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QUARTERLY REPORT—JULY–
SEPTEMBER 2013 
PROGRAM DESCRIPTION 

The U.S. Agency for International Development’s (USAID) Afghanistan country strategy includes the 

promotion of long-term agricultural development and alternative livelihoods for farmers that results in “a 

sustainable, thriving agricultural economy” and contributes to the U.S. Government’s stabilization and 

counternarcotics policy goals. USAID’s Office of Agriculture launched the Incentives Driving Economic 

Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support 

the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, 

eastern and western regions of the country. 

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job 

creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone 

areas. The program also strengthens farm to market linkages in economic development corridors in its 

three target regions and works to grow viable agribusinesses by facilitating connections between 

producers, traders and buyers through market information activities and sales promotion. The program 

works closely with provincial- and district-level government and local communities to build strong 

relationships among local stakeholders. 

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and 

West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. In the past year, 

IDEA-NEW implemented programming in seventeen provinces across Regional Commands-North, East 

and West. 

EXECUTIVE SUMMARY 

Between July and September 2013, IDEA-NEW completed activities in its wheat, vegetable, honey, 

orchard crops, grape and poultry value chains. Other highlights included: 

� 1,943 farmers participating in IDEA-NEW’s commercial vegetable production and summer 

commercial vegetable cultivation activities earned 49,133,556 AFN ($859,730) from selling 

5,723,325 kg of onion, tomato, cucumber and watermelon products. 

� 16 new vineyards were converted to modern trellised systems in Samangan, Balkh, Jawzjan, Sari 

Pul and Faryab provinces and a total of 2,019 concrete posts were installed. 

� Seven infrastructure projects in Faryab, Badghis, Nangarhar and Sarobi district of Kabul were 

completed. 

� Over 477,000 animals were treated and vaccinated by IDEA-NEW trained paravets at veterinary 

field units (VFUs) in four Northern provinces.  

� Three agribusiness-focused conferences took place in Kabul and Mazar and were attended by 

over 600 farmers, male and female small business owners as well as representatives from the 

Government of the Islamic Republic of Afghanistan (GIRoA) and USAID.  
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� 800 farmers, 55 GIRoA staff and traders received business skills training (marketing, customer 

relationship, grading, sorting, packaging products, accurate production recordkeeping, marketing, 

and effective coordination of group activities) via IDEA-NEW’s Farmers Group Formation and 

Market Linkages project. 

Details of these and other activities carried out between July and September 2013 are presented below. 

PROGRAM ACTIVITY HIGHLIGHTS 

VALUE CHAIN INTERVENTIONS 

IDEA-NEW’s programming focuses around eight value chains—grapes, orchard crops, vegetables, 

poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Highlights in each of these areas 

from July through September 2013 are presented below. 

Grape Value Chain 

The grape trellising project launched in the Northeast in May continued to run smoothly throughout the 

previous quarter. The activity targets a total of 105 farmers–30 in Badakhshan, 15 in Takhar, 10 in 

Baghlan and 50 in Kunduz–all of which have received technical training in vineyard layout preparation, 

trellis installation and pruning techniques from IDEA-NEW’s agriculture team. Along with the training, 

farmers received trellising tools and inputs (metal poles and cement) to establish demonstration plots for 

trellising purposes. To date 32 farmers have installed 

trellising posts in their vineyards, including eight farmers in 

Taloqan and Farkhar districts (Takhar) and 15 farmers in 

Kunduz Center, Aliabad, Khan Abad, Imam Sahib and Qala-

e-Zal districts (Kunduz), seven farmers in Baharak, Kishem 

and Yaftal districts (Badakhshan) and two farmers in 

Baghlan Jaded (Baghlan). The rest of the farmers will finish 

trellising their vineyards in October. 

Eighty one farmers who are participating in IDEA-NEW’s 

vineyard management project in Kunduz (50 farmers) and 

Badakhshan (31) received technical training in green 

pruning. Since July, 50 vineyards in Kunduz and 55 vineyards in Badakhshan have been successfully 

pruned by farmers. In September, 35 farmers in Kunduz and 30 farmers in Badakhshan received dusters 

(sulfur sprayers) to start spraying sulfur on their vines and technical training in how to use the new 

equipment. The monitoring visits in Badakhshan and Kunduz showed that all vineyards were in good 

condition. 

In August, IDEA-NEW carried out a vineyard survey among the members of the Parwan Raisin 

Producers Cooperative (PRPC) to assess the potential volume of raisin production that can be exported to 

Fullwell Mill, a Fairtrade-certified buyer in the UK, in the coming harvest season; the production volume 

was estimated at 100 metric tons (MT). However, given higher raisin prices in the local markets as 

compared to export prices, producers decided to sell their goods locally. The program also delivered 

4,750 plastic mats for drying raisins to PRPC members in September. IDEA-NEW donated Ochratoxin 

testing kits to the Afghan Raisin, Fruit & Vegetable Promotion Administration in September. Ochratoxins 

is a barrier for Afghan raisin exports, especially to the European Union. To build their capacity, IDEA-

NEW trained GIRoA employees and private sector partners (PSPs) on how to properly use the testing 

equipment. 

Trellis posts in Farkhar district (Takhar) 
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This quarter marked the growing and harvesting season for grapes in the North so IDEA-NEW limited its 

trellising activities to newly established vineyards. Between July and September, 16 new vineyards 

measuring 4.291 hectares (ha) in Balkh, Jawzjan, Sari Pul, Faryab and Samangan provinces were 

converted to modern I and T trellising systems. IDEA-NEW also signed puchase orders in September 

with two post manufucturers in Balkh and Jawzjan that produced 1,112 concrete posts; these were 

subsequently installed in newly trellised vineyards. A total of 2,019 trellising posts were installed in all 

five Northern provinces with farmers providing 50% of the total cost of converting their vineyards. 

IDEA-NEW’s progress towards its 2013 goal of 50 hectares of converted vineyards is presented below: 

Province Target (ha) 
Actual ha trellised as of 

30 September 2013 
Percent 

Complete 

Samangan  10 9.92 99% 

Faryab 20 17.32 87% 

Sari Pul 8 5.85 73% 

Jawzjan 6 4.87 81% 

Balkh 6 5.39 90% 

Total 50 43.35 87% 

IDEA-NEW’s trellising activities in Faryab province ended on September 30. The program successfully 

converted 99 traditional vineyards (17.32 ha) to trellised systems and installed 9,590 concrete posts in 

Maymana, Pashtun Kot, Khwaja Sabz Posh, Dawlat Abad, Shirin Tagab and Qaysar districts between 

2010 and 2013.  

In July, four field days on grape irrigation and fertilization, disease management and summer pruning 

(shoot and leaf thinning, cluster management and tipping/topping vines) were conducted in Sari Pul and 

Samangan for 82 commercial vineyard owners and Department of Agriculture, Irrigation and Livestock 

(DAIL) extension workers.  Attendees also learned about powdery mildew disease and the correct timing 

and application of wettable sulfur spray and watched a demonstration of vine shoot thinning and then 

practiced it themselves under the tutelage of IDEA-NEW experts. Eight new demonstration plots were 

established in Faryab in September to ensure that farmers would continue to receive training in trellising, 

pruning, irrigation, vineyard management, and post-harvest handling. A total of 429 participants attended 

field days at these sites in September. 

Thirteen harvesting field days took place in August and 

September at demonstration vineyards—three each in 

Balkh and Faryab and two each in Samangan, Jawzjan 

and Sari Pul—for 321 vineyard owners. Each event 

focused on best harvesting and post-harvest practice, 

including the pros of spraying vines with wettable sulfur 

after the harvest was completed. Field days were held 

throughout September to compare yields from IDEA-

NEW’s demonstration plots with those of neighboring, 

traditional vineyards. Eleven comparison days were held 

in all five target provinces for 284 farmers. The topics for 

discussion were grape harvesting, post-harvest handling, 

and post-harvest sulfur spraying. Data was 

simultaneously collected from vineyard demonstration plots and will be compared with traditional 

vineyards’ harvests. The results of the yield comparisons will be reported in October. 

A comparison field day in Bilchiragh district 

(Faryab) 
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Orchard Crop Value Chain 

During this past quarter, the northern agriculture team continued its supervision and monitoring of 150 

orchards (30 ha) that were established by IDEA-NEW in 2013 in Bilchiragh, Pashtun Kot, Shirin Tagab, 

Dawlatabad, Khwaja Sabz Posh and Qaysar districts of Faryab province. Agriculture staff reported that 

more that 90% of saplings had survived and were growing normally and had green foliage. Program staff 

also provided support to orchard owners regarding proper planting of saplings as well as irrigation and 

weed control during the growing season. 

In addition to supporting the PRPC, IDEA-NEW assisted the Kunduz Almond Producers Cooperative 

(KAPC) in the sale and export of almonds to Fullwell Mill. In July, KAPC’s registration application was 

completed with the Ministry of Agriculture, Irrigation and Livestock (MAIL) and the Kunduz DAIL. The 

KAPC cooperative consists of nine member cooperatives in three districts that have a total of 217 

members who are individual almond growers. As an association of cooperatives and facilitated by IDEA-

NEW, KAPC was audited by the Fairtrade Labeling Organization for Fairtrade certification, which is 

expected to be issued shortly. Once received, it will be the second Fairtrade certification issued in 

Afghanistan. Fairtrade certification will help the target farmers in the wholesale export of almonds to 

international fairtrade markets, including the UK. IDEA-NEW’s efforts in facilitating market linkages 

will continue into the coming period.  

Based on communities’ needs and to address considerable post-harvest losses, IDEA-NEW launched an 

underground cool storage construction activity in the Northeast in August. By using underground storage 

sites, farmers can store their products until local market prices improve during the offseason. Baghlan’s 

technical team completed the excavation of six underground cool storages in Bano, Dehsallah and Pul-e-

Hesar districts. After identifying the sites in Badakhshan and Takhar, the excavation was completed and, 

as of September 30, the construction process is 75% complete. Also during September, IDEA-NEW’s 

technical team trained 26 farmers in Takhar province in how to properly store apples in cool storages. In 

addition, 600 plastic baskets were distributed to the beneficiaries of four cool storages for transporting 

and storing of their products. Overall, 45 farmers will benefit from each cool storage facility. 

The orchard establishment activity in the Northeast was successfully completed in August. Under this 

activity, IDEA-NEW facilitated the establishment of 1,165 orchards: 345 in Badakhshan, 430 in 

Baghlan, 273 in Takhar and 117 in Kunduz province. The orchard monitoring carried out by the technical 

teams in all four provinces showed that the young saplings were growing as expected and overall, the 

farmers’ orchards were in good condition. During the farmer visits, the technical teams additionally 

consulted the farmers on the appropriate orchard irrigation technique (basin irrigation), fertilizer 

application and weeding. Additionally, 611 farmers received follow-on instruction in orchard pruning 

across the region. Besides, IDEA-NEW’s team has been busy in collecting GPS coordinates for orchards. 

After receiving feedback, it was indicated that beneficiaries were very satisfied with their new 

undertaking. 

The orchard management project targeting 1,785 farmers in the Northeast was completed in August.1 

During the quarter, IDEA-NEW’s technical team monitored 500 orchards in Puli Khumri, Baghlan Jaded, 

Bano, Dehsallah and Puli Hesar districts of Baghlan and 233 orchards, in Baharak, Kishem, Faizabad and 

Jurm districts of Badakhshan province and found them properly weeded and in good condition. As a 

result of this activity, orchard owners in the region were technically supported in orchard irrigation, 

fertilizer application, fruit thinning, pest and disease controlling, and weeding. 

                                                      
1 Five hundred orchards in Badakhshan, 421 in Baghlan, 443 in Takhar and 421 in Kunduz. 
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The summer orchard pruning project, which targeted 2,000 

orchard owners in Badakhshan (500), Baghlan (500), 

Kunduz (500) and Takhar (500), ended in September. 

Between July and September, IDEA-NEW trained 575 

farmers in summer pruning techniques in Baghlan and 

Takhar provinces and oversaw the pruning of 1,051 

orchards in all four provinces–252 orchards in Baghlan, 

165 orchards Takhar, 229 orchards in Badakhshan and 405 

orchards in Kunduz. These visits indicated that orchards 

are in good condition and farmers have been linked with 

local PSPs to prune orchards. So far, 850 orchards have 

been pruned by local service providers who have been 

introduced to farmers through a voucher system designed 

by IDEA-NEW to establish lasting direct relations between the farmers and pruners. The feedback 

received from the farmers during the field monitoring visits was positive in that the farmers were very 

much satisfied with the quality of the pruning carried out in their orchards by local service providers. 

IDEA-NEW also completed its post-harvest handling trainings in the Northeast region. A total of 203 

farmers including 28 university students and professors, and 19 DAIL extension workers from Kunduz, 

Takhar, Badakhshan and Baghlan provinces received four days of training in vegetable and fruit post 

harvesting, sorting, grading, packaging and transportation techniques to help farmers reduce their post-

harvest losses and obtain higher prices for their goods by ensuring good product quality.  

In September, IDEA-NEW completed the first round of farmer group formation project in the Northeast. 

Ten groups (five vegetable and five fruit groups of 15 farmers each) were formed in each northeastern 

province and linked with local traders to help increase farmers’ sales. Additionally, in July, IDEA-NEW 

supplied 300 farmers–75 in Takhar, 150 in Kunduz and 75 farmers in Baghlan–with 3,000 plastic baskets 

for collecting and transporting their products to markets. Also, 150 farmers from Baghlan and Kunduz 

received 150 ladders, the distribution of which was carried in coordination with local community 

development councils (CDCs), district development assemblies (DDAs) and DAIL extension officers. At 

the same time, farmers were trained in how to use ladders for collecting fruits from trees and pruning 

purposes. Also during the reporting period, the program staff trained 800 farmers across the region, 55 

governmental staff and traders in business skills (marketing, customer relationship, grading, sorting, 

packaging products, accurate production recordkeeping, marketing, and effective coordination of group 

activities). Upon completion of trainings, the farmers reported that the trainings were very timely and 

useful for improving their marketing skills. Furthermore, IDEA-NEW’s technical team organized 

meetings between 88 farmers, 24 traders and six input suppliers across the Northeast to help these market 

players establish linkages. As a result, the farmers were able to sell their produce (apples, cucumbers, 

watermelons and tomatoes) for 367,000 AFN ($6,434) in total. The follow-on farmer group formation 

activity is running smoothly in Worsaj district, Takhar province. As of September 30, three of the target 

five groups have been formed.  

Members of IDEA-NEW’s Eastern region legacy team visited a number of citrus root stock nurseries 

established by the Nangarhar Growers Association and the Nangarhar Valley Development Authority 

(NVDA) in Behsud, Batikot, Farm-e-Ghazi Abad, Qarghaee and Narang districts of Nangarhar, Laghman 

and Kunar provinces. Seedlings were transplanted from NVDA- and district-managed nurseries to plots in 

preparation for next year’s grafting process. Twenty thousand citrus seedlings were transplanted in Samar 

Pruning of an IDEA-NEW supported orchard in 

Dehsallah district (Baghlan) 
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Khail, 40,000 in Farm-e-Ghazi Abad, and 20,000 in 

Narang. IDEA-NEW conducted a field day at a NVDA 

citrus nursery in Behsud district (Nangarhar) on soil 

treatment, bed preparation, seedling transplanting, and 

irrigation. Staff also made regular site visits to orchards that 

were established with IDEA-NEW’s support in Fall 2012 

and Spring 2013. All orchards were found to be in good 

condition and owners were advised on irrigation, weed 

control and how to counteract pests. Techniques include 

removing damaged and disease-infected branches, and 

preparing for white washing (coating the trunks of fruit 

trees in a lime, fungicide, insecticide and oil mixture). 

Agribusiness and procurement staff in Jalalabad developed 

a request for quotations for greenhouses for Hamisha Bahar Agro Service Company and selected a vendor 

in August. While in September, 103 orchard owners and citrus nursery growers in Nangarhar and Kunar 

provinces were trained in pomegranate harvesting, post-harvest handling, grading and packing, and citrus 

transplanting. Twenty one students at the National Agriculture & Education College (NAEC) were trained 

in nursery design and establishment, citrus seedling, transplanting, pest and diseases control, and pruning 

in established orchards. 

Also during the quarter, IDEA-NEW discovered that the seedling budding process that took place in the 

Badghis fruit nursery in spring 2013 was unsuccessful, so a second attempt was made in September. A 

total of 30,000 saplings of apricot, almond, and pistachio were budded using improved certified buds, in 

addition to 20,000 grape plants. The 50,000 certified saplings and improved grape plants will be ready for 

distribution in spring 2014. These saplings and grape plants will cover 74 ha of land in Badghis province 

in 2014. 

Vegetable Value Chain 

In June, building on its success with female greenhouse vegetable production, IDEA-NEW launched a 

follow-on home-based medium size greenhouse establishment project targeting 140 beneficiaries across 

the region; 20 women in Baghlan, 40 in Kunduz, 40 in Badakhshan and 40 in Takhar province. This 

project enables female famers to earn income through off-season crop production in medium-sized 

greenhouses.2 Between July and September, all female beneficiaries were identified in each target 

province. In August, IDEA-NEW staff trained 171 women in land preparation and greenhouse 

installation, seed cultivation, and compost preparation. During September, 40 women beneficiaries in 

Takhar, 40 in Badakhshan, eight in Kunduz, 20 in Baghlan received greenhouse establishment inputs 

(poles, steel bars, rope, plastic, vegetable seeds, pipe, mold sprinkler, cement and gravel). The remaining 

farmers will receive their inputs in October. The installation of greenhouses began shortly after input 

distribution and, as of September 30, six greenhouses in Puli Khumri district (Baghlan), 40 greenhouses 

in Faizabad and Baharak (Badakhshan) and 35 greenhouses in Taloqan, Farkhar and Bangi (Takhar) have 

been successfully installed. 

The women’s commercial vegetable cultivation project in Taluqan (Takhar) and Faizabad districts 

(Badakhshan) made good progress during the past three months. IDEA-NEW’s field monitoring showed 

that vegetable plots managed by female farmers were in good condition and growing normally. IDEA-

                                                      
2 The greenhouses are five meters wide and 10 meters long. 

Citrus root stock in Behsud district 

(Nangarhar) 
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NEW’s agriculture specialists continued to support beneficiaries through trainings and consultations in 

relevant vegetable cultivation practices (fertilizer application, weed control, etc.). In September, IDEA-

NEW staff in Takhar trained 90 women farmers in land preparation, seed cultivation, fertilizer 

application, transplanting seedlings and weeding farms. Cumulative production and sales data showed 

that 321 women farmers from Badakhshan and Takhar provinces sold 827,104 kg of onions for 6,382,492 

AFN ($111,680), 144,745 kg of tomatoes for 1,880,521 AFN ($32,905), and 19,159 kg of cucumbers for 

766,360 AFN ($13,409). This activity ended on September 

30. 

August marked the completion of the commercial 

vegetable cultivation project targeting male farmers in the 

Northeast region. During the reporting period, the 

technical team in Baghlan province monitored 1,128 

vegetable plots (710 watermelon and 418 tomato plots) 

including 16 demonstration plots, which are growing 

normally. At the same time, farmers were trained in 

irrigating, fertilizing and weeding of plots in Puli Khumri, 

Baghlan Jaded and Doshi districts. IDEA-NEW’s 

agriculture team organized five field days followed by an 

exposure visit for 318 farmers in Badakhshan, two exposure visits and farmer field days for 361 farmers  

in Takhar, 18 field days for 312 farmers and 24 agriculture extension officers in Kunduz, and four field 

days for 120 farmers in Baghlan province. These field days facilitated the exchange of experiences and 

train the farmers in how to appropriately transplant onion seedlings to large land plots, irrigation methods, 

harvesting techniques, sorting and seed production. In Takhar, 138 farmers received agriculture training 

in harvesting, packaging, sorting and weeding in Taloqan, Bangi and Baharak districts. July-August 

production data showed that 1,582 farmers across the region have sold 4,186,398 kg different vegetable 

products for 33,035,082 AFN ($578,042) in total.3  

The low tunnel commercial vegetable cultivation activity, which works with 607 farmers, came to an end 

in the four Northeastern provinces during August.4 Monitoring visits of 24 low plastic tunnels in Puli 

Khumri district of Baghlan province and 43 low plastic tunnels in Takhar province have showed that 

crops were growing normally and were in good condition. Along with these visits, farmers were trained in 

fertilizer application and and how to best irrigate and weed their plots. Also, 33 farmers in Baghlan 

received training in harvesting, sorting and grading of products. Sales data collected from 343 cucumber 

and watermelon growers showed a total sale of 3,032,242 AFN respectively. Additionally, the program 

staff for the province organized an exposure visit for 22 farmers to further train them in appropriate 

vegetable cultivation methods under low plastic tunnels. 

IDEA-NEW is assisting 44 agriculture cooperatives (16 in Baghlan, eight in Badakhshan, 10 in Takhar 

and 10 in Kunduz) in the establishment of high plastic tunnels for offseason crop production (e.g. tomato, 

sweet pepper, cucumber, squash, muskmelon and eggplant). In September, IDEA-NEW’s technical team 

in Takhar province identified 10 cooperatives (each with 25 members) in Bangi, Farkhar and Taloqan 

districts; 16 cooperatives in Baghlan province; and 10 cooperatives in Kunduz center, Aliabad, Khan 

                                                      
3 The breakdown is as follows: 1,721,428 kg of tomato for 18,559,521 AFN ($324,751); 528,166 kg of onion for 
4,216,575 AFN ($73,780); 1,825,344 kg of watermelon for 8,942,666 AFN ($156,477); and 111,460 kg of 
cucumber for 1,316,320 AFN ($23,032). 
4 One hundred and fifty in Badakhshan, 27 in Baghlan, 130 in Kunduz and 300 in Takhar. 

A vegetable cultivation demonstration plot in 

Aliabad district (Kunduz) 
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Abad, Imam Sahib, and Qala-e-Zal districts of Kunduz province. Currently, the installation of high plastic 

tunnels is ongoing in all four provinces and will conclude in October. 

Summer commercial vegetable production project targeting 3,300 beneficiaries in four provinces: 

Badakhshan (500), Baghlan (1,200), Kunduz (600) and Takhar (1,000) ended in September 2013. The 

aim of this activity was to assist local farmers in increasing their production through the use of improved 

vegetable cultivation practices including the use of improved seeds (turnip, cauliflower, cabbage, lettuce, 

cucumber, carrots and watermelon) and fertilizers. During the reporting period, the selection of 600 

beneficiaries was completed in Kunduz province and 543 of them received seed and fertilizer inputs. In 

Takhar, where the program identified 1,000 farmers, 828 farmers received seed and fertilizer inputs from 

the local PSPs and all 1,000 farmers in Bangi, Taluqan and Baharak districts received technical training in 

land preparation, seed cultivation and seedling transplanting, vegetable harvesting, fertilizer application 

and weeding. In Badakhshan, 426 of the target 500 farmers received summer vegetable seeds from the 

PSPs and 26 farmers in Baharak, Kishem and Argo districts have already transplanted cauliflower 

seedlings to their main land plots. In Baghlan, the agriculture team monitored 547 watermelons, 

cauliflower, cabbage and lettuce farms including nine demonstration plots which were in good condition. 

At the same time, farmers were trained in irrigation frequency, fertilizer application and weeding. Also, 

337 farmers were trained in vegetable cultivation in nurseries (cauliflower, watermelon, cabbage and 

lettuce). To date, 10 farmers transplanted cauliflower, lettuce and cabbage seedlings to their 

demonstration plots. In addition, 248 of these farmers were linked with PSPs in Puli Khumri, Baghlan 

Jaded, Bano and Dehsallah districts who can continue supplying them with seed and fertilizer. Kunduz’ 

technical team launched a field day for 30 farmers, which was a good mechanism for exchanging ideas 

and experiences. Also, IDEA-NEW staff visited 10 turnip and carrot demonstration plots in Kunduz 

which were growing normally. Moreover, 662 farmers from Takhar and 252 farmers from Badakhshan 

province received training in proper harvesting, sorting, grading, packaging of products, controlling pests 

and farm weeding. The production data showed that 361 farmers from Takhar and Badakhshan provinces 

harvested 988,261 kg of cucumber worth 11,416,864 AFN ($199,770); 536,700 kg of watermelon worth 

4,561,950 AFN ($79,824); and 11,966 kg of tomato worth 119,660 AFN ($2,093) during the quarter. 

Harvesting of tomato, zucchini and eggplant was completed at Eastern region commercial production 

farms (CPFs) in July. Between July and September, three rounds of staggered planting for the 

Spring/Summer season (okra, tomato, eggplant, squash, cucumber, peppers, watermelon, bitter gourds, 

green beans) and three rounds for Fall/Winter were completed at all 16 CPFs in Nangarhar, Laghman and 

Kunar provinces. Fall/Winter crops included broccoli, cauliflower, cabbage, lettuce as well as red and 

white radishes. Seventy four CPF farmers in Parwan and Kapisa were trained in July on modern farming 

techniques and were lined with local private input suppliers to provide quality seeds, such as carrots, 

turnips, radishes, cabbage and lettuce. Three rounds of staggered planting for the Fall/Winter season were 

completed at 230 IDEA-NEW-supported CPFs (male and female run) in Parwan, Kapisa and Panjshir 

provinces. Program staff also trained eight CPF owners in fertilizer application and pest control and 

linked 41 farmers in Kama (Nangarhar) and Qarghaee (Laghman) districts to local seed suppliers. 

Ghulam Nabi, a CPF farmer from Kama district, said, “With IDEA-NEW support and training my income 

as a farmer has doubled. Specifically, I earned around 100,000 AFN ($1,764) from three jeribs of land but 

after IDEA-NEW intervention it increased to almost 280,000 AFN ($4,940) for a year.” Regular 

supervision and technical assistance to CPFs continued throughout September, with a field day conducted 

on the Momandara CPF in Kabul. The trainers instructed 21 participants in nursery establishment and 

layout, raised bed techniques, weed control, fertilizer application, irrigation methods, harvesting, and post 

harvesting handling.  
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During the reporting period, 266 female farmers were 

selected to participate in the women’s CPF project in 

Parwan, Kapisa and Panjshir provinces. Each farmer 

received DAP and UREA fertilizer as well as carrot, 

spinach, cauliflower and turnip seeds. IDEA-NEW’s 

technical and gender teams conducted basic integrated 

pest management (IPM) and land preparation training for 

female CPF farmers in Panjshir (41 farmers), Kapisa 

(107) and Parwan (118). IDEA-NEW’s technical and 

gender teams also held a training of trainers for six 

women on fertilizer application, irrigation management 

and weed control in Kabul on August 26. Starting in 

September, these six women will replicate this training 

to all women CPF farmers in Parwan, Kapisa and Panjshir provinces. One hundred (out of 200) female 

CPF beneficiaries were chosen in Nangarhar and Laghman provinces in August. On September 1-3, 2013, 

IDEA-NEW's gender team delivered the second phase of capacity building trainings to 230 women CPF 

owners from Mahmood Raqi and His-e Awal districts (Kapisa), Dolana, Dasht Ofyan, Said Khel 

(Parwan) and Mala district (Panjshir). Topics included instruction in fertilizer application, irrigation 

management and weed control. 

IDEA-NEW signed in-kind grant agreements with six vegetable value chain-related agribusinesses—

Javan Chips Production Company, Khalil Raihan Food Production Company, Masroor Food Processing 

Company, Sail Food Items Production Company, Himat Arman Non-Alcoholic Beverages Limited and 

Khalid Faizan Food Production Company. In July, agribusiness teams also linked Gift Food and Khalid 

Faizan Food Production Company with, respectively, a local farmer in Kama and Surkhrod districts 

(Nangarhar). In July, Gift Food purchased 500 kilograms (kg) of fresh pepper from the farmer and is 

planning to repeat this purchase in the future. Gift Food also received an order for 1,800 cartons of jams, 

ketchup and vinegar from Finest supermarket in Kabul. This was the first time Finest had purchased Gift 

Food’s products and there is the possibility of future orders. Agribusiness staff also linked Finest with 

Khalil Raihan Food Production Company, who provided the supermarket with samples of different 

flavored jams. 

IDEA-NEW also assisted Masroor Food Processing Company 

in organizing an internal taste test of its recipes for apple and 

mango jams, apple juice and mixed pickles. Twenty Masroor 

Food employees shared their thoughts on how to improve the 

products’ flavors to better compete with competitors’ 

products. Masroor Food is currently developing new recipes. 

Program staff also began designing advertising billboards for 

Hussain Zada Agriculture Company and linked the business 

with new retail shops in Sarkani, Khas Kunar and Kama 

districts (Nangarhar). Hussain Zada staff are now negotiating 

agreements for each retailer to sell its products. 

Throughout August, procurement, communications and 

agribusiness personnel also worked closely with the owners of Javan Chips Production Company, 

Masroor Food Processing Company, Hussain Zada Agriculture Company, Haseeb Noori Limited, and 

Masroor Food staff at the taste test in 

Jalalabad (Nangarhar) 

A female CPF owner receives inputs in  

Panjshir province 
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Sail Food Items Production Company to develop new promotional materials. Representatives from Himat 

Arman, Hussain Zada, Javan Chips, Gift Foods Production Company, Khalid Faizan and Khalil Raihan 

Food Production Company also attended the second round of business management training that was held 

at IDEA-NEW’s office in Jalalabad on 20 August.   

Two field days were organized in Sarobi (Kabul) and Behsud (Nangarhar) districts to raise retailers, 

greenhouse owners and farmers’ awareness of Hussain Zada Agriculture Company. Sixty five people 

were introduced to the company’s representatives who explained what they offer customers and handed 

out their contact information. A business-to-business meeting was held in Jalalabad to link local 

businesses and wholesalers to Masroor Food Processing Company that was attended by 20 wholesalers 

and retailers. 

IDEA-NEW also delivered 25 product racks to Gift Food Production Company in preparation for the 

opening of a new supermarket in Jalalabad that will carry the company’s goods. Racks will also be placed 

in other retail outlets to attract customers to Gift Food’s products. Agribusiness staff also assisted Gift 

Food in negotiating contracts with two Jalalabad market brokers to supply it with fresh apples. Gift Food 

Company placed an initial order of 4,000 kg of apples and will purchase another 10,000 kg later in its 

processing season. Other IDEA-NEW marketing support included radio advertisements for the Hussain 

Zada Agriculture Company, which started airing in September. 

In September, IDEA-NEW’s agribusiness team delivered a wide range of assistance to several food 

production companies, both in the form of procuring new materials to aid companies’ in production and 

processing of their goods as well as training to strengthen their employees’ capacity. The training 

component consisted of courses in first aid and dealing with factory emergencies, and on-the-job 

accounting training to improve record keeping. Eighteen representatives from nine different companies 

attended this event, which took place in Jalalabad. IDEA-NEW also distributed hygiene materials, such as 

uniforms, sandals, gloves, masks, and hair nets, to Gift Food Company, Khalil Raihan Food Production 

Company, Masroor Food Processing Company and Himat Arman Non-Alcoholic Beverages Limited.  

The Khalil Raihan Food Production Company was experiencing technical problems with some $10,000 

worth of equipment (a juice conveyor and pulping machine). Together with a local mechanic, IDEA-

NEW’s Agribusiness team identified the mechanical problems and made the necessary repairs. The 

machinery is now functioning normally and production is continuing smoothly.  

Faizan Food Production Company received 25 drums for storing raw materials. This will help avoid 

wastage of both food and funds. Himat Arman Non-Alcoholic Beverages Limited also received various 

food processing equipment, such as plastic tarpaulin, two water tanks, water pots and drums, a water 

pump, a water mixer motor, a digital scale, plastic carpeting and three fire extinguishers. To increase their 

products’ appeal to consumers, IDEA-NEW’s agribusiness team organized product sensory analysis 

training and taste tests on September 9 in Jalalabad. Nineteen people participated and learned how to 

conduct sensory tests. 

Poultry Value Chain 

Members of IDEA-NEW’s Eastern region legacy team monitored 32 commercial poultry farms in 

Nangarhar, Laghman, Kunar, Kapisa and Kabul provinces to check on flocks’ health, provide 

vaccinations and offer technical assistance, as needed, to poultry farmers. The following table summarizes 

the number of chicks added to/sold by IDEA-NEW-supported poultry farms between July and September 

2013. 
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Name of Farmer  District Province 
Broiler 

or 
Layer 

# of 
Cycle 

No. of 
Chicks 

Added in 
Reporting 

Period  

No. of 
Chicks 
Sold in 

Reporting 
Period 

Total 
(AFN) 

Total ($) 

Wahidullah Mehterlam Laghman Broiler 13th 4,500 4,070 503,158 8,985 

Mohabat Alingar Laghman Broiler 8th 4,700 5,070 930,159 10,954 

Sardar Wali Qarghaee Laghman Broiler 12th 6,800 3,300 435,164 7,634 

Abdul Waris Qarghaee Laghman Broiler 10th 4,500 1,955 236,318 4,146 

Dorani Qarghaee Laghman Broiler - - 2,300 284,340 5,169 

Haji Murad Qarghaee Laghman Broiler - - 1,600 193,406 3,516 

Haji Abdul Raziq Qarghaee Laghman Broiler - - 3,200 386,813 7,032 

Ezatullah Qarghaee Laghman Broiler  20th 2,500 - - - 

Gul Agh Qarghaee Laghman Broiler  10th 5,800 2,600 314,285 5,514 

Sheer Alam Khas Kunar Kunar Broiler  11th 3,100 1,500 181,318 3,181 

Noor Rahman Dara-I-Noor Nangarhar Broiler - - 1,600 193,406 3,516 

Kareemullah Dara-I-Noor Nangarhar Broiler 12th 4,700 5,450 680,508 12,127 

Ghulam Farooq Achin Nangarhar Broiler - 2,800 11,400 999,732 16,343 

Yar Rahman Ghani Khil Nangarhar Broiler  11th 9,300 9,305 759,397 19,874 

Saleem Ghani Khil Nangarhar Broiler  12th 10,060 8,560 1,036,886 18,414 

Zalmay Bihsud Nangarhar Broiler - 6,600 8,940 679,203 12,116 

Haji Waheedullah Sarobi Kabul Broiler 1st 2,000 1,600 184,615 3,239 

Hafizullah Sarobi Kabul Broiler 1st 2,000 1,700 255,000 4,474 

Mohamad Anwar Sarobi Kabul Broiler 1st 2,000 1,600 180,219 3,162 

Noor Agha Hisa 2 Kohistan Kapisa Broiler 1st 2,000 1,550 - - 

Sediqullah Hisa 2 Kohistan Kapisa Broiler 1st 2,000 2,600 - - 

Abdul Hakeem Mahmood Raqi Kapisa Broiler 1st 2,000 - - - 

Haji Ab Wahab Jablssraj Parwan Broiler 1st 2,000 2,450 392,000 6,877 

Haji Muhsen Charikar Parwan Broiler  1st 2,000 1,900 307,800 5,400 

Said Azeem Hasi 2 Kohistan Kapisa Broiler 1st 2,000 2,200 327,000 5,737 

Ghulam Sadiq Narang Kunar Broiler - - 1,550 187,362 3,287 

Sahil Pacha Khas Kunar Nangarhar Layer - - 9,000 1,428,571 25,063 

Abdul Manan Khas Kunar Nangarhar Broiler 
 

2,700 2,600 321,428 5,639 

Amir Muhamad Surkhrod Nangarhar Broiler 8th 7,600 3,650 434,054 7,614 

Mir Agha Surkhrod Nangarhar Broiler 9th 3,800 1,762 202,630 3,554.91 

Total 97,460 105,012 12,034,772 212,568 

In August, IDEA-NEW technical staff and DAIL representatives delivered 238 day old chicks, 12 bags of 

quality feed, one light, five drinkers, 13 feeders and a digital thermometer to 12 women-run broiler farms 

in Nangarhar and Kunar. IDEA-NEW specialists also applied the first course of infectious bronchitis 

vaccine to flocks. IDEA-NEW legacy staff also supplied inputs of 2,000 day old chicks, 120 bags of feed, 

a solar panel for lighting, batteries, digital thermometer, a water tank (1,200 liter capacity), feeders, 

drinkers and water filters to 14 commercial broiler farmers in Parwan, Kapisa, Panjshir and Sarobi district 

of Kabul province. Program personnel offered technical assistance on applying vaccinations, proper 

feeding techniques and installing the lighting system. Technical teams also administered vaccines against 
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Newcastle disease, hepatitis, infectious bronchitis, feed toxicity, enteritis, omphalitis and chronic 

respiratory disease at 10 broiler farms in Sarobi, Parwan and Kapisa. 

IDEA-NEW signed an in-kind grant agreement with the Afghanistan Poultry Farmers Association in July 

and its employees received business management training in Kabul on August 20. The following month, 

two days of training were held in Kabul for nine staff from the Afghanistan Social Poultry and Animal 

Farmer Association and Mohammad Morib Poultry Farm. The main topics included types of poultry 

farms, feeding programs and feeding systems, sustaining poultry farm climate, bio security, and sanitation 

for poultry farms. IDEA-NEW also purchased 10 small scale hatchery machines for Morib Poultry Farm 

and delivered them in September. A chiller machine, also purchased in September, will be delivered in 

October 2013. 

In the Northeast, IDEA-NEW completed the first round of women’s backyard poultry project in August. 

It worked with 370 unemployed women in Badakhshan (80), Baghlan (90), Takhar (100), and Kunduz 

(100). During the reporting period, all women beneficiaries received training in pullets rearing, poultry 

vaccination and disease control and farm management. Moreover, beneficiaries were linked with poultry 

feed suppliers in local market to purchase poultry feed. In Kunduz and Badakhshan, the livestock team 

visited 190 farms in Imam Sahib and Qala-e-Zal districts (Kunduz) and Faizabad district (Badakhshan). 

They found that pullets were well managed and in good condition. About 40% of chickens had started 

laying eggs in Kunduz, Badakhshan and Baghlan provinces. In Takhar, IDEA-NEW distributed 40 pullets 

to each beneficiary. Additionally, female poultry farmers in Takhar and Baghlan were linked with 

veterinary field units (VFUs) to vaccinate pullets against diseases. Over 3,200 pullets have been 

vaccinated in Baghlan against Newcastle Disease which is prevalent in the region. In Badakhshan, 80 

beneficiaries in Faizabad received 3,400 pullets and 8,000 kilograms of balanced poultry feed. 

The follow-on backyard poultry rearing activity in the Northeast which targets an additional 400 women 

(100 per province) is ongoing. In August, all beneficiaries in Baghlan and Kunduz successfully completed 

coop construction. In total, they received 20,000 kilograms of balanced feed and 8,000 pullets. Addition 

to this, IDEA-NEW’s livestock team delivered training to all beneficiaries in pullet vaccination and 

disease control, and they were linked to VFUs for poultry vaccination across the region; to date 2,628 

pullets have been vaccinated against the Newcastle disease in Baghlan. In Badakhshan, the visits showed 

that all poultry coops had been successfully constructed by the beneficiaries. Following the completion of 

the coop construction, each of the beneficiaries received 40 pullets and 100 kilograms of balanced feed. 

Takhar’s technical team selected 100 beneficiaries in Baharak and Kalafgan districts and trained them in 

coop construction and pullet rearing. This activity is scheduled to end in October. 

IDEA-NEW successfully completed in August the first round semi-commercial poultry activity targeting 

60 female beneficiaries in the Northeast. Baghlan, Kunduz and Takhar livestock team has delivered pullet 

rearing, feeding, egg collection and management training to beneficiaries, and they were linked with 

private food suppliers to provide well-qualified feed for pullets and with VFUs to vaccinate pullets 

against diseases. The subsequent visits of the farms in Kunduz, Baghlan, Takhar and Badakhshan showed 

that pullets were in good condition and 30% of hens had started laying eggs. In Badakhshan, the team 

distributed 2,400 pullets and 2,000 kg of balanced feed to 20 beneficiaries which was carried out in close 

coordination with DAIL and local shura members. Also, each beneficiary received 120 pullets with full 

IDEA-NEW contribution in Takhar. In Baghlan, VFUs vaccinated 1,097 pullets against Newcastle 

Disease during the reporting period. 
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Farmers attend a harvesting field 

day in Khuram wa Sarbagh district 

(Samangan)  

IDEA-NEW launched a second round of the women’s 

semi-commercial poultry farming project in June that 

targets 80 vulnerable women in Kunduz, Takhar, Baghlan 

and Badakhshan (20 per province) During July, the IDEA-

NEW’s livestock team completed the selection process of 

beneficiaries and they were advised on how to design and 

construct coops, rear pullets and farm management. Also, 

local pullets and balanced feed suppliers were identified in 

all provinces that will distribute pullets and feed to female 

farmers.5 In September, coop construction was finished in 

Takhar, Baghlan and Kunduz provinces and was nearing 

completion in Badakhshan. Once their coops were ready, 

each farmer in Takhar, Baghlan and Kunduz received 120 

pullets and 100 kg balanced feed were linked with Veterinary Field Units to vaccinate their pullets against 

diseases.  

Wheat Value Chain 

July marked the end of the wheat harvesting season in the North and also the end of the third stage of 

IDEA-NEW’s annual crop development program. Program staff held the final harvesting field day of the 

2013 season at a IDEA-NEW established demonstration plot in Bilchiragh district (Faryab) that was 

attended by 35 farmers. Participants saw a two-wheel tractor (2WT)-powered reaper and thresher harvest 

the wheat. A total of 647 farmers attended 18 harvesting field days in June and July.  

The fourth and final round of IDEA-NEW’s field days began in 

August and ended in September. Over these two months, 18 

comparison field days were held for 328 farmers. IDEA-NEW 

technical personnel summarized what had been covered in 

previous field days (planting, weeding, harvesting) and then 

presented yield data from IDEA-NEW’s demonstration plot and 

compared it to those of nearby, traditionally run farms. Data in 

Hazrat Sultan and Khuram Sarbagh districts (Samangan) showed 

644 kgs and 630 kgs wheat respectively was harvested in the 

demonstration plot as compared to 175 kgs and 126 kgs per jerib 

from neighboring farms.  

Also in September, 16 yield comparison field days were 

conducted by IDEA-NEW-trained DAIL extension workers in participatory varietal selection sites across 

five Northern provinces for 328 farmers. DAIL staff followed the same agenda as IDEA-NEW’s 

comparison field days. Training GIRoA to offer the same services provided by IDEA-NEW helps ensure 

that farmers will continue receiving training once IDEA-NEW’s programming ends.  

Ninety six wheat famers attended comparison field day at zero-tillage demonstration plots in Balkh, 

Faryab and Samangan provinces. Participants learned about the reduction in water waste when using 

zero-tillage methods (i.e. sowing seeds directly into the soil without plowing) instead of hand seeding and 

that zero-tillage farms used only 22 kgs of reformed seeds during the planting season as opposed to 42 

kgs in traditional farms. Plus, demonstration plots had 25% higher yields than traditional farms. IDEA-

                                                      
5 One hundred and twenty pullets and 100 kg of feed per beneficiary. 

Pullet distribution in Faizabad district 

(Badakhshan) 
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NEW staff also compared the cost of farming using a 2WT and other equipment to that of using only 

human and animal resources. The comparison showed that a 2WT costs only 300 AFN ($5) per hour 

while bulls cost 700 AFN ($12) per hour. IDEA-NEW sold five zero-tillage seeders to PSPs in Balkh, 

Samangan and Faryab provinces. These private companies will rent these machines to local farmers who 

have seen the benefits of using the equipment at field days held at the program’s zero-tillage 

demonstration plots.  

During the past quarter, IDEA-NEW signed in-kind grant agreements with Dastagir   Shamshad Noodles 

and Vermicelli Production Factory, Kunar Agriculture Company, Majnoon Food Production Company. 

Kabul Improved Seed Production and Agro-Services Company, Kaliwal Oil, Soap and Cotton Seed Cake 

Manufacturing Company, Sailab Sohail Agriculture Machinery Company Limited and Waheed Kamawal 

Oil, Cotton Cake and Soap Factory in August. Per the terms of each company’s agreement, IDEA-NEW 

staff began drafting and released requests for quotations for radio advertisements, printed promotional 

materials and equipment. Agribusiness and communications staff also worked closely with Mohammad 

Hussain Food Production Company representatives to determine specifications for banners, product racks, 

promotional materials as well as updated product packaging. A vendor was selected for radio 

advertisements and wall chalking for Kaliwal Oil, Soap, and Cotton Seed Cake Manufacturing Company. 

Original plans to provide billboard advertising were abandoned due to unaffordable municipality fees; 

however, wall chalking went up in 50 locations in Jalalabad, Behsud, Surkhrod, Khas Kunar, Khogyani 

and Momandara (Nangarhar), Noorgal and Asadabad (Kunar) and Qarghaee district (Laghman).  

Javed Afghan Threshers Manufacturing Factory’s new smelting machine, 

which was obtained under an IDEA-NEW grant, became operational on 

July 16. A test run went perfectly and Javed Afghan has been using the 

machine regularly since then. This is the first smelting machine in Eastern 

Afghanistan and will enable Javed Afghan to produce parts, such as 

square bars, flat and angled irons for threshers, trolleys, rice and corn 

shellers that they would normally have to import from Pakistan or India. 

This new capacity will reduce their operating costs by 30%. 

The business plan and financial documents developed by IDEA-NEW for 

Majnoon Food Production Company were provided to the Afghanistan 

Investment Supporting Agency with Majnoon’s request for land in the 

Industrial Park. IDEA-NEW also delivered 600 plastics crates to Majnoon 

Foods for transporting of their products to various markets. In addition, 

owners and/or employees from Kabul Improved Seed Production and 

Agro-Services Company, Sharq Improved Seed Production and Agri- 

Services Co. Ltd, Mohammad Hussain Food Production Company and Kunar Agriculture Company 

participated in began the third phase of business management training that was held in Jalalabad on 

August 22-23. Topics included bookkeeping, financial statements and managerial accounting. 

Agribusiness staff also held a field day on August 22 for the Kunar Agriculture Company that was 

organized with local DAIL extension workers. Forty six people participated in the event, including DAIL 

staff, forestry and plant protection officers, local seed dealers and farmers, to establish relationships 

between them and the Kunar Agriculture Company. 

IDEA-NEW held four field days for Sharq Improved Seed Production and Agri-Services Company, 

Kunar Agriculture Company and Kabul Improved Seed Production and Agro-Services Company. These 

were conducted in close coordination with DAIL extension officers from Kunar and Nangarhar. IDEA-

Javed Afghan staff fill 

equipment molds using their 

new smelter 
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NEW also provided technical training on wheat seed multiplication to a total of 132 of the three 

companies’ contracted seed growers. Managerial accounting training was held in Jalalabad and attended 

by three representatives from Kunar Agriculture Company and Kabul Improved Seed Production and 

Agro-Services Company. 

The Sailab Sohail Agriculture Machinery Company received first aid training, materials and safety 

equipment, including boots, goggles, respirators, flame-resistant uniforms, gloves, earplugs, and helmets. 

Hygiene supplies—gloves, mouth masks, and uniforms, in addition to small carton packaging materials—

were delivered to Dastagir Shamshad Noodles and Vermicelli Production Factory. Additional packaging 

materials, such as plastic bags and kraft paper, will be delivered in October. The Majnoon Food 

Production Company also received hygiene materials, as well as 500 metal trays for their production 

process. Company representatives also attended first aid training organized by IDEA-NEW. 

Silk Value Chain 

Early in the quarter, IDEA-NEW’s northern women’s development team analyzed production and sales 

figures gathered from 980 female silk farmers who received imported hybrid silk eggs. Results showed 

that beneficiaries harvested a total of 12,333 kg of silkworm cocoons, which were sold for a total of 

7,009,250 AFN ($124,079). This means each beneficiary earned 7,152 AFN ($126) which is almost 80% 

more than what typically women earn when using domestic silkworms.6 

The northern women’s development team monitored and 

supervised 40 women from Samangan, Sari Pul and 

Balkh provinces who received training on how to 

convert silkworm cocoons into silk yarn (also known as 

reeling cocoons) in late June. IDEA-NEW granted seven 

imported Charkha machines—two to trainees in Balkh 

and Faryab and one each to women in Jawzjan, Sari Pul 

and Samangan provinces. Data collected by program 

staff showed that Samangan-based beneficiaries reeled 

25 kg of silk yarn and sold it for 2,200 AFN ($38.80) per 

kg. Women reeled 85 kg and 78 kg in Sari Pul and 

Balkh, respectively. Both groups produced a kilogram of 

yarn from three kilograms of cocoons. Women from all 

three provinces sold their silk for 2,200 AFN/kg ($38.80). Meanwhile, a group of women in Samangan 

province produced 14 kg yarn for an individual from Aqcha district (Jawzjan) and received 700 AFN 

($12) per kg. 

Honey Value Chain 

IDEA-NEW’s honey business development project, which works with beneficiaries in Baghlan (55), 

Kunduz (170) and Badakhshan (90), was successfully completed in August. During the quarter, IDEA-

NEW’s business development team for Baghlan linked members of two beekeeping cooperatives with 

PSPs to receive services and equipment. Also, three cooperatives in Badakhshan successfully delivered 

600 kg of honey—worth 240,000 AFN ($4,269)—to Finest supermarket in Kabul in July. Sales to Finest 

have generated 720,000 AFN ($12,809) for IDEA-NEW’s beneficiaries. During August, beekeepers in 

                                                      
6 Data shows that female silkworm farmers typically harvest six to eight kg of cocoons per box of domestic 
silkworms and traditional methods. Using the hybrid worms and modern rearing techniques they learned in IDEA-
NEW’s trainings, farmers harvested 12-14 kgs of cocoons per box. 

Women in Samangan reeling silk cocoons 



IDEA-NEW QUARTERLY REPORT—JULY–SEPTEMBER 2013         20 

A paravet examines a sheep in 

Aybak (Samangan) 

Kunduz Center district received one wax foundation and sealer machine, 5,000 labels and 5,000 jars. 

Kunduz staff continuously checked beekeepers’ hives and 

provided assistance to farmers in using their new 

machines and properly applying labels. 

The beekeeping business development project which 

targeted 14 cooperatives with a total membership of 350 

beekeepers throughout the Northeast region also ended in 

August.7 The project goal was to increase the production 

and quality of locally-produced honey, for which there is 

high demand domestically. During the reporting period, 

IDEA-NEW’s business team monitored the beehives of 

242 beneficiaries in Baghlan, Badakhshan and Takhar 

provinces which were found in good condition. Besides, 

technical team assisted and advised beekeepers on how to rear honey bees during winter and how to 

extract honey. Also, they were guided in combining, splitting, and creating bee colonies. In total, 2,281 kg 

honey has been produced by beekeepers across the region. 

During the reporting period, Jalalabad- and Kabul-based agribusiness teams provided ongoing technical 

support to Season Honey Processing and Packaging Factory. In July program staff and Season Honey 

representatives met with Amini Sadary Ltd.—a Kabul-based company that exports fresh and dried fruits 

and vegetables to Canada and the Middle East—to discuss the possibility of partnering to export 

processed honey from Afghanistan. A sample was provided to Amini Sadary Ltd. which was sent to 

Dubai for quality control and testing. Results are expected in October September and, if acceptable, the 

parties will meet again to negotiate a contract. In August, IDEA-NEW issued a request for proposals for 

glass honey jars. Season Honey worked with agribusiness staff to review applications throughout 

September and expect to have an agreement in place in October.  

Karakul Value Chain 

IDEA-NEW assigned paravets at 89 VFUs in Balkh, Jawzjan, Samangan and Faryab provinces continued 

supporting more than 2,100 local livestock owners, including 500 women, via regular extension training 

sessions on small ruminant health and production, with a special emphasis on karakul sheep. 

IDEA-NEW livestock experts also regularly observed VFU 

trainings and vaccination and medication registration services. 

Over 447,000 animals were treated and vaccinated by paravets 

during the past quarter. 

                                                      
7 Three in Badakhshan, four each in Baghlan and Takhar and three in Kunduz. 

Province 
Number of 

Trainings Held 
Number of 

Farmers Attended 

Balkh 325 2,293 

Jawzjan 101 855 

Samangan 125 975 

Faryab 227 1,485 

Total 778 5,608 

Locally produced honey marketed in a shop in 

Kunduz Center district (Kunduz) 
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NON-VALUE CHAIN PROJECTS8  

IDEA-NEW’s northern technical team monitored 30 

potato demonstration plots in Pashtun Kot and Bilchiragh 

districts of Faryab province in July and found that 

potatoes were growing as expected and there were no 

visible disease and/or pest infestations. Harvesting field 

days were held at each plot in August for 439 farmers. 

Covered topics included the best time to harvest potatoes 

and how to sort and transport them with minimal losses. 

Program staff also collected yield data from all 

demonstration plots as well as neighboring, traditionally 

run farms in preparation for comparison field days which 

will begin once harvesting is completed. This data will be 

used to compare the yield of improved potato seed to that of the local potato variety; results will be 

available early in the coming quarter. 

IDEA-NEW signed an in-kind grant agreement with Bahar Biscuits Manufacturing Company, Kapisa 

Farm Service Center and Mashal Dairy in July. The Eastern region’s agribusiness and procurement teams 

worked continuously on drafting purchase requests and requests for quotations for all three companies 

throughout August. In addition, representatives from all three businesses participated in the second phase 

of business management training that took place on August 20 in IDEA-NEW’s Kabul office. In 

September, IDEA-NEW purchased and delivered 500 bouffant caps, 50 white coats, 2,000 disposable 

gloves, and 250 face masks to Bahar Biscuit Manufacturing Company. IDEA-NEW also purchased a 

spice drum, potato slicer machine, production and expiration date label maker, thermometer, timer and 

other processing equipment for Javan Chips Production Company. An additional two snack producers 

received materials according to their grant agreements: product racks were delivered to Haseeb Noori 

Limited in Nangarhar to improve their displays in local shops and Sail Food Items Production Company 

received face masks, gloves, coats and hair nets for their employees. 

INPUTS AND SERVICES 

IDEA-NEW extended its memoranda of understanding with six agriculture associations and four 

cooperatives by one month, to September 30, 2013, to ensure a smooth handover of training materials and 

tools from program staff to association leaders.9  

In 2010, IDEA-NEW granted, on a ‘use and return’ basis, four laser land levelers to four cooperatives—

Sabz Baba Yadgar and Samerqandyan in Balkh, Sanawi Almar in Faryab and Asiabad in Sari Pul—to 

allow them to offer commercial land leveling services to local farmers. These activities restarted in 

September after the harvesting season ended. Sabz Baba Yadgar and Mazari Boland cooperatives leveled 

1.8 ha of land in Balkh. So far, 109.8 ha land have been leveled in three provinces using four laser land 

leveling machines. 

                                                      
8 Non-value chain projects are activities that either began in previous years and need to be completed as it would be 
detrimental if work were discontinued or are projects that fit with a value chain that IDEA-NEW is no longer 
focusing on. 
9 Sabz Baba Yadgar (Balkh), Balkh Bastan (Balkh), Kawsar (Jawzjan), Bahar (Sari Pul), Motmayean (Samangan) 
and Bawar (Faryab). 

Farmers at a potato comparison field day in 

Bilchiragh district (Faryab) 
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Farmers in Shibirghan district (Jawzjan) 

receive training on their new 2WTs 

Twelve farmers from Balkh, Jawzjan and Samangan bought 

subsidized 2WTs during the quarter and received five days 

of operation, maintenance and safety training.10 They were 

also linked with an IDEA-NEW established 2WT workshop 

capable of providing future maintenance support. So far, 

259 Northern farmers have bought 2WT from IDEA-NEW.  

In early September, a five-day training in 2WT was held in 

Mazar-e-Sharif for 18 extension agents from Nahri Shahi, 

Dihdadi, Balkh, Chimtal, Dawlat Abad, Char Bolak, 

Sholgara, Kishindih, Zari, Khulm, Marmul, Char Kent, 

Kaldar, Shore Tapa districts (Balkh).  

STRENGTHENING AGRICULTURE INFRASTRUCTURE 

At the request of residents, IDEA-NEW’s northern team oversaw the building of two additional root 

cellars in Bilchiragh and Pashtun Kot districts of Faryab provinces during the past quarter. Each cellar has 

the capacity to store 1,500 kg of potatoes and will be used by up to 100 potato farmers to store seed 

potatoes to be used in the upcoming season. IDEA-NEW engineers began the work, using locally hired 

skilled and unskilled labor in September. As of September 30, construction in Bilchiragh was 95% 

completed and 80% in Pashtun Kot.  

The construction of an onion root cellar in Kar Malik village of Dihdadi district (Balkh) was completed in 

August. This site provides up to 10 metric tons of storage space for farmers to store excess crops until the 

off-season when market prices will be higher. A handover ceremony was held on August 27 where IDEA-

NEW officially turned over the site to the local agriculture cooperative, who will be responsible for the 

management and future maintenance of the cellar. This event was attended by USAID and IDEA-NEW 

representatives, GIRoA officials and Dihdadi leaders. The cellar will be used as soon as farmers start 

harvesting their onions in mid-September. 

IDEA-NEW completed two infrastructure projects in August in the Western province of Badghis. The 

first was a flood diversion structure in Qala-e-Now that will divert rain water to the river. The 

construction of a 100 meter long reinforced cement concrete drainage structure will help prevent serious 

flooding in the city, which houses the IDEA-NEW built Badghis wholesale market. This activity began 

on May 16, 2013 and was completed on August 31. 

The second completed activity was a road improvement, also in Qala-e-Now (Badghis). This activity was 

requested by the Qala-e-Now municipality in order to prevent the seasonal flooding of the main road and 

neighboring side streets, all of which affected the Badghis wholesale market as well as smaller stores and 

residences. IDEA-NEW paved a 220 meter long road with reinforced cement concrete and included 

drains to divert rain water away from the market and to the river. This project was begun on April 24, 

2013 and finished on August 31.  

IDEA-NEW engineers in the Eastern region also began reconstruction work on the Abezai Bridge in 

Mehterlam district (Laghman) on August 21. The Alternative Development Program for the Eastern 

Region (ADP/E) built this bridge in 2007 and handed it over to the local community in July 2009 with the 

support of IDEA-NEW; however, it was attacked by insurgents on February 12, 2013 and rendered 

                                                      
10 Farmers provide 65% of the 2WT’s total cost. 
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impassable. The Abezai Bridge is critical for local transportation as it is the only way for residents to 

reach the Mehterlam market by truck. IDEA-NEW agreed to repair the bridge after receiving a request for 

assistance from the Laghman Rural Rehabilitation Department and approval from USAID. The bridge is 

84 meters long, six meters wide and four and a half meters high. IDEA-NEW is reconstructing two 

girders (17 meters long each); rebuilding a 17 meter long reinforced concrete slab and a pier cap; 

reconstructing guard rails and double sided curb walls; and repaving the damaged asphalt. At the end of 

the reporting period, work was 30% completed. 

Four projects were completed during the month of September. Minor repairs to the Naghlo canal and 

intake in Sarobi district (Kabul) were carried out during the reporting period (April 3–Sept 30, 2013). The 

super passage, which was built in 2008 by the Sarobi Department of Irrigation, required strengthening in 

order to provide sufficient water for farm land located at the end of the canal. IDEA-NEW strengthened 

the super passage with reinforced cement concrete slabs and placed boulders downstream to increase 

water pressure in the canal. The program also built a 100 meter stone masonry wall to prevent water from 

leaking out of the canal. Together, these repairs will help the canal irrigate 1,500 jeribs (approximately 

300 ha) of agricultural land, serving the farms of approximately 5,000 families.  

Repairs to two existing water pump stations in Surkhrod district (Nangarhar) were also completed in 

September. The first pump station was repainted, space made for future generator installation and minor 

repairs made to the pump itself. The second station suffered from silting, which limited the flow of water 

to 2,000 ha of land. Repairs to both sites began in April and were completed on September 30, 2013. In 

addition to repairing the two pump station buildings, shade for a generator was constructed and all water 

pumps and metal pipes were repainted.  

IDEA-NEW received several requests from the NVDA Director and his team to rehabilitate two sub-

canals in Surkhrod (Nangarhar). Together, the sub-canals irrigate 4,106 hectares of agricultural land. 

Work began on April, 1 and was completed on September 30, 2013. Work included constructing 150 

meters of canal retaining walls, constructing a culvert (six meters by two meters) as well as cleaning and 

reshaping 13,850 meters of the canals. 

After receiving a request from the Department of Women’s Affairs (DoWA) to dig a 30 meter deep tube 

well to provide drinking water and irrigation existing demonstration plots and green houses on their 

compound in Nangarhar, IDEA-NEW agreed to make these repairs and also rehabilitate two guard rooms 

to provide safer accommodation for Afghanistan Public Protection Force and local guards. The project 

began on August 8 and was completed on September 30, 2013. The two rooms (78 m2) were constructed; 

as was 50 meters of RCC road and the requested well was dug. 

The Badghis Wholesale Market was previously constructed by IDEA–NEW in Qala-e-Now city of 

Badghis province. After work was completed, the Badghis Municipality filled the 1.5 meters of free space 

next to the back wall of the market with mixed material. This put added pressure on the back wall, which 

had been designed and built as a free standing wall; it quickly became clear that the wall needed to be 

strengthened. As a result, IDEA-NEW began building a 100 meter long stone masonry protection wall on 

September 1 and, as of September 30, was 95% complete.  

As of September 30, IDEA-NEW has six active infrastructure activities; please refer to Annex IV for 

further details. 
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CROSSCUTTING THEMES 

Gender 

IDEA-NEW’s gender work focuses on increasing women’s participation in different stages of its value 

chains by supporting women-led and –owned agricultural production and businesses across its target 

regions. This is accomplished through capacity-building trainings and supporting culturally appropriate 

income-generating livelihoods for women, such as pickle making, vegetable cultivation, poultry farming 

and silkworm rearing. Successes include 89 women 

commercial vegetable farmers who harvested 129,594 kg 

of tomato, of which 124,555 kg were sold for an 

impressive 747,330 AFN ($13,072) during July and 

August. Also, 220 women from Takhar and Badakhshan 

provinces engaged in poultry farming, completed coop 

construction for chicken coops, received 12,200 pullets 

and 10,000 kg of poultry feed, and started rearing poultry 

for self-consumption and supplemental income. Per 

beneficiaries’ request, IDEA-NEW started the pickle 

making project in four provinces in August which will run 

through October 2013. During August, IDEA-NEW staff 

introduced pickle making to local NGOs, private sector 

actors and other attendees at a business exhibition in Balkh province. Within the pickle and jam-making 

project, IDEA-NEW delivered a three-day training in pickle- and jam-making to 45 women seeing to start 

their own businesses. The program also provided the beneficiaries with the required equipment, 

promotional material and market development support. The small factories, which have been introduced 

to potential buyers, have already started producing goods. In Kunduz, it was reported that 15 women have 

produced 80 bottles of pickles and 10 bottles of jam during September. They sold each bottle for 50 AFN 

($1). In the North, IDEA-NEW’s gender efforts focused on the silk value chain where in July 980 female 

silk farmers harvested a total of 12,333 kg of silkworm cocoons, which generated 7,009,250 AFN 

($124,079) in sales.  

On July 6, representatives from 20 women-led 

businesses and cooperatives from Kapisa, Parwan, 

Panjshir, Nangarhar and Kabul provinces joined 65 

guests at the official launch of Trade Afghan at 

PARSA’s Afghan Garden Kitchen. In addition to 

introducing the 168 products certified under the Trade 

Afghan brand, the event generated $4,000 in sales and 

future orders for Trade Afghan businesses. IDEA-

NEW’s Deputy Regional Manager for the North and 

Business Development team also met several times 

with PARSA to discuss Rabia Maryam Handicrafts 

Company joining the Trade Afghan project as Rabia 

Maryam is the only domestic producer of high 

quality, handmade scarves and shawls that can meet 

the needs of the export market (500 or more pieces per month). PARSA is currently negotiating with three 

international buyers to confirm their interest in Afghan handicraft products. IDEA-NEW’s northern staff 

Women prepare pickles and jam in Kunduz 

Center district (Kunduz) 

IDEA-NEW’s Kabul-based Deputy Regional 

Manager visits participants at the Trade Afghan 

launch event 
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also facilitated the sale of 90 scarves from Rabia Maryam and 25 Trade Afghan leather bags to Focus on 

Women in Maryland, USA. These items were shipped in August for a gross sales amount of $2,109. 

IDEA-NEW staff conducted its food safety and hygiene training to nine members of PARSA’s technical 

staff at PARSA’s office in Kabul on July 29–30. The first day consisted of a discussion, led by IDEA-

NEW’s Gender Strategy Manager, on the importance of good hygiene practices and the impact it can 

have on a company’s reputation, consumers’ interest and product sales. On the second day, IDEA-NEW’s 

Technical Specialist for Value Added Production and an Agribusiness Consultant provided trainees with 

an overview of general manufacturing practices and how to implement them in food processing areas. 

They then gave practical demonstrations of how to sterilize glass jars and hot water bath canning. IDEA-

NEW personnel offered accounting and record keeping training to four PARSA Trade Afghan staff 

members on August 21-22. 

In addition, 16 baseline reports for women-run companies in Kapisa, Parwan, Panjshir and Nangarhar 

provinces were completed by PARSA staff in July and August and PARSA staff worked on creating 

labels and packaging for the 105 products that are currently certified under the Trade Afghan brand. One 

hundred samples of Trade Afghan products (listed below) were also delivered to Finest for taste and 

quality testing. Twelve Trade Afghan products were selected in September as part of the ‘Made in 

Afghanistan’ launch in Finest Supermarkets that was initiated by the IDEA-NEW Kabul-based 

agribusiness team. This launch will occur in the coming quarter and, will be included in this commercial 

launch. 

Product Name Name of Agribusiness Province 

Kidney Beans Shorgal Village Project Kapisa 

Red Tomato Chutney Agriculture and Animal Husbandry Parwan 

Black Pepper Spice Shorgal Village Project Kapisa 

Mixed Pepper Spice Dorokhshan Agriculture and handicraft Cooperative Parwan 

Green Pepper Spice Dorokhshan Agriculture and handicraft Cooperative Parwan 

Dried Green Pepper Spice Shorgal Village Project Kapisa 

Coriander Seeds Social Protection Women's Association of Charikar Parwan 

Dried Mint Social Protection Women's Association of Charikar Parwan 

Chopped Dried Tomato Social Protection Women's Association of Charikar Parwan 

Walnuts Shorgal Village Project Kapisa 

Raisins Tomato Paste and Dri Foods Business Kapisa 

Sun Dried Tomatoes 
Trade Afghan Product using Shorgal Village Project 
raw materials 

Kapisa 

PARSA opened a retail site for Trade Afghan products at Marastoon, located just outside of Kabul, on 

August 23.11 So far, this store brought in sales of $1,160. PARSA also set up an international shipping 

system using FedEx for mailing products to international buyers who purchase items from one of Trade 

Afghan’s three online stores, which are currently expected to be up and running in the coming quarter.12 

In addition, PARSA has two other international agencies ready to feature Trade Afghan products, all of 

which will be up and running in the coming quarter.  

                                                      
11 Marastoon is a government-funded institution run by the Afghan Red Crescent Society that houses and trains the 
homeless. 
12 PARSA is in negotiating with One World International, Global Indigo and Far & Wide Collective. 
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PARSA, with IDEA-NEW’s assistance, has developed eight practical trainings as part of its capacity 

building offers to Trade Afghan agribusinesses. Each session lasts two days and covers leadership, 

entrepreneurship, marketing, quality control, agricultural planning, hygiene and finance. In September, 

PARSA staff trained 210 representatives from 20 Trade Afghan agribusinesses in Kabul, Parwan, Kapisa 

and Nangarhar provinces. The first type of training offered targeted women business leaders in how to 

expand their sales and marketing efforts and to develop and implement plans that aim to increase the 

viability of their companies beyond donors’ initial investment. The second workshop supports an 

organization’s leadership to train its workforce, establish contracts to support production and sales and to 

expand local marketing activities. Pre- and post-tests showed an increase ranging from 43-56% in 

participants’ knowledge after trainings.  A breakdown by training session is presented below: 

Training Name Training Date Location 
#  of 

Participants 

# of Participants 
with an Increased 

Post Test Score 
% Increase 

Leadership Sept 11-12 Kabul 36 20 55.6% 

Emerging Leaders Sept 17-18 Parwan 65 32 49.2% 

Emerging Leaders Sept 22-23 Kapisa 53 23 43.4% 

Emerging Leaders Sept 30-Oct 1 Nangarhar 56 25 44.6% 

As of September 30, PARSA has held 560 training sessions–15 during the past quarter–to its 

beneficiaries. 

PARSA also supported four of its Trade Afghan businesses—Rohafza, Firdous Bareen, Nangarhar 

Handicraft Products Association from Nangarhar and Azezana from Kabul—as they completed 

applications for in-kind grant support to ABADE, another USAID-funded program targeting local small- 

and medium-sized enterprises. IDEA-NEW agribusiness and gender staff facilitated the introduction of 

Trade Afghan beneficiaries to Assistance in Building Afghanistan by Developing Enterprise (ABADE) 

during the quarter as well as to Agricultural Credit Enhancement/Agricultural Development Fund 

(ACE/ADF). 

Also in the Eastern region, IDEA-NEW finished training 10 high school teachers from Kunar, Laghman 

and Nangarhar provinces to become Taraqi Saba (development for tomorrow) instructors. Participants 

completed the same curriculum as students, engaging in small group exercises and individual work 

assignments. After 45 hours of training, instructors received their certificates of completion on July 9 in 

Jalalabad (Nangarhar). Student selection for the next round of Taraqi Saba will begin in late September 

once students return from the summer holiday. The inaugural Taraqi Saba business skills training course 

in Parwan, Kapisa and Panjshir provinces that began on May 11 finished on August 2. Four hundred and 

one female high school students from 20 schools completed the course.  

Gender staff also worked closely with the Nangarhar, Laghman and Kunar DoWAs to establish vegetable 

and floriculture demonstration plots on their respective compounds. These sites will be used by each 

DoWA to train women in modern agriculture techniques, such as land preparation and irrigation 

management. 

The gender unit also organized a conference on Advancing Afghan Women in Agriculture on September 

24 in Kabul. Twenty five women-owned companies, ranging from producers of jam, pickles, fresh 

vegetables, wheat starch, wool spinning, textiles, clothing and handicraft companies displayed their 
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production and marketing capabilities to potential 

buyers, key representatives from MAIL, the Ministry of 

Women’s Affairs, and financial institutions. More than 

250 women participated in the conference.  

IDEA-NEW and GIRoA Coordination 

Please refer to Annex VII for a complete list of 

coordination meetings between IDEA-NEW and 

Afghan government representatives during the quarter. 

Sustainability and Capacity Building 

IDEA-NEW continued to engage government line 

departments, namely DAIL, Department of Economy 

(DoE) and DoWA, in various stages of project implementation—from activity development, input 

distribution and trainings— to enable government staff to learn about the design and rationale behind the 

program’s interventions as well as its private sector-driven approach to sustainable development. For 

example, in August, IDEA-NEW business development staff in Baghlan, Kunduz and Takhar provinces 

delivered business skills, marketing and business development trainings to 20 GIRoA officials, 588 

farmers, 79 lead farmers, nine cooperative directors, six input suppliers and 24 wholesalers and traders. 

During September, IDEA-NEW delivered bookkeeping and marketing trainings to 146 lead farmers, six 

cooperative heads, 18 input suppliers, 18 wholesalers and traders, 11 government employees, 65 PRPC 

members and 36 KAPC members in the northeast. In addition, IDEA-NEW’s livestock team in Kunduz 

also published two technical guides, Nervous Diseases of Poultry and Identifying Layer Hens, and 

distributed them to government staff and farmers to help them , respectively, identify, control and prevent 

poultry diseases and invest in productive poultry. Sharing technical resources such as these helps ensure 

that best practices learned from IDEA-NEW’s five years of implementation will remain available to 

stakeholders beyond the life of the program. 

IDEA-NEW also hosts events in order to strengthen agricultural markets by facilitating connections 

between traders, buyers and producers that will hopefully continue to meet producers’ and processors’ 

needs once IDEA-NEW’s programming ends. To this end, IDEA-NEW held an Agriculture Value Chain 

Conference, Exhibition and Business Network Day 

in Kabul on July 7. This event brought together the 

agriculture producers, food processors, wholesalers 

and packaging companies together on a single 

platform where different key players in the market 

could be linked with each other in order to 

strengthen IDEA-NEW’s specific value-chains, 

and in the long run, sustain Afghanistan’s 

agriculture and economic sectors. More than 180 

representatives from different businesses, 

organizations and institutions encompassing the 

food processing sector, packaging companies, 

traders and exporters, wholesalers and financial 

sector attended the event. In addition, GIRoA officials from MAIL, the Ministry of Public Health, 

Afghanistan Investment Support Agency and Afghanistan Chamber of Commerce and Industry 

participated. Four panels discussed regional demand for Afghan products and opportunities in Dubai, 

IDEA-NEW's Agriculture Director welcomes attendees 

to the July 7 conference in Kabul 

Participants at the Advancing Afghan Women in 

Agriculture Conference in Kabul 
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India, Russia, Kazakhstan and Tajikistan; the importance of food safety, quality control, developing 

Afghanistan’s processing industry and challenges and opportunities; the public and private support 

services available to agribusinesses, and the need to better coordinate production efforts. After each 

discussion, panelists answered audience members’ questions. The event also featured an exhibition of 

over 80 locally produced food items from 17 IDEA-NEW supported agribusinesses. IDEA-NEW’s 

communications staff arranged 45 business to business meetings for producers, processors, traders, 

exporters and wholesalers in order to facilitate new connections amongst these key value chain players. 

These resulted in five provisional deals among companies that had not previously worked together.  

Various national and international media outlets covered the event and conducted nine interviews with 

panelists, participants, GIRoA officials and IDEA-NEW staff that were later broadcast on Zhwandon TV, 

Khorshed TV, Ariana TV, Radio Killid, Radio Azadi, Radio BBC, Bakhtar News Agency and Pajhwok 

News. When asked what he thought about this event, the president of Khalil Rayhan Food Processing 

Company, Mr. Mohammad Ibrahim, shared “This is a unique event for the agribusiness sector in 

Afghanistan. I have never participated in an event of this type before. This program brings together all of 

the key players of the agricultural economy to a single 

platform to help rehabilitate the broken agricultural 

infrastructure in Afghanistan. I liked the Business to 

Business meetings session because the producers got a 

chance to discuss their demand requirements and the 

quality of their products directly with their clients.”  

On August 18, IDEA-NEW organized an Agro-Processing 

Conference and Exhibition in Mazar-e-Sharif (Balkh) that 

brought together representatives from the Balkh 

Governor’s office, Provincial Council, Provincial 

Departments of Agriculture, Irrigation and Livestock and 

Women’s Affairs and international donors. Attendees participated in a series of discussions on the 

challenges and opportunities of processing agricultural products, and the way forward for expanding agro-

processing enterprises in Afghanistan. In addition, 30 Afghan businesses displayed their products at an 

exhibition. Over 200 people came to the event, which was praised by participants for successfully 

connecting farmers to new markets and food producers. 

IDEA-NEW limited the number of its capacity building trainings during Ramadan; as such, the 

Institutional Capacity Development (ICD) unit did not conduct any sessions in July and early August. 

Their efforts during the reporting period centered on 

preparations for trainings scheduled for late August 

and early September in Nangarhar, Parwan, Kapisa 

and Panjshir. This included coordinating with 

relevant officials at local DAILs. In early September, 

ICD staff conducted two days of training for 

agriculture students from Al Beroni University in 

Kapisa province. The training is part of a series of 

trainings planned for students of Agriculture 

Universities in Nangarhar and Kapisa provinces. The 

trainings are designed and conducted in close 

coordination with university faculty. The Chancellor Students from Al Beroni University’s agriculture 

faculty attend a two day ICD training in Kapisa 

Products on display at the agro-processing 

exhibition in Mazar-e-Sharif (Balkh) 
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of Al Beroni University highlighted the importance of extra activities that supplemented the university’s 

curriculum and thanked IDEA-NEW for taking the initiative to arrange such practical trainings. This 

training was attended by 219 students and included presentations and video sessions on good agriculture 

techniques, fruit nursery classification, seedling, grafting and budding, bud wood collection, sapling, 

packing and pulling, seedling, transplanting and pulling, seed stratification, integrated pest management, 

hazardous chemicals and biological control. 

On September 1-4, ICD staff also held an agribusiness and marketing training for 19 Nangarhar DAIL 

employees at the DAIL compound. Sessions focused on topics that are relatively new to Afghan farmers 

and GIRoA staff, such as a general introduction to agribusiness; adding value; agricultural marketing, 

entrepreneurship and management; business plan development; an overview of food quality and safety 

and farm management economics. A practical component on grading, sorting and packing was added to 

the theoretical section so trainees could get hands-on experience in these areas. By strengthening DAIL 

workers’ knowledge of these areas IDEA-NEW hopes to encourage them to promote these concepts to 

farmers and business owners in their districts. In the coming weeks, the same training will be conducted 

for Parwan and Kapisa DAIL staff.  

During September 8-11, 2013, the ICD team conducted Malomat trainings for DAIL staff. The objective 

of the training was to equip district level DAIL employees with knowledge about Malomat services, and 

thus enabling them to assist farmers and traders in obtaining current prices of agricultural commodities. 

Malomat is a price information system which provides information on 42 agricultural commodities in 14 

in-country markets and 1 cross-border market in Peshawar, Pakistan through a mobile service. The 

training was held on DAIL premises of each province, with participation by 20 extension staff from 

Kapisa, 25 from Parwan, and 20 from Panjshir province. 

A study tour to Nangarhar province was arranged for DAIL employees in Parwan, Kapisa and Panjshir 

provinces from September 22-25. Twelve officials, including three lecturers from Al Beroni University, 

participated in the tour. The overall objective was to transfer IDEA-NEW’s best experiences with 

agriculture and agribusiness from Nangarhar province to DAIL and university representatives. In 

addition, the study tour aimed at enhancing participants’ appreciation of new agriculture production 

technologies in vegetable cultivation, green house farming, fruit nursery, forestry, ornamental nursery, 

citrus and stone fruit orchard production. 

IDEA-NEW’s Northern agribusiness team conducted two days of for 35 beneficiaries on September 15-

16. Participants represented businesses from Samangan, Balkh, Jawzjan, Sari Pul and Faryab provinces. 

Topics included an introduction to business planning, how to develop business plans and financial 

statements, how to conduct business environment and market analysis, etc.  

KNOWLEDGE MANAGEMENT AND PROGRAM APPRAISAL 

COMMUNICATIONS 

IDEA-NEW’s knowledge management unit is made up of the communications and monitoring and 

evaluation (M&E) departments. Each implementing partner has a communications team that is 

responsible for disseminating lessons learned and best practices in project development and 

implementation from their respective provinces with USAID, GIRoA, external stakeholders as well as the 

general development community. Between July and September, the program’s communications staff 

submitted 11 success stories to USAID, published the trilingual July/August e-newsletter, which was 
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distributed to 529 subscribers; maintained IDEA-NEW’s website and Facebook pages; developed and 

began filming a video success story of modern agriculture techniques; organized opening and closing 

ceremonies for numerous activities in each region; assisted agribusiness staff in planning the various 

conferences held in Kabul and Mazar-e-Sharif and drafted press releases for and arranged national and 

international media coverage of each event. 

In addition, the livestock team in Kunduz province developed a series of guides on topics covering best 

practices in poultry management. These technical tools, entitled Biosecurity of Poultry Farms, 

Neurological Diseases in Poultry and Identifying Layer Hens educate poultry farmers on pertinent issues 

related to poultry rearing and best practices of addressing these issues. These manuals were shared with 

farmers and DAIL extension workers in Kunduz and were added to the resources that are being included 

in IDEA-NEW’s technical toolkits and knowledge management CDs; both of which will be given to 

relevant GIRoA bodies, universities and other agriculture projects. In September, IDEA-NEW delivered 

five English language knowledge management CDs to NAEC and agreed to deliver 100 copies of the Dari 

version, once translation of the various manuals is completed. A knowledge management toolkit and CD 

were also given to USAID and the Agricultural Research and Extension Development (AGRED) project. 

By sharing these resources, IDEA-NEW hopes to ensure that best practices acquired during its five years 

of implementation will remain available to farmers and implementers after its programming comes to an 

end.  

In the Eastern region, 54 Karkila Aw Maldari (agriculture 

and livestock) radio shows were aired on Sharq Radio 

(Nangarhar) and Kawoon Ghag (Laghman) stations in July 

(19), August (16) and September (19). A total of 181 farmers 

called in during the programs to ask questions. Questions 

were varied every month and covered topics such as the 

establishment and maintenance of new orchards, 

intercropping, brucellosis, maize cultivation, staggering 

planting, handling pesticides, raising goats, beekeeping, 

animal food security, disease prevention and control in 

poultry farms, pest management with vegetables and 

orchards, blood-born parasitic diseases (Babesia and 

Thelaria), making jam and pickles, foot and mouth disease 

and growing pomegranates, seedling transplanting, 

hemorrhagic septicemia and pasteurellosis, mastitis and anestrous in cows. When asked why he tuned in 

every week, Khaksar Qalandarzai from Mehtarlam district (Laghman), said: “We are poor people and 

have a dairy cow. A while ago, it became ill. One day, Karkila Aw Maldari show was broadcasting from 

Kawoon Ghag Radio. My mother called me to call to the vet in the program and ask him about the illness 

of the cow. When I called the vet, he asked me to tell him signs of the disease. I told him and he advised 

me on medicine for the cow. I bought it and gave it the cow and it became well.” He has been an ardent 

listener ever since. 

Communications staff also worked closely with agribusiness staff and owners to develop logos, banners, 

brochures and other marketing tools for agribusinesses as part of IDEA-NEW’s technical assistance. 

During the reporting period, design work was completed for the following companies:  

 

IDEA-NEW’s expert answers a question 

about growing maize at Kawoon Ghag’s 

studio in Mehterlam district (Laghman) 
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Name of Business Type of Promotional Material(s) 

Sailab Sohail Technical Equipments Production 
Company 

 Billboard 

Haseeb Noori Foods Items Production Company Signboards 

Masroor Food Processing Company 
Clock sticker, shopping bags, pen, keychain, CD 
label and caps 

Hamisha Bahar Agro-Services Company Brochure, lighted signboard and business cards 

Gift Food Processing Company Point of Purchase displays, stickers and banners 

Omaid Khalid Poultry Rearing & Production 
Company 

Signboards and brochure 

Firdous Bareen Wheat Starch Company Packaging for four different flavors of wheat starch 

Khalid Faizan Food Production Company Fruit carton packaging 

Sail Food Items Production Company 
Product racks (45x29 cm), roll banners, potato chip 
packaging, slanty wrappers and a billboard 

Kunar Agro-Services Company 
Plastic bags for seeds (25 kg capacity), writing pad 
and brochure 

Shamshad Dastagir Food Production Company 
Brochure, carton packaging, business cards, three 
signboards, branded plastic bags and a billboard 

Khalil Rehan Food Production Company 
Banners, signboards and point of purchase displays 
sticker 

Kabul Agriculture Company  Brochure 

23 shops/agribusinesses 
Carbon copy writing pads for 23 
shops/agribusinesses to record their sales and 
provide copies to buyers and IDEA-NEW 

MONITORING AND EVALUATION 

IDEA-NEW’s M&E system includes field visits, data collection and assessments to ensure that program 

achievements are appropriately documented and utilized by senior management and technical teams in 

implementation and planning decisions. All three M&E teams conducted regular field missions to 

activities across their respective regions to record yield and sales data, provide quality assurance and 

capture indicator data as well as beneficiaries’ feedback. During the quarter, IDEA-NEW’s field monitors 

made 128 site visits and released the same number of field monitoring reports in the Eastern region. The 

program’s M&E teams for Kunduz, Takhar, Baghlan and Badakhshan provinces made 641 site visits 

during the quarter. The M&E team in the North made 22 field visits (each visit included two to three 

project sites) across Balkh, Sari Pul, Faryab, Jawzjan and Samangan and produced a monitoring report for 

each visit. Data quality assessments also began in September and will be completed for all three 

implementing partners early in the coming quarter. 

IDEA-NEW works with 2,522 orchard farmers in Kunar, Laghman and Nangarhar provinces and has 

distributed 92,721 individual saplings to farmers, sent extension officers to farms to help with agricultural 

techniques, and hosted training field days at demonstration plots. In the early spring of 2013, a total of 

1,444 farmers—roughly 70% of total program participants—were visited at their orchards.13 In addition to 

GPS polygon of each farm, IDEA-NEW field staff interviewed farmers on a range of topics, including the 

types of fruit trees and support they received, additional investments made by farmers, perceptions about 

the various types of support received, markets and market related challenges, and the overall effectiveness 

                                                      
13 Interviewed farmers came from a total of 508 villages in seven districts of Kunar province (265 participants), two 
districts of Laghman (258) and thirteen districts of Nangarhar province (921). 
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of the program as well as beneficiaries’ expectations for the future. The results of this extensive survey 

were released in August 2013. Key findings included:  

� The IDEA-NEW orchard program has largely succeeded in its initial goals of distributing crop 
trees and assisting with their planting. Survival rates are overall good, although the high 

percentage of total crop failure in some crop types (particularly in Kunar province) has the 
potential to weaken overall production. 

� Extension officers have successfully visited the majority of participating farmers, in most cases 
multiple times, and rates of participation in field days and listening to the radio show are 

substantial. Nearly all participating farmers named multiple areas in which the extension officers, 
the field days, or the radio show helped them, suggesting that the information side of the program 
is effective.  

� More data is needed to accurately project the future production and sales of the IDEA-NEW 

orchard crop trees. Only seven percent of farmers had any yields at the time of the survey; it will 
take another 1-3 years to see the full yield potential of participating farms.  

o However, the currently available data shows potential for good crop yields and sales, 

particularly among apricot, pomegranate, and lemon trees. However, those projections 
are based on only a small number of farms' current production levels, and the margin of 
error is quite large.  

o Current trends indicate that extension visits and regular consumption of the Karkila Aw 
Maldari radio show improve overall crop yield. These trends should be watched as more 
data becomes available. 

� The most commonly cited needs among participating farmers are material, not educational. 
Fertilizer is in high demand in all three provinces, especially in Nangarhar, and Laghman farmers 
consistently expressed an interest in pest, weed, and disease control, suggesting a higher-than-

normal incidence of crop damage from parasites in that province.  

� Access to local markets appears to be limited, especially in Laghman province, and to a lesser 
degree in Nangarhar. A majority of farmers still sell their products from their farm gates, rather 
than traveling with it to market or selling to government, NGOs, international or other markets. 

� Transportation is the chief obstacle for most farmers. The expense of travel, lack of transport, and 

poor roads were all regularly cited barriers to selling at markets. However, substantial numbers of 
farmers also expressed concerns that market prices were too low, and there is no guarantee that 
more would sell their produce at local markets if transportation were available. 

The report found that the initial projections based on available crop yield and sales data from IDEA-

NEW-supported orchards are cause for cautious optimism. Compared with the expense of maintaining the 

crops, sales could be expected to make a profit within a single full harvest season.14  

Also during the quarter, M&E specialists in all three regions worked with technical teams to double check 

and/or gather global positioning system (GPS) polygon data for all value chain, gender, agribusiness and 

infrastructure activities. All teams also worked closely with IDEA-NEW’s third party M&E firm, RSI 

Consulting, to preparing for the 2013 annual survey and program end-line survey, both of which will 

begin in the coming quarter. 

 

                                                      
14 It is important to note that there is too little data (several crop types have not yielded saleable produce on any 
farms and farmers in the Kunar province have yet to make any sales) to make projections with any real certainty.  
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ANNEX I: MAP OF IDEA-NEW VALUE CHAINS 
AS OF SEPTEMBER 30, 2013

 



IDEA-NEW QUARTERLY REPORT—JULY–SEPTEMBER 2013         34 

ANNEX II: PERFORMANCE 
INDICATOR TABLE
Please see the attached Excel document. 

ANNEX III: PERFORMANCE 
INDICATOR TABLE BY DISTRICT
Please see the attached Excel document. 

ANNEX IV: CCI PROJECT DATA 
BY REGION
Please see the attached Excel document. 

ANNEX V: NON-CCI PROJECT 
LIST
Please see the attached Excel document. 

ANNEX VI: GRANTS REPORT
Please see the attached Excel document. 

ANNEX VII: IDEA-NEW AND 
GIROA COORDINATION
Please see the attached pdf. 

ANNEX VIII: ENVIRONMENTAL 
MITIGATION & MONITORING 
PLAN UPDATE BY ACTIVITY
Please see the attached Excel document. 



ANNEX II - Performance Indicator Table, July - Sept 2013
 IDEA-NEW 

 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13 
 Male  Female  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  Parwan  Kabul  Hirat  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female 

 Bdk-shn  Baghlan  Kunduz  Parwan  Takhar  Male  Female 

 Previous Period        44,182    1,037,596       150,101       55,698       67,463       2,823         438         112         380       1,204     20,925        38,177     135,405     144,530     64,829       53,589     42,024       69,685     79,425     23,290            -       87,498 

 Current Period        33,040         33,040           1,324             93           154            -           411         155         396       1,616            -               155         2,430         2,311         893         1,705         612         5,265       3,049       4,625         246       7,600 
 Total of Two 
periods        77,222    1,070,636       151,425       55,791       67,617       2,823         849         267         776       2,820     20,925        38,332     137,835     146,841     65,722       55,294     42,636       74,950     82,474     27,915         246     95,098 

 Previous Period  16,145,843  26,617,681  12,097,002  1,672,421  2,446,323     60,348            -              -              -              -              -         189,497  3,125,151  1,472,781   796,514  1,044,354   621,957     942,090   726,648   741,098            -     681,499 
 Current Period               -                  -                  -                -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods  16,145,843  26,617,681  12,097,002  1,672,421  2,446,323     60,348            -              -              -              -              -         189,497  3,125,151  1,472,781   796,514  1,044,354   621,957     942,090   726,648   741,098            -     681,499 

 Previous Period        28,025                -                  -                -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -              -              -              -   
 Current Period               -                  -                  -                -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods        28,025                -                  -                -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -              -              -              -   

 Previous Period          3,024         41,573           4,487         4,494         3,424            -              -              -              -              -              -            2,727         2,520         2,940       2,156         2,125       3,386         3,259       4,144       3,033            -         2,879 
 Current Period               -                  -                  -                -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods          3,024         41,573           4,487         4,494         3,424            -              -              -              -              -              -            2,727         2,520         2,940       2,156         2,125       3,386         3,259       4,144       3,033            -         2,879 

 Previous Period             705      44,030        2,938         46,968         19,622         8,056       11,822         202           20           11           30             2            -                   2        39,160              607         1,021           862         424           352         327       1,695       1,291         1,270         964         315            -         1,668         3,176       1,040 
 Current Period             400           156           245             400                 1              -                -              -             88             6           67            -              -                 -                11              151             92             28           72             26           21         145           94              -              -              -              -              -                -              -   
 Total of Two 
periods          1,106      44,186        3,182         47,369         19,623         8,056       11,822         202         108           17           97             2            -                   2        39,171              758         1,113           890         496           378         348       1,840       1,385         1,270         964         315            -         1,668         3,176       1,040 

 Previous Period             135             -               -           12,771           4,660         1,937         2,914           51             2             2           14             1            -                 -                 -                  -           1,635           132       1,046             19           13            -              -               36           72           13            -           223              -              -   
 Current Period          1,266             -               -             1,266                 0              -                -              -             20             2           10            -              -                 -                 -                  -             261           252         544             53           51            -              -                -              -               2            -             72              -              -   
 Total of Two 
periods          1,401             -               -           14,038           4,660         1,937         2,914           51           22             4           24             1            -                 -                 -                  -           1,896           384       1,590             72           64            -              -               36           72           15            -           295              -              -   

 Previous Period                 4             174                 8             11               1             4            -              -              -              -              -                 -                 1             52            -                -              -               18           30             6            -             43 
 Current Period                 5                 5                -                -                -              -              -              -              -              -              -                   0              -                -              -                -              -                -               4            -              -              -   
 Total of Two 
periods                 9             179                 8             11               1             4            -              -              -              -              -                   0               1             52            -                -              -               18           35             6            -             43 

 Previous Period        13,780     438,282      37,132       475,414         62,281       17,601       26,554         567         293            -           119         760            -          28,621      106,951         29,845       69,028       51,482     45,930       35,817     27,030   226,749       2,538       26,687     17,293       8,152            -       57,199     104,582       4,749 
 Current Period        15,345      13,242        2,103         15,345             394             34           113            -           219             9           85           19            -                   2            641              234         1,061         1,297         521         1,064         265       3,628         580         1,744       1,477       1,574         236       5,231         8,973       1,289 
 Total of Two 
periods        29,125     451,524      39,235       490,759         62,675       17,635       26,667         567         512             9         204         779            -          28,623      107,592         30,079       70,089       52,779     46,451       36,881     27,295   230,377       3,118       28,431     18,770       9,726         236     62,430     113,555       6,038 

 Previous Period      689,359    8,484,419         37,287       10,433       11,300            -              -              -              -              -              -         105,482  2,221,250  3,113,334   833,818  1,539,310   499,405       59,374     38,826            -              -       14,600 
 Current Period      515,105       515,105                -                -                -              -              -              -              -              -              -                 -       124,795     232,517     57,956       95,470            -                -         4,367            -              -              -   
 Total of Two 
periods    1,204,464    8,999,524         37,287       10,433       11,300            -              -              -              -              -              -         105,482  2,346,045  3,345,851   891,774  1,634,780   499,405       59,374     43,193            -              -       14,600 

 Previous Period          9,635     237,657      10,612       248,269         36,992       16,880       25,160         506           45           48         125             5            -                 -          79,367              394       48,561       38,442     15,018       16,997     12,890   125,926       5,982       14,650       9,094       3,169            -         9,687       32,364       4,236 
 Current Period          7,664        7,040           624           7,664                 5              -                -              -             80           23           97            -              -                 -                  1              204           638           307         322           608         312       2,121           66         1,348         871       1,432            -         1,621         4,918         354 
 Total of Two 
periods        17,299     244,697      11,236       255,933         36,997       16,880       25,160         506         125           71         222             5            -                 -          79,368              598       49,199       38,749     15,340       17,605     13,202   128,047       6,048       15,998       9,965       4,601            -       11,308       37,282       4,590 

 Previous Period               -           36,422           3,102         1,304         1,641            -              -              -              -              -       11,840          1,479         1,084               1             2               2             5           224     12,260         300            -         3,178 
 Current Period          1,780           1,780           1,543              -                -              -              -              -              -           137            -                 -               36               9            -                -               7              -             48            -              -              -   
 Total of Two 
periods          1,780         38,202           4,645         1,304         1,641            -              -              -              -           137     11,840          1,479         1,120             10             2               2           12           224     12,308         300            -         3,178 

 Previous Period          1,974        9,063             -             9,063           2,057           500           329            -              -              -              -               2            -                 -           2,888                -             126           476           13             41           21         677            -           1,934       1,750         867            -           947         5,498            -   
 Current Period          3,389        3,389             -             3,389                -                -                -              -              -              -              -              -              -                 -                 -                  -                 8             15             8               9           25           65            -           1,420         509       1,395            -              -           3,324            -   
 Total of Two 
periods          5,363      12,452             -           12,452           2,057           500           329            -              -              -              -               2            -                 -           2,888                -             134           491           21             50           46         742            -           3,354       2,259       2,262            -           947         8,822            -   

 Previous Period          1,068        2,904        7,017           9,921           2,593           690           535            -             36             8           61           42            -                 -           1,437           2,528         1,274           811         907           705         810         892       3,615             52       1,177           86            -           134           575         874 
 Current Period          2,378        1,739           639           2,378             175             37             39            -           103           99         208         137            -               116            481              433           150             10           37             12             6         164           51           181         183         180           10         695         1,094         155 
 Total of Two 
periods          3,446        4,643        7,656         12,299           2,768           727           574            -           139         107         269         179            -               116         1,918           2,961         1,424           821         944           717         816       1,056       3,666           233       1,360         266           10         829         1,669       1,029 

 Previous Period             281        1,730           109           1,839             187             37             35            -             64           56           75         395            -                 62            825                86             91             97           57             29           34         306             2           320         202           29            -             69           599           21 
 Current Period             315           295             20             315               50             22               2            -               9           24             6            -              -                 37            136                14             26               9             3               6             3           46             1             12             9           44            -             53           113             5 
 Total of Two 
periods             596        2,025           129           2,154             237             59             37            -             73           80           81         395            -                 99            961              100           117           106           60             35           37         352             3           332         211           73            -           122           712           26 

 Previous Period        17,444       293,090         45,991       19,990       14,850       1,750            -              -              -              -       20,925          9,494       16,325       53,222       2,904              -         1,239       26,042     49,909     10,987            -       19,462 
 Current Period          3,949           3,949             700              -                -              -              -              -              -         1,460            -                 -             547           673             2               6             1           560            -              -              -              -   
 Total of Two 
periods        21,393       297,039         46,691       19,990       14,850       1,750            -              -              -         1,460     20,925          9,494       16,872       53,895       2,906               6       1,240       26,602     49,909     10,987            -       19,462 

 Previous Period      514,337    5,249,745    5,182,228              -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -         3,650     63,867            -   
 Current Period      767,027       767,027       767,027              -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods    1,281,364    6,016,772    5,949,255              -                -              -              -              -              -              -              -                 -                -                -              -                -              -                -              -         3,650     63,867            -   

 Previous Period             548        2,283        6,262           8,545             790           260           287            -               3             1           35             6            -                   2         1,060              324         1,075           779         934           737         798         260       4,063         1,124         664         272             2         776           963       1,875 
 Current Period             302               4           298             302               13              -                 3            -           126           41         117             2            -                 -                  4              298              -                -              -                -              -              -              -                -              -              -              -              -                -              -   
 Total of Two 
periods             850        2,287        6,560           8,847             803           260           290            -           129           42         152             8            -                   2         1,064              622         1,075           779         934           737         798         260       4,063         1,124         664         272             2         776           963       1,875 

 Previous Period                 3               70               10               4               2            -              -              -              -              -              -                   1             16             10           10               9             8              -              -              -              -              -   
 Current Period                 4                 4                -                -                -              -               2             1             1            -              -                 -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods                 7               74               10               4               2            -               2             1             1            -              -                   1             16             10           10               9             8              -              -              -              -              -   

 Previous Period               28             71             -               250               48             11             13             1            -              -              -              -               4               31               -                  -               10             29           12               4           16           71            -               17           35             7            -             12              -              -   
 Current Period               39             33             -                 39                 3              -                -              -              -              -              -               1            -                   2               -                  -               19               5             2               6             1           33            -                -              -              -              -              -                -              -   
 Total of Two 
periods               67           104             -               289               51             11             13             1            -              -              -               1             4               33               -                  -               29             34           14             10           17         104            -               17           35             7            -             12              -              -   

 Previous Period                 0               78               29               4             11            -              -              -              -              -               2               23               2              -              -                -              -                 1             3             1            -               2 
 Current Period                 1                 1                -                -                -              -              -              -              -               1            -                 -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods                 1               79               29               4             11            -              -              -              -               1             2               23               2              -              -                -              -                 1             3             1            -               2 

 Previous Period        27,772  7,635,119     114,168    7,749,287    1,925,068     459,689     861,552   127,685            -              -              -       12,252   142,113    1,050,796   4,538,052         41,103     133,452       98,452       2,650         6,050       7,790   248,394            -    1,196,873   931,863   160,228            -     632,772  2,848,672     73,064 
 Current Period        49,398      49,398             -           49,398         17,927           333              -              -              -              -              -       13,472            -          12,638        44,370                -           1,672         3,356            -                -              -         5,028            -                -              -              -              -              -                -              -   
 Total of Two 
periods        77,170  7,684,517     114,168    7,798,685    1,942,995     460,022     861,552   127,685            -              -              -       25,724   142,113    1,063,434   4,582,422         41,103     135,124     101,808       2,650         6,050       7,790   253,422            -    1,196,873   931,863   160,228            -     632,772  2,848,672     73,064 

 Previous Period               20        4,816             89           4,906           1,425           308           610         107            -              -              -             10           83             613         3,119                37             83             55             2               1             9         148            -             674         472           85            -           370         1,548           52 
 Current Period               31             31             -                 31               12               0              -              -              -              -              -             11            -                   6              29                -                 1               1            -                -              -               2            -                -              -              -              -              -                -              -   
 Total of Two 
periods               51        4,847             89           4,937           1,436           308           610         107            -              -              -             21           83             619         3,148                37             84             56             2               1             9         151            -             674         472           85            -           370         1,548           52 

 Previous Period 100.00%             610                 2              -                 1            -              -               4           20            -              -                 -                 -                  -             348             79           75             78             3            -              -                -              -              -              -              -                -              -   
 Current Period 165% #DIV/0!                 0              -                 1 #DIV/0!            -               1             1            -              -                 -                 -                  -   100% 100% 100% 100% 100%            -              -   #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!              -              -   
 Total of Two 
periods 165.00% #DIV/0!                 2              -                 1            -               3           29           25            -              -                 -                 -                  -             456           182         177           179         105            -              -   #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!              -              -   

 Monthly 
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NEW-supported agricultural productivity 
training 

      490,759                         485,000      10,902 

     9 
 # of livestock under increased technology 
and improved management    8,999,524                      7,200,000      73,200              62,500  1,031,706    3,300,000 

            -   15%  4,179,464  13,500,000                  -        9,270,070      5,577,865    13,834,812                  (1)

 NA NA  NA         15,698                  -             28,024           15,433 

                 -   

        245,041 

            1,130 

     2 

     3 

4

 28,682,746 

        64,274 

                   40,000,000 

                         74,854 

 TBD 

 Final sales of businesses are taken from business 
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and underreporting possible.  

 Production of licit farm products are taken from annual 
sample surveys.  Undercounting and reporting possible.  

 Baseline figure exists from 2009.  FY'12 will be first 
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attributed to IDEA-NEW, so this indicator may or may 
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          69,672 

                 -   

     1,378,125           22,583 

              343 

            1,757 

                  1 

              301 

              18 

                64               85 

                 -             117 

      380,000 

          2,545 

        5,065 

      350,000 

          59,944 

        362,243 

            3,853 

                16 

     2,972,344 

            1,343 

          67,196 

        45,250 

              614           24,159 

 Farmers receiving inputs often receive training; 
possible double counting.  

            3,261 

                31 

              493 

              60 

                 -   

            4,190 

                  9 

                 -   

        140,400 

                40 

          23,305 

            2,264 

          12,362 

          20,817                  -   

          83,938 

            6,612 

 Farm FTEs are based on estimates related to 
hectares planted.  Agribusiness FTEs rely on reports 
by businesses.  

 Possible double counting for farmers participating 
more than once as outlined in PMP 

2951

 By Gender  MC Achievements By Province 

 By Gender  ACDI Achievements By Province 

 Grand Total 

                 -   

 DAI Acheivements By Province 

        270,409 

                55 

 By Gender 

                76 

        307,011 

  IDEA-NEW Achievements By Fiscal Year 

 Farm FTEs are based on estimates related to 
hectares planted.  Agribusiness FTEs rely on reports 
by businesses.  

            3,920 

        107,775 

 IDEA-NEW 
Total to Date 

USD Value of final sales of licit farm and 
non-farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA-NEW 
communities

                        995,000 

                              160 

                         53,000 

 IDEA-NEW LOP Target
(New targets submitted 
in July 2012 to USAID) 

          1,200               154 

              10 

 IDEA-NEW Targets By Fiscal Year
New targets submitted in July 2012 to USAID 

              20 

      265,350            116,272 

            -                    220 

    434,794 

            40 

 13,000,000 

        15,698 

2823

        62,000 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas

   1,070,636 

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 

        47,369 

 # of KM of transportation infrastructure 
constructed or repaired             179 

     20,866 

        83,000 

        25,500 

             65,670     113,808       117,000 

              4,852 

             63,650 

          900 

     15,829 

        4,157           6,000 

 NA NA TBD

            2,844             1,640 

       7,237              29,234       32,995         11,575 

          2,800 

          4,675 

      542,500             1,709         554,403      2,806,197      3,264,258 

          2,154 

        12,299 

        38,202 

      255,933 

            5,481 

          3,200 

            300 

           36 

   19 

   16 

   17 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

      297,039 
# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects

Number of rural infrastructure projects 
completed through cash-for-work 
programs

            289 

   18 

USD value of agricultural exports as a 
result of IDEA NEW

              74 

            5,671 

            3,807 

 Reporting Period: July 1 to Sept 30, 2013 
 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

            1,537 

 Sr. 
No 

     1 

     7 

   10 

 By Gender 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas     156,612 

 Known data quality issues/Notes 

 This is an aggregate indicator.  It adds the following 
indicators together:  9,11,13,14,15,16.   

 PERFORMANCE INDICATORS  Added this period 

            9,103 

 # of hectares under improved irrigation 
in IDEA NEW assisted areas 

     5 

Number of farmers planting high-value 
crops

 NA 

 NA  NA 

      10,042 

 1,324,000 

 According to USAID Office of Agriculture's PMP, high 
value crops refer to perennial crops only.  

 Possible double counting may occur for participants 
who receive other types of training.  

 As reported by elders/shuras, therefore respodent 
bias is likely.  

          1,400 

                7 

            1,888 

                 -   

          99,477           3,550               750 

     1,281,477 

                  6         1,544 

             44,250 

             8 

          650 

 NA 

        1,107 

    127,098 

                 494 

                 161 
 # of government line staff participating in 
IDEA-NEW training activities 

   6,016,772 

          8,847 
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains

                                75 

        2,040,000 

                 141 

   360,000 

           22 

 NA 

   20 
 # of KM of irrigation system constructed 
or repaired by IDEA-NEW               79                                 70             -                    186           191 

     6 
# of hectares of alternative crops under 
cultivation targeted by USG programs         14,038                          12,500        3,257              16,032       13,712 

   11 

   12 

   15 

   13 

   14 

# of participants who have received 
business skills training 

        12,452 

 NA 

   21 
 USD value of wages paid through cash-for-
work infrastructure activities    7,798,685                      7,750,000             -           4,650,000  3,142,306    1,100,000       190,000                  -        3,824,389      2,650,495      1,082,075         241,726 

              20                -                    -                   39                 10                 23                   6 

            160                  -               2,582             1,554               659               142  Full-time equivalents (FTEs) are calculated at 260 
labor days per FTE 

 - 

   22 

   23 
Proportion of females who report 
increased self-efficacy at the conclusion of 
USG supported training/programming

 1159/1191 75%  Added in 
Nov 2012 

 Added in Nov 
2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 

# of FTE created through cash-for-work 
infrastructure activities           4,937                            5,000             -                 1,195         2,333             750 

                               -   
                               -   

                               -   
75%                  -   



 DAI  

 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  Parwan  Kabul  Hirat  Badg  Male  Female 

 Previous Period            2,315        150,101         55,698         67,463        2,823       438          112        380     1,204     20,925        38,177 
 Current Period            4,304            1,324                93              154              -         411          155        396     1,616             -               155 
 Total of Two 
periods            6,619        151,425         55,791         67,617        2,823       849          267        776     2,820     20,925        38,332 
 Previous Period     7,047,379   12,097,002    1,672,421    2,446,323      60,348          -               -             -             -               -        189,497 
 Current Period                  -                    -                   -                   -                -            -               -             -             -               -                  -   
 Total of Two 
periods     7,047,379   12,097,002    1,672,421    2,446,323      60,348          -               -             -             -               -        189,497 
 Previous Period            6,742 
 Current Period                  -                   -                -            -               -             -             -               -                  -   
 Total of Two 
periods            6,742                 -                -            -               -             -             -               -                  -   
 Previous Period            3,783            4,487           4,494           3,424          2,727 
 Current Period                  -                   -                   -                -            -               -             -             -               -                  -   
 Total of Two 
periods            3,783            4,487           4,494           3,424              -            -               -             -             -               -            2,727 
 Previous Period                 71          19,622           8,056         11,822           202         20            11          30            2             -                   2        39,160           607 
 Current Period               161                   1                 -                   -                -           88              6          67           -               -                  -                 11           151 
 Total of Two 
periods               232          19,623           8,056         11,822           202       108            17          97            2             -                   2        39,171           758 
 Previous Period                   7            4,660           1,937           2,914             51           2              2          14            1             -                  -   
 Current Period                 31                   0                 -                   -                -           20              2          10           -               -                  -   
 Total of Two 
periods                 39            4,660           1,937           2,914             51         22              4          24            1             -                  -   
 Previous Period                  -                     8                11                  1               4          -               -             -             -               -                  -   
 Current Period                   0                  -                   -                   -                -            -               -             -             -               -                   0 
 Total of Two 
periods                   0                   8                11                  1               4          -               -             -             -               -                   0 

 Previous Period            1,459          62,281         17,601         26,554           567       293        119        760        28,621      106,951      29,845 
 Current Period               875               394                34              113              -         219              9          85          19             -                   2             641           234 
 Total of Two 
periods            2,334          62,675         17,635         26,667           567       512              9        204        779             -          28,623      107,592      30,079 
 Previous Period                  -            37,287         10,433         11,300      105,482 
 Current Period                  -                    -                   -                   -                -            -               -             -             -               -                  -   
 Total of Two 
periods                  -            37,287         10,433         11,300              -            -               -             -             -               -        105,482 
 Previous Period               184          36,992         16,880         25,160           506         45            48        125            5             -                  -          79,367           394 
 Current Period               205                   5                 -                   -                -           80            23          97           -               -                  -                   1           204 
 Total of Two 
periods               389          36,997         16,880         25,160           506       125            71        222            5             -                  -          79,368           598 
 Previous Period                  -              3,102           1,304           1,641              -            -               -             -             -       11,840          1,479 
 Current Period            1,680            1,543                 -                   -                -            -               -             -          137             -                  -   
 Total of Two 
periods            1,680            4,645           1,304           1,641              -            -               -             -          137     11,840          1,479 
 Previous Period                   2            2,057              500              329              -            -               -             -              2             -                  -            2,888              -   
 Current Period                  -                    -                   -                   -                -            -               -             -             -               -                  -                  -   
 Total of Two 
periods                   2            2,057              500              329              -            -               -             -              2             -                  -            2,888              -   
 Previous Period               456            2,593              690              535              -           36              8          61          42             -                  -            1,437        2,528 
 Current Period               914               175                37                39              -         103            99        208        137             -               116             481           433 
 Total of Two 
periods            1,370            2,768              727              574              -         139          107        269        179             -               116          1,918        2,961 
 Previous Period               214               187                37                35              -           64            56          75        395             -                 62             825             86 
 Current Period               150                 50                22                  2              -             9            24            6           -               -                 37             136             14 
 Total of Two 
periods               364               237                59                37              -           73            80          81        395             -                 99             961           100 
 Previous Period                  -            45,991         19,990         14,850        1,750          -               -             -             -       20,925          9,494 
 Current Period            2,160               700                 -                   -                -            -               -             -       1,460             -                  -   
 Total of Two 
periods            2,160          46,691         19,990         14,850        1,750          -               -             -       1,460     20,925          9,494 
 Previous Period        446,820     5,182,228                 -                   -                -            -               -             -             -               -                  -   
 Current Period        767,027        767,027                 -                   -                -            -               -             -             -               -                  -   
 Total of Two 
periods     1,213,847     5,949,255                 -                   -                -            -               -             -             -               -                  -   
 Previous Period                 46               790              260              287              -             3              1          35            6             -                   2          1,060           324 
 Current Period               302                 13                 -                    3              -         126            41        117            2             -                  -                   4           298 
 Total of Two 
periods               348               803              260              290              -         129            42        152            8             -                   2          1,064           622 
 Previous Period                  -                   10                  4                  2              -            -               -             -             -               -                   1 
 Current Period                   4                  -                   -                   -                -             2              1            1           -               -                  -   
 Total of Two 
periods                   4                 10                  4                  2              -             2              1            1           -               -                   1 
 Previous Period                   1                 48                11                13               1          -               -             -             -                4               31                -                -   
 Current Period                   6                   3                 -                   -                -            -               -             -              1             -                   2                -                -   
 Total of Two 
periods                   7                 51                11                13               1          -               -             -              1              4               33                -                -   
 Previous Period                   0                 29                  4                11              -            -               -             -             -                2               23 
 Current Period                   1                  -                   -                   -                -            -               -             -              1             -                  -   
 Total of Two 
periods                   1                 29                  4                11              -            -               -             -              1              2               23 
 Previous Period          24,450     1,925,068       459,689       861,552    127,685          -               -             -     12,252   142,113   1,050,796   4,538,052      41,103 
 Current Period          44,370          17,927              333                 -                -            -               -             -     13,472             -          12,638        44,370              -   
 Total of Two 
periods          68,820     1,942,995       460,022       861,552    127,685          -               -             -     25,724   142,113   1,063,434   4,582,422      41,103 
 Previous Period                 18            1,425              308              610           107          -               -             -            10            83             613          3,119             37 
 Current Period                 29                 12                  0                 -                -            -               -             -            11             -                   6               29              -               783                    -                 1 659                  947                  470                  110     22 
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 DAI / IDEA-NEW 
 Reporting Period:  July 1 to Sept 30, 2013 

 Sr. 
No 

              2,636 

            49,491               5,320 

                 475 

       4,893,973        4,524,239 

                   (0)

               -   

                   -   

                   -               2,760                -   

            500 

            750 

            25,291 

                     1 

                 419 

                   (0)

 DAI Achievements By Province 

       37,800           33,234 

 PERFORMANCE INDICATORS 
 By Gender 

       37,800        341,625        15,769                        995,000 

 DAI Achievement By Fiscal Year 

          133,713             79,497 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas

            14,096             89,028 

 IDEA-NEW New LOP 
Targets (2012) 

 DAI Targets By Fiscal Year 

       18,680 

               -   

 na  na  na 

              -   15%

 na  na 

  4,000,000                   40,000,000 

                         74,854 

       137,671 

                   15 

  1,250,000 

                   23 

              80               50               25                    13 

              15                      1               10 

            200                -   

              15 

                 841 

                     4 

                   49 

      7 

    10 

    11 

      1 

      2 

      3 

         79,966 

 Added this period  DAI Total to 
Date 

4

      8 

      9 

      5 

      6 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas

                24 

  16,465,591 

         29,708 

       164,502 

                     4 

                   26 

                     2 

              1,705 

                 409 

            16,945 

              1,016 

              5,326            9,612          1,657             9,162          4,211          4,211 

           2,888 

         21,046 

           4,879 

       115,160 

           1,061 

              114 

                21 

    5,949,255 

                     6 

    18 

    19 

    12 

    13 

    14 

    15 

    16 

    17                  143 

 na  na 

Number of rural infrastructure projects 
completed through cash-for-work programs

                 48             143            1,686                  159 

Number of farmers planting high-value crops

# of participants who have received business 
skills training 

 # of government line staff participating in 
IDEA-NEW training activities 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects
USD value of agricultural exports as a result 
of IDEA NEW

Number of agriculture-related 
microenterprises participating in IDEA-NEW-
supported value chains

    21     4,623,526               -        2,250,000   1,188,294   1,053,771      515,000                    -          2,171,624        1,531,484           737,127           183,291 

 # of KM of irrigation system constructed or 
repaired by IDEA-NEW 

 USD value of wages paid through cash-for-
work infrastructure activities 

    20                 70                    -                      33                      9                    21                      6 

USD Value of final sales of licit farm and non-
farm products*

 Volume of production of licit farm products 
(MT) 

Average annual household income from licit 
economic activities in IDEA-NEW 
communities

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 
# of hectares of alternative crops under 
cultivation targeted by USG programs 

 # of KM of transportation infrastructure 
constructed or repaired 

 # of participants who have received IDEA 
NEW-supported agricultural productivity 
training 

 # of livestock under increased technology 
and improved management 

 # of hectares under improved irrigation in 
IDEA NEW assisted areas 

         39,928          6,668           24,834        20,000        20,953 

                6 

       25,000        15,769 

            350           20,500 

            500 

          50,420        46,444        46,444          8,200 

            750 

              12 

         2,500 

            250 

           3 186               -               1 923             914 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

               -   

            811 

# of FTE created through cash-for-work 
infrastructure activities                            5 000 

                    7,750,000 

              -                    89               80 



 Total of Two 
periods                 47            1,436              308              610           107          -               -             -            21            83             619          3,148             37 
 Previous Period 2 0 1 0 0 4 20 0 0 0
 Current Period 65.00% 40.00% 0.00% 50.00% #DIV/0! 0.00% 50.00% 55.56% 0.00% 0.00% 0.00%
 Total of Two 
periods 65% 2 0 1 0 3 29 25 0 0 0

                  5                  1                  2              -                8          36           -               -                  -   
                  5                  1 2 0           3            37          44           -               -                  -   

 Legend 
 Monthly 

 Quarterly 
 Annually 

 Bi-annually (once every 2 years) 

    23 

Proportion of females who report increased 
self-efficacy at the conclusion of USG 
supported training/programming

Total number of training/program participants during this reporting period (including improved and unimproved)
Total to date cumulative number of training/program participants Since start of the indicator  (including improved and unimproved)

            783 

                   -                      -                      -                      -    92/60 

                                    1,659                  947                  470                  110 

75%60/92 75%  Added in 
Nov 2012 

 Added in Nov 
2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 

    22            3,186                              1,923             914             811 

      
                             5,000 



ACDI-VOCA

 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13  Balkh  Faryab  Jawzjan  Samangan  SariPul  Male  Female 

 Previous             6,666      135,405      144,530       64,829       53,589       42,024 
 Current Period             7,951         2,430         2,311            893         1,705            612 
 Total of Two 
periods           14,617      137,835      146,841       65,722       55,294       42,636 
 Previous      6,787,433   3,125,151   1,472,781      796,514   1,044,354      621,957 
 Current Period                  -                 -                 -                 -                 -                 -   
 Total of Two 
periods      6,787,433   3,125,151   1,472,781      796,514   1,044,354      621,957 
 Previous             3,996 
 Current Period                  -                 -                 -                 -   
 Total of Two 
periods             3,996               -                 -                 -   
 Previous             2,625         2,520         2,940         2,156         2,125         3,386 
 Current Period               -                 -                 -                 -                 -   
 Total of Two 
periods             2,625         2,520         2,940         2,156         2,125         3,386 
 Previous                355         1,021            862            424            352            327      1,695      1,291 
 Current Period                239              92              28              72              26              21         145           94 
 Total of Two 
periods                594         1,113            890            496            378            348      1,840      1,385 
 Previous                  57         1,635            132         1,046              19              13 
 Current Period             1,161            261            252            544              53              51 
 Total of Two 
periods             1,218         1,896            384         1,590              72              64 
 Previous                  -                  1              52               -                 -                 -   
 Current Period                  -                 -                 -                 -                 -                 -   
 Total of Two 
periods                  -                  1              52               -                 -                 -   
 Previous             3,062       69,028       51,482       45,930       35,817       27,030   226,749      2,538 
 Current Period             4,208         1,061         1,297            521         1,064            265      3,628         580 
 Total of Two 
periods             7,270       70,089       52,779       46,451       36,881       27,295   230,377      3,118 
 Previous         689,359   2,221,250   3,113,334      833,818   1,539,310      499,405 
 Current Period         510,738      124,795      232,517       57,956       95,470               -   
 Total of Two 
periods      1,200,097   2,346,045   3,345,851      891,774   1,634,780      499,405 

 Previous             2,863       48,561       38,442       15,018       16,997       12,890   125,926      5,982 
 Current Period             2,187            638            307            322            608            312      2,121           66 
 Total of Two 
periods             5,050       49,199       38,749       15,340       17,605       13,202   128,047      6,048 

 Previous                  -           1,084                1                2                2                5 
 Current Period                  51              36                9               -                 -                  7 
 Total of Two 
periods                  51         1,120              10                2                2              12 

 Previous                  58            126            476              13              41              21         677            -   
 Current Period                  65                8              15                8                9              25           65            -   
 Total of Two 
periods                123            134            491              21              50              46         742            -   
 Previous                612         1,274            811            907            705            810         892      3,615 
 Current Period                215            150              10              37              12                6         164           51 
 Total of Two 
periods                827         1,424            821            944            717            816      1,056      3,666 

 Previous                  44              91              97              57              29              34         306             2 
 Current Period                  47              26                9                3                6                3           46             1 
 Total of Two 
periods                  91            117            106              60              35              37         352             3 
 Previous                  27       16,325       53,222         2,904               -           1,239 
 Current Period             1,229            547            673                2                6                1 
 Total of Two 
periods             1,256       16,872       53,895         2,906                6         1,240 
 Previous                  -                 -                 -                 -                 -                 -   
 Current Period                  -                 -                 -                 -                 -                 -   
 Total of Two 
periods                  -                 -                 -                 -                 -                 -   
 Previous                500         1,075            779            934            737            798         260      4,063 
 Current Period                  -                 -                 -                 -                 -                 -              -              -                -   
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 By Gender  ACDI/VOCA Achievements By Province 
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 ACDI/VOCA Targets By Fiscal Year 
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              -                    -   

 ACDI/VOCA Achievements By Fiscal Year 
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15%     2,000,000 

 NA  NA 

NA NA
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 ACDI/VOCA / IDEA-NEW 

            202 

             -   

           1,700 

  10 

             -   

 Reporting Period:  July 1 to Sept 30, 2013 

 Sr. 
No 

   1 

      25,000 

 PERFORMANCE INDICATORS  Added this period  ACDI/ VOCA 
Total to Date 

     448,328 

           1,500            1,500              -             558 

             32 

             -   

            742 

            355 

         4 323 

   9   8,717,855 

   8      233,495 

         4,722 

       74,919 

     134,095 

  14 

  15 

 # of government line staff participating 
in IDEA-NEW training activities 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects
USD value of agricultural exports as a 
result of IDEA NEW

Number of agriculture-related 
microenterprises participating in IDEA-

  

   7 

  11 

  12 

             53 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas

  13 

 # of hectares under improved irrigation 
in IDEA NEW assisted areas 

Number of farmers planting high-value 
crops

# of participants who have received 
business skills training 

         1,146 

  16 

  17 

                 -   

           1 000 

         50,000          -   

          3                            12 

         50,000 

                 -   

           1 000 

 60,000 

          578 

              -   

   5          3,225         90                           380 

   6          4,006    1,250                        5,280 

                           16 

              150 

             -   

             -   

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted 
areas
USD Value of final sales of licit farm and 
non-farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA-NEW 
communities

Number of full-time equivalent (FTE) 
jobs created by USG sponsored 
alternative development or alternative 
livelihood activities (farm jobs = 
# of hectares of alternative crops under 
cultivation targeted by USG programs 

 # of KM of transportation infrastructure 
constructed or repaired 

 # of participants who have received 
IDEA NEW-supported agricultural 
productivity training 

 # of livestock under increased 
technology and improved management 

     500,000 

 NA  NA 

2823 2951

           150 

                       5,000          50,000 

 IDEA-NEW New LOP 
Targets (2012) 

                50 

                   240,000 



 Total of Two 
periods                500         1,075            779            934            737            798         260      4,063 

 Previous                    3              16              10              10                9                8 
 Current Period                  -                 -                 -                 -                 -                 -   
 Total of Two 
periods                    3              16              10              10                9                8 
 Previous                  27              10              29              12                4              16           71            -   
 Current Period                  33              19                5                2                6                1           33            -   
 Total of Two 
periods                  60              29              34              14              10              17         104            -   
 Previous                  -                  2               -                 -                 -                 -   
 Current Period                  -                 -                 -                 -                 -                 -   
 Total of Two 
periods                  -                  2               -                 -                 -                 -   
 Previous             3,322      133,452       98,452         2,650         6,050         7,790   248,394            -   
 Current Period             5,028         1,672         3,356               -                 -                 -        5,028            -   
 Total of Two 
periods             8,350      135,124      101,808         2,650         6,050         7,790   253,422            -   

 Previous                    2              83              55                2                1                9         148            -   
 Current Period                    2                1                1               -                 -                 -               2            -   
 Total of Two 
periods                    4              84              56                2                1                9         151            -   

 Previous 100%            348              79              75              78                3            -              -   
 Current Period 100% 100.00% 100.00% 100.00% 100.00% 100.00%            -              -   
 Total of Two 
periods 100%            456            182            177            179            105 

                 348                    79                    75                    78                      3 

                 456                  182                  177                  179                  105 

 Legend 
 Monthly 

 Quarterly 
 Annually 

 Bi-annually (once every 2 years) 

1099/1099 75%
 Added 
in Nov 
2012 

 Added in Nov 2012  Added in 
Nov 2012 

 Added in 
Nov 2012 

Proportion of females who report 
increased self-efficacy at the conclusion 

of USG supported 
training/programming

  23 

Total number of training/program participants during this reporting period (including improved and unimproved)
Total to date cumulative number of training/program participants Since start of the indicator  (including improved and unimproved)

75%              -                -                 -                 -                 -   

             -                       7,200 

                3 

              62 

            500 

              12 

         1,500 

              -                -                -   

           250          1,745 

             38 

         4,323 

Number of rural infrastructure projects 
completed through cash-for-work 
programs

   
p  p p g  

NEW-supported value chains
  17 

                         75   18 

           1,000           3                            12            1,000           578 

         -                53 

  21      253,422          -                   1,100,000        200,000          75,000               -                -      190,007        43,885          5,570        13,960 

  20                2 

  19 

  22             151          -                             940               131                 46 

              -   

             7,750,000 

                    5,000 

 # of KM of irrigation system 
constructed or repaired by IDEA-NEW 

 USD value of wages paid through cash-
for-work infrastructure activities 

# of FTE created through cash-for-work 
infrastructure activities               -   

         -                              22                   4                  -                            70 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

             -   

                  2 

                7 

              1                0               -   

             -             113              27 

            104          -               16                        260 

                4 

             23                 3                 20                   5              -                 -   

              -   

                  3 



 Mercy Corps 

 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13  Bdk-shan  Baghlan  Kunduz  Parwan  Takhar  Male  Female 

 Previous            35,201        69,685        79,425        23,290               -          87,498 
 Current Period            20,785          5,265          3,049          4,625             246          7,600 
 Total of Two 
periods            55,986        74,950        82,474        27,915             246        95,098 
 Previous       2,311,032      942,090      726,648      741,098               -        681,499 
 Current Period                    -                  -                 -                 -                 -                 -   
 Total of Two 
periods       2,311,032      942,090      726,648      741,098               -        681,499 
 Previous            17,287               -   
 Current Period                    -                  -                 -                 -                 -                 -   
 Total of Two            17,287                -                 -                 -                 -                 -   
 Previous              2,663          3,259          4,144          3,033               -            2,879 
 Current Period                -                 -                 -                 -                 -   
 Total of Two 
periods              2,663          3,259          4,144          3,033               -            2,879 
 Previous                 280          1,270             964             315               -            1,668          3,176          1,040 
 Current Period                    -                  -                 -                 -                 -                 -                 -                 -   
 Total of Two 
periods                 280          1,270             964             315               -            1,668          3,176          1,040 
 Previous                   70               36               72               13             223               -                 -   
 Current Period                   74                -                 -                   2               72               -                 -   
 Total of Two 
periods                 144               36               72               15               -               295 
 Previous                     4               18               30                 6               43 
 Current Period                     4                -                   4               -                 -   
 Total of Two 
periods                     9               18               35                 6               -                 43 
 Previous              9,259        26,687        17,293          8,152        57,199      104,582          4,749 
 Current Period            10,262          1,744          1,477          1,574             236          5,231          8,973          1,289 
 Total of Two 
periods            19,521        28,431        18,770          9,726             236        62,430      113,555          6,038 
 Previous                    -          59,374        38,826               -                 -          14,600 
 Current Period              4,367                -            4,367               -                 -                 -   
 Total of Two 
periods              4,367        59,374        43,193               -                 -          14,600 
 Previous              6,588        14,650          9,094          3,169          9,687        32,364          4,236 
 Current Period              5,272          1,348             871          1,432          1,621          4,918             354 
 Total of Two 
periods            11,860        15,998          9,965          4,601               -          11,308        37,282          4,590 
 Previous                    -               224        12,260             300               -            3,178 
 Current Period                   48                -                 48               -                 -                 -   
 Total of Two 
periods                   48             224        12,308             300               -            3,178 
 Previous              1,914          1,934          1,750             867             947          5,498               -   
 Current Period              3,324          1,420             509          1,395               -            3,324               -   
 Total of Two 
periods              5,238          3,354          2,259          2,262               -               947          8,822               -   
 Previous                    -                 52          1,177               86               -               134             575             874 
 Current Period              1,249             181             183             180               10             695          1,094             155 
 Total of Two 
periods              1,249             233          1,360             266               10             829          1,669          1,029 
 Previous                   23             320             202               29               69             599               21 
 Current Period                 118               12                 9               44               53             113                 5 
 Total of Two 
periods                 141             332             211               73               -               122             712               26 
 Previous            17,417        26,042        49,909        10,987        19,462 
 Current Period                 560             560               -                 -                 -   
 Total of Two 
periods            17,977        26,602        49,909        10,987               -          19,462 
 Previous            67,517                -                 -            3,650        63,867               -   
 Current Period                    -                 -                 -   
 Total of Two 
periods            67,517                -                 -            3,650        63,867               -   
 Previous                     2          1,124             664             272                 2             776             963          1,875 
 Current Period                    -                  -                 -                 -                 -                 -                 -                 -   
 Total of Two 
periods                     2          1,124             664             272                 2             776             963          1,875 
 Previous                    -                  -                 -                 -                 -                 -   
 Current Period                    -                  -                 -                 -                 -                 -   

         1,020 

       41,965 

       -   

    18,500        -   

            457 

       -               2 

                         

         159 

                266,000 

                  37,000 

                  10,200 

                  10,800 

                    1,500 

                         75 

       67,517 

    8      119,593 

              23                   

 # of livestock under increased 
technology and improved 
management 

  12 

  13 

  14 

         8,822 

  15 

                    7,200 

      8,650 

    23,000 

      1,090          480 

           60 

         300 

  100,000 

           30 

             3,400,000 

 NA 

              73 

25%   2,179,464   1,452,976   363,244 

  2,724,330 

    9      117,167     66,200 

                485,000 

            -       2 

    3 

4

    5          4,216 

USD Value of final sales of licit 
farm and non-farm products*

 Volume of production of licit 
farm products (MT) 

Average annual household 
income from licit economic 
activities in IDEA-NEW 
communities
Number of full-time equivalent 
(FTE) jobs created by USG 
sponsored alternative 
development or alternative 

 NA NA  NA 2823 2951        -   

 9,144       6,133 

         480 

         202 

       -   

      3,914 

            -   

      1,816 

             

         4,800       1,089      4,967 

   14,887 

            -   

    10,250 

            -   

       52,799 

      2,662 

           30 

      6,693        31,612        21,074 

         1,910 

         2,338 

         5,061 

       14,207        -   

    12,689 

    11,165 

 Reporting Period:  July 1 to Sept 30, 2013 

            304 

       45,066 

 MC Achievements By Fiscal Year 

   93,131 

          39 

  5,156,398 

       30,570 

     780,302             (0)           -   

 NA  NA 

      31 

         585 

      1,516        -   

 By Gender  

       10,116 

                  

 MC Achievements By Province 

            243 

       12,716 

       78,405 

         2,002 

            529 

            392       2,216         295 

              98          100         148 

               -   

          48 

     5,396 

     1,259 

        157 

   48,365 

   67,517 

    19,370        81,640 

               -   

      1,424 

             3 

         2,512 

    11,337 

     104,602 

       23,246    23,067 

         3,204     10,079           -   

               -               -             -                  -   

              23              9               31 

         1,313 

       -     4,376,096 

         200 

             7,200,000 

       17,365        11,576 

               -   

         107 

    15,463        -   

         568 

      1,916 

 1,709 

     111,000 

         7,592 

       74,000 

       67,598 

           40,000,000 

                  74,854 

 TBD 

                  53,000 

                  12,500 

       -          17,287 

 PERFORMANCE 
INDICATORS  Added this period  MC Total 

to Date 

     280,683          500 

 MC Targets By Fiscal Year 

    28,964        79,931     23,000                 995,000      119,896 

Number of households benefited 
by alternative development or 
alternative livelihood activities in 
USG-assisted areas

 IDEA-NEW New 
LOP Targets 

(2012) 

 8,137 

     106,960 

         2,698 

       16,010 

       41,872 

       -   

# of hectares of alternative crops 
under cultivation targeted by 
USG programs 

 # of KM of transportation 
infrastructure constructed or 
repaired 

 # of participants who have 
received IDEA NEW-supported 
agricultural productivity training 

      4,020        11,495          7,663 

28120 819

    10,200        27,706        18,470 

  1,816,220   454,055 

0

       -   

 MC/ IDEA-NEW 

  18 

         2,285 

               -   

            907 

            277 

  10 

  11 

 Sr. 
No 

    1 

    7 

                  

         2,865 

 NA 

            -   

            -   

         3,507 

           10 

      1,590          2,501     6             419          350 

            738 

Number of farmers planting high-
value crops

# of participants who have 
received business skills training 

 # of government line staff 
participating in IDEA-NEW 
training activities 

# of households directly 
benefiting from infrastructure 
projects including roads, market 
centers  cold chain and storage 
USD value of agricultural exports 
as a result of IDEA NEW

Number of agriculture-related 
microenterprises participating in 
IDEA-NEW-supported value 
chains
Number of organizations / 
associations assisted as a result 

    

            102                        160 

  17 

# of farmers using IDEA-NEW-
supported agricultural inputs in 
targeted areas

         2,838 

 NA 

  16 

 # of hectares under improved 
irrigation in IDEA NEW assisted 
areas 

                235,000 

            344 

             6 

            229 

              34 

           40 

 NA 

         1,667          424 



 Total of Two 
periods                    -                  -                 -                 -                 -                 -   
 Previous                    -                 17               35                 7               -                 12               -   
 Current Period                    -                  -                 -                 -                 -                 -                 -                 -   
 Total of Two 
periods                    -                 17               35                 7               -                 12               -   
 Previous                    -                   1                 3                 1               -                   2 
 Current Period                    -                  -                 -                 -                 -                 -   
 Total of Two 
periods                    -                   1                 3                 1               -                   2 
 Previous                    -     1,196,873      931,863      160,228               -        632,772   2,848,672        73,064 
 Current Period                    -                  -                 -                 -                 -                 -                 -                 -   
 Total of Two 
periods                    -     1,196,873      931,863      160,228               -        632,772   2,848,672        73,064 

 Previous                    -               674             472               85               -               370          1,548               52 
 Current Period                    -                  -                 -                 -                 -                 -                 -                 -   
 Total of Two 
periods                    -               674             472               85               -               370          1,548               52 
 Previous 
Period                -                 -                 -                 -                 -   

 Current Period 0.00% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
 Total of Two 
periods 0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

                   -                     -                     -                     -                     -   
                   -                     -                     -                     -                     -   

 Legend 
 Monthly 

 Quarterly 
 Annually 

 Bi-annually (once every 2 years) 

            -   

             7,750,000 

                    5,000          186           25 

Total to date cumulative number of training/program participants Since start of the indicator  (including improved and unimproved)

          -   

            -   

           11 

       -   

       -   

0                 5 

             8               31 

                                   -   

                       260 

          -   0    75%  Added in 
Nov 2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 75%        -                  -                  -   

                         75 

              71           -   

  23 

Proportion of females who 
report increased self-efficacy at 

the conclusion of USG supported 
training/programming

Total number of training/program participants during this reporting period (including improved and unimproved)

              23 

              47 

  22          1,601 

                1              1 

            580             -         1,111          1,288             859 

# of FTE created through cash-for-
work infrastructure activities          294        -               810 

               -             -                  -     18 

  19 

               -   

              42               18 

Number of rural infrastructure 
projects completed through cash-
for-work programs

    
     

of IDEA-NEW (incl. women's) 
 NA 

 NA 

             6               34  NA 

 NA 

  21   2,921,737             -   1300000 1754012 1169341 438611 0   1,462,758   1,075,126   339,377    44,476 

 # of KM of irrigation system 
constructed or repaired by IDEA-
NEW 

 USD value of wages paid 
through cash-for-work 
infrastructure activities 

            -   75 107 72 18  20                 7                          70 



S/N Program Name Nangarhar Laghman Kunar Nuristan Hirat Badghis Kabul Kapisa Panjsher Parwan Male Female Total
1 CCI FTEs 12 0 0 0 0 6 11 0 0 0 29 0 29
2 PS FTEs 1 0 0 0 0 0 0 88 6 67 11 151 161

2.1 SMEs FTEs 0 0 0 0 0 0 0 8 0 28 10 26 36
2.2 Agr FTEs 1 0 0 0 0 0 0 80 6 39 1 125 125

Agr ha 0 0 0 0 0 0 0 20 2 10 0 31 31
Total FTE ( July 1st to Sep 30, 2013 12 0 0 0 0 6 11 88 6 67 40 151 191

S/N Program Name Balkh Faryab Jawzjan Saman-gan Sari Pul Male Female Total
1 CCI FTEs 0 0 0 0 0 0 0 0 0
2 PS FTEs 91 28 72 25 21 144 94 238

2.1 SMEs FTEs 67 1 38 6 2 20 94 114
2.2 Agr FTEs 24 27 34 19 19 124 0 124

Agr ha 6 7 9 5 0 5 31 0 0
Total FTE ( July 1st to Sep 30, 2013 91 28 72 25 21 144 94 238

S/N Program Name Bdk-shn Baghlan Kunduz Takhar Male Female Total
1 CCI FTEs 0 0 0 0 0 0 0
2 PS FTEs 0 0 0 0 0 0 0

2.1 SMEs FTEs 0 0 0 0 0 0 0
2.2 Agr FTEs 0 0 0 0 0 0 0

Agr ha 0 0 0 0 0 0 0
Total FTE ( July 1st to Sep 30, 2013 0 0 0 0 0 0 0

Full Time Employment Calculation - DAI

Full Time Employment Calculation - ACDI/VOCA

Full Time Employment Calculation - MC



IDEA-NEW FTEs Male Female
Male 31 FTEs 187 245
Female 0
Male 156
Female 245

CCI FTEs

PS FTEs

31 
0 

156 

245 

Male Female Male Female

CCI FTEs PS FTEs

IDEA-NEW FTEs 

Male 
43% 

Female 
57% 

FTEs by Gender 



DAI 191
ACDI/VOCA 238
MercyCorps 0

428

FTEs By IP

191  

238  

0  

DAI

ACDI/VOCA

MercyCorps

FTE By IP 



ANNEX III ‐ Performance Indicator Table by District, July‐Sept 2013
DAI /IDEA‐NEW
Reporting Period: July 1 to Sept 30, 2013
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             1 # of households directly benefiting from 

IDEA-NEW                           995,000 341,625.00          4304 1495 121 92 0 0 32 35 52 7 13 876 51 4 0 0 14 52 0 18 0 0 1 29 48 37 5 70 0 8 0 30 0 4 0 0 0 0 0 55 0 2 36 0 0 0 0 0 0 16 1 17 121 317 74 0 0 0 0 20 134 21 0 0 0 0 0 258 57 0 0 0 0 0 21 0 60

             2 USD Value of final sales of licit farm and 
non-farm products                      40,000,000      16,465,591.00 0

             3 Volumn of production of licit farm 
products (MT)                            74,854 29,708.00            0

             4 
Average annual household income from 
licit economic activities in IDEA-NEW 
communities  TBD 0

             5 
# of FTE created or supported (farm jobs 
= indicator 3.8) (agribusiness jobs = 
indicator 4.1)                            53,000 39,928.00            161          -          -                 -              -              -                            -      -            0           -                  -            -                0            -               -             -                   -               0                              -                 -                -               -               -                -                   -                  -                 -             -               -            -                  -                     -                  -              -                 -                     -                     -               -           -                -            -              -            -                     -               -              -             -       -             -                     -           -           -                    -           38         50          -            -            -            -            -             6          -            -            -            -            -            -          50         -           -           -           -           -           -           -           -          17 

             6 
# of hectares of alternative crops under 
cultivation targeted by USG programs                            12,500 9,612.00             31.35 0.03 0.09 0.03 9.50 10.50 1.50 5.70 4.00 

             7 
 # of KM of transportation infrastructure 
constructed or repaired                                 160 24.00                                             0.39 0.39 

             8 
# of participants who have received IDEA 
NEW-supported agricultural productivity 
training                           485,000 137,671.00          875          -          19              29            -              -   21 0 50            7 10 115 44 3             -             -                    6 37 0 17 0 0 0 9 46 0 5 69 0 8 0 28                -   3               -                     -   0 0         -   0 0            -   34                   -               -              -             -       -             -                     -           -           -   2 145 74          -            -            -            -            -             9          -            -            -            -            -            -          50        17         -           -           -           -           -           -           -          18 

             9 
# of livestock under increased technology 
and improved management                        7,200,000 164,502.00          0

           10 
# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas                           266,000 79,966.00            205          -          -                 -              -              -                            -      -            1           -                  -            -                3            -               -             -                   -               1                              -                 -                -               -               -                -                   -                  -                 -             -               -            -                  -                     -                  -              -                 -                     -                     -               -           -                -            -              -            -                     -               -              -             -       -             -                     -           -           -                    -           60          -            -            -            -            -           20         23          -            -            -            -            -            -          57         -           -           -           -           -           -           -           -          40 

           11 
# of hectares under improved irrigation in 
IDEA NEW assisted areas                            37,000 21,046.00            1680       137     1,543 

           12 Number of farmers planting high-value 
crops                            10,200 2,888.00             0

           13 # of participants who have received 
business skills training                             10,800 4,879.00             914         35      102              38            -              -                            11    35         -             -                    3          39              4              1             -             -                    8            14                              -                  1              -               -                1              19                  1                35               -              1             -            -                  -                       2                -               1               -                     -                     -               -           -   34          -                2 1                   -               -              -             -       -             -                    16          1        17                 82       103          -            -            -            -            -            -           79         20          -            -            -            -            -        147        40         -           -           -           -           -          20         -            1 

           14 
# of government line staff participating in 
IDEA-NEW training activities                              1,500 1,061.00             150          -          -                25            -              -                            -      -            1           -                  -            22             -              -               -             -                   -              -                                -                 -                -               -               -                  1                  1                  2               -             -               -            -                  -                     -                  -              -                 -                     -                     -               -           -               21          -              -             1                   -               -              -             -       -             -                     -           -           -                   37           9          -            -            -            -            -            -           23           1          -            -            -            -            -            4         -           -           -           -           -           -            1         -            1 

           15 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects                           235,000 115,160.00          2160     1,460        700 

           16 USD value of agricultural exports as a 
result of IDEA NEW                        3,400,000 5,949,255.00       767027 653627    113,400 

           17 
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains                              7,200 1,686.00             302         2                2 3 2 4                2 3         84         42         41 78 39

           18 
Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's)                                   75 21.00                  4           1           1           1          1 

           19 
Number of rural infrastructure projects 
completed through cash-for-work 
programs.                                 260 114.00                6           1                1            1                1 2

           20 
 # of KM of irrigation system constructed 
or repaired by IDEA-NEW                                   70 70.00                  1           1 

           21 
 USD value of wages paid through cash-
for-work infrastructure activities                        7,750,000 4,623,526.00       44370   13,472          3,405     9,607         4,915           333           12,638 

           22 # of FTE created through cash-for-work 
infrastructure activities                              5,000 3,186.00             29         11                2            7                2               0                   6 

           23 
Proportion of females who report 
increased self-efficacy at the conclusion 
of USG supported training/programming

75%
60/92 77/50  3/1  1/1  1/0  2/1  1/0  25/23  8/4  36/20 

Number PERFORMANCE INDICATORS IDEA-NEW LOP Target

HiratKunarKabul Laghman Nuristan
Total 

Achievement to 
Date

Achievements During 
Reporting Period

Nangarhar Badghis Kapisa Panjsher Parwan



MC/IDEA‐NEW 
Reporting Period: July 1 to Sept 30, 2013
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             1 
# of households directly benefiting from 
IDEA-NEW                      995,000 280473 20785 181 1350 14 1885 150 0 877 0 0 0 673 0 0 24 111 1406 175 0 0 128 0 0 0 0 517 472 351 291 1161 566 784 1282 541 0 922 2982 0 0 0 0 0 1099 0 0 1201 0 38 0 0 1358 0 246

             2 
USD Value of final sales of licit farm and 
non-farm products                 40,000,000 5156398 0 0

             3 
Volumn of production of licit farm 
products (MT)                        74,854 20491 0 0 0

             4 
Average annual household income from 
licit economic activities in IDEA-NEW 
communities  TBD 0 0

0

             5 
# of FTE created or supported (farm jobs 
= indicator 3.8) (agribusiness jobs = 
indicator 4.1)                        53,000 4511 0

0 0

             6 
# of hectares of alternative crops under 
cultivation targeted by USG programs                        12,500 419 74

2 16 6 27 23 0

             7 
 # of KM of transportation infrastructure 
constructed or repaired                             160 102 4

4 0 0

             8 
# of participants who have received IDEA 
NEW-supported agricultural productivity 
training                      485,000 119357 10262

316 1370 58 662 80 98 272 214 151 43 669 129 248 190 295 684 2853 10 845 14 825 0 236

             9 
# of livestock under increased technology 
and improved management                   7,200,000 97287 4367

2178 2189 0 0

           10 
# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas                      266,000 41872 5272

146 674 12 100 416 588 230 28 25 256 378 339 411 48 112 61 1020 235 8 185 0 0

           11 
# of hectares under improved irrigation in 
IDEA NEW assisted areas                        37,000 16010 48

48 0 0 0

           12 
Number of farmers planting high-value 
crops                        10,200 8822 3324 35 320 14 391 50 383 92 24 111 69 80 15 200 145 248 117 59 182 591 198 0 0

           13 
# of participants who have received 
business skills training                         10,800 2688 1249 40 100 20 21 78 15 30 30 30 75 15 90 126 68 69 121 16 295 0 10

           14 
# of government line staff participating in 
IDEA-NEW training activities                          1,500 738 118

12 9 44 53 0 0

           15 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects                      235,000 106960 560

560 0 0

           16 
USD value of agricultural exports as a 
result of IDEA NEW                   3,400,000 3650 0 0 0

           17 
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains                          7,200 2836 0

0 0

           18 
Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's)                               75 0 0

0 0

           19 
Number of rural infrastructure projects 
completed through cash-for-work 
programs.                             260 71 0

0 0

           20 
 # of KM of irrigation system constructed 
or repaired by IDEA-NEW                               70 7 0

0 0

           21 
 USD value of wages paid through cash-
for-work infrastructure activities                   7,750,000 2921737 0

0 0

           22 
# of FTE created through cash-for-work 
infrastructure activities                          5,000 1601 0 0 0

           23 
Proportion of females who report 
increased self-efficacy at the conclusion 
of USG supported training/programming

75%

0 0

0 0

 Baghlan  Kunduz  Takhar 

Number PERFORMANCE INDICATORS IDEA-NEW LOP 
Target

MC Total 
Achievements to 

Date

Achievements 
During Reporting 

Period

 Badakhshan 



ACDI‐VOCA/IDEA‐NEW
Reporting Period: July 1 to Sept 30, 2013

Khulm Mazar-e-
Sharif Nahri Shahi Zari Shortepa Dawlatabad Balkh Chahar Bolak Chimtal Sholgara Kishindih Chahar 

Kint Kaldar Marmul Sharak 
Hairatan Dihdadi Gurziwan Khwaja Sabz 

Posh Andkhoy
Khani 

Chahar 
Bagh

Qaramqol Shirin 
Tagab Bilchiragh Kohistan Qaysar Almar Pashtun 

Kot Maymana Dawlatabad Qurghan Ghormach Fayzabad Mardyan Qush Tepa Aqcha Kham Ab Mangajek Khaniqa Darzab Khwaja 
Du Koh Shibirghan Qarqin Feroz 

Nakhchir
Hazrati 
Sultan Aybak Dara-I-Sufi 

Bala
Dara-I-Sufi 

Payin
Ruyi Du 

Ab

Khuram 
Wa 

Sarbagh
Sari Pul Sangcharak Kohistanat Balkhab Sozma 

Qala Sayyad Gosfandi

             1 
# of households directly 
benefiting from IDEA-
NEW          995,000               447,928                    7,951               26                55                     326             16            116                371           141                   30          257              315               16             15              29                     13                -             705               30               155            339             83                -                76              579              15              2             12            813               11                   58             78                 60              31           165                 -           146              17                 -               15              19          174                324              2               77         520          448            154               30           212           263          398                   63                   -               -             150           1               -   

             2 
USD Value of final sales 
of licit farm and non-
farm products     40,000,000            7,060,756                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

             3 Volumn of production of 
licit farm products (MT)           74,854                  4,252                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

             4 

Average annual 
household income from 
licit economic activities 
in IDEA-NEW 
communities  TBD                       -                           -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

             5 

# of FTE created or 
supported (farm jobs = 
indicator 3.8) 
(agribusiness jobs = 
indicator 4.1)           53,000                  3,225                       239                 1                60                         6             -                  2                    4               5                   -                1                 2               -               -                -                        -                  -               10               -                    3                5             -                  -                 1                 2              -               -                1               5                8                     1             -                   -                  1              -                   -               2              -                  37             -                -                2                  30             -                   0           13            10              -                  -               -                 2              6                     8                   -               -                6          -                  1 

             6 

# of hectares of 
alternative crops under 
cultivation targeted by 
USG programs 

          12,500                  4,006                    1,160                -                   -                         17             -                  1                  27               4                     5             -                185               -               -                 9                      -                  -               13               -                   10              67             -                  -                 0                 2              -               51             -                10                5                     0           106                 -                33              -                   -               1              -                   -               44              -            105                362             -                   0            3            49              -                  -               -                 1            33                     9                   -               -                9          -                 -   

             7 

 # of KM of 
transportation 
infrastructure 
constructed or repaired                160                       53                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

             8 

# of participants who 
have received IDEA 
NEW-supported 
agricultural productivity 
training

         485,000               233,495                    4,208                -                   -                       210             15              62                175             70                   15          196              225               15             15              -                        -                  -               63               30                 92            259             44                -                74              270              15             -               -              363               -                     56             34                 60               -             165                 -             63              15                 -               15              -              89                174             -                 75         274          310              85               30           141           149          150                   45                   -               -               70          -                 -   

             9 

# of livestock under 
increased technology 
and improved 
management       7,200,000            8,717,855                510,738           5,613                 -                   13,486        6,874          5,127            19,711       23,015            14,623        6,812         13,680          4,404        6,022         2,638                 2,419                -             371         16,422            2,154        22,265        9,709         25,151       14,041           4,432         2,536        7,829             -         31,744        10,587              7,214       39,996          38,437          1,605           151            1,927            -              150          20,052      10,032       14,612          808             7,125        1,494          5,741      4,360       7,791       12,634         14,897      28,369       21,678            -                     -                     -               -               -            -                 -   

            10 

# of farmers using IDEA-
NEW-supported 
agricultural inputs in 
targeted areas          266,000               134,095                    2,187               25                 -                       107             -                52                185             68                     1            47               62               -               -                 3                     12                -               77               -                   57              78             38                -                -                  38              -                1             12              43               -                     -               40                 -                23              -                   -             75                1                 -               -                18            80                124              1               -           229          130              69                -               70           109          235                     1                   -               -               76          -                 -   

            11 

# of hectares under 
improved irrigation in 
IDEA NEW assisted 
areas           37,000                  1,146                         51                -                   -                         27             -                 -                    -                 9                   -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -                9              -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -                7                   -                     -               -               -            -                 -   

            12 
Number of farmers 
planting high-value 
crops           10,200                     742                         65                -                   -                           2             -                 -                    -                 1                   -               -                  -                 -               -                -                        -                  -                5               -                    1              -               -                  -                 2                -                -               -               -                 1                9                     2             -                   -                 -                -                   -              -                -                   -               -                -              -                      8             -                   1            8            -                -                  -               -               -                7                   15                   -               -                3          -                 -   

            13 
# of participants who 
have received business 
skills training            10,800                  4,722                       215                -                  51                         4             -                 -                      9              -                     14            11               25               -               -                26                      -                  -               10               -                    4                1             -                  -                -                  -                -                1             -                 1               -                     -                 3                 -                  7              -                   -               7                1                 -               -                -                4                  17              1               -              5              6              -                  -               -                 1              4                     2                   -               -               -            -                 -   

            14 

# of government line 
staff participating in 
IDEA-NEW training 
activities             1,500                     355                         47                -                   -                           1             -                  1                    1               1                   -                2                -                 -               -                -                        -                  -               20               -                    1                1               1                -                -                   1              -               -               -                 4               -                     -                 1                 -                 -                -                   -               1              -                   -               -                -                1                    1             -                 -              2              2              -                  -               -                 2              2                   -                     -               -                1          -                 -   

            15 

# of households directly 
benefiting from 
infrastructure projects 
including roads, market 
centers, cold chain and 
storage facilities 
projects

         235,000                74,919                    1,229                 1                  4                         2              1                1                    1               1                   -                1                 3                1             -                -                         1                -             530               -                   -                -               -                  -                -                270              -               -               -              401                2                   -               -                   -                  1              -                   -              -                -                   -               -                 1            -                    -               -                   1            2            -                -                  -                1               2            -                     -                     -               -               -             1               -   

            16 
USD value of 
agricultural exports as a 
result of IDEA NEW       3,400,000                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

            17 

Number of agriculture-
related microenterprises 
participating in IDEA-
NEW-supported value 
chains             7,200                  4,323                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

            18 

Number of organizations
/ associations assisted 
as a result of IDEA-
NEW (incl. women's) 

                 75                       53                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

            19 

Number of rural 
infrastructure projects 
completed through cash-
for-work programs.                260                     104                         33                 1                  4                         2              1                1                    2               1                   -                1                 3                1             -                -                         1                -                1               -                   -                -               -                  -                -                   1              -               -               -                 2                2                   -               -                   -                  1              -                   -              -                -                   -               -                 1            -                    -               -                   1            2            -                -                  -                1               2            -                     -                     -               -               -             1               -   

            20 
 # of KM of irrigation 
system constructed or 
repaired by IDEA-NEW                  70                         2                         -                  -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -               -                 -                   -                -               -                  -                -                  -                -               -               -                -                 -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

            21 

 USD value of wages 
paid through cash-for-
work infrastructure 
activities       7,750,000               253,422                    5,028                -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -          1,672               -                   -                -               -                  -                -             1,920              -               -               -           1,436               -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

            22 
# of FTE created 
through cash-for-work 
infrastructure activities             5,000                     151                          2                -                   -                          -               -                 -                    -                -                     -               -                  -                 -               -                -                        -                  -                1               -                   -                -               -                  -                -                   1              -               -               -                 1               -                     -               -                   -                 -                -                   -              -                -                   -               -                -              -                    -               -                 -             -              -                -                  -               -               -              -                     -                     -               -               -            -                 -   

            23 

Proportion of females 
who report increased 
self-efficacy at the 
conclusion of USG 
supported 
training/programming

75%

 1099/1099                         -    583/583  26/26  100/100  139/139  76/76  7/7  4/4  75/75  75/75  78/78  3/3 

Number PERFORMANCE 
INDICATORS

IDEA-NEW 
LOP Target

Total 
Achievement to 

Date

Achievements 
During Reporting 

Period

Balkh Faryab Jawzjan Samangan Sari Pul



Northern Region 
No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative Progress        
August 2013

Cumulative 
Progress        

September 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

Reservoir 
capacity (m3)

1 Micro-hydropower (MHP),Chaila  village,  
Balkhab, Sari Pul

MHP8200.5/1 Balkhab 100% 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  
Balkhab, Sari Pul

MHP8200.5/2 Balkhab 100% 40KW 180

3 Micro-hydropower (MHP),Khamshorak 
village,  Balkhab, Sari Pul

MHP8200.5/3 Balkhab 100% 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  
Balkhab, Sari Pul

MHP8200.5/4 Balkhab 100% 24KW 130

5 Micro-hydropower (MHP), Dahna Wa 
Takhshar village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 100% 21KW 380

6 IMAM SAHIB MILK COLLECTION CENTER 8200.20/8 Sari Pul 100% 50

7 Micro-hydropower (MHP),Badi village,  
Qaysar, Faryab

MHP8200.5/11 Qaysar 100% 3.5KW 60

8 Micro-hydropower (MHP),Gerd-e-Qala village,  
Kohistan

MHP8200.5/12 Kohistan 100% 5KW 80

9 Micro-hydropower (MHP),Keen Qul village,  
Bilchiragh

MHP8200.5/6 Bilchiragh 100% 11KW 200

10 Micro-hydropower (MHP), Anjeerak village,  
Bilchiragh

MHP8200.5/7 Bilchiragh 100% 12.5KW 180

11 Micro-hydropower (MHP), Khush Gozar 
village,  Bilchiragh

MHP8200.5/8 Bilchiragh 100% 14.1KW 180

12 Micro-hydropower (MHP), Mirzaee #1 village,  
Bilchiragh

MHP8200.5/9 Bilchiragh 100% 10.2KW 180

13 Micro-hydropower (MHP), Mirzaee #2 village,  
Bilchiragh

MHP8200.5/10 Bilchiragh 100% 11.6KW 180

14 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04
Pashtun Kot and 
Bilchiragh

100% 76m 52 km 50000

15 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 100% 4.4KW 150
16 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 100% 4.6KW 160
17 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 100% 10.8KW 160
18 Hazara Qala MHP 8200.5/17 Pashtun Kot 100% 11.9KW 160
19 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 100% 6.2KW 140
20 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 100% 14KW 150
21 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 100% 16KW 150
22 Kata Qala Haji Basir Micro Hydro Power 8200.5/13 Pashtun Kot 100% 7.5KW 180
23 JAMSHEDI MILK COLLECTION CENTER 8200.20/1 Pashtun Kot 100% 50
24 DEH NOW MILK COLLECTION CENTER 8200.20/1 Khwaja Sabz posh 100% 50
25 Construction of Root Cellar 8200.27/1 Pashtun Kot 100% 330
26 Construction of Root Cellar 8200.27/2 Bilchiragh 100% 300
27 Construction of Root Cellar 8200.27/4 Bilchiragh 50% 95% 270
28 Construction of Root Cellar 8200.27/5 Pashtun Kot 50% 80% 400

FARYAB

SARI PUL



29 Construction of Onion Storage 8200.27/3 Dihdadi 100% 100

30 CFW Khulm/Tela Gabion Protection Wall CFW16 14 BL01 Khulm 100% 9600 975m 12000
31 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% 9600 100m 12000
32 Warehouse Road Improvement 8200.33 Mazar-e-Sharif 100% 0.7km 450
33 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% 158 shops 158
34 CFW Khulm River Gabion protection BL003 Khulm 100% 500 550m 500
35 BABA EWAZ MILK COLLECTION CENTER 8200.20/1 Sholgara 100%
36 KOSHKAK MILK COLLECTION CENTER 8200.20/2 Balkh 100%

37 Construction of Mardian Water Reservoir JW001 Mardian 100% 3,000,000 L 300 3,000,000 L
38 SANSEZ MILK COLLECTION CENTER 8200.20/1 Faizabad 100% 50
39 YANGE ARIQ MILK COLLECTION CENTER 8200.20/1 Aqcha 100% 50
40 YAKA BAGH MILK COLLECTION CENTER 8200.20/1 Sheberghan 100% 50

41 JOYE ZENDAN MILK COLLECTION CENTER 8200.20/1 Aybak 100% 50
42 GHAZNIGAK MILK COLLECTION CENTER 8200.20/1 Hazrat e Sultan 100% 50

SAMANGAN

BALKH

JAWZJAN



ANNEX IV - CCI Project Data by Region, July-Sept 2013
Eastern Region

No. Project Name Project Code District
Cumulative 

Progress      
August 2013

Cumulative 
Progress      

September 2013
Remarks

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Reservoir 
capacity 

(m3)

Families 
benefited

1 Koshkak Canal intake CCI-080214 Surkhrod 100%
Started / Jan. 2011 and completed 

May, 31, 2012
1200 5000 220+40weir 300

2 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 70cum 430
3 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104
4 Ragha Canal Improvement CCI-080310 Hesarak 100% Completed 200 8500 1913 800

5 Kolala irrigation channel improvement CCI-08014 Hesarak 100% Completed on Jan.15,2012 384 1500 600 700

6 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security
7 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security
8 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 9.3 850 9300
9 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205

10 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3 800
11 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100
12 Derga village Karez CCI-080515 Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200
13 Toowda Chena Karez CCI-080516 Khogyani 100% Completed / Jan. 2010 1600 210Cum
14 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300
15 Seway Zangal Canal CCI-080518 Khogyani 100% Completed / Jan. 2010 5000 486
16 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600
17 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 100% Completed/April 2011 1200 14000 1020 1500

18 Landi Pachir Canal Intake Improvement CCI-080706 Pachir wa Agam 100% Completed / Dec. 2009 94.15
325+26 m 

Weir
700

19 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000
20 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

21 Landi Saber Canal Improvement CCI-080709 Pachir wa Agam 22%
22% completed and the remaining 

works stopped due to 
security

200 4500 310+54weir 450

22 Yaghiband MHP CCI-080807 Dehballa 100% Completed / Feb. 2010 8.16 3500 725 250
23 Shpola canal Intake improvement CCI-080808 Dehballa 100% Completed 300 3500 515 1200
24 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed / Aug. 2010 360 2000 100 300

25
Drabgai Kochain irrigation chanel 
improvement

CCI-080906 Rodat 100%
Started/Aug. 2011

 and completed May, 31,2012
360 1200 1100 700

26 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 100% Completed 140 731 800 600

27 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed Dec. 2009 184.85 5000 410 820

28
Landi Basswal girls school boundary wall 
& toilet

CCI-081405 Momandara 100% Completed Feb.2011 300 800

29 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12

30
Qala Shahi School boundary 
construction

CCI-082005 Dare Nur 100% Completed 3.056 500

31 Pacha Kariz improvement project CCI-082006 Dare Nur 100% Completed 250 1500 318 250

32
Sarachie Ali Khan School boundary wall 
implementation

CCI-082105 Behsud 100% Completed Feb.2011 5.643 140 1500

NANGARHAR PROVINCE



33 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

34 Makrana Canal Intake CCI-082308 Achin 100% Completed / April 2010 120 3000 295 200
35 Mamand Olas Canal CCI-082309 Achin 100% Completed / Jan. 2010 360 369 1000
36 Mamand  Tangi Village Bridge CCI-082310 Achin 100% Completed/Jun. 2011 2400 0.2 5400
37 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800
38 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330

39 Daga canal intake improvement project CCI-081313 Shinwar 100% Completed April. 2011 240 4000 365 345

40 Koshtal MHP CCI-082311 Achin 100% Completed Jun, 2011 350

41 Rahim Dad Khil canal improvement CCI-082312 Achin 20%
20% completed and the remaining 

works stopped due to 
security

200 5000 352 1200

42 Sandog Gato Kalay canal intake CCI-082313 Achin 100%
Started/March.2011 and 
completed May, 31 2012

100 3000 135+33weir 465

43
Chalgazi & Lokhi irrigation chanel 
improvement

CCI-082314 Achin 100%
Started/July.2011 and 

Completed May, 31,2012
360 2300 1654 357 700

44 Lining work of branch canal in Kama CCI-081804 Kama 100%
Started/March, 2012 and 
Completed May, 31, 2012

300 2742 0 450

45
Improvement of Pekha - Abdul Khail 
Bridge

CCI-082315 Achin 100% Started/July, 2012 20 0 16,000

46 Rehabilitation of Yaghiband MHP Project CCI-08 08 09 Dehballa 95% 95% Started/Nov, 2012 160 80 225

47
Small repair and rehabilitation of Water 
Pump stations, NVDA  Project

CCI-08 02 15 Surkhrod 83% 100% Started/April 1, 2013 and 
completed Sept 30, 2013

4,106

48
Small repair and ehabilitation of Sub 
Canal #1 & 2, NVDA Project

CCI-08 21 06 Behsud 80% 100% Started/April 1, 2013 and 
completed Sept 30, 2013

4,106 210

49
Construction of guard rooms and digging 
of well of DoWA 

CCI-08 01 06 Jalalabad 81% 100% Started/May 2013 and completed 
Sept 30, 2013

50 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

51 Salar Intake repair works CCI-100102 Asadabad 100%
Started on Feb.16,2012 and 

Completed April, 2012
3500 0 30 8500

52 Marawara Kariz improvement CCI-100201 Marawara 100% Completed Feb.2011 400 2000 400 3600
53 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

54 Mula Alam Canal Improvement CCI-100702 Shegal 100%
started/Jun. 2011 and complete 

April, 2012
320 6000 841 1050

55 Shenkorak Kariz Improvement CCI-100703 Shegal 100%
Started /Jun. 2011, finished on 

Mrach,2012
384 4000 1300 1070

56 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed / Dec. 2009 14.3
140+48 m 

Weir
1660

57 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed / Oct. 2009 16.07 75 427
58 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700
59 Garigal Canal Intake Improvement CCI-101312 Chowkay 100% Completed 200
60 Ludlam canal improvement CCI-101408 Nurgal 100% Completed/Sep 30 2011 400 4500 1076 540
61 Sarkhila canal improvement CCI-101409 Nurgal 100% Completed 100 3000 188 465

62 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10 800

63 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 100% Completed/May 2011 600 8000 414 1500

64
Making of Green Area in Governor 
House of Laghman Province

CCI-090129 Mihterlam 100% Completed/March 2011

KUNAR PROVINCE
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65 Nahri Karim Canal Improvement CCI-090226 Qarghai 100% Completed/August 2011 2400 14000 200 4250
66 Farman Khail School Boundary Wall CCI-090227 Qarghai 100% Completed Jun, 2011 780 950
67 Ali Khail School Boundary Wall CCI-090710 Mihterlam 100% Completed/May 2011 550 1200
68 Shergar School Boundary Wall CCI-090128 Mehterlam 100% Completed/April 2011 227 890

69 Niazi Canal Improvement CCI-090308 Alingar 100%
Started/July.2011 and 
Completed April,2012

630 10000 1145 1750

70
Rehabilitation of MAIL (DAIL) 
Conference Hall

CCI-090130 Mehterlam 100% Started/Sep.2012 

71 Abezai Bridge Reconstruction CCI-090131 Mehterlam 5% 30% Started/August, 2013

72 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3.35 1400

73
War Khara Canal small repair and 
rehabilitation project

CCI-01 12 02 Sarobi 82% 82% Started/March 11, 2013, the 
project flooded on August 3rd

140 80 3500

74
Naghlo canal small repair and 
rehabilitation project

CCI-01 12 01 Sarobi 85% 100% Started/April 3, 2013 and 
completed Sept 30, 2013

300 180 5000

NURISTAN PROVINCE

KABUL PROVINCE



Western Region

No. PROJECT NAME PROJECT CODE DISTRICT
Cumulative 

Progress           
August 2013

Cumulative 
Progress           

September 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

1 Sultan ha kariz improvement project CCI 190329 Qadis 100% Completed 120 0 200
2 Zade Salih Kariz improvement project CCI 190331 Qadis 100% Completed 200 0 360
3 Takak kariz improvement project CCI 190330 Qadis 100% Completed 260 146 150

4 Mohamamd Ali khan Irrigation structures 
improvement project

CCI 190332 Qadis 100% Completed 270 210 150

5 Saidal ha Irrigation canal structures improvement 
project

CCI 190333 Qadis 100% Completed 160 120 280

6 Mashwani Irrigation canal structures improvement 
project

CCI 190232 Ab kamari 100% Completed 120 340 40 200

7 Mobarak sha Irrigation canal structures 
improvement project

CCI 190233 Ab kamari Cancelled 300 210 100 400

8 Badghis W/S Market CCI 190104 Qala-e-Naw 100% Completed

9 Kondalan  Canal CCI 1902 Tagab e esmail 100% Completed                 90           4,500                  148               300 

10 Kham e Abbasi Canal Improvement CCI 190709 Muqur 100% Completed               100           3,200                  150               300 
11 Fersetan Canal CCI 190126 Abkamary 100% Completed                 64           4,300                  300               300 

12 Karkia ha Irrigation canal structures improvement 
project

CCI 190334 Qadis 1% Cancelled 60 120 110 320

13 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 100% Completed                 44                  146               200 
14 DehZangy Payan CCI 190201 Abkamary 100% Completed                 90           2,500                  235               300 
15 Dehzangy Bala CCI 190202 Abkamarty 100% Completed                 24           6,000                  160               600 
16 Dehzenger canal improvement project CCI 190203 Abkamary 100% Completed                 50           3,500                  155               200 
17 Zaemat Canal Improvement CCI 190207 Abkamary 100% Completed               120           7,000  380/65               200 
18 Gudol Canal Protection CCI 190205 Abkamary 100% Completed               180           3,700                  250               700 
19 Pahlawan Canal Protection CCI 190206 Abkamary 100% Completed               160           3,500                  300               500 
20 Tagab e Ismail Canal improvement CCI 190108 Qala-e-Naw 100% Completed               120           4,200                  320               800 
21 Echka Canal improvement CCi 190716 Muqur 100% Completed               200           5,500                  235               470 
22 Karkeyha MHP ( 7KW) CCI 190311 Qades 100% Completed                 80 
23 Sarasyab MHP  (4KW) CCI 190310 Qades 100% Completed                 60 
24 Haje Abdulla MHP (3KW) CCI  190312 Qades 100% Completed                 80 
25 Deh Breenge (MHP  (10KW) CCI 190321 Qades 100% Completed               180 
26 Agha MHP (3KW) CCI 190120 Qala-e-Naw 100% Completed               110 
27 Talabe Beland MHP (4KW) CCI  190118 Qala-e-Naw 100% Completed               130 
28 Kondalam MHP  (4KW) CCI 190114 Qala-e-Naw 100% Completed                 50 
29 Amala MHP (4KW) CCI 190113 Tagab e Esmail 100% Completed                 80 
30 Arbab Mohammed Canal CCI 190119 Qala-e-Naw 100% Completed                 50           3,500                  150                 80 
31 Tangy canal Intake improvement CCI 190717 Muqur 10% Cancelled                 14         12,000                  400           2,500 
32 Construction skill Training CCI 190127 Qala-e-Naw 100% Completed
33 Qulmali Canal improvement CCI 190224 Abkamary 100% Completed                 80           5,500                  372               380 
34 Zergunbad MHP CCI 190122 Loman 100% Completed
35 Zengar MHP CCI 190223 Qala-e-Naw 0% Cancelled
36 Badghis Market Road Improvement CCI - 190 137 Qalai Naw 100% Completed 225
37 Flood Diversion structure CCI-190 136 Qalai Naw 100% Completed 100
38 Market Back Wall CCI-190 138 Qalai Naw 0% 95% Started/Sep.01 2013 100

BADGHIS PROVINCE



Northeast Region
No. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 
Progress   

August 2013

 Cumulative 
Progress   

September 2013
Status

Hectare 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Malangab Canal Intake Construction MC-IDEA-NE-BD-E-001-09 Baharak 100% Completed 68.9 373 N/A N/A 730 N/A
2 Furmuragh Canal Rehabilitation MC-IDEA-NE-BD-E-002-09 Baharak 100% Completed 65.1 107 N/A N/A 310 N/A
3 Nawai Jurm Canal Rehabilitation MC-IDEA-NE-BD-E-003-09 Jurm 100% Completed 71.7 196 N/A N/A 1150 N/A
4 Pestakhor Canal Rehabilitation MC-IDEA-NE-BD-E-005-09 Argo 100% Completed 13.4 220 N/A N/A 1050 N/A
5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal 100% Completed 32 269 180 N/A 330 N/A
6 Dashti Qurugh Protection Wall MC-IDEA-NE-BD-E-006-09 Faizabad 100% Completed N/A N/A 205 N/A 1040 N/A
7 Chashmah e Qalandar Gabion Protection Wall MC-IDEA-NE-BD-E-008-09 Darayem 100% Completed N/A N/A 113 N/A 1330 N/A
8 Hafiz  Mughul Gabion Protection Wall MC-IDEA-NE-BD-E-012-010 Argo 100% Completed N/A N/A 395 N/A 800 N/A
9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak 100% Completed N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-011-010 Baharak 100% Completed N/A N/A N/A 4.828 980 N/A
11 Balooch Gabion Protection Wall MC-IDEA-NE-BD-E-013-010 Kishem 100% Completed N/A N/A 400 N/A 1340 N/A
12 Khustak Gabion Protection Wall MC-IDEA-NE-BD-E-014-010 Jurm 100% Completed N/A N/A 360 N/A 530 N/A
13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash 100% Completed N/A N/A N/A 1.8 570 N/A
14 Dahbazar Gabion Protection Wall MC-IDEA-NE-BD-E-015-010 Darayem 100% Completed N/A N/A 400 N/A 700 N/A

15 Andosha Aqueduct and Wash-Culvert Construction MC-IDEA-NE-BD-E-017-010 Jurm 100% Completed 198 56 106 N/A 730 N/A

16 Farman Qului Canal Construction MC-IDEA-NE-BD-E-018-10 Tagob 100% Completed 200 2000 N/A N/A 450 N/A
17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Shuhada 100% Completed N/A N/A N/A 5.6 1560 N/A
18 Zardew Main Canal Rehabilitation MC-IDEA-NE-BD-E-020-10 Shuhada 100% Completed 2200 13000 N/A N/A 1740 N/A
19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010   Warduj 100% Completed N/A N/A N/A 2 1450 N/A
20 Shekastagan  Irrigation Project MC-IDEA-NE-BD-E-22-011 Kishem 100% Completed 99.2 112 N/A N/A 500 N/A
21 Sakha Irrigation and Power Canal MC-IDEA-NE-BD-E-21-011 Baharak 100% Completed 647 7200 N/A N/A 2400 3 M3
22 Darguk Irrigation System MC-IDEA-NE-BD-E-023-11 Yaftal 100% Completed N/A N/A N/A N/A 70 N/A
23 Guzar e Afghani Canal MC-IDEA-NE-BD-E-024-11 Faizabad 100% Completed N/A N/A N/A N/A 1200 N/A

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka 100% Completed 1367 2000 1332 N/A  1669 N/A
2 Chaharbagh Aqueduct Construction MC-IDEA-NE-BG-E-002-09 Khost 100% Completed N/A 7 N/A N/A  183 N/A
3 Kajnow Aqueduct Construction MC-IDEA-NE-BG-E-003-09 Khost 100% Completed 6.9 N/A N/A N/A 330 N/A
4 Larwan Reservoir construction MC-IDEA-NE-BG-E-004-09 Khost 100% Completed 20 N/A N/A N/A 120 207Cum
5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost 100% Completed N/A N/A 630 3  815 N/A
6 Furghanbul Road Rehabilitation MC-IDEA-NE-BG-E-006-09 Khost 100% Completed N/A N/A 500 1  303 N/A
7 Gawargan Spillway Construction MC-IDEA-NE-BG-E-007-09 Puli-Khumri 100% Completed 600 24 24 N/A  12500 N/A

8 Nawabad Flool Gabion Protection Wall Construction MC-IDEA-NE-BG-E-008-09 Burka 100% Completed N/A N/A 1400 N/A  1127 N/A

9 Dahla Gabion Protection Wall Contruction MC-IDEA-NE-BG-E-009-09 Nahrin 100% Completed N/A N/A 750 N/A 94 N/A

10 Sayad Bala Gabion Protection Wall Construction MC-IDEA-NE-BG-E-010-09 Deh Salah 100% Completed N/A N/A 750 N/A 117 N/A

11 Dahla Aqueduct Contruction MC-IDEA-NE-BG-E-011-09 Nahrin 100% Completed 150 20 N/A N/A 94 N/A

12
Arbab Noor Muhammad Canal Intake and Wash 
Culvert Construction

MC-IDEA-NE-BG-E-012-09 Burka 100% Completed 180 18 N/A N/A 366 N/A

13 Garmaba Gabion Protection Wall Construction MC-IDEA-NE-BG-E-013-09 Khost 100% Completed N/A N/A 1300 N/A 170 N/A

BAGHLAN PROVINCE

BADAKHSHAN PROVINCE



14 Bughawi Gabion Protection Wall Construction MC-IDEA-NE-BG-E-014-09 Pul-e-Khumri 100% Completed N/A N/A 1300 N/A 210 N/A
15 Baladoori Gabion Protection Wall Construction MC-IDEA-NE-BG-E-015-09 Pul-e-Khumri 100% Completed N/A N/A 1400 N/A 900 N/A
16 Shamarq Gabion  Protection Wall Construction MC-IDEA-NE-BG-E-016-09 Pul-e-Khumri 100% Completed N/A N/A 900 N/A 120 N/A

17 Kartayi Etifaq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-017-09 Pul-e-Khumri 100% Completed N/A N/A 800 N/A 400 N/A

18 Women Gabion Weaving Training  MC-IDEA-NE-BG-E-018-09 Pul-e-Khumri 100% Completed N/A N/A  N/A N/A 124 N/A

19
Puzayishan Hydraulic Ram Pump Installation and 
Reservoir Construction 

MC-IDEA-NE-BG-E-019-10 Pul-e-Khumri 100% Completed 100  N/A 30 N/A 70 24Cum

20 Kartayi Etifaq Road Rehabilitation MC-IDEA-NE-BG-E-020-09 Pul-e-Khumri 100% Completed N/A N/A 800 10 1560 N/A
 21 Naw Abad Flool Road Rehabilitation MC-IDEA-NE-BG-E-021-10 Burka 100% Completed N/A N/A N/A 3 3000 N/A
22 Dashti Flool Secondary Road Rehabilitation MC-IDEA-NE-BG-E-022-10 Burka 100% Completed N/A N/A N/A 8 1050 N/A

23
Women Gabion Weaving Training  Project (2nd 
Round)

MC-IDEA-NE-BG-E-023-10 Pul-e-Khumri 100% Completed N/A N/A N/A N/A 90 N/A

24 Gabion Weaving Training (For handicapped) MC-IDEA-NE-BG-E-024-10 Pul-e-Khumri 100% Completed N/A N/A N/A N/A 208 N/A

25
Dara-e-Walian Canal Piping and Diversion of River 
Direction 

MC-IDEA--NE-BG-E-025-10 Khinjan 100% Completed 20 100 100 N/A 0 N/A

26
Bughawi Gabion Protection Wall  Construction 
(Extension)

MC-IDEA--NE-BG-E-026-10 Pul-e-Khumri 100% Completed N/A N/A 750 N/A 400 N/A

27 Tangi Murch Aqueduct Construction MC-IDEA-NE-BG-E-027-10 Burka 100% Completed 300 18 18  N/A 1920 N/A
28 Tangi Murch Road Retaining Wall MC-IDEA-NE-BG-E-028-10 Burka 100% Completed 24 10 N/A 40 240 N/A
29 Markaz-e-Burka Road Rehabilitation MC-IDEA-NE-BG-E-029-10 Burka 100% Completed N/A N/A N/A 3.5 400 N/A
30 Abqoul Gabion Protection Wall Construction MC-IDEA-NE-BG-E-032-10 Baghlan-e-Markazi 100% Completed 15000 160 160 N/A 4666 N/A
31 Eraghak Aqueduct Construction MC-IDEA-NE-BG-E-031-10 Khost 100% Completed 70 6 N/A N/A 190 N/A
32 Mangala Canal Cleaning MC-IDEA-NE-BG-E-038-10 Baghlan-e-Jadid 100% Completed 10000 630 N/A N/A 1000 N/A

33
Kar-Kar Super Passage Repairing & Protection Wall 
Construction

MC-IDEA-NE-BG-E-033-10 Pul-e-Khumri 100% Completed 1011 100 25 N/A 800 N/A

34 Rasool Bay Intake Construction MC-IDEA-NE-BG-E-034-11 Khost 100% Completed 600 N/A N/A N/A 219 N/A
35 Chaman Road Rehabilitation MC-IDEA-NE-BG-E-036-11 Khost 100% Completed  N/A N/A N/A 187 N/A
36 Sayad-e-Markazi Canal Intake Construction MC-IDEA-NE-BG-E-037-11 Deh Salah 100% Completed 720 N/A N/A N/A 194 N/A
37 Shashkal Secondary Road Rehabilitation MC-IDEA-NE-BG-E-039-11 Burka 100% Completed  N/A N/A N/A 360 N/A
38 Bughawi Canal Intake Construction MC-IDEA-NE-BG-E-040-11 Pul-e-Khumri 100% Completed 40 N/A N/A N/A 50 N/A
39 Shamarq-e-Bala Canal Intake Construction MC-IDEA-NE-BG-E-041-11 Pul-e-Khumri 100% Completed 200 N/A N/A N/A 360 N/A
40 Line Retaining Wall Construction MC-IDEA-NE-BG-E-042-11 Bano 100% Completed 1980 N/A 135 N/A 79 N/A

1 Khoja Aroq Canals Wash-Culvert Rehabilation MC-IDEA-NE-TK-E-001-09 Taloqan 100% Completed 460 132 150 N/A 4860 N/A
2 Taloqan River Bank Gabion Dykes Construction MC-IDEA-NE-TK-E-002-09 Taloqan 100% Completed N/A N/A 195 N/A 1400 N/A
3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003-09 Taloqan 100% Completed 140 43 120 N/A 1700 N/A
4 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan 100% Completed 28.9 228 260 N/A 320 N/A
5 Khaja Hafiz Protection Dyke MC-IDEA-NE-TK-E-005-10 Yangi Qala 100% Completed N/A N/A 440 N/A 1388 N/A
6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan 100% Completed 235 305 260 N/A 1263 N/A
7 Ganjalibagh Gabion Protection Wall MC-IDEA-NE-TK-E-007/10 Taloqan 100% Completed N/A N/A 360 N/A 135 N/A
8 Gazan Road and Bridge Construction MC-IDEA-NE-TK-E-008/10 Chah Aab 100% Completed N/A N/A N/A 9.2 2580 N/A
9 Qazaq and Baghak Road and Bridge Construction MC-IDEA-NE-TK-E-009/10 Taloqan 100% Completed N/A N/A 30 1.7 2030 N/A

10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar 100% Completed 196 52 251 N/A 641 N/A
11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi 100% Completed 737 60 420 N/A 900 N/A
12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar 100% Completed 133 95 205 N/A 281 N/A

TAKHAR PROVINCE



13 Shinwari Canal Intake            MC-IDEA-NE-TK-E-013/10 Taloqan 100% Completed 279 25 405 N/A 400 N/A
14 Kurani Siphon MC-IDEA-NE-TK-E-014/10 Farkhar 100% Completed 105 81      N/A N/A 180 N/A
15 Gora Canal intake construction MC-IDEA-NE-TK-E-015-11 Baharak 0% Cancelled 436 20 84 N/A 750 N/A
16 Youchughsh Road Construction MC-IDEA-NE-TK-E-016-11 Worsaj 100% Completed N/A N/A 20 2 150 N/A
17 Deshana Canal Intake MC-IDEA-NE-TK-E-017-11 Worsaj 0% Cancelled 137 10 312 N/A 755 N/A

18 Muhajir Qushlaq Super Passage Irrigation Project MC-IDEA-NE-TK-E-018-11 Bangi 100% Completed 291 82 40 N/A 2038 N/A

1 Boen Gabion Protection Wall MC-IDEA-NE-UN-E-001-10 Khan Abad 100% Completed N/A N/A 900 N/A 550 N/A
2 Mula Karim Gabion Protection Wall and Siphon MC-IDEA-NE-UN-E-002-10 Khan Abad 100% Completed N/A N/A 700 N/A 360 N/A
3 Qarghiz Gabion protection wall MC-IDEA-NE-UN-E-003-11 Khan Abad 100% Completed 160 N/A 280 N/A 200 N/A
4 Mahfalli road rehibiltation MC-IDEA-NE-UN-E-004-11 Khan Abad 100% Completed N/A N/A N/A 6 520 N/A
5 Qarawal Tapa Canal MC-IDEA-NE-UN-E-005-11 Kunduz Center 100% Completed 420 110 N/A N/A 510 N/A
6 Abdullah Canal Irrigation project MC-IDEA-NE-UN-E-006-11 Ali Abad 100% Completed 752 280 N/A N/A 852 N/A
7 Mahfalli Irrigation project MC-IDEA-NE-UN-E-007-11 Khan Abad 100% Completed 92 600 N/A N/A 83 N/A
8 Shna Tapa Retaining Wall MC-IDEA-NE-UN-E-009-11 Ali Abad 100% Completed 660 N/A 100 N/A 674 N/A
9 Jaji Irrigation project MC-IDEA-NE-UN-E-011-12 Ali Abad 100% Completed 320 N/A 68 N/A 374 N/A

KUNDUZ PROVINCE



Northern Region
Province District Section Activity Code Activity Name Activity Type

Women's 
Activity?

Implementer
Start Date

M/D/Y
End Date
M/D/Y

Status

Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Shortepa Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Khulm Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chimtal Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Marmul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Kishindih Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Sholgara Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Marmul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Sholgara Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Shortepa Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Zari Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Shirin Tagab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Gosfandi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Dara-I-Sufi Bala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chahar Bolak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Aqcha Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Aqcha Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Khaniqa Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Khwaja Du Koh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Mangajek Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Dara-I-Sufi Bala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari pul Sayyad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Zari Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Kaldar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Aybak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing



Samangan Aybak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Aybak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chahar Bolak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Dara-I-Sufi Payin Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Almar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Almar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Pashtun Kot Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Gurziwan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Gurziwan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Almar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Andkhoy Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Darzab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Bilchiragh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Bilchiragh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dihdadi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chimtal Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Kaldar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Qarqin Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Kham Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Shirin Tagab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chimtal Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Sholgara Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Darzab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing

Faryab Pashtun Kot Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Aqcha Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Samangan Feroz Nakhchir Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Balkh Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Dawlatabad Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed



Balkh Kaldar Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Khulm Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Nahri Shahi Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Sholgara Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Shortepa Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Kham Ab Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Shibirghan Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Qarqin Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Samangan Hazrati Sultan Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Samangan Aybak Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Shirin Tagab Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Almar Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Sholgara Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Maymana Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Kham Ab Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Qarqin Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Feroz Nakhchir Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sangcharak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Kaldar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed



Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Shortepa Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Almar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Khani Chahar Bagh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Bilchiragh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Balkh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Qurghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sangcharak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Samangan Feroz Nakhchir Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Shortepa Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Kham Ab Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Khani Chahar Bagh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Maymana Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Qurghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Bilchiragh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed



Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Balkh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Sholgara Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Kaldar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Qarqin Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Almar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Balkh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Shortepa Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Sholgara Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Maymana Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Bilchiragh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Khani Chahar Bagh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Qurghan Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing



Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on improved 
annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Pashtun Kot Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 10/11/2009 12/31/2011 Completed
Balkh Balkh Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 12/31/2011 Completed
Faryab Almar Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/7/2010 3/14/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/26/2010 12/16/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/27/2010 12/23/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/7/2010 12/3/2010 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/7/2010 12/9/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2010 12/23/2010 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2010 2/2/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/29/2010 12/16/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/29/2010 12/9/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/5/2010 1/30/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/5/2010 2/9/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/5/2010 12/30/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/8/2010 2/18/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/8/2010 2/15/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/20/2010 2/2/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/20/2010 12/30/2010 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/30/2010 3/3/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/6/2011 2/10/2011 Completed

Samangan Aybak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/10/2011 3/13/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/10/2011 2/8/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/10/2011 2/28/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/15/2011 3/9/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/7/2011 3/31/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/27/2011 4/3/2011 Completed



Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/27/2011 4/14/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/31/2011 4/28/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/12/2011 4/28/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/19/2011 4/4/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/4/2011 5/12/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/23/2011 7/7/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/24/2011 6/8/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/13/2011 6/28/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/29/2011 7/15/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 7/14/2011 10/20/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 7/14/2011 2/16/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/6/2011 12/10/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/2/2011 11/11/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/2/2011 12/8/2011 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/12/2011 12/17/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2011 3/29/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2011 1/1/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2011 1/3/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/25/2011 3/1/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/26/2011 3/18/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/28/2011 3/17/2012 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/1/2012 3/20/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/1/2012 3/20/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/4/2012 3/15/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/4/2012 5/29/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/11/2012 3/1/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/13/2012 5/24/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/18/2012 6/6/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/19/2012 4/12/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/23/2012 4/7/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/23/2012 4/7/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/23/2012 3/29/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/19/2012 3/29/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/19/2012 3/29/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/19/2012 3/29/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/5/2012 Completed



Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/6/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/8/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/5/2012 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/13/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/6/2012 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/29/2012 3/22/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/29/2012 3/22/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/13/2012 3/30/2012 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/14/2012 3/30/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/24/2012 5/8/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/25/2012 4/7/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/25/2012 4/7/2012 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/27/2012 4/5/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/28/2012 5/5/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/28/2012 5/15/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/28/2012 4/10/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/28/2012 4/26/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/29/2012 4/4/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/29/2012 4/4/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/30/2012 5/9/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/9/2012 5/2/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/13/2012 4/26/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/13/2012 2/13/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/21/2012 5/10/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/3/2012 5/10/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/10/2012 11/23/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/20/2012 10/11/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/19/2012 9/18/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/19/2012 10/17/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/19/2012 4/8/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/19/2012 11/14/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/19/2012 11/28/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/19/2012 11/4/2012 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/20/2012 10/11/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/20/2012 5/6/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/20/2012 11/11/2012 Completed



Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/20/2012 12/5/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/11/2012 4/7/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/19/2012 3/5/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/20/2012 12/26/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/20/2012 12/26/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/7/2012 1/10/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2012 2/7/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2012 3/14/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2012 3/14/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/11/2012 3/24/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/11/2012 4/3/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/24/2012 2/25/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 3/22/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 3/26/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 3/4/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 4/9/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/28/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/29/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/29/2013 4/2/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/30/2013 3/17/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/2/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/2/2013 4/24/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/4/2013 2/24/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/4/2013 2/24/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/5/2013 3/12/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/10/2013 3/6/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/10/2013 3/6/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/10/2012 2/1/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/13/2013 3/13/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/13/2013 4/15/2013 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/13/2013 4/15/2013 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/13/2013 3/13/2013 Completed

Balkh Dihdadi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/16/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/22/2013 4/2/2013 Completed



Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/22/2013 4/8/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/26/2013 3/18/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 4/25/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 5/29/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 4/11/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 3/31/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 3/6/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 3/6/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 3/13/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/13/2013 3/26/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/28/2013 4/25/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/6/2013 3/22/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/6/2013 3/22/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/6/2013 3/23/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/6/2013 4/8/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/10/2013 4/1/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/10/2013 4/1/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/13/2013 4/16/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/13/2013 6/3/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/17/2013 4/25/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/25/2013 4/17/2013 Completed

Balkh Balkh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/26/2013 4/14/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/10/2013 6/10/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/2/2013 4/20/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/8/2013 4/25/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/8/2013 5/29/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/11/2013 4/25/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/14/2013 5/28/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/9/2013 5/30/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/30/2013 8/25/2013 Completed

Balkh Balkh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/1/2013 5/1/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 7/9/2013 9/9/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/27/2013 4/8/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/14/2013 3/25/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/25/2013 7/18/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/25/2013 7/25/2013 Completed



Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/10/2013 6/10/2013 Completed

Balkh Balkh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/16/2013 21/08/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/10/2013 7/17/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/22/2013 3/13/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/12/2013 3/12/2013 Completed

Balkh Balkh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 7/11/2013 10/11/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/27/2013 10/27/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/3/2013 11/3/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/3/2013 11/3/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/3/2013 11/3/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/7/2011 1/26/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/3/2011 6/1/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/12/2011 6/1/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/11/2012 9/19/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/5/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/25/2012 3/6/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/13/2012 2/25/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/20/2012 5/6/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/7/2012 1/10/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2012 2/7/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/12/2012 3/4/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/12/2012 3/24/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 3/22/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 3/27/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/27/2012 3/4/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/5/2013 3/12/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/13/2013 4/16/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/2/2013 6/29/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/11/2013 6/20/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/24/2013 6/26/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/18/2010 2/14/2011 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/18/2010 2/1/2011 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/12/2011 6/1/2011 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/12/2011 6/13/2011 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/17/2013 6/23/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/17/2013 6/27/2013 Completed



Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/16/2013 6/25/2013 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2010 3/16/2011 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/22/2010 4/6/2011 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/23/2010 3/15/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/18/2010 12/28/2010 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/14/2011 4/19/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/14/2011 3/13/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 1/31/2011 3/2/2011 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/27/2012 12/27/2012 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/2/2013 4/2/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 4/11/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/27/2013 5/27/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/14/2013 6/14/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/3/2013 6/14/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/25/2013 7/25/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 5/29/2013 7/1/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/1/2013 6/20/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/3/2013 11/3/2013 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2012 4/6/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2012 3/6/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/15/2012 1/27/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/29/2012 3/27/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/5/2013 3/6/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/7/2013 3/27/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/17/2013 6/27/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/6/2013 4/4/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/19/2013 10/31/2013 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/20/2013 10/31/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/20/2012 6/20/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/12/2012 12/12/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 12/16/2012 1/30/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/9/2013 2/20/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/20/2013 2/26/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 5/23/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/23/2013 4/9/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/13/2013 4/25/2013 Completed



Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 3/19/2013 3/19/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 4/8/2013 5/29/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/29/2013 9/29/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 6/29/2013 8/21/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 7/1/2013 9/1/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/3/2013 11/3/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/4/2013 11/4/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/21/2013 11/21/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/22/2013 11/22/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/28/2013 5/28/2013 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2012 3/14/2013 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 11/22/2012 3/14/2013 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/28/2013 5/28/2013 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/28/2013 5/28/2013 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 2/28/2013 5/28/2013 Completed

Faryab Andkhoy Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Bilchiragh Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Dawlatabad Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Ghormach Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Gurziwan Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Khani Chahar Bagh Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Khwaja Sabz Posh Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Kohistan Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Pashtun Kot Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Qaramqol Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Qaysar Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Qurghan Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Shirin Tagab Livestock 8200.21/3 Deworming Campaign Protective measures against liver worms in sheep, goats and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Balkh Nahri Shahi Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Balkh Dihdadi Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Balkh Dawlatabad Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Faryab Khwaja Sabz Posh Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Faryab Shirin Tagab Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Jawzjan Aqcha Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Jawzjan Fayzabad Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Jawzjan Shibirghan Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing



Balkh Dehdadi Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/12/2013 10/31/2013 Ongoing

Balkh Nahri Shahi Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/22/2013 10/31/2013 Ongoing

Balkh Nahri Shahi Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/22/2013 10/31/2013 Ongoing

Balkh Dehdadi Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/1/2013 10/31/2013 Ongoing

Balkh Dehdadi Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/2/2013 10/31/2013 Ongoing

Jawzjan Shiberghan Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/11/2013 10/31/2013 Ongoing

Jawzjan Shiberghan Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/15/2013 10/31/2013 Ongoing

Jawzjan Shiberghan Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/18/2013 10/31/2013 Ongoing

Jawzjan Shiberghan Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/19/2013 10/31/2013 Ongoing

Jawzjan Shiberghan Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 9/26/2013 10/31/2013 Ongoing

Jawzjan Shiberghan Grapes Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 10/3/2013 10/31/2013 Ongoing

Samangan Aybak Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Sari Pul Sari Pul Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in the 
villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed



Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed



Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed



Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Balkh Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Dawlatabad Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Sholgara Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Kaldar Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Shortepa Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Aybak Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Khulm Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Aqcha Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Aqcha Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Chahar bolak Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Qarqin Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Dawlatabad Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Shirin Tagab Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Maymana Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Qaysar Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Almar Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in support 
of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing



Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoingy y  p       y     g g
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing



Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing



Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing



Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing



Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing



Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Sari Pul Sangcharak Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 9/30/2012 Completed
Balkh Kishindih Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Balkh Chimtal Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Khaniqa Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Qarqin Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Balkh Chahar Kint Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Hazrati Sultan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Hazrati Sultan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Ruyi Du Ab Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Dara-I-Sufi Payin Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Qaysar Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Kham Ab Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Mardyan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Maymana Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Gurziwan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Gurziwan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Sari Pul Sozma Qala Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 9/30/2012 Completed
Faryab Bilchiragh Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Khwaja Du Koh Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Dara-I-Sufi Bala Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Sari Pul Sangcharak Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 9/30/2012 Completed
Balkh Shortepa Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Balkh Marmul Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Pashtun Kot Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Almar Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed

Faryab Maymana Orchard Crops 8200.23/2 Establishment of Orchard Demonstration Plots
Training grounds for showing improved orchard management 
techniques to those for whom orchards have been established No ACDI/VOCA 1/10/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Orchard Crops 8200.23/2 Establishment of Orchard Demonstration Plots
Training grounds for showing improved orchard management 
techniques to those for whom orchards have been established No ACDI/VOCA 1/10/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Orchard Crops 8200.23/2 Establishment of Orchard Demonstration Plots
Training grounds for showing improved orchard management 
techniques to those for whom orchards have been established No ACDI/VOCA 2/1/2011 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing



Faryab Pashtun Kot Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Dawlatabad Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Shirin Tagab Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Shirin Tagab Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Qaysar Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 6/1/2011 10/31/2013 Ongoing

Jawzjan Shibirghan Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Jawzjan Shibirghan Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Samangan Aybak Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Sari Pul Sangcharak Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Balkh Chimtal Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dawlatabad Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Mazari Sharif Grapes 8200.11 Establishment of trellised vineayrd demonstration plots
Training grounds for showing trellised vineyard management 
methods to those who have trellised their vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dihdadi Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Khulm Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Chimtal Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Balkh Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Darzab Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing



Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Gosfandi Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Almar Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Qaysar Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Kohistan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Kohistan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for demonstration and 
transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Kohistan Vegetables 8200.27/1 Improved Potato Cultivation Demonstration Phase 1 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2010 12/31/2010 Completed
Faryab Kohistan Vegetables 8200.27/1 Improved Potato Cultivation Demonstration Phase 1 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2010 12/31/2010 Completed
Faryab Kohistan Vegetables 8200.27/2 Improved Potato Cultivation Demonstration Phase 2 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 4/1/2011 9/30/2011 Completed
Faryab Kohistan Vegetables 8200.27/2 Improved Potato Cultivation Demonstration Phase 2 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 4/1/2011 9/30/2011 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing
Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing



Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing



Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA Livestock extension training to livestock owners men and women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for trellising 
program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Faryab Maymana Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for trellising 
program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Faryab Qaysar Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for trellising 
program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for trellising 
program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Balkh Balkh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Khulm Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Nahri Shahi Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Zari Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Shortepa Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Dawlatabad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Chahar Bolak Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Chimtal Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Sholgara Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Kishindih Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Chahar Kint Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Kaldar Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Dihdadi Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Almar Melon Fly Control Training 5/2/2009 6/2/2009
Faryab Bilchiragh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Dawlatabad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Ghormach Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Gurziwan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Khani Chahar Bagh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Khwaja Sabz Posh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Kohistan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Pashtun Kot Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Qaramqol Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Qaysar Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed



Faryab Qurghan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Shirin Tagab Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Aqcha Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Darzab Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Fayzabad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Kham Ab Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Khaniqa Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Khwaja Du Koh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Mangajek Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Qarqin Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Qush Tepa Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Mardyan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Shibirghan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Feroz Nakhchir Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Hazrati Sultan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Aybak Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Dara-I-Sufi Bala Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Dara-I-Sufi Payin Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Khuram Wa Sarbagh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sari Pul Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sangcharak Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Kohistanat Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sozma Qala Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sayyad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed

Balkh Khulm Orchard Crops 8200.16 Pheromone mating disruption in khulm Pomagranet garden
Application of pheromone mating disruption substance in 
pomegranate orchards No ACDI/VOCA 4/1/2011 10/1/2011 Completed

Jawzjan Shibirghan Silk 8200.25/1 Silkworm Rearing Training Phase 1 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed
Balkh Nahri Shahi Silk 8200.25/1 Silkworm Rearing Training Phase 1 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed
Balkh Marmul Silk 8200.25/1 Silkworm Rearing Training Phase 1 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed
Faryab Pashtun Kot Silk 8200.25/1 Silkworm Rearing Training Phase 1 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed
Sari Pul Gosfandi Silk 8200.25/1 Silkworm Rearing Training Phase 1 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed
Samangan Aybak Silk 8200.25/1 Silkworm Rearing Training Phase 1 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed
Balkh Dihdadi Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed
Balkh Dawlatabad Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed
Jawzjan Shibirghan Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011
Jawzjan Shibirghan Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011
Jawzjan Mangajek Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed
Sari Pul Sari Pul Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed
Samangan Khuram Wa Sarbagh Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed
Faryab Pashtun Kot Silk 8200.25/2 Silkworm Rearing Training Phase 2 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed
Jawzjan Shibirghan Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Jawzjan Mangajek Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Samangan Aybak Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Jawzjan Fayzabad Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Faryab Khwaja Sabz Posh Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Jawzjan Aqcha Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Balkh Dawlatabad Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Balkh Dihdadi Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Faryab Shirin Tagab Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Sari Pul Sari Pul Silk 8200.25/3 Silkworm Rearing Training Phase 3 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed
Balkh Dihdadi Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Balkh Dawlatabad Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Faryab Pashtun Kot Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Faryab Khwaja Sabz Posh Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Jawzjan Shibirghan Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Jawzjan Aqcha Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Samangan Aybak Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Samangan Aybak Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Sari Pul Sari Pul Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Sari Pul Sari Pul Silk 8200.25/4 Silkworm Rearing Training Phase 4 Training and supply of silkworm eggs to women silk growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed
Balkh Mazari Sharif Vegetables 8200 Strawberry Seedling Demonstration Strawberry planting demonstrations No ACDI/VOCA 11/1/2009 6/15/2010 Completed
Balkh Dihdadi Vegetables 8200 Strawberry Seedling Demonstration Strawberry planting demonstrations No ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Balkh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Balkh Balkh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Balkh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Kint Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Kint Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kaldar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kaldar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kishindih Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kishindih Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Khulm Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Balkh Marmul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Shortepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Shortepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Shortepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Zari Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Zari Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kishindih Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and training 
farmers on the new method No ACDI/VOCA 8/3/2013 11/3/2013 Completed

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals Yes ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals Yes ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Almar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Almar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Kohistan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Bilchiragh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Bilchiragh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Gurziwan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Gurziwan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Khani Chahar Bagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Faryab Khwaja Sabz Posh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Kohistan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaysar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaysar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaysar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaramqol Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qurghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Shirin Tagab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Shirin Tagab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Shirin Tagab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Darzab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Fayzabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Kham Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Jawzjan Khaniqa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan khwaja Du Koh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Mangajek Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Qarqin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Qush Tepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Aybak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Bala Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Bala Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Payin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Payin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Samangan Khuram Wa Sarbagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Payin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Sari Pul Balkhab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Gosfandi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sangcharak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sayyad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sozma Qala Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Kohistanat Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Kohistanat Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed



Sari Pul Sari Pul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 VFU, 
establishing 15 new VFUs, and the VFU delivering extension 
services including short term training and medication and 
vaccinatio of animals Yes ACDI/VOCA 4/1/2010 9/30/2012 Completed

Balkh Dihdadi Dairy (Non-Value Chain) 8200.2 Support to BLDU through Granting Ice-cream Making Equipment Diversification of dairy products into more profitable No ACDI/VOCA 6/1/2011 8/30/2013 Ongoing

Jawzjan Shibirghan
Livestock

8200.21
Support to DAIL Karakul Farm through DCA

Support to the karakul farm to increase the health of pure-bred 
Karakul Sheep No ACDI/VOCA 10/1/2011 3/31/2012 Completed

Balkh Dihdadi Livestock 8200.21 Support to DAIL Karakul Farm through DCA
Support to the karakul farm to increase the health of pure-bred 
Karakul Sheep No ACDI/VOCA 10/1/2011 3/31/2012 Completed

Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.35 Support to MBDFPA with establishment of a net café for improving market link Increasing market linkages through internet services No ACDI/VOCA 6/20/2010 10/31/2013 Completed
Balkh Mazari Sharif Silk 8200.25 Support to RMHC through Granting Automated Silk Reeling Machine Increasing the capacity of RMHC's silk processing capacity Yes ACDI/VOCA 5/1/2013 10/31/2013 Ongoing

Balkh Sholgara Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Faryab Pashtun Kot Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Jawzjan Aqcha Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Jawzjan Fayzabad Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Jawzjan Shibirghan Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Samangan Aybak Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Sari Pul Sari Pul Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Balkh Balkh Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Samangan Hazrati Sultan Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 4/1/2011 6/30/2012 Completed

Faryab Khwaja Sabz Posh Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to benefit 
a total of 500 women dairy farmers Yes ACDI/VOCA 4/1/2011 6/30/2012 Completed

Balkh Mazari Sharif Wool (Non-Vlaue Chain) 8200.26/1 Wool Spinning Wheel Training Phase 1
Training of women wool spinners and distribution of spinning 
wheels Yes ACDI/VOCA 3/7/2010 9/7/2010 Completed

Balkh Dawlatabad Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of spinning 
wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Faryab Andkhoy Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of spinning 
wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Samangan Aybak Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of spinning 
wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Jawzjan Shibirghan Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of spinning 
wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Sari Pul Sari Pul Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of spinning 
wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Faryab Maymana Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Andkhoy Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Aybak Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in sowing 
wheat seeds No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dihdadi Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing

Balkh Dawlatabad Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing



Samangan Aybak Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing

Sari Pul Sari Pul Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing

Sari Pul Sari Pul Silk Village Silk Reeling Centers Establishment of a silk reeling center with 10 woman workers Yes ACDI/VOCA 8/1/2013 10/31/2013 Ongoing



ANNEX V - Non-CCI Projects List, July - Sept, 2013
Eastern Region

Province District Section Activity Code Activity Type Women Activity? Implementer Start Date End Date Activity Status

Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 13-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 10-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 13-Oct-09 12-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Hatchery FALSE DAI 06-Mar-10 05-Aug-10 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm FALSE DAI 29-Apr-10 31-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 14-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 14-Apr-10 31-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Wata Pur Legacy Projects N/A Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Poultry Farm FALSE DAI 21-Apr-10 31-Dec-10 Completed
Kunar Nurgal Legacy Projects N/A Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Enterprise FALSE DAI 01-Sep-10 30-Jan-13 Completed
Nangarhar Jalalabad Legacy Projects N/A Food Testing Laboratory FALSE DAI 15-Aug-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Oct-10 30-Sep-11 Completed
Nangarhar Rodat Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-10 Completed
Nangarhar Rodat Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 15-Jul-09 13-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Breeder Poultry Farm FALSE DAI 16-Aug-09 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Textile Weaving Program FALSE DAI 27-Sep-09 26-Jan-10 Completed
Nangarhar Bihsud Legacy Projects N/A Textile Weaving Program FALSE DAI 25-Oct-09 31-Jan-12 Completed
Nangarhar Bihsud Legacy Projects N/A Breeder Poultry Farm FALSE DAI 01-Oct-09 16-Jun-11 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm FALSE DAI 23-Oct-10 23-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm FALSE DAI 19-Oct-10 19-Dec-10 Completed



Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm FALSE DAI 11-Aug-10 09-Sep-10 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 20-Sep-10 20-Nov-10 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Jalalabad Legacy Projects N/A Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects N/A Breeder Poultry Farm FALSE DAI 15-Nov-10 15-Jul-12 Completed
Laghman Alingar Legacy Projects N/A Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm FALSE DAI 30-Nov-10 30-Jan-11 Completed
Kunar Chawkay Legacy Projects N/A Poultry Farm FALSE DAI 15-Nov-10 24-Jan-11 Completed
Kunar Wata Pur Legacy Projects N/A Poultry Farm FALSE DAI 02-Dec-10 01-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Kunar Marawara Legacy Projects N/A Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 01-Jan-11 28-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Association FALSE DAI 29-Dec-10 12-Dec-11 Completed
Laghman Mihtarlam Legacy Projects N/A Association FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm FALSE DAI 24-Sep-10 24-Nov-10 Completed
Nangarhar Bihsud Legacy Projects N/A Textile Weaving Program FALSE DAI 05-Jan-11 30-Nov-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Kunar Khas Kunar Legacy Projects N/A Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm FALSE DAI 09-Aug-11 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm FALSE DAI 01-Aug-11 01-Nov-11 Completed
Nangarhar Deh Bala Legacy Projects N/A Poultry Farm FALSE DAI 04-Aug-11 04-Aug-11 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm FALSE DAI 09-Aug-11 08-Oct-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm FALSE DAI 13-Aug-11 13-Nov-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 09-Jul-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 09-Aug-11 08-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 07-Sep-11 05-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 16-Oct-11 09-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 03-Aug-11 02-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 20-Sep-11 18-Feb-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Poultry Farm FALSE DAI 24-Sep-11 23-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm FALSE DAI 04-Aug-11 03-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm FALSE DAI 10-Sep-11 09-Jan-12 Completed
Kunar Narang Legacy Projects N/A Poultry Farm FALSE DAI 27-Sep-11 26-Jan-12 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm FALSE DAI 21-Aug-11 20-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Poultry Farm FALSE DAI 18-Aug-11 17-Dec-11 Completed
Kunar Wata Pur Legacy Projects N/A Poultry Farm FALSE DAI 27-Aug-11 24-Dec-11 Completed



Kunar Asadabad Legacy Projects N/A Poultry Farm FALSE DAI 25-Aug-11 24-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm FALSE DAI 11-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm FALSE DAI 10-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm FALSE DAI 10-Sep-11 09-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm FALSE DAI 10-Sep-11 08-Dec-11 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Rodat Legacy Projects N/A Breeder Poultry Farm FALSE DAI 02-Nov-11 02-Feb-13 Completed
Nangarhar Rodat Legacy Projects N/A Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 06-Mar-10 05-Aug-10 Completed
Kunar Nurgal Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Kunar Nurgal Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed



Nangarhar Kama Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kama Legacy Projects N/A Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Laghman Qarghayi Legacy Projects N/A Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Kunar Nurgal Legacy Projects N/A Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Cheese Program TRUE DAI 01-Oct-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed



Laghman Qarghayi Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed



Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects N/A Garments Finishing Center TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Jalalabad Legacy Projects N/A Garments Finishing Center TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Bihsud Legacy Projects N/A Garments Finishing Center TRUE DAI 08-Jun-11 08-Jun-12 Completed
Laghman Mihtarlam Legacy Projects N/A Garments Finishing Center TRUE DAI 31-Mar-11 31-Mar-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Retail Shop TRUE DAI 13-Jul-11 31-May-12 Completed
Kunar Chawkay Legacy Projects N/A Women Retail Shop TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Retail Shop TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Retail Shop TRUE DAI 06-Jun-11 31-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Retail Shop TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Retail Shop TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Retail Shop TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Retail Shop TRUE DAI 31-Mar-11 31-Mar-12 Completed
Nangarhar Jalalabad Legacy Projects N/A Garments Finishing Center TRUE DAI 22-Apr-11 22-Apr-12 Completed
Kunar Asadabad Legacy Projects N/A Garments Finishing Center TRUE DAI 22-Apr-11 22-Apr-12 Completed
Nangarhar Kama Legacy Projects N/A Garments Finishing Center TRUE DAI 06-Jun-11 30-May-12 Completed
Kunar Nurgal Legacy Projects N/A Garments Finishing Center TRUE DAI 06-Jun-11 06-May-12 Completed
Laghman Mihtarlam Legacy Projects N/A Garments Finishing Center TRUE DAI 08-Aug-11 08-Aug-12 Completed
Laghman Qarghayi Legacy Projects N/A Cheese Program TRUE DAI 01-Jun-10 30-Jun-11 Completed
Kunar Asadabad Legacy Projects N/A Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Qarghayi Legacy Projects N/A Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Nangarhar Jalalabad Legacy Projects N/A Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Mihtarlam Legacy Projects N/A Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Kunar Asadabad Legacy Projects N/A Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A Breeder Poultry Farm FALSE DAI 29-Dec-11 05-Dec-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Retail Shop TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Alingar Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Poultry Demo Farm FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Shinwari Legacy Projects N/A Poultry Demo Farm FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Kama Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed



Nangarhar Bihsud Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-09 27-Feb-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Hesarak Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Lal Por Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Nazyan Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Dawlatshah Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Nari Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Dara-I-Pech Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Marawara Legacy Projects N/A Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Deh Bala Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed



Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Wata Pur Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Dawlatshah Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Nurgal Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Marawara Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed



Nangarhar Shinwar Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Shirzad Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Hesarak Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Alingar Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Dangam Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed



Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nari Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed



Nangarhar Lal Por Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Marawara Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Wata Pur Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Dangam Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Hesarak Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Achin Legacy Projects N/A Inputs Distribution FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed



Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Dangam Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Hesarak Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dangam Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dara-I-Pech Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Hesarak Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Achin Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed



Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Nurgal Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Wata Pur Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Dara-I-Pech Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Marawara Legacy Projects N/A Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Hesarak Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shirzad Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Alingar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Bar Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Dangam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Chawkay Legacy Projects N/A Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Hesarak Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed



Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Dangam Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Achin Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Wata Pur Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Marawara Legacy Projects N/A Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shirzad Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Hesarak Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed



Nangarhar Rodat Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Bar Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dangam Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Sarkani Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Nurgal Legacy Projects N/A Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bihsud Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Cancelled
Nangarhar Surkh Rod Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Cancelled
Nangarhar Bati Kot Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Rodat Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Deh Bala Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Khogyani Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Shirzad Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Hesarak Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alingar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alishing Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Marawara Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Khas Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Nurgal Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nuristan Nurgaram Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Kunar Nurgal Legacy Projects N/A Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Kunar Nurgal Legacy Projects N/A Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Reforestation FALSE DAI 15-Aug-10 30-Jun-11 Completed
Kunar Nurgal Legacy Projects N/A Reforestation TRUE DAI 10-Aug-10 30-Jun-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Reforestation FALSE DAI 31-Oct-11 30-Nov-11 Completed
Kunar Nurgal Legacy Projects N/A Reforestation FALSE DAI 31-Oct-11 30-Dec-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Reforestation FALSE DAI 05-Nov-11 30-Jan-12 Completed
Kunar Nurgal Legacy Projects N/A Reforestation FALSE DAI 05-Nov-11 30-Jan-12 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed



Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Deh Bala Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alishing Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed



Nangarhar Bihsud Legacy Projects N/A Nursery Development Program FALSE DAI 01-Sep-11 30-Sep-12 Completed
Laghman Mihtarlam Legacy Projects N/A Nursery Development Program FALSE DAI 01-Sep-11 30-Sep-12 Completed
Kunar Asadabad Legacy Projects N/A Nursery Development Program FALSE DAI 01-Sep-11 30-Sep-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Alingar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Chawkay Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Dara-I-Pech Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Sarkani Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Alingar Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Qarghayi Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Asadabad Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Khas Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Narang Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Chawkay Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Sarkani Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Bar Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Shinwar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Goshta Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kama Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed



Nangarhar Khogyani Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kot Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kot Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Goshta Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alingar Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alishing Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Khas Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Chawkay Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed



Kunar Bar Kunar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects N/A Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Khogyani Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kama Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Bihsud Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alingar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alishing Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Qarghayi Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Khas Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Narang Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Asadabad Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Mihtarlam Legacy Projects N/A Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-13 Completed
Nangarhar Bati Kot Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Hesarak Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shirzad Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed



Laghman Alingar Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Mihtarlam Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Kunar Dara-I-Pech Legacy Projects N/A Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Shirzad Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Hesarak Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Khogyani Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Chawkay Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Sarkani Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Chapa Dara Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects N/A Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed



Nangarhar Khogyani Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Bihsud Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kama Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Rodat Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Pachir Wa Agam Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Kunar Chawkay Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Completed
Kunar Narang Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Sep-12 31-May-13 Completed
Kunar Khas Kunar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Active
Badghis Qala-I- Naw Legacy Projects N/A Nursery Development Program FALSE DAI 01-Nov-11 28-Feb-14 Active
Badghis Qala-I- Naw Legacy Projects N/A Commercial Production Farm FALSE DAI 08-Aug-11 31-Dec-12 Completed
Badghis Qala-I- Naw Legacy Projects N/A Livestock Extension Program FALSE DAI 09-Oct-11 08-Oct-13 Completed
Kabul Surobi Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Aug-12 30-Jul-13 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed



Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 11-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Laghman Alingar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alingar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alingar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed



Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Khogyani Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed



Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Nurgal Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden FALSE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Chawkay Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Nurgal Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Dara-I-Pech Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Alingar Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active



Nangarhar Kama Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Nurgal Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Nurgal Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Asadabad Legacy Projects N/A Orchard Development Program FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Bihsud Legacy Projects N/A Root Stock Production Program FALSE DAI 01-Mar-13 30-Sep-13 Completed
Nangarhar Bihsud Legacy Projects N/A Root Stock Production Program FALSE DAI 01-Mar-13 30-Sep-13 Completed
Nangarhar Bati Kot Legacy Projects N/A Root Stock Production Program FALSE DAI 01-Mar-13 30-Sep-13 Completed
Laghman Mihtarlam Legacy Projects N/A Root Stock Production Program FALSE DAI 01-Mar-13 30-Sep-13 Completed
Kunar Narang Legacy Projects N/A Root Stock Production Program FALSE DAI 15-Jan-13 30-Sep-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active



Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Sarkani Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Sarkani Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Chawkay Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects N/A Poultry Farm FALSE DAI 10-Jul-13 30-Nov-13 Active
Kabul Surobi Legacy Projects N/A Poultry Farm FALSE DAI 10-Jul-13 30-Nov-13 Active
Kabul Surobi Legacy Projects N/A Poultry Farm FALSE DAI 10-Jul-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Shinwar Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Kunar Nurgal Legacy Projects N/A Poultry Farm TRUE DAI 28-Aug-13 30-Nov-13 Active
Nangarhar Jalalabad Legacy Projects N/A Field Day Training FALSE DAI 22-Jan-13 22-Jan-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Field Day Training FALSE DAI 11-Feb-13 11-Feb-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 11-Feb-13 11-Feb-13 Completed
Kunar Sarkani Legacy Projects N/A Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Bihsud Legacy Projects N/A Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Field Day Training FALSE DAI 31-Jan-13 31-Jan-13 Completed
Kabul Surobi Legacy Projects N/A Field Day Training FALSE DAI 11-Feb-13 11-Feb-13 Completed
Kunar Narang Legacy Projects N/A Field Day Training FALSE DAI 18-Feb-13 18-Feb-13 Completed
Nangarhar Kama Legacy Projects N/A Field Day Training FALSE DAI 19-Feb-13 19-Feb-13 Completed
Kabul Surobi Legacy Projects N/A Field Day Training FALSE DAI 25-Feb-13 25-Feb-13 Completed
Nangarhar Goshta Legacy Projects N/A Field Day Training FALSE DAI 25-Feb-13 25-Feb-13 Completed
Kunar Asadabad Legacy Projects N/A Field Day Training FALSE DAI 28-Feb-13 28-Feb-13 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Field Day Training FALSE DAI 13-Feb-13 13-Feb-13 Completed



Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 13-Feb-13 13-Feb-13 Completed
Laghman Mihtarlam Legacy Projects N/A Field Day Training FALSE DAI 03-Mar-13 03-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 13-Mar-13 23-Mar-13 Completed
Kunar Narang Legacy Projects N/A Field Day Training FALSE DAI 20-Mar-13 20-Mar-13 Completed
Nangarhar Bihsud Legacy Projects N/A Field Day Training FALSE DAI 16-Apr-13 16-Apr-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Field Day Training FALSE DAI 05-Jan-13 05-Jan-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 01-May-13 01-May-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 08-May-13 08-May-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 23-May-13 23-May-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 20-May-13 20-May-13 Completed
Nangarhar Bihsud Legacy Projects N/A Field Day Training FALSE DAI 29-May-13 29-May-13 Completed
Nangarhar Kama Legacy Projects N/A Field Day Training FALSE DAI 11-Mar-13 11-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Field Day Training FALSE DAI 12-Mar-13 12-Mar-13 Completed
Kabul Surobi Legacy Projects N/A Field Day Training FALSE DAI 12-Mar-13 23-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Field Day Training FALSE DAI 12-Mar-13 12-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 18-Mar-13 18-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 26-Mar-13 26-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Field Day Training FALSE DAI 27-Mar-13 27-Mar-13 Completed
Nangarhar Bihsud Legacy Projects N/A Field Day Training FALSE DAI 27-Mar-13 27-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Field Day Training FALSE DAI 01-Apr-13 01-Apr-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Field Day Training FALSE DAI 02-Apr-13 02-Apr-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 04-Mar-13 04-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 02-May-13 02-May-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Field Day Training FALSE DAI 01-May-13 01-May-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day Training FALSE DAI 02-May-13 02-May-13 Completed
Kunar Chawkay Legacy Projects N/A Field Day Training FALSE DAI 09-Apr-13 09-Apr-13 Completed
Laghman Mihtarlam Legacy Projects N/A Field Day Training FALSE DAI 13-May-13 13-May-13 Completed
Kabul Surobi Legacy Projects N/A Field Day Training FALSE DAI 15-May-13 15-May-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 16-May-13 16-May-13 Completed
Nangarhar Kama Legacy Projects N/A Field Day Training FALSE DAI 21-May-13 21-May-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Field Day Training FALSE DAI 27-May-13 27-May-13 Completed
Kunar Narang Legacy Projects N/A Field Day Training FALSE DAI 27-May-13 27-May-13 Completed
Nangarhar Bihsud Legacy Projects N/A Field Day Training FALSE DAI 29-May-13 29-May-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Field Day Training FALSE DAI 03-Jul-13 03-Jul-13 Completed
Nangarhar Kama Legacy Projects N/A Field Day Training FALSE DAI 22-Aug-13 22-Aug-13 Completed
Laghman Qarghayi Legacy Projects N/A Field Day Training FALSE DAI 27-Aug-13 27-Aug-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Field Day  Training FALSE DAI 01-Sep-13 02-Sep-13 Completed
Kunar Khas Kunar Legacy Projects N/A Field Day  Training FALSE DAI 03-Sep-13 03-Sep-13 Completed
Nangarhar Jalalabad Agribusiness FCF-601-009 Enterprise FALSE DAI 01-Apr-10 31-Oct-11 Completed
Nangarhar Surkh Rod Agribusiness BBF 602 -010 Enterprise FALSE DAI 01-Apr-10 30-Oct-11 Completed
Nangarhar Jalalabad Agribusiness YCC-601-011 Enterprise FALSE DAI 20-Apr-10 20-Jun-10 Completed
Nangarhar Jalalabad Agribusiness ZRMC-601-012 Enterprise FALSE DAI 01-Jul-10 28-Feb-11 Completed
Nangarhar Dara-I-Nur Agribusiness DTX-620-038 Enterprise FALSE DAI 20-Mar-10 20-Jul-10 Completed
Nangarhar Dara-I-Nur Agribusiness DCH-620-039 Enterprise FALSE DAI 04-May-10 04-Jul-10 Completed
Nangarhar Achin Agribusiness SJP-610-040 Enterprise FALSE DAI 01-Jul-10 31-Mar-11 Completed
Nangarhar Jalalabad Agribusiness SHPP-601-042 Enterprise FALSE DAI 20-Jul-10 20-Aug-10 Completed
Nangarhar Jalalabad Agribusiness HAS601-044 Enterprise FALSE DAI 20-Mar-10 20-Jul-11 Completed
Nangarhar Jalalabad Agribusiness FDC-601-045 Enterprise FALSE DAI 03-Dec-09 02-Dec-10 Completed
Nangarhar Dara-I-Nur Agribusiness DPCF-620-048 Enterprise FALSE DAI 01-Jul-10 30-Dec-11 Completed
Nangarhar Jalalabad Agribusiness SCP 601-049 Enterprise FALSE DAI 01-May-10 01-Jun-10 Completed
Nangarhar Jalalabad Agribusiness SPA-601-056 Association FALSE DAI 08-Aug-09 30-Apr-12 Completed



Nangarhar Shinwar Agribusiness MWCC-613--087 Enterprise FALSE DAI 20-Dec-10 31-Oct-11 Completed

Laghman Qarghayi Agribusiness KHTF-702-089 Enterprise FALSE DAI 20-Oct-10 30-Sep-11 Completed
Nangarhar Surkh Rod Agribusiness MAFC-621-091 Enterprise FALSE DAI 01-Mar-11 31-Oct-11 Completed
Nangarhar Bihsud Agribusiness KMS-621-101 Enterprise FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Bihsud Agribusiness FUJC-621-109 Enterprise FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness MFC-601-131 Enterprise FALSE DAI 01-Jun-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness GFC-601-132 Enterprise FALSE DAI 30-Sep-11 31-Jan-12 Completed
Nangarhar Jalalabad Agribusiness JAA0091 Enterprise FALSE DAI 01-Mar-10 30-Apr-10 Completed
Nangarhar Surkh Rod Agribusiness MSP602001 Women Enterprise TRUE DAI 01-Jul-09 30-Jun-10 Completed
Nangarhar Jalalabad Agribusiness ABBF-601-164 Enterprise FALSE DAI 01-Nov-11 31-May-12 Completed
Laghman Mihtarlam Agribusiness LBA-7-701-354 Association FALSE DAI 17-Jun-12 31-Oct-13 Active

Laghman Mihtarlam Agribusiness LFVWA-7-701-356 Association FALSE DAI 17-Jun-12 31-Oct-13 Active

Badghis Qala-I- Naw Agribusiness FCW-31-3101-357 Enterprise FALSE DAI 01-Sep-11 31-Aug-12 Completed

Badghis Qadis Agribusiness
SAMCW-31-3103-

358
Enterprise FALSE DAI 01-Sep-11 31-Aug-12 Completed

Kunar Asadabad Agribusiness
KFVWA-13-1301-

359
Association FALSE DAI 17-Jun-12 31-Oct-13 Active

Nangarhar Bihsud Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kot Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Shinwar Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Rodat Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Asadabad Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Nurgal Agribusiness N/A Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Surkh Rod Agribusiness G-JAA0146 Off-season Vegetable Production FALSE DAI 01-Aug-10 31-Jan-11 Completed
Nangarhar Shinwar Agribusiness JAA0196 Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Khogyani Agribusiness JAA0163 Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Kama Agribusiness JAA0164 Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Rodat Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed



Laghman Qarghayi Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Narang Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Shaygal wa shiltan Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Chawkay Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Sarkani Agribusiness N/A Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness JAA0272 Enterprise FALSE DAI 27-Jan-13 30-Dec-13 Active
Nangarhar Jalalabad Agribusiness JAA-040 Enterprise FALSE DAI 04-Feb-11 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness JAA- 025 Enterprise FALSE DAI 02-Dec-10 30-Jun-13 Completed
Kunar Narang Agribusiness JAA0286 Enterprise FALSE DAI 20-Mar-13 30-Nov-13 Active
Nangarhar Jalalabad Agribusiness JAA0276 Enterprise FALSE DAI 04-Mar-13 31-Dec-13 Active
Nangarhar Surkh Rod Agribusiness JAA0281 Enterprise TRUE DAI 28-Feb-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness JAA0273 Enterprise TRUE DAI 17-Apr-13 31-Oct-13 Active
Nangarhar Bihsud Agribusiness JAA-077 Enterprise FALSE DAI 01-Dec-09 19-Mar-10 Completed
Nangarhar Jalalabad Agribusiness JAA0205 Enterprise FALSE DAI 03-Feb-13 30-Nov-13 Active
Nangarhar Surkh Rod Agribusiness JAA0288 Enterprise FALSE DAI 01-Apr-13 30-Nov-13 Active
Nangarhar Bihsud Agribusiness JAA0282 Enterprise FALSE Dai 15-May-13 31-Oct-13 Active
Nangarhar Dara-I-Nur Agribusiness JAA 0275 Enterprise FALSE DAI 01-Apr-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness JAA0293 Enterprise FALSE DAI 06-Jan-13 30-Nov-13 Active
Nangarhar Jalalabad Agribusiness JAA0295 Enterprise FALSE DAI 25-May-13 30-Nov-13 Active
Nangarhar Jalalabad Agribusiness JAA0270 Enterprise FALSE DAI 03-Feb-13 29-Dec-13 Active
Nangarhar Jalalabad Agribusiness JAA0289 Enterprise FALSE DAI 12-Feb-13 31-Dec-13 Active
Nangarhar Jalalabad Agribusiness JAA0297 Enterprise FALSE DAI 25-Mar-13 31-Dec-13 Active
Nangarhar Jalalabad Agribusiness JAA0296 Enterprise FALSE DAI 08-Jul-13 30-Oct-13 Active
Nangarhar Jalalabad Agribusiness JAA0292 Enterprise FALSE DAI 10-Jun-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness JAA0274 Enterprise FALSE DAI 15-Feb-13 31-Oct-13 Active
Nangarhar Bihsud Agribusiness JAA0300 Enterprise FALSE DAI 15-May-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness JAA0298 Enterprise FALSE DAI 10-Apr-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness JAA0299 Enterprise FALSE DAI 07-Jul-13 31-Oct-13 Active
Nangarhar Surkh Rod Agribusiness JAA0294 Enterprise FALSE DAI 01-Jun-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness Enterprise TRUE DAI 20-May-13 31-Oct-13 Active
Nangarhar Bihsud Agribusiness Enterprise FALSE DAI 20-May-13 31-Oct-13 Active

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606001 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606002 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606003 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606004 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606005 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607006 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607007 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607008 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed



Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607009 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607010 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607011 Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

EMC 601001 Business Skills Training FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

EMC 60100 Business Skills Training FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

EMC 601003 Business Skills Training FALSE DAI 01-Mar-11 31-May-11 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

EMC 701004 Business Skills Training FALSE DAI 09-Sep-10 31-May-11 Completed

Kunar Marawara
Institutional Capacity 
Building

EMC 701005 Business Skills Training FALSE DAI 01-Dec-10 31-May-11 Completed

Kunar Asadabad
Institutional Capacity 
Building

ECM 1301006 Business Skills Training FALSE DAI 01-Jan-11 30-Jun-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Nurgal
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Chawkay
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Narang
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Asadabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed



Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Rodat
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Qarghayee
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Sawkai
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Nurgal
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Khas kunar
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Asadabad
Institutional Capacity 
Building

N/A DAIL Staff Training FALSE DAI 28-May-13 28-May-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A DAIL Staff Training FALSE DAI 02-Jun-13 02-Jun-13 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Agriculture Faculty Students Training FALSE DAI 01-Apr-13 14-Jul-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A DAIL Staff Training FALSE DAI 26-May-13 26-May-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A DAIL Staff Training FALSE DAI 30-Jun-13 03-Jul-13 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Agriculture Faculty Students Training FALSE DAI 06-Apr-13 06-Apr-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Study Tour FALSE DAI 19-Jun-13 24-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Study Tour FALSE DAI 04-Jul-13 07-Jul-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Agriculture Faculty Students Training FALSE DAI 16-Jun-13 19-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Marketing Training FALSE DAI 08-Jun-13 08-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A DAIL Staff Training FALSE DAI 09-Jun-13 13-Jun-13 Completed



Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Leader Farmers Training FALSE DAI 15-Jun-13 15-Jun-13 Completed

Nangarhar Jalalabad Gender N/A Children Day Celebration TRUE DAI 15-May-13 15-May-13 Completed
Nangarhar Jalalabad Gender N/A Mother Day Celebration TRUE DAI 16-Jun-13 16-Jun-13 Completed
Nangarhar Jalalabad Gender N/A Samll Demo Farm TRUE DAI 01-Sep-13 15-Oct-13 Active
Laghman Mihtarlam Gender N/A Samll Demo Farm TRUE DAI 01-Sep-13 15-Oct-13 Active
Kunar Asadabad Gender N/A Samll Demo Farm TRUE DAI 01-Sep-13 15-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jun-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed

Kapisa Mahmudi Raqi Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Chaharikar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Jabalussaraj Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Sayd Khel Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Chaharikar Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Panjsher Bazarak Legacy Projects N/A Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed



Parwan Sayd Khel Legacy Projects N/A Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active
Parwan Chaharikar Legacy Projects N/A Orchard Development Program FALSE DAI 15-Jan-13 31-Dec-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa Mahmudi Raqi Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active

Parwan Jabalussaraj Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active
Parwan Chaharikar Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active
Parwan Bagram Legacy Projects N/A Poultry Farm FALSE DAI 15-May-13 30-Nov-13 Active
Parwan Chaharikar Legacy Projects N/A Field Day Training FALSE DAI 18-Mar-13 18-Mar-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Field Day Training FALSE DAI 27-Mar-13 27-Mar-13 Completed

Parwan Chaharikar Legacy Projects N/A Field Day Training FALSE DAI 04-Feb-13 04-Feb-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects N/A Field Day Training FALSE DAI 04-Mar-13 04-Mar-13 Completed

Parwan Chaharikar Legacy Projects N/A Field Day Training FALSE DAI 04-Apr-13 04-Apr-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Field Day Training FALSE DAI 08-Apr-13 08-Apr-13 Completed

Kapisa Mahmudi Raqi Legacy Projects N/A Field Day Training FALSE DAI 25-Apr-13 25-Apr-13 Completed
Parwan Sayd Khel Legacy Projects N/A Field Day Training FALSE DAI 27-Apr-13 27-Apr-13 Completed
Parwan Jabalussaraj Legacy Projects N/A Field Day Training FALSE DAI 28-Apr-13 28-Apr-13 Completed
Kapisa Mahmudi Raqi Legacy Projects N/A Field Day Training FALSE DAI 05-Jun-13 05-Jun-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Field Day Training FALSE DAI 11-Jun-13 11-Jun-13 Completed

Parwan Chaharikar Legacy Projects N/A Field Day Training FALSE DAI 10-Jun-13 10-Jun-13 Completed
Parwan Chaharikar Legacy Projects N/A Field Day Training FALSE DAI 12-Jun-13 12-Jun-13 Completed
Parwan Sayd Khel Legacy Projects N/A Field Day Training FALSE DAI 01-Jul-13 01-Jul-13 Completed
Parwan Jabalussaraj Legacy Projects N/A Field Day training FALSE DAI 04-Jul-13 04-Jul-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects N/A Field Day training FALSE DAI 02-Jul-13 02-Jul-13 Completed

Kabul Salang FALSE
Kabul Kabul Agribusiness N/A Training for Central Region Enterprise FALSE DAI 26-Jun-13 26-Jun-13 Completed
Kabul Kabul Agribusiness N/A Enterprise FALSE DAI 11-Nov-09 01-Oct-10 Completed
Kabul Kabul Agribusiness N/A Business Management Training FALSE DAI 28-May-13 30-May-13 Completed

Kabul Kabul Agribusiness N/A
Networking of packaging companies with 
other fruits and vegetables businesses

FALSE DAI 16-Jun-13 16-Jun-13 Completed

Kapisa Mahmudi Raqi Agribusiness N/A Enterprise FALSE DAI 01-Jun-13 31-Oct-13 Active
Kabul Kabul Agribusiness N/A Enterprise FALSE DAI 08-May-13 31-Oct-13 Active
Kabul Kabul Agribusiness N/A Enterprise FALSE DAI 01-Jun-13 31-Oct-13 Active
Kabul Kabul Agribusiness N/A Enterprise TRUE DAI 01-Jul-13 31-Oct-13 Active
Kabul Kabul Agribusiness N/A Association FALSE DAI 01-Jul-13 31-Oct-13 Active
Kabul Kabul Agribusiness N/A Enterprise FALSE DAI 01-Jul-13 31-Jul-13 Completed

Kabul Kabul Agribusiness N/A Business Networking and Linkaging Event FALSE DAI 07-Jul-13 07-Jul-13 Completed

Kabul Kabul Agribusiness N/A Business Skills Training FALSE DAI 11-Jun-13 07-Jul-13 Completed
Kabul Kabul Agribusiness N/A Enterprise TRUE DAI 01-Aug-13 31-Oct-13 Active



Parwan Chaharikar Agribusiness N/A Enterprise TRUE DAI 01-Aug-13 31-Oct-13 Active
Parwan Chaharikar Agribusiness N/A Enterprise TRUE DAI 01-Aug-13 31-Oct-13 Active
Parwan Bagram Agribusiness N/A Enterprise FALSE DAI 19-Aug-13 31-Oct-13 Active

Parwan Chaharikar
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Bagram
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Jabalussaraj
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Jabalussaraj
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Sayd Khel
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Sayd Khel
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Dara
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Rukha
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Bazarak
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Bazarak
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Unaba
Institutional Capacity 
Building

N/A Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjsher Bazarak
Institutional Capacity 
Building

N/A
Capacity Building of DAIL Extension 
workers

FALSE DAI 05-May-13 05-Sep-13 Completed

Kapisa Hisa-i-Awali Kohistan
Institutional Capacity 
Building

N/A
Capacity Building of Agri. Faculty 
Students

FALSE DAI 21-Apr-13 30-Sep-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A
Capacity Building of DAIL, Line 
Departments and Governor office

FALSE DAI 19-May-13 23-May-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A
Capacity Building of DAIL, Line 
Departments and Governor office

FALSE DAI 26-May-13 30-May-13 Completed



Panjsher Bazarak
Institutional Capacity 
Building

N/A
Capacity Building of DAIL, Line 
Departments and Governor office

FALSE DAI 16-Jun-13 20-Jun-13 Completed

Kapisa Hisa-i-Awali Kohistan
Institutional Capacity 
Building

N/A
Capacity Building of Agri. Faculty 
Students

FALSE DAI 25-Apr-13 25-Apr-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A
Capacity Building of DAIL Extension 
Workers

FALSE DAI 07-Apr-13 11-Apr-13 Completed

Kapisa Hisa-i-Awali Kohistan
Institutional Capacity 
Building

N/A
Capacity Building of Agri. Faculty 
Students

FALSE DAI 29-Apr-13 29-Apr-13 Completed

Kapisa Hisa-i-Awali Kohistan
Institutional Capacity 
Building

N/A
Capacity Building of Agriculture Faculty 
Students

FALSE DAI 01-Sep-13 01-Sep-13 Completed

Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A Agriculture Training TRUE DAI 01-Jul-13 01-Jul-13 Completed
Panjsher Bazarak Gender N/A Agriculture Training TRUE DAI 09-Jun-13 09-Jun-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 13-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-Jul-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A commercial production farm TRUE DAI 21-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A Agriculture Training TRUE DAI 11-Jun-13 11-Jun-13 Completed
Parwan Chaharikar Gender N/A Agriculture Training TRUE DAI 03-Jul-13 03-Jul-13 Completed
Kabul Kabul Gender N/A Leadership Training TRUE DAI 17-Jun-13 18-Jun-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 08-May-13 08-May-13 Completed
Kabul Kabul Gender N/A Floriculture TRUE DAI 07-May-13 07-May-13 Completed
Parwan Chaharikar Gender N/A Training/Practical TRUE DAI 13-Jun-13 13-Jun-13 Completed
Panjsher Bazarak Gender N/A Training/Practical TRUE DAI 11-Jun-13 11-Jun-13 Completed
Kapisa Mahmudi Raqi Gender N/A Training/practical TRUE DAI 09-May-13 09-May-13 Completed



Panjsher Bazarak Gender N/A Training TRUE DAI 08-May-13 08-May-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 20-May-13 30-Sep-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A commercial production farm TRUE DAI 24-May-13 30-Sep-13 Completed

Kapisa Mahmudi Raqi Gender N/A Agriculture Training TRUE DAI 24-Jul-13 30-Sep-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Sep-13 Completed
Kapisa Mahmudi Raqi Gender N/A Agriculture Training TRUE DAI 11-Jun-13 11-Jun-13 Completed
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active



Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A commercial production farm TRUE DAI 22-May-13 30-Sep-13 Completed
Parwan Chaharikar Gender N/A Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial  Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A CommercialPorduction  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercialproduction  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial  ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Parwan Chaharikar Gender N/A Comercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercia Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commerical Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commerical Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender
N/A
N/A

Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender
N/A
N/A

Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender N/A Commercia Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Parwan Sayd Khel Gender
N/A
N/A

Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production  Farm TRUE DAI 22-Oct-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender
N/A
N/A

Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Commercial  ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercialproduction  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercialproduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial  ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Commercial productionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial  ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial  ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

CommercialProduction Farm TRUE DAI 22-Aug-13 31-Oct-13 Active



Kapisa Hisa-i-Awali Kohistan Gender N/A CommercialProduction Farm TRUE DAI 22-Aug-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production farm FALSE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercia production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial  ProducrtionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial  ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender
N/A
N/A

CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A CommercialProdcution Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercialproduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProducitonFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial ProductionFarm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A CommercialProduction Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Farm production TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A CommerProductioncial Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A CommercialProduction Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-12 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commerical Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Panjsher Shutul Gender N/A Orientaion TRUE DAI 11-Jun-13 12-Jun-13 Completed
Nangarhar Jalalabad Gender N/A Orientation TRUE DAI 08-Jun-13 10-Jun-13 Completed
Nangarhar Jalalabad Gender N/A Orientation TRUE DAI 10-Jun-13 10-Jun-13 Completed
Kabul Kabul Gender N/A Launch Party TRUE DAI 06-Jul-13 06-Jul-13 Completed
Kapisa Mahmudi Raqi Gender N/A Commercial Production farm TRUE DAI 23-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercia production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Agriculture Training TRUE DAI 27-Aug-13 27-Aug-13 Completed
Parwan Chaharikar Gender N/A Agriculture Training TRUE DAI 28-Aug-13 28-Aug-13 Completed
Parwan Sayd Khel Gender N/A Agriculture Training TRUE DAI 29-Aug-13 29-Aug-13 Completed
Panjsher Bazarak Gender N/A Agriculture Training TRUE DAI 28-Aug-13 28-Aug-13 Completed
Kapisa Mahmudi Raqi Gender N/A Agriculture Trianing TRUE DAI 27-Aug-13 27-Aug-13 Completed
Kapisa Mahmudi Raqi Gender N/A Agricultire Training TRUE DAI 27-Aug-13 28-Aug-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A Agriculture Training TRUE DAI 01-Sep-13 01-Sep-13 Completed

Gender TRUE
TRUE

Panjsher Bazarak Gender N/A Agriculture Training TRUE DAI 28-Aug-13 28-Aug-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Northeastern Region
Province District Section Activity Code Activity Name Activity Type Implementer Start Date End Date Activity Status

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%



Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%



Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-015-11 Agriculture Retailer Training-phaseRetailer Training Mercy Corps 1-Apr-11 30-Apr-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%



Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%



Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%



Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%

Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100%



Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Imam Sahib Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Qala-e-Zal Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%



Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-001-09
Melon Fly and Potato Beetle 
Control

Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%

Baghlan Ishkamish Agriculture MC-IDEA-NE-BG-A-002-09 Budding Training Grafting 
Seedlings

Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-003-09 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 1-Jul-09 16-Jul-09 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-004-09 Orchards Establishment Agriculture Mercy Corps 10-Nov-09 30-Oct-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-005-09 Orchards Establishment Agriculture Mercy Corps 3-Mar-10 30-Oct-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-006-09 Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-007-09 Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-008-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-009-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-010-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-011-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-012-09 Devil's Dung Agriculture Mercy Corps 15-Nov-09 16-Sep-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-013-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%



Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-017-10 Orchard Management Training/Distribution Mercy Corps 20-Jan-10 30-Sep-11 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-018-10 Almond Orchard Establishment Horticulture Mercy Corps 8-Jan-10 30-Oct-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-019-10 Orchard Management Training/Distribution Mercy Corps 25-Jan-10 30-Sep-10 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-020-10 Fruit Orchard Establishment Agriculture Mercy Corps 8-Jan-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-021-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-021-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-022-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-022-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-022-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-022-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%



Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%



Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-025-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-025-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-025-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-025-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%

Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for 
Government Line Staff

Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for 
Government Line Staff

Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-029-10 Onion and Cucumber Cultivation Commercial Vegetable Mercy Corps 1-Apr-10 7-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-030-10 Intensification System Rice Rice Planting Mercy Corps 25-Apr-10 14-Oct-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%



Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%



Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%



Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%



Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%



Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle 
Control

Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-032-10 Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-033-10 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-033-10 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-033-10 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100%

Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-033-10 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-034-10 Management (Management, Repo          Training to Government Staff Mercy Corps 2-Jan-10 20-Jan-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%



Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard 
Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%



Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%



Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%



Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-045-11 Agriculture Retailer Training-
phase

Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%



Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil 
Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 15-Feb-12 15-Apr-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 16-Feb-12 16-Apr-12 100%



Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 16-Feb-12 16-Apr-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 16-Feb-12 16-Apr-12 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%



Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-053-12 New Year Celebration Farmers DayDistribution Mercy Corps 14-Mar-12 29-Mar-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%



Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation 
(2012)

Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%

Baghlan Puli Khumri Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Puli Khumri Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Puli Khumri Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Puli Khumri Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Bano Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Deh Sala Agriculture PLK-A-003-12
Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Puli Khumri Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Puli Khumri Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Puli Khumri Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%

Baghlan Bano Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Bano Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Deh Sala Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-002-09 Bee Keeping Training/Distribution Mercy Corps 1-Sep-09 31-Dec-09 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%



Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Burka Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Burka Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Burka Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%



Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Burka Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Dushi Livestock MC-IDEA-NE-BG-L-006-09 Livestock Feed Distribution  (Emerg      Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%
Baghlan Dushi Livestock MC-IDEA-NE-BG-L-006-09 Livestock Feed Distribution  (Emerg      Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-006-09 Livestock Feed Distribution  (Emerg      Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-006-09 Livestock Feed Distribution  (Emerg      Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-006-09 Livestock Feed Distribution  (Emerg      Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Doshi Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-008-10 Silkworm Production Training/Distribution Mercy Corps 28-Mar-10 30-May-10 100%



Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-009-10 Bee Keeping Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-009-10 Bee Keeping Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-009-10 Bee Keeping Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Doshi Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-11-10 Silk and Wool Spinning Training Capacity building Mercy Corps 15-Aug-10 15-Oct-10 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%



Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Doshi Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%

Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-017-12 Silkworm Production (2012) Training Mercy Corps 20-Mar-12 20-Jul-12 100%

Baghlan Puli Khumri Livestock PLK-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%



Baghlan Baghlan-e-Jadid Livestock PLK-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-021-13 Beekeeping Honey Business DeveloLivestock Mercy Corps 1-Oct-12 30-Nov-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%



Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-024-12 Agriculture Retailer Training-phaseTraining Mercy Corps 1-Apr-11 30-Apr-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-02-10 Pistachio Orchard Establishment Agriculture Mercy Corps 1-Jan-10 31-Jan-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 14-May-13 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishmen Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishmen Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%



Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Namak Ab Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Namak Ab Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 15-May-11 30-Oct-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-003-10 Melon Fly and Potato Beetle Contr Agriculture Mercy Corps 1-Apr-10 1-Aug-10 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Livestock Mercy Corps 15-May-10 30-Apr-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Livestock Mercy Corps 15-May-10 30-Apr-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%



Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-001-09 Melon Fly Control Agriculture Mercy Corps 15-Jun-09 16-Aug-09 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-06-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%



Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%



Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cult  Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%



Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%



Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (20 Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%



Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%



Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-003-10 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-003-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%



Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%
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Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Fayzabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%



Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal Sufla Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%



Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%



Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
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Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%



Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%



Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%



Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-019-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%



Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%



Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%



Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%

Badakhshan Baharak Agriculture FZD-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%

Badakhshan Baharak Agriculture FZD-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%

Badakhshan Baharak Agriculture FZD-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%

Badakhshan Kishem Agriculture FZD-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%

Badakhshan Faizabad Agriculture FZD-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%

Baghlan Puli Khumri Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%
Baghlan Puli Khumri Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%
Baghlan Puli Khumri Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%
Baghlan Puli Khumri Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%

Baghlan Deh Sala Agriculture PLK-A-009-12 Construction of underground storaAgriculture Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Bano Agriculture PLK-A-009-12 Construction of underground storaAgriculture Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Bano Agriculture PLK-A-009-12 Construction of underground storaAgriculture Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Deh Sala Agriculture PLK-A-009-12 Construction of underground storaAgriculture Mercy Corps 10-Aug-12 15-Oct-12 100%
Takhar Taloqan Livestock TLQ-A-003-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Taloqan Livestock TLQ-A-003-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Baharak Livestock TLQ-A-003-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Kalafghan Livestock TLQ-A-003-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%

Kunduz Archi Agriculture MC-IDEA-NE-UN-A-001-09
Melon Fly and Potato Beetle 
Control

Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-001-09
Melon Fly and Potato Beetle 
Control

Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-001-09
Melon Fly and Potato Beetle 
Control

Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-001-09
Melon Fly and Potato Beetle 
Control

Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%

Kunduz Chardara    Agriculture MC-IDEA-NE-UN-A-001-09
Melon Fly and Potato Beetle 
Control

Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%

Kunduz Kunduz center Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Kunduz center Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Kunduz center Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Kunduz center Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Kunduz center Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Imam Sahib Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Imam Sahib Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Imam Sahib Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Imam Sahib Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Imam Sahib Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Imam Sahib Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%



Kunduz Ali Abad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Ali Abad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Ali Abad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Ali Abad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Khanabad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Khanabad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Khanabad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Khanabad Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Qala-e-Zal Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Qala-e-Zal Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Qala-e-Zal Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 14-Dec-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fal Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fal Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Khanabad Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fal Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fal Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Ali Abad Livestock UND-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%

Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Khan Abad Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Khan Abad Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Khan Abad Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Imam Sahib Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Imam Sahib Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Kunduz Imam Sahib Agriculture UND-A-005-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%

Takhar Farkhar Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Bangi Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%



Takhar Bangi Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Bangi Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Kalafghan Agriculture TLQ-A-004-12 Self-selecting farmer groups 
(2012)

Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Farkhar Agriculture TLQ-A-011-12 Construction of underground storaAgriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Takhar Worsaj Agriculture TLQ-A-011-12 Construction of underground storaAgriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Badakhshan Baharak Agriculture FZD-A-007-12 Construction of underground storaAgriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Baharak Agriculture FZD-A-007-12 Construction of underground storaAgriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Daryim Agriculture FZD-A-007-12 Construction of underground storaAgriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Faizabad Livestock FZD-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100%
Badakhshan Faizabad Livestock FZD-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100%
Badakhshan Faizabad Livestock FZD-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100%
Badakhshan Faizabad Livestock FZD-A-002-12 Small Chicken Flock (Egg Productio   Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100%
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-2-12 Processing plant- Improvement Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Baharak Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%



Badakhshan Wardoj Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Wardoj Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Shuhada Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Shuhada Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Argo Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Daryim Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Livestock FZD-A-010-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 20-Oct-12 20-Apr-13 100%
Badakhshan Baharak Livestock FZD-A-010-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 20-Oct-12 20-Apr-13 100%
Badakhshan Baharak Livestock FZD-A-010-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 20-Oct-12 20-Apr-13 100%
Badakhshan Baharak Livestock FZD-A-010-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 20-Oct-12 20-Apr-13 100%
Baghlan Puli Khumri Livestock PLK-A-021-13 Beekeeping Honey Business DeveloLivestock Mercy Corps 1-Sep-12 30-Nov-12 100%
Takhar Taloqan Agriculture TLQ-A-008-12 Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture TLQ-A-008-12 Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture TLQ-A-008-12 Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%



Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Kunduz Chardara    Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%



Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Ali Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Ali Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Livestock UND-A-018-13 Beekeeping Honey Business DeveloLivestock Mercy Corps 1-Oct-12 31-Dec-12 100%
Badakhshan Argo/Yaftal Other MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Other Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%



Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Faizabad Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Kishem Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Baharak Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Baharak Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%
Takhar Taloqan Agriculture TLQ-A-010-12 Women Strawberry Agriculture Mercy Corps 15-Jul-12 30-May-13 100%
Takhar Taloqan Agriculture TLQ-A-014-12 Low Tunnel Plastic for Women Agriculture Mercy Corps 15-Nov-12 30-Mar-13 100%
Takhar Farkhar Livestock TLQ-A-015-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 15-Dec-12 15-Apr-13 100%
Takhar Kalafghan Livestock TLQ-A-015-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 15-Dec-12 15-Apr-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Imam Sahib Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Qala-e-Zal Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%
Takhar Taloqan Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Bangi Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%



Takhar Baharak Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Farkhar Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Taloqan Agriculture TLQ-A-19-13 Women's Commercial Vegetable C Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Taloqan Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Ve  Agriculture Mercy Corps 15-Feb-13 31-Aug-13 100%
Takhar Bangi Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Ve  Agriculture Mercy Corps 15-Feb-13 31-Aug-13 100%
Takhar Baharak Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Ve  Agriculture Mercy Corps 15-Feb-13 31-Aug-13 100%
Takhar Taloqan Agriculture TLQ-A-22-13 Commercial Orchard Establishmen   Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Bangi Agriculture TLQ-A-22-13 Commercial Orchard Establishmen   Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Kalafghan Agriculture TLQ-A-22-13 Commercial Orchard Establishmen   Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Baharak Agriculture TLQ-A-22-13 Commercial Orchard Establishmen   Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Farkhar Agriculture TLQ-A-22-13 Commercial Orchard Establishmen   Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%



Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 41320 41409 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-25-13 New Year Celebration Farmers DayCelebration Mercy Corps 28-Feb-13 30-Apr-13 100%
Kunduz Chardara    Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishmen Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%



Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-014-13 Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-014-13 Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Chardara    Agriculture UND-A-014-13 Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%



Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-015-13 Commercial Orchard Establishmen   Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Doshi Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Doshi Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Doshi Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%



Baghlan Puli Khumri Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Doshi Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-017-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%
Badakhshan kishem Agriculture FZD-A-011-13 Orchard Establishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan kishem Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Yaftal Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-017-13 Greenbelt Tree Planting Mercy Corps 21-Mar-13 15-Apr-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%



Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Baharak Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable C Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%
Baghlan Puli Khumri Agriculture PLK-A-023-13 New Year Celebration Farmers DayCelebration Mercy Corps 1-Mar-13 31-Mar-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-019-13 Backyard Poultry Farming Women Poultry Production Mercy Corps 30-Mar-13 31-Aug-13 100%

Baghlan Puli Khumri Livestock PLK-A-019-13 Backyard Poultry Farming Women Poultry Production Mercy Corps 30-Mar-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-018-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Doshi Livestock PLK-A-018-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 31-Aug-13 100%
Baghlan Doshi Livestock PLK-A-018-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-022-13 Silkword Rearing (2013) Cocoon Production Mercy Corps 1-Mar-13 30-Jul-13 100%

Takhar Taloqan Livestock TLQ-A-027-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Takhar Baharak Livestock TLQ-A-027-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Takhar Taloqan Livestock TLQ-A-028-13 Backyard Poultry Farming (WomenWomen Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Takhar Kalafghan Livestock TLQ-A-029-13 Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 100%
Takhar Worsaj Livestock TLQ-A-029-13 Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 100%
Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable C Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%
Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable C Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%
Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable C Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%
Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable C Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%
Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable C Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%
Badakhshan Faizabad Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Faizabad Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Faizabad Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Argo Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%



Badakhshan Argo Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Argo Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Argo Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Argo Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Jurm Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Jurm Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Jurm Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Jurm Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Kishem Agriculture FZD-A-020-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 100%
Badakhshan Baharak Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Yaftal Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Daryim Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Daryim Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Daryim Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%



Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Baharak Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Baharak Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Baharak Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Kishem Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Argo Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Jurm Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Shuhada Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Shuhada Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Shuhada Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Shuhada Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Khash Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Khash Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Khash Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Khash Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Khash Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Faizabad Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Badakhshan Yaftal Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 90%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%



Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-31-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Kalafghan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 85%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%



Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 30-Oct-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-030-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-030-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-030-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-030-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%

Baghlan Doshi Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Baghlan Bano Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Baghlan Deh Sala Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-028-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-Oct-13 100%
Baghlan Puli Khumri Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-029-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-031-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 80%

Baghlan Puli Khumri Livestock PLK-A-031-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 80%
Baghlan Puli Khumri Livestock PLK-A-031-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 80%

Baghlan Baghlan-e-Jadid Livestock PLK-A-010-12 Beekeeping Honey Business DeveloLivestock Mercy Corps 1-May-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation  Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%



Kunduz Khan Abad Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 10-May-13 30-May-13 100%
Kunduz Imam Sahib Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 60%
Kunduz Kunduz center Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 60%
Kunduz Ali Abad Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 60%
Kunduz Qala-e-Zal Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 60%
Kunduz Khan Abad Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-023-13 Orchard Management (summer pr Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Kunduz center Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Kunduz center Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Ali Abad Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Khan Abad Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%



Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Kishem Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Kishem Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Kishem Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Kishem Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Ma  Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Faizabad Livestock FZD-A-027-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 30-Sep-13 80%
Badakhshan Faizabad Livestock FZD-A-027-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 30-Sep-13 80%
Badakhshan Faizabad Livestock FZD-A-027-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 30-Sep-13 80%
Badakhshan Faizabad Livestock FZD-A-027-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 30-Sep-13 80%
Badakhshan Faizabad Livestock FZD-A-027-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 30-Sep-13 80%
Badakhshan Baharak Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Jurm Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Shuhada Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Argo Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Daryim Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Faizabad Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Yaftal Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Kishem Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Baharak Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Kishem Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Faizabad Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Jurm Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Argo Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Badakhshan Jurm Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Jurm Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Faizabad Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Faizabad Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Kishem Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Kishem Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 100%
Badakhshan Faizabad Agriculture FZD-A-031-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 95%
Badakhshan Faizabad Agriculture FZD-A-031-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 95%
Badakhshan Faizabad Agriculture FZD-A-031-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 95%
Badakhshan Faizabad Agriculture FZD-A-031-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 95%
Badakhshan Baharak Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 99%
Badakhshan Faizabad Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 99%



Badakhshan Faizabad Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 99%
Badakhshan Faizabad Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 99%
Takhar Kalafghan Livestock TLQ-A-035-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 70%
Takhar Baharak Livestock TLQ-A-035-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 70%
Takhar Kalafghan Livestock TLQ-A-036-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 70%
Takhar Baharak Livestock TLQ-A-036-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 70%
Takhar Taloqan Livestock TLQ-A-036-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 
Takhar Farkhar Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 
Takhar Baharak Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 
Takhar Taloqan Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 
Takhar Kalafghan Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 
Takhar Bangi Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 100%
Takhar Farkhar Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 100%
Takhar Baharak Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 100%
Takhar Kalafghan Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 100%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 23-Jun-13 30-Nov-13 80%
Takhar Baharak Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Takhar Farkhar Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Takhar Taloqan Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Takhar Worsaj Agriculture TLQ-A-042-13 Second Round Farmers Group Form    Market Linkage Mercy Corps 23-Jun-13 30-Nov-13 100%
Baghlan Puli Khumri Agriculture PLK-A-043-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 cancelled 

Baghlan Baghlan-e-Jadid Agriculture PLK-A-043-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 cancelled 

Baghlan Puli Khumri Agriculture PLK-A-040-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-042-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 20-Jun-13 30-Oct-13 100%
Baghlan Puli Khumri Agriculture PLK-A-042-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 20-Jun-13 30-Oct-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-042-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 20-Jun-13 30-Oct-13 100%



Baghlan Baghlan-e-Jadid Agriculture PLK-A-042-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 20-Jun-13 30-Oct-13 100%

Baghlan Puli Khumri Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%
Baghlan Puli Khumri Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%
Baghlan Puli Khumri Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%
Baghlan Puli Khumri Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%
Baghlan Puli Khumri Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Doshi Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 
Baghlan Bano Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 
Baghlan Deh Sala Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 
Baghlan Puli Khumri Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 
Baghlan Pul-e-Hesar Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Baghlan-e-Jadid Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 70%

Baghlan Puli Khumri Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 70%
Baghlan Puli Khumri Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 70%

Baghlan Baghlan-e-Jadid Livestock PLK-A-039-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 80%

Baghlan Puli Khumri Livestock PLK-A-039-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 80%
Kunduz Khanabad Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Khanabad Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 100%
Kunduz Ali Abad Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 
Kunduz Khan Abad Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 
Kunduz Kunduz center Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 
Kunduz Qala-e-Zal Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 
Kunduz Imam Sahib Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 
Kunduz Chardara    Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 
Kunduz Qala-e-Zal Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Qala-e-Zal Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Emam Sahib Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Emam Sahib Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Emam Sahib Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Aliabad Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Aliabad Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Aliabad Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Khanabad Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Khanabad Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Khanabad Agriculture UND-A-028-13 Home Based Medium Size Greenho   Agriculture Mercy Corps 15-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Kunduz Qala-e-Zal Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 



Kunduz Ali Abad Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Kunduz Khan Abad Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Kunduz Kunduz center Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Kunduz Chardara    Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Kunduz Imam Sahib Livestock UND-A-022-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-Jun-13 30-Oct-13 65%
Kunduz Qala-e-Zal Livestock UND-A-022-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-Jun-13 30-Oct-13 65%
Kunduz Kunduz center Livestock UND-A-022-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-Jun-13 30-Oct-13 65%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Aliabad Agriculture UND-A-017-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Kunduz Aliabad Agriculture UND-A-017-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Kunduz Aliabad Agriculture UND-A-017-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Kunduz Aliabad Agriculture UND-A-017-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Kunduz Khanabad Agriculture UND-A-017-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Kunduz Imam Sahib Agriculture UND-A-017-13 summer commercial vegetable proVegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 100%
Takhar Bangi Agriculture TLQ-A-038-13 High Plastic Tunnel Vegetable prodVegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 50%
Takhar Farkhar Agriculture TLQ-A-038-13 High Plastic Tunnel Vegetable prodVegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 50%
Takhar Taloqan Agriculture TLQ-A-038-13 High Plastic Tunnel Vegetable prodVegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 50%
Badakhshan Faizabad Livestock FZD-A-015-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-015-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-015-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-015-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-015-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%
Badakhshan Faizabad Livestock FZD-A-034-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 80%
Badakhshan Argo Livestock FZD-A-034-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 80%
Badakhshan Argo Livestock FZD-A-034-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 80%
Badakhshan Argo Livestock FZD-A-034-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 80%
Badakhshan Argo Livestock FZD-A-034-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 80%
Badakhshan Argo Livestock FZD-A-034-13 Second Round Semi-commercial Po   Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 80%
Badakhshan Baharak Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Baharak Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Kishem Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Kishem Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Kishem Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Kishem Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Jurm Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Jurm Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Shuhada Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Shuhada Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Shuhada Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Badakhshan Shuhada Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 100%
Takhar Worsaj Agriculture TLQ-A-043-13 Construction of underground storaAgriculture Mercy Corps 25-Jul-13 10-Dec-13 75%
Takhar Taloqan Agriculture TLQ-A-044-13 Pickle making for women Agriculture Mercy Corps 1-Aug-13 30-Oct-13 70%
Baghlan Andarab Agriculture PLK-A-041-13 Construction of underground storaAgriculture Mercy Corps 1-Jul-13 30-Oct-13 50%
Baghlan Andarab Agriculture PLK-A-041-13 Construction of underground storaAgriculture Mercy Corps 1-Jul-13 30-Oct-13 50%



Baghlan Deh Sala Agriculture PLK-A-041-13 Construction of underground storaAgriculture Mercy Corps 1-Jul-13 30-Oct-13 50%
Baghlan Pul-e-Hesar Agriculture PLK-A-041-13 Construction of underground storaAgriculture Mercy Corps 1-Jul-13 30-Oct-13 50%
Kunduz Kunduz center Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Kunduz Kunduz center Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Kunduz Imam Sahib Livestock UND-A-011-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%



ANNEX VI - IDEA-NEW GRANTS REPORT, JULY-SEPTEMBER 2013
Eastern Region

Grant  or 
Concept 
Number

Name of Grantee Grantee Contact Info Grantee Address

Concept 
Approved by 

Project 
Director

Number of 
Awards

Grant Status
Start Date of 

Grant
End Date of 

Grant
Type of Grant

Estimated In-
Kind 

Assistance or 
FOG Amount 

Grantee Objectives or Deliverables
Linked Value 

Chain

G-BDG-002 Sultan Ahmad Wa 
Muhammad Arif 
Carpentry Workshop

Sultan Ahmad and  
Muhammad Arif, 0795 
235 652

Qadis District of 
Badghis Province

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Jun/12 In-Kind $10,250 Registration with Afghanistan 
Investment Support Agency (AISA).  
2) Hiring of 2 Permanent 
Employees 3) Increase production 
of Door, Window and cupboard 

N/A

G-BDG-003 Farastan Carpentry 
Workshop

Sultan Ahmad, 0784 151 
992

Qala-E-Now district 
of Badghis Province

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Jun/12 In-Kind $10,250 Registration with Afghanistan 
Investment Support Agency (AISA).  
2) Hiring of 2 Permanent 
Employees 3) Increase production 
of Door, Window and cupboard

N/A

G-BDG-006 Dutch Committee for 
Afghanistan (DCA-VET)

Raymond Briscoe, 0799 
375 552

Next to British 
Council Office,Karte 
Parwan-Kabul

Approved 1 Active 9/Oct/11 8/Oct/13 FOG $149,494 ·Train Paraveterinarians (paravets) 
and Basic Veterinary Workers 
(BVWs)
·Establish district-based Veterinary 
Field Units (VFUs) throughout 
Afghanistan
·Provide for veterinary equipment, 
medicines and vaccines
·Support the sustainable delivery of 
animal health services at 
community level
·Support activities that enhance 
livestock production
·Support the integration of public 
and private veterinary services
·Enhance the range of services the 
VFUs can offer to their clients as 
well as their earning capacity.

N/A

G-JAA-001 Riaz Package Factory Eng Ghulam Hussain, 
0700 619 898, 

Riaz_packages@yahoo.c
om

Kabul Jalalabad High 
Way, Subz Abad 

village

Approved 1 Completed - 
Not closed 
out

11/Nov/09 28/Jan/10 In-Kind $15,000 Increase production of printed 
labels for boxes.

Vegetable



G-JAA-003 Wasim Chair 
Manufacturing Factory

Hussin Gul, 0798 558 731
wasim_chair@yahoo.co
m

Kabul Bus Stand, 
Jalalabad City 
Nangarhar Province

Approved 1 Completed - 
Closed Out

20/Feb/10 19/May/10 In-Kind $5,000

N/A

G-JAA-004 Shamshad Vermicelli and 
Noodles Factory

Ghulam Dastagir, 
Shamshadvermicelli@ya
hoo.com , 0799 345 705, 
0773 133 492

Chaknorey, Tablighi 
masjid, Jalalabad City

Approved 1 Completed - 
Closed Out

20/Mar/10 19/Jul/10 In-Kind $23,509 This business will create 15 job 
opportunities for local Afghans. In 
addition, it substitutes imports of 
vermicelli and noodles from 
abroad. 

Food

G-JAA-005 Ruhafza Jam & Pickles 
Company

Rohafza, 0777 002 768 Lasama 
Wayala,Bihsud-
Jalalabad

Approved 1 Completed - 
Closed Out

1/Mar/10 30/Apr/10 In-Kind $8,890 Job creation opportunity
Rural benefits
Marketing linkages to other IDEA 
NEW activity.
To Provide Better quality of Jam 
and Pickles that can be purchased 
locally instead of being imported 
from Pakistan or Iran. This will 
support the local economy and 
create jobs

Vegetable/Fr
esh fruits

G-JAA-006 Shams Afzali Poultry 
Production and rearing 
limited

Mr. Shams Ul Haq, 
Ghairatmuslim@gmail.co
m, 0797 388 617

Daronta, Jalalabad 
City

Approved 1 Completed - 
Closed Out

6/Mar/10 5/Aug/10 In-Kind $10,000 Establish district-based Veterinary 
Field Units (VFUs) throughout 
Afghanistan

Poultry

G-JAA-008 Omar Farooq Food 
Company

Haider Baig, 0799 33 15 
43 - 
haidarbaig@hotmail.com

Against 5th 
municipality office, 
Joy Haft - Jalalabad 
City

Approved 1 Completed - 
Not Closed 
Out

1/Apr/10 31/Aug/10 In-Kind $45,000 This business will create 60 job 
opportunities for local Afghans. In 
addition, it substitutes imports of 
cakes from abroad.
To Provide Better quality of cakes 
that can be purchased locally 
instead of being imported from 
Pakistan,Iran and other country. 
This will support the local economy 
and create jobs

Food

G-JAA-009 Arian Marble Industries 
Limited

Haji Fazal Mula, 0799 
337778,  0799 33 7768
arianstone@hotmail.com

Dosaraka Kabul 
Jalalabad main road, 
Surkhroad  District, 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

1/Jul/10 30/Jun/11 In-Kind $60,000 ·Support the sustainable delivery of 
animal health services at 
community level

N/A



G-JAA-010 Lajbar Marble Processing 
Factory

Ajab Khan 0706 262 227,  
0778 872 487
saidperdici@yahoo.com

Shirzad District, 
Nangarhar

Approved 1 Completed - 
Not Closed 
Out

1/Jul/10 30/Jun/11 In-Kind $60,000 This business will create 28 job 
opportunities for local Afghans. In 
addition, it substitutes the export 
of Raw marble stone from 
Afghanistan to Pakistan.
opportunity export quality marble 
and granite production. Job 
opportunity for local afghans and 
to catch international market for 
th  Af h  bl  d it

N/A

G-JAA-012 Baryalai Bicycles Factory Mr Baryalai Nabi, 
baryalainabiltd@yahoo.c
om, 0787 524 888, 0777 
234 940

Kabul Jalalabad Main 
Road, Dosaraka 
Sabzabad villege, 
Nangarhar Province

Approved 1 Completed - 
Under Close 
out Process

1/Jul/10 31/Oct/10 In-Kind $23,000 This business will create 20 job 
opportunities for local Afghans. In 
addition, it substitutes imports of  
tricycle from abroad.
To Provide Better quality of bicycle 
that can be purchased locally 
instead of being imported from 
Pakistan,China and other country. 
This will support the local economy 
and create jobs

N/A

G-JAA-014 Hedayat Barakat Broiler 
Breeder Farm

Mr. Qari Ahsanullah/ 
0787 762-990
hb_poultry@yahoo.com

Behsud District 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

1/Jul/10 15/Jun/11 In-Kind  52,174 ·Enhance the range of services the 
VFUs can offer to their clients as 
well as their earning capacity.

Poultry

G-JAA-015 Clean Drinking Water 
Supply Project

Faizullah Khan, 0772-705-
578

Faizullah Khan 
Village,Ghanikhel, 
Nangarhar Province

Approved 1 Completed - 
Closed Out

20/May/10 19/Jul/10 In-Kind $11,550 These activities will improve 
people’s health, encourage better 
hygiene practices, and reduce 
cases of waterborne disease and 
better access to clean water

N/A

 G-JAA-016 Golayee Aqueduct  
Construction Projec

Abdul Rahman/ Head of 
CDC in Golayee Shinwar, 
0774-583-842

Golayee, Shinwar 
district, Nangarhar 
Province

Approved 1 Completed - 
Closed Out

1/Jun/10 31/Jul/10 In-Kind $8,706 These activities will improve 
peoples’ livelihood and will make 
increment in agriculture products. 
Also this irrigation will give the 
opportunity for the farmer to licit 
crop instead of illicit crops which 
IDEA-NEW tries to decrease the 
volumes of licit crops grown and 
more people will be busy in 
agriculture activities

N/A



G-JAA-017 Afghanistan Institute of 
Business Management

Arif Aziz, 
arifnchd@yahoo.com, 
0795 987 482, 0700 025 
089

Araban Golaee 
Opposite Directorate 
of Finance,

Approved 1 Completed - 
Closed Out

1/Sep/10 28/Feb/11 In-kind $33,600  this initial support will enable 
AIBM to develop programmes 
specifically for women in these 
three provinces, to secure female 
students, and eventually to 
develop a self-sustaining 
programme based on fees.

N/A

G-JAA-019 Watan Dost Carpentry 
Workshop

Dost Mohammad , 0786- 
795-834,

Achin/Spinghar 
district, Nangarhar 
Province

Approved 1 Completed - 
Closed Out

1/Jul/10 31/Aug/10 In-Kind $9,800 to move the lumber to Jalalabad or 
to Marko to chop them and move 
them back home which result in 
increased costs

N/A

G-JAA-025 Waheed Soap Factory Besmillah, 0799463199-
0708350045
zahidullahalmas@yahoo.
com

Behsud district, 
Nangarhar Province 

Approved 1 Completed - 
Not Closed 
Out

1/Aug/10 5/Jan/11 In-Kind $30,000 1)Construction of building to 
accommodate new machinery. 2) 
Hiring of 13 New staff members. 3) 
Purchased Raw Materials and 
increase the production and 
improve quality. 4)Purchased 
Cartons form Riaz Packages Factory

N/A

G-JAA-026 Happy Afghanistan 
Sports

Muhammad Katoor, 
0789080758, 
amelkatoor@yahoo.com

Zone no 4, Jalalabad 
City , Nangarhar 
Province

Approved 1 Completed - 
Not Closed 
Out

1/Aug/10 5/Jan/11 In-Kind $7,000 1)AISA Registration 2)Increase 
production. 3)Construction of 
building and Hiring 8 new staff 
member.

N/A

G-JAA-030 Ali Zada Vegetable 
Production Greenhouse

Mohammad Ali Alizadah,  
0787605996, 0772815665
n_alizada@yahoo.com

Surkh Road District 
Jalalabad

Approved 1 Completed - 
Not Closed 
Out

1/Aug/10 31/Jan/11 In-kind $44,412 This business will create 5 job 
opportunities for local Afghans. In 
addition, it substitutes imports of 
off season vegetable from 
Pakistan.

Vegetable

 G-JAA-032 Kunar, Pashad Marble 
Factory

Mr. Khairullah 
,naqib668@hotmail.com, 
0700006140, 0773624323

Pashad 
Village,Sarkano 
district, Kunar 
Province

Approved 1 Completed - 
Not Closed 
Out

1/Dec/10 31/May/11 In-Kind $60,000 1) Identify and buy the necessary 
equipment in coordination with 
the owners of the factories, 2) 
Facilitate linkages between the 
miners and the owners of the 
polishing factories (the ones we are 
going to support), 3) Facilitate sales 
both locally and in international 
through facilitating events, 
meetings and exhibitions.

N/A



G-JAA-033 Sadam Textile Weaving 
Company

Haji Zazi, 0093 789 073-
327

Kandi Village, Kama 
district, Nangarhar 
Province

Approved 1 Completed - 
Not Closed 
Out

1/Oct/10 31/Dec/10 In-Kind $17,200 Hiring the local employees 
practically using the power looms 
for the textile weaving. Support the 
establishment of local enterprises 
to contribute in the economy and 
stability of Afghanistan and create 
jobs for the local people and 
promote the textile factory in rural 
area

N/A

G-JAA-034 Dago Village Canal 
Protection wall project

Malek Noor Rahamn, 
0795755932

Head of CDC, Dago 
Village Chaparhar 
District, Nangarhar 
Province

Approved 1 Completed - 
Closed Out

1/Nov/10 31/Dec/10 In-Kind $15,529 The overall objective of IDEA-NEW 
is to assist formers and community 
by providing better irrigation water 
for cultivation of licit corps and 
establishment of orchards In the 
eastern region.

Orchard Crop

G-JAA-035 Ihsanullah Off-Season 
Vegetable Production 
Green House

Ihsanullah,ihsan_stanikza
i@yahoo.com, 
0788334059 /   
0798198967

Saqawa 
Village,Khogyani 
district, Nangarhar 
Province

Approved 1 Completed - 
Closed Out

1/Nov/10 31/Jan/11 In-Kind $6,095 The Green house  onwer will be 
able to produce and supply the 
best quality vegetable from  
greenhouse such as Cucumber, 
Tomato, Okra, Marrow, and Pepper 
in off season to the local markets in 
the province, and would like to 
grow various crops of the 
vegetables in Greenhouses. 

Vegetable

G-JAA-036 Rahmatullah Off-Season 
Vegetable Production 
Greenhouse

Rahmatullah, 
0773416165

Kama District, 
Nangarhar Province

Approved 1 Completed - 
Closed Out

1/Nov/10 31/Jan/11 In-Kind $10,000 The Green house  onwer will be 
able to produce and supply the 
best quality vegetable from  
greenhouse such as Cucumber, 
Tomato, Okra, Marrow, and Pepper 
in off season to the local markets in 
the province, and would like to 
grow various crops of the 
vegetables in Greenhouses. 

Vegetable

G-JAA-037 Kaayenat Marhaba 
Henna Processing and 
Talcum Powder 
Manufacturing Factory

Hayatullah, 0787 084 413 Aziz Khan Kas of 
Qarghayi district of 
Laghman Province 

Approved  1 Completed - 
under Close 
out Process

1/Dec/10 31/Mar/11 In-kind $22,800 1) Construction of New building to 
accommodate new machinery 
2)Purchasing of  raw material as 
mention in grants application 
3)Providing and submission of 
monthly sale report to the grants 
section.

N/A



G-JAA-038 Spin Ghar Poultry Farm 
Association

Amir Mohammad 
Toryalay,spfa_association
@yahoo.com , 0700 229 
366 

Directorate of 
Agriculture Near to 
Talashi Square, 
Jalalabad City

Approved 1 Completed - 
Not Closed 
Out

1/Dec/10 1/Dec/11 FOG $40,000 The poultry adviser will provide 
help to all breeder farms, 
association farmers, slaughter 
house and feed mills in Eastern 
Region. IDEA-NEW is supporting 
SPFA and these will directly 
strengthen the SPFA capacity. It 
will also help the poultry industry 
players to learn the new 
technology and adopt it. All these 
areas cover IDEA-NEW objectives.

Poultry

G-JAA-039 Maidanak Village Canal 
Intake and protection 
Wall

Mohammad Sadiq, 
0777346780 / 
0799346780

Achin/Spinghar 
District, Nangarhar 
Province

Approved 1 Completed - 
Closed Out

2/Jan/11 1/Apr/11 In-Kind $27,481 The overall objective of IDEA-NEW 
is to assist formers and community 
by providing better services so by 
implementation of this project it 
will provide  irrigation water for 
cultivation of licit corps, bring more 
land into production and also 
numerous orchards will be 
established in the region.

N/A

G-JAA-040 Javed Afghan Agriculture 
Machinery Production 
Factory

Haji Toor Malang, 0799 
331 914
Javedafghan50@yahoo.c
om

Jalalabad City of 
Nangarhar Province 

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 15/Mar/13 In-Kind $95,000 1) Construction of new building to 
accommodate new machineries in. 
2) Purchasing of  raw material 
mentioned  in grants application. 
3) Hiring of 35 new employees. 4) 
Increase the production and 
provide sale reports to IDEA NEW 
Technical Section as well as to 
grants section on monthly basis.

G-JAA-041 Toor Khan Textile 
Weaving Company

Toor Khan, 0700611137 Hisarshahi 
Village,Rodad 
District, Nangarhar 
Province 

Approved 1 Completed - 
Closed Out

2/Jan/11 1/Apr/11 In-Kind $12,000 Hiring the local employees 
practically using the power looms 
for the textile weaving. Support the 
establishment of local enterprises 
to contribute in the economy and 
stability of Afghanistan and create 
jobs for the local people and 
promote the textile factory in rural 
area

N/A



G-JAA-042 Tassildar Textile Weaving 
Company

Tassildar,aq_khawry@ya
hoo.com, 0799299372 
+93(0) 797471842

Hisarshahi 
Village,Rodad 
District, Nangarhar 
Province 

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 1/Apr/11 In-Kind $12,000 Hiring the local employees 
practically using the power looms 
for the textile weaving. Support the 
establishment of local enterprises 
to contribute in the economy and 
stability of Afghanistan and create 
jobs for the local people and 
promote the textile factory in rural 
area

N/A

G-JAA-043 Azizurrahman Textile 
Weaving Company

Azizurrahman, 
0789743237

Hisarshahi 
Village,Rodad 
District, Nangarhar 
Province 

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 1/Apr/11 In-Kind $12,000 Hiring the local employees 
practically using the power looms 
for the textile weaving. Support the 
establishment of local enterprises 
to contribute in the economy and 
stability of Afghanistan and create 
jobs for the local people and 
promote the textile factory in rural 
area

N/A

G-JAA-044 Gawe Shoulgara CDC Head of CDC Gawe 
Shoulgara Village - 
Mohammad, 0799 369 
009

Gawe Shoulgara 
Village ,Achin district, 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

3/Jan/11 2/Apr/11 In-Kind $27,325  it will provide irrigation water for 
cultivation of licit corps, bring more 
land into production and also 
numerous orchards will be 
established in the region

Orchard Crop

G-JAA-045 Ismail Textile Weaving 
Company

Ismail, 0779075376 
+93(0) 772935589

Hisarshahi 
Village,Rodad 
District, Nangarhar 
Province 

Approved 1 Completed - 
Not Closed 
Out

6/Feb/11 5/Jun/11 In-Kind $12,000 Hiring the local employees 
practically using the power looms 
for the textile weaving. Support the 
establishment of local enterprises 
to contribute in the economy and 
stability of Afghanistan and create 
jobs for the local people and 
promote the textile factory in rural 
area

N/A

G-JAA-046 Akhund Village Canal 
Protection Wall Project

Zahidullah Head of CDC 
in Akund Village, 0789 
313 259

Akhund Village, Kama 
district, Nangarhar 
Province

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 15/Feb/11 In-Kind $18,460 enabling formers to irrigate about 
3000 thousand jerib land and 
orchard and protect the loses of 
irrigation water 

Orchard Crop

G-JAA-047 Khaiber Gul Textile 
Weaving Company

Khaiber Gul, 0797 471 
842

Hisarshahi 
Village,Rodad 
District, Nangarhar 
Province 

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 1/Apr/11 In-Kind $12,000 This will create 6 job opportunities 
in the rural area. Job creation is 
one of the main strategic 
objectives of IDEA-NEW. This also 
changes the production system 
from the decades old technology 
to relatively modern technology

N/A



G-JAA-048 Langar Khil Village, 
Irrigation Channel and 
Reservoir Project

Zahir, 0799 297 737 Langar Khiel Village, 
Hisarak District, 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Jan/11 14/Apr/11 In-Kind $24,587  this reservoir will enable farmers 
to irrigate about 100 jeribs land 
and orchard Orchard Crop

G-JAA-049 Mazina Girls High School 
Boundary Wall Project

Safiulah Pacha, 0796 363 
575

Mazina Village Rodat 
District, Nangarhar 
Province 

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 7/Jan/11 In-Kind $30,024 Providing of unskilled labors, 
Uploading of equipment and free 
storage of materials use during 
implementation of the project.

N/A

G-JAA-050 Minhaz Garment 
Finishing Center

Minhaz, 0775 792 600, 
0799 397 871

Majboorabad Area of 
Jalalabad City

Approved 1 Completed - 
Not Closed 
Out

2/Jan/11 30/Apr/11 In-Kind $4,470 1) AISA Registration  2) Hiring of 4 
new employees.  3) Providing 
production to the market.

N/A

G-JAA-051 Husain Khan Honey Bee 
Keeping Farm

Hussain Khan Hisarshahi Village of 
Rodat District of 
Nangarhar Province 

Approved 1 Completed - 
Not Closed 
Out

3/Apr/11 31/Jul/11 In-Kind $11,453 1) AISA Registration 2) Purchasing 
of  raw materials and 25 box of live 
honey bees as well as empty boxes 
3)  Hiring of two new employees 
and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-052 Farhad Honey Bee 
Keeping Farm

Mr. Farhad, 0778 362 044 Hisarshahi Village of 
Rodat District of 
Nangarhar Province 

Approved 1 Completed - 
Not Closed 
Out

3/Apr/11 31/Jul/11 In-Kind $11,453 1) AISA Registration 2) Purchasing 
of  raw materials and 25 box of live 
honey bees as well as empty boxes 
3)  Hiring of two new employees 
and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-053 Baryalay  Honey Bee 
Keeping Farm

Baryalay, 0700005757 Kudi Khil Village of 
Shirzad District of 
Nangarhar Province 

Approved 1 Completed - 
Not Closed 
Out

3/Apr/11 31/Jul/11 In-Kind $11,453 1) AISA Registration 2) Purchasing 
of  raw materials and 25 box of live 
honey bees as well as empty boxes 
3)  Hiring of two new employees 
and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-054 Meer Ahmad Khan 
Honey Bee Keeping Farm

Mr. Haji Meer Ahmad 
Khan, 0786113021/ 
+93(0) 789004550

Chaghari Village of 
Rodat District of 
Nangarhar Province 

Approved 1 Completed - 
Not Closed 
Out

3/Apr/11 31/Jul/11 In-Kind $11,453 1) AISA Registration 2) Purchasing 
of  raw materials and 25 box of live 
honey bees as well as empty boxes 
3)  Hiring of two new employees 
and provide sales information to 
technical team on biweekly basis.

Honey



G-JAA-059 Ghulam Ali Off-Season 
Vegetable Prodcution 
Greenhouse

Ghulam Ali, 0798575007 Gulaee Jabagai 
Village ,Shinwar 
Ghanikhel, Nangarhar 
Province

Approved 1
Completed - 
Not closed 
out

10/Apr/11 9/Aug/11 In-Kind $3,890 Ghulam Ali off season vegetable 
production green house is support 
to the farmers and consumers in 
Nangarhar province.

Vegetable

G-JAA-060 Improvements in 
Surkhroad Packing 
Facility

Haji Zabihullah 
Ehsan,Zabiullah_ehsan1
@yahoo.com, 
0778813623

Kariti-Char, Kabul Approved 1 Completed - 
Closed Out

22/Mar/10 3/Apr/11 FOG $6,000 IDEA-NEW also wants to facilitate 
sales to the high value customers 
which will bring more income to 
the Afghan farmers.

G-JAA-061 Nangarhar Broiler 
Breeder Farm

Abdul Rahman, 077 1562-
328

Kan Katarghy,Rodat 
district, Nangarhar 
Province

Approved 1 Completed - 
Not Closed 
Out

17/Apr/11 30/Nov/11 In-Kind $90,000 Introduction of the poultry 
business throughout Afghanistan
Maintaining commercial breeder 
flocks
Maintaining commercial layer and 
broiler farms
Poultry health management to 
keep top health and nutritional 
condition
Hatcheries establishment and 
development throughout 
Afghanistan.
Slaughter and processing plant to 
reduce the importation of process 
mee

Poultry

G-JAA-062 Salma Garment Finishing 
Center

Salma, 07068 36 057 Camps, Fase #1, 
Jalalabad City 
Nangarhar Province

Approved 1 Completed - 
Under Close 
out Process

1/May/11 31/Jul/11 In-Kind $3,300 1) Hiring of three new employees.  
2) Purchasing of raw materials.  3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-063 Nadima, 0702 14 06 39 Joi Haft, Jalalabad 
City Nangarhar 
Province

Approved 1 Completed - 
Under Close 
out Process

1/May/11 31/Jul/11 In-Kind $3,810 1) Hiring of three new employees.  
2) Purchasing of raw materials.  3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-064 Masooda Garment 
Finishing Center

Masooda, 0700 631 425 Qasaba, Fase # 4, 
Jalalabad City 
Nangarhar Province

Approved 1 Completed - 
Under Close 
out Process

1/May/11 31/Jul/11 In-Kind $4,910 1) Hiring of three new employees.  
2) Purchasing of raw materials.  3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-065 Aqila Garment Finishing 
Center

Aqila, 07058 07633 Shahri Now, 
Mihterlam, Laghman 
Province

Approved 1 Completed - 
Not Closed 
Out

1/May/11 31/Jul/11 In-Kind $3,300 1) Hiring of three new employees.  
2) Purchasing of raw materials.  3) 
Increasing  of services and 
providing monthly sales report.

N/A



 G-JAA-066 Adal Bibi Retail Shop Adal Bibi , 07081 32 066 Qala tak villiage , 
Khewa district, 
Nangarhar Province

Approved 1 Completed - 
Closed Out

15/May/11 14/Aug/11 In-Kind $10,000 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.

N/A

G-JAA-067 Amiru nissa retail shop Amirunissa, Qazi banda,Saokai 
district, Kunar 
Province

Approved 1 Completed - 
Closed Out

1/May/11 31/Jul/11 In-Kind $10,000 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.

N/A

G-JAA-068 Aqbal BiBi retail shop Aqbal BiBi, 07081 32 066 Janatiano villiage , 
Barikot district, 
Nangarhar Province

Approved 1 Completed - 
Closed Out

1/May/11 31/Jul/11 In-Kind $10,000 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.

N/A

G-JAA-069 Awlia retail shop  Awlia, 079 8162 646 Hisar Shahi Kamp 
Block 6 , Rodat 
district, nangarhar 
Province

Approved 1 Completed - 
Closed Out

1/May/11 31/Jul/11 In-Kind $10,001 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.

N/A

G-JAA-070 Khan zada retail shop Khan zada, 0700 663 465 Kuz Kuner district, 
Kunar Province

Approved 1 Completed - 
Closed Out

1/May/11 31/Jul/11 In-Kind $10,000 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.

N/A



G-JAA-071 Nargas retail shop Nargas, 0787 864 314 Maidan village, 
Surkhroad district, 
Nangarhar

Approved 1 Completed - 
Closed Out

1/Jun/11 31/Aug/11 In-Kind $10,000 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.

N/A

G-JAA-072 Noor bibi retail shop  Noor bibi , 0784 072 802 Fatih abad 
village,Surkhroad 
district, Nangarhar

Approved 1 Completed - 
Closed Out

1/May/11 31/Jul/11 In-Kind $10,000 Bestow upon them jobs and 
working opportunities.
Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.

N/A

G-JAA-074 Koz Kharoty Village 
Sanitation Project

 Haji Shirin Agha CDC, 
0799 276 621/  0771 620 
491

Koz Kharoty Village, 
Mehtarlam, Laghman 
Province

Approved 1 Completed - 
Not Closed 
Out

1/Jun/11 1/Oct/11 In-kind $26,231 The overall objective of IDEA-NEW 
is to accelerate broad-based, 
sustainable economic development 
in the Eastern Region, providing 
facility for transpering of licit 
agriculture production to in order 
to eliminate poppy production,This 
project will enable farmers to 
transfer thier production to the 
market in a good shap and on time 
and as well this sanitation project 
will avoid the spread of any kinds 
of diseases.

N/A

G-JAA-075 Banda Hakim abad 
Village Canal Protection 
Wall

Assadullah CDC, 0785 647 
625

  Khas Kuner district, 
Kunar Province

Approved 1 Completed - 
Closed Out

1/Jun/11 1/Sep/11 In-Kind $17,827 The overall objective of IDEA-NEW 
is to accelerate broad-based, 
sustainable economic development 
in the Eastern Region, providing 
facility for transpering of licit 
agriculture production to in order 
to eliminate poppy production.

N/A



G-JAA-74 Koz Kharotai Village 
Sanitation  Project 

Haji Shirin Agha CDC/ 
0799 276 621/  0771 620 
491

Mihterlam, Laghman 
Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 30/Jun/12 In-Kind $26,231 Unskilled Labors, loading and 
unloading of construction material, 
maintenance of tools and materials 
and providing security for the 
project staff will be the 
contribution of the community

N/A

G-JAA-76 Masroor Food Processing 
Company

 Mohammad Ashraf, 0(0) 
700 81 46 54
masroor_info@yahoo.co
m

Angoor Bagh, 
Jalalabad, Nangarhar 
Province

Approved 1 Completed - 
Under Close 
out Process

15/Jun/11 15/Oct/11 In-Kind $30,152 1) Grantee should Purchase Fruit 
Washer Machine when IDEA-NEW 
is procuring other requested items 
in the budget sheet and provide 
IDEA-NEW with receipts 2)  
Grantee Should purchase pulp 
from Surkhroad Packing facility.

Food

G-JAA-77 Palwasha Garment 
finishing center

Palwasha, 0700 640 920 Dam Kalay, Asad 
abad city ,Kunar 
Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 30/Sep/11 In-Kind $3,760 1) Hiring of two new employees. 2) 
Purchasing of raw materials. 3) 
Increasing  of services and 
providing monthly sales report to 
IDEA-NEW technical section

N/A

G-JAA-078 Lalzaro Retail Shop Lalzaro, 0774 851 563 Kama 
district,Nangarhar 
Province

Approved 1 Completed - 
Closed Out

15/Jun/11 1/Sep/11 in-Kind $1,511 Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.
Offer services to the community.
Create friendly and safe 
environment.

N/A

G-JAA-079 Habiba Retail Shop Habiba, 0779 608 467 Koz Norgal 
villiage,Kunar 
Province

Approved 1 Completed - 
Closed Out

15/Jun/11 30/Sep/11 In-Kind $10,000 Reduce gender disparities and 
strengthen mechanisms for equal 
engagement of community women 
and men in mainstream 
development.
Motivating them to work shoulder 
by shoulder with men.
Offer services to the community.
Create friendly and safe 
environment.

N/A



G-JAA-80 Mehran Wahab 
Confectionery Company 

Rahman Gul/  +93-
799671619-799887553
hukam_shinwari@yahoo.
com

Markoh Bazar, 
Shinwar, Nangarhar

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 30/Sep/11 In-Kind $9,000 1) AISA registration 2) Purchase 
raw materials, Increase Production 
and provide Bi weekly report to 
technical section and Hiring of 6 
new employees

Food

G-JAA-81 Ghondai Village Canal 
Protection Wall

Abdul Rashid CDC/  
0778446253  

Ghondai Village, Kot 
District of Nangarhar 
Province

Approved 1 Completed - 
Not Closed 
Out

16/Jun/11 20/Jun/12 In-Kind $19,234 Unskilled Labor from starting of 
Project till end of Project, loading 
and unloading of material and 
storage facility will be the 
community contribution

N/A

G-JAA-086 Ibrahim Off season 
Vegetable Production 
Greenhouses

Ibrahim 0700669473, 
0774310147

Sarkani district of 
Kuner Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable

G-JAA-094 Fazal Rahman Off-Season 
Vegetable Production 
Greenhouses

Mr. Fazal Rahman , 
0779868704

Khakee Qala, Sakawa, 
Kunar Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 IDEA-NEW plans to help new 
Agribusinesses to emerge which 
have the capacity to substitute the 
imports season and off season 
vegetable from Pakistan and create 
more jobs opportunities for local 
Afghans.This project will motivate 
farmers for applying new 
technology.

Vegetable

G-JAA-097 Rahimullah Off season 
Vegetable Production 
Greenhouses

Rahimullah, 0778844515, 
0797350120

Shigal district of 
Kuner Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable



G-JAA-098 Ahmad Gul Off season 
Vegetable Production 
Greenhouses

Ahmad Gul, 0700650948 Qarghai district of 
Laghman Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable

G-JAA-099 Haji Hafizullah Off-
Season Vegetable 
Production Greenhouses

Haji Hafizullah, 
0706831606

Qarghayi, Laghman 
Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 his project will find linkages to 
Surkhroad Packing facility and will 
motivate farmers for applying new 
technology.

Vegetable

G-JAA-102 Said Amin Off season 
Vegetable Production 
Greenhouses

Sayed Amin, 0785775872 Rodat district of 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable

G-JAA-109 Hijratullah Honey 
Beekeeping Farm

Hijratullah Abid, 
0773410028

Kaday Village of 
Rodat District of 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-111 Bashirullah Honey 
Beekeeping Farm

Bashirullah, 0776042315 Barikab Village of 
Batikot District of 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-112 Wali Khan Honey 
Beekeeping Farm

Wali Khan, 
0785272207/0786677200
/0789421951

Tingawar Village of 
Alingar District  of 
Laghman Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 30/Sep/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey



G-JAA-113 Aseel Khan Honey 
Bekeeping Farm

Aseel Khan , 0774924746 Alingar, Laghman 
Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-kind $12,000 This business  will create 2 job 
opportunities in the rural area. Job 
creation is one of the main 
strategic objectives of IDEA-NEW. 
This activity will also  Improve 
quality and quantity of fruits in the 
eastern region  by transferring 
pollen and fertilization in the 
Orchards.

Orchard Crop

G-JAA-117 Peer Mohammad Honey 
Beekeeping Farm

Peer Mohammad, 
0799250431   

Nangalam  District of 
Kunar  Province

Approved 1 Completed - 
Under Close 
out Process

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-118 Saifurrahman Honey 
Beekeeping Farm

Saifurrahman , 
0788591575

Ghani Khil, 
Nangarhar

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 This activity will also  Improve 
quality and quantity of fruits in the 
eastern region  by transferring 
pollen and fertilization in the 
Orchards.

Orchard Crop

G-JAA-121 Gul Agha Honey 
Beekeeping Farm

Gul Agha, 0775653520 Logar Lam Village of 
Qarghayi District of 
Laghman Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-122 Ataullah Honey 
Beekeeping Farm

Ataullah, 0786554456 Shikh Ahmad Village 
of Rodat District of 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-123 Abed Honey Beekeeping 
Farm

Said Obaidullah, 
0788580279

Chaghari Village of 
Rodat District of 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey



G-JAA-125 Nasir Khan and Mirwais 
Honey Beekeeping Farm

Nasir Khan, 0791989219 Hisarak District of 
Nangarhar Province

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-128 Mohammad Saqib Honey 
Beekeeping Farm

Mohammad Saqib, 
0799438994

Center of Laghman 
Province 

Approved 1 Completed - 
Not Closed 
Out

15/Aug/11 31/Dec/11 In-Kind $12,000 1) AISA registration 2) Purchasing 
of raw materials and 50 full honey 
bee boxes and as well 50 empty 
boxes. 3) Hiring two new 
employees and provide sales 
information to technical team on 
biweekly basis

Honey

G-JAA-135 Ehsanullah Off season 
Vegetable Production 
Greenhouses

Ehsanullah, 0707469726 Nanrang district of 
Kuner Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 30/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable

G-JAA-136 Said Noman Off season 
Vegetable Production 
Greenhouses

Sayd Noman Hashimi, 
0779562149
hashimi_jamalnasir@yah
oo.com

Qarghai district of 
Laghman Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 30/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable

G-JAA-137 Omaid khan Off season 
Vegetable Production 
Greenhouses

Omaid Khan, 0771612433 Qarghai district of 
Laghman Province

Approved 1 Completed - 
Not Closed 
Out

15/Jun/11 15/Sep/11 In-Kind $4,000 (1) Submission of sale report to 
technical section and as well to  the 
grant section by season basis. (2) 
Land preparation and purchase all 
inputs and required tools for 
greenhouse, the greenhouse 
shouldn't be used for other 
purpose except cultivation of off-
season vegetables. 

Vegetable



G-JAA-145 Kawoon Potatoes Chips 
Factory.

Mohammad Rahim, 
0779250950 - 
rahimhashimi@hotmail.c
om

Surkhroad district of 
Nangarhar Province, 
Afghanistan

Approved 1 Completed - 
Not Closed 
Out

21/Aug/11 30/Nov/11 In-Kind $17,250 1) AISA registration and potatoes 
chips association membership.  2) 
Hiring of 9 new employees. 3) 
Promote production of chips 
variety potatoes brought by IDEA-
NEW.  4) Establish acceptable 
standards of hygiene as per local 
laws and regulation. 

Food

G-JAA-146 Dari-Noor Potatoes Chips 
Factory.

Hassan khan, 
0778048150
wahids51@yahoo.com/ 
wahids51@Hotmail.com

Dara-E- Noor district 
of Nangarhar 
Province, Afghanistan

Approved 1 Completed - 
Not Closed 
Out

21/Aug/11 30/Nov/11 In-Kind $17,250 1) AISA registration and potatoes 
chips association membership.  2) 
Hiring of 10 new employees. 3) 
Promote production of chips 
variety potatoes brought by IDEA-
NEW.  4) Establish acceptable 
standards of hygiene as per local 
laws and regulation. 

Food

G-JAA-148 Sukriya Garment 
Finishing Center

Sukriya, 0783 072 895 Shurkhrood distric t 
of Nangarhar 
Province

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Nov/11 In-Kind $3,937 1) Hiring of one new employee  . 2) 
Purchasing of raw materials. 3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-149 Leena Garment Finishing 
Center

Leena, 0786 096 354 Mendrawar village of 
Qarghayi district of 
Laghman provice

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Nov/11 In-Kind $3,200 1) Hiring of two new employees. 2) 
Purchasing of raw materials. 3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-150 Malalay Garment 
Finishing Center

Malalay, 0778468421 Karamal, Asad Abad 
District, kuner 
Afghanistan

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Sep/11 In-Kind $3,943 1) Hiring of one new employee. 2) 
Purchasing of raw materials. 3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-151 Noor Ul Haya Garments 
Finishing Center

Noor ul Haya, 
0705723739

Seend ghara village , 
Asadabad District, 
kuner Afghanistan

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Sep/11 In-Kind $3,560 1) Hiring of one new employee. 2) 
Purchasing of raw materials. 3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-152 Warisa Garments 
Finishing Center

Warisa,   0705807633 Shahri Now, 
Mihterlam, Laghman 
Province

Approved 1 Completed - 
Not Closed 
Out

1/Sep/11 30/Sep/11 In-Kind $1,700 1) Hiring of two new employees. 2) 
Purchasing of raw materials. 3) 
Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-153 Semeen Retails Shop Semeen, 0707 601 796 Chel metay 
Mehtarlam, Laghman 
Province, Afghanitsan

Approved 1 Completed - 
Not Closed 
Out

7/Aug/11 31/Aug/11 In-Kind $1,000 Maintaining of goods record and 
Providing sale report on biweekly 
basis N/A



G-JAA-154 Khorasan Gulab Washing 
Powder Production 
Company 

Fazil Rahman, 0774 849 
541/ 0798 545 367

Jovi 7th Hada Narang 
Bagh Road, Zone #3 , 
Jalalabad City

Approved 1 Completed - 
Not Closed 
Out

16/Oct/11 31/Dec/11 In-Kind $22,928 It will create job opportunities, 
total 20 trainees will be trained in 
the field of wahsing powder 
production, creating value chain 
for local business and also 
providing quality products to 
market.

N/A

G-JAA-162 Or'zala Parfum Essential 
Oils Company Ltd

Mr. Abdullah  
Arsala,arsalabdullah@gm
ail.com, 0799 143 113

Fire Brigade Street, 
Jalalabad City

Approved 1 Completed - 
Not Closed 
Out

23/Apr/13 3/Jun/13 In-Kind $10,000 To provide generator for two 
months to facilitate processing raw 
materials for rose farmers, to 
enable the business to process rose 
oil to a high standard for exprot

N/A

G-JAA-163 Season Honey Processing 
and Packaging Company

Manzoor Ahmad, 
0700612199
Manzoor_Ahmad4@yah
oo.com

Mushko Street, Near 
Mia Omer High 
School, Jalalabad City

Approved 1 Active 4/Jun/13 31/Oct/13 In-Kind $24,800 Packaging improvement and 25% 
increase in sales.

Honey

G-JAA-164 Haseeb Noori Food Items 
Production Company

Hassan Khan, 
0778048150
haseebnoori.hassan@gm
ail.com

Janja Pur Village,Dara-
I-Nur district, 
Nangarhar

Approved 1 Active 16/Jun/13 31/Oct/13 In-Kind $20,050 30 KVA Generator, proper clothing 
means covering full body made of 
soft clothes.Gloves , made of 
leather , mask , plastic boots and 
hair cover and complete medical 
test. 14 % benefit in sales.

Orchard Crop 
and Fresh 

Vegetables

G-JAA-165 SHARQ Improved Seed 
Production and Agri-
Services Co.Ltd

Said Ajan/  0700601824 Abdiyan,Bihsud 
District, Jalalabad-
Nangarhar

Approved 1 Active 27/May/13 31/Oct/13 In-Kind $6,000 Seed packaging (1% increase in 
sales),Arrangement of facility 
Reporting of results 10% increase 
in sales)

Wheat and oil 
seeds

G-JAA-166 Rooh Afza Jam and Pickle 
Production Company

Hanifa Safi, 0774247420 Joe 10, Bihsud 
district, Nangarhar 
Province

Approved 1 Active 1/Jun/13 28/Feb/14 In-Kind $4,962 It is obvious that by expanding the 
business to other provinces and 
hygiene certification and training, 
Record keeping training, linkage 
with Raw material suppliers and 
labeling and branding will increase 
their sales by more than 48%- 50% 
by IDEA NEW assistance. 

N/A

G-JAA-167 Omid Khalid Poultry 
Rearing and Production 
Company

Fazal Mohammad, 0777 
864 250

Koshgumbad, Bihsud 
District, Nangarhar 
Province

Approved 1 Active 9/Jun/13 31/Oct/13 In-Kind $25,500 Blower machine for drinkers, 
Marketing officer, including 
expenses,Plastic Recycling Plant 
training ( one month ),Dyes  and 
Installation of machinery.

Poultry



G-JAA-168 Gift Food Production 
Company

Sher Mohammad, 0774 
142 344

Nasir Abad, Charrahe 
Garnezone, 
Jalalabad City
Nangarhar Province

Approved 1 Active 22/May/13 31/Oct/13 In-Kind $10,325 Sales Promotion and Installation of 
Machinery

Orchard Crop 
and Fresh 

Vegetables

G-JAA-170 Hussain Zada Co Ltd Haji Shah Wali, 0700 600 
204 -  web site: shahwali-
agri.com and 
www.shahwali-agri.com

Dand Ghara, 
Jalalabad

Approved 1 Active 3/Jun/13 31/Oct/13 In-Kind $5,430 Greenhouse installation & 
irrigation  training  and equipments 
for training and 3% increase in 
sales.monthly rent with 4% 
increase in sales and Brochures 
with 2% increase in sales.

Vegetable

G-JAA-171 Firdous Bareen Wheat 
Starch Company

Nafasgul, 0706664571 - 
0708714410

Jalalabad City 
Nangarhar Province

Approved 1 Active 12/Jun/13 31/Oct/13 In-Kind $7,513 21% increase in sales.
Wheat

G-JAA-172 Majnoon Food 
Processing Company

 Majnoon Adel, 0775 28 
22 
64Alfallahfoods@gmail.c
om

Daronta, Jalalabad 
City

Approved 1 Active 22/Jul/13 31/Oct/13 In-Kind $7,520 Increase annual growth  by  an 
average  of  20 percent  each year 
(during  the first  five  years )

Wheat

G-JAA-173 Masroor Food Processing 
Company

Mohammad Ashra, 0700 
81 46 54, 
masroor_info@yahoo.co
m

Angor bagh Street 
Jalalabad City 
Nangarhar Province

Approved 1 Active 22/Jul/13 31/Oct/13 In-Kind $9,100 Grow an average of 25-30 percent 
each year (during the first five 
years) Wheat

G-JAA-174 Kunar Agriculture 
Company

 Sayed Hidayatullah 
Sadat, 0779 815 250

Bar narang village, 
Narang district of 
Kunar Province

Approved 1 Active 21/Jul/13 31/Oct/13 In-Kind The 2012 annual sales of Kunar 
agriculture Company was USD 
$46,750 and by providing them 
with the technical assistance, the 
company sales will increase to USD 
$72,000 which is approximately 54 
% increase in the annual revenues.

Wheat and oil 
seeds

G-JAA-175 Khalil Rehan Food 
Production Company

Mohmmad Ibrahim 
Khalil, 0789 319 931

Joy 7
Jalalabad City

Approved 1 Active 22/Jul/13 31/Oct/13 In-Kind $9,805 Production Capacity Enhancement, 
Sales increase, quality imrovement, 
hiring FTEs

Wheat



G-JAA-176 Shamshad Dastagir Food 
Production Company

 Ghulam Dastagir , 
0799345705 , 
Dastagirg3@gmail.com

Tablighi Markaz, 
Cheknowri, Jalalabad 
City

Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind $16,960 In 2012, SDFPF produced 325,714 
kg Noodles and vermicelli. After 
the owner’s investment in new 
machinery and an IDEA-NEW grant, 
it will increase production 60% to 
521,142 kg. In 2012, it had 
US$205,200 in sales. Owner 
investment and IDEA-NEW 
technical assistance will increase 
sales by $123,120 (60%) to 
US$328,320 in 2013. Currently, 
SDFPF has 10 full-time employees. 
In 2013, it will hire four additional 
employees. 

Food

G-JAA-177 Hamisha Bahar Agro 
Services Company

Roohullah “Momand”  
0700618026 , 
hameshabaharagro@yah
oo.com

Angoor bagh, 
Jalalabad City 
Nangarhar Province

Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind $11,345 Hashima Bahar sales revenues 
sales revenues during the past 12 
months were $240,668. With 
technical assistance, sales will 
increase 35% to $324,875 in the 
next 12 months.

Orchard Crop

G-JAA-178 Sail Food Items 
Production Company

Subhanullah , 
0775656186 , 
sailfood1@gmail.com

Qala e Bakhtan, Ring 
Road , Nangarhar

Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind $20,440 Grantee will contribute, Air tank, 
Air filter and Steel conveyor for 
Potato Chips Plant.

Food

G-JAA-179 Mohammad Hussain 
Food Production 
Company

Mohammad Hussain , 
0799509843

Kama old Bus Station, 
Jalalabad City

Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind $6,000 Increase total sales up to 53% and 
three FTE jobs will be created at 
the processing plant and twelve 
additional salesmen will be hired. 

Food

G-JAA-180 Khalid Faizan Food 
Processing Company

Khalid , 0776 693 
073,zahid_shirzad@yaho
o.com

Joy 7, Jalalabad City 
Nangarhar Province

Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind $20,327 Khalid Faizan will purchase and 
install new homogenization 
equipment. This new equipment, 
materials and reliable sources of 
raw materials will increase sales 
and improve product quality. With 
IDEA-NEW assistance, Faizan Food 
Processing Company can produce 
the following volumes and sales in 
2013.

Food



G-JAA-181 Kabul Improved Seed 
Production and Agri 
–Services Company

Abdul Mutalib, 
0700291668,kabulseed@
yahoo.com

Chil Metra, Jalalabad 
City

Approved 1 Active 4/Aug/13 In-Kind $5,605 Field days , These field days will 
increase sales by US$ 37681(15%). 
2-seed package, they will increase 
sales by US$ 5024.13(2%).3- Radio 
advertisement,activities will 
increase sales by US$ 
32656.86(13%).

Wheat and oil 
seeds

G-JAA-182 Silab Sohail Company 
Limited

Mohammad Naeem, 
0700 607 
312,selabsuhil.janafghan
@yahoo.com

Dramsal Chawk, 
Behind Meya Aslam 
Plaza, Jalalabad City

Approved 1 Active 5/Aug/13 31/Oct/13 In-Kind $3,760 An effective marketing, promotion 
and advertising campaign will 
increase sales by 27% (US$128, 
000) from US$469,450 in 2012 to 
US$597,450. in 2013. 

N/A

G-JAA-183 Himat Arman Non-
Alcoholic Beverages 
Limited

 Ghoulam Farooq 
“Himat”, 0778 38 42 33, 
himatarman.beverages@
yahoo.com

Base-e-Ekmalati, 
Jalalabad City 
nangarhar Province

Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind $4,440 IDEA-NEW technical assistance will 
help HAB Ltd to increase its 
production capacity by 50 %. N/A

G-JAA-184 Wahidullah Kamawal Oil, 
Cotton Cake and Soap 
Company

Bismillah  Khan , 
702222761

Dobila, Behsod , 
Nangarhar  

Approved 1 Active TBD 31/Oct/13 In-Kind $24,800 • The IDEA-NEW grant to Waheed 
Kamawal will increase sales by 61% 
(US$553,530) from $904,743 in 
2012 to $1,458,273 in 2013.

Wheat and oil 
seeds

G-JAA-185 Ali Sahil Wool Spinning 
Company

Sharifa Ahmadzai, 0796 
479 
002,alisahil825@yahoo.c
om

Bihsud Bridge, 
Nangarhar Province

Approved 1 Active 21/Aug/13 31/Oct/13 In-Kind $24,000 IDEA-NEW business training will 
introduce timely data collection, 
financial records and statements to 
use in business decision-making. 
Better records and business 
decision-making will result in 
increased efficiency, access to 
credit, and increased sales by 2% 
($1,671).

N/A

G-JAA-186 Kaliwal Soap, Washing 
Powder and Cottonseed 
Oil

Engineer Abdullah , 
0700606759

Tamirat, Behsud, 
Nangarhar Province

Approved 1 Active 21/Aug/13 31/Oct/13 In-Kind $4,546 • Recordkeeping Training will 
increase sales by US$3,475 (2%).
• Marketing and sales promotion 
campaign will increase sales by 
US$24,151 (14%).
• Radio Advertising, Metal board 
and Wall chalking will increase 
sales by US$43,437 (25%).

Oil Seeds



G-KBL-004 Afghanistan Social 
Poultry and Animal 
Farmers Association

0799206289, 
afghanfarmer@gmail.co
m

Jangalak, district 7, 
Kabul-Afghanistan

Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind $12,138 Increase poultry products 
production, quality and sales, and 
build the capacity of its members 
by providing them poultry farming 
best practices training.

Poultry

 G-KBL-005 Mashal Dairy Production 
Company

Ahmad  Shoaib, 0771 51 
51 53, 0771 51 51 50, 
mashaldairy.co@gmail.co
m

Pul Charkhi, Kabul Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind $24,701 Increase quality of dairy products 
and increase sales 

Orchard Crop

G-KBL-007 Bahar Biscuit 
Manufacturing Company

 Niamatullah, 0700 279 
946, 0700 243 169

Kabul City, 
Afghanistan

Approved 1 Active 28/Jul/13 31/Oct/13 In-Kind $9,349 Increase quality of biscuits. 
Wheat

G-KBL-008 Kapisa Farm Service 
Center

Mohammad Ibrahim 
Karimi, 0700 213 608, 
ibrahimkarimi@hotmail.c
om

Kapisa Province Approved 1 Active 24/Jul/13 31/Oct/13 In-Kind $22,510 Increase sales by 15%.

Wheat and oil 
seeds

G-KBL-009 Parwan Women Farm 
Service Center

Mahboba Hashimi, 
0781330894/0787553405

Parwan, Charikar city Approved 1 Active 29/Jul/13 31/Oct/13 In-Kind $8,111 Increase sales by 50%
Wheat and oil 

seeds

G-KBL-010 Women Vocational 
Training and Agriculture 
Service Organization

 Nazifa  Hofyani, 0799 
155 411, 0774 704 215, 
0774 838 

Parwan, Charikar city Approved 1 Active 29/Jul/13 31/Oct/13 In-Kind $21,266 Increase sales by 50%

G-KBL-011 Javan Chips Production 
Company

Jamshed Naqshbandi, 
0796 318 
770,Jamshed_Naqshband
i@hotmail.com

Baraki Main Road, 
Opposite to Ghulam 
Dastagir Mosque, 
Kabul city

Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind $24,999 Increase production by 100% 

Food

G-KBL-012 Mohammad Murib 
Poultry Farm

Haji Mohammad  
Murib,700 245 276

Parwan Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind $5,250 Increase sales by 50% and 
employees from 6 to 10.

Poultry

G-KBL-013 Green Organic 
Agricultural Production 
Company

 Hakima Zulfaqari , 0782 
049 113, 
info@greenorganic.asia

Kabul Approved 1 Active 21/Aug/13 31/Oct/13 In-Kind 9,992 Establishment of worm composting 
beds and linkages to waste 
collection in various institutions. 

Orchard Crop 
and Fresh 

Vegetables

DISAPPROVED/CANCELLED GRANTS OR CONCEPTS
G-JAA-011 Marble and Granite 

Processing/ National 
Marble

Surkhroad District, 
Nangarhar

Approved 1 Not approved In-Kind $0

G-JAA-013 Omaid Khalid Poultry 
Services

Behsud District, 
Nangarhar

Approved 1 Not approved In-Kind $0

G-JAA-022 Maiwand Taqab Walnuts 
Processing and Packing 
Company

Nangarhar District, 
Jalalabad City

Approved 1 Not Approved 
by Regional 
Director

In-Kind $0



G-JAA-024 Mohammad Haroon 
Ibrahimi Walnuts  
Processing company

Kunar Province 
Asadabad district

Approved 1 Not Approved 
by Regional 
Director

In-Kind $0

G-JAA-082 Banaras Off-Season 
Vegetable Production 
Greenhouse

Khas Kunar district of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-084 Abdul Raoof Off-Season 
Vegetable Production 
Greenhouse

Khas Kunar district of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-087 Rezwanullah Off-Season 
Vegetable Production 
Greenhouses

Barikab Village of 
Batikot District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-088 Asadullah Khan Off-
Season Vegetable 
Production Greenhouses

Jabagai Village of 
Ghani Khil District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-089 Abdul Manan Off-Season 
Vegetable Production 
Greenhouses

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-090 Shir Agha Off-Season 
Vegetable Production 
Greenhouses

Islampour village of 
Kuz Kunar district of 
Nangarhar provicne

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-091 Amerullah Off-Season 
Vegetable Production 
Greenhouses

Sarband village of 
Gushta district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-092 Abdul Hakeem Off-
Season Vegetable 
Production Greenhouses

Joe 10, Bihsood of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-093 Matiullah Off-Season 
Vegetable Production 
Greenhouses

Joe 10, Bihsood of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-096 Haji Sharifullha and 
Rohullah Off-Season 
Vegetable Production 
Greenhouses

Arbapan village of 
Kama district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-100 Dad Muhammad Khan 
Off-Season Vegetable 
Production Greenhouses

Banda village of 
Goshta district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0



G-JAA-101 Sher Hassan Off-Season 
Vegetable Production 
Greenhouses

Sawki district of 
Kuner Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-103 Mohammad Hasham 
Honey Beekeeping Farm

Surkhabi village of 
Qarghayi district of 
Laghman Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-104 Sayd Wali Honey 
Beekeeping Farm

Nahri Kareem, 
Qarghayi district of 
Laghman Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-105 Samad Khan Honey 
Beekeeping Farm

Qasam abad, Dara-
Noor district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-106 Mubarak Shah Honey 
Beekeeping Farm

Qaziano Kala, Rodat 
district of Nangarhr 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-107 Haji Shir Afzal Honey 
Beekeeping Farm

Ashpan village of 
Sherzad district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-108 Maqsood Shah Honey 
Beekeeping Farm

Shamshapoor village 
of Surkhroad district 
of Nangarhar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-110 Abdul Ghayas Honey 
Beekeeping Farm

Amla vilalge of Dara-
Noor distict of 
Nangarhar provicne

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-114 Hanif Honey Beekeeping 
Farm

Ahmad Shah Khil 
village of Sherzad 
distict of Nangarhar 
provicne

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-115 Maeena Honey 
Beekeeping Farm

Roghani village of 
Rodat district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-116 Gul Khaliq Khan Honey 
Beekeeping Farm

Shikh Ahmad Village 
of Rodat District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0



G-JAA-119 Sobhan Gul Honey 
Beekeeping Farm

Rodat district of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-120 Qari Shah Wali Khan 
Honey Beekeeping Farm

Hisarak District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-124 Gulab Jan Honey 
Beekeeping Farm

Zaino village of Rodat 
district of Nangarhar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-126 Mohammad Zamir Honey 
Beekeeping Farm

Hisarak District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-127 Abdul Ghafoor Honey 
Beekeeping Farm

Mazina Village Rodat 
District, Nangarhar 
Province 

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-129 Safa Honey Beekeeping 
Farm

Hisarak District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-130 Laghman Honey 
Beekeeping Farm

Katal of Mihterlan, 
Laghman Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-131 Noor Ahmad Honey 
Beekeeping Farm

Hisarak District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-132 Showqee Honey 
Beekeeping Farm

Qarghai district of 
Laghman Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-133 Khorshaid Honey 
Beekeeping Farm

Hisarak District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-138 Zalmay Off-Season 
Vegetable Production 
Greenhouses

Lamatak village of 
Narang district of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-139 Haji Habib Rahman Off-
Season Vegetable 
Production Greenhouses

Dandona of 
Assadabad city of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-140 Said Mohammad Mula 
Off-Season Vegetable 
Production Greenhouses

Kuz Sray of Khas 
Kunar district of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-141 Mumtaz Off-Season 
Vegetable Production 
Greenhouses

Maigano village of 
Khas Kunar district  of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0



G-JAA-142 Khan Agha Off-Season 
Vegetable Production 
Greenhouses/Khan Agha

Malakano Banda, 
Khas Kunar district of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-143 Haji Zar Gul Off-Season 
Vegetable Production 
Greenhouses

Sarkani of Kunar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-144 Mohammad Asef Off-
Season Vegetable 
Production Greenhouses

Banda Hakim Abad, 
Khas Kunar, Kunar 
Province 

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-156 Afghan Paramount 
Welfare and 
Development 
Organization 

House # 4, Road # 2, 
Ekmalati Base, 
Jalalabad, Nangarhar

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-157 Katal Agriculture Service 
Company              

Katale village of 
Mehterlamr, 
Laghman

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-158 Landownership and 
Paddy Produce Worker 

Bati koot , 
Subdyani,Khwajaahm
ad Khel village , 
nangarhar Province . 

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-159 Forming, Paddy growing 
and its business

Bati kot District, 
Shabdiani, Nangarhar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-160 Ezatullah Rice Oven Nawy Lakhtay village, 
Batikoat district, 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-JAA-161 Amanat and Noor 
Mohammad Rice Oven

Khanabad village, 
Momand Dara 
district, Nangarhar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

G-KBL-006 Pakiza Rahimy Dairy 
Manufacturing Company

District# 4, Kart-e-
Parwan - Kabul

Approved 1 Cancelled 
before award

Layer Poultry Farms Eastern Region Approved 25 Not Approved In-Kind $0

Mohammad Imtiaz 
Honey Beekeeping Farm

Hisarak District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0
N/A



Seema Retail Shop Baalaie village, 
Surkhrod District of 
Nangarhar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $1,000

Vegetable

Ruhullah Off season 
Vegetable Production 
Greenhouses

Jalalabad City of 
Nangarhar Province 

Approved 1 Selected by 
committee 
members

In-Kind $0
N/A

Gulab Khurasan Washing 
Powder Manufacturing  

Joi Haft, Jalalabad 
City Nangarhar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $22,928

Textile Weaving 
Businesses 

Shirzad District 
Nangarhar Province

Approved 25 Grantees 
didn’t 
respond 

In-Kind  $0.00

Nangrarhar Juice 
Production Factory

Surkhroad district, 
Nangarhar Province 

Approved 1 Rejected by 
Review 
Committee

In-Kind  $0.00

Fruits Pulp Centers for 
Fruit Growers Assn.

Nangarhar & Kunar, 
Exact location TBD

Approved 2 Rejected by 
Review 
Committee

In-Kind  $0.00

Sisters’ bakery Surkhroad District, 
Nangarhar Province

1 Rejected by 
Review 
Committee

In-Kind  $0.00

Barkakokhiel Pipe 
scheme & Sanitation 
Project

Surkhroad district, 
Nangarhar Province 

1 Rejected by 
Review 
Committee

In-Kind  $0.00

Tatang Gravelling Road Surkhroad district, 
Nangarhar Province 

1 Rejected by 
Review 
Committee

In-Kind  $0.00

Fruit Dehydration Batikot Nangarhar, 
Qarghai, Laghman

2 Rejected by 
Review 
Committee

In-Kind  $0.00

Peanuts & Pine nuts 
Processing

Nangarhar Province 
Jalalabad district

Approved 1 RFA issued 
but no 
potential 
grantee was 
found 

In-Kind  $0.00

Cotton Processing Nangarhar Province 
Achin district

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

Bibi Aisha Carpet 
Producer Association

Nangarhar Province 
Surkhroad district, 
Faizabad Village

Approved 1 Rejected by 
Review 
Committee

In-Kind $0



Hamid Agha citrus bud 
woods production net 
houses

Kariz Kabir, Bihsood 
District of Nangarhar 
Province 

Approved 1 Linked with 
CHAMP 

In-Kind $0

Maigan Village Shallow 
Wells Project

Miagano Village of 
Khas Kunar District of 
Kunar Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

Bakhter Cooperative 
Wool Spinning Program 
for Women

Chamtala and faiz 
abad, surkhroad 
district, Nangarhar 
Province

Approved 1 Rejected by 
Review 
Committee

In-Kind $0

Rice Processing Factory Nangarhar, Laghman, 
Kunar

Approved 3 RFA issued 
but no 
potential 
grantee was 
found 

In-Kind $37,000



Northern Region 

Name of Grantee District/ Province Concept 
Approved by 
Evaluation 
Committee

Concept 
Approved 

by 
Project 
Director

# of 
Awards

 Grant Status Start Date Type Estimated 
Grant 

Amount 
(USD)

Duration Deliverables Linked to Value 
Chain

Karte Parsa, Next to Hashim Completed Training of 64 farmer trainers

Barat School, Mazar-e-
Sharif,

Closed-Out Conducting 2,500 training sessions

Training 75,000 farmers
10,000 Nos farmer info leaflets
5,000 Nos awareness posters
5 Nos one-minute radio messages

Maimana, Faryab Completed
Closed-Out

Agriculture Associations: Completed Sep 5/09 $269,119 97 Nos tractors & implements
- Kawsar Balkh Closed-Out
- Balkhe Bastan Balkh
- Khurasan Jawzjan Sep 1/09 $138,800 20,000 harvest baskets
- Bahar Saripul
- Motmaen Samangan Sep 1/09 $4,650 25 Nos harvest basket carts
- Bawar Faryab Sep 15/09 $69,900 2,000 Felco 610 saws

Sep 15/09 $54,862 2,070 Nos Felco 5 shears
Oct 28/09 $2,500 5,000 eye goggles
Nov 8/09 $22,500 5,000 kg wettable sulphur
Nov 1/09 $83,750 25,000 liters horticulture oil
Nov 9/09 $4,090 10,000 Nos safety gloves
Dec 12/09 $56,335 8,500 liters 1.5EC Deltamethrin
Nov 30/10 $103,290 2,200 Felco 611 saws
Nov 30/10 $64,500 2,500 Felco 5 shears
Jan 2011 $45,000 10,000 kg wettable sulphur
May 2011 $8,500 50 knapsack sprayers

Completed
Khulm, Balkh Closed-Out

Mazar-e-Sharif, On-going Animal health & husbandry to 270,000 
households

Maimana, Faryab

Dutch Committee for Afghanistan (DCA) Approved Approved 1 Apr 1/10 Cost 
reimbursement 

grant

$2,282,426 3.5 years This Grant was under 
Improved Animal Health  
value chain. The actiity 

    
   

    
  

This Grant was under 
Vegetables value chain. 
The actiity helped 
farmers to protect melon 
crops from melon fly 

Approved Approved 24 In-kind grant 9 months This Grant was under 
input Supply & Services 
value chain. Ag 
Associations were trained 
to be the wholesalers to 
Ag retailers in the input 
supply. 

Khulm Farmer Community Approved Approved 1 Mar 29/10 In-Kind Grant $86,550 3 months Used 62 kgs SPLAT EC for 
pomegranate carob moth control 
imported from ICSA Technologies USA 

This Grant was under 
Vegetables value chain. 
The actiity helped 
farmers to protect 
pomogranate crops from 
carab moth pests

International Assistance Mission (IAM) Approved Approved 2 Jun 10/09 Purchase 
Order

$6,600 3 months 30,000 melon bags stitched by widows

IDEA-NEW Grants Report, July-September 2013

Approved Grants

Joint Development Associates (JDA) Approved Approved 1 May 21/09 Fixed 
Obligation 

Grant

$99,735 4 months

This Grant was under 
Vegetables value chain. 
The actiity helped 
farmers to protect melon 
crops from melon fly 
pests



Shiberghan, Jawzjan Generate sales >$900,000 in year 1 of 
vet goods, vaccines, medicines, vet 
service) thru VFUs to livestock owners 
& $1,120,000 sales in Year 2

Training of 94 VFU staff in Year 1 and 
109 persons in Year 2

Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 
15MT in Yr 2; Sales in two years 
>$300 000Establish 25 Nos winter feed banks

Deliverables in Year 3
Treatment & vaccination thru VFUs of 
150,000 livestock benefiting 35,000 
owners
Establish 100 farmer groups (40 female 
& 60 male) each having 15 members 
and trained on Karakul and Cashmere 
value chain
Cashmere trader will provide a 
store/warehouse to collect, grade, record 
and pay for cashmere. VFUs will link 
the producers to the trader

Karakul trader will provide awareness 
on improved quality in processing and 
production of quality pelts. 

BVWs and VFUs will provide animal 
health to karakul flocks 

20 female extension workers will be 
trained on extension messages to 
women farmers

Maimana, Faryab Completed
Closed-Out

Sari Pul Completed
Closed-Out

Mazar-e-Sharif Completed $14,414 Commercial breeding of silkworms by 
400 women

Closed-Out
Silkworm eggs purchased from MAIL

$4,535 4,000 kgs of fresh silk production
Khulm, Balkh In-kind grant Gabion wall protecting the river bank & 

preventing flooding

Rabia Maryam Handicrafts Co Approved Approved 1 Feb 2/10 Fixed 
Obligation 

grant

3 months
This Grant was under 
Silk   value chain. The 
actiity helped rural 
women in commercial 
breeding of silkworms 
and earn a livelihood 
from sale of cocoons

Tela village, Khulm Community Approved Approved 1 Completed, 
Closed Out

Nov 1/09 $181,475 5 months This Grant was under 
Vegetable and Orchard 

    
    

 

N/A

Dept of Agriculture Approved Approved 1 Mar 10/10 In-Kind Grant $3,800 1 month 2,000 pine trees for re-forestation N/A

Dept of Agriculture Approved Approved 1 Feb 21/10 In-Kind Grant $4,600 1 month 2,300 pine trees for re-forestation 

      
 

      
    

    
helped farmers to protect 
livestock from diseases 
thru VFUs and their 
vaccines & medicines



Cash-for-work Cash-for-work labor

Khulm, Balkh In-kind Grant Retaining wall protecting the river bank 
& preventing flooding

Cash-for-work Cash-for-work labor

Maimana, Faryab In-kind Grant Constructing 39 Nos new culverts along 
the Maimana/Bulcheragh road

Cash-for-work Cash-for-work labor

Mazar-e-Sharif, Rehab of a Mazar Industrial Park 
neighborhood road

Cash-for-work labor

Mazar-e-Sharif Jul 1/10 In-kind Grant $26,361 3 months Almond market platform  for vendors to 
dry almonds and easy loading of almond 
bags for trucking 

Labor as community contribution

Internet System
Nov 16/Dec 

15
In-kind Grant $2,000 1 month IDEA NEW will provide 6 Nos desktop 

computers and install the internet 
hardware for 10 computers so that the 
beneficiaries could access almond 
market prices 
  

Balkhab, Sari Pul In-kind Grant 

Balkhab, Sari Pul In-kind Grant

Balkhab, Sari Pul In-kind Grant

Balkhab, Sari Pul In-kind Grant

Bilcheragh, Faryab In-kind
Balkhab Grant

N/A

Dhana Kashkak Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $35,550 14 months Micro-hydro-power 21.7kW to 380 
households

N/A

Paraw Shan Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $35,550 14 months Micro-hydro-power 24kW to 130 
households

N/A

Kham Shorack Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $20,866 14 months Micro-hydro-power 10.4kW to 70 
households

N/A

Hoosh Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $41,442 14 months Micro-hydro-power 40kW to 180 
households

This Grant was under 
Marketing value chain. 
The activity helped 
farmers to warehouse 
their products and access 
the market 

Almond market vendors Approved Approved 1 Completed, 
Closed Out

This Grant was under 
Marketing value chain. 
The activity helped 
almond wholesalers to 
carryout value-added 
production and improve 
access to retailers

Completed, 
Closed Out

Chila Village community Approved Approved 1 Completed, 
Closed Out

Aug 17/09 $26,705 14 months Micro-hydro-power 13kW to 150 
households

N/A

Mazar Community Approved Approved 1 Completed, 
Closed Out

Mar 5/10 Cash-for-work $17,791 9 months

Faryab Community Approved Approved 1 Completed, 
Closed Out

Nov 1/09 $237,253 9 months

This Grant was under 
Marketing value chain. 
The activity helped 
farmers to access the 
market to sell their crops.

Khulm/Dodarak community Approved Approved 1 Completed, 
Closed Out

Nov 1/09 $28,500 2 months This Grant was under 
Vegetable and Orchard 
value chain. The activity 
protected the crops from 
flooding 

     
 

       
g    

value chain. The activity 
protected the crops from 
flooding 



Bilcheragh, Faryab In-kind Grant

Bilcheragh, Faryab In-kind Grant

Bilcheragh, Faryab In-kind Grant

Faryab In-kind Grant
Bilchiragh

Faryab In-kind Grant
Bilchiragh

Qaisar, Faryab Completed Micro-hydro-power 3.5kW to 60 
households 

Closed-Out Cost of materials only
Kohistan, Faryab Completed Micro-hydro-power 5kW to 80 

households 
Closed-Out Cost of materials only

Pashtunkot, Faryab Micro-hydro-power 7.5kW to 180 
households 
Cost of materials only

(Haji Basir Village) 
Pashtunkot, Faryab

(Shura-e-Madrassa Village) 

Pashtunkot, Faryab Micro-hydro-power 14kW to 150 
households 
Cost of materials only

(Nawabad Beqlar Village) 
Pashtunkot, Faryab Micro-hydro-power 6.2kW to 140 

households 
Cost of materials only

(Kata Qala Shura-e-Bazar 
Village) 
Pashtunkot, Faryab Micro-hydro-power 11.9kW to 160 

households 
Cost of materials only

(Hazara Qala Village) 
Pashtunkot, Faryab Micro-hydro-power 10.8kW to 160 

households 
Cost of materials only

N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$10,840 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$12,827 4 months

N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$7,100 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$10,871 4 months

N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$2,307 4 months Repairs to the existing Micro-hydro-
power plant Cost of materials only

N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$10,096 4 months

International Assistance Mission (IAM) Approved Approved 1 Sep 2/09 Fixed 
Obligation 

Grant

$7,265 5 months N/A

N/A

International Assistance Mission (IAM) Approved Approved 1 Aug 18/09 Fixed 
Obligation 

Grant

$5,272 5 months N/A

Mirzaee #2 Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $27,400 6 months Micro-hydro-power 11.6kW to 180 
households

N/A

Mirzaee #1 Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $27,235 6 months Micro-hydro-power 10.2kW to 180 
households

N/A

Khush Gozar Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $27,173 6 months Micro-hydro-power 14.1kW to 180 
households

N/A

Angerack Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $29,806 6 months Micro-hydro-power 12.5kW to 180 
households

N/A

Keen Qala Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09 $31,166 6 months Micro-hydro-power 11kW to 200 
households

    
 

       



(Qalai Niasbeq Bala 
Village) 
Pashtunkot, Faryab Micro-hydro-power 4.6kW to 160 

households 
Cost of materials only

(Qalai Niasbeq Payan 
Village) 
Pashtunkot, Faryab Micro-hydro-power 4.4kW to 150 

households 
Cost of materials only

(Ibrahimabad Village) 
Balkh Road, next to the 
Indian Consulate Office, 
Mazar-e-Sharif

Completed 
Closed-out

Cost 
reimbursement

Training of staff

Grant Installation/commission equipment

Training of members in improved 
housing, nutrition, and care of cows

Average daily milk yields exceed 4 liters

100 Nos improved cross-breed female 
calves

Sale of produce to BLDU in Year 1 
>$28,500 

Sale of produce to BLDU in Year 2 
>$42,700

Khulm Community Khulm, Balkh Approved Approved 1 Completed, 
Closed Out 

July 15/10 In-kind Grant $99,000 3 Months Construction of a gabion wall having a 
length of 550 meters in the Khulm River 
basis under the Project

This activity was under 
Vegetable & Orchards 
value chain. It helped 
farmers from protecting 
their crops from flooding

Supply of Ice Cream making equipment 
to BLDU for use/return

Product diversification by adding ice 
cream to BLDU’s current production 
line

Balkh Livestock Development Union 
(BLDU)

Approved Approved 1 June 10/10 $199,920 2.5 Years This Grant is under 
Improved Animal Health  
value chain. The actiity 
helped rural women in 
earning a livelihood from 
the sale of milk to 8 milk 
centers 

Balkh Livestock Development Union 
(BLDU) 

Balkh Road, next to the 
Indian Consulate Office, 
Mazar-e-Sharif

Approved Approved 1 Completed, 
Closed Out 

3-Jan-11 In-kind grant $35,240 1 month This activity was under 
Marketing value chain. It 
helped the beneficiary to 
diversify its product line 
and increase deamnd for 
milk products

N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$8,912 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed 
Obligation 

Grant

$7,163 4 months

    
 

  
 

  



Karte Parsa, Next to Hashim 
Barat School, Mazar-e-
Sharif

On-going Over the two-year period, set up 65 crop 
demonstrations attended by a total of 
6,500 farmers, who will each attend 
three field days.  Each demonstration 
will include wheat, a pulse (either lentil 
or chickpea), and an oil seed (either 
safflower, canola, flax, or sesame) each 
with improved agronomy.  Farmers will 
be trained in seed bed preparation, seed 
production, an IPM approach to weed 
control, mechanical harvesting, and will 
be involved in a workshop considering 
the combined benefits of the 
technologies presented and the business 
opportunities afforded by appropriate 
mechanization and crop diversification.

.  Identify 875 farmers willing, able and 
qualified by attendance at field days to 
buy 2WTs subsidized by IDEA-NEW.  
Provide technical and marketing 
services training for owner/operators of 
2WTs and organize them into groups of 
ten for follow up support.

Identify and demonstrate trailers, 
reapers, seeders, threshers, combines, 
water pumps and other equipment that 
can be powered by 2WTs and other 
appropriate equipment such as seed-
cleaners.

Set up 7 demonstrations of improved 
cultivation powered by four-wheel 
tractors (4WT) such as mechanical 
seeding with controlled fertilizer 
application, zero till and bed-planting on 
semi-irrigated or rain-fed land.

Establish 5 contractor businesses 
providing these services to farmers on a 
sustainable commercial basis.

Deliverables - 2-Year Subagreement

65 crop demos
6,500 farmers who have attended three 
field days at crop demonstrations.

875 owner/operators of 2WTs providing 
services to farmers in their area.

Joint Development Associates (JDA) Approved Approved 1 Oct 1/10 Cost 
reimbursement 

grant

$2,059,982 3 years This Grant is under 
Cereals & Oilseeds value 
chain. The actiity helped 
farmers to increase yields 
and use improved small 
scale mechanization (2W 
tractors, harvesters) for 
harvesting their crops 



13,000 hectares of annual crops 
cultivated with improved agronomic 
methods including the use of 2WTs
7 demos of improved tillage & seeding 
with 4WTs
5 contractor businesses providing 
improved tillage & seeding

Deliverables - Year 3 Extension
600 trained farmers with yields>50%
300 2W tractor owners cultivation 
services on 10,00 Ha
15 DAIL extension officers trained
R&D at Balkh/Faryab universities
6 contractors on zer-tillage to farmers
23 wheat & 6 varieties for rainfed land 

1 Completed, 
Closed Out 

Jul 15/10 In-kind Grant $65,000 3 months Imported 2 Nos pond liners from USA

1 Completed, 
Closed Out 

Sept 16/10 In-kind Grant $49,034 1.5 months Construct water pond and Install the 2 
Nos pondliners

Mazar-e-Sharif Completed, 
Closed Out 

Train 500 women in wool spinning. 

Giving a wool spinning wheel to each 
beneficiary (Total = 500 women)

Identify 24 plots
Planting plots
Training extensionists
3 field days, each attended by 360 
farmers
Compile yield data
Extension visits to vineyards in 
trellising
Disease & pest control
Assist in powdery mildew prevention
Canopy management
Training in harvesting, handling &
packaging of fruits
Evaluate after harvest, fertilizer
applications, irrigation, disease status

40 Ha Fruit Orchards in Faryab Faryab Approved Approved 200 
farmers

Completed Jan 1/12 In-Kind          45,894 10-months Farmers clear the land, dig pits, 

Farmers from: Closed-Out Grant plant the saplings, water it

Apr 1/11 Purchase 
Order

$5,000 5 months This Grant was under 
Grapes value chain. 
Farmers were trained on 
vineyard management on 
demonstration plots

6 months This Grant was under 
Vegetable value chain. 
The farmers were given 
improved seed potato and 
their crops increased by 
100%

ACTED 
(Farmer training in vineyard management)

Maimana, Faryab Approved Approved 1 Completed, 
Closed-Out

This Grant was under 
   

    
   

     
  

ACTED
(Farmer training in potato cultivation)

Maimana, Faryab Approved Approved 1 Completed, 
Closed-Out

Apr 1/11 Fixed Price 
Subcontract

$27,847

Community of Mardian Village, Jawzjan Mardian, Jawzjan Approved Jun 10/10

N/A
Rabia Maryam Handicrafts Co Approved Approved 1 Dec 1/10 Cost reimbursem   $198,975 8 months This Grant was under 

Gender assistance value 
chain. Rural women were 
trained to spin wool and 
produce yarn and earn a 
livelihood

     
 

      
    

    
    

    
   

   
   



 Kwaja Sabz Posh IDEA NEW provide saplings and DAP

 Shirin Tagab fertilizer
 Pashtun Kot Apple M111/M25 rootstock - 12,800
 Qaisar Almond saplings - 1,760
 Bilcheragh Apricot saplings - 1,200

Cherry saplings - 240
2 Nos Potato Root Cellars No 1 & 2 for Pashtunkot, Faryab Approved Approved 2 Completed Aug 1, In-Kind          22,000 6-months 2 Nos root cellars for storing potatoes This Grant is under 
Community Development Councils Bicheragh, Faryab Closed-Out 2012 Grant belonging to farmers Vegetable value chain.
(CDCs) This activity is for

demonstration  purposes

30 Ha Fruit Orchards in Faryab Faryab Approved Approved 150 
farmers

Completed Feb 1, 2013 In-Kind Grant          26,284 6-months Farmers clear the land, dig pits, 

Farmers from: plant the saplings, water it
 Kwaja Sabz Posh IDEA NEW provide saplings and DAP 

fertilzer
 Shirin Tagab Apple MM111 rootstock - 9,300
 Pashtun Kot Pear saplings - 2,100
 Qaisar Peach saplings - 2,200
 Bilcheragh Almond saplings - 960

Cherry & apricots saplings - 180
Onion Storage Root Cellar No 3, for the 
Community Development Council (CDC)

Dehdadi, Balkh Approved Approved 1 Completed 
Closed-out

Apr 1, 2013 In-kind Grant          10,370 2-months Root cellar for storing onions belonging 
to farmers

This Grant is under 
Vegetable value chain. 
This activity is for 
demonstration purposes

2 Nos Potato Root Cellars (No 4 & 5) for Pashtunkot, Faryab Approved Approved 2 On-going Jul 1, 2013 In-Kind          22,000 2-months 2 Nos root cellars for storing potatoes This Grant is under 

Community Development Councils Bicheragh, Faryab Grant belonging to farmers Vegetable value chain.
(CDCs) This activity is for

demonstration  purposes

None

None

This Grant was under 
Orchard Crops value 
chain. The farmers were 
given improved apple 
and fruit saplings and TA 
to increase productivity

Approved Concepts

Disapproved/Cancelled Grants

s G a t was u de  
Orchard Crops value 
chain. The farmers were 
given improved apple 
and fruit saplings and TA 
to increase productivity
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ANNEX VII: IDEA-NEW and 
GIRoA COORDINATION 
July 2013: 

July 8:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar met with the Baharak District 

Governor and the Head of the DDA to discuss the program’s criteria for beneficiary selection and 

identifying target communities for poultry activities. 

July 13:  IDEA-NEW’s Agriculture Business Development Unit Manager for Kunduz participated in a 

meeting at the DAIL where he provided an update on the program’s ongoing projects in the province. 

July 14:  The Jawzjan Agriculture Sectorial Meeting (AGSEM) was conducted in the DAIL office and 

chaired by the DAIL Director. All participants provided updates on their ongoing and upcoming projects. 

July 15: A joint coordination meeting was held with the Balkh DAIL, USDA- and USAID-funded 

projects. Participants summarized the last three months of their activities and discussed how to avoid 

duplication of effort in the future.  

July 16:  IDEA-NEW staff participated in the Provincial Development Committee (PDC) meeting Faryab. 

The District Governor welcomed all the attendees, asked for project updates and then chaired a discussion 

on different areas of the province that would benefit from NGO and GIRoA intervention. 

July 16:  IDEA-NEW staff went to the Kapisa PDC meeting at the Provincial Governor’s compound. The 

Provincial Governor, Deputy Governor, officials from the DoE, DAIL, Department of Commerce, 

Department of Counter Narcotics, Ministry of Rural Rehabilitation and Development, the UN, NGOs and 

other international program all participated. Attendees discussed their progress in the province over the 

past month and how to improve coordination between implementers and GIRoA departments.  

July 16:  IDEA-NEW representative met with the Kapisa DAIL Director to update him on the status of 

program activities in the province.  

July 17:  IDEA-NEW’s Community Mobilization Unit Manager for Baghlan province met with the DAIL 

Director to discuss IDEA-NEW’s new projects in the province. 

July 24:  The Community Mobilization Unit Manager for Takhar met with the Taluqan DAIL Director to 

discuss the implementation of IDEA-NEW’s poultry project.  

July 25:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar met with the Baharak District 

Governor and received a Letter of Appreciation for implementing successful projects in the province. 

August 2013: 

August 5:  IDEA-NEW gender staff was introduced to DoWA extension officers in Laghman, Kunar and 

Nangarhar provinces and discussed ongoing DoWA and IDEA-NEW activities in each province. 

August 11:  IDEA-NEW met with Nangarhar DAIL authorities to discuss the program’s plans for fall 

vegetable cultivation in the province. 
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August 14:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar province met with the 

Kalafghan District Governor to discuss the security situation in the area. 

August 18:  Representatives from the Balkh Governor’s office, provincial council, DAIL and DoWA 

attended the IDEA-NEW-hosted Agro-Processing Conference and Exhibition in Mazar-i-Sharif. 

August 19:  IDEA-NEW attended the Kunar TWG and shared its monthly updates with representatives 

from RRD, Relief International, Champ and MADERA. The meeting was chaired by the DAIL Director 

who requested participants’ help in providing seeds and fertilizer to farmers who had lost their supplies in 

recent floods. 

August 19:  IDEA-NEW’s Program Manager for Badakhshan province had a meeting with the Provincial 

Council to discuss issues relating to the ongoing projects in the Yaftal district. 

August 20:  IDEA-NEW Kunar representatives participated in the monthly provincial TWG and shared 

updates on the Taraqi Saba training.  

August 20:  IDEA-NEW’s Livestock Business Development Unit Manager for Kunduz met with the 

Director of Kunduz Livestock and Animal Health to provide an update on the ongoing livestock projects. 

August 24:  IDEA-NEW’s Baghlan Program Manager met with the Provincial Governor to provide an 

update on the ongoing projects in the province and received a Letter of Appreciation for implementing 

successful projects. 

August 27:  IDEA-NEW staff participated in the Kunar PDC. The Provincial Vice Governor chaired the 

meeting and then led a discussion of ongoing activities in Kunar. Participants gave their monthly updates 

and answered questions.  

August 27:  The Cooperative Manager from the Balkh DAIL attended the handover ceremony of IDEA-

NEW’s onion root cellar in Dihdadi district to community officials. The event was also attended by the 

USAID Director, Mr. John Seong, who thanked community members for their cooperation with IDEA-

NEW on this activity.  USAID’s Agricultural Advisor for the Northern Region, Mr. Maurice Ogutu, 

helped cut the inaugural ribbon with GIRoA officials. 

September 2013: 

September 2 & 8:  IDEA-NEW’s Agriculture Director met with various World Bank Team members 

(grains/oilseeds expert, horticulture expert, land and water expert and the laboratory development project 

manager) who were conducting a review of Afghanistan’s agriculture sector. They discussed IDEA-

NEW’s current activities and where further investment may be useful in the areas of grains and oilseeds, 

horticulture, land and water resource management as well as laboratory infrastructure for sanitary, 

phytosanitary and certification purposes. 

September 18:  IDEA-NEW representatives attended the Nangarhar ASTWG meeting. At the end of the 

meeting, DAIL representatives thanked IDEA-NEW for its implementation of useful activities in the 

Eastern region and its strong coordination with MAIL, DAIL and other agriculture-related programs and 

NGOs.  

September 20:  Program staff met with the Badghis municipality to discuss reducing the dust around the 

Badghis Wholesalers Markets back wall infrastructure activity as it was creating a health problem for 

local laborers. It was decided that the area should be watered regularly until the project was finished. 
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September 20:  IDEA-NEW’s Livestock Business Development Manager for Kunduz met with the 

Director of Livestock and Animal Health Department at DAIL to update him on the ongoing livestock 

projects in Kunduz province. 

September 20-30: IDEA-NEW’s Program Director and Deputy Director for the Northeast region met with 

representatives from the DAIL, DoWA and DoE from Badakhshan, Takhar, Kunduz and Baghlan to 

inform them of the end of IDEA-NEW in the Northeast in mid-November and address transitional 

activities during October. 

September 21:  IDEA-NEW’s Provincial Coordinator attended the Kunar PDC meeting. 

September 22:  IDEA-NEW’s Program Manager for Badakhshan province met with the Director of the 

Department of Economy to discuss the progress of IDEA-NEW projects in Badakhshan province. 

September 22:  IDEA-NEW representatives participated in a meeting with the Kunar DAIL Director and 

other staff to discuss the program’s distribution of citrus saplings from nurseries to orchard grower 

association members. 



Northern Region
Activity Name Activity Start Date Activity End Date Activity Status Environmental Concern (Design Stage) Mitigation Measure

Status of the Mitigaton Measure 
(Implemented or Not) 

Additional Environmental Concern (After 
the Field Trip)

Remarks

8200.01: Melon Fly Control Project 5/21/2009 8/31/2009 Completed Nil No mitigation measure was required. N/A N/A
This was a short-term training program that included only soft 
activities to increase awareness of the people from control of 
melon flies.

8200.5/1: 20 MHP Projects 9/5/2009 5/1/2011 Completed Hazards with the use of electricity At least five people received training in safe use and 
running of the plant Implemented N/A IDEA-NEW was mostly involved in procurement and 

installation of equipment rather than civil/construction works.

8200.11: Trellising 45 ha grapevine farms 12/1/2009 9/30/2013 Ongoing

1. Use of recommended fungicides in the training grounds 
(vineyard demonstration plots).
2. Workers safety in manufacturing of concrete posts and 
installation of posts
3. It interrups the growing of the vines.

1. Wettable sulfur and azoxystrobin that are 
recommneded in the PERSUAP are used.
2. Safety measures like wearing gloves, glasses and 
helmets and pesticide application suits are used.
3. In order to prevent damage to the grapevines the 
practical work is only done during the time when the 
vines are on dormant state.

Implemented N/A

8200.14: Ag Retailers Development 8/10/2009 9/30/2013 Ongoing

1. Procurement and subsidized sales of (dormant oil, delta 
metrine and wettable sulfur) through Agricultural Retailers 
Associations.

1. Although the mentioned chemicals are 
recommended in the PERSUAP, IDEA-NEW 
conducted trainings on safe use, practices and 
application/spray of chemicals.

Implemented N/A

8200.19: Laser land levelling 10/11/2009 6/30/2013 Ongoing Nil N/A N/A N/A

It is a small-scale activity to the level of demonstration of the 
technology in the already-productive agricultural lands to show 
the advantages of land being leveled to reduce waste of 
irrigation through increasing the irrigation efficiency rate.

8200.20: Establish Village milk collection & processing centers 5/1/2010 12/31/2012 Completed Nil N/A N/A N/A

8200.21: Stregthening Livestock Production in North Centers 4/1/2010 6/30/2013 Ongoing Nil N/A N/A N/A
IDEA-NEW only pays for the livestock extension training and 
refresher courses for the paravets running a veterinary field 
unit to provide livestock extension services for the herders.

8200.25: Tractor O&M training Completed Nil N/A N/A N/A
This activity was to support the associations and cooperatives 
to whom a 2WT is granted for the purpose of demonstration of 
the technology.

8200.22: 80 Ha Fruit Orchards in Faryab 3/1/2010 9/30/2013 Completed Nil N/A N/A N/A
IDEA-NEW has only established orchards in already-
productive lands and it includes distribution of saplings and 
provision of regular training and extension support.

8200.24.3: BTL Pondliner installation in Mardyan 9/29/2010 2/28/2011 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A

8200.24: Hydrological Studies on Saripul & Jawzjan water catchment area Completed Nil N/A N/A N/A It was only a survey.

8200.25: Training of 2,400 women in silkworm rearing to silk cocoon production stage 2/2/2010 6/30/2013 Ongoing Nil N/A N/A N/A This activity included training of women to revive the 
forgotten silk industry and distribution of silkworm eggs.

8200.26: Wool Spinning Wheels Training of 600 women 3/7/2010 7/31/2011 Completed Nil N/A N/A N/A This activity included training of women in the use of wheel 
spinners and distributing wheel spinners to them.

8200.27: Potato cultivation in Faryab 1/1/2010 9/30/2013 Ongoing Nil N/A N/A N/A
This program includes training of farmers on improved 
cultivation of potatoes and distribution of seed potatoes to 30 
farmers each year for the purpose of spreading the seed.

8200.27: 2 Nos Root Cellars in Faryab 8/1/2012 11/1/2012 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A It was a small-scale contruction work.

8200.28: Farmer Training in Improved Agronomy & Small Scale Mechanization 12/1/2009 9/30/2013 Ongoing Nil N/A N/A N/A

820029: Establish 25 Nos Tractor Repair & spares workshops 10/1/2010 9/30/2012 Completed Nil N/A N/A N/A

This activity was implemented in order to decrease the 
possible adverse effects of small-scale mechanization. It 
trained 25 people as skilled technicians of two wheel tractors 
who provide services to those farmers who have a 2WT.

8200.30: CFW Khulm/Tela Gabion Protection 11/11/2009 12/31/2010 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A

8200.31: CFW Khulm/DoDarak Retaining Wall 11/9/2009 1/26/2010 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A

8200:32: CFW 39 structure in Bilchiragh/Maimana road 11/1/2009 9/30/2010 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A

CFW33: CFW Warehouse Road Repair 3/6/2010 5/6/2010 Completed Nil N/A Implemented N/A

CFW35: CFW Almond Market Platform construction 6/20/2010 8/19/2010 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

N/A N/A

Support to Balkh Livestock Development Union through grant of ice cream making equipment 6/1/2011 9/30/2013 Ongoing Nil N/A N/A N/A



Deworming Campaign 11/1/2009 1/30/2010 Completed Nil N/A N/A N/A
IDEA-NEW only facilitated the outreach or extension to the 
livestock owners and the US military paid for the cost of 
medicines.

8200.27: 3 Nos Root Cellars 2 in Faryab and 1 in Balkh 7/1/2013 9/30/2013 Completed Workers Safety
1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A It was a small-scale contruction work.



ANNEX VIII - Environmental Mitigation & Monitoring Plan Update by Activity, July-Sept 2013
Eastern Region

Activity Name Activity Start Date Activity End Date
Environmental Concern (Design 

Stage)
Mitigation Measure

Status of the Mitigation Measure 
(Implemented or Not) 

Additional Environmental Concern (After 
the Field Trip)

Remarks

Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented None

Water quality and safety for the users Potable water quality should be checked for different 
types of infections or chemical substances None

The activity should legally be allowed 
by the Government

Proper documentation should be available by the 
Government of Islamic Republic of Afghanistan, 
including permission by the Ministry of Water and 
Power

None The only reason for the delay in this project is to by in 
compliance with the Environmental procedures

Human Health         
Use of Proper uniform including gloves, glasses, masks, 
particularly during application of some necessary 
medicine in the farm

Not implemented Nothing new, but use of uniform specially during 
spraying the farm is required

The technical unit as well as the farmers have been advised 
during the visit, in order to prevent themselves from the bad 
effects of the agrimedicine

Echo System

First apply mechanical control system, if doesn't work, 
then apply chemicals but only those chemicals which are 
allowed by IDEA-NEW PERSUAP, and prescribed by a 
professional person.

Implemented None

Naghlo canal improvement 03-Apr-13 03-Aug-13 Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented

Field day training 03-Apr-13 03-Apr-13 Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented

Proper uniform including mask, gloves, glasses, etc. 
should be used, particularly during operation inside the 
farm

Not implemented None (but the previous one)

The issue has been discussed with the technical unit as well as 
the poultry farmers and they have been informed of the potential 
negative effects of the absence of proper uniform in case of close 
contact with the animals.

Application of Bio-security protocol Implemented None

Nuisance and smell
The farm should be constructed away from densely 
populated area and the farm solid waste should be 
properly managed.

Implemented None

Nangarhar Valley Development Authority (NVDA) Sub 
station building rehabilitation project 01-Apr-13 31-Jul-13 Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented None

Proper uniform including mask, gloves, glasses, etc. 
should be used, particularly during operation inside the 
farm

Implemented None

Application of Bio-security protocol and applying all the 
necessary vaccines as advised by a professional 
Veterinarian

Implemented None

Gift Food Production Company 30-Sep-11 31-Jan-12 Consumers' health concern
All the factory workers should be well trained of the 
hygiene standards and how to apply them, and should be 
closely monitored.

Implemented None

Proper uniform including mask, gloves, glasses, etc. 
should be used, particularly during operation inside the 
farm

Implemented None

Application of Bio-security protocol and applying all the 
necessary vaccines as advised by a professional 
Veterinarian

Implemented None

Nuisance and smell
The farm should be constructed away from densely 
populated area and the farm solid waste should be 
properly managed.

Implemented None

Workers safety concern
Supply workers with proper safety equipment (hard hats, 
gloves, safety glasses and boots) and follow safety  
procedures

Implemented None

The project will cause nuisance Locate facility away from densely populated areas Not implemented None

Khalil Rehan Tomato Paste and Jam Factory 01-Jan-10 13-Apr-10 Consumers' health concern
All the factory workers should be well trained of the 
hygiene standards and how to apply them, and should be 
closely monitored.

Implemented None

Commercial Production Farm - 2011

JAA0178: Jawed Afghan Agriculture Machinery Production 
Factory 8/5/2011 8/5/2013

Naseeb Gul Poultry Farm 29-Apr-10 31-Dec-10

Zar Jana poultry farm 

Amina Broiler Poultry Farm 06-Jun-12

KBL0010: Rehabilitation and Repair of Warkhara Canal 
CCI-01 12 02 Mar 11, 2013 Ongoing (expected end 

date is: July 10, 2013)

DOWA Guards Room and Well Project 01-Sep-11 30-Dec-12

The mitigation measures have been applied and the M&E Team 
visited the area and observed that irrigation water is flowing 
through an alternative channel (PVC) pipe which will work up to 
the end of the construction work of the actual permanent 
irrigation channel rout.

None

Water Flow Interruption for users 
(during construction work)

Use diversion channels to divert water to allow for 
continuous flow of irrigation water during construction Implemented None

The activity is still pending but when the 
proper documentation is provided, then the 
construction work will get started

05-Dec-12

Transmission of zonotic diseases, from 
human to poultry and vice versa

Transmission of zonotic diseases, from 
human to poultry and vice versa

01-Jun-11 30-May-12

01-Jul-09 30-Jun-13

Transmission of zonotic diseases, from 
human to poultry and vice versa



Marzia Kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

implemented None

Mina kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

implemented None

Zakia kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

implemented None

Gul maki kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

implemented None

Hina gul kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

implemented None

Madeena kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Majado Kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None During the mission, farmer was told to pay attention to the bio 

security standards.

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Environmental disturbance construct farm away from densely populated area Implemented None Confirmed during field visit and photograph of the area available

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

 (Israrullah  orchard )Orchard development program fall 
2012 01-Sep-12 30-Dec-12 Use of chemicals in the orchard

First apply mechanical control system, if doesn't work, 
then apply chemicals but only those chemicals which are 
allowed by IDEA-NEW PERSUAP, and prescribed by a 

Implemented None

Abdul Jamil commercial production farm 15-Jul-12 15-Jul-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Abdul Zahir commercial production farm 15-Jul-12 15-Jul-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Said Amir commercial production farm 15-Jul-12 15-Jul-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Bas Jana Greenhouse 01-Jul-09 30-Jun-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

use diversion channels to divert water to allow for 
continuous flow of irrigation water during construction Implemented None

31-Jul-13

09-Jan-1210-Sep-11

Water Flow Interruption for users 
(during construction work)

01-Apr-13NVDA Sub Canals  rehabilitation

Wail Mohammad Broiler Poultry Farm

Haji Abdul Raziq Broiler Poultry Fram 10-Sep-11 08-Dec-11

24-Dec-1023-Oct-10Shams-u-rahman poultry farm 

16-Oct-1216-Jul-12Sadat Khan Broiler poultry Demo Farm



Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Mashal Dairy Processing Company 01-May-12 Consumers' health concern
All the factory workers should be well trained of the 
hygiene standards and how to apply them, and should be 
closely monitored.

Implemented None

Nasartullah Broiler Poultry Farm 01-Aug-11 01-Nov-11



Northeast Region

Activity Name
Activity 

Start Date
Activity 

End Date
Environmental Concern 

(Design Stage)
Mitigation Measure

Status of the Mitigation Measure 
(Implemented or Not) 

Additional Environmental Concern (After 
the Field Trip)

Remarks

Land slide Construction of retaining wall Implemented N/A N/A
Water filtration Canal Covering Implemented N/A N/A
Dust and air pollution Watering Implemented N/A N/A
Flood protection Revegetation and construction of related structures Implemented N/A N/A
Workers safety concern Any concerns will require a security report Implemented N/A N/A

Air pollution and dust Dampen the soil around the area being disturbed / Water shower Implemented N/A N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
The project will increase dust into 
air Dampen the soil around the area being disturbed Implemented N/A N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources, if possible locate on barren land 
the borrow area must be rehabilitate after use.

Implemented N/A N/A

water table near the surface The area should be avoided or protected. Implemented N/A N/A
Workers safety concern Any concerns will require a security report N/A N/A
Air pollution or dust emissions Using water during work Implemented N/A N/A

Increase the risk of soil erosion
All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that doesn't 
damage existing natural resources, if possible locate on barren land

Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A

Air pollution or dust emissions Using water during work Implemented N/A N/A

Increase the risk of soil erosion
All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that doesn't 
damage existing natural resources, if possible locate on barren land

N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
Air pollution or dust emissions Using water during work Implemented N/A N/A

Increase the risk of magnitude of 
flood

Construct an adequate cross change structure, culvert in appropriate 
places to allow change under the road and to avoid flooding Implemented N/A N/A

Interrupt transportation, water 
supply or energy for more than 
one week

Devise a plan for allowing traffic to pass Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
Air pollution or dust emissions Using water during work Implemented N/A N/A

Will rock, sand and other 
materials from new borrow pits be 
used in the proposed activity

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that doesn't 
damage existing natural resources, if possible locate on barren land

Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A

Soil  Erosion Install retaining walls stone drainage ways, riprap or gabions where 
needed, re-vegetate disturbed areas where feasible Implemented N/A N/A

The project will interrupt water 
flow for users

use diversion channels to divert water to allow for continuous flow of 
irrigation water duing construction Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A

Chaharbagh Aqueduct 
Construction

20-Aug-09 15-Nov-09

Under ground storage 1-Sep-12 20-Mar-13

Qazak Baghak Road and 
Bridge Construction 1-Aug-10 14-Jul-11

Gazan Farm to Market Road 
and Bridges construction 17-Jul-10 30-Jul-12

Khoja Hafez Gabion 
Protection wall 1-Apr-10 30-Nov-10

Sakha Irrigation and Power 
Canal Rehabilitation

1-Mar-11 30-Nov-11

Gabion Protection Wall 
construction and Siphone

9-May-11 5-Dec-11

Construction of Underground 
Storage

15-Aug-12 15-Oct-12



Soil  Erosion Install retaining walls stone drainage ways, riprap or gabions where 
needed, re-vegetate disturbed areas where feasible Implemented N/A N/A

The project will interrupt water 
flow for users

Use diversion channels to divert water to allow for continuous flow 
of irrigation water duing construction Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
Temporary air popution during 
excavation of foundation

watering of work point before excavation on houly basis to avide and 
decrease dust Implemented N/A N/A

Excavation of foundation will be 
cased of soil erosion

Extra eroded soil will be collected and smoothed and also required 
compacting to be back in natural status Implemented N/A N/A

Implementation of activates will 
be caz nuisance

Avoiding and prevention of reasonable noise and disturbing area 
during the implementation to be manage by project staff Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
The project will increase dust into 
the air Dampen the soil around the area being disturbed / Water shower Implemented N/A N/A

The project will degrade surface 
water

Avoiding and prevention of reasonable noise and disturbing area 
during the implementation to be manage by project staff Implemented N/A N/A

The project will cause soil erosion If the excavated ground is left bare or drainage channels are not 
protected-install retaining walls, stone drainage ways where needed Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
Land slide Construction of retaining wall Implemented N/A N/A
Water filtration Canal Covering Implemented N/A N/A
Dust and air pollution Watering Implemented N/A N/A
Flood protection Revegetation and construction of related structures Implemented N/A N/A
Workers safety concern Any concerns will require a security report Implemented N/A N/A

Air pollution and dust Dampen the soil around the area being disturbed / Water shower Implemented N/A N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A N/A

Workers safety concern Any concerns will require a security report Implemented N/A N/A
Significant air pollution or dust 
emissions Dampen the soil around the area being disturbed, Implemented N/A N/A

Rock, sand or other materials 
from new borrow pits will be used 
in the proposed activity

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A N/A

Safety concern for the workers Any concerns will require a security report. Implemented N/A N/A
The project will increase dust into 
the air Dampen the soil around the area being disturbed, Implemented N/A N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A N/A

Safety concern for the workers Any concerns will require a secuirty report Implemented N/A N/A
The project will increase dust into 
the air Dampen the soil around the area being disturbed, Implemented N/A N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A N/A

Safety concern for the workers Any concerns will require a security report. Implemented N/A N/A

Construction of Underground 
storage (Baghlan) 1-Jul-13 30-Oct-13

Under Cold ground storage 
(Takhar) 25-Jul-13 10-Dec-13

Construction of Underground 
Cold Storage (Badakhshan) 1-Jul-13 30-Oct-13

Construction of Underground 
Storage

10-Aug-12 30-Apr-13

Sayad-e-Markazi Canal Intake 
Construction

28-Mar-11 30-May-11

Now Abad Flool Secondary 
Road Rehabilitation 

1-May-10 2-Dec-10

Dashti Flool Secondary Road 
Rehabilitation 

8-Mar-10 16-Nov-10

Garmaba Gabion Protection 
Wall Construction 

2-Aug-10 23-Dec-10
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