
 

 

 





 

 

 

 

 

 

 

 

 

Prioritizing Reform, Innovation, and Opportunities 
for Reaching Indonesia’s Teachers, Administrators,  
and Students (USAID PRIORITAS) 
 

Annual Report, October 2012–September 2013 
 

 

 

 

 

 

 

 

 

Contract AID-497-C-12-00003 

October 2012–September 2013 

 

Prepared for 

USAID/Indonesia 

 

 

Prepared by 

RTI International 
3040 Cornwallis Road 

Post Office Box 12194 
Research Triangle Park, NC 27709-2194 

The authors’ views expressed in this publication do not necessarily reflect the views of the United 

States Agency for International Development or the United States Government. 





USAID PRIORITAS— Annual Report, October 2012–September 2013 iii 

Table of Contents 

 
LIST OF ACRONYMS, ABBREVIATIONS, AND TERMS ................................................ VI 

EXECUTIVE SUMMARY......................................................................................................... 1 

1  INTRODUCTION ............................................................................................................. 3 

2  PROJECT OVERVIEW ..................................................................................................... 3 

2.1  AIMS AND OBJECTIVES .......................................................................................................................... 3 
2.2  PROJECT INPUTS..................................................................................................................................... 4 
2.3  GEOGRAPHIC SCOPE ............................................................................................................................. 5 
2.4  DIRECT BENEFICIARIES .......................................................................................................................... 6 

3  SUMMARY OF PROJECT ACTIVITIES ......................................................................... 6 

3.1  PROJECT MANAGEMENT ....................................................................................................................... 6 
3.1.1  Project Offices and Staffing ................................................................................................................................ 6 
3.1.2  Project Reports ....................................................................................................................................................... 7 
3.1.3  Internal Coordination Meetings ......................................................................................................................... 7 

3.2  PROJECT LAUNCH EVENTS ................................................................................................................... 7 
3.2.1  National Project Launch ...................................................................................................................................... 7 
3.2.2  Provincial Project Launches ................................................................................................................................. 8 

3.3  WORKING WITH THE GOVERNMENT OF INDONESIA (GOI).......................................................... 9 
3.4  STRENGTHENED INSTRUCTION IN SCHOOLS .................................................................................... 9 

3.4.1  Whole-School Development ............................................................................................................................ 10 
3.4.2  Early Grades Reading ........................................................................................................................................ 13 
3.4.3  Teacher Training Institutions ........................................................................................................................... 15 

3.5  GOVERNANCE, MANAGEMENT, AND LINKAGES ............................................................................. 16 
3.5.1  Studies of District Capacity and the Role of the Province ...................................................................... 16 
3.5.2  Teacher Deployment ......................................................................................................................................... 17 
3.5.3  School Finance Reporting ................................................................................................................................. 18 
3.5.4  Other Activities Conducted during the Reporting Period ......................................................................... 18 
3.5.5  Teacher Training Needs Assessment and Cost Analysis ......................................................................... 18 

3.6  EDUCATION POLICY WORKSHOP .................................................................................................... 19 
3.7  DISSEMINATION ................................................................................................................................... 20 
3.8  MONITORING AND EVALUATION ..................................................................................................... 21 

3.8.1  Baseline Monitoring ........................................................................................................................................... 21 
3.8.2  Specific Findings and Conclusions .................................................................................................................. 22 
3.8.3  Review of Monitoring & Evaluation Indicators ........................................................................................... 23 

3.9  COMMUNICATIONS ............................................................................................................................. 24 
3.9.1  Monthly Media Coverage ................................................................................................................................. 24 
3.9.2  Project Videos ...................................................................................................................................................... 25 
3.9.3  Project Website ................................................................................................................................................... 25 
3.9.4  Newsletter ............................................................................................................................................................ 26 
3.9.5  Factsheet ............................................................................................................................................................... 27 
3.9.6  Training Manuals ............................................................................................................................................... 27 



 

iv USAID PRIORITAS—Annual Report, October 2012 - September 2013 

4  CHALLENGES, OPPORTUNITIES, AND LESSONS LEARNED ............................. 28 

4.1  RESPONDING TO GOI REQUESTS FOR ASSISTANCE ....................................................................... 28 
4.2  CHANGES IN GOVERNMENT PERSONNEL AND POLICY ................................................................. 28 
4.3  QUALITY VERSUS QUANTITY ............................................................................................................. 29 
4.4  VIDEOS AND ICT ................................................................................................................................. 29 
4.5  PAPUA .................................................................................................................................................... 29 

5  PLANS FOR FISCAL YEAR 2013–2014 ....................................................................... 29 

ANNEX 1: MAP OF PROJECT PARTNER DISTRICTS .................................................... 31 

ANNEX 2: LIST OF PARTNER DISTRICTS ....................................................................... 32 

ANNEX 3: LIST OF PARTNER AND CONSORTIA TEACHER TRAINING 
INSTITUTES (TTI) ................................................................................................................ 33 

ANNEX 4: LIST OF COHORT 1 PARTNER SCHOOLS ................................................... 34 

ANNEX 5: LIST OF COHORT 2 PARTNER SCHOOLS ................................................... 51 

ANNEX 6: LIST OF TTI LAB AND PARTNER SCHOOLS .............................................. 59 

ANNEX 7: DISSEMINATION DATA .................................................................................. 62 

ANNEX 8: MONITORING & EVALUATION INDICATORS AND BASELINE  
RESULTS ................................................................................................................................ 66 

ANNEX 9: PROJECT ORGANIZATIONAL CHARTS & STAFFING .............................. 81 

ANNEX 10: LIST OF CONSULTANTS .............................................................................. 90 



USAID PRIORITAS— Annual Report, October 2012–September 2013 v 

 

List of Tables 

Table 1:  Number of Partner Districts (incl. Papua) ....................................................................................... 5 
Table 2:  Direct Beneficiaries ............................................................................................................................... 6 
Table 3:  Provincial Project Launch Events ........................................................................................................ 8 
Table 4:  Provincial Facilitators Trained in Whole-School Development ................................................ 11 
Table 5:  Primary School Facilitators Trained in Whole-School Development at the  

Province Level ....................................................................................................................................... 12 
Table 6:  Junior Secondary Facilitators Trained in Whole-School Development at the  

Province Level ....................................................................................................................................... 12 
Table 7:  Persons Trained in Districts in Whole-School Development (Cohort 1) ............................. 13 
Table 8:  TTI Personnel Trained in School-Based Management................................................................. 15 
Table 9:  TTI Personnel Trained in Teaching and Learning ......................................................................... 15 
Table 10:  Participants in Teacher Deployment Workshops ........................................................................ 18 
Table 11:  Monitoring & Evaluation Data Collectors Trained ...................................................................... 22 
Table 12:  Monthly Media Coverage ................................................................................................................... 24 
Table 13:  Number of Hits on Website ............................................................................................................. 26 
Table 14:  Distribution of the National and Provincial Newsletter ............................................................. 26 
Table 15:  Training Manuals ................................................................................................................................... 27 
Table 16:  Activities Planned for FY 2013–2014 .............................................................................................. 29 

 
 

List of Figures 

Figure 1: Five-Year Implementation Plan............................................................................................................... 5 



 

vi USAID PRIORITAS—Annual Report, October 2012 - September 2013 

 

LIST OF ACRONYMS, ABBREVIATIONS, AND TERMS 

 

APBD  Anggaran Pendapatan Pembelanjaran Daerah (District Budget) 
APP  Analisis Pendanaan Pendidikan (District Education Finance Analysis) 
AusAID  Australian Agency for International Development 
BAPPEDA Badan Perencanaan Pembangunan Daerah (Regional Development Planning Board) 
BAPPENAS Badan Perencanaan Pembangunan Nasional (National Development Planning Board) 
BEC-TF  Basic Education Capacity Trust Fund (World Bank-funded program) 
BKD  Badan Kepegawaian Daerah (Regional Personnel Body) 
BOS  Bantuan Operasional Sekolah (Government-allocated School Operational Assistance Fund) 
BOSP  Biaya Operasional Satuan Pendidikan (School Operational Funding) 
COP  Chief of Party (project position) 
CTL  Contextual Teaching and Learning 
DAPODIK Data Pokok Pendidikan (MOEC’s national web-based EMIS) 
DBE  Decentralized Basic Education Project 
DC  District Coordinator (project position) 
DC  District of Columbia  
DCOP  Deputy Chief of Party (project position) 
Dewan Pendidikan District Education Council 
EDC  Education Development Center 
EGR  Early Grade Reading 
EGRA  Early Grade Reading Assessment 
EMIS  Education Management Information System 
EU  European Union 
FY  Fiscal Year 
GB  gigabyte 
GOI  Government of Indonesia 
GRIFN  Global Research and Innovation Fellowship Network 
IAID  Institut Agama Islam Darussalam (Islamic Religious College) 
IAIN  Institut Agama Islam Negara (State Islamic Institute) 
ICT  Information and communication technology 
ICT4E  ICT for Education 
IDR  Indonesian rupiah 
IKIP  Institut Keguruan dan Ilmu Pendidikan (Teachers’ Training College) 
IR  Intermediate Result 
JS  Junior Secondary 
JSS  Junior Secondary School 
Kabupaten (Kab.) District or Regency 

KAK  Kerangka Acuan Kerja (Working Agreement) 
KKG  Kelompok Kerja Guru (Teacher Working Group-secular primary schools) 
Kota  City or Municipality 
LPMP  Lembaga Penjaminan Mutu Pendidikan (Provincial Quality Assurance Institute) 
LPTK  Lembaga Pendidikan Tenaga Kependidikan (Teacher Training Institute) 
M&E  Monitoring and Evaluation 
MA  Massachusetts 
Madrasah Islamic School 



USAID PRIORITAS— Annual Report, October 2012–September 2013 vii 

MBS  Manajemen Berbasis Sekolah (School Based Management) 
Menko KESRA Coordinating Ministry for People’s Welfare 
MGMP  Local Association of Secondary Teachers (grouped by subject matter) 
MI  Madrasah Ibtidaiyah (Primary Islamic School) 
MOEC  Ministry of Education and Culture 
MORA  Ministry of Religious Affairs 
MTs  Madrasah Tsanawiyah (Junior Secondary Islamic School) 
NA  not applicable 
NC  North Carolina 
NGO  nongovernmental organization 
OVC  orphans and vulnerable children 
P4TK Pusat Pengembangan dan Pemberdayaan Pendidik dan Tenaga Kependidikan (Teacher and 

Education Staff Development and Empowerment Center) 
PAKEM Pembelajaran yang Aktif, Kreatif, Efektif dan Menyenangkan (Active, Effective and Enjoyable 

Learning) 
PGRI  Persatuan Guru Replublik Indonesia (National Teacher Union) 
PPG  Penataan dan Pemerataan Guru (Teacher Deployment) 
PRIORITAS Prioritizing Reform, Innovation, and Opportunities for Reaching Indonesia’s Teachers, 

Administrators, and Students Project 
PS  Primary School 
PTA  Parent Teacher Association 
Pusbangprodik Pusat Pengembangan Profesi Pendidik (Teacher Professional Development Center) 
Renstra  Rencana Strategis (Five-Year Educational Development Plan) 
RTI  RTI International (trade name for Research Triangle Institute) 
SBM  school-based management 
SD  Sekolah Dasar (Primary School) 
SEN Special education needs 
SIMPK Sistem Informasi Pendidikan Kabupaten/Kota (District Education Information Management 

System) 
SMP  Sekolah Menengah Pertama (Junior Secondary School) 
STAI  Sekolah Tinggi Agama Islam (Islamic Tertiary Education Intitute) 
STAIN  State Islamic Tertiary Education Institute 
STKIP  Sekolah Tinggi Keguruan Ilmu Pendidikan (Tertiary Teacher Education) 
STR  student-to-teacher ratio 
STTA  Short-Term Technical Assistance 
TBD  to be determined 
TDB  to be determined 
TK  Taman Kanak-kanak (Kindergarten) 
TOT  Training of Trainers 
TraiNET  Training for Information and Results reporting system [USAID] 
TTI  Teacher Training Institute 
TTO  Teacher Training Officer 
UIN  State Islamic University 
UKG  Ujian Kompetensi Guru (Teacher competency test) 
UKSW  Univeritas Kristen Satya Wacana 
UM  Universitas Negeri Malang 
UMN  Universitas Muslim Nusantara 
UMS  Universitas Muhammadiyah Surakarta 
UMSU  Universitas Muhammadiyah Sumatra Utara 



 

viii USAID PRIORITAS—Annual Report, October 2012 - September 2013 

UNESA  Universitas Negeri Surabaya 
UNIMED Universitas Negeri Medan (Medan State University) 
UNM  Universitas Negeri Makassar 
UNNES  Universitas Negeri Semarang 
UNS  Universitas Negeri Sebelas Maret 
UNTIRTA Universitas Sultan Agung Tirtayasa 
UNY  Universitas Negeri Yogyakarta  
UPI  Universitas Pendidikan Indonesia 
US  United States 
USA  United States of America 
USAID  United States Agency for International Development 
USD  United States dollars 
USG  United States Government 



USAID PRIORITAS— Annual Report, October 2012–September 2013 1 

EXECUTIVE SUMMARY  

The United States Agency for International Development–Prioritizing Reform, Innovation, and 
Opportunities for Reaching Indonesia’s Teachers, Administrators, and Students (USAID PRIORITAS) 
project began in May 2012 with the aim of achieving expanded access to improved quality basic 
education (IR1). The intermediate results (IRs) that the project aims to achieve are as follows: 

 strengthened instruction in schools in targeted districts (IR1-1) 

 improved education management and governance in targeted schools (IR1-2)  

 strengthened coordination between all levels of the Government of Indonesia (GOI) and 
education institutions (IR1-3). 

This report covers the Fiscal Year (FY) 2012–2013, from October 2012 to September 2013. Key 
accomplishments are described below.  

Key Accomplishments in FY 2012–2013 

Selection of Partners and Project Launch 

 Held project launch events at the national level in the Ministry of Education and Culture 
(MOEC) and in all seven provinces  

 Signed working agreements with all 23 Cohort 1 PRIORITAS districts and 16 partner Teacher 
Training Institutes (TTIs) 

 Selected 20 Cohort 2 districts, where activities will start in late 2013 

 Made an assessment of needs in Papua Province and currently making preparations to work in 
three districts in the province starting in late 2013 or early 2014. 

Baseline Assessments 

 Conducted capacity and needs assessments in the PRIORITAS Cohort 1 districts and provinces 

 Implemented baseline monitoring in the 23 districts including: 

 Early Grade Reading Assessment (EGRA) and student assessments in Indonesian language,1 
mathematics, and science in 92 partner and 92 comparison primary schools 

 Student assessment in Indonesian language, mathematics, and science in 69 partner and 69 
comparison junior secondary schools 

 Surveys of teaching and management practices in 184 partner and comparison primary and 
junior secondary schools 

 Implemented baseline monitoring of teaching practices in the 16 partner TTIs 

 Conducted assessments of (i) gender issues related to education and (ii) the implementation of 
inclusive education in Indonesia. 

School, Teacher, and TTI Lecturer Training 

 Developed school and teacher training modules to train partner schools in teaching and learning 
and in school management 

 Adapted these training modules for use in Teacher Training Institutions  (TTIs)  

                                                            

1 For the purposes of this report, the term “Indonesian language” refers to the school subject of Bahasa 
Indonesia, and both terms—Indonesian language and Bahasa Indonesia—are used interchangeably. 
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 Based on the results of EGRA and student testing in Math and Science, started to develop 
modules to improve the teaching of early grade reading, math, and science  

 Trained over 2,400 district training facilitators from 23 USAID PRIORITAS and 46 Decentralized 
Basic Education (DBE) districts to implement training in teaching and learning and in school 
management 

 Trained 246 lecturers from the 16 TTIs to facilitate training in teaching and learning and in 
school management 

 Trained over 2,200 school supervisors, principals, committee and community members, and 
teachers from 595 partner schools in participative and accountable school management and 
community participation 

 Trained over 5,200 primary and junior secondary school teachers from the 595 partner schools 
in active and contextual teaching and learning 

 Trained a total of over 1,100 lecturers in 48 TTIs, including the 16 partner TTIs, in teaching and 
learning methodology and in participative school management 

 Disseminated DBE and PRIORITAS programs to over 11,350 educators in over 3,700 schools in 
37 DBE districts, leveraging USD 475,000 of GOI funding. 

Improved Resource Management 

 Piloted a program to rationalize teacher deployment in one district in East Java and started to 
roll out the program to all 23 PRIORITAS partner districts. 

Coordination and Policy Development 

 Supported the MOEC in: 

 Preparations for and rollout of the 2013 school curriculum 

 Preparation and rollout of a reporting package to increase the transparency and 
accountability of GOI’s school operational funding  

 Accompanied and hosted a group of 18 senior GOI officials, including nine university rectors, to 
participate in an Education Policy Workshop in Boston, Massachusetts, and Washington, DC. 

Publications and Advocacy 

 Produced newsletters in all seven partner provinces and three editions of a national newsletter, 
as well as a project website for recording project achievements and good practices in education 

 Produced videos recording good practices in teaching and learning and in educational 
management to support training activities. 

Activities for the Next Year 

In October 2013, PRIORITAS will begin work in the Cohort 2 districts, while continuing to roll out 
programs in Cohort 1 districts. This will effectively double the output of the project. During the 
next 12-month period, PRIORITAS will collect baseline project data for Cohort 2 and the first 
measure against the baseline for Cohort 1. Training and capacity-building activities will continue in 
schools, districts, and TTIs. 
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1 INTRODUCTION  

This document is the Annual Report for the USAID PRIORITAS project. The project started in May 
2012. This report covers the 12-month period from October 2012 through September 2013.  

The report is divided into five main sections as follows.  

Section 1 provides an overview of the project, including aims and objectives, inputs, scope, and 
beneficiaries.  

Section 2 presents the main project activities and achievements during the second year of project 
implementation.  

Section 3 discusses the project’s challenges and constraints during the period under review.  

Section 4 describes the plans for the next 12 months of project implementation. 

Section 5 includes 10 annexes, which provide more detailed information on project activities, such 
as about the participants in project activities.  

2 PROJECT OVERVIEW 

2.1 Aims and Objectives 

The USAID PRIORITAS project started in May 2012, with the aim of supporting the overall USAID 
goal of expanded access to quality basic education and improved quality and relevance of Higher 
(Teacher) Education (IR1). On July 12, 2013, USAID issued a revised scope of work for the project, 
to which RTI International (RTI) has responded. The revised scope of work has a greater focus on 
the development of reading and literacy. Revisions to the contract between USAID and RTI are 
being finalized at the time this report is being written. 

This report covers the period from October 2012 through September 2013. The Intermediate 
Results (IRs) of the project are as follows: 

IR 1.1 Strengthened Instruction in Schools (Component 1)  

1.1.1 More Effective Pre-Service (Teacher Education) Programs 

1.1.2 More Effective In-Service (Teacher Education) Programs 

IR 1.2 Improved Education Management and Governance (Component 2)  

1.2.1 Strengthened Capacity at the School Level  

1.2.2 More Effective District-based Management  

IR 1.3 Strengthened Coordination Between All Levels of GOI and Key Education Institutions 
(Component 3)  

1.3.1 Greater Capacity to Inform National Policy  

1.3.2 Greater Capacity to Build Linkages  

1.3.3 Greater Capacity for Staff Development  

1.3.4 Greater Capacity to Advocate for Education (Funding).  
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The development hypothesis, which is implicit in the project design, correlates directly with this 
results framework. Expanded access to quality basic education will be achieved with three activities. 
First, pre- and in-service teacher training programs will be strengthened so that more and better 
trained teachers are working in more classrooms and so more schools are offering a higher quality 
of instruction. Second, education management and governance of schools and districts will be 
improved, which will mean that teachers are receiving more and better support to assist them in 
providing better instruction. Third, coordination will be strengthened at all levels of GOI agencies 
and education institutions to improve communication, information-based planning and policy making, 
feedback, and better use of financial and human resources within a decentralized system. 

2.2 Project Inputs  

The project is working with a wide range of local partners and implementing an extensive program 
of interventions and activities to achieve the IRs and subresults. The project is currently working to 
achieve the following: 

 Building the capacity of TTIs to provide improved quality training programs both for teachers in 
training and for serving teachers, by developing the knowledge and skills of teacher educators to 
use student-centered and innovative training methodologies and by increasing their access to and 
use of quality training curricula, resources, and facilities.  

 Working with the staff of TTIs to design and implement an in-service training program to 
improve school management, leadership, teaching, and learning, especially in early grade reading 
(EGR) and in mathematics and science to expose these staff to models of good practices, which 
can be adopted and used in their in- and pre-service programs. 

 Increasing opportunities for new and serving teachers and school managers, so they can learn 
from good practices by creating a network of good practice schools linked to the TTIs. 

 Supporting a more systematized approach for the provision of in-service teacher training 
opportunities by improving human resource planning and budgetary allocations at the district 
and provincial level, with the province-level Quality Assurance Institutes (Lembaga Penjaminan 
Mutu Pendidikan [LPMPs]). 

 Improving the ability of school leaders to better support quality teaching and learning in schools 
in a decentralized system by improving the capacity of school principals and supervisors as 
instructional leaders and school managers. 

 Developing the capacities of schools and districts to use good data and information for better 
planning, budgeting, and policy development, focusing on better distribution of teachers to 
achieve better teaching and learning outcomes.  

 Supporting the capacity of provincial-level Education Offices to coordinate policy implementation 
and synchronize the implementation of education programs. 

 Strengthening the coordination and horizontal and vertical linkages between all education 
stakeholders by involving them in project planning, implementation, and evaluation activities.  

Throughout all interventions, PRIORITAS is working closely with local service providers, especially 
TTIs, to build their capacities to continue to use and disseminate good practices.  

All project interventions ultimately aim to expand access to better quality basic education, which will 
result in better learning outcomes for more children.  
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2.3 Geographic Scope  

USAID PRIORITAS is working in the same seven provinces that previously partnered with DBE: 
Aceh, North Sumatra, Banten, West Java, Central Java, East Java, and South Sulawesi. Work will also 
shortly start in Papua Province. Throughout the life of the project, PRIORITAS is expected to work 
directly in these eight provinces, with approximately 100 districts: 46 of these are former DBE 
districts, and the remaining 54, are new PRIORITAS districts.  

These districts will be phased into the project in cohorts over the first three years, as shown in 
Figure 1. 

Figure 1: Five-Year Implementation Plan 

Year 1 Year 2 Year 3 Year 4 Year 5 

2012 2013 2014 2015 2016 2017 

Former DBE Districts (46)             

 Cohort 1 PRIORITAS Districts (23) 

    Cohort 2 PRIORITAS Districts (23) including 3 in Papua 

        Cohort 3 PRIORITAS Districts (4 districts, including 2 in West Papua) 

In FY 2011–2012, an initial cohort of 23 new districts was selected and activities started in these 
districts in FY 2012–2013. PRIORITAS also provided support to 46 former DBE districts to 
encourage dissemination of good practices and to leverage the capacity built within these districts to 
support implementation in the new PRIORITAS districts. In July and August 2013, a second cohort 
of 20 new districts was selected in the same seven provinces, and a further three in Papua. Activities 
will start in Cohort 2 districts in October 2013. The distribution of all of the partner districts is 
summarized in Table 1, below, and detailed in Annexes 1 and 2. 

Table 1:  Number of Partner Districts (incl. Papua) 

 
Former DBE 

Districts 
PRIORITAS 

Cohort 1 
PRIORITAS 

Cohort 2 TOTAL 

Aceh 5 2 4 11 

North Sumatra 7 3 2 12 

Banten 3 2 2 7 

West Java 6 3 4 13 

Central Java 8 5 2 15 

East Java 10 5 2 17 

South Sulawesi 7 3 4 14 

Papua   3 3 

TOTAL 46 23 23 92 
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2.4 Direct Beneficiaries  

PRIORITAS is working directly with 16 partner TTIs (two or three per province) and an additional 
32 through consortia. A list of partner and consortia TTIs is included as Annex 3. 

During Year 2, the project worked directly with 595 schools, including 371 primary and 184 junior 
secondary schools in the Cohort 1 districts and with an additional 40 junior secondary schools in 
DBE districts in Aceh. A list of the Cohort 1 district partner schools is included as Annex 4. 

Details of the estimated direct project beneficiaries for the past year are shown in Table 2. 

Table 2:  Direct Beneficiaries  

Direct Beneficiaries Number 

Districts 23 

Primary schools 371 

Junior secondary schools 224  

Teachers 11,187 

Learners 169,561 

Teacher Training Institutes 16 

Higher education lecturers 7,673 

Student teachers 31,699 

The project is expecting to reach many more beneficiaries indirectly through support to partner or 
government-funded dissemination programs.  

In late 2013, the project will start to work directly with approximately 480 partner schools in the 20 
Cohort 2 districts in the seven current project provinces. These schools are currently being 
selected. A list of schools selected to-date is included in Annex 5. 

3 SUMMARY OF PROJECT ACTIVITIES 

3.1 Project Management  

The previous annual report covered a period of only five months from project inception in May 2012 
to September 2012. During that period, the project was mainly involved with start-up activities. The 
period covered by the current Year 2 report saw the completion of project start-up and the start of 
full implementation of project activities. 

3.1.1 Project Offices and Staffing 

Project offices have been established in all provinces, and staff recruitment and mobilization have 
been completed. Staffing organization charts for each of the project offices and a list of district 
coordinators are included in Annex 9.  

To support project activities, a number of consultants have been involved during the year. A list of 
their names and roles is included in Annex 10. 
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3.1.2 Project Reports 

Contractually required reports and other deliverables were completed and submitted during Year 2 
of the project. These included the first Annual Report, all quarterly reports, and a number of special 
studies, as noted below:  

 The Role of the Province in Managing and Governing Basic Education, October 2012 

 Collaborative District Capacity and Needs Assessment (Cohort 1), December 2012 

 Collaborative Analysis and Identification of Laboratory and Good Practice Schools, A 
Strategy Paper, December 2012 

 Baseline Monitoring Report, Volume 1: Assessing the Impact of the USAID PRIORITAS 
Program on Teacher Training Institutes (TTIs), Schools, Districts, and Provinces, April 2013 

 Baseline Monitoring Report, Volume 2: Assessing the Impact of the USAID PRIORITAS 
Program on Student Performance in Bahasa Indonesia, Mathematics, and Science, February 
2013 

 Baseline Monitoring Report, Volume 3: An Assessment of Early Grade Reading—How Well 
Children Are Reading, March 2013 

 Papua Assessment Report, June 2013, and  

 A Study Report on Inclusive Education, June 2013.  

3.1.3 Internal Coordination Meetings 

Several internal coordination meetings were held over the year, including routine Provincial 
Coordinator meetings and a whole-team planning meeting in April 2013. The Chief of Party (COP) 
and Deputy Chief of Party (DCOP) both traveled on different occasions to the RTI home office in 
Research Triangle Park, NC, to meet with home office staff about project management and technical 
matters. The Teaching and Learning Advisor, an Education Development Center, Inc. (EDC) 
employee, also travelled to Washington, DC, and Boston, Massachusetts, to meet with EDC home 
office personnel. 

3.2 Project Launch Events 

3.2.1 National Project Launch 

A National Project Launch event took place in a large conference hall at the MOEC on October 3, 
2012. The 216 attendees included representatives of the seven USAID PRIORITAS partner 
provinces, 69 partner districts, and 16 partner TTIs. Central government agencies represented 
included the Coordinating Ministry for People’s Welfare (Menko KESRA), MOEC, and the Ministry 
of Religious Affairs (MORA), as well as representatives of several donors to the education sector 
who attended. The United States (US) Government was represented by the US Ambassador to 
Indonesia, Scot Marciel; the USAID Mission Director, Dr. Andrew Sisson; and staff from the USAID 
Education Office and other departments. Displays from DBE partner schools and districts were 
mounted at the entrance to the meeting hall. 

After a short video introduction to the project, speeches were given by the US Ambassador; the 
USAID Mission Director; the Director General of Islamic Education, Prof. Dr. Nur Syam; and the 
Secretary of Menko KESRA, Dr. Indroyono Soesilo. The project was officially launched with a speech 
by the Minister of Education and Culture, Prof. Dr. Mohammad Nuh. 
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USAID Mission Director Dr. Andrew Sisson signing the Terms of 
Reference for Cooperation with the Vice Governor of Aceh, Mr. Muzakir 
Manaf, and witnessed by the Minister of Education and Culture, Dr. 
Mohammad Nuh; with U.S Ambassador to Indonesia, Scot Marciel; and 
the Secretary of the Coordinating Ministry for People’s Welfare, Dr. 
Indroyono Soesilo, October 3, 2012. 

The Minister of Education and Culture visits the school exhibitions at the 
National Launch and talks to students, October 3, 2012. 

3.2.2 Provincial Project Launches 

Following the National Launch, project launch events took place in each of the seven project 
provinces. The launch dates and list of US Government (USG) and USAID PRIORITAS project 
attendees are presented in Table 3 below.  

Table 3:  Provincial Project Launch Events 
Date  Province  USG/USAID USAID PRIORITAS 

November 6 West Java USAID Education Office Staff: 
Jalu Cahyanto 

COP 

November 14 North Sumatra US Consul General:  
Kathryn Crockart 

USAID Education Office Director: 
Margaret Sancho 

COP and Policy and 
Stakeholder Advisor  

November 20 Central Java USAID Education Office Director: 
Margaret Sancho 

Management and Governance 
Advisor  

November 21 Aceh USAID Education Office Deputy 
Director: Larry Dolan 

COP 

November 28 South Sulawesi USAID Education Office Staff: 
Ester Manurung 

COP and Teaching and 
Learning Advisor  

December 4 Banten USAID Education Office Deputy 
Director: Larry Dolan 

COP 

December 6 East Java US Ambassador: Scot Marciel 

US Consul General: Joaquin 
Monserrate 

USAID Deputy Mission Director: 
Derrick Brown 

USAID Education Office Director: 
Margaret Sancho  

COP and DCOP 
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All launch events were well attended by USG and project staff. Most notably, the US Ambassador to 
Indonesia, Scot Marciel, attended the East Java Launch, and USAID Mission Director, Dr. Andrew 
Sisson, attended the Banten launch. In addition, the US Consuls General in Medan and Surabaya, 
Kathryn Crockart and Joaquin Monserrate, also attended the events in their respective provinces. 

3.3 Working with the Government of Indonesia (GOI) 

A feature of the USAID PRIORITAS project during the past year has been to make a concerted 
attempt to work with GOI at all levels. The project has been successful in building relationships with 
GOI at the central level, especially with MOEC and MORA, and with provincial and district 
governments to varying degrees. These relationships have meant that GOI often requests ad hoc 
assistance and support from the project, which the USAID PRIORITAS team has been pleased to 
give on many occasions. Examples of such assistance include:  

 At the central level—supporting the introduction of the 2013 curriculum, providing copies of 
training modules, and developing a reporting tool for the government-allocated School 
Operational Assistance Fund (BOS). 

 At province and district levels—supporting strategic planning and responding to requests to 
disseminate DBE and USAID PRIORITAS programs. 

The project has also signed working agreements with five of the provinces and with all the 
PRIORITAS Cohort 1 and DBE districts and the partner TTIs. 

Frequent planning and coordination 
meetings have taken place in these 
districts and have included a variety 
of stakeholders from the education 
and religious affairs office, and in 
many cases, from the local 
development agency, parliament, 
and education council. 

Allocations of funding amounting to 
USD 475,000 have been made to 
37 of the 46 DBE districts to 
support dissemination of the 
program, demonstrating a 
commitment on behalf of these districts to support the USAID PRIORITAS program. 

To support the work with both local and national government, the project has appointed a Technical 
Coordinator to serve as a liaison at the technical level with all levels of the GOI. She has developed 
a close relationship with officials at MOEC and MORA and spends part of her time located in the 
MOEC office. 

Additional details about individual meetings and activities with GOI have been provided in the 
quarterly reports. 

3.4 Strengthened Instruction in Schools 

Work on this component focused at two levels: the school (and school cluster) level, and the TTI 
level. A special focus on improving the teaching of reading and on the literacy outcomes for students 
has been introduced across the project. 

 
The Teaching and Learning Advisor hands over Terms of Reference (KAK) to the Rector of 
Medan State University.  



 

10 USAID PRIORITAS—Annual Report, October 2012 - September 2013 

3.4.1 Whole-School Development 

Training Module Development 

A major focus of the program in project partner districts is to develop access to quality basic 
education. The in-service training program encompasses both Components 1 and 2 to develop such 
access.  

 Under Component 1, the program is training teachers to improve the quality of teaching and 
learning.  

 Under Component 2, the program is working with the school principal, staff, and community, 
including the school committee, to improve the management and governance of schools and to 
increase community support.  

This comprehensive approach is called “Whole-School Development” (WSD).  

WSD training modules to support the program were developed during the past year, based on 
existing training materials from DBE (and other similar programs). These modules are as follows: 

1. Good Practices Training Module for Primary Schools  

2. Good Practices Training Module for Junior Secondary Schools 

3. Facilitator and Mentoring Guide.  

The Good Practices Training Modules, for example, cover teaching and learning, school 
management, and community participation. They were developed through consultation with 
specialists, TTI partners, and government stakeholders, before being tested and finalized. To date, 
7,500 copies of the modules have been printed and distributed to support the first round of training.  

Training for Cohort 1 Partner Schools 

A critical mass of teachers in partner schools (at least six teachers in each partner primary school 
and 15 in each partner junior secondary school) are being trained in Active and Contextual Learning 
Approaches. The school management and school committees are also being trained in participative 
and accountable management and increased community participation. Each school is scheduled to 
receive three rounds of training over the life of the project. The first round is a general introduction 
to Active and Contextual Learning. The second and third rounds of training will focus on specific 
learning strategies for: 

 Early grades reading  

 Developing interest in reading and reading 
comprehension in all grades (1–9) 

 Bahasa Indonesia, Mathematics, Science, 
and Social Studies for primary schools 

 Bahasa Indonesia, Mathematics, Science, 
English, and Social Studies for Junior 
Secondary Schools. 

During the past year, the project started to 
work in the Cohort 1 districts with an average 
of 16 primary and 8 junior secondary schools 
per district. Activities that took place in Year 1 
to support this program included the following:  

 Socialization of the program to district 
stakeholders, school supervisors, and school principals of partner schools and clusters. 

 
Primary school teachers discuss new teaching approaches at training in 
Ciamis, West Java, September 2013. 



USAID PRIORITAS— Annual Report, October 2012–September 2013 11 

 Study visits in some provinces by district stakeholders, school supervisors, and school principals 
of partner schools to schools exhibiting good practices in former DBE districts. 

 Selection of district facilitators, jointly 
with local government, for training in 
school management and primary and 
junior secondary school teacher 
training. 

 Training of provincial facilitators at 
the national level in the use of WSD 
training modules. 

 Training of district facilitators at the 
provincial level, using the same WSD 
modules. 

 Training of partner schools in school 
management and teaching and learning 
by district facilitators, supported by 
TTI staff and facilitators from 
neighboring, former DBE districts (currently taking place). 

 Providing mentoring support by district facilitators for schools at cluster, school, and classroom 
levels (currently taking place). 

Table 4 shows that 265 training facilitators, of whom more than 40% are serving teachers, were 
trained at the national level as Provincial Facilitators, with the responsibility to train the District 
Facilitators in each province.  

Table 4:  Provincial Facilitators Trained in Whole-School Development 
 Male Female Total 
Primary School (PS) Provincial Facilitators    

Teachers 20 25 45 
Principals 17 9 26 
School Supervisors 21 9 30 
Lecturers 14 9 23 
District Education Office Staff 1   1 

Total PS Provincial Facilitators trained 73 52 125 
Junior Secondary School (JSS) Provincial Facilitators    

Teachers 41 24 65 
School Principals 13 9 22 
School Supervisors 12 5 17 
Lecturers 23 13 36 

Total JSS Provincial Facilitators trained 89 51 140 
Grand Total Provincial Facilitators trained 162 103 265 

In the seven project provinces, 2,275 local education staff (school supervisors, principals, and 
teachers) were trained as District Facilitators, responsible for implementing the training in their own 
districts. Tables 5 and 6 show that 998 primary school and 1,277 junior secondary school District 
Facilitators were trained. Including other participants, 2,484 persons were trained as training 
facilitators at the province level. 

 
Students at SMPN1Cikoneng, Sindangkasih, are excited about learning the 
science of vibration and waves. The children use thread and a hand-made 
pendulum as a teaching aid, measuring the period of the swing with a stop watch. 
Ciamis, West Java, March 12, 2013. 
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Table 5:  Primary School Facilitators Trained in Whole-School Development at the 
Province Level 

Male Female Total 
Primary School District Facilitators    

School Principals 159 90 249 
Teachers 225 255 480 
School Supervisors 188 81 269 

Total 572 426 998 
Others trained    

TTI Lecturers 65 57 122 
District/Provincial Education Officers 9 2 11 
MOEC Staff 7 2 9 
MORA Staff 8 1 9 
LPMP-P4TK Staff 5 1 6 
Other Stakeholders 3 1 4 

Total 97 64 161 
Grand Total Trained 669 490 1,159 

Table 6:  Junior Secondary Facilitators Trained in Whole-School Development at the 
Province Level 

 Male Female Total 
Junior Secondary School District Facilitators    

School Principals 158 70 228 
Teachers 390 318 708 
School Supervisors 178 39 217 
Lecturers 73 51 124 

Total 799 478 1277 
Others Trained    

District/Provincial Education Officers 13 1 14 
MOEC Staff 8 3 11 
Other District/Government Officers (BKD, Bappeda, etc.) 1 0 1 
MORA Staff 12 5 17 
LPMP-P4TK Staff 5 0 5 

Total 39 9 48 
Grand Total Trained 838 487 1325 

The training is currently being rolled out to the 595 partner primary and junior secondary schools in 
the 23 Cohort 1 districts and in 5 DBE districts in Aceh. Table 7 shows that 7,475 teachers, school 
principals, school committee members and others education stakeholders have taken part in the 
training to date. The majority of this school-level training occurred between May and September 
2013. The remainder will take place in October 2013. Mentoring to support implementation of 
changes in classrooms and schools is underway. Preparations for the first round of training in 
Cohort 2 districts—and for second round training, using new modules, in Cohort 1 districts—will 
start during the first quarter of the next FY. 
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Table 7:  Persons Trained in Districts in Whole-School Development (Cohort 1) 
School-Based Management for JSS Male Female Total 

School Principals 97 28 125 
Teachers 184 104 288 
School Supervisors 52 28 80 
School Committees/Parents 210 37 247 
Lecturers 0 1 1 
District/Provincial Education Officers 10 4 14 
MORA Staff 2 1 3 
Other Stakeholders 2 2 4 

Subtotal 557 205 762 
School-Based Management for PS Male Female Total 

School Principals 141 121 262 
Teachers 217 350 567 
School Supervisors 49 37 86 
School Committees/Parents 373 131 504 
Lecturers 3 0 3 
District/Provincial Education Officers 16 0 16 
MORA Staff 1 1 2 
Other Stakeholders 0 2 2 

Subtotal 800 642 1,442 
Contextual Learning (CTL) for JSS Male Female Total 

School Principals 113 33 146 
Teachers 859 1676 2535 
School Supervisors 78 37 115 
District/Provincial Education Officers 11 5 16 
MORA Staff 5 1 6 
Other Stakeholders 1 1 2 

Subtotal 1,067 1,753 2,820 
Active Learning for PS (PAKEM) Male Female Total 

School Principals 160 152 312 
Teachers 479 1501 1980 
School Supervisors 75 33 108 
School Committees/Parents 5 4 9 
Lecturers 3 4 7 
District/Provincial Education Officers 20 6 26 
MORA Staff 4 0 4 
Other Stakeholders 4 1 5 
Sub-total 750 1,701 2,451 
TOTAL 3,174 4,301 7,475 

3.4.2 Early Grades Reading 

PRIORITAS has a specific focus on improving the early grades reading achievement of children in 
Indonesian schools. The project aims to increase the following: 

 The proportion of students who, by the end of two grades of primary schooling, demonstrate 
that they can read and understand the meaning of grade level text; and 

 The proportion of students who, by the end of the primary cycle, are able to read and 
demonstrate understanding as defined by a country curriculum, standards, and national experts. 

In late 2012, the project conducted a study of early grades reading levels in project areas to assess: 

 How well children in the early grades are reading; 

 How well teachers are teaching children in the early grades to read; and 

 How well prepared teachers are to teach children in the early grades to read. 
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The Early Grades Reading Assessment (EGRA) was undertaken with a sample of 4,223 students in 
grade 3 in 184 primary schools.  

Overall, the findings show that children in grade 3 in 
this sample have well-developed word-level skills and 
can read words in the Indonesian language, Bahasa 
Indonesia, which is a relatively straight-forward 
language from a grammatical perspective. The spelling 
is highly phonically regular. This contrasts with the 
Spanish and English languages, in which the EGRA 
approach has been developed and implemented in 
other developing nation contexts. However, the 
results also show that Indonesian children cannot 
always understand what they read. Moreover, they 
only understand half of what they hear. 

As almost all classroom learning in Indonesia is 
dependent either on listening to the teacher talk or on reading textbooks and answering questions, 
the results suggest that children in grade 3 are only learning half of what they should in any of their 
lessons. This is the real challenge. 

The project also conducted a qualitative review of how reading is taught in schools, to better 
understand the quality of teachers who are teaching reading, as well as the applied pedagogy and 
approaches that are used to teach reading. The review included observing 365 early grades teachers 
teach reading in their classrooms, as well as both formal and informal interviews and discussions 
with 184 school principals, 368 parents, and 380 teachers.  

The findings show that very few 
young children in project areas 
currently have a quality teacher 
who is teaching them to read or 
to think about what they are 
reading. Overall, primary school 
early grades classrooms are not 
offering an active reading 
approach or providing a course 
on language learning that 
presents the building blocks of 
reading in a systematic way. 
Most primary school teachers 
have very few resources to 
support their teaching and rarely 
use assessment tools to improve 
their students’ learning. Many teachers are not familiar with diagnostic or formative assessment or 
know or understand the standard reading levels that their students are trying to reach. 

The assessment of early grades reading in project areas also looked at how early grades teachers are 
currently being prepared to teach reading during their initial teacher training courses, and how they 
are supported to continue to develop their skills subsequently. The assessment was carried out in 16 
TTIs in seven provinces. Data were collected through interviews with over 160 TTI staff; 
observations of 68 primary education lecturers, as they taught trainee teachers; and discussions with 
64 primary school student teachers. 

Two students from grade 8 share a book from the collection in 
their madrasah, MTs Nurul Huda Kalanganyar, in Sidoarjo, 
East Java. The daily, 10-minute reading program increases 
students’ interest in reading, January 17, 2013. 

Children read during the daily reading time for all students at SDN 104242 Lubuk Pakam, Deli 
Serdang, in North Sumatra, August 27, 2013. 
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The results of the assessment show that TTIs are not yet preparing teachers well. Most new primary 
school teachers enter the workforce unprepared to teach reading. 

Using the results of the EGRA in project areas, the project designed a program to improve reading 
education in schools and districts. The new program, integrated into existing project components, 
has been incorporated into the revised Scope of Work, currently under discussion between RTI and 
USAID. As the results of EGRA showed that Indonesian children perform relatively well on the 
technical aspects of reading but poorly on comprehension and “making meaning” from texts, the 
program focusses on developing a stronger reading culture in communities, schools, and classrooms. 

After consultations, the support of national government was secured for a nationwide Early Grades 
Reading Assessment (EGRA) to be carried out in early 2014. 

3.4.3 Teacher Training Institutions 

Training in Teaching and Learning and School Management 

The whole-school development 
training materials, developed for 
the school program, were 
subsequently adapted for use in 
TTIs to improve pre- and in-service 
teacher training. TTI pedagogy 
lecturers were then trained, using 
the adapted materials in all 
provinces. Training was completed 
for pedagogy lecturers from 
partner TTI and consortia 
members. Altogether, 265 
lecturers were trained in school-
based management (SBM), and 601 
in teaching and learning, as shown 
in Tables 8 and 9. A further 246 
lecturers had also been trained in the national and provincial training-of-trainers (TOT). A total of 
1,112 lecturers have been trained by the project during this reporting period.  

Table 8:  TTI Personnel Trained in School-Based Management 

TTI personnel trained in SBM Male Female Total 

Lecturers 158 107 265 

University Officers (Rector, Dean, Department Head) 8 1 9 

Other Stakeholders 3 1 4 

Total 169 109 278 

Table 9:  TTI Personnel Trained in Teaching and Learning 

TTI personnel trained in Contextual Learning (CTL) for JSS Male Female Total 

Lecturers 134 171 305 

TTI personnel trained in Active Learning for PS (PAKEM) Male Female Total 

Lecturers 140 156 296 

University Officers (Rector, Dean, Department Head) 3 0 3 

Total 277 327 604 

The Dean of the Education Faculty at UNINUS taking part in a teaching practice as part of 
the training for pedagogy lecturers in West Java, July 2013. 
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Provincial TTI consortia meetings took place in each province between May and September 2013, 
where discussions focused on implementation of active learning in TTIs and the challenges of the 
new 2013 Curriculum.  

Developing Curriculum Content Materials 

Work has started on materials to strengthen TTI course content in the selected areas of Early 
Grades reading and Literacy, Junior Secondary Mathematics, and Junior Secondary Science. A 
stakeholder working group was established, and a series of workshops is currently underway for 
curriculum review and writing in the three subject areas.  

Selection of TTI Lab and Partner Schools 

Work also started with the TTIs to 
identify and select a small set of TTI 
lab and partner schools for targeted 
improvement and for use as a 
laboratory for piloting new teaching 
approaches. The schools will play a 
key role in providing authentic 
settings for TTI project 
implementation activities, including 
curriculum improvement, teacher 
practicum programs, classroom 
action research, and WSD activities. 
A list of selected schools is included 
in Annex 6. 

3.5 Governance, Management, and Linkages 

3.5.1 Studies of District Capacity and the Role of the Province 

To support the improvement of teaching and learning in Indonesian classrooms, Components 2 and 
3 of the project focus on improving the management, governance, and policy linkages within the 
Indonesian education system. These improvements involve a series of activities at the district, 
province, and national levels. To provide a basis for this work, the project conducted two major 
studies in late 2012: 

1.) A study of the role of the province in managing and governing basic education. 

2.) A collaborative district capacity and needs assessment of all Cohort 1 districts. 

Trainee Math teachers use the environment as a media for study at the Islamic  institute, 
UIN Alauddin, Makassar, in South Sulawesi, June 26, 2013.  
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The studies found that after a 
decade of regional autonomy, the 
districts still lack capacity, the 
provinces are still unclear of their 
role, and the center is still trying 
to assert control. The education 
sector continues to be managed 
under what is effectively a large 
national system. Within this 
system, the provinces and districts 
are essentially administrative units. 
Notwithstanding this situation, 
SBM and BOS funding have made a 
difference, providing schools with 
a significant autonomy they did not 
previously have. 

The studies found that capacity varies widely between districts, and school quality varies widely 
within districts. Madrasah (under MORA) are generally weaker than regular (non-religious) schools. 
School improvement programs are generally weak. Specifically, the study found that teacher 
distribution is uneven, and teacher quality improvement programs are poorly targeted.  

3.5.2 Teacher Deployment 

The Teacher Deployment program (known as Penataan dan Pemerataan Guru [PPG]), was 
developed and successfully piloted in Blitar District, East Java, during the Fiscal Year (FY) 2012–2013. 
The program has integrated the successful data-analysis-based approach developed under DBE1, 
with the capacity-building concepts developed under projects such as the World Bank-funded Basic 
Education Capacity Trust Fund (BEC-TF). As a result, the new approach is stronger, based on sound 
data analysis (using the existing basic education data set known as DAPODIK, MOEC’s Education 
Management Information System [EMIS]), identification of policy solutions, and discussion in multi-
stakeholder forums, and supported by well-defined training modules to build capacity and 
sustainability.  

Training of Trainers (TTI lecturers) and a 
series of workshops have started in all 
provinces and all Cohort 1 districts. Table 
10 shows that 226 personnel have taken 
part in workshops involving the 23 Cohort 
1 districts, including 149 district and 
provincial officials.  

The program is expected to be completed 
by the end of 2013. In 2014, the program 
will be rolled out in Cohort 2 districts. 
Ongoing support for policy development 
and implementation, to address the issues 
raised, will be provided on a case-by-case 
basis, where districts have allocated funds 
for the program.  

Government officials and stakeholders discuss plans to analyze teacher deployment at the 
District Head’s auditorium in Aceh Jaya, Aceh, July 24, 2013. 

 

Local government officials and university personnel analyze data on teacher 
deployment in their districts, West Java, July 2013. 
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Results of the analysis in each district will also be aggregated and analyzed at the national level for 
input into the national policy process. Opportunities to present the analysis will be sought in 
appropriate forums at the national level. 

Table 10:  Participants in Teacher Deployment Workshops 

Teacher Deployment Male Female Total 

Lecturers 43 11 54 

District/Provincial Education Officials 118 31 149 

MORA Staff 6 1 7 

LPMP-P4TK Staff 2 0 2 

Other Stakeholders 13 1 14 

Total 182 44 226 

3.5.3 School Finance Reporting 

During FY 2012–2013, the project completed preparation and piloting of a new software application, 
called School Finance Reporting (BOS Reporting software), based on earlier DBE1 models but 
updated and made more user-friendly. This activity was a response to a request from MOEC for 
support in this area. The software was developed in consultation with MOEC’s national BOS Team 
and piloted in several districts. Project specialists provided training, funded by MOEC, for BOS 
managers from almost all districts in the country (676 participants in five events). Following some 
final adjustments based on this experience, the software will be launched and made available as an 
officially endorsed and free instrument to all schools in the country in the near future. It will 
significantly increase transparency and accountability in school financial management. 

3.5.4 Other Activities Conducted during the Reporting Period 

 USAID PRIORITAS completed updating the DBE1 software application, District Education 
Information Management System (known as SIMPK), this year. The tool, which is being used for 
the Teacher Deployment program, was modified slightly to enable it to assess the achievement 
of minimum service standards in other areas, based on existing data in MOEC’s DAPODIK 
system. Responding to an invitation, USAID PRIORITAS presented the tool to MOEC. Further 
discussions are expected. 

 USAID PRIORITAS also updated approaches for the District Education Finance Analysis (Analisis 
Pendanaan Pendidikan [APP]) and the school operational funding (Biaya Operasional Satuan 
Pendidikan [BOSP]) and conducted a national TOT to introduce the updated approaches to 
project personnel and national facilitators from partner TTI. 

 Early in the year, the project supported Cimahi District in preparing a strategic plan (renstra) for 
education, using a streamlined version of the earlier DBE1 approach. Based on this experience, it 
was decided that USAID PRIORITAS will no longer support a full-renstra planning approach, as 
the project will focus more on specific management and governance issues, such as teacher 
deployment and teacher training management.  

3.5.5 Teacher Training Needs Assessment and Cost Analysis 

The other major initiative planned on the basis of the studies described above are new approaches 
to (1) teacher training needs assessment, and (2) teacher training cost analysis.  
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Work has started on both of these. However, the new approaches will require further discussion 
and development before piloting in Year Two. The proposed approaches have also been discussed 
with MOEC’s Center for Teacher Professional Development (Pusbangprodik) under the MOEC’s 
national Personnel Body (known as the Badan). In this context, USAID PRIORITAS has submitted a 
joint proposal to host a research fellow under the USAID-funded Global Research & Innovation 
Fellowship Network (GRIFN) program. It is anticipated that, if successful, the research fellow (or 
fellows) will assist the Center to analyze data from the National Teacher Capacity Assessment 
known as UKG. Such analysis is expected to assist in developing approaches to teacher training 
needs assessment. 

3.6 Education Policy Workshop 

In September 2013, a group of 18 high-level officials from MOEC and related agencies took part in a 
one-week Education Policy workshop in Boston, Massachusetts, and Washington, DC. Of the 
participants, 15 were from TTIs, including nine university rectors. The other three participants were 
from MOEC, Menko KESRA, and the Language Development Center (P4TK Bahasa). The overall 
purpose of the workshop was to provide the opportunity to (1) visit program implementation 
partners and to learn, first hand, about the range of services, expertise, and strategies available to 
best meet program objectives; and (2) observe various educational sites and effective practices in 
teacher education, and to discuss key strategies and program priorities with leading educational 
experts in the USA. 

 
High-level officials from the Ministry of Education, the Coordinating Ministry of People’s Welfare, and rectors from partner universities attend a policy 
workshop in Boston, MA, and Washington, DC. The activity included school visits and visits to two universities, September, 2013 

The participants found the activities highly relevant to their work in Indonesia and were particularly 
interested in the good practices in teacher training, including building links between TTIs and 
schools, and the use of technology. They were also interested and impressed with the teaching of 
reading. Discussions on lessons learned from the visits took place periodically during the workshop. 
At the end of the visit, a longer discussion took place to determine how the USAID PRIORITAS 
program would be supporting the participants and their institutions to put the lessons learned into 
practice. 

Particularly relevant project activities include the following: 

 Training of TTI partner schools to act as locations for student teacher practicums 

 Development of more structured approaches in student teacher practicums 

 Development of teacher training curricula and materials 
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 Development of videos and other technology to support teacher training. 

It was agreed that the participants and other technical staff from their institutions would meet with 
project staff in approximately three months to review progress in applying the results of the 
Education Policy workshop with USAID PRIORITAS. 

3.7 Dissemination 

Until December 2014, USAID PRIORITAS is supporting the dissemination of good practices 
developed under DBE and USAID PRIORITAS in former DBE districts. This involves some district-
level management programs and, more frequently, disseminating school-level training in SBM and 
teaching and learning to non-partner schools. The dissemination program will also be rolled out in 
USAID PRIORITAS districts after the initial partner-school training has been rolled out and 
implemented in schools. 

USAID PRIORITAS support will cover: 

 Support for planning and budgeting for dissemination programs 

 Funds for District Facilitators to conduct training 

 Materials and modules (generally, districts will fund the cost of photocopying) 

The districts or other disseminating agencies (such as MORA) will fund: 

 All participant costs 

 Meals, rental of meeting rooms, equipment, etc. 

 Cost of stationary (generally districts will also fund) 

USAID PRIORITAS only supports dissemination activities that meet the project’s criteria of good 
practice in training. Training programs should: 

 Include a significant number of teachers and other participants from each school 

 Include the entire training program as designed by DBE or USAID PRIORITAS 

 Be implemented by trained facilitators 

 

DISSEMINATION ACTIVITIES: 

Left: Active, Effective and Enjoyable Learning (PAKEM) teaching practice in a dissemination activity in SD Rusip Antara, Aceh Tengah, 
September 6, 2013. 

Right: Active Teaching and Learning at a madrasah, MTs Darussalam, Pangkep, South Sulawesi, August 19, 2013. 
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Dissemination took place in 32 of the 46 DBE partner districts and in two cohort 1 PRIORITAS 
districts. In several of these districts staff from several hundred schools were trained in each district, 
including 228 schools in Kota Tangerang, 608 schools in Karanganyar, 797 schools in Bojonegoro, 
504 schools in Deli Serdang and 212 schools in Tebing Tinggi. More details of the number of 
institutions and staff trained and the amount of funding leveraged are set out in Annex 7. 

This leaves 14 DBE districts where no dissemination had been recorded by the end of September 
2013. Activities are planned in eight of these districts and, in some cases, activities have already 
started to take place at the time of writing. The project has no information on plans in the remaining 
six districts. Four of these have been affected by elections for new district heads. In these cases 
district staff have been involved in the campaign and funds have not been available for dissemination. 
Changes of personnel are likely in the Education Offices of these districts. Our staff will contact the 
districts as soon as it is appropriate to do so. They are hopeful in most cases that dissemination will 
restart in 2014. Breif details of the situation in these 14 districts, as well as two other districts where 
only a small amount of dissemination has taken place, are set out in Annex 7. 

Facts and figures about dissemination are presented in the text box below. Funding for the training 
amounted to USD 490,000 from local sources (districts, MORA, schools), while the project 
provided funding of USD 62,000. Local sources provided 89% of the funding for these activities. 

 

3.8 Monitoring and Evaluation 

3.8.1 Baseline Monitoring 

In the early part of FY 2012–2013 USAID PRIORITAS completed the framework and instruments 
for the project’s ongoing data collection process and subsequently completed collection and analysis 
of baseline data at the school level. 

Between November 2012 and January 2013, the project undertook the first round of monitoring 
activities in order to (1) assess needs at the start of the project, (2) support the design of specific 
project interventions, and (3) collect partner and baseline data for each of the indicators against 
which the impact of project interventions will be measured. Monitoring activities included the 
following: 

 Baseline monitoring of conditions in school, district, and provincial management and teaching and 
learning in schools and at the TTI level. 

 An assessment of student performance in Indonesian, mathematics, and science (for primary and 
junior secondary schools). 

FACTS and FIGURES: 

Over the year, PRIORITAS has assisted in the dissemination of good practices, including DBE 
programs and approaches  

 to 11,350 educationists;  

 from 3,472 institutions (mainly schools); 

 in 34 districts;  

 across 7 provinces; and 

 leveraging a total of IDR 4,905,947,945 (USD 490,000) from local partners (compared to 
USD 62,000 of funding by USAID PRIORITAS) 
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 An EGRA assessment in project areas. 

Monitoring was jointly conducted by project and local government staff. Data on teacher, lecturer, 
and student practices were collected through classroom observation, while information on school 
principal leadership and the functioning of the teachers’ subject working groups was collected 
through interviews and focus group discussions. Data on districts and provinces were also collected, 
both through interviews and from a review of existing educational data. 

To support the monitoring implementation, 124 project monitors were trained (see Table 11). 
Monitors then collected baseline data from 322 schools (161 project schools and 161 comparison 
schools). In addition, the monitors assessed the performance of 15,477 students from grades 4, 5, 
and 8 in mathematics, science, and Bahasa Indonesia.  

Table 11:  Monitoring & Evaluation Data Collectors Trained 

Province 
School 

Principals Teachers Lecturers 

School 
Super-
visors 

University 
Students Others Total 

Aceh - - - - 14 - 14 

North 
Sumatra 

- 9 1 4 - - 14 

Banten 1 - 4 - 2 - 7 

West Java 3 8 - 1 6 - 18 

Central Java - - 10 1 17 - 28 

East Java 2 7 6 7 1 3 26 

South 
Sulawesi 

1 9 3 1 - 3 17 

Total 7 33 24 14 40 6 124 

Where possible, the monitoring processes included checks to ensure accurate information was 
obtained. Although every care was taken in collecting and analyzing data, it is inevitable that some 
errors may have been made and that instructions may have been interpreted differently by different 
monitors and at different times.  

There were doubts about the validity of data from classroom observations in the two Cohort 1 
districts in Aceh, which had been carried out by student teachers. As a result, the classroom 
observations were repeated in these districts by project staff supported by District Facilitators. The 
results of the monitoring were then adjusted to take these observations into account. 

The findings of each of these monitoring activities were reported in three separate volumes and 
submitted to USAID between February and April 2013.  

3.8.2 Specific Findings and Conclusions 

Specific findings resulting from the baseline data analysis on other issues are as follows: 

 Very few teachers in partner schools demonstrated good practice in teaching and assessment as 
defined by the project. Overall, only 17.9% of teachers in the early grades are teaching reading 
well, and 15.8% of all teachers of other subjects demonstrate effective practice. There was little 
evidence that teachers facilitate student learning by using information and communication 
technology (ICT). 
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 As a result, only one-fifth of all students observed in partner schools exhibited positive learning 
behaviors. Although 60% were generally engaged in their tasks, only 18% were engaged in tasks 
requiring them to use problem-solving skills, and only 22% of students had the chance to express 
their ideas or opinions in class. 

 Of the principals of partner schools, 13% could be described as being instructional leaders. A 
lower percentage (10%) leads the process of producing school budget plans in a transparent and 
participative manner. However, over three-quarters of school leaders do involve parents or 
community members in supporting school activities. 

 More than half of school managers in partner schools (51%) initiate activities to create reading 
cultures, but this is mostly focused on upgrading libraries to meet the minimum national 
standards. Less than 15% include reading policies in school improvement plans, and only 10.6% 
involve parents in systematic reading activities with their child. 

 Demand exists for disseminating DBE and USAID PRIORITAS programs, as districts and schools 
and other GOI partners spent USD 216,723 between June 2012 and March 2013 to do so. 
However, only 1.3% of this dissemination was fully meeting project quality assurance standards.  

 Although student retention and transition rates are above 90% in almost all partner districts, the 
participation rate of students with Special Educational Needs (SEN) is very low or non-existent. 
In 92% of the partner districts, the participation rate of students with SEN was less than 1%, and 
in most cases it is 0%. 

 A reasonable percentage of teacher trainers model active learning behaviors when training 
student teachers (40.5%). However, very few student teachers (1.83%) experience a teaching 
practicum in schools that is practice-oriented and prepares them well for entering into the 
teaching workforce. 

A number of conclusions from the student assessments in mathematics and Bahasa Indonesia (in 
grades 4 and 8) and science (in grades 5 and 8) are summarized below: 

 The better scores achieved by children who have attended kindergarten (TK) suggest that 
districts should prioritize the provision of pre-school education and ensure that teachers are 
well trained to help children make the best of their opportunity.  

 Improvements both in the areas of teachers’ subject knowledge and the approaches and 
methodology of teaching are needed to improve student performance. However, the project 
should build on lessons learned from previous programs by linking improved teaching to other 
system improvements at the school and district level, including improving school management, 
increasing community support for schools, and improved support and management from district 
governments.  

 Government policy stresses the use of Active Learning (PAKEM) as its preferred teaching 
approach. However, teacher training under USAID PRIORITAS needs to identify specific 
weaknesses in the teaching of the various subjects and help teachers develop strategies and 
methodologies to address these weaknesses. Additional specific suggestions were made in the 
submitted assessment report. 

3.8.3 Review of Monitoring & Evaluation Indicators 

After internally reviewing the baseline reports about the conditions of partner provinces, districts, 
and TTIs, it was agreed with USAID to revise some of the project custom indicators. There are a 
number of reasons for the revisions, as noted below: 

 To further clarify the meaning of the indicator.  
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 Certain criteria for the indicators were removed because they were found to be difficult to 
measure.  

 Some indicators were changed to bring them into line with project activities and objectives. 

 Based on the experience of the baseline analysis, some changes were made to the number of 
criteria to be met to make the targets more meaningful (some were initially set too high and 
some too low). In some indicators, the bar has been lowered and in others, the bar has been 
raised.  

The changes in the indicators were discussed, reviewed, and approved by USAID. Based on these 
changes, the monitoring data were reanalyzed, and tables and charts in the Baseline Monitoring 
Report, Volume 1, are currently being revised. In addition, the data collection instruments were 
revised accordingly and are ready to be used in the next round of monitoring. 

Annex 8 provides a complete summary of revised baseline data indicators and results. 

3.9 Communications 

The project communications team has been active throughout this year, working with partners and 
promoting USAID PRIORITAS and good practices in education through mass media, newsletters, 
fact sheets, videos, training manuals, and the project website. 

3.9.1 Monthly Media Coverage 

Table 12 presents a summary of monthly media coverage of project activities, detailing the number 
of news articles and the number of various publications in which they appeared. Summaries of the 
coverage have been sent regularly to USAID. Altogether, 468 news articles appeared during the 
period of a year (October 2012–September 2013). 

Table 12:  Monthly Media Coverage 

Month Total News Articles Total Various Publications 

Oct–Dec 2012 156 110 
January 2013 22 22 
February 2013 38 30 
March 2013 29 25 
April 2013 15 19 
May 2013 22 20 
June 2013 29 25 
July 2013 46 37 
August 2013 21 15 
September 2013 90 43 
Total 468 346 

Total 
468 News Articles 

(October 2012–September 2013) 
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3.9.2 Project Videos 

The project communication team produced 13 videos in the timeframe from October 2012 to 
September 2013. These videos were made to illustrate the processes and goals that the project is 
aiming to accomplish, especially about good practices in teaching and learning, SBM, teacher 
deployment, and reading programs. They are used in training and for advocacy purposes with GOI 
and USAID. 

The list of videos that have been produced during the past year are presented below:  

1. Overview and Expected Impact of USAID PRIORITAS 

2. EGRA Implementation in Seven USAID PRIORITAS Partner Provinces  

3. School-Based Management Implementation in School and Madrasah Success Stories 

4. Active Learning (PAKEM) in Primary School/Madrasah and Contextual Learning in Secondary 
School/Madrasah 

5. Being an Effective Facilitator 

6. Effective Mentoring  through KKG and MGMP 

7. Active Learning in the Primary School (SD/MI) 

8. Active Learning in the Junior Secondary Schools (SMP/MTs) 

9. Active Learning in the Teacher Training Institute (TTI) 

10. Good Practices in School-Based Management  

11. Teacher Deployment in Purworejo and Gorontalo 

12. Literacy in Early Grade—Grade 1–Modeled Reading Strategy 

13. Literacy in Early Grade—Grade 2–Guided Reading Strategy 

14. Literacy in Early Grade—Grade 3–Shared Reading Strategy 

3.9.3 Project Website  

Table 13 shows the number of visitors to and hits on the project website since January 2013. This 
shows steadily increasing use of the website from 1,208 visitors in January 2013 to 7,593 visitors in 
September 2013. 

FACTS and FIGURES: 

 October 2012–September 2013: 468 news articles about USAID PRIORITAS  appeared in 
national and regional media. 

 September 2013: 90 articles about USAID PRIORITAS activities appeared in 43 media sources. 

 USAID PRIORITAS activities’ monthly media coverage is regarded as good practice by USAID.   
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Table 13:  Number of Hits on Website 
Month Unique Visitors Hits Bandwidth 

January 2013 1,208 16,765 4.16 GB 

February 2013 2,247 39,269 4.11 GB 

March 2013* 3,155 56,219 8.55 GB 

April 2013 * 751 10,803 1.09 GB 

May 2013 3,523 49,232 5.02 GB 

June 2013 4,545 57,917 6.11 GB 

July 2013  6,075 60,718 5.33 GB 

August 2013 4,398 49,066 4.87 GB 

September 2013 7,593 98,402 9.90 GB 

Total 33,495 438,391  

* In April 2013, there was a glitch on the website data transfer caused by the "webmaster" server, resulting in 
disappearance from the website of some of the data uploaded in March and April. As a result, inaccurate statistics 
for visitors from March and April 2013 were displayed. 

 

3.9.4 Newsletter 

Newsletters were produced in each province during September 2012–October 2013, distributed to 
USAID, MOEC, MORA, the Coordinating Ministry for People’s Welfare, the Indonesian Institute of 
Sciences, international donors (including World Bank, the Australian Agency for International 
Development (AusAID), the European Union (EU), and Plan International), the Education Office, 
local parliaments, Heads of District, partner TTIs, partner Schools, and other stakeholders. The 
names of the newsletters by province and the number of copies printed are presented in Table 14. 

Table 14:  Distribution of the National and Provincial Newsletter 
 

Province Name of Newsletter Number of 
Copies 

Aceh Seuramoe PRIORITAS  800 

North Sumatra  Kabar PRIORITAS 1,100 

Banten Mewarah PRIORITAS 600 

West Java PRIORITAS Keun 1,400 

Central Java Lensa PRIORITAS 1,000 

East Java Swara PRIORITAS 1,400 

South Sulawesi Warta PRIORITAS 1,300 

Jakarta PRIORITAS PENDIDIKAN 7,200 

Total  14,800 
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3.9.5 Factsheet 

The project factsheet from September 2012–
October 2013 was updated twice. The first update 
was in March 2013. The updates included the USAID 
PRIORITAS address, adding partner regions in the 
map, and providing new data and information. The 
second update was in August 2013. This update 
included adding 20 Cohort 2 partner districts in the 
map and adding new data and information on what 
USAID PRIORITAS has already done and will 
implement. See Annex 1 for a current map of project 
partner districts used in the updated factsheet. 

3.9.6 Training Manuals 

Training manuals were printed and used for teacher 
training in seven provinces. The title of the training 
manuals and number of copies printed are listed in 
Table 15. 

 

 

 

Table 15:  Training Manuals 
 

Name of Manuals Name of Modules Number of 
Copies 

Modules for Schools  Modul Pelatihan Praktik yang Baik dalam Pembelajaran di SD/MI  
Training Module in Good Practices in Teaching and Learning in the 
Primary School 

2,000 

Modul Pelatihan Praktik yang Baik dalam Pembelajaran di SMP/MTs 
Training Module in Good Practices in Teaching and Learning in the 
Junior Secondary School 

2,000 

Modul Pelatihan Praktik yang Baik dalam Manajemen Berbasis 
Sekolah 
Training Module in Good Practices in School-Based Management 

2,000 

Menjadi Fasilitator yang Efektif 
How to be an Effective Facilitator 

3,500 

Reference Materials for 
TTIs 

Bahan Rujukan bagi LPTK: Praktik yang Baik dalam Pembelajaran di 
SD/MI 
Reference Materials for TTIs: Good Practices in Teaching and Learning 
in the Primary School 

550 

Bahan Rujukan bagi LPTK: Praktik yang Baik dalam Pembelajaran di 
SMP/ MTs 
Reference Materials for TTIs: Good Practices in Teaching and Learning 
in the Junior Secondary School 

550 

Bahan Rujukan bagi LPTK: Praktik yang Baik dalam Manajemen 
Berbasis Sekolah 

550 

 

Updated USAID Prioritas Factsheet from August 2013.  
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Name of Manuals Name of Modules Number of 
Copies 

Reference Materials for TTIs: Good Practices in School-Based 
Management 

Book of Good Practices 
for Primary Schools 
(Learning with Active 
Learning in Early Grade, 
Math, Social Studies, 
Science, and Bahasa 
Indonesia) 

Asyik Belajar dengan PAKEM: Kelas Awal  1,500 

Asyik Belajar dengan PAKEM: Matematika 1,500 

Asyik Belajar dengan PAKEM: Ilmu Pengetahuan Sosial 1,500 

Asyik Belajar dengan PAKEM: Ilmu Pengetahuan Alam 1,500 

Asyik Belajar dengan PAKEM: Bahasa Indonesia 1,500 

Book of Good Practices 
for Junior Secondary 
Schools (Good Practices in 
Meaningful Learning in 
Social Studies, Science, 
Math, English, and Bahasa 
Indonesia) 

Praktik yang Baik Pembelajaran Bermakna: Ilmu Pengetahuan Sosial 1,500 

Praktik yang Baik Pembelajaran Bermakna: Ilmu Pengetahuan Alam 1,500 

Praktik yang Baik Pembelajaran Bermakna: Matematika 1,500 

Praktik yang Baik Pembelajaran Bermakna: Bahasa Inggris 1,500 

Praktik yang Baik Pembelajaran Bermakna: Bahasa Indonesia 1,500 

4 CHALLENGES, OPPORTUNITIES, AND LESSONS LEARNED 

4.1 Responding to GOI Requests for Assistance 

As explained in section 3.3 of this report, the project has been successful in building relationships 
with the GOI at the central level, especially with MOEC and MORA, and with provincial and district 
governments to varying degrees. These relationships have meant that GOI often requests ad hoc 
assistance and support from the project, which the USAID PRIORITAS team has been pleased to 
give on many occasions.  

However, it is important to set bounds to such assistance by only responding to these requests 
when they are in line with the overall project objectives and/or support the development of 
important relationships. On occasions, the project has had to deflect requests to develop training 
materials that are not in line with project objectives or priorities. 

4.2 Changes in Government Personnel and Policy 

The project faces challenges in some districts with wholesale changes of personnel, including 
education managers and school principals, after elections of district heads. This means that many of 
the personnel who have been trained by and have supported the project may be lost. The project is 
trying to address this by ensuring that personnel such as school supervisors, who are unlikely to be 
moved, and members of local parliaments are included in project activities. This is an issue which 
concerns central GOI and which it is trying to address. 

The project has also been asked to support the implementation of GOI policy, such as the 2013 
National Curriculum and the implementation of BOS and minimum service standards. All of these 
are prone to change periodically. To address this issue, the project has focused on training that is to 
some degree generic and will be valid under most foreseeable changes of policy. As an example, the 
training to support the curriculum stresses good teaching practices, which will be valid under all 
circumstances.  
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4.3 Quality versus Quantity 

Although the project scope of work has been revised to make it more focused, the volume and 
variety of activities to be implemented is very challenging. USAID PRIORITAS technical staff is very 
concerned that the need to complete a large volume of activities in a short time span will sacrifice 
quality and impact. These time pressures may leave insufficient time and resources for thorough 
preparation of modules and other materials. It is important to bear in mind that several project 
activities with district governments and TTIs have yet to start, which will increase this pressure. The 
project will make every effort to maintain quality, but it is an area that needs to be watched carefully. 
It also means that the project will be hard pressed to add new areas of activity in the future. 

4.4 Videos and ICT 

Using videos has greatly enhanced the project training activities. Showing good practices in teaching 
and learning, management, or community participation through video and other media, including the 
project website and newsletters, has greatly enhanced the effectiveness of training. It has enabled 
participants in training to witness good practices directly and hear directly from good practitioners. 
MOEC has recognized the usefulness of these media and requested that the project shares these 
videos with the Ministry. The project anticipates an increasingly important role for video and ICT in 
training programs going forward. 

4.5 Papua 

The project will face special challenges when it starts to work in the Papuan highlands. The education 
system barely functions in many places because many families work in a subsistence economy. 
Demand for education is likely to increase as infrastructure and communications improve and 
economic development takes place. In this context, it is important that the project has modest and 
realistic goals focused on the acquisition of basic literacy and numeracy. It should also work in a 
simple way to involve local community members and local government in order to develop their 
understanding and gain their commitment. It is important that the project inputs are coordinated 
with other donors and nongovernmental organizations (NGOs), who have had a longer presence in 
the area and have built up relationships with local stakeholders. 

5  PLANS FOR FISCAL YEAR 2013–2014 

In October 2013, USAID PRIORITAS will begin work in the Cohort 2 districts, while continuing to 
roll out programs in Cohort 1 districts. This will effectively double the output of the project. During 
the next 12-month period, USAID PRIORITAS will collect baseline project data for Cohort 2 and 
the first measure against the baseline for Cohort 1. Training and capacity-building activities will 
continue in schools, districts, and TTIs as described in Table 16, below (note that these activities 
may change as the project progresses). 

Table 16:  Activities Planned for FY 2013–2014 

Component Activity 

Project management Complete recruitment and mobilization of District Coordinators for Cohort 2 
districts  

Complete selection of Cohort 2 District Facilitators 
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Component Activity 

Conduct introductory meetings and program socialization in Cohort 2 districts 

Hold whole team project planning meetings 

Implement routine coordination with provincial teams and government stakeholders 

Hold provincial workshops to share good practices 

Strengthened Instruction in 
Schools 

Complete rollout of first-round Whole-School Development program in Cohort 1 
districts 

Prepare modules for round two of Whole-School Development training (school-
based management and active learning, focus on reading) 

Conduct training of trainers (TOT) and District Facilitators for the whole-school 
training program (Cohort 1 and Cohort 2) 

Complete curriculum writing and training of lecturers from partner TTIs in subject 
strengthening (Bahasa Indonesia, Mathematics, and Science) 

Continue routine TTI consortia meetings to share good practices 

Complete selection of TTI lab and partner schools and start Whole-School 
Development training and capacity-building in these schools 

Governance, Management, 
& Linkages 

Conduct capacity needs assessments in Cohort 2 districts 

Complete rollout of Teacher Deployment in Cohort 1 and Cohort 2 districts 

Prepare report on teacher deployment for national stakeholders (MOEC, MORA, 
Menko KESRA, Bappenas) 

Support policy development and implementation for teacher deployment in selected 
districts 

Launch School Finance Reporting software nationally 

Finalize approach to Teacher Training Needs / Cost Analysis and pilot in selected 
province prior to rollout 

Dissemination  Provide support for dissemination in former DBE districts 

Start support for dissemination across Cohort 1 districts in partner provinces  

Communications & 
Reporting  

Continue routine updating of website, newsletters and factsheets 

Continue monitoring of mass media 

Continue routine reporting (Quarterly and Annual Reports to USAID), annual 
reports to partner districts/provinces 

Continue production of training modules and instructional videos to support  the 
training 

Monitoring & Evaluation  Conduct Baseline monitoring in the Cohort 2 districts, and Measure 1 monitoring in 
Cohort 1 districts, including: 

o Early Grade Reading Assessment (EGRA)  

o Student assessment in Indonesian language, mathematics, and science  

o Surveys of teaching and management practices 

Conduct monitoring of teaching practices in the 16 partner TTIs 

Continue routine updating of TraiNET 
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ANNEX 1: Map of Project Partner Districts  
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ANNEX 2: LIST OF PARTNER DISTRICTS 

Province 
District 

PRIORITAS 
DBE 

Cohort 1 Cohort 2 
Aceh Aceh Jaya, Kab. Aceh Barat Daya, Kab.  Aceh Tengah, Kab. 
  Bener Meriah, Kab. Aceh Tamiang, Kab.  Aceh Besar, Kab. 
    Aceh Utara, Kab.  Banda Aceh, Kota 
    Pidie Jaya, Kab.  Bireuen, Kab. 
      Pidie, Kab. 
North Sumatra Labuhan Batu, Kab. Langkat, Kab. Deli Serdang, Kab. 
  Medan, Kota Toba Samosir, Kab.  Kota Binjai 
  Nias Selatan, Kab.   Sibolga, Kota 
      Tanjung Balai, Kota  
      Tapanuli Selatan, Kab. 
      Tapanuli Utara, Kab. 
      Tebing Tinggi, Kota 
Banten Pandeglang, Kab. Tangerang Selatan, Kab. Cilegon, Kota   
  Serang, Kab. Tangerang, Kab. Lebak, Kab.  
      Tangerang, Kota  
West Java Bandung Barat, Kab. Bekasi, Kab. Bogor, Kota  
  Ciamis, Kab. Cirebon, Kab.  Garut, Kab. 
  Cimahi, Kota Kuningan, Kab.  Indramayu, Kab. 
    Tasikmalaya, Kab.  Subang, Kab. 
      Karawang, Kab. 
      Sukabumi, Kab. 
Centra Java Banjarnegara, Kab. Pekalongan, Kab. Demak, Kab. 
  Batang, Kab. Wonosobo, Kab.  Grobogan, Kab. 
  Purbalingga, Kab.   Purworejo, Kab. 
  Semarang, Kab.   Blora, Kab. 
  Sragen, Kab.   Boyolali, Kab. 
      Jepara, Kab. 
      Karanganyar, Kab. 
      Kudus, Kab. 
East Java Blitar, Kab. Lumajang, Kab. Bangkalan, Kab. 
  Madiun, Kab. Ngawi, Kab.  Bojonegoro, Kab. 
  Mojokerto, Kab.   Mojokerto, Kota  
  Pamekasan, Kab.   Nganjuk, Kab. 
  Situbondo, Kab.   Pasuruan, Kab. 
      Sampang, Kab. 
      Sidoarjo, Kab. 
      Tuban, Kab. 
      Enrekang, Kab. 
South Sulawesi Bantaeng, Kab. Bone, Kab. Jeneponto, Kab. 
  Maros, Kab. Parepare, Kota  Luwu, Kab. 
  Wajo, Kab. Takalar, Kab.  Makassar, Kota  
    Tana Toraja, Kab. Palopo, Kota  
   Pangkajene Kepulauan, Kab. 
      Pinrang, Kab. 
      Sidenreng Rappang, Kab. 
      Soppeng, Kab. 
TOTAL DISTRICTS 23 20 46 
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ANNEX 3: LIST OF PARTNER AND CONSORTIA TEACHER TRAINING INSTITUTES (TTI) 

Province Partner TTIs* Consortia TTIs** 
Aceh Universitas Syiah Kuala (UNSYIAH) Universitas Al Muslim 
  Institut Agama Islam Negeri (IAIN) Ar-Raniry, Aceh Universitas Muhammadiyah Aceh 
North Sumatra Universitas Negeri Medan (UNIMED) Universitas Muhammadiyah Sumatra Utara (UMSU) 
  Universitas Islam Negeri (IAIN) Sumatra Utara, Medan Universitas Muslim Nusantara Al Washliyah (UMN-AW) 
    Universitas HKBP Nommensen (UHN) 
    Universitas Sisingamangaraja Tapanuli (UNITA) 
Banten Universitas Sultan Agung Tirtayasa (UNTIRTA) Universitas Banten Jaya (UNBJA) Kota Serang 

    
Sekolah Tinggi Keguruan dan Ilmu Pendidikan (STKIP) Setiabudhi 
Rangkasbitung Lebak 

  Institut Agama Islam Negeri (IAIN) Sultan Maulana Hasanuddin Banten 
(SMHB), Serang  

Universitas Mathla'ul Anwar (UNMA) Pandeglang 
Universitas Muhammadiyah Kota Tangerang (UMT)    

West Java Universitas Pendidikan Indonesia (UPI) Universitas Islam Nusantara (UNINUS) Bandung 
    Universitas Pasundan (UNPAS) Bandung 
  Universitas Islam Negeri (IAIN) Sunan Gunung Jati, Bandung Sekolah Tinggi Agama Islam (STAI) Siliwangi Cimahi 
    Institut Agama Islam Darusalam (IAID) Ciamis 
Centra Java Universitas Negeri Semarang (UNNES) Universitas Kristen Satya Wacana (UKSW) Salatiga 
    Institut Keguruan dan Ilmu Pendidikan (IKIP) PGRI Semarang 
  Universitas Islam Negeri (IAIN) Walisongo, Semarang Sekolah Tinggi Agama Islam Negeri (STAIN) Purwokerto 
    Sekolah Tinggi Agama Islam Negeri (STAIN) Pekalongan 
  Universitas Negeri Yogyakarta (UNY) Universitas Negeri Sebelas Maret Surakarta (UNS) 
    Universitas Muhammadiyah Surakarta (UMS) 
East Java Universitas Negeri Malang (UM) Universitas Jember (UNEJ) 
    Universitas Nusantara PGRI Kediri 
  Universitas Negeri Surabaya (UNESA) Universitas PGRI Adi Buana 
    Institut Keguruan dan Ilmu Pendidikan (IKIP) PGRI Madiun 
    Universitas Muhammadiyah Sidoarjo 
  Universitas Islam Negeri (IAIN) Sunan Ampel, Surabaya Sekolah Tinggi Agama Islam Negeri (STAIN)Tulung Agung 
    Sekolah Tinggi Agama Islam Negeri (STAIN) Ponorogo 
South Sulawesi Universitas Negeri Makassar (UNM) Universitas Cokroaminoto Palopo 
    Universitas Muhammadiyah Pare-pare (UMPAR) 
    Universitas Muhammadiyah Makassar (UNISMUH) 
  Universitas Islam Negeri (UIN) Sultan Alauddin, Makassar Sekolah Tinggi Agama Islam Negeri (STAIN) Palopo 
    Sekolah Tinggi Agama Islam Negeri (STAIN) Bone 
TOTAL TTIs 16 32 
*USAID PRIORITAS has a formal working agreement with the partner TTIs, who are the main focus of project activities. 
**USAID PRIORITAS has no formal agreement with the consortia TTIs, but is supporting the dissemination of project programs to these TTIs by the partner TTIs. 
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ANNEX 4: LIST OF COHORT 1 PARTNER SCHOOLS 

List of Primary Schools 

No Province District Kecamatan School Name Type Status 
Students Teachers 

Male Female Total Male Female Total 
1 Aceh Aceh Jaya, Kab. Teunom SDN 11 Teunom SD Negeri 10 12 22 4 4 8 
2 Aceh Aceh Jaya, Kab. Teunom MIN Seunebok Padang MI Negeri 16 19 35 0 12 12 
3 Aceh Aceh Jaya, Kab. Krueng Sabee SDN 4 Calang SD Negeri 21 18 39 2 11 13 
4 Aceh Aceh Jaya, Kab. Teunom SDN 13 Teunom SD Negeri 20 16 36 2 6 8 
5 Aceh Aceh Jaya, Kab. Teunom MIN Teunom MI Negeri 43 20 63 5 8 13 
6 Aceh Aceh Jaya, Kab. Krueng Sabee MIS Cendikia Panton Makmur MI Swasta 9 7 16 0 3 3 
7 Aceh Aceh Jaya, Kab. Teunom SDN 5 Teunom SD Negeri 28 32 60 1 10 11 
8 Aceh Aceh Jaya, Kab. Teunom SDN 12 Teunom SD Negeri 37 29 66 2 8 10 
9 Aceh Aceh Jaya, Kab. Teunom SDN 8 Teunom SD Negeri 25 22 47 4 3 7 

10 Aceh Aceh Jaya, Kab. Teunom SDN 1 Teunom SD Negeri 32 40 72 0 10 10 
11 Aceh Aceh Jaya, Kab. Krueng Sabee SDN 3 Calang SD Negeri 49 54 103 4 8 12 
12 Aceh Aceh Jaya, Kab. Teunom SDN 2 Teunom SD Negeri 60 58 118 3 7 10 
13 Aceh Aceh Jaya, Kab. Krueng Sabee SDN 4 Krueng Sabe SD Negeri 48 81 129 1 8 9 
14 Aceh Aceh Jaya, Kab. Krueng Sabee SDN 1 Calang SD Negeri 62 69 131 1 8 9 
15 Aceh Aceh Jaya, Kab. Krueng Sabee MIN Dayah Baro MI Negeri 97 103 200 1 12 13 
16 Aceh Aceh Jaya, Kab. Teunom SDN 4 Teunom SD Negeri 128 108 236 4 10 14 
17 Aceh Aceh Jaya, Kab. Krueng Sabee SDN 2 Calang SD Negeri 110 99 209 3 7 10 
18 Aceh Bener Meriah, Kab. Bandar MIN Kota Makmur (Bathin Baru) MI Negeri 38 37 75 2 18 20 
19 Aceh Bener Meriah, Kab. Timang Gajah MIN Lampahan MI Negeri 46 43 89 1 17 18 
20 Aceh Bener Meriah, Kab. Bandar SDN Remang Ketike SD Negeri 28 45 73 1 12 13 
21 Aceh Bener Meriah, Kab. Timang Gajah MIN Sukadamai MI Negeri 72 64 136 6 18 24 
22 Aceh Bener Meriah, Kab. Bandar SDN Suku Wih Ilang SD Negeri 42 52 94 3 12 15 
23 Aceh Bener Meriah, Kab. Timang Gajah MIN Blang Rongka MI Negeri 52 55 107 2 15 17 
24 Aceh Bener Meriah, Kab. Timang Gajah SDN Bukit Mulie SD Negeri 55 41 96 3 11 14 
25 Aceh Bener Meriah, Kab. Timang Gajah SDN 1 Lampahan SD Negeri 52 56 108 1 12 13 
26 Aceh Bener Meriah, Kab. Bandar MIN Lewajadi MI Negeri 77 69 146 6 11 17 
27 Aceh Bener Meriah, Kab. Bandar SDN Hakim Wih Ilang SD Negeri 72 64 136 5 9 14 
28 Aceh Bener Meriah, Kab. Timang Gajah SDN 4 Lampahan SD Negeri 99 59 158 2 13 15 
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29 Aceh Bener Meriah, Kab. Timang Gajah SDN Tunyang SD Negeri 88 68 156 2 12 14 
30 Aceh Bener Meriah, Kab. Timang Gajah SDN Cekal SD Negeri 76 70 146 2 11 13 
31 Aceh Bener Meriah, Kab. Timang Gajah SDN 2 Lampahan SD Negeri 155 148 303 4 19 23 
32 Aceh Bener Meriah, Kab. Bandar SDN Pondok Gajah SD Negeri 108 93 201 2 12 14 
33 N. Sumatra Labuhan Batu, Kab. Rantau Selatan MIN Sigambal Rantau Selatan MI Negeri 136 124 260 3 20 23 
34 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SDN 114377 Bilah Hulu SD Negeri 80 78 158 3 9 12 
35 N. Sumatra Labuhan Batu, Kab. Rantau Utara SD Muhammadiyah 7 Rantau Utara SD Swasta 85 84 169 4 7 11 
36 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SDN 112167 Bilah Hulu SD Negeri 65 61 126 1 7 8 
37 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SD Al-Ittihad Aek Nabara Bilah Hulu SD Swasta 46 70 116 2 5 7 
38 N. Sumatra Labuhan Batu, Kab. Rantau Selatan MIN Urung Kompas Rantau Selatan MI Negeri 202 200 402 7 17 24 
39 N. Sumatra Labuhan Batu, Kab. Rantau Utara SDN 112162 Rantau Utara SD Negeri 123 147 270 0 16 16 
40 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SDN 118252 Bilah Hulu SD Negeri 98 114 212 2 10 12 
41 N. Sumatra Labuhan Batu, Kab. Rantau Utara MIN Padang Bulan Rantau Utara MI Negeri 236 182 418 7 16 23 
42 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SDN 116879 Bilah Hulu SD Negeri 80 102 182 3 7 10 
43 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SDN 117469 Bilah Hulu SD Negeri 89 82 171 4 5 9 
44 N. Sumatra Labuhan Batu, Kab. Rantau Utara SDN 115530 Rantau Utara SD Negeri 188 166 354 1 16 17 
45 N. Sumatra Labuhan Batu, Kab. Rantau Utara SDN 114375 Rantau Utara SD Negeri 187 215 402 2 17 19 
46 N. Sumatra Labuhan Batu, Kab. Rantau Utara SDN 112143 Rantau Utara SD Negeri 303 257 560 4 17 21 
47 N. Sumatra Labuhan Batu, Kab. Rantau Utara SDN 112134 Rantau Utara SD Negeri 278 284 562 3 18 21 
48 N. Sumatra Labuhan Batu, Kab. Bilah Hulu MI Raudhatul Uluum Bilah Hulu MI Swasta 177 171 348 1 10 11 
49 N. Sumatra Medan, Kota Medan Barat SDN 066651 Medan Barat SD Negeri 56 28 84 1 7 8 
50 N. Sumatra Medan, Kota Medan Barat SDN 060840 Medan Barat SD Negeri 64 50 114 1 9 10 
51 N. Sumatra Medan, Kota Medan Tembung MI Al-Mushthafawiyah Medan Tembung MI Swasta 91 66 157 4 8 12 
52 N. Sumatra Medan, Kota Medan Tembung MIN Medan Tembung MI Negeri 277 276 553 8 24 32 
53 N. Sumatra Medan, Kota Medan Barat SD Muhammadiyah 11 Medan Barat SD Swasta 130 146 276 2 13 15 
54 N. Sumatra Medan, Kota Medan Barat MIN Medan Barat  MI Negeri 256 232 488 5 20 25 
55 N. Sumatra Medan, Kota Medan Tembung MIN Medan, Medan Tembung MI Negeri 492 600 1092 17 38 55 
56 N. Sumatra Medan, Kota Medan Barat SDN 060837 Medan Barat SD Negeri 160 126 286 3 11 14 
57 N. Sumatra Medan, Kota Medan Tembung SDN 064973 Medan Tembung SD Negeri 133 138 271 1 12 13 
58 N. Sumatra Medan, Kota Medan Tembung SDN 060913 Medan Tembung SD Negeri 190 233 423 2 18 20 
59 N. Sumatra Medan, Kota Medan Barat SD Karya Bakti Medan Barat SD Swasta 193 181 374 6 11 17 
60 N. Sumatra Medan, Kota Medan Tembung SDN 067240 Medan Tembung SD Negeri 246 274 520 5 17 22 
61 N. Sumatra Medan, Kota Medan Barat SDN 060843 Medan Barat SD Negeri 513 490 1003 5 33 38 
62 N. Sumatra Medan, Kota Medan Tembung SDN 064976 Medan Tembung SD Negeri 184 214 398 0 14 14 
63 N. Sumatra Medan, Kota Medan Barat SDN 060849 Medan Barat SD Negeri 406 410 816 3 24 27 
64 N. Sumatra Medan, Kota Medan Tembung SDN 064037 Medan Tembung SD Negeri 325 311 636 1 19 20 
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65 N. Sumatra Nias Selatan, Kab. Teluk Dalam MIN Teluk Dalam MI Negeri 101 116 217 15 22 37 
66 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 076726 Hilinifaoso Teluk Dalam SD Negeri 68 77 145 2 17 19 
67 N. Sumatra Nias Selatan, Kab. Gomo SDN 071213 Hiliana'a Gomo SD Negeri 45 30 75 6 2 8 
68 N. Sumatra Nias Selatan, Kab. Gomo SDN 071216 Lahusa Idano Tae Gomo SD Negeri 50 45 95 6 4 10 
69 N. Sumatra Nias Selatan, Kab. Gomo SDN 077787 Lawa-Lawa Luo Gomo SD Negeri 59 69 128 4 8 12 
70 N. Sumatra Nias Selatan, Kab. Gomo SDN 071212 Sifaoroasi Gomo SD Negeri 234 193 427 4 28 32 
71 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 075071 Hiligeho Teluk Dalam SD Negeri 105 99 204 3 12 15 
72 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 074071 Bawodobara Teluk Dalam SD Negeri 151 140 291 8 13 21 
73 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 076103 Bawoza'ua Teluk Dalam SD Negeri 106 106 212 5 10 15 
74 N. Sumatra Nias Selatan, Kab. Gomo SDN 071223 Orahili Gomo SD Negeri 124 118 242 6 10 16 
75 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 078356 HIlitobara Teluk Dalam SD Negeri 161 153 314 2 17 19 
76 N. Sumatra Nias Selatan, Kab. Gomo SDN 076708 Tanonikoo Gomo SD Negeri 90 77 167 5 5 10 
77 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 076728 bawolowalani Teluk Dalam SD Negeri 61 63 124 4 3 7 
78 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 071122 Teluk Dalam SD Negeri 218 202 420 5 17 22 
79 N. Sumatra Nias Selatan, Kab. Teluk Dalam SDN 078525 Dharma Caraka Teluk Dalam SD Negeri 122 90 212 0 11 11 
80 N. Sumatra Nias Selatan, Kab. Gomo SDN 076089 Hilimbowo Gomo SD Negeri 125 115 240 7 4 11 
81 Banten Pandeglang, Kab. Mandalawangi SDN Kurung Kambing 1 SD Negeri 46 42 88 6 6 12 
82 Banten Pandeglang, Kab. Mandalawangi MIN Model Mandalawangi MI Negeri 144 126 270 12 24 36 
83 Banten Pandeglang, Kab. Mandalawangi SDN Kurung Kambing 4 SD Negeri 38 31 69 5 4 9 
84 Banten Pandeglang, Kab. Bojong SDN Bojong 1 SD Negeri 51 49 100 4 7 11 
85 Banten Pandeglang, Kab. Bojong SDN Bojong 3 SD Negeri 47 46 93 2 8 10 
86 Banten Pandeglang, Kab. Mandalawangi MI Darul Huda Waru MI Swasta 75 67 142 6 8 14 
87 Banten Pandeglang, Kab. Bojong MI Sukamaju MI Swasta 71 58 129 3 8 11 
88 Banten Pandeglang, Kab. Bojong SDN Bojong 4 SD Negeri 88 72 160 6 7 13 
89 Banten Pandeglang, Kab. Bojong SDN Bojong 2 SD Negeri 90 69 159 3 9 12 
90 Banten Pandeglang, Kab. Bojong SDN Mekarsari 1 SD Negeri 64 70 134 4 6 10 
91 Banten Pandeglang, Kab. Mandalawangi SDN Kurung Kambing 3 SD Negeri 74 83 157 3 7 10 
92 Banten Pandeglang, Kab. Mandalawangi SDN Mandalasari 1 SD Negeri 92 77 169 7 3 10 
93 Banten Pandeglang, Kab. Bojong SDN Bojong 5 SD Negeri 91 92 183 5 5 10 
94 Banten Pandeglang, Kab. Mandalawangi SDN Gunungsari 1 SD Negeri 86 99 185 5 5 10 
95 Banten Pandeglang, Kab. Bojong MI MA Dahu Mekarsari  MI Swasta 156 128 284 6 7 13 
96 Banten Pandeglang, Kab. Mandalawangi SDN Gunungsari 2 SD Negeri 152 133 285 5 8 13 
97 Banten Serang, Kab. Ciruas MI Al Khaeriyah Kejaban MI Swasta 91 106 197 4 9 13 
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98 Banten Serang, Kab. Ciruas SDN IT Khaerunas SD Swasta 149 114 263 4 13 17 
99 Banten Serang, Kab. Petir MI Sholatiyah MI Swasta 170 152 322 8 9 17 

100 Banten Serang, Kab. Ciruas MI Al Khaeriyah Karanganyar MI Swasta 90 82 172 3 6 9 
101 Banten Serang, Kab. Ciruas SDN Kadikaran SD Negeri 135 106 241 4 8 12 
102 Banten Serang, Kab. Petir SDN Kadumanggu SD Negeri 121 122 243 7 4 11 
103 Banten Serang, Kab. Ciruas SDN Ciruas 4 SD Negeri 311 336 647 2 26 28 
104 Banten Serang, Kab. Petir MI Nurul Falah Kubang MI Swasta 146 142 288 3 9 12 
105 Banten Serang, Kab. Petir SDN Negarapadang SD Negeri 156 139 295 5 7 12 
106 Banten Serang, Kab. Petir SDN Petir 2 SD Negeri 133 139 272 5 6 11 
107 Banten Serang, Kab. Ciruas SDN Priuk SD Negeri 150 159 309 3 9 12 
108 Banten Serang, Kab. Petir SDN Kampung Baru SD Negeri 125 121 246 6 3 9 
109 Banten Serang, Kab. Ciruas SDN Tegal Jetak SD Negeri 256 245 501 5 13 18 
110 Banten Serang, Kab. Ciruas SDN Ciruas 2 SD Negeri 275 230 505 4 13 17 
111 Banten Serang, Kab. Petir SDN Seuat SD Negeri 281 238 519 14 1 15 
112 Banten Serang, Kab. Petir SDN Cilengsir SD Negeri 218 198 416 2 8 10 
113 West Java Bandung Barat, Kab. Cihampelas MI Sukaguna MI Swasta 42 35 77 4 5 9 
114 West Java Bandung Barat, Kab. Cihampelas SDN Maroko SD Negeri 113 107 220 7 8 15 
115 West Java Bandung Barat, Kab. Cihampelas SDN 1 Rancairung SD Negeri 98 94 192 4 9 13 
116 West Java Bandung Barat, Kab. Cihampelas SDN 4 Rancairung SD Negeri 116 82 198 5 8 13 
117 West Java Bandung Barat, Kab. Cipatat SDN Rancabentang SD Negeri 111 85 196 4 8 12 
118 West Java Bandung Barat, Kab. Cihampelas SDN 5 Rancairung SD Negeri 103 94 197 4 8 12 
119 West Java Bandung Barat, Kab. Cihampelas MI Tembongsari MI Swasta 86 104 190 1 10 11 
120 West Java Bandung Barat, Kab. Cipatat SDN Nyomplong SD Negeri 94 96 190 6 5 11 
121 West Java Bandung Barat, Kab. Cihampelas SDN Mekarasih SD Negeri 157 126 283 8 8 16 
122 West Java Bandung Barat, Kab. Cipatat MI Al-Hikmah Cipatat MI Swasta 115 100 215 7 5 12 
123 West Java Bandung Barat, Kab. Cipatat MI Syamsudin Cipatat MI Swasta 113 99 212 4 7 11 
124 West Java Bandung Barat, Kab. Cihampelas SDN 1 Budigalih SD Negeri 125 95 220 5 6 11 
125 West Java Bandung Barat, Kab. Cipatat SDN 3 Rajamandala SD Negeri 209 194 403 7 10 17 
126 West Java Bandung Barat, Kab. Cipatat SDN 4 Rajamandala SD Negeri 165 146 311 5 7 12 
127 West Java Bandung Barat, Kab. Cipatat SDN 2 Rajamandala SD Negeri 388 357 745 11 16 27 
128 West Java Bandung Barat, Kab. Cipatat SDN 1 Rajamandala SD Negeri 192 195 387 2 11 13 
129 West Java Ciamis, Kab. Banjarsari SDN 3 Sukasari SD Negeri 203 155 358 15 18 33 
130 West Java Ciamis, Kab. Sindangkasih SDN 2 Sukamanah SD Negeri 71 71 142 6 7 13 
131 West Java Ciamis, Kab. Sindangkasih SDN 2 Sukaraja SD Negeri 62 59 121 4 7 11 
132 West Java Ciamis, Kab. Sindangkasih SDN 3 Sukamanah  SD Negeri 93 75 168 7 8 15 
133 West Java Ciamis, Kab. Sindangkasih MI Kalangari MI Swasta 56 62 118 3 7 10 
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134 West Java Ciamis, Kab. Sindangkasih SDN 1 Sukaraja SD Negeri 76 79 155 2 9 11 
135 West Java Ciamis, Kab. Sindangkasih SDN 1 Sukamanah SD Negeri 90 84 174 5 7 12 
136 West Java Ciamis, Kab. Banjarsari SDN 2 Sindangsari SD Negeri 85 62 147 5 5 10 
137 West Java Ciamis, Kab. Banjarsari SDN 3 Sindangsari SD Negeri 107 99 206 3 9 12 
138 West Java Ciamis, Kab. Banjarsari SDN 1 Sukasari SD Negeri 106 88 194 4 7 11 
139 West Java Ciamis, Kab. Banjarsari MI Sindangtawang MI Swasta 121 122 243 5 8 13 
140 West Java Ciamis, Kab. Banjarsari SDN 2 Sukasari SD Negeri 83 86 169 2 7 9 
141 West Java Ciamis, Kab. Banjarsari SDN 1 Sindangsari SD Negeri 113 94 207 3 8 11 
142 West Java Ciamis, Kab. Banjarsari MI Cibadak MI Swasta 92 115 207 4 7 11 
143 West Java Ciamis, Kab. Sindangkasih SDN 3 Sukaraja SD Negeri 114 87 201 4 6 10 
144 West Java Ciamis, Kab. Sindangkasih MI Gunung Cupu MI Swasta 100 89 189 4 4 8 
145 West Java Cimahi, Kota Cimahi Utara MI Asih Putra MI Swasta 280 292 572 17 22 39 
146 West Java Cimahi, Kota Cimahi Tengah MI Nurul Islam MI Swasta 82 70 152 2 7 9 
147 West Java Cimahi, Kota Cimahi Tengah MI PUI Cimahi MI Swasta 146 114 260 14 1 15 
148 West Java Cimahi, Kota Cimahi Tengah MI Cahaya MI Swasta 92 87 179 4 6 10 
149 West Java Cimahi, Kota Cimahi Selatan SDN Utama Mandiri 1 SD Negeri 373 398 771 9 24 33 
150 West Java Cimahi, Kota Cimahi Selatan SDN Cibodas 3 SD Negeri 172 134 306 8 5 13 
151 West Java Cimahi, Kota Cimahi Tengah SDN Budhi Asih SD Negeri 128 142 270 0 11 11 
152 West Java Cimahi, Kota Cimahi Tengah SDN Sosial 2 SD Negeri 214 206 420 4 13 17 
153 West Java Cimahi, Kota Cimahi Utara SDN Cibabat Mandiri 4 SD Negeri 209 239 448 6 12 18 
154 West Java Cimahi, Kota Cimahi Utara SDN Cibabat 5 SD Negeri 174 129 303 6 6 12 
155 West Java Cimahi, Kota Cimahi Tengah SDN Budhi Karya SD Negeri 273 298 571 4 18 22 
156 West Java Cimahi, Kota Cimahi Selatan SDN Cibodas 2 SD Negeri 136 134 270 3 7 10 
157 West Java Cimahi, Kota Cimahi Tengah SDN Sosial 1 SD Negeri 300 192 492 2 15 17 
158 West Java Cimahi, Kota Cimahi Utara SDN Cibabat Mandiri 5 SD Negeri 356 282 638 4 18 22 
159 West Java Cimahi, Kota Cimahi Utara SDN Cibabat Mandiri 2 SD Negeri 400 408 808 11 16 27 
160 West Java Cimahi, Kota Cimahi Selatan SDN Utama 6 SD Negeri 242 229 471 1 12 13 
161 Central Java Banjarnegara, Kab. Banjarnegara SDN 2 Kutabanjarnegara SD Negeri 62 40 102 3 8 11 
162 Central Java Banjarnegara, Kab. Mandiraja SDN 2 Candiwulan SD Negeri 51 44 95 2 6 8 
163 Central Java Banjarnegara, Kab. Mandiraja SDN 2 Panggisari SD Negeri 39 46 85 2 5 7 
164 Central Java Banjarnegara, Kab. Banjarnegara SD Kristen Debora SD Swasta 64 47 111 5 4 9 
165 Central Java Banjarnegara, Kab. Mandiraja SDN Blimbing SD Negeri 85 56 141 2 7 9 
166 Central Java Banjarnegara, Kab. Mandiraja SDN 1 Candiwulan SD Negeri 79 58 137 2 6 8 
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167 Central Java Banjarnegara, Kab. Mandiraja MI Al Ma'arif Blimbing MI Swasta 65 57 122 3 4 7 
168 Central Java Banjarnegara, Kab. Banjarnegara SDN 3 Kutabanjarnegara SD Negeri 159 161 320 3 15 18 
169 Central Java Banjarnegara, Kab. Banjarnegara MI Al Fatah Parakancanggah MI Swasta 120 115 235 4 9 13 
170 Central Java Banjarnegara, Kab. Mandiraja SDN 1 Kertayasa SD Negeri 113 85 198 4 6 10 
171 Central Java Banjarnegara, Kab. Banjarnegara SDN 2 Semarang SD Negeri 87 77 164 1 7 8 
172 Central Java Banjarnegara, Kab. Banjarnegara MI Muhammadiyah Karangtengah MI Swasta 87 103 190 2 7 9 
173 Central Java Banjarnegara, Kab. Mandiraja SDN 1 Panggisari SD Negeri 84 71 155 0 7 7 
174 Central Java Banjarnegara, Kab. Banjarnegara SDN 1 Kutabanjarnegara SD Negeri 137 131 268 2 10 12 
175 Central Java Banjarnegara, Kab. Mandiraja MI Al Ma'arif 01 Kertayasa MI Swasta 98 82 180 2 5 7 
176 Central Java Banjarnegara, Kab. Banjarnegara SDN 1 Semarang SD Negeri 112 134 246 4 5 9 
177 Central Java Batang, Kab. Batang MI Muhammadiyah Karangasem MI Swasta 33 20 53 4 5 9 
178 Central Java Batang, Kab. Reban SDN Padomasan 02 SD Negeri 28 27 55 2 7 9 
179 Central Java Batang, Kab. Reban MI Islamiyah Sojomerto MI Swasta 45 32 77 6 5 11 
180 Central Java Batang, Kab. Reban SDN Sukomangli 01 SD Negeri 37 38 75 4 6 10 
181 Central Java Batang, Kab. Reban SDN Polodoro SD Negeri 32 54 86 6 5 11 
182 Central Java Batang, Kab. Reban SDN Sukomangli 02 SD Negeri 44 49 93 6 5 11 
183 Central Java Batang, Kab. Batang MI Wahid Hasyim Kalisalak Karangasem MI Swasta 42 40 82 5 4 9 
184 Central Java Batang, Kab. Batang SDN Karangasem 10 SD Negeri 48 52 100 1 8 9 
185 Central Java Batang, Kab. Reban MI Islamiyah Reban MI Swasta 36 42 78 4 3 7 
186 Central Java Batang, Kab. Batang SDN Karangasem 13 SD Negeri 62 59 121 3 5 8 
187 Central Java Batang, Kab. Reban SDN Karanganyar 01 SD Negeri 69 54 123 5 3 8 
188 Central Java Batang, Kab. Batang SDN Karangasem 06 SD Negeri 71 78 149 3 6 9 
189 Central Java Batang, Kab. Reban SDN Sojomerto 01 SD Negeri 109 84 193 3 7 10 
190 Central Java Batang, Kab. Batang SDN Karangasem 04 SD Negeri 95 87 182 0 8 8 
191 Central Java Batang, Kab. Batang SDN Karangasem 07 SD Negeri 143 111 254 4 7 11 
192 Central Java Batang, Kab. Batang SDN Karangasem 12 SD Negeri 157 130 287 3 8 11 
193 Central Java Purbalingga, Kab. Kemangkon SDN 1 Kemangkon SD Negeri 47 30 77 4 7 11 
194 Central Java Purbalingga, Kab. Kemangkon SDN 2 Panican SD Negeri 46 39 85 3 8 11 
195 Central Java Purbalingga, Kab. Kemangkon MI Ma'arif NU Mejasem MI Swasta 53 48 101 5 5 10 
196 Central Java Purbalingga, Kab. Mrebet MI Ma'arif NU 02 Tangkisan MI Swasta 48 58 106 4 5 9 
197 Central Java Purbalingga, Kab. Kemangkon SDN 1 Bakulan SD Negeri 92 96 188 3 11 14 
198 Central Java Purbalingga, Kab. Kemangkon MI Muhammadiyah Toyareka MI Swasta 70 72 142 3 7 10 
199 Central Java Purbalingga, Kab. Mrebet SDN 2 Mrebet SD Negeri 56 61 117 3 5 8 
200 Central Java Purbalingga, Kab. Mrebet MI Ma'arif NU Sindang MI Swasta 59 73 132 4 5 9 
201 Central Java Purbalingga, Kab. Mrebet SDN 1 Mangunegara SD Negeri 109 95 204 5 8 13 
202 Central Java Purbalingga, Kab. Kemangkon SDN 1 Karangkemiri SD Negeri 79 76 155 4 5 9 
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203 Central Java Purbalingga, Kab. Mrebet SDN  1 Mrebet SD Negeri 83 94 177 5 5 10 
204 Central Java Purbalingga, Kab. Mrebet SDN 1 Selaganggeng SD Negeri 105 93 198 4 7 11 
205 Central Java Purbalingga, Kab. Kemangkon SDN 2 Kemangkon SD Negeri 91 74 165 5 4 9 
206 Central Java Purbalingga, Kab. Kemangkon SDN 1 Cipaku SD Negeri 105 99 204 5 5 10 
207 Central Java Purbalingga, Kab. Kemangkon SDN 1 Panican SD Negeri 118 122 240 4 7 11 
208 Central Java Purbalingga, Kab. Mrebet SDN 2 Selaganggeng SD Negeri 113 108 221 4 6 10 
209 Central Java Semarang, Kab. Sumowono SDN Sumowono 1 SD Negeri 21 27 48 5 5 10 
210 Central Java Semarang, Kab. Sumowono SDN Bumen SD Negeri 41 27 68 5 5 10 
211 Central Java Semarang, Kab. Tengaran MI Tahdhibul Banin Tegalrejo MI Swasta 41 30 71 4 4 8 
212 Central Java Semarang, Kab. Sumowono SDN Mendongan SD Negeri 61 49 110 7 5 12 
213 Central Java Semarang, Kab. Sumowono SDN Jubelan 1 SD Negeri 65 67 132 3 7 10 
214 Central Java Semarang, Kab. Sumowono MI Miftahul Ulum MI Swasta 57 49 106 3 5 8 
215 Central Java Semarang, Kab. Tengaran MI Tengaran MI Swasta 69 53 122 3 6 9 
216 Central Java Semarang, Kab. Tengaran MI Klero MI Swasta 77 59 136 4 6 10 
217 Central Java Semarang, Kab. Sumowono MI Darussalam MI Swasta 72 52 124 5 4 9 
218 Central Java Semarang, Kab. Tengaran SDN Tegalrejo 01 SD Negeri 65 63 128 2 7 9 
219 Central Java Semarang, Kab. Tengaran SDN 2-3 Tengaran SD Negeri 109 69 178 3 9 12 
220 Central Java Semarang, Kab. Sumowono SDN Lanjan 1 SD Negeri 79 63 142 6 3 9 
221 Central Java Semarang, Kab. Sumowono SDN Sumowono 2 SD Negeri 94 97 191 5 7 12 
222 Central Java Semarang, Kab. Tengaran SDN 1 Tengaran SD Negeri 125 120 245 5 7 12 
223 Central Java Semarang, Kab. Tengaran SDN Klero 2 SD Negeri 100 108 208 6 4 10 
224 Central Java Semarang, Kab. Tengaran SDN Klero 1 SD Negeri 150 150 300 5 8 13 
225 Central Java Sragen, Kab. Sambungmacan SDN Banyurip 2 SD Negeri 32 39 71 6 5 11 
226 Central Java Sragen, Kab. Sragen SDN Karangtengah 1 SD Negeri 50 39 89 5 6 11 
227 Central Java Sragen, Kab. Sragen SDN Karangupit 4 SD Negeri 34 41 75 4 5 9 
228 Central Java Sragen, Kab. Sambungmacan MI Muhammadiyah Karanganyar MI Swasta 61 39 100 6 6 12 
229 Central Java Sragen, Kab. Sragen SDN Tangkil 4 SD Negeri 56 40 96 4 7 11 
230 Central Java Sragen, Kab. Sambungmacan SDN Banyurip 1 SD Negeri 53 45 98 5 6 11 
231 Central Java Sragen, Kab. Sambungmacan SDN Banyurip 3 SD Negeri 61 38 99 4 6 10 
232 Central Java Sragen, Kab. Sambungmacan SDN Gringging 3 SD Negeri 57 42 99 4 5 9 
233 Central Java Sragen, Kab. Sambungmacan SDN Gringging 1 SD Negeri 67 50 117 3 7 10 
234 Central Java Sragen, Kab. Sambungmacan SDN Gringging 4 SD Negeri 54 52 106 4 5 9 
235 Central Java Sragen, Kab. Sambungmacan SDN Gringging 2 SD Negeri 60 75 135 5 6 11 
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236 Central Java Sragen, Kab. Sragen SDN Tangkil 3 SD Negeri 93 86 179 3 9 12 
237 Central Java Sragen, Kab. Sragen SDN Karangtengah 3 SD Negeri 124 88 212 2 11 13 
238 Central Java Sragen, Kab. Sragen SDN Karangupit 1 SD Negeri 109 106 215 6 7 13 
239 Central Java Sragen, Kab. Sambungmacan MI Muhammadiyah Banaran MI Swasta 63 55 118 2 5 7 
240 Central Java Sragen, Kab. Sragen SDN Tangkil 1 SD Negeri 100 87 187 2 9 11 
241 Central Java Sragen, Kab. Sragen SDN Karangupit 3 SD Negeri 91 90 181 6 4 10 
242 East Java Blitar, Kab. Ponggok SDIT Al Kautsar Kebonduren SD Swasta 29 33 62 3 10 13 
243 East Java Blitar, Kab. Sutojayan SDN Kalipang 04 SD Negeri 40 41 81 2 12 14 
244 East Java Blitar, Kab. Sutojayan SDN Sutojayan 02 SD Negeri 33 32 65 1 8 9 
245 East Java Blitar, Kab. Sutojayan SDN Kedungbunder 01 SD Negeri 55 28 83 3 8 11 
246 East Java Blitar, Kab. Ponggok SDN Bacem 03 SD Negeri 34 31 65 2 6 8 
247 East Java Blitar, Kab. Sutojayan SDN Kalipang 02 SD Negeri 62 57 119 4 9 13 
248 East Java Blitar, Kab. Sutojayan SDN Sutojayan 01 SD Negeri 99 77 176 3 13 16 
249 East Java Blitar, Kab. Ponggok SDN Bacem 02 SD Negeri 72 54 126 4 6 10 
250 East Java Blitar, Kab. Sutojayan MI Miftahul Huda Kedungbunder MI Swasta 119 136 255 7 12 19 
251 East Java Blitar, Kab. Ponggok SDN Kebonduren 02 SD Negeri 85 51 136 1 9 10 
252 East Java Blitar, Kab. Ponggok SDN Bacem 01 SD Negeri 63 62 125 5 4 9 
253 East Java Blitar, Kab. Ponggok MI MISRIU Kebonduren MI Swasta 110 114 224 7 9 16 
254 East Java Blitar, Kab. Sutojayan SDN Kalipang 03 SD Negeri 102 115 217 3 11 14 
255 East Java Blitar, Kab. Ponggok SDN Bacem 04 SD Negeri 93 103 196 1 11 12 
256 East Java Blitar, Kab. Sutojayan SDI Aisyiyah SD Swasta 76 57 133 2 6 8 
257 East Java Blitar, Kab. Sutojayan SDN Kalipang 01 SD Negeri 264 320 584 11 22 33 
258 East Java Blitar, Kab. Ponggok SDN Kebonduren 01 SD Negeri 150 134 284 4 12 16 
259 East Java Blitar, Kab. Ponggok MI Plus Ma'arif NU MI Swasta 86 99 185 2 8 10 
260 East Java Blitar, Kab. Ponggok SDN Kebonduren 03 SD Negeri 82 92 174 3 5 8 
261 East Java Madiun, Kab. Geger SDN Jatisari 03 SD Negeri 43 41 84 3 8 11 
262 East Java Madiun, Kab. Geger SDN Sumberejo 02 SD Negeri 34 43 77 3 7 10 
263 East Java Madiun, Kab. Geger SDN Sumberejo 01 SD Negeri 43 38 81 4 6 10 
264 East Java Madiun, Kab. Geger SDN Jatisari 01 SD Negeri 42 35 77 3 6 9 
265 East Java Madiun, Kab. Mejayan SDN Krajan 01 SD Negeri 51 57 108 5 6 11 
266 East Java Madiun, Kab. Mejayan MI Muhammadiyah  MI Swasta 46 43 89 1 8 9 
267 East Java Madiun, Kab. Mejayan SDN Bangunsari 03 SD Negeri 56 44 100 4 6 10 
268 East Java Madiun, Kab. Mejayan SDN Krajan 02 SD Negeri 98 102 200 5 11 16 
269 East Java Madiun, Kab. Mejayan SDN Bangunsari 01 SD Negeri 77 75 152 4 8 12 
270 East Java Madiun, Kab. Geger MI Miftahul Khoirot  MI Swasta 77 80 157 3 8 11 
271 East Java Madiun, Kab. Geger MI Sailul Ulum Pagotan MI Swasta 132 143 275 10 9 19 
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272 East Java Madiun, Kab. Mejayan SDN Ngampel 01 SD Negeri 89 57 146 4 6 10 
273 East Java Madiun, Kab. Geger SDN Jatisari 02 SD Negeri 87 77 164 1 9 10 
274 East Java Madiun, Kab. Geger SDN Purworejo 03 SD Negeri 84 95 179 2 8 10 
275 East Java Madiun, Kab. Wonoasri MI PSM Sukosari MI Swasta 101 102 203 3 6 9 
276 East Java Madiun, Kab. Mejayan SDN Bangunsari 02 SD Negeri 138 148 286 3 8 11 
277 East Java Mojokerto, Kab. Kemlagi SDN Pandankrajan I SD Negeri 29 30 59 8 3 11 
278 East Java Mojokerto, Kab. Dlanggu SDN Kedunggede II SD Negeri 36 50 86 8 4 12 
279 East Java Mojokerto, Kab. Kemlagi SDN Pandankrajan II SD Negeri 56 48 104 6 7 13 
280 East Java Mojokerto, Kab. Kemlagi MI Bahrul Ulum MI Swasta 58 54 112 4 9 13 
281 East Java Mojokerto, Kab. Dlanggu SDN Kalen SD Negeri 145 152 297 10 24 34 
282 East Java Mojokerto, Kab. Dlanggu MI Bahrul Ulum Talok MI Swasta 57 65 122 5 8 13 
283 East Java Mojokerto, Kab. Kemlagi SDN Mojodadi SD Negeri 61 68 129 8 5 13 
284 East Java Mojokerto, Kab. Dlanggu SDN Mojokarang SD Negeri 89 72 161 6 9 15 
285 East Java Mojokerto, Kab. Dlanggu SDN Kedunggede I SD Negeri 89 94 183 6 9 15 
286 East Java Mojokerto, Kab. Kemlagi SDN Mojowono SD Negeri 83 66 149 5 7 12 
287 East Java Mojokerto, Kab. Kemlagi SDN Kemlagi II SD Negeri 75 81 156 1 11 12 
288 East Java Mojokerto, Kab. Dlanggu SDN Segunung I SD Negeri 114 98 212 2 13 15 
289 East Java Mojokerto, Kab. Kemlagi SDN Mojodowo SD Negeri 93 85 178 6 5 11 
290 East Java Mojokerto, Kab. Kemlagi MI Miftahul Ulum MI Swasta 155 142 297 6 9 15 
291 East Java Mojokerto, Kab. Dlanggu MI Miftahul Ulum Mojokarang MI Swasta 192 147 339 4 9 13 
292 East Java Pamekasan, Kab. Pademawu MI Nurul Hasan Jarin MI Swasta 40 26 66 14 5 19 
293 East Java Pamekasan, Kab. Galis SDN Konang IV SD Negeri 39 29 68 9 9 18 
294 East Java Pamekasan, Kab. Pademawu MI Miftahul Ulum Pademawu Timur MI Swasta 34 28 62 8 6 14 
295 East Java Pamekasan, Kab. Galis MIS Tarbiyatul Islamiyah Konang MI Swasta 42 35 77 9 7 16 
296 East Java Pamekasan, Kab. Pademawu SDN Tanjung IV SD Negeri 49 44 93 7 10 17 
297 East Java Pamekasan, Kab. Galis SDN Konang III SD Negeri 53 44 97 10 7 17 
298 East Java Pamekasan, Kab. Pademawu SDN Pademawu Timur IV SD Negeri 39 53 92 7 8 15 
299 East Java Pamekasan, Kab. Galis SDN Tobungan I SD Negeri 63 61 124 7 12 19 
300 East Java Pamekasan, Kab. Galis SDN Galis I SD Negeri 58 61 119 11 7 18 
301 East Java Pamekasan, Kab. Pademawu SDN Pademawu Timur V SD Negeri 45 76 121 8 7 15 
302 East Java Pamekasan, Kab. Pademawu SDN Pademawu Timur II SD Negeri 137 105 242 15 14 29 
303 East Java Pamekasan, Kab. Galis MIN Konang MI Negeri 106 94 200 7 15 22 
304 East Java Pamekasan, Kab. Galis SDN Tobungan II SD Negeri 85 81 166 9 5 14 
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305 East Java Pamekasan, Kab. Galis SDN Konang II SD Negeri 78 60 138 6 5 11 
306 East Java Pamekasan, Kab. Pademawu SDN Tanjung I SD Negeri 63 50 113 5 4 9 
307 East Java Pamekasan, Kab. Pademawu SDN Pademawu Barat II SD Negeri 113 85 198 3 6 9 
308 East Java Situbondo, Kab. Panarukan SDN 9 Kilensari SD Negeri 48 45 93 6 18 24 
309 East Java Situbondo, Kab. Panarukan SDN 2 Kilensari SD Negeri 57 51 108 10 7 17 
310 East Java Situbondo, Kab. Panarukan SDN 10 Kilensari SD Negeri 69 71 140 8 13 21 
311 East Java Situbondo, Kab. Panarukan MI Jauharul Ulum MI Swasta 31 34 65 3 5 8 
312 East Java Situbondo, Kab. Panarukan SDN 5 Kilensari SD Negeri 88 67 155 7 12 19 
313 East Java Situbondo, Kab. Besuki SDN 2 Kalimas SD Negeri 51 69 120 4 10 14 
314 East Java Situbondo, Kab. Panarukan SDN 8 Kilensari SD Negeri 86 69 155 7 11 18 
315 East Java Situbondo, Kab. Situbondo MI Miftahul Huda MI Swasta 53 53 106 2 10 12 
316 East Java Situbondo, Kab. Besuki SDN 1 Bloro SD Negeri 82 60 142 5 9 14 
317 East Java Situbondo, Kab. Besuki SDN 2 Bloro SD Negeri 83 62 145 3 11 14 
318 East Java Situbondo, Kab. Panarukan SDN 3 Kilensari SD Negeri 86 118 204 10 9 19 
319 East Java Situbondo, Kab. Besuki MI Darul Hikmah Al Fatiniyah MI Swasta 59 80 139 1 11 12 
320 East Java Situbondo, Kab. Besuki MI Al Hikmatul Islamiyah MI Swasta 84 59 143 6 5 11 
321 East Java Situbondo, Kab. Besuki SDN Langkap SD Negeri 102 116 218 7 9 16 
322 East Java Situbondo, Kab. Besuki SDN 3 Besuki SD Negeri 164 152 316 7 11 18 
323 East Java Situbondo, Kab. Besuki SDN 7 Besuki SD Negeri 117 90 207 4 6 10 
324 S. Sulawesi Bantaeng, Kab. Bantaeng MIS Guppi Bulu-Bulu  MI Swasta 44 35 79 6 14 20 
325 S. Sulawesi Bantaeng, Kab. Tompobulu MIS Borongkapala  MI Swasta 33 45 78 5 13 18 
326 S. Sulawesi Bantaeng, Kab. Pajukukang MIS Ma'arif Bakaraya  MI Swasta 54 47 101 6 12 18 
327 S. Sulawesi Bantaeng, Kab. Eremerasa SD Inpres Sarrea SD Negeri 43 37 80 1 9 10 
328 S. Sulawesi Bantaeng, Kab. Bantaeng SDN 10 Pasorongi SD Negeri 78 74 152 5 14 19 
329 S. Sulawesi Bantaeng, Kab. Eremerasa SDN 3 Libboa SD Negeri 76 69 145 8 9 17 
330 S. Sulawesi Bantaeng, Kab. Eremerasa MIS Nurul Azma MI Swasta 47 63 110 1 11 12 
331 S. Sulawesi Bantaeng, Kab. Eremerasa SD Inpres Pullauweng SD Negeri 115 127 242 8 16 24 
332 S. Sulawesi Bantaeng, Kab. Bantaeng SDN 17 Ujung Labbu SD Negeri 86 86 172 4 13 17 
333 S. Sulawesi Bantaeng, Kab. Bantaeng SD Negeri 9 Lembang SD Negeri 153 111 264 3 19 22 
334 S. Sulawesi Bantaeng, Kab. Eremerasa SD Inpres Kampung Parang SD Negeri 157 157 314 10 15 25 
335 S. Sulawesi Bantaeng, Kab. Eremerasa SDN 11 Sarroanging SD Negeri 125 130 255 5 15 20 
336 S. Sulawesi Bantaeng, Kab. Eremerasa SDN 63 Bonto Jonga SD Negeri 78 67 145 6 4 10 
337 S. Sulawesi Bantaeng, Kab. Bantaeng SDN  7 Letta  SD Negeri 202 185 387 3 20 23 
338 S. Sulawesi Bantaeng, Kab. Bantaeng SD Inpres Tappanjeng SD Negeri 260 246 506 6 24 30 
339 S. Sulawesi Bantaeng, Kab. Bantaeng SD Inpres Lasepang SD Negeri 136 138 274 4 11 15 
340 S. Sulawesi Maros, Kab. Bantimurung MIS JII Bantimurung MI Swasta 41 44 85 2 7 9 
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341 S. Sulawesi Maros, Kab. Turikale MIS Ainus Syamsi MI Swasta 81 72 153 2 12 14 
342 S. Sulawesi Maros, Kab. Bantimurung MIS Darul Rasyidin MI Swasta 62 57 119 4 6 10 
343 S. Sulawesi Maros, Kab. Bantimurung SDN 12 Pakalli I SD Negeri 96 81 177 4 10 14 
344 S. Sulawesi Maros, Kab. Turikale SD Inpres 111 Polejiwa SD Negeri 94 90 184 1 13 14 
345 S. Sulawesi Maros, Kab. Bantimurung SDN 120 Parangki SD Negeri 126 119 245 8 10 18 
346 S. Sulawesi Maros, Kab. Bantimurung SDN 1 Pakalu I SD Negeri 130 97 227 6 10 16 
347 S. Sulawesi Maros, Kab. Maros Baru MIN Maros Baru MI Negeri 144 149 293 3 17 20 
348 S. Sulawesi Maros, Kab. Bantimurung SD Inpres 173 Mangngai SD Negeri 109 87 196 6 7 13 
349 S. Sulawesi Maros, Kab. Bantimurung SDN 15 Jawi-Jawi SD Negeri 138 145 283 4 14 18 
350 S. Sulawesi Maros, Kab. Turikale SDN 241 Inpres Perumnas Tumalia SD Negeri 136 133 269 4 13 17 
351 S. Sulawesi Maros, Kab. Bantimurung SD Inpres 105 Alatengae SD Negeri 102 89 191 3 9 12 
352 S. Sulawesi Maros, Kab. Turikale SDN 39 Kassi SD Negeri 139 127 266 2 12 14 
353 S. Sulawesi Maros, Kab. Turikale SDN 180 Pappandangan SD Negeri 97 93 190 2 8 10 
354 S. Sulawesi Maros, Kab. Turikale SD Inpres 154 Tumalia SD Negeri 152 133 285 3 9 12 
355 S. Sulawesi Maros, Kab. Turikale SDN 21 Sanggalea SD Negeri 262 276 538 3 19 22 
356 S. Sulawesi Wajo, Kab. Tanasitolo MIS As'adiyah 272 Pallipu MI Swasta 35 36 71 4 9 13 
357 S. Sulawesi Wajo, Kab. Tempe SD Muhammadiyah SD Swasta 44 36 80 3 9 12 
358 S. Sulawesi Wajo, Kab. Tempe MIS Muhammadiyah MI Swasta 46 47 93 1 12 13 
359 S. Sulawesi Wajo, Kab. Keera SDN 414 Keera SD Negeri 33 28 61 3 5 8 
360 S. Sulawesi Wajo, Kab. Tempe SDN 14 Lapongkoda SD Negeri 55 41 96 4 7 11 
361 S. Sulawesi Wajo, Kab. Keera SDN 320 Ballere SD Negeri 39 42 81 3 6 9 
362 S. Sulawesi Wajo, Kab. Keera SDN 412 Inrello SD Negeri 37 29 66 3 4 7 
363 S. Sulawesi Wajo, Kab. Keera SDN 321 Ballere SD Negeri 50 40 90 4 5 9 
364 S. Sulawesi Wajo, Kab. Tempe MIS As'adiyah 45 Sura'e MI Swasta 76 81 157 3 9 12 
365 S. Sulawesi Wajo, Kab. Tempe SDN  6 Lapongkoda SD Negeri 72 54 126 1 8 9 
366 S. Sulawesi Wajo, Kab. Keera SDN 191 Ballere SD Negeri 75 68 143 4 5 9 
367 S. Sulawesi Wajo, Kab. Tempe SDN 13 Lapongkoda SD Negeri 86 76 162 2 8 10 
368 S. Sulawesi Wajo, Kab. Keera SDN 234 Inrello SD Negeri 108 74 182 3 7 10 
369 S. Sulawesi Wajo, Kab. Tanasitolo MIS As'adiyah 3 Sengkang MI Swasta 143 117 260 3 10 13 
370 S. Sulawesi Wajo, Kab. Keera SDN 190 Ballere SD Negeri 88 77 165 4 4 8 
371 S. Sulawesi Wajo, Kab. Tempe SDN 213 Lapongkoda SD Negeri 355 350 705 9 22 31 
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1 Aceh Aceh Jaya, Kab. Sampoiniet SMPN 1 Sampoinet SMP Negeri 53 34 87 5 8 13 
2 Aceh Aceh Jaya, Kab. Indra Jaya SMPN 1 Indra Jaya  SMP Negeri 81 53 134 9 11 20 
3 Aceh Aceh Jaya, Kab. Krueng Sabee SMPN 1 Krueng Sabee SMP Negeri 73 55 128 5 14 19 
4 Aceh Aceh Jaya, Kab. Jaya SMPN 1 Jaya SMP Negeri 139 136 275 11 22 33 
5 Aceh Aceh Jaya, Kab. Teunom MTsN Teunom MTs Negeri 103 116 219 13 12 25 
6 Aceh Aceh Jaya, Kab. Krueng Sabee MTsN Calang MTs Negeri 93 118 211 8 13 21 
7 Aceh Aceh Jaya, Kab. Teunom SMPN 1 Teunom SMP Negeri 105 135 240 4 19 23 
8 Aceh Aceh Jaya, Kab. Jaya MTsN Lamno MTs Negeri 115 145 260 7 17 24 
9 Aceh Bener Meriah, Kab. Bandar SMPN 3 Bandar SMP Negeri 34 36 70 3 20 23 

10 Aceh Bener Meriah, Kab. Timang Gajah SMPN 4 Timang Gajah SMP Negeri 36 32 68 6 14 20 
11 Aceh Bener Meriah, Kab. Timang Gajah MTsS Blang Rongka MTs Swasta 59 52 111 5 13 18 
12 Aceh Bener Meriah, Kab. Bandar SMPN 2 Bandar SMP Negeri 130 112 242 8 25 33 
13 Aceh Bener Meriah, Kab. Timang Gajah MTsN Lampahan MTs Negeri 156 176 332 6 25 31 
14 Aceh Bener Meriah, Kab. Bandar MTsN Janarata MTs Negeri 136 133 269 7 18 25 
15 Aceh Bener Meriah, Kab. Timang Gajah SMPN 2 Timang Gajah SMP Negeri 186 177 363 8 25 33 
16 Aceh Bener Meriah, Kab. Bukit SMPN 1 Bukit SMP Negeri 171 185 356 7 24 31 
17 N. Sumatra Labuhan Batu, Kab. Rantau Utara SMP Muhammadiyah Rantau Utara SMP Swasta 114 114 228 10 9 19 
18 N. Sumatra Labuhan Batu, Kab. Rantau Utara SMP Bhayangkari Rantau Utara SMP Swasta 117 115 232 4 15 19 
19 N. Sumatra Labuhan Batu, Kab. Rantau Utara MTsN 1 Rantau Utara MTs Negeri 348 574 922 36 37 73 
20 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SMPN 2 Bilah Hulu SMP Negeri 167 149 316 11 14 25 
21 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SMPN 3 Bilah Hulu SMP Negeri 122 110 232 10 8 18 
22 N. Sumatra Labuhan Batu, Kab. Bilah Hulu MTs  Al-Ittihad Bilah Hulu MTs Swasta 316 283 599 21 18 39 
23 N. Sumatra Labuhan Batu, Kab. Bilah Hulu SMP Metodis Bilah Hulu SMP Swasta 201 202 403 5 19 24 
24 N. Sumatra Labuhan Batu, Kab. Rantau Utara SMPN 1  Rantau Utara SMP Negeri 379 463 842 13 35 48 
25 N. Sumatra Medan, Kota Medan Tembung MTsN 2 Medan MTs Negeri 431 572 1,003 17 59 76 
26 N. Sumatra Medan, Kota Medan Barat SMPN 7 Medan SMP Negeri 425 432 857 11 48 59 
27 N. Sumatra Medan, Kota Medan Tembung SMPN 27 Medan SMP Negeri 443 477 920 14 47 61 
28 N. Sumatra Medan, Kota Medan Tembung SMPN 17 Medan SMP Negeri 465 493 958 15 48 63 
29 N. Sumatra Medan, Kota Medan Barat SMPN 16 Medan SMP Negeri 398 410 808 9 40 49 
30 N. Sumatra Medan, Kota Medan Tembung SMPN 35 Medan SMP Negeri 425 399 824 14 34 48 
31 N. Sumatra Medan, Kota Medan Barat SMPN 11 Medan SMP Negeri 513 759 1,272 10 39 49 
32 N. Sumatra Medan, Kota Medan Barat SMP Pertiwi Medan SMP Swasta 439 419 858 23 10 33 
33 N. Sumatra Nias Selatan, Kab. Teluk Dalam MTsN Teluk Dalam MTs Negeri 59 34 93 9 3 12 
34 N. Sumatra Nias Selatan, Kab. Teluk Dalam SMPN 5 Dharma Caraka Teluk Dalam SMP Negeri 82 93 175 3 18 21 
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35 N. Sumatra Nias Selatan, Kab. Gomo SMPN 2 Gomo SMP Negeri 163 165 328 16 6 22 
36 N. Sumatra Nias Selatan, Kab. Gomo SMPN 1 Gomo SMP Negeri 336 402 738 21 24 45 
37 N. Sumatra Nias Selatan, Kab. Gomo SMPN 3 Gomo SMP Negeri 146 118 264 6 9 15 
38 N. Sumatra Nias Selatan, Kab. Teluk Dalam SMP BNKP Teluk Dalam SMP Swasta 160 158 318 11 7 18 
39 N. Sumatra Nias Selatan, Kab. Teluk Dalam SMPN 1  Teluk Dalam SMP Negeri 263 367 630 7 27 34 
40 N. Sumatra Nias Selatan, Kab. Teluk Dalam SMP Bintang Laut Teluk Dalam SMP Swasta 326 322 648 8 9 17 
41 Banten Pandeglang, Kab. Mandalawangi MTs Darul Huda Pusat Pari MTs Swasta 125 110 235 11 16 27 
42 Banten Pandeglang, Kab. Bojong MTs Riyadul Mubtadiin Pasir Jambu MTs Swasta 60 55 115 10 3 13 
43 Banten Pandeglang, Kab. Mandalawangi SMP Daar El Falah SMP Swasta 223 164 387 20 17 37 
44 Banten Pandeglang, Kab. Bojong SMP N 2 Bojong SMP Negeri 79 74 153 8 3 11 
45 Banten Pandeglang, Kab. Mandalawangi SMPN 2 Mandalawangi SMP Negeri 234 225 459 16 12 28 
46 Banten Pandeglang, Kab. Bojong MTs Mathlaul AnwarBojong MTs Swasta 147 136 283 12 4 16 
47 Banten Pandeglang, Kab. Bojong SMP N 1 Bojong SMP Negeri 234 243 477 12 14 26 
48 Banten Pandeglang, Kab. Mandalawangi SMPN 1 Mandalawangi SMP Negeri 376 392 768 19 14 33 
49 Banten Serang, Kab. Petir MTs Nurul Falah Rego Padasuka MTs Swasta 142 176 318 25 7 32 
50 Banten Serang, Kab. Petir MTs Nurul Falah Pasanggrahan MTs Swasta 121 123 244 11 7 18 
51 Banten Serang, Kab. Ciruas MTs Al Khaeriyah Kejaban MTs Swasta 186 169 355 13 13 26 
52 Banten Serang, Kab. Ciruas MTsN Ciruas MTs Negeri 336 475 811 19 24 43 
53 Banten Serang, Kab. Ciruas SMPN Ciruas 1 SMP Negeri 501 531 1,032 18 33 51 
54 Banten Serang, Kab. Petir SMPN 2 Petir SMP Negeri 336 315 651 19 11 30 
55 Banten Serang, Kab. Ciruas SMPN Ciruas 2 SMP Negeri 429 492 921 17 20 37 
56 Banten Serang, Kab. Petir SMPN 1 Petir SMP Negeri 482 440 922 18 19 37 
57 West Java Bandung Barat, Kab. Cipatat SMP Al-Hikmah Cipatat SMP Swasta 240 183 423 17 12 29 
58 West Java Bandung Barat, Kab. Cihampelas SMPN 2 Cihampelas SMP Negeri 280 225 505 13 18 31 
59 West Java Bandung Barat, Kab. Cihampelas SMPN Pataruman SMP Negeri 108 153 261 5 11 16 
60 West Java Bandung Barat, Kab. Cihampelas MTsN Cihampelas MTs Negeri 291 296 587 21 14 35 
61 West Java Bandung Barat, Kab. Cipatat SMPN 3 Cipatat SMP Negeri 271 223 494 12 14 26 
62 West Java Bandung Barat, Kab. Cipatat MTs Al-Mukhtariyah MTs Swasta 648 914 1,562 49 29 78 
63 West Java Bandung Barat, Kab. Cihampelas SMPN 1 Cihampelas SMP Negeri 441 525 966 19 28 47 
64 West Java Bandung Barat, Kab. Cipatat SMPN 1 Cipatat SMP Negeri 456 560 1,016 15 27 42 
65 West Java Ciamis, Kab. Sindangkasih SMPN 2 Cikoneng SMP Negeri 229 187 416 15 17 32 
66 West Java Ciamis, Kab. Sindangkasih SMPN 1 Sindangkasih  SMP Negeri 178 141 319 11 9 20 
67 West Java Ciamis, Kab. Banjarsari MTsN Wanayasa MTs Negeri 335 350 685 15 21 36 
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68 West Java Ciamis, Kab. Banjarsari SMPN 2 Banjarsari  SMP Negeri 298 254 552 15 14 29 
69 West Java Ciamis, Kab. Sindangkasih MTsN Sindangkasih MTs Negeri 314 322 636 15 18 33 
70 West Java Ciamis, Kab. Sindangkasih SMPN 1 Cikoneng SMP Negeri 401 502 903 16 26 42 
71 West Java Ciamis, Kab. Banjarsari SMPN 1 Banjarsari SMP Negeri 425 504 929 19 21 40 
72 West Java Ciamis, Kab. Banjarsari SMPN 3 Banjarasari  SMP Negeri 233 240 473 13 4 17 
73 West Java Cimahi, Kota Cimahi Tengah MTs Nurul Falah MTs Swasta 313 293 606 19 31 50 
74 West Java Cimahi, Kota Cimahi Tengah SMPN 6 Cimahi SMP Negeri 499 546 1,045 27 55 82 
75 West Java Cimahi, Kota Cimahi Selatan SMPN 8 Cimahi SMP Negeri 586 584 1,170 29 38 67 
76 West Java Cimahi, Kota Cimahi Tengah SMPN 2 Cimahi SMP Negeri 659 689 1,348 18 58 76 
77 West Java Cimahi, Kota Cimahi Tengah SMPN 3 Cimahi SMP Negeri 619 743 1,362 12 55 67 
78 West Java Cimahi, Kota Cimahi Utara SMPN 5 Cimahi SMP Negeri 561 603 1,164 12 45 57 
79 West Java Cimahi, Kota Cimahi Selatan MTsN Sukasari MTs Negeri 533 636 1,169 21 33 54 
80 West Java Cimahi, Kota Cimahi Utara SMPN 11 Cimahi SMP Negeri 232 239 471 5 13 18 
81 Central Java Banjarnegara, Kab. Banjarnegara SMP Tamansiswa Banjarnegara SMP Swasta 88 58 146 2 9 11 
82 Central Java Banjarnegara, Kab. Mandiraja SMPN 1 Mandiraja SMP Negeri 357 428 785 23 23 46 
83 Central Java Banjarnegara, Kab. Banjarnegara SMPN 2 Banjarnegara SMP Negeri 315 346 661 19 18 37 
84 Central Java Banjarnegara, Kab. Mandiraja MTs Ma'arif Mandiraja MTs Swasta 224 271 495 10 16 26 
85 Central Java Banjarnegara, Kab. Mandiraja SMPN 2 Mandiraja SMP Negeri 383 434 817 22 20 42 
86 Central Java Banjarnegara, Kab. Banjarnegara SMPN 5 Banjarnegara SMP Negeri 397 335 732 18 19 37 
87 Central Java Banjarnegara, Kab. Mandiraja SMPN 1 Purwaraja Klampok SMP Negeri 350 412 762 18 19 37 
88 Central Java Banjarnegara, Kab. Banjarnegara MTsN 2 Banjarnegara MTs Negeri 334 355 689 14 15 29 
89 Central Java Batang, Kab. Subah SMPN 3 Subah SMP Negeri 66 44 110 4 9 13 
90 Central Java Batang, Kab. Batang MTs NU 01 Batang MTs Swasta 85 106 191 10 9 19 
91 Central Java Batang, Kab. Subah MTsN Subah MTs Negeri 229 240 469 16 14 30 
92 Central Java Batang, Kab. Batang SMPN 8 Batang SMP Negeri 219 194 413 9 16 25 
93 Central Java Batang, Kab. Subah SMPN 2 Subah SMP Negeri 218 200 418 11 14 25 
94 Central Java Batang, Kab. Subah SMPN 1 Subah SMP Negeri 316 317 633 16 16 32 
95 Central Java Batang, Kab. Batang SMPN 7 Batang SMP Negeri 328 246 574 7 19 26 
96 Central Java Batang, Kab. Batang SMPN 9 Batang SMP Negeri 219 293 512 13 10 23 
97 Central Java Purbalingga, Kab. Mrebet MTs Al - Mujahadah Mrebet MTs Swasta 62 66 128 6 4 10 
98 Central Java Purbalingga, Kab. Kemangkon SMPN 3 Kemangkon SMP Negeri 174 128 302 7 15 22 
99 Central Java Purbalingga, Kab. Kemangkon MTs Ma'arif NU 08 Panican MTs Swasta 145 115 260 8 8 16 

100 Central Java Purbalingga, Kab. Kemangkon SMPN 2 Kemangkon SMP Negeri 225 175 400 14 9 23 
101 Central Java Purbalingga, Kab. Mrebet SMPN 3 Mrebet SMP Negeri 225 223 448 7 18 25 
102 Central Java Purbalingga, Kab. Kemangkon SMPN 1 Kemangkon SMP Negeri 339 360 699 17 21 38 
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103 Central Java Purbalingga, Kab. Mrebet SMPN 2 Mrebet SMP Negeri 271 287 558 14 15 29 
104 Central Java Purbalingga, Kab. Mrebet SMPN 1 Mrebet SMP Negeri 398 440 838 14 18 32 
105 Central Java Semarang, Kab. Tengaran MTs Al Manar Bener MTs Swasta 61 89 150 5 11 16 
106 Central Java Semarang, Kab. Tengaran SMP IT Nurul Islam Tengaran SMP Swasta 228 281 509 20 19 39 
107 Central Java Semarang, Kab. Sumowono MTs Nuril Huda Sumowono MTs Swasta 96 126 222 9 6 15 
108 Central Java Semarang, Kab. Sumowono SMPN 2 Sumowono SMP Negeri 166 170 336 13 9 22 
109 Central Java Semarang, Kab. Tengaran SMPN 3 Tengaran SMP Negeri 214 184 398 14 10 24 
110 Central Java Semarang, Kab. Sumowono SMP Islam Sudirman Sumowono SMP Swasta 173 142 315 8 10 18 
111 Central Java Semarang, Kab. Tengaran SMPN 2 Tengaran SMP Negeri 449 476 925 19 31 50 
112 Central Java Semarang, Kab. Sumowono SMPN 1 Sumowono SMP Negeri 243 331 574 13 12 25 
113 Central Java Sragen, Kab. Sragen SMPN 4 Sragen SMP Negeri 328 365 693 20 27 47 
114 Central Java Sragen, Kab. Sragen SMPN 3 Sragen SMP Negeri 367 287 654 21 23 44 
115 Central Java Sragen, Kab. Tanon MTsN Tanon MTs Negeri 421 434 855 29 28 57 
116 Central Java Sragen, Kab. Sambungmacan SMPN 2 Sambungmacan SMP Negeri 214 183 397 16 10 26 
117 Central Java Sragen, Kab. Tanon SMPN 1 Tanon SMP Negeri 321 314 635 26 15 41 
118 Central Java Sragen, Kab. Sragen SMPN 6 Sragen SMP Negeri 367 424 791 22 26 48 
119 Central Java Sragen, Kab. Sragen MTsN Sragen MTs Negeri 524 468 992 23 31 54 
120 Central Java Sragen, Kab. Tanon SMPN 2 Tanon SMP Negeri 340 361 701 15 22 37 
121 East Java Blitar, Kab. Srengat SMPN 3 Srengat SMP Negeri 312 232 544 27 16 43 
122 East Java Blitar, Kab. Sanankulon SMPN 1 Sanankulon SMP Negeri 318 255 573 14 28 42 
123 East Java Blitar, Kab. Srengat MTsN Langkapan Srengat MTs Negeri 262 276 538 16 23 39 
124 East Java Blitar, Kab. Sanankulon MTsN Jambewangi MTs Negeri 323 438 761 20 34 54 
125 East Java Blitar, Kab. Selopuro SMPN 1 Selopuro SMP Negeri 419 341 760 27 25 52 
126 East Java Blitar, Kab. Kanigoro SMPN Kanigoro SMP Negeri 452 438 890 28 28 56 
127 East Java Blitar, Kab. Ponggok SMPN 3 Ponggok SMP Negeri 325 330 655 14 24 38 
128 East Java Blitar, Kab. Ponggok SMPN 2 Ponggok SMP Negeri 392 390 782 27 16 43 
129 East Java Madiun, Kab. Mejayan MTs Al Basmalah MTs Swasta 61 40 101 10 7 17 
130 East Java Madiun, Kab. Geger MTs Sabilith Thohirin MTs Swasta 47 42 89 7 4 11 
131 East Java Madiun, Kab. Geger SMPN 3 Geger SMP Negeri 79 80 159 6 11 17 
132 East Java Madiun, Kab. Dagangan SMPN 2 Dagangan SMP Negeri 127 119 246 14 10 24 
133 East Java Madiun, Kab. Balerejo SMPN 2 Balerejo SMP Negeri 264 220 484 16 23 39 
134 East Java Madiun, Kab. Mejayan SMPN 3 Mejayan SMP Negeri 336 210 546 11 26 37 
135 East Java Madiun, Kab. Geger SMPN 2 Geger SMP Negeri 278 213 491 18 14 32 
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136 East Java Madiun, Kab. Mejayan SMPN 4 Mejayan SMP Negeri 296 265 561 11 17 28 
137 East Java Mojokerto, Kab. Kemlagi MTs Manba'ul Ulum MTs Swasta 88 100 188 14 13 27 
138 East Java Mojokerto, Kab. Dlanggu MTs Bustanul Ulum MTs Swasta 102 153 255 16 11 27 
139 East Java Mojokerto, Kab. Gedeg SMP Gedeg SMP Swasta 199 164 363 12 15 27 
140 East Java Mojokerto, Kab. Gedeg SMPN 1 Gedeg SMP Negeri 376 383 759 23 29 52 
141 East Java Mojokerto, Kab. Gedeg SMPN 2 Gedeg SMP Negeri 361 319 680 17 24 41 
142 East Java Mojokerto, Kab. Puri SMPN 1 Puri SMP Negeri 322 434 756 16 28 44 
143 East Java Mojokerto, Kab. Kemlagi SMPN 1 Kemlagi SMP Negeri 392 363 755 18 24 42 
144 East Java Mojokerto, Kab. Dlanggu SMPN 2 Dlanggu SMP Negeri 322 213 535 10 19 29 
145 East Java Pamekasan, Kab. Galis SMPN 1 Galis SMP Negeri 233 206 439 21 24 45 
146 East Java Pamekasan, Kab. Larangan MTs Miftahul Qulub MTs Swasta 151 232 383 23 16 39 
147 East Java Pamekasan, Kab. Pademawu SMPN 3 Pademawu SMP Negeri 160 108 268 13 13 26 
148 East Java Pamekasan, Kab. Pademawu SMPN 2 Pademawu SMP Negeri 298 204 502 15 25 40 
149 East Java Pamekasan, Kab. Larangan SMPN 2 Larangan SMP Negeri 265 189 454 15 20 35 
150 East Java Pamekasan, Kab. Galis SMPN 1 Larangan SMP Negeri 440 325 765 34 20 54 
151 East Java Pamekasan, Kab. Pademawu SMPN 1 Pademawu SMP Negeri 393 365 758 38 13 51 
152 East Java Pamekasan, Kab. Pademawu MTsN Pademawu MTs Negeri 288 276 564 12 13 25 
153 East Java Situbondo, Kab. Bungatan MTs Al Falah MTs Swasta 28 37 65 10 7 17 
154 East Java Situbondo, Kab. Besuki MTs Nurul Wafa MTs Swasta 84 98 182 15 5 20 
155 East Java Situbondo, Kab. Mlandingan SMPN 1 Mlandingan SMP Negeri 224 114 338 15 11 26 
156 East Java Situbondo, Kab. Jatibanteng SMPN 1 Jatibanteng SMP Negeri 166 111 277 11 9 20 
157 East Java Situbondo, Kab. Panarukan SMPN 3 Panarukan SMP Negeri 175 150 325 10 13 23 
158 East Java Situbondo, Kab. Besuki SMPN 1 Besuki SMP Negeri 271 186 457 16 16 32 
159 East Java Situbondo, Kab. Panarukan SMPN 2 Panarukan SMP Negeri 130 121 251 16 1 17 
160 East Java Situbondo, Kab. Suboh SMPN 1 Suboh SMP Negeri 352 313 665 15 23 38 
161 S. Sulawesi Bantaeng, Kab. Bissapu MTs Ma’arif Panaikang MTs Swasta 81 71 152 11 11 22 
162 S. Sulawesi Bantaeng, Kab. Pajukukkang  SMPN 1 Gantarang Keke SMP Negeri 89 79 168 9 14 23 
163 S. Sulawesi Bantaeng, Kab. Bantaeng MTs Muhammadiyah Bantaeng MTs Swasta 85 109 194 6 15 21 
164 S. Sulawesi Bantaeng, Kab. Tompo Bulu SMPN 1 Tompo Bulu SMP Negeri 142 171 313 11 22 33 
165 S. Sulawesi Bantaeng, Kab. Sinoa SMPN 1 Sinoa SMP Negeri 109 143 252 9 12 21 
166 S. Sulawesi Bantaeng, Kab. Eremerasa SMPN 1 Eremerasa SMP Negeri 196 278 474 15 24 39 
167 S. Sulawesi Bantaeng, Kab. Bissapu SMPN 3 Bissapu SMP Negeri 306 403 709 17 29 46 
168 S. Sulawesi Bantaeng, Kab. Pajukukkang SMPN 1 Pajukukang SMP Negeri 236 292 528 12 20 32 
169 S. Sulawesi Maros, Kab. Bantimurung MTs DDI Alliritengngae MTs Swasta 78 60 138 11 19 30 
170 S. Sulawesi Maros, Kab. Turikale MTsN Turikale MTs Negeri 117 111 228 13 23 36 
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171 S. Sulawesi Maros, Kab. Turikale SMP IT Al-Islah SMP Swasta 152 110 262 19 11 30 
172 S. Sulawesi Maros, Kab. Bantimurung MTs Hj. Haniah MTs Swasta 237 95 332 19 16 35 
173 S. Sulawesi Maros, Kab. Bantimurung SMPN 10 Bantimurung SMP Negeri 129 144 273 7 18 25 
174 S. Sulawesi Maros, Kab. Bantimurung SMPN 22 Bantimurung SMP Negeri 192 197 389 12 9 21 
175 S. Sulawesi Maros, Kab. Bantimurung SMPN 4 Bantimurung SMP Negeri 398 421 819 11 33 44 
176 S. Sulawesi Maros, Kab. Turikale SMPN 1 Turikale SMP Negeri 575 674 1,249 17 42 59 
177 S. Sulawesi Wajo, Kab. Tanasitolo MTs As'adiyah No. 2 Bontouse MTs Swasta 73 92 165 9 14 23 
178 S. Sulawesi Wajo, Kab. Tempe MTs As'adiyah Putera 1 MTs Swasta 366 0 366 27 23 50 
179 S. Sulawesi Wajo, Kab. Tempe SMPN 5 Sengkang SMP Negeri 56 64 120 4 12 16 
180 S. Sulawesi Wajo, Kab. Tempe SMPN 3 Sengkang SMP Negeri 163 177 340 9 35 44 
181 S. Sulawesi Wajo, Kab. Tempe MTs As'adiyah Puteri 1 MTs Swasta 0 340 340 11 29 40 
182 S. Sulawesi Wajo, Kab. Tempe SMPN 4 Sengkang SMP Negeri 181 183 364 14 22 36 
183 S. Sulawesi Wajo, Kab. Keera SMPN 2 Keera SMP Negeri 71 81 152 5 9 14 
184 S. Sulawesi Wajo, Kab. Keera SMPN 1 Keera SMP Negeri 162 184 346 5 11 16 
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ANNEX 5: LIST OF COHORT 2 PARTNER SCHOOLS  
This list is correct at the time of writing. However in some districts the schools have yet to be selected. 

List of Primary Schools 

No Province District Kecamatan School Name Type Status 
1 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) SDN Baharu SD Negeri 
2 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) SDN Palak Hilir SD Negeri 
3 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) SDN Ujung Padang SD Negeri 
4 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) SDN Pulau Kayu SD Negeri 
5 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) SDN Percontohan SD Negeri 
6 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) SDS Tunas Abdya SD Swasta 
7 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) SDN 1 Meunasah Sukon  SD Negeri 
8 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) SDN Sukadamai SD Negeri 
9 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) SDN Meurandeh SD Negeri 

10 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) SDN Cot Bak U SD Negeri 
11 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) SDN 2 Meunasah Sukon SD Negeri 
12 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) SDS Alue Tringgadeng SD Swasta 
13 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) MIN Lamkuta MI Negeri 
14 Aceh Aceh Barat Daya,Kab.  Susoh (Gugus VI) MIN Paoh Padang MI Negeri 
15 Aceh Aceh Barat Daya,Kab.  Lembah Sabil (Gugus IX) MIS Meunasah Tengoh MI Swasta 
16 Aceh Pidie Jaya, Kab Meureudu (Gugus Inti I) SDN 5 Meureudu SD Negeri 
17 Aceh Pidie Jaya, Kab Meureudu (Gugus Inti I) SDN 1 Meureudu SD Negeri 
18 Aceh Pidie Jaya, Kab Meureudu (Gugus Inti I) SDN Rhieng SD Negeri 
19 Aceh Pidie Jaya, Kab Meureudu (Gugus Inti I) SDN Meunasah Kota Meureudu SD Negeri 
20 Aceh Pidie Jaya, Kab Meureudu (Gugus Inti I) SDS Muhammadiyah SD Swasta 
21 Aceh Pidie Jaya, Kab Meurah Dua (Gugus Inti VI) SDN Teupin Pukat SD Negeri 
22 Aceh Pidie Jaya, Kab Meurah Dua (Gugus Inti VI) Lueng Bimba SD Negeri 
23 Aceh Pidie Jaya, Kab Meurah Dua (Gugus Inti VI) SDN Babah Jurong SD Negeri 
24 Aceh Pidie Jaya, Kab Meurah Dua (Gugus Inti VI) SDN Iskandar Muda SD Negeri 
25 Aceh Pidie Jaya, Kab Meurah Dua (Gugus Inti VI) SDN Simpang 3 Meureudu SD Negeri 
26 Aceh Pidie Jaya, Kab Bandar Dua (Gugus I) MIN Ulee Gle  MI Negeri 
27 Aceh Pidie Jaya, Kab Bandar Dua (Gugus I) MIN Meugit MI Negeri 
28 Aceh Pidie Jaya, Kab Bandar Dua (Gugus I) MIN Jeulanga MI Negeri 
29 Aceh Pidie Jaya, Kab Bandar Dua (Gugus I) MIN Drien Tujoh MI Negeri 
30 Aceh Pidie Jaya, Kab Bandar Dua (Gugus I) MIN Kuta Krueng MI Negeri 
31 Aceh Pidie Jaya, Kab Bandar Dua (Gugus I) MIN Kiran MI Negeri 
32 North Sumatra Langkat, Kab. Stabat SDN 050660 Kuala Bingai SD Negeri 
33 North Sumatra Langkat, Kab. Stabat SDN 050661 Kuala Bingai SD Negeri 
34 North Sumatra Langkat, Kab. Stabat SDN 056002 Lorong Ibadah SD Negeri 
35 North Sumatra Langkat, Kab. Stabat SDN 055999 Pasar X Kuala Bingai SD Negeri 
36 North Sumatra Langkat, Kab. Stabat SDN 050656 Stabat SD Negeri 
37 North Sumatra Langkat, Kab. Stabat SDN 060659 Stabat SD Negeri 
38 North Sumatra Langkat, Kab. Stabat MIN Perdamaian MI Negeri 
39 North Sumatra Langkat, Kab. Stabat MIS Al-Khairiyah MI Swasta 
40 North Sumatra Langkat, Kab. Tanjungpura SDN 050724 Tanjung Pura SD Negeri 
41 North Sumatra Langkat, Kab. Tanjungpura SDN 050728 Tanjung Pura SD Negeri 
42 North Sumatra Langkat, Kab. Tanjungpura SDN 050733 Tanjung Pura SD Negeri 
43 North Sumatra Langkat, Kab. Tanjungpura SDN 050730 Tanjung Pura SD Negeri 
44 North Sumatra Langkat, Kab. Tanjungpura SDN 050727 Tanjung Pura SD Negeri 
45 North Sumatra Langkat, Kab. Tanjungpura SDN 050725 Tanjung Pura SD Negeri 
46 North Sumatra Langkat, Kab. Tanjungpura MIN Paluh Nipah MI Negeri 
47 North Sumatra Langkat, Kab. Tanjungpura MIS Mummadiyah Pematang Serai MI Swasta 
48 North Sumatra Toba Samosir, Kab. Balige SD Swasta HKBP 1 Balige  SD Swasta 
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49 North Sumatra Toba Samosir, Kab. Balige MIS Balige  MI Swasta 
50 North Sumatra Toba Samosir, Kab. Soposurung SDN 176367 Soposurung  SD Negeri 
51 North Sumatra Toba Samosir, Kab. Hinalang SDN 173527 Hinalang  SD Negeri 
52 North Sumatra Toba Samosir, Kab. Balige SDN 173525 Balige  SD Negeri 
53 North Sumatra Toba Samosir, Kab. Balige SDN 173524 Balige  SD Negeri 
54 North Sumatra Toba Samosir, Kab. Balige SDN 173522 Balige  SD Negeri 
55 North Sumatra Toba Samosir, Kab. Balige SDN 173520 Balige  SD Negeri 
56 North Sumatra Toba Samosir, Kab. Porsea MIN Lumban Gurning Porsea MI Negeri 
57 North Sumatra Toba Samosir, Kab. Laguboti SDN 173549 Laguboti   SD Negeri 
58 North Sumatra Toba Samosir, Kab. Laguboti SDN 173551 Laguboti  SD Negeri 
59 North Sumatra Toba Samosir, Kab. Laguboti SDN 173552 Laguboti  SD Negeri 
60 North Sumatra Toba Samosir, Kab. Sitoluama SDN 177066 Sitoluama SD Negeri 
61 North Sumatra Toba Samosir, Kab. Simaremare Jae SDN 173553 Simaremare Jae  SD Negeri 
62 North Sumatra Toba Samosir, Kab. Pardinggaran SDN 173554 Pardinggaran  SD Negeri 
63 North Sumatra Toba Samosir, Kab. Hutahean SDN 173558 Hutahaean  SD Negeri 
64 West Java Cirebon, Kab. Dukuh Puntang MI Hidayatul Muta'alimin MI Swasta 
65 West Java Cirebon, Kab. Plered MI NU Ash Shobirin Plumbon MI Swasta 
66 West Java Cirebon, Kab. Plered MI Salafiyah Bode Plumbon MI Swasta 
67 West Java Cirebon, Kab. Dukuh Puntang MIN Sindang Mekar Cangkoak MI Negeri 
68 West Java Cirebon, Kab. Dukuh Puntang SDN 1 Cangkoak SD Negeri 
69 West Java Cirebon, Kab. Dukuh Puntang SDN 1 Kepunduan SD Negeri 
70 West Java Cirebon, Kab. Plered SDN 1 Panembahan SD Negeri 
71 West Java Cirebon, Kab. Dukuh Puntang SDN 1 Sindangjawa SD Negeri 
72 West Java Cirebon, Kab. Plered SDN 1 Trusmi Kulon SD Negeri 
73 West Java Cirebon, Kab. Plered SDN 1 Trusmi Wetan SD Negeri 
74 West Java Cirebon, Kab. Dukuh Puntang SDN 2 Balad SD Negeri 
75 West Java Cirebon, Kab. Dukuh Puntang SDN 2 Cangkoak SD Negeri 
76 West Java Cirebon, Kab. Plered SDN 2 Panembahan SD Negeri 
77 West Java Cirebon, Kab. Dukuh Puntang SDN 2 Sindangmekar SD Negeri 
78 West Java Cirebon, Kab. Plered SDN 2 Trusmi Wetan SD Negeri 
79 West Java Cirebon, Kab. Plered SDN 3 Panembahan SD Negeri 
80 West Java Kuningan, Kab. Cilimus MI Ar Ruhama MI Swasta 
81 West Java Kuningan, Kab. Garawangi MI Guppi Citiusari MI Swasta 
82 West Java Kuningan, Kab. Garawangi MI Mekar Mukti MI Swasta 
83 West Java Kuningan, Kab. Cilimus MIN Manis Kidul Jalaksana MI Negeri 
84 West Java Kuningan, Kab. Cilimus SDN 1 Bojong SD Negeri 
85 West Java Kuningan, Kab. Cilimus SDN 1 Cilimus SD Negeri 
86 West Java Kuningan, Kab. Garawangi SDN 1 Lengkong SD Negeri 
87 West Java Kuningan, Kab. Garawangi SDN 1 Purwasari SD Negeri 
88 West Java Kuningan, Kab. Cilimus SDN 2 Bojong SD Negeri 
89 West Java Kuningan, Kab. Cilimus SDN 2 Cilimus SD Negeri 
90 West Java Kuningan, Kab. Garawangi SDN 2 Purwasari SD Negeri 
91 West Java Kuningan, Kab. Garawangi SDN 3 Lengkong SD Negeri 
92 West Java Kuningan, Kab. Garawangi SDN 3 Purwasari SD Negeri 
93 West Java Kuningan, Kab. Cilimus SDN 4 Cilimus SD Negeri 
94 West Java Kuningan, Kab. Cilimus SDN 5 Cilimus SD Negeri 
95 West Java Kuningan, Kab. Garawangi SDN Tembong SD Negeri 
96 West Java Tasikmalaya, Kab. Singaparna MI Cicarulang MI Swasta 
97 West Java Tasikmalaya, Kab. Singaparna MI Leuwiseeng MI Swasta 
98 West Java Tasikmalaya, Kab. Sukaresik MIN Sukaratu MI Negeri 
99 West Java Tasikmalaya, Kab. Pagerageung MIS Al-Hidayah MI Swasta 

100 West Java Tasikmalaya, Kab. Ciawi SDN 1 Ciawi SD Negeri 
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101 West Java Tasikmalaya, Kab. Singaparna SDN 1 Cikunir SD Negeri 
102 West Java Tasikmalaya, Kab. Singaparna SDN 1 Cintaraja SD Negeri 
103 West Java Tasikmalaya, Kab. Ciawi SDN 2 Ciawi SD Negeri 
104 West Java Tasikmalaya, Kab. Ciawi SDN 2 Pakemitan SD Negeri 
105 West Java Tasikmalaya, Kab. Ciawi SDN 4 Pakemitan SD Negeri 
106 West Java Tasikmalaya, Kab. Singaparna SDN 8 Singaparna SD Negeri 
107 West Java Tasikmalaya, Kab. Ciawi SDN Karangsari SD Negeri 
108 West Java Tasikmalaya, Kab. Singaparna SDN Margamulya SD Negeri 
109 West Java Tasikmalaya, Kab. Singaparna SDN Muhammad Toha SD Negeri 
110 West Java Tasikmalaya, Kab. Ciawi SDN Sukamatri SD Negeri 
111 West Java Tasikmalaya, Kab. Singaparna SDN Sukasirna SD Negeri 
112 Central Java Pekalongan, Kab. Wiradesa SDN 01 Mayangan SD Negeri 
113 Central Java Pekalongan, Kab. Wiradesa SDN 02 Mayangan SD Negeri 
114 Central Java Pekalongan, Kab. Wiradesa SDN 03 Wiradesa SD Negeri 
115 Central Java Pekalongan, Kab. Wiradesa SDN Bener SD Negeri 
116 Central Java Pekalongan, Kab. Wiradesa SD Muhammadiyah Pencongan 01 SD Swasta 

117 
Central Java Pekalongan, Kab. Wiradesa 

MI Salafiyah Manbaul Huda 
Gumawang MI Swasta 

118 Central Java Pekalongan, Kab. Kajen SDN Pekiringanalit 1 SD Negeri 
119 Central Java Pekalongan, Kab. Kajen SDN Kajen 1 SD Negeri 
120 Central Java Pekalongan, Kab. Kajen SDN Kajen 4 SD Negeri 
121 Central Java Pekalongan, Kab. Kajen SDN Kajen 6 SD Negeri 
122 Central Java Pekalongan, Kab. Kajen MI Salafiyah NU Al - Ustmani MI Swasta 
123 Central Java Pekalongan, Kab. Kajen MI Islamiyah Karangsari Karanganyar MI Swasta 
124 Central Java Pekalongan, Kab. Wiradesa SDN 01 Kampil SD Negeri 
125 Central Java Pekalongan, Kab. Wiradesa MI Salafiyah Warulor MI Swasta 
126 Central Java Pekalongan, Kab. Kajen SDN Pekiringanalit 3 SD Negeri 
127 Central Java Pekalongan, Kab. Kajen SD Muhammadiyah Kajen SD Swasta 
128 Central Java Wonosobo, Kab. Garung SDN 2 Jengkol SD Negeri 
129 Central Java Wonosobo, Kab. Garung SDN Siwuran SD Negeri 
130 Central Java Wonosobo, Kab. Kertek SDN 1 Bojasari SD Negeri 
131 Central Java Wonosobo, Kab. Kertek MI Muhammadiyah Kertek MI Swasta 
132 Central Java Wonosobo, Kab. Garung SDN 1 Jengkol SD Negeri 
133 Central Java Wonosobo, Kab. Garung SDN 1 Garung SD Negeri 
134 Central Java Wonosobo, Kab. Garung SDN 3 Garung SD Negeri 
135 Central Java Wonosobo, Kab. Garung SDN Kuripan SD Negeri 
136 Central Java Wonosobo, Kab. Garung MI Ma'arif Kalijeruk MI Swasta 
137 Central Java Wonosobo, Kab. Garung MI Ma'arif Tegalsari MI Swasta 
138 Central Java Wonosobo, Kab. Kertek SDN 1 Kertek SD Negeri 
139 Central Java Wonosobo, Kab. Kertek SDN 2 Kertek SD Negeri 
140 Central Java Wonosobo, Kab. Kertek SDN 1 Karangluhur SD Negeri 
141 Central Java Wonosobo, Kab. Kertek SDN 2 Karangluhur SD Negeri 
142 Central Java Wonosobo, Kab. Kertek SDN 2 Bojasari SD Negeri 
143 Central Java Wonosobo, Kab. Kertek MI Ma'arif Surengede MI Swasta 
144 East Java Lumajang, Kab. Sukodono SDN Kuterenon 01 (Inti) SD Negeri 
145 East Java Lumajang, Kab. Sukodono SDN Kuterenon 02 (imbas) SD Negeri 
146 East Java Lumajang, Kab. Sukodono SDN Kuterenon 03 (Imbas) SD Negeri 
147 East Java Lumajang, Kab. Sukodono SDN Selok Besuki 01 (imbas) SD Negeri 
148 East Java Lumajang, Kab. Sukodono SDN Bondoyudo 01 (imbas) SD Negeri 
149 East Java Lumajang, Kab. Sukodono SDN Bondoyudo 02 (imbas) SD Negeri 
150 East Java Lumajang, Kab. Sukodono MI Nurul Islam Selok Besuki  (imbas) MI Swasta 
151 East Java Lumajang, Kab. Sukodono MI Nurul Islam Bondoyudo (imbas) MI Swasta 
152 East Java Lumajang, Kab. Lumajang SDN Jogotrunan (Inti) SD Negeri 
153 East Java Lumajang, Kab. Lumajang SDN Denok (Imbas) SD Negeri 
154 East Java Lumajang, Kab. Lumajang SDN Boreng 01 (Imbas) SD Negeri 
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155 East Java Lumajang, Kab. Lumajang SDN Boreng 02 (Imbas) SD Negeri 
156 East Java Lumajang, Kab. Lumajang SDN Jogoyudan 1 SD Negeri 
157 East Java Lumajang, Kab. Lumajang SD Jendral Sudirman (Imbas) SD Swasta 
158 East Java Lumajang, Kab. Lumajang MI Kholafiah Safiiyah Boreng (Imbas) MI Swasta 
159 East Java Lumajang, Kab. Lumajang MI Nurul Huda Bagu (Imbas) MI Swasta 
160 East Java Ngawi, Kab. Geneng SDN Tambakromo 1 SD Negeri 
161 East Java Ngawi, Kab. Geneng SDN Geneng 2 SD Negeri 
162 East Java Ngawi, Kab. Geneng SDN Baderan SD Negeri 
163 East Java Ngawi, Kab. Geneng SDN Kersoharjo SD Negeri 
164 East Java Ngawi, Kab. Geneng SDN Kaseman 2 SD Negeri 
165 East Java Ngawi, Kab. Geneng SDIT Darussalam SD Negeri 
166 East Java Ngawi, Kab. Geneng MI PSM Satriyan SD Negeri 
167 East Java Ngawi, Kab. Geneng MIN Mlarik Baderan MI Negeri 
168 East Java Ngawi, Kab. Gerih SDN Guyung 1 SD Negeri 
169 East Java Ngawi, Kab. Gerih SDN Guyung 2 SD Negeri 
170 East Java Ngawi, Kab. Gerih SDN Guyung 3 SD Negeri 
171 East Java Ngawi, Kab. Gerih SDN Guyung 4 SD Negeri 
172 East Java Ngawi, Kab. Gerih SDN Widodaren 1 SD Negeri 
173 East Java Ngawi, Kab. Gerih SDN Gerih 3 SD Negeri 
174 East Java Ngawi, Kab. Gerih MI Gerih MI Swasta 
175 East Java Ngawi, Kab. Gerih MI Tegalrejo Widodaren MI Swasta 
176 South Sulawesi Bone, Kab.   SDN 18 Bajoe SD Negeri 
177 South Sulawesi Bone, Kab.   SD Inp 3/77 Bajoe II SD Negeri 
178 South Sulawesi Bone, Kab.   SD Inp 5/81 Bajoe SD Negeri 
179 South Sulawesi Bone, Kab.   SD Inp 12/79 Lonrae SD Negeri 
180 South Sulawesi Bone, Kab.   SD Inp 12/79 Toro SD Negeri 
181 South Sulawesi Bone, Kab.   SD Inp 10/73 Bajoe SD Negeri 
182 South Sulawesi Bone, Kab.   MI Darul Hikmah Watampone MI Swasta 
183 South Sulawesi Bone, Kab.   MI Al-Amin Cabalu MI Swasta 
184 South Sulawesi Bone, Kab.   SD Inp 5/81 Unra SD Negeri 
185 South Sulawesi Bone, Kab.   SD Inp 3/77 Jaling SD Negeri 
186 South Sulawesi Bone, Kab.   SD Inp 6/80 Latteko SD Negeri 
187 South Sulawesi Bone, Kab.   SD Inp 6/75 Pacing SD Negeri 
188 South Sulawesi Bone, Kab.   SD Inp 12/79 Cakkebone SD Negeri 
189 South Sulawesi Bone, Kab.   SDN  I Mallari SD Negeri 
190 South Sulawesi Bone, Kab.   MIN Mallari MI Negeri 
191 South Sulawesi Bone, Kab.   MI Babul Ilmi Lemoape MI Swasta 
192 South Sulawesi Parepare, Kota   SDN 19 (Gugus Inti) SD Negeri 
193 South Sulawesi Parepare, Kota   SDN 2 SD Negeri 
194 South Sulawesi Parepare, Kota   SDN 38 SD Negeri 
195 South Sulawesi Parepare, Kota   SDN 47 SD Negeri 
196 South Sulawesi Parepare, Kota   SDN 34 SD Negeri 
197 South Sulawesi Parepare, Kota   SD Sarikat Islam SD Swasta 
198 South Sulawesi Parepare, Kota   MI DDI Ujung Lare MI Swasta 
199 South Sulawesi Parepare, Kota   MI DDI Taqwa Lakessi MI Swasta 
200 South Sulawesi Parepare, Kota   SDN 35  (gugus Inti) SD Negeri 
201 South Sulawesi Parepare, Kota   SDN 12 SD Negeri 
202 South Sulawesi Parepare, Kota   SDN 25 SD Negeri 
203 South Sulawesi Parepare, Kota   SDN 46 SD Negeri 
204 South Sulawesi Parepare, Kota   SDN 59 SD Negeri 
205 South Sulawesi Parepare, Kota   SDN 79 SD Negeri 
206 South Sulawesi Parepare, Kota   MI DDI Kp. Baru MI Swasta 
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No Province District Kecamatan School Name Type Status 
207 South Sulawesi Parepare, Kota   MI DDI Jabal Nur MI Swasta 
208 South Sulawesi Takalar, Kab.   SDN No 01 Centre Pattalassang SD Negeri 
209 South Sulawesi Takalar, Kab.   SDN No 103 Inp Sompu  SD Negeri 
210 South Sulawesi Takalar, Kab.   SDN No 133 Inp Paririsi SD Negeri 
211 South Sulawesi Takalar, Kab.   SDN No 234 Takalar kota SD Negeri 
212 South Sulawesi Takalar, Kab.   SDN No 101 Inp Pattallassang SD Negeri 
213 South Sulawesi Takalar, Kab.   SDN No 2 Pattallassang SD Negeri 
214 South Sulawesi Takalar, Kab.   SDN No 05 Ballo SD Negeri 
215 South Sulawesi Takalar, Kab.   MIN Pattiro Banggae MI Negeri 
216 South Sulawesi Takalar, Kab.   SDN No 226 Inp Lanna SD Negeri 
217 South Sulawesi Takalar, Kab.   SDN No 69 Galesong I SD Negeri 
218 South Sulawesi Takalar, Kab.   SDN No 145 Bayowa SD Negeri 
219 South Sulawesi Takalar, Kab.   SDN No 68 Centre Galesong II SD Negeri 
220 South Sulawesi Takalar, Kab.   SDN No 115 Inp Galesong SD Negeri 
221 South Sulawesi Takalar, Kab.   MIS Bontoa MI Swasta 
222 South Sulawesi Takalar, Kab.   MIN Galesong Utara MI Negeri 
223 South Sulawesi Takalar, Kab.   MIS Muh Parambambe MI Swasta 
224 South Sulawesi Tana Toraja, Kab.   SDN 102 Makale V SD Negeri 
225 South Sulawesi Tana Toraja, Kab.   SDN Kalumpang SD Negeri 
226 South Sulawesi Tana Toraja, Kab.   SDN 129  Lea SD Negeri 
227 South Sulawesi Tana Toraja, Kab.   SDN Katolik Renya Rosari SD Swasta 
228 South Sulawesi Tana Toraja, Kab.   MIS To’Kaluku MI Swasta 
229 South Sulawesi Tana Toraja, Kab.   SD Kristen Makale 1 SD Swasta 
230 South Sulawesi Tana Toraja, Kab.   SD KristenMakale 2 SD Swasta 
231 South Sulawesi Tana Toraja, Kab.   MIN Makale MI Negeri 
232 South Sulawesi Tana Toraja, Kab.   SDN 183 Inpres Balla Bittuang SD Negeri 
233 South Sulawesi Tana Toraja, Kab.   SDN 187 Bittuang SD Negeri 
234 South Sulawesi Tana Toraja, Kab.   SDN 240 Inpres Rantemasindung SD Negeri 
235 South Sulawesi Tana Toraja, Kab.   SDN 308 Inpres Rantekarua SD Negeri 
236 South Sulawesi Tana Toraja, Kab.   SDN 225 Tiroan SD Negeri 
237 South Sulawesi Tana Toraja, Kab.   SDN 222 Inpres Pali SD Negeri 
238 South Sulawesi Tana Toraja, Kab.   SDN 348 Palian SD Negeri 
239 South Sulawesi Tana Toraja, Kab.   MIS Rembon MI Swasta 
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List of Junior Secondary Schools 

No Province District Kecamatan School Name Type Status 
1 Aceh Aceh Barat Daya, Kab. Blang Pidie SMPN 2 Blang Pidie SMP Negeri 
2 Aceh Aceh Barat Daya, Kab. Blang Pidie SMPN 3 Blang Pidie SMP Negeri 
3 Aceh Aceh Barat Daya, Kab. Jeumpa SMPN 1 Blang Pidie SMP Negeri 
4 Aceh Aceh Barat Daya, Kab. Susoh SMPN 1 Susoh SMP Negeri 
5 Aceh Aceh Barat Daya, Kab. Susoh SMPN 2 Susoh SMP Negeri 
6 Aceh Aceh Barat Daya, Kab. Susoh SMPN Tunas Nusa SMP Negeri 
7 Aceh Aceh Barat Daya, Kab. Blang Pidie MTsN Blang Pidie MTs Negeri 
8 Aceh Aceh Barat Daya, Kab. Susoh MTsN Unggul Susoh MTs Negeri 
9 Aceh Pidie Jaya, Kab. Meureudu SMPN 1 Meureudu SMP Negeri 

10 Aceh Pidie Jaya, Kab. Meureudu SMPN 3 Meureudu SMP Negeri 
11 Aceh Pidie Jaya, Kab. Bandar Dua SMPN 1 Bandar Dua SMP Negeri 
12 Aceh Pidie Jaya, Kab. Bandar Dua SMPN 2 Bandar Dua SMP Negeri 
13 Aceh Pidie Jaya, Kab. Ulim SMPN 2 Ulim SMP Negeri 
14 Aceh Pidie Jaya, Kab. Bandar Dua MTsN Bandar Dua MTs Negeri 
15 Aceh Pidie Jaya, Kab. Ulim MTsN Ulim MTs Negeri 
16 Aceh Pidie Jaya, Kab. Meureudu MTsN Meuredu MTs Negeri 
17 North Sumatra Langkat, Kab. Stabat SMPN 1 Stabat SMP Negeri 
18 North Sumatra Langkat, Kab. Stabat SMPN 2 Stabat SMP Negeri 
19 North Sumatra Langkat, Kab. Stabat SMP Swasta Hang Tuah SMP Swasta 
20 North Sumatra Langkat, Kab. Wampu MTs Negeri Stabat MTs Negeri 
21 North Sumatra Langkat, Kab. Tanjung Pura SMPN 1 Tanjung Pura SMP Negeri 
22 North Sumatra Langkat, Kab. Tanjung Pura SMPN 2 Tanjung Pura SMP Negeri 
23 North Sumatra Langkat, Kab. Tanjung Pura SMPN 3 Tanjung Pura SMP Negeri 
24 North Sumatra Langkat, Kab. Tanjung Pura MTs Negeri Tanjung Pura MTs Negeri 
25 North Sumatra Toba Samosir, Kab. Balige MTsN Balige MTs Negeri 
26 North Sumatra Toba Samosir, Kab. Balige SMPN 1 Balige  SMP Negeri 
27 North Sumatra Toba Samosir, Kab. Balige SMPN 4 Balige  SMP Negeri 
28 North Sumatra Toba Samosir, Kab. Balige SMP Swasta Budhi Dharma (Katolik)  SMP Swasta 
29 North Sumatra Toba Samosir, Kab. Balige SMPN 2 Balige SMP Negeri 
30 North Sumatra Toba Samosir, Kab. Laguboti SMPN 1 Laguboti  SMP Negeri 
31 North Sumatra Toba Samosir, Kab. Laguboti SMPN 3 Laguboti  SMP Negeri 
32 North Sumatra Toba Samosir, Kab. Laguboti SMPN 4 Laguboti SMP Negeri 
33 West Java Cirebon, Kab. Dukuh Puntang SMPN 1 Dukuh Puntang SMP Negeri 
34 West Java Cirebon, Kab. Dukuh Puntang SMPN 2 Sumber SMP Negeri 
35 West Java Cirebon, Kab. Dukuh Puntang SMPN 3 Sumber SMP Negeri 
36 West Java Cirebon, Kab. Dukuh Puntang MTsN Cisaat MTs Negeri 
37 West Java Cirebon, Kab. Plered SMPN 1 Plered SMP Negeri 
38 West Java Cirebon, Kab. Plered SMPN 2 Plered SMP Negeri 
39 West Java Cirebon, Kab. Plered SMPN 3 Plered SMP Negeri 
40 West Java Cirebon, Kab. Plered MTsN Cirebon 2 MTs Negeri 
41 West Java Kuningan, Kab. Cilimus SMPN 1 Cilimus SMP Negeri 
42 West Java Kuningan, Kab. Cilimus SMPN 2 Cilimus SMP Negeri 
43 West Java Kuningan, Kab. Cilimus SMPN 3 Cilimus SMP Negeri 
44 West Java Kuningan, Kab. Cilimus MTsN Sangkanhurip MTs Negeri 
45 West Java Kuningan, Kab. Garawangi SMPN 1 Garawangi SMP Negeri 
46 West Java Kuningan, Kab. Garawangi SMPN 2 Garawangi SMP Negeri 
47 West Java Kuningan, Kab. Garawangi SMPN 2 Kadu Agung SMP Negeri 
48 West Java Kuningan, Kab. Garawangi MTsN Sindang Sari MTs Negeri 
49 West Java Tasikmalaya, Kab. Singaparna SMPN 2 Singaparna SMP Negeri 
50 West Java Tasikmalaya, Kab. Padakembang SMPN 1 Padakembang SMP Negeri 
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No Province District Kecamatan School Name Type Status 
51 West Java Tasikmalaya, Kab. Mangunreja SMPN Mangunreja SMP Negeri 
52 West Java Tasikmalaya, Kab. Singaparna MTs Cintawana MTs Swasta 
53 West Java Tasikmalaya, Kab. Ciawi SMPN 1 Ciawi SMP Negeri 
54 West Java Tasikmalaya, Kab. Pagerageung SMPN 1 Pagerageung SMP Negeri 
55 West Java Tasikmalaya, Kab. Kadipaten SMPN 1 Kadipaten   SMP Negeri 
56 West Java Tasikmalaya, Kab. Kadipaten MTsN Pamoyanan MTs Negeri 
57 Central Java Pekalongan, Kab. Wiradesa SMPN 2 Wiradesa SMP Negeri 
58 Central Java Pekalongan, Kab. Wiradesa SMPN 2 Wonokerto SMP Negeri 
59 Central Java Pekalongan, Kab. Wiradesa SMPN 1 Tirto SMP Negeri 
60 Central Java Pekalongan, Kab. Wiradesa MTs 45 Wiradesa MTs Swasta 
61 Central Java Pekalongan, Kab. Kajen SMPN 2 Kajen SMP Negeri 
62 Central Java Pekalongan, Kab. Kajen SMPN 3 Kajen SMP Negeri 
63 Central Java Pekalongan, Kab. Kajen SMPN 4 Kajen SMP Negeri 
64 Central Java Pekalongan, Kab. Kajen MTsN Kesesi MTs Negeri 
65 Central Java Wonosobo, Kab. Garung SMPN 1 Garung SMP Negeri 
66 Central Java Wonosobo, Kab. Garung SMPN 3 Garung SMP Negeri 
67 Central Java Wonosobo, Kab. Garung SMP Ma'arif Mlandi SMP Swasta 
68 Central Java Wonosobo, Kab. Garung MTs Ma'arif Garung MTs Swasta 
69 Central Java Wonosobo, Kab. Kertek SMPN 1 Kertek SMP Negeri 
70 Central Java Wonosobo, Kab. Kertek SMPN 3 Kertek SMP Negeri 
71 Central Java Wonosobo, Kab. Kertek SMP Muhammadiyah 4 Kertek SMP Swasta 
72 Central Java Wonosobo, Kab. Kertek MTs Ma'arif Kertek MTs Swasta 
73 East Java Lumajang, Kab. Sukodono SMPN 2 Sukodono SMP Negeri 
74 East Java Lumajang, Kab. Sukodono SMP Al-Maliki Sukodono SMP Swasta 
75 East Java Lumajang, Kab. Lumajang SMPN 3 Lumajang SMP Negeri 
76 East Java Lumajang, Kab. Sukodono MTs Miftahul Ulum Sukodono MTs Swasta 
77 East Java Lumajang, Kab. Sumbersuko SMPN 1 Sumbersuko SMP Negeri 
78 East Java Lumajang, Kab. Lumajang SMPN 4 Lumajang SMP Negeri 
79 East Java Lumajang, Kab. Lumajang SMPN 5 Lumajang SMP Negeri 
80 East Java Lumajang, Kab. Lumajang SMP Islam (SMI)  Lumajang SMP Swasta 
81 East Java Ngawi, Kab. Geneng SMPN 1 Geneng SMP Negeri 
82 East Java Ngawi, Kab. Geneng SMPN 2 Geneng  SMP Negeri 
83 East Java Ngawi, Kab. Paron SMPN 1 Paron   SMP Negeri 
84 East Java Ngawi, Kab. Geneng MTsN Mlarik Baderan  MTs Negeri 
85 East Java Ngawi, Kab. Gerih SMPN 1 Gerih SMP Negeri 
86 East Java Ngawi, Kab. Kwadungan SMPN 1 Kwadungan SMP Negeri 
87 East Java Ngawi, Kab. Kwadungan SMPN 2 Kwadungan SMP Negeri 
88 East Java Ngawi, Kab. Gerih MTsN Geneng MTs Negeri 
89 South Sulawesi Bone, Kab.   SMPN 1 Palakka SMP Negeri 
90 South Sulawesi Bone, Kab.   MTs Al-Faaizun Watang Palakka MTs Swasta 
91 South Sulawesi Bone, Kab.   SMPN 4 Barebbo SMP Negeri 
92 South Sulawesi Bone, Kab.   SMPN I Awangpone SMP Negeri 
93 South Sulawesi Bone, Kab.   MTs Al-Mubarak Tacipi MTs Swasta 
94 South Sulawesi Bone, Kab.   SMPN 4 watampone SMP Negeri 
95 South Sulawesi Bone, Kab.   SMPN 8 Watampone SMP Negeri 
96 South Sulawesi Bone, Kab.   SMPN 9 Watampone SMP Negeri 
97 South Sulawesi Parepare, Kota   SMPN 3 Parepare  SMP Negeri 
98 South Sulawesi Parepare, Kota   SMPN 4 Parepare SMP Negeri 
99 South Sulawesi Parepare, Kota   SMPN 6 Parepare SMP Negeri 

100 South Sulawesi Parepare, Kota   SMPN 7 Parepare SMP Negeri 
101 South Sulawesi Parepare, Kota   SMPN 8 Parepare SMP Negeri 
102 South Sulawesi Parepare, Kota   SMPN 12 Parepare SMP Negeri 
103 South Sulawesi Parepare, Kota   MTs N Parepare MTs Negeri 
104 South Sulawesi Parepare, Kota   MTs Lil-Banat DDI Parepare MTs Swasta 
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105 South Sulawesi Takalar, Kab.   SMPN 1 Takalar SMP Negeri 
106 South Sulawesi Takalar, Kab.   SMPN 2 Takalar SMP Negeri 
107 South Sulawesi Takalar, Kab.   SMPN 2 Mappakasunggu SMP Negeri 
108 South Sulawesi Takalar, Kab.   MTs Manongkoki MTs Negeri 
109 South Sulawesi Takalar, Kab.   SMPN 1 Galesong Selatan SMP Negeri 
110 South Sulawesi Takalar, Kab.   SMPN 2 Galesong Selatan SMP Negeri 
111 South Sulawesi Takalar, Kab.   SMPN 3 Galesong Selatan SMP Negeri 
112 South Sulawesi Takalar, Kab.   MTs Pesantren Assalamiyah Gelesong MTs Swasta 
113 South Sulawesi Tana Toraja, Kab.   SMPN 1 Bittuang SMP Negeri 
114 South Sulawesi Tana Toraja, Kab.   SMPN 3 Bittuang SMP Negeri 
115 South Sulawesi Tana Toraja, Kab.   SMPN 4 Bittuang SMP Negeri 
116 South Sulawesi Tana Toraja, Kab.   SMP Katolik Rembon SMP Swasta 
117 South Sulawesi Tana Toraja, Kab.   SMPN 3 Makale SMP Negeri 
118 South Sulawesi Tana Toraja, Kab.   SMP 5 Makale SMP Negeri 
119 South Sulawesi Tana Toraja, Kab.   MTsN Rantepao MTs Negeri 
120 South Sulawesi Tana Toraja, Kab.   SMP Kristen Makale SMP Negeri 
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ANNEX 6: LIST OF TTI LAB AND PARTNER SCHOOLS 
This list is correct at the time of writing; however, for some TTIs the schools have yet to be selected.  

List of Primary Schools 
Province TTI School 
Aceh Institut Agama Islam Negeri (IAIN) Ar-Raniry, Aceh MIN Banda Aceh 
  MIN Lambaro 
  MIN Merduati 
  MIN Miruk Taman 
  MIN Rukoh 
  MIN Tungkob 
Aceh Universitas Syiah Kuala (UNSYIAH) SDN 1 
  SDN 12 
  SDN 16 
  SDN 20  
  SDN 54 
  SDN Lampeuneurut 
North Sumatra Universitas Islam Negeri (IAIN) Sumatra Utara, Medan MI Hidayatussalam 
  MI Madinatussalam 
  MI Nurul Fadhilah 
  SD Tekad Mulia 
  SDN Al Ittihadiyah Laut Dendang 
  SDS PAB 20 Bandar Klippa 
North Sumatra Universitas Negeri Medan (UNIMED) SDN 101771 Tembung 
  SDN 101774 Sampali 
  SDN 101775 Sampali 
  SDN 105288 Sei Rotan 
  SDN 106163 Bandar Klippa 
  SDN 106812 Bandar Klippa 
Banten Institut Agama Islam Negeri (IAIN) Sultan Maulana Hasanuddin Serang MI Al Islam 
  MI Islamiah Ciwaru 
  MI Nurul Falah Kemuning 
  MIN Langon 
  MIN Leuwinanggung Kopo 
  MIN Padarincang 
Banten Universitas Sultan Agung Tirtayasa (UNTIRTA) SD Banjar Sari 
  SDN 20 Kota Serang 
  SDN 7 Kota Serang 
  SDN Banjar Agung 4 
  SDN Karundang 1 
  SDN Sumber Agung 
West Java Universitas Islam Negeri (IAIN) Sunan Gunung Jati, Bandung MI Abdurrohman 
  MI Al Misbah 
  MI Miftahul Falah 
  MI Naelushibyan 
  MIN Cicendo 1 
  MIN Margasari 2 
West Java Universitas Pendidikan Indonesia (UPI) SD Labschool UPI 
  SDN Cirateun 
  SDN Geger Kalong 1 dan 2 
  SDN Isola 1 dan 2 
  SDN Kayu Ambon 1 
  SDN Sukarasa 3, 4 dan 5 
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Province TTI School 
Central Java Universitas Islam Negeri (IAIN) Walisongo, Semarang MI I'anatus Shibyan 
  MI Miftahus Sibyan 
  MI Miftakhul Akhlaqiyah 
  MI Negeri Sumurrejo 
  MI Nurul Islam 
  MI Walisongo 
Central Java Universitas Negeri Semarang (UNNES) SD Beringin 02 
  SD Negeri Kalibanteng Kidul 01 
  SD Ngaliyan 01 
  SD Ngaliyan 03 
  SD Sekaran 01 
  SD Tambaksari 04 
Central Java Universitas Negeri Yogyakarta (UNY)* SD Karangjati, Karangjati 
  SD N Gedong Kiwo 
  SD N Gembongan 
  SD N Golo 
  SD N Kiyaran II 
  SD N Ngotho, Semail 
East Java Universitas Islam Negeri (IAIN) Sunan Ampel, Surabaya MI Badrus Salam  
  MI Darunnajah  
  MI H. Achmad Ali  
  MI Muhammadiyah 23  
  MI NU Ngingas Waru    
  SD Laboratorium Unesa Surabaya   
East Java Universitas Negeri Malang (UM) TBD 
East Java Universitas Negeri Surabaya (UNESA) SD Laboratorium Unesa Surabaya 
  SDN Babatan I Surabaya  
  SDN Jeruk I Surabaya  
  SDN Jeruk II Surabaya    
  SDN Lidah Wetan II Surabaya  
  SDN Wiyung Surabaya  
South Sulawesi Universitas Islam Negeri (UIN) Sultan Alauddin, Makassar MI Al Abrar Makassar 
  MI Darul Hikmah Makassar 
  MI Nasrul Haq Makassar 
  MI Pondok Madani Kab. Gowa 
  MI Yaspi Sambung Jawa Makassar 
  MIN Banta-Bantaeng Makassar 
South Sulawesi Universitas Negeri Makassar (UNM) SD Negeri Gunung Sari I Makassar 
  SD Negeri Kompleks 1 IKIP Makassar 
  SD Negeri Kompleks IKIP Makassar 
  SD Negeri Sudirman II Makassar 
  SD Negeri Sudirman III Makassar 
  SD Negeri Sudirman IV Makassar 

* Universitas Negeri Yoygakarta is situated in Yogyakarta Province but their project program under USAID PRIORITAS is administered from 
Central Java Province. 
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List of Junior Secondary Schools 
Province TTI Lab and Partner Schools 
Aceh Institut Agama Islam Negeri (IAIN) Ar-Raniry, Aceh MTsN Model Banda Aceh 
  MTsN Rukoh 
  MTsN Tungkop 
Aceh Universitas Syiah Kuala (UNSYIAH) SMPN 1 
  SMPN 6 
  SMPN 8 

North 
Sumatra 

Universitas Islam Negeri (IAIN) Sumatra Utara, Medan MTs Lab IAIN 
 MTs PAB 1 Helvetia 

  SMP Karya Bunda 

North 
Sumatra 

Universitas Negeri Medan (UNIMED) SMPN 23 Medan 
 SMPN 3 Medan 

  SMPS Al Azhar Medan 
Banten Institut Agama Islam Negeri (IAIN) Sultan Maulana Hasanuddin Banten 

(SMHB), Serang 
MTs Curug 

 MTs Negeri Serang 
  MTs Padarincang 
Banten Universitas Sultan Agung Tirtayasa (UNTIRTA) SMPN 10 Kota Serang 
  SMPN 3 Kota Serang 
  SMPN 7 Kota Serang 
West Java Universitas Islam Negeri (IAIN) Sunan Gunung Jati, Bandung MTs Ar Rosyidiyah 
  MTs Kifayatul Achyar 
  MTsN 2 
West Java Universitas Pendidikan Indonesia (UPI) SMP Labschool UPI 
  SMPN 12 
  SMPN Lembang 3 
Central Java Universitas Islam Negeri (IAIN) Walisongo, Semarang MTs Al Asror 
  MTs Darul Ulum Semarang 
  MTs N 02 Semarang 
Central Java Universitas Negeri Semarang (UNNES) SMP 13 Semarang 
  SMP 7 Semarang 
  SMPN 12 Semarang 
Central Java Universitas Negeri Yogyakarta (UNY) SMP N 2 Depok Sleman 
  SMP N 3 Sewon 
  SMP N 5 Sleman 
East Java Universitas Islam Negeri (IAIN) Sunan Ampel, Surabaya MTs Al-Fatich  

  
MTs Wachid Hasyim 
Surabaya 

  
MTs. Hasyim Asy'ari 
Sukodono    

East Java Universitas Negeri Malang (UM) TBD 

East Java Universitas Negeri Surabaya (UNESA) 
SMP Muhammadiyah 6 
Surabaya 

  SMPN 21 Surabaya 
  SMPN 28 Surabaya   
South 
Sulawesi Universitas Islam Negeri (UIN) Sultan Alauddin, Makassar 

MTs Pondok Madani Kab. 
Gowa 

  
MTs Syech Yusuf Kab. 
Gowa 

  
MTSN Balang-Balang Kab. 
Gowa 

South 
Sulawesi 

Universitas Negeri Makassar (UNM) SMP Negeri 2 Makassar 
 SMP Negeri 26 Makassar 

  SMP Negeri 27 Makassar 
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ANNEX 7: DISSEMINATION DATA 
The Expenditure for Dissemination, by Source of Funds 

Province/District Local (BOS, APBD) (IDR) USAID (IDR) 
 Aceh  136,677,500 49,875,376 

 Aceh Tengah  63,864,000 31,780,000 
 Bireuen  72,813,500 18,095,376 

 Banten  994,566,875 122,303,350 
 Cilegon  236,790,000 17,941,250 
 Kota Tangerang  577,776,875  82,406,250 
 Lebak  180,000,000 21,955,850 

 Central Java  743,170,520 162,700,520 
 Batang  5,000,000 - 
 Blora  136,725,000 31,725,000 
 Demak  31,575,000 20,200,000 
 Grobogan  50,410,000 6,410,000 
 Jepara  40,920,000 14,100,000 
 Karanganyar  340,040,000 27,690,000 
 Kudus  137,750,520 62,575,520 
 Purworejo  750,000 - 

 East Java  1,175,029,500 81,305,000 
 Bangkalan  110,979,500 6,000,000 
 Bojonegoro  277,000,000 - 
 Kota Mojokerto  5,970,000 3,780,000 
 Mojokerto  130,000,000 - 
 Nganjuk  20,080,000 9,450,000 
 Sampang  220,000,000 4,700,000 
 Sidoarjo  417,000,000 28,200,000 
 Tuban  144,000,000 29,175,000 

 North Sumatra  1,556,000,000 160,015,000 
 Binjai  80,000,000 - 
 Deli Serdang  920,000,000 - 
 Sibolga  42,000,000 7,600,000 
 Tapanuli Utara  114,000,000 74,615,000 
 Tebing Tinggi  400,000,000 77,800,000 

 South Sulawesi  73,858,750 19,875,000 
 Enrekang  - - 
 Makassar  - - 
 Pangkep 19,000,000 19,875,000 
 Pinrang  13,320,000 - 
 Soppeng  41,538,750 - 

 West Java  76,644,800 26,551,860 
 Indramayu  52,284,800 11,279,500 
 Kota Bogor  6,500,000 4,865,000 
 Sukabumi   17,860,000 10,407,360 

 Grand Total (IDR) 4,905,947,945 622,626,106 
Grand Total (USD)* 490,000 62,000 

*These figures are approximated to average exchange rates and are rounded. 
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Number of Participants and Institutions 
Province/District Number of Participants Number of Institutions Participant per Institution 
Aceh 453 51 8.9 

Aceh Tengah 245 34 7.2 
Bireuen 208 17 12.2 

Banten 1.561 311 5.0 
Cilegon 364 75 4.9 
Kota Tangerang 964 208 4.6 
Lebak 233 28 8.3 

Central Java 3.106 904 3.4 
Batang 41 15 2.7 
Blora 324 85 3.8 
Demak 162 8 20.3 
Grobogan 160 48 3.3 
Jepara 287 45 6.4 
Karanganyar 1.396 608 2.3 
Kudus 711 74 9.6 
Purworejo 25 21 1.2 

East Java 2.718 1.094 2.5 
Bangkalan 120 1 120.0 
Bojonegoro 1.428 797 1.8 
Kota Mojokerto 31 3 10.3 
Mojokerto 150 69 2.2 
Nganjuk 108 7 15.4 
Sampang 50 2 25 
Sidoarjo 500 107 4.7 
Tuban 331 109 3.0 

North Sumatra 2.214 839 2.6 
Binjai 134 42 3.2 
Deli Serdang 924 504 1.8 
Sibolga 37 6 6.2 
Tapanuli Utara 459 75 6.1 
Tebing Tinggi 660 212 3.1 

South Sulawesi 686 233 2.9 
Enrekang 151 51 3.0 
Makassar 54 1 54.0 
Pangkep 200 82 2.4 
Pinrang  167 50 3.3 
Soppeng 114 49 2.3 

West Java 612 39 15.7 
Indramayu 387 6 64.5 
Kota Bogor 109 11 9.9 
Sukabumi  116 22 5.3 

Grand Total 11.350 3.472 3.3 
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Participants in Dissemination Program, by Gender 
Province/District Male Female Total 
Aceh 170 283 453 

Aceh Tengah 149 96 245 
Bireuen 21 187 208 

Banten 527 1034 1561 
Cilegon 120 244 364 
Kota Tangerang 320 644 964 
Lebak 87 146 233 

Central Java 1325 1781 3106 
Batang 30 11 41 
Blora 143 181 324 
Demak 82 80 162 
Grobogan 76 84 160 
Jepara 139 148 287 
Karanganyar 629 767 1396 
Kudus 209 502 711 
Purworejo 17 8 25 

East Java 1230 1488 2718 
Bangkalan 108 12 120 
Bojonegoro 614 814 1428 
Kota Mojokerto 8 23 31 
Mojokerto 45 105 150 
Nganjuk 34 74 108 
Sampang 30 20 50 
Sidoarjo 165 335 500 
Tuban 226 105 331 

North Sumatra 842 1372 2214 
Binjai 17 117 134 
Deli Serdang 379 545 924 
Sibolga 3 34 37 
Tapanuli Utara 209 250 459 
Tebing Tinggi 234 426 660 

South Sulawesi 342 344 686 
Enrekang 72 79 151 
Makassar 16 38 54 
Pangkep 93 107 200 
Pinrang  110 57 167 
Soppeng 51 63 114 

West Java 211 401 612 
Indramayu 154 233 387 
Kota Bogor 24 85 109 
Sukabumi  33 83 116 

Grand Total 4647 6703 11350 
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DBE Districts which have implemented little or no dissemination to date 

Province District Notes 

ACEH Aceh Besar, Kab. Starting dissemination at JSS level in October 2013 (already implemented 
at time of writing) 

 Banda Aceh, Kota No information on plans 

 Pidie, Kab. Training for primary schools in seven clusters planned and approved for 
October – November 2013 

SUMUT Tanjung Balai, Kota  Rp.150 million budgeted by local government, currently awaiting release 
of the funds, training planned for November or December 2013 

 Tapanuli Selatan, Kab. Rp.450 million budgeted by local government, training planned for 
November and December 2013 

JABAR Garut, Kab. Activities planned for October and November 2013 (some already 
completed at time of writing) 

 Subang, Kab. Planned for 2014 

 Karawang, Kab. Activities for JSS planned for November and December 2013 

JATENG Boyolali, Kab. Plans and budget request already received for a large number of activities 
in all sub-districts in October and November 2013 

JATIM Pasuruan, Kab. No information on plans. Change of district head has made 
communication difficult. 

 Sampang  Dissemination to date has been for district level management activities. 
School level dissemination planned for November 

SULSEL* Jeneponto, Kab. No information on plans. See note below* 

 Luwu, Kab. No information on plans. See note below* 

 Makassar, Kota  Several training activities organized for primary schools and JSS. Five have 
taken place at time of writing but are not yet recorded. 

 Palopo, Kota  No information on plans. 

 Sidrap Kab. No information on plans. See note below* 
* District head elections have been taking place during 2013 in Jeneponto, Luwu, Sidrap. District staff have 
been involved in the campaign and funds have not been available for dissemination. Changes of personnel are 
likely in the Education Offices of these districts. Our staff will contact the districts as soon as it is appropriate 
to do so. They are hopeful that dissemination will restart in 2014. 
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ANNEX 8: MONITORING & EVALUATION INDICATORS AND BASELINE RESULTS 
Key   
* Indicator relating to cross-cutting issue 
* Indicator relating to early grades reading  
A Denotes activity (or input) indicator) 
R  Denotes results (or outcomes) indicator  
C1: Cohort 1  
C2: Cohort 2 
 
PROJECT CUSTOM INDICATORS  

#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

IR 1.1 STRENGTHENED INSTRUCTION IN SCHOOLS  
1.1.1 More effective pre-service training  
1.1.2 More effective in-service training  
1.R1  Teachers demonstrate 

good practices in 
teaching and assessment2 

% of teachers  demonstrating at least four of the following 
good practices:  
a. Organize the physical classroom to facilitate interactive 

learning (furniture, teaching aids, displays)  
b. Use a mix of whole class/group/ partner and individual 

work with students  
c. Ask non recall questions and allow students time to answer  
d. Use varied learning approaches (other than lecturing and 

text book) such as giving open ended tasks, using the 
environment and using learning aids  

e. Use tools3 to gather data about student achievement 
f. Move around the room, observing and assisting students to 

complete their tasks 

All teachers: 15.8%  
 
PS  Teachers: 17.6%  
JSS Teachers: 13.5%   

50% of 
teachers 
trained  

                                                            

2 For numbers of teachers trained through the project, see USAID Custom Indicator 4 
3 Tools such as running records, portfolios, checklists, observation reports   
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1.R2 * Early Grades teachers 
demonstrate good 
practice in teaching and 
assessing reading  

% of early grades teachers demonstrating At least five of the 
following:  
a. Provide specific grade-appropriate instruction to the 

learner in order to build word knowledge and teach word 
analysis4 

b. Provide opportunities for students to engage in sustained 
reading activities5 to practice their reading skills  

c. Create a literacy rich6 classroom environment  
d. Check students comprehension on what they are reading7   
e. Read aloud to students/asks students to read aloud using a 

range of materials8 to enhance children’s print and 
phonological awareness 

f. Conduct regular and purposeful monitoring  of children’s 
progress in reading9 

All teachers: 48.8%; 50% of 
teachers 
trained 

1.R3*  Teachers of all subjects 
support the development 
and reinforcement of 
students reading skills 

% of teachers in grades 4, 5 & 8 reinforcing students reading 
skills through using at least two  of the following strategies: 
a. Allow time for students to read in the lessons 

(independently, in pairs, groups or chorally) 
b. Provide different types of materials for students to read 

other than the textbook10  
c. Check students comprehension as they are reading11  
d. Discuss new words and concepts in texts to build 

comprehension, word recognition and vocabulary 

All teachers: 12.4%  
 
PS teachers: 13.4% 
JSS teachers: 10.9% 

40% of 
teachers 
trained 

                                                            

4 Phonemic awareness, phonics, word recognition, structural analysis, context clues and vocabulary  
5 This can be silent or oral reading, individual or small group reading   
6 Literacy rich environment includes displaying words and print in and possibly outside the classroom, provide opportunities, materials and tools that engage students in 
reading activities, including, for example, creating book corners to ensure students have access to a range of interesting material, in different media appropriate to 
thereading/ instructional levels  
7 Talks to students about what they are reading, asks them to re-tell events and details, asking them to predict next events,   
8 Including repetitive texts, rhymes, poems, and songs 
9 This includes listening to individual children read aloud, keeping progress records and observation of students reading 
10 Such as newspapers, magazines, websites, text, story books)  
11 For example, asking students to talk about what they have read)  
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1 R5  Students demonstrate 
positive learning 
behaviors12 

% of classrooms where students demonstrate at least four of 
the following: 
a. 80% of the students are engaged in their tasks  
b. Students undertake activities which involve problem 

solving 
c. Students’ work is the result of their own thinking (e.g. 

written in their own words) 
d. They express their feelings and opinions during lessons or 

ask questions (verbally) 
e. They participate in cooperative activities such as 

experiments or discussion 

All classrooms : 15.2% 
 
PS Classrooms: 15.4% 
JSS Classrooms: 15.0% 

50% of 
classrooms 
observed 

1 R6* Early grades reading 
materials are regularly 
used  

% of early grades classes where there are  
a. Regular reading periods 
b. Students take books home to read   

37.0% of early grades classes 50% of classes 

1 R7  Students performance in 
district/or national 
examinations improves  

% Average improved performance as measured by results in 
GOI tests by subject 
PS:  Mathematics, Science and Indonesian    
JSS: Mathematics, Science and Indonesian  

Baseline Scores 2012 
Grade 6 Mathematics: 7.09  
Grade 6 Science: 7.35   
Grade 6 Indonesian: 7.35   
Grade 9 Mathematics: 7.41  
Grade 9 Science: 7.42  
Grade 9 Indonesian: 8.02 

3% 
improvement 
of scores on 
each subjects 
compared to 
baseline 

1 R8A Reading performance in 
early grades improves 

% of grade 3 students who demonstrate that they can read and 
understand the meaning of grade-level text (as measured by 
EGRA tests) 

47.3% of students can read and understand the 
meaning of grade-level text 

60% (in year 
3) 

1 R8B Performance of students 
in grades 4 and 5 in 
reading, writing, 
mathematics and science 
improves  

% average improved student performance by subject as 
measured by specially designed tests in reading, writing, 
mathematics and science   

Baseline Scores 2012 
Grade 4 Reading: 42.9%   
Grade 4 Writing: 41.8%  
Grade 4 Mathematics: 40.7%   
Grade 5 Science: 35.6%   

5% 
improvement 
of scores in 
each subject 
compared to 
baseline  

                                                            

12 For numbers of students involved in the project see USAID Custom Indicator 6  
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1 R9  Performance of students 
in grade 8 in reading, 
writing, mathematics and 
science improves  

% average improved student performance by subject as 
measured by specifically designed tests in reading, writing, 
mathematics and science. 

Baseline Scores 2012 
Reading: 64.0%   
Writing: 50.1%  
Mathematics: 33.9%  
Science: 38.4% 

5% 
improvement 
of scores in 
each subject  

1 R10 Lecturers in TTI’s model 
active learning behaviors 
13 

% of lecturers in partner TTI’s who demonstrate at least five 
of the following:     
a. Use a mix of whole class/group/ partner and individual 

work with students  
b. Ask non recall questions and expecting and allowing 

student teachers time to answer  
c. Use varied learning approaches (other than lecturing and 

text book)  such as giving open ended tasks, using the 
environment and using learning aids  

d. Move around the room, observing and assisting student 
teachers to complete their tasks  

e. Allow student teachers to ask questions   
f. Allow students to povide feedback  
g. Use authentic problems and experiences that link the 

theory of teaching to the practice of teaching 

40.5% of lecturers 50% of 
lecturers 
trained 

1.1 
R11* 

TTI’s  integrate project 
training materials and 
programs into pre-
service teacher education 
curricular   

# of TTI  which integrate new training programs/materials into 
pre-service and in service teacher education curricula14 

0 NA  

                                                            

13 For numbers of lecturers from TTI and LPMP trained through the project, see USAID Customs Indicator 3  
14 These programs will be disaggregated into themes such as inclusive education, child protection, early grades reading and  so on to identify which parts of USAID 
PRIORITAS have been determined to be most relevant  
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1. R12 TTI’s offer a more 
practice- oriented 
practicum  

% of TTI’s which do all of the following: 
a. Have a teacher practicum program which includes: 

 A program or guide provided to students prior to 
practice teaching 

 Clearly stated competencies to be achieved by the 
students 

 A sequence of tasks for the students to perform 
including observation, teaching and assessment 

b. Teaching practice makes use of at least 60% of the TTI lab 
and partner schools trained by USAID PRIORITAS  

c. 50% of students sampled are observed by their in- school 
mentor (teacher) or lecturer whilst implementing a 
lessons at least twice a month 

N/A NA  

1 R13 Student teachers 
demonstrate good 
practices in teaching and 
learning 

% of student teachers in partner TTI demonstrating at least 
four of the following good practices:  
a. Organize the physical classroom to facilitate interactive 

learning (furniture, teaching aids, displays)  
b. Use a mix of whole class/group/ partner and individual 

work with students  
c. Ask non recall questions and allow students time to answer  
d. Use varied learning approaches (other than lecturing and 

text book) such as giving open ended tasks, using the 
environment and using learning aids  

e. Use tools15 to gather data about student achievement 
f. Move around the room, observing and assisting students to 

complete their tasks 

NA  NA  

                                                            

15 Tools such as running books, portfolios, checklists, observation reports   
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1 R14  TTIs function effectively 
as hubs for continuing 
professional development  

% of assisted TTI, which have conducted or organized at least 
three of the following activities (in collaboration with districts 
and/or schools)  
a. Training for teachers, school principals or school 

supervisors  
b. Mentoring teachers or school principals in the field  
c. Monitoring and evaluation activities   
d. Supporting education research activities with student 

teachers, lecturers or teachers  
e. Prepared demand based training materials or resources 
f. Providing consulting services to districts or provinces 

using PRIORITAS approaches 

NA  NA  

1 R15  Good Practice Schools 
are functioning in each 
District16 

% of Good Practice Schools which: 
a. Have been used by the local TTI for teaching practicums 

during the last 12 months, or 
b. Have received study visits by schools principals and/or 

teachers from other schools at least three times for the 
last 12 months 

NA  NA 

                                                            

16 This criteria may be modified as the study and characteristics of good practice schools are defined at the end of 2012. 
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1 R16  Instructional Leadership 
in Schools is Improving 17 

% of schools where the school principal or delegated senior 
staff member18 does at least four of the following:  
a. Holds meetings with teachers to discuss curricular 

matters at least once a month 
b. Makes regular19 monitoring and mentoring visits to class 

to observe teaching and learning    
c. Regularly20 evaluates teachers  
d. Organizes or allows teachers to participate in professional 

development activities for teachers21  
e. Provides the resources for learning to take place22 

All partner schools: 13%  
 
PS Schools: 14%  
JSS Schools: 9% 

50% of 
schools 
trained 

1 R17   Teacher Working 
Groups are more 
effective and quality 
training is being provided  

% Assisted KKG and MGMP in early grades, mathematics, 
science and Bahasa Indonesia where effective teacher training 
is taking place as defined by:  
a. The KKG or MGMP has regular meetings (at least once a 

month). 
b. At least 50% of teachers in the cluster/district regularly 

attend meetings  
c. Activities conducted in the meetings directly relate to 

improving teaching and learning.   

All assited teacher working groups: 35.6%  
 
Assisted KKG: 31.0%  
Assisted MGMP: 39.3% 

50% of KKGs 
and MGMPs 

                                                            

17 For numbers of persons trained on instructional leadership see IR 1.2.1 A1  
18 In some large schools, the principal may delegate instructional leadership responsibilities to other senior staff such as the vice principal for curriculum 
19 Regular is defined as at least 2 per semester (4 times per year) per teacher 
20 At least twice per year  
21 At least 2 from (1) Teacher working group meetings (2) study visits (3) participation in external training activities or 4) seminars dealing with education or other issues 
related to education 
22  (1)  non textbook materials (2) learning aids/learning kits and (3) funds for photocopying 
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#  INDICATOR   REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1 R19 Project Programs are 
disseminated in line with 
quality assurance 
standards23 

# of schools/other educational institutions where project 
programs have been disseminated which meet all of the 
following standards:  
a. Complete project training packages are used 
b. The Training Package is used in its intended timeframe 
c. Training is implemented by project trained personnel  
d. Have involved a sufficient24 # of participants from a single 

school/institution 

36 institutions (1.3% of all institutions benefitting 
from dissemination)  

1000 schools/ 
institutions 

1 R20 Non US Government 
funds are used to support 
/disseminate project 
programs25 

Total amount of non US Government funds (in USD) used to 
disseminate the project programs.  Source of non USG  
sources include:  
a. District Budgets (APBD)  
b. Ministry of Education (BOS or other special funds)  
c. Ministry of Religious Affairs 
d. Other private funds (Schools, foundations, individuals, 

agencies) 

216,723 US$ (99.5% of total dissemination 
spending) 

400,000 US$  

 

                                                            

23 PRIORITAS will conduct an impact evaluation in year 3 and 5 to assess improvements in instruction and/or management in dissemination schools. 
24 Sufficient is  defined  as: 3 persons from a primary school, 5  from a junior secondary school and 5 from a teacher training institute or LPMP for teaching and learning 
training (PAKEM, CTL), and 2 persons per school  (PS and JSS) for School Based Management training 
25 For number of institutions contributing funds for dissemination of project programs see USAID Customs Indicator 9 
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# INDICATOR   DETAILED INDICATOR REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

Component 2: IMPROVED EDUCATION MANAGEMENT AND GOVERNANCE  
2.1 Strengthened Capacity at School Level 
2.2 More Effective District Based Management 
2R1* Schools produce annual 

budgeted plans in a 
transparent and 
participative manner  

% of schools which produce a budgeted plan which meets all of 
the following criteria: 
a. Focuses on improving teaching and learning outcomes  
b. Was developed with community participation (school 

committee) 
c. Is publicly displayed/available 
d. Addresses at least one of the following issue which are 

relevant to the particular school  inclusion, retention and 
transition, gender, and health    

All partner schools: 9.9%  
 
PS Schools: 13%  
JS Schools: 5.8% 

40% of 
project 
schools  

2 R2* Increased parent and 
community 
participation in 
activities which focus 
on teaching and learning 
and/or improving the 
school environment   
 
Note: a and b apply to 
primary school only  

% of  schools which involve parents and community in at least 
one of the in-school  activities ( a, b) AND in at least one of 
out of school activities (c, d, e):   
a. Assisting teachers in teaching and learning activities in the 

classroom  
b. Assisting teachers in non- teaching activities (making 

displays, materials, portfolios)  
c. Supporting extra -curricular areas such as sports or local 

curriculum activities (language, dancing)  
d. Improving the school environment (e.g. cleaning, 

maintenance, construction)   
e. Assisting with specific initiatives to address relevant issues 

e.g. health, hygiene, inclusive education, participation, 
transition 

All partner schools: 
42.4% 
PS : 29.4% 
JSS: 52.2% (any two of c, d, e) 

70% of 
project  
schools  

2R3  Schools managers 
initiate activities to 
create a school reading 
culture   

% of schools which plan for and implement initiatives to 
support reading at least three of the following: 
a. Include school reading policies in their improvement plans 
b. Use funds to purchase age appropriate reading materials 

(non-text book)   
c. Upgrade school libraries  
d. Establish reading corners  
e. Set aside specific reading times during school hours  
f. Establish reading clubs  
g. Involve parents in reading activities  

All partner schools: 27.3% 
PS  : 33.7% 
JSS: 18.8% 

70% of 
project  
schools  
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# INDICATOR   DETAILED INDICATOR REVISED DETAILED INDICATOR 
BASELINE 
Oct 2012   

h. Set up systems for home based reading 
2 R4  Districts use the 

teacher deployment 
tool for improving the 
efficiency of the 
education system 

% of districts using the teacher deployment tool which fulfill the 
following conditions: 
a. The number of over and under sized classes is reduced as 

measured by a decrease in the  student to teacher ratio 
(STR) outliers 

b. The number of over- and under staffed schools is reduced 

NA NA 

2 R5  Districts develop needs 
based in-service training 
plans and collaborate 
with provincial training 
providers to implement 
these plans 

% of the districts which fulfill all the following criteria: 
a. a targeted strategic needs based in-service training plan26 

have been made 
b. An adequate budget has been allocated27 
c. The in-service training utilizes service providers (TTI, 

LPMP, others) 

 NA 

2 R6 Districts use financial 
analysis to allocate 
more resources to 
quality improvement 

# of districts or provinces allocating increased funds for two or 
more of the following: 
a. Disseminating project programs 
b. School operations (BOS Daerah) 
c. Teacher cluster groups (KKG or MGMP) 
d. Targetted teacher training 
e. Programs to improve reading 

NA  NA  

2 R7 Districts have better 
reading program 

# of districts and provinces have implemented a program to 
support reading development, including one of the following:  
a. publicity campaign  
b. creating facilities 
c. supplying books 
d. providing training for teachers 

NA  NA  

 

                                                            

26 For examples: the training is based on UKG results and for targeted teachers 
27 The budget provided is sufficient to cater designated teachers and the # of training days 
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# INDICATOR   DETAILED INDICATOR  REVISED DETAILED INDICATOR  
BASELINE 
Oct 2012   

Component 3 STRENGTHENED CO-ORDINATION BETWEEN ALL LEVELS OF GOI AND KEY EDUCATION INSTITUTIONS  
Greater capacity for staff development 
Greater capacity to  inform  national policy  
3.3 Greater capacity to build linkages   
3.4 Greater capacity to advocate for education  
3R1 Provincial Government 

coordinates the 
management and provision 
of education staff 
development  

#  of Provincial Government, LPMP, TTI and Districts 
producing coordinated plans for teacher professional 
development and upgrading28   

NA NA 

3 
R2 

Provincial Government 
channels funds for 
education staff 
development 

# of provinces expending funds to support the 
implementation of needs-based teacher professional 
development and upgrading plans and total amount of 
funds provided by the provinces. 

NA  NA  

3 
R3 

Provincial Government 
holds Public Policy Forums 
to consult on policies and 
plans for improvements in 
education  

# of multi-stake holder forums (add footnote) held at 
provincial level  
# of multi-stake holder forums held at district level 

NA  NA  

3 
R4 

National, Provincial and 
district Government make 
policies and plans to 
improve education 

# of policies and plans produced at the national or 
provincial or district level to improve basic education as a 
result of project activities. 

NA  NA  

 

                                                            

28 Based on the district plans 
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USAID CUSTOM INDICATORS 

# INDICATOR  DETAILED INDICATOR  

DATA 
COLLECTION 
METHOD FREQUENCY 

BASELINE 
Oct 2012   

INTERIM  
Mar 2013  

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

1   Higher Education Institutions 
reached by the Project  

# of host country institutions with 
increased management or institutional 
capacity as a result of USG Investments 
involving higher education institutions  

Project Records  Annually  0 16 higher 
education  
institutions 

16 higher 
education  
institutions 

2 Organizational improvements 
made in Higher Education 
Institutions as a result of the 
project   

# of USG supported organizational 
improvements that strengthen the 
institutional capacity of host country 
higher education institutions  

Project Records  Annually  0  0 16 higher 
education  
institutions 

3 Higher Education Staff trained by 
the project   

# of individuals trained as a result of USG 
investments involving Higher Education 
Institutions  

Project Records  Annually  0 221 1100  persons  

4   Teachers/Educators trained by 
the project   

# of Teachers/Educators trained with USG 
support  

Project Records  Annually  0 1,349  5, 500 
educators 
trained 

5 Schools affected  # of Schools receiving USG support  Project Records Annually  0 557 552 schools 
receiving 
direct support 

6 Learners reached by the Project  # of learners enrolled in USG supported 
primary and secondary schools  

Project Records Annually  0 169,658 
learners in 
supported 
schools 

100,000 
learners in 
supported 
schools  

7 Learners with Special needs 
reached by the Project  

# of OVC and Special Needs Children in 
USG supported Primary and Secondary 
Schools  

Project Records Annually  0 929 TDB 

8 TTI address regional, national 
and local development needs  

# of USG assisted higher education 
institutions activities that address regional, 
national and local development needs 

Project Records Annually  0 0 TBD 

9 GOI and others fund the 
dissemination of the Project  

# of Institutions which expend own 
budget to replicate USG education 
assistance  

Project Records Annually  0 12 500   

10 Textbooks and other materials 
or equipment provided through 
the project  

# of textbooks and other teaching and 
learning materials provided with USAID 
assistance  

Project Records Annually  0 0 0  
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# INDICATOR  DETAILED INDICATOR  

DATA 
COLLECTION 
METHOD FREQUENCY 

BASELINE 
Oct 2012   

INTERIM  
Mar 2013  

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

11  # of Educators participating in USG 
sponsored exchange programs  

Project Records Annually  0 0 0 

12 Administrators and Officials 
reached by the Project   

# of Administrators and Officials Trained  Project Records Annually  0 92 230 
administrators 
and officials  
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USAID STANDARD INDICATORS 

# INDICATOR  DETAILED INDICATOR  

DATA 
COLLECTION 
METHOD FREQUENCY 

BASELINE 
Oct 2012   

INTERIM  
Mar 2013 

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

4 School Committees reached by 
the project  

# of PTA or similar ‘school governance 
structures’ supported  

Project Records  Annually  0 557  552 PTA 
supported  

5 Early Grade Reading Assessment Proportion of students, who by the end 
of two grades of primary schooling, 
demonstrate that they can read and 
understand the meaning of grade level 
text 

EGRA results  Year 1, 3 and 5  47.3%  47.3% 52.3%  

6   The proportion of students who, by the 
end of the primary cycle are able to read 
and demonstrate understanding as 
defined by a country curriculum, 
standards and national experts  

Primary School 
“National” 
Examination 
Results 
(Indonesian) 

Annually TBD  TBD  TBD  

10   # of standardized learning assessments 
supported by USG 

Project Records  Annually  1 
standardized  
learning 
assessment   

1 
standardized  
learning 
assessment   

1 
standardized  
learning 
assessment   

11  Primary school students reached 
by the project  

# of learners receiving reading 
interventions at the primary level  

Project Records  Annually  0  75,952 45,000  
students 

12  Schools reached by the ICT4E 
program and shown to be using 
ICT as a result   

# of schools using Information and 
Communications Technology due to USG 
support  

Project Records  Annually  0 0 TBD  

13 Evaluations conducted to 
measure change in a particular 
area as a result of a specific 
project intervention  

# of impact evaluations conducted  Project Records  Annually  0 0 0 

14  # of laws, policies, regulations or 
guidelines developed or modified to 
improve primary grade reading programs 
or increase equitable access 

Project Records  Annually  0 0 0 
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# INDICATOR  DETAILED INDICATOR  

DATA 
COLLECTION 
METHOD FREQUENCY 

BASELINE 
Oct 2012   

INTERIM  
Mar 2013 

ESTIMATED 
YEAR 1 
TARGET 
Oct 2013   

16 Person hours of in-service 
training for teachers   

Total # of person hours of 
teachers/educators/teaching assistants 
who successfully completed in-service 
training or received intensive coaching or 
mentoring with USG support29 

Project Records  Annually  0 75,544 
person hours 

166,000 
person hours  

17 Person hours of pre-service 
training for student teachers   

Total # of person hours of 
teachers/educators/teaching assistants 
who successfully completed pre-service 
training or received intensive coaching or 
mentoring with USG support 

Project Records  Annually  0 0 TBD  

18 Person hours of in and pre 
service training for school 
principals, administrators, GOI 
officials   

Total # of person hours of administrators 
and officials successfully trained  

Project Records  Annually  0 52,136 
person hours  

15,000 
person hours  

 

                                                            

29 Calculated as the total number of training hours it takes to complete the course x by the total number of people completing the training course.  
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ANNEX 9: PROJECT ORGANIZATIONAL CHARTS & STAFFING 
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List of District Coordinators 
Province Name Districts Covered 

Aceh Rusnaini Banda Aceh and Aceh Besar 
 Mashadi Pidie & Bireun 
 Sri Wahyuni Aceh Jaya 
 Rahmi Jafar Aceh Tengah 
 Mutmainah Bener Meriah 
North Sumatra Kamaluddin Pane Medan 
 Agus Sanjaya Labuhan Batu 
 Yakobus Suri Nias Selatan 
 Asrul Anwar Binjai dan Deli Serdang 
 Ali Santonius T. Tinggi dan Tj. Balai 
 Adi Marthen S. Tapanuli Utara 
 Habibillah Pohan Sibolga Dan Tapsel 
Banten Novianto Soejatno Kota Tangerang , Kota Cilegon & Lebak 
 Desi Mulyana Kabupaten Serang 
 Usman Hidayat Kabupaten Pandeglang 
West Java Hidayatul Firdaus Subang, Indramayu 
 Fery Apriadi Sukabumi 
 Iin Rachmawati Karawang, Bandung Barat 
 Ipin Rohana Ciamis, Garut 
 Pribadi Cimahi, Bogor 
Central Java R. Agus Danarta Batang 
 Sarwa Eka Blora & Grobogan 
 M. Luthfi Hidayatur R. Demak, Kudus & Jepara 
 Ardi Kusumo Wardhana Semarang & Boyolali 
 Nur Jannah Purworejo dan Banjarnegara 
 Da Laela Purbalingga 
 Dewajani Sitoresmi Sragen 
East Java Ahmad Khundory Pasuruan dan Sidoarjo 
 Ali Imron Pamekasan 
 Jalil Nganjuk dan Kota Mojokerto 
 R Ayu Diana Bangkalan dan Sampang 
 Vita Novianti Situbondo 
 Triyana Damayanti Blitar 
 A. Fathoni Mojokerto 
 Cahyadi Widi Madiun 
 Suhardi Bojonegoro dan Tuban 
South Sulawesi M. Azmi Maros 
 M. Hamka Pinrang & Sidrap 
 Nurhasirah Sopeng 
 Andi Irmahaerani Wajo 
 Baharuddin Makkutana Enrekang 
 Muhammad Samsir G. Luwu & Palopo 
 Halwiyah Sulaiman Makassar & Pangkep 
 Hasanuddin Bantaeng & Jeneponto 
   Total: 44 persons 
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ANNEX 10: LIST OF CONSULTANTS 

Below is a list of consultants (STTA) used during the past year to support project activities 

No Name Title 

1 Angie Siti Anggari Early Grades and Primary School Program Specialist 

2 Ferdy Rondonuwu Science Education 

3 Hadi Suwono Science Education and Teacher Management 

4 Furaidah EGRA Teacher Training 

5 Purwi Nuryantini EGRA Teacher Training 

6 Siti Mariyaulfah EGRA Teacher Training 

7 Supriyono Koes Teacher Management Specialist 

8 Hamdan Hadenan Teacher Deployment Specialist 

 


