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1. Public Relation and Outreach 
 Public relations and outreach activities during the current reporting period included: 

• Taking photos that show the project related activities; 
• Public outreach meeting at Burin Council: IRD conducted a meeting with Mr. Jamal 

Zain the head of Burin Council and the council head assistant. The Council members 
addressed several requests and concerns that were conveyed to the Engineer for 
follow up. 

 
Photo No.1-Burin: Meeting at Burin Council 

 
Photo Date: 6 Nov 2013 

 
Photo No.2-Burin: Meeting at Burin Council 

 
Photo Date: 6 Nov 2013 

 
Photo No.3-Burin: Meeting at Burin Council 

 
Photo Date: 6 Nov 2013 

 
Photo No.4-Burin: Meeting at Burin Council 

 
Photo Date: 6 Nov 2013 

 

2. Safety and Environmental Status 
During the month of November, 2013 IRD continued the implementation of the 
approved Safety Plan. 
  
Traffic Management: 

 
IRD continued the implementation of the approved traffic control plan and since the 
available width of the existing road is inappropriate for one-way passable traffic, a detour 
was provided. The detour was furnished with all the needed directional signs and two 
flagmen; one at each end of the construction closure zone.  
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The temporary traffic signs were installed according to the approved traffic management 
plan in addition to the continuity of the delivery of the moveable traffic signs, detour 
signs and steel barriers to Madama storage yard.  
 
Safety Meeting: 
Safety meetings were conducted on a weekly basis with IRD Subcontractor to improve 
the existing safety program and to create increased awareness of the Subcontractor’s 
responsibilities for the health and safety of their workers.  
  
Accident Status:     
During the current reporting period (0) accident occurred. 

        The accident statistics for the month of November, 2013 can be summarized as follows: 
  

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

  
Notice of Unsafe Condition: 
No NUC`s were issued during the reporting period. 
 
Safety Conclusion: 
The current level of safety is satisfactory with respect to the current work force and 
progress on site. 

3. Security Coordination 
The following table provides a summary of the security coordination activities and 
meetings carried out during the current reporting period: 

 
4. Material or Equipment Delivered to Site 

Please see attachment SWT 19.4-Material or Equipment Delivered to Site. 
 

5. Progress and Scheduling 
The following table provides a summary of the project progress status: 

Item Percentage 
Planned percentage complete  49.01% 
Actual percentage complete  36.80% 
Elapsed Time for SWT Project 49.33% 

Table 5.1-SWT-Progress Summary Table 
 

Date Location Purpose 

November 14, 2013 Nablus DCL 
Coordination with Nablus DCL; settlers came 
down to Asira reservoir 

November 18, 2013 SWT Project 
Site visit with USAID to Asira, Urif and Madama 
reservoirs and networks  
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Project Overall Status: As per revised original CPM schedule the project currently is 12% 
behind schedule although we have started with the road reinstatement and have increased 
pressure testing and chambers installation as well as the house connections. However, 
IRD will continue with the same level of the resources or even will bring in more 
resources if necessary to keep achieved progress momentum.     

     For further details regarding the project progress please see Attachment SWT 19.1- roll up 
and one month look ahead schedules. 

 
Submittal Status: 
During the current reporting period a total of 20 submittals (including resubmittals) were 
submitted for this project. Review comments were received for 11 submittals; The 
Engineer’s review time for reviewed submittals ranged from 1 day to 17 days. The 
following table and graph provide a summary of the submittals disposition status. 

   
Submittal Disposition Total 

A – No Exceptions Noted 2 
B - Make Corrections Noted 5 
C- Amend and Resubmit 3 
D- Rejected- Resubmit 1 
E- Review Not Required 0 
Total submittals delivered 20 
Total submittals reviewed 11 
Submittals delivered not reviewed 9 

              Table 5.2-SWT-Submittals Disposition 
 

 
 Figure 5.1-SWT-Submittals Disposition 

 
For further details please see attachment SWT 19.6- Submittals Log 
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6. Construction Activities-completed this month and planned for the next 
month 
 
The following was achieved during the current reporting period: 

• Madama Reservoir 
- Excavation works for foundation of retaining walls east and south sides of the 

reservoir. 
- Formwork installation , fixing steel reinforcement for foundation of retaining 

wall at east, west, north and south sides. 
- Casting rubble concrete under foundation of the south side of the retaining 

walls. 
- Formwork installation, fixing steel reinforcement of retaining walls at east, west 

and north sides and concrete pouring. 
- Formwork installation for the reservoir's roof slab is completed. 
- Completed installation of the Seismic Cans including sponge rubber and grout 

filling.  

• Asira Al Qibliya Reservoir 
- Formwork installation and fixing steel reinforcement for reservoir wall (second 

stage) 
- Casting concrete for the second stage of the reservoir wall. 
- Installation of the prefabricated solid metal fence on the precast units of the 

boundary wall.  

• Urif Reservoir 
- Installation of formwork and reinforcement for the first stage and the second 

stage of the wall for the period between November 11 and November 24, 2013 
noting that casting concrete of the second stage of the wall took place on 
November 25, 2013. 

- Water stop installation and welding between the base slab and the wall in one 
day. 

- Casting concrete for the first stage and the second stage of the reservoir wall. 
- Formwork installation for reservoir roof slab is in progress. 
- Installation of the prefabricated solid metal fence on the precast units of the 

boundary wall.  

• Transmission Pipeline 
- Installation of 1777.98 m of 200 mm of steel pipes and fittings (double trench). 
- Installation of 91.6 m of 150 mm steel pipes and fittings (single trench).  
- Installation of 122.46 m of 100 mm steel pipes and fittings (single trench). 
- Cutting asphalt for trench reinstatement, mixing the base course layer, watering 

and compacting.  
- Applying first layer of asphalt wearing course 5 cm thick for 1.633 km of the 

trench.   

• Madama Network 
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- Installation of 646.52 m of 50 mm galvanized steel pipes (galvanized steel pipes) 
and fittings (double trench). 

- Installation of 53.68 m of 50 mm galvanized steel pipes and fittings (single 
trench).  

- Installation of 176.94 m of 80 mm steel pipes and fittings (single trench).  
- Installation of 90.45 m of ¾’’ and 91.02 m of 1’’ galvanized steel pipes and 

fittings for house connection.  
- Flushing works and pressure tests  along lines (M2-013-1) and (M2-013-4) 
- Excavation works and installation of precast manholes. 

• Asira Al Qibliya Network 
- Installation of 398.72 m of 50 mm galvanized steel pipes and fittings (single 

trench).  
- Installation of 937.09 m of 50 mm galvanized steel pipes and fittings (double 

trench).  
- Installation of 67.95 m of 80 mm steel pipes and fittings (double trench).  
- Installation of 176.65 m of 100 mm steel pipes and fittings (double trench).   
- Installation of 515.19 m of ¾’’ and 523.75 m of 1’’ galvanized steel pipes and 

fittings for house connection.   

• Urif Network 
- Installation of 2365.14 of 50 mm galvanized steel pipes and fittings (single 

trench). 
- Installation of 211.54 m of 80 mm of steel pipes and fittings (single trench).  

 
The following are the main activities planned for next month: 

• Madama Reservoir 
 Civil and Structural Works 

- Fixing steel reinforcement for roof slab. 
- Casting concrete for roof slab.  
- Installing all mechanical inserts and electrical inserts on the roof slab according 

to approved coordination drawing prior to concrete casting. 
- Removal of shuttering for the cast roof slab, water curing& cleaning. 
- Completing construction of the remaining sections of the retaining walls and 

installation of the safety fence. 
- Work on Madama reservoir access road. 
- Working on landscaping around the reservoir. 

 

• Asira Al Qibliya Reservoir 
 Civil and Structural Works: 
- Formwork installation and steel reinforcement placing for roof slab. 
- Completing installation of the Seismic Cans and all mechanical and electrical 

inserts in the roof as per approved coordination drawings. 
- Casting concrete for roof slab. 
- Removal of shuttering for the cast roof slab, water curing and cleaning  the 

reservoir. 
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• Urif Reservoir 
- Formwork installation and steel reinforcement placing for roof slab. 
- Completing installation of the Seismic Cans and all mechanical and electrical 

inserts in the roof as per approved coordination drawings 
- Casting concrete for roof slab. 
- Removal of shuttering for the cast roof slab, water curing& cleaning. 

• Transmission Pipeline 
- Continue of excavation and installation of the 200 mm steel pipes and fittings 

between Madama and Asira Al Qibliya. 
- Excavation and installation of the 250 mm steel pipes and fittings between 

Madama and Burin  
-  Continue of trench reinstatement and placing the first layer of asphalt along the 

executed part between Urif and Asira Al Qibliya. 
- Excavation activities up to subgrade level of the 2.3 km of the road between 

Burin and Madama. 
  

• Madama Network 
- Continue excavation and installation of house connections. 
- Continue of flushing and conducting of pressure testing for the executed water 

pipeline. 
- Excavation for the precast water chambers and installation. 
- Trench reinstatement for the lines where pressure tests are done. 

• Asira Al Qibliya Network 
- Continue of excavation and installation works for the house connections 

pipeline. 
- Flushing and conducting of pressure testing for the executed water pipelines. 
- Excavation and installation of five precast chambers of 1.5x1.5x1.85 m. 
- Trench reinstatement for the water pipeline where pressure tests are done. 

• Urif Network 
- Continue of excavation and installation works for the 50 mm galvanized steel 

pipes and the 80 mm steel pipes. 
 

7. Updated Schedule 
For further details please see Attachment SWT 19.1- Updated schedule roll up and one 
month look ahead. 
 

8. Site Memos 
One Site Memo was issued from the Engineer to the Contractor during the current 
reporting period for this project. For further details please see Attachment SWN 19.3-Site 
Memo Log. 
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9. Inspection Requests  
During the current reporting period 29 inspection requests were submitted to the 
Engineer. The Engineer responded to 27 inspection requests submitted during the current 
reporting period. For further details please see Attachment SWN 19.5- Inspection 
Requests Log. 

 
10. Test Reports  
During the current reporting period 24 testing reports were submitted to the Engineer of 
which 19 testing reports were approved by the Engineer, 1 took the revision C “Resubmit”; 
the CMC comment for the failed Test-05-SWT-12-A-Base Course is: 

1- Compaction test results at the station SWT 5+840 (97%) and station SWT 4+920 
(97.1%) are not satisfactory. Compaction test results shall be 100% as per contract 
specifications, therefore for this segment; the contractor shall re-cornpact and retest 
base course prior to any asphalting work. 

The base course along the failed section will be remixed and re-compacted. IR will be 
submitted for retesting and the results will be submitted to B&V for their 
review/approval prior to placing the first layer of the asphalt wearing course. 
 

Regarding core test results in Madama reservoir, six hardened concrete cores were taken by 
Building Center technicians in the presence of B&V QE on November 11, 2013. Two were 
taken at heights of 1.4 and 2.2 m from the base slab and four were taken at top of the wall in 
the vertical direction. 

Crushing tests was conducted on November 11, 2013 in the presence of B&V QE and the 
results of the cores strength were 27.0, 30.5, 33.1, 37.6, 37.9 and 38.4 MPa. 

The average strength of the six cores is 34.1 MPa which complies with ACI requirements 
code 318-08 (0.85 ƒ’c is equal to 29.8 Mpa) and the individual strength is 27 MPa > 0.75 ƒ’c 
(26.3MPa).  

For further details please see Attachment SWN 19.6- Testing Log. 
  

Type of Material Test No. of Tests Passed No. of Tests Failed 
No. of Tests (Results 

Not Received) 
Total No. of Tests 

Conducted 

Base Course 6 1 1 8 

Single Size Aggregate 4 0 0 4 

Bedding (Somsom) 4 0 0 4 

Concrete 4 0 1 5 

Manhole Covers 0 0 2 2 

Reinforcement Steel Bars 1 0 0 1 

Total 19 1 4 24 
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Table 10.1-SWN- Test Report Summary 
 

 
Figure 10.1-SWN- Quality Control Testing  
 
Moreover, on November 13, 2013 IRD received Non Compliance Report # SWN-E-C-002 
regarding Field Welding Radiography Testing with respect to the following points:- 

1- Late Submission of the Radiography Testing Results/Reports. 

2- Unsatisfactory Radiography Film quality due to unskilled technicians. 

3- MOREX apology to continue RT services while leaving the project without RT testing 
agency. 

4- Covering the 10% of RT testing for the weld joints. 

IRD corrective actions were as follows:- 

1-All pending Radiography Testing Results/Reports including the films will be collected from 
MOREX by IRD for official submission to B&V as quick as possible. 

2-IRD will keep in contact with MOREX to convince them to resume their services for 
conducting the RT test; meanwhile IRD is communicating with ARC EYES LTD, GABI 
Shoef LTD & Reuven Etzioni to obtain their offers regarding conducting the RT tests. 

3-IRD will fulfill the contract specification requirement with respect to conducting the RT 
test for 10% of the weld joints. 

On November 13, 2013 IRD received an email from the CMC notifying IRD of the 
following non-compliance violations: 
1. Backfilling trenches with unsuitable excavated materials. (Backfilling took place at night 
shift). 
2. Working at night without prior acceptance or proper safety measures (despite the 
engineer’s verbal and written instructions in many occasions) 
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3. Pre-cast manholes: excavation not enough for installation, damage manhole walls, pipe 
inside manhole not in right position and pour safety measures. 
4. Housekeeping at reservoirs, networks and transmission (NUC considered not closed). 
Remaining surplus materials mixed with base course materials – at all locations and prior 
restoration work base course layer should be re-evaluated and if found unsuitable should be 
removed. 
 
IRD sent an email on the same day as a respond to the CMC email as follows:  
 
1- Regarding the unsuitable backfilled material for the Line UR2-016, all the unsuitable 

material have been removed and backfilled with suitable base coarse material, moreover a 
random sample was taken on Nov.14, 2013 by the laboratory technician for quality 
assurance, in which BV Quality control manager witnessed the removal and backfilling 
the trench with the new suitable material; the sample complied to the specifications. 

2- IRD acknowledges the delay in delivery of the backfilling materials in the last 10 days due 
to the shortage of the fuel problem within the West Bank  which caused extending the 
working hours during the night time to backfill the opened trenches; IRD took an action 
by providing area’s for stockpiles for initial inspection to be  carried out as needed by the 
Laboratory technicians in the attendance of IRD & BV QCM’s, in addition excavation 
was executed only for the available material onsite without relying on any delivery of 
materials, accordingly IRD guarantees that no more work will take place during the night 
unless a full safety plan submitted with prior engineer’s approval. 

3- Regarding precast manholes IRD inspected the four installed manholes at Madama 
network, IRD assures any corrective action related to the level of the manhole or to the 
pipe inside the manhole will be carried out immediately, moreover regarding filling the 
hole opened in one of the manholes, a method statement for repair was submitted for 
the engineer review and comments. 

4- Regarding the NUC issued on October 23, 2013, IRD closed the NUC on October 27, 
2013 and received the close out signed by BV on November 13, 2013, Moreover a full 
crew for cleaning and housekeeping for the entire project started to clean and remove all 
the surplus materials at the same day and continued to complete all the needed 
housekeeping for the entire project. Moreover, while executing reinstatement works for 
the segment of the transmission line (Asira –Urif)  BV quality control manager requested 
some areas to be removed and replaced; IRD took an immediate action and replaced all 
the requested areas; IRD assured to continue on the same procedure for the entire 
project according to the site evaluation.  

 
IRD guaranteed that all the mentioned issues won’t occur again. 
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11. Request for Information 
No RFIs were submitted to the Engineer during the current reporting period; for further 
information please see Attachment SWN 19.7-Request for Information Log. 

 
12. Summary of Payments and Accrued Expenditures 

1- IRD submitted its 5th payment under Task Order No. 13-00005 / INP I on 
November 24, 2013 of which was approved by the CMC on November 27, 2013. 
The corresponding payment amount is not received from USAID yet. This 
payment covers the period from October 3, 2013 to November 16, 2013. 
 

 Payment  
No. 

Period of 
Performance  

Quantity 
Current 

Payment 
Amount 

Previous Cumulative 
to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

5 Oct.03, 13 Nov.16, 13 428,173.08 1,531,032.93 1,959,206.01 Nov. 24, 13 Nov. 27, 13 Pending 

Table 12.1-SWT-Payment Summary 

Accrued expenditures for Task Order 13-00005-Southwest Nablus Project-SWT=$2,815,089.57 -
$1,959,206.01=$855,883.56 
 

13. Variation Orders and Variation Order Requests 
No VOs were issued during the reporting period while 5 VORs were submitted for the 
reporting period. For further information please see Attachment SWN-19.8 VOs/VORs 
Log. 
 

14. Operation, Maintenance and Training 
This section is not applicable for the reporting period. 

 
15. Summary of Working/Non-Working Days 

The following table provided a summary of the Working/ Non-Working Days for the 
project. 

1. Total Period of Performance (Original) 450 Calendar Days 
2. Total Excusable delays/approved extensions None 
3. Modified Period of Performance None 
4. Modified Completion Date None 

5. No. of Working Days during this month  25 Calendar Days 

6. Accumulated Working Days  175 Calendar Days 

7. Total No. of non-working days(Holidays and weekends) 
during this month 

5 Calendar Days 

8. Accumulated non-working days (Holidays and weekends)       47 Calendar Days 

9. No. of other non-working days  during this month  N/A 
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       Table 15.1-SWT-Summary of Working/ Non-Working Days 
 
16. Project Indicators 

16.1. Indicator #1:  

 Generic Performance Indicators:     

 Total number of Beneficiaries 8,485  
ZZZ1A Number of Male Beneficiaries 4,337  
ZZZ1B Number of Female Beneficiaries 4,148  
ZZZ1C Permanent Jobs Created (positions) N/A  
ZZZ1D Temporary Jobs Created (positions) TBD  
ZZZ1E Temporary Job-days (people x days) TBD  
ZZZ1F Male Beneficiaries to Age 17 2,049 47.24% 
ZZZ1G Female Beneficiaries to Age 17 1,959 47.24% 
ZZZ1H Male Beneficiaries 18 to 25 684 15.78% 
ZZZ1I Female Beneficiaries 18 to 25 655 15.78% 
ZZZ1J Male Beneficiaries 26 and older 1,604 36.98% 
ZZZ1K Female Beneficiaries 26 and older 

 
 

1,534 36.98% 

 Activity Specific Performance Indicators:     

W049A Length of water transmission lines (in meters) constructed 10,000  
W049B capacity (cubic meter/day) of water wells and pump stations N/A  
W049C No. of water tanks/reservoirs cons/rehab. 3  
W049D No. of water pump stations cons/rehab. N/A  
W049E No. of wells (agricultural production) rehabilitated N/A  
W049F No. of wells drilled/constructed N/A  
W049G value of commodities/equipment  delivered N/A  
W049H Capacity/Volume(M3)  of constructed water reservoir 1500 500X3 =1500 

m3 
W049I No. of wells/pump stations provided with power N/A  
W049J Length (meters) of medium voltage lines installed N/A  
W049K No. of generators/transformers  installed N/A  
W049L No. of people benefited from water projects 8,485  
W049M Length of local water network (in meters) constructed or rehabilitated. 42,000  

Table 16.1-SWT-Target Value for Project 1 

16.2. Indicator #2: Person days of Employment Generated 
The following is the employment generated in Person days for Project 1 during the 
current reporting period:  

- Estimated Target Value, 27,280 person days ; 
- Employment generated previously; 6738 person days; 
- Employment generated this month; 1145 person days; 
-    Total cumulative employment generated to-date; 7883 person days.  

 
17.  General Comments, Arisen Issues and Problems Encountered 

The following table summarizes the problems and issues encountered for this project 
during the current reporting period: 

10. Accumulated other non-working days    N/A 
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Issue Description Responsible 
Party 

Remedial 
Measures/Comments 

Final forecasted quantities 
The final forecasted quantities under 
preparation. IRD/BV 

IRD/BV to finalize final 
quantities. 

Pending VORs 
All pending VORs submitted and agreed 
with B&V. The pending one is for 
electromagnetic flow meters.  BV BV to finalize VO ASAP. 

Table 17.1-SWT-Problems and Issues Summary Table 

18. Construction Photos 
Executed work and pipe installation in Madama Network: 

 
  

Photo No.1-Madama Network 
Rockbreaking for Manholes-MDN 

 
Photo Date: 04 November 2013 

Photo No. 2 Madama Network 
Site cleaning  - MDN 

 
Photo Date: 16 November, 2013 

Photo No. 3 Madama Network 
Installation of  Manholes and internal  

valve and fitting  -MDN 
Photo Date: 17 November, 2013 

   
Photo No.4Madama Network 

Placed bedding materials , warning tape 
along (M3-009)-MDN 

 
Photo Date: 19 November,, 2013 

Photo No.5-Madama Network 
 

Installation of   2” along (M2-34) -
MDN 

Photo Date: 24 November,, 2013 

Photo No.6-Madam Network 
 

Installation of   House connections -
MDN 

Photo Date: 27 November, 2013 
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Executed work and pipe installation- Asia AlQibilya Network- Urif  Network- 

   

Photo No.1-Asia Al Qibliya Network 
Installation of  House connections - 

AQN 
Photo Date: 03 November, 2013 

Photo No. 2 Asia Al Qibliya  Network 
Welding of  4” steel pipes-AQN 

 
Photo Date: 10 November, 2013 

Photo No. 3 Asia Al Qibliya  Network 
Installation of  2” galvanized steel 

pipes (A2-18) -AQN 
Photo Date: 18 November, 2013 

   
Photo No. 4  Urif  Network 

Trench excavation using small trencher 
and installation of  2” galvanized steel 

pipes  -URN 
Photo Date: 05 November, 2013 

Photo No. 5 Urif  Network 
Installation of  2” galvanized steel 

pipes -URN 
 

Photo Date: 13 November,2013 

Photo No. 6 Urif  Network 
Site cleaning using water tank 

- URN 
Photo Date: 14 November, 2013 

 
Executed work and pipe installation Transmission Pipeline 

   

Photo No. 1 Cutting asphalt using 
cutting asphalt machine 
-Transmission Pipeline 

Photo Date: 03 November, 2013 

Photo No. 2 Installation of  4” & 8” 
pipes --Transmission Pipeline  

 
Date: 05 November, 2013 

Photo No. 3 asphalt milling 
Transmission Pipeline 

 
Photo Date: 06 November, 2013 
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Photo No. 4 Compacting the base 
course layer –Transmission Pipeline 

 
Photo Date: 09 November, 2013 

 

Photo No. 5 Applying& compacting 
wearing asphalt layer Transmission 

Pipeline 
Photo Date: 17 November, 2013 

 

 
Madama Reservoir 

   
Photo No. 1 Fixing steel reinforcement 

for the middle column at Madama 
Reservoir 

Photo Date:09 November, 2013 

Photo No. 2– Leveling for foundation 
of  retaining walls 

Madama Reservoir 
Photo Date: 09 November, 2013 

Photo No. 3 Fixing steel reinforcement 
for foundation of  retaining walls- 

Madama Reservoir 
Photo Date: 10 November, 2013 

   
Photo No. 4  Casting concrete for 

foundation of  retaining walls 
Madama Reservoir 

Photo Date:13 November, 2013 

Photo No. 5 Casting concrete for 
retaining walls Madama Reservoir 

 
Photo Date: 16 November, 2013 

Photo No. 6 Formwork installation for 
roof  slab- Madama Reservoir 

 
Photo Date: 30 November, 2013 
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Asira Al Qibliya Reservoir 

   

Photo No. 1 formwork for inner face at 
Asira AlQibliya  Reservoir 

 
Photo Date:02 November , 2013 

Photo No. 2 Fixing steel reinforcement  
 
 

Photo Date: 03 November, 2013 

Photo No. 3 Second stage of  casting 
of  reservoir wall 

Asira Al Qibliya  Reservoir 
Photo Date: 07 November, 2013 

  

 

Photo No. 4 Installation of  
prefabricated metal fence 
Asira Al Qibliya Reservoir 

Photo Date:11 November, 2013 

Photo No. 5 Housekeeping around 
reservoir 

 
Photo Date: 16 November, 2013 
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Urif  Reservoir 

   

Photo No. 1  Formwork installation for 
outer face- Urif  Reservoir 

Photo Date:04 November , 2013 

Photo No. 2 Fixing steel reinforcement 
for reservoir wall 

Photo Date: 06 November, 2013 

Photo No. Formwork installation for 
inner face, Urif  Reservoir 

Photo Date: 13 November, 2013 

   
Photo No. 4 Casting first stage for 

reservoir wall 
At  Urif  Reservoir 

Photo Date:16 November, 2013 

Photo No. 5 Formwork, fixing steel 
reinforcement for reservoir wall 

(second stage) 
Urif  reservoir 

Photo Date: 17  November, 2013 

Photo No6 Casting concrete for 
reservoir wall (second stage) 

Urif  reservoir 
Photo Date: 25 November, 2013 
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1. Public Relation and Outreach 
 Public relations and outreach activities during the current reporting period included: 

• Taking photos that show the activities at the project site. 
 

2. Safety and Environmental Status 
 
Traffic Management: 
IRD continued with the implementation of the approved traffic control plan and 
since the available width of the existing road is inappropriate for one-way passable 
traffic, a detour was provided. The detour was furnished with all the needed 
directional signs and two flagmen; one at each end of the construction closure zone.  
Safety Meeting: 
Safety meetings were conducted on a weekly basis with IRD Subcontractor to 
improve the existing safety program and to create increased awareness of the 
Subcontractor’s responsibilities for the health and safety of their workers.  
  
Accident Status:     
During the current reporting period (0) accident occurred. 

       The accident statistics for November, 2013 can be summarized as follows: 
  

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

  
Notice of Unsafe Condition: 
No notices of unsafe conditions were issued to IRD by the CMC during this 
reporting period.  
     
Safety Conclusion: 
The current level of safety is satisfactory with respect to the current work force and 
progress on site. 
 

3. Security Coordination 

 
4. Material or Equipment Delivered to Site 

Please see attachment ZWN 19.4-Material or Equipment Delivered to Site. 
 

5. Progress and Scheduling 
The following table provides a summary of the project progress status: 
 
 

Date Attendees Purpose 
N/A   
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Item Percentage 
Planned percentage complete  66.51% 
Actual percentage complete  37.11% 
Elapsed Time for ZWN Project 74.00% 

Table 5.1-ZWN-Progress Summary Table 
 
Project Overall Status: As per revised original CPM schedule the project is currently 
10% behind schedule although we have achieved remarkable progress improvement 
on the site, including the site micro management, following the submission of the 
recovery plan to the CMC and COR at the end of this month. However, IRD will 
continue with the same level of the resources or even to bring more resources if 
necessary to keep achieved progress momentum 
 
For further details regarding the project progress please see Attachment 
ZWN 19.1- Updated schedule- roll-up and one month look ahead schedule. 
 
Submittal Status: 
During the current reporting period a total of 2 submittals (including resubmittals) 
were submitted for this project. Review comments were received for 1 submittal; the 
Engineer’s review time for the returned submittal was 2 days. For further details 
please see attachment ZWN 19.6- Submittals Log 
 

Submittal Disposition Total 
A – No Exceptions Noted 0 
B - Make Corrections Noted 0 
C- Amend and Resubmit 1 
D- Rejected- Resubmit 0 
E- Review Not Required 0 
Total submittals delivered 2 
Total submittals reviewed 1 
Submittals delivered not reviewed 1 

              Table 5.2-ZWN-Submittals Disposition 
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       Figure 5.1-ZWN-Submittals Disposition 

6. Construction Activities-completed this month and planned for the next 
month 
The following was achieved during the current reporting period: 

Executed pipes and fittings installation are as follows:- 
- 530.89 m of 50 mm galvanized steel pipes (single trench). 
- 330.46 m of 80 mm steel pipes (single trench).  
- 130.7 m of 100 mm steel pipes (single trench). 
- 44.56 m of 150 mm steel pipes (single trench). 
- Installation of 1645.04 m of ¾’’, 1106.65 m of 1’’ and 225.99 m of 1.5’’ 

galvanized steel pipes for house connections. Total installed house 
connections are 340. 

- Continue of excavation works and earth breaking for the 50 mm galvanized 
steel pipes, manholes and house connections.  

- Flushing few lines prior to conducting the hydrostatic pressure testing. 
 

The following are the main activities planned for next month: 
- Continue of excavation and installation works for the remaining uninstalled 50 

mm galvanized steel pipes and fittings and the 80 mm steel pipes and fittings.   
- Continue of flushing and pressure test for the executed pipelines.  
- Installation of valve chamber precast manholes for the 50 mm galvanized steel 

pipes and the 100 mm pipelines. 
- Continue of excavation and installation works for house connections. 
- Re- instatement works for the first asphalt layer along the executed pipelines. 

 
7. Updated Schedule 

For further details please see Attachment SWN 19.1- Updated schedule roll up and 
One Month Look Ahead. 
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8. Site Memos 
One Site Memo was issued from the Engineer to the Contractor during the current 
reporting period for this project. For further details please see Attachment ZWN 
19.3-Site Memo Log. 

 
9. Inspection Requests  

During the current reporting period 61 inspection requests were submitted to the 
Engineer. The Engineer responded to 57 of the inspection requests submitted during 
the current reporting period. For further details please see Attachment ZWN 19.5- 
Inspection Requests Log. 

 
10. Test Reports  

During the current reporting period 5 testing reports were submitted to the Engineer 
of which four reports were approved by the Engineer and one report is still under 
CMC review. For further details please see Attachment SWN 19.6- Testing Log. 

Type of Material Test 
No. of Tests 

Passed 
No. of Tests 

Failed 
No. of Tests (Results 

Not Received) 
Total No. of Tests 

Conducted 

Bedding (somsom) 1 0 0 1 

Single Size Aggregate 2 0 0 2 

Base Course 1 0 1 2 

Total 4 0 1 5 
Table 10.1-ZWN- Test Report Summary 
 

 
Figure 10.1-ZWN- Quality Control Testing  

 
11. Request for Information 

No RFIs were submitted to the Engineer during the current reporting period; for 
further information please see Attachment SWN 19.7-Request for Information Log. 

 
12. Summary of Payments and Accrued Expenditures 

1- IRD submitted its 5th payment under Task Order No. 13-00005 / INP I on 
November 24, 2013 of which was approved by the CMC on November 27, 
2013. The corresponding payment amount is not received from USAID yet. 
This payment covers the period from October 3, 2013 to November 16, 2013. 
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 Payment  
No. 

Period of 
Performance  Quantity Current 

Payment 
Amount 

Previous Cumulative 
to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

5 Oct.03, 13 Nov.16, 13 72,330.54 384,109.62 456,440.16 Nov. 24, 13 Nov. 27, 13 Pending 

Table 12.1-ZWN-Payment Summary 

Accrued expenditures for Task Order 13-00005-Az Zawieh Project (ZWN) =$738,077.77 -
$456,440.16=$281,637.61 
 

13. Variation Orders and Variation Order Requests 
No VORs/VOs were issued during the reporting period. For further 
information please see Attachment ZWN-19.8 VOs/VORs Log. 
 

14. Operation, Maintenance and Training 
This section is not applicable for the reporting period. 

 
15. Summary of Working/Non-Working Days 

The following table provided a summary of the Working/ Non-Working Days for the 
project.  

   Table 15.1-ZWN-Summary of Working/ Non-Working Days 
 
16. Project Indicators 

16.1. Indicator #1:  

 Generic Performance Indicators:   

 Total number of Beneficiaries 5,729  

ZZZ1A Number of Male Beneficiaries 2,883  
ZZZ1B Number of Female Beneficiaries 2,846  

1. Total Period of Performance (Original) 300 Calendar Days 
2. Total Excusable delays/approved extensions None 
3. Modified Period of Performance None 
4. Modified Completion Date None 

5. No. of Working Days during this month  25 Calendar Days 

6. Accumulated Working Days  175 Calendar Days 

7. Total No. of non-working days(Holidays and weekends) 
during this month 

5 Calendar Days 

8. Accumulated non-working days (Holidays and weekends)        47 Calendar Days 

9. No. of other non-working days  during this month  N/A 

10. Accumulated other non-working days    N/A 
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 Generic Performance Indicators:   

ZZZ1C Permanent Jobs Created (positions) N/A  
ZZZ1F Male Beneficiaries to Age 17 1,362 47.24% 
ZZZ1G Female Beneficiaries to Age 17 1,345 47.24% 
ZZZ1H Male Beneficiaries 18 to 25 455 15.78% 
ZZZ1I Female Beneficiaries 18 to 25 449 15.78% 
ZZZ1J Male Beneficiaries 26 and older 1,069 36.98% 
ZZZ1K Female Beneficiaries 26 and older 1,053 36.98% 

 
Activity Specific Performance Indicators: 

 
 

W049A Length of water transmission lines (in meters) constructed N/A  
W049B capacity (cubic meter/day) of water wells and pump stations N/A  
W049C No. of water tanks/reservoirs cons/rehab. N/A  
W049D No. of water pump stations cons/rehab. N/A  
W049E No. of wells (agricultural production) rehabilitated N/A  

W049F No. of wells drilled/constructed N/A  

W049G Value of commodities/equipment delivered N/A  
W049H Capacity/Volume(M3) of constructed water reservoir N/A  
w049I No. of wells/pump stations provided with power N/A  
W049J Length (meters) of medium voltage lines installed N/A  
W049K No. of generators/transformers installed N/A  
W049L No. of people benefited from water projects 5,729  
W049M Length of local water network (in meters) constructed or rehabilitated. 14,000  

Table 16.1-ZWN-Target Value for Project 2 

16.2. Indicator #2: Person days of Employment Generated 
The following is the employment generated in Person days for Project 2 during the 
current reporting period:  

- Estimated Target Value, 6,820 person days; 
- Employment generated previously; 3032 person days; 
- Employment generated this month; 830 person days; 
- Total cumulative employment generated to-date; 3862 person days.  

 
17.  General Comments, Arisen Issues and Problems Encountered 

The following table summarizes the problems and issues were encountered for this 
project during the current reporting period: 

Issue Description Responsible 
Party Remedial Measures/Comments 

N/A    

Table 17.1-ZWN-Problems and Issues Summary Table 
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18.  Construction Photos 

   

Photo No. 1 Az Zawieh Network 
Installation House connections 

Photo Date: 05 November, 2013 

Photo No. 2 Az Zawieh Network 
Installation of  pipeline executed with 

precast Manholes  -ZWN 
Photo Date: 07 November, 2013 

Photo No. 3 Az Zawieh Network 
Installation of  3” Pipes, Bedding 

Materials  - Az Zawieh 
Photo Date: 09 November, 2013 

 

  

Photo No. 4 Az Zawieh Network 
Pressure test along (Z2”-18-1) 

Photo Date: 24 November,  2013 

  

 



 
 
 

 

 

 

 
Infrastructure Needs Program II (INP II) 

  
Task Order Contract No.: AID - 294 - TO - 13 - 00005 

SOUTHWEST NABLUS PROJECT (SWN) 
 
 

Construction Monthly Progress Report 
Reperting Period: November 01- November 30, 2013 

 
 
 
 
 

Project 1-Southwest Nablus Villages Water Supply (SWT) 
 

Prime Contractor: 
International Relief and Development, Inc. (IRD) 

 
 

Subcontractor: 
Arab Brothers for Precast Industries and Contracting 
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SWT 19.1  Updated Schedule- Roll-up and One 
Month Look Ahead and One Month Look Ahead  



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

TotalTotal 383 01-Dec-13 30-Jul-14 $3,553,167.34 $9,639,231.34 0

AID-294-TO-13-00005 SOUTHWEST NABLUS VILLAAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWOR 383 01-Dec-13 30-Jul-14 $3,553,167.34 $9,639,231.34 0

MilestonesMilestones 383 12-Jan-14 30-Jul-14 $0.00 $0.00 -12

General MilestonesGeneral Milestones 383 25-Feb-14 30-Jul-14 $0.00 $0.00 -12
Intermediate MilestonesIntermediate Milestones 337 12-Jan-14 08-Jul-14 $0.00 $0.00 -10

Coordination With Local&Israeli Authorities Prior to ExCoordination With Local&Israeli Authorities Prior to Execution Phase 36 $0.00 $0.00

SubmittalsSubmittals 383 01-Dec-13 30-Jul-14 $0.00 $0.00 -12

Pre Construction SubmittalsPre Construction Submittals 138 $0.00 $0.00
Construction SubmittalsConstruction Submittals 210 01-Dec-13 20-Jan-14 $0.00 $0.00 128

Material SubmittalsMaterial Submittals 197 01-Dec-13 16-Jan-14 $0.00 $0.00 131
CivilCivil 197 01-Dec-13 16-Jan-14 $0.00 $0.00 131
Electrical & InstrumentationElectrical & Instrumentation 162 01-Dec-13 07-Jan-14 $0.00 $0.00 66
MechanicalMechanical 188 01-Dec-13 07-Jan-14 $0.00 $0.00 83

Shop DrawingsShop Drawings 210 01-Dec-13 20-Jan-14 $0.00 $0.00 128
MechanicalMechanical 200 01-Dec-13 12-Jan-14 $0.00 $0.00 67
CivilCivil 210 01-Dec-13 20-Jan-14 $0.00 $0.00 128
ElectricalElectrical 178 01-Dec-13 07-Jan-14 $0.00 $0.00 118

Methods StatementMethods Statement 193 01-Dec-13 13-Jan-14 $0.00 $0.00 118
CivilCivil 193 01-Dec-13 13-Jan-14 $0.00 $0.00 118

Post Construction SubmittalsPost Construction Submittals 30 26-Jun-14 30-Jul-14 $0.00 $0.00 -12
Project 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply 361 01-Dec-13 28-Jul-14 $2,815,089.57 $7,650,150.38 3

MobilizationMobilization 6 $285,052.52 $285,052.52
ProcurementProcurement 241 01-Dec-13 10-Mar-14 $943,122.31 $840,340.55 123

Construction Material & EquipmentsConstruction Material & Equipments 15 $0.00 $0.00
Transport Steel Pipes&Fittings (PWA Storage Yards to STransport Steel Pipes&Fittings (PWA Storage Yards to Site Storage Yards) 155 $21,658.76 $21,658.76

Transport Pipes,Fittings&Valves From Awarta StoragTransport Pipes,Fittings&Valves From Awarta Storage Yard to Site 155 $10,829.38 $10,829.38
Transport Pipes,Fittings&Valves From Bani Naim StoTransport Pipes,Fittings&Valves From Bani Naim Storage Yard to Site 155 $10,829.38 $10,829.38

Supply & Deliver of Steel Pipes,Fittings&Valves by IRDSupply & Deliver of Steel Pipes,Fittings&Valves by IRD 209 01-Dec-13 10-Mar-14 $921,463.55 $818,681.79 123
Welded Pipes and FittingsWelded Pipes and Fittings 113 $355,513.55 $252,731.79

Material Order & ManufactureMaterial Order & Manufacture 68 $0.00 $0.00
Material DeliveryMaterial Delivery 108 $355,513.55 $252,731.79

Galvanized Steel Pipes and  FittingsGalvanized Steel Pipes and  Fittings 81 $565,950.00 $565,950.00
Material Order & ManufactureMaterial Order & Manufacture 80 $0.00 $0.00
Material DeliveryMaterial Delivery 80 $565,950.00 $565,950.00

Flanged Gate ValvesFlanged Gate Valves 75 01-Dec-13 31-Dec-13 $0.00 $0.00 181
Material Order & ManufactureMaterial Order & Manufacture 68 01-Dec-13 23-Dec-13 $0.00 $0.00 188
Material DeliveryMaterial Delivery 60 01-Dec-13 31-Dec-13 $0.00 $0.00 14

Flanged Stop ValvesFlanged Stop Valves 20 08-Jan-14 30-Jan-14 $0.00 $0.00 -12
Material Order & ManufactureMaterial Order & Manufacture 20 08-Jan-14 30-Jan-14 $0.00 $0.00 -12
Material DeliveryMaterial Delivery 12 18-Jan-14 30-Jan-14 $0.00 $0.00 -12

Ball ValvesBall Valves 22 01-Dec-13 08-Dec-13 $0.00 $0.00 201
Material Order & ManufactureMaterial Order & Manufacture 20 01-Dec-13 05-Dec-13 $0.00 $0.00 203
Material DeliveryMaterial Delivery 12 01-Dec-13 08-Dec-13 $0.00 $0.00 34

Threaded Gate ValvesThreaded Gate Valves 15 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 12 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Butter Fly ValvesButter Fly Valves 100 01-Dec-13 15-Jan-14 $0.00 $0.00 168
Material Order & ManufactureMaterial Order & Manufacture 90 01-Dec-13 31-Dec-13 $0.00 $0.00 181
Material DeliveryMaterial Delivery 80 01-Dec-13 15-Jan-14 $0.00 $0.00 13

Combination Air Release ValvesCombination Air Release Valves 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 43 $0.00 $0.00

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

30-Jul-14, To

30-Jul-14, AID

30-Jul-14, Mi

30-Jul-14, Ge
08-Jul-14, Interm

03-Jun-13 A, Coordination With Local&Israeli Authorities Prior 

30-Jul-14, Su

11-Sep-13 A, Pre Construction Submittals
20-Jan-14, Construction Submittals
16-Jan-14, Material Submittals
16-Jan-14, Civil

07-Jan-14, Electrical & Instrumentatio
07-Jan-14, Mechanical

20-Jan-14, Shop Drawings
12-Jan-14, Mechanical
20-Jan-14, Civil

07-Jan-14, Electrical
13-Jan-14, Methods Statement
13-Jan-14, Civil

30-Jul-14, Po
28-Jul-14, Pr

17-Jun-13 A, Mobilization
10-Mar-14, Procurement

02-Jun-13 A, Construction Material & Equipments
20-Jun-13 A, Transport Steel Pipes&Fittings (PWA Storage Ya
20-Jun-13 A, Transport Pipes,Fittings&Valves From Awarta St
20-Jun-13 A, Transport Pipes,Fittings&Valves From Bani Naim

10-Mar-14, Supply & Deliver o
30-Sep-13 A, Welded Pipes and Fittings
28-Sep-13 A, Material Order & Manufacture
30-Sep-13 A, Material Delivery

13-Oct-13 A, Galvanized Steel Pipes and  Fitting
12-Oct-13 A, Material Order & Manufacture
13-Oct-13 A, Material Delivery

31-Dec-13, Flanged Gate Valves
23-Dec-13, Material Order & Manufactu
31-Dec-13, Material Delivery

30-Jan-14, Flanged Stop Valves
30-Jan-14, Material Order & Manu
30-Jan-14, Material Delivery

08-Dec-13, Ball Valves
05-Dec-13, Material Order & Manufacture
08-Dec-13, Material Delivery

22-Oct-13 A, Threaded Gate Valves
19-Oct-13 A, Material Order & Manufacture
22-Oct-13 A, Material Delivery

15-Jan-14, Butter Fly Valves
31-Dec-13, Material Order & Manufac

15-Jan-14, Material Delivery
28-Nov-13 A, Combination Air Release Va
24-Nov-13 A, Material Order & Manufactur

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 

SWN - ZWN Roll Up Schedule 01-Dec-13 

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Material DeliveryMaterial Delivery 32 $0.00 $0.00
Pressure Reducing ValvesPressure Reducing Valves 47 04-Jan-14 27-Feb-14 $0.00 $0.00 87

Material Order & ManufactureMaterial Order & Manufacture 43 04-Jan-14 23-Feb-14 $0.00 $0.00 87
Material DeliveryMaterial Delivery 32 21-Jan-14 27-Feb-14 $0.00 $0.00 87

Pressure Relief ValvesPressure Relief Valves 47 04-Jan-14 27-Feb-14 $0.00 $0.00 85
Material Order & ManufactureMaterial Order & Manufacture 43 04-Jan-14 23-Feb-14 $0.00 $0.00 85
Material DeliveryMaterial Delivery 32 21-Jan-14 27-Feb-14 $0.00 $0.00 85

Flow Control Valve with Orfice PlateFlow Control Valve with Orfice Plate 47 04-Jan-14 27-Feb-14 $0.00 $0.00 13
Material Order & ManufactureMaterial Order & Manufacture 43 04-Jan-14 23-Feb-14 $0.00 $0.00 13
Material DeliveryMaterial Delivery 32 21-Jan-14 27-Feb-14 $0.00 $0.00 13

Float Level ValveFloat Level Valve 47 01-Dec-13 23-Jan-14 $0.00 $0.00 -6
Material Order & ManufactureMaterial Order & Manufacture 43 01-Dec-13 19-Jan-14 $0.00 $0.00 -6
Material DeliveryMaterial Delivery 32 18-Dec-13 23-Jan-14 $0.00 $0.00 -6

Magnetic Flow Water MetersMagnetic Flow Water Meters 50 04-Jan-14 03-Mar-14 $0.00 $0.00 38
Material Order & ManufactureMaterial Order & Manufacture 45 04-Jan-14 25-Feb-14 $0.00 $0.00 38
Material DeliveryMaterial Delivery 35 21-Jan-14 03-Mar-14 $0.00 $0.00 38

Water MetersWater Meters 23 04-Jan-14 30-Jan-14 $0.00 $0.00 65
Material Order & ManufactureMaterial Order & Manufacture 18 04-Jan-14 25-Jan-14 $0.00 $0.00 65
Material DeliveryMaterial Delivery 18 09-Jan-14 30-Jan-14 $0.00 $0.00 65

Check ValvesCheck Valves 25 19-Dec-13 16-Jan-14 $0.00 $0.00 0
Material Order & ManufactureMaterial Order & Manufacture 21 19-Dec-13 12-Jan-14 $0.00 $0.00 0
Material DeliveryMaterial Delivery 15 31-Dec-13 16-Jan-14 $0.00 $0.00 0

StrainerStrainer 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 42 $0.00 $0.00
Material DeliveryMaterial Delivery 32 $0.00 $0.00

Surge Check ValveSurge Check Valve 47 08-Jan-14 03-Mar-14 $0.00 $0.00 4
Material Order & ManufactureMaterial Order & Manufacture 43 08-Jan-14 26-Feb-14 $0.00 $0.00 4
Material DeliveryMaterial Delivery 32 26-Jan-14 03-Mar-14 $0.00 $0.00 4

Dismantling/Flexible/Restrained Joint DressersDismantling/Flexible/Restrained Joint Dressers 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 43 $0.00 $0.00
Material DeliveryMaterial Delivery 32 $0.00 $0.00

Prepayment Water MeterPrepayment Water Meter 104 01-Dec-13 03-Feb-14 $0.00 $0.00 152
Material Order & ManufactureMaterial Order & Manufacture 89 01-Dec-13 16-Jan-14 $0.00 $0.00 167
Material DeliveryMaterial Delivery 89 01-Dec-13 03-Feb-14 $0.00 $0.00 50

Prepayment Water Meter ValvesPrepayment Water Meter Valves 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 42 $0.00 $0.00
Material DeliveryMaterial Delivery 32 $0.00 $0.00

Service ConnectionService Connection 35 08-Jan-14 17-Feb-14 $0.00 $0.00 38
Material Order & ManufactureMaterial Order & Manufacture 30 08-Jan-14 11-Feb-14 $0.00 $0.00 38
Material DeliveryMaterial Delivery 25 20-Jan-14 17-Feb-14 $0.00 $0.00 38

Future Service Connection FittingsFuture Service Connection Fittings 35 08-Jan-14 17-Feb-14 $0.00 $0.00 93
Material Order & ManufactureMaterial Order & Manufacture 30 08-Jan-14 11-Feb-14 $0.00 $0.00 93
Material DeliveryMaterial Delivery 25 20-Jan-14 17-Feb-14 $0.00 $0.00 93

Manhole Cover, EN D400Manhole Cover, EN D400 64 01-Dec-13 09-Jan-14 $0.00 $0.00 3
Material Order & ManufactureMaterial Order & Manufacture 30 16-Dec-13 09-Jan-14 $0.00 $0.00 -1
Material DeliveryMaterial Delivery 25 01-Dec-13 29-Dec-13 $0.00 $0.00 12

Hand Hole CoverHand Hole Cover 73 01-Dec-13 09-Jan-14 $0.00 $0.00 7
Material Order & ManufactureMaterial Order & Manufacture 30 19-Dec-13 09-Jan-14 $0.00 $0.00 0
Material DeliveryMaterial Delivery 25 01-Dec-13 29-Dec-13 $0.00 $0.00 16

RSV Extrenal & Internal Steel EquipmentRSV Extrenal & Internal Steel Equipment 57 01-Dec-13 13-Jan-14 $0.00 $0.00 170
Material Order & ManufactureMaterial Order & Manufacture 53 01-Dec-13 08-Jan-14 $0.00 $0.00 174
Material DeliveryMaterial Delivery 42 01-Dec-13 13-Jan-14 $0.00 $0.00 127

RSV Electrical & InstrumentationRSV Electrical & Instrumentation 52 08-Jan-14 09-Mar-14 $0.00 $0.00 66
Material Order & ManufactureMaterial Order & Manufacture 48 08-Jan-14 04-Mar-14 $0.00 $0.00 66
Material DeliveryMaterial Delivery 42 20-Jan-14 09-Mar-14 $0.00 $0.00 66

Pre-Cast Concrete ManholesPre-Cast Concrete Manholes 21 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 20 $0.00 $0.00
Material DeliveryMaterial Delivery 20 $0.00 $0.00

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

28-Nov-13 A, Material Delivery
27-Feb-14, Pressure Reducing
23-Feb-14, Material Order & Ma
27-Feb-14, Material Delivery
27-Feb-14, Pressure Relief Val
23-Feb-14, Material Order & Ma
27-Feb-14, Material Delivery
27-Feb-14, Flow Control Valve 
23-Feb-14, Material Order & Ma
27-Feb-14, Material Delivery

23-Jan-14, Float Level Valve
19-Jan-14, Material Order & Manufa
23-Jan-14, Material Delivery

03-Mar-14, Magnetic Flow Wat
25-Feb-14, Material Order & Ma
03-Mar-14, Material Delivery

30-Jan-14, Water Meters
25-Jan-14, Material Order & Manuf
30-Jan-14, Material Delivery

16-Jan-14, Check Valves
12-Jan-14, Material Order & Manufac
16-Jan-14, Material Delivery

28-Nov-13 A, Strainer
23-Nov-13 A, Material Order & Manufactur
28-Nov-13 A, Material Delivery

03-Mar-14, Surge Check Valve
26-Feb-14, Material Order & Ma
03-Mar-14, Material Delivery

28-Nov-13 A, Dismantling/Flexible/Restra
24-Nov-13 A, Material Order & Manufactur
28-Nov-13 A, Material Delivery

03-Feb-14, Prepayment Water Me
16-Jan-14, Material Order & Manufa

03-Feb-14, Material Delivery
28-Nov-13 A, Prepayment Water Meter Va
23-Nov-13 A, Material Order & Manufactur
28-Nov-13 A, Material Delivery

17-Feb-14, Service Connection
11-Feb-14, Material Order & Man
17-Feb-14, Material Delivery
17-Feb-14, Future Service Conn
11-Feb-14, Material Order & Man
17-Feb-14, Material Delivery

09-Jan-14, Manhole Cover, EN D400
09-Jan-14, Material Order & Manufac

29-Dec-13, Material Delivery
09-Jan-14, Hand Hole Cover
09-Jan-14, Material Order & Manufac

29-Dec-13, Material Delivery
13-Jan-14, RSV Extrenal & Internal S
08-Jan-14, Material Order & Manufac
13-Jan-14, Material Delivery

09-Mar-14, RSV Electrical & In
04-Mar-14, Material Order & M
09-Mar-14, Material Delivery

29-Oct-13 A, Pre-Cast Concrete Manholes
28-Oct-13 A, Material Order & Manufacture
29-Oct-13 A, Material Delivery

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Reservoir Internal&External PaintsReservoir Internal&External Paints 49 12-Jan-14 10-Mar-14 $0.00 $0.00 55
Material Order & ManufactureMaterial Order & Manufacture 44 12-Jan-14 04-Mar-14 $0.00 $0.00 55
Material DeliveryMaterial Delivery 5 04-Mar-14 10-Mar-14 $0.00 $0.00 55

Reservoir Construction JointsReservoir Construction Joints 6 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 5 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Pipe Identification TapePipe Identification Tape 6 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 5 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Shrinkable Sheets and Rapping TapeShrinkable Sheets and Rapping Tape 6 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 5 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Reservoirs Execution PhaseReservoirs Execution Phase 260 01-Dec-13 14-May-14 $544,136.56 $1,416,054.40 38
Madama Reservoir 500 m3Madama Reservoir 500 m3 239 01-Dec-13 27-Apr-14 $110,009.78 $408,200.58 52

VO#1VO#1 3 $7,572.34 $7,572.34
Retaining Walls 7 Expansion Joints Total Length = 76.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M. 157 01-Dec-13 14-Jan-14 $28,966.60 $40,900.20 64

Retaining Walls (ST1,ST2)  Expansion Joint 1 Length =Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 10.1 L.M. (25.66 L.M.) 119 $5,565.80 $5,565.80
Civil & Structural WorksCivil & Structural Works 119 $5,565.80 $5,565.80

Retaining Walls (ST2,ST3)  Expansion Joint 2 Length =Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 10.1 L.M. (20.36 L.M.) 119 $5,565.80 $5,565.80
Civil & Structural WorksCivil & Structural Works 119 $5,565.80 $5,565.80

Retaining Walls (ST3,ST4)  Expansion Joint 3 Length =Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.) 27 01-Dec-13 03-Dec-13 $5,901.40 $5,901.40 73
Civil & Structural WorksCivil & Structural Works 27 01-Dec-13 03-Dec-13 $5,901.40 $5,901.40 73

Retaining Walls (ST4,ST5)  Expansion Joint 4 Length =Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.) 128 01-Dec-13 12-Dec-13 $5,966.80 $5,966.80 69
Civil & Structural WorksCivil & Structural Works 128 01-Dec-13 12-Dec-13 $5,966.80 $5,966.80 69

Retaining Walls (ST5,ST6)  Expansion Joint 5 Length =Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M. 36 01-Dec-13 15-Dec-13 $5,966.80 $5,966.80 69
Civil & Structural WorksCivil & Structural Works 36 01-Dec-13 15-Dec-13 $5,966.80 $5,966.80 69

Retaining Walls (ST6,ST7)  Expansion Joint 6 Length =Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M. 28 01-Dec-13 09-Jan-14 $0.00 $5,966.80 66
Civil & Structural WorksCivil & Structural Works 28 01-Dec-13 09-Jan-14 $0.00 $5,966.80 66

Retaining Walls (ST7,ST8)  Expansion Joint 7 Length =Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M. 30 03-Dec-13 14-Jan-14 $0.00 $5,966.80 64
Civil & Structural WorksCivil & Structural Works 30 03-Dec-13 14-Jan-14 $0.00 $5,966.80 64

Civil & Structural WorksCivil & Structural Works 135 01-Dec-13 12-Jan-14 $69,042.82 $85,385.35 66
Finishing WorksFinishing Works 67 13-Jan-14 08-Apr-14 $0.00 $32,481.57 64

 Metal Fabricated Works Metal Fabricated Works 9 29-Mar-14 08-Apr-14 $0.00 $19,815.37 64
External WorksExternal Works 203 09-Dec-13 19-Apr-14 $4,428.02 $198,592.18 55

Chambers WorksChambers Works 51 09-Dec-13 18-Feb-14 $0.00 $10,977.36 103
Mechanical WorksMechanical Works 18 26-Jan-14 18-Feb-14 $0.00 $50,623.13 52
Electrical & Instrumentation WorksElectrical & Instrumentation Works 203 10-Mar-14 19-Apr-14 $4,428.02 $136,991.69 55

Yard WorksYard Works 76 16-Jan-14 21-Apr-14 $0.00 $21,847.23 52
Test Water Tightness For ReservoirTest Water Tightness For Reservoir 73 27-Jan-14 27-Apr-14 $0.00 $6,642.02 52
OthersOthers 11 01-Dec-13 15-Dec-13 $0.00 $14,779.69 75

Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3 260 01-Dec-13 14-May-14 $204,847.24 $484,753.48 38
VO.#1VO.#1 221 01-Dec-13 14-May-14 $125,488.09 $140,860.07 38
Civil & Structural WorksCivil & Structural Works 167 01-Dec-13 19-Jan-14 $74,931.13 $92,120.22 61
Finishing WorksFinishing Works 62 20-Jan-14 08-Apr-14 $0.00 $31,704.07 64

 Metal Fabricated Works Metal Fabricated Works 9 29-Mar-14 08-Apr-14 $0.00 $19,815.37 64
External WorksExternal Works 158 16-Dec-13 19-Apr-14 $4,428.02 $187,392.21 55

Chambers WorksChambers Works 51 16-Dec-13 25-Feb-14 $0.00 $10,977.36 98
Mechanical WorksMechanical Works 39 26-Jan-14 17-Mar-14 $0.00 $55,474.71 38
Electrical & Instrumentation WorksElectrical & Instrumentation Works 158 20-Jan-14 19-Apr-14 $4,428.02 $120,940.14 55

Yard WorksYard Works 91 16-Jan-14 08-May-14 $0.00 $9,007.70 38
Test Water Tightness For ReservoirTest Water Tightness For Reservoir 83 03-Feb-14 14-May-14 $0.00 $6,642.02 38
OthersOthers 10 01-Dec-13 14-Dec-13 $0.00 $17,027.19 155

Urif Reservoir 500 m3Urif Reservoir 500 m3 242 01-Dec-13 24-Apr-14 $229,279.55 $523,100.34 55
VO.#1VO.#1 73 $137,542.28 $137,542.28
Civil & Structural WorksCivil & Structural Works 161 01-Dec-13 19-Jan-14 $87,309.25 $104,498.34 67
Finishing WorksFinishing Works 62 20-Jan-14 08-Apr-14 $0.00 $31,472.07 64

 Metal Fabricated Works Metal Fabricated Works 9 29-Mar-14 08-Apr-14 $0.00 $19,815.37 64

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

10-Mar-14, Reservoir Internal
04-Mar-14, Material Order & M
10-Mar-14, Material Delivery

10-Jul-13 A, Reservoir Construction Joints
10-Jul-13 A, Material Order & Manufacture
10-Jul-13 A, Material Delivery

30-Jun-13 A, Pipe Identification Tape
29-Jun-13 A, Material Order & Manufacture
30-Jun-13 A, Material Delivery
02-Jul-13 A, Shrinkable Sheets and Rapping Tape
01-Jul-13 A, Material Order & Manufacture
02-Jul-13 A, Material Delivery

14-May-14, Reservoir
27-Apr-14, Madama Res

25-Jul-13 A, VO#1
14-Jan-14, Retaining Walls 7 Expan

23-Nov-13 A, Retaining Walls (ST1,ST2)  E
23-Nov-13 A, Civil & Structural Works
25-Nov-13 A, Retaining Walls (ST2,ST3)  E
25-Nov-13 A, Civil & Structural Works
03-Dec-13, Retaining Walls (ST3,ST4)  E
03-Dec-13, Civil & Structural Works
12-Dec-13, Retaining Walls (ST4,ST5)  
12-Dec-13, Civil & Structural Works
15-Dec-13, Retaining Walls (ST5,ST6)  
15-Dec-13, Civil & Structural Works

09-Jan-14, Retaining Walls (ST6,ST7
09-Jan-14, Civil & Structural Works
14-Jan-14, Retaining Walls (ST7,ST
14-Jan-14, Civil & Structural Works
12-Jan-14, Civil & Structural Works

08-Apr-14, Finishing Work
08-Apr-14,  Metal Fabricat

19-Apr-14, External Work
18-Feb-14, Chambers Works
18-Feb-14, Mechanical Works

19-Apr-14, Electrical & In
21-Apr-14, Yard Works
27-Apr-14, Test Water Ti

15-Dec-13, Others
14-May-14, Asira Al Q
14-May-14, VO.#1

19-Jan-14, Civil & Structural Works
08-Apr-14, Finishing Work
08-Apr-14,  Metal Fabricat

19-Apr-14, External Work
25-Feb-14, Chambers Works

17-Mar-14, Mechanical Work
19-Apr-14, Electrical & In

08-May-14, Yard Works
14-May-14, Test Water

14-Dec-13, Others
24-Apr-14, Urif Reservoi

16-Nov-13 A, VO.#1
19-Jan-14, Civil & Structural Works

08-Apr-14, Finishing Work
08-Apr-14,  Metal Fabricat

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

External WorksExternal Works 147 16-Dec-13 19-Apr-14 $4,428.02 $204,513.00 55
Chambers WorksChambers Works 51 16-Dec-13 25-Feb-14 $0.00 $10,687.51 98
Mechanical WorksMechanical Works 18 06-Jan-14 30-Jan-14 $0.00 $71,224.85 72
Electrical & Instrumentation WorksElectrical & Instrumentation Works 147 20-Jan-14 19-Apr-14 $4,428.02 $122,600.64 55

Yard WorksYard Works 77 16-Dec-13 29-Mar-14 $0.00 $18,010.64 72
Test Water Tightness For ReservoirTest Water Tightness For Reservoir 66 03-Feb-14 24-Apr-14 $0.00 $6,642.02 55
OthersOthers 11 01-Dec-13 15-Dec-13 $0.00 $20,421.99 75

Transmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders 314 01-Dec-13 14-Jul-14 $194,727.48 $1,294,253.29 15
Execution of Road WayExecution of Road Way 161 07-Jan-14 14-Jul-14 $0.00 $332,044.99 -10

PHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSV 109 07-Jan-14 14-May-14 $0.00 $196,226.19 31
Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600) 57 07-Jan-14 15-Mar-14 $0.00 $66,454.39 73

Apply Traffic Control Plan / Safety Measurments / CoApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 07-Jan-14 12-Jan-14 $0.00 $0.00 -10
Excavation and Earth WorksExcavation and Earth Works 8 12-Jan-14 23-Jan-14 $0.00 $11,792.00 -10
Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130 8 15-Jan-14 25-Jan-14 $0.00 $7,219.59 -8
Sub-Base and Base Course WorksSub-Base and Base Course Works 23 28-Jan-14 02-Mar-14 $0.00 $14,430.00 -10
Asphalt WorksAsphalt Works 6 02-Mar-14 09-Mar-14 $0.00 $25,074.00 73
Concrete DitchesConcrete Ditches 5 09-Mar-14 15-Mar-14 $0.00 $7,938.80 73

Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200) 59 23-Jan-14 08-Apr-14 $0.00 $59,234.80 57
Excavation and Earth WorksExcavation and Earth Works 11 23-Jan-14 08-Feb-14 $0.00 $11,792.00 3
Sub-Base and Base Course WorksSub-Base and Base Course Works 23 02-Mar-14 29-Mar-14 $0.00 $14,430.00 -10
Asphalt WorksAsphalt Works 6 29-Mar-14 05-Apr-14 $0.00 $25,074.00 35
Concrete DitchesConcrete Ditches 5 02-Apr-14 08-Apr-14 $0.00 $7,938.80 57

Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840) 79 08-Feb-14 14-May-14 $0.00 $70,537.00 31
Excavation and Earth WorksExcavation and Earth Works 11 08-Feb-14 23-Feb-14 $0.00 $13,266.00 19
Sub-Base and Base Course WorksSub-Base and Base Course Works 23 29-Mar-14 24-Apr-14 $0.00 $14,430.00 -10
Stones Wall WorksStones Wall Works 18 10-Apr-14 01-May-14 $0.00 $7,220.00 12
Asphalt WorksAsphalt Works 6 01-May-14 08-May-14 $0.00 $27,682.20 12
Concrete DithchesConcrete Dithches 5 08-May-14 14-May-14 $0.00 $7,938.80 31

PHASE II Access RoadsPHASE II Access Roads 108 23-Feb-14 30-Jun-14 $0.00 $104,125.30 -10
Access Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya Reservoir 97 23-Feb-14 17-Jun-14 $0.00 $95,111.40 -10

Excavation and Earth WorksExcavation and Earth Works 20 23-Feb-14 19-Mar-14 $0.00 $11,055.00 22
Sub-Base and Base Course WorksSub-Base and Base Course Works 25 24-Apr-14 24-May-14 $0.00 $21,645.00 -10
Stones Wall WorksStones Wall Works 16 14-May-14 02-Jun-14 $0.00 $9,025.00 -10
Asphalt WorksAsphalt Works 6 02-Jun-14 09-Jun-14 $0.00 $51,401.70 -10
Concrete DithchesConcrete Dithches 7 09-Jun-14 17-Jun-14 $0.00 $1,984.70 -10

Access Road for Madama ReservoirAccess Road for Madama Reservoir 88 19-Mar-14 30-Jun-14 $0.00 $9,013.90 -10
Excavation and Earth WorksExcavation and Earth Works 6 19-Mar-14 26-Mar-14 $0.00 $2,211.00 46
Sub-Base and Base Course WorksSub-Base and Base Course Works 12 24-May-14 07-Jun-14 $0.00 $3,013.20 -5
Stones Wall WorksStones Wall Works 8 02-Jun-14 11-Jun-14 $0.00 $1,805.00 -5
Asphalt WorksAsphalt Works 6 17-Jun-14 24-Jun-14 $0.00 $0.00 -10
Concrete DithchesConcrete Dithches 5 24-Jun-14 30-Jun-14 $0.00 $1,984.70 -10

PHASE VII Roads Furnishing&AccessoriesPHASE VII Roads Furnishing&Accessories 12 30-Jun-14 14-Jul-14 $0.00 $31,693.50 -10
New Road & Access RoadsNew Road & Access Roads 12 30-Jun-14 14-Jul-14 $0.00 $31,693.50 -10

Traffic Control Plan / Safety Measurments / CoordinaTraffic Control Plan / Safety Measurments / Coordination With Israeli Authorities 12 30-Jun-14 14-Jul-14 $0.00 $0.00 -10
Road AccessoriesRoad Accessories 7 30-Jun-14 08-Jul-14 $0.00 $31,693.50 -10

Execution of Transmission Pipeline from Urif to Burin (mExecution of Transmission Pipeline from Urif to Burin (m) 231 01-Dec-13 08-Apr-14 $194,727.48 $962,208.30 97
Preparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control Plan 5 $0.00 $0.00
SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+88SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+880) 52 01-Dec-13 11-Feb-14 $0.00 $103,568.77 0

Pipe Line InstallationPipe Line Installation 10 01-Dec-13 14-Dec-13 $0.00 $47,687.14 10
Chamber WorksChamber Works 35 15-Dec-13 02-Feb-14 $0.00 $55,881.63 0

Structural & Civil WorksStructural & Civil Works 10 15-Dec-13 28-Dec-13 $0.00 $16,764.49 20
Mechanical & Finishing WorksMechanical & Finishing Works 15 13-Jan-14 02-Feb-14 $0.00 $39,117.14 0

Testing,Commissioning & Final Road Reinstatement WTesting,Commissioning & Final Road Reinstatement Works 7 03-Feb-14 11-Feb-14 $0.00 $0.00 0
SEG.NO.2 Trans. Main Urif-Burin (St. 0+880 to St. 2+0SEG.NO.2 Trans. Main Urif-Burin (St. 0+880 to St. 2+000) 72 01-Dec-13 10-Mar-14 $35,169.80 $101,825.22 68

Pipe Line InstallationPipe Line Installation 14 01-Dec-13 09-Dec-13 $35,169.80 $49,468.66 99
Chamber WorksChamber Works 51 10-Dec-13 20-Feb-14 $0.00 $51,268.06 68

Structural & Civil WorksStructural & Civil Works 46 10-Dec-13 13-Feb-14 $0.00 $15,380.42 68
Mechanical & Finishing WorksMechanical & Finishing Works 41 24-Dec-13 20-Feb-14 $0.00 $35,887.64 68

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 14 22-Feb-14 10-Mar-14 $0.00 $1,088.50 68

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

19-Apr-14, External Work
25-Feb-14, Chambers Works

30-Jan-14, Mechanical Works
19-Apr-14, Electrical & In

29-Mar-14, Yard Works
24-Apr-14, Test Water Tig

15-Dec-13, Others
14-Jul-14, Tran
14-Jul-14, Exe

14-May-14, PHASE I N
15-Mar-14, Road Way New R

12-Jan-14, Apply Traffic Control Plan
23-Jan-14, Excavation and Earth W
25-Jan-14, Box Culvert Works @ S

02-Mar-14, Sub-Base and Bas
09-Mar-14, Asphalt Works
15-Mar-14, Concrete Ditches

08-Apr-14, Road Way New
08-Feb-14, Excavation and Earth

29-Mar-14, Sub-Base and B
05-Apr-14, Asphalt Works
08-Apr-14, Concrete Ditch

14-May-14, Road Way
23-Feb-14, Excavation and Ear

24-Apr-14, Sub-Base an
01-May-14, Stones Wal
08-May-14, Asphalt Wo
14-May-14, Concrete 

30-Jun-14, PHAS
17-Jun-14, Access

19-Mar-14, Excavation and E
24-May-14, Sub-Bas
02-Jun-14, Stones W
09-Jun-14, Asphalt
17-Jun-14, Concre

30-Jun-14, Acce
26-Mar-14, Excavation and 

07-Jun-14, Sub-Ba
11-Jun-14, Stones 

24-Jun-14, Aspha
30-Jun-14, Conc

14-Jul-14, PHA
14-Jul-14, New
14-Jul-14, Traff

08-Jul-14, Road
08-Apr-14, Execution of Tr

21-Jul-13 A, Preparing Detours & Apply Traffic Control Pla
11-Feb-14, SEG.NO.1Trans. Main

14-Dec-13, Pipe Line Installation
02-Feb-14, Chamber Works

28-Dec-13, Structural & Civil Works
02-Feb-14, Mechanical & Finishin
11-Feb-14, Testing,Commissionin

10-Mar-14, SEG.NO.2 Trans. M
09-Dec-13, Pipe Line Installation

20-Feb-14, Chamber Works
13-Feb-14, Structural & Civil Wor
20-Feb-14, Mechanical & Finish

10-Mar-14, Testing & Road Re

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 2+8SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 2+850) 68 10-Dec-13 13-Mar-14 $0.00 $68,882.00 68
Pipe Line InstallationPipe Line Installation 14 10-Dec-13 29-Dec-13 $0.00 $31,521.89 99
Chamber WorksChamber Works 25 30-Dec-13 03-Feb-14 $0.00 $29,617.24 89

Structural & Civil WorksStructural & Civil Works 20 30-Dec-13 27-Jan-14 $0.00 $8,885.17 94
Mechanical & Finishing WorksMechanical & Finishing Works 15 14-Jan-14 03-Feb-14 $0.00 $20,732.07 89

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 29 04-Feb-14 13-Mar-14 $0.00 $7,742.87 68
Asira Connection Pipeline (St.0+000 to St.1+122.08)Asira Connection Pipeline (St.0+000 to St.1+122.08) 78 01-Dec-13 17-Mar-14 $0.00 $69,603.68 68

Pipe Line InstallationPipe Line Installation 14 01-Dec-13 19-Dec-13 $0.00 $34,909.80 119
Chamber WorksChamber Works 15 21-Dec-13 11-Jan-14 $0.00 $25,055.90 109

Mechanical & Finishing WorksMechanical & Finishing Works 5 05-Jan-14 11-Jan-14 $0.00 $7,516.77 109
Structural & Civil WorksStructural & Civil Works 10 21-Dec-13 04-Jan-14 $0.00 $17,539.13 114

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 49 12-Jan-14 17-Mar-14 $0.00 $9,637.98 68
SEG.NO.4 Trans. Main Urif-Burin (St. 2+850 to St. 4+0SEG.NO.4 Trans. Main Urif-Burin (St. 2+850 to St. 4+000) 91 30-Dec-13 23-Mar-14 $46,761.46 $97,042.82 68

Pipe Line InstallationPipe Line Installation 14 $46,761.46 $46,761.46
Chamber WorksChamber Works 17 30-Dec-13 23-Jan-14 $0.00 $38,672.11 103

Structural & Civil WorksStructural & Civil Works 10 30-Dec-13 13-Jan-14 $0.00 $11,601.63 105
Mechanical & Finishing WorksMechanical & Finishing Works 7 14-Jan-14 23-Jan-14 $0.00 $27,070.48 103

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 45 25-Jan-14 23-Mar-14 $0.00 $11,609.25 68
SEG.NO.5 Trans. Main Urif-Burin (St. 4+000 to St. 5+1SEG.NO.5 Trans. Main Urif-Burin (St. 4+000 to St. 5+142) 141 01-Dec-13 30-Mar-14 $31,507.43 $96,349.94 105

Pipe Line InstallationPipe Line Installation 15 01-Dec-13 08-Dec-13 $31,507.43 $45,071.66 188
Chamber WorksChamber Works 32 09-Dec-13 23-Jan-14 $0.00 $40,042.54 114

Structural & Civil WorksStructural & Civil Works 10 09-Dec-13 22-Dec-13 $0.00 $12,012.76 131
Mechanical & Finishing WorksMechanical & Finishing Works 22 23-Dec-13 23-Jan-14 $0.00 $28,029.78 114

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 51 25-Jan-14 30-Mar-14 $0.00 $11,235.74 70
SEG.NO.6 Trans. Main Urif-Burin (St. 5+142 to St. 6+0SEG.NO.6 Trans. Main Urif-Burin (St. 5+142 to St. 6+000) 158 27-Feb-14 25-Mar-14 $35,946.23 $87,220.17 75

Pipe Line InstallationPipe Line Installation 10 $28,430.15 $28,430.15
Chamber WorksChamber Works 15 27-Feb-14 17-Mar-14 $0.00 $51,273.94 75

Structural & Civil WorksStructural & Civil Works 10 27-Feb-14 11-Mar-14 $0.00 $15,382.18 75
Mechanical & Finishing WorksMechanical & Finishing Works 5 11-Mar-14 17-Mar-14 $0.00 $35,891.76 75

Testing,Commissioning & Final Road Reinstatement WTesting,Commissioning & Final Road Reinstatement Works 9 17-Mar-14 25-Mar-14 $7,516.08 $7,516.08 75
SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+0SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 83 01-Dec-13 30-Dec-13 $38,261.39 $67,560.23 129

Pipe Line InstallationPipe Line Installation 26 $33,005.39 $33,005.39
Chamber WorksChamber Works 15 01-Dec-13 21-Dec-13 $0.00 $25,794.84 124

Structural & Civil WorksStructural & Civil Works 10 01-Dec-13 14-Dec-13 $0.00 $7,738.45 124
Mechanical & Finishing WorksMechanical & Finishing Works 5 15-Dec-13 21-Dec-13 $0.00 $18,056.39 124

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 14 01-Dec-13 30-Dec-13 $5,256.00 $8,760.00 129
Madama Connection Pipeline (St.0+000 to St.0+081)Madama Connection Pipeline (St.0+000 to St.0+081) 164 01-Dec-13 26-Mar-14 $2,447.82 $12,023.77 108

Pipe Line InstallationPipe Line Installation 2 01-Dec-13 01-Dec-13 $2,447.82 $4,653.55 194
Chamber WorksChamber Works 38 01-Dec-13 23-Jan-14 $0.00 $0.00 108

Structural & Civil WorksStructural & Civil Works 10 01-Dec-13 15-Dec-13 $0.00 $0.00 131
Mechanical & Finishing WorksMechanical & Finishing Works 5 18-Jan-14 23-Jan-14 $0.00 $0.00 108

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 48 25-Jan-14 26-Mar-14 $0.00 $7,370.22 68
SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 8+0SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 8+000) 165 01-Dec-13 30-Mar-14 $4,633.34 $65,666.57 68

Pipe Line InstallationPipe Line Installation 12 01-Dec-13 15-Dec-13 $4,633.34 $33,005.39 91
Chamber WorksChamber Works 57 15-Dec-13 05-Mar-14 $0.00 $23,901.18 87

Structural & Civil WorksStructural & Civil Works 10 15-Dec-13 29-Dec-13 $0.00 $16,730.83 128
Mechanical & Finishing WorksMechanical & Finishing Works 47 29-Dec-13 05-Mar-14 $0.00 $7,170.35 87

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 90 01-Dec-13 30-Mar-14 $0.00 $8,760.00 68
SEG.NO.9 Trans. Main Urif-Burin (St. 8+000 to St. 8+6SEG.NO.9 Trans. Main Urif-Burin (St. 8+000 to St. 8+689.7) 86 15-Dec-13 08-Apr-14 $0.00 $192,465.14 68

Pipe Line InstallationPipe Line Installation 6 15-Dec-13 23-Dec-13 $0.00 $25,721.66 91
Chamber WorksChamber Works 15 23-Dec-13 14-Jan-14 $0.00 $6,448.71 91

Structural & Civil WorksStructural & Civil Works 10 23-Dec-13 07-Jan-14 $0.00 $4,514.10 91
Mechanical & Finishing WorksMechanical & Finishing Works 5 07-Jan-14 14-Jan-14 $0.00 $1,934.61 91

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 65 14-Jan-14 08-Apr-14 $0.00 $160,294.77 68
Networks Execution PhaseNetworks Execution Phase 308 01-Dec-13 07-Jul-14 $848,050.71 $3,743,186.49 20

Madama NetworkMadama Network 272 01-Dec-13 26-May-14 $351,985.94 $1,053,396.65 56
Apply Traffic Control Plan / Safety Measurments / CooApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 $0.00 $0.00
Zone #1Zone #1 164 01-Dec-13 15-Mar-14 $49,242.47 $129,632.40 118

2 Inches Pipelines Network2 Inches Pipelines Network 164 01-Dec-13 15-Mar-14 $30,331.50 $101,012.05 118

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

13-Mar-14, SEG.NO.3 Trans. 
29-Dec-13, Pipe Line Installation

03-Feb-14, Chamber Works
27-Jan-14, Structural & Civil Works
03-Feb-14, Mechanical & Finishin

13-Mar-14, Testing & Road R
17-Mar-14, Asira Connection

19-Dec-13, Pipe Line Installation
11-Jan-14, Chamber Works
11-Jan-14, Mechanical & Finishing W

04-Jan-14, Structural & Civil Works
17-Mar-14, Testing & Road R
23-Mar-14, SEG.NO.4 Trans

24-Nov-13 A, Pipe Line Installation
23-Jan-14, Chamber Works

13-Jan-14, Structural & Civil Works
23-Jan-14, Mechanical & Finishing 

23-Mar-14, Testing & Road R
30-Mar-14, SEG.NO.5 Tran

08-Dec-13, Pipe Line Installation
23-Jan-14, Chamber Works

22-Dec-13, Structural & Civil Works
23-Jan-14, Mechanical & Finishing 

30-Mar-14, Testing & Road 
25-Mar-14, SEG.NO.6 Trans

29-Aug-13 A, Pipe Line Installation
17-Mar-14, Chamber Works

11-Mar-14, Structural & Civil W
17-Mar-14, Mechanical & Fin
25-Mar-14, Testing,Commiss

30-Dec-13, SEG.NO.7 Trans. Main Uri
22-Aug-13 A, Pipe Line Installation

21-Dec-13, Chamber Works
14-Dec-13, Structural & Civil Works
21-Dec-13, Mechanical & Finishing Wo
30-Dec-13, Testing & Road Reinstatem

26-Mar-14, Madama Conne
01-Dec-13, Pipe Line Installation

23-Jan-14, Chamber Works
15-Dec-13, Structural & Civil Works

23-Jan-14, Mechanical & Finishing 
26-Mar-14, Testing & Road R
30-Mar-14, SEG.NO.8 Tran

15-Dec-13, Pipe Line Installation
05-Mar-14, Chamber Works

29-Dec-13, Structural & Civil Works
05-Mar-14, Mechanical & Finis

30-Mar-14, Testing & Road 
08-Apr-14, SEG.NO.9 Tran

23-Dec-13, Pipe Line Installation
14-Jan-14, Chamber Works

07-Jan-14, Structural & Civil Works
14-Jan-14, Mechanical & Finishing W

08-Apr-14, Testing & Road
07-Jul-14, Netw

26-May-14, Madama
09-Jul-13 A, Apply Traffic Control Plan / Safety Measurmen

15-Mar-14, Zone #1
15-Mar-14, 2 Inches Pipeline

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 18 01-Dec-13 24-Dec-13 $0.00 $0.00 58
WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M. 17 01-Dec-13 08-Dec-13 $20,642.70 $39,434.82 189
House Connection Branches InstallationHouse Connection Branches Installation 17 01-Dec-13 16-Dec-13 $9,688.80 $20,827.77 182
Pressure TestPressure Test 3 16-Dec-13 21-Dec-13 $0.00 $0.00 74
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 21-Dec-13 01-Jan-14 $0.00 $16,309.59 85
Chambers Mechanical WorksChambers Mechanical Works 10 04-Mar-14 15-Mar-14 $0.00 $24,439.87 33

3 Inches Pipelines Network3 Inches Pipelines Network 156 01-Dec-13 05-Mar-14 $18,910.97 $28,620.35 126
Chambers Civil WorksChambers Civil Works 4 01-Dec-13 04-Dec-13 $0.00 $0.00 33
WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M. 4 01-Dec-13 03-Dec-13 $18,910.97 $13,826.33 192
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 05-Dec-13 $0.00 $0.00 91
Pressure TestPressure Test 2 16-Dec-13 19-Dec-13 $0.00 $0.00 83
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 2 19-Dec-13 22-Dec-13 $0.00 $4,803.88 94
Chambers Mechanical WorksChambers Mechanical Works 2 04-Mar-14 05-Mar-14 $0.00 $9,990.14 33

Zone #2Zone #2 139 01-Dec-13 06-Mar-14 $49,721.21 $107,990.68 125
2 Inches Pipelines Network2 Inches Pipelines Network 117 01-Dec-13 09-Feb-14 $49,721.21 $96,763.88 147

Chambers Civil WorksChambers Civil Works 15 26-Dec-13 16-Jan-14 $0.00 $0.00 58
WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M. 15 01-Dec-13 03-Dec-13 $39,484.20 $35,690.22 191
House Connection Branches InstallationHouse Connection Branches Installation 15 01-Dec-13 10-Dec-13 $10,237.02 $20,827.77 187
Pressure TestPressure Test 3 10-Dec-13 15-Dec-13 $0.00 $0.00 81
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 18-Jan-14 28-Jan-14 $0.00 $15,011.62 64
Chambers Mechanical WorksChambers Mechanical Works 10 29-Jan-14 09-Feb-14 $0.00 $25,234.27 64

3 Inches Pipelines Network3 Inches Pipelines Network 83 01-Dec-13 06-Mar-14 $0.00 $11,226.80 33
Chambers Civil WorksChambers Civil Works 1 07-Dec-13 07-Dec-13 $0.00 $0.00 95
WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M. 1 01-Dec-13 01-Dec-13 $0.00 $1,169.26 98
House Connection Pipes InstallationHouse Connection Pipes Installation 1 01-Dec-13 01-Dec-13 $0.00 $0.00 98
Pressure TestPressure Test 1 10-Dec-13 12-Dec-13 $0.00 $0.00 92
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 1 12-Dec-13 14-Dec-13 $0.00 $67.40 104
Chambers Mechanical WorksChambers Mechanical Works 1 06-Mar-14 06-Mar-14 $0.00 $9,990.14 33

Zone #3Zone #3 103 01-Dec-13 24-Dec-13 $61,886.08 $125,217.55 187
2 Inches Pipelines Network2 Inches Pipelines Network 103 01-Dec-13 11-Dec-13 $54,423.48 $87,246.26 198

Chambers Civil WorksChambers Civil Works 12 $0.00 $0.00
WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M. 12 01-Dec-13 03-Dec-13 $36,426.90 $27,442.62 192
House Connection Branches InstallationHouse Connection Branches Installation 12 01-Dec-13 08-Dec-13 $9,949.66 $20,827.77 188
Pressure TestPressure Test 3 01-Dec-13 02-Dec-13 $0.00 $0.00 100
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $12,152.80 116
Chambers Mechanical WorksChambers Mechanical Works 10 01-Dec-13 08-Dec-13 $8,046.92 $26,823.07 201

3 Inches Pipelines Network3 Inches Pipelines Network 52 01-Dec-13 24-Dec-13 $7,462.60 $37,971.29 187
Chambers Civil WorksChambers Civil Works 7 $0.00 $0.00
WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M. 7 01-Dec-13 05-Dec-13 $4,465.56 $21,399.60 191
House Connection Pipes InstallationHouse Connection Pipes Installation 7 01-Dec-13 09-Dec-13 $0.00 $0.00 93
Pressure TestPressure Test 2 10-Dec-13 12-Dec-13 $0.00 $0.00 93
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 14-Dec-13 24-Dec-13 $0.00 $6,581.55 105
Chambers Mechanical WorksChambers Mechanical Works 10 01-Dec-13 08-Dec-13 $2,997.04 $9,990.14 65

Zone #4Zone #4 103 01-Dec-13 21-Jan-14 $61,032.13 $144,697.32 163
2 Inches Pipelines Network2 Inches Pipelines Network 93 01-Dec-13 21-Jan-14 $47,779.94 $85,123.79 163

Chambers Civil WorksChambers Civil Works 12 09-Dec-13 24-Dec-13 $0.00 $0.00 30
WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M. 12 01-Dec-13 05-Dec-13 $36,095.10 $27,534.14 190
House Connection Branches InstallationHouse Connection Branches Installation 12 01-Dec-13 08-Dec-13 $11,684.84 $20,827.77 188
Pressure TestPressure Test 3 26-Dec-13 29-Dec-13 $0.00 $0.00 30
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 30-Dec-13 09-Jan-14 $0.00 $13,891.68 37
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 21-Jan-14 $0.00 $22,870.20 37

3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network 103 01-Dec-13 21-Jan-14 $13,252.19 $59,573.53 163
Chambers Civil WorksChambers Civil Works 7 10-Dec-13 19-Dec-13 $0.00 $0.00 23
WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M. 7 01-Dec-13 05-Dec-13 $13,252.19 $23,683.50 191
House Connection Pipes InstallationHouse Connection Pipes Installation 7 01-Dec-13 09-Dec-13 $0.00 $0.00 41
Pressure TestPressure Test 3 26-Dec-13 29-Dec-13 $0.00 $0.00 30
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 30-Dec-13 09-Jan-14 $0.00 $7,315.30 37
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 21-Jan-14 $0.00 $28,574.73 37

Zone #5Zone #5 107 01-Dec-13 06-Feb-14 $51,375.98 $141,541.10 149
2 Inches Pipelines Network2 Inches Pipelines Network 107 01-Dec-13 06-Feb-14 $51,375.98 $141,541.10 149

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

24-Dec-13, Chambers Civil Works
08-Dec-13, WN Pipelines Installation Tot
16-Dec-13, House Connection Branche
21-Dec-13, Pressure Test

01-Jan-14, Trench Reinstatement &  1
15-Mar-14, Chambers Mecha

05-Mar-14, 3 Inches Pipelines
04-Dec-13, Chambers Civil Works
03-Dec-13, WN Pipelines Installation Tota
05-Dec-13, House Connection Pipes Inst

19-Dec-13, Pressure Test
22-Dec-13, Trench Reinstatement &  1s

05-Mar-14, Chambers Mechan
06-Mar-14, Zone #2

09-Feb-14, 2 Inches Pipelines Ne
16-Jan-14, Chambers Civil Works

03-Dec-13, WN Pipelines Installation Tota
10-Dec-13, House Connection Branches
15-Dec-13, Pressure Test

28-Jan-14, Trench Reinstatement &
09-Feb-14, Chambers Mechanica

06-Mar-14, 3 Inches Pipelines
07-Dec-13, Chambers Civil Works

01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

12-Dec-13, Pressure Test
14-Dec-13, Trench Reinstatement &  1st

06-Mar-14, Chambers Mechan
24-Dec-13, Zone #3

11-Dec-13, 2 Inches Pipelines Network
21-Nov-13 A, Chambers Civil Works

03-Dec-13, WN Pipelines Installation Tota
08-Dec-13, House Connection Branches

02-Dec-13, Pressure Test
11-Dec-13, Trench Reinstatement &  1st 
08-Dec-13, Chambers Mechanical Work

24-Dec-13, 3 Inches Pipelines Network
21-Nov-13 A, Chambers Civil Works

05-Dec-13, WN Pipelines Installation Tota
09-Dec-13, House Connection Pipes Ins
12-Dec-13, Pressure Test

24-Dec-13, Trench Reinstatement &  1s
08-Dec-13, Chambers Mechanical Work

21-Jan-14, Zone #4
21-Jan-14, 2 Inches Pipelines Netw

24-Dec-13, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota
08-Dec-13, House Connection Branches

29-Dec-13, Pressure Test
09-Jan-14, Trench Reinstatement &  

21-Jan-14, Chambers Mechanical W
21-Jan-14, 3,4,6 Inches Pipelines N

19-Dec-13, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota
09-Dec-13, House Connection Pipes Ins

29-Dec-13, Pressure Test
09-Jan-14, Trench Reinstatement &  

21-Jan-14, Chambers Mechanical W
06-Feb-14, Zone #5
06-Feb-14, 2 Inches Pipelines Ne

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 24 21-Dec-13 23-Jan-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M. 24 01-Dec-13 01-Dec-13 $31,284.00 $55,286.84 193
House Connection Pipes InstallationHouse Connection Pipes Installation 24 01-Dec-13 16-Dec-13 $20,091.98 $41,945.15 182
Pressure TestPressure Test 7 17-Dec-13 26-Dec-13 $0.00 $0.00 37
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 14 28-Dec-13 12-Jan-14 $0.00 $22,035.45 45
Chambers Mechanical WorksChambers Mechanical Works 14 22-Jan-14 06-Feb-14 $0.00 $22,273.66 37

Zone #6Zone #6 117 01-Dec-13 18-Feb-14 $78,728.06 $100,991.40 139
2 Inches Pipelines Network2 Inches Pipelines Network 117 01-Dec-13 18-Feb-14 $61,723.06 $63,991.17 139

Chambers Civil WorksChambers Civil Works 9 25-Jan-14 04-Feb-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M. 9 01-Dec-13 02-Dec-13 $58,847.10 $21,590.70 192
House Connection Pipes InstallationHouse Connection Pipes Installation 9 01-Dec-13 03-Dec-13 $2,875.96 $20,827.77 191
Pressure TestPressure Test 3 03-Dec-13 08-Dec-13 $0.00 $0.00 66
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 08-Dec-13 19-Dec-13 $0.00 $10,435.87 79
Chambers Mechanical WorksChambers Mechanical Works 10 08-Feb-14 18-Feb-14 $0.00 $11,136.83 37

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 95 01-Dec-13 18-Feb-14 $17,005.00 $37,000.24 37
Chambers Civil WorksChambers Civil Works 3 10-Dec-13 14-Dec-13 $0.00 $0.00 72
WN Pipelines Installation Total Length = 236.83 L.M.WN Pipelines Installation Total Length = 236.83 L.M. 3 $17,005.00 $15,974.25
House Connection Pipes InstallationHouse Connection Pipes Installation 3 01-Dec-13 03-Dec-13 $0.00 $0.00 66
Pressure TestPressure Test 3 05-Dec-13 08-Dec-13 $0.00 $0.00 66
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 09-Dec-13 19-Dec-13 $0.00 $5,453.14 79
Chambers Mechanical WorksChambers Mechanical Works 10 08-Feb-14 18-Feb-14 $0.00 $15,572.85 37

Zone #7Zone #7 92 01-Dec-13 17-Mar-14 $0.00 $69,668.56 24
3,4 Inches Pipelines Network3,4 Inches Pipelines Network 92 01-Dec-13 17-Mar-14 $0.00 $69,668.56 24

Chambers Civil WorksChambers Civil Works 9 06-Feb-14 17-Feb-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M. 9 01-Dec-13 12-Dec-13 $0.00 $30,526.22 70
House Connection Pipes InstallationHouse Connection Pipes Installation 9 03-Dec-13 16-Dec-13 $0.00 $0.00 67
Pressure TestPressure Test 3 18-Feb-14 22-Feb-14 $0.00 $0.00 23
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 23-Feb-14 05-Mar-14 $0.00 $12,026.29 24
Chambers Mechanical WorksChambers Mechanical Works 10 06-Mar-14 17-Mar-14 $0.00 $27,116.05 24

Cleaning,Flushing,Disinfection,Customer Water MeteCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 60 18-Mar-14 26-May-14 $0.00 $233,657.65 27
Cleaning,FlushingCleaning,Flushing 10 18-Mar-14 29-Mar-14 $0.00 $0.00 24
Customer Water Meter InstallationsCustomer Water Meter Installations 10 30-Mar-14 09-Apr-14 $0.00 $115,970.40 24
DisinfectionDisinfection 10 10-Apr-14 21-Apr-14 $0.00 $21,122.70 24
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 30 22-Apr-14 26-May-14 $0.00 $96,564.55 27

Asira Al Qibliya NetworkAsira Al Qibliya Network 267 01-Dec-13 07-Jul-14 $384,382.24 $1,083,236.92 20
Apply Traffic Control Plan / Safety Measurments / CooApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 $0.00 $0.00
Zone #1Zone #1 141 01-Dec-13 17-Feb-14 $76,617.94 $151,657.99 140

2 Inches Pipelines Network2 Inches Pipelines Network 132 01-Dec-13 17-Feb-14 $58,478.31 $116,979.74 140
Chambers Civil WorksChambers Civil Works 22 01-Dec-13 30-Dec-13 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M. 21 01-Dec-13 02-Dec-13 $44,695.07 $47,548.95 193
House Connection Branches InstallationHouse Connection Branches Installation 21 01-Dec-13 17-Dec-13 $13,783.24 $41,061.80 181
Pressure TestPressure Test 3 01-Jan-14 05-Jan-14 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 06-Jan-14 16-Jan-14 $0.00 $20,262.75 -10
Chambers Mechanical WorksChambers Mechanical Works 15 01-Feb-14 17-Feb-14 $0.00 $8,106.24 -12

3 Inches Pipelines Network3 Inches Pipelines Network 136 01-Dec-13 11-Feb-14 $18,139.62 $34,678.25 145
Chambers Civil WorksChambers Civil Works 5 01-Dec-13 07-Dec-13 $0.00 $0.00 17
WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M. 5 01-Dec-13 01-Dec-13 $18,139.62 $17,060.95 194
House Connection Pipes InstallationHouse Connection Pipes Installation 5 01-Dec-13 03-Dec-13 $0.00 $0.00 191
Pressure TestPressure Test 3 01-Jan-14 05-Jan-14 $0.00 $0.00 0
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 18-Jan-14 28-Jan-14 $0.00 $7,749.80 -10
Chambers Mechanical WorksChambers Mechanical Works 10 01-Feb-14 11-Feb-14 $0.00 $9,867.50 -12

Zone #2Zone #2 126 01-Dec-13 23-Feb-14 $54,622.33 $151,242.89 135
2 Inches Pipelines Network2 Inches Pipelines Network 126 01-Dec-13 23-Feb-14 $54,622.33 $109,660.14 135

Chambers Civil WorksChambers Civil Works 18 17-Dec-13 13-Jan-14 $0.00 $0.00 -2
WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M. 18 01-Dec-13 08-Dec-13 $43,511.60 $42,166.55 189
House Connection Branches InstallationHouse Connection Branches Installation 18 01-Dec-13 12-Dec-13 $11,110.73 $41,061.80 185
Pressure TestPressure Test 3 13-Jan-14 18-Jan-14 $0.00 $0.00 -2
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 8 18-Jan-14 27-Jan-14 $0.00 $18,325.55 -2
Chambers Mechanical WorksChambers Mechanical Works 10 12-Feb-14 23-Feb-14 $0.00 $8,106.24 -12

3 Inches Pipelines Network3 Inches Pipelines Network 71 01-Dec-13 20-Feb-14 $0.00 $41,582.75 -12

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

23-Jan-14, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota

16-Dec-13, House Connection Pipes In
26-Dec-13, Pressure Test

12-Jan-14, Trench Reinstatement &  
06-Feb-14, Chambers Mechanica

18-Feb-14, Zone #6
18-Feb-14, 2 Inches Pipelines N

04-Feb-14, Chambers Civil Works
02-Dec-13, WN Pipelines Installation Tota
03-Dec-13, House Connection Pipes Inst
08-Dec-13, Pressure Test

19-Dec-13, Trench Reinstatement &  1s
18-Feb-14, Chambers Mechanic
18-Feb-14, 3,4 Inches Pipelines

14-Dec-13, Chambers Civil Works
01-Oct-13 A, WN Pipelines Installation Total Leng

03-Dec-13, House Connection Pipes Inst
08-Dec-13, Pressure Test

19-Dec-13, Trench Reinstatement &  1s
18-Feb-14, Chambers Mechanic

17-Mar-14, Zone #7
17-Mar-14, 3,4 Inches Pipelin

17-Feb-14, Chambers Civil Work
12-Dec-13, WN Pipelines Installation To
16-Dec-13, House Connection Pipes In

22-Feb-14, Pressure Test
05-Mar-14, Trench Reinstatem

17-Mar-14, Chambers Mecha
26-May-14, Cleaning

29-Mar-14, Cleaning,Flushi
09-Apr-14, Customer Wate

21-Apr-14, Disinfection
26-May-14, 2nd Laye

07-Jul-14, Asira
21-Aug-13 A, Apply Traffic Control Plan / Safety Meas

17-Feb-14, Zone #1
17-Feb-14, 2 Inches Pipelines N

30-Dec-13, Chambers Civil Works
02-Dec-13, WN Pipelines Installation Tota

17-Dec-13, House Connection Branche
05-Jan-14, Pressure Test

16-Jan-14, Trench Reinstatement & 
17-Feb-14, Chambers Mechanic
11-Feb-14, 3 Inches Pipelines Ne

07-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
03-Dec-13, House Connection Pipes Inst

05-Jan-14, Pressure Test
28-Jan-14, Trench Reinstatement &

11-Feb-14, Chambers Mechanica
23-Feb-14, Zone #2
23-Feb-14, 2 Inches Pipelines N

13-Jan-14, Chambers Civil Works
08-Dec-13, WN Pipelines Installation Tot
12-Dec-13, House Connection Branche

18-Jan-14, Pressure Test
27-Jan-14, Trench Reinstatement &

23-Feb-14, Chambers Mechani
20-Feb-14, 3 Inches Pipelines N

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 7 05-Dec-13 14-Dec-13 $0.00 $0.00 24
WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M. 7 01-Dec-13 09-Dec-13 $0.00 $22,400.95 27
House Connection Pipes InstallationHouse Connection Pipes Installation 7 01-Dec-13 09-Dec-13 $0.00 $0.00 27
Pressure TestPressure Test 3 13-Jan-14 18-Jan-14 $0.00 $0.00 3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 3 27-Jan-14 30-Jan-14 $0.00 $9,314.30 -2
Chambers Mechanical WorksChambers Mechanical Works 8 12-Feb-14 20-Feb-14 $0.00 $9,867.50 -12

Zone #3Zone #3 118 01-Dec-13 04-Mar-14 $61,184.37 $142,473.38 127
2 Inches Pipelines Network2 Inches Pipelines Network 107 01-Dec-13 04-Mar-14 $45,940.81 $101,904.74 127

Chambers Civil WorksChambers Civil Works 16 14-Dec-13 05-Jan-14 $0.00 $0.00 12
WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M. 16 01-Dec-13 05-Dec-13 $28,914.16 $36,528.95 191
House Connection Branches InstallationHouse Connection Branches Installation 16 01-Dec-13 10-Dec-13 $17,026.65 $41,061.80 186
Pressure TestPressure Test 3 18-Jan-14 21-Jan-14 $0.00 $0.00 3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 7 21-Jan-14 29-Jan-14 $0.00 $16,207.75 4
Chambers Mechanical WorksChambers Mechanical Works 10 22-Feb-14 04-Mar-14 $0.00 $8,106.24 -12

3 Inches Pipelines Network3 Inches Pipelines Network 113 01-Dec-13 26-Feb-14 $15,243.56 $40,568.64 132
Chambers Civil WorksChambers Civil Works 4 10-Dec-13 15-Dec-13 $0.00 $0.00 33
WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M. 4 01-Dec-13 02-Dec-13 $15,243.56 $13,073.75 193
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 02-Dec-13 $0.00 $0.00 192
Pressure TestPressure Test 2 18-Jan-14 20-Jan-14 $0.00 $0.00 10
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 3 29-Jan-14 02-Feb-14 $0.00 $6,581.64 4
Chambers Mechanical WorksChambers Mechanical Works 5 22-Feb-14 26-Feb-14 $0.00 $20,913.25 -12

Zone #4Zone #4 134 01-Dec-13 10-Mar-14 $125,825.54 $167,750.51 122
2 Inches Pipelines Network2 Inches Pipelines Network 126 01-Dec-13 01-Mar-14 $75,092.60 $71,955.84 130

Chambers Civil WorksChambers Civil Works 3 12-Dec-13 15-Dec-13 $0.00 $0.00 40
WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M. 3 01-Dec-13 01-Dec-13 $49,880.00 $14,767.35 194
House Connection Branches InstallationHouse Connection Branches Installation 3 01-Dec-13 01-Dec-13 $25,212.60 $41,061.80 193
Pressure TestPressure Test 2 01-Dec-13 03-Dec-13 $0.00 $0.00 43
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 2 16-Dec-13 17-Dec-13 $0.00 $8,020.45 49
Chambers Mechanical WorksChambers Mechanical Works 2 27-Feb-14 01-Mar-14 $0.00 $8,106.24 -12

3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network 127 01-Dec-13 10-Mar-14 $50,732.94 $95,794.66 122
Chambers Civil WorksChambers Civil Works 14 03-Dec-13 22-Dec-13 $0.00 $0.00 28
WN Pipelines Installation Total Length = 1368.90 L.M.WN Pipelines Installation Total Length = 1368.90 L.M. 14 $50,732.94 $47,515.29
House Connection Pipes InstallationHouse Connection Pipes Installation 14 01-Dec-13 07-Dec-13 $0.00 $0.00 190
Pressure TestPressure Test 3 23-Dec-13 26-Dec-13 $0.00 $0.00 28
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 7 28-Dec-13 04-Jan-14 $0.00 $14,947.14 34
Chambers Mechanical WorksChambers Mechanical Works 10 27-Feb-14 10-Mar-14 $0.00 $33,332.24 -12

Zone #5Zone #5 144 01-Dec-13 22-Mar-14 $66,132.06 $212,795.76 112
2 Inches Pipelines Network2 Inches Pipelines Network 144 01-Dec-13 22-Mar-14 $58,122.06 $120,427.97 112

Chambers Civil WorksChambers Civil Works 15 01-Dec-13 22-Dec-13 $0.00 $0.00 38
WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M. 15 01-Dec-13 01-Dec-13 $31,454.56 $34,104.00 193
House Connection Pipes InstallationHouse Connection Pipes Installation 15 01-Dec-13 01-Dec-13 $26,667.50 $41,061.80 193
Pressure TestPressure Test 3 22-Dec-13 26-Dec-13 $0.00 $0.00 38
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 4 26-Dec-13 31-Dec-13 $0.00 $15,226.50 47
Chambers Mechanical WorksChambers Mechanical Works 10 11-Mar-14 22-Mar-14 $0.00 $30,035.67 -12

3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network 119 01-Dec-13 12-Mar-14 $8,010.00 $92,367.79 120
Chambers Civil WorksChambers Civil Works 4 07-Dec-13 12-Dec-13 $0.00 $0.00 49
WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M. 4 01-Dec-13 01-Dec-13 $8,010.00 $22,583.83 194
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 01-Dec-13 $0.00 $0.00 194
Pressure TestPressure Test 2 22-Dec-13 24-Dec-13 $0.00 $0.00 41
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 2 24-Dec-13 26-Dec-13 $0.00 $8,846.63 51
Chambers Mechanical WorksChambers Mechanical Works 2 11-Mar-14 12-Mar-14 $0.00 $60,937.33 -12

Cleaning,Flushing,Disinfection,Customer Water MeteCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 100 13-Mar-14 07-Jul-14 $0.00 $257,316.40 -9
Cleaning,FlushingCleaning,Flushing 30 13-Mar-14 16-Apr-14 $0.00 $0.00 -12
Customer Water Meter InstallationsCustomer Water Meter Installations 30 17-Apr-14 21-May-14 $0.00 $142,113.60 -12
DisinfectionDisinfection 10 22-May-14 02-Jun-14 $0.00 $19,240.30 -12
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 30 03-Jun-14 07-Jul-14 $0.00 $95,962.50 -9

Urif NetworkUrif Network 230 01-Dec-13 07-Jul-14 $111,682.53 $1,606,552.92 20
Apply Traffic Control Plan / Safety Measurments / CooApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 $0.00 $0.00
Zone #1Zone #1 81 01-Dec-13 14-Jan-14 $31,954.29 $158,918.98 169

2 Inches Pipelines Network2 Inches Pipelines Network 81 01-Dec-13 14-Jan-14 $31,954.29 $90,703.07 169

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

14-Dec-13, Chambers Civil Works
09-Dec-13, WN Pipelines Installation Tot
09-Dec-13, House Connection Pipes Ins

18-Jan-14, Pressure Test
30-Jan-14, Trench Reinstatement 

20-Feb-14, Chambers Mechanic
04-Mar-14, Zone #3
04-Mar-14, 2 Inches Pipelines 

05-Jan-14, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota
10-Dec-13, House Connection Branches

21-Jan-14, Pressure Test
29-Jan-14, Trench Reinstatement &

04-Mar-14, Chambers Mechan
26-Feb-14, 3 Inches Pipelines N

15-Dec-13, Chambers Civil Works
02-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst

20-Jan-14, Pressure Test
02-Feb-14, Trench Reinstatement 

26-Feb-14, Chambers Mechan
10-Mar-14, Zone #4

01-Mar-14, 2 Inches Pipelines 
15-Dec-13, Chambers Civil Works

01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Branches 
03-Dec-13, Pressure Test

17-Dec-13, Trench Reinstatement &  1s
01-Mar-14, Chambers Mechan
10-Mar-14, 3,4,6 Inches Pipel

22-Dec-13, Chambers Civil Works
04-Nov-13 A, WN Pipelines Installation Total 

07-Dec-13, House Connection Pipes Ins
26-Dec-13, Pressure Test
04-Jan-14, Trench Reinstatement &  1

10-Mar-14, Chambers Mecha
22-Mar-14, Zone #5
22-Mar-14, 2 Inches Pipeline

22-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

26-Dec-13, Pressure Test
31-Dec-13, Trench Reinstatement &  1

22-Mar-14, Chambers Mech
12-Mar-14, 3,4,6 Inches Pipel

12-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

24-Dec-13, Pressure Test
26-Dec-13, Trench Reinstatement &  1

12-Mar-14, Chambers Mecha
07-Jul-14, Clea

16-Apr-14, Cleaning,Flus
21-May-14, Custome

02-Jun-14, Disinfec
07-Jul-14, 2nd L
07-Jul-14, Urif N

08-Oct-13 A, Apply Traffic Control Plan / Safety M
14-Jan-14, Zone #1
14-Jan-14, 2 Inches Pipelines Netwo

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 13 01-Dec-13 17-Dec-13 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 1230.24 L.M.WN Pipelines Installation Total Length = 1230.24 L.M. 33 01-Dec-13 05-Dec-13 $31,954.29 $26,672.55 190
House Connection Branches InstallationHouse Connection Branches Installation 13 01-Dec-13 17-Dec-13 $0.00 $32,782.14 -1
Pressure TestPressure Test 3 19-Dec-13 22-Dec-13 $0.00 $0.00 18
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 23-Dec-13 02-Jan-14 $0.00 $12,924.60 23
Chambers Mechanical WorksChambers Mechanical Works 10 04-Jan-14 14-Jan-14 $0.00 $18,323.78 23

3 Inches Pipelines Network3 Inches Pipelines Network 39 01-Dec-13 14-Jan-14 $0.00 $68,215.91 23
Chambers Civil WorksChambers Civil Works 10 01-Dec-13 14-Dec-13 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 943.38 L.M.WN Pipelines Installation Total Length = 943.38 L.M. 10 01-Dec-13 14-Dec-13 $0.00 $34,206.68 -7
House Connection Pipes InstallationHouse Connection Pipes Installation 10 01-Dec-13 14-Dec-13 $0.00 $0.00 -7
Pressure TestPressure Test 3 19-Dec-13 22-Dec-13 $0.00 $0.00 18
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 23-Dec-13 02-Jan-14 $0.00 $9,481.12 23
Chambers Mechanical WorksChambers Mechanical Works 10 04-Jan-14 14-Jan-14 $0.00 $24,528.11 23

Zone #2Zone #2 104 01-Dec-13 12-Mar-14 $50,372.48 $204,406.48 120
2 Inches Pipelines Network2 Inches Pipelines Network 88 01-Dec-13 12-Mar-14 $22,764.03 $120,240.84 120

Chambers Civil WorksChambers Civil Works 34 23-Dec-13 09-Feb-14 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 3350.32 L.M.WN Pipelines Installation Total Length = 3350.32 L.M. 34 01-Dec-13 26-Dec-13 $22,764.03 $46,209.00 175
House Connection Branches InstallationHouse Connection Branches Installation 34 01-Dec-13 18-Jan-14 $0.00 $32,782.14 -7
Pressure TestPressure Test 10 19-Jan-14 01-Feb-14 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 02-Feb-14 20-Feb-14 $0.00 $21,918.30 -9
Chambers Mechanical WorksChambers Mechanical Works 17 22-Feb-14 12-Mar-14 $0.00 $19,331.40 -9

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 97 01-Dec-13 04-Mar-14 $27,608.45 $84,165.64 127
Chambers Civil WorksChambers Civil Works 13 15-Dec-13 01-Jan-14 $0.00 $0.00 15
WN Pipelines Installation Total Length = 1330.98 L.M.WN Pipelines Installation Total Length = 1330.98 L.M. 13 01-Dec-13 10-Dec-13 $27,608.45 $46,834.02 186
House Connection Pipes InstallationHouse Connection Pipes Installation 13 15-Dec-13 01-Jan-14 $0.00 $0.00 -7
Pressure TestPressure Test 4 19-Jan-14 23-Jan-14 $0.00 $0.00 4
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 25-Jan-14 04-Feb-14 $0.00 $12,803.51 5
Chambers Mechanical WorksChambers Mechanical Works 10 22-Feb-14 04-Mar-14 $0.00 $24,528.11 -9

Zone #3Zone #3 98 01-Dec-13 24-Mar-14 $12,989.55 $243,911.79 110
2 Inches Pipelines Network2 Inches Pipelines Network 98 01-Dec-13 24-Mar-14 $12,989.55 $144,476.14 110

Chambers Civil WorksChambers Civil Works 30 23-Dec-13 03-Feb-14 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 2976.46L.M.WN Pipelines Installation Total Length = 2976.46L.M. 30 01-Dec-13 29-Dec-13 $12,989.55 $63,076.65 173
House Connection Branches InstallationHouse Connection Branches Installation 30 01-Dec-13 12-Jan-14 $0.00 $32,782.14 1
Pressure TestPressure Test 14 13-Jan-14 01-Feb-14 $0.00 $0.00 1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 02-Feb-14 20-Feb-14 $0.00 $29,285.95 1
Chambers Mechanical WorksChambers Mechanical Works 17 05-Mar-14 24-Mar-14 $0.00 $19,331.40 -9

3 Inches Pipelines Network3 Inches Pipelines Network 62 04-Jan-14 16-Mar-14 $0.00 $99,435.65 -9
Chambers Civil WorksChambers Civil Works 12 04-Jan-14 19-Jan-14 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M. 12 04-Jan-14 19-Jan-14 $0.00 $43,019.48 -7
House Connection Pipes InstallationHouse Connection Pipes Installation 12 04-Jan-14 19-Jan-14 $0.00 $0.00 13
Pressure TestPressure Test 3 20-Jan-14 23-Jan-14 $0.00 $0.00 13
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 25-Jan-14 04-Feb-14 $0.00 $13,113.37 15
Chambers Mechanical WorksChambers Mechanical Works 10 05-Mar-14 16-Mar-14 $0.00 $43,302.80 -9

Zone #4Zone #4 45 04-Feb-14 27-Mar-14 $0.00 $77,285.34 -9
2 Inches Pipelines Network2 Inches Pipelines Network 45 04-Feb-14 27-Mar-14 $0.00 $77,285.34 -9

Chambers Civil WorksChambers Civil Works 11 04-Feb-14 18-Feb-14 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 1093.46 L.M.WN Pipelines Installation Total Length = 1093.46 L.M. 11 04-Feb-14 18-Feb-14 $0.00 $23,816.10 -1
House Connection Branches InstallationHouse Connection Branches Installation 11 04-Feb-14 18-Feb-14 $0.00 $32,782.14 -1
Pressure TestPressure Test 3 20-Feb-14 23-Feb-14 $0.00 $0.00 -1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 24-Feb-14 06-Mar-14 $0.00 $10,610.90 -1
Chambers Mechanical WorksChambers Mechanical Works 10 17-Mar-14 27-Mar-14 $0.00 $10,076.20 -9

Zone #5Zone #5 68 20-Jan-14 08-Apr-14 $0.00 $152,783.60 -9
2 Inches Pipelines Network2 Inches Pipelines Network 57 02-Feb-14 08-Apr-14 $0.00 $88,585.74 -9

Chambers Civil WorksChambers Civil Works 15 02-Feb-14 22-Feb-14 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 1480.35 L.M.WN Pipelines Installation Total Length = 1480.35 L.M. 15 02-Feb-14 22-Feb-14 $0.00 $31,885.05 6
House Connection Pipes InstallationHouse Connection Pipes Installation 15 02-Feb-14 22-Feb-14 $0.00 $32,782.14 -7
Pressure TestPressure Test 3 23-Feb-14 25-Feb-14 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 26-Feb-14 09-Mar-14 $0.00 $13,842.35 7
Chambers Mechanical WorksChambers Mechanical Works 10 29-Mar-14 08-Apr-14 $0.00 $10,076.20 -9

3 Inches Pipelines Network3 Inches Pipelines Network 68 20-Jan-14 08-Apr-14 $0.00 $64,197.86 -9

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

17-Dec-13, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota

17-Dec-13, House Connection Branche
22-Dec-13, Pressure Test

02-Jan-14, Trench Reinstatement &  1
14-Jan-14, Chambers Mechanical W
14-Jan-14, 3 Inches Pipelines Netwo

14-Dec-13, Chambers Civil Works
14-Dec-13, WN Pipelines Installation To
14-Dec-13, House Connection Pipes Ins
22-Dec-13, Pressure Test

02-Jan-14, Trench Reinstatement &  1
14-Jan-14, Chambers Mechanical W

12-Mar-14, Zone #2
12-Mar-14, 2 Inches Pipelines

09-Feb-14, Chambers Civil Work
26-Dec-13, WN Pipelines Installation T

18-Jan-14, House Connection Bran
01-Feb-14, Pressure Test

20-Feb-14, Trench Reinstateme
12-Mar-14, Chambers Mecha

04-Mar-14, 3,4 Inches Pipeline
01-Jan-14, Chambers Civil Works

10-Dec-13, WN Pipelines Installation Tot
01-Jan-14, House Connection Pipes I

23-Jan-14, Pressure Test
04-Feb-14, Trench Reinstatement

04-Mar-14, Chambers Mechan
24-Mar-14, Zone #3
24-Mar-14, 2 Inches Pipelin

03-Feb-14, Chambers Civil Works
29-Dec-13, WN Pipelines Installation T

12-Jan-14, House Connection Branc
01-Feb-14, Pressure Test

20-Feb-14, Trench Reinstateme
24-Mar-14, Chambers Mech

16-Mar-14, 3 Inches Pipeline
19-Jan-14, Chambers Civil Works
19-Jan-14, WN Pipelines Installatio
19-Jan-14, House Connection Pipe
23-Jan-14, Pressure Test

04-Feb-14, Trench Reinstatement
16-Mar-14, Chambers Mecha

27-Mar-14, Zone #4
27-Mar-14, 2 Inches Pipelin

18-Feb-14, Chambers Civil Wor
18-Feb-14, WN Pipelines Install
18-Feb-14, House Connection B
23-Feb-14, Pressure Test

06-Mar-14, Trench Reinstatem
27-Mar-14, Chambers Mech

08-Apr-14, Zone #5
08-Apr-14, 2 Inches Pipeli

22-Feb-14, Chambers Civil Wor
22-Feb-14, WN Pipelines Instal
22-Feb-14, House Connection P
25-Feb-14, Pressure Test

09-Mar-14, Trench Reinstatem
08-Apr-14, Chambers Mec
08-Apr-14, 3 Inches Pipeli

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 9 20-Jan-14 01-Feb-14 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M. 9 20-Jan-14 01-Feb-14 $0.00 $30,773.75 21
House Connection Pipes InstallationHouse Connection Pipes Installation 9 20-Jan-14 01-Feb-14 $0.00 $0.00 21
Pressure TestPressure Test 3 23-Feb-14 25-Feb-14 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 26-Feb-14 09-Mar-14 $0.00 $8,896.00 7
Chambers Mechanical WorksChambers Mechanical Works 10 29-Mar-14 08-Apr-14 $0.00 $24,528.11 -9

Zone #6Zone #6 67 01-Dec-13 20-Apr-14 $7,306.26 $152,439.06 87
2 Inches Pipelines Network2 Inches Pipelines Network 49 01-Dec-13 20-Apr-14 $7,306.26 $104,473.23 87

Chambers Civil WorksChambers Civil Works 19 23-Feb-14 17-Mar-14 $0.00 $0.00 13
WN Pipelines Installation Total Length = 1862,95 L.M.WN Pipelines Installation Total Length = 1862,95 L.M. 19 01-Dec-13 21-Dec-13 $7,306.26 $38,843.55 180
House Connection Pipes InstallationHouse Connection Pipes Installation 19 23-Feb-14 17-Mar-14 $0.00 $32,782.14 -7
Pressure TestPressure Test 7 18-Mar-14 25-Mar-14 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 26-Mar-14 06-Apr-14 $0.00 $19,984.05 -7
Chambers Mechanical WorksChambers Mechanical Works 10 09-Apr-14 20-Apr-14 $0.00 $12,863.49 -9

3 Inches Pipelines Network3 Inches Pipelines Network 67 02-Feb-14 20-Apr-14 $0.00 $47,965.83 -9
Chambers Civil WorksChambers Civil Works 8 02-Feb-14 11-Feb-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 741.84 L.M.WN Pipelines Installation Total Length = 741.84 L.M. 8 02-Feb-14 11-Feb-14 $0.00 $26,096.14 23
House Connection Pipes InstallationHouse Connection Pipes Installation 8 02-Feb-14 11-Feb-14 $0.00 $0.00 23
Pressure TestPressure Test 3 18-Mar-14 20-Mar-14 $0.00 $0.00 -3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 22-Mar-14 01-Apr-14 $0.00 $7,768.16 -3
Chambers Mechanical WorksChambers Mechanical Works 10 09-Apr-14 20-Apr-14 $0.00 $14,101.53 -9

Zone #7Zone #7 67 01-Dec-13 01-May-14 $9,059.95 $112,996.16 77
2 Inches Pipelines Network2 Inches Pipelines Network 39 01-Dec-13 01-May-14 $9,059.95 $60,392.37 77

Chambers Civil WorksChambers Civil Works 6 18-Mar-14 24-Mar-14 $0.00 $0.00 4
WN Pipelines Installation Total Length = 557.85 L.M.WN Pipelines Installation Total Length = 557.85 L.M. 6 01-Dec-13 05-Dec-13 $9,059.95 $11,634.30 190
House Connection Pipes InstallationHouse Connection Pipes Installation 6 18-Mar-14 24-Mar-14 $0.00 $32,782.14 1
Pressure TestPressure Test 3 25-Mar-14 27-Mar-14 $0.00 $0.00 1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 29-Mar-14 08-Apr-14 $0.00 $6,135.30 1
Chambers Mechanical WorksChambers Mechanical Works 10 21-Apr-14 01-May-14 $0.00 $9,840.63 -9

3 Inches Pipelines Network3 Inches Pipelines Network 61 13-Feb-14 24-Apr-14 $0.00 $52,603.79 -9
Chambers Civil WorksChambers Civil Works 6 13-Feb-14 20-Feb-14 $0.00 $0.00 27
WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M. 6 13-Feb-14 20-Feb-14 $0.00 $26,134.33 27
House Connection Pipes InstallationHouse Connection Pipes Installation 6 13-Feb-14 20-Feb-14 $0.00 $0.00 27
Pressure TestPressure Test 3 25-Mar-14 27-Mar-14 $0.00 $0.00 1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 29-Mar-14 08-Apr-14 $0.00 $7,667.42 1
Chambers Mechanical WorksChambers Mechanical Works 4 21-Apr-14 24-Apr-14 $0.00 $18,802.04 -9

Zone #8Zone #8 66 18-Feb-14 05-May-14 $0.00 $126,814.54 -9
2 Inches Pipelines Network2 Inches Pipelines Network 66 18-Feb-14 05-May-14 $0.00 $126,814.54 -9

Chambers Civil WorksChambers Civil Works 20 18-Feb-14 12-Mar-14 $0.00 $0.00 13
WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M. 20 18-Feb-14 15-Mar-14 $0.00 $41,658.30 11
House Connection Pipes InstallationHouse Connection Pipes Installation 20 18-Feb-14 15-Mar-14 $0.00 $32,986.02 11
Pressure TestPressure Test 7 16-Mar-14 23-Mar-14 $0.00 $0.00 11
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 8 24-Mar-14 01-Apr-14 $0.00 $19,635.30 11
Chambers Mechanical WorksChambers Mechanical Works 9 26-Apr-14 05-May-14 $0.00 $32,534.92 -9

Cleaning,Flushing,Disinfection,Customer Water MeteCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 54 06-May-14 07-Jul-14 $0.00 $376,996.98 -9
Cleaning,FlushingCleaning,Flushing 8 06-May-14 14-May-14 $0.00 $0.00 -9
Customer Water Meter InstallationsCustomer Water Meter Installations 8 15-May-14 24-May-14 $0.00 $177,762.00 -9
DisinfectionDisinfection 8 25-May-14 02-Jun-14 $0.00 $34,688.65 -9
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 30 03-Jun-14 07-Jul-14 $0.00 $164,546.33 -9

(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training 246 25-Jan-14 30-Jun-14 $0.00 $0.00 -3
Initial Operation & Manufacturer Technical Manual SuInitial Operation & Manufacturer Technical Manual Submittals (O&M) 232 25-Jan-14 14-Jun-14 $0.00 $0.00 -12
Certificate of Proper Installation for Installed EquipmeCertificate of Proper Installation for Installed Equipments&Installation (Pre Commissioning) 7 15-Jun-14 22-Jun-14 $0.00 $0.00 -12
Training PhaseTraining Phase 7 15-Jun-14 22-Jun-14 $0.00 $0.00 4
Comissioning & Start Up Phase for All SystemComissioning & Start Up Phase for All System 14 15-Jun-14 30-Jun-14 $0.00 $0.00 -3

Demobilization,Close Out&Handing OverDemobilization,Close Out&Handing Over 17 08-Jul-14 28-Jul-14 $0.00 $71,263.13 -10
Project 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network 193 01-Dec-13 25-Feb-14 $738,077.77 $1,989,080.96 134

Alzaweyeh NetworkAlzaweyeh Network 193 01-Dec-13 25-Feb-14 $738,077.77 $1,989,080.96 134
MobilizationMobilization 30 $75,774.51 $75,774.51
ProcurementProcurement 58 $175,291.06 $175,291.06

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

01-Feb-14, Chambers Civil Works
01-Feb-14, WN Pipelines Installati
01-Feb-14, House Connection Pip

25-Feb-14, Pressure Test
09-Mar-14, Trench Reinstatem
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20-Apr-14, 2 Inches Pipe
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21-Dec-13, WN Pipelines Installation To

17-Mar-14, House Connectio
25-Mar-14, Pressure Test

06-Apr-14, Trench Reinsta
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20-Apr-14, 3 Inches Pipe

11-Feb-14, Chambers Civil Work
11-Feb-14, WN Pipelines Installa
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05-Dec-13, WN Pipelines Installation Tota
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27-Mar-14, Pressure Test

08-Apr-14, Trench Reinsta
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24-Apr-14, 3 Inches Pipe
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20-Feb-14, WN Pipelines Install
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27-Mar-14, Pressure Test
08-Apr-14, Trench Reinsta

24-Apr-14, Chambers M
05-May-14, Zone #8
05-May-14, 2 Inches Pi

12-Mar-14, Chambers Civil W
15-Mar-14, WN Pipelines Ins
15-Mar-14, House Connectio
23-Mar-14, Pressure Test
01-Apr-14, Trench Reinstat

05-May-14, Chambers 
07-Jul-14, Clea

14-May-14, Cleaning,
24-May-14, Custome
02-Jun-14, Disinfec

07-Jul-14, 2nd L
30-Jun-14, (O&M
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22-Jun-14, Certifi
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30-Jun-14, Com

28-Jul-14, De
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Apply Traffic Control Plan / Safety Measurments / CoordApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 $0.00 $0.00
Pre Excavation / Digging the Ground for All ZonesPre Excavation / Digging the Ground for All Zones 80 $0.00 $0.00
Zone #1Zone #1 75 01-Dec-13 01-Jan-14 $38,458.32 $107,653.67 181

2 Inches Pipelines Network2 Inches Pipelines Network 69 01-Dec-13 25-Dec-13 $29,090.09 $67,873.10 187
Chambers Civil WorksChambers Civil Works 7 01-Dec-13 09-Dec-13 $0.00 $0.00 23
WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M. 7 01-Dec-13 01-Dec-13 $15,246.31 $15,594.05 193
House Connection Branches InstallationHouse Connection Branches Installation 7 01-Dec-13 01-Dec-13 $13,843.78 $38,028.76 193
Pressure TestPressure Test 4 01-Dec-13 02-Dec-13 $0.00 $0.00 19
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 02-Dec-13 14-Dec-13 $0.00 $8,092.61 26
Chambers Mechanical WorksChambers Mechanical Works 10 14-Dec-13 25-Dec-13 $0.00 $6,157.68 26

3 Inches Pipelines Network3 Inches Pipelines Network 75 01-Dec-13 01-Jan-14 $9,368.23 $39,780.57 181
Chambers Civil WorksChambers Civil Works 4 01-Dec-13 05-Dec-13 $0.00 $0.00 191
WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M. 4 01-Dec-13 01-Dec-13 $9,368.23 $11,296.42 193
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 01-Dec-13 $0.00 $0.00 194
Pressure TestPressure Test 3 05-Dec-13 09-Dec-13 $0.00 $0.00 16
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 09-Dec-13 21-Dec-13 $0.00 $2,679.76 20
Chambers Mechanical WorksChambers Mechanical Works 10 21-Dec-13 01-Jan-14 $0.00 $25,804.39 20

Zone #2Zone #2 113 01-Dec-13 14-Jan-14 $83,772.77 $272,452.78 170
2 Inches Pipelines Network2 Inches Pipelines Network 87 01-Dec-13 09-Jan-14 $44,511.80 $85,974.72 166

Chambers Civil WorksChambers Civil Works 10 01-Dec-13 08-Dec-13 $0.00 $0.00 188
WN Pipelines Installation Total Length = 959.80 L.M.WN Pipelines Installation Total Length = 959.80 L.M. 10 $17,345.60 $23,257.52
House Connection Branches InstallationHouse Connection Branches Installation 17 01-Dec-13 01-Dec-13 $24,375.47 $38,017.96 193
Pressure TestPressure Test 10 02-Dec-13 15-Dec-13 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 16-Dec-13 09-Jan-14 $0.00 $10,745.58 6
Chambers Mechanical WorksChambers Mechanical Works 17 01-Dec-13 19-Dec-13 $2,790.73 $13,953.67 24

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 108 01-Dec-13 14-Jan-14 $39,260.97 $186,478.06 170
Chambers Civil WorksChambers Civil Works 14 01-Dec-13 16-Dec-13 $0.00 $0.00 183
WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M. 14 01-Dec-13 03-Dec-13 $39,260.97 $50,354.53 191
House Connection Pipes InstallationHouse Connection Pipes Installation 14 01-Dec-13 02-Dec-13 $0.00 $0.00 193
Pressure TestPressure Test 4 16-Dec-13 22-Dec-13 $0.00 $0.00 2
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 22-Dec-13 02-Jan-14 $0.00 $11,932.13 2
Chambers Mechanical WorksChambers Mechanical Works 10 02-Jan-14 14-Jan-14 $0.00 $124,191.40 2

Zone #3Zone #3 112 01-Dec-13 03-Feb-14 $64,516.56 $152,140.31 153
2 Inches Pipelines Network2 Inches Pipelines Network 112 01-Dec-13 03-Feb-14 $40,553.34 $90,138.03 153

Chambers Civil WorksChambers Civil Works 12 01-Dec-13 16-Dec-13 $0.00 $0.00 20
WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M. 12 01-Dec-13 01-Dec-13 $26,442.90 $27,500.82 193
House Connection Branches InstallationHouse Connection Branches Installation 12 01-Dec-13 02-Dec-13 $14,110.45 $38,017.96 193
Pressure TestPressure Test 14 01-Dec-13 09-Dec-13 $0.00 $0.00 16
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 10-Dec-13 29-Dec-13 $0.00 $12,303.89 20
Chambers Mechanical WorksChambers Mechanical Works 17 14-Jan-14 03-Feb-14 $0.00 $12,315.36 2

3 Inches Pipelines Network3 Inches Pipelines Network 85 01-Dec-13 26-Jan-14 $23,963.22 $62,002.28 160
Chambers Civil WorksChambers Civil Works 6 01-Dec-13 05-Dec-13 $0.00 $0.00 190
WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M. 6 01-Dec-13 01-Dec-13 $23,963.22 $19,595.68 193
House Connection Pipes InstallationHouse Connection Pipes Installation 6 01-Dec-13 01-Dec-13 $0.00 $0.00 193
Pressure TestPressure Test 3 $0.00 $0.00
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $4,708.69 30
Chambers Mechanical WorksChambers Mechanical Works 10 14-Jan-14 26-Jan-14 $0.00 $37,697.91 2

Zone #4Zone #4 95 01-Dec-13 22-Jan-14 $60,258.57 $129,633.55 163
2 Inches Pipelines Network2 Inches Pipelines Network 71 01-Dec-13 22-Jan-14 $45,536.97 $75,892.37 163

Chambers Civil WorksChambers Civil Works 8 01-Dec-13 10-Dec-13 $0.00 $0.00 22
WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M. 8 01-Dec-13 01-Dec-13 $13,957.35 $16,918.84 194
House Connection Pipes InstallationHouse Connection Pipes Installation 8 01-Dec-13 02-Dec-13 $31,579.62 $38,019.50 13
Pressure TestPressure Test 7 02-Dec-13 12-Dec-13 $0.00 $0.00 13
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 12-Dec-13 24-Dec-13 $0.00 $8,638.68 16
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 22-Jan-14 $0.00 $12,315.36 2

3 Inches Pipelines Network3 Inches Pipelines Network 95 01-Dec-13 22-Jan-14 $14,721.60 $53,741.17 163
Chambers Civil WorksChambers Civil Works 4 01-Dec-13 05-Dec-13 $0.00 $0.00 191
WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M. 4 01-Dec-13 01-Dec-13 $13,884.00 $14,257.40 194
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 01-Dec-13 $0.00 $0.00 193

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

26-Jun-13 A, Apply Traffic Control Plan / Safety Measurment
30-Nov-13 A, Pre Excavation / Digging the

01-Jan-14, Zone #1
25-Dec-13, 2 Inches Pipelines Network
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01-Dec-13, WN Pipelines Installation Tota
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02-Dec-13, Pressure Test
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15-Dec-13, Pressure Test
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19-Dec-13, Chambers Mechanical Wor
14-Jan-14, 3,4 Inches Pipelines Net

16-Dec-13, Chambers Civil Works
03-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst

22-Dec-13, Pressure Test
02-Jan-14, Trench Reinstatement &  1

14-Jan-14, Chambers Mechanical W
03-Feb-14, Zone #3
03-Feb-14, 2 Inches Pipelines Ne

16-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Branches 
09-Dec-13, Pressure Test

29-Dec-13, Trench Reinstatement &  1
03-Feb-14, Chambers Mechanica
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05-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

23-Nov-13 A, Pressure Test
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26-Jan-14, Chambers Mechanical 
22-Jan-14, Zone #4
22-Jan-14, 2 Inches Pipelines Netw

10-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst

12-Dec-13, Pressure Test
24-Dec-13, Trench Reinstatement &  1s

22-Jan-14, Chambers Mechanical W
22-Jan-14, 3 Inches Pipelines Netw

05-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst
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Pressure TestPressure Test 3 $837.60 $837.60
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $3,475.64 27
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 22-Jan-14 $0.00 $35,170.53 2

Zone #5Zone #5 52 01-Dec-13 30-Dec-13 $16,591.33 $136,086.23 183
2 Inches Pipelines Network2 Inches Pipelines Network 52 01-Dec-13 18-Dec-13 $10,890.14 $68,123.21 193

Chambers Civil WorksChambers Civil Works 5 01-Dec-13 07-Dec-13 $0.00 $0.00 190
WN Pipelines Installation Total Length = 470.10 L.M.WN Pipelines Installation Total Length = 470.10 L.M. 5 $6,558.98 $11,019.14
House Connection Pipes InstallationHouse Connection Pipes Installation 5 01-Dec-13 02-Dec-13 $3,715.39 $38,019.50 193
Pressure TestPressure Test 3 02-Dec-13 07-Dec-13 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 07-Dec-13 18-Dec-13 $0.00 $6,769.21 -8
Chambers Mechanical WorksChambers Mechanical Works 10 01-Dec-13 11-Dec-13 $615.77 $12,315.36 8

3 Inches Pipelines Network3 Inches Pipelines Network 26 01-Dec-13 30-Dec-13 $5,701.19 $67,963.01 183
Chambers Civil WorksChambers Civil Works 6 01-Dec-13 07-Dec-13 $0.00 $0.00 189
WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M. 6 01-Dec-13 03-Dec-13 $5,701.19 $18,658.16 191
House Connection Pipes InstallationHouse Connection Pipes Installation 6 01-Dec-13 02-Dec-13 $0.00 $0.00 192
Pressure TestPressure Test 3 $0.00 $0.00
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $4,635.07 -2
Chambers Mechanical WorksChambers Mechanical Works 10 18-Dec-13 30-Dec-13 $0.00 $44,669.78 -8

Zone #6Zone #6 79 01-Dec-13 05-Jan-14 $31,503.26 $112,096.73 178
2 Inches Pipelines Network2 Inches Pipelines Network 79 01-Dec-13 05-Jan-14 $24,838.94 $84,284.46 178

Chambers Civil WorksChambers Civil Works 10 01-Dec-13 12-Dec-13 $0.00 $0.00 185
WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M. 10 01-Dec-13 01-Dec-13 $15,553.14 $23,022.30 193
House Connection Pipes InstallationHouse Connection Pipes Installation 10 01-Dec-13 02-Dec-13 $9,285.80 $38,019.50 192
Pressure TestPressure Test 7 01-Dec-13 08-Dec-13 $0.00 $0.00 -3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 08-Dec-13 19-Dec-13 $0.00 $10,927.30 -4
Chambers Mechanical WorksChambers Mechanical Works 10 24-Dec-13 05-Jan-14 $0.00 $12,315.36 -8

3 Inches Pipelines Network3 Inches Pipelines Network 63 01-Dec-13 05-Jan-14 $6,664.32 $27,812.27 178
Chambers Civil WorksChambers Civil Works 3 02-Dec-13 07-Dec-13 $0.00 $0.00 -5
WN Pipelines Installation Total Length = 291.46 L.M.WN Pipelines Installation Total Length = 291.46 L.M. 3 $6,664.32 $10,116.58
House Connection Pipes InstallationHouse Connection Pipes Installation 3 01-Dec-13 01-Dec-13 $0.00 $0.00 193
Pressure TestPressure Test 3 07-Dec-13 10-Dec-13 $0.00 $0.00 -5
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 10-Dec-13 22-Dec-13 $0.00 $2,565.17 -6
Chambers Mechanical WorksChambers Mechanical Works 10 24-Dec-13 05-Jan-14 $0.00 $15,130.53 -8

Zone #7Zone #7 89 01-Dec-13 16-Jan-14 $42,743.19 $149,690.42 168
2 Inches Pipelines Network2 Inches Pipelines Network 89 01-Dec-13 16-Jan-14 $30,837.66 $84,469.65 168

Chambers Civil WorksChambers Civil Works 10 01-Dec-13 12-Dec-13 $0.00 $0.00 185
WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M. 10 01-Dec-13 01-Dec-13 $13,075.30 $23,160.83 193
House Connection Pipes InstallationHouse Connection Pipes Installation 10 01-Dec-13 02-Dec-13 $17,762.36 $38,018.17 192
Pressure TestPressure Test 3 01-Dec-13 03-Dec-13 $0.00 $0.00 8
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 10-Dec-13 22-Dec-13 $0.00 $10,975.29 4
Chambers Mechanical WorksChambers Mechanical Works 10 05-Jan-14 16-Jan-14 $0.00 $12,315.36 -8

3 Inches Pipelines Network3 Inches Pipelines Network 70 01-Dec-13 16-Jan-14 $11,905.53 $65,220.78 168
Chambers Civil WorksChambers Civil Works 9 01-Dec-13 09-Dec-13 $0.00 $0.00 188
WN Pipelines Installation Total Length = 803.21L.M.WN Pipelines Installation Total Length = 803.21L.M. 9 $11,905.53 $27,879.42
House Connection Pipes InstallationHouse Connection Pipes Installation 9 01-Dec-13 02-Dec-13 $0.00 $0.00 192
Pressure TestPressure Test 3 02-Dec-13 07-Dec-13 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 18-Dec-13 30-Dec-13 $0.00 $7,080.30 -3
Chambers Mechanical WorksChambers Mechanical Works 10 05-Jan-14 16-Jan-14 $0.00 $30,261.06 -8

Zone #8Zone #8 99 01-Dec-13 28-Jan-14 $74,675.79 $151,413.28 158
2 Inches Pipelines Network2 Inches Pipelines Network 99 01-Dec-13 28-Jan-14 $58,743.90 $96,765.38 158

Chambers Civil WorksChambers Civil Works 24 01-Dec-13 28-Dec-13 $0.00 $0.00 175
WN Pipelines Installation Total Length = 2236.01 L.M.WN Pipelines Installation Total Length = 2236.01 L.M. 24 $21,909.60 $25,526.16
House Connection Pipes InstallationHouse Connection Pipes Installation 24 01-Dec-13 03-Dec-13 $36,834.30 $38,019.50 192
Pressure TestPressure Test 3 01-Dec-13 03-Dec-13 $0.00 $0.00 25
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 03-Dec-13 15-Dec-13 $0.00 $14,746.68 31
Chambers Mechanical WorksChambers Mechanical Works 10 16-Jan-14 28-Jan-14 $0.00 $18,473.04 -8

3 Inches Pipelines Network3 Inches Pipelines Network 81 01-Dec-13 21-Jan-14 $15,931.89 $54,647.90 164
Chambers Civil WorksChambers Civil Works 5 01-Dec-13 05-Dec-13 $0.00 $0.00 191
WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M. 5 01-Dec-13 01-Dec-13 $15,931.89 $31,548.04 194

M J Jul A S O N D J F M A M J Jul A S O N
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30-Nov-13 A, Pressure Test
11-Dec-13, Trench Reinstatement &  1st 

22-Jan-14, Chambers Mechanical W
30-Dec-13, Zone #5

18-Dec-13, 2 Inches Pipelines Network
07-Dec-13, Chambers Civil Works

10-Sep-13 A, WN Pipelines Installation Total Length
02-Dec-13, House Connection Pipes Inst
07-Dec-13, Pressure Test

18-Dec-13, Trench Reinstatement &  1s
11-Dec-13, Chambers Mechanical Work

30-Dec-13, 3 Inches Pipelines Networ
07-Dec-13, Chambers Civil Works
03-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst

24-Nov-13 A, Pressure Test
11-Dec-13, Trench Reinstatement &  1st 

30-Dec-13, Chambers Mechanical Wo
05-Jan-14, Zone #6
05-Jan-14, 2 Inches Pipelines Networ

12-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst
08-Dec-13, Pressure Test

19-Dec-13, Trench Reinstatement &  1s
05-Jan-14, Chambers Mechanical Wo
05-Jan-14, 3 Inches Pipelines Networ

07-Dec-13, Chambers Civil Works
01-Nov-13 A, WN Pipelines Installation Total 

01-Dec-13, House Connection Pipes Inst
10-Dec-13, Pressure Test

22-Dec-13, Trench Reinstatement &  1s
05-Jan-14, Chambers Mechanical Wo

16-Jan-14, Zone #7
16-Jan-14, 2 Inches Pipelines Netwo

12-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst
03-Dec-13, Pressure Test

22-Dec-13, Trench Reinstatement &  1s
16-Jan-14, Chambers Mechanical W
16-Jan-14, 3 Inches Pipelines Netwo

09-Dec-13, Chambers Civil Works
24-Oct-13 A, WN Pipelines Installation Total Le

02-Dec-13, House Connection Pipes Inst
07-Dec-13, Pressure Test

30-Dec-13, Trench Reinstatement &  1
16-Jan-14, Chambers Mechanical W

28-Jan-14, Zone #8
28-Jan-14, 2 Inches Pipelines Netw

28-Dec-13, Chambers Civil Works
21-Nov-13 A, WN Pipelines Installation Tot

03-Dec-13, House Connection Pipes Inst
03-Dec-13, Pressure Test

15-Dec-13, Trench Reinstatement &  1s
28-Jan-14, Chambers Mechanical 

21-Jan-14, 3 Inches Pipelines Netw
05-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

House Connection Pipes InstallationHouse Connection Pipes Installation 5 01-Dec-13 01-Dec-13 $0.00 $0.00 194
Pressure TestPressure Test 3 $0.00 $0.00
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $7,191.78 23
Chambers Mechanical WorksChambers Mechanical Works 4 16-Jan-14 21-Jan-14 $0.00 $15,908.08 -8

Zone #9Zone #9 103 01-Dec-13 02-Feb-14 $74,492.41 $115,775.41 154
2 Inches Pipelines Network2 Inches Pipelines Network 103 01-Dec-13 02-Feb-14 $65,259.55 $115,775.41 154

Chambers Civil WorksChambers Civil Works 19 01-Dec-13 19-Dec-13 $0.00 $0.00 181
WN Pipelines Installation Total Length = 1881.49 L.M.WN Pipelines Installation Total Length = 1881.49 L.M. 19 $39,002.05 $44,100.48
House Connection Pipes InstallationHouse Connection Pipes Installation 19 01-Dec-13 02-Dec-13 $26,257.50 $38,049.16 192
Pressure TestPressure Test 3 01-Dec-13 01-Dec-13 $0.00 $0.00 29
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 12-Dec-13 $0.00 $18,231.57 36
Chambers Mechanical WorksChambers Mechanical Works 10 21-Jan-14 02-Feb-14 $0.00 $15,394.20 -8

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 16 01-Dec-13 18-Dec-13 $9,232.86 $0.00 192
Chambers Civil WorksChambers Civil Works 5 05-Dec-13 12-Dec-13 $0.00 $0.00 27
WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M. 5 01-Dec-13 01-Dec-13 $9,232.86 $0.00 194
House Connection Pipes InstallationHouse Connection Pipes Installation 5 05-Dec-13 12-Dec-13 $0.00 $0.00 27
Pressure TestPressure Test 3 01-Dec-13 02-Dec-13 $0.00 $0.00 25
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 02-Dec-13 14-Dec-13 $0.00 $0.00 31
Chambers Mechanical WorksChambers Mechanical Works 4 14-Dec-13 18-Dec-13 $0.00 $0.00 31

Cleaning,Flushing,Disinfection,Customer Water Meter InCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 12 02-Feb-14 16-Feb-14 $0.00 $392,129.38 -8
Cleaning,FlushingCleaning,Flushing 10 02-Feb-14 16-Feb-14 $0.00 $0.00 -7
Customer Water Meter InstallationsCustomer Water Meter Installations 10 02-Feb-14 16-Feb-14 $0.00 $244,010.70 -7
DisinfectionDisinfection 10 02-Feb-14 13-Feb-14 $0.00 $25,238.64 -8
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 12 02-Feb-14 16-Feb-14 $0.00 $122,880.04 -8

Al Zawyeh Network Demobilization,Close Out&Handing Al Zawyeh Network Demobilization,Close Out&Handing Over 8 16-Feb-14 25-Feb-14 $0.00 $18,943.63 -8

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

01-Dec-13, House Connection Pipes Inst
24-Nov-13 A, Pressure Test

11-Dec-13, Trench Reinstatement &  1st 
21-Jan-14, Chambers Mechanical W

02-Feb-14, Zone #9
02-Feb-14, 2 Inches Pipelines Ne

19-Dec-13, Chambers Civil Works
21-Nov-13 A, WN Pipelines Installation Tot

02-Dec-13, House Connection Pipes Inst
01-Dec-13, Pressure Test

12-Dec-13, Trench Reinstatement &  1st
02-Feb-14, Chambers Mechanica

18-Dec-13, 3,4 Inches Pipelines Netwo
12-Dec-13, Chambers Civil Works

01-Dec-13, WN Pipelines Installation Tota
12-Dec-13, House Connection Pipes Ins

02-Dec-13, Pressure Test
14-Dec-13, Trench Reinstatement &  1st
18-Dec-13, Chambers Mechanical Wor

16-Feb-14, Cleaning,Flushing,D
16-Feb-14, Cleaning,Flushing
16-Feb-14, Customer Water Met
13-Feb-14, Disinfection
16-Feb-14, 2nd Layer of Asphalt
25-Feb-14, Al Zawyeh Network 

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

AID-294-TO-13-00005 SOUAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEHAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK P
SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

CivilCivilCivilCivilCivilCivil
CS480 Prep.&Submit Manhole Cover,Handhole Manhole, Frame and 7 01-Dec-13 02-Dec-13 0
CS610 Prep.&Submit Manhole Rungs - Product Data & Sample 7 01-Dec-13 09-Dec-13 110
CS740 Prep.&Submit Road Accessories - Product Data & Sample 7 01-Dec-13 08-Dec-13 139
CS890 Prep.&Submit RSV Internal&External Paint - Sample & Produ 7 01-Dec-13 05-Dec-13 48

Electrical & InstrumentatElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & Instrumentation
CS631 Prep.&Submit Electrical conductors, conduits, and electrical m 7 01-Dec-13 08-Dec-13 66
CS671 Prep.&Submit Electrical light panel (DLP) - Product Data 7 01-Dec-13 08-Dec-13 66
CS691 Prep.&Submit Outdoor light poles with light fixtures - Product 7 01-Dec-13 08-Dec-13 66
CS711 Prep.&Submit Instrumentation (flow meter, pressure regulatin 7 01-Dec-13 08-Dec-13 66
CS731 Prep.&Submit RTU panel with PLC unit, including Wires - Pro 7 01-Dec-13 08-Dec-13 66

MechanicalMechanicalMechanicalMechanicalMechanicalMechanical
CS771 Prep&Submit Flanged Stop Valve - Product Data/Test Reports 7 01-Dec-13 08-Dec-13 -12
CS871 Prep&Submit Pressure Reducing Valves - Product Data/Test 7 01-Dec-13 04-Dec-13 87
CS891 Prep&Submit Pressure Relief Valves - Product Data/Test Rep 7 01-Dec-13 04-Dec-13 85
CS911 Prep&Submit Flow Control Valve with Orfice Plate - Product D 7 01-Dec-13 04-Dec-13 13
CS931 Prep&Submit Float Level Valve - Product Data/Test Reports 7 01-Dec-13 04-Dec-13 1
CS951 Prep&Submit Magnetic Flow Water Meters - Product Data/Tes 7 01-Dec-13 04-Dec-13 38
CS971 Prep&Submit Water Meters - Product Data/Test Reports 7 01-Dec-13 04-Dec-13 65
CS982 Prep&Submit Check Valves - Product Data/Test Reports 7 01-Dec-13 08-Dec-13 0
CS986 Prep&Submit Surge Check Valve- Product Data/Test Reports 7 01-Dec-13 08-Dec-13 4
CSb1069 Prep&Submit Service Connection - Product Data/Test Reports 7 01-Dec-13 08-Dec-13 38

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings
MechanicalMechanicalMechanicalMechanicalMechanicalMechanical

CS491 Prep&Submit Stainless Pipes,Specials,Fittings&Pipes Suppo 4 01-Dec-13 05-Dec-13 67
CS561 Prep&Submit Valves (Control,Gate,Butterfly,Check,Ball,Press 4 01-Dec-13 05-Dec-13 0

CivilCivilCivilCivilCivilCivil
CS454 Prep&submit Asphalt Access Roads Shop Drawing 10 01-Dec-13 01-Dec-13 -10
CS730 Prep.&Submit Internal&External Ladders Shop Drawings 10 01-Dec-13 14-Dec-13 115
CS790 Prep.&Submit PVC Memprane Roofing Shop Drawings 10 01-Dec-13 14-Dec-13 96
CS830 Prep.&Submit Road Accessories - Shop Drawing 10 01-Dec-13 14-Dec-13 122

ElectricalElectricalElectricalElectricalElectricalElectrical
CS1026 Prep.&Submit Electrical Instrumentation - Shop Drawing 7 01-Dec-13 08-Dec-13 118

Methods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods Statement
CivilCivilCivilCivilCivilCivil

CS446 Prep.&Submit Confined Space Safety Plan 5 01-Dec-13 05-Dec-13 79
CS500 Prep.&Submit Structural Design Calculations for RSV 5 01-Dec-13 07-Dec-13 75
CS651 Prep.&Submit Control Valves Manufacturer's Services,Inspec 5 01-Dec-13 01-Dec-13 116

Project 1: Southwest NablProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply
ProcurementProcurementProcurementProcurementProcurementProcurement
Reservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution Phase

Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3
Retaining Walls 7 ExpansRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

14-May-14, AID-294-TO-13-00005 SOUTHW

14-Dec-13, Submittals

14-Dec-13, Construction Submittals

09-Dec-13, Material Submittals
09-Dec-13, Civil

Prep.&Submit Manhole Cover,Handhole Manhole, Frame and Steps - Product Da
Prep.&Submit Manhole Rungs - Product Data & Sample
Prep.&Submit Road Accessories - Product Data & Sample
Prep.&Submit RSV Internal&External Paint - Sample & Product Data
08-Dec-13, Electrical & Instrumentation
Prep.&Submit Electrical conductors, conduits, and electrical manholes - Produc
Prep.&Submit Electrical light panel (DLP) - Product Data
Prep.&Submit Outdoor light poles with light fixtures - Product Data
Prep.&Submit Instrumentation (flow meter, pressure regulating valve, level elem
Prep.&Submit RTU panel with PLC unit, including Wires - Product Data
08-Dec-13, Mechanical
Prep&Submit Flanged Stop Valve - Product Data/Test Reports

Prep&Submit Pressure Reducing Valves - Product Data/Test Reports
Prep&Submit Pressure Relief Valves - Product Data/Test Reports
Prep&Submit Flow Control Valve with Orfice Plate - Product Data/Test Reports
Prep&Submit Float Level Valve - Product Data/Test Reports
Prep&Submit Magnetic Flow Water Meters - Product Data/Test Reports
Prep&Submit Water Meters - Product Data/Test Reports
Prep&Submit Check Valves - Product Data/Test Reports
Prep&Submit Surge Check Valve- Product Data/Test Reports
Prep&Submit Service Connection - Product Data/Test Reports

14-Dec-13, Shop Drawings
05-Dec-13, Mechanical
Prep&Submit Stainless Pipes,Specials,Fittings&Pipes Supports - Shop Drawing
Prep&Submit Valves (Control,Gate,Butterfly,Check,Ball,Pressure,,etc) - Shop Dra

14-Dec-13, Civil
Prep&submit Asphalt Access Roads Shop Drawing

Prep.&Submit Internal&External Ladders Shop Drawings
Prep.&Submit PVC Memprane Roofing Shop Drawings
Prep.&Submit Road Accessories - Shop Drawing

08-Dec-13, Electrical
Prep.&Submit Electrical Instrumentation - Shop Drawing
07-Dec-13, Methods Statement
07-Dec-13, Civil
Prep.&Submit Confined Space Safety Plan
Prep.&Submit Structural Design Calculations for RSV

Prep.&Submit Control Valves Manufacturer's Services,Inspection,Start Up&Trainin
14-May-14, Project 1: Southwest Nablus Vill

03-Feb-14, Procurement

14-May-14, Reservoirs Execution Phase

18-Jan-14, Madama Reservoir 500 m3
06-Jan-14, Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 
SUPPLYALZAWEYEH NETWORK 

SWN - ZWN Roll Up Schedule 

One Month Look ahead
01-Dec-13 

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

Retaining Walls (ST3,SRetaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11390 Deshuttering & Curing For Walls 7 01-Dec-13 01-Dec-13 73
A11400 Furnish&Install Fence 2 01-Dec-13 03-Dec-13 73

Retaining Walls (ST4,SRetaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11570 Deshuttering & Curing For Walls 7 01-Dec-13 09-Dec-13 69
A11580 Furnish&Install Fence 2 10-Dec-13 12-Dec-13 69

Retaining Walls (ST5,SRetaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11480 Deshuttering & Curing For Walls 7 01-Dec-13 02-Dec-13 77
A11490 Furnish&Install Fence 2 14-Dec-13 15-Dec-13 69

Retaining Walls (ST6,SRetaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11590 Excavation for Foundation&Subgrade layer Compaction 2 01-Dec-13 02-Dec-13 52
A11600 Form/Steel Rebars for Foundation 4 03-Dec-13 08-Dec-13 52
A11610 Cast Concrete 1 09-Dec-13 09-Dec-13 54
A11620 Concrete Curing & Isolation 7 10-Dec-13 19-Dec-13 80
A11630 Form/Steel Rebars for the Retaning Walls with Drain System 11 10-Dec-13 24-Dec-13 54
A11640 Cast Reinforced Concrete for the Retaining Wallls 1 26-Dec-13 26-Dec-13 54
A11650 Deshuttering & Curing For Walls 7 28-Dec-13 06-Jan-14 54

Retaining Walls (ST7,SRetaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11670 Excavation for Foundation&Subgrade layer Compaction 2 03-Dec-13 05-Dec-13 54
A11680 Form/Steel Rebars for Foundation 4 09-Dec-13 14-Dec-13 52
A11690 Cast Concrete 1 15-Dec-13 15-Dec-13 52
A11700 Concrete Curing & Isolation 7 16-Dec-13 24-Dec-13 78
A11710 Form/Steel Rebars for the Retaning Walls with Drain System 11 16-Dec-13 30-Dec-13 52

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
MAD-019 Form/Steel Rebars for Roof Slab 10 01-Dec-13 07-Dec-13 66
MAD-020 Casting Concrete for Elevated Roof Slab & Mechanical Finish 1 08-Dec-13 08-Dec-13 66
MAD-021 Deshuttering for Slab,Curing & Cleaning RSV 10 29-Dec-13 12-Jan-14 66

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

      2190 Excavation Work For Manholes & Pipelines In Yard 10 09-Dec-13 22-Dec-13 71
      2210 Supply & Spread Of The Drain Layer For Manholes 18 23-Dec-13 18-Jan-14 103

OthersOthersOthersOthersOthersOthers
MAD-002 Supply and Spread 25cm B/C Layers With Compaction Test & 10 01-Dec-13 14-Dec-13 75
MAD-003 Casting B200 Lean Concrete Under Balance Tank 1 15-Dec-13 15-Dec-13 75

Asira Al Qibliya Reservoir 5Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3
Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3

Transmission Pipeline & ReTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders
Execution of Transmission PExecution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)

Networks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution Phase
Madama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A19500 Excavation for Chambers 18 01-Dec-13 24-Dec-13 27
A19510 Chambers Installation with Inlet/Outlet Pipes&Isolation 18 01-Dec-13 24-Dec-13 58

WN Pipelines InstallatWN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.
A19520 Trench Excavation New Total Length = 980 L.M. 17 01-Dec-13 08-Dec-13 81
A19530 Bedding 17 01-Dec-13 08-Dec-13 189
A19540 Lay & Install Steel Pipes & Backfilling 17 01-Dec-13 08-Dec-13 81

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

03-Dec-13, Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24
03-Dec-13, Civil & Structural Works
Deshuttering & Curing For Walls
Furnish&Install Fence

12-Dec-13, Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(2
12-Dec-13, Civil & Structural Works
Deshuttering & Curing For Walls
Furnish&Install Fence
15-Dec-13, Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.
15-Dec-13, Civil & Structural Works

Deshuttering & Curing For Walls
Furnish&Install Fence

06-Jan-14, Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L
06-Jan-14, Civil & Structural Works

Excavation for Foundation&Subgrade layer Compaction
Form/Steel Rebars for Foundation
Cast Concrete

Concrete Curing & Isolation
Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel P
Cast Reinforced Concrete for the Retaining Wallls

Deshuttering & Curing For Walls
30-Dec-13, Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.
30-Dec-13, Civil & Structural Works

Excavation for Foundation&Subgrade layer Compaction
Form/Steel Rebars for Foundation
Cast Concrete

Concrete Curing & Isolation
Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel 

12-Jan-14, Civil & Structural Works
Form/Steel Rebars for Roof Slab
Casting Concrete for Elevated Roof Slab & Mechanical Finishing

Deshuttering for Slab,Curing & Cleaning RSV
18-Jan-14, External Works
18-Jan-14, Chambers Works

Excavation Work For Manholes & Pipelines In Yard
Supply & Spread Of The Drain Layer For Manholes

15-Dec-13, Others
Supply and Spread 25cm B/C Layers With Compaction Test & under ground P
Casting B200 Lean Concrete Under Balance Tank

14-May-14, Asira Al Qibliya Reservoir 500 m
25-Jan-14, Urif Reservoir 500 m3

13-Jan-14, Transmission Pipeline & Reservoirs Feeders

13-Jan-14, Execution of Transmission Pipeline from Urif to Burin (m)
09-Feb-14, Networks Execution Phase

23-Jan-14, Madama Network
01-Jan-14, Zone #1
01-Jan-14, 2 Inches Pipelines Network

24-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

08-Dec-13, WN Pipelines Installation Total Length = 1625.83 L.M.
Trench Excavation New Total Length = 980 L.M.
Bedding
Lay & Install Steel Pipes & Backfilling

16-Dec-13, House Connection Branches Installation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A19570 Trench Excavation 17 01-Dec-13 16-Dec-13 74
A19580 Bedding 17 01-Dec-13 16-Dec-13 182
A19590 Lay & Install Steel Pipes & Backfilling 17 01-Dec-13 16-Dec-13 64

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19600 Sectional Testing (Pressure) 3 16-Dec-13 21-Dec-13 74

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19610 Trench Reinstatement & 1st asphalt layer 10 21-Dec-13 01-Jan-14 85

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A19110 Excavation for Chambers 4 01-Dec-13 04-Dec-13 33
A19120 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 01-Dec-13 04-Dec-13 33

WN Pipelines InstallatWN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.
A19140 Trench Excavation=623.2 L.m. 4 01-Dec-13 03-Dec-13 93
A19150 Bedding 4 01-Dec-13 03-Dec-13 192
A19160 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 03-Dec-13 91

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A19180 Trench Excavation 4 01-Dec-13 05-Dec-13 91
A19190 Bedding 4 01-Dec-13 05-Dec-13 91
A19200 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 05-Dec-13 91

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19210 Sectional Testing (Pressure) 2 16-Dec-13 19-Dec-13 83

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19220 Trench Reinstatement & 1st asphalt layer 2 19-Dec-13 22-Dec-13 94

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A19630 Excavation for Chambers 15 26-Dec-13 16-Jan-14 58
A19640 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 26-Dec-13 16-Jan-14 58

WN Pipelines InstallatWN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.
A19660 Trench Excavation = 1822 L.m. 15 01-Dec-13 03-Dec-13 85
A19670 Bedding 15 01-Dec-13 03-Dec-13 191
A19680 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 03-Dec-13 85

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19700 Trench Excavation 15 01-Dec-13 10-Dec-13 81
A19710 Bedding 15 01-Dec-13 10-Dec-13 187
A19720 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 10-Dec-13 81

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19730 Sectional Testing (Pressure) 3 10-Dec-13 15-Dec-13 81

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A19240 Excavation for Chambers 1 07-Dec-13 07-Dec-13 95
A19250 Chambers Installation with Inlet/Outlet Pipes&Isolation 1 07-Dec-13 07-Dec-13 95

WN Pipelines InstallatWN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.
A19270 Trench Excavation = 0 1 01-Dec-13 01-Dec-13 98
A19280 Bedding 1 01-Dec-13 01-Dec-13 98
A19290 Lay & Install Steel Pipes & Backfilling 1 01-Dec-13 01-Dec-13 98

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A19310 Trench Excavation 1 01-Dec-13 01-Dec-13 98
A19320 Bedding 1 01-Dec-13 01-Dec-13 98
A19330 Lay & Install Steel Pipes & Backfilling 1 01-Dec-13 01-Dec-13 98

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19340 Sectional Testing (Pressure) 1 10-Dec-13 12-Dec-13 92

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19350 Trench Reinstatement & 1st asphalt layer 1 12-Dec-13 14-Dec-13 104

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
21-Dec-13, Pressure Test
Sectional Testing (Pressure)

01-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

22-Dec-13, 3 Inches Pipelines Network
04-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation
03-Dec-13, WN Pipelines Installation Total Length = 394.36 L.M.
Trench Excavation=623.2 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
05-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

19-Dec-13, Pressure Test
Sectional Testing (Pressure)
22-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

16-Jan-14, Zone #2
16-Jan-14, 2 Inches Pipelines Network
16-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, WN Pipelines Installation Total Length = 1467.96 L.M.
Trench Excavation = 1822 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling

10-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
15-Dec-13, Pressure Test
Sectional Testing (Pressure)
14-Dec-13, 3 Inches Pipelines Network

07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 7.87 L.M.
Trench Excavation = 0
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

12-Dec-13, Pressure Test
Sectional Testing (Pressure)
14-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

24-Dec-13, Zone #3
11-Dec-13, 2 Inches Pipelines Network

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

WN Pipelines InstallatWN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.
A19790 Trench Excavation = 1893 L.M. 12 01-Dec-13 03-Dec-13 192
A19800 Bedding 12 01-Dec-13 03-Dec-13 192
A19810 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 03-Dec-13 192

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19830 Trench Excavation 12 01-Dec-13 08-Dec-13 188
A19840 Bedding 12 01-Dec-13 08-Dec-13 188
A19850 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 08-Dec-13 30

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19860 Sectional Testing (Pressure) 3 01-Dec-13 02-Dec-13 100

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19870 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 116

Chambers MechanicaChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A19880 Chambers Mechanical Works 10 01-Dec-13 08-Dec-13 201

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallatWN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.

A19400 Trench Excavation = 321L.m. 7 01-Dec-13 05-Dec-13 97
A19410 Bedding 7 01-Dec-13 05-Dec-13 191
A19420 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 05-Dec-13 23

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A19440 Trench Excavation 7 01-Dec-13 09-Dec-13 93
A19450 Bedding 7 01-Dec-13 09-Dec-13 23
A19460 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 23

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19470 Sectional Testing (Pressure) 2 10-Dec-13 12-Dec-13 93

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19480 Trench Reinstatement & 1st asphalt layer 10 14-Dec-13 24-Dec-13 105

Chambers MechanicaChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A19490 Chambers Mechanical Works 10 01-Dec-13 08-Dec-13 65

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A19890 Excavation for Chambers 12 09-Dec-13 24-Dec-13 30
A19900 Chambers Installation with Inlet/Outlet Pipes&Isolation 12 09-Dec-13 24-Dec-13 30

WN Pipelines InstallatWN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.
A19910 Trench Excavation = 1930 L.m. 12 01-Dec-13 05-Dec-13 44
A19920 Bedding 12 01-Dec-13 05-Dec-13 190
A19930 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 05-Dec-13 44

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19960 Trench Excavation 12 01-Dec-13 08-Dec-13 42
A19970 Bedding 12 01-Dec-13 08-Dec-13 188
A19980 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 08-Dec-13 31

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19990 Sectional Testing (Pressure) 3 26-Dec-13 29-Dec-13 30

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A20000 Trench Reinstatement & 1st asphalt layer 10 30-Dec-13 09-Jan-14 37

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A18850 Excavation for Chambers 7 10-Dec-13 19-Dec-13 23
A18860 Chambers Installation with Inlet/Outlet Pipes&Isolation 7 10-Dec-13 19-Dec-13 23

WN Pipelines InstallatWN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.
A18870 Trench Excavation 3"=253.88 L.M. 4"=205L.m. 7 01-Dec-13 05-Dec-13 41
A18880 Bedding 7 01-Dec-13 05-Dec-13 191
A18890 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 05-Dec-13 41

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18920 Trench Excavation 7 01-Dec-13 09-Dec-13 41

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

03-Dec-13, WN Pipelines Installation Total Length = 1119.99 L.M.
Trench Excavation = 1893 L.M.
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

02-Dec-13, Pressure Test
Sectional Testing (Pressure)

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

08-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

24-Dec-13, 3 Inches Pipelines Network
05-Dec-13, WN Pipelines Installation Total Length = 605.42 L.M.
Trench Excavation = 321L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
09-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
12-Dec-13, Pressure Test
Sectional Testing (Pressure)

24-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

08-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

09-Jan-14, Zone #4
09-Jan-14, 2 Inches Pipelines Network

24-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

05-Dec-13, WN Pipelines Installation Total Length = 1151.56 L.M.
Trench Excavation = 1930 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

29-Dec-13, Pressure Test
Sectional Testing (Pressure)

09-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
09-Jan-14, 3,4,6 Inches Pipelines Network

19-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

05-Dec-13, WN Pipelines Installation Total Length = 691.99 L.M.
Trench Excavation 3"=253.88 L.M. 4"=205L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
09-Dec-13, House Connection Pipes Installation
Trench Excavation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A18930 Bedding 7 01-Dec-13 09-Dec-13 41
A18940 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 41

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18950 Sectional Testing (Pressure) 3 26-Dec-13 29-Dec-13 30

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A18960 Trench Reinstatement & 1st asphalt layer 10 30-Dec-13 09-Jan-14 37

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A18480 Excavation for Chambers 24 21-Dec-13 23-Jan-14 23
A18490 Chambers Installation with Inlet/Outlet Pipes&Isolation 24 21-Dec-13 23-Jan-14 23

WN Pipelines InstallatWN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.
A18510 Trench Excavation = 1327 L.m. 24 01-Dec-13 01-Dec-13 48
A18520 Bedding 24 01-Dec-13 01-Dec-13 193
A18530 Lay & Install Steel Pipes & Backfilling 24 01-Dec-13 01-Dec-13 48

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18535 Trench Excavation 24 01-Dec-13 16-Dec-13 37
A18536 Bedding 24 01-Dec-13 16-Dec-13 182
A18540 Lay & Install Steel Pipes & Backfilling 24 01-Dec-13 16-Dec-13 37

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18580 Sectional Testing (Pressure) 7 17-Dec-13 26-Dec-13 37

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A18460 Trench Reinstatement & 1st asphalt layer 14 28-Dec-13 12-Jan-14 45

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallatWN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.
A18620 Trench Excavation = 664.6 & 2193 for Zone7 9 01-Dec-13 02-Dec-13 67
A18630 Bedding 9 01-Dec-13 02-Dec-13 192
A18640 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 02-Dec-13 67

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18660 Trench Excavation 9 01-Dec-13 03-Dec-13 66
A18670 Bedding 9 01-Dec-13 03-Dec-13 191
A18680 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 03-Dec-13 66

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18690 Sectional Testing (Pressure) 3 03-Dec-13 08-Dec-13 66

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A18700 Trench Reinstatement & 1st asphalt layer 10 08-Dec-13 19-Dec-13 79

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A20150 Excavation for Chambers 3 10-Dec-13 14-Dec-13 72
A20160 Chambers Installation with Inlet/Outlet Pipes&Isolation 3 10-Dec-13 14-Dec-13 72

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A20220 Trench Excavation 3 01-Dec-13 03-Dec-13 66
A20230 Bedding 3 01-Dec-13 03-Dec-13 66
A20240 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 03-Dec-13 66

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A20250 Sectional Testing (Pressure) 3 05-Dec-13 08-Dec-13 66

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A20260 Trench Reinstatement & 1st asphalt layer 10 09-Dec-13 19-Dec-13 79

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
3,4 Inches Pipelines Ne3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network

WN Pipelines InstallatWN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.
A18745 Trench Excavation 4" = 686 9 01-Dec-13 12-Dec-13 70
A18750 Bedding 9 01-Dec-13 12-Dec-13 70
A18760 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 12-Dec-13 70

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Bedding
Lay & Install Steel Pipes & Backfilling

29-Dec-13, Pressure Test
Sectional Testing (Pressure)

09-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

23-Jan-14, Zone #5
23-Jan-14, 2 Inches Pipelines Network
23-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 2322.23 L.M.
Trench Excavation = 1327 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling

16-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-Dec-13, Pressure Test
Sectional Testing (Pressure)

12-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

19-Dec-13, Zone #6
19-Dec-13, 2 Inches Pipelines Network

02-Dec-13, WN Pipelines Installation Total Length = 882.51L.M.
Trench Excavation = 664.6 & 2193 for Zone7
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, Pressure Test
Sectional Testing (Pressure)

19-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
19-Dec-13, 3,4 Inches Pipelines Network

14-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, Pressure Test
Sectional Testing (Pressure)

19-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

16-Dec-13, Zone #7
16-Dec-13, 3,4 Inches Pipelines Network

12-Dec-13, WN Pipelines Installation Total Length = 897 L.M.
Trench Excavation 4" = 686
Bedding
Lay & Install Steel Pipes & Backfilling
16-Dec-13, House Connection Pipes Installation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A18790 Trench Excavation 9 03-Dec-13 16-Dec-13 67
A18800 Bedding 9 03-Dec-13 16-Dec-13 67
A18810 Lay & Install Steel Pipes & Backfilling 9 03-Dec-13 16-Dec-13 67

Asira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya Network
Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1

2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17190 Excavation for Chambers 22 01-Dec-13 30-Dec-13 -7
A17200 Chambers Installation with Inlet/Outlet Pipes&Isolation 22 01-Dec-13 30-Dec-13 -7

WN Pipelines InstallatWN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.
A17150 Trench Excavation = 2318.3 l.m. 21 01-Dec-13 02-Dec-13 193
A17160 Bedding 21 01-Dec-13 02-Dec-13 193
A17170 Lay & Install Steel Pipes & Backfilling 21 01-Dec-13 02-Dec-13 14

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17220 Trench Excavation 21 01-Dec-13 17-Dec-13 181
A17230 Bedding 21 01-Dec-13 17-Dec-13 181
A17240 Lay & Install Steel Pipes & Backfilling 21 01-Dec-13 17-Dec-13 -2

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A16070 Excavation for Chambers 5 01-Dec-13 07-Dec-13 17
A16080 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 01-Dec-13 07-Dec-13 17

WN Pipelines InstallatWN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.
A16030 Trench Excavation = 556.5 l.m. 5 01-Dec-13 01-Dec-13 27
A16040 Bedding 5 01-Dec-13 01-Dec-13 194
A16050 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 22

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16100 Trench Excavation 5 01-Dec-13 03-Dec-13 19
A16110 Bedding 5 01-Dec-13 03-Dec-13 191
A16120 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 03-Dec-13 19

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A17350 Excavation for Chambers 18 17-Dec-13 13-Jan-14 -2
A17360 Chambers Installation with Inlet/Outlet Pipes&Isolation 18 17-Dec-13 13-Jan-14 -2

WN Pipelines InstallatWN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.
A17310 Trench Excavation = 2149.7 l.m. 18 01-Dec-13 08-Dec-13 24
A17320 Bedding 18 01-Dec-13 08-Dec-13 189
A17330 Lay & Install Steel Pipes & Backfilling 18 01-Dec-13 08-Dec-13 24

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17380 Trench Excavation 18 01-Dec-13 12-Dec-13 20
A17390 Bedding 18 01-Dec-13 12-Dec-13 185
A17400 Lay & Install Steel Pipes & Backfilling 18 01-Dec-13 12-Dec-13 12

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A16870 Excavation for Chambers 7 05-Dec-13 14-Dec-13 24
A16880 Chambers Installation with Inlet/Outlet Pipes&Isolation 7 05-Dec-13 14-Dec-13 24

WN Pipelines InstallatWN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.
A16830 Trench Excavation to be deleted 7 01-Dec-13 09-Dec-13 27
A16840 Bedding 7 01-Dec-13 09-Dec-13 27
A16850 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 27

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16900 Trench Excavation 7 01-Dec-13 09-Dec-13 27
A16910 Bedding 7 01-Dec-13 09-Dec-13 27
A16920 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 27

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

13-Jan-14, Asira Al Qibliya Network
30-Dec-13, Zone #1
30-Dec-13, 2 Inches Pipelines Network
30-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, WN Pipelines Installation Total Length = 2019.3 L.M.
Trench Excavation = 2318.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling

17-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

07-Dec-13, 3 Inches Pipelines Network
07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 459.72 L.M.
Trench Excavation = 556.5 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

13-Jan-14, Zone #2
13-Jan-14, 2 Inches Pipelines Network
13-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

08-Dec-13, WN Pipelines Installation Total Length = 1787.19 L.M.
Trench Excavation = 2149.7 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
12-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
14-Dec-13, 3 Inches Pipelines Network
14-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

09-Dec-13, WN Pipelines Installation Total Length = 610.18 L.M.
Trench Excavation to be deleted
Bedding
Lay & Install Steel Pipes & Backfilling
09-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

05-Jan-14, Zone #3

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17510 Excavation for Chambers 16 14-Dec-13 05-Jan-14 12
A17520 Chambers Installation with Inlet/Outlet Pipes&Isolation 16 14-Dec-13 05-Jan-14 12

WN Pipelines InstallatWN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.
A17470 Trench Excavation = 1421.3 l.m. 16 01-Dec-13 05-Dec-13 34
A17480 Bedding 16 01-Dec-13 05-Dec-13 191
A17490 Lay & Install Steel Pipes & Backfilling 16 01-Dec-13 05-Dec-13 34

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17540 Trench Excavation 16 01-Dec-13 10-Dec-13 29
A17550 Bedding 16 01-Dec-13 10-Dec-13 186
A17560 Lay & Install Steel Pipes & Backfilling 16 01-Dec-13 10-Dec-13 29

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17030 Excavation for Chambers 4 10-Dec-13 15-Dec-13 33
A17040 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 10-Dec-13 15-Dec-13 33

WN Pipelines InstallatWN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.
A16990 Trench Excavation = 532.3 l.m. 4 01-Dec-13 02-Dec-13 43
A17000 Bedding 4 01-Dec-13 02-Dec-13 193
A17010 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 02-Dec-13 43

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A17060 Trench Excavation 4 01-Dec-13 02-Dec-13 42
A17070 Bedding 4 01-Dec-13 02-Dec-13 192
A17080 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 02-Dec-13 28

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A17670 Excavation for Chambers 3 12-Dec-13 15-Dec-13 40
A17680 Chambers Installation with Inlet/Outlet Pipes&Isolation 3 12-Dec-13 15-Dec-13 40

WN Pipelines InstallatWN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.
A17630 Trench Excavation = 2049 l.m. 3 01-Dec-13 01-Dec-13 44
A17640 Bedding 3 01-Dec-13 01-Dec-13 194
A17650 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 01-Dec-13 44

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17700 Trench Excavation 3 01-Dec-13 01-Dec-13 43
A17710 Bedding 3 01-Dec-13 01-Dec-13 193
A17720 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 01-Dec-13 38

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A17660 Sectional Testing (Pressure) 2 01-Dec-13 03-Dec-13 43

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A17730 Trench Reinstatement & 1st asphalt layer 2 16-Dec-13 17-Dec-13 49

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A16220 Excavation for Chambers 14 03-Dec-13 22-Dec-13 28
A16230 Chambers Installation with Inlet/Outlet Pipes&Isolation 14 03-Dec-13 22-Dec-13 28

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16250 Trench Excavation 14 01-Dec-13 07-Dec-13 40
A16260 Bedding 14 01-Dec-13 07-Dec-13 190
A16270 Lay & Install Steel Pipes & Backfilling 14 01-Dec-13 07-Dec-13 40

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A16210 Sectional Testing (Pressure) 3 23-Dec-13 26-Dec-13 28

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A16280 Trench Reinstatement & 1st asphalt layer 7 28-Dec-13 04-Jan-14 34

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

05-Jan-14, 2 Inches Pipelines Network
05-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

05-Dec-13, WN Pipelines Installation Total Length = 1544.51 L.M.
Trench Excavation = 1421.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling

10-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
15-Dec-13, 3 Inches Pipelines Network
15-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, WN Pipelines Installation Total Length = 347.95 L.M.
Trench Excavation = 532.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

04-Jan-14, Zone #4
17-Dec-13, 2 Inches Pipelines Network
15-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 255.95 L.M.
Trench Excavation = 2049 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, Pressure Test
Sectional Testing (Pressure)

17-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

04-Jan-14, 3,4,6 Inches Pipelines Network
22-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

07-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-Dec-13, Pressure Test
Sectional Testing (Pressure)

04-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

31-Dec-13, Zone #5
31-Dec-13, 2 Inches Pipelines Network

22-Dec-13, Chambers Civil Works

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A16370 Excavation for Chambers 15 01-Dec-13 22-Dec-13 38
A16380 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 01-Dec-13 22-Dec-13 38

WN Pipelines InstallatWN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.
A16330 Trench Excavation = 1550.3 l.m. 15 01-Dec-13 01-Dec-13 53
A16340 Bedding 15 01-Dec-13 01-Dec-13 193
A16350 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 01-Dec-13 53

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16400 Trench Excavation 15 01-Dec-13 01-Dec-13 53
A16410 Bedding 15 01-Dec-13 01-Dec-13 193
A16420 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 01-Dec-13 53

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A16360 Sectional Testing (Pressure) 3 22-Dec-13 26-Dec-13 38

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A16430 Trench Reinstatement & 1st asphalt layer 4 26-Dec-13 31-Dec-13 47

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17910 Excavation for Chambers 4 07-Dec-13 12-Dec-13 49
A17920 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 07-Dec-13 12-Dec-13 49

WN Pipelines InstallatWN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.
A17940 Trench Excavation 3"=237l.m. 4 01-Dec-13 01-Dec-13 57
A17950 Bedding 4 01-Dec-13 01-Dec-13 194
A17960 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 57

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A17969 Trench Excavation 4 01-Dec-13 01-Dec-13 57
A17972 Bedding 4 01-Dec-13 01-Dec-13 194
A17973 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 57

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18010 Sectional Testing (Pressure) 2 22-Dec-13 24-Dec-13 41

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A17890 Trench Reinstatement & 1st asphalt layer 2 24-Dec-13 26-Dec-13 51

Urif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif Network

Project 2: Alzaweyeh NetwProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network
Alzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24160 Excavation for Chambers 7 01-Dec-13 09-Dec-13 23
A24170 Chambers Installation with Inlet/Outlet Pipes&Isolation 7 01-Dec-13 09-Dec-13 23

WN Pipelines InstallatioWN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.
A24180 Trench Excavation = 740.69 7 01-Dec-13 01-Dec-13 193
A24190 Bedding 7 01-Dec-13 01-Dec-13 193
A24200 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 01-Dec-13 193

House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A24210 Trench Excavation 7 01-Dec-13 01-Dec-13 193
A24220 Bedding 7 01-Dec-13 01-Dec-13 193
A24230 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 01-Dec-13 193

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24240 Sectional Testing (Pressure) 4 01-Dec-13 02-Dec-13 19

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24250 Trench Reinstatement & 1st asphalt layer 10 02-Dec-13 14-Dec-13 26

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A24260 Chambers Mechanical Works 10 14-Dec-13 25-Dec-13 26

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A23830 Excavation for Chambers 4 01-Dec-13 05-Dec-13 191

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 1469.62 L.M.
Trench Excavation = 1550.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-Dec-13, Pressure Test
Sectional Testing (Pressure)

31-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

26-Dec-13, 3,4,6 Inches Pipelines Network
12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 385.95 L.M.
Trench Excavation 3"=237l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

24-Dec-13, Pressure Test
Sectional Testing (Pressure)
26-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

09-Feb-14, Urif Network
09-Jan-14, Project 2: Alzaweyeh Network

09-Jan-14, Alzaweyeh Network

01-Jan-14, Zone #1
25-Dec-13, 2 Inches Pipelines Network

09-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 633.08 L.M.
Trench Excavation = 740.69
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, Pressure Test
Sectional Testing (Pressure)

14-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

25-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

01-Jan-14, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works
Excavation for Chambers

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A23840 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 01-Dec-13 05-Dec-13 16
WN Pipelines InstallatioWN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.

A23850 Trench Excavation = 312.81 4 01-Dec-13 01-Dec-13 18
A23860 Bedding 4 01-Dec-13 01-Dec-13 193
A23870 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 18

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23880 Trench Excavation 4 01-Dec-13 01-Dec-13 19
A23890 Bedding 4 01-Dec-13 01-Dec-13 194
A23900 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 19

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A23910 Sectional Testing (Pressure) 3 05-Dec-13 09-Dec-13 16

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23920 Trench Reinstatement & 1st asphalt layer 10 09-Dec-13 21-Dec-13 20

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23930 Chambers Mechanical Works 10 21-Dec-13 01-Jan-14 20

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24270 Excavation for Chambers 10 01-Dec-13 08-Dec-13 188
A24280 Chambers Installation with Inlet/Outlet Pipes&Isolation 10 01-Dec-13 08-Dec-13 20

House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A24320 Trench Excavation 10 01-Dec-13 01-Dec-13 6
A24330 Bedding 10 01-Dec-13 01-Dec-13 193
A24340 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 01-Dec-13 6

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24350 Sectional Testing (Pressure) 10 02-Dec-13 15-Dec-13 6

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24360 Trench Reinstatement & 1st asphalt layer 17 16-Dec-13 09-Jan-14 6

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A24370 Chambers Mechanical Works 17 01-Dec-13 19-Dec-13 24

3,4 Inches Pipelines Netw3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A23940 Excavation for Chambers 14 01-Dec-13 16-Dec-13 183
A23950 Chambers Installation with Inlet/Outlet Pipes&Isolation 14 01-Dec-13 16-Dec-13 2

WN Pipelines InstallatioWN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.
A23960 Trench Excavation ,3"= 921.1,6"=272.78 14 01-Dec-13 03-Dec-13 10
A23970 Bedding 14 01-Dec-13 03-Dec-13 191
A23980 Lay & Install Steel Pipes & Backfilling 14 01-Dec-13 03-Dec-13 10

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23990 Trench Excavation 14 01-Dec-13 02-Dec-13 12
A24000 Bedding 14 01-Dec-13 02-Dec-13 193
A24010 Lay & Install Steel Pipes & Backfilling 14 01-Dec-13 02-Dec-13 12

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24020 Sectional Testing (Pressure) 4 16-Dec-13 22-Dec-13 2

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24030 Trench Reinstatement & 1st asphalt layer 10 22-Dec-13 02-Jan-14 2

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24380 Excavation for Chambers 12 01-Dec-13 16-Dec-13 20
A24390 Chambers Installation with Inlet/Outlet Pipes&Isolation 12 01-Dec-13 16-Dec-13 20

WN Pipelines InstallatioWN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.
A24400 Trench Excavation = 1271.67 12 01-Dec-13 01-Dec-13 193
A24410 Bedding 12 01-Dec-13 01-Dec-13 193

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Chambers Installation with Inlet/Outlet Pipes&Isolation
01-Dec-13, WN Pipelines Installation Total Length = 303.71 L.M.
Trench Excavation = 312.81
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

09-Dec-13, Pressure Test
Sectional Testing (Pressure)

21-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

01-Jan-14, Chambers Mechanical Works
Chambers Mechanical Works

09-Jan-14, Zone #2
09-Jan-14, 2 Inches Pipelines Network

08-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

15-Dec-13, Pressure Test
Sectional Testing (Pressure)

09-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

19-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

02-Jan-14, 3,4 Inches Pipelines Network
16-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, WN Pipelines Installation Total Length = 1354.72  L.M.
Trench Excavation ,3"= 921.1,6"=272.78
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

22-Dec-13, Pressure Test
Sectional Testing (Pressure)

02-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

29-Dec-13, Zone #3
29-Dec-13, 2 Inches Pipelines Network

16-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 1151.71 L.M.
Trench Excavation = 1271.67
Bedding

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A24420 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 01-Dec-13 193
House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation

A24430 Trench Excavation 12 01-Dec-13 02-Dec-13 193
A24440 Bedding 12 01-Dec-13 02-Dec-13 193
A24450 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 02-Dec-13 193

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24460 Sectional Testing (Pressure) 14 01-Dec-13 09-Dec-13 16

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24470 Trench Reinstatement & 1st asphalt layer 17 10-Dec-13 29-Dec-13 20

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A24050 Excavation for Chambers 6 01-Dec-13 05-Dec-13 190
A24060 Chambers Installation with Inlet/Outlet Pipes&Isolation 6 01-Dec-13 05-Dec-13 190

WN Pipelines InstallatioWN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.
A24070 Trench Excavation 3" = 448,4"=405.29 6 01-Dec-13 01-Dec-13 193
A24080 Bedding 6 01-Dec-13 01-Dec-13 193
A24090 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 01-Dec-13 193

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24100 Trench Excavation 6 01-Dec-13 01-Dec-13 193
A24110 Bedding 6 01-Dec-13 01-Dec-13 193
A24120 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 01-Dec-13 37

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24140 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 30

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24950 Excavation for Chambers 8 01-Dec-13 10-Dec-13 22
A24960 Chambers Installation with Inlet/Outlet Pipes&Isolation 8 01-Dec-13 10-Dec-13 22

WN Pipelines InstallatioWN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.
A24970 Trench Excavation = 502.25 8 01-Dec-13 01-Dec-13 15
A24980 Bedding 8 01-Dec-13 01-Dec-13 194
A24990 Lay & Install Steel Pipes & Backfilling 8 01-Dec-13 01-Dec-13 15

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25000 Trench Excavation 8 01-Dec-13 02-Dec-13 13
A25010 Bedding 8 01-Dec-13 02-Dec-13 13
A25020 Lay & Install Steel Pipes & Backfilling 8 01-Dec-13 02-Dec-13 13

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25030 Sectional Testing (Pressure) 7 02-Dec-13 12-Dec-13 13

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24930 Trench Reinstatement & 1st asphalt layer 10 12-Dec-13 24-Dec-13 16

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A25040 Excavation for Chambers 4 01-Dec-13 05-Dec-13 191
A25050 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 01-Dec-13 05-Dec-13 191

WN Pipelines InstallatioWN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.
A25060 Trench Excavation 3" = 408.29 4 01-Dec-13 01-Dec-13 194
A25070 Bedding 4 01-Dec-13 01-Dec-13 194
A25080 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 194

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25090 Trench Excavation 4 01-Dec-13 01-Dec-13 193
A25100 Bedding 4 01-Dec-13 01-Dec-13 193
A25110 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 193

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25130 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 27

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

09-Dec-13, Pressure Test
Sectional Testing (Pressure)

29-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 543.69 L.M.
Trench Excavation 3" = 448,4"=405.29
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

24-Dec-13, Zone #4
24-Dec-13, 2 Inches Pipelines Network

10-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 700.33 L.M.
Trench Excavation = 502.25
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

12-Dec-13, Pressure Test
Sectional Testing (Pressure)

24-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 395.4 L.M.
Trench Excavation 3" = 408.29
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A23410 Excavation for Chambers 5 01-Dec-13 07-Dec-13 190
A23420 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 01-Dec-13 07-Dec-13 190

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23455 Trench Excavation 5 01-Dec-13 02-Dec-13 -7
A23456 Bedding 5 01-Dec-13 02-Dec-13 193
A23460 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 02-Dec-13 -7

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A23490 Sectional Testing (Pressure) 3 02-Dec-13 07-Dec-13 -7

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23390 Trench Reinstatement & 1st asphalt layer 10 07-Dec-13 18-Dec-13 -8

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23400 Chambers Mechanical Works 10 01-Dec-13 11-Dec-13 8

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A23720 Excavation for Chambers 6 01-Dec-13 07-Dec-13 189
A23730 Chambers Installation with Inlet/Outlet Pipes&Isolation 6 01-Dec-13 07-Dec-13 189

WN Pipelines InstallatioWN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.
A23740 Trench Excavation,4"= 348 6 01-Dec-13 03-Dec-13 191
A23750 Bedding 6 01-Dec-13 03-Dec-13 191
A23760 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 03-Dec-13 191

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23770 Trench Excavation 6 01-Dec-13 02-Dec-13 192
A23780 Bedding 6 01-Dec-13 02-Dec-13 192
A23790 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 02-Dec-13 -5

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23810 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 -2

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23820 Chambers Mechanical Works 10 18-Dec-13 30-Dec-13 -8

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A23500 Excavation for Chambers 10 01-Dec-13 12-Dec-13 185
A23510 Chambers Installation with Inlet/Outlet Pipes&Isolation 10 01-Dec-13 12-Dec-13 185

WN Pipelines InstallatioWN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.
A23520 Trench Excavation = 759.81 10 01-Dec-13 01-Dec-13 193
A23530 Bedding 10 01-Dec-13 01-Dec-13 193
A23540 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 01-Dec-13 193

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23550 Trench Excavation 10 01-Dec-13 02-Dec-13 192
A23560 Bedding 10 01-Dec-13 02-Dec-13 192
A23570 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 02-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A23580 Sectional Testing (Pressure) 7 01-Dec-13 08-Dec-13 -3

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23590 Trench Reinstatement & 1st asphalt layer 10 08-Dec-13 19-Dec-13 -4

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23600 Chambers Mechanical Works 10 24-Dec-13 05-Jan-14 -8

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A24600 Excavation for Chambers 3 02-Dec-13 07-Dec-13 -5
A24610 Chambers Installation with Inlet/Outlet Pipes&Isolation 3 02-Dec-13 07-Dec-13 -5

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

30-Dec-13, Zone #5
18-Dec-13, 2 Inches Pipelines Network

07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
07-Dec-13, Pressure Test
Sectional Testing (Pressure)

18-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

30-Dec-13, 3 Inches Pipelines Network
07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, WN Pipelines Installation Total Length = 532.42 L.M.
Trench Excavation,4"= 348
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

30-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

05-Jan-14, Zone #6
05-Jan-14, 2 Inches Pipelines Network

12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 982.18 L.M.
Trench Excavation = 759.81
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

08-Dec-13, Pressure Test
Sectional Testing (Pressure)

19-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

05-Jan-14, Chambers Mechanical Works
Chambers Mechanical Works
05-Jan-14, 3 Inches Pipelines Network

07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24650 Trench Excavation 3 01-Dec-13 01-Dec-13 -1
A24660 Bedding 3 01-Dec-13 01-Dec-13 193
A24670 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 01-Dec-13 -1

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24680 Sectional Testing (Pressure) 3 07-Dec-13 10-Dec-13 -5

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24690 Trench Reinstatement & 1st asphalt layer 10 10-Dec-13 22-Dec-13 -6

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A24700 Chambers Mechanical Works 10 24-Dec-13 05-Jan-14 -8

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24710 Excavation for Chambers 10 01-Dec-13 12-Dec-13 185
A24720 Chambers Installation with Inlet/Outlet Pipes&Isolation 10 01-Dec-13 12-Dec-13 185

WN Pipelines InstallatioWN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.
A24730 Trench Excavation = 607.73 10 01-Dec-13 01-Dec-13 193
A24740 Bedding 10 01-Dec-13 01-Dec-13 193
A24750 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 01-Dec-13 193

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24760 Trench Excavation 10 01-Dec-13 02-Dec-13 192
A24770 Bedding 10 01-Dec-13 02-Dec-13 192
A24780 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 02-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24790 Sectional Testing (Pressure) 3 01-Dec-13 03-Dec-13 8

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24800 Trench Reinstatement & 1st asphalt layer 10 10-Dec-13 22-Dec-13 4

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A24820 Excavation for Chambers 9 01-Dec-13 09-Dec-13 188
A24830 Chambers Installation with Inlet/Outlet Pipes&Isolation 9 01-Dec-13 09-Dec-13 188

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24870 Trench Excavation 9 01-Dec-13 02-Dec-13 6
A24880 Bedding 9 01-Dec-13 02-Dec-13 192
A24890 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 02-Dec-13 6

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24900 Sectional Testing (Pressure) 3 02-Dec-13 07-Dec-13 6

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24910 Trench Reinstatement & 1st asphalt layer 10 18-Dec-13 30-Dec-13 -3

Zone #8Zone #8Zone #8Zone #8Zone #8Zone #8
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A25150 Excavation for Chambers 24 01-Dec-13 28-Dec-13 175
A25160 Chambers Installation with Inlet/Outlet Pipes&Isolation 24 01-Dec-13 28-Dec-13 175

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25200 Trench Excavation 24 01-Dec-13 03-Dec-13 192
A25210 Bedding 24 01-Dec-13 03-Dec-13 192
A25220 Lay & Install Steel Pipes & Backfilling 24 01-Dec-13 03-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25230 Sectional Testing (Pressure) 3 01-Dec-13 03-Dec-13 25

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25240 Trench Reinstatement & 1st asphalt layer 10 03-Dec-13 15-Dec-13 31

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

10-Dec-13, Pressure Test
Sectional Testing (Pressure)

22-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

05-Jan-14, Chambers Mechanical Works
Chambers Mechanical Works

30-Dec-13, Zone #7
22-Dec-13, 2 Inches Pipelines Network

12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 988.09 L.M.
Trench Excavation = 607.73
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, Pressure Test
Sectional Testing (Pressure)

22-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

30-Dec-13, 3 Inches Pipelines Network
09-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
07-Dec-13, Pressure Test
Sectional Testing (Pressure)

30-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
28-Dec-13, Zone #8
28-Dec-13, 2 Inches Pipelines Network
28-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, Pressure Test
Sectional Testing (Pressure)

15-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A25260 Excavation for Chambers 5 01-Dec-13 05-Dec-13 191
A25270 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 01-Dec-13 05-Dec-13 27

WN Pipelines InstallatioWN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.
A25280 Trench Excavation 3"=520.77 5 01-Dec-13 01-Dec-13 194
A25290 Bedding 5 01-Dec-13 01-Dec-13 194
A25300 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 194

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25310 Trench Excavation 5 01-Dec-13 01-Dec-13 194
A25320 Bedding 5 01-Dec-13 01-Dec-13 194
A25330 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 194

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25350 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 23

Zone #9Zone #9Zone #9Zone #9Zone #9Zone #9
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A25370 Excavation for Chambers 19 01-Dec-13 19-Dec-13 181
A25380 Chambers Installation with Inlet/Outlet Pipes&Isolation 19 01-Dec-13 19-Dec-13 181

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25420 Trench Excavation 19 01-Dec-13 02-Dec-13 192
A25430 Bedding 19 01-Dec-13 02-Dec-13 192
A25440 Lay & Install Steel Pipes & Backfilling 19 01-Dec-13 02-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25450 Sectional Testing (Pressure) 3 01-Dec-13 01-Dec-13 29

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25460 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 12-Dec-13 36

3,4 Inches Pipelines Netw3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A25480 Excavation for Chambers 5 05-Dec-13 12-Dec-13 27
A25490 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 05-Dec-13 12-Dec-13 27

WN Pipelines InstallatioWN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.
A25500 Trench Excavation 3"= 275.04 5 01-Dec-13 01-Dec-13 194
A25510 Bedding 5 01-Dec-13 01-Dec-13 194
A25520 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 30

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25530 Trench Excavation 5 05-Dec-13 12-Dec-13 27
A25540 Bedding 5 05-Dec-13 12-Dec-13 27
A25550 Lay & Install Steel Pipes & Backfilling 5 05-Dec-13 12-Dec-13 27

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25560 Sectional Testing (Pressure) 3 01-Dec-13 02-Dec-13 25

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25570 Trench Reinstatement & 1st asphalt layer 10 02-Dec-13 14-Dec-13 31

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A25580 Chambers Mechanical Works 4 14-Dec-13 18-Dec-13 31

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 494.7 L.M.
Trench Excavation 3"=520.77
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

19-Dec-13, Zone #9
19-Dec-13, 2 Inches Pipelines Network
19-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, Pressure Test
Sectional Testing (Pressure)

12-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

18-Dec-13, 3,4 Inches Pipelines Network
12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 371.38 L.M.
Trench Excavation 3"= 275.04
Bedding
Lay & Install Steel Pipes & Backfilling

12-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

02-Dec-13, Pressure Test
Sectional Testing (Pressure)

14-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
18-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
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INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Data Date: 1‐Oct‐13 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Data Date: 1‐Oct‐13 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,639,231.34
Day Work Value:  $332,477.66
Total Contract Value Including Day Work: $9,971,709.00

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 TOTAL
Planned Schedule Value (REV.1) $0.00 $135,290.63 $171,706.22 $113,714.12 $425,658.56 $1,504,868.11 $647,006.91 $750,756.97 $752,293.80 $485,562.32 $825,987.25 $704,263.41 $424,216.41 $412,477.65 $237,660.73 $58,687.28 $7,650,150.37
Planned Schedule Value (CUM) $0.00 $135,290.63 $306,996.85 $420,710.97 $846,369.53 $2,351,237.64 $2,998,244.55 $3,749,001.52 $4,501,295.32 $4,986,857.64 $5,812,844.89 $6,517,108.30 $6,941,324.71 $7,353,802.36 $7,591,463.09 $7,650,150.37 $7,650,150.37
Actual Schedule Value $1,150,577.82 $368,241.84 $449,900.38
Actual Schedule Value (CUM) $1,996,947.35 $2,365,189.19 $2,815,089.57
%Revised Planned  Schedule 0.00% 1.77% 2.24% 1.49% 5.56% 19.67% 8.46% 9.81% 9.83% 6.35% 10.80% 9% 6% 5% 3% 1% 100%
%Revised Planned  Schedule (CUM) 0.00% 1.77% 4.01% 5.50% 11.06% 30.73% 39.19% 49.01% 58.84% 65.19% 75.98% 85% 91% 96% 99% 100% 100%
%Actual Planned  Schedule 15.04% 4.81% 5.88%
%Actual Planned  Schedule (CUM) 26.10% 30.92% 36.80%

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Total
Planned Schedule Value (REV.1) $0.00 $40,949.80 $46,559.12 $92,790.38 $138,591.36 $139,680.37 $519,030.43 $345,244.22 $202,394.53 $288,521.23 $175,319.52 $1,989,080.96
Planned Schedule Value (CUM) $0.00 $40,949.80 $87,508.92 $180,299.30 $318,890.66 $458,571.03 $977,601.46 $1,322,845.68 $1,525,240.21 $1,813,761.44 $1,989,080.96 $1,989,080.96
Actual Schedule Value $143,030.29 $126,449.70 $149,707.12
Actual Schedule Value (CUM) $461,920.95 $588,370.65 $738,077.77
%Revised Planned  Schedule 0.00% 2.06% 2.34% 4.66% 6.97% 7.02% 26.09% 17.36% 10.18% 14.51% 8.81% 100%
%Revised Planned  Schedule (CUM) 0.00% 2.06% 4.40% 9.06% 16.03% 23.05% 49.15% 66.51% 76.68% 91.19% 100.00% 100%
% Actual  Schedule 7.19% 6.36% 7.53%
% Actual  Schedule (CUM) 23.22% 29.58% 37.11%

Revised Contract Value Less Day Work:

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14
%Revised Planned  Schedule (CUM) 0.00% 2.06% 4.40% 9.06% 16.03% 23.05% 49.15% 66.51% 76.68% 91.19% 100.00%
% Actual  Schedule (CUM) 0.00% 2.06% 4.40% 9.06% 16.03% 23.22% 29.58% 37.11%
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April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14
%Revised Planned  Schedule (CUM) 0.00% 1.77% 4.01% 5.50% 11.06% 30.73% 39.19% 49.01% 58.84% 65.19% 75.98% 85% 91% 96% 99% 100%
%Actual Planned  Schedule (CUM) 0.00% 1.77% 4.01% 5.50% 11.06% 26.10% 30.92% 36.80%
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Cash Flow‐Nov. 2013 SWN‐ZWN.xlsx
Attachment 19.2‐Cash Flow



INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Data Date: 1‐Oct‐13 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Data Date: 1‐Oct‐13 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,639,231.34
Day Work Value:  $332,477.66
Total Contract Value Including Day Work: $9,971,709.00

Revised Contract Value Less Day Work:

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 TOTAL
Planned Schedule Value (REV.1) $0.00 $176,240.43 $218,265.34 $206,504.50 $564,249.92 $1,644,548.48 $1,166,037.34 $1,096,001.19 $954,688.33 $774,083.55 $1,001,306.77 $704,263.41 $424,216.41 $412,477.65 $237,660.73 $58,687.28 $9,639,231.33
Planned Schedule Value (CUM) $0.00 $176,240.43 $394,505.77 $601,010.27 $1,165,260.19 $2,809,808.67 $3,975,846.01 $5,071,847.20 $6,026,535.53 $6,800,619.08 $7,801,925.85 $8,506,189.26 $8,930,405.67 $9,342,883.32 $9,580,544.05 $9,639,231.33 $9,639,231.33
Actual Schedule Value $1,293,608.12 $494,691.53 $599,607.50
Actual Schedule Value (CUM) $2,458,868.31 $2,953,559.84 $3,553,167.34
%Revised Planned  Schedule 0.00% 1.83% 2.26% 2.14% 5.85% 17.06% 12.10% 11.37% 9.90% 8.03% 10.39% 7% 4% 4% 2% 1% 100%
%Revised Planned  Schedule (CUM) 0.00% 1.83% 4.09% 6.24% 12.09% 29.15% 41.25% 52.62% 62.52% 70.55% 80.94% 88% 93% 97% 99% 100% 100%
% Actual  Schedule 13.42% 5.13% 6.22%
% Actual  Schedule (CUM) 25.51% 30.64% 36.86%

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14
%Revised Planned  Schedule (CUM) 0.00% 1.83% 4.09% 6.24% 12.09% 29.15% 41.25% 52.62% 62.52% 70.55% 80.94% 88% 93% 97% 99% 100%
% Actual  Schedule (CUM) 0.00% 1.83% 4.09% 6.24% 12.09% 25.51% 30.64% 36.86%
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Attachment 19.2‐Cash Flow



                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 
 

 

 

 

 

 

 

 SWT 19.3 Site Memos Log 

 

 

 

 

 

 

 

 

 

 

 

 

 



Task Order: AID-294 -TO-13-00005
Project: Project 1: Southwest Nablus Villages Network

Number Description/Subject Date Received

SM-05-SWN-E-C-013 Defected Parts at MDR, AQR and URR 28-Nov-13

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

IRD is requested to take immediate corrective measures in 
accordance with contract requirements for fair face concrete
to remedy all existing defects (honeycombing, excessive air holes 
and formwork tolerances) at Madama, Asira Al Qibliya
and Urif reservoirs (proposed method statements shall be submitted 
for Engineer's review and acceptance).

Comments

TO-05-SWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 1 of1
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SWT 19.4 Material or Equipment Delivered to Site 
Logo 



TO-05-SWN-Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 1 of 15

Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

1 JCB Excavator - - -
2 Trencher - - -
3 Truck - - -
4 Small trencher - - -
5 Welding machine - - -
6 Big wheel excavator - - -
7 Bob cat - - -
8 Mobile Crane - - -
9 JCB Excavator 2 7 -
10 Big Trencher 1 3 -
11 Truck 4 7 -
12 Small Trencher 1 6 -
13 Welding machine 1 6 -
14 Big wheel excavator - - -
15 Bob cat 2 7 -
16 Water tank 1 5 -
17 Mobile Crane 1 6 -
18 Asphalt Cutter machine - - -
19 JCB Excavator 2 8.5 -
20 Big Trencher 1 5 -
21 Truck 4 8.5 -
22 Small Trencher 1 8 -
23 Welding machine 1 8 -
24 Big wheel excavator - - -
25 Bob cat 2 8.5 -
26 Water tank 1 5 -
27 Mobile Crane 1 8 -
28 Asphalt Cutter machine 1 5 -
29 JCB Excavator 2 8.5 -
30 Big Trencher 1 5 -
31 Truck 4 8.5 -
32 Small Trencher 1 8 -
33 Welding machine 1 8 -
34 Big wheel excavator - - -
35 Bob cat 2 8.5 -
36 Water tank - - -

Equipment Log

1-Nov-13

2-Nov-13

3-Nov-13

4-Nov-13



TO-05-SWN-Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 2 of 15

Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

37 Mobile Crane 1 8 -
38 Asphalt Cutter machine 1 5 -
39 JCB Excavator 2 8.5 -
40 Big Trencher 1 5 -
41 Truck 4 8.5 -
42 Small Trencher 1 8 -
43 Welding machine 1 8 -
44 Big wheel excavator - - -
45 Bob cat 3 8.5 -
46 Water tank - - -
47 Mobile Crane 1 8 -
48 Asphalt Cutter machine 1 5 -
49 JCB Excavator 2 8.5 -
50 Big Trencher 1 5 -
51 Truck 3 8.5 -
52 Small Trencher 1 8 -
53 Welding machine 1 8 -
54 Big wheel excavator - - -
55 Bob cat 3 8.5 -
56 Water tank 1 5 -
57 Mobile Crane 1 8 -
58 Asphalt Cutter machine 1 5 -
59 JCB Excavator 2 7 -
60 Big Trencher 1 4 -
61 Truck 3 7 -
62 Small Trencher 1 7 -
63 Welding machine 1 5 -
64 Big wheel excavator - - -
65 Bob cat 2 7 -
66 Water tank 1 5 -
67 Mobile Crane 1 5 -
68 Asphalt Cutter machine 1 4 -
69 JCB Excavator - - -
70 Trencher - - -
71 Truck - - -
72 Small trencher - - -

7-Nov-13

5-Nov-13

6-Nov-13

8-Nov-13



TO-05-SWN-Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 3 of 15

Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

73 Welding machine - - -
74 Big wheel excavator - - -
75 Bob cat - - -
76 Mobile Crane - - -
77 JCB Excavator 2 7 -
78 Big Trencher - - -
79 Truck 3 7 -
80 Small Trencher 1 5 -
81 Welding machine - - -
82 Big wheel excavator - - -
83 Bob cat 2 7 -
84 Water tank 1 5 -
85 Mobile Crane 1 7 -
86 Asphalt Cutter machine 1 5 -
87 Truck - - -
88 Milling Machine - - -
89 Bomac Steel Roller 1 7 -
90 JCB Excavator 2 9 -
91 Big Trencher - - -
92 Truck 4 4 -
93 Small Trencher 1 5 -
94 Welding machine 1 8 -
95 Big wheel excavator - - -
96 Bob cat 2 8 -
97 Water tank 1 5 -
98 Mobile Crane 1 8 -
99 Asphalt Cutter machine 1 5 -
100 Truck 1 9 -
101 Milling Machine - - -
102 Bomac Steel Roller 1 8 -
103 Bob cat 1 7 -
104 JCB Excavator 3 8.5 -
105 Big Trencher 1 5 -
106 Truck 3 5 -
107 Small Trencher 1 5 -
108 Welding machine 1 8 -

8-Nov-13

9-Nov-13

10-Nov-13
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109 Big wheel excavator - - -
110 Bob cat 3 8 -
111 Water tank 1 5 -
112 Mobile Crane 1 8 -
113 Asphalt Cutter machine - - -
114 Truck 1 8.5 -
115 Milling Machine - - -
116 Bomac Steel Roller 1 8 -
117 JCB Excavator 3 8.5 -
118 Big Trencher 1 5 -
119 Truck 4 5 -
120 Small Trencher 1 5 -
121 Welding machine 1 8 -
122 Big wheel excavator - - -
123 Bob cat 1 8 -
124 Water tank 1 5 -
125 Mobile Crane 1 8 -
126 Asphalt Cutter machine - - -
127 Truck 1 8 -
128 Milling Machine - - -
129 Bomac Steel Roller - - -
130 JCB Excavator 3 8.5 -
131 Big Trencher 1 5 -
132 Truck 4 5 -
133 Small Trencher 1 5 -
134 Welding machine 1 8 -
135 Big wheel excavator - - -
136 Bob cat 2 8.5 -
137 Water tank 1 5 -
138 Mobile Crane 1 8 -
139 Asphalt Cutter machine - - -
140 Truck 1 8 -
141 Milling Machine - - -
142 Bomac Steel Roller - - -
143 JCB Excavator 3 7 -
144 Big Trencher 1 5 -

13-Nov-13

11-Nov-13

12-Nov-13
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145 Truck 3 5 -
146 Small Trencher 1 5 -
147 Welding machine 1 6 -
148 Big wheel excavator - - -
149 Bob cat 2 7 -
150 Water tank 1 5 -
151 Mobile Crane 1 6 -
152 Asphalt Cutter machine - - -
153 Truck 1 7 -
154 Milling Machine - - -
155 Bomac Steel Roller - - -
156 JCB Excavator - - -
157 Trencher - - -
158 Truck - - -
159 Small trencher - - -
160 Welding machine - - -
161 Big wheel excavator - - -
162 Bob cat - - -
163 Mobile Crane - - -
164 JCB Excavator 3 8 -
165 Big Trencher 1 5 -
166 Truck 3 5 -
167 Small Trencher - - -
168 Welding machine 1 7 -
169 Big wheel excavator - - -
170 Bob cat 2 8 -
171 Water tank 1 5 -
172 Mobile Crane 1 7 -
173 Asphalt Cutter machine - - -
174 Truck 1 8 -
175 Milling Machine - - -
176 Bomac Steel Roller - - -
177 JCB Excavator 3 8.5 -
178 Big Trencher 1 5 -
179 Truck 4 5 -
180 Small Trencher 1 5 -

14-Nov-13

15-Nov-13

16-Nov-13
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181 Welding machine 1 8 -
182 Big wheel excavator - - -
183 Bob cat 2 8.5 -
184 Water tank 1 5 -
185 Mobile Crane 1 8 -
186 Asphalt Cutter machine - - -
187 Truck 1 8 -
188 Milling Machine - - -
189 Rubber Wheel Roller 1 8 -
190 Bomac Steel Roller 1 8 -
191 Concrete Pump truck 1 3 -
192 Concrete truck Mixer  2 2 -
193 Concrete Vibrators 2 3 -
194 JCB Excavator 3 8.5 -
195 Big Trencher 1 5 -
196 Truck 3 5 -
197 Small Trencher - - -
198 Welding machine 1 8.5 -
199 Big wheel excavator - - -
200 Bob cat 2 8.5 -
201 Water tank 1 5 -
202 Mobile Crane 1 8 -
203 Asphalt Cutter machine - - -
204 Truck 2 8 -
205 Milling Machine - - -
206 Bomac Steel Roller 1 8 -
207 Rubber Wheel Roller 1 8 -
208 JCB Excavator 3 8.5 -
209 Big Trencher 1 5 -
210 Truck 3 5 -
211 Small Trencher - - -
212 Welding machine 1 8 -
213 Big wheel excavator - - -
214 Bob cat 2 8.5 -
215 Water tank 1 5 -
216 Mobile Crane 1 8 -

17-Nov-13

18-Nov-13

19-Nov-13
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217 Asphalt Cutter machine - - -
218 Truck 2 8.5 -
219 Milling Machine - - -
220 Bomac Steel Roller 1 8 -
221 Rubber Wheel Roller - - -
222 JCB Excavator 3 8.5 -
223 Big Trencher 1 5 -
224 Truck 3 5 -
225 Small Trencher 1 5 -
226 Welding machine 1 8 -
227 Big wheel excavator - - -
228 Bob cat 2 8.5 -
229 Water tank 1 5 -
230 Mobile Crane 1 8 -
231 Asphalt Cutter machine - - -
232 Truck 1 8.5 -
233 Milling Machine - - -
234 Bomac Steel Roller - - -
235 Rubber Wheel Roller - - -
236 JCB Excavator 3 7 -
237 Big Trencher 1 5 -
238 Truck 3 5 -
239 Small Trencher - - -
240 Welding machine 1 7 -
241 Big wheel excavator - - -
242 Bob cat 3 7 -
243 Water tank 1 5 -
244 Mobile Crane 1 7 -
245 Asphalt Cutter machine - - -
246 Truck 2 7 -
247 Milling Machine - - -
248 Bomac Steel Roller - - -
249 Rubber Wheel Roller - - -
250 JCB Excavator - - -
251 Trencher - - -
252 Truck - - -

20-Nov-13

21-Nov-13
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253 Small trencher - - -
254 Welding machine - - -
255 Big wheel excavator - - -
256 Bob cat - - -
257 Mobile Crane - - -
258 JCB Excavator 3 9 -
259 Big Trencher 1 5 -
260 Truck 3 5 -
261 Small Trencher - - -
262 Welding machine 1 9 -
263 Big wheel excavator - - -
264 Bob cat 3 9 -
265 Water tank 1 5 -
266 Mobile Crane 1 9 -
267 Asphalt Cutter machine - - -
268 Truck 2 9 -
269 Milling Machine - - -
270 Bomac Steel Roller 1 9 -
271 Rubber Wheel Roller - - -
272 JCB Excavator 3 9 -
273 Big Trencher 1 5 -
274 Truck 3 5 -
275 Small Trencher 1 5 -
276 Welding machine 1 9 -
277 Big wheel excavator - - -
278 Bob cat 3 9 -
279 Water tank 1 5 -
280 Mobile Crane 1 9 -
281 Asphalt Cutter machine - - -
282 Truck 2 9 -
283 Milling Machine - - -
284 Bomac Steel Roller 1 9 -
285 Rubber Wheel Roller - - -
286 Concrete pump truck 1 3 -
287 Concrete Truck Mixers 2 3 -
288 Concrete Vibrators 2 4 -

24-Nov-13

22-Nov-13

23-Nov-13
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289 JCB Excavator 3 9 -
290 Big Trencher 1 5 -
291 Truck 3 5 -
292 Small Trencher 1 5 -
293 Welding machine 1 9 -
294 Big wheel excavator - - -
295 Bob cat 3 9 -
296 Water tank 1 5 -
297 Mobile Crane 1 9 -
298 Asphalt Cutter machine - - -
299 Truck 2 9 -
300 Milling Machine - - -
301 Bomac Steel Roller 1 9 -
302 Rubber Wheel Roller - - -
303 Concrete pump truck 1 3 -
304 Concrete Truck Mixers 4 3 -
305 Concrete Vibrators 2 4 -
306 JCB Excavator 3 9 -
307 Big Trencher 1 5 -
308 Truck 3 5 -
309 Small Trencher 1 5 -
310 Welding machine 1 9 -
311 Big wheel excavator - - -
312 Bob cat 3 9 -
313 Water tank 1 5 -
314 Mobile Crane 1 9 -
315 Asphalt Cutter machine - - -
316 Truck 2 9 -
317 Milling Machine - - -
318 Bomac Steel Roller 1 9 -
319 Rubber Wheel Roller - - -
320 JCB Excavator 3 9 -
321 Big Trencher 1 5 -
322 Truck 4 5 -
323 Small Trencher 1 5 -
324 Welding machine 1 9 -

25-Nov-13

26-Nov-13
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325 Big wheel excavator - - -
326 Bob cat 3 9 -
327 Water tank 1 5 -
328 Mobile Crane 1 9 -
329 Asphalt Cutter machine - - -
330 Truck 1 9 -
331 Milling Machine - - -
332 Bomac Steel Roller 1 9 -
333 Rubber Wheel Roller - - -
334 JCB Excavator 3 7 -
335 Big Trencher 1 5 -
336 Truck 4 5 -
337 Small Trencher 1 5 -
338 Welding machine 1 7 -
339 Big wheel excavator - - -
340 Bob cat 3 7 -
341 Water tank 1 5 -
342 Mobile Crane 1 7 -
343 Asphalt Cutter machine - - -
344 Truck 1 7 -
345 Milling Machine - - -
346 Bomac Steel Roller 1 7 -
347 Rubber Wheel Roller - - -
348 JCB Excavator - - -
349 Trencher - - -
350 Truck - - -
351 Small trencher - - -
352 Welding machine - - -
353 Big wheel excavator - - -
354 Bob cat - - -
355 Mobile Crane - - -
356 JCB Excavator 3 8 -
357 Big Trencher 1 5 -
358 Truck 4 5 -
359 Small Trencher 1 5 -
360 Welding machine 1 8 -

27-Nov-13

28-Nov-13

29-Nov-13
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361 Big wheel excavator - - -
362 Bob cat 3 8 -
363 Water tank 1 5 -
364 Mobile Crane - - 1
365 Asphalt Cutter machine - - -
366 Truck 1 8 -
367 Milling Machine - - -
368 Bomac Steel Roller 1 8 -
369 Rubber Wheel Roller - - -

30-Nov-13
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Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location
1 1-Nov-13 None - - -
2 Somsom Mahmoud Daoud Son’s Crusher 15 Tons SWT ( Asira )
3 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
4 Single size Aggregate Mahmoud Daoud Son’s Crusher 45 Tons SWT ( Asira )
5 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
6 Somsom Mahmoud Daoud Son’s Crusher 60 Tons AQN
7 Single size Aggregate Mahmoud Daoud Son’s Crusher 75 Tons URN
8 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
9 Somsom Mahmoud Daoud Son’s Crusher 75 Tons  URN 
10 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT ( Asira )
11 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
12 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons AQN
13 Base course Mahmoud Daoud Son’s Crusher 90 Tons AQN
14 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
15 Single size Aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
16 Base course Mahmoud Daoud Son’s Crusher 80 Tons URN
17 Somsom Mahmoud Daoud Son’s Crusher 25 Tons  URN 
18 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
19 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT ( Asira )
20 Base course Mahmoud Daoud Son’s Crusher 90 Tons AQN
21 Single size Aggregate Mahmoud Daoud Son’s Crusher 85 Tons URN
22 Base course Mahmoud Daoud Son’s Crusher 85 Tons URN
23 Somsom Mahmoud Daoud Son’s Crusher 100 Tons  URN 
24 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT ( Asira )
25 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
26 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
27 Base course Mahmoud Daoud Son’s Crusher 150 Tons AQN
28 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
29 Single size Aggregate Mahmoud Daoud Son’s Crusher 85 Tons URN
30 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
31 Somsom Mahmoud Daoud Son’s Crusher 25 Tons  URN 
32 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT ( Asira )
33 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
34 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT ( Asira )
35 Base course Mahmoud Daoud Son’s Crusher 150 Tons AQN
36 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
37 Single size Aggregate Mahmoud Daoud Son’s Crusher 85 Tons URN
38 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
39 Somsom Mahmoud Daoud Son’s Crusher 25 Tons  URN 
40 Base course Mahmoud Daoud Son’s Crusher 90 Tons AQN
41 Somsom Mahmoud Daoud Son’s Crusher 90 Tons AQN
42 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons URN
43 B350 Bait Al Maqdes for ready concrete 42m3 AQR
44 8-Nov-13 None - - -
45 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
46 Somsom Mahmoud Daoud Son’s Crusher 60 Tons AQN

Material Log

2-Nov-13

3-Nov-13

4-Nov-13

5-Nov-13

6-Nov-13

7-Nov-13



TO-05-SWN-Material or Equipment Log.xlsx
Material Log

Attachment SWT 19.4
Page 13 of 15

Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location

Material Log

47 Single size Aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
48 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN
49 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
50 Steel pipes 8”diameter Future Iron Pipes 730.33m Madama Storage yard 
51 Base course Mahmoud Daoud Son’s Crusher 30 Tons AQN
52 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
53 Single size Aggregate Mahmoud Daoud Son’s Crusher 55 Tons URN
54 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN
55 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
56 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
57 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN

58 Prefabricated Solid Metal 
Fence Yousef Ghatasheh Fabrication Workshop 29 Pieces AQR

59 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
60 Somsom Mahmoud Daoud Son’s Crusher 70 Tons AQN
61 Single size Aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
62 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN
63 Base course Mahmoud Daoud Son’s Crusher 100 Tons URN
64 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT/ AQN
65 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
66 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
67 Base course Mahmoud Daoud Son’s Crusher 120 Tons AQN
68 Somsom Mahmoud Daoud Son’s Crusher 60 Tons AQN
69 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons AQN
70 Single size Aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
71 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN
72 Base course Mahmoud Daoud Son’s Crusher 50 Tons URN
73 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
74 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
75 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
76 Single size Aggregate Mahmoud Daoud Son’s Crusher 25 Tons MDN
77 Base course Mahmoud Daoud Son’s Crusher 90 Tons AQN
78 Somsom Mahmoud Daoud Son’s Crusher 60 Tons AQN
79 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons AQN
80 Single size Aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
81 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN
82 Base course Mahmoud Daoud Son’s Crusher 75 Tons URN
83 Somsom Mahmoud Daoud Son’s Crusher 120 Tons SWT/ AQN
84 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
85 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
86 Concrete B350 Bait Al Maqdes for ready concrete 11m3 MDR/RW
87 Base course Mahmoud Daoud Son’s Crusher 120 Tons AQN
88 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
89 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons AQN
90 Single size Aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
91 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN

9-Nov-13

10-Nov-13

11-Nov-13

12-Nov-13

13-Nov-13

14-Nov-13
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92 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
93 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
94 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
95 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
96 15-Nov-13 None - - -
97 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
98 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons AQN
99 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT/ AQN
100 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
101 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
102 Concrete B350 Bait Al Maqdes for ready concrete 40 m3 URR
103 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
104 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
105 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT/ AQN
106 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
107 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
108 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN 
109 Base course Mahmoud Daoud Son’s Crusher 50 Tons URN 
110 Single size aggregate Mahmoud Daoud Son’s Crusher 35 Tons URN
111 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
112 Base course Mahmoud Daoud Son’s Crusher 30 Tons MDN
113 Concrete B350 Bait Al Maqdes for ready concrete 17 m 3 MDR
114 Single size Aggregate Mahmoud Daoud Son’s Crusher 35 Tons AQN
115 Somsom Mahmoud Daoud Son’s Crusher 120 Tons SWT/ AQN
116 Single size Aggregate Mahmoud Daoud Son’s Crusher 150 Tons SWT/ AQN
117 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
118 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN 
119 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN 
120 Single size aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
121 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
122 Base course Mahmoud Daoud Son’s Crusher 30 Tons MDN
123 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
124 Single size Aggregate Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
125 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
126 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN 
127 Base course Mahmoud Daoud Son’s Crusher 50 Tons URN 
128 Single size aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
129 Somsom Mahmoud Daoud Son’s Crusher 60 Tons MDN
130 Base course Mahmoud Daoud Son’s Crusher 30 Tons MDN
131 Single size aggregate Mahmoud Daoud Son’s Crusher 60 Tons MDN
132 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
133 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
134 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
135 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN 
136 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN 
137 Single size aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN

16-Nov-13

17-Nov-13

18-Nov-13

19-Nov-13

20-Nov-13
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138 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
139 Base course Mahmoud Daoud Son’s Crusher 90 Tons MDN
140 Single size aggregate Mahmoud Daoud Son’s Crusher 60 Tons MDN
141 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT/ AQN
142 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
143 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
144 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN 
145 Single size aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
146 22-Nov-13 None - - -
147 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
148 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ AQN
149 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ AQN
150 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN 
151 Single size aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
152 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
153 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT
154 Single size Aggregate Mahmoud Daoud Son’s Crusher 55 Tons SWT
155 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
156 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN 
157 Single size aggregate Mahmoud Daoud Son’s Crusher 25 Tons URN
158 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
159  Concrete B 350 Bait Al Maqdes for ready mix concrete 18 m3 MDR
160 Somsom Mahmoud Daoud Son’s Crusher 120 Tons SWT/MDN
161 Single size Aggregate Mahmoud Daoud Son’s Crusher 120 Tons SWT/MDN
162 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/MDN
163 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN 
164 Single size aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
165 Base course Mahmoud Daoud Son’s Crusher 75 Tons URN
166  Concrete B 350 Bait Al Maqdes for ready mix concrete 38 m3 URR
167 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT/MDN
168 Single size Aggregate Mahmoud Daoud Son’s Crusher 90 Tons SWT/ MDN
169 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ MDN
170 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN 
171 Single size aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
172 Base course Mahmoud Daoud Son’s Crusher 50 Tons URN
173 Somsom Mahmoud Daoud Son’s Crusher 120 Tons SWT/MDN
174 Single size Aggregate Mahmoud Daoud Son’s Crusher 90 Tons SWT/ MDN
175 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT/ MDN
176 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN 
177 Single size aggregate Mahmoud Daoud Son’s Crusher 50 Tons URN
178 Base course Mahmoud Daoud Son’s Crusher 75 Tons URN
179 Base course Mahmoud Daoud Son’s Crusher 30 Tons MDN
180 Somsom Mahmoud Daoud Son’s Crusher 90 Tons MDN
181 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT/MDN
182 Single size Aggregate Mahmoud Daoud Son’s Crusher 60 Tons SWT/ MDN
183 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT/ MDN

24-Nov-13

21-Nov-13

23-Nov-13

25-Nov-13

26-Nov-13

27-Nov-13
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-05-SWN-46-A 2-Nov-13 3-Nov-13 Checking the sample of manhole cover and frame – D400 MANHOLE 
COVER 800x600x100mm, china made. IRD/BV 5-Nov-13 A

IR-05-SWN-47-A 3-Nov-13 3-Nov-13 Fabrication and epoxy coating for 20 Tees 3” / 3” / 2” at Madama work shop. IRD/BV 4-Nov-13 A

IR-05-SWN-48-A 11-Nov-13 11-Nov-13 Inspecting 5 No. of precast concrete chambers 150*150*185 CM (internal 
dimensions) and their concrete covers (supplied from Wolfman). IRD/BV 11-Nov-13 A

IR-05-SWN-49-A 13-Nov-13 13-Nov-13

Inspecting the below listed GIPs :-
1- 60 Pipes (728.98 m) of 8” steel pipes 6.35 mm with 3LPE & cement lining.
2- 104 Pipes (624 m) of 1” ERW-SCH 40-ASTM A53, Grade B. wall thickness 
3.38 mm, with 3LPE Coating as per PS325-6.
3- 54 Pipes (324 m) of 3/4” ERW-SCH 40-ASTM A53, Grade B. wall thickness 
2.87 mm,with 3LPE Coating as per PS325-6

IRD/BV 13-Nov-12 A

IR-05-SWN-50-A 13-Nov-13 13-Nov-13

Inspecting the below listed GIPs :-
1- 213 Pipes (1278.0 m) of 1” ERW-SCH 40-ASTM A53, Grade B. wall 
thickness 3.38 mm, with 3LPE Coating as per PS325-6.
2- 53 Pipes (642.76 m) of 8” steel pipes 6.35 mm with 3LPE & cement lining.

IRD/BV 14-Nov-12 A

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection



TO-05-SWN-Inspection Requests Log.xls
IR-IRD-BV

Attachment SWN 19.5
page 2 of5

USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-SWN-51-A 14-Nov-13 14-Nov-13 Inspecting 5 Nos. of precast concrete chambers 150*150*185 CM (internal 
dimensions) and their concrete covers (supplied from Wolfman). IRD/BV 15-Nov-12 A

IR-05-AQR-12-A 5-Nov-13 5-Nov-13 Inspecting of formwork, seismic cans and mechanical inserts for the first pour 
of the reservoir where is highlighted in Orange color on attachment. IRD/BV 6-Nov-13 A

IR-05-MDR-15-A 11-Nov-13 12-Nov-13
1- Casting the wall of the RW where highlighted in yellow color.
2- Casting the foundations of the RW where highlighted in pink color.
Casting the middle column inside the reservoir. 

IRD/BV 13-Nov-13 A

IR-05-MDR-16-A 17-Nov-13 17-Nov-13 Casting the wall of the RW where highlighted in yellow color. IRD/BV 18-Nov-13 A

IR-05-MDR-17-A 24-Nov-13 24-Nov-13
1- Casting the wall of the RW where highlighted in pink color.
2- Casting rubble concrete under foundations of the RW where highlighted in 
blue color.

IRD/BV 24-Nov-13 A

IR-05-MDR-18-A 28-Nov-13 30-Nov-13 Checking steel reinforcement and formwork for the RWs as shown on attached 
sketch prior to concrete pouring. IRD/BV

IR-05-MDN-39-A 3-Nov-13 4-Nov-13
Monitoring the flushing and pressure test for the following lines:
• Zone (3)-(M2-13-1) from station 0+000 to 0+128.81
• Zone (3)-(M2-13-4) from station 0+000 to 0+076.60

IRD/BV 6-Nov-13 A



TO-05-SWN-Inspection Requests Log.xls
IR-IRD-BV

Attachment SWN 19.5
page 3 of5

USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-MDN-40-A 4-Nov-13 4-Nov-13
Monitoring the pressure test for the following lines:
• Zone (3)-(M2-14)
• Zone (3)-(M2-13-2)

IRD/BV 6-Nov-13 A

IR-05-MDN-41-A 10-Nov-13 10-Nov-13

Inspecting the safety and traffic arrangement in order to start excavation and 
installation for gate valve chambers (150*150*185 cm) along water lines listed 
below:
• Zone (6)-(M4-18) – G.V at station 0+047
• Zone (6)-(M4-32) – G.V at station 0+048
• Zone (4)-(M3-17) – G.V at station 0+014
• Zone (4)-(M3-17) – G.V at station 0+038
• Zone (4)-(M3-001) – G.V at station 0+009
• Zone (4)-(M3-001) – G.V at station 0+007
• Zone (4)-(M3-004) – G.V at station 0+008

IRD/BV 12-Nov-13 A

IR-05-URR-08-A 13-Nov-13 14-Nov-13 Inspecting of formwork, seismic cans and mechanical inserts for the first pour 
of the reservoir where is highlighted in yellow color on attachment. IRD/BV 16-Nov-13 A

IR-05-URR-09-A 24-Nov-13 24-Nov-13 Inspecting of formwork, seismic cans and mechanical inserts for the second Part 
of the reservoir where is highlighted in yellow color on attachment. IRD/BV 24-Nov-13 A

IR-05-URN-10-A 2-Nov-13 2-Nov-13
Inspecting the safety and traffic arrangement in order to start excavation, 
installation, and backfilling for 2’’ pipeline along water line listed below: -
• Zone (01)-Line (UR2-011)-from station 0+000 to 0+152.48

IRD/BV 4-Nov-13 A

IR-05-URN-11-A 4-Nov-13 4-Nov-13
: Inspecting the safety and traffic arrangement in order to start excavation, 
installation, and backfilling for 2’’ pipeline along water line listed below: -
• Zone (02)-Line (UR2-09)-from station 0+000 to 0+234.82

IRD/BV 5-Nov-13 A



TO-05-SWN-Inspection Requests Log.xls
IR-IRD-BV

Attachment SWN 19.5
page 4 of5

USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-URN-12-A 11-Nov-13 11-Nov-13

Inspecting the safety and traffic arrangement in order to start excavation, 
installation, and backfilling for 2’’ pipeline along water lines listed below: -
• Zone (02)-Line (UR2-15)-from station 0+000 to 0+039.96
• Zone (02)-Line (UR2-17)-from station 0+000 to 0+197.75

IRD/BV 11-Nov-13 A

IR-05-URN-13-A 12-Nov-13 12-Nov-13
Inspecting the safety and traffic arrangement in order to start excavation, 
installation, and backfilling for 2’’ pipeline along water line listed below: -
• Zone (03)-Line (UR2-33)-from station 0+000 to 0+515.26

IRD/BV 13-Nov-13 A

IR-05-URN-14-A 19-Nov-13 20-Nov-13 Conducting RT test for joints No. 60, 61, 62, 63 64, 66, 67, 68, 70, 71, 72, 73, 74, 
75, 76, 77, 78, 79, 80 and 81 along line (UR3-4) IRD/BV 19-Nov-13 A

IR-05-URN-15-A 26-Nov-13 26-Nov-13
Inspecting the safety and traffic arrangement in order to start excavation, 
installation, and backfilling for 2’’ pipeline along water line listed below: -
• Zone (02)-Line (UR2-45)-from station 0+000 to 0+280

IRD/BV 28-Nov-13 A

IR-05-SWT-17-A 2-Nov-13 3-Nov-13 Inspecting the external coating and internal lining for 1122.4 lm of 8” pipes x 
Sch20-ERW- ASTM A53, Grade B. Wall thickness 6.35mm. IRD/BV 4-Nov-13 A



TO-05-SWN-Inspection Requests Log.xls
IR-IRD-BV

Attachment SWN 19.5
page 5 of5

USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-SWT-18-A 10-Nov-13 10-Nov-13 Inspecting the safety and traffic arrangement in order to start rock breaking for 
8" pipeline from station (4+250) to (4+100). IRD/BV 11-Nov-13 A

IR-05-SWT-19-A 10-Nov-13 10-Nov-13 Inspecting the safety and traffic arrangement in order to start excavation, 
installation and backfilling for 8" pipeline from station (4+100) to (4+000). IRD/BV 11-Nov-13 A

IR-05-SWT-20-A 11-Nov-13 11-Nov-13
Inspecting the delivered 730.33 lm of 8” pipes x Sch20-ERW- ASTM A53, 
Grade B. Wall thickness 6.35mm to Madama storage yard on November 09, 
2013.

IRD/BV 18-Nov-13 A

IR-05-SWT-21-A 17-Nov-13 17-Nov-13 Spraying MC and applying first layer of asphalt wearing course 5 cm thick 
between station 4+900 to 6+400. IRD/BV 17-Nov-13 A

IR-05-SWT-22-A 18-Nov-13 18-Nov-13 Inspecting existing levels in order to start excavation in the road between Burien 
and Madama from station (0+000) to (0+500). IRD/BV 18-Nov-13 A

IR-05-SWT-23-A 25-Nov-13 25-Nov-13 Inspection for the field compaction test along main transmission pipeline from 
station (7+160) to (6+500) and from station (4+700) to (4+900). IRD/BV
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SWT 19.6 Submittals Log 



TO-05-SWN-Submittal Register Log & RFI Log.xlsx
SWN-SUB lOG SWT 19.6

Contract No. AID-294-I-00-08-00217
SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number Submittal 
Category

Submittal 
Classification Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev. Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date Submission Delay Response Needed 

by (Max. 21 days)
Date Returned 

to IRD
Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-13-00005-SWT-183-B Magnetic Flow Water Meters for Main Transmission 
Pipeline 01300 & 17102-Paragraph : 1.2A AD CONS SUB SWT CS-951 MOB B 9-Nov-13 9-Dec-13 18-Nov-13 9 B

SUB-13-00005-SWN-218-A Selfoam Standard Details-Detail No.(S-901) AD CONS SUB SWN MOB A 3-Nov-13 3-Dec-13 6-Nov-13 3 B
SUB-13-00005-SWN-219-A Exposed Meter Enclosure 02641-Paragraph: 2.5/2 AD CONS SUB SWN MOB A 3-Nov-13 3-Dec-13 12-Nov-13 9 C

SUB-13-00005-SWN-220-A Detailed Design Calculations for Wolfman Precast 
Manholes 02490-Paragraph: 2.1A AD CONS SUB SWN MOB A 4-Nov-13 4-Dec-13

SUB-13-00005-SWN-221-A Precast Manholes- Alternative 3 02490-Paragraph: 2.1A AD CONS SUB SWN CS-510 MOB A 5-Nov-13 5-Dec-13

SUB-13-00005-SWN-222-A Updated Submittal Register Log up to October 31, 2013 Sec. 01300 AD CONS SUB SWN MOB A 5-Nov-13 5-Dec-13 11-Nov-13 6 A

SUB-13-00005-SWN-223-A Precast Manhole (60*60 CM) for 2” Gate Valves 02490-Paragraph: 2.1A AD CONS SUB SWN CS-510 MOB A 5-Nov-13 5-Dec-13
SUB-13-00005-MDR-224-A Shop Drawings- Madama Reservoir Entrance Road 01300, Paragraph: 1.3 AD CONS SUB MDR MOB A 6-Nov-13 6-Dec-13

SUB-13-00005-SWN-225-A Mechanical Shop Drawings for ARV and Washout Valve 
at Narrow Roads of Distribution Networks BOQ & Drawings AD CONS SUB SWN MOB A 6-Nov-13 6-Dec-13 18-Nov-13 12 B

SUB-13-00005-SWN-226-A Flanged Adapter for 2” Gate Valve 15000, Paragraph: 2.6 AD CONS SUB SWN CS-751 MOB A 6-Nov-13 6-Dec-13 12-Nov-13 6 B
SUB-13-00005-SWN-227-A Typical Trench Details 01300, Paragraph: 1.3 AD CONS SUB SWN MOB A 6-Nov-13 6-Dec-13

SUB-13-00005-SWN-228-A Updated CPM Construction Schedule-September 2013 Contractor’s manual - Sec. 4.1 AD CONS SUB SWN PCS-SWN-250 MOB A 6-Nov-13 6-Dec-13

SUB-13-00005-SWN-229-A QA/QC Plan Monthly Update up to October 31, 2013 01400, Basic IQC Contract, Section C.9.5 AD CONS SUB SWN MOB A 9-Nov-13 9-Dec-13 26-Nov-13 17 B

SUB-13-00005-SWN-230-A Flange Gaskets 15000-Paragraph: 2.2M AD CONS SUB SWN MOB A 9-Nov-13 9-Dec-13 12-Nov-13 3 A
SUB-13-00005-SWN-231-A Flange Bolts and Nuts 05500-Paragraph: 2.13A AD CONS SUB SWN MOB A 11-Nov-13 11-Dec-13 12-Nov-13 1 D
SUB-13-00005-SWN-233-A PLC 17100, 17510 & 17520 AD CONS SUB SWN CS-731 MOB A 13-Nov-13 13-Dec-13 25-Nov-13 12 C
SUB-13-00005-SWN-234-A Electrical Poles 16500, Paragraph: 2.5 AD CONS SUB SWN CS-691 MOB A 25-Nov-13 25-Dec-13 27-Nov-13 2 C
SUB-13-00005-SWN-235-A RONDOFIL Rods for Seismic Cans Standard Details -Detail (S-901) AD CONS SUB SWN MOB A 27-Nov-13 27-Dec-13

SUB-13-00005-SWN-236-A Manhole Covers 600 mm and 750 mm–Al Hadad 
Company- for Source Approval 02490-Paragraphs: 2.2 A & B AD CONS SUB SWN CS-480 MOB A 27-Nov-13 27-Dec-13

SUB-13-00005-MDR-237-A Coordination Shop Drawings for Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 28-Nov-13 28-Dec-13
SUB-13-00005-MDR-238-A Reservoir Roof Sleeves 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 28-Nov-13 28-Dec-13

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network
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TO-05-SWN-Submittal Register Log & RFI Log.xlsx
TO-05-SWN-RFI-LOG SWT 19.7

NTP:

Task Order: AID - 294 - TO - 13 - 00005
Project: Southwest Nablus Project (SWN) NOA:

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order Status

Request for Information Log

No RFIs were submitted to the Engineer during the current reporting period

23-Apr-13

10-Apr-13
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TO-05-SWN-VOR-VO Log..xlsx
Variation Order Request

Attachment SWN 19.8
Page 1 of 2

Task Order:05 NTP: 23-Apr-13
Variation Order Request /VOR Log Sub-project: Southwest Nablus Villages Water Supply

Shop 
Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

VOR-05-SWN-005-B 26-Nov-13

Procurement 
will take 3 

months from 
date of order 

$69,437.99 -

1. SWN-Site Memo No. 06
2. Variation order request 

response dated 
November 19, 2013

Supply and install GSM/GPRS remotely monitored and configured 
Electro-Magnetic flow meters in lieu of the specified Propeller flow 
meters in section 17102 paragraph 2.3 for the transmission and 
networks chambers as per Site memo No. 06 dated August 25, 2013, 
with all features and associated works as specified and described in 
the attached specifications.

VOR-05-SWN-008-B 9-Nov-13 - $5,226.20 - -

Supplying and placing Mufalfal concrete (dry concrete) as a leveling 
course under the precast wall units at Asira Al Qibliya reservoir and 
Urif reservoir as shown on attached price quotation breakdown. The 
leveling course  not included into the VO for the 3 M high precast 
walls installation.

VOR-05-SWN-009-B 11-Nov-13 - $275 for supply - CMC PM email dated 
October 10, 2013.

Supply of 600 pieces of Prepaid Water Meter as per CMC PM email 
dated October 10, 2013 (A copy is attached). 

VOR-05-SWN-010-A 2-Nov-13 - $393.51 for each 
unit

Shop Drawing 
–Sheet N0.MD-

01

1. Site Memorandum 
SWN-E-C No. 007

2. Site Memorandum 
SWN-E-C No. 008

Supply and install precast concrete manhole 60*60*60 cm and PN16, 
DN 50mm flanged gate valve in accordance with Site Memos # E-C 
007&008 dated October 1&October 6, 2013, respectively.

VOR-05-SWN-010-B 12-Nov-13 - 318.60 for each 
unit.

Shop Drawing 
–Sheet N0.MD-

01

1. Site Memorandum 
SWN-E-C No. 007

2. Site Memorandum 
SWN-E-C No. 008

Supply and install precast concrete manhole 60*60*60 cm and PN16, 
DN 50mm flanged gate valve in accordance with Site Memos # E-C 
007&008 dated October 1&October 6, 2013, respectively.

Status VO no.VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification 
Cost ($)
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Variation Order

Attachment SWN 19.8 
Page 2 of 2

Task Order:02 NTP: 23-Apr-13
Variation Order /VO Log Project 1: Southwest Nablus Villages Water Supply

 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

There were no VOs issued during this reporting period

VO Date Subject USAID Approval 
Date

Original Completion 
Date

Orignal Task Order Amount
Status Revised Completion 

Date
Original Contract 

Duration VO Time ExtensionPrevious VO Time 
Extension

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day 

Work
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SWT 19.9 Employment Generated Data 



Geo-MIS-TO-05-SWN-November-2013 final .xlsx
September2013 Data Sheet-P1-SWT  19.9 Employment Generated Data

Southwest Nablus Project
Sub-project or Activity Name: Project 1- Southwest Nablus Transmission 136 3 139
CONTRACTOR: IRD January 3, 1900
SUBCONTRACTOR(s): Arab Brothers Company
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September 1, 2013 7 7 6 21 20 10 16 10 20 88 180 110 220 6 8 8 16 5.125 7 36 41.25 4.75
September 2, 2013 7 7 7 21 30 10 16 10 20 88 170 110 220 6 8 8 16 5.25 8.25 34.75 41.25 4.75
September 3, 2013 8 7 7 19 20 10 16 10 20 88 170 110 220 6 8 8 16 5.125 7 34.75 41.25 4.75
September 4, 2013 8 7 7 21 20 10 16 10 20 88 170 110 220 6 8 8 16 5.375 7 34.75 41.25 4.75
September 5, 2013 8 7 7 19 20 10 16 10 20 88 170 110 220 6 8 8 16 5.125 7 34.75 41.25 4.75
September 6, 2013 0 0 0 0 0
September 7, 2013 8 7 7 19 20 10 16 10 20 88 170 110 220 6 8 0 16 5.125 7 34.75 41.25 3.75
September 8, 2013 8 7 7 19 20 10 16 10 20 88 170 110 220 6 8 8 16 5.125 7 34.75 41.25 4.75
September 9, 2013 8 7 0 21 20 10 16 10 20 88 170 110 220 6 8 8 16 4.5 7 34.75 41.25 4.75
September 10, 2013 8 7 0 20 20 10 16 10 20 88 170 110 220 6 8 8 16 4.375 7 34.75 41.25 4.75
September 11, 2013 8 7 7 21 20 10 16 10 20 88 170 110 220 6 8 8 16 5.375 7 34.75 41.25 4.75
September 12, 2013 9 7 6 21 30 10 16 10 20 88 170 88 198 6 8 10 20 10 5.375 8.25 34.75 35.75 6.75
September 13, 2013 0 0 0 0 0
September 14, 2013 8 0 7 19 20 10 16 10 20 66 150 66 154 6 8 10 20 10 4.25 7 29.5 27.5 6.75
September 15, 2013 7 8 21 20 10 16 10 20 66 170 77 187 6 8 10 20 10 4.5 7 32 33 6.75
September 16, 2013 8 7 7 21 30 10 16 10 20 88 170 77 198 6 8 10 20 10 5.375 8.25 34.75 34.38 6.75
September 17, 2013 8 7 6 21 33 10 24 10 20 88 170 77 198 6 8 10 20 10 5.25 9.625 34.75 34.38 6.75
September 18, 2013 8 7 6 21 33 10 24 10 20 88 180 77 198 6 8 10 20 10 5.25 9.625 36 34.38 6.75

September 19, 2013 8 7 6 20 33 10 24 10 20 88 153 77 198 6 8 10 20 10 5.125 9.625 32.63 34.38 6.75

September 20, 2013 0 0 0 0 0

September 21, 2013 7 7 6 18 18 8 24 8 8 32 112 36 80 6 8 8 16 8 4.75 7.25 19 14.5 5.75

September 22, 2013 8 7 7 21 33 10 24 10 20 88 180 77 176 6 8 10 20 10 5.375 9.625 36 31.63 6.75

September 23, 2013 9 7 7 21 33 10 24 10 20 77 180 77 198 6 8 9 18 10 5.5 9.625 34.63 34.38 6.375

September 24, 2013 8 7 7 21 33 10 24 10 20 77 170 77 198 6 9 10 20 10 5.375 9.625 33.38 34.38 6.875

September 25, 2013 8 7 7 21 30 10 24 0 9 81 153 55 162 6 8 9 18 8 5.375 8 30.38 27.13 6.125

September 26, 2013 6 7 6 18 36 8 21 10 18 72 144 54 153 6 8 10 16 8 4.625 9.375 29.25 25.88 6

September 27, 2013 0 0 0 0 0

September 28, 2013 8 7 6 20 27 9 24 9 20 80 180 55 210 6 8 9 18 8 5.125 8.625 35 33.13 6.125

September 29, 2013 8 7 6 21 33 9 24 10 20 81 170 55 180 6 8 9 18 9 5.25 9.5 33.88 29.38 6.25

September 30, 2013 8 7 6 21 40 9 24 10 20 121 180 66 160 6 8 9 18 10 5.25 10.38 40.13 28.25 6.375

Total of Month 197 175 159 527 0 0 0 692 253 509 247 495 2161 4342 2191 5048 0 156 209 225 0 0 462 151 132.25 213 875 905 150

Skilled labor 

T
ot

al
 O

th
er

Unskilled labor Other 

T
ot

al
 M

an
ag

em
en

t

T
ot

al
 E

ng
in

ee
rs

T
ot

al
 S

ki
lle

d

T
ot

al
 U

ns
ki

lle
d

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 

CONTRACT NO.  AID-294-I-00-08-00217
TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Task Order Name: 

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 
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October 2013 Data Sheet-P1-SWT  19.9 Employment Generated Data

Southwest Nablus Project
Sub-project or Activity Name: Project 1- Southwest Nablus Transmission 136 3 139
CONTRACTOR: IRD January 3, 1900
SUBCONTRACTOR(s): Arab Brothers Company
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October 1, 2013 8 7 6 21 30 9 24 9 20 88 180 77 187 6 8 9 18 8 5.25 9 36 33 6.125
October 2, 2013 8 7 7 21 36 9 24 9 18 80 180 77 180 6 8 9 18 8 5.375 9.75 34.75 32.125 6.125
October 3, 2013 8 7 6 21 30 8 24 9 20 88 180 88 210 6 8 9 18 8 5.25 8.875 36 37.25 6.125
October 4, 2013 0 0 0 0 0
October 5, 2013 8 7 6 21 40 9 24 9 20 90 180 66 180 6 8 9 18 8 5.25 10.25 36.25 30.75 6.125
October 6, 2013 8 7 6 21 40 10 24 9 20 110 180 66 190 6 8 9 18 8 5.25 10.375 38.75 32 6.125
October 7, 2013 8 7 6 21 30 10 24 9 20 77 156 33 110 6 8 9 9 5.25 9.125 31.625 17.875 4
October 8, 2013 8 7 6 21 30 10 24 9 20 100 113 33 210 6 8 9 9 5.25 9.125 29.125 30.375 4
October 9, 2013 8 7 6 21 40 10 24 10 20 99 130 55 140 6 8 10 10 5.25 10.5 31.125 24.375 4.25
October 10, 2013 8 7 6 21 30 10 24 9 20 90 108 33 147 6 8 9 9 5.25 9.125 27.25 22.5 4
October 11, 2013 0 0 0 0 0
October 12, 2013 8 7 6 21 30 9 24 9 20 70 108 33 154 6 8 10 10 5.25 9 24.75 23.375 4.25
October 13, 2013 8 7 6 20 16 8 6 16 16 40 24 32 6 8 5.125 3.75 9 7 1.75
October 14, 2013 0 0 0 0 0
October 15, 2013 0 0 0 0 0
October 16, 2013 0 0 0 0 0
October 17, 2013 0 0 0 0 0
October 18, 2013 0 0 0 0 0
October 19, 2013 7 6 16 32 9 16 8 16 40 64 27 64 6 8 3.625 8.125 15 11.375 1.75

October 20, 2013 7 6 19 27 9 16 9 18 45 70 30 104.5 6 8 16 16 4 7.625 16.625 16.813 5.75

October 21, 2013 7 6 16 27 9 16 7 18 27 129 30 90 7 8 8 8 3.625 7.375 21.75 15 3.875

October 22, 2013 7 6 17 36 9 16 7 18 63 128 47.5 90 7 8 8 8 3.75 8.5 26.125 17.188 3.875

October 23, 2013 7 6 18 27 9 16 8 18 63 138 38 81 7 8 8 8 3.875 7.5 27.375 14.875 3.875

October 24, 2013 7 6 5 21 7 14 5 14 35 80 32 56 7 8 2.25 5.875 16.125 11 1.875

October 25, 2013 0 0 0 0 0

October 26, 2013 7 6 16 36 9 16 8 18 63 136 38 99 7 8 8 8 3.625 8.625 27.125 17.125 3.875

October 27, 2013 7 6 13 36 9 8 8 18 45 128 38 81 7 8 8 8 3.25 7.625 23.875 14.875 3.875

October 28, 2013 7 6 6 27 9 0 9 18 54 109 38 72 7 8 8 8 2.375 5.625 22.625 13.75 3.875

October 29, 2013 7 6 0 36 8.5 8 8 17 59.5 87.5 36 76.5 7 8 8 8 1.625 7.5625 20.5 14.063 3.875

October 30, 2013 7 7 6 6 36 8.5 8 7 17 51 98 38 102 7 8 8 8 3.25 7.4375 20.75 17.5 3.875

October 31, 2013 7 7 6 6 28 8.5 7 7 14 42 78 28 98 7 8 7 7 3.25 6.3125 16.75 15.75 3.625

Total of Month 102 161 139 368 0 0 0 721 206.5 387 182 418 1496 2801 1006 2754 0 148 184 179 0 0 224 40 96.25 187.1 589.3 469.9 96.88
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Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 

CONTRACT NO.  AID-294-I-00-08-00217
TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Task Order Name: 

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 



Geo-MIS-TO-05-SWN-November-2013 final .xlsx
November 2013 Data Sheet-P1-SWT  19.9 Employment Generated Data

Southwest Nablus Project
Sub-project or Activity Name: Project 1- Southwest Nablus Transmission 136 3 139
CONTRACTOR: IRD January 3, 1900
SUBCONTRACTOR(s): Arab Brothers Company
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November 1, 2013 0 0 0 0 0
November 2, 2013 7 9 6 9 21 7 7 7 14 35 82 30 84 7 8 6 6 3.875 5.25 16.375 14.25 3.375
November 3, 2013 7 7 6 9 24 8 16 8 17 42.5 107 45 110.5 7 8 8 8 3.625 7 20.813 19.438 3.875
November 4, 2013 7 7 6 9 25.5 8 16 8 17 42.5 124 45 76.5 7 8 8 8 3.625 7.1875 22.938 15.188 3.875
November 5, 2013 7 7 6 18 25.5 8 8 8 17 42.5 133.5 42.5 68 7 8 8 8 4.75 6.1875 24.125 13.813 3.875
November 6, 2013 7 7 6 17 25.5 8 8 8 17 42.5 136 34 102 7 8 8 8 4.625 6.1875 24.438 17 3.875
November 7, 2013 6 6 5 16 18 7 7 5 7 21 65 21 42 8 5 5 4.125 4.625 11.625 7.875 2.25
November 8, 2013 0 0 0 0 0
November 9, 2013 7 7 6 18 21 7 7 7 17 28 79 28 42 7 8 4.75 5.25 15.5 8.75 1.875
November 10, 2013 7 7 6 6 25.5 8.5 8 8 17 34 88 54 68 7 8 8 8 8 3.25 6.25 17.375 15.25 4.875
November 11, 2013 7 7 6 15 27 8.5 8 8 17 25.5 112 36 51 7 8 8 8 8 4.375 6.4375 19.313 10.875 4.875
November 12, 2013 7 7 6 15 25.5 8.5 8 5 17 34 92.5 36 59.5 7 8 8 8 8 4.375 5.875 17.938 11.938 4.875
November 13, 2013 7 7 6 16 25.5 8 8 8 17 42.5 104.5 45 102 7 8 8 8 8 4.5 6.1875 20.5 18.375 4.875
November 14, 2013 7 7 17 21 7 7 7 14 28 84 35 49 7 8 6 6 7 3.875 5.25 15.75 10.5 4.25
November 15, 2013 0 0 0 0 0
November 16, 2013 7 7 6 15 24 7 8 8 16 32 87 34 64 7 8 7 7 8 4.375 5.875 16.875 12.25 4.625
November 17, 2013 7 7 6 15 17 8.5 8 8 17 34 130.5 45 85 7 8 8 8 4.375 5.1875 22.688 16.25 3.875
November 18, 2013 7 7 6 15 25.5 8.5 8 8 17 34 116 45 76.5 6 8 8 8 8 4.375 6.25 20.875 15.188 4.75
November 19, 2013 7 7 6 18 17 8 8 8 17 34 108.5 45 102 7 8 8 8 8 4.75 5.125 19.938 18.375 4.875

November 20, 2013 7 7 6 15 25.5 8 8 8 17 42.5 97 45 68 7 8 8 8 8 4.375 6.1875 19.563 14.125 4.875

November 21, 2013 7 7 6 14 14 7 5 6 14 28 81 35 49 7 8 7 7 7 4.25 4 15.375 10.5 4.5

November 22, 2013 0 0 0 0 0

November 23, 2013 7 7 6 16 16 8 8 7 16 32 73 45 56 7 8 8 8 8 4.5 4.875 15.125 12.625 4.875

November 24, 2013 7 7 6 16 17 8 8 8 17 34 103 36 51 7 8 8 8 4.5 5.125 19.25 10.875 3.875

November 25, 2013 7 7 2 16 16 8.5 8 8 17 34 109 42.5 68 7 8 8 8 4 5.0625 20 13.813 3.875

November 26, 2013 7 7 2 15 17 8.5 8 9 17 34 96.5 45 59.5 7 8 8 8 8 3.875 5.3125 18.438 13.063 4.875

November 27, 2013 7 7 2 15 16 8 8 9 17 34 104.5 36 59.5 7 8 8 8 8 3.875 5.125 19.438 11.938 4.875

November 28, 2013 6 6 2 13 14 7 7 14 28 77 22.5 49 8 8 7 7 7 3.375 3.5 14.875 8.9375 4.625

November 29, 2013 0 0 0 0 0

November 30, 2013 7 7 2 15 16 8 8 8 16 32 75 32 56 7 8 8 8 8 3.875 5 15.375 11 4.875

Total of Month 173 175 123 363 0 0 0 520 196.5 201 189 400 850.5 2466 959.5 1698 0 168 200 182 8 0 174 117 104.25 138.3 464.5 332.2 106.1
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Holiday

Holiday

Temproray Job Days Report

Holiday

Holiday

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 

CONTRACT NO.  AID-294-I-00-08-00217
TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Task Order Name: 

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management 
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P1-SWT Summary Sheet 

Att. SWT 19.9 Employment Generated Data
Page 4of4

Southwest Nablus Project

Project 1- Southwest Nablus Transmission

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 8 2 0 0 0 10 0
May 2013 83 40 16 24 13 176 7
June 2013 128 78 128 79 53 465 20
July 2013 122 155 421 329 79 1105 46
August 2013 113 126 503 445 81 1267 53
September 2013 132 213 875 905 150 2275 96

Total of FY 2013 5298 222.6234244

October 2013 96 187 589 470 97 1439 60
November 2013 104 138 465 332 106 1145 48
December 2013 0 0
January 2014 0 0
February 2014 0 0
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0

Total of FY 2014 2585 108.6029412

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO:

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 
              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

IRD

Task Order Name: PERIOD FROM:

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

CONTRACT NO.  AID-294-I-00-08-00217

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN



                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 

 

 

 

 

 
Infrastructure Needs Program II (INP II)  

Task Order Contract No.: AID - 294 - TO - 13 - 00005 
SOUTHWEST NABLUS PROJECT (SWN) 

 
 

Construction Monthly Progress Report 
Reperting Period: November 01- November 31, 2013 

 
 
 
 
 

Project 2-Az Zawieh Network Project (ZWN)  
 

Prime Contractor: 
International Relief and Development, Inc. (IRD) 

 
Subcontractor: 

Arab Brothers for Precast Industries and Contracting   

     

 

 



                                                  TO No.5-SWN-November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRC) 

 

 

 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

2. Attachments 
ZWN 19.1       Updated Schedule- Roll-up and One Month Look Ahead 
ZWN 19.2       “S” Curve 
ZWN 19.3       Site Memos Log 
ZWN 19.4       Material or Equipment Delivered to Site 
ZWN 19.5       Inspection Requests Log 
ZWN 19.6       Submittals Log 
ZWN 19.7       Requests for Information Log  
ZWN 19.8       Variation Order Request and Variation Order Log 
ZWN 19.9       Employment Generated Data 

 
 



                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 

 

 

 

 

 

 

ZWN 19.1 Updated Schedule- Roll-up and One 
Month Look Ahead and One Month Look Ahead  



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

TotalTotal 383 01-Dec-13 30-Jul-14 $3,553,167.34 $9,639,231.34 0

AID-294-TO-13-00005 SOUTHWEST NABLUS VILLAAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWOR 383 01-Dec-13 30-Jul-14 $3,553,167.34 $9,639,231.34 0

MilestonesMilestones 383 12-Jan-14 30-Jul-14 $0.00 $0.00 -12

General MilestonesGeneral Milestones 383 25-Feb-14 30-Jul-14 $0.00 $0.00 -12
Intermediate MilestonesIntermediate Milestones 337 12-Jan-14 08-Jul-14 $0.00 $0.00 -10

Coordination With Local&Israeli Authorities Prior to ExCoordination With Local&Israeli Authorities Prior to Execution Phase 36 $0.00 $0.00

SubmittalsSubmittals 383 01-Dec-13 30-Jul-14 $0.00 $0.00 -12

Pre Construction SubmittalsPre Construction Submittals 138 $0.00 $0.00
Construction SubmittalsConstruction Submittals 210 01-Dec-13 20-Jan-14 $0.00 $0.00 128

Material SubmittalsMaterial Submittals 197 01-Dec-13 16-Jan-14 $0.00 $0.00 131
CivilCivil 197 01-Dec-13 16-Jan-14 $0.00 $0.00 131
Electrical & InstrumentationElectrical & Instrumentation 162 01-Dec-13 07-Jan-14 $0.00 $0.00 66
MechanicalMechanical 188 01-Dec-13 07-Jan-14 $0.00 $0.00 83

Shop DrawingsShop Drawings 210 01-Dec-13 20-Jan-14 $0.00 $0.00 128
MechanicalMechanical 200 01-Dec-13 12-Jan-14 $0.00 $0.00 67
CivilCivil 210 01-Dec-13 20-Jan-14 $0.00 $0.00 128
ElectricalElectrical 178 01-Dec-13 07-Jan-14 $0.00 $0.00 118

Methods StatementMethods Statement 193 01-Dec-13 13-Jan-14 $0.00 $0.00 118
CivilCivil 193 01-Dec-13 13-Jan-14 $0.00 $0.00 118

Post Construction SubmittalsPost Construction Submittals 30 26-Jun-14 30-Jul-14 $0.00 $0.00 -12
Project 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply 361 01-Dec-13 28-Jul-14 $2,815,089.57 $7,650,150.38 3

MobilizationMobilization 6 $285,052.52 $285,052.52
ProcurementProcurement 241 01-Dec-13 10-Mar-14 $943,122.31 $840,340.55 123

Construction Material & EquipmentsConstruction Material & Equipments 15 $0.00 $0.00
Transport Steel Pipes&Fittings (PWA Storage Yards to STransport Steel Pipes&Fittings (PWA Storage Yards to Site Storage Yards) 155 $21,658.76 $21,658.76

Transport Pipes,Fittings&Valves From Awarta StoragTransport Pipes,Fittings&Valves From Awarta Storage Yard to Site 155 $10,829.38 $10,829.38
Transport Pipes,Fittings&Valves From Bani Naim StoTransport Pipes,Fittings&Valves From Bani Naim Storage Yard to Site 155 $10,829.38 $10,829.38

Supply & Deliver of Steel Pipes,Fittings&Valves by IRDSupply & Deliver of Steel Pipes,Fittings&Valves by IRD 209 01-Dec-13 10-Mar-14 $921,463.55 $818,681.79 123
Welded Pipes and FittingsWelded Pipes and Fittings 113 $355,513.55 $252,731.79

Material Order & ManufactureMaterial Order & Manufacture 68 $0.00 $0.00
Material DeliveryMaterial Delivery 108 $355,513.55 $252,731.79

Galvanized Steel Pipes and  FittingsGalvanized Steel Pipes and  Fittings 81 $565,950.00 $565,950.00
Material Order & ManufactureMaterial Order & Manufacture 80 $0.00 $0.00
Material DeliveryMaterial Delivery 80 $565,950.00 $565,950.00

Flanged Gate ValvesFlanged Gate Valves 75 01-Dec-13 31-Dec-13 $0.00 $0.00 181
Material Order & ManufactureMaterial Order & Manufacture 68 01-Dec-13 23-Dec-13 $0.00 $0.00 188
Material DeliveryMaterial Delivery 60 01-Dec-13 31-Dec-13 $0.00 $0.00 14

Flanged Stop ValvesFlanged Stop Valves 20 08-Jan-14 30-Jan-14 $0.00 $0.00 -12
Material Order & ManufactureMaterial Order & Manufacture 20 08-Jan-14 30-Jan-14 $0.00 $0.00 -12
Material DeliveryMaterial Delivery 12 18-Jan-14 30-Jan-14 $0.00 $0.00 -12

Ball ValvesBall Valves 22 01-Dec-13 08-Dec-13 $0.00 $0.00 201
Material Order & ManufactureMaterial Order & Manufacture 20 01-Dec-13 05-Dec-13 $0.00 $0.00 203
Material DeliveryMaterial Delivery 12 01-Dec-13 08-Dec-13 $0.00 $0.00 34

Threaded Gate ValvesThreaded Gate Valves 15 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 12 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Butter Fly ValvesButter Fly Valves 100 01-Dec-13 15-Jan-14 $0.00 $0.00 168
Material Order & ManufactureMaterial Order & Manufacture 90 01-Dec-13 31-Dec-13 $0.00 $0.00 181
Material DeliveryMaterial Delivery 80 01-Dec-13 15-Jan-14 $0.00 $0.00 13

Combination Air Release ValvesCombination Air Release Valves 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 43 $0.00 $0.00

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

30-Jul-14, To

30-Jul-14, AID

30-Jul-14, Mi

30-Jul-14, Ge
08-Jul-14, Interm

03-Jun-13 A, Coordination With Local&Israeli Authorities Prior 

30-Jul-14, Su

11-Sep-13 A, Pre Construction Submittals
20-Jan-14, Construction Submittals
16-Jan-14, Material Submittals
16-Jan-14, Civil

07-Jan-14, Electrical & Instrumentatio
07-Jan-14, Mechanical

20-Jan-14, Shop Drawings
12-Jan-14, Mechanical
20-Jan-14, Civil

07-Jan-14, Electrical
13-Jan-14, Methods Statement
13-Jan-14, Civil

30-Jul-14, Po
28-Jul-14, Pr

17-Jun-13 A, Mobilization
10-Mar-14, Procurement

02-Jun-13 A, Construction Material & Equipments
20-Jun-13 A, Transport Steel Pipes&Fittings (PWA Storage Ya
20-Jun-13 A, Transport Pipes,Fittings&Valves From Awarta St
20-Jun-13 A, Transport Pipes,Fittings&Valves From Bani Naim

10-Mar-14, Supply & Deliver o
30-Sep-13 A, Welded Pipes and Fittings
28-Sep-13 A, Material Order & Manufacture
30-Sep-13 A, Material Delivery

13-Oct-13 A, Galvanized Steel Pipes and  Fitting
12-Oct-13 A, Material Order & Manufacture
13-Oct-13 A, Material Delivery

31-Dec-13, Flanged Gate Valves
23-Dec-13, Material Order & Manufactu
31-Dec-13, Material Delivery

30-Jan-14, Flanged Stop Valves
30-Jan-14, Material Order & Manu
30-Jan-14, Material Delivery

08-Dec-13, Ball Valves
05-Dec-13, Material Order & Manufacture
08-Dec-13, Material Delivery

22-Oct-13 A, Threaded Gate Valves
19-Oct-13 A, Material Order & Manufacture
22-Oct-13 A, Material Delivery

15-Jan-14, Butter Fly Valves
31-Dec-13, Material Order & Manufac

15-Jan-14, Material Delivery
28-Nov-13 A, Combination Air Release Va
24-Nov-13 A, Material Order & Manufactur

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 

SWN - ZWN Roll Up Schedule 01-Dec-13 

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Material DeliveryMaterial Delivery 32 $0.00 $0.00
Pressure Reducing ValvesPressure Reducing Valves 47 04-Jan-14 27-Feb-14 $0.00 $0.00 87

Material Order & ManufactureMaterial Order & Manufacture 43 04-Jan-14 23-Feb-14 $0.00 $0.00 87
Material DeliveryMaterial Delivery 32 21-Jan-14 27-Feb-14 $0.00 $0.00 87

Pressure Relief ValvesPressure Relief Valves 47 04-Jan-14 27-Feb-14 $0.00 $0.00 85
Material Order & ManufactureMaterial Order & Manufacture 43 04-Jan-14 23-Feb-14 $0.00 $0.00 85
Material DeliveryMaterial Delivery 32 21-Jan-14 27-Feb-14 $0.00 $0.00 85

Flow Control Valve with Orfice PlateFlow Control Valve with Orfice Plate 47 04-Jan-14 27-Feb-14 $0.00 $0.00 13
Material Order & ManufactureMaterial Order & Manufacture 43 04-Jan-14 23-Feb-14 $0.00 $0.00 13
Material DeliveryMaterial Delivery 32 21-Jan-14 27-Feb-14 $0.00 $0.00 13

Float Level ValveFloat Level Valve 47 01-Dec-13 23-Jan-14 $0.00 $0.00 -6
Material Order & ManufactureMaterial Order & Manufacture 43 01-Dec-13 19-Jan-14 $0.00 $0.00 -6
Material DeliveryMaterial Delivery 32 18-Dec-13 23-Jan-14 $0.00 $0.00 -6

Magnetic Flow Water MetersMagnetic Flow Water Meters 50 04-Jan-14 03-Mar-14 $0.00 $0.00 38
Material Order & ManufactureMaterial Order & Manufacture 45 04-Jan-14 25-Feb-14 $0.00 $0.00 38
Material DeliveryMaterial Delivery 35 21-Jan-14 03-Mar-14 $0.00 $0.00 38

Water MetersWater Meters 23 04-Jan-14 30-Jan-14 $0.00 $0.00 65
Material Order & ManufactureMaterial Order & Manufacture 18 04-Jan-14 25-Jan-14 $0.00 $0.00 65
Material DeliveryMaterial Delivery 18 09-Jan-14 30-Jan-14 $0.00 $0.00 65

Check ValvesCheck Valves 25 19-Dec-13 16-Jan-14 $0.00 $0.00 0
Material Order & ManufactureMaterial Order & Manufacture 21 19-Dec-13 12-Jan-14 $0.00 $0.00 0
Material DeliveryMaterial Delivery 15 31-Dec-13 16-Jan-14 $0.00 $0.00 0

StrainerStrainer 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 42 $0.00 $0.00
Material DeliveryMaterial Delivery 32 $0.00 $0.00

Surge Check ValveSurge Check Valve 47 08-Jan-14 03-Mar-14 $0.00 $0.00 4
Material Order & ManufactureMaterial Order & Manufacture 43 08-Jan-14 26-Feb-14 $0.00 $0.00 4
Material DeliveryMaterial Delivery 32 26-Jan-14 03-Mar-14 $0.00 $0.00 4

Dismantling/Flexible/Restrained Joint DressersDismantling/Flexible/Restrained Joint Dressers 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 43 $0.00 $0.00
Material DeliveryMaterial Delivery 32 $0.00 $0.00

Prepayment Water MeterPrepayment Water Meter 104 01-Dec-13 03-Feb-14 $0.00 $0.00 152
Material Order & ManufactureMaterial Order & Manufacture 89 01-Dec-13 16-Jan-14 $0.00 $0.00 167
Material DeliveryMaterial Delivery 89 01-Dec-13 03-Feb-14 $0.00 $0.00 50

Prepayment Water Meter ValvesPrepayment Water Meter Valves 47 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 42 $0.00 $0.00
Material DeliveryMaterial Delivery 32 $0.00 $0.00

Service ConnectionService Connection 35 08-Jan-14 17-Feb-14 $0.00 $0.00 38
Material Order & ManufactureMaterial Order & Manufacture 30 08-Jan-14 11-Feb-14 $0.00 $0.00 38
Material DeliveryMaterial Delivery 25 20-Jan-14 17-Feb-14 $0.00 $0.00 38

Future Service Connection FittingsFuture Service Connection Fittings 35 08-Jan-14 17-Feb-14 $0.00 $0.00 93
Material Order & ManufactureMaterial Order & Manufacture 30 08-Jan-14 11-Feb-14 $0.00 $0.00 93
Material DeliveryMaterial Delivery 25 20-Jan-14 17-Feb-14 $0.00 $0.00 93

Manhole Cover, EN D400Manhole Cover, EN D400 64 01-Dec-13 09-Jan-14 $0.00 $0.00 3
Material Order & ManufactureMaterial Order & Manufacture 30 16-Dec-13 09-Jan-14 $0.00 $0.00 -1
Material DeliveryMaterial Delivery 25 01-Dec-13 29-Dec-13 $0.00 $0.00 12

Hand Hole CoverHand Hole Cover 73 01-Dec-13 09-Jan-14 $0.00 $0.00 7
Material Order & ManufactureMaterial Order & Manufacture 30 19-Dec-13 09-Jan-14 $0.00 $0.00 0
Material DeliveryMaterial Delivery 25 01-Dec-13 29-Dec-13 $0.00 $0.00 16

RSV Extrenal & Internal Steel EquipmentRSV Extrenal & Internal Steel Equipment 57 01-Dec-13 13-Jan-14 $0.00 $0.00 170
Material Order & ManufactureMaterial Order & Manufacture 53 01-Dec-13 08-Jan-14 $0.00 $0.00 174
Material DeliveryMaterial Delivery 42 01-Dec-13 13-Jan-14 $0.00 $0.00 127

RSV Electrical & InstrumentationRSV Electrical & Instrumentation 52 08-Jan-14 09-Mar-14 $0.00 $0.00 66
Material Order & ManufactureMaterial Order & Manufacture 48 08-Jan-14 04-Mar-14 $0.00 $0.00 66
Material DeliveryMaterial Delivery 42 20-Jan-14 09-Mar-14 $0.00 $0.00 66

Pre-Cast Concrete ManholesPre-Cast Concrete Manholes 21 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 20 $0.00 $0.00
Material DeliveryMaterial Delivery 20 $0.00 $0.00

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

28-Nov-13 A, Material Delivery
27-Feb-14, Pressure Reducing
23-Feb-14, Material Order & Ma
27-Feb-14, Material Delivery
27-Feb-14, Pressure Relief Val
23-Feb-14, Material Order & Ma
27-Feb-14, Material Delivery
27-Feb-14, Flow Control Valve 
23-Feb-14, Material Order & Ma
27-Feb-14, Material Delivery

23-Jan-14, Float Level Valve
19-Jan-14, Material Order & Manufa
23-Jan-14, Material Delivery

03-Mar-14, Magnetic Flow Wat
25-Feb-14, Material Order & Ma
03-Mar-14, Material Delivery

30-Jan-14, Water Meters
25-Jan-14, Material Order & Manuf
30-Jan-14, Material Delivery

16-Jan-14, Check Valves
12-Jan-14, Material Order & Manufac
16-Jan-14, Material Delivery

28-Nov-13 A, Strainer
23-Nov-13 A, Material Order & Manufactur
28-Nov-13 A, Material Delivery

03-Mar-14, Surge Check Valve
26-Feb-14, Material Order & Ma
03-Mar-14, Material Delivery

28-Nov-13 A, Dismantling/Flexible/Restra
24-Nov-13 A, Material Order & Manufactur
28-Nov-13 A, Material Delivery

03-Feb-14, Prepayment Water Me
16-Jan-14, Material Order & Manufa

03-Feb-14, Material Delivery
28-Nov-13 A, Prepayment Water Meter Va
23-Nov-13 A, Material Order & Manufactur
28-Nov-13 A, Material Delivery

17-Feb-14, Service Connection
11-Feb-14, Material Order & Man
17-Feb-14, Material Delivery
17-Feb-14, Future Service Conn
11-Feb-14, Material Order & Man
17-Feb-14, Material Delivery

09-Jan-14, Manhole Cover, EN D400
09-Jan-14, Material Order & Manufac

29-Dec-13, Material Delivery
09-Jan-14, Hand Hole Cover
09-Jan-14, Material Order & Manufac

29-Dec-13, Material Delivery
13-Jan-14, RSV Extrenal & Internal S
08-Jan-14, Material Order & Manufac
13-Jan-14, Material Delivery

09-Mar-14, RSV Electrical & In
04-Mar-14, Material Order & M
09-Mar-14, Material Delivery

29-Oct-13 A, Pre-Cast Concrete Manholes
28-Oct-13 A, Material Order & Manufacture
29-Oct-13 A, Material Delivery

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Reservoir Internal&External PaintsReservoir Internal&External Paints 49 12-Jan-14 10-Mar-14 $0.00 $0.00 55
Material Order & ManufactureMaterial Order & Manufacture 44 12-Jan-14 04-Mar-14 $0.00 $0.00 55
Material DeliveryMaterial Delivery 5 04-Mar-14 10-Mar-14 $0.00 $0.00 55

Reservoir Construction JointsReservoir Construction Joints 6 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 5 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Pipe Identification TapePipe Identification Tape 6 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 5 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Shrinkable Sheets and Rapping TapeShrinkable Sheets and Rapping Tape 6 $0.00 $0.00
Material Order & ManufactureMaterial Order & Manufacture 5 $0.00 $0.00
Material DeliveryMaterial Delivery 5 $0.00 $0.00

Reservoirs Execution PhaseReservoirs Execution Phase 260 01-Dec-13 14-May-14 $544,136.56 $1,416,054.40 38
Madama Reservoir 500 m3Madama Reservoir 500 m3 239 01-Dec-13 27-Apr-14 $110,009.78 $408,200.58 52

VO#1VO#1 3 $7,572.34 $7,572.34
Retaining Walls 7 Expansion Joints Total Length = 76.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M. 157 01-Dec-13 14-Jan-14 $28,966.60 $40,900.20 64

Retaining Walls (ST1,ST2)  Expansion Joint 1 Length =Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 10.1 L.M. (25.66 L.M.) 119 $5,565.80 $5,565.80
Civil & Structural WorksCivil & Structural Works 119 $5,565.80 $5,565.80

Retaining Walls (ST2,ST3)  Expansion Joint 2 Length =Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 10.1 L.M. (20.36 L.M.) 119 $5,565.80 $5,565.80
Civil & Structural WorksCivil & Structural Works 119 $5,565.80 $5,565.80

Retaining Walls (ST3,ST4)  Expansion Joint 3 Length =Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.) 27 01-Dec-13 03-Dec-13 $5,901.40 $5,901.40 73
Civil & Structural WorksCivil & Structural Works 27 01-Dec-13 03-Dec-13 $5,901.40 $5,901.40 73

Retaining Walls (ST4,ST5)  Expansion Joint 4 Length =Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.) 128 01-Dec-13 12-Dec-13 $5,966.80 $5,966.80 69
Civil & Structural WorksCivil & Structural Works 128 01-Dec-13 12-Dec-13 $5,966.80 $5,966.80 69

Retaining Walls (ST5,ST6)  Expansion Joint 5 Length =Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M. 36 01-Dec-13 15-Dec-13 $5,966.80 $5,966.80 69
Civil & Structural WorksCivil & Structural Works 36 01-Dec-13 15-Dec-13 $5,966.80 $5,966.80 69

Retaining Walls (ST6,ST7)  Expansion Joint 6 Length =Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M. 28 01-Dec-13 09-Jan-14 $0.00 $5,966.80 66
Civil & Structural WorksCivil & Structural Works 28 01-Dec-13 09-Jan-14 $0.00 $5,966.80 66

Retaining Walls (ST7,ST8)  Expansion Joint 7 Length =Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M. 30 03-Dec-13 14-Jan-14 $0.00 $5,966.80 64
Civil & Structural WorksCivil & Structural Works 30 03-Dec-13 14-Jan-14 $0.00 $5,966.80 64

Civil & Structural WorksCivil & Structural Works 135 01-Dec-13 12-Jan-14 $69,042.82 $85,385.35 66
Finishing WorksFinishing Works 67 13-Jan-14 08-Apr-14 $0.00 $32,481.57 64

 Metal Fabricated Works Metal Fabricated Works 9 29-Mar-14 08-Apr-14 $0.00 $19,815.37 64
External WorksExternal Works 203 09-Dec-13 19-Apr-14 $4,428.02 $198,592.18 55

Chambers WorksChambers Works 51 09-Dec-13 18-Feb-14 $0.00 $10,977.36 103
Mechanical WorksMechanical Works 18 26-Jan-14 18-Feb-14 $0.00 $50,623.13 52
Electrical & Instrumentation WorksElectrical & Instrumentation Works 203 10-Mar-14 19-Apr-14 $4,428.02 $136,991.69 55

Yard WorksYard Works 76 16-Jan-14 21-Apr-14 $0.00 $21,847.23 52
Test Water Tightness For ReservoirTest Water Tightness For Reservoir 73 27-Jan-14 27-Apr-14 $0.00 $6,642.02 52
OthersOthers 11 01-Dec-13 15-Dec-13 $0.00 $14,779.69 75

Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3 260 01-Dec-13 14-May-14 $204,847.24 $484,753.48 38
VO.#1VO.#1 221 01-Dec-13 14-May-14 $125,488.09 $140,860.07 38
Civil & Structural WorksCivil & Structural Works 167 01-Dec-13 19-Jan-14 $74,931.13 $92,120.22 61
Finishing WorksFinishing Works 62 20-Jan-14 08-Apr-14 $0.00 $31,704.07 64

 Metal Fabricated Works Metal Fabricated Works 9 29-Mar-14 08-Apr-14 $0.00 $19,815.37 64
External WorksExternal Works 158 16-Dec-13 19-Apr-14 $4,428.02 $187,392.21 55

Chambers WorksChambers Works 51 16-Dec-13 25-Feb-14 $0.00 $10,977.36 98
Mechanical WorksMechanical Works 39 26-Jan-14 17-Mar-14 $0.00 $55,474.71 38
Electrical & Instrumentation WorksElectrical & Instrumentation Works 158 20-Jan-14 19-Apr-14 $4,428.02 $120,940.14 55

Yard WorksYard Works 91 16-Jan-14 08-May-14 $0.00 $9,007.70 38
Test Water Tightness For ReservoirTest Water Tightness For Reservoir 83 03-Feb-14 14-May-14 $0.00 $6,642.02 38
OthersOthers 10 01-Dec-13 14-Dec-13 $0.00 $17,027.19 155

Urif Reservoir 500 m3Urif Reservoir 500 m3 242 01-Dec-13 24-Apr-14 $229,279.55 $523,100.34 55
VO.#1VO.#1 73 $137,542.28 $137,542.28
Civil & Structural WorksCivil & Structural Works 161 01-Dec-13 19-Jan-14 $87,309.25 $104,498.34 67
Finishing WorksFinishing Works 62 20-Jan-14 08-Apr-14 $0.00 $31,472.07 64

 Metal Fabricated Works Metal Fabricated Works 9 29-Mar-14 08-Apr-14 $0.00 $19,815.37 64

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

10-Mar-14, Reservoir Internal
04-Mar-14, Material Order & M
10-Mar-14, Material Delivery

10-Jul-13 A, Reservoir Construction Joints
10-Jul-13 A, Material Order & Manufacture
10-Jul-13 A, Material Delivery

30-Jun-13 A, Pipe Identification Tape
29-Jun-13 A, Material Order & Manufacture
30-Jun-13 A, Material Delivery
02-Jul-13 A, Shrinkable Sheets and Rapping Tape
01-Jul-13 A, Material Order & Manufacture
02-Jul-13 A, Material Delivery

14-May-14, Reservoir
27-Apr-14, Madama Res

25-Jul-13 A, VO#1
14-Jan-14, Retaining Walls 7 Expan

23-Nov-13 A, Retaining Walls (ST1,ST2)  E
23-Nov-13 A, Civil & Structural Works
25-Nov-13 A, Retaining Walls (ST2,ST3)  E
25-Nov-13 A, Civil & Structural Works
03-Dec-13, Retaining Walls (ST3,ST4)  E
03-Dec-13, Civil & Structural Works
12-Dec-13, Retaining Walls (ST4,ST5)  
12-Dec-13, Civil & Structural Works
15-Dec-13, Retaining Walls (ST5,ST6)  
15-Dec-13, Civil & Structural Works

09-Jan-14, Retaining Walls (ST6,ST7
09-Jan-14, Civil & Structural Works
14-Jan-14, Retaining Walls (ST7,ST
14-Jan-14, Civil & Structural Works
12-Jan-14, Civil & Structural Works

08-Apr-14, Finishing Work
08-Apr-14,  Metal Fabricat

19-Apr-14, External Work
18-Feb-14, Chambers Works
18-Feb-14, Mechanical Works

19-Apr-14, Electrical & In
21-Apr-14, Yard Works
27-Apr-14, Test Water Ti

15-Dec-13, Others
14-May-14, Asira Al Q
14-May-14, VO.#1

19-Jan-14, Civil & Structural Works
08-Apr-14, Finishing Work
08-Apr-14,  Metal Fabricat

19-Apr-14, External Work
25-Feb-14, Chambers Works

17-Mar-14, Mechanical Work
19-Apr-14, Electrical & In

08-May-14, Yard Works
14-May-14, Test Water

14-Dec-13, Others
24-Apr-14, Urif Reservoi

16-Nov-13 A, VO.#1
19-Jan-14, Civil & Structural Works

08-Apr-14, Finishing Work
08-Apr-14,  Metal Fabricat

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

External WorksExternal Works 147 16-Dec-13 19-Apr-14 $4,428.02 $204,513.00 55
Chambers WorksChambers Works 51 16-Dec-13 25-Feb-14 $0.00 $10,687.51 98
Mechanical WorksMechanical Works 18 06-Jan-14 30-Jan-14 $0.00 $71,224.85 72
Electrical & Instrumentation WorksElectrical & Instrumentation Works 147 20-Jan-14 19-Apr-14 $4,428.02 $122,600.64 55

Yard WorksYard Works 77 16-Dec-13 29-Mar-14 $0.00 $18,010.64 72
Test Water Tightness For ReservoirTest Water Tightness For Reservoir 66 03-Feb-14 24-Apr-14 $0.00 $6,642.02 55
OthersOthers 11 01-Dec-13 15-Dec-13 $0.00 $20,421.99 75

Transmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders 314 01-Dec-13 14-Jul-14 $194,727.48 $1,294,253.29 15
Execution of Road WayExecution of Road Way 161 07-Jan-14 14-Jul-14 $0.00 $332,044.99 -10

PHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSV 109 07-Jan-14 14-May-14 $0.00 $196,226.19 31
Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600) 57 07-Jan-14 15-Mar-14 $0.00 $66,454.39 73

Apply Traffic Control Plan / Safety Measurments / CoApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 07-Jan-14 12-Jan-14 $0.00 $0.00 -10
Excavation and Earth WorksExcavation and Earth Works 8 12-Jan-14 23-Jan-14 $0.00 $11,792.00 -10
Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130 8 15-Jan-14 25-Jan-14 $0.00 $7,219.59 -8
Sub-Base and Base Course WorksSub-Base and Base Course Works 23 28-Jan-14 02-Mar-14 $0.00 $14,430.00 -10
Asphalt WorksAsphalt Works 6 02-Mar-14 09-Mar-14 $0.00 $25,074.00 73
Concrete DitchesConcrete Ditches 5 09-Mar-14 15-Mar-14 $0.00 $7,938.80 73

Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200) 59 23-Jan-14 08-Apr-14 $0.00 $59,234.80 57
Excavation and Earth WorksExcavation and Earth Works 11 23-Jan-14 08-Feb-14 $0.00 $11,792.00 3
Sub-Base and Base Course WorksSub-Base and Base Course Works 23 02-Mar-14 29-Mar-14 $0.00 $14,430.00 -10
Asphalt WorksAsphalt Works 6 29-Mar-14 05-Apr-14 $0.00 $25,074.00 35
Concrete DitchesConcrete Ditches 5 02-Apr-14 08-Apr-14 $0.00 $7,938.80 57

Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840) 79 08-Feb-14 14-May-14 $0.00 $70,537.00 31
Excavation and Earth WorksExcavation and Earth Works 11 08-Feb-14 23-Feb-14 $0.00 $13,266.00 19
Sub-Base and Base Course WorksSub-Base and Base Course Works 23 29-Mar-14 24-Apr-14 $0.00 $14,430.00 -10
Stones Wall WorksStones Wall Works 18 10-Apr-14 01-May-14 $0.00 $7,220.00 12
Asphalt WorksAsphalt Works 6 01-May-14 08-May-14 $0.00 $27,682.20 12
Concrete DithchesConcrete Dithches 5 08-May-14 14-May-14 $0.00 $7,938.80 31

PHASE II Access RoadsPHASE II Access Roads 108 23-Feb-14 30-Jun-14 $0.00 $104,125.30 -10
Access Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya Reservoir 97 23-Feb-14 17-Jun-14 $0.00 $95,111.40 -10

Excavation and Earth WorksExcavation and Earth Works 20 23-Feb-14 19-Mar-14 $0.00 $11,055.00 22
Sub-Base and Base Course WorksSub-Base and Base Course Works 25 24-Apr-14 24-May-14 $0.00 $21,645.00 -10
Stones Wall WorksStones Wall Works 16 14-May-14 02-Jun-14 $0.00 $9,025.00 -10
Asphalt WorksAsphalt Works 6 02-Jun-14 09-Jun-14 $0.00 $51,401.70 -10
Concrete DithchesConcrete Dithches 7 09-Jun-14 17-Jun-14 $0.00 $1,984.70 -10

Access Road for Madama ReservoirAccess Road for Madama Reservoir 88 19-Mar-14 30-Jun-14 $0.00 $9,013.90 -10
Excavation and Earth WorksExcavation and Earth Works 6 19-Mar-14 26-Mar-14 $0.00 $2,211.00 46
Sub-Base and Base Course WorksSub-Base and Base Course Works 12 24-May-14 07-Jun-14 $0.00 $3,013.20 -5
Stones Wall WorksStones Wall Works 8 02-Jun-14 11-Jun-14 $0.00 $1,805.00 -5
Asphalt WorksAsphalt Works 6 17-Jun-14 24-Jun-14 $0.00 $0.00 -10
Concrete DithchesConcrete Dithches 5 24-Jun-14 30-Jun-14 $0.00 $1,984.70 -10

PHASE VII Roads Furnishing&AccessoriesPHASE VII Roads Furnishing&Accessories 12 30-Jun-14 14-Jul-14 $0.00 $31,693.50 -10
New Road & Access RoadsNew Road & Access Roads 12 30-Jun-14 14-Jul-14 $0.00 $31,693.50 -10

Traffic Control Plan / Safety Measurments / CoordinaTraffic Control Plan / Safety Measurments / Coordination With Israeli Authorities 12 30-Jun-14 14-Jul-14 $0.00 $0.00 -10
Road AccessoriesRoad Accessories 7 30-Jun-14 08-Jul-14 $0.00 $31,693.50 -10

Execution of Transmission Pipeline from Urif to Burin (mExecution of Transmission Pipeline from Urif to Burin (m) 231 01-Dec-13 08-Apr-14 $194,727.48 $962,208.30 97
Preparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control Plan 5 $0.00 $0.00
SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+88SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+880) 52 01-Dec-13 11-Feb-14 $0.00 $103,568.77 0

Pipe Line InstallationPipe Line Installation 10 01-Dec-13 14-Dec-13 $0.00 $47,687.14 10
Chamber WorksChamber Works 35 15-Dec-13 02-Feb-14 $0.00 $55,881.63 0

Structural & Civil WorksStructural & Civil Works 10 15-Dec-13 28-Dec-13 $0.00 $16,764.49 20
Mechanical & Finishing WorksMechanical & Finishing Works 15 13-Jan-14 02-Feb-14 $0.00 $39,117.14 0

Testing,Commissioning & Final Road Reinstatement WTesting,Commissioning & Final Road Reinstatement Works 7 03-Feb-14 11-Feb-14 $0.00 $0.00 0
SEG.NO.2 Trans. Main Urif-Burin (St. 0+880 to St. 2+0SEG.NO.2 Trans. Main Urif-Burin (St. 0+880 to St. 2+000) 72 01-Dec-13 10-Mar-14 $35,169.80 $101,825.22 68

Pipe Line InstallationPipe Line Installation 14 01-Dec-13 09-Dec-13 $35,169.80 $49,468.66 99
Chamber WorksChamber Works 51 10-Dec-13 20-Feb-14 $0.00 $51,268.06 68

Structural & Civil WorksStructural & Civil Works 46 10-Dec-13 13-Feb-14 $0.00 $15,380.42 68
Mechanical & Finishing WorksMechanical & Finishing Works 41 24-Dec-13 20-Feb-14 $0.00 $35,887.64 68

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 14 22-Feb-14 10-Mar-14 $0.00 $1,088.50 68

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

19-Apr-14, External Work
25-Feb-14, Chambers Works

30-Jan-14, Mechanical Works
19-Apr-14, Electrical & In

29-Mar-14, Yard Works
24-Apr-14, Test Water Tig

15-Dec-13, Others
14-Jul-14, Tran
14-Jul-14, Exe

14-May-14, PHASE I N
15-Mar-14, Road Way New R

12-Jan-14, Apply Traffic Control Plan
23-Jan-14, Excavation and Earth W
25-Jan-14, Box Culvert Works @ S

02-Mar-14, Sub-Base and Bas
09-Mar-14, Asphalt Works
15-Mar-14, Concrete Ditches

08-Apr-14, Road Way New
08-Feb-14, Excavation and Earth

29-Mar-14, Sub-Base and B
05-Apr-14, Asphalt Works
08-Apr-14, Concrete Ditch

14-May-14, Road Way
23-Feb-14, Excavation and Ear

24-Apr-14, Sub-Base an
01-May-14, Stones Wal
08-May-14, Asphalt Wo
14-May-14, Concrete 

30-Jun-14, PHAS
17-Jun-14, Access

19-Mar-14, Excavation and E
24-May-14, Sub-Bas
02-Jun-14, Stones W
09-Jun-14, Asphalt
17-Jun-14, Concre

30-Jun-14, Acce
26-Mar-14, Excavation and 

07-Jun-14, Sub-Ba
11-Jun-14, Stones 

24-Jun-14, Aspha
30-Jun-14, Conc

14-Jul-14, PHA
14-Jul-14, New
14-Jul-14, Traff

08-Jul-14, Road
08-Apr-14, Execution of Tr

21-Jul-13 A, Preparing Detours & Apply Traffic Control Pla
11-Feb-14, SEG.NO.1Trans. Main

14-Dec-13, Pipe Line Installation
02-Feb-14, Chamber Works

28-Dec-13, Structural & Civil Works
02-Feb-14, Mechanical & Finishin
11-Feb-14, Testing,Commissionin

10-Mar-14, SEG.NO.2 Trans. M
09-Dec-13, Pipe Line Installation

20-Feb-14, Chamber Works
13-Feb-14, Structural & Civil Wor
20-Feb-14, Mechanical & Finish

10-Mar-14, Testing & Road Re

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 2+8SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 2+850) 68 10-Dec-13 13-Mar-14 $0.00 $68,882.00 68
Pipe Line InstallationPipe Line Installation 14 10-Dec-13 29-Dec-13 $0.00 $31,521.89 99
Chamber WorksChamber Works 25 30-Dec-13 03-Feb-14 $0.00 $29,617.24 89

Structural & Civil WorksStructural & Civil Works 20 30-Dec-13 27-Jan-14 $0.00 $8,885.17 94
Mechanical & Finishing WorksMechanical & Finishing Works 15 14-Jan-14 03-Feb-14 $0.00 $20,732.07 89

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 29 04-Feb-14 13-Mar-14 $0.00 $7,742.87 68
Asira Connection Pipeline (St.0+000 to St.1+122.08)Asira Connection Pipeline (St.0+000 to St.1+122.08) 78 01-Dec-13 17-Mar-14 $0.00 $69,603.68 68

Pipe Line InstallationPipe Line Installation 14 01-Dec-13 19-Dec-13 $0.00 $34,909.80 119
Chamber WorksChamber Works 15 21-Dec-13 11-Jan-14 $0.00 $25,055.90 109

Mechanical & Finishing WorksMechanical & Finishing Works 5 05-Jan-14 11-Jan-14 $0.00 $7,516.77 109
Structural & Civil WorksStructural & Civil Works 10 21-Dec-13 04-Jan-14 $0.00 $17,539.13 114

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 49 12-Jan-14 17-Mar-14 $0.00 $9,637.98 68
SEG.NO.4 Trans. Main Urif-Burin (St. 2+850 to St. 4+0SEG.NO.4 Trans. Main Urif-Burin (St. 2+850 to St. 4+000) 91 30-Dec-13 23-Mar-14 $46,761.46 $97,042.82 68

Pipe Line InstallationPipe Line Installation 14 $46,761.46 $46,761.46
Chamber WorksChamber Works 17 30-Dec-13 23-Jan-14 $0.00 $38,672.11 103

Structural & Civil WorksStructural & Civil Works 10 30-Dec-13 13-Jan-14 $0.00 $11,601.63 105
Mechanical & Finishing WorksMechanical & Finishing Works 7 14-Jan-14 23-Jan-14 $0.00 $27,070.48 103

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 45 25-Jan-14 23-Mar-14 $0.00 $11,609.25 68
SEG.NO.5 Trans. Main Urif-Burin (St. 4+000 to St. 5+1SEG.NO.5 Trans. Main Urif-Burin (St. 4+000 to St. 5+142) 141 01-Dec-13 30-Mar-14 $31,507.43 $96,349.94 105

Pipe Line InstallationPipe Line Installation 15 01-Dec-13 08-Dec-13 $31,507.43 $45,071.66 188
Chamber WorksChamber Works 32 09-Dec-13 23-Jan-14 $0.00 $40,042.54 114

Structural & Civil WorksStructural & Civil Works 10 09-Dec-13 22-Dec-13 $0.00 $12,012.76 131
Mechanical & Finishing WorksMechanical & Finishing Works 22 23-Dec-13 23-Jan-14 $0.00 $28,029.78 114

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 51 25-Jan-14 30-Mar-14 $0.00 $11,235.74 70
SEG.NO.6 Trans. Main Urif-Burin (St. 5+142 to St. 6+0SEG.NO.6 Trans. Main Urif-Burin (St. 5+142 to St. 6+000) 158 27-Feb-14 25-Mar-14 $35,946.23 $87,220.17 75

Pipe Line InstallationPipe Line Installation 10 $28,430.15 $28,430.15
Chamber WorksChamber Works 15 27-Feb-14 17-Mar-14 $0.00 $51,273.94 75

Structural & Civil WorksStructural & Civil Works 10 27-Feb-14 11-Mar-14 $0.00 $15,382.18 75
Mechanical & Finishing WorksMechanical & Finishing Works 5 11-Mar-14 17-Mar-14 $0.00 $35,891.76 75

Testing,Commissioning & Final Road Reinstatement WTesting,Commissioning & Final Road Reinstatement Works 9 17-Mar-14 25-Mar-14 $7,516.08 $7,516.08 75
SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+0SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 83 01-Dec-13 30-Dec-13 $38,261.39 $67,560.23 129

Pipe Line InstallationPipe Line Installation 26 $33,005.39 $33,005.39
Chamber WorksChamber Works 15 01-Dec-13 21-Dec-13 $0.00 $25,794.84 124

Structural & Civil WorksStructural & Civil Works 10 01-Dec-13 14-Dec-13 $0.00 $7,738.45 124
Mechanical & Finishing WorksMechanical & Finishing Works 5 15-Dec-13 21-Dec-13 $0.00 $18,056.39 124

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 14 01-Dec-13 30-Dec-13 $5,256.00 $8,760.00 129
Madama Connection Pipeline (St.0+000 to St.0+081)Madama Connection Pipeline (St.0+000 to St.0+081) 164 01-Dec-13 26-Mar-14 $2,447.82 $12,023.77 108

Pipe Line InstallationPipe Line Installation 2 01-Dec-13 01-Dec-13 $2,447.82 $4,653.55 194
Chamber WorksChamber Works 38 01-Dec-13 23-Jan-14 $0.00 $0.00 108

Structural & Civil WorksStructural & Civil Works 10 01-Dec-13 15-Dec-13 $0.00 $0.00 131
Mechanical & Finishing WorksMechanical & Finishing Works 5 18-Jan-14 23-Jan-14 $0.00 $0.00 108

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 48 25-Jan-14 26-Mar-14 $0.00 $7,370.22 68
SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 8+0SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 8+000) 165 01-Dec-13 30-Mar-14 $4,633.34 $65,666.57 68

Pipe Line InstallationPipe Line Installation 12 01-Dec-13 15-Dec-13 $4,633.34 $33,005.39 91
Chamber WorksChamber Works 57 15-Dec-13 05-Mar-14 $0.00 $23,901.18 87

Structural & Civil WorksStructural & Civil Works 10 15-Dec-13 29-Dec-13 $0.00 $16,730.83 128
Mechanical & Finishing WorksMechanical & Finishing Works 47 29-Dec-13 05-Mar-14 $0.00 $7,170.35 87

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 90 01-Dec-13 30-Mar-14 $0.00 $8,760.00 68
SEG.NO.9 Trans. Main Urif-Burin (St. 8+000 to St. 8+6SEG.NO.9 Trans. Main Urif-Burin (St. 8+000 to St. 8+689.7) 86 15-Dec-13 08-Apr-14 $0.00 $192,465.14 68

Pipe Line InstallationPipe Line Installation 6 15-Dec-13 23-Dec-13 $0.00 $25,721.66 91
Chamber WorksChamber Works 15 23-Dec-13 14-Jan-14 $0.00 $6,448.71 91

Structural & Civil WorksStructural & Civil Works 10 23-Dec-13 07-Jan-14 $0.00 $4,514.10 91
Mechanical & Finishing WorksMechanical & Finishing Works 5 07-Jan-14 14-Jan-14 $0.00 $1,934.61 91

Testing & Road Reinstatement WorksTesting & Road Reinstatement Works 65 14-Jan-14 08-Apr-14 $0.00 $160,294.77 68
Networks Execution PhaseNetworks Execution Phase 308 01-Dec-13 07-Jul-14 $848,050.71 $3,743,186.49 20

Madama NetworkMadama Network 272 01-Dec-13 26-May-14 $351,985.94 $1,053,396.65 56
Apply Traffic Control Plan / Safety Measurments / CooApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 $0.00 $0.00
Zone #1Zone #1 164 01-Dec-13 15-Mar-14 $49,242.47 $129,632.40 118

2 Inches Pipelines Network2 Inches Pipelines Network 164 01-Dec-13 15-Mar-14 $30,331.50 $101,012.05 118

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

13-Mar-14, SEG.NO.3 Trans. 
29-Dec-13, Pipe Line Installation

03-Feb-14, Chamber Works
27-Jan-14, Structural & Civil Works
03-Feb-14, Mechanical & Finishin

13-Mar-14, Testing & Road R
17-Mar-14, Asira Connection

19-Dec-13, Pipe Line Installation
11-Jan-14, Chamber Works
11-Jan-14, Mechanical & Finishing W

04-Jan-14, Structural & Civil Works
17-Mar-14, Testing & Road R
23-Mar-14, SEG.NO.4 Trans

24-Nov-13 A, Pipe Line Installation
23-Jan-14, Chamber Works

13-Jan-14, Structural & Civil Works
23-Jan-14, Mechanical & Finishing 

23-Mar-14, Testing & Road R
30-Mar-14, SEG.NO.5 Tran

08-Dec-13, Pipe Line Installation
23-Jan-14, Chamber Works

22-Dec-13, Structural & Civil Works
23-Jan-14, Mechanical & Finishing 

30-Mar-14, Testing & Road 
25-Mar-14, SEG.NO.6 Trans

29-Aug-13 A, Pipe Line Installation
17-Mar-14, Chamber Works

11-Mar-14, Structural & Civil W
17-Mar-14, Mechanical & Fin
25-Mar-14, Testing,Commiss

30-Dec-13, SEG.NO.7 Trans. Main Uri
22-Aug-13 A, Pipe Line Installation

21-Dec-13, Chamber Works
14-Dec-13, Structural & Civil Works
21-Dec-13, Mechanical & Finishing Wo
30-Dec-13, Testing & Road Reinstatem

26-Mar-14, Madama Conne
01-Dec-13, Pipe Line Installation

23-Jan-14, Chamber Works
15-Dec-13, Structural & Civil Works

23-Jan-14, Mechanical & Finishing 
26-Mar-14, Testing & Road R
30-Mar-14, SEG.NO.8 Tran

15-Dec-13, Pipe Line Installation
05-Mar-14, Chamber Works

29-Dec-13, Structural & Civil Works
05-Mar-14, Mechanical & Finis

30-Mar-14, Testing & Road 
08-Apr-14, SEG.NO.9 Tran

23-Dec-13, Pipe Line Installation
14-Jan-14, Chamber Works

07-Jan-14, Structural & Civil Works
14-Jan-14, Mechanical & Finishing W

08-Apr-14, Testing & Road
07-Jul-14, Netw

26-May-14, Madama
09-Jul-13 A, Apply Traffic Control Plan / Safety Measurmen

15-Mar-14, Zone #1
15-Mar-14, 2 Inches Pipeline

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 18 01-Dec-13 24-Dec-13 $0.00 $0.00 58
WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M. 17 01-Dec-13 08-Dec-13 $20,642.70 $39,434.82 189
House Connection Branches InstallationHouse Connection Branches Installation 17 01-Dec-13 16-Dec-13 $9,688.80 $20,827.77 182
Pressure TestPressure Test 3 16-Dec-13 21-Dec-13 $0.00 $0.00 74
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 21-Dec-13 01-Jan-14 $0.00 $16,309.59 85
Chambers Mechanical WorksChambers Mechanical Works 10 04-Mar-14 15-Mar-14 $0.00 $24,439.87 33

3 Inches Pipelines Network3 Inches Pipelines Network 156 01-Dec-13 05-Mar-14 $18,910.97 $28,620.35 126
Chambers Civil WorksChambers Civil Works 4 01-Dec-13 04-Dec-13 $0.00 $0.00 33
WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M. 4 01-Dec-13 03-Dec-13 $18,910.97 $13,826.33 192
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 05-Dec-13 $0.00 $0.00 91
Pressure TestPressure Test 2 16-Dec-13 19-Dec-13 $0.00 $0.00 83
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 2 19-Dec-13 22-Dec-13 $0.00 $4,803.88 94
Chambers Mechanical WorksChambers Mechanical Works 2 04-Mar-14 05-Mar-14 $0.00 $9,990.14 33

Zone #2Zone #2 139 01-Dec-13 06-Mar-14 $49,721.21 $107,990.68 125
2 Inches Pipelines Network2 Inches Pipelines Network 117 01-Dec-13 09-Feb-14 $49,721.21 $96,763.88 147

Chambers Civil WorksChambers Civil Works 15 26-Dec-13 16-Jan-14 $0.00 $0.00 58
WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M. 15 01-Dec-13 03-Dec-13 $39,484.20 $35,690.22 191
House Connection Branches InstallationHouse Connection Branches Installation 15 01-Dec-13 10-Dec-13 $10,237.02 $20,827.77 187
Pressure TestPressure Test 3 10-Dec-13 15-Dec-13 $0.00 $0.00 81
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 18-Jan-14 28-Jan-14 $0.00 $15,011.62 64
Chambers Mechanical WorksChambers Mechanical Works 10 29-Jan-14 09-Feb-14 $0.00 $25,234.27 64

3 Inches Pipelines Network3 Inches Pipelines Network 83 01-Dec-13 06-Mar-14 $0.00 $11,226.80 33
Chambers Civil WorksChambers Civil Works 1 07-Dec-13 07-Dec-13 $0.00 $0.00 95
WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M. 1 01-Dec-13 01-Dec-13 $0.00 $1,169.26 98
House Connection Pipes InstallationHouse Connection Pipes Installation 1 01-Dec-13 01-Dec-13 $0.00 $0.00 98
Pressure TestPressure Test 1 10-Dec-13 12-Dec-13 $0.00 $0.00 92
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 1 12-Dec-13 14-Dec-13 $0.00 $67.40 104
Chambers Mechanical WorksChambers Mechanical Works 1 06-Mar-14 06-Mar-14 $0.00 $9,990.14 33

Zone #3Zone #3 103 01-Dec-13 24-Dec-13 $61,886.08 $125,217.55 187
2 Inches Pipelines Network2 Inches Pipelines Network 103 01-Dec-13 11-Dec-13 $54,423.48 $87,246.26 198

Chambers Civil WorksChambers Civil Works 12 $0.00 $0.00
WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M. 12 01-Dec-13 03-Dec-13 $36,426.90 $27,442.62 192
House Connection Branches InstallationHouse Connection Branches Installation 12 01-Dec-13 08-Dec-13 $9,949.66 $20,827.77 188
Pressure TestPressure Test 3 01-Dec-13 02-Dec-13 $0.00 $0.00 100
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $12,152.80 116
Chambers Mechanical WorksChambers Mechanical Works 10 01-Dec-13 08-Dec-13 $8,046.92 $26,823.07 201

3 Inches Pipelines Network3 Inches Pipelines Network 52 01-Dec-13 24-Dec-13 $7,462.60 $37,971.29 187
Chambers Civil WorksChambers Civil Works 7 $0.00 $0.00
WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M. 7 01-Dec-13 05-Dec-13 $4,465.56 $21,399.60 191
House Connection Pipes InstallationHouse Connection Pipes Installation 7 01-Dec-13 09-Dec-13 $0.00 $0.00 93
Pressure TestPressure Test 2 10-Dec-13 12-Dec-13 $0.00 $0.00 93
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 14-Dec-13 24-Dec-13 $0.00 $6,581.55 105
Chambers Mechanical WorksChambers Mechanical Works 10 01-Dec-13 08-Dec-13 $2,997.04 $9,990.14 65

Zone #4Zone #4 103 01-Dec-13 21-Jan-14 $61,032.13 $144,697.32 163
2 Inches Pipelines Network2 Inches Pipelines Network 93 01-Dec-13 21-Jan-14 $47,779.94 $85,123.79 163

Chambers Civil WorksChambers Civil Works 12 09-Dec-13 24-Dec-13 $0.00 $0.00 30
WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M. 12 01-Dec-13 05-Dec-13 $36,095.10 $27,534.14 190
House Connection Branches InstallationHouse Connection Branches Installation 12 01-Dec-13 08-Dec-13 $11,684.84 $20,827.77 188
Pressure TestPressure Test 3 26-Dec-13 29-Dec-13 $0.00 $0.00 30
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 30-Dec-13 09-Jan-14 $0.00 $13,891.68 37
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 21-Jan-14 $0.00 $22,870.20 37

3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network 103 01-Dec-13 21-Jan-14 $13,252.19 $59,573.53 163
Chambers Civil WorksChambers Civil Works 7 10-Dec-13 19-Dec-13 $0.00 $0.00 23
WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M. 7 01-Dec-13 05-Dec-13 $13,252.19 $23,683.50 191
House Connection Pipes InstallationHouse Connection Pipes Installation 7 01-Dec-13 09-Dec-13 $0.00 $0.00 41
Pressure TestPressure Test 3 26-Dec-13 29-Dec-13 $0.00 $0.00 30
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 30-Dec-13 09-Jan-14 $0.00 $7,315.30 37
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 21-Jan-14 $0.00 $28,574.73 37

Zone #5Zone #5 107 01-Dec-13 06-Feb-14 $51,375.98 $141,541.10 149
2 Inches Pipelines Network2 Inches Pipelines Network 107 01-Dec-13 06-Feb-14 $51,375.98 $141,541.10 149

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

24-Dec-13, Chambers Civil Works
08-Dec-13, WN Pipelines Installation Tot
16-Dec-13, House Connection Branche
21-Dec-13, Pressure Test

01-Jan-14, Trench Reinstatement &  1
15-Mar-14, Chambers Mecha

05-Mar-14, 3 Inches Pipelines
04-Dec-13, Chambers Civil Works
03-Dec-13, WN Pipelines Installation Tota
05-Dec-13, House Connection Pipes Inst

19-Dec-13, Pressure Test
22-Dec-13, Trench Reinstatement &  1s

05-Mar-14, Chambers Mechan
06-Mar-14, Zone #2

09-Feb-14, 2 Inches Pipelines Ne
16-Jan-14, Chambers Civil Works

03-Dec-13, WN Pipelines Installation Tota
10-Dec-13, House Connection Branches
15-Dec-13, Pressure Test

28-Jan-14, Trench Reinstatement &
09-Feb-14, Chambers Mechanica

06-Mar-14, 3 Inches Pipelines
07-Dec-13, Chambers Civil Works

01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

12-Dec-13, Pressure Test
14-Dec-13, Trench Reinstatement &  1st

06-Mar-14, Chambers Mechan
24-Dec-13, Zone #3

11-Dec-13, 2 Inches Pipelines Network
21-Nov-13 A, Chambers Civil Works

03-Dec-13, WN Pipelines Installation Tota
08-Dec-13, House Connection Branches

02-Dec-13, Pressure Test
11-Dec-13, Trench Reinstatement &  1st 
08-Dec-13, Chambers Mechanical Work

24-Dec-13, 3 Inches Pipelines Network
21-Nov-13 A, Chambers Civil Works

05-Dec-13, WN Pipelines Installation Tota
09-Dec-13, House Connection Pipes Ins
12-Dec-13, Pressure Test

24-Dec-13, Trench Reinstatement &  1s
08-Dec-13, Chambers Mechanical Work

21-Jan-14, Zone #4
21-Jan-14, 2 Inches Pipelines Netw

24-Dec-13, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota
08-Dec-13, House Connection Branches

29-Dec-13, Pressure Test
09-Jan-14, Trench Reinstatement &  

21-Jan-14, Chambers Mechanical W
21-Jan-14, 3,4,6 Inches Pipelines N

19-Dec-13, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota
09-Dec-13, House Connection Pipes Ins

29-Dec-13, Pressure Test
09-Jan-14, Trench Reinstatement &  

21-Jan-14, Chambers Mechanical W
06-Feb-14, Zone #5
06-Feb-14, 2 Inches Pipelines Ne

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 24 21-Dec-13 23-Jan-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M. 24 01-Dec-13 01-Dec-13 $31,284.00 $55,286.84 193
House Connection Pipes InstallationHouse Connection Pipes Installation 24 01-Dec-13 16-Dec-13 $20,091.98 $41,945.15 182
Pressure TestPressure Test 7 17-Dec-13 26-Dec-13 $0.00 $0.00 37
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 14 28-Dec-13 12-Jan-14 $0.00 $22,035.45 45
Chambers Mechanical WorksChambers Mechanical Works 14 22-Jan-14 06-Feb-14 $0.00 $22,273.66 37

Zone #6Zone #6 117 01-Dec-13 18-Feb-14 $78,728.06 $100,991.40 139
2 Inches Pipelines Network2 Inches Pipelines Network 117 01-Dec-13 18-Feb-14 $61,723.06 $63,991.17 139

Chambers Civil WorksChambers Civil Works 9 25-Jan-14 04-Feb-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M. 9 01-Dec-13 02-Dec-13 $58,847.10 $21,590.70 192
House Connection Pipes InstallationHouse Connection Pipes Installation 9 01-Dec-13 03-Dec-13 $2,875.96 $20,827.77 191
Pressure TestPressure Test 3 03-Dec-13 08-Dec-13 $0.00 $0.00 66
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 08-Dec-13 19-Dec-13 $0.00 $10,435.87 79
Chambers Mechanical WorksChambers Mechanical Works 10 08-Feb-14 18-Feb-14 $0.00 $11,136.83 37

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 95 01-Dec-13 18-Feb-14 $17,005.00 $37,000.24 37
Chambers Civil WorksChambers Civil Works 3 10-Dec-13 14-Dec-13 $0.00 $0.00 72
WN Pipelines Installation Total Length = 236.83 L.M.WN Pipelines Installation Total Length = 236.83 L.M. 3 $17,005.00 $15,974.25
House Connection Pipes InstallationHouse Connection Pipes Installation 3 01-Dec-13 03-Dec-13 $0.00 $0.00 66
Pressure TestPressure Test 3 05-Dec-13 08-Dec-13 $0.00 $0.00 66
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 09-Dec-13 19-Dec-13 $0.00 $5,453.14 79
Chambers Mechanical WorksChambers Mechanical Works 10 08-Feb-14 18-Feb-14 $0.00 $15,572.85 37

Zone #7Zone #7 92 01-Dec-13 17-Mar-14 $0.00 $69,668.56 24
3,4 Inches Pipelines Network3,4 Inches Pipelines Network 92 01-Dec-13 17-Mar-14 $0.00 $69,668.56 24

Chambers Civil WorksChambers Civil Works 9 06-Feb-14 17-Feb-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M. 9 01-Dec-13 12-Dec-13 $0.00 $30,526.22 70
House Connection Pipes InstallationHouse Connection Pipes Installation 9 03-Dec-13 16-Dec-13 $0.00 $0.00 67
Pressure TestPressure Test 3 18-Feb-14 22-Feb-14 $0.00 $0.00 23
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 23-Feb-14 05-Mar-14 $0.00 $12,026.29 24
Chambers Mechanical WorksChambers Mechanical Works 10 06-Mar-14 17-Mar-14 $0.00 $27,116.05 24

Cleaning,Flushing,Disinfection,Customer Water MeteCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 60 18-Mar-14 26-May-14 $0.00 $233,657.65 27
Cleaning,FlushingCleaning,Flushing 10 18-Mar-14 29-Mar-14 $0.00 $0.00 24
Customer Water Meter InstallationsCustomer Water Meter Installations 10 30-Mar-14 09-Apr-14 $0.00 $115,970.40 24
DisinfectionDisinfection 10 10-Apr-14 21-Apr-14 $0.00 $21,122.70 24
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 30 22-Apr-14 26-May-14 $0.00 $96,564.55 27

Asira Al Qibliya NetworkAsira Al Qibliya Network 267 01-Dec-13 07-Jul-14 $384,382.24 $1,083,236.92 20
Apply Traffic Control Plan / Safety Measurments / CooApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 $0.00 $0.00
Zone #1Zone #1 141 01-Dec-13 17-Feb-14 $76,617.94 $151,657.99 140

2 Inches Pipelines Network2 Inches Pipelines Network 132 01-Dec-13 17-Feb-14 $58,478.31 $116,979.74 140
Chambers Civil WorksChambers Civil Works 22 01-Dec-13 30-Dec-13 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M. 21 01-Dec-13 02-Dec-13 $44,695.07 $47,548.95 193
House Connection Branches InstallationHouse Connection Branches Installation 21 01-Dec-13 17-Dec-13 $13,783.24 $41,061.80 181
Pressure TestPressure Test 3 01-Jan-14 05-Jan-14 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 06-Jan-14 16-Jan-14 $0.00 $20,262.75 -10
Chambers Mechanical WorksChambers Mechanical Works 15 01-Feb-14 17-Feb-14 $0.00 $8,106.24 -12

3 Inches Pipelines Network3 Inches Pipelines Network 136 01-Dec-13 11-Feb-14 $18,139.62 $34,678.25 145
Chambers Civil WorksChambers Civil Works 5 01-Dec-13 07-Dec-13 $0.00 $0.00 17
WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M. 5 01-Dec-13 01-Dec-13 $18,139.62 $17,060.95 194
House Connection Pipes InstallationHouse Connection Pipes Installation 5 01-Dec-13 03-Dec-13 $0.00 $0.00 191
Pressure TestPressure Test 3 01-Jan-14 05-Jan-14 $0.00 $0.00 0
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 18-Jan-14 28-Jan-14 $0.00 $7,749.80 -10
Chambers Mechanical WorksChambers Mechanical Works 10 01-Feb-14 11-Feb-14 $0.00 $9,867.50 -12

Zone #2Zone #2 126 01-Dec-13 23-Feb-14 $54,622.33 $151,242.89 135
2 Inches Pipelines Network2 Inches Pipelines Network 126 01-Dec-13 23-Feb-14 $54,622.33 $109,660.14 135

Chambers Civil WorksChambers Civil Works 18 17-Dec-13 13-Jan-14 $0.00 $0.00 -2
WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M. 18 01-Dec-13 08-Dec-13 $43,511.60 $42,166.55 189
House Connection Branches InstallationHouse Connection Branches Installation 18 01-Dec-13 12-Dec-13 $11,110.73 $41,061.80 185
Pressure TestPressure Test 3 13-Jan-14 18-Jan-14 $0.00 $0.00 -2
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 8 18-Jan-14 27-Jan-14 $0.00 $18,325.55 -2
Chambers Mechanical WorksChambers Mechanical Works 10 12-Feb-14 23-Feb-14 $0.00 $8,106.24 -12

3 Inches Pipelines Network3 Inches Pipelines Network 71 01-Dec-13 20-Feb-14 $0.00 $41,582.75 -12

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

23-Jan-14, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota

16-Dec-13, House Connection Pipes In
26-Dec-13, Pressure Test

12-Jan-14, Trench Reinstatement &  
06-Feb-14, Chambers Mechanica

18-Feb-14, Zone #6
18-Feb-14, 2 Inches Pipelines N

04-Feb-14, Chambers Civil Works
02-Dec-13, WN Pipelines Installation Tota
03-Dec-13, House Connection Pipes Inst
08-Dec-13, Pressure Test

19-Dec-13, Trench Reinstatement &  1s
18-Feb-14, Chambers Mechanic
18-Feb-14, 3,4 Inches Pipelines

14-Dec-13, Chambers Civil Works
01-Oct-13 A, WN Pipelines Installation Total Leng

03-Dec-13, House Connection Pipes Inst
08-Dec-13, Pressure Test

19-Dec-13, Trench Reinstatement &  1s
18-Feb-14, Chambers Mechanic

17-Mar-14, Zone #7
17-Mar-14, 3,4 Inches Pipelin

17-Feb-14, Chambers Civil Work
12-Dec-13, WN Pipelines Installation To
16-Dec-13, House Connection Pipes In

22-Feb-14, Pressure Test
05-Mar-14, Trench Reinstatem

17-Mar-14, Chambers Mecha
26-May-14, Cleaning

29-Mar-14, Cleaning,Flushi
09-Apr-14, Customer Wate

21-Apr-14, Disinfection
26-May-14, 2nd Laye

07-Jul-14, Asira
21-Aug-13 A, Apply Traffic Control Plan / Safety Meas

17-Feb-14, Zone #1
17-Feb-14, 2 Inches Pipelines N

30-Dec-13, Chambers Civil Works
02-Dec-13, WN Pipelines Installation Tota

17-Dec-13, House Connection Branche
05-Jan-14, Pressure Test

16-Jan-14, Trench Reinstatement & 
17-Feb-14, Chambers Mechanic
11-Feb-14, 3 Inches Pipelines Ne

07-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
03-Dec-13, House Connection Pipes Inst

05-Jan-14, Pressure Test
28-Jan-14, Trench Reinstatement &

11-Feb-14, Chambers Mechanica
23-Feb-14, Zone #2
23-Feb-14, 2 Inches Pipelines N

13-Jan-14, Chambers Civil Works
08-Dec-13, WN Pipelines Installation Tot
12-Dec-13, House Connection Branche

18-Jan-14, Pressure Test
27-Jan-14, Trench Reinstatement &

23-Feb-14, Chambers Mechani
20-Feb-14, 3 Inches Pipelines N

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 7 05-Dec-13 14-Dec-13 $0.00 $0.00 24
WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M. 7 01-Dec-13 09-Dec-13 $0.00 $22,400.95 27
House Connection Pipes InstallationHouse Connection Pipes Installation 7 01-Dec-13 09-Dec-13 $0.00 $0.00 27
Pressure TestPressure Test 3 13-Jan-14 18-Jan-14 $0.00 $0.00 3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 3 27-Jan-14 30-Jan-14 $0.00 $9,314.30 -2
Chambers Mechanical WorksChambers Mechanical Works 8 12-Feb-14 20-Feb-14 $0.00 $9,867.50 -12

Zone #3Zone #3 118 01-Dec-13 04-Mar-14 $61,184.37 $142,473.38 127
2 Inches Pipelines Network2 Inches Pipelines Network 107 01-Dec-13 04-Mar-14 $45,940.81 $101,904.74 127

Chambers Civil WorksChambers Civil Works 16 14-Dec-13 05-Jan-14 $0.00 $0.00 12
WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M. 16 01-Dec-13 05-Dec-13 $28,914.16 $36,528.95 191
House Connection Branches InstallationHouse Connection Branches Installation 16 01-Dec-13 10-Dec-13 $17,026.65 $41,061.80 186
Pressure TestPressure Test 3 18-Jan-14 21-Jan-14 $0.00 $0.00 3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 7 21-Jan-14 29-Jan-14 $0.00 $16,207.75 4
Chambers Mechanical WorksChambers Mechanical Works 10 22-Feb-14 04-Mar-14 $0.00 $8,106.24 -12

3 Inches Pipelines Network3 Inches Pipelines Network 113 01-Dec-13 26-Feb-14 $15,243.56 $40,568.64 132
Chambers Civil WorksChambers Civil Works 4 10-Dec-13 15-Dec-13 $0.00 $0.00 33
WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M. 4 01-Dec-13 02-Dec-13 $15,243.56 $13,073.75 193
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 02-Dec-13 $0.00 $0.00 192
Pressure TestPressure Test 2 18-Jan-14 20-Jan-14 $0.00 $0.00 10
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 3 29-Jan-14 02-Feb-14 $0.00 $6,581.64 4
Chambers Mechanical WorksChambers Mechanical Works 5 22-Feb-14 26-Feb-14 $0.00 $20,913.25 -12

Zone #4Zone #4 134 01-Dec-13 10-Mar-14 $125,825.54 $167,750.51 122
2 Inches Pipelines Network2 Inches Pipelines Network 126 01-Dec-13 01-Mar-14 $75,092.60 $71,955.84 130

Chambers Civil WorksChambers Civil Works 3 12-Dec-13 15-Dec-13 $0.00 $0.00 40
WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M. 3 01-Dec-13 01-Dec-13 $49,880.00 $14,767.35 194
House Connection Branches InstallationHouse Connection Branches Installation 3 01-Dec-13 01-Dec-13 $25,212.60 $41,061.80 193
Pressure TestPressure Test 2 01-Dec-13 03-Dec-13 $0.00 $0.00 43
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 2 16-Dec-13 17-Dec-13 $0.00 $8,020.45 49
Chambers Mechanical WorksChambers Mechanical Works 2 27-Feb-14 01-Mar-14 $0.00 $8,106.24 -12

3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network 127 01-Dec-13 10-Mar-14 $50,732.94 $95,794.66 122
Chambers Civil WorksChambers Civil Works 14 03-Dec-13 22-Dec-13 $0.00 $0.00 28
WN Pipelines Installation Total Length = 1368.90 L.M.WN Pipelines Installation Total Length = 1368.90 L.M. 14 $50,732.94 $47,515.29
House Connection Pipes InstallationHouse Connection Pipes Installation 14 01-Dec-13 07-Dec-13 $0.00 $0.00 190
Pressure TestPressure Test 3 23-Dec-13 26-Dec-13 $0.00 $0.00 28
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 7 28-Dec-13 04-Jan-14 $0.00 $14,947.14 34
Chambers Mechanical WorksChambers Mechanical Works 10 27-Feb-14 10-Mar-14 $0.00 $33,332.24 -12

Zone #5Zone #5 144 01-Dec-13 22-Mar-14 $66,132.06 $212,795.76 112
2 Inches Pipelines Network2 Inches Pipelines Network 144 01-Dec-13 22-Mar-14 $58,122.06 $120,427.97 112

Chambers Civil WorksChambers Civil Works 15 01-Dec-13 22-Dec-13 $0.00 $0.00 38
WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M. 15 01-Dec-13 01-Dec-13 $31,454.56 $34,104.00 193
House Connection Pipes InstallationHouse Connection Pipes Installation 15 01-Dec-13 01-Dec-13 $26,667.50 $41,061.80 193
Pressure TestPressure Test 3 22-Dec-13 26-Dec-13 $0.00 $0.00 38
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 4 26-Dec-13 31-Dec-13 $0.00 $15,226.50 47
Chambers Mechanical WorksChambers Mechanical Works 10 11-Mar-14 22-Mar-14 $0.00 $30,035.67 -12

3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network 119 01-Dec-13 12-Mar-14 $8,010.00 $92,367.79 120
Chambers Civil WorksChambers Civil Works 4 07-Dec-13 12-Dec-13 $0.00 $0.00 49
WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M. 4 01-Dec-13 01-Dec-13 $8,010.00 $22,583.83 194
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 01-Dec-13 $0.00 $0.00 194
Pressure TestPressure Test 2 22-Dec-13 24-Dec-13 $0.00 $0.00 41
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 2 24-Dec-13 26-Dec-13 $0.00 $8,846.63 51
Chambers Mechanical WorksChambers Mechanical Works 2 11-Mar-14 12-Mar-14 $0.00 $60,937.33 -12

Cleaning,Flushing,Disinfection,Customer Water MeteCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 100 13-Mar-14 07-Jul-14 $0.00 $257,316.40 -9
Cleaning,FlushingCleaning,Flushing 30 13-Mar-14 16-Apr-14 $0.00 $0.00 -12
Customer Water Meter InstallationsCustomer Water Meter Installations 30 17-Apr-14 21-May-14 $0.00 $142,113.60 -12
DisinfectionDisinfection 10 22-May-14 02-Jun-14 $0.00 $19,240.30 -12
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 30 03-Jun-14 07-Jul-14 $0.00 $95,962.50 -9

Urif NetworkUrif Network 230 01-Dec-13 07-Jul-14 $111,682.53 $1,606,552.92 20
Apply Traffic Control Plan / Safety Measurments / CooApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 $0.00 $0.00
Zone #1Zone #1 81 01-Dec-13 14-Jan-14 $31,954.29 $158,918.98 169

2 Inches Pipelines Network2 Inches Pipelines Network 81 01-Dec-13 14-Jan-14 $31,954.29 $90,703.07 169

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

14-Dec-13, Chambers Civil Works
09-Dec-13, WN Pipelines Installation Tot
09-Dec-13, House Connection Pipes Ins

18-Jan-14, Pressure Test
30-Jan-14, Trench Reinstatement 

20-Feb-14, Chambers Mechanic
04-Mar-14, Zone #3
04-Mar-14, 2 Inches Pipelines 

05-Jan-14, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota
10-Dec-13, House Connection Branches

21-Jan-14, Pressure Test
29-Jan-14, Trench Reinstatement &

04-Mar-14, Chambers Mechan
26-Feb-14, 3 Inches Pipelines N

15-Dec-13, Chambers Civil Works
02-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst

20-Jan-14, Pressure Test
02-Feb-14, Trench Reinstatement 

26-Feb-14, Chambers Mechan
10-Mar-14, Zone #4

01-Mar-14, 2 Inches Pipelines 
15-Dec-13, Chambers Civil Works

01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Branches 
03-Dec-13, Pressure Test

17-Dec-13, Trench Reinstatement &  1s
01-Mar-14, Chambers Mechan
10-Mar-14, 3,4,6 Inches Pipel

22-Dec-13, Chambers Civil Works
04-Nov-13 A, WN Pipelines Installation Total 

07-Dec-13, House Connection Pipes Ins
26-Dec-13, Pressure Test
04-Jan-14, Trench Reinstatement &  1

10-Mar-14, Chambers Mecha
22-Mar-14, Zone #5
22-Mar-14, 2 Inches Pipeline

22-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

26-Dec-13, Pressure Test
31-Dec-13, Trench Reinstatement &  1

22-Mar-14, Chambers Mech
12-Mar-14, 3,4,6 Inches Pipel

12-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
01-Dec-13, House Connection Pipes Inst

24-Dec-13, Pressure Test
26-Dec-13, Trench Reinstatement &  1

12-Mar-14, Chambers Mecha
07-Jul-14, Clea

16-Apr-14, Cleaning,Flus
21-May-14, Custome

02-Jun-14, Disinfec
07-Jul-14, 2nd L
07-Jul-14, Urif N

08-Oct-13 A, Apply Traffic Control Plan / Safety M
14-Jan-14, Zone #1
14-Jan-14, 2 Inches Pipelines Netwo

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 13 01-Dec-13 17-Dec-13 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 1230.24 L.M.WN Pipelines Installation Total Length = 1230.24 L.M. 33 01-Dec-13 05-Dec-13 $31,954.29 $26,672.55 190
House Connection Branches InstallationHouse Connection Branches Installation 13 01-Dec-13 17-Dec-13 $0.00 $32,782.14 -1
Pressure TestPressure Test 3 19-Dec-13 22-Dec-13 $0.00 $0.00 18
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 23-Dec-13 02-Jan-14 $0.00 $12,924.60 23
Chambers Mechanical WorksChambers Mechanical Works 10 04-Jan-14 14-Jan-14 $0.00 $18,323.78 23

3 Inches Pipelines Network3 Inches Pipelines Network 39 01-Dec-13 14-Jan-14 $0.00 $68,215.91 23
Chambers Civil WorksChambers Civil Works 10 01-Dec-13 14-Dec-13 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 943.38 L.M.WN Pipelines Installation Total Length = 943.38 L.M. 10 01-Dec-13 14-Dec-13 $0.00 $34,206.68 -7
House Connection Pipes InstallationHouse Connection Pipes Installation 10 01-Dec-13 14-Dec-13 $0.00 $0.00 -7
Pressure TestPressure Test 3 19-Dec-13 22-Dec-13 $0.00 $0.00 18
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 23-Dec-13 02-Jan-14 $0.00 $9,481.12 23
Chambers Mechanical WorksChambers Mechanical Works 10 04-Jan-14 14-Jan-14 $0.00 $24,528.11 23

Zone #2Zone #2 104 01-Dec-13 12-Mar-14 $50,372.48 $204,406.48 120
2 Inches Pipelines Network2 Inches Pipelines Network 88 01-Dec-13 12-Mar-14 $22,764.03 $120,240.84 120

Chambers Civil WorksChambers Civil Works 34 23-Dec-13 09-Feb-14 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 3350.32 L.M.WN Pipelines Installation Total Length = 3350.32 L.M. 34 01-Dec-13 26-Dec-13 $22,764.03 $46,209.00 175
House Connection Branches InstallationHouse Connection Branches Installation 34 01-Dec-13 18-Jan-14 $0.00 $32,782.14 -7
Pressure TestPressure Test 10 19-Jan-14 01-Feb-14 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 02-Feb-14 20-Feb-14 $0.00 $21,918.30 -9
Chambers Mechanical WorksChambers Mechanical Works 17 22-Feb-14 12-Mar-14 $0.00 $19,331.40 -9

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 97 01-Dec-13 04-Mar-14 $27,608.45 $84,165.64 127
Chambers Civil WorksChambers Civil Works 13 15-Dec-13 01-Jan-14 $0.00 $0.00 15
WN Pipelines Installation Total Length = 1330.98 L.M.WN Pipelines Installation Total Length = 1330.98 L.M. 13 01-Dec-13 10-Dec-13 $27,608.45 $46,834.02 186
House Connection Pipes InstallationHouse Connection Pipes Installation 13 15-Dec-13 01-Jan-14 $0.00 $0.00 -7
Pressure TestPressure Test 4 19-Jan-14 23-Jan-14 $0.00 $0.00 4
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 25-Jan-14 04-Feb-14 $0.00 $12,803.51 5
Chambers Mechanical WorksChambers Mechanical Works 10 22-Feb-14 04-Mar-14 $0.00 $24,528.11 -9

Zone #3Zone #3 98 01-Dec-13 24-Mar-14 $12,989.55 $243,911.79 110
2 Inches Pipelines Network2 Inches Pipelines Network 98 01-Dec-13 24-Mar-14 $12,989.55 $144,476.14 110

Chambers Civil WorksChambers Civil Works 30 23-Dec-13 03-Feb-14 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 2976.46L.M.WN Pipelines Installation Total Length = 2976.46L.M. 30 01-Dec-13 29-Dec-13 $12,989.55 $63,076.65 173
House Connection Branches InstallationHouse Connection Branches Installation 30 01-Dec-13 12-Jan-14 $0.00 $32,782.14 1
Pressure TestPressure Test 14 13-Jan-14 01-Feb-14 $0.00 $0.00 1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 02-Feb-14 20-Feb-14 $0.00 $29,285.95 1
Chambers Mechanical WorksChambers Mechanical Works 17 05-Mar-14 24-Mar-14 $0.00 $19,331.40 -9

3 Inches Pipelines Network3 Inches Pipelines Network 62 04-Jan-14 16-Mar-14 $0.00 $99,435.65 -9
Chambers Civil WorksChambers Civil Works 12 04-Jan-14 19-Jan-14 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M. 12 04-Jan-14 19-Jan-14 $0.00 $43,019.48 -7
House Connection Pipes InstallationHouse Connection Pipes Installation 12 04-Jan-14 19-Jan-14 $0.00 $0.00 13
Pressure TestPressure Test 3 20-Jan-14 23-Jan-14 $0.00 $0.00 13
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 25-Jan-14 04-Feb-14 $0.00 $13,113.37 15
Chambers Mechanical WorksChambers Mechanical Works 10 05-Mar-14 16-Mar-14 $0.00 $43,302.80 -9

Zone #4Zone #4 45 04-Feb-14 27-Mar-14 $0.00 $77,285.34 -9
2 Inches Pipelines Network2 Inches Pipelines Network 45 04-Feb-14 27-Mar-14 $0.00 $77,285.34 -9

Chambers Civil WorksChambers Civil Works 11 04-Feb-14 18-Feb-14 $0.00 $0.00 -1
WN Pipelines Installation Total Length = 1093.46 L.M.WN Pipelines Installation Total Length = 1093.46 L.M. 11 04-Feb-14 18-Feb-14 $0.00 $23,816.10 -1
House Connection Branches InstallationHouse Connection Branches Installation 11 04-Feb-14 18-Feb-14 $0.00 $32,782.14 -1
Pressure TestPressure Test 3 20-Feb-14 23-Feb-14 $0.00 $0.00 -1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 24-Feb-14 06-Mar-14 $0.00 $10,610.90 -1
Chambers Mechanical WorksChambers Mechanical Works 10 17-Mar-14 27-Mar-14 $0.00 $10,076.20 -9

Zone #5Zone #5 68 20-Jan-14 08-Apr-14 $0.00 $152,783.60 -9
2 Inches Pipelines Network2 Inches Pipelines Network 57 02-Feb-14 08-Apr-14 $0.00 $88,585.74 -9

Chambers Civil WorksChambers Civil Works 15 02-Feb-14 22-Feb-14 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 1480.35 L.M.WN Pipelines Installation Total Length = 1480.35 L.M. 15 02-Feb-14 22-Feb-14 $0.00 $31,885.05 6
House Connection Pipes InstallationHouse Connection Pipes Installation 15 02-Feb-14 22-Feb-14 $0.00 $32,782.14 -7
Pressure TestPressure Test 3 23-Feb-14 25-Feb-14 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 26-Feb-14 09-Mar-14 $0.00 $13,842.35 7
Chambers Mechanical WorksChambers Mechanical Works 10 29-Mar-14 08-Apr-14 $0.00 $10,076.20 -9

3 Inches Pipelines Network3 Inches Pipelines Network 68 20-Jan-14 08-Apr-14 $0.00 $64,197.86 -9

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

17-Dec-13, Chambers Civil Works
05-Dec-13, WN Pipelines Installation Tota

17-Dec-13, House Connection Branche
22-Dec-13, Pressure Test

02-Jan-14, Trench Reinstatement &  1
14-Jan-14, Chambers Mechanical W
14-Jan-14, 3 Inches Pipelines Netwo

14-Dec-13, Chambers Civil Works
14-Dec-13, WN Pipelines Installation To
14-Dec-13, House Connection Pipes Ins
22-Dec-13, Pressure Test

02-Jan-14, Trench Reinstatement &  1
14-Jan-14, Chambers Mechanical W

12-Mar-14, Zone #2
12-Mar-14, 2 Inches Pipelines

09-Feb-14, Chambers Civil Work
26-Dec-13, WN Pipelines Installation T

18-Jan-14, House Connection Bran
01-Feb-14, Pressure Test

20-Feb-14, Trench Reinstateme
12-Mar-14, Chambers Mecha

04-Mar-14, 3,4 Inches Pipeline
01-Jan-14, Chambers Civil Works

10-Dec-13, WN Pipelines Installation Tot
01-Jan-14, House Connection Pipes I

23-Jan-14, Pressure Test
04-Feb-14, Trench Reinstatement

04-Mar-14, Chambers Mechan
24-Mar-14, Zone #3
24-Mar-14, 2 Inches Pipelin

03-Feb-14, Chambers Civil Works
29-Dec-13, WN Pipelines Installation T

12-Jan-14, House Connection Branc
01-Feb-14, Pressure Test

20-Feb-14, Trench Reinstateme
24-Mar-14, Chambers Mech

16-Mar-14, 3 Inches Pipeline
19-Jan-14, Chambers Civil Works
19-Jan-14, WN Pipelines Installatio
19-Jan-14, House Connection Pipe
23-Jan-14, Pressure Test

04-Feb-14, Trench Reinstatement
16-Mar-14, Chambers Mecha

27-Mar-14, Zone #4
27-Mar-14, 2 Inches Pipelin

18-Feb-14, Chambers Civil Wor
18-Feb-14, WN Pipelines Install
18-Feb-14, House Connection B
23-Feb-14, Pressure Test

06-Mar-14, Trench Reinstatem
27-Mar-14, Chambers Mech

08-Apr-14, Zone #5
08-Apr-14, 2 Inches Pipeli

22-Feb-14, Chambers Civil Wor
22-Feb-14, WN Pipelines Instal
22-Feb-14, House Connection P
25-Feb-14, Pressure Test

09-Mar-14, Trench Reinstatem
08-Apr-14, Chambers Mec
08-Apr-14, 3 Inches Pipeli

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Chambers Civil WorksChambers Civil Works 9 20-Jan-14 01-Feb-14 $0.00 $0.00 -7
WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M. 9 20-Jan-14 01-Feb-14 $0.00 $30,773.75 21
House Connection Pipes InstallationHouse Connection Pipes Installation 9 20-Jan-14 01-Feb-14 $0.00 $0.00 21
Pressure TestPressure Test 3 23-Feb-14 25-Feb-14 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 26-Feb-14 09-Mar-14 $0.00 $8,896.00 7
Chambers Mechanical WorksChambers Mechanical Works 10 29-Mar-14 08-Apr-14 $0.00 $24,528.11 -9

Zone #6Zone #6 67 01-Dec-13 20-Apr-14 $7,306.26 $152,439.06 87
2 Inches Pipelines Network2 Inches Pipelines Network 49 01-Dec-13 20-Apr-14 $7,306.26 $104,473.23 87

Chambers Civil WorksChambers Civil Works 19 23-Feb-14 17-Mar-14 $0.00 $0.00 13
WN Pipelines Installation Total Length = 1862,95 L.M.WN Pipelines Installation Total Length = 1862,95 L.M. 19 01-Dec-13 21-Dec-13 $7,306.26 $38,843.55 180
House Connection Pipes InstallationHouse Connection Pipes Installation 19 23-Feb-14 17-Mar-14 $0.00 $32,782.14 -7
Pressure TestPressure Test 7 18-Mar-14 25-Mar-14 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 26-Mar-14 06-Apr-14 $0.00 $19,984.05 -7
Chambers Mechanical WorksChambers Mechanical Works 10 09-Apr-14 20-Apr-14 $0.00 $12,863.49 -9

3 Inches Pipelines Network3 Inches Pipelines Network 67 02-Feb-14 20-Apr-14 $0.00 $47,965.83 -9
Chambers Civil WorksChambers Civil Works 8 02-Feb-14 11-Feb-14 $0.00 $0.00 23
WN Pipelines Installation Total Length = 741.84 L.M.WN Pipelines Installation Total Length = 741.84 L.M. 8 02-Feb-14 11-Feb-14 $0.00 $26,096.14 23
House Connection Pipes InstallationHouse Connection Pipes Installation 8 02-Feb-14 11-Feb-14 $0.00 $0.00 23
Pressure TestPressure Test 3 18-Mar-14 20-Mar-14 $0.00 $0.00 -3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 22-Mar-14 01-Apr-14 $0.00 $7,768.16 -3
Chambers Mechanical WorksChambers Mechanical Works 10 09-Apr-14 20-Apr-14 $0.00 $14,101.53 -9

Zone #7Zone #7 67 01-Dec-13 01-May-14 $9,059.95 $112,996.16 77
2 Inches Pipelines Network2 Inches Pipelines Network 39 01-Dec-13 01-May-14 $9,059.95 $60,392.37 77

Chambers Civil WorksChambers Civil Works 6 18-Mar-14 24-Mar-14 $0.00 $0.00 4
WN Pipelines Installation Total Length = 557.85 L.M.WN Pipelines Installation Total Length = 557.85 L.M. 6 01-Dec-13 05-Dec-13 $9,059.95 $11,634.30 190
House Connection Pipes InstallationHouse Connection Pipes Installation 6 18-Mar-14 24-Mar-14 $0.00 $32,782.14 1
Pressure TestPressure Test 3 25-Mar-14 27-Mar-14 $0.00 $0.00 1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 29-Mar-14 08-Apr-14 $0.00 $6,135.30 1
Chambers Mechanical WorksChambers Mechanical Works 10 21-Apr-14 01-May-14 $0.00 $9,840.63 -9

3 Inches Pipelines Network3 Inches Pipelines Network 61 13-Feb-14 24-Apr-14 $0.00 $52,603.79 -9
Chambers Civil WorksChambers Civil Works 6 13-Feb-14 20-Feb-14 $0.00 $0.00 27
WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M. 6 13-Feb-14 20-Feb-14 $0.00 $26,134.33 27
House Connection Pipes InstallationHouse Connection Pipes Installation 6 13-Feb-14 20-Feb-14 $0.00 $0.00 27
Pressure TestPressure Test 3 25-Mar-14 27-Mar-14 $0.00 $0.00 1
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 29-Mar-14 08-Apr-14 $0.00 $7,667.42 1
Chambers Mechanical WorksChambers Mechanical Works 4 21-Apr-14 24-Apr-14 $0.00 $18,802.04 -9

Zone #8Zone #8 66 18-Feb-14 05-May-14 $0.00 $126,814.54 -9
2 Inches Pipelines Network2 Inches Pipelines Network 66 18-Feb-14 05-May-14 $0.00 $126,814.54 -9

Chambers Civil WorksChambers Civil Works 20 18-Feb-14 12-Mar-14 $0.00 $0.00 13
WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M. 20 18-Feb-14 15-Mar-14 $0.00 $41,658.30 11
House Connection Pipes InstallationHouse Connection Pipes Installation 20 18-Feb-14 15-Mar-14 $0.00 $32,986.02 11
Pressure TestPressure Test 7 16-Mar-14 23-Mar-14 $0.00 $0.00 11
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 8 24-Mar-14 01-Apr-14 $0.00 $19,635.30 11
Chambers Mechanical WorksChambers Mechanical Works 9 26-Apr-14 05-May-14 $0.00 $32,534.92 -9

Cleaning,Flushing,Disinfection,Customer Water MeteCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 54 06-May-14 07-Jul-14 $0.00 $376,996.98 -9
Cleaning,FlushingCleaning,Flushing 8 06-May-14 14-May-14 $0.00 $0.00 -9
Customer Water Meter InstallationsCustomer Water Meter Installations 8 15-May-14 24-May-14 $0.00 $177,762.00 -9
DisinfectionDisinfection 8 25-May-14 02-Jun-14 $0.00 $34,688.65 -9
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 30 03-Jun-14 07-Jul-14 $0.00 $164,546.33 -9

(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training 246 25-Jan-14 30-Jun-14 $0.00 $0.00 -3
Initial Operation & Manufacturer Technical Manual SuInitial Operation & Manufacturer Technical Manual Submittals (O&M) 232 25-Jan-14 14-Jun-14 $0.00 $0.00 -12
Certificate of Proper Installation for Installed EquipmeCertificate of Proper Installation for Installed Equipments&Installation (Pre Commissioning) 7 15-Jun-14 22-Jun-14 $0.00 $0.00 -12
Training PhaseTraining Phase 7 15-Jun-14 22-Jun-14 $0.00 $0.00 4
Comissioning & Start Up Phase for All SystemComissioning & Start Up Phase for All System 14 15-Jun-14 30-Jun-14 $0.00 $0.00 -3

Demobilization,Close Out&Handing OverDemobilization,Close Out&Handing Over 17 08-Jul-14 28-Jul-14 $0.00 $71,263.13 -10
Project 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network 193 01-Dec-13 25-Feb-14 $738,077.77 $1,989,080.96 134

Alzaweyeh NetworkAlzaweyeh Network 193 01-Dec-13 25-Feb-14 $738,077.77 $1,989,080.96 134
MobilizationMobilization 30 $75,774.51 $75,774.51
ProcurementProcurement 58 $175,291.06 $175,291.06
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

Apply Traffic Control Plan / Safety Measurments / CoordApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 $0.00 $0.00
Pre Excavation / Digging the Ground for All ZonesPre Excavation / Digging the Ground for All Zones 80 $0.00 $0.00
Zone #1Zone #1 75 01-Dec-13 01-Jan-14 $38,458.32 $107,653.67 181

2 Inches Pipelines Network2 Inches Pipelines Network 69 01-Dec-13 25-Dec-13 $29,090.09 $67,873.10 187
Chambers Civil WorksChambers Civil Works 7 01-Dec-13 09-Dec-13 $0.00 $0.00 23
WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M. 7 01-Dec-13 01-Dec-13 $15,246.31 $15,594.05 193
House Connection Branches InstallationHouse Connection Branches Installation 7 01-Dec-13 01-Dec-13 $13,843.78 $38,028.76 193
Pressure TestPressure Test 4 01-Dec-13 02-Dec-13 $0.00 $0.00 19
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 02-Dec-13 14-Dec-13 $0.00 $8,092.61 26
Chambers Mechanical WorksChambers Mechanical Works 10 14-Dec-13 25-Dec-13 $0.00 $6,157.68 26

3 Inches Pipelines Network3 Inches Pipelines Network 75 01-Dec-13 01-Jan-14 $9,368.23 $39,780.57 181
Chambers Civil WorksChambers Civil Works 4 01-Dec-13 05-Dec-13 $0.00 $0.00 191
WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M. 4 01-Dec-13 01-Dec-13 $9,368.23 $11,296.42 193
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 01-Dec-13 $0.00 $0.00 194
Pressure TestPressure Test 3 05-Dec-13 09-Dec-13 $0.00 $0.00 16
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 09-Dec-13 21-Dec-13 $0.00 $2,679.76 20
Chambers Mechanical WorksChambers Mechanical Works 10 21-Dec-13 01-Jan-14 $0.00 $25,804.39 20

Zone #2Zone #2 113 01-Dec-13 14-Jan-14 $83,772.77 $272,452.78 170
2 Inches Pipelines Network2 Inches Pipelines Network 87 01-Dec-13 09-Jan-14 $44,511.80 $85,974.72 166

Chambers Civil WorksChambers Civil Works 10 01-Dec-13 08-Dec-13 $0.00 $0.00 188
WN Pipelines Installation Total Length = 959.80 L.M.WN Pipelines Installation Total Length = 959.80 L.M. 10 $17,345.60 $23,257.52
House Connection Branches InstallationHouse Connection Branches Installation 17 01-Dec-13 01-Dec-13 $24,375.47 $38,017.96 193
Pressure TestPressure Test 10 02-Dec-13 15-Dec-13 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 16-Dec-13 09-Jan-14 $0.00 $10,745.58 6
Chambers Mechanical WorksChambers Mechanical Works 17 01-Dec-13 19-Dec-13 $2,790.73 $13,953.67 24

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 108 01-Dec-13 14-Jan-14 $39,260.97 $186,478.06 170
Chambers Civil WorksChambers Civil Works 14 01-Dec-13 16-Dec-13 $0.00 $0.00 183
WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M. 14 01-Dec-13 03-Dec-13 $39,260.97 $50,354.53 191
House Connection Pipes InstallationHouse Connection Pipes Installation 14 01-Dec-13 02-Dec-13 $0.00 $0.00 193
Pressure TestPressure Test 4 16-Dec-13 22-Dec-13 $0.00 $0.00 2
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 22-Dec-13 02-Jan-14 $0.00 $11,932.13 2
Chambers Mechanical WorksChambers Mechanical Works 10 02-Jan-14 14-Jan-14 $0.00 $124,191.40 2

Zone #3Zone #3 112 01-Dec-13 03-Feb-14 $64,516.56 $152,140.31 153
2 Inches Pipelines Network2 Inches Pipelines Network 112 01-Dec-13 03-Feb-14 $40,553.34 $90,138.03 153

Chambers Civil WorksChambers Civil Works 12 01-Dec-13 16-Dec-13 $0.00 $0.00 20
WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M. 12 01-Dec-13 01-Dec-13 $26,442.90 $27,500.82 193
House Connection Branches InstallationHouse Connection Branches Installation 12 01-Dec-13 02-Dec-13 $14,110.45 $38,017.96 193
Pressure TestPressure Test 14 01-Dec-13 09-Dec-13 $0.00 $0.00 16
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 17 10-Dec-13 29-Dec-13 $0.00 $12,303.89 20
Chambers Mechanical WorksChambers Mechanical Works 17 14-Jan-14 03-Feb-14 $0.00 $12,315.36 2

3 Inches Pipelines Network3 Inches Pipelines Network 85 01-Dec-13 26-Jan-14 $23,963.22 $62,002.28 160
Chambers Civil WorksChambers Civil Works 6 01-Dec-13 05-Dec-13 $0.00 $0.00 190
WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M. 6 01-Dec-13 01-Dec-13 $23,963.22 $19,595.68 193
House Connection Pipes InstallationHouse Connection Pipes Installation 6 01-Dec-13 01-Dec-13 $0.00 $0.00 193
Pressure TestPressure Test 3 $0.00 $0.00
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $4,708.69 30
Chambers Mechanical WorksChambers Mechanical Works 10 14-Jan-14 26-Jan-14 $0.00 $37,697.91 2

Zone #4Zone #4 95 01-Dec-13 22-Jan-14 $60,258.57 $129,633.55 163
2 Inches Pipelines Network2 Inches Pipelines Network 71 01-Dec-13 22-Jan-14 $45,536.97 $75,892.37 163

Chambers Civil WorksChambers Civil Works 8 01-Dec-13 10-Dec-13 $0.00 $0.00 22
WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M. 8 01-Dec-13 01-Dec-13 $13,957.35 $16,918.84 194
House Connection Pipes InstallationHouse Connection Pipes Installation 8 01-Dec-13 02-Dec-13 $31,579.62 $38,019.50 13
Pressure TestPressure Test 7 02-Dec-13 12-Dec-13 $0.00 $0.00 13
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 12-Dec-13 24-Dec-13 $0.00 $8,638.68 16
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 22-Jan-14 $0.00 $12,315.36 2

3 Inches Pipelines Network3 Inches Pipelines Network 95 01-Dec-13 22-Jan-14 $14,721.60 $53,741.17 163
Chambers Civil WorksChambers Civil Works 4 01-Dec-13 05-Dec-13 $0.00 $0.00 191
WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M. 4 01-Dec-13 01-Dec-13 $13,884.00 $14,257.40 194
House Connection Pipes InstallationHouse Connection Pipes Installation 4 01-Dec-13 01-Dec-13 $0.00 $0.00 193
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Duration
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Pressure TestPressure Test 3 $837.60 $837.60
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $3,475.64 27
Chambers Mechanical WorksChambers Mechanical Works 10 11-Jan-14 22-Jan-14 $0.00 $35,170.53 2

Zone #5Zone #5 52 01-Dec-13 30-Dec-13 $16,591.33 $136,086.23 183
2 Inches Pipelines Network2 Inches Pipelines Network 52 01-Dec-13 18-Dec-13 $10,890.14 $68,123.21 193

Chambers Civil WorksChambers Civil Works 5 01-Dec-13 07-Dec-13 $0.00 $0.00 190
WN Pipelines Installation Total Length = 470.10 L.M.WN Pipelines Installation Total Length = 470.10 L.M. 5 $6,558.98 $11,019.14
House Connection Pipes InstallationHouse Connection Pipes Installation 5 01-Dec-13 02-Dec-13 $3,715.39 $38,019.50 193
Pressure TestPressure Test 3 02-Dec-13 07-Dec-13 $0.00 $0.00 -7
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 07-Dec-13 18-Dec-13 $0.00 $6,769.21 -8
Chambers Mechanical WorksChambers Mechanical Works 10 01-Dec-13 11-Dec-13 $615.77 $12,315.36 8

3 Inches Pipelines Network3 Inches Pipelines Network 26 01-Dec-13 30-Dec-13 $5,701.19 $67,963.01 183
Chambers Civil WorksChambers Civil Works 6 01-Dec-13 07-Dec-13 $0.00 $0.00 189
WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M. 6 01-Dec-13 03-Dec-13 $5,701.19 $18,658.16 191
House Connection Pipes InstallationHouse Connection Pipes Installation 6 01-Dec-13 02-Dec-13 $0.00 $0.00 192
Pressure TestPressure Test 3 $0.00 $0.00
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $4,635.07 -2
Chambers Mechanical WorksChambers Mechanical Works 10 18-Dec-13 30-Dec-13 $0.00 $44,669.78 -8

Zone #6Zone #6 79 01-Dec-13 05-Jan-14 $31,503.26 $112,096.73 178
2 Inches Pipelines Network2 Inches Pipelines Network 79 01-Dec-13 05-Jan-14 $24,838.94 $84,284.46 178

Chambers Civil WorksChambers Civil Works 10 01-Dec-13 12-Dec-13 $0.00 $0.00 185
WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M. 10 01-Dec-13 01-Dec-13 $15,553.14 $23,022.30 193
House Connection Pipes InstallationHouse Connection Pipes Installation 10 01-Dec-13 02-Dec-13 $9,285.80 $38,019.50 192
Pressure TestPressure Test 7 01-Dec-13 08-Dec-13 $0.00 $0.00 -3
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 08-Dec-13 19-Dec-13 $0.00 $10,927.30 -4
Chambers Mechanical WorksChambers Mechanical Works 10 24-Dec-13 05-Jan-14 $0.00 $12,315.36 -8

3 Inches Pipelines Network3 Inches Pipelines Network 63 01-Dec-13 05-Jan-14 $6,664.32 $27,812.27 178
Chambers Civil WorksChambers Civil Works 3 02-Dec-13 07-Dec-13 $0.00 $0.00 -5
WN Pipelines Installation Total Length = 291.46 L.M.WN Pipelines Installation Total Length = 291.46 L.M. 3 $6,664.32 $10,116.58
House Connection Pipes InstallationHouse Connection Pipes Installation 3 01-Dec-13 01-Dec-13 $0.00 $0.00 193
Pressure TestPressure Test 3 07-Dec-13 10-Dec-13 $0.00 $0.00 -5
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 10-Dec-13 22-Dec-13 $0.00 $2,565.17 -6
Chambers Mechanical WorksChambers Mechanical Works 10 24-Dec-13 05-Jan-14 $0.00 $15,130.53 -8

Zone #7Zone #7 89 01-Dec-13 16-Jan-14 $42,743.19 $149,690.42 168
2 Inches Pipelines Network2 Inches Pipelines Network 89 01-Dec-13 16-Jan-14 $30,837.66 $84,469.65 168

Chambers Civil WorksChambers Civil Works 10 01-Dec-13 12-Dec-13 $0.00 $0.00 185
WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M. 10 01-Dec-13 01-Dec-13 $13,075.30 $23,160.83 193
House Connection Pipes InstallationHouse Connection Pipes Installation 10 01-Dec-13 02-Dec-13 $17,762.36 $38,018.17 192
Pressure TestPressure Test 3 01-Dec-13 03-Dec-13 $0.00 $0.00 8
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 10-Dec-13 22-Dec-13 $0.00 $10,975.29 4
Chambers Mechanical WorksChambers Mechanical Works 10 05-Jan-14 16-Jan-14 $0.00 $12,315.36 -8

3 Inches Pipelines Network3 Inches Pipelines Network 70 01-Dec-13 16-Jan-14 $11,905.53 $65,220.78 168
Chambers Civil WorksChambers Civil Works 9 01-Dec-13 09-Dec-13 $0.00 $0.00 188
WN Pipelines Installation Total Length = 803.21L.M.WN Pipelines Installation Total Length = 803.21L.M. 9 $11,905.53 $27,879.42
House Connection Pipes InstallationHouse Connection Pipes Installation 9 01-Dec-13 02-Dec-13 $0.00 $0.00 192
Pressure TestPressure Test 3 02-Dec-13 07-Dec-13 $0.00 $0.00 6
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 18-Dec-13 30-Dec-13 $0.00 $7,080.30 -3
Chambers Mechanical WorksChambers Mechanical Works 10 05-Jan-14 16-Jan-14 $0.00 $30,261.06 -8

Zone #8Zone #8 99 01-Dec-13 28-Jan-14 $74,675.79 $151,413.28 158
2 Inches Pipelines Network2 Inches Pipelines Network 99 01-Dec-13 28-Jan-14 $58,743.90 $96,765.38 158

Chambers Civil WorksChambers Civil Works 24 01-Dec-13 28-Dec-13 $0.00 $0.00 175
WN Pipelines Installation Total Length = 2236.01 L.M.WN Pipelines Installation Total Length = 2236.01 L.M. 24 $21,909.60 $25,526.16
House Connection Pipes InstallationHouse Connection Pipes Installation 24 01-Dec-13 03-Dec-13 $36,834.30 $38,019.50 192
Pressure TestPressure Test 3 01-Dec-13 03-Dec-13 $0.00 $0.00 25
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 03-Dec-13 15-Dec-13 $0.00 $14,746.68 31
Chambers Mechanical WorksChambers Mechanical Works 10 16-Jan-14 28-Jan-14 $0.00 $18,473.04 -8

3 Inches Pipelines Network3 Inches Pipelines Network 81 01-Dec-13 21-Jan-14 $15,931.89 $54,647.90 164
Chambers Civil WorksChambers Civil Works 5 01-Dec-13 05-Dec-13 $0.00 $0.00 191
WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M. 5 01-Dec-13 01-Dec-13 $15,931.89 $31,548.04 194
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30-Nov-13 A, Pressure Test
11-Dec-13, Trench Reinstatement &  1st 

22-Jan-14, Chambers Mechanical W
30-Dec-13, Zone #5

18-Dec-13, 2 Inches Pipelines Network
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10-Sep-13 A, WN Pipelines Installation Total Length
02-Dec-13, House Connection Pipes Inst
07-Dec-13, Pressure Test

18-Dec-13, Trench Reinstatement &  1s
11-Dec-13, Chambers Mechanical Work

30-Dec-13, 3 Inches Pipelines Networ
07-Dec-13, Chambers Civil Works
03-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst

24-Nov-13 A, Pressure Test
11-Dec-13, Trench Reinstatement &  1st 

30-Dec-13, Chambers Mechanical Wo
05-Jan-14, Zone #6
05-Jan-14, 2 Inches Pipelines Networ

12-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst
08-Dec-13, Pressure Test

19-Dec-13, Trench Reinstatement &  1s
05-Jan-14, Chambers Mechanical Wo
05-Jan-14, 3 Inches Pipelines Networ

07-Dec-13, Chambers Civil Works
01-Nov-13 A, WN Pipelines Installation Total 

01-Dec-13, House Connection Pipes Inst
10-Dec-13, Pressure Test

22-Dec-13, Trench Reinstatement &  1s
05-Jan-14, Chambers Mechanical Wo

16-Jan-14, Zone #7
16-Jan-14, 2 Inches Pipelines Netwo

12-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota
02-Dec-13, House Connection Pipes Inst
03-Dec-13, Pressure Test

22-Dec-13, Trench Reinstatement &  1s
16-Jan-14, Chambers Mechanical W
16-Jan-14, 3 Inches Pipelines Netwo

09-Dec-13, Chambers Civil Works
24-Oct-13 A, WN Pipelines Installation Total Le

02-Dec-13, House Connection Pipes Inst
07-Dec-13, Pressure Test

30-Dec-13, Trench Reinstatement &  1
16-Jan-14, Chambers Mechanical W

28-Jan-14, Zone #8
28-Jan-14, 2 Inches Pipelines Netw

28-Dec-13, Chambers Civil Works
21-Nov-13 A, WN Pipelines Installation Tot

03-Dec-13, House Connection Pipes Inst
03-Dec-13, Pressure Test

15-Dec-13, Trench Reinstatement &  1s
28-Jan-14, Chambers Mechanical 

21-Jan-14, 3 Inches Pipelines Netw
05-Dec-13, Chambers Civil Works
01-Dec-13, WN Pipelines Installation Tota

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Total Cost Budgeted Total
Cost

Total
Float

House Connection Pipes InstallationHouse Connection Pipes Installation 5 01-Dec-13 01-Dec-13 $0.00 $0.00 194
Pressure TestPressure Test 3 $0.00 $0.00
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 11-Dec-13 $0.00 $7,191.78 23
Chambers Mechanical WorksChambers Mechanical Works 4 16-Jan-14 21-Jan-14 $0.00 $15,908.08 -8

Zone #9Zone #9 103 01-Dec-13 02-Feb-14 $74,492.41 $115,775.41 154
2 Inches Pipelines Network2 Inches Pipelines Network 103 01-Dec-13 02-Feb-14 $65,259.55 $115,775.41 154

Chambers Civil WorksChambers Civil Works 19 01-Dec-13 19-Dec-13 $0.00 $0.00 181
WN Pipelines Installation Total Length = 1881.49 L.M.WN Pipelines Installation Total Length = 1881.49 L.M. 19 $39,002.05 $44,100.48
House Connection Pipes InstallationHouse Connection Pipes Installation 19 01-Dec-13 02-Dec-13 $26,257.50 $38,049.16 192
Pressure TestPressure Test 3 01-Dec-13 01-Dec-13 $0.00 $0.00 29
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 01-Dec-13 12-Dec-13 $0.00 $18,231.57 36
Chambers Mechanical WorksChambers Mechanical Works 10 21-Jan-14 02-Feb-14 $0.00 $15,394.20 -8

3,4 Inches Pipelines Network3,4 Inches Pipelines Network 16 01-Dec-13 18-Dec-13 $9,232.86 $0.00 192
Chambers Civil WorksChambers Civil Works 5 05-Dec-13 12-Dec-13 $0.00 $0.00 27
WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M. 5 01-Dec-13 01-Dec-13 $9,232.86 $0.00 194
House Connection Pipes InstallationHouse Connection Pipes Installation 5 05-Dec-13 12-Dec-13 $0.00 $0.00 27
Pressure TestPressure Test 3 01-Dec-13 02-Dec-13 $0.00 $0.00 25
Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt 10 02-Dec-13 14-Dec-13 $0.00 $0.00 31
Chambers Mechanical WorksChambers Mechanical Works 4 14-Dec-13 18-Dec-13 $0.00 $0.00 31

Cleaning,Flushing,Disinfection,Customer Water Meter InCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 12 02-Feb-14 16-Feb-14 $0.00 $392,129.38 -8
Cleaning,FlushingCleaning,Flushing 10 02-Feb-14 16-Feb-14 $0.00 $0.00 -7
Customer Water Meter InstallationsCustomer Water Meter Installations 10 02-Feb-14 16-Feb-14 $0.00 $244,010.70 -7
DisinfectionDisinfection 10 02-Feb-14 13-Feb-14 $0.00 $25,238.64 -8
2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage 12 02-Feb-14 16-Feb-14 $0.00 $122,880.04 -8

Al Zawyeh Network Demobilization,Close Out&Handing Al Zawyeh Network Demobilization,Close Out&Handing Over 8 16-Feb-14 25-Feb-14 $0.00 $18,943.63 -8

M J Jul A S O N D J F M A M J Jul A S O N
Q Q Qtr 4, 2013 Q Q Qtr 3, 2014 Q

01-Dec-13, House Connection Pipes Inst
24-Nov-13 A, Pressure Test

11-Dec-13, Trench Reinstatement &  1st 
21-Jan-14, Chambers Mechanical W

02-Feb-14, Zone #9
02-Feb-14, 2 Inches Pipelines Ne

19-Dec-13, Chambers Civil Works
21-Nov-13 A, WN Pipelines Installation Tot

02-Dec-13, House Connection Pipes Inst
01-Dec-13, Pressure Test

12-Dec-13, Trench Reinstatement &  1st
02-Feb-14, Chambers Mechanica

18-Dec-13, 3,4 Inches Pipelines Netwo
12-Dec-13, Chambers Civil Works

01-Dec-13, WN Pipelines Installation Tota
12-Dec-13, House Connection Pipes Ins

02-Dec-13, Pressure Test
14-Dec-13, Trench Reinstatement &  1st
18-Dec-13, Chambers Mechanical Wor

16-Feb-14, Cleaning,Flushing,D
16-Feb-14, Cleaning,Flushing
16-Feb-14, Customer Water Met
13-Feb-14, Disinfection
16-Feb-14, 2nd Layer of Asphalt
25-Feb-14, Al Zawyeh Network 

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

AID-294-TO-13-00005 SOUAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEHAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK P
SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals

CivilCivilCivilCivilCivilCivil
CS480 Prep.&Submit Manhole Cover,Handhole Manhole, Frame and 7 01-Dec-13 02-Dec-13 0
CS610 Prep.&Submit Manhole Rungs - Product Data & Sample 7 01-Dec-13 09-Dec-13 110
CS740 Prep.&Submit Road Accessories - Product Data & Sample 7 01-Dec-13 08-Dec-13 139
CS890 Prep.&Submit RSV Internal&External Paint - Sample & Produ 7 01-Dec-13 05-Dec-13 48

Electrical & InstrumentatElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & Instrumentation
CS631 Prep.&Submit Electrical conductors, conduits, and electrical m 7 01-Dec-13 08-Dec-13 66
CS671 Prep.&Submit Electrical light panel (DLP) - Product Data 7 01-Dec-13 08-Dec-13 66
CS691 Prep.&Submit Outdoor light poles with light fixtures - Product 7 01-Dec-13 08-Dec-13 66
CS711 Prep.&Submit Instrumentation (flow meter, pressure regulatin 7 01-Dec-13 08-Dec-13 66
CS731 Prep.&Submit RTU panel with PLC unit, including Wires - Pro 7 01-Dec-13 08-Dec-13 66

MechanicalMechanicalMechanicalMechanicalMechanicalMechanical
CS771 Prep&Submit Flanged Stop Valve - Product Data/Test Reports 7 01-Dec-13 08-Dec-13 -12
CS871 Prep&Submit Pressure Reducing Valves - Product Data/Test 7 01-Dec-13 04-Dec-13 87
CS891 Prep&Submit Pressure Relief Valves - Product Data/Test Rep 7 01-Dec-13 04-Dec-13 85
CS911 Prep&Submit Flow Control Valve with Orfice Plate - Product D 7 01-Dec-13 04-Dec-13 13
CS931 Prep&Submit Float Level Valve - Product Data/Test Reports 7 01-Dec-13 04-Dec-13 1
CS951 Prep&Submit Magnetic Flow Water Meters - Product Data/Tes 7 01-Dec-13 04-Dec-13 38
CS971 Prep&Submit Water Meters - Product Data/Test Reports 7 01-Dec-13 04-Dec-13 65
CS982 Prep&Submit Check Valves - Product Data/Test Reports 7 01-Dec-13 08-Dec-13 0
CS986 Prep&Submit Surge Check Valve- Product Data/Test Reports 7 01-Dec-13 08-Dec-13 4
CSb1069 Prep&Submit Service Connection - Product Data/Test Reports 7 01-Dec-13 08-Dec-13 38

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings
MechanicalMechanicalMechanicalMechanicalMechanicalMechanical

CS491 Prep&Submit Stainless Pipes,Specials,Fittings&Pipes Suppo 4 01-Dec-13 05-Dec-13 67
CS561 Prep&Submit Valves (Control,Gate,Butterfly,Check,Ball,Press 4 01-Dec-13 05-Dec-13 0

CivilCivilCivilCivilCivilCivil
CS454 Prep&submit Asphalt Access Roads Shop Drawing 10 01-Dec-13 01-Dec-13 -10
CS730 Prep.&Submit Internal&External Ladders Shop Drawings 10 01-Dec-13 14-Dec-13 115
CS790 Prep.&Submit PVC Memprane Roofing Shop Drawings 10 01-Dec-13 14-Dec-13 96
CS830 Prep.&Submit Road Accessories - Shop Drawing 10 01-Dec-13 14-Dec-13 122

ElectricalElectricalElectricalElectricalElectricalElectrical
CS1026 Prep.&Submit Electrical Instrumentation - Shop Drawing 7 01-Dec-13 08-Dec-13 118

Methods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods Statement
CivilCivilCivilCivilCivilCivil

CS446 Prep.&Submit Confined Space Safety Plan 5 01-Dec-13 05-Dec-13 79
CS500 Prep.&Submit Structural Design Calculations for RSV 5 01-Dec-13 07-Dec-13 75
CS651 Prep.&Submit Control Valves Manufacturer's Services,Inspec 5 01-Dec-13 01-Dec-13 116

Project 1: Southwest NablProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply
ProcurementProcurementProcurementProcurementProcurementProcurement
Reservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution Phase

Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3
Retaining Walls 7 ExpansRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

14-May-14, AID-294-TO-13-00005 SOUTHW

14-Dec-13, Submittals

14-Dec-13, Construction Submittals

09-Dec-13, Material Submittals
09-Dec-13, Civil

Prep.&Submit Manhole Cover,Handhole Manhole, Frame and Steps - Product Da
Prep.&Submit Manhole Rungs - Product Data & Sample
Prep.&Submit Road Accessories - Product Data & Sample
Prep.&Submit RSV Internal&External Paint - Sample & Product Data
08-Dec-13, Electrical & Instrumentation
Prep.&Submit Electrical conductors, conduits, and electrical manholes - Produc
Prep.&Submit Electrical light panel (DLP) - Product Data
Prep.&Submit Outdoor light poles with light fixtures - Product Data
Prep.&Submit Instrumentation (flow meter, pressure regulating valve, level elem
Prep.&Submit RTU panel with PLC unit, including Wires - Product Data
08-Dec-13, Mechanical
Prep&Submit Flanged Stop Valve - Product Data/Test Reports

Prep&Submit Pressure Reducing Valves - Product Data/Test Reports
Prep&Submit Pressure Relief Valves - Product Data/Test Reports
Prep&Submit Flow Control Valve with Orfice Plate - Product Data/Test Reports
Prep&Submit Float Level Valve - Product Data/Test Reports
Prep&Submit Magnetic Flow Water Meters - Product Data/Test Reports
Prep&Submit Water Meters - Product Data/Test Reports
Prep&Submit Check Valves - Product Data/Test Reports
Prep&Submit Surge Check Valve- Product Data/Test Reports
Prep&Submit Service Connection - Product Data/Test Reports

14-Dec-13, Shop Drawings
05-Dec-13, Mechanical
Prep&Submit Stainless Pipes,Specials,Fittings&Pipes Supports - Shop Drawing
Prep&Submit Valves (Control,Gate,Butterfly,Check,Ball,Pressure,,etc) - Shop Dra

14-Dec-13, Civil
Prep&submit Asphalt Access Roads Shop Drawing

Prep.&Submit Internal&External Ladders Shop Drawings
Prep.&Submit PVC Memprane Roofing Shop Drawings
Prep.&Submit Road Accessories - Shop Drawing

08-Dec-13, Electrical
Prep.&Submit Electrical Instrumentation - Shop Drawing
07-Dec-13, Methods Statement
07-Dec-13, Civil
Prep.&Submit Confined Space Safety Plan
Prep.&Submit Structural Design Calculations for RSV

Prep.&Submit Control Valves Manufacturer's Services,Inspection,Start Up&Trainin
14-May-14, Project 1: Southwest Nablus Vill

03-Feb-14, Procurement

14-May-14, Reservoirs Execution Phase

18-Jan-14, Madama Reservoir 500 m3
06-Jan-14, Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 
SUPPLYALZAWEYEH NETWORK 

SWN - ZWN Roll Up Schedule 

One Month Look ahead
01-Dec-13 

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

Retaining Walls (ST3,SRetaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24.01 L.M.)
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11390 Deshuttering & Curing For Walls 7 01-Dec-13 01-Dec-13 73
A11400 Furnish&Install Fence 2 01-Dec-13 03-Dec-13 73

Retaining Walls (ST4,SRetaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(20.60 L.M.)
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11570 Deshuttering & Curing For Walls 7 01-Dec-13 09-Dec-13 69
A11580 Furnish&Install Fence 2 10-Dec-13 12-Dec-13 69

Retaining Walls (ST5,SRetaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11480 Deshuttering & Curing For Walls 7 01-Dec-13 02-Dec-13 77
A11490 Furnish&Install Fence 2 14-Dec-13 15-Dec-13 69

Retaining Walls (ST6,SRetaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L.M.
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11590 Excavation for Foundation&Subgrade layer Compaction 2 01-Dec-13 02-Dec-13 52
A11600 Form/Steel Rebars for Foundation 4 03-Dec-13 08-Dec-13 52
A11610 Cast Concrete 1 09-Dec-13 09-Dec-13 54
A11620 Concrete Curing & Isolation 7 10-Dec-13 19-Dec-13 80
A11630 Form/Steel Rebars for the Retaning Walls with Drain System 11 10-Dec-13 24-Dec-13 54
A11640 Cast Reinforced Concrete for the Retaining Wallls 1 26-Dec-13 26-Dec-13 54
A11650 Deshuttering & Curing For Walls 7 28-Dec-13 06-Jan-14 54

Retaining Walls (ST7,SRetaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.M.
Civil & Structural WorCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11670 Excavation for Foundation&Subgrade layer Compaction 2 03-Dec-13 05-Dec-13 54
A11680 Form/Steel Rebars for Foundation 4 09-Dec-13 14-Dec-13 52
A11690 Cast Concrete 1 15-Dec-13 15-Dec-13 52
A11700 Concrete Curing & Isolation 7 16-Dec-13 24-Dec-13 78
A11710 Form/Steel Rebars for the Retaning Walls with Drain System 11 16-Dec-13 30-Dec-13 52

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
MAD-019 Form/Steel Rebars for Roof Slab 10 01-Dec-13 07-Dec-13 66
MAD-020 Casting Concrete for Elevated Roof Slab & Mechanical Finish 1 08-Dec-13 08-Dec-13 66
MAD-021 Deshuttering for Slab,Curing & Cleaning RSV 10 29-Dec-13 12-Jan-14 66

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

      2190 Excavation Work For Manholes & Pipelines In Yard 10 09-Dec-13 22-Dec-13 71
      2210 Supply & Spread Of The Drain Layer For Manholes 18 23-Dec-13 18-Jan-14 103

OthersOthersOthersOthersOthersOthers
MAD-002 Supply and Spread 25cm B/C Layers With Compaction Test & 10 01-Dec-13 14-Dec-13 75
MAD-003 Casting B200 Lean Concrete Under Balance Tank 1 15-Dec-13 15-Dec-13 75

Asira Al Qibliya Reservoir 5Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3
Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3

Transmission Pipeline & ReTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders
Execution of Transmission PExecution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)

Networks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution Phase
Madama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A19500 Excavation for Chambers 18 01-Dec-13 24-Dec-13 27
A19510 Chambers Installation with Inlet/Outlet Pipes&Isolation 18 01-Dec-13 24-Dec-13 58

WN Pipelines InstallatWN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.WN Pipelines Installation Total Length = 1625.83 L.M.
A19520 Trench Excavation New Total Length = 980 L.M. 17 01-Dec-13 08-Dec-13 81
A19530 Bedding 17 01-Dec-13 08-Dec-13 189
A19540 Lay & Install Steel Pipes & Backfilling 17 01-Dec-13 08-Dec-13 81

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

03-Dec-13, Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 10.7 L.M. (24
03-Dec-13, Civil & Structural Works
Deshuttering & Curing For Walls
Furnish&Install Fence

12-Dec-13, Retaining Walls (ST4,ST5)  Expansion Joint 4 Length = 11.0 L.M.(2
12-Dec-13, Civil & Structural Works
Deshuttering & Curing For Walls
Furnish&Install Fence
15-Dec-13, Retaining Walls (ST5,ST6)  Expansion Joint 5 Length = 11.5 L.M.
15-Dec-13, Civil & Structural Works

Deshuttering & Curing For Walls
Furnish&Install Fence

06-Jan-14, Retaining Walls (ST6,ST7)  Expansion Joint 6 Length = 11.5 L
06-Jan-14, Civil & Structural Works

Excavation for Foundation&Subgrade layer Compaction
Form/Steel Rebars for Foundation
Cast Concrete

Concrete Curing & Isolation
Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel P
Cast Reinforced Concrete for the Retaining Wallls

Deshuttering & Curing For Walls
30-Dec-13, Retaining Walls (ST7,ST8)  Expansion Joint 7 Length = 11.7 L.
30-Dec-13, Civil & Structural Works

Excavation for Foundation&Subgrade layer Compaction
Form/Steel Rebars for Foundation
Cast Concrete

Concrete Curing & Isolation
Form/Steel Rebars for the Retaning Walls with Drain System - Fence Steel 

12-Jan-14, Civil & Structural Works
Form/Steel Rebars for Roof Slab
Casting Concrete for Elevated Roof Slab & Mechanical Finishing

Deshuttering for Slab,Curing & Cleaning RSV
18-Jan-14, External Works
18-Jan-14, Chambers Works

Excavation Work For Manholes & Pipelines In Yard
Supply & Spread Of The Drain Layer For Manholes

15-Dec-13, Others
Supply and Spread 25cm B/C Layers With Compaction Test & under ground P
Casting B200 Lean Concrete Under Balance Tank

14-May-14, Asira Al Qibliya Reservoir 500 m
25-Jan-14, Urif Reservoir 500 m3

13-Jan-14, Transmission Pipeline & Reservoirs Feeders

13-Jan-14, Execution of Transmission Pipeline from Urif to Burin (m)
09-Feb-14, Networks Execution Phase

23-Jan-14, Madama Network
01-Jan-14, Zone #1
01-Jan-14, 2 Inches Pipelines Network

24-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

08-Dec-13, WN Pipelines Installation Total Length = 1625.83 L.M.
Trench Excavation New Total Length = 980 L.M.
Bedding
Lay & Install Steel Pipes & Backfilling

16-Dec-13, House Connection Branches Installation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A19570 Trench Excavation 17 01-Dec-13 16-Dec-13 74
A19580 Bedding 17 01-Dec-13 16-Dec-13 182
A19590 Lay & Install Steel Pipes & Backfilling 17 01-Dec-13 16-Dec-13 64

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19600 Sectional Testing (Pressure) 3 16-Dec-13 21-Dec-13 74

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19610 Trench Reinstatement & 1st asphalt layer 10 21-Dec-13 01-Jan-14 85

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A19110 Excavation for Chambers 4 01-Dec-13 04-Dec-13 33
A19120 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 01-Dec-13 04-Dec-13 33

WN Pipelines InstallatWN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.WN Pipelines Installation Total Length = 394.36 L.M.
A19140 Trench Excavation=623.2 L.m. 4 01-Dec-13 03-Dec-13 93
A19150 Bedding 4 01-Dec-13 03-Dec-13 192
A19160 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 03-Dec-13 91

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A19180 Trench Excavation 4 01-Dec-13 05-Dec-13 91
A19190 Bedding 4 01-Dec-13 05-Dec-13 91
A19200 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 05-Dec-13 91

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19210 Sectional Testing (Pressure) 2 16-Dec-13 19-Dec-13 83

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19220 Trench Reinstatement & 1st asphalt layer 2 19-Dec-13 22-Dec-13 94

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A19630 Excavation for Chambers 15 26-Dec-13 16-Jan-14 58
A19640 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 26-Dec-13 16-Jan-14 58

WN Pipelines InstallatWN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.
A19660 Trench Excavation = 1822 L.m. 15 01-Dec-13 03-Dec-13 85
A19670 Bedding 15 01-Dec-13 03-Dec-13 191
A19680 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 03-Dec-13 85

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19700 Trench Excavation 15 01-Dec-13 10-Dec-13 81
A19710 Bedding 15 01-Dec-13 10-Dec-13 187
A19720 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 10-Dec-13 81

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19730 Sectional Testing (Pressure) 3 10-Dec-13 15-Dec-13 81

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A19240 Excavation for Chambers 1 07-Dec-13 07-Dec-13 95
A19250 Chambers Installation with Inlet/Outlet Pipes&Isolation 1 07-Dec-13 07-Dec-13 95

WN Pipelines InstallatWN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.WN Pipelines Installation Total Length = 7.87 L.M.
A19270 Trench Excavation = 0 1 01-Dec-13 01-Dec-13 98
A19280 Bedding 1 01-Dec-13 01-Dec-13 98
A19290 Lay & Install Steel Pipes & Backfilling 1 01-Dec-13 01-Dec-13 98

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A19310 Trench Excavation 1 01-Dec-13 01-Dec-13 98
A19320 Bedding 1 01-Dec-13 01-Dec-13 98
A19330 Lay & Install Steel Pipes & Backfilling 1 01-Dec-13 01-Dec-13 98

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19340 Sectional Testing (Pressure) 1 10-Dec-13 12-Dec-13 92

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19350 Trench Reinstatement & 1st asphalt layer 1 12-Dec-13 14-Dec-13 104

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
21-Dec-13, Pressure Test
Sectional Testing (Pressure)

01-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

22-Dec-13, 3 Inches Pipelines Network
04-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation
03-Dec-13, WN Pipelines Installation Total Length = 394.36 L.M.
Trench Excavation=623.2 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
05-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

19-Dec-13, Pressure Test
Sectional Testing (Pressure)
22-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

16-Jan-14, Zone #2
16-Jan-14, 2 Inches Pipelines Network
16-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, WN Pipelines Installation Total Length = 1467.96 L.M.
Trench Excavation = 1822 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling

10-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
15-Dec-13, Pressure Test
Sectional Testing (Pressure)
14-Dec-13, 3 Inches Pipelines Network

07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 7.87 L.M.
Trench Excavation = 0
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

12-Dec-13, Pressure Test
Sectional Testing (Pressure)
14-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

24-Dec-13, Zone #3
11-Dec-13, 2 Inches Pipelines Network

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

WN Pipelines InstallatWN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.
A19790 Trench Excavation = 1893 L.M. 12 01-Dec-13 03-Dec-13 192
A19800 Bedding 12 01-Dec-13 03-Dec-13 192
A19810 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 03-Dec-13 192

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19830 Trench Excavation 12 01-Dec-13 08-Dec-13 188
A19840 Bedding 12 01-Dec-13 08-Dec-13 188
A19850 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 08-Dec-13 30

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19860 Sectional Testing (Pressure) 3 01-Dec-13 02-Dec-13 100

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19870 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 116

Chambers MechanicaChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A19880 Chambers Mechanical Works 10 01-Dec-13 08-Dec-13 201

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallatWN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.WN Pipelines Installation Total Length = 605.42 L.M.

A19400 Trench Excavation = 321L.m. 7 01-Dec-13 05-Dec-13 97
A19410 Bedding 7 01-Dec-13 05-Dec-13 191
A19420 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 05-Dec-13 23

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A19440 Trench Excavation 7 01-Dec-13 09-Dec-13 93
A19450 Bedding 7 01-Dec-13 09-Dec-13 23
A19460 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 23

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19470 Sectional Testing (Pressure) 2 10-Dec-13 12-Dec-13 93

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A19480 Trench Reinstatement & 1st asphalt layer 10 14-Dec-13 24-Dec-13 105

Chambers MechanicaChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A19490 Chambers Mechanical Works 10 01-Dec-13 08-Dec-13 65

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A19890 Excavation for Chambers 12 09-Dec-13 24-Dec-13 30
A19900 Chambers Installation with Inlet/Outlet Pipes&Isolation 12 09-Dec-13 24-Dec-13 30

WN Pipelines InstallatWN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.
A19910 Trench Excavation = 1930 L.m. 12 01-Dec-13 05-Dec-13 44
A19920 Bedding 12 01-Dec-13 05-Dec-13 190
A19930 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 05-Dec-13 44

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19960 Trench Excavation 12 01-Dec-13 08-Dec-13 42
A19970 Bedding 12 01-Dec-13 08-Dec-13 188
A19980 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 08-Dec-13 31

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A19990 Sectional Testing (Pressure) 3 26-Dec-13 29-Dec-13 30

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A20000 Trench Reinstatement & 1st asphalt layer 10 30-Dec-13 09-Jan-14 37

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A18850 Excavation for Chambers 7 10-Dec-13 19-Dec-13 23
A18860 Chambers Installation with Inlet/Outlet Pipes&Isolation 7 10-Dec-13 19-Dec-13 23

WN Pipelines InstallatWN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.WN Pipelines Installation Total Length = 691.99 L.M.
A18870 Trench Excavation 3"=253.88 L.M. 4"=205L.m. 7 01-Dec-13 05-Dec-13 41
A18880 Bedding 7 01-Dec-13 05-Dec-13 191
A18890 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 05-Dec-13 41

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18920 Trench Excavation 7 01-Dec-13 09-Dec-13 41

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

03-Dec-13, WN Pipelines Installation Total Length = 1119.99 L.M.
Trench Excavation = 1893 L.M.
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

02-Dec-13, Pressure Test
Sectional Testing (Pressure)

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

08-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

24-Dec-13, 3 Inches Pipelines Network
05-Dec-13, WN Pipelines Installation Total Length = 605.42 L.M.
Trench Excavation = 321L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
09-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
12-Dec-13, Pressure Test
Sectional Testing (Pressure)

24-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

08-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

09-Jan-14, Zone #4
09-Jan-14, 2 Inches Pipelines Network

24-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

05-Dec-13, WN Pipelines Installation Total Length = 1151.56 L.M.
Trench Excavation = 1930 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

29-Dec-13, Pressure Test
Sectional Testing (Pressure)

09-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
09-Jan-14, 3,4,6 Inches Pipelines Network

19-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

05-Dec-13, WN Pipelines Installation Total Length = 691.99 L.M.
Trench Excavation 3"=253.88 L.M. 4"=205L.m.
Bedding
Lay & Install Steel Pipes & Backfilling
09-Dec-13, House Connection Pipes Installation
Trench Excavation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A18930 Bedding 7 01-Dec-13 09-Dec-13 41
A18940 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 41

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18950 Sectional Testing (Pressure) 3 26-Dec-13 29-Dec-13 30

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A18960 Trench Reinstatement & 1st asphalt layer 10 30-Dec-13 09-Jan-14 37

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A18480 Excavation for Chambers 24 21-Dec-13 23-Jan-14 23
A18490 Chambers Installation with Inlet/Outlet Pipes&Isolation 24 21-Dec-13 23-Jan-14 23

WN Pipelines InstallatWN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.
A18510 Trench Excavation = 1327 L.m. 24 01-Dec-13 01-Dec-13 48
A18520 Bedding 24 01-Dec-13 01-Dec-13 193
A18530 Lay & Install Steel Pipes & Backfilling 24 01-Dec-13 01-Dec-13 48

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18535 Trench Excavation 24 01-Dec-13 16-Dec-13 37
A18536 Bedding 24 01-Dec-13 16-Dec-13 182
A18540 Lay & Install Steel Pipes & Backfilling 24 01-Dec-13 16-Dec-13 37

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18580 Sectional Testing (Pressure) 7 17-Dec-13 26-Dec-13 37

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A18460 Trench Reinstatement & 1st asphalt layer 14 28-Dec-13 12-Jan-14 45

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallatWN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.WN Pipelines Installation Total Length = 882.51L.M.
A18620 Trench Excavation = 664.6 & 2193 for Zone7 9 01-Dec-13 02-Dec-13 67
A18630 Bedding 9 01-Dec-13 02-Dec-13 192
A18640 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 02-Dec-13 67

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18660 Trench Excavation 9 01-Dec-13 03-Dec-13 66
A18670 Bedding 9 01-Dec-13 03-Dec-13 191
A18680 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 03-Dec-13 66

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18690 Sectional Testing (Pressure) 3 03-Dec-13 08-Dec-13 66

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A18700 Trench Reinstatement & 1st asphalt layer 10 08-Dec-13 19-Dec-13 79

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A20150 Excavation for Chambers 3 10-Dec-13 14-Dec-13 72
A20160 Chambers Installation with Inlet/Outlet Pipes&Isolation 3 10-Dec-13 14-Dec-13 72

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A20220 Trench Excavation 3 01-Dec-13 03-Dec-13 66
A20230 Bedding 3 01-Dec-13 03-Dec-13 66
A20240 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 03-Dec-13 66

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A20250 Sectional Testing (Pressure) 3 05-Dec-13 08-Dec-13 66

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A20260 Trench Reinstatement & 1st asphalt layer 10 09-Dec-13 19-Dec-13 79

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
3,4 Inches Pipelines Ne3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network

WN Pipelines InstallatWN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.WN Pipelines Installation Total Length = 897 L.M.
A18745 Trench Excavation 4" = 686 9 01-Dec-13 12-Dec-13 70
A18750 Bedding 9 01-Dec-13 12-Dec-13 70
A18760 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 12-Dec-13 70

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Bedding
Lay & Install Steel Pipes & Backfilling

29-Dec-13, Pressure Test
Sectional Testing (Pressure)

09-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

23-Jan-14, Zone #5
23-Jan-14, 2 Inches Pipelines Network
23-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 2322.23 L.M.
Trench Excavation = 1327 L.m.
Bedding
Lay & Install Steel Pipes & Backfilling

16-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-Dec-13, Pressure Test
Sectional Testing (Pressure)

12-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

19-Dec-13, Zone #6
19-Dec-13, 2 Inches Pipelines Network

02-Dec-13, WN Pipelines Installation Total Length = 882.51L.M.
Trench Excavation = 664.6 & 2193 for Zone7
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, Pressure Test
Sectional Testing (Pressure)

19-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
19-Dec-13, 3,4 Inches Pipelines Network

14-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
08-Dec-13, Pressure Test
Sectional Testing (Pressure)

19-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

16-Dec-13, Zone #7
16-Dec-13, 3,4 Inches Pipelines Network

12-Dec-13, WN Pipelines Installation Total Length = 897 L.M.
Trench Excavation 4" = 686
Bedding
Lay & Install Steel Pipes & Backfilling
16-Dec-13, House Connection Pipes Installation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A18790 Trench Excavation 9 03-Dec-13 16-Dec-13 67
A18800 Bedding 9 03-Dec-13 16-Dec-13 67
A18810 Lay & Install Steel Pipes & Backfilling 9 03-Dec-13 16-Dec-13 67

Asira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya Network
Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1

2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17190 Excavation for Chambers 22 01-Dec-13 30-Dec-13 -7
A17200 Chambers Installation with Inlet/Outlet Pipes&Isolation 22 01-Dec-13 30-Dec-13 -7

WN Pipelines InstallatWN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.
A17150 Trench Excavation = 2318.3 l.m. 21 01-Dec-13 02-Dec-13 193
A17160 Bedding 21 01-Dec-13 02-Dec-13 193
A17170 Lay & Install Steel Pipes & Backfilling 21 01-Dec-13 02-Dec-13 14

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17220 Trench Excavation 21 01-Dec-13 17-Dec-13 181
A17230 Bedding 21 01-Dec-13 17-Dec-13 181
A17240 Lay & Install Steel Pipes & Backfilling 21 01-Dec-13 17-Dec-13 -2

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A16070 Excavation for Chambers 5 01-Dec-13 07-Dec-13 17
A16080 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 01-Dec-13 07-Dec-13 17

WN Pipelines InstallatWN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.WN Pipelines Installation Total Length = 459.72 L.M.
A16030 Trench Excavation = 556.5 l.m. 5 01-Dec-13 01-Dec-13 27
A16040 Bedding 5 01-Dec-13 01-Dec-13 194
A16050 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 22

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16100 Trench Excavation 5 01-Dec-13 03-Dec-13 19
A16110 Bedding 5 01-Dec-13 03-Dec-13 191
A16120 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 03-Dec-13 19

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A17350 Excavation for Chambers 18 17-Dec-13 13-Jan-14 -2
A17360 Chambers Installation with Inlet/Outlet Pipes&Isolation 18 17-Dec-13 13-Jan-14 -2

WN Pipelines InstallatWN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.
A17310 Trench Excavation = 2149.7 l.m. 18 01-Dec-13 08-Dec-13 24
A17320 Bedding 18 01-Dec-13 08-Dec-13 189
A17330 Lay & Install Steel Pipes & Backfilling 18 01-Dec-13 08-Dec-13 24

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17380 Trench Excavation 18 01-Dec-13 12-Dec-13 20
A17390 Bedding 18 01-Dec-13 12-Dec-13 185
A17400 Lay & Install Steel Pipes & Backfilling 18 01-Dec-13 12-Dec-13 12

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A16870 Excavation for Chambers 7 05-Dec-13 14-Dec-13 24
A16880 Chambers Installation with Inlet/Outlet Pipes&Isolation 7 05-Dec-13 14-Dec-13 24

WN Pipelines InstallatWN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.
A16830 Trench Excavation to be deleted 7 01-Dec-13 09-Dec-13 27
A16840 Bedding 7 01-Dec-13 09-Dec-13 27
A16850 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 27

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16900 Trench Excavation 7 01-Dec-13 09-Dec-13 27
A16910 Bedding 7 01-Dec-13 09-Dec-13 27
A16920 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 09-Dec-13 27

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

13-Jan-14, Asira Al Qibliya Network
30-Dec-13, Zone #1
30-Dec-13, 2 Inches Pipelines Network
30-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, WN Pipelines Installation Total Length = 2019.3 L.M.
Trench Excavation = 2318.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling

17-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

07-Dec-13, 3 Inches Pipelines Network
07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 459.72 L.M.
Trench Excavation = 556.5 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

13-Jan-14, Zone #2
13-Jan-14, 2 Inches Pipelines Network
13-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

08-Dec-13, WN Pipelines Installation Total Length = 1787.19 L.M.
Trench Excavation = 2149.7 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
12-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
14-Dec-13, 3 Inches Pipelines Network
14-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

09-Dec-13, WN Pipelines Installation Total Length = 610.18 L.M.
Trench Excavation to be deleted
Bedding
Lay & Install Steel Pipes & Backfilling
09-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

05-Jan-14, Zone #3

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17510 Excavation for Chambers 16 14-Dec-13 05-Jan-14 12
A17520 Chambers Installation with Inlet/Outlet Pipes&Isolation 16 14-Dec-13 05-Jan-14 12

WN Pipelines InstallatWN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.
A17470 Trench Excavation = 1421.3 l.m. 16 01-Dec-13 05-Dec-13 34
A17480 Bedding 16 01-Dec-13 05-Dec-13 191
A17490 Lay & Install Steel Pipes & Backfilling 16 01-Dec-13 05-Dec-13 34

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17540 Trench Excavation 16 01-Dec-13 10-Dec-13 29
A17550 Bedding 16 01-Dec-13 10-Dec-13 186
A17560 Lay & Install Steel Pipes & Backfilling 16 01-Dec-13 10-Dec-13 29

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17030 Excavation for Chambers 4 10-Dec-13 15-Dec-13 33
A17040 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 10-Dec-13 15-Dec-13 33

WN Pipelines InstallatWN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.WN Pipelines Installation Total Length = 347.95 L.M.
A16990 Trench Excavation = 532.3 l.m. 4 01-Dec-13 02-Dec-13 43
A17000 Bedding 4 01-Dec-13 02-Dec-13 193
A17010 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 02-Dec-13 43

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A17060 Trench Excavation 4 01-Dec-13 02-Dec-13 42
A17070 Bedding 4 01-Dec-13 02-Dec-13 192
A17080 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 02-Dec-13 28

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A17670 Excavation for Chambers 3 12-Dec-13 15-Dec-13 40
A17680 Chambers Installation with Inlet/Outlet Pipes&Isolation 3 12-Dec-13 15-Dec-13 40

WN Pipelines InstallatWN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.WN Pipelines Installation Total Length = 255.95 L.M.
A17630 Trench Excavation = 2049 l.m. 3 01-Dec-13 01-Dec-13 44
A17640 Bedding 3 01-Dec-13 01-Dec-13 194
A17650 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 01-Dec-13 44

House Connection BrHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17700 Trench Excavation 3 01-Dec-13 01-Dec-13 43
A17710 Bedding 3 01-Dec-13 01-Dec-13 193
A17720 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 01-Dec-13 38

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A17660 Sectional Testing (Pressure) 2 01-Dec-13 03-Dec-13 43

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A17730 Trench Reinstatement & 1st asphalt layer 2 16-Dec-13 17-Dec-13 49

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A16220 Excavation for Chambers 14 03-Dec-13 22-Dec-13 28
A16230 Chambers Installation with Inlet/Outlet Pipes&Isolation 14 03-Dec-13 22-Dec-13 28

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16250 Trench Excavation 14 01-Dec-13 07-Dec-13 40
A16260 Bedding 14 01-Dec-13 07-Dec-13 190
A16270 Lay & Install Steel Pipes & Backfilling 14 01-Dec-13 07-Dec-13 40

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A16210 Sectional Testing (Pressure) 3 23-Dec-13 26-Dec-13 28

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A16280 Trench Reinstatement & 1st asphalt layer 7 28-Dec-13 04-Jan-14 34

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

05-Jan-14, 2 Inches Pipelines Network
05-Jan-14, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

05-Dec-13, WN Pipelines Installation Total Length = 1544.51 L.M.
Trench Excavation = 1421.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling

10-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
15-Dec-13, 3 Inches Pipelines Network
15-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, WN Pipelines Installation Total Length = 347.95 L.M.
Trench Excavation = 532.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

04-Jan-14, Zone #4
17-Dec-13, 2 Inches Pipelines Network
15-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 255.95 L.M.
Trench Excavation = 2049 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, Pressure Test
Sectional Testing (Pressure)

17-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

04-Jan-14, 3,4,6 Inches Pipelines Network
22-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

07-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-Dec-13, Pressure Test
Sectional Testing (Pressure)

04-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

31-Dec-13, Zone #5
31-Dec-13, 2 Inches Pipelines Network

22-Dec-13, Chambers Civil Works

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A16370 Excavation for Chambers 15 01-Dec-13 22-Dec-13 38
A16380 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 01-Dec-13 22-Dec-13 38

WN Pipelines InstallatWN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.
A16330 Trench Excavation = 1550.3 l.m. 15 01-Dec-13 01-Dec-13 53
A16340 Bedding 15 01-Dec-13 01-Dec-13 193
A16350 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 01-Dec-13 53

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A16400 Trench Excavation 15 01-Dec-13 01-Dec-13 53
A16410 Bedding 15 01-Dec-13 01-Dec-13 193
A16420 Lay & Install Steel Pipes & Backfilling 15 01-Dec-13 01-Dec-13 53

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A16360 Sectional Testing (Pressure) 3 22-Dec-13 26-Dec-13 38

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A16430 Trench Reinstatement & 1st asphalt layer 4 26-Dec-13 31-Dec-13 47

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A17910 Excavation for Chambers 4 07-Dec-13 12-Dec-13 49
A17920 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 07-Dec-13 12-Dec-13 49

WN Pipelines InstallatWN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.WN Pipelines Installation Total Length = 385.95 L.M.
A17940 Trench Excavation 3"=237l.m. 4 01-Dec-13 01-Dec-13 57
A17950 Bedding 4 01-Dec-13 01-Dec-13 194
A17960 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 57

House Connection PipHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A17969 Trench Excavation 4 01-Dec-13 01-Dec-13 57
A17972 Bedding 4 01-Dec-13 01-Dec-13 194
A17973 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 57

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A18010 Sectional Testing (Pressure) 2 22-Dec-13 24-Dec-13 41

Trench ReinstatementTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A17890 Trench Reinstatement & 1st asphalt layer 2 24-Dec-13 26-Dec-13 51

Urif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif Network

Project 2: Alzaweyeh NetwProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network
Alzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24160 Excavation for Chambers 7 01-Dec-13 09-Dec-13 23
A24170 Chambers Installation with Inlet/Outlet Pipes&Isolation 7 01-Dec-13 09-Dec-13 23

WN Pipelines InstallatioWN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.WN Pipelines Installation Total Length = 633.08 L.M.
A24180 Trench Excavation = 740.69 7 01-Dec-13 01-Dec-13 193
A24190 Bedding 7 01-Dec-13 01-Dec-13 193
A24200 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 01-Dec-13 193

House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A24210 Trench Excavation 7 01-Dec-13 01-Dec-13 193
A24220 Bedding 7 01-Dec-13 01-Dec-13 193
A24230 Lay & Install Steel Pipes & Backfilling 7 01-Dec-13 01-Dec-13 193

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24240 Sectional Testing (Pressure) 4 01-Dec-13 02-Dec-13 19

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24250 Trench Reinstatement & 1st asphalt layer 10 02-Dec-13 14-Dec-13 26

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A24260 Chambers Mechanical Works 10 14-Dec-13 25-Dec-13 26

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A23830 Excavation for Chambers 4 01-Dec-13 05-Dec-13 191

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 1469.62 L.M.
Trench Excavation = 1550.3 l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

26-Dec-13, Pressure Test
Sectional Testing (Pressure)

31-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

26-Dec-13, 3,4,6 Inches Pipelines Network
12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 385.95 L.M.
Trench Excavation 3"=237l.m.
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

24-Dec-13, Pressure Test
Sectional Testing (Pressure)
26-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

09-Feb-14, Urif Network
09-Jan-14, Project 2: Alzaweyeh Network

09-Jan-14, Alzaweyeh Network

01-Jan-14, Zone #1
25-Dec-13, 2 Inches Pipelines Network

09-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 633.08 L.M.
Trench Excavation = 740.69
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, Pressure Test
Sectional Testing (Pressure)

14-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

25-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

01-Jan-14, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works
Excavation for Chambers

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A23840 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 01-Dec-13 05-Dec-13 16
WN Pipelines InstallatioWN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.WN Pipelines Installation Total Length = 303.71 L.M.

A23850 Trench Excavation = 312.81 4 01-Dec-13 01-Dec-13 18
A23860 Bedding 4 01-Dec-13 01-Dec-13 193
A23870 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 18

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23880 Trench Excavation 4 01-Dec-13 01-Dec-13 19
A23890 Bedding 4 01-Dec-13 01-Dec-13 194
A23900 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 19

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A23910 Sectional Testing (Pressure) 3 05-Dec-13 09-Dec-13 16

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23920 Trench Reinstatement & 1st asphalt layer 10 09-Dec-13 21-Dec-13 20

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23930 Chambers Mechanical Works 10 21-Dec-13 01-Jan-14 20

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24270 Excavation for Chambers 10 01-Dec-13 08-Dec-13 188
A24280 Chambers Installation with Inlet/Outlet Pipes&Isolation 10 01-Dec-13 08-Dec-13 20

House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A24320 Trench Excavation 10 01-Dec-13 01-Dec-13 6
A24330 Bedding 10 01-Dec-13 01-Dec-13 193
A24340 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 01-Dec-13 6

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24350 Sectional Testing (Pressure) 10 02-Dec-13 15-Dec-13 6

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24360 Trench Reinstatement & 1st asphalt layer 17 16-Dec-13 09-Jan-14 6

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A24370 Chambers Mechanical Works 17 01-Dec-13 19-Dec-13 24

3,4 Inches Pipelines Netw3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A23940 Excavation for Chambers 14 01-Dec-13 16-Dec-13 183
A23950 Chambers Installation with Inlet/Outlet Pipes&Isolation 14 01-Dec-13 16-Dec-13 2

WN Pipelines InstallatioWN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.WN Pipelines Installation Total Length = 1354.72  L.M.
A23960 Trench Excavation ,3"= 921.1,6"=272.78 14 01-Dec-13 03-Dec-13 10
A23970 Bedding 14 01-Dec-13 03-Dec-13 191
A23980 Lay & Install Steel Pipes & Backfilling 14 01-Dec-13 03-Dec-13 10

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23990 Trench Excavation 14 01-Dec-13 02-Dec-13 12
A24000 Bedding 14 01-Dec-13 02-Dec-13 193
A24010 Lay & Install Steel Pipes & Backfilling 14 01-Dec-13 02-Dec-13 12

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24020 Sectional Testing (Pressure) 4 16-Dec-13 22-Dec-13 2

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24030 Trench Reinstatement & 1st asphalt layer 10 22-Dec-13 02-Jan-14 2

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24380 Excavation for Chambers 12 01-Dec-13 16-Dec-13 20
A24390 Chambers Installation with Inlet/Outlet Pipes&Isolation 12 01-Dec-13 16-Dec-13 20

WN Pipelines InstallatioWN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.WN Pipelines Installation Total Length = 1151.71 L.M.
A24400 Trench Excavation = 1271.67 12 01-Dec-13 01-Dec-13 193
A24410 Bedding 12 01-Dec-13 01-Dec-13 193

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Chambers Installation with Inlet/Outlet Pipes&Isolation
01-Dec-13, WN Pipelines Installation Total Length = 303.71 L.M.
Trench Excavation = 312.81
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

09-Dec-13, Pressure Test
Sectional Testing (Pressure)

21-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

01-Jan-14, Chambers Mechanical Works
Chambers Mechanical Works

09-Jan-14, Zone #2
09-Jan-14, 2 Inches Pipelines Network

08-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

15-Dec-13, Pressure Test
Sectional Testing (Pressure)

09-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

19-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

02-Jan-14, 3,4 Inches Pipelines Network
16-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, WN Pipelines Installation Total Length = 1354.72  L.M.
Trench Excavation ,3"= 921.1,6"=272.78
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

22-Dec-13, Pressure Test
Sectional Testing (Pressure)

02-Jan-14, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

29-Dec-13, Zone #3
29-Dec-13, 2 Inches Pipelines Network

16-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 1151.71 L.M.
Trench Excavation = 1271.67
Bedding

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A24420 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 01-Dec-13 193
House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation

A24430 Trench Excavation 12 01-Dec-13 02-Dec-13 193
A24440 Bedding 12 01-Dec-13 02-Dec-13 193
A24450 Lay & Install Steel Pipes & Backfilling 12 01-Dec-13 02-Dec-13 193

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24460 Sectional Testing (Pressure) 14 01-Dec-13 09-Dec-13 16

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24470 Trench Reinstatement & 1st asphalt layer 17 10-Dec-13 29-Dec-13 20

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A24050 Excavation for Chambers 6 01-Dec-13 05-Dec-13 190
A24060 Chambers Installation with Inlet/Outlet Pipes&Isolation 6 01-Dec-13 05-Dec-13 190

WN Pipelines InstallatioWN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.WN Pipelines Installation Total Length = 543.69 L.M.
A24070 Trench Excavation 3" = 448,4"=405.29 6 01-Dec-13 01-Dec-13 193
A24080 Bedding 6 01-Dec-13 01-Dec-13 193
A24090 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 01-Dec-13 193

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24100 Trench Excavation 6 01-Dec-13 01-Dec-13 193
A24110 Bedding 6 01-Dec-13 01-Dec-13 193
A24120 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 01-Dec-13 37

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24140 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 30

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24950 Excavation for Chambers 8 01-Dec-13 10-Dec-13 22
A24960 Chambers Installation with Inlet/Outlet Pipes&Isolation 8 01-Dec-13 10-Dec-13 22

WN Pipelines InstallatioWN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.WN Pipelines Installation Total Length = 700.33 L.M.
A24970 Trench Excavation = 502.25 8 01-Dec-13 01-Dec-13 15
A24980 Bedding 8 01-Dec-13 01-Dec-13 194
A24990 Lay & Install Steel Pipes & Backfilling 8 01-Dec-13 01-Dec-13 15

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25000 Trench Excavation 8 01-Dec-13 02-Dec-13 13
A25010 Bedding 8 01-Dec-13 02-Dec-13 13
A25020 Lay & Install Steel Pipes & Backfilling 8 01-Dec-13 02-Dec-13 13

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25030 Sectional Testing (Pressure) 7 02-Dec-13 12-Dec-13 13

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24930 Trench Reinstatement & 1st asphalt layer 10 12-Dec-13 24-Dec-13 16

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A25040 Excavation for Chambers 4 01-Dec-13 05-Dec-13 191
A25050 Chambers Installation with Inlet/Outlet Pipes&Isolation 4 01-Dec-13 05-Dec-13 191

WN Pipelines InstallatioWN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.WN Pipelines Installation Total Length = 395.4 L.M.
A25060 Trench Excavation 3" = 408.29 4 01-Dec-13 01-Dec-13 194
A25070 Bedding 4 01-Dec-13 01-Dec-13 194
A25080 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 194

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25090 Trench Excavation 4 01-Dec-13 01-Dec-13 193
A25100 Bedding 4 01-Dec-13 01-Dec-13 193
A25110 Lay & Install Steel Pipes & Backfilling 4 01-Dec-13 01-Dec-13 193

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25130 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 27

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Branches Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

09-Dec-13, Pressure Test
Sectional Testing (Pressure)

29-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 543.69 L.M.
Trench Excavation 3" = 448,4"=405.29
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

24-Dec-13, Zone #4
24-Dec-13, 2 Inches Pipelines Network

10-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 700.33 L.M.
Trench Excavation = 502.25
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

12-Dec-13, Pressure Test
Sectional Testing (Pressure)

24-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 395.4 L.M.
Trench Excavation 3" = 408.29
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A23410 Excavation for Chambers 5 01-Dec-13 07-Dec-13 190
A23420 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 01-Dec-13 07-Dec-13 190

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23455 Trench Excavation 5 01-Dec-13 02-Dec-13 -7
A23456 Bedding 5 01-Dec-13 02-Dec-13 193
A23460 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 02-Dec-13 -7

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A23490 Sectional Testing (Pressure) 3 02-Dec-13 07-Dec-13 -7

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23390 Trench Reinstatement & 1st asphalt layer 10 07-Dec-13 18-Dec-13 -8

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23400 Chambers Mechanical Works 10 01-Dec-13 11-Dec-13 8

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A23720 Excavation for Chambers 6 01-Dec-13 07-Dec-13 189
A23730 Chambers Installation with Inlet/Outlet Pipes&Isolation 6 01-Dec-13 07-Dec-13 189

WN Pipelines InstallatioWN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.WN Pipelines Installation Total Length = 532.42 L.M.
A23740 Trench Excavation,4"= 348 6 01-Dec-13 03-Dec-13 191
A23750 Bedding 6 01-Dec-13 03-Dec-13 191
A23760 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 03-Dec-13 191

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23770 Trench Excavation 6 01-Dec-13 02-Dec-13 192
A23780 Bedding 6 01-Dec-13 02-Dec-13 192
A23790 Lay & Install Steel Pipes & Backfilling 6 01-Dec-13 02-Dec-13 -5

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23810 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 -2

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23820 Chambers Mechanical Works 10 18-Dec-13 30-Dec-13 -8

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A23500 Excavation for Chambers 10 01-Dec-13 12-Dec-13 185
A23510 Chambers Installation with Inlet/Outlet Pipes&Isolation 10 01-Dec-13 12-Dec-13 185

WN Pipelines InstallatioWN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.WN Pipelines Installation Total Length = 982.18 L.M.
A23520 Trench Excavation = 759.81 10 01-Dec-13 01-Dec-13 193
A23530 Bedding 10 01-Dec-13 01-Dec-13 193
A23540 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 01-Dec-13 193

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A23550 Trench Excavation 10 01-Dec-13 02-Dec-13 192
A23560 Bedding 10 01-Dec-13 02-Dec-13 192
A23570 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 02-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A23580 Sectional Testing (Pressure) 7 01-Dec-13 08-Dec-13 -3

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A23590 Trench Reinstatement & 1st asphalt layer 10 08-Dec-13 19-Dec-13 -4

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A23600 Chambers Mechanical Works 10 24-Dec-13 05-Jan-14 -8

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A24600 Excavation for Chambers 3 02-Dec-13 07-Dec-13 -5
A24610 Chambers Installation with Inlet/Outlet Pipes&Isolation 3 02-Dec-13 07-Dec-13 -5

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

30-Dec-13, Zone #5
18-Dec-13, 2 Inches Pipelines Network

07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
07-Dec-13, Pressure Test
Sectional Testing (Pressure)

18-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

30-Dec-13, 3 Inches Pipelines Network
07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, WN Pipelines Installation Total Length = 532.42 L.M.
Trench Excavation,4"= 348
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

30-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

05-Jan-14, Zone #6
05-Jan-14, 2 Inches Pipelines Network

12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 982.18 L.M.
Trench Excavation = 759.81
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

08-Dec-13, Pressure Test
Sectional Testing (Pressure)

19-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

05-Jan-14, Chambers Mechanical Works
Chambers Mechanical Works
05-Jan-14, 3 Inches Pipelines Network

07-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24650 Trench Excavation 3 01-Dec-13 01-Dec-13 -1
A24660 Bedding 3 01-Dec-13 01-Dec-13 193
A24670 Lay & Install Steel Pipes & Backfilling 3 01-Dec-13 01-Dec-13 -1

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24680 Sectional Testing (Pressure) 3 07-Dec-13 10-Dec-13 -5

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24690 Trench Reinstatement & 1st asphalt layer 10 10-Dec-13 22-Dec-13 -6

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A24700 Chambers Mechanical Works 10 24-Dec-13 05-Jan-14 -8

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A24710 Excavation for Chambers 10 01-Dec-13 12-Dec-13 185
A24720 Chambers Installation with Inlet/Outlet Pipes&Isolation 10 01-Dec-13 12-Dec-13 185

WN Pipelines InstallatioWN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.WN Pipelines Installation Total Length = 988.09 L.M.
A24730 Trench Excavation = 607.73 10 01-Dec-13 01-Dec-13 193
A24740 Bedding 10 01-Dec-13 01-Dec-13 193
A24750 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 01-Dec-13 193

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24760 Trench Excavation 10 01-Dec-13 02-Dec-13 192
A24770 Bedding 10 01-Dec-13 02-Dec-13 192
A24780 Lay & Install Steel Pipes & Backfilling 10 01-Dec-13 02-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24790 Sectional Testing (Pressure) 3 01-Dec-13 03-Dec-13 8

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24800 Trench Reinstatement & 1st asphalt layer 10 10-Dec-13 22-Dec-13 4

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A24820 Excavation for Chambers 9 01-Dec-13 09-Dec-13 188
A24830 Chambers Installation with Inlet/Outlet Pipes&Isolation 9 01-Dec-13 09-Dec-13 188

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A24870 Trench Excavation 9 01-Dec-13 02-Dec-13 6
A24880 Bedding 9 01-Dec-13 02-Dec-13 192
A24890 Lay & Install Steel Pipes & Backfilling 9 01-Dec-13 02-Dec-13 6

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A24900 Sectional Testing (Pressure) 3 02-Dec-13 07-Dec-13 6

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A24910 Trench Reinstatement & 1st asphalt layer 10 18-Dec-13 30-Dec-13 -3

Zone #8Zone #8Zone #8Zone #8Zone #8Zone #8
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A25150 Excavation for Chambers 24 01-Dec-13 28-Dec-13 175
A25160 Chambers Installation with Inlet/Outlet Pipes&Isolation 24 01-Dec-13 28-Dec-13 175

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25200 Trench Excavation 24 01-Dec-13 03-Dec-13 192
A25210 Bedding 24 01-Dec-13 03-Dec-13 192
A25220 Lay & Install Steel Pipes & Backfilling 24 01-Dec-13 03-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25230 Sectional Testing (Pressure) 3 01-Dec-13 03-Dec-13 25

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25240 Trench Reinstatement & 1st asphalt layer 10 03-Dec-13 15-Dec-13 31

3 Inches Pipelines Netwo3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

10-Dec-13, Pressure Test
Sectional Testing (Pressure)

22-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

05-Jan-14, Chambers Mechanical Works
Chambers Mechanical Works

30-Dec-13, Zone #7
22-Dec-13, 2 Inches Pipelines Network

12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 988.09 L.M.
Trench Excavation = 607.73
Bedding
Lay & Install Steel Pipes & Backfilling
02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, Pressure Test
Sectional Testing (Pressure)

22-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

30-Dec-13, 3 Inches Pipelines Network
09-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
07-Dec-13, Pressure Test
Sectional Testing (Pressure)

30-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
28-Dec-13, Zone #8
28-Dec-13, 2 Inches Pipelines Network
28-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

03-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
03-Dec-13, Pressure Test
Sectional Testing (Pressure)

15-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

11-Dec-13, 3 Inches Pipelines Network
05-Dec-13, Chambers Civil Works

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Total
Float

A25260 Excavation for Chambers 5 01-Dec-13 05-Dec-13 191
A25270 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 01-Dec-13 05-Dec-13 27

WN Pipelines InstallatioWN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.WN Pipelines Installation Total Length = 494.7 L.M.
A25280 Trench Excavation 3"=520.77 5 01-Dec-13 01-Dec-13 194
A25290 Bedding 5 01-Dec-13 01-Dec-13 194
A25300 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 194

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25310 Trench Excavation 5 01-Dec-13 01-Dec-13 194
A25320 Bedding 5 01-Dec-13 01-Dec-13 194
A25330 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 194

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25350 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 11-Dec-13 23

Zone #9Zone #9Zone #9Zone #9Zone #9Zone #9
2 Inches Pipelines Netwo2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works
A25370 Excavation for Chambers 19 01-Dec-13 19-Dec-13 181
A25380 Chambers Installation with Inlet/Outlet Pipes&Isolation 19 01-Dec-13 19-Dec-13 181

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25420 Trench Excavation 19 01-Dec-13 02-Dec-13 192
A25430 Bedding 19 01-Dec-13 02-Dec-13 192
A25440 Lay & Install Steel Pipes & Backfilling 19 01-Dec-13 02-Dec-13 192

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25450 Sectional Testing (Pressure) 3 01-Dec-13 01-Dec-13 29

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25460 Trench Reinstatement & 1st asphalt layer 10 01-Dec-13 12-Dec-13 36

3,4 Inches Pipelines Netw3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
Chambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil WorksChambers Civil Works

A25480 Excavation for Chambers 5 05-Dec-13 12-Dec-13 27
A25490 Chambers Installation with Inlet/Outlet Pipes&Isolation 5 05-Dec-13 12-Dec-13 27

WN Pipelines InstallatioWN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.WN Pipelines Installation Total Length = 371.38 L.M.
A25500 Trench Excavation 3"= 275.04 5 01-Dec-13 01-Dec-13 194
A25510 Bedding 5 01-Dec-13 01-Dec-13 194
A25520 Lay & Install Steel Pipes & Backfilling 5 01-Dec-13 01-Dec-13 30

House Connection PipeHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25530 Trench Excavation 5 05-Dec-13 12-Dec-13 27
A25540 Bedding 5 05-Dec-13 12-Dec-13 27
A25550 Lay & Install Steel Pipes & Backfilling 5 05-Dec-13 12-Dec-13 27

Pressure TestPressure TestPressure TestPressure TestPressure TestPressure Test
A25560 Sectional Testing (Pressure) 3 01-Dec-13 02-Dec-13 25

Trench Reinstatement Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt
A25570 Trench Reinstatement & 1st asphalt layer 10 02-Dec-13 14-Dec-13 31

Chambers MechanicalChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical WorksChambers Mechanical Works
A25580 Chambers Mechanical Works 4 14-Dec-13 18-Dec-13 31

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014

Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 494.7 L.M.
Trench Excavation 3"=520.77
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

11-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

19-Dec-13, Zone #9
19-Dec-13, 2 Inches Pipelines Network
19-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

02-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling
01-Dec-13, Pressure Test
Sectional Testing (Pressure)

12-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer

18-Dec-13, 3,4 Inches Pipelines Network
12-Dec-13, Chambers Civil Works
Excavation for Chambers
Chambers Installation with Inlet/Outlet Pipes&Isolation

01-Dec-13, WN Pipelines Installation Total Length = 371.38 L.M.
Trench Excavation 3"= 275.04
Bedding
Lay & Install Steel Pipes & Backfilling

12-Dec-13, House Connection Pipes Installation
Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

02-Dec-13, Pressure Test
Sectional Testing (Pressure)

14-Dec-13, Trench Reinstatement &  1st  Layer of Asphalt
Trench Reinstatement & 1st asphalt layer
18-Dec-13, Chambers Mechanical Works
Chambers Mechanical Works

( New Bar )
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Date Revision Checked Approved
01-Dec-13 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 
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INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Data Date: 1‐Oct‐13 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Data Date: 1‐Oct‐13 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,639,231.34
Day Work Value:  $332,477.66
Total Contract Value Including Day Work: $9,971,709.00

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 TOTAL
Planned Schedule Value (REV.1) $0.00 $135,290.63 $171,706.22 $113,714.12 $425,658.56 $1,504,868.11 $647,006.91 $750,756.97 $752,293.80 $485,562.32 $825,987.25 $704,263.41 $424,216.41 $412,477.65 $237,660.73 $58,687.28 $7,650,150.37
Planned Schedule Value (CUM) $0.00 $135,290.63 $306,996.85 $420,710.97 $846,369.53 $2,351,237.64 $2,998,244.55 $3,749,001.52 $4,501,295.32 $4,986,857.64 $5,812,844.89 $6,517,108.30 $6,941,324.71 $7,353,802.36 $7,591,463.09 $7,650,150.37 $7,650,150.37
Actual Schedule Value $1,150,577.82 $368,241.84 $449,900.38
Actual Schedule Value (CUM) $1,996,947.35 $2,365,189.19 $2,815,089.57
%Revised Planned  Schedule 0.00% 1.77% 2.24% 1.49% 5.56% 19.67% 8.46% 9.81% 9.83% 6.35% 10.80% 9% 6% 5% 3% 1% 100%
%Revised Planned  Schedule (CUM) 0.00% 1.77% 4.01% 5.50% 11.06% 30.73% 39.19% 49.01% 58.84% 65.19% 75.98% 85% 91% 96% 99% 100% 100%
%Actual Planned  Schedule 15.04% 4.81% 5.88%
%Actual Planned  Schedule (CUM) 26.10% 30.92% 36.80%

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Total
Planned Schedule Value (REV.1) $0.00 $40,949.80 $46,559.12 $92,790.38 $138,591.36 $139,680.37 $519,030.43 $345,244.22 $202,394.53 $288,521.23 $175,319.52 $1,989,080.96
Planned Schedule Value (CUM) $0.00 $40,949.80 $87,508.92 $180,299.30 $318,890.66 $458,571.03 $977,601.46 $1,322,845.68 $1,525,240.21 $1,813,761.44 $1,989,080.96 $1,989,080.96
Actual Schedule Value $143,030.29 $126,449.70 $149,707.12
Actual Schedule Value (CUM) $461,920.95 $588,370.65 $738,077.77
%Revised Planned  Schedule 0.00% 2.06% 2.34% 4.66% 6.97% 7.02% 26.09% 17.36% 10.18% 14.51% 8.81% 100%
%Revised Planned  Schedule (CUM) 0.00% 2.06% 4.40% 9.06% 16.03% 23.05% 49.15% 66.51% 76.68% 91.19% 100.00% 100%
% Actual  Schedule 7.19% 6.36% 7.53%
% Actual  Schedule (CUM) 23.22% 29.58% 37.11%

Revised Contract Value Less Day Work:

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14
%Revised Planned  Schedule (CUM) 0.00% 2.06% 4.40% 9.06% 16.03% 23.05% 49.15% 66.51% 76.68% 91.19% 100.00%
% Actual  Schedule (CUM) 0.00% 2.06% 4.40% 9.06% 16.03% 23.22% 29.58% 37.11%
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April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14
%Revised Planned  Schedule (CUM) 0.00% 1.77% 4.01% 5.50% 11.06% 30.73% 39.19% 49.01% 58.84% 65.19% 75.98% 85% 91% 96% 99% 100%
%Actual Planned  Schedule (CUM) 0.00% 1.77% 4.01% 5.50% 11.06% 26.10% 30.92% 36.80%
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Cash Flow‐Nov. 2013 SWN‐ZWN.xlsx
Attachment 19.2‐Cash Flow



INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Data Date: 1‐Oct‐13 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Data Date: 1‐Oct‐13 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,639,231.34
Day Work Value:  $332,477.66
Total Contract Value Including Day Work: $9,971,709.00

Revised Contract Value Less Day Work:

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 TOTAL
Planned Schedule Value (REV.1) $0.00 $176,240.43 $218,265.34 $206,504.50 $564,249.92 $1,644,548.48 $1,166,037.34 $1,096,001.19 $954,688.33 $774,083.55 $1,001,306.77 $704,263.41 $424,216.41 $412,477.65 $237,660.73 $58,687.28 $9,639,231.33
Planned Schedule Value (CUM) $0.00 $176,240.43 $394,505.77 $601,010.27 $1,165,260.19 $2,809,808.67 $3,975,846.01 $5,071,847.20 $6,026,535.53 $6,800,619.08 $7,801,925.85 $8,506,189.26 $8,930,405.67 $9,342,883.32 $9,580,544.05 $9,639,231.33 $9,639,231.33
Actual Schedule Value $1,293,608.12 $494,691.53 $599,607.50
Actual Schedule Value (CUM) $2,458,868.31 $2,953,559.84 $3,553,167.34
%Revised Planned  Schedule 0.00% 1.83% 2.26% 2.14% 5.85% 17.06% 12.10% 11.37% 9.90% 8.03% 10.39% 7% 4% 4% 2% 1% 100%
%Revised Planned  Schedule (CUM) 0.00% 1.83% 4.09% 6.24% 12.09% 29.15% 41.25% 52.62% 62.52% 70.55% 80.94% 88% 93% 97% 99% 100% 100%
% Actual  Schedule 13.42% 5.13% 6.22%
% Actual  Schedule (CUM) 25.51% 30.64% 36.86%

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14
%Revised Planned  Schedule (CUM) 0.00% 1.83% 4.09% 6.24% 12.09% 29.15% 41.25% 52.62% 62.52% 70.55% 80.94% 88% 93% 97% 99% 100%
% Actual  Schedule (CUM) 0.00% 1.83% 4.09% 6.24% 12.09% 25.51% 30.64% 36.86%
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                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 
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Task Order: AID-294 -TO-13-00005
Project: Project 2:Az Zawieh Network 

Number Description/Subject Date Received

SM-05-ZWN-E-C-012 Full Width Pavement for Some 
Roads' Segments at Az Zawieh. 26-Nov-13

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

B&V requested from IRD to perform full width pavement instead 
of trench reinstatement at Az Zawieh Network for the roads' 
segments of the lines Z3-018, Z6-038, Z4-021, Z3-020, Z4-024, Z4-
036, Z4-023, Z3-019, Z2-021-1, Z2-015, Z3-
016, Z3-025, Z3-026, Z3-027, Z2-028, Z3-040, Z2-001, Z2-002, Z2-
004 and Z2-006 respectively as per defined stations as not to 
exceed excavation, base course and asphalting quantities defined 
in the attached me.
Please note that mentioned above roads' segments are listed 
priority wise (from high to low) and should be furnished 
respectively.
Accordingly IRD is kindly requested to submit the following:
1. Shop drawings for above mentioned roads' segments.
2. Detailed quantities take off for related quantities (BOQ line 
items 6.2.1, 6.2.2 and 6.2.3.)
3. VOR.

TO-05-ZWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 1 of1



                                         TO-13-00005 (SWN)- November 2013, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

 

 

 

 

 

 

ZWN 19.4 Material or Equipment Delivered to Site 
Logo 



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 1 of 9

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

1 JCB - - -
2 Big Wheel Excavator  - - -
3 Bob cat - - -
4 Truck - - -
5 JCB 3 7 -
6 Big Wheel Excavator  2 7 -
7 Bob cat 2 7 -
8 Truck 3 7 -
9 Asphalt Cutter machine 1 5 -
10 Mercedes Benz - - -
11 Trencher - - -
12 Water tank - - -
13 JCB 2 8 -
14 Big Wheel Excavator  2 8 -
15 Bob cat 2 8 -
16 Truck 3 8 -
17 Asphalt Cutter machine - - -
18 Mercedes Benz - - -
19 Trencher - - -
20 Water tank - - -
21 -
22 JCB 2 8 -
23 Big Wheel Excavator 2 8 -
24 Bob cat 2 8 -
25 Truck 3 8 -
26 Asphalt Cutter machine - - -
27 Mercedes Benz - - -
28 Trencher - - -
29 Water tank - - -
30 JCB 2 9 -
31 Big Wheel Excavator  2 9 -
32 Bob cat 2 9 -
33 Truck 3 9 -
34 Asphalt Cutter machine - - -
35 Mercedes Benz - - -
36 Trencher - - -
37 Water tank 1 5 -

5-Nov-13

Equipment Log

1-Nov-13

2-Nov-13

3-Nov-13

4-Nov-13



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 2 of 9

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

38 JCB 4 8 -
39 Big Wheel Excavator  2 8 -
40 Bob cat 2 8 -
41 Truck 4 8 -
42 Asphalt Cutter machine - - -
43 Mercedes Benz - - -
44 Trencher - - -
45 Water tank - - -
46 JCB 4 7 -
47 Big Wheel Excavator  2 7 -
48 Truck 4 7 -
49 Asphalt Cutter machine - - -
50 Mercedes Benz - - -
51 Trencher - - -
52 Water tank 1 5 -
53 Welding Machine 1 7 -
54 JCB - - -
55 Big Wheel Excavator  - - -
56 Bob cat - - -
57 Truck - - -
58 JCB 4 7 -
59 Big Wheel Excavator  2 7 -
60 Truck 2 7 -
61 Asphalt Cutter machine - - -
62 Mercedes Benz - - -
63 Trencher - - -
64 Water tank 1 5 -
65 Welding Machine 1 5 -
66 JCB 2 8 -
67 Big Wheel Excavator  1 8 -
68 Truck 2 8 -
69 Asphalt Cutter machine - - -
70 Mercedes Benz - - -
71 Trencher - - -
72 Water tank 1 5 -
73 Welding Machine 1 8 -
74 Bob cat 2 8 -

10-Nov-13

6-Nov-13

7-Nov-13

8-Nov-13

9-Nov-13
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75 JCB 4 8 -
76 Big Wheel Excavator  2 8 -
77 Truck 4 8 -
78 Asphalt Cutter machine 2 8 -
79 Mercedes Benz 1 8 -
80 Trencher - - -
81 Water tank 1 5 -
82 Welding Machine - - -
83 Bob cat 2 8 -
84 JCB 2 8 -
85 Big Wheel Excavator  2 8 -
86 Truck 4 8 -
87 Asphalt Cutter machine 2 8 -
88 Mercedes Benz - - -
89 Trencher - - -
90 Water tank 1 5 -
91 Welding Machine 1 8 -
92 Bob cat 2 8 -
93 Mobile carne 1 8 -
94 JCB 3 8 -
95 Big Wheel Excavator  2 8 -
96 Truck 3 8 -
97 Asphalt Cutter machine 2 5 -
98 Mercedes Benz 1 8 -
99 Trencher - - -
100 Water tank 1 5 -
101 Welding Machine 1 8 -
102 Bob cat 2 8 -
103 Mobile carne 1 8 -
104 JCB 3 7 -
105 Big Wheel Excavator  2 7 -
106 Truck 3 7 -
107 Asphalt Cutter machine 2 5 -
108 Mercedes Benz 1 7 -
109 Trencher - - -
110 Water tank 1 5 -
111 Welding Machine 1 7 -
112 Bob cat 2 7 -
113 Mobile carne 1 7 -

11-Nov-13

12-Nov-13

13-Nov-13

14-Nov-13
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Equipment Log

114 JCB - - -
115 Big Wheel Excavator  - - -
116 Bob cat - - -
117 Truck - - -
118 JCB 3 8 -
119 Big Wheel Excavator  2 8 -
120 Truck 3 8 -
121 Asphalt Cutter machine 1 5 -
122 Mercedes Benz 1 7 -
123 Trencher - - -
124 Water tank 1 5 -
125 Welding Machine 1 7 -
126 Bob cat 2 8 -
127 Mobile carne 1 7 -
128 JCB 3 8 -
129 Big Wheel Excavator  2 8 -
130 Truck 3 8 -
131 Asphalt Cutter machine - - -
132 Mercedes Benz 1 8 -
133 Trencher - - -
134 Water tank 1 5 -
135 Welding Machine 1 8 -
136 Bob cat 2 8 -
137 Mobile carne 1 8 -
138 JCB 3 8 -
139 Big Wheel Excavator  2 8 -
140 Truck 3 5 -
141 Asphalt Cutter machine - - -
142 Mercedes Benz 1 8 -
143 Trencher - - -
144 Water tank 1 5 -
145 Welding Machine 1 8 -
146 Bob cat 2 8 -
147 Mobile carne 1 8 -
148 JCB 3 8 -
149 Big Wheel Excavator  2 8 -
150 Truck 4 5 -
151 Asphalt Cutter machine - - -
152 Mercedes Benz 1 8 -
153 Trencher - - -
154 Water tank 1 5 -
155 Welding Machine 1 8 -
156 Bob cat 2 8 -
157 Mobile crane 1 8 -

17-Nov-13

18-Nov-13

19-Nov-13

15-Nov-13

16-Nov-13
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Equipment Log

158 JCB 3 8 -
159 Big Wheel Excavator  2 8 -
160 Truck 4 5 -
161 Asphalt Cutter machine - - -
162 Mercedes Benz 1 7 -
163 Trencher - - -
164 Water tank 1 5 -
165 Welding Machine 1 7 -
166 Bob cat 2 8 -
167 Mobile crane 1 7 -
168 JCB 3 7 -
169 Big Wheel Excavator  2 7 -
170 Truck 4 5 -
171 Asphalt Cutter machine - - -
172 Mercedes Benz 1 7 -
173 Trencher - - -
174 Water tank 1 5 -
175 Welding Machine - - -
176 Bob cat 2 7 -
177 Mobile crane 1 7 -
178 JCB - - -
179 Big Wheel Excavator  - - -
180 Bob cat - - -
181 Truck - - -
182 JCB 3 9 -
183 Big Wheel Excavator  2 9 -
184 Truck 4 5 -
185 Asphalt Cutter machine - - -
186 Mercedes Benz 1 9 -
187 Trencher - - -
188 Water tank 1 5 -
189 Welding Machine 1 9 -
190 Bob cat 2 9 -
191 Mobile crane 1 9 -
192 JCB 3 9 -
193 Big Wheel Excavator  2 9 -
194 Truck 4 5 -
195 Asphalt Cutter machine - - -
196 Mercedes Benz 1 9 -
197 Trencher - - -
198 Water tank 1 5 -
199 Welding Machine 1 9 -
200 Bob cat 2 9 -
201 Mobile crane 1 9 -

20-Nov-13

21-Nov-13

22-Nov-13

23-Nov-13

24-Nov-13
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202 JCB 3 9 -
203 Big Wheel Excavator  2 9 -
204 Truck 4 5 -
205 Asphalt Cutter machine - - -
206 Mercedes Benz 1 9 -
207 Trencher - - -
208 Water tank 1 5 -
209 Welding Machine 1 9 -
210 Bob cat 2 9 -
211 Mobile crane 1 9 -
212 JCB 3 9 -
213 Big Wheel Excavator  2 9 -
214 Truck 4 5 -
215 Asphalt Cutter machine - - -
216 Mercedes Benz 1 9 -
217 Trencher - - -
218 Water tank 1 5 -
219 Welding Machine 1 9 -
220 Bob cat 2 9 -
221 Mobile crane 1 9 -
222 JCB 3 9 -
223 Big Wheel Excavator  2 9 -
224 Truck 5 5 -
225 Asphalt Cutter machine - - -
226 Mercedes Benz 1 9 -
227 Trencher - - -
228 Water tank 1 5 -
229 Welding Machine 1 9 -
230 Bob cat 2 9 -
231 Mobile crane 1 9 -
232 JCB 3 7 -
233 Big Wheel Excavator  2 7 -
234 Truck 5 5 -
235 Asphalt Cutter machine - - -
236 Mercedes Benz 1 7 -
237 Trencher - - -
238 Water tank 1 5 -
239 Welding Machine 1 7 -
240 Bob cat 2 7 -
241 Mobile crane - - -
242 JCB - - -
243 Big Wheel Excavator  - - -
244 Bob cat - - -
245 Truck - - -

28-Nov-13

29-Nov-13

25-Nov-13

26-Nov-13

27-Nov-13
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246 JCB 3 7 -
247 Big Wheel Excavator  2 7 -
248 Truck 5 5 -
249 Asphalt Cutter machine - - -
250 Mercedes Benz 1 7 -
251 Trencher - - -
252 Water tank 1 5 -
253 Welding Machine 1 7 -
254 Bob cat 2 7 -
255 Mobile crane - - -

30-Nov-13
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No. Date Item Description QTY Location
1 1-Nov-13 None - - -

2 Base course Jarra’a Stone Crusher 50 Tons Az-Zawieh

3 Somsom Jarra’a Stone Crusher 75 Tons Az-Zawieh 
4 Single size aggregates Jarra’a Stone Crusher 25 Tons Az-Zawieh
5 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
6 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
7 Single Size Jarra’a Stone Crusher 25 Tons Az-Zawieh
8 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
9 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
10 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
11 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
12 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
13 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
14 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
15 Single Size Jarra’a Stone Crusher 25 Tons Az-Zawieh

16 Chambers Walfman 10 Units Az-Zawieh Storage Yard

17 8-Nov-13 None - - -
18 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
19 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
20 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
21 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
22 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
23 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
24 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
25 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
26 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
27 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
28 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
29 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
30 15-Nov-13 None - - -
31 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
32 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
33 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
34 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
35 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
36 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
37 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
38 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
39 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
40 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
41 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
42 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
43 22-Nov-13 None - - -

16-Nov-13

17-Nov-13

18-Nov-13

19-Nov-13

20-Nov-13

10-Nov-13

11-Nov-13

12-Nov-13

13-Nov-13

14-Nov-13

Material Log

2-Nov-13

3-Nov-13

4-Nov-13

5-Nov-13

6-Nov-13

7-Nov-13

9-Nov-13

21-Nov-13
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44 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
45 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
46 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
47 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
48 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
49 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
50 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
51 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
52 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
53 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
54 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
55 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 
56 29-Nov-13 None - - -
57 Base course Jarra’a Stone Crusher 25 Tons Az-Zawieh
58 Somsom Jarra’a Stone Crusher 50 Tons Az-Zawieh 

28-Nov-13

30-Nov-13

23-Nov-13

24-Nov-13

25-Nov-13

26-Nov-13

27-Nov-13
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwest Nablus Villages Water Supply and Az Zawieh Network 

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-05-ZWN-77-A 2-Nov-13 2-Nov-13 Inspecting 14 Nos. of precast concrete chambers 60*60 CM (internal 
dimensions). IRD/BV 4-Nov-13 A

IR-05-ZWN-78-A 4-Nov-13 4-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (4)-(Z3-27) - from station 0+000 to 0+250.61
• Zone (6)-(Z3-25) - from station 0+000 to 0+332.44

IRD/BV 4-Nov-13 A

IR-05-ZWN-79-A 4-Nov-13 4-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (6)-(Z1.5-50) - from station 0+000 to 0+101.93
• Zone (6)-(Z2-25-1) - from station 0+000 to 0+068.89

IRD/BV 4-Nov-13 A

IR-05-ZWN-80-A 4-Nov-13 4-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (4)-(Z2-32) - from station 0+000 to 0+187.70

IRD/BV 4-Nov-13 A

IR-05-ZWN-81-A 5-Nov-13 5-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for 3” pipeline along water line 
listed below:
• Zone (4)-(Z3-27) - from station 0+220 to 0+408.29

IRD/BV 9-Nov-13 A

IR-05-ZWN-82-A 5-Nov-13 5-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (9)-(Z3-22) - from station 0+000 to 0+257.04

IRD/BV 9-Nov-13 A

IR-05-ZWN-83-A 5-Nov-13 5-Nov-13

Monitoring the pressure test for lines listed below:
• Zone (8)-(Z2-001).
• Zone (8)-(Z2-002).
• Zone (8)-(Z2-004).

IRD/BV 10-Nov-13 C

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection
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IR-05-ZWN-83-B 11-Nov-13 11-Nov-13

Monitoring the pressure test for lines listed below:
• Zone (8)-(Z2-001).
• Zone (8)-(Z2-002).
• Zone (8)-(Z2-004).

IRD/BV 11-Nov-13 A

IR-05-ZWN-84-A 6-Nov-13 6-Nov-13

Monitoring the pressure test for lines listed below:
• Zone (8)-(Z2-001).
• Zone (8)-(Z2-002).
• Zone (8)-(Z2-004).

IRD/BV 10-Nov-13 C

IR-05-ZWN-85-A 6-Nov-13 6-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the Chambers on the 
following lines listed below:
• Zone (1)-(Z3-47) at station 0+020.
• Zone (2 & 3)-(Z6-38) at station 0+070.
• Zone (2)-(Z3-43) at station 0+100.
• Zone (2 & 4)-(Z3-26) at station 0+290.
• Zone (3 & 6)-(Z3-18) at station 0+200.
• Zone (3)-(Z4-23) at station 0+140.

IRD/BV 10-Nov-13 C

IR-05-ZWN-86-A 6-Nov-13 6-Nov-13

Monitoring the flushing for the following line:
• Zone (5)-(Z2-15)
• Zone (5)-(Z2-15-2)
• Zone (5)-(Z3-16)

IRD/BV 9-Nov-13 A

IR-05-ZWN-87-A 6-Nov-13 6-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (5)-(Z2-31) - from station 0+000 to 0+103.52
• Zone (5)-(Z2-28) - from station 0+000 to 0+258.89

IRD/BV 9-Nov-13 A
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Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-ZWN-88-A 10-Nov-13 10-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the chambers on the 
following lines listed below:
• Zone (3 & 6)-(Z3-18) – installation washout valve at station 0+420.
• Zone (3)-(Z3-16) – installation gate valve at station 0+010.
• Zone (3)-(Z3-43) – installation air release valve at station 0+275.
• Zone (3)-(Z2-27) – installation air release valve at station 0+020.

IRD/BV 12-Nov-13 C

IR-05-ZWN-89-A 10-Nov-13 10-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (9)-(Z3-47) - from station 0+040 to 0+090.

IRD/BV 12-Nov-13 A

IR-05-ZWN-90-A 11-Nov-13 11-Nov-13

Monitoring the flushing for lines listed below:
• Zone (1)-(Z2-48).
• Zone (1)-(Z2-47-6).
• Zone (1)-(Z2-47-7).

IRD/BV 12-Nov-13 A

IR-05-ZWN-91-A 11-Nov-13 11-Nov-13 Monitoring the Pressure Test for line listed below:
• Zone (1)-(Z2-48). IRD/BV 12-Nov-13 A

IR-05-ZWN-92-A 11-Nov-13 11-Nov-13
Inspecting 10 No. of precast concrete chambers 150*150*185 CM 
(internal dimensions) and their concrete covers (supplied from 
Wolfman).

IRD/BV 13-Nov-13 A

IR-05-ZWN-93-A 12-Nov-13 12-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (6)-(Z2-06) - from station 0+000 to 0+320.

IRD/BV 13-Nov-13 A

IR-05-ZWN-94-A 12-Nov-13 12-Nov-13 Monitoring the Pressure Test for line listed below:
• Zone (1)-(Z2-015-2). IRD/BV 13-Nov-13 C
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IR-05-ZWN-95-A 12-Nov-13 12-Nov-13 Monitoring the flushing for line listed below:
• Zone (1)-(Z2-047-2). IRD/BV 13-Nov-13 A

IR-05-ZWN-96-A 12-Nov-13 12-Nov-13 Monitoring the pressure test for line listed below:
• Zone (8)-(Z2-015). IRD/BV 13-Nov-13 C

IR-05-ZWN-97-A 12-Nov-13 12-Nov-13 Monitoring the pressure test for line listed below:
• Zone (1)-(Z2-047-2). IRD/BV 13-Nov-13 A

IR-05-ZWN-98-A 13-Nov-13 13-Nov-13 Monitoring the flushing for line listed below:
• Zone (2)-(Z2-042). IRD/BV 18-Nov-13 A

IR-05-ZWN-99-A 13-Nov-13 13-Nov-13 Monitoring the pressure test for line listed below:
Zone (2)-(Z2-042). IRD/BV 18-Nov-13 C

IR-05-ZWN-100-A 14-Nov-13 14-Nov-13 Inspecting 17 Nos. of precast concrete chambers 60*60 CM (internal 
dimensions). IRD/BV 18-Nov-13 A

IR-05-ZWN-101-A 17-Nov-13 17-Nov-13 Monitoring the flushing for line listed below:
• Zone (5)-(Z2-028). IRD/BV 18-Nov-13 A

IR-05-ZWN-102-A 17-Nov-13 17-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (7)-(Z2-18-1) - from station 0+000 to 0+104.37

IRD/BV 18-Nov-13 A
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IR-05-ZWN-103-A 18-Nov-13 18-Nov-13
Inspecting 5 Nos. of precast concrete chambers 150*150*185 CM 
(internal dimensions) and their concrete covers (supplied from 
Wolfman).

IRD/BV 20-Nov-13 A

IR-05-ZWN-104-A 19-Nov-13 19-Nov-13 Monitoring the flushing for line listed below:
• Zone (3+6+7)-(Z3-18). IRD/BV 20-Nov-13 C

IR-05-ZWN-105-A 19-Nov-13 19-Nov-13 Monitoring the flushing for line listed below:
• Zone (8)-(Z3-16). IRD/BV 20-Nov-13 C

IR-05-ZWN-106-A 19-Nov-13 19-Nov-13 Monitoring the flushing for line listed below:
• Zone (8)-(Z2-17). IRD/BV 20-Nov-13 C

IR-05-ZWN-107-A 19-Nov-13 19-Nov-13
Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the washout chamber on the 
line (Z2-06)-Zone 6.

IRD/BV 20-Nov-13 A

IR-05-ZWN-108-A 19-Nov-13 19-Nov-13
Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the washout chamber on the 
line (Z3-25)-Zone 7. 

IRD/BV 20-Nov-13 A

IR-05-ZWN-109-A 19-Nov-13 19-Nov-13
Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the gate valve  chamber on 
the line (Z4-24)-Zone 3. 

IRD/BV 20-Nov-13 A
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IR-05-ZWN-110-A 20-Nov-13 20-Nov-13
Inspecting the safety and traffic arrangement in order to start rock 
breaking excavation for 4” pipelines along water line listed below:
Zone (2+5)-(Z4-21) - from station 0+000 to 0+100

IRD/BV 21-Nov-13 A

IR-05-ZWN-111-A 20-Nov-13 20-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for 3” pipeline along water line 
listed below:
• Zone (5)-(Z3-20) - from station 0+000 to 0+048.94

IRD/BV 21-Nov-13 A

IR-05-ZWN-112-A 20-Nov-13 20-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (3)-(Z2-35) - from station 0+000 to 0+307.66

IRD/BV 21-Nov-13 A

IR-05-ZWN-113-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (2)-(Z2-44) 

IRD/BV 25-Nov-13 A

IR-05-ZWN-114-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (2)-(Z2-45) , from station (0+000 to 0+096.28)

IRD/BV 25-Nov-13 A

IR-05-ZWN-115-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (2)-(Z3-26), from station (0+000 to 0+323.79)

IRD/BV 25-Nov-13 A

IR-05-ZWN-116-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to start 
excavation, installation and backfilling for house connections along 
water line listed below:
• Zone (4)-(Z3-27), from station (0+000 to 0+408.01)

IRD/BV 25-Nov-13 A
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IR-05-ZWN-117-A 24-Nov-13 24-Nov-13
Inspection the safety and traffic arrangement in order to start rock 
breaking ,  along water line listed below:
• Zone (2+5)-(Z4-21), from station (0+000 to 0+250) 

IRD/BV 25-Nov-13 A

IR-05-ZWN-118-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to complete 
flushing and pressure testing 
along water line listed below:
• Zone (8)-(Z3-16)

IRD/BV 25-Nov-13 A

IR-05-ZWN-119-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to complete 
flushing and pressure testing 
along water line listed below:
• Zone (3+6+8)-(Z3-18), from station (0+250 to 0+350)

IRD/BV 25-Nov-13 A

IR-05-ZWN-120-A 24-Nov-13 24-Nov-13

Inspection the safety and traffic arrangement in order to complete 
flushing and pressure testing 
along water line listed below:
• Zone (5)-(Z2-28)

IRD/BV 25-Nov-13 C

IR-05-ZWN-121-A 25-Nov-13 25-Nov-13 Monitoring the flushing for line listed below:
• Zone (7)-(Z2-18-1). IRD/BV 25-Nov-13 A

IR-05-ZWN-122-A 25-Nov-13 25-Nov-13 Monitoring the pressure test for the line listed below:
• Zone (7)-(Z2-18-1). IRD/BV 25-Nov-13 A

IR-05-ZWN-123-A 25-Nov-13 25-Nov-13 Monitoring the flushing for the line listed below:
• Zone (3)-(Z2-09). IRD/BV 25-Nov-13 A



TO-05-ZWN-Inspection Requests Log.xls
IR-IRD-BV

Attachment SWN 19.5
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwest Nablus Villages Water Supply and Az Zawieh Network 

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-ZWN-124-A 25-Nov-13 25-Nov-13 Monitoring the flushing for the line listed below:
• Zone (3)-(Z2-35) IRD/BV 25-Nov-13 A

IR-05-ZWN-125-A 25-Nov-13 25-Nov-13 Monitoring the pressure test for the line listed below:
• Zone (3)-(Z2-35) IRD/BV 25-Nov-13 A

IR-05-ZWN-126-A 25-Nov-13 25-Nov-13 Monitoring the pressure test for the line listed below:
• Zone (3)-(Z2-09). IRD/BV 25-Nov-13 A

IR-05-ZWN-127-A 26-Nov-13 26-Nov-13 Monitoring the flushing for the line listed below:
• Zone (9+5)-(Z3-22) IRD/BV 28-Nov-13 A

IR-05-ZWN-128-A 26-Nov-13 26-Nov-13 Monitoring the pressure test for the line listed below:
• Zone (9+5)-(Z3-22) IRD/BV 28-Nov-13 A

IR-05-ZWN-129-A 26-Nov-13 26-Nov-13

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 4" pipeline along water line 
listed below:
• Zone (2+5)-(Z4-021) - from station 0+100 to 0+348.67 

IRD/BV 28-Nov-13 A

IR-05-ZWN-130-A 27-Nov-13 27-Nov-13

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 3" pipeline along water line 
listed below:
• Zone (5+7)-(Z3-019) - from station 0+000 to 0+67.77 

IRD/BV 28-Nov-13 A



TO-05-ZWN-Inspection Requests Log.xls
IR-IRD-BV

Attachment SWN 19.5
page 9 of9

USAID Contract N0. AID - 294 -TO- 13 - 00005
Project: Southwest Nablus Villages Water Supply and Az Zawieh Network 

No. Request Date Date Inspection 
Required Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

IR-05-ZWN-131-A 27-Nov-13 27-Nov-13

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for house connections along 
water line listed below:
• Zone (2)-(Z6-038) - from station 0+000 to 0+273. 

IRD/BV 28-Nov-13 A

IR-05-ZWN-132-A 27-Nov-13 27-Nov-13

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 3” pipeline along water line 
listed below:
• Zone (7)-(Z3-025) - from station 0+000 to 0+332.60 

IRD/BV 28-Nov-13 A

IR-05-ZWN-133-A 28-Nov-13 28-Nov-13

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 4” pipeline along water line 
listed below:
• Zone (3)-(Z4-023) - from station 0+000 to 0+151 

IRD/BV

IR-05-ZWN-134-A 28-Nov-13 28-Nov-13 Monitoring the flushing for the water line listed below:
• Zone (4)-(Z2-32) IRD/BV

IR-05-ZWN-135-A 28-Nov-13 28-Nov-13 Monitoring the pressure test for the water line listed below:
• Zone (4)-(Z2-32) IRD/BV

IR-05-ZWN-136-A 28-Nov-13 28-Nov-13

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for house connections along 
water line listed below:
• Zone (2+5)-(Z4-021) - from station 0+000 to 0+100 

IRD/BV
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ZWN 19.6 Submittals Log 
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SWN-SUB lOG ZWN 19.6 Submittals Log

Contract No. AID-294-I-00-08-00217
SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number Submittal 
Category

Submittal 
Classification Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev. Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date Submission Delay Response Needed 

by (Max. 21 days)
Date Returned 

to IRD
Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-13-00005-ZWN-232-A Az Zawieh Main Connection Chamber 01300, Paragraph: 1.3 AD CONS SUB ZWN MOB A 11-Nov-13 11-Dec-13

SUB-13-00005-ZWN-232-A Az Zawieh Main Connection Chamber 01300, Paragraph: 1.3 AD CONS SUB ZWN MOB A 19-Nov-13 19-Dec-13 21-Nov-13 2 C

SUB-13-00005-ZWN-232-B Az Zawieh Main Connection Chamber 01300, Paragraph: 1.3 AD CONS SUB ZWN MOB B 25-Nov-13 25-Dec-13

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network
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TO-05-ZWN-Submittal Register Log & RFI Log.xlsx
TO-05-SWN-RFI-LOG ZWN 19.7 Requests for Information Log

NTP: 23-Apr-13

Task Order: AID - 294 - TO - 13 - 00005
Project: ZWN NOA: 10-Apr-13

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order

Request for Information Log

There were no RFIs issued during this reporting period
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Task Order:05 NTP: 23-Apr-12
Variation Order Request /VOR Log Sub-project: Southwest Nablus Villages Water Supply

Shop 
Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

No VORs were issued during this reporting period

Status VO no.VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification Cost 
($)

TO‐05‐ZWN‐VOR‐VO Log.xlsx
Variation Order Request

Attachment SWN 19.8
Page 1 of 2



TO-05-ZWN-VOR-VO Log.xlsx
Variation Order

Attachment SWN 19.8 
Page 2 of 2

Task Order:02 NTP: 27-Sep-12
Variation Order /VO Log Project 2: Az Zawieh Network

 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

No VOs were issued during this reporting period

VO Date Subject USAID Approval 
Date

Original Completion 
Date

Orignal Task Order Amount
Status Revised Completion 

Date
Original Contract 

Duration VO Time ExtensionPrevious VO Time 
Extension

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day 

Work
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September2013 Data Sheet-P2-ZWN  19.9 Employment Generated Data

Southwest Nablus Project-SWN
Sub-project or Activity Name: Project 2- Az Zawieh Network-ZWN
CONTRACTOR: IRD
SUBCONTRACTOR(s):
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September 1, 2013 4 1 4 20 20 80 50 40 2 3.625 0 12.5 11.25 0.25
September 2, 2013 4 1 3 19 10 100 50 40 2 3.375 0 13.75 11.25 0.25
September 3, 2013 3 1 2 19 10 100 50 40 2 3.125 0 13.75 11.25 0.25
September 4, 2013 3 1 3 19 10 100 50 40 4 3.25 0 13.75 11.25 0.5
September 5, 2013 3 1 4 19 10 100 50 40 3 3.375 0 13.75 11.25 0.375
September 6, 2013 0 0 0 0 0
September 7, 2013 3 1 2 19 10 100 50 40 2 3.125 0 13.75 11.25 0.25
September 8, 2013 3 1 3 19 10 20 100 60 50 2 3.25 1.25 15 13.75 0.25
September 9, 2013 3 2 0 21 10 20 100 60 50 2 3.25 1.25 15 13.75 0.25
September 10, 2013 4 2 0 20 10 20 100 60 50 2 3.25 1.25 15 13.75 0.25
September 11, 2013 3 2 2 21 10 20 120 60 50 2 3.5 1.25 17.5 13.75 0.25
September 12, 2013 2 2 4 17 7 21 70 42 42 2 3.125 0.875 11.375 10.5 0.25
September 13, 2013 0 0 0 0 0
September 14, 2013 3 0 1 19 10 30 120 50 80 2 2.875 1.25 18.75 16.25 0.25
September 15, 2013 3 2 21 10 30 120 50 60 4 3.25 1.25 18.75 13.75 0.5
September 16, 2013 3 2 3 21 10 30 120 50 60 2 3.625 1.25 18.75 13.75 0.25
September 17, 2013 3 2 4 20 10 40 154 40 60 2 3.625 1.25 24.25 12.5 0.25
September 18, 2013 3 2 4 20 10 30 134 50 80 2 3.625 1.25 20.5 16.25 0.25
September 19, 2013 2 1 2 17 8 32 96 45 64 2 2.75 1 16 13.625 0.25
September 20, 2013 0 0 0 0 0
September 21, 2013 3 2 4 17 7 32 96 36 48 2 3.25 0.875 16 10.5 0.25
September 22, 2013 3 2 2 19 10 10 40 110 60 60 3 3.25 2.5 18.75 15 0.375

September 23, 2013 2 2 4 19 9 20 110 50 50 2 3.375 1.125 16.25 12.5 0.25

September 24, 2013 3 2 4 19 10 10 20 121 40 60 3 3.5 2.5 17.625 12.5 0.375

September 25, 2013 3 2 4 18 9 9 18 110 36 60 3 3.375 2.25 16 12 0.375

September 26, 2013 3 1 2 18 9 9 18 88 50 70 2 3 2.25 13.25 15 0.25

September 27, 2013 0 0 0 0 0

September 28, 2013 3 2 4 19 9 10 20 110 44 50 2 3.5 2.375 16.25 11.75 0.25

September 29, 2013 3 2 4 20 9 0 18 110 55 50 2 3.625 1.125 16 13.125 0.25

September 30, 2013 3 2 4 20 9 10 18 110 44 50 2 3.625 2.375 16 11.75 0.25

Total of Month 75 42 75 500 0 0 0 65 179 0 0 0 567 2779 1282 1384 0 60 0 86.5 30.5 418.25 333.25 7.5

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005 
Southwest Nablus Project-SWN

Task Order Name: 

Arab Brothers Company

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 
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October 2013 Data Sheet-P2-ZWN  19.9 Employment Generated Data

Southwest Nablus Project-SWN
Sub-project or Activity Name: Project 2- Az Zawieh Network-ZWN
CONTRACTOR: IRD
SUBCONTRACTOR(s):
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October 1, 2013 3 2 4 20 9 9 20 140 44 70 2 3.625 2.25 20 14.25 0.25
October 2, 2013 3 2 3 20 10 9 20 110 44 60 2 3.5 2.375 16.25 13 0.25
October 3, 2013 3 2 4 20 9 9 20 110 44 60 2 3.625 2.25 16.25 13 0.25
October 4, 2013 0 0 0 0 0
October 5, 2013 3 2 4 20 10 9 20 110 55 50 2 3.625 2.375 16.25 13.125 0.25
October 6, 2013 3 2 4 19 10 10 20 110 55 50 2 3.5 2.5 16.25 13.125 0.25
October 7, 2013 3 2 4 20 9 10 20 140 44 50 2 3.625 2.375 20 11.75 0.25
October 8, 2013 3 2 4 19 10 10 30 140 50 150 2 3.5 2.5 21.25 25 0.25
October 9, 2013 3 2 4 20 10 10 30 146 40 160 2 3.625 2.5 22 25 0.25
October 10, 2013 3 2 4 19 10 10 30 146 44 120 2 3.5 2.5 22 20.5 0.25
October 11, 2013 0 0 0 0 0
October 12, 2013 3 2 4 18 8 8 24 62 27 96 2 3.375 2 10.75 15.375 0.25
October 13, 2013 3 2 4 19 10 24 40 16 32 2 3.5 1.25 8 6 0.25
October 14, 2013 0 0 0 0 0
October 15, 2013 0 0 0 0 0
October 16, 2013 0 0 0 0 0
October 17, 2013 0 0 0 0 0
October 18, 2013 0 0 0 0 0
October 19, 2013 2 4 13 8 7 8 44 24 24 2 2.375 1.875 6.5 6 0.25
October 20, 2013 2 4 19 9 9 9 80 36 27 2 3.125 2.25 11.125 7.875 0.25
October 21, 2013 2 4 13 9 9 3 18 112 36 72 2 8 8 2.375 2.625 16.25 13.5 2.25
October 22, 2013 2 4 14 9 8 36 95 38 99 2 8 8 2.5 2.125 16.375 17.125 2.25
October 23, 2013 2 3 18 9 9 40 97 38 108 2 8 8 2.875 2.25 17.125 18.25 2.25

October 24, 2013 2 2 13 14 7 2 35 84 35 84 2 7 7 2.125 2.875 14.875 14.875 2

October 25, 2013 0 0 0 0 0

October 26, 2013 2 3 9 9 9 45 106 38 81 2 1.75 2.25 18.875 14.875 0.25

October 27, 2013 2 3 11 8.5 8.5 25.5 75.5 45 59.5 2 2 2.125 12.625 13.0625 0.25

October 28, 2013 2 3 11 8.5 8.5 34 75.5 36 76.5 2 2 2.125 13.6875 14.0625 0.25

October 29, 2013 2 3 9 8.5 8 32 72 34 104 2 1.75 2.063 13 17.25 0.25

October 30, 2013 2 2 3 3 16 9 2 54 95 38 117 2 1.25 3.375 18.625 19.375 0.25

October 31, 2013 2 2 3 3 14 7 2 42 75 28 91 2 1.25 2.875 14.625 14.875 0.25

Total of Month 37 46 82 350 0 0 0 217.5 203 0 9 0 636.5 2265 889 1841 0 46 0 31 31 64.375 53.69 362.69 341.25 13.5

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005 
Southwest Nablus Project-SWN

Task Order Name: 

Arab Brothers Company

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*
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November 2013 Data Sheet-P2-ZWN  19.9 Employment Generated Data

Southwest Nablus Project-SWN
Sub-project or Activity Name: Project 2- Az Zawieh Network-ZWN
CONTRACTOR: IRD
SUBCONTRACTOR(s):
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November 1, 2013 0 0 0 0 0
November 2, 2013 2 3 3 7 7 2 42 82 28 91 2 1 2 15.5 14.875 0.25
November 3, 2013 2 3 8 8 40 72 25.5 80 2 0.625 2 14 13.1875 0.25
November 4, 2013 2 2 3 8 8 40 77 24 80 2 0.875 2 14.625 13 0.25
November 5, 2013 2 2 3 8 8 32 77 24 104 2 8 8 0.875 2 13.625 16 2.25
November 6, 2013 2 2 3 8 8 8 8 48 113 32 40 2 1.875 2 21.125 9 0.25
November 7, 2013 2 2 2 7 7 42 75 28 35 8 7 7 0.75 1.75 14.625 7.875 2.75
November 8, 2013 0 0 0 0 0
November 9, 2013 2 2 3 7 7 35 66 28 35 0.875 1.75 12.625 7.875 0
November 10, 2013 2 2 3 2 8 8 16 69 34 40 2 8 8 1.125 2 10.625 9.25 2.25
November 11, 2013 2 2 3 8 32 125 24 40 2 0.875 1 19.625 8 0.25
November 12, 2013 2 2 3 3 8 8 2 48 117 32 40 2 8 8 1.25 2.25 20.625 9 2.25
November 13, 2013 2 2 3 2 8 8 48 119 34 40 2 8 8 1.125 2 20.875 9.25 2.25
November 14, 2013 2 2 2 7 7 2 28 106 28 64 2 7 7 0.75 2 16.75 11.5 2
November 15, 2013 0 0 0 0 0
November 16, 2013 2 2 3 3 8 8 24 111 24 24 2 7 7 1.25 2 16.875 6 2
November 17, 2013 2 2 3 3 8 8 24 101 34 48 2 8 8 1.25 2 15.625 10.25 2.25
November 18, 2013 2 2 3 3 8 8 32 92 32 56 2 8 8 1.25 2 15.5 11 2.25
November 19, 2013 2 2 3 8 8 32 89 32 48 2 8 8 0.875 2 15.125 10 2.25
November 20, 2013 2 2 3 3 8 8 3 32 102 32 88 2 8 8 1.25 2.375 16.75 15 2.25
November 21, 2013 2 2 3 2 7 7 28 74 30 42 2 1.125 1.75 12.75 9 0.25
November 22, 2013 0 0 0 0 0
November 23, 2013 2 2 3 2 8 8 2 32 97 32 88 2 8 8 1.125 2.25 16.125 15 2.25

November 24, 2013 2 2 3 2 8 8 8 40 139 40 80 2 8 8 1.125 2 23.375 15 2.25

November 25, 2013 2 2 7 2 8 8 48 97 34 88 2 8 8 1.625 2 18.125 15.25 2.25

November 26, 2013 2 2 7 2 8 8 2 48 137 32 88 2 8 8 1.625 2.25 23.125 15 2.25

November 27, 2013 2 2 7 3 8 8 40 134 40 88 2 8 8 1.75 2 21.75 16 2.25

November 28, 2013 2 2 6 2 7 7 28 93 28 70 7 7 1.5 1.75 15.125 12.25 1.75

November 29, 2013 0 0 0 0 0

November 30, 2013 2 2 7 2 7 7 28 93 28 70 2 7 7 1.625 1.75 15.125 12.25 2

Total of Month 50 46 90 49 0 0 0 185 193 0 13 16 887 2457 759.5 1567 0 44 8 139 139 29.375 48.88 420 290.81 41.25

Temproray Job Days Report

Holiday

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005 
Southwest Nablus Project-SWN

Task Order Name: 

Arab Brothers Company

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 
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P2-ZWN Summary Sheet

Att. ZWN 19.9 Employment Generated Data
Page 4of4

Southwest Nablus Project-SWN

Project 2- Az Zawieh Network-ZWN

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 10 2 0 0 0 12 1
May 2013 74 8 4 5 11 102 4
June 2013 100 0 48 41 40 229 10
July 2013 104 15 193 263 16 589 25
August 2013 54 4 166 160 6 389 16
September 2013 87 31 418 333 8 876 37

Total of FY 2013 2197 92.29516807

October 2013 64 54 363 341 14 836 35
November 2013 29 49 420 291 41 830 35
December 2013 0 0
January 2014 0 0
February 2014 0 0
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0
Total of FY 2014 1666 69.99212185

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0
Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 
              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Note : 

Task Order Name: PERIOD FROM:

Sub-project or Activity Name: PERIOD TO:

CONTRACTOR: IRD

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN
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