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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the Middle area (MRM) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00011 
Employer USAID  
Contractor APCO/ArCon 

 

Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 18, 2013 
Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Completion Date Jul. 3, 2014 
Task Order Contract Value  $ 6,675,844.00 
Projects Total Value $ 6,325,844.00 
Day Work $350,000 
Modified Projects Total Value --- 

Modified Day Work --- 

  
Project 01- Sinjil Main Entrance Road 
Project Description A 2 lane road project in Ramallah District consisting of 1.88 km of roadway 

upgrade that connects the town of Sinjil with highway 60. The road falls totally in 
areas B and C. Scope requires reconstruction of 1.48km of Sinjil main road and 
widening of 0.386km of HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, milling and overlay works, installation of safety 
features (signage, road marking, cat eyes, and guardrails) and any other work items 
needed to complete this activity as specified. 

Project Location  Sinjil town, Ramallah District. 
Project Value $ 2,063,449.00 
Modified Project Value --- 
Subcontractor Name Al Amjad Arabian Company and Al Sadek Company 
Start of Construction Not started yet.  
Contractual period of Performance 240 Calendar days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 3.8% per proposed time schedule and baseline. 
Actual Percentage of Completion 3.6% 
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Project 02-  Ein Sinya – Wadi Al Balat Road 
Project Description An existing 2.0 km two lane roadway with deteriorated surface that links Ramallah 

with North Governorates recently unblocked by Israeli authorities and totally 
located in areas B and C. Also in the scope is the reconstruction of the junction of 
Dura Al Qarei (Segments A and B).  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Dura Al Qarei and Wadi Al Balat, Ramallah District 
Project Value $ 2,616,457.00 
Modified  Project Value --- 
Subcontractor Name Al Tarifi Company 
Start of Construction Not started yet. 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 3.9% per proposed time schedule and baseline. 
Actual Percentage of Completion 3.7% 
 
Project 03- Kharbatha Bani Harith Road 
Project Description A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani 

Hareth with the community of Ein Ayoub in Ramallah District totally located in 
areas B and C and passes through agricultural lands and serves the entire town of 
Kharbatha Bani Hareth. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate 
Project Value $ 1,645,938.00 
Modified Project Value --- 
Subcontractor Name Shaltaf Company 
Start of Construction Not started yet. 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 3.9% per proposed time schedule and baseline. 
Actual Percentage of Completion 3.7% 
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Figure 01- Project 01- Sinjil Main Entrance Road Location. 

 
Figure 02-  Project 02- Ein Sinya – Wadi Al Balat Road Location 
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Figure 03-  Project 03- Ein Sinya –  Kharbatha Bani Harith  Road Location 

 

 
SAFETY: 

A comprehensive health and safety program plan addressing safety standards for the various construction activities was 
developed and submitted to CMC.  
 
 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 
impact on projects surroundings was developed and submitted to CMC. 
 
 
TRAFFIC CONTROL MEASURES: 

After several field visits and intense coordination meetings with local councils, subcontractors and CMC engineers, available 
alternate detours and traffic control scenarios were discussed and evaluated. Detailed traffic control plans for the three 
projects were sourced out to specialty engineering firm, verbal approval from the DCL obtained for road segments located in 
Area C. For road segments that are located in Area B, copies will be stamped and approved by the Traffic Higher Council at 
the Palestinian Ministry of Transport. Stamped copies will be submitted to CMC. Approved traffic control measures were 
implemented to start construction, directional and traffic signs were installed and inspected by CMC. 
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination with local authorities plan was submitted to CMC. Coordinations with local councils and utility owners were 
conducted to introduce the new task orders scope, construction plans and request as builts for existing underground utilities.  

Temporary and Permanent sign plan (approved text and fabrication) were submitted to CMC and approved.  

Public relation plan was submitted to CMC, it address our community outreach and public information including proposed 
language for projects flyers. Flyers for Projects 01 and 02 were designed and text sent to USAID for approval.  
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Dec. 11, 2013 USAID representatives.  
MOPWH representatives.  
PWA representatives.  
B&V representatives  
APCO/ArCon representatives.  
Subcontractors’ representatives. 

Introductory Meeting 
All Task Orders  

Introductory meeting for all task orders. 
Introducing all stakeholders’ staff and 
discussing USAID and CMC procedures and 
manuals. APCO/ArCon presented briefly pre-
construction and mobilization preparation 
status.  

Dec. 18, 2013 DCL- Ramallah – Lt. Yam Atir 
                            Lt. COL. Yaniv Aruv 
APCO/ArCon-   Mahmoud Jaradat 

Coordination Meeting  
(MRM) 

Traffic Control plans and proposed detours in 
Area C for Projects 01, 02 and 03.  

Dec. 26, 2013 B&V-    Adnan Safi, Saleem Tafish  
             Zuhair Al Naser, Ihab Tartir  
             Shahrazad Al Ayaydeh 
             Nida’ Hmeidat 
APCO- Ibrahim Hindi, Ahmad Asim  
             Khaled Al Thwaib,  
             Sami Awadeh, Alaa’ Shaltaf 
             Ayed Natour, Layali Takatq 
             Mohammad Abu Salah 

Bi-weekly Progress 
Meeting No. 01 

Discuss project status on the followings: safety 
and environmental, quality, mobilization, site 
offices, contractor key personnel, pre-
construction submittals, construction 
submittals, financial and other issues.   

 
SITE VISITORS: 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 11 

No site visits were conducted during this reporting period.   

    
 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Pre-Construction phase, construction operations did not commence yet.  
 

PROGRESS and SCHEDULING: 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  
proposed baseline 

3.9% 3.8% 3.9% 3.9% 

Actual % 3.7% 3.6% 3.7% 3.7% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

3.9% 3.8% 3.9% 3.9% 
3.7% 3.6% 3.7% 3.7% 

0.0% 

2.0% 

4.0% 

6.0% 

8.0% 

10.0% 

Task Order Project 01 Project 02 Project 03 

% Planned % Actual  % of Completion: 
 

- Pre-construction Submittals   100% 
- Shop drawings     15% 
- Survey works    100% 
- Field Offices   100% 
- IT Equipment     60% 
- Temporary Signs  100% 
- Traffic Control Implementation   70% 
- Dumping and staging area 100% 
-  
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Contractor acknowledges delay in mobilization and start of construction and attributes the occurrence to several factors a) 
delays in shop drawing preparation due to design revisions (Sinjil Project from St. 0+450 to the end of the project, Wadi Al 
Balat road from St. -0+130 to St. 0+750 and Kharbatha road from St. 0+000 to St. 0+500)  b) work stoppage due to unusual 
severe snow storm between Dec. 12 and Dec. 18, 2013 c) delay in procurement of IT equipment for field offices due to 1- 
Long lead equipment not available in the country 2- Hold on zero VAT approvals by Finance Ministry. The preceding 
combined resulted in delay of meeting the mobilization goals within scheduled time. 
 

The contractor recognized the shortcomings and developed a plan to mitigate the delay and go back on track by increasing 
staffing and resourcing. Accordingly, recruitment efforts were multiplied including reaching out to out of country candidates, 
increased outsourcing services to local consultants, and implemented a rigorous work schedule, noticeable improvements 
continue to emerge as a result.   
 

  
ACTIVITIES DURING THIS REPORTING PERIOD: 

For the Three Projects: 
 Submitted all Pre-construction Submittals 
 Continue Survey works 
 Continue Shop drawing preparation and material submittals.  
 Continue Mobilization (Field offices, temporary signs, etc).  
 Implementation of traffic control plan and detour. 

 
 

PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue submittals preparation for materials, and shop drawings. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St. 0+046 to St. 0+410 (Area C). 
 Start construction of new pipe culvert (600mm) at St. 0+130. 
 Start firs base course layer (15 cm Thick) 130 from St. 0+046 to St. 0+410. 
 Start installation of drainage pipe (600 and 400 mm) from St. 0+819 to St 1+188 LHS. 
 Remove existing stone wall from St. 0+795 to 0+830 RHS, St.0+873 to 0+920 and St.1+040 to St. 1+062 RHS. 
 Start construction of gravity walls from St.0+795 to 0+830 RHS and from St. 0+835 to St. 0+920 RHS. 

 
Project 02 

 Continue submittals preparation for materials, and shop drawings.. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St. 0+180 to St. 0+700. 
 Start construction of stone boulder including backfill from St. -0+120 to St. -0+080 (LHS) 
 Replace existing box culvert with a new pipe culvert 1000mm) at St. 0+327. 
 Start construction of new pipe culvert (1000mm) at St. 0+524. 
 Divert the wadi water from St.0+980 to 1+290. 
 Start construction of concrete wall from St. 0+980 to St. 0+1+040 LHS. 

 
Project 03 

 Continue submittals preparation for materials, and shop drawings. 
 Start road excavation including (cut /fill) up to finish sub-grade level from St. 0+060 to St. 0+500 (Area B).  
 Start construction of concrete wall from St.0+073 to St. 0+082 LHS. 
 Start construction of concrete wall from St.1+160 to St. 1+300 RHS. 
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INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 
 

 
 
0.00 Km       
1.88 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 
 

 
 
0.00 Km       
2.16Km   
0.00 Km 

 

 Project 03-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 

 
 
0.00 Km       
2.17 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 
Project 01- SIN 

1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 21 

6 Accumulated Working Days  42 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month** 6 

10 Accumulated other non-working days  6 

 ** Work stopped due to severe snow storm  

Project 02- WAB 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 21 

6 Accumulated Working Days  42 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month** 6 

10 Accumulated other non-working days  6 

 ** Work stopped due to severe snow storm  
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Project 03- KHR 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 21 

6 Accumulated Working Days  42 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 8 

9 No. of other non-working days during this month** 6 

10 Accumulated other non-working days  6 

 ** Work stopped due to severe snow storm  

 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 
Task Order  

- Target value= 15,270 Man-Days 
- Employment generated previously = 29 Man-Days  
- Employment generated this month  =24 Man-Days 
- Total cumulative employment generated to-date= 53 Man-Days 

 
Project 1: 

- Target value= 5,045 Man-Days 
- Employment generated previously = 11Man-Days  
- Employment generated this month  =8 Man-Days 
- Total cumulative employment generated to-date= 19 Man-Days 
 

Project 2  
- Target value= 6,104 Man-Days 
- Employment generated previously = 10 Man-Days  
- Employment generated this month  =8 Man-Days 
- Total cumulative employment generated to-date= 18 Man-Days 

 
Project 3: 

- Target value= 4,122 Man-Days 
- Employment generated previously = 9 Man-Days  
- Employment generated this month  =8 Man-Days 
- Total cumulative employment generated to-date= 17 Man-Days 
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Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 29  Man-days     Generated previously =  1 

During this reporting period = 24  Man-days During this reporting period = 1 

Total generated to-date = 53 Man-days Total  generated to-date =  2 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 
PROCUREMENT:  

The contractor ordered specified IT Equipment via local supplier to import, a delay occurred because of Ministry of Finance 
placing a hold on issue zero VAT approvals, however, hold has been removed and IT Equipment is expected first week in 
January 2014. 
 
INSPECTION REQUEST: 

 See Appendix E    Inspection requests  log  
 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

A quality control program was developed and submitted to CMC to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, and completed on schedule. The 
program will address the followings:  

 Organizational Structure 

 Process Control Testing 

 Inspection/Control Procedures 

 Description of Records 

 Personnel Qualifications 

 Subcontractors Interface with Contractor 
This Plan will comply with the stated requirements in addition to guidance conveyed by the CMC through the Contractor’s 
Manual prepared by the CMC. 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- SIN 

Zero tests were conducted during this reporting period. 

Project 02- WAB 

Zero tests were conducted during this reporting period. 

Project 03- KHR 

Zero tests were conducted during this reporting period. 

 

SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
 

RFI: 

 See Appendix G    RFI’s log for this reporting period. 
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TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

December 01,2013 TRS.INPII-13-
00011-C-E-013   

APCO/ArCon/  USAID APCO/ArCon Amendment Insurance 

December 03, 2013 By Email APCO/ArCon/  USAID RE: Safety Officer  

December 04, 2013 By Email APCO/ArCon/  USAID  RE: Proposed key personnel and Subcontractors for Task 
Order 11 

December 04, 2013 By Email USAID/ APCO/ArCon out of office RE: Proposed key personnel and Subcontractors 
for Task Order 11 

December 09, 2013 By Email USAID/ APCO/ArCon Re: Sinjil groundbreaking event 

December 09, 2013 By Email APCO/ArCon/  USAID FW: T.O 11- November 2013 - Monthly Report 

December 09, 2013 By Email USAID / APCO/ArCon Re: Sinjil groundbreaking event 

December 09, 2013 By Email USAID / APCO/ArCon Re: Proposed key personnel and Subcontractors for Task Order 
11 

December 12, 2013 By Email USAID / APCO/ArCon Re: FW: T.O 11- November 2013 - Monthly Report 

December 17, 2013 By Email USAID / APCO/ArCon Re: Accruals and Projections 

December 19, 2013 By Email APCO/ArCon/  USAID RE: Proposed key personnel and Subcontractors for Task 
Order 11 

December 20, 2013 By Email USAID / APCO/ArCon RE: Proposed key personnel and Subcontractors for Task 
Order 11 

December 20, 2013 By Email USAID / APCO/ArCon RE: Proposed key personnel and Subcontractors for Task 
Order 11 

December 20, 2013 By Email USAID / APCO/ArCon key personnel 

December 20, 2013 By Email APCO/ArCon/  USAID TOMs for TO 11 and 12 

December 20, 2013 By Email APCO/ArCon/  USAID Mobilization -Task Order 11- 

December 24, 2013 By Email APCO/ArCon/  USAID RE: key personnel 

December 27, 2013 TRS.INPII-13-
00011-C-E-027                                     

APCO/ArCon/  USAID Contractors All Risk Insurance ,Commercial General Liability 
,Automobiles Insurance and Workmen’s Compensation Policy 

December 30, 2013 By Email USAID / APCO/ArCon Fwd: Insurance policy Task Order 11 Project No. 1, 2, 3 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

December 04, 2013 By Email APCO/ArCon/B&V TO 13-00011: Field offices handing over 

December 17, 2013 By Email B&V/APCO/ArCon FW: TO 13-00011 MRM: SUB-13-00011-KHR-035-A-
Review Comments 

December 23, 2013 By Email B&V/APCO/ArCon TO 13-00011 MRM: Progress Meeting #01 Agenda 

December 29, 2013 By Email B&V/APCO/ArCon RE: TO 13-00011: Joint Walkthrough Dec. 28th 2013 
(Wadi Al Balat and Kharbathat projects) 

December 31, 2013 By Email B&V/APCO/ArCon TO 13-00011 MRM: Final MOM #01 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

No Billing or Payments were issued during this reporting period.     

 
     

APCO/ArCon total accrued expenditures  $ 244,417 

 

 
VARIATION ORDERS 
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No Variation Orders were issued during this reporting 
period.        

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

No Variation Order requests issued during this reporting period.    
 

 
OBSTACLES AND CHALLENGES 

Issue Action 

Delays in shop drawing preparation due to design revisions.  Contractor and CMC have been reviewing project documents 
and coordinating discrepancies between design and existing 
conditions. RFIs have been issued to clarify certain questions. 
Submittals have also been reviewed and discussed with CMC. 

 

Work stoppage due to unusual severe snow storm between 
Dec. 12 and Dec. 18, 2013.  

APCO/ArCon plan to mitigate delays is to increase resources 
and work additional time. 

Delay in procurement of IT equipment for field offices due to 

1- Long lead equipment not available in the country.  

2- Hold on zero VAT approvals by Finance Ministry. 

 

 

 

 

 

 

APCO/ArCon provided temporary IT equipment, zero VAT 
issue resolved and hold has been removed,  IT equipment 
delivery is expected  first week in January 2014. 
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PROGRESS PHOTOS: 

  

Site Handover – Project 01 Site Handover – Project 02 

  

Site Handover – Project 03 Survey Works – Project 01 

  

CMC Primary Office – Ein Sinya CMC Primary Office – Ein Sinya  
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Temporary Signs installed- Project 01 Temporary Signs installed- Project 02 

  

Temporary Signs installed- Project 03 Traffic Control Implementation- Directional signs installed – 
Project 02 

  

Traffic Control Implementation- Directional signs installed – 
Project 02 

Traffic Control Implementation- Directional and traffic signs 
installed – Project 02 



A │Materials- Equipments Receiving Log 
 
Pre-Construction phase, construction operations did not commence yet, 
No Materials were delivered during this reporting period.   
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule (Not Approved by USAID COR) 
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

Multiple Roads PrMultiple Roads Project  (Middle)Multiple Roads Project  (Middle) 239 06-Nov-13 03-Jul-14 0

Key DateKey DateKey Date 239 06-Nov-13 03-Jul-14 0

MRM0100 Start Date NTP 0 06-Nov-13 0

MRM0140 Completion  Multiple Roads Project in the central West Bank 0 03-Jul-14 0

Task order DuratTask order DurationTask order Duration 239 06-Nov-13 03-Jul-14 0

MRM0110 Project Duration  (Calendar  Days) 239 06-Nov-13 03-Jul-14 0

MRM0120 Project Duration  (Working  Days) 190 06-Nov-13 03-Jul-14 0

Conformed DrawConformed Drawings and Coordination with Israeli authoritiesConformed Drawings and Coordination with Israeli authorities 40 06-Nov-13 15-Dec-13 15

MRM0123 Coordination with Israeli authorities for approval and permit area C Project 01 40 06-Nov-13 15-Dec-13 15

MRM0125 Coordination with Israeli authorities for approval and permit area C Project 02 40 06-Nov-13 15-Dec-13 15

MRM0130 Final for Construction Drawing (Confirmed) 0 06-Nov-13 4

MilestonesMilestonesMilestones 0 03-Jul-14 03-Jul-14 0

MRM0160 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 0 03-Jul-14 0

MRM0170 Completion (Project 02) Wadi Al Balat Road 0 03-Jul-14 0

MRM0150 Completion (Project 01) Sinjil Main Entrance Road 0 03-Jul-14 0

Pre ConstructionPre Construction Submittals (Consider 14 calendar days for CMC time review)Pre Construction Submittals (Consider 14 calendar days for CMC time review) 21 10-Nov-13 08-Dec-13 10

MRM0180 Start Preconstruction Submittal 0 10-Nov-13 2

MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10 10-Nov-13 21-Nov-13 5

MRM0200 Bank Guarantee Certificates 10 10-Nov-13 24-Nov-13 15

MRM0210 Testing Lab 10 11-Nov-13 25-Nov-13 14

MRM0215 Subcontractors' profile 10 12-Nov-13 25-Nov-13 13

MRM0250 Safety Plan 10 13-Nov-13* 26-Nov-13 5

MRM0260 Field Offices Furniture & Equipment Plan 10 13-Nov-13 26-Nov-13 18

MRM0220 Existing Survey Plan for (Project 01) 10 13-Nov-13 26-Nov-13 2

MRM0225 Existing Survey Plan for (Project 02 ) 10 13-Nov-13 26-Nov-13 14

MRM0230 Existing Survey Plan for (Project 03) 10 13-Nov-13 26-Nov-13 2

MRM0270 Dilapidation Survey (Project 01) 10 14-Nov-13 27-Nov-13 11

MRM0280 Dilapidation Survey (Project 02) 10 14-Nov-13 27-Nov-13 11

MRM0290 Dilapidation Survey (Project 03) 10 14-Nov-13 27-Nov-13 11

MRM0300 Risk Management Plan (Project 01) 10 14-Nov-13 27-Nov-13 11
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MRM0310 Risk Management Plan (Project 02) 10 14-Nov-13 27-Nov-13 11

MRM0320 Risk Management Plan (Project 03) 10 14-Nov-13 27-Nov-13 11

MRM0325 Key Personnel Plan 10 17-Nov-13 28-Nov-13 10

MRM0330 QCP-Quality Control Program 10 17-Nov-13* 28-Nov-13 10

MRM0335 Field Offices Location & Layout 10 17-Nov-13 28-Nov-13 16

MRM0340 Insurances 10 17-Nov-13 28-Nov-13 10

MRM0345 Submittal Schedule 10 18-Nov-13 01-Dec-13 9

MRM0350 Coordination with local Authorities Plan 10 19-Nov-13 02-Dec-13 14

MRM0360 Temporary and Permanent Project  Sign Plan 10 19-Nov-13 02-Dec-13 2

MRM0380 60-Day Plan of Operation 10 20-Nov-13 03-Dec-13 4

MRM0390 Project Overview Bar Chart 10 20-Nov-13 03-Dec-13 7

MRM0400 Method Statement Plan 10 24-Nov-13 05-Dec-13 5

MRM0410 Environmental Mitigation Plan 10 24-Nov-13* 05-Dec-13 5

MRM0420 Material Staging ,Storage  and dumping Areas Plan 10 24-Nov-13 05-Dec-13 5

MRM0425 USAID Branding Plan 10 24-Nov-13 05-Dec-13 5

MRM0440 Traffic Control Plan (Project 01) 10 24-Nov-13 05-Dec-13 5

MRM0450 Traffic Control Plan (Project 02) 10 24-Nov-13 05-Dec-13 5

MRM0460 Traffic Control Plan (Project 03) 10 24-Nov-13 05-Dec-13 5

MRM0465 CPM-Construction Schedule and S-Curve 10 25-Nov-13* 08-Dec-13 4

MRM0470 Finish  Preconstruction Submittal 0 08-Dec-13 4

MRN (II) SubmittaMRN (II) SubmittallsMRN (II) Submittalls 239 06-Nov-13 03-Jul-14 0

Updated Time scheUpdated Time schedule  SubmittalsUpdated Time schedule  Submittals 121 05-Feb-14 01-Jul-14 1
MRM0600 Updated Time schedule January. 31, 2014 12 05-Feb-14 20-Feb-14 1

MRM0605 Updated Time schedule February. 28, 2014 12 05-Mar-14 20-Mar-14 1

MRM0610 Updated Time schedule March. 31, 2014 12 05-Apr-14 19-Apr-14 1

MRM0615 Updated Time schedule April. 30, 2014 12 05-May-14 19-May-14 1

MRM0620 Updated Time schedule May. 30, 2014 12 05-Jun-14 19-Jun-14 1

MRM0625 Start Preparation as Built time schedule 1 30-Jun-14 01-Jul-14 1

Monthly  SubmittalsMonthly  SubmittalsMonthly  Submittals 182 05-Dec-13 05-Jun-14 27
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MRM0630  Monthly progress report No.1 including Geo -MIS report, progress payment, QC/QA Submittals  
November. 30, 2013

0 05-Dec-13 27

MRM0635  Monthly progress report No.1 including Geo -MIS report, progress payment, QC/QA Submittals  
December. 31, 2013

0 05-Jan-14 27

MRM0640  Monthly progress report No.2 including Geo -MIS report, progress payment, QC/QA Submittals  
January. 31, 2014

0 05-Feb-14 27

MRM0645  Monthly progress report No.3 including Geo -MIS report, progress payment, QC/QA Submittals 
February. 28, 2014

0 05-Mar-14 27

MRM0650  Monthly progress report  No.4 including Geo -MIS report, progress payment, QC/QA Submittals 
March. 31, 2014

0 05-Apr-14 27

MRM0655  Monthly progress report No.5 including Geo -MIS report, progress payment, QC/QA Submittals   April.
30, 2014

0 05-May-14 27

MRM0660  Monthly progress report  No.6 including Geo -MIS report, progress payment, QC/QA Submittals   
May. 30, 2014

0 05-Jun-14 27

Others SubmittalsOthers SubmittalsOthers Submittals 239 06-Nov-13 03-Jul-14 0
MRM0670 Daily reports, Test reports, inspection request and RFIs 239 06-Nov-13 03-Jul-14 0

Post SubmittalsPost SubmittalsPost Submittals 0 03-Jul-14 03-Jul-14 0
MRM0680 Warranties (to USAID) 0 03-Jul-14 0

MRM0685 Final Acceptance Certificate 0 03-Jul-14 0

MRM0690 Release of liens and waiver of debts and claims againts the government 0 03-Jul-14 0

MRM0695 Final payment 0 03-Jul-14 0

MRM0700 Final  Report 0 03-Jul-14 0

MRM0705 As Built drawings 0 03-Jul-14 0

MRM0710 Clearance certificate from local entities/ Authorities invloved 0 03-Jul-14 0

Mobilization OfficMobilization OfficesMobilization Offices 6 28-Nov-13 04-Dec-13 17

MRM0720 Start  Mobliziation Offices 0 28-Nov-13 18

MRM0725 Supply and install Office Furniture's and Supplies (Sinjil Office) 4 28-Nov-13 03-Dec-13 18

MRM0730 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4 28-Nov-13 03-Dec-13 17

MRM0735 Supply and install Office Furniture's and Supplies (Kharbatha Bani Hareth-Ein Ayoub office) 4 28-Nov-13 03-Dec-13 17

MRM0740 Supply and install Office IT Equipments & Applience (Sinjil Office) 4 30-Nov-13 04-Dec-13 18

MRM0745 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4 30-Nov-13 04-Dec-13 17

MRM0750 Supply and install Office IT Equipments & Applience  (Kharbatha Bani Hareth-Ein Ayoub office) 4 30-Nov-13 04-Dec-13 17

MRM0755 Finish Mobliziation Offices 0 04-Dec-13 17

PROJECT 01  SinPROJECT 01  Sinjil Main Entrance RoadPROJECT 01  Sinjil Main Entrance Road 239 06-Nov-13 03-Jul-14 0

PROJECT 01 Key DPROJECT 01 Key DatesPROJECT 01 Key Dates 239 06-Nov-13 03-Jul-14 0
SNJ0010 Start Date NTP 0 06-Nov-13 0

SNJ0020 Project Duration  (Calendar  Days) 239 06-Nov-13 03-Jul-14 0
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SNJ0030 Project Duration  (Working  Days) 190 06-Nov-13 03-Jul-14 0

SNJ0040 Completion Project 0 03-Jul-14 0

PROJECT 01  MobiPROJECT 01  MobilizationPROJECT 01  Mobilization 25 07-Nov-13 08-Dec-13 0
SNJ0050 Start Mobilization 0 07-Nov-13 0

SNJ0055 Mobilization Total Cost (4.0%) 25 07-Nov-13 08-Dec-13 0

SNJ0058 Coordination with Israeli authorities for approval and permit area C 25 07-Nov-13 08-Dec-13 0

SNJ0060 Site Hand Over 1 09-Nov-13 09-Nov-13 0

SNJ0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2 09-Nov-13 10-Nov-13 0

SNJ0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17 17-Nov-13 08-Dec-13 0

SNJ0090 Install Temporary Project Sign 2 28-Nov-13 01-Dec-13 5

SNJ0110 Finish Mobilization 0 08-Dec-13 0

PROJECT 01 Shop PROJECT 01 Shop Drawing SubmittalsPROJECT 01 Shop Drawing Submittals 97 24-Nov-13 30-Mar-14 79

Shop Drawing MShop Drawing MilestonesShop Drawing Milestones 97 24-Nov-13 30-Mar-14 79
SNJ0120 Start Shop Drawing Submittal 0 24-Nov-13 15

SNJ0130 Finish Shop Drawing Submittal 0 30-Mar-14 79

Plan Profile and Plan Profile and Cross SectionsPlan Profile and Cross Sections 57 24-Nov-13 10-Feb-14 119
SNJ0140 From St. 0+046  To St. 0+410 12 24-Nov-13 08-Dec-13 16

SNJ0150 From St. 0+410 To St. 0+720 12 30-Nov-13 15-Dec-13 32

SNJ0160 From St. 0+720 To St. 1+280 12 07-Dec-13 22-Dec-13 42

SNJ0170 From St. 1+280  To St. 1+481 12 24-Dec-13 12-Jan-14 52

SNJ0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12 13-Jan-14 28-Jan-14 32

SNJ0190 Access Roads 12 27-Jan-14 10-Feb-14 119

Concrete retainiConcrete retaining wallsConcrete retaining walls 43 18-Dec-13 16-Feb-14 33
SNJ0210 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 560 RHS & 0+575 to 

0+675 RHS
12 18-Dec-13 06-Jan-14 64

SNJ0220 Gravity Walls St.0+795 to 0+830 RHS & 0+835 to St. 0+920 RHS 12 21-Dec-13 07-Jan-14 15

SNJ0230 Gravity Walls ( St. 0+960 to 1+010, St. 1+040 to 1+062, & 1+080 to St. 1+140) RHS 12 13-Jan-14 28-Jan-14 17

SNJ0240 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 12 20-Jan-14 03-Feb-14 27

SNJ0250 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 12 02-Feb-14 16-Feb-14 26

Pipe CulvertsPipe CulvertsPipe Culverts 34 03-Dec-13 21-Jan-14 55
SNJ0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12 03-Dec-13 18-Dec-13 18

SNJ0270 RC Dia. 600 and 400 MM drainage pipe system from 0+819 to 0+1+188 LHS and from St.1+200 to St 
1+370 RHS

12 07-Dec-13 22-Dec-13 27

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

Completion Pr

08-Dec-13

Start Mobilization

Finish Mobilization

30-Mar-14
30-Mar-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

10-Feb-14

16-Feb-14

21-Jan-14

Construction Program

(Baseline)

TO# 11

Multiple Roads Project (Middle)

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 4 of 18 Date Revision Checked Approved
05-Jan-14

20



Activity ID Activity Name Crew Name Original
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SNJ0280 Replaced existing culvert to pipe culvert (Dia 1000mm  lenght 9 LM) @ St. 0+819 12 24-Dec-13 12-Jan-14 40

SNJ0300 RC Dia. 600 and 400 MM drainage pipe system from St.1+370 to St1+450 LHS 12 06-Jan-14 21-Jan-14 55

Stone WallsStone WallsStone Walls 42 20-Jan-14 12-Mar-14 69
SNJ0310 Stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 1+035 & 1+093 to 1+140) LHS 12 20-Jan-14 03-Feb-14 88

SNJ0320 Stone wall from St. -A0+070 to -A0+120 RHS 12 15-Feb-14 27-Feb-14 46

SNJ0330 Stone wall from St. A0+030 to A0+75 RHS 12 26-Feb-14 12-Mar-14 69

OtheresOtheresOtheres 52 27-Jan-14 30-Mar-14 65
SNJ0335 Street Lighting Poles 12 27-Jan-14 10-Feb-14 54

SNJ0340 Pre Cast Concrete Curbstone and side walk 12 02-Feb-14 16-Feb-14 38

SNJ0350 Concret Ditches and Concret protection 12 11-Mar-14 24-Mar-14 61

SNJ0360 Road furnishing/Gurad Rail 12 17-Mar-14 30-Mar-14 65

PROJECT 01 MaterPROJECT 01 Material SubmittalsPROJECT 01 Material Submittals 102 07-Dec-13 16-Apr-14 64
SNJ0404 Start Material Submittal 0 07-Dec-13 15

SNJ0406 Concrete Mix Design 12 07-Dec-13 23-Dec-13 16

SNJ0408 Concrete Pipes 12 08-Dec-13 23-Dec-13 15

SNJ0409 Base Course Source 12 08-Dec-13 23-Dec-13 27

SNJ0412 Curbstone 12 29-Dec-13 14-Jan-14 63

SNJ0414 Steel Reinforcement 12 29-Dec-13 14-Jan-14 58

SNJ0416 Formwork material 12 29-Dec-13 14-Jan-14 58

SNJ0418 Cement type 12 29-Dec-13 14-Jan-14 58

SNJ0419 Manholes and catch basin 12 06-Jan-14 21-Jan-14 88

SNJ0422 Bedding material 12 13-Jan-14 28-Jan-14 20

SNJ0424 Backfilling material 12 13-Jan-14 28-Jan-14 20

SNJ0426 Stone cladding 12 02-Feb-14 16-Feb-14 78

SNJ0428 Street Lighting 12 02-Feb-14 16-Feb-14 74

SNJ0429 Concrete Repair 12 09-Feb-14 22-Feb-14 86

SNJ0432 Concrete joint sealant material 12 09-Feb-14 22-Feb-14 86

SNJ0434 Fair face concrete job mix 12 12-Feb-14 25-Feb-14 83

SNJ0436 Prime Coat 12 15-Feb-14 27-Feb-14 53
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SNJ0438 Tack Coat 12 15-Feb-14 27-Feb-14 83

SNJ0439 Bituminous Binder Course-Mix Design 12 15-Feb-14 27-Feb-14 53

SNJ0442 Bituminous Wearing Course-Mix Design 12 15-Feb-14 27-Feb-14 83

SNJ0444 Galvanized steel Handrail 12 15-Feb-14 27-Feb-14 90

SNJ0446 Cat eyes 12 03-Apr-14 16-Apr-14 50

SNJ0448 Thermoplastic paint 12 03-Apr-14 16-Apr-14 50

SNJ0449 Guard Rail 12 03-Apr-14 16-Apr-14 50

SNJ0452 Traffic sign 12 03-Apr-14 16-Apr-14 50

SNJ0454 Finish Material submittal 0 16-Apr-14 64

PROJECT 01 ProcuPROJECT 01 ProcurementsPROJECT 01 Procurements 30 17-Feb-14 24-Mar-14 74
SNJ0515 Order Street Lighting Poles 0 17-Feb-14 74

SNJ0520 Delivery  Street Lighting Poles 0 24-Mar-14 74

PROJECT 01 ConsPROJECT 01 Construction PhasePROJECT 01 Construction Phase 154 23-Dec-13 03-Jul-14 0

PROJECT 01 CoPROJECT 01 Construction MilestonesPROJECT 01 Construction Milestones 153 23-Dec-13 30-Jun-14 0
SNJ0100 Start Implement Traffic Control and Detour 5 23-Dec-13 30-Dec-13 0

SNJ0525 Start Construction Phase 0 31-Dec-13 0

SNJ1270 Construction Duration  (Working  Days) 148 31-Dec-13 30-Jun-14 0

SNJ0530 Finish Construction Phase 0 30-Jun-14 0

Phase1 from St. Phase1 from St. 0+046 to St. 1+481Phase1 from St. 0+046 to St. 1+481 131 31-Dec-13 10-Jun-14 0

Construction RConstruction Road From St. 0+046  To St. 0+410 Area CConstruction Road From St. 0+046  To St. 0+410 Area C 58 31-Dec-13 16-Mar-14 36
SNJ0540 Implement traffic control and safety plan (totally closed  with access to local residence) P1:Traffic & S. Crew#1 58 31-Dec-13 16-Mar-14 31

SNJ0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P1:Exca. Crew#1 22 04-Jan-14 01-Feb-14 0

SNJ0560 New Pipe Culvert (600mm) @ St. 0+130 P1:Pipe C. Crew#1 12 08-Jan-14 25-Jan-14 6

SNJ0570 15 cm Thick Base Course- First Layer P1:B.C. Crew#1 13 29-Jan-14 13-Feb-14 3

SNJ0580 15 cm Thick Base Course- Second Layer P1:B.C. Crew#1 14 09-Feb-14 24-Feb-14 3

SNJ0585 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 16-Feb-14 26-Feb-14 50

SNJ0590 Pre Cast Concrete Curbstone Works and Side Walk P:1Side walk Crew#1 16 25-Feb-14 16-Mar-14 31

Construction RConstruction Road From St. 0+410 To St. 0+720 Area BConstruction Road From St. 0+410 To St. 0+720 Area B 54 30-Jan-14 05-Apr-14 28
SNJ0600 Implement traffic control and safety plan (totally closed  with access to local residence) P1:Traffic & S. Crew#1 54 30-Jan-14 05-Apr-14 28

SNJ0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P1:Exca. Crew#1 20 01-Feb-14 24-Feb-14 0

SNJ0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 560 RHS & 0+570 to 
0+675 RHS

P1:Concrete Crew#1 21 05-Feb-14 02-Mar-14 42
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SNJ0630 15 cm Thick Base Course- First Layer P1:B.C. Crew#1 12 25-Feb-14 11-Mar-14 3

SNJ0640 15 cm Thick Base Course- Second Layer P1:B.C. Crew#1 13 04-Mar-14 19-Mar-14 3

SNJ0650 Pre Cast Concrete Curbstone Works and Side Walk P:1Side walk Crew#1 14 20-Mar-14 05-Apr-14 28

Construction RConstruction Road From St. 0+720 To St. 1+280 Area BConstruction Road From St. 0+720 To St. 1+280 Area B 92 14-Jan-14 06-May-14 27
SNJ0660 Implement traffic control and safety plan (totally closed  with access to local residence) P1:Traffic & S. Crew#1 92 14-Jan-14 06-May-14 21

SNJ0670 Demolish existing Concrete walls from St. 0+832 to St. 0+875, St. 0+960 to st. 1+010 &  St.0+ 1+080 
to 1+114 RHS

P1:Exca. Crew#1 4 15-Jan-14 20-Jan-14 6

SNJ0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 1+000 LHS P1:Pipe C. Crew#1 18 15-Jan-14 08-Feb-14 12

SNJ0680 Remove Existing Stone Wall from St. 0+795 to 0+830 RHS & St. 0+873 to 0+920 & St. 1+040 to St. 
1+062 RHS

P1:Exca. Crew#1 3 21-Jan-14 25-Jan-14 20

SNJ0690 Construct Gravity Walls St.0+795 to 0+830 RHS & 0+835 to St. 0+920 RHS P1:Concrete Crew#1 24 21-Jan-14 19-Feb-14 6

SNJ1280 Drainage  Pipe  (600mm & 400) from St. 1+000 to St 1+188 LHS P1:Pipe C. Crew#1 18 09-Feb-14 01-Mar-14 17

SNJ0710 Construct Gravity Walls ( St. 0+960 to 1+010, St. 1+040 to 1+062, & 1+080 to St. 1+140) RHS P1:Concrete Crew#1 22 12-Feb-14 10-Mar-14 6

SNJ0720 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P1:Exca. Crew#1 26 19-Feb-14 22-Mar-14 0

SNJ0730 Replaced existing culvert to pipe culvert Dia 1000mm @ St. 0+819 P1:Pipe C. Crew#1 12 24-Feb-14 10-Mar-14 7

SNJ0740 15 cm Thick Base Course- First Layer P1:B.C. Crew#1 18 16-Mar-14 05-Apr-14 3

SNJ0750 15 cm Thick Base Course- Second Layer P1:B.C. Crew#1 19 23-Mar-14 13-Apr-14 3

SNJ0760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 1+035 & 1+093 to 1+140) 
LHS

P1:Stone W. Crew#1 15 06-Apr-14 22-Apr-14 38

SNJ0770 Pre Cast Concrete Curbstone Works and Side Walk P:1Side walk Crew#1 19 14-Apr-14 06-May-14 21

Construction RConstruction Road From St.1+280  To St. 1+481 RHS & LHS Area BConstruction Road From St.1+280  To St. 1+481 RHS & LHS Area B 102 05-Feb-14 07-Jun-14 0
SNJ0780 Implement traffic control and safety plan P1:Traffic & S. Crew#1 102 05-Feb-14 07-Jun-14 0

SNJ0790 Drainage  Pipe  (600mm & 400) from St.1+200 to St 1+370 RHS P1:Pipe C. Crew#1 21 08-Feb-14 03-Mar-14 12

SNJ0810 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (RHS) P1:Exca. Crew#1 10 19-Mar-14 30-Mar-14 0

SNJ0800 Drainage  Pipe  (600mm & 400)  from St.1+370 to St1+450 LHS P1:Pipe C. Crew#1 11 31-Mar-14 12-Apr-14 0

SNJ0820 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (LHS) P1:Exca. Crew#1 9 09-Apr-14 19-Apr-14 0

SNJ0830 15 cm Thick Base Course- First Layer (RHS) P1:B.C. Crew#1 8 17-Apr-14 26-Apr-14 0

SNJ0840 15 cm Thick Base Course- First Layer (LHS) P1:B.C. Crew#1 8 27-Apr-14 06-May-14 0

SNJ0850 15 cm Thick Base Course- Second Layer (RHS) P1:B.C. Crew#1 8 07-May-14 15-May-14 0

SNJ0860 15 cm Thick Base Course- Second Layer(LHS) P1:B.C. Crew#1 8 17-May-14 25-May-14 0

SNJ0870 Pre Cast Concrete Curbstone Works and Side Walk RHS P:1Side walk Crew#1 6 26-May-14 01-Jun-14 0

SNJ0875 Pre Cast Concrete Curbstone Works and Side Walk LHS P:1Side walk Crew#1 6 01-Jun-14 07-Jun-14 0
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Asphalt WorksAsphalt Works ( Wearing) from St. 0+046 to St. 1+481Asphalt Works ( Wearing) from St. 0+046 to St. 1+481 3 08-Jun-14 10-Jun-14 0
SNJ0880 7 cm Asphalt Wearing Course Including Prime Coat P1:Asphalt Crew#1 3 08-Jun-14 10-Jun-14 0

Phase 2 IntersecPhase 2 IntersectionPhase 2 Intersection 85 08-Mar-14 15-Jun-14 0

From St. A0+0From St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area CFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 50 08-Mar-14 05-May-14 0
SNJ0890 Relocation Exist. Utilities , Implement traffic control and safety plan P1:Traffic & S. Crew#1 48 08-Mar-14 03-May-14 0

SNJ0900 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 P1:Concrete Crew#1 9 10-Mar-14 19-Mar-14 0

SNJ0905 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 P1:Concrete Crew#1 9 20-Mar-14 30-Mar-14 0

SNJ0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P1:Exca. Crew#2 12 31-Mar-14 13-Apr-14 0

SNJ0920 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 8 14-Apr-14 22-Apr-14 0

SNJ0930 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 8 23-Apr-14 03-May-14 0

SNJ0935 Reconstruct stone wall from St. -A0+070 to -A0+120 RHS P1:Stone W. Crew#1 7 23-Apr-14 30-Apr-14 1

SNJ0940 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 4 23-Apr-14 27-Apr-14 4

SNJ0950 7 cm Asphalt  (St. A0+000 To A0+186 & St. -A0+000 To -A0+200 LHS (Binder)  & 0+000 to 0+046 
Wearing Including Prime Coat

P1:Asphalt Crew#1 2 04-May-14 05-May-14 0

Construction RConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area CConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 32 06-May-14 11-Jun-14 0
SNJ1070 Removing guard Rail Road furnishing Crew 1 06-May-14 06-May-14 0

SNJ0960 Relocation Exist. Utilities , Implement traffic control and safety plan P1:Traffic & S. Crew#2 30 06-May-14 09-Jun-14 0

SNJ0970 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P1:Exca. Crew#2 9 07-May-14 17-May-14 0

SNJ0980 20 cm Topping Layer P1:B.C. Crew#2 6 18-May-14 24-May-14 0

SNJ0990 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 7 25-May-14 01-Jun-14 0

SNJ1000 Reconstruct stone wall from St. A0+030 to A0+75 RHS P1:Stone W. Crew#1 6 29-May-14 04-Jun-14 4

SNJ1010 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 7 02-Jun-14 09-Jun-14 0

SNJ1020 7 cm Asphalt Binder  Course Including Prime Coat P1:Asphalt Crew#1 2 10-Jun-14 11-Jun-14 0

Milling, AsphaMilling, Asphalt Works( Wearing) IntersectionMilling, Asphalt Works( Wearing) Intersection 3 12-Jun-14 15-Jun-14 0
SNJ1030 Milling From St. A0+000  To St. A0+186  & St. -A0+000  To St. -A0+200 P1:Asphalt Crew#1 1 12-Jun-14 12-Jun-14 0

SNJ1040 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+000 To St. A0+186 &  St. -A0+000  To 
St. -A0+200

P1:Asphalt Crew#1 2 14-Jun-14 15-Jun-14 0

Miscellaneous WMiscellaneous WorksMiscellaneous Works 79 31-Mar-14 03-Jul-14 0
SNJ1041 Manholes size 1.6x1.4m P1:Pipe C. Crew#1 14 31-Mar-14 15-Apr-14 51

SNJ1043 Catch basin P1:Pipe C. Crew#1 15 31-Mar-14 16-Apr-14 50

SNJ1048 Filling horziontal layer P1:Exca. Crew#2 21 14-Apr-14 08-May-14 32

SNJ1045 60 cm R.C. pipe P1:Pipe C. Crew#1 21 20-Apr-14 14-May-14 39

SNJ1050 Concret Ditches and Concret protection P1:Concrete Crew#1 23 05-Jun-14 03-Jul-14 0
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SNJ1065 Grouted rip rap protection P1:Concrete Crew#1 5 05-Jun-14 10-Jun-14 16

SNJ1068 Stone Cladding P1:Stone W. Crew#1 17 07-Jun-14 25-Jun-14 3

SNJ1060 Install Street Lighting Poles P1:Street L. Crew#1 8 11-Jun-14 19-Jun-14 8

SNJ1080 Road furnishing/Guard Rail/Handrail Road furnishing Crew 13 16-Jun-14 30-Jun-14 0

PROJECT 01 Post PROJECT 01 Post Construction PhasePROJECT 01 Post Construction Phase 3 30-Jun-14 03-Jul-14 0

SNJ1090 Walk Through & Punch List 3 30-Jun-14 03-Jul-14 0

SNJ1100 Start Demoblization and Start Submitting Close Out document 1 02-Jul-14 03-Jul-14 0

SNJ1110 Completion date 0 03-Jul-14 0

PROJECT 02 WadPROJECT 02 Wadi Al Balat RoadPROJECT 02 Wadi Al Balat Road 239 06-Nov-13 03-Jul-14 0

PROJECT 02 Key DPROJECT 02 Key DatesPROJECT 02 Key Dates 239 06-Nov-13 03-Jul-14 0
WAB0010 Start Date NTP 0 06-Nov-13 7

WAB0020 Project Duration  (Calendar  Days) 239 06-Nov-13 03-Jul-14 0

WAB0030 Project Duration  (Working  Days) 190 06-Nov-13 03-Jul-14 0

WAB0040 Completion Project 0 03-Jul-14 0

PROJECT 02 MobilPROJECT 02 MobilizationPROJECT 02 Mobilization 25 07-Nov-13 08-Dec-13 13
WAB0050 Start Mobilization 0 07-Nov-13 13

WAB0055 Mobilization Total Cost (4.0%) 25 07-Nov-13 08-Dec-13 13

WAB0058 Coordination with Israeli authorities for approval and permit area C 25 07-Nov-13 08-Dec-13 13

WAB0060 Site Hand Over 1 09-Nov-13 09-Nov-13 13

WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2 09-Nov-13 10-Nov-13 13

WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17 17-Nov-13 08-Dec-13 13

WAB0090 Install Temporary Project Sign 2 28-Nov-13 01-Dec-13 18

WAB0110 Finish Mobilization 0 08-Dec-13 13

PROJECT 02 Shop PROJECT 02 Shop Drawing SubmittalsPROJECT 02 Shop Drawing Submittals 97 30-Nov-13 05-Apr-14 74

Shop Drawing MShop Drawing MilestonesShop Drawing Milestones 97 30-Nov-13 05-Apr-14 74
WAB0120 Start Shop Drawing Submittal 0 30-Nov-13 10

WAB0130 Finish Shop Drawing Submittal 0 05-Apr-14 74

Plan Profile and Plan Profile and Cross SectionsPlan Profile and Cross Sections 57 30-Nov-13 16-Feb-14 93
WAB0140 from St. -0+130 to St. 0+901 main road area B 12 30-Nov-13 16-Dec-13 10

WAB0150 from St. 0+901 to St. 1+645 main road area C 12 18-Dec-13 06-Jan-14 17

WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to St. B0+090 12 13-Jan-14 28-Jan-14 47
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WAB0165 Access Roads 12 02-Feb-14 16-Feb-14 93

Stone BouldersStone BouldersStone Boulders 43 04-Dec-13 03-Feb-14 26
WAB0170 Stone Boulder From St. -0+120 To St. -0+80 (LHS) 12 04-Dec-13 21-Dec-13 17

WAB0180 Stone Boulder From St. -0+020 To St. 0+180 (LHS) 12 10-Dec-13 28-Dec-13 29

WAB0190 Stone Boulder  From St. 0+780 To St. 0+860 (LHS) 12 13-Jan-14 28-Jan-14 31

WAB0300 Stone Boulder From St. A0+185 To St. A0+230 (LHS) 12 20-Jan-14 03-Feb-14 26

Concrete RetainConcrete Retaining WallsConcrete Retaining Walls 63 04-Dec-13 27-Feb-14 23
WAB0200 Concrete Wall  from St. 0+980 To St. 0+1+040  LHS 12 04-Dec-13 21-Dec-13 27

WAB0210 Concrete Wall from St. 1+140 to St. 1+290 LHS 12 21-Dec-13 07-Jan-14 29

WAB0215 Concrete Wall from St. 1+370 to St. 1+450 LHS 12 23-Dec-13 11-Jan-14 61

WAB0220 Concrete Wall from St. 1+470 to St. 1+645 LHS 12 06-Jan-14 21-Jan-14 43

WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. B0+010 To St. B0+020 RHS 12 15-Feb-14 27-Feb-14 11

Pipe CulvertsPipe CulvertsPipe Culverts 49 10-Dec-13 16-Feb-14 71
WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12 10-Dec-13 28-Dec-13 51

WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12 16-Dec-13 04-Jan-14 50

WAB0260 Double box culvert (1.5x1.5) @sta.0+674.5 Length 19LM 12 18-Dec-13 06-Jan-14 45

WAB0780 Crossing pipe culvert (400 m Dia)  length 13LM @st.-0+025 12 29-Dec-13 14-Jan-14 45

WAB0270 New Pipe Culvert (1000mm Dia.) Length 19 LM @ St. 1+131.5 12 13-Jan-14 28-Jan-14 63

WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12 02-Feb-14 16-Feb-14 71

Stone WallsStone WallsStone Walls 12 02-Feb-14 16-Feb-14 74
WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  & St. 0+815 

to 0+835 RHS
12 02-Feb-14 16-Feb-14 74

OtheresOtheresOtheres 52 02-Feb-14 05-Apr-14 60
WAB0310 Street Lighting Poles 12 02-Feb-14 16-Feb-14 88

WAB0320 Pre Cast Concrete Curbstone Works and Side Walk 12 11-Mar-14 24-Mar-14 54

WAB0325 Ribrab @(0+440 & 0+600)LHS 12 11-Mar-14 24-Mar-14 61

WAB0330 Concret Ditches and Concret protection 12 17-Mar-14 30-Mar-14 58

WAB0340 Road furnishing/Gurad Rail 12 23-Mar-14 05-Apr-14 60

PROJECT 02 MaterPROJECT 02 Material SubmittalsPROJECT 02 Material Submittals 102 08-Dec-13 17-Apr-14 63
WAB345 Start Material Submittal 0 08-Dec-13 7

WAB350 Stone Boulder 12 08-Dec-13 23-Dec-13 15

WAB355 Concrete Mix Design 12 10-Dec-13 28-Dec-13 23
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WAB360 Pipe Culverts 12 11-Dec-13 29-Dec-13 50

WAB365 Base Course Source 12 14-Dec-13 30-Dec-13 64

WAB370 Curbstone 12 30-Dec-13 15-Jan-14 108

WAB375 Steel Reinforcement 12 30-Dec-13 15-Jan-14 10

WAB380 Cement type 12 30-Dec-13 15-Jan-14 10

WAB385 Formwork material 12 05-Jan-14 20-Jan-14 7

WAB390 Concrete Repair 12 10-Feb-14 23-Feb-14 87

WAB395 Concrete joint sealant material 12 10-Feb-14 23-Feb-14 87

WAB400 Fair face concrete job mix 12 10-Feb-14 23-Feb-14 87

WAB405 Bedding material 12 11-Feb-14 24-Feb-14 86

WAB410 Backfilling material 12 12-Feb-14 25-Feb-14 85

WAB415 Prime Coat 12 16-Feb-14 01-Mar-14 86

WAB420 Tack Coat 12 16-Feb-14 01-Mar-14 88

WAB425 Bituminous Binder Course-Mix Design 12 16-Feb-14 01-Mar-14 86

WAB430 Bituminous Wearing Course-Mix Design 12 16-Feb-14 01-Mar-14 88

WAB435 Geo-Cell 12 22-Feb-14 08-Mar-14 98

WAB440 Street Lighting 12 22-Feb-14 08-Mar-14 56

WAB445 Cat eyes 12 05-Apr-14 17-Apr-14 49

WAB450 Thermoplastic paint 12 05-Apr-14 17-Apr-14 49

WAB455 Guard Rail 12 05-Apr-14 17-Apr-14 49

WAB460 Traffic sign 12 05-Apr-14 17-Apr-14 49

WAB465 Finish Material submittal 0 17-Apr-14 63

PROJECT 02 ProcuPROJECT 02 ProcurementsPROJECT 02 Procurements 30 09-Mar-14 12-Apr-14 56
WAB0500 Order Street Lighting Poles 0 09-Mar-14 56

WAB0510 Delivery  Street Lighting Poles 0 12-Apr-14 56

PROJECT 02 ConsPROJECT 02 Construction PhasePROJECT 02 Construction Phase 155 18-Dec-13 01-Jul-14 1

PROJECT 02 CoPROJECT 02 Construction MilestonesPROJECT 02 Construction Milestones 155 18-Dec-13 01-Jul-14 1
WAB0100 Start Implement Traffic Control and Detour 6 18-Dec-13 29-Dec-13 150

WAB0520 Start Construction 0 31-Dec-13 0
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WAB0525 Construction Duration  (Working  Days) 148 31-Dec-13 01-Jul-14 0

WAB0530 Finish Construction Phase 0 01-Jul-14 0

Phase #1 ConstrPhase #1 Construction Road From St.- 0+130  To St. 0+901 Area BPhase #1 Construction Road From St.- 0+130  To St. 0+901 Area B 112 29-Dec-13 18-May-14 26
WAB0540 Implement Traffic Control and Safety Plan (Totally Closed) P2:Traffic & S. Crew#1 104 29-Dec-13 08-May-14 23

WAB0550 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+180 to St. 0+700 P2:Exca. Crew#1 26 31-Dec-13 04-Feb-14 0

WAB0570 Replace Existing Box Culvert to New Pipe Culvert 1000mm) @ St. 0+327 P2:Pipe C. Crew#1 15 07-Jan-14 27-Jan-14 45

WAB0560 Construct Stone Boulder Including Backfill From St. -0+120 To St. -0+80 (LHS) P2:Boulder Crew#1 20 13-Jan-14 08-Feb-14 3

WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 P2:Pipe C. Crew#1 12 18-Jan-14 01-Feb-14 41

WAB0590 Replace Existing Box Culvert to new double box culvert 1.5x1.5 @ St. 0+674.5 P2:Pipe C. Crew#1 15 20-Jan-14 08-Feb-14 36

WAB0600 Construct Stone Boulder Including Backfill From St. -0+020 To St. 0+180 (LHS) P2:Boulder Crew#1 29 03-Feb-14 10-Mar-14 3

WAB0605 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. 0+700 to St. 0+901 P2:Exca. Crew#1 15 05-Feb-14 23-Feb-14 0

WAB0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level from St. -0+130 to St. 0+180 P2:Exca. Crew#1 21 24-Feb-14 20-Mar-14 0

WAB0620 Crossing Pipe Culvert (400mm) @ St. -0+025 P2:Pipe C. Crew#1 9 02-Mar-14 12-Mar-14 9

WAB0625 Construct Stone Boulder Including Backfill From St. 0+780 To St. 0+860 (LHS) P2:Boulder Crew#1 23 04-Mar-14 31-Mar-14 3

WAB0630 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 23 18-Mar-14 13-Apr-14 5

WAB0640 Foundation & Civil Works of Street Lighting Poles P2:Street L. Crew#1 14 30-Mar-14 14-Apr-14 54

WAB0650 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 23 03-Apr-14 29-Apr-14 5

WAB0660 Reconstruct stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  
& St. 0+815 to 0+835 RHS

P2:Stone W. Crew#1 23 13-Apr-14 10-May-14 28

WAB0670 Pre Cast Concrete Curbstone Works from St. St. 0+360 to St. 0+680 LHS P2: Side walk Crew#1 7 30-Apr-14 08-May-14 23

WAB0680 Construct concrete ribrab @ sta.0+440 &0+600 P2:Conc.W. Crew#1 6 10-May-14 15-May-14 23

WAB0690 7 cm Asphalt Binder  Course Including Prime Coat P2:Asphalt Crew#1 2 17-May-14 18-May-14 23

Phase #2 From SPhase #2 From St.. 0+901 to St. 1+645 Area CPhase #2 From St.. 0+901 to St. 1+645 Area C 119 22-Jan-14 14-Jun-14 3
WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence) P2:Traffic & S. Crew#1 119 22-Jan-14 14-Jun-14 0

WAB0710 Divert the wadi water from sta.0+980 to 1+290 P2:Exca. Crew#1 5 25-Jan-14 29-Jan-14 0

WAB0720 Construct Concrete Wall  from St. 0+980 To St. 0+1+040  LHS P2:Conc.W. Crew#1 16 30-Jan-14 18-Feb-14 0

WAB0730 Construct Concrete Wall from St. 1+140 to St. 1+215 LHS P2:Conc.W. Crew#1 20 16-Feb-14 11-Mar-14 0

WAB1100 Construct Concrete Wall from St. 1+215 to St. 1+290 LHS P2:Conc.W. Crew#1 20 02-Mar-14 25-Mar-14 0

WAB0740 Construct Concrete Wall from St. 1+370 to St. 1+450 LHS P2:Conc.W. Crew#1 20 17-Mar-14 08-Apr-14 0

WAB0750 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From St. 0+901  To St. 1+290 P2:Exca. Crew#1 23 22-Mar-14 16-Apr-14 0
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WAB0760 Replace Existing Pipe  Culvert to New Pipe Culvert 1000mm @ St. 1+131.5 P2:Pipe C. Crew#1 15 24-Mar-14 09-Apr-14 19

WAB0770 Construct Concrete Wall from St. 1+470 to St. 1+560 LHS P2:Conc.W. Crew#1 20 29-Mar-14 20-Apr-14 0

WAB1110 Construct Concrete Wall from St. 1+560 to St. 1+645 LHS P2:Conc.W. Crew#1 20 09-Apr-14 03-May-14 8

WAB0790 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level From St. 1+290  To St. 1+645 P2:Exca. Crew#1 21 17-Apr-14 12-May-14 0

WAB0800 New Pipe Culvert 1000mm @ St. 1+580 P2:Pipe C. Crew#1 15 21-Apr-14 08-May-14 18

WAB0810 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 23 04-May-14 29-May-14 0

WAB0820 Foundation & Civil Works of Street Lighting Poles P2:Street L. Crew#1 14 06-May-14 21-May-14 23

WAB0840 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 23 17-May-14 11-Jun-14 0

WAB0850 7 cm Asphalt Binder  Course Including Prime Coat P2:Asphalt Crew#1 2 12-Jun-14 14-Jun-14 0

Phase #3 Seg. A Phase #3 Seg. A  and Seg. BPhase #3 Seg. A  and Seg. B 84 08-Mar-14 15-Jun-14 0

Seg. A  from SSeg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHSSeg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 47 08-Mar-14 30-Apr-14 0
WAB0860 Implement Traffic Control and Safety Plan P2:Traffic & S. Crew#2 47 08-Mar-14 30-Apr-14 0

WAB0870 Construct Stone Boulder Including Backfill From St. A0+185 To St. A0+230 (LHS) P2:Boulder Crew#1 16 09-Mar-14 26-Mar-14 0

WAB0940 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS P2:Conc.W. Crew#1 11 11-Mar-14 23-Mar-14 3

WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#2 12 26-Mar-14 09-Apr-14 0

WAB0890 20 cm Thick Base Course- First Layer P2:B.C. Crew#2 8 09-Apr-14 19-Apr-14 0

WAB0900 20 cm Thick Base Course- Second Layer P2:B.C. Crew#2 8 19-Apr-14 28-Apr-14 0

WAB0910 7 cm Binder Course Including Prime Coat P2:Asphalt Crew#1 2 28-Apr-14 30-Apr-14 0

Seg. A  from SSeg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHSSeg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 38 29-Apr-14 15-Jun-14 0
WAB0920 Implement Traffic Control and Safety Plan P2:Traffic & S. Crew#2 38 29-Apr-14 15-Jun-14 0

WAB0930 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#2 13 30-Apr-14 17-May-14 0

WAB0960 Construct Retaining Wall  From St. B0+010 To St. B0+020 RHS P2:Conc.W. Crew#1 6 30-Apr-14 08-May-14 7

WAB0970 20 cm Thick Base Course- First Layer P2:B.C. Crew#2 8 17-May-14 26-May-14 0

WAB0975 20 cm Thick Base Course- Second Layer P2:B.C. Crew#2 8 25-May-14 03-Jun-14 0

WAB0980 7 cm Binder Course Including Prime Coat P2:Asphalt Crew#1 2 03-Jun-14 05-Jun-14 0

WAB0985 Pre Cast Concrete Curbstone Works and Side Walk from St. A0+030 to St. A0+180 RHS and  B0+000
to B0+090 LHS &RHS

P2: Side walk Crew#1 7 05-Jun-14 15-Jun-14 0

Asphalt Works ( Asphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. BAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 122 05-Feb-14 01-Jul-14 0
WAB1070 Filling horziontal layer P2:Exca. Crew 21 05-Feb-14 02-Mar-14 87

WAB1080 Stone Wall P2:Stone W. Crew#1 21 26-Mar-14 20-Apr-14 46

WAB0990 Concret Ditches and Concrete protection P2:Conc.D. Crew#1 20 07-Jun-14 30-Jun-14 1
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WAB1090 Shotcrete  concrete P2:Conc.D. Crew#1 8 07-Jun-14 15-Jun-14 13

WAB1030 Geo-cell P2:Conc.D. Crew#1 18 07-Jun-14 26-Jun-14 3

WAB1000 5 cm Asphalt Wearing Course Including tack Coat also Milling P2:Asphalt Crew#1 3 15-Jun-14 18-Jun-14 0

WAB1010 Road furnishing/Gurad Rail Road furnishing Crew 13 15-Jun-14 30-Jun-14 1

WAB1020 Install  Street Lighting P2:Street L. Crew#1 11 18-Jun-14 01-Jul-14 0

PROJECT 02 Post PROJECT 02 Post Construction PhasePROJECT 02 Post Construction Phase 2 01-Jul-14 03-Jul-14 0
WAB1040 Walk Through & Punch List 2 01-Jul-14 03-Jul-14 0

WAB1050 Start Demoblization and Start Submitting Close Out document 1 02-Jul-14 03-Jul-14 0

WAB1060 Completion date 0 03-Jul-14 0

PROJECT 03 KhaPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub RoadPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 239 06-Nov-13 03-Jul-14 0

PROJECT 03 Key DPROJECT 03 Key DatesPROJECT 03 Key Dates 239 06-Nov-13 03-Jul-14 0
KBH0010 Start Date NTP 0 06-Nov-13 0

KBH0020 Project Duration  (Calendar  Days) 239 06-Nov-13 03-Jul-14 0

KBH0030 Project Duration  (Working  Days) 190 06-Nov-13 03-Jul-14 0

KBH0040 Completion Project 0 03-Jul-14 0

PROJECT 03 MobilPROJECT 03 MobilizationPROJECT 03 Mobilization 25 07-Nov-13 08-Dec-13 0
KBH0050 Start Mobilization 0 07-Nov-13 0

KBH0055 Mobilization Total Cost (4.0%) 25 07-Nov-13 08-Dec-13 0

KBH0060 Site Hand Over 1 09-Nov-13 09-Nov-13 0

KBH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2 09-Nov-13 10-Nov-13 0

KBH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17 17-Nov-13 08-Dec-13 0

KBH0090 Install Temporary Project Sign 2 01-Dec-13 03-Dec-13 2

KBH0110 Finish Mobilization 0 08-Dec-13 0

PROJECT 03 Shop PROJECT 03 Shop Drawing SubmittalsPROJECT 03 Shop Drawing Submittals 92 27-Nov-13 27-Mar-14 81

Shop Drawing MShop Drawing MilestonesShop Drawing Milestones 92 27-Nov-13 27-Mar-14 81
KBH0120 Start Shop Drawing Submittal 0 27-Nov-13 11

KBH0130 Finish Shop Drawing Submittal 0 27-Mar-14 81

Plan Profile and Plan Profile and Cross SectionsPlan Profile and Cross Sections 59 27-Nov-13 16-Feb-14 114
KBH0135 From St 0+000 To St. 0+500 12 27-Nov-13 14-Dec-13 11

KBH0140 From St.0+500  To St. 0+946.5 12 16-Dec-13 04-Jan-14 20

KBH0150 From St. 0+946.5 To St.1+500 12 04-Jan-14 19-Jan-14 33

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

03-Jul-14

Completion da

03-Jul-14

03-Jul-14

Start Date NTP

Completion Pr

08-Dec-13

Start Mobilization

Finish Mobilization

27-Mar-14
27-Mar-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

16-Feb-14

Construction Program

(Baseline)

TO# 11

Multiple Roads Project (Middle)

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 14 of 18 Date Revision Checked Approved
05-Jan-14
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

KBH0160 From St.1+500  To St.2+170 12 18-Jan-14 01-Feb-14 48

KBH0162 Access Roads 12 02-Feb-14 16-Feb-14 114

Concrete GravityConcrete Gravity or retaining wallsConcrete Gravity or retaining walls 34 08-Dec-13 26-Jan-14 38
KBH0190 Concrete Wall from St.0+073 to St. 0+082 LHS 12 08-Dec-13 23-Dec-13 22

KBH0200 Concrete Wall from St.1+160 to St. 1+300 RHS 12 21-Dec-13 07-Jan-14 23

KBH0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12 11-Jan-14 26-Jan-14 38

Stone WallsStone WallsStone Walls 52 25-Jan-14 27-Mar-14 41
KBH0230 Stone Wall From St. 0+410 To St. 0+440 LHS 12 25-Jan-14 08-Feb-14 46

KBH0240 Stone Wall From St. 0+520 To St. 0+540 LHS & St. 0+635 To St. 0+840 LHS & St. 0+790 To St. 0+850 
RHS

12 30-Jan-14 13-Feb-14 13

KBH0250 Stone Wall From St. 1+890 To St. 1+990 RHS & St. 1+990 To St. 2+090 LHS &  St. 2+120 To St. 2+190
LHS

12 15-Mar-14 27-Mar-14 41

Pipe CulvertsPipe CulvertsPipe Culverts 12 07-Dec-13 22-Dec-13 61
KBH0260 New pipe culvert Dia 1000 @ St. 1+670 12 07-Dec-13 22-Dec-13 61

OtheresOtheresOtheres 27 24-Feb-14 27-Mar-14 81
KBH0270 Pre Cast Concrete Curbstone From St. C0+980 To St. C1+186 LHS 12 24-Feb-14 10-Mar-14 96

KBH0280 Concret Ditches and Concret protection 12 02-Mar-14 16-Mar-14 68

KBH0290 Road furnishing/Gurad Rail 12 15-Mar-14 27-Mar-14 64

PROJECT 03 MaterPROJECT 03 Material SubmittalsPROJECT 03 Material Submittals 102 08-Dec-13 17-Apr-14 63
KBA0295 Start Material Submittal 0 08-Dec-13 22

KBA0300 Concrete Mix Design 12 08-Dec-13 24-Dec-13 22

KBA0305 Pipe Culverts 12 09-Dec-13 24-Dec-13 59

KBA0310 Base Course Source 12 09-Dec-13 24-Dec-13 27

KBA0315 Steel Reinforcement 12 07-Jan-14 22-Jan-14 110

KBA0320 Curbstone 12 12-Jan-14 27-Jan-14 87

KBA0325 Formwork material 12 14-Jan-14 29-Jan-14 63

KBA0330 Cement type 12 14-Jan-14 29-Jan-14 63

KBA0335 Backfilling material 12 21-Jan-14 04-Feb-14 58

KBA0340 Fair face concrete job mix 12 10-Feb-14 23-Feb-14 108

KBA0345 Prime Coat 12 16-Feb-14 01-Mar-14 78

KBA0350 Tack Coat 12 16-Feb-14 01-Mar-14 78

KBA0355 Bituminous Wearing Course-Mix Design 12 16-Feb-14 01-Mar-14 78

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

26-Jan-14

27-Mar-14

22-Dec-13

27-Mar-14

17-Apr-14

Start Material Submittal

Construction Program

(Baseline)

TO# 11

Multiple Roads Project (Middle)

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 15 of 18 Date Revision Checked Approved
05-Jan-14
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

KBA0360 Galvanized steel Handrail 12 19-Feb-14 04-Mar-14 83

KBA0365 Concrete joint sealant material 12 27-Feb-14 13-Mar-14 93

KBA0370 Concrete Repair 12 05-Mar-14 19-Mar-14 88

KBA0375 Cat eyes 12 05-Apr-14 17-Apr-14 46

KBA0380 Thermoplastic paint 12 05-Apr-14 17-Apr-14 46

KBA0385 Guard Rail 12 05-Apr-14 17-Apr-14 46

KBA0390 Traffic sign 12 05-Apr-14 17-Apr-14 46

KBA0395 Finish Material submittal 0 17-Apr-14 63

PROJECT 03 ConsPROJECT 03 Construction PhasePROJECT 03 Construction Phase 151 22-Dec-13 29-Jun-14 0

PROJECT 03 CoPROJECT 03 Construction MilestonesPROJECT 03 Construction Milestones 151 22-Dec-13 29-Jun-14 0
KBH0100 Start Implement Traffic Control and Detour 5 22-Dec-13 30-Dec-13 0

KBH0440 Start Construction 0 30-Dec-13 0

KBH0445 Construction Duration  (Working  Days) 146 30-Dec-13 29-Jun-14 0

KBH0450 Finish Construction Phase 0 29-Jun-14 0

Phase#1 ConstrPhase#1 Construction Road From St. 0+060  To St. 0+500 Area BPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 48 30-Dec-13 03-Mar-14 66
KBH0460 Relocation Exist. Utilities & trees, Implement traffic control & safety (totally closed with access to local 

residence)
P3:Traffic & S. Crew#1 41 30-Dec-13 23-Feb-14 4

KBH0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level P3:Exca. Crew#1 24 30-Dec-13 02-Feb-14 0

KBH0480 Construct Concrete Wall from St.0+073 to St. 0+082 LHS P3:Conc.W. Crew#1 10 06-Jan-14 20-Jan-14 15

KBH0490 15 cm Thick Base Course- First Layer P3:B.C. Crew#1 12 29-Jan-14 13-Feb-14 4

KBH0500 Stone Wall From St. 0+410 To St. 0+440 LHS P3:Stone W.Crew#1 8 01-Feb-14 11-Feb-14 16

KBH0510 15 cm Thick Base Course- Second Layer P3:B.C. Crew#1 12 09-Feb-14 23-Feb-14 4

KBH0520 Pre Cast Concrete Curbstone Works and Side Walk from St. 0+060 to St. 0+500 LHS & 0+260 to St. 
0+380 RHS

P3: Side walk Crew#1 7 23-Feb-14 03-Mar-14 66

Phase#2 ConstrPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area BPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 51 30-Jan-14 02-Apr-14 48
KBH0530 Relocation Exist. Utilities & trees, Implement traffic control & safety (totally closed with access to local 

residence)
P3:Traffic & S. Crew#1 51 30-Jan-14 02-Apr-14 48

KBH0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level P3:Exca. Crew#1 24 01-Feb-14 02-Mar-14 0

KBH0550 15 cm Thick Base Course- First Layer P3:B.C. Crew#1 12 25-Feb-14 12-Mar-14 2

KBH0560 Stone Wall From St. 0+520 To St. 0+540 LHS & St. 0+635 To St. 0+840 LHS & St. 0+790 To St. 0+850 
RHS

P3:Stone W.Crew#1 21 25-Feb-14 23-Mar-14 4

KBH0570 15 cm Thick Base Course- Second Layer P3:B.C. Crew#1 12 11-Mar-14 25-Mar-14 2

KBH0580 Pre Cast Concrete Curbstone Works and Side Walk From St. 0+500 to St. 0+635 LHS & St. 0+530 to 
St. 0+710 RHS

P3: Side walk Crew#1 7 25-Mar-14 02-Apr-14 48

Phase#3 ConstrPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area CPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 79 15-Jan-14 22-Apr-14 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

Finish Material submittal

29-Jun-14
29-Jun-14

Start Construction

Finish Constru

03-Mar-14

02-Apr-14

22-Apr-14

Construction Program

(Baseline)

TO# 11

Multiple Roads Project (Middle)

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 16 of 18 Date Revision Checked Approved
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

KBH0590 Relocation Exist. Utilities & trees, Implement traffic control & safety (totally closed with access to local 
residence)

P3:Traffic & S. Crew#1 79 15-Jan-14 22-Apr-14 0

KBH0600 Construct Concrete Wall from St.1+160 to St. 1+300 RHS P3:Conc.W. Crew#1 28 20-Jan-14 24-Feb-14 15

KBH0610 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level P3:Exca. Crew#1 24 02-Mar-14 31-Mar-14 0

KBH0620 15 cm Thick Base Course- First Layer P3:B.C. Crew#1 13 27-Mar-14 12-Apr-14 0

KBH0630 Stone Wall From St. 1+160 To St. 1+300 LHS P3:Stone W.Crew#1 15 30-Mar-14 16-Apr-14 5

KBH0640 15 cm Thick Base Course- Second Layer P3:B.C. Crew#1 13 07-Apr-14 22-Apr-14 0

Phase#4 ConstrPhase#4 Construction Road From St.1+500  To St.2+170  Area CPhase#4 Construction Road From St.1+500  To St.2+170  Area C 78 23-Feb-14 27-May-14 12
KBH0650 Implement traffic control and safety plan (RHS & LHS) P3:Traffic & S. Crew#1 78 23-Feb-14 27-May-14 6

KBH0660 Removing existing wall & construct new gravity wall from St. 2+140 to St. 2+190 RHS P3:Conc.W. Crew#1 15 24-Feb-14 15-Mar-14 15

KBH0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P3:Exca. Crew#1 24 31-Mar-14 28-Apr-14 1

KBH0680 Double Box  Culvert 1.5mX1.5 @St. 1+670 P3:Pipe C. Crew#1 21 02-Apr-14 27-Apr-14 12

KBH0710 15 cm Thick Base Course- First Layer P3:B.C. Crew#1 16 22-Apr-14 12-May-14 0

KBH0720 Stone Wall From St. 1+890 To St. 1+990 RHS & St. 1+990 To St. 2+090 LHS&  St. 2+120 To St. 2+190 
LHS

P3:Stone W.Crew#1 21 23-Apr-14 19-May-14 19

KBH0740 15 cm Thick Base Course- Second Layer P3:B.C. Crew#1 16 04-May-14 22-May-14 2

KBH0750 Pre Cast Concrete Curbstone Works and Side Walk (RHS & LHS) P3: Side walk Crew#1 4 22-May-14 27-May-14 6

Phase#4 ConstrPhase#4 Construction Road From St.0+000  To St.0+060  RHS & LHS Area BPhase#4 Construction Road From St.0+000  To St.0+060  RHS & LHS Area B 19 11-May-14 02-Jun-14 1
KBH840 Relocation Exist. Utilities, Implement traffic control and safety plan (RHS & LHS) P3:Traffic & S. Crew#1 19 11-May-14 02-Jun-14 1

KBH830 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level (RHS & LHS) P3:Exca. Crew#1 9 12-May-14 22-May-14 1

KBH850 15 cm Thick Base Course- First Layer (RHS & LHS) P3:B.C. Crew#1 6 21-May-14 28-May-14 1

KBH860 15 cm Thick Base Course- Second Layer (RHS & LHS) P3:B.C. Crew#1 6 26-May-14 02-Jun-14 1

Asphalt Works( WAsphalt Works( Wearing)  and Miscellaneous WorksAsphalt Works( Wearing)  and Miscellaneous Works 99 02-Mar-14 29-Jun-14 0
KBH0870 Topping P3:B.C. Crew#1 21 02-Mar-14 27-Mar-14 57

KBH0880 Filling Horziontal layer P3:Exca. Crew#1 21 02-Mar-14 27-Mar-14 57

KBH0890 20 cm Thick Base Course- Second Layer P3:B.C. Crew#1 21 12-May-14 05-Jun-14 0

KBH0900 400 mm R.C. pipe P3:Pipe C. Crew#1 11 12-May-14 25-May-14 8

KBH0910 Stone Wall P3:Stone W.Crew#1 15 12-May-14 29-May-14 4

KBH0770 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat, Also Milling Works P3:Asphalt Crew#1 6 03-Jun-14 10-Jun-14 0

KBH0780 Concret Ditches P3:Conc.D. Crew#1 20 04-Jun-14 28-Jun-14 0

KBH0920 Grouted rip rap protection P3:Conc.D. Crew#1 10 04-Jun-14 16-Jun-14 10

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

27-May-14

02-Jun-14

29-Jun-14

Construction Program

(Baseline)

TO# 11

Multiple Roads Project (Middle)

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 17 of 18 Date Revision Checked Approved
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

KBH0930 Geo-cell P3:Conc.D. Crew#1 10 04-Jun-14 16-Jun-14 10

KBH0790 Road furnishing/Gurad Rail & Hand Rail Road furnishing Crew 13 12-Jun-14 29-Jun-14 0

PROJECT 03 Post PROJECT 03 Post Construction PhasePROJECT 03 Post Construction Phase 4 29-Jun-14 03-Jul-14 0
KBH0800 Walk Through & Punch List 3 29-Jun-14 02-Jul-14 0

KBH0810 Start Demoblization and Start Submitting Close Out document 1 02-Jul-14 03-Jul-14 0

KBH0820 Completion date 0 03-Jul-14 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

03-Jul-14

Completion da

Construction Program

(Baseline)

TO# 11

Multiple Roads Project (Middle)
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B │One Month Look ahead Schedule
       Proposed Baseline Schedule (Not Approved by USAID COR)
 
      Will be included after receiving approval on baseline schedule. 
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C │Progress S-Curve Versus Actual       
      (Not Approved by USAID COR)  
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Total Contract Value (Orginal):  $       6,325,845 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 183,148$   61,269$            220,987$      652,602$      833,201$      894,286$      761,425$      2,651,956$   66,971$           $6,325,845
 Planned  Value (CUM) 183,148$   244,417$           465,404$      1,118,006$   1,951,207$   2,845,493$   3,606,918$   6,258,874$   6,325,845$      
% Planned 2.9% 1.0% 3.5% 10.3% 13.2% 14.1% 12.0% 41.9% 1.1% 100%

% Planned  (CUM) BL1 2.9% 3.9% 7.4% 17.7% 30.8% 45.0% 57.0% 98.9% 100.0%

6-Nov-13

Multiple Roads Project  (Middle)

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

98.9% 100.0%
100.0% Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $       2,063,449 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 59,742$    19,463$            101,446$      327,515$      312,699$      338,871$      182,400$      700,655$      20,658$           $2,063,449
 Planned  Value (CUM) 59,742$    79,204$            180,650$      508,165$      820,865$      1,159,736$   1,342,136$   2,042,791$   2,063,449$      
% Planned 2.9% 0.9% 4.9% 15.9% 15.2% 16.4% 8.8% 34.0% 1.0% 100%

% Planned  (CUM) BL1 2.9% 3.8% 8.8% 24.6% 39.8% 56.2% 65.0% 99.0% 100.0%

6-Nov-13

 PROJECT01 Sinjil Main Entrance Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

99.0% 100.0%
100.0% Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $       2,616,457 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 75,753$    25,028$            75,464$        194,150$      318,164$      371,405$      383,872$      1,141,985$   30,637$           $2,616,457
 Planned  Value (CUM) 75,753$    100,781$           176,245$      370,395$      688,559$      1,059,964$   1,443,836$   2,585,820$   2,616,457$      
% Planned 2.9% 1.0% 2.9% 7.4% 12.2% 14.2% 14.7% 43.6% 1.2% 100%

% Planned  (CUM) BL1 2.9% 3.9% 6.7% 14.2% 26.3% 40.5% 55.2% 98.8% 100.0%

6-Nov-13

 PROJECT02 Wadi Al Balat Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

98.8%100.0% Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $       1,645,938 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 47,654$    16,778$            44,077$        130,937$      202,337$      184,009$      195,153$      809,317$      15,676$           $1,645,938
 Planned  Value (CUM) 47,654$    64,432$            108,509$      239,446$      441,783$      625,793$      820,946$      1,630,262$   1,645,938$      
% Planned 2.9% 1.0% 2.7% 8.0% 12.3% 11.2% 11.9% 49.2% 1.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 6.6% 14.5% 26.8% 38.0% 49.9% 99.0% 100.0%

6-Nov-13

 PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

99.0% 100.0%
100.0% Construction Progress S-Curve

`
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D │Site Memos Log
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Typewritten Text



Spec. 
No.

Submittal No Subject Project Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

Remarks

SM-13-00011-MRM-001 Design Modifications MRM 12/30/13 12/30/13 0 Site Instruction
SM-13-00011-SIN-002 Design Modifications SIN 12/31/13 12/31/13 0 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES
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E  │Inspection Requests Log
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00011-SIN-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/26/13 2 A
IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/31/13 1 A
IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 0 A
IR-13-00011-SIN-004-A Start Excavation Work from Sta.0+000 to Sta.0+250 01/02/14

Inspection Request Log - Project 01

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00011-WAB-001-A Check Traffic control  plan 01/02/13

Inspection Request Log - Project 02

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00011-KHR-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/26/13 2 A
IR-13-00011-KHR-002-A Centerline coordinates and control points 12/29/13 12/30/13 1 C
IR-13-00011-KHR-002-B Centerline coordinates and control points 01/02/14 Pending
IR-13-00011-KHR-003-A Check Traffic Control Plan 12/29/13 12/30/13 1 C
IR-13-00011-KHR-003-B Check Traffic Control Plan 01/02/14 01/02/14 0 A

Inspection Request Log - Project 03

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES
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F │Submittals Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

47



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

SUB-13-00011-MRM-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRM P 11/10/13 12/01/13 11/13/13 3 B
SUB-13-00011-MRM-002-A Bank Guarantee MRM P 11/10/13 12/01/13 11/24/13 14 E
SUB-13-00011-SIN-003-A Survey Plan -Sinjil Main Entrance Road & Segment A-Project 01 SIN P 11/12/13 12/03/13 11/19/13 7 B
SUB-13-00011-MRM-004-A Subcontracting Plan MRM P 11/12/13 12/03/13 11/19/13 7 E
SUB-13-00011-MRM-005-A Testing Labs MRM P 11/12/13 12/03/13 11/13/13 1 B

SUB-13-00011-KHR-006-A Survey Plan from Sta.0+000 to Sta.2+198-Kharbatha Bani Hareth Ein ayoub 
Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-007-A Field Offices Furniture and Equipment Plan MRM P 11/13/13 12/04/13 11/20/13 7 C
SUB-13-00011-MRM-007-B Field Offices Furniture and Equipment Plan MRM P 11/25/13 12/16/13 11/27/13 2 A
SUB-13-00011-SIN-008-A Dilapidation Survey-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-SIN-009-A Risk Management Program-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-010-A Dilapidation Survey-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-011-A Risk Management Program-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-012-A Dilapidation Survey-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-013-A Risk Management Program-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-MRM-014-A Environmental Mitigation Plan MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-014-B Environmental Mitigation Plan MRM P 12/22/13 01/12/14

SUB-13-00011-SIN-015-A CMC Field Office Location and Layout-Secondary Office 01-Sinjil Main 
Entrance Road -Project 01 SIN P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-KHR-016-A CMC Field Office Location and Layout-Secondary Office 02-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03

KHR P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-MRM-017-A Quality Control Program (QCP) MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-017-B Quality Control Program (QCP) MRM P 12/22/13 01/12/14
SUB-13-00011-MRM-018-A Safety Plan MRM P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00011-MRM-018-B Safety Plan MRM P 12/25/13 01/15/14
SUB-13-00011-MRM-019-A 60-Day Plan of Operation MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-020-A Project Overview Bar Chart and Master Plan MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-021-A Submittal Schedule MRM P 11/17/13 12/08/13 12/03/13 16 C
SUB-13-00011-MRM-021-B Submittal Schedule MRM P 12/29/13 01/19/14

SUB-13-00011-WAB-022-A Survey Plan from Sta.0+000 to Sta.1+640 - Ein Sinya Wadi Al Balat Road -
Project 02 WAB P 11/19/13 12/10/13 11/20/13 1 B

SUB-13-00011-MRM-023-A CMC Field Office Location and Layout-Primary Office (Ein Sinya) WAB P 11/20/13 12/11/13 11/21/13 1 B
SUB-13-00011-MRM-024-A Method Statement MRM P 11/20/13 12/11/13 12/02/13 12 C
SUB-13-00011-MRM-024-B Method Statement MRM P 12/10/13 12/31/13 12/24/13 14 B
SUB-13-00011-MRM-025-A Coordination with Local Authorities Plan and List of Permits and Licenses MRM P 11/20/13 12/11/13 12/01/13 11 B

SUB-13-00011-MRM-026-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRM P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00011-SIN-027-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 11/26/13 12/17/13 12/09/13 13 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Submittals Register Log

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00011-MRM-028-A Temporary and Permanent Signs Plan MRM P 11/27/13 12/18/13 12/03/13 6 B
SUB-13-00011-MRM-029-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-030-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-031-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-032-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 
No.3.05 MRM M 11/28/13 12/19/13 12/09/13 11 C

SUB-13-00011-MRM-033-A Cat Eyes-Iriflix Ltd.-item No.5.03.a & b MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-034-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-KHR-035-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+946.5-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 11/28/13 12/19/13 12/17/13 19 B

SUB-13-00011-MRM-036-A Construction Time Schedule and S-Curve MRM P 12/01/13 12/22/13 12/17/13 16 C

SUB-13-00011-MRM-037-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00011-MRM-026-A) MRM P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00011-MRM-038-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00011-MRM-007-B) MRM P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00011-KHR-039-A Traffic Control Plan-Phase I -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/09/13 12/30/13 12/22/13 13 B

SUB-13-00011-SIN-040-A Concrete Ready Mix-Al Nabali & Al Sheikh Co.-item No.4.1-Sinjil Main 
Entrance Road-Project 01 SIN M 12/10/13 12/31/13 12/23/13 13 B

SUB-13-00011-WAB-041-A Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-SIN-042-A Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-SIN-043-A Shop Drawings : Concrete Gravity Wall from Sta.0+071 to Sta.0+098 RHS-
Sinjil Main Entrance Road-Project 01 SIN S 12/19/13 01/09/14

SUB-13-00011-SIN-044-A Traffic Control Plan-Phase I -Rehabitation of Sinjil Access Road-Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-SIN-045-A Traffic Control Plan-Phase II & III -Sinjil Main Access Road and Intersection 
with HWY 60 -Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-WAB-046-A Traffic Control Plan-Phase I-Ein Sinya Wadi Al Balat Road -Project 02 WAB P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-047-A Traffic Control Plan-Phase II -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-048-A Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 12/23/13 01/13/14 12/31/13 8 C

SUB-13-00011-MRM-049-A Branding Plan MRM P 12/25/13 01/15/14
SUB-13-00011-MRM-050-A Proposed Dumping area, Storage and Staging Site MRM P 12/25/13 01/15/14
SUB-13-00011-MRM-051-A Key Personnel Plan MRM P 12/25/13 01/15/14
SUB-13-00011-MRM-052-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRM M 12/25/13 01/15/14 12/31/13 6 B
SUB-13-00011-MRM-053-A Security System MRM P 12/29/13 01/19/14
SUB-13-00011-MRM-054-A Guardrail ESP4-N2-PRINS DOKKUM-MRM-item 5.05 MRM M 12/31/13 01/21/14 12/31/13 0 A
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Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00011-SIN-055-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-WAB-056-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-WAB-057-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.b-Project 02 WAB M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-MRM-058-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a MRM M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-KHR-059-A Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 12/31/13 01/21/14
SUB-13-00011-MRM-060-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRM M 01/05/14 01/26/14

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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G │RFI’s Log for the Reporting Period 
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Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00011-MRM-001 Coordinates for Bench Marks and Survey Control points at  Kharbatha Bani 
Hareth-Ein Ayoub Road Project 03 MRM 11/21/13 12/05/13 11/24/13 3 Zuhair Al-Naser

RFI-13-00011-MRM-002 Construction risk to the adjacent existing buildings’  at Dura AL-Qare’  
intersection/ Wadi Al Balat Road project - Segment B MRM 11/21/13 12/05/13 12/03/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-003 Storm Drainage system at Sinjil Main Entrance Road-Project 01 MRM 11/25/13 12/09/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-004 The existing side walk and the proposed gravity wall between Sta. 0+920 to 
Sta.1+010 RHS at Sinjil Main Entrance Road- -Project 01 MRM 11/25/13 12/09/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-005 Discrepancy between existing road conditions and design from Sta. 0+000 to 
Sta.1+000 at Kharbatha Bani Hareth Road TO # 11

MRM 12/04/13 12/18/13 12/17/13 13 Zuhair Al-Naser

RFI-13-00011-MRM-006 Design of concrete slab ramps on grade subject to traffic load at  all projects of 
Task order # 11

MRM 12/04/13 12/18/13 12/17/13 13 Zuhair Al-Naser

RFI-13-00011-MRM-007
Impact of PGL on adjacent existing building. Sta. 0+046 to sta. 0+050 LHS, 
Proposed gravity wall from sta. 0+071 to sta. 0+098 RHS, Sinjil Main entrance 
Road, Task order # 11

MRM 12/05/13 12/19/13 12/17/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-008
Site conditions and design requirements to consider during the preparation of 
shop drawings from Sta.-0+130 to Sta. 0+710  
at Wadi Al Balat  Road project – Main Road / Task order # 11

MRM 12/19/13 01/02/14 12/31/13 12 Zuhair Al-Naser

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
RFIs log - MRM

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Multiple RoadsMiddle - MRM

Project 01- Sinjil Main Entrance Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0 11 0 0 11 0

December 2013 0 0 8 0 0 8 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 19 1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: December 31, 2013

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Multiple RoadsMiddle - MRM

Project 02- Ein Sinya - Wadi Al Balat Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0 10 0 0 10 0

December 2013 0 0 8 0 0 8 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 18 1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: December 31, 2013

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Multiple RoadsMiddle - MRM

Project 03- Kharbatha Bani Harith - Ein Ayyoub Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0 9 0 0 9 0

December 2013 0 0 8 0 0 8 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 17 1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: December 31, 2013

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Daily Work Force /December 2013
Project Name Sinjil Main Entrance Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2 2 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2 2 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0
Subcontractor

APCO/ArCon 0 0 0 0 0 8 0
Subcontractor

0

0

0

0

0

December 16, 2013 Total 

December 13, 2013 December 29, 2013

December 14, 2013 December 30, 2013

December 15, 2013 December 31, 2013

0

0

0

0

December 12, 2013

December 6, 2013 December 22, 2013

December 23, 2013

December 8, 2013 December 24, 2013

December 28, 2013

December 9, 2013 December 25, 2013

December 7, 2013

December 10, 2013 December 26, 2013

December 11, 2013 December 27, 2013

0

0

December 3, 2013 December 19, 2013

December 4, 2013 December 20, 2013

December 5, 2013 December 21, 2013

0

0

0

December 1, 2013 December 17, 2013

December 2, 2013 December 18, 2013

Engineers

0

0

Daily Work Force /December 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days
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Daily Work Force /December 2013
Project Name Wadi Al Balat Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2 2 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2 2 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0
Subcontractor

APCO/ArCon 0 0 0 0 0 8 0
Subcontractor

Daily Work Force /December 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled

December 3, 2013 December 19, 2013

Engineers Skilled Unskilled

December 1, 2013 December 17, 2013

December 2, 2013 December 18, 2013

0

0

0

December 4, 2013 December 20, 2013

December 5, 2013 December 21, 2013

December 6, 2013 December 22, 2013

0

0

0

December 7, 2013 December 23, 2013

December 8, 2013 December 24, 2013

December 9, 2013 December 25, 2013

0

0

0

December 10, 2013 December 26, 2013

December 11, 2013 December 27, 2013

December 12, 2013 December 28, 2013

0

0

0

December 16, 2013 Total 

December 13, 2013 December 29, 2013

December 14, 2013 December 30, 2013

December 15, 2013 December 31, 2013

0

0

0

0
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Daily Work Force /December 2013
Project Name Kharbatha Bani Hareth-Ein Ayoub Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 2 2 0 0 1 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2 2 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 2 2 0 1 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 0 0
Subcontractor

APCO/ArCon 0 0 0 0 0 8 0
Subcontractor

Daily Work Force /December 2013

December 16, 2013 Total 

December 13, 2013 December 29, 2013

December 14, 2013 December 30, 2013

December 15, 2013 December 31, 2013

0

December 10, 2013 December 26, 2013

December 11, 2013 December 27, 2013

December 12, 2013 December 28, 2013

December 7, 2013 December 23, 2013

December 8, 2013 December 24, 2013

December 9, 2013 December 25, 2013

0

0

0

December 4, 2013 December 20, 2013

December 5, 2013 December 21, 2013

December 6, 2013 December 22, 2013

0

0

0

December 17, 2013

December 2, 2013 December 18, 20130

0

0

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

0

Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

0

0

Date

Management

0

0

0

December 3, 2013 December 19, 2013

Engineers Skilled Unskilled

December 1, 2013
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CONTRACTOR: APCO/ArCon PERIOD FROM: December 01, 2013

PERIOD TO: December 31, 2013

SubTota
l

DATE 
Sinjil Main Entrance Road

SubTota
l Wadi Al Balat Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

December 1, 2013 0 0 1 0 1 0 0 1 0 1
December 2, 2013 0 0 1 0 1 0 0 1 0 1
December 3, 2013 0 0 1 0 1 0 0 1 0 1
December 4, 2013 0 0 1 0 1 0 0 1 0 1
December 5, 2013 0 0 1 0 1 0 0 1 0 1
December 6, 2013 0 0 0 0 0 0 0 0 0 0
December 7, 2013 0 0 1 0 1 0 0 1 0 1
December 8, 2013 0 0 1 0 1 0 0 1 0 1
December 9, 2013 0 0 0 0 0 0 0 0 0 0
December 10, 2013 0 0 1 0 1 0 0 1 0 1
December 11, 2013 0 0 1 0 1 0 0 1 0 1
December 12, 2013 0 0 0 0 0 0 0 0 0 0
December 13, 2013 0 0 0 0 0 0 0 0 0 0
December 14, 2013 0 0 0 0 0 0 0 0 0 0
December 15, 2013 0 0 0 0 0 0 0 0 0 0
December 16, 2013 0 0 0 0 0 0 0 0 0 0
December 17, 2013 0 0 1 0 1 0 0 1 0 1
December 18, 2013 0 0 1 0 1 0 0 1 0 1
December 19, 2013 0 0 1 0 1 0 0 1 0 1
December 20, 2013 0 0 0 0 0 0 0 0 0 0
December 21, 2013 0 0 1 0 1 0 0 1 0 1
December 22, 2013 0 0 0 0 0 0 0 0 0 0
December 23, 2013 0 0 0 0 0 0 0 0 0 0
December 24, 2013 0 0 0 0 0 0 0 0 0 0
December 25, 2013 0 0 0 0 0 0 0 0 0 0
December 26, 2013 0 0 0 0 0 0 0 0 0 0
December 27, 2013 0 0 0 0 0 0 0 0 0 0
December 28, 2013 0 0 0 0 0 0 0 0 0 0
December 29, 2013 0 0 0 0 0 0 0 0 0 0
December 30, 2013 0 0 0 0 0 0 0 0 0 0
December 31, 2013 0 0 0 0 0 0 0 0 0 0

Sub Total of 
December

0 0 8 0 0 8 0 0 8 0 0 8

SubTota
l

DATE 
Sinjil Main Entrance Road

SubTota
l Wadi Al Balat Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: December 01, 2013

PERIOD TO: December 31, 2013

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

DATE 
Kharbatha Bani Hareth-Ein Ayoub Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

December 1, 2013 0 0 1 0 1
December 2, 2013 0 0 1 0 1
December 3, 2013 0 0 1 0 1
December 4, 2013 0 0 1 0 1
December 5, 2013 0 0 1 0 1
December 6, 2013 0 0 0 0 0
December 7, 2013 0 0 1 0 1
December 8, 2013 0 0 1 0 1
December 9, 2013 0 0 0 0 0
December 10, 2013 0 0 1 0 1
December 11, 2013 0 0 1 0 1
December 12, 2013 0 0 0 0 0
December 13, 2013 0 0 0 0 0
December 14, 2013 0 0 0 0 0
December 15, 2013 0 0 0 0 0
December 16, 2013 0 0 0 0 0
December 17, 2013 0 0 1 0 1
December 18, 2013 0 0 1 0 1
December 19, 2013 0 0 1 0 1
December 20, 2013 0 0 0 0 0
December 21, 2013 0 0 1 0 1
December 22, 2013 0 0 0 0 0
December 23, 2013 0 0 0 0 0
December 24, 2013 0 0 0 0 0
December 25, 2013 0 0 0 0 0
December 26, 2013 0 0 0 0 0
December 27, 2013 0 0 0 0 0
December 28, 2013 0 0 0 0 0
December 29, 2013 0 0 0 0 0
December 30, 2013 0 0 0 0 0
December 31, 2013 0 0 0 0 0

Sub Total of 
December

0 0 8 0 0 8

Total Job Days
December, 2013

24

No of Full Time Equivalent (FTE) Jobs 

1

DATE 
Kharbatha Bani Hareth-Ein Ayoub Road

SubTota
l
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are 
usually multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.
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T.O 11- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED 
BY

DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER STATUS NOTES

1 Design Delay to shop 
drawings and start of 
construction.

Design revisions. M APCO 3 2 6 Unknown at 
this time. 

Delay in shop 
drawings 
preparation and 
possible delay of 
start of 
construction.

Mitigate Intensive 
coordination 
with CMC 
and local 
councils. 

CMC and 
Local 

councils.

In progress

2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor Pre-construction 

submittals behind 
schedule

Difficulty of having key 
personnel work on short notice. 

M USAID Oct. 21, 2013
Progress 
meeting 

3 2 6 No Cost 
Impact 

Delay in pre-
construction 
submittals and 
mobilization 
phase 

Mitigate Speed hiring 
process and 
work 
additional 
time

Contractor Improving 

6 External Work stoppage Unusual severe snow storm. M __ December 12
December 18

3 2 6 No Cost 
Impact 

Delay in work 
progress

Mitigate Increase 
resources and 
work 
additional 
time.

External Finished

7 Procurement It Equipment for 
field offices 

1- Long lead equipment not 
available in the country. 
2- Hold on zero VAT approvals 
by Finance Ministry. 

L APCO Nov. 30, 2013 3 1 3 No Cost 
Impact 

Mobilization 
delay

Mitigate Provide 
temporary IT 
equipment 

Contractor IT equipment 
delivery expected 4 
to 6 weeks. 

8 Skills 0
9 Complexity 0
10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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