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TASK ORDER OVERVIEW 

Task Order Project Name Multiple Roads Project in the South area (MRSII) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00012 
Employer USAID  

 

Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Nov. 01, 2013 
Task Order Completion Date Oct. 31, 2014 
Task Order Contract Value  $12,259,300.18 
Projects Total Value $11,759,300.18 
Day Work $500,000.00 
Modified Projects Total Value --- 
Modified Day Work --- 
  

Project 01-   Dura- Hebron (Sinjer) Road 
Project Description A busy 4.45 km 2 lane regional road connecting Dura to Hebron and surrounding localities 

spanning Areas A and B, and passing through a densely populated area with commercial 
and light industrial activities on both sides. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water 
drainage systems, installation of new water lines, milling and overlay, installation of safety 
features (signage, road marking, cat eyes, and guardrails) and any other work items needed 
to complete this activity as specified. 

Project Location  Dura and Hebron, Hebron District (Area A and B) 
Project Value $8,243,912.25 
Modified Project Value --- 
Subcontractor Name Technical Group Company 
Start of Construction Not started yet 
Contractual period of Performance 365 Calendar days 
Contractual End Date  Oct. 31, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Oct. 31, 2014 
Planned Percentage of Completion 4.0% per proposed time schedule and baseline. 
Actual Percentage of Completion 2.0% 
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Project 02-   Samu’- Yatta Road 
Project Description Comprised of 2 separate segments, segment A of 4.12km 2 lane main road connecting 

Samu’ and Yatta communities passing through unpopulated agricultural lands located in 
areas A and C. Segment B totally located in Area C, 400 meter serving as Samu’ entrance 
and connecting to HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water 
drainage systems, installation of safety features (signage, road marking, cat eyes, and 
guardrails) and any other work items needed to complete this activity as specified. 

Project Location  Yatta and Samu’ cities, Hebron District (Area A and C) 
Project Value $2,240,866.43 
Modified  Project Value --- 
Subcontractor Name Self-perform APCO/ArCon 
Start of Construction Not started yet. 
Contractual period of Performance 270 Calendar Days 
Contractual End Date  July 28, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date July 28, 2014 
Planned Percentage of Completion 4.0%  per proposed time schedule and baseline. 
Actual Percentage of Completion 2.0% 
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Project 03- Milling and Overlay of  Bethlehem Internal Roads 
Project Description Upgrading approximately 2.8km of Bethlehem internal roads sited in Area A which is a 

densely populated neighborhood in Bethlehem. 
Statement of Work (SOW) The SOW consists of the milling of the existing asphalt layer and the overlay of a fresh 

asphalt layer. Work also includes excavation works, patching works, reconstruction works, 
construction of sidewalks, rehabilitation of existing sidewalks, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to 
complete this project as specified. 

Project Location  Bethlehem, Bethlehem Governorate (Area A) 
Project Value $1,274,521.50 
Modified Project Value --- 
Subcontractor Name Al Tarifi Company 
Start of Construction Nov. 02, 2013. 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  Apr. 29, 2013 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Apr. 29, 2013 
Planned Percentage of Completion 4.0%  per proposed time schedule and baseline. 
Actual Percentage of Completion 2.5%  
 

 
 

 
SAFETY: 

A comprehensive health and safety program plan addressing safety standards for the various construction activities was 
developed and submitted to CMC.  
 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions is under preparation and will be 
submitted to the CMC by December 23, 2013. 
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TRAFFIC CONTROL MEASURES: 

After several field visits and intense coordination meetings with local councils, subcontractors and CMC engineers, available 
alternate detours and traffic control scenarios were discussed and evaluated. Detailed traffic control plans for Projects 01 and 
03 (located in Areas A and B) were approved and stamped by the Traffic Higher Council at the Palestinian Ministry of 
Transport, copies of stamped plans were submitted to CMC.  
Traffic Control plans for project 02 (parts are located in Area C) were developed by a specialized engineering firm, verbal 
approval from the DCL obtained. Stamped copies will be submitted to CMC by Dec. 10, 2013. 
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination plan was submitted to CMC. Coordination meetings with local councils and utility owners were conducted to 
introduce the new task orders scope, construction plans and request as builts for existing underground utilities. Kindly see 
below coordination log that detail the conducted meetings.  
Temporary and Permanent sign plan (approved text and fabrication) were submitted to CMC and approved.  
Public relation plan is in progress to address our community outreach and public information including proposed language 
for projects flyers.   
 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

November 14, 2013 

Black & Veatch-Adnan Safi, Monther 
Ramadan 
APCO-Hani Hamawi, Mahmoud 
Jaradat & Zuhair Ghayadah. 

Introductory Meeting 

Introduce the contractor staff, Sub-contractors, 
progress of preparation works, conformed 
documents and permits, projects signs, public 
relation and submittals. 

November 19, 2013 

USAID- Sonia Massis 
Black & Veatch-Adnan Safi 
APCO-Hani Hamawi, Mahmoud 
Jaradat and Zuhair Ghayadah. 

Introductory Meeting 

Introduce the contractor staff, Sub-contractors, 
progress of preparation work, conformed 
documents and permits, project sign, public 
relation and submittals. 

November 26, 2013 
Black & Veatch-Mowafaq Abu Zenaih 
& Nariman Barbarawi 
APCO-Amani Krunz 

Technical Meeting  
Discuss DJR format and GIO-MIS data for All 
new awarded task orders including T.O 12.  

Project 01  

November 19, 2013 
South Electrical Company-Shibly 
Jadallah 
APCO-Mahmoud Jaradat  

Coordination Meeting  
Relocation of H.V towers and electrical poles at 
project 01- Dura-Hebron Road. 

November 19, 2013 
Dura Municipality-Maher Qzaza 
APCO-Mahmoud Jaradat  

Coordination Meeting  
Discuss the condition and location existing 
underground water pipes and requesting as built 
drawings. 

Project 02 

November 03, 2013 

Samu’ Municipality-Yousef Al 
Salameen,Wasfi Al Za’areer & 
Muhammad Al Badareen 
APCO-Ashraf Khalafawi 

Coordination / 
Introductory Meeting 

Introducing APCO/ArCon’s key staff and 
public relation officer, discuss project scope, 
work plan, existing underground utilities, traffic 
control plan and available detours. 

Project 03 

Nov. 02, 2013 

USAID- Sonia Massis  
B&V representatives 
APCO representatives 
Tarifi Company representatives.  
Bethlehem Municipality representatives.  

Coordination Meeting  
Preparing for Mr. John Kerry visit for 
Bethlehem.   

November 10, 2013 

Black & Veatch-Adnan Safi, Monther 
Ramadan 
APCO-Hani Hamawi, Mahmoud 
Jaradat and Zuhair Ghayadah. 

Introductory Meeting 

Introduce the contractor staff, Sub-contractors, 
progress of preparation work, conformed 
documents & permits, project signs, public 
relation and submittals. 
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SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 12 

Nov. 02, 2013 USAID- Sonia Massis  
Bethlehem municipality representatives.  

Project 03 
Nazlet Al Ein Road  

Follow-up the start of construction 
activities at Al Ein road segment..  

Nov. 04, 2013 USAID- Sonia Massis  Project 03 
Nazlet Al Ein Road 

Follow-up work progress at  Al Ein Road. 

Nov. 06, 2013 USAID – Sonia Massis 
USAID Administrator Rajiv Shah 
B&V representatives  
APCO representatives.  
Tarifi company representatives 
Bethlehem municipality representatives. 
Ministry of Local government. 
Deputy Prime Minister for Economic 
Affairs. 
Ministry of Public Works and Housing. 
Bethlehem Chamber of commerce and 
industry. 
Beit Sahout municipality representatives.  
Beit Jala municipality representatives.  
Bethlehem Governor 

Project 03 
Nazlet Al Ein Road 

USAID ceremony and meeting with Mr. 
John Kerry - United States Secretary of 
State at Bethlehem. Start of Asphalt wearing 
course layer works.  

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Pre-Construction phase, construction operations commenced only at Project 03.  
PROGRESS and SCHEDULING: 

 

 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  
proposed baseline 

4% 4% 4% 4% 

Actual % 2% 2% 2% 2.5% 

Refer to Appendix C   Progress s-curve planned versus Actual. 
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% of Completion: 
 
 

- Pre-construction Submittals   65% 
- Mobilization          50% 

 
Project 01: 

- Survey Works         100% 
- Shop Drawings          04% 

 
Project 02: 

- Survey Works          100% 
- Shop Drawings           06% 

 
Project 03: 

- Survey Works          100% 
- Shop Drawings              0% 
- Construction works completed at Bethlehem 

road (Nazlet Al Ein). 
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Pre-Construction phase preparation (submittals, shop drawings, survey works and mobilization)   
USAID expressed concern that delay in the mobilization period have occurred, the contractor acknowledges the delay and 
attributes the occurrence to several factors a) key personnel were duplicated in RFTOP proposals, therefore reshuffling of 
candidates was necessary, and seeking new skills to fill vacant positions caused a delay in staffing b) a similar duplication 
of subcontractors in the RFTOPs necessitated reassignment of subcontractors and revisions to subcontracting plans. The 
preceding combined resulted in delay of meeting the mobilization goals within the limited period of thirty days. 
 
The contractor recognized the shortcomings and developed a plan to mitigate the delay and go back on track by increasing 
staffing and resourcing. Accordingly, recruitment efforts were multiplied including reaching out to out of country 
candidates, increased outsourcing services to local consultants, and implemented a rigorous work schedule, noticeable 
improvements continue to emerge as a result.   

 
ACTIVITIES DURING THIS REPORTING PERIOD: 

For the Three Projects: 
 Pre-construction Submittals 
 Survey works 
 Shop drawing preparation and material submittals.  
 Mobilization (Field offices, temporary signs, ..etc).  
 
 Project 03 
 Start construction activities on Nov. 02, 2013 at Nazlet Al Ein road – approx. 135Lm Bethlehem road were 

overlaid. 
 

PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Finish pre-construction submittals. 
 Finish mobilization works. 
 Continue submittals preparation for materials, and shop drawings. 
 Start implementation of traffic control plan and detour from St. 0+000 to St. 0+500 RHS and external detours. 
 Start excavation, base-course and asphalt for detours from St. 0+000 to St. 0+500. 
 Start road excavation including (cut/fill) to the required sub-grade levels from St. 0+000 to St.0+500 RHS. 
 Start construction of concrete wall from St.0+000 to St.0+030. 
 Start trench excavation, bedding, installation of 2” steel pipes and backfill with required testing. 

Project 02 
 Finish pre-construction submittals. 
 Finish mobilization works. 
 Continue submittals preparation for materials, and shop drawings. 
 Start implementation of traffic control plan and detour from St. A0+000 to St. A0+450. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St.A0+000 to St. A0+450. 
 Cleaning existing triple box culvert at St. A0+095. 
 Start topping layer preparation from St. A0+000 to St. A0+450. 

Project 03 
 Finish pre-construction submittals. 
 Finish mobilization works. 
 Continue submittals preparation for materials, and shop drawings. 
 Start implementation of traffic control plan and detour. 
 Start milling and overlay of Wadi Ma'ali road including patching works and curbstone. 
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INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
4.10Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
5.10Km   
0.00 Km 

 

  Project 03-  
Total Road rehabilitated (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 
0.00 Km       
2.8 Km   
0.00 Km 

 

 

 
WORKING / NON-WORKING DAYS 
Project 01-DUR 

1 Total Period of Performance (Original) 365 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  25 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 5 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  0 

   
Project 02-SAM 

1 Total Period of Performance (Original) 270 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  25 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 5 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  0 
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Project 03-BTH 
1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  25 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 5 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  0 

   
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 
 
Task Order  

- Target value= 31,368 Man-Days 
- Employment generated previously = 0 Man-Days  
- Employment generated this month  =215 Man-Days 
- Total cumulative employment generated to-date= 306 Man-Days 

 
Project 1: 

- Target value= 21,172 Man-Days 
- Employment generated previously = 0 Man-Days  
- Employment generated this month  =14 Man-Days 
- Total cumulative employment generated to-date= 50 Man-Days 
 

Project 2  
- Target value= 7,413 Man-Days 
- Employment generated previously = 0 Man-Days  
- Employment generated this month  =14 Man-Days 
- Total cumulative employment generated to-date= 42 Man-Days 

 
Project 3: 

- Target value= 2,784 Man-Days 
- Employment generated previously = 0 Man-Days  
- Employment generated this month  =187 Man-Days 
- Total cumulative employment generated to-date= 215 Man-Days 
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Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 0  Man-days     Generated previously =  0 

During this reporting period = 215 Man-days During this reporting period = 9  

Total generated to-date = 215 Man-days Total  generated to-date = 9 
 

 
SITE MEMO:  

No site memos were issued during this reporting period.  

PROCUREMENT:  

The contractor also ordered specified IT Equipment via local supplier to import, a delay occurred because of Ministry of Finance 
placing a hold on issue zero VAT approvals, however, hold has been removed and IT Equipment is expected first week in 
January 2014. 
 
INSPECTION REQUEST: 

Pre-Construction phase, construction operations started only at Project 03. Please refer to Annex E- Inspection Requests log. 
 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

A quality control program will be developed and submitted to CMC to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, and completed on schedule. The 
program will address the followings:  

  Organizational Structure 

  Process Control Testing 

  Inspection/Control Procedures 

  Description of Records 

  Personnel Qualifications 

  Subcontractors Interface with Contractor 
This Plan will comply with the stated requirements in addition to guidance conveyed by the CMC through the Contractor’s 
Manual prepared by the CMC. 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- DUR 

Pre-Construction phase, construction operations did not commence yet.  

Zero tests conducted during this reporting period. 

Project 02- SAM 

Pre-Construction phase, construction operations did not commence yet.  

Zero tests conducted during this reporting period. 

Project 03- BTH 

Zero tests conducted during this reporting period. 
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

September 18, 2013 By Email USAID/ APCO/ArCon Letter of acknowledgement for the subject Task 
Order to be awarded under RFTOP ROADS-294-13-00010. 

September 18, 2013 By Email APCO/ArCon/  USAID  Re: Signed Letter of acknowledgement the subject Task 
Order to be awarded under RFTOP ROADS-294-13-00010. 

September 20, 2013 By Email USAID/ APCO/ArCon Contract Administration Authorities - Task Order 12 and COR 
Letter. 

September 27, 2013 By Email USAID/ APCO/ArCon Introductory Meeting for the New Projects. 

October 10, 2013 By Email APCO/ArCon/  USAID  Proposed Key Personnel and subcontractors for Task Order 12 

October 12, 2013 By Email APCO/ArCon/  USAID  Vetting Tracking sheet 

October 16, 2013 By Email USAID / APCO/ArCon  Key personnel approvals for Task Order 12- TOM is approved, 
QCM is not approved, SECO is not approved, Surveyor is 
approved, PE01 is approved, PE02 is approved and PE03 is 
approved with some concerns.  

October 18, 2013 By Email APCO/ArCon/  USAID  RE: Insurance Certificates for Task Orders 

October 21, 2013 By Email APCO/ArCon/  USAID  Letter of Guarantee for Task Order No.12 

October 22, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel for Task Order 12, replacement for the 
QCM and PE03 

October 24, 2013 By Email USAID / APCO/ArCon  USAID consent letters on proposed Subcontractors 

October 30, 2013 By Email USAID / APCO/ArCon  Proposed Key Personnel – PE03 is approved; QCM must be 
proposed for one task order only.  

October 30, 2013 By Email USAID / APCO/ArCon  Proposed Subcontractors- registration and classification 
certificate for AL Sadek Company and APCO/ArCon’s access 
to the equipment and resources needed to self-perform Project 
2. 

October 30, 2013 By Email APCO/ArCon/  USAID  Letter of Guarantee for Task Order No. 13-00012 

November 01, 2013 By Email USAID / APCO/ArCon  Notice-To-Proceed (NTP) under Task Order No. AID-294-
TO-13-00012 

November 02, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel for Task Order 12-replacement for  Safety 
Officer 

November 03, 2013 By Email APCO/ArCon/  USAID  Key Personnel replacement for TOM.  

November 03, 2013 By Email APCO/ArCon/  USAID  Signed Notice To Proceed for Task Order No. 13-00012 

November 07, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel for Task Order 12 -Safety Officer 

November 07, 2013 By Email USAID / APCO/ArCon  Re: Key Personnel replacement- approval on new T.O.M  
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November 10, 2013 By Email APCO/ArCon/  USAID  RE: Key personnel and Subcontractors for Task Order 12 

November 10, 2013 By Email APCO/ArCon/  USAID  RE: Key Personnel replacement 

November 13, 2013 By Email USAID / APCO/ArCon  Re: Key personnel and Subcontractors for Task Order 12- 
SECO Approved. 

November 20, 2013 By Email USAID / APCO/ArCon  Original Insurance Policies 

November 20, 2013 By Email USAID / APCO/ArCon  Re: Key personnel and Subcontractors for Task Order 12 

November 20, 2013 By Email APCO/ArCon/  USAID  RE: Original Insurance Policies 

November 20, 2013 By Email USAID / APCO/ArCon  Re: Key personnel and Subcontractors for Task Order 12 

November 21, 2013 By Email USAID / APCO/ArCon  Monthly Report Format for Task Order 12 

November 26, 2013 By Email USAID / APCO/ArCon  Re: Monthly Report Format for Task Order 12- COR 
comments 

November 29, 2013 By Email USAID / APCO/ArCon  Re: Monthly Report Format for Task Order 12- COR 
comments 

November 30, 2013 By Email APCO/ArCon/  USAID  RE: Monthly Report Format for Task Order 12 modified 
incorporating COR review comments. 

November 24, 2013 TRS.INPII-13-
00012-C-E-013 

APCO/ArCon/  USAID APCO/ArCon Insurance 

November 28, 2013 TRS.INPII-13-
00012-C-E-018 

APCO/ArCon/  USAID APCO/ArCon Amendment Insurance 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

October 29, 2013 By Email APCO/ArCon /B&V  Technical & financial proposal for Task Order No. 12. 

November 01,2013 By Email B&V/  APCO/ArCon  Site handover and conformed documents.  

November 03,2013 By Email APCO/ArCon /B&V  Re: Site handover and conformed documents. 

November 05,2013 By Email B&V/  APCO/ArCon  Letter of Appreciation 

November 05,2013 By Email APCO/ArCon/ B&V   Re: Letter of Appreciation 

November 08,2013 By Email B&V/  APCO/ArCon  TO 13-00012 MRSII: Construction Site Handover to APCO 

November 19,2013 By Email B&V/  APCO/ArCon  TO 13-00012 MRSII: Introductory Meeting Memo 

November 20,2013 By Email APCO/ArCon/ B&V   Contact list under Task Order 13-00012 

November 23,2013 By Email B&V/  APCO/ArCon  RE: Contact list under Task Order 13-00012 

November 24,2013 By Email APCO/ArCon/ B&V   TO#13 00012 MRSII: Project No 3 Detour. 

November 24,2013 By Email B&V/  APCO/ArCon  TO#13 00012 MRSII: Project No 3 Detour. 

November 24,2013 By Email B&V/  APCO/ArCon  TO#13 00012 MRSII: Project No 2 Detour. 

November 24,2013 By Email APCO/ArCon/ B&V   RE: Contact list under Task Order 13-00012 

November 26,2013 By Email B&V/  APCO/ArCon  TO 13 00012 MRSII: Project Key Persons 

November 28,2013 By Email B&V/  APCO/ArCon  TO 13-00012 MRSII: Progress Meeting #001 

Dec. 01, 2013 By Email B&V/  APCO/ArCon  RE: Reminder: DJR Form-Task Orders 12 & 15 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

No Billing or Payments issued during this reporting period.     

 
     

APCO/ArCon total accrued expenditures  $ 215,000 

 

 
VARIATION ORDERS 

V
O

 N
o

. 

DESCRIPTION 

V
O

 

S
ta

tu
s 

(A
P

/
P

E

/
R

E
/

R
J)

 

D
a
te

 S
e
n

t 
to

 B
&

V
 

U
S

A
D

 A
p

p
ro

va
l 

  
  

  
  
  

  
  

 

D
a
te

 

V
a
ri

a
ti

o
n

 o
rd

e
r 

A
m

o
u

n
t 

T
im

e
 E

x
. 

A
P

C
O

 

B
&

V
 

U
S

A
ID

 

No Variation orders were issued during this reporting 
period.        

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

No Variation order requests were issued during this reporting period.    
 

 
OBSTACLES AND CHALLENGES 

Contractor and CMC have been reviewing project documents and coordinating discrepancies between design and existing 
conditions. RFIs have been issued to clarify certain questions. Submittals have also been reviewed and discussed with CMC. 

 

PROGRESS PHOTOS: 

Project 03- Bethlehem Internal Roads 

  

Project 03- Bethlehem Internal Roads - Water Pipeline 
installation  

Project 03- Bethlehem Internal Roads – Asphalt wearing 
(Basalt Mix) works.  



A │Materials- Equipments Receiving Log 
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Project 03: Milling and Overlay of Bethlehem Internal Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/November 2013

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Nov

2-Nov 2 1 1 1 1 1

3-Nov 2 1 1 1 1

4-Nov 2 1 3 1 1 1

5-Nov 1 2 1 1 1 1 1

6-Nov 1 1 1 2 1 1

7-Nov

8-Nov

9-Nov

10-Nov

11-Nov

12-Nov

13-Nov 1 1

14-Nov 1 1

15-Nov

16-Nov

17-Nov

18-Nov

19-Nov

20-Nov

21-Nov

22-Nov

23-Nov

24-Nov

25-Nov

26-Nov

27-Nov

28-Nov

29-Nov

30-Nov

Road 
Marking 
Machine

Pneumatic 
Asphalt 
Roller

JCB Guardrail 
Machine

Truck  
Actros,2007

WATER 
TANK 10M3 Steel Roller Loader Mixer Pick Up(4*4) Asphalt Steel 

Roller
Asphalt 
Finisher

Welding 
Machine

Lighting 
Tower

Asphalt cut 
Machine

Truck w/ 
CraneBob Cat

Date

Grader  Cat, 
G12, H140

Mechanical 
Milling 

Machine
 Excavator
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Date Material Delivered to Site Quantity
1-Nov

2-Nov

1- Single size
2- Water pipe 8"                                                                         
3- Water pipe 4"                                                                    
4- Elbow 8" 450                                                                      
5- Elbow 4" 900                                                                            
6- T 8"×8"×4"                                                                                         
7- Shrinkable sheets  

60 ton
96 m                                                               
12 m                                                               
4 pcs                                                                    
1 pcs                                                                                              
1 pcs                                                                     
11 pcs

3-Nov Concrete "B-250" 9 m³

4-Nov

1- Concrete "B-250"
2- Curbstone                                                                          
3- Saddle flange 8"                                                                    
4- Elbow 8" 900                                                                      

25 m³
90 L.m                                                               
1 pcs                                                               
1 pcs                                                                    

5-Nov Concrete "B-250" 9 m³

6-Nov Basalt Asphalt 90 ton
7-Nov
8-Nov
9-Nov
10-Nov
11-Nov
12-Nov

13-Nov 1- Concrete "B-250"
2- Steel Mesh (20×20)-8mm diameter                                                                                                                                         

7 m³                                                              
5 pcs                                                                                                                        

14-Nov 1- Concrete "B-250"
2- Steel Mesh (20×20)-8mm diameter                                                                                                                                         

7 m³                                                              
5 pcs                                                                                                                        

15-Nov
16-Nov
17-Nov
18-Nov
19-Nov
20-Nov
21-Nov
22-Nov
23-Nov
24-Nov
25-Nov
26-Nov
27-Nov
28-Nov
29-Nov
30-Nov

Project 03: Milling and Overlay of Bethlehem Internal Roads
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ November, 2013
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B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule (Not Approved by USAID COR) 
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

Multiple Roads PMultiple Roads Project in the South  AreaMultiple Roads Project in the South  Area 364 01-Nov-13 31-Oct-14 0

Key DateKey DateKey Date 364 01-Nov-13 31-Oct-14 0

MRSII0000 Start Date NTP 0 01-Nov-13 -1

MRSII0005 Project Duration  (Calendar  Days) 364 01-Nov-13 31-Oct-14 0

MRSII0020 Final for Construction Drawing 0 02-Nov-13 0

MRSII0025 Project Duration  (Working  Days) 298 02-Nov-13 30-Oct-14 0

MRSII0030 Completion  Multiple Roads Project in the South  West Bank 0 31-Oct-14 0

MilestonesMilestonesMilestones 184 30-Apr-14 31-Oct-14 0

MRSII0035 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0 30-Apr-14* 0

MRSII0040 Completion (Project 02) Samu' -Yatta Road 0 28-Jul-14* 0

MRSII0050 Completion (Project 01) Dura - Hebron (Sinjer) Road 0 31-Oct-14 0

Pre ConstructioPre Construction SubmittalsPre Construction Submittals 22 03-Nov-13 02-Dec-13 0

MRSII0060 Start Preconstruction Submittal 0 03-Nov-13 0

MRSII0070 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10 03-Nov-13 14-Nov-13 2

MRSII0080 Bank Guarantee Certificates 10 03-Nov-13 17-Nov-13 12

MRSII0090 Temporary and Permanent Project  Sign Plan 10 04-Nov-13 17-Nov-13 9

MRSII0110 Testing Lab 10 04-Nov-13 18-Nov-13 11

MRSII0120 Key Personnel Plan 10 05-Nov-13 18-Nov-13 10

MRSII0130 Subcontractors' profile 10 05-Nov-13 18-Nov-13 10

MRSII0135 Insurances 10 05-Nov-13 18-Nov-13 10

MRSII0140 QCP-Quality Control Program 10 06-Nov-13 19-Nov-13 9

MRSII0150 Safety Plan 10 06-Nov-13 19-Nov-13 1

MRSII0160 Field Offices Location & Layout 10 07-Nov-13 21-Nov-13 1

MRSII0170 Field Offices Furniture & Equipment Plan 10 07-Nov-13 21-Nov-13 2

MRSII0175 Existing Survey Plan for Project 01 10 10-Nov-13 21-Nov-13 1

MRSII0180 Existing Survey Plan for Project 02 10 10-Nov-13 21-Nov-13 2

MRSII0185 Existing Survey Plan for Project 03 10 10-Nov-13 21-Nov-13 2

MRSII0190 Coordination with local Authorities Plan 10 11-Nov-13 24-Nov-13 4

MRSII0200 60-Day Plan of Operation 10 12-Nov-13 25-Nov-13 0

MRSII0210 Project Overview Bar Chart 10 12-Nov-13 25-Nov-13 5

MRSII0220 Material Staging ,Storage  and dumping Areas Plan 10 13-Nov-13 26-Nov-13 4

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

31-Oct-14

31-Oct-14

Start Date NTP

Final for Construction Drawing

Completion  

31-Oct-14

Completion (Project 03)  Milling and Overlay of Bethlehem

Completion (Project 02) Samu' -Yatt

Completion 

02-Dec-13

Start Preconstruction Submittal

Construction Program

(Baseline)

TO# 12

Multiple Roads Project in the South Area

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 1 of 23 Date Revision Checked Approved
26-Nov-13
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

MRSII0230 Method Statement Plan 10 14-Nov-13 27-Nov-13 3

MRSII0335 Schedule Submittals 10 14-Nov-13 27-Nov-13 3

MRSII0240 Dilapidation Survey (Project 01) 10 17-Nov-13 28-Nov-13 2

MRSII0250 Dilapidation Survey (Project 02) 10 17-Nov-13 28-Nov-13 2

MRSII0260 Dilapidation Survey (Project 03) 10 17-Nov-13 28-Nov-13 2

MRSII0270 Risk Management Plan (Project 01) 10 17-Nov-13 28-Nov-13 2

MRSII0280 Risk Management Plan (Project 02) 10 17-Nov-13 28-Nov-13 2

MRSII0290 Risk Management Plan (Project 03) 10 17-Nov-13 28-Nov-13 2

MRSII0300 Traffic Control Plan (Project 01) 10 17-Nov-13 28-Nov-13 0

MRSII0310 Traffic Control Plan (Project 02) 10 17-Nov-13 28-Nov-13 0

MRSII0320 Traffic Control Plan (Project 03) 10 17-Nov-13 28-Nov-13 1

MRSII0330 Environmental Mitigation Plan 10 18-Nov-13 01-Dec-13 1

MRSII0340 CPM-Construction Schedule and S-Curve 10 19-Nov-13 02-Dec-13 0

MRSII0350 USAID Branding Plan 10 19-Nov-13 02-Dec-13 0

MRSII0360 Finish  Preconstruction Submittal 0 02-Dec-13 0

Mobilization OffMobilization OfficesMobilization Offices 9 20-Nov-13 01-Dec-13 0

MRSII0370 Start  Mobliziation Offices 0 20-Nov-13 3

MRSII0380 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5 21-Nov-13 27-Nov-13 2

MRSII0390 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5 23-Nov-13 28-Nov-13 2

MRSII0400 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 5 24-Nov-13 30-Nov-13 0

MRSII0410 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5 25-Nov-13 01-Dec-13 0

MRSII0420 Supply and install Office Furniture's and Supplies (Bethlehem office) 5 25-Nov-13 01-Dec-13 0

MRSII0430 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5 25-Nov-13 01-Dec-13 0

MRSII0440 Finish Mobliziation Offices 0 01-Dec-13 0

PROJECT 01  DPROJECT 01  Dura - Hebron (Sinjer) RoadPROJECT 01  Dura - Hebron (Sinjer) Road 364 01-Nov-13 31-Oct-14 0

PROJECT 01 KeyPROJECT 01 Key DatesPROJECT 01 Key Dates 364 01-Nov-13 31-Oct-14 0
DUR0000 Start Date NTP 0 01-Nov-13 -1

DUR0005 Project Duration  (Calendar  Days) 364 01-Nov-13 31-Oct-14 0

DUR0010 Project Duration  (Working  Days) 298 02-Nov-13 30-Oct-14 0

DUR0020 Completion Project 0 31-Oct-14 0

PROJECT 01  MobPROJECT 01  MobilizationPROJECT 01  Mobilization 26 02-Nov-13 01-Dec-13 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

Finish  Preconstruction Submittal

01-Dec-13

Start  Mobliziation Offices

Finish Mobliziation Offices

31-Oct-14

31-Oct-14

Start Date NTP

Completion 

01-Dec-13

Construction Program

(Baseline)

TO# 12

Multiple Roads Project in the South Area

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 2 of 23 Date Revision Checked Approved
26-Nov-13
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

DUR0030 Start Mobilization 0 02-Nov-13 0

DUR0040 Mobilization Total Cost (4.0%) 26 02-Nov-13 01-Dec-13 0

DUR0060 Site Hand Over 1 03-Nov-13 03-Nov-13 0

DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2 03-Nov-13 04-Nov-13 0

DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18 11-Nov-13 01-Dec-13 0

DUR0100 Install Temporary Project Sign 2 17-Nov-13 19-Nov-13 10

DUR0105 Start Implement Traffic Control and temporary detours 1 28-Nov-13 30-Nov-13 1

DUR0110 Finish Mobilization 0 01-Dec-13 0

PROJECT 01 ShoPROJECT 01 Shop Drawing SubmittalsPROJECT 01 Shop Drawing Submittals 117 25-Nov-13 13-Apr-14 160

Shop Drawing MShop Drawing MilestonesShop Drawing Milestones 117 25-Nov-13 13-Apr-14 160
DUR0115 Start Shop Drawing Submittal 0 25-Nov-13 4

DUR0120 Finish Shop Drawing Submittal 0 13-Apr-14 160

Plan Profile andPlan Profile and Cross SectionsPlan Profile and Cross Sections 95 25-Nov-13 18-Mar-14 162
DUR0125 Main Road  From St.  0+000 To St. 0+500 12 25-Nov-13 09-Dec-13 4

DUR0130 Main Road  From  St.  0+500 To St. 1+000 12 01-Dec-13 15-Dec-13 19

DUR0135 Main Road  From  St.  1+000 To St. 2+000 12 07-Dec-13 21-Dec-13 33

DUR0140 Main Road  From St.  2+000 To St. 3+000 12 22-Dec-13 07-Jan-14 52

DUR0145 Main Road  From  St.  3+000 To St. 4+046 12 30-Jan-14 13-Feb-14 49

DUR0147 Intersections @ 0+000 12 23-Feb-14 09-Mar-14 126

DUR0149 Intersections @ 4+046 12 01-Mar-14 15-Mar-14 135

DUR0150 Access Roads 12 04-Mar-14 18-Mar-14 162

WaterlineWaterlineWaterline 67 09-Dec-13 27-Feb-14 64
DUR0155 2",4"and 6" waterline from St.0+000 to   1+000 12 09-Dec-13 23-Dec-13 17

DUR0160 2",4"and 6" waterline from St.1+000 to   2+000 12 21-Dec-13 06-Jan-14 37

DUR0165 2",4"and 6" waterline from St. 2+000 to   3+000 12 07-Jan-14 21-Jan-14 65

DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12 13-Feb-14 27-Feb-14 64

Concrete wallsConcrete wallsConcrete walls 71 08-Dec-13 03-Mar-14 130
DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12 08-Dec-13 22-Dec-13 14

DUR0175 Concrete Wall From St. 0+395 - 0+410 RHS 12 12-Dec-13 28-Dec-13 18

DUR0180 Concrete Wall From St. 0+435 - 0+468 RHS 12 14-Dec-13 29-Dec-13 17

DUR0185 Concrete Wall From St. 0+483 - 0+540 RHS 12 19-Dec-13 05-Jan-14 18

DUR0190 Concrete Wall From St. 0+010 - 0+040 LHS 12 26-Dec-13 11-Jan-14 58

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

Start Mobilization

Finish Mobilization

13-Apr-14
13-Apr-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

18-Mar-14

27-Feb-14

03-Mar-14

Construction Program

(Baseline)

TO# 12

Multiple Roads Project in the South Area

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 3 of 23 Date Revision Checked Approved
26-Nov-13
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

DUR0200 Concrete Wall From St. 0+240 - 0+260 LHS 12 12-Jan-14 26-Jan-14 45

DUR0210 Concrete Wall From St. 1+100 - 1+110 RHS 12 13-Jan-14 27-Jan-14 27

DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12 25-Jan-14 08-Feb-14 23

DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12 30-Jan-14 13-Feb-14 18

DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12 05-Feb-14 19-Feb-14 34

DUR0245 Concrete Wall @ 3+350  RHS 12 11-Feb-14 25-Feb-14 72

DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12 13-Feb-14 27-Feb-14 87

DUR0250 Concrete Wall From St. 3+920 - 3+950 LHS 12 17-Feb-14 03-Mar-14 130

Gravity wallsGravity wallsGravity walls 82 24-Dec-13 01-Apr-14 107
DUR0255 Gravity Wall From St. 0+725 - 0+740 RHS 12 24-Dec-13 09-Jan-14 31

DUR0260 Gravity Wall From St. 0+765 - 0+820 LHS 12 31-Dec-13 15-Jan-14 71

DUR0265 Gravity Wall From St. 1+540 - 1+610 LHS 12 07-Jan-14 21-Jan-14 114

DUR0270 Gravity Wall From St. 1+680 - 1+740 LHS 12 13-Jan-14 27-Jan-14 109

DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12 19-Jan-14 02-Feb-14 50

DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12 25-Jan-14 08-Feb-14 45

DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 12 30-Jan-14 13-Feb-14 48

DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12 05-Feb-14 19-Feb-14 43

DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12 11-Feb-14 25-Feb-14 53

DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12 17-Feb-14 03-Mar-14 116

DUR0310 Gravity Wall From St. 3+610 - 3+660 LHS 12 01-Mar-14 15-Mar-14 122

DUR0315 Gravity Wall From St. 3+765 - 3+785 LHS 12 18-Mar-14 01-Apr-14 107

Pipe Culverts aPipe Culverts and Wing WallsPipe Culverts and Wing Walls 80 09-Dec-13 15-Mar-14 108
DUR0320 Storm concrete system from St. 0+080 to 0+995 & outfall location @ 0+295 RHS 12 09-Dec-13 23-Dec-13 7

DUR0325 Storm concrete system from St. 1+085 to 2+105 & outfall location @ 1+085, 1+610 LHS 12 28-Dec-13 12-Jan-14 78

DUR0330 Storm concrete system from St. 2+205 to 2+940 & outfall location @ 2+300, 2+850 RHS 12 07-Jan-14 21-Jan-14 52

DUR0335 Storm concrete system from St. 3+002 to 3+998 & outfall location @ 3+110 RHS ,3+663 LHS 12 13-Feb-14 27-Feb-14 66

DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12 23-Feb-14 09-Mar-14 113

DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12 01-Mar-14 15-Mar-14 108

Stone WallsStone WallsStone Walls 42 25-Jan-14 15-Mar-14 66
DUR0430 Stone Wall from 0+800 - 0+820 RHS 12 25-Jan-14 08-Feb-14 12

DUR0435 Stone Wall from 0+940 - 0+980 RHS 12 27-Jan-14 10-Feb-14 10

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

01-Apr-14

15-Mar-14

15-Mar-14

Construction Program

(Baseline)

TO# 12

Multiple Roads Project in the South Area

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 4 of 23 Date Revision Checked Approved
26-Nov-13
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

DUR0440 Stone Wall from 1+030 - 1+060 LHS 12 17-Feb-14 03-Mar-14 76

DUR0445 Stone Wall from 2+060 - 2+120 RHS 12 17-Feb-14 03-Mar-14 50

DUR0450 Stone Wall from 2+160 - 2+190 RHS 12 01-Mar-14 15-Mar-14 40

Concrete curbsConcrete curbstone and side walkConcrete curbstone and side walk 67 09-Jan-14 29-Mar-14 138
DUR0470 Concrete curbstone and side walk from St. 0+000 to 1+000 12 09-Jan-14 23-Jan-14 148

DUR0550 Concrete curbstone and side walk from St. 1+000 to 2+000 12 21-Jan-14 04-Feb-14 153

DUR0552 Concrete curbstone and side walk from St. 2+000 to 3+000 12 05-Feb-14 19-Feb-14 155

DUR0554 Concrete curbstone and side walk from St. 3+000 to 4+045 12 15-Mar-14 29-Mar-14 138

OtheresOtheresOtheres 106 08-Dec-13 13-Apr-14 140
DUR0451 New septic tanks @ St.0+058 LHS 12 08-Dec-13 22-Dec-13 88

DUR0452 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12 30-Dec-13 14-Jan-14 69

DUR0460 Street Lighting Poles 12 19-Jan-14 02-Feb-14 130

DUR0463 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12 21-Jan-14 04-Feb-14 26

DUR0480 Concret Ditches and Concret protection 12 29-Mar-14 12-Apr-14 141

DUR0490 Road furnishing/Gurad Rail 12 30-Mar-14 13-Apr-14 140

PROJECT 01 MatPROJECT 01 Material SubmittalsPROJECT 01 Material Submittals 102 28-Nov-13 30-Mar-14 172
DUR0500 Start Material Submittal 0 28-Nov-13 13

DUR0510 Steel pipeline  2'',4'' and 6'' 12 28-Nov-13 12-Dec-13 24

DUR0515 Valves 12 30-Nov-13 14-Dec-13 23

DUR0520 Concrete Mix Design 12 02-Dec-13 16-Dec-13 19

DUR0530 Concrete Pipes 12 02-Dec-13 16-Dec-13 13

DUR0540 Base Course Source 12 04-Dec-13 18-Dec-13 28

DUR0560 Curbstone 12 16-Dec-13 31-Dec-13 167

DUR0570 Manholes and catch basin 12 22-Dec-13 07-Jan-14 242

DUR0580 Prime Coat 12 29-Dec-13 13-Jan-14 157

DUR0590 Tack Coat 12 29-Dec-13 13-Jan-14 237

DUR0600 Bituminous Binder Course-Mix Design 12 29-Dec-13 13-Jan-14 157

DUR0610 Bituminous Wearing Course-Mix Design 12 29-Dec-13 13-Jan-14 237

DUR0620 Galvanized steel Handrail 12 08-Jan-14 22-Jan-14 209

DUR0630 Street Lighting 12 16-Jan-14 30-Jan-14 172

DUR0640 Interlocking Blocks 12 15-Feb-14 01-Mar-14 117

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

29-Mar-14

13-Apr-14

30-Mar-14

Start Material Submittal

Construction Program

(Baseline)

TO# 12

Multiple Roads Project in the South Area

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 5 of 23 Date Revision Checked Approved
26-Nov-13

22



Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

DUR0650 Cat eyes 12 16-Mar-14 30-Mar-14 152

DUR0655 Thermoplastic paint 12 16-Mar-14 30-Mar-14 152

DUR0660 Guard Rail 12 16-Mar-14 30-Mar-14 152

DUR0670 Traffic sign 12 16-Mar-14 30-Mar-14 152

DUR0675 Finish Material submittal 0 30-Mar-14 172

PROJECT 01 ProcPROJECT 01 ProcurementsPROJECT 01 Procurements 69 14-Dec-13 06-Mar-14 172
DUR0678 Order 2",4"& 6" pipes and fittings 0 14-Dec-13 23

DUR0679 Delivery 2",4"& 6" pipes and fittings 0 18-Dec-13 23

DUR0680 Order Street Lighting Poles 0 30-Jan-14 172

DUR0690 Delivery  Street Lighting Poles 0 06-Mar-14 172

PROJECT 01 ConPROJECT 01 Construction PhasePROJECT 01 Construction Phase 330 02-Dec-13 28-Oct-14 0

PROJECT 01 CPROJECT 01 Construction MilestonesPROJECT 01 Construction Milestones 269 02-Dec-13 28-Oct-14 0
DUR0700 Start Construction Phase 0 02-Dec-13 0

DUR0702 Construction Duration  (Working  Days) 269 02-Dec-13 28-Oct-14 0

DUR0705 Finish Construction Phase 0 28-Oct-14 0

Temporary DetTemporary DetoursTemporary Detours 12 02-Dec-13 15-Dec-13 0
DUR0710 Implement traffic control & safety Plan P2:Traffic & S. Crew#1 12 02-Dec-13 15-Dec-13 0

DUR0712 Excavation & Base-course for Paved Temporary Detours P2:B.C. Crew#1 9 03-Dec-13 12-Dec-13 0

DUR0715 5 cm thick Wearing Course  Including Prime Coat for temporary detours P2:Asphalt Crew#1 2 14-Dec-13 15-Dec-13 0

Phase #1 Main Phase #1 Main road  St.  0+000 To St. 4+046 RHSPhase #1 Main road  St.  0+000 To St. 4+046 RHS 196 14-Dec-13 11-Aug-14 45

Main Road  FMain Road  From St.  0+000 To St. 0+500 RHS Area AMain Road  From St.  0+000 To St. 0+500 RHS Area A 44 14-Dec-13 04-Feb-14 128
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 44 14-Dec-13 04-Feb-14 7

DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20 15-Dec-13 08-Jan-14 0

DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030 P1:Conc.W. Crew#1 8 22-Dec-13 02-Jan-14 14

DUR0730 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing P1:Pipeline. Crew#1 14 23-Dec-13 11-Jan-14 17

DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080
to St 0+295 RHS

P1:Pipe C. Crew#1 21 23-Dec-13 19-Jan-14 7

DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M P1:Pipe C. Crew#2 24 28-Dec-13 26-Jan-14 21

DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE chambers P1:Pipeline. Crew#1 9 29-Dec-13 09-Jan-14 31

DUR0755 Concrete Wall from ( St.0+395 to St. 0+410, St.0+435 to St. 0+468 ) P1:Conc.W. Crew#1 10 02-Jan-14 14-Jan-14 14

DUR0757 Concrete Wall From St. 0+483 - 0+500 RHS P1:Conc.W. Crew#1 8 09-Jan-14 19-Jan-14 14

DUR0760 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 14-Jan-14 27-Jan-14 7

DUR0770 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 21-Jan-14 02-Feb-14 130

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
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Finish Material submittal
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28-Oct-14
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15-Dec-13
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DUR0780 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 22-Jan-14 04-Feb-14 7

Main Road SMain Road St.  0+500 To St. 1+000 RHS Area AMain Road St.  0+500 To St. 1+000 RHS Area A 42 07-Jan-14 24-Feb-14 121
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 42 07-Jan-14 24-Feb-14 10

DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20 09-Jan-14 01-Feb-14 0

DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing P1:Pipeline. Crew#1 14 13-Jan-14 28-Jan-14 17

DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St.0+500 
-0+537 & St. 0+868 - 0+995

P1:Pipe C. Crew#1 18 14-Jan-14 04-Feb-14 14

DUR0815 Concrete Wall From St. 0+500 - 0+540 P1:Conc.W. Crew#1 12 15-Jan-14 28-Jan-14 15

DUR0820 Gravity Wall from St.0+725 to St. 0+740 P1:Conc.W. Crew#1 8 29-Jan-14 06-Feb-14 15

DUR0830 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 02-Feb-14 13-Feb-14 12

DUR0840 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 04-Feb-14 15-Feb-14 129

DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To St. 0+980 P1:Stone W.. Crew#1 12 10-Feb-14 24-Feb-14 10

DUR0850 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 11-Feb-14 24-Feb-14 10

Main Road -CMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHSMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 19 24-Feb-14 18-Mar-14 117
DUR0860 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 24-Feb-14 26-Feb-14 119

DUR0870 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15 01-Mar-14 18-Mar-14 117

Main Road  SMain Road  St.  1+000 To St. 1+500 RHS Area AMain Road  St.  1+000 To St. 1+500 RHS Area A 38 29-Jan-14 13-Mar-14 119
DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 38 29-Jan-14 13-Mar-14 13

DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20 01-Feb-14 23-Feb-14 0

DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch Basins P1:Pipe C. Crew#1 10 03-Feb-14 13-Feb-14 18

DUR0902 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing P1:Pipeline. Crew#1 14 04-Feb-14 19-Feb-14 13

DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 P1:Conc.W. Crew#1 6 05-Feb-14 11-Feb-14 20

DUR0915 Reconstruct Septic tank @ St. 1+025 P1:Conc.W. Crew#1 18 06-Feb-14 26-Feb-14 25

DUR0910 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 20-Feb-14 04-Mar-14 13

DUR0920 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 27-Feb-14 10-Mar-14 122

DUR0930 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 02-Mar-14 13-Mar-14 13

Main Road SMain Road St.  1+500 To St. 2+000 RHS Area AMain Road St.  1+500 To St. 2+000 RHS Area A 46 22-Feb-14 15-Apr-14 17
DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 46 22-Feb-14 15-Apr-14 7

DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20 24-Feb-14 18-Mar-14 0

DUR0950 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14 26-Feb-14 13-Mar-14 16

DUR0952 Complete Drainage System Including Road Crossing, Manholes & Catch Basins P1:Pipe C. Crew#1 10 26-Feb-14 09-Mar-14 20

DUR0955 New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 1+820 & St.1+611 -access P1:Conc.W. Crew#1 29 27-Feb-14 01-Apr-14 7

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
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DUR0958 Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 P1:Conc.W. Crew#1 29 01-Mar-14 02-Apr-14 28

DUR0970 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 25-Mar-14 06-Apr-14 7

DUR0975 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 01-Apr-14 12-Apr-14 10

DUR0980 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 12 02-Apr-14 15-Apr-14 7

Main Road -CMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHSMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 17 16-Apr-14 06-May-14 91
DUR0990 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 16-Apr-14 17-Apr-14 91

DUR1000 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15 19-Apr-14 06-May-14 91

Main Road  SMain Road  St.  2+000 To St. 2+500 RHS Area AMain Road  St.  2+000 To St. 2+500 RHS Area A 52 17-Mar-14 18-May-14 80
DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 52 17-Mar-14 18-May-14 0

DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 21 19-Mar-14 12-Apr-14 0

DUR1020 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14 23-Mar-14 07-Apr-14 14

DUR1030 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 2+205 
to St 2+500 RHS

P1:Pipe C. Crew#1 35 24-Mar-14 05-May-14 0

DUR1033 New Concrete wall From St. 2+390 to 2+410 P1:Conc.W. Crew#1 9 25-Mar-14 03-Apr-14 6

DUR1038 Continue Dia.1000mm drainage pipe to outfall @  St. 2+300 RHS Length 30 M P1:Pipe C. Crew#1 5 27-Mar-14 01-Apr-14 20

DUR1039 Civil work for 2" gate valve chamber @ sta. 2+310 OR other VALVE chambers P1:Pipeline. Crew#1 9 30-Mar-14 08-Apr-14 14

DUR1040 Gravity Wall from St.2+230 to St. 2+290 and St.2+360 to St. 2+385 P1:Conc.W. Crew#1 21 05-Apr-14 28-Apr-14 6

DUR1050 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 26-Apr-14 10-May-14 0

DUR1055 Reconstruct Stone Wall From St. 2+060 To St. 2+120 & St. 2+160 To St. 2+190 P1:Stone W.. Crew#1 13 28-Apr-14 14-May-14 3

DUR1060 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 03-May-14 14-May-14 83

DUR1070 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 05-May-14 18-May-14 0

Main Road SMain Road St.  2+500 To St. 3+000 RHS Area A& BMain Road St.  2+500 To St. 3+000 RHS Area A& B 48 10-Apr-14 05-Jun-14 63
DUR1080 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 48 10-Apr-14 05-Jun-14 3

DUR1085 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 21 13-Apr-14 07-May-14 0

DUR1090 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14 15-Apr-14 30-Apr-14 11

DUR1100 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 2+500 
to 2+535 & 2+640 to St 2+940

P1:Pipe C. Crew#1 32 16-Apr-14 24-May-14 3

DUR1115 Gravity Wall from St.2+680 to St. 2+840 RHS P1:Conc.W. Crew#1 28 19-Apr-14 21-May-14 9

DUR1118 Civil work for 2" gate valve chamber @ sta. 2+675 OR other VALVE chambers P1:Pipeline. Crew#1 9 22-Apr-14 03-May-14 14

DUR1120 Continue Dia.1000mm drainage pipe to outfall @  St. 2+850 Length 30 M P1:Pipe C. Crew#1 5 28-Apr-14 04-May-14 13

DUR1130 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 17-May-14 28-May-14 3

DUR1135 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 22-May-14 02-Jun-14 66

DUR1140 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 25-May-14 05-Jun-14 3
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Main Road -CMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHSMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 17 07-Jun-14 25-Jun-14 63
DUR1150 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 07-Jun-14 08-Jun-14 63

DUR1160 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15 09-Jun-14 25-Jun-14 63

Main Road  SMain Road  St.  3+000 To St. 3+500 RHS Area BMain Road  St.  3+000 To St. 3+500 RHS Area B 41 06-May-14 22-Jun-14 71
DUR1170 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 41 06-May-14 22-Jun-14 2

DUR1175 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 21 07-May-14 31-May-14 0

DUR1178 Reconstruct Septic tank @ St. 3+360 P1:Conc.W. Crew#1 18 10-May-14 29-May-14 2

DUR1180 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14 11-May-14 26-May-14 4

DUR1185 Construct concrete wall @ 3+350 P1:Conc.W. Crew#1 9 12-May-14 21-May-14 9

DUR1190 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+002 
to St 3+105

P1:Pipe C. Crew#1 12 14-May-14 27-May-14 3

DUR1195 Civil work for 2" gate valve chamber @ sta. 3+120 OR other VALVE chambers P1:Pipeline. Crew#1 9 18-May-14 27-May-14 4

DUR1200 Continue Dia.1000mm drainage pipe to outfall  @ St.3+110 P1:Pipe C. Crew#1 5 28-May-14 02-Jun-14 3

DUR1210 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 31-May-14 11-Jun-14 2

DUR1220 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 07-Jun-14 17-Jun-14 75

DUR1230 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 10-Jun-14 22-Jun-14 2

Main Road  FMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & BMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 40 28-May-14 16-Jul-14 62
DUR1240 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#1 40 28-May-14 16-Jul-14 0

DUR1245 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 21 31-May-14 23-Jun-14 0

DUR1250 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14 02-Jun-14 17-Jun-14 3

DUR1255 Concrete Wall From 3+715 to 3+740 P1:Conc.W. Crew#1 9 04-Jun-14 14-Jun-14 6

DUR1260 Civil work for 2" gate valve chamber @ sta. 4+040 OR other VALVE chambers P1:Pipeline. Crew#1 9 08-Jun-14 17-Jun-14 3

DUR1280 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11 22-Jun-14 05-Jul-14 0

DUR1285 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10 26-Jun-14 09-Jul-14 68

DUR1290 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11 01-Jul-14 16-Jul-14 0

Main Road -CMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHSMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 17 16-Jul-14 11-Aug-14 45
DUR1300 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 16-Jul-14 19-Jul-14 45

DUR1310 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15 19-Jul-14 11-Aug-14 45

Phase #2 Main Phase #2 Main Road  St.  0+000 To St. 4+046 LHSPhase #2 Main Road  St.  0+000 To St. 4+046 LHS 198 04-Feb-14 02-Oct-14 17

Main Road  FMain Road  From St.  0+000 To St. 0+450 LHS  Area AMain Road  From St.  0+000 To St. 0+450 LHS  Area A 43 04-Feb-14 26-Mar-14 28
DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 43 04-Feb-14 26-Mar-14 28

DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 22 06-Feb-14 04-Mar-14 7

DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17 09-Feb-14 01-Mar-14 18
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DUR1345 Concrete Wall from St.0+010 to St. 0+040 & From St. 0+240 to 0+260 P1:Conc.W. Crew#2 15 10-Feb-14 27-Feb-14 32

DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 
to St 0+450

P1:Pipe C. Crew#2 23 11-Feb-14 10-Mar-14 13

DUR1355 Reconstruct Septic tank @ St. 0+058 P1:Conc.W. Crew#2 18 12-Feb-14 05-Mar-14 45

DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers P1:Pipeline. Crew#2 9 15-Feb-14 25-Feb-14 34

DUR1365 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 04-Mar-14 17-Mar-14 28

DUR1370 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 13-Mar-14 26-Mar-14 28

Main Road  SMain Road  St.  0+450 To St. 0+950 LHS  AreaAMain Road  St.  0+450 To St. 0+950 LHS  AreaA 57 23-Feb-14 30-Apr-14 15
DUR1380 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 57 23-Feb-14 30-Apr-14 15

DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 22 27-Feb-14 25-Mar-14 7

DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17 02-Mar-14 22-Mar-14 17

DUR1410 Gravity Wall from St.0+765 to St. 0+820 P1:Conc.W. Crew#2 15 04-Mar-14 22-Mar-14 30

DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+537 
to St 0+868

P1:Pipe C. Crew#2 35 05-Mar-14 15-Apr-14 13

DUR1415 Reconstruct Septic tank @ St. 0+875 P1:Conc.W. Crew#2 18 05-Mar-14 26-Mar-14 26

DUR1420 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 08-Apr-14 21-Apr-14 15

DUR1430 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 17-Apr-14 30-Apr-14 15

Main Road -CMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHSMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 17 30-Apr-14 21-May-14 80
DUR1440 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 30-Apr-14 04-May-14 80

DUR1450 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#2 15 04-May-14 21-May-14 80

Main Road  SMain Road  St.  0+950 To St. 1+450 LHS  Area AMain Road  St.  0+950 To St. 1+450 LHS  Area A 59 16-Mar-14 24-May-14 13
DUR1460 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 59 16-Mar-14 24-May-14 13

DUR1465 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 22 22-Mar-14 16-Apr-14 7

DUR1470 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 16 24-Mar-14 12-Apr-14 15

DUR1475 Reconstruct Septic tank @ St. 0+955 P1:Conc.W. Crew#2 18 27-Mar-14 17-Apr-14 24

DUR1485 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 1+085 
to St 1+432

P1:Pipe C. Crew#2 35 29-Mar-14 10-May-14 13

DUR1480 Civil work for 2" gate valve chamber @sta. 1+100 OR other VALVE chambers P1:Pipeline. Crew#2 9 31-Mar-14 10-Apr-14 30

DUR1490 Continue Dia.1000mm drainage pipe to outfall  @ St. 1+085   Length 30 M P1:Pipe C. Crew#2 6 02-Apr-14 09-Apr-14 31

DUR1500 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 30-Apr-14 14-May-14 13

DUR1505 Reconstruct Stone Wall From St. 1+030 To St. 1+060 P1:Stone W.. Crew#1 6 04-May-14 11-May-14 24

DUR1510 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 11-May-14 24-May-14 13

Main Road  SMain Road  St.  1+450 To St. 1+950 LHS  Area AMain Road  St.  1+450 To St. 1+950 LHS  Area A 50 15-Apr-14 12-Jun-14 21
DUR1520 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 50 15-Apr-14 12-Jun-14 10
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DUR1525 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 22 17-Apr-14 13-May-14 7

DUR1530 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17 20-Apr-14 10-May-14 10

DUR1535 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 1+531 
to St 1+950

P1:Pipe C. Crew#2 35 21-Apr-14 01-Jun-14 10

DUR1540 Gravity Wall from St.1+540 to St. 1+610  LHS and St.1+680 to St. 1+740 P1:Conc.W. Crew#2 28 22-Apr-14 25-May-14 37

DUR1545 Civil work for 2" gate valve chamber @sta. 1+625 OR other VALVE chambers P1:Pipeline. Crew#2 9 27-Apr-14 07-May-14 24

DUR1550 Continue Dia.1000mm drainage pipe to outfall @  St. 1+610  Length 30 M P1:Pipe C. Crew#2 6 24-May-14 29-May-14 16

DUR1560 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 25-May-14 05-Jun-14 10

DUR1570 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 01-Jun-14 12-Jun-14 10

Main Road -CMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHSMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 17 14-Jun-14 03-Jul-14 59
DUR1580 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 14-Jun-14 15-Jun-14 59

DUR1590 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#2 15 16-Jun-14 03-Jul-14 59

Main Road  SMain Road  St.  1+950 To St. 2+450 LHS  Area AMain Road  St.  1+950 To St. 2+450 LHS  Area A 40 17-May-14 02-Jul-14 9
DUR1600 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 40 17-May-14 02-Jul-14 9

DUR1605 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21 18-May-14 11-Jun-14 0

DUR1610 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17 20-May-14 09-Jun-14 2

DUR1620 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St.1+950 
to St 2+105

P1:Pipe C. Crew#2 16 24-May-14 10-Jun-14 14

DUR1615 Civil work for 2" gate valve chamber @sta. 2+175 OR other VALVE chambers P1:Pipeline. Crew#2 9 28-May-14 08-Jun-14 11

DUR1640 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 10-Jun-14 23-Jun-14 9

DUR1650 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 19-Jun-14 02-Jul-14 9

Main Road  SMain Road  St.  2+450 To St. 2+950 LHS  Area A &BMain Road  St.  2+450 To St. 2+950 LHS  Area A &B 42 05-Jun-14 02-Aug-14 6
DUR1660 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 42 05-Jun-14 02-Aug-14 6

DUR1665 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21 10-Jun-14 06-Jul-14 0

DUR1670 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17 12-Jun-14 02-Jul-14 0

DUR1675 Civil work for 2" gate valve chamber @sta. 2+675 OR other VALVE chambers P1:Pipeline. Crew#2 9 18-Jun-14 29-Jun-14 9

DUR1680 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 02-Jul-14 17-Jul-14 6

DUR1700 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 13-Jul-14 02-Aug-14 6

Main Road -CMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHSMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 17 02-Aug-14 21-Aug-14 39
DUR1710 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2 02-Aug-14 04-Aug-14 39

DUR1720 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#2 15 04-Aug-14 21-Aug-14 39

Main Road  SMain Road  St.  2+950 To St. 3+450 LHS  Area BMain Road  St.  2+950 To St. 3+450 LHS  Area B 44 22-Jun-14 20-Aug-14 6
DUR1730 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 44 22-Jun-14 20-Aug-14 6

DUR1735 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21 29-Jun-14 27-Jul-14 1
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DUR1755 Gravity Wall from St.3+370 to St. 3+540 P1:Conc.W. Crew#2 26 30-Jun-14 07-Aug-14 16

DUR1740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+375 
to St 3+450

P1:Pipe C. Crew#2 18 01-Jul-14 26-Jul-14 1

DUR1750 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17 02-Jul-14 26-Jul-14 0

DUR1765 Wing Wall at Culvert Outlet 3+105 P1:Pipe C. Crew#2 12 03-Jul-14 20-Jul-14 15

DUR1768 Wing Wall at Culvert Outlet 3+225 P1:Pipe C. Crew#2 12 06-Jul-14 21-Jul-14 14

DUR1770 Civil work for 2" gate valve chamber @sta. 3+260 OR other VALVE chambers P1:Pipeline. Crew#2 9 10-Jul-14 22-Jul-14 7

DUR1775 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 24-Jul-14 11-Aug-14 6

DUR1780 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 07-Aug-14 20-Aug-14 6

Main Road  FMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& BMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 45 16-Jul-14 13-Sep-14 0
DUR1790 Relocation Exist. Utilities , Implement traffic control & safety Plan P1:Traffic & S. Crew#2 45 16-Jul-14 13-Sep-14 0

DUR1795 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21 21-Jul-14 20-Aug-14 2

DUR1805 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+450 
to St 3+700

P1:Pipe C. Crew#2 20 26-Jul-14 23-Aug-14 1

DUR1810 New Concrete wall From St. 3+920 to 3+950 P1:Conc.W. Crew#2 14 26-Jul-14 16-Aug-14 11

DUR1815 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 18 27-Jul-14 21-Aug-14 0

DUR2217 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+700 
to St 3+998

P1:Pipe C. Crew#1 23 27-Jul-14 27-Aug-14 1

DUR1818 Gravity Wall from St.3+765 to St. 3+785 P1:Conc.W. Crew#2 7 02-Aug-14 10-Aug-14 11

DUR1820 Civil work for 2" gate valve chamber @sta. 3+810 ,4+040 OR other VALVE chambers P1:Pipeline. Crew#2 12 09-Aug-14 23-Aug-14 0

DUR1825 Continue Dia.1000mm drainage pipe to outfall @  St. 3+663  Length 30 M P1:Pipe C. Crew#2 7 13-Aug-14 21-Aug-14 8

DUR1830 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11 23-Aug-14 04-Sep-14 0

DUR1840 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11 31-Aug-14 13-Sep-14 0

Main Road -CMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area BMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 17 13-Sep-14 02-Oct-14 17
DUR1850 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Pipe C. Crew#2 2 13-Sep-14 15-Sep-14 9

DUR1860 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#1 15 15-Sep-14 02-Oct-14 17

Phase #3  InterPhase #3  Intersections @ 4+046 Area A RHS & LHS Area APhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 35 25-Aug-14 09-Oct-14 0
DUR1900 Implement Traffic Control and Safety Plan P1:Traffic & S. Crew#2 35 25-Aug-14 09-Oct-14 0

DUR1910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS P1:Exca. Crew#2 4 27-Aug-14 01-Sep-14 2

DUR1920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P1:Exca. Crew#2 4 03-Sep-14 08-Sep-14 2

DUR1930 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 3 10-Sep-14 14-Sep-14 0

DUR1940 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#2 7 11-Sep-14 20-Sep-14 4

DUR1950 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 3 14-Sep-14 17-Sep-14 0

DUR1970 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 3 16-Sep-14 20-Sep-14 0
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DUR1980 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 3 20-Sep-14 23-Sep-14 0

DUR1990 Milling RHS & LHS P1:Asphalt Crew#2 1 23-Sep-14 24-Sep-14 0

DUR2000 5 cm Asphalt Binder  Course Including Prime Coat P2:Asphalt Crew#1 2 24-Sep-14 27-Sep-14 0

DUR2010 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#2 7 27-Sep-14 09-Oct-14 0

Phase #4 IntersPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area APhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 40 16-Jul-14 07-Sep-14 16
DUR2020 Implement Traffic Control and Safety Plan P1:Traffic & S. Crew#1 40 16-Jul-14 07-Sep-14 16

DUR2030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS P1:Exca. Crew#1 4 19-Jul-14 24-Jul-14 16

DUR2040 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P1:Exca. Crew#1 4 27-Jul-14 05-Aug-14 16

DUR2050 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 4 05-Aug-14 10-Aug-14 16

DUR2060 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 7 06-Aug-14 14-Aug-14 25

DUR2070 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 4 10-Aug-14 14-Aug-14 16

DUR2080 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 4 14-Aug-14 19-Aug-14 16

DUR2090 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 4 19-Aug-14 24-Aug-14 16

DUR2100 Milling RHS & LHS P1:Asphalt Crew#1 1 24-Aug-14 25-Aug-14 16

DUR2110 5 cm Asphalt Binder  Course Including Prime Coat P2:Asphalt Crew#1 2 25-Aug-14 27-Aug-14 16

DUR2120 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 9 27-Aug-14 07-Sep-14 16

Miscellaneous Miscellaneous Works (Quantities not determine of the stations in design Drawing.).Miscellaneous Works (Quantities not determine of the stations in design Drawing.). 87 17-Apr-14 12-Jul-14 107
DUR2230 400 mm R.C. pipe 21 17-Apr-14 07-May-14 173

DUR2220 600 mm R.C. pipe 21 23-Apr-14 13-May-14 167

DUR2260 Manhole size 1.4X1.2 m 21 23-Apr-14 13-May-14 167

DUR2240 800 mm R.C. pipe 21 29-Apr-14 19-May-14 161

DUR2250 1000 mm R.C. pipe 21 06-May-14 26-May-14 154

DUR2270 Catch basin 21 06-May-14 26-May-14 154

DUR2280 Washout Chamber 21 18-May-14 07-Jun-14 142

DUR2340 Steel Pipes   4"  Pipeline 21 23-May-14 12-Jun-14 137

DUR2290 Air Valve Chamber 21 29-May-14 18-Jun-14 131

DUR2300 Install concrete service box (Hand Hole) with cover for Water Line 21 10-Jun-14 30-Jun-14 119

DUR2330 Stone Wall 21 22-Jun-14 12-Jul-14 107

Miscellaneous Miscellaneous WorksMiscellaneous Works 44 13-Sep-14 28-Oct-14 0
DUR2310 Concrete at median P1:Concrete Crew#1 21 13-Sep-14 04-Oct-14 23

DUR2130 Install Street Lighting Poles P1:Street L. Crew#1 17 27-Sep-14 21-Oct-14 6
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DUR2140 5 cm Asphalt Wearing   Course Including Tack  Coat P1:Asphalt Crew#1 8 27-Sep-14 11-Oct-14 0

DUR2210 Patching and leveling course P1:Asphalt Crew#1 5 27-Sep-14 02-Oct-14 12

DUR2150 Concret Ditches and Concret protection P1:Concrete Crew#1 15 02-Oct-14 25-Oct-14 0

DUR2160 Road furnishing/Guard Rail/Handrail P1:Road furnishing Crew 17 08-Oct-14 28-Oct-14 0

DUR2170 Agricultural Soil and Landscaping Work P1:Landscapng Crew 12 12-Oct-14 26-Oct-14 2

PROJECT 01 PosPROJECT 01 Post Construction PhasePROJECT 01 Post Construction Phase 3 28-Oct-14 31-Oct-14 0
DUR2180 Walk Through & Punch List 3 28-Oct-14 31-Oct-14 0

DUR2190 Start Demoblization and Start Submitting Close Out document 1 30-Oct-14 31-Oct-14 0

DUR2200 Completion date 0 31-Oct-14 0

PROJECT 02 SaPROJECT 02 Samu' -Yatta RoadPROJECT 02 Samu' -Yatta Road 270 01-Nov-13 28-Jul-14 94

PROJECT 02 KeyPROJECT 02 Key DatesPROJECT 02 Key Dates 270 01-Nov-13 28-Jul-14 0
SAM0010 Start Date NTP 0 01-Nov-13 0

SAM0020 Project Duration  (Calendar  Days) 270 01-Nov-13 28-Jul-14 0

SAM0030 Project Duration  (Working  Days) 224 02-Nov-13 27-Jul-14 0

SAM0040 Completion Project 0 28-Jul-14 0

PROJECT 02 MobPROJECT 02 MobilizationPROJECT 02 Mobilization 26 02-Nov-13 01-Dec-13 0
SAM0050 Start Mobilization 0 02-Nov-13 0

SAM0055 Mobilization Total Cost (4.0%) 25 02-Nov-13 30-Nov-13 1

SAM0058 Coordination with Israeli authorities for approval and permit area C 25 02-Nov-13 30-Nov-13 1

SAM0060 Site Hand Over 1 03-Nov-13 03-Nov-13 0

SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2 04-Nov-13 05-Nov-13 0

SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17 12-Nov-13 01-Dec-13 0

SAM0090 Install Temporary Project Sign 2 17-Nov-13 19-Nov-13 10

SAM0100 Start Implement Traffic Control and Detour 1 28-Nov-13 30-Nov-13 1

SAM0110 Finish Mobilization 0 01-Dec-13 0

PROJECT 02 ShoPROJECT 02 Shop Drawing SubmittalsPROJECT 02 Shop Drawing Submittals 97 18-Nov-13 13-Mar-14 186

Shop Drawing MShop Drawing MilestonesShop Drawing Milestones 97 18-Nov-13 13-Mar-14 112
SAM0120 Start Shop Drawing Submittal 0 18-Nov-13 5

SAM0130 Finish Shop Drawing Submittal 0 13-Mar-14 112

Plan Profile andPlan Profile and Cross SectionsPlan Profile and Cross Sections 74 21-Nov-13 18-Feb-14 206
SAM0140 From St. A0+750  To St. A1+500 12 21-Nov-13 05-Dec-13 45

SAM0195 From St. A 0+000 To St. A0+750 12 27-Nov-13 11-Dec-13 5

SAM0150 From St. A1+500  To St. A2+300 12 02-Dec-13 16-Dec-13 56
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SAM0160 From St. A2+300  To St. A3+100 12 05-Dec-13 19-Dec-13 75

SAM0170 From St. A3+100  To St. A3+860 12 11-Dec-13 26-Dec-13 96

SAM0180 From St. A3+860  To St. A4+121.6 12 28-Dec-13 12-Jan-14 238

SAM0190 From St. B0+00 To ST. B0+400 12 23-Jan-14 06-Feb-14 61

SAM0200 Access Roads 12 04-Feb-14 18-Feb-14 113

Pipe CulvertsPipe CulvertsPipe Culverts 75 30-Nov-13 27-Feb-14 99
SAM0210 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 12 30-Nov-13 14-Dec-13 32

SAM0230 Double Box  Culvert 1000mm @ St. A1+612 12 18-Dec-13 04-Jan-14 57

SAM0240 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet @ St. 
A2+670

12 19-Dec-13 05-Jan-14 82

SAM0220 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet @ St. A2+200 12 19-Dec-13 05-Jan-14 56

SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12 21-Jan-14 04-Feb-14 90

SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760
LHS

12 04-Feb-14 18-Feb-14 93

SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12 09-Feb-14 23-Feb-14 47

SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12 12-Feb-14 26-Feb-14 62

SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12 13-Feb-14 27-Feb-14 99

Stone WallsStone WallsStone Walls 52 06-Jan-14 08-Mar-14 88
SAM0212 Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, A0+280-A0+380 )RHS 12 06-Jan-14 20-Jan-14 23

SAM0225 Stone wall (A0+220- A0+350, A0+380- A0+450) LHS 12 08-Jan-14 22-Jan-14 45

SAM1230 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 12 09-Jan-14 23-Jan-14 23

SAM1240 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 12 12-Jan-14 26-Jan-14 45

SAM0300 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 12 26-Jan-14 09-Feb-14 45

SAM0310 Stone wall from St. A2+220  To St. A2+300 RHS & A2+590- A2+620LHS 12 08-Feb-14 22-Feb-14 47

SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 12 09-Feb-14 23-Feb-14 58

SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 LHS 12 13-Feb-14 27-Feb-14 81

SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 12 22-Feb-14 08-Mar-14 88

OtheresOtheresOtheres 17 22-Feb-14 13-Mar-14 100
SAM0380 Concret Ditches and Concret protection 12 22-Feb-14 08-Mar-14 98

SAM0390 Road furnishing/Gurad Rail 12 27-Feb-14 13-Mar-14 100

PROJECT 02 MatPROJECT 02 Material SubmittalsPROJECT 02 Material Submittals 102 27-Nov-13 29-Mar-14 99
SAM0400 Start Material Submittal 0 27-Nov-13 33

SAM0410 Concrete Mix Design 12 28-Nov-13 12-Dec-13 33
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SAM0420 Pipe Culverts 12 28-Nov-13 12-Dec-13 74

SAM0430 Base Course Source and Topping 12 28-Nov-13 12-Dec-13 65

SAM0440 Curbstone 12 15-Dec-13 30-Dec-13 174

SAM0450 Prime Coat 12 28-Dec-13 12-Jan-14 146

SAM0460 Tack Coat 12 28-Dec-13 12-Jan-14 146

SAM0470 Bituminous Wearing Course-Mix Design 12 28-Dec-13 12-Jan-14 146

SAM0500 Cat eyes 12 15-Mar-14 29-Mar-14 87

SAM0510 Thermoplastic paint 12 15-Mar-14 29-Mar-14 87

SAM0520 Guard Rail 12 15-Mar-14 29-Mar-14 87

SAM0530 Traffic sign 12 15-Mar-14 29-Mar-14 87

SAM0540 Finish Material submittal 0 29-Mar-14 99

PROJECT 02 ConPROJECT 02 Construction PhasePROJECT 02 Construction Phase 236 02-Dec-13 26-Jul-14 0

PROJECT 02 CPROJECT 02 Construction MilestonesPROJECT 02 Construction Milestones 236 02-Dec-13 26-Jul-14 0
SAM0552 Start Construction 0 02-Dec-13 0

SAM0553 Construction Duration  (Working  Days) 196 02-Dec-13 26-Jul-14 0

SAM0555 Finish Construction Phase 0 26-Jul-14 0

Phase #1 ConsPhase #1 Construction Road From St. A0+990  To St. A3+860 Area BPhase #1 Construction Road From St. A0+990  To St. A3+860 Area B 182 02-Dec-13 07-Jul-14 0

Temporary DTemporary DetoursTemporary Detours 13 02-Dec-13 16-Dec-13 0
SAM0557 Implement traffic control & safety Plan P2:Traffic & S. Crew#1 13 02-Dec-13 16-Dec-13 0

SAM0560 Base-course for Paved Temporary Detours P2:B.C. Crew#1 10 03-Dec-13 14-Dec-13 0

SAM0562 5 cm thick Wearing Course  Including Prime Coat for temporary detours P2:Asphalt Crew#1 2 15-Dec-13 16-Dec-13 0

From St. A0+From St. A0+000  To St. A0+450From St. A0+000  To St. A0+450 48 17-Dec-13 12-Feb-14 19
SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#1 48 17-Dec-13 12-Feb-14 19

SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 16 18-Dec-13 07-Jan-14 0

SAM0568 Existing Triple  Box Culvert to be cleaned @ St. A0+095 P2:Pipe C. Crew#1 3 28-Dec-13 30-Dec-13 20

SAM0570 20 cm Thick Topping Layer P2:TOP. Crew#1 11 31-Dec-13 13-Jan-14 0

SAM0572 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 11 12-Jan-14 23-Jan-14 0

SAM0574 Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, A0+280-A0+380 )RHS P2:Stone W. Crew#1 21 18-Jan-14 10-Feb-14 19

SAM0576 Stone wall ((A0+220- A0+350, A0+380- A0+450)LHS P2:Stone W. Crew#2 16 20-Jan-14 06-Feb-14 22

SAM0578 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 11 22-Jan-14 03-Feb-14 0

SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat P2:Asphalt Crew#1 2 11-Feb-14 12-Feb-14 19

From St. A0+From St. A0+450  To St. A0+990From St. A0+450  To St. A0+990 49 08-Jan-14 05-Mar-14 3
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SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#1 49 08-Jan-14 05-Mar-14 3

SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 17 09-Jan-14 28-Jan-14 0

SAM0586 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 P2:Pipe C. Crew#1 15 12-Jan-14 28-Jan-14 10

SAM0588 20 cm Thick Topping Layer P2:TOP. Crew#1 12 22-Jan-14 04-Feb-14 1

SAM0590 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 12 04-Feb-14 17-Feb-14 0

SAM0592 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS P2:Stone W. Crew#1 13 06-Feb-14 20-Feb-14 12

SAM0594 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS P2:Stone W. Crew#2 21 08-Feb-14 03-Mar-14 3

SAM0596 20 cm Thick Base Course- Second Layer P2:B.C. Crew#2 12 17-Feb-14 02-Mar-14 0

SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat P2:Asphalt Crew#1 2 04-Mar-14 05-Mar-14 3

From St. A0+From St. A0+990  To St. A1+500 Area BFrom St. A0+990  To St. A1+500 Area B 52 29-Jan-14 30-Mar-14 16
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#1 52 29-Jan-14 30-Mar-14 16

SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 21 30-Jan-14 23-Feb-14 0

SAM0630 20 cm Thick Topping Layer P2:TOP. Crew#1 12 18-Feb-14 03-Mar-14 0

SAM0640 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 12 02-Mar-14 15-Mar-14 0

SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS P2:Stone W. Crew#1 13 09-Mar-14 23-Mar-14 22

SAM0650 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 13 16-Mar-14 30-Mar-14 0

From St. A1+From St. A1+500  To St. A2+300 Area BFrom St. A1+500  To St. A2+300 Area B 60 22-Feb-14 03-May-14 0
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#1 60 22-Feb-14 03-May-14 0

SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 21 24-Feb-14 19-Mar-14 0

SAM0690 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet  @ St. A2+200 P2:Pipe C. Crew#1 15 01-Mar-14 17-Mar-14 10

SAM0700 New Pipe Culvert 1000mm @ St. A1+612 P2:Pipe C. Crew#1 15 01-Mar-14 17-Mar-14 10

SAM0710 20 cm Thick Topping Layer P2:TOP. Crew#1 15 17-Mar-14 02-Apr-14 1

SAM0720 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 15 30-Mar-14 15-Apr-14 0

SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS P2:Stone W. Crew#1 12 01-Apr-14 14-Apr-14 15

SAM0740 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 15 15-Apr-14 03-May-14 0

From St. A2+From St. A2+300  To St. A3+100 Area BFrom St. A2+300  To St. A3+100 Area B 65 18-Mar-14 02-Jun-14 1
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#1 65 18-Mar-14 02-Jun-14 1

SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 26 20-Mar-14 19-Apr-14 0

SAM0770 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet  @ St. 
A2+670

P2:Pipe C. Crew#1 15 25-Mar-14 10-Apr-14 15

SAM0790 20 cm Thick Topping Layer P2:TOP. Crew#1 15 10-Apr-14 27-Apr-14 3

SAM0800 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 15 29-Apr-14 17-May-14 0
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, A2+820- A2+860 RHS, 
A2+840-A3+000 LHS

P2:Stone W. Crew#1 27 03-May-14 02-Jun-14 1

SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS P2:Pipe C. Crew#1 9 10-May-14 19-May-14 11

SAM0820 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 15 15-May-14 01-Jun-14 0

From St. A3+From St. A3+100  To St. A3+860 Area BFrom St. A3+100  To St. A3+860 Area B 65 17-Apr-14 03-Jul-14 0
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#1 65 17-Apr-14 03-Jul-14 0

SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 25 20-Apr-14 19-May-14 0

SAM0860 20 cm Thick Topping Layer P2:TOP. Crew#1 16 13-May-14 31-May-14 0

SAM0870 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 16 28-May-14 15-Jun-14 0

SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 P2:Stone W. Crew#1 23 03-Jun-14 30-Jun-14 1

SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760
LHS

P2:Pipe C. Crew#1 21 08-Jun-14 02-Jul-14 1

SAM0890 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 16 15-Jun-14 03-Jul-14 0

Asphalt WorkAsphalt Works From St. A0+990  To St. A3+860Asphalt Works From St. A0+990  To St. A3+860 2 03-Jul-14 07-Jul-14 0
SAM0900 7 cm Asphalt Wearing  Course Including Prime Coat P2:Asphalt Crew#1 2 03-Jul-14 07-Jul-14 0

Phase #2 ConsPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area BPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 59 17-Mar-14 26-May-14 24
SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) P2:Traffic & S. Crew#2 59 17-Mar-14 26-May-14 24

SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS P2:Exca. Crew#2 10 18-Mar-14 29-Mar-14 3

SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P2:Exca. Crew#2 10 30-Mar-14 09-Apr-14 3

SAM0930 New Pipe Culvert 1000mm @ St. A3+958 P2:Pipe C. Crew#2 15 03-Apr-14 20-Apr-14 14

SAM0940 20 cm Thick Topping Layer  RHS P2:TOP. Crew#2 6 10-Apr-14 16-Apr-14 5

SAM0945 20 cm Thick Topping Layer LHS P2:TOP. Crew#2 6 17-Apr-14 23-Apr-14 5

SAM0950 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 6 24-Apr-14 30-Apr-14 5

SAM0955 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 6 03-May-14 08-May-14 5

SAM0960 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 6 10-May-14 15-May-14 5

SAM0965 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 6 17-May-14 22-May-14 5

SAM0970 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS P2:Asphalt Crew#1 2 24-May-14 26-May-14 24

Phase #3 Seg. Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area CPhase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 70 10-Apr-14 01-Jul-14 3
SAM1070 Implement Traffic Control and Safety Plan P2:Traffic & S. Crew#2 70 10-Apr-14 01-Jul-14 3

SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS P2:Exca. Crew#2 10 13-Apr-14 23-Apr-14 3

SAM1090 New Pipe Culvert Dia. 1000mm @ St. B0+000 P2:Pipe C. Crew#1 15 17-Apr-14 05-May-14 20

SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P2:Exca. Crew#2 10 24-Apr-14 06-May-14 3

SAM1110 20 cm Thick Topping Layer RHS P2:TOP. Crew#2 8 07-May-14 15-May-14 3
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Activity ID Activity Name Crew Name Original
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SAM1115 20 cm Thick Topping Layer LHS P2:TOP. Crew#2 8 17-May-14 25-May-14 3

SAM1120 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 8 26-May-14 03-Jun-14 3

SAM1125 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 8 03-Jun-14 11-Jun-14 3

SAM1130 Reconstruct stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS P2:Stone W. Crew#2 10 04-Jun-14 15-Jun-14 14

SAM1135 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS P2:Pipe C. Crew#1 6 09-Jun-14 15-Jun-14 14

SAM1140 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 7 12-Jun-14 19-Jun-14 3

SAM1145 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 7 21-Jun-14 29-Jun-14 3

SAM1150 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS P2:Asphalt Crew#1 2 29-Jun-14 01-Jul-14 3

Miscellaneous Miscellaneous Works  Seg. A and Seg. BMiscellaneous Works  Seg. A and Seg. B 105 20-Mar-14 26-Jul-14 0
SAM1155 Filling Horziontal layer P2:Exca. Crews 21 20-Mar-14 13-Apr-14 73

SAM1158 Curbstone P2:Curb. S. Crew#1 14 26-May-14 11-Jun-14 24

SAM1160 Concret Ditches and Concrete protection P2:Conc.D. Crew#1 14 02-Jul-14 21-Jul-14 0

SAM1190 Geo-cell and Grouted rip rap protection P2:Conc.D. Crew#1 16 03-Jul-14 26-Jul-14 0

SAM1180 Milling  & 5 cm Asphalt Wearing Course Including tack Coat if required P2:Asphalt Crew#1 3 07-Jul-14 10-Jul-14 3

SAM1170 Road furnishing/Gurad Rail/Hand Rail P2:Road furnishing Crew 10 08-Jul-14 21-Jul-14 3

PROJECT 02 PosPROJECT 02 Post Construction PhasePROJECT 02 Post Construction Phase 2 26-Jul-14 28-Jul-14 0
SAM1200 Walk Through & Punch List 2 26-Jul-14 28-Jul-14 0

SAM1210 Start Demoblization and Start Submitting Close Out document 1 27-Jul-14 28-Jul-14 0

SAM1220 Completion date 0 28-Jul-14 0

PROJECT 03 MiPROJECT 03 Milling and Overlay of Bethlehem Internal RoadsPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 180 01-Nov-13 30-Apr-14 0

PROJECT 03 KeyPROJECT 03 Key DatesPROJECT 03 Key Dates 180 01-Nov-13 30-Apr-14 0
BTH0010 Start Date NTP 0 01-Nov-13 0

BTH0020 Project Duration  (Calendar  Days) 180 01-Nov-13 30-Apr-14 0

BTH0030 Project Duration  (Working  Days) 152 02-Nov-13 30-Apr-14 0

BTH0040 Completion Project 0 30-Apr-14 0

PROJECT 03 MobPROJECT 03 MobilizationPROJECT 03 Mobilization 26 02-Nov-13 01-Dec-13 1
BTH0050 Start Mobilization 0 02-Nov-13 1

BTH0055 Mobilization Total Cost (4.0%) 26 02-Nov-13 01-Dec-13 1

BTH0060 Site Hand Over 1 03-Nov-13 03-Nov-13 1

BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2 03-Nov-13 04-Nov-13 1

BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18 11-Nov-13 01-Dec-13 1

BTH0090 Install Temporary Project Sign 2 17-Nov-13 19-Nov-13 11
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BTH0100 Start Implement Traffic Control and Detour 1 28-Nov-13 30-Nov-13 2

BTH0110 Finish Mobilization 0 01-Dec-13 1

PROJECT 03 ShoPROJECT 03 Shop Drawing SubmittalsPROJECT 03 Shop Drawing Submittals 80 25-Nov-13 01-Mar-14 51

Shop Drawing MShop Drawing MilestonesShop Drawing Milestones 59 25-Nov-13 04-Feb-14 72
BTH0120 Start Shop Drawing Submittal 0 25-Nov-13 0

BTH0130 Finish Shop Drawing Submittal 0 04-Feb-14 72

Road Plans andRoad Plans and Details for Asphalt & Concrete SidewalkRoad Plans and Details for Asphalt & Concrete Sidewalk 63 25-Nov-13 09-Feb-14 25
BTH0140 Wadi Ma'ali Road 12 25-Nov-13 09-Dec-13 0

BTH0150 Al Dibis Road 12 07-Dec-13 21-Dec-13 9

BTH0160 Wadi Shahine Road 12 09-Dec-13 23-Dec-13 12

BTH0161 Hebron Jerusalem Road 12 11-Dec-13 26-Dec-13 62

BTH0162 Al -Atan Road 12 21-Jan-14 04-Feb-14 29

BTH0172 Al- Khleifat Road 12 26-Jan-14 09-Feb-14 25

OtheresOtheresOtheres 63 15-Dec-13 01-Mar-14 25
BTH0190 Road Furnishing for Wadi Ma'ali Road 12 15-Dec-13 30-Dec-13 76

BTH0200 Road Furnishing for Al Dibis Road 12 28-Dec-13 12-Jan-14 66

BTH0210 Road Furnishing for Wadi Shahine Road 12 30-Dec-13 14-Jan-14 64

BTH0215 Road Furnishing for Hebron Jerusalem Road 12 02-Jan-14 16-Jan-14 62

BTH0220 Road Furnishing for Al -Atan Road 12 10-Feb-14 24-Feb-14 29

BTH0230 Road Furnishing for Al- Khleifat Road 12 15-Feb-14 01-Mar-14 25

PROJECT 03 MatPROJECT 03 Material SubmittalsPROJECT 03 Material Submittals 62 27-Nov-13 10-Feb-14 67
BTH0300 Start Material Submittal 0 27-Nov-13 27

BTH0330 Base Course Source 12 28-Nov-13 12-Dec-13 31

BTH0340 Curbstone 12 28-Nov-13 12-Dec-13 31

BTH0345 Concrete Mix Design 12 28-Nov-13 12-Dec-13 27

BTH0350 Prime and Tack Coat 12 03-Dec-13 17-Dec-13 27

BTH0360 Bituminous Wearing Course-Mix Design 12 03-Dec-13 17-Dec-13 27

BTH0370 Bituminous Wearing Course- (Basalt mix). 12 03-Dec-13 17-Dec-13 112

BTH0375 Pipe Culverts 12 21-Dec-13 06-Jan-14 97

BTH0380 Galvanized steel Handrail 12 21-Jan-14 04-Feb-14 46

BTH0390 Cat eyes 12 27-Jan-14 10-Feb-14 41

BTH0400 Thermoplastic paint 12 27-Jan-14 10-Feb-14 41
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BTH0410 Guard Rail 12 27-Jan-14 10-Feb-14 41

BTH0420 Traffic sign 12 27-Jan-14 10-Feb-14 41

BTH0430 Finish Material submittal 0 10-Feb-14 67

PROJECT 03 ConPROJECT 03 Construction PhasePROJECT 03 Construction Phase 117 07-Dec-13 24-Apr-14 0

PROJECT 03 CPROJECT 03 Construction MilestonesPROJECT 03 Construction Milestones 117 07-Dec-13 24-Apr-14 0
BTH0440 Start Construction 0 07-Dec-13 1

BTH0445 Construction Duration  (Working  Days) 117 07-Dec-13 24-Apr-14 0

BTH0450 Finish Construction Phase 0 24-Apr-14 0

Phase#1 SegmPhase#1 Segment B Bethlehem Internal RoadsPhase#1 Segment B Bethlehem Internal Roads 35 07-Dec-13 18-Jan-14 22

Wadi Ma'ali RWadi Ma'ali Road (1560 M)Wadi Ma'ali Road (1560 M) 23 07-Dec-13 04-Jan-14 0
BTH0452 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 23 07-Dec-13 04-Jan-14 0

BTH0454 Milling P3:Milling Crew#1 2 09-Dec-13 11-Dec-13 0

BTH0456 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 12 11-Dec-13 26-Dec-13 0

BTH0458 Curbstone P3:Curb. S. Crew#1 12 15-Dec-13 30-Dec-13 1

BTH0460 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 12 16-Dec-13 31-Dec-13 0

BTH0470 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 9 19-Dec-13 31-Dec-13 1

BTH0480 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2 31-Dec-13 04-Jan-14 0

Al Dibis RoadAl Dibis Road ((450 M)Al Dibis Road ((450 M) 13 31-Dec-13 16-Jan-14 22
BTH0490 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 13 31-Dec-13 16-Jan-14 22

BTH0500 Milling P3:Milling Crew#1 1 02-Jan-14 04-Jan-14 0

BTH0510 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 5 04-Jan-14 09-Jan-14 22

BTH0520 Curbstone P3:Curb. S. Crew#1 5 06-Jan-14 12-Jan-14 22

BTH0530 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 5 07-Jan-14 13-Jan-14 23

BTH0540 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 5 08-Jan-14 14-Jan-14 22

BTH0550 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2 14-Jan-14 16-Jan-14 22

Wadi ShahinWadi Shahine Road (150 M)Wadi Shahine Road (150 M) 9 07-Jan-14 18-Jan-14 22
BTH0560 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 9 07-Jan-14 18-Jan-14 22

BTH0570 Milling P3:Milling Crew#1 1 08-Jan-14 09-Jan-14 0

BTH0580 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 2 09-Jan-14 12-Jan-14 22

BTH0590 Curbstone P3:Curb. S. Crew#1 2 12-Jan-14 14-Jan-14 22

BTH0600 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 2 13-Jan-14 15-Jan-14 23

BTH0610 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 2 14-Jan-14 16-Jan-14 22
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BTH0620 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 1 16-Jan-14 18-Jan-14 22

Phase#2 SegmPhase#2 Segment A Hebron Jerusalem Road (5410 M)Phase#2 Segment A Hebron Jerusalem Road (5410 M) 64 09-Jan-14 25-Mar-14 0

Hebron JeruHebron Jerusalem Road RHSHebron Jerusalem Road RHS 32 09-Jan-14 16-Feb-14 0
BTH0630 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 32 09-Jan-14 16-Feb-14 0

BTH0640 Milling P3:Milling Crew#1 3 12-Jan-14 15-Jan-14 0

BTH0650 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 20 15-Jan-14 08-Feb-14 0

BTH0660 Curbstone P3:Curb. S. Crew#1 20 19-Jan-14 11-Feb-14 1

BTH0670 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 20 20-Jan-14 12-Feb-14 0

BTH0680 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 14 27-Jan-14 12-Feb-14 1

BTH0690 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 3 12-Feb-14 16-Feb-14 0

Hebron JeruHebron Jerusalem Road LHSHebron Jerusalem Road LHS 32 16-Feb-14 25-Mar-14 0
BTH0700 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 32 16-Feb-14 25-Mar-14 0

BTH0710 Milling P3:Milling Crew#1 3 18-Feb-14 22-Feb-14 0

BTH0720 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 20 22-Feb-14 17-Mar-14 0

BTH0730 Curbstone P3:Curb. S. Crew#1 20 25-Feb-14 20-Mar-14 1

BTH0740 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 20 26-Feb-14 22-Mar-14 0

BTH0750 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 14 05-Mar-14 22-Mar-14 1

BTH0760 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 3 22-Mar-14 25-Mar-14 0

Phase#3 SegmPhase#3 Segment C Bethlehem Internal RoadsPhase#3 Segment C Bethlehem Internal Roads 18 25-Mar-14 16-Apr-14 0

Al -Atan RoaAl -Atan Road (290 M)Al -Atan Road (290 M) 11 25-Mar-14 07-Apr-14 5
BTH0810 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 11 25-Mar-14 07-Apr-14 5

BTH0820 Milling P3:Milling Crew#1 1 26-Mar-14 27-Mar-14 0

BTH0830 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 3 27-Mar-14 31-Mar-14 2

BTH0840 Curbstone P3:Curb. S. Crew#1 3 30-Mar-14 02-Apr-14 2

BTH0850 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 3 31-Mar-14 03-Apr-14 2

BTH0860 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 3 01-Apr-14 05-Apr-14 5

BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2 05-Apr-14 07-Apr-14 5

Al- Khleifat RAl- Khleifat Road (820 M)Al- Khleifat Road (820 M) 16 27-Mar-14 16-Apr-14 0
BTH0880 Implement traffic control & safety Plan P3:Traffic & S. Crew#1 16 27-Mar-14 16-Apr-14 0

BTH0900 Milling P3:Milling Crew#1 1 29-Mar-14 30-Mar-14 0

BTH0910 Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer P3:Exca. Crew#1 6 30-Mar-14 06-Apr-14 0

BTH0920 Curbstone P3:Curb. S. Crew#1 6 01-Apr-14 08-Apr-14 0
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BTH0930 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 6 03-Apr-14 10-Apr-14 2

BTH0940 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 7 05-Apr-14 13-Apr-14 0

BTH0950 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2 13-Apr-14 16-Apr-14 0

Asphalt Works(Asphalt Works( Wearing)  and Miscellaneous WorksAsphalt Works( Wearing)  and Miscellaneous Works 21 31-Mar-14 24-Apr-14 0
BTH0960 Road furnishing/Gurad Rail & Hand Rail Road furnishing Crew 21 31-Mar-14 24-Apr-14 0

PROJECT 03 PosPROJECT 03 Post Construction PhasePROJECT 03 Post Construction Phase 6 24-Apr-14 30-Apr-14 0
BTH0970 Walk Through & Punch List 5 24-Apr-14 30-Apr-14 0

BTH0980 Start Demoblization and Start Submitting Close Out document 1 29-Apr-14 30-Apr-14 0

BTH0990 Completion date 0 30-Apr-14 0
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B │One Month Look ahead
 
      Will be submitted upon approving the baseline schedule. 
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C │Progress S-Curve Versus Actual       
      (Not Approved by USAID COR)  
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Total Contract Value (Orginal):  $     11,759,300 

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014 TOTAL

 Planned Value (Baseline1) 434,027$      310,464$          740,695$      833,201$      1,145,002$   1,471,034$   1,436,499$   966,102$      1,244,829$     740,930$        1,001,500$     1,435,017$      $11,759,300

 Planned  Value (CUM) 434,027$      744,491$          1,485,186$   2,318,387$   3,463,390$   4,934,423$   6,370,922$   7,337,024$   8,581,854$     9,322,784$     10,324,284$   11,759,300$    

% Planned 3.7% 2.6% 6.3% 7.1% 9.7% 12.5% 12.2% 8.2% 10.6% 6.3% 8.5% 12.2% 100%

% Planned  (CUM) BL1 3.7% 6.3% 12.6% 19.7% 29.5% 42.0% 54.2% 62.4% 73.0% 79.3% 87.8% 100.0%

1-Nov-13

Multiple Roads Project in the South Area (II)
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal):  $       8,243,912 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014 TOTAL

 Planned Value (Baseline1) 301,975$  144,876$          310,094$      414,755$      614,333$      838,398$      1,178,802$   772,272$      490,962$       740,930$        1,001,500$     1,435,017$      $8,243,912

 Planned  Value (CUM) 301,975$  446,850$          756,944$      1,171,699$   1,786,032$   2,624,429$   3,803,232$   4,575,503$   5,066,466$    5,807,396$     6,808,896$     8,243,912$      

% Planned 3.7% 1.8% 3.8% 5.0% 7.5% 10.2% 14.3% 9.4% 6.0% 9.0% 12.1% 17.4% 100%

% Planned  (CUM) BL1 3.7% 5.4% 9.2% 14.2% 21.7% 31.8% 46.1% 55.5% 61.5% 70.4% 82.6% 100.0%

1-Nov-13

PROJECT 01 Dura Hebron (Sinjer) Road
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal):  $       2,240,866 

Project Duration :

NTP Date:

* Day Work Not Included
November

. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 85,366$    90,781$            120,055$      201,984$      275,454$      261,833$      257,696$      193,830$      753,867$         $2,240,866
 Planned  Value (CUM) 85,366$    176,147$           296,202$      498,186$      773,639$      1,035,473$   1,293,169$   1,486,999$   2,240,866$      
% Planned 3.8% 4.1% 5.4% 9.0% 12.3% 11.7% 11.5% 8.6% 33.6% 100%

% Planned  (CUM) BL1 3.8% 7.9% 13.2% 22.2% 34.5% 46.2% 57.7% 66.4% 100.0%

1-Nov-13

 PROJECT02 Samu’ - Yatta Road

TO . No. AID- 294-TO-13-00012

270 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal):  $         1,274,522 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013 December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 TOTAL

 Planned Value (Baseline1) 46,686$              74,807$              310,547$            216,463$            255,215$            370,803$            $1,274,522
 Planned  Value (CUM) 46,686$              121,493$            432,040$            648,503$            903,718$            1,274,522$          
% Planned 3.7% 5.9% 24.4% 17.0% 20.0% 29.1% 100%

% Planned  (CUM) BL1 3.7% 9.5% 33.9% 50.9% 70.9% 100.0%

TO . No. AID- 294-TO-13-00012

1-Nov-13

180 Calender Days 

Construction Progress S-Curve

 PROJECT 03 Milling and Overlay of Bethlehem Internal Roads
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D │Site Memos Log
 
 
No site memos were issued during this reporting period.  
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E  │Inspection Requests Log
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00004-BTH-001-A Implementation of Traffic Control & Safety Plan 11/02/13 11/02/13 0 B
IR-13-00004-BTH-002-A Excavation work for 60 m trench to install 8" water line 11/02/13 11/02/13 0 B
IR-13-00004-BTH-003-A Installation work of 8"&4" water pipeline 11/02/13 11/02/13 0 B

IR-13-00004-BTH-004-A Backfilling work with single size of 8" water pipe line 11/02/13 11/02/13 0 B

IR-13-00004-BTH-005-A Casting Concrete above water line trench (30-40cm) depth on the full width of 
the trench-Wadi Shaheen Road-AL Ein Segment

11/02/13 11/02/13 0 B

IR-13-00004-BTH-006-A Adjustment of Manholes Covers-Wadi Shaheen Road-AL Ein Segment 11/03/13 11/03/13 0 B
IR-13-00004-BTH-007-A Milling Work-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/04/13 0 B
IR-13-00004-BTH-008-A Installation work of Curbstone-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/04/13 0 B

IR-13-00004-BTH-009-A Flush & Disinfection of 8" & 4" water lines-Wadi Shaheen Road-AL Ein 
Segment

11/04/13 11/04/13 0 B

IR-13-00004-BTH-010-A Pressure Test-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/04/13 0 B

IR-13-00004-BTH-011-A Furnishing & Applying Bituminous (RC)-Wadi Shaheen Road-AL Ein 
Segment 11/05/13 11/05/13 0 B

IR-13-00004-BTH-012-A Asphalt Work-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/05/13 0 B

IR-13-00004-BTH-013-A Steel Reinforcement & Casting Concrete for Sidewalk-Wadi Shaheen Road-AL 
Ein Segment 11/12/13 11/12/13 0 B

IR-13-00004-BTH-014-A Installation of No Entrance Sign-Wadi Shaheen Road-AL Ein Segment 11/12/13 11/12/13 0 B

Inspection Request Log - Project 03

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES
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F │Submittals Log for the Reporting Period 
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Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

SUB-13-00012-MRSII-001-A 30- Days Schedule ( Submittals Schedule) MRSII P 11/03/13 11/24/13 11/11/13 8 B
SUB-13-00012-MRSII-002-A Bank Guarantee MRSII P 11/03/13 11/24/13 11/19/13 16 E
SUB-13-00012-MRSII-003-A Temporary and Permanent Signs Submittal MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-004-A Testing Labs MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-005-A Subcontracting Plan MRSII P 11/05/13 11/26/13 11/11/13 6 C
SUB-13-00012-MRSII-006-A Quality Control Plan (QCP) MRSII P 11/06/13 11/27/13 11/24/13 18 C
SUB-13-00012-MRSII-007-A Field Offices Furniture and Equipment Plan MRSII P 11/06/13 11/27/13 11/20/13 14 C
SUB-13-00012-MRSII-007-B Field Offices Furniture and Equipment Plan MRSII P 11/25/13 12/16/13 11/27/13 2 A
SUB-13-00012-MRSII-008-A Field Offices location and layout-Secondary Offices MRSII P 11/10/13 12/01/13 11/19/13 9 C
SUB-13-00012-DUR-009-A Dilapidation Survey-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-DUR-010-A Risk Management Program-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-011-A Dilapidation Survey-Samu' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-012-A Risk Management Program-Samu' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B

SUB-13-00012-SAM-013-A Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/10/13 12/01/13 11/21/13 11 C

SUB-13-00012-SAM-013-B Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/28/13 12/19/13

SUB-13-00012-DUR-014-A Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-Project 
01 DUR P 11/12/13 12/03/13 11/21/13 9 C

SUB-13-00012-MRSII-015-A 60-Day Plan of Operation MRSII P 11/12/13 12/03/13 11/27/13 15 B
SUB-13-00012-MRSII-016-A Project Overview Bar Chart and Master Plan MRSII P 11/12/13 12/03/13 11/24/13 12 E

SUB-13-00012-DUR-017-A Field Offices location and layout-Primary Office-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00012-BTH-018-A Survey Plan from Sta.0+000 to Sta.5+609- Hebron Jerusalem Road Segment A-
Project 03 BTH P 11/17/13 12/08/13 11/21/13 4 B

SUB-13-00012-MRSII-019-A Submittal Schedule MRSII P 11/17/13 12/08/13 12/01/13 14 C

SUB-13-00012-SAM-020-A Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+500-
Samua' Yatta Road Segment A-Project 02 SAM S 11/17/13 12/08/13 12/04/13 17 C

SUB-13-00012-MRSII-021-A Safety Plan MRSII P 11/19/13 12/10/13 12/01/13 12 B
SUB-13-00012-MRSII-022-A Testing Labs-Water Quality Testing Center MRSII P 11/20/13 12/11/13 12/02/13 12 B
SUB-13-00012-MRSII-023-A Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/20/13 12/11/13 11/27/13 7 C
SUB-13-00012-MRSII-023-B Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/28/13 12/19/13 12/02/13 4 B

SUB-13-00012-MRSII-024-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRSII P 11/24/13 12/15/13 11/25/13 1 E

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-DUR-025-A Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+550-Dura Hebron 
(Sinjir) Road-Project 01 MRSII S 11/26/13 12/17/13 12/04/13 8 C

SUB-13-00012-MRSII-026-A Construction Time Schedule and S-curve MRSII P 11/27/13 12/18/13
SUB-13-00012-MRSII-027-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRSII M 11/28/13 12/19/13
SUB-13-00012-MRSII-028-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRSII M 11/28/13 12/19/13

SUB-13-00012-BTH-029-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03-Project 03 MRSII M 11/28/13 12/19/13

SUB-13-00012-MRSII-030-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRSII M 11/28/13 12/19/13

SUB-13-00012-MRSII-031-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c MRSII M 11/28/13 12/19/13

SUB-13-00012-BTH-032-A Traffic Control Plan-Milling and Overlay of Bethlehem Internal Roads-Project 03 BTH P 11/28/13 12/19/13

SUB-13-00012-DUR-033-A Traffic Control Plan-Dura - Hebron Road -Project 01 DUR P 12/01/13 12/22/13

SUB-13-00012-BTH-034-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00012-MRSII-024-A) BTH P 12/02/13 12/23/13

SUB-13-00012-MRSII-035-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: SUB-
13-00012-MRSII-007-B) MRSII P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00012-BTH-036-A Survey Plan -Segments B & C -Milling and Overlay of Bethlehem Internal Roads-
Project 03 BTH P 12/03/13 12/24/13

SUB-13-00012-SAM-037-A Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM P 12/03/13 12/24/13

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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G │RFI’s Log for the Reporting Period 
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Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00012-MRSII-001 Clarification of the design details for parking area at Dura Hebron (Sinjir) 
Road-Project 01 DUR 11/21/13 12/05/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-002
Proposed pipe culverts,reconstruction stone walls and gravity wall  from 

A0+750 TO A1+500 at HYW 60  Samu’-Yatta Road- Segment A-Project 02
SAM 11/21/13 12/05/13 12/04/13 13 Monther Ramadan

RFI-13-00012-MRSII-003 Coordinates for Bench Marks and survey control points at  HYW 60  Samu’ - 
Yatta Road- Segment A-Project 02 SAM 11/21/13 12/05/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-004 Reconstruction of stone wall, concrete walls ,staircase based on actual site 
conditions  at  Dura Hebron (Sinjer) Road-Project 01 DUR 11/25/13 12/09/13

RFI-13-00012-MRSII-005 Design of concrete slab on grade ramps subjected to traffic load at all projects 
of Task order # 12

MRSII 12/04/13 12/18/13

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

RFIs log - MRSII
 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )

Approval By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Multiple Roads South-MRSII

Project 01- Dura - Hebron (Sinjer) road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0 14 0 0 14 1

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 14 1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: November 01, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: November 30, 2013

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Multiple Roads South-MRSII

Project 02- Samu' - Yatta road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0 14 0 0 14 1

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 14 1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: November 30, 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South-MRSII

Project 03- Milling and Overlay of Bethlehem Internal roads

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 3 38 98 48 0 187 8

December 2013 0 0

January 2014 0 0

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 187 8

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: November 30, 2013

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Daily Work Force /November 2013
Project 01- Dura-Hebron (Sinjer) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 0 0 14 0
Subcontractor

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours)

Man-days
Worker/Classification (Hour)

Man-days

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

Engineers

0

0

November 3, 2013 November 19, 2013

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

0

0

0

November 12, 2013

November 6, 2013 November 22, 2013

November 23, 2013

November 8, 2013 November 24, 2013

November 28, 2013

November 9, 2013 November 25, 2013

November 7, 2013

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

0

0

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

0

0

0

0

0

0

0

0

0
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Daily Work Force /November 2013
Project 02- Samu’- Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 0 2 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 0 0 14 0
Subcontractor

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

0

0

0

0

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

0

0

0

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

0

0

0

November 4, 2013 November 20, 2013

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

0

0

0

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 2013

0

0

0

Daily Work Force /November 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours)
Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers Skilled
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Daily Work Force /November 2013
Project 03- Milling & Overlay of Bethlehem Internal Roads
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 APCO/ArCon 8 0 1 0 0
Subcontractor Subcontractor

APCO/ArCon 10 0 16 6 APCO/ArCon 8 0 2 0 0
Subcontractor 30 48 40 40 10 Subcontractor 8
APCO/ArCon 3 10 1 14 8 APCO/ArCon 8 0 2 2 0
Subcontractor 10 20 50 40 40 20 Subcontractor 8 8 8
APCO/ArCon 3 28 18 APCO/ArCon 8 0 2 0 0
Subcontractor 10 10 48 112 64 64 16 64 Subcontractor 8
APCO/ArCon 10 1 13 4 APCO/ArCon 8 0 2 0 0
Subcontractor 8 24 48 32 32 Subcontractor 8
APCO/ArCon 1 14 4 APCO/ArCon 0 0 0 0
Subcontractor 8 8 56 48 16 16 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 8 0 1 0 0
Subcontractor Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 8 0 2 0 0
Subcontractor Subcontractor 8
APCO/ArCon 0 0 0 APCO/ArCon 8 0 2 0 0
Subcontractor Subcontractor 8
APCO/ArCon 8 2 1 0 APCO/ArCon 8 0 1 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 8 2 0 0 APCO/ArCon 8 0 2 0 0
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 8 2 2 0 APCO/ArCon 8 0 2 0 0
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 2 6 8 APCO/ArCon 0 0 0 0
Subcontractor 10 8 10 30 40 20 Subcontractor

APCO/ArCon 8 8 8 2 2 1 APCO/ArCon 8 0 1 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 2 0 0 3 38 98 48
Subcontractor 8

Daily Work Force /November 2013

Man-days

November 3, 2013 November 19, 2013

Engineers Skilled Unskilled

November 1, 2013 November 17, 2013

November 2, 2013 November 18, 20130

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours)
Management

November 4, 2013 November 20, 2013

2

0

November 5, 2013 November 21, 2013

November 6, 2013 November 22, 2013

1

0

November 7, 2013 November 23, 2013

November 8, 2013 November 24, 2013

November 9, 2013 November 25, 2013

0

0

0

November 10, 2013 November 26, 2013

November 11, 2013 November 27, 2013

November 12, 2013 November 28, 2013

0

0

0

November 16, 2013 Total 

November 13, 2013 November 29, 2013

November 14, 2013 November 30, 2013

November 15, 2013

0

0

0

0

Skilled Unskilled

0

Name of 
Contractor 

/Subcontractor

Management Engineer
s

Man-days

Date

Worker/Classification (Hour)
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: November 30, 2013

SubTota
l

DATE 
Dura-Hebron (Sinjer) Road

SubTota
l Samu’- Yatta Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

November 1, 2013 0 0 0 0 0 0 0 0 0 0
November 2, 2013 0 0 0 0 0 0 0 2 0 2
November 3, 2013 0 0 0 0 0 0 0 2 0 2
November 4, 2013 0 0 2 0 2 0 0 2 0 2
November 5, 2013 0 0 2 0 2 0 0 2 0 2
November 6, 2013 0 0 2 0 2 0 0 2 0 2
November 7, 2013 0 0 2 0 2 0 0 0 0 0
November 8, 2013 0 0 0 0 0 0 0 0 0 0
November 9, 2013 0 0 2 0 2 0 0 2 0 2

November 10, 2013 0 0 0 0 0 0 0 2 0 2
November 11, 2013 0 0 2 0 2 0 0 0 0 0
November 12, 2013 0 0 0 0 0 0 0 0 0 0
November 13, 2013 0 0 0 0 0 0 0 0 0 0
November 14, 2013 0 0 0 0 0 0 0 0 0 0
November 15, 2013 0 0 0 0 0 0 0 0 0 0
November 16, 2013 0 0 2 0 2 0 0 0 0 0
November 17, 2013 0 0 0 0 0 0 0 0 0 0
November 18, 2013 0 0 0 0 0 0 0 0 0 0
November 19, 2013 0 0 0 0 0 0 0 0 0 0
November 20, 2013 0 0 0 0 0 0 0 0 0 0
November 21, 2013 0 0 0 0 0 0 0 0 0 0
November 22, 2013 0 0 0 0 0 0 0 0 0 0
November 23, 2013 0 0 0 0 0 0 0 0 0 0
November 24, 2013 0 0 0 0 0 0 0 0 0 0
November 25, 2013 0 0 0 0 0 0 0 0 0 0
November 26, 2013 0 0 0 0 0 0 0 0 0 0
November 27, 2013 0 0 0 0 0 0 0 0 0 0
November 28, 2013 0 0 0 0 0 0 0 0 0 0
November 29, 2013 0 0 0 0 0 0 0 0 0 0
November 30, 2013 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
Sub Total of 
November

0 0 14 0 0 14 0 0 14 0 0 14

SubTota
l

DATE 
Dura-Hebron (Sinjer) Road

SubTota
l Samu’- Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2013
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: November 30, 2013

DATE 
Milling & Overlay of Bethlehem Internal Roads

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

November 1, 2013 0 0 0 0 0
November 2, 2013 0 0 16 6 22
November 3, 2013 2 1 14 8 24
November 4, 2013 0 3 28 18 49
November 5, 2013 1 1 13 4 19
November 6, 2013 0 1 14 4 19
November 7, 2013 0 0 0 0 0
November 8, 2013 0 0 0 0 0
November 9, 2013 0 0 0 0 0

November 10, 2013 0 2 1 0 3
November 11, 2013 0 2 0 0 2
November 12, 2013 0 2 2 0 4
November 13, 2013 0 2 6 8 16
November 14, 2013 0 2 2 1 5
November 15, 2013 0 0 0 0 0
November 16, 2013 0 2 0 0 2
November 17, 2013 0 1 0 0 1
November 18, 2013 0 2 0 0 2
November 19, 2013 0 2 2 0 4
November 20, 2013 0 2 0 0 2
November 21, 2013 0 2 0 0 2
November 22, 2013 0 0 0 0 0
November 23, 2013 0 1 0 0 1
November 24, 2013 0 2 0 0 2
November 25, 2013 0 2 0 0 2
November 26, 2013 0 1 0 0 1
November 27, 2013 0 2 0 0 2
November 28, 2013 0 2 0 0 2
November 29, 2013 0 0 0 0 0
November 30, 2013 0 1 0 0 1

0 0 0 0 0
Sub Total of 
November

3 38 98 48 0 187

Total Job Days
November, 2013

215

No of Full Time Equivalent (FTE) Jobs 

9

DATE 
Milling & Overlay of Bethlehem Internal Roads

SubTota
l
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are 
usually multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 12- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED 
BY

DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER STATUS NOTES

1 Design 0
2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor 0
6 External 0
7 Procurement It Equipment for 

field offices 
Hold on zero VAT approvals by 
Finance Ministry. 

L APCO Nov. 30, 2013 3 1 3 No Cost 
Impact 

Mobilization 
delay

Mitigate Provide 
temporary IT 
equipment 

Contractor IT equipment 
delivery expected 4 
to 6 weeks. 

8 Skills 0
9 Complexity 0
10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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