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Purpose 
 
The purpose of this construction schedule is to describe the activities and Sub- activates which will 

be utilized to successfully implement the construction phase of the project.   

 
 
Project Description 

 
 

This Task order comprises the construction of three road projects as follow: 

PROJECT 1: 

Dura Hebron (Sinjer) Road 

A busy 4.1 km 2 lane regional road connecting Dura to Hebron and surrounding localities spanning Areas A 

and B, and passing through a densely populated area with commercial and light industrial activities on both 

sides. 

PROJECT 2: 

Samu’ - Yatta Road 

Comprised of 2 separate segments, segment A of 4.12km 2 lane main road connecting Samu’ and 

Yatta communities passing through unpopulated agricultural lands located in areas A and C.  

PROJECT 3: 

Milling and Overlay of Bethlehem Internal Roads 

Upgrading approximately 2.8km of Bethlehem internal roads sited in Area A which is a densely 

populated neighborhood in Bethlehem.  

 

 
Description of Work 
 
The SOW consists of excavation works, embankment filling, pavement layer construction, 

construction of retaining structures, installation and/or rehabilitation of storm water drainage 

systems, installation of new water lines, milling and overlay works, installation of safety features 

(signage, road marking, cat eyes, and guardrails) and any other work items needed to complete this 

activity as specified.   

 

 

1 
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Restrains 
  
Parts of the task order are located in area C where the authorities approval for road segments in 

area C. Therefore, the works will commence in area A, B and Area C Coordination with DCL, 

Ma’atz, Israeli police and other jurisdictional authorities will be required. As shown in attached 

construction time schedule to allow time for authority approval. 

Time Schedule was constructed and coordinated with the traffic control plan, method statement 

and site restrains. For further details, refer to the relevant submittals. 

 
 
 
 
Assumptions: 

 

 Projects Duration: 

Project Name NTP Duration 
Completion 

Date 

 Dura Hebron (Sinjer) Road   

1-Nov-13 

365 31-Oct-14 

 Samu’ - Yatta Road-  270 28-Jul-14 

 Bethlehem Internal Roads  180 29-Apr-14 

 

 Productivity rate:  

1. Excavation crew: 150-300 cubic meters per day. 

2. Base course crew: 400-1000 square meters per day. 

3. Concrete Walls crew: 4-10 linear meters per day. 

4. Concrete Ditches crew:  (150 – 250) square meters per day. 

5. Pipeline Crew: 50-100 linear meters per day. 

4 

5 
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6. Asphalts crew:  500-700 ton per day 

 Working Hours (Normal):  Saturday – Thursday, 8 hours / day,  

 Working Hours during month of Ramadan:  Saturday – Thursday, 5 hours / day,  

 Holidays: 

 December 25, 2013: Christmas. 

 Jan. 01, 2014: New Year. 

 May 01, 2014: Labor Day. 

 July 28 to July 31, 2014: Eid Al-Fitr 

 Oct. 03 to  Oct. 07, 2014: Eid Al Adha 

 Rain Delays / Weather: 

 

Work program and activities duration were established to accommodate the winter, spring and 

summer weather where applicable. 

Overall twelve days allowance was considered in the construction of the proposed time schedule 

for the rainy days and the impact of rainy days. Actual rain delays will be documented, reported, 

and reflected in the updated time schedule in due course. 

 Twelve days distributed as follows: 

 One day days during November 2013: Nov. 21, 2013. 

 Four days during December 2013: Dec. 5, 2013, Dec. 12, 2013, Dec. 19, 2013 and Dec. 26, 

2013. 

 Four days during January 2014: Jan. 2, 2014, Jan. 9, 2014, Jan. 2, 2014, Jan. 16, 2014 and 

Jan. 23, 2014. 

 One day during February 2014: Feb. 6, 2014. 

 One day during March 2014: Mar. 6, 2014. 

 

 Activity Calendars:  
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The following assumption have used during the preparation of the construction time schedule 

for this task order: 

 

1. Calendar: 5-Day workweek for preconstruction phase. 

 Working Days: 5 days / week 

 Working Hours: 8 hours / day 

 Weekly Holiday: Friday and Saturday. 

 

2. Calendar: 6-Day workweek for construction phase. 

 Working Days: 6 days / week 

 Working Hours: 8 hours / day 

 Weekly Holiday: Friday 

 

3. Calendar: 7-Day workweek to calculated calendar duration for projects. 

 Working Days: 7 days / week 

 Working Hours: 8 hours / day 

 

 Primavera Setting 

1. Progress override. 

2. Activity type: task dependent 

3. Duration type: fixed duration and unties  

4. Unit of time: hour 

5. Duration format: day 

6. Hours per time period: 8h/day 

7. Show unit label 

8. Show duration label 

9. Define Critical activities-total float less than or equal to zero . 

10. Calendar 30 Days Schedule: 5-Day workweek for preconstruction phase. 

11. Calendar: TO12- 6-Day workweek for construction phase. 

12. Calendar: 7-Day workweek to calculated calendar duration for projects. 
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 Note:  

Activity duration of base course including base course layer work and testing base course. 

 
APCO/ArCon on Site Staff 

 

The following table list for APCO/ArCon on Site Staff to be used for the execution of the 

task order activities. 

 

Resource ID Name Unit 

 

Max Man power/Time 

MRSII-MP01 Task Order Manager 8hours / day 1 

MRSII-MP02 Project Quality Control Manager 8hours / day 1 

MRSII-MP03 
Safety and Environmental 
Compliance Officer 

8hours / day 1 

MRSII-MP04 Land  Surveyor 8hours / day 1 

MRSII-MP05 Office Engineer 8hours / day 1 

MRSII-MP06 Project Manager P1 8hours / day 1 

MRSII-MP07 Project Manager P2 8hours / day 1 

MRSII-MP08 Project Manager P3 8hours / day 1 

 
 
 
PROJECT 1: Dura - Hebron (Sinjer) Road 

 

 

 Detour and Traffic Management  

 All road segments will be divided into RHS and LHS, and traffic will be maintained by 

dividing the road with safety barriers.  

 

 Work Plan  

Works will be divided into 4 phases 1 group (multiple crews): 

 

Phase 01- From St. 0+000 to St. 4+046 RHS as follow: 

 1.1 From St. 0+000 to St. 0+500 (Area A) 

7 

6 
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 1.2 From St. 0+500 to St. 1+000 (Area A) 

 1.3 From St. 1+000 to St. 1+500 (Area A) 

 1.4 From St. 1+500 to St. 2+000 (Area A) 

 1.5 From St. 2+000 to St. 2+500 (Area A) 

 1.6 From St. 2+500 to St. 3+000 (Area A & B) 

 1.7 From St. 3+000 to St. 3+500 (Area B) 

 1.8 From St. 3+500 to St. 4+046 (Area A & B) 

Phase 02- From St. 0+000 to St. 4+046 LHS as follow: 

      1.1 From St. 0+000 to St. 0+450 (Area A) 

 1.2 From St. 0+450 to St. 0+950 (Area A) 

 1.3 From St. 0+950 to St. 1+450 (Area A) 

 1.4 From St. 1+450 to St. 1+950 (Area A) 

 1.5 From St. 1+950 to St. 2+450 (Area A) 

 1.6 From St. 2+450 to St. 2+950 (Area A & B) 

 1.7 From St. 2+950 to St. 3+450 (Area B) 

 1.8 From St. 3+450 to St. 4+046 (Area A & B) 

Phase 03- Intersection at St. 4+046 RHS and LHS (Area A) 

Phase 04- Intersection at St. 0+000 RHS and LHS (Area A) 

 

 Major Activities & Crews: 

1) Safety and traffic control: Two Crews.. 

2) Excavation: Two Crews will perform Road Excavation including   (Cut/Fill) up to finish 

sub grade level for road. 

3) Base course: Two crews. 

4) Steel Pipe Line: Two crews. 

5) Concrete Storm Drainage system: Two crews. 

6) Curbstone and Side Walks: Two crews. 

7) Stone Wall: One Crew 
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8) Gravity & Reinf. Concrete Walls & Septic tanks: Two crews.  

9) Street Lighting: One crew 

10) Asphalt Works: One Crew. 

11) Road Furniture's: One crew. 

Number of crews per each construction activity are detailed in attached resources tables 01 
(Section 16) 
 

 
 
 
 

 Manpower: 

The following table list for maximum labors per time to be used for the execution of the project 

activities.  

 

Resource ID Name Unit Max Man power/Time 

DUR-MP1 Land  Surveyor 8hours / day 2 

DUR-MP2 Project Manager Sub Contractor 8hours / day 1 

DUR-MP3 Foreman 8hours / day 2 

DUR-MP4 Driver/Operator 8hours / day 41 

DUR-MP5 Carpenter 8hours / day 8 

DUR-MP6 Steel Fixer 8hours / day 8 

DUR-MP7 Steel Welder 8hours / day 3 

DUR-MP8 Technician or Skilled Labor 8hours / day 28 

DUR-MP9 Unskilled Labor / Flag Man 8hours / day 22 

 
 Equipment List: 

The following table lists for maximum equipments per time to be used for the execution of 

the project activities and the average production rates for each piece of equipment. The 

listed equipment and respective production rates have been incorporated into the project 

construction schedule.   
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Resource ID Name Unit 

Productivity Rate Max 

Equipments/Time

        DUR-Eq01 Safety Patrol 8hours / day 
---- 

1 

        DUR-Eq02 Survey Station 8hours / day ---- 2 

        DUR-Eq03 Saw Cut Machine 8hours / day 50-150 LM/ Day 1 

        DUR-Eq04 
Excavator C-330 / 
C-350 

8hours / day 150-300 m3/ Day 
4 

        DUR-Eq05 Backhoe-JCB 8hours / day 100-150 m3/ Day 6 

        DUR-Eq06 Crane 8hours / day 30-50 piece/ Day 1 

        DUR-Eq07 Bobcat 8hours / day 30-50 m3/ Day 3 

        DUR-Eq08 Wheel Loader 

8hours / day 300-500 m3/ Day 

2 

        DUR-Eq09 Dump Truck 8hours / day 16 trips /Day 16 

        DUR-Eq10 Grader 8hours / day 400-1000 m2/ Day 3 

        DUR-Eq11 
120/ Or St. Small 
Compactor 

8hours / day 100-200 m2/ Day 
4 

        DUR-Eq12 
St. Large Roller/ 
asphalt St. Roller 

8hours / day 800-1400 m2/ Day 
2 

        DUR-Eq13 
Jack Hummer/ Air 
Compressor 

8hours / day ------ 
1 

        DUR-Eq14 
Water Tank  W. 
Pump 

8hours / day 6 trips /Day 
3 

        DUR-Eq15 
Asphalt Milling 
Mach. 

8hours / day 4000-6000 m2/ 
Day 1 

        DUR-Eq16 Sprayer Tank 8hours / day 10-20 ton/ hour 1 

        DUR-Eq17 Finisher 8hours / day 500-700 ton/ Day 1 
        DUR-Eq18 Pneumatic Roller 8hours / day 500-700 ton/ Day 2 

        DUR-Eq19 Welding Machine 8hours / day 100-150 LM/ Day 2 

        DUR-Eq20 
Digging/  Guard 
Rail Jack Hammer 

8hours / day 400-600 m/ Day 1 

        DUR-Eq21 Painting Machine 8hours / day 500-1000 m2/ Day 1 

        DUR-Eq22 Asphalt St. Roller 8hours / day 500-700 ton/ Day 1 

 

PROJECT 2: Samu' -Yatta Road 

 

 Detour and Traffic Management  

8 
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Road will be totally closed in phases between St. A0+000 to St. A3+860, traffic will be 

diverted to existing roads to serve residents in addition to maintaining access for 

emergencies.  

Segment A between St. A3+860 to St. A4+121.6 and Segments B (total length) will be 

divided into RHS and LHS, and traffic will be maintained by dividing the road with safety 

barriers.  

 Work Plan  

Works will be divided into 3 phases 1 group (multiple crews): 

Phase 01- From St. A0+000 to St. A3+860 (Area B)  

           1.1 From St. A0+000 to St. A0+450 

 1.2 From St. A0+450 to St. A0+990  

 1.3 From St. A0+990 to St. A1+500  

 1.4 From St. A1+500 to St. A2+300  

 1.5 From St. A2+300 to St. A3+100  

 1.6 From St. A3+100 to St. A3+860  

Phase 02- From St. A3+860 to St. A4+121.6 LHS and RHS (Area B) 

Phase 03- From St. B0+000 to St. B0+400 LHS and RHS (Area C) 

 

 Major Activities & Crews: 
 
1) Safety and traffic control: Two Crews. 

2) Excavation: Two Crews will perform Road Excavation including   (Cut/Fill) up to finish 
sub grade level for road. 

3) Topping: Two crews. 

4) Base course: Two crews. 

5) Pipe Culvert: One Crew. 

6) Curbstone and Side Walks: One crew. 

7) Stone Wall: Two Crews. 

8) Reinforced Concrete for Ditches, Protection: Two crews.  

9) Asphalt Works: One Crew. 

10) Road Furniture's: One crew. 
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Number of crews per each construction activity are detailed in attached resources tables 02 
(Section 16). 

 
 

 Manpower: 

The following table lists for maximum labors per time to be used for the execution of the 

project activities.  

 

Resource ID Name Unit 

 

Max Man power/Time

SAM-MP1 Land  Surveyor 8hours / day 2 

SAM-MP2 Project Manager Sub Contractor 8hours / day 1 

SAM-MP3 Foreman 8hours / day 1 

SAM-MP4 Driver/Operator 8hours / day 25 

SAM-MP5 Carpenter 8hours / day 4 

SAM-MP6 Steel Fixer 8hours / day 4 

SAM-MP7 Technician or Skilled Labor 8hours / day 13 

SAM-MP8 Unskilled Labor / Flag Man 8hours / day 14 

 
 Equipment List: 

The following table lists for maximum equipments per time to be used for the execution of 

the project activities and the average production rates for each piece of equipment. The 

listed equipment and respective production rates have been incorporated into the project 

construction schedule.   

 

 

Resource ID Name Unit 

Productivity Rate Max 

Equipments/Time 

SAM-Eq01 Safety Patrol 
8hours / day ---- 

1 

SAM-Eq02 Survey Station 8hours / day ---- 2 

SAM-Eq03 Saw Cut Machine 8hours / day 50-150 LM/ Day 1 

SAM-Eq04 Excavator C-330 / C-350 8hours / day 150-300 m3/ Day 2 

SAM-Eq05 Backhoe-JCB 8hours / day 100-150 m3/ Day 3 

SAM-Eq06 Crane 8hours / day 30-50 piece/ Day 1 
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SAM-Eq07 Bobcat 8hours / day 30-50 m3/ Day 2 

SAM-Eq08 Wheel Loader 8hours / day 300-500 m3/ Day 1 

SAM-Eq09 Dump Truck 8hours / day 16 trips /Day 12 

SAM-Eq10 Grader 8hours / day 400-1000 m2/ Day 2 

SAM-Eq11 
120/ Or St. Small 
Compactor 

8hours / day 100-200 m2/ Day 
2 

SAM-Eq12 St. Large Roller 8hours / day 800-1400 m2/ Day 1 

SAM-Eq13 
Jack Hummer/ Air 
Compressor 

8hours / day ------ 
1 

SAM-Eq14 Water Tank  W. Pump 8hours / day 6 trips /Day 2 

SAM-Eq15 Asphalt Milling Mach. 8hours / day 4000-6000 m2/ Day 1 

SAM-Eq16 Sprayer Tank 8hours / day 10-20 ton/ hour 1 

SAM-Eq17 Finisher 8hours / day 500-700 ton/ Day 1 

SAM-Eq18 Pneumatic Roller 8hours / day 500-700 ton/ Day 2 

SAM-Eq19 
Digging/  Guard Rail 
Jack Hammer 

8hours / day 400-600 m/ Day 
1 

SAM-Eq20 Painting Machine 8hours / day 500-1000 m2/ Day 1 

 SAM-Eq21 Asphalt St. Roller 8hours / day 500-700 ton/ Day 1 

PROJECT 3: Milling and Overlay of Bethlehem Internal Roads 

 Detour and Traffic Management  

 

All road segments will be partially closed utilizing existing local roads as detours or divided 

into RHS and LHS to maintain safe access for local residents and emergencies.   

 Work Plan  

Works will be divided into 3 phases (multiple crews): 

 Phase 01- Segment A Hebron Jerusalem Road. 

 Phase 02- Segment B (Wadi Ma'ali Road, Al Dibis Road & Wadi Shahine). 

 Phase 03- Segment C (Al -Atan Road & Al- Khleifat Road). 

 Major Activities & Crews: 

1) Safety and traffic control: One Crew. 

2) Excavation: One excavation crew will perform Saw Cut Existing Asphalt  and  Road 

Excavation, 

3) Base course: One crew. 

4) Milling: One crew. 

5) Concrete Works: One crew. 

9 
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6) Curbstone and Side Walks: One crew. 

7) Road Furniture's: One crew. 

8) Asphalt Works: One crew. 

Number of crews per each construction activity are detailed in attached resources tables 03 
(Section 16). 
 

 Manpower: 

The following table lists for maximum labors per time to be used for the execution of the 

project activities.  

Resource ID Name Unit 

 

Max Man power/Time

BTH-MP1 Land  Surveyor 8hours / day 2 

BTH-MP2 Project Manager Sub Contractor 8hours / day 1 

BTH-MP3 Foreman 8hours / day 1 

BTH-MP4 Driver/Operator 8hours / day 17 

BTH-MP5 Carpenter 8hours / day 2 

BTH-MP6 Steel Fixer 8hours / day 2 

BTH-MP7 Technician or Skilled Labor 8hours / day 12 

BTH-MP8 Unskilled Labor / Flag Man 8hours / day 13 

 
 

 Equipment List: 

The following table lists for maximum equipments per time to be used for the execution of 

the project activities and the average production rates for each piece of equipment. The 

listed equipment and respective production rates have been incorporated into the project 

construction schedule.   

Resource ID Name Unit 

 Max 

Equipments/Time

BTH-Eq01 Safety Patrol 8hours / day ---- 1 
BTH-Eq02 Survey Station 8hours / day ---- 2 
BTH-Eq03 Saw Cut Machine 8hours / day 50-150 LM/ Day 1 
BTH-Eq04 Excavator C-330 / C-350 8hours / day 150-300 m3/ Day 1 
BTH-Eq05 Backhoe-JCB 8hours / day 100-150 m3/ Day 2 
BTH-Eq06 Bobcat 8hours / day 30-50 m3/ Day 3 
BTH-Eq07 Dump Truck 8hours / day 16 trips /Day 8 
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BTH-Eq08 Grader 8hours / day 400-1000 m2/ Day 1 
BTH-Eq09 120/ Or St. Small 

Compactor 
8hours / day 

100-200 m2/ Day 
2 

BTH-Eq11 St. Large Roller/ asphalt St. 
Roller 

8hours / day 
800-1400 m2/ Day 

2 

BTH-Eq12 Jack Hummer/ Air 
Compressor 

8hours / day 
------ 

1 

BTH-Eq13 Water Tank  W. Pump 8hours / day 6 trips /Day 1 
BTH-Eq14 Asphalt Milling Mach. 

8hours / day 
4000-6000 m2/ 

Day 
1 

BTH-Eq15 Sprayer Tank 8hours / day 10-20 ton/ hour 1 
BTH-Eq16 Finisher 8hours / day 500-700 ton/ Day 1 
BTH-Eq17 Pneumatic Roller 8hours / day 500-700 ton/ Day 2 
BTH-Eq18 Digging/  Guard Rail Jack 

Hammer 
8hours / day 

400-600 m/ Day 
1 

BTH-Eq19 Painting Machine 8hours / day 500-1000 m2/ Day 1 

 BTH-Eq20 Asphalt St. Roller 8hours / day 500-700 ton/ Day 1 
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S-CURVE PROJECT 1: Dura - Hebron (Sinjer) Road. 

 

 

. 
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Total Contract Value (Orginal):  $      8,243,912 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014 TOTAL

 Planned Value (Baseline1) $289,895.68 $29,106.94 $175,587.81 $298,309.87 $599,458.31 $679,640.70 $1,103,496.15 $1,150,109.05 $338,527.08 $924,350.89 $751,703.20 $1,903,726.32 $8,243,912

 Planned  Value (CUM) 289,896$            319,003$          494,590$     792,900$     1,392,359$   2,071,999$   3,175,495$        4,325,605$       4,664,132$    5,588,482$    6,340,186$    8,243,912$           

% Planned 3.5% 0.4% 2.1% 3.6% 7.3% 8.2% 13.4% 14.0% 4.1% 11.2% 9.1% 23.1% 100%

% Planned  (CUM) BL1 3.5% 3.9% 6.0% 9.6% 16.9% 25.1% 38.5% 52.5% 56.6% 67.8% 76.9% 100.0%

1-Nov-13

PROJECT 01 Dura Hebron (Sinjer) Road
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve
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S-CURVE PROJECT 2: Samu' -Yatta Road 
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Total Contract Value (Orginal):  $      2,240,867 

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 81,952$        6,678$              62,080$       198,262$      252,794$      374,920$      464,511$      402,516$      397,154$        $2,240,867
 Planned  Value (CUM) 81,952$        88,630$            150,711$      348,972$      601,766$      976,687$      1,441,198$   1,843,713$   2,240,867$      
% Planned 3.7% 0.3% 2.8% 8.8% 11.3% 16.7% 20.7% 18.0% 17.7% 100%

% Planned  (CUM) BL1 3.7% 4.0% 6.7% 15.6% 26.9% 43.6% 64.3% 82.3% 100.0%

1-Nov-13

 PROJECT02 Samu’ - Yatta Road

TO . No. AID- 294-TO-13-00012

270 Calender Days 

Construction Progress S-Curve
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S-CURVE PROJECT 3: Milling and Overlay of Bethlehem Internal Roads. 
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Total Contract Value (Orginal):  $         1,274,521 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013 December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 TOTAL

 Planned Value (Baseline1) 44,818$              14,715$              259,528$            323,996$            310,815$            320,649$            $1,274,521
 Planned  Value (CUM) 44,818$              59,533$              319,061$            643,057$            953,872$            1,274,521$          
% Planned 3.5% 1.2% 20.4% 25.4% 24.4% 25.2% 100%

% Planned  (CUM) BL1 3.5% 4.7% 25.0% 50.5% 74.8% 100.0%

TO . No. AID- 294-TO-13-00012

1-Nov-13

180 Calender Days 

Construction Progress S-Curve

 PROJECT 03 Milling and Overlay of Bethlehem Internal Roads
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Total Contract Value:  $     12,259,300 

Total Contract Value (Without Day work):  $     11,759,300 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014 TOTAL

 Planned Value (Baseline1) 416,666$              50,500$            497,196$      820,568$      1,163,068$   1,375,210$   1,568,007$   1,552,625$   735,681$       924,351$        751,703$        1,903,726$      $11,759,301

 Planned  Value (CUM) 416,666$              467,166$          964,362$      1,784,930$   2,947,998$   4,323,208$   5,891,215$   7,443,840$   8,179,521$    9,103,872$     9,855,575$     11,759,301$    

% Planned 3.5% 0.4% 4.2% 7.0% 9.9% 11.7% 13.3% 13.2% 6.3% 7.9% 6.4% 16.2% 100%

% Planned  (CUM) BL1 3.5% 4.0% 8.2% 15.2% 25.1% 36.8% 50.1% 63.3% 69.6% 77.4% 83.8% 100.0%

1-Nov-13

Multiple Roads Project in the South Area (II)
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve
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Resource Control Report

Resource ID Name

Activi
ID

Resource
ID

Activity Name Budgeted
Units

Budgeted
Cost

Start Finish

Resources

Multiple Roads Project in the South Area II

PROJECT 01  Dura - Hebron (Sinjer) Road

P01- BOQ

Item 1 Part I Base BOQ Earth Work

Excavation

DUR0750 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2985Cu m $31,343 29-Dec-13 25-Jan-14

DUR0795 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2988Cu m $31,374 26-Jan-14 17-Feb-14

DUR0900 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2988Cu m $31,374 16-Feb-14 10-Mar-14

DUR0945 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2988Cu m $31,374 10-Mar-14 31-Mar-14

DUR1015 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2382Cu m $25,011 30-Mar-14 21-Apr-14

DUR1085 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2977Cu m $31,259 20-Apr-14 13-May-14

DUR1175 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2977Cu m $31,259 13-May-14 04-Jun-14

DUR1245 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3904Cu m $40,992 04-Jun-14 26-Jun-14

DUR1325 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3528Cu m $37,044 03-Mar-14 27-Mar-14

DUR1385 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

2977Cu m $31,259 24-Mar-14 16-Apr-14

DUR1465 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3529Cu m $37,055 14-Apr-14 08-May-14

DUR1525 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3528Cu m $37,044 05-May-14 29-May-14

DUR1605 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3528Cu m $37,044 27-May-14 18-Jun-14

DUR1665 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3528Cu m $37,044 18-Jun-14 20-Jul-14

DUR1735 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3528Cu m $37,044 14-Jul-14 16-Aug-14

DUR1795 DUR-1.01.a Road Excavation Including (Cut/Fill) to the required sub grade 
levels

3529Cu m $37,055 12-Aug-14 03-Sep-14

DUR1910 DUR-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level
RHS

514Cu m $5,397 02-Sep-14 06-Sep-14

DUR1920 DUR-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 
LHS

514Cu m $5,397 07-Sep-14 10-Sep-14

DUR2030 DUR-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level
RHS

955Cu m $10,028 06-Aug-14 10-Aug-14

DUR2040 DUR-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 
LHS

1153Cu m $12,107 13-Aug-14 17-Aug-14

Subtotal 55000 $577,500 29-Dec-13 10-Sep-14

Subtotal 55000 $577,500 29-Dec-13 10-Sep-14

Item 2  Part I Base BOQ Sub-base and base Course

Crushed Aggregate Compacted Base Course Layer 150 mm thick Class A.

DUR0870 DUR-2.02.a Concrete Curbstone  and Side Walk RHS 2718Sq m $11,959 17-Mar-14 03-Apr-14

DUR1000 DUR-2.02.a Concrete Curbstone  and Side Walk RHS 2718Sq m $11,959 07-May-14 25-May-14

DUR1160 DUR-2.02.a Concrete Curbstone  and Side Walk RHS 2718Sq m $11,959 18-Jun-14 08-Jul-14

DUR1310 DUR-2.02.a Concrete Curbstone  and Side Walk RHS 2718Sq m $11,959 09-Aug-14 25-Aug-14

DUR1450 DUR-2.02.a Concrete Curbstone  and Side Walk LHS 2610Sq m $11,484 27-May-14 12-Jun-14

DUR1590 DUR-2.02.a Concrete Curbstone  and Side Walk LHS 2718Sq m $11,959 01-Jul-14 02-Aug-14

DUR1720 DUR-2.02.a Concrete Curbstone  and Side Walk LHS 2718Sq m $11,959 21-Aug-14 07-Sep-14

Multiple Roads Project South II
Report Date 11-Feb-14 13:18

Start Date 01-Nov-13
Finish Date 31-Oct-14
Data Date 01-Nov-13
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DUR1860 DUR-2.02.a Concrete Curbstone  and Side Walk LHS 3082Sq m $13,561 28-Sep-14 20-Oct-14

Subtotal 22000 $96,800 17-Mar-14 20-Oct-14

Crushed aggregate Compacted Base Course Layer 200 mm thick Class A.

DUR0760 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 29-Jan-14 11-Feb-14

DUR0780 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 08-Feb-14 19-Feb-14

DUR0830 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 18-Feb-14 02-Mar-14

DUR0850 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 26-Feb-14 12-Mar-14

DUR0910 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 09-Mar-14 22-Mar-14

DUR0930 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 18-Mar-14 31-Mar-14

DUR0970 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 09-Apr-14 22-Apr-14

DUR0980 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 17-Apr-14 03-May-14

DUR1050 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 07-May-14 20-May-14

DUR1070 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 13-May-14 26-May-14

DUR1130 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 24-May-14 04-Jun-14

DUR1140 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 01-Jun-14 12-Jun-14

DUR1210 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 05-Jun-14 17-Jun-14

DUR1230 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 16-Jun-14 29-Jun-14

DUR1280 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 25-Jun-14 14-Jul-14

DUR1290 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 09-Jul-14 03-Aug-14

DUR1365 DUR-2.02.b 20 cm Thick Base Course- First Layer 3386Sq m $17,269 30-Mar-14 10-Apr-14

DUR1370 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3386Sq m $17,269 08-Apr-14 20-Apr-14

DUR1420 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 29-Apr-14 12-May-14

DUR1430 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 10-May-14 21-May-14

DUR1500 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 20-May-14 01-Jun-14

DUR1510 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 28-May-14 09-Jun-14

DUR1560 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 07-Jun-14 18-Jun-14

DUR1570 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 14-Jun-14 25-Jun-14

DUR1640 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 22-Jun-14 07-Jul-14

DUR1650 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 01-Jul-14 22-Jul-14

DUR1680 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 16-Jul-14 06-Aug-14

DUR1700 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 04-Aug-14 16-Aug-14

DUR1775 DUR-2.02.b 20 cm Thick Base Course- First Layer 3762Sq m $19,186 13-Aug-14 25-Aug-14

DUR1780 DUR-2.02.b 20 cm Thick Base Course- Second Layer 3762Sq m $19,186 21-Aug-14 02-Sep-14

DUR1830 DUR-2.02.b 20 cm Thick Base Course- First Layer 4494Sq m $22,919 03-Sep-14 15-Sep-14

DUR1840 DUR-2.02.b 20 cm Thick Base Course- Second Layer 4494Sq m $22,919 10-Sep-14 23-Sep-14

DUR1930 DUR-2.02.b 20 cm Thick Base Course- First Layer RHS 658Sq m $3,356 20-Sep-14 23-Sep-14

DUR1950 DUR-2.02.b 20 cm Thick Base Course- First Layer LHS 658Sq m $3,356 23-Sep-14 27-Sep-14

DUR1970 DUR-2.02.b 20 cm Thick Base Course- Second Layer RHS 658Sq m $3,356 25-Sep-14 29-Sep-14

DUR1980 DUR-2.02.b 20 cm Thick Base Course- Second Layer LHS 658Sq m $3,356 29-Sep-14 02-Oct-14

DUR2050 DUR-2.02.b 20 cm Thick Base Course- First Layer RHS 1464Sq m $7,466 18-Aug-14 21-Aug-14

DUR2070 DUR-2.02.b 20 cm Thick Base Course- First Layer LHS 1464Sq m $7,466 23-Aug-14 26-Aug-14

DUR2080 DUR-2.02.b 20 cm Thick Base Course- Second Layer RHS 1672Sq m $8,527 27-Aug-14 31-Aug-14

DUR2090 DUR-2.02.b 20 cm Thick Base Course- Second Layer LHS 1672Sq m $8,527 01-Sep-14 04-Sep-14

Subtotal 130000 $663,000 29-Jan-14 02-Oct-14

Crushed aggregate Compacted Base Course Layer 200 mm thick Class A for temporary detours

DUR2122 DUR-2.02.c Excavation & Base-course for Paved Temporary Detours 3000Sq m $18,900 21-Apr-14 30-Apr-14

Multiple Roads Project South II
Report Date 11-Feb-14 13:18

Start Date 01-Nov-13
Finish Date 31-Oct-14
Data Date 01-Nov-13
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Subtotal 3000 $18,900 21-Apr-14 30-Apr-14

Subtotal 155000 $778,700 29-Jan-14 20-Oct-14

Item 3 Part I Base BOQ Asphalt Work

Furnishing and applying bituminous Prime coat (rate of application 1.20 - 2.0 kg/m2)

DUR0860 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6907Sq m $4,973 15-Mar-14 17-Mar-14

DUR0990 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6909Sq m $4,974 05-May-14 07-May-14

DUR1150 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6909Sq m $4,974 16-Jun-14 17-Jun-14

DUR1300 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

7226Sq m $5,203 06-Aug-14 07-Aug-14

DUR1440 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6569Sq m $4,730 25-May-14 26-May-14

DUR1580 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6909Sq m $4,974 29-Jun-14 01-Jul-14

DUR1710 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6909Sq m $4,974 19-Aug-14 20-Aug-14

DUR1850 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

7572Sq m $5,452 25-Sep-14 28-Sep-14

DUR2000 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat 3754Sq m $2,703 08-Oct-14 11-Oct-14

DUR2110 DUR-3.01 5 cm Asphalt Binder  Course Including Pr ime Coat 3336Sq m $2,402 07-Sep-14 08-Sep-14

Subtotal 63000 $45,360 15-Mar-14 11-Oct-14

Furnishing and applying bituminous Tack coat  (rate of application 0.1 - 0.6 kg/m2)

DUR2430 DUR-3.02 5 cm Asphalt Wearing   Course Including Tack  Coat (Phase 1,2,3 
& 4)

68000Sq m $48,960 29-Sep-14 13-Oct-14

Subtotal 68000 $48,960 29-Sep-14 13-Oct-14

50 mm thick bituminous wearing course

DUR2430 DUR-3.03.a 5 cm Asphalt Wearing   Course Including Tack  Coat (Phase 1,2,3 
& 4)

70000Sq m $952,000 29-Sep-14 13-Oct-14

Subtotal 70000 $952,000 29-Sep-14 13-Oct-14

50 mm thick bituminous wearing course  for temporary detours

DUR2124 DUR-3.03.b 5 cm thick Wearing Course  Including Prime Coat for temporary 
detours

3000Sq m $42,900 03-May-14 04-May-14

Subtotal 3000 $42,900 03-May-14 04-May-14

Spreading and compacting 50 mm thick bituminous binder course

DUR0860 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6580Sq m $87,514 15-Mar-14 17-Mar-14

DUR0990 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6580Sq m $87,514 05-May-14 07-May-14

DUR1150 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6580Sq m $87,514 16-Jun-14 17-Jun-14

DUR1300 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6882Sq m $91,531 06-Aug-14 07-Aug-14

DUR1440 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6256Sq m $83,205 25-May-14 26-May-14

DUR1580 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6580Sq m $87,514 29-Jun-14 01-Jul-14

DUR1710 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

6580Sq m $87,514 19-Aug-14 20-Aug-14
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DUR1850 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat & Adjusted   
level manholes

7212Sq m $95,920 25-Sep-14 28-Sep-14

DUR2000 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat 3516Sq m $46,763 08-Oct-14 11-Oct-14

DUR2110 DUR-3.05.b 5 cm Asphalt Binder  Course Including Pr ime Coat 3234Sq m $43,012 07-Sep-14 08-Sep-14

Subtotal 60000 $798,000 15-Mar-14 11-Oct-14

Replace damaged areas in the existing roads

DUR2440 DUR-3.07.a Patching and leveling course 1000Sq m $31,000 29-Sep-14 08-Oct-14

Subtotal 1000 $31,000 29-Sep-14 08-Oct-14

Hot asphalt mix for patching and leveling course

DUR2440 DUR-3.08.a Patching and leveling course 1100Sq m $126,500 29-Sep-14 08-Oct-14

Subtotal 1100 $126,500 29-Sep-14 08-Oct-14

Asphalt Milling

DUR2100 DUR-3.10.a Milling RHS & LHS 8000Sq m $16,000 06-Sep-14 06-Sep-14

Subtotal 8000 $16,000 06-Sep-14 06-Sep-14

Subtotal 274100 $2,060,720 15-Mar-14 13-Oct-14

Item 4 Part I Base BOQ Miscellaneous Work

400 mm dia R.C. pipe

DUR0740 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing

47LM $7,755 07-Jan-14 02-Feb-14

DUR0810 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St.0+500 -0+537 & St. 0+868 - 0+995/ testing

64LM $10,560 29-Jan-14 19-Feb-14

DUR0901 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins including testing

40LM $6,600 18-Feb-14 01-Mar-14

DUR0952 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins including testing

58LM $9,570 12-Mar-14 23-Mar-14

DUR1030 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 2+205 to St 2+500 RHS/testing

58LM $9,570 03-Apr-14 15-May-14

DUR1100 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St. 2+500 to 2+535 & 2+640 to St 2+940/testing

53LM $8,745 23-Apr-14 31-May-14

DUR1190 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+002 to St 3+105 including testing

52LM $8,580 21-May-14 03-Jun-14

DUR1350 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+295 to St 0+450 / Testing

40LM $6,600 09-Mar-14 03-Apr-14

DUR1400 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+537 to St 0+868/ testing

64LM $10,560 31-Mar-14 07-May-14

DUR1485 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+085 to St 1+432/ testing

60LM $9,900 20-Apr-14 27-May-14

DUR1535 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+531 to St 1+950/ testing

69LM $11,385 08-May-14 12-Jun-14

DUR1620 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St.1+950 to St 2+105/ testing

48LM $7,920 04-Jun-14 22-Jun-14

DUR1740 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+375 to St 3+450/ testing

36LM $5,940 19-Jul-14 16-Aug-14

DUR1805 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+450 to St 3+700/ testing

31LM $5,115 14-Aug-14 06-Sep-14

DUR2217 DUR-4.02.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+700 to St 3+998

30LM $4,950 16-Aug-14 10-Sep-14

Subtotal 750 $123,750 07-Jan-14 10-Sep-14

600 mm dia R.C. pipe
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DUR0740 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing

226LM $47,460 07-Jan-14 02-Feb-14

DUR0810 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St.0+500 -0+537 & St. 0+868 - 0+995/ testing

174LM $36,540 29-Jan-14 19-Feb-14

DUR1030 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 2+205 to St 2+500 RHS/testing

295LM $61,950 03-Apr-14 15-May-14

DUR1100 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St. 2+500 to 2+535 & 2+640 to St 2+940/testing

335LM $70,350 23-Apr-14 31-May-14

DUR1190 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+002 to St 3+105 including testing

113LM $23,730 21-May-14 03-Jun-14

DUR1350 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+295 to St 0+450 / Testing

40LM $8,400 09-Mar-14 03-Apr-14

DUR1400 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+537 to St 0+868/ testing

381LM $80,010 31-Mar-14 07-May-14

DUR1485 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+085 to St 1+432/ testing

293LM $61,530 20-Apr-14 27-May-14

DUR1535 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+531 to St 1+950/ testing

346LM $72,660 08-May-14 12-Jun-14

DUR1620 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St.1+950 to St 2+105/ testing

154LM $32,340 04-Jun-14 22-Jun-14

DUR1740 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+375 to St 3+450/ testing

85LM $17,850 19-Jul-14 16-Aug-14

DUR1805 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+450 to St 3+700/ testing

260LM $54,600 14-Aug-14 06-Sep-14

DUR2217 DUR-4.02.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+700 to St 3+998

298LM $62,580 16-Aug-14 10-Sep-14

Subtotal 3000 $630,000 07-Jan-14 10-Sep-14

800 mm dia R.C. pipe

DUR0740 DUR-4.02.c Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing

12LM $3,600 07-Jan-14 02-Feb-14

DUR1350 DUR-4.02.c Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+295 to St 0+450 / Testing

124LM $37,200 09-Mar-14 03-Apr-14

DUR1485 DUR-4.02.c Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+085 to St 1+432/ testing

63LM $18,900 20-Apr-14 27-May-14

DUR1535 DUR-4.02.c Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+531 to St 1+950/ testing

78LM $23,400 08-May-14 12-Jun-14

DUR2330 DUR-4.02.c 800 mm R.C. pipe 523LM $156,900 02-Jun-14 25-Jun-14

Subtotal 800 $240,000 07-Jan-14 25-Jun-14

1000 mm dia R.C. pipe

DUR0747 DUR-4.02.d Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 
225 M

225LM $86,625 21-Jan-14 20-Feb-14

DUR1038 DUR-4.02.d Continue Dia.1000mm drainage pipe to outfall @  St. 2+300 RHS 
Length 30 M

30LM $11,550 07-Apr-14 12-Apr-14

DUR1120 DUR-4.02.d Continue Dia.1000mm drainage pipe to outfall @  St. 2+850 
Length 30 M

30LM $11,550 06-May-14 11-May-14

DUR1490 DUR-4.02.d Continue Dia.1000mm drainage pipe to outfall  @ St. 1+085   
Length 30 M

30LM $11,550 24-Apr-14 30-Apr-14

DUR1550 DUR-4.02.d Continue Dia.1000mm drainage pipe to outfall @  St. 1+610  
Length 30 M

30LM $11,550 04-Jun-14 10-Jun-14

DUR2340 DUR-4.02.d 1000 mm R.C. pipe 355LM $136,675 08-Jun-14 03-Jul-14

Subtotal 700 $269,500 21-Jan-14 03-Jul-14

Drainage Manholes and Inlets -Manhole size 1.4X1.2 m

DUR0740 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing

5Each $12,100 07-Jan-14 02-Feb-14

DUR0810 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St.0+500 -0+537 & St. 0+868 - 0+995/ testing

4Each $9,680 29-Jan-14 19-Feb-14

DUR1030 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 2+205 to St 2+500 RHS/testing

8Each $19,360 03-Apr-14 15-May-14
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DUR1100 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St. 2+500 to 2+535 & 2+640 to St 2+940/testing

5Each $12,100 23-Apr-14 31-May-14

DUR1190 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+002 to St 3+105 including testing

3Each $7,260 21-May-14 03-Jun-14

DUR1350 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+295 to St 0+450 / Testing

5Each $12,100 09-Mar-14 03-Apr-14

DUR1400 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+537 to St 0+868/ testing

9Each $21,780 31-Mar-14 07-May-14

DUR1485 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+085 to St 1+432/ testing

4Each $9,680 20-Apr-14 27-May-14

DUR1535 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+531 to St 1+950/ testing

7Each $16,940 08-May-14 12-Jun-14

DUR1620 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St.1+950 to St 2+105/ testing

3Each $7,260 04-Jun-14 22-Jun-14

DUR1740 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+375 to St 3+450/ testing

2Each $4,840 19-Jul-14 16-Aug-14

DUR1805 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+450 to St 3+700/ testing

7Each $16,940 14-Aug-14 06-Sep-14

DUR2217 DUR-4.03.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+700 to St 3+998

7Each $16,940 16-Aug-14 10-Sep-14

Subtotal 69 $166,980 07-Jan-14 10-Sep-14

Drainage Manholes and Inlets -Manhole size 1.6X1.4 m

DUR0740 DUR-4.03.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing

1Each $3,300 07-Jan-14 02-Feb-14

DUR1030 DUR-4.03.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 2+205 to St 2+500 RHS/testing

1Each $3,300 03-Apr-14 15-May-14

DUR1100 DUR-4.03.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St. 2+500 to 2+535 & 2+640 to St 2+940/testing

3Each $9,900 23-Apr-14 31-May-14

DUR1485 DUR-4.03.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+085 to St 1+432/ testing

4Each $13,200 20-Apr-14 27-May-14

DUR1535 DUR-4.03.b Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+531 to St 1+950/ testing

3Each $9,900 08-May-14 12-Jun-14

DUR2320 DUR-4.03.b Manhole size 1.4X1.2 m 10Each $33,000 27-May-14 19-Jun-14

Subtotal 22 $72,600 07-Jan-14 19-Jun-14

Catch basin Drainage Inlet Type A as shown on drawings and directions of the Engineer.

DUR0740 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing

3Each $2,970 07-Jan-14 02-Feb-14

DUR0810 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins St.0+500 -0+537 & St. 0+868 - 0+995/ testing

6Each $5,940 29-Jan-14 19-Feb-14

DUR0901 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins including testing

7Each $6,930 18-Feb-14 01-Mar-14

DUR0952 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins including testing

8Each $7,920 12-Mar-14 23-Mar-14

DUR1030 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 2+205 to St 2+500 RHS/testing

2Each $1,980 03-Apr-14 15-May-14

DUR1190 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+002 to St 3+105 including testing

4Each $3,960 21-May-14 03-Jun-14

DUR1350 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+295 to St 0+450 / Testing

3Each $2,970 09-Mar-14 03-Apr-14

DUR1400 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 0+537 to St 0+868/ testing

1Each $990 31-Mar-14 07-May-14

DUR1485 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 1+085 to St 1+432/ testing

1Each $990 20-Apr-14 27-May-14

DUR1620 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St.1+950 to St 2+105/ testing

5Each $4,950 04-Jun-14 22-Jun-14

DUR1740 DUR-4.06.a Complete Drainage System Including Road Crossing, Manholes & 
Catch Basins from St. 3+375 to St 3+450/ testing

4Each $3,960 19-Jul-14 16-Aug-14

DUR2344 DUR-4.06.a Catch basin 21Each $20,790 08-Jun-14 03-Jul-14

Subtotal 65 $64,350 07-Jan-14 16-Aug-14

Multiple Roads Project South II
Report Date 11-Feb-14 13:18

Start Date 01-Nov-13
Finish Date 31-Oct-14
Data Date 01-Nov-13

Page 6 of 25



Resource Control Report

Resource ID Name

Activi
ID

Resource
ID

Activity Name Budgeted
Units

Budgeted
Cost

Start Finish

Concrete Class - B150

DUR0745 DUR-4.07.a Construct Concrete Wall from (St.0+000 to St. 0+030 2Cu m $229 12-Jan-14 22-Jan-14

DUR0755 DUR-4.07.a Concrete Wall from ( St.0+395 to St. 0+410, St.0+435 to St. 0+468
)

3Cu m $372 25-Jan-14 05-Feb-14

DUR0757 DUR-4.07.a Concrete Wall From St. 0+483 - 0+500 RHS 1Cu m $143 01-Feb-14 11-Feb-14

DUR0815 DUR-4.07.a Concrete Wall From St. 0+500 - 0+540 2Cu m $300 01-Feb-14 15-Feb-14

DUR0895 DUR-4.07.a Construct Concrete Wall from St.1+100 to St. 1+110 1Cu m $72 23-Feb-14 02-Mar-14

DUR0915 DUR-4.07.a Reconstruct Septic tank @ St. 1+025 2Cu m $257 03-Mar-14 25-Mar-14

DUR0955 DUR-4.07.a New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 
1+820 & St.1+611 -access

7Cu m $930 13-Mar-14 16-Apr-14

DUR1033 DUR-4.07.a New Concrete wall From St. 2+390 to 2+410 1Cu m $143 05-Apr-14 14-Apr-14

DUR1178 DUR-4.07.a Reconstruct Septic tank @ St. 3+360 2Cu m $257 15-May-14 04-Jun-14

DUR1185 DUR-4.07.a Construct concrete wall @ 3+350 0Cu m $43 18-May-14 27-May-14

DUR1255 DUR-4.07.a Concrete Wall From 3+715 to 3+740 1Cu m $186 09-Jun-14 18-Jun-14

DUR1345 DUR-4.07.a Concrete Wall from St.0+010 to St. 0+040 & From St. 0+240 to 
0+260

3Cu m $372 08-Mar-14 24-Mar-14

DUR1355 DUR-4.07.a Reconstruct Septic tank @ St. 0+058 2Cu m $257 10-Mar-14 30-Mar-14

DUR1415 DUR-4.07.a Reconstruct Septic tank @ St. 0+875 2Cu m $257 30-Mar-14 19-Apr-14

DUR1475 DUR-4.07.a Reconstruct Septic tank @ St. 0+955 2Cu m $257 20-Apr-14 11-May-14

DUR1810 DUR-4.07.a New Concrete wall From St. 3+920 to 3+950 2Cu m $215 16-Aug-14 31-Aug-14

Subtotal 30 $4,290 12-Jan-14 31-Aug-14

Concrete Class - B250

DUR0745 DUR-4.07.b Construct Concrete Wall from (St.0+000 to St. 0+030 40Cu m $7,600 12-Jan-14 22-Jan-14

DUR0755 DUR-4.07.b Concrete Wall from ( St.0+395 to St. 0+410, St.0+435 to St. 0+468
)

62Cu m $11,780 25-Jan-14 05-Feb-14

DUR0757 DUR-4.07.b Concrete Wall From St. 0+483 - 0+500 RHS 23Cu m $4,370 01-Feb-14 11-Feb-14

DUR0815 DUR-4.07.b Concrete Wall From St. 0+500 - 0+540 52Cu m $9,880 01-Feb-14 15-Feb-14

DUR0870 DUR-4.07.b Concrete Curbstone  and Side Walk RHS 150Cu m $28,500 17-Mar-14 03-Apr-14

DUR0895 DUR-4.07.b Construct Concrete Wall from St.1+100 to St. 1+110 14Cu m $2,660 23-Feb-14 02-Mar-14

DUR0915 DUR-4.07.b Reconstruct Septic tank @ St. 1+025 14Cu m $2,660 03-Mar-14 25-Mar-14

DUR0955 DUR-4.07.b New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 
1+820 & St.1+611 -access

200Cu m $38,000 13-Mar-14 16-Apr-14

DUR1000 DUR-4.07.b Concrete Curbstone  and Side Walk RHS 150Cu m $28,500 07-May-14 25-May-14

DUR1033 DUR-4.07.b New Concrete wall From St. 2+390 to 2+410 27Cu m $5,130 05-Apr-14 14-Apr-14

DUR1160 DUR-4.07.b Concrete Curbstone  and Side Walk RHS 150Cu m $28,500 18-Jun-14 08-Jul-14

DUR1178 DUR-4.07.b Reconstruct Septic tank @ St. 3+360 22Cu m $4,180 15-May-14 04-Jun-14

DUR1185 DUR-4.07.b Construct concrete wall @ 3+350 4Cu m $760 18-May-14 27-May-14

DUR1255 DUR-4.07.b Concrete Wall From 3+715 to 3+740 33Cu m $6,270 09-Jun-14 18-Jun-14

DUR1310 DUR-4.07.b Concrete Curbstone  and Side Walk RHS 157Cu m $29,830 09-Aug-14 25-Aug-14

DUR1345 DUR-4.07.b Concrete Wall from St.0+010 to St. 0+040 & From St. 0+240 to 
0+260

65Cu m $12,350 08-Mar-14 24-Mar-14

DUR1355 DUR-4.07.b Reconstruct Septic tank @ St. 0+058 22Cu m $4,180 10-Mar-14 30-Mar-14

DUR1415 DUR-4.07.b Reconstruct Septic tank @ St. 0+875 22Cu m $4,180 30-Mar-14 19-Apr-14

DUR1450 DUR-4.07.b Concrete Curbstone  and Side Walk LHS 150Cu m $28,500 27-May-14 12-Jun-14

DUR1475 DUR-4.07.b Reconstruct Septic tank @ St. 0+955 22Cu m $4,180 20-Apr-14 11-May-14

DUR1590 DUR-4.07.b Concrete Curbstone  and Side Walk LHS 150Cu m $28,500 01-Jul-14 02-Aug-14

DUR1720 DUR-4.07.b Concrete Curbstone  and Side Walk LHS 150Cu m $28,500 21-Aug-14 07-Sep-14

DUR1765 DUR-4.07.b Wing Wall at Culvert Outlet 3+105 7Cu m $1,330 22-Jul-14 11-Aug-14

DUR1768 DUR-4.07.b Wing Wall at Culvert Outlet 3+225 7Cu m $1,330 23-Jul-14 12-Aug-14

DUR1810 DUR-4.07.b New Concrete wall From St. 3+920 to 3+950 40Cu m $7,600 16-Aug-14 31-Aug-14

DUR1860 DUR-4.07.b Concrete Curbstone  and Side Walk LHS 150Cu m $28,500 28-Sep-14 20-Oct-14
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DUR2410 DUR-4.07.b Concrete at median 203Cu m $38,570 24-Sep-14 22-Oct-14

DUR2450 DUR-4.07.b Concret Ditches and Concrete protection 414Cu m $78,660 01-Oct-14 27-Oct-14

Subtotal 2500 $475,000 12-Jan-14 27-Oct-14

Supply and install where needed High Tensile Steel Bar

DUR0745 DUR-4.07.c Construct Concrete Wall from (St.0+000 to St. 0+030 2Tonne $1,950 12-Jan-14 22-Jan-14

DUR0755 DUR-4.07.c Concrete Wall from ( St.0+395 to St. 0+410, St.0+435 to St. 0+468
)

3Tonne $3,250 25-Jan-14 05-Feb-14

DUR0757 DUR-4.07.c Concrete Wall From St. 0+483 - 0+500 RHS 1Tonne $1,300 01-Feb-14 11-Feb-14

DUR0815 DUR-4.07.c Concrete Wall From St. 0+500 - 0+540 2Tonne $2,730 01-Feb-14 15-Feb-14

DUR0870 DUR-4.07.c Concrete Curbstone  and Side Walk RHS 6Tonne $7,800 17-Mar-14 03-Apr-14

DUR0895 DUR-4.07.c Construct Concrete Wall from St.1+100 to St. 1+110 1Tonne $780 23-Feb-14 02-Mar-14

DUR0915 DUR-4.07.c Reconstruct Septic tank @ St. 1+025 1Tonne $780 03-Mar-14 25-Mar-14

DUR0955 DUR-4.07.c New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 
1+820 & St.1+611 -access

9Tonne $11,050 13-Mar-14 16-Apr-14

DUR1000 DUR-4.07.c Concrete Curbstone  and Side Walk RHS 6Tonne $7,800 07-May-14 25-May-14

DUR1033 DUR-4.07.c New Concrete wall From St. 2+390 to 2+410 2Tonne $1,950 05-Apr-14 14-Apr-14

DUR1160 DUR-4.07.c Concrete Curbstone  and Side Walk RHS 6Tonne $7,800 18-Jun-14 08-Jul-14

DUR1178 DUR-4.07.c Reconstruct Septic tank @ St. 3+360 2Tonne $1,950 15-May-14 04-Jun-14

DUR1185 DUR-4.07.c Construct concrete wall @ 3+350 0Tonne $390 18-May-14 27-May-14

DUR1255 DUR-4.07.c Concrete Wall From 3+715 to 3+740 1Tonne $1,690 09-Jun-14 18-Jun-14

DUR1310 DUR-4.07.c Concrete Curbstone  and Side Walk RHS 6Tonne $8,190 09-Aug-14 25-Aug-14

DUR1345 DUR-4.07.c Concrete Wall from St.0+010 to St. 0+040 & From St. 0+240 to 
0+260

3Tonne $3,380 08-Mar-14 24-Mar-14

DUR1355 DUR-4.07.c Reconstruct Septic tank @ St. 0+058 2Tonne $1,950 10-Mar-14 30-Mar-14

DUR1415 DUR-4.07.c Reconstruct Septic tank @ St. 0+875 2Tonne $1,950 30-Mar-14 19-Apr-14

DUR1450 DUR-4.07.c Concrete Curbstone  and Side Walk LHS 6Tonne $7,800 27-May-14 12-Jun-14

DUR1475 DUR-4.07.c Reconstruct Septic tank @ St. 0+955 2Tonne $1,950 20-Apr-14 11-May-14

DUR1590 DUR-4.07.c Concrete Curbstone  and Side Walk LHS 6Tonne $7,800 01-Jul-14 02-Aug-14

DUR1720 DUR-4.07.c Concrete Curbstone  and Side Walk LHS 6Tonne $7,800 21-Aug-14 07-Sep-14

DUR1765 DUR-4.07.c Wing Wall at Culvert Outlet 3+105 1Tonne $650 22-Jul-14 11-Aug-14

DUR1768 DUR-4.07.c Wing Wall at Culvert Outlet 3+225 1Tonne $650 23-Jul-14 12-Aug-14

DUR1810 DUR-4.07.c New Concrete wall From St. 3+920 to 3+950 3Tonne $3,250 16-Aug-14 31-Aug-14

DUR1860 DUR-4.07.c Concrete Curbstone  and Side Walk LHS 6Tonne $7,800 28-Sep-14 20-Oct-14

DUR2410 DUR-4.07.c Concrete at median 9Tonne $11,700 24-Sep-14 22-Oct-14

DUR2450 DUR-4.07.c Concret Ditches and Concrete protection 46Tonne $59,410 01-Oct-14 27-Oct-14

Subtotal 135 $175,500 12-Jan-14 27-Oct-14

Gravity Wall

DUR0820 DUR-4.08.a Gravity Wall from St.0+725 to St. 0+740 61Cu m $12,200 16-Feb-14 24-Feb-14

DUR0958 DUR-4.08.a Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 144Cu m $28,800 15-Mar-14 17-Apr-14

DUR1040 DUR-4.08.a Gravity Wall from St.2+230 to St. 2+290 and St.2+360 to St. 2+385 96Cu m $19,200 15-Apr-14 10-May-14

DUR1115 DUR-4.08.a Gravity Wall from St.2+680 to St. 2+840 RHS 313Cu m $62,600 26-Apr-14 28-May-14

DUR1410 DUR-4.08.a Gravity Wall from St.0+765 to St. 0+820 118Cu m $23,600 29-Mar-14 14-Apr-14

DUR1540 DUR-4.08.a Gravity Wall from St.1+540 to St. 1+610  LHS and St.1+680 to St. 
1+740

148Cu m $29,600 10-May-14 10-Jun-14

DUR1755 DUR-4.08.a Gravity Wall from St.3+370 to St. 3+540 439Cu m $87,800 16-Jul-14 24-Aug-14

DUR1818 DUR-4.08.a Gravity Wall from St.3+765 to St. 3+785 181Cu m $36,200 18-Aug-14 25-Aug-14

Subtotal 1500 $300,000 16-Feb-14 25-Aug-14
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Supply and install precast concrete curbstone as specified. Work includes excavation, compaction

DUR0870 DUR-4.12.a Concrete Curbstone  and Side Walk RHS 1850LM $37,925 17-Mar-14 03-Apr-14

DUR1000 DUR-4.12.a Concrete Curbstone  and Side Walk RHS 1850LM $37,925 07-May-14 25-May-14

DUR1160 DUR-4.12.a Concrete Curbstone  and Side Walk RHS 1850LM $37,925 18-Jun-14 08-Jul-14

DUR1310 DUR-4.12.a Concrete Curbstone  and Side Walk RHS 1950LM $39,975 09-Aug-14 25-Aug-14

DUR1450 DUR-4.12.a Concrete Curbstone  and Side Walk LHS 1850LM $37,925 27-May-14 12-Jun-14

DUR1590 DUR-4.12.a Concrete Curbstone  and Side Walk LHS 1800LM $36,900 01-Jul-14 02-Aug-14

DUR1720 DUR-4.12.a Concrete Curbstone  and Side Walk LHS 1800LM $36,900 21-Aug-14 07-Sep-14

DUR1860 DUR-4.12.a Concrete Curbstone  and Side Walk LHS 1900LM $38,950 28-Sep-14 20-Oct-14

DUR2010 DUR-4.12.a Concrete Curbstone  and Side Walk RHS 350LM $7,175 11-Oct-14 16-Oct-14

DUR2120 DUR-4.12.a Concrete Curbstone  and Side Walk RHS 300LM $6,150 09-Sep-14 18-Sep-14

Subtotal 15500 $317,750 17-Mar-14 20-Oct-14

Supply and install precast concrete curbstone for Medians alternatively black and white

DUR0870 DUR-4.12.b Concrete Curbstone  and Side Walk RHS 280LM $6,020 17-Mar-14 03-Apr-14

DUR1000 DUR-4.12.b Concrete Curbstone  and Side Walk RHS 280LM $6,020 07-May-14 25-May-14

DUR1160 DUR-4.12.b Concrete Curbstone  and Side Walk RHS 280LM $6,020 18-Jun-14 08-Jul-14

DUR1310 DUR-4.12.b Concrete Curbstone  and Side Walk RHS 280LM $6,020 09-Aug-14 25-Aug-14

DUR1450 DUR-4.12.b Concrete Curbstone  and Side Walk LHS 280LM $6,020 27-May-14 12-Jun-14

DUR1590 DUR-4.12.b Concrete Curbstone  and Side Walk LHS 280LM $6,020 01-Jul-14 02-Aug-14

DUR1720 DUR-4.12.b Concrete Curbstone  and Side Walk LHS 280LM $6,020 21-Aug-14 07-Sep-14

DUR1860 DUR-4.12.b Concrete Curbstone  and Side Walk LHS 280LM $6,020 28-Sep-14 20-Oct-14

DUR2010 DUR-4.12.b Concrete Curbstone  and Side Walk RHS 360LM $7,740 11-Oct-14 16-Oct-14

DUR2120 DUR-4.12.b Concrete Curbstone  and Side Walk RHS 400LM $8,600 09-Sep-14 18-Sep-14

Subtotal 3000 $64,500 17-Mar-14 20-Oct-14

Supply and install Precast concrete edge beam as specified (10x20cm).

DUR0870 DUR-4.12.c Concrete Curbstone  and Side Walk RHS 110LM $2,200 17-Mar-14 03-Apr-14

DUR1000 DUR-4.12.c Concrete Curbstone  and Side Walk RHS 140LM $2,800 07-May-14 25-May-14

DUR1160 DUR-4.12.c Concrete Curbstone  and Side Walk RHS 80LM $1,600 18-Jun-14 08-Jul-14

DUR1310 DUR-4.12.c Concrete Curbstone  and Side Walk RHS 300LM $6,000 09-Aug-14 25-Aug-14

DUR1450 DUR-4.12.c Concrete Curbstone  and Side Walk LHS 250LM $5,000 27-May-14 12-Jun-14

DUR1860 DUR-4.12.c Concrete Curbstone  and Side Walk LHS 120LM $2,400 28-Sep-14 20-Oct-14

Subtotal 1000 $20,000 17-Mar-14 20-Oct-14

60 mm thick interlocking blocks.

DUR2010 DUR-4.13.a Concrete Curbstone  and Side Walk RHS 750Sq m $21,750 11-Oct-14 16-Oct-14

DUR2120 DUR-4.13.a Concrete Curbstone  and Side Walk RHS 750Sq m $21,750 09-Sep-14 18-Sep-14

Subtotal 1500 $43,500 09-Sep-14 16-Oct-14

80 mm thick interlocking blocks.

DUR2010 DUR-4.13.b Concrete Curbstone  and Side Walk RHS 100Sq m $3,300 11-Oct-14 16-Oct-14

DUR2120 DUR-4.13.b Concrete Curbstone  and Side Walk RHS 100Sq m $3,300 09-Sep-14 18-Sep-14

Subtotal 200 $6,600 09-Sep-14 16-Oct-14
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Construction of Stone Wall as per contract's drawings. Contractor shall provide adequate stone size

DUR0845 DUR-4.19.a Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 
0+940 To St. 0+980

60Cu m $2,760 25-Feb-14 12-Mar-14

DUR1055 DUR-4.19.a Reconstruct Stone Wall From St. 2+060 To St. 2+120 & St. 2+160 
To St. 2+190

90Cu m $4,140 10-May-14 25-May-14

DUR1505 DUR-4.19.a Reconstruct Stone Wall From St. 1+030 To St. 1+060 30Cu m $1,380 22-May-14 28-May-14

DUR2393 DUR-4.19.a Stone Wall 620Cu m $28,520 09-Aug-14 01-Sep-14

Subtotal 800 $36,800 25-Feb-14 01-Sep-14

2" Threaded galvanized steel pipeline with no internal cenment lining

DUR0742 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  testing

375LM $17,625 12-Jan-14 30-Jan-14

DUR0800 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  testing

375LM $17,625 01-Feb-14 18-Feb-14

DUR0902 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  testing

375LM $17,625 19-Feb-14 09-Mar-14

DUR0950 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  Testing

375LM $17,625 12-Mar-14 27-Mar-14

DUR1020 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  Testing

375LM $17,625 02-Apr-14 17-Apr-14

DUR1090 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  Testing

375LM $17,625 22-Apr-14 08-May-14

DUR1180 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  Testing

375LM $17,625 17-May-14 01-Jun-14

DUR1250 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  
Pipeline with  Testing

375LM $17,625 07-Jun-14 22-Jun-14

DUR1340 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' & 
2"  Pipeline with Testing

375LM $17,625 05-Mar-14 25-Mar-14

DUR1390 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

375LM $17,625 26-Mar-14 14-Apr-14

DUR1470 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

375LM $17,625 16-Apr-14 05-May-14

DUR1530 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 
2"  Pipeline with Testing

375LM $17,625 07-May-14 26-May-14

DUR1610 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

375LM $17,625 29-May-14 15-Jun-14

DUR1670 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

375LM $17,625 21-Jun-14 13-Jul-14

DUR1750 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 
2"  Pipeline with Testing

375LM $17,625 19-Jul-14 12-Aug-14

DUR1815 DUR-4.22.a Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 
2"  Pipeline with Testing

375LM $17,625 14-Aug-14 03-Sep-14

Subtotal 6000 $282,000 12-Jan-14 03-Sep-14

4" Steel Pipeline

DUR1390 DUR-4.22.b Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

43LM $3,053 26-Mar-14 14-Apr-14

DUR1470 DUR-4.22.b Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

64LM $4,544 16-Apr-14 05-May-14

DUR1610 DUR-4.22.b Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

150LM $10,650 29-May-14 15-Jun-14

DUR1670 DUR-4.22.b Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

43LM $3,053 21-Jun-14 13-Jul-14

Subtotal 300 $21,300 26-Mar-14 13-Jul-14

6" Steel Pipeline

DUR1340 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' & 
2"  Pipeline with Testing

500LM $52,500 05-Mar-14 25-Mar-14

DUR1390 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

500LM $52,500 26-Mar-14 14-Apr-14
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DUR1470 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

500LM $52,500 16-Apr-14 05-May-14

DUR1530 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 
2"  Pipeline with Testing

500LM $52,500 07-May-14 26-May-14

DUR1610 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

500LM $52,500 29-May-14 15-Jun-14

DUR1670 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"
 Pipeline including 4'' road crossing / Testing

500LM $52,500 21-Jun-14 13-Jul-14

DUR1750 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 
2"  Pipeline with Testing

500LM $52,500 19-Jul-14 12-Aug-14

DUR1815 DUR-4.22.c Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 
2"  Pipeline with Testing

600LM $63,000 14-Aug-14 03-Sep-14

Subtotal 4100 $430,500 05-Mar-14 03-Sep-14

Supply and install complete PN 16, combination air valve

DUR2380 DUR-4.24.2.a Air Valve Chamber 3Each $13,500 01-Jul-14 09-Aug-14

Subtotal 3 $13,500 01-Jul-14 09-Aug-14

Supply and install complete PN 16, DN 75 mm washout and its chamber

DUR2360 DUR-4.24.3.a Washout Chamber 3Each $14,850 19-Jun-14 22-Jul-14

Subtotal 3 $14,850 19-Jun-14 22-Jul-14

Supply and Install concrete service box (Hand Hole) with cover for Water Line.

DUR2390 DUR-4.24.3.b Install concrete service box (Hand Hole) with cover for Water Line 20Each $11,400 20-Jul-14 20-Aug-14

Subtotal 20 $11,400 20-Jul-14 20-Aug-14

Subtotal 41997 $3,784,670 07-Jan-14 27-Oct-14

Item 5 Part II  Road Furnishing Miscellaneous Work

Circular sign face 600 mm dia.

DUR2460 DUR-5.01.a Cat eyes/ traffic signs/Guard Rail/Handrail 105Each $15,750 01-Oct-14 22-Oct-14

Subtotal 105 $15,750 01-Oct-14 22-Oct-14

Triangular sign face 600 mm deep

DUR2460 DUR-5.01.b Cat eyes/ traffic signs/Guard Rail/Handrail 140Each $21,000 01-Oct-14 22-Oct-14

Subtotal 140 $21,000 01-Oct-14 22-Oct-14

Octagonal sign face 600 mm deep

DUR2460 DUR-5.01.c Cat eyes/ traffic signs/Guard Rail/Handrail 5Each $775 01-Oct-14 22-Oct-14

Subtotal 5 $775 01-Oct-14 22-Oct-14

Square Sign face 600mm deep .

DUR2460 DUR-5.01.d Cat eyes/ traffic signs/Guard Rail/Handrail 60Each $9,000 01-Oct-14 22-Oct-14

Subtotal 60 $9,000 01-Oct-14 22-Oct-14

Circular sign face 600 mm dia.

DUR2460 DUR-5.02.a Cat eyes/ traffic signs/Guard Rail/Handrail 4Each $520 01-Oct-14 22-Oct-14
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Subtotal 4 $520 01-Oct-14 22-Oct-14

Triangular sign face 600 mm deep

DUR2460 DUR-5.02.b Cat eyes/ traffic signs/Guard Rail/Handrail 1Each $130 01-Oct-14 22-Oct-14

Subtotal 1 $130 01-Oct-14 22-Oct-14

Octagonal sign face 600 mm deep

DUR2460 DUR-5.02.c Cat eyes/ traffic signs/Guard Rail/Handrail 1Each $130 01-Oct-14 22-Oct-14

Subtotal 1 $130 01-Oct-14 22-Oct-14

Square Sign face 600mm deep .

DUR2460 DUR-5.02.d Cat eyes/ traffic signs/Guard Rail/Handrail 1Each $150 01-Oct-14 22-Oct-14

Subtotal 1 $150 01-Oct-14 22-Oct-14

Road Marking-Continuous and/or intermittent Thermoplastic paint

DUR2615 DUR-5.03.a Thermoplastic painting 3000LM $70,500 01-Oct-14 21-Oct-14

Subtotal 3000 $70,500 01-Oct-14 21-Oct-14

Road Marking-Supply and install edge line single cat eyes

DUR2615 DUR-5.03.b Thermoplastic painting 3000Each $27,000 01-Oct-14 21-Oct-14

Subtotal 3000 $27,000 01-Oct-14 21-Oct-14

Supply and install galvanized steel Handrail for pedestrians

DUR2460 DUR-5.07.a Cat eyes/ traffic signs/Guard Rail/Handrail 800LM $116,000 01-Oct-14 22-Oct-14

Subtotal 800 $116,000 01-Oct-14 22-Oct-14

Street Lighting- double armH=12m

DUR2415 DUR-5.08.b Install Street Lighting Poles 114LM $364,800 29-Sep-14 22-Oct-14

Subtotal 114 $364,800 29-Sep-14 22-Oct-14

Supply and plant different kinds  of flowers

DUR2470 DUR-5.09.a Agricultural Soil and Landscaping Work 600Sq m $24,000 09-Oct-14 22-Oct-14

Subtotal 600 $24,000 09-Oct-14 22-Oct-14

Subtotal 7831 $649,755 29-Sep-14 22-Oct-14

Item 6 Part III  Mobilization / Demobilization (4%+1%)

Mobilization

DUR0040 DUR-6.01.a Mobilization Total Cost (4.0%) 1Mob $314,054 02-Nov-13 02-Dec-13

Subtotal 1 $314,054 02-Nov-13 02-Dec-13

Demobilization

DUR2490 DUR-6.01.b Start Demobilization and Start Submitting Close Out document 1Demob $78,513 29-Oct-14 30-Oct-14
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Subtotal 1 $78,513 29-Oct-14 30-Oct-14

Subtotal 2 $392,567 02-Nov-13 30-Oct-14

Subtotal 533930 $8,243,912 02-Nov-13 30-Oct-14

Subtotal 533930 $8,243,912 02-Nov-13 30-Oct-14

PROJECT 02 Samu' -Yatta Road

P01- BOQ

Item 1 Part I Base BOQ Earth Work

Excavation

SAM0566 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 3730Cu m $26,110 30-Dec-13 21-Jan-14

SAM0584 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 4292Cu m $30,044 25-Jan-14 13-Feb-14

SAM0610 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 4545Cu m $31,815 15-Feb-14 11-Mar-14

SAM0680 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 6016Cu m $42,112 12-Mar-14 01-Apr-14

SAM0760 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7487Cu m $52,409 01-Apr-14 28-Apr-14

SAM0840 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 10027Cu m $70,189 29-Apr-14 27-May-14

SAM0920 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 
RHS

1711Cu m $11,977 23-Mar-14 03-Apr-14

SAM0925 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 
LHS

1711Cu m $11,977 03-Apr-14 15-Apr-14

SAM1080 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level
RHS

2674Cu m $18,718 12-Apr-14 23-Apr-14

SAM1095 SAM-1.01.a Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 
LHS

2807Cu m $19,649 23-Apr-14 06-May-14

Subtotal 45000 $315,000 30-Dec-13 27-May-14

Filling horizontal layers

SAM1155 SAM-1.02.a Filling Horziontal layer (if any) 2000Cu m $25,000 02-Apr-14 27-Apr-14

Subtotal 2000 $25,000 02-Apr-14 27-Apr-14

Topping

SAM0570 SAM-1.02.b 20 cm Thick Topping Layer 988Cu m $13,536 14-Jan-14 28-Jan-14

SAM0588 SAM-1.02.b 20 cm Thick Topping Layer 1186Cu m $16,248 08-Feb-14 20-Feb-14

SAM0630 SAM-1.02.b 20 cm Thick Topping Layer 1186Cu m $16,248 05-Mar-14 19-Mar-14

SAM0710 SAM-1.02.b 20 cm Thick Topping Layer 1779Cu m $24,372 02-Apr-14 19-Apr-14

SAM0790 SAM-1.02.b 20 cm Thick Topping Layer 1779Cu m $24,372 21-Apr-14 08-May-14

SAM0860 SAM-1.02.b 20 cm Thick Topping Layer 1680Cu m $23,016 21-May-14 07-Jun-14

SAM0940 SAM-1.02.b 20 cm Thick Topping Layer  RHS 297Cu m $4,069 15-Apr-14 22-Apr-14

SAM0945 SAM-1.02.b 20 cm Thick Topping Layer LHS 297Cu m $4,069 22-Apr-14 29-Apr-14

SAM1110 SAM-1.02.b 20 cm Thick Topping Layer RHS 494Cu m $6,768 06-May-14 15-May-14

SAM1115 SAM-1.02.b 20 cm Thick Topping Layer LHS 494Cu m $6,768 15-May-14 25-May-14

Subtotal 10180 $139,466 14-Jan-14 07-Jun-14

Subtotal 57180 $479,466 30-Dec-13 07-Jun-14
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Item 2  Part I Base BOQ Sub-base and base Course

Crushed aggregate Compacted Base Course Layer 200 mm thick Class A.

SAM0572 SAM-2.02.a 20 cm Thick Base Course- First Layer 5232Sq m $23,021 26-Jan-14 09-Feb-14

SAM0578 SAM-2.02.a 20 cm Thick Base Course- Second Layer 4583Sq m $20,165 05-Feb-14 19-Feb-14

SAM0590 SAM-2.02.a 20 cm Thick Base Course- First Layer 6113Sq m $26,897 19-Feb-14 05-Mar-14

SAM0596 SAM-2.02.a 20 cm Thick Base Course- Second Layer 5382Sq m $23,681 01-Mar-14 16-Mar-14

SAM0640 SAM-2.02.a 20 cm Thick Base Course- First Layer 5844Sq m $25,714 18-Mar-14 31-Mar-14

SAM0650 SAM-2.02.a 20 cm Thick Base Course- Second Layer 5211Sq m $22,928 01-Apr-14 15-Apr-14

SAM0720 SAM-2.02.a 20 cm Thick Base Course- First Layer 9264Sq m $40,762 14-Apr-14 30-Apr-14

SAM0740 SAM-2.02.a 20 cm Thick Base Course- Second Layer 8106Sq m $35,666 30-Apr-14 18-May-14

SAM0800 SAM-2.02.a 20 cm Thick Base Course- First Layer 9264Sq m $40,762 14-May-14 31-May-14

SAM0820 SAM-2.02.a 20 cm Thick Base Course- Second Layer 8106Sq m $35,666 25-May-14 10-Jun-14

SAM0870 SAM-2.02.a 20 cm Thick Base Course- First Layer 8801Sq m $38,724 03-Jun-14 19-Jun-14

SAM0890 SAM-2.02.a 20 cm Thick Base Course- Second Layer 7758Sq m $34,135 12-Jun-14 30-Jun-14

SAM0950 SAM-2.02.a 20 cm Thick Base Course- First Layer RHS 1494Sq m $6,574 29-Apr-14 07-May-14

SAM0955 SAM-2.02.a 20 cm Thick Base Course- First Layer LHS 1494Sq m $6,574 07-May-14 14-May-14

SAM0960 SAM-2.02.a 20 cm Thick Base Course- Second Layer RHS 1332Sq m $5,861 14-May-14 21-May-14

SAM0965 SAM-2.02.a 20 cm Thick Base Course- Second Layer LHS 1332Sq m $5,861 21-May-14 28-May-14

SAM1120 SAM-2.02.a 20 cm Thick Base Course- First Layer RHS 2316Sq m $10,190 26-May-14 04-Jun-14

SAM1125 SAM-2.02.a 20 cm Thick Base Course- First Layer LHS 2316Sq m $10,190 03-Jun-14 12-Jun-14

SAM1140 SAM-2.02.a 20 cm Thick Base Course- Second Layer RHS 2026Sq m $8,914 12-Jun-14 21-Jun-14

SAM1145 SAM-2.02.a 20 cm Thick Base Course- Second Layer LHS 2026Sq m $8,914 22-Jun-14 30-Jun-14

Subtotal 98000 $431,200 26-Jan-14 30-Jun-14

Base-course for Paved Temporary Detours

SAM1152 SAM-2.03.a Base-course for Paved Temporary Detours 3000Sq m $15,600 22-Apr-14 04-May-14

Subtotal 3000 $15,600 22-Apr-14 04-May-14

Subtotal 101000 $446,800 26-Jan-14 30-Jun-14

Item 3 Part I Base BOQ Asphalt Work

Furnishing and applying bituminous Prime coat (rate of application 1.20 - 2.0 kg/m2)

SAM0580 SAM-3.01 7 cm Asphalt Wearing Course  Including Prime Coat 3733Sq m $2,613 20-Feb-14 22-Feb-14

SAM0598 SAM-3.01 7 cm Asphalt Wearing Course  Including Prime Coat 4450Sq m $3,115 16-Mar-14 18-Mar-14

SAM0655 SAM-3.01 7 cm Asphalt Wearing  Course Including Prime Coat 4217Sq m $2,952 16-Apr-14 17-Apr-14

SAM0745 SAM-3.01 7 cm Asphalt Wearing  Course Including Prime Coat 6616Sq m $4,631 19-May-14 20-May-14

SAM0825 SAM-3.01 7 cm Asphalt Wearing  Course Including Prime Coat 6616Sq m $4,631 11-Jun-14 12-Jun-14

SAM0900 SAM-3.01 7 cm Asphalt Wearing  Course Including Prime Coat 6285Sq m $4,400 30-Jun-14 03-Jul-14

SAM0970 SAM-3.01 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS 2158Sq m $1,511 28-May-14 31-May-14

SAM1150 SAM-3.01 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS 3925Sq m $2,748 30-Jun-14 05-Jul-14

Subtotal 38000 $26,600 20-Feb-14 05-Jul-14

Furnishing and applying bituminous Tack coat  (rate of application 0.1 - 0.6 kg/m2)

SAM1165 SAM-3.02 Milling  & 5 cm Asphalt Wearing Course Including tack Coat if 
required

2000Sq m $1,600 05-Jul-14 09-Jul-14

Subtotal 2000 $1,600 05-Jul-14 09-Jul-14
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50 mm thick bituminous wearing course

SAM1165 SAM-3.03.b Milling  & 5 cm Asphalt Wearing Course Including tack Coat if 
required

4000Sq m $57,200 05-Jul-14 09-Jul-14

Subtotal 4000 $57,200 05-Jul-14 09-Jul-14

70 mm thick bituminous wearing course

SAM0580 SAM-3.03.c 7 cm Asphalt Wearing Course  Including Prime Coat 3619Sq m $61,523 20-Feb-14 22-Feb-14

SAM0598 SAM-3.03.c 7 cm Asphalt Wearing Course  Including Prime Coat 4340Sq m $73,780 16-Mar-14 18-Mar-14

SAM0655 SAM-3.03.c 7 cm Asphalt Wearing  Course Including Prime Coat 4120Sq m $70,040 16-Apr-14 17-Apr-14

SAM0745 SAM-3.03.c 7 cm Asphalt Wearing  Course Including Prime Coat 6450Sq m $109,650 19-May-14 20-May-14

SAM0825 SAM-3.03.c 7 cm Asphalt Wearing  Course Including Prime Coat 6450Sq m $109,650 11-Jun-14 12-Jun-14

SAM0900 SAM-3.03.c 7 cm Asphalt Wearing  Course Including Prime Coat 6080Sq m $103,360 30-Jun-14 03-Jul-14

SAM0970 SAM-3.03.c 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS 2126Sq m $36,142 28-May-14 31-May-14

SAM1150 SAM-3.03.c 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS 3815Sq m $64,855 30-Jun-14 05-Jul-14

Subtotal 37000 $629,000 20-Feb-14 05-Jul-14

50 mm thick bituminous wearing course  for temporary detours

SAM1154 SAM-3.03.d 5 cm thick Wearing Course  Including Prime Coat for temporary 
detours

4000Sq m $56,000 05-May-14 06-May-14

Subtotal 4000 $56,000 05-May-14 06-May-14

Asphalt Milling

SAM1165 SAM-3.10.a Milling  & 5 cm Asphalt Wearing Course Including tack Coat if 
required

3000Sq m $8,400 05-Jul-14 09-Jul-14

Subtotal 3000 $8,400 05-Jul-14 09-Jul-14

Subtotal 88000 $778,800 20-Feb-14 09-Jul-14

Item 4 Part I Base BOQ Miscellaneous Work

400 mm dia R.C. pipe

SAM0780 SAM-4.02.a Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 26LM $4,810 08-May-14 18-May-14

SAM0850 SAM-4.02.a Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 
RHS, A3+620LHS &  A3+760 LHS

41LM $7,585 07-Jun-14 28-Jun-14

SAM1135 SAM-4.02.a Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 13LM $2,405 09-Jun-14 16-Jun-14

Subtotal 80 $14,800 08-May-14 28-Jun-14

1000 mm dia R.C. pipe

SAM0700 SAM-4.02.b New Pipe Culvert 1000mm @ St. A1+612 16LM $6,080 17-Mar-14 02-Apr-14

SAM0930 SAM-4.02.b New Pipe Culvert 1000mm @ St. A3+958 16LM $6,080 08-Apr-14 26-Apr-14

SAM1090 SAM-4.02.b New Pipe Culvert Dia. 1000mm @ St. B0+000 13LM $4,940 16-Apr-14 05-May-14

Subtotal 45 $17,100 17-Mar-14 05-May-14

Concrete Class - B150

SAM0586 SAM-4.07.a Existing Double Box Culvert to be extended 2.5 m LHS Include inlet
and outlet @ St. A0+770

4Cu m $585 27-Jan-14 13-Feb-14

SAM0690 SAM-4.07.a Existing Double Box Culvert to be extended 3 m LHS Include inlet 
and outlet  @ St. A2+200

4Cu m $585 17-Mar-14 02-Apr-14

SAM0700 SAM-4.07.a New Pipe Culvert 1000mm @ St. A1+612 3Cu m $510 17-Mar-14 02-Apr-14

SAM0770 SAM-4.07.a Existing Double Box Culvert to be extended 1.5 m LHS & RHS 6Cu m $825 06-Apr-14 22-Apr-14

Multiple Roads Project South II
Report Date 11-Feb-14 13:18

Start Date 01-Nov-13
Finish Date 31-Oct-14
Data Date 01-Nov-13

Page 15 of 25



Resource Control Report

Resource ID Name

Activi
ID

Resource
ID

Activity Name Budgeted
Units

Budgeted
Cost

Start Finish

SAM0780 SAM-4.07.a Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 4Cu m $600 08-May-14 18-May-14

SAM0850 SAM-4.07.a Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 
RHS, A3+620LHS &  A3+760 LHS

9Cu m $1,350 07-Jun-14 28-Jun-14

SAM1090 SAM-4.07.a New Pipe Culvert Dia. 1000mm @ St. B0+000 4Cu m $600 16-Apr-14 05-May-14

SAM1135 SAM-4.07.a Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 1Cu m $195 09-Jun-14 16-Jun-14

Subtotal 35 $5,250 27-Jan-14 28-Jun-14

Concrete Class - B250

SAM0586 SAM-4.07.b Existing Double Box Culvert to be extended 2.5 m LHS Include inlet
and outlet @ St. A0+770

20Cu m $3,800 27-Jan-14 13-Feb-14

SAM0690 SAM-4.07.b Existing Double Box Culvert to be extended 3 m LHS Include inlet 
and outlet  @ St. A2+200

26Cu m $4,940 17-Mar-14 02-Apr-14

SAM0700 SAM-4.07.b New Pipe Culvert 1000mm @ St. A1+612 22Cu m $4,180 17-Mar-14 02-Apr-14

SAM0770 SAM-4.07.b Existing Double Box Culvert to be extended 1.5 m LHS & RHS 
Include inlet and outlet  @ St. A2+670

35Cu m $6,650 06-Apr-14 22-Apr-14

SAM0780 SAM-4.07.b Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 19Cu m $3,610 08-May-14 18-May-14

SAM0850 SAM-4.07.b Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 
RHS, A3+620LHS &  A3+760 LHS

35Cu m $6,650 07-Jun-14 28-Jun-14

SAM1090 SAM-4.07.b New Pipe Culvert Dia. 1000mm @ St. B0+000 22Cu m $4,180 16-Apr-14 05-May-14

SAM1135 SAM-4.07.b Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 10Cu m $1,900 09-Jun-14 16-Jun-14

SAM1160 SAM-4.07.b Concrete Ditches and Concrete protection 324Cu m $61,560 10-Jun-14 17-Jul-14

Subtotal 513 $97,470 27-Jan-14 17-Jul-14

Supply and install where needed High Tensile Steel Bar

SAM0586 SAM-4.07.c Existing Double Box Culvert to be extended 2.5 m LHS Include inlet
and outlet @ St. A0+770

3Tonne $3,915 27-Jan-14 13-Feb-14

SAM0690 SAM-4.07.c Existing Double Box Culvert to be extended 3 m LHS Include inlet 
and outlet  @ St. A2+200

3Tonne $3,915 17-Mar-14 02-Apr-14

SAM0700 SAM-4.07.c New Pipe Culvert 1000mm @ St. A1+612 2Tonne $2,565 17-Mar-14 02-Apr-14

SAM0770 SAM-4.07.c Existing Double Box Culvert to be extended 1.5 m LHS & RHS 
Include inlet and outlet  @ St. A2+670

4Tonne $5,265 06-Apr-14 22-Apr-14

SAM0780 SAM-4.07.c Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 2Tonne $2,565 08-May-14 18-May-14

SAM0850 SAM-4.07.c Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 
RHS, A3+620LHS &  A3+760 LHS

5Tonne $6,750 07-Jun-14 28-Jun-14

SAM0930 SAM-4.07.c New Pipe Culvert 1000mm @ St. A3+958 3Tonne $4,590 08-Apr-14 26-Apr-14

SAM1090 SAM-4.07.c New Pipe Culvert Dia. 1000mm @ St. B0+000 2Tonne $2,565 16-Apr-14 05-May-14

SAM1135 SAM-4.07.c Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 1Tonne $1,350 09-Jun-14 16-Jun-14

SAM1160 SAM-4.07.c Concrete Ditches and Concrete protection 17Tonne $23,220 10-Jun-14 17-Jul-14

Subtotal 42 $56,700 27-Jan-14 17-Jul-14

Supply and install precast concrete curbstone as specified. Work includes excavation, compaction

SAM1158 SAM-4.12.a Curbstone (if any) 700LM $14,700 28-May-14 14-Jun-14

Subtotal 700 $14,700 28-May-14 14-Jun-14

Supply and install Precast concrete edge beam as specified (10x20cm).

SAM1158 SAM-4.12.b Curbstone (if any) 100LM $2,000 28-May-14 14-Jun-14

Subtotal 100 $2,000 28-May-14 14-Jun-14

Construction of Stone Wall as per contract's drawings. Contractor shall provide adequate stone size

SAM0571 SAM-4.20.a Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, 
A0+280-A0+380 )RHS

210Cu m $10,920 26-Jan-14 19-Feb-14

SAM0576 SAM-4.20.a Stone wall ((A0+220- A0+350, A0+380- A0+450)LHS 153Cu m $7,956 28-Jan-14 16-Feb-14
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SAM0592 SAM-4.20.a Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 153Cu m $7,956 22-Feb-14 10-Mar-14

SAM0594 SAM-4.20.a Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 318Cu m $16,536 19-Feb-14 17-Mar-14

SAM0660 SAM-4.20.a Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 87Cu m $4,524 25-Mar-14 08-Apr-14

SAM0730 SAM-4.20.a Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 73Cu m $3,796 16-Apr-14 29-Apr-14

SAM0810 SAM-4.20.a Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 
LHS, A2+820-  A2+860 RHS, A2+840-A3+000 LHS

225Cu m $11,700 30-Apr-14 01-Jun-14

SAM0880 SAM-4.20.a Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- 
A3+450 LHS, A3+560-  A3+740

312Cu m $16,224 03-Jun-14 24-Jun-14

SAM1130 SAM-4.20.a Reconstruct stone wall from St. B0+010 to St. B0+070 LHS & St. 
B0+180 To St. B0+200LHS

69Cu m $3,588 04-Jun-14 16-Jun-14

Subtotal 1600 $83,200 26-Jan-14 24-Jun-14

Subtotal 3115 $291,220 26-Jan-14 17-Jul-14

Item 5 Part II  Road Furnishing Miscellaneous Work

Circular sign face 600 mm dia.

SAM1170 SAM-5.01.a Cat eyes/ traffic signs/Guard Rail 8Each $1,360 06-Jul-14 21-Jul-14

Subtotal 8 $1,360 06-Jul-14 21-Jul-14

Triangular sign face 600 mm deep

SAM1170 SAM-5.01.b Cat eyes/ traffic signs/Guard Rail 20Each $3,400 06-Jul-14 21-Jul-14

Subtotal 20 $3,400 06-Jul-14 21-Jul-14

Octagonal sign face 600 mm deep

SAM1170 SAM-5.01.c Cat eyes/ traffic signs/Guard Rail 18Each $3,060 06-Jul-14 21-Jul-14

Subtotal 18 $3,060 06-Jul-14 21-Jul-14

Rectangular chevron signs Type (RS1)

SAM1170 SAM-5.01.d Cat eyes/ traffic signs/Guard Rail 32Each $4,800 06-Jul-14 21-Jul-14

Subtotal 32 $4,800 06-Jul-14 21-Jul-14

Rectangular chevron signs Type (RS2)

SAM1170 SAM-5.01.e Cat eyes/ traffic signs/Guard Rail 4Each $640 06-Jul-14 21-Jul-14

Subtotal 4 $640 06-Jul-14 21-Jul-14

Rectangular chevron signs Type (RS3)

SAM1170 SAM-5.01.f Cat eyes/ traffic signs/Guard Rail 2Each $380 06-Jul-14 21-Jul-14

Subtotal 2 $380 06-Jul-14 21-Jul-14

Circular sign face 600 mm dia.

SAM1170 SAM-5.02.a Cat eyes/ traffic signs/Guard Rail 1Each $150 06-Jul-14 21-Jul-14

Subtotal 1 $150 06-Jul-14 21-Jul-14

Triangular sign face 600 mm deep

SAM1170 SAM-5.02.b Cat eyes/ traffic signs/Guard Rail 1Each $150 06-Jul-14 21-Jul-14
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Subtotal 1 $150 06-Jul-14 21-Jul-14

Road Marking-Continuous and/or intermittent Thermoplastic paint

SAM1175 SAM-5.03.a Thermoplastic painting 1930LM $46,320 06-Jul-14 21-Jul-14

Subtotal 1930 $46,320 06-Jul-14 21-Jul-14

Road Marking-Supply and install edge line single cat eyes

SAM1175 SAM-5.03.b Thermoplastic painting 775Each $6,975 06-Jul-14 21-Jul-14

Subtotal 775 $6,975 06-Jul-14 21-Jul-14

Road Marking-Supply and install  double cat eyes

SAM1175 SAM-5.03.c Thermoplastic painting 775Each $8,138 06-Jul-14 21-Jul-14

Subtotal 775 $8,138 06-Jul-14 21-Jul-14

Grouted rip rap protection (Concrete Flume)

SAM1163 SAM-5.04.a Geo-cell and Grouted rip rap protection 50Sq m $2,000 30-Jun-14 15-Jul-14

Subtotal 50 $2,000 30-Jun-14 15-Jul-14

Supply and install welded high-density polyethylene (HDPE) cellular confinement system  (Geo-cell) a

SAM1163 SAM-5.04.b Geo-cell and Grouted rip rap protection 200Sq m $4,600 30-Jun-14 15-Jul-14

Subtotal 200 $4,600 30-Jun-14 15-Jul-14

Supply and install galvanized steel guard rail

SAM1170 SAM-5.05.a Cat eyes/ traffic signs/Guard Rail 860LM $55,900 06-Jul-14 21-Jul-14

Subtotal 860 $55,900 06-Jul-14 21-Jul-14

Subtotal 4676 $137,873 30-Jun-14 21-Jul-14

Item 6 Part III  Mobilization / Demobilization (4%+1%)

Mobilization

SAM0055 SAM-6.01.a Mobilization Total Cost (4.0%) 1Mob $85,366 02-Nov-13 01-Dec-13

Subtotal 1 $85,366 02-Nov-13 01-Dec-13

Demobilization

SAM1210 SAM-6.01.b Start Demobilization 1Demob $21,342 27-Jul-14 28-Jul-14

Subtotal 1 $21,342 27-Jul-14 28-Jul-14

Subtotal 2 $106,709 02-Nov-13 28-Jul-14

Subtotal 253973 $2,240,867 02-Nov-13 28-Jul-14

Subtotal 253973 $2,240,867 02-Nov-13 28-Jul-14
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PROJECT 03 Milling and Overlay of Bethlehem Internal Roads

P01- BOQ

Item 1 Part I Base BOQ Earth Work

Excavation

BTH0480 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

200Cu m $2,200 05-Jan-14 18-Jan-14

BTH0550 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300Cu m $3,300 01-Feb-14 12-Feb-14

BTH0620 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

250Cu m $2,750 18-Feb-14 26-Feb-14

BTH0690 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

50Cu m $550 09-Mar-14 12-Mar-14

BTH0760 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

40Cu m $440 20-Mar-14 22-Mar-14

BTH0830 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

30Cu m $330 30-Mar-14 31-Mar-14

BTH0910 BTH-1.01.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

130Cu m $1,430 30-Mar-14 03-Apr-14

Subtotal 1000 $11,000 05-Jan-14 03-Apr-14

Filling horizontal layers

BTH0480 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

45Cu m $900 05-Jan-14 18-Jan-14

BTH0550 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

45Cu m $900 01-Feb-14 12-Feb-14

BTH0620 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

20Cu m $400 18-Feb-14 26-Feb-14

BTH0690 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

10Cu m $200 09-Mar-14 12-Mar-14

BTH0760 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

10Cu m $200 20-Mar-14 22-Mar-14

BTH0830 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

10Cu m $200 30-Mar-14 31-Mar-14

BTH0910 BTH-1.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

10Cu m $200 30-Mar-14 03-Apr-14

Subtotal 150 $3,000 05-Jan-14 03-Apr-14

Subtotal 1150 $14,000 05-Jan-14 03-Apr-14

Item 2  Part I Base BOQ Sub-base and base Course

Crushed Aggregate Compacted Base Course Layer 150 mm thick Class A.

BTH0480 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

2200Sq m $12,100 05-Jan-14 18-Jan-14

BTH0550 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

2200Sq m $12,100 01-Feb-14 12-Feb-14

BTH0620 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

400Sq m $2,200 18-Feb-14 26-Feb-14

BTH0690 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300Sq m $1,650 09-Mar-14 12-Mar-14

BTH0760 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300Sq m $1,650 20-Mar-14 22-Mar-14

BTH0830 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300Sq m $1,650 30-Mar-14 31-Mar-14

BTH0910 BTH-2.02.a Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300Sq m $1,650 30-Mar-14 03-Apr-14

Subtotal 6000 $33,000 05-Jan-14 03-Apr-14

Subtotal 6000 $33,000 05-Jan-14 03-Apr-14
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Item 3 Part I Base BOQ Asphalt Work

Furnishing and applying bituminous Tack coat  (rate of application 0.1 - 0.6 kg/m2)

BTH0520 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 9150Sq m $7,320 25-Jan-14 27-Jan-14

BTH0590 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 9150Sq m $7,320 18-Feb-14 20-Feb-14

BTH0660 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 10000Sq m $8,000 05-Mar-14 08-Mar-14

BTH0730 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2900Sq m $2,320 19-Mar-14 20-Mar-14

BTH0800 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1000Sq m $800 29-Mar-14 29-Mar-14

BTH0870 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1800Sq m $1,440 04-Apr-14 04-Apr-14

BTH0950 BTH-3.02 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 6000Sq m $4,800 09-Apr-14 10-Apr-14

Subtotal 40000 $32,000 25-Jan-14 10-Apr-14

50 mm thick bituminous wearing course

BTH0520 BTH-3.03.a 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 9150Sq m $118,950 25-Jan-14 27-Jan-14

BTH0590 BTH-3.03.a 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 9150Sq m $118,950 18-Feb-14 20-Feb-14

BTH0660 BTH-3.03.a 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 10000Sq m $130,000 05-Mar-14 08-Mar-14

BTH0730 BTH-3.03.a 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1900Sq m $24,700 19-Mar-14 20-Mar-14

BTH0950 BTH-3.03.a 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 4800Sq m $62,400 09-Apr-14 10-Apr-14

Subtotal 35000 $455,000 25-Jan-14 10-Apr-14

50 mm thick bituminous wearing course (Basalt mix).

BTH0730 BTH-3.03.b 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1000Sq m $24,000 19-Mar-14 20-Mar-14

BTH0800 BTH-3.03.b 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1000Sq m $24,000 29-Mar-14 29-Mar-14

BTH0870 BTH-3.03.b 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1800Sq m $43,200 04-Apr-14 04-Apr-14

BTH0950 BTH-3.03.b 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1200Sq m $28,800 09-Apr-14 10-Apr-14

Subtotal 5000 $120,000 19-Mar-14 10-Apr-14

Replace damaged areas in the existing roads. The price shall include but is not limited to saw cutting asphalt, 
road excavation, disposal of removed asphalt,

BTH0500 BTH-3.07.a Asphalt Patching and Leveling Course 250Sq m $7,750 11-Jan-14 20-Jan-14

BTH0570 BTH-3.07.a Asphalt Patching and Leveling Course 310Sq m $9,610 05-Feb-14 15-Feb-14

BTH0640 BTH-3.07.a Asphalt Patching and Leveling Course 150Sq m $4,650 23-Feb-14 02-Mar-14

BTH0710 BTH-3.07.a Asphalt Patching and Leveling Course 40Sq m $1,240 12-Mar-14 16-Mar-14

BTH0780 BTH-3.07.a Asphalt Patching and Leveling Course 50Sq m $1,550 24-Mar-14 25-Mar-14

BTH0850 BTH-3.07.a Asphalt Patching and Leveling Course 50Sq m $1,550 01-Apr-14 01-Apr-14

BTH0930 BTH-3.07.a Asphalt Patching and Leveling Course 150Sq m $4,650 02-Apr-14 06-Apr-14

Subtotal 1000 $31,000 11-Jan-14 06-Apr-14

Replace damaged areas in the existing roads . The price shall include but is not limited to saw cutting asphalt, 
removing and disposal of  asphalt, compacting

BTH0500 BTH-3.07.b Asphalt Patching and Leveling Course 300Sq m $4,950 11-Jan-14 20-Jan-14

BTH0570 BTH-3.07.b Asphalt Patching and Leveling Course 400Sq m $6,600 05-Feb-14 15-Feb-14

BTH0640 BTH-3.07.b Asphalt Patching and Leveling Course 400Sq m $6,600 23-Feb-14 02-Mar-14

BTH0710 BTH-3.07.b Asphalt Patching and Leveling Course 150Sq m $2,475 12-Mar-14 16-Mar-14

BTH0780 BTH-3.07.b Asphalt Patching and Leveling Course 100Sq m $1,650 24-Mar-14 25-Mar-14

BTH0850 BTH-3.07.b Asphalt Patching and Leveling Course 50Sq m $825 01-Apr-14 01-Apr-14

BTH0930 BTH-3.07.b Asphalt Patching and Leveling Course 600Sq m $9,900 02-Apr-14 06-Apr-14

Multiple Roads Project South II
Report Date 11-Feb-14 13:18

Start Date 01-Nov-13
Finish Date 31-Oct-14
Data Date 01-Nov-13

Page 20 of 25



Resource Control Report

Resource ID Name

Activi
ID

Resource
ID

Activity Name Budgeted
Units

Budgeted
Cost

Start Finish

Subtotal 2000 $33,000 11-Jan-14 06-Apr-14

Crack sealing

BTH0480 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300LM $750 05-Jan-14 18-Jan-14

BTH0550 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

300LM $750 01-Feb-14 12-Feb-14

BTH0620 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

150LM $375 18-Feb-14 26-Feb-14

BTH0690 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

50LM $125 09-Mar-14 12-Mar-14

BTH0760 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

50LM $125 20-Mar-14 22-Mar-14

BTH0830 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

50LM $125 30-Mar-14 31-Mar-14

BTH0910 BTH-3.07.c Saw Cut Existing Asphalt,  Road Excavation, Back fill, Base Course 
Layer for  patching

100LM $250 30-Mar-14 03-Apr-14

Subtotal 1000 $2,500 05-Jan-14 03-Apr-14

Hot asphalt mix for patching and leveling course

BTH0500 BTH-3.08.a Asphalt Patching and Leveling Course 150Sq m $15,000 11-Jan-14 20-Jan-14

BTH0570 BTH-3.08.a Asphalt Patching and Leveling Course 150Sq m $15,000 05-Feb-14 15-Feb-14

BTH0640 BTH-3.08.a Asphalt Patching and Leveling Course 100Sq m $10,000 23-Feb-14 02-Mar-14

BTH0710 BTH-3.08.a Asphalt Patching and Leveling Course 40Sq m $4,000 12-Mar-14 16-Mar-14

BTH0780 BTH-3.08.a Asphalt Patching and Leveling Course 30Sq m $3,000 24-Mar-14 25-Mar-14

BTH0850 BTH-3.08.a Asphalt Patching and Leveling Course 30Sq m $3,000 01-Apr-14 01-Apr-14

BTH0930 BTH-3.08.a Asphalt Patching and Leveling Course 100Sq m $10,000 02-Apr-14 06-Apr-14

Subtotal 600 $60,000 11-Jan-14 06-Apr-14

Asphalt Milling

BTH0470 BTH-3.10.a Milling 9150Sq m $16,470 30-Dec-13 04-Jan-14

BTH0540 BTH-3.10.a Milling 9150Sq m $16,470 28-Jan-14 30-Jan-14

BTH0610 BTH-3.10.a Milling 10000Sq m $18,000 16-Feb-14 17-Feb-14

BTH0680 BTH-3.10.a Milling 2900Sq m $5,220 08-Mar-14 08-Mar-14

BTH0750 BTH-3.10.a Milling 1000Sq m $1,800 19-Mar-14 19-Mar-14

BTH0820 BTH-3.10.a Milling 1800Sq m $3,240 29-Mar-14 29-Mar-14

BTH0900 BTH-3.10.a Milling 6000Sq m $10,800 29-Mar-14 29-Mar-14

Subtotal 40000 $72,000 30-Dec-13 29-Mar-14

Subtotal 124600 $805,500 30-Dec-13 10-Apr-14

Item 4 Part I Base BOQ Miscellaneous Work

Concrete Class - B250

BTH0510 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 90Cu m $20,700 11-Jan-14 19-Jan-14

BTH0580 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 90Cu m $20,700 05-Feb-14 13-Feb-14

BTH0650 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 20Cu m $4,600 20-Feb-14 27-Feb-14

BTH0720 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 20Cu m $4,600 13-Mar-14 18-Mar-14

BTH0790 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 20Cu m $4,600 25-Mar-14 26-Mar-14

BTH0860 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 20Cu m $4,600 01-Apr-14 03-Apr-14

BTH0940 BTH-4.07.b Interlock Block, Concrete work for ramps and sidewalks 20Cu m $4,600 02-Apr-14 08-Apr-14

Multiple Roads Project South II
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Subtotal 280 $64,400 11-Jan-14 08-Apr-14

Supply and install where needed High Tensile Steel Bar

BTH0510 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 4Tonne $4,550 11-Jan-14 19-Jan-14

BTH0580 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 4Tonne $4,550 05-Feb-14 13-Feb-14

BTH0650 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 1Tonne $1,300 20-Feb-14 27-Feb-14

BTH0720 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 1Tonne $1,300 13-Mar-14 18-Mar-14

BTH0790 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 1Tonne $1,300 25-Mar-14 26-Mar-14

BTH0860 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 1Tonne $1,300 01-Apr-14 03-Apr-14

BTH0940 BTH-4.07.d Interlock Block, Concrete work for ramps and sidewalks 1Tonne $1,300 02-Apr-14 08-Apr-14

Subtotal 12 $15,600 11-Jan-14 08-Apr-14

Supply and install precast concrete curbstone as specified. Work includes excavation, compaction

BTH0510 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 850LM $16,575 11-Jan-14 19-Jan-14

BTH0580 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 850LM $16,575 05-Feb-14 13-Feb-14

BTH0650 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 200LM $3,900 20-Feb-14 27-Feb-14

BTH0720 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 200LM $3,900 13-Mar-14 18-Mar-14

BTH0790 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 200LM $3,900 25-Mar-14 26-Mar-14

BTH0860 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 200LM $3,900 01-Apr-14 03-Apr-14

BTH0940 BTH-4.12.a Interlock Block, Concrete work for ramps and sidewalks 200LM $3,900 02-Apr-14 08-Apr-14

Subtotal 2700 $52,650 11-Jan-14 08-Apr-14

Supply and install precast concrete curbstone for Medians alternatively black and white

BTH0510 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 50LM $1,100 11-Jan-14 19-Jan-14

BTH0580 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 50LM $1,100 05-Feb-14 13-Feb-14

BTH0650 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 20LM $440 20-Feb-14 27-Feb-14

BTH0720 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 20LM $440 13-Mar-14 18-Mar-14

BTH0790 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 20LM $440 25-Mar-14 26-Mar-14

BTH0860 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 20LM $440 01-Apr-14 03-Apr-14

BTH0940 BTH-4.12.b Interlock Block, Concrete work for ramps and sidewalks 20LM $440 02-Apr-14 08-Apr-14

Subtotal 200 $4,400 11-Jan-14 08-Apr-14

Supply and install Precast concrete edge beam as specified (10x20cm).

BTH0510 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 50LM $1,000 11-Jan-14 19-Jan-14

BTH0580 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 50LM $1,000 05-Feb-14 13-Feb-14

BTH0650 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 20LM $400 20-Feb-14 27-Feb-14

BTH0720 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 20LM $400 13-Mar-14 18-Mar-14

BTH0790 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 20LM $400 25-Mar-14 26-Mar-14

BTH0860 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 20LM $400 01-Apr-14 03-Apr-14

BTH0940 BTH-4.12.c Interlock Block, Concrete work for ramps and sidewalks 20LM $400 02-Apr-14 08-Apr-14

Subtotal 200 $4,000 11-Jan-14 08-Apr-14

Paint existing Curb stone alternatively black and white

BTH0525 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs 1000LM $2,750 28-Jan-14 09-Feb-14

BTH0595 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs 1000LM $2,750 22-Feb-14 04-Mar-14

BTH0665 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs 300LM $825 09-Mar-14 19-Mar-14

BTH0735 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs 100LM $275 22-Mar-14 29-Mar-14
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BTH0805 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs 100LM $275 30-Mar-14 03-Apr-14

BTH0875 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 100LM $275 05-Apr-14 20-Apr-14

BTH0955 BTH-4.12.d Thermoplastic painting, Cat eyes & traffic signs 400LM $1,100 12-Apr-14 20-Apr-14

Subtotal 3000 $8,250 28-Jan-14 20-Apr-14

Supply and install precast concrete curbstone as specified to replace existing damaged curbstones.

BTH0510 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 85LM $4,250 11-Jan-14 19-Jan-14

BTH0580 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 85LM $4,250 05-Feb-14 13-Feb-14

BTH0650 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 50LM $2,500 20-Feb-14 27-Feb-14

BTH0720 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 20LM $1,000 13-Mar-14 18-Mar-14

BTH0790 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 20LM $1,000 25-Mar-14 26-Mar-14

BTH0860 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 20LM $1,000 01-Apr-14 03-Apr-14

BTH0940 BTH-4.12.e Interlock Block, Concrete work for ramps and sidewalks 20LM $1,000 02-Apr-14 08-Apr-14

Subtotal 300 $15,000 11-Jan-14 08-Apr-14

60 mm thick interlocking blocks.

BTH0510 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 400Sq m $12,400 11-Jan-14 19-Jan-14

BTH0580 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 400Sq m $12,400 05-Feb-14 13-Feb-14

BTH0650 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 200Sq m $6,200 20-Feb-14 27-Feb-14

BTH0720 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 50Sq m $1,550 13-Mar-14 18-Mar-14

BTH0790 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 50Sq m $1,550 25-Mar-14 26-Mar-14

BTH0860 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 50Sq m $1,550 01-Apr-14 03-Apr-14

BTH0940 BTH-4.13.b Interlock Block, Concrete work for ramps and sidewalks 50Sq m $1,550 02-Apr-14 08-Apr-14

Subtotal 1200 $37,200 11-Jan-14 08-Apr-14

Subtotal 7892 $201,500 11-Jan-14 20-Apr-14

Item 5 Part II  Road Furnishing Miscellaneous Work

Circular sign face 600 mm dia.

BTH0525 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs 2Each $320 28-Jan-14 09-Feb-14

BTH0595 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs 2Each $320 22-Feb-14 04-Mar-14

BTH0665 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs 2Each $320 09-Mar-14 19-Mar-14

BTH0735 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs 1Each $160 22-Mar-14 29-Mar-14

BTH0805 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs 1Each $160 30-Mar-14 03-Apr-14

BTH0875 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 1Each $160 05-Apr-14 20-Apr-14

BTH0955 BTH-5.01.a Thermoplastic painting, Cat eyes & traffic signs 1Each $160 12-Apr-14 20-Apr-14

Subtotal 10 $1,600 28-Jan-14 20-Apr-14

Triangular sign face 600 mm deep

BTH0525 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs 2Each $320 28-Jan-14 09-Feb-14

BTH0595 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs 2Each $320 22-Feb-14 04-Mar-14

BTH0665 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs 2Each $320 09-Mar-14 19-Mar-14

BTH0735 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs 1Each $160 22-Mar-14 29-Mar-14

BTH0805 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs 1Each $160 30-Mar-14 03-Apr-14

BTH0875 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 1Each $160 05-Apr-14 20-Apr-14

BTH0955 BTH-5.01.b Thermoplastic painting, Cat eyes & traffic signs 1Each $160 12-Apr-14 20-Apr-14
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Subtotal 10 $1,600 28-Jan-14 20-Apr-14

Octagonal sign face 600 mm deep

BTH0525 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs 2Each $320 28-Jan-14 09-Feb-14

BTH0595 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs 2Each $320 22-Feb-14 04-Mar-14

BTH0665 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs 2Each $320 09-Mar-14 19-Mar-14

BTH0735 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs 1Each $160 22-Mar-14 29-Mar-14

BTH0805 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs 1Each $160 30-Mar-14 03-Apr-14

BTH0875 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 1Each $160 05-Apr-14 20-Apr-14

BTH0955 BTH-5.01.c Thermoplastic painting, Cat eyes & traffic signs 1Each $160 12-Apr-14 20-Apr-14

Subtotal 10 $1,600 28-Jan-14 20-Apr-14

Concave Corner Mirror

BTH0525 BTH-5.01.d Thermoplastic painting, Cat eyes & traffic signs 1Each $1,100 28-Jan-14 09-Feb-14

BTH0595 BTH-5.01.d Thermoplastic painting, Cat eyes & traffic signs 1Each $1,100 22-Feb-14 04-Mar-14

Subtotal 2 $2,200 28-Jan-14 04-Mar-14

Circular sign face 600 mm dia.

BTH0525 BTH-5.02.a Thermoplastic painting, Cat eyes & traffic signs 1Each $130 28-Jan-14 09-Feb-14

BTH0595 BTH-5.02.a Thermoplastic painting, Cat eyes & traffic signs 1Each $130 22-Feb-14 04-Mar-14

Subtotal 2 $260 28-Jan-14 04-Mar-14

Triangular sign face 600 mm deep

BTH0525 BTH-5.02.b Thermoplastic painting, Cat eyes & traffic signs 1Each $130 28-Jan-14 09-Feb-14

BTH0595 BTH-5.02.b Thermoplastic painting, Cat eyes & traffic signs 1Each $130 22-Feb-14 04-Mar-14

Subtotal 2 $260 28-Jan-14 04-Mar-14

Rectangular sign Plate

BTH0525 BTH-5.02.c Thermoplastic painting, Cat eyes & traffic signs 1Each $130 28-Jan-14 09-Feb-14

BTH0595 BTH-5.02.c Thermoplastic painting, Cat eyes & traffic signs 1Each $130 22-Feb-14 04-Mar-14

Subtotal 2 $260 28-Jan-14 04-Mar-14

Continuous and/or intermittent Thermoplastic paint

BTH0525 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs 500LM $12,000 28-Jan-14 09-Feb-14

BTH0595 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs 500LM $12,000 22-Feb-14 04-Mar-14

BTH0665 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs 100LM $2,400 09-Mar-14 19-Mar-14

BTH0735 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs 100LM $2,400 22-Mar-14 29-Mar-14

BTH0805 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs 400LM $9,600 30-Mar-14 03-Apr-14

BTH0875 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 100LM $2,400 05-Apr-14 20-Apr-14

BTH0955 BTH-5.03.a Thermoplastic painting, Cat eyes & traffic signs 300LM $7,200 12-Apr-14 20-Apr-14

Subtotal 2000 $48,000 28-Jan-14 20-Apr-14

Supply and install edge line single cat eyes

BTH0525 BTH-5.03.b Thermoplastic painting, Cat eyes & traffic signs 500Each $5,000 28-Jan-14 09-Feb-14

BTH0595 BTH-5.03.b Thermoplastic painting, Cat eyes & traffic signs 500Each $5,000 22-Feb-14 04-Mar-14
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Subtotal 1000 $10,000 28-Jan-14 04-Mar-14

Supply and install double cat eyes

BTH0525 BTH-5.03.c Thermoplastic painting, Cat eyes & traffic signs 125Each $1,375 28-Jan-14 09-Feb-14

BTH0595 BTH-5.03.c Thermoplastic painting, Cat eyes & traffic signs 125Each $1,375 22-Feb-14 04-Mar-14

Subtotal 250 $2,750 28-Jan-14 04-Mar-14

Supply and install galvanized steel guard rail

BTH0875 BTH-5.05.a Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 300LM $19,800 05-Apr-14 20-Apr-14

Subtotal 300 $19,800 05-Apr-14 20-Apr-14

Supply and install galvanized steel Handrail for pedestrians

BTH0875 BTH-5.07.a Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 500LM $71,500 05-Apr-14 20-Apr-14

Subtotal 500 $71,500 05-Apr-14 20-Apr-14

Subtotal 4088 $159,830 28-Jan-14 20-Apr-14

Item 6 Part III  Mobilization / Demobilization (4%+1%)

Mobilization

BTH0055 BTH-6.01.a Mobilization Total Cost (4.0%) 1Mob $48,553 02-Nov-13 02-Dec-13

Subtotal 1 $48,553 02-Nov-13 02-Dec-13

Demobilization

BTH0980 BTH-6.01.b Start Demobilization 1Demob $12,138 28-Apr-14 29-Apr-14

Subtotal 1 $12,138 28-Apr-14 29-Apr-14

Subtotal 2 $60,691 02-Nov-13 29-Apr-14

Subtotal 143732 $1,274,521 02-Nov-13 29-Apr-14

Subtotal 143732 $1,274,521 02-Nov-13 29-Apr-14

Subtotal 931635 $11,759,300 02-Nov-13 30-Oct-14

Subtotal 931635 $11,759,300 02-Nov-13 30-Oct-14

Total 931635 $11,759,300 02-Nov-13 30-Oct-14
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

Multiple Roads ProMultiple Roads Project South  IIMultiple Roads Project South  II 364d 01-Nov-13 31-Oct-14 0d

MilestonesMilestonesMilestones 364d 01-Nov-13 31-Oct-14 0d

General MilestonesGeneral MilestonesGeneral Milestones 364d 01-Nov-13 31-Oct-14 0d

MRSII0100 Start Date NTP 0d 01-Nov-13* 0d

MRSII0110 Completion  Multiple Roads Project in the South  West Bank 0d 31-Oct-14* 0d

Intermediate MilestoIntermediate MilestonesIntermediate Milestones 364d 01-Nov-13 31-Oct-14 0d

Completion MilestCompletion MilestonesCompletion Milestones 185d 29-Apr-14 31-Oct-14 0d

MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0d 29-Apr-14* 0d

MRSII0140 Completion (Project 02) Samu' -Yatta Road 0d 28-Jul-14* 0d

MRSII0150 Completion (Project 01) Dura - Hebron (Sinjer) Road 0d 31-Oct-14* 0d

Preconstuction MPreconstuction MilestonesPreconstuction Milestones 29d 03-Nov-13 11-Dec-13 5d

MRSII0180 Start Preconstruction Submittal 0d 03-Nov-13 1d

MRSII0190 Finish  Preconstruction Submittal 0d 11-Dec-13 5d

PROJECT 01  DurPROJECT 01  Dura - Hebron (Sinjer) RoadPROJECT 01  Dura - Hebron (Sinjer) Road 364d 01-Nov-13 30-Oct-14 0d

MobilizationMobilizationMobilization 26d 02-Nov-13 02-Dec-13 0d

MRSII0200 Start Mobilization 0d 02-Nov-13 0d

MRSII0210 Finish Mobilization 0d 02-Dec-13 0d

Shop DrawingShop DrawingShop Drawing 117d 30-Nov-13 29-Apr-14 140d

MRSII0220 Start Shop Drawing Submittal 0d 30-Nov-13 0d

MRSII0230 Finish Shop Drawing Submittal 0d 29-Apr-14 140d

MaterialMaterialMaterial 117d 02-Dec-13 03-May-14 138d

MRSII0240 Start Material Submittal 0d 02-Dec-13 1d

MRSII0250 Finish Material submittal 0d 03-May-14 138d

ConstructionConstructionConstruction 231d 29-Dec-13 22-Oct-14 0d

MRSII0260 Start Construction  (Ground Breaking) 0d 29-Dec-13 0d

MRSII0270 Finish Construction Phase 0d 22-Oct-14 0d

Project DurationProject DurationProject Duration 364d 01-Nov-13 30-Oct-14 0d

MRSII0280 Project Duration  (Calendar  Days) 364d 01-Nov-13 30-Oct-14 0d

MRSII0290 Project Duration  (Working  Days) 281d 02-Nov-13 30-Oct-14 0d

MRSII0300 Construction Duration  (Working  Days) 231d 29-Dec-13 22-Oct-14 0d

PROJECT 02 SamPROJECT 02 Samu' -Yatta RoadPROJECT 02 Samu' -Yatta Road 270d 01-Nov-13 28-Jul-14 0d

MobilizationMobilizationMobilization 26d 02-Nov-13 02-Dec-13 0d

MRSII0310 Start Mobilization 0d 02-Nov-13 0d
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MRSII0320 Finish Mobilization 0d 02-Dec-13 0d

Shop DrawingShop DrawingShop Drawing 107d 24-Nov-13 12-Apr-14 81d

MRSII0330 Start Shop Drawing Submittal 0d 24-Nov-13 5d

MRSII0340 Finish Shop Drawing Submittal 0d 12-Apr-14 81d

MaterialMaterialMaterial 102d 03-Dec-13 15-Apr-14 78d

MRSII0350 Start Material Submittal 0d 03-Dec-13 11d

MRSII0360 Finish Material submittal 0d 15-Apr-14 78d

ConstructionConstructionConstruction 160d 30-Dec-13 21-Jul-14 0d

MRSII0370 Start Construction  (Ground Breaking) 0d 30-Dec-13 0d

MRSII0380 Finish Construction Phase 0d 21-Jul-14 0d

Project DurationProject DurationProject Duration 270d 01-Nov-13 28-Jul-14 0d

MRSII0390 Project Duration  (Calendar  Days) 270d 01-Nov-13 28-Jul-14 0d

MRSII0400 Project Duration  (Working  Days) 207d 02-Nov-13 27-Jul-14 0d

MRSII0410 Construction Duration  (Working  Days) 160d 30-Dec-13 21-Jul-14 0d

PROJECT 03 MilliPROJECT 03 Milling and Overlay of Bethlehem Internal RoadsPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 179d 01-Nov-13 29-Apr-14 0d

MobilizationMobilizationMobilization 26d 02-Nov-13 02-Dec-13 0d

MRSII0420 Start Mobilization 0d 02-Nov-13 0d

MRSII0430 Finish Mobilization 0d 02-Dec-13 0d

Shop DrawingShop DrawingShop Drawing 46d 30-Nov-13 03-Feb-14 70d

MRSII0440 Start Shop Drawing Submittal 0d 30-Nov-13 26d

MRSII0450 Finish Shop Drawing Submittal 0d 03-Feb-14 70d

MaterialMaterialMaterial 47d 09-Dec-13 13-Feb-14 62d

MRSII0460 Start Material Submittal 0d 09-Dec-13 3d

MRSII0470 Finish Material submittal 0d 13-Feb-14 62d

ConstructionConstructionConstruction 89d 30-Dec-13 20-Apr-14 0d

MRSII0480 Start Construction   (Ground Breaking ) 0d 30-Dec-13 0d

MRSII0490 Finish Construction Phase 0d 20-Apr-14 0d

Project DurationProject DurationProject Duration 179d 01-Nov-13 29-Apr-14 0d

MRSII0500 Project Duration  (Calendar  Days) 179d 01-Nov-13 29-Apr-14 0d

MRSII0510 Project Duration  (Working  Days) 140d 02-Nov-13 29-Apr-14 0d

MRSII0520 Construction Duration  (Working  Days) 89d 30-Dec-13 20-Apr-14 0d

Task order DuratiTask order DurationTask order Duration 364d 01-Nov-13 30-Oct-14 0d
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Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

Finish Mobilization

12-Apr-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

15-Apr-14

Start Material Submittal

Finish Material submittal

21-Jul-14

Start Construction  (Ground Bre...

Finish Construction Phase

28-Jul-14

29-Apr-14

02-Dec-13

Start Mobilization

Finish Mobilization

03-Feb-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

13-Feb-14

Start Material Submittal

Finish Material submittal

20-Apr-14

Start Construction   (Ground Br...

Finish Construction Phase

29-Apr-14

30-Oct-14

Construction Program
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MRSII0530 Project Duration  (Calendar  Days) 364d 01-Nov-13 30-Oct-14 0d

MRSII0540 Project Duration  (Working  Days) 281d 02-Nov-13 30-Oct-14 0d

Pre Construction  Pre Construction  PhasePre Construction  Phase 29d 03-Nov-13 11-Dec-13 5d

Pre Construction SuPre Construction SubmittalsPre Construction Submittals 29d 03-Nov-13 11-Dec-13 5d

MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 03-Nov-13 14-Nov-13 9d

MRSII0570 Bank Guarantee Certificates 10d 03-Nov-13 17-Nov-13 24d

MRSII0580 Temporary and Permanent Project  Sign Plan 10d 04-Nov-13 17-Nov-13 9d

MRSII0590 Testing Lab 10d 04-Nov-13 18-Nov-13 23d

MRSII0600 Key Personnel Plan 10d 05-Nov-13 18-Nov-13 22d

MRSII0610 Subcontractors' profile 10d 05-Nov-13 18-Nov-13 22d

MRSII0620 Insurances 10d 05-Nov-13 18-Nov-13 22d

MRSII0630 QCP-Quality Control Program 10d 06-Nov-13* 19-Nov-13 17d

MRSII0640 Safety Plan 10d 06-Nov-13* 19-Nov-13 8d

MRSII0650 Field Offices Location & Layout 10d 07-Nov-13 21-Nov-13 2d

MRSII0660 Field Offices Furniture & Equipment Plan 10d 07-Nov-13 21-Nov-13 2d

MRSII0670 Existing Survey Plan for Project 01 10d 10-Nov-13 21-Nov-13 1d

MRSII0680 Existing Survey Plan for Project 02 10d 10-Nov-13 21-Nov-13 2d

MRSII0690 Existing Survey Plan for Project 03 10d 10-Nov-13 21-Nov-13 1d

MRSII0700 Coordination with local Authorities Plan including list of permits & and licenses 10d 11-Nov-13 24-Nov-13 18d

MRSII0710 60-Day Plan of Operation 10d 12-Nov-13 25-Nov-13 7d

MRSII0720 Project Overview Bar Chart 10d 12-Nov-13 25-Nov-13 12d

MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 13-Nov-13 26-Nov-13 16d

MRSII0740 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,paint curb.,
pachting &R. mark

10d 14-Nov-13 27-Nov-13 15d

MRSII0750 Schedule Submittals 10d 14-Nov-13 27-Nov-13 15d

MRSII0760 Dilapidation Survey (Project 01) 10d 17-Nov-13 28-Nov-13 14d

MRSII0770 Dilapidation Survey (Project 02) 10d 17-Nov-13 28-Nov-13 14d

MRSII0780 Dilapidation Survey (Project 03) 10d 17-Nov-13 28-Nov-13 14d

O N D J F M A M J Jul A S O N D J F M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
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11-Dec-13
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MRSII0790 Risk Management Plan (Project 01) 10d 17-Nov-13 28-Nov-13 14d

MRSII0800 Risk Management Plan (Project 02) 10d 17-Nov-13 28-Nov-13 14d

MRSII0810 Risk Management Plan (Project 03) 10d 17-Nov-13 28-Nov-13 14d

MRSII0820 Environmental Mitigation Plan 10d 18-Nov-13* 01-Dec-13 8d

MRSII0830 CPM-Construction Schedule and S-Curve 10d 19-Nov-13* 02-Dec-13 7d

MRSII0840 USAID Branding Plan 10d 19-Nov-13 02-Dec-13 12d

MRSII0850 Traffic Control Plan (Project 01) 10d 28-Nov-13 11-Dec-13 5d

MRSII0860 Traffic Control Plan (Project 02) 10d 28-Nov-13 11-Dec-13 4d

MRSII0870 Traffic Control Plan (Project 03) 10d 28-Nov-13 11-Dec-13 4d

PROJECT 01  DurPROJECT 01  Dura - Hebron (Sinjer) RoadPROJECT 01  Dura - Hebron (Sinjer) Road 364d 01-Nov-13 30-Oct-14 0d

PROJECT 01 PreconPROJECT 01 Preconstruction PhasePROJECT 01 Preconstruction Phase 45d 01-Nov-13 15-Dec-13 13d

PROJECT 01 ConPROJECT 01 Conformed Drawings and CoordinationPROJECT 01 Conformed Drawings and Coordination 45d 01-Nov-13 15-Dec-13 13d

DUR0010 Final for Construction Drawing (Conformed) 0d 01-Nov-13 10d

DUR0020 Coordination with local Authorities before Construction Project 01 35d 02-Nov-13 15-Dec-13 8d

PROJECT 01  MobPROJECT 01  MobilizationPROJECT 01  Mobilization 26d 02-Nov-13 02-Dec-13 0d

DUR0040 Mobilization Total Cost (4.0%) 26d 02-Nov-13 02-Dec-13 0d

DUR0060 Site Hand Over 1d 03-Nov-13 03-Nov-13 0d

DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 03-Nov-13 04-Nov-13 0d

DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 11-Nov-13 02-Dec-13 0d

DUR0100 Install Temporary Project Sign 2d 17-Nov-13 19-Nov-13 10d

DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 23-Nov-13 27-Nov-13 2d

DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5d 25-Nov-13 30-Nov-13 2d

PROJECT 01 ConstrPROJECT 01 Construction PhasePROJECT 01 Construction Phase 254d 30-Nov-13 27-Oct-14 3d

PROJECT 01 ConPROJECT 01 Construction SubmittalsPROJECT 01 Construction Submittals 142d 30-Nov-13 29-May-14 115d

PROJECT 01 SPROJECT 01 Shop Drawing SubmittalsPROJECT 01 Shop Drawing Submittals 142d 30-Nov-13 29-May-14 96d

Plan Profile anPlan Profile and Cross SectionsPlan Profile and Cross Sections 95d 30-Nov-13 03-Apr-14 140d

DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 30-Nov-13 16-Dec-13 1d

DUR0130 Main Road  From  St.  0+500 To St. 1+000 12d 21-Dec-13 08-Jan-14 11d

DUR0135 Main Road  From  St.  1+000 To St. 2+000 12d 06-Jan-14 22-Jan-14 15d

DUR0140 Main Road  From St.  2+000 To St. 3+000 12d 18-Jan-14 02-Feb-14 33d

O N D J F M A M J Jul A S O N D J F M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
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30-Oct-14

15-Dec-13

15-Dec-13
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DUR0145 Main Road  From  St.  3+000 To St. 4+046 12d 15-Feb-14 01-Mar-14 41d

DUR0147 Intersections @ 0+000 12d 11-Mar-14 25-Mar-14 108d

DUR0149 Intersections @ 4+046 12d 17-Mar-14 31-Mar-14 126d

DUR0150 Access Roads 12d 20-Mar-14 03-Apr-14 140d

WaterlineWaterlineWaterline 67d 23-Dec-13 22-Mar-14 48d

DUR0155 2",4"and 6" waterline from St.0+000 to   1+000 12d 23-Dec-13 12-Jan-14 10d

DUR0160 2",4"and 6" waterline from St.1+000 to   2+000 12d 29-Jan-14 13-Feb-14 15d

DUR0165 2",4"and 6" waterline from St. 2+000 to   3+000 12d 09-Feb-14 23-Feb-14 42d

DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 08-Mar-14 22-Mar-14 48d

Concrete wallsConcrete wallsConcrete walls 75d 23-Dec-13 31-Mar-14 110d

DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 23-Dec-13 12-Jan-14 1d

DUR0175 Concrete Wall From St. 0+395 - 0+410 RHS 12d 06-Jan-14 22-Jan-14 1d

DUR0180 Concrete Wall From St. 0+435 - 0+468 RHS 12d 07-Jan-14 25-Jan-14 0d

DUR0185 Concrete Wall From St. 0+483 - 0+540 RHS 12d 13-Jan-14 29-Jan-14 2d

DUR0190 Concrete Wall From St. 0+010 - 0+040 LHS 12d 21-Jan-14 05-Feb-14 42d

DUR0200 Concrete Wall From St. 0+240 - 0+260 LHS 12d 08-Feb-14 22-Feb-14 29d

DUR0210 Concrete Wall From St. 1+100 - 1+110 RHS 12d 09-Feb-14 23-Feb-14 15d

DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 09-Feb-14 23-Feb-14 13d

DUR2350 Concrete Wall From St. 1+611 RHS 12d 11-Feb-14 25-Feb-14 13d

DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 26-Feb-14 13-Mar-14 0d

DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 04-Mar-14 19-Mar-14 20d

DUR0245 Concrete Wall @ 3+350  RHS 12d 11-Mar-14 25-Mar-14 51d

DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12d 13-Mar-14 27-Mar-14 66d

DUR0250 Concrete Wall From St. 3+920 - 3+950 LHS 12d 17-Mar-14 31-Mar-14 110d

Gravity wallsGravity wallsGravity walls 82d 20-Jan-14 29-Apr-14 87d

DUR0255 Gravity Wall From St. 0+725 - 0+740 RHS 12d 20-Jan-14 04-Feb-14 20d

DUR0260 Gravity Wall From St. 0+765 - 0+820 LHS 12d 27-Jan-14 11-Feb-14 55d

DUR0265 Gravity Wall From St. 1+540 - 1+610 LHS 12d 02-Feb-14 17-Feb-14 97d

O N D J F M A M J Jul A S O N D J F M
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DUR0270 Gravity Wall From St. 1+680 - 1+740 LHS 12d 09-Feb-14 23-Feb-14 92d

DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 15-Feb-14 01-Mar-14 33d

DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 20-Feb-14 08-Mar-14 28d

DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 12d 26-Feb-14 13-Mar-14 34d

DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 04-Mar-14 19-Mar-14 29d

DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 11-Mar-14 25-Mar-14 36d

DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 17-Mar-14 31-Mar-14 97d

DUR0310 Gravity Wall From St. 3+610 - 3+660 LHS 12d 29-Mar-14 12-Apr-14 102d

DUR0315 Gravity Wall From St. 3+765 - 3+785 LHS 12d 15-Apr-14 29-Apr-14 87d

Storm Water SStorm Water SystemStorm Water System 80d 16-Dec-13 31-Mar-14 119d

DUR0320 Storm concrete system from St. 0+080 to 0+995 RHS 12d 16-Dec-13 05-Jan-14 1d

DUR0323 Outfall location @ 0+295 RHS 12d 05-Jan-14 21-Jan-14 5d

DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 03-Feb-14 18-Feb-14 56d

DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 09-Feb-14 23-Feb-14 33d

DUR0333 Outfall location @ 1+085, 1+610 LHS 12d 18-Feb-14 04-Mar-14 89d

DUR0334 Outfall location @ 2+300, 2+850 RHS 12d 23-Feb-14 10-Mar-14 61d

DUR0335 Storm concrete system from St. 3+002 to 3+998  LHS 12d 01-Mar-14 16-Mar-14 55d

DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12d 11-Mar-14 25-Mar-14 104d

DUR0423 Outfall location @ 3+110 RHS ,3+663 LHS 12d 16-Mar-14 30-Mar-14 120d

DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12d 17-Mar-14 31-Mar-14 99d

Stone WallsStone WallsStone Walls 52d 09-Feb-14 12-Apr-14 49d

DUR0430 Stone Wall from 0+800 - 0+820 RHS 12d 09-Feb-14 23-Feb-14 11d

DUR0435 Stone Wall from 0+940 - 0+980 RHS 12d 11-Feb-14 25-Feb-14 9d

DUR0440 Stone Wall from 1+030 - 1+060 LHS 12d 04-Mar-14 19-Mar-14 69d

DUR0443 Stone Wall from 2+060 - 2+120 RHS 12d 17-Mar-14 31-Mar-14 34d

DUR0445 Stone Wall from 2+160 - 2+190 RHS 12d 29-Mar-14 12-Apr-14 24d

Water ManholWater ManholesWater Manholes 17d 22-Mar-14 10-Apr-14 128d

DUR0447 Combination Air Valve  Chamber 12d 22-Mar-14 05-Apr-14 133d

O N D J F M A M J Jul A S O N D J F M
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DUR0450 Washout Chamber 12d 27-Mar-14 10-Apr-14 128d

Concrete curbConcrete curbstone and side walkConcrete curbstone and side walk 67d 04-Feb-14 26-Apr-14 106d

DUR0453 Concrete curbstone ,edge beam,  medians and side walk from St. 0+000 to 1+000 12d 04-Feb-14 19-Feb-14 116d

DUR0455 Concrete curbstone ,edge beam,  medians and side walk  from St. 1+000 to 2+000 12d 23-Feb-14 10-Mar-14 116d

DUR0457 Concrete curbstone ,edge beam,  medians and side walk  from St. 2+000 to 3+000 12d 17-Mar-14 31-Mar-14 113d

DUR0459 Concrete curbstone ,edge beam,  medians and side walk  from St. 3+000 to 4+045 12d 12-Apr-14 26-Apr-14 106d

OtheresOtheresOtheres 107d 20-Jan-14 29-May-14 96d

DUR0461 New septic tanks @ St.0+058 LHS 12d 20-Jan-14 04-Feb-14 58d

DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 27-Jan-14 11-Feb-14 52d

DUR0463 Street Lighting Poles 12d 09-Feb-14 23-Feb-14 103d

DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 17-Feb-14 03-Mar-14 14d

DUR0465 Concret Ditches ,Concrete protection, existing stairs and ramps 12d 14-Apr-14 28-Apr-14 119d

DUR0466 Guard Rail 12d 15-Apr-14 29-Apr-14 118d

DUR0468 Hand Rail 12d 15-Apr-14 29-Apr-14 118d

DUR0469 Cat eyes, thermoplastic painting & traffic signs 12d 04-May-14 18-May-14 103d

DUR0470 landscaping 12d 15-May-14 29-May-14 96d

PROJECT 01 MPROJECT 01 Material SubmittalsPROJECT 01 Material Submittals 117d 02-Dec-13 03-May-14 138d

PipelinePipelinePipeline 28d 02-Dec-13 13-Jan-14 24d

DUR0503 Steel pipeline  2'',4'' and 6'' 12d 02-Dec-13 18-Dec-13 13d

DUR0512 Valves 12d 07-Dec-13 23-Dec-13 10d

DUR0527 Backfilling material 12d 22-Dec-13 11-Jan-14 26d

DUR0530 Bedding material 12d 24-Dec-13 13-Jan-14 24d

Storm Water SStorm Water SystemStorm Water System 54d 07-Dec-13 19-Feb-14 176d

DUR0509 Concrete Pipes 12d 07-Dec-13 23-Dec-13 1d

DUR0533 Manholes 12d 31-Dec-13 19-Jan-14 11d

DUR0535 catch basin 12d 31-Dec-13 19-Jan-14 11d

DUR0560 Cast iron manhole and catch basin cover 12d 04-Feb-14 19-Feb-14 176d

RoadRoadRoad 114d 07-Dec-13 03-May-14 138d

DUR0506 Concrete Mix Design including Cement type 12d 07-Dec-13 23-Dec-13 13d

DUR0515 Steel Reinforcement 12d 16-Dec-13 05-Jan-14 31d

O N D J F M A M J Jul A S O N D J F M
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DUR0518 Base Course Source 12d 17-Dec-13 06-Jan-14 16d

DUR0521 Formwork material 12d 17-Dec-13 06-Jan-14 30d

DUR0539 Curbstone 12d 07-Jan-14 25-Jan-14 137d

DUR0542 Prime Coat 12d 08-Jan-14 26-Jan-14 136d

DUR0545 Tack Coat 12d 08-Jan-14 26-Jan-14 218d

DUR0548 Bituminous Binder Course-Mix Design 12d 08-Jan-14 26-Jan-14 136d

DUR0551 Bituminous Wearing Course-Mix Design 12d 08-Jan-14 26-Jan-14 218d

DUR0553 Galvanized steel Handrail 12d 20-Jan-14 04-Feb-14 188d

DUR0557 Street Lighting 12d 29-Jan-14 13-Feb-14 149d

DUR0563 Concrete Repair 12d 11-Feb-14 25-Feb-14 193d

DUR0566 Concrete joint sealant material 12d 23-Feb-14 10-Mar-14 161d

DUR0569 Interlocking Blocks 12d 01-Mar-14 16-Mar-14 96d

DUR0575 Cat eyes 12d 12-Apr-14 26-Apr-14 121d

DUR0578 Thermoplastic paint 12d 12-Apr-14 26-Apr-14 121d

DUR0581 Guard Rail 12d 12-Apr-14 26-Apr-14 121d

DUR0584 Traffic sign 12d 12-Apr-14 26-Apr-14 121d

DUR0588 Curbstone paint material 12d 17-Apr-14 03-May-14 116d

PROJECT 01 OPROJECT 01 Other SubmittalsPROJECT 01 Other Submittals 32d 23-Dec-13 08-Feb-14 29d

DUR0600 Welder qualifications 12d 23-Dec-13 12-Jan-14 10d

DUR0602 Welding procedure 12d 23-Dec-13 12-Jan-14 10d

DUR0604 Testing plan for the storm water and portable water 12d 22-Jan-14 08-Feb-14 29d

PROJECT 01 ProcPROJECT 01 ProcurementsPROJECT 01 Procurements 67d 23-Dec-13 22-Mar-14 149d

DUR0605 Order 2",4"& 6" pipes and fittings 0d 23-Dec-13 10d

DUR0610 Order Concrete pipes 0d 23-Dec-13 1d

DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 30-Dec-13 20d

DUR0670 Delivery   Concrete pipes 0d 05-Jan-14 1d

DUR0680 Order Street Lighting Poles 0d 13-Feb-14 149d

O N D J F M A M J Jul A S O N D J F M
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08-Feb-14

22-Mar-14
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DUR0690 Delivery  Street Lighting Poles 0d 22-Mar-14 149d

PROJECT 01 ConPROJECT 01 ConstructionPROJECT 01 Construction 240d 21-Dec-13 27-Oct-14 0d

Implement TrafImplement Traffic ControlImplement Traffic Control 5d 21-Dec-13 28-Dec-13 0d

DUR0695 Start Implement Traffic Control plan 5d 21-Dec-13 28-Dec-13 0d

Phase #1 Main Phase #1 Main road  St.  0+000 To St. 4+046 RHSPhase #1 Main road  St.  0+000 To St. 4+046 RHS 186d 28-Dec-13 25-Aug-14 31d

Main Road  FrMain Road  From St.  0+000 To St. 0+500 RHS Area AMain Road  From St.  0+000 To St. 0+500 RHS Area A 44d 28-Dec-13 23-Feb-14 103d

DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 41d 28-Dec-13 19-Feb-14 0d

DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 19d 29-Dec-13 25-Jan-14 0d

DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to 
St 0+295 RHS/ Testing

P1:Pipe C. Crew#1 20d 07-Jan-14 02-Feb-14 0d

DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing P1:Pipeline. Crew#1 14d 12-Jan-14 30-Jan-14 10d

DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030 P1:Conc.W. Crew#1 8d 12-Jan-14 22-Jan-14 1d

DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE chambers P1:Pipeline. Crew#1 9d 18-Jan-14 29-Jan-14 25d

DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M P1:Pipe C. Crew#2 24d 21-Jan-14 20-Feb-14 5d

DUR0755 Concrete Wall from ( St.0+395 to St. 0+410, St.0+435 to St. 0+468 ) P1:Conc.W. Crew#1 10d 25-Jan-14 05-Feb-14 0d

DUR0760 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 29-Jan-14 11-Feb-14 0d

DUR0757 Concrete Wall From St. 0+483 - 0+500 RHS P1:Conc.W. Crew#1 8d 01-Feb-14 11-Feb-14 0d

DUR0780 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11d 08-Feb-14 19-Feb-14 0d

DUR0770 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 11-Feb-14 23-Feb-14 103d

Main Road St.Main Road St.  0+500 To St. 1+000 RHS Area AMain Road St.  0+500 To St. 1+000 RHS Area A 40d 22-Jan-14 12-Mar-14 99d

DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 40d 22-Jan-14 12-Mar-14 9d

DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 19d 26-Jan-14 17-Feb-14 0d

DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St.0+500 -0+537 & 
St. 0+868 - 0+995/ testing

P1:Pipe C. Crew#1 18d 29-Jan-14 19-Feb-14 13d

DUR0815 Concrete Wall From St. 0+500 - 0+540 P1:Conc.W. Crew#1 12d 01-Feb-14 15-Feb-14 12d

DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing P1:Pipeline. Crew#1 14d 01-Feb-14 18-Feb-14 10d

DUR0820 Gravity Wall from St.0+725 to St. 0+740 P1:Conc.W. Crew#1 8d 16-Feb-14 24-Feb-14 12d

DUR0830 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 18-Feb-14 02-Mar-14 10d

DUR0840 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 23-Feb-14 08-Mar-14 103d

DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To St. 0+980 P1:Stone W.. Crew#1 12d 25-Feb-14 12-Mar-14 9d

DUR0850 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11d 26-Feb-14 12-Mar-14 9d

O N D J F M A M J Jul A S O N D J F M
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Main Road -CMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHSMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 19d 12-Mar-14 03-Apr-14 95d

DUR0855 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 12-Mar-14 15-Mar-14 95d

DUR0860 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 15-Mar-14 17-Mar-14 95d

DUR0870 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15d 17-Mar-14 03-Apr-14 95d

Main Road  StMain Road  St.  1+000 To St. 1+500 RHS Area AMain Road  St.  1+000 To St. 1+500 RHS Area A 39d 13-Feb-14 31-Mar-14 96d

DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 39d 13-Feb-14 31-Mar-14 10d

DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 19d 16-Feb-14 10-Mar-14 0d

DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including testing P1:Pipe C. Crew#1 10d 18-Feb-14 01-Mar-14 16d

DUR0902 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing P1:Pipeline. Crew#1 14d 19-Feb-14 09-Mar-14 10d

DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 P1:Conc.W. Crew#1 6d 23-Feb-14 02-Mar-14 15d

DUR0915 Reconstruct Septic tank @ St. 1+025 P1:Conc.W. Crew#1 18d 03-Mar-14 25-Mar-14 14d

DUR0910 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 09-Mar-14 22-Mar-14 10d

DUR0920 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 16-Mar-14 27-Mar-14 99d

DUR0930 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11d 18-Mar-14 31-Mar-14 10d

Main Road St.Main Road St.  1+500 To St. 2+000 RHS Area AMain Road St.  1+500 To St. 2+000 RHS Area A 48d 08-Mar-14 03-May-14 10d

DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 48d 08-Mar-14 03-May-14 0d

DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 19d 10-Mar-14 31-Mar-14 0d

DUR0950 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14d 12-Mar-14 27-Mar-14 11d

DUR0952 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including testing P1:Pipe C. Crew#1 10d 12-Mar-14 23-Mar-14 15d

DUR0955 New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 1+820 & St.1+611 -access P1:Conc.W. Crew#1 29d 13-Mar-14 16-Apr-14 0d

DUR0958 Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 P1:Conc.W. Crew#1 29d 15-Mar-14 17-Apr-14 22d

DUR0970 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 09-Apr-14 22-Apr-14 0d

DUR0975 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 16-Apr-14 28-Apr-14 3d

DUR0980 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 12d 17-Apr-14 03-May-14 0d

Main Road -CMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHSMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 19d 03-May-14 25-May-14 67d

DUR0985 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 03-May-14 05-May-14 67d

DUR0990 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 05-May-14 07-May-14 67d

DUR1000 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15d 07-May-14 25-May-14 67d

Main Road  StMain Road  St.  2+000 To St. 2+500 RHS Area AMain Road  St.  2+000 To St. 2+500 RHS Area A 49d 29-Mar-14 26-May-14 65d
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DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 49d 29-Mar-14 26-May-14 1d

DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20d 30-Mar-14 21-Apr-14 0d

DUR1020 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14d 02-Apr-14 17-Apr-14 11d

DUR1030 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 2+205 to 
St 2+500 RHS/testing

P1:Pipe C. Crew#1 35d 03-Apr-14 15-May-14 1d

DUR1033 New Concrete wall From St. 2+390 to 2+410 P1:Conc.W. Crew#1 9d 05-Apr-14 14-Apr-14 7d

DUR1038 Continue Dia.1000mm drainage pipe to outfall @  St. 2+300 RHS Length 30 M P1:Pipe C. Crew#1 5d 07-Apr-14 12-Apr-14 21d

DUR1039 Civil work for 2" gate valve chamber @ sta. 2+310 OR other VALVE chambers P1:Pipeline. Crew#1 9d 09-Apr-14 19-Apr-14 15d

DUR1040 Gravity Wall from St.2+230 to St. 2+290 and St.2+360 to St. 2+385 P1:Conc.W. Crew#1 21d 15-Apr-14 10-May-14 7d

DUR1050 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 07-May-14 20-May-14 1d

DUR1055 Reconstruct Stone Wall From St. 2+060 To St. 2+120 & St. 2+160 To St. 2+190 P1:Stone W.. Crew#1 13d 10-May-14 25-May-14 2d

DUR1070 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11d 13-May-14 26-May-14 1d

DUR1060 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 13-May-14 25-May-14 66d

Main Road St.Main Road St.  2+500 To St. 3+000 RHS Area A& BMain Road St.  2+500 To St. 3+000 RHS Area A& B 48d 17-Apr-14 12-Jun-14 49d

DUR1080 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 48d 17-Apr-14 12-Jun-14 4d

DUR1085 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20d 20-Apr-14 13-May-14 0d

DUR1090 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14d 22-Apr-14 08-May-14 8d

DUR1100 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 2+500 to 2+535 
& 2+640 to St 2+940/testing

P1:Pipe C. Crew#1 32d 23-Apr-14 31-May-14 0d

DUR1115 Gravity Wall from St.2+680 to St. 2+840 RHS P1:Conc.W. Crew#1 28d 26-Apr-14 28-May-14 10d

DUR1118 Civil work for 2" gate valve chamber @ sta. 2+675 OR other VALVE chambers P1:Pipeline. Crew#1 9d 29-Apr-14 10-May-14 15d

DUR1120 Continue Dia.1000mm drainage pipe to outfall @  St. 2+850 Length 30 M P1:Pipe C. Crew#1 5d 06-May-14 11-May-14 14d

DUR1130 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 24-May-14 04-Jun-14 4d

DUR1135 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 29-May-14 09-Jun-14 52d

DUR1140 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11d 01-Jun-14 12-Jun-14 4d

Main Road -CMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHSMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 19d 14-Jun-14 08-Jul-14 47d

DUR1145 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 14-Jun-14 15-Jun-14 47d

DUR1150 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 16-Jun-14 17-Jun-14 47d

DUR1160 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15d 18-Jun-14 08-Jul-14 47d

Main Road  StMain Road  St.  3+000 To St. 3+500 RHS Area BMain Road  St.  3+000 To St. 3+500 RHS Area B 41d 12-May-14 29-Jun-14 56d
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DUR1170 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 41d 12-May-14 29-Jun-14 0d

DUR1175 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20d 13-May-14 04-Jun-14 0d

DUR1178 Reconstruct Septic tank @ St. 3+360 P1:Conc.W. Crew#1 18d 15-May-14 04-Jun-14 0d

DUR1180 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14d 17-May-14 01-Jun-14 2d

DUR1185 Construct concrete wall @ 3+350 P1:Conc.W. Crew#1 9d 18-May-14 27-May-14 7d

DUR1190 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+002 to 
St 3+105 including testing

P1:Pipe C. Crew#1 12d 21-May-14 03-Jun-14 0d

DUR1195 Civil work for 2" gate valve chamber @ sta. 3+120 OR other VALVE chambers P1:Pipeline. Crew#1 9d 24-May-14 02-Jun-14 2d

DUR1200 Continue Dia.1000mm drainage pipe to outfall  @ St.3+110 P1:Pipe C. Crew#1 5d 04-Jun-14 09-Jun-14 0d

DUR1210 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 11d 05-Jun-14 17-Jun-14 0d

DUR1220 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 12-Jun-14 23-Jun-14 60d

DUR1230 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 11d 16-Jun-14 29-Jun-14 0d

Main Road  FrMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & BMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 41d 02-Jun-14 03-Aug-14 48d

DUR1240 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 41d 02-Jun-14 03-Aug-14 0d

DUR1245 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#1 20d 04-Jun-14 26-Jun-14 0d

DUR1250 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  Testing P1:Pipeline. Crew#1 14d 07-Jun-14 22-Jun-14 2d

DUR1255 Concrete Wall From 3+715 to 3+740 P1:Conc.W. Crew#1 9d 09-Jun-14 18-Jun-14 5d

DUR1260 Civil work for 2" gate valve chamber @ sta. 4+040 OR other VALVE chambers P1:Pipeline. Crew#1 9d 12-Jun-14 22-Jun-14 2d

DUR1280 20 cm Thick Base Course- First Layer P1:B.C. Crew#1 12d 25-Jun-14 14-Jul-14 0d

DUR1285 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 10d 30-Jun-14 17-Jul-14 55d

DUR1290 20 cm Thick Base Course- Second Layer P1:B.C. Crew#1 12d 09-Jul-14 03-Aug-14 0d

Main Road -CMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHSMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 19d 04-Aug-14 25-Aug-14 31d

DUR1295 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 04-Aug-14 05-Aug-14 31d

DUR1300 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 06-Aug-14 07-Aug-14 31d

DUR1310 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 15d 09-Aug-14 25-Aug-14 31d

Phase #2 Main Phase #2 Main Road  St.  0+000 To St. 4+046 LHSPhase #2 Main Road  St.  0+000 To St. 4+046 LHS 180d 02-Mar-14 20-Oct-14 3d

Main Road  FrMain Road  From St.  0+000 To St. 0+450 LHS  Area AMain Road  From St.  0+000 To St. 0+450 LHS  Area A 42d 02-Mar-14 20-Apr-14 15d

DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 42d 02-Mar-14 20-Apr-14 15d

DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21d 03-Mar-14 27-Mar-14 0d

DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17d 05-Mar-14 25-Mar-14 12d
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DUR1345 Concrete Wall from St.0+010 to St. 0+040 & From St. 0+240 to 0+260 P1:Conc.W. Crew#2 15d 08-Mar-14 24-Mar-14 19d

DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 to 
St 0+450 / Testing

P1:Pipe C. Crew#2 23d 09-Mar-14 03-Apr-14 6d

DUR1355 Reconstruct Septic tank @ St. 0+058 P1:Conc.W. Crew#2 18d 10-Mar-14 30-Mar-14 32d

DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers P1:Pipeline. Crew#2 9d 12-Mar-14 22-Mar-14 21d

DUR1365 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 30-Mar-14 10-Apr-14 15d

DUR1370 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 08-Apr-14 20-Apr-14 15d

Main Road  StMain Road  St.  0+450 To St. 0+950 LHS  AreaAMain Road  St.  0+450 To St. 0+950 LHS  AreaA 51d 23-Mar-14 21-May-14 6d

DUR1380 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 51d 23-Mar-14 21-May-14 6d

DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21d 24-Mar-14 16-Apr-14 0d

DUR1390 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  Pipeline including 4'' road 
crossing / Testing

P1:Pipeline. Crew#2 17d 26-Mar-14 14-Apr-14 12d

DUR1410 Gravity Wall from St.0+765 to St. 0+820 P1:Conc.W. Crew#2 15d 29-Mar-14 14-Apr-14 18d

DUR1415 Reconstruct Septic tank @ St. 0+875 P1:Conc.W. Crew#2 18d 30-Mar-14 19-Apr-14 14d

DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+537 to 
St 0+868/ testing

P1:Pipe C. Crew#2 32d 31-Mar-14 07-May-14 6d

DUR1420 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 29-Apr-14 12-May-14 6d

DUR1430 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 10-May-14 21-May-14 6d

Main Road -CMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHSMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 19d 22-May-14 12-Jun-14 51d

DUR1435 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 22-May-14 24-May-14 51d

DUR1440 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 25-May-14 26-May-14 51d

DUR1450 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#2 15d 27-May-14 12-Jun-14 51d

Main Road  StMain Road  St.  0+950 To St. 1+450 LHS  Area AMain Road  St.  0+950 To St. 1+450 LHS  Area A 49d 13-Apr-14 09-Jun-14 6d

DUR1460 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 49d 13-Apr-14 09-Jun-14 6d

DUR1465 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21d 14-Apr-14 08-May-14 0d

DUR1470 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  Pipeline including 4'' road 
crossing / Testing

P1:Pipeline. Crew#2 16d 16-Apr-14 05-May-14 11d

DUR1485 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 1+085 to 
St 1+432/ testing

P1:Pipe C. Crew#2 32d 20-Apr-14 27-May-14 6d

DUR1475 Reconstruct Septic tank @ St. 0+955 P1:Conc.W. Crew#2 18d 20-Apr-14 11-May-14 13d

DUR1480 Civil work for 2" gate valve chamber @sta. 1+100 OR other VALVE chambers P1:Pipeline. Crew#2 9d 23-Apr-14 04-May-14 19d

DUR1490 Continue Dia.1000mm drainage pipe to outfall  @ St. 1+085   Length 30 M P1:Pipe C. Crew#2 6d 24-Apr-14 30-Apr-14 21d

DUR1500 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 20-May-14 01-Jun-14 6d
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DUR1505 Reconstruct Stone Wall From St. 1+030 To St. 1+060 P1:Stone W.. Crew#1 6d 22-May-14 28-May-14 16d

DUR1510 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 28-May-14 09-Jun-14 6d

Main Road  StMain Road  St.  1+450 To St. 1+950 LHS  Area AMain Road  St.  1+450 To St. 1+950 LHS  Area A 46d 04-May-14 25-Jun-14 17d

DUR1520 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 46d 04-May-14 25-Jun-14 6d

DUR1525 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 22d 05-May-14 29-May-14 0d

DUR1530 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 17d 07-May-14 26-May-14 11d

DUR1535 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 1+531 to 
St 1+950/ testing

P1:Pipe C. Crew#2 31d 08-May-14 12-Jun-14 7d

DUR1540 Gravity Wall from St.1+540 to St. 1+610  LHS and St.1+680 to St. 1+740 P1:Conc.W. Crew#2 28d 10-May-14 10-Jun-14 30d

DUR1545 Civil work for 2" gate valve chamber @sta. 1+625 OR other VALVE chambers P1:Pipeline. Crew#2 9d 14-May-14 24-May-14 17d

DUR1550 Continue Dia.1000mm drainage pipe to outfall @  St. 1+610  Length 30 M P1:Pipe C. Crew#2 6d 04-Jun-14 10-Jun-14 13d

DUR1560 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 07-Jun-14 18-Jun-14 6d

DUR1570 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 14-Jun-14 25-Jun-14 6d

Main Road -CMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHSMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 19d 26-Jun-14 02-Aug-14 36d

DUR1575 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 26-Jun-14 29-Jun-14 36d

DUR1580 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 29-Jun-14 01-Jul-14 36d

DUR1590 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#2 15d 01-Jul-14 02-Aug-14 36d

Main Road  StMain Road  St.  1+950 To St. 2+450 LHS  Area AMain Road  St.  1+950 To St. 2+450 LHS  Area A 42d 26-May-14 22-Jul-14 6d

DUR1600 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 42d 26-May-14 22-Jul-14 6d

DUR1605 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 20d 27-May-14 18-Jun-14 0d

DUR1610 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  Pipeline including 4'' road 
crossing / Testing

P1:Pipeline. Crew#2 15d 29-May-14 15-Jun-14 9d

DUR1620 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St.1+950 to St
2+105/ testing

P1:Pipe C. Crew#2 16d 04-Jun-14 22-Jun-14 11d

DUR1615 Civil work for 2" gate valve chamber @sta. 2+175 OR other VALVE chambers P1:Pipeline. Crew#2 9d 07-Jun-14 16-Jun-14 10d

DUR1640 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 22-Jun-14 07-Jul-14 6d

DUR1650 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 01-Jul-14 22-Jul-14 6d

Main Road  StMain Road  St.  2+450 To St. 2+950 LHS  Area A &BMain Road  St.  2+450 To St. 2+950 LHS  Area A &B 39d 17-Jun-14 16-Aug-14 6d

DUR1660 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 39d 17-Jun-14 16-Aug-14 6d

DUR1665 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 21d 18-Jun-14 20-Jul-14 0d

DUR1670 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  Pipeline including 4'' road 
crossing / Testing

P1:Pipeline. Crew#2 15d 21-Jun-14 13-Jul-14 6d

DUR1675 Civil work for 2" gate valve chamber @sta. 2+675 OR other VALVE chambers P1:Pipeline. Crew#2 9d 26-Jun-14 10-Jul-14 12d
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DUR1680 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 16-Jul-14 06-Aug-14 6d

DUR1700 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 04-Aug-14 16-Aug-14 6d

Main Road -CMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHSMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 19d 17-Aug-14 07-Sep-14 20d

DUR1705 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 17-Aug-14 18-Aug-14 20d

DUR1710 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Asphalt Crew#1 2d 19-Aug-14 20-Aug-14 20d

DUR1720 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#2 15d 21-Aug-14 07-Sep-14 20d

Main Road  StMain Road  St.  2+950 To St. 3+450 LHS  Area BMain Road  St.  2+950 To St. 3+450 LHS  Area B 36d 13-Jul-14 02-Sep-14 4d

DUR1730 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 36d 13-Jul-14 02-Sep-14 4d

DUR1735 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 20d 14-Jul-14 16-Aug-14 0d

DUR1755 Gravity Wall from St.3+370 to St. 3+540 P1:Conc.W. Crew#2 26d 16-Jul-14 24-Aug-14 12d

DUR1740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+375 to 
St 3+450/ testing

P1:Pipe C. Crew#2 18d 19-Jul-14 16-Aug-14 2d

DUR1750 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 15d 19-Jul-14 12-Aug-14 3d

DUR1765 Wing Wall at Culvert Outlet 3+105 P1:Pipe C. Crew#2 12d 22-Jul-14 11-Aug-14 11d

DUR1768 Wing Wall at Culvert Outlet 3+225 P1:Pipe C. Crew#2 12d 23-Jul-14 12-Aug-14 10d

DUR1770 Civil work for 2" gate valve chamber @sta. 3+260 OR other VALVE chambers P1:Pipeline. Crew#2 9d 03-Aug-14 12-Aug-14 4d

DUR1775 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 13-Aug-14 25-Aug-14 4d

DUR1780 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 21-Aug-14 02-Sep-14 4d

Main Road  FrMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& BMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 37d 11-Aug-14 23-Sep-14 0d

DUR1790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 37d 11-Aug-14 23-Sep-14 0d

DUR1795 Road Excavation Including (Cut/Fill) to the required sub grade levels P1:Exca. Crew#2 20d 12-Aug-14 03-Sep-14 0d

DUR1805 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+450 to 
St 3+700/ testing

P1:Pipe C. Crew#2 20d 14-Aug-14 06-Sep-14 0d

DUR1815 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  Pipeline with Testing P1:Pipeline. Crew#2 18d 14-Aug-14 03-Sep-14 3d

DUR1810 New Concrete wall From St. 3+920 to 3+950 P1:Conc.W. Crew#2 14d 16-Aug-14 31-Aug-14 7d

DUR2217 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+700 to 
St 3+998

P1:Pipe C. Crew#1 23d 16-Aug-14 10-Sep-14 0d

DUR1818 Gravity Wall from St.3+765 to St. 3+785 P1:Conc.W. Crew#2 7d 18-Aug-14 25-Aug-14 7d

DUR1820 Civil work for 2" gate valve chamber @sta. 3+810 ,4+040 OR other VALVE chambers P1:Pipeline. Crew#2 12d 20-Aug-14 02-Sep-14 3d

DUR1825 Continue Dia.1000mm drainage pipe to outfall @  St. 3+663  Length 30 M P1:Pipe C. Crew#2 7d 28-Aug-14 04-Sep-14 5d

DUR1830 20 cm Thick Base Course- First Layer P1:B.C. Crew#2 11d 03-Sep-14 15-Sep-14 0d
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DUR1840 20 cm Thick Base Course- Second Layer P1:B.C. Crew#2 11d 10-Sep-14 23-Sep-14 0d

Main Road -CMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area BMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 19d 23-Sep-14 20-Oct-14 3d

DUR1845 Base course Preparation before applying asphalt (re -compacted) P1:B.C. Crew#1 2d 23-Sep-14 25-Sep-14 1d

DUR1850 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes P1:Pipe C. Crew#2 2d 25-Sep-14 28-Sep-14 1d

DUR1860 Concrete Curbstone  and Side Walk LHS P:1Side walk Crew#1 15d 28-Sep-14 20-Oct-14 3d

Phase #3  InterPhase #3  Intersections @ 4+046 Area A RHS & LHS Area APhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 36d 01-Sep-14 16-Oct-14 0d

DUR1900 Implement Traffic Control and Safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#2 36d 01-Sep-14 16-Oct-14 0d

DUR1910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS P1:Exca. Crew#2 4d 02-Sep-14 06-Sep-14 7d

DUR1920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P1:Exca. Crew#2 4d 07-Sep-14 10-Sep-14 7d

DUR1930 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 3d 20-Sep-14 23-Sep-14 0d

DUR1940 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#2 7d 21-Sep-14 29-Sep-14 4d

DUR1950 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 3d 23-Sep-14 27-Sep-14 0d

DUR1970 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 3d 25-Sep-14 29-Sep-14 0d

DUR1980 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 3d 29-Sep-14 02-Oct-14 0d

DUR1990 Milling RHS & LHS P1:Asphalt Crew#2 1d 02-Oct-14 08-Oct-14 0d

DUR2000 5 cm Asphalt Binder  Course Including Prime Coat P2:Asphalt Crew#1 2d 08-Oct-14 11-Oct-14 0d

DUR2010 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#2 6d 11-Oct-14 16-Oct-14 0d

Phase #4 IntersPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area APhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 40d 04-Aug-14 18-Sep-14 8d

DUR2020 Implement Traffic Control and Safety Plan / Coordination with local Authorities P1:Traffic & S. Crew#1 40d 04-Aug-14 18-Sep-14 8d

DUR2030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS P1:Exca. Crew#1 4d 06-Aug-14 10-Aug-14 8d

DUR2040 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P1:Exca. Crew#1 4d 13-Aug-14 17-Aug-14 8d

DUR2050 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 4d 18-Aug-14 21-Aug-14 8d

DUR2060 Foundation & Civil Works of Street Lighting Poles P1:Street L. Crew#1 7d 19-Aug-14 26-Aug-14 17d

DUR2070 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 4d 23-Aug-14 26-Aug-14 8d

DUR2080 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 4d 27-Aug-14 31-Aug-14 8d

DUR2090 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 4d 01-Sep-14 04-Sep-14 8d

DUR2100 Milling RHS & LHS P1:Asphalt Crew#1 1d 06-Sep-14 06-Sep-14 8d

DUR2110 5 cm Asphalt Binder  Course Including Prime Coat P2:Asphalt Crew#1 2d 07-Sep-14 08-Sep-14 8d
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DUR2120 Concrete Curbstone  and Side Walk RHS P:1Side walk Crew#1 9d 09-Sep-14 18-Sep-14 8d

Temporary DetTemporary Detours " if any"Temporary Detours " if any" 11d 21-Apr-14 04-May-14 130d

DUR2122 Excavation & Base-course for Paved Temporary Detours P2:B.C. Crew#1 9d 21-Apr-14 30-Apr-14 130d

DUR2124 5 cm thick Wearing Course  Including Prime Coat for temporary detours P2:Asphalt Crew#1 2d 03-May-14 04-May-14 130d

Miscellaneous Miscellaneous activities - If any as location is not determined yetMiscellaneous activities - If any as location is not determined yet 71d 27-May-14 01-Sep-14 40d

DUR2320 Manhole size 1.4X1.2 m 21d 27-May-14 19-Jun-14 90d

DUR2330 800 mm R.C. pipe 21d 02-Jun-14 25-Jun-14 85d

DUR2340 1000 mm R.C. pipe 21d 08-Jun-14 03-Jul-14 80d

DUR2344 Catch basin 21d 08-Jun-14 03-Jul-14 80d

DUR2360 Washout Chamber 21d 19-Jun-14 22-Jul-14 70d

DUR2380 Air Valve Chamber 21d 01-Jul-14 09-Aug-14 60d

DUR2390 Install concrete service box (Hand Hole) with cover for Water Line 21d 20-Jul-14 20-Aug-14 50d

DUR2393 Stone Wall 21d 09-Aug-14 01-Sep-14 40d

Miscellaneous Miscellaneous WorksMiscellaneous Works 43d 03-Sep-14 27-Oct-14 0d

DUR2500 Disinfection , flushing and commissioning of the water system 10d 03-Sep-14 14-Sep-14 12d

DUR2410 Concrete at median P1:Concrete Crew#1 21d 24-Sep-14 22-Oct-14 0d

DUR2415 Install Street Lighting Poles P1:Street L. Crew#1 17d 29-Sep-14 22-Oct-14 0d

DUR2430 5 cm Asphalt Wearing   Course Including Tack  Coat (Phase 1,2,3 & 4) P1:Asphalt Crew#1 9d 29-Sep-14 13-Oct-14 0d

DUR2440 Patching and leveling course P1:Asphalt Crew#1 5d 29-Sep-14 08-Oct-14 0d

DUR2460 Cat eyes/ traffic signs/Guard Rail/Handrail P1:Road furnishing Crew 15d 01-Oct-14 22-Oct-14 0d

DUR2450 Concret Ditches and Concrete protection P1:Concrete Crew#1 19d 01-Oct-14 27-Oct-14 0d

DUR2615 Thermoplastic painting P1:Road furnishing Crew 14d 01-Oct-14 21-Oct-14 1d

DUR2470 Agricultural Soil and Landscaping Work P1:Landscapng Crew 12d 09-Oct-14 22-Oct-14 0d

PROJECT 01 Post CPROJECT 01 Post Construction PhasePROJECT 01 Post Construction Phase 7d 22-Oct-14 30-Oct-14 0d

DUR2480 Walk Through & Punch List 7d 22-Oct-14 30-Oct-14 0d

DUR2490 Start Demobilization and Start Submitting Close Out document 1d 29-Oct-14 30-Oct-14 0d

DUR2495 Start Submitting   As Built drawings 0d 30-Oct-14 0d

DUR2510 Start preparation Final payment 0d 30-Oct-14 0d

PROJECT 02 SamPROJECT 02 Samu' -Yatta RoadPROJECT 02 Samu' -Yatta Road 270d 01-Nov-13 28-Jul-14 0d
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PROJECT 02 Pre CoPROJECT 02 Pre Construction  PhasePROJECT 02 Pre Construction  Phase 45d 01-Nov-13 15-Dec-13 14d

PROJECT 02 ConPROJECT 02 Conformed Drawings and CoordinationPROJECT 02 Conformed Drawings and Coordination 45d 01-Nov-13 15-Dec-13 14d

SAM0010 Final for Construction Drawing (Conformed) 0d 01-Nov-13 3d

SAM0020 Coordination with Israeli authorities for approval and permit area C Project 02 40d 01-Nov-13 11-Dec-13 19d

SAM0030 Coordination with local Authorities before Construction Project 02 35d 02-Nov-13 15-Dec-13 9d

PROJECT 02 MobPROJECT 02 MobilizationPROJECT 02 Mobilization 26d 02-Nov-13 02-Dec-13 0d

SAM0055 Mobilization Total Cost (4.0%) 25d 02-Nov-13 01-Dec-13 1d

SAM0060 Site Hand Over 1d 03-Nov-13 03-Nov-13 0d

SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 04-Nov-13 05-Nov-13 0d

SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 12-Nov-13 02-Dec-13 0d

SAM0090 Install Temporary Project Sign 2d 17-Nov-13 19-Nov-13 10d

SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 5d 24-Nov-13 30-Nov-13 2d

SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 25-Nov-13 01-Dec-13 2d

PROJECT 02 ConstrPROJECT 02 Construction  PhasePROJECT 02 Construction  Phase 185d 24-Nov-13 21-Jul-14 3d

PROJECT 02 ConPROJECT 02 Construction SubmittalsPROJECT 02 Construction Submittals 110d 24-Nov-13 15-Apr-14 78d

PROJECT 02 SPROJECT 02 Shop Drawing SubmittalsPROJECT 02 Shop Drawing Submittals 107d 24-Nov-13 12-Apr-14 70d

Plan Profile anPlan Profile and Cross SectionsPlan Profile and Cross Sections 87d 24-Nov-13 19-Mar-14 72d

SAM0140 From St. A0+750  To St. A1+500 12d 24-Nov-13 09-Dec-13 48d

SAM0195 From St. A 0+000 To St. A0+750 12d 03-Dec-13 21-Dec-13 5d

SAM0150 From St. A1+500  To St. A2+300 12d 23-Dec-13 12-Jan-14 43d

SAM0160 From St. A2+300  To St. A3+100 12d 29-Dec-13 15-Jan-14 62d

SAM0170 From St. A3+100  To St. A3+860 12d 06-Jan-14 22-Jan-14 81d

SAM0180 From St. A3+860  To St. A4+121.6 12d 25-Jan-14 09-Feb-14 46d

SAM0190 From St. B0+00 To ST. B0+400 12d 20-Feb-14 08-Mar-14 40d

SAM0200 Access Roads 12d 04-Mar-14 19-Mar-14 72d

Pipe CulvertsPipe CulvertsPipe Culverts 85d 07-Dec-13 29-Mar-14 73d

SAM0210 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 12d 07-Dec-13 23-Dec-13 32d

SAM0220 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet @ St. A2+200 12d 19-Jan-14 03-Feb-14 43d

SAM0230 Double Box  Culvert 1000mm @ St. A1+612 12d 19-Jan-14 03-Feb-14 43d

SAM0240 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet @ St. A2+670 12d 22-Jan-14 08-Feb-14 65d
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SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 18-Feb-14 04-Mar-14 74d

SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS 12d 04-Mar-14 19-Mar-14 69d

SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 10-Mar-14 24-Mar-14 22d

SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 13-Mar-14 27-Mar-14 35d

SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 15-Mar-14 29-Mar-14 73d

Stone WallsStone WallsStone Walls 52d 20-Jan-14 25-Mar-14 72d

SAM0212 Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, A0+280-A0+380 )RHS 12d 20-Jan-14 04-Feb-14 16d

SAM0225 Stone wall (A0+220- A0+350, A0+380- A0+450) LHS 12d 22-Jan-14 08-Feb-14 33d

SAM1230 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 12d 25-Jan-14 09-Feb-14 16d

SAM1240 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 12d 27-Jan-14 11-Feb-14 33d

SAM0300 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 12d 11-Feb-14 25-Feb-14 33d

SAM0310 Stone wall from St. A2+220  To St. A2+300 RHS & A2+590- A2+620LHS 12d 24-Feb-14 11-Mar-14 35d

SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 12d 25-Feb-14 12-Mar-14 46d

SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 LHS 12d 02-Mar-14 17-Mar-14 68d

SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 12d 11-Mar-14 25-Mar-14 72d

OtheresOtheresOtheres 17d 23-Mar-14 12-Apr-14 70d

SAM0380 Concrete Ditches and Concrete protection 12d 23-Mar-14 06-Apr-14 57d

SAM0390 Road furnishing/Guard Rail 12d 29-Mar-14 12-Apr-14 70d

PROJECT 02 MPROJECT 02 Material SubmittalsPROJECT 02 Material Submittals 101d 04-Dec-13 15-Apr-14 78d

SAM0404 Concrete Mix Design including Cement type 12d 04-Dec-13 22-Dec-13 33d

SAM0408 Pipe Culverts 12d 04-Dec-13 22-Dec-13 73d

SAM0412 Base Course Source and Topping 12d 04-Dec-13 22-Dec-13 68d

SAM0418 Steel Reinforcement 12d 10-Dec-13 29-Dec-13 29d

SAM0424 Curbstone 12d 24-Dec-13 13-Jan-14 153d

SAM0432 Formwork material 12d 07-Jan-14 25-Jan-14 11d

SAM0436 Prime Coat 12d 11-Jan-14 27-Jan-14 129d

SAM0438 Tack Coat 12d 11-Jan-14 27-Jan-14 129d

SAM0444 Bituminous Wearing Course-Mix Design 12d 11-Jan-14 27-Jan-14 129d
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SAM0448 Concrete joint sealant material 12d 05-Feb-14 20-Feb-14 94d

SAM0456 Asphalt crack repair material 12d 02-Mar-14 17-Mar-14 91d

SAM0458 Curbstone paint material 12d 20-Mar-14 03-Apr-14 77d

SAM0464 Cat eyes 12d 01-Apr-14 15-Apr-14 67d

SAM0468 Thermoplastic paint 12d 01-Apr-14 15-Apr-14 67d

SAM0472 Guard Rail 12d 01-Apr-14 15-Apr-14 67d

SAM0476 Traffic sign 12d 01-Apr-14 15-Apr-14 67d

PROJECT 02 ConPROJECT 02 Construction PhasePROJECT 02 Construction Phase 167d 18-Dec-13 21-Jul-14 0d

Implement TrafImplement Traffic ControlImplement Traffic Control 7d 18-Dec-13 29-Dec-13 0d

SAM0478 Start Implement Traffic Control and Detour 7d 18-Dec-13 29-Dec-13 0d

Phase #1 ConsPhase #1 Construction Road From St. A0+000  To St. A3+860 Area BPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 151d 29-Dec-13 03-Jul-14 1d

From St. A0+0From St. A0+000  To St. A0+450From St. A0+000  To St. A0+450 42d 29-Dec-13 22-Feb-14 18d

SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#1 42d 29-Dec-13 22-Feb-14 18d

SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 16d 30-Dec-13 21-Jan-14 0d

SAM0568 Existing Triple  Box Culvert to be cleaned @ St. A0+095 P2:Pipe C. Crew#1 3d 11-Jan-14 13-Jan-14 20d

SAM0570 20 cm Thick Topping Layer P2:TOP. Crew#1 11d 14-Jan-14 28-Jan-14 0d

SAM0571 Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, A0+280-A0+380 )RHS P2:Stone W. Crew#1 21d 26-Jan-14 19-Feb-14 18d

SAM0572 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 11d 26-Jan-14 09-Feb-14 0d

SAM0576 Stone wall ((A0+220- A0+350, A0+380- A0+450)LHS P2:Stone W. Crew#2 16d 28-Jan-14 16-Feb-14 21d

SAM0578 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 11d 05-Feb-14 19-Feb-14 0d

SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat P2:Asphalt Crew#1 2d 20-Feb-14 22-Feb-14 18d

From St. A0+4From St. A0+450  To St. A0+990From St. A0+450  To St. A0+990 45d 22-Jan-14 18-Mar-14 0d

SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#1 45d 22-Jan-14 18-Mar-14 0d

SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 17d 25-Jan-14 13-Feb-14 1d

SAM0586 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 P2:Pipe C. Crew#1 15d 27-Jan-14 13-Feb-14 10d

SAM0588 20 cm Thick Topping Layer P2:TOP. Crew#1 12d 08-Feb-14 20-Feb-14 1d

SAM0594 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS P2:Stone W. Crew#2 21d 19-Feb-14 17-Mar-14 1d

SAM0590 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 12d 19-Feb-14 05-Mar-14 0d

SAM0592 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS P2:Stone W. Crew#1 13d 22-Feb-14 10-Mar-14 5d
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SAM0596 20 cm Thick Base Course- Second Layer P2:B.C. Crew#2 12d 01-Mar-14 16-Mar-14 0d

SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat P2:Asphalt Crew#1 2d 16-Mar-14 18-Mar-14 0d

From St. A0+9From St. A0+990  To St. A1+500 Area BFrom St. A0+990  To St. A1+500 Area B 54d 13-Feb-14 17-Apr-14 58d

SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#1 52d 13-Feb-14 15-Apr-14 5d

SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 21d 15-Feb-14 11-Mar-14 1d

SAM0630 20 cm Thick Topping Layer P2:TOP. Crew#1 12d 05-Mar-14 19-Mar-14 4d

SAM0640 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 12d 18-Mar-14 31-Mar-14 4d

SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS P2:Stone W. Crew#1 13d 25-Mar-14 08-Apr-14 11d

SAM0650 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 13d 01-Apr-14 15-Apr-14 4d

SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat P2:Asphalt Crew#1 2d 16-Apr-14 17-Apr-14 58d

From St. A1+5From St. A1+500  To St. A2+300 Area BFrom St. A1+500  To St. A2+300 Area B 61d 10-Mar-14 20-May-14 33d

SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#1 59d 10-Mar-14 18-May-14 1d

SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 18d 12-Mar-14 01-Apr-14 1d

SAM0690 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet  @ St. A2+200 P2:Pipe C. Crew#1 15d 17-Mar-14 02-Apr-14 10d

SAM0700 New Pipe Culvert 1000mm @ St. A1+612 P2:Pipe C. Crew#1 15d 17-Mar-14 02-Apr-14 10d

SAM0710 20 cm Thick Topping Layer P2:TOP. Crew#1 15d 02-Apr-14 19-Apr-14 1d

SAM0720 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 15d 14-Apr-14 30-Apr-14 1d

SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS P2:Stone W. Crew#1 12d 16-Apr-14 29-Apr-14 5d

SAM0740 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 15d 30-Apr-14 18-May-14 1d

SAM0745 7 cm Asphalt Wearing  Course Including Prime Coat P2:Asphalt Crew#1 2d 19-May-14 20-May-14 33d

From St. A2+3From St. A2+300  To St. A3+100 Area BFrom St. A2+300  To St. A3+100 Area B 63d 31-Mar-14 12-Jun-14 15d

SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#1 61d 31-Mar-14 10-Jun-14 1d

SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 24d 01-Apr-14 28-Apr-14 2d

SAM0770 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet  @ St. A2+670 P2:Pipe C. Crew#1 15d 06-Apr-14 22-Apr-14 18d

SAM0790 20 cm Thick Topping Layer P2:TOP. Crew#1 15d 21-Apr-14 08-May-14 7d

SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, A2+820- A2+860 RHS, 
A2+840-A3+000 LHS

P2:Stone W. Crew#1 27d 30-Apr-14 01-Jun-14 5d

SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS P2:Pipe C. Crew#1 9d 08-May-14 18-May-14 21d

SAM0800 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 15d 14-May-14 31-May-14 1d
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SAM0820 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 15d 25-May-14 10-Jun-14 1d

SAM0825 7 cm Asphalt Wearing  Course Including Prime Coat P2:Asphalt Crew#1 2d 11-Jun-14 12-Jun-14 15d

From St. A3+1From St. A3+100  To St. A3+860 Area BFrom St. A3+100  To St. A3+860 Area B 56d 27-Apr-14 03-Jul-14 1d

SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#1 54d 27-Apr-14 30-Jun-14 1d

SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level P2:Exca. Crew#1 24d 29-Apr-14 27-May-14 2d

SAM0860 20 cm Thick Topping Layer P2:TOP. Crew#1 15d 21-May-14 07-Jun-14 2d

SAM0870 20 cm Thick Base Course- First Layer P2:B.C. Crew#1 15d 03-Jun-14 19-Jun-14 1d

SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 P2:Stone W. Crew#1 18d 03-Jun-14 24-Jun-14 2d

SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS P2:Pipe C. Crew#1 18d 07-Jun-14 28-Jun-14 2d

SAM0890 20 cm Thick Base Course- Second Layer P2:B.C. Crew#1 15d 12-Jun-14 30-Jun-14 1d

SAM0900 7 cm Asphalt Wearing  Course Including Prime Coat P2:Asphalt Crew#1 2d 30-Jun-14 03-Jul-14 1d

Phase #2 ConsPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area BPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 59d 22-Mar-14 31-May-14 2d

SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local
Authorities

P2:Traffic & S. Crew#2 59d 22-Mar-14 31-May-14 2d

SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS P2:Exca. Crew#2 10d 23-Mar-14 03-Apr-14 0d

SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P2:Exca. Crew#2 10d 03-Apr-14 15-Apr-14 0d

SAM0930 New Pipe Culvert 1000mm @ St. A3+958 P2:Pipe C. Crew#2 15d 08-Apr-14 26-Apr-14 9d

SAM0940 20 cm Thick Topping Layer  RHS P2:TOP. Crew#2 6d 15-Apr-14 22-Apr-14 0d

SAM0945 20 cm Thick Topping Layer LHS P2:TOP. Crew#2 6d 22-Apr-14 29-Apr-14 0d

SAM0950 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 6d 29-Apr-14 07-May-14 0d

SAM0955 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 6d 07-May-14 14-May-14 0d

SAM0960 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 6d 14-May-14 21-May-14 0d

SAM0965 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 6d 21-May-14 28-May-14 0d

SAM0970 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS P2:Asphalt Crew#1 2d 28-May-14 31-May-14 2d

Phase #3 Seg. BPhase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area CPhase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 70d 10-Apr-14 05-Jul-14 0d

SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local Authorities P2:Traffic & S. Crew#2 70d 10-Apr-14 05-Jul-14 0d

SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS P2:Exca. Crew#2 10d 12-Apr-14 23-Apr-14 1d

SAM1090 New Pipe Culvert Dia. 1000mm @ St. B0+000 P2:Pipe C. Crew#1 15d 16-Apr-14 05-May-14 18d

SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS P2:Exca. Crew#2 10d 23-Apr-14 06-May-14 1d
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SAM1110 20 cm Thick Topping Layer RHS P2:TOP. Crew#2 8d 06-May-14 15-May-14 1d

SAM1115 20 cm Thick Topping Layer LHS P2:TOP. Crew#2 8d 15-May-14 25-May-14 1d

SAM1120 20 cm Thick Base Course- First Layer RHS P2:B.C. Crew#2 8d 26-May-14 04-Jun-14 0d

SAM1125 20 cm Thick Base Course- First Layer LHS P2:B.C. Crew#2 8d 03-Jun-14 12-Jun-14 0d

SAM1130 Reconstruct stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS P2:Stone W. Crew#2 10d 04-Jun-14 16-Jun-14 12d

SAM1135 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS P2:Pipe C. Crew#1 6d 09-Jun-14 16-Jun-14 12d

SAM1140 20 cm Thick Base Course- Second Layer RHS P2:B.C. Crew#2 7d 12-Jun-14 21-Jun-14 0d

SAM1145 20 cm Thick Base Course- Second Layer LHS P2:B.C. Crew#2 7d 22-Jun-14 30-Jun-14 0d

SAM1150 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS P2:Asphalt Crew#1 2d 30-Jun-14 05-Jul-14 0d

Temporary DetTemporary Detours " if any"Temporary Detours " if any" 12d 22-Apr-14 06-May-14 58d

SAM1152 Base-course for Paved Temporary Detours P2:B.C. Crew#1 10d 22-Apr-14 04-May-14 58d

SAM1154 5 cm thick Wearing Course  Including Prime Coat for temporary detours P2:Asphalt Crew#1 2d 05-May-14 06-May-14 58d

Miscellaneous Miscellaneous Works  Seg. A and Seg. BMiscellaneous Works  Seg. A and Seg. B 86d 02-Apr-14 21-Jul-14 0d

SAM1155 Filling Horziontal layer (if any) P2:Exca. Crews 21d 02-Apr-14 27-Apr-14 40d

SAM1158 Curbstone (if any) P2:Curb. S. Crew#1 14d 28-May-14 14-Jun-14 16d

SAM1160 Concrete Ditches and Concrete protection P2:Conc.D. Crew#1 26d 10-Jun-14 17-Jul-14 2d

SAM1163 Geo-cell and Grouted rip rap protection P2:Conc.D. Crew#1 8d 30-Jun-14 15-Jul-14 3d

SAM1165 Milling  & 5 cm Asphalt Wearing Course Including tack Coat if required P2:Asphalt Crew#1 3d 05-Jul-14 09-Jul-14 0d

SAM1170 Cat eyes/ traffic signs/Guard Rail P2:Road furnishing Crew 8d 06-Jul-14 21-Jul-14 0d

SAM1175 Thermoplastic painting P2:Road furnishing Crew 8d 06-Jul-14 21-Jul-14 0d

PROJECT 02 Post CPROJECT 02 Post Construction PhasePROJECT 02 Post Construction Phase 7d 21-Jul-14 28-Jul-14 0d

SAM1200 Walk Through & Punch List 7d 21-Jul-14 28-Jul-14 0d

SAM1210 Start Demobilization 1d 27-Jul-14 28-Jul-14 0d

SAM1220 Start Submitting   As Built drawings 0d 28-Jul-14 0d

SAM1225 Start preparation Final payment 0d 28-Jul-14 0d

PROJECT 03 MilliPROJECT 03 Milling and Overlay of Bethlehem Internal RoadsPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 179d 01-Nov-13 29-Apr-14 0d

PROJECT 03 PreconPROJECT 03 Preconstruction PhasePROJECT 03 Preconstruction Phase 45d 01-Nov-13 15-Dec-13 14d

PROJECT 03 ConPROJECT 03 Conformed Drawings and CoordinationPROJECT 03 Conformed Drawings and Coordination 45d 01-Nov-13 15-Dec-13 14d

BTH0010 Final for Construction Drawing (Conformed) 0d 01-Nov-13 2d

O N D J F M A M J Jul A S O N D J F M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

06-May-14

21-Jul-14

28-Jul-14

Start Submitting   As Built dra...

Start preparation Final payment

29-Apr-14

15-Dec-13

15-Dec-13

Final for Construction Drawing ...

Construction Program

(Baseline)

TO# 12

Multiple Roads Project South II

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 23 of 28 Date Revision Checked Approved

11-Feb-14



Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

BTH0020 Coordination with local Authorities before Construction Project 03 35d 02-Nov-13 15-Dec-13 9d

PROJECT 03 MobPROJECT 03 MobilizationPROJECT 03 Mobilization 26d 02-Nov-13 02-Dec-13 0d

BTH0055 Mobilization Total Cost (4.0%) 26d 02-Nov-13 02-Dec-13 0d

BTH0060 Site Hand Over 1d 03-Nov-13 03-Nov-13 0d

BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 03-Nov-13 04-Nov-13 0d

BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 11-Nov-13 02-Dec-13 0d

BTH0090 Install Temporary Project Sign 2d 17-Nov-13 19-Nov-13 10d

BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 25-Nov-13 01-Dec-13 2d

BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 25-Nov-13 01-Dec-13 2d

PROJECT 03 ConstrPROJECT 03 Construction PhasePROJECT 03 Construction Phase 131d 10-Dec-13 20-Apr-14 8d

PROJECT 03  ConPROJECT 03  Construction SubmittalsPROJECT 03  Construction Submittals 46d 10-Dec-13 13-Feb-14 62d

PROJECT 03 SPROJECT 03 Shop Drawing SubmittalsPROJECT 03 Shop Drawing Submittals 32d 18-Dec-13 03-Feb-14 58d

Road Plans anRoad Plans and Details for Asphalt & Concrete SidewalkRoad Plans and Details for Asphalt & Concrete Sidewalk 20d 18-Dec-13 19-Jan-14 55d

BTH0135 Hebron Jerusalem Road 12d 18-Dec-13 07-Jan-14 41d

BTH0140 Wadi Ma'ali Road 12d 23-Dec-13 12-Jan-14 26d

BTH0150 Al Dibis Road 12d 24-Dec-13 13-Jan-14 41d

BTH0160 Wadi Shahine Road 12d 28-Dec-13 14-Jan-14 50d

BTH0162 Al -Atan Road 12d 30-Dec-13 18-Jan-14 50d

BTH0172 Al- Khleifat Road 12d 31-Dec-13 19-Jan-14 55d

OtheresOtheresOtheres 20d 07-Jan-14 03-Feb-14 58d

BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 07-Jan-14 25-Jan-14 41d

BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 12-Jan-14 28-Jan-14 58d

BTH0200 Road Furnishing for Al Dibis Road 12d 13-Jan-14 29-Jan-14 60d

BTH0210 Road Furnishing for Wadi Shahine Road 12d 14-Jan-14 30-Jan-14 61d

BTH0220 Road Furnishing for Al -Atan Road 12d 18-Jan-14 02-Feb-14 50d

BTH0230 Road Furnishing for Al- Khleifat Road 12d 19-Jan-14 03-Feb-14 55d

PROJECT 03 MPROJECT 03 Material SubmittalsPROJECT 03 Material Submittals 46d 10-Dec-13 13-Feb-14 62d

BTH0330 Base Course Source 12d 10-Dec-13 29-Dec-13 7d

BTH0340 Curbstone 12d 10-Dec-13 29-Dec-13 7d

BTH0345 Concrete Mix Design including Cement type 12d 10-Dec-13 29-Dec-13 3d
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BTH0350 Prime and Tack Coat 12d 16-Dec-13 05-Jan-14 3d

BTH0360 Bituminous Wearing Course-Mix Design 12d 16-Dec-13 05-Jan-14 3d

BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 16-Dec-13 05-Jan-14 92d

BTH0373 Steel Reinforcement 12d 16-Dec-13 05-Jan-14 52d

BTH0385 Asphalt crack repair material 12d 31-Dec-13 19-Jan-14 82d

BTH0390 Cat eyes 12d 08-Jan-14 26-Jan-14 40d

BTH0400 Thermoplastic paint 12d 08-Jan-14 26-Jan-14 40d

BTH0410 Guard Rail 12d 08-Jan-14 26-Jan-14 56d

BTH0420 Traffic sign 12d 08-Jan-14 26-Jan-14 40d

BTH0425 Curbstone paint material 12d 08-Jan-14 26-Jan-14 40d

BTH0427 Galvanized steel Handrail 12d 29-Jan-14 13-Feb-14 41d

PROJECT 03 ConPROJECT 03 ConstructionPROJECT 03 Construction 124d 18-Dec-13 20-Apr-14 0d

Implement TrafImplement Traffic ControlImplement Traffic Control 7d 18-Dec-13 29-Dec-13 0d

BTH0100 Start Implement Traffic Control 7d 18-Dec-13 29-Dec-13 0d

Phase#1 SegmPhase#1 Segment A Hebron Jerusalem RoadPhase#1 Segment A Hebron Jerusalem Road 51d 29-Dec-13 04-Mar-14 29d

Hebron JerusHebron Jerusalem Road RHSHebron Jerusalem Road RHS 31d 29-Dec-13 09-Feb-14 39d

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 31d 29-Dec-13 09-Feb-14 39d

BTH0470 Milling P3:Milling Crew#1 3d 30-Dec-13 04-Jan-14 0d

BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 10d 05-Jan-14 18-Jan-14 0d

BTH0490 Curbstone P3:Curb. S. Crew#1 10d 08-Jan-14 21-Jan-14 1d

BTH0500 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 8d 11-Jan-14 20-Jan-14 0d

BTH0510 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 7d 11-Jan-14 19-Jan-14 4d

BTH0515 Manhole adjustment P3:Asphalt Crew#1 2d 21-Jan-14 22-Jan-14 0d

BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 3d 25-Jan-14 27-Jan-14 0d

BTH0525 Thermoplastic painting, Cat eyes & traffic signs Road furnishing Crew 10d 28-Jan-14 09-Feb-14 39d

Hebron JerusHebron Jerusalem Road LHSHebron Jerusalem Road LHS 31d 27-Jan-14 04-Mar-14 29d

BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 31d 27-Jan-14 04-Mar-14 29d

BTH0540 Milling P3:Milling Crew#1 3d 28-Jan-14 30-Jan-14 0d

BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 10d 01-Feb-14 12-Feb-14 0d
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BTH0560 Curbstone P3:Curb. S. Crew#1 10d 04-Feb-14 16-Feb-14 1d

BTH0570 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 8d 05-Feb-14 15-Feb-14 0d

BTH0580 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 7d 05-Feb-14 13-Feb-14 14d

BTH0585 Manhole adjustment P3:Asphalt Crew#1 2d 16-Feb-14 17-Feb-14 10d

BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 3d 18-Feb-14 20-Feb-14 10d

BTH0595 Thermoplastic painting, Cat eyes & traffic signs Road furnishing Crew 10d 22-Feb-14 04-Mar-14 29d

Phase#2 SegmPhase#2 Segment B Bethlehem Internal RoadsPhase#2 Segment B Bethlehem Internal Roads 41d 15-Feb-14 03-Apr-14 14d

Wadi Ma'ali RoWadi Ma'ali Road (1560 M)Wadi Ma'ali Road (1560 M) 28d 15-Feb-14 19-Mar-14 27d

BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 28d 15-Feb-14 19-Mar-14 27d

BTH0610 Milling P3:Milling Crew#1 2d 16-Feb-14 17-Feb-14 0d

BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 8d 18-Feb-14 26-Feb-14 0d

BTH0630 Curbstone P3:Curb. S. Crew#1 8d 19-Feb-14 27-Feb-14 3d

BTH0650 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 7d 20-Feb-14 27-Feb-14 5d

BTH0640 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 7d 23-Feb-14 02-Mar-14 0d

BTH0645 Manhole adjustment P3:Asphalt Crew#1 2d 03-Mar-14 04-Mar-14 0d

BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2d 05-Mar-14 08-Mar-14 0d

BTH0665 Thermoplastic painting, Cat eyes & traffic signs Road furnishing Crew 10d 09-Mar-14 19-Mar-14 27d

Al Dibis RoadAl Dibis Road ((450 M)Al Dibis Road ((450 M) 20d 05-Mar-14 29-Mar-14 19d

BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 20d 05-Mar-14 29-Mar-14 19d

BTH0680 Milling P3:Milling Crew#1 1d 08-Mar-14 08-Mar-14 0d

BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 4d 09-Mar-14 12-Mar-14 0d

BTH0700 Curbstone P3:Curb. S. Crew#1 4d 11-Mar-14 15-Mar-14 0d

BTH0710 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 4d 12-Mar-14 16-Mar-14 0d

BTH0720 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 5d 13-Mar-14 18-Mar-14 0d

BTH0725 Manhole adjustment P3:Asphalt Crew#1 2d 17-Mar-14 18-Mar-14 0d

BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2d 19-Mar-14 20-Mar-14 0d

BTH0735 Thermoplastic painting, Cat eyes & traffic signs Road furnishing Crew 7d 22-Mar-14 29-Mar-14 19d

Wadi ShahineWadi Shahine Road (150 M)Wadi Shahine Road (150 M) 15d 18-Mar-14 03-Apr-14 14d

BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 15d 18-Mar-14 03-Apr-14 14d
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BTH0750 Milling P3:Milling Crew#1 1d 19-Mar-14 19-Mar-14 0d

BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 2d 20-Mar-14 22-Mar-14 0d

BTH0770 Curbstone P3:Curb. S. Crew#1 2d 23-Mar-14 24-Mar-14 0d

BTH0780 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 2d 24-Mar-14 25-Mar-14 0d

BTH0790 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 2d 25-Mar-14 26-Mar-14 1d

BTH0795 Manhole adjustment P3:Asphalt Crew#1 2d 26-Mar-14 27-Mar-14 0d

BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 1d 29-Mar-14 29-Mar-14 0d

BTH0805 Thermoplastic painting, Cat eyes & traffic signs Road furnishing Crew 5d 30-Mar-14 03-Apr-14 14d

Phase#3 SegmPhase#3 Segment C Bethlehem Internal RoadsPhase#3 Segment C Bethlehem Internal Roads 25d 27-Mar-14 20-Apr-14 0d

Al -Atan RoadAl -Atan Road (290 M)Al -Atan Road (290 M) 25d 27-Mar-14 20-Apr-14 0d

BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 21d 27-Mar-14 20-Apr-14 0d

BTH0820 Milling P3:Milling Crew#1 1d 29-Mar-14 29-Mar-14 0d

BTH0830 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 2d 30-Mar-14 31-Mar-14 0d

BTH0840 Curbstone P3:Curb. S. Crew#1 3d 31-Mar-14 02-Apr-14 0d

BTH0850 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 1d 01-Apr-14 01-Apr-14 0d

BTH0860 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 3d 01-Apr-14 03-Apr-14 0d

BTH0865 Manhole adjustment P3:Asphalt Crew#1 1d 02-Apr-14 02-Apr-14 1d

BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 1d 04-Apr-14 04-Apr-14 0d

BTH0875 Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail Road furnishing Crew 14d 05-Apr-14 20-Apr-14 0d

Al- Khleifat RoAl- Khleifat Road (820 M)Al- Khleifat Road (820 M) 21d 27-Mar-14 20-Apr-14 0d

BTH0880 Implement traffic control & safety Plan /Coordination with local Authorities P3:Traffic & S. Crew#1 21d 27-Mar-14 20-Apr-14 0d

BTH0900 Milling P3:Milling Crew#1 1d 29-Mar-14 29-Mar-14 0d

BTH0910 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching P3:Exca. Crew#1 5d 30-Mar-14 03-Apr-14 0d

BTH0920 Curbstone P3:Curb. S. Crew#1 5d 31-Mar-14 05-Apr-14 0d

BTH0930 Asphalt Patching and Leveling Course P3:Asphalt Crew#1 4d 02-Apr-14 06-Apr-14 0d

BTH0940 Interlock Block, Concrete work for ramps and sidewalks P3:Curb. S. Crew#1 6d 02-Apr-14 08-Apr-14 0d

BTH0945 Manhole adjustment P3:Asphalt Crew#1 2d 07-Apr-14 08-Apr-14 0d

BTH0950 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat P3:Asphalt Crew#1 2d 09-Apr-14 10-Apr-14 0d

O N D J F M A M J Jul A S O N D J F M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

20-Apr-14

20-Apr-14

20-Apr-14

Construction Program

(Baseline)

TO# 12
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

BTH0955 Thermoplastic painting, Cat eyes & traffic signs Road furnishing Crew 8d 12-Apr-14 20-Apr-14 0d

PROJECT 03 Post CPROJECT 03 Post Construction PhasePROJECT 03 Post Construction Phase 8d 21-Apr-14 29-Apr-14 0d

BTH0970 Walk Through & Punch List 7d 21-Apr-14 29-Apr-14 0d

BTH0980 Start Demobilization 1d 28-Apr-14 29-Apr-14 0d

BTH0990 Start Submitting   As Built drawings 0d 29-Apr-14 0d

BTH0995 Start preparation Final payment 0d 29-Apr-14 0d

Post SubmittalsPost SubmittalsPost Submittals 0d 31-Oct-14 31-Oct-14 0d

MRSII1000 Start preparation Warranties (to USAID) 0d 31-Oct-14 0d

MRSII1010 Start preparation Final Acceptance Certificate 0d 31-Oct-14 0d

MRSII1020 Start preparation Release of liens and waiver of debts and claims against the government 0d 31-Oct-14 0d

MRSII1040 Start preparation Final  Report 0d 31-Oct-14 0d

MRSII1050 Start preparation Clearance certificate from local entities/ Authorities involved 0d 31-Oct-14 0d

O N D J F M A M J Jul A S O N D J F M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

29-Apr-14

Start Submitting   As Built dra...

Start preparation Final payment

31-Oct-14

Start preparation W

Start preparation Fi

Start preparation Re

Start preparation Fi

Start preparation Cl

Construction Program

(Baseline)

TO# 12
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Activity ID Activity Name Budgeted Units Budgeted
Units

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

TotalTotal 29417d 300d 363d 1889d 3274d 4110d 4839d 4521d 3565d 1448d 2381d 1311d 1416d

Resource ID Name: ResourResource ID Name: Resources  Resources 29417d 300d 363d 1889d 3274d 4110d 4839d 4521d 3565d 1448d 2381d 1311d 1416d

Resource ID Name: TO#12  MuResource ID Name: TO#12  Multiple Roads Project in the South Area II 29417d 300d 363d 1889d 3274d 4110d 4839d 4521d 3565d 1448d 2381d 1311d 1416d

Resource ID Name: MRSII-TO#1Resource ID Name: MRSII-TO#12  APCO/ArCon On Site Staff 2033d 192d 176d 168d 184d 208d 206d 175d 179d 101d 156d 156d 132d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP01  Task Order Manager 281d 24d 22d 21d 23d 26d 26d 25d 26d 14d 26d 26d 22d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP02  Project Quality Control Manager 281d 24d 22d 21d 23d 26d 26d 25d 26d 14d 26d 26d 22d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP03  Safety and Environmental Compliance Officer 281d 24d 22d 21d 23d 26d 26d 25d 26d 14d 26d 26d 22d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP04  Land  Surveyor 281d 24d 22d 21d 23d 26d 26d 25d 26d 14d 26d 26d 22d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP05  Office Engineer 281d 24d 22d 21d 23d 26d 26d 25d 26d 14d 26d 26d 22d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP06  Project Manager P1 281d 24d 22d 21d 23d 26d 26d 25d 26d 14d 26d 26d 22d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP07  Project Manager P2 207d 24d 22d 21d 23d 26d 26d 25d 26d 14d

Resource ID Name: MRSII-MResource ID Name: MRSII-MP08  Project Manager P3 140d 24d 22d 21d 23d 26d 24d

Resource ID Name: DUR-P01  PResource ID Name: DUR-P01  PROJECT 01  Dura - Hebron (Sinjer) Road 18813d 60d 103d 856d 1499d 2424d 2929d 3206d 2164d 908d 2225d 1155d 1284d

Resource ID Name: DUR-MaResource ID Name: DUR-Man power  Man Power 18813d 60d 103d 856d 1499d 2424d 2929d 3206d 2164d 908d 2225d 1155d 1284d

Resource ID Name: DUR-MResource ID Name: DUR-MP1  Land  Surveyor 729d 60d 62d 62d 56d 62d 60d 62d 60d 62d 62d 60d 61d

Resource ID Name: DUR-MResource ID Name: DUR-MP2  Project Manager Sub Contractor 233d 3d 21d 23d 26d 26d 25d 26d 14d 26d 26d 17d

Resource ID Name: DUR-MResource ID Name: DUR-MP3  Foreman 466d 6d 42d 46d 52d 52d 50d 51d 29d 52d 52d 34d

Resource ID Name: DUR-MResource ID Name: DUR-MP4  Driver/Operator 7807d 14d 363d 664d 964d 1258d 1417d 1038d 365d 924d 454d 346d

Resource ID Name: DUR-MResource ID Name: DUR-MP5  Carpenter 1176d 26d 74d 199d 217d 208d 83d 45d 154d 57d 113d

Resource ID Name: DUR-MResource ID Name: DUR-MP6  Steel Fixer 1230d 33d 91d 199d 208d 208d 88d 45d 154d 57d 147d

Resource ID Name: DUR-MResource ID Name: DUR-MP7  Steel Welder 487d 23d 35d 68d 75d 78d 82d 28d 52d 12d 34d

Resource ID Name: DUR-MResource ID Name: DUR-MP8  Technician or Skilled Labor 3384d 9d 142d 254d 450d 515d 586d 378d 160d 399d 217d 273d

Man Power TO# 12

Multiple Roads Project South II

© Primavera Systems, Inc. Page 1 of 2 Date Revision Checked Approved

11-Feb-14



Activity ID Activity Name Budgeted Units Budgeted
Units

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

Resource ID Name: DUR-MResource ID Name: DUR-MP9  Unskilled Labor / Flag Man 3300d 9d 143d 256d 404d 518d 572d 357d 160d 402d 221d 259d

Resource ID Name: SAM-P02  PResource ID Name: SAM-P02  PROJECT 02 Samu' -Yatta Road 6615d 24d 44d 438d 948d 1020d 1341d 1139d 1222d 439d

Resource ID Name: SAM-MaResource ID Name: SAM-Man power  Man Power 6615d 24d 44d 438d 948d 1020d 1341d 1139d 1222d 439d

Resource ID Name: SAM-MResource ID Name: SAM-MP1  Land  Surveyor 369d 24d 24d 42d 46d 52d 52d 50d 51d 28d

Resource ID Name: SAM-MResource ID Name: SAM-MP2  Project Manager Sub Contractor 162d 2d 21d 23d 26d 26d 25d 26d 13d

Resource ID Name: SAM-MResource ID Name: SAM-MP3  Foreman 162d 2d 21d 23d 26d 26d 25d 26d 13d

Resource ID Name: SAM-MResource ID Name: SAM-MP4  Driver/Operator 2547d 6d 135d 333d 409d 585d 561d 396d 122d

Resource ID Name: SAM-MResource ID Name: SAM-MP5  Carpenter 214d 14d 22d 26d 64d 73d 15d

Resource ID Name: SAM-MResource ID Name: SAM-MP6  Steel Fixer 214d 14d 22d 26d 64d 73d 15d

Resource ID Name: SAM-MResource ID Name: SAM-MP7  Technician or Skilled Labor 1450d 4d 85d 228d 214d 249d 227d 313d 130d

Resource ID Name: SAM-MResource ID Name: SAM-MP8  Unskilled Labor / Flag Man 1496d 6d 106d 251d 240d 275d 252d 264d 103d

Resource ID Name: BTH-P03  PResource ID Name: BTH-P03  PROJECT 03 Milling and Overlay of Bethlehem Internal 1956d 24d 40d 427d 643d 459d 363d

Resource ID Name: BTH-ManResource ID Name: BTH-Man power  Man Power 1956d 24d 40d 427d 643d 459d 363d

Resource ID Name: BTH-MResource ID Name: BTH-MP1  Land  Surveyor 140d 24d 22d 21d 23d 26d 24d

Resource ID Name: BTH-MResource ID Name: BTH-MP2  Project Manager Sub Contractor 91d 2d 21d 23d 26d 19d

Resource ID Name: BTH-MResource ID Name: BTH-MP3  Foreman 91d 2d 21d 23d 26d 19d

Resource ID Name: BTH-MResource ID Name: BTH-MP4  Driver/Operator 859d 6d 214d 334d 172d 133d

Resource ID Name: BTH-MResource ID Name: BTH-MP5  Carpenter 37d 7d 14d 7d 9d

Resource ID Name: BTH-MResource ID Name: BTH-MP6  Steel Fixer 37d 7d 14d 7d 9d

Resource ID Name: BTH-MResource ID Name: BTH-MP7  Technician or Skilled Labor 351d 4d 68d 106d 98d 75d

Resource ID Name: BTH-MResource ID Name: BTH-MP8  Unskilled Labor / Flag Man 350d 4d 68d 106d 97d 75d

Man Power TO# 12

Multiple Roads Project South II

© Primavera Systems, Inc. Page 2 of 2 Date Revision Checked Approved

11-Feb-14
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WBS Name Start Finish

Multiple Roads Project South  II 01-Nov-13 31-Oct-14

Milestones 01-Nov-13 31-Oct-14

General Milestones 01-Nov-13 31-Oct-14

Intermediate Milestones 01-Nov-13 31-Oct-14

Completion Milestones 29-Apr-14 31-Oct-14

Preconstuction Milestones 03-Nov-13 11-Dec-13

PROJECT 01  Dura - Hebron (Sinjer) Road 01-Nov-13 30-Oct-14

Mobilization 02-Nov-13 02-Dec-13

Shop Drawing 30-Nov-13 29-Apr-14

Material 02-Dec-13 03-May-14

Construction 29-Dec-13 22-Oct-14

Project Duration 01-Nov-13 30-Oct-14

PROJECT 02 Samu' -Yatta Road 01-Nov-13 28-Jul-14

Mobilization 02-Nov-13 02-Dec-13

Shop Drawing 24-Nov-13 12-Apr-14

Material 03-Dec-13 15-Apr-14

Construction 30-Dec-13 21-Jul-14

Project Duration 01-Nov-13 28-Jul-14

PROJECT 03 Milling and Overlay of Bethlehem Internal Roads 01-Nov-13 29-Apr-14

Mobilization 02-Nov-13 02-Dec-13

Shop Drawing 30-Nov-13 03-Feb-14

Material 09-Dec-13 13-Feb-14

Construction 30-Dec-13 20-Apr-14

Project Duration 01-Nov-13 29-Apr-14

Jul A S O N D J F M A M J Jul A S O N D J F
Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

013 2014 2015

01-Nov-13 31-Oct-14

01-Nov-13 31-Oct-14

01-Nov-13 31-Oct-14

01-Nov-13 31-Oct-14

29-Apr-14 31-Oct-14

03-Nov-13 11-Dec-13

01-Nov-13 30-Oct-14

02-Nov-13 02-Dec-13

30-Nov-13 29-Apr-14

02-Dec-13 03-May-14

29-Dec-13 22-Oct-14

01-Nov-13 30-Oct-14

01-Nov-13 28-Jul-14

02-Nov-13 02-Dec-13

24-Nov-13 12-Apr-14

03-Dec-13 15-Apr-14

30-Dec-13 21-Jul-14

01-Nov-13 28-Jul-14

01-Nov-13 29-Apr-14

02-Nov-13 02-Dec-13

30-Nov-13 03-Feb-14

09-Dec-13 13-Feb-14

30-Dec-13 20-Apr-14

01-Nov-13 29-Apr-14

Project Overview Bar  Chart Multiple Roads Project South II

TO# 12

All Projects

WBS Elements below Project

Summary Page 1 of 6 Date Revision Checked Approved

11-Feb-14



WBS Name Start Finish

Task order Duration 01-Nov-13 30-Oct-14

Pre Construction  Phase 03-Nov-13 11-Dec-13

Pre Construction Submittals 03-Nov-13 11-Dec-13

PROJECT 01  Dura - Hebron (Sinjer) Road 01-Nov-13 30-Oct-14

PROJECT 01 Preconstruction Phase 01-Nov-13 15-Dec-13

PROJECT 01 Conformed Drawings and Coordination 01-Nov-13 15-Dec-13

PROJECT 01  Mobilization 02-Nov-13 02-Dec-13

PROJECT 01 Construction Phase 30-Nov-13 27-Oct-14

PROJECT 01 Construction Submittals 30-Nov-13 29-May-14

PROJECT 01 Shop Drawing Submittals 30-Nov-13 29-May-14

Plan Profile and Cross Sections 30-Nov-13 03-Apr-14

Waterline 23-Dec-13 22-Mar-14

Concrete walls 23-Dec-13 31-Mar-14

Gravity walls 20-Jan-14 29-Apr-14

Storm Water System 16-Dec-13 31-Mar-14

Stone Walls 09-Feb-14 12-Apr-14

Water Manholes 22-Mar-14 10-Apr-14

Concrete curbstone and side walk 04-Feb-14 26-Apr-14

Otheres 20-Jan-14 29-May-14

PROJECT 01 Material Submittals 02-Dec-13 03-May-14

Pipeline 02-Dec-13 13-Jan-14

Storm Water System 07-Dec-13 19-Feb-14

Road 07-Dec-13 03-May-14

PROJECT 01 Other Submittals 23-Dec-13 08-Feb-14

Jul A S O N D J F M A M J Jul A S O N D J F
Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

013 2014 2015

01-Nov-13 30-Oct-14

03-Nov-13 11-Dec-13

03-Nov-13 11-Dec-13

01-Nov-13 30-Oct-14

01-Nov-13 15-Dec-13

01-Nov-13 15-Dec-13

02-Nov-13 02-Dec-13

30-Nov-13 27-Oct-14

30-Nov-13 29-May-14

30-Nov-13 29-May-14

30-Nov-13 03-Apr-14

23-Dec-13 22-Mar-14

23-Dec-13 31-Mar-14

20-Jan-14 29-Apr-14

16-Dec-13 31-Mar-14

09-Feb-14 12-Apr-14

22-Mar-14 10-Apr-14

04-Feb-14 26-Apr-14

20-Jan-14 29-May-14

02-Dec-13 03-May-14

02-Dec-13 13-Jan-14

07-Dec-13 19-Feb-14

07-Dec-13 03-May-14

23-Dec-13 08-Feb-14

Project Overview Bar  Chart Multiple Roads Project South II

TO# 12

All Projects

WBS Elements below Project

Summary Page 2 of 6 Date Revision Checked Approved

11-Feb-14



WBS Name Start Finish

PROJECT 01 Procurements 23-Dec-13 22-Mar-14

PROJECT 01 Construction 21-Dec-13 27-Oct-14

Implement Traffic Control 21-Dec-13 28-Dec-13

Phase #1 Main road  St.  0+000 To St. 4+046 RHS 28-Dec-13 25-Aug-14

Main Road  From St.  0+000 To St. 0+500 RHS Area A 28-Dec-13 23-Feb-14

Main Road St.  0+500 To St. 1+000 RHS Area A 22-Jan-14 12-Mar-14

Main Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 12-Mar-14 03-Apr-14

Main Road  St.  1+000 To St. 1+500 RHS Area A 13-Feb-14 31-Mar-14

Main Road St.  1+500 To St. 2+000 RHS Area A 08-Mar-14 03-May-14

Main Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 03-May-14 25-May-14

Main Road  St.  2+000 To St. 2+500 RHS Area A 29-Mar-14 26-May-14

Main Road St.  2+500 To St. 3+000 RHS Area A& B 17-Apr-14 12-Jun-14

Main Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 14-Jun-14 08-Jul-14

Main Road  St.  3+000 To St. 3+500 RHS Area B 12-May-14 29-Jun-14

Main Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 02-Jun-14 03-Aug-14

Main Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 04-Aug-14 25-Aug-14

Phase #2 Main Road  St.  0+000 To St. 4+046 LHS 02-Mar-14 20-Oct-14

Main Road  From St.  0+000 To St. 0+450 LHS  Area A 02-Mar-14 20-Apr-14

Main Road  St.  0+450 To St. 0+950 LHS  AreaA 23-Mar-14 21-May-14

Main Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 22-May-14 12-Jun-14

Main Road  St.  0+950 To St. 1+450 LHS  Area A 13-Apr-14 09-Jun-14

Main Road  St.  1+450 To St. 1+950 LHS  Area A 04-May-14 25-Jun-14

Main Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 26-Jun-14 02-Aug-14

Main Road  St.  1+950 To St. 2+450 LHS  Area A 26-May-14 22-Jul-14

Jul A S O N D J F M A M J Jul A S O N D J F
Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

013 2014 2015

23-Dec-13 22-Mar-14

21-Dec-13 27-Oct-14

21-Dec-13 28-Dec-13

28-Dec-13 25-Aug-14

28-Dec-13 23-Feb-14

22-Jan-14 12-Mar-14

12-Mar-14 03-Apr-14

13-Feb-14 31-Mar-14

08-Mar-14 03-May-14

03-May-14 25-May-14

29-Mar-14 26-May-14

17-Apr-14 12-Jun-14

14-Jun-14 08-Jul-14

12-May-14 29-Jun-14

02-Jun-14 03-Aug-14

04-Aug-14 25-Aug-14

02-Mar-14 20-Oct-14

02-Mar-14 20-Apr-14

23-Mar-14 21-May-14

22-May-14 12-Jun-14

13-Apr-14 09-Jun-14

04-May-14 25-Jun-14

26-Jun-14 02-Aug-14

26-May-14 22-Jul-14

Project Overview Bar  Chart Multiple Roads Project South II

TO# 12

All Projects

WBS Elements below Project

Summary Page 3 of 6 Date Revision Checked Approved

11-Feb-14



WBS Name Start Finish

Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 17-Jun-14 16-Aug-14

Main Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 17-Aug-14 07-Sep-14

Main Road  St.  2+950 To St. 3+450 LHS  Area B 13-Jul-14 02-Sep-14

Main Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 11-Aug-14 23-Sep-14

Main Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 23-Sep-14 20-Oct-14

Phase #3  Intersections @ 4+046 Area A RHS & LHS Area A 01-Sep-14 16-Oct-14

Phase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 04-Aug-14 18-Sep-14

Temporary Detours " if any" 21-Apr-14 04-May-14

Miscellaneous activities - If any as location is not determined yet 27-May-14 01-Sep-14

Miscellaneous Works 03-Sep-14 27-Oct-14

PROJECT 01 Post Construction Phase 22-Oct-14 30-Oct-14

PROJECT 02 Samu' -Yatta Road 01-Nov-13 28-Jul-14

PROJECT 02 Pre Construction  Phase 01-Nov-13 15-Dec-13

PROJECT 02 Conformed Drawings and Coordination 01-Nov-13 15-Dec-13

PROJECT 02 Mobilization 02-Nov-13 02-Dec-13

PROJECT 02 Construction  Phase 24-Nov-13 21-Jul-14

PROJECT 02 Construction Submittals 24-Nov-13 15-Apr-14

PROJECT 02 Shop Drawing Submittals 24-Nov-13 12-Apr-14

Plan Profile and Cross Sections 24-Nov-13 19-Mar-14

Pipe Culverts 07-Dec-13 29-Mar-14

Stone Walls 20-Jan-14 25-Mar-14

Otheres 23-Mar-14 12-Apr-14

PROJECT 02 Material Submittals 04-Dec-13 15-Apr-14

PROJECT 02 Construction Phase 18-Dec-13 21-Jul-14

Jul A S O N D J F M A M J Jul A S O N D J F
Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

013 2014 2015

17-Jun-14 16-Aug-14

17-Aug-14 07-Sep-14

13-Jul-14 02-Sep-14

11-Aug-14 23-Sep-14

23-Sep-14 20-Oct-14

01-Sep-14 16-Oct-14

04-Aug-14 18-Sep-14

21-Apr-14 04-May-14

27-May-14 01-Sep-14

03-Sep-14 27-Oct-14

22-Oct-14 30-Oct-14

01-Nov-13 28-Jul-14

01-Nov-13 15-Dec-13

01-Nov-13 15-Dec-13

02-Nov-13 02-Dec-13

24-Nov-13 21-Jul-14

24-Nov-13 15-Apr-14

24-Nov-13 12-Apr-14

24-Nov-13 19-Mar-14

07-Dec-13 29-Mar-14

20-Jan-14 25-Mar-14

23-Mar-14 12-Apr-14

04-Dec-13 15-Apr-14

18-Dec-13 21-Jul-14

Project Overview Bar  Chart Multiple Roads Project South II

TO# 12

All Projects

WBS Elements below Project

Summary Page 4 of 6 Date Revision Checked Approved

11-Feb-14



WBS Name Start Finish

Implement Traffic Control 18-Dec-13 29-Dec-13

Phase #1 Construction Road From St. A0+000  To St. A3+860 Area B 29-Dec-13 03-Jul-14

From St. A0+000  To St. A0+450 29-Dec-13 22-Feb-14

From St. A0+450  To St. A0+990 22-Jan-14 18-Mar-14

From St. A0+990  To St. A1+500 Area B 13-Feb-14 17-Apr-14

From St. A1+500  To St. A2+300 Area B 10-Mar-14 20-May-14

From St. A2+300  To St. A3+100 Area B 31-Mar-14 12-Jun-14

From St. A3+100  To St. A3+860 Area B 27-Apr-14 03-Jul-14

Phase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 22-Mar-14 31-May-14

Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 10-Apr-14 05-Jul-14

Temporary Detours " if any" 22-Apr-14 06-May-14

Miscellaneous Works  Seg. A and Seg. B 02-Apr-14 21-Jul-14

PROJECT 02 Post Construction Phase 21-Jul-14 28-Jul-14

PROJECT 03 Milling and Overlay of Bethlehem Internal Roads 01-Nov-13 29-Apr-14

PROJECT 03 Preconstruction Phase 01-Nov-13 15-Dec-13

PROJECT 03 Conformed Drawings and Coordination 01-Nov-13 15-Dec-13

PROJECT 03 Mobilization 02-Nov-13 02-Dec-13

PROJECT 03 Construction Phase 10-Dec-13 20-Apr-14

PROJECT 03  Construction Submittals 10-Dec-13 13-Feb-14

PROJECT 03 Shop Drawing Submittals 18-Dec-13 03-Feb-14

Road Plans and Details for Asphalt & Concrete Sidewalk 18-Dec-13 19-Jan-14

Otheres 07-Jan-14 03-Feb-14

PROJECT 03 Material Submittals 10-Dec-13 13-Feb-14

PROJECT 03 Construction 18-Dec-13 20-Apr-14

Jul A S O N D J F M A M J Jul A S O N D J F
Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

013 2014 2015

18-Dec-13 29-Dec-13

29-Dec-13 03-Jul-14

29-Dec-13 22-Feb-14

22-Jan-14 18-Mar-14

13-Feb-14 17-Apr-14

10-Mar-14 20-May-14

31-Mar-14 12-Jun-14

27-Apr-14 03-Jul-14

22-Mar-14 31-May-14

10-Apr-14 05-Jul-14

22-Apr-14 06-May-14

02-Apr-14 21-Jul-14

21-Jul-14 28-Jul-14

01-Nov-13 29-Apr-14

01-Nov-13 15-Dec-13

01-Nov-13 15-Dec-13

02-Nov-13 02-Dec-13

10-Dec-13 20-Apr-14

10-Dec-13 13-Feb-14

18-Dec-13 03-Feb-14

18-Dec-13 19-Jan-14

07-Jan-14 03-Feb-14

10-Dec-13 13-Feb-14

18-Dec-13 20-Apr-14

Project Overview Bar  Chart Multiple Roads Project South II

TO# 12

All Projects

WBS Elements below Project

Summary Page 5 of 6 Date Revision Checked Approved

11-Feb-14



WBS Name Start Finish

Implement Traffic Control 18-Dec-13 29-Dec-13

Phase#1 Segment A Hebron Jerusalem Road 29-Dec-13 04-Mar-14

Hebron Jerusalem Road RHS 29-Dec-13 09-Feb-14

Hebron Jerusalem Road LHS 27-Jan-14 04-Mar-14

Phase#2 Segment B Bethlehem Internal Roads 15-Feb-14 03-Apr-14

Wadi Ma'ali Road (1560 M) 15-Feb-14 19-Mar-14

Al Dibis Road ((450 M) 05-Mar-14 29-Mar-14

Wadi Shahine Road (150 M) 18-Mar-14 03-Apr-14

Phase#3 Segment C Bethlehem Internal Roads 27-Mar-14 20-Apr-14

Al -Atan Road (290 M) 27-Mar-14 20-Apr-14

Al- Khleifat Road (820 M) 27-Mar-14 20-Apr-14

PROJECT 03 Post Construction Phase 21-Apr-14 29-Apr-14

Post Submittals 31-Oct-14 31-Oct-14

Jul A S O N D J F M A M J Jul A S O N D J F
Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

013 2014 2015

18-Dec-13 29-Dec-13

29-Dec-13 04-Mar-14

29-Dec-13 09-Feb-14

27-Jan-14 04-Mar-14

15-Feb-14 03-Apr-14

15-Feb-14 19-Mar-14

05-Mar-14 29-Mar-14

18-Mar-14 03-Apr-14

27-Mar-14 20-Apr-14

27-Mar-14 20-Apr-14

27-Mar-14 20-Apr-14

21-Apr-14 29-Apr-14

31-Oct-14 31-Oct-14

Project Overview Bar  Chart Multiple Roads Project South II

TO# 12

All Projects

WBS Elements below Project

Summary Page 6 of 6 Date Revision Checked Approved

11-Feb-14



                              

 

Combined resources for the construction crews, Manpower and equipments 

 
 

Below Tables (01- 03) details the combined resources for the construction crews, Manpower and equipments that 

will be used in each road construction. 
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Task order #12 - PROJECT 01
Dura - Hebron (Sinjer) Road
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1 33

 WORK IMPLEMENTATION PLAN
    RESOURCES

RESOURCES

PLANTS EQUIPMENT (ALL CREWS)

WORK ACTIVITY

MANPOWER
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R
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W

 N
A
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E

  O
R

  N
U
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E
R

 O
F
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R
E

W

STATION LOCATION
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3

All Project

APCO/ T
ech

nica
l c

o.
Survey  Works One Crew 1 1
Shop Drawings One Crew 2

0+000 R 4+046 R

0+000 L 4+046 L

ROAD EARTH WORKS 0+000 R 4+046 R

0+000 L 4+046 L

0+000 R 4+046 R

0+000 L 4+046 L

STEEL PIPE LINE 0+000 R 4+046 R P1: Pipe Crew#1 7 1 1 1 2 3 2 2 1 1
         Trench Excavation,bedding, 0+000 L 4+046 L P1: Pipe Crew#2 7 1 1 1 2 5 2 2 1 1
CONCRETE WORKS 0+000 R 0+030 R

0+395 R 0+410 R
0+435 R 0+468 R
0+483 R 0+540 R
0+725 R 0+740 R

1+100 R 1+110 R
1+620 R 1+750 R
1+800 R 1+820 R
1+840 R 1+865 R
1+920 R 2+020 R
2+230 R 2+290 R
2+360 R 2+385 R
2+390 R 2+410 R
2+680 R 2+840 R

3+920 R 3+950 R
0+010 L 0+040 L

0+240 L 0+260 L
0+765 L 0+820 L

1+540 L 1+610 L
1+680 L 1+740 L
3+370 L 3+540 L
3+610 L 3+660
3+765 L 3+785 L
3+920 L 3+950 L

  Reinforced  Concrete for  Ditches, Protection & sidewalk P1: Conc. D.  Crew# 1 5 2 4 6 4 1 3
0+080 R 0+995 R
2+205 R 2+940  R
1+ 085 L 2+105 L

3+002 3+998 L

0+000 R 4+046 R

0+000 L 4+046 L

ASPHALT WORKS
      7 cm Asphalt Binder  layer 
      5 cm Asphalt Wearing  layer 
      Asphalt Milling  

0+800 R 0+820 R
0+940 R 0+980 R
1+030 L 1+060 L
2+ 060 R 2+120 R
2+160 R 2+190 R

ROAD FURNITURE'S
       Galv. Steel Guard Rail 
  Galv. Steel Handrail Rail  P1: Galv. Steel Handrail Rail 3 1 1
       Thermoplastic paint
       Traffic Signs & Cat Eyes
Street Lighting Poles P1:  Street. L. Crew#1 3 2 2 1 1

1

7
1

2 33 3

1

      Gravity & Concrete Reinf. for Walls including 
       Excavation, backfill and water proofing & Construct Septic tank

P1: Conc. W.  Crew# 1

1 2

2

Intersection @ 0+000

Intersection @ 4+046 R

P1: Traffic & S. Crew#1

P1:Exca. Crew # 2

P1:B.C. Crew # 1

1

1

22

1

1

1

11

1

1

Curbstone and  Side Walks Including  Excavation Curbstone and 15 cm base course 

 St. 3+350 R

P1: Conc. W.  Crew# 1 7

Traffic, Control, Detour & Safety Measures
P1: Traffic & S. Crew#2

21

Intersection @ 0+000

Intersection @ 4+046

Intersection @ 4+046 

3

Intersection @ 0+000

3

2

2

1

1

1

1 2

1

3

P1:B.C. Crew # 2

3

1

1

1

2 2

3

3

1

3

1

1

1

2

1

1 1 1

2

3

8

1

3

P1: Side Walk. Crew #1 3

3

P1: Road Furnishing. Crew#1 4 3

3

1

Intersection @ 4+046
2

2

2

6

1

All Project

3

         Road Excavation including 
         (Cut/Fill) up to finish sub grade level

All ProjectAll Project

        20 cm thick Base Course First 
       and Second Layer 

3

Refer to Drawings

11 1 1

1

1

1 1

2

All Project

1 2

1P1:Exca. Crew # 1

Wing Wall @ 3+2255 L

Refer to Drawings

1

P1: Asphalt Crew # 1 17

Wing Wall @ 3+105 L

3

Intersection @ 0+000

1 2 3

1

P1:Guard rail. Crew # 1

P1: Stone W. Crew#1 3 313

1

1

1

APCO/ T
ech

nica
l c

o.

 T
ec

hn
ic

al
 G

ro
up

P1: Side Walk. Crew #2

Refer to Drawings

1

1

Stone walls 
      including concrete capping , excavation, backfill.

Septic Tank @ St. 1+025R

Septic Tank @ St. 1+360 R

Septic Tank @ St. 0+058 L

Septic Tank @ St. 0+875 L
Septic Tank @ St. 0+995 L

1
   Storm Drainage system including structural 
      excavation and concrete works and wing wall

P1: Pipe C. Crew # 1

P1: Pipe C. Crew # 2

3

3

1

11 121 1 1

1

11

2



Task order #12 - PROJECT 02
Samua' - Yatta Road 
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Survey  Works One Crew 1
Shop Drawings One Crew 2

A0+990 A4+121.6 P2: Traffic & S. Crew#1 1 2
A0+000 A0+990
B0+000 B0+400

ROAD EARTH WORKS

A0+000 A0+990
B0+000 B0+400

        20 cm thick Topping  Layer A0+990 A4+121.6 P2:TOP. Crew # 1 6 1 1 4 1 1
A0+000 A0+990
B0+000 B0+400
A0+990 A4+121.6 P2:B.C. Crew # 1 6 2 2 4 1 1
A0+000 A0+990
B0+000 B0+400

CONCRETE WORKS

  Reinforced  Concrete for  Ditches, Protection & sidewalk P2: Conc. D.  Crew# 1 6 2 4 6 6 1 3

ASPHALT WORKS
      7 cm Asphalt Binder  layer 
      5 cm Asphalt Wearing  layer 
      Asphalt Milling  

A0+920 R A1+020 R
A1+380 L A1+390 L
A2+220 R A2+300 R
A2+590 L A2+620 L
A2+760 L A2+820 L
A2+840 L A3+000 L
A3+180 L A3+300 L
A3+360 L A3+450 L
A3+560 L A3+740 L
A0+040 R A0+070 R
A0+100 R A0+130 R
A0+140 R A0+240 R
A0+280 R A0+380 R
A0+580 R A0+640 R
A0+740 R A0+880 R
B0+010 L B0+070 L
B0+180 L B0+200 L
A0+220 L A0+350 L
A0+380 L A0+470 L
A0+480 L A0+640 L
A0+650 L A0+880 L

ROAD FURNITURE'S
       Galv. Steel Guard Rail 
       Thermoplastic paint
       Traffic Signs & Cat Eyes

1P2: Stone W. Crew#3

1

P2: Stone W. Crew#2

3 1 4

14 1P2:TOP. Crew # 2 6

11

1

8 1 2

2 2

1 1P2:Exca. Crew # 2 1 3

P2:B.C. Crew # 2

1 1

1

1 1

Traffic, Control, Detour & Safety Measures APCO P2: Traffic & S. Crew#2 1 2

2 11 1

8

1

1

3

2 2

1

3 1

1

1

4 2

6

11

P2: Side Walk. Crew #1 3

2

P2: One Crew 4

26 1 1

1

2

2

1

3

 WORK IMPLEMENTATION PLAN
    RESOURCES

RESOURCES
PLANTS EQUIPMENT (ALL CREWS)

1 1

All ProjectAll Project

Refer to Drawings

WORK ACTIVITY

MANPOWER
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APCO All Project

2

         Road Excavation including 
         (Cut/Fill) up to finish sub grade level

        20 cm thick Base Course First 
       and Second Layer 

1

11 1

3 1

1

1

3

3 1

1

1

2 1

4 3

1

1

1

All Project

Refer to Drawings

8

2

P2: Asphalt Crew # 1 17

@ St. A3+100 R

@ St. A0+770

       Concrete Reinf.  Walls including 
       Excavation, backfill and water proofing 

Pipe Culvert including structural  Excavation    and    concrete 
works

A0+990 A4+121.6 P2:Exca. Crew # 1

@ St.A3+958
@ St.B0+000

@ St.B0+200 L

@ St. A3+340 R
@ St. A3+720 L

@ St. A2+200
@ St. A2+670

@ St. A2+640 R

@ St. A3+760 L

6

P2: Pipe C. Crew # 1

P2: Conc. W.  Crew# 1

2 2 14 1

1

1

P2: One Crew

P2: Stone W. Crew#1 4 3

Stone walls 
      including concrete capping , excavation, backfill.

3 1

3 1

Shaltaf

1

11

Curbstone and  Side Walks Including  Excavation Curbstone 
and 15 cm base course 



Task order #12 - PROJECT 03

Milling and Overlay of Bethlehem Internal Roads
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Survey  Works P3: One Crew 1

Shop Drawings P3: One Crew 2

Traffic, Control, Detour & Safety Measures P3: Traffic & S. Crew#1 2 3

ROAD EARTH WORKS

Saw Cut Exisiting Asphalt,  Road Excavation, 
Backfill, Base Course Layer

Curbstone & Interlocking Block P3: Curbs. Crew # 1 5 2 3 1 1 1

Asphalt Milling P3: Milling Crew # 1 5 1 1 2 1

Asphalt Patching and Leveling Course P3: Leveling Crew # 1 8 2 3 2 1 1

5 cm Asphalt wearing course including tack coat / 
prime coat

P3: Asphalt Crew # 1 10 3 6 4 1 1

Concrete Protection P3: Conc. D. Crew # 1 5 1 1 2 2 1 1 1

ROAD FURNITURE'S

  Galv. Steel Handrail Rail 

      Galv. Steel Guard Rail P3:Guard rail. Crew # 1 2 2 2 1

      Thermoplastic paint

      Traffic Signs & Cat Eyes

2

1

1

ROAD 
DESCRIPTION

P3:Exca. Crew#1All Project

 P3: Galv. Steel Handrail Rail 

1

1

1

11 1 1

1 1

2

1

2 1 1 2

APCO & Tarifi

Tarifi

2

P3: Road Furnishing. Crew#1 11

All Project

Refer to Drawings
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WORK ACTIVITY
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 WORK IMPLEMENTATION PLAN

    RESOURCES

RESOURCES
PLANTS EQUIPMENT (ALL CREWS)

All Project

All Project

All Project 1

All Project

21

All Project

All Project

33

All Project
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 S-CURVE TO12: Multi Roads Project in the South Area (II) (Primavera Format) 
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted
Total Cost

Multiple Roads PMultiple Roads Project South  II 364d 01-Nov-13 31-Oct-14 0d $11,759,300
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
2014 2015

31-Oct-14
Start Date NTP Completion  Multiple Roads Proj...Completion (Project 03)  Millin...Completion (Project 02) Samu' -...Completion (Project 01) Dura - ...Start Preconstruction SubmittalFinish  Preconstruction Submitt...Start MobilizationFinish MobilizationStart Shop Drawing Submittal Finish Shop Drawing SubmittalStart Material Submittal Finish Material submittalStart Construction  (Ground Bre... Finish Construction PhaseStart MobilizationFinish MobilizationStart Shop Drawing Submittal Finish Shop Drawing SubmittalStart Material Submittal Finish Material submittalStart Construction  (Ground Bre... Finish Construction PhaseStart MobilizationFinish MobilizationStart Shop Drawing SubmittalFinish Shop Drawing SubmittalStart Material SubmittalFinish Material submittalStart Construction   (Ground Br...Finish Construction PhaseFinal for Construction Drawing ...Order 2",4"& 6" pipes and fitti...Order Concrete pipesDelivery 2",4"& 6" pipes and fi...Delivery   Concrete pipesOrder Street Lighting PolesDelivery  Street Lighting Poles Start Submitting   As Built dra...Start preparation Final paymentFinal for Construction Drawing ... Start Submitting   As Built dra...Start preparation Final paymentFinal for Construction Drawing ... Start Submitting   As Built dra...Start preparation Final payment Start preparation Warranties (t...Start preparation Final Accepta...Start preparation Release of li...Start preparation Final  ReportStart preparation Clearance cer...

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

$0

$400,000

$800,000

$1,200,000

$1,600,000

$2,000,000

$3,000,000

$6,000,000

$9,000,000

$12,000,000

$15,000,000

Budgeted Total Cost

Planned Value Cost

Construction Program

(Baseline)

TO# 12

Multiple Roads Project South II

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 1 of 1 Date Revision Checked Approved

11-Feb-14


