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USAID REGULATORY ENERGY ASSISTANCE PROJECT (REAP) 
 
The USAID Regulatory and Energy Assistance Project will work to create a BiH energy sector that is fully 
integrated into the regional and EU markets and assist in the implementation of the Action Plans toward 
the eventual privatization of the energy companies. It contributes directly to SO 1.3 “Accelerated Private 
Sector Development” and specifically to IR 3 a “Rationalized Energy Sector.” The REAP is designed to 
assist in reforms to bring about a rationalization of the sector.  Specifically, REAP will focus on achieving 
results in two areas: (1) a fully integrated energy sector into the regional market and the EU; and (2) 
restructured and commercialized energy companies.  
 
Exhibit 1 shows how the three task objectives (TOs) identified by the USAID contribute to achieving the 
strategic objective and intermediate result listed above. Under each TO we have identified key result 
areas (KRAs) that will guide the activities set out in this Work Plan.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
      
 
      
 
 
 
 
 
 
 
 
 
 
 
 
 
TO= Task Objective 
KRA= Key Result Area 
 
 

SO 1.3: Accelerated private sector development  
(USAID/BiH FY 06 Strategy Statement November 2005) 

IR 3: Expand and improved access to economic and social 
infrastructure “Rationalized energy sector.“  
 

 

TO 1: Fully Integrated Energy 
Sector into the Regional Market 
and EU 

TO 3: Broader Public 
Understanding of BiH Energy 
Sector Issues and Challenges 

TO 2: Restructuring and 
Commercialization of Energy 
companies  

KRA 1: Creation of Legal and 
Regulatory Gas Framework  

KRA 2: Transformation of ISO into 
a full MO after the Transition 
Phases of the Internal BiH Market  

KRA 3: Unification of the 
Regulators  

KRA 1: Implementation of the 
Action Plans  

KRA 1: Regulators and ISO 
Efficiently Communicate with 
Decision Makers and General 
Public 

KRA 2: Decision Makers are 
Acquainted with Energy Reform 

KRA 3: NGOs Have Knowledge to 
Support Proposed and Effected 
Reform 

KRA 4: Media Outlets 
Consistently, Accurately and 
Comprehensively Inform Public on 
Energy Reform 
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Achievement of these objectives will require unprecedented cooperation among all political levels of 
government − the Entities of the Federation of BiH and Republika Srpska (RS), and the state of Bosnia 
and Herzegovina − and all energy sector institutions.  
 
REAP project activities are designed to achieve specific objectives and expected results. This document 
consists of the detailed General Work Plan and a Performance-Based Monitoring/Management Plan 
(PBMP). 
 
Exhibit I outlines the General Work Plan that includes extensively developed details regarding Year One 
as well as details for the remaining years.  Activities are organized by key result areas or KRAs, each 
including a description of the timing and resources necessary to carry it out. 
 
Assumptions and Conditions 
 
The Project Work Plan is based on a number of basic assumptions and conditions that are necessary for 
the REAP team to be able to fully achieve its objectives.  Those assumptions and conditions are: 
 
The political environment in both Entities is such that integrated country-wide activities and reform can be 
achieved; 
The REAP activities can be harmonized in both Entities; and 
All Ministries are willing to participate in REAP activities and have employees that are capable of 
participating in REAP activities. 
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TO 1:  Fully Integrated Energy Sector into the Regional and EU Markets      
 

Objectives  Timeframe Activities 
Responsibilities 

Deliverables  
Team Members  Counterparts  

KRA 1 Creation of 
Legal and 
Regulatory 
Framework for 
Gas 
 
  
KRA 1.1: Legal 
gas framework 
created. 
 
 
TO 1 KRA 1.1.1: 
Draft three gas 
laws. 

 

 
 
 
 
TO 1 KRA 1.1.2:   
Introduce draft gas 
laws into three 
legislative bodies 
and work to assist 
their passage. 
 

March 2007- 

December 
2010 

 

March 2007-
December 
2008 

 

March 2007- 
December 
2007 

 

 

 

 

January 
2008- 
December 
2008 

 
 
 
 
 
 
 
 
 
 
 
Drafting 
 
-Advise Republika Srpska Ministry of Economy, Energy and 
Development to bring RS Draft Gas Law into compliance 
with EU Gas Directive 
 
-Separate Pierce Atwood State Gas Law into Entity and 
State laws for use by the Federation and the State, based 
on the electricity sector structure 
 
Introduction into legislative bodies and passage 
− Assist with revisions to each law when the individual 

Ministries put it into final format; 
− Interact as requested with the legislative committees 

responsible for an energy bill, individual 
parliamentarians or party heads that desire information 
on the draft laws; 

− Review of requested amendments from the committees 
and the plenary sessions from each House of the RS 
National Assembly and the Federation and State 
Parliaments; and 

− Mobilize REAP public outreach and communication for 
lobby materials for all counterparts and media, including 
presentation materials to the legislators, media and 
public to make the laws understandable for 
parliamentarians, the media, and the Ministries 
involved.   

Jane Wilson  

Dejan Bosnjak 

Drazena Peranic 

Legal Consultant 
TBD 

Republika 
Srpska Ministry 
of Economy, 
Energy and 
Development 
and Federation 
Ministry of 
Energy, Mining 
and Industry, 
State Ministry of 
Foreign Trade 
and Economic 
Resources, 
Members of the 
International 
Community 

-Thorough and complete 
comments on the RS Draft 
Gas Law and a high level 
Memorandum with regard 
to the most serious 
problems encountered in 
the law; 
-Comments on subse-
quent drafts of the RS 
Draft Gas Law that 
incorporate REAP com-
ments;  
-A Federation draft gas 
law that addresses 
distribution and supply;   
-A State draft gas law that 
provides for transport and 
international trade.  
-Gas laws as introduced 
into the legislative authori-
ties, noting any changes 
made between the time 
that REAP last reviewed 
the laws to the time of 
introduction; 
-Any talking materials 
used in meetings with 
legislative committees, 
party heads or other 
parliamentarians and 
other materials used in the 
public outreach and 
communication efforts to 
ensure that the gas laws 
are understandable and 
understood; 
-The amendments, if any, 
that the legislative 
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Objectives  Timeframe Activities 
Responsibilities 

Deliverables  
Team Members  Counterparts  

 

 

committees or the plenary 
sessions of the houses of 
the National Assembly 
and Federation and State 
Parliaments propose to 
make to the laws;  
-REAP commentary on 
proposed amendments, if 
requested; and 
-Final versions of the gas 
laws. 

KRA 1.2: 
Secondary gas 
legislation created 

 

October 
2007- 

June 2009 

− Advise regarding the amendment of existing regulator 
formation documents to include jurisdiction over the gas 
sector;  

− Advise and assist with regard to appropriate regulations 
to be drafted by each regulator covering practice and 
procedural rules, tariff methodology, licensing rules, 
system operational rules, conditions of supply, third 
party access rules and uniform system of accounts;  

− Advise on design of coordinated format for drafting of 
the system operational rules and submission to 
commissions for approval; 

− Advise the commissions with regard to the 
organizational changes needed to accommodate the 
regulation of gas; 

− Assist the commissions with regard to additional 
budgetary means needed to regulate this additional 
sector; and 

− Mobilize REAP public outreach and communication to 
explain to the media and public what the secondary 
legislation effort means, the benefits to the public, and 
how the public can participate.  

 

 

Jane Wilson 

Dejan Bosnjak 

Drazena Peranic 

Regulatory Gas 
Consultant TBD 

State energy 
regulatory 
commission 
SERC, 
Federation 
energy regulatory 
commission 
FERC and 
Republika 
Srpska energy 
regulatory 
commission 
RSERC. 

 

-Suggested amendments 
for the three sets of 
formation documents; 
-Outlines of regulations on 
practice and procedure, 
tariff methodology, 
licensing, system 
operational rules, 
conditions of supply, third 
party access and uniform 
system of accounts;   
-Suggestions with regard 
to the harmonized drafting 
of the system operational 
rules, which may or may 
not include the conditions 
of supply;  
-Training presentations 
and hand-outs for 
operation of the natural 
gas systems, including 
LNG and storage; 
-Training presentations 
and hand-outs on gas 
tariff methodology and its 
differences from electricity 
tariff methodology; 
-All materials used in 
public outreach and 
communication efforts 



USAID Regulatory and Energy Assistance Project (REAP) BiH                                         Project Work Plan 

Bosnia and Herzegovina (BiH) Regulatory and Energy Assistance Project (REAP)       p. 6 
USAID Contract No. EPP-I-00-03-00004-00, Task Order 5 

Implemented by Advanced Engineering Associates International, Inc. as USAID Contractor 

Objectives  Timeframe Activities 
Responsibilities 

Deliverables  
Team Members  Counterparts  

with regard to the 
development of secondary 
legislation; and 
-Talking points and 
memoranda prepared to 
assist the commissions on 
organizational and budget 
changes needed to 
accommodate the 
regulation of gas. 

 
TO 1 KRA 1.3: 
Gas License and 
Tariff Proceedings 
commenced and 
completed. 

April 2008-  
December 

2009 

− Advise as regulators order commencement of interim 
licensing proceedings; 

− Advise as regulated companies file applications for 
interim licenses; 

− Advise as interim licenses issued to natural gas 
ndertakings;   

− Advise as regulators order commencement of initial 
tariff proceedings utilizing the uniform system of 
accounts;   

− Advise as regulated companies file applications for 
tariffs as ordered; 

− Review and advise as decisions on tariffs are issued in 
all proceedings; and 

− Mobilize REAP public outreach and communication for 
all counterparts, the press and the public, including 
presentation materials to explain the impact of 
regulated cost-based tariffs, which will be instituted in 
the gas sector for the first time.    

 

Jane Wilson 

Dejan Bosnjak 

Drazena Peranic 

Regulatory Gas 
Consultant TBD 

 
 
 
 
 
 
 
 
 

SERC, FERC, 
RSERC 

-Advisory emails and 
memoranda generated by 
the regulators, their staff, 
the natural gas consultant, 
and the REAP Chief of 
Party with regard to 
specific problems 
encountered in the 
regulatory proceedings; 
-Orders from the 
regulators requiring 
license and tariff 
applications; 
-Applications for licenses 
and tariffs from regulated 
companies; 
-Orders on license and 
tariff applications; and 
-Materials utilized for 
public outreach and 
communication with 
regard to the institution of 
cost-based tariffs for gas. 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  
KRA 2 
Transformation of 
ISO into a full MO 
After the 
Transition Phases 
of the Internal BiH 

July 2007-
March 2011 

 

 
 
 
 
 
 

Jane Wilson 

Dejan Bosnjak 

Drazena Peranic 

RS Energy 
Ministry of 
Economy, 
Energy and 
Development, 
Federation 

-Presentations and hand-
out materials from the 
large conference on 
fundamental market 
concepts; 
-A developed list of 
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Market 
 
KRA 2.1  Market 
Opening Plan. 
 

 

 

July 2007- 
December 
2008 

 
 
− Hold a large conference with presenters from the region 

that addresses fundamental market concepts; 
− Develop a market design to move from the current 

closed market to bilateral contracts and the balancing 
market, with gradual deregulation of generation, 
addressing the issue of export in a hydro-thermal 
generation market; 

− The market design will clarify the party responsible for 
each step of market evolution and for market operation;  

− The market opening plan for both electricity and gas 
must include a vulnerable customer plan;    

− A concerted lobby and communication effort for a 
vulnerable customer plan, directed to the RS Ministry of 
Economy, Energy and Development, Federation 
Ministry of Energy, Mining and Industry, MOFTER, the 
Entity Prime Ministers and Presidency, the legislative 
bodies, and the public as appropriate and necessary is 
effected; and 

− Build upon the electricity market opening plan and 
create one for natural gas with detailed regulations for 
suppliers of last resort and customer switching.   

 

Market Design & 
Implementation 
Expert TBD 

Regulatory 
Consultant- Market 
Implementation 
Regulation TBD 

Ministry of 
Energy, Mining 
and Industry, the 
three regulators, 
the three EPs, 
the Independent 
System Operator 
(ISO) and the 
International 
Community. 

 

market issues, 
presentations, hand-outs, 
and collective worksheets,  
developed by the Market 
Design Expert for two 
workshops to be led by 
such expert for the two 
workshops; 
-Conclusions from each of 
the two workshops on 
development of the 
market, with the final 
conclusions decided by 
the decision-maker 
workshop; 
-A summary of the market 
design plan by the 
consultant, summarizing 
in an easy-to-understand 
fashion, what the market 
design is and how it 
should be implemented, 
i.e., how the country can 
and should move from the 
current situation to a 
market with bilateral 
contracts and a balancing 
market; 
-Advising memoranda and 
materials delivered to the 
Entity Regulators by the 
consultant on customer 
switching rules and the 
Supplier of Last Resort; 
-Any materials used in the 
effort to create a proposal 
for a vulnerable customer 
program; 
-Materials created for use 
in the lobby and 
communication effort for 
the vulnerable customer 
plan, and/or the lack 
thereof; and 
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-The materials utilized for 
the public information 
campaign with regard to 
the market design, the 
supplier of last resort and 
the customer switching 
regulations and which 
customers would use 
them.  

KRA 2.2  Market 
Monitoring 

 

April 2008- 

December 
2009 

− Develop practices and procedures for the ISO and the 
Regulatory Commission(s) to employ market monitoring 
for anti-competitive conduct/market power;1 and  

− Mobilize REAP public outreach and communication to 
explain to the government, legislators, media and the 
public what market monitoring is and what the benefits 
are.  

 

 

Jane Wilson 

Dejan Bosnjak 

Drazena Peranic 

Market Monitoring 
Design Consultant 
TBD 

Market  Monitoring 
Implementation/ 
Analysis Consultant 
TBD 

ISO, EPs and the 
three Electricity 
Regulatory 
Commissions 

-Training materials and 
hand-outs used to train 
the appropriate 
stakeholders with regard 
to market monitoring; 
-Memoranda or 
documents submitted by 
the consultants to 
recommend market 
monitoring practices and 
procedure to the key 
market monitoring 
stakeholders; 
-Presentations, hand-outs 
and any results of market 
monitoring exercises 
conducted during 
workshop or hands-on, 
ongoing training; and 
-All materials used in the 
public outreach and 
communication effort to 
explain market monitoring. 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  
KRA 2.3  Grid 
Code and Market 
Rules 

 

October 
2007- 
December 
2009 

− A new Grid Code is to be developed by the ISO and 
approved by the State Electricity Regulatory 
Commission; 

− New Market Rules are to be developed by the ISO and 
approved by the State Electricity Regulatory 

Jane Wilson 

Dejan Bosnjak 

Market Monitoring 

The ISO, its 
Technical 
Committee that 
developed the 

-Any documents 
containing an expert 
assessment and general 
recommendation 
regarding revision of the 

                                                 
1 USAID and NARUC are sponsoring a market monitoring program in the region, and it would make sense to leverage off of the work done within the regional 
market monitoring to apply to in-country market monitoring.  In the 10th Athens Forum in April 2007, a Draft Report was issued on the South East Europe Market 
Monitoring for the Period December 2006 to February 2007. 
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Commission; 
− A tactical decision will be made with the ISO, Technical 

Committee, regulator(s), and other stakeholders 
whether to develop new Market Rules for the balancing 
market as provided in KRA 3.8, or whether to evolve the 
Market Rules in two steps; and  

− Support will be given to the ISO in working with the 
Technical Committee on any revisions needed to the 
Grid Code and Market Rules. 

Design Consultant 
TBD 

 

first Grid Code 
and Market 
Rules, and the 
SERC 

Grid Code and/or 
redrafting of the Market 
Rules; and 

-Drafts and the final 
versions of the revised 
Grid Code and Market 
Rules 

KRA 2.4  ISO and 
Transco 
Governance for 
Smooth Market 
Operations 

 

July 2007- 
March 2011 

− Report with regard to the EU’s new energy directives’ 
direction to maximize the leverage of the ISO as the 
organization of the future, the alternative being the 
requirement to unbundled ownership of a TSO. This 
premise will underlie and support all activities of this 
KRA;2 

− Identify areas where the Transmission Company, 
Elektroprivredas, regulator(s), governments and other 
stakeholders do not accept the mandates of the 
Transco and ISO Laws and include these areas for 
consideration in the workshops identified in KRA 2.1 
with the assistance of market experts;  

− Determine the status and operability of the EBRD’s 
SCADA system installation and operation and the 
EBRD’s assessment of ISO operation, along with the 
ISO’s and European Investment Bank (EIB) plan for 
funding of the ISO balancing market software and other 
software necessary for market monitoring, dispatch and 
other functions; 

− Review the regulatory filings of the ISO, including the 
tariff filings to determine if appropriate financial and 
legal support for tariff and any other requests has been 
included to enable SERC to afford nondiscriminatory 
support and all due consideration to the ISO to enable it 
to develop into a robust and functioning ISO that 
phases into the role of balancing market operator 
according to the ISO Law; 

− Develop a financial plan for the next tariff proceeding to 
finance requirements for the future software and the 
ongoing training necessary for a robust ISO and 
balancing market operator;   

Jane Wilson 

Dejan Bosnjak 

Drazena Peranic 

Rajesh Mookerjie, 
Finance Expert 

Market Monitoring 
Design Consultant 
TBD 

Tariff Expert TBD 

 

ISO, 
Transmission 
Company, EPs, 
SERC, FERC, 
RSERC, 
International 
Community, in 
particular EBRD 
and EIB, Entity 
Energy Ministries 
and MOFTER. 

 

-Report on the potential 
new EU Directive’s 
direction with regard to 
unbundling the TSO 
structures to further the 
goals of a competitive 
government; 
-A summary of the areas 
where Transco, the EPs, 
SERC and other 
stakeholders do not fully 
support the ISO according 
to the law in an explicit or 
implicit fashion, all of 
which render the functions 
of the ISO not viable;   
-Filings, talking points, 
presentations and hand-
outs, if any, used by the 
ISO and SERC in a 
hearing on ISO issues to 
be requested by the ISO; 
-A list of the requirements 
needed by the ISO for its 
ongoing development of 
systems, upgrades and 
training to enable the ISO 
to fulfill all of the 
requirements of a fully 
functioning balancing 
market operator and ISO 
in accord with the 

                                                 
2 A “Working Document on Prospects for the Internal Gas and Electricity Market” by the Committee on Industry, Research and Energy of the European Parliament 
was issued on 13-4-2007, DT/662567EN.doc, PE 388.364v01-00. 
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− Assist with the compilation of the next ISO tariff filing 
with SERC to assist with the inclusion of the appropriate 
legal and financial arguments to the regulatory 
commission to ensure legal and nondiscriminatory 
regulatory support to the ongoing development of this 
organization are agreed and approved; and 

− The REAP public outreach and communication expert 
will develop public relations support and information 
materials to communicate the function and critical role 
played by the ISO in BiH’s integration into the Energy 
Community to the media, governments, legislators and 
public, emphasizing that the establishment and 
operation of the ISO is an accomplishment BiH can be 
proud of and that all governments and citizens can 
claim.  Tours, explanation and demonstrations of the 
ISO functions will be arranged for stakeholders, Ministry 
and legislative decision-makers. 

 

requirements of the ISO 
Law; 
 
-The legally supported 
application for approval of 
tariffs including the above 
set of requirements; 
-Materials from the 
workshop on the 
regulatory practice and 
procedure rules necessary 
for proper functioning as a 
regulated company in 
SERC, RSERC and 
FERC; and 
-All public relations 
materials utilized in the 
program to communicate 
information about and 
promote the ISO. 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  

KRA 2.5 Labeling 
Sources of 
Electricity 

July 2008- 
December 
2008 

− A suppliers’ labeling program developed and provided 
that enables customers to identify the characteristics of 
the electricity generated; and 

− REAP team will gather EU nuts and bolts practice, 
enlisting in-house experts for research.  This 
information can be passed to the regulators and other 
stakeholders for addressing in the technical or 
regulatory rules, and/or conditions of supply.  The 
REAP team will advise the regulators with regard to 
implementing this practice in its rules. 

 

Jane Wilson 

Dejan Bosnjak 

In-house expert 
TBD. 

Entity regulators 
FERC and 
RSERC, the 
three EPs. 
 

 

-Summary of best 
practices within the region 
and European Union on 
labeling the source of 
supply; and 
-Any written document 
that memorializes advice 
or suggestions on drafting 
rules that require such 
labeling on customer bills. 

 

KRA 2.6  
Balancing Market 
Price 
Methodology 

April 2008- 
June  2009 

− Development of methodology for setting balancing 
prices, which will govern the supply and purchase of 
electricity in the current non-liquid situation, drafted by 
the ISO and accepted by the State Regulator; 

− Support given to the ISO in working with the Technical 
Committee, if any, with regard to the balancing market 
tariff methodology; 

− Detailed workshops arranged for the SERC and ISO 
with regard to implementation of the balancing market 
pricing methodology; and  

Jane Wilson 
 
Dejan Bosnjak 
 
Drazena Peranic 
 
Balancing Market 
Tariff Methodology 
Consultant  TBD  

ISO, EPs, SERC, 
FERC and 
RSERC, the two 
Entity energy 
Ministries and 
MOFTER. 

 

-General information on 
pricing methodologies 
distributed to the ISO and 
regulator as provided by 
the pricing methodology 
expert; 
-Drafts of a balancing 
market price methodology 
developed by an expert in 
this area in coordination 
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− A workshop arranged for the sector as a whole to 
explain the pricing methodology. 

 

 

with the primary 
counterparts in this 
activity; 
-All materials from two 
training workshops: one to 
inform the sector as a 
whole and another to train 
in detail the ISO and 
regulator regarding the 
modeling and 
implementation of the 
pricing methodology;  
-The application to the 
appropriate regulator 
requesting approval of the 
balancing market price 
methodology; and  
-The regulatory order 
approving the balancing 
market price methodology. 

KRA 2.7 State 
Regulatory 
Commission 
Market Operator 
Approval 

October 
2008-
December 
2009 

− Development of guidelines and draft procedures for the 
ISO to become a Market Operator in a procedure in 
accordance to the ISO Law, in conjunction with the ISO 
or the regulator as appropriate;  

− Provision of the guidelines and draft procedures to the 
state regulator for approval; 

− REAP Team advice and assistance on recommended 
guidelines and procedures for the ISO to apply for the 
status of a balancing Market Operator, given the type of 
balancing market that has been designed and the 
timing of its implementation; and 

− Hands-on working meetings with the ISO and 
regulator(s) with regard to development of such 
guidelines and procedures. 

 

Jane Wilson 

Dejan Bosnjak 

  

SERC, RSERC, 
FERC and the 
ISO 

-Documentary advice and 
assistance recommending 
the guidelines and 
procedures for the ISO 
application to be a 
Balancing Market 
Operator;  
-Any materials, talking 
points, hand-outs utilized 
in the hands-on 
assistance provided to the 
ISO, regulator(s) or 
regulatory staff; and 
-Final guidelines and 
procedures for the ISO 
application to be a 
Balancing Market 
Operator. 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  

KRA 2.8 
Procedures for 
Market Balancing. 

January 
2008- June 
2010 

− Develop transparent, non-discriminatory and cost 
reflective mechanisms for balancing the market 
approved by the appropriate regulator(s); 

− The work in this set of activities will be determined by 
the decision made under KRA 2.3 as to whether and 

Jane Wilson 

Dejan Bosnjak 

Balancing Market 

ISO, any 
Technical 
Committee 
assembled by 

-Drafts of the expert’s 
prescription for the 
balancing market 
mechanisms to be 
included in the procedures 
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interim or a final set of Market Rules are developed, the 
final set of Market Rules to include the procedures and 
the operation of the mechanisms for the Balancing 
Market; 

− Support will be given to the ISO in working with the 
Technical Committee on any drafting or revising of 
Market Rules; 

− Support to the ISO in creating a filing for approval of the 
Market Rules incorporating the procedures for market 
balancing, ensuring that the procedures are explained 
to the regulators (and public, since the filings are public) 
in an understandable way; and 

− Mobilization of REAP public outreach and 
communication program to explain to the government, 
legislators, media and public the functions of the 
Balancing Market and what its benefits are.    

 

Design Consultant 
TBD  

Regulatory and 
Legal Consultant(s) 
TBD 

the ISO to assist 
in developing the 
rules, staff from 
SERC, RSERC 
and FERC 

for market balancing;  
Drafts of the Market Rules 
that include the processes 
for implementation of the 
mechanisms for balancing 
the market; 
-Minutes or conclusions 
from meetings of the 
Technical Committee on 
the subject, if any.   
-Presentations and hand-
outs from all workshops 
presented on the 
balancing market 
mechanisms; 
-Filing of the balancing 
market rules submitted to 
the regulator(s) for 
approval. 
-Interim and final 
regulatory orders or 
materials that pertain to 
the approval of the 
balancing market rules; 
and 
-All materials used in the 
public outreach program 
to explain the balancing 
market to counterparts 
and the public. 

KRA 3 Unification 
of the Regulators 
 
 
 
KRA 3.1.  MOU for 
Unification of 
Regulators 

 

January 
2008- March 
2011 

 

January 
2008- 
September 
2008 

 
 
 
 
 
− Develop a framework for an interim step to full 

unification that provides for more extensive interaction 
and cooperation between the three regulators; 

− Draft a Memorandum of Understanding (MOU) to be 
signed by the Republika Srpska Ministry of Economy, 
Energy and Development, the Federation Ministry of 
Energy, Mining and Industry, and the Ministry of 
Foreign Trade and Economic Resources that 
memorializes closer coordination of the three regulators 

Jane Wilson 

Dejan Bosnjak 

Drazena Peranic 

In-House Legal 
Expert  

RS Ministry of 
Economy, 
Energy and 
Development, 
the Federation 
Ministry of 
Energy, Mining 
and Industry, and 
MOFTER, 
Members of the 
International 
Community,  
SERC, FERC, 
and RSERC 

-Bullet point outline for 
USAID of vision of closer 
cooperation in regulator 
planning and execution of 
their work; 
-Discussion paper 
regarding the contents of 
the Memorandum of 
understanding and other 
lobbying materials to use 
in explaining the goal and 
concept of the MOU to 
gain buy-in from the three 
Ministries and the 
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in planning and execution of their work, working toward 
the eventual full unification of the regulators into one 
regulator; 

− Obtain execution of the MOU by the respective 
Ministries; and 

− Mobilization of REAP public outreach and 
communication to explain to the legislators, media and 
public the benefits of the work toward unification of the 
regulators.  

 

 

 

 

regulators; 
-Draft Memorandum of 
Understanding, 
acknowledging the 
possibility of eventual 
actual unification; 
-Amendments to the MOU 
and the final, signed 
version; and 
Any materials used in the 
public outreach and 
communication effort in 
explaining the benefits of 
the work toward 
unification of the regulator. 

TO 1 KRA 3.2.  
Amendment of the 
three electricity 
laws. 
Timing: Years 2-3. 
 
TO 1 KRA 3.2.1 
Drafting of 
amendments to 
the three 
electricity laws for 
unification of the 
regulators 
 

 

January 
2008- 
December 
2009 

 

January 
2008-
September 
2008 

 
 
 
 
 
 
 
Draft amendments to the three electricity laws that would 
allow the full and legal unification of the regulators. 

 

Jane Wilson  

Dejan Bosnjak 

Legal Consultant 
TBD 

Two Entity Prime 
Ministers, 
Members of the 
Presidency, RS 
Ministry of 
Economy, 
Energy and 
Development 
and Federation 
Ministry of 
Energy, Mining 
and Industry, and 
MOFTER, 
Members of the 
International 
Community, 
SERC, FERC, 
and RSERC, the 
Economic 
Council, 
Members of the 
Energy Commit-
tees of all three 
legislatures, sup-
portive leaders of 
primary parties in 
the three legis-
latures. 

-Draft proposed 
Amendments to the 
Electricity laws. 
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Objectives  Timeframe Activities Team Members  Counterparts Deliverables  
KRA 3.2.2  
Introduce draft 
amendments into 
three legislative 
bodies and work 
to assist in their 
passage 
 

 

September 

2008- 
December 
2009 

Assist in getting the amendments to the three electricity laws 
passed through the legislative authorities, including: 
− Assist with revisions to the amendments when the 

individual Ministries put them into final format; 
− Interact as requested with the legislative committees 

responsible for energy, individual parliamentarians or 
party heads that desire information on the draft 
amendments; 

− Review requested changes to the amendments from 
the committees and the plenary sessions from each 
House of the RS National Assembly and Federation 
and State Parliaments; 

− Mobilization of REAP public outreach and 
communication for lobby materials for all counterparts 
and press, including presentation materials to explain to 
the legislators, media and public what the unification 
effort means and what the benefits are.  

 

Jane Wilson  

Dejan Bosnjak 

Drazena Peranic 

Two Entity Prime 
Ministers, 
Members of the 
Presidency, RS 
Ministry of 
Economy, 
Energy and 
Development 
and Federation 
Ministry of 
Energy, Mining 
and Industry, and 
MOFTER, 
Members of the 
International 
Community, 
SERC, FERC 
and RSERC, the 
Economic 
Council, 
Members of the 
Energy 
Committees of all 
three 
legislatures, 
supportive 
leaders of 
primary parties in 
the three 
legislatures. 

-Amendments to electricity 
laws as introduced into 
the legislative authorities, 
noting any changes made 
between the time that 
REAP last reviewed the 
laws to the time of 
introduction; 
-Talking materials used in 
meetings with legislative 
committees or appropriate 
party heads or other 
parliamentarians and 
other materials used in the 
public outreach and 
communication efforts to 
explain what the 
unification effort means 
and why it is beneficial; 
-Proposed amendments, if 
any, that the legislative 
committees, individual 
parliamentarians or the 
plenary sessions of the 
houses of the National 
Assembly and Federation 
and State Parliament 
propose to make to the 
laws;  
-REAP commentary on 
proposed amendments, if 
requested; and 
-Final versions of the 
electricity laws. 

KRA 3.3 Establish 
State Energy 
Regulatory 
Commission 

January 
2010- March 
2011 

− Establish the State Energy Regulatory Commission 
through activities, including assisting with the 
amendment of: 

o statutes,  
o rules of work,  
o organization charts, and  
o internal procedures.  

Jane Wilson 

Dejan Bosnjak 

SERC, RSERC 
and FERC, along 
with the three 
Ministries of 
Energy 

-Initial proposal for 
organization and 
management of new State 
Energy Regulatory 
Commission; 
-Alternative proposals for 
organization and 
management offered 
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during discussions of how 
the unified regulator will 
be organized; and  
-Copies of the amended 
statutes, rules of work, 
organization charts and 
internal procedures, 
including the withdrawal or 
cancellation of the old 
versions of such 
documents for the three 
current regulators. 

TO 2: Restructuring and Commercialization of Energy Companies 
Objectives  Timeframe Activities Team Members  Counterparts Deliverables  

KRA 2 : 
Implementation of 
the Action Plan 

KRA 2.1: 
Unbundled EP 
Companies 
corporatized.  All 
unbundled 
(daughter) 
companies of the 
three EP 
companies are 
established as legal 
corporations and 
operating under 
headquarters 
Holding Company. 

 

June 2007-
March 2011 

 

June 2007- 
June 2009 

 
 
 
 
 
− Review the current status of the Action Plan and 

establish a base line of action plan implementation and 
restructuring; 

− Review the legal framework for further implementation 
of the Action plan; 

− Determine the status of the Federation 
Government/EPs intentions with regard to further 
implementation of the Action Plan;  

− Participate in any working groups with the three energy 
ministries, the World Bank, European Commission 
(EC), EPs and other members of the International 
Community on the energy study and/or strategy being 
funded by the World Bank and EC;  

− Identify the RS Government plan with regard to further 
reorganization of EPRS, taking into account recent 
developments on investment in the power sector of RS;  

− Advise with regard to and encourage the unbundling of 
the Federation EPs and lobby the Federation 
Government therefor; 

− Determine the three EPs’ intentions with regard to 
recombining generation and distribution companies into 
more efficient units and assist with regard to realization 
of the EPs’ plans to rationalize the unbundled 

Ognjen Markovic  

Drazena Peranic 

Short term experts 
in accounting, 
supply, energy 
institutions and 
strategy 
development TBD  

The Federation 
Ministry of 
Energy, Mining 
and Industry, the 
Republika 
Srpska Ministry 
of Economy, 
Energy and 
Development, 
MOFTER, the 
EPs, and SERC, 
FERC, and 
RSERC  

-Action plan status report. 
that presents how much of 
the original Action Plans 
have been implemented 
up to the present time; 
-Drafted base line of 
Action Plan 
implementation and 
restructuring;  
-Materials for talking 
points, presentations and 
other lobby materials;  
-List of written 
suggestions on the 
recombination of 
generation and distribution 
companies into more 
efficient units;  
-Guidance and draft 
procedures for the 
incorporation of separate 
EP daughter companies.  
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companies; and  
− Activate the REAP public outreach and communications 

program to explain the benefits of unbundling and 
corporatization of the daughter companies to the public, 
governments, parliamentarians and media, as well as 
the Ministries involved. 

 

 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  

KRA 2.2: 
Accounting 
Unbundling and 
Full Cost-Based 
Tariffs.  All joint 
stock companies 
have separated 
accounting systems 
operating and full 
cost-based tariffs 
are developed 

April 2008-
March 2010 

− Review the current accounting system in EPs, shares of 
liabilities and commercial relations within each 
company, if any;  

− Determine the status of the Federation EPs’ intentions 
with regard to accounting unbundling and developing 
their accounting systems; 

− Determine the status of the World Bank Manitoba 
Hydro’s accounting system pilot projects that will enable 
accounting unbundling;  

− Activate the REAP public outreach and communication 
program to explain the  cost-based tariff practice to the 
public, governments, parliamentarians and the media, 
as well as the Ministries involved;  

− Encourage and assist the three regulatory commissions 
to establish their uniform system of accounts rules and 
to enforce the same; 

− Assess EPs’ capacity and capability to implement a 
uniform and unbundled accounting system; and 

− Advise EPs on capacity building with regard to 
separated accounting system 

Ognjen Markovic  

Drazena Peranic  

Energy sector 
restructuring and 
accounting 
specialist TBD  

The Federation 
Ministry of 
Energy, Mining 
and Industry, the 
Republika 
Srpska Ministry 
of Economy, 
Energy and 
Development, 
Members of the 
International 
Community, the 
EPs, and SERC, 
FERC, and 
RSERC if not yet 
unified. 

 

-Report on the status of 
accounting systems at 
present time in EPs, 
governments and EPs’ 
intentions with regard to 
accounting unbundling; 
 
-Materials for talking 
points, presentations and 
other lobby materials; and  
 
-Memorialized guidance 
on the development of 
accounting systems of the 
separate unbundled 
daughter companies. 

 

KRA 2.3: Integrate 
Coal Mine and 
Electricity Action 
Plans 

July 2008-
June 2009 

− Review the Coal Mine Action Plan. Determine recent 
development in the Federation with regard to merging 
coal mines and EP B&H; 

− Determine the status of the Coal Mine Action Plan and 
extent of harmonization with electricity Action Plans and 
developments with regard to recent and prospective 
further mergers; 

− Analyze the rationale and wisdom of the merger of coal 
mines into generation plants;  

− Analyze a gap with regard to different commercial and 
legal status of coal mines in the Federation and assess 
the necessity of keeping or moving the regulation of all 
coal prices into regulators; 

Ognjen Makrovic  

Drazena Peranic  

Short term experts 
on energy 
institutions and 
strategy 
development TBD 

Federation 
Ministry of 
Energy, Mining 
and Industry, 
Republika 
Srpska Ministry 
of Economy, 
Energy and 
Development, 
Members of the 
International 
Community, EPs, 
Coal Mines, 

-Report on recent 
development in the 
Federation with regard to 
merging coal mines and 
EP BiH;  
-Materials for talking 
points, presentations and 
other lobby materials; and 
-Written list of advice 
given on the: 

  - wisdom of merging 
the mines into the 
electricity companies; 
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− Ensure that the International Community and ministries 
understand and assist with the plan to resolve potential 
problem with regard to different bodies in charge of 
regulation of coal and electricity prices. Policy and 
institutional specialist will deal with Integrated Coal 
Mine and electricity Action Plans; and 

− Activate the REAP public outreach and communication 
program to explain the issues inherent in the merger of 
coal mines into electricity generation plants and the 
necessity of harmonization of the electricity and coal 
mines Actions Plans to public, governments, 
parliamentarians, the media, as well as the Ministries 
involved.       

SERC, RSERC, 
and FERC. 

 

   -pricing of coal by the 
regulators;  
    pricing of coal by 
multiple institutions; 
and 
   -integration of the 
current Action Plans for 
coal and electricity. 

   

 

KRA 2.4: Training 
Programs for 
Redundant 
Employees 

July 2009-
March 2011 

− Analyze policy options in the development of Social 
Programs for persons made redundant by any of 
efficiency streamlining measures as the unbundled EP 
companies are rationalized or electricity sector current 
or future planned privatization; 

− Determine Governments’ intentions regarding the 
same; 

− Communicate other countries’ experiences with regard 
to redundancy programs.   

− Propose appropriate training programs for redundant 
employees; 

− Advise with regard to preparation of the EPs’ Social 
Programs for current or future streamlining that may 
render employees redundant; and 

− Activate the REAP public outreach and communication 
program to explain social programs for persons made 
redundant to the public, governments, parliamentarians 
and the media, as well as the Ministries involved.   

 

Ognjen Markovic 

Drazena Peranic 

Social Policy 
Specialist TBD 

Energy sector 
Restructuring 
Specialist TBD 

Federation 
Ministry of 
Energy, Mining 
and Industry and 
Republika 
Srpska Ministry 
of Economy, 
Energy and 
Development, 
Members of the 
International 
Community, EPs, 
and SERC, 
FERC and 
RSERC if not 
unified. 

 

-Report on Governments’ 
intentions regarding the 
Social Programs;  
Materials for talking 
points, presentations and 
other lobby materials;  
-Materials prepared with 
regard to other countries’ 
experiences on 
redundancy programs.   
-Drafts on policy options in 
the development of Social 
Programs for persons 
made redundant by any 
current or future electricity 
sector privatization; and 
-Reports on advice 
rendered to EPs with 
regard to social programs 
for current or planned 
streamlining that may 
render employees 
redundant.  

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  
KRA 2.5: 
Implementation of 
EU Environmental 
Directives 
Guidance and 
procedures for 
meeting the 

July 2009-
March 2011 

− Determine the status of environmental regulation in the 
Entities and at the State level at the present time, as 
well as any future plans to develop this further;  

− Assess Energy Community Treaty requirements, 
current legislation and rules applicable to new 
investments projects; 

Ognjen Markovic  

Drazena Peranic 

Environmental 
Specialist TBD  

Federation 
Ministry of 
Energy, Mining 
and Industry and 
Republika 
Srpska Ministry 

-Report on the status of 
environmental regulation 
in the Entities and at the 
State level at the present 
time, as well as any future 
plans to develop this 
further; 
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environmental 
concerns that will 
be faced by new 
companies related 
to EU Directives 
drafted and 
provided   

 

− Consult with the European Directorate and Energy 
Community Treaty Secretariat concerning plans to take 
appropriate steps to comply with the Treaty;  

− Determine the status of EPs’ rules, practices and 
intentions with regard to such requirements currently or 
planned for the future;  

− Develop advice and procedures for compliance with the 
EU Treaty environmental requirements; and 

− Activate the REAP public outreach and communication 
program to explain the  necessity of harmonization BiH 
environmental regulations with the Energy Community 
Treaty requirements to the public, governments, 
parliamentarians and the media, as well as the 
Ministries involved.   

of Economy, 
Energy and 
Development, , 
Members of the 
International 
Community, EPs, 
State Directorate 
for European 
Integration, 
Regulatory and 
Concessions 
commissions 

-Report on the Energy 
Community Treaty 
requirements versus 
current legislation and 
rules applicable to new 
investments projects;  
-Report on the status of 
EPs’ rules, practices and 
intentions with regard to 
Energy Community Treaty 
requirements currently or 
planned for the future; 
-Materials for talking 
points, presentations and 
other lobby materials; and 
-Written list of suggestions 
and draft procedures for 
meeting the environmental 
requirements of the 
Energy Community 
Treaty. 

KRA 2.6: 
Commercializatio
n/Privatization of 
Generation and 
Distribution.  
Finalized plans for 
commercialization 
of BiH electricity 
generation and 
distribution.   

July 2009-
March 2011 

− Determine what the plans are of the Entity 
Governments for commercialization of BiH generation 
and distribution;  

− Determine how the current privatization/investment 
plans are being framed and actualized; 

− Determine what the plan of the Entity Governments are 
with regard to coal mines commercialization/priva-
tization if they have not been merged into EPs; 

− Communicate other countries’ experience with regard to 
commercialization/privatization, with particular attention 
paid to transition countries and new EU member 
countries;  

− Co-create plans for privatization, whether immediate or 
future, that have no definite implementation date but 
that have a specific EU-accepted structure that is 
transparent and organized; and 

− Activate the REAP public outreach and communication 
program to explain the privatization process and 
benefits to the public, governments, parliamentarians 
and the media, as well as the Ministries involved.   

Ognjen Markovic  
Federation 
Ministry of 
Energy, Mining 
and Industry, 
Republika 
Srpska Ministry 
of Economy, 
Energy and 
Development, 
Members of the 
International 
Community, EPs, 
and SERC, 
FERC and 
RSERC if not 
unified. 

 

-Report on other 
countries’ experience on 
commercialization/privatiz
ation;  
-Report on governments’ 
plans for 
commercialization/privatiz
ation;  
-Materials for talking 
points, presentations and 
other lobby materials; 
-Written advice on the 
whether privatization is an 
appropriate solution for 
BiH; and  
-Written procedures and 
advices for implementing 
privatization, whenever it 
may occur.   
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Objectives  Timeframe Activities Team Members  Counterparts Deliverables  

TO  3: Broader Public Understanding of Specific Energy Sector Issues and Challenges                         
KRA 1. Regulators 
and ISO efficiently 
communicate with 
decision makers 
and general 
public 
 
KRA 1.1. 
Regulators promote 
liberalization, with 
regard to tariffs in 
particular  

 

 

 

May 2007- 
March 2011 

 

 

 

May 2007 – 
June 2009 

 
 
 
 
 
 
 
Provide one-on-one ongoing assistance to each of the three 
regulators in developing communication strategy, skills and 
techniques of public advocacy through:  
− Define the ongoing methodology for promoting 

liberalization in the electricity sector in general, facilitate 
the transparency of regulators’ work;  

− Organize workshops to promote understanding the 
Freedom to Access Information Law (FOA) and share 
tools on how to deal with FOA demands; and  

− Identify in-house human resources for carrying out 
future public relations activities or creating a new job 
position of an outside public relations specialist.  

 

 

 

 

 

 

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak 

 

 

 

 

 

 

 

 

 

SERC,  

FERC,  

RSERC 

 

 

 

 

 

 

 

 

 

-Presentations and 
accompanying hand-outs;  
-Specially designed 
manuals regarding each 
one-on-one trainings 
based in a specific 
evaluation form which will 
serve as a basis to 
designing a plan of work 
with the regulators in the 
following year; 
-Written scope of work for 
public specialist position; 
and 
-Published advertisement 
for the position of a public 
specialist and 
documented specific 
assistance in finding such 
an employee. 
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KRA 1.2. ISO 
communicates and 
promotes its 
function as unique 
and new, fitting in 
with the rest of the 
region and the EU 

 

 

 

 

July 2007 –  
March 2011 

Ongoing assistance to ISO in developing communication 
strategy, skills and techniques of public advocacy, including:  
− Define the methodology for promoting the ISO as a 

unique body which fits in with or is ahead of the rest of 
the region and the EU through workshops and 
seminars;3   

− Organize workshops to promote understanding of the 
Freedom to Access to Information Law (FOA) and 
share tools on how to deal with FOA demands; and 

− Identify in-house human resources for carrying out 
future public relations activities or creating a new job 
position of an outside public relations specialist.  

 

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak 

 

 

 

 

 

 

ISO 

 

 

 

 

 

 

 

 

-Individual reports 
regarding each one-on-
one training with ISO 
based on a specific 
evaluation form on which 
the next year’s work with 
the ISO will be designed; 
-REAP training on 
communication strategy, 
skills and techniques of 
public advocacy; 
-Presentations and 
accompanying hand-outs; 
and 
-Published articles and 
TV/radio shows which 
report on the activities and 
ISO work.  
 
 

KRA 1.3.  
Regulators and ISO 
are prepared to 
manage incorrect 
information and 
allegation 

 

July 2007 – 
June 2009 

− Conduct ongoing meetings with each of the three 
regulators and ISO to develop better understanding of 
the way the media function and how to manage 
incorrect information and allegations reported in the 
press.  

− Share tips to prevent incorrect information in the media 
and how to deal with potential allegations through 
manual, trainings and other activities. Development of 
CRA (Communication Regulatory Agency) and Press 
council (Self-regulator for print media) rules for accurate 
public informing and how the process of complaining 
works.  

− On-site trainings for regulators and ISO, conducted in 
Mostar, Sarajevo, Tuzla, Trebinje, on developing skills 
and techniques for dealing with the media.   

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak 

SERC,  

FERC, 

RSERC,  

ISO 

-Training presentations 
and hand-outs;  
-Written guidelines for 
dealing with the media: 
best practices in 
preventing inflammatory 
reporting and damage 
control strategies if 
negative article is 
published;  
-Reports from the training, 
including training 
evaluation forms from the 
attendees;  
-Published articles or 
TV/radio shows.    
 
 

                                                 
3 Note that the recent Working Document on Prospects for the internal gas and electricity market, of the Committee on Industry, Research and Energy of the 
European Parliament, issued 13-4-2007, DT/662567EN.doc, PE 388.364v01-00, acknowledges two main options proposed by the European Commission on 
unbundling: ownership unbundling and ISO. 
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KRA 1.4. 
Regulators are 
equipped to 
publicize 
comprehensible 
information for a 
broader public 
understanding  

 

May 2007 – 
September 
2008 

− Provide training for regulators on better communication 
with the public, governments, related committees and 
parliaments on the occurrence and content of public 
hearings and the ability of the public and other 
organizations, including ministries, the government and 
legislators, to file public comments. This work will 
include better targeting of the notice process of public 
hearings to involve a larger segment of the population.  

− Provide training for regulators on improved methods of 
providing notice to the public, government and 
legislators of public hearings; and 

− Brainstorm with regulators on better ways to involve the 
government and legislators in the commissions’ work. 

 

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak 

SERC, FERC, 
RSERC 

-Notices of public hearings 
published and promoted 
by the three 
Commissions; 
-Minutes from conducted 
public hearings as a basis 
for further analysis and 
improvement of the 
process; 
-Reports/lists of attendees 
of the public hearings; and  
-Published articles and 
broadcasted pieces about 
public hearings. 

 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  
KRA  2  Decision 
makers are 
acquainted with 
energy reform 
 
KRA 2.1. 
Parliamentarians 
and governments 
are well-informed 
about energy 
reform 

 

May 2007- 
June 2010 

 

 

May 2007 – 
June 2010 

 
 
 
 
 
 
Organize round tables, discussions and informative 
meetings for parliamentarians and governments’ 
representatives for further supplying the decision makers 
with actual and detailed information necessary for effecting 
the most efficient laws and decisions on the energy sector: 
− Legal and regulatory steps that BiH must take to meet 

the Energy Community Treaty requirements;  
− Function of regulators;  
− Restructuring and preparation for the commercialization 

of energy companies; 
− Transformation of the ISO into a balancing market 

operator;  
− Creation of a legal gas framework and secondary 

legislation; 
− Implementation of Action Plans; and 
− Seminars to educate parliamentarians and 

governments’ services staff (e.g. research departments 
and information/documentation center of BiH 
Parliament, Governmental bureau of information; 
Governmental bureau of legislation, etc.)  

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

Ognjen Markovic 

Members of the 
RS National 
Assembly and 
the State and 
Federation 
Parliaments, all 
Governments 
and related 
commissions; 
Employees in 
legislators/gover
nments’ services. 

 

-Presentations and hand-
outs used in roundtables, 
discussions and 
informative meetings; and  
-Minutes from the 
meetings above, 
highlighting 
parliamentarians’ and/or 
government officials’ 
points of view related to 
the specified issue.  
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KRA 2.2.  Decision 
makers are 
prepared to 
promote 
energyreform for 
market integration 
and liberalization 

 

May 2007 – 
June 2010 

− Meetings and discussions with decision makers 
responsible for bringing new laws into parliamentary 
procedures and their implementation (e.g. related 
committees, Social-Economic Councils, political leaders 
and/or their advisors for related issues,  international 
representatives who work on similar issues or are 
involved in parliaments’ and governments’ work ); and  

− Preparation of materials for International Community to 
gain mutual understanding of issues and to articulate 
consistent project recommendations. 

 

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

Ognjen Markovic 

Members of 
parliamentary 
and government 
committees, 
Social-Economic 
Councils, 
National 
Democratic 
Institute (NDI), 
International 
Republican 
Institute (IRI), 
representatives 
of European 
Commission 
(EC), Office of 
High 
Representative 
(OHR), other 
USAID and 
international 
projects on 
democratization 
of BiH and state 
institutions work. 

-Minutes from the 
meetings; and 
-Monitored progress 
charts on the success of 
lobbying for desired 
actions, including passage 
of draft laws.  

 

KRA 3 NGOs have 
knowledge to 
support proposed 
and effected 
projected energy 
reform 
 
TO 3 KRA 3.1. Well 
informed NGOs 
influence decision 
makers and 
stimulate the 
general public 

 

July 2007– 
June 2009 

 

 

 

July 2007-
June 2009 

 
 
 
 
 
 
− Identify NGOs suitable for taking a significant role in 

influencing decision makers and stimulating the general 
public, especially NGOs that work on customer 
protection, introduce EU standards in BiH legislation 
and a more participatory democratic society through 
increased citizen participation in political and social 
decision-making; and 

− Provide training for selected NGOs to gain knowledge 
on issues and challenges in energy reform that is 
required to obtain influence on policy makers and to 
encourage stronger involvement of citizens in the 
decision making process.     

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

Ognjen Markovic 

NGOs from all 
over BiH that 
demonstrate 
enough will to 
intervene in  the 
decision making 
process before 
the general 
citizenry, 
especially in 
pressuring the 
governments to 
create a well-
timed and 
effective plan of 
protection of the 
vulnerable 

-REAP training with 
regard to energy sector 
issues and challenges;   
-NGOs equipped with 
sufficient information to 
pressure the governments 
on various issues, for 
example, to create a 
vulnerable customers’ 
plan; and 
-Selected NGOs/partners 
active in energy public 
awareness activities. 
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citizens 
regarding energy 
and spread out 
comprehensive 
information 
regarding the 
energy reform.    

KRA 3.2.  NGOs 
cooperate to 
advance the energy 
sector 

 

July 2007 – 
June 2009 

− One-on-one work and joint efforts with the selected 
NGOs on their mutual co-operation and the exchange 
of information related to the energy sector reform, as 
well as providing feedback information from the 
community in which the NGO operates; and 

− Develop a system of mutual information sharing, follow-
up activities and feedback on information from the 
citizens to the regulators, the decision makers, and co-
operation with the media.  

 

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

Ognjen Markovic 

Selected NGO 
partners in 
energy public 
awareness 
activities, 
professional 
research 
agencies, media 
outlets. 

 

-Survey/pooling data 
regarding certain energy 
issues submitted by 
NGOs or research 
agencies;  
-Documented system of 
mutual exchange of 
information and ensuring 
feedback from the field; 
and 
-Published articles and 
TV/radio shows which 
report on the activities of 
these NGOs.  
 
 

Objectives  Timeframe Activities Team Members  Counterparts Deliverables  
KRA 4  Media 
outlets 
consistently, 
accurately and 
comprehensively 
inform the public 
of energy reform 
 
KRA 4.1. 
Journalists/editors 
understand the 
energy reform 
process, its issues 
and challenges 

May 2007-
March 2011 

 

 

 

 

May 2007 – 
March 2011 

 

 

 

 

 

Trainings for editors/journalists on legal and regulatory 
reform to meet the Energy Community Treaty requirements, 
and on the function of Independent System Operator, the 
function of regulators, and restructuring and preparation for 
the commercialization of energy companies.    

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

Ognjen Markovic 

Experienced 
journalists and 
editors 
specializing in 
business and 
economy issues 
in leading print 
and broadcast 
media outlets in 
BiH.  

 

-Media kit for journalists 
that will include: relevant 
laws, Energy Community 
Treaty, EU directives, 
Action Plans and other 
related documents; 
-Presentation and 
accompanying hand-outs; 
and 
-Specific reports from the 
training, including 
evaluation forms from 
attendees.  

KRA 4.2. Media 
outlets employ high 
editorial and 
production 
standards for 

May 2007 – 
March 2011 

Training for journalists in business and economy reporting, 
particularly in covering the energy sector. The topics of the 
trainings could be:  
− How to write interesting business stories;  
− How to report on statistics in a manner that the ordinary 

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

The journalists 
covering 
economic issues, 
internal politics 

-Guide for journalists on 
how to write a human 
interest story related to 
energy reform;  
-The list of professional 
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energy reform 
coverage 

 

readers/watchers/listeners fully understand;  
− How to create human interest stories about energy 

reform;   
− How to write a story that would encourage vulnerable 

costumers to exercise their rights in demanding from 
the Government to make plans for their protection; and 

− How to apply ethical professional standards (accuracy, 
multiple sources, etc.) in an article about energy.  

Ognjen Markovic and social topics 
in print and 
broadcast media 
outlets.   

rules that will help 
journalists write  accurate 
and interesting business 
stories; and 
 
-Specific reports from the 
trainings, including 
evaluation forms from 
attendees. 

KRA 4.3. Research 
and expert sources 
are used in editorial 
process  

 

July 2007 – 
December 
2009 

Organize/guide meetings and facilitate the establishment of 
ongoing relationships between media outlets and 
professional research agencies and experts in the energy 
sector.   

Drazena Peranic, 

Jane Wilson, 

Dejan Bosnjak, 

Ognjen Markovic 

Journalists/editor
s of print and 
broadcast media 
outlets, research 
agencies and 
energy sector 
experts. 

 

-Presentations and hand-
outs used in any 
discussion meetings or 
trainings; 
-Specially created 
journalists’ evaluations 
form for the 
trainings/discussion 
groups; and 
-Examples of articles or 
TV/radio pieces that show 
the use of experts and 
research data as 
illustrations of best 
practices.  
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