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1. Public Relation and Outreach 
 Public relations and outreach activities during the current reporting period included: 

• Taking photos that show the project related activities. 
 

2. Safety and Environmental Status 
During the month of February, 2014 IRD continued the implementation of the approved Safety 
Plan. 
  
Traffic Management: 

 
IRD continued the implementation of the approved traffic control plan and since the available 
width of the existing road is inappropriate for one-way passable traffic, a detour was provided. 
The detour was furnished with all the needed directional signs and two flagmen; one at each end 
of the construction closure zone.  
 
The temporary traffic signs were installed according to the approved traffic management plan in 
addition to the continuity of the delivery of the moveable traffic signs, detour signs and steel 
barriers to Madama storage yard.  
 
Safety Meeting: 
Safety meetings were conducted on a weekly basis with IRD Subcontractor to improve the 
existing safety program and to create increased awareness of the Subcontractor’s responsibilities 
for the health and safety of their workers.  
  
Accident Status:     
During the current reporting period (0) accident occurred. 

        The accident statistics for the month of February 2014 can be summarized as follows: 
  

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

  
Notice of Unsafe Condition: 
No NUC`s were issued during the reporting period. 
 
Safety Conclusion: 
The current level of safety is satisfactory with respect to the current work force and progress on 
site. 
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3. Security Coordination 
The following table provides a summary of the security coordination activities and meetings 
carried out during the current reporting period: 

 
4. Material or Equipment Delivered to Site 

Please see attachment SWT 19.4-Material or Equipment Delivered to Site. 
 

5. Progress and Scheduling 
The following table provides a summary of the project progress status: 

Item Percentage 
Planned percentage complete (based on revised 
original CPM schedule) 46.96% 

Actual percentage complete  (based on revised original 
CPM schedule) 46.96% 

Elapsed Time for SWT Project 69.33% 
Table 5.1-SWT-Progress Summary Table 
 
Project Overall Status: The project is still behind the schedule referring to the elapsed time and 
project completion date, although as per revised BoQ quantities (VO#4) and updated CPM the 
project is on scheduled.   
However, we have identified the critical activities, which need more resources, and IRD and its 
subcontractor will bring all necessary resources including the resources from ZWN project.  

      
     Regarding roll up schedule, the contractual end date is July 16, 2014; however due to the delays 

encountered during the project cycle; a negative float resulted in the schedule and accordingly 
affected the project completion date. For further details regarding the project progress, please see 
Attachment SWT 19.1- roll up and one-month look ahead schedules. 

 
Submittal Status: 
During the current reporting period, 42 submittals (including resubmittals) were submitted for 
this project. Review comments were received for 28 submittals; The Engineer’s review time for 
reviewed submittals ranged from 1 day to 15 days. The following table and graph provide a 
summary of the submittals disposition status. 

   
 

Date Location/Activity Purpose 

February 3, 2014 Site visit-SWT site Site visit with Morex staff company 

February 6, 2014 
Phone call with Nablus DCL and 
Palestinian Police 

Calling Nablus DCL and the Palestinian Police 
regarding problems at Urif reservoir between Urif 
school kids and Israeli soldiers 

February 11, 2014 Site visit-SWT site Site visit with Morex staff 

February 23, 2014 Site visit-SWT site Site visit with Morex staff 

February 27, 2014 Site visit-SWT site Escort Morex staff to the site 
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Submittal Disposition Total 

A – No Exceptions Noted 6 

B - Make Corrections Noted 10 

C- Amend and Resubmit 12 

D- Rejected- Resubmit 0 

E- Review Not Required 0 
Total submittals delivered 42 

Total submittals reviewed 28 

Submittals delivered not reviewed 14 

              Table 5.2-SWT-Submittals Analysis 
 

 
      Figure 5.1-SWT-Submittals Disposition 

 
For further details, please see attachment SWT 19.6- Submittals Log 
 

6. Construction Activities-completed this month and planned for the next month 
 
       The following was achieved during the current reporting period: 

• Madama Reservoir 
Civil and Structural Works: 

- Construction of the remaining sections of the retaining walls.  
- Excavation for inlet and outlet chamber. 
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- Work on construction of the inlet and outlet chamber.  
- Completed removal of the plastic cones of the tie rods and filling holes with non-
shrinkage grout. 
-Excavation for the precast washout chamber and installation of manhole. 
- Work on repair of the concrete surfaces of the reservoir walls using approved materials 
from FOSROC. 
- Excavation for the retaining walls of Madama reservoir access road, casting concrete of 
the foundation and construction of the retaining walls is in progress. 
 

• Asira Al Qibliya Reservoir 
          Civil and Structural Works: 

- Removal of the plastic cones of the tie rods and filling holes with non-shrinkage grout. 
- Work on concrete repair of the internal and external faces of the reservoir walls using 

approved repair materials from FOSROC. 
- Excavation to the reduced levels and to the levels of foundation of the internal walls. 
- Excavation and grading activities outside the yard perimeter as per the CMC 

instructions. 
 

• Urif Reservoir 
Civil and Structural Works: 

- Removal of the plastic cones of the tie rods and filling holes with non-shrinkage grout. 
- Work on concrete repair of the internal and external faces of the reservoir walls using 

approved repair materials from FOSROC. 
- Excavation to the reduced levels and to the levels of foundation of the internal walls. 
- Excavation and grading activities outside the yard perimeter as per the CMC 

instructions. 
- Excavation for the precast washout chamber and installation of manhole. 
- Excavation for inlet and outlet chamber. 
- Work on construction of the inlet and outlet chamber. 

 
• Transmission Pipeline 

- Installation of 219.25 m of  150 mm of steel pipes and fittings (double trench). 
- Installation of 58.9 m of 100 mm of steel pipes and fittings (double trench). 
- Installation of 112.06 m of 250 mm of steel pipes and fittings (double trench). 
- Trench reinstatement by applying the first layer of asphalt between stations 4+900.00 - 

4+770.00 and stations 4+780.00-4+660.00 for a total length of 250.00 m 
- Trench reinstatement by placing and compacting the base course layer between stations 

4+436 and 4+936. 
 

• Madama Network 
- Installation of 649.52 m of 50 mm Galvanized steel pipes (galvanized steel pipes) and 

fittings (double trench). 
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- Flushing works and hydrostatic pressure tests for 1492.034 m of the installed 2’’ 
galvanized steel pipelines. 

- Excavation works and installation of precast chambers.  
- Trench reinstatement by placing and compacting the base course along line M2-46. 

 
• Asira Al Qibliya Network 

- Installation of 234.37 m of 50 mm galvanized steel pipes and fittings (single trench). 
- Installation of 8.2 m of 3’’ steel pipes and fittings.  
- Excavation works and installation of 22 N0.of 2’’ Gate Valve precast chambers and 

fittings. 
-  Flushing works and hydrostatic pressure tests for 270.81 m of the installed 2’’ 

galvanized steel pipelines. 
 

• Urif Network 
- Installation of 645.57 m of 50 mm galvanized steel pipes and fittings (single trench). 
- Installation of 106.15 m of 3’’ steel pipes and fittings. 
- Installation of 293.91 of 1.5’’ galvanized steel pipes for house connections. 
- Installation of 294.51 of 1’’ galvanized steel pipes for house connections 
- Installation of 1437.23 of 3/4’’ galvanized steel pipes for house connections 
- Excavation works and installation of 3 N0.of 2’’ Gate Valve precast chambers and 

fittings.  
 

The following are the main activities planned for next month: 
 
• Madama Reservoir 

 Civil and Mechanical Works 
- Completing construction of the Inlet and Outlet Chamber. 
- Completing the yard piping. 
- Completing construction of the remaining sections of the retaining walls and 

installation of the security fence. 
- Completing the preparation of the concrete surfaces of internal wall and the internal 

wall of the reservoir prior to filling for hydrostatic pressure testing. 
- Installation of all valves and fitting inside the washout chamber and the inlet and outlet 

chamber prior to filling the reservoir with water for hydrostatic pressure testing. 
- Filling the reservoir by water and conducting of the hydrostatic pressure testing. 

 
• Asira Al Qibliya Reservoir 

-Excavation for inlet and outlet chamber. 
-Construction of the inlet and outlet chamber. 
-Completing yard piping. 
-Installation of all valves and fitting inside the washout chamber and the inlet and outlet 
chamber prior to filling the reservoir with water for hydrostatic pressure testing. 
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-Completing the preparation of the concrete surfaces of internal wall and the internal wall of 
the reservoir prior to filling for hydrostatic pressure testing 
-Excavation and grading activities outside the yard perimeter as per the CMC instructions. 

 

• Urif Reservoir 
- Construction of the inlet and outlet chamber. 
- Completing yard piping. 
- Installation of all valves and fitting inside the washout chamber and the inlet and outlet 

chamber prior to filling the reservoir with water for hydrostatic pressure testing. 
- Completing the preparation of the concrete surfaces of internal wall and the internal 

wall of the reservoir prior to filling for hydrostatic pressure testing 
- Construction of the concrete walls inside the yard and filling behind.  

 
• Transmission Pipeline 

- Completing installation of the remaining length of the 6’’ steel pipes feeding Urif 
Reservoir. 

-  Continue of trench reinstatement and placing the first layer of asphalt along the 
executed part between Urif and Asira Al Qibliya. 

- Excavation for Cast –In-Place water chambers and construction. 
- Excavation and installation of the big size precast chambers. 
- Earth work on the new road between Madama and Burin. 
- Excavation for the box culvert and installing. 

 
• Asira Al Qibliya Network 

- Continue excavation and installation of the remaining sections of the house 
connections. 

- Continue of flushing and conducting of pressure testing for the executed water pipeline. 
- Continue of excavation for the precast water chambers and installation (60x60x60 mm 

and 150x150x185 mm) size. 
- Trench reinstatement for the lines where pressure tests are done. 
- Installation of the additional 600 m 2’’ galvanized steel pipes upon the CMC 

instructions. 
- Installation for the remaining 3’’&6’’ steel pipes near Asira Al Qibliya Reservoir. 

 
• Madama Network 

- Continue of excavation and installation for the precast AVs and WOs Water chambers. 
- Continuity of flushing and conducting of pressure testing for the executed water 

pipelines. 
- Continuity of trench reinstatement for the water pipeline where pressure tests are done 

and applying first layer of asphalt. 
- Installation for the remaining 2’’ galvanized steel pipes feeding Burin and the 4’’ steel 

pipes feeding Madama network.  
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• Urif Network 

- Continue of excavation and installation works for the remaining 50 mm galvanized steel 
pipes and the 80 &150 mm steel pipes. 

- Continue of excavation and installation of the house connections piping. 
- Continue of installation of the 2’’ Gate Valve precast chambers. 

7. Updated Schedule 
For further details, please see Attachment SWT 19.1- Updated schedule roll up and one-month 
look ahead. 
 

8. Site Memos 
Five Site Memos were issued from the Engineer to the Contractor during the current reporting 
period for this project. For further details, please see Attachment SWN 19.3-Site Memo Log. 

 
9. Inspection Requests  

During the current reporting period, 86 inspection requests were submitted to the Engineer. The 
Engineer responded to 81 inspection requests submitted during the current reporting period. For 
further details, please see Attachment SWT 19.5- Inspection Requests Log. 

 
10. Test Reports  

During the current reporting period, seven testing reports were submitted to the Engineer of 
which six testing reports passed, and one test result is not received yet. 
 
For further details, please see Attachment SWN 19.6- Testing Log. 

  
   

Type of Material Test No. of Tests 
Passed 

No. of Tests 
Failed 

No. of Tests 
(Results Not 

Received) 

Total No. of Tests 
Conducted 

Base Course 2 0 0 2 

Reinforcement Steel Bars 2 0 1 3 

Concrete 2 0 0 2 

Total 6 0 1 7 

      Table 10.1-SWN- Test Report Summary 
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Figure 10.1-SWN- Quality Control Testing  

 
11. Request for Information 

Two RFIs were submitted to the Engineer during the current reporting period; for further 
information please see Attachment SWN 19.7-Request for Information Log. 

 
12. Summary of Payments and Accrued Expenditures 

1- IRD submitted its seventh payment under Task Order No. 13-00005 / INP I on February 
06, 2014 which was approved by the CMC on February 11, 2014. The corresponding 
payment amount was received from USAID on February 25, 2014. This payment covers 
the period from January 01 to January 31, 2013. 
 

 Payment  
No. 

Period of 
Performance  

Quantity 
Current 

Payment 
Amount 

Previous Cumulative 
to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

7 Jan.01, 14 Jan.31, 14 239,578.77 2,288,580.85 2,528,159.62 Feb. 06, 14 Feb. 11, 14 Feb. 25, 14 

Table 12.1-SWT-Payment Summary 

Accrued expenditures for Task Order 13-00005-Southwest Nablus Project-SWT= 
$3,520,672.39 -$2,528,159.62  =$992,512.77. 
 

13. Variation Orders and Variation Order Requests 
Six VORs were submitted while VOs No. 003 & 004 were issued during the current reporting 
period. For further information, please see Attachment SWN-19.8 VOs/VORs Log. 
 

14. Operation, Maintenance and Training 
This section is not applicable for the reporting period. 
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15. Summary of Working/Non-Working Days 
The following table provided a summary of the Working/ Non-Working Days for the project. 

        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
             Table 15.1-SWT-Summary of Working/ Non-Working Days 
 
16. Project Indicators 

16.1. Indicator #1:  

 Generic Performance Indicators:     

 Total number of Beneficiaries 8,485  
ZZZ1A Number of Male Beneficiaries 4,337  
ZZZ1B Number of Female Beneficiaries 4,148  
ZZZ1C Permanent Jobs Created (positions) N/A  
ZZZ1D Temporary Jobs Created (positions) TBD  
ZZZ1E Temporary Job-days (people x days) TBD  
ZZZ1F Male Beneficiaries to Age 17 2,049 47.24% 
ZZZ1G Female Beneficiaries to Age 17 1,959 47.24% 
ZZZ1H Male Beneficiaries 18 to 25 684 15.78% 
ZZZ1I Female Beneficiaries 18 to 25 655 15.78% 
ZZZ1J Male Beneficiaries 26 and older 1,604 36.98% 
ZZZ1K Female Beneficiaries 26 and older 

 
1,534 36.98% 

 Activity Specific Performance Indicators:     

W049A Length of water transmission lines (in meters) constructed 10,000  
W049B capacity (cubic meter/day) of water wells and pump stations N/A  
W049C No. of water tanks/reservoirs cons/rehab. 3  
W049D No. of water pump stations cons/rehab. N/A  
W049E No. of wells (agricultural production) rehabilitated N/A  
W049F No. of wells drilled/constructed N/A  
W049G value of commodities/equipment  delivered N/A  
W049H Capacity/Volume(M3)  of constructed water reservoir 1500 500X3 =1500 

m3 
W049I No. of wells/pump stations provided with power N/A  
W049J Length (meters) of medium voltage lines installed N/A  
W049K No. of generators/transformers  installed N/A  

1. Total Period of Performance (Original) 450 Calendar Days 
2. Total Excusable delays/approved extensions None 
3. Modified Period of Performance None 
4. Modified Completion Date None 

5. No. of Working Days during this month  24 Calendar Days 

6. Accumulated Working Days  246 Calendar Days 

7. Total No. of non-working days(Holidays and weekends) 
during this month 

4 Calendar Days 

8. Accumulated non-working days (Holidays and weekends) 65 Calendar Days 

9. No. of other non-working days  during this month  N/A 

10. Accumulated other non-working days  1 Calendar Day 



                                         TO-13-00005 (SWN)- February 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

DISCLAIMER: 

The author’s views expressed in this publication do not necessarily reflect the views of the United States Agency for 
International Development or the United States Government. 

W049L No. of people benefited from water projects 8,485  
W049M Length of local water network (in meters) constructed or rehabilitated. 42,000  

             Table 16.1-SWT-Target Value for Project 1 

16.2. Indicator #2: Person days of Employment Generated 
The following is the employment generated in Person days for Project 1 for the period between 
February 01 and February 28, 2014:  

- Estimated Target Value;  27,280 person days ;  
- Employment generated previously; 9445 person days; 
- Employment generated for the period; 1306 person days; 
-    Total cumulative employment generated to-date; 10752 person days.  

 
17.  General Comments, Arisen Issues and Problems Encountered 

The following table summarizes the problems and issues encountered for this project during the 
current reporting period: 

Issue Description Responsible 
Party 

Remedial 
Measures/Comments 

N/A    

Table 17.1-SWT-Problems and Issues Summary Table 

18. Construction Photos 
Executed work and pipe installation in Madama Network: 
 

   
 

Photo No.1- Excavation work for 
installation of the precast manhole. 

-Madama Network 
Photo Date: 06 February, 2014 

 
Photo No.2- Installation of the 

connection piping to the precast 
manhole. 

-Madama Network 
Photo Date: 09 February, 2014 

 

 
Photo No.3- Leveling the blinding 

concrete layer under the base slab of the 
PRV chamber. 

-Madama Network 
Photo Date: 10 February, 2014 
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Photo No.4- Fixing steel reinforcement 

for base slab of the PRV chamber. 
-Madama Network 

Photo Date: 13 February, 2014 
 

 
Photo No.5- Welding work for pipe 

connections to precast manhole. 
-Madama Network 

Photo Date: 26 February, 2014 
 

 
Photo No.6- Fixing steel reinforcement 

for walls of the 3’’ PRV chamber. 
-Madama Network 

Photo Date: 27 February, 2014 
 

 
 Executed work and pipe installation- Asira Al Qibilya Network 

   
 

Photo No.1- Excavation work for 2’’ 
galvanized steel pipes by using JCB. 

-Asira Al Qibliya Network 
Photo Date: 03 February, 2014 

 

 
Photo No.2- Welding work for 3’’ steel 

pipe. 
-Asira Al Qibliya Network 

Photo Date: 19 February, 2014 
 

 
Photo No.3- Installation of  the precast 

manhole. 
-Asira Al Qibliya Network 

Photo Date: 20 February, 2014 

   
 

Photo No.4- Scarifying the previously 
placed base course layer using JCB. 

-Asira Al Qibliya Network 
Photo Date: 24 February, 2014 

 

 
Photo No.5- Installation of precast 

manhole. 
-Asira Al Qibliya Network 

Photo Date: 25 February, 2014 
 

 
Photo No.6- Flushing of the line in 

preparation for hydrostatic pressure test. 
-Asira Al Qibliya Network 

Photo Date: 26 February, 2014 
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 Executed work and pipe installation- Urif  Network 

   
 

Photo No.1- Installation of house 
connection. 
-Urif  Network 

Photo Date: 02 February, 2014 
 

 
Photo No.2- Dust mitigation by spraying 

water. 
-Urif  Network 

Photo Date: 06 February, 2014 

 
Photo No.3- MOREX technician 

preparing for RT test in Madama storage 
yard.    

-Urif  Network 
Photo Date: 11 February, 2014 

 

   
 

Photo No.4- Conducting of 
hydrostatic pressure test. 

-Urif  Network 
Photo Date: 12 February, 2014 

 

 
Photo No.5- Welding work for 3’’ 

steel pipe. 
-Urif  Network 

Photo Date: 25 February, 2014 
 

 
Photo No.6- MOREX technician 

preparing for RT test. 
-Urif  Network 

Photo Date: 27 February, 2014 
 

 
Executed work and pipe installation Transmission Pipeline 

   
 

Photo No.1- IRD CWI inspecting the 
completed weld joint of the installed 10’’ 

steel pipes. 
-Transmission Pipeline 

Photo Date: 01 February, 2014 
 

 
Photo No.2- Paving the first layer of the 

asphalt. 
-Transmission Pipeline 

Photo Date: 04 February, 2014 

 
Photo No.3- Cutting existing asphalt 

along the edges of the trench for trench 
reinstatement. 

-Transmission Pipeline 
Photo Date: 09 February, 2014 
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Photo No.4- Scarifying the previously 
placed base course layer using JCB. 

-Transmission Pipeline 
Photo Date: 10 February, 2014 

 

 
Photo No.5- Casting concrete for slab on 

grade in the tunnel. 
-Transmission Pipeline 

Photo Date: 12 February, 2014 
 

 
Photo No.6- Excavation to install of 

precast manhole. 
-Transmission Pipeline 

Photo Date: 23 February, 2014 
 

 
 

Photo No.7-. 
-Transmission Pipeline 

Photo Date: 24 February, 2014 
 

 
Madama Reservoir 

   
 

Photo No.1- Filling of  the tie rod hole 
using Combextra HF. 

-Madama Reservoir 
Photo Date: 02 February, 2014 

 

 
Photo No.2- Filling of the holes of the 

form ties on the external wall of the 
reservoir. 

-Madama Reservoir 
Photo Date: 05 February, 2014 

  

 
Photo No.3- Excavation work for Inlet & 

Outlet Chamber. 
-Madama Reservoir 

Photo Date: 15 February, 2014 
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Photo No.4- Fixing steel reinforcement 
for the base slab of the inlet and outlet 

connection chamber. 
- Madama Reservoir 

Photo Date: 24 February, 2014 

 
Photo No.5- Gathering photo during the 

site visit of the COR and IRD COP to 
MDR. 

-Madama Network 
Photo Date: 24 February, 2014 

 
Photo No.6- Casting concrete for the 

RWs of MDR access road. 
-Madama Network 

Photo Date: 25 February, 2014 

 
 

Photo No.7-General view. 
- Madama Reservoir 

Photo Date: 27 February, 2014 
 
Asira Al Qibliya Reservoir 

   
 

Photo No.1- Installed steel mini guards to 
isolate the excavation for the precast 

washout chamber. 
-Asira Al Qibliya Reservoir 
Photo Date: 12 February, 2014 

 

 
Photo No.2- Installed precast washout 

chamber inside the reservoir yard. 
- Asira Al Qibliya Reservoir 

Photo Date: 17 February, 2014 

 
Photo No.3-General vie. 

- Asira Al Qibliya Reservoir 
Photo Date: 27 February, 2014 
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Urif  Reservoir 

   
 

Photo No.1- Repair to concrete of the 
precast panels of the boundary wall. 

-Urif  Reservoir 
Photo Date: 03 February , 2014 

 

 
Photo No.2- Excavation work to reduced 

level around the reservoir using JCB. 
- Urif  Reservoir 

Photo Date: 04 February, 2014 
  

 
Photo No.3- Isolation of foundation of 

the precast concrete panels of the 
boundary wall. 
- Urif  Reservoir 

Photo Date: 09 February, 2014 

   
 

Photo No.4- Filling the tie rod holes 
using Combextra HF. 

- Urif  Reservoir 
Photo Date: 12 February, 2014 

 

 
Photo No.5- Installation of precast 

washout chamber and safety mini guards 
around. 

- Urif  Reservoir 
Photo Date: 13 February, 2014 

 

 
Photo No.6- General view 

- Urif  Reservoir 
Photo Date: 27 February, 2014 
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1. Public Relation and Outreach 
 Public relations and outreach activities during the current reporting period included: 

• Taking photos that show the activities at the project site. 
 

2. Safety and Environmental Status 
 
Traffic Management: 
IRD continued with the implementation of the approved traffic control plan and since the 
available width of the existing road is inappropriate for one-way passable traffic, a detour was 
provided. The detour was furnished with all the needed directional signs and two flagmen; one at 
each end of the construction closure zone.  
 
Safety Meeting: 
Safety meetings were conducted on a weekly basis with IRD Subcontractor to improve the 
existing safety program and to create increased awareness of the Subcontractor’s responsibilities 
for the health and safety of their workers.  
  
Accident Status:     
During the current reporting period (0) accident occurred. 

       The accident statistics for February 2014 can be summarized as follows: 
  

Particulars Current Month 
First Aid Cases 0 

Lost Time Cases 0 
Total Hours Lost 0 

  
Notice of Unsafe Condition: 
No notices of unsafe conditions were issued to IRD by the CMC during this reporting period.  
     
Safety Conclusion: 
The current level of safety is satisfactory with respect to the current work force and progress on 
site. 
 

3. Security Coordination 

 

4. Material or Equipment Delivered to Site 
Please see attachment ZWN 19.4-Material or Equipment Delivered to Site. 
 

5. Progress and Scheduling 
The following table provides a summary of the project progress status: 
 

Date Attendees Purpose 
N/A   
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Item Percentage 
Planned percentage complete(based on revised original CPM schedule) 84.94% 
Actual percentage complete (based on revised original CPM schedule) 84.94% 
Elapsed Time for ZWN Project 93.13% 

Table 5.1-ZWN-Progress Summary Table 
 
Project Overall Status: The project is on schedule as per signed VO#4, which extended the ZWN 
project until March 23, 2014. 
However, we will continue close monitoring for the remaining activities and keep the same level 
of assigned resources through end of the project.  
 
For further details regarding the project progress, please see Attachment 
ZWN 19.1- Updated schedule- roll-up and one month look ahead schedule. 
 
Submittal Status: 
During the current reporting period, two submittals (including resubmittals) were delivered for 
this project. Review comments are not received yet. For further details, please see attachment 
ZWN 19.6- Submittals Log 

               

6. Construction Activities-completed this month and planned for the next month 
The following was achieved during the current reporting period: 

-Installing all precast chambers and installation of valves and fittings inside the chambers 
is in progress.  
-Completed construction of the main connection chamber.  
-Trench reinstatement by applying the first layer of asphalt continued.  
-Conducting of hydrostatic pressure tests for various lines continued. 
-Finishing works inside the chambers and painting for the pipes. 
-Milling work for the existing roads and applying 40mm thick of asphalt wearing course 
according to V.O3.2.1, V.O 3.2.2 and V.O 3.2.3.Up to end of the month 2270 tons of 
asphalt were supplied, spread and compacted. 
-Installation of the prepayment enclosures and fittings. 
-Commencement of disinfection activity for the pressure tested lines. 

The following are the main activities planned for next month: 
- Completing the hydrostatic pressure tests. 
- Completing installation of the valves and fittings inside the water chambers.  
- Completing Installation of the prepaid water meters including the steel enclosure. 
- Completing the connections between the new network and the existing. 
- Pouring concrete on shoulders of the roads. 
- Completing the disinfection activities for the whole network. 
- Completing the asphalt work including the trench reinstatement. 
- Submitting the O&M Manual and finalizing the As –Built Drawings. 
- Fabrication and installation of the project Permanent Sign. 
- Conducting class and onsite training. Completing the testing and commissioning (startup 

activities) for 15 days. 
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- Walk through and initial snag list preparation. 
- Obtaining of the Clearance Certificate from Az Zawieh Municipality. 
- Final snag list and project handover to PWA. 

 
7. Updated Schedule 

For further details, please see Attachment SWN 19.1- Updated schedule roll up and One Month 
Look Ahead. 
 

8. Site Memos 
No Site Memos were issued from the Engineer to the Contractor during the current reporting 
period for this project. For further details, please see Attachment ZWN 19.3-Site Memo Log. 

 
9. Inspection Requests  

During the current reporting period, 16 inspection requests were submitted to the Engineer. The 
Engineer responded to 15 inspection requests submitted during the current reporting period. For 
further details, please see Attachment ZWN 19.5- Inspection Requests Log. 

 
10. Test Reports  

During the current reporting period, one testing report was submitted and passed. For further 
details, please see Attachment SWN 19.6- Testing Log. 

   
    

Type of Material Test No. of Tests 
Passed 

No. of Tests 
Failed 

No. of Tests 
(Results Not 

Received) 

Total No. of 
Tests 

Conducted 

Concrete 1 0 0 1 

Total 1 0 0 1 

      Table 10.1-ZWN- Test Report Summary 
 

 
Figure 10.1-ZWN- Quality Control Testing  

 
11. Request for Information 

No RFIs were submitted to the Engineer during the current reporting period; for further 
information please see Attachment SWN 19.7-Request for Information Log. 
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12. Summary of Payments and Accrued Expenditures 
2- IRD submitted its seventh payment under Task Order No. 13-00005 / INP I on February 

06, 2014 which was approved by the CMC on February 11, 2014. The corresponding 
payment amount was received from USAID on February 25, 2014. This payment covers 
the period from January 01 to January 31, 2013. 

 Payment  
No. 

Period of 
Performance  Quantity Current 

Payment 
Amount 

Previous Cumulative 
to date 

Payment 
Submission 

Date 

CMC 
Approval 

Date 

Date 
Payment 
Received Period 

From 
Period 

To 

7 Jan.01, 14 Jan.31, 14 132,959.29 557,562.04 690,521.33 Feb. 06, 14 Feb. 11, 14 Feb. 25, 14 

Table 12.1-ZWN-Payment Summary 

Accrued expenditures for Task Order 13-00005-Az Zawieh Project (ZWN) = 
$1,665,933.07 - $690,521.33 =$975,411.74. 
 

13. Variation Orders and Variation Order Requests 
No VORs were submitted during the reporting period while VOs No. 003 & 004 were 
issued. For further information, please see Attachment ZWN-19.8 VOs/VORs Log. 
 

14. Operation, Maintenance and Training 
This section is not applicable for the reporting period. 

 
15. Summary of Working/Non-Working Days 

The following table provided a summary of the Working/ Non-Working Days for the project.  

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
             Table 15.1-ZWN-Summary of Working/ Non-Working Days 
 

1. Total Period of Performance (Original) 300 Calendar Days 
2. Total Excusable delays/approved extensions 35 Calendar Days 
3. Modified Period of Performance 335 Calendar Days 
4. Modified Completion Date March 23, 2014 

5. No. of Working Days during this month  12 Calendar Days 

6. Accumulated Working Days  230 Calendar Days 

7. Total No. of non-working days(Holidays and weekends) 
during this month 

4 Calendar Days 

8. Accumulated non-working days (Holidays and weekends) 65 Calendar Days 

9. No. of other non-working days  during this month 12 Calendar Day 

10. Accumulated other non-working days  17 Calendar Days 
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Stoppage of work at AZ Zawieh Project 
The tragic accident occurred at Az Zawieh village on January 25, 2014 and works at Az 
Zawieh project were stopped immediately thereafter awaiting for the Municipality`s 
concurrence to resume work. The Az Zawieh Municipality sent a letter to the CMC on 
February 11, 2014, noting that works may be resumed on February 15, 2014. The total 
stoppage days amounted to twenty-one calendar days, while under normal circumstances, the 
customary amount of stoppage following such accidents is seven days to allow for proper 
investigation, reconciliation, and mourning.  
Under such circumstances, and since this accident was caused solely by the Contractor, these 
initial seven days are considered inexcusable. However, since the work was stopped in excess 
of the normal seven days and the excessive stoppage of work is beyond IRD`s control, it was 
determined that IRD is eligible for no cost time extension for fourteen calendar days of 
excusable delays  to compensate for the additional fourteen days of work stop by Az Zawieh 
Municipality. 
 
 
16. Project Indicators 

16.1. Indicator #1:  

 Generic Performance Indicators:   

 Total number of Beneficiaries 5,729  

ZZZ1A Number of Male Beneficiaries 2,883  
ZZZ1B Number of Female Beneficiaries 2,846  
ZZZ1C Permanent Jobs Created (positions) N/A  
ZZZ1F Male Beneficiaries to Age 17 1,362 47.24% 
ZZZ1G Female Beneficiaries to Age 17 1,345 47.24% 
ZZZ1H Male Beneficiaries 18 to 25 455 15.78% 
ZZZ1I Female Beneficiaries 18 to 25 449 15.78% 
ZZZ1J Male Beneficiaries 26 and older 1,069 36.98% 
ZZZ1K Female Beneficiaries 26 and older 1,053 36.98% 

 
Activity Specific Performance Indicators: 

 
 

W049A Length of water transmission lines (in meters) constructed N/A  
W049B capacity (cubic meter/day) of water wells and pump stations N/A  
W049C No. of water tanks/reservoirs cons/rehab. N/A  
W049D No. of water pump stations cons/rehab. N/A  
W049E No. of wells (agricultural production) rehabilitated N/A  

W049F No. of wells drilled/constructed N/A  

W049G Value of commodities/equipment delivered N/A  
W049H Capacity/Volume(M3) of constructed water reservoir N/A  
w049I No. of wells/pump stations provided with power N/A  
W049J Length (meters) of medium voltage lines installed N/A  
W049K No. of generators/transformers installed N/A  
W049L No. of people benefited from water projects 5,729  
W049M Length of local water network (in meters) constructed or rehabilitated. 14,000  

Table 16.1-ZWN-Target Value for Project 2 
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16.2. Indicator #2: Person days of Employment Generated 
The following is the employment generated in Person days for Project 2 for the period between 
February 01 and February 28, 2014:  

- Estimated Target Value, 6,820 person days; 
- Employment generated previously; 4827 person days; 
- Employment generated for the period; 455 person days; 
- Total cumulative employment generated to-date; 5282 person days.  

 
17.  General Comments, Arisen Issues and Problems Encountered 

The following table summarizes the problems and issues were encountered for this project during 
the current reporting period: 

Issue Description Responsible 
Party Remedial Measures/Comments 

Stoppage of work on 
ZWN Project from 
January 26, 2014, up to 
date due to the accident 
that occurred on 25-1-
2014, and resulted in the 
death of a four years old 
girl. 

At 3:30 PM on 25-1-
2014, the operator 
of the bobcat of 
ABC subcontractor 
hit a four years old 
girl and resulted in 
her death while the 
operator was 
conducting cleaning 
activities. 

All 
parties 

Safety measures will be reinforced 
especially in the narrow roads and 
populated areas through the 
mobilizing additional safety 
personnel and increasing the 
public awareness. 

Table 17.1-ZWN-Problems and Issues Summary Table 

18.  Construction Photos 

   
 

Photo No.1- Casting concrete for walls 
of the main connection chamber. 

-Az Zawieh Network 
Photo Date: 04 February, 2014 

 

 
Photo No.2- Work on internal finish to 

manholes. 
- Az Zawieh Network 

Photo Date: 11 February, 2014 

 
Photo No.3- USAID COR visiting ZWN 

site. 
-Az Zawieh Network 

Photo Date: 24 February, 2014 
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Photo No.4-Installation of prepaid 
water meter. 

-Az Zawieh Network  
Photo Date: 24 February,  2014 

 

 
Photo No.5- Paving the second layer of 

the asphalt. 
-Az Zawieh Network 

Photo Date: 25 February,  2014 
 

 
Photo No.6-Welding work for pipe 

connection. 
-Az Zawieh Network 

Photo Date: 25 February,  2014 

   
 

Photo No.7- Concrete protection work 
for the sidewalks. 

-Az Zawieh Network 
Photo Date: 27 February, 2014 

 

 
Photo No.8- Paving the second layer of 

the asphalt. 
- Az Zawieh Network 

Photo Date: 27 February, 2014 

 
Photo No.9- Disinfection work. 

-Az Zawieh Network 
Photo Date: 28 February, 2014 
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SWT 19.1  Updated Schedule- Roll-up and One 
Month Look Ahead and One Month Look Ahead  



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

TotalTotal 375 01-Mar-14 21-Jul-14 23-Apr-13 0

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NET 375 01-Mar-14 21-Jul-14 23-Apr-13 0

MilestonesMilestones 375 01-Mar-14 21-Jul-14 23-Apr-13 -4
General MilestonesGeneral Milestones 375 23-Mar-14 21-Jul-14 23-Apr-13 -4
Intermediate MilestonesIntermediate Milestones 332 01-Mar-14 01-Jul-14 15-Jun-13 -4

Coordination With Local&IsraCoordination With Local&Israeli Authorities Prior to Execution Phase 36 23-Apr-13
SubmittalsSubmittals 343 01-Mar-14 15-Jun-14 28-Apr-13 31
Project 1: Southwest Nablus Project 1: Southwest Nablus Villages Water Supply 356 01-Mar-14 21-Jul-14 16-May-13 0

MobilizationMobilization 6 18-May-13
ProcurementProcurement 309 01-Mar-14 28-May-14 16-May-13 47
Reservoirs Execution PhaseReservoirs Execution Phase 282 01-Mar-14 09-Jun-14 19-Jun-13 37

Madama Reservoir 500 m3Madama Reservoir 500 m3 275 01-Mar-14 09-Jun-14 24-Jun-13 37
VO#1VO#1 3 24-Jul-13
Retaining Walls 7 ExpaRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M. 194 01-Mar-14 06-Mar-14 08-Jul-13 118

Retaining Walls (ST1Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M. 119 01-Mar-14 02-Mar-14 08-Jul-13 122
Civil & Structural Civil & Structural Works 119 01-Mar-14 02-Mar-14 08-Jul-13 122

Retaining Walls (ST2Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M. 123 01-Mar-14 02-Mar-14 10-Jul-13 16
Civil & Structural Civil & Structural Works 123 01-Mar-14 02-Mar-14 10-Jul-13 16

Retaining Walls (ST3Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M. 91 02-Mar-14 04-Mar-14 15-Nov-13 16
Civil & Structural Civil & Structural Works 91 02-Mar-14 04-Mar-14 15-Nov-13 16

Retaining Walls (ST4Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M. 188 01-Mar-14 06-Mar-14 08-Jul-13 118
Civil & Structural Civil & Structural Works 188 01-Mar-14 06-Mar-14 08-Jul-13 118

Civil & Structural WorksCivil & Structural Works 174 24-Jun-13
Finishing WorksFinishing Works 41 24-Mar-14 23-Apr-14 16-Jan-14 50

 Metal Fabricated Wo Metal Fabricated Works 9 14-Apr-14 23-Apr-14 50
External WorksExternal Works 241 01-Mar-14 02-Jun-14 20-Aug-13 16

Chambers WorksChambers Works 40 01-Mar-14 10-Apr-14 12-Feb-14 61
Mechanical WorksMechanical Works 18 15-Mar-14 05-Apr-14 16
Electrical & InstrumeElectrical & Instrumentation Works 241 07-May-14 02-Jun-14 20-Aug-13 16

Yard WorksYard Works 76 06-Mar-14 03-Jun-14 16
Test Water Tightness FTest Water Tightness For Reservoir 87 01-Mar-14 09-Jun-14 16

Asira Al Qibliya Reservoir Asira Al Qibliya Reservoir 500 m3 273 01-Mar-14 01-Jun-14 19-Jun-13 22
VO.#1VO.#1 221 01-Mar-14 01-Jun-14 31-Jul-13 22
VO.#2VO.#2 20 19-Aug-13
Civil & Structural WorksCivil & Structural Works 221 19-Jun-13
Finishing WorksFinishing Works 25 01-Mar-14 24-Apr-14 10-Feb-14 49

 Metal Fabricated Wo Metal Fabricated Works 9 15-Apr-14 24-Apr-14 49
External WorksExternal Works 172 01-Mar-14 05-May-14 11-Sep-13 40

Chambers WorksChambers Works 42 01-Mar-14 14-Apr-14 12-Feb-14 59
Mechanical WorksMechanical Works 18 15-Mar-14 05-Apr-14 25
Electrical & InstrumeElectrical & Instrumentation Works 172 08-Apr-14 05-May-14 11-Sep-13 40

Yard WorksYard Works 73 01-Mar-14 24-May-14 25
Test Water Tightness FTest Water Tightness For Reservoir 75 04-Mar-14 29-May-14 25

Urif Reservoir 500 m3Urif Reservoir 500 m3 275 01-Mar-14 01-Jun-14 03-Jul-13 22
VO.#1VO.#1 73 19-Aug-13
VO.#2VO.#2 20 19-Aug-13
Civil & Structural WorksCivil & Structural Works 215 03-Jul-13
Finishing WorksFinishing Works 54 01-Mar-14 27-Apr-14 08-Feb-14 47

 Metal Fabricated Wo Metal Fabricated Works 9 17-Apr-14 27-Apr-14 47
External WorksExternal Works 163 01-Mar-14 07-May-14 14-Oct-13 38

Chambers WorksChambers Works 41 01-Mar-14 13-Apr-14 12-Feb-14 60
Mechanical WorksMechanical Works 18 15-Mar-14 03-Apr-14 22
Electrical & InstrumeElectrical & Instrumentation Works 163 01-Mar-14 07-May-14 14-Oct-13 38

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Prep.&Submit Copy of Guarantee & Insurances (Original to USAID)Approval of Guarantee & Insurances (Original to USAID)Prep.&Submit List of Materials&Equip. to be Procured from Israel, Locally&AbroadApproval of List of Materials&Equip. to be Procured from Israel, Locally&AbroadPrep.&Submit Submittal ScheduleApproval of Submittal SchedulePrep.&Submit List of Permits&LicensesApproval of List of Permits&LicensesPrep.&Submit 60 Day Plan of OperationApproval of 60 Day Plan of OperationPrep.&Submit Project Overview Bar ChartApproval of Project Overview Bar ChartPrep.&Submit Subcontractor's ProfileApproval of Subcontractor's ProfilePrep.&Submit Key StaffApproval of Key StaffPrep.&Submit of Project Temporary&Per,SignApproval of Project Temporary&Per,SignPrep.&Submit Engineer's Field Offices LayoutApproval of Engineer's Field Offices LayoutPrep.&Submit Field Office Furniture, Computer Systems and MiscellaneousApproval of Field Office Furniture, Computer Systems and MiscellaneousPrep.&Submit of QC/QA Plan with Testing Lab CVApproval of QC/QA Plan with Testing Lab CVPrep.&Submit Safety PlanApproval of Safety PlanPrep.&Submit Traffic Control PlanApproval of Traffic Control PlanPrep.&Submit Environmental Monitoring & Mitigation PlanApproval of Environmental Monitoring & Mitigation PlanPrep.&Submit General Construction Method StatementApproval of General Construction Method StatementPrep.&Submit Original CPM Construction ScheduleApproval of Original CPM Construction SchedulePrep.&Submit Construction Risk Management ProgramApproval of Construction Risk Management ProgramPrep.&Submit Dilapidation SurveyApproval of Dilapidation SurveyPrep.&Submit Shrinkable & Raping Tape - Product DataApproval of Shrinkable & Raping Tape - Product DataPrep.&Submit Backfilling Material-Test Report/Soil ClassificationApproval of Backfilling Material-Test Report/Soil ClassificationPrep&Submit Indentification Tape - SampleApproval of Indentification Tape - SamplePrep.&Submit Bedding Material - Test Report/Soil ClassificationApproval of Bedding Material - Test Report/Soil ClassificationPrep.&Submit Base Course, Gradation and Physical PropertiesApproval of Base Course, Gradation and Physical PropertiesPrep.&Submit Asphalt Mix Design - Test ReportApproval of Asphalt Mix Design - Test ReportPrep.&Submit MC Prime Coat - Data SheetApproval of MC Prime Coat - Data SheetPrep.&Submit of RC Tack Coat - Data SheetApproval of RC Tack Coat - Data SheetPrep.&Submit Manhole Cover,Handhole Manhole, Frame and Steps - Product DApproval of Manhole Cover,Handhole Manhole, Frame and Steps - Product DPrep.&Submit Precast Reinforced Concrete Manhole - Data Sheet & CertificatesApproval of Precast Reinforced Concrete Manhole - Data Sheet & CertificatesPrep.&Submit Formwork & Ties - Product DataApproval of Formwork & Ties - Product DataPrep.&Submit Steel Reinforcement - Data Sheet&CertificatesApproval of Steel Reinforcement - Data Sheet&CertificatesPrep.&Submit PVC Water Stop&Joints in Concrete - Product DataApproval of PVC WaterStop&Joints in Concrete- Product DataPrep.&Submit Concrete Mix Design - B200,B250,B300Approval of Concrete Mix Design - B200,B250,B300Prep.&Submit Anchors&Alaminum Roaf Hatches- Data Sheets&CertificatesApproval of Anchors&Alaminum Roaf Hatches- Data Sheets&CertificatesPrep.&Submit PVC Memprane - Sample&Product DataApproval of PVC Memprane - Sample&Product DataPrep.&Submit Road Accessories - ProduApproval of Road Accessories - ProPrep.&Submit RSV Main Steel Doors,Fences - Product Data & SaApproval of RSV Main Steel Doors ,Fences - Product Data &Prep.&Submit RSV Internal&External PainApproval of RSV Internal&External PPrep.&Submit RSV Construction Joints- Sample & Product DataApproval of RSV Construction Joints- Sample & Product DataPrep.&Submit of Concrete Repair&RehabilitationApproval of Concrete Repair&RehabilitationPrep.&Submit Earthing and lightning system - Product DataApproval of Earthing and lightning system - Product DataPrep.&Submit Electrical conductors, condApproval of Electrical conductors, coPrep.&Submit Electrical light panel (DLP) Approval of Electrical light panel (DLPrep.&Submit Outdoor light poles with lighApproval of Outdoor light poles with lPrep.&Submit Instrumentation (flow meterApproval of Instrumentation (flow mePrep.&Submit RTU panel with PLC unit, including WApproval of RTU panel with PLC unit, incluPrep.&Submit Perforated Pipes (RSV Underdrain System)Approval of Perforated Pipes (RSV Underdrain System)Prep&Submit Steel Pipes,Specials,Fittings&Pipes Supports - Product DataApproval of Steel Pipes,Specials,Fittings&Pipes Supports - Product DataPrep&Submit Valves (Control,Gate,Butterfly,Check,Ball,Pressure,,etc) - Product DaApproval of Valves (Control,Gate,Butterfly,Check,Ball,Pressure,,etc) - Product DataPrep.&Submit (RSV Piping,Fixtures&Equipment) - Product DataApproval of (RSV Piping,Fixtures&Equipment) - Product DataPrep&Submit Flanged Gate Valve - Product Data/Test ReportsApproval of Flanged Gate Valve - Product Data/Test ReportsPrep&Submit Ball Valves - Product Data/Test ReportsApproval of Ball Valves - Product Data/Test ReportsPrep&Submit Threaded Gate Valves - Product Data/Test ReApproval of Threaded Gate Valves - Product Data/Test RepoPrep&Submit Butter Fly Valves - Product Data/Test ReportsApproval of Butter Fly Valves - Product Data/Test ReportsPrep&Submit Combination Air Release Valves - Product Data/Test ReportsApproval of Combination Air Release Valves - Product Data/Test ReportsPrep&Submit Pressure Reducing Valves - Product DataApproval of Pressure Reducing Valves - Product DataPrep&Submit Pressure Relief Valves - ProApproval of Pressure Relief Valves - Prep&Submit Flow Control Valve with OrfiApproval of Flow Control Valve with OPrep&Submit Float Level Valve - Product Approval of Float Level Valve - ProduPrep&Submit Magnetic Flow Water Meters - Product Data/Test ReporApproval of Magnetic Flow Water Meters - Product Data/Test ReportPrep&Submit Water Meters - Product DatApproval of Water Meters - Product DPrep&Submit Check Valves - Product Data/Test ReportsApproval of Check Valves - Product Data/Test ReportsPrep&Submit Strainer - Product Data/Test ReportsApproval of Strainer - Product Data/Test ReportsPrep&Submit Dismantling/Flexible/ Restrained Joint Dressers- Product Data/TeApproval of  Dismantling/Flexible/ Restrained Joint Dressers- Product Data/TesPrep&Submit Prepayment Water Meter/Prepaid Customer Water MeApproval of Prepayment Water Meter/Prepaid Customer Water MePrep&Submit Prepayment Water Meters Valves - Product Data/TestApproval of Prepayment Water Meters Valves - Product Data/Test Prep&Submit Service Connection - ProdApproval of Service Connection UnPrep&Submit Transmission Pipeline - Shop DrawingApproval of Transmission Pipeline - Shop DrawingPrep&Submit Madama NW/House Connections - Shop DrawingApproval of Madama NW/House Connections - Shop DrawingPrep&Submit  Asira Al Qebliya WN/House Connections - Shop DrawingApproval of  Asira Al Qebliya WN/House Connections - Shop DrawingPrep&Submit Urif NW/House Connections - Shop DrawingApproval of Urif NW/House Connections - Shop DrawingPrep&Submit Inlet/Outlet Madama RSV Mechanical - Shop DrawingApproval of  Inlet/Outlet Madama RSV Mechanical - Shop DrawingPrep&Submit Inlet/Outlet Asira Al Qebliya RSV Mechanical - Shop DrawingApproval of Inlet/Outlet Asira Al Qebliya RSV Mechanical - Shop DrawingPrep&Submit Inlet/Outlet Urif RSV Mechanical - Shop DrawingApproval of Inlet/Outlet Urif RSV Mechanical - Shop DrawingPrep&Submit Stainless Pipes,Specials,Fittings&Pipes Supports - Shop DrawingApproval of Stainless Pipes,Specials,Fittings&Pipes Supports - Shop DrawingPrep&Submit RSV Lands Survey Layout & Sections (Exacavation Plan)Approval of RSV Land Survey Layout & Sections (Excavation  Plan)Prep&submit Shop Drawing for Retaining Wall Shop DrawingApproval of Shop Drawing for Retaining Wall Shop DrawingPrep&submit Shop Drawing for Madama RSVApproval of Shop Drawing for Madama RSVPrep&submit Civil Shop Drawing for Chambers&Structural Elemments DetaApproval of Civil Shop Drawing for Chambers&Structural ElemmenPrep&submi Civil Shop Drawing for Asira Al Qebliya RSVApproval of Shop Drawing for Asira Al Qebliya RSVPrep&submit Asphalt Access Roads Shop DrawingApproval of Asphalt Access Roads Shop DrawingPrep&submit Civil Shop Drawing for Transmission PipelineApproval of Shop Drawing of Transmission PipelinePrep.&Submit Urif RSVApproval for Urif RSVPrep.&Submit Aluminum Hatches & Railing Shop DrawingsApproval of Aluminum Hatches & Railing Shop DrawingsPrep.&Submit Internal&External LaddersApproval of  Internal&External LaddPrep.&Submit Road Accessories - Shop Approval of Road Accessories - ShPrep.&Submit Madama WN - Shop DrawingApproval of Madama WN - Shop DrawingPrep.&Submit Asira Al Qebliya WN - Shop DrawingApproval of Asira Al Qebliya WN - Shop DrawingPrep.&Submit Urif WN - Shop DrawingApproval of Urif WN - Shop DrawingPrep.&Submit Al-Zaweyeh WN - Shop DrawingApproval of Al-Zaweyeh WN - Shop DrawingPrep.&Submit RSV Earthing System - Shop DrawingApproval of RSV Earthing System - Shop DrawingPrep.&Submit Electrical Instrumentation Approval of Electrical InstrumentatioPrep.&Submit RSV Lightining System - Shop DrawingApproval of RSV Lightining System - Shop DrawingPrep.&Submit Trench Excavation Safety PlanApproval of Trench Excavation Plan Prep.&Submit Confined Space Safety PlaApproval of Confined Space Safety Prep.&Submit Testing Laboratory Certifications for Shop&Steel WeldersApproval of Testing Laboratory Certifications for Shop&Steel WeldersPrep.&Submit Welder Qualifications&Field Welding ProcedureApproval of Welder Qualifications&Field Welding ProcedurePrep.&Submit Field Testing, Pressure Test&Disinfection PlanApproval of Field Testing, Pressure Test&Disinfection PlanPrep.,&Submit WarrantiesPrep.,&Submit Final AccePrep.,&Submit Release oPrep.,&Submit Final PayePrep.,&Submit Final RepoPrep.,&Submit Asbuilt DraPrep.,&Submit Final OpePrep.,&Submit Spare ParPrep.,&Submit Training CPrep.,&Submit Clearance

Supply All Needed Construction Material & EquipmTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd GroupTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd Group1st Order & Manufacture of Welded Steel Pipes&Fittings2nd Order & Manufacture of Welded Steel Pipes&FittingsDelivery of 1st Group Welded Steel Pipes&FittingsDelivery of 2nd Group Welded Steel Pipes&Fittings1st Order & Manufacture of Galvanized Steel Pipes&Fittings2nd Order & Manufacture of Galvanized Steel Pipes&FittingsDelivery of 1st Group Galvanized Steel Pipes&FittingsDelivery of 2nd Group Galvanized Steel Pipes&FittingsOrder & Manufacture of Flanged Gate Delivery of Flanged Gate Valves, DelOrder & Manufacture of Flanged Stop Delivery of Flanged Stop Valves, DeliveOrder & Manufacture of  Ball Valves, OrdeDelivery of Ball Valves, Delivery of Ball VOrder & Manufacture of Threaded Gate ValvesDelivery of Threaded Gate ValvesOrder & Manufacture of Butter Fly VaDelivery of Butter Fly Valves, DelivOrder & Manufacture of Air Release ValvesDelivery of Air Release ValvesOrder & Manufacture of Pressure Delivery of Pressure Reducing VaOrder & Manufacture of PresDelivery of Pressure Relief Order & Manufacture of Flow Control ValvesDelivery of Flow Control ValvesOrder & Manufacture of Float Level ValvesDelivery of Float Level ValvesOrder & Manufacture of Magnetic Flow Water MetDelivery of Magnetic Flow Water MetersOrder & Manufacture of Water Meter ValvesDelivery of Water Meter ValvesOrder & Manufacture of Check ValvesDelivery of Check ValvesOrder & Manufacture of StrainerDelivery of StrainerOrder & Manufacture of Surge Check ValvesDelivery of Surge Check ValvesOrder & Manufacture of Dismantling/Flexible/Restrained JDelivery of Dismantling/Flexible/Restrained Joint DresseOrder & Manufacture of Prepayment Water MetDelivery of Prepayment Water MeterOrder & Manufacture of Water Meter ValvesDelivery of Water Meter ValvesOrder & Manufacture of Service ConnectionDelivery of Service ConnectionOrder & Manufacture of FutureDelivery of Future Service CoOrder & Manufacture of Manhole Cover, EN D400Delivery of Manhole Cover, EN D400Order & Manufacture of Hand Hole CoveDelivery of Hand Hole Cover, Delivery of Order & Manufacture of RSV ExternDelivery of 1st External & Internal SOrder & Manufacture of ElectricaDelivery of Electrical & InstrumeOrder & Manufacture of Pre-Cast Concrete ManholeDelivery of Pre-Cast Concrete ManholeOrder & Manufacture of Internal&External PainDelivery of Internal&External PaintsOrder & Manufacture of Construction JointsDelivery of Construction JointsOrder & Manufacture of Pipe Identification TapeDelivery of Pipe Identification TapeOrder & Manufacture of Shrinkable Sheets and Raping TapeDelivery of Shrinkable Sheets and Raping Tape

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 28-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Yard WorksYard Works 75 01-Mar-14 26-May-14 22
Test Water Tightness FTest Water Tightness For Reservoir 75 06-Mar-14 01-Jun-14 22

Transmission Pipeline & ResTransmission Pipeline & Reservoirs Feeders 309 01-Mar-14 07-Jul-14 19-Jul-13 12
Execution of Road WayExecution of Road Way 124 01-Mar-14 07-Jul-14 08-Feb-14 -4

PHASE I New Road BetPHASE I New Road Between Burin-Madama RSV 87 01-Mar-14 25-May-14 08-Feb-14 21
VO#3 Madama VillagVO#3 Madama Village Tunnel Reinforced Concrete Slab 11 08-Feb-14
Road Way New RoadRoad Way New Road (St.0+000 to St.0+600) 49 01-Mar-14 26-Apr-14 36

Apply Traffic ConApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 01-Mar-14 03-Mar-14 -4
Excavation and EaExcavation and Earth Works 8 04-Mar-14 12-Mar-14 -4
Box Culvert WorkBox Culvert Works @ St.0+130 8 08-Mar-14 16-Mar-14 -3
Sub-Base and BasSub-Base and Base Course Works 23 18-Mar-14 13-Apr-14 -4
Asphalt WorksAsphalt Works 6 14-Apr-14 20-Apr-14 36
Concrete DitchesConcrete Ditches 5 21-Apr-14 26-Apr-14 36

Road Way New RoadRoad Way New Road (St.0+600 to St.1+200) 52 04-Mar-14 03-May-14 35
Excavation and EaExcavation and Earth Works 11 04-Mar-14 16-Mar-14 16
Sub-Base and BasSub-Base and Base Course Works 23 27-Mar-14 22-Apr-14 -4
Asphalt WorksAsphalt Works 6 23-Apr-14 29-Apr-14 13
Concrete DitchesConcrete Ditches 5 28-Apr-14 03-May-14 35

Road Way New RoadRoad Way New Road (St.1+200 to St.1+840) 71 04-Mar-14 25-May-14 21
Excavation and EaExcavation and Earth Works 11 04-Mar-14 16-Mar-14 27
Sub-Base and BasSub-Base and Base Course Works 23 09-Apr-14 05-May-14 -4
Stones Wall WorksStones Wall Works 18 22-Apr-14 12-May-14 2
Asphalt WorksAsphalt Works 6 13-May-14 19-May-14 2
Concrete DithchesConcrete Dithches 5 20-May-14 25-May-14 21

PHASE II Access RoadsPHASE II Access Roads 104 01-Mar-14 23-Jun-14 17-Feb-14 -4
Access Road for AsiAccess Road for Asira Al Qibliya Reservoir 85 04-Mar-14 10-Jun-14 -4

Excavation and EaExcavation and Earth Works 20 04-Mar-14 26-Mar-14 35
Sub-Base and BasSub-Base and Base Course Works 25 19-Apr-14 17-May-14 -4
Stones Wall WorksStones Wall Works 16 08-May-14 26-May-14 -4
Asphalt WorksAsphalt Works 6 27-May-14 02-Jun-14 -4
Concrete DithchesConcrete Dithches 7 03-Jun-14 10-Jun-14 -4

Access Road for MadAccess Road for Madama Reservoir 104 01-Mar-14 23-Jun-14 17-Feb-14 -4
New Retaining WaNew Retaining Wall 110 l.m 26 01-Mar-14 24-Mar-14 17-Feb-14 41
Excavation and EaExcavation and Earth Works 6 27-Mar-14 02-Apr-14 39
Sub-Base and BasSub-Base and Base Course Works 12 04-May-14 17-May-14 13
Stones Wall WorksStones Wall Works 8 13-May-14 21-May-14 13
Asphalt WorksAsphalt Works 6 11-Jun-14 17-Jun-14 -4
Concrete DithchesConcrete Dithches 5 18-Jun-14 23-Jun-14 -4

PHASE VII Roads FurniPHASE VII Roads Furnishing&Accessories 12 24-Jun-14 07-Jul-14 -4
New Road & Access New Road & Access Roads 12 24-Jun-14 07-Jul-14 -4

Traffic Control PlaTraffic Control Plan / Safety Measurments / Coordination With Israeli Authorities 12 24-Jun-14 07-Jul-14 -4
Road AccessoriesRoad Accessories 7 24-Jun-14 01-Jul-14 -4

Execution of TransmissioExecution of Transmission Pipeline from Urif to Burin (m) 292 01-Mar-14 18-Jun-14 19-Jul-13 29
Preparing Detours & ApPreparing Detours & Apply Traffic Control Plan 5 19-Jul-13
SEG.NO.1Trans. Main USEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958) 36 01-Mar-14 06-Apr-14 08-Jan-14 38

Pipe Line InstallationPipe Line Installation 10 08-Jan-14
Chamber WorksChamber Works 25 01-Mar-14 29-Mar-14 38

Structural & Civil Structural & Civil Works 10 01-Mar-14 11-Mar-14 48
Mechanical & FiniMechanical & Finishing Works 15 12-Mar-14 29-Mar-14 38

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 7 30-Mar-14 06-Apr-14 38
SEG.NO.2 Trans. Main USEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958) 104 01-Mar-14 16-Apr-14 27-Sep-13 36

Pipe Line InstallationPipe Line Installation 14 27-Sep-13
Chamber WorksChamber Works 27 01-Mar-14 31-Mar-14 36

Structural & Civil Structural & Civil Works 22 01-Mar-14 25-Mar-14 36
Mechanical & FiniMechanical & Finishing Works 17 12-Mar-14 31-Mar-14 36

Testing & Road ReinTesting & Road Reinstatement Works 14 01-Apr-14 16-Apr-14 36
SEG.NO.3 Trans. Main USEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8" 78 01-Mar-14 20-Apr-14 24-Nov-13 36

Pipe Line InstallationPipe Line Installation 14 01-Mar-14 10-Mar-14 24-Nov-13 49
Chamber WorksChamber Works 25 10-Mar-14 08-Apr-14 39

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

( New Bar )
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Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Structural & Civil Structural & Civil Works 20 10-Mar-14 02-Apr-14 44
Mechanical & FiniMechanical & Finishing Works 15 22-Mar-14 08-Apr-14 39

Testing & Road ReinTesting & Road Reinstatement Works 11 08-Apr-14 20-Apr-14 36
Asira Connection PipelAsira Connection Pipeline (St.0+000 to St.1+122.08) 4" 88 01-Mar-14 23-Apr-14 08-Oct-13 76

Pipe Line InstallationPipe Line Installation 14 01-Mar-14 01-Mar-14 08-Oct-13 123
Chamber WorksChamber Works 15 01-Mar-14 18-Mar-14 60

Mechanical & FiniMechanical & Finishing Works 5 12-Mar-14 18-Mar-14 60
Structural & Civil Structural & Civil Works 10 01-Mar-14 12-Mar-14 65

Testing & Road ReinTesting & Road Reinstatement Works 32 18-Mar-14 23-Apr-14 36
SEG.NO.4 Trans. Main USEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8" 123 10-Mar-14 29-Apr-14 04-Nov-13 36

Pipe Line InstallationPipe Line Installation 14 04-Nov-13
Chamber WorksChamber Works 15 10-Mar-14 27-Mar-14 55

Structural & Civil Structural & Civil Works 10 10-Mar-14 22-Mar-14 55
Mechanical & FiniMechanical & Finishing Works 5 22-Mar-14 27-Mar-14 55

Testing & Road ReinTesting & Road Reinstatement Works 29 27-Mar-14 29-Apr-14 36
SEG.NO.5 Trans. Main USEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6" 168 01-Mar-14 06-Apr-14 11-Nov-13 92

Pipe Line InstallationPipe Line Installation 15 01-Mar-14 12-Mar-14 11-Nov-13 113
Chamber WorksChamber Works 15 12-Mar-14 30-Mar-14 92

Structural & Civil Structural & Civil Works 10 12-Mar-14 24-Mar-14 92
Mechanical & FiniMechanical & Finishing Works 5 24-Mar-14 30-Mar-14 92

Testing & Road ReinTesting & Road Reinstatement Works 28 01-Mar-14 06-Apr-14 04-Feb-14 92
SEG.NO.6 Trans. Main USEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6" 225 01-Mar-14 11-Jun-14 14-Aug-13 8

Pipe Line InstallationPipe Line Installation 10 14-Aug-13
Chamber WorksChamber Works 82 01-Mar-14 03-Jun-14 8

Structural & Civil Structural & Civil Works 21 01-Mar-14 24-Mar-14 64
Mechanical & FiniMechanical & Finishing Works 72 12-Mar-14 03-Jun-14 8

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 76 03-Jun-14 11-Jun-14 17-Nov-13 8
SEG.NO.7 Trans. Main USEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6" 139 01-Mar-14 25-Mar-14 24-Jul-13 61

Pipe Line InstallationPipe Line Installation 26 24-Jul-13
Chamber WorksChamber Works 15 01-Mar-14 17-Mar-14 61

Structural & Civil Structural & Civil Works 10 01-Mar-14 11-Mar-14 61
Mechanical & FiniMechanical & Finishing Works 5 12-Mar-14 17-Mar-14 61

Testing & Road ReinTesting & Road Reinstatement Works 63 18-Mar-14 25-Mar-14 17-Nov-13 61
Madama Connection PiMadama Connection Pipeline (St.0+000 to St.0+806) 4" 196 01-Mar-14 03-May-14 12-Sep-13 68

Pipe Line InstallationPipe Line Installation 2 01-Mar-14 01-Mar-14 12-Sep-13 123
Chamber WorksChamber Works 15 01-Mar-14 18-Mar-14 68

Structural & Civil Structural & Civil Works 10 01-Mar-14 12-Mar-14 68
Mechanical & FiniMechanical & Finishing Works 5 12-Mar-14 18-Mar-14 68

Testing & Road ReinTesting & Road Reinstatement Works 33 26-Mar-14 03-May-14 36
SEG.NO.8 Trans. Main USEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6" 197 01-Mar-14 06-May-14 24-Jul-13 36

Pipe Line InstallationPipe Line Installation 12 24-Jul-13
Chamber WorksChamber Works 52 01-Mar-14 29-Apr-14 39

Structural & Civil Structural & Civil Works 10 01-Mar-14 11-Mar-14 76
Mechanical & FiniMechanical & Finishing Works 42 12-Mar-14 29-Apr-14 39

Testing & Road ReinTesting & Road Reinstatement Works 122 01-Mar-14 06-May-14 30-Nov-13 36
SEG.NO.9 Trans. Main USEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6" 136 01-Mar-14 18-Jun-14 21-Jul-13 29

Pipe Line InstallationPipe Line Installation 6 01-Mar-14 05-Mar-14 21-Jul-13 118
Chamber WorksChamber Works 20 01-Mar-14 23-Mar-14 71

Structural & Civil Structural & Civil Works 15 01-Mar-14 17-Mar-14 71
Mechanical & FiniMechanical & Finishing Works 10 12-Mar-14 23-Mar-14 71

Testing & Road ReinTesting & Road Reinstatement Works 75 23-Mar-14 18-Jun-14 8
Networks Execution PhaseNetworks Execution Phase 287 01-Mar-14 14-Jun-14 07-Jul-13 32

Madama NetworkMadama Network 252 01-Mar-14 03-May-14 07-Jul-13 68
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 07-Jul-13
Zone #1Zone #1 18 01-Mar-14 02-Mar-14 12-Aug-13 121

2 Inches Pipelines N2 Inches Pipelines Network 17 01-Mar-14 02-Mar-14 12-Aug-13 121
WN Pipelines InstWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M. 17 01-Mar-14 02-Mar-14 12-Aug-13 121

3 Inches Pipelines N3 Inches Pipelines Network 4 01-Mar-14 01-Mar-14 22-Aug-13 123
WN Pipelines InstWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82 4 01-Mar-14 01-Mar-14 22-Aug-13 123

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
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Zone #2Zone #2 15 01-Mar-14 01-Mar-14 23-Jul-13 123
2 Inches Pipelines N2 Inches Pipelines Network 15 01-Mar-14 01-Mar-14 23-Jul-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M. 15 01-Mar-14 01-Mar-14 23-Jul-13 123
Zone #3Zone #3 38 01-Mar-14 01-Mar-14 23-Jul-13 122

2 Inches Pipelines N2 Inches Pipelines Network 12 01-Mar-14 01-Mar-14 23-Jul-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M. 12 01-Mar-14 01-Mar-14 23-Jul-13 122

3 Inches Pipelines N3 Inches Pipelines Network 7 01-Mar-14 01-Mar-14 19-Nov-13 123
WN Pipelines InstWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M. 7 01-Mar-14 01-Mar-14 19-Nov-13 123

Zone #4Zone #4 22 01-Mar-14 01-Mar-14 19-Aug-13 122
2 Inches Pipelines N2 Inches Pipelines Network 12 01-Mar-14 01-Mar-14 19-Aug-13 122

WN Pipelines InstWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M. 12 01-Mar-14 01-Mar-14 19-Aug-13 122
3,4 Inches Pipelines 3,4 Inches Pipelines Network 7 01-Mar-14 01-Mar-14 27-Aug-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M. 7 01-Mar-14 01-Mar-14 27-Aug-13 123
Zone #5Zone #5 29 01-Mar-14 01-Mar-14 23-Jul-13 122

2 Inches Pipelines N2 Inches Pipelines Network 24 01-Mar-14 01-Mar-14 23-Jul-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M. 24 01-Mar-14 01-Mar-14 23-Jul-13 122

4 Inches Pipelines N4 Inches Pipelines Network 3 24-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length  S.D.= 124.569 L.M. 3 24-Sep-13

Zone #6Zone #6 9 01-Mar-14 02-Mar-14 25-Jul-13 122
2 Inches Pipelines N2 Inches Pipelines Network 9 01-Mar-14 02-Mar-14 25-Jul-13 122

WN Pipelines InstWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M. 9 01-Mar-14 02-Mar-14 25-Jul-13 122
Zone #7Zone #7 122 01-Mar-14 10-Mar-14 25-Jul-13 114

2 Inches Pipelines N2 Inches Pipelines Network 9 01-Mar-14 02-Mar-14 25-Jul-13 121
WN Pipelines InstWN Pipelines Installation Total Length ,S.D.= 1573.17 9 01-Mar-14 02-Mar-14 25-Jul-13 121

4 Inches Pipelines N4 Inches Pipelines Network 9 01-Mar-14 10-Mar-14 25-Nov-13 114
WN Pipelines InstWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M. 9 01-Mar-14 10-Mar-14 25-Nov-13 114

House Connection WorHouse Connection Works 12 01-Mar-14 01-Mar-14 09-Aug-13 122
House Connection BHouse Connection Branches Installation Z3 12 01-Mar-14 01-Mar-14 09-Aug-13 122

Chamber WorksChamber Works 36 01-Mar-14 17-Mar-14 15-Oct-13 108
Civil WorksCivil Works 15 01-Mar-14 17-Mar-14 15-Oct-13 108
Mechanical WorksMechanical Works 10 01-Mar-14 03-Mar-14 25-Jan-14 120

Cleaning,Flushing,DisiCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 50 01-Mar-14 03-May-14 25-Oct-13 68
Cleaning,FlushingCleaning,Flushing 10 01-Mar-14 05-Mar-14 25-Oct-13 47
DisinfectionDisinfection 10 18-Mar-14 29-Mar-14 47
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 10 18-Mar-14 29-Mar-14 98
Customer Water MetCustomer Water Meter Installations 10 06-Mar-14 17-Mar-14 47
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 30 30-Mar-14 03-May-14 47

Asira Al Qibliya NetworkAsira Al Qibliya Network 234 01-Mar-14 29-May-14 20-Aug-13 45
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 20-Aug-13
Zone #1Zone #1 30 01-Mar-14 02-Mar-14 27-Aug-13 122

2 Inches Pipelines N2 Inches Pipelines Network 21 01-Mar-14 02-Mar-14 27-Aug-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M. 21 01-Mar-14 02-Mar-14 27-Aug-13 122

3 Inches Pipelines N3 Inches Pipelines Network 5 01-Mar-14 01-Mar-14 09-Sep-13 123
WN Pipelines InstWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M. 5 01-Mar-14 01-Mar-14 09-Sep-13 123

Zone #2Zone #2 18 01-Mar-14 02-Mar-14 21-Aug-13 122
2 Inches Pipelines N2 Inches Pipelines Network 18 01-Mar-14 02-Mar-14 21-Aug-13 122

WN Pipelines InstWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M. 18 01-Mar-14 02-Mar-14 21-Aug-13 122
Zone #3Zone #3 28 01-Mar-14 03-Mar-14 04-Sep-13 121

2 Inches Pipelines N2 Inches Pipelines Network 16 01-Mar-14 03-Mar-14 16-Sep-13 121
WN Pipelines InstWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M. 16 01-Mar-14 03-Mar-14 16-Sep-13 121

3 Inches Pipelines N3 Inches Pipelines Network 4 01-Mar-14 01-Mar-14 04-Sep-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M. 4 01-Mar-14 01-Mar-14 04-Sep-13 122

Zone #4Zone #4 21 01-Mar-14 01-Mar-14 22-Aug-13 123
2 Inches Pipelines N2 Inches Pipelines Network 3 01-Mar-14 01-Mar-14 22-Aug-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M. 3 01-Mar-14 01-Mar-14 22-Aug-13 123
4,6 Inches Pipelines 4,6 Inches Pipelines Network 14 08-Oct-13

WN Pipelines InstWN Pipelines Installation Total Length = 1368.90 L.M.,S.D.4"= 177.302,6"=1075.088 14 08-Oct-13
Zone #5Zone #5 15 01-Mar-14 01-Mar-14 02-Sep-13 122

2 Inches Pipelines N2 Inches Pipelines Network 15 01-Mar-14 01-Mar-14 10-Sep-13 122
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Activity ID Activity Name Original
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Early Start Early Finish Actual Start Total
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WN Pipelines InstWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M. 15 01-Mar-14 01-Mar-14 10-Sep-13 122
3 Inches Pipelines N3 Inches Pipelines Network 4 01-Mar-14 01-Mar-14 02-Sep-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M. 4 01-Mar-14 01-Mar-14 02-Sep-13 123
House Connection InstHouse Connection Installation Works 16 01-Mar-14 09-Mar-14 10-Oct-13 115

House Connection BHouse Connection Branches Installation 16 01-Mar-14 09-Mar-14 10-Oct-13 115
Chambers WorksChambers Works 74 01-Mar-14 08-Mar-14 10-Nov-13 32

Civil WorksCivil Works 34 01-Mar-14 02-Mar-14 10-Nov-13 30
Mechanical WorksMechanical Works 34 01-Mar-14 08-Mar-14 10-Dec-13 32

Cleaning,Flushing,DisiCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt 70 10-Mar-14 29-May-14 24
Cleaning,FlushingCleaning,Flushing 20 10-Mar-14 01-Apr-14 24
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 30 02-Apr-14 06-May-14 24
Customer Water MetCustomer Water Meter Installations 8 02-Apr-14 10-Apr-14 35
DisinfectionDisinfection 8 12-Apr-14 20-Apr-14 35
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 07-May-14 29-May-14 24

Urif NetworkUrif Network 209 01-Mar-14 12-Jun-14 21-Jul-13 33
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 06-Oct-13
Zone #1Zone #1 78 01-Mar-14 09-Mar-14 21-Jul-13 116

2 Inches Pipelines N2 Inches Pipelines Network 33 01-Mar-14 04-Mar-14 08-Oct-13 120
WN Pipelines InstWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M. 33 01-Mar-14 04-Mar-14 08-Oct-13 120

3 Inches Pipelines N3 Inches Pipelines Network 10 01-Mar-14 09-Mar-14 21-Jul-13 116
WN Pipelines InstWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4 10 01-Mar-14 09-Mar-14 21-Jul-13 116

Zone #2Zone #2 50 01-Mar-14 22-Mar-14 19-Oct-13 104
2 Inches Pipelines N2 Inches Pipelines Network 34 01-Mar-14 22-Mar-14 24-Oct-13 104

WN Pipelines InstWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M. 34 01-Mar-14 22-Mar-14 24-Oct-13 104
3,4,6 Inches Pipeline3,4,6 Inches Pipelines Network 13 01-Mar-14 13-Mar-14 19-Oct-13 111

WN Pipelines InstWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M. 13 01-Mar-14 13-Mar-14 19-Oct-13 111
Zone #3Zone #3 46 01-Mar-14 24-Mar-14 27-Oct-13 102

2 Inches Pipelines N2 Inches Pipelines Network 30 01-Mar-14 24-Mar-14 12-Nov-13 102
WN Pipelines InstWN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309 30 01-Mar-14 24-Mar-14 12-Nov-13 102

3 Inches Pipelines N3 Inches Pipelines Network 24 01-Mar-14 01-Mar-14 27-Oct-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 1175.14 L.M. 24 01-Mar-14 01-Mar-14 27-Oct-13 122

Zone #4Zone #4 11 01-Mar-14 12-Mar-14 31-Dec-13 112
2 Inches Pipelines N2 Inches Pipelines Network 11 01-Mar-14 12-Mar-14 31-Dec-13 112

WN Pipelines InstWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M. 11 01-Mar-14 12-Mar-14 31-Dec-13 112
Zone #5Zone #5 15 01-Mar-14 18-Mar-14 19

2 Inches Pipelines N2 Inches Pipelines Network 15 01-Mar-14 18-Mar-14 19
WN Pipelines InstWN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M. 15 01-Mar-14 18-Mar-14 19

3 Inches Pipelines N3 Inches Pipelines Network 9 01-Mar-14 11-Mar-14 25
WN Pipelines InstWN Pipelines Installation Total Length = 874.36 L.M. 9 01-Mar-14 11-Mar-14 25

Zone #6Zone #6 19 01-Mar-14 22-Mar-14 16
2 Inches Pipelines N2 Inches Pipelines Network 19 01-Mar-14 22-Mar-14 16

WN Pipelines InstWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M. 19 01-Mar-14 22-Mar-14 16
3 Inches Pipelines N3 Inches Pipelines Network 8 01-Mar-14 10-Mar-14 26

WN Pipelines InstWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M. 8 01-Mar-14 10-Mar-14 26
Zone #7Zone #7 33 01-Mar-14 08-Mar-14 24-Nov-13 116

2 Inches Pipelines N2 Inches Pipelines Network 6 01-Mar-14 04-Mar-14 24-Nov-13 119
WN Pipelines InstWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M. 6 01-Mar-14 04-Mar-14 24-Nov-13 119

3 Inches Pipelines N3 Inches Pipelines Network 6 01-Mar-14 08-Mar-14 28
WN Pipelines InstWN Pipelines Installation Total Length = 528.94 L.M. 6 01-Mar-14 08-Mar-14 28

Zone #8Zone #8 24 01-Mar-14 27-Mar-14 11
2 Inches Pipelines N2 Inches Pipelines Network 24 01-Mar-14 27-Mar-14 11

WN Pipelines InstWN Pipelines Installation Total Length = 1997.91 L.M. 24 01-Mar-14 27-Mar-14 11
House Connection InstHouse Connection Installation Works 13 01-Mar-14 11-Mar-14 22-Jan-14 114

House Connection BHouse Connection Branches Installation Z1 13 01-Mar-14 11-Mar-14 22-Jan-14 114
Chambers WorksChambers Works 46 01-Mar-14 06-May-14 21-Jan-14 65

Civil WorksCivil Works 34 01-Mar-14 27-Mar-14 21-Jan-14 99
Mechanical WorksMechanical Works 34 27-Mar-14 06-May-14 11

Cleaning,Flushing,DisiCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt 66 27-Mar-14 12-Jun-14 12
Cleaning,FlushingCleaning,Flushing 30 27-Mar-14 01-May-14 11

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Trench ReinstatemenTrench Reinstatement & 1st Layer of Asphalt 30 27-Mar-14 01-May-14 19
Customer Water MetCustomer Water Meter Installations 8 01-May-14 11-May-14 11
DisinfectionDisinfection 8 11-May-14 20-May-14 11
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 20-May-14 12-Jun-14 12

(O&M),Inspection,Commi(O&M),Inspection,Commissioning,Start Up & Training 232 24-Mar-14 14-Jun-14 01-Sep-13 11
Initial Operation & ManInitial Operation & Manufacturer Technical Manual Submittals (O&M) 218 24-Mar-14 28-May-14 01-Sep-13 11
Certificate of Proper InsCertificate of Proper Installation for Installed Equipments&Installation (Pre Commissioning) 7 28-May-14 05-Jun-14 11
Training PhaseTraining Phase 7 28-May-14 05-Jun-14 18
Comissioning & Start UComissioning & Start Up Phase for All System 14 28-May-14 14-Jun-14 11

Demobilization,Close Out&HDemobilization,Close Out&Handing Over 17 02-Jul-14 21-Jul-14 -4
Project 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network 216 01-Mar-14 23-Mar-14 18-May-13 0

Alzaweyeh NetworkAlzaweyeh Network 216 01-Mar-14 23-Mar-14 18-May-13 0
MobilizationMobilization 30 18-May-13
ProcurementProcurement 58 22-May-13
Apply Traffic Control PlanApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 23-Jun-13
Pre Excavation / Digging tPre Excavation / Digging the Ground for All Zones 80 30-Jun-13
Zone #1Zone #1 7 01-Oct-13

2 Inches Pipelines Netw2 Inches Pipelines Network 7 01-Oct-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 633.08 L.M.AsBuilt DWG= 928.18 L.M. 7 01-Oct-13
House Connection BHouse Connection Branches Installation 7 29-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 4 08-Oct-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 303.71 L.M.AsBuilt DWG= 269.09 L.M. 4 08-Oct-13

Zone #2Zone #2 39 02-Sep-13
2 Inches Pipelines Netw2 Inches Pipelines Network 17 12-Sep-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 959.80 L.M.AsBuillt DWG = 387.08 L.M. 10 12-Sep-13
House Connection BHouse Connection Branches Installation 17 27-Sep-13

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network (Double 4"=208.7&6"=153.47) 14 02-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 1354.72  L.M.Asbuilt 3"=908.56&4"=233.2&6"229.71 L.M. 14 02-Sep-13

Zone #3Zone #3 73 13-Aug-13
2 Inches Pipelines Netw2 Inches Pipelines Network 73 13-Aug-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 1151.71 L.M.Asbuilt DWG = 947.36 L.M. 12 13-Aug-13
House Connection BHouse Connection Branches Installation 12 30-Oct-13

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network 2 (Double) 4"= 465.97 6 06-Oct-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 543.69 L.M.Asbuilt DWG 3"=120.2,4"=456.92 6 06-Oct-13

Zone #4Zone #4 62 10-Sep-13
2 Inches Pipelines Netw2 Inches Pipelines Network 34 10-Sep-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 700.33 L.M. Asbuilt = 687.59 8 10-Sep-13
House Connection PHouse Connection Pipes Installation 8 02-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 4 11-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 395.4 L.M.Asbuilt 3" = 411.14 4 11-Sep-13

Zone #5Zone #5 33 08-Sep-13
2 Inches Pipelines Netw2 Inches Pipelines Network 33 08-Sep-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 470.10 L.M.Asbuilt = 389.89 5 08-Sep-13
House Connection PHouse Connection Pipes Installation 5 07-Nov-13

3 Inches Pipelines Netw3 Inches Pipelines Network 6 23-Nov-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 532.42 L.M.Asbuilt 3"= 114.12 6 23-Nov-13

Zone #6Zone #6 64 31-Jul-13
2 Inches Pipelines Netw2 Inches Pipelines Network 64 31-Jul-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 982.18 L.M.Asbuilt = 714.89 10 31-Jul-13
House Connection PHouse Connection Pipes Installation 10 28-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 3 23-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 291.46 L.M.Asbuilt 3" = 499.43 3 23-Sep-13

Zone #7Zone #7 62 28-Jul-13
2 Inches Pipelines Netw2 Inches Pipelines Network 62 28-Jul-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 988.09 L.M.Asbuilt = 489.57 10 28-Jul-13
House Connection PHouse Connection Pipes Installation 10 06-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 9 23-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 803.21L.M.Asbuilt 3"= 273.08 9 23-Sep-13

Zone #8Zone #8 50 23-Jul-13

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

2 Inches Pipelines Netw2 Inches Pipelines Network 50 23-Jul-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 2236.01 L.M.Asbuilt = 855.53 24 23-Jul-13
House Connection PHouse Connection Pipes Installation 24 23-Sep-13

3 Inches Pipelines Netw3 Inches Pipelines Network 5 22-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 494.7 L.M.Asbuilt 3"= 459.04 5 22-Sep-13

Zone #9Zone #9 57 20-Jul-13
2 Inches Pipelines Netw2 Inches Pipelines Network 38 20-Jul-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 1881.49 L.M.Asbuilt = 1631.66 19 20-Jul-13
House Connection PHouse Connection Pipes Installation 19 22-Sep-13

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network - Double 4" = 90.64 5 15-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 371.38 L.M. Asbuilt 3"= 266.87 , 4"= 104.5 5 15-Sep-13

Chamber WorksChamber Works 44 03-Nov-13
Civil WorksCivil Works 20 03-Nov-13
Mechanical WorksMechanical Works 20 19-Nov-13

Main Connection ChamberMain Connection Chamber 23 06-Jan-14
Civil WorksCivil Works 15 06-Jan-14
Mechanical WorksMechanical Works 15 23-Feb-14

Remaining ActivitiesRemaining Activities 67 01-Mar-14 16-Mar-14 01-Nov-13 0
Al Zawyeh Network DemoAl Zawyeh Network Demobilization,Close Out&Handing Over 6 17-Mar-14 23-Mar-14 0

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved
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Activity ID Activity Name Original
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Early Start Early Finish Actual Start Total
Float

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEHAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTS
MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
MS-00011 End of the Project (Completion Date) ZWN 0 23-Mar-14 0

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals
Project 1: Southwest NabProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply

ProcurementProcurementProcurementProcurementProcurementProcurementProcurement
Reservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution Phase

Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3
Retaining Walls 7 ExpansiRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.
Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

      2090 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 24-Mar-14 15-Apr-14 43
External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
      2190 Excavation Work For Manholes & Pipelines In Yard 10 01-Mar-14 08-Mar-14 12-Feb-14 17
      2210 Supply & Spread Of The Drain Layer For Manholes 18 01-Mar-14 15-Mar-14 16-Feb-14 61
      2220 Blinding Concret For Manholes 1 15-Mar-14 16-Mar-14 61
      2232 Concrete Curing 7 16-Mar-14 24-Mar-14 61
      2240 Formwork & Reinf. For Base Slab 2 16-Mar-14 18-Mar-14 63
      2260 Casting Of  Base Slabs of Manholes 1 18-Mar-14 19-Mar-14 63
      2262 Concrete Curing 7 24-Mar-14 01-Apr-14 61
      2270 Formwork & Reinf. Walls For Manholes 8 19-Mar-14 29-Mar-14 63
      2300 Casting Walls For Manholes 1 29-Mar-14 30-Mar-14 63

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
      2350  Installation Of Inlet, Pipes In The Yard 6 15-Mar-14 22-Mar-14 16
      2360  Installation Of Outlet Pipes In The Yard 6 15-Mar-14 22-Mar-14 16
      2370  Installation Of Wash Out In The Yard 6 15-Mar-14 22-Mar-14 16
      2380  Installation Of Over Flow In The Yard 6 15-Mar-14 22-Mar-14 16
      2390 Supply &Installation of Inlet & Outlet Fittings 6 22-Mar-14 29-Mar-14 16
      2400 Supply &Installation of W.O & Overflow Fittings 6 29-Mar-14 05-Apr-14 16

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A4530 Excavation for Yard Piping 7 06-Mar-14 15-Mar-14 16

Test Water Tightness For Test Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For Reservoir
2000 Initial Testing (1st Stage) for Water Tightness 15 01-Mar-14 17-Mar-14 43

Asira Al Qibliya Reservoir 50Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3
VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1

VO.1-Asira 001 (1.4) Supply and install of Solid Metal Motorized Entrance Gate 7 01-Mar-14 02-Mar-14 16-Dec-13 82
VO.1-Asira 001 (1.6) Provide 24 hour/ 7 days per week monitoring and reporting service feed from Asira an 214 01-Mar-14 01-Jun-14 31-Aug-13 22

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works
A12070 Tie roads remove/repair for externl walls 10 01-Mar-14 03-Mar-14 10-Feb-14 40
A12080 Tie roads remove/repair for internal walls 10 01-Mar-14 03-Mar-14 10-Feb-14 40
A12090 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 27-Mar-14 19-Apr-14 40

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

A12160 Excavation Work For Manholes & Pipelines In Yard 10 01-Mar-14 08-Mar-14 12-Feb-14 26
A12170 Supply & Spread Of The Drain Layer For Manholes 18 01-Mar-14 18-Mar-14 13-Feb-14 59
A12180 Blinding Concret For Manholes 1 18-Mar-14 19-Mar-14 59
A12190 Concrete Curing 7 19-Mar-14 27-Mar-14 59

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

End of the Project (Completion Date) Z
Start of Road Way ExecutionEnd of Az Zaweyeh Network
Prep.&Submit Road Accessories - ProduPrep.&Submit RSV Internal&External PainPrep.&Submit Electrical conductors, condPrep.&Submit Electrical light panel (DLP) Prep.&Submit Outdoor light poles with lighPrep.&Submit Instrumentation (flow meterApproval of RTU panel with PLC unit, incluPrep&Submit Pressure Relief Valves - ProPrep&Submit Flow Control Valve with OrfiPrep&Submit Float Level Valve - Product Prep&Submit Water Meters - Product DatPrep&Submit Service Connection - ProdPrep.&Submit Internal&External LaddersPrep.&Submit Road Accessories - Shop Prep.&Submit Electrical Instrumentation Prep.&Submit Confined Space Safety Pla

Order & Manufacture of Flanged Gate Delivery of Flanged Gate Valves, DelOrder & Manufacture of Flanged Stop Delivery of Flanged Stop Valves, DeliveOrder & Manufacture of  Ball Valves, OrdeDelivery of Ball Valves, Delivery of Ball VOrder & Manufacture of Butter Fly VaDelivery of Butter Fly Valves, DelivOrder & Manufacture of Pressure Delivery of Pressure Reducing VaOrder & Manufacture of Hand Hole CoveDelivery of Hand Hole Cover, Delivery of Order & Manufacture of RSV ExternDelivery of 1st External & Internal S

Furnish&Install Fence, Furnish&Install FenFurnish&Install Fence, Furnish&Install FenFurnish&Install FenceConcrete Curing & Isolation, Concrete CuCast Reinforced Concrete for the RetaininDeshuttering & Curing For Walls, DeshutteFurnish&Install Fence

Apply Polyamide Epoxy Surfaces S

Excavation Work For Manholes & Pipelin
Supply & Spread Of The Drain Layer Fo
Blinding Concret For Manholes

Concrete Curing
Formwork & Reinf. For Base Slab
Casting Of  Base Slabs of Manholes

Concrete Curing
Formwork & Reinf. Walls For Manhole
Casting Walls For Manholes

 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard
Supply &Installation of Inlet & Outlet F
Supply &Installation of W.O & Overflo

Excavation for Yard Piping

Initial Testing (1st Stage) for Water Tigh

Supply and install of Solid Metal Motorize
Provide 24 hour/ 7 days pe

Tie roads remove/repair for externl walls, 
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces 

Excavation Work For Manholes & Pipelin
Supply & Spread Of The Drain Layer Fo
Blinding Concret For Manholes

Concrete Curing

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 28-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A12200 Formwork & Reinf. For Base Slab 2 19-Mar-14 22-Mar-14 61
A12210 Casting Of  Base Slabs of Manholes 1 22-Mar-14 23-Mar-14 61
A12220 Concrete Curing 7 27-Mar-14 05-Apr-14 59
A12230 Formwork & Reinf. Walls For Manholes 8 23-Mar-14 01-Apr-14 61

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A12270  Installation Of Inlet, Pipes In The Yard 6 15-Mar-14 22-Mar-14 25
A12280  Installation Of Outlet Pipes In The Yard 6 15-Mar-14 22-Mar-14 25
A12290  Installation Of Wash Out In The Yard 6 15-Mar-14 22-Mar-14 25
A12300  Installation Of Over Flow In The Yard 6 15-Mar-14 22-Mar-14 25
A12310 Supply &Installation of Inlet & Outlet Fittings 6 22-Mar-14 29-Mar-14 25
A12320 Supply &Installation of W.O & Overflow Fittings 6 29-Mar-14 05-Apr-14 25

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A12395 Retaining Wall around Perimeter 4 01-Mar-14 04-Mar-14 26
A12400 Excavation for Yard Piping 7 06-Mar-14 15-Mar-14 25

Test Water Tightness For Test Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For Reservoir
Asira-022 Initial Testing (1st Stage) for Water Tightness 15 04-Mar-14 20-Mar-14 40

Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3
Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

A13460 Tie roads remove/repair for externl walls 10 01-Mar-14 05-Mar-14 08-Feb-14 38
A13470 Tie roads remove/repair for internal walls 10 01-Mar-14 05-Mar-14 08-Feb-14 38
A13480 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 30-Mar-14 21-Apr-14 38

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

A13550 Excavation Work For Manholes & Pipelines In Yard 10 01-Mar-14 09-Mar-14 12-Feb-14 22
A13560 Supply & Spread Of The Drain Layer For Manholes 18 01-Mar-14 17-Mar-14 12-Feb-14 60
A13570 Blinding Concret For Manholes 1 17-Mar-14 18-Mar-14 60
A13580 Concrete Curing 7 18-Mar-14 26-Mar-14 60
A13590 Formwork & Reinf. For Base Slab 2 18-Mar-14 20-Mar-14 62
A13600 Casting Of  Base Slabs of Manholes 1 20-Mar-14 22-Mar-14 62
A13610 Concrete Curing 7 26-Mar-14 03-Apr-14 60
A13620 Formwork & Reinf. Walls For Manholes 8 22-Mar-14 31-Mar-14 62

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A13660  Installation Of Inlet, Pipes In The Yard 6 15-Mar-14 20-Mar-14 22
A13670  Installation Of Outlet Pipes In The Yard 6 15-Mar-14 20-Mar-14 22
A13680  Installation Of Wash Out In The Yard 6 15-Mar-14 20-Mar-14 22
A13690  Installation Of Over Flow In The Yard 6 15-Mar-14 20-Mar-14 22
A13700 Supply &Installation of Inlet & Outlet Fittings 6 22-Mar-14 27-Mar-14 22
A13710 Supply &Installation of W.O & Overflow Fittings 6 29-Mar-14 03-Apr-14 22

Electrical & InstrumentElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works
A13730 Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Phase) 5 01-Mar-14 05-Mar-14 74
A13740 Electrical Manhole 7 06-Mar-14 13-Mar-14 74
A13750 Electrical Panels & PLC,RTU Instrumentation with Field Wiring & System Programing 3 15-Mar-14 17-Mar-14 74

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A13785 Retaining Wall Around Site Perimeter 1 01-Mar-14 01-Mar-14 26
A13790 Excavation for Yard Piping 7 02-Mar-14 09-Mar-14 26

Test Water Tightness For Test Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For Reservoir
Urif-023 Initial Testing (1st Stage) for Water Tightness 15 06-Mar-14 23-Mar-14 38

Transmission Pipeline & ResTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders
Execution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road Way

PHASE I New Road BetwePHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSV
Road Way New Road (SRoad Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)

Apply Traffic ControApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities
310 Preparing Detour/Apply Traffic Control Plan 3 01-Mar-14 03-Mar-14 -4
320 Apply Safety Measurments 3 01-Mar-14 03-Mar-14 -4

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Formwork & Reinf. For Base Slab
Casting Of  Base Slabs of Manholes

Concrete Curing
Formwork & Reinf. Walls For Manhol

 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard
Supply &Installation of Inlet & Outlet F
Supply &Installation of W.O & Overflo

Retaining Wall around Perimeter
Excavation for Yard Piping

Initial Testing (1st Stage) for Water Tigh

Tie roads remove/repair for externl walls, 
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces

Excavation Work For Manholes & Pipelin
Supply & Spread Of The Drain Layer Fo
Blinding Concret For Manholes

Concrete Curing
Formwork & Reinf. For Base Slab
Casting Of  Base Slabs of Manholes

Concrete Curing
Formwork & Reinf. Walls For Manhol

 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard
Supply &Installation of Inlet & Outlet F
Supply &Installation of W.O & Overflo

Cables & Electricity Supply & Installation 
Electrical Manhole
Electrical Panels & PLC,RTU Instrumen

Retaining Wall Around Site Perimeter
Excavation for Yard Piping

Initial Testing (1st Stage) for Water Tigh

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

330 Coordination With Israeli Authorities 3 01-Mar-14 03-Mar-14 -4
Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works

340 Excavation to Reach Sub-grade Level 8 04-Mar-14 12-Mar-14 -4
Box Culvert Works @Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130

370 Excavation for Box Culvert Foundation 2 08-Mar-14 09-Mar-14 -3
420 Lay&Install Pre Cast Box Culvert 3 10-Mar-14 12-Mar-14 -3
430 Backfilling with Compacting Selected Material 3 13-Mar-14 16-Mar-14 -3

Sub-Base and Base Sub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course Works
350 Sub-Grade Compaction works 8 18-Mar-14 26-Mar-14 -4
360 1st&2nd Base Course Layers Works 15 27-Mar-14 13-Apr-14 -4

Road Way New Road (SRoad Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)
Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works

450 Excavation to Reach Sub-grade Level 11 04-Mar-14 16-Mar-14 16
Sub-Base and Base Sub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course Works

460 Sub-Grade Compaction works 8 27-Mar-14 05-Apr-14 -4
Road Way New Road (SRoad Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
A5270 Excavation to Reach Sub-grade Level 11 04-Mar-14 16-Mar-14 27

PHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access Roads
Access Road for Asira AAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya Reservoir

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
A10790 Excavation to Reach Sub-grade Level 20 04-Mar-14 26-Mar-14 35

Access Road for MadamAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama Reservoir
New Retaining Wall 1New Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.m

B-1110 Form/Steel for Foundation 10 01-Mar-14 08-Mar-14 20-Feb-14 41
B-1120 Pouring Concrete&Curing 10 01-Mar-14 11-Mar-14 41
B-1130 Form Work/Steel Fixing for Wall/Installing Steel Polee for Fencing 14 04-Mar-14 19-Mar-14 41
B-1140 Casting Concrete & Curing 12 08-Mar-14 20-Mar-14 41
B-1150 Fencing Installation 3 22-Mar-14 24-Mar-14 41

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
A10910 Excavation to Reach Sub-grade Level 6 27-Mar-14 02-Apr-14 39

Execution of Transmission PExecution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)
SEG.NO.1Trans. Main UrifSEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00040 AR/AV Chamber @ St.0+040 10 01-Mar-14 11-Mar-14 38
B-00050 Main Flow Monitoring Chamber @ St.0+057 10 01-Mar-14 11-Mar-14 43
B-00060 W.O. Chamber @ St.0+286.05 10 01-Mar-14 11-Mar-14 38
B-00070 3"AR/AV Chamber @ St.0+337.61 10 01-Mar-14 11-Mar-14 38
B-00080 3"AR/AV Chamber @ St.0+556.21 10 01-Mar-14 11-Mar-14 48

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00090 AR/AV Chamber @ St.St.0+040 10 12-Mar-14 23-Mar-14 38
B-00100 Main Flow Monitoring Chamber @ St.0+057 10 12-Mar-14 23-Mar-14 43
B-00110 W.O. Chamber @ St.0+286.05 10 12-Mar-14 23-Mar-14 38
B-00120 3" AR/AV Chamber @ St.0+337.61 10 12-Mar-14 23-Mar-14 38
B-00130 3"AR/AV Chamber @ St.0+556.21 5 24-Mar-14 29-Mar-14 38

Testing,CommissioningTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement Works
B-00140 Sectional Testing (Pressure) 7 30-Mar-14 06-Apr-14 38

SEG.NO.2 Trans. Main UrifSEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00180 W.O.Chamber @ St.1+027.7 10 01-Mar-14 11-Mar-14 48
B-00190 AR/AV Valve @ St.1+198.27 10 01-Mar-14 11-Mar-14 48
B-00200 W.O.Chamber @ St.1+252.02 10 01-Mar-14 11-Mar-14 48
B-00210 AR/AV Valve @ St.1+439.86 10 01-Mar-14 11-Mar-14 48

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Excavation to Reach Sub-grade Level

Excavation to Reach Sub-grade Level

Excavation to Reach Sub-grade Leve

Form/Steel for Foundation, Form/Steel fo
Pouring Concrete&Curing

Form Work/Steel Fixing for Wall/Installin
Casting Concrete & Curing
Fencing Installation

Excavation to Reach Sub-grade Lev

AR/AV Chamber @ St.0+040
Main Flow Monitoring Chamber @ St.0+
W.O. Chamber @ St.0+286.05
3"AR/AV Chamber @ St.0+337.61
3"AR/AV Chamber @ St.0+556.21

AR/AV Chamber @ St.St.0+040
Main Flow Monitoring Chamber @ St.0
W.O. Chamber @ St.0+286.05
3" AR/AV Chamber @ St.0+337.61
3"AR/AV Chamber @ St.0+556.21

Sectional Testing (Pressure)

W.O.Chamber @ St.1+027.7
AR/AV Valve @ St.1+198.27
W.O.Chamber @ St.1+252.02
AR/AV Valve @ St.1+439.86

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

B-00220 Gate Valve @ 1+500 10 15-Mar-14 25-Mar-14 36
B-00230 W.O.Chambers @ 1+650.19 10 15-Mar-14 25-Mar-14 36
B-00240 3" AR/AV @ 1+911.48 10 15-Mar-14 25-Mar-14 36

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00250 W.O.Chamber @ St.1+027.7 5 12-Mar-14 17-Mar-14 48
B-00260 AR/AV Valve @ St.1+198.27 5 12-Mar-14 17-Mar-14 48
B-00270 W.O.Chamber @ St.1+252.02 5 12-Mar-14 17-Mar-14 48
B-00280 AR/AV Valve @ St.1+439.86 5 12-Mar-14 17-Mar-14 48
B-00290 Gate Valve @ 1+500 5 26-Mar-14 31-Mar-14 36
B-00300 W.O.Chambers @ 1+650.19 5 26-Mar-14 31-Mar-14 36
B-00310 3" AR/AV @ 1+911.48 5 26-Mar-14 31-Mar-14 36

SEG.NO.3 Trans. Main UrifSEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00340 Trench Excavation 14 01-Mar-14 10-Mar-14 24-Nov-13 39
B-00350 Bedding 14 01-Mar-14 10-Mar-14 24-Nov-13 49
B-00360 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 01-Mar-14 10-Mar-14 24-Nov-13 49

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00370 6" W.O.Chamber @ St.2+065 10 10-Mar-14 22-Mar-14 49
B-00380 10" Gate Valve Chamber @ St.2+075 10 10-Mar-14 22-Mar-14 39
B-00390 3" AR/AV @ St.2+085 10 22-Mar-14 02-Apr-14 39
B-00400 3" AR/AV @ St.2+588 10 22-Mar-14 02-Apr-14 39
B-00410 3" AR/AV @ St.2+736.28 10 22-Mar-14 02-Apr-14 44

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00420 6" W.O.Chamber @ St.2+065 5 22-Mar-14 27-Mar-14 49
B-00430 10" Gate Valve Chamber @ St.2+075 5 22-Mar-14 27-Mar-14 44

Asira Connection PipelineAsira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00490 Trench Excavation 14 01-Mar-14 01-Mar-14 08-Oct-13 60
B-00500 Bedding 14 01-Mar-14 01-Mar-14 08-Oct-13 123
B-00510 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 01-Mar-14 01-Mar-14 08-Oct-13 70

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-00560 2" AR/AV @ St.0+052.30 5 12-Mar-14 18-Mar-14 60
B-00570 3" W.O. @ St.0+146.50 5 12-Mar-14 18-Mar-14 60
B-00580 2" AR/AV @ St.0+258.32 5 12-Mar-14 18-Mar-14 60
B-00590 2" AR/AV @ St.0+421.39 5 12-Mar-14 18-Mar-14 60

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00520 2" AR/AV @ St.0+052.30 10 01-Mar-14 12-Mar-14 60
B-00530 3" W.O. @ St.0+146.50 10 01-Mar-14 12-Mar-14 60
B-00540 2" AR/AV @ St.0+258.32 10 01-Mar-14 12-Mar-14 60
B-00550 2" AR/AV @ St.0+421.39 10 01-Mar-14 12-Mar-14 65

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00600 Sectional Testing (Pressure) 5 18-Mar-14 24-Mar-14 60

SEG.NO.4 Trans. Main UrifSEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00650 8" Gate Valve@ St.3+000 10 10-Mar-14 22-Mar-14 55
B-00660 3" W.O. @ St.3+111.44 10 10-Mar-14 22-Mar-14 55
B-00670 6" AR/AV @ St.3+408.76 10 10-Mar-14 22-Mar-14 55
B-00680 3" AR/AV @ St.3+813.70 10 10-Mar-14 22-Mar-14 55
B-00690 6" W.O. @ St.3+982.55 10 10-Mar-14 22-Mar-14 55

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00700 8" Gate Valve@ St.3+000 5 22-Mar-14 27-Mar-14 55

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Gate Valve @ 1+500
W.O.Chambers @ 1+650.19
3" AR/AV @ 1+911.48

W.O.Chamber @ St.1+027.7
AR/AV Valve @ St.1+198.27
W.O.Chamber @ St.1+252.02
AR/AV Valve @ St.1+439.86

Gate Valve @ 1+500
W.O.Chambers @ 1+650.19
3" AR/AV @ 1+911.48

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

6" W.O.Chamber @ St.2+065
10" Gate Valve Chamber @ St.2+075

3" AR/AV @ St.2+085
3" AR/AV @ St.2+588
3" AR/AV @ St.2+736.28

6" W.O.Chamber @ St.2+065
10" Gate Valve Chamber @ St.2+075

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encase

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

Sectional Testing (Pressure)

8" Gate Valve@ St.3+000
3" W.O. @ St.3+111.44
6" AR/AV @ St.3+408.76
3" AR/AV @ St.3+813.70
6" W.O. @ St.3+982.55

8" Gate Valve@ St.3+000

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

B-00710 3" AR/AV @ St.3+111.44 5 22-Mar-14 27-Mar-14 55
B-00720 6" W.O. @ St.3+408.76 5 22-Mar-14 27-Mar-14 55
B-00730 3" AR/AV @ St.3+813.7 5 22-Mar-14 27-Mar-14 55
B-00740 6" W.O.@ St.3+982.55 5 22-Mar-14 27-Mar-14 55

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00750 Sectional Testing (Pressure) 5 27-Mar-14 02-Apr-14 55

SEG.NO.5 Trans. Main UrifSEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00770 Trench Excavation 15 01-Mar-14 12-Mar-14 11-Nov-13 113
B-00780 Bedding 15 01-Mar-14 12-Mar-14 11-Nov-13 113
B-00790 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 15 01-Mar-14 12-Mar-14 11-Nov-13 64

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00800 3" AR/AV Chamber @ St. 4+350.74 10 12-Mar-14 24-Mar-14 92
B-00810 8" Gate Valve Chamber @ St. 4+486.74 10 12-Mar-14 24-Mar-14 92
B-00820 3" AR/AV Chamber @ St. 4+486.74 10 12-Mar-14 24-Mar-14 92
B-00830 6" W.O.Chamber @ St.4+508 10 12-Mar-14 24-Mar-14 92

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00840 3" AR/AV Chamber @ St. 4+350.74 5 24-Mar-14 30-Mar-14 92
B-00850 8" Gate Valve Chamber @ St. 4+486.74 5 24-Mar-14 30-Mar-14 92
B-00860 3" AR/AV Chamber @ St. 4+486.74 5 24-Mar-14 30-Mar-14 92
B-00870 6" W.O.Chamber @ St.4+508 5 24-Mar-14 30-Mar-14 92

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00880 Sectional Testing (Pressure) 6 30-Mar-14 06-Apr-14 92
B-00890 Road Reinstatement & Pavement 6 01-Mar-14 03-Mar-14 04-Feb-14 94

SEG.NO.6 Trans. Main UrifSEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
A17787 Asira-Urif Flow Monitoring Chamber @ St.5+240 10 01-Mar-14 11-Mar-14 74
A17790 6" Gate Valve Chamber @ St.5+650 10 01-Mar-14 11-Mar-14 74
A17800 4" W.O. Chamber @ St.5+657.55 10 01-Mar-14 11-Mar-14 74
A17810 6" Gate Valve Chamber @ St.5+665 10 01-Mar-14 11-Mar-14 74
A17820 6" Gate Valve Chamber @ St.6+000 10 01-Mar-14 11-Mar-14 74
B-008535 3" AR/AV @ St.5+100.22 10 12-Mar-14 24-Mar-14 64

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
A17850 6" Gate Valve Chamber @ St.5+650 5 12-Mar-14 17-Mar-14 74
A17860 4" W.O. Chamber @ St.5+657.55 5 12-Mar-14 17-Mar-14 74
A17870 6" Gate Valve Chamber @ St.5+665 5 12-Mar-14 17-Mar-14 74
A17880 6" Gate Valve Chamber @ St.6+000 5 12-Mar-14 17-Mar-14 74
B-00875 3" AR/AV @ St.5+100.22 5 24-Mar-14 30-Mar-14 64

SEG.NO.7 Trans. Main UrifSEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00970 2" AR/AV Chamber @6+149.98 10 01-Mar-14 11-Mar-14 61
B-00980 2" AR/AV Chamber @6+400 10 01-Mar-14 11-Mar-14 61
B-00990 2"AR/AV Chamber @6+550 10 01-Mar-14 11-Mar-14 61
B-01000 2"AR/AV Chamber @6+700 10 01-Mar-14 11-Mar-14 61

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-01010 2" AR/AV Chamber @6+149.98 5 12-Mar-14 17-Mar-14 61
B-01020 2" AR/AV Chamber @6+400 5 12-Mar-14 17-Mar-14 61
B-01030 2"AR/AV Chamber @6+550 5 12-Mar-14 17-Mar-14 61
B-01040 2"AR/AV Chamber @6+700 5 12-Mar-14 17-Mar-14 61

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-01050 Sectional Testing (Pressure) 7 18-Mar-14 25-Mar-14 61

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

3" AR/AV @ St.3+111.44
6" W.O. @ St.3+408.76
3" AR/AV @ St.3+813.7
6" W.O.@ St.3+982.55

Sectional Testing (Pressure)

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Enca

3" AR/AV Chamber @ St. 4+350.74
8" Gate Valve Chamber @ St. 4+486.7
3" AR/AV Chamber @ St. 4+486.74
6" W.O.Chamber @ St.4+508

3" AR/AV Chamber @ St. 4+350.74
8" Gate Valve Chamber @ St. 4+486
3" AR/AV Chamber @ St. 4+486.74
6" W.O.Chamber @ St.4+508

Sectional Testing (Pressure)
Road Reinstatement & Pavement, Road R

Asira-Urif Flow Monitoring Chamber @ S
6" Gate Valve Chamber @ St.5+650
4" W.O. Chamber @ St.5+657.55
6" Gate Valve Chamber @ St.5+665
6" Gate Valve Chamber @ St.6+000

3" AR/AV @ St.5+100.22

6" Gate Valve Chamber @ St.5+650
4" W.O. Chamber @ St.5+657.55
6" Gate Valve Chamber @ St.5+665
6" Gate Valve Chamber @ St.6+000

3" AR/AV @ St.5+100.22

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

Sectional Testing (Pressure)

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Madama Connection PipeMadama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-01070 Trench Excavation 2 01-Mar-14 01-Mar-14 12-Sep-13 123
B-01080 Bedding 2 01-Mar-14 01-Mar-14 12-Sep-13 123
B-01090 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 2 01-Mar-14 01-Mar-14 12-Sep-13 68

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0100 Chambers 10 01-Mar-14 12-Mar-14 68
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-0110 Chambers 5 12-Mar-14 18-Mar-14 68
Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works

B-0120 Sectional Testing (Pressure) 5 26-Mar-14 31-Mar-14 61
SEG.NO.8 Trans. Main UrifSEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0170 4" W.O.@ St.7+400 10 01-Mar-14 11-Mar-14 76
B-0180 6" Gate Valve @ St.7+500 10 01-Mar-14 11-Mar-14 76

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0210 4" W.O.@ St.7+400 5 12-Mar-14 17-Mar-14 76

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-0250 Sectional Testing (Pressure) 5 01-Mar-14 05-Mar-14 30-Nov-13 87

SEG.NO.9 Trans. Main UrifSEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-0270 Trench Excavation 6 01-Mar-14 05-Mar-14 21-Jul-13 118
B-0280 Bedding 6 01-Mar-14 05-Mar-14 21-Jul-13 118
B-0290 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 6 01-Mar-14 05-Mar-14 21-Jul-13 49

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0190 2" AR/AV @ St.7+813 10 01-Mar-14 11-Mar-14 76
B-0200 4" W.O. @ St.7+978.08 10 01-Mar-14 11-Mar-14 76
B-0300 AR/AV Chamber @ St.8+200 10 05-Mar-14 17-Mar-14 49

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0230 2" AR/AV @ St.7+813 5 12-Mar-14 17-Mar-14 76
B-0240 4" W.O. @ St.7+978.08 5 12-Mar-14 17-Mar-14 76
B-0310 AR/AV Chamber @ St.8+200 5 17-Mar-14 23-Mar-14 49

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-0320 Flushing, Disinfection & Pressure Testing 7 23-Mar-14 31-Mar-14 49

Networks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution Phase
Madama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.
A19520 Trench Excavation 17 01-Mar-14 02-Mar-14 12-Aug-13 121
A19530 Bedding 17 01-Mar-14 02-Mar-14 12-Aug-13 121
A19540 Lay & Install Steel Pipes & Backfilling 17 01-Mar-14 02-Mar-14 12-Aug-13 113

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82

A19140 Trench Excavation 4 01-Mar-14 01-Mar-14 22-Aug-13 123
A19150 Bedding 4 01-Mar-14 01-Mar-14 22-Aug-13 123
A19160 Lay & Install Steel Pipes & Backfilling 4 01-Mar-14 01-Mar-14 22-Aug-13 123

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.
A19660 Trench Excavation 15 01-Mar-14 01-Mar-14 23-Jul-13 113
A19670 Bedding 15 01-Mar-14 01-Mar-14 23-Jul-13 123

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encase

Chambers

Chambers

Sectional Testing (Pressure)

4" W.O.@ St.7+400
6" Gate Valve @ St.7+500

4" W.O.@ St.7+400

Sectional Testing (Pressure), Sectional Te

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

Flushing, Disinfection & Pressure Tes

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A19680 Lay & Install Steel Pipes & Backfilling 15 01-Mar-14 01-Mar-14 23-Jul-13 113
Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3

2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.

A19790 Trench Excavation 12 01-Mar-14 01-Mar-14 23-Jul-13 52
A19800 Bedding 12 01-Mar-14 01-Mar-14 23-Jul-13 122
A19810 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 23-Jul-13 52

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.

A19400 Trench Excavation 7 01-Mar-14 01-Mar-14 19-Nov-13 52
A19410 Bedding 7 01-Mar-14 01-Mar-14 19-Nov-13 123
A19420 Lay & Install Steel Pipes & Backfilling 7 01-Mar-14 01-Mar-14 19-Nov-13 52

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.
A19910 Trench Excavation 12 01-Mar-14 01-Mar-14 19-Aug-13 122
A19920 Bedding 12 01-Mar-14 01-Mar-14 19-Aug-13 122
A19930 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 19-Aug-13 122

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.

A18870 Trench Excavation 7 01-Mar-14 01-Mar-14 27-Aug-13 123
A18880 Bedding 7 01-Mar-14 01-Mar-14 27-Aug-13 123
A18890 Lay & Install Steel Pipes & Backfilling 7 01-Mar-14 01-Mar-14 27-Aug-13 123

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.
A18510 Trench Excavation 24 01-Mar-14 01-Mar-14 23-Jul-13 122
A18520 Bedding 24 01-Mar-14 01-Mar-14 23-Jul-13 122
A18530 Lay & Install Steel Pipes & Backfilling 24 01-Mar-14 01-Mar-14 23-Jul-13 122

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.
A18620 Trench Excavation 9 01-Mar-14 02-Mar-14 25-Jul-13 122
A18630 Bedding 9 01-Mar-14 02-Mar-14 25-Jul-13 122
A18640 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 02-Mar-14 25-Jul-13 122

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17
A25720 Trench Excavation 9 01-Mar-14 02-Mar-14 25-Jul-13 121
A25730 Bedding 9 01-Mar-14 02-Mar-14 25-Jul-13 121
A25740 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 02-Mar-14 25-Jul-13 121

4 Inches Pipelines Netw4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.

A18745 Trench Excavation 9 01-Mar-14 10-Mar-14 25-Nov-13 114
A18750 Bedding 9 01-Mar-14 10-Mar-14 25-Nov-13 114
A18760 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 10-Mar-14 25-Nov-13 114

House Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection Works
House Connection BraHouse Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3

A19830 Trench Excavation 12 01-Mar-14 01-Mar-14 09-Aug-13 52
A19840 Bedding 12 01-Mar-14 01-Mar-14 09-Aug-13 122
A19850 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 09-Aug-13 52

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A19630 Excavation for Chambers 15 01-Mar-14 01-Mar-14 15-Oct-13 123
A19640 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 01-Mar-14 17-Mar-14 15-Oct-13 98

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Excavation for Chambers, Excavation for C
Chambers Installation with Inlet/Outlet P

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A19750 Chambers Mechanical Works 10 01-Mar-14 03-Mar-14 25-Jan-14 120

Cleaning,Flushing,DisinfeCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt
Cleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,Flushing

A18410 Pressure Test ,Cleaning, Flushing for All Network 10 01-Mar-14 05-Mar-14 25-Oct-13 47
DisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfection

A18440 Disinfection 10 18-Mar-14 29-Mar-14 47
Trench Reinstatement &Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt

A19740 Trench Reinstatement & 1st asphalt layer 10 18-Mar-14 29-Mar-14 98
Customer Water Meter Customer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter Installations

A18420 Customer Water Meter Installation Works&Delivary 10 06-Mar-14 17-Mar-14 47
2nd Layer of Asphalt - 2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage

A18430 RC Tack Coat & 2nd Layer of Ashalt 30 30-Mar-14 03-May-14 47
Asira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.
A17150 Trench Excavation 21 01-Mar-14 02-Mar-14 27-Aug-13 122
A17160 Bedding 21 01-Mar-14 02-Mar-14 27-Aug-13 122
A17170 Lay & Install Steel Pipes & Backfilling 21 01-Mar-14 02-Mar-14 27-Aug-13 31

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.

A16030 Trench Excavation = 556.5 l.m. 5 01-Mar-14 01-Mar-14 09-Sep-13 32
A16040 Bedding 5 01-Mar-14 01-Mar-14 09-Sep-13 123
A16050 Lay & Install Steel Pipes & Backfilling 5 01-Mar-14 01-Mar-14 09-Sep-13 32

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.
A17310 Trench Excavation 18 01-Mar-14 02-Mar-14 21-Aug-13 31
A17320 Bedding 18 01-Mar-14 02-Mar-14 21-Aug-13 122
A17330 Lay & Install Steel Pipes & Backfilling 18 01-Mar-14 02-Mar-14 21-Aug-13 31

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.
A17470 Trench Excavation 16 01-Mar-14 03-Mar-14 16-Sep-13 30
A17480 Bedding 16 01-Mar-14 03-Mar-14 16-Sep-13 121
A17490 Lay & Install Steel Pipes & Backfilling 16 01-Mar-14 03-Mar-14 16-Sep-13 30

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.

A16990 Trench Excavation = 532.3 l.m. 4 01-Mar-14 01-Mar-14 04-Sep-13 31
A17000 Bedding 4 01-Mar-14 01-Mar-14 04-Sep-13 122
A17010 Lay & Install Steel Pipes & Backfilling 4 01-Mar-14 01-Mar-14 04-Sep-13 31

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.
A17630 Trench Excavation 3 01-Mar-14 01-Mar-14 22-Aug-13 32
A17640 Bedding 3 01-Mar-14 01-Mar-14 22-Aug-13 123
A17650 Lay & Install Steel Pipes & Backfilling 3 01-Mar-14 01-Mar-14 22-Aug-13 32

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.
A16330 Trench Excavation 15 01-Mar-14 01-Mar-14 10-Sep-13 31
A16340 Bedding 15 01-Mar-14 01-Mar-14 10-Sep-13 122
A16350 Lay & Install Steel Pipes & Backfilling 15 01-Mar-14 01-Mar-14 10-Sep-13 31

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Chambers Mechanical Works, Chambers

Pressure Test ,Cleaning, Flushing for All N

Disinfection

Trench Reinstatement & 1st asphalt l

Customer Water Meter Installation Work

RC Tack Coat & 2nd Layer of As

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation = 556.5 l.m., Trench Ex
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation = 532.3 l.m., Trench Ex
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A17940 Trench Excavation 4 01-Mar-14 01-Mar-14 02-Sep-13 32
A17950 Bedding 4 01-Mar-14 01-Mar-14 02-Sep-13 123
A17960 Lay & Install Steel Pipes & Backfilling 4 01-Mar-14 01-Mar-14 02-Sep-13 32

House Connection InstallHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation Works
House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation

A17540 Trench Excavation 16 01-Mar-14 09-Mar-14 10-Oct-13 24
A17550 Bedding 16 01-Mar-14 09-Mar-14 10-Oct-13 115
A17560 Lay & Install Steel Pipes & Backfilling 16 01-Mar-14 09-Mar-14 10-Oct-13 24

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A17190 Excavation for Chambers 34 01-Mar-14 02-Mar-14 10-Nov-13 30
A17200 Chambers Installation with Inlet/Outlet Pipes&Isolation 2 01-Mar-14 01-Mar-14 10-Nov-13 32

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A17260 Chambers Mechanical Works 34 01-Mar-14 08-Mar-14 10-Dec-13 32

Cleaning,Flushing,DisinfeCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt
Cleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,Flushing

A17130 Cleaning,Pressure Test, Flushing for All Network 20 10-Mar-14 01-Apr-14 24
Urif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.
A21260 Trench Excavation 13 01-Mar-14 04-Mar-14 08-Oct-13 32
A21270 Bedding 13 01-Mar-14 04-Mar-14 08-Oct-13 120
A21280 Lay & Install Steel Pipes & Backfilling 13 01-Mar-14 04-Mar-14 08-Oct-13 32

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4

A20880 Trench Excavation 10 01-Mar-14 09-Mar-14 21-Jul-13 35
A20890 Bedding 10 01-Mar-14 09-Mar-14 21-Jul-13 116
A20900 Lay & Install Steel Pipes & Backfilling 10 01-Mar-14 09-Mar-14 21-Jul-13 35

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.
A21400 Trench Excavation 34 01-Mar-14 22-Mar-14 24-Oct-13 16
A21410 Bedding 34 01-Mar-14 22-Mar-14 24-Oct-13 104
A21420 Lay & Install Steel Pipes & Backfilling 34 01-Mar-14 22-Mar-14 24-Oct-13 16

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.

A21010 Trench Excavation 13 01-Mar-14 13-Mar-14 19-Oct-13 23
A21020 Bedding 13 01-Mar-14 13-Mar-14 19-Oct-13 111
A21030 Lay & Install Steel Pipes & Backfilling 13 01-Mar-14 13-Mar-14 19-Oct-13 23

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309
A21530 Trench Excavation 30 01-Mar-14 24-Mar-14 12-Nov-13 14
A21540 Bedding 30 01-Mar-14 24-Mar-14 12-Nov-13 102
A21550 Lay & Install Steel Pipes & Backfilling 30 01-Mar-14 24-Mar-14 12-Nov-13 14

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.

A21140 Trench Excavation () 12 01-Mar-14 01-Mar-14 27-Oct-13 19
A21150 Bedding 12 01-Mar-14 01-Mar-14 27-Oct-13 122
A21160 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 27-Oct-13 15

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.
A21650 Trench Excavation 11 01-Mar-14 12-Mar-14 31-Dec-13 24

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Excavation for Chambers, Excavation for 
Chambers Installation with Inlet/Outlet Pip

Chambers Mechanical Works, Chambers

Cleaning,Pressure Test, Flushing for 

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling,

Trench Excavation (), Trench Excavation (
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A21660 Bedding 11 01-Mar-14 12-Mar-14 31-Dec-13 112
A21670 Lay & Install Steel Pipes & Backfilling 11 01-Mar-14 12-Mar-14 31-Dec-13 15

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.
A20380 Trench Excavation () 15 01-Mar-14 18-Mar-14 19
A20390 Bedding 15 01-Mar-14 18-Mar-14 19
A20400 Lay & Install Steel Pipes & Backfilling 15 01-Mar-14 18-Mar-14 19

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.

A20740 Trench Excavation 9 01-Mar-14 11-Mar-14 25
A20750 Bedding 9 01-Mar-14 11-Mar-14 25
A20760 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 11-Mar-14 25

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.
A20490 Trench Excavation 19 01-Mar-14 22-Mar-14 16
A20500 Bedding 19 01-Mar-14 22-Mar-14 16
A20510 Lay & Install Steel Pipes & Backfilling 19 01-Mar-14 22-Mar-14 16

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.

A21790 Trench Excavation 8 01-Mar-14 10-Mar-14 26
A21800 Bedding 8 01-Mar-14 10-Mar-14 26
A21810 Lay & Install Steel Pipes & Backfilling 8 01-Mar-14 10-Mar-14 26

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.
A21920 Trench Excavation 6 01-Mar-14 04-Mar-14 24-Nov-13 11
A21930 Bedding 6 01-Mar-14 04-Mar-14 24-Nov-13 119
A21940 Lay & Install Steel Pipes & Backfilling 6 01-Mar-14 04-Mar-14 24-Nov-13 15

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.

A22050 Trench Excavation 6 01-Mar-14 08-Mar-14 28
A22060 Bedding 6 01-Mar-14 08-Mar-14 28
A22070 Lay & Install Steel Pipes & Backfilling 6 01-Mar-14 08-Mar-14 28

Zone #8Zone #8Zone #8Zone #8Zone #8Zone #8Zone #8
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.
A20617 Trench Excavation () 20 04-Mar-14 27-Mar-14 11
A20618 Bedding 20 01-Mar-14 23-Mar-14 15
A20619 Lay & Install Steel Pipes & Backfilling 20 01-Mar-14 23-Mar-14 15

House Connection InstallHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation Works
House Connection BraHouse Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1

A21310 Trench Excavation 13 01-Mar-14 11-Mar-14 22-Jan-14 26
A21320 Bedding 13 01-Mar-14 11-Mar-14 22-Jan-14 114
A21330 Lay & Install Steel Pipes & Backfilling 13 01-Mar-14 11-Mar-14 22-Jan-14 26

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A21370 Excavation for Chambers 34 01-Mar-14 27-Mar-14 21-Jan-14 99
A21380 Chambers Installation with Inlet/Outlet Pipes&Isolation 34 01-Mar-14 27-Mar-14 21-Jan-14 99

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A20710 Chambers Mechanical Works 34 27-Mar-14 06-May-14 11

Cleaning,Flushing,DisinfeCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt
Cleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,Flushing

A20280 Cleaning, Pressure Test, Flushing for All Network 30 27-Mar-14 01-May-14 11

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation ()
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation ()
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Excavation for Chambers, Excavation
Chambers Installation with Inlet/Outle

Chambers Mechanical Works

Cleaning, Pressure Test, Flushin

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Trench Reinstatement &Trench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of Asphalt
A20960 Trench Reinstatement & 1st asphalt layer 30 27-Mar-14 01-May-14 19

(O&M),Inspection,Commissi(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training
Initial Operation & ManufaInitial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)

OM-00015 Prep&Submit O&M for Madama WN/Valves 10 30-Mar-14 09-Apr-14 53
OM-00070 Prep&Submit O&M for Reservoirs/Valves&Electromagnetic 10 24-Mar-14 03-Apr-14 58

Project 2: Alzaweyeh NetProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network
Alzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh Network

Remaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining Activities
A23350 Epoxy Paint for All Flanges 10 01-Mar-14 04-Mar-14 25-Feb-14 10
A23810 Prepaid Water Installation 14 01-Mar-14 01-Mar-14 22-Feb-14 13
A23820 Water Network Disinfection 1 01-Mar-14 01-Mar-14 28-Feb-14 11
A23830 Connecting the existing network with new one 3 01-Mar-14 04-Mar-14 11
A23840 Reinstatement sites to Original Condition 12 01-Mar-14 02-Mar-14 19-Feb-14 0
A23880 Cleaning and disposal surplus materials to dumping area 5 01-Mar-14 05-Mar-14 0
A23890 Class and Onsite Training 1 01-Mar-14 01-Mar-14 12
A23900 Prepare & Submit O&M manual 2 01-Mar-14 02-Mar-14 12
A23910 Prepare & Submit AsBuilt Drawing 4 01-Mar-14 04-Mar-14 10
A23920 Start Up,Commisioning 9 06-Mar-14 16-Mar-14 0

Al Zawyeh Network DemobilAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing Over
A23605 Initial Snags List, Walk Through&Municipality Release Letter 3 17-Mar-14 19-Mar-14 0
A23610 Final Snags List & Handing Over 3 20-Mar-14 23-Mar-14 0

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Trench Reinstatement & 1st asp

Prep&Submit O&M for Madama WN
Prep&Submit O&M for Reservoirs/Va

Epoxy Paint for All Flanges, Epoxy Paint f
Prepaid Water Installation, Prepaid Water 
Water Network Disinfection, Water Networ
Connecting the existing network with new
Reinstatement sites to Original Condition

Class and Onsite Training
Prepare & Submit O&M manual
Prepare & Submit AsBuilt Drawing

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...
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INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
$7,418,336.48
$7,497,263.61

NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Testing&Commissioning Completion Date: 15‐Aug‐14
Data Date: 31‐Mar‐14 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86

$1,767,290.57
$1,961,331.41

NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Completion Date: 31‐Mar‐14
Data Date: 31‐Mar‐14 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,463,396.09
Day Work Value:  $508,312.91
Total Contract Value Including Day Work: $9,971,709.00

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 Aug.14 TOTAL
Planned Schedule Value (REV.1) $0.00 $150,323.41 $176,012.88 $394,822.38 $390,157.37 $672,990.87 $347,122.13 $439,096.84 $283,389.99 $273,652.44 $393,104.08 $622,153.31 $1,562,586.10 $1,031,635.29 $688,953.43 $45,349.26 $25,913.83 $7,497,263.61
Planned Schedule Value (CUM) $0.00 $150,323.41 $326,336.29 $721,158.67 $1,111,316.04 $1,784,306.91 $2,131,429.04 $2,570,525.88 $2,853,915.87 $3,127,568.31 $3,520,672.39 $4,142,825.70 $5,705,411.80 $6,737,047.09 $7,426,000.52 $7,471,349.78 $7,497,263.61 $7,497,263.61
%Revised Planned  Schedule 0.00% 2.01% 2.35% 5.27% 5.20% 8.98% 4.63% 5.86% 3.78% 3.65% 5.24% 8.30% 20.84% 13.76% 9.19% 0.60% 0.35% 100.00%
%Revised Planned  Schedule (CUM) 0.00% 2.01% 4.35% 9.62% 14.82% 23.80% 28.43% 34.29% 38.07% 41.72% 46.96% 55.26% 76.10% 89.86% 99.05% 99.65% 100.00% 100.00%

Revised Contract Value Less Day Work:

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

Revised Contract Value Less Day Work:

Revised Contract Value Less Day Work:
Revised Contract Value Less Day Work:

Revised Contract Value Less Day Work:

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 Aug.14
%Revised Planned  Schedule (CUM) 0.00% 2.01% 4.35% 9.62% 14.82% 23.80% 28.43% 34.29% 38.07% 41.72% 46.96% 55.26% 76.10% 89.86% 99.05% 99.65% 100.00%
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Task Order: AID-294 -TO-13-00005
Project: Project 1: Southwest Nablus Villages Network

Number Description/Subject Date Received

SM-05-URN-E-C-028 Changes to some pipeline at UrifNetwork 3-Feb-14

SM-05-SWN-E-C-029 Propeller Flow Meter - Reservoirs' Valve Vaults 5-Feb-14

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

Dear Daoud,
Contractor is hereby requested to reflect below changes at Urif 
network as below:
1. Line UR4-002 (St.O+OOto St. 477.82) to be installed as follows:
Change pipeline diameter from St. 0+000 to St. 0+400 shall be 6" 
pipe.
From St. 0+400 to St. 0+477.82 shall remain 4".
2. Line UR4-002-2
From St.O+OOOto St. 0+147.50 shall be 3".
3. 4" gate valve (G4-16) is cancelled.
4. Replace 4" G.V (G4-002) with 3" G.v.

Dear Daoud,
Contractor is kindly requested to add a propeller flow meter at the 
magnetic flow meter downstream in accordance with
manufacturer recommendations and as specified in the related 
sections of project document at each of the following
reservoirs' inlet/oudet chambers:
1. Madama
2. Asira
3. Urif
Contractor shall submit a variation order request capturing the 
above changes at the earliest.

TO-05-SWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 1 of3



Task Order: AID-294 -TO-13-00005
Project: Project 1: Southwest Nablus Villages Network

Number Description/Subject Date Received

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

SM-05-SWT-E-C-030 RT Testing in Submittal- SUB-13-0000S-SWT-300-A 6-Feb-14

SM-05-MDR-E-C-031 Madama Access Road Fence 20-Feb-14

Dear Daoud,
IRD are hereby instructed to provide safety fence along Madama 
reservoir access road retaining wail,
1. Fence posts shall be Schedule40 2" diameter hot dipped 
galvanized steel tubes 1000 mm high above top of wall,
with 500 mm embedment in walls. Posts to be spaced at a maximum 
of 1500 mm.
2. (4 mm dia) galvanized horizontal rods between posts to be 
provided at 330 mm spacing
3. Bracing tube 2" diameter shall be used at a minimum of every 10 
meters and at change of direction. (Two at
corners).
4. Contractor to submit a VOR to cover the above.

Dear Daoud,
Reference to test results submitted in SUB-13-0000S-SWT-300-A, 
contractor is requested to repair and retest (RT) the
rejected joints in CMC's presence.
Furthermore, contractor is required to eliminate the "uninstalled" 
fabricated elbows as well as the rejected ones from the test reports 
and consequently eliminate from the tested joints percentage 
required for SWN project. Contractor shall compensate the 
percentage by testing other joints in the 10" pipeline.

TO-05-SWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 2 of3



Task Order: AID-294 -TO-13-00005
Project: Project 1: Southwest Nablus Villages Network

Number Description/Subject Date Received

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

SM-05-SWN-E-C-032 RT Testing in Submittals - SUB-13-0000S-SWT-332-A and 
SUB-13-0000S-URN-331-A 27-Feb-14

Dear Daoud,
Reference to test results submitted in SUB-13-0000S-SWT-332-A, 
contractor is requested to repair and retest (RT) the
rejected joints in CMC's presence.
Furthermore, contractor is .required to eliminate the rejected 
fabricated fitting in SUB-13-0000S-URN-331-A as well as
rejected joint in SUB-13-0000S-SWf-332-A from the tested joints 
percentage required for SWN project. Contractor
shall compensate the percentage by testing other joints in SWN 
project.

TO-05-SWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 3 of3
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SWT 19.4 Material or Equipment Delivered to Site 
Logo 



Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

1 JCB Excavator 2 8 -
2 Double Truck 1 8 -
3 Single Truck 2 8 -
4 Trencher 1 8 -
5 Welding machine 1 8 -
6 Big wheel excavator - - -
7 Bobcat 3 8 -
8 Water tank 1 8 -
9 Mobile Crane - -
10 Asphalt Cutter machine 1 8
11 Milling Machine - -
12 Bomac Steel Roller - -
13 Rubber Wheel Roller - -
14 JCB Excavator 3 8 -
15 Double Truck - - -
16 Single Truck 4 8 -
17 Trencher 1 8 -
18 Welding machine 1 8 -
19 Big wheel excavator - - -
20 Bobcat 2 8 -
21 Water tank 1 8 -
22 Mobile Crane - -
23 Asphalt Cutter machine 1 8
24 Milling Machine - -
25 Bomac Steel Roller - -
26 Rubber Wheel Roller - -
27 JCB Excavator 3 8 -
28 Double Truck - - -
29 Single Truck 3 8 -
30 Trencher 1 8 -
31 Welding machine - - -
32 Big wheel excavator 1 8 -
33 Bobcat 2 8 -
34 Water tank - - -
35 Mobile Crane - -
36 Asphalt Cutter machine 1 8

Equipment Log

1-Feb-14

2-Feb-14

3-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 1 of 15



Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

37 Milling Machine - -
38 Bomac Steel Roller - -
39 Rubber Wheel Roller - -
40 JCB Excavator 2 8 -
41 Double Truck 1 8 -
42 Single Truck 2 8 -
43 Trencher - - -
44 Welding machine 1 8 -
45 Big wheel excavator - - -
46 Bobcat 2 8 -
47 Water tank 1 8 -
48 Mobile Crane - -
49 Asphalt Cutter machine 1 8
50 Milling Machine - -
51 Bomac Steel Roller 1 8
52 Rubber Wheel Roller 1 8
53 JCB Excavator 3 8 -
54 Double Truck - - -
55 Single Truck 3 8 -
56 Trencher - - -
57 Welding machine - - -
58 Big wheel excavator - - -
59 Bobcat 3 8 -
60 Water tank - - -
61 Mobile Crane - -
62 Asphalt Cutter machine - -
63 Milling Machine - -
64 Bomac Steel Roller - -
65 Rubber Wheel Roller - -
66 JCB Excavator 3 8 -
67 Double Truck 1 8 -
68 Single Truck 1 8 -
69 Trencher - - -
70 Welding machine 1 8 -
71 Big wheel excavator 1 8 -
72 Bobcat 1 8 -

4-Feb-14

5-Feb-14

6-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 2 of 15



Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

73 Water tank 1 8 -
74 Mobile Crane - -
75 Asphalt Cutter machine 1 8
76 Milling Machine - -
77 Bomac Steel Roller - -
78 Rubber Wheel Roller - -
79 JCB Excavator - -
80 Double Truck - -
81 Single Truck - -
82 Trencher - -
83 Welding machine - -
84 Big wheel excavator - -
85 Bob cat - -
86 Water tank - -
87 Mobile Crane
88 Asphalt Cutter machine - -
89 Milling Machine - -
90 Bomac Steel Roller - -
91 Rubber Wheel Roller - -
92 JCB Excavator 2 8 -
93 Double Truck 1 8 -
94 Single Truck 1 8 -
95 Trencher - - -
96 Welding machine 1 8 -
97 Big wheel excavator 1 8 -
98 Bobcat 2 8 -
99 Water tank - - -
100 Mobile Crane - -
101 Asphalt Cutter machine 2 8
102 Milling Machine - -
103 Bomac Steel Roller - -
104 Rubber Wheel Roller - -
105 JCB Excavator 3 8 -
106 Double Truck 1 8 -
107 Single Truck 1 8 -
108 Trencher - - -

7-Feb-14

8-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 3 of 15



Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

109 Welding machine 1 8 -
110 Big wheel excavator 1 8 -
111 Bobcat 2 8 -
112 Water tank - - -
113 Mobile Crane - -
114 Asphalt Cutter machine 1 8
115 Milling Machine - -
116 Bomac Steel Roller - -
117 Rubber Wheel Roller - -
118 JCB Excavator 4 8 -
119 Double Truck 1 8 -
120 Single Truck 3 8 -
121 Trencher - - -
122 Welding machine 1 8 -
123 Big wheel excavator 1 8 -
124 Bobcat 2 8 -
125 Water tank - - -
126 Mobile Crane - -
127 Asphalt Cutter machine - -
128 Milling Machine - -
129 Bomac Steel Roller - -
130 Rubber Wheel Roller - -
131 JCB Excavator 3 8 -
132 Double Truck 1 8 -
133 Single Truck 2 8 -
134 Trencher - - -
135 Welding machine 1 8 -
136 Big wheel excavator - - -
137 Bobcat 2 8 -
138 Water tank 1 8 -
139 Mobile Crane - -
140 Asphalt Cutter machine 1 8
141 Milling Machine - -
142 Bomac Steel Roller - -
143 Rubber Wheel Roller - -
144 JCB Excavator 2 8 -

9-Feb-14

10-Feb-14

11-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 4 of 15



Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

145 Double Truck 1 8 -
146 Single Truck 2 8 -
147 Trencher - - -
148 Welding machine - - -
149 Big wheel excavator - - -
150 Bobcat 2 8 -
151 Water tank 1 8 -
152 Mobile Crane - -
153 Asphalt Cutter machine 1 8
154 Milling Machine - -
155 Bomac Steel Roller - -
156 Rubber Wheel Roller - -
157 Concrete Pump 1 8
158 Truck Mixers 3 7
159 Concrete Vibrators 2 7
160 JCB Excavator 2 8 -
161 Double Truck 1 8 -
162 Single Truck 2 8 -
163 Trencher - - -
164 Welding machine - - -
165 Big wheel excavator - - -
166 Bobcat 2 8 -
167 Water tank 1 8 -
168 Mobile Crane 1 5
169 Asphalt Cutter machine - -
170 Milling Machine - -
171 Bomac Steel Roller - -
172 Rubber Wheel Roller - -
173 Concrete Pump - -
174 Truck Mixers - -
175 Concrete Vibrators - -
176 JCB Excavator - -
177 Double Truck - -
178 Single Truck - -
179 Trencher - -
180 Welding machine - -

12-Feb-14

13-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

181 Big wheel excavator - -
182 Bob cat - -
183 Water tank - -
184 Mobile Crane
185 Asphalt Cutter machine - -
186 Milling Machine - -
187 Bomac Steel Roller - -
188 Rubber Wheel Roller - -
189 JCB Excavator 3 8 -
190 Double Truck 1 8 -
191 Single Truck 2 8 -
192 Trencher - - -
193 Welding machine 1 8 -
194 Big wheel excavator 1 8 -
195 Bobcat 2 8 -
196 Water tank 1 8 -
197 Mobile Crane - -
198 Asphalt Cutter machine - -
199 Milling Machine - -
200 Bomac Steel Roller 1 8
201 Rubber Wheel Roller - -
202 Concrete Pump 1 1
203 Truck Mixers 1 1
204 Concrete Vibrators 1 1
205 JCB Excavator 3 8 -
206 Double Truck 1 8 -
207 Single Truck 3 8 -
208 Trencher - - -
209 Welding machine - - -
210 Big wheel excavator 1 8 -
211 Bobcat 2 8 -
212 Water tank - - -
213 Mobile Crane - -
214 Asphalt Cutter machine - -
215 Milling Machine - -
216 Bomac Steel Roller 1 8

14-Feb-14

15-Feb-14

16-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

217 Rubber Wheel Roller - -
218 Concrete Pump - -
219 Truck Mixers - -
220 Concrete Vibrators - -
221 JCB Excavator 2 8 -
222 Double Truck 1 8 -
223 Single Truck 1 8 -
224 Trencher - - -
225 Welding machine - - -
226 Big wheel excavator 1 8 -
227 Bobcat 2 8 -
228 Water tank 1 4 -
229 Mobile Crane - -
230 Asphalt Cutter machine 1 8
231 Milling Machine - -
232 Bomac Steel Roller 1 4
233 Rubber Wheel Roller 1 4
234 Concrete Pump - -
235 Truck Mixers - -
236 Concrete Vibrators - -
237 JCB Excavator 3 8 -
238 Double Truck 1 8 -
239 Single Truck 2 8 -
240 Trencher - - -
241 Welding machine 1 8 -
242 Big wheel excavator 1 8 -
243 Bobcat 2 8 -
244 Water tank - - -
245 Mobile Crane - -
246 Asphalt Cutter machine 1 8
247 Milling Machine - -
248 Bomac Steel Roller - -
249 Rubber Wheel Roller - -
250 Concrete Pump 1 2.5
251 Truck Mixers 5 2.5
252 Concrete Vibrators 1 2.5

17-Feb-14

18-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

253 JCB Excavator 2 8 -
254 Double Truck 1 8 -
255 Single Truck 1 8 -
256 Trencher - - -
257 Welding machine - - -
258 Big wheel excavator - - -
259 Bobcat 2 8 -
260 Water tank - - -
261 Mobile Crane - -
262 Asphalt Cutter machine 1 8
263 Milling Machine - -
264 Bomac Steel Roller - -
265 Rubber Wheel Roller - -
266 Concrete Pump 1 1
267 Truck Mixers 1 1
268 Concrete Vibrators 1 1
269 JCB Excavator 2 8 -
270 Double Truck 1 8 -
271 Single Truck 1 8 -
272 Trencher - - -
273 Welding machine - - -
274 Big wheel excavator - - -
275 Bobcat 2 8 -
276 Water tank 1 8 -
277 Mobile Crane - -
278 Asphalt Cutter machine 1 8
279 Milling Machine - -
280 Bomac Steel Roller - -
281 Rubber Wheel Roller - -
282 Concrete Pump - -
283 Truck Mixers - -
284 Concrete Vibrators - -
285 JCB Excavator - - -
286 Double Truck - - -
287 Single Truck - - -
288 Trencher - - -

19-Feb-14

20-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

289 Welding machine - - -
290 Big wheel excavator - - -
291 Bobcat - - -
292 Water tank - - -
293 Mobile Crane
294 Asphalt Cutter machine - -
295 Milling Machine - -
296 Bomac Steel Roller - -
297 Rubber Wheel Roller - -
298 Concrete Pump - -
299 Truck Mixers - -
300 Concrete Vibrators - -
301 JCB Excavator 2 8 -
302 Double Truck 1 8 -
303 Single Truck 1 8 -
304 Trencher - - -
305 Welding machine 1 8 -
306 Big wheel excavator 1 8 -
307 Bobcat 2 8 -
308 Water tank 1 8 -
309 Mobile Crane 1 6
310 Asphalt Cutter machine - -
311 Milling Machine - -
312 Bomac Steel Roller 1 6
313 Rubber Wheel Roller 1 6
314 Concrete Pump - -
315 Truck Mixers - -
316 Concrete Vibrators - -
317 JCB Excavator 3 8 -
318 Double Truck 1 8 -
319 Single Truck 2 8 -
320 Trencher - - -
321 Welding machine - - -
322 Big wheel excavator - - -
323 Bobcat 2 8 -
324 Water tank - - -

22-Feb-14

21-Feb-14

23-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

325 Mobile Crane - -
326 Asphalt Cutter machine 1 8
327 Milling Machine - -
328 Bomac Steel Roller 2 8
329 Rubber Wheel Roller 1 4
330 Concrete Pump - -
331 Truck Mixers - -
332 Concrete Vibrators - -
333 JCB Excavator 4 8 -
334 Double Truck 1 8 -
335 Single Truck 2 8 -
336 Trencher - - -
337 Welding machine - - -
338 Big wheel excavator - - -
339 Bobcat 2 8 -
340 Water tank 3 8 -
341 Mobile Crane - -
342 Asphalt Cutter machine 1 8
343 Milling Machine - -
344 Bomac Steel Roller 1 8
345 Rubber Wheel Roller - -
346 Concrete Pump 1 1
347 Concrete Truck Mixers 1 1
348 Concrete Vibrators 1 1
349 JCB Excavator 3 8 -
350 Double Truck 1 8 -
351 Single Truck 2 8 -
352 Trencher - - -
353 Welding machine 1 8 -
354 Big wheel excavator 1 8 -
355 Bobcat 2 8 -
356 Water tank 2 8 -
357 Mobile Crane 1 8
358 Asphalt Cutter machine - -
359 Milling Machine - -
360 Bomac Steel Roller 2 8

23-Feb-14

24-Feb-14

25-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

361 Rubber Wheel Roller - -
362 Concrete Pump - -
363 Concrete Truck Mixers - -
364 Concrete Vibrators - -
365 JCB Excavator 3 8 -
366 Double Truck 1 8 -
367 Single Truck 2 8 -
368 Trencher - - -
369 Welding machine 1 8 -
370 Big wheel excavator - - -
371 Bobcat 2 8 -
372 Water tank 2 8 -
373 Mobile Crane - -
374 Asphalt Cutter machine 2 8
375 Milling Machine - -
376 Bomac Steel Roller 2 8
377 Rubber Wheel Roller - -
378 Concrete Pump 1 1
379 Concrete Truck Mixers 1 1
380 Concrete Vibrators 1 1
381 JCB Excavator 3 8 -
382 Double Truck 1 8 -
383 Single Truck 2 8 -
384 Trencher - - -
385 Welding machine 1 8 -
386 Big wheel excavator 1 8 -
387 Bobcat 3 8 -
388 Water tank 1 8 -
389 Mobile Crane - -
390 Asphalt Cutter machine 1 8
391 Milling Machine - -
392 Bomac Steel Roller 2 8
393 Rubber Wheel Roller - -
394 Concrete Pump - -
395 Concrete Truck Mixers - -
396 Concrete Vibrators - -

26-Feb-14

27-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment SWT 19.4
Page 11 of 15



Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

397 JCB Excavator - - -
398 Double Truck - - -
399 Single Truck - - -
400 Trencher - - -
401 Welding machine - - -
402 Big wheel excavator - - -
403 Bobcat - - -
404 Water tank - - -
405 Mobile Crane
406 Asphalt Cutter machine - -
407 Milling Machine - -
408 Bomac Steel Roller - -
409 Rubber Wheel Roller - -
410 Concrete Pump - -
411 Truck Mixers - -
412 Concrete Vibrators - -

28-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Equipment Log
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Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location
1 Somsom Mahmoud Daoud Son’s Crusher 25 Tons SWT
2 Single size aggregates Mahmoud Daoud Son’s Crusher 75 Tons SWT
3 Base course Mahmoud Daoud Son’s Crusher 50 Tons SWT
4 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
5 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
6 Base course Mahmoud Daoud Son’s Crusher 54 Tons URN
7 Single size aggregates Mahmoud Daoud Son’s Crusher 306 Tons MDR
8 Somsom Mahmoud Daoud Son’s Crusher 50 Tons SWT
9 Single size aggregates Mahmoud Daoud Son’s Crusher 50 Tons SWT
10 Base course Mahmoud Daoud Son’s Crusher 50 Tons SWT
11 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
12 Single size aggregates Mahmoud Daoud Son’s Crusher 54 Tons URN
13 Base course Mahmoud Daoud Son’s Crusher 54 Tons URN
14 Somsom Mahmoud Daoud Son’s Crusher 3 Tons AQN
15 Single size aggregates Mahmoud Daoud Son’s Crusher 2 Tons AQN
16 Base course Mahmoud Daoud Son’s Crusher 2 Tons AQN
17 Single size aggregates Mahmoud Daoud Son’s Crusher 75 Tons SWT
18 Base course Mahmoud Daoud Son’s Crusher 250 Tons SWT
19 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
20 Single size aggregates Mahmoud Daoud Son’s Crusher 54 Tons URN
21 Base course Mahmoud Daoud Son’s Crusher 82 Tons URN
22 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
23 Base course Mahmoud Daoud Son’s Crusher 25 Tons AQN
24 Somsom Mahmoud Daoud Son’s Crusher 25 Tons SWT
25 Single size aggregates Mahmoud Daoud Son’s Crusher 75 Tons SWT
26 Base course Mahmoud Daoud Son’s Crusher 175 Tons SWT
27 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
28 Base course Mahmoud Daoud Son’s Crusher 25 Tons AQN
29 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
30 Base course Mahmoud Daoud Son’s Crusher 100 Tons SWT
31 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
32 Single size aggregates Mahmoud Daoud Son’s Crusher 54 Tons URN
33 Base course Mahmoud Daoud Son’s Crusher 82 Tons URN
34 Somsom Mahmoud Daoud Son’s Crusher 15 Tons MDN
35 Single size aggregates Mahmoud Daoud Son’s Crusher 75 Tons MDN
36 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
37 Base course Mahmoud Daoud Son’s Crusher 50 Tons SWT
38 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
39 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
40 Base course Mahmoud Daoud Son’s Crusher 25 Tons AQN
41 7-Feb-14 None - - -
42 Somsom Mahmoud Daoud Son’s Crusher 25 Tons SWT
43 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
44 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons AQN
45 Somsom Mahmoud Daoud Son’s Crusher 15 Tons MDN
46 Single size aggregates Mahmoud Daoud Son’s Crusher 15 Tons MDN

6-Feb-14

8-Feb-14

Material Log

3-Feb-14

1-Feb-14

2-Feb-14

4-Feb-14

5-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Material Log
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Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location

Material Log

47 Base course Mahmoud Daoud Son’s Crusher 5 Tons MDN
48 Somsom Mahmoud Daoud Son’s Crusher 100 Tons SWT
49 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
50 Somsom Mahmoud Daoud Son’s Crusher 25 Tons MDN
51 Single size aggregates Mahmoud Daoud Son’s Crusher 50 Tons MDN
52 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
53 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN
54 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons URN
55 Base course Mahmoud Daoud Son’s Crusher 50 Tons URN
56 Somsom Mahmoud Daoud Son’s Crusher 25 Tons MDN
57 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
58 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
59 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons AQN
60 Base course Mahmoud Daoud Son’s Crusher 25 Tons AQN
61 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
62 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
63 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
64 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
65 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
66 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons AQN
67 Base course Mahmoud Daoud Son’s Crusher 25 Tons AQN
68 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
69 Single size aggregates Mahmoud Daoud Son’s Crusher 52 Tons URN
70 Base course Mahmoud Daoud Son’s Crusher 54 Tons URN
71 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
72 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
73 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
74 B250 Concrete Beit Al Maqdes Batching Plant 103 MC Tunnel-Madama
75 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
76 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
77 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
78 Somsom Beit Al Maqdes Batching Plant 50 Tons SWT
79 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons MDR
80 Somsom Beit Al Maqdes Batching Plant 25 Tons AQN
81 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons AQN
82 14-Feb-14 None - - -
83 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
84 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
85 Base course Mahmoud Daoud Son’s Crusher 54 Tons URN
86 Somsom Beit Al Maqdes Batching Plant 50 Tons SWT
87 Single size aggregates Mahmoud Daoud Son’s Crusher 50 Tons SWT
88 Base course Beit Al Maqdes Batching Plant 25 Tons SWT
89 Base course Mahmoud Daoud Son’s Crusher 25 Tons AQN
90 B50 Concrete Beit Al Maqdes Batching Plant 4 MC PRV Chamber-Madama
91 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
92 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN

10-Feb-14

11-Feb-14

12-Feb-14

13-Feb-14

9-Feb-14

15-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Material Log
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Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location

Material Log

93 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
94 Base course Beit Al Maqdes Batching Plant 25 Tons SWT
95 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons MDN
96 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
97 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
98 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
99 Somsom Beit Al Maqdes Batching Plant 25 Tons SWT
100 Single size aggregates Mahmoud Daoud Son’s Crusher 100 Tons SWT
101 Base course 75 Tons SWT
102 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
103 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
104 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
105 Base course Mahmoud Daoud Son’s Crusher 100 Tons SWT
106 B200 Beit Al Maqdes Batching Plant 38.5 MC SWT
107 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
108 Single size aggregates Mahmoud Daoud Son’s Crusher 54 Tons URN
109 Base course Mahmoud Daoud Son’s Crusher 54 Tons URN
110 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
111 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons URR
112 B350 Beit Al Maqdes Batching Plant 8 MC MDN
113 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
114 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
115 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
116 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
117 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
118 21-Feb-14 None - - -
119 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
120 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
121 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
122 Single size aggregates Mahmoud Daoud Son’s Crusher 75 Tons SWT
123 Somsom Mahmoud Daoud Son’s Crusher 25 Tons MDN
124 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
125 Somsom Mahmoud Daoud Son’s Crusher 25 Tons AQN
126 Hot Asphalt Mix Qandeel 58 Tons SWT
127 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
128 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
129 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
130 Somsom Mahmoud Daoud Son’s Crusher 75 Tons SWT
131 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
132 Base course Mahmoud Daoud Son’s Crusher 50 Tons SWT
133 Somsom Mahmoud Daoud Son’s Crusher 27 Tons URN
134 Single size aggregates Mahmoud Daoud Son’s Crusher 27 Tons URN
135 Base course Mahmoud Daoud Son’s Crusher 27 Tons URN
136 Somsom Mahmoud Daoud Son’s Crusher 25 Tons SWT
137 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
138 Base course Mahmoud Daoud Son’s Crusher 50 Tons SWT

22-Feb-14

18-Feb-14

19-Feb-14

20-Feb-14

16-Feb-14

17-Feb-14

23-Feb-14

24-Feb-14

TO‐05‐SWN‐Material or Equipment Log.xlsx
Material Log

Attachment SWT 19.4
Page 15 of 15



                                         TO-13-00005 (SWN)- February 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

DISCLAIMER: 

The author’s views expressed in this publication do not necessarily reflect the views of the United States 
Agency for International Development or the United States Government. 

 
  

 

 

 

 

 

 

 SWT 19.5 Inspection Requests Log 



USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-05-SWN-59-A 12-Feb-14 12-Feb-14 Inspecting the delivery of 2,900 prepaid water meter (ES20-130-
C5) according to submittal SUB-13-00005-SWN-194-A IRD/BV 13-Feb-14 A

IR-05-SWN-60-A 10-Feb-14 11-Feb-14 : Inspecting the delivery of the Raphael fittings (gate valves and 
dismantling joints) where is highlighted in the blue color. IRD/BV 13-Feb-14 C

IR-05-SWN-60-B 17-Feb-14 17-Feb-14 : Inspecting the delivery of the Raphael fittings (gate valves and 
dismantling joints) where is highlighted in the blue color. IRD/BV 18-Feb-14 A

IR-05-SWN-61-A 12-Feb-14 12-Feb-14

Inspecting the delivery of Exposed Water Meter Enclosure and 
fittings as listed below and shown on attached sheets:
• Water Meter Enclosure Box.
• Lock and Key for Water Meter Enclosure Box.
• Nickel Y. Strainer-Filtrat. 500 MIC (193) - ¾”.
• Swing C/Valve Rubber Seat ¾” (130).
• Green Ball V., M/F, T handle ¾” (379). 

IRD/BV 13-Feb-14 C

IR-05-SWN-61-B 17-Feb-14 17-Feb-14

Inspecting the delivery of Exposed Water Meter Enclosure and 
fittings as listed below and shown on attached sheets:
• Water Meter Enclosure Box.
• Lock and Key for Water Meter Enclosure Box.
• Nickel Y. Strainer-Filtrat. 500 MIC (193) - ¾”.
• Swing C/Valve Rubber Seat ¾” (130).
• Green Ball V., M/F, T handle ¾” (379). 

IRD/BV 17-Feb-14 A

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-SWN-62-A 16-Feb-14 16-Feb-14 Inspecting the rubber at the exposed water meter enclosure 
sample, which is placed at CMC office. IRD/BV 18-Feb-14 A

IR-05-SWN-63-A 19-Feb-14 19-Feb-14

Inspecting the delivery of the Bermad fittings listed below for Az 
Zawieh Network where is highlighted in the yellow color:
• Strainer 4” PN25 Bermad.
• 4” Flow control valve PN25.
• 4” Pressure reducing contro valve PN25.
• Pressure Relief valve PN25. 

IRD/BV

IR-05-SWN-64-A 19-Feb-14 19-Feb-14

Inspecting the delivery of the Air valves fittings below where is 
highlighted in the yellow color:
• 2” D-060-C-Flange.
• 3” D-060-C-Flange.
• 3” PN16 D-050-C.
• 3” D-62-C. 

IRD/BV

IR-05-AQR-18-A 13-Feb-14 13-Feb-14 Inspecting the excavation of the washout chamber in order to 
install the precast chamber. IRD/BV 16-Feb-14 C

IR-05-AQN-23-A 1-Feb-14 1-Feb-14

Inspecting the location of the following 3” gate valve manholes:
• G3”-004.
• G3”-005.
• G3”-029.

IRD/BV

IR-05-AQN-24-A 1-Feb-14 1-Feb-14

Inspecting the excavation and installation of the following 
concrete manholes 60*60 cm for 2” gate valves:
• G2”-033 – Line A2-028
• G2”-032 – Line A2-027
• G2”-028 – Line A2-009
• G2” 011 Line A2 017

IRD/BV 2-Feb-14 C

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-AQN-25-A 3-Feb-14 4-Feb-14 Inspecting the safety and traffic arrangement to start excavation 
and welding works to connect 2” lines with 3” manholes. IRD/BV 6-Feb-14 C

IR-05-AQN-26-A 3-Feb-14 4-Feb-14

Checking the locations of the following 2” manholes to start 
excavation and installation of these manholes:
• G2”-006 – Line A2-008
• G2”-007 – Line A2-011
• G2”-008 – Line A2-012
• G2”-009 – Line A2-013
• G2”-030 – Line A2-016

IRD/BV 6-Feb-14 C

IR-05-AQN-27-A 6-Feb-14 6-Feb-14
Monitoring the pressure test for the following water line listed 
below:
• Zone (2)-(A2-18) from station 0+000 to 0+450.           

IRD/BV 6-Feb-14 A

IR-05-AQN-28-A 8-Feb-14 9-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for the following gate 
valve chambers listed below:
• Zone (3) – G2”-03, line (A2-16).
• Zone (3) – G2”-06, line (A2-08).
• Zone (5) – G2”-09, line (A2-13).
• Zone (5) – G2”-07, line (A2-11).
• Zone (5) – G2”-08, line (A2-12).

IRD/BV 9-Feb-14 C

IR-05-AQN-29-A 11-Feb-14 11-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the following gate 
valve chambers listed below:
• Zone (3) – G2”-06 along line (A2-08).

IRD/BV 12-Feb-14 A

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-AQN-30-A 12-Feb-14 12-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the following gate 
valve chambers listed below:
• Zone (3) – G2”-30 along line (A2-16).
• Zone (4) –Relocation of 2’’ Gate Valve along line (A2-6-3).

IRD/BV 13-Feb-14 A

IR-05-AQN-31-A 13-Feb-14 13-Feb-14

Inspecting safety and traffic arrangement in order to start 
excavation, installation and backfilling for the following gate 
valve chambers listed below:
• Zone (2)-G2”-37 – line A2-19.
• Zone (2)-G2”-40 – line A2-03-01.

IRD/BV 13-Feb-14 C

IR-05-AQN-32-A 13-Feb-14 15-Feb-14

Inspecting safety and traffic arrangement in order to start 
excavation, installation and backfilling for the following gate 
valve chamber listed below:-
• Zone (2)-G2”-19 – line A2-21.

IRD/BV 15-Feb-14 C

IR-05-AQN-33-A 16-Feb-14 16-Feb-14
Inspecting the safety and traffic arrangement in order to start 
excavation for the pressure reducing valve PRV-04 at line A3-07, 
zone (1).

IRD/BV 17-Feb-14 C

IR-05-AQN-34-A 16-Feb-14 16-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation and installation precast 2” gate valve manholes-60 * 
60 at the following lines listed below:
• Zone (2) G.V2”-037, line A2-19.
• Zone (2) G.V2”-039, line A2-18.

IRD/BV 17-Feb-14 C

IR-05-AQN-35-A 19-Feb-14 19-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 3" pipeline along 
water line listed below:
• Zone (01)-(A3-06) - from station 0+105 to 0+116.

IRD/BV 20-Feb-14 A

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-AQN-36-A 22-Feb-14 22-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation and installation for 2" gate valve manholes 60*60 at 
water lines listed below:
• Zone (02)-G.V2”-040 at line (A2-03-1).
• Zone (02)-G.V2”-039 at line (A2-18).

IRD/BV 23-Feb-14 A

IR-05-AQN-37-A 25-Feb-14 25-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation and installation for 2" gate valve manholes 60*60 at 
water lines listed below:
• Zone (01)-G.V2”-021 at line (A2-33).
• Zone (01)-G.V2”-022 at line (A2-23).
• Zone (01)-G.V2”-019 at line (A2-22).
• Zone (01)-G.V2”-019 at line (A2-21).

IRD/BV 26-Feb-14 A

IR-05-AQN-38-A 25-Feb-14 25-Feb-14
Monitoring the flushing prior to pressure test for the water line 
listed below:
• Zone (2) – Line (A2-19)

IRD/BV 26-Feb-14 A

IR-05-AQN-39-A 25-Feb-14 25-Feb-14
Monitoring the flushing prior to pressure test for the water line 
listed below:
• Zone (2) – Line (A2-18)

IRD/BV

IR-05-AQN-40-A 27-Feb-14 27-Feb-14

Monitoring the flushing prior to pressure test for the water line 
listed below:
• Zone (5) – Line (A2-11).
• Zone (5) – Line (A2-12).
• Zone (5) – Line (A2-13).
• Zone (5) – Line (A2-37).

IRD/BV

IR-05-MDR-29-A 3-Feb-14 3-Feb-14 Inspecting filling of tie rods holes by Conbextra HF for internal 
walls of reservoir. IRD/BV A

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV

Attachment SWN 19.5
page 5 of12



USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-MDR-30-A 9-Feb-14 9-Feb-14 Inspecting the location of the washout chamber prior to start 
excavation. IRD/BV A

IR-05-MDR-31-A 13-Feb-14 13-Feb-14 Inspecting the excavation of the washout chamber in order to 
install the precast chamber. IRD/BV A

IR-05-MDR-32-A 16-Feb-14 16-Feb-14 Inspecting the excavation level for inlet and outlet chamber in 
order to start construction works. IRD/BV A

IR-05-MDR-33-A 22-Feb-14 22-Feb-14 Inspecting steel reinforcement and formworks for Madama 
reservoir boundary walls prior to concrete casting. IRD/BV A

IR-05-MDR-34-A 25-Feb-14 25-Feb-14 Inspecting steel reinforcement in order to close formwork for 
retaining walls of the access road – stage one. IRD/BV A

IR-05-MDR-35-A 25-Feb-14 25-Feb-14 Inspecting concrete casting for base slab of the inlet and outlet 
chamber. IRD/BV A

IR-05-MDN-76-A 3-Feb-14 3-Feb-14
Inspecting the safety and traffic arrangement in order to connect 
the pipes inside the following chamber:
• (M3-39)-G-21

IRD/BV 6-Feb-14 A

IR-05-MDN-77-A 4-Feb-14 4-Feb-14

Inspecting the location of cast in place chambers for pressure 
reducing valve at the following lines listed below:
• Zone (3) - line (M3-39).
• Zone (6+7) - line (M4-32).

IRD/BV 6-Feb-14 C

IR-05-MDN-78-A 5-Feb-14 5-Feb-14
Monitoring the flushing and pressure test for the following water 
line listed below:
• Zone (5)-(M2-26).

IRD/BV 6-Feb-14 A
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-MDN-79-A 6-Feb-14 6-Feb-14
Monitoring the pressure test for the following water line listed 
below:
• Zone (5)-(M2-27).

IRD/BV 6-Feb-14 A

IR-05-MDN-80-A 8-Feb-14 8-Feb-14

Inspecting the safety and traffic arrangement in order to start 
rock breaking excavation for the 4” PRV chamber at water line 
listed below:
• Zone (7+6)-(M4-032).

IRD/BV 8-Feb-14 A

IR-05-MDN-81-A 8-Feb-14 8-Feb-14

Inspecting the safety and traffic arrangement in order to 
connecting the following gate valve chambers with the main 
water lines listed below:
• Zone (4) - 4” G.V-047, line M4-18.
• Zone (6+7) - 4” G.V-048, line M4-32.
• Zone (3) - 3” G.V-021, line M3-09.  

IRD/BV 9-Feb-14 A

IR-05-MDN-82-A 10-Feb-14 10-Feb-14 Inspecting the connections for air vent manhole A2”-02 at the 
line M3-01. IRD/BV 11-Feb-14 C

IR-05-MDN-83-A 10-Feb-14 10-Feb-14 Checking the excavation for 4” PRV to start construction works 
(plain concrete). IRD/BV 11-Feb-14 A

IR-05-MDN-84-A 11-Feb-14 11-Feb-14 Preparation for slab inside the tunnel. IRD/BV 12-Feb-14 A

IR-05-MDN-85-A 12-Feb-14 12-Feb-14 Inspecting the steel reinforcement and nylon sheets in order to 
start concrete casting for the slab inside tunnel. IRD/BV 13-Feb-14 A

IR-05-MDN-86-A 13-Feb-14 13-Feb-14 Monitoring Pre-Flushing and Pressure test for the following line:-
• Zone (1) - along lone (M2-03). IRD/BV 15-Feb-14 A

IR-05-MDN-87-A 15-Feb-14 15-Feb-14
Inspecting steel reinforcement for the foundation of pressure 
reducing valve PRV-01 which is located at line (M4-32) to start 
concrete casting.

IRD/BV

IR-05-MDN-88-A 16-Feb-14 16-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for 2” pipeline along water 
line listed below:-
• (M2-42) from station (0+871.54 to 0+661.54) 

IRD/BV 17-Feb-14 A

IR-05-MDN-89-A 16-Feb-14 16-Feb-14

Inspecting the connections of the following manholes listed 
below:-
• Zone (2)-W2”-04 at the line (M2-05).
• Zone (4)-W2”-07 at the line (M2-11). 

IRD/BV 17-Feb-14 C

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV

Attachment SWN 19.5
page 7 of12



USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-MDN-90-A 17-Feb-14 17-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for 2” pipeline along water 
line listed below:-
• (M2-38) from station (0+760 to 1+146) 

IRD/BV 19-Feb-14 A

IR-05-MDN-91-A 18-Feb-14 18-Feb-14
Inspecting the steel reinforcement and sleeves for the walls of 
PRV-4” prior to closing the internal formwork and casting 
concrete.

IRD/BV 19-Feb-14 A

IR-05-MDN-92-A 24-Feb-14 24-Feb-14

Monitoring the flushing prior pressure test for the following lines 
listed below:
• Zone (2)-(M2-06).
• Zone (2)-(M2-06-1).
• Zone (2)-(M2-07).
• Zone (2)-(M2-08).

IRD/BV 25-Feb-14 A

IR-05-MDN-93-A 24-Feb-14 24-Feb-14

Monitoring the flushing prior pressure test for the following lines 
listed below:
• Zone (3)-(M2-10).
• Zone (3)-(M2-13).

IRD/BV 25-Feb-14 A

IR-05-MDN-94-A 24-Feb-14 24-Feb-14

Monitoring the flushing prior pressure test for the following lines 
listed below:
• Zone (6)-(M2-25).
• Zone (6)-(M2-36).
• Zone (4)-(M2-22).
• Zone (5)-(M2-27).

IRD/BV 25-Feb-14 A

IR-05-MDN-95-A 24-Feb-14 24-Feb-14

Monitoring the flushing prior pressure test for the following lines 
listed below:
• Zone (2)-(M2-05).
• Zone (2)-(M2-05-1).
• Zone (2)-(M2-05-2).

IRD/BV 25-Feb-14 A

IR-05-MDN-96-A 27-Feb-14 27-Feb-14 Inspecting steel reinforcement and formwork for the foundation 
of PRV 3” prior to concrete casting. IRD/BV

IR-05-URR-15-A 4-Feb-14 4-Feb-14 Excavation to reduced level inside the reservoir yard based on 
attached drawing. IRD/BV 6-Feb-14 C

IR-05-URR-16-A 9-Feb-14 9-Feb-14 Inspecting the location of the washout chamber prior to start 
excavation. IRD/BV 10-Feb-14 A

IR-05-URR-17-A 11-Feb-14 11-Feb-14 Inspecting excavation for foundation of internal walls. IRD/BV

TO‐05‐SWN‐Inspection Requests Log.xls
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-URR-18-A 13-Feb-14 13-Feb-14 Inspecting the excavation of the washout chamber in order to 
install the precast chamber. IRD/BV 16-Feb-14 A

IR-05-URR-19-A 18-Feb-14 19-Feb-14 Inspecting the excavation level for inlet and outlet chamber to 
start construction works. IRD/BV 19-Feb-14 A

IR-05-URR-20-A 25-Feb-14 26-Feb-14 Inspecting the steel reinforcement and formwork for the 
foundation of internal walls prior to concrete casting. IRD/BV 26-Feb-14 C

IR-05-URR-21-A 25-Feb-14 26-Feb-14 Inspecting concrete casting for base slab of the inlet and outlet 
chamber. IRD/BV 26-Feb-14 C

IR-05-URN-20-A 3-Feb-14 3-Feb-14

Inspecting the safety, traffic arrangement and alignment in order 
to start excavation, installation, and backfilling for 2’’ pipeline 
along water line listed below: -
• Zone (2)-Line (UR2-60) from station 0+000 to 0+047.0
• Zone (1)-Line (UR2-09) from station 0+200 to 0+230

IRD/BV 6-Feb-14 A

IR-05-URN-21-A 3-Feb-14 3-Feb-14

Inspecting the safety, traffic arrangement in order to start 
excavation, installation, and backfilling for 1.5’’ pipeline along 
water line listed below: -
• Zone (2)-Line (UR1.5-2-2) from station 0+000 to 0+082.

IRD/BV 6-Feb-14 A

IR-05-URN-22-A 4-Feb-14 4-Feb-14

Inspecting the safety, traffic arrangement in order to start 
excavation, installation, and backfilling for 1.5’’ pipeline along 
water line listed below: -
• Zone (2)-Line (UR1.5-27-1) from station 0+000 to 0+090.

IRD/BV 6-Feb-14 A

IR-05-URN-23-A 5-Feb-14 5-Feb-14

Inspecting the safety, traffic arrangement in order to start 
excavation, installation, and backfilling for 1.5’’ pipeline along 
water line listed below: -
• Zone (2)-Line (UR1.5-32-1) from station 0+000 to 0+058.

IRD/BV 6-Feb-14 A

IR-05-URN-24-A 9-Feb-14 9-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 1.5’’ pipeline along 
water line listed below: -
• Zone (3)-Line (UR1.5-57) from station 0+000 to 0+083.46

IRD/BV 10-Feb-14 C

IR-05-URN-25-A 9-Feb-14 9-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for house connections 
along water lines listed below: -
• Zone (2)-Line (UR2-22), from station 0+000 to 0+166.
• Zone (2)-Line (UR2-23), from station 0+000 to 0+050.

IRD/BV 9-Feb-14 A
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwast Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit
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Date Inspection 
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Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-URN-26-A 11-Feb-14 11-Feb-14

Conducting RT Tests by MOREX for the below listed fabricated 
fittings: -
• 23 Tees 3’’*3’’*2’’.
• 1 Tee 4’’*4’’*2’’.
• 5 Reducers 3’’/2’’.

IRD/BV 11-Feb-14 A

IR-05-URN-27-A 13-Feb-14 15-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the 2’’ pipeline and 
house connection along it as below:-
• Zone (2), along line (UR2-18) from station (0+460 to 0+600).

IRD/BV 15-Feb-14 A

IR-05-URN-28-A 25-Feb-14 25-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the house connections 
along the water line listed below:-
• Zone (4) - (UR2-44) from station (0+000 to 0+120).

IRD/BV 26-Feb-14 A

IR-05-URN-29-A 26-Feb-14 26-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the house connections 
along the water line listed below:-
• Zone (4) - (UR1.5-58) from station (0+000 to 0+150).

IRD/BV 27-Feb-14 A

IR-05-SWT-31-A 2-Feb-14 2-Feb-14 Inspecting the safety and traffic arrangement in order to start 
rock breaking for 6" pipeline from station (7+140) to (7+760). IRD/BV 2-Feb-14 C

IR-05-SWT-32-A 3-Feb-14 3-Feb-14

Inspecting the safety and traffic arrangement in order to connect 
the pipes inside the following chambers:
• W-200-T-W150-04 at station 3+089.56
• W-200-T-W150-03 at station 2+498.11

IRD/BV 6-Feb-14 C

IR-05-SWT-33-A 3-Feb-14 3-Feb-14 Inspection for the field compaction test along main transmission 
pipeline (6”) from station (4+436) to (4+936). IRD/BV 4-Feb-14 A

IR-05-SWT-34-A 4-Feb-14 4-Feb-14 Spraying MC and applying first layer of asphalt wearing course 5 
cm thick from station 4+900 to 4+500. IRD/BV 4-Feb-14 A

IR-05-SWT-35-A 13-Feb-14 13-Feb-14 Inspecting the location of flow monitoring chamber at 10” main 
pipeline in order to start excavation works. IRD/BV 15-Feb-14 C

IR-05-SWT-36-A 13-Feb-14 13-Feb-14 Inspecting the location and excavation of 8” gate valve chamber 
in order to install of the precast 8” G.V chamber (1.5*1.5). IRD/BV 13-Feb-14 C
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted
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Date Inspection 
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 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-SWT-37-A 13-Feb-14 13-Feb-14

Inspecting the field compaction test along the water lines listed 
below:-                                                                • Zone (4), 
along line (A2-35) from station (0+000 to 0+280).
• Zone (1), along line (A3-6) from station (0+000 to 0+110).

IRD/BV 13-Feb-14 A

IR-05-SWT-38-A 15-Feb-14 15-Feb-14 Spraying MC and applying first layer of asphalt wearing course 5 
cm thick from station 4+650 to 4+250. IRD/BV 15-Feb-14 C

IR-05-SWT-38-B 17-Feb-14 17-Feb-14 Spraying MC and applying first layer of asphalt wearing course 5 
cm thick from station 4+650 to 4+250. IRD/BV 17-Feb-14 C

IR-05-SWT-39-A 15-Feb-14 15-Feb-14 Inspection for the field compaction test along main transmission 
pipeline from station (4+900) to (4+660). IRD/BV 15-Feb-14 A

IR-05-SWT-40-A 16-Feb-14 16-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation and installation for the following precast manholes 
listed below:
• W.O 3”-05.
• W.O 6”-02.

IRD/BV 17-Feb-14 A

IR-05-SWT-41-A 23-Feb-14 23-Feb-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation and backfilling for the following 
Air Release Valves listed below:
• ARV-100mm-T-A50-01.
• ARV-100mm-T-A50-03.
• ARV-100mm-T-A50-02.
• ARV-200mm-T-A5-13.

IRD/BV 24-Feb-14 C

IR-05-SWT-42-A 22-Feb-14 22-Feb-14

Inspecting the safety and traffic arrangement in order to 
connecting of the following washout and gate valve chambers 
with the main lines listed below:
• W-100mm-T-w75-05.
• GV-200mm-T-G-01.

IRD/BV 23-Feb-14 A

IR-05-SWT-43-A 22-Feb-14 22-Feb-14 Inspection for the field compaction test along main transmission 
pipeline from station (4+150) to (3+930). IRD/BV
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SWT 19.6 Submittals Log 



Contract No. AID-294-I-00-08-00217
SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number
Submittal 
Category

Submittal 
Classification

Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev.
Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date

Submission Delay 
Response Needed 
by (Max. 21 days)

Date Returned 
to IRD

Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-13-00005-MDR-265-C Mechanical Shop Drawing for Inlet and Outlet 
Chambers at Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB MDR MOB C 3-Feb-14 5-Mar-14

SUB-13-00005-MDR-265-C Mechanical Shop Drawing for Inlet and Outlet 
Chambers at Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB MDR MOB C 6-Feb-14 8-Mar-14 9-Feb-14 3 B

SUB-13-00005-SWN-276-B Shop Drawing for Reservoir Galvanized Roof Vents Standard Details, Detail: S-245 AD CONS SUB SWN MOB B 19-Feb-14 21-Mar-14

SUB-13-00005-SWN-286-B Revised Original CPM Schedule Contractor’s manual , Sec. 4.1 AD CONS SUB SWN PCS-SWN-250 MOB B 23-Feb-14 25-Mar-14

SUB-13-00005-URR-287-A Mechanical Shop Drawing for Inlet and Outlet 
Chamber at Urif Reservoir 01300-Paragraph: 1.3 AD CONS SUB URR MOB A 4-Feb-14 6-Mar-14 9-Feb-14 5 C

SUB-13-00005-URR-287-B Mechanical Shop Drawing for Inlet and Outlet 
Chamber at Urif Reservoir 01300-Paragraph: 1.3 AD CONS SUB URR MOB B 6-Feb-14 8-Mar-14 9-Feb-14 3 B

SUB-13-00005-AQR-289-B Mechanical Shop Drawing for Inlet and Outlet 
Chamber at Asira Al Qiblia Reservoir 01300-Paragraph: 1.3 AD CONS SUB AQR MOB B 4-Feb-14 6-Mar-14

SUB-13-00005-AQR-289-B Mechanical Shop Drawing for Inlet and Outlet 
Chamber at Asira Al Qiblia Reservoir 01300-Paragraph: 1.3 AD CONS SUB AQR MOB B 6-Feb-14 8-Mar-14 9-Feb-14 3 B

SUB-13-00005-SWN-296-A Response to Comments of Shop Drawing for 
Adjustable Support Details SUB-13-00005-SWN-277-A 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 2-Feb-14 4-Mar-14 12-Feb-14 10 C

SUB-13-00005-SWN-297-A Anti-Seize for Stainless Steel Bolts – Alternative One 05500-Paragraph: 2.13 AD CONS SUB SWN MOB A 3-Feb-14 5-Mar-14 6-Feb-14 3 B
SUB-13-00005-SWN-298-A Anti-Seize for Stainless Steel Bolts – Alternative Two 05500-Paragraph: 2.13 AD CONS SUB SWN MOB A 3-Feb-14 5-Mar-14 6-Feb-14 3 C

SUB-13-00005-SWN-299-A Mechanical Shop Drawing for Burin Flow Monitoring 
Chamber 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 3-Feb-14 5-Mar-14 9-Feb-14 6 B

SUB-13-00005-SWT-300-A RT Test Results Report for 10” Welded Joints – SWT 02570, Paragraph: 3.3 E-1 AD CONS SUB SWT MOB A 5-Feb-14 7-Mar-14 6-Feb-14 1 C

SUB-13-00005-SWN-301-A Updated Submittal Register Log up to January 31, 2014 Section 01300 AD CONS SUB SWN MOB A 5-Feb-14 7-Mar-14 15-Feb-14 10 A

SUB-13-00005-MDR-302-A Civil Shop Drawing for Madama Flow Monitoring 
Chamber 01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 6-Feb-14 8-Mar-14

SUB-13-00005-MDR-303-A Mechanical Shop Drawing for Bureen Flow Monitoring 
Chamber at Existing Main Pipeline 6” 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 9-Feb-14 11-Mar-14 16-Feb-14 7 B

SUB-13-00005-MDR-304-A Civil Shop Drawing for Bureen Flow Monitoring 
Chamber at Existing Main Pipeline 6” 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 9-Feb-14 11-Mar-14

SUB-13-00005-SWN-305-A QA/QC Plan Monthly Update up to January 31, 2014 01400, Basic IQC Contract, Section 
C.9.5 AD CONS SUB SWN MOB A 11-Feb-14 13-Mar-14 26-Feb-14 15 A

SUB-13-00005-SWN-306-A Confined Space Inside Chamber AD CONS SUB SWN MOB A 11-Feb-14 13-Mar-14 16-Feb-14 5 C

SUB-13-00005-SWT-308-A RT Test Results Report for 10” Welded Joints – SWT 02570-Paragraph: 3.3 E-1 AD CONS SUB SWT MOB A 11-Feb-14 13-Mar-14 16-Feb-14 5 A

SUB-13-00005-SWN-309-A Water Proofing Membrane Sheet for Repairing Cracks 
at Reservoirs Walls AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14 20-Feb-14 8 A

SUB-13-00005-SWN-310-A Thioflex 600 for Construction Joints Filling AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14 20-Feb-14 8 A

SUB-13-00005-SWN-311-A Civil Shop Drawing for Bureen Flow Monitoring 
Chamber at Existing Main Pipeline 10” 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14

SUB-13-00005-SWN-312-A Civil Shop Drawing for 2” Pressure Reducing Valve 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14
SUB-13-00005-SWN-312-A Civil Shop Drawing for 2” Pressure Reducing Valve 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 18-Feb-14 20-Mar-14
SUB-13-00005-SWN-313-A Civil Shop Drawing for 3” Pressure Reducing Valve 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14
SUB-13-00005-SWN-313-A Civil Shop Drawing for 3” Pressure Reducing Valve 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 18-Feb-14 20-Mar-14
SUB-13-00005-SWN-314-A Civil Shop Drawing for 4” Pressure Reducing Valve 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14 15-Feb-14 3 C

SUB-13-00005-SWN-314-B Civil Shop Drawing for 4” Pressure Reducing Valve 01300-Paragraph: 1.3 AD CONS SUB SWN MOB B 19-Feb-14 21-Mar-14

SUB-13-00005-SWN-315-A Method Statement for Repairing and Coating Internal 
and External Walls of Reservoir Section 03700 AD CONS SUB SWN MOB A 12-Feb-14 14-Mar-14 12-Feb-14 0 C

SUB-13-00005-SWN-316-A Shop Drawing for Reservoir Internal Ladder Details 05500-Items 2.6A & 2.13B – S-531 AD CONS SUB SWN MOB A 16-Feb-14 18-Mar-14 23-Feb-14 7 C
SUB-13-00005-SWN-316-B Shop Drawing for Reservoir Internal Ladder Details 05500-Items 2.6A & 2.13B – S-531 AD CONS SUB SWN MOB B 27-Feb-14 29-Mar-14

SUB-13-00005-SWN-317-A Method Statement for Repairing Large Cracks at 
Internal and External Walls of Reservoir Section 03700 AD CONS SUB SWN MOB A 16-Feb-14 18-Mar-14 20-Feb-14 4 C

SUB-13-00005-SWN-320-A As Built Drawings for Reservoirs Electric Lines 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 17-Feb-14 19-Mar-14 27-Feb-14 10 C
SUB-13-00005-SWN-321-A Shop Drawings for Chambers Locations 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 17-Feb-14 19-Mar-14

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network



Contract No. AID-294-I-00-08-00217
SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number
Submittal 
Category

Submittal 
Classification

Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev.
Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date

Submission Delay 
Response Needed 
by (Max. 21 days)

Date Returned 
to IRD

Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network

SUB-13-00005-SWN-322-A Paint for Chambers Vent Pipes AD CONS SUB SWN MOB A 18-Feb-14 20-Mar-14 19-Feb-14 1 A
SUB-13-00005-SWN-323-A Training on Prepaid Water Meters Program AD CONS SUB SWN MOB A 18-Feb-14 20-Mar-14 23-Feb-14 5 C

SUB-13-00005-SWN-324-A Shop Drawings for Reservoirs Galvanized Hand Rails Standard Details -Details No: S-515 AD CONS SUB SWN MOB A 18-Feb-14 20-Mar-14 23-Feb-14 5 C

SUB-13-00005-MDR-325-A
Civil Shop Drawing for Inlet and Outlet Chamber at 
Madama Reservoir Alternative as per RFI-13-00005-
SWN-C-E-012

01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 20-Feb-14 22-Mar-14

SUB-13-00005-AQR-326-A
Civil Shop Drawing for Inlet and Outlet Chamber at 
Asira Al Qibliya Reservoir Alternative as per RFI-13-
00005-SWN-C-E-012

01300-Paragraph: 1.3 AD CONS SUB AQR MOB A 20-Feb-14 22-Mar-14

SUB-13-00005-URR-327-A
Civil Shop Drawing for Inlet and Outlet Chamber at 
Urif Reservoir Alternative as per RFI-13-00005-SWN-
C-E-012

01300-Paragraph: 1.3 AD CONS SUB URR MOB A 20-Feb-14 22-Mar-14

SUB-13-00005-SWN-328-A Concrete Pipes for Culverts Section 15030 AD CONS SUB SWN MOB A 24-Feb-14 26-Mar-14 27-Feb-14 3 B
SUB-13-00005-SWN-329-A ¾” Hot-Mix Asphalt Design - Gandeel 02460, Paragraph: 1.4 AD CONS SUB SWN CS-410 MOB A 25-Feb-14 27-Mar-14 27-Feb-14 2 B

SUB-13-00005-SWN-330-A CV for Al Sadeq for Construction and General 
Contracting Co. AD CONS SUB SWN MOB A 26-Feb-14 28-Mar-14

SUB-13-00005-URN-331-A RT Test Results Report for 2” Welded Joints of T3” * 
3” * 2”, T4” * 4” * 2” and Reducers 3” / 2” 02570, Paragraph: 3.3 E-1 AD CONS SUB URN MOB A 26-Feb-14 28-Mar-14 27-Feb-14 1 B

SUB-13-00005-SWT-332-A RT Test Results Report for 4” Welded Joints - SWT 02570, Paragraph: 3.3 E-1 AD CONS SUB SWT MOB A 26-Feb-14 28-Mar-14 27-Feb-14 1 B
SUB-13-00005-SWN-333-A Reservoirs Electrical Lines Materials Section 16120 AD CONS SUB SWN MOB A 27-Feb-14 29-Mar-14

SUB-13-00005-URR-334-A Electrical and Mechanical Shop Drawings for Urif 
Reservoir AD CONS SUB URR MOB A 27-Feb-14 29-Mar-14

SUB-13-00005-SWN-335-A
Method Statement for Concrete Surfaces Repairing in 
Additional to Internal and External Walls Coating for 
Reservoirs

Section 03700 AD CONS SUB SWN MOB A 27-Feb-14 29-Mar-14
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SWT 19.7 Requests for Information Log 



NTP: 23-Apr-13

Task Order: AID - 294 - TO - 13 - 00005

Project: Southwest Nablus Project (SWN) NOA: 10-Apr-13

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order

RFI-13-00005-SWN-C-E-012 Metal Works at Reservoir Items # 3.2 
& 3.3 

DWG.: sheets # 
GS-9 and GS-10 
of attachment J.3.2

8-Feb-14 26-Feb-14 18

1. Handrails and ladders shall be hot dip galvanized after fabrication and after 
preliminary assembly on site in accordance with project spesification section 
05500 and finish coated with oven backed coating by CMC acceptable 
procedures and material.
2. Pipe material shall be schedule 40. All shop drawings, materials and 
accessories used shall be submitted for approval.
3. VOR to be Submitted.

RFI-13-00005-SWN-C-E-013 Inlet and Outlet Chambers of Reservoirs

DWGs # WG-GS-
RV-01 and WG-

GS-RV-02 of 
Attachment J.3.1

8-Feb-14 19-Feb-14 11 Proposal accepted, a complete submittal shall be submitted for CMC review

Request for Information Log
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SWT 19.8 Variation Order Request and Variation 
Order Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Task Order:05 NTP: 23-Apr-13
Variation Order Request /VOR Log Sub-project: Southwest Nablus Villages Water Supply

Shop 
Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

VOR-05-SWN-014-B 6-Feb-14 None $41,401.00

1. Site Memo E-C#024
2. Technical Data
3. Test report
4. Material Approval
5. Coating Supplier Offer
6. Boq and prices  

1. This VOR 014 - B provides price calculation, details and data sheets 
for the Reservoir Internal Coating materials. 
2. The VOR scope is to replace the Boq items (1.10) of all Madama, 
Asira Al Qebliya and Urif Water reservoirs with new items for the 
internal painting material of the reservoirs.

VOR-05-SWN-015-B 6-Feb-14

30 days 
(Training, 

testing  and 
Commissionin

g)

See (Attached 
Breakdown and 

Prices Sheet)

1. Original 
Detail GC-2
2. Approved 

Shop Drawing 
D-01

1. Site Memo E-C # 018
2. Calculation and Price 
Sheet
3. Supporting documents
4. E-mail dated January 
29, 2014

1. Replacing the propeller flow to GSM/GPRS remotely monitored 
Electro-Magnetic flow meters with all features and associated works 
as specified and described in the modified drawings.
2. All chambers will be installed at the SWN project.

VOR-05-SWT-019-A 3-Feb-14 - $25,197.68 - Site Memo # E-C-026
Construction of reinforced concrete slab inside the existing tunnel at 
Madam village in accordance with site memo # E-C-026 dated 
January 22, 2014

Approved VO # 03

VOR-05-SWT-020-A 3-Feb-14 - $13,761.91 - SUB-13-00005-SWN-167-
A 

• Construction of double pipe culvert a cross the road between 
Madama and Burin.
• This scope is replacing the original scope of single pipe culver 
under item 6.2.6 of the transmission pipeline BOQ.
• This VOR will be under the transmission pipeline (SWT) project.

VOR-05-MDR-021-A 4-Feb-14 - $526/ M3

1. Access road 
original design 

site plan
2. Access road 
approved shop 

drawing

Site Memo # E-C-003

• Construction of reinforced concrete retaining walls along the access 
road to Madam Reservoir. The access road retaining wall is new item, 
hos no item in the BOQ. Retaining walls are needed to support the 
access road as a result of change in the original alignment of the 
access road.

VOR-05-MDR-022-A 25-Feb-14 - $8,050.00 - Site Memo # E-C-031 Supply and installation of safety fence along Madama reservoir 
access road retaining wall.

Status VO no.VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification 
Cost ($)

TO‐05‐SWN‐VOR‐VO Log..xlsx
Variation Order Request

Attachment SWN 19.8
Page 1 of 2



Task Order:02 NTP: 23-Apr-13
Variation Order /VO Log Project 1: Southwest Nablus Villages Water Supply

 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

 P1-Southwest 
Nablus Projects  SWT 450 0 0 16-Jul-14 16-Jul-14

 P2-Az Zawieh 
Project  ZWN 300 0 21 16-Feb-14 9-Mar-14

 P1-Southwest 
Nablus Projects  SWT 450 0 0 16-Jul-14 16-Jul-14

 P2-Az Zawieh 
Project  ZWN 300 21 14 16-Feb-14 23-Mar-14

 $9,971,709.00  $  9,339,031.57  $632,677.43  $9,971,709.00  $  153,404.52  $9,471,709.45  $   500,000.00  $9,971,709.45  $9,185,627.05  $786,081.95  VO-13-00005-SWN-003 11-Feb-14  Signed 

 1-Construction of Reinforced Concrete 
Pavement for SWN Pipeline at Project 
1.
2-Additional Asphalt Works, New In-
Definitive Quantities and Time 
Extension at Project 2 

13-Feb-14

VO Date Subject USAID Approval 
Date

Original 
Completion Date

Original Task Order Amount
Status Project ID Revised 

Completion Date

Original 
Contract 
Duration

VO Time 
Extension

Previous 
VO Time 
Extension

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day Work

Project Name

 VO-13-00005-SWN-004 26-Feb-14  Signed  Layout Revision to Additional Asphalt 
Works at Project #2 3-Mar-14  $9,471,709.45  $   500,000.00  $9,971,709.45  $9,339,031.57  $632,677.43  $9,971,709.00  $  9,339,031.57  $632,677.43  $9,971,709.00  $                -   

TO‐05‐SWN‐VOR‐VO Log.xlsx
Variation Order

Attachment No. 19.8 VO Log
Page 1 of 2
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SWT 19.9 Employment Generated Data 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



Southwest Nablus Project
Sub-project or Activity Name:Project 1- Southwest Nablus Transmission
CONTRACTOR: IRD
SUBCONTRACTOR(s): Arab Brothers Company
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February 1, 2014 9 8 8 24 12 6 7 6 12 24 53 28 30 8 8 6 6 6.125 3.875 11.13 7.25 3.5
February 2, 2014 8 8 8 16 12 8 8 6 16 32 56 32 24 8 8 5 4.25 13 7 2
February 3, 2014 8 8 8 14 12 8 8 6 16 24 77 24 40 8 4.75 4.25 14.63 8 1
February 4, 2014 8 8 8 17 12 8 8 9 16 24 76 16 56 8 8 8 8 5.125 4.625 14.5 9 4
February 5, 2014 8 8 8 16 16 8 8 8 16 32 64 24 56 8 8 5 5 14 10 2
February 6, 2014 8 8 8 14 12 6 6 6 12 18 60 12 48 8 8 6 6 4.75 3.75 11.25 7.5 3.5
February 7, 2014 0 0 0 0 0
February 8, 2014 9 8 8 14 12 7 7 6 14 21 53 14 63 8 8 7 7 4.875 4 11 9.625 3.75
February 9, 2014 9 8 8 16 16 8 8 16 32 88 32 56 8 8 8 5.125 4 17 11 3
February 10, 2014 9 8 8 16 12 8 8 16 40 105 32 96 8 8 8 8 5.125 3.5 20.13 16 4
February 11, 2014 9 8 8 14 12 8 8 8 16 56 88 32 216 8 8 8 56 4.875 4.5 20 31 10
February 12, 2014 8 8 8 8 16 8 8 6 16 80 160 24 136 8 28 4 4.75 32 20 4.5
February 13, 2014 8 8 8 8 12 7 7 7 14 35 82 28 84 8 21 4 4.125 16.38 14 3.625
February 14, 2014 0 0 0 0 0
February 15, 2014 9 8 8 16 18 8 8 8 16 48 91 24 96 8 8 8 8 5.125 5.25 19.38 15 4
February 16, 2014 9 8 8 16 18 8 8 8 16 48 88 24 96 8 8 5.125 5.25 19 15 2
February 17, 2014 8 8 8 16 24 16 8 6 16 40 87 24 80 8 24 5 6.75 17.88 13 4
February 18, 2014 9 8 8 16 18 16 8 6 16 112 98 24 176 8 8 8 8 24 5.125 6 28.25 25 7
February 19, 2014 9 8 8 16 32 16 8 6 16 80 67 24 144 8 24 5.125 7.75 20.38 21 4

February 20, 2014 8 8 8 16 40 8 8 6 24 152 64 32 112 8 16 5 7.75 30 18 3
February 21, 2014 10 10 150 50 0 1.25 20 6.25 0

February 22, 2014 8 7 8 16 33 8 8 6 16 167 124 41 125 7 8 8 8 16 4.875 6.875 38.38 20.75 5.875

February 23, 2014 8 7 8 16 26 8 8 6 24 184 102 32 160 7 40 4.875 6 38.75 24 5.875

February 24, 2014 8 7 8 16 26 8 8 6 24 168 91 32 120 7 8 8 24 4.875 6 35.38 19 5.875

February 25, 2014 8 7 8 16 26 8 8 6 24 168 122 32 120 7 8 8 56 4.875 6 39.25 19 9.875

February 26, 2014 8 8 8 16 18 8 8 6 16 104 119 32 56 7 8 8 32 5 5 29.88 11 6.875

February 27, 2014 8 8 8 16 23 8 8 6 24 200 116 32 96 7 8 8 64 5 5.625 42.5 16 10.88

February 28, 2014 0 0 0 0 0

Total of Month 201 188 192 369 0 0 0 468 210 187 144 422 2039 2131 651 2336 0 186 96 107 0 0 99 425 118.75 126.1 574 373.4 114.1

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217
TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Task Order Name: 

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor 

T
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Unskilled labor Other 
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Holiday

Geo‐MIS‐TO‐05‐SWN‐February 2014‐Updated.xlsx
February 2014 Data Sheet‐P1‐SWT Att. 19.9 Employment Generated Data



Southwest Nablus Project

Project 1- Southwest Nablus Transmission

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 8 2 0 0 0 10 0
May 2013 83 40 16 24 13 176 7
June 2013 128 78 128 79 53 465 20
July 2013 122 155 421 329 79 1105 46
August 2013 113 126 503 445 81 1267 53
September 2013 132 213 875 905 150 2275 96

Total of FY 2013 5298 222.6234244

October 2013 96 187 589 470 97 1439 60
November 2013 104 138 465 332 106 1145 48
December 2013 71 114 323 249 88 844 35
January 2014 90 111 271 153 94 718 30
February 2014 119 126 574 373 114 1306 55
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0

Total of FY 2014 5453 229.1334034

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM:

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

CONTRACT NO.  AID-294-I-00-08-00217

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Sub-project or Activity Name: PERIOD TO:

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Site Staff Job Days**

IRD

Geo‐MIS‐TO‐05‐SWN‐February 2014‐Updated.xlsx
P1‐SWT Summary Sheet  Att. 19.9 Employment Generated Data
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SWT 19.10 QC Testing Log 



USAID Contract No. AID -294-I-TO-00- 08 - 00217

Project: Project 1: Southwest Nablus Villages Network Current Date: 28/02/2014

Submittal Number Rev. Material Tested
Project 

Identifier
Date Sent to Engineer

Date Returned to 
IRD

Submittal 
Disposition

Total 
Engineer 
Response 

Time

Testing Lab Report No. Sample Date Test Type Location/ Station Limits/ Specifications Lab Results     
(Approved/ Resubmit)

TEST-05-SWT-29-A A Base Course SWT 13-Feb-14 18-Feb-14 A 5 Building Center ST/14033 3-Feb-14 Base Course SWT (3+500 to 4+900) Section 02200 Approved

TEST-05-SWT-30-A A Base Course SWT 13-Feb-14 18-Feb-14 A 5 Building Center ST/FD/14047 3-Feb-14 Field Density 
Compaction Test  SWT (4+380 to 4+900) Section 02200 Approved

TEST-05-MDR-28-A A Reinforcement Steel Bars MDR 15-Feb-14 18-Feb-14 A 3 Hijjawi Constructions Labs M/1401/110 11-Feb-14 Reinforcement Steel 
Bars Madama Reservoir Section 03200 Approved

TEST-05-MDR-29-A A Concrete MDR 18-Feb-14 19-Feb-14 A 1 Building Center BM/CT/14089 13-Jan-14
Concrete Compressive 
Strength at 28 days of 

age
Madama Reservoir Section 03300 Approved

TEST-05-MDR-30-A A Reinforcement Steel Bars MDR 27-Feb-14 Hijjawi Constructions Labs M/1402/270 26-Feb-14 Reinforcement Steel 
Bars Madama Reservoir Section 03200

TEST-05-URR-20-A A Concrete URR 18-Feb-14 19-Feb-14 A 1 Building Center BM/CT/14053 31-Dec-13
Concrete Compressive 
Strength at 28 days of 

age
Urif Reservoir Section 03300 Approved

TEST-05-URR-21-A A Reinforcement Steel Bars URR 27-Feb-14 Hijjawi Constructions Labs M/1402/270A 26-Feb-14 Reinforcement Steel 
Bars Urif Reservoir Section 03200 Approved
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TO‐05‐SWN‐Testing Log Sheet.xlsx
Testing Log Page 1 of 1



                                         TO-13-00005 (SWN)- February 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

DISCLAIMER: 

The author’s views expressed in this publication do not necessarily reflect the views of the United States 
Agency for International Development or the United States Government. 

 

 

 

CONSTRUCTION MONTHLY 
PROGRESS REPORT 
REPORTING PERIOD: 
FEBRUARY 01- FEBRUARY 28, 2014 
ATTACHMENTS 

PROJECT 2-AZ ZAWIEH NETWORK PROJECT (Z



                                                  TO No.5-SWN- February 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRC) 

DISCLAIMER: 

The author’s views expressed in this publication do not necessarily reflect the views of the United States 
Agency for International Development or the United States Government. 

 
 

 
 
 
 
 
 
 
 
 

2. Attachments 
ZWN 19.1       Updated Schedule- Roll-up and One Month Look Ahead 
ZWN 19.2       “S” Curve 
ZWN 19.3       Site Memos Log 
ZWN 19.4       Material or Equipment Delivered to Site 
ZWN 19.5       Inspection Requests Log 
ZWN 19.6       Submittals Log 
ZWN 19.7       Requests for Information Log  
ZWN 19.8       Variation Order Request and Variation Order Log 
ZWN 19.9       Employment Generated Data 
ZWN 19.10     QC Testing Log 

 
 



                                         TO-13-00005 (SWN)- February 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

DISCLAIMER: 

The author’s views expressed in this publication do not necessarily reflect the views of the United States 
Agency for International Development or the United States Government. 

 

 

 

 

 

 

 

 

ZWN 19.1 Updated Schedule- Roll-up and One 
Month Look Ahead and One Month Look Ahead  



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

TotalTotal 375 01-Mar-14 21-Jul-14 23-Apr-13 0

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NET 375 01-Mar-14 21-Jul-14 23-Apr-13 0

MilestonesMilestones 375 01-Mar-14 21-Jul-14 23-Apr-13 -4
General MilestonesGeneral Milestones 375 23-Mar-14 21-Jul-14 23-Apr-13 -4
Intermediate MilestonesIntermediate Milestones 332 01-Mar-14 01-Jul-14 15-Jun-13 -4

Coordination With Local&IsraCoordination With Local&Israeli Authorities Prior to Execution Phase 36 23-Apr-13
SubmittalsSubmittals 343 01-Mar-14 15-Jun-14 28-Apr-13 31
Project 1: Southwest Nablus Project 1: Southwest Nablus Villages Water Supply 356 01-Mar-14 21-Jul-14 16-May-13 0

MobilizationMobilization 6 18-May-13
ProcurementProcurement 309 01-Mar-14 28-May-14 16-May-13 47
Reservoirs Execution PhaseReservoirs Execution Phase 282 01-Mar-14 09-Jun-14 19-Jun-13 37

Madama Reservoir 500 m3Madama Reservoir 500 m3 275 01-Mar-14 09-Jun-14 24-Jun-13 37
VO#1VO#1 3 24-Jul-13
Retaining Walls 7 ExpaRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M. 194 01-Mar-14 06-Mar-14 08-Jul-13 118

Retaining Walls (ST1Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M. 119 01-Mar-14 02-Mar-14 08-Jul-13 122
Civil & Structural Civil & Structural Works 119 01-Mar-14 02-Mar-14 08-Jul-13 122

Retaining Walls (ST2Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M. 123 01-Mar-14 02-Mar-14 10-Jul-13 16
Civil & Structural Civil & Structural Works 123 01-Mar-14 02-Mar-14 10-Jul-13 16

Retaining Walls (ST3Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M. 91 02-Mar-14 04-Mar-14 15-Nov-13 16
Civil & Structural Civil & Structural Works 91 02-Mar-14 04-Mar-14 15-Nov-13 16

Retaining Walls (ST4Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M. 188 01-Mar-14 06-Mar-14 08-Jul-13 118
Civil & Structural Civil & Structural Works 188 01-Mar-14 06-Mar-14 08-Jul-13 118

Civil & Structural WorksCivil & Structural Works 174 24-Jun-13
Finishing WorksFinishing Works 41 24-Mar-14 23-Apr-14 16-Jan-14 50

 Metal Fabricated Wo Metal Fabricated Works 9 14-Apr-14 23-Apr-14 50
External WorksExternal Works 241 01-Mar-14 02-Jun-14 20-Aug-13 16

Chambers WorksChambers Works 40 01-Mar-14 10-Apr-14 12-Feb-14 61
Mechanical WorksMechanical Works 18 15-Mar-14 05-Apr-14 16
Electrical & InstrumeElectrical & Instrumentation Works 241 07-May-14 02-Jun-14 20-Aug-13 16

Yard WorksYard Works 76 06-Mar-14 03-Jun-14 16
Test Water Tightness FTest Water Tightness For Reservoir 87 01-Mar-14 09-Jun-14 16

Asira Al Qibliya Reservoir Asira Al Qibliya Reservoir 500 m3 273 01-Mar-14 01-Jun-14 19-Jun-13 22
VO.#1VO.#1 221 01-Mar-14 01-Jun-14 31-Jul-13 22
VO.#2VO.#2 20 19-Aug-13
Civil & Structural WorksCivil & Structural Works 221 19-Jun-13
Finishing WorksFinishing Works 25 01-Mar-14 24-Apr-14 10-Feb-14 49

 Metal Fabricated Wo Metal Fabricated Works 9 15-Apr-14 24-Apr-14 49
External WorksExternal Works 172 01-Mar-14 05-May-14 11-Sep-13 40

Chambers WorksChambers Works 42 01-Mar-14 14-Apr-14 12-Feb-14 59
Mechanical WorksMechanical Works 18 15-Mar-14 05-Apr-14 25
Electrical & InstrumeElectrical & Instrumentation Works 172 08-Apr-14 05-May-14 11-Sep-13 40

Yard WorksYard Works 73 01-Mar-14 24-May-14 25
Test Water Tightness FTest Water Tightness For Reservoir 75 04-Mar-14 29-May-14 25

Urif Reservoir 500 m3Urif Reservoir 500 m3 275 01-Mar-14 01-Jun-14 03-Jul-13 22
VO.#1VO.#1 73 19-Aug-13
VO.#2VO.#2 20 19-Aug-13
Civil & Structural WorksCivil & Structural Works 215 03-Jul-13
Finishing WorksFinishing Works 54 01-Mar-14 27-Apr-14 08-Feb-14 47

 Metal Fabricated Wo Metal Fabricated Works 9 17-Apr-14 27-Apr-14 47
External WorksExternal Works 163 01-Mar-14 07-May-14 14-Oct-13 38

Chambers WorksChambers Works 41 01-Mar-14 13-Apr-14 12-Feb-14 60
Mechanical WorksMechanical Works 18 15-Mar-14 03-Apr-14 22
Electrical & InstrumeElectrical & Instrumentation Works 163 01-Mar-14 07-May-14 14-Oct-13 38

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Prep.&Submit Copy of Guarantee & Insurances (Original to USAID)Approval of Guarantee & Insurances (Original to USAID)Prep.&Submit List of Materials&Equip. to be Procured from Israel, Locally&AbroadApproval of List of Materials&Equip. to be Procured from Israel, Locally&AbroadPrep.&Submit Submittal ScheduleApproval of Submittal SchedulePrep.&Submit List of Permits&LicensesApproval of List of Permits&LicensesPrep.&Submit 60 Day Plan of OperationApproval of 60 Day Plan of OperationPrep.&Submit Project Overview Bar ChartApproval of Project Overview Bar ChartPrep.&Submit Subcontractor's ProfileApproval of Subcontractor's ProfilePrep.&Submit Key StaffApproval of Key StaffPrep.&Submit of Project Temporary&Per,SignApproval of Project Temporary&Per,SignPrep.&Submit Engineer's Field Offices LayoutApproval of Engineer's Field Offices LayoutPrep.&Submit Field Office Furniture, Computer Systems and MiscellaneousApproval of Field Office Furniture, Computer Systems and MiscellaneousPrep.&Submit of QC/QA Plan with Testing Lab CVApproval of QC/QA Plan with Testing Lab CVPrep.&Submit Safety PlanApproval of Safety PlanPrep.&Submit Traffic Control PlanApproval of Traffic Control PlanPrep.&Submit Environmental Monitoring & Mitigation PlanApproval of Environmental Monitoring & Mitigation PlanPrep.&Submit General Construction Method StatementApproval of General Construction Method StatementPrep.&Submit Original CPM Construction ScheduleApproval of Original CPM Construction SchedulePrep.&Submit Construction Risk Management ProgramApproval of Construction Risk Management ProgramPrep.&Submit Dilapidation SurveyApproval of Dilapidation SurveyPrep.&Submit Shrinkable & Raping Tape - Product DataApproval of Shrinkable & Raping Tape - Product DataPrep.&Submit Backfilling Material-Test Report/Soil ClassificationApproval of Backfilling Material-Test Report/Soil ClassificationPrep&Submit Indentification Tape - SampleApproval of Indentification Tape - SamplePrep.&Submit Bedding Material - Test Report/Soil ClassificationApproval of Bedding Material - Test Report/Soil ClassificationPrep.&Submit Base Course, Gradation and Physical PropertiesApproval of Base Course, Gradation and Physical PropertiesPrep.&Submit Asphalt Mix Design - Test ReportApproval of Asphalt Mix Design - Test ReportPrep.&Submit MC Prime Coat - Data SheetApproval of MC Prime Coat - Data SheetPrep.&Submit of RC Tack Coat - Data SheetApproval of RC Tack Coat - Data SheetPrep.&Submit Manhole Cover,Handhole Manhole, Frame and Steps - Product DApproval of Manhole Cover,Handhole Manhole, Frame and Steps - Product DPrep.&Submit Precast Reinforced Concrete Manhole - Data Sheet & CertificatesApproval of Precast Reinforced Concrete Manhole - Data Sheet & CertificatesPrep.&Submit Formwork & Ties - Product DataApproval of Formwork & Ties - Product DataPrep.&Submit Steel Reinforcement - Data Sheet&CertificatesApproval of Steel Reinforcement - Data Sheet&CertificatesPrep.&Submit PVC Water Stop&Joints in Concrete - Product DataApproval of PVC WaterStop&Joints in Concrete- Product DataPrep.&Submit Concrete Mix Design - B200,B250,B300Approval of Concrete Mix Design - B200,B250,B300Prep.&Submit Anchors&Alaminum Roaf Hatches- Data Sheets&CertificatesApproval of Anchors&Alaminum Roaf Hatches- Data Sheets&CertificatesPrep.&Submit PVC Memprane - Sample&Product DataApproval of PVC Memprane - Sample&Product DataPrep.&Submit Road Accessories - ProduApproval of Road Accessories - ProPrep.&Submit RSV Main Steel Doors,Fences - Product Data & SaApproval of RSV Main Steel Doors ,Fences - Product Data &Prep.&Submit RSV Internal&External PainApproval of RSV Internal&External PPrep.&Submit RSV Construction Joints- Sample & Product DataApproval of RSV Construction Joints- Sample & Product DataPrep.&Submit of Concrete Repair&RehabilitationApproval of Concrete Repair&RehabilitationPrep.&Submit Earthing and lightning system - Product DataApproval of Earthing and lightning system - Product DataPrep.&Submit Electrical conductors, condApproval of Electrical conductors, coPrep.&Submit Electrical light panel (DLP) Approval of Electrical light panel (DLPrep.&Submit Outdoor light poles with lighApproval of Outdoor light poles with lPrep.&Submit Instrumentation (flow meterApproval of Instrumentation (flow mePrep.&Submit RTU panel with PLC unit, including WApproval of RTU panel with PLC unit, incluPrep.&Submit Perforated Pipes (RSV Underdrain System)Approval of Perforated Pipes (RSV Underdrain System)Prep&Submit Steel Pipes,Specials,Fittings&Pipes Supports - Product DataApproval of Steel Pipes,Specials,Fittings&Pipes Supports - Product DataPrep&Submit Valves (Control,Gate,Butterfly,Check,Ball,Pressure,,etc) - Product DaApproval of Valves (Control,Gate,Butterfly,Check,Ball,Pressure,,etc) - Product DataPrep.&Submit (RSV Piping,Fixtures&Equipment) - Product DataApproval of (RSV Piping,Fixtures&Equipment) - Product DataPrep&Submit Flanged Gate Valve - Product Data/Test ReportsApproval of Flanged Gate Valve - Product Data/Test ReportsPrep&Submit Ball Valves - Product Data/Test ReportsApproval of Ball Valves - Product Data/Test ReportsPrep&Submit Threaded Gate Valves - Product Data/Test ReApproval of Threaded Gate Valves - Product Data/Test RepoPrep&Submit Butter Fly Valves - Product Data/Test ReportsApproval of Butter Fly Valves - Product Data/Test ReportsPrep&Submit Combination Air Release Valves - Product Data/Test ReportsApproval of Combination Air Release Valves - Product Data/Test ReportsPrep&Submit Pressure Reducing Valves - Product DataApproval of Pressure Reducing Valves - Product DataPrep&Submit Pressure Relief Valves - ProApproval of Pressure Relief Valves - Prep&Submit Flow Control Valve with OrfiApproval of Flow Control Valve with OPrep&Submit Float Level Valve - Product Approval of Float Level Valve - ProduPrep&Submit Magnetic Flow Water Meters - Product Data/Test ReporApproval of Magnetic Flow Water Meters - Product Data/Test ReportPrep&Submit Water Meters - Product DatApproval of Water Meters - Product DPrep&Submit Check Valves - Product Data/Test ReportsApproval of Check Valves - Product Data/Test ReportsPrep&Submit Strainer - Product Data/Test ReportsApproval of Strainer - Product Data/Test ReportsPrep&Submit Dismantling/Flexible/ Restrained Joint Dressers- Product Data/TeApproval of  Dismantling/Flexible/ Restrained Joint Dressers- Product Data/TesPrep&Submit Prepayment Water Meter/Prepaid Customer Water MeApproval of Prepayment Water Meter/Prepaid Customer Water MePrep&Submit Prepayment Water Meters Valves - Product Data/TestApproval of Prepayment Water Meters Valves - Product Data/Test Prep&Submit Service Connection - ProdApproval of Service Connection UnPrep&Submit Transmission Pipeline - Shop DrawingApproval of Transmission Pipeline - Shop DrawingPrep&Submit Madama NW/House Connections - Shop DrawingApproval of Madama NW/House Connections - Shop DrawingPrep&Submit  Asira Al Qebliya WN/House Connections - Shop DrawingApproval of  Asira Al Qebliya WN/House Connections - Shop DrawingPrep&Submit Urif NW/House Connections - Shop DrawingApproval of Urif NW/House Connections - Shop DrawingPrep&Submit Inlet/Outlet Madama RSV Mechanical - Shop DrawingApproval of  Inlet/Outlet Madama RSV Mechanical - Shop DrawingPrep&Submit Inlet/Outlet Asira Al Qebliya RSV Mechanical - Shop DrawingApproval of Inlet/Outlet Asira Al Qebliya RSV Mechanical - Shop DrawingPrep&Submit Inlet/Outlet Urif RSV Mechanical - Shop DrawingApproval of Inlet/Outlet Urif RSV Mechanical - Shop DrawingPrep&Submit Stainless Pipes,Specials,Fittings&Pipes Supports - Shop DrawingApproval of Stainless Pipes,Specials,Fittings&Pipes Supports - Shop DrawingPrep&Submit RSV Lands Survey Layout & Sections (Exacavation Plan)Approval of RSV Land Survey Layout & Sections (Excavation  Plan)Prep&submit Shop Drawing for Retaining Wall Shop DrawingApproval of Shop Drawing for Retaining Wall Shop DrawingPrep&submit Shop Drawing for Madama RSVApproval of Shop Drawing for Madama RSVPrep&submit Civil Shop Drawing for Chambers&Structural Elemments DetaApproval of Civil Shop Drawing for Chambers&Structural ElemmenPrep&submi Civil Shop Drawing for Asira Al Qebliya RSVApproval of Shop Drawing for Asira Al Qebliya RSVPrep&submit Asphalt Access Roads Shop DrawingApproval of Asphalt Access Roads Shop DrawingPrep&submit Civil Shop Drawing for Transmission PipelineApproval of Shop Drawing of Transmission PipelinePrep.&Submit Urif RSVApproval for Urif RSVPrep.&Submit Aluminum Hatches & Railing Shop DrawingsApproval of Aluminum Hatches & Railing Shop DrawingsPrep.&Submit Internal&External LaddersApproval of  Internal&External LaddPrep.&Submit Road Accessories - Shop Approval of Road Accessories - ShPrep.&Submit Madama WN - Shop DrawingApproval of Madama WN - Shop DrawingPrep.&Submit Asira Al Qebliya WN - Shop DrawingApproval of Asira Al Qebliya WN - Shop DrawingPrep.&Submit Urif WN - Shop DrawingApproval of Urif WN - Shop DrawingPrep.&Submit Al-Zaweyeh WN - Shop DrawingApproval of Al-Zaweyeh WN - Shop DrawingPrep.&Submit RSV Earthing System - Shop DrawingApproval of RSV Earthing System - Shop DrawingPrep.&Submit Electrical Instrumentation Approval of Electrical InstrumentatioPrep.&Submit RSV Lightining System - Shop DrawingApproval of RSV Lightining System - Shop DrawingPrep.&Submit Trench Excavation Safety PlanApproval of Trench Excavation Plan Prep.&Submit Confined Space Safety PlaApproval of Confined Space Safety Prep.&Submit Testing Laboratory Certifications for Shop&Steel WeldersApproval of Testing Laboratory Certifications for Shop&Steel WeldersPrep.&Submit Welder Qualifications&Field Welding ProcedureApproval of Welder Qualifications&Field Welding ProcedurePrep.&Submit Field Testing, Pressure Test&Disinfection PlanApproval of Field Testing, Pressure Test&Disinfection PlanPrep.,&Submit WarrantiesPrep.,&Submit Final AccePrep.,&Submit Release oPrep.,&Submit Final PayePrep.,&Submit Final RepoPrep.,&Submit Asbuilt DraPrep.,&Submit Final OpePrep.,&Submit Spare ParPrep.,&Submit Training CPrep.,&Submit Clearance

Supply All Needed Construction Material & EquipmTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd GroupTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd Group1st Order & Manufacture of Welded Steel Pipes&Fittings2nd Order & Manufacture of Welded Steel Pipes&FittingsDelivery of 1st Group Welded Steel Pipes&FittingsDelivery of 2nd Group Welded Steel Pipes&Fittings1st Order & Manufacture of Galvanized Steel Pipes&Fittings2nd Order & Manufacture of Galvanized Steel Pipes&FittingsDelivery of 1st Group Galvanized Steel Pipes&FittingsDelivery of 2nd Group Galvanized Steel Pipes&FittingsOrder & Manufacture of Flanged Gate Delivery of Flanged Gate Valves, DelOrder & Manufacture of Flanged Stop Delivery of Flanged Stop Valves, DeliveOrder & Manufacture of  Ball Valves, OrdeDelivery of Ball Valves, Delivery of Ball VOrder & Manufacture of Threaded Gate ValvesDelivery of Threaded Gate ValvesOrder & Manufacture of Butter Fly VaDelivery of Butter Fly Valves, DelivOrder & Manufacture of Air Release ValvesDelivery of Air Release ValvesOrder & Manufacture of Pressure Delivery of Pressure Reducing VaOrder & Manufacture of PresDelivery of Pressure Relief Order & Manufacture of Flow Control ValvesDelivery of Flow Control ValvesOrder & Manufacture of Float Level ValvesDelivery of Float Level ValvesOrder & Manufacture of Magnetic Flow Water MetDelivery of Magnetic Flow Water MetersOrder & Manufacture of Water Meter ValvesDelivery of Water Meter ValvesOrder & Manufacture of Check ValvesDelivery of Check ValvesOrder & Manufacture of StrainerDelivery of StrainerOrder & Manufacture of Surge Check ValvesDelivery of Surge Check ValvesOrder & Manufacture of Dismantling/Flexible/Restrained JDelivery of Dismantling/Flexible/Restrained Joint DresseOrder & Manufacture of Prepayment Water MetDelivery of Prepayment Water MeterOrder & Manufacture of Water Meter ValvesDelivery of Water Meter ValvesOrder & Manufacture of Service ConnectionDelivery of Service ConnectionOrder & Manufacture of FutureDelivery of Future Service CoOrder & Manufacture of Manhole Cover, EN D400Delivery of Manhole Cover, EN D400Order & Manufacture of Hand Hole CoveDelivery of Hand Hole Cover, Delivery of Order & Manufacture of RSV ExternDelivery of 1st External & Internal SOrder & Manufacture of ElectricaDelivery of Electrical & InstrumeOrder & Manufacture of Pre-Cast Concrete ManholeDelivery of Pre-Cast Concrete ManholeOrder & Manufacture of Internal&External PainDelivery of Internal&External PaintsOrder & Manufacture of Construction JointsDelivery of Construction JointsOrder & Manufacture of Pipe Identification TapeDelivery of Pipe Identification TapeOrder & Manufacture of Shrinkable Sheets and Raping TapeDelivery of Shrinkable Sheets and Raping Tape

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 28-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Yard WorksYard Works 75 01-Mar-14 26-May-14 22
Test Water Tightness FTest Water Tightness For Reservoir 75 06-Mar-14 01-Jun-14 22

Transmission Pipeline & ResTransmission Pipeline & Reservoirs Feeders 309 01-Mar-14 07-Jul-14 19-Jul-13 12
Execution of Road WayExecution of Road Way 124 01-Mar-14 07-Jul-14 08-Feb-14 -4

PHASE I New Road BetPHASE I New Road Between Burin-Madama RSV 87 01-Mar-14 25-May-14 08-Feb-14 21
VO#3 Madama VillagVO#3 Madama Village Tunnel Reinforced Concrete Slab 11 08-Feb-14
Road Way New RoadRoad Way New Road (St.0+000 to St.0+600) 49 01-Mar-14 26-Apr-14 36

Apply Traffic ConApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 01-Mar-14 03-Mar-14 -4
Excavation and EaExcavation and Earth Works 8 04-Mar-14 12-Mar-14 -4
Box Culvert WorkBox Culvert Works @ St.0+130 8 08-Mar-14 16-Mar-14 -3
Sub-Base and BasSub-Base and Base Course Works 23 18-Mar-14 13-Apr-14 -4
Asphalt WorksAsphalt Works 6 14-Apr-14 20-Apr-14 36
Concrete DitchesConcrete Ditches 5 21-Apr-14 26-Apr-14 36

Road Way New RoadRoad Way New Road (St.0+600 to St.1+200) 52 04-Mar-14 03-May-14 35
Excavation and EaExcavation and Earth Works 11 04-Mar-14 16-Mar-14 16
Sub-Base and BasSub-Base and Base Course Works 23 27-Mar-14 22-Apr-14 -4
Asphalt WorksAsphalt Works 6 23-Apr-14 29-Apr-14 13
Concrete DitchesConcrete Ditches 5 28-Apr-14 03-May-14 35

Road Way New RoadRoad Way New Road (St.1+200 to St.1+840) 71 04-Mar-14 25-May-14 21
Excavation and EaExcavation and Earth Works 11 04-Mar-14 16-Mar-14 27
Sub-Base and BasSub-Base and Base Course Works 23 09-Apr-14 05-May-14 -4
Stones Wall WorksStones Wall Works 18 22-Apr-14 12-May-14 2
Asphalt WorksAsphalt Works 6 13-May-14 19-May-14 2
Concrete DithchesConcrete Dithches 5 20-May-14 25-May-14 21

PHASE II Access RoadsPHASE II Access Roads 104 01-Mar-14 23-Jun-14 17-Feb-14 -4
Access Road for AsiAccess Road for Asira Al Qibliya Reservoir 85 04-Mar-14 10-Jun-14 -4

Excavation and EaExcavation and Earth Works 20 04-Mar-14 26-Mar-14 35
Sub-Base and BasSub-Base and Base Course Works 25 19-Apr-14 17-May-14 -4
Stones Wall WorksStones Wall Works 16 08-May-14 26-May-14 -4
Asphalt WorksAsphalt Works 6 27-May-14 02-Jun-14 -4
Concrete DithchesConcrete Dithches 7 03-Jun-14 10-Jun-14 -4

Access Road for MadAccess Road for Madama Reservoir 104 01-Mar-14 23-Jun-14 17-Feb-14 -4
New Retaining WaNew Retaining Wall 110 l.m 26 01-Mar-14 24-Mar-14 17-Feb-14 41
Excavation and EaExcavation and Earth Works 6 27-Mar-14 02-Apr-14 39
Sub-Base and BasSub-Base and Base Course Works 12 04-May-14 17-May-14 13
Stones Wall WorksStones Wall Works 8 13-May-14 21-May-14 13
Asphalt WorksAsphalt Works 6 11-Jun-14 17-Jun-14 -4
Concrete DithchesConcrete Dithches 5 18-Jun-14 23-Jun-14 -4

PHASE VII Roads FurniPHASE VII Roads Furnishing&Accessories 12 24-Jun-14 07-Jul-14 -4
New Road & Access New Road & Access Roads 12 24-Jun-14 07-Jul-14 -4

Traffic Control PlaTraffic Control Plan / Safety Measurments / Coordination With Israeli Authorities 12 24-Jun-14 07-Jul-14 -4
Road AccessoriesRoad Accessories 7 24-Jun-14 01-Jul-14 -4

Execution of TransmissioExecution of Transmission Pipeline from Urif to Burin (m) 292 01-Mar-14 18-Jun-14 19-Jul-13 29
Preparing Detours & ApPreparing Detours & Apply Traffic Control Plan 5 19-Jul-13
SEG.NO.1Trans. Main USEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958) 36 01-Mar-14 06-Apr-14 08-Jan-14 38

Pipe Line InstallationPipe Line Installation 10 08-Jan-14
Chamber WorksChamber Works 25 01-Mar-14 29-Mar-14 38

Structural & Civil Structural & Civil Works 10 01-Mar-14 11-Mar-14 48
Mechanical & FiniMechanical & Finishing Works 15 12-Mar-14 29-Mar-14 38

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 7 30-Mar-14 06-Apr-14 38
SEG.NO.2 Trans. Main USEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958) 104 01-Mar-14 16-Apr-14 27-Sep-13 36

Pipe Line InstallationPipe Line Installation 14 27-Sep-13
Chamber WorksChamber Works 27 01-Mar-14 31-Mar-14 36

Structural & Civil Structural & Civil Works 22 01-Mar-14 25-Mar-14 36
Mechanical & FiniMechanical & Finishing Works 17 12-Mar-14 31-Mar-14 36

Testing & Road ReinTesting & Road Reinstatement Works 14 01-Apr-14 16-Apr-14 36
SEG.NO.3 Trans. Main USEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8" 78 01-Mar-14 20-Apr-14 24-Nov-13 36

Pipe Line InstallationPipe Line Installation 14 01-Mar-14 10-Mar-14 24-Nov-13 49
Chamber WorksChamber Works 25 10-Mar-14 08-Apr-14 39

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Structural & Civil Structural & Civil Works 20 10-Mar-14 02-Apr-14 44
Mechanical & FiniMechanical & Finishing Works 15 22-Mar-14 08-Apr-14 39

Testing & Road ReinTesting & Road Reinstatement Works 11 08-Apr-14 20-Apr-14 36
Asira Connection PipelAsira Connection Pipeline (St.0+000 to St.1+122.08) 4" 88 01-Mar-14 23-Apr-14 08-Oct-13 76

Pipe Line InstallationPipe Line Installation 14 01-Mar-14 01-Mar-14 08-Oct-13 123
Chamber WorksChamber Works 15 01-Mar-14 18-Mar-14 60

Mechanical & FiniMechanical & Finishing Works 5 12-Mar-14 18-Mar-14 60
Structural & Civil Structural & Civil Works 10 01-Mar-14 12-Mar-14 65

Testing & Road ReinTesting & Road Reinstatement Works 32 18-Mar-14 23-Apr-14 36
SEG.NO.4 Trans. Main USEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8" 123 10-Mar-14 29-Apr-14 04-Nov-13 36

Pipe Line InstallationPipe Line Installation 14 04-Nov-13
Chamber WorksChamber Works 15 10-Mar-14 27-Mar-14 55

Structural & Civil Structural & Civil Works 10 10-Mar-14 22-Mar-14 55
Mechanical & FiniMechanical & Finishing Works 5 22-Mar-14 27-Mar-14 55

Testing & Road ReinTesting & Road Reinstatement Works 29 27-Mar-14 29-Apr-14 36
SEG.NO.5 Trans. Main USEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6" 168 01-Mar-14 06-Apr-14 11-Nov-13 92

Pipe Line InstallationPipe Line Installation 15 01-Mar-14 12-Mar-14 11-Nov-13 113
Chamber WorksChamber Works 15 12-Mar-14 30-Mar-14 92

Structural & Civil Structural & Civil Works 10 12-Mar-14 24-Mar-14 92
Mechanical & FiniMechanical & Finishing Works 5 24-Mar-14 30-Mar-14 92

Testing & Road ReinTesting & Road Reinstatement Works 28 01-Mar-14 06-Apr-14 04-Feb-14 92
SEG.NO.6 Trans. Main USEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6" 225 01-Mar-14 11-Jun-14 14-Aug-13 8

Pipe Line InstallationPipe Line Installation 10 14-Aug-13
Chamber WorksChamber Works 82 01-Mar-14 03-Jun-14 8

Structural & Civil Structural & Civil Works 21 01-Mar-14 24-Mar-14 64
Mechanical & FiniMechanical & Finishing Works 72 12-Mar-14 03-Jun-14 8

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 76 03-Jun-14 11-Jun-14 17-Nov-13 8
SEG.NO.7 Trans. Main USEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6" 139 01-Mar-14 25-Mar-14 24-Jul-13 61

Pipe Line InstallationPipe Line Installation 26 24-Jul-13
Chamber WorksChamber Works 15 01-Mar-14 17-Mar-14 61

Structural & Civil Structural & Civil Works 10 01-Mar-14 11-Mar-14 61
Mechanical & FiniMechanical & Finishing Works 5 12-Mar-14 17-Mar-14 61

Testing & Road ReinTesting & Road Reinstatement Works 63 18-Mar-14 25-Mar-14 17-Nov-13 61
Madama Connection PiMadama Connection Pipeline (St.0+000 to St.0+806) 4" 196 01-Mar-14 03-May-14 12-Sep-13 68

Pipe Line InstallationPipe Line Installation 2 01-Mar-14 01-Mar-14 12-Sep-13 123
Chamber WorksChamber Works 15 01-Mar-14 18-Mar-14 68

Structural & Civil Structural & Civil Works 10 01-Mar-14 12-Mar-14 68
Mechanical & FiniMechanical & Finishing Works 5 12-Mar-14 18-Mar-14 68

Testing & Road ReinTesting & Road Reinstatement Works 33 26-Mar-14 03-May-14 36
SEG.NO.8 Trans. Main USEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6" 197 01-Mar-14 06-May-14 24-Jul-13 36

Pipe Line InstallationPipe Line Installation 12 24-Jul-13
Chamber WorksChamber Works 52 01-Mar-14 29-Apr-14 39

Structural & Civil Structural & Civil Works 10 01-Mar-14 11-Mar-14 76
Mechanical & FiniMechanical & Finishing Works 42 12-Mar-14 29-Apr-14 39

Testing & Road ReinTesting & Road Reinstatement Works 122 01-Mar-14 06-May-14 30-Nov-13 36
SEG.NO.9 Trans. Main USEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6" 136 01-Mar-14 18-Jun-14 21-Jul-13 29

Pipe Line InstallationPipe Line Installation 6 01-Mar-14 05-Mar-14 21-Jul-13 118
Chamber WorksChamber Works 20 01-Mar-14 23-Mar-14 71

Structural & Civil Structural & Civil Works 15 01-Mar-14 17-Mar-14 71
Mechanical & FiniMechanical & Finishing Works 10 12-Mar-14 23-Mar-14 71

Testing & Road ReinTesting & Road Reinstatement Works 75 23-Mar-14 18-Jun-14 8
Networks Execution PhaseNetworks Execution Phase 287 01-Mar-14 14-Jun-14 07-Jul-13 32

Madama NetworkMadama Network 252 01-Mar-14 03-May-14 07-Jul-13 68
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 07-Jul-13
Zone #1Zone #1 18 01-Mar-14 02-Mar-14 12-Aug-13 121

2 Inches Pipelines N2 Inches Pipelines Network 17 01-Mar-14 02-Mar-14 12-Aug-13 121
WN Pipelines InstWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M. 17 01-Mar-14 02-Mar-14 12-Aug-13 121

3 Inches Pipelines N3 Inches Pipelines Network 4 01-Mar-14 01-Mar-14 22-Aug-13 123
WN Pipelines InstWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82 4 01-Mar-14 01-Mar-14 22-Aug-13 123

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014
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Zone #2Zone #2 15 01-Mar-14 01-Mar-14 23-Jul-13 123
2 Inches Pipelines N2 Inches Pipelines Network 15 01-Mar-14 01-Mar-14 23-Jul-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M. 15 01-Mar-14 01-Mar-14 23-Jul-13 123
Zone #3Zone #3 38 01-Mar-14 01-Mar-14 23-Jul-13 122

2 Inches Pipelines N2 Inches Pipelines Network 12 01-Mar-14 01-Mar-14 23-Jul-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M. 12 01-Mar-14 01-Mar-14 23-Jul-13 122

3 Inches Pipelines N3 Inches Pipelines Network 7 01-Mar-14 01-Mar-14 19-Nov-13 123
WN Pipelines InstWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M. 7 01-Mar-14 01-Mar-14 19-Nov-13 123

Zone #4Zone #4 22 01-Mar-14 01-Mar-14 19-Aug-13 122
2 Inches Pipelines N2 Inches Pipelines Network 12 01-Mar-14 01-Mar-14 19-Aug-13 122

WN Pipelines InstWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M. 12 01-Mar-14 01-Mar-14 19-Aug-13 122
3,4 Inches Pipelines 3,4 Inches Pipelines Network 7 01-Mar-14 01-Mar-14 27-Aug-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M. 7 01-Mar-14 01-Mar-14 27-Aug-13 123
Zone #5Zone #5 29 01-Mar-14 01-Mar-14 23-Jul-13 122

2 Inches Pipelines N2 Inches Pipelines Network 24 01-Mar-14 01-Mar-14 23-Jul-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M. 24 01-Mar-14 01-Mar-14 23-Jul-13 122

4 Inches Pipelines N4 Inches Pipelines Network 3 24-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length  S.D.= 124.569 L.M. 3 24-Sep-13

Zone #6Zone #6 9 01-Mar-14 02-Mar-14 25-Jul-13 122
2 Inches Pipelines N2 Inches Pipelines Network 9 01-Mar-14 02-Mar-14 25-Jul-13 122

WN Pipelines InstWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M. 9 01-Mar-14 02-Mar-14 25-Jul-13 122
Zone #7Zone #7 122 01-Mar-14 10-Mar-14 25-Jul-13 114

2 Inches Pipelines N2 Inches Pipelines Network 9 01-Mar-14 02-Mar-14 25-Jul-13 121
WN Pipelines InstWN Pipelines Installation Total Length ,S.D.= 1573.17 9 01-Mar-14 02-Mar-14 25-Jul-13 121

4 Inches Pipelines N4 Inches Pipelines Network 9 01-Mar-14 10-Mar-14 25-Nov-13 114
WN Pipelines InstWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M. 9 01-Mar-14 10-Mar-14 25-Nov-13 114

House Connection WorHouse Connection Works 12 01-Mar-14 01-Mar-14 09-Aug-13 122
House Connection BHouse Connection Branches Installation Z3 12 01-Mar-14 01-Mar-14 09-Aug-13 122

Chamber WorksChamber Works 36 01-Mar-14 17-Mar-14 15-Oct-13 108
Civil WorksCivil Works 15 01-Mar-14 17-Mar-14 15-Oct-13 108
Mechanical WorksMechanical Works 10 01-Mar-14 03-Mar-14 25-Jan-14 120

Cleaning,Flushing,DisiCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 50 01-Mar-14 03-May-14 25-Oct-13 68
Cleaning,FlushingCleaning,Flushing 10 01-Mar-14 05-Mar-14 25-Oct-13 47
DisinfectionDisinfection 10 18-Mar-14 29-Mar-14 47
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 10 18-Mar-14 29-Mar-14 98
Customer Water MetCustomer Water Meter Installations 10 06-Mar-14 17-Mar-14 47
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 30 30-Mar-14 03-May-14 47

Asira Al Qibliya NetworkAsira Al Qibliya Network 234 01-Mar-14 29-May-14 20-Aug-13 45
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 20-Aug-13
Zone #1Zone #1 30 01-Mar-14 02-Mar-14 27-Aug-13 122

2 Inches Pipelines N2 Inches Pipelines Network 21 01-Mar-14 02-Mar-14 27-Aug-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M. 21 01-Mar-14 02-Mar-14 27-Aug-13 122

3 Inches Pipelines N3 Inches Pipelines Network 5 01-Mar-14 01-Mar-14 09-Sep-13 123
WN Pipelines InstWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M. 5 01-Mar-14 01-Mar-14 09-Sep-13 123

Zone #2Zone #2 18 01-Mar-14 02-Mar-14 21-Aug-13 122
2 Inches Pipelines N2 Inches Pipelines Network 18 01-Mar-14 02-Mar-14 21-Aug-13 122

WN Pipelines InstWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M. 18 01-Mar-14 02-Mar-14 21-Aug-13 122
Zone #3Zone #3 28 01-Mar-14 03-Mar-14 04-Sep-13 121

2 Inches Pipelines N2 Inches Pipelines Network 16 01-Mar-14 03-Mar-14 16-Sep-13 121
WN Pipelines InstWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M. 16 01-Mar-14 03-Mar-14 16-Sep-13 121

3 Inches Pipelines N3 Inches Pipelines Network 4 01-Mar-14 01-Mar-14 04-Sep-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M. 4 01-Mar-14 01-Mar-14 04-Sep-13 122

Zone #4Zone #4 21 01-Mar-14 01-Mar-14 22-Aug-13 123
2 Inches Pipelines N2 Inches Pipelines Network 3 01-Mar-14 01-Mar-14 22-Aug-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M. 3 01-Mar-14 01-Mar-14 22-Aug-13 123
4,6 Inches Pipelines 4,6 Inches Pipelines Network 14 08-Oct-13

WN Pipelines InstWN Pipelines Installation Total Length = 1368.90 L.M.,S.D.4"= 177.302,6"=1075.088 14 08-Oct-13
Zone #5Zone #5 15 01-Mar-14 01-Mar-14 02-Sep-13 122

2 Inches Pipelines N2 Inches Pipelines Network 15 01-Mar-14 01-Mar-14 10-Sep-13 122

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
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( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

WN Pipelines InstWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M. 15 01-Mar-14 01-Mar-14 10-Sep-13 122
3 Inches Pipelines N3 Inches Pipelines Network 4 01-Mar-14 01-Mar-14 02-Sep-13 123

WN Pipelines InstWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M. 4 01-Mar-14 01-Mar-14 02-Sep-13 123
House Connection InstHouse Connection Installation Works 16 01-Mar-14 09-Mar-14 10-Oct-13 115

House Connection BHouse Connection Branches Installation 16 01-Mar-14 09-Mar-14 10-Oct-13 115
Chambers WorksChambers Works 74 01-Mar-14 08-Mar-14 10-Nov-13 32

Civil WorksCivil Works 34 01-Mar-14 02-Mar-14 10-Nov-13 30
Mechanical WorksMechanical Works 34 01-Mar-14 08-Mar-14 10-Dec-13 32

Cleaning,Flushing,DisiCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt 70 10-Mar-14 29-May-14 24
Cleaning,FlushingCleaning,Flushing 20 10-Mar-14 01-Apr-14 24
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 30 02-Apr-14 06-May-14 24
Customer Water MetCustomer Water Meter Installations 8 02-Apr-14 10-Apr-14 35
DisinfectionDisinfection 8 12-Apr-14 20-Apr-14 35
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 07-May-14 29-May-14 24

Urif NetworkUrif Network 209 01-Mar-14 12-Jun-14 21-Jul-13 33
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 06-Oct-13
Zone #1Zone #1 78 01-Mar-14 09-Mar-14 21-Jul-13 116

2 Inches Pipelines N2 Inches Pipelines Network 33 01-Mar-14 04-Mar-14 08-Oct-13 120
WN Pipelines InstWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M. 33 01-Mar-14 04-Mar-14 08-Oct-13 120

3 Inches Pipelines N3 Inches Pipelines Network 10 01-Mar-14 09-Mar-14 21-Jul-13 116
WN Pipelines InstWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4 10 01-Mar-14 09-Mar-14 21-Jul-13 116

Zone #2Zone #2 50 01-Mar-14 22-Mar-14 19-Oct-13 104
2 Inches Pipelines N2 Inches Pipelines Network 34 01-Mar-14 22-Mar-14 24-Oct-13 104

WN Pipelines InstWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M. 34 01-Mar-14 22-Mar-14 24-Oct-13 104
3,4,6 Inches Pipeline3,4,6 Inches Pipelines Network 13 01-Mar-14 13-Mar-14 19-Oct-13 111

WN Pipelines InstWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M. 13 01-Mar-14 13-Mar-14 19-Oct-13 111
Zone #3Zone #3 46 01-Mar-14 24-Mar-14 27-Oct-13 102

2 Inches Pipelines N2 Inches Pipelines Network 30 01-Mar-14 24-Mar-14 12-Nov-13 102
WN Pipelines InstWN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309 30 01-Mar-14 24-Mar-14 12-Nov-13 102

3 Inches Pipelines N3 Inches Pipelines Network 24 01-Mar-14 01-Mar-14 27-Oct-13 122
WN Pipelines InstWN Pipelines Installation Total Length = 1175.14 L.M. 24 01-Mar-14 01-Mar-14 27-Oct-13 122

Zone #4Zone #4 11 01-Mar-14 12-Mar-14 31-Dec-13 112
2 Inches Pipelines N2 Inches Pipelines Network 11 01-Mar-14 12-Mar-14 31-Dec-13 112

WN Pipelines InstWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M. 11 01-Mar-14 12-Mar-14 31-Dec-13 112
Zone #5Zone #5 15 01-Mar-14 18-Mar-14 19

2 Inches Pipelines N2 Inches Pipelines Network 15 01-Mar-14 18-Mar-14 19
WN Pipelines InstWN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M. 15 01-Mar-14 18-Mar-14 19

3 Inches Pipelines N3 Inches Pipelines Network 9 01-Mar-14 11-Mar-14 25
WN Pipelines InstWN Pipelines Installation Total Length = 874.36 L.M. 9 01-Mar-14 11-Mar-14 25

Zone #6Zone #6 19 01-Mar-14 22-Mar-14 16
2 Inches Pipelines N2 Inches Pipelines Network 19 01-Mar-14 22-Mar-14 16

WN Pipelines InstWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M. 19 01-Mar-14 22-Mar-14 16
3 Inches Pipelines N3 Inches Pipelines Network 8 01-Mar-14 10-Mar-14 26

WN Pipelines InstWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M. 8 01-Mar-14 10-Mar-14 26
Zone #7Zone #7 33 01-Mar-14 08-Mar-14 24-Nov-13 116

2 Inches Pipelines N2 Inches Pipelines Network 6 01-Mar-14 04-Mar-14 24-Nov-13 119
WN Pipelines InstWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M. 6 01-Mar-14 04-Mar-14 24-Nov-13 119

3 Inches Pipelines N3 Inches Pipelines Network 6 01-Mar-14 08-Mar-14 28
WN Pipelines InstWN Pipelines Installation Total Length = 528.94 L.M. 6 01-Mar-14 08-Mar-14 28

Zone #8Zone #8 24 01-Mar-14 27-Mar-14 11
2 Inches Pipelines N2 Inches Pipelines Network 24 01-Mar-14 27-Mar-14 11

WN Pipelines InstWN Pipelines Installation Total Length = 1997.91 L.M. 24 01-Mar-14 27-Mar-14 11
House Connection InstHouse Connection Installation Works 13 01-Mar-14 11-Mar-14 22-Jan-14 114

House Connection BHouse Connection Branches Installation Z1 13 01-Mar-14 11-Mar-14 22-Jan-14 114
Chambers WorksChambers Works 46 01-Mar-14 06-May-14 21-Jan-14 65

Civil WorksCivil Works 34 01-Mar-14 27-Mar-14 21-Jan-14 99
Mechanical WorksMechanical Works 34 27-Mar-14 06-May-14 11

Cleaning,Flushing,DisiCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt 66 27-Mar-14 12-Jun-14 12
Cleaning,FlushingCleaning,Flushing 30 27-Mar-14 01-May-14 11
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Trench ReinstatemenTrench Reinstatement & 1st Layer of Asphalt 30 27-Mar-14 01-May-14 19
Customer Water MetCustomer Water Meter Installations 8 01-May-14 11-May-14 11
DisinfectionDisinfection 8 11-May-14 20-May-14 11
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 20-May-14 12-Jun-14 12

(O&M),Inspection,Commi(O&M),Inspection,Commissioning,Start Up & Training 232 24-Mar-14 14-Jun-14 01-Sep-13 11
Initial Operation & ManInitial Operation & Manufacturer Technical Manual Submittals (O&M) 218 24-Mar-14 28-May-14 01-Sep-13 11
Certificate of Proper InsCertificate of Proper Installation for Installed Equipments&Installation (Pre Commissioning) 7 28-May-14 05-Jun-14 11
Training PhaseTraining Phase 7 28-May-14 05-Jun-14 18
Comissioning & Start UComissioning & Start Up Phase for All System 14 28-May-14 14-Jun-14 11

Demobilization,Close Out&HDemobilization,Close Out&Handing Over 17 02-Jul-14 21-Jul-14 -4
Project 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network 216 01-Mar-14 23-Mar-14 18-May-13 0

Alzaweyeh NetworkAlzaweyeh Network 216 01-Mar-14 23-Mar-14 18-May-13 0
MobilizationMobilization 30 18-May-13
ProcurementProcurement 58 22-May-13
Apply Traffic Control PlanApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 23-Jun-13
Pre Excavation / Digging tPre Excavation / Digging the Ground for All Zones 80 30-Jun-13
Zone #1Zone #1 7 01-Oct-13

2 Inches Pipelines Netw2 Inches Pipelines Network 7 01-Oct-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 633.08 L.M.AsBuilt DWG= 928.18 L.M. 7 01-Oct-13
House Connection BHouse Connection Branches Installation 7 29-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 4 08-Oct-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 303.71 L.M.AsBuilt DWG= 269.09 L.M. 4 08-Oct-13

Zone #2Zone #2 39 02-Sep-13
2 Inches Pipelines Netw2 Inches Pipelines Network 17 12-Sep-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 959.80 L.M.AsBuillt DWG = 387.08 L.M. 10 12-Sep-13
House Connection BHouse Connection Branches Installation 17 27-Sep-13

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network (Double 4"=208.7&6"=153.47) 14 02-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 1354.72  L.M.Asbuilt 3"=908.56&4"=233.2&6"229.71 L.M. 14 02-Sep-13

Zone #3Zone #3 73 13-Aug-13
2 Inches Pipelines Netw2 Inches Pipelines Network 73 13-Aug-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 1151.71 L.M.Asbuilt DWG = 947.36 L.M. 12 13-Aug-13
House Connection BHouse Connection Branches Installation 12 30-Oct-13

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network 2 (Double) 4"= 465.97 6 06-Oct-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 543.69 L.M.Asbuilt DWG 3"=120.2,4"=456.92 6 06-Oct-13

Zone #4Zone #4 62 10-Sep-13
2 Inches Pipelines Netw2 Inches Pipelines Network 34 10-Sep-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 700.33 L.M. Asbuilt = 687.59 8 10-Sep-13
House Connection PHouse Connection Pipes Installation 8 02-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 4 11-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 395.4 L.M.Asbuilt 3" = 411.14 4 11-Sep-13

Zone #5Zone #5 33 08-Sep-13
2 Inches Pipelines Netw2 Inches Pipelines Network 33 08-Sep-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 470.10 L.M.Asbuilt = 389.89 5 08-Sep-13
House Connection PHouse Connection Pipes Installation 5 07-Nov-13

3 Inches Pipelines Netw3 Inches Pipelines Network 6 23-Nov-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 532.42 L.M.Asbuilt 3"= 114.12 6 23-Nov-13

Zone #6Zone #6 64 31-Jul-13
2 Inches Pipelines Netw2 Inches Pipelines Network 64 31-Jul-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 982.18 L.M.Asbuilt = 714.89 10 31-Jul-13
House Connection PHouse Connection Pipes Installation 10 28-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 3 23-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 291.46 L.M.Asbuilt 3" = 499.43 3 23-Sep-13

Zone #7Zone #7 62 28-Jul-13
2 Inches Pipelines Netw2 Inches Pipelines Network 62 28-Jul-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 988.09 L.M.Asbuilt = 489.57 10 28-Jul-13
House Connection PHouse Connection Pipes Installation 10 06-Oct-13

3 Inches Pipelines Netw3 Inches Pipelines Network 9 23-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 803.21L.M.Asbuilt 3"= 273.08 9 23-Sep-13

Zone #8Zone #8 50 23-Jul-13
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2 Inches Pipelines Netw2 Inches Pipelines Network 50 23-Jul-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 2236.01 L.M.Asbuilt = 855.53 24 23-Jul-13
House Connection PHouse Connection Pipes Installation 24 23-Sep-13

3 Inches Pipelines Netw3 Inches Pipelines Network 5 22-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 494.7 L.M.Asbuilt 3"= 459.04 5 22-Sep-13

Zone #9Zone #9 57 20-Jul-13
2 Inches Pipelines Netw2 Inches Pipelines Network 38 20-Jul-13

WN Pipelines InstallaWN Pipelines Installation Total Length = 1881.49 L.M.Asbuilt = 1631.66 19 20-Jul-13
House Connection PHouse Connection Pipes Installation 19 22-Sep-13

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network - Double 4" = 90.64 5 15-Sep-13
WN Pipelines InstallaWN Pipelines Installation Total Length = 371.38 L.M. Asbuilt 3"= 266.87 , 4"= 104.5 5 15-Sep-13

Chamber WorksChamber Works 44 03-Nov-13
Civil WorksCivil Works 20 03-Nov-13
Mechanical WorksMechanical Works 20 19-Nov-13

Main Connection ChamberMain Connection Chamber 23 06-Jan-14
Civil WorksCivil Works 15 06-Jan-14
Mechanical WorksMechanical Works 15 23-Feb-14

Remaining ActivitiesRemaining Activities 67 01-Mar-14 16-Mar-14 01-Nov-13 0
Al Zawyeh Network DemoAl Zawyeh Network Demobilization,Close Out&Handing Over 6 17-Mar-14 23-Mar-14 0

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

Roll Up Schedule 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEHAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTS
MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
MS-00011 End of the Project (Completion Date) ZWN 0 23-Mar-14 0

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals
Project 1: Southwest NabProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply

ProcurementProcurementProcurementProcurementProcurementProcurementProcurement
Reservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution Phase

Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3
Retaining Walls 7 ExpansiRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.
Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

      2090 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 24-Mar-14 15-Apr-14 43
External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
      2190 Excavation Work For Manholes & Pipelines In Yard 10 01-Mar-14 08-Mar-14 12-Feb-14 17
      2210 Supply & Spread Of The Drain Layer For Manholes 18 01-Mar-14 15-Mar-14 16-Feb-14 61
      2220 Blinding Concret For Manholes 1 15-Mar-14 16-Mar-14 61
      2232 Concrete Curing 7 16-Mar-14 24-Mar-14 61
      2240 Formwork & Reinf. For Base Slab 2 16-Mar-14 18-Mar-14 63
      2260 Casting Of  Base Slabs of Manholes 1 18-Mar-14 19-Mar-14 63
      2262 Concrete Curing 7 24-Mar-14 01-Apr-14 61
      2270 Formwork & Reinf. Walls For Manholes 8 19-Mar-14 29-Mar-14 63
      2300 Casting Walls For Manholes 1 29-Mar-14 30-Mar-14 63

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
      2350  Installation Of Inlet, Pipes In The Yard 6 15-Mar-14 22-Mar-14 16
      2360  Installation Of Outlet Pipes In The Yard 6 15-Mar-14 22-Mar-14 16
      2370  Installation Of Wash Out In The Yard 6 15-Mar-14 22-Mar-14 16
      2380  Installation Of Over Flow In The Yard 6 15-Mar-14 22-Mar-14 16
      2390 Supply &Installation of Inlet & Outlet Fittings 6 22-Mar-14 29-Mar-14 16
      2400 Supply &Installation of W.O & Overflow Fittings 6 29-Mar-14 05-Apr-14 16

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A4530 Excavation for Yard Piping 7 06-Mar-14 15-Mar-14 16

Test Water Tightness For Test Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For Reservoir
2000 Initial Testing (1st Stage) for Water Tightness 15 01-Mar-14 17-Mar-14 43

Asira Al Qibliya Reservoir 50Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3
VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1

VO.1-Asira 001 (1.4) Supply and install of Solid Metal Motorized Entrance Gate 7 01-Mar-14 02-Mar-14 16-Dec-13 82
VO.1-Asira 001 (1.6) Provide 24 hour/ 7 days per week monitoring and reporting service feed from Asira an 214 01-Mar-14 01-Jun-14 31-Aug-13 22

Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works
A12070 Tie roads remove/repair for externl walls 10 01-Mar-14 03-Mar-14 10-Feb-14 40
A12080 Tie roads remove/repair for internal walls 10 01-Mar-14 03-Mar-14 10-Feb-14 40
A12090 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 27-Mar-14 19-Apr-14 40

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

A12160 Excavation Work For Manholes & Pipelines In Yard 10 01-Mar-14 08-Mar-14 12-Feb-14 26
A12170 Supply & Spread Of The Drain Layer For Manholes 18 01-Mar-14 18-Mar-14 13-Feb-14 59
A12180 Blinding Concret For Manholes 1 18-Mar-14 19-Mar-14 59
A12190 Concrete Curing 7 19-Mar-14 27-Mar-14 59

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

End of the Project (Completion Date) Z
Start of Road Way ExecutionEnd of Az Zaweyeh Network
Prep.&Submit Road Accessories - ProduPrep.&Submit RSV Internal&External PainPrep.&Submit Electrical conductors, condPrep.&Submit Electrical light panel (DLP) Prep.&Submit Outdoor light poles with lighPrep.&Submit Instrumentation (flow meterApproval of RTU panel with PLC unit, incluPrep&Submit Pressure Relief Valves - ProPrep&Submit Flow Control Valve with OrfiPrep&Submit Float Level Valve - Product Prep&Submit Water Meters - Product DatPrep&Submit Service Connection - ProdPrep.&Submit Internal&External LaddersPrep.&Submit Road Accessories - Shop Prep.&Submit Electrical Instrumentation Prep.&Submit Confined Space Safety Pla

Order & Manufacture of Flanged Gate Delivery of Flanged Gate Valves, DelOrder & Manufacture of Flanged Stop Delivery of Flanged Stop Valves, DeliveOrder & Manufacture of  Ball Valves, OrdeDelivery of Ball Valves, Delivery of Ball VOrder & Manufacture of Butter Fly VaDelivery of Butter Fly Valves, DelivOrder & Manufacture of Pressure Delivery of Pressure Reducing VaOrder & Manufacture of Hand Hole CoveDelivery of Hand Hole Cover, Delivery of Order & Manufacture of RSV ExternDelivery of 1st External & Internal S

Furnish&Install Fence, Furnish&Install FenFurnish&Install Fence, Furnish&Install FenFurnish&Install FenceConcrete Curing & Isolation, Concrete CuCast Reinforced Concrete for the RetaininDeshuttering & Curing For Walls, DeshutteFurnish&Install Fence

Apply Polyamide Epoxy Surfaces S

Excavation Work For Manholes & Pipelin
Supply & Spread Of The Drain Layer Fo
Blinding Concret For Manholes

Concrete Curing
Formwork & Reinf. For Base Slab
Casting Of  Base Slabs of Manholes

Concrete Curing
Formwork & Reinf. Walls For Manhole
Casting Walls For Manholes

 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard
Supply &Installation of Inlet & Outlet F
Supply &Installation of W.O & Overflo

Excavation for Yard Piping

Initial Testing (1st Stage) for Water Tigh

Supply and install of Solid Metal Motorize
Provide 24 hour/ 7 days pe

Tie roads remove/repair for externl walls, 
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces 

Excavation Work For Manholes & Pipelin
Supply & Spread Of The Drain Layer Fo
Blinding Concret For Manholes

Concrete Curing

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 28-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A12200 Formwork & Reinf. For Base Slab 2 19-Mar-14 22-Mar-14 61
A12210 Casting Of  Base Slabs of Manholes 1 22-Mar-14 23-Mar-14 61
A12220 Concrete Curing 7 27-Mar-14 05-Apr-14 59
A12230 Formwork & Reinf. Walls For Manholes 8 23-Mar-14 01-Apr-14 61

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A12270  Installation Of Inlet, Pipes In The Yard 6 15-Mar-14 22-Mar-14 25
A12280  Installation Of Outlet Pipes In The Yard 6 15-Mar-14 22-Mar-14 25
A12290  Installation Of Wash Out In The Yard 6 15-Mar-14 22-Mar-14 25
A12300  Installation Of Over Flow In The Yard 6 15-Mar-14 22-Mar-14 25
A12310 Supply &Installation of Inlet & Outlet Fittings 6 22-Mar-14 29-Mar-14 25
A12320 Supply &Installation of W.O & Overflow Fittings 6 29-Mar-14 05-Apr-14 25

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A12395 Retaining Wall around Perimeter 4 01-Mar-14 04-Mar-14 26
A12400 Excavation for Yard Piping 7 06-Mar-14 15-Mar-14 25

Test Water Tightness For Test Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For Reservoir
Asira-022 Initial Testing (1st Stage) for Water Tightness 15 04-Mar-14 20-Mar-14 40

Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3
Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

A13460 Tie roads remove/repair for externl walls 10 01-Mar-14 05-Mar-14 08-Feb-14 38
A13470 Tie roads remove/repair for internal walls 10 01-Mar-14 05-Mar-14 08-Feb-14 38
A13480 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 30-Mar-14 21-Apr-14 38

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

A13550 Excavation Work For Manholes & Pipelines In Yard 10 01-Mar-14 09-Mar-14 12-Feb-14 22
A13560 Supply & Spread Of The Drain Layer For Manholes 18 01-Mar-14 17-Mar-14 12-Feb-14 60
A13570 Blinding Concret For Manholes 1 17-Mar-14 18-Mar-14 60
A13580 Concrete Curing 7 18-Mar-14 26-Mar-14 60
A13590 Formwork & Reinf. For Base Slab 2 18-Mar-14 20-Mar-14 62
A13600 Casting Of  Base Slabs of Manholes 1 20-Mar-14 22-Mar-14 62
A13610 Concrete Curing 7 26-Mar-14 03-Apr-14 60
A13620 Formwork & Reinf. Walls For Manholes 8 22-Mar-14 31-Mar-14 62

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A13660  Installation Of Inlet, Pipes In The Yard 6 15-Mar-14 20-Mar-14 22
A13670  Installation Of Outlet Pipes In The Yard 6 15-Mar-14 20-Mar-14 22
A13680  Installation Of Wash Out In The Yard 6 15-Mar-14 20-Mar-14 22
A13690  Installation Of Over Flow In The Yard 6 15-Mar-14 20-Mar-14 22
A13700 Supply &Installation of Inlet & Outlet Fittings 6 22-Mar-14 27-Mar-14 22
A13710 Supply &Installation of W.O & Overflow Fittings 6 29-Mar-14 03-Apr-14 22

Electrical & InstrumentElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation WorksElectrical & Instrumentation Works
A13730 Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Phase) 5 01-Mar-14 05-Mar-14 74
A13740 Electrical Manhole 7 06-Mar-14 13-Mar-14 74
A13750 Electrical Panels & PLC,RTU Instrumentation with Field Wiring & System Programing 3 15-Mar-14 17-Mar-14 74

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A13785 Retaining Wall Around Site Perimeter 1 01-Mar-14 01-Mar-14 26
A13790 Excavation for Yard Piping 7 02-Mar-14 09-Mar-14 26

Test Water Tightness For Test Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For ReservoirTest Water Tightness For Reservoir
Urif-023 Initial Testing (1st Stage) for Water Tightness 15 06-Mar-14 23-Mar-14 38

Transmission Pipeline & ResTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders
Execution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road Way

PHASE I New Road BetwePHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSV
Road Way New Road (SRoad Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)

Apply Traffic ControApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities
310 Preparing Detour/Apply Traffic Control Plan 3 01-Mar-14 03-Mar-14 -4
320 Apply Safety Measurments 3 01-Mar-14 03-Mar-14 -4

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Formwork & Reinf. For Base Slab
Casting Of  Base Slabs of Manholes

Concrete Curing
Formwork & Reinf. Walls For Manhol

 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard
Supply &Installation of Inlet & Outlet F
Supply &Installation of W.O & Overflo

Retaining Wall around Perimeter
Excavation for Yard Piping

Initial Testing (1st Stage) for Water Tigh

Tie roads remove/repair for externl walls, 
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces

Excavation Work For Manholes & Pipelin
Supply & Spread Of The Drain Layer Fo
Blinding Concret For Manholes

Concrete Curing
Formwork & Reinf. For Base Slab
Casting Of  Base Slabs of Manholes

Concrete Curing
Formwork & Reinf. Walls For Manhol

 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard
Supply &Installation of Inlet & Outlet F
Supply &Installation of W.O & Overflo

Cables & Electricity Supply & Installation 
Electrical Manhole
Electrical Panels & PLC,RTU Instrumen

Retaining Wall Around Site Perimeter
Excavation for Yard Piping

Initial Testing (1st Stage) for Water Tigh

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

330 Coordination With Israeli Authorities 3 01-Mar-14 03-Mar-14 -4
Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works

340 Excavation to Reach Sub-grade Level 8 04-Mar-14 12-Mar-14 -4
Box Culvert Works @Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130

370 Excavation for Box Culvert Foundation 2 08-Mar-14 09-Mar-14 -3
420 Lay&Install Pre Cast Box Culvert 3 10-Mar-14 12-Mar-14 -3
430 Backfilling with Compacting Selected Material 3 13-Mar-14 16-Mar-14 -3

Sub-Base and Base Sub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course Works
350 Sub-Grade Compaction works 8 18-Mar-14 26-Mar-14 -4
360 1st&2nd Base Course Layers Works 15 27-Mar-14 13-Apr-14 -4

Road Way New Road (SRoad Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)
Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works

450 Excavation to Reach Sub-grade Level 11 04-Mar-14 16-Mar-14 16
Sub-Base and Base Sub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course WorksSub-Base and Base Course Works

460 Sub-Grade Compaction works 8 27-Mar-14 05-Apr-14 -4
Road Way New Road (SRoad Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)Road Way New Road (St.1+200 to St.1+840)

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
A5270 Excavation to Reach Sub-grade Level 11 04-Mar-14 16-Mar-14 27

PHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access RoadsPHASE II Access Roads
Access Road for Asira AAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya ReservoirAccess Road for Asira Al Qibliya Reservoir

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
A10790 Excavation to Reach Sub-grade Level 20 04-Mar-14 26-Mar-14 35

Access Road for MadamAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama ReservoirAccess Road for Madama Reservoir
New Retaining Wall 1New Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.mNew Retaining Wall 110 l.m

B-1110 Form/Steel for Foundation 10 01-Mar-14 08-Mar-14 20-Feb-14 41
B-1120 Pouring Concrete&Curing 10 01-Mar-14 11-Mar-14 41
B-1130 Form Work/Steel Fixing for Wall/Installing Steel Polee for Fencing 14 04-Mar-14 19-Mar-14 41
B-1140 Casting Concrete & Curing 12 08-Mar-14 20-Mar-14 41
B-1150 Fencing Installation 3 22-Mar-14 24-Mar-14 41

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
A10910 Excavation to Reach Sub-grade Level 6 27-Mar-14 02-Apr-14 39

Execution of Transmission PExecution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)
SEG.NO.1Trans. Main UrifSEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" ST.(0+958)

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00040 AR/AV Chamber @ St.0+040 10 01-Mar-14 11-Mar-14 38
B-00050 Main Flow Monitoring Chamber @ St.0+057 10 01-Mar-14 11-Mar-14 43
B-00060 W.O. Chamber @ St.0+286.05 10 01-Mar-14 11-Mar-14 38
B-00070 3"AR/AV Chamber @ St.0+337.61 10 01-Mar-14 11-Mar-14 38
B-00080 3"AR/AV Chamber @ St.0+556.21 10 01-Mar-14 11-Mar-14 48

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00090 AR/AV Chamber @ St.St.0+040 10 12-Mar-14 23-Mar-14 38
B-00100 Main Flow Monitoring Chamber @ St.0+057 10 12-Mar-14 23-Mar-14 43
B-00110 W.O. Chamber @ St.0+286.05 10 12-Mar-14 23-Mar-14 38
B-00120 3" AR/AV Chamber @ St.0+337.61 10 12-Mar-14 23-Mar-14 38
B-00130 3"AR/AV Chamber @ St.0+556.21 5 24-Mar-14 29-Mar-14 38

Testing,CommissioningTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement Works
B-00140 Sectional Testing (Pressure) 7 30-Mar-14 06-Apr-14 38

SEG.NO.2 Trans. Main UrifSEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" from (0+958)
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00180 W.O.Chamber @ St.1+027.7 10 01-Mar-14 11-Mar-14 48
B-00190 AR/AV Valve @ St.1+198.27 10 01-Mar-14 11-Mar-14 48
B-00200 W.O.Chamber @ St.1+252.02 10 01-Mar-14 11-Mar-14 48
B-00210 AR/AV Valve @ St.1+439.86 10 01-Mar-14 11-Mar-14 48

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Excavation to Reach Sub-grade Level

Excavation to Reach Sub-grade Level

Excavation to Reach Sub-grade Leve

Form/Steel for Foundation, Form/Steel fo
Pouring Concrete&Curing

Form Work/Steel Fixing for Wall/Installin
Casting Concrete & Curing
Fencing Installation

Excavation to Reach Sub-grade Lev

AR/AV Chamber @ St.0+040
Main Flow Monitoring Chamber @ St.0+
W.O. Chamber @ St.0+286.05
3"AR/AV Chamber @ St.0+337.61
3"AR/AV Chamber @ St.0+556.21

AR/AV Chamber @ St.St.0+040
Main Flow Monitoring Chamber @ St.0
W.O. Chamber @ St.0+286.05
3" AR/AV Chamber @ St.0+337.61
3"AR/AV Chamber @ St.0+556.21

Sectional Testing (Pressure)

W.O.Chamber @ St.1+027.7
AR/AV Valve @ St.1+198.27
W.O.Chamber @ St.1+252.02
AR/AV Valve @ St.1+439.86

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

B-00220 Gate Valve @ 1+500 10 15-Mar-14 25-Mar-14 36
B-00230 W.O.Chambers @ 1+650.19 10 15-Mar-14 25-Mar-14 36
B-00240 3" AR/AV @ 1+911.48 10 15-Mar-14 25-Mar-14 36

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00250 W.O.Chamber @ St.1+027.7 5 12-Mar-14 17-Mar-14 48
B-00260 AR/AV Valve @ St.1+198.27 5 12-Mar-14 17-Mar-14 48
B-00270 W.O.Chamber @ St.1+252.02 5 12-Mar-14 17-Mar-14 48
B-00280 AR/AV Valve @ St.1+439.86 5 12-Mar-14 17-Mar-14 48
B-00290 Gate Valve @ 1+500 5 26-Mar-14 31-Mar-14 36
B-00300 W.O.Chambers @ 1+650.19 5 26-Mar-14 31-Mar-14 36
B-00310 3" AR/AV @ 1+911.48 5 26-Mar-14 31-Mar-14 36

SEG.NO.3 Trans. Main UrifSEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00340 Trench Excavation 14 01-Mar-14 10-Mar-14 24-Nov-13 39
B-00350 Bedding 14 01-Mar-14 10-Mar-14 24-Nov-13 49
B-00360 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 01-Mar-14 10-Mar-14 24-Nov-13 49

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00370 6" W.O.Chamber @ St.2+065 10 10-Mar-14 22-Mar-14 49
B-00380 10" Gate Valve Chamber @ St.2+075 10 10-Mar-14 22-Mar-14 39
B-00390 3" AR/AV @ St.2+085 10 22-Mar-14 02-Apr-14 39
B-00400 3" AR/AV @ St.2+588 10 22-Mar-14 02-Apr-14 39
B-00410 3" AR/AV @ St.2+736.28 10 22-Mar-14 02-Apr-14 44

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00420 6" W.O.Chamber @ St.2+065 5 22-Mar-14 27-Mar-14 49
B-00430 10" Gate Valve Chamber @ St.2+075 5 22-Mar-14 27-Mar-14 44

Asira Connection PipelineAsira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00490 Trench Excavation 14 01-Mar-14 01-Mar-14 08-Oct-13 60
B-00500 Bedding 14 01-Mar-14 01-Mar-14 08-Oct-13 123
B-00510 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 01-Mar-14 01-Mar-14 08-Oct-13 70

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-00560 2" AR/AV @ St.0+052.30 5 12-Mar-14 18-Mar-14 60
B-00570 3" W.O. @ St.0+146.50 5 12-Mar-14 18-Mar-14 60
B-00580 2" AR/AV @ St.0+258.32 5 12-Mar-14 18-Mar-14 60
B-00590 2" AR/AV @ St.0+421.39 5 12-Mar-14 18-Mar-14 60

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00520 2" AR/AV @ St.0+052.30 10 01-Mar-14 12-Mar-14 60
B-00530 3" W.O. @ St.0+146.50 10 01-Mar-14 12-Mar-14 60
B-00540 2" AR/AV @ St.0+258.32 10 01-Mar-14 12-Mar-14 60
B-00550 2" AR/AV @ St.0+421.39 10 01-Mar-14 12-Mar-14 65

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00600 Sectional Testing (Pressure) 5 18-Mar-14 24-Mar-14 60

SEG.NO.4 Trans. Main UrifSEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00650 8" Gate Valve@ St.3+000 10 10-Mar-14 22-Mar-14 55
B-00660 3" W.O. @ St.3+111.44 10 10-Mar-14 22-Mar-14 55
B-00670 6" AR/AV @ St.3+408.76 10 10-Mar-14 22-Mar-14 55
B-00680 3" AR/AV @ St.3+813.70 10 10-Mar-14 22-Mar-14 55
B-00690 6" W.O. @ St.3+982.55 10 10-Mar-14 22-Mar-14 55

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00700 8" Gate Valve@ St.3+000 5 22-Mar-14 27-Mar-14 55

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Gate Valve @ 1+500
W.O.Chambers @ 1+650.19
3" AR/AV @ 1+911.48

W.O.Chamber @ St.1+027.7
AR/AV Valve @ St.1+198.27
W.O.Chamber @ St.1+252.02
AR/AV Valve @ St.1+439.86

Gate Valve @ 1+500
W.O.Chambers @ 1+650.19
3" AR/AV @ 1+911.48

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

6" W.O.Chamber @ St.2+065
10" Gate Valve Chamber @ St.2+075

3" AR/AV @ St.2+085
3" AR/AV @ St.2+588
3" AR/AV @ St.2+736.28

6" W.O.Chamber @ St.2+065
10" Gate Valve Chamber @ St.2+075

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encase

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

Sectional Testing (Pressure)

8" Gate Valve@ St.3+000
3" W.O. @ St.3+111.44
6" AR/AV @ St.3+408.76
3" AR/AV @ St.3+813.70
6" W.O. @ St.3+982.55

8" Gate Valve@ St.3+000

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

B-00710 3" AR/AV @ St.3+111.44 5 22-Mar-14 27-Mar-14 55
B-00720 6" W.O. @ St.3+408.76 5 22-Mar-14 27-Mar-14 55
B-00730 3" AR/AV @ St.3+813.7 5 22-Mar-14 27-Mar-14 55
B-00740 6" W.O.@ St.3+982.55 5 22-Mar-14 27-Mar-14 55

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00750 Sectional Testing (Pressure) 5 27-Mar-14 02-Apr-14 55

SEG.NO.5 Trans. Main UrifSEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00770 Trench Excavation 15 01-Mar-14 12-Mar-14 11-Nov-13 113
B-00780 Bedding 15 01-Mar-14 12-Mar-14 11-Nov-13 113
B-00790 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 15 01-Mar-14 12-Mar-14 11-Nov-13 64

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00800 3" AR/AV Chamber @ St. 4+350.74 10 12-Mar-14 24-Mar-14 92
B-00810 8" Gate Valve Chamber @ St. 4+486.74 10 12-Mar-14 24-Mar-14 92
B-00820 3" AR/AV Chamber @ St. 4+486.74 10 12-Mar-14 24-Mar-14 92
B-00830 6" W.O.Chamber @ St.4+508 10 12-Mar-14 24-Mar-14 92

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00840 3" AR/AV Chamber @ St. 4+350.74 5 24-Mar-14 30-Mar-14 92
B-00850 8" Gate Valve Chamber @ St. 4+486.74 5 24-Mar-14 30-Mar-14 92
B-00860 3" AR/AV Chamber @ St. 4+486.74 5 24-Mar-14 30-Mar-14 92
B-00870 6" W.O.Chamber @ St.4+508 5 24-Mar-14 30-Mar-14 92

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00880 Sectional Testing (Pressure) 6 30-Mar-14 06-Apr-14 92
B-00890 Road Reinstatement & Pavement 6 01-Mar-14 03-Mar-14 04-Feb-14 94

SEG.NO.6 Trans. Main UrifSEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
A17787 Asira-Urif Flow Monitoring Chamber @ St.5+240 10 01-Mar-14 11-Mar-14 74
A17790 6" Gate Valve Chamber @ St.5+650 10 01-Mar-14 11-Mar-14 74
A17800 4" W.O. Chamber @ St.5+657.55 10 01-Mar-14 11-Mar-14 74
A17810 6" Gate Valve Chamber @ St.5+665 10 01-Mar-14 11-Mar-14 74
A17820 6" Gate Valve Chamber @ St.6+000 10 01-Mar-14 11-Mar-14 74
B-008535 3" AR/AV @ St.5+100.22 10 12-Mar-14 24-Mar-14 64

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
A17850 6" Gate Valve Chamber @ St.5+650 5 12-Mar-14 17-Mar-14 74
A17860 4" W.O. Chamber @ St.5+657.55 5 12-Mar-14 17-Mar-14 74
A17870 6" Gate Valve Chamber @ St.5+665 5 12-Mar-14 17-Mar-14 74
A17880 6" Gate Valve Chamber @ St.6+000 5 12-Mar-14 17-Mar-14 74
B-00875 3" AR/AV @ St.5+100.22 5 24-Mar-14 30-Mar-14 64

SEG.NO.7 Trans. Main UrifSEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00970 2" AR/AV Chamber @6+149.98 10 01-Mar-14 11-Mar-14 61
B-00980 2" AR/AV Chamber @6+400 10 01-Mar-14 11-Mar-14 61
B-00990 2"AR/AV Chamber @6+550 10 01-Mar-14 11-Mar-14 61
B-01000 2"AR/AV Chamber @6+700 10 01-Mar-14 11-Mar-14 61

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-01010 2" AR/AV Chamber @6+149.98 5 12-Mar-14 17-Mar-14 61
B-01020 2" AR/AV Chamber @6+400 5 12-Mar-14 17-Mar-14 61
B-01030 2"AR/AV Chamber @6+550 5 12-Mar-14 17-Mar-14 61
B-01040 2"AR/AV Chamber @6+700 5 12-Mar-14 17-Mar-14 61

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-01050 Sectional Testing (Pressure) 7 18-Mar-14 25-Mar-14 61

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

3" AR/AV @ St.3+111.44
6" W.O. @ St.3+408.76
3" AR/AV @ St.3+813.7
6" W.O.@ St.3+982.55

Sectional Testing (Pressure)

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Enca

3" AR/AV Chamber @ St. 4+350.74
8" Gate Valve Chamber @ St. 4+486.7
3" AR/AV Chamber @ St. 4+486.74
6" W.O.Chamber @ St.4+508

3" AR/AV Chamber @ St. 4+350.74
8" Gate Valve Chamber @ St. 4+486
3" AR/AV Chamber @ St. 4+486.74
6" W.O.Chamber @ St.4+508

Sectional Testing (Pressure)
Road Reinstatement & Pavement, Road R

Asira-Urif Flow Monitoring Chamber @ S
6" Gate Valve Chamber @ St.5+650
4" W.O. Chamber @ St.5+657.55
6" Gate Valve Chamber @ St.5+665
6" Gate Valve Chamber @ St.6+000

3" AR/AV @ St.5+100.22

6" Gate Valve Chamber @ St.5+650
4" W.O. Chamber @ St.5+657.55
6" Gate Valve Chamber @ St.5+665
6" Gate Valve Chamber @ St.6+000

3" AR/AV @ St.5+100.22

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

Sectional Testing (Pressure)

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Madama Connection PipeMadama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-01070 Trench Excavation 2 01-Mar-14 01-Mar-14 12-Sep-13 123
B-01080 Bedding 2 01-Mar-14 01-Mar-14 12-Sep-13 123
B-01090 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 2 01-Mar-14 01-Mar-14 12-Sep-13 68

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0100 Chambers 10 01-Mar-14 12-Mar-14 68
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-0110 Chambers 5 12-Mar-14 18-Mar-14 68
Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works

B-0120 Sectional Testing (Pressure) 5 26-Mar-14 31-Mar-14 61
SEG.NO.8 Trans. Main UrifSEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0170 4" W.O.@ St.7+400 10 01-Mar-14 11-Mar-14 76
B-0180 6" Gate Valve @ St.7+500 10 01-Mar-14 11-Mar-14 76

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0210 4" W.O.@ St.7+400 5 12-Mar-14 17-Mar-14 76

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-0250 Sectional Testing (Pressure) 5 01-Mar-14 05-Mar-14 30-Nov-13 87

SEG.NO.9 Trans. Main UrifSEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-0270 Trench Excavation 6 01-Mar-14 05-Mar-14 21-Jul-13 118
B-0280 Bedding 6 01-Mar-14 05-Mar-14 21-Jul-13 118
B-0290 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 6 01-Mar-14 05-Mar-14 21-Jul-13 49

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0190 2" AR/AV @ St.7+813 10 01-Mar-14 11-Mar-14 76
B-0200 4" W.O. @ St.7+978.08 10 01-Mar-14 11-Mar-14 76
B-0300 AR/AV Chamber @ St.8+200 10 05-Mar-14 17-Mar-14 49

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0230 2" AR/AV @ St.7+813 5 12-Mar-14 17-Mar-14 76
B-0240 4" W.O. @ St.7+978.08 5 12-Mar-14 17-Mar-14 76
B-0310 AR/AV Chamber @ St.8+200 5 17-Mar-14 23-Mar-14 49

Testing & Road ReinstaTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-0320 Flushing, Disinfection & Pressure Testing 7 23-Mar-14 31-Mar-14 49

Networks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution Phase
Madama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.
A19520 Trench Excavation 17 01-Mar-14 02-Mar-14 12-Aug-13 121
A19530 Bedding 17 01-Mar-14 02-Mar-14 12-Aug-13 121
A19540 Lay & Install Steel Pipes & Backfilling 17 01-Mar-14 02-Mar-14 12-Aug-13 113

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82

A19140 Trench Excavation 4 01-Mar-14 01-Mar-14 22-Aug-13 123
A19150 Bedding 4 01-Mar-14 01-Mar-14 22-Aug-13 123
A19160 Lay & Install Steel Pipes & Backfilling 4 01-Mar-14 01-Mar-14 22-Aug-13 123

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.
A19660 Trench Excavation 15 01-Mar-14 01-Mar-14 23-Jul-13 113
A19670 Bedding 15 01-Mar-14 01-Mar-14 23-Jul-13 123

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encase

Chambers

Chambers

Sectional Testing (Pressure)

4" W.O.@ St.7+400
6" Gate Valve @ St.7+500

4" W.O.@ St.7+400

Sectional Testing (Pressure), Sectional Te

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

Flushing, Disinfection & Pressure Tes

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A19680 Lay & Install Steel Pipes & Backfilling 15 01-Mar-14 01-Mar-14 23-Jul-13 113
Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3

2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.

A19790 Trench Excavation 12 01-Mar-14 01-Mar-14 23-Jul-13 52
A19800 Bedding 12 01-Mar-14 01-Mar-14 23-Jul-13 122
A19810 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 23-Jul-13 52

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.

A19400 Trench Excavation 7 01-Mar-14 01-Mar-14 19-Nov-13 52
A19410 Bedding 7 01-Mar-14 01-Mar-14 19-Nov-13 123
A19420 Lay & Install Steel Pipes & Backfilling 7 01-Mar-14 01-Mar-14 19-Nov-13 52

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.
A19910 Trench Excavation 12 01-Mar-14 01-Mar-14 19-Aug-13 122
A19920 Bedding 12 01-Mar-14 01-Mar-14 19-Aug-13 122
A19930 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 19-Aug-13 122

3,4 Inches Pipelines Ne3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.

A18870 Trench Excavation 7 01-Mar-14 01-Mar-14 27-Aug-13 123
A18880 Bedding 7 01-Mar-14 01-Mar-14 27-Aug-13 123
A18890 Lay & Install Steel Pipes & Backfilling 7 01-Mar-14 01-Mar-14 27-Aug-13 123

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.
A18510 Trench Excavation 24 01-Mar-14 01-Mar-14 23-Jul-13 122
A18520 Bedding 24 01-Mar-14 01-Mar-14 23-Jul-13 122
A18530 Lay & Install Steel Pipes & Backfilling 24 01-Mar-14 01-Mar-14 23-Jul-13 122

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.
A18620 Trench Excavation 9 01-Mar-14 02-Mar-14 25-Jul-13 122
A18630 Bedding 9 01-Mar-14 02-Mar-14 25-Jul-13 122
A18640 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 02-Mar-14 25-Jul-13 122

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17
A25720 Trench Excavation 9 01-Mar-14 02-Mar-14 25-Jul-13 121
A25730 Bedding 9 01-Mar-14 02-Mar-14 25-Jul-13 121
A25740 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 02-Mar-14 25-Jul-13 121

4 Inches Pipelines Netw4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.

A18745 Trench Excavation 9 01-Mar-14 10-Mar-14 25-Nov-13 114
A18750 Bedding 9 01-Mar-14 10-Mar-14 25-Nov-13 114
A18760 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 10-Mar-14 25-Nov-13 114

House Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection WorksHouse Connection Works
House Connection BraHouse Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3House Connection Branches Installation Z3

A19830 Trench Excavation 12 01-Mar-14 01-Mar-14 09-Aug-13 52
A19840 Bedding 12 01-Mar-14 01-Mar-14 09-Aug-13 122
A19850 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 09-Aug-13 52

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A19630 Excavation for Chambers 15 01-Mar-14 01-Mar-14 15-Oct-13 123
A19640 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 01-Mar-14 17-Mar-14 15-Oct-13 98

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Excavation for Chambers, Excavation for C
Chambers Installation with Inlet/Outlet P

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A19750 Chambers Mechanical Works 10 01-Mar-14 03-Mar-14 25-Jan-14 120

Cleaning,Flushing,DisinfeCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt
Cleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,Flushing

A18410 Pressure Test ,Cleaning, Flushing for All Network 10 01-Mar-14 05-Mar-14 25-Oct-13 47
DisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfection

A18440 Disinfection 10 18-Mar-14 29-Mar-14 47
Trench Reinstatement &Trench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt

A19740 Trench Reinstatement & 1st asphalt layer 10 18-Mar-14 29-Mar-14 98
Customer Water Meter Customer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter Installations

A18420 Customer Water Meter Installation Works&Delivary 10 06-Mar-14 17-Mar-14 47
2nd Layer of Asphalt - 2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage

A18430 RC Tack Coat & 2nd Layer of Ashalt 30 30-Mar-14 03-May-14 47
Asira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.
A17150 Trench Excavation 21 01-Mar-14 02-Mar-14 27-Aug-13 122
A17160 Bedding 21 01-Mar-14 02-Mar-14 27-Aug-13 122
A17170 Lay & Install Steel Pipes & Backfilling 21 01-Mar-14 02-Mar-14 27-Aug-13 31

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.

A16030 Trench Excavation = 556.5 l.m. 5 01-Mar-14 01-Mar-14 09-Sep-13 32
A16040 Bedding 5 01-Mar-14 01-Mar-14 09-Sep-13 123
A16050 Lay & Install Steel Pipes & Backfilling 5 01-Mar-14 01-Mar-14 09-Sep-13 32

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.
A17310 Trench Excavation 18 01-Mar-14 02-Mar-14 21-Aug-13 31
A17320 Bedding 18 01-Mar-14 02-Mar-14 21-Aug-13 122
A17330 Lay & Install Steel Pipes & Backfilling 18 01-Mar-14 02-Mar-14 21-Aug-13 31

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.
A17470 Trench Excavation 16 01-Mar-14 03-Mar-14 16-Sep-13 30
A17480 Bedding 16 01-Mar-14 03-Mar-14 16-Sep-13 121
A17490 Lay & Install Steel Pipes & Backfilling 16 01-Mar-14 03-Mar-14 16-Sep-13 30

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.

A16990 Trench Excavation = 532.3 l.m. 4 01-Mar-14 01-Mar-14 04-Sep-13 31
A17000 Bedding 4 01-Mar-14 01-Mar-14 04-Sep-13 122
A17010 Lay & Install Steel Pipes & Backfilling 4 01-Mar-14 01-Mar-14 04-Sep-13 31

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.
A17630 Trench Excavation 3 01-Mar-14 01-Mar-14 22-Aug-13 32
A17640 Bedding 3 01-Mar-14 01-Mar-14 22-Aug-13 123
A17650 Lay & Install Steel Pipes & Backfilling 3 01-Mar-14 01-Mar-14 22-Aug-13 32

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.
A16330 Trench Excavation 15 01-Mar-14 01-Mar-14 10-Sep-13 31
A16340 Bedding 15 01-Mar-14 01-Mar-14 10-Sep-13 122
A16350 Lay & Install Steel Pipes & Backfilling 15 01-Mar-14 01-Mar-14 10-Sep-13 31

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Chambers Mechanical Works, Chambers

Pressure Test ,Cleaning, Flushing for All N

Disinfection

Trench Reinstatement & 1st asphalt l

Customer Water Meter Installation Work

RC Tack Coat & 2nd Layer of As

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation = 556.5 l.m., Trench Ex
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation = 532.3 l.m., Trench Ex
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A17940 Trench Excavation 4 01-Mar-14 01-Mar-14 02-Sep-13 32
A17950 Bedding 4 01-Mar-14 01-Mar-14 02-Sep-13 123
A17960 Lay & Install Steel Pipes & Backfilling 4 01-Mar-14 01-Mar-14 02-Sep-13 32

House Connection InstallHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation Works
House Connection BraHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation

A17540 Trench Excavation 16 01-Mar-14 09-Mar-14 10-Oct-13 24
A17550 Bedding 16 01-Mar-14 09-Mar-14 10-Oct-13 115
A17560 Lay & Install Steel Pipes & Backfilling 16 01-Mar-14 09-Mar-14 10-Oct-13 24

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A17190 Excavation for Chambers 34 01-Mar-14 02-Mar-14 10-Nov-13 30
A17200 Chambers Installation with Inlet/Outlet Pipes&Isolation 2 01-Mar-14 01-Mar-14 10-Nov-13 32

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A17260 Chambers Mechanical Works 34 01-Mar-14 08-Mar-14 10-Dec-13 32

Cleaning,Flushing,DisinfeCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt
Cleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,Flushing

A17130 Cleaning,Pressure Test, Flushing for All Network 20 10-Mar-14 01-Apr-14 24
Urif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.
A21260 Trench Excavation 13 01-Mar-14 04-Mar-14 08-Oct-13 32
A21270 Bedding 13 01-Mar-14 04-Mar-14 08-Oct-13 120
A21280 Lay & Install Steel Pipes & Backfilling 13 01-Mar-14 04-Mar-14 08-Oct-13 32

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4

A20880 Trench Excavation 10 01-Mar-14 09-Mar-14 21-Jul-13 35
A20890 Bedding 10 01-Mar-14 09-Mar-14 21-Jul-13 116
A20900 Lay & Install Steel Pipes & Backfilling 10 01-Mar-14 09-Mar-14 21-Jul-13 35

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.
A21400 Trench Excavation 34 01-Mar-14 22-Mar-14 24-Oct-13 16
A21410 Bedding 34 01-Mar-14 22-Mar-14 24-Oct-13 104
A21420 Lay & Install Steel Pipes & Backfilling 34 01-Mar-14 22-Mar-14 24-Oct-13 16

3,4,6 Inches Pipelines N3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.

A21010 Trench Excavation 13 01-Mar-14 13-Mar-14 19-Oct-13 23
A21020 Bedding 13 01-Mar-14 13-Mar-14 19-Oct-13 111
A21030 Lay & Install Steel Pipes & Backfilling 13 01-Mar-14 13-Mar-14 19-Oct-13 23

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309WN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309
A21530 Trench Excavation 30 01-Mar-14 24-Mar-14 12-Nov-13 14
A21540 Bedding 30 01-Mar-14 24-Mar-14 12-Nov-13 102
A21550 Lay & Install Steel Pipes & Backfilling 30 01-Mar-14 24-Mar-14 12-Nov-13 14

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.WN Pipelines Installation Total Length = 1175.14 L.M.

A21140 Trench Excavation () 12 01-Mar-14 01-Mar-14 27-Oct-13 19
A21150 Bedding 12 01-Mar-14 01-Mar-14 27-Oct-13 122
A21160 Lay & Install Steel Pipes & Backfilling 12 01-Mar-14 01-Mar-14 27-Oct-13 15

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 ,1094 L.M.
A21650 Trench Excavation 11 01-Mar-14 12-Mar-14 31-Dec-13 24

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Excavation for Chambers, Excavation for 
Chambers Installation with Inlet/Outlet Pip

Chambers Mechanical Works, Chambers

Cleaning,Pressure Test, Flushing for 

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling,

Trench Excavation (), Trench Excavation (
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, Lay

Trench Excavation, Trench Excavation

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

A21660 Bedding 11 01-Mar-14 12-Mar-14 31-Dec-13 112
A21670 Lay & Install Steel Pipes & Backfilling 11 01-Mar-14 12-Mar-14 31-Dec-13 15

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.WN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M.
A20380 Trench Excavation () 15 01-Mar-14 18-Mar-14 19
A20390 Bedding 15 01-Mar-14 18-Mar-14 19
A20400 Lay & Install Steel Pipes & Backfilling 15 01-Mar-14 18-Mar-14 19

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.WN Pipelines Installation Total Length = 874.36 L.M.

A20740 Trench Excavation 9 01-Mar-14 11-Mar-14 25
A20750 Bedding 9 01-Mar-14 11-Mar-14 25
A20760 Lay & Install Steel Pipes & Backfilling 9 01-Mar-14 11-Mar-14 25

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.
A20490 Trench Excavation 19 01-Mar-14 22-Mar-14 16
A20500 Bedding 19 01-Mar-14 22-Mar-14 16
A20510 Lay & Install Steel Pipes & Backfilling 19 01-Mar-14 22-Mar-14 16

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.

A21790 Trench Excavation 8 01-Mar-14 10-Mar-14 26
A21800 Bedding 8 01-Mar-14 10-Mar-14 26
A21810 Lay & Install Steel Pipes & Backfilling 8 01-Mar-14 10-Mar-14 26

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.
A21920 Trench Excavation 6 01-Mar-14 04-Mar-14 24-Nov-13 11
A21930 Bedding 6 01-Mar-14 04-Mar-14 24-Nov-13 119
A21940 Lay & Install Steel Pipes & Backfilling 6 01-Mar-14 04-Mar-14 24-Nov-13 15

3 Inches Pipelines Netw3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.

A22050 Trench Excavation 6 01-Mar-14 08-Mar-14 28
A22060 Bedding 6 01-Mar-14 08-Mar-14 28
A22070 Lay & Install Steel Pipes & Backfilling 6 01-Mar-14 08-Mar-14 28

Zone #8Zone #8Zone #8Zone #8Zone #8Zone #8Zone #8
2 Inches Pipelines Netw2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.WN Pipelines Installation Total Length = 1997.91 L.M.
A20617 Trench Excavation () 20 04-Mar-14 27-Mar-14 11
A20618 Bedding 20 01-Mar-14 23-Mar-14 15
A20619 Lay & Install Steel Pipes & Backfilling 20 01-Mar-14 23-Mar-14 15

House Connection InstallHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation WorksHouse Connection Installation Works
House Connection BraHouse Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1House Connection Branches Installation Z1

A21310 Trench Excavation 13 01-Mar-14 11-Mar-14 22-Jan-14 26
A21320 Bedding 13 01-Mar-14 11-Mar-14 22-Jan-14 114
A21330 Lay & Install Steel Pipes & Backfilling 13 01-Mar-14 11-Mar-14 22-Jan-14 26

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A21370 Excavation for Chambers 34 01-Mar-14 27-Mar-14 21-Jan-14 99
A21380 Chambers Installation with Inlet/Outlet Pipes&Isolation 34 01-Mar-14 27-Mar-14 21-Jan-14 99

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A20710 Chambers Mechanical Works 34 27-Mar-14 06-May-14 11

Cleaning,Flushing,DisinfeCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt
Cleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,FlushingCleaning,Flushing

A20280 Cleaning, Pressure Test, Flushing for All Network 30 27-Mar-14 01-May-14 11

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation ()
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation ()
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Excavation for Chambers, Excavation
Chambers Installation with Inlet/Outle

Chambers Mechanical Works

Cleaning, Pressure Test, Flushin

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Total
Float

Trench Reinstatement &Trench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of Asphalt
A20960 Trench Reinstatement & 1st asphalt layer 30 27-Mar-14 01-May-14 19

(O&M),Inspection,Commissi(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training(O&M),Inspection,Commissioning,Start Up & Training
Initial Operation & ManufaInitial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)Initial Operation & Manufacturer Technical Manual Submittals (O&M)

OM-00015 Prep&Submit O&M for Madama WN/Valves 10 30-Mar-14 09-Apr-14 53
OM-00070 Prep&Submit O&M for Reservoirs/Valves&Electromagnetic 10 24-Mar-14 03-Apr-14 58

Project 2: Alzaweyeh NetProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network
Alzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh Network

Remaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining ActivitiesRemaining Activities
A23350 Epoxy Paint for All Flanges 10 01-Mar-14 04-Mar-14 25-Feb-14 10
A23810 Prepaid Water Installation 14 01-Mar-14 01-Mar-14 22-Feb-14 13
A23820 Water Network Disinfection 1 01-Mar-14 01-Mar-14 28-Feb-14 11
A23830 Connecting the existing network with new one 3 01-Mar-14 04-Mar-14 11
A23840 Reinstatement sites to Original Condition 12 01-Mar-14 02-Mar-14 19-Feb-14 0
A23880 Cleaning and disposal surplus materials to dumping area 5 01-Mar-14 05-Mar-14 0
A23890 Class and Onsite Training 1 01-Mar-14 01-Mar-14 12
A23900 Prepare & Submit O&M manual 2 01-Mar-14 02-Mar-14 12
A23910 Prepare & Submit AsBuilt Drawing 4 01-Mar-14 04-Mar-14 10
A23920 Start Up,Commisioning 9 06-Mar-14 16-Mar-14 0

Al Zawyeh Network DemobilAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing OverAl Zawyeh Network Demobilization,Close Out&Handing Over
A23605 Initial Snags List, Walk Through&Municipality Release Letter 3 17-Mar-14 19-Mar-14 0
A23610 Final Snags List & Handing Over 3 20-Mar-14 23-Mar-14 0

r May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 tr 4, 2014

Trench Reinstatement & 1st asp

Prep&Submit O&M for Madama WN
Prep&Submit O&M for Reservoirs/Va

Epoxy Paint for All Flanges, Epoxy Paint f
Prepaid Water Installation, Prepaid Water 
Water Network Disinfection, Water Networ
Connecting the existing network with new
Reinstatement sites to Original Condition

Class and Onsite Training
Prepare & Submit O&M manual
Prepare & Submit AsBuilt Drawing

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

One Month Look Ahead 
Date Revision Checked Approved

01-Mar-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



                                         TO-13-00005 (SWN)- February 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 
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ZWN 19.2 “S” Curves 



INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
$7,418,336.48
$7,497,263.61

NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Testing&Commissioning Completion Date: 15‐Aug‐14
Data Date: 31‐Mar‐14 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86

$1,767,290.57
$1,961,331.41

NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Completion Date: 31‐Mar‐14
Data Date: 31‐Mar‐14 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,463,396.09
Day Work Value:  $508,312.91
Total Contract Value Including Day Work: $9,971,709.00

Revised Contract Value Less Day Work:

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

Revised Contract Value Less Day Work:

Revised Contract Value Less Day Work:
Revised Contract Value Less Day Work:

Revised Contract Value Less Day Work:

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 Total
Planned Schedule Value (REV.1) $0.00 $40,949.80 $39,637.77 $6,292.47 $31,551.29 $233,886.95 $138,196.43 $260,373.77 $238,153.89 $127,684.95 $549,205.75 $295,398.34 $1,961,331.41
Planned Schedule Value (CUM) $0.00 $40,949.80 $80,587.57 $86,880.04 $118,431.33 $352,318.28 $490,514.71 $750,888.48 $989,042.37 $1,116,727.32 $1,665,933.07 $1,961,331.41 $1,961,331.41
%Revised Planned  Schedule 0.00% 2.09% 2.02% 0.32% 1.61% 11.92% 7.05% 13.28% 12.14% 6.51% 28.00% 15.06% 100.00%
%Revised Planned  Schedule (CUM) 0.00% 2.09% 4.11% 4.43% 6.04% 17.96% 25.01% 38.28% 50.43% 56.94% 84.94% 100.00% 100.00%

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14
%Revised Planned  Schedule (CUM) 0.00% 2.09% 4.11% 4.43% 6.04% 17.96% 25.01% 38.28% 50.43% 56.94% 84.94% 100.00%

0.00% 2.09% 4.11% 4.43% 6.04%
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 ZWN 19.3 Site Memos Log 

 

 

 

 

 

 

 

 

 

 

 



Task Order: AID-294 -TO-13-00005
Project: Project 2:Az Zawieh Network 

Number Description/Subject Date Received

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

There were no site memos for this reporting period

TO-05-ZWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 1 of1
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ZWN 19.4 Material or Equipment Delivered to Site 
Logo 



Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

1 JCB - - -
2 Grader   - - 1
3 Truck - - -
4 Asphalt Cutter machine - - 1
5 Mercedes Benz - -
6 Milling Machine - -
7 Trencher - -
8 Water tank - -
9 Welding Machine - -
10 Bob cat - -
11 Mobile crane - -
12 Bomac Steel Roller - - 1
13 JCB - - -
14 Grader   - - 1
15 Truck - - -
16 Asphalt Cutter machine - - 1
17 Mercedes Benz - -
18 Milling Machine - -
19 Trencher - -
20 Water tank - -
21 Welding Machine - -
22 Bob cat - -
23 Mobile crane - -
24 Bomac Steel Roller - - 1
25 JCB - - -
26 Grader   - - 1
27 Truck - - -
28 Asphalt Cutter machine - - 1
29 Mercedes Benz - -
30 Milling Machine - -
31 Trencher - -
32 Water tank - -
33 Welding Machine - -
34 Bob cat - -
35 Mobile crane - -
36 Bomac Steel Roller - - 1

Equipment Log

2-Feb-14

3-Feb-14

1-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 1 of 11



Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

37 JCB - - -
38 Grader   - - -
39 Concrete Truck Mixer 1 3 -
40 Asphalt Cutter machine - - -
41 Mercedes Benz - -
42 Milling Machine - -
43 Trencher - - -
44 Water tank - - -
45 Welding Machine - - -
46 Bob cat - - -
47 Concrete  Pump 1 3 -
48 Bomac Steel Roller - - -
49 JCB - - -
50 Grader   - - -
51 Truck - - -
52 Asphalt Cutter machine - - -
53 Mercedes Benz - -
54 Milling Machine - -
55 Trencher - -
56 Water tank - -
57 Welding Machine - -
58 Bob cat - -
59 Mobile crane - -
60 Bomac Steel Roller - - -
61 JCB - - -
62 Grader   - - -
63 Truck - - -
64 Asphalt Cutter machine - - -
65 Mercedes Benz - -
66 Milling Machine - -
67 Trencher - -
68 Water tank - -
69 Welding Machine - -
70 Bob cat - -
71 Mobile crane - -
72 Bomac Steel Roller - - -

6-Feb-14

4-Feb-14

5-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 2 of 11



Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

73 JCB - -
74 Grader   - -
75 Truck - -
76 Asphalt Cutter machine - -
77 Mercedes Benz - -
78 Milling Machine - -
79 Trencher - -
80 Water tank - -
81 Welding Machine - -
82 Bob cat - -
83 Mobile crane - -
84 Bomac Steel Roller - -
85 JCB - - -
86 Grader   - - -
87 Truck - - -
88 Asphalt Cutter machine - - -
89 Mercedes Benz - -
90 Milling Machine - -
91 Trencher - -
92 Water tank - -
93 Welding Machine - -
94 Bob cat - -
95 Mobile crane - -
96 Bomac Steel Roller - - -
97 JCB - - -
98 Grader   - - -
99 Truck - - -
100 Asphalt Cutter machine - - -
101 Mercedes Benz - -
102 Milling Machine - -
103 Trencher - -
104 Water tank - -
105 Welding Machine - -
106 Bob cat - -
107 Mobile crane - -
108 Bomac Steel Roller - - -

7-Feb-14

8-Feb-14

9-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 3 of 11



Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

109 JCB - - -
110 Grader   - - -
111 Truck - - -
112 Asphalt Cutter machine - - -
113 Mercedes Benz - -
114 Milling Machine - -
115 Trencher - -
116 Water tank - -
117 Welding Machine - -
118 Bob cat - -
119 Mobile crane - -
120 Bomac Steel Roller - - -
121 JCB - - -
122 Grader   - - -
123 Truck - - -
124 Asphalt Cutter machine - - -
125 Mercedes Benz - -
126 Milling Machine - -
127 Trencher - -
128 Water tank - -
129 Welding Machine - -
130 Bob cat - -
131 Mobile crane - -
132 Bomac Steel Roller - - -
133 JCB - - -
134 Grader   - - -
135 Truck - - -
136 Asphalt Cutter machine - - -
137 Mercedes Benz - -
138 Milling Machine - -
139 Trencher - -
140 Water tank - -
141 Welding Machine - -
142 Bob cat - -
143 Mobile crane - -
144 Bomac Steel Roller - - -

10-Feb-14

11-Feb-14

12-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
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Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

145 JCB - - -
146 Grader   - - -
147 Truck - - -
148 Asphalt Cutter machine - - -
149 Mercedes Benz - -
150 Milling Machine - -
151 Trencher - -
152 Water tank - -
153 Welding Machine - -
154 Bob cat - -
155 Mobile crane - -
156 Bomac Steel Roller - - -
157 JCB - -
158 Grader   - -
159 Truck - -
160 Asphalt Cutter machine - -
161 Mercedes Benz - -
162 Milling Machine - -
163 Trencher - -
164 Water tank - -
165 Welding Machine - -
166 Bob cat - -
167 Mobile crane - -
168 Bomac Steel Roller - -
169 JCB - - -
170 Grader   - - -
171 Truck - - -
172 Asphalt Cutter machine - - -
173 Mercedes Benz - -
174 Milling Machine - -
175 Trencher - -
176 Water tank - -
177 Welding Machine - -
178 Bob cat - -
179 Mobile crane - -
180 Bomac Steel Roller - - -

13-Feb-14

14-Feb-14

15-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 5 of 11



Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

181 JCB - - -
182 Grader   - - -
183 Truck - - -
184 Asphalt Cutter machine - - -
185 Mercedes Benz - -
186 Milling Machine - -
187 Trencher - -
188 Water tank - -
189 Welding Machine 1 8
190 Bob cat - -
191 Mobile crane - -
192 Bomac Steel Roller - - -
193 JCB - - -
194 Grader   - - -
195 Truck - - -
196 Asphalt Cutter machine - - -
197 Mercedes Benz - -
198 Milling Machine - -
199 Trencher - -
200 Water tank - -
201 Welding Machine 1 8
202 Bob cat - -
203 Mobile crane - -
204 Bomac Steel Roller - - -
205 JCB - - -
206 Grader   - - -
207 Truck - - -
208 Asphalt Cutter machine - - -
209 Mercedes Benz - -
210 Milling Machine - -
211 Trencher - -
212 Water tank - -
213 Welding Machine 1 8
214 Bob cat - -
215 Mobile crane - -
216 Bomac Steel Roller - - -

16-Feb-14

17-Feb-14

18-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
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Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

217 JCB - - -
218 Grader   - - -
219 Truck - - -
220 Asphalt Cutter machine - - -
221 Mercedes Benz - -
222 Milling Equipment 1 8
223 Trencher - -
224 Water tank - -
225 Welding Machine - -
226 Bob cat - -
227 Mobile crane - -
228 Bomac Steel Roller - - -
229 JCB - - -
230 Grader   - - -
231 Truck - - -
232 Asphalt Cutter machine - - -
233 Mercedes Benz - -
234 Milling Equipment 1 8
235 Trencher - -
236 Water tank - -
237 Welding Machine - -
238 Bob cat - -
239 Mobile crane - -
240 Bomac Steel Roller 1 8 -
241 JCB - - -
242 Grader   - - -
243 Truck - - -
244 Asphalt Cutter machine - - -
245 Mercedes Benz - -
246 Milling Equipment - - -
247 Trencher - -
248 Water tank - -
249 Welding Machine - -
250 Bob cat - -
251 Mobile crane - -
252 Bomac Steel Roller - - -

19-Feb-14

20-Feb-14

21-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
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Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

253 JCB - - -
254 Grader   - - -
255 Truck - - -
256 Asphalt Cutter machine - - -
257 Mercedes Benz - -
258 Milling Equipment 1 9
259 Asphalt Finisher 1 9
260 Pneumatic Roller 1 9
261 Trencher - -
262 Water tank - -
263 Welding Machine - -
264 Bob cat 1 8
265 Mobile crane - -
266 Steel Roller 2 10 -
267 Bitumen Tank 1 4
268 JCB - - -
269 Grader   - - -
270 Truck - - -
271 Asphalt Cutter machine - - -
272 Mercedes Benz - -
273 Milling Equipment 1 8
274 Asphalt Finisher 1 8
275 Pneumatic Roller 1 8
276 Trencher - -
277 Water tank - -
278 Welding Machine - -
279 Bob cat 1 8
280 Mobile crane - -
281 Steel Roller 2 8 -
282 Bitumen Tank 1 4
283 JCB 1 8 -
284 Grader   - - -
285 Truck - - -
286 Asphalt Cutter machine - - -
287 Mercedes Benz - -
288 Milling Equipment - -

22-Feb-14

23-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
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Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

289 Asphalt Finisher - -
290 Pneumatic Roller - -
291 Trencher - -
292 Water tank - -
293 Welding Machine - -
294 Bob cat 1 8
295 Mobile crane - -
296 Steel Roller - - -
297 Bitumen Tank - -
298 JCB 1 8 -
299 Grader   - - -
300 Truck - - -
301 Asphalt Cutter machine - - -
302 Mercedes Benz - -
303 Milling Equipment - -
304 Asphalt Finisher 1 8
305 Pneumatic Roller 1 8
306 Asphalt Trucks 13 4
307 Trencher - -
308 Water tank - -
309 Welding Machine 1 8
310 Bob cat 1 8
311 Mobile crane - -
312 Steel Roller 1 8 -
313 Bitumen Tank 1 4
314 JCB 1 8 -
315 Grader   - - -
316 Truck - - -
317 Asphalt Cutter machine 1 8 -
318 Mercedes Benz - -
319 Milling Equipment - -
320 Asphalt Finisher - -
321 Pneumatic Roller - -
322 Asphalt Trucks - -
323 Trencher - -
324 Water tank 1 5

24-Feb-14

25-Feb-14

26-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
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Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

325 Welding Machine - -
326 Bob cat 3 8
327 Bomac Steel Roller 1 8
328 Concrete Pump 1 5 -
329 Truck Mixers 5 5
330 Concrete Vibrators 1 5
331 JCB 1 8 -
332 Grader   - - -
333 Truck - - -
334 Asphalt Cutter machine 1 8 -
335 Mercedes Benz - -
336 Milling Equipment - -
337 Asphalt Finisher 1 6
338 Pneumatic Roller 1 6
339 Asphalt Trucks 17 6
340 Trencher 1 8
341 Water tank 1 5
342 Welding Machine 1 8
343 Bob cat 3 8
344 Bomac Steel Roller 1 6
345 Concrete Pump 1 5 -
346 Truck Mixers 3 5
347 Concrete Vibrators 1 5
348 JCB - - -
349 Grader   - - -
350 Truck - - -
351 Asphalt Cutter machine - - -
352 Mercedes Benz - -
353 Milling Equipment - - -
354 Trencher - -
355 Water tank - -
356 Welding Machine - -
357 Bob cat - -
358 Mobile crane - -
359 Bomac Steel Roller - - -

28-Feb-14

27-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
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Task Order: AID - 294 - TO - 13- 00005
Project: Az Zawieh Network 

No. Date Item Description QTY Location
1 1-Feb-14 None - - -
2 2-Feb-14 None - - -
3 3-Feb-14 None - - -
4 4-Feb-14 None - - -
5 5-Feb-14 None - - -
6 6-Feb-14 None - - -
7 7-Feb-14 None - - -
8 8-Feb-14 None - - -
9 9-Feb-14 None - - -
10 10-Feb-14 None - - -
11 11-Feb-14 None - - -
12 12-Feb-14 None - - -
13 13-Feb-14 None - - -
14 14-Feb-14 None - - -
15 15-Feb-14 None - - -

16 16-Feb-14 None - - -

17 17-Feb-14 None - - -
18 18-Feb-14 None - - -
19 19-Feb-14 None - - -
20 20-Feb-14 None - - -
21 21-Feb-14 None - - -
22 22-Feb-14 ¾’’ Hot Asphalt Mix Qandeel-Jammain 450 Tons Az Zawieh-
23 23-Feb-14 ¾’’ Hot Asphalt Mix Qandeel-Jammain 50 Tons Az Zawieh-
24 24-Feb-14 None - - -
25 25-Feb-14 ¾’’ Hot Asphalt Mix Qandeel-Jammain 520 Tons Az Zawieh
26 26-Feb-14 B200 Beit Al Maqdes Batching   Plant 45 MC Az Zawieh
27 B200 Beit Al Maqdes Batching   Plant 27 MC Az Zawieh
28 ¾’’ Hot Asphalt Mix Qandeel-Jammain 500 Tons Az Zawieh
29 28-Feb-14 None - - -

Material Log

27-Feb-14

TO‐05‐ZWN‐Material or Equipment Log.xlsx
Material Log

Attachment ZWN 19.4
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ZWN 19.5 Inspection Requests Log 



USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply and Az Zawieh Network B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-05-ZWN-198-A 4-Feb-14 4-Feb-14

Inspection the following works prior to cast the wall of Az 
Zawieh main connection chamber :
• Steel reinforcement for the foundations.
• Conduits for electrical wiring.
• Mechanical sleeves installation.

IRD/BV

IR-05-ZWN-199-A 6-Feb-14 6-Feb-14

Inspection the following works prior cast the slab of Az Zawieh 
main connection chamber:
• Formworks & steel reinforcement.
• Conduits for electrical wiring.

IRD/BV 10-Feb-14 A

IR-05-ZWN-200-A 9-Feb-14 9-Feb-14 Inspection the isolation for external walls of Az Zawieh main 
connection chamber. IRD/BV 10-Feb-14 A

IR-05-ZWN-201-A 10-Feb-14 10-Feb-14

Monitoring the flushing and pressure test for the following lines 
listed below:
• Zone (1) - line (Z2-51).
• Zone (1) - line (Z2-52).

IRD/BV 11-Feb-14 A

IR-05-ZWN-202-A 12-Feb-14 12-Feb-14
Monitoring the pressure test for the following lines listed below:
• Zone (2) - line (Z3-40).
• Zone (2) - line (Z2-41).

IRD/BV 12-Feb-14 A

IR-05-ZWN-203-A 15-Feb-14 16-Feb-14

Checking preparation of the trench prior to spraying MC and 
applying first layer of asphalt wearing course 5 cm thick along the 
water lines listed below:
• Z4-21 – Zone (2+5).
• Z4-23 – Zone (3).
• Z4-24 – Zone (3).

IRD/BV 17-Feb-14 C

IR-05-ZWN-204-A 15-Feb-14 16-Feb-14

Applying RC coat and the second layer of asphalt wearing course 
5 cm thick along the water lines listed below:
• Z2-01 – Zone (9).
• Z2-04 – Zone (8).
• Z3-22 – Zone (9).
• Z3-27 – Zone (4).

IRD/BV 17-Feb-14 C

IR-05-ZWN-205-A 17-Feb-14 17-Feb-14
Monitoring the flushing and pressure test for the following lines 
listed below:
• Zone (2+5) - line (Z2-21-1).

IRD/BV 19-Feb-14 A

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV

Attachment SWN 19.5
page 1 of2



USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply and Az Zawieh Network B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-ZWN-206-A 17-Feb-14 17-Feb-14

Monitoring the flushing and pressure test for the following lines 
listed below:
• Zone (1) - line (Z2-47-5).
• Zone (1) - line (Z2-47).

IRD/BV 19-Feb-14 A

IR-05-ZWN-207-A 17-Feb-14 17-Feb-14
Monitoring the flushing and pressure test for the following lines 
listed below:
• Zone (2) - line (Z2-42).

IRD/BV 18-Feb-14 A

IR-05-ZWN-208-A 18-Feb-14 18-Feb-14 Checking levels of the placed layer of base course material along 
line Z3-18. IRD/BV 18-Feb-14 A

IR-05-ZWN-209-A 18-Feb-14 18-Feb-14
Monitoring the flushing and pressure test for the following line 
listed below:
• Zone (9) - line (Z2-22-1).

IRD/BV 19-Feb-14 A

IR-05-ZWN-210-A 18-Feb-14 18-Feb-14
Monitoring the flushing and pressure test for the following line 
listed below:
• Zone (2) - line (Z2-40-1).

IRD/BV 19-Feb-14 A

IR-05-ZWN-211-A 22-Feb-14 22-Feb-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line listed below:
• Z3-18 – Zone (3+6+8).

IRD/BV 22-Feb-14 A

IR-05-ZWN-212-A 22-Feb-14 22-Feb-14

Inspecting the safety and traffic arrangement in order to start 
milling and overlay along the water lines listed below:
• Z3-19 – Zone (5+7).
• Z4-21 – Zone (2+5).
• Z3-38 – Zone (2), from station 0+088.49 to 0+272.73

IRD/BV 22-Feb-14 A

IR-05-ZWN-213-A 24-Feb-14 24-Feb-14

Monitoring the flushing and pressure test for the following lines 
listed below:
• Zone (1) - line (Z2-47-6).
• Zone (1) - line (Z2-47-7).

IRD/BV 26-Feb-14 A

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV

Attachment SWN 19.5
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ZWN 19.6 Submittals Log 



Contract No. AID-294-I-00-08-00217

SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13

Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number
Submittal 
Category

Submittal 
Classification

Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev.
Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual 
Submission Date

Submission Delay 
Response Needed 
by (Max. 21 days)

Date Returned 
to IRD

Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-13-00005-ZWN-307-A As Built Drawings for Az Zawieh Network 01300-Paragraph: 1.3 AD CONS SUB ZWN MOB A 11-Feb-14 13-Mar-14

SUB-13-00005-ZWN-319-A Specific Safety Plan for Az Zawieh Network Contractor’s manual -Sec. 4.1 AD CONS SUB ZWN MOB A 17-Feb-14 19-Mar-14

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network
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ZWN 19.7 Requests for Information Log 



NTP: 23-Apr-13

Task Order: AID - 294 - TO - 13 - 00005

Project: Southwest Nablus Project (SWN) NOA: 10-Apr-13

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order Status

Request for Information Log

There were no RFIs issued during the reporting period
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Task Order:05 NTP: 23-Apr-12
Variation Order Request /VOR Log Sub-project: Southwest Nablus Villages Water Supply

Shop 
Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

There were no VORs issued during this reporting period

Status VO no.VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification Cost 
($)

TO‐05‐ZWN‐VOR‐VO Log.xlsx
Variation Order Request

Attachment SWN 19.8
Page 1 of 2



Task Order:02 NTP: 23-Apr-13
Variation Order /VO Log Project 1: Southwest Nablus Villages Water Supply

 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

 P1-Southwest 
Nablus Projects  SWT 450 0 0 16-Jul-14 16-Jul-14

 P2-Az Zawieh 
Project  ZWN 300 0 21 16-Feb-14 9-Mar-14

 P1-Southwest 
Nablus Projects  SWT 450 0 0 16-Jul-14 16-Jul-14

 P2-Az Zawieh 
Project  ZWN 300 21 14 16-Feb-14 23-Mar-14

 $9,971,709.00  $  9,339,031.57  $632,677.43  $9,971,709.00  $  153,404.52  $9,471,709.45  $   500,000.00  $9,971,709.45  $9,185,627.05  $786,081.95  VO-13-00005-SWN-003 11-Feb-14  Signed 

 1-Construction of Reinforced Concrete 
Pavement for SWN Pipeline at Project 
1.
2-Additional Asphalt Works, New In-
Definitive Quantities and Time 
Extension at Project 2 

13-Feb-14

VO Date Subject USAID Approval 
Date

Original 
Completion Date

Original Task Order Amount
Status Project ID Revised 

Completion Date

Original 
Contract 
Duration

VO Time 
Extension

Previous 
VO Time 
Extension

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day Work

Project Name

 VO-13-00005-SWN-004 26-Feb-14  Signed  Layout Revision to Additional Asphalt 
Works at Project #2 3-Mar-14  $9,471,709.45  $   500,000.00  $9,971,709.45  $9,339,031.57  $632,677.43  $9,971,709.00  $  9,339,031.57  $632,677.43  $9,971,709.00  $                -   

TO‐05‐SWN‐VOR‐VO Log.xlsx
Variation Order

Attachment No. 19.8 VO Log
Page 1 of 2
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ZWN 19.9 Employment Generated Data 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Southwest Nablus Project-SWN
Sub-project or Activity Name: Project 2- Az Zawieh Network-ZWN
CONTRACTOR: IRD
SUBCONTRACTOR(s):
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February 1, 2014 0 0 0 0 0
February 2, 2014 8 2 24 16 1 0.25 3 2 0
February 3, 2014 10 8 1 16 16 1.25 1.13 2 2 0
February 4, 2014 8 7 21 6 14 1 0.88 3.38 1.75 0
February 5, 2014 10 8 1 24 16 1.25 1.13 3 2 0
February 6, 2014 8 5 1 10 4 10 1 0.75 1.75 1.25 0
February 7, 2014 0 0 0 0 0
February 8, 2014 8 1 0 0 0 0
February 9, 2014 10 6 12 6 12 1.25 0.75 1.5 2.25 0
February 10, 2014 8 8 24 12 8 24 1 1 4.5 4 0
February 11, 2014 10 8 2 24 16 8 24 8 1.25 1.25 5 4 1
February 12, 2014 8 8 24 13 8 24 8 1 1 4.63 4 1
February 13, 2014 8 6 18 12 6 18 6 1 0.75 3.75 3 0.75
February 14, 2014 0 0 0 0 0
February 15, 2014 8 6 12 6 18 6 1 0.75 1.5 3 0.75
February 16, 2014 8 8 24 8 24 8 1 1 3 4 1
February 17, 2014 8 8 2 24 8 24 8 1 1.25 3 4 1
February 18, 2014 8 8 2 24 7 8 24 7 1 1.25 3.88 4 0.875
February 19, 2014 8 8 2 24 8 8 24 1 1.25 4 4 0
February 20, 2014 0 8 2 64 96 80 24 0 1.25 20 13 0
February 21, 2014 0 0 0 0 0
February 22, 2014 1 2 0 0 8 8 2 64 104 96 80 1 0.375 2.25 21 22 0.125
February 23, 2014 1 2 8 24 8 2 112 80 72 96 1 1.375 4.25 24 21 0.125
February 24, 2014 1 2 8 8 2 40 24 40 64 1 1.375 1.25 8 13 0.125
February 25, 2014 1 2 8 16 8 2 8 112 116 64 80 1 8 8 1.375 3.25 29.5 18 2.125
February 26, 2014 1 1 8 24 8 2 8 56 88 40 80 1 1.25 4.25 19 15 0.125
February 27, 2014 1 1 8 24 8 2 8 80 121 72 120 1 8 8 1.25 4.25 26.1 24 2.125
February 28, 2014 8 40 32 48 8 8 0 1 5 10 2
Total of Month 6 10 0 176 0 0 0 104 158 0 27 24 873 707 570 880 0 6 0 75 24 24 36.1 201 181.3 13.13

Temproray Job Days Report

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005 
Southwest Nablus Project-SWN

Task Order Name: 

Arab Brothers Company

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 

T
ot
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n
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ed

T
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er

Skilled labor Unskilled labor Other 
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Geo‐MIS‐TO‐05‐SWN‐February 2014‐Updated.xlsx
February 2014 Data Sheet‐P2‐ZWN Att. 19.9 Employment Generated Data



Southwest Nablus Project-SWN

Project 2- Az Zawieh Network-ZWN

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 10 2 0 0 0 12 1
May 2013 74 8 4 5 11 102 4
June 2013 100 0 48 41 40 229 10
July 2013 104 15 193 263 16 589 25
August 2013 54 4 166 160 6 389 16
September 2013 87 31 418 333 8 876 37

Total of FY 2013 2197 92.29516807

October 2013 64 54 363 341 14 836 35
November 2013 30 49 420 291 41 831 35
December 2013 48 44 241 247 29 608 26
January 2014 36 22 142 151 6 356 15
February 2014 24 36 201 181 13 455 19
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0
Total of FY 2014 3085 129.6271008

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0
Total of FY 2015 0 0

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Task Order Name: PERIOD FROM:

Sub-project or Activity Name: PERIOD TO:

CONTRACTOR: IRD

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Geo‐MIS‐TO‐05‐SWN‐February 2014‐Updated.xlsx
P2‐ZWN Summary Sheet Att. 19.9 Employment Generated Data
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ZWN 19.10 QC Testing Log 
 

 

 

 



USAID Contract No. AID -294-I-TO-00- 08 - 00217

Project: Project 2: Az Zawieh Network Current Date: 28/02/2014

Submittal Number Rev. Material Tested
Project 

Identifier
Date Sent to Engineer

Date Returned to 
IRD

Submittal 
Disposition

Total 
Engineer 
Response 

Time

Testing Lab Report No. Sample Date Test Type Location/ Station Limits/ Specifications Lab Results     
(Approved/ Resubmit)

TEST-05-ZWN-53-A A Concrete ZWN 18-Feb-14 19-Feb-14 A 1 Building Center BM/CT/14151 23-Jan-14
Concrete Compressive 
Strength at 7 days of 

age
Az Zawieh Network Section 03300 Approved

Testing LOG

TO‐05‐ZWN‐Testing Log Sheet.xlsx
Testing Log Page 1 of 1



 

 

 

 
 
 
 
 
 
 
 
 
 
 

For more information, please visit  
http:// www.usaid.gov/west-bank-and-gaza 

 

http://www.usaid.gov/west-bank-and-gaza


 

 

 

USAID WEST BANK/GAZA 
American Embassy 

USAID 
71 HaYarkon Street 

Tel Aviv, 63903 
Israel 

www.usaid.gov/west-bank-and-gaza 
 

 

http://www.usaid.gov/west-bank-and-gaza
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