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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the Middle area (MRM) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00011 
Employer USAID  
Contractor APCO/ArCon 

 

Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 18, 2013 
Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Completion Date Aug. 07, 2014 (VO#01) 
Task Order Contract Value  $ 6,675,844.00 
Projects Total Value $ 6,325,844.00 
Day Work $350,000 
Modified Projects Total Value $6,468,662.00 (per VO#1) 

Modified Day Work $207,182.00 (per VO#1) 

  
Project 01- Sinjil Main Entrance Road 

Project Description A 2 lane road project in Ramallah District consisting of 1.88 km of roadway upgrade 
that connects the town of Sinjil with highway 60. The road falls totally in areas B 
and C. Scope requires reconstruction of 1.48km of Sinjil main road and widening of 
0.386km of HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation of 
storm water drainage systems, milling and overlay works, installation of safety 
features (signage, road marking, cat eyes, and guardrails) and any other work items 
needed to complete this activity as specified. 

Project Location  Sinjil town, Ramallah District. 
Project Value $ 2,063,449.00 
Modified Project Value $2,211,769.50 (per VO#01) 
Subcontractor Name Al Amjad Arabian Company and Al Sadek Company 
Start of Construction January 04, 2014 
Contractual period of Performance 240 Calendar days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance 275 Calendar Days (Per VO#01) 
Modified End Date  August 07, 2014 (Per VO#01) 
Estimated Completion Date August 07, 2014 
Planned Percentage of Completion 11.1% (Baseline 02) 
Actual Percentage of Completion 11.1% (Baseline 02) 
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Project 02-  Wadi Al Balat Road 

Project Description An existing 2.0 km two lane roadway with deteriorated surface that links Ramallah 
with North Governorates recently unblocked by Israeli authorities and totally 
located in areas B and C. Also in the scope is the reconstruction of the junction of 
Dura Al Qarei (Segments A and B).  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Dura Al Qarei and Wadi Al Balat, Ramallah District 
Project Value $ 2,616,457.00 
Modified  Project Value --- 
Subcontractor Name Al Tarifi Company 
Start of Construction January 14, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 11.5%  (Baseline 02) 
Actual Percentage of Completion 11.5% (Baseline 02) 
 

Project 03- Kharbatha Bani Harith- Ein Ayoub Road 

Project Description A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani 
Hareth with the community of Ein Ayoub in Ramallah District totally located in 
areas B and C and passes through agricultural lands and serves the entire town of 
Kharbatha Bani Hareth. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate 
Project Value $ 1,645,938.00 
Modified Project Value $ 1,640,435.50 
Subcontractor Name Shaltaf Company 
Start of Construction January 05, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance 243 Calendar Days (Per VO#01) 
Modified End Date  July 06, 2014 (Per VO#01) 
Estimated Completion Date Jul. 06, 2014 
Planned Percentage of Completion 14.5% (Baseline 02) 
Actual Percentage of Completion 14.5% (Baseline 02) 
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Figure 01- Project 01- Sinjil Main Entrance Road Location. 

 
Figure 02-  Project 02- Wadi Al Balat Road Location 

 
Figure 03-  Project 03- Kharbatha Bani Harith – Ein Ayoub Road Location 
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SAFETY: 
 

During this reporting period, zero accidents were reported, no Notices of Unsafe Condition (NUC) were issued, and 
five safety toolbox were conducted for the equipment operators, labors and residents as detailed in the safety toolbox log 
below: 

Date Tool Box No.                                  Location  Description 

  Task Order No. 11 

March 03, 2014 007 SIN Safety measures, precautions and possible and hazards during 
retaining wall construction.  

March 08, 2014 008 KHR Safety measures and housekeeping by the end of each construction 
day.  

March 15, 2014 009 WAB Safety measures, precautions and possible and hazards during pipe 
culverts installation.   

March 26, 2014 010 SIN Safety measures, precautions and possible and hazards during 
trench excavation, waterline installation and pipe welding. 

March 31, 2014 011 WAB General safety orientation.  

 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan measures (such as public and labors health and safety, dust control, olive trees 
relocation and other measures) were implemented during this reporting period.  
 
 
TRAFFIC CONTROL MEASURES: 

On site traffic control measures were implemented and inspected by CMC in road segments where construction works 
started. Copies for Projects 01 and 02 design drawings and permits were sent to Maatz for approval.  The following provides 
a brief narrative about APEX coordination with DCL and MAATZ to get permit for Sinjil / HW 60 intersection: 
 
1. January 30th, 2014 start discussions with DCL and geometric design preparation to get DCL approval  
 
2. February 20th, 2014 conceptual geometrical design was prepared and discussed with the DCL. Verbal approval was 
received on the geometrical design.  
Complete geometrical design drawings planned was submitted to the DCL on March 3rd. 
 
3. March 13th, 2014 meeting, the geometric design was presented to DCL representatives; no comments were received; 
however, DCL representatives requested a site visit to the site prior to issuing approval on the design. The site visit was 
planned to take place on March 23, 2014 at 8:30 a.m. unfortunately site visit was cancelled upon DCL request, new date was 
arranged on April 1st, 2014.  
  
4. April 1st, 2014 after conducting joint site visit with DCL to Sinjil/HW60 intersection another meeting to be conducted 
with MAATZ to discuss permit issues.  
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COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work progress and solve obstacles and 
challenges. One meeting was conducted with Kharbatha Local council to coordinate propsoed community outreach activity 
and safety toolbox talk that was conducted in Kharbatha Secondary Boys School (Approx. 370 student) near the project 
location.  

  

Figures 04: Coordination meeting with Kharbatha local council Figure 05: Meeting Safety Tool Box talk at Kharbatha Secondary 
Boys School. 

 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

March 06, 2014 

USAID representatives 
Black & Veatch representatives 
Sub-contractors representatives 
APCO/ArCon representatives. 

Monthly Contracting 
Officer Meeting #07 
(All Task Orders) 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

March 20, 2014  

Black and Veatch/ 
Karim Husari, Zuheir Al Naser 

Ashraf Mashal, Ihab Tartir 
USAID/ 
Rami Abu Ktish 
APCO ArCon/ 
Najim Saymuah, Mahmoud Jaradat 
Ibrahim Hindi, Ahmad Asim 
Ayed Natour, Amani Krunz 

Bi-Weekly Progress 
Meeting #005 

Discuss Projects progress, obstacles and 
projects quality. 

Project 01- SIN 

March 09, 2014 

JWA/ 
Mohammad Amarneh 
APCO/ArCon/ 
Sami Awadeh, Ayed Natour 

Coordination Meeting 
Project 01 

Discuss water line shop drawing and JWA 
requirements at SIN Project 01 

March 11, 2014 

JWA/ 
Mohammad Amarneh 
APCO/ArCon/ 
Ahmad Asim, Ayed Natour 

Coordination Meeting 
Project 01 

Discuss water line shop drawing and JWA 
requirements at SIN Project 01 

Project 02- WAB 

March 10, 2014 

Black & Veatch/ 
Dr. Daoud Qawasmeh, Zuheir AlNaser 
Ihab Tartir, Rasha Zarour 
Lina Tahayneh, Haytham Series 
Baha Shadeed, Ashraf Mashaal 
APCO/ArCon/ 
Ahmad Asim, Ibrahim Hindi 

Technical Meeting 
Project 02 

Discuss Progress at WAB Project 02 
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Project 03- KHR 

March 01, 2014 
Kharbatha Bani Hareth council/ 
Abu Fayek 
APCO/ArCon- Ahmad Jibreel 

Coordination meeting 
Coordinate demolishing works of walls 
from Sta. 1+160 to Sta. 1+300 

March 04, 2014 
Kharbatha Bani Hareth council/ 
Eng. Abed Al-Jaber Injas 
APCO/ArCon- Ahmad Jibreel 

Coordination meeting 
Joint site visit and meeting regarding the 
dumping area. 

March 06, 2014 
Kharbatha Bani Hareth council/ 
Eng. Abed Al-Jaber Injas 
APCO/ArCon- Ahmad Jibreel 

Coordination meeting 
Joint site visit and meeting to decide entrances 
location within stone wall section.  

March 09, 2014 
Kharbatha Bani Hareth council/ 
Mohammad Ghannam 
APCO/ArCon- Ahmad Jibreel 

Coordination meeting 
Joint site visit and meeting to decide location of 
lower curb stone from Sta. 0+60 to Sta.0+500 
RHS & LHS 

March 10, 2014 
Mekorot/ 
Sami Yaqob 
APCO/ArCon- Ahmad Jibreel 

Coordination meeting 

Coordinate location of retaining wall from Sta. 
1+090 to Sta.1+155 LHS, and the location of 
existing underground Mekorot pipeline.   
 

March 29, 2014 
JEDCO-  
APCO/ArCon- Ahmad Jibreel 

Coordination meeting 
Coordinate relocation of electrical poles from 
Sta.1+400 to Sta.1+650. 

March 30, 2014 
Kharbatha Bani Hareth council/ 
APCO/ArCon Public Relation officer – 
Qamar Dweikat 

Coordination meeting 

This meeting is part of the PR and community 
outreach activities to communicate with local 
residents and councils to facilitate construction 
works with minimum disruption to locals. 

 
SITE VISITORS: 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 11 

March 02, 2014 MoPWH/ Tamer Aa’adeh WAB Site visit to follow-up work progress. 

March 02, 2014 
MoPWH/ 
Islam Ahmad and Marwan Al Izzi 

KHR Site visit to follow-up work progress. 

March 10, 2014 
Black and Veatch/ 
Dr. Daoud Qawasmeh 

SIN Site visit to follow-up work progress. 

March 17, 2014 
Black and Veatch/ 
Adnan Safi and Mohammad Shreteh 

WAB Site meeting to follow-up project issues.  

March 19, 2014 
Black and Veatch/ 
Karim Husari, Chris Decker and 
Adnan Azazmeh 

WAB Site meeting with BV staff 

March 20, 2014  
USAID/ 
Rami Abu Ktaish 

WAB Bi weekly meeting 

March 22, 2014 
JWU/ 
Wael Mubarak 

SIN 
Site visit  to coordinate water pipeline 
installation 

March 26, 2014 
JWU/ 
Mosa Mazen and Nihad Alawi 

SIN 
Site visit to follow-up work progress of 
installation of 3” and 6” waterline 

March 26, 2014 
Black and Veatch/ 
Adnan Safi 
Daoud Qawasmeh 

KHR 
Site visit to follow-up work progress and quality 
of work.  

March 31, 2014 
USAID/ 
Rami Abu Ktaish  

MRM 
Site visit to follow-up work progress and quality 
of work. 
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MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
PROGRESS and SCHEDULING: 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  
(Baseline 02) 

12.2% 11.1% 11.5% 14.5% 

Actual % 12.2% 11.1% 11.5% 14.5% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 
ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish road excavation including (cut/fill) up to required sub-grade level from St. 0+046 to St. 0+720. 
 Finish topping layer St. A0+046 to St.A0+300. 
 Finish retaining wall from St. A0+194 to St. A0+204 RHS. 
 Continue retaining wall from St. A0+170 to St. A0+220 LHS (90% complete). 
 Continue retaining wall from St. A0+180 to St. A0+194 RHS (95% complete). 
 Finish benching works from St. A0+070 to St. A0+100 RHS. 
 Start  trench excavation, bedding, install and backfill for  steel  pipeline from St. 0+046  To St. 0+720 (90% 

complete). 
 Start construction of new Pipe Culvert (600mm) at St. 0+130 (80% complete). 

 
Project 02 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish road excavation including (Cut/Fill) from St. 0+040 to St. 0+180. 
 Continue road excavation including (Cut/Fill) from St. 0+180 to St. 0+700 (90% complete). 
 Continue road excavation including (Cut/Fill) From St. 0+901 to St. 1+645 (65% complete). 
 Finish benching from Sta. 0+490 to Sta. 0+610 and from Sta. 0+620 to Sta. 0+700 LHS. 
 Finish benching works excavation from St.0+140 to St.0+210 LHS 
 Finish topping layer from St. 0+040 to St.0+120 LHS. 
 Finish topping layer from St. 0+220 to St.0+320 RHS&LHS. 
 Finish topping layer from St. 0+320 to St.0+440 RHS&LHS. 
 Finish topping layer from St. 0+580 to St.0+660 RHS. 
 Start first base bourse layer from St. 0+000 to St. 0+900 (15% complete). 
 Replace existing box culvert to new double pipe culvert 1000mm at St. 0+327 (80% complete). 

12.2% 11.1% 11.5%
14.5%
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% Planned % Actual% of Completion according to BOQ quantities: 
 

- Project 01- Shop Drawings   80% 
- Project 02- Shop Drawings   72% 
- Project 03- Shop Drawings   75% 
- Project 01- Excavation    26% 
- Project 01- Topping     55% 
- Project 01- Concrete Works    27% 
- Project 01- Install waterlines    54% 
- Project 02- Excavation    91% 
- Project 02- Basecourse    3.5% 
- Project 02- Pipe Culverts   37% 
- Project 03- Excavation    29% 
- Project 03- Basecourse    14% 
- Project 03- Topping     14% 
- Project 03- Stone Wall    44% 
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Project 03 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish road excavation widening including (cut /fill) up to finish sub-grade level from St. 0+060 to St. 0+946. 
 Finish road excavation including (cut /fill) up to finish sub-grade level from St. 0+946 to St. 1+500. 
 Start road excavation including (cut /fill) up to finish sub-grade level from St. 1+500 to St. 2+170 (80%). 
 Finish filling horizontal layer from St. 0+200 to 0+230. 
 Finish filling horizontal layer from St. 0+730 to 0+740. 
 Finish topping layer from St. 0+070 to St. 0+130. 
 Finish topping layer from St. 0+580 to St. 0+800 
 Finish topping layer from St. 0+940 to +1+100 
 Finish first base bourse layer from St. 0+060 to St. 0+946. 
 Finish second base bourse layer from St. 0+060 to St. 0+500. 
 Continue stone walls construction from St. 0+428 to St. 0+443 LHS, St. 0+635 to St. 0+693LHS, St. 0+796 To 

St. 0+835 LHS,  St. 0+910  to St. 0+940LHS, and  from St. 0+520 to St. 0+536LHS. 
 Start stone wall from St.0+690 to Sta.0+770 LHS (40% complete). 
 Installation 2 inch crossing steel water pipe at St. 0+740, 0+770, 0+795, 0+820, 0+880, 0+900 and 0+930. 
 Installation 6" SN8 PVC sleeves including excavation, single size bedding and backfilling. 
 Start excavation works for the retaining wall from Sta.1+090 to Sta.1+155 LHS 
 Start formwork and rebar for the retaining wall foundation from Sta. 1+090 to Sta. 1+020 LHS. 
 Start installation of curbstone from Sta. 0+380 to Sta. 0+480 RHS and LHS 
 Start base course layer preparation for side walk from Sta. 0+060 to Sta. 0+210 LHS and Sta. 0+260 to Sta. 

0+480 LHS and RHS. 
 
PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish retaining wall from St. A0+170 to St. A0+220 LHS. 
 Finish retaining wall from St. A0+180 to St. A0+194 RHS. 
 Finish trench excavation, bedding, install and backfill for steel pipeline From St. 0+046 to St. 0+720. 
 Finish construction of new pipe culvert (600mm) at St. 0+130. 
 Start road excavation including (cut/fill) up to required sub-grade level from St. 0+720 to St. 1+200. 
 Start base course layers from St. 0+046 to St. 0+410. 
 Start installation of drainage pipe (600 and 400 mm) from St. 0+819 to St 0+970 LHS. 
 Start construction of retaining wall from St.0+795 to 0+830.  
 Start construction of gravity walls from St. 0+874 to St. 0+917 RHS. 

 
Project 02 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish road excavation including (Cut/Fill) from St. 0+180 to St. 0+700. 
 Finish road excavation including (Cut/Fill) From St. 0+901 to St. 1+645. 
 Finish first base bourse layer from St. 0+000 to St. 0+900. 
 Start first base bourse layer from St. 0+000 to St. 0+900. 
 Finish construction of new double pipe culvert 1000mm at St. 0+327. 
 Start construction of new pipe culvert (1000mm) at St. 0+524. 
 Replace existing box culvert to new double box culvert 1.5x1.5 @ St. 0+674.5. 
 Replace existing pipe culvert to new pipe culvert 1000mm at St. 1+131.5. 
 Start road excavation including (cut/fill) up to finish sub grade level- segment A & B. 
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Project 03 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish road excavation including (cut /fill) up to finish sub-grade level from St. 1+500 to St. 2+170. 
 Finish stone wall from St.0+690 to Sta.0+770 LHS. 
 Finish second base bourse layer from St. 0+500 to St. 0+946. 
 Milling Works form St. 0 + 000 to St. 0+946. 
 Leveling and manholes adjustment. 
 Asphalt wearing course form St. 0 + 000 to St. 0+946. 
 Start first base bourse layer from St. 0+946 to St. 1+500. 
 Start  second  base bourse from  St. 0+946 to St. 1+500 
 Start construction of concrete wall from St.1+090 to St. 1+155.3 LHS, St.1+218 to St. 1+300 LHS, and from 

St.1+300 to St. 1+390 LHS. 
 Start stone wall From St. 1+040To St. 1+085 RHS. 
 Start construction of   Culvert at St. 1+670. 

 
 
INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
 
0.00 Km       
1.88 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
 
0.00 Km       
2.16Km   
0.00 Km 

 

 Project 03-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 
 
0.00 Km       
2.17 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 

Project 01- SIN 

1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  35 

3 Modified  Period of Performance 275 

4 Modified Completion Date August 07, 2014 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  101 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 21 

9 No. of other non-working days during this month** 3 

10 Accumulated other non-working days  24 

 
** Work stopped due rainy weather. 
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Project 02- WAB 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  108 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 21 

9 No. of other non-working days during this month** 3 

10 Accumulated other non-working days  17 

 ** Work stopped due rainy weather. 
 

 

Project 03- KHR 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  3 

3 Modified  Period of Performance 243 

4 Modified Completion Date July 06, 2014 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  116 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 21 

9 No. of other non-working days during this month** 3 

10 Accumulated other non-working days  9 

 ** Work stopped due rainy weather. 
 

 

 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 
Please note that numbers below are rounded to nearest man-day. 
 
Task Order  

- Target value= 15,270 Man-Days 
- Employment generated previously = 2,031 Man-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month =1,680 Man-Days  
- Total cumulative employment (male and female) generated to-date=3,710 Man-Days 
- Total cumulative employment (female) generated to-date= 74 Man-Days 
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Project 1: 
- Target value= 5,045 Man-Days 
- Employment generated previously = 672 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month =515 Man-Days 
- Total cumulative employment (male and female) generated to-date= 1,187 Man-Days 
- Total cumulative employment (female) generated to-date= 7 Man-Days 

Project 2  
- Target value= 6,104 Man-Days 
- Employment generated previously = 691 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month = 562 Man-Days 
- Total cumulative employment (male and female) generated to-date= 1,253 Man-Days 
- Total cumulative employment (female) generated to-date= 61 Man-Days 

Project 3: 
- Target value= 4,122 Man-Days 
- Employment generated previously = 667 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month =603 Man-Days 
- Total cumulative employment (male and female) generated to-date= 1,271 Man-Days 
- Total cumulative employment (female) generated to-date= 6 Man-Days 

Total Job Days 
(Male and Female) 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 2,031 Man-days     Generated previously =  85 
During this reporting period = 1,680  Man-days During this reporting period = 71 

Total generated to-date = 3,710 Man-days Total  generated to-date = 156 (number is rounded to nearest FTE) 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 
PROCUREMENT:  

No special procurements, all materials are within the West Bank.  Please refer to Annex A- for equipment and material received 
during this reporting period. 
INSPECTION REQUEST: 

 See Appendix E    Inspection requests  log  
 

Up to this reporting period 156 inspection requests were issued as follow: 
Project No. No. of IRs No. 

Reviewed 
No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (SIN) 49 47 2 87.8% 0% 6.1% 2.0% 

P02 (WAB) 45 45 0 75.6% 0% 11.0% 0% 

P03 (KHR) 62 62 0 72.6% 0% 27.4% 0% 
   

Non Compliance Report Log - NCR -    

One NCR was issued during this reporting period as follow:  

Date Number Subject Corrective Action  

March 
30, 2014 

NCR-13-00011-
KHR-E-C-002 

Basecourse material do not conform to the specifications 
requirements from Sta. 0+580 to St. 0+900.  

APCO will submit a remedy plan for CMC 
review and acceptance.  

QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 67 test reports were submitted as follow: 
MRM No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not Required 

67 64 3 53.7% 22.4% 16.4% 1.5% 1.5% 
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Tests Log summary table up to this reporting period 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- SIN 

Subgrade Max. Dry Density 3 3 0  

Subgrade Field Density Test 3 2 1 Failed area will be reworked and re-
tested, test results will be submitted 
to CMC.  

Topping Field Density Test 2 2 0  

Topping Comprehensive  Test 1 1   

Steel Bars Φ12, Φ14, 

Φ16, Φ20 mm 

Tensile Stress & Elongation for 
steel reinforcement 

2 2 0  

 Site Investigation of Sinjil main 
Entrance Road (Retaining Wall) 

2 1  1 test was returned as Action C (R.R) 
as the report is not complete.  

Rock fill  Soil Classification 1 1 0  

Fill material benching Field Density Test 1 1 0  

Fill material benching Max. Dry Density 1 1 0  

Benching Field Density Test 2 2 0  

Concrete B250 Concrete cube compressive 
strength 

7 4 3 3 Pending Submittals 

Project 02- WAB 

 Geotechnical report to determine 
the slope stability of cut slopes 

1 1 0  

Rock fill  Soil Classification 1 1 0  

Subgrade Field Density Test 3 3 0  

Subgrade Max. Dry Density 2 2 0  

Topping Comprehensive  Test 1 1 0  

Topping Field Density Test 2 2 0  

Project 03- KHR 

Basecourse Comprehensive material test 10 5 3 One test was returned as Action C 
(R.R) as the report is not complete 
and missing data. 

One test result returned as E 
(Review not required) since another 
sample was taken for the same 
material and the sample failed. 

Basecourse Field Density Test 7 6 1  

Asphalt Core test 1 1   

Benching Field Density Test 3 3   

Topping Field Density Test 5 3 2  

Benching Field density deep compaction 1 1   

Topping  Max. Dry Density 2 2   

Subgrade Field Density Test 6 6   

Subgrade Max. Dry Density 2 2   

 



Monthly Progress Report No. 05 

 
 

 14 | P a g e  
 

SUBMITTALS:  

 See Appendix F    Submittals log up to this reporting period. 
MRM No. of 

SUB 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

152 142 10 7.2% 57.2% 22.4% 0.7% 5.9% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 01. 2014 By Email USAID/ APCO/ArCon Re: Monthly Contracting Officers Meeting 

March 05. 2014 By Email APCO/ArCon/  USAID T.O 11- February 2014 - Monthly Report 

March 11. 2014 By Email USAID/ APCO/ArCon APCO TO # 13-00011 / Variation Order No 1 

March 12. 2014 By Email APCO/ArCon/  USAID QCM , TO#11 

March 15. 2014 By Email APCO/ArCon/  USAID FW: WADI AL BALAT DOWNTIME 

March 22. 2014 By Email APCO/ArCon/  USAID RE: QCM , TO#11 

March 24. 2014 By Email USAID/ APCO/ArCon Re: QCM , TO#11 

March 25. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 11- February 2014 - Monthly Report 

March 26. 2014 By Email USAID/ APCO/ArCon Re: REMINDER: T.O 11- February 2014 - Monthly Report 

March 26. 2014 By Email APCO/ArCon/  USAID RE: REMINDER: T.O 11- February 2014 - Monthly Report 

March 27. 2014 By Email USAID/ APCO/ArCon Monthly Contracting Officers Meeting 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 05.2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Variation Order #01 

March 05.2014 By Email APCO/ArCon/ B&V percentages of completion (planned vs. actual) up to Feb 28,2013 

March 05.2014 By Email APCO/ArCon/ B&V RE: TO 1300011 MRM: Poor safety at WAB, March 02, 2014 

March 09.2014 By Email APCO/ArCon/ B&V February 2014- Geo-MIS data logs (Excel Format) 

March 09.2014 By Email APCO/ArCon/ B&V Traffic Control Plan Table 

March 11.2014 By Email B&V/APCO/ArCon All Task Orders: Key Personnel Status 

March 11.2014 By Email APCO/ArCon/ B&V TO 13-00011: QC _ engineer Suhair Sulaibi. -Candidate for QCM 

March 11.2014 By Email APCO/ArCon/ B&V RE: All Task Orders: Key Personnel Status 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 11.2014 By Email B&V/APCO/ArCon TO 13-00011: QC _ engineer Suhair Sulaibi. -Candidate for QCM 

March 12.2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Transporting the 6" water pipe line from Bani 
Al Naiem Yard 

March 12.2014 By Email APCO/ArCon/ B&V FW: APCO TO # 13-00011 / Variation Order No 1 

March 12.2014 By Email APCO/ArCon/ B&V FW: TO 13-00011 MRM: Revision of the baseline schedule as per 
approved VO#1 

March 12.2014 By Email APCO/ArCon/ B&V RE: TO#13-00011-SIN-Transporting the 6" water pipe line from 
Bani Al Naiem Yard 

March 12.2014 By Email B&V/APCO/ArCon RE: TO#13-00011-SIN-Transporting the 6" water pipe line from 
Bani Al Naiem Yard 

March 16.2014 By Email APCO/ArCon/ B&V RE: TO 13 00011 MRM: Inadequate Concrete New jersey at deep 
area from Sta. 1+090 to Sta. 1+155 LHS 

March 16.2014 By Email B&V/APCO/ArCon RE: TO 13 00011 MRM: Inadequate Concrete New jersey at deep 
area from Sta. 1+090 to Sta. 1+155 LHS 

March 17.2014 By Email B&V/APCO/ArCon RE: TO 13 00011 MRM: Inadequate Concrete New jersey at deep 
area from Sta. 1+090 to Sta. 1+155 LHS 

March 18.2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Progress Meeting No. 005_Agenda 

March 19.2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Slow Rate of Progress 

March 19.2014 By Email APCO/ArCon/ B&V TO#13-00011-MRM-Two weeks ahead 

March 19.2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Olive trees from Sta.0+320 to Sta.0+440 LHS 

March 23.2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-DCL site visit to Sinjil main entrance project 
(Sinjil / HW 60) intersection 

March 23.2014 By Email B&V/APCO/ArCon RE: TO#13-00011-SIN-DCL site visit to Sinjil main entrance 
project (Sinjil / HW 60) intersection 

March 24.2014 By Email                  B&V/APCO/ArCon FW: Water pipe line photos 

March 24.2014 By Email APCO/ArCon/ B&V RE: Water pipe line photos 

March 24.2014 By Email B&V/APCO/ArCon TO 13 00011SIN: Water pipe line photos 

March 25.2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Draft MOM No. 005 

March 25.2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Certified Welder Certificate-Nimer Nayef 
Shawabkeh 

March 26.2014 By Email APCO/ArCon/ B&V TO#13-00011-MRM-APCO comments the Draft MOM#005 

March 27.2014 By Email B&V/APCO/ArCon RE: TO 13-00011 MRM: Stone walls quality at Project 3 

March 27.2014 By Email APCO/ArCon/ B&V RE: T.O 11: Modified Geo-MIS & Gender Disaggregation 

March 27.2014 By Email APCO/ArCon/ B&V Progress Payment Documentation 

March 27.2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Final MOM No. 005 

March 30.2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Stone walls quality at Project 3 

March 30.2014 By Email B&V/APCO/ArCon RE: TO 13-00011 MRM: Stone walls quality at Project 3 

March 31.2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Urgent Submittals at Sinjil Project 

March 31.2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Required fittings from JWU on 3" waterline 

March 31.2014 By Email B&V/APCO/ArCon TO#13-00011-SIN-Required fittings from JWU on 3" waterline 

March 31.2014 By Email B&V/APCO/ArCon TO 13-0001 MRM: FW: OCM_COPIER 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 21, 2014 $228,935.33 $0.00 $228,935.33 January 31, 2014 

02 March 05, 2014  $169,384.58 $0.00 $169,384.58 March 21, 2014  

 
     

Total  $398,319.91  $0.00 $398,319.91  

APCO/ArCon total accrued expenditures  $387,782.09 
 

 
VARIATION ORDERS 
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01 Additional Work and Time Extension AP AP AP 
March 5, 
2014 

March 11, 
2014 

$142,818.00 
P01- 35 Days 
P03- 03 Days 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent 
to B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 
Installing Water distribution Pipes, 
Replacement of existing damaged Pipes in 
Sinjil Project    

Revision A 
January 29, 
2014 

$140,546.00 

/ Resubmitted 

45 Calendar 
Day 

Revision B 
February 05, 
2014 

$162,431.05 

/ Resubmitted 

45 Calendar 
Day 

Revision C 
February 19, 
2014 

$153,853.70 

/ Resubmitted 

45 Calendar 
Day 

Revision D 
February 26, 
2014 

$148,320.50 

/ Approved included in 
VO#01 

55 Calendar 
Day 

02 Revised Quantities for Base Course Item 
February 04, 
2014 

($13,940.00) 

/ Approved - included 
in VO#01 

00 Calendar 
Day 

03 
installation of 2” house connection and road crossings water 
pipes, Supply and installation of 6” SN8 sleeves 

February 24, 
2014 

$8,437.50 

/ Approved - included 
in VO#01 

03 Calendar 
Day 
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OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- SIN 

Work stoppage due to municipality water pipeline and future 
house connection installation by Jerusalem Water Undertaken 
company (JWU) within our road segment from St. 0+046 to St. 
1+200 since Jan. 13, 2014. 

 

 

The issue was solved; VO#01 was signed on March 11 with 
time extension of 35 days. 

Installation of water pipes started on the site. Part of the 
fittings was supplied by JWU and the remaining was supplied 
by USAID.     

Delay in obtaining Maatz permit for Sinjil main entrance at 
HWY 60.  

 

APCO/ArCon assigned (APEX) to follow-up with Maatz 
approval procedure. APCO submitted all required documents 
to DCL, Israeli authorities and other related parties. DCL site 
visit planned to be conducted on March, 23rd, 2014; this site 
visit was canceled upon DCL request and postponed to April 
1st, 2014. Assistance from USAID is needed to accelerate the 
procedure to obtain DCL and Maatz permit at the shortest 
time. 

 

Project 02- WAB 

Design modifications and change in requirements.   

 

Final scope of work was received from BV via SM- SM-13-
00011-WAB-E-C-010, 012, and 017, shop drawings were 
submitted and approved accordingly. This issue was resolved. 

  

Land owner objection to relocate olive trees (two trees) from 
sta. 0+320 to Sta. 0+440 LHS, this issue caused some delays in 
benching works in the mentioned road segment. 

Extensive coordination meetings with the MOPWH, local 
council and land owner were conducted, this issue not solved 
yet. 

 

Slow rate of progress in supplying approved base course 
materials. 

APCO will submit additional source for basecourse material 
that comply with project specifications.   

 

Project 03- KHR  

Quality of base course material from Sta.0+580 to Sta.0+900 
(base course first layer). 

 

CMC issued NCR#02, additional test was taken. The testing 
lab prepared remedy plan report and will be submitted for 
engineer approval.  

New source of base course material will be used, this source 
comply with projects specifications.  
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PROGRESS PHOTOS: 

  

Project 01- Before Construction – St. 0+180 RHS Project 01- Excavation works, retaining walls construction 
LHS and RHS, and water pipeline installation works at St. 
0+180.  

  

Project 02- Sta.0+040 LHS- Before Construction Project 02- Sta.0+040 LHS, Forward, road widening at RHS, 
and Subgrade layer preparation. 

  

Project 03- Road widening RHS– St. 0+260 C.L- Backward Project 03- 2nd layer of Basecourse – St. 0+260 C.L-  Backward 

 



A │Materials- Equipments Receiving Log 
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Project 01: Sinjil Main Entrance Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Mar 1 2

2-Mar 1 1 2 2 1

3-Mar 1 1 1 3 1

4-Mar 1 1 1 2 2 1

5-Mar 1 1 1 1 4 2 1 1

6-Mar 1 1 1 1 2 1

7-Mar

8-Mar 1

9-Mar

10-Mar

11-Mar

12-Mar

13-Mar

14-Mar

15-Mar

16-Mar 1 4 1

17-Mar 1

18-Mar 1 2 1

19-Mar

20-Mar

21-Mar

22-Mar 1 1 1 2 1

23-Mar 1 1 1

24-Mar 1 1 2

25-Mar 2 1

26-Mar 1 1 2 2 1

27-Mar 1 1 1 1 2

28-Mar

29-Mar 1 1 1 2 1

30-Mar 1 1 1 2

31-Mar 1 1 1 1 1

Wheel 

LoaderDate

Grader  

Cat, G12, 

H140

Chain 

Excavator
Bob Cat JCB

Concrete 

Mixer

Truck  

Actros,

2007

Steel Roller 
Concrete 

Pump

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Welder 

Machine

Pick 

Up(4*4)

Asphalt Steel 

Roller

Asphalt 

Finisher
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Project 02: Ein Sinya Wadi Al Balat Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use Quantity idle Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Mar 1 2 1 2 1 1

2-Mar 1 2 1 2 1 1

3-Mar 1 2 1 2 1 1

4-Mar 1 2 1 2 1 1

5-Mar 1 2 1 2 1 1

6-Mar 1 2 1 1 1 1 1

7-Mar

8-Mar 1 2 1 2 1 1

9-Mar 1 2 1 2 1 1

10-Mar 1 1 1 2 1 1

11-Mar 1 1 1 2 1 1

12-Mar 1 1 1 2 1 1

13-Mar 1 1 1 1

14-Mar

15-Mar 1 1 1 2 1 1

16-Mar 1 1 1 2 1

17-Mar 1 1 1 3 1 1

18-Mar 1 1 1 2 1 1

19-Mar 1 1 1 2 1 1

20-Mar 1 1 1 3 1 1

21-Mar

22-Mar 1 1 1 1 1 1

23-Mar 2 2 1 3 1 1

24-Mar 2 2 1 4 1 1

25-Mar 2 2 1 3 1 1

26-Mar 2 2 1 5 1 1

27-Mar 1 2 1 5 1 1

28-Mar

29-Mar 1 2 1 4 1 1

30-Mar 2 2 1 5 1 1

31-Mar 2 2 1 5 1 1

Bob Cat
Date

Grader  

Cat, G12, 

H140

Wheel 

Loader

Chain 

Excavator
JCB Ford

Truck  

Actros,

2007

Steel Roller 
Pneumatic 

Asphalt Roller

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Mercedes 

519

Pick 

Up(4*4)

Asphalt Steel 

Roller

Asphalt 

Finisher

21



Project 03: Kharbatha Bani Harith- Ein Ayoub Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Mar 1 1 1 1 3 2

2-Mar 1 1 1 1 3 2

3-Mar 1 1 1 1 2 1

4-Mar 1 1 1 1 1 2 1 1

5-Mar 1 1 1 1 1 2 1 1

6-Mar 1 1 1 1 2 1 1 1

7-Mar

8-Mar 1 1 1 1 2 1

9-Mar 1 1 1 1 1 1 1 1

10-Mar 1 1 1 1 1 2 1

11-Mar 1 1 1 1 1 1 2 1

12-Mar 1 1 1 1 1 1 1

13-Mar 1 1 1 1 1 1

14-Mar

15-Mar 1 1 1 1 1 1 1 1 1

16-Mar 1 1 1 1 1 1 1 1 1 1 1

17-Mar 1 1 1 1 1 1 1 1 1 1

18-Mar 1 1 1 1 1 1 1 1

19-Mar 1 1 1 2 1 2 1 1 1

20-Mar 1 1 1 1 1 2 1 1

21-Mar 1 1 1 1 2 2 1

22-Mar 1 1 1 1 1 2 2

23-Mar 1 1 1 2 2

24-Mar 1 1 1 2 1 1 2 1

25-Mar 1 2 1 1 2 1

26-Mar 1 2 1 1 2 1

27-Mar 1 2 1 1 2

28-Mar

29-Mar 1 2 1 1 2 1

30-Mar 1 2 1 1 2 1

31-Mar 1 2 1 1 2 1

Wheel 

LoaderDate

Grader  

Cat, G12, 

H140

Chain 

Excavator
Saw Cutter JCB Bob cat

Truck  

Actros,

2007

Steel Roller 
Plate 

compactor

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Manual 

Roller

Pick 

Up(4*4)

Asphalt Steel 

Roller

Asphalt 

Finisher
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Date Material Delivered to Site Quantity

1-Mar
2-Mar Concrete B150 18 m3
3-Mar
4-Mar
5-Mar Concrete B250 72 m3
6-Mar Steel 2 ton
7-Mar
8-Mar
9-Mar
10-Mar
11-Mar
12-Mar
13-Mar
14-Mar
15-Mar

16-Mar Concrete B250
Water pipe 6"

34 m3
97 pipe (1160 m.l)

17-Mar
18-Mar Concrete B250 14 m3
19-Mar
20-Mar
21-Mar

22-Mar Concrete B250
R.C pipe 600 mm diameter

6.5 m3
8 m.l

23-Mar R.C pipe 600 mm diameter 2 m.l
24-Mar Single size 30 m3
25-Mar Concrete B250 20 m3
26-Mar Single size 112 m3
27-Mar Single size 250 m3
28-Mar
29-Mar Concrete B250 23 m3
30-Mar Single size 100 m3
31-Mar

Project 01: Sinjil Main Entrance Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014
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Date Material Delivered to Site Quantity

1-Mar
2-Mar
3-Mar
4-Mar
5-Mar
6-Mar
7-Mar
8-Mar
9-Mar
10-Mar Concrete pipes 52 m.l
11-Mar Single size for pipe culvert 60 ton
12-Mar
13-Mar
14-Mar
15-Mar
16-Mar Single size 50 ton
17-Mar Single size 30 ton
18-Mar
19-Mar
20-Mar
21-Mar
22-Mar Basecourse 200 m3
23-Mar
24-Mar Basecourse 100 m3
25-Mar Topping 150 m3
26-Mar Basecourse 260 m3
27-Mar Basecourse 230 m3
28-Mar
29-Mar Basecourse 200 m3

30-Mar Basecourse
Concrete pipes 1000mm Dia.

200 m3
13 pipes

31-Mar Basecourse
UPVC pipes 6" SN 8

340 m3
168 m.l

Project 02: Wadi Al Balat - Ein Sinya Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014
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Date Material Delivered to Site Quantity

1-Mar Basecourse 1st layer 80 m3
2-Mar Basecourse 1st layer 90 m3

3-Mar
Walls stone
Single size Bedding for future 4” UPVC sleeves
4” UPVC pipes

12 m3
17 m3
15 m.l

4-Mar Dry concrete 7 m3
5-Mar

6-Mar Dry concrete (mfalfal)
Concrete B250

5.5 m3
3 m3

7-Mar
8-Mar Stone 48 m3

9-Mar Concrete B250
Dry concrete (mfalfal)

4 m3
7 m3

10-Mar
11-Mar
12-Mar
13-Mar
14-Mar
15-Mar
16-Mar Curbstone 400 m
17-Mar
18-Mar
19-Mar Concrete (mfalfal) 4 m3

20-Mar
Basecourse
Concrete (mfafal)
Concrete B250

240 Ton
7 m3
6 m3

21-Mar

22-Mar Basecourse
Stones

150 m3
24 m3

23-Mar
Basecourse
Stones
Concrete B150

300 m3
24 m3
7 m3

24-Mar Basecourse 120 ton

25-Mar Basecourse
Concrete B150

60 m3
3 m3

26-Mar Basecourse 120 ton
27-Mar
28-Mar

29-Mar Steel wire mesh
Concrete B250

80 pieces
21 m3

30-Mar Dry concrete (mfalfal)
Steel

3 m3
2 ton

31-Mar Precast concrete pipes Dia. 1.4 m
Concrete B250

12 m.l
3 m3

Project 03: Kharbatha Bani Harith - Ein Ayoub Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

Multiple Roads ProjMultiple Roads Project  (Middle) 274d 128d 06-Nov-13 07-Aug-14 06-Nov-13 A 07-Aug-14 0d $786,102 $6,468,662

MilestonesMilestones 274d 128d 06-Nov-13 07-Aug-14 06-Nov-13 A 07-Aug-14 0d $0 $0

General MilestonesGeneral Milestones 274d 0d 06-Nov-13 07-Aug-14 06-Nov-13 A 07-Aug-14 0d $0 $0

MRM0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0005 Completion  Multiple Roads Project in the central West Bank 0d 0% 0d 07-Aug-14 07-Aug-14 0d $0 $0

Intermediate MilestonIntermediate Milestones 274d 128d 06-Nov-13 06-Aug-14 06-Nov-13 A 06-Aug-14 0d $0 $0

Completion MilestonCompletion Milestones 35d 35d 03-Jul-14 06-Aug-14 03-Jul-14 06-Aug-14 0d $0 $0

MRM0010 Completion (Project 02) Wadi Al Balat Road 0d 0% 0d 03-Jul-14 03-Jul-14* 0d $0 $0

MRM0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 0d 0% 0d 06-Jul-14 06-Jul-14* 0d $0 $0

MRM0020 Completion (Project 01) Sinjil Main Entrance Road 0d 0% 0d 06-Aug-14 06-Aug-14 0d $0 $0

Preconstuction MilesPreconstuction Milestones 73d 0d 10-Nov-13 19-Feb-14 10-Nov-13 A 19-Feb-14 A $0 $0

MRM0025 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

MRM0030 Finish  Preconstruction Submittal 0d 100% 0d 19-Feb-14 19-Feb-14 A $0 $0

PROJECT 01  Sinjil MPROJECT 01  Sinjil Main Entrance Road 271d 128d 06-Nov-13 03-Aug-14 06-Nov-13 A 06-Aug-14 0d $0 $0

MobilizationMobilization 63d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 21-Dec-13 A $0 $0

MRM0035 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0040 Finish Mobilization 0d 100% 0d 02-Feb-14 21-Dec-13 A $0 $0

Shop DrawingShop Drawing 164d 0d 24-Nov-13 21-Jun-14 26-Nov-13 A 21-Jun-14 27d $0 $0

MRM0045 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 26-Nov-13 A $0 $0

MRM0060 Finish Shop Drawing Submittal 0d 0% 0d 21-Jun-14 21-Jun-14 27d $0 $0

MaterialMaterial 108d 0d 01-Dec-13 22-Apr-14 28-Nov-13 A 22-Apr-14 77d $0 $0

MRM0065 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

MRM0070 Finish Material submittal 0d 0% 0d 22-Apr-14 22-Apr-14 77d $0 $0

ConstructionConstruction 184d 0d 30-Nov-13 03-Aug-14 04-Jan-14 A 03-Aug-14 0d $0 $0

MRM0075 Start Construction (Ground Breaking) 0d 100% 0d 30-Nov-13 04-Jan-14 A $0 $0

MRM0080 Finish Construction Phase 0d 0% 0d 03-Aug-14 03-Aug-14 0d $0 $0

Project DurationProject Duration 239d 128d 06-Nov-13 03-Jul-14 06-Nov-13 A 06-Aug-14 0d $0 $0

MRM0085 Project Duration  (Calendar  Days) 239d 46.53% 128d 06-Nov-13 03-Jul-14 06-Nov-13 A 06-Aug-14 0d $0 $0

MRM0090 Project Duration  (Working  Days) 188d 49.57% 95d 06-Nov-13 03-Jul-14 06-Nov-13 A 06-Aug-14 0d $0 $0

MRM0095 Construction Duration  (Working  Days) 124d 25.91% 92d 04-Jan-14 05-Jun-14 04-Jan-14 A 03-Aug-14 0d $0 $0

PROJECT 02 Wadi Al PROJECT 02 Wadi Al Balat Road 237d 94d 06-Nov-13 30-Jun-14 06-Nov-13 A 03-Jul-14 0d $0 $0

Oct N D Jan F Mar A M J Jul A S Oct N D Jan
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 015

07-Aug-14

07-Aug-14

07-Aug-14

Start Date NTP

Completion  Multiple Ro
06-Aug-14

06-Aug-14

Completion (Project 02) Wad

Completion (Project 03) Kha

Completion (Project 01) 
19-Feb-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
06-Aug-14

21-Dec-13 A

Start Mobilization

Finish Mobilization
21-Jun-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
22-Apr-14

Start Material Submittal

Finish Material submittal
03-Aug-14

Start Construction (Ground Breaking)

Finish Construction Pha
06-Aug-14

03-Jul-14

 Updated Construction Program

March 31, 2014

TO11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 17 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MobilizationMobilization 19d 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $0 $0

MRM0100 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0105 Finish Mobilization 0d 100% 0d 30-Nov-13 29-Dec-13 A $0 $0

Shop DrawingShop Drawing 156d 0d 24-Nov-13 11-Jun-14 19-Dec-13 A 11-Jun-14 17d $0 $0

MRM0110 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 19-Dec-13 A $0 $0

MRM0115 Finish Shop Drawing Submittal 0d 0% 0d 11-Jun-14 11-Jun-14 17d $0 $0

MaterialMaterial 119d 0d 30-Nov-13 05-May-14 28-Nov-13 A 05-May-14 49d $0 $0

MRM0117 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

MRM0119 Finish Material submittal 0d 0% 0d 05-May-14 05-May-14 49d $0 $0

ConstructionConstruction 156d 0d 15-Dec-13 30-Jun-14 14-Jan-14 A 30-Jun-14 0d $0 $0

MRM0120 Start Construction (Ground Breaking) 0d 100% 0d 15-Dec-13 14-Jan-14 A $0 $0

MRM0122 Finish Construction Phase 0d 0% 0d 30-Jun-14 30-Jun-14 0d $0 $0

Project DurationProject Duration 210d 94d 06-Nov-13 03-Jun-14 06-Nov-13 A 03-Jul-14 0d $0 $0

MRM0124 Project Duration  (Calendar  Days) 210d 55.48% 94d 06-Nov-13 03-Jun-14 06-Nov-13 A 03-Jul-14 0d $0 $0

MRM0126 Project Duration  (Working  Days) 164d 52.9% 77d 06-Nov-13 03-Jun-14 06-Nov-13 A 03-Jul-14 0d $0 $0

MRM0128 Construction Duration  (Working  Days) 113d 33.41% 75d 14-Jan-14 01-Jun-14 14-Jan-14 A 30-Jun-14 0d $0 $0

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 236d 97d 06-Nov-13 30-Jun-14 06-Nov-13 A 06-Jul-14 0d $0 $0

MobilizationMobilization 76d 0d 06-Nov-13 19-Feb-14 06-Nov-13 A 01-Jan-14 A $0 $0

MRM0130 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0132 Finish Mobilization 0d 100% 0d 19-Feb-14 01-Jan-14 A $0 $0

Shop DrawingShop Drawing 146d 0d 23-Nov-13 28-May-14 28-Nov-13 A 28-May-14 31d $0 $0

MRM0134 Start Shop Drawing Submittal 0d 100% 0d 23-Nov-13 28-Nov-13 A $0 $0

MRM0136 Finish Shop Drawing Submittal 0d 0% 0d 28-May-14 28-May-14 31d $0 $0

MaterialMaterial 97d 0d 30-Nov-13 07-Apr-14 28-Nov-13 A 07-Apr-14 73d $0 $0

MRM0138 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

MRM0140 Finish Material submittal 0d 0% 0d 07-Apr-14 07-Apr-14 73d $0 $0

ConstructionConstruction 146d 0d 29-Dec-13 30-Jun-14 05-Jan-14 A 30-Jun-14 0d $0 $0

MRM0142 Start Construction (Ground Breaking) 0d 100% 0d 29-Dec-13 05-Jan-14 A $0 $0

MRM0146 Finish Construction Phase 0d 0% 0d 30-Jun-14 30-Jun-14 0d $0 $0

Project DurationProject Duration 208d 97d 06-Nov-13 01-Jun-14 06-Nov-13 A 06-Jul-14 0d $0 $0

MRM0148 Project Duration  (Calendar  Days) 208d 53.53% 97d 06-Nov-13 01-Jun-14 06-Nov-13 A 06-Jul-14 0d $0 $0

Oct N D Jan F Mar A M J Jul A S Oct N D Jan
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 015

29-Dec-13 A

Start Mobilization

Finish Mobilization
11-Jun-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
05-May-14

Start Material Submittal

Finish Material submittal
30-Jun-14

Start Construction (Ground Breaking)

Finish Construction Phase
03-Jul-14

06-Jul-14

01-Jan-14 A

Start Mobilization

Finish Mobilization
28-May-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
07-Apr-14

Start Material Submittal

Finish Material submittal
30-Jun-14

Start Construction (Ground Breaking)

Finish Construction Phase
06-Jul-14

 Updated Construction Program

March 31, 2014

TO11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 17 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MRM0150 Project Duration  (Working  Days) 162d 51.48% 79d 06-Nov-13 01-Jun-14 06-Nov-13 A 06-Jul-14 0d $0 $0

MRM0160 Construction Duration  (Working  Days) 115d 34.95% 75d 05-Jan-14 28-May-14 05-Jan-14 A 30-Jun-14 0d $0 $0

Task order DurationTask order Duration 239d 128d 06-Nov-13 03-Jul-14 06-Nov-13 A 06-Aug-14 0d $0 $0

MRM0170 Project Duration  (Calendar  Days) 239d 46.53% 128d 06-Nov-13 03-Jul-14 06-Nov-13 A 06-Aug-14 0d $0 $0

MRM0180 Project Duration  (Working  Days) 188d 49.5% 95d 06-Nov-13 03-Jul-14 06-Nov-13 A 06-Aug-14 0d $0 $0

Pre Construction PPre Construction Phase 71d 0d 06-Nov-13 13-Feb-14 10-Nov-13 A 19-Feb-14 A $0 $0

Pre Construction SubPre Construction Submittals 71d 0d 06-Nov-13 13-Feb-14 10-Nov-13 A 19-Feb-14 A $0 $0

MRM0200 Bank Guarantee Certificates 10d 100% 0d 06-Nov-13 20-Nov-13 10-Nov-13 A 25-Nov-13 A $0 $0

MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 06-Nov-13 19-Nov-13 10-Nov-13 A 13-Nov-13 A $0 $0

MRM0220 Existing Survey Plan for (Project 01) 10d 100% 0d 11-Nov-13 24-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0215 Subcontractors' profile 10d 100% 0d 10-Nov-13 21-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0210 Testing Lab 10d 100% 0d 07-Nov-13 21-Nov-13 12-Nov-13 A 13-Nov-13 A $0 $0

MRM0230 Existing Survey Plan for (Project 03) 10d 100% 0d 11-Nov-13 24-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 0d 11-Nov-13 24-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

MRM0270 Dilapidation Survey (Project 01) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0280 Dilapidation Survey (Project 02) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0290 Dilapidation Survey (Project 03) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0300 Risk Management Plan (Project 01) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0310 Risk Management Plan (Project 02) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0320 Risk Management Plan (Project 03) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0345 Submittal Schedule 10d 100% 0d 02-Feb-14 13-Feb-14 17-Nov-13 A 14-Jan-14 A $0 $0

MRM0330 QCP-Quality Control Program 10d 100% 0d 13-Nov-13 26-Nov-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0250 Safety Plan 10d 100% 0d 11-Nov-13 24-Nov-13 17-Nov-13 A 07-Dec-13 A $0 $0

MRM0410 Environmental Mitigation Plan 10d 100% 0d 20-Nov-13 03-Dec-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0335 Field Offices Location & Layout 10d 100% 0d 13-Nov-13 26-Nov-13 17-Nov-13 A 21-Nov-13 A $0 $0

MRM0380 60-Day Plan of Operation 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0390 Project Overview Bar Chart 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 0d 11-Nov-13 24-Nov-13 19-Nov-13 A 20-Nov-13 A $0 $0

MRM0350 Coordination with local Authorities Plan 10d 100% 0d 17-Nov-13 28-Nov-13 20-Nov-13 A 01-Dec-13 A $0 $0

MRM0400 Method Statement Plan 10d 100% 0d 20-Nov-13 03-Dec-13 20-Nov-13 A 24-Dec-13 A $0 $0

MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 0d 17-Nov-13 28-Nov-13 27-Nov-13 A 03-Dec-13 A $0 $0

Oct N D Jan F Mar A M J Jul A S Oct N D Jan
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 015

06-Aug-14

19-Feb-14 A

19-Feb-14 A

 Updated Construction Program

March 31, 2014

TO11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 3 of 17 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 0d 21-Nov-13 04-Dec-13 01-Dec-13 A 19-Feb-14 A $0 $0

MRM0340 Insurances 10d 100% 0d 13-Nov-13 26-Nov-13 02-Dec-13 A 05-Dec-13 A $0 $0

MRM0460 Traffic Control Plan (Project 03) 10d 100% 0d 20-Nov-13 03-Dec-13 09-Dec-13 A 24-Dec-13 A $0 $0

MRM0450 Traffic Control Plan (Project 02) 10d 100% 0d 20-Nov-13 03-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0440 Traffic Control Plan (Project 01) 10d 100% 0d 20-Nov-13 03-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0325 Key Personnel Plan 10d 100% 0d 13-Nov-13 26-Nov-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 20-Nov-13 03-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0425 USAID Branding Plan 10d 100% 0d 20-Nov-13 03-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

PROJECT 01  SinjilPROJECT 01  Sinjil Main Entrance Road 274d 128d 06-Nov-13 06-Aug-14 06-Nov-13 A 06-Aug-14 0d $246,396 $2,211,770

PROJECT 01 PreconsPROJECT 01 Preconstruction Phase 89d 9d 06-Nov-13 02-Feb-14 06-Nov-13 A 09-Apr-14 0d $78,608 $78,608

PROJECT 01 ConformPROJECT 01 Conformed Drawings and Coordination 60d 9d 06-Nov-13 04-Jan-14 06-Nov-13 A 09-Apr-14 0d $0 $0

SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 19-Dec-13 A $0 $0

SIN0000 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

SIN0015 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 26-Dec-13 A $0 $0

SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the 
intersection with HWY60

60d 85% 9d 06-Nov-13 04-Jan-14 06-Nov-13 A 09-Apr-14 0d $0 $0

PROJECT 01  MobilizPROJECT 01  Mobilization 64d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0020 Mobilization Total Cost (4.0%) 1d 100% 0d 06-Nov-13 07-Nov-13 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0030 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 06-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

15d 100% 0d 14-Nov-13 02-Dec-13 14-Nov-13 A 02-Dec-13 A $0 $0

SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 0d 06-Nov-13 10-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 0d 07-Nov-13 11-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0055 Install Temporary Project Sign 2d 100% 0d 01-Feb-14 02-Feb-14 21-Dec-13 A 21-Dec-13 A $0 $0

PROJECT 01 ConstruPROJECT 01 Construction Phase 203d 92d 06-Nov-13 03-Aug-14 26-Nov-13 A 03-Aug-14 3d $167,789 $2,113,511

PROJECT 01 ConstruPROJECT 01 Construction Submittals 179d 68d 06-Nov-13 21-Jun-14 26-Nov-13 A 21-Jun-14 27d $0 $0

PROJECT 01 ShopPROJECT 01 Shop Drawing Submittals 179d 68d 06-Nov-13 21-Jun-14 26-Nov-13 A 21-Jun-14 27d $0 $0

Plan Profile andPlan Profile and Cross Sections 143d 32d 06-Nov-13 10-May-14 26-Nov-13 A 10-May-14 15d $0 $0

SIN0140 From St. 0+046  To St. 0+410 12d 100% 0d 06-Nov-13 19-Nov-13 26-Nov-13 A 28-Jan-14 A $0 $0

SIN0150 From St. 0+410 To St. 0+700 12d 100% 0d 12-Nov-13 26-Nov-13 23-Jan-14 A 04-Mar-14 A $0 $0

SIN0160 From St. 0+700 To St. 1+200 12d 100% 0d 18-Nov-13 02-Dec-13 12-Mar-14 A 25-Mar-14 A $0 $0

SIN0170 From St. 1+200  To St. 1+481 12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 8d $0 $0

Oct N D Jan F Mar A M J Jul A S Oct N D Jan
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 015

06-Aug-14

09-Apr-14

09-Apr-14

Final for Construction Drawing (Conformed)

21-Dec-13 A

03-Aug-14

21-Jun-14

21-Jun-14

10-May-14

 Updated Construction Program

March 31, 2014

TO11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 17 Date Revision Checked Approved
03-Apr-14
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SIN0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12d 0% 12d 09-Apr-14 24-Apr-14 09-Apr-14 24-Apr-14 0d $0 $0

SIN0190 Access Roads 12d 0% 12d 24-Apr-14 10-May-14 24-Apr-14 10-May-14 15d $0 $0

Water lineWater line 27d 6d 15-Mar-14 14-Apr-14 12-Mar-14 A 07-Apr-14 27d $0 $0

SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 0d 15-Mar-14 27-Mar-14 12-Mar-14 A 19-Mar-14 A $0 $0

SIN0195 From Sta.A0+700 to Sta. 1+200 12d 50% 6d 01-Apr-14 14-Apr-14 27-Mar-14 A 07-Apr-14 27d $0 $0

Concrete retainConcrete retaining walls 66d 32d 19-Feb-14 10-May-14 29-Jan-14 A 10-May-14 0d $0 $0

SIN0200 Formwork System  for Retaining Wall 12d 100% 0d 19-Feb-14 04-Mar-14 29-Jan-14 A 04-Feb-14 A $0 $0

SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 0d 19-Feb-14 04-Mar-14 04-Feb-14 A 05-Feb-14 A $0 $0

SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 0d 19-Feb-14 04-Mar-14 17-Feb-14 A 24-Feb-14 A $0 $0

SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 11-Mar-14 A $0 $0

SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 50% 6d 03-Apr-14 16-Apr-14 16-Mar-14 A 07-Apr-14 14d $0 $0

SIN0220 Gravity Walls St.0+795 to 0+826 RHS 12d 50% 6d 27-Mar-14 09-Apr-14 16-Mar-14 A 07-Apr-14 1d $0 $0

SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 0d 01-Apr-14 14-Apr-14 23-Mar-14 A 24-Mar-14 A $0 $0

SIN0240 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 12d 0% 12d 24-Apr-14 10-May-14 24-Apr-14 10-May-14 0d $0 $0

SIN0250 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 12d 0% 12d 24-Apr-14 10-May-14 24-Apr-14 10-May-14 0d $0 $0

Pipe CulvertsPipe Culverts 113d 0d 20-Nov-13 16-Apr-14 19-Dec-13 A 24-Mar-14 A $0 $0

SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 0d 20-Nov-13 04-Dec-13 19-Dec-13 A 11-Feb-14 A $0 $0

SIN0270 RC Dia. 600 and 400 MM drainage pipe system from 0+816 to 0+970 LHS 12d 100% 0d 13-Mar-14 26-Mar-14 13-Mar-14 A 19-Mar-14 A $0 $0

SIN0300 RC Dia. 600 and 400 MM drainage pipe system from St.1+270 to St1+390 
LHS

12d 100% 0d 03-Apr-14 16-Apr-14 19-Mar-14 A 24-Mar-14 A $0 $0

Stone WallsStone Walls 48d 44d 27-Mar-14 24-May-14 16-Mar-14 A 24-May-14 51d $0 $0

SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 0d 27-Mar-14 09-Apr-14 16-Mar-14 A 24-Mar-14 A $0 $0

SIN1310 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 50% 6d 27-Mar-14 09-Apr-14 18-Mar-14 A 07-Apr-14 89d $0 $0

SIN0318 Stone wall from St.  0+872 to 0+891 LHS 12d 50% 6d 08-Apr-14 22-Apr-14 31-Mar-14 A 07-Apr-14 25d $0 $0

SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 39d $0 $0

SIN0320 Stone wall from St. -A0+070 to -A0+120 RHS 12d 0% 12d 24-Apr-14 10-May-14 24-Apr-14 10-May-14 11d $0 $0

SIN0330 Stone wall from St. A0+030 to A0+75 RHS 12d 0% 12d 10-May-14 24-May-14 10-May-14 24-May-14 30d $0 $0

OtheresOtheres 56d 68d 15-Apr-14 21-Jun-14 31-Mar-14 A 21-Jun-14 15d $0 $0

SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 50% 6d 15-Apr-14 29-Apr-14 31-Mar-14 A 07-Apr-14 32d $0 $0

SIN0340 Concrete curbstone ,edge beam, medians and side walk 12d 0% 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 8d $0 $0

SIN0350 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 10-May-14 24-May-14 10-May-14 24-May-14 15d $0 $0

SIN1290 Gurad Rail 12d 0% 12d 24-May-14 07-Jun-14 24-May-14 07-Jun-14 15d $0 $0
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SIN1300 Hand Rail 12d 0% 12d 24-May-14 07-Jun-14 24-May-14 07-Jun-14 15d $0 $0

SIN0360 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 07-Jun-14 21-Jun-14 07-Jun-14 21-Jun-14 15d $0 $0

PROJECT 01 MaterPROJECT 01 Material Submittals 141d 30d 06-Nov-13 07-May-14 28-Nov-13 A 07-May-14 24d $0 $0

SubmittalsSubmittals 141d 30d 06-Nov-13 07-May-14 28-Nov-13 A 07-May-14 24d $0 $0

SIN0436 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0438 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0439 Bituminous Binder Course-Mix Design 12d 50% 6d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 44d $0 $0

SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0446 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0448 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0406 Concrete Mix Design including Cement type 12d 100% 0d 06-Nov-13 20-Nov-13 10-Dec-13 A 23-Dec-13 A $0 $0

SIN0409 Base Course Source 12d 100% 0d 07-Nov-13 20-Nov-13 30-Dec-13 A 03-Feb-14 A $0 $0

SIN0432 Concrete joint sealant material 12d 100% 0d 01-Mar-14 15-Mar-14 31-Dec-13 A 11-Feb-14 A $0 $0

SIN0408 Concrete Pipes 12d 100% 0d 07-Nov-13 20-Nov-13 31-Dec-13 A 11-Feb-14 A $0 $0

SIN0449 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

SIN0412 Curbstone 12d 100% 0d 25-Nov-13 09-Dec-13 31-Dec-13 A 14-Jan-14 A $0 $0

SIN0452 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 08-Jan-14 A $0 $0

SIN0428 Street Lighting 12d 50% 6d 15-Mar-14 27-Mar-14 13-Mar-14 A 07-Apr-14 48d $0 $0

SIN0444 Galvanized steel Handrail 12d 100% 0d 20-Mar-14 02-Apr-14 18-Mar-14 A 24-Mar-14 A $0 $0

SIN0419 Manholes and catch basin 12d 0% 12d 08-Apr-14 22-Apr-14 08-Apr-14* 22-Apr-14 21d $0 $0

SIN0426 Stone cladding 12d 0% 12d 23-Apr-14 07-May-14 23-Apr-14 07-May-14 21d $0 $0

PROJECT 01 ProcurePROJECT 01 Procurements 30d 30d 08-Apr-14 14-May-14 08-Apr-14 14-May-14 48d $0 $0

SIN0515 Order Street Lighting Poles 0d 0% 0d 08-Apr-14 08-Apr-14 48d $0 $0

SIN0520 Delivery  Street Lighting Poles 0d 0% 0d 14-May-14 14-May-14 48d $0 $0

PROJECT 01 ConstruPROJECT 01 Construction 189d 92d 24-Nov-13 03-Aug-14 28-Dec-13 A 03-Aug-14 0d $167,789 $2,113,511

Implement Traffic Implement Traffic Control 110d 5d 24-Nov-13 15-Apr-14 28-Dec-13 A 15-Apr-14 13d $0 $0

SIN0522 Implement Traffic Control  Phase 1 5d 100% 0d 24-Nov-13 28-Nov-13 28-Dec-13 A 31-Dec-13 A $0 $0

SIN0525 Implement Traffic Control  Phase 2 5d 0% 5d 09-Apr-14 15-Apr-14 09-Apr-14 15-Apr-14 13d $0 $0

Phase1 from St. 0+Phase1 from St. 0+046 to St. 1+481 179d 86d 28-Nov-13 21-Jul-14 31-Dec-13 A 21-Jul-14 5d $167,789 $926,915

Construction RConstruction Road From St. 0+046  To St. 0+410 Area C 138d 45d 28-Nov-13 26-May-14 31-Dec-13 A 26-May-14 8d $121,652 $188,974

SIN0540 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

75d 39.47% 45d 28-Nov-13 10-Mar-14 31-Dec-13 A 26-May-14 2d $0 $0
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SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 30-Nov-13 24-Dec-13 04-Jan-14 A 18-Feb-14 A $10,728 $10,728

SIN0544 Topping layer St. A0+046 to St.A0+300 12d 100% 0d 01-Feb-14 15-Feb-14 11-Feb-14 A 27-Feb-14 A $8,265 $8,265

SIN0546 Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 0d 01-Feb-14 15-Feb-14 16-Feb-14 A 01-Apr-14 54d $8,651 $8,395

SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 90% 2d 01-Feb-14 25-Feb-14 25-Feb-14 A 03-Apr-14 52d $38,750 $33,870

SIN0552 Benching from St. A0+070 to st. A0+100 RHS 10d 100% 0d 01-Feb-14 12-Feb-14 27-Feb-14 A 08-Mar-14 A $4,551 $4,551

SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 95% 1d 01-Feb-14 15-Feb-14 27-Feb-14 A 01-Apr-14 53d $10,178 $10,529

SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 
0+046  To St. 0+410

8d 100% 0d 25-Mar-14 02-Apr-14 22-Mar-14 A 29-Mar-14 A $36,921 $36,921

SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 80% 2d 25-Mar-14 07-Apr-14 24-Mar-14 A 03-Apr-14 0d $3,608 $3,960

SIN0570 15 cm Thick Base Course- First Layer 10d 0% 10d 09-Apr-14 22-Apr-14 09-Apr-14 22-Apr-14 0d $0 $17,508

SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 0% 8d 23-Apr-14 04-May-14 23-Apr-14 04-May-14 19d $0 $0

SIN0580 15 cm Thick Base Course- Second Layer 10d 0% 10d 24-Apr-14 07-May-14 24-Apr-14 07-May-14 0d $0 $16,959

SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 0% 16d 07-May-14 26-May-14 07-May-14 26-May-14 2d $0 $37,289

Construction RConstruction Road From St. 0+410 To St. 0+720 Area B 118d 86d 22-Feb-14 21-Jul-14 27-Feb-14 A 21-Jul-14 5d $46,137 $158,769

SIN0600 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

69d 20% 59d 22-Feb-14 17-May-14 27-Feb-14 A 11-Jun-14 2d $0 $0

SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 15-Mar-14 03-Apr-14 01-Mar-14 A 09-Mar-14 A $8,721 $8,721

SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 
0+410 To St. 0+720

8d 90% 1d 27-Mar-14 06-Apr-14 29-Mar-14 A 01-Apr-14 29d $37,416 $41,573

SIN0630 15 cm Thick Base Course- First Layer 10d 0% 10d 07-May-14 19-May-14 07-May-14 19-May-14 0d $0 $14,259

SIN0640 15 cm Thick Base Course- Second Layer 10d 0% 10d 14-May-14 26-May-14 14-May-14 26-May-14 0d $0 $13,338

SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 0% 14d 26-May-14 11-Jun-14 26-May-14 11-Jun-14 2d $0 $48,700

SIN0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 
560 RHS & 0+570 to 0+675 RHS

21d 0% 21d 11-Jun-14 09-Jul-14 11-Jun-14 09-Jul-14 5d $0 $13,429

SIN0625 Stone Cladding from St. 0+625 to 0+720 17d 0% 17d 23-Jun-14 21-Jul-14 23-Jun-14 21-Jul-14 5d $0 $18,750

Asphalt Works (Asphalt Works ( Wearing) from St. 0+046 to St. 0+720 3d 3d 11-Jun-14 15-Jun-14 11-Jun-14 15-Jun-14 14d $0 $99,631

SIN0627 7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 3d 11-Jun-14 15-Jun-14 11-Jun-14 15-Jun-14 14d $0 $99,631

Construction RConstruction Road From St. 0+720 To St. 1+200 Area B 76d 76d 01-Apr-14 02-Jul-14 31-Mar-14 A 02-Jul-14 0d $0 $292,199

SIN0660 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

75d 0% 76d 02-Apr-14 02-Jul-14 31-Mar-14 A 02-Jul-14 0d $0 $0

SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 0% 18d 01-Apr-14 22-Apr-14 01-Apr-14 22-Apr-14 1d $0 $15,568

SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 0% 21d 09-Apr-14 05-May-14 09-Apr-14 05-May-14 1d $0 $24,793

SIN0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 0+970 LHS 18d 0% 18d 14-Apr-14 06-May-14 14-Apr-14 06-May-14 1d $0 $57,320

SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From St. 
0+720 To St. 1+250

8d 0% 8d 23-Apr-14 03-May-14 23-Apr-14 03-May-14 15d $0 $69,039

SIN0710 Construct Gravity Walls from St.   0+874 to St. 0+917 RHS 21d 0% 21d 24-Apr-14 19-May-14 24-Apr-14 19-May-14 1d $0 $7,275

SIN0709 Construct Gravity Walls  1+040 to St. 1+062 RHS 14d 0% 14d 11-May-14 26-May-14 11-May-14 26-May-14 8d $0 $13,124
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SIN0740 15 cm Thick Base Course- First Layer 13d 0% 13d 20-May-14 04-Jun-14 20-May-14 04-Jun-14 0d $0 $18,698

SIN0760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 
1+035 & 1+093 to 1+140) LHS

26d 0% 26d 29-May-14 29-Jun-14 29-May-14 29-Jun-14 2d $0 $10,175

SIN0750 15 cm Thick Base Course- Second Layer 13d 0% 13d 04-Jun-14 19-Jun-14 04-Jun-14 19-Jun-14 0d $0 $18,581

SIN0770 Pre Cast Concrete Curbstone Works and Side Walk 15d 0% 15d 14-Jun-14 02-Jul-14 14-Jun-14 02-Jul-14 0d $0 $57,626

Asphalt Works (Asphalt Works ( Wearing) from St. 0+720 to St. 1+200 3d 3d 02-Jul-14 08-Jul-14 02-Jul-14 08-Jul-14 0d $0 $59,285

SIN0775 7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 3d 02-Jul-14 08-Jul-14 02-Jul-14 08-Jul-14 0d $0 $59,285

Construction RConstruction Road From St.1+200  To St. 1+481 RHS & LHS Area B 45d 45d 17-May-14 13-Jul-14 17-May-14 13-Jul-14 1d $0 $128,058

SIN0780 Maintain traffic control and safety plan/Coordination 45d 0% 45d 17-May-14 13-Jul-14 17-May-14 13-Jul-14 1d $0 $0

SIN0790 Drainage  Pipe  (600mm & 400) from St.1+270 to St 1+390 RHS 21d 0% 21d 18-May-14 10-Jun-14 18-May-14 10-Jun-14 1d $0 $61,360

SIN0791 Drainage  Pipe  (600mm & 400) at St.1+290 (Municipality Road) 60m 14d 0% 14d 11-Jun-14 26-Jun-14 11-Jun-14 26-Jun-14 1d $0 $29,140

SIN0792 Milling works 2d 0% 2d 28-Jun-14 30-Jun-14 28-Jun-14 30-Jun-14 1d $0 $6,225

SIN0800 Leveling and manaholes adjustment 5d 0% 5d 30-Jun-14 08-Jul-14 30-Jun-14 08-Jul-14 1d $0 $0

SIN0810 5 cm Asphalt Wearing Course Including Tack Coat 2d 0% 2d 09-Jul-14 13-Jul-14 09-Jul-14 13-Jul-14 1d $0 $31,333

Phase 2 IntersectioPhase 2 Intersection 65d 65d 24-Apr-14 17-Jul-14 24-Apr-14 17-Jul-14 0d $0 $487,294

From St. A0+000From St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0 32d 32d 24-Apr-14 02-Jun-14 24-Apr-14 02-Jun-14 0d $0 $222,864

SIN0890 Maintain traffic control and safety plan/ Coordination/Relocation Exist. 
Utilities ,

32d 0% 32d 24-Apr-14 02-Jun-14 24-Apr-14 02-Jun-14 0d $0 $0

SIN0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 0% 12d 24-Apr-14 10-May-14 24-Apr-14 10-May-14 6d $0 $19,000

SIN0900 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 9d 0% 9d 10-May-14 20-May-14 10-May-14 20-May-14 0d $0 $55,000

SIN0905 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 9d 0% 9d 10-May-14 20-May-14 10-May-14 20-May-14 0d $0 $40,000

SIN0920 20 cm Thick Base Course- First Layer 7d 0% 7d 17-May-14 25-May-14 17-May-14 25-May-14 0d $0 $18,145

SIN0935 Reconstruct stone wall from St. -A0+070 to -A0+120 RHS 7d 0% 7d 19-May-14 27-May-14 19-May-14 27-May-14 3d $0 $3,300

SIN0930 20 cm Thick Base Course- Second Layer 7d 0% 7d 22-May-14 31-May-14 22-May-14 31-May-14 0d $0 $18,145

SIN0940 Foundation & Civil Works of Street Lighting Poles 4d 0% 4d 25-May-14 29-May-14 25-May-14 29-May-14 1d $0 $0

SIN0950 7 cm Asphalt  (St. A0+000 To A0+186 & St. -A0+000 To -A0+200 LHS 
(Binder)  & 0+000 to 0+046 Wearing Including Prime Coat

2d 0% 2d 31-May-14 02-Jun-14 31-May-14 02-Jun-14 0d $0 $69,275

Construction RConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 L 31d 31d 01-Jun-14 12-Jul-14 01-Jun-14 12-Jul-14 0d $0 $103,587

SIN0960 Maintain traffic control and safety plan/ Coordination/Relocation Exist. 
Utilities ,

29d 0% 29d 01-Jun-14 08-Jul-14 01-Jun-14 08-Jul-14 0d $0 $0

SIN1070 Removing guard Rail 1d 0% 1d 02-Jun-14 03-Jun-14 02-Jun-14 03-Jun-14 0d $0 $0

SIN0970 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 9d 0% 9d 03-Jun-14 14-Jun-14 03-Jun-14 14-Jun-14 0d $0 $21,983

SIN0980 20 cm Topping Layer 6d 0% 6d 12-Jun-14 19-Jun-14 12-Jun-14 19-Jun-14 0d $0 $6,735

SIN0990 20 cm Thick Base Course- First Layer 7d 0% 7d 18-Jun-14 26-Jun-14 18-Jun-14 26-Jun-14 0d $0 $13,481

SIN1000 Reconstruct stone wall from St. A0+030 to A0+75 RHS 6d 0% 6d 23-Jun-14 01-Jul-14 23-Jun-14 01-Jul-14 4d $0 $3,025
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SIN1010 20 cm Thick Base Course- Second Layer 7d 0% 7d 26-Jun-14 08-Jul-14 26-Jun-14 08-Jul-14 0d $0 $13,481

SIN1020 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 08-Jul-14 12-Jul-14 08-Jul-14 12-Jul-14 0d $0 $44,883

Milling, AsphaltMilling, Asphalt Works( Wearing) Intersection 3d 3d 13-Jul-14 17-Jul-14 13-Jul-14 17-Jul-14 0d $0 $160,843

SIN1030 Milling From St. A0+000  To St. A0+186  & St. -A0+000  To St. -A0+200 1d 0% 1d 13-Jul-14 14-Jul-14 13-Jul-14 14-Jul-14 0d $0 $16,275

SIN1040 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+000 To St. 
A0+186 &  St. -A0+000  To St. -A0+200

2d 0% 2d 14-Jul-14 17-Jul-14 14-Jul-14 17-Jul-14 0d $0 $144,568

Miscellaneous WoMiscellaneous Works 60d 60d 10-May-14 03-Aug-14 10-May-14 03-Aug-14 0d $0 $699,302

SIN1048 Filling horziontal layer 21d 0% 21d 10-May-14 03-Jun-14 10-May-14 03-Jun-14 30d $0 $9,199

SIN1120 Miscellaneous activities - If any as location is not determined yet 21d 0% 21d 18-Jun-14 21-Jul-14 18-Jun-14 21-Jul-14 5d $0 $486,648

SIN1050 Concret Ditches and Concret protection 15d 0% 15d 02-Jul-14 03-Aug-14 02-Jul-14 03-Aug-14 0d $0 $50,005

SIN1060 Install Street Lighting Poles 8d 0% 8d 02-Jul-14 17-Jul-14 02-Jul-14 17-Jul-14 7d $0 $43,400

SIN1065 Grouted rip rap protection 5d 0% 5d 02-Jul-14 12-Jul-14 02-Jul-14 12-Jul-14 10d $0 $900

SIN1080 Road furnishing/Guard Rail/Handrail 9d 0% 9d 14-Jul-14 03-Aug-14 14-Jul-14 03-Aug-14 0d $0 $109,150

PROJECT 01 Post CoPROJECT 01 Post Construction Phase 3d 3d 03-Aug-14 06-Aug-14 03-Aug-14 06-Aug-14 0d $0 $19,651

SIN1090 Walk Through & Punch List 3d 0% 3d 03-Aug-14 06-Aug-14 03-Aug-14 06-Aug-14 0d $0 $0

SIN1100 Start Demoblization 1d 0% 1d 05-Aug-14 06-Aug-14 05-Aug-14 06-Aug-14 0d $0 $19,651

SIN1115 Final payment 0d 0% 0d 06-Aug-14 06-Aug-14 0d $0 $0

SIN1110 Start Submitting As Built drawings 0d 0% 0d 06-Aug-14 06-Aug-14 0d $0 $0

PROJECT 02 Wadi APROJECT 02 Wadi Al Balat Road 252d 94d 06-Nov-13 16-Jul-14 06-Nov-13 A 03-Jul-14 35d $301,915 $2,616,457

PROJECT 02 PreconsPROJECT 02 Preconstruction Phase 127d 0d 06-Nov-13 12-Mar-14 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

PROJECT 02 ConformPROJECT 02 Conformed Drawings and Coordination 127d 0d 06-Nov-13 12-Mar-14 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0005 Coordination with local Authorities 40d 100% 0d 01-Feb-14 12-Mar-14 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

PROJECT 02 MobilizaPROJECT 02 Mobilization 20d 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 0d 06-Nov-13 10-Nov-13 06-Nov-13 A 10-Nov-13 A $0 $0

WAB0055 Mobilization Total Cost (4.0%) 19d 100% 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0060 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

15d 100% 0d 12-Nov-13 30-Nov-13 12-Nov-13 A 30-Nov-13 A $0 $0

WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 0d 07-Nov-13 12-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

WAB0089 Install Temporary Project Sign 2d 100% 0d 06-Nov-13 07-Nov-13 29-Dec-13 A 29-Dec-13 A $0 $0

Oct N D Jan F Mar A M J Jul A S Oct N D Jan
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 tr 1

2014 015

17-Jul-14

03-Aug-14

06-Aug-14

Final payment

Start Submitting As Built 
03-Jul-14

29-Dec-13 A

15-Dec-13 A

Final for Construction Drawing (Conformed)

29-Dec-13 A
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PROJECT 02 ConstruPROJECT 02 Construction Phase 195d 75d 06-Nov-13 16-Jul-14 28-Nov-13 A 30-Jun-14 20d $202,240 $2,491,864

PROJECT 02 ConstruPROJECT 02 Construction Submittals 171d 60d 06-Nov-13 11-Jun-14 28-Nov-13 A 11-Jun-14 17d $0 $0

PROJECT 02 ShopPROJECT 02 Shop Drawing Submittals 171d 60d 06-Nov-13 11-Jun-14 19-Dec-13 A 11-Jun-14 6d $0 $0

Plan Profile andPlan Profile and Cross Sections 123d 12d 06-Nov-13 14-Apr-14 19-Dec-13 A 14-Apr-14 0d $0 $0

WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 100% 0d 04-Jan-14 20-Jan-14 19-Dec-13 A 26-Feb-14 A $0 $0

WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 0d 06-Nov-13 20-Nov-13 19-Dec-13 A 26-Feb-14 A $0 $0

WAB0150 from St. 0+710 to St. 1+645 main road area C 12d 50% 6d 01-Mar-14 15-Mar-14 23-Feb-14 A 07-Apr-14 2d $0 $0

WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to St. 
B0+090

12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14* 14-Apr-14 0d $0 $0

Concrete RetainConcrete Retaining Walls 12d 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 0d $0 $0

WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. B0+010 
To St. B0+020 RHS

12d 0% 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 0d $0 $0

Pipe CulvertsPipe Culverts 43d 22d 15-Mar-14 05-May-14 12-Feb-14 A 05-May-14 26d $0 $0

WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 100% 0d 16-Mar-14 29-Mar-14 12-Feb-14 A 02-Mar-14 A $0 $0

WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 100% 0d 23-Mar-14 05-Apr-14 12-Feb-14 A 19-Mar-14 A $0 $0

WAB0260 Double box culvert (1.5x1.5) @sta.0+674.5 Length 19LM 12d 100% 0d 15-Mar-14 27-Mar-14 23-Feb-14 A 17-Mar-14 A $0 $0

WAB0270 New Pipe Culvert (1000mm Dia.) Length 19 LM @ St. 1+131.5 12d 0% 12d 08-Apr-14 22-Apr-14 08-Apr-14 22-Apr-14 5d $0 $0

WAB0285 Crossing pipe culvert (400 m Dia)  length 13LM @st.-0+025 12d 0% 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 30d $0 $0

WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12d 0% 12d 21-Apr-14 05-May-14 21-Apr-14 05-May-14 2d $0 $0

Stone WallsStone Walls 12d 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 28d $0 $0

WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 
to 795 RHS  & St. 0+815 to 0+835 RHS

12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 28d $0 $0

OtheresOtheres 48d 48d 15-Apr-14 11-Jun-14 15-Apr-14 11-Jun-14 6d $0 $0

WAB0320 Concrete curbstone ,edge beam, medians and side walk 12d 0% 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 6d $0 $0

WAB0330 Concrete Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 30-Apr-14 14-May-14 30-Apr-14 14-May-14 6d $0 $0

WAB0325 Ribrab @(0+440 & 0+600)LHS 12d 0% 12d 30-Apr-14 14-May-14 30-Apr-14 14-May-14 21d $0 $0

WAB0346 Gurad Rail 12d 0% 12d 15-May-14 28-May-14 15-May-14 28-May-14 6d $0 $0

WAB0340 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 29-May-14 11-Jun-14 29-May-14 11-Jun-14 6d $0 $0

PROJECT 02 MaterPROJECT 02 Material Submittals 137d 28d 09-Nov-13 05-May-14 28-Nov-13 A 05-May-14 49d $0 $0

SubmittalsSubmittals 137d 28d 09-Nov-13 05-May-14 28-Nov-13 A 05-May-14 49d $0 $0

WAB0415 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0420 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0425 Bituminous Binder Course-Mix Design 12d 50% 6d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 49d $0 $0

WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

Oct N D Jan F Mar A M J Jul A S Oct N D Jan
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11-Jun-14
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WAB0445 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0450 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0395 Concrete joint sealant material 12d 100% 0d 15-Mar-14 27-Mar-14 21-Dec-13 A 11-Feb-14 A $0 $0

WAB0455 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0370 Curbstone 12d 100% 0d 25-Nov-13 09-Dec-13 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0360 Pipe Culverts 12d 100% 0d 10-Nov-13 24-Nov-13 31-Dec-13 A 11-Feb-14 A $0 $0

WAB0460 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 14-Jan-14 A $0 $0

WAB0355 Concrete Mix Design including Cement type 12d 100% 0d 09-Nov-13 23-Nov-13 13-Jan-14 A 15-Jan-14 A $0 $0

WAB0365 Base Course Source 12d 100% 0d 15-Mar-14 27-Mar-14 09-Mar-14 A 11-Mar-14 A $0 $0

WAB0435 Geo-Cell 12d 0% 12d 21-Apr-14 05-May-14 21-Apr-14 05-May-14 49d $0 $0

PROJECT 02 ConstruPROJECT 02 Construction 195d 75d 06-Nov-13 16-Jul-14 29-Dec-13 A 30-Jun-14 20d $202,240 $2,491,864

Implement Traffic Implement Traffic Control 117d 5d 06-Nov-13 07-Apr-14 29-Dec-13 A 07-Apr-14 0d $0 $0

WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 0d 06-Nov-13 11-Nov-13 29-Dec-13 A 05-Jan-14 A $0 $0

WAB0105 Implement Traffic Control Phase 3 and 4 5d 0% 5d 02-Apr-14 07-Apr-14 02-Apr-14* 07-Apr-14 0d $0 $0

Phase #1 ConstrucPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 117d 55d 14-Jan-14 05-Jun-14 13-Jan-14 A 05-Jun-14 40d $122,112 $607,734

WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 35d 14-Jan-14 11-Mar-14 13-Jan-14 A 13-May-14 22d $0 $0

WAB0545 Road Excavation Including (Cut/Fill)  from St. 0+000 to St. 0+180 21d 100% 0d 01-Feb-14 25-Feb-14 14-Jan-14 A 19-Mar-14 A $24,325 $24,325

WAB0555 Road Excavation Including (Cut/Fill) from St. 0+700 to St. 0+901 26d 80% 5d 17-Feb-14 19-Mar-14 19-Jan-14 A 07-Apr-14 90d $26,299 $28,748

WAB0550 Road Excavation Including (Cut/Fill)  from St. 0+180 to St. 0+700 26d 95% 1d 18-Jan-14 18-Feb-14 10-Feb-14 A 02-Apr-14 4d $20,559 $21,641

WAB0560 Subgrade , Topping & Benching 26d 70% 8d 26-Mar-14 27-Apr-14 25-Feb-14 A 09-Apr-14 0d $19,250 $27,500

WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ St. 
0+327

15d 80% 3d 20-Mar-14 06-Apr-14 11-Mar-14 A 03-Apr-14 92d $19,075 $14,344

WAB0630 20 cm Thick Base Course- First Layer 15d 15% 13d 13-Apr-14 30-Apr-14 20-Mar-14 A 15-Apr-14 0d $12,604 $84,028

WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 51d $0 $14,144

WAB0590 Replace Existing Box Culvert to new double box culvert 1.5x1.5 @ St. 
0+674.5

24d 0% 24d 01-Apr-14 29-Apr-14 01-Apr-14 29-Apr-14 4d $0 $34,436

WAB0660 Reconstruct stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  
RHS, St.0+765 to 795 RHS  & St. 0+815 to 0+835 RHS

23d 0% 23d 15-Apr-14 14-May-14 15-Apr-14 14-May-14 28d $0 $9,860

WAB0650 20 cm Thick Base Course- Second Layer 15d 0% 15d 15-Apr-14 05-May-14 15-Apr-14 05-May-14 0d $0 $77,172

WAB0670 Pre Cast Concrete Curbstone Works from St. St. 0+360 to St. 0+680 LHS 7d 0% 7d 05-May-14 13-May-14 05-May-14 13-May-14 22d $0 $4,095

WAB0675 Concrete step barriers 25d 0% 25d 05-May-14 03-Jun-14 05-May-14 03-Jun-14 10d $0 $90,300

WAB0680 Construct concrete ribrab @ sta.0+440 &0+600 6d 0% 6d 15-May-14 21-May-14 15-May-14 21-May-14 21d $0 $11,250

WAB0690 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 03-Jun-14 05-Jun-14 03-Jun-14 05-Jun-14 10d $0 $165,891

Phase #2 From St.Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 65d 03-Feb-14 16-Jul-14 20-Jan-14 A 17-Jun-14 0d $80,128 $416,652
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WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access 
to residence)/Coordination

131d 50.57% 65d 03-Feb-14 16-Jul-14 20-Jan-14 A 17-Jun-14 0d $0 $0

WAB0750 Road Excavation Including (Cut/Fill)  From St. 0+901  To St. 1+290 30d 65% 11d 22-Mar-14 26-Apr-14 21-Jan-14 A 13-Apr-14 17d $44,956 $48,856

WAB0790 Road Excavation Including (Cut/Fill) From St. 1+290  To St. 1+645 30d 65% 11d 17-May-14 19-Jun-14 22-Jan-14 A 13-Apr-14 0d $35,172 $43,957

WAB0795 Subgrade , Topping & Benching 21d 0% 21d 08-Apr-14 05-May-14 08-Apr-14 05-May-14 0d $0 $27,500

WAB0798 Replace Existing Pipe  Culvert to New Pipe Culvert 1000mm @ St. 1+131.5 12d 0% 12d 23-Apr-14 07-May-14 23-Apr-14 07-May-14 5d $0 $13,069

WAB0810 20 cm Thick Base Course- First Layer 14d 0% 14d 05-May-14 21-May-14 05-May-14 21-May-14 0d $0 $53,516

WAB0800 New Pipe Culvert 1000mm @ St. 1+580 12d 0% 12d 06-May-14 19-May-14 06-May-14 19-May-14 2d $0 $14,144

WAB0840 20 cm Thick Base Course- Second Layer 14d 0% 14d 14-May-14 31-May-14 14-May-14 31-May-14 0d $0 $49,005

WAB0845 Concrete step barriers 25d 0% 25d 17-May-14 15-Jun-14 17-May-14 15-Jun-14 0d $0 $59,500

WAB0850 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 15-Jun-14 17-Jun-14 15-Jun-14 17-Jun-14 0d $0 $107,105

Phase #3 Seg. A  aPhase #3 Seg. A  and Seg. B 53d 53d 14-Apr-14 17-Jun-14 14-Apr-14 17-Jun-14 0d $0 $292,435

Seg. A  from St. Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 26d 26d 14-Apr-14 15-May-14 14-Apr-14 15-May-14 0d $0 $133,560

WAB0860 Maintain Traffic Control and Safety Plan/Coordination 26d 0% 26d 14-Apr-14 15-May-14 14-Apr-14 15-May-14 0d $0 $0

WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 8d 0% 8d 15-Apr-14 24-Apr-14 15-Apr-14 24-Apr-14 5d $0 $6,930

WAB0885 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS 10d 0% 10d 30-Apr-14 12-May-14 30-Apr-14 12-May-14 0d $0 $20,988

WAB0890 20 cm Thick Base Course- First Layer 6d 0% 6d 30-Apr-14 07-May-14 30-Apr-14 07-May-14 0d $0 $21,320

WAB0900 20 cm Thick Base Course- Second Layer 6d 0% 6d 07-May-14 13-May-14 07-May-14 13-May-14 0d $0 $21,320

WAB0910 5 cm Binder Course Including Prime Coat 2d 0% 2d 14-May-14 15-May-14 14-May-14 15-May-14 0d $0 $63,002

Seg. A  from St. Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RH 28d 28d 15-May-14 17-Jun-14 15-May-14 17-Jun-14 0d $0 $158,875

WAB0920 Maintain Traffic Control and Safety Plan/Coordination 28d 0% 28d 15-May-14 17-Jun-14 15-May-14 17-Jun-14 0d $0 $0

WAB0930 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 8d 0% 8d 17-May-14 25-May-14 17-May-14 25-May-14 0d $0 $6,930

WAB0960 Construct Retaining Wall  From St. B0+010 To St. B0+020 RHS 6d 0% 6d 17-May-14 22-May-14 17-May-14 22-May-14 1d $0 $7,144

WAB0970 20 cm Thick Base Course- First Layer 6d 0% 6d 25-May-14 31-May-14 25-May-14 31-May-14 0d $0 $21,320

WAB0975 20 cm Thick Base Course- Second Layer 6d 0% 6d 31-May-14 05-Jun-14 31-May-14 05-Jun-14 0d $0 $21,320

WAB0980 5 cm Binder Course Including Prime Coat 2d 0% 2d 07-Jun-14 08-Jun-14 07-Jun-14 08-Jun-14 0d $0 $63,002

WAB0985 Pre Cast Concrete Curbstone Works and Side Walk from St. A0+030 to St. 
A0+180 RHS and  B0+000 to B0+090 LHS &RHS

7d 0% 7d 09-Jun-14 17-Jun-14 09-Jun-14 17-Jun-14 0d $0 $39,159

Phase #4 ConstrucPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B & From St.1+400 to St. 1 11d 11d 05-May-14 18-May-14 05-May-14 18-May-14 26d $0 $9,823

WAB0988 Crossing Pipe Culvert (400mm) @ St. -0+025 9d 0% 9d 05-May-14 15-May-14 05-May-14 15-May-14 26d $0 $3,823

WAB0989 Milling 2d 0% 2d 15-May-14 18-May-14 15-May-14 18-May-14 26d $0 $6,000

Asphalt Works ( WAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A 25d 25d 01-Jun-14 30-Jun-14 01-Jun-14 30-Jun-14 0d $0 $1,165,220

WAB1080 Miscellaneous activities - If any as location is not determined yet 21d 0% 21d 01-Jun-14 24-Jun-14 01-Jun-14 24-Jun-14 4d $0 $289,203
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WAB1090 Shotcrete  concrete 8d 0% 8d 07-Jun-14 15-Jun-14 07-Jun-14 15-Jun-14 12d $0 $10,500

WAB0990 Concret Ditches and Concrete protection 20d 0% 20d 07-Jun-14 30-Jun-14 07-Jun-14 30-Jun-14 0d $0 $171,203

WAB1030 Geo-cell 18d 0% 18d 09-Jun-14 30-Jun-14 09-Jun-14 30-Jun-14 0d $0 $34,500

WAB1000 5 cm Asphalt Wearing Course Including tack Coat 5d 0% 5d 17-Jun-14 23-Jun-14 17-Jun-14 23-Jun-14 0d $0 $418,750

WAB1010 Road furnishing/Gurad Rail 10d 0% 10d 18-Jun-14 30-Jun-14 18-Jun-14 30-Jun-14 0d $0 $241,064

PROJECT 02 Post CoPROJECT 02 Post Construction Phase 7d 7d 26-Jun-14 03-Jul-14 26-Jun-14 03-Jul-14 0d $0 $24,918

WAB1040 Walk Through & Punch List 7d 0% 7d 26-Jun-14 03-Jul-14 26-Jun-14 03-Jul-14 0d $0 $0

WAB1050 Start Demoblization 1d 0% 1d 02-Jul-14 03-Jul-14 02-Jul-14 03-Jul-14 0d $0 $24,918

WAB1065 Final payment 0d 0% 0d 03-Jul-14 03-Jul-14 0d $0 $0

WAB1060 Start Submitting As Built drawings 0d 0% 0d 03-Jul-14 03-Jul-14 0d $0 $0

PROJECT 03 KharbPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 243d 97d 06-Nov-13 06-Jul-14 06-Nov-13 A 06-Jul-14 31d $237,791 $1,640,436

PROJECT 03 PreconsPROJECT 03 Preconstruction Phase 40d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

PROJECT 03 ConformPROJECT 03 Conformed Drawings and Coordination 40d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0000 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

PROJECT 03 MobilizaPROJECT 03 Mobilization 23d 0d 06-Nov-13 03-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0055 Mobilization Total Cost (4.0%) 22d 100% 0d 06-Nov-13 03-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0060 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

15d 100% 0d 16-Nov-13 03-Dec-13 16-Nov-13 A 03-Dec-13 A $0 $0

KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 06-Nov-13 10-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 07-Nov-13 11-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0090 Install Temporary Project Sign 2d 100% 0d 06-Nov-13 07-Nov-13 29-Dec-13 A 01-Jan-14 A $0 $0

PROJECT 03 ConstruPROJECT 03 Construction Phase 235d 90d 07-Nov-13 30-Jun-14 28-Nov-13 A 30-Jun-14 38d $175,088 $1,562,058

PROJECT 03 ConstruPROJECT 03 Construction Submittals 158d 48d 07-Nov-13 28-May-14 28-Nov-13 A 28-May-14 31d $0 $0

PROJECT 03 ShopPROJECT 03 Shop Drawing Submittals 145d 48d 24-Nov-13 28-May-14 28-Nov-13 A 28-May-14 31d $0 $0

Plan Profile andPlan Profile and Cross Sections 109d 12d 24-Nov-13 14-Apr-14 28-Nov-13 A 14-Apr-14 13d $0 $0

KHR0140 From St.0+000  To St. 0+960 12d 100% 0d 24-Nov-13 08-Dec-13 28-Nov-13 A 17-Dec-13 A $0 $0

KHR0150 From St. 0+960 To St.1+720 12d 100% 0d 19-Feb-14 04-Mar-14 17-Feb-14 A 24-Feb-14 A $0 $0

KHR0160 From St.1+720  To St.2+170 12d 50% 6d 01-Apr-14 14-Apr-14 31-Mar-14 A 07-Apr-14 16d $0 $0

KHR0162 Access Roads 12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 13d $0 $0
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Concrete GravitConcrete Gravity or retaining walls 33d 12d 15-Mar-14 22-Apr-14 04-Mar-14 A 22-Apr-14 16d $0 $0

KHR0164 Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 04-Mar-14 A 12-Mar-14 A $0 $0

KHR0168 Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 09-Mar-14 A 12-Mar-14 A $0 $0

KHR0195 Retaining Wall from Sta.1+300 To Sta.1+390 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 12-Mar-14 A 12-Mar-14 A $0 $0

KHR0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12d 0% 12d 08-Apr-14 22-Apr-14 08-Apr-14 22-Apr-14 16d $0 $0

Stone WallsStone Walls 106d 6d 08-Jan-14 19-May-14 23-Dec-13 A 07-Apr-14 46d $0 $0

KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR1000 Stone Wall From  St. 0+635 To St. 0+664 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR1010 Stone Wall From  St. 0+796 To St. 0+835 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0231 Stone Wall from Sta.0+690 to Sta.0+770 LHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0232 Stone Wall from  Sta.0+760 to Sta.0+860 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0233 Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0244 Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS 12d 50% 6d 15-Apr-14 29-Apr-14 30-Mar-14 A 07-Apr-14 27d $0 $0

KHR0255 Stone Wall From  St. 1+990 To St. 2+090 LHS 12d 50% 6d 26-Apr-14 10-May-14 30-Mar-14 A 07-Apr-14 35d $0 $0

KHR0260 Stone Wall From   St. 2+120 To St. 2+190 LHS 12d 50% 6d 06-May-14 19-May-14 30-Mar-14 A 07-Apr-14 46d $0 $0

Pipe CulvertsPipe Culverts 12d 0d 16-Mar-14 29-Mar-14 25-Feb-14 A 10-Mar-14 A $0 $0

KHR0265 Box culvert St.1+665 and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS

12d 100% 0d 16-Mar-14 29-Mar-14 25-Feb-14 A 10-Mar-14 A $0 $0

OtheresOtheres 74d 36d 01-Mar-14 28-May-14 25-Feb-14 A 28-May-14 31d $0 $0

KHR0270 Side Walk from Sta.0+000 to Sta.0+500 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0275 Concrete curbstone ,edge beam, medians and side walk From St. C0+980 
To St. C1+186 LHS

12d 0% 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 55d $0 $0

KHR0280 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 15-Apr-14 29-Apr-14 15-Apr-14 29-Apr-14 13d $0 $0

KHR0290 Gurad Rail 12d 0% 12d 30-Apr-14 14-May-14 30-Apr-14 14-May-14 13d $0 $0

KHR0295 Hand Rail 12d 0% 12d 30-Apr-14 14-May-14 30-Apr-14 14-May-14 13d $0 $0

KHR0300 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 15-May-14 28-May-14 15-May-14 28-May-14 13d $0 $0

PROJECT 03 MaterPROJECT 03 Material Submittals 116d 6d 07-Nov-13 07-Apr-14 28-Nov-13 A 07-Apr-14 47d $0 $0

SubmittalsSubmittals 116d 6d 07-Nov-13 07-Apr-14 28-Nov-13 A 07-Apr-14 47d $0 $0

KHR0345 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0350 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0355 Bituminous Wearing Course-Mix Design 12d 50% 6d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 47d $0 $0
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KHR0375 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0380 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0365 Concrete joint sealant material 12d 100% 0d 15-Mar-14 27-Mar-14 31-Dec-13 A 06-Jan-14 A $0 $0

KHR0305 Pipe Culverts 12d 100% 0d 07-Nov-13 20-Nov-13 31-Dec-13 A 06-Jan-14 A $0 $0

KHR0385 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0320 Curbstone 12d 100% 0d 04-Dec-13 21-Dec-13 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0390 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 14-Jan-14 A $0 $0

KHR0310 Base Course Source 12d 100% 0d 07-Nov-13 20-Nov-13 09-Jan-14 A 05-Feb-14 A $0 $0

KHR0360 Galvanized steel Handrail 12d 100% 0d 25-Mar-14 07-Apr-14 18-Mar-14 A 24-Mar-14 A $0 $0

PROJECT 03 ConstruPROJECT 03 Construction 191d 90d 21-Dec-13 30-Jun-14 29-Dec-13 A 30-Jun-14 38d $175,088 $1,562,058

Implement Traffic Implement Traffic Control 5d 0d 21-Dec-13 29-Dec-13 29-Dec-13 A 03-Jan-14 A $0 $0

KHR0397 Implement Traffic Control Phase 1,2,3 & 4 5d 100% 0d 21-Dec-13 29-Dec-13 29-Dec-13 A 03-Jan-14 A $0 $0

Phase#1 ConstrucPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 69d 0d 29-Dec-13 29-Mar-14 04-Jan-14 A 23-Mar-14 A $81,355 $81,355

KHR0460 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

38d 100% 0d 04-Jan-14 22-Feb-14 04-Jan-14 A 08-Mar-14 A $0 $0

KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 0d 29-Dec-13 30-Jan-14 05-Jan-14 A 18-Jan-14 A $7,782 $7,782

KHR0472 Topping layer from sta 0+070 to sta 0+130 3d 100% 0d 01-Feb-14 03-Feb-14 11-Jan-14 A 13-Jan-14 A $1,458 $1,458

KHR0475 Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 0d 01-Feb-14 02-Feb-14 11-Jan-14 A 14-Jan-14 A $724 $724

KHR0490 15 cm Thick Base Course- First Layer 12d 100% 0d 25-Jan-14 09-Feb-14 13-Jan-14 A 08-Feb-14 A $11,286 $11,286

KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 0d 03-Feb-14 18-Feb-14 18-Jan-14 A 25-Feb-14 A $11,169 $11,169

KHR0520 Pre Cast Concrete Curbstone Works and Side Walk from St. 0+060 to St. 
0+500

7d 100% 0d 15-Mar-14 22-Mar-14 04-Mar-14 A 08-Mar-14 A $47,976 $47,976

KHR0500 Stone Wall From St. 0+428To St. 0+443 LHS 8d 100% 0d 20-Mar-14 29-Mar-14 16-Mar-14 A 23-Mar-14 A $962 $962

Phase#2 ConstrucPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 68d 19d 01-Feb-14 23-Apr-14 02-Feb-14 A 23-Apr-14 76d $51,302 $91,997

KHR0530 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

49d 61.22% 19d 02-Feb-14 01-Apr-14 02-Feb-14 A 23-Apr-14 30d $0 $0

KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 01-Feb-14 01-Mar-14 03-Feb-14 A 08-Feb-14 A $11,321 $11,321

KHR0545 Topping layer from sta 0+580 to sta 0+800 8d 100% 0d 01-Feb-14 10-Feb-14 05-Feb-14 A 15-Feb-14 A $4,272 $4,272

KHR0555 Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 0d 01-Feb-14 04-Feb-14 12-Feb-14 A 17-Feb-14 A $180 $180

KHR0560 Stone Wall From St. 0+635to St. 0+693LHS 21d 100% 0d 26-Feb-14 23-Mar-14 18-Feb-14 A 11-Mar-14 A $1,367 $1,367

KHR0562 15 cm Thick Base Course- First Layer 12d 100% 0d 01-Mar-14 15-Mar-14 24-Feb-14 A 26-Mar-14 A $20,212 $20,212

KHR0585 Installation 2 inch water pipes   0+740, 0+770, 0+795, 0+820, 0+880, 0+900 
and 0+930

5d 100% 0d 01-Apr-14 06-Apr-14 13-Mar-14 A 18-Mar-14 A $3,188 $3,188

KHR0565 Stone Wall From  St. 0+796 To St. 0+835 LHS 8d 100% 0d 25-Mar-14 02-Apr-14 14-Mar-14 A 19-Mar-14 A $1,432 $1,432

KHR0608 Stone wall  St. 0+910  to St. 0+940LHS 4d 100% 0d 17-Apr-14 22-Apr-14 19-Mar-14 A 23-Mar-14 A $1,197 $1,197
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KHR0575 Stone Wall From St. 0+520 to St. 0+536LHS 4d 100% 0d 25-Mar-14 29-Mar-14 20-Mar-14 A 27-Mar-14 A $672 $672

KHR0595 Stone wall  St. 0+760  to St. 0+860 RHS 14d 100% 0d 01-Apr-14 16-Apr-14 22-Mar-14 A 27-Mar-14 A $4,460 $4,460

KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 40% 7d 01-Apr-14 14-Apr-14 29-Mar-14 A 09-Apr-14 88d $3,000 $4,337

KHR0600 15 cm Thick Base Course- Second Layer 12d 0% 12d 01-Apr-14 14-Apr-14 01-Apr-14 14-Apr-14 2d $0 $20,958

KHR0604 Pre Cast Concrete Curbstone Works and Side Walk From St. 0+500 to St. 
0+635 LHS & St. 0+530 to St. 0+710 RHS

7d 0% 7d 15-Apr-14 23-Apr-14 15-Apr-14 23-Apr-14 30d $0 $18,400

Asphalt Works froAsphalt Works from Sta.0+000 to Sta.0+946.5 8d 8d 15-Apr-14 24-Apr-14 15-Apr-14 24-Apr-14 33d $0 $153,354

KHR0609 Milling Works 2d 0% 2d 15-Apr-14 16-Apr-14 15-Apr-14 16-Apr-14 33d $0 $5,600

KHR0611 Leveling and manholes adjustment 3d 0% 3d 17-Apr-14 21-Apr-14 17-Apr-14 21-Apr-14 33d $0 $0

KHR0613 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 3d 22-Apr-14 24-Apr-14 22-Apr-14 24-Apr-14 33d $0 $147,754

Phase#3 ConstrucPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 71d 40d 01-Mar-14 10-May-14 25-Feb-14 A 10-May-14 0d $22,119 $186,721

KHR0614 Maintain T.C & safety (totally closed with access to local 
residence)/Coordination/Relocation Exist. Utilities & trees

44d 27.27% 32d 02-Mar-14 23-Apr-14 25-Feb-14 A 10-May-14 0d $0 $0

KHR0615 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 01-Mar-14 29-Mar-14 26-Feb-14 A 20-Mar-14 A $19,988 $19,988

KHR0617 Topping  layer at St. 0+940 to 0+1+100 5d 100% 0d 01-Apr-14 05-Apr-14 11-Mar-14 A 11-Mar-14 A $2,131 $2,131

KHR0620 Construct Concrete Wall from St.1+090 to St. 1+155.3 LHS 21d 0% 21d 01-Apr-14 26-Apr-14 01-Apr-14 26-Apr-14 0d $0 $21,502

KHR0625 Construct Concrete Wall from St.1+218 to St. 1+300 LHS 21d 0% 21d 08-Apr-14 04-May-14 08-Apr-14 04-May-14 0d $0 $41,135

KHR0635 15 cm Thick Base Course- First Layer 12d 0% 12d 12-Apr-14 26-Apr-14 12-Apr-14 26-Apr-14 2d $0 $31,574

KHR0640 Stone Wall From St. 1+040To St. 1+085 RHS 15d 0% 15d 14-Apr-14 03-May-14 14-Apr-14 03-May-14 6d $0 $1,550

KHR0630 Construct Concrete Wall from St.1+300 to St. 1+390 LHS 21d 0% 21d 14-Apr-14 10-May-14 14-Apr-14 10-May-14 0d $0 $39,666

KHR0645 15 cm Thick Base Course- Second Layer 12d 0% 12d 26-Apr-14 10-May-14 26-Apr-14 10-May-14 0d $0 $29,175

Phase#4 ConstrucPhase#4 Construction Road From St.1+500  To St.2+170  Area C 58d 58d 01-Apr-14 09-Jun-14 20-Mar-14 A 09-Jun-14 3d $15,063 $186,321

KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 47d 5% 53d 09-Apr-14 04-Jun-14 20-Mar-14 A 03-Jun-14 0d $0 $0

KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 20% 19d 08-Apr-14 07-May-14 21-Mar-14 A 24-Apr-14 20d $15,063 $20,403

KHR0680 Double Box  Culvert 1.5mX1.5 @St. 1+670 21d 0% 21d 01-Apr-14 26-Apr-14 01-Apr-14 26-Apr-14 20d $0 $35,400

KHR0660 Removing existing wall & construct new gravity wall from St. 2+140 to St. 
2+190 RHS

15d 0% 15d 23-Apr-14 11-May-14 23-Apr-14 11-May-14 16d $0 $43,618

KHR0710 15 cm Thick Base Course- First Layer 12d 0% 12d 07-May-14 20-May-14 07-May-14 20-May-14 0d $0 $38,450

KHR0720 Stone Wall From St. 1+890 To St. 1+990 RHS 20d 0% 20d 08-May-14 31-May-14 08-May-14 31-May-14 3d $0 $4,500

KHR0730 15 cm Thick Base Course- Second Layer 12d 0% 12d 17-May-14 29-May-14 17-May-14 29-May-14 0d $0 $34,427

KHR0740 Stone Wall From St. 1+990 To St. 2+090 LHS 15d 0% 15d 18-May-14 03-Jun-14 18-May-14 03-Jun-14 3d $0 $4,800

KHR0750 Pre Cast Concrete Curbstone Works and Side Walk (RHS & LHS) 4d 0% 4d 31-May-14 03-Jun-14 31-May-14 03-Jun-14 0d $0 $0

KHR0760 Stone Wall From   St. 2+120 To St. 2+190 LHS 9d 0% 9d 31-May-14 09-Jun-14 31-May-14 09-Jun-14 3d $0 $4,723

Asphalt Works( WeAsphalt Works( Wearing)  and Miscellaneous Works 75d 34d 01-Apr-14 30-Jun-14 08-Mar-14 A 30-Jun-14 0d $5,250 $862,311
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KHR0895 install 6" SN8 PVC sleeves including excavation, single size bedding and 
backfilling,

9d 100% 0d 01-Apr-14 10-Apr-14 08-Mar-14 A 18-Mar-14 A $5,250 $5,250

KHR0900 Miscellaneous activities - If any as location is not determined yet 11d 0% 11d 21-May-14 02-Jun-14 21-May-14 02-Jun-14 1d $0 $436,320

KHR0770 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat, Also Milling 
Works

6d 0% 6d 04-Jun-14 10-Jun-14 04-Jun-14 10-Jun-14 0d $0 $191,511

KHR0780 Concret Ditches 20d 0% 20d 05-Jun-14 29-Jun-14 05-Jun-14 29-Jun-14 1d $0 $32,240

KHR0920 Grouted rip rap protection 10d 0% 10d 05-Jun-14 16-Jun-14 05-Jun-14 16-Jun-14 11d $0 $18,000

KHR0930 Geo-cell 10d 0% 10d 05-Jun-14 16-Jun-14 05-Jun-14 16-Jun-14 11d $0 $14,400

KHR0790 Road furnishing/Gurad Rail & Hand Rail 14d 0% 14d 14-Jun-14 30-Jun-14 14-Jun-14 30-Jun-14 0d $0 $164,590

PROJECT 03 Post CoPROJECT 03 Post Construction Phase 8d 8d 24-Jun-14 06-Jul-14 24-Jun-14 06-Jul-14 0d $0 $15,676

KHR0800 Walk Through & Punch List 7d 0% 7d 24-Jun-14 03-Jul-14 24-Jun-14 03-Jul-14 0d $0 $0

KHR0810 Start Demoblization 1d 0% 1d 05-Jul-14 06-Jul-14 05-Jul-14 06-Jul-14 0d $0 $15,676

KHR0825 Final payment 0d 0% 0d 06-Jul-14 06-Jul-14 0d $0 $0

KHR0820 Start Submitting As Built drawings 0d 0% 0d 06-Jul-14 06-Jul-14 0d $0 $0

Post Construction Post Construction Phase 0d 0d 07-Aug-14 07-Aug-14 07-Aug-14 07-Aug-14 0d $0 $0

Post SubmittalsPost Submittals 0d 0d 07-Aug-14 07-Aug-14 07-Aug-14 07-Aug-14 0d $0 $0

MRM0680 Warranties (to USAID) 0d 0% 0d 07-Aug-14 07-Aug-14 0d $0 $0

MRM0685 Final Acceptance Certificate 0d 0% 0d 07-Aug-14 07-Aug-14 0d $0 $0

MRM0690 Release of liens and waiver of debts and claims againts the government 0d 0% 0d 07-Aug-14 07-Aug-14 0d $0 $0

MRM0700 Final  Report 0d 0% 0d 07-Aug-14 07-Aug-14 0d $0 $0

MRM0710 Clearance certificate from local entities/ Authorities invloved 0d 0% 0d 07-Aug-14 07-Aug-14 0d $0 $0
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Multiple Roads Project Multiple Roads Project  (Middle) 252d 06-Nov-13 A 06-Aug-14 0d

MilestonesMilestones 239d 06-Nov-13 A 06-Aug-14 0d

General MilestonesGeneral Milestones 0d 0d

Intermediate MilestonesIntermediate Milestones 239d 06-Nov-13 A 06-Aug-14 0d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonesPreconstuction Milestones 0d 0d

PROJECT 01  Sinjil Main EPROJECT 01  Sinjil Main Entrance Road 239d 06-Nov-13 A 06-Aug-14 0d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 22-Apr-14 22-Apr-14 77d
MRM0070 Finish Material submittal 0d 0% 22-Apr-14 77d

ConstructionConstruction 0d 0d

Project DurationProject Duration 239d 06-Nov-13 A 06-Aug-14 0d
MRM0085 Project Duration  (Calendar  Days) 239d 46.53% 06-Nov-13 A 06-Aug-14 0d
MRM0090 Project Duration  (Working  Days) 188d 49.57% 06-Nov-13 A 06-Aug-14 0d
MRM0095 Construction Duration  (Working  Days) 124d 25.91% 04-Jan-14 A 03-Aug-14 0d

PROJECT 02 Wadi Al BalaPROJECT 02 Wadi Al Balat Road 210d 06-Nov-13 A 03-Jul-14 0d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 0d

Project DurationProject Duration 210d 06-Nov-13 A 03-Jul-14 0d
MRM0124 Project Duration  (Calendar  Days) 210d 55.48% 06-Nov-13 A 03-Jul-14 0d
MRM0126 Project Duration  (Working  Days) 164d 52.9% 06-Nov-13 A 03-Jul-14 0d
MRM0128 Construction Duration  (Working  Days) 113d 33.41% 14-Jan-14 A 30-Jun-14 0d

PROJECT 03 Kharbatha BPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 A 06-Jul-14 0d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 07-Apr-14 07-Apr-14 73d
MRM0140 Finish Material submittal 0d 0% 07-Apr-14 73d

ConstructionConstruction 0d 0d

Project DurationProject Duration 208d 06-Nov-13 A 06-Jul-14 0d
MRM0148 Project Duration  (Calendar  Days) 208d 53.53% 06-Nov-13 A 06-Jul-14 0d
MRM0150 Project Duration  (Working  Days) 162d 51.48% 06-Nov-13 A 06-Jul-14 0d
MRM0160 Construction Duration  (Working  Days) 115d 34.95% 05-Jan-14 A 30-Jun-14 0d

Task order DurationTask order Duration 239d 06-Nov-13 A 06-Aug-14 0d
MRM0170 Project Duration  (Calendar  Days) 239d 46.53% 06-Nov-13 A 06-Aug-14 0d
MRM0180 Project Duration  (Working  Days) 188d 49.5% 06-Nov-13 A 06-Aug-14 0d

Pre Construction PhasPre Construction Phase 0d 0d

Pre Construction SubmittaPre Construction Submittals 0d 0d

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 238d 06-Nov-13 A 02-Jul-14 36d

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 60d 06-Nov-13 A 09-Apr-14 0d

PROJECT 01 Conformed PROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 09-Apr-14 0d
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 85% 06-Nov-13 A 09-Apr-14 0d

PROJECT 01  MobilizationPROJECT 01  Mobilization 0d 0d

PROJECT 01 ConstructionPROJECT 01 Construction Phase 216d 28-Nov-13 A 02-Jul-14 36d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 116d 28-Nov-13 A 10-May-14 88d

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 45d 16-Mar-14 A 10-May-14 88d

Plan Profile and CroPlan Profile and Cross Sections 32d 01-Apr-14 10-May-14 15d
SIN0170 From St. 1+200  To St. 1+481 12d 0% 01-Apr-14 14-Apr-14 8d
SIN0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12d 0% 09-Apr-14 24-Apr-14 0d
SIN0190 Access Roads 12d 0% 24-Apr-14 10-May-14 15d
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Water lineWater line 12d 27-Mar-14 A 07-Apr-14 27d
SIN0195 From Sta.A0+700 to Sta. 1+200 12d 50% 27-Mar-14 A 07-Apr-14 27d

Concrete retaining wConcrete retaining walls 36d 16-Mar-14 A 10-May-14 0d
SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 50% 16-Mar-14 A 07-Apr-14 14d
SIN0220 Gravity Walls St.0+795 to 0+826 RHS 12d 50% 16-Mar-14 A 07-Apr-14 1d
SIN0240 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 12d 0% 24-Apr-14 10-May-14 0d
SIN0250 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 12d 0% 24-Apr-14 10-May-14 0d

Pipe CulvertsPipe Culverts 0d 0d

Stone WallsStone Walls 36d 18-Mar-14 A 10-May-14 63d
SIN1310 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 50% 18-Mar-14 A 07-Apr-14 89d
SIN0318 Stone wall from St.  0+872 to 0+891 LHS 12d 50% 31-Mar-14 A 07-Apr-14 25d
SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 0% 01-Apr-14 14-Apr-14 39d
SIN0320 Stone wall from St. -A0+070 to -A0+120 RHS 12d 0% 24-Apr-14 10-May-14 11d

OtheresOtheres 12d 31-Mar-14 A 29-Apr-14 14d
SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 50% 31-Mar-14 A 07-Apr-14 32d
SIN0340 Concrete curbstone ,edge beam, medians and side walk 12d 0% 15-Apr-14 29-Apr-14 8d

PROJECT 01 Material SPROJECT 01 Material Submittals 91d 28-Nov-13 A 07-May-14 24d

SubmittalsSubmittals 91d 28-Nov-13 A 07-May-14 24d
SIN0439 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 07-Apr-14 44d
SIN0428 Street Lighting 12d 50% 13-Mar-14 A 07-Apr-14 48d
SIN0419 Manholes and catch basin 12d 0% 08-Apr-14* 22-Apr-14 21d
SIN0426 Stone cladding 12d 0% 23-Apr-14 07-May-14 21d

PROJECT 01 ProcuremenPROJECT 01 Procurements 0d 08-Apr-14 08-Apr-14 48d
SIN0515 Order Street Lighting Poles 0d 0% 08-Apr-14 48d

PROJECT 01 ConstructionPROJECT 01 Construction 216d 31-Dec-13 A 02-Jul-14 1d

Implement Traffic ContImplement Traffic Control 5d 09-Apr-14 15-Apr-14 13d
SIN0525 Implement Traffic Control  Phase 2 5d 0% 09-Apr-14 15-Apr-14 13d

Phase1 from St. 0+046 Phase1 from St. 0+046 to St. 1+481 216d 31-Dec-13 A 02-Jul-14 1d

Construction Road Construction Road From St. 0+046  To St. 0+410 Area C 122d 31-Dec-13 A 26-May-14 8d
SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 39.47% 31-Dec-13 A 26-May-14 2d
SIN0546 Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 16-Feb-14 A 01-Apr-14 54d
SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 90% 25-Feb-14 A 03-Apr-14 52d
SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 95% 27-Feb-14 A 01-Apr-14 53d
SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 80% 24-Mar-14 A 03-Apr-14 0d
SIN0570 15 cm Thick Base Course- First Layer 10d 0% 09-Apr-14 22-Apr-14 0d
SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 0% 23-Apr-14 04-May-14 19d
SIN0580 15 cm Thick Base Course- Second Layer 10d 0% 24-Apr-14 07-May-14 0d

Construction Road Construction Road From St. 0+410 To St. 0+720 Area B 69d 27-Feb-14 A 11-Jun-14 2d
SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 20% 27-Feb-14 A 11-Jun-14 2d
SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+410 To St. 0+720 8d 90% 29-Mar-14 A 01-Apr-14 29d

Asphalt Works ( WeaAsphalt Works ( Wearing) from St. 0+046 to St. 0+720 0d 0d

Construction Road Construction Road From St. 0+720 To St. 1+200 Area B 76d 31-Mar-14 A 02-Jul-14 0d
SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 0% 31-Mar-14 A 02-Jul-14 0d
SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 0% 01-Apr-14 22-Apr-14 1d
SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 0% 09-Apr-14 05-May-14 1d
SIN0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 0+970 LHS 18d 0% 14-Apr-14 06-May-14 1d
SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From St. 0+720 To St. 1+250 8d 0% 23-Apr-14 03-May-14 15d
SIN0710 Construct Gravity Walls from St.   0+874 to St. 0+917 RHS 21d 0% 24-Apr-14 19-May-14 1d

Asphalt Works ( WeaAsphalt Works ( Wearing) from St. 0+720 to St. 1+200 0d 0d

Construction Road Construction Road From St.1+200  To St. 1+481 RHS & LHS Area B 0d 0d

Phase 2 IntersectionPhase 2 Intersection 39d 24-Apr-14 02-Jun-14 0d

From St. A0+000 To From St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 32d 24-Apr-14 02-Jun-14 0d
SIN0890 Maintain traffic control and safety plan/ Coordination/Relocation Exist. Utilities , 32d 0% 24-Apr-14 02-Jun-14 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

07-Apr-14

10-May-14

10-May-14

29-Apr-14

07-May-14
07-May-14

08-Apr-14

Order Street Lighting Poles
02-Jul-14

15-Apr-14

02-Jul-14
26-May-14

11-Jun-14

02-Jul-14

02-Jun-14
02-Jun-14

 Construction Program 

One Month Lookahead

TO11

Multiple Roads Project (Middle)

Actual Work Early Bar Critical Bar Milestone Summary Page 2 of 5 Date Revision Checked Approved
03-Apr-14

46



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SIN0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 0% 24-Apr-14 10-May-14 6d

Construction Road Construction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 0d 0d

Milling, Asphalt WorMilling, Asphalt Works( Wearing) Intersection 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstruPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi Al BPROJECT 02 Wadi Al Balat Road 183d 28-Nov-13 A 17-Jun-14 50d

PROJECT 02 PreconstrucPROJECT 02 Preconstruction Phase 0d 0d

PROJECT 02 Conformed PROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizationPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstructionPROJECT 02 Construction Phase 183d 28-Nov-13 A 17-Jun-14 50d

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 97d 28-Nov-13 A 14-May-14 41d

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 62d 23-Feb-14 A 14-May-14 21d

Plan Profile and CroPlan Profile and Cross Sections 38d 23-Feb-14 A 14-Apr-14 0d
WAB0150 from St. 0+710 to St. 1+645 main road area C 12d 50% 23-Feb-14 A 07-Apr-14 2d
WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to St. B0+090 12d 0% 01-Apr-14* 14-Apr-14 0d

Concrete Retaining Concrete Retaining Walls 12d 15-Apr-14 29-Apr-14 0d
WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. B0+010 To St. B0+020 RHS 12d 0% 15-Apr-14 29-Apr-14 0d

Pipe CulvertsPipe Culverts 22d 08-Apr-14 05-May-14 26d
WAB0270 New Pipe Culvert (1000mm Dia.) Length 19 LM @ St. 1+131.5 12d 0% 08-Apr-14 22-Apr-14 5d
WAB0285 Crossing pipe culvert (400 m Dia)  length 13LM @st.-0+025 12d 0% 15-Apr-14 29-Apr-14 30d
WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12d 0% 21-Apr-14 05-May-14 2d

Stone WallsStone Walls 12d 01-Apr-14 14-Apr-14 28d
WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  & St. 0+815 to 0+835 RH 12d 0% 01-Apr-14 14-Apr-14 28d

OtheresOtheres 24d 15-Apr-14 14-May-14 21d
WAB0320 Concrete curbstone ,edge beam, medians and side walk 12d 0% 15-Apr-14 29-Apr-14 6d
WAB0330 Concrete Ditches ,Concret protection, existing stairs and ramps 12d 0% 30-Apr-14 14-May-14 6d
WAB0325 Ribrab @(0+440 & 0+600)LHS 12d 0% 30-Apr-14 14-May-14 21d

PROJECT 02 Material SPROJECT 02 Material Submittals 89d 28-Nov-13 A 05-May-14 49d

SubmittalsSubmittals 89d 28-Nov-13 A 05-May-14 49d
WAB0425 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 07-Apr-14 49d
WAB0435 Geo-Cell 12d 0% 21-Apr-14 05-May-14 49d

PROJECT 02 ConstructionPROJECT 02 Construction 183d 13-Jan-14 A 17-Jun-14 50d

Implement Traffic ContImplement Traffic Control 5d 02-Apr-14 07-Apr-14 0d
WAB0105 Implement Traffic Control Phase 3 and 4 5d 0% 02-Apr-14* 07-Apr-14 0d

Phase #1 ConstructionPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 97d 13-Jan-14 A 14-May-14 60d
WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 13-Jan-14 A 13-May-14 22d
WAB0555 Road Excavation Including (Cut/Fill) from St. 0+700 to St. 0+901 26d 80% 19-Jan-14 A 07-Apr-14 90d
WAB0550 Road Excavation Including (Cut/Fill)  from St. 0+180 to St. 0+700 26d 95% 10-Feb-14 A 02-Apr-14 4d
WAB0560 Subgrade , Topping & Benching 26d 70% 25-Feb-14 A 09-Apr-14 0d
WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ St. 0+327 15d 80% 11-Mar-14 A 03-Apr-14 92d
WAB0630 20 cm Thick Base Course- First Layer 15d 15% 20-Mar-14 A 15-Apr-14 0d
WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 0% 01-Apr-14 14-Apr-14 51d
WAB0590 Replace Existing Box Culvert to new double box culvert 1.5x1.5 @ St. 0+674.5 24d 0% 01-Apr-14 29-Apr-14 4d
WAB0660 Reconstruct stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  & St. 0+815 23d 0% 15-Apr-14 14-May-14 28d
WAB0650 20 cm Thick Base Course- Second Layer 15d 0% 15-Apr-14 05-May-14 0d

Phase #2 From St.. 0+9Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 20-Jan-14 A 17-Jun-14 0d
WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence)/Coordination 131d 50.57% 20-Jan-14 A 17-Jun-14 0d
WAB0750 Road Excavation Including (Cut/Fill)  From St. 0+901  To St. 1+290 30d 65% 21-Jan-14 A 13-Apr-14 17d
WAB0790 Road Excavation Including (Cut/Fill) From St. 1+290  To St. 1+645 30d 65% 22-Jan-14 A 13-Apr-14 0d
WAB0795 Subgrade , Topping & Benching 21d 0% 08-Apr-14 05-May-14 0d
WAB0798 Replace Existing Pipe  Culvert to New Pipe Culvert 1000mm @ St. 1+131.5 12d 0% 23-Apr-14 07-May-14 5d

Phase #3 Seg. A  and SPhase #3 Seg. A  and Seg. B 32d 14-Apr-14 15-May-14 1d

Seg. A  from St. A0+Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 26d 14-Apr-14 15-May-14 0d
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WAB0860 Maintain Traffic Control and Safety Plan/Coordination 26d 0% 14-Apr-14 15-May-14 0d
WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 8d 0% 15-Apr-14 24-Apr-14 5d
WAB0885 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS 10d 0% 30-Apr-14 12-May-14 0d
WAB0890 20 cm Thick Base Course- First Layer 6d 0% 30-Apr-14 07-May-14 0d

Seg. A  from St. A0+Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 0d 0d

Phase #4 ConstructionPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B & From St.1+400 to St. 1+645 Area C 0d 0d

Asphalt Works ( WearinAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstruPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 KharbathPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 141d 28-Nov-13 A 03-Jun-14 64d

PROJECT 03 PreconstrucPROJECT 03 Preconstruction Phase 0d 0d

PROJECT 03 Conformed PROJECT 03 Conformed Drawings and Coordination 0d 0d

PROJECT 03 MobilizationPROJECT 03 Mobilization 0d 0d

PROJECT 03 ConstructionPROJECT 03 Construction Phase 141d 28-Nov-13 A 03-Jun-14 64d

PROJECT 03 ConstructioPROJECT 03 Construction Submittals 125d 28-Nov-13 A 14-May-14 53d

PROJECT 03 Shop DraPROJECT 03 Shop Drawing Submittals 49d 30-Mar-14 A 14-May-14 53d

Plan Profile and CroPlan Profile and Cross Sections 12d 31-Mar-14 A 14-Apr-14 13d
KHR0160 From St.1+720  To St.2+170 12d 50% 31-Mar-14 A 07-Apr-14 16d
KHR0162 Access Roads 12d 0% 01-Apr-14 14-Apr-14 13d

Concrete Gravity or Concrete Gravity or retaining walls 12d 08-Apr-14 22-Apr-14 16d
KHR0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12d 0% 08-Apr-14 22-Apr-14 16d

Stone WallsStone Walls 28d 30-Mar-14 A 07-Apr-14 46d
KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS 12d 50% 30-Mar-14 A 07-Apr-14 27d
KHR0255 Stone Wall From  St. 1+990 To St. 2+090 LHS 12d 50% 30-Mar-14 A 07-Apr-14 35d
KHR0260 Stone Wall From   St. 2+120 To St. 2+190 LHS 12d 50% 30-Mar-14 A 07-Apr-14 46d

Pipe CulvertsPipe Culverts 0d 0d

OtheresOtheres 24d 15-Apr-14 14-May-14 43d
KHR0275 Concrete curbstone ,edge beam, medians and side walk From St. C0+980 To St. C1+186 LHS 12d 0% 15-Apr-14 29-Apr-14 55d
KHR0280 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 15-Apr-14 29-Apr-14 13d
KHR0290 Gurad Rail 12d 0% 30-Apr-14 14-May-14 13d
KHR0295 Hand Rail 12d 0% 30-Apr-14 14-May-14 13d

PROJECT 03 Material SPROJECT 03 Material Submittals 12d 28-Nov-13 A 07-Apr-14 47d

SubmittalsSubmittals 12d 28-Nov-13 A 07-Apr-14 47d
KHR0355 Bituminous Wearing Course-Mix Design 12d 50% 28-Nov-13 A 07-Apr-14 47d

PROJECT 03 ConstructionPROJECT 03 Construction 123d 02-Feb-14 A 03-Jun-14 64d

Implement Traffic ContImplement Traffic Control 0d 0d

Phase#1 Construction Phase#1 Construction Road From St. 0+060  To St. 0+500 Area B 0d 0d

Phase#2 Construction Phase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 67d 02-Feb-14 A 23-Apr-14 76d
KHR0530 MaintainT.C & safety (totally closed with access to local residence)/Coordination 49d 61.22% 02-Feb-14 A 23-Apr-14 30d
KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 40% 29-Mar-14 A 09-Apr-14 88d
KHR0600 15 cm Thick Base Course- Second Layer 12d 0% 01-Apr-14 14-Apr-14 2d
KHR0604 Pre Cast Concrete Curbstone Works and Side Walk From St. 0+500 to St. 0+635 LHS & St. 0+530 to St. 0+710 R 7d 0% 15-Apr-14 23-Apr-14 30d

Asphalt Works from StAsphalt Works from Sta.0+000 to Sta.0+946.5 8d 15-Apr-14 24-Apr-14 33d
KHR0609 Milling Works 2d 0% 15-Apr-14 16-Apr-14 33d
KHR0611 Leveling and manholes adjustment 3d 0% 17-Apr-14 21-Apr-14 33d
KHR0613 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 22-Apr-14 24-Apr-14 33d

Phase#3 Construction Phase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 57d 25-Feb-14 A 10-May-14 0d
KHR0614 Maintain T.C & safety (totally closed with access to local residence)/Coordination/Relocation Exist. Utilities & trees 44d 27.27% 25-Feb-14 A 10-May-14 0d
KHR0620 Construct Concrete Wall from St.1+090 to St. 1+155.3 LHS 21d 0% 01-Apr-14 26-Apr-14 0d
KHR0625 Construct Concrete Wall from St.1+218 to St. 1+300 LHS 21d 0% 08-Apr-14 04-May-14 0d
KHR0635 15 cm Thick Base Course- First Layer 12d 0% 12-Apr-14 26-Apr-14 2d
KHR0640 Stone Wall From St. 1+040To St. 1+085 RHS 15d 0% 14-Apr-14 03-May-14 6d
KHR0630 Construct Concrete Wall from St.1+300 to St. 1+390 LHS 21d 0% 14-Apr-14 10-May-14 0d
KHR0645 15 cm Thick Base Course- Second Layer 12d 0% 26-Apr-14 10-May-14 0d
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Phase#4 Construction Phase#4 Construction Road From St.1+500  To St.2+170  Area C 54d 20-Mar-14 A 03-Jun-14 0d
KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 47d 5% 20-Mar-14 A 03-Jun-14 0d
KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 20% 21-Mar-14 A 24-Apr-14 20d
KHR0680 Double Box  Culvert 1.5mX1.5 @St. 1+670 21d 0% 01-Apr-14 26-Apr-14 20d
KHR0660 Removing existing wall & construct new gravity wall from St. 2+140 to St. 2+190 RHS 15d 0% 23-Apr-14 11-May-14 16d

Asphalt Works( WearinAsphalt Works( Wearing)  and Miscellaneous Works 0d 0d

PROJECT 03 Post ConstruPROJECT 03 Post Construction Phase 0d 0d

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Multiple Roads ProjecMultiple Roads Project  (Middle) 252d 06-Nov-13 A 06-Aug-14 0d

MilestonesMilestones 239d 06-Nov-13 A 06-Aug-14 0d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A
MRM0000 Start Date NTP 0d 100% 06-Nov-13 A

Intermediate MilestonesIntermediate Milestones 239d 06-Nov-13 A 06-Aug-14 0d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 73d 10-Nov-13 A 19-Feb-14 A
MRM0025 Start Preconstruction Submittal 0d 100% 10-Nov-13 A
MRM0030 Finish  Preconstruction Submittal 0d 100% 19-Feb-14 A

PROJECT 01  Sinjil MainPROJECT 01  Sinjil Main Entrance Road 239d 06-Nov-13 A 06-Aug-14 0d

MobilizationMobilization 63d 06-Nov-13 A 21-Dec-13 A
MRM0035 Start Mobilization 0d 100% 06-Nov-13 A
MRM0040 Finish Mobilization 0d 100% 21-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A
MRM0045 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0065 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 04-Jan-14 A 04-Jan-14 A
MRM0075 Start Construction (Ground Breaking) 0d 100% 04-Jan-14 A

Project DurationProject Duration 239d 06-Nov-13 A 06-Aug-14 0d
MRM0085 Project Duration  (Calendar  Days) 239d 46.53% 06-Nov-13 A 06-Aug-14 0d
MRM0090 Project Duration  (Working  Days) 188d 49.57% 06-Nov-13 A 06-Aug-14 0d
MRM0095 Construction Duration  (Working  Days) 124d 25.91% 04-Jan-14 A 03-Aug-14 0d

PROJECT 02 Wadi Al BaPROJECT 02 Wadi Al Balat Road 210d 06-Nov-13 A 03-Jul-14 0d

MobilizationMobilization 19d 06-Nov-13 A 29-Dec-13 A
MRM0100 Start Mobilization 0d 100% 06-Nov-13 A
MRM0105 Finish Mobilization 0d 100% 29-Dec-13 A

Shop DrawingShop Drawing 0d 19-Dec-13 A 19-Dec-13 A
MRM0110 Start Shop Drawing Submittal 0d 100% 19-Dec-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0117 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 14-Jan-14 A 14-Jan-14 A
MRM0120 Start Construction (Ground Breaking) 0d 100% 14-Jan-14 A

Project DurationProject Duration 210d 06-Nov-13 A 03-Jul-14 0d
MRM0124 Project Duration  (Calendar  Days) 210d 55.48% 06-Nov-13 A 03-Jul-14 0d
MRM0126 Project Duration  (Working  Days) 164d 52.9% 06-Nov-13 A 03-Jul-14 0d
MRM0128 Construction Duration  (Working  Days) 113d 33.41% 14-Jan-14 A 30-Jun-14 0d

PROJECT 03 Kharbatha PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 A 06-Jul-14 0d

MobilizationMobilization 76d 06-Nov-13 A 01-Jan-14 A
MRM0130 Start Mobilization 0d 100% 06-Nov-13 A
MRM0132 Finish Mobilization 0d 100% 01-Jan-14 A

Shop DrawingShop Drawing 0d 28-Nov-13 A 28-Nov-13 A
MRM0134 Start Shop Drawing Submittal 0d 100% 28-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0138 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 05-Jan-14 A 05-Jan-14 A
MRM0142 Start Construction (Ground Breaking) 0d 100% 05-Jan-14 A

Project DurationProject Duration 208d 06-Nov-13 A 06-Jul-14 0d
MRM0148 Project Duration  (Calendar  Days) 208d 53.53% 06-Nov-13 A 06-Jul-14 0d
MRM0150 Project Duration  (Working  Days) 162d 51.48% 06-Nov-13 A 06-Jul-14 0d
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MRM0160 Construction Duration  (Working  Days) 115d 34.95% 05-Jan-14 A 30-Jun-14 0d

Task order DurationTask order Duration 239d 06-Nov-13 A 06-Aug-14 0d
MRM0170 Project Duration  (Calendar  Days) 239d 46.53% 06-Nov-13 A 06-Aug-14 0d
MRM0180 Project Duration  (Working  Days) 188d 49.5% 06-Nov-13 A 06-Aug-14 0d

Pre Construction PhaPre Construction Phase 71d 10-Nov-13 A 19-Feb-14 A

Pre Construction SubmitPre Construction Submittals 71d 10-Nov-13 A 19-Feb-14 A
MRM0200 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 25-Nov-13 A
MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 10-Nov-13 A 13-Nov-13 A
MRM0220 Existing Survey Plan for (Project 01) 10d 100% 12-Nov-13 A 19-Nov-13 A
MRM0215 Subcontractors' profile 10d 100% 12-Nov-13 A 19-Nov-13 A
MRM0210 Testing Lab 10d 100% 12-Nov-13 A 13-Nov-13 A
MRM0230 Existing Survey Plan for (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 27-Nov-13 A
MRM0270 Dilapidation Survey (Project 01) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0280 Dilapidation Survey (Project 02) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0290 Dilapidation Survey (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0300 Risk Management Plan (Project 01) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0310 Risk Management Plan (Project 02) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0320 Risk Management Plan (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0345 Submittal Schedule 10d 100% 17-Nov-13 A 14-Jan-14 A
MRM0330 QCP-Quality Control Program 10d 100% 17-Nov-13 A 06-Jan-14 A
MRM0250 Safety Plan 10d 100% 17-Nov-13 A 07-Dec-13 A
MRM0410 Environmental Mitigation Plan 10d 100% 17-Nov-13 A 06-Jan-14 A
MRM0335 Field Offices Location & Layout 10d 100% 17-Nov-13 A 21-Nov-13 A
MRM0380 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A
MRM0390 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A
MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 19-Nov-13 A 20-Nov-13 A
MRM0350 Coordination with local Authorities Plan 10d 100% 20-Nov-13 A 01-Dec-13 A
MRM0400 Method Statement Plan 10d 100% 20-Nov-13 A 24-Dec-13 A
MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 27-Nov-13 A 03-Dec-13 A
MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 01-Dec-13 A 19-Feb-14 A
MRM0340 Insurances 10d 100% 02-Dec-13 A 05-Dec-13 A
MRM0460 Traffic Control Plan (Project 03) 10d 100% 09-Dec-13 A 24-Dec-13 A
MRM0450 Traffic Control Plan (Project 02) 10d 100% 19-Dec-13 A 24-Dec-13 A
MRM0440 Traffic Control Plan (Project 01) 10d 100% 19-Dec-13 A 24-Dec-13 A
MRM0325 Key Personnel Plan 10d 100% 25-Dec-13 A 06-Jan-14 A
MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 06-Jan-14 A
MRM0425 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 238d 06-Nov-13 A 02-Jul-14 36d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 89d 06-Nov-13 A 09-Apr-14 0d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 09-Apr-14 0d
SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 19-Dec-13 A
SIN0000 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A
SIN0015 Coordination with local Authorities 40d 100% 06-Nov-13 A 26-Dec-13 A
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 85% 06-Nov-13 A 09-Apr-14 0d

PROJECT 01  MobilizatioPROJECT 01  Mobilization 64d 06-Nov-13 A 21-Dec-13 A
SIN0020 Mobilization Total Cost (4.0%) 1d 100% 06-Nov-13 A 21-Dec-13 A
SIN0030 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 14-Nov-13 A 02-Dec-13 A
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SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A
SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A
SIN0055 Install Temporary Project Sign 2d 100% 21-Dec-13 A 21-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 238d 26-Nov-13 A 02-Jul-14 36d

PROJECT 01 ConstructiPROJECT 01 Construction Submittals 135d 26-Nov-13 A 07-Apr-14 89d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 135d 26-Nov-13 A 07-Apr-14 89d

Plan Profile and CrPlan Profile and Cross Sections 22d 26-Nov-13 A 25-Mar-14 A
SIN0140 From St. 0+046  To St. 0+410 12d 100% 26-Nov-13 A 28-Jan-14 A
SIN0150 From St. 0+410 To St. 0+700 12d 100% 23-Jan-14 A 04-Mar-14 A
SIN0160 From St. 0+700 To St. 1+200 12d 100% 12-Mar-14 A 25-Mar-14 A

Water lineWater line 27d 12-Mar-14 A 07-Apr-14 27d
SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 12-Mar-14 A 19-Mar-14 A
SIN0195 From Sta.A0+700 to Sta. 1+200 12d 50% 27-Mar-14 A 07-Apr-14 27d

Concrete retaining Concrete retaining walls 48d 29-Jan-14 A 07-Apr-14 14d
SIN0200 Formwork System  for Retaining Wall 12d 100% 29-Jan-14 A 04-Feb-14 A
SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 04-Feb-14 A 05-Feb-14 A
SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 17-Feb-14 A 24-Feb-14 A
SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 25-Feb-14 A 11-Mar-14 A
SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 50% 16-Mar-14 A 07-Apr-14 14d
SIN0220 Gravity Walls St.0+795 to 0+826 RHS 12d 50% 16-Mar-14 A 07-Apr-14 1d
SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 23-Mar-14 A 24-Mar-14 A

Pipe CulvertsPipe Culverts 113d 19-Dec-13 A 24-Mar-14 A
SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 19-Dec-13 A 11-Feb-14 A
SIN0270 RC Dia. 600 and 400 MM drainage pipe system from 0+816 to 0+970 LHS 12d 100% 13-Mar-14 A 19-Mar-14 A
SIN0300 RC Dia. 600 and 400 MM drainage pipe system from St.1+270 to St1+390 LHS 12d 100% 19-Mar-14 A 24-Mar-14 A

Stone WallsStone Walls 22d 16-Mar-14 A 07-Apr-14 89d
SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 16-Mar-14 A 24-Mar-14 A
SIN1310 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 50% 18-Mar-14 A 07-Apr-14 89d
SIN0318 Stone wall from St.  0+872 to 0+891 LHS 12d 50% 31-Mar-14 A 07-Apr-14 25d

OtheresOtheres 12d 31-Mar-14 A 07-Apr-14 32d
SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 50% 31-Mar-14 A 07-Apr-14 32d

PROJECT 01 Material PROJECT 01 Material Submittals 113d 28-Nov-13 A 07-Apr-14 48d

SubmittalsSubmittals 113d 28-Nov-13 A 07-Apr-14 48d
SIN0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0439 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 07-Apr-14 44d
SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0446 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0448 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0406 Concrete Mix Design including Cement type 12d 100% 10-Dec-13 A 23-Dec-13 A
SIN0409 Base Course Source 12d 100% 30-Dec-13 A 03-Feb-14 A
SIN0432 Concrete joint sealant material 12d 100% 31-Dec-13 A 11-Feb-14 A
SIN0408 Concrete Pipes 12d 100% 31-Dec-13 A 11-Feb-14 A
SIN0449 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
SIN0412 Curbstone 12d 100% 31-Dec-13 A 14-Jan-14 A
SIN0452 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A
SIN0428 Street Lighting 12d 50% 13-Mar-14 A 07-Apr-14 48d
SIN0444 Galvanized steel Handrail 12d 100% 18-Mar-14 A 24-Mar-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 0d 0d

PROJECT 01 ConstructiPROJECT 01 Construction 220d 28-Dec-13 A 02-Jul-14 1d

Implement Traffic ConImplement Traffic Control 5d 28-Dec-13 A 31-Dec-13 A
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SIN0522 Implement Traffic Control  Phase 1 5d 100% 28-Dec-13 A 31-Dec-13 A

Phase1 from St. 0+046Phase1 from St. 0+046 to St. 1+481 216d 31-Dec-13 A 02-Jul-14 1d

Construction RoadConstruction Road From St. 0+046  To St. 0+410 Area C 99d 31-Dec-13 A 26-May-14 8d
SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 39.47% 31-Dec-13 A 26-May-14 2d
SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 04-Jan-14 A 18-Feb-14 A
SIN0544 Topping layer St. A0+046 to St.A0+300 12d 100% 11-Feb-14 A 27-Feb-14 A
SIN0546 Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 16-Feb-14 A 01-Apr-14 54d
SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 90% 25-Feb-14 A 03-Apr-14 52d
SIN0552 Benching from St. A0+070 to st. A0+100 RHS 10d 100% 27-Feb-14 A 08-Mar-14 A
SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 95% 27-Feb-14 A 01-Apr-14 53d
SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+046  To St. 0+410 8d 100% 22-Mar-14 A 29-Mar-14 A
SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 80% 24-Mar-14 A 03-Apr-14 0d

Construction RoadConstruction Road From St. 0+410 To St. 0+720 Area B 69d 27-Feb-14 A 11-Jun-14 2d
SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 20% 27-Feb-14 A 11-Jun-14 2d
SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 01-Mar-14 A 09-Mar-14 A
SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+410 To St. 0+720 8d 90% 29-Mar-14 A 01-Apr-14 29d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+046 to St. 0+720 0d 0d

Construction RoadConstruction Road From St. 0+720 To St. 1+200 Area B 75d 31-Mar-14 A 02-Jul-14 0d
SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 0% 31-Mar-14 A 02-Jul-14 0d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+720 to St. 1+200 0d 0d

Construction RoadConstruction Road From St.1+200  To St. 1+481 RHS & LHS Area B 0d 0d

Phase 2 IntersectionPhase 2 Intersection 0d 0d

From St. A0+000 ToFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 0d 0d

Construction RoadConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 0d 0d

Milling, Asphalt WoMilling, Asphalt Works( Wearing) Intersection 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi Al PROJECT 02 Wadi Al Balat Road 252d 06-Nov-13 A 17-Jun-14 50d

PROJECT 02 PreconstruPROJECT 02 Preconstruction Phase 127d 06-Nov-13 A 29-Dec-13 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 127d 06-Nov-13 A 15-Dec-13 A
WAB0005 Coordination with local Authorities 40d 100% 06-Nov-13 A 15-Dec-13 A
WAB0010 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A
WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 15-Dec-13 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 20d 06-Nov-13 A 29-Dec-13 A
WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 06-Nov-13 A 10-Nov-13 A
WAB0055 Mobilization Total Cost (4.0%) 19d 100% 06-Nov-13 A 29-Dec-13 A
WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
WAB0060 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 12-Nov-13 A 30-Nov-13 A
WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 30-Nov-13 A 19-Dec-13 A
WAB0089 Install Temporary Project Sign 2d 100% 29-Dec-13 A 29-Dec-13 A

PROJECT 02 ConstructioPROJECT 02 Construction Phase 252d 28-Nov-13 A 17-Jun-14 50d

PROJECT 02 ConstructiPROJECT 02 Construction Submittals 151d 28-Nov-13 A 07-Apr-14 60d

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 151d 19-Dec-13 A 07-Apr-14 2d

Plan Profile and CrPlan Profile and Cross Sections 97d 19-Dec-13 A 07-Apr-14 2d
WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 100% 19-Dec-13 A 26-Feb-14 A
WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 19-Dec-13 A 26-Feb-14 A
WAB0150 from St. 0+710 to St. 1+645 main road area C 12d 50% 23-Feb-14 A 07-Apr-14 2d

Concrete RetainingConcrete Retaining Walls 0d 0d

Pipe CulvertsPipe Culverts 19d 12-Feb-14 A 19-Mar-14 A
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WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 100% 12-Feb-14 A 02-Mar-14 A
WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 100% 12-Feb-14 A 19-Mar-14 A
WAB0260 Double box culvert (1.5x1.5) @sta.0+674.5 Length 19LM 12d 100% 23-Feb-14 A 17-Mar-14 A

Stone WallsStone Walls 0d 0d

OtheresOtheres 0d 0d

PROJECT 02 Material PROJECT 02 Material Submittals 106d 28-Nov-13 A 07-Apr-14 49d

SubmittalsSubmittals 106d 28-Nov-13 A 07-Apr-14 49d
WAB0415 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0420 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0425 Bituminous Binder Course-Mix Design 12d 50% 28-Nov-13 A 07-Apr-14 49d
WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0445 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0450 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0395 Concrete joint sealant material 12d 100% 21-Dec-13 A 11-Feb-14 A
WAB0455 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
WAB0370 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
WAB0360 Pipe Culverts 12d 100% 31-Dec-13 A 11-Feb-14 A
WAB0460 Traffic sign 12d 100% 05-Jan-14 A 14-Jan-14 A
WAB0355 Concrete Mix Design including Cement type 12d 100% 13-Jan-14 A 15-Jan-14 A
WAB0365 Base Course Source 12d 100% 09-Mar-14 A 11-Mar-14 A

PROJECT 02 ConstructiPROJECT 02 Construction 252d 29-Dec-13 A 17-Jun-14 50d

Implement Traffic ConImplement Traffic Control 5d 29-Dec-13 A 05-Jan-14 A
WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 29-Dec-13 A 05-Jan-14 A

Phase #1 ConstructioPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 87d 13-Jan-14 A 13-May-14 60d
WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 13-Jan-14 A 13-May-14 22d
WAB0545 Road Excavation Including (Cut/Fill)  from St. 0+000 to St. 0+180 21d 100% 14-Jan-14 A 19-Mar-14 A
WAB0555 Road Excavation Including (Cut/Fill) from St. 0+700 to St. 0+901 26d 80% 19-Jan-14 A 07-Apr-14 90d
WAB0550 Road Excavation Including (Cut/Fill)  from St. 0+180 to St. 0+700 26d 95% 10-Feb-14 A 02-Apr-14 4d
WAB0560 Subgrade , Topping & Benching 26d 70% 25-Feb-14 A 09-Apr-14 0d
WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ St. 0+327 15d 80% 11-Mar-14 A 03-Apr-14 92d
WAB0630 20 cm Thick Base Course- First Layer 15d 15% 20-Mar-14 A 15-Apr-14 0d

Phase #2 From St.. 0+Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 20-Jan-14 A 17-Jun-14 0d
WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence)/Coordination 131d 50.57% 20-Jan-14 A 17-Jun-14 0d
WAB0750 Road Excavation Including (Cut/Fill)  From St. 0+901  To St. 1+290 30d 65% 21-Jan-14 A 13-Apr-14 17d
WAB0790 Road Excavation Including (Cut/Fill) From St. 1+290  To St. 1+645 30d 65% 22-Jan-14 A 13-Apr-14 0d

Phase #3 Seg. A  and Phase #3 Seg. A  and Seg. B 0d 0d

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 0d 0d

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 0d 0d

Phase #4 ConstructioPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B & From St.1+400 to St. 1+645 Area C 0d 0d

Asphalt Works ( WearAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 211d 06-Nov-13 A 03-Jun-14 64d

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 40d 06-Nov-13 A 01-Jan-14 A

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 40d 06-Nov-13 A 15-Dec-13 A
KHR0000 Coordination with local Authorities 40d 100% 06-Nov-13 A 15-Dec-13 A
KHR0010 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A

PROJECT 03 MobilizationPROJECT 03 Mobilization 23d 06-Nov-13 A 01-Jan-14 A
KHR0055 Mobilization Total Cost (4.0%) 22d 100% 06-Nov-13 A 01-Jan-14 A
KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
KHR0060 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
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KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 16-Nov-13 A 03-Dec-13 A
KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani Hareth-Ein Ayoub office) 4d 100% 30-Nov-13 A 19-Dec-13 A
KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani Hareth-Ein Ayoub office) 4d 100% 30-Nov-13 A 19-Dec-13 A
KHR0090 Install Temporary Project Sign 2d 100% 29-Dec-13 A 01-Jan-14 A

PROJECT 03 ConstructioPROJECT 03 Construction Phase 210d 28-Nov-13 A 03-Jun-14 64d

PROJECT 03 ConstructiPROJECT 03 Construction Submittals 150d 28-Nov-13 A 07-Apr-14 47d

PROJECT 03 Shop DrPROJECT 03 Shop Drawing Submittals 137d 28-Nov-13 A 07-Apr-14 46d

Plan Profile and CrPlan Profile and Cross Sections 109d 28-Nov-13 A 07-Apr-14 16d
KHR0140 From St.0+000  To St. 0+960 12d 100% 28-Nov-13 A 17-Dec-13 A
KHR0150 From St. 0+960 To St.1+720 12d 100% 17-Feb-14 A 24-Feb-14 A
KHR0160 From St.1+720  To St.2+170 12d 50% 31-Mar-14 A 07-Apr-14 16d

Concrete Gravity oConcrete Gravity or retaining walls 12d 04-Mar-14 A 12-Mar-14 A
KHR0164 Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS 12d 100% 04-Mar-14 A 12-Mar-14 A
KHR0168 Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS 12d 100% 09-Mar-14 A 12-Mar-14 A
KHR0195 Retaining Wall from Sta.1+300 To Sta.1+390 LHS 12d 100% 12-Mar-14 A 12-Mar-14 A

Stone WallsStone Walls 106d 23-Dec-13 A 07-Apr-14 46d
KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR1000 Stone Wall From  St. 0+635 To St. 0+664 LHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR1010 Stone Wall From  St. 0+796 To St. 0+835 LHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 100% 23-Feb-14 A 02-Mar-14 A
KHR0231 Stone Wall from Sta.0+690 to Sta.0+770 LHS 12d 100% 23-Feb-14 A 02-Mar-14 A
KHR0232 Stone Wall from  Sta.0+760 to Sta.0+860 RHS 12d 100% 23-Feb-14 A 02-Mar-14 A
KHR0233 Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 100% 25-Feb-14 A 04-Mar-14 A
KHR0244 Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 100% 25-Feb-14 A 04-Mar-14 A
KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS 12d 50% 30-Mar-14 A 07-Apr-14 27d
KHR0255 Stone Wall From  St. 1+990 To St. 2+090 LHS 12d 50% 30-Mar-14 A 07-Apr-14 35d
KHR0260 Stone Wall From   St. 2+120 To St. 2+190 LHS 12d 50% 30-Mar-14 A 07-Apr-14 46d

Pipe CulvertsPipe Culverts 12d 25-Feb-14 A 10-Mar-14 A
KHR0265 Box culvert St.1+665 and Retaining wall from Sta.1+650 to Sta.1+690 RHS&from Sta.1+640 to Sta.1+690 LHS 12d 100% 25-Feb-14 A 10-Mar-14 A

OtheresOtheres 12d 25-Feb-14 A 04-Mar-14 A
KHR0270 Side Walk from Sta.0+000 to Sta.0+500 12d 100% 25-Feb-14 A 04-Mar-14 A

PROJECT 03 Material PROJECT 03 Material Submittals 116d 28-Nov-13 A 07-Apr-14 47d

SubmittalsSubmittals 116d 28-Nov-13 A 07-Apr-14 47d
KHR0345 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0350 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0355 Bituminous Wearing Course-Mix Design 12d 50% 28-Nov-13 A 07-Apr-14 47d
KHR0375 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0380 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0365 Concrete joint sealant material 12d 100% 31-Dec-13 A 06-Jan-14 A
KHR0305 Pipe Culverts 12d 100% 31-Dec-13 A 06-Jan-14 A
KHR0385 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
KHR0320 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
KHR0390 Traffic sign 12d 100% 05-Jan-14 A 14-Jan-14 A
KHR0310 Base Course Source 12d 100% 09-Jan-14 A 05-Feb-14 A
KHR0360 Galvanized steel Handrail 12d 100% 18-Mar-14 A 24-Mar-14 A

PROJECT 03 ConstructiPROJECT 03 Construction 165d 29-Dec-13 A 03-Jun-14 64d

Implement Traffic ConImplement Traffic Control 5d 29-Dec-13 A 03-Jan-14 A
KHR0397 Implement Traffic Control Phase 1,2,3 & 4 5d 100% 29-Dec-13 A 03-Jan-14 A

Phase#1 ConstructionPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 69d 04-Jan-14 A 23-Mar-14 A
KHR0460 MaintainT.C & safety (totally closed with access to local residence)/Coordination 38d 100% 04-Jan-14 A 08-Mar-14 A
KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 05-Jan-14 A 18-Jan-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug ep
Qtr 4 Qtr 1 Qtr 2 Qtr 3
2013 2014

03-Jun-14
07-Apr-14
07-Apr-14
07-Apr-14

12-Mar-14 A

07-Apr-14

10-Mar-14 A

04-Mar-14 A

07-Apr-14
07-Apr-14

03-Jun-14
03-Jan-14 A

23-Mar-14 A

Construction Program

Completed & In Progress Activities

TO11

Multiple Roads Project (Middle)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

KHR0472 Topping layer from sta 0+070 to sta 0+130 3d 100% 11-Jan-14 A 13-Jan-14 A
KHR0475 Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 11-Jan-14 A 14-Jan-14 A
KHR0490 15 cm Thick Base Course- First Layer 12d 100% 13-Jan-14 A 08-Feb-14 A
KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 18-Jan-14 A 25-Feb-14 A
KHR0520 Pre Cast Concrete Curbstone Works and Side Walk from St. 0+060 to St. 0+500 7d 100% 04-Mar-14 A 08-Mar-14 A
KHR0500 Stone Wall From St. 0+428To St. 0+443 LHS 8d 100% 16-Mar-14 A 23-Mar-14 A

Phase#2 ConstructionPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 67d 02-Feb-14 A 23-Apr-14 76d
KHR0530 MaintainT.C & safety (totally closed with access to local residence)/Coordination 49d 61.22% 02-Feb-14 A 23-Apr-14 30d
KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 03-Feb-14 A 08-Feb-14 A
KHR0545 Topping layer from sta 0+580 to sta 0+800 8d 100% 05-Feb-14 A 15-Feb-14 A
KHR0555 Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 12-Feb-14 A 17-Feb-14 A
KHR0560 Stone Wall From St. 0+635to St. 0+693LHS 21d 100% 18-Feb-14 A 11-Mar-14 A
KHR0562 15 cm Thick Base Course- First Layer 12d 100% 24-Feb-14 A 26-Mar-14 A
KHR0585 Installation 2 inch water pipes   0+740, 0+770, 0+795, 0+820, 0+880, 0+900 and 0+930 5d 100% 13-Mar-14 A 18-Mar-14 A
KHR0565 Stone Wall From  St. 0+796 To St. 0+835 LHS 8d 100% 14-Mar-14 A 19-Mar-14 A
KHR0608 Stone wall  St. 0+910  to St. 0+940LHS 4d 100% 19-Mar-14 A 23-Mar-14 A
KHR0575 Stone Wall From St. 0+520 to St. 0+536LHS 4d 100% 20-Mar-14 A 27-Mar-14 A
KHR0595 Stone wall  St. 0+760  to St. 0+860 RHS 14d 100% 22-Mar-14 A 27-Mar-14 A
KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 40% 29-Mar-14 A 09-Apr-14 88d

Asphalt Works from SAsphalt Works from Sta.0+000 to Sta.0+946.5 0d 0d

Phase#3 ConstructionPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 54d 25-Feb-14 A 10-May-14 0d
KHR0614 Maintain T.C & safety (totally closed with access to local residence)/Coordination/Relocation Exist. Utilities & trees 44d 27.27% 25-Feb-14 A 10-May-14 0d
KHR0615 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 26-Feb-14 A 20-Mar-14 A
KHR0617 Topping  layer at St. 0+940 to 0+1+100 5d 100% 11-Mar-14 A 11-Mar-14 A

Phase#4 ConstructionPhase#4 Construction Road From St.1+500  To St.2+170  Area C 48d 20-Mar-14 A 03-Jun-14 0d
KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 47d 5% 20-Mar-14 A 03-Jun-14 0d
KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 20% 21-Mar-14 A 24-Apr-14 20d

Asphalt Works( WeariAsphalt Works( Wearing)  and Miscellaneous Works 9d 08-Mar-14 A 18-Mar-14 A
KHR0895 install 6" SN8 PVC sleeves including excavation, single size bedding and backfilling, 9d 100% 08-Mar-14 A 18-Mar-14 A

PROJECT 03 Post ConstPROJECT 03 Post Construction Phase 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Construction Program

Completed & In Progress Activities
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Level of Effort
Summary

Page 7 of 7 Date Revision Checked Approved
03-Apr-14

56



C │Progress S-Curve Versus Actual        

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

57



Total Contract Value:  $       6,675,844 

Total Contract Value (Without Day work):  $       6,325,844 

Total Contract Value (VO1-BL2):  $       6,468,662 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline1) 184,353$            61,718$             184,996$      605,408$      792,506$      969,973$      855,250$      2,610,479$    61,161$        $6,325,844

 Planned  Value (CUM) 184,353$            246,071$           431,067$      1,036,475$    1,828,981$    2,798,954$    3,654,204$    6,264,683$    6,325,844$    6,325,844$       

% Planned 2.9% 1.0% 2.9% 9.6% 12.5% 15.3% 13.5% 41.3% 1.0% 0.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 6.8% 16.4% 28.9% 44.2% 57.8% 99.0% 100.0% 100.0%

 Planned Value (Baseline2) 126,879$            106,167$           90,664$        128,299$      334,092$      816,615$      1,273,878$    2,745,095$    799,915$      47,059$           6,468,662$      

 Planned  Value (CUM) 126,879$            233,046$           323,710$      452,009$      786,101$      1,602,716$    2,876,594$    5,621,689$    6,421,603$    6,468,662$       

% Planned 2.0% 1.6% 1.4% 2.0% 5.2% 12.6% 19.7% 42.4% 12.4% 0.7% 100.00%

% Planned  (CUM) BL2 2.0% 3.6% 5.0% 7.0% 12.2% 24.8% 44.5% 86.9% 99.3% 100.0%

Actual Value 126,879$            106,167$           90,664$        128,299$      334,092$      786,101$         

Actual  Value (CUM) 126,879$            233,046$           323,710$      452,009$      786,101$      

% Actual 2.0% 1.6% 1.4% 2.0% 5.2% 12.2%

% Actual (CUM) 2.0% 3.6% 5.0% 7.0% 12.2%

`

6-Nov-13

Multiple Roads Project  (Middle)

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal-BL1):  $       2,063,449 

Total Contract Value (VO1-BL2):  $       2,211,770 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 

2013

December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline1) 60,135$      19,332$             101,120$      296,118$      342,431$      316,283$      207,948$      699,516$      20,567$        $2,063,449

 Planned  Value (CUM) 60,135$      79,466$             180,586$      476,705$      819,135$      1,135,418$   1,343,366$   2,042,882$   2,063,449$   2,063,449$      

% Planned 2.9% 0.9% 4.9% 14.4% 16.6% 15.3% 10.1% 33.9% 1.0% 0.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 8.8% 23.1% 39.7% 55.0% 65.1% 99.0% 100.0% 100.0%

 Planned Value (Baseline2) 41,050$      35,722$             6,586$          29,898$        133,140$      178,732$      338,819$      641,444$      759,321$      47,058$           2,211,770$      

 Planned  Value (CUM) 41,050$      76,772$             83,358$        113,256$      246,396$      425,128$      763,947$      1,405,391$   2,164,712$   2,211,770$      

% Planned 1.9% 1.6% 0.3% 1.4% 6.0% 8.1% 15.3% 29.0% 34.3% 2.1% 100.00%

% Planned  (CUM) BL2 1.9% 3.5% 3.8% 5.1% 11.1% 19.2% 34.5% 63.5% 97.9% 100.0%

Actual Value 41,050$      35,722$             6,586$          29,898$        133,140$      246,396$        

Actual  Value (CUM) 41,050$      76,772$             83,358$        113,256$      246,396$      

% Actual 1.9% 1.6% 0.3% 1.4% 6.0% 11.1%

% Actual (CUM) 1.9% 3.5% 3.8% 5.1% 11.1%

`

6-Nov-13

 PROJECT01 Sinjil Main Entrance Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal-BL2):  $        2,616,457 

Total Contract Value (VO1-BL2):  $        2,616,457 

Project Duration :

NTP Date:

* Day Work Not Included

November. 

2013

December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 76,251$       25,595$             44,399$        177,975$      285,064$      375,316$      472,280$      1,134,658$    24,918$           $2,616,457

 Planned  Value (CUM) 76,251$       101,846$           146,245$      324,220$      609,284$      984,600$      1,456,880$    2,591,539$    2,616,457$       

% Planned 2.9% 1.0% 1.7% 6.8% 10.9% 14.3% 18.1% 43.4% 1.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 5.6% 12.4% 23.3% 37.6% 55.7% 99.0% 100.0%

 Planned Value (Baseline2) 52,915$       42,722$             56,971$        68,507$        80,800$        252,399$      438,803$      1,598,421$    24,919$           2,616,457$      

 Planned  Value (CUM) 52,915$       95,637$             152,608$      221,115$      301,915$      554,314$      993,117$      2,591,538$    2,616,457$       

% Planned 2.0% 1.6% 2.2% 2.6% 3.1% 9.6% 16.8% 61.1% 1.0% 100.00%

% Planned  (CUM) BL2 2.0% 3.7% 5.8% 8.5% 11.5% 21.2% 38.0% 99.0% 100.0%

Actual Value 52,915$       42,722$             56,971$        68,507$        80,800$        301,915$         

Actual  Value (CUM) 52,915$       95,637$             152,608$      221,115$      301,915$      

% Actual 2.0% 1.6% 2.2% 2.6% 3.1% 11.5%

% Actual (CUM) 2.0% 3.7% 5.8% 8.5% 11.5%

`

6-Nov-13

 PROJECT02 Wadi Al Balat Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 
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Total Contract Value (Orginal-BL1):  $       1,645,938 

Total Contract Value (VO1-BL2):  $       1,640,436 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 

2013

December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 47,967$      16,791$            39,477$        131,314$      165,012$      278,374$      175,022$      776,305$      15,676$           $1,645,938

 Planned  Value (CUM) 47,967$      64,759$            104,236$      235,550$      400,562$      678,935$      853,958$      1,630,262$   1,645,938$      

% Planned 2.9% 1.0% 2.4% 8.0% 10.0% 16.9% 10.6% 47.2% 1.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 6.3% 14.3% 24.3% 41.2% 51.9% 99.0% 100.0%

 Planned Value (Baseline2) 32,915$      27,722$            27,107$        29,896$        120,151$      385,484$      496,255$      505,230$      15,677$           1,640,436$      

 Planned  Value (CUM) 32,915$      60,637$            87,744$        117,640$      237,790$      623,274$      1,119,529$   1,624,759$   1,640,436$      

% Planned 2.0% 1.7% 1.7% 1.8% 7.3% 23.5% 30.3% 30.8% 1.0% 100.00%

% Planned  (CUM) BL2 2.0% 3.7% 5.3% 7.2% 14.5% 38.0% 68.2% 99.0% 100.0%

Actual Value 32,915$      27,722$            27,107$        29,896$        120,151$      237,790$        

Actual  Value (CUM) 32,915$      60,637$            87,744$        117,640$      237,790$      

% Actual 2.0% 1.7% 1.7% 1.8% 7.3% 14.5%

% Actual (CUM) 2.0% 3.7% 5.3% 7.2% 14.5%

`

6-Nov-13

 PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road

TO . No. AID- 294-TO-13-00011
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Typewritten Text



TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00011-MRM-E-C-001 Design Modifications MRM 12/30/13 Site Instruction
SM-13-00011-SIN-E-C-002 Design Modifications SIN 12/31/13 Site Instruction
SM-13-00011-SIN-E-C-003 Changes to the requirements SIN 01/08/14 Site Instruction
SM-13-00011-KHR-E-C-004 Soil Replacement KHR 01/08/14 Site Instruction
SM-13-00011-WAB-E-C-005 Changes to the requirements WAB 01/15/14 Site Instruction
SM-13-00011-WAB-E-C-006 Changes to the requirements WAB 01/30/14 Site Instruction
SM-13-00011-KHR-E-C-007 Changes to the requirements KHR 02/17/14 Site Instruction
SM-13-00011-SIN-E-C-008 Changes due to site restrains at Project #01 SIN 02/19/14 Site Instruction
SM-13-00011-KHR-E-C-009 Construction of Stone Walls and Sidewalk at Project #3 KHR 02/19/14 Site Instruction
SM-13-00011-WAB-E-C-010 Changes due to site restrains at Project #02 WAB 02/19/14 Site Instruction
SM-13-00011-KHR-E-C-011 Demolishing of existing Concrete Wall _ at Project #03 KHR 03/04/14 Site Instruction
SM-13-00011-WAB-E-C-012 Soil Replacement-At Project# 02 WAB 03/09/14 Site Instruction
SM-13-00011-KHR-E-C-013 Soil Replacement-At Project# 03 KHR 03/09/14 Site Instruction
SM-13-00011-SIN-E-C-014 Storm water Drainage System at Project #01 SIN 03/13/14 Site Instruction
SM-13-00011-WAB-E-C-015 Installation of 6'' future ducts at Project #02 WAB 03/18/14 Site Instruction
SM-13-00011-SIN-E-C-016 Installation of 6'' future ducts at Project #01 SIN 03/18/14 Site Instruction
SM-13-00011-WAB-E-C-017 Concrete Step Barriers at Project #02 WAB 03/24/14 Site Instruction
SM-13-00011-KHR-E-C-018 Changes to the requirements KHR 03/30/14 Site Instruction
SM-13-00011-KHR-E-C-019 Stone Walls Works Quality at Project #03 KHR 03/31/14 Record of Non Quality Compliance

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

Site Memo Log
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00011-MRM-C-E-001 Design Modifications for Project 02 and 03 MRM 05/01/14 Other
SM-13-00011-SIN-C-E-002 New water works in Sinjil Main Entrance Road, Project #1 (TO 13-00011) SIN 01/26/14 Other

SM-13-00011-KHR-C-E-003 Confirmation of Verbal site Instruction (Topping layer in Kharbatha-Bani 
Hareth -Ein Ayoub Project) KHR 02/10/14 Record of Verbal Site Instruction 

SM-13-00011-KHR-C-E-004 Discrepancies between existing road condition and design at Kharbatha- Bani 
Hareth -Ein Ayoup Project KHR 02/10/14 Other

SM-13-00011-SIN-C-E-005 Confirmation of Verbal site Instruction (Topping layer in Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction 
SM-13-00011-SIN-C-E-006 Confirmation of Verbal site Instruction (Raising the Profile at Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction 

SM-13-00011-KHR-C-E-007 Scop of Work from Sta. 1+160 to Sta 1+300 RHS (demolishing of existing 
concrete wall),Prpject #007 KHR 03/27/14 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

Site Memo Log (C-E)

 SUBMITTAL
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Approval Status
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No.
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(M/D/Y)
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(M/D/Y)
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Days

(A,B,C,D,E)

IR-13-00011-SIN-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/26/13 2 A
IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/31/13 1 A
IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 0 A

IR-13-00011-SIN-004-A Start Excavation Work from Sta.0+050 to Sta.0+250 01/02/14 01/05/14 3 A

IR-13-00011-SIN-005-A Check Centerline & Bench Mark from Sta.0+250 to Sta.0+410 01/04/14 01/05/14 1 A

IR-13-00011-SIN-006-A Check Control Points coordinates from Sta. 0+400 to Sta.1+460 -End of Project 01/05/14 01/06/14 1 A

IR-13-00011-SIN-007-A Widths, levels and compaction for subgrade CL. 02/12/14 02/12/14 0 A

IR-13-00011-SIN-008-A Widths, levels and compaction for Topping Layer. From (Sta.0+050 to 
Sta.0+220) 02/13/14 02/13/14 0 A

IR-13-00011-SIN-009-A Blinding concrete for retaining wall, from (Sta.0+194 to Sta.0+206) RHS 02/18/14 02/18/14 0 A

IR-13-00011-SIN-010-A Check trench. Levels and Dimensions for Retaining Wall. from (Sta.0+194 to 
Sta.0+206) RHS  02/18/14 02/18/14 0 A

IR-13-00011-SIN-011-A Subgrade layer.CL, widths, levels. from (Sta.0+240 to Sta.0+400)  02/19/14 02/19/14 0 A

IR-13-00011-SIN-012-A Steel Reinforcement and Shuttering for foundation for Retaining wall. from 
(Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 0 A

IR-13-00011-SIN-013-A Casting Concrete B250 for foundation for Retaining wall.
from (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 0 A

IR-13-00011-SIN-014-A Steel reinforcement for the wall of retaining wall to close shuttering.
from (Sta.0+194 to Sta.0+206) RHS 02/24/14 02/25/14 1 A

IR-13-00011-SIN-015-A Casting the wall of the retaining wall, Alignment, verticality and shattering. 
From (Sta.0+194 to Sta.0+206) RHS  02/25/14 02/26/14 1 A

IR-13-00011-SIN-016-A Excavation works and subgrade under benching to proceed with benching 
layers from (Sta.0+070 to Sta.0+100) RHS 02/25/14 02/25/14 0 D

IR-13-00011-SIN-016-B Excavation works and subgrade under benching to proceed with benching 
layers from (Sta.0+070 to Sta.0+100) RHS 03/17/14 03/18/14 1 A

IR-13-00011-SIN-017-A NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 02/26/14 03/02/14 4 C

Inspection Request Log - Project 01
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IR-13-00011-SIN-017-B NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 03/17/14 03/18/14 1 A

IR-13-00011-SIN-018-A Topping layer. from (Sta.0+230 to Sta.0+300) 03/01/14 03/02/14 1 A

IR-13-00011-SIN-019-A Benching first layer. from (Sta.0+070 to Sta.0+100)RHS 03/01/14 03/02/14 1 A

IR-13-00011-SIN-020-A
Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+170 
to Sta.0+220) LHS 03/01/14 03/02/14 1 A

IR-13-00011-SIN-021-A Trench excavation for retaining wall. from (Sta.0+170 to Sta.0+220) 03/01/14 03/02/14 1 A

IR-13-00011-SIN-022-A Trench excavation for retaining wall. from (Sta.0+180 to Sta.0+194)RHS 03/02/14 03/02/14 0 A

IR-13-00011-SIN-023-A Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+180 
to Sta.0+194)RHS 03/02/14 03/02/14 0 A

IR-13-00011-SIN-024-A Reinforcement of the foundation of Retaining Wall, from (Sta.0+170 to 
Sta.0+220 ) LHS 03/04/14 03/06/14 2 A

IR-13-00011-SIN-025-A
Concrete Casting of the foundation of Retaining Wall, from (Sta.0+170 to 
Sta.0+220) LHS 03/05/14 03/06/14 1 A

IR-13-00011-SIN-026-A Benching 2nd Layer. Widths and levels. from (Sta.0+070 to Sta.0+100) RHS 03/05/14 03/06/14 1 A

IR-13-00011-SIN-027-A Subgrade layer. Widths and levels. from (Sta.0+410 to Sta.0+700) 03/09/14 03/09/14 0 A

IR-13-00011-SIN-028-A Reinforcement for the wall of Retaining Wall. Part 01 and Part 03.from 
(Sta.0+170 to Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/10/14 03/11/14 1 A

IR-13-00011-SIN-029-A Bench mark. Levels from (Sta.0+400 to Sta.0+700) 03/11/14 03/11/14 0 A
IR-13-00011-SIN-030-A Bench mark. levels from (Sta.0+720 to Sta.1+200) 03/11/14 03/11/14 0 A

IR-13-00011-SIN-031-A Concrete casting for Retaining Wall. Part 01 and Part 03.from (Sta.0+170 to 
Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/16/14 03/17/14 1 A

IR-13-00011-SIN-032-A Retaining wall foundation Shuttering and steel reinforcement. from (Sta.0+180 
to Sta.0+194) RHS 03/18/14 03/19/14 1 A

IR-13-00011-SIN-033-A Steel reinforcement for retaining wall Part 05. from (Sta.0+210 to Sta.0+220) 
LHS. 03/20/14 03/23/14 3 A
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IR-13-00011-SIN-034-A Start excavation works for water line. from (Sta.0+046 to Sta.0+700). 03/20/14 03/23/14 3 A

IR-13-00011-SIN-035-A Shuttering and Steel Reinforcement for the wall of retaining wall. from 
(Sta.0+180 to Sta.0+194) RHS. 03/20/14 03/23/14 3 C

IR-13-00011-SIN-035-B Shuttering and Steel Reinforcement for the wall of retaining wall. from 
(Sta.0+180 to Sta.0+194) RHS. 03/23/14 03/23/14 0 A

IR-13-00011-SIN-036-A Concrete casting for retaining wall part 05. from (Sta.0+210 to Sta.0+220) LHS 03/20/14 03/23/14 3 A

IR-13-00011-SIN-037-A Excavation for pipe culvert. At Sta.0+130 03/24/14 03/25/14 1 A
IR-13-00011-SIN-038-A Pipe laying for pipe culvert (L=10m). At Sta.0+130 03/24/14 03/25/14 1 A
IR-13-00011-SIN-039-A Backfilling for pipe culvert. At Sta.0+130 03/24/14 03/25/14 1 A

IR-13-00011-SIN-040-A Casting concrete for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) 
RHS 03/25/14 03/26/14 1 A

IR-13-00011-SIN-041-A Steel Reinforcement for the wall of retaining wall Part 02.from (Sta.0+180 to 
Sta.0+190) RHS 03/26/14 PE

IR-13-00011-SIN-042-A Isolation for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) RHS 03/27/14 03/30/14 3 A

IR-13-00011-SIN-043-A Casting concrete for wall of retaining wall from Sta.0+180 to Sta.0+190 LHS 
PART (02). 03/27/14 03/30/14 3 A

IR-13-00011-SIN-044-A Steel reinforcement for stair landing walls. From Sta.0+183 to Sta.0+190 RH 03/30/14 03/30/14 0 A

IR-13-00011-SIN-045-A Casting concrete for retaining wall part 4. from Sta.0+200 to Sta.0+210 LHS 03/31/14 PE

IR-13-00011-SIN-046-A Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 03/31/14 03/31/14 0 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-WAB-001-A Check Traffic control  plan 01/02/14 01/05/14 3 C
IR-13-00011-WAB-001-B Check Traffic control  plan 01/14/14 01/14/14 0 A
IR-13-00011-WAB-002-A Centerline coordinate and control point from (Sta.0+000 to Sta.0+700) 01/14/14 01/14/14 0 A
IR-13-00011-WAB-003-A Start excavation work phase 1 01/14/14 01/16/14 2 A
IR-13-00011-WAB-004-A Existing centerline coordinates and levels. 01/19/14 01/19/14 0 A
IR-13-00011-WAB-005-A Start excavation widening. 01/19/14 01/19/14 0 A
IR-13-00011-WAB-006-A Assign a new control point, Coordinate & level. At Sta.0+700  RHS  02/24/14 02/25/14 1 A
IR-13-00011-WAB-007-A Location of Benchmark. 02/27/14 03/02/14 3 C
IR-13-00011-WAB-007-B Location of Benchmark. 03/02/14 03/02/14 0 A
IR-13-00011-WAB-008-A Subgrade of Benching section. From (Sta. 0+140 to Sta. 0+210 LHS) 02/27/14 03/02/14 3 C
IR-13-00011-WAB-008-B Subgrade of Benching section. From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/02/14 0 A

IR-13-00011-WAB-009-A Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 02/27/14 03/02/14 3 C

IR-13-00011-WAB-009-B Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 03/02/14 03/02/14 0 A

IR-13-00011-WAB-010-A Subgrade layer leveling and compaction. From (Sta. 0+420 to Sta. 0+560) RHS 02/27/14 03/02/14 3 C

IR-13-00011-WAB-010-B Subgrade layer leveling and compaction. From (Sta. 0+420 to Sta. 0+560) RHS 03/03/14 03/04/14 1 A

IR-13-00011-WAB-011-A 1st benching layer. Levels & widths. From (Sta. 0+140 to Sta. 0+210 LHS)  03/02/14 03/04/14 2 A

IR-13-00011-WAB-012-A  2nd benching layer. Levels & widths.: From (Sta. 0+620 to Sta. 0+680 LHS)  03/02/14 03/04/14 2 A

IR-13-00011-WAB-013-A Benching for 2nd layer. Levels, widths. From (Sta. 0+140 to Sta. 0+210 LHS)  03/05/14 03/06/14 1 A

IR-13-00011-WAB-014-A Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS)  03/05/14 03/06/14 1 C

2nd 
Inspection IR-13-00011-WAB-014-A Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS)  03/06/14 03/06/14 0 A

Inspection Request Log - Project 02
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IR-13-00011-WAB-015-A Benching third layer. Levels & widths. From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/09/14 3 A

IR-13-00011-WAB-016-A Benching 4th layer. Levels & widths. From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/09/14 3 C
2nd 
Inspection IR-13-00011-WAB-016-A Benching 4th layer. Levels & widths. From (Sta. 0+140 to Sta. 0+210 LHS) 03/09/14 03/09/14 0 A

IR-13-00011-WAB-017-A Benching 4th layer. Levels & widths. From (Sta.0+620 to Sta. 0+700) LHS  03/06/14 03/09/14 3 A
IR-13-00011-WAB-018-A Benching 5th layer. Levels & widths. From (Sta.0+600 to Sta. 0+680) LHS 03/11/14 03/11/14 0 A

IR-13-00011-WAB-019-A Benching 5th layer. Levels & widths. From (Sta.0+140 to Sta. 0+200) LHS 03/11/14 03/11/14 0 A

IR-13-00011-WAB-020-A Handing over. Excavation and installation double pipe culvert (diameter 
1000mm). At Sta.0+327  03/16/14 03/18/14 2 A

IR-13-00011-WAB-021-A Handing over. Excavation and subgrade under benching layer. From (Sta.0+490 
to Sta.0+610) LHS 03/17/14 03/18/14 1 A

IR-13-00011-WAB-022-A Handing over. Backfill the pipe culvert single size. At Sta.0+327 03/17/14 03/18/14 1 A

IR-13-00011-WAB-023-A Handing over. Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/17/14 03/18/14 1 C

IR-13-00011-WAB-023-B Handing over. Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/22/14 03/23/14 1 A

IR-13-00011-WAB-024-A Excavation from (Sta.0+085 to Sta.0+140) LHS 03/18/14 03/19/14 1 A
IR-13-00011-WAB-025-A Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/18/14 03/19/14 1 C
IR-13-00011-WAB-025-B Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/20/14 03/23/14 3 C
IR-13-00011-WAB-025-C Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/26/14 03/26/14 0 A
IR-13-00011-WAB-026-A Excavation to reach reduce level. from (Sta.0+200 to Sta.0+320) RHS 03/20/14 03/20/14 0 A
IR-13-00011-WAB-027-A Benching 1st layer. from (Sta.0+500 to Sta.0+600) LHS 03/22/14 03/23/14 1 A
IR-13-00011-WAB-028-A Subgrade layer, Levels and widths. From (Sta.0+460 to Sta.0+560) LHS 03/23/14 03/23/14 0 A
IR-13-00011-WAB-029-A Excavation for replacement. from (Sta.0+220 to Sta.0+320) LHS 03/23/14 03/23/14 0 A
IR-13-00011-WAB-030-A Excavation for replacement. from (Sta.0+320 to Sta.0+440) 03/25/14 03/25/14 0 A
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IR-13-00011-WAB-031-A Excavation for replacement. from (Sta.0+040 to Sta.0+085)LHS 03/26/14 03/26/14 0 A
IR-13-00011-WAB-032-A Subgrade layer. Levels and widths. From (Sta.0+200 to Sta.0+320) 03/26/14 03/27/14 1 A
IR-13-00011-WAB-033-A Subgrade layer. Levels and widths. From (Sta.0+320 to Sta.0+440) 03/27/14 03/30/14 3 C
IR-13-00011-WAB-033-B Subgrade layer. Levels and widths. From (Sta.0+320 to Sta.0+440) 03/31/14 03/31/14 0 A
IR-13-00011-WAB-034-A Excavation for replacement. from (Sta.0+560 to Sta.0+640) RHS 03/30/14 03/30/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-KHR-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/26/13 2 A
IR-13-00011-KHR-002-A Centerline coordinates and control points 12/29/13 12/30/13 1 C
IR-13-00011-KHR-002-B Centerline coordinates and control points 01/02/14 01/04/14 2 A
IR-13-00011-KHR-003-A Check Traffic Control Plan 12/29/13 12/30/13 1 C
IR-13-00011-KHR-003-B Check Traffic Control Plan 01/02/14 01/02/14 0 A
IR-13-00011-KHR-004-A Start Excavation Works from Sta.0+000 to Sta.0+250 01/05/14 01/05/14 0 A
IR-13-00011-KHR-005-A Subgrade Layer & Offsets , coordinates & Levels 01/06/14 01/07/14 1 C
IR-13-00011-KHR-005-B Subgrade Layer & Offsets , coordinates & Levels 01/07/14 01/07/14 0 A
IR-13-00011-KHR-006-A Control point & CL coordinates and level from Sta.0+400 to 0+700 01/07/14 01/08/14 1 C
IR-13-00011-KHR-006-B Control point & CL coordinates and level from Sta.0+400 to 0+700 01/09/14 01/12/14 3 A
IR-13-00011-KHR-007-A Subgrade under topping Layer , Offsets , Levels & compaction 01/07/14 01/08/14 1 C
IR-13-00011-KHR-007-B Subgrade under topping Layer , Offsets , Levels & compaction 01/09/14 01/09/14 0 A
IR-13-00011-KHR-008-A First layer of benching from Sta. 0+190 to Sta 0+240 RHS 01/09/14 01/09/14 0 A
IR-13-00011-KHR-009-A  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/12/14 01/13/14 1 C
IR-13-00011-KHR-009-B  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/13/14 01/13/14 0 A
IR-13-00011-KHR-010-A  CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/14/14 01/15/14 1 C
IR-13-00011-KHR-010-B  CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/15/14 01/15/14 0 A
IR-13-00011-KHR-011-A     Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/14/14 01/15/14 1 C
IR-13-00011-KHR-011-B     Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/16/14 01/18/14 2 A

IR-13-00011-KHR-012-A
Widening subgrade layer from (Sta.0+265 to Sta.0+340) RHS, Widening subgrade layer from 
(Sta.0+265 to Sta.0+440) LHS, Levels and compaction. 01/16/14 01/18/14 2 A

IR-13-00011-KHR-013-A Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS. 01/16/14 01/20/14 4 C

IR-13-00011-KHR-013-B Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS. 01/20/14 01/20/14 0 A

IR-13-00011-KHR-014-A Leveling and compaction widening subgrade layer 01/16/14 01/18/14 2 A
IR-13-00011-KHR-015-A 1st B.C layer for widening LHS. Widths and levels. 01/20/14 01/21/14 1 A
IR-13-00011-KHR-016-A 1st B.C layer.(Sta.0+070 to Sta. 0+130) 01/21/14 01/21/14 0 A
IR-13-00011-KHR-017-A Compaction for 1st B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 01/26/14 01/26/14 0 C

Inspection Request Log - Project 03
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IR-13-00011-KHR-017-B Compaction for 1st B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 01/05/14 01/06/14 1 A
IR-13-00011-KHR-018-A 1st B.C layer of widening, Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 01/26/14 01/26/14 0 C
IR-13-00011-KHR-018-B 2nd B.C layer of widening, Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 01/09/14 01/09/14 0 A
IR-13-00011-KHR-019-A Traffic plan phase II. 02/02/14 02/03/14 1 A
IR-13-00011-KHR-020-A Start excavation works. from ( Sta. 0+500 to Sta. 0+945) 02/03/14 02/03/14 0 A
IR-13-00011-KHR-021-A Compaction test for 1st

 B.C of trenches. ( Sta. 0+260 to Sta. 0+380) LHS&RHS 02/05/14 02/06/14 1 A
IR-13-00011-KHR-022-A Widths & levels for subgrade. from (Sta.0+580 to Sta.0+700) 02/06/14 02/06/14 0 A
IR-13-00011-KHR-023-A Widths & levels for subgrade. from (Sta.0+700 to Sta.0+920) 02/08/14 02/08/14 0 A
IR-13-00011-KHR-024-A Compaction for trenches. From (Sta.0+380 to Sta.0+480) 02/09/14 02/09/14 0 A
IR-13-00011-KHR-025-A Compaction test for Subgrade from (Sta.0+500 to Sta.0+920) 02/09/14 02/09/14 0 A
IR-13-00011-KHR-026-A Benching 1st layer. Widths & Levels. At (Sta.0+740)  02/09/14 02/09/14 0 A
IR-13-00011-KHR-027-A Benching 2nd layer. Widths, Levels & Compaction. At (Sta.0+740)  02/10/14 02/10/14 0 A
IR-13-00011-KHR-028-A 1st B.C layer. Widths & Levels. from (Sta.0+130 to Sta.0+255)  02/12/14 02/12/14 0 A
IR-13-00011-KHR-029-A Compaction B.C 1st

 layer. From (Sta.0+130 to Sta.0+255) 02/12/14 02/12/14 0 A
IR-13-00011-KHR-030-A Topping layer. Widths & levels. from (Sta.0+580 to Sta.0+800)  02/12/14 02/12/14 0 A
IR-13-00011-KHR-031-A Compaction for topping layer. At (Sta.0+580 to Sta.0+800) 02/19/14 02/20/14 1 A
IR-13-00011-KHR-032-A Surveying works for bench mark. At (Sta.0+800 to Sta.1+300) 02/27/14 03/02/14 3 A
IR-13-00011-KHR-033-A Surveying works for CL for NGL. At (Sta.0+940 to Sta.1+300) 02/27/14 03/02/14 3 A
IR-13-00011-KHR-034-A Start Excavation works. from (Sta.0+940 to Sta.1+300) 02/27/14 03/02/14 3 A
IR-13-00011-KHR-035-A Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/4/2014 03/04/14 0 C
IR-13-00011-KHR-035-B Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/5/2014 03/10/14 5 A
IR-13-00011-KHR-036-A Stone walls, Alignment, offsets & dimensions from Sta.0+635 to Sta.0+664 LHS  3/4/2014 03/06/14 2 C
IR-13-00011-KHR-037-A Curbstone. Levels and alignment. From (Sta. 0+270 to 0+390) LHS  3/9/2014 03/10/14 1 C
IR-13-00011-KHR-038-A NGL levels. from (Sta.1+300 to Sta.1+400) 03/09/14 03/11/14 2 A
IR-13-00011-KHR-039-A Subgrade layer Levels & offsets from (Sta.0+960 to Sta.1+200) 03/17/14 03/18/14 1 A
IR-13-00011-KHR-040-A Curbstone. Levels and alignment. From (Sta. 0+060 to 0+210) LHS  03/22/14 03/24/14 2 A

IR-13-00011-KHR-041-A
Casting the blinding of Retaining Wall. Formwork, Levels & alignment. from (Sta.1+090 to 
Sta.1+120) LHS 03/23/14 03/24/14 1 A

IR-13-00011-KHR-042-A Curbstone, Levels & alignment. from (Sta.0+380 to Sta.0+480) LHS & from (Sta.0+270 to 
Sta.0+480) RHS 03/24/14 03/24/14 0 A
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Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES

IR-13-00011-KHR-043-A Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) LHS 03/24/14 03/26/14 2 A
IR-13-00011-KHR-044-A Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) RHS 03/24/14 03/26/14 2 A
IR-13-00011-KHR-045-A Installation 2’’ pipes. At Sta.0+745, Sta.0+785 & Sta.0+820 03/24/14 03/25/14 1 A
IR-13-00011-KHR-046-A Subgrade layer. Levels and widths. From (Sta.0+500 to Sta.0+580) 03/25/14 03/26/14 1 C
IR-13-00011-KHR-047-A formworks & steel reinforcement of R.W foundation. from (Sta.1+090 to Sta.1+120) LHS 03/27/14 03/30/14 3 A
IR-13-00011-KHR-048-A Installation for 2” pipes. At Sta.0+880, Sta.0+900, Sta.0+930 03/27/14 03/29/14 2 A

IR-13-00011-KHR-049-A B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS, from 
(Sta.0+280 toSta.0+360) LHS, from (Sta.0+380 toSta.0+440) LHS 03/30/14 03/30/14 0 C

IR-13-00011-KHR-050-A Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 03/30/14 03/30/14 0 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00011-MRM-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRM P 11/10/13 12/01/13 11/13/13 3 B
SUB-13-00011-MRM-002-A Bank Guarantee MRM P 11/10/13 12/01/13 11/25/13 15 E
SUB-13-00011-SIN-003-A Survey Plan -Sinjil Main Entrance Road & Segment A-Project 01 SIN P 11/12/13 12/03/13 11/19/13 7 B
SUB-13-00011-MRM-004-A Subcontracting Plan MRM P 11/12/13 12/03/13 11/19/13 7 E
SUB-13-00011-MRM-005-A Testing Labs MRM P 11/12/13 12/03/13 11/13/13 1 B

SUB-13-00011-KHR-006-A Survey Plan from Sta.0+000 to Sta.2+198-Kharbatha Bani Hareth Ein ayoub 
Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-007-A Field Offices Furniture and Equipment Plan MRM P 11/13/13 12/04/13 11/20/13 7 C
SUB-13-00011-MRM-007-B Field Offices Furniture and Equipment Plan MRM P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00011-SIN-008-A Dilapidation Survey-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-SIN-009-A Risk Management Program-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-010-A Dilapidation Survey-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-011-A Risk Management Program-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-012-A Dilapidation Survey-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-KHR-013-A Risk Management Program-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-014-A Environmental Mitigation Plan MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-014-B Environmental Mitigation Plan MRM P 12/22/13 01/12/14 01/06/14 15 B

SUB-13-00011-SIN-015-A CMC Field Office Location and Layout-Secondary Office 01-Sinjil Main 
Entrance Road -Project 01 SIN P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-KHR-016-A CMC Field Office Location and Layout-Secondary Office 02-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03 KHR P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-MRM-017-A Quality Control Program (QCP) MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-017-B Quality Control Program (QCP) MRM P 12/22/13 01/12/14 01/06/14 15 B
SUB-13-00011-MRM-018-A Safety Plan MRM P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00011-MRM-018-B Safety Plan MRM P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00011-MRM-019-A 60-Day Plan of Operation MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-020-A Project Overview Bar Chart and Master Plan MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-021-A Submittal Schedule MRM P 11/17/13 12/08/13 12/03/13 16 C
SUB-13-00011-MRM-021-B Submittal Schedule MRM P 12/31/13 01/21/14 01/14/14 14 B

SUB-13-00011-WAB-022-A Survey Plan from Sta.0+000 to Sta.1+640 - Ein Sinya Wadi Al Balat Road -
Project 02 WAB P 11/19/13 12/10/13 11/20/13 1 B

SUB-13-00011-MRM-023-A CMC Field Office Location and Layout-Primary Office (Ein Sinya) WAB P 11/20/13 12/11/13 11/21/13 1 B
SUB-13-00011-MRM-024-A Method Statement MRM P 11/20/13 12/11/13 12/02/13 12 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00011-MRM-024-B Method Statement MRM P 12/10/13 12/31/13 12/24/13 14 B
SUB-13-00011-MRM-025-A Coordination with Local Authorities Plan and List of Permits and Licenses MRM P 11/20/13 12/11/13 12/01/13 11 B

SUB-13-00011-MRM-026-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRM P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00011-SIN-027-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 11/26/13 12/17/13 12/09/13 13 B

SUB-13-00011-SIN-027-B
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-
C-003

SIN S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-SIN-027-C Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00011-MRM-028-A Temporary and Permanent Signs Plan MRM P 11/27/13 12/18/13 12/03/13 6 B
SUB-13-00011-MRM-029-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-030-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-031-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-032-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 
No.3.05 MRM M 11/28/13 12/19/13 12/09/13 11 C

SUB-13-00011-MRM-033-A Cat Eyes-Iriflix Ltd.-item No.5.03.a & b MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-034-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-KHR-035-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+946.5-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 11/28/13 12/19/13 12/17/13 19 B

SUB-13-00011-MRM-036-A Construction Time Schedule and S-Curve MRM P 12/01/13 12/22/13 12/17/13 16 C
SUB-13-00011-MRM-036-B Construction Time Schedule and S-Curve MRM P 01/07/14 01/28/14 01/20/14 13 C
SUB-13-00011-MRM-036-C Construction Time Schedule and S-Curve MRM P 02/03/14 02/24/14 02/19/14 16 A

SUB-13-00011-MRM-037-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00011-MRM-026-A) MRM P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00011-MRM-038-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00011-MRM-007-B) MRM P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00011-KHR-039-A Traffic Control Plan-Phase I -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/09/13 12/30/13 12/22/13 13 B

SUB-13-00011-SIN-040-A Concrete Ready Mix-Al Nabali & Al Sheikh Co.-item No.4.1-Sinjil Main 
Entrance Road-Project 01 SIN M 12/10/13 12/31/13 12/23/13 13 B

SUB-13-00011-WAB-041-A Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 12/19/13 01/09/14 12/31/13 12 C

77



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
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SUB-13-00011-WAB-041-B Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-WAB-041-C
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+710-
As per Site Memo :SM-13-00011-MRM-E-C-010-Ein Sinya Wadi Al Balat 
Road -Project 02

WAB S 02/20/14 03/13/14 02/26/14 6 B

SUB-13-00011-SIN-042-A Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-SIN-042-B Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 01/07/14 01/28/14 01/15/14 8 C

SUB-13-00011-SIN-042-C Shop Drawings : Pipe Culvert at Sta.0+130-Sinjil Main Entrance Road-Project 
01 SIN S 02/04/14 02/25/14 02/11/14 7 B

SUB-13-00011-SIN-043-A Shop Drawings : Concrete Gravity Wall from Sta.0+071 to Sta.0+098 RHS-
Sinjil Main Entrance Road-Project 01 SIN S 12/19/13 01/09/14 01/07/14 19 C

SUB-13-00011-SIN-043-B Shop Drawings : Concrete Wall from Sta.0+071 to Sta.0+098 RHS-Sinjil Main 
Entrance Road-Project 01 SIN S 01/21/14 02/11/14 01/22/14 1 E

SUB-13-00011-SIN-044-A Traffic Control Plan-Phase I -Rehabitation of Sinjil Access Road-Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-SIN-045-A Traffic Control Plan-Phase II & III -Sinjil Main Access Road and Intersection 
with HWY 60 -Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-WAB-046-A Traffic Control Plan-Phase I-Ein Sinya Wadi Al Balat Road -Project 02 WAB P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-047-A Traffic Control Plan-Phase II -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-048-A Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 12/23/13 01/13/14 12/31/13 8 C

SUB-13-00011-KHR-048-B Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 01/06/14 01/27/14 01/15/14 9 C

SUB-13-00011-KHR-048-C Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00011-MRM-049-A Branding Plan MRM P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00011-MRM-050-A Proposed Dumping area, Storage and Staging Site MRM P 12/25/13 01/15/14 01/06/14 12 B
SUB-13-00011-MRM-051-A Key Personnel Plan MRM P 12/25/13 01/15/14 01/06/14 12 E
SUB-13-00011-MRM-052-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRM M 12/25/13 01/15/14 12/31/13 6 B
SUB-13-00011-MRM-053-A Security System MRM P 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-MRM-053-B Security System MRM P 01/15/14 02/05/14 01/16/14 1 B

SUB-13-00011-MRM-054-A Guardrail ESP4-N2-PRINS DOKKUM-MRM-item 5.05 MRM M 12/31/13 01/21/14 12/31/13 0 A
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SUB-13-00011-SIN-055-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-SIN-055-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-056-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-WAB-056-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-057-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.b-Project 02 WAB M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-MRM-058-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a MRM M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-KHR-059-A Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-KHR-059-B Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 03/04/14 03/25/14 03/11/14 7 B
SUB-13-00011-MRM-060-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRM M 01/05/14 01/26/14 01/08/14 3 B

SUB-13-00011-MRM-061-A Pre cast concrete Curbstone-Ackrestein Co.-MRM- BOQ item 4.12.a MRM M 01/08/14 01/29/14 01/14/14 6 A

SUB-13-00011-KHR-062-A Base course source approval test- Izmikna crusher- Project 03- BOQ item 2.02 KHR M 01/09/14 01/30/14 01/13/14 4 A

SUB-13-00011-WAB-063-A Concrete Mix Design -Al Nabali Co.-Project 02 WAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00011-SIN-064-A Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 01/16/14 02/06/14 01/22/14 6 C

SUB-13-00011-SIN-064-B Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 02/02/14 02/23/14 02/05/14 3 B

SUB-13-00011-WAB-065-A Shop Drawings: Stone Boulder from Sta.0+020 to Sta.0+160 LHS-Project 02 WAB S 01/21/14 02/11/14 01/23/14 2 B

SUB-13-00011-SIN-066-A Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-
Sinjil Main Entrance Road-Project 01 SIN S 01/23/14 02/13/14 01/28/14 5 C

SUB-13-00011-SIN-066-B Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-
Sinjil Main Entrance Road-Project 01 SIN S 03/31/14 04/21/14

SUB-13-00011-WAB-067-A Proposed Dumping area -Project 02 WAB P 01/26/14 02/16/14 02/05/14 10 B
SUB-13-00011-MRM-068-A Public Relation Plan MRM P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00011-SIN-069-A Shop Drawings: Formwork System  for Retaining Wall -Sinjil Main Entrance 
Road -Project 01 SIN S 01/29/14 02/19/14 02/04/14 6 B

SUB-13-00011-SIN-070-A Base course source approval test- Mobile own crusher- Project 01 SIN M 01/30/14 02/20/14 02/03/14 4 B

SUB-13-00011-KHR-071-A New source and comprehensive test report from sta. 0+060 to sta. 0+130 -Al 
Musleh Crusher-Project 03 KHR M 02/03/14 02/24/14 02/05/14 2 D

SUB-13-00011-SIN-072-A Shop Drawings: Retaining Wall from Sta.0+194 to Sta.0+206 RHS-Project 01 SIN S 02/04/14 02/25/14 02/05/14 1 B

SUB-13-00011-KHR-073-A Proposed Dumping area -Project 03 KHR P 02/04/14 02/25/14 02/06/14 2 C
SUB-13-00011-KHR-073-B Proposed Dumping area -Project 03 KHR P 02/27/14 03/20/14 03/04/14 5 B
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SUB-13-00011-MRM-074-A Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal 
No.: SUB-13-00011-MRM-007-B) MRM P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00011-WAB-075-A Shop Drawings: Pipe Culvert at Sta.0+327 -Project 02 WAB S 02/12/14 03/05/14 02/25/14 13 C

SUB-13-00011-WAB-075-B Double Pipe Culvert at Sta.0+327 -Project 02 -Per Site Memo (SM-13-00011-
E-C-010) WAB S 03/01/14 03/22/14 03/02/14 1 B

SUB-13-00011-WAB-076-A Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 02/12/14 03/05/14 03/03/14 19 C

SUB-13-00011-WAB-076-B Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 03/13/14 04/03/14 03/19/14 6 B

SUB-13-00011-SIN-077-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-
C-003 & SM-13-00011-SIN-C-E-006 

SIN S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-SIN-078-A Shop Drawing: Retaining Wall from Sta.0+170 to Sta.0+220 LHS- Project 01 SIN S 02/17/14 03/10/14 02/24/14 7 B

SUB-13-00011-KHR-079-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+960 to Sta.1+720-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-KHR-080-A Shop Drawings: StoneWall from Sta.0+690 to Sta.0+770 LHS-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-WAB-081-A Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647- Per Site 
Instruction-#SM E-C 010 -Ein Sinya-Wadi Al Balat  Road-Project 02 WAB S 02/23/14 03/16/14 03/09/14 14 C

SUB-13-00011-WAB-082-A Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 
AlBalat Road

WAB S 02/23/14 03/16/14 03/02/14 7 C

SUB-13-00011-WAB-082-B Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 
AlBalat Road WAB S 03/09/14 03/30/14 03/17/14 8 B

SUB-13-00011-KHR-083-A Shop Drawings: Stone Wall from Sta.0+760 to Sta.0+860 RHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B
SUB-13-00011-MRM-084-A Concrete Damp Proof material – Nitoproof 230- Fosroc Co. MRM M 02/23/14 03/16/14 02/24/14 1 B
SUB-13-00011-KHR-085-A  Stone Wall from Sta.0+428 to Sta.0+443 LHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-SIN-086-A
Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.0+700-
Sinjil Main Entrance Road-Project 01-in reference to CMC review comments 
on Submittal No.(SUB-13-00011-SIN-066-A) 

SIN S 03/03/14 03/24/14 03/04/14 1 B

SUB-13-00011-KHR-087-A Base course source approval test- Abu Shusha crusher- Project 03- BOQ item 
2.02 KHR M 02/24/14 03/17/14 03/02/14 6 C

SUB-13-00011-KHR-088-A Stone Wall from Sta.1+044 to Sta.1+085 RHS-Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B
SUB-13-00011-KHR-089-A Side Walk from Sta.0+000 to Sta.0+500 -Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B

SUB-13-00011-KHR-090-A Stone Wall from Sta.0+910 to Sta.0+940 RHS-Project 03-Per (SM-13-00011-
KHR-E-C-009) KHR S 02/25/14 03/18/14 03/04/14 7 B
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SUB-13-00011-SIN-091-A Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 02/25/14 03/18/14 03/03/14 6 C

SUB-13-00011-SIN-091-B Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 03/05/14 03/26/14 03/11/14 6 B

SUB-13-00011-KHR-092-A Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS KHR S 02/25/14 03/18/14 03/05/14 8 C

SUB-13-00011-KHR-092-B Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS KHR S 03/08/14 03/29/14 03/10/14 2 B

SUB-13-00011-KHR-093-A Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS KHR S 03/04/14 03/25/14 3/12/2014 8 B

SUB-13-00011-MRM-094-A Updated Construction Schedule&S-Curve (February 28.2014) MRM SCH 03/04/14 03/25/14 03/17/14 13 B

SUB-13-00011-KHR-095-A Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS KHR S 03/09/14 03/30/14 03/12/14 3 B

SUB-13-00011-WAB-096-A Base course source approval test- Mobile own crusher- Project 02 WAB M 03/09/14 03/30/14 03/11/14 2 A

SUB-13-00011-KHR-097-A Shop Drawing: Retaining Wall from Sta.1+300 To Sta.1+390 LHS KHR S 03/12/14 04/02/14 03/12/14 0 B

SUB-13-00011-SIN-098-A
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 
Entrance Road-Project 01-in reference to CMC review comments on Submittal 
No. (SUB-13-00011-SIN-066-A) 

SIN S 03/12/14 04/02/14 03/17/14 5 C

SUB-13-00011-SIN-098-B
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 
Entrance Road-Project 01-in reference to CMC review comments on Submittal 
No. (SUB-13-00011-SIN-066-A) 

SIN S 03/19/14 04/09/14 03/25/14 6 B

SUB-13-00011-SIN-099-A Shop Drawings: Water Plane, Profile & Typical sections from Sta.A0+046 to 
Sta. 0+700 SIN S 03/12/14 04/02/14 03/19/14 7 B

SUB-13-00011-SIN-100-A Shop Drawing : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970 SIN S 03/13/14 04/03/14 03/25/14 12 B
SUB-13-00011-SIN-101-A  Electrical Street Ligthing SIN M 03/13/14 04/03/14 03/18/14 5 C
SUB-13-00011-SIN-102-A Stone Wall from Sta.1+000 to Sta. 1+035 LHS SIN S 03/16/14 04/06/14 03/24/14 8 B
SUB-13-00011-SIN-103-A Concrete .G. Wall from Sta.0+795 to Sta. 0+826 RHS SIN S 03/16/14 04/06/14 03/25/14 9 E
SUB-13-00011-SIN-104-A Concrete . Wall from Sta.0+874 to Sta. 0+917 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B
SUB-13-00011-SIN-105-A Concrete .G. Wall from Sta.1+040 to Sta. 1+062 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B
SUB-13-00011-SIN-106-A Stone Wall from Sta.1+093to Sta.1+140 LHS SIN S 03/18/14 04/08/14 03/25/14 7 B
SUB-13-00011-SIN-107-A Storm water RC pipes- Addasi Co- Project 01-item 4.02 SIN M 03/18/14 04/08/14 03/24/14 6 B
SUB-13-00011-MRM-108-A Hand Rail Sample MRM M 03/18/14 04/08/14 03/24/14 6 A
SUB-13-00011-SIN-109-A Storm Water Plan & Profile from Sta. 1+290 up to Sinjil Mun SIN S 03/18/14 04/08/14 04/01/14 14 B
SUB-13-00011-SIN-110-A Storm Water Plan & Profile from Sta. 1+270 to Sta. 1+390 SIN S 03/19/14 04/09/14 03/24/14 5 B
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SUB-13-00011-SIN-111-A Raising C.Wall From Sta.0+450 to Sta. 0+677 RHS SIN S 03/23/14 04/13/14 03/24/14 1 B
SUB-13-00011-WAB-112-A Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/23/14 04/13/14 03/24/14 1 C
SUB-13-00011-WAB-112-B Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/27/14 04/17/14 03/31/14 4 A
SUB-13-00011-SIN-113-A Welder Performance Qualification Certificate For Mr.Namer Shauabkeh SIN P 03/26/14 04/16/14
SUB-13-00011-WAB-114-A Triple Pipe Culvert at Sta.0+676.8-Project 02 WAB S 03/27/14 04/17/14

SUB-13-00011-SIN-115-A Retaining Wall from Sta.0+795 To Sta.0+826 RHS-in reference to CMC 
review comments on Submittal No. (SUB-13-00011-SIN-103-A) SIN S 03/27/14 04/17/14

SUB-13-00011-SIN-116-A Shop Drawings: Water Plane, Profile & Typical sections from Sta.A0+700 to 
Sta. 1+200 SIN S 03/27/14 04/17/14

SUB-13-00011-KHR-117-A Shop Drawing: Triple Pipe Culvert at Sta.1+665 and Retaining Wall from 
Sta.1+640 to Sta.1+690 -Project 03-Per (RFI-13-00011-MRM-017) KHR S 03/31/14 04/21/14

SUB-13-00011-KHR-118-A Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 03/31/14 04/21/14

SUB-13-00011-SIN-119-A Stone Wall from Sta.0+872 to Sta.0+892 LHS SIN S 03/31/14 04/21/14
SUB-13-00011-SIN-120-A Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS SIN S 03/31/14 04/21/14
SUB-13-00011-KHR-121-A Base course source approval test- Mobile Crusher- Project 03 KHR M 03/31/14 04/21/14

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00011-KHR-001-A Comprehensive Base-coarse Material Test - Izmikna crusher-from Sta. 0+060 
to Sta.0+500–Project 03  Report No. : M-0292 KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-002-A Field Density Test - -from Sta. 0+070 to Sta.0+240–Project 03                                      
Report No. : M-0297 KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-003-A Comprehensive Base-coarse Material Test -from Sta. 0+060 to 
Sta.0+240–Project 03  Report No. : M-0303 KHR 01/22/14 02/12/14 02/06/14 15 E

TEST-13-00011-KHR-004-A Field Density Test for the 1st B.C layer - Izmikna crusher -from Sta. 0+070 to 
Sta.0+130 at Sta.0+045–Project 03 Report No. : M-0310 KHR 01/23/14 02/13/14 02/06/14 14 A

TEST-13-00011-KHR-005-A
Comprehensive test for B.C 1st Layer-Al-Musleh crusher from (Sta.0+060 to 
Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 
–Project 03 Report No. M-0335

KHR 02/04/14 02/25/14 02/06/14 2 D

TEST-13-00011-KHR-005-B
Comprehensive test for B.C 2nd Layer-Al-Musleh crusher from (Sta.0+060 to 
Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 
–Project 03 Report No. M-0335

KHR 03/16/14 04/06/14 03/20/14 4 B

TEST-13-00011-KHR-006-A Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+265 
to Sta. 0+380)RHS –Project 03 Report No. M-0342 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-007-A Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+260 
to Sta. 0+380)LHS –Project 03 Report No. M-0343 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-008-A
field density “Compaction” for subgrade layer from Sta.0+500 to Sta.0+660 
RHS–Project 03, Report No. M-0350 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-009-A
field density “Compaction” for subgrade layer from Sta.0+660 to Sta.0+720 
LHS–Project 03, Report No. M-0351 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-010-A
field density “Compaction” for subgrade layer from Sta.0+720 to Sta.0+800 
RHS–Project 03, Report No. M-0352 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-011-A
field density “Compaction” for 1st B.C layer for trenches from Sta.0+380 to Sta.0+480 
LHS&RHS, Project 03, Report No. M-0354, M-0355 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-012-A Max. Dry Density test for Topping material from Sta.0+580 to Sta.0+800, 
–Project 03, Report No. M-0359 KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-KHR-013-A field density “Compaction” for  B.C 1ST  layer from( Sta.0+130 to Sta.0+260 
)at Sta. 0+230 RHS–Project 03, Report No. M-0360 KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-SIN-014-A Max. Dry Density “Modified Proctor” test for Sub Grade Material from 
(Sta.0+046 to Sta.0+230) Project 01-Report No. TB/14-034 SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-015-A
Field Density “Compaction” test for Sub Grade layer from (Sta.0+046 to 
Sta.0+230)at Sta. 0+060 CL & 0+200 LHS- Project 01-
Report No. TFD/14-043

SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-016-A Comprehensive test for Topping Material from (Sta.0+046 to Sta.0+410) 
Project 01-Report No. TB/14-033 SIN 02/19/14 03/12/14 02/20/14 1 B

TEST-13-00011-SIN-017-A

Field Density “Compaction” test  for Topping material from (Sta.0+050 to 

Sta.0+230)at Sta. 0+070 RHS & 0+190 LHS & Sta.0+180 CL- Project 01-

Report No. TFD/14-045, TFD/14-048

SIN 02/19/14 03/12/14 02/20/14 1 B
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TEST-13-00011-WAB-018-A Geotechnical report to determine the slope stability of cut slopes from
 (Sta.0-130 to Sta.1+650)-Project 02 WAB 02/19/14 03/12/14 02/26/14 7 A

TEST-13-00011-SIN-019-A Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
(Sta.0+160 to Sta.1+230)LHS-Project 01 SIN 02/19/14 03/12/14 02/20/14 1 C

TEST-13-00011-SIN-019-B Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
(Sta.0+160 to Sta.1+230)LHS-Project 01 SIN 02/24/14 03/17/14 02/26/14 2 B

TEST-13-00011-KHR-021-A Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 
Report No. M-0376 KHR 02/23/14 03/16/14 02/26/14 3 C

TEST-13-00011-KHR-021-B Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 
Report No. M-0357, M-0365, M-0376 KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-SIN-022-A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” for 
Sub Grade layer from (Sta.0+230 to Sta.0+410) at Sta. 0+380 CL & 0+250 
LHS- Project 01-Report No. TB/14-041, TFD/14-051

SIN 02/23/14 03/16/14 02/26/14 3 A

TEST-13-00011-SIN-023-A
Tensile Stress & Elongation for steel reinforcement for diameters Φ12, Φ14, 
Φ16 mm –Abu Hassan Al Haj - Sinjil- Project 01-
Report No. TM/14-019

SIN 02/23/14 03/16/14 02/26/14 3 B

TEST-13-00011-KHR-024-A
Field Density “compaction” test for 2nd B.C layer- Al Musleh crusher from 

(Sta.0+060 to Sta.0+130) at Sta.0+090 LHS–Project 03-Report No. M-0380
KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-025-A
Field Density “compaction” test for topping layer from (Sta.0+580 to Sta. 
0+800)at Sta.0+760 CL & Sta.0+670 RHS & Sta.0+640 RHS–Project 03-
Report No. M-0375, M-0379

KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-025-B

Field Density “compaction” test & Max Dry Density (Modified Proctor) for 

topping material from (Sta.0+580 to Sta. 0+810) at Sta.0+760 CL & Sta.0+670 

RHS & Sta.0+640 RHS–Project 03-Report No. M-0375, M-0379, M-0364

KHR 03/16/14 04/06/14 03/18/14 2 A

TEST-13-00011-KHR-026-A Field Density “compaction” test for benching 3rd layer from (Sta.0+190 to 
Sta.0+230) at Sta.0+210 RHS–Project 03, Report No. M-0289 KHR 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-KHR-027-A Field Density “compaction” test for Sub-base layer from (Sta.0+060 to 
Sta.0+120) at Sta.0+090 CL–Project 03, Report No. M-0290 KHR 03/02/14 03/23/14 03/06/14 4 B

TEST-13-00011-KHR-028-A Field Density “compaction” test for Sub-grade layer from (Sta.0+120 to 
Sta.0+240) at Sta.0+200 CL–Project 03, Report No. M-0291 KHR 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-KHR-029-A Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to 
Sta.0+260–Project 03, Report No. M-0308 KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-029-B Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to 
Sta.0+260–Project 03, Report No. TB/14/049 KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-KHR-030-A Comprehensive test for the 2nd B.C layer for trenches from (Sta.0+265 to 
Sta.0+480) - Abu Shosheh Crusher–Project 03,Report No. M-0353 KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-031-A Field Density Deep Compaction test for 1st & 2nd of benching at Sta. 0+740 
LHS –Project 03, Report No. M-0357, M-0365 KHR 03/02/14 03/23/14 03/06/14 4 B

TEST-13-00011-KHR-032-A Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at 
Sta.0+790 CL–Project 03, Report No. M-0366-R1 KHR 03/02/14 03/23/14 03/06/14 4 C
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TEST-13-00011-KHR-032-B Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at 
Sta.0+790 CL–Project 03, Report No. M-0366-R1 KHR 03/16/14 04/06/14 03/18/14 2 B

TEST-13-00011-KHR-033-A Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 
to Sta.0+260)–Project 03, Report No. M-0368-R KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-033-B Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 
to Sta.0+260)–Project 03, Report No. TB/14/049 KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-SIN-034-A Soil Classification test for Rock-fill material (benching) from (Sta.0+070 to 
Sta.0+100) - Project 01-Report No. TB/14-046 SIN 03/02/14 03/23/14 03/09/14 7 A

TEST-13-00011-WAB-035-A Soil Classification test for Rock-fill material (benching) at Sta.0+210 - Project 
02-Report No. TB/14-050 WAB 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-SIN-036-A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test 
for Fill material 1st layer benching from (Sta.0+070 to Sta.0+100) at Sta.0+080 
RHS  Project 01-Report No.TFD/14-058,  TB/14-054

SIN 03/03/14 03/24/14 03/09/14 6 A

TEST-13-00011-SIN-037-A Field Density “Compaction” test for topping material from (Sta.0+240 to 
Sta.0+300) at Sta.0+290 CL  Project 01-Report No.TFD/14-059 SIN 03/03/14 03/24/14 03/09/14 6 A

TEST-13-00011-KHR-038-A Comprehensive test for 2nd B.C layer-Abu Shusheh Crusher- from (Sta.0+060 
to Sta.0+260)–Project 03, Report No. TB/14/049 KHR 03/03/14 03/24/14 03/06/14 3 A

TEST-13-00011-SIN-039-A

Concrete cube compressive strength test for wall of retaining wall-specimen 
age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/136/A SIN 03/05/14 03/26/14 03/09/14 4 B

TEST-13-00011-SIN-040-A Field Density “Compaction” test for benching 4th layer from (Sta.0+070 to 
Sta.0+100) at Sta.0+080  Project 01-Report No.TFD/14-063 SIN 3/9/2014 03/30/14 03/11/14 2 C

TEST-13-00011-SIN-040-B Field Density “Compaction” test for benching 2nd layer from (Sta.0+070 to 
Sta.0+100) at Sta.0+080  Project 01-Report No.TFD/14-063 SIN 3/11/2014 04/01/14 03/18/14 7 A

TEST-13-00011-WAB-041-A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test 
for subgrade material from (Sta.0+440 to Sta.0+560) at Sta.0+480 RHS  
Project 02-Report No.TFD/14-064,  TB/14-059

WAB 03/09/14 03/30/14 03/11/14 2 A

TEST-13-00011-SIN-042-A Tensile Stress & Elongation for steel reinforcement for diameters Φ20 mm 
–Abu Hassan Al Haj - Sinjil- Project 01-Report No. TM/14-022 SIN 03/09/14 03/30/14 03/11/14 2 B

TEST-13-00011-SIN-043-A Max. Dry Density “Modified Proctor” test for Sub Grade layer from 
(Sta.0+400 to Sta.0+700) Project 01-Report No. TB/14-065 SIN 03/10/14 03/31/14 03/11/14 1 A

TEST-13-00011-SIN-044-A
Field Density “Compaction” test for Subgrade layer from (Sta.0+400 to 
Sta.0+700) at Sta.0+460 RHS, Sta.0+560 LHS, Sta.0+670 CL- Project 01-
Report No.TFD/14-068

SIN 03/10/14 03/31/14 03/11/14 1 C

TEST-13-00011-KHR-045-A Max Dry Density (Modified Proctor) for subgrade layer from (Sta.0+940 to 
Sta.1+300)–Project 03-Report No. M-0423, M-0424, M-0425 KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-046-A Max Dry Density (Modified Proctor) for subgrade under topping layer from 
(Sta.0+940 to Sta.1+100) RHS–Project 03-Report No. M-0429 KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-047-A  Field Density “compaction” test for subgrade layer under topping from 
(Sta.0+940 to Sta.1+100) at Sta.1+000 RHS–Project 03- Report No. M-0431 KHR 03/13/14 04/03/14 03/20/14 7 A
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Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-KHR-048-A Max Dry Density (Modified Proctor) for topping material from (Sta.0+940 to 
Sta.1+100) RHS–Project 03_Report No. M-0430 KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-SIN-049-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 
Sta.0+220)LHS-Project 01-Report No.TC-14/160/A

SIN 03/16/14 04/06/14 03/18/14 2 B

TEST-13-00011-SIN-050-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/125/A

SIN 03/17/14 04/07/14 03/20/14 3 B

TEST-13-00011-WAB-051-A
Field Density “Compaction” test & Max. Dry Density for subgrade layer from 
(Sta.0+040 to Sta.0+120) at Sta.0+095 RHS, Sta.0+070 LHS  Project 02-
Report No.TFD/14-075, TB/14-070, TB/14-071

WAB 03/24/14 04/14/14 03/31/14 7 B

TEST-13-00011-WAB-052-A
Field Density “Compaction” test subgrade layer from (Sta.0+120 to Sta.0+180) 
at Sta.0+140 RHS-Project 02-Report No.TFD/14-077 WAB 03/24/14 04/14/14 03/31/14 7 A

TEST-13-00011-SIN-053-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/125/B

SIN 03/24/14 04/14/14 03/24/14 0 A

TEST-13-00011-KHR-054-A
Core test to determine the thickness of existing asphalt from (Sta.0+250 to 
Sta.1+500) at Sta.0+460 CL, 0+390 CL, 0+320 RHS–Project 03-Report No. A-
0130  

KHR 03/24/14 04/14/14 03/25/14 1 B

TEST-13-00011-SIN-055-A

Concrete cube compressive strength test for retaining wall footing - Al-Nabali 
& Al Sheikh Concrete Co.- from (Sta.0+170 to Sta.0+180)/Part 1 & from 
(Sta.0+190 to Sta.0+200/Part 3-Project 01-
Report No.TC-14/187/A

SIN 03/24/14 04/14/14 PE

TEST-13-00011-WAB-056-A Comprehensive test for Topping Material from (Sta.0+220 to Sta.0+320)-
Project 02-Report No. TB/14-077 WAB 03/26/14 04/16/14 03/31/14 5 C

TEST-13-00011-SIN-057-A
Concrete cube compressive strength test for wall of retaining wall-specimen 
age 28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/136/B

SIN 03/26/14 04/16/14 PE

TEST-13-00011-SIN-058-A
Concrete cube compressive strength test for foundation of retaining wall- Al-
Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to Sta.0+194)LHS-Project 
01-Report No.TC-14/195/A

SIN 03/26/14 04/16/14 PE

TEST-13-00011-WAB-059-A
Field Density “Compaction” test for topping 2ndlayer from (Sta.0+200 to 
Sta.0+320) at Sta.0+275 LHS & at Sta.0+255 RHS-Project 02-Report 
No.TFD/14-084

WAB 03/30/14 04/20/14 03/31/14 1 B

TEST-13-00011-WAB-060-A
Field Density “Compaction” test & re-test for topping 1stlayer from (Sta.0+320 
to Sta.0+440) at Sta.0+360 LHS, Sta.0+420 RHS, Sta.0+405 RHS-Project 02-
Report No.TFD/14-085, TFD/14-086

WAB 03/30/14 04/20/14 03/31/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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G │RFI’s Log for the Reporting Period 
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00011-MRM-001 Coordinates for Bench Marks and Survey Control points at  Kharbatha Bani Hareth-
Ein Ayoub Road Project 03 KHR 11/21/13 12/12/13 11/24/13 3 Zuhair Al-Naser

RFI-13-00011-MRM-002 Construction risk to the adjacent existing buildings’  at Dura AL-Qare’  
intersection/ Wadi Al Balat Road project - Segment B WAB 11/21/13 12/12/13 12/03/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-003 Storm Drainage system at Sinjil Main Entrance Road-Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-004 The existing side walk and the proposed gravity wall between Sta. 0+920 to 
Sta.1+010 RHS at Sinjil Main Entrance Road- -Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-005 Discrepancy between existing road conditions and design from Sta. 0+000 to 
Sta.1+000 at Kharbatha Bani Hareth Road TO # 11

KHR 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-006 Design of concrete slab ramps on grade subject to traffic load at  all projects of 
Task order # 11

MRM 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-007
Impact of PGL on adjacent existing building. Sta. 0+046 to sta. 0+050 LHS, 
Proposed gravity wall from sta. 0+071 to sta. 0+098 RHS, Sinjil Main entrance 
Road, Task order # 11

SIN 12/05/13 12/26/13 12/19/13 14 Zuhair Al-Naser

RFI-13-00011-MRM-008
Site conditions and design requirements to consider during the preparation of shop 
drawings from Sta.-0+130 to Sta. 0+710  
at Wadi Al Balat  Road project – Main Road / Task order # 11

WAB 12/19/13 01/09/14 12/31/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-009 Raising PGL from sta. 0+080 to sta. 0+410 at Sinjil Main Entrance Road -Project 
01

SIN 01/12/14 02/02/14 01/15/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-010 New concrete walls  required between sta. 0+160 and 0+210. At singil main 
entrance road  Task Order # 11

SIN 01/22/14 02/12/14 01/30/14 8 Zuhair Al-Naser

RFI-13-00011-MRM-011 150mm and 200mm base course quantities (BOQ items 2.02 a and 2.02 b) in 
Kharbatha – Bani Hareth - Ein Ayoup Road, project #3, TO # 11. KHR 01/26/14 02/16/14 01/28/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-012 Proposed gravity wall from sta. 0+370 to 0+460 LHS- at Wadi Al Balat  Road 
project – Main Road / Task order # 11 WAB 02/10/14 03/03/14 02/24/14 14 Zuhair Al-Naser

RFI-13-00011-MRM-013
Site conditions and design requirements to be consider during the preparation of 
shop drawings from Sta.-0+000 to Sta.1+600  
Kharbatha – Bani Hareth - Ein Ayoup Road, project #3, TO # 11.

KHR 02/16/14 03/09/14 02/19/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-014 Pipes and catch basin for Storm Drainage system at Sinjil Main Entrance Road-
Project 01/Task order # 11 SIN 03/03/14 03/24/14 03/05/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-015 New Alignment / center line for main road from sta.0+700 to sta. 1+200 -At
Sinjil Main entrance Road, Task order # 11 SIN 03/13/14 04/03/14 03/19/14 6 Zuhair Al-Naser

RFI-13-00011-MRM-016 Replacement of Double box culverts at sta. )   0+676.8  ) at Eiy-Sinya Wadi Al 
Balat  Road project –/ Task order # 11 WAB 03/24/14 04/14/14

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

RFIs log - MRM

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By

88



Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

RFIs log - MRM

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005

Approved By

RFI-13-00011-MRM-017 Replacement of Double box culverts at sta.  (1+665  ) at Kharbatha  Road project –/ 
Task order # 11 KHR 03/24/14 04/14/14 03/30/14 7 Zuhair Al-Naser

RFI-13-00011-MRM-018 Water supply  system at Sinjil Main Entrance Road-Project 01/Task order # 11 SIN 03/31/14 04/21/14

RFI-13-00011-MRM-019
Site conditions and design requirements to be consider during the preparation of 
shop drawings from Sta.1+800 to Sta.2+150 -Kharbatha – Bani Hareth - Ein Ayoup 
Road, Project #3, TO # 11

KHR 03/31/14 04/21/14
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H  │Geo-MIS DATA COLLECTION SHEET
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Multiple RoadsMiddle - MRM

Project 01- Sinjil Main Entrance Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 6 0 6 0 0 11 0

December 2013 6 5 12 0 0 23 1

January 2014 28 64 165 52 0 309 13

February 2014 33 47 173 77 0 330 14

March 2014 28 35 288 164 0 515 22

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1187 50

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: March, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Multiple RoadsMiddle - MRM

Project 02- Ein Sinya - Wadi Al Balat Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 6 0 5 6 0 17 1

December 2013 6 2 4 27 0 40 2

January 2014 29 40 99 75 0 242 10

February 2014 37 54 205 97 0 393 16

March 2014 38 71 345 108 0 562 24

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1253 53

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: March, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple RoadsMiddle - MRM

Project 03- Kharbatha Bani Harith - Ein Ayyoub Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 3 0 6 0 0 9 0

December 2013 7 6 11 16 0 39 2

January 2014 28 46 151 77 0 302 13

February 2014 24 30 182 82 0 318 13

March 2014 24 51 381 148 0 603 25

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1271 53

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: March, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September

MRM 0 36 102 853 1040 1680 0 0 0 0 0 0

SIN 0 11 23 309 330 515
WAB 0 17 40 242 393 562
KHR 0 9 39 302 318 603

MRM 3710 156

SIN 1187 50

WAB 1253 53

KHR 1271 53

PROJECT 01
PROJECT 02
PROJECT 03

PROJECT 02
PROJECT 03

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV (FTE) Jobs
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September

MRM 0 0 0 17 24 33 0 0 0 0 0 0

SIN 0 0 0 0 0 57
WAB 0 0 0 136 192 157
KHR 0 0 0 0 0 50

Total Man-days

MRM 74 3

SIN 7 0

WAB 61 3

KHR 6 0

PROJECT 03 (Hrs)

PROJECT 02 
PROJECT 03

Total (Days)

FY14

Total (Days)

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV Total FTE

PROJECT 01 (Hrs)
PROJECT 02 (Hrs)
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Daily Work Force /March 2014

Project 01: Sinjil Main Entrance Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 4 8 4 8 8 2 11 9 APCO/ArCon 2 1 1 2 8 3 1 1 7 4
Subcontractor 8 8 16 40 24 56 8 Subcontractor 8 8 2 40 32
APCO/ArCon 3 2 8 8 2 13 9 APCO/ArCon 2 2 3 2 8 3 1 1 8 4
Subcontractor 8 8 16 56 24 56 8 Subcontractor 8 3 16 40 32
APCO/ArCon 3 3 8 3 8 8 2 14 # APCO/ArCon 1 2 4 2 8 2 1 1 6 4
Subcontractor 8 8 16 16 72 72 Subcontractor 8 40 32
APCO/ArCon 5 2 8 8 1 13 6 APCO/ArCon 1 3 5 1 8 3 8 1 1 7 5
Subcontractor 8 16 48 32 32 8 Subcontractor 8 8 40 32
APCO/ArCon 2 8 2 8 8 1 19 6 APCO/ArCon 0 0 0 0
Subcontractor 16 8 8 88 32 32 8 Subcontractor

APCO/ArCon 8 8 8 1 15 7 APCO/ArCon 2 5 2 3 8 3 8 2 1 19 9
Subcontractor 16 16 56 32 32 16 Subcontractor 16 16 48 72 64
APCO/ArCon 0 0 0 APCO/ArCon 3 4 2 2 8 3 8 1 2 11 6
Subcontractor Subcontractor 8 16 16 24 32 40
APCO/ArCon 8 8 8 1 9 6 APCO/ArCon 2 3 2 2 8 3 8 1 1 14 9
Subcontractor 16 16 8 32 32 8 Subcontractor 16 16 32 48 64
APCO/ArCon 2 3 8 8 0 8 5 APCO/ArCon 3 3 1 3 8 3 8 1 1 5 4
Subcontractor 16 16 32 32 Subcontractor 8 24 9 24
APCO/ArCon 4 8 8 1 8 5 APCO/ArCon 3 3 2 8 3 8 1 1 20 8
Subcontractor 16 16 32 28 Subcontractor 16 16 56 72 56
APCO/ArCon 8 8 8 1 7 6 APCO/ArCon 2 1 1 1 8 3 8 1 1 13 9
Subcontractor 8 16 32 40 Subcontractor 16 8 8 18 56 56 8
APCO/ArCon 6 8 1 2 0 APCO/ArCon 0 0 0 0
Subcontractor 16 Subcontractor

APCO/ArCon 8 8 1 0 1 APCO/ArCon 3 3 2 2 8 3 8 1 1 15 9
Subcontractor Subcontractor 16 8 40 56 56 8
APCO/ArCon 0 0 0 APCO/ArCon 1 2 1 8 3 8 1 1 13 9
Subcontractor Subcontractor 16 16 15 56 56 8
APCO/ArCon 2 6 1 8 2 8 1 2 1 APCO/ArCon 2 2 4 3 8 3 8 1 1 14 8
Subcontractor 8 8 Subcontractor 16 16 40 40 48 8
APCO/ArCon 5 5 1 8 3 1 14 5 28 35 288 164

Subcontractor 16 8 48 40 32 8

1

0

1

1

1

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

0

0

1

1

March 12, 2014

March 6, 2014 March 22, 2014

March 23, 2014

March 8, 2014 March 24, 2014

March 28, 2014

March 9, 2014 March 25, 2014

March 7, 2014

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

0

1

March 3, 2014 March 19, 2014

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

2

1

2

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 2014

Engineers

2

1

Daily Work Force /March 2014

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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Daily Work Force /March 2014
Project 02: Wadi Al Balat Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 8 8 8 8 3 11 4 APCO/ArCon 3 5 1 6 8 3 8 8 2 2 12 4
Subcontractor 8 8 8 8 64 8 8 Subcontractor 8 8 8 8 56 16 8 8
APCO/ArCon 4 2 3 8 8 8 8 3 11 4 APCO/ArCon 3 4 3 5 8 3 8 8 2 2 13 4
Subcontractor 8 8 7 8 64 8 8 Subcontractor 8 8 8 8 56 24 8 8
APCO/ArCon 4 4 4 8 8 8 8 3 12 4 APCO/ArCon 5 3 2 5 8 3 8 8 2 2 13 4
Subcontractor 5 8 8 8 64 8 8 8 Subcontractor 8 8 8 8 56 24 8 8
APCO/ArCon 8 3 6 8 8 8 3 12 3 APCO/ArCon 1 3 5 1 8 3 8 8 1 2 12 4
Subcontractor 8 8 8 8 64 8 8 8 Subcontractor 8 8 8 64 16 8 8
APCO/ArCon 6 6 8 8 8 8 3 13 16 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 16 64 8 8 8 Subcontractor

APCO/ArCon 2 8 8 8 8 8 3 13 3 APCO/ArCon 3 2 2 3 8 3 8 8 1 2 14 4
Subcontractor 8 8 8 8 64 8 8 8 Subcontractor 8 8 8 8 64 24 8 8
APCO/ArCon 0 2 0 APCO/ArCon 4 1 3 3 8 3 8 8 1 2 15 4
Subcontractor 12 Subcontractor 8 8 6 8 80 16 8 8
APCO/ArCon 2 2 8 8 8 8 3 12 3 APCO/ArCon 5 3 4 8 3 8 8 2 2 16 4
Subcontractor 8 8 8 8 64 8 8 Subcontractor 8 8 6 8 88 16 8 8
APCO/ArCon 8 5 8 8 8 8 3 12 3 APCO/ArCon 2 2 4 2 8 3 8 8 1 2 16 4
Subcontractor 8 8 8 8 64 8 8 Subcontractor 8 8 8 8 80 24 8 8
APCO/ArCon 5 4 5 8 8 8 8 2 11 3 APCO/ArCon 2 3 3 8 3 8 8 1 2 18 4
Subcontractor 3 8 8 8 56 8 8 Subcontractor 8 8 8 8 96 24 8 8
APCO/ArCon 2 2 8 8 8 8 3 12 3 APCO/ArCon 4 2 1 2 8 3 8 8 1 2 16 4
Subcontractor 8 8 8 8 56 8 8 8 Subcontractor 8 8 5 8 88 16 8 8
APCO/ArCon 8 8 8 8 8 8 3 5 2 APCO/ArCon 0 0 0 0
Subcontractor 8 8 3 8 16 8 Subcontractor

APCO/ArCon 6 8 8 8 8 8 3 5 2 APCO/ArCon 3 3 3 4 8 3 8 8 2 2 15 4
Subcontractor 8 8 8 16 8 Subcontractor 8 8 6 8 80 16 8 8
APCO/ArCon 0 0 0 APCO/ArCon 5 2 8 1 8 3 8 8 2 2 17 4
Subcontractor Subcontractor 8 8 6 8 96 16 8 8
APCO/ArCon 3 1 6 8 3 8 8 2 9 3 APCO/ArCon 5 4 4 3 8 3 8 8 2 2 17 4
Subcontractor 8 8 4 8 32 8 8 8 Subcontractor 8 8 6 8 96 16 8 8
APCO/ArCon 2 2 6 8 3 8 8 2 13 3 38 71 345 108

Subcontractor 8 8 8 8 56 16 8 8

Daily Work Force /March 2014

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management Management EngineersSkilled Unskilled Skilled Unskilled

March 3, 2014 March 19, 2014

Engineers

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 2014

0

1

2

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

March 6, 2014 March 22, 2014

2

2

1

March 7, 2014 March 23, 2014

March 8, 2014 March 24, 2014

March 9, 2014 March 25, 2014

0

1

2

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

March 12, 2014 March 28, 2014

2

1

2

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

2

0

1

1
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Daily Work Force /March 2014

Project 03: Kharbatha Bani Hareth-Ein Ayoub Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 3 8 8 2 13 4 APCO/ArCon 3 2 5 1 8 2 8 1 2 15 9
Subcontractor 8 8 8 8 56 24 8 16 Subcontractor 8 8 8 8 24 32 40 24
APCO/ArCon 2 8 2 8 8 8 2 13 3 APCO/ArCon 3 2 2 1 8 2 8 1 2 13 3
Subcontractor 6 8 8 8 48 24 16 Subcontractor 8 8 8 8 48 32 16
APCO/ArCon 1 8 8 2 9 3 APCO/ArCon 2 3 1 1 8 3 8 1 2 18 5
Subcontractor 8 8 8 8 40 8 16 Subcontractor 8 8 8 8 80 32 8 24
APCO/ArCon 8 2 12 2 APCO/ArCon 2 4 1 2 8 2 8 1 2 13 5
Subcontractor 8 8 8 8 56 16 3 16 Subcontractor 8 8 8 8 56 16 8 24
APCO/ArCon 8 2 12 4 APCO/ArCon 0 0 6 2
Subcontractor 8 8 8 8 56 16 16 16 Subcontractor 8 32 8 8
APCO/ArCon 6 1 13 4 APCO/ArCon 3 1 4 2 8 2 8 1 2 19 6
Subcontractor 8 8 8 64 16 16 16 Subcontractor 8 8 8 8 56 56 16 24
APCO/ArCon 0 0 0 APCO/ArCon 1 3 3 3 8 2 8 1 2 16 6
Subcontractor Subcontractor 8 8 8 8 56 32 16 24
APCO/ArCon 6 6 8 8 1 13 5 APCO/ArCon 1 2 6 2 8 2 8 1 2 21 9
Subcontractor 8 8 8 48 32 16 16 Subcontractor 8 8 8 8 64 40 40 24
APCO/ArCon 6 8 8 0 14 5 APCO/ArCon 3 3 3 3 8 2 8 2 2 20 10
Subcontractor 8 8 8 8 56 32 16 16 Subcontractor 8 8 8 8 40 48 48 24
APCO/ArCon 3 4 3 8 8 1 5 2 APCO/ArCon 3 2 8 3 8 2 8 2 2 23 11
Subcontractor 2 8 8 8 8 8 8 Subcontractor 8 8 8 40 56 72 8
APCO/ArCon 2 2 8 8 2 14 3 APCO/ArCon 2 5 6 5 8 2 8 2 2 22 12
Subcontractor 8 8 8 8 56 32 16 Subcontractor 8 8 8 40 56 64 24
APCO/ArCon 8 8 1 3 1 APCO/ArCon 0 0 0 0
Subcontractor 8 8 2 4 4 2 Subcontractor

APCO/ArCon 8 1 3 0 APCO/ArCon 2 2 3 2 8 2 8 1 2 18 9
Subcontractor 8 8 8 Subcontractor 8 8 8 8 40 40 40 24
APCO/ArCon 0 0 0 APCO/ArCon 2 4 6 8 2 8 2 2 18 11
Subcontractor Subcontractor 8 8 8 8 40 24 56 24
APCO/ArCon 3 1 1 8 3 2 7 0 APCO/ArCon 1 2 2 8 2 1 2 20 11
Subcontractor 8 8 8 8 32 Subcontractor 8 8 8 8 40 24 72 16
APCO/ArCon 1 1 1 8 2 2 8 2 24 51 381 148

Subcontractor 8 8 8 8 24 16 16

Daily Work Force /March 2014

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

0

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

March 12, 2014 March 28, 2014

March 7, 2014 March 23, 2014

March 8, 2014 March 24, 2014

March 9, 2014 March 25, 2014

2

0

0

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

March 6, 2014 March 22, 2014

0

0

0

March 17, 2014

March 2, 2014 March 18, 20142

1

0

Date
Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

0

Skilled Unskilled

Name of 

Contractor 

/Subcontractor

Management Engineers

Worker/Classification (Hour)

1

1

Date

Management

0

0

1

March 3, 2014 March 19, 2014

Engineers Skilled Unskilled

March 1, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2014

PERIOD TO: March 31, 2014

SubT
ot

al

DATE 

Sinjil Main Entrance Road

SubT
ot

al Wadi Al Balat Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

March 1, 2014 2 2 11 9 24 0 3 11 4 18
March 2, 2014 1 2 13 9 25 1 3 11 4 19
March 3, 2014 2 2 14 10 28 2 3 12 4 20
March 4, 2014 1 1 13 6 21 2 3 12 3 20
March 5, 2014 2 1 19 6 28 2 3 13 16 34
March 6, 2014 1 1 15 7 24 1 3 13 3 20
March 7, 2014 0 0 0 0 0 0 0 2 0 2
March 8, 2014 1 1 9 6 17 1 3 12 3 19
March 9, 2014 0 0 8 5 13 2 3 12 3 20

March 10, 2014 1 1 8 5 14 2 2 11 3 18
March 11, 2014 1 1 7 6 15 1 3 12 3 19
March 12, 2014 1 1 2 0 4 2 3 5 2 12
March 13, 2014 0 1 0 1 2 2 3 5 2 12
March 14, 2014 0 0 0 0 0 0 0 0 0 0
March 15, 2014 1 1 2 1 5 1 2 9 3 15
March 16, 2014 1 1 14 5 22 1 2 13 3 20
March 17, 2014 1 1 7 4 13 2 2 12 4 20
March 18, 2014 1 1 8 4 15 2 2 13 4 21
March 19, 2014 1 1 6 4 12 2 2 13 4 21
March 20, 2014 1 1 7 5 15 1 2 12 4 20
March 21, 2014 0 0 0 0 0 0 0 0 0 0
March 22, 2014 2 1 19 9 31 1 2 14 4 22
March 23, 2014 1 2 11 6 21 1 2 15 4 23
March 24, 2014 1 1 14 9 26 2 2 16 4 24
March 25, 2014 1 1 5 4 12 1 2 16 4 24
March 26, 2014 1 1 20 8 30 1 2 18 4 25
March 27, 2014 1 1 13 9 24 1 2 16 4 23
March 28, 2014 0 0 0 0 0 0 0 0 0 0
March 29, 2014 1 1 15 9 27 2 2 15 4 23
March 30, 2014 1 1 13 9 24 2 2 17 4 25
March 31, 2014 1 1 14 8 25 2 2 17 4 25

Sub Total of March 28 35 288 164 515 38 71 345 108 562

SubT
ot

al

DATE 

Sinjil Main Entrance Road

SubT
ot

al Wadi Al Balat Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2014

PERIOD TO: March 31, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

DATE 

Kharbatha Bani Hareth-Ein Ayoub Road

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other 

March 1, 2014 1 2 13 4 20
March 2, 2014 2 2 13 3 19
March 3, 2014 0 2 9 3 14
March 4, 2014 0 2 12 2 16
March 5, 2014 0 2 12 4 18
March 6, 2014 0 1 13 4 18
March 7, 2014 0 0 0 0 0
March 8, 2014 2 1 13 5 21
March 9, 2014 0 0 14 5 19

March 10, 2014 1 1 5 2 10
March 11, 2014 1 2 14 3 20
March 12, 2014 0 1 3 1 6
March 13, 2014 0 1 3 0 4
March 14, 2014 0 0 0 0 0
March 15, 2014 1 2 7 0 10
March 16, 2014 0 2 8 2 13
March 17, 2014 1 2 15 9 28
March 18, 2014 1 2 13 3 19
March 19, 2014 1 2 18 5 26
March 20, 2014 1 2 13 5 21
March 21, 2014 0 0 6 2 8
March 22, 2014 1 2 19 6 29
March 23, 2014 1 2 16 6 26
March 24, 2014 1 2 21 9 34
March 25, 2014 2 2 20 10 34
March 26, 2014 2 2 23 11 38
March 27, 2014 2 2 22 12 39
March 28, 2014 0 0 0 0 0
March 29, 2014 1 2 18 9 30
March 30, 2014 2 2 18 11 33
March 31, 2014 1 2 20 11 34

Sub Total of March 24 51 381 148 603

Total Job Days
March , 2014

1680

No of Full Time Equivalent (FTE) Jobs 

71

DATE 

Kharbatha Bani Hareth-Ein Ayoub Road

SubT
ot

al
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