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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the Middle area (MRM) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00011 
Employer USAID  
Contractor APCO/ArCon 

 

Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 18, 2013 
Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Completion Date Aug. 07, 2014 (VO#01) 
Task Order Contract Value  $ 6,675,844.00 
Projects Total Value $ 6,325,844.00 
Day Work $350,000 
Modified Projects Total Value $6,468,662.00 (per VO#1) 

Modified Day Work $207,182.00 (per VO#1) 

  
Project 01- Sinjil Main Entrance Road 

Project Description A 2 lane road project in Ramallah District consisting of 1.88 km of roadway upgrade 
that connects the town of Sinjil with highway 60. The road falls totally in areas B 
and C. Scope requires reconstruction of 1.48km of Sinjil main road and widening of 
0.386km of HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation of 
storm water drainage systems, milling and overlay works, installation of safety 
features (signage, road marking, cat eyes, and guardrails) and any other work items 
needed to complete this activity as specified. 

Project Location  Sinjil town, Ramallah District. 
Project Value $ 2,063,449.00 
Modified Project Value $2,211,769.50 (per VO#01) 
Subcontractor Name Al Amjad Arabian Company and Al Sadek Company 
Start of Construction January 04, 2014 
Contractual period of Performance 240 Calendar days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance 275 Calendar Days (Per VO#01) 
Modified End Date  August 07, 2014 (Per VO#01) 
Estimated Completion Date August 07, 2014 
Planned Percentage of Completion 18.4% (Baseline 02) 
Actual Percentage of Completion 16.6% (Baseline 02) 
 
 
 
 

20.3% 
16.6% 

18.4% 

28.3% 

0.0% 

10.0% 

20.0% 

30.0% 

40.0% 

50.0% 

Task Order Project 01 Project 02 Project 03 

% Planned % Actual  



Monthly Progress Report No. 06 

 
 

 3 | P a g e  
 

Project 02-  Wadi Al Balat Road 

Project Description An existing 2.0 km two lane roadway with deteriorated surface that links Ramallah 
with North Governorates recently unblocked by Israeli authorities and totally 
located in areas B and C. Also in the scope is the reconstruction of the junction of 
Dura Al Qarei (Segments A and B).  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Dura Al Qarei and Wadi Al Balat, Ramallah District 
Project Value $ 2,616,457.00 
Modified  Project Value --- 
Subcontractor Name Al Tarifi Company 
Start of Construction January 14, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Jul. 3, 2014 
Planned Percentage of Completion 19.7%  (Baseline 02) 
Actual Percentage of Completion 18.4% (Baseline 02) 
 

Project 03- Kharbatha Bani Harith- Ein Ayoub Road 

Project Description A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani 
Hareth with the community of Ein Ayoub in Ramallah District totally located in 
areas B and C and passes through agricultural lands and serves the entire town of 
Kharbatha Bani Hareth. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate 
Project Value $ 1,645,938.00 
Modified Project Value $ 1,640,435.50 (per VO#01) 
Subcontractor Name Shaltaf Company 
Start of Construction January 05, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  Jul. 3, 2014 
Modified period of Performance 243 Calendar Days (Per VO#01) 
Modified End Date  July 06, 2014 (Per VO#01) 
Estimated Completion Date Jul. 06, 2014 
Planned Percentage of Completion 26.6% (Baseline 02) 
Actual Percentage of Completion 28.3% (Baseline 02) 
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Figure 01- Project 01- Sinjil Main Entrance Road Location. 

 
Figure 02-  Project 02- Wadi Al Balat Road Location 

 
Figure 03-  Project 03- Kharbatha Bani Harith – Ein Ayoub Road Location 
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SAFETY: 
 

During this reporting period, zero accidents were reported, no Notices of Unsafe 
Condition (NUC) were issued, and 
2 safety toolbox were conducted for the equipment operator  and labors residents 
as detailed in the safety toolbox log below: 

Date 
Tool Box 
No.                                  

Location  Description 

  Task Order No. 11 

April 14, 2014 012 Project 01 
(SIN) 

Safety measures during work in summer 
(Hot weather) and prevention of exposure 
to intense heat during work hours. 

April 16, 2014 013 Project 02 
(WAB) 

Safety measures during work in summer 
(Hot weather) and prevention of exposure 
to intense heat during work hours. 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Figures 04: Safety Toolbox talk at WAB.  

 

ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan measures (such as public and labors health and safety, dust control, olive trees 
relocation and other measures) were implemented during this reporting period.  
 
TRAFFIC CONTROL MEASURES: 

 
Project 01: Construction works started in Area B from St. 0+046 to St. 1+400 in Area B after implementing approved traffic 
control measures. The following provides a brief narrative about APEX coordination with DCL and MAATZ to get permit 
for Sinjil / HW 60 intersection: 
 

1. Traffic Plans were submitted to DCL on Oct. 31, 2013.  
2. Verbal approval was received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.  
3. On January 30th, 2014 we started discussions with DCL and geometric design preparation to get DCL approval.  
4. February 20th, 2014 conceptual geometrical design was prepared and discussed with the DCL. Verbal approval was 

received on the geometrical design. Complete geometrical design drawings planned was submitted to the DCL on 
March 3rd. 

5. March 13th, 2014 meeting, the geometric design was presented to DCL representatives; no comments were received; 
however, DCL representatives requested a site visit to the site prior to issuing approval on the design. The site visit 
was planned to take place on March 23, 2014 at 8:30 a.m. unfortunately site visit was cancelled upon DCL request, 
new date was arranged on April 1st, 2014.  

6. April 1st, 2014 after conducting joint site visit with DCL to Sinjil/HW60 intersection another meeting to be 
conducted with MAATZ to discuss permit issues.  BV design was submitted to Ma’atz and a file was opened for this 
project – submission of the drawings and discussions were postponed due to Israeli Holidays between April 11th to 
April 22nd 2014  

7. On April 29th, 2014 a meeting was conducted with Ma’atz, APCO/ArCon Consultant (APEX) jointly with BV 
coordinator Mr. Ibrahem Al Ansari, to submit the design plan for Sinjil junction. BV’s modified design that was sent 
to us via Email on April 27, 2014 was submitted to Ma’atz for review. Ma’atz informed us that they will review the 
design with their consultant, and will issue written comments accordingly. 
 

Project 02: Construction Works started from sta. 0+000 to sta. 1+600 after implementing approved traffic control measures. 
Below is a summary of traffic plan approval status with DCL and Maatz: 
  

1- Traffic plans were submitted to DCL for road segment from St. 0+902 to St. 1+600 (Area C) on Nov. 11, 2013. 
2-  Verbal approval on submitted plans were received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 

2014.  
3- On April 10, 2014 and Although the traffic plan was approved in principal by Yesrael (DCL), and Ma’atz has no 

comments on the traffic plan, Yesrael insisted to change the traffic plan concept from total closure of the road 
segment in Area C to partial closure approach (LHS/RHS) and this issue is not solved yet. 

4- On April 29, 2014 a revised temporary traffic plan (partial closure) was submitted to DCL for approval, we expect to 
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receive written comments, or approval next Thursday, May 8, 2014. 
5- Maatz approval is in progress, on April 10, Maatz informed APEX in a meeting that they have no comments on 

approved (total close) traffic plan. Now after changing the traffic plan, we still wait DCL response if Maatz approval 
is required for the revised plan.  

  
Project 03:  Construction Works started from sta. 0+000 to the end of the project after implementing approved traffic control 
measures.  Below is a summary of DCL and Maatz traffic plan approval status: 
 

1- Traffic plans for road segment in Area C from St. 0+920 to St. 2+140 was submitted to DCL on Nov. 11, 2013.  
2- Verbal approval was received from DCL on Dec. 02, 2013 and written approval was received on Jan. 12, 2014.  
3- According to DCL written approval, Maatz approval is not required for this road project. 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work progress and solve obstacles and 
challenges. Several meetings were conducted with local councils and school students were conducted to increase their 
awarness about on-going construction works and increase their understanding and cooperation as the followings: 
April 01, 2014  Safety toolbox talk and awarness meeting at Sinjil Secondary Boys School.  
April 03, 2014  Safety toolbox talk and awarness meeting at Sinjil Elementary Boys School. 
April 21, 2014  Safety toolbox talk and awarness meeting at Kharbatha Secondary Girls School. 
April 24, 2014  Safety toolbox talk and awarness meeting at Sinjil Elementary Girls School. 
April 28, 2014  Safety toolbox talk and awarness meeting at Sinjil Secondary Girls School. 
   Distribution of project flyers to shop owners and residents.  

 

 
 

Figures 05:  Safety toolbox talk at Sinjil Secondary Boys School. Figure 06:  Safety toolbox talk Kharbatha Secondary Girls School. 

  
Figure 07:  Safety toolbox talk at Sinjil Elementary Girls School. Figure 07:  Distribution of project flyers to shopowners & 

residents. 
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Apr. 03, 2014 

USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 

Monthly contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

Apr. 17, 2014 
Black & Veatch/Adnan Al Joulani 
APCO ArCon/ Qamar Dweikat 
APCO ArCon/Narmeen Bakri 

Public relation 
Meeting   

Discuss the targets of public activities and 
explain the USAID work cycle.   

Apr. 24, 2014 

USAID- Anan Al Masri 
              Rami Abu Ktaish 
B&V-    Adnan Safi, Karim Husari 
             Zuheir Al Naser,  
             Ashraf Mashal, Ihab Tartir 
APCO/ArCon – Mahmoud Jaradat 
             Ibrahim Hinde, Ahmad Asim 
Sub-contractors representatives 
 

Bi-Weekly Progress 
Meeting No. 06 

Review progress of work, discuss project issues 
and provide solutions where required 

Project 01- SIN 

April 05, 2014 
Sinjil Council/Ayoub Swaid 
APCO/ArCon/Ahmed Asim 
                          Sami Awadeh 

Coordination Meeting 
Discuss the profile of project 01 form 
(Sta.0+760 to Sta.0+820) and location of gravity 
wall from (Sta.0+840 to Sta.0+920) RHS 

April 08, 2014 

Sinjil Council/   Ayoub Swaid 
                          Fouad Shabaneh 
APCO/ArCon/Ahmed Asim 
                          Sami Awadeh 
Black &Veatch/ Zuheir Al-Naser 
                          Raed Al-Najjar 
 

Coordination Meeting 

Discuss stoppage of work due to landowner 
objection on R.O.W from (Sta.0+790 to 
Sta.0+890) LHS & existing walls from 
(Sta.0+840 to Sta.0+920) RHS and from 
(Sta.1+078 to Sta.1+094) LHS 

April 29, 2014 

JWU/  Nidal 
           Mohammad Amarneh 
           Bassam Sawalhi 
Black & Veatch/Zuheir Al Nasser 
            Ashraf Mashal 
APCO/ArCon/ Ahmad Asem 

Coordination Meeting 

Discuss the new requirements of JWU 
regarding 3”and 6” water pipeline at Sinjil and 
installation of Valves and manholes along the 
line. 
 

April 30, 2014 JWU/Ahmed Jomaa Coordination Meeting Discuss 3” and 6” waterline connections 

Project 02- WAB 

April 29, 2014 
Head of Ein Sinya council 
APCO/ArCon/ 
Mohammad Abu Salah 

Coordination Meeting 
Determine the connection point of street 
lighting in the project  
 

Project 03- KHR 

April 01, 2014 
Electrical company/Eng. Taha 
APCO/ArCon/ Ahmad Jibreel 

Coordination Meeting 
Relocated electrical columns at sta.1+400 
and at sta. 1+460 to out of subgrade 
width. 

 April 02, 2014 
Kharbatha council/ Abdel Jabbar Injas 
APCO/ArCon/ Ahmad Jibreel 

Coordination Meeting 

Determine jointly with the local council where 
they want the contractor to dispose the milled 
asphalt materials from Sta.0+250 to Sta.0+640 
in Kharbatha dirt roads.  

April 10, 2014 Kharbatha council/Abdel Jabbar Injas 
APCO/ArCon/ Ahmad Jibreel 

Coordination Meeting 
Determine simple accesses from Sta.0+000 to 
Sta.0+900 

April 20, 2014 
Kharbatha council/Abdel Jabbar Injas  
APCO/ArCon/ Ahmad Jibreel 

Coordination Meeting 
Coordinate asphalt works schedule with 
municipality engineer.  
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SITE VISITORS: 

 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 11 

April 01, 2014 
MoWH/ Abdel Fattah Abu Rayan 
Niveen Habayeb, Tareq Abu Ain 

Project 01 (SIN) Site visit to follow-up work progress.  

April 14, 2014 
MoPWH/ 
FahedQarawi, Ma’mounShalaldeh 

Project 01 (SIN) Site visit to follow-up work progress. 

April 15, 2014 Agricultural Ministry representative Project 02 (WAB) 
Joint site visit to inspect relocated olive trees and 
the procedure for relocating remaining olive 
trees. 

April 17, 2014 USAID- Rami Ktaish All Projects (MRM) 
Site visit to follow-up work progress, safety and 
quality.  

April 28, 2014 Black & Veatch- Christian Decker 
Project 02 (WAB) 

Site visit to follow-up work progress.  
Project 03 (KHR) 

April 30, 2014 JWU/Ahmed Jomaa Project 01 (SIN) 
Joint site visit to determine connection points 
along installed waterlines. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 

 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  
(Baseline 02) 

21% 18.4% 19.7% 26.6% 

Actual % 20.3% 16.6% 18.4% 28.3% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 
 

 

 

 

% of Completion according to BOQ quantities: 
 

- Project 01- Shop Drawings   92% 
- Project 02- Shop Drawings   83% 
- Project 03- Shop Drawings   87% 
- Project 01- Excavation    48% 
- Project 01- Topping     55% 
- Project 01- Concrete Works    32% 
- Project 01- Install waterlines    83% 
- Project 02- Excavation    94% 
- Project 02- Basecourse    43% 
- Project 02- Pipe Culverts   67% 
- Project 03- Excavation    34% 
- Project 03- Basecourse    24% 
- Project 03- Topping     14% 
- Project 03- Stone Wall    53% 
- Project 03- concrete Works          32% 
- Project 03- Asphalt works            21% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 

 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish first base bourse layer from St. 0+060 to St. 0+680. 
 Start second base bourse layer from St. 0+060 to St. 0+680 (85% complete). 
 Finish construction of  retaining wall from St. A0+170 to St. A0+220 LHS, from St. A0+180 to St. A0+194 RHS,  

from St. A0+785 to St. A0+795 LHS. 
 Finish construction of   Gravity Walls 1+040 to St. 1+062 RHS. 
 Finish installation of steel pipeline (3inch and 6 inch) from St. 0+050 To St. 0+680. 
 Start installation of steel pipeline (3inch and 6 inch) from St. 0+680 To St. 1+200.  
 Start road excavation including (cut/fill) up to required sub-grade level from St. 0+720 to St. 1+200 (90% 

complete). 
 Start construction of Retaining Walls St.0+795 to 0+826 RHS (20% complete). 
 Start construction of Raising 1m for side walk from St. 0+450 to St. 560 RHS & 0+570 to 0+675 RHS (30% 

complete). 
 Continue construction of new Pipe Culvert (600mm) at St. 0+130 (90% complete). 

 
Project 02 

 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish construction of double pipe culvert 1000mm at St. 0+327. 
 Finish construction of pipe culvert 1000mm at St. 0+524. 
 Start construction of pipe culvert 1000mm at St. 0+676 (10% complete). 
 Finish first base bourse layer from St. 0+040 to St. 0+900. 
 Start second base bourse layer from St. 0+040 to St. 0+900 (80% complete). 
 Continue road excavation including (cut/fill) up to required sub-grade level From St. 0+901 to St. 1+645 (80% 

complete). 
 Start first base bourse layer from St. 0+900 to St. 1+645 (15% complete). 

 

Project 03 
 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish second base bourse layer from St. 0+060 to St. 0+946. 
 Finish installation of Stone Wall  from St. 0+428 to St. 0+443 LHS, St. 0+635 to St. 0+693LHS, St. 0+796 To St. 

0+835 LHS,  St. 0+910  to St. 0+940LHS,  from St. 0+520 to St. 0+536LHS , From St.0+690 to St.0+770 LHS, 
and From St. 1+040To St. 1+085 RHS. 

 Finish construction of Retaining Wall from St.1+090 to St. 1+155.3 LHS 
 Finish Milling Works from St. 0+060 to St. 0+946. 
 Finish installation of curbstone from Sta. 0+000 to Sta. 0+900  
 Finish installation of handrail from St. 0+260 toSt.0+327 LHS and from St.  0+500 to St.  0+515 RHS 
 Finish asphalt wearing course from St. 0+000 to St. 0+830. 
 Finish road excavation including (cut/fill) up to required sub-grade level from St. 0+946 to St. 1+500 
 Start first base bourse layer From St. 0+946 to St. 1+500 (40% complete). 
 Start road excavation including (cut/fill) up to required sub-grade level From St. 1+500 to St. 2+170 (20% 

complete). 
 Start first base bourse layer From St. 1+500 to St. 2+170 (10% complete). 
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PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish second base bourse layer from St. 0+000 to St. 0+720. 
 Finish works of Pre Cast Concrete Curbstone and Side Walk from St. 0+000 to St. 0+720. 
 Finish   installation of steel pipeline (3inch and 6 inch) from St. 1+040 To St. 1+200. 
 Finish road excavation including (cut/fill) up to required sub-grade level from St. 0+720 to St. 1+200. 
 Finish construction of Retaining Walls St.0+795 to 0+830 RHS. 
 Finish construction of Raising 1m for side walk from St. 0+450 to St. 560 RHS & 0+570 to 0+675 RHS (30% 

complete). 
 Finish construction of new Pipe Culvert (600mm) at St. 0+130. 
 Start installation of drainage pipe (600 and 400 mm) from St. 0+819 to St 0+970 LHS. 
 Start first base bourse layer from St. 0+720 to St. 1+200. 
 Start construction of gravity walls from St. 0+874 to St. 0+917 RHS. 
 Start construction of stone walls. 

 
 
Project 02 

 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish construction of   pipe culvert 1000mm at St. 0+676 . 
 Finish   second base bourse layer from St. 0+000 to St. 0+900. 
 Finish road excavation including (cut/fill) up to required sub-grade level From St. 0+901 to St. 1+645. 
 Finish   first base bourse layer from St. 0+900 to St. 1+645. 
 Start   second base bourse layer from St. 0+900 to St. 1+645. 
 Finish asphalt binder course from St. 0+000 to St. 0+900. 
 Replace Existing Pipe Culvert to double Pipe Culvert 1000mm at St. 1+131.5. 
 Start construction of New Pipe Culvert (1000mm.) at St. 1+580 
 Start road excavation including (cut/fill) up to finish sub grade level- segment A & B. 

 
 

Project 03 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish construction of Stone Wall from Sta.0+064 to Sta.0+257 RHS 
 Finish first base bourse layer From St. 0+946 to St. 1+500. 
 Finish second base bourse layer From St. 0+946 to St. 1+500. 
 Finish road excavation including (cut/fill) up to required sub-grade level From St. 1+500 to St. 2+170. 
 Start  Retaining Wall from Sta.1+160 To Sta.1+390 LHS 
 Start construction of Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to Sta.1+690 
 Continue   first base bourse layer From St. 1+500 to St. 2+170. 
 Start   second base bourse layer From St. 1+500 to St. 2+170. 
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INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
 
0.00 Km       
1.88 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
 
0.00 Km       
1.68Km   
0.00 Km 

 

 Project 03-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 
 
0.00 Km       
2.20 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 

Project 01- SIN 

1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  35 

3 Modified  Period of Performance 275 

4 Modified Completion Date August 07, 2014 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  127 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 25 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  24 

 
** Work stopped due rainy weather. 
 

 

Project 02- WAB 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  134 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 25 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  17 

 ** Work stopped due rainy weather. 
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Project 03- KHR 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  3 

3 Modified  Period of Performance 243 

4 Modified Completion Date July 06, 2014 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  142 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 25 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  9 

 ** Work stopped due rainy weather.  

 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
Please note that numbers below are rounded to nearest man-day. 
 
Task Order  

- Target value= 15,270 Man-Days 
- Employment generated previously = 3,710 Man-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month =2,282 Man-Days  
- Total cumulative employment (male and female) generated to-date=5,993 Man-Days 
- Total cumulative employment (female) generated previously = 74 Man-Days 
- Female employment generated this month =52 Man-Days 
- Total cumulative employment (female) generated to-date= 126 Man-Days 

 
Project 1: 

- Target value= 5,045 Man-Days 
- Employment generated previously = 1,187 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month =706 Man-Days 
- Total cumulative employment (male and female) generated to-date= 1,893 Man-Days 
- Total cumulative employment (female) generated previously = 7 Man-Days 
- Female employment generated this month =18 Man-Days 
- Total cumulative employment (female) generated to-date= 26 Man-Days 
 

Project 2  
- Target value= 6,104 Man-Days 
- Employment generated previously = 1,253 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month = 804 Man-Days 
- Total cumulative employment (male and female) generated to-date= 2,056 Man-Days 
- Total cumulative employment (female) generated previously = 61 Man-Days 
- Female employment generated this month =17 Man-Days 
- Total cumulative employment (female) generated to-date= 78 Man-Days 



Monthly Progress Report No. 06 

 
 

 13 | P a g e  
 

 
Project 3: 

- Target value= 4,122 Man-Days 
- Employment generated previously = 1,271 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month =773 Man-Days 
- Total cumulative employment (male and female) generated to-date= 2,044 Man-Days 
- Total cumulative employment (female) generated previously = 6 Man-Days 
- Female employment generated this month =17 Man-Days 
- Total cumulative employment (female) generated to-date= 23 Man-Days 

Total Job Days 
(Male and Female) 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 3,710 Man-days     Generated previously =  156 

During this reporting period = 2,282  Man-days During this reporting period = 96 

Total generated to-date = 5,993 Man-days Total  generated to-date = 252 (number is rounded to nearest FTE) 

Total Job Days 
(Female) 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 74 Man-days     Generated previously =  3 

During this reporting period = 52 Man-days During this reporting period = 2 

Total generated to-date = 126 Man-days Total  generated to-date = 5 (number is rounded to nearest FTE) 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 

 
PROCUREMENT:  

No special procurements, all materials are within the West Bank.  Please refer to Annex A- for equipment and material received 
during this reporting period. 

 
 
INSPECTION REQUEST: 

 See Appendix E    Inspection requests  log  
 

During this reporting period 140 inspection requests were issued and / or closed as follows: 
Project No. No. of IRs No. 

Reviewed 
No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (SIN) 44 42 2 90.9% 0.0% 6.8% 0.0% 

P02 (WAB) 48 71 7 52.1% 0.0% 33.3% 0.0% 

P03 (KHR) 48 45 3 68.8% 0.0% 25.0% 0.0% 
   

Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period.  
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 81 test reports were submitted and/or closed as the following: 
MRM No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not Required 

81 62 19 36 21 3 1 1 

76.5% 23.5% 44.4% 25.9% 3.7% 1.2% 1.2% 
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Tests Log summary table up to this reporting period 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- SIN 

Sub-grade Max. Dry Density 3 3 0  

Sub-grade Field Density Test 4 3 1 Failed areas were reworked, re-tested 
and passed. 

Topping Field Density Test 2 2 0  

Topping Comprehensive  Test 1 1 0  

Topping Max. Dry Density 1 1 0  

Steel Bars Φ12, Φ14, 

Φ16, Φ20 mm 

Tensile Stress & Elongation for 
steel reinforcement 

2 2 0  

 Site Investigation of Sinjil main 
Entrance Road (Retaining Wall) 

2 1 - 1 test was returned as Action C (R.R) 
as the report is not complete.  

Rock fill  Soil Classification 1 1 0  

Fill material benching Field Density Test 1 1 0  

Fill material benching Max. Dry Density 1 1 0  

Benching Field Density Test 3 3 0  

Single size  2  1 1 Pending Submittal 

Base-course Comprehensive B.C material test 1 1 0  

Base-course Field Density Test 1 1 0  

Curb stone Concrete compressive strength 1   1 Pending Submittal 

Concrete B250 Concrete cube compressive 
strength 

23 16  7 Pending Submittals 

Project 02- WAB 

 Geotechnical report to determine 
the slope stability of cut slopes 

1 1 0  

Rock fill  Soil Classification 1 1 0  

Sub-grade Field Density Test 6 6 0  

Sub-grade Max. Dry Density 5 5 0  

Topping Comprehensive  Test 1 - 1 Topping quality was improved and 
will be retested. 

Topping Field Density Test 3 3 0  

Base-course Comprehensive B.C material test 7 3  3 Pending Submittals 

One test result returned as E 
(Review not required) since the same 
report was submitted twice  

Base-course Field Density Test 5 2 2 1 Pending Submittals 

Base-course Max. Dry Density 1 1 0  

Concrete Concrete cube compressive 
strength 

4 3  1 Pending Submittal 

Steel Bars Φ12, 
Φ14mm 

Tensile Stress & Elongation for 
steel reinforcement 

1 1 0  

Single size  1 1 0  
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Project 03- KHR 

Base-course Comprehensive B.C material test 14 7 5 One test was returned as Action C 
(R.R) as the report is not complete 
and missing data. 

One test result returned as E 
(Review not required) since another 
sample was taken for the same 
material and the sample failed. 
 
1 pending Submittal 

Base-course Field Density Test 13 11 1 1 Pending Submittals 

Base-course Max. Dry Density 1 1   

Asphalt Core test 1 1 0  

Benching Field Density Test 3 3 0  

Topping Field Density Test 6 4 2 Failed areas will be re-worked and 
re-tested.  

Benching Field density deep compaction 1 1 0  

Topping  Max. Dry Density 6 6 0  

Sub-grade Field Density Test 8 8   

Sub-grade Max. Dry Density 7 7   

Concrete Concrete cube compressive 
strength 

9 7  2 Pending Submittals 

Steel Bars Φ12, 
Φ14mm 

Tensile Stress & Elongation for 
steel reinforcement 

1 1 0  

Single size  1   1 Pending Submittal 
 

 
SUBMITTALS:  

 See Appendix F    Submittals log up to this reporting period. 
During this reporting period 39 submittals were issued and/or closed as follows: 

MRM No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 39 28 11 4 18 6 0 0 

%  71.8% 28.2% 10.3% 46.2% 15.4% 0.0% 0.0% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 01. 2014 By Email APCO/ArCon/  USAID Thermoplastic Paint 

April 01. 2014 By Email APCO/ArCon/  USAID TO#11, Project #01 Sinjil Main Entrance Road/ HWY 60 

April 01. 2014 By Email USAID/ APCO/ArCon RE: TO#11, Project #01 Sinjil Main Entrance Road/ HWY 60 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 02. 2014 By Email USAID/ APCO/ArCon Re: TO#11, Project #01 Sinjil Main Entrance Road/ HWY 60 

April 02. 2014 By Email APCO/ArCon/  USAID RE: TO#11, Project #01 Sinjil Main Entrance Road/ HWY 60 

April 04. 2014 By Email USAID/ APCO/ArCon Fwd: Refresher Vetting Training *Action Required* 

April 05. 2014 By Email APCO/ArCon/  USAID RE: Refresher Vetting Training *Action Required* 

April 05. 2014 By Email APCO/ArCon/  USAID T.O 11- March 2014 - Monthly Report 

April 06. 2014 By Email APCO/ArCon/  USAID T.O 11- February 2014 - Monthly Report- Modified 

April 14. 2014 By Email USAID/ APCO/ArCon Re: T.O 11- February 2014 - Monthly Report- Modified 

April 21. 2014 By Email APCO/ArCon/  USAID T.Os 11 and 14- March 2014 Monthly Reports 

April 23. 2014 By Email APCO/ArCon/  USAID RE: TO 11 March 2014 Monthly Report - Review Comments- 
Modified 

April 26. 2014 By Email USAID/ APCO/ArCon Re: TO#13-00011-KHR-Start Asphalt works at Kharbatha project 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 01. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Disposition Form - Sinjil Main Entrance 
Project 

April 01. 2014 By Email APCO/ArCon/ B&V TO#13-00011-Correction of NCR#02 for Kharbatha Project 

April 01. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: MAATZ approval for Sinjil Main Entrance 
Road 

April 01. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: MAATZ approval for Sinjil Main 
Entrance Road 

April 02. 2014 By Email B&V/APCO/ArCon    RE: TO#13-00011-Correction of NCR#02 for Kharbatha Project 

April 02. 2014 By Email APCO/ArCon/ B&V RE: TO#13-00011-Correction of NCR#02 for Kharbatha Project 

April 03. 2014 By Email B&V/APCO/ArCon    FW: TO 13-00011 MRM: Safety Concerns at project 3 

April 03. 2014 By Email APCO/ArCon/ B&V RE: FW: TO 13-00011 MRM: Safety Concerns at project 3 

April 03. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Safety Concerns at project 3 

April 06. 2014 By Email APCO/ArCon/ B&V March 2014- Geo-MIS Data 

April 07. 2014 By Email B&V/APCO/ArCon    RE: APCO PR officers- Contact information 

April 07. 2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Stoppage of works from Sta.0+790 to Sta.0+890 
LHS 

April 07. 2014 By Email B&V/APCO/ArCon    RE: TO#13-00011-SIN-Stoppage of works from Sta.0+790 to 
Sta.0+890 LHS 

April 07. 2014 By Email APCO/ArCon/ B&V RE: TO#13-00011-SIN-Stoppage of works from Sta.0+790 to 
Sta.0+890 LHS 

April 12. 2014 By Email APCO/ArCon/ B&V IR and Measurement Sheets 

April 12. 2014 By Email B&V/APCO/ArCon RE: IR and Measurement Sheets 

April 14. 2014 By Email B&V/APCO/ArCon All Task Orders: Inspections after regular work hours 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 16. 2014 By Email B&V/APCO/ArCon RE: TO 13-00011 MRM: Delay in submission Daily Joint 
Construction Report 

April 17. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Delay in submission Daily Joint 
Construction Report 

April 17. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Delay in submission Daily Joint 
Construction Report 

April 19. 2014 By Email B&V/APCO/ArCon All Task Orders: Traffic Plan Status Update 

April 20. 2014 By Email APCO/ArCon/ B&V TO#13-00011-KHR-Progress of work at Kharbatha 

April 21. 2014 By Email B&V/APCO/ArCon RE: Public Relations Meeting 

April 21. 2014 By Email APCO/ArCon/ B&V RE: All Task Orders: Traffic Plan Status Update 

April 21. 2014 By Email APCO/ArCon/ B&V TO#13-00011-SIN-Required manholes and fittings on 6" water line 

April 22. 2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Progress Meeting No. 006_Agenda 

April 27. 2014 By Email APCO/ArCon/ B&V RE: Sinjil Main Entrance 

April 29. 2014 By Email B&V/APCO/ArCon TO 13-00011 MRM: Draft MOM No. 006 

April 29. 2014 By Email B&V/APCO/ArCon FW: TO 13-00011 WAB: SM#031 scanned 

April 29. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 WAB: SM#031 scanned 

April 30. 2014 By Email B&V/APCO/ArCon RE: TO 13-00011 WAB: SM#031 scanned 

April 30. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM : BC Material At Project 2 
 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 21, 2014 $228,935.33 $0.00 $228,935.33 January 31, 2014 

02 March 05, 2014  $169,384.58 $0.00 $169,384.58 March 21, 2014  

03 April 17, 2014 $345,027.75 0.00 $345.027.75 May 01, 2014 

 
     

Total  $743,347.66  $0.00 $743,347.66  

APCO/ArCon total accrued expenditures  $571,034.34 
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01 Additional Work and Time Extension AP AP AP 
March 5, 
2014 

March 11, 
2014 

$142,818.00 
P01- 35 Days 
P03- 03 Days 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent 
to B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 
Installing Water distribution Pipes, 
Replacement of existing damaged Pipes in 
Sinjil Project    

Revision A 
January 29, 
2014 

$140,546.00 

/ Resubmitted 

 

45 Calendar 
Day 

Revision B 
February 05, 
2014 

$162,431.05 

/ Resubmitted 

 

45 Calendar 
Day 

Revision C 
February 19, 
2014 

$153,853.70 

/ Resubmitted 

 

45 Calendar 
Day 

Revision D 
February 26, 
2014 

$148,320.50 

/ Approved included in 
VO#01 

 

55 Calendar 
Day 

02 Revised Quantities for Base Course Item 
February 04, 
2014 

($13,940.00) 

/ Approved - included 
in VO#01 

 

00 Calendar 
Day 

03 
installation of 2” house connection and road crossings water 
pipes, Supply and installation of 6” SN8 sleeves 

February 24, 
2014 

$8,437.50 

/ Approved - included 
in VO#01 

 

03 Calendar 
Day 

04 
Change in the requirements, additional new items, revised 
SOW of existing site condition. 

April 
02,2014 

($1,455,610.04) / 

In process to resubmit 

 

N/A 

05 Provide Concrete step barriers  
April 
21,2014 

$214,305.20/              
In process to resubmit 

 

N/A 
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OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- SIN 

1- Delay in obtaining Maatz permit for Sinjil main 
entrance at HWY 60.  

 

1- APCO/ArCon assigned (APEX) to follow-up with Maatz 
approval procedure. APCO submitted all required 
documents to DCL, Israeli authorities and other related 
parties. DCL site visit planned to be conducted on March, 
23, 2014; this site visit was canceled upon DCL request and 
postponed to April 1, 2014.  On April 1, 2014 and after 
conducting joint site visit with DCL to Sinjil/HW60 
intersection another meeting was scheduled to be conducted 
with MAATZ to discuss permit issues.  BV design was 
submitted to Ma’atz and a file was opened for this project – 
submission of the drawings and discussions were postponed 
due to Israeli Holidays between April 11th to April 22, 2014  

On April 29, 2014 a meeting was conducted with Ma’atz, 
APCO/ArCon Consultant (APEX) jointly with BV 
coordinator Mr. Ibrahem Al Ansari, to submit the design 
plan for Sinjil junction. BV’s modified design that was sent 
to us via Email on April 27, 2014 was submitted to Ma’atz 
for review. Ma’atz informed us that they will review the 
design with their consultant, and will issue written comments 
accordingly. 

2- Presence a number of cesspits inside carriage way of 
the road at St. 0+580, St. 0+720 and St. 0+900 LHS. 

2- APCO issued SM-13-00011-SIN-C-E-009 asking for CMC 
instruction to solve this issue. They responded via SM-13-
00011-SIN-E-C-022 that APCO shall submit an assessment 
report to solve the problem and relocation of underground 
utilities is contractor’s responsibility. 

Regarding cesspit at 0+900: APCO were instructed verbally 
during BV and USAID visit to raise the P.G.L in that 
section, APCO issued SM-13-00011-SIN-C-E-013 to 
confirm verbal instructions. APCO proposal to raise the 
P.G.L and revised shop drawing will be submitted. 

Project 02- WAB 

Quality of base course material from Sta.0+040 to 
Sta.0+320 (base course second layer). 

Issue resolved after improving the Basecourse quality by 
adding graded single size according to lab recommendations. 
The improved basecourse was tested and test results were 
accepted.  

Project 03- KHR  

Delays due to design modifications and change in 
requirements.   

Eliminating the retaining wall from Sta.1+218 to Sta.1+390 
as per SM-13-00011-KHR-E-C-018, after that a site memo 
was issued to construct the retaining wall again via SM-13-
00011-KHR-E-C-025. 

Shop drawings were already submitted to CMC before the 
instruction to eliminate the RW. APCO started in Retaining 
wall construction. 

 

Works stoppage in sidewalks for three days (between Apr. 
12 to Apr. 15) due to shops owners objections from 
(St.0+360 to St.0+380) LHS & from (St.0+400 to 
St.0+420) RHS 

 

This issue was resolved after intensive coordination with 
local council and shop owners and sidewalks were casted.  
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PROGRESS PHOTOS: 

  

Project 01- Before Construction – St. 0+180 RHS Project 01- Basecourse 2nd layer at St. 0+180.  

  

Project 02- Sta.0+040 Forward- Before Construction Project 02- Sta.0+040 Forward- Basecourse 2nd layer 
preparation from St. 0+040 to St. 0+320 and pipe culvert at St. 
0+327 completed.  

  

Project 03- Before Construction– St. 0+260 C.L- Forward Project 03- Asphalt layer, sidewalks and handrail works – St. 
0+260 C.L-  Forward 

 



A │Materials- Equipments Receiving Log 
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Project 01: Sinjil Main Entrance Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Apr 1 1 3 1 1 1

2-Apr 1 1 1 1 1 1

3-Apr 1 1 1 1 2 1 1

4-Apr

5-Apr 1 1 1 2 1 1

6-Apr 1 2 1 1

7-Apr 1 1 1 2 2 1 1 1

8-Apr 1 1 1 1 1 1

9-Apr 1 1 1 1 2 1 1

10-Apr 1 1 1 1 2 1 1

11-Apr

12-Apr 1 1 1 2 1 1

13-Apr 1 1 1 2 1

14-Apr 1 1 1 1 2 1 1

15-Apr 1 1 1 2 1 1

16-Apr 1 1 1 1 2 1 1

17-Apr 1 1 1 1 1 1 1 1 1

18-Apr

19-Apr 1 1 1 1 1 1

20-Apr 1 1 1 1 1 1

21-Apr 1 1 2 1 1

22-Apr 1 1 1 2 1 1

23-Apr 1 1 1 2 1 1

24-Apr 1 1 2 1 1

25-Apr

26-Apr 1 1 1 2 1 1

27-Apr 1 1 1 2 1 1

28-Apr 1 1 1 2 1 1

29-Apr 1 1 1 2 2 1 1

30-Apr 1 1

Wheel 

LoaderDate

Grader  

Cat, G12, 

H140

Chain 

Excavator
Bob Cat JCB

Concrete 

Mixer

Truck  

Actros,

2007

Steel Roller 
Concrete 

Pump

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Welder 

Machine

Pick 

Up(4*4)

Asphalt Steel 

Roller

Asphalt 

Finisher
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Project 02: Ein Sinya Wadi Al Balat Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use Quantity idle Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity 

in use
Quantity 

idle
Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Apr 2 2 1 5 1 1

2-Apr 2 2 1 8 1 1

3-Apr 2 2 1 5 1 1

4-Apr

5-Apr 2 2 1 1 2 1 1

6-Apr 2 2 1 1 1 7 1 1

7-Apr 1 2 1 1 4 1 1

8-Apr 1 2 1 7 1 1 1

9-Apr 1 2 1 8 1 1

10-Apr 1 2 1 1 7 1 1

11-Apr

12-Apr 1 2 1 9 2 1 1

13-Apr 1 2 1 1 9 1 1

14-Apr 1 2 1 7 1 1 1 1 1

15-Apr 2 2 1 4 1 1 1

16-Apr 2 2 1 8 1 1 1

17-Apr 2 1 1 3 1 1 1

18-Apr

19-Apr 2 1 1 9 1 1 1 1

20-Apr 2 1 1 9 1 1 2

21-Apr 2 1 1 9 1 1 2

22-Apr 2 1 1 8 1 1 2

23-Apr 1 1 1 5 1 1 1

24-Apr 2 1 1 1 2 1 1 1 1 1

25-Apr

26-Apr 2 1 1 1 2 1 1 2

27-Apr 2 1 1 1 2 1 1 2

28-Apr 2 1 1 1 1 1 1 1

29-Apr 2 1 1 7 1 1 1 1 2

30-Apr 2 1 1 1 9 1 1 1 1

Bob Cat
Date

Grader  

Cat, G12, 

H140

Wheel 

Loader

Chain 

Excavator
JCB

plate 

compactor

Truck  

Actros,

2007

Steel Roller 
Concrete 

pump

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Concrete 

Mixer

Pick 

Up(4*4)

Asphalt Steel 

Roller

Asphalt 

Finisher
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Project 03: Kharbatha Bani Harith- Ein Ayoub Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Apr 1 1 1 2 1 2 1

2-Apr 1 1 1 2 1 1 2 1

3-Apr 1 1 1 3 2 1 2 2 1 1 1

4-Apr

5-Apr 1 1 1 3 2 2 2 1

6-Apr 1 1 1 1 2 1 1 1 1 1 1

7-Apr 1 1 1 2 1 1 1 1 1

8-Apr 1 1 1 2 1 2 1 1 1

9-Apr 1 1 1 2 1 1 1 1 1

10-Apr 1 1 1 2 1 1 2 2 1

11-Apr

12-Apr 1 1 1 1 1 2 1 1 1

13-Apr 1 1 1 1 1 1 1 1 1

14-Apr 1 1 1 1 1 1 1 1 1

15-Apr 1 1 1 1 1 1 1 1 1

16-Apr 1 1 1 1 1 2 1 1 1

17-Apr 1 1 1 2 2 1 2 1 1 1 1

18-Apr

19-Apr 1 1 1 1 1 2 1 1 1

20-Apr 1 1 1 1 2 1

21-Apr 1 1 1 1 2 2 1 1

22-Apr 1 1 1 1 1 2 1 1

23-Apr 1 1 1 1 1 2 1

24-Apr 1 1 1 1 1 2 1 1

25-Apr 1 1 1 1 1 1 1

26-Apr 3 1 1 1 2 2 1 1 1

27-Apr 1 1 1 1 1 1 2 1

28-Apr 1 1 1 1 1 1 2 2 1

29-Apr 1 1 1 1 1 1 1 1

30-Apr 1 1 1 1 1 1

Wheel 

LoaderDate

Grader  

Cat, G12, 

H140

Chain 

Excavator

Concrete 

Mixer
JCB Bob cat

Truck  

Actros,

2007

Steel Roller 
concrete 

pump

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Manual 

Roller

Milling 

Machine

Pneumatic 

Roller

Asphalt 

Finisher

Plate 

compactor

RC/MC 

Sprayer 

machine
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Date Material Delivered to Site Quantity

1-Apr Concrete B250
Water fittings

15 m3

2-Apr
3-Apr
4-Apr

5-Apr Concrete B250
Base coarse 

11 m3
196 m3

6-Apr Base coarse 350 m3

7-Apr
Concrete B250
Concrete B200
Base coarse 

4 m3
16 m3
180 m3

8-Apr Base coarse 130 m3

9-Apr
Base coarse 
curbstone
sample of catch basins & heavy duty covers

100 m3
270 m.l

10-Apr Concrete B250
Base coarse 

6 m3
100 m3

11-Apr
12-Apr
13-Apr
14-Apr concrete B250 7 m3
15-Apr  
16-Apr
17-Apr concrete B250 7 m3
18-Apr
19-Apr
20-Apr concrete B250 7 m3
21-Apr Manholes sample 2
22-Apr
23-Apr Base coarse 100 m3
24-Apr Base coarse 300 m3
25-Apr

26-Apr Base coarse 
stone

300 m3
16 m3

27-Apr
28-Apr

29-Apr Base coarse 
concrete B150

300 m3
15 m3

30-Apr

Project 01: Sinjil Main Entrance Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014
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Date Material Delivered to Site Quantity

1-Apr Basecourse
Single Size

70 m3
78 ton

2-Apr Basecourse 600 m3
3-Apr Basecourse 60 m3
4-Apr

5-Apr single size 
concrete barriers

35 ton
40 m.l

6-Apr

Basecourse
Single Size
concrete B150
High tensile steel

270 m3
35 ton
4.5 m3
7 ton

7-Apr Basecourse  160 m3

8-Apr
Basecourse 
Concrete B250 
Concrete B150

450 m3
5 m3
2 m3

9-Apr Basecourse 290 m3
10-Apr Basecourse 234 m3
11-Apr

12-Apr Basecourse
Concrete B250

570 m3
8 m3

13-Apr Basecourse 527 m3

14-Apr single size 
RC B250

385 ton
9 m3

15-Apr Basecourse 80 m3
16-Apr Basecourse 228 m3
17-Apr Basecourse 50 m3
18-Apr

19-Apr Basecourse
Concrete B250

320 m3
7.5 m3

20-Apr Basecourse 510 m3

21-Apr Basecourse
Precast concrete pipes 1400mm Dia.

400 m3
22 m.l

22-Apr Basecourse
Precast concrete pipes 1400 mm Dia.

320 m3
18 m.l

23-Apr single size 400 ton
24-Apr Concrete B250 12 m3
25-Apr
26-Apr Topping 360 m3
27-Apr Precast concrete pipes 1000 mm Dia. 10 m.l
28-Apr

29-Apr

Basecourse
Concrete B250
plain concrete B150
High tensile steel

200 m3
9 m3
8 m3
1.8 ton

30-Apr

Project 02: Wadi Al Balat - Ein Sinya Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/April 2014
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Date Material Delivered to Site Quantity

1-Apr Concrete B250
Pre cast concrete pipe dia. 1.4m

10 m3
12 m.l

2-Apr single size (semsem)
B.C

80 m3
145 m3

3-Apr concrete B250 27 m3
4-Apr
5-Apr concrete B250 27 m3
6-Apr concrete B300 27 m3
7-Apr concrete B250 27 m3

8-Apr concrete B250
stones

27 m3
12 m3

9-Apr single size 18 m3

10-Apr concrete B200
steel (12, 14 mm Dia.)

8 m3
2.5 ton

11-Apr
12-Apr

13-Apr concrete B250
Dry concrete mfalfal

9 m3
1 m3

14-Apr concrete B250
curb stone

20 m3
400 m.l

15-Apr Dry concrete mfalfal 4 m3
16-Apr

17-Apr concrete B250
stones

15 m3
12 m3

18-Apr
19-Apr hand rail 82 m.l
20-Apr B.C 300 m3
21-Apr steel sheet (wire mesh) 1 ton
22-Apr concrete B250 27 m3

23-Apr concrete B250
Asphalt

27 m3
27 ton

24-Apr concrete B250
Asphalt

27 m3
27 ton

25-Apr

26-Apr concrete B250
Asphalt wearing coarse

36 m3
540 ton

27-Apr concrete B250 9 m3

28-Apr concrete B250
Asphalt

9 m3
550 ton

29-Apr concrete B250 9 m3
30-Apr concrete B250 9 m3

Project 03: Kharbatha Bani Harith - Ein Ayoub Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014
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B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Multiple Roads ProjecMultiple Roads Project  (Middle) 285d 109d 06-Nov-13 07-Aug-14 06-Nov-13 A 18-Aug-14 -11d $1,314,382 $6,468,662

MilestonesMilestones 285d 109d 06-Nov-13 07-Aug-14 06-Nov-13 A 18-Aug-14 -11d $0 $0

General MilestonesGeneral Milestones 285d 0d 06-Nov-13 07-Aug-14 06-Nov-13 A 18-Aug-14 -11d $0 $0

MRM0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0005 Completion  Multiple Roads Project in the central West Bank 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

Intermediate MilestonesIntermediate Milestones 285d 109d 06-Nov-13 07-Aug-14 06-Nov-13 A 18-Aug-14 -11d $0 $0

Completion MilestonesCompletion Milestones 39d 39d 03-Jul-14 07-Aug-14 09-Jul-14 18-Aug-14 -11d $0 $0

MRM0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 0d 0% 0d 06-Jul-14 09-Jul-14* -3d $0 $0

MRM0010 Completion (Project 02) Wadi Al Balat Road 0d 0% 0d 03-Jul-14 16-Jul-14* -13d $0 $0

MRM0020 Completion (Project 01) Sinjil Main Entrance Road 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

Preconstuction MilestoPreconstuction Milestones 73d 0d 10-Nov-13 19-Feb-14 10-Nov-13 A 19-Feb-14 A $0 $0

MRM0025 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

MRM0030 Finish  Preconstruction Submittal 0d 100% 0d 19-Feb-14 19-Feb-14 A $0 $0

PROJECT 01  Sinjil MainPROJECT 01  Sinjil Main Entrance Road 281d 109d 06-Nov-13 03-Aug-14 06-Nov-13 A 17-Aug-14 -11d $0 $0

MobilizationMobilization 63d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 21-Dec-13 A $0 $0

MRM0035 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0040 Finish Mobilization 0d 100% 0d 02-Feb-14 21-Dec-13 A $0 $0

Shop DrawingShop Drawing 169d 0d 24-Nov-13 28-May-14 26-Nov-13 A 26-Jun-14 22d $0 $0

MRM0045 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 26-Nov-13 A $0 $0

MRM0060 Finish Shop Drawing Submittal 0d 0% 0d 28-May-14 26-Jun-14 22d $0 $0

MaterialMaterial 121d 0d 01-Dec-13 22-Apr-14 28-Nov-13 A 08-May-14 64d $0 $0

MRM0065 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

MRM0070 Finish Material submittal 0d 0% 0d 22-Apr-14 08-May-14 64d $0 $0

ConstructionConstruction 193d 0d 30-Nov-13 03-Aug-14 04-Jan-14 A 13-Aug-14 -9d $0 $0

MRM0075 Start Construction (Ground Breaking) 0d 100% 0d 30-Nov-13 04-Jan-14 A $0 $0

MRM0080 Finish Construction Phase 0d 0% 0d 03-Aug-14 13-Aug-14 -9d $0 $0

Project DurationProject Duration 239d 109d 06-Nov-13 03-Jul-14 06-Nov-13 A 17-Aug-14 -11d $0 $0

MRM0085 Project Duration  (Calendar  Days) 239d 54.46% 109d 06-Nov-13 03-Jul-14 06-Nov-13 A 17-Aug-14 -11d $0 $0

MRM0090 Project Duration  (Working  Days) 188d 58.01% 79d 06-Nov-13 03-Jul-14 06-Nov-13 A 17-Aug-14 -9d $0 $0

MRM0095 Construction Duration  (Working  Days) 124d 38.71% 76d 04-Jan-14 05-Jun-14 04-Jan-14 A 13-Aug-14 -9d $0 $0

O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

18-Aug-14

18-Aug-14

18-Aug-14

Start Date NTP

Completion  Multiple
18-Aug-14

18-Aug-14

Completion (Project 03) K

Completion (Project 02) 

Completion (Project
19-Feb-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
17-Aug-14

21-Dec-13 A

Start Mobilization

Finish Mobilization
26-Jun-14

Start Shop Drawing Submittal

Finish Shop Drawing Subm
08-May-14

Start Material Submittal

Finish Material submittal
13-Aug-14

Start Construction (Ground Breaking)

Finish Construction P
17-Aug-14

 Updated Construction Program

April 30, 2014

T.O11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 18 Date Revision Checked Approved
04-May-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

PROJECT 02 Wadi Al BaPROJECT 02 Wadi Al Balat Road 249d 76d 06-Nov-13 30-Jun-14 06-Nov-13 A 16-Jul-14 -13d $0 $0

MobilizationMobilization 19d 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $0 $0

MRM0100 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0105 Finish Mobilization 0d 100% 0d 30-Nov-13 29-Dec-13 A $0 $0

Shop DrawingShop Drawing 145d 0d 24-Nov-13 17-Jun-14 19-Dec-13 A 29-May-14 28d $0 $0

MRM0110 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 19-Dec-13 A $0 $0

MRM0115 Finish Shop Drawing Submittal 0d 0% 0d 17-Jun-14 29-May-14 28d $0 $0

MaterialMaterial 128d 0d 30-Nov-13 05-May-14 28-Nov-13 A 15-May-14 40d $0 $0

MRM0117 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

MRM0119 Finish Material submittal 0d 0% 0d 05-May-14 15-May-14 40d $0 $0

ConstructionConstruction 163d 0d 15-Dec-13 30-Jun-14 14-Jan-14 A 13-Jul-14 -7d $0 $0

MRM0120 Start Construction (Ground Breaking) 0d 100% 0d 15-Dec-13 14-Jan-14 A $0 $0

MRM0122 Finish Construction Phase 0d 0% 0d 30-Jun-14 13-Jul-14 -7d $0 $0

Project DurationProject Duration 210d 76d 06-Nov-13 03-Jun-14 06-Nov-13 A 16-Jul-14 -13d $0 $0

MRM0124 Project Duration  (Calendar  Days) 210d 63.63% 76d 06-Nov-13 03-Jun-14 06-Nov-13 A 16-Jul-14 -13d $0 $0

MRM0126 Project Duration  (Working  Days) 164d 64.02% 59d 06-Nov-13 03-Jun-14 06-Nov-13 A 16-Jul-14 -7d $0 $0

MRM0128 Construction Duration  (Working  Days) 113d 49.56% 57d 14-Jan-14 01-Jun-14 14-Jan-14 A 13-Jul-14 -7d $0 $0

PROJECT 03 KharbathaPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 239d 70d 06-Nov-13 30-Jun-14 06-Nov-13 A 09-Jul-14 -3d $0 $0

MobilizationMobilization 76d 0d 06-Nov-13 19-Feb-14 06-Nov-13 A 01-Jan-14 A $0 $0

MRM0130 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0132 Finish Mobilization 0d 100% 0d 19-Feb-14 01-Jan-14 A $0 $0

Shop DrawingShop Drawing 159d 0d 23-Nov-13 28-May-14 28-Nov-13 A 12-Jun-14 18d $0 $0

MRM0134 Start Shop Drawing Submittal 0d 100% 0d 23-Nov-13 28-Nov-13 A $0 $0

MRM0136 Finish Shop Drawing Submittal 0d 0% 0d 28-May-14 12-Jun-14 18d $0 $0

MaterialMaterial 116d 0d 30-Nov-13 01-Apr-14 28-Nov-13 A 22-Apr-14 A $0 $0

MRM0138 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

MRM0140 Finish Material submittal 0d 100% 0d 01-Apr-14 22-Apr-14 A $0 $0

ConstructionConstruction 148d 0d 29-Dec-13 30-Jun-14 05-Jan-14 A 03-Jul-14 -2d $0 $0

MRM0142 Start Construction (Ground Breaking) 0d 100% 0d 29-Dec-13 05-Jan-14 A $0 $0

MRM0146 Finish Construction Phase 0d 0% 0d 30-Jun-14 03-Jul-14 -2d $0 $0

O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

16-Jul-14

29-Dec-13 A

Start Mobilization

Finish Mobilization
29-May-14

Start Shop Drawing Submittal

Finish Shop Drawing Subm
15-May-14

Start Material Submittal

Finish Material submittal
13-Jul-14

Start Construction (Ground Breaking)

Finish Construction Phas
16-Jul-14

09-Jul-14

01-Jan-14 A

Start Mobilization

Finish Mobilization
12-Jun-14

Start Shop Drawing Submittal

Finish Shop Drawing Submit
22-Apr-14 A

Start Material Submittal

Finish Material submittal
03-Jul-14

Start Construction (Ground Breaking)

Finish Construction Phase

 Updated Construction Program

April 30, 2014

T.O11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 18 Date Revision Checked Approved
04-May-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Project DurationProject Duration 208d 70d 06-Nov-13 01-Jun-14 06-Nov-13 A 09-Jul-14 -3d $0 $0

MRM0148 Project Duration  (Calendar  Days) 208d 66.45% 70d 06-Nov-13 01-Jun-14 06-Nov-13 A 09-Jul-14 -3d $0 $0

MRM0150 Project Duration  (Working  Days) 162d 65.7% 56d 06-Nov-13 01-Jun-14 06-Nov-13 A 09-Jul-14 -2d $0 $0

MRM0160 Construction Duration  (Working  Days) 115d 54.9% 52d 05-Jan-14 28-May-14 05-Jan-14 A 03-Jul-14 -2d $0 $0

Task order DurationTask order Duration 239d 109d 06-Nov-13 03-Jul-14 06-Nov-13 A 17-Aug-14 -11d $0 $0

MRM0170 Project Duration  (Calendar  Days) 239d 54.46% 109d 06-Nov-13 03-Jul-14 06-Nov-13 A 17-Aug-14 -11d $0 $0

MRM0180 Project Duration  (Working  Days) 188d 58.01% 79d 06-Nov-13 03-Jul-14 06-Nov-13 A 17-Aug-14 -9d $0 $0

Pre Construction PhaPre Construction Phase 113d 0d 06-Nov-13 13-Feb-14 10-Nov-13 A 14-Apr-14 A $0 $0

Pre Construction SubmiPre Construction Submittals 113d 0d 06-Nov-13 13-Feb-14 10-Nov-13 A 14-Apr-14 A $0 $0

MRM0200 Bank Guarantee Certificates 10d 100% 0d 06-Nov-13 20-Nov-13 10-Nov-13 A 25-Nov-13 A $0 $0

MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 06-Nov-13 19-Nov-13 10-Nov-13 A 13-Nov-13 A $0 $0

MRM0220 Existing Survey Plan for (Project 01) 10d 100% 0d 11-Nov-13 24-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0215 Subcontractors' profile 10d 100% 0d 10-Nov-13 21-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0210 Testing Lab 10d 100% 0d 07-Nov-13 21-Nov-13 12-Nov-13 A 13-Nov-13 A $0 $0

MRM0230 Existing Survey Plan for (Project 03) 10d 100% 0d 11-Nov-13 24-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 0d 11-Nov-13 24-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

MRM0270 Dilapidation Survey (Project 01) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0280 Dilapidation Survey (Project 02) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0290 Dilapidation Survey (Project 03) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0300 Risk Management Plan (Project 01) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0310 Risk Management Plan (Project 02) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0320 Risk Management Plan (Project 03) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0345 Submittal Schedule 10d 100% 0d 02-Feb-14 13-Feb-14 17-Nov-13 A 14-Jan-14 A $0 $0

MRM0330 QCP-Quality Control Program 10d 100% 0d 13-Nov-13 26-Nov-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0410 Environmental Mitigation Plan 10d 100% 0d 20-Nov-13 03-Dec-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0335 Field Offices Location & Layout 10d 100% 0d 13-Nov-13 26-Nov-13 17-Nov-13 A 21-Nov-13 A $0 $0

MRM0380 60-Day Plan of Operation 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0390 Project Overview Bar Chart 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 0d 11-Nov-13 24-Nov-13 19-Nov-13 A 20-Nov-13 A $0 $0

MRM0350 Coordination with local Authorities Plan 10d 100% 0d 17-Nov-13 28-Nov-13 20-Nov-13 A 01-Dec-13 A $0 $0

O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

09-Jul-14

17-Aug-14

14-Apr-14 A

14-Apr-14 A

 Updated Construction Program

April 30, 2014

T.O11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 3 of 18 Date Revision Checked Approved
04-May-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

MRM0400 Method Statement Plan 10d 100% 0d 20-Nov-13 03-Dec-13 20-Nov-13 A 24-Dec-13 A $0 $0

MRM0340 Insurances 10d 100% 0d 13-Nov-13 26-Nov-13 24-Nov-13 A 25-Nov-13 A $0 $0

MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 0d 17-Nov-13 28-Nov-13 27-Nov-13 A 03-Dec-13 A $0 $0

MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 0d 21-Nov-13 04-Dec-13 01-Dec-13 A 19-Feb-14 A $0 $0

MRM0460 Traffic Control Plan (Project 03) 10d 100% 0d 20-Nov-13 03-Dec-13 09-Dec-13 A 24-Dec-13 A $0 $0

MRM0450 Traffic Control Plan (Project 02) 10d 100% 0d 20-Nov-13 03-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0440 Traffic Control Plan (Project 01) 10d 100% 0d 20-Nov-13 03-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0325 Key Personnel Plan 10d 100% 0d 13-Nov-13 26-Nov-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0250 Safety Plan 10d 100% 0d 11-Nov-13 24-Nov-13 25-Dec-13 A 07-Jan-14 A $0 $0

MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 20-Nov-13 03-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0425 USAID Branding Plan 10d 100% 0d 20-Nov-13 03-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

MRM0466-new Welder Performance Qualification Certificate- Project 01 10d 100% 0d 26-Mar-14 A 14-Apr-14 A $0 $0

PROJECT 01  Sinjil MPROJECT 01  Sinjil Main Entrance Road 285d 109d 06-Nov-13 07-Aug-14 06-Nov-13 A 18-Aug-14 -11d $367,268 $2,211,770

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 89d 6d 06-Nov-13 02-Feb-14 06-Nov-13 A 06-May-14 -12d $78,608 $78,608

PROJECT 01 ConformePROJECT 01 Conformed Drawings and Coordination 60d 6d 06-Nov-13 04-Jan-14 06-Nov-13 A 06-May-14 -12d $0 $0

SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 19-Dec-13 A $0 $0

SIN0000 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

SIN0015 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 26-Dec-13 A $0 $0

SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the 
intersection with HWY60

60d 90% 6d 06-Nov-13 04-Jan-14 06-Nov-13 A 06-May-14 -12d $0 $0

PROJECT 01  MobilizatiPROJECT 01  Mobilization 64d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0020 Mobilization Total Cost (4.0%) 1d 100% 0d 06-Nov-13 07-Nov-13 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0030 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 06-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 14-Nov-13 02-Dec-13 14-Nov-13 A 02-Dec-13 A $0 $0

SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 0d 06-Nov-13 10-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 0d 07-Nov-13 11-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0055 Install Temporary Project Sign 2d 100% 0d 01-Feb-14 02-Feb-14 21-Dec-13 A 21-Dec-13 A $0 $0

PROJECT 01 ConstructiPROJECT 01 Construction Phase 281d 103d 06-Nov-13 03-Aug-14 26-Nov-13 A 13-Aug-14 -7d $288,660 $2,113,511

PROJECT 01 ConstructPROJECT 01 Construction Submittals 184d 48d 06-Nov-13 09-Jun-14 26-Nov-13 A 26-Jun-14 22d $0 $0

PROJECT 01 Shop DPROJECT 01 Shop Drawing Submittals 184d 48d 06-Nov-13 09-Jun-14 26-Nov-13 A 26-Jun-14 22d $0 $0
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Plan Profile and CPlan Profile and Cross Sections 154d 18d 06-Nov-13 12-May-14 26-Nov-13 A 22-May-14 -4d $0 $0

SIN0140 From St. 0+046  To St. 0+410 12d 100% 0d 06-Nov-13 19-Nov-13 26-Nov-13 A 25-Feb-14 A $0 $0

SIN0150 From St. 0+410 To St. 1+200 12d 100% 0d 12-Nov-13 26-Nov-13 23-Jan-14 A 07-Apr-14 A $0 $0

SIN0170 From St. 1+200  To St. 1+481 12d 0% 12d 01-Apr-14 14-Apr-14 03-May-14 15-May-14 2d $0 $0

SIN0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12d 0% 12d 27-Apr-14 12-May-14 10-May-14 22-May-14 -9d $0 $0

Water lineWater line 27d 0d 15-Mar-14 14-Apr-14 12-Mar-14 A 07-Apr-14 A $0 $0

SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 0d 15-Mar-14 27-Mar-14 12-Mar-14 A 19-Mar-14 A $0 $0

SIN0195 From Sta.A0+700 to Sta. 1+200 12d 100% 0d 01-Apr-14 14-Apr-14 27-Mar-14 A 07-Apr-14 A $0 $0

Concrete retainingConcrete retaining walls 89d 30d 19-Feb-14 26-May-14 29-Jan-14 A 05-Jun-14 40d $0 $0

SIN0200 Formwork System  for Retaining Wall 12d 100% 0d 19-Feb-14 04-Mar-14 29-Jan-14 A 04-Feb-14 A $0 $0

SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 0d 19-Feb-14 04-Mar-14 04-Feb-14 A 05-Feb-14 A $0 $0

SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 0d 19-Feb-14 04-Mar-14 17-Feb-14 A 24-Feb-14 A $0 $0

SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 11-Mar-14 A $0 $0

SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 100% 0d 03-Apr-14 16-Apr-14 16-Mar-14 A 25-Mar-14 A $0 $0

SIN0220 Concrete Retaining Wall St.0+795 to 0+826 RHS 12d 100% 0d 01-Apr-14 14-Apr-14 16-Mar-14 A 02-Apr-14 A $0 $0

SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 0d 01-Apr-14 14-Apr-14 23-Mar-14 A 24-Mar-14 A $0 $0

SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 50% 6d 23-Apr-14 A 08-May-14 64d $0 $0

SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from
Sta.0+874 to Sta.0+920 RHS

12d 50% 6d 23-Apr-14 A 08-May-14 64d $0 $0

SIN0240 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 12d 0% 12d 12-May-14 26-May-14 24-May-14 05-Jun-14 -9d $0 $0

SIN0250 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 12d 0% 12d 12-May-14 26-May-14 24-May-14 05-Jun-14 -9d $0 $0

Storm WaterStorm Water 113d 0d 20-Nov-13 16-Apr-14 19-Dec-13 A 01-Apr-14 A $0 $0

SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 0d 20-Nov-13 04-Dec-13 19-Dec-13 A 11-Feb-14 A $0 $0

SIN0270 RC Dia. 600 and 400 mm drainage pipe system from 0+816 to 0+970 
LHS

12d 100% 0d 13-Mar-14 26-Mar-14 13-Mar-14 A 19-Mar-14 A $0 $0

SIN0305 RC Dia. 600 and 400 mm drainage pipe system from St.1+290  to Sinjil  
Municipality Road 60m

12d 100% 0d 01-Apr-14 14-Apr-14 18-Mar-14 A 01-Apr-14 A $0 $0

SIN0300 RC Dia. 600 and 400 mm drainage pipe system from St.1+270 to 
St1+390 LHS

12d 100% 0d 03-Apr-14 16-Apr-14 19-Mar-14 A 24-Mar-14 A $0 $0

Stone WallsStone Walls 71d 24d 27-Mar-14 09-Jun-14 16-Mar-14 A 19-Jun-14 11d $0 $0

SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 0d 27-Mar-14 09-Apr-14 16-Mar-14 A 24-Mar-14 A $0 $0

SIN0315 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 100% 0d 27-Mar-14 09-Apr-14 18-Mar-14 A 25-Mar-14 A $0 $0

SIN0318 Stone wall from St.  0+872 to 0+892 LHS 12d 100% 0d 08-Apr-14 22-Apr-14 31-Mar-14 A 02-Apr-14 A $0 $0

SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 100% 0d 01-Apr-14 14-Apr-14 02-Apr-14 A 07-Apr-14 A $0 $0
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SIN0320 Stone wall from St. -A0+070 to -A0+120 RHS 12d 0% 12d 12-May-14 26-May-14 24-May-14 05-Jun-14 -3d $0 $0

SIN0330 Stone wall from St. A0+030 to A0+75 RHS 12d 0% 12d 26-May-14 09-Jun-14 07-Jun-14 19-Jun-14 11d $0 $0

OtheresOtheres 61d 36d 15-Apr-14 28-May-14 31-Mar-14 A 26-Jun-14 10d $0 $0

SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 100% 0d 15-Apr-14 29-Apr-14 31-Mar-14 A 07-Apr-14 A $0 $0

SIN0340 Concrete curbstone ,edge beam, medians and side walk 12d 0% 12d 15-Apr-14 29-Apr-14 17-May-14 29-May-14 2d $0 $0

SIN0350 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 15-Apr-14 29-Apr-14 17-May-14 29-May-14 10d $0 $0

SIN0352 Gurad Rail 12d 0% 12d 30-Apr-14 14-May-14 31-May-14 12-Jun-14 10d $0 $0

SIN0355 Hand Rail 12d 0% 12d 30-Apr-14 14-May-14 31-May-14 12-Jun-14 10d $0 $0

SIN0360 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 15-May-14 28-May-14 14-Jun-14 26-Jun-14 10d $0 $0

PROJECT 01 MateriaPROJECT 01 Material Submittals 148d 12d 06-Nov-13 07-May-14 28-Nov-13 A 15-May-14 58d $0 $0

SubmittalsSubmittals 148d 12d 06-Nov-13 07-May-14 28-Nov-13 A 15-May-14 58d $0 $0

SIN0436 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0438 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0439 Bituminous Binder Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 A $0 $0

SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0446 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0448 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0406 Concrete Mix Design including Cement type 12d 100% 0d 06-Nov-13 20-Nov-13 10-Dec-13 A 23-Dec-13 A $0 $0

SIN0409 Base Course Source 12d 100% 0d 07-Nov-13 20-Nov-13 30-Dec-13 A 03-Feb-14 A $0 $0

SIN0408 Concrete Pipes 12d 100% 0d 07-Nov-13 20-Nov-13 31-Dec-13 A 11-Feb-14 A $0 $0

SIN0449 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

SIN0412 Curbstone 12d 100% 0d 25-Nov-13 09-Dec-13 31-Dec-13 A 14-Jan-14 A $0 $0

SIN0452 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 08-Jan-14 A $0 $0

SIN0428 Street Lighting 12d 50% 6d 15-Mar-14 27-Mar-14 13-Mar-14 A 08-May-14 23d $0 $0

SIN0444 Galvanized steel Handrail 12d 100% 0d 20-Mar-14 02-Apr-14 18-Mar-14 A 24-Mar-14 A $0 $0

SIN0441-new UPVC pipes 12d 100% 0d 02-Apr-14 A 22-Apr-14 A $0 $0

SIN0440-new Drainage RC Manholes 12d 100% 0d 13-Apr-14 A 27-Apr-14 A $0 $0

SIN0419 Catch basin, Steel curb ,Heavy duty cast iron grate cover 12d 100% 0d 08-Apr-14 22-Apr-14 14-Apr-14 A 15-Apr-14 A $0 $0

SIN0445-new 600 mm precast concrete pipes 12d 50% 6d 20-Apr-14 A 08-May-14 64d $0 $0

SIN0426 Stone cladding 12d 0% 12d 23-Apr-14 07-May-14 03-May-14 15-May-14 17d $0 $0
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PROJECT 01 ProcuremePROJECT 01 Procurements 30d 30d 08-Apr-14 14-May-14 10-May-14 12-Jun-14 23d $0 $0

SIN0515 Order Street Lighting Poles 0d 0% 0d 08-Apr-14 10-May-14 23d $0 $0

SIN0520 Delivery  Street Lighting Poles 0d 0% 0d 14-May-14 12-Jun-14 23d $0 $0

PROJECT 01 ConstructPROJECT 01 Construction 263d 103d 24-Nov-13 03-Aug-14 28-Dec-13 A 13-Aug-14 -7d $288,660 $2,113,511

Implement Traffic CoImplement Traffic Control 131d 5d 24-Nov-13 30-Apr-14 28-Dec-13 A 12-May-14 2d $0 $0

SIN0522 Implement Traffic Control  Phase 1 5d 100% 0d 24-Nov-13 28-Nov-13 28-Dec-13 A 31-Dec-13 A $0 $0

SIN0525 Implement Traffic Control  Phase 2 5d 0% 5d 24-Apr-14 30-Apr-14 06-May-14 12-May-14 2d $0 $0

Phase1 from St. 0+04Phase1 from St. 0+046 to St. 1+481 240d 84d 28-Nov-13 21-Jul-14 31-Dec-13 A 26-Jul-14 12d $288,660 $926,915

Construction RoaConstruction Road From St. 0+046  To St. 0+410 Area C 158d 40d 28-Nov-13 26-May-14 31-Dec-13 A 17-Jun-14 30d $152,507 $188,974

SIN0540 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

75d 46.67% 40d 28-Nov-13 10-Mar-14 31-Dec-13 A 17-Jun-14 2d $0 $0

SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 30-Nov-13 24-Dec-13 04-Jan-14 A 18-Feb-14 A $10,728 $10,728

SIN0544 Topping layer St. A0+046 to St.A0+300 12d 100% 0d 01-Feb-14 15-Feb-14 11-Feb-14 A 27-Feb-14 A $8,265 $8,265

SIN0546 Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 0d 01-Feb-14 15-Feb-14 16-Feb-14 A 29-Mar-14 A $8,646 $8,395

SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 100% 0d 01-Feb-14 25-Feb-14 25-Feb-14 A 01-Apr-14 A $38,750 $33,870

SIN0552 Benching from St. A0+070 to st. A0+100 RHS 10d 100% 0d 01-Feb-14 12-Feb-14 27-Feb-14 A 01-Apr-14 A $4,551 $4,551

SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 100% 0d 01-Feb-14 15-Feb-14 27-Feb-14 A 12-Apr-14 A $10,529 $10,529

SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From 
St. 0+046  To St. 0+410

8d 90% 1d 25-Mar-14 02-Apr-14 22-Mar-14 A 03-May-14 69d $33,229 $36,921

SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 95% 1d 25-Mar-14 07-Apr-14 24-Mar-14 A 03-May-14 69d $3,872 $3,960

SIN0570 15 cm Thick Base Course- First Layer 10d 100% 0d 09-Apr-14 22-Apr-14 01-Apr-14 A 10-Apr-14 A $17,767 $17,508

SIN0580 15 cm Thick Base Course- Second Layer 10d 95% 1d 24-Apr-14 07-May-14 22-Apr-14 A 03-May-14 25d $16,170 $16,959

SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 0% 8d 23-Apr-14 04-May-14 03-May-14 11-May-14 21d $0 $0

SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 0% 16d 07-May-14 26-May-14 31-May-14 17-Jun-14 2d $0 $37,289

Construction RoaConstruction Road From St. 0+410 To St. 0+720 Area B 137d 67d 22-Feb-14 21-Jul-14 27-Feb-14 A 08-Jul-14 29d $79,689 $158,769

SIN0600 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

69d 45.17% 38d 22-Feb-14 17-May-14 27-Feb-14 A 15-Jun-14 2d $0 $0

SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 15-Mar-14 03-Apr-14 01-Mar-14 A 09-Mar-14 A $8,721 $8,721

SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From 
St. 0+410 To St. 0+720

8d 90% 1d 27-Mar-14 06-Apr-14 29-Mar-14 A 03-May-14 69d $37,416 $41,573

SIN0630 15 cm Thick Base Course- First Layer 10d 100% 0d 07-May-14 19-May-14 02-Apr-14 A 10-Apr-14 A $14,259 $14,259

SIN0635-new Retaning wall Sta0+785 to 0+795 LHS 5d 100% 0d 11-Apr-14 A 20-Apr-14 A $4,595 $0

SIN0640 15 cm Thick Base Course- Second Layer 10d 80% 2d 14-May-14 26-May-14 22-Apr-14 A 04-May-14 22d $10,670 $13,338

SIN0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to 
St. 560 RHS & 0+570 to 0+675 RHS

21d 30% 15d 11-Jun-14 09-Jul-14 22-Apr-14 A 19-May-14 48d $4,029 $13,429
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SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 0% 14d 26-May-14 11-Jun-14 31-May-14 15-Jun-14 2d $0 $48,700

SIN0625 Stone Cladding from St. 0+625 to 0+720 17d 0% 17d 23-Jun-14 21-Jul-14 16-Jun-14 08-Jul-14 12d $0 $18,750

Asphalt Works ( WAsphalt Works ( Wearing) from St. 0+046 to St. 0+720 3d 3d 11-Jun-14 15-Jun-14 16-Jun-14 18-Jun-14 14d $0 $99,631

SIN0627 7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 3d 11-Jun-14 15-Jun-14 16-Jun-14 18-Jun-14 14d $0 $99,631

Construction RoaConstruction Road From St. 0+720 To St. 1+200 Area B 83d 58d 01-Apr-14 08-Jul-14 30-Mar-14 A 14-Jul-14 -3d $56,464 $292,199

SIN0660 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

79d 26.58% 58d 02-Apr-14 08-Jul-14 30-Mar-14 A 14-Jul-14 -3d $0 $0

SIN0709 Construct Gravity Walls  1+040 to St. 1+062 RHS 14d 100% 0d 18-May-14 02-Jun-14 01-Apr-14 A 10-Apr-14 A $11,124 $13,124

SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 90% 2d 01-Apr-14 22-Apr-14 02-Apr-14 A 04-May-14 -6d $14,011 $15,568

SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 20% 17d 16-Apr-14 12-May-14 21-Apr-14 A 21-May-14 -3d $3,714 $24,793

SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From 
St. 0+720 To St. 1+250

8d 40% 5d 23-Apr-14 03-May-14 26-Apr-14 A 07-May-14 14d $27,616 $69,039

SIN0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 0+970 LHS 18d 0% 18d 14-Apr-14 06-May-14 03-May-14 22-May-14 -6d $0 $57,320

SIN0710 Construct Gravity Walls from St.   0+874 to St. 0+917 RHS 19d 0% 19d 03-May-14 24-May-14 06-May-14 27-May-14 -3d $0 $7,275

SIN0740 15 cm Thick Base Course- First Layer 13d 0% 13d 25-May-14 08-Jun-14 28-May-14 11-Jun-14 -3d $0 $18,698

SIN0760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 
to 1+035 & 1+093 to 1+140) LHS

26d 0% 26d 03-Jun-14 05-Jul-14 07-Jun-14 10-Jul-14 -1d $0 $10,175

SIN0750 15 cm Thick Base Course- Second Layer 13d 0% 13d 09-Jun-14 23-Jun-14 12-Jun-14 26-Jun-14 -3d $0 $18,581

SIN0770 Pre Cast Concrete Curbstone Works and Side Walk 15d 0% 15d 18-Jun-14 08-Jul-14 22-Jun-14 14-Jul-14 -3d $0 $57,626

Asphalt Works ( WAsphalt Works ( Wearing) from St. 0+720 to St. 1+200 3d 3d 09-Jul-14 14-Jul-14 14-Jul-14 20-Jul-14 -3d $0 $59,285

SIN0775 7 cm Asphalt Wearing Course Including Prime Coat 3d 0% 3d 09-Jul-14 14-Jul-14 14-Jul-14 20-Jul-14 -3d $0 $59,285

Construction RoaConstruction Road From St.1+200  To St. 1+481 RHS & LHS Area B 45d 45d 17-May-14 13-Jul-14 25-May-14 26-Jul-14 -6d $0 $128,058

SIN0780 Maintain traffic control and safety plan/Coordination 45d 0% 45d 17-May-14 13-Jul-14 25-May-14 26-Jul-14 -6d $0 $0

SIN0790 Drainage  Pipe  (600mm & 400) from St.1+270 to St 1+390 RHS 21d 0% 21d 18-May-14 10-Jun-14 26-May-14 18-Jun-14 -6d $0 $61,360

SIN0791 Drainage  Pipe  (600mm & 400) at St.1+290 (Municipality Road) 60m 14d 0% 14d 11-Jun-14 26-Jun-14 19-Jun-14 08-Jul-14 -6d $0 $29,140

SIN0792 Milling works 2d 0% 2d 28-Jun-14 30-Jun-14 09-Jul-14 13-Jul-14 -6d $0 $6,225

SIN0800 Leveling and manaholes adjustment 5d 0% 5d 30-Jun-14 08-Jul-14 13-Jul-14 22-Jul-14 -6d $0 $0

SIN0810 5 cm Asphalt Wearing Course Including Tack Coat 2d 0% 2d 09-Jul-14 13-Jul-14 22-Jul-14 26-Jul-14 -6d $0 $31,333

Phase 2 IntersectionPhase 2 Intersection 52d 52d 14-May-14 23-Jul-14 26-May-14 09-Aug-14 -9d $0 $487,294

From St. A0+000 TFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St 24d 24d 14-May-14 11-Jun-14 26-May-14 22-Jun-14 -9d $0 $222,864

SIN0890 Maintain traffic control and safety plan/ Coordination/Relocation Exist. 
Utilities ,

24d 0% 24d 14-May-14 11-Jun-14 26-May-14 22-Jun-14 -9d $0 $0

SIN0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 0% 12d 14-May-14 28-May-14 26-May-14 08-Jun-14 -9d $0 $19,000

SIN0900 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 9d 0% 9d 26-May-14 05-Jun-14 07-Jun-14 16-Jun-14 -9d $0 $55,000
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SIN0905 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 9d 0% 9d 26-May-14 05-Jun-14 07-Jun-14 16-Jun-14 -9d $0 $40,000

SIN0920 20 cm Thick Base Course- First Layer 6d 0% 6d 28-May-14 04-Jun-14 09-Jun-14 15-Jun-14 -9d $0 $18,145

SIN0935 Reconstruct stone wall from St. -A0+070 to -A0+120 RHS 6d 0% 6d 28-May-14 04-Jun-14 09-Jun-14 15-Jun-14 -5d $0 $3,300

SIN0940 Foundation & Civil Works of Street Lighting Poles 4d 0% 4d 28-May-14 02-Jun-14 09-Jun-14 12-Jun-14 -3d $0 $0

SIN0930 20 cm Thick Base Course- Second Layer 6d 0% 6d 02-Jun-14 09-Jun-14 14-Jun-14 19-Jun-14 -9d $0 $18,145

SIN0950 7 cm Asphalt  (St. A0+000 To A0+186 & St. -A0+000 To -A0+200 LHS 
(Binder)  & 0+000 to 0+046 Wearing Including Prime Coat

2d 0% 2d 09-Jun-14 11-Jun-14 21-Jun-14 22-Jun-14 -9d $0 $69,275

Construction RoaConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+20 26d 26d 10-Jun-14 17-Jul-14 22-Jun-14 05-Aug-14 -9d $0 $103,587

SIN0960 Maintain traffic control and safety plan/ Coordination/Relocation Exist. 
Utilities ,

26d 0% 26d 10-Jun-14 17-Jul-14 22-Jun-14 05-Aug-14 -9d $0 $0

SIN1070 Removing guard Rail 1d 0% 1d 11-Jun-14 12-Jun-14 23-Jun-14 23-Jun-14 -9d $0 $0

SIN0970 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 9d 0% 9d 12-Jun-14 23-Jun-14 24-Jun-14 07-Jul-14 -9d $0 $21,983

SIN0980 20 cm Topping Layer 5d 0% 5d 19-Jun-14 25-Jun-14 01-Jul-14 10-Jul-14 -9d $0 $6,735

SIN0990 20 cm Thick Base Course- First Layer 6d 0% 6d 24-Jun-14 02-Jul-14 09-Jul-14 20-Jul-14 -9d $0 $13,481

SIN1000 Reconstruct stone wall from St. A0+030 to A0+75 RHS 5d 0% 5d 30-Jun-14 08-Jul-14 16-Jul-14 26-Jul-14 -6d $0 $3,025

SIN1010 20 cm Thick Base Course- Second Layer 6d 0% 6d 03-Jul-14 14-Jul-14 20-Jul-14 03-Aug-14 -9d $0 $13,481

SIN1020 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 14-Jul-14 17-Jul-14 04-Aug-14 05-Aug-14 -9d $0 $44,883

Milling, Asphalt WMilling, Asphalt Works( Wearing) Intersection 3d 3d 17-Jul-14 23-Jul-14 06-Aug-14 09-Aug-14 -9d $0 $160,843

SIN1030 Milling From St. A0+000  To St. A0+186  & St. -A0+000  To St. -A0+200 1d 0% 1d 17-Jul-14 20-Jul-14 06-Aug-14 06-Aug-14 -9d $0 $16,275

SIN1040 5 cm Asphalt Wearing Course Including Tack Coat From St. A0+000 To 
St. A0+186 &  St. -A0+000  To St. -A0+200

2d 0% 2d 20-Jul-14 23-Jul-14 07-Aug-14 09-Aug-14 -9d $0 $144,568

Miscellaneous WorksMiscellaneous Works 44d 44d 28-May-14 03-Aug-14 09-Jun-14 13-Aug-14 -9d $0 $699,302

SIN1048 Filling horziontal layer 21d 0% 21d 28-May-14 22-Jun-14 09-Jun-14 05-Jul-14 5d $0 $9,199

SIN1120 Miscellaneous activities - If any as location is not determined yet 21d 0% 21d 24-Jun-14 03-Aug-14 09-Jul-14 13-Aug-14 -9d $0 $486,648

SIN1060 Install Street Lighting Poles 8d 0% 8d 09-Jul-14 23-Jul-14 14-Jul-14 02-Aug-14 1d $0 $43,400

SIN1050 Concret Ditches and Concret protection 12d 0% 12d 09-Jul-14 03-Aug-14 26-Jul-14 13-Aug-14 -9d $0 $50,005

SIN1065 Grouted rip rap protection 5d 0% 5d 09-Jul-14 17-Jul-14 26-Jul-14 05-Aug-14 -2d $0 $900

SIN1080 Road furnishing/Guard Rail/Handrail 9d 0% 9d 13-Jul-14 02-Aug-14 03-Aug-14 12-Aug-14 -8d $0 $109,150

PROJECT 01 Post ConsPROJECT 01 Post Construction Phase 3d 3d 04-Aug-14 07-Aug-14 14-Aug-14 18-Aug-14 -9d $0 $19,651

SIN1090 Walk Through & Punch List 3d 0% 3d 04-Aug-14 06-Aug-14 14-Aug-14 17-Aug-14 -9d $0 $0

SIN1100 Start Demoblization 1d 0% 1d 06-Aug-14 06-Aug-14 17-Aug-14 17-Aug-14 -9d $0 $19,651

SIN1115 Final payment 0d 0% 0d 07-Aug-14 18-Aug-14 -9d $0 $0

SIN1110 Start Submitting As Built drawings 0d 0% 0d 07-Aug-14 18-Aug-14 -9d $0 $0
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PROJECT 02 Wadi AlPROJECT 02 Wadi Al Balat Road 252d 74d 06-Nov-13 16-Jul-14 06-Nov-13 A 16-Jul-14 22d $482,572 $2,616,457

PROJECT 02 PreconstruPROJECT 02 Preconstruction Phase 127d 0d 06-Nov-13 12-Mar-14 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

PROJECT 02 ConformePROJECT 02 Conformed Drawings and Coordination 127d 0d 06-Nov-13 12-Mar-14 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0005 Coordination with local Authorities 40d 100% 0d 01-Feb-14 12-Mar-14 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

PROJECT 02 MobilizatioPROJECT 02 Mobilization 20d 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 0d 06-Nov-13 10-Nov-13 06-Nov-13 A 10-Nov-13 A $0 $0

WAB0055 Mobilization Total Cost (4.0%) 19d 100% 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0060 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 12-Nov-13 30-Nov-13 12-Nov-13 A 30-Nov-13 A $0 $0

WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 0d 07-Nov-13 12-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

WAB0089 Install Temporary Project Sign 2d 100% 0d 06-Nov-13 07-Nov-13 29-Dec-13 A 29-Dec-13 A $0 $0

PROJECT 02 ConstructiPROJECT 02 Construction Phase 195d 57d 06-Nov-13 16-Jul-14 28-Nov-13 A 13-Jul-14 13d $382,898 $2,491,864

PROJECT 02 ConstructPROJECT 02 Construction Submittals 172d 36d 06-Nov-13 17-Jun-14 28-Nov-13 A 12-Jun-14 16d $0 $0

PROJECT 02 Shop DPROJECT 02 Shop Drawing Submittals 172d 36d 06-Nov-13 17-Jun-14 19-Dec-13 A 12-Jun-14 5d $0 $0

Plan Profile and CPlan Profile and Cross Sections 148d 12d 06-Nov-13 06-May-14 19-Dec-13 A 15-May-14 -7d $0 $0

WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 100% 0d 04-Jan-14 20-Jan-14 19-Dec-13 A 26-Feb-14 A $0 $0

WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 0d 06-Nov-13 20-Nov-13 19-Dec-13 A 26-Feb-14 A $0 $0

WAB0150 from St. 0+710 to St. 1+647 main road area C 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 09-Apr-14 A $0 $0

WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to 
St. B0+090

12d 0% 12d 22-Apr-14 06-May-14 03-May-14* 15-May-14 -7d $0 $0

Concrete RetaininConcrete Retaining Walls 12d 12d 07-May-14 20-May-14 17-May-14 29-May-14 -7d $0 $0

WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. 
B0+010 To St. B0+020 RHS

12d 0% 12d 07-May-14 20-May-14 17-May-14 29-May-14 -7d $0 $0

Storm waterStorm water 52d 12d 15-Mar-14 05-May-14 12-Feb-14 A 15-May-14 17d $0 $0

WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 100% 0d 16-Mar-14 29-Mar-14 12-Feb-14 A 02-Mar-14 A $0 $0

WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 100% 0d 23-Mar-14 05-Apr-14 12-Feb-14 A 19-Mar-14 A $0 $0

WAB0260 Double Pipe Culvert at Sta.0+676.8 12d 100% 0d 15-Mar-14 27-Mar-14 03-Apr-14 A 14-Apr-14 A $0 $0

WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12d 100% 0d 21-Apr-14 05-May-14 07-Apr-14 A 28-Apr-14 A $0 $0

WAB0270 Double Pipe Culvert at Sta.1+132 12d 100% 0d 08-Apr-14 22-Apr-14 08-Apr-14 A 28-Apr-14 A $0 $0
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WAB0285 Crossing pipe culvert (400 m Dia)  length 13LM @st.-0+025 12d 0% 12d 15-Apr-14 29-Apr-14 03-May-14 15-May-14 17d $0 $0

Stone WallsStone Walls 12d 12d 01-Apr-14 14-Apr-14 03-May-14 15-May-14 3d $0 $0

WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, 
St.0+765 to 795 RHS  & St. 0+815 to 0+835 RHS

12d 0% 12d 01-Apr-14 14-Apr-14 03-May-14 15-May-14 3d $0 $0

OtheresOtheres 24d 24d 07-May-14 17-Jun-14 17-May-14 12-Jun-14 5d $0 $0

WAB0346 Gurad Rail 12d 0% 12d 04-Jun-14 17-Jun-14 17-May-14 29-May-14 17d $0 $0

WAB0330 Concrete Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 21-May-14 03-Jun-14 17-May-14 29-May-14 8d $0 $0

WAB0340 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 04-Jun-14 17-Jun-14 17-May-14 29-May-14 17d $0 $0

WAB0320 Concrete curbstone ,edge beam, medians and side walk 12d 0% 12d 07-May-14 20-May-14 17-May-14 29-May-14 -4d $0 $0

WAB0325 Ribrab @(0+440 & 0+600)LHS 12d 0% 12d 21-May-14 03-Jun-14 31-May-14 12-Jun-14 -4d $0 $0

PROJECT 02 MateriaPROJECT 02 Material Submittals 146d 12d 09-Nov-13 05-May-14 28-Nov-13 A 15-May-14 40d $0 $0

SubmittalsSubmittals 146d 12d 09-Nov-13 05-May-14 28-Nov-13 A 15-May-14 40d $0 $0

WAB0415 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0420 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0425 Bituminous Binder Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 A $0 $0

WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0445 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0450 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0455 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0370 Curbstone 12d 100% 0d 25-Nov-13 09-Dec-13 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0360 Pipe Culverts 12d 100% 0d 10-Nov-13 24-Nov-13 31-Dec-13 A 11-Feb-14 A $0 $0

WAB0460 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 14-Jan-14 A $0 $0

WAB0355 Concrete Mix Design including Cement type 12d 100% 0d 09-Nov-13 23-Nov-13 13-Jan-14 A 15-Jan-14 A $0 $0

WAB0365 Base Course Source 12d 100% 0d 15-Mar-14 27-Mar-14 09-Mar-14 A 11-Mar-14 A $0 $0

WAB0365-new UPVC pipes 12d 100% 0d 02-Apr-14 A 22-Apr-14 A $0 $0

WAB0435 Geo-Cell 12d 0% 12d 21-Apr-14 05-May-14 03-May-14 15-May-14 40d $0 $0

PROJECT 02 ConstructPROJECT 02 Construction 195d 57d 06-Nov-13 16-Jul-14 29-Dec-13 A 13-Jul-14 13d $382,898 $2,491,864

Implement Traffic CoImplement Traffic Control 141d 5d 06-Nov-13 07-Apr-14 29-Dec-13 A 07-May-14 24d $0 $0

WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 0d 06-Nov-13 11-Nov-13 29-Dec-13 A 05-Jan-14 A $0 $0

WAB0105 Implement Traffic Control Phase 3 and 4 5d 0% 5d 02-Apr-14 07-Apr-14 03-May-14 07-May-14 24d $0 $0

Phase #1 ConstructioPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 131d 44d 14-Jan-14 12-Jun-14 13-Jan-14 A 22-Jun-14 -4d $278,746 $517,434
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WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 31d 14-Jan-14 11-Mar-14 13-Jan-14 A 07-Jun-14 1d $0 $0

WAB0545 Road Excavation Including (Cut/Fill/Benching)  from St. 0+000 to St. 
0+180

21d 100% 0d 01-Feb-14 25-Feb-14 14-Jan-14 A 26-Mar-14 A $24,325 $24,325

WAB0550 Road Excavation Including (Cut/Fill/Benching)  from St. 0+180 to St. 
0+700

26d 100% 0d 18-Jan-14 18-Feb-14 16-Jan-14 A 03-Apr-14 A $21,641 $21,641

WAB0555 Road Excavation Including (Cut/Fill/Benching) from St. 0+700 to St. 
0+901

26d 100% 0d 17-Feb-14 19-Mar-14 19-Jan-14 A 19-Apr-14 A $28,748 $28,748

WAB0560 Subgrade and  Topping 26d 100% 0d 26-Mar-14 27-Apr-14 25-Feb-14 A 20-Apr-14 A $27,500 $27,500

WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ 
St. 0+327

15d 100% 0d 20-Mar-14 06-Apr-14 11-Mar-14 A 29-Apr-14 A $17,426 $14,344

WAB0630 20 cm Thick Base Course- First Layer 21d 100% 0d 13-Apr-14 08-May-14 22-Mar-14 A 26-Apr-14 A $84,028 $84,028

WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 100% 0d 01-Apr-14 14-Apr-14 05-Apr-14 A 24-Apr-14 A $13,340 $14,144

WAB0650 20 cm Thick Base Course- Second Layer 21d 80% 4d 15-Apr-14 12-May-14 09-Apr-14 A 07-May-14 21d $61,737 $77,172

WAB0590 Double Pipe Culvert at Sta.0+676.8 24d 10% 22d 01-Apr-14 29-Apr-14 24-Apr-14 A 27-May-14 16d $0 $34,436

WAB0660 Reconstruct stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590 
RHS, St.0+765 to 795 RHS  & St. 0+815 to 0+835 RHS

23d 0% 23d 15-Apr-14 14-May-14 17-May-14 11-Jun-14 3d $0 $9,860

WAB0670 Pre Cast Concrete Curbstone Works from St. St. 0+360 to St. 0+680 
LHS

7d 0% 7d 21-May-14 28-May-14 31-May-14 07-Jun-14 1d $0 $4,095

WAB0680 Construct concrete ribrab @ sta.0+440 &0+600 6d 0% 6d 04-Jun-14 10-Jun-14 14-Jun-14 19-Jun-14 -4d $0 $11,250

WAB0690 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 11-Jun-14 12-Jun-14 21-Jun-14 22-Jun-14 -4d $0 $165,891

Phase #2 From St.. 0+Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 28d 03-Feb-14 16-Jul-14 20-Jan-14 A 03-Jun-14 42d $104,152 $357,152

WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local 
access to residence)/Coordination

131d 78.7% 28d 03-Feb-14 16-Jul-14 20-Jan-14 A 03-Jun-14 12d $0 $0

WAB0750 Road Excavation Including (Cut/Fill/Benching)  From St. 0+901  To St. 
1+290

30d 100% 0d 22-Mar-14 26-Apr-14 21-Jan-14 A 24-Apr-14 A $48,856 $48,856

WAB0790 Road Excavation Including (Cut/Fill/Benching) From St. 1+290  To St. 
1+645

30d 70% 9d 17-May-14 19-Jun-14 22-Jan-14 A 12-May-14 26d $30,770 $43,957

WAB0795 Subgrade and Topping 21d 60% 8d 16-Apr-14 13-May-14 22-Apr-14 A 12-May-14 62d $16,499 $27,500

WAB0810 20 cm Thick Base Course- First Layer 14d 15% 12d 13-May-14 29-May-14 27-Apr-14 A 15-May-14 12d $8,027 $53,516

WAB0798 Replace Existing Pipe  Culvert to New Pipe Culvert 1000mm @ St. 
1+131.5

12d 0% 12d 23-Apr-14 07-May-14 03-May-14 15-May-14 26d $0 $13,069

WAB0800 New Pipe Culvert 1000mm @ St. 1+580 12d 0% 12d 06-May-14 19-May-14 03-May-14 15-May-14 26d $0 $14,144

WAB0840 20 cm Thick Base Course- Second Layer 14d 0% 14d 29-May-14 15-Jun-14 15-May-14 01-Jun-14 12d $0 $49,005

WAB0850 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 15-Jun-14 17-Jun-14 01-Jun-14 03-Jun-14 12d $0 $107,105

Phase #3 Seg. A  andPhase #3 Seg. A  and Seg. B 36d 36d 07-May-14 19-Jun-14 17-May-14 28-Jun-14 -6d $0 $292,435

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 L 15d 15d 07-May-14 25-May-14 17-May-14 02-Jun-14 -7d $0 $133,560

WAB0860 Maintain Traffic Control and Safety Plan/Coordination 15d 0% 15d 07-May-14 25-May-14 17-May-14 02-Jun-14 -7d $0 $0

WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 0% 7d 08-May-14 15-May-14 18-May-14 25-May-14 -7d $0 $6,930

WAB0885 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS 10d 0% 10d 12-May-14 22-May-14 21-May-14 01-Jun-14 -7d $0 $20,988

WAB0890 20 cm Thick Base Course- First Layer 6d 0% 6d 13-May-14 19-May-14 21-May-14 27-May-14 -7d $0 $21,320
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WAB0900 20 cm Thick Base Course- Second Layer 6d 0% 6d 17-May-14 22-May-14 25-May-14 31-May-14 -7d $0 $21,320

WAB0910 5 cm Binder Course Including Prime Coat 2d 0% 2d 24-May-14 25-May-14 01-Jun-14 02-Jun-14 -7d $0 $63,002

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 R 22d 22d 25-May-14 19-Jun-14 02-Jun-14 28-Jun-14 -6d $0 $158,875

WAB0920 Maintain Traffic Control and Safety Plan/Coordination 22d 0% 22d 25-May-14 19-Jun-14 02-Jun-14 28-Jun-14 -6d $0 $0

WAB0930 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 0% 7d 26-May-14 02-Jun-14 03-Jun-14 10-Jun-14 -7d $0 $6,930

WAB0960 Construct Retaining Wall  From St. B0+010 To St. B0+020 RHS 6d 0% 6d 26-May-14 01-Jun-14 03-Jun-14 09-Jun-14 -7d $0 $7,144

WAB0970 20 cm Thick Base Course- First Layer 6d 0% 6d 29-May-14 04-Jun-14 07-Jun-14 12-Jun-14 -7d $0 $21,320

WAB0975 20 cm Thick Base Course- Second Layer 6d 0% 6d 02-Jun-14 08-Jun-14 10-Jun-14 16-Jun-14 -7d $0 $21,320

WAB0980 5 cm Binder Course Including Prime Coat 2d 0% 2d 09-Jun-14 10-Jun-14 17-Jun-14 18-Jun-14 -7d $0 $63,002

WAB0985 Pre Cast Concrete Curbstone Works and Side Walk from St. A0+030 to 
St. A0+180 RHS and  B0+000 to B0+090 LHS &RHS

7d 0% 7d 11-Jun-14 19-Jun-14 19-Jun-14 28-Jun-14 -6d $0 $39,159

Phase #4 ConstructioPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B & From St.1+400 to St 11d 11d 12-May-14 25-May-14 17-May-14 28-May-14 17d $0 $9,823

WAB0988 Crossing Pipe Culvert (400mm) @ St. -0+025 9d 0% 9d 12-May-14 22-May-14 17-May-14 26-May-14 17d $0 $3,823

WAB0989 Milling 2d 0% 2d 22-May-14 25-May-14 27-May-14 28-May-14 17d $0 $6,000

Asphalt Works ( WeaAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg 21d 21d 05-Jun-14 30-Jun-14 14-Jun-14 13-Jul-14 -7d $0 $1,315,020

WAB1080 Miscellaneous activities - If any as location is not determined yet 15d 0% 15d 05-Jun-14 22-Jun-14 14-Jun-14 01-Jul-14 -1d $0 $439,003

WAB1090 Shotcrete  concrete 8d 0% 8d 09-Jun-14 17-Jun-14 17-Jun-14 25-Jun-14 3d $0 $10,500

WAB0990 Concret Ditches and Concrete protection 18d 0% 18d 09-Jun-14 30-Jun-14 17-Jun-14 13-Jul-14 -7d $0 $171,203

WAB1030 Geo-cell 15d 0% 15d 11-Jun-14 29-Jun-14 19-Jun-14 10-Jul-14 -6d $0 $34,500

WAB1000 5 cm Asphalt Wearing Course Including tack Coat 5d 0% 5d 17-Jun-14 23-Jun-14 24-Jun-14 30-Jun-14 -6d $0 $418,750

WAB1010 Road furnishing/Gurad Rail 10d 0% 10d 18-Jun-14 30-Jun-14 25-Jun-14 10-Jul-14 -6d $0 $241,064

PROJECT 02 Post ConsPROJECT 02 Post Construction Phase 7d 7d 26-Jun-14 03-Jul-14 09-Jul-14 16-Jul-14 -13d $0 $24,918

WAB1040 Walk Through & Punch List 7d 0% 7d 26-Jun-14 03-Jul-14 09-Jul-14 16-Jul-14 -13d $0 $0

WAB1050 Start Demoblization 1d 0% 1d 02-Jul-14 03-Jul-14 15-Jul-14 16-Jul-14 -13d $0 $24,918

WAB1065 Final payment 0d 0% 0d 03-Jul-14 16-Jul-14 -13d $0 $0

WAB1060 Start Submitting As Built drawings 0d 0% 0d 03-Jul-14 16-Jul-14 -13d $0 $0

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 246d 68d 06-Nov-13 06-Jul-14 06-Nov-13 A 09-Jul-14 28d $464,541 $1,640,436

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 40d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

PROJECT 03 ConformePROJECT 03 Conformed Drawings and Coordination 40d 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0000 Coordination with local Authorities 40d 100% 0d 06-Nov-13 15-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

O N D J F M A M J J A S O N D J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

28-Jun-14

28-May-14

13-Jul-14

16-Jul-14

Final payment

Start Submitting As Built 
09-Jul-14

01-Jan-14 A

15-Dec-13 A

Final for Construction Drawing (Conformed)

 Updated Construction Program

April 30, 2014

T.O11

Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 13 of 18 Date Revision Checked Approved
04-May-14

41



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

PROJECT 03 MobilizatioPROJECT 03 Mobilization 23d 0d 06-Nov-13 03-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0055 Mobilization Total Cost (4.0%) 22d 100% 0d 06-Nov-13 03-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0060 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 16-Nov-13 03-Dec-13 16-Nov-13 A 03-Dec-13 A $0 $0

KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 06-Nov-13 10-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 07-Nov-13 11-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0090 Install Temporary Project Sign 2d 100% 0d 06-Nov-13 07-Nov-13 29-Dec-13 A 01-Jan-14 A $0 $0

PROJECT 03 ConstructiPROJECT 03 Construction Phase 238d 61d 07-Nov-13 30-Jun-14 28-Nov-13 A 03-Jul-14 35d $401,839 $1,562,058

PROJECT 03 ConstructPROJECT 03 Construction Submittals 171d 36d 07-Nov-13 28-May-14 28-Nov-13 A 12-Jun-14 18d $0 $0

PROJECT 03 Shop DPROJECT 03 Shop Drawing Submittals 158d 36d 24-Nov-13 28-May-14 28-Nov-13 A 12-Jun-14 18d $0 $0

Plan Profile and CPlan Profile and Cross Sections 134d 12d 24-Nov-13 14-Apr-14 28-Nov-13 A 15-May-14 5d $0 $0

KHR0140 From St.0+000  To St. 0+960 12d 100% 0d 24-Nov-13 08-Dec-13 28-Nov-13 A 17-Dec-13 A $0 $0

KHR0150 From St. 0+960 To St.1+720 12d 100% 0d 19-Feb-14 04-Mar-14 17-Feb-14 A 24-Feb-14 A $0 $0

KHR0160 From St.1+720  To St.2+170 12d 50% 6d 01-Apr-14 14-Apr-14 31-Mar-14 A 08-May-14 -2d $0 $0

KHR0162 Access Roads 12d 0% 12d 01-Apr-14 14-Apr-14 03-May-14 15-May-14 5d $0 $0

Concrete Gravity oConcrete Gravity or retaining walls 58d 12d 15-Mar-14 22-Apr-14 04-Mar-14 A 22-May-14 -2d $0 $0

KHR0164 Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 04-Mar-14 A 12-Mar-14 A $0 $0

KHR0195 Retaining Wall from Sta.1+300 To Sta.1+390 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 12-Mar-14 A 12-Mar-14 A $0 $0

KHR0168 Retaining Wall from Sta.1+160 To Sta.1+300 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 16-Apr-14 A 17-Apr-14 A $0 $0

KHR0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12d 0% 12d 08-Apr-14 22-Apr-14 10-May-14 22-May-14 -2d $0 $0

Stone WallsStone Walls 113d 22d 08-Jan-14 27-Apr-14 23-Dec-13 A 27-May-14 10d $0 $0

KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR1000 Stone Wall From  St. 0+635 To St. 0+664 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR1010 Stone Wall From  St. 0+796 To St. 0+835 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0231 Stone Wall from Sta.0+690 to Sta.0+770 LHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0232 Stone Wall from  Sta.0+760 to Sta.0+860 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0233 Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0244 Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0
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KHR0250-new Stone Wall from Sta.0+064 to Sta.0+257 RHS 6d 100% 0d 06-Apr-14 A 08-Apr-14 A $0 $0

KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS 6d 0% 6d 01-Apr-14 07-Apr-14 03-May-14 08-May-14 10d $0 $0

KHR0255 Stone Wall From  St. 1+990 To St. 2+090 LHS 6d 0% 6d 10-Apr-14 16-Apr-14 12-May-14 18-May-14 10d $0 $0

KHR0260 Stone Wall From   St. 2+120 To St. 2+190 LHS 6d 0% 6d 21-Apr-14 27-Apr-14 21-May-14 27-May-14 10d $0 $0

Storm WaterStorm Water 12d 0d 16-Mar-14 29-Mar-14 25-Feb-14 A 09-Apr-14 A $0 $0

KHR0265 Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to 
Sta.1+690

12d 100% 0d 16-Mar-14 29-Mar-14 25-Feb-14 A 09-Apr-14 A $0 $0

OtheresOtheres 87d 36d 01-Mar-14 28-May-14 25-Feb-14 A 12-Jun-14 18d $0 $0

KHR0270 Side Walk from Sta.0+000 to Sta.0+500 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0290 Hand Rails From Sta.0+250 To Sta.0+356 LHS& From Sta. 0+496 To 
Sta.0+515 RHS

12d 50% 6d 30-Apr-14 14-May-14 29-Apr-14 A 08-May-14 29d $0 $0

KHR0275 Concrete curbstone ,edge beam, medians and side walk From St. 
C0+980 To St. C1+186 LHS

12d 0% 12d 15-Apr-14 29-Apr-14 17-May-14 29-May-14 30d $0 $0

KHR0280 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 12d 15-Apr-14 29-Apr-14 17-May-14 29-May-14 5d $0 $0

KHR0300 Gurad Rail/Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 15-May-14 28-May-14 31-May-14 12-Jun-14 5d $0 $0

PROJECT 03 MateriaPROJECT 03 Material Submittals 122d 0d 07-Nov-13 07-Apr-14 28-Nov-13 A 22-Apr-14 A $0 $0

SubmittalsSubmittals 122d 0d 07-Nov-13 07-Apr-14 28-Nov-13 A 22-Apr-14 A $0 $0

KHR0345 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0350 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0355 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0375 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0380 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0365-new Asphalt Mix Design -Binder Asphalt 12d 100% 0d 28-Nov-13 A 07-Apr-14 A $0 $0

KHR0305 Pipe Culverts 12d 100% 0d 07-Nov-13 20-Nov-13 31-Dec-13 A 06-Jan-14 A $0 $0

KHR0385 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0320 Curbstone 12d 100% 0d 04-Dec-13 21-Dec-13 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0390 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 14-Jan-14 A $0 $0

KHR0310 Base Course Source 12d 100% 0d 07-Nov-13 20-Nov-13 09-Jan-14 A 05-Feb-14 A $0 $0

KHR0360 Galvanized steel Handrail 12d 100% 0d 25-Mar-14 07-Apr-14 18-Mar-14 A 24-Mar-14 A $0 $0

KHR0360-new UPVC pipes 12d 100% 0d 02-Apr-14 A 22-Apr-14 A $0 $0

PROJECT 03 ConstructPROJECT 03 Construction 194d 61d 21-Dec-13 30-Jun-14 29-Dec-13 A 03-Jul-14 35d $401,839 $1,562,058

Implement Traffic CoImplement Traffic Control 5d 0d 21-Dec-13 29-Dec-13 29-Dec-13 A 03-Jan-14 A $0 $0

KHR0397 Implement Traffic Control Phase 1,2,3 & 4 5d 100% 0d 21-Dec-13 29-Dec-13 29-Dec-13 A 03-Jan-14 A $0 $0
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Phase#1 ConstructioPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 77d 2d 29-Dec-13 07-Apr-14 04-Jan-14 A 05-May-14 68d $76,557 $81,355

KHR0460 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

38d 100% 0d 04-Jan-14 22-Feb-14 04-Jan-14 A 08-Mar-14 A $0 $0

KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 0d 29-Dec-13 30-Jan-14 05-Jan-14 A 18-Jan-14 A $7,782 $7,782

KHR0472 Topping layer from sta 0+070 to sta 0+130 3d 100% 0d 01-Feb-14 03-Feb-14 11-Jan-14 A 13-Jan-14 A $1,458 $1,458

KHR0475 Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 0d 01-Feb-14 02-Feb-14 11-Jan-14 A 14-Jan-14 A $724 $724

KHR0490 15 cm Thick Base Course- First Layer 12d 100% 0d 25-Jan-14 09-Feb-14 13-Jan-14 A 08-Feb-14 A $11,286 $11,286

KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 0d 03-Feb-14 18-Feb-14 18-Jan-14 A 25-Apr-14 A $11,169 $11,169

KHR0520 Pre Cast Concrete Curbstone Works ,Side Walk & Concrete above 
stone wall

21d 90% 2d 15-Mar-14 07-Apr-14 04-Mar-14 A 05-May-14 68d $43,178 $47,976

KHR0500 Stone Wall From St. 0+428To St. 0+443 LHS 8d 100% 0d 20-Mar-14 29-Mar-14 16-Mar-14 A 20-Mar-14 A $962 $962

Phase#2 ConstructioPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 70d 2d 01-Feb-14 27-Apr-14 02-Feb-14 A 04-May-14 30d $90,157 $91,997

KHR0530 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

49d 100% 0d 02-Feb-14 01-Apr-14 02-Feb-14 A 22-Apr-14 A $0 $0

KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 01-Feb-14 01-Mar-14 03-Feb-14 A 08-Feb-14 A $11,321 $11,321

KHR0545 Topping layer from sta 0+580 to sta 0+800 8d 100% 0d 01-Feb-14 10-Feb-14 05-Feb-14 A 15-Feb-14 A $4,272 $4,272

KHR0555 Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 0d 01-Feb-14 04-Feb-14 08-Feb-14 A 19-Feb-14 A $180 $180

KHR0560 Stone Wall From St. 0+635to St. 0+693LHS 21d 100% 0d 26-Feb-14 23-Mar-14 18-Feb-14 A 11-Mar-14 A $1,367 $1,367

KHR0562 15 cm Thick Base Course- First Layer 12d 100% 0d 01-Mar-14 15-Mar-14 24-Feb-14 A 15-Apr-14 A $20,212 $20,212

KHR0585 Installation 2 inch water pipes   0+740, 0+770, 0+795, 0+820, 0+880, 
0+900 and 0+930

5d 100% 0d 01-Apr-14 06-Apr-14 13-Mar-14 A 18-Mar-14 A $3,188 $3,188

KHR0565 Stone Wall From  St. 0+796 To St. 0+835 LHS 8d 100% 0d 25-Mar-14 02-Apr-14 14-Mar-14 A 19-Mar-14 A $1,432 $1,432

KHR0608 Stone wall  St. 0+910  to St. 0+940LHS 5d 100% 0d 17-Apr-14 23-Apr-14 19-Mar-14 A 23-Mar-14 A $1,197 $1,197

KHR0575 Stone Wall From St. 0+520 to St. 0+536LHS 5d 100% 0d 25-Mar-14 30-Mar-14 20-Mar-14 A 27-Mar-14 A $672 $672

KHR0595 Stone wall  St. 0+760  to St. 0+860 RHS 14d 100% 0d 01-Apr-14 16-Apr-14 22-Mar-14 A 27-Mar-14 A $4,460 $4,460

KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 100% 0d 01-Apr-14 14-Apr-14 29-Mar-14 A 04-Apr-14 A $4,337 $4,337

KHR0600 15 cm Thick Base Course- Second Layer 14d 100% 0d 02-Apr-14 19-Apr-14 15-Apr-14 A 25-Apr-14 A $20,958 $20,958

KHR0604 Pre Cast Concrete Curbstone Works ,Side Walk &  Concrete above 
stone wall

15d 90% 2d 08-Apr-14 27-Apr-14 16-Apr-14 A 04-May-14 30d $16,560 $18,400

Asphalt Works from Asphalt Works from Sta.0+000 to Sta.0+946.5 17d 0d 19-Apr-14 08-May-14 19-Apr-14 A 03-May-14 40d $153,166 $172,354

KHR0619 Hand Rail 5d 100% 0d 27-Apr-14 02-May-14 19-Apr-14 A 22-Apr-14 A $19,000 $19,000

KHR0609 Milling Works 2d 100% 0d 19-Apr-14 22-Apr-14 21-Apr-14 A 21-Apr-14 A $5,600 $5,600

KHR0611 Leveling and manholes adjustment 3d 100% 0d 03-May-14 05-May-14 22-Apr-14 A 23-Apr-14 A $0 $0

KHR0613 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat 3d 87.01% 0d 06-May-14 08-May-14 26-Apr-14 A 03-May-14 35d $128,566 $147,754

Phase#3 ConstructioPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 93d 30d 01-Mar-14 20-May-14 25-Feb-14 A 01-Jun-14 10d $57,800 $186,721
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KHR0614 Maintain T.C & safety (totally closed with access to local 
residence)/Coordination/Relocation Exist. Utilities & trees

44d 40.91% 26d 02-Mar-14 23-Apr-14 25-Feb-14 A 01-Jun-14 9d $0 $0

KHR0615 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 01-Mar-14 29-Mar-14 26-Feb-14 A 03-Apr-14 A $19,988 $19,988

KHR0617 Topping  layer at St. 0+940 to 0+1+100 5d 100% 0d 01-Apr-14 05-Apr-14 11-Mar-14 A 11-Mar-14 A $2,131 $2,131

KHR0620 Construct Concrete Wall from St.1+090 to St. 1+155.3 LHS 15d 100% 0d 01-Apr-14 17-Apr-14 20-Mar-14 A 22-Apr-14 A $21,502 $21,502

KHR0640 Stone Wall From St. 1+040To St. 1+085 RHS 15d 100% 0d 22-Apr-14 11-May-14 10-Apr-14 A 12-Apr-14 A $1,550 $1,550

KHR0635 15 cm Thick Base Course- First Layer 12d 40% 7d 19-Apr-14 05-May-14 19-Apr-14 A 11-May-14 16d $12,630 $31,574

KHR0625 Construct Concrete Wall from St.1+218 to St. 1+300 LHS 21d 0% 21d 19-Apr-14 14-May-14 03-May-14 26-May-14 9d $0 $41,135

KHR0630 Construct Concrete Wall from St.1+300 to St. 1+390 LHS 21d 0% 21d 26-Apr-14 20-May-14 08-May-14 01-Jun-14 9d $0 $39,666

KHR0645 15 cm Thick Base Course- Second Layer 12d 0% 12d 07-May-14 20-May-14 19-May-14 01-Jun-14 9d $0 $29,175

Phase#4 ConstructioPhase#4 Construction Road From St.1+500  To St.2+170  Area C 60d 37d 01-Apr-14 14-Jun-14 19-Mar-14 A 14-Jun-14 10d $18,908 $186,321

KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 58d 10% 37d 03-Apr-14 11-Jun-14 19-Mar-14 A 14-Jun-14 -2d $0 $0

KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 20% 19d 08-Apr-14 07-May-14 21-Mar-14 A 25-May-14 14d $15,063 $20,403

KHR0710 15 cm Thick Base Course- First Layer 12d 10% 11d 18-May-14 31-May-14 20-Apr-14 A 14-May-14 19d $3,845 $38,450

KHR0680 Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to 
Sta.1+690

21d 0% 21d 01-Apr-14 26-Apr-14 03-May-14 26-May-14 14d $0 $35,400

KHR0720 Stone Wall From St. 1+890 To St. 1+990 RHS 20d 0% 20d 19-May-14 10-Jun-14 10-May-14 01-Jun-14 15d $0 $4,500

KHR0740 Stone Wall From St. 1+990 To St. 2+090 LHS 15d 0% 15d 28-May-14 14-Jun-14 19-May-14 04-Jun-14 18d $0 $4,800

KHR0660 Removing existing wall & construct new gravity wall from St. 2+140 to St.
2+190 RHS

15d 0% 15d 23-Apr-14 11-May-14 24-May-14 09-Jun-14 -2d $0 $43,618

KHR0730 15 cm Thick Base Course- Second Layer 12d 0% 12d 25-May-14 07-Jun-14 27-May-14 09-Jun-14 -2d $0 $34,427

KHR0760 Stone Wall From   St. 2+120 To St. 2+190 LHS 9d 0% 9d 28-May-14 07-Jun-14 28-May-14 07-Jun-14 10d $0 $4,723

KHR0750 Pre Cast Concrete Curbstone Works and Side Walk (RHS & LHS) 4d 0% 4d 08-Jun-14 11-Jun-14 10-Jun-14 14-Jun-14 -2d $0 $0

Asphalt Works from Asphalt Works from Sta.0+946.5 to Sta.2+170 6d 6d 12-Jun-14 18-Jun-14 15-Jun-14 21-Jun-14 -2d $0 $191,511

KHR0770 7 cm Asphalt Wearing Course Including Prime Coat 6d 0% 6d 12-Jun-14 18-Jun-14 15-Jun-14 21-Jun-14 -2d $0 $191,511

Asphalt Works( WearAsphalt Works( Wearing)  and Miscellaneous Works 77d 41d 01-Apr-14 30-Jun-14 08-Mar-14 A 03-Jul-14 -2d $5,250 $651,800

KHR0895 install 6" SN8 PVC sleeves including excavation, single size bedding and 
backfilling,

9d 100% 0d 01-Apr-14 10-Apr-14 08-Mar-14 A 18-Mar-14 A $5,250 $5,250

KHR0900 Miscellaneous activities - If any as location is not determined yet 8d 0% 8d 01-Jun-14 09-Jun-14 14-May-14 24-May-14 22d $0 $436,320

KHR0780 Concret Ditches 15d 0% 15d 12-Jun-14 30-Jun-14 15-Jun-14 03-Jul-14 -2d $0 $32,240

KHR0920 Grouted rip rap protection 10d 0% 10d 12-Jun-14 23-Jun-14 15-Jun-14 25-Jun-14 3d $0 $18,000

KHR0930 Geo-cell 10d 0% 10d 12-Jun-14 23-Jun-14 15-Jun-14 25-Jun-14 3d $0 $14,400

KHR0790 Road furnishing/Gurad Rail 9d 0% 9d 19-Jun-14 30-Jun-14 22-Jun-14 03-Jul-14 -2d $0 $145,590

PROJECT 03 Post ConsPROJECT 03 Post Construction Phase 8d 8d 24-Jun-14 06-Jul-14 26-Jun-14 09-Jul-14 -2d $0 $15,676

O N D J F M A M J J A S O N D J
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KHR0800 Walk Through & Punch List 7d 0% 7d 24-Jun-14 03-Jul-14 26-Jun-14 08-Jul-14 -2d $0 $0

KHR0810 Start Demoblization 1d 0% 1d 05-Jul-14 06-Jul-14 08-Jul-14 09-Jul-14 -2d $0 $15,676

KHR0825 Final payment 0d 0% 0d 06-Jul-14 09-Jul-14 -2d $0 $0

KHR0820 Start Submitting As Built drawings 0d 0% 0d 06-Jul-14 09-Jul-14 -2d $0 $0

Post Construction PhPost Construction Phase 0d 0d 07-Aug-14 07-Aug-14 18-Aug-14 18-Aug-14 -11d $0 $0

Post SubmittalsPost Submittals 0d 0d 07-Aug-14 07-Aug-14 18-Aug-14 18-Aug-14 -11d $0 $0

MRM0680 Warranties (to USAID) 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

MRM0685 Final Acceptance Certificate 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

MRM0690 Release of liens and waiver of debts and claims againts the government 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

MRM0700 Final  Report 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

MRM0710 Clearance certificate from local entities/ Authorities invloved 0d 0% 0d 07-Aug-14 18-Aug-14 -11d $0 $0

O N D J F M A M J J A S O N D J
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Multiple Roads ProjectMultiple Roads Project  (Middle) 262d 06-Nov-13 A 17-Aug-14 -11d

MilestonesMilestones 239d 06-Nov-13 A 17-Aug-14 -11d

General MilestonesGeneral Milestones 0d 0d

Intermediate MilestonesIntermediate Milestones 239d 06-Nov-13 A 17-Aug-14 -11d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 0d 0d

PROJECT 01  Sinjil Main PROJECT 01  Sinjil Main Entrance Road 239d 06-Nov-13 A 17-Aug-14 -11d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 08-May-14 08-May-14 64d
MRM0070 Finish Material submittal 0d 0% 08-May-14 64d

ConstructionConstruction 0d 0d

Project DurationProject Duration 239d 06-Nov-13 A 17-Aug-14 -11d
MRM0085 Project Duration  (Calendar  Days) 239d 54.46% 06-Nov-13 A 17-Aug-14 -11d
MRM0090 Project Duration  (Working  Days) 188d 58.01% 06-Nov-13 A 17-Aug-14 -9d
MRM0095 Construction Duration  (Working  Days) 124d 38.71% 04-Jan-14 A 13-Aug-14 -9d

PROJECT 02 Wadi Al BalPROJECT 02 Wadi Al Balat Road 210d 06-Nov-13 A 16-Jul-14 -13d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 29-May-14 29-May-14 28d
MRM0115 Finish Shop Drawing Submittal 0d 0% 29-May-14 28d

MaterialMaterial 0d 15-May-14 15-May-14 40d
MRM0119 Finish Material submittal 0d 0% 15-May-14 40d

ConstructionConstruction 0d 0d

Project DurationProject Duration 210d 06-Nov-13 A 16-Jul-14 -13d
MRM0124 Project Duration  (Calendar  Days) 210d 63.63% 06-Nov-13 A 16-Jul-14 -13d
MRM0126 Project Duration  (Working  Days) 164d 64.02% 06-Nov-13 A 16-Jul-14 -7d
MRM0128 Construction Duration  (Working  Days) 113d 49.56% 14-Jan-14 A 13-Jul-14 -7d

PROJECT 03 Kharbatha BPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 219d 06-Nov-13 A 09-Jul-14 -3d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 12-Jun-14 12-Jun-14 18d
MRM0136 Finish Shop Drawing Submittal 0d 0% 12-Jun-14 18d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 0d

Project DurationProject Duration 208d 06-Nov-13 A 09-Jul-14 -3d
MRM0148 Project Duration  (Calendar  Days) 208d 66.45% 06-Nov-13 A 09-Jul-14 -3d
MRM0150 Project Duration  (Working  Days) 162d 65.7% 06-Nov-13 A 09-Jul-14 -2d
MRM0160 Construction Duration  (Working  Days) 115d 54.9% 05-Jan-14 A 03-Jul-14 -2d

Task order DurationTask order Duration 239d 06-Nov-13 A 17-Aug-14 -11d
MRM0170 Project Duration  (Calendar  Days) 239d 54.46% 06-Nov-13 A 17-Aug-14 -11d
MRM0180 Project Duration  (Working  Days) 188d 58.01% 06-Nov-13 A 17-Aug-14 -9d

Pre Construction PhasPre Construction Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 262d 06-Nov-13 A 26-Jul-14 12d

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 60d 06-Nov-13 A 06-May-14 -12d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 06-May-14 -12d
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 90% 06-Nov-13 A 06-May-14 -12d

PROJECT 01  MobilizationPROJECT 01  Mobilization 0d 0d

PROJECT 01 ConstructioPROJECT 01 Construction Phase 240d 31-Dec-13 A 26-Jul-14 12d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 90d 13-Mar-14 A 12-Jun-14 55d

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 73d 23-Apr-14 A 12-Jun-14 55d

Plan Profile and CroPlan Profile and Cross Sections 18d 03-May-14 22-May-14 -4d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SIN0170 From St. 1+200  To St. 1+481 12d 0% 03-May-14 15-May-14 2d
SIN0180 From St.0+046 To 0+00, A0+00 To A0+186 &  - A0+00 To -A0+200 12d 0% 10-May-14 22-May-14 -9d

Water lineWater line 0d 0d

Concrete retaining Concrete retaining walls 55d 23-Apr-14 A 05-Jun-14 40d
SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 50% 23-Apr-14 A 08-May-14 64d
SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from Sta.0+874 to Sta.0+920 RHS 12d 50% 23-Apr-14 A 08-May-14 64d
SIN0240 Construct Gravity Walls/ step barrier from St. A0+028 to St. 0+044 12d 0% 24-May-14 05-Jun-14 -9d
SIN0250 Construct Gravity Walls/ step barrier from St. -A0+025 to St. 0+025 12d 0% 24-May-14 05-Jun-14 -9d

Storm WaterStorm Water 0d 0d

Stone WallsStone Walls 12d 24-May-14 05-Jun-14 -3d
SIN0320 Stone wall from St. -A0+070 to -A0+120 RHS 12d 0% 24-May-14 05-Jun-14 -3d

OtheresOtheres 24d 17-May-14 12-Jun-14 10d
SIN0340 Concrete curbstone ,edge beam, medians and side walk 12d 0% 17-May-14 29-May-14 2d
SIN0350 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 17-May-14 29-May-14 10d
SIN0352 Gurad Rail 12d 0% 31-May-14 12-Jun-14 10d
SIN0355 Hand Rail 12d 0% 31-May-14 12-Jun-14 10d

PROJECT 01 Material SPROJECT 01 Material Submittals 52d 13-Mar-14 A 15-May-14 58d

SubmittalsSubmittals 52d 13-Mar-14 A 15-May-14 58d
SIN0428 Street Lighting 12d 50% 13-Mar-14 A 08-May-14 23d
SIN0445-new 600 mm precast concrete pipes 12d 50% 20-Apr-14 A 08-May-14 64d
SIN0426 Stone cladding 12d 0% 03-May-14 15-May-14 17d

PROJECT 01 ProcuremenPROJECT 01 Procurements 0d 10-May-14 10-May-14 23d
SIN0515 Order Street Lighting Poles 0d 0% 10-May-14 23d

PROJECT 01 ConstructioPROJECT 01 Construction 240d 31-Dec-13 A 26-Jul-14 12d

Implement Traffic ConImplement Traffic Control 5d 06-May-14 12-May-14 2d
SIN0525 Implement Traffic Control  Phase 2 5d 0% 06-May-14 12-May-14 2d

Phase1 from St. 0+046Phase1 from St. 0+046 to St. 1+481 240d 31-Dec-13 A 26-Jul-14 12d

Construction Road Construction Road From St. 0+046  To St. 0+410 Area C 158d 31-Dec-13 A 17-Jun-14 30d
SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 46.67% 31-Dec-13 A 17-Jun-14 2d
SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+046  To St. 0+410 8d 90% 22-Mar-14 A 03-May-14 69d
SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 95% 24-Mar-14 A 03-May-14 69d
SIN0580 15 cm Thick Base Course- Second Layer 10d 95% 22-Apr-14 A 03-May-14 25d
SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 0% 03-May-14 11-May-14 21d
SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 0% 31-May-14 17-Jun-14 2d

Construction Road Construction Road From St. 0+410 To St. 0+720 Area B 112d 27-Feb-14 A 15-Jun-14 32d
SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 45.17% 27-Feb-14 A 15-Jun-14 2d
SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+410 To St. 0+720 8d 90% 29-Mar-14 A 03-May-14 69d
SIN0640 15 cm Thick Base Course- Second Layer 10d 80% 22-Apr-14 A 04-May-14 22d
SIN0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 560 RHS & 0+570 to 0+675 RHS 21d 30% 22-Apr-14 A 19-May-14 48d
SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 0% 31-May-14 15-Jun-14 2d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+046 to St. 0+720 0d 0d

Construction Road Construction Road From St. 0+720 To St. 1+200 Area B 80d 30-Mar-14 A 14-Jul-14 -3d
SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 79d 26.58% 30-Mar-14 A 14-Jul-14 -3d
SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 90% 02-Apr-14 A 04-May-14 -6d
SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 20% 21-Apr-14 A 21-May-14 -3d
SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From St. 0+720 To St. 1+250 8d 40% 26-Apr-14 A 07-May-14 14d
SIN0700 Drainage  Pipe  (600mm & 400) from St. 0+819 to St 0+970 LHS 18d 0% 03-May-14 22-May-14 -6d
SIN0710 Construct Gravity Walls from St.   0+874 to St. 0+917 RHS 19d 0% 06-May-14 27-May-14 -3d
SIN0740 15 cm Thick Base Course- First Layer 13d 0% 28-May-14 11-Jun-14 -3d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+720 to St. 1+200 0d 0d

Construction Road Construction Road From St.1+200  To St. 1+481 RHS & LHS Area B 45d 25-May-14 26-Jul-14 -6d
SIN0780 Maintain traffic control and safety plan/Coordination 45d 0% 25-May-14 26-Jul-14 -6d
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SIN0790 Drainage  Pipe  (600mm & 400) from St.1+270 to St 1+390 RHS 21d 0% 26-May-14 18-Jun-14 -6d

Phase 2 IntersectionPhase 2 Intersection 28d 26-May-14 22-Jun-14 -11d

From St. A0+000 ToFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 24d 26-May-14 22-Jun-14 -9d
SIN0890 Maintain traffic control and safety plan/ Coordination/Relocation Exist. Utilities , 24d 0% 26-May-14 22-Jun-14 -9d
SIN0910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 12d 0% 26-May-14 08-Jun-14 -9d

Construction Road Construction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 0d 0d

Milling, Asphalt WoMilling, Asphalt Works( Wearing) Intersection 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi Al BPROJECT 02 Wadi Al Balat Road 183d 13-Jan-14 A 12-Jun-14 55d

PROJECT 02 PreconstrucPROJECT 02 Preconstruction Phase 0d 0d

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizationPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstructioPROJECT 02 Construction Phase 183d 13-Jan-14 A 12-Jun-14 55d

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 36d 03-May-14 12-Jun-14 16d

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 36d 03-May-14 12-Jun-14 5d

Plan Profile and CroPlan Profile and Cross Sections 12d 03-May-14 15-May-14 -7d
WAB0160 Seg. A and Seg. B from St. A0+012 to St. A0+263 & from St. B0+000 to St. B0+090 12d 0% 03-May-14* 15-May-14 -7d

Concrete RetainingConcrete Retaining Walls 12d 17-May-14 29-May-14 -7d
WAB0230 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS &  St. B0+010 To St. B0+020 RHS 12d 0% 17-May-14 29-May-14 -7d

Storm waterStorm water 12d 03-May-14 15-May-14 17d
WAB0285 Crossing pipe culvert (400 m Dia)  length 13LM @st.-0+025 12d 0% 03-May-14 15-May-14 17d

Stone WallsStone Walls 12d 03-May-14 15-May-14 3d
WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  & St. 0+815 to 0+835 RH 12d 0% 03-May-14 15-May-14 3d

OtheresOtheres 24d 17-May-14 12-Jun-14 5d
WAB0346 Gurad Rail 12d 0% 17-May-14 29-May-14 17d
WAB0330 Concrete Ditches ,Concret protection, existing stairs and ramps 12d 0% 17-May-14 29-May-14 8d
WAB0340 Cat eyes, thermoplastic painting & traffic signs 12d 0% 17-May-14 29-May-14 17d
WAB0320 Concrete curbstone ,edge beam, medians and side walk 12d 0% 17-May-14 29-May-14 -4d
WAB0325 Ribrab @(0+440 & 0+600)LHS 12d 0% 31-May-14 12-Jun-14 -4d

PROJECT 02 Material SPROJECT 02 Material Submittals 12d 03-May-14 15-May-14 40d

SubmittalsSubmittals 12d 03-May-14 15-May-14 40d
WAB0435 Geo-Cell 12d 0% 03-May-14 15-May-14 40d

PROJECT 02 ConstructioPROJECT 02 Construction 183d 13-Jan-14 A 11-Jun-14 57d

Implement Traffic ConImplement Traffic Control 5d 03-May-14 07-May-14 24d
WAB0105 Implement Traffic Control Phase 3 and 4 5d 0% 03-May-14 07-May-14 24d

Phase #1 ConstructionPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 122d 13-Jan-14 A 11-Jun-14 3d
WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 13-Jan-14 A 07-Jun-14 1d
WAB0650 20 cm Thick Base Course- Second Layer 21d 80% 09-Apr-14 A 07-May-14 21d
WAB0590 Double Pipe Culvert at Sta.0+676.8 24d 10% 24-Apr-14 A 27-May-14 16d
WAB0660 Reconstruct stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, St.0+765 to 795 RHS  & St. 0+815 t 23d 0% 17-May-14 11-Jun-14 3d
WAB0670 Pre Cast Concrete Curbstone Works from St. St. 0+360 to St. 0+680 LHS 7d 0% 31-May-14 07-Jun-14 1d

Phase #2 From St.. 0+9Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 20-Jan-14 A 03-Jun-14 42d
WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence)/Coordination 131d 78.7% 20-Jan-14 A 03-Jun-14 12d
WAB0790 Road Excavation Including (Cut/Fill/Benching) From St. 1+290  To St. 1+645 30d 70% 22-Jan-14 A 12-May-14 26d
WAB0795 Subgrade and Topping 21d 60% 22-Apr-14 A 12-May-14 62d
WAB0810 20 cm Thick Base Course- First Layer 14d 15% 27-Apr-14 A 15-May-14 12d
WAB0798 Replace Existing Pipe  Culvert to New Pipe Culvert 1000mm @ St. 1+131.5 12d 0% 03-May-14 15-May-14 26d
WAB0800 New Pipe Culvert 1000mm @ St. 1+580 12d 0% 03-May-14 15-May-14 26d
WAB0840 20 cm Thick Base Course- Second Layer 14d 0% 15-May-14 01-Jun-14 12d

Phase #3 Seg. A  and SPhase #3 Seg. A  and Seg. B 17d 17-May-14 02-Jun-14 -8d

Seg. A  from St. A0+Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 15d 17-May-14 02-Jun-14 -7d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014

22-Jun-14
22-Jun-14

12-Jun-14

12-Jun-14
12-Jun-14
12-Jun-14

15-May-14

29-May-14

15-May-14

15-May-14

12-Jun-14

15-May-14
15-May-14

11-Jun-14
07-May-14

11-Jun-14

03-Jun-14

02-Jun-14
02-Jun-14

 Construction Program 

One Month Lookahead

T.O11

Multiple Roads Project (Middle)

Actual Work Early Bar Critical Bar Milestone Summary Page 3 of 5 Date Revision Checked Approved
04-May-14

50



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

WAB0860 Maintain Traffic Control and Safety Plan/Coordination 15d 0% 17-May-14 02-Jun-14 -7d
WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 0% 18-May-14 25-May-14 -7d
WAB0885 Construct Retaining Wall from St. B0+000 To St. B0+040 LHS 10d 0% 21-May-14 01-Jun-14 -7d
WAB0890 20 cm Thick Base Course- First Layer 6d 0% 21-May-14 27-May-14 -7d
WAB0900 20 cm Thick Base Course- Second Layer 6d 0% 25-May-14 31-May-14 -7d

Seg. A  from St. A0+Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 0d 0d

Phase #4 ConstructionPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B & From St.1+400 to St. 1+645 Area C 11d 17-May-14 28-May-14 17d
WAB0988 Crossing Pipe Culvert (400mm) @ St. -0+025 9d 0% 17-May-14 26-May-14 17d
WAB0989 Milling 2d 0% 27-May-14 28-May-14 17d

Asphalt Works ( WeariAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstrPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 KharbathPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 103d 25-Feb-14 A 14-Jun-14 53d

PROJECT 03 PreconstrucPROJECT 03 Preconstruction Phase 0d 0d

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 0d 0d

PROJECT 03 MobilizationPROJECT 03 Mobilization 0d 0d

PROJECT 03 ConstructioPROJECT 03 Construction Phase 103d 25-Feb-14 A 14-Jun-14 53d

PROJECT 03 ConstructioPROJECT 03 Construction Submittals 73d 31-Mar-14 A 12-Jun-14 24d

PROJECT 03 Shop DraPROJECT 03 Shop Drawing Submittals 73d 31-Mar-14 A 12-Jun-14 24d

Plan Profile and CroPlan Profile and Cross Sections 37d 31-Mar-14 A 15-May-14 5d
KHR0160 From St.1+720  To St.2+170 12d 50% 31-Mar-14 A 08-May-14 -2d
KHR0162 Access Roads 12d 0% 03-May-14 15-May-14 5d

Concrete Gravity orConcrete Gravity or retaining walls 12d 10-May-14 22-May-14 -2d
KHR0210 Gravity wall from St. 2+140 to St. 2+190 RHS 12d 0% 10-May-14 22-May-14 -2d

Stone WallsStone Walls 22d 03-May-14 27-May-14 10d
KHR0250 Stone Wall From St. 1+890 To St. 1+990 RHS 6d 0% 03-May-14 08-May-14 10d
KHR0255 Stone Wall From  St. 1+990 To St. 2+090 LHS 6d 0% 12-May-14 18-May-14 10d
KHR0260 Stone Wall From   St. 2+120 To St. 2+190 LHS 6d 0% 21-May-14 27-May-14 10d

Storm WaterStorm Water 0d 0d

OtheresOtheres 24d 29-Apr-14 A 12-Jun-14 18d
KHR0290 Hand Rails From Sta.0+250 To Sta.0+356 LHS& From Sta. 0+496 To Sta.0+515 RHS 12d 50% 29-Apr-14 A 08-May-14 29d
KHR0275 Concrete curbstone ,edge beam, medians and side walk From St. C0+980 To St. C1+186 LHS 12d 0% 17-May-14 29-May-14 30d
KHR0280 Concret Ditches ,Concret protection, existing stairs and ramps 12d 0% 17-May-14 29-May-14 5d
KHR0300 Gurad Rail/Cat eyes, thermoplastic painting & traffic signs 12d 0% 31-May-14 12-Jun-14 5d

PROJECT 03 Material SPROJECT 03 Material Submittals 0d 0d

SubmittalsSubmittals 0d 0d

PROJECT 03 ConstructioPROJECT 03 Construction 102d 25-Feb-14 A 14-Jun-14 53d

Implement Traffic ConImplement Traffic Control 0d 0d

Phase#1 ConstructionPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 21d 04-Mar-14 A 05-May-14 68d
KHR0520 Pre Cast Concrete Curbstone Works ,Side Walk & Concrete above stone wall 21d 90% 04-Mar-14 A 05-May-14 68d

Phase#2 ConstructionPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 15d 16-Apr-14 A 04-May-14 30d
KHR0604 Pre Cast Concrete Curbstone Works ,Side Walk &  Concrete above stone wall 15d 90% 16-Apr-14 A 04-May-14 30d

Asphalt Works from SAsphalt Works from Sta.0+000 to Sta.0+946.5 3d 26-Apr-14 A 03-May-14 35d
KHR0613 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat 3d 87.01% 26-Apr-14 A 03-May-14 35d

Phase#3 ConstructionPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 76d 25-Feb-14 A 01-Jun-14 9d
KHR0614 Maintain T.C & safety (totally closed with access to local residence)/Coordination/Relocation Exist. Utilities & trees 44d 40.91% 25-Feb-14 A 01-Jun-14 9d
KHR0635 15 cm Thick Base Course- First Layer 12d 40% 19-Apr-14 A 11-May-14 16d
KHR0625 Construct Concrete Wall from St.1+218 to St. 1+300 LHS 21d 0% 03-May-14 26-May-14 9d
KHR0630 Construct Concrete Wall from St.1+300 to St. 1+390 LHS 21d 0% 08-May-14 01-Jun-14 9d
KHR0645 15 cm Thick Base Course- Second Layer 12d 0% 19-May-14 01-Jun-14 9d

Phase#4 ConstructionPhase#4 Construction Road From St.1+500  To St.2+170  Area C 58d 19-Mar-14 A 14-Jun-14 10d
KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 58d 10% 19-Mar-14 A 14-Jun-14 -2d
KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 20% 21-Mar-14 A 25-May-14 14d
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KHR0710 15 cm Thick Base Course- First Layer 12d 10% 20-Apr-14 A 14-May-14 19d
KHR0680 Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to Sta.1+690 21d 0% 03-May-14 26-May-14 14d
KHR0720 Stone Wall From St. 1+890 To St. 1+990 RHS 20d 0% 10-May-14 01-Jun-14 15d
KHR0740 Stone Wall From St. 1+990 To St. 2+090 LHS 15d 0% 19-May-14 04-Jun-14 18d
KHR0660 Removing existing wall & construct new gravity wall from St. 2+140 to St. 2+190 RHS 15d 0% 24-May-14 09-Jun-14 -2d
KHR0730 15 cm Thick Base Course- Second Layer 12d 0% 27-May-14 09-Jun-14 -2d
KHR0760 Stone Wall From   St. 2+120 To St. 2+190 LHS 9d 0% 28-May-14 07-Jun-14 10d

Asphalt Works from SAsphalt Works from Sta.0+946.5 to Sta.2+170 0d 0d

Asphalt Works( WearinAsphalt Works( Wearing)  and Miscellaneous Works 8d 14-May-14 24-May-14 22d
KHR0900 Miscellaneous activities - If any as location is not determined yet 8d 0% 14-May-14 24-May-14 22d

PROJECT 03 Post ConstrPROJECT 03 Post Construction Phase 0d 0d

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Multiple Roads ProjecMultiple Roads Project  (Middle) 252d 06-Nov-13 A 17-Aug-14 -11d

MilestonesMilestones 239d 06-Nov-13 A 17-Aug-14 -11d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A
MRM0000 Start Date NTP 0d 100% 06-Nov-13 A

Intermediate MilestonesIntermediate Milestones 239d 06-Nov-13 A 17-Aug-14 -11d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 73d 10-Nov-13 A 19-Feb-14 A
MRM0025 Start Preconstruction Submittal 0d 100% 10-Nov-13 A
MRM0030 Finish  Preconstruction Submittal 0d 100% 19-Feb-14 A

PROJECT 01  Sinjil MainPROJECT 01  Sinjil Main Entrance Road 239d 06-Nov-13 A 17-Aug-14 -11d
MobilizationMobilization 63d 06-Nov-13 A 21-Dec-13 A

MRM0035 Start Mobilization 0d 100% 06-Nov-13 A
MRM0040 Finish Mobilization 0d 100% 21-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A
MRM0045 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0065 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 04-Jan-14 A 04-Jan-14 A
MRM0075 Start Construction (Ground Breaking) 0d 100% 04-Jan-14 A

Project DurationProject Duration 239d 06-Nov-13 A 17-Aug-14 -11d
MRM0085 Project Duration  (Calendar  Days) 239d 54.46% 06-Nov-13 A 17-Aug-14 -11d
MRM0090 Project Duration  (Working  Days) 188d 58.01% 06-Nov-13 A 17-Aug-14 -9d
MRM0095 Construction Duration  (Working  Days) 124d 38.71% 04-Jan-14 A 13-Aug-14 -9d

PROJECT 02 Wadi Al BaPROJECT 02 Wadi Al Balat Road 210d 06-Nov-13 A 16-Jul-14 -13d

MobilizationMobilization 19d 06-Nov-13 A 29-Dec-13 A
MRM0100 Start Mobilization 0d 100% 06-Nov-13 A
MRM0105 Finish Mobilization 0d 100% 29-Dec-13 A

Shop DrawingShop Drawing 0d 19-Dec-13 A 19-Dec-13 A
MRM0110 Start Shop Drawing Submittal 0d 100% 19-Dec-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRM0117 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 14-Jan-14 A 14-Jan-14 A
MRM0120 Start Construction (Ground Breaking) 0d 100% 14-Jan-14 A

Project DurationProject Duration 210d 06-Nov-13 A 16-Jul-14 -13d
MRM0124 Project Duration  (Calendar  Days) 210d 63.63% 06-Nov-13 A 16-Jul-14 -13d
MRM0126 Project Duration  (Working  Days) 164d 64.02% 06-Nov-13 A 16-Jul-14 -7d
MRM0128 Construction Duration  (Working  Days) 113d 49.56% 14-Jan-14 A 13-Jul-14 -7d

PROJECT 03 Kharbatha PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 A 09-Jul-14 -3d

MobilizationMobilization 76d 06-Nov-13 A 01-Jan-14 A
MRM0130 Start Mobilization 0d 100% 06-Nov-13 A
MRM0132 Finish Mobilization 0d 100% 01-Jan-14 A

Shop DrawingShop Drawing 0d 28-Nov-13 A 28-Nov-13 A
MRM0134 Start Shop Drawing Submittal 0d 100% 28-Nov-13 A

MaterialMaterial 116d 28-Nov-13 A 22-Apr-14 A
MRM0138 Start Material Submittal 0d 100% 28-Nov-13 A
MRM0140 Finish Material submittal 0d 100% 22-Apr-14 A

ConstructionConstruction 0d 05-Jan-14 A 05-Jan-14 A
MRM0142 Start Construction (Ground Breaking) 0d 100% 05-Jan-14 A

Project DurationProject Duration 208d 06-Nov-13 A 09-Jul-14 -3d
MRM0148 Project Duration  (Calendar  Days) 208d 66.45% 06-Nov-13 A 09-Jul-14 -3d
MRM0150 Project Duration  (Working  Days) 162d 65.7% 06-Nov-13 A 09-Jul-14 -2d
MRM0160 Construction Duration  (Working  Days) 115d 54.9% 05-Jan-14 A 03-Jul-14 -2d
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Task order DurationTask order Duration 239d 06-Nov-13 A 17-Aug-14 -11d
MRM0170 Project Duration  (Calendar  Days) 239d 54.46% 06-Nov-13 A 17-Aug-14 -11d
MRM0180 Project Duration  (Working  Days) 188d 58.01% 06-Nov-13 A 17-Aug-14 -9d

Pre Construction PhaPre Construction Phase 113d 10-Nov-13 A 14-Apr-14 A

Pre Construction SubmitPre Construction Submittals 113d 10-Nov-13 A 14-Apr-14 A
MRM0200 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 25-Nov-13 A
MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 10-Nov-13 A 13-Nov-13 A
MRM0220 Existing Survey Plan for (Project 01) 10d 100% 12-Nov-13 A 19-Nov-13 A
MRM0215 Subcontractors' profile 10d 100% 12-Nov-13 A 19-Nov-13 A
MRM0210 Testing Lab 10d 100% 12-Nov-13 A 13-Nov-13 A
MRM0230 Existing Survey Plan for (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 27-Nov-13 A
MRM0270 Dilapidation Survey (Project 01) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0280 Dilapidation Survey (Project 02) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0290 Dilapidation Survey (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0300 Risk Management Plan (Project 01) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0310 Risk Management Plan (Project 02) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0320 Risk Management Plan (Project 03) 10d 100% 13-Nov-13 A 19-Nov-13 A
MRM0345 Submittal Schedule 10d 100% 17-Nov-13 A 14-Jan-14 A
MRM0330 QCP-Quality Control Program 10d 100% 17-Nov-13 A 06-Jan-14 A
MRM0410 Environmental Mitigation Plan 10d 100% 17-Nov-13 A 06-Jan-14 A
MRM0335 Field Offices Location & Layout 10d 100% 17-Nov-13 A 21-Nov-13 A
MRM0380 60-Day Plan of Operation 10d 100% 17-Nov-13 A 01-Dec-13 A
MRM0390 Project Overview Bar Chart 10d 100% 17-Nov-13 A 01-Dec-13 A
MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 19-Nov-13 A 20-Nov-13 A
MRM0350 Coordination with local Authorities Plan 10d 100% 20-Nov-13 A 01-Dec-13 A
MRM0400 Method Statement Plan 10d 100% 20-Nov-13 A 24-Dec-13 A
MRM0340 Insurances 10d 100% 24-Nov-13 A 25-Nov-13 A
MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 27-Nov-13 A 03-Dec-13 A
MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 01-Dec-13 A 19-Feb-14 A
MRM0460 Traffic Control Plan (Project 03) 10d 100% 09-Dec-13 A 24-Dec-13 A
MRM0450 Traffic Control Plan (Project 02) 10d 100% 19-Dec-13 A 24-Dec-13 A
MRM0440 Traffic Control Plan (Project 01) 10d 100% 19-Dec-13 A 24-Dec-13 A
MRM0325 Key Personnel Plan 10d 100% 25-Dec-13 A 06-Jan-14 A
MRM0250 Safety Plan 10d 100% 25-Dec-13 A 07-Jan-14 A
MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 06-Jan-14 A
MRM0425 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A
MRM0466-new Welder Performance Qualification Certificate- Project 01 10d 100% 26-Mar-14 A 14-Apr-14 A

PROJECT 01  Sinjil MPROJECT 01  Sinjil Main Entrance Road 246d 06-Nov-13 A 14-Jul-14 23d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 89d 06-Nov-13 A 06-May-14 -12d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 06-May-14 -12d
SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 19-Dec-13 A
SIN0000 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A
SIN0015 Coordination with local Authorities 40d 100% 06-Nov-13 A 26-Dec-13 A
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 90% 06-Nov-13 A 06-May-14 -12d

PROJECT 01  MobilizatioPROJECT 01  Mobilization 64d 06-Nov-13 A 21-Dec-13 A
SIN0020 Mobilization Total Cost (4.0%) 1d 100% 06-Nov-13 A 21-Dec-13 A
SIN0030 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 14-Nov-13 A 02-Dec-13 A
SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A
SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A
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SIN0055 Install Temporary Project Sign 2d 100% 21-Dec-13 A 21-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 246d 26-Nov-13 A 14-Jul-14 23d

PROJECT 01 ConstructiPROJECT 01 Construction Submittals 135d 26-Nov-13 A 08-May-14 64d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 135d 26-Nov-13 A 08-May-14 64d

Plan Profile and CrPlan Profile and Cross Sections 17d 26-Nov-13 A 07-Apr-14 A
SIN0140 From St. 0+046  To St. 0+410 12d 100% 26-Nov-13 A 25-Feb-14 A
SIN0150 From St. 0+410 To St. 1+200 12d 100% 23-Jan-14 A 07-Apr-14 A

Water lineWater line 27d 12-Mar-14 A 07-Apr-14 A
SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 12-Mar-14 A 19-Mar-14 A
SIN0195 From Sta.A0+700 to Sta. 1+200 12d 100% 27-Mar-14 A 07-Apr-14 A

Concrete retaining Concrete retaining walls 48d 29-Jan-14 A 08-May-14 64d
SIN0200 Formwork System  for Retaining Wall 12d 100% 29-Jan-14 A 04-Feb-14 A
SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 04-Feb-14 A 05-Feb-14 A
SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 17-Feb-14 A 24-Feb-14 A
SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 25-Feb-14 A 11-Mar-14 A
SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 100% 16-Mar-14 A 25-Mar-14 A
SIN0220 Concrete Retaining Wall St.0+795 to 0+826 RHS 12d 100% 16-Mar-14 A 02-Apr-14 A
SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 23-Mar-14 A 24-Mar-14 A
SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 50% 23-Apr-14 A 08-May-14 64d
SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from Sta.0+874 to Sta.0+920 RHS 12d 50% 23-Apr-14 A 08-May-14 64d

Storm WaterStorm Water 113d 19-Dec-13 A 01-Apr-14 A
SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 19-Dec-13 A 11-Feb-14 A
SIN0270 RC Dia. 600 and 400 mm drainage pipe system from 0+816 to 0+970 LHS 12d 100% 13-Mar-14 A 19-Mar-14 A
SIN0305 RC Dia. 600 and 400 mm drainage pipe system from St.1+290  to Sinjil  Municipality Road 60m 12d 100% 18-Mar-14 A 01-Apr-14 A
SIN0300 RC Dia. 600 and 400 mm drainage pipe system from St.1+270 to St1+390 LHS 12d 100% 19-Mar-14 A 24-Mar-14 A

Stone WallsStone Walls 22d 16-Mar-14 A 07-Apr-14 A
SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 16-Mar-14 A 24-Mar-14 A
SIN0315 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 100% 18-Mar-14 A 25-Mar-14 A
SIN0318 Stone wall from St.  0+872 to 0+892 LHS 12d 100% 31-Mar-14 A 02-Apr-14 A
SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 100% 02-Apr-14 A 07-Apr-14 A

OtheresOtheres 12d 31-Mar-14 A 07-Apr-14 A
SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 100% 31-Mar-14 A 07-Apr-14 A

PROJECT 01 Material PROJECT 01 Material Submittals 129d 28-Nov-13 A 08-May-14 64d

SubmittalsSubmittals 129d 28-Nov-13 A 08-May-14 64d
SIN0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0439 Bituminous Binder Course-Mix Design 12d 100% 28-Nov-13 A 07-Apr-14 A
SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0446 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0448 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
SIN0406 Concrete Mix Design including Cement type 12d 100% 10-Dec-13 A 23-Dec-13 A
SIN0409 Base Course Source 12d 100% 30-Dec-13 A 03-Feb-14 A
SIN0408 Concrete Pipes 12d 100% 31-Dec-13 A 11-Feb-14 A
SIN0449 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
SIN0412 Curbstone 12d 100% 31-Dec-13 A 14-Jan-14 A
SIN0452 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A
SIN0428 Street Lighting 12d 50% 13-Mar-14 A 08-May-14 23d
SIN0444 Galvanized steel Handrail 12d 100% 18-Mar-14 A 24-Mar-14 A
SIN0441-new UPVC pipes 12d 100% 02-Apr-14 A 22-Apr-14 A
SIN0440-new Drainage RC Manholes 12d 100% 13-Apr-14 A 27-Apr-14 A
SIN0419 Catch basin, Steel curb ,Heavy duty cast iron grate cover 12d 100% 14-Apr-14 A 15-Apr-14 A
SIN0445-new 600 mm precast concrete pipes 12d 50% 20-Apr-14 A 08-May-14 64d
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PROJECT 01 ProcuremePROJECT 01 Procurements 0d 0d
PROJECT 01 ConstructiPROJECT 01 Construction 228d 28-Dec-13 A 14-Jul-14 23d

Implement Traffic ConImplement Traffic Control 5d 28-Dec-13 A 31-Dec-13 A
SIN0522 Implement Traffic Control  Phase 1 5d 100% 28-Dec-13 A 31-Dec-13 A

Phase1 from St. 0+046Phase1 from St. 0+046 to St. 1+481 224d 31-Dec-13 A 14-Jul-14 23d
Construction RoadConstruction Road From St. 0+046  To St. 0+410 Area C 122d 31-Dec-13 A 17-Jun-14 30d

SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 46.67% 31-Dec-13 A 17-Jun-14 2d
SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 04-Jan-14 A 18-Feb-14 A
SIN0544 Topping layer St. A0+046 to St.A0+300 12d 100% 11-Feb-14 A 27-Feb-14 A
SIN0546 Retaining wall from St. A0+194 to st. A0+204 RHS 12d 100% 16-Feb-14 A 29-Mar-14 A
SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 100% 25-Feb-14 A 01-Apr-14 A
SIN0552 Benching from St. A0+070 to st. A0+100 RHS 10d 100% 27-Feb-14 A 01-Apr-14 A
SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 100% 27-Feb-14 A 12-Apr-14 A
SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+046  To St. 0+410 8d 90% 22-Mar-14 A 03-May-14 69d
SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 95% 24-Mar-14 A 03-May-14 69d
SIN0570 15 cm Thick Base Course- First Layer 10d 100% 01-Apr-14 A 10-Apr-14 A
SIN0580 15 cm Thick Base Course- Second Layer 10d 95% 22-Apr-14 A 03-May-14 25d

Construction RoadConstruction Road From St. 0+410 To St. 0+720 Area B 137d 27-Feb-14 A 15-Jun-14 52d
SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 45.17% 27-Feb-14 A 15-Jun-14 2d
SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 01-Mar-14 A 09-Mar-14 A
SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+410 To St. 0+720 8d 90% 29-Mar-14 A 03-May-14 69d
SIN0630 15 cm Thick Base Course- First Layer 10d 100% 02-Apr-14 A 10-Apr-14 A
SIN0635-new Retaning wall Sta0+785 to 0+795 LHS 5d 100% 11-Apr-14 A 20-Apr-14 A
SIN0640 15 cm Thick Base Course- Second Layer 10d 80% 22-Apr-14 A 04-May-14 22d
SIN0620 Existing Concrete Wall to be raised 1m from side walk from St. 0+450 to St. 560 RHS & 0+570 to 0+675 RHS 21d 30% 22-Apr-14 A 19-May-14 48d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+046 to St. 0+720 0d 0d

Construction RoadConstruction Road From St. 0+720 To St. 1+200 Area B 80d 30-Mar-14 A 14-Jul-14 -3d
SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 79d 26.58% 30-Mar-14 A 14-Jul-14 -3d
SIN0709 Construct Gravity Walls  1+040 to St. 1+062 RHS 14d 100% 01-Apr-14 A 10-Apr-14 A
SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 90% 02-Apr-14 A 04-May-14 -6d
SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 20% 21-Apr-14 A 21-May-14 -3d
SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From St. 0+720 To St. 1+250 8d 40% 26-Apr-14 A 07-May-14 14d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+720 to St. 1+200 0d 0d

Construction RoadConstruction Road From St.1+200  To St. 1+481 RHS & LHS Area B 0d 0d
Phase 2 IntersectionPhase 2 Intersection 0d 0d

From St. A0+000 ToFrom St. A0+000 To St. A0+186 LHS, St. -A0+000 To St. -A0+200 RHS & St. 0+000 To St. 0+046 Area C 0d 0d

Construction RoadConstruction Road From St. A0+000  To St. A0+186 RHS &  St. -A0+000  To St. -A0+200 LHS Area C 0d 0d

Milling, Asphalt WoMilling, Asphalt Works( Wearing) Intersection 0d 0d
Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi Al PROJECT 02 Wadi Al Balat Road 252d 06-Nov-13 A 07-Jun-14 60d

PROJECT 02 PreconstruPROJECT 02 Preconstruction Phase 127d 06-Nov-13 A 29-Dec-13 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 127d 06-Nov-13 A 15-Dec-13 A
WAB0005 Coordination with local Authorities 40d 100% 06-Nov-13 A 15-Dec-13 A
WAB0010 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A
WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 15-Dec-13 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 20d 06-Nov-13 A 29-Dec-13 A
WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 06-Nov-13 A 10-Nov-13 A
WAB0055 Mobilization Total Cost (4.0%) 19d 100% 06-Nov-13 A 29-Dec-13 A
WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
WAB0060 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 12-Nov-13 A 30-Nov-13 A
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WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 30-Nov-13 A 19-Dec-13 A
WAB0089 Install Temporary Project Sign 2d 100% 29-Dec-13 A 29-Dec-13 A

PROJECT 02 ConstructioPROJECT 02 Construction Phase 252d 28-Nov-13 A 07-Jun-14 60d

PROJECT 02 ConstructiPROJECT 02 Construction Submittals 181d 28-Nov-13 A 28-Apr-14 A

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 181d 19-Dec-13 A 28-Apr-14 A
Plan Profile and CrPlan Profile and Cross Sections 97d 19-Dec-13 A 09-Apr-14 A

WAB1120 from St. -0+130 to St. 0+000 main road area B 12d 100% 19-Dec-13 A 26-Feb-14 A
WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 19-Dec-13 A 26-Feb-14 A
WAB0150 from St. 0+710 to St. 1+647 main road area C 12d 100% 23-Feb-14 A 09-Apr-14 A

Concrete RetainingConcrete Retaining Walls 0d 0d

Storm waterStorm water 43d 12-Feb-14 A 28-Apr-14 A
WAB0240 New Pipe Culvert  (1000mm Dia.) Length 20 LM @ St. 0+327 12d 100% 12-Feb-14 A 02-Mar-14 A
WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 100% 12-Feb-14 A 19-Mar-14 A
WAB0260 Double Pipe Culvert at Sta.0+676.8 12d 100% 03-Apr-14 A 14-Apr-14 A
WAB0280 New Pipe Culvert (1000mm Dia.) Length 18 LM @ St. 1+580 12d 100% 07-Apr-14 A 28-Apr-14 A
WAB0270 Double Pipe Culvert at Sta.1+132 12d 100% 08-Apr-14 A 28-Apr-14 A

Stone WallsStone Walls 0d 0d

OtheresOtheres 0d 0d

PROJECT 02 Material PROJECT 02 Material Submittals 121d 28-Nov-13 A 22-Apr-14 A
SubmittalsSubmittals 121d 28-Nov-13 A 22-Apr-14 A

WAB0415 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0420 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0425 Bituminous Binder Course-Mix Design 12d 100% 28-Nov-13 A 07-Apr-14 A
WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0445 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0450 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
WAB0455 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
WAB0370 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
WAB0360 Pipe Culverts 12d 100% 31-Dec-13 A 11-Feb-14 A
WAB0460 Traffic sign 12d 100% 05-Jan-14 A 14-Jan-14 A
WAB0355 Concrete Mix Design including Cement type 12d 100% 13-Jan-14 A 15-Jan-14 A
WAB0365 Base Course Source 12d 100% 09-Mar-14 A 11-Mar-14 A
WAB0365-new UPVC pipes 12d 100% 02-Apr-14 A 22-Apr-14 A

PROJECT 02 ConstructiPROJECT 02 Construction 252d 29-Dec-13 A 07-Jun-14 60d
Implement Traffic ConImplement Traffic Control 5d 29-Dec-13 A 05-Jan-14 A

WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 29-Dec-13 A 05-Jan-14 A

Phase #1 ConstructioPhase #1 Construction Road From St.0+000  To St. 0+901 Area B 111d 13-Jan-14 A 07-Jun-14 7d
WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 20% 13-Jan-14 A 07-Jun-14 1d
WAB0545 Road Excavation Including (Cut/Fill/Benching)  from St. 0+000 to St. 0+180 21d 100% 14-Jan-14 A 26-Mar-14 A
WAB0550 Road Excavation Including (Cut/Fill/Benching)  from St. 0+180 to St. 0+700 26d 100% 16-Jan-14 A 03-Apr-14 A
WAB0555 Road Excavation Including (Cut/Fill/Benching) from St. 0+700 to St. 0+901 26d 100% 19-Jan-14 A 19-Apr-14 A
WAB0560 Subgrade and  Topping 26d 100% 25-Feb-14 A 20-Apr-14 A
WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ St. 0+327 15d 100% 11-Mar-14 A 29-Apr-14 A
WAB0630 20 cm Thick Base Course- First Layer 21d 100% 22-Mar-14 A 26-Apr-14 A
WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 100% 05-Apr-14 A 24-Apr-14 A
WAB0650 20 cm Thick Base Course- Second Layer 21d 80% 09-Apr-14 A 07-May-14 21d
WAB0590 Double Pipe Culvert at Sta.0+676.8 24d 10% 24-Apr-14 A 27-May-14 16d

Phase #2 From St.. 0+Phase #2 From St.. 0+901 to St. 1+645 Area C 131d 20-Jan-14 A 03-Jun-14 42d
WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local access to residence)/Coordination 131d 78.7% 20-Jan-14 A 03-Jun-14 12d
WAB0750 Road Excavation Including (Cut/Fill/Benching)  From St. 0+901  To St. 1+290 30d 100% 21-Jan-14 A 24-Apr-14 A
WAB0790 Road Excavation Including (Cut/Fill/Benching) From St. 1+290  To St. 1+645 30d 70% 22-Jan-14 A 12-May-14 26d
WAB0795 Subgrade and Topping 21d 60% 22-Apr-14 A 12-May-14 62d
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WAB0810 20 cm Thick Base Course- First Layer 14d 15% 27-Apr-14 A 15-May-14 12d
Phase #3 Seg. A  and Phase #3 Seg. A  and Seg. B 0d 0d

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 LHS and Seg. B from St. B0+00 To ST. B0+090 LHS 0d 0d

Seg. A  from St. A0Seg. A  from St. A0+012 to St. A0+263 RHS and Seg. B from St. B0+00 To ST. B0+090 RHS 0d 0d

Phase #4 ConstructioPhase #4 Construction Road From St.- 0+130  To St. 0+000 Area B & From St.1+400 to St. 1+645 Area C 0d 0d
Asphalt Works ( WearAsphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 219d 06-Nov-13 A 14-Jun-14 53d

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 40d 06-Nov-13 A 01-Jan-14 A

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 40d 06-Nov-13 A 15-Dec-13 A
KHR0000 Coordination with local Authorities 40d 100% 06-Nov-13 A 15-Dec-13 A
KHR0010 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A

PROJECT 03 MobilizationPROJECT 03 Mobilization 23d 06-Nov-13 A 01-Jan-14 A
KHR0055 Mobilization Total Cost (4.0%) 22d 100% 06-Nov-13 A 01-Jan-14 A
KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A
KHR0060 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A
KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 16-Nov-13 A 03-Dec-13 A
KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani Hareth-Ein Ayoub office) 4d 100% 30-Nov-13 A 19-Dec-13 A
KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani Hareth-Ein Ayoub office) 4d 100% 30-Nov-13 A 19-Dec-13 A
KHR0090 Install Temporary Project Sign 2d 100% 29-Dec-13 A 01-Jan-14 A

PROJECT 03 ConstructioPROJECT 03 Construction Phase 218d 28-Nov-13 A 14-Jun-14 53d

PROJECT 03 ConstructiPROJECT 03 Construction Submittals 171d 28-Nov-13 A 08-May-14 29d
PROJECT 03 Shop DrPROJECT 03 Shop Drawing Submittals 158d 28-Nov-13 A 08-May-14 29d

Plan Profile and CrPlan Profile and Cross Sections 109d 28-Nov-13 A 08-May-14 -2d
KHR0140 From St.0+000  To St. 0+960 12d 100% 28-Nov-13 A 17-Dec-13 A
KHR0150 From St. 0+960 To St.1+720 12d 100% 17-Feb-14 A 24-Feb-14 A
KHR0160 From St.1+720  To St.2+170 12d 50% 31-Mar-14 A 08-May-14 -2d

Concrete Gravity oConcrete Gravity or retaining walls 12d 04-Mar-14 A 17-Apr-14 A
KHR0164 Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS 12d 100% 04-Mar-14 A 12-Mar-14 A
KHR0195 Retaining Wall from Sta.1+300 To Sta.1+390 LHS 12d 100% 12-Mar-14 A 12-Mar-14 A
KHR0168 Retaining Wall from Sta.1+160 To Sta.1+300 LHS 12d 100% 16-Apr-14 A 17-Apr-14 A

Stone WallsStone Walls 97d 23-Dec-13 A 08-Apr-14 A
KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR1000 Stone Wall From  St. 0+635 To St. 0+664 LHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR1010 Stone Wall From  St. 0+796 To St. 0+835 LHS 12d 100% 23-Dec-13 A 05-Feb-14 A
KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 100% 23-Feb-14 A 02-Mar-14 A
KHR0231 Stone Wall from Sta.0+690 to Sta.0+770 LHS 12d 100% 23-Feb-14 A 02-Mar-14 A
KHR0232 Stone Wall from  Sta.0+760 to Sta.0+860 RHS 12d 100% 23-Feb-14 A 02-Mar-14 A
KHR0233 Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 100% 25-Feb-14 A 04-Mar-14 A
KHR0244 Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 100% 25-Feb-14 A 04-Mar-14 A
KHR0250-new Stone Wall from Sta.0+064 to Sta.0+257 RHS 6d 100% 06-Apr-14 A 08-Apr-14 A

Storm WaterStorm Water 12d 25-Feb-14 A 09-Apr-14 A
KHR0265 Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to Sta.1+690 12d 100% 25-Feb-14 A 09-Apr-14 A

OtheresOtheres 87d 25-Feb-14 A 08-May-14 29d
KHR0270 Side Walk from Sta.0+000 to Sta.0+500 12d 100% 25-Feb-14 A 04-Mar-14 A
KHR0290 Hand Rails From Sta.0+250 To Sta.0+356 LHS& From Sta. 0+496 To Sta.0+515 RHS 12d 50% 29-Apr-14 A 08-May-14 29d

PROJECT 03 Material PROJECT 03 Material Submittals 122d 28-Nov-13 A 22-Apr-14 A
SubmittalsSubmittals 122d 28-Nov-13 A 22-Apr-14 A

KHR0345 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0350 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0355 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0375 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
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KHR0380 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
KHR0365-new Asphalt Mix Design -Binder Asphalt 12d 100% 28-Nov-13 A 07-Apr-14 A
KHR0305 Pipe Culverts 12d 100% 31-Dec-13 A 06-Jan-14 A
KHR0385 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A
KHR0320 Curbstone 12d 100% 31-Dec-13 A 31-Dec-13 A
KHR0390 Traffic sign 12d 100% 05-Jan-14 A 14-Jan-14 A
KHR0310 Base Course Source 12d 100% 09-Jan-14 A 05-Feb-14 A
KHR0360 Galvanized steel Handrail 12d 100% 18-Mar-14 A 24-Mar-14 A
KHR0360-new UPVC pipes 12d 100% 02-Apr-14 A 22-Apr-14 A

PROJECT 03 ConstructiPROJECT 03 Construction 172d 29-Dec-13 A 14-Jun-14 53d

Implement Traffic ConImplement Traffic Control 5d 29-Dec-13 A 03-Jan-14 A
KHR0397 Implement Traffic Control Phase 1,2,3 & 4 5d 100% 29-Dec-13 A 03-Jan-14 A

Phase#1 ConstructionPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 77d 04-Jan-14 A 05-May-14 68d
KHR0460 MaintainT.C & safety (totally closed with access to local residence)/Coordination 38d 100% 04-Jan-14 A 08-Mar-14 A
KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 05-Jan-14 A 18-Jan-14 A
KHR0472 Topping layer from sta 0+070 to sta 0+130 3d 100% 11-Jan-14 A 13-Jan-14 A
KHR0475 Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 11-Jan-14 A 14-Jan-14 A
KHR0490 15 cm Thick Base Course- First Layer 12d 100% 13-Jan-14 A 08-Feb-14 A
KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 18-Jan-14 A 25-Apr-14 A
KHR0520 Pre Cast Concrete Curbstone Works ,Side Walk & Concrete above stone wall 21d 90% 04-Mar-14 A 05-May-14 68d
KHR0500 Stone Wall From St. 0+428To St. 0+443 LHS 8d 100% 16-Mar-14 A 20-Mar-14 A

Phase#2 ConstructionPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 70d 02-Feb-14 A 04-May-14 30d
KHR0530 MaintainT.C & safety (totally closed with access to local residence)/Coordination 49d 100% 02-Feb-14 A 22-Apr-14 A
KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 03-Feb-14 A 08-Feb-14 A
KHR0545 Topping layer from sta 0+580 to sta 0+800 8d 100% 05-Feb-14 A 15-Feb-14 A
KHR0555 Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 08-Feb-14 A 19-Feb-14 A
KHR0560 Stone Wall From St. 0+635to St. 0+693LHS 21d 100% 18-Feb-14 A 11-Mar-14 A
KHR0562 15 cm Thick Base Course- First Layer 12d 100% 24-Feb-14 A 15-Apr-14 A
KHR0585 Installation 2 inch water pipes   0+740, 0+770, 0+795, 0+820, 0+880, 0+900 and 0+930 5d 100% 13-Mar-14 A 18-Mar-14 A
KHR0565 Stone Wall From  St. 0+796 To St. 0+835 LHS 8d 100% 14-Mar-14 A 19-Mar-14 A
KHR0608 Stone wall  St. 0+910  to St. 0+940LHS 5d 100% 19-Mar-14 A 23-Mar-14 A
KHR0575 Stone Wall From St. 0+520 to St. 0+536LHS 5d 100% 20-Mar-14 A 27-Mar-14 A
KHR0595 Stone wall  St. 0+760  to St. 0+860 RHS 14d 100% 22-Mar-14 A 27-Mar-14 A
KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 100% 29-Mar-14 A 04-Apr-14 A
KHR0600 15 cm Thick Base Course- Second Layer 14d 100% 15-Apr-14 A 25-Apr-14 A
KHR0604 Pre Cast Concrete Curbstone Works ,Side Walk &  Concrete above stone wall 15d 90% 16-Apr-14 A 04-May-14 30d

Asphalt Works from SAsphalt Works from Sta.0+000 to Sta.0+946.5 17d 19-Apr-14 A 03-May-14 40d
KHR0619 Hand Rail 5d 100% 19-Apr-14 A 22-Apr-14 A
KHR0609 Milling Works 2d 100% 21-Apr-14 A 21-Apr-14 A
KHR0611 Leveling and manholes adjustment 3d 100% 22-Apr-14 A 23-Apr-14 A
KHR0613 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat 3d 87.01% 26-Apr-14 A 03-May-14 35d

Phase#3 ConstructionPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 54d 25-Feb-14 A 01-Jun-14 10d
KHR0614 Maintain T.C & safety (totally closed with access to local residence)/Coordination/Relocation Exist. Utilities & trees 44d 40.91% 25-Feb-14 A 01-Jun-14 9d
KHR0615 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 26-Feb-14 A 03-Apr-14 A
KHR0617 Topping  layer at St. 0+940 to 0+1+100 5d 100% 11-Mar-14 A 11-Mar-14 A
KHR0620 Construct Concrete Wall from St.1+090 to St. 1+155.3 LHS 15d 100% 20-Mar-14 A 22-Apr-14 A
KHR0640 Stone Wall From St. 1+040To St. 1+085 RHS 15d 100% 10-Apr-14 A 12-Apr-14 A
KHR0635 15 cm Thick Base Course- First Layer 12d 40% 19-Apr-14 A 11-May-14 16d

Phase#4 ConstructionPhase#4 Construction Road From St.1+500  To St.2+170  Area C 58d 19-Mar-14 A 14-Jun-14 -2d
KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 58d 10% 19-Mar-14 A 14-Jun-14 -2d
KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 20% 21-Mar-14 A 25-May-14 14d
KHR0710 15 cm Thick Base Course- First Layer 12d 10% 20-Apr-14 A 14-May-14 19d
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Asphalt Works from SAsphalt Works from Sta.0+946.5 to Sta.2+170 0d 0d
Asphalt Works( WeariAsphalt Works( Wearing)  and Miscellaneous Works 9d 08-Mar-14 A 18-Mar-14 A

KHR0895 install 6" SN8 PVC sleeves including excavation, single size bedding and backfilling, 9d 100% 08-Mar-14 A 18-Mar-14 A

PROJECT 03 Post ConstPROJECT 03 Post Construction Phase 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Total Contract Value:  $       6,675,844 

Total Contract Value (Without Day work):  $       6,325,844 

Total Contract Value (VO1-BL2):  $       6,468,662 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline1) 184,353$            61,718$             184,996$      605,408$      792,506$      969,973$      855,250$      2,610,479$    61,161$        $6,325,844
 Planned  Value (CUM) 184,353$            246,071$           431,067$      1,036,475$    1,828,981$    2,798,954$    3,654,204$    6,264,683$    6,325,844$    6,325,844$       
% Planned 2.9% 1.0% 2.9% 9.6% 12.5% 15.3% 13.5% 41.3% 1.0% 0.0% 100%
% Planned  (CUM) BL1 2.9% 3.9% 6.8% 16.4% 28.9% 44.2% 57.8% 99.0% 100.0% 100.0%
 Planned Value (Baseline2) 126,879$            106,167$           90,664$        128,299$      330,015$      576,665$      870,565$      3,251,258$    904,587$      83,564$           6,468,662$     
 Planned  Value (CUM) 126,879$            233,046$           323,710$      452,009$      782,024$      1,358,689$    2,229,253$    5,480,512$    6,385,098$    6,468,662$       
% Planned 2.0% 1.6% 1.4% 2.0% 5.1% 8.9% 13.5% 50.3% 14.0% 1.3% 100.00%
% Planned (CUM) BL2 2 0% 3 6% 5 0% 7 0% 12 1% 21 0% 34 5% 84 7% 98 7% 100 0%

6-Nov-13

Multiple Roads Project  (Middle)

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

35 Calender Days 

275 Calender Days 

% Planned  (CUM) BL2 2.0% 3.6% 5.0% 7.0% 12.1% 21.0% 34.5% 84.7% 98.7% 100.0%
Actual Value 126,879$            106,167$           90,664$        128,299$      330,015$      532,358$      1,314,382$      
Actual  Value (CUM) 126,879$            233,046$           323,710$      452,009$      782,024$      1,314,382$    
% Actual 2.0% 1.6% 1.4% 2.0% 5.1% 8.2% 20.3%
% Actual (CUM) 2.0% 3.6% 5.0% 7.0% 12.1% 20.3%
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Total Contract Value (Orginal-BL1):  $       2,063,449 

Total Contract Value (VO1-BL2):  $        2,211,770 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline1) 60,135$      19,332$             101,120$      296,118$      342,431$      316,283$      207,948$      699,516$      20,567$        $2,063,449
 Planned  Value (CUM) 60,135$      79,466$             180,586$      476,705$      819,135$      1,135,418$   1,343,366$   2,042,882$   2,063,449$   2,063,449$      
% Planned 2.9% 0.9% 4.9% 14.4% 16.6% 15.3% 10.1% 33.9% 1.0% 0.0% 100%
% Planned  (CUM) BL1 2.9% 3.9% 8.8% 23.1% 39.7% 55.0% 65.1% 99.0% 100.0% 100.0%
 Planned Value (Baseline2) 41,050$      35,722$             6,586$          29,898$        130,584$      164,012$      253,626$      602,735$      863,993$      83,564$           2,211,770$      
 Planned  Value (CUM) 41,050$      76,772$             83,358$        113,256$      243,839$      407,851$      661,478$      1,264,213$   2,128,206$   2,211,770$      
% Planned 1.9% 1.6% 0.3% 1.4% 5.9% 7.4% 11.5% 27.3% 39.1% 3.8% 100.00%
% Planned  (CUM) BL2 1.9% 3.5% 3.8% 5.1% 11.0% 18.4% 29.9% 57.2% 96.2% 100.0%
A l V l 41 050$ 35 722$ 6 586$ 29 898$ 130 584$ 123 429$ 367 268$

6-Nov-13

 PROJECT01 Sinjil Main Entrance Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

35 Calender Days 

275 Calender Days 

Actual Value 41,050$      35,722$             6,586$         29,898$       130,584$     123,429$     367,268$       
Actual  Value (CUM) 41,050$      76,772$             83,358$        113,256$      243,839$      367,268$      
% Actual 1.9% 1.6% 0.3% 1.4% 5.9% 5.6% 16.6%
% Actual (CUM) 1.9% 3.5% 3.8% 5.1% 11.0% 16.6%
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Total Contract Value (Orginal-BL2):  $      2,616,457 

Total Contract Value (VO1-BL2):  $      2,616,457 

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 76,251$      25,595$            44,399$       177,975$     285,064$     375,316$     472,280$     1,134,658$   24,918$          $2,616,457
 Planned  Value (CUM) 76,251$      101,846$          146,245$     324,220$     609,284$     984,600$     1,456,880$   2,591,539$   2,616,457$      
% Planned 2.9% 1.0% 1.7% 6.8% 10.9% 14.3% 18.1% 43.4% 1.0% 100%
% Planned  (CUM) BL1 2.9% 3.9% 5.6% 12.4% 23.3% 37.6% 55.7% 99.0% 100.0%
 Planned Value (Baseline2) 52,915$      42,722$            56,971$       68,507$       99,991$       193,365$     292,833$     1,784,236$   24,918$          2,616,457$     
 Planned  Value (CUM) 52,915$      95,637$            152,608$     221,115$     321,105$     514,470$     807,303$     2,591,539$   2,616,457$      
% Planned 2.0% 1.6% 2.2% 2.6% 3.8% 7.4% 11.2% 68.2% 1.0% 100.00%
% Planned  (CUM) BL2 2.0% 3.7% 5.8% 8.5% 12.3% 19.7% 30.9% 99.0% 100.0%
Actual Value 52,915$      42,722$            56,971$       68,507$       99,991$       161,467$     482,572$       
Actual  Value (CUM) 52,915$      95,637$           152,608$    221,115$    321,105$    482,572$     

6-Nov-13

 PROJECT02 Wadi Al Balat Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

( ) , , , , , ,
% Actual 2.0% 1.6% 2.2% 2.6% 3.8% 6.2% 18.4%
% Actual (CUM) 2.0% 3.7% 5.8% 8.5% 12.3% 18.4%
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Total Contract Value (Orginal-BL1):  $       1,645,938 

Total Contract Value (VO1-BL2):  $       1,640,436 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 47,967$      16,791$             39,477$        131,314$      165,012$      278,374$      175,022$      776,305$      15,676$           $1,645,938
 Planned  Value (CUM) 47,967$      64,759$             104,236$      235,550$      400,562$      678,935$      853,958$      1,630,262$    1,645,938$       
% Planned 2.9% 1.0% 2.4% 8.0% 10.0% 16.9% 10.6% 47.2% 1.0% 100%

% Planned  (CUM) BL1 2.9% 3.9% 6.3% 14.3% 24.3% 41.2% 51.9% 99.0% 100.0%
 Planned Value (Baseline2) 32,915$      27,722$             27,107$        29,896$        99,440$        219,288$      324,106$      864,287$      15,676$           1,640,436$      

 Planned  Value (CUM) 32,915$      60,637$             87,744$        117,640$      217,080$      436,367$      760,473$      1,624,760$    1,640,436$       
% Planned 2.0% 1.7% 1.7% 1.8% 6.1% 13.4% 19.8% 52.7% 1.0% 100.00%

% Planned  (CUM) BL2 2.0% 3.7% 5.3% 7.2% 13.2% 26.6% 46.4% 99.0% 100.0%

6-Nov-13

 PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

3 Calender Days 

243 Calender Days 

Actual Value 32,915$      27,722$             27,107$        29,896$        99,440$        247,461$      464,541$         

Actual  Value (CUM) 32,915$      60,637$             87,744$        117,640$      217,080$      464,541$      
% Actual 2.0% 1.7% 1.7% 1.8% 6.1% 15.1% 28.3%

% Actual (CUM) 2.0% 3.7% 5.3% 7.2% 13.2% 28.3%
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

SM-13-00011-MRM-E-C-001 Design Modifications MRM 12/30/13 12/30/13 0 Site Instruction
SM-13-00011-SIN-E-C-002 Design Modifications SIN 12/31/13 12/31/13 0 Site Instruction
SM-13-00011-SIN-E-C-003 Changes to the requirements SIN 01/08/14 01/08/14 0 Site Instruction
SM-13-00011-KHR-E-C-004 Soil Replacement KHR 01/08/14 01/08/14 0 Site Instruction
SM-13-00011-WAB-E-C-005 Changes to the requirements WAB 01/15/14 01/15/14 0 Site Instruction
SM-13-00011-WAB-E-C-006 Changes to the requirements WAB 01/30/14 01/30/14 0 Site Instruction
SM-13-00011-KHR-E-C-007 Changes to the requirements KHR 02/17/14 02/17/14 0 Site Instruction
SM-13-00011-SIN-E-C-008 Changes due to site restrains at Project #01 SIN 02/19/14 02/19/14 0 Site Instruction
SM-13-00011-KHR-E-C-009 Construction of Stone Walls and Sidewalk at Project #3 KHR 02/19/14 02/19/14 0 Site Instruction
SM-13-00011-WAB-E-C-010 Changes due to site restrains at Project #02 WAB 02/19/14 02/19/14 0 Site Instruction
SM-13-00011-KHR-E-C-011 Demolishing of existing Concrete Wall _ at Project #03 KHR 03/04/14 03/04/14 0 Site Instruction
SM-13-00011-WAB-E-C-012 Soil Replacement-At Project# 02 WAB 03/09/14 03/09/14 0 Site Instruction
SM-13-00011-KHR-E-C-013 Soil Replacement-At Project# 03 KHR 03/09/14 03/09/14 0 Site Instruction
SM-13-00011-SIN-E-C-014 Storm water Drainage System at Project #01 SIN 03/13/14 03/13/14 0 Site Instruction
SM-13-00011-WAB-E-C-015 Installation of 6'' future ducts at Project #02 WAB 03/18/14 03/18/14 0 Site Instruction
SM-13-00011-SIN-E-C-016 Installation of 6'' future ducts at Project #01 SIN 03/18/14 03/18/14 0 Site Instruction
SM-13-00011-WAB-E-C-017 Concrete Step Barriers at Project #02 WAB 03/24/14 03/24/14 0 Site Instruction
SM-13-00011-KHR-E-C-018 Changes to the requirements KHR 03/30/14 03/30/14 0 Site Instruction
SM-13-00011-KHR-E-C-019 Stone Walls Works Quality at Project #03 KHR 03/31/14 03/31/14 0 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-020 Safety Measures at Project # 020 WAB 04/02/14 04/02/14 0 Record of Unsafe Condition 
SM-13-00011-KHR-E-C-021 Construction of Stone Walls at Project #3 KHR 04/03/14 04/03/14 0 Site Instruction
SM-13-00011-SIN-E-C-022 Existing Cesspits at Sinjil Main Entrance Road, Project #01 SIN 04/07/14 04/07/14 0 Other
SM-13-00011-SIN-E-C-023 Existing Concrete Wall at Sta.0+780 LHS, Sinjil Main Entrance Road, P#01 SIN 04/08/14 04/08/14 0 Other
SM-13-00011-KHR-E-C-024 Concrete Wall from Sta.1+160 to Sta.1+300 RHS at Project #03 KHR 04/09/14 04/09/14 0 Site Instruction
SM-13-00011-KHR-E-C-025 Concrete Retaining Wall from Sta.1+218 to Sta.1+390 LHS at Project #03 KHR 04/09/14 04/09/14 0 Site Instruction
SM-13-00011-SIN-E-C-026 Gravity Wall from Sta. 1+051 to Sta.1+063 LHS alignment at Project#01 SIN 04/10/14 04/10/14 0 Record of Non Quality  Compliance
SM-13-00011-WAB-E-C-027 Unaccepted Basecourse Material at Project #02 WAB 04/14/14 04/14/14 0 Record of Non Quality Compliance 
SM-13-00011-SIN-E-C-028 Changes due to Site Restrains at project #1 SIN 04/16/14 04/16/14 0 Site Instruction
SM-13-00011-WAB-E-C-029 Unaccepted Concrete Surface Finish at Project #02 WAB 04/16/14 04/16/14 0 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-030 Changes to the requirements at Sinjil Main Entrance Road SIN 04/22/14 04/22/14 0 Site Instruction
SM-13-00011-WAB-E-C-031 Record of Unsafe Condition at Project 02 WAB 04/30/14 04/30/14 0 Record of Unsafe Condition
SM-13-00011-KHR-E-C-032 Asphalt Quality for Simple Access Road at Project #03 KHR 04/30/14 04/30/14 0 Record of Non Quality Compliance

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
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Approval Status

No. Submittal No  Description Submitted on 

(M/D/Y)

 Required on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

1 IR-13-00011-SIN-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/24/13 12/26/13 2 A
2 IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/30/13 12/31/13 1 A
3 IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 12/31/13 0 A

4 IR-13-00011-SIN-004-A Start Excavation Work from Sta.0+050 to Sta.0+250 01/02/14 01/04/14 01/05/14 1 A

5 IR-13-00011-SIN-005-A Check Centerline & Bench Mark from Sta.0+250 to Sta.0+410 01/04/14 01/05/14 01/05/14 0 A

6 IR-13-00011-SIN-006-A Check Control Points coordinates from Sta. 0+400 to Sta.1+460 -End of 
Project 

01/05/14 01/06/14 01/06/14 0 A

7 IR-13-00011-SIN-007-A Widths, levels and compaction for subgrade CL. 02/12/14 02/12/14 02/12/14 0 A

8 IR-13-00011-SIN-008-A Widths, levels and compaction for Topping Layer.from (Sta.0+050 to 
Sta.0+220)

02/13/14 02/13/14 02/13/14 0 A

9 IR-13-00011-SIN-009-A Blinding concrete for retaining wall,from (Sta.0+194 to Sta.0+206) RHS 02/18/14 02/18/14 02/18/14 0 A

10 IR-13-00011-SIN-010-A Check trench.Levels and Dimensions for Retaining Wall.from (Sta.0+194 to 
Sta.0+206) RHS  02/18/14 02/18/14 02/18/14 0 A

11 IR-13-00011-SIN-011-A Subgrade layer.CL, widths, levels.from (Sta.0+240 to Sta.0+400)  02/19/14 02/19/14 02/19/14 0 A

12 IR-13-00011-SIN-012-A Steel Reinforcement and Shuttering for foundation for Retaining wall.from 
(Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 02/20/14 0 A

13 IR-13-00011-SIN-013-A Casting Concrete B250 for foundation for Retaining wall.
from (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 02/20/14 0 A

14 IR-13-00011-SIN-014-A Steel reinforcement for the wall of retaining wall to close shuttering.
from (Sta.0+194 to Sta.0+206) RHS 02/24/14 02/24/14 02/25/14 1 A

15 IR-13-00011-SIN-015-A Casting the wall of the retaining wall, Alignment, verticality and 
shattering.from (Sta.0+194 to Sta.0+206) RHS  02/25/14 02/25/14 02/26/14 1 A

16 IR-13-00011-SIN-016-A Excavation works and subgrade under benching to proceed with benching 
layers from (Sta.0+070 to Sta.0+100) RHS 02/25/14 02/25/14 02/25/14 0 D

17 IR-13-00011-SIN-016-B Excavation works and subgrade under benching to proceed with benching 
layers from (Sta.0+070 to Sta.0+100) RHS 03/17/14 03/17/14 03/18/14 1 A

18 IR-13-00011-SIN-017-A NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 02/26/14 02/27/14 03/02/14 3 C

19 IR-13-00011-SIN-017-B NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 03/17/14 03/17/14 03/18/14 1 A

20 IR-13-00011-SIN-018-A Topping layer. from (Sta.0+230 to Sta.0+300) 03/01/14 03/01/14 03/02/14 1 A

21 IR-13-00011-SIN-019-A Benching first layer. from (Sta.0+070 to Sta.0+100)RHS 03/01/14 03/01/14 03/02/14 1 A

Inspection Request Log - Project 01
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Approval Status

No. Submittal No  Description Submitted on 

(M/D/Y)

 Required on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

Inspection Request Log - Project 01
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INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES

22 IR-13-00011-SIN-020-A
Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+170 
to Sta.0+220) LHS 03/01/14 03/02/14 03/02/14 0 A

23 IR-13-00011-SIN-021-A Trench excavation for retaining wall. from (Sta.0+170 to Sta.0+220) 03/01/14 03/02/14 03/02/14 0 A

24 IR-13-00011-SIN-022-A Trench excavation for retaining wall. from (Sta.0+180 to Sta.0+194)RHS 03/02/14 03/02/14 03/02/14 0 A

25 IR-13-00011-SIN-023-A Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+180 
to Sta.0+194)RHS 03/02/14 03/02/14 03/02/14 0 A

26 IR-13-00011-SIN-024-A Reinforcement of the foundation of Retaining Wall, from (Sta.0+170 to 
Sta.0+220 ) LHS 03/04/14 03/04/14 03/06/14 2 A

27 IR-13-00011-SIN-025-A
Concrete Casting of the foundation of Retaining Wall, from (Sta.0+170 to 
Sta.0+220) LHS 03/05/14 03/04/14 03/06/14 2 A

28 IR-13-00011-SIN-026-A Benching 2nd Layer.Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 03/05/14 03/04/14 03/06/14 2 A

29 IR-13-00011-SIN-027-A Subgrade layer.Widths and levels. from (Sta.0+410 to Sta.0+700) 03/09/14 03/09/14 03/09/14 0 A

30 IR-13-00011-SIN-028-A Reinforcement for the wall of Retaining Wall. Part 01 and Part 03.from 
(Sta.0+170 to Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/10/14 03/10/14 03/11/14 1 A

31 IR-13-00011-SIN-029-A Bench mark. Levels from (Sta.0+400 to Sta.0+700) 03/11/14 03/11/14 03/11/14 0 A
32 IR-13-00011-SIN-030-A Bench mark. levels from (Sta.0+720 to Sta.1+200) 03/11/14 03/11/14 03/11/14 0 A

33 IR-13-00011-SIN-031-A Concrete casting for Retaining Wall.Part 01 and Part 03.from (Sta.0+170 to 
Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/16/14 03/16/14 03/17/14 1 A

34 IR-13-00011-SIN-032-A Retaining wall foundation Shuttering and steel reinforcement. from (Sta.0+180 
to Sta.0+194) RHS 03/18/14 03/18/14 03/19/14 1 A

35 IR-13-00011-SIN-033-A Steel reinforcement for retaining wall Part 05. from (Sta.0+210 to Sta.0+220) 
LHS. 03/20/14 03/20/14 03/23/14 3 A

36 IR-13-00011-SIN-034-A Start excavation works for water line. from (Sta.0+046 to Sta.0+700). 03/20/14 03/22/14 03/23/14 1 A

37 IR-13-00011-SIN-035-A Shuttering and Steel Reinforcement for the wall of retaining wall. from 
(Sta.0+180 to Sta.0+194) RHS. 03/20/14 03/22/14 03/23/14 1 C

38 IR-13-00011-SIN-035-B Shuttering and Steel Reinforcement for the wall of retaining wall. from 
(Sta.0+180 to Sta.0+194) RHS. 03/23/14 03/23/14 03/23/14 0 A

39 IR-13-00011-SIN-036-A Concrete casting for retaining wall part 05. from (Sta.0+210 to Sta.0+220) 
LHS 03/20/14 03/22/14 03/23/14 1 A

40 IR-13-00011-SIN-037-A Excavation for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 1 A
41 IR-13-00011-SIN-038-A Pipe laying for pipe culvert (L=10m). At Sta.0+130 03/24/14 03/24/14 03/25/14 1 A
42 IR-13-00011-SIN-039-A Backfilling for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 1 A
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(M/D/Y)
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(M/D/Y)
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 SUBMITTAL TRACKING DATES

43 IR-13-00011-SIN-040-A Casting concrete for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) 
RHS 03/25/14 03/25/14 03/26/14 1 A

44 IR-13-00011-SIN-041-A Steel Reinforcement for the wall of retaining wall Part 02.from (Sta.0+180 to 
Sta.0+190) RHS 03/26/14 03/26/14 03/27/14 1 A

45 IR-13-00011-SIN-042-A Isolation for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) RHS 03/27/14 03/27/14 03/30/14 3 A

46 IR-13-00011-SIN-043-A Casting concrete for wall of retaining wall from Sta.0+180 to Sta.0+190 LHS 
PART (02). 03/27/14 03/29/14 03/30/14 1 A

47 IR-13-00011-SIN-044-A Steel reinforcement for stair landing walls.from Sta.0+183 to Sta.0+190 RH 03/30/14 03/30/14 03/30/14 0 A

48 IR-13-00011-SIN-045-A Casting concrete for retaining wall part 4. from Sta.0+200 to Sta.0+210 LHS 03/31/14 03/31/14 03/31/14 0 A

49 IR-13-00011-SIN-046-A • Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 03/31/14 03/31/14 03/31/14 0 C
50 IR-13-00011-SIN-046-B • Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 04/01/14 04/01/14 04/02/14 1 A

51 IR-13-00011-SIN-047-A Excavation works for 6” UPVC two pipes crossing (future connection) At 
Sta.0+060 04/01/14 04/01/14 04/02/14 1 A

52 IR-13-00011-SIN-048-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A

53 IR-13-00011-SIN-049-A Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A

54 IR-13-00011-SIN-050-A Excavation works for 6” UPVC two pipes crossing (future connection) At 
Sta.0+260 04/01/14 04/01/14 04/02/14 1 A

55 IR-13-00011-SIN-051-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A

56 IR-13-00011-SIN-052-A Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A

57 IR-13-00011-SIN-053-A 2” water pipe road crossing At Sta.0+180, Sta.0+260, Sta.0+300 04/02/14 04/02/14 04/03/14 1 A
58 IR-13-00011-SIN-054-A Shuttering for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/03/14 04/03/14 0 A

59 IR-13-00011-SIN-055-A Casting concrete for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/05/14 04/06/14 1 A

60 IR-13-00011-SIN-056-A Benching 3th Layer. Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 04/06/14 04/06/14 04/06/14 0 A

61 IR-13-00011-SIN-057-A steel reinforcement concrete for Stair from (Sta.0+183 to Sta.0+194) RHS 04/06/14 04/06/14 04/07/14 1 A

62 IR-13-00011-SIN-058-A Steel reinforcement for gravity wall parapet. from (Sta.1+043 to Sta.1+051) 
RHS 04/06/14 04/06/14 04/07/14 1 A

63 IR-13-00011-SIN-059-A Shuttering for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/06/14 04/06/14 04/07/14 1 A
64 IR-13-00011-SIN-060-A Casting concrete for Stair. from (Sta.0+183 to Sta.0+194) RHS 04/07/14 04/07/14 04/08/14 1 A

65 IR-13-00011-SIN-061-A Casting concrete for gravity wall parapet. from (Sta.1+043 to Sta.1+051) RHS 04/07/14 04/07/14 04/08/14 1 A
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66 IR-13-00011-SIN-062-A Casting concrete for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/07/14 04/07/14 04/08/14 1 A

67 IR-13-00011-SIN-063-A Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/09/14 04/09/14 04/10/14 1 C
68 IR-13-00011-SIN-063-B Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/13/14 04/13/14 04/13/14 0 A

69 IR-13-00011-SIN-064-A Steel reinforcement for gravity wall parapet part 02 from (Sta.1+051 to 
Sta.1+063) RHS 04/09/14 04/09/14 04/10/14 1 A

70 IR-13-00011-SIN-065-A Pressure test for water lines with connections 6”, 3”, 2” from (Sta.0+054 to 
Sta.0+680) 04/09/14 04/09/14 04/10/14 1 A

71 IR-13-00011-SIN-066-A Casting blinding for apron slab for pipe culvert outlet. At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A
72 IR-13-00011-SIN-067-A Casting of for apron slab for pipe culvert outlet.At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A

73 IR-13-00011-SIN-068-A Casting concrete for gravity wall parapet part 02. from (Sta.1+051 to 
Sta.1+063) RHS 04/10/14 04/10/14 04/13/14 3 A

74 IR-13-00011-SIN-069-A Steel reinforcement for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 1 A
75 IR-13-00011-SIN-070-A Casting concrete for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 1 A

76 IR-13-00011-SIN-071-A Water proof (coating) for retaining wall. from (Sta.0+170 to Sta.0+220) LHS 04/13/14 04/13/14 04/14/14 1 A

77 IR-13-00011-SIN-072-A Steel reinforcement for retaining wall foundation.from (Sta.0+785 to 
Sta.0+795) LHS 04/14/14 04/14/14 04/14/14 0 A

78 IR-13-00011-SIN-073-A Casting concrete for retaining wall foundation.from (Sta.0+785 to Sta.0+795) 
LHS 04/14/14 04/14/14 04/14/14 0 A

79 IR-13-00011-SIN-074-A B.C 1st Layer.Widths and levels. from (Sta.0+100 to Sta.0+600) 04/15/14 04/15/14 04/16/14 1 A
80 IR-13-00011-SIN-075-A Backfilling for gravity wall. from (Sta.1+043 to Sta.1+063) 04/15/14 04/15/14 04/16/14 1 A

81 IR-13-00011-SIN-076-A Steel reinforcement for the wall of retaining wall. from (Sta.0+785 to 
Sta.0+795) LHS 04/16/14 04/16/14 04/17/14 1 A

82 IR-13-00011-SIN-077-A Casting concrete for the wall of retaining wall. from (Sta.0+785 to Sta.0+795) 
LHS 04/16/14 04/16/14 04/17/14 1 A

83 IR-13-00011-SIN-078-A Casting concrete for retaining wall Part 02. from (Sta.0+785 to Sta.0+795) 
LHS/Part 02 04/17/14 04/19/14 04/21/14 2 A

84 IR-13-00011-SIN-079-A Water proof (coating) for pipe culvert’s wing wall. At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 A
85 IR-13-00011-SIN-080-A Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 C

86 IR-13-00011-SIN-081-A B.C 1st layer. Levels & widths.from (Sta.0+060 to Sta.0+100) & from 
(Sta.0+600 to Sta.0+680) 04/22/14 04/22/14 04/23/14 1 A

87 IR-13-00011-SIN-082-A Subgrade layer. Levels & widths from (Sta.0+700 to Sta.1+200) 04/22/14 04/22/14 04/23/14 1 A

88 IR-13-00011-SIN-083-A
Excavation, laying & backfilling for water line 3'' & 6''.from (Sta.0+680 to 
Sta.1+200) 04/24/14 04/26/14 04/27/14 1 C
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89 IR-13-00011-SIN-083-B
Start Excavation, laying & backfilling for water line 3'' & 6''.from (Sta.0+680 
to Sta.1+200) 04/27/14 04/27/14 04/27/14 0 A

90 IR-13-00011-SIN-084-A Steel reinforcement for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from 
(Sta.0+435 to Sta.0+560) RHS 04/28/14 04/28/14 04/29/14 1 A

91 IR-13-00011-SIN-085-A Excavation for retaining wall. from (Sta.0+795 to Sta.0+826) RHS 04/29/14 04/29/14 04/30/14 1 A

92 IR-13-00011-SIN-086-A Casting concrete for blinding of retaining wall. from (Sta.0+795 to Sta.0+826) 
RHS 04/29/14 04/29/14 04/30/14 1 A

93 IR-13-00011-SIN-087-A Casting concrete for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from 
(Sta.0+435 to Sta.0+560) RHS. 04/30/14 05/03/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-WAB-001-A Check Traffic control  plan 01/02/14 01/04/14 01/05/14 1 C
IR-13-00011-WAB-001-B Check Traffic control  plan 01/14/14 01/14/14 01/14/14 0 A
IR-13-00011-WAB-002-A Centerline coordinate and control point from (Sta.0+000 to Sta.0+700) 01/14/14 01/14/14 01/14/14 0 A
IR-13-00011-WAB-003-A Start excavation work phase 1 01/14/14 01/15/14 01/16/14 1 A
IR-13-00011-WAB-004-A Existing centerline coordinates and levels. 01/19/14 01/19/14 01/19/14 0 A
IR-13-00011-WAB-005-A Start excavation widening. 01/19/14 01/19/14 01/19/14 0 A
IR-13-00011-WAB-006-A Assign a new control point, Coordinate & level.At Sta.0+700  RHS  02/24/14 02/24/14 02/25/14 1 A
IR-13-00011-WAB-007-A Location of Benchmark. 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-007-B Location of Benchmark. 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-008-A Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-008-B Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/02/14 03/02/14 0 A

IR-13-00011-WAB-009-A Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 02/27/14 03/01/14 03/02/14 1 C

IR-13-00011-WAB-009-B Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 03/02/14 03/02/14 03/02/14 0 A

IR-13-00011-WAB-010-A Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 02/27/14 03/01/14 03/02/14 1 C

IR-13-00011-WAB-010-B Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 03/03/14 03/04/14 03/04/14 0 A

IR-13-00011-WAB-011-A 1st benching layer. Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS)  03/02/14 03/03/14 03/04/14 1 A

IR-13-00011-WAB-012-A  2nd benching layer. Levels & widths.: From (Sta. 0+620 to Sta. 0+680 LHS)  03/02/14 03/03/14 03/04/14 1 A

IR-13-00011-WAB-013-A Benching for 2nd layer.Levels, widths.From (Sta. 0+140 to Sta. 0+210 LHS)  03/05/14 03/05/14 03/06/14 1 A

IR-13-00011-WAB-014-A Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS)  03/05/14 03/05/14 03/06/14 1 C

2nd 
Inspection IR-13-00011-WAB-014-A Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS)  03/06/14 03/06/14 03/06/14 0 A

IR-13-00011-WAB-015-A Benching third layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 A

IR-13-00011-WAB-016-A Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 C
2nd 
Inspection IR-13-00011-WAB-016-A Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/09/14 03/09/14 03/09/14 0 A

IR-13-00011-WAB-017-A Benching 4th layer.Levels & widths.From (Sta.0+620 to Sta. 0+700) LHS  03/06/14 03/06/14 03/09/14 3 A
IR-13-00011-WAB-018-A Benching 5th layer. Levels & widths.From (Sta.0+600 to Sta. 0+680) LHS 03/11/14 03/11/14 03/11/14 0 A

Inspection Request Log - Project 02

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES
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IR-13-00011-WAB-019-A Benching 5th layer. Levels & widths.From (Sta.0+140 to Sta. 0+200) LHS 03/11/14 03/11/14 03/11/14 0 A

IR-13-00011-WAB-020-A Handing over.Excavation and installation double pipe culvert (diameter 
1000mm). At Sta.0+327  03/16/14 03/16/14 03/18/14 2 A

IR-13-00011-WAB-021-A Handing over.Excavation and subgrade under benching layer.From (Sta.0+490 
to Sta.0+610) LHS 03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-WAB-022-A Handing over.Backfill the pipe culvert single size.At Sta.0+327 03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-WAB-023-A Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/17/14 03/17/14 03/18/14 1 C

IR-13-00011-WAB-023-B Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/22/14 03/22/14 03/23/14 1 A

IR-13-00011-WAB-024-A Excavation from (Sta.0+085 to Sta.0+140) LHS 03/18/14 03/18/14 03/19/14 1 A
IR-13-00011-WAB-025-A Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/18/14 03/18/14 03/19/14 1 C
IR-13-00011-WAB-025-B Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/20/14 03/22/14 03/23/14 1 C
IR-13-00011-WAB-025-C Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/26/14 03/26/14 03/26/14 0 A
IR-13-00011-WAB-026-A Excavation to reach reduce level. from (Sta.0+200 to Sta.0+320) RHS 03/20/14 03/20/14 03/20/14 0 A
IR-13-00011-WAB-027-A Benching 1st layer. from (Sta.0+500 to Sta.0+600) LHS 03/22/14 03/22/14 03/23/14 1 A
IR-13-00011-WAB-028-A Subgrade layer, Levels and widths.from (Sta.0+460 to Sta.0+560) LHS 03/23/14 03/23/14 03/23/14 0 A
IR-13-00011-WAB-029-A Excavation for replacement. from (Sta.0+220 to Sta.0+320) LHS 03/23/14 03/23/14 03/23/14 0 A
IR-13-00011-WAB-030-A Excavation for replacement. from (Sta.0+320 to Sta.0+440) 03/25/14 03/25/14 03/25/14 0 A
IR-13-00011-WAB-031-A Excavation for replacement. from (Sta.0+040 to Sta.0+085)LHS 03/26/14 03/26/14 03/26/14 0 A
IR-13-00011-WAB-032-A Subgrade layer.Levels and widths.from (Sta.0+200 to Sta.0+320) 03/26/14 03/26/14 03/27/14 1 A
IR-13-00011-WAB-033-A Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/27/14 03/29/14 03/30/14 1 C
IR-13-00011-WAB-033-B Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/31/14 03/31/14 03/31/14 0 A
IR-13-00011-WAB-034-A Excavation for replacement. from (Sta.0+560 to Sta.0+640) RHS 03/30/14 03/30/14 03/30/14 0 A
IR-13-00011-WAB-035-A B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/02/14 04/02/14 04/03/14 1 C
IR-13-00011-WAB-035-B B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/05/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-036-A Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/02/14 04/02/14 04/03/14 1 C

2nd 
Inspection IR-13-00011-WAB-036-A Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/03/14 04/03/14 04/03/14 0 A

IR-13-00011-WAB-037-A B.C 1st layer.Levels and widths.from (Sta.0+180 to Sta.0+260) 04/02/14 04/02/14 04/03/14 1 A
IR-13-00011-WAB-038-A Base course 1st layer.Levels and widths.from sta. 0+260 to sta. 0+400 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-039-A Installation single pipe culvert dia. 1000 mm At sta0+524 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-040-A Casting plain concrete for culvert outlet. At Sta. 0+327, Sta.0+524 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-WAB-041-A Casting plain concrete for pipe culvert inlet. At Sta.0+524 04/08/14 04/08/14 04/09/14 1 A
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IR-13-00011-WAB-042-A Steel reinforcement & Casting reinforced concrete for pipe culvert outlet for 
apron area (foundation) only. At Sta.0+524 04/08/14 04/08/14 04/08/14 0 A

IR-13-00011-WAB-043-A Steel reinforcement & Casting concrete for pipe culvert outlet for apron area 
(slab) only. At Sta.0+327 04/10/14 04/10/14 04/10/14 0 C

2nd 
Inspection IR-13-00011-WAB-043-A Steel reinforcement & Casting concrete for pipe culvert outlet for apron area 

(slab) only. At Sta.0+327 04/10/14 04/10/14 04/13/14 3 A

IR-13-00011-WAB-044-A  BC 1st layer.Levels and widths. from (sta. 0+400 to sta. 0+500) 04/10/14 04/12/14 04/13/14 1 A
IR-13-00011-WAB-045-A Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/10/14 04/12/14 04/13/14 1 C
IR-13-00011-WAB-045-B Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/15/14 04/15/14 04/16/14 1 C
IR-13-00011-WAB-045-C Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/16/14 04/16/14 04/16/14 0 C
IR-13-00011-WAB-045-D Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/17/14 04/17/14 04/17/14 0 A

IR-13-00011-WAB-046-A Steel reinforcement for wing wall and head wall of pipe culvert outlet. At 
Sta.0+327 04/13/14 04/13/14 04/13/14 0 A

IR-13-00011-WAB-047-A Form work and casting for wing wall and head wall of pipe culvert outlet
At Sta. 0+524 04/13/14 04/13/14 04/15/14 2 A

IR-13-00011-WAB-048-A Form work and casting for wing wall and head wall of pipe culvert outlet
At Sta. 0+327 04/13/14 04/13/14 04/15/14 2 A

IR-13-00011-WAB-049-A Formwork, steel reinforcement and casting for pipe culvert Inlet ground.
At Sta. 0+524 04/17/14 04/19/14 04/20/14 1 A

IR-13-00011-WAB-050-A BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 04/17/14 04/19/14 04/20/14 1 C
IR-13-00011-WAB-051-A Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/17/14 04/19/14 04/20/14 1 C
IR-13-00011-WAB-052-A Casting the blinding under foundation of inlet of pipe culvert. At Sta.0+327 04/17/14 04/19/14 04/20/14 1 A
IR-13-00011-WAB-053-A BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/17/14 04/20/14 04/20/14 0 C
IR-13-00011-WAB-053-B BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/21/14 04/21/14 04/21/14 0 C
IR-13-00011-WAB-054-A Steel reinforcement for the wall of inlet of pipe culvert. At Sta.0+524 04/20/14 04/20/14 04/21/14 1 A
IR-13-00011-WAB-055-A Form work and casting for pipe culvert inlet walls. At Sta.0+524 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-WAB-056-A Subgrade under topping layer. from (Sta.0+900 to Sta.1+000) 04/24/14 04/24/14 04/24/14 0 A

IR-13-00011-WAB-057-A Form work, steel reinforcement & casting pipe culvert inlet ground. At 
Sta.0+327 RHS 04/24/14 04/24/14 04/24/14 0 A

IR-13-00011-WAB-058-A BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/24/14 04/26/14 04/27/14 1 C
IR-13-00011-WAB-059-A Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 04/24/14 04/26/14 04/28/14 2 C
IR-13-00011-WAB-060-A Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/24/14 04/26/14 04/28/14 2 C
IR-13-00011-WAB-061-A Steel reinforcement for pipe culvert inlet walls. At Sta.0+327 RHS 04/27/14 04/27/14 04/27/14 0 A
IR-13-00011-WAB-062-A Location of benchmark. 04/27/14 04/27/14 04/28/14 1 A
IR-13-00011-WAB-063-A Location of benchmark. 04/28/14 04/28/14 04/28/14 0 A
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IR-13-00011-WAB-064-A Form work and casting for pipe culvert inlet walls. At Sta.0+327 RHS 04/28/14 04/28/14 04/28/14 0 A

IR-13-00011-WAB-065-A Form work and casting plain concrete under foundation of retaining wall for 
pipe culvert inlet. At Sta.0+676 RHS 04/28/14 04/28/14 04/28/14 0 C

2nd 
Inspection IR-13-00011-WAB-065-A Form work and casting plain concrete under foundation of retaining wall for 

pipe culvert inlet. At Sta.0+676 RHS 04/28/14 04/28/14 04/29/14 1 C

IR-13-00011-WAB-066-A Form work and casting plain concrete under foundation of retaining wall for 
pipe culvert outlet. At Sta.0+676 LHS 04/29/14 04/29/14 04/29/14 0 C

IR-13-00011-WAB-066-B Form work and casting plain concrete under foundation of retaining wall for 
pipe culvert outlet. At Sta.0+676 LHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00011-WAB-067-A subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280)  04/30/14 05/01/14 PE

IR-13-00011-WAB-068-A Formwork and cast plain concrete B150 under foundation of retaining walls for 
inlet pipe culvert at sta. 0+676 RHS. 04/30/14 05/01/14 PE

IR-13-00011-WAB-069-A Steel reinforcement and cast RC B250 for foundation of retaining walls for 
pipe culvert outlet at sta. 0+676 LHS. 04/30/14 05/01/14 PE

IR-13-00011-WAB-070-A  BC 1st layer  Levels & widths from sta. 0+900 to sta. 0+980. 04/30/14 05/03/14 PE
IR-13-00011-WAB-071-A  Subgrade layer  Levels & widths from sta. 1+280 to sta. 1+440 04/30/14 05/03/14 PE

IR-13-00011-WAB-072-A Excavation and installation double pipe culvert diameter (1000mm) at sta. 
1+132. 04/30/14 05/03/14 PE

IR-13-00011-WAB-073-A  BC 2nd layer  Levels & widths from sta. 0+040 to sta. 0+300. 04/30/14 05/03/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-KHR-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/24/13 12/26/13 2 A
IR-13-00011-KHR-002-A Centerline coordinates and control points 12/29/13 12/30/13 12/30/13 0 C
IR-13-00011-KHR-002-B Centerline coordinates and control points 01/02/14 01/04/14 01/05/14 1 A
IR-13-00011-KHR-003-A Check Traffic Control Plan 12/29/13 12/30/13 12/30/13 0 C
IR-13-00011-KHR-003-B Check Traffic Control Plan 01/02/14 01/02/14 01/02/14 0 A
IR-13-00011-KHR-004-A Start Excavation Works from Sta.0+000 to Sta.0+250 01/05/14 01/05/14 01/05/14 0 A
IR-13-00011-KHR-005-A Subgrade Layer & Offsets , coordinates & Levels 01/06/14 01/07/14 01/07/14 0 C
IR-13-00011-KHR-005-B Subgrade Layer & Offsets , coordinates & Levels 01/07/14 01/07/14 01/07/14 0 A
IR-13-00011-KHR-006-A Control point & CL coordinates and level from Sta.0+400 to 0+700 01/07/14 01/08/14 01/08/14 0 C
IR-13-00011-KHR-006-B Control point & CL coordinates and level from Sta.0+400 to 0+700 01/09/14 01/09/14 01/12/14 3 A
IR-13-00011-KHR-007-A Subgrade under topping Layer , Offsets , Levels & compaction 01/07/14 01/08/14 01/08/14 0 C
IR-13-00011-KHR-007-B Subgrade under topping Layer , Offsets , Levels & compaction 01/09/14 01/09/14 01/09/14 0 A
IR-13-00011-KHR-008-A First layer of benching from Sta. 0+190 to Sta 0+240 RHS 01/09/14 01/09/14 01/09/14 0 A
IR-13-00011-KHR-009-A  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/12/14 01/12/14 01/13/14 1 C
IR-13-00011-KHR-009-B  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/13/14 01/13/14 01/13/14 0 A
IR-13-00011-KHR-010-A  CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/14/14 01/14/14 01/15/14 1 C
IR-13-00011-KHR-010-B  CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/15/14 01/15/14 01/15/14 0 A
IR-13-00011-KHR-011-A     Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/14/14 01/15/14 01/15/14 0 C
IR-13-00011-KHR-011-B     Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/16/14 01/16/14 01/18/14 2 A

IR-13-00011-KHR-012-A
Widening subgrade layer from (Sta.0+265 to Sta.0+340) RHS, Widening subgrade layer from 
(Sta.0+265 to Sta.0+440) LHS, Levels and compaction. 01/16/14 01/16/14 01/18/14 2 A

IR-13-00011-KHR-013-A Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   Leveling 
and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS. 01/16/14 01/18/14 01/20/14 2 C

IR-13-00011-KHR-013-B Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   Leveling 
and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS. 01/20/14 01/20/14 01/20/14 0 A

IR-13-00011-KHR-014-A Leveling and compaction widening subgrade layer 01/16/14 01/18/14 01/18/14 0 A
IR-13-00011-KHR-015-A 1st B.C layer for widening LHS. Widths and levels. 01/20/14 01/20/14 01/21/14 1 A
IR-13-00011-KHR-016-A 1st B.C layer.(Sta.0+070 to Sta. 0+130) 01/21/14 01/21/14 01/21/14 0 A
IR-13-00011-KHR-017-A Compaction for 1st B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 01/26/14 01/26/14 01/26/14 0 C
IR-13-00011-KHR-017-B Compaction for 1st B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 02/05/14 02/05/14 02/06/14 1 A
IR-13-00011-KHR-018-A 1st B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 01/26/14 01/26/14 01/26/14 0 C
IR-13-00011-KHR-018-B 2nd B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 02/09/14 02/09/14 02/09/14 0 A
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IR-13-00011-KHR-019-A Traffic plan phase II. 02/02/14 02/02/14 02/03/14 1 A
IR-13-00011-KHR-020-A Start excavation works. from ( Sta. 0+500 to Sta. 0+945) 02/03/14 02/03/14 02/03/14 0 A
IR-13-00011-KHR-021-A Compaction test for 1st

 B.C of trenches. ( Sta. 0+260 to Sta. 0+380) LHS&RHS 02/05/14 02/05/14 02/06/14 1 A
IR-13-00011-KHR-022-A Widths & levels for subgrade. from (Sta.0+580 to Sta.0+700) 02/06/14 02/06/14 02/06/14 0 A
IR-13-00011-KHR-023-A Widths & levels for subgrade. from (Sta.0+700 to Sta.0+920) 02/08/14 02/08/14 02/08/14 0 A
IR-13-00011-KHR-024-A Compaction for trenches.from (Sta.0+380 to Sta.0+480) 02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-025-A Compaction test for Subgrade from (Sta.0+500 to Sta.0+920) 02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-026-A Benching 1st layer.Widths & Levels.At (Sta.0+740)  02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-027-A Benching 2nd layer.Widths, Levels & Compaction.At (Sta.0+740)  02/10/14 02/10/14 02/10/14 0 A
IR-13-00011-KHR-028-A 1st B.C layer.Widths & Levels.from (Sta.0+130 to Sta.0+255)  02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-KHR-029-A Compaction B.C 1st

 layer.from (Sta.0+130 to Sta.0+255) 02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-KHR-030-A Topping layer. Widths & levels. from (Sta.0+580 to Sta.0+800)  02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-KHR-031-A Compaction for topping layer.At (Sta.0+580 to Sta.0+800) 02/19/14 02/19/14 02/20/14 1 A
IR-13-00011-KHR-032-A Surveying works for bench mark. At (Sta.0+800 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A
IR-13-00011-KHR-033-A Surveying works for CL for NGL. At (Sta.0+940 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A
IR-13-00011-KHR-034-A Start Excavation works.from (Sta.0+940 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A
IR-13-00011-KHR-035-A Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/4/2014 03/04/14 03/04/14 0 C
IR-13-00011-KHR-035-B Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/5/2014 03/05/14 03/10/14 5 A
IR-13-00011-KHR-036-A Stone walls, Alignment, offsets & dimensions from Sta.0+635 to Sta.0+664 LHS  3/4/2014 03/04/14 03/06/14 2 C
IR-13-00011-KHR-037-A Curbstone.Levels and alignment.from (Sta. 0+270 to 0+390) LHS  3/9/2014 03/09/14 03/10/14 1 C
IR-13-00011-KHR-038-A NGL levels. from (Sta.1+300 to Sta.1+400) 03/09/14 03/09/14 03/11/14 2 A
IR-13-00011-KHR-039-A Subgrade layer Levels & offsets from (Sta.0+960 to Sta.1+200) 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-KHR-040-A Curbstone.Levels and alignment.from (Sta. 0+060 to 0+210) LHS  03/22/14 03/22/14 03/24/14 2 A

IR-13-00011-KHR-041-A
Casting the blinding of Retaining Wall. Formwork, Levels & alignment. from (Sta.1+090 to 
Sta.1+120) LHS 03/23/14 03/23/14 03/24/14 1 A

IR-13-00011-KHR-042-A Curbstone, Levels & alignment. from (Sta.0+380 to Sta.0+480) LHS & from (Sta.0+270 to 
Sta.0+480) RHS 03/24/14 03/24/14 03/24/14 0 A

IR-13-00011-KHR-043-A Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) LHS 03/24/14 03/24/14 03/26/14 2 A
IR-13-00011-KHR-044-A Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) RHS 03/24/14 03/24/14 03/26/14 2 A
IR-13-00011-KHR-045-A Installation 2’’ pipes. At Sta.0+745, Sta.0+785 & Sta.0+820 03/24/14 03/24/14 03/25/14 1 A
IR-13-00011-KHR-046-A Subgrade layer. Levels and widths.from (Sta.0+500 to Sta.0+580) 03/25/14 03/25/14 03/26/14 1 C
IR-13-00011-KHR-047-A formworks & steel reinforcement of R.W foundation. from (Sta.1+090 to Sta.1+120) LHS 03/27/14 03/29/14 03/30/14 1 A
IR-13-00011-KHR-048-A Installation for 2” pipes. At Sta.0+880, Sta.0+900, Sta.0+930 03/27/14 03/29/14 03/29/14 0 A
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IR-13-00011-KHR-049-A B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS, from 
(Sta.0+280 toSta.0+360) LHS, from (Sta.0+380 toSta.0+440) LHS 03/30/14 03/30/14 03/30/14 0 C

IR-13-00011-KHR-049-B B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS 04/02/14 04/03/14 04/06/14 3 A
IR-13-00011-KHR-050-A Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 03/30/14 03/30/14 03/30/14 0 C
IR-13-00011-KHR-050-B Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-KHR-051-A Topping layer. Levels and widths. from (Sta.0+500 toSta.0+580) 04/01/14 04/01/14 04/01/14 0 A

IR-13-00011-KHR-052-A Steel Reinforcement for the wall of retaining wall from (Sta.1+096.6 toSta.1+103) & from 
(Sta.1+110 toSta.1+117) 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-KHR-053-A Shuttering and casting concrete for the wall of retaining wall. from from (Sta.1+096.6 
toSta.1+103) & from (Sta.1+110 toSta.1+117) 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-KHR-054-A 2nd B.C layer.Levels & widths.from (Sta.0+060 to Sta.0+250) 04/02/14 04/02/14 04/03/14 1 C
IR-13-00011-KHR-054-B 2nd B.C layer.Levels & widths.from (Sta.0+060 to Sta.0+250) 04/20/14 04/20/14 04/21/14 1 A

IR-13-00011-KHR-055-A Steel Reinforcement for the wall of retaining wall. from (Sta.1+090 toSta.1+096.6) & from 
(Sta.1+103 toSta.1+110) LHS 04/03/14 04/03/14 04/03/14 0 A

IR-13-00011-KHR-056-A
Shuttering for the wall of retaining wall.
from (Sta.1+090 toSta.1+096.6) & from (Sta.1+103 toSta.1+110) LHS 04/03/14 04/03/14 04/06/14 3 A

IR-13-00011-KHR-057-A Stone wall. Levels and alignment.from (Sta.0 +740 toSta.0+860) RHS 04/03/14 04/05/14 04/06/14 1 C

IR-13-00011-KHR-057-B Stone wall. Levels and alignment.from (Sta.0 +740 toSta.0+860) RHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00011-KHR-058-A Stone wall. Levels and alignment.from (Sta.0 +910 toSta.0+940) RHS 04/03/14 04/05/14 04/06/14 1 C
IR-13-00011-KHR-058-B Stone wall. Levels and alignment.from (Sta.0 +910 toSta.0+940) RHS 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-KHR-059-A 1stB.C layer.Levels & widths. from (Sta.0 +500 toSta.0+580) 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-KHR-060-A B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+270 toSta.0+370) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-KHR-061-A Casting concrete for sidewalk. from (Sta.0+270 toSta.0+370) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-KHR-062-A B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+330 toSta.0+360) LHS 04/07/14 04/07/14 04/07/14 0 A
IR-13-00011-KHR-063-A Casting concrete for sidewalk. from (Sta.0+330 toSta.0+360) LHS 04/07/14 04/07/14 04/07/14 0 A
IR-13-00011-KHR-064-A B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+420 toSta.0+480) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-KHR-065-A Casting concrete for sidewalk. from (Sta.0+420 toSta.0+480) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-KHR-066-A 1st B.C layer. Levels & widths.from (Sta.0 +580 toSta.0+920) 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-KHR-067-A Curb stone.Levels & alignment. from (Sta.0 +220 toSta.0+270) LHS 04/13/14 04/13/14 04/14/14 1 A
IR-13-00011-KHR-068-A 1st B.C layer for sidewalk. Levels & widths. from (Sta.0 +220 toSta.0+270) LHS 04/13/14 04/13/14 04/14/14 1 A

IR-13-00011-KHR-069-A
Form work and steel reinforcement for retaining wall footing. from (Sta.1 +125 toSta.1+155) 
LHS 04/14/14 04/14/14 04/15/14 1 A

IR-13-00011-KHR-070-A Steel reinforcement for the wall of retaining wall. from (Sta.1+141.75 to Sta.1+134.9) LHS & 
from (Sta. 1+149 to Sta.1+155) LHS 04/16/14 04/16/14 04/17/14 1 A
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IR-13-00011-KHR-071-A Shuttering & Steel reinforcement for the wall of retaining wall.from (Sta.1+117 to 
Sta.1+124.85) 04/16/14 04/16/14 04/17/14 1 A

IR-13-00011-KHR-072-A Formwork and casting for the wall of retaining wall. from (Sta.1+141.75 to Sta.1+134.9) LHS 
& from (Sta. 1+149 to Sta.1+155) LHS & from (Sta.1+117 to Sta.1+1125) LHS 04/17/14 04/17/14 04/18/14 1 A

IR-13-00011-KHR-073-A Subgrade layer.levels and width. from (Sta.1+400 to Sta.1+600) 04/17/14 04/19/14 04/20/14 1 C

IR-13-00011-KHR-074-A B.C 2nd layer. Levels and width. from (Sta.0+700 to Sta.0+920) 04/20/14 04/20/14 04/21/14 1 C

IR-13-00011-KHR-075-A steel reinforcement for the wall of retaining wall from (Sta.1+117 to Sta.1+155) LHS 04/17/14 04/19/14 04/20/14 1 C

IR-13-00011-KHR-075-B steel reinforcement for the wall of retaining wall from (Sta.1+117 to Sta.1+155) LHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00011-KHR-076-A handrails installation. from (Sta.0+250 to Sta.0+356) LHS and from (Sta.0+500 to Sta.0+515) 
RHS 04/17/14 04/20/14 04/20/14 0 C

IR-13-00011-KHR-077-A Formwork and casting for the wall of retaining wall. from (Sta.1+117 to Sta.1+155) LHS 04/17/14 04/20/14 04/21/14 1 C

IR-13-00011-KHR-077-B Formwork and casting for the wall of retaining wall. from (Sta.1+117 to Sta.1+155) LHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00011-KHR-078-A B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/21/14 04/22/14 04/23/14 1 C
2nd 
inspection IR-13-00011-KHR-078-A B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/23/14 04/23/14 04/24/14 1 C

IR-13-00011-KHR-078-B B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/27/14 04/27/14 PE
IR-13-00011-KHR-079-A Spraying MC for trenches prior asphalt works.from (Sta.0+260 to Sta.0+500) 04/23/14 04/23/14 04/23/14 0 A
IR-13-00011-KHR-080-A Stone walls Levels, alignment and offsets from(Sta.0+740 to Sta.0+770) RHS 04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-KHR-081-A • Spraying MC from (Sta.0+060 to Sta.0+265).
• Spraying RC from (Sta.0+000 to Sta.0+060) & from (Sta.0+265 to Sta.0+500). 04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-KHR-082-A Start asphalt works. from (Sta.0+000 to Sta.0+500) 04/24/14 04/24/14 04/24/14 0 A
IR-13-00011-KHR-083-A Spraying MC. from (Sta.0+500 to Sta.0+900) 04/24/14 04/24/14 04/26/14 2 C
IR-13-00011-KHR-083-B Spraying MC. from (Sta.0+500 to Sta.0+900) 04/28/14 04/28/14 04/29/14 1 A
IR-13-00011-KHR-084-A Continue asphalt works from (Sta.0+500 to Sta.0+900) 04/24/14 04/25/14 04/26/14 1 C

IR-13-00011-KHR-085-A
Curb stone. Levels & alignment.  from (Sta.0+480 to Sta.0+700) RHS & from (Sta.0+480 to 
Sta.0+640) LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00011-KHR-086-A Straight edge test for 2nd B.C layerfrom (Sta.0+500 to Sta.0+700) 04/27/14 04/27/14 04/28/14 1 A
IR-13-00011-KHR-087-A B.C 1st layer from (Sta.0+940 to Sta.1+060). 04/30/14 04/30/14 PE
IR-13-00011-KHR-088-A B.C 1st layer from (Sta.1+400 to Sta.1+560). 04/30/14 05/03/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00011-MRM-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRM P 11/10/13 12/01/13 11/13/13 3 B
SUB-13-00011-MRM-002-A Bank Guarantee MRM P 11/10/13 12/01/13 11/25/13 15 E
SUB-13-00011-SIN-003-A Survey Plan -Sinjil Main Entrance Road & Segment A-Project 01 SIN P 11/12/13 12/03/13 11/19/13 7 B
SUB-13-00011-MRM-004-A Subcontracting Plan MRM P 11/12/13 12/03/13 11/19/13 7 E
SUB-13-00011-MRM-005-A Testing Labs MRM P 11/12/13 12/03/13 11/13/13 1 B

SUB-13-00011-KHR-006-A Survey Plan from Sta.0+000 to Sta.2+198-Kharbatha Bani Hareth Ein ayoub 
Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-007-A Field Offices Furniture and Equipment Plan MRM P 11/13/13 12/04/13 11/20/13 7 C
SUB-13-00011-MRM-007-B Field Offices Furniture and Equipment Plan MRM P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00011-SIN-008-A Dilapidation Survey-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-SIN-009-A Risk Management Program-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-010-A Dilapidation Survey-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-011-A Risk Management Program-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-012-A Dilapidation Survey-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-KHR-013-A Risk Management Program-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-014-A Environmental Mitigation Plan MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-014-B Environmental Mitigation Plan MRM P 12/22/13 01/12/14 01/06/14 15 B

SUB-13-00011-SIN-015-A CMC Field Office Location and Layout-Secondary Office 01-Sinjil Main 
Entrance Road -Project 01 SIN P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-KHR-016-A CMC Field Office Location and Layout-Secondary Office 02-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03 KHR P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-MRM-017-A Quality Control Program (QCP) MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-017-B Quality Control Program (QCP) MRM P 12/22/13 01/12/14 01/06/14 15 B
SUB-13-00011-MRM-018-A Safety Plan MRM P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00011-MRM-018-B Safety Plan MRM P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00011-MRM-019-A 60-Day Plan of Operation MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-020-A Project Overview Bar Chart and Master Plan MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-021-A Submittal Schedule MRM P 11/17/13 12/08/13 12/03/13 16 C
SUB-13-00011-MRM-021-B Submittal Schedule MRM P 12/31/13 01/21/14 01/14/14 14 B

SUB-13-00011-WAB-022-A Survey Plan from Sta.0+000 to Sta.1+640 - Ein Sinya Wadi Al Balat Road -
Project 02 WAB P 11/19/13 12/10/13 11/20/13 1 B

SUB-13-00011-MRM-023-A CMC Field Office Location and Layout-Primary Office (Ein Sinya) WAB P 11/20/13 12/11/13 11/21/13 1 B
SUB-13-00011-MRM-024-A Method Statement MRM P 11/20/13 12/11/13 12/02/13 12 C
SUB-13-00011-MRM-024-B Method Statement MRM P 12/10/13 12/31/13 12/24/13 14 B
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SUB-13-00011-MRM-025-A Coordination with Local Authorities Plan and List of Permits and Licenses MRM P 11/20/13 12/11/13 12/01/13 11 B

SUB-13-00011-MRM-026-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRM P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00011-SIN-027-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 11/26/13 12/17/13 12/09/13 13 B

SUB-13-00011-SIN-027-B
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-
C-003

SIN S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-SIN-027-C Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 SIN S 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00011-MRM-028-A Temporary and Permanent Signs Plan MRM P 11/27/13 12/18/13 12/03/13 6 B
SUB-13-00011-MRM-029-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-030-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-031-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-032-A Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 
No.3.05 MRM M 11/28/13 12/19/13 12/09/13 11 C

SUB-13-00011-MRM-032-B Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 
No.3.05 MRM M 04/02/14 04/23/14 04/07/14 5 B

SUB-13-00011-MRM-033-A Cat Eyes-Iriflix Ltd.-item No.5.03.a & b MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-034-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-KHR-035-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+946.5-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 11/28/13 12/19/13 12/17/13 19 B

SUB-13-00011-MRM-036-A Construction Time Schedule and S-Curve MRM P 12/01/13 12/22/13 12/17/13 16 C
SUB-13-00011-MRM-036-B Construction Time Schedule and S-Curve MRM P 01/07/14 01/28/14 01/20/14 13 C
SUB-13-00011-MRM-036-C Construction Time Schedule and S-Curve MRM P 02/03/14 02/24/14 02/19/14 16 A

SUB-13-00011-MRM-037-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00011-MRM-026-A) MRM P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00011-MRM-038-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00011-MRM-007-B) MRM P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00011-KHR-039-A Traffic Control Plan-Phase I -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/09/13 12/30/13 12/22/13 13 B

SUB-13-00011-SIN-040-A Concrete Ready Mix-Al Nabali & Al Sheikh Co.-item No.4.1-Sinjil Main 
Entrance Road-Project 01 SIN M 12/10/13 12/31/13 12/23/13 13 B

SUB-13-00011-WAB-041-A Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 12/19/13 01/09/14 12/31/13 12 C
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SUB-13-00011-WAB-041-B Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
Ein Sinya Wadi Al Balat Road -Project 02 WAB S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-WAB-041-C
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+710-
As per Site Memo :SM-13-00011-MRM-E-C-010-Ein Sinya Wadi Al Balat 
Road -Project 02

WAB S 02/20/14 03/13/14 02/26/14 6 B

SUB-13-00011-SIN-042-A Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-SIN-042-B Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 
01 SIN S 01/07/14 01/28/14 01/15/14 8 C

SUB-13-00011-SIN-042-C Shop Drawings : Pipe Culvert at Sta.0+130-Sinjil Main Entrance Road-Project 
01 SIN S 02/04/14 02/25/14 02/11/14 7 B

SUB-13-00011-SIN-043-A Shop Drawings : Concrete Gravity Wall from Sta.0+071 to Sta.0+098 RHS-
Sinjil Main Entrance Road-Project 01 SIN S 12/19/13 01/09/14 01/07/14 19 C

SUB-13-00011-SIN-043-B Shop Drawings : Concrete Wall from Sta.0+071 to Sta.0+098 RHS-Sinjil Main 
Entrance Road-Project 01 SIN S 01/21/14 02/11/14 01/22/14 1 E

SUB-13-00011-SIN-044-A Traffic Control Plan-Phase I -Rehabilitation of Sinjil Access Road-Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-SIN-045-A Traffic Control Plan-Phase II & III -Sinjil Main Access Road and Intersection 
with HWY 60 -Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-WAB-046-A Traffic Control Plan-Phase I-Ein Sinya Wadi Al Balat Road -Project 02 WAB P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-047-A Traffic Control Plan-Phase II -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-048-A Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 12/23/13 01/13/14 12/31/13 8 C

SUB-13-00011-KHR-048-B Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 01/06/14 01/27/14 01/15/14 9 C

SUB-13-00011-KHR-048-C Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 
03 KHR S 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00011-MRM-049-A Branding Plan MRM P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00011-MRM-050-A Proposed Dumping area, Storage and Staging Site MRM P 12/25/13 01/15/14 01/06/14 12 B
SUB-13-00011-MRM-051-A Key Personnel Plan MRM P 12/25/13 01/15/14 01/06/14 12 E
SUB-13-00011-MRM-052-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRM M 12/25/13 01/15/14 12/31/13 6 B
SUB-13-00011-MRM-053-A Security System MRM P 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-MRM-053-B Security System MRM P 01/15/14 02/05/14 01/16/14 1 B
SUB-13-00011-MRM-054-A Guardrail ESP4-N2-PRINS DOKKUM-MRM-item 5.05 MRM M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-SIN-055-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-SIN-055-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 02/10/14 03/03/14 02/11/14 1 B
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SUB-13-00011-WAB-056-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-WAB-056-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-057-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.b-Project 02 WAB M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-MRM-058-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a MRM M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-KHR-059-A Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-KHR-059-B Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 03/04/14 03/25/14 03/11/14 7 B
SUB-13-00011-MRM-060-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRM M 01/05/14 01/26/14 01/08/14 3 B

SUB-13-00011-MRM-061-A Pre cast concrete Curbstone-Ackrestein Co.-MRM- BOQ item 4.12.a MRM M 01/08/14 01/29/14 01/14/14 6 A

SUB-13-00011-KHR-062-A Base course source approval test- Izmikna crusher- Project 03- BOQ item 2.02 KHR M 01/09/14 01/30/14 01/13/14 4 A

SUB-13-00011-WAB-063-A Concrete Mix Design -Al Nabali Co.-Project 02 WAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00011-SIN-064-A Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 01/16/14 02/06/14 01/22/14 6 C

SUB-13-00011-SIN-064-B Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 02/02/14 02/23/14 02/05/14 3 B

SUB-13-00011-WAB-065-A Shop Drawings: Stone Boulder from Sta.0+020 to Sta.0+160 LHS-Project 02 WAB S 01/21/14 02/11/14 01/23/14 2 B

SUB-13-00011-SIN-066-A Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-
Sinjil Main Entrance Road-Project 01 SIN S 01/23/14 02/13/14 01/28/14 5 C

SUB-13-00011-SIN-066-B Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-
Sinjil Main Entrance Road-Project 01 SIN S 03/31/14 04/21/14 04/07/14 7 A

SUB-13-00011-WAB-067-A Proposed Dumping area -Project 02 WAB P 01/26/14 02/16/14 02/05/14 10 B
SUB-13-00011-MRM-068-A Public Relation Plan MRM P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00011-SIN-069-A Shop Drawings: Formwork System  for Retaining Wall -Sinjil Main Entrance 
Road -Project 01 SIN S 01/29/14 02/19/14 02/04/14 6 B

SUB-13-00011-SIN-070-A Base course source approval test- Mobile own crusher- Project 01 SIN M 01/30/14 02/20/14 02/03/14 4 B

SUB-13-00011-KHR-071-A New source and comprehensive test report from sta. 0+060 to sta. 0+130 -Al 
Musleh Crusher-Project 03 KHR M 02/03/14 02/24/14 02/05/14 2 D

SUB-13-00011-SIN-072-A Shop Drawings: Retaining Wall from Sta.0+194 to Sta.0+206 RHS-Project 01 SIN S 02/04/14 02/25/14 02/05/14 1 B

SUB-13-00011-KHR-073-A Proposed Dumping area -Project 03 KHR P 02/04/14 02/25/14 02/06/14 2 C
SUB-13-00011-KHR-073-B Proposed Dumping area -Project 03 KHR P 02/27/14 03/20/14 03/04/14 5 B

SUB-13-00011-MRM-074-A Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal 
No.: SUB-13-00011-MRM-007-B) MRM P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00011-WAB-075-A Shop Drawings: Pipe Culvert at Sta.0+327 -Project 02 WAB S 02/12/14 03/05/14 02/25/14 13 C
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SUB-13-00011-WAB-075-B Double Pipe Culvert at Sta.0+327 -Project 02 -Per Site Memo (SM-13-00011-
E-C-010) WAB S 03/01/14 03/22/14 03/02/14 1 B

SUB-13-00011-WAB-076-A Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 02/12/14 03/05/14 03/03/14 19 C

SUB-13-00011-WAB-076-B Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 03/13/14 04/03/14 03/19/14 6 B

SUB-13-00011-SIN-077-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-
C-003 & SM-13-00011-SIN-C-E-006 

SIN S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-SIN-078-A Shop Drawing: Retaining Wall from Sta.0+170 to Sta.0+220 LHS- Project 01 SIN S 02/17/14 03/10/14 02/24/14 7 B

SUB-13-00011-KHR-079-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+960 to Sta.1+720-
Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-KHR-080-A Shop Drawings: Stone Wall from Sta.0+690 to Sta.0+770 LHS-Kharbatha Bani 
Hareth -Ein Ayob Road-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-WAB-081-A Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647- Per Site 
Instruction-#SM E-C 010 -Ein Sinya-Wadi Al Balat  Road-Project 02 WAB S 02/23/14 03/16/14 03/09/14 14 C

SUB-13-00011-WAB-081-B Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647-  -Ein Sinya-Wadi 
Al Balat  Road-Project 02 WAB S 04/06/14 04/27/14 04/09/14 3 B

SUB-13-00011-WAB-082-A Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 
AlBalat Road

WAB S 02/23/14 03/16/14 03/02/14 7 C

SUB-13-00011-WAB-082-B Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 
AlBalat Road WAB S 03/09/14 03/30/14 03/17/14 8 B

SUB-13-00011-KHR-083-A Shop Drawings: Stone Wall from Sta.0+760 to Sta.0+860 RHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B
SUB-13-00011-MRM-084-A Concrete Damp Proof material – Nitoproof 230- Fosroc Co. MRM M 02/23/14 03/16/14 02/24/14 1 B
SUB-13-00011-KHR-085-A  Stone Wall from Sta.0+428 to Sta.0+443 LHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-SIN-086-A
Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.0+700-
Sinjil Main Entrance Road-Project 01-in reference to CMC review comments 
on Submittal No.(SUB-13-00011-SIN-066-A) 

SIN S 03/03/14 03/24/14 03/04/14 1 B

SUB-13-00011-KHR-087-A Base course source approval test- Abu Shusha crusher- Project 03- BOQ item 
2.02 KHR M 02/24/14 03/17/14 03/02/14 6 C

SUB-13-00011-KHR-088-A Stone Wall from Sta.1+044 to Sta.1+085 RHS-Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B
SUB-13-00011-KHR-089-A Side Walk from Sta.0+000 to Sta.0+500 -Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B

SUB-13-00011-KHR-090-A Stone Wall from Sta.0+910 to Sta.0+940 RHS-Project 03-Per (SM-13-00011-
KHR-E-C-009) KHR S 02/25/14 03/18/14 03/04/14 7 B

SUB-13-00011-SIN-091-A Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 02/25/14 03/18/14 03/03/14 6 C

SUB-13-00011-SIN-091-B Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 03/05/14 03/26/14 03/11/14 6 B
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SUB-13-00011-KHR-092-A Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS KHR S 02/25/14 03/18/14 03/05/14 8 C

SUB-13-00011-KHR-092-B Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 
RHS&from Sta.1+640 to Sta.1+690 LHS KHR S 03/08/14 03/29/14 03/10/14 2 B

SUB-13-00011-KHR-093-A Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS KHR S 03/04/14 03/25/14 3/12/2014 8 B

SUB-13-00011-MRM-094-A Updated Construction Schedule&S-Curve (February 28.2014) MRM SCH 03/04/14 03/25/14 03/17/14 13 B

SUB-13-00011-KHR-095-A Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS KHR S 03/09/14 03/30/14 03/12/14 3 B

SUB-13-00011-KHR-095-B Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS-For Engineering 

Record
KHR S 04/20/14 05/11/14 PE

SUB-13-00011-WAB-096-A Base course source approval test- Mobile own crusher- Project 02 WAB M 03/09/14 03/30/14 03/11/14 2 A

SUB-13-00011-KHR-097-A Shop Drawing: Retaining Wall from Sta.1+300 To Sta.1+390 LHS KHR S 03/12/14 04/02/14 03/12/14 0 B

SUB-13-00011-SIN-098-A
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 
Entrance Road-Project 01-in reference to CMC review comments on Submittal 
No. (SUB-13-00011-SIN-066-A) 

SIN S 03/12/14 04/02/14 03/17/14 5 C

SUB-13-00011-SIN-098-B
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 
Entrance Road-Project 01-in reference to CMC review comments on Submittal 
No. (SUB-13-00011-SIN-066-A) 

SIN S 03/19/14 04/09/14 03/25/14 6 B

SUB-13-00011-SIN-098-C
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 
Entrance Road-Project 01-in reference to CMC review comments on Submittal 
No. (SUB-13-00011-SIN-066-A-For Engineering Record

SIN S 04/17/14 05/08/14 PE

SUB-13-00011-SIN-099-A Shop Drawings: Water Plane, Profile & Typical sections from Sta.A0+046 to 
Sta. 0+700 SIN S 03/12/14 04/02/14 03/19/14 7 B

SUB-13-00011-SIN-100-A Shop Drawing : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970 SIN S 03/13/14 04/03/14 03/25/14 12 B

SUB-13-00011-SIN-100-B Shop Drawing : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970-For 

Engineering Record
SIN S 04/20/14 05/11/14 PE

SUB-13-00011-SIN-101-A  Electrical Street Lighting SIN M 03/13/14 04/03/14 03/18/14 5 C
SUB-13-00011-SIN-101-B  Electrical Street Lighting SIN M 04/20/14 05/11/14 PE
SUB-13-00011-SIN-102-A Stone Wall from Sta.1+000 to Sta. 1+035 LHS SIN S 03/16/14 04/06/14 03/24/14 8 B
SUB-13-00011-SIN-103-A Concrete .G. Wall from Sta.0+795 to Sta. 0+826 RHS SIN S 03/16/14 04/06/14 03/25/14 9 E
SUB-13-00011-SIN-104-A Concrete . Wall from Sta.0+874 to Sta. 0+917 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B
SUB-13-00011-SIN-105-A Concrete .G. Wall from Sta.1+040 to Sta. 1+062 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B
SUB-13-00011-SIN-106-A Stone Wall from Sta.1+093to Sta.1+140 LHS SIN S 03/18/14 04/08/14 03/25/14 7 B
SUB-13-00011-SIN-107-A Storm water RC pipes- Addasi Co- Project 01-item 4.02 SIN M 03/18/14 04/08/14 03/24/14 6 B
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SUB-13-00011-MRM-108-A Hand Rail Sample MRM M 03/18/14 04/08/14 03/24/14 6 A
SUB-13-00011-SIN-109-A Storm Water Plan & Profile from Sta. 1+290 up to Sinjil Municipality. SIN S 03/18/14 04/08/14 04/01/14 14 B
SUB-13-00011-SIN-110-A Storm Water Plan & Profile from Sta. 1+270 to Sta. 1+390 SIN S 03/19/14 04/09/14 03/24/14 5 B
SUB-13-00011-SIN-111-A Raising C.Wall From Sta.0+450 to Sta. 0+677 RHS SIN S 03/23/14 04/13/14 03/24/14 1 B
SUB-13-00011-WAB-112-A Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/23/14 04/13/14 03/24/14 1 C
SUB-13-00011-WAB-112-B Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/27/14 04/17/14 03/31/14 4 A
SUB-13-00011-SIN-113-A Welder Performance Qualification Certificate For Mr.Namer Shauabkeh SIN P 03/26/14 04/16/14 04/14/14 19 A
SUB-13-00011-WAB-114-A Double Pipe Culvert at Sta.0+676.8-Project 02 WAB S 04/03/14 04/24/14 04/07/14 4 C
SUB-13-00011-WAB-114-B Double Pipe Culvert at Sta.0+676.8-Project 02 WAB S 04/12/14 05/03/14 04/14/14 2 B

SUB-13-00011-SIN-115-A Retaining Wall from Sta.0+795 To Sta.0+826 RHS-in reference to CMC 
review comments on Submittal No. (SUB-13-00011-SIN-103-A) SIN S 03/27/14 04/17/14 04/02/14 6 B

SUB-13-00011-SIN-116-A Shop Drawings: Water Plane, Profile & Typical sections from Sta.A0+700 to 
Sta. 1+200 SIN S 03/27/14 04/17/14 04/07/14 11 B

SUB-13-00011-KHR-117-A Shop Drawing: Triple Pipe Culvert at Sta.1+665 and Retaining Wall from 
Sta.1+640 to Sta.1+690 -Project 03-Per (RFI-13-00011-MRM-017) KHR S 03/31/14 04/21/14 04/09/14 9 B

SUB-13-00011-KHR-118-A Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 03/31/14 04/21/14 04/07/14 7 C
SUB-13-00011-KHR-118-B Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 04/24/14 05/15/14 PE
SUB-13-00011-SIN-119-A Stone Wall from Sta.0+872 to Sta.0+892 LHS SIN S 03/31/14 04/21/14 04/02/14 2 B
SUB-13-00011-SIN-120-A Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS SIN S 03/31/14 04/21/14 04/07/14 7 B
SUB-13-00011-KHR-121-A Base course source approval test- Mobile Crusher- Project 03 KHR M 03/31/14 04/21/14 04/03/14 3 A
SUB-13-00011-SIN-122-A Stone Wall from Sta.0+795to Sta.0+855 LHS SIN S 04/02/14 04/23/14 04/07/14 5 B
SUB-13-00011-MRM-123-A UPVC pipes_ Royal _ replacing item 4.02.a & for future ducts MRM M 04/03/14 04/24/14 04/22/14 19 A
SUB-13-00011-MRM-124-A Revised Construction Schedule MRM SCH 04/03/14 04/24/14 04/15/14 12 C
SUB-13-00011-MRM-124-B Revised Construction Schedule MRM SCH 04/22/14 05/13/14 PE
SUB-13-00011-KHR-125-A Stone Wall from Sta.0+064 to Sta.0+257 RHS KHR S 04/06/14 04/27/14 04/08/14 2 B
SUB-13-00011-WAB-126-A Base course source approval test- Al Tarifi Crusher- Project 02 WAB M 04/06/14 04/27/14 04/08/14 2 C
SUB-13-00011-WAB-126-B Base course source approval test- Al Tarifi Crusher- Project 02 WAB M 04/09/14 04/30/14 04/15/14 6 B
SUB-13-00011-WAB-127-A Shop Drawings: Pipe Culvert at Sta.1+580 -Project 02 WAB S 04/07/14 04/28/14 04/14/14 7 C
SUB-13-00011-WAB-127-B Shop Drawings: Pipe Culvert at Sta.1+580 -Project 02 WAB S 04/27/14 05/18/14 04/28/14 1 B
SUB-13-00011-WAB-128-A Double Pipe Culvert at Sta.1+132-Project 02 WAB S 04/08/14 04/29/14 04/14/14 6 C
SUB-13-00011-WAB-128-B Double Pipe Culvert at Sta.1+132-Project 02 WAB S 04/20/14 05/11/14 04/22/14 2 B
SUB-13-00011-WAB-128-C Double Pipe Culvert at Sta.1+132-Project 02-For Engineering Record WAB S 04/24/14 05/15/14 04/28/14 4 B
SUB-13-00011-SIN-129-A Drainage RC Manholes -Addasi Co- for project 01_item 4.03 SIN M 04/13/14 05/04/14 04/27/14 14 B
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SUB-13-00011-SIN-130-A Catch basin, Steel curb ,Heavy duty cast iron grate cover-Wolfman Co-Project 
01-item NO.4.06.a SIN M 04/14/14 05/05/14 04/15/14 1 B

SUB-13-00011-KHR-131-A CONC. Wall from Sta.1+160 to Sta.1+300 RHS KHR S 04/16/14 05/07/14 04/17/14 1 B
SUB-13-00011-SIN-132-A 600mm precast concrete pipes- Item No 4.02 b -Wolfman Co-  project 01 SIN M 04/20/14 05/11/14 PE
SUB-13-00011-SIN-133-A Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS SIN S 04/24/14 05/15/14 PE

SUB-13-00011-SIN-134-A Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from 
Sta.0+874 to Sta.0+920 RHS SIN S 04/24/14 05/15/14 PE

SUB-13-00011-KHR-135-A Shop Drawing: Proposed Hand Rails From Sta.0+250 To Sta.0+356 LHS& 
From Sta. 0+496 To Sta.0+515 RHS KHR S 04/29/14 05/20/14 PE

SUB-13-00011-SIN-136-A Shop Drawing: Side Walk from Sta.0+040 To Sta. 0+700 SIN S 04/30/14 05/21/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00011-KHR-001-A Comprehensive Base-coarse Material Test - Izmikna crusher-from Sta. 0+060 
to Sta.0+500–Project 03  Report No. : M-0292 KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-002-A Field Density Test - -from Sta. 0+070 to Sta.0+240–Project 03                                      
Report No. : M-0297 KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-003-A Comprehensive Base-coarse Material Test -from Sta. 0+060 to 
Sta.0+240–Project 03  Report No. : M-0303 KHR 01/22/14 02/12/14 02/06/14 15 E

TEST-13-00011-KHR-004-A Field Density Test for the 1st B.C layer - Izmikna crusher -from Sta. 0+070 to 
Sta.0+130 at Sta.0+045–Project 03 Report No. : M-0310 KHR 01/23/14 02/13/14 02/06/14 14 A

TEST-13-00011-KHR-005-A
Comprehensive test for B.C 1st Layer-Al-Musleh crusher from (Sta.0+060 to 
Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 
–Project 03 Report No. M-0335

KHR 02/04/14 02/25/14 02/06/14 2 D

TEST-13-00011-KHR-005-B
Comprehensive test for B.C 2nd Layer-Al-Musleh crusher from (Sta.0+060 to 
Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 
–Project 03 Report No. M-0335

KHR 03/16/14 04/06/14 03/20/14 4 B

TEST-13-00011-KHR-006-A Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+265 
to Sta. 0+380)RHS –Project 03 Report No. M-0342 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-007-A Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+260 
to Sta. 0+380)LHS –Project 03 Report No. M-0343 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-008-A Field density “Compaction” for subgrade layer from Sta.0+500 to Sta.0+660 
RHS–Project 03, Report No. M-0350 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-009-A Field density “Compaction” for subgrade layer from Sta.0+660 to Sta.0+720 
LHS–Project 03, Report No. M-0351 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-010-A Field density “Compaction” for subgrade layer from Sta.0+720 to Sta.0+800 
RHS–Project 03, Report No. M-0352 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-011-A Field density “Compaction” for 1st B.C layer for trenches from Sta.0+380 to 
Sta.0+480 LHS&RHS, Project 03, Report No. M-0354, M-0355 KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-012-A Max. Dry Density test for Topping material from Sta.0+580 to Sta.0+800, 
–Project 03, Report No. M-0359 KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-KHR-013-A field density “Compaction” for  B.C 1ST  layer from( Sta.0+130 to Sta.0+260 
)at Sta. 0+230 RHS–Project 03, Report No. M-0360 KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-SIN-014-A Max. Dry Density “Modified Proctor” test for Sub Grade Material from 
(Sta.0+046 to Sta.0+230) Project 01-Report No. TB/14-034 SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-015-A
Field Density “Compaction” test for Sub Grade layer from (Sta.0+046 to 
Sta.0+230)at Sta. 0+060 CL & 0+200 LHS- Project 01-
Report No. TFD/14-043

SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-016-A Comprehensive test for Topping Material from (Sta.0+046 to Sta.0+410) 
Project 01-Report No. TB/14-033 SIN 02/19/14 03/12/14 02/20/14 1 B

TEST-13-00011-SIN-017-A
Field Density “Compaction” test  for Topping material from (Sta.0+050 to 
Sta.0+230)at Sta. 0+070 RHS & 0+190 LHS & Sta.0+180 CL- Project 01-
Report No. TFD/14-045, TFD/14-048

SIN 02/19/14 03/12/14 02/20/14 1 B
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TEST-13-00011-WAB-018-A Geotechnical report to determine the slope stability of cut slopes from
 (Sta.0-130 to Sta.1+650)-Project 02 WAB 02/19/14 03/12/14 02/26/14 7 A

TEST-13-00011-SIN-019-A Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
(Sta.0+160 to Sta.1+230)LHS-Project 01 SIN 02/19/14 03/12/14 02/20/14 1 C

TEST-13-00011-SIN-019-B Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
(Sta.0+160 to Sta.1+230)LHS-Project 01 SIN 02/24/14 03/17/14 02/26/14 2 B

TEST-13-00011-KHR-021-A Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 
Report No. M-0376 KHR 02/23/14 03/16/14 02/26/14 3 C

TEST-13-00011-KHR-021-B Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 
Report No. M-0357, M-0365, M-0376 KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-SIN-022-A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” for 
Sub Grade layer from (Sta.0+230 to Sta.0+410) at Sta. 0+380 CL & 0+250 
LHS- Project 01-Report No. TB/14-041, TFD/14-051

SIN 02/23/14 03/16/14 02/26/14 3 A

TEST-13-00011-SIN-023-A
Tensile Stress & Elongation for steel reinforcement for diameters Φ12, Φ14, 
Φ16 mm –Abu Hassan Al Haj - Sinjil- Project 01-
Report No. TM/14-019

SIN 02/23/14 03/16/14 02/26/14 3 B

TEST-13-00011-KHR-024-A
Field Density “compaction” test for 2nd B.C layer- Al Musleh crusher from 

(Sta.0+060 to Sta.0+130) at Sta.0+090 LHS–Project 03-Report No. M-0380
KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-025-A
Field Density “compaction” test for topping layer from (Sta.0+580 to Sta. 
0+800)at Sta.0+760 CL & Sta.0+670 RHS & Sta.0+640 RHS–Project 03-
Report No. M-0375, M-0379

KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-025-B

Field Density “compaction” test & Max Dry Density (Modified Proctor) for 

topping material from (Sta.0+580 to Sta. 0+810) at Sta.0+760 CL & Sta.0+670 

RHS & Sta.0+640 RHS–Project 03-Report No. M-0375, M-0379, M-0364

KHR 03/16/14 04/06/14 03/18/14 2 A

TEST-13-00011-KHR-026-A Field Density “compaction” test for benching 3rd layer from (Sta.0+190 to 
Sta.0+230) at Sta.0+210 RHS–Project 03, Report No. M-0289 KHR 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-KHR-027-A Field Density “compaction” test for Sub-base layer from (Sta.0+060 to 
Sta.0+120) at Sta.0+090 CL–Project 03, Report No. M-0290 KHR 03/02/14 03/23/14 03/06/14 4 B

TEST-13-00011-KHR-028-A Field Density “compaction” test for Sub-grade layer from (Sta.0+120 to 
Sta.0+240) at Sta.0+200 CL–Project 03, Report No. M-0291 KHR 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-KHR-029-A Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to 
Sta.0+260–Project 03, Report No. M-0308 KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-029-B Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to 
Sta.0+260–Project 03, Report No. TB/14/049 KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-KHR-030-A Comprehensive test for the 2nd B.C layer for trenches from (Sta.0+265 to 
Sta.0+480) - Abu Shosheh Crusher–Project 03,Report No. M-0353 KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-031-A Field Density Deep Compaction test for 1st & 2nd of benching at Sta. 0+740 
LHS –Project 03, Report No. M-0357, M-0365 KHR 03/02/14 03/23/14 03/06/14 4 B

TEST-13-00011-KHR-032-A Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at 
Sta.0+790 CL–Project 03, Report No. M-0366-R1 KHR 03/02/14 03/23/14 03/06/14 4 C92
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TEST-13-00011-KHR-032-B Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at 
Sta.0+790 CL–Project 03, Report No. M-0366-R1 KHR 03/16/14 04/06/14 03/18/14 2 B

TEST-13-00011-KHR-033-A Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 
to Sta.0+260)–Project 03, Report No. M-0368-R KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-033-B Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 
to Sta.0+260)–Project 03, Report No. TB/14/049 KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-SIN-034-A Soil Classification test for Rock-fill material (benching) from (Sta.0+070 to 
Sta.0+100) - Project 01-Report No. TB/14-046 SIN 03/02/14 03/23/14 03/09/14 7 A

TEST-13-00011-WAB-035-A Soil Classification test for Rock-fill material (benching) at Sta.0+210 - Project 
02-Report No. TB/14-050 WAB 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-SIN-036-A

Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test 

for Fill material 1st layer benching from (Sta.0+070 to Sta.0+100) at Sta.0+080 

RHS  Project 01-Report No.TFD/14-058,  TB/14-054

SIN 03/03/14 03/24/14 03/09/14 6 A

TEST-13-00011-SIN-037-A Field Density “Compaction” test for topping material from (Sta.0+240 to 
Sta.0+300) at Sta.0+290 CL  Project 01-Report No.TFD/14-059 SIN 03/03/14 03/24/14 03/09/14 6 A

TEST-13-00011-KHR-038-A Comprehensive test for 2nd B.C layer-Abu Shusheh Crusher- from (Sta.0+060 
to Sta.0+260)–Project 03, Report No. TB/14/049 KHR 03/03/14 03/24/14 03/06/14 3 A

TEST-13-00011-SIN-039-A
Concrete cube compressive strength test for wall of retaining wall-specimen 
age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/136/A

SIN 03/05/14 03/26/14 03/09/14 4 B

TEST-13-00011-SIN-040-A Field Density “Compaction” test for benching 4th layer from (Sta.0+070 to 
Sta.0+100) at Sta.0+080  Project 01-Report No.TFD/14-063 SIN 3/9/2014 03/30/14 03/11/14 2 C

TEST-13-00011-SIN-040-B Field Density “Compaction” test for benching 2nd layer from (Sta.0+070 to 
Sta.0+100) at Sta.0+080  Project 01-Report No.TFD/14-063 SIN 3/11/2014 04/01/14 03/18/14 7 A

TEST-13-00011-WAB-041-A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test 
for subgrade material from (Sta.0+440 to Sta.0+560) at Sta.0+480 RHS  
Project 02-Report No.TFD/14-064,  TB/14-059

WAB 03/09/14 03/30/14 03/11/14 2 A

TEST-13-00011-SIN-042-A Tensile Stress & Elongation for steel reinforcement for diameters Φ20 mm 
–Abu Hassan Al Haj - Sinjil- Project 01-Report No. TM/14-022 SIN 03/09/14 03/30/14 03/11/14 2 B

TEST-13-00011-SIN-043-A Max. Dry Density “Modified Proctor” test for Sub Grade layer from 
(Sta.0+400 to Sta.0+700) Project 01-Report No. TB/14-065 SIN 03/10/14 03/31/14 03/11/14 1 A

TEST-13-00011-SIN-044-A
Field Density “Compaction” test for Subgrade layer from (Sta.0+400 to 
Sta.0+700) at Sta.0+460 RHS, Sta.0+560 LHS, Sta.0+670 CL- Project 01-
Report No.TFD/14-068

SIN 03/10/14 03/31/14 03/11/14 1 C

TEST-13-00011-SIN-044-B Field Density “Compaction” Re-test for subgrade layer from (Sta.0+600 to 
Sta.0+700) at Sta.0+660 CL- Project 01-Report No.TFD/14-113 SIN 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-KHR-045-A Max Dry Density (Modified Proctor) for subgrade layer from (Sta.0+940 to 
Sta.1+300)–Project 03-Report No. M-0423, M-0424, M-0425 KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-046-A Max Dry Density (Modified Proctor) for subgrade under topping layer from 
(Sta.0+940 to Sta.1+100) RHS–Project 03-Report No. M-0429 KHR 03/13/14 04/03/14 03/20/14 7 A
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TEST-13-00011-KHR-047-A  Field Density “compaction” test for subgrade layer under topping from 
(Sta.0+940 to Sta.1+100) at Sta.1+000 RHS–Project 03- Report No. M-0431 KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-048-A Max Dry Density (Modified Proctor) for topping material from (Sta.0+940 to 
Sta.1+100) RHS–Project 03_Report No. M-0430 KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-SIN-049-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 
Sta.0+220)LHS-Project 01-Report No.TC-14/160/A

SIN 03/16/14 04/06/14 03/18/14 2 B

TEST-13-00011-SIN-050-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/125/A

SIN 03/17/14 04/07/14 03/20/14 3 B

TEST-13-00011-WAB-051-A
Field Density “Compaction” test & Max. Dry Density for subgrade layer from 
(Sta.0+040 to Sta.0+120) at Sta.0+095 RHS, Sta.0+070 LHS  Project 02-
Report No.TFD/14-075, TB/14-070, TB/14-071

WAB 03/24/14 04/14/14 03/31/14 7 B

TEST-13-00011-WAB-052-A
Field Density “Compaction” test subgrade layer from (Sta.0+120 to Sta.0+180) 
at Sta.0+140 RHS-Project 02-Report No.TFD/14-077 WAB 03/24/14 04/14/14 03/31/14 7 A

TEST-13-00011-SIN-053-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/125/B

SIN 03/24/14 04/14/14 03/24/14 0 A

TEST-13-00011-KHR-054-A
Core test to determine the thickness of existing asphalt from (Sta.0+250 to 
Sta.1+500) at Sta.0+460 CL, 0+390 CL, 0+320 RHS–Project 03-Report No. A-
0130  

KHR 03/24/14 04/14/14 03/25/14 1 B

TEST-13-00011-SIN-055-A

Concrete cube compressive strength test for retaining wall footing - Al-Nabali 
& Al Sheikh Concrete Co.- from (Sta.0+170 to Sta.0+180)/Part 1 & from 
(Sta.0+190 to Sta.0+200/Part 3-Project 01-
Report No.TC-14/187/A

SIN 03/24/14 04/14/14 04/03/14 10 A

TEST-13-00011-WAB-056-A Comprehensive test for Topping Material from (Sta.0+220 to Sta.0+320)-
Project 02-Report No. TB/14-077 WAB 03/26/14 04/16/14 03/31/14 5 C

TEST-13-00011-SIN-057-A
Concrete cube compressive strength test for wall of retaining wall-specimen 
age 28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 
Sta.0+207)RHS-Project 01-Report No.TC-14/136/B

SIN 03/26/14 04/16/14 04/03/14 8 A

TEST-13-00011-SIN-058-A
Concrete cube compressive strength test for foundation of retaining wall-7 

days test- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to 
Sta.0+194)LHS-Project 01-Report No.TC-14/195/A

SIN 03/26/14 04/16/14 04/03/14 8 B

TEST-13-00011-SIN-058-B
Concrete cube compressive strength test for foundation of retaining wall-28 

days test- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to 
Sta.0+194)RHS-Project 01-Report No.TC-14/195/B

SIN 04/22/14 05/13/14 04/24/14 2 B

TEST-13-00011-WAB-059-A
Field Density “Compaction” test for topping 2ndlayer from (Sta.0+200 to 
Sta.0+320) at Sta.0+275 LHS & at Sta.0+255 RHS-Project 02-Report 
No.TFD/14-084

WAB 03/30/14 04/20/14 03/31/14 1 B
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TEST-13-00011-WAB-060-A
Field Density “Compaction” test & re-test for topping 1stlayer from (Sta.0+320 
to Sta.0+440) at Sta.0+360 LHS, Sta.0+420 RHS, Sta.0+405 RHS-Project 02-
Report No.TFD/14-085, TFD/14-086

WAB 03/30/14 04/20/14 03/31/14 1 A

TEST-13-00011-SIN-061-A
Concrete cube compressive strength test for blinding of retaining wall- Al-
Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to Sta.0+220)LHS-Project 
01-Report No.TC-14/150/A

SIN 04/02/14 04/23/14 04/06/14 4 B

TEST-13-00011-WAB-062-A Comprehensive test for 1stB.C layer-Burbar Crusher-from (Sta.0+000 to 
Sta.0+500)-Project 02-Report No. TB/14/081 WAB 04/02/14 04/23/14 04/03/14 1 B

TEST-13-00011-KHR-063-A

Comprehensive test for 1st B.C layer & Retest for Sand equivalent -Abu 
Shusha Crusher- from (Sta.0+580 to Sta.0+920) at Sta.0+650, Sta.0+750, 
Sta.0+850, Sta.0+860 LHS, Sta.0+720 RHS, 0+590 LHS–Project 03, Report 
No. TB/14/079, TB/14/086

KHR 04/02/14 04/23/14 04/03/14 1 D

TEST-13-00011-KHR-064-A Field Density “compaction” test for topping layer from (Sta.0+500 to 
Sta.0+580) at Sta.0+555 RHS–Project 03- Report No. TFD/14-094 KHR 04/02/14 04/23/14 04/10/14 8 B

TEST-13-00011-KHR-065-A Max Dry Density (Modified Proctor) for topping material from (Sta.0+500 to 
Sta.0+580) –Project 03-Report No. TB/14-087 KHR 04/03/14 04/24/14 04/10/14 7 A

TEST-13-00011-KHR-066-A Max Dry Density test for topping layer from (Sta.0+950 to Sta.1+100) 
RHS–Project 03- Report No. M-0455 KHR 04/05/14 04/26/14 04/10/14 5 A

TEST-13-00011-KHR-067-A
Field Density “compaction” test for B.C layer for sidewalks from (Sta.0+060 to 
Sta.0+440) LHS at Sta.0+140 LHS, Sta.0+420 LHS–Project 03- Report No. 
TFD/14-091

KHR 04/05/14 04/26/14 04/10/14 5 B

TEST-13-00011-SIN-068-A Single size (coarse and fine aggregate-from (Sta.0+046 to Sta.0+700) for 3” & 
6” water pipe lines-Project 01-Report No. TA/14/007 SIN 04/05/14 04/26/14 04/10/14 5 C

TEST-13-00011-SIN-069-A
Concrete cube compressive strength test for wall of retaining wall-7 days test- 
Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to Sta.0+194)RHS-
Project 01-Report No.TC-14/229-A

SIN 04/05/14 04/26/14 04/10/14 5 A

TEST-13-00011-SIN-069-B
Concrete cube compressive strength test for wall of retaining wall-28 days test-
Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+180 to Sta.0+194)RHS-
Project 01-Report No.TC-14/229-B

SIN 04/27/14 05/18/14 PE

TEST-13-00011-SIN-070-A
Concrete cube compressive strength test for retaining wall footing -specimen 
age 28 days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 
Sta.0+220)LHS-Project 01-Report No.TC-14/160/B

SIN 04/05/14 04/26/14 04/10/14 5 A

TEST-13-00011-KHR-071-A
Comprehensive test for 1stB.C layer-Abu Shosha Crusher-from (Sta.0+580 to 
Sta.0+920)-Project 03-Report No. TB/14/090 KHR 4/8/2014 04/29/14 04/14/14 6 B

TEST-13-00011-KHR-072-A
Field Density “compaction” test for Topping & Subgrade layer from 
(Sta.0+940 to Sta.1+100) at Sta.1+010 RHS, Sta.1+030 LHS–Project 03-
Report No. TFD/14-097

KHR 04/08/14 04/29/14 04/14/14 6 A

TEST-13-00011-KHR-073-A
Max Dry Density (Modified proctor) test for subgrade & topping layer from 

(Sta.0+940 to Sta.1+100)–Project 03-Report No. TB/14-099, TB/14-100
KHR 04/08/14 04/29/14 04/14/14 6 A
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TEST-13-00011-WAB-074-A

Field Density “Compaction” test & Max. Dry Density for B.C 1st layer from 

(Sta.0+040 to Sta.0+400) at Sta.0+080 RHS, Sta.0+130 LHS, Sta.0+290 RHS, 

Sta.0+360 LHS -Project 02-Report No.TFD/14-102, TB/14-096, TB/14-097

WAB 04/09/14 04/30/14 04/14/14 5 B

TEST-13-00011-WAB-075-A
Field Density “Compaction” test & Max. Dry Density for subgrade & topping 
layer from (Sta.0+560 to Sta.0+700) at Sta.0+580 RHS, Sta.0+660 RHS -
Project 02-Report No.TFD/14-100, TB/14-092

WAB 04/09/14 04/30/14 04/14/14 5 A

TEST-13-00011-WAB-076-A
Field Density “Compaction” test for B.C 1st layer from (Sta.0+180 to 
Sta.0+260) at Sta.0+230 LHS, Sta.0+190 RHS -Project 02-Report No.TFD/14-
099

WAB 04/09/14 04/30/14 04/14/14 5 A

TEST-13-00011-WAB-077-A Comprehensive test for 1stB.C layer-Al-tarifi Crusher-from (Sta.0+320 to 
Sta.0+540)-Project 02-Report No. TB/14/091 WAB 04/09/14 04/30/14 04/14/14 5 B

TEST-13-00011-SIN-078-A Field Density “Compaction” test for benching 3th layer from (Sta.0+070 to 
Sta.0+100) at Sta.0+070 RHS- Project 01-Report No.TFD/14-103 SIN 04/10/14 05/01/14 04/14/14 4 A

TEST-13-00011-SIN-079-A Max. Dry Density “Modified Proctor” test for topping layer from (Sta.0+070 to 
Sta.0+100) Project 01-Report No. TB/14-107 SIN 04/10/14 05/01/14 04/14/14 4 A

TEST-13-00011-KHR-080-A Max Dry Density (Modified proctor) test for B.C 1st layer at 
Sta.0+560–Project 03-Report No. TB/14-106 KHR 04/13/14 05/04/14 04/15/14 2 A

TEST-13-00011-KHR-081-A Field Density “compaction” test for B.C 1st layer from (Sta.0+500 to 
Sta.0+580) at Sta.0+550 CL–Project 03-Report No. TFD/14-109 KHR 04/13/14 05/04/14 04/15/14 2 B

TEST-13-00011-KHR-082-A

Field Density “compaction” test & retest for B.C 1st layer from (Sta.0+580 to 
Sta.0+920) at Sta.0+690 CL, Sta.0+760 RHS, Sta.0+760 LHS, Sta.0+860 LHS, 
Sta.0+910 CL, Sta.0+840 LHS–Project 03-
Report No. TFD/14-111, TFD/14-112 

KHR 04/13/14 05/04/14 04/15/14 2 B

TEST-13-00011-SIN-083-A Comprehensive test for 1st B.C layer-Project site Crusher-from (Sta.0+050 to 
Sta.0+550)-Project 01-Report No. TB/14-102 SIN 04/14/14 05/05/14 04/23/14 9 B

TEST-13-00011-SIN-084-A
Concrete cube compressive strength test for the wall of retaining wall-Al-
Nabali & Al Sheikh Concrete Co.-from (Sta.0+200 to Sta.0+210)LHS/ Part 04 -
Project 01- Report No.TC-14/262/A

SIN 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-SIN-085-A
Concrete cube compressive strength test for the wall of gravity wall- Al-Nabali 
& Al Sheikh Concrete Co. -from (Sta.1+040 to Sta.1+062) RHS/Height I -
Project 01- Report No.TC-14/272/A

SIN 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-KHR-086-A
Concrete cube compressive strength test for sidewalk -Harfoush Concrete Co.-

from (Sta.0+060 to Sta.0+100) LHS -Project 03- Report No.TC-14/276/A
KHR 04/14/14 05/05/14 04/23/14 9 B

TEST-13-00011-KHR-087-A

Field Density “compaction” test for B.C 1st layer for sidewalk from (Sta.0+060 

to Sta.0+210) LHS & from (Sta.0+280 to Sta.0+360) LHS & from (Sta.0+380 

to Sta.0+440) LHS at Sta.0+350 LHS and from (Sta.0+270 to Sta.0+370) RHS 

at Sta.330 RHS–Project 03-Report No. TFD/14-098

KHR 04/14/14 05/05/14 04/23/14 9 A
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TEST-13-00011-KHR-088-A
Concrete cube compressive strength test for the wall of retaining wall-Harfoush 
Concrete Co.-from (Sta.1+096 to Sta.1+103)& from (Sta.1+110 to Sta.1+117) 
LHS -Project 03- Report No.TC-14/270/A

KHR 04/14/14 05/05/14 04/23/14 9 B

TEST-13-00011-KHR-089-A
Concrete cube compressive strength test for the wall of retaining wall-Harfoush 
Concrete Co.-from (Sta.1+090 to Sta.1+096.6)& from (Sta.1+103 to 
Sta.1+110) LHS -Project 03- Report No.TC-14/274/A

KHR 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-WAB-090-A
Field Density “Compaction” test & Max. Dry Density for subgrade layer from 
(Sta.0+700 to Sta.0+800) at Sta.0+720 RHS, Sta.0+780 LHS -Project 02-
Report No.TFD/14-118, TB/14-111

WAB 04/16/14 05/07/14 04/17/14 1 A

TEST-13-00011-WAB-091-A
Field Density “Compaction” test for B.C 1st layer from (Sta.0+400 to 
Sta.0+500) at Sta.0+490 LHS, Sta.0+440 RHS -Project 02-Report No.TFD/14-
117

WAB 04/16/14 05/07/14 04/17/14 1 C

TEST-13-00011-SIN-092-A
Concrete cube compressive strength test for the wall of gravity wall- Al-Nabali 
& Al Sheikh Concrete Co. -from (Sta.1+043 to Sta.1+053) RHS/Height II -
Project 01- Report No.TC-14/280/A

SIN 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-SIN-093-A
Concrete cube compressive strength test for stairs- Al-Nabali & Al Sheikh 
Concrete Co. -from (Sta.0+183 to Sta.0+194) RHS -Project 01- Report No.TC-
14/288/A

SIN 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-SIN-094-A
Concrete cube compressive strength test for gravity wall from (Sta.1+1051 to 
Sta.1+064) & parapet from (Sta.1+043 to Sta.1+051)- Al-Nabali & Al Sheikh 
Concrete Co.-Project 01- Report No.TC-14/289/A

SIN 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-KHR-095-A Tensile Stress & Elongation for steel reinforcement for diameters Φ12& Φ14 
mm -Project 03-Report No. TM/14-035 KHR 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-WAB-096-A Tensile Stress & Elongation for steel reinforcement for diameters Φ12& Φ14 
mm -Project 02-Report No. TM/14-038 WAB 04/16/14 05/07/14 04/17/14 1 B

TEST-13-00011-SIN-097-A

Concrete cube compressive strength test for retaining wall (wall) - Al-Nabali & 
Al Sheikh Concrete Co.-Specimen age 28 days- from (Sta.0+170 to 
Sta.0+180)/Part 1 & from (Sta.0+190 to Sta.0+200/Part 3-Project 01-Report 
No.TC-14/187/B

SIN 04/16/14 05/07/14 PE

TEST-13-00011-KHR-098-A Comprehensive test for 2nd B.C layer-Site Crusher-from (Sta.0+500 to 
Sta.1+000)-Project 03-Report No. TB/14/108 KHR 04/16/14 05/07/14 04/23/14 7 B

TEST-13-00011-KHR-099-A
Concrete cube compressive strength test for the sidewalks -Harfoush Concrete 
Co.-from (Sta.0+390 to Sta.0+440) LHS & from (Sta.0+440 to Sta.0+480) 
RHS -Project 03- Report No.TC-14/302/A

KHR 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-WAB-100-A
Concrete cube compressive strength test for footing of the culvert exit-Al-
Nabali & Al-Sheikh Concrete Co.-at Sta.0+524-Project 02- Report No.TC-
14/298/A

WAB 04/17/14 05/08/14 04/17/14 0 B

TEST-13-00011-KHR-101-A
Field Density “compaction” test for subgrade layer from (Sta.1+400 to 
Sta.1+560) at Sta.1+480 CL & Sta.1+420 CL–Project 03-Report No. TFD/14-
131

KHR 04/21/14 05/12/14 04/24/14 3 A
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TEST-13-00011-KHR-102-A Concrete cube compressive strength test for the sidewalks -Harfoush Concrete 
Co.-from (Sta.0+120 to Sta.0+295) LHS Project 03- Report No.TC-14/282/A KHR 04/21/14 05/12/14 04/24/14 3 B

TEST-13-00011-KHR-103-A
Concrete cube compressive strength test for the sidewalks -Harfoush Concrete 
Co.-from (Sta.0+180 to Sta.0+210) LHS & from (Sta.0+360 to Sta.0+380) 
RHS -Project 03- Report No.TC-14/301/A

KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-104-A
Concrete cube compressive strength test for the sidewalks -Harfoush Concrete 

Co.-from (Sta.0+260 to Sta.0+360) RHS-Project 03- Report No.TC-14/296/A
KHR 04/21/14 05/12/14 04/24/14 3 B

TEST-13-00011-KHR-105-A Max Dry Density (Modified proctor) test for subgrade layer at Sta.1+330 
CL–Project 03-Report No. TB/14-116 KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-106-A Max Dry Density (Modified proctor) test for subgrade layer (Marlstone) at 
Sta.1+350 RHS–Project 03- Report No. TB/14-117 KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-107-A Max Dry Density (Modified proctor) test for subgrade layer (clay with gravel) 
at Sta.1+400 –Project 03- Report No. TB/14-118 KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-108-A Max Dry Density (Modified proctor) test for subgrade layer (mixed material) at 
Sta.1+480–Project 03- Report No. TB/14-119 KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-WAB-109-A
Concrete cube compressive strength test for culvert exit-Al-Nabali & Al-

Sheikh Concrete Co.-at Sta.0+327 LHS-Project 02- Report No.TC-14/307/A
WAB 04/21/14 05/12/14 04/23/14 2 A

TEST-13-00011-WAB-110-A Comprehensive test & retest for 2nd B.C layer-Al-tarifi Crusher-from 
(Sta.0+000 to Sta.0+500)-Project 02-Report No. TB/14/123, TB/14/120 WAB 04/21/14 05/12/14 PE

TEST-13-00011-WAB-111-A
Field Density “Compaction” test for B.C 1st layer from (Sta.0+540 to 
Sta.0+680) at Sta.0+660 LHS, Sta.0+580 CL -Project 02-Report No.TFD/14-
130

WAB 04/21/14 05/12/14 PE

TEST-13-00011-SIN-112-A

Field Density “Compaction” test for B.C 1st layer –Project mobile crusher-

from (Sta.0+100 to Sta.0+600) at Sta.0+150 CL, Sta.0+260 RHS, Sta.0+240 

LHS, Sta.0+450 CL & Sta.0+550 RHS- Project 01-Report No.TFD/14-129

SIN 04/22/14 05/13/14 04/24/14 2 A

TEST-13-00011-SIN-113-A Concrete compressive strength test for kerb stone for sidewalks -Wolfman Co-
Project 01-Report No.TM/14-041 SIN 04/22/14 05/13/14 PE

TEST-13-00011-KHR-114-A
Field Density “compaction” test for B.C 2nd layer -from (Sta.0+700 to 
Sta.0+920) at Sta.0+730 RHS, Sta.0+820 CL, Sta.0+880 LHS, Sta.0+100 RHS 
& Sta.0+200 LHS–Project 03- Report No. TFD/14-132

KHR 04/22/14 05/13/14 04/24/14 2 B

TEST-13-00011-SIN-115-A
Concrete cube compressive strength test for pipe culvert exit wall at Sta.0+130 
RHS & wall footing from (Sta.0+785 to Sta.0+795) LHS - Al-Nabali & Al 
Sheikh Concrete Co-Project 01-Report No.TC-14/322/A

SIN 04/23/14 05/14/14 PE

TEST-13-00011-WAB-116-A Comprehensive test B.C 1st layer-from (Sta.0+320 to Sta.0+540)-Project 02-
Report No. TB/14/091 WAB 04/23/14 05/14/14 04/28/14 5 E

TEST-13-00011-WAB-117-A Comprehensive test for B.C 1st layer-Al Tarifi Crusher from (Sta.0+400 to 
Sta.0+580)-Project 02-Report No. TB/14/101 WAB 04/23/14 05/14/14 04/28/14 5 A
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TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-WAB-118-A Max. Dry Density (modified proctor) for subgrade layer from (Sta.0+800 to 
Sta.0+900) -Project 02-Report No.TFD/14-132 WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-WAB-119-A
Field Density “Compaction” test for subgrade layer from (Sta.0+800 to 
Sta.0+900) at Sta.0+820 RHS, Sta.0+860 CL -Project 02-Report No.TFD/14-
133

WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-WAB-120-A
Field Density “Compaction” test for B.C 1st layer from (Sta.0+680 to 
Sta.0+780) at Sta.0+700 RHS, Sta.0+740 LHS -Project 02-Report No.TFD/14-
134

WAB 04/23/14 05/14/14 04/28/14 5 C

TEST-13-00011-WAB-121-A
Concrete cube compressive strength test for pipe culvert outlet -Al-Nabali & Al-

Sheikh Concrete Co.-at Sta.0+327, 0+524-Project 02- Report No.TC-14/315/A
WAB 04/23/14 05/14/14 04/28/14 5 B

TEST-13-00011-SIN-122-A Single size (coarse and fine aggregate- -Project 01-Report No. TA/14/007 SIN 04/23/14 05/14/14 PE

TEST-13-00011-WAB-123-A Single size (coarse and fine aggregate- -Project 02-Report No. TA/14/009 WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-KHR-124-A Single size (coarse and fine aggregate- -Project 03-Report No. TA/14/010 KHR 04/23/14 05/14/14 PE

TEST-13-00011-SIN-125-A

Concrete cube compressive strength test for gravity wall parapet part 2 from 
(Sta.1+051 to Sta.1+063) & for pipe culvert blinding & foundation from 
(Sta.1+051 to Sta. 1+063) RHS- Al-Nabali & Al Sheikh Concrete Co-Project 
01-Report No.TC-14/308/A

SIN 04/23/14 05/14/14 PE

TEST-13-00011-SIN-126-A
Concrete cube compressive strength test for retaining wall part 5 from 
(Sta.0+210 to Sta.0+220) LHS - Al-Nabali & Al Sheikh Concrete Co-Project 
01-Report No.TC-14/212/A, TC-14/212/B

SIN 04/23/14 05/14/14 PE

TEST-13-00011-KHR-127-A Concrete compressive strength test for curb stone for sidewalks -Project 03-
Report No. M-0415 KHR 04/27/14 05/18/14 PE

TEST-13-00011-WAB-128-A Comprehensive test for B.C 1st layer-Al Tarifi Crusher from (Sta.0+500 to 
Sta.1+000)-Project 02-Report No. TB/14/131 WAB 04/27/14 05/18/14 PE

TEST-13-00011-KHR-129-A  
Field Density “compaction” test for B.C 2nd layer for sidewalk -from 
(Sta.0+520 to Sta.0+600) at Sta.0+570 LHS–Project 03- Report No. TFD/14-
141

KHR 04/29/14 05/20/14 PE

TEST-13-00011-SIN-130-A 
Concrete cube compressive strength test for retaining wall part 1 from 
(Sta.0+785 to Sta.0+795) LHS - Al-Nabali & Al Sheikh Concrete Co-Project 
01-Report No.TC-14/349/A

SIN 04/29/14 05/20/14 PE

TEST-13-00011-KHR-131-A 

Comprehensive test for 1st B.C layer-Site Crusher- from (Sta.0+920 to 
Sta.1+060) &from (Sta.1+400 to Sta.1+600) & for sidewalks from (Sta.0+500 
to Sta.0+700) RHS & from (Sta.0+500 to Sta.0+640) LHS -Project 03-Report 
No. TB/14/133

KHR 04/29/14 05/20/14 PE

TEST-13-00011-WAB-132-A 
Concrete cube compressive strength test for pipe culvert footing at Sta.0+524 
& blinding at Sta.0+327 RHS -Al-Nabali & Al Sheikh Concrete Co. -Project 
02- Report No.TC-14/356/A

WAB 04/29/14 05/20/14 PE
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Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-SIN-133-A 
Concrete cube compressive strength test for the wall of retaining wall part 2 
from (Sta.0+785 to Sta.0+795) LHS - Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/355/A

SIN 04/29/14 05/20/14 PE

TEST-13-00011-KHR-134-A 
Concrete cube compressive strength test for footing of retaining wall-Harfoush 
Concrete Co.-from (Sta.1+090 to Sta.1+100 -Project 03- Report No.TC-
14/256/A, TC-14/256/B

KHR 04/29/14 05/20/14 PE

TEST-13-00011-WAB-135-A Comprehensive test for B.C 2nd layer- Al Tarifi Crusher from (Sta.0+320 to 
Sta.0+820)-Project 02-Report No. TB/14/136 WAB 04/29/14 05/20/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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G │RFI’s Log for the Reporting Period 
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00011-MRM-001 Coordinates for Bench Marks and Survey Control points at  Kharbatha Bani 
Hareth-Ein Ayoub Road Project 03 KHR 11/21/13 12/12/13 11/24/13 3 Zuhair Al-Naser

RFI-13-00011-MRM-002 Construction risk to the adjacent existing buildings’  at Dura AL-Qare’  
intersection/ Wadi Al Balat Road project - Segment B WAB 11/21/13 12/12/13 12/03/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-003 Storm Drainage system at Sinjil Main Entrance Road-Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-004 The existing side walk and the proposed gravity wall between Sta. 0+920 to 
Sta.1+010 RHS at Sinjil Main Entrance Road- -Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-005 Discrepancy between existing road conditions and design from Sta. 0+000 to 
Sta.1+000 at Kharbatha Bani Hareth Road TO # 11

KHR 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-006 Design of concrete slab ramps on grade subject to traffic load at  all projects of 
Task order # 11

MRM 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-007
Impact of PGL on adjacent existing building. Sta. 0+046 to sta. 0+050 LHS, 
Proposed gravity wall from sta. 0+071 to sta. 0+098 RHS, Sinjil Main entrance 
Road, Task order # 11

SIN 12/05/13 12/26/13 12/19/13 14 Zuhair Al-Naser

RFI-13-00011-MRM-008
Site conditions and design requirements to consider during the preparation of 
shop drawings from Sta.-0+130 to Sta. 0+710  
at Wadi Al Balat  Road project – Main Road / Task order # 11

WAB 12/19/13 01/09/14 12/31/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-009 Raising PGL from sta. 0+080 to sta. 0+410 at Sinjil Main Entrance Road -
Project 01

SIN 01/12/14 02/02/14 01/15/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-010 New concrete walls  required between sta. 0+160 and 0+210. At Sinjil main 
entrance road  Task Order # 11

SIN 01/22/14 02/12/14 01/30/14 8 Zuhair Al-Naser

RFI-13-00011-MRM-011 150mm and 200mm base course quantities (BOQ items 2.02 a and 2.02 b) in 
Kharbatha – Bani Hareth - Ein Ayoub Road, project #3, TO # 11. KHR 01/26/14 02/16/14 01/28/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-012 Proposed gravity wall from sta. 0+370 to 0+460 LHS- at Wadi Al Balat  Road 
project – Main Road / Task order # 11 WAB 02/10/14 03/03/14 02/24/14 14 Zuhair Al-Naser

RFI-13-00011-MRM-013
Site conditions and design requirements to be consider during the preparation 
of shop drawings from Sta.-0+000 to Sta.1+600  
Kharbatha – Bani Hareth - Ein Ayoub Road, project #3, TO # 11.

KHR 02/13/14 03/06/14 02/19/14 6 Zuhair Al-Naser

RFI-13-00011-MRM-014 Pipes and catch basin for Storm Drainage system at Sinjil Main Entrance Road-
Project 01/Task order # 11 SIN 03/03/14 03/24/14 03/05/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-015 New Alignment / center line for main road from sta.0+700 to sta. 1+200 -At
Sinjil Main entrance Road, Task order # 11 SIN 03/13/14 04/03/14 03/19/14 6 Zuhair Al-Naser

RFI-13-00011-MRM-016 Replacement of Double box culverts at sta. )   0+676.8  ) at Ein-Sinya Wadi Al 
Balat  Road project –/ Task order # 11 WAB 03/24/14 04/14/14 04/03/14 10 Zuhair Al-Naser

RFI-13-00011-MRM-017 Replacement of Double box culverts at sta.  (1+665  ) at Kharbatha  Road 
project –/ Task order # 11 KHR 03/24/14 04/14/14 03/30/14 6 Zuhair Al-Naser

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

RFIs log - MRM

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

RFIs log - MRM

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By

RFI-13-00011-MRM-018 Water supply  system at Sinjil Main Entrance Road-Project 01/Task order # 11 SIN 03/31/14 04/21/14 04/13/14 13 Zuhair Al-Naser

RFI-13-00011-MRM-019
Site conditions and design requirements to be consider during the preparation 
of shop drawings from Sta.1+800 to Sta.2+150 -Kharbatha – Bani Hareth - Ein 
Ayoub Road, Project #3, TO # 11
  

KHR 03/31/14 04/21/14 04/03/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-020 Scope of work out of ROW   from Sta1+220 to Sta.1+647, at Eiy-Sinya Wadi 
Al Balat  Road project –/ Task order # 11 WAB 04/06/14 04/27/14 04/14/14 8 Zuhair Al-Naser

RFI-13-00011-MRM-021 New Pipe Culverts ST. 1+580 & 1+132/EIN SINYA-WADI ALBALAT
 Road Project TO # 11 WAB 04/17/14 05/08/14 04/22/14 5 Zuhair Al-Naser
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Multiple RoadsMiddle - MRM

Project 01- Sinjil Main Entrance Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 6 0 6 0 0 11 0

December 2013 6 5 12 0 0 23 1

January 2014 28 64 165 52 0 309 13

February 2014 33 47 173 77 0 330 14

March 2014 28 35 288 164 0 515 22

April 2014 32 35 450 189 0 706 30

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1893 80

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: April, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Multiple RoadsMiddle - MRM

Project 02- Ein Sinya - Wadi Al Balat Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 6 0 5 6 0 17 1

December 2013 6 2 4 27 0 40 2

January 2014 29 40 99 75 0 242 10

February 2014 37 54 205 97 0 393 16

March 2014 38 71 345 108 0 562 24

April 2014 36 62 600 106 0 804 34

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2056 86

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: April, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Multiple RoadsMiddle - MRM

Project 03- Kharbatha Bani Harith - Ein Ayyoub Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 3 0 6 0 0 9 0

December 2013 7 6 11 16 0 39 2

January 2014 28 46 151 77 0 302 13

February 2014 24 30 182 82 0 318 13

March 2014 24 51 381 148 0 603 25

April 2014 36 58 428 251 0 773 32

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2044 86

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: April, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September

MRM 0 36 102 853 1040 1680 2282 0 0 0 0 0

SIN 0 11 23 309 330 515 706
WAB 0 17 40 242 393 562 804
KHR 0 9 39 302 318 603 773

MRM 5993 252

SIN 1893 80

WAB 2056 86

KHR 2044 86

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV (FTE) Jobs

PROJECT 01
PROJECT 02
PROJECT 03

PROJECT 02
PROJECT 03
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September

MRM 0 0 0 17 24 33 52 0 0 0 0 0

SIN 0 0 0 0 0 57 147
WAB 0 0 0 136 192 157 137
KHR 0 0 0 0 0 50 133

Total Man-days

MRM 126 5

SIN 26 1

WAB 78 3

KHR 23 1

Total FTE

PROJECT 01 (Hrs)
PROJECT 02 (Hrs)
PROJECT 03 (Hrs)

PROJECT 02 
PROJECT 03

Total (Days)

FY14

Total (Days)

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2014

PERIOD TO: April 30, 2014

SubT
ot

al

DATE 

Sinjil Main Entrance Road

SubT
ot

al Wadi Al Balat Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

April 1, 2014 1 1 17 8 27 2 2 17 4 26
April 2, 2014 1 1 18 9 30 2 2 20 4 28
April 3, 2014 2 1 21 9 33 2 2 16 4 24
April 4, 2014 0 0 0 0 0 0 0 0 0 0
April 5, 2014 1 1 18 7 28 2 4 17 16 39
April 6, 2014 1 1 16 7 26 2 2 27 3 34
April 7, 2014 2 1 21 7 31 2 2 22 3 29
April 8, 2014 3 1 15 6 25 1 2 24 3 30
April 9, 2014 1 0 18 7 26 1 2 22 3 29

April 10, 2014 1 1 18 7 27 1 2 23 3 30
April 11, 2014 0 0 0 0 0 0 0 0 0 0
April 12, 2014 1 1 18 7 27 2 2 25 3 33
April 13, 2014 1 1 17 7 26 1 2 24 3 31
April 14, 2014 2 1 18 7 28 1 2 24 3 31
April 15, 2014 1 1 18 7 27 3 2 22 3 30
April 16, 2014 1 1 19 8 29 2 2 26 3 34
April 17, 2014 2 1 20 7 30 1 2 21 4 29
April 18, 2014 0 0 0 0 0 0 0 0 0 0
April 19, 2014 2 1 17 7 27 1 2 27 4 35
April 20, 2014 2 1 14 6 23 1 2 30 4 38
April 21, 2014 1 1 15 6 23 1 2 29 4 36
April 22, 2014 1 1 17 8 27 1 2 30 4 37
April 23, 2014 1 1 18 8 28 1 2 22 4 29
April 24, 2014 1 1 16 8 26 1 2 24 4 31
April 25, 2014 0 0 0 0 0 0 0 0 0 0
April 26, 2014 0 1 17 8 27 0 2 21 4 28
April 27, 2014 2 1 17 8 28 1 2 21 4 28
April 28, 2014 1 1 18 7 27 1 2 17 4 24
April 29, 2014 2 1 19 8 31 1 2 26 4 33
April 30, 2014 2 1 10 5 18 1 2 26 4 33

Sub Total of April 32 35 450 189 0 706 36 62 600 106 0 804

SubT
ot

al

DATE 

Sinjil Main Entrance Road

SubT
ot

al Wadi Al Balat Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2014

PERIOD TO: April 30, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

DATE 

Kharbatha Bani Hareth-Ein Ayoub Road

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other 

April 1, 2014 1 2 12 10 25
April 2, 2014 1 2 15 13 31
April 3, 2014 1 2 20 14 37
April 4, 2014 0 0 0 0 0
April 5, 2014 1 2 13 11 27
April 6, 2014 1 2 12 10 25
April 7, 2014 1 2 11 10 24
April 8, 2014 1 2 10 8 21
April 9, 2014 1 0 10 5 16

April 10, 2014 2 2 11 6 21
April 11, 2014 0 0 0 0 0
April 12, 2014 1 2 12 9 24
April 13, 2014 2 2 10 8 22
April 14, 2014 1 2 9 6 18
April 15, 2014 0 2 11 9 22
April 16, 2014 1 2 12 12 27
April 17, 2014 1 2 23 9 35
April 18, 2014 0 0 0 0 0
April 19, 2014 1 2 19 9 32
April 20, 2014 1 2 20 10 33
April 21, 2014 2 2 20 10 34
April 22, 2014 2 2 23 11 38
April 23, 2014 3 2 24 11 40
April 24, 2014 3 2 19 11 35
April 25, 2014 1 1 10 5 17
April 26, 2014 4 2 22 8 36
April 27, 2014 2 3 18 8 31
April 28, 2014 3 3 35 14 55
April 29, 2014 1 2 19 9 31
April 30, 2014 1 2 8 5 16

Sub Total of April 36 58 428 251 0 773

Total Job Days
April, 2014

2282

No of Full Time Equivalent (FTE) Jobs 

96

DATE 

Kharbatha Bani Hareth-Ein Ayoub Road

SubT
ot

al
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Daily Work Force /April 2014

Project 01: Sinjil Main Entrance Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 3 2 8 3 8 1 1 17 8 APCO/ArCon 4 2.00 6 3 8 3 8 2 1 20 7
Subcontractor 16 16 64 40 48 8 Subcontractor 16 16 72 56 40 8
APCO/ArCon 2 4 3 8 3 8 1 1 18 9 APCO/ArCon 0 0 0 0
Subcontractor 16 16 48 64 56 8 Subcontractor

APCO/ArCon 2 5 5 2 8 3 8 2 1 21 9 APCO/ArCon 1 3 6 2 8 3 8 2 1 17 7
Subcontractor 16 16 64 72 56 8 Subcontractor 16 16 48 56 40 8
APCO/ArCon 0 0 0 0 APCO/ArCon 2 5 8 1 8 3 8 2 1 14 6
Subcontractor Subcontractor 16 16 32 48 32 8
APCO/ArCon 3 2 2 2 8 3 8 1 1 18 7 APCO/ArCon 2 4 2 8 3 8 1 1 15 6
Subcontractor 16 16 56 56 40 8 Subcontractor 16 16 48 40 32 8
APCO/ArCon 1 2 4 2 8 3 8 1 1 16 7 APCO/ArCon 2 4 2 8 3 8 1 1 17 8
Subcontractor 16 16 40 56 40 8 Subcontractor 16 16 56 48 48 8
APCO/ArCon 2 5 4 3 8 3 8 2 1 21 7 APCO/ArCon 2 2 8 3 8 1 1 18 8
Subcontractor 16 16 80 56 40 8 Subcontractor 16 16 64 48 48 8
APCO/ArCon 4 4 8 4 8 3 8 3 1 15 6 APCO/ArCon 2 2 8 3 8 1 1 16 8
Subcontractor 16 16 48 40 32 8 Subcontractor 16 16 48 48 48 8
APCO/ArCon 4 3 8 4 8 3 8 1 0 18 7 APCO/ArCon 0 0 0 0
Subcontractor 16 16 64 48 40 8 Subcontractor

APCO/ArCon 1 1 3 8 3 8 1 1 18 7 APCO/ArCon 1 8 3 8 0 1 17 8
Subcontractor 16 16 56 56 40 8 Subcontractor 16 16 56 48 48 8
APCO/ArCon 0 0 0 0 APCO/ArCon 3 8 2 8 3 8 2 1 17 8
Subcontractor Subcontractor 16 16 56 48 48 8
APCO/ArCon 2 2 2 8 3 8 1 1 18 7 APCO/ArCon 8 8 3 8 1 1 18 7
Subcontractor 16 16 56 56 40 8 Subcontractor 16 16 56 56 40 8
APCO/ArCon 1 2 1 8 3 8 1 1 17 7 APCO/ArCon 2 4 8 3 8 3 8 2 1 19 8
Subcontractor 16 16 48 56 40 8 Subcontractor 16 16 72 48 48 8
APCO/ArCon 2 3 6 2 8 3 8 2 1 18 7 APCO/ArCon 4 2 6 4 8 3 8 2 1 10 5
Subcontractor 16 16 56 56 40 8 Subcontractor 16 16 16 32 32
APCO/ArCon 2 2 3 0 8 3 8 1 1 18 7 0 0 0 0
Subcontractor 16 16 56 56 40 8
APCO/ArCon 2 3 3 8 3 8 1 1 19 8 32 35 450 189

Subcontractor 16 16 64 56 48 8

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

April 12, 2014

April 6, 2014 April 22, 2014

April 23, 2014

April 8, 2014 April 24, 2014

April 28, 2014

April 9, 2014 April 25, 2014

April 7, 2014

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 3, 2014 April 19, 2014

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

Engineers

Daily Work Force /April 2014

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

112



Daily Work Force /April 2014

Project 02: Wadi Al Balat Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 5 1 8 4 8 3 8 8 2 2 17 4 APCO/ArCon 2 2 2 3 8 3 8 8 1 2 21 4
Subcontractor 8 8 8 8 96 16 8 8 Subcontractor 8 8 8 8 72 72 8 8
APCO/ArCon 3 2 8 3 8 3 8 8 2 2 20 4 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 8 120 16 8 8 Subcontractor

APCO/ArCon 4 1 3 4 8 3 8 8 2 2 16 4 APCO/ArCon 2 2 2 3 8 3 8 8 1 2 27 4
Subcontractor 8 8 8 96 16 8 8 Subcontractor 8 8 8 8 128 64 8 8
APCO/ArCon 0 0 0 0 APCO/ArCon 5 1 3 8 3 8 8 1 2 30 4
Subcontractor Subcontractor 8 8 8 8 136 80 8 8
APCO/ArCon 4 5 4 5 12.5 3 8 8 2 4 17 16 APCO/ArCon 3 2 3 8 3 8 8 1 2 29 4
Subcontractor 12.5 8 10 12.5 80 25 8 12 Subcontractor 8 8 5 8 136 72 8 8
APCO/ArCon 5 5 4 2 8 3 8 8 2 2 27 3 APCO/ArCon 3 2 2 8 3 8 8 1 2 30 4
Subcontractor 8 8 8 8 120 64 8 8 Subcontractor 8 8 5 8 120 96 8 8
APCO/ArCon 5 2 4 3 8 3 8 8 2 2 22 3 APCO/ArCon 5 5 8 3 8 8 1 2 22 4
Subcontractor 8 8 4 8 88 56 8 8 Subcontractor 8 8 4 8 80 72 8 8
APCO/ArCon 2 4 2 8 3 8 8 1 2 24 3 APCO/ArCon 2 2 2 8 3 8 8 1 2 24 4
Subcontractor 7 8 7 8 104 56 8 8 Subcontractor 8 8 6 8 88 80 8 8
APCO/ArCon 4 1 4 8 3 8 8 1 2 22 3 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 8 104 40 8 8 Subcontractor

APCO/ArCon 6 2 3 8 3 8 8 1 2 23 3 APCO/ArCon 2 1 8 3 8 8 0 2 21 4
Subcontractor 8 8 8 8 112 40 8 8 Subcontractor 8 8 8 8 80 64 8 8
APCO/ArCon 0 0 0 0 APCO/ArCon 4 2 1 8 3 8 8 1 2 21 4
Subcontractor Subcontractor 8 8 6 8 72 72 8 8
APCO/ArCon 4 2 8 3 8 3 8 8 2 2 25 3 APCO/ArCon 2 2 2 8 3 8 8 1 2 17 4
Subcontractor 8 8 8 8 136 32 8 8 Subcontractor 8 8 2 8 64 56 8 8
APCO/ArCon 3 2 2 3 8 3 8 8 1 2 24 3 APCO/ArCon 4 2 3 8 3 8 8 1 2 26 4
Subcontractor 8 8 8 8 128 32 8 8 Subcontractor 8 8 5 8 128 56 8 8
APCO/ArCon 2 3 2 3 8 3 8 8 1 2 24 3 APCO/ArCon 2 3 2 8 3 8 8 1 2 26 4
Subcontractor 8 8 8 120 48 8 8 Subcontractor 5 8 5 8 128 56 8 8
APCO/ArCon 4 6 3 8 8 3 8 8 3 2 22 3 0 0 0 0
Subcontractor 6 8 6 8 88 56 8 8
APCO/ArCon 4 2 8 3 8 3 8 8 2 2 26 3 36 62 600 106

Subcontractor 8 8 8 8 120 56 8 8

Daily Work Force /April 2014

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date

Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management Management EngineersSkilled Unskilled Skilled Unskilled

April 3, 2014 April 19, 2014

Engineers

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 6, 2014 April 22, 2014

April 7, 2014 April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 12, 2014 April 28, 2014

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014
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Daily Work Force /April 2014

Project 03: Kharbatha Bani Hareth-Ein Ayoub Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 1 4 2 8 2 8 1 2 12 10 APCO/ArCon 2 4 2 8 2 8 1 2 23 9
Subcontractor 8 8 8 8 40 32 56 16 Subcontractor 8 8 8 8 80 32 48 16
APCO/ArCon 3 2 2 8 2 8 1 2 15 13 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 8 56 40 80 16 Subcontractor

APCO/ArCon 2 2 2 8 2 8 1 2 20 14 APCO/ArCon 5 3 3 8 2 8 1 2 19 9
Subcontractor 8 8 8 8 88 48 88 16 Subcontractor 8 8 8 8 48 32 48 16
APCO/ArCon 0 0 0 0 APCO/ArCon 1 2 4 8 2 8 1 2 20 10
Subcontractor Subcontractor 8 8 8 8 48 32 56 16
APCO/ArCon 1 1 2 1 8 2 8 1 2 13 11 APCO/ArCon 3 2 8 3 8 2 8 2 2 20 10
Subcontractor 8 8 8 8 56 24 64 16 Subcontractor 8 8 8 8 48 32 56 16
APCO/ArCon 2 1 4 8 2 8 1 2 12 10 APCO/ArCon 3 2 8 4 8 2 8 2 2 23 11
Subcontractor 8 8 8 8 56 16 56 16 Subcontractor 8 8 8 8 64 32 64 16
APCO/ArCon 1 1 2 8 2 8 1 2 11 10 APCO/ArCon 2 8 8 2 8 2 8 3 2 24 11
Subcontractor 8 8 8 8 48 16 56 16 Subcontractor 8 8 8 8 72 32 64 16
APCO/ArCon 2 2 8 2 8 1 2 10 8 APCO/ArCon 4 6 8 4 8 2 8 3 2 19 11
Subcontractor 8 8 8 8 40 16 32 24 Subcontractor 8 8 8 8 48 16 64 16
APCO/ArCon 4 8 2 8 1 0 10 5 APCO/ArCon 8 1 1 10 5
Subcontractor 8 8 8 8 40 16 8 24 Subcontractor 8 8 40 32 8
APCO/ArCon 1 5 8 2 8 2 8 2 2 11 6 APCO/ArCon 6 6 8 8 8 2 4 2 22 8
Subcontractor 8 8 8 8 56 8 24 16 Subcontractor 8 8 8 8 72 24 56 8
APCO/ArCon 0 0 0 0 APCO/ArCon 4 3 5 12 2 2 3 18 8
Subcontractor Subcontractor 12 12 10 10 42 24 48 16
APCO/ArCon 2 4 3 8 2 8 1 2 12 9 APCO/ArCon 8 8 8 11 2 8 3 3 35 14
Subcontractor 8 8 8 8 40 32 48 16 Subcontractor 11 22 8 8 88 66 88 16
APCO/ArCon 4 4 4 8 2 8 2 2 10 8 APCO/ArCon 2 2 2 8 2 8 1 2 19 9
Subcontractor 8 8 8 8 32 24 40 16 Subcontractor 8 8 8 8 56 16 56 8
APCO/ArCon 4 2 3 8 2 8 1 2 9 6 APCO/ArCon 2 3 2 8 2 8 1 2 8 5
Subcontractor 8 8 8 8 32 16 24 16 Subcontractor 8 8 8 8 24 16 16
APCO/ArCon 2 8 2 8 0 2 11 9 0 0 0 0
Subcontractor 4 8 8 8 32 32 48 16
APCO/ArCon 2 2 2 8 2 8 1 2 12 12 36 58 428 251

Subcontractor 4 8 8 8 48 24 72 16

Daily Work Force /April 2014

April 16, 2014 Total

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 12, 2014 April 28, 2014

April 7, 2014 April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 6, 2014 April 22, 2014

April 17, 2014

April 2, 2014 April 18, 2014

Date
Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days Man-days

Skilled Unskilled

Name of 

Contractor 

/Subcontractor

Management Engineers

Worker/Classification (Hour)

Date

Management

April 3, 2014 April 19, 2014

Engineers Skilled Unskilled

April 1, 2014
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