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TASK ORDER OVERVIEW 

Task Order Project Name Multiple Roads Project in the South area (MRSII) 
Contract No. 294-I-00-12-00005 

 

Task Order No. AID-294-TO-13-00012 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Nov. 01, 2013 
Task Order Completion Date Oct. 31, 2014 
Task Order Contract Value  $12,259,300 
Projects Total Value $11,759,300 
Day Work $500,000.00 
Modified Projects Total Value --- 
Modified Day Work --- 
  

Project 01-   Dura- Hebron (Sinjer) Road 
Project Description A busy 4.45 km 2 lane regional road connecting Dura to Hebron and surrounding localities 

spanning Areas A and B, and passing through a densely populated area with commercial 
and light industrial activities on both sides. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water 
drainage systems, installation of new water lines, milling and overlay, installation of safety 
features (signage, road marking, cat eyes, and guardrails) and any other work items needed 
to complete this activity as specified. 

Project Location  Dura and Hebron, Hebron District (Area A and B) 
Project Value $8,243,912 
Modified Project Value --- 
Subcontractor Name Technical Group Company 
Start of Construction January 15, 2014 
Contractual period of Performance 365 Calendar days 
Contractual End Date  Oct. 31, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Oct. 31, 2014 
Planned Percentage of Completion 9.6%  
Actual Percentage of Completion 4.9% 
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E 157479.51 
N 101703.99 
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Project 02-   Samu’- Yatta Road 
Project Description Comprised of 2 separate segments, segment A of 4.12km 2 lane main road connecting 

Samu’ and Yatta communities passing through unpopulated agricultural lands located in 
areas A and C. Segment B totally located in Area C, 400 meter serving as Samu’ entrance 
and connecting to HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water 
drainage systems, installation of safety features (signage, road marking, cat eyes, and 
guardrails) and any other work items needed to complete this activity as specified. 

Project Location  Yatta and Samu’ cities, Hebron District (Area A and C) 
Project Value $2,240,867 
Modified  Project Value --- 
Subcontractor Name Al Fakher Company 
Start of Construction Jan. 19, 2014 
Contractual period of Performance 270 Calendar Days 
Contractual End Date  July 28, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date July 28, 2014 
Planned Percentage of Completion 15.6%  
Actual Percentage of Completion 11.4% 
 

 
 
 
 
 
 
 
 

E 206484.538 
N 590180.532 

E 207755.136 
N 593851.007 
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Project 03- Milling and Overlay of  Bethlehem Internal Roads 
Project Description Upgrading approximately 2.8km of Bethlehem internal roads sited in Area A which is a 

densely populated neighborhood in Bethlehem. 
Statement of Work (SOW) The SOW consists of the milling of the existing asphalt layer and the overlay of a fresh 

asphalt layer. Work also includes excavation works, patching works, reconstruction works, 
construction of sidewalks, rehabilitation of existing sidewalks, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to 
complete this project as specified. 

Project Location  Bethlehem, Bethlehem Governorate (Area A) 
Project Value $1,274,521 
Modified Project Value --- 
Subcontractor Name Al Tarifi Company 
Start of Construction Nov. 02, 2013. 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  Apr. 29, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Apr. 29, 2014 
Planned Percentage of Completion 50.5%  
Actual Percentage of Completion 35.7%  
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SAFETY: 

During this reporting period, zero accidents were reported, one Notice of Unsafe Condition (NUC) was issued, and two 
safety toolbox talks with subcontractors’ staff and labors were conducted as detailed in below logs:  
 
NUCs Log 

NUC 
ID 

Date Location Level Hazardous 
condition 

Taken corrective measures 

01 February 
20, 2014 

Hebron-
Jerusalem 
Road at 
Project 03 

C The Contractor 
opened the road 
traffic since January 
27, 2014 without 
providing the 
required safety 
features (Road 
marking and Traffic 
signs)  

APCO/ArCon disagreed with the issued NUC based on the 
followings: 

1- Contractor did not contribute to make the street less safe 
than previous condition, we took possession of the street 
without markings and the use has not changed  

2- Planned contract completion date is 29 April 2014. 
3- The road was not closed, it has been “opened” since day 

one of commencing the work.  
4- After asphalt layer, consequent work needs to be 

performed such as testing the quality of the asphalt, asphalt 
core test, remedial action if any. Initial punch list and 
minor comments received February 18th.  

5- Only one day before receiving the NUC, a review by CMC 
was conducted to determine proposed locations for 
pedestrian crossing and other matters that require 
markings. 

6- Remedial action for the minor comments and repairing 
started to enable us applying the painting as the final 
construction activity as per the sequence of construction 
activities.   

7- FAR clause 52-236-13 accident prevention addresses this 
condition where the contractor to provide safeguards 
(which we did during work implementation) however, no 
“serious or imminent danger” is posed by the existing road 
condition. 

 

Safety tool box talks log 

Date Tool Box No.                                  Location  Description 

  Task Order No. 12 

February 09, 2014 2 Project 01-DUR Safety measures and expected hazards resulted during trench excavation.  

February 09, 2014 3 Project 02-SAM Safety measures and expected hazards during excavation works and operating 
earth work equipments. 

 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to the CMC. 
Approval received on Jan. 02, 2014.  Environmental mitigation plan measures (dust control, public safety, dumping of 
materials, olive trees relocation and other measures) were implemented during this reporting period.  
 

 
TRAFFIC CONTROL MEASURES: 

Detailed traffic control plans for Projects 01, 02 and 03 (located in Areas A and B) were approved and stamped by the 
Traffic Higher Council at the Palestinian Ministry of Transport, copies of stamped plans were submitted to CMC and 
approved.  
Traffic Control plan for project 02 where part of the road is located in Area C was developed by a specialized engineering 
firm, written approval from the DCL was obtained, 15 copies of the approved plan were submitted to DCL and waiting to 
receive stamped copies back from DCL. Copies of the approved plan in Area C were submitted to CMC and stamped copies 
will be submitted as soon as received from the DCL. 
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APCO/ArCon coordinated with concerned local police department / local municipalities during the implementation of traffic 
control plans for detours located in area A and B, copies of approved traffic plans were handed to the local councils and 
police, and we received a stamped copy from the concerned local councils. On site traffic control measures were 
implemented and inspected by CMC in road segments where construction works started.  
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination meetings with local councils and utility owners were conducted during this reporting period as detailed in 
below coordination log. Our public relation officer Ms. Narmeen Al Bakri conducted several meetings with the local 
residents, local councils and police as detailed below: 
Date   Meeting Location   Subject 
Feb. 19, 2014  Dura municiplaity / PR Department  Discuss possible coordination to reach a wider range of  
        people, ask about existing schools, associations for youth  
        and women within project surroundings.   
Feb. 19, 2014  Samu’ – Yatta     Face to face contact with local residents to discuss on-going  
        work activites, and if they have any problems.   
Feb. 20, 2014  Bethlehm Municipality / PR  Handing project flyers and  discuss possible coordination  
        to reach a wider range of people, ask about existing   
        schools, associations for youth and women within project  
        surroundings. 
Feb. 20, 2014  Bethlehem Police/ PR   Arrange a date for flyers distribution at Bethlehm roads. 
Feb. 25, 2014  Bethlehem Internal Roads   Distribution of flyers with the help of Bethlehem Police, increase 
        drivers awarness about work activities and alternate detours.  
 

  
Figures 01 and 02:  Bethlehem Police assisting APCO/ArCon PR and personnel in flyers distribution at Al Karkafa road. 

  
Figure 03:  Meeting with PR at Bethlehem municiplaity. Figure 04: Meeting with Bethlehem Police.  
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

February 05, 2014 

USAID-Sonia Massis  
Black & Veatch-Daoud Qawasmeh, Adnan 
Safi, Monther Ramadan, and Manal 
Mohammadin 
APCO- Yousef Abu Lawi 

Progress Meeting 
Review progress of work; discuss general site 
safety, traffic plan and geotechnical report 
about soil classification. 

February 19, 2014 

MoPWH-Mohammed Adawi 
USAID-Sonia Massis  
Black & Veatch-Monther Ramadan, Samer 
Amro, Khalid Haramy, Doaa Qunaibi and 
Manal Mohammadin 
APCO- Najim Saymuhah, Yousef Abu 
Lawi, Amani Krunz, Narmin AL Bakri, 
Zuhair Ghayadah, Romel Shalaldeh, 
Mahmoud Fanoun and Atta Mayyalah 
 

Progress Meeting 
Review progress of work; discuss general site 
safety, traffic plan and VORs 

Project 01  

February 08, 2014 

SELCO-Shebli Jad-Allah, Base AL Qadi, 
Ziad Manieh & Shade Rjoub 
BV-Dawoud AL Qawasmi, Samer Amro & 
Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 

Coordination Meeting 
Address the relocation of existing electrical 
poles within the road carriage way. 

February 20, 2014 

Dura Municipality- Salah AL Seikh 
APCO-Romel Shalaldeh 
Technical Group-Mohammed Dwaib 
 

Coordination Meeting 
Review progress of work; discuss the issue 
related to the retaining walls. 

Project 02 

February 09, 2014 

AL Samu’ Municipality-Yousef Mahareq, 
Yousef Salameen & Zakariya Daghameen 
BV-Ibrahim Halahleh 
APCO-Yousef Abu Lawi 
AL Fakher Company-Yousef Shreiteh 
 

Coordination Meeting 

Discuss work progress, relocation of existing 
electrical poles and coordination between all 
stakeholders to overcome any obstacles that 
may appear. 

Project 03 

February 06, 2014 

Bethlehem Municipality-Ziyad Al Sayeh 
BV-Monther Ramadan 
APCO-Yousef Abu Lawi & Saed Abu 
Rayyan 

Coordination Meeting 
Discuss municipality works at AL Dibs and AL 
Shepherd roads. 

February 07, 2014 
Bethlehem Municipality-Ziyad Al Sayeh 
BV-Monther Ramadan 
APCO- Saed Abu Rayyan 

Coordination Meeting 
Bethlehem municipality asked the contractor to 
construct new sidewalk in AL Dibs road from 
St.0+040 to St.0+150 RHS 

February 21, 2014 

Bethlehem Police Center: 
Public Relations Traffic Police: Mahmoud 
Mussa  
Bethlehem Municipality: Public Relations 
Officer: Carmen J. Ghattas. 
Apco/ArCon: Mahmoud Fannoon, 
Narmeen Al Bakri. 
Black and Veatch: Fakher Al Azza. 
 
 
 

Coordination Meeting 

Arrange a date for flyers distribution at 
Bethlehm roads  and  discuss possible 
coordination to reach and serve affected 
community by the construction works at the 
site. 
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SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 
February 01, 2014 MoPWH-Eng.Mohammed Adawi 

 
Project 03-BTH Determined the required humps locations. 

February 01, 2014 AL Duha Municipality –Eng. Nidal 
 

Project 03-BTH Site visit to follow-up work progress.  

February 03, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
and Eng. Issam Ijha 
 

Project 03-BTH Site visit to follow-up work progress. 

February 04, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh Project 03-BTH Discuss new additional works requested by the 
municipality.  

February 05, 2014 USAID-Sonia Massis Project 01-DUR 
Project 03-BTH 

Site visit to follow-up work progress, inspect the 
quality and safety of the works and to attend the 
bi-weekly progress meeting. 

February 05, 2014 Samu’ Municipality-Eng. Yousef AL Salameen 
 

Project 02-SAM Site visit to follow-up work progress. 

February 06, 2014 MoPWH-Marwan Al A’zeh & Khalid Hnaihen 
and Mohammed Adawi 
 

Project 02-SAM Site visit to follow-up work progress. 

February 06, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 08, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 09, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 10, 2014 USAID-Kamal Kasbari Project 01-DUR 
Project 02-SAM 
Project 03-BTH 

Site visit to follow-up work progress. 

February 10, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 11, 2014 MoPWH-Mohammed Adawi 
 

Project 03-BTH Site visit to follow-up work progress. 

February 11, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 13, 2014 MoPWH-Eng.Mohammed Adawi & Marwan 
AL A’zeh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 15, 2014 SELCO-Shbli Jadallah & Ziad Mansieh and 
Shadi Rjoub 
 

Project 01-DUR Coordination Meeting in Dura Office. 

February 18, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

February 19, 2014 USAID-Sonia Massis and Kamal Kasbari Project 01- DUR 
Project 02-SAM 
Project 03-BTH 

Site visit to follow-up work progress, inspect the 
quality and safety of the works and to attend the 
bi-weekly progress meeting. 
 

February 19, 2014 Bethlehem Municipality-Eng. Zyad Al Sayh 
 

Project 03-BTH Site visit to follow-up work progress. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
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PROGRESS and SCHEDULING: 

 

 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  
proposed baseline 

15.2% 9.6% 15.6% 50.5% 

Actual % 9.5% 4.9% 11.4% 35.7% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 

Project 01 is behind schedule due to work stoppage caused by landowners’ objections, new waterline works and design revisions, 
additional delays were caused by later delivery of storm water manholes.  
Project 02 is behind schedule because of previous delays that are being recovered.  
Project 03 suffered some delays in asphalt works due to weather conditions, asphalt works were scheduled at the end of February 
but delayed to March 01st due to unfavorable weather forecast (cold weather) 
The contractor recognizes the shortcomings and delays, accordingly APCO plan to mitigate the delays and go back on track by 
increasing staffing and resourcing.  
 
Please see project obstacles and challenges for more details. 
 
ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan. 
 Continue  road excavation including (cut/fill) to the required sub-grade levels from St. 0+000 to St.0+500 RHS 

and LHS (95% complete). 
 Start road excavation including (cut/fill) to the required sub-grade levels from St. 0+500 to St.1+000 RHS (15% 

complete). 
 Start trench excavation, bedding, steel pipes installation and backfill for 2” Pipeline with testing from St. 0+000 

to St.0+500 RHS (60 % complete). 
 Start trench excavation, bedding, steel pipes installation and backfill for 6'' and 2” pipeline with testing from St. 

0+000 to St.0+500 LHS (45 % complete). 
 Start excavation for drainage system from St. 0+080 to St 0+295 RHS (10 % complete). 
 Start structural excavation for concrete wall from St.0+444 to St. 0+447 RHS (50 % complete). 
 Start structural excavation for concrete wall from St.0+026 to St. 0+054 LHS (50 % complete). 

 
 

15.2% 

9.6% 
15.6% 

50.5% 

9.5% 
4.9% 
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35.7% 
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60.0% 

70.0% 

Task Order Project 01 Project 02 Project 03 

% Planned % Actual  
% of Completion according to BOQ quantities: 
 
 

- Project 01- Shop drawings    33% 
- Project 02- Shop drawings    46% 
- Project 03- Shop drawings    70% 
- Preparation and approval of    95% 

Traffic Control plan   
- Project 01- Excavation    6.5% 
- Project 01- 2” Pipeline    8.3% 
- Project 01- 6” Pipeline   5.6% 
- Project 02- Excavation      25% 
- Project 02- Topping layer  19% 
- Project 02- Basecourse  6.6% 
- Project 03- Milling    75% 
- Project 03- Asphalt wearing  62% 
- Project 03- Curbstone   52% 
- Project 03- Interlock Block   10%  
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Project 02 
 Continue submittals preparation for materials, and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish base-course layer for detours.  
 Finish road excavation including (cut/fill) up to finish sub-grade level from St.A0+000 to St. A0+450. 
 Finish excavation yard from sta. A0+140 to Sta. A0+ 270. 
 Finish topping layer for yard from sta. A0+140 to Sta. A0+ 270. 
 Start Base course layer for yard from sta. A0+140 to Sta. A0+ 270 (60% complete). 
 Continue road excavation including (cut/fill) up to finish sub-grade level from St.A0+450 to St. A0+990 (95% 

complete). 
 Start   road excavation including (cut/fill) up to finish sub-grade level from St.A0+990 to St. A1+500 (85% 

complete). 
 Start topping layer from St.A0+000 to St. A0+450 (97% complete). 
 Start topping layer from St.A0+450 to St. A0+990 (75% complete). 
 Start first base course layer from St.A0+000 to St. A0+450 (90% complete). 
 Start first base course layer from St.A0+450 to St. A0+990 (55% complete). 

 
Project 03 

 Continue submittals preparation for materials, and shop drawings. 
 Continue implementation of traffic control plan.  
 Sidewalk works including curbstone, interlock, and preparation of off street parking area at Sooq Al Sha’eb road 
 Finish milling and overlay of Segment A Hebron Jerusalem road, manhole adjustment and curbstone. 
 Finish milling for Wadi Ma'ali road, Al Dibis road, Wadi Shahin road, Shepherd road, Filips and Karkafa road. 
 Asphalt wearing course for Wadi Ma'ali road (45% complete).  
 Start thermoplastic paint, cat eyes and traffic signs for Hebron Jerusalem road. 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue submittals preparation for materials and shop drawings. 
 Finish road excavation including (cut/fill) to the required sub-grade levels from St. 0+000 to St.1+000. 
 Finish   trench excavation, bedding, installation steel pipes and backfill with required testing from St. 0+000 to St. 

1+000 RHS and LHS.  
 Continue construction of storm water from Sta.0+190 to Sta.0+500. 
 Finish construction of concrete retaining wall from Sta.0+026 to Sta.0+054 LHS. 
 Finish construction of retaining wall from Sta.0+444 to Sta.0+474 RHS. 
 Start construction of retaining wall from St.0+095 to 0+110 RHS. 
 Start construction of retaining wall from St.0+190 to 0+215 RHS. 
 Start construction of retaining wall from St.0+250 to 0+270 RHS. 
 Start civil work for valves chamber. 
 Start   road excavation including (cut/fill) to the required sub-grade levels from St. 1+000 to St.1+500 RHS (15% 

complete). 
 Start first base course layer from St. 0+000 to St. 0+500. 

 
Project 02 

 Continue submittals preparation for materials and shop drawings. 
 Continue implementation of traffic control plan. 
 Finish base course layer for yard from sta. A0+140 to Sta. A0+ 270. 
 Finish road excavation including (cut/fill) up to finish sub-grade level from St.A0+450 to St. A0+990. 
 Finish road excavation including (cut/fill) up to finish sub-grade level from St.A0+990 to St. A1+500. 
 Finish topping layer from St.A0+000 to St. A0+450. 
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 Finish topping layer from St.A0+450 to St. A0+990 (75% complete). 
 Finish first base course layer from St.A0+000 to St. A0+450. 
 Finish first base course layer from St.A0+450 to St. A0+990. 
 Start second base course layer from St.A0+000 to St. A0+450. 
 Start second base course layer from St.A0+450 to St. A0+990. 
 Start topping layer from St.A0+990 to St. A1+500. 
 Start first base course layer from St.A0+990 to St. A1+500. 
 Start  road excavation including (cut/fill) up to finish sub-grade level from St.A1+500 to St. A2+300 

 
Project 03 

 Continue submittals preparation for materials and shop drawings. 
 Continue implementation of traffic control plan and detour. 
 Finish asphalt wearing course for Wadi Ma'ali road, Al Dibis road, Wadi Shahin road, Shepherd road, Filips road 

and Karkafa road. 
 Continue thermoplastic paint, cat eyes and traffic signs of Segment A Hebron Jerusalem road. 
 Start milling and overlay for PWA Intersection (End of Al-Atan). 

 
Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 
 
INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
4.10Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
5.10Km   
0.00 Km 

 

  Project 03-  
Total Road rehabilitated (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 
0.00 Km       
2.8 Km   
0.00 Km 

 

 
 

WORKING / NON-WORKING DAYS 
Project 01-DUR 

1 Total Period of Performance (Original) 365 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  95 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 18 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  7 
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Project 02-SAM 

1 Total Period of Performance (Original) 270 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  95 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 18 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  7 

   
Project 03-BTH 

1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  95 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 18 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  7 

   
 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

(Note: numbers are rounded to the nearest man-day) 
All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 
 
Task Order  

- Target value= 31,368 Man-Days 
- Employment generated previously = 1,877 Man-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month  =1,684 Man-Days 
- Total cumulative employment generated to-date= 3,561 Man-Days (rounded to nearest man-day) 
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Project 1: 

- Target value= 21,172 Man-Days 
- Employment generated previously = 473 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  = 445 Man-Days 
- Total cumulative employment generated to-date= 918 Man-Days (rounded to nearest man-day) 
 

Project 2  
- Target value= 7,413 Man-Days 
- Employment generated previously = 345 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  =545 Man-Days 
- Total cumulative employment generated to-date= 890 Man-Days (rounded to nearest man-day) 

 
Project 3: 

- Target value= 2,784 Man-Days 
- Employment generated previously = 1,058 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  =695 Man-Days 
- Total cumulative employment generated to-date= 1,753 Man-Days (rounded to nearest man-day) 

Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 1,877 Man-days     Generated previously = 79 

During this reporting period = 1,684 Man-days During this reporting period = 71 

Total generated to-date = 3,561 Man-days Total  generated to-date = 150 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
 

PROCUREMENT:  

No special procurements, all materials are within the West Bank. For details of delivered material, please refer to the attached 
"Materials Receiving Log/ February 2014"  
 

INSPECTION REQUEST: 

Up to this reporting period 117 inspection requests were issued as follow: 
Project No. No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (DUR) 25 23 2 20 0 2 1 

P02 (SAM) 25 24 1 22 0 0 2 

P03 (BTH) 67 64 3 59 0 0 5 

Total 117 111 6 101 0 2 8 

%  94.9% 5.1% 86.3% 0% 1.7% 6.8% 

Please refer to Appendix E- Inspection Requests log. 
 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 15 test reports were submitted as follow: 
MRSII No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  15 4 11 3 1 0 0 0 

%  26.7% 73.3% 20% 6.7% 0% 0% 0% 
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Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- DUR 

Concrete Wall 
Foundation 

Soil Testing & Geotechnical 
Investigation 

1   1 Pending Submittal 

Reinforced Concrete 
Retaining Wall  

Soil Testing & Geotechnical 
Investigation 

1   1 Pending Submittal 

Project 02- SAM 

Base Course Material Quality Assurance Test 2   2 Pending Submittals 

Site Comprehensive Test 1   1 Pending Submittal 

Topping Material Field Density Test 1   1 Pending Submittal 

Filling Material Field Density Test 1   1 Pending Submittal 

Sub-grade Layer  Field Density Test 2   2 Pending Submittals 

Project 03- BTH 

Asphalt(Wearing Layer) Bituminous Paving Mixture 3 3 0  

Asphalt Core Test 1   1 Pending Submittal 

Asphalt Tack Coat 1 1 0  

Sub-grade Layer  Field Density Test 1   1 Pending Submittal 

Proctor Test 1   1 Pending Submittal 

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
MRSI
I 

No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 144 135 9 11 78 35 1 10 

%  93.8% 6.3% 7.6% 54.2% 24.3% 0.7% 6.9% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 04,2014 By Email USAID/ APCO/ArCon Re: Request for IQC Program Director 

February 05,2014 By Email APCO/ArCon/  USAID T.O 12- January 2014 - Monthly Report- Draft 

February 06,2014 By Email USAID/ APCO/ArCon Variation Order No. 01 

February 07,2014 By Email USAID/ APCO/ArCon Disposition form TO 13-00012 _4" Pipes and Fittings 

February 10,2014 By Email USAID/ APCO/ArCon Re: Welders Vetting 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 12,2014 By Email USAID / APCO/ArCon Re: Concrete formwork 

February 12,2014 By Email APCO/ArCon/  USAID Concrete formwork 

February 26,2014 By Email USAID / APCO/ArCon COR Comments on T.O 12- January 2014 - Monthly Report- Draft 

February 26,2014 By Email USAID / APCO/ArCon Monthly Contracting Officer’s Meeting 

February 26,2014 By Email APCO/ArCon/  USAID Bethlehem flayers distribution 

February 27,2014 By Email APCO/ArCon/  USAID T.O 12- January 2014 - Monthly Report- Modified 

February 27,2014 By Email USAID / APCO/ArCon COR Approval of January 2014 - Monthly Report- Task Order 13-
00012- Modified 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 07, 2014 By Email B&V/APCO/ArCon RE: All Task Orders: Pipes Branding 

February 02, 2014 By Email B&V/APCO/ArCon FW: TO 13-00012 MRSII: Variation Order #01 

February 02, 2014 By Email APCO/ArCon /B&V Yatta- Samu’ road 

February 02, 2014 By Email APCO/ArCon /B&V TO12_ DUR_ water steel pipes 

February 02, 2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: Variation Order #01 

February 02, 2014 By Email APCO/ArCon /B&V Clay soil 

February 02, 2014 By Email APCO/ArCon /B&V leaked septic tanks in Dura Project &dispute on RWs locations 
and design 

February 03, 2014 By Email B&V/APCO/ArCon RE: Clay soil 

February 03, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #01 

February 03, 2014 By Email B&V/APCO/ArCon APCO Task Orders: Pipe Factory Visit Feb. 2, 2014 

February 03, 2014 By Email APCO/ArCon /B&V TO 13-00012: Shop drawings response priorities 

February 03, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Continuity of work at Hebron Jerusalem 
road under Project No 3 

February 04, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012: Shop drawings response priorities 

February 04, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Follow up - SUB-13-00012-BTH-40-
A 

February 04, 2014 By Email APCO/ArCon /B&V Bethlehem, TO # 12 VOR 

February 04, 2014 By Email B&V/APCO/ArCon Re: New VOR - All Task Orders - Mobilization 

February 04, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Variation Order #01 

February 05, 2014 By Email APCO/ArCon /B&V TO12 Progress Payment No, 02 (Draft) (1 of 2) 

February 05, 2014 By Email APCO/ArCon /B&V TO12 2nd Progress payment (Draft) 2 of2 

February 06, 2014 By Email B&V/APCO/ArCon Coordination Meeting with South Electricity Company -Saturday 
-February 08, 2014 

February 06, 2014 By Email APCO/ArCon /B&V Dibs road -Beth (municipality work) 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 06, 2014 By Email APCO/ArCon /B&V TO 12:Site Memo#5-C to E-Project 01 

February 06,2014 By Email B&V/APCO/ArCon RE: Dibs road -Beth (municipality work) 

February 06,2104 By Email APCO/ArCon /B&V Soil investigation report-Subgrade existing soil 

February 06,2014 By Email B&V/APCO/ArCon RE: TO12 2nd Progress payment (Draft) 2 of2 

February 07,2014 By Email B&V/APCO/ArCon RE: Bethlehem, TO # 12 VOR 

February 08,2014 By Email APCO/ArCon /B&V 
 

FW: Jointly Site meeting 

February 08,2014 By Email APCO/ArCon /B&V 
 

FW: DURA R.W ST.0+447-0+472 LHS 

February 08,2014 By Email B&V/APCO/ArCon FW: DURA R.W ST.0+447-0+472 LHS 

February 09,2014 By Email B&V/APCO/ArCon RE: Traffic control plan- Yatta SAM"s road 

February 09,2014 By Email APCO/ArCon /B&V 
 

Limits of Subgrade in Yatta- SAM Road, 

February 09,2014 By Email APCO/ArCon /B&V 
 

RE: Traffic control plan- Yatta SAM"s road 

February 09,2014 By Email B&V/APCO/ArCon RE: Limits of Subgrade in Yatta- SAM Road, 

February 09,2014 By Email APCO/ArCon /B&V 
 

Question For:TO12 VOR 1 additional Water Pipelines in Dura 

February 10,2014 By Email B&V/APCO/ArCon RE: DURA R.W ST.0+447-0+472 LHS 

February 10,2014 By Email APCO/ArCon /B&V TO 12:Site Memo#6-C to E-Project 03 

February 10,2014 By Email APCO/ArCon /B&V TO 12:Site Memo#7-C to E-Project 02 

February 10,2014 By Email APCO/ArCon /B&V RE: DURA R.W ST.0+447-0+472 LHS 

February 10,2014 By Email B&V/APCO/ArCon RE: TO 12:Site Memo#6-C to E-Project 03 

February 11,2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Safety Issues In Project No 1 

February 11,2014 By Email APCO/ArCon /B&V Submittal 064 B- Dura -storm water 

February 11,2014 By Email B&V/APCO/ArCon RE: Submittal 064 B- Dura -storm water 

February 13,2014 By Email APCO/ArCon /B&V FW: TO 12:Site Memos#14&15-E to C-Project 03 

February 15,2014 By Email APCO/ArCon /B&V RE: To12_ Project 2 The Detour Road For Samu’-Yatta 

February 15,2014 By Email APCO/ArCon /B&V VORs for Dura TO#12 

February 16,2014 By Email APCO/ArCon /B&V RE: TO 12:Site Memo#16-E to C-Project 02 

February 16,2014 By Email APCO/ArCon /B&V Rainy day- almost no construction activities 

February 16,2014 By Email APCO/ArCon /B&V TO 13-00012: Urgent CMC response on VOR and shop drawings 

February 16,2014 By Email B&V/APCO/ArCon RE: VORs for Dura TO#12 

February 16,2014 By Email B&V/APCO/ArCon RE: TO 13-00012: Urgent CMC response on VOR and shop 
drawings 

February 16,2014 By Email B&V/APCO/ArCon RE: TO 12:Site Memo#16-E to C-Project 02 

February 16,2014 By Email B&V/APCO/ArCon RE: To12_ Project 2 The Detour Road For Samu’-Yatta 

February 16,2014 By Email B&V/APCO/ArCon RE: Bethlehem-Cave in Al Dibs road 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

February 16,2014 By Email B&V/APCO/ArCon RE: Rainy day- almost no construction activities 
February 16,2014 By Email APCO/ArCon /B&V RE: To12_ Project 2 The Detour Road For  Samu’-Yatta 
February 16,2014 By Email APCO/ArCon /B&V RE: Bethlehem-Cave in Al Dibs road 
February 16,2014 By Email APCO/ArCon /B&V RE: Stoppage of work in DURA 
February 17,2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Progress Meeting No.005_Agenda 
February 17,2014 By Email APCO/ArCon /B&V Geo-MIS Focal Points 

February 17,2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Progress Meeting No.005_Agenda 
February 18,2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Punch List for Project 03:(Hebron-

Jerusalem Road from Sta.2+003 to Sta.3+020 LHS & RHS) 
February 23,2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Milled Roads Under Project No 3 

February 23,2014 By Email B&V/APCO/ArCon RE: Remedy action(asphalt)- milling machine 

February 23,2014 By Email APCO/ArCon /B&V RE: Remedy action(asphalt)- milling machine 

February 24,2014 By Email APCO/ArCon /B&V TO12-SAM- Base course plate test 

February 24,2014 By Email APCO/ArCon /B&V Shop drawings -RWs -emergency 
February 24,2014 By Email B&V/APCO/ArCon Safety-Activity Hazard Analysis 

February 24,2014 By Email APCO/ArCon /B&V RE: TO 12:APCO/ArCon Response to NUC-13-00012-BTH-001 
February 24,2014 By Email APCO/ArCon /B&V RE: Safety-Activity Hazard Analysis 
February 25,2014 By Email B&V/APCO/ArCon All Task Orders: Steel Pipes Status 
February 25,2014 By Email APCO/ArCon /B&V Entrance of the president palace-Beth 

February 25,2014 By Email APCO/ArCon /B&V RE: Safety-Activity Hazard Analysis 

February 25,2014 By Email B&V/APCO/ArCon RE: Safety-Activity Hazard Analysis 

February 25,2014 By Email APCO/ArCon /B&V RE: TO12-SAM- Base course plate test 

February 26,2014 By Email APCO/ArCon /B&V PWA"s Intersection -Design 

February 26,2014 By Email B&V/APCO/ArCon RE: WPS.PQR for 3 inch 

February 26,2014 By Email APCO/ArCon /B&V Proposed walk through -all types of walls, reinforced, gravity, 
boundary, stone,… 

February 27,2014 By Email B&V/APCO/ArCon RE: Work by PalTEL in Al Dibs road- Beth 

February 27,2014 By Email APCO/ArCon /B&V RE: Work by PalTEL in Al Dibs road- Beth 

February 27,2014 By Email APCO/ArCon /B&V TO 12:Planned Site Activities 

February 27,2014 By Email APCO/ArCon /B&V TO12-BTH-Asphalt work at Wadi Ma’ali road 

February 28,2014 By Email APCO/ArCon /B&V TO12-BTH-Road Marking Samples 
 

PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 20, 2014 $ 447,973.34 $0.00 $ 447,973.34 January 31, 2014 

02 February 09, 2014 $ 297,902.28 $0.00 $ 297,902.28 February 28, 2014 

Total  $ 745,875.62  $0.00 $ 745,875.62  

APCO/ArCon total accrued expenditures  $ 372,535.38 
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V
O

 N
o

. 

DESCRIPTION 

V
O

 

S
ta

tu
s 

(A
P

/
P

E

/
R

E
/

R
J)

 

D
a
te

 S
e
n

t 
to

 B
&

V
 

U
S

A
D

 A
p

p
ro

va
l 

  
  

  
  
  

  
  

 

D
a
te

 

V
a
ri

a
ti

o
n

 o
rd

e
r 

A
m

o
u

n
t 

T
im

e
 E

x
. 

A
P

C
O

 

B
&

V
 

U
S

A
I

D
 

No Variation orders were issued during this reporting period.       

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Urgent Works for Bethlehem Internal Roads Feb. 02, 2014 
$162,228.75 / 
Resubmitted 

00 Calendar Day 

02 
Revised BOQ Quantities, Additional 4” pipes 
Installation works, 3/4” risers and Valves Chambers 
Construction and Time Extension  

Revision A Feb. 03, 2014 
$ 283,616.90/ 

Resubmitted 
55 Calendar Day 

Revision B Feb. 19, 2014 
$ 267,086.40/ 

Resubmitted 
55 Calendar Day 

 

OBSTACLES AND CHALLENGES 

Project 01- DUR 

1- Delays in shop drawing preparation due to Design 
modifications after coordination with municipality.  Per 
APCO/ArCon RFI No. 07 and municipality request, 
parking design and road width were revised. 

1- CMC revised road alignment and design drawings 
from St. 0+000 to St. 0+500 and from St. 0+500 to 
St. 1+500. 

2- Additional water works requested by USAID in response 
to Dura municipality request. 

2- APCO/ArCon submitted Variation Order Request 
No. 02 (VOR) regarding this issue, the VOR was 
revised twice and still waiting CMC review 
comments and approval. 

3- Landowner objections on R.O.W.  from St. 0+180 to St. 
0+260 LHS. Work stopped from Jan, 19 to the end of 
January due to a dispute between Algazzaz shops and 
Dura municipality on the ROW. 

3- Intensive coordination meetings and site visits with 
Dura municipality and landowners were conducted 
to solve this issue. Issue resolved, CMC issued 
revised road alignment. 

4- Seepage of septic tank at sta. 0+260 LHS. 4- This issue is not solved yet.  

5- After finishing excavation works and reaching sub-grade 
level A6/ A7 clay soil material noticed from sta. 0+030 to 
0+090 and from 0+140 to 0+180. 
 

5- An email was sent to BV task order manager CMC 
decided to add a topping layer but this will affect 
the top level of storm water manholes, still waiting 
CMC instructions regarding this issue.  

6- Dispute with land owners and Dura municipality about 
the exact location of the retaining walls between St. 
0+026 to St. 0+054 LHS, St. 0+447 to St. 0+472 LHS 
and from St. 0+440 to St. 0+470 RHS. 

6- Different options were submitted per shop drawing 
revisions for CMC review and municipality 
approval, this caused delay in the start of retaining 
wall construction. Issue solved on Feb. 22, 2014.  

7- After conducting survey works and start shop drawing 
preparation for storm water outlet at St. 1+080 it was 
noted that the outlet location is 450 L.m from the access 
road at St. 1+080.  

7- Coordination meeting and site visit with Dura 
municipality was conducted to assign exact and 
confirm location of storm water outlet. RFI-13-
00012-MRSII-013 was sent to CMC for advice on 
Feb. 27, 2014.  
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Project 03- BTH 

1- Some internal roads will be deleted from original scope 
due to overlap of work scope with another project that 
will be constructed by others.  

2- Working in heavy traffic internal roads in Bethlehem. 
 

1- CMC will issue site memo and VO detailing deleted 
roads and new added internal roads.  

 
2-  Traffic plan measures were implemented; night 

works to minimize disruptions to people during the 
day.  

PROGRESS PHOTOS: 

Project 01- DUR 

  

Before construction from St. 0+200 to St. 0+380. Subgrade layer prepared from St. 0+200 to St. 0+380.  

  

Before construction from St. 0+080 to St. 0+140. Subgrade layer prepared from St. 0+080 to St. 0+140. 

Project 02- SAM 

  
Segment A- from St. 1+260 to St. 1+060 Backward- Before construction. Segment A- St. 1+260 to St. 0+060 Backward- Subgrade preparation. 
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Segment A- from St. 1+260 to St. 1+360 Forward- Before construction. 
Segment A- from St. 1+260 to St. 1+360 Forward- Subgrade layer 
preparation.  

Project 03- BTH 

  
Milling and overlay in Bethlehem internal road (Wadi Ma’ali Road). 



A │Materials- Equipments Receiving Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

21



Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb 1 1 1

2-Feb 1 2 1

3-Feb 2 1 1 1

4-Feb 1 2 1 1

5-Feb 1 1 1 1 1

6-Feb 1 1 1 1 1

7-Feb

8-Feb 1 2 1 1 1

9-Feb 1 2 1 1 1 1 1

10-Feb 1 1 1 1 1 1 1

11-Feb 1 1 1 1 1 1

12-Feb 1 1 1 1

13-Feb 1 1 1 1 1

14-Feb

15-Feb 1

16-Feb 1 1 1 1

17-Feb

18-Feb

19-Feb 1

20-Feb

21-Feb

22-Feb 1 2 1 1 1

23-Feb 1 1 2 1 1 1

24-Feb 1 1 1 1 1

25-Feb 1 1 1 1 1 1 1

26-Feb 1 1 1 1 1 1 1 1 1

27-Feb 1 1 2 1 1 1 1 1

28-Feb

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator

Excavator 
Cat 225 E.Roller

Road 
Marking 
Machine

Boom 
Truck JCB Compactor

Dump 
Truck  
Actros,

2007

Crawler 
Loader

Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Feb 1 1 3 1 1 1 1

2-Feb 1 1 3 1 1 1 1

3-Feb 1 2 3 1 1 1 1

4-Feb 1 2 3 1 1 1 1

5-Feb 1 2 3 1 1 1 1

6-Feb 1 2 3 1 1 1 1

7-Feb

8-Feb 1 2 3 1 1 1 1

9-Feb 1 2 3 1 1 1 1

10-Feb 1 1 1 3 1 1 1 1

11-Feb 1 1 3 1 1 1 1

12-Feb 1 1 1 1 1 1 1

13-Feb 1 2 4 1 1 1 1

14-Feb

15-Feb 1 1 3 1 1 1 1

16-Feb 1 1 3 1 1 1 1

17-Feb 1 2 3 1 1 1

18-Feb 2 2 3 1 1 1 1

19-Feb 2 2 4 1 1 1 1

20-Feb 1 2 3 1 1 1 1

21-Feb

22-Feb 2 2 3 1 1 1

23-Feb 2 2 4 1 1 1 1

24-Feb 1 2 4 1 1 1 1

25-Feb 1 2 4 1 1 1 1

26-Feb 1 2 4 1 1 1 1

27-Feb 1 1 1 1 4 1 1 1 1

28-Feb

Asphalt 
Cutting 
Machine 

Wheel 
Loader 

Wheel 
Excavator      
(Cat-210)

Chain 
Excavator 

Cat 336

Asphalt 
Finisher

Road 
Marking 
Machine

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Steel Roller Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/February 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Feb 1 1 1 1 1

2-Feb 1 1 1 1 1

3-Feb 1 1 1 1 1

4-Feb 1 2 1 1 1

5-Feb 1 2 1 1 1 1

6-Feb 1 2 1 1 1 3

7-Feb

8-Feb 1 1 1 1 1 1

9-Feb 2 1 1 1 1 1

10-Feb 1 2 1 1 1 2

11-Feb 2 1 1 1 2

12-Feb 2 1 1 1

13-Feb 2 1 1 1 1 1

14-Feb

15-Feb 1 2 1 1 2

16-Feb 2 1 1 1 1 1

17-Feb 1 2 1 1 1 1 1

18-Feb 1 2 1 1 1 1 1

19-Feb 1 2 1 1 1 1

20-Feb 1 2 1 1 1 1 1 1

21-Feb

22-Feb 1 2 1 1 2 1 1 1

23-Feb 1 1 2 1 1 2 1 1 1 1 1 3

24-Feb 1 1 2 1 1 2 1 1 1 1 1 1 2

25-Feb 1 1 2 1 1 2 1 1 1 1 1 1 1

26-Feb 1 1 2 1 1 2 1 1 1 1 1 1 1

27-Feb 1 1 1 2 1 1 8 1 2 1 1 1 1 1

28-Feb

Concrete 
Mixer

Asphalt 
Steel Roller

Drilling 
Machine

Cut Asphalt 
Machine

Asphalt 
Finisher

Painting 
Machine

Milling 
Machine JCB Bob Cat Compactor 

120

Dump 
Truck  
Actros,

2007

Thermo-
Plastic 

Machine

Asphalt 
Rubber 
Roller

WATER 
TANK 
10M3 

Tack Coat 
TankDate

Grader  
Cat, G12, 

H140, 
Motor
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Date Material Delivered to Site Quantity
1-Feb Semsem 54 m3

Single Size 36 m3
Semsem 72 m3

3-Feb Semsem 36 m3
4-Feb

Single Size 40 m3
RC Pipes 600 57 lm

6-Feb Single Size 40 m3
7-Feb
8-Feb Single Size 36 m3
9-Feb Single Size 108 m3
10-Feb
11-Feb
12-Feb
13-Feb
14-Feb
15-Feb
16-Feb
17-Feb
18-Feb
19-Feb
20-Feb
21-Feb
22-Feb
23-Feb
24-Feb
25-Feb
26-Feb
27-Feb
28-Feb

5-Feb

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

2-Feb
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Date Material Delivered to Site Quantity
1-Feb
2-Feb Topping Material 400 m3
3-Feb Backfilling Material 80 m3
4-Feb Backfilling Material 60 m3
5-Feb Topping Material 250 m3
6-Feb Borrow Material 40 m3
7-Feb
8-Feb
9-Feb
10-Feb Topping Material 200m3
11-Feb
12-Feb
13-Feb Topping Material 200m3

Borrow Fill Material 200m3
Topping Material 150m3
Topping Material 400m3
Base Course Material 50m3

16-Feb Base Course Material 220m3
Topping Material 100m3
Base Course Material 150m3
Topping Material 200m3
Base Course Material 300m3

19-Feb Base Course Material 400m3
20-Feb Base Course Material 450m3
21-Feb
22-Feb Base Course Material 100m3
23-Feb
24-Feb
25-Feb Rockfill Material 50 m3
26-Feb Topping Material 300 m3

Single Size 20 m3
Rockfill Material 100 m3

28-Feb

27-Feb

15-Feb

17-Feb

18-Feb

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

14-Feb
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Date Material Delivered to Site Quantity
1-Feb
2-Feb Base Course 44 Ton
3-Feb Base Course 10 Ton
4-Feb Concrete B-250 5m3
5-Feb Pre Cast Concrete Curbstone 160 LM

Pre Cast Concrete Curbstone 160 LM
Concrete B-250 21m3

7-Feb
Concrete B-250 3m3
Base Course 64 Ton
Concrete B-250 6m3
Curbstone (25*17*100) cm 160 LM
Base Course 32 Ton
Concrete B-250 12 m3
Curbstone (25*17*100) cm 72 LM
Concrete B-250 6 m3
Concrete B-350 2.5 m3

12-Feb Concrete B-350 7 m3
13-Feb Concrete B-350 5 m3
14-Feb

Concrete B-350 4m3
Concrete B-250 5 m3
Single Size 28 Ton
Concrete B-250 5 m3

17-Feb Concrete B-250 (Behind Curbstone) 3m3
18-Feb Concrete B-250 (Behind Curbstone) 3m3

Curbstone (25*17*100) cm 160 LM
Concrete B-250 3m3
Concrete B-250 3m3
Concrete B-350 2.5m3

21-Feb
22-Feb Concrete B-350 2m3

Concrete B-250 5 m3
Concrete B-350 2 m3
Concrete B-250 5 m3
Concrete B-350 4 m3
Dia.8 Steel Mesh 39.6 m2

23-Feb

24-Feb

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

6-Feb

16-Feb

19-Feb

20-Feb

8-Feb

9-Feb

10-Feb

11-Feb

15-Feb
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Date Material Delivered to Site Quantity

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ February 2014

25-Feb Concrete B-350 5 m3
Concrete B-250 9.5 m3
Curbstone (25*17*100) cm 160 LM

27-Feb Asphalt Works 233 ton
28-Feb

26-Feb

28



B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

Multiple Roads ProjecMultiple Roads Project South  II 396d 276d 01-Nov-13 31-Oct-14 01-Nov-13 A 02-Dec-14 -32d $1,118,411 $11,759,300

MilestonesMilestones 396d 276d 01-Nov-13 31-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0

General MilestonesGeneral Milestones 396d 0d 01-Nov-13 31-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0
MRSII0100 Start Date NTP 0d 100% 0d 01-Nov-13 01-Nov-13 A $0 $0

MRSII0110 Completion  Multiple Roads Project in the South  West Bank 0d 0% 0d 31-Oct-14 02-Dec-14 -32d $0 $0

Intermediate MilestonesIntermediate Milestones 396d 276d 01-Nov-13 31-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0

Completion MilestonesCompletion Milestones 237d 237d 29-Apr-14 31-Oct-14 09-Apr-14 02-Dec-14 -32d $0 $0
MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0d 0% 0d 29-Apr-14 09-Apr-14* 20d $0 $0

MRSII0140 Completion (Project 02) Samu' -Yatta Road 0d 0% 0d 28-Jul-14 23-Aug-14* -26d $0 $0

MRSII0150 Completion (Project 01) Dura - Hebron (Sinjer) Road 0d 0% 0d 31-Oct-14 02-Dec-14* -32d $0 $0

Preconstuction MilestoPreconstuction Milestones 29d 0d 03-Nov-13 11-Dec-13 03-Nov-13 A 13-Feb-14 A $0 $0
MRSII0180 Start Preconstruction Submittal 0d 100% 0d 03-Nov-13 03-Nov-13 A $0 $0

MRSII0190 Finish  Preconstruction Submittal 0d 100% 0d 11-Dec-13 13-Feb-14 A $0 $0

PROJECT 01  Dura - HePROJECT 01  Dura - Hebron (Sinjer) Road 388d 276d 01-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0
MobilizationMobilization 26d 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 30-Dec-13 A $0 $0

MRSII0200 Start Mobilization 0d 100% 0d 02-Nov-13 02-Nov-13 A $0 $0

MRSII0210 Finish Mobilization 0d 100% 0d 02-Dec-13 30-Dec-13 A $0 $0

Shop DrawingShop Drawing 113d 0d 30-Nov-13 29-Apr-14 26-Nov-13 A 24-Apr-14 144d $0 $0
MRSII0220 Start Shop Drawing Submittal 0d 100% 0d 30-Nov-13 26-Nov-13 A $0 $0

MRSII0230 Finish Shop Drawing Submittal 0d 0% 0d 29-Apr-14 24-Apr-14 144d $0 $0

MaterialMaterial 108d 0d 02-Dec-13 03-May-14 28-Nov-13 A 21-Apr-14 147d $0 $0
MRSII0240 Start Material Submittal 0d 100% 0d 02-Dec-13 28-Nov-13 A $0 $0

MRSII0250 Finish Material submittal 0d 0% 0d 03-May-14 21-Apr-14 147d $0 $0

ConstructionConstruction 258d 0d 29-Dec-13 22-Oct-14 15-Jan-14 A 24-Nov-14 -27d $0 $0
MRSII0260 Start Construction  (Ground Breaking) 0d 100% 0d 29-Dec-13 15-Jan-14 A $0 $0

MRSII0270 Finish Construction Phase 0d 0% 0d 22-Oct-14 24-Nov-14 -27d $0 $0

Project DurationProject Duration 332d 276d 01-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0
MRSII0280 Project Duration  (Calendar  Days) 332d 16.78% 276d 01-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0

MRSII0290 Project Duration  (Working  Days) 257d 15.06% 218d 02-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -27d $0 $0

MRSII0300 Construction Duration  (Working  Days) 195d 10% 211d 29-Dec-13 22-Oct-14 15-Jan-14 A 24-Nov-14 -27d $0 $0

PROJECT 02 Samu' -YaPROJECT 02 Samu' -Yatta Road 289d 176d 01-Nov-13 28-Jul-14 01-Nov-13 A 23-Aug-14 -26d $0 $0
MobilizationMobilization 26d 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 04-Jan-14 A $0 $0

MRSII0310 Start Mobilization 0d 100% 0d 02-Nov-13 02-Nov-13 A $0 $0

MRSII0320 Finish Mobilization 0d 100% 0d 02-Dec-13 04-Jan-14 A $0 $0

Shop DrawingShop Drawing 101d 0d 24-Nov-13 12-Apr-14 17-Nov-13 A 05-Apr-14 87d $0 $0
MRSII0330 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 17-Nov-13 A $0 $0

MRSII0340 Finish Shop Drawing Submittal 0d 0% 0d 12-Apr-14 05-Apr-14 87d $0 $0

MaterialMaterial 75d 0d 03-Dec-13 15-Apr-14 28-Nov-13 A 15-Mar-14 105d $0 $0

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

02-Dec-14

02-Dec-14

02-Dec-14

Start Date NTP

Completion  Multi
02-Dec-14
02-Dec-14

Completion (Project 03)  Milling and Overla

Completion (Project 02) Sam

Completion (Proje
13-Feb-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
02-Dec-14

30-Dec-13 A

Start Mobilization

Finish Mobilization
24-Apr-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
21-Apr-14

Start Material Submittal

Finish Material submittal
24-Nov-14

Start Construction  (Ground Breaking)

Finish Constructio
02-Dec-14

23-Aug-14
04-Jan-14 A

Start Mobilization

Finish Mobilization
05-Apr-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
15-Mar-14

 Updated Construction Program

February 28, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 25 Date Revision Checked Approved
03-Mar-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MRSII0350 Start Material Submittal 0d 100% 0d 03-Dec-13 28-Nov-13 A $0 $0

MRSII0360 Finish Material submittal 0d 0% 0d 15-Apr-14 15-Mar-14 105d $0 $0

ConstructionConstruction 176d 0d 30-Dec-13 21-Jul-14 19-Jan-14 A 16-Aug-14 -16d $0 $0
MRSII0370 Start Construction  (Ground Breaking) 0d 100% 0d 30-Dec-13 19-Jan-14 A $0 $0

MRSII0380 Finish Construction Phase 0d 0% 0d 21-Jul-14 16-Aug-14 -16d $0 $0

Project DurationProject Duration 221d 176d 01-Nov-13 28-Jul-14 01-Nov-13 A 23-Aug-14 -26d $0 $0
MRSII0390 Project Duration  (Calendar  Days) 221d 20.37% 176d 01-Nov-13 28-Jul-14 01-Nov-13 A 23-Aug-14 -26d $0 $0

MRSII0400 Project Duration  (Working  Days) 175d 22.31% 136d 02-Nov-13 27-Jul-14 01-Nov-13 A 23-Aug-14 -19d $0 $0

MRSII0410 Construction Duration  (Working  Days) 112d 20% 130d 30-Dec-13 21-Jul-14 19-Jan-14 A 16-Aug-14 -16d $0 $0

PROJECT 03 Milling anPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 151d 39d 01-Nov-13 29-Apr-14 01-Nov-13 A 08-Apr-14 20d $0 $0
MobilizationMobilization 26d 0d 02-Nov-13 02-Dec-13 01-Nov-13 A 23-Dec-13 A $0 $0

MRSII0420 Start Mobilization 0d 100% 0d 02-Nov-13 01-Nov-13 A $0 $0

MRSII0430 Finish Mobilization 0d 100% 0d 02-Dec-13 23-Dec-13 A $0 $0

Shop DrawingShop Drawing 78d 0d 30-Nov-13 03-Feb-14 08-Dec-13 A 15-Mar-14 38d $0 $0
MRSII0440 Start Shop Drawing Submittal 0d 100% 0d 30-Nov-13 08-Dec-13 A $0 $0

MRSII0450 Finish Shop Drawing Submittal 0d 0% 0d 03-Feb-14 15-Mar-14 38d $0 $0

MaterialMaterial 71d 0d 09-Dec-13 13-Feb-14 28-Nov-13 A 15-Mar-14 38d $0 $0
MRSII0460 Start Material Submittal 0d 100% 0d 09-Dec-13 28-Nov-13 A $0 $0

MRSII0470 Finish Material submittal 0d 0% 0d 13-Feb-14 15-Mar-14 38d $0 $0

ConstructionConstruction 72d 0d 30-Dec-13 20-Apr-14 02-Nov-13 A 31-Mar-14 17d $0 $0
MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 0d 30-Dec-13 02-Nov-13 A $0 $0

MRSII0490 Finish Construction Phase 0d 0% 0d 20-Apr-14 31-Mar-14 17d $0 $0

Project DurationProject Duration 93d 39d 01-Nov-13 29-Apr-14 01-Nov-13 A 08-Apr-14 20d $0 $0
MRSII0500 Project Duration  (Calendar  Days) 93d 58.06% 39d 01-Nov-13 29-Apr-14 01-Nov-13 A 08-Apr-14 20d $0 $0

MRSII0510 Project Duration  (Working  Days) 68d 51.47% 33d 02-Nov-13 29-Apr-14 01-Nov-13 A 08-Apr-14 17d $0 $0

MRSII0520 Construction Duration  (Working  Days) 61d 57.38% 26d 30-Dec-13 20-Apr-14 02-Nov-13 A 31-Mar-14 17d $0 $0

Task order DurationTask order Duration 364d 276d 01-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0
MRSII0530 Project Duration  (Calendar  Days) 364d 24.09% 276d 01-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -32d $0 $0

MRSII0540 Project Duration  (Working  Days) 281d 22.31% 218d 02-Nov-13 30-Oct-14 01-Nov-13 A 02-Dec-14 -27d $0 $0

Pre Construction  PhPre Construction  Phase 29d 0d 03-Nov-13 11-Dec-13 03-Nov-13 A 13-Feb-14 A $0 $0

Pre Construction SubmPre Construction Submittals 29d 0d 03-Nov-13 11-Dec-13 03-Nov-13 A 13-Feb-14 A $0 $0
MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 03-Nov-13 14-Nov-13 03-Nov-13 A 11-Nov-13 A $0 $0

MRSII0570 Bank Guarantee Certificates 10d 100% 0d 03-Nov-13 17-Nov-13 03-Nov-13 A 19-Nov-13 A $0 $0

MRSII0590 Testing Lab 10d 100% 0d 04-Nov-13 18-Nov-13 04-Nov-13 A 11-Jan-14 A $0 $0

MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 0d 04-Nov-13 17-Nov-13 04-Nov-13 A 11-Nov-13 A $0 $0

MRSII0610 Subcontractors' profile 10d 100% 0d 05-Nov-13 18-Nov-13 05-Nov-13 A 29-Jan-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

Start Material Submittal

Finish Material submittal
16-Aug-14

Start Construction  (Ground Breaking)

Finish Construction Phase
23-Aug-14

08-Apr-14
23-Dec-13 A

Start Mobilization

Finish Mobilization
15-Mar-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
15-Mar-14

Start Material Submittal

Finish Material submittal
31-Mar-14

Start Construction   (Ground Breaking )

Finish Construction Phase
08-Apr-14

02-Dec-14

13-Feb-14 A

13-Feb-14 A

 Updated Construction Program

February 28, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 25 Date Revision Checked Approved
03-Mar-14

31



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 0d 07-Nov-13 21-Nov-13 06-Nov-13 A 27-Nov-13 A $0 $0

MRSII0630 QCP-Quality Control Program 10d 100% 0d 06-Nov-13 19-Nov-13 06-Nov-13 A 02-Jan-14 A $0 $0

MRSII0650 Field Offices Location & Layout 10d 100% 0d 07-Nov-13 21-Nov-13 10-Nov-13 A 30-Dec-13 A $0 $0

MRSII0760 Dilapidation Survey (Project 01) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0770 Dilapidation Survey (Project 02) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0790 Risk Management Plan (Project 01) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0800 Risk Management Plan (Project 02) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0680 Existing Survey Plan for Project 02 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 06-Jan-14 A $0 $0

MRSII0670 Existing Survey Plan for Project 01 10d 100% 0d 10-Nov-13 21-Nov-13 12-Nov-13 A 06-Jan-14 A $0 $0

MRSII0710 60-Day Plan of Operation 10d 100% 0d 12-Nov-13 25-Nov-13 12-Nov-13 A 27-Nov-13 A $0 $0

MRSII0720 Project Overview Bar Chart 10d 100% 0d 12-Nov-13 25-Nov-13 12-Nov-13 A 24-Nov-13 A $0 $0

MRSII0690 Existing Survey Plan for Project 03 10d 100% 0d 10-Nov-13 21-Nov-13 17-Nov-13 A 23-Nov-13 A $0 $0

MRSII0750 Schedule Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 17-Nov-13 A 29-Dec-13 A $0 $0

MRSII0640 Safety Plan 10d 100% 0d 06-Nov-13 19-Nov-13 19-Nov-13 A 07-Jan-14 A $0 $0

MRSII0700 Coordination with local Authorities Plan including list of permits & and 
licenses

10d 100% 0d 11-Nov-13 24-Nov-13 20-Nov-13 A 02-Dec-13 A $0 $0

MRSII0620 Insurances 10d 100% 0d 05-Nov-13 18-Nov-13 24-Nov-13 A 05-Dec-13 A $0 $0

MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 0d 19-Nov-13 02-Dec-13 27-Nov-13 A 13-Feb-14 A $0 $0

MRSII0870 Traffic Control Plan (Project 03) 10d 100% 0d 28-Nov-13 11-Dec-13 28-Nov-13 A 19-Dec-13 A $0 $0

MRSII0850 Traffic Control Plan (Project 01) 10d 100% 0d 28-Nov-13 11-Dec-13 01-Dec-13 A 19-Dec-13 A $0 $0

MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 13-Nov-13 26-Nov-13 09-Dec-13 A 22-Dec-13 A $0 $0

MRSII0860 Traffic Control Plan (Project 02) 10d 100% 0d 28-Nov-13 11-Dec-13 09-Dec-13 A 14-Jan-14 A $0 $0

MRSII0820 Environmental Mitigation Plan 10d 100% 0d 18-Nov-13 01-Dec-13 23-Dec-13 A 02-Jan-14 A $0 $0

MRSII0600 Key Personnel Plan 10d 100% 0d 05-Nov-13 18-Nov-13 25-Dec-13 A 22-Jan-14 A $0 $0

MRSII0840 USAID Branding Plan 10d 100% 0d 19-Nov-13 02-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

MRSII0780 Dilapidation Survey (Project 03) 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 02-Jan-14 A $0 $0

MRSII0810 Risk Management Plan (Project 03) 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 02-Jan-14 A $0 $0

MRSII0740 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,paint curb., pachting &R. mark

10d 100% 0d 14-Nov-13 27-Nov-13 26-Dec-13 A 11-Feb-14 A $0 $0

PROJECT 01  Dura - PROJECT 01  Dura - Hebron (Sinjer) Road 396d 276d 01-Nov-13 30-Oct-14 02-Nov-13 A 02-Dec-14 -32d $407,933 $8,243,912

PROJECT 01 PreconstrPROJECT 01 Preconstruction Phase 45d 0d 01-Nov-13 15-Dec-13 02-Nov-13 A 30-Dec-13 A $314,054 $314,054

PROJECT 01 ConformePROJECT 01 Conformed Drawings and Coordination 45d 0d 01-Nov-13 15-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0
DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 0d 02-Nov-13 15-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

DUR0010 Final for Construction Drawing (Conformed) 0d 100% 0d 01-Nov-13 03-Nov-13 A $0 $0

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

02-Dec-14

30-Dec-13 A
15-Dec-13 A

Final for Construction Drawing (Conformed)

 Updated Construction Program

February 28, 2014

TO12

Multiple Roads Project South II
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

PROJECT 01  MobilizatPROJECT 01  Mobilization 26d 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 30-Dec-13 A $314,054 $314,054
DUR0040 Mobilization Total Cost (4.0%) 26d 100% 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 30-Dec-13 A $314,054 $314,054

DUR0060 Site Hand Over 1d 100% 0d 03-Nov-13 03-Nov-13 03-Nov-13 A 03-Nov-13 A $0 $0

DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 03-Nov-13 04-Nov-13 03-Nov-13 A 04-Nov-13 A $0 $0

DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

18d 100% 0d 11-Nov-13 02-Dec-13 11-Nov-13 A 02-Dec-13 A $0 $0

DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 100% 0d 23-Nov-13 27-Nov-13 30-Nov-13 A 23-Dec-13 A $0 $0

DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron 
(Sinjer))

5d 100% 0d 25-Nov-13 30-Nov-13 30-Nov-13 A 23-Dec-13 A $0 $0

DUR0100 Install Temporary Project Sign 2d 100% 0d 17-Nov-13 19-Nov-13 30-Dec-13 A 30-Dec-13 A $0 $0

PROJECT 01 ConstructPROJECT 01 Construction Phase 303d 213d 30-Nov-13 27-Oct-14 26-Nov-13 A 26-Nov-14 -22d $93,879 $7,851,345

PROJECT 01 ConstructPROJECT 01 Construction Submittals 162d 72d 30-Nov-13 29-May-14 26-Nov-13 A 25-May-14 119d $0 $0
PROJECT 01 Shop DPROJECT 01 Shop Drawing Submittals 162d 72d 30-Nov-13 29-May-14 26-Nov-13 A 25-May-14 119d $0 $0

Plan Profile and CPlan Profile and Cross Sections 115d 25d 30-Nov-13 03-Apr-14 26-Nov-13 A 30-Mar-14 144d $0 $0
DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 0d 30-Nov-13 16-Dec-13 26-Nov-13 A 12-Jan-14 A $0 $0

DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 0d 21-Dec-13 08-Jan-14 12-Feb-14 A 25-Feb-14 A $0 $0

DUR0135 Main Road  From  St.  1+500 To St. 2+000 0d 0% 0d 06-Jan-14 22-Jan-14 01-Mar-14 01-Mar-14 -14d $0 $0

DUR0145 Main Road  From  St.  3+000 To St. 4+046 12d 0% 12d 15-Feb-14 01-Mar-14 01-Mar-14 15-Mar-14 30d $0 $0

DUR0140 Main Road  From St.  2+000 To St. 3+000 12d 0% 12d 18-Jan-14 02-Feb-14 01-Mar-14 15-Mar-14 0d $0 $0

DUR0147 Intersections @ 0+000 12d 0% 12d 11-Mar-14 25-Mar-14 08-Mar-14 20-Mar-14 112d $0 $0

DUR0149 Intersections @ 4+046 12d 0% 12d 17-Mar-14 31-Mar-14 13-Mar-14 26-Mar-14 129d $0 $0

DUR0150 Access Roads 12d 0% 12d 20-Mar-14 03-Apr-14 17-Mar-14 30-Mar-14 144d $0 $0

WaterlineWaterline 102d 29d 23-Dec-13 22-Mar-14 09-Jan-14 A 03-Apr-14 37d $0 $0
DUR0155 2",4"and 6" waterline from St.0+000 to   0+500 12d 100% 0d 23-Dec-13 12-Jan-14 09-Jan-14 A 30-Jan-14 A $0 $0

DUR0157-New 2",4"and 6" waterline from St.0+500 to   1+000 12d 0% 12d 01-Mar-14 15-Mar-14 -24d $0 $0

DUR0160 2",4"and 6" waterline from St.1+000 to   2+000 12d 0% 12d 29-Jan-14 13-Feb-14 08-Mar-14 20-Mar-14 -14d $0 $0

DUR0165 2",4"and 6" waterline from St. 2+000 to   3+000 12d 0% 12d 09-Feb-14 23-Feb-14 22-Mar-14 03-Apr-14 9d $0 $0

DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 0% 12d 08-Mar-14 22-Mar-14 22-Mar-14 03-Apr-14 37d $0 $0

Concrete wallsConcrete walls 87d 22d 23-Dec-13 31-Mar-14 20-Jan-14 A 26-Mar-14 169d $0 $0
DUR0190 Concrete Wall From St. 0+026 - 0+054 LHS 12d 100% 0d 21-Jan-14 05-Feb-14 20-Jan-14 A 17-Feb-14 A $0 $0

DUR0180 Concrete Wall From St. 0+444 - 0+474 RHS 12d 100% 0d 07-Jan-14 25-Jan-14 20-Jan-14 A 17-Feb-14 A $0 $0

DUR0185-new Concrete Wall From St. 0+447 - 0+472 LHS 12d 100% 0d 13-Feb-14 A 26-Feb-14 A $0 $0

DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 50% 6d 09-Feb-14 23-Feb-14 15-Feb-14 A 08-Mar-14 5d $0 $0

DUR0212-new Concrete Wall From St. 0+096 -0+110 RHS 12d 20% 10d 27-Feb-14 A 12-Mar-14 181d $0 $0

DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 0% 12d 23-Dec-13 12-Jan-14 01-Mar-14 15-Mar-14 -15d $0 $0

DUR0175 Concrete Wall From St. 0+395 - 0+410 RHS 12d 0% 12d 06-Jan-14 22-Jan-14 01-Mar-14 15-Mar-14 179d $0 $0
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DUR0185 Concrete Wall From St. 0+483 - 0+540 RHS 12d 0% 12d 13-Jan-14 29-Jan-14 01-Mar-14 15-Mar-14 -22d $0 $0

DUR0200 Concrete Wall From St. 0+240 - 0+260 LHS 12d 0% 12d 08-Feb-14 22-Feb-14 01-Mar-14 15-Mar-14 114d $0 $0

DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 0% 12d 09-Feb-14 23-Feb-14 01-Mar-14 15-Mar-14 -3d $0 $0

DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 0% 12d 26-Feb-14 13-Mar-14 01-Mar-14 15-Mar-14 -1d $0 $0

DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 0% 12d 04-Mar-14 19-Mar-14 01-Mar-14 15-Mar-14 24d $0 $0

DUR2350 Concrete Wall From St. 1+611 RHS 12d 0% 12d 11-Feb-14 25-Feb-14 03-Mar-14 17-Mar-14 -3d $0 $0

DUR0245 Concrete Wall @ 3+350  RHS 12d 0% 12d 11-Mar-14 25-Mar-14 08-Mar-14 20-Mar-14 55d $0 $0

DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12d 0% 12d 13-Mar-14 27-Mar-14 10-Mar-14 23-Mar-14 70d $0 $0

DUR0250 Concrete Wall From St. 3+920 - 3+950 LHS 12d 0% 12d 17-Mar-14 31-Mar-14 13-Mar-14 26-Mar-14 114d $0 $0

Gravity wallsGravity walls 102d 47d 20-Jan-14 29-Apr-14 11-Feb-14 A 24-Apr-14 91d $0 $0
DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+825 RHS 12d 50% 6d 20-Jan-14 04-Feb-14 11-Feb-14 A 08-Mar-14 -5d $0 $0

DUR0260 Gravity Wall From St. 0+765 - 0+820 LHS 12d 0% 12d 27-Jan-14 11-Feb-14 01-Mar-14 15-Mar-14 29d $0 $0

DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 0% 12d 15-Feb-14 01-Mar-14 01-Mar-14 15-Mar-14 22d $0 $0

DUR0265 Gravity Wall From St. 1+540 - 1+610 LHS 12d 0% 12d 02-Feb-14 17-Feb-14 01-Mar-14 15-Mar-14 76d $0 $0

DUR0270 Gravity Wall From St. 1+680 - 1+740 LHS 12d 0% 12d 09-Feb-14 23-Feb-14 01-Mar-14 15-Mar-14 76d $0 $0

DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 12d 0% 12d 26-Feb-14 13-Mar-14 01-Mar-14 15-Mar-14 33d $0 $0

DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 0% 12d 20-Feb-14 08-Mar-14 01-Mar-14 15-Mar-14 22d $0 $0

DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 0% 12d 04-Mar-14 19-Mar-14 01-Mar-14 15-Mar-14 33d $0 $0

DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 0% 12d 11-Mar-14 25-Mar-14 08-Mar-14 20-Mar-14 40d $0 $0

DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 0% 12d 17-Mar-14 31-Mar-14 13-Mar-14 26-Mar-14 101d $0 $0

DUR0310 Gravity Wall From St. 3+610 - 3+660 LHS 12d 0% 12d 29-Mar-14 12-Apr-14 25-Mar-14 07-Apr-14 106d $0 $0

DUR0315 Gravity Wall From St. 3+765 - 3+785 LHS 12d 0% 12d 15-Apr-14 29-Apr-14 12-Apr-14 24-Apr-14 91d $0 $0

Storm Water SysteStorm Water System 135d 53d 16-Dec-13 31-Mar-14 05-Feb-14 A 03-May-14 92d $0 $0
DUR0320 Storm concrete system from St. 0+000 to 0+500 RHS 12d 100% 0d 16-Dec-13 05-Jan-14 05-Feb-14 A 11-Feb-14 A $0 $0

DUR0323 Outfall location @ 0+295 RHS 12d 20% 10d 05-Jan-14 21-Jan-14 27-Feb-14 A 12-Mar-14 -23d $0 $0

DUR0427-new Storm concrete system from St. 0+500 to 0+995 RHS 12d 0% 12d 01-Mar-14 15-Mar-14 -24d $0 $0

DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12d 0% 12d 11-Mar-14 25-Mar-14 08-Mar-14 20-Mar-14 108d $0 $0

DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 0% 12d 03-Feb-14 18-Feb-14 12-Mar-14 25-Mar-14 27d $0 $0

DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12d 0% 12d 17-Mar-14 31-Mar-14 13-Mar-14 26-Mar-14 103d $0 $0

DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 0% 12d 09-Feb-14 23-Feb-14 22-Mar-14 03-Apr-14 0d $0 $0

DUR0333 Outfall location @ 1+085, 1+610 LHS 12d 0% 12d 18-Feb-14 04-Mar-14 26-Mar-14 08-Apr-14 60d $0 $0

DUR0335 Storm concrete system from St. 3+002 to 3+998  LHS 12d 0% 12d 01-Mar-14 16-Mar-14 05-Apr-14 17-Apr-14 27d $0 $0
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DUR0334 Outfall location @ 2+300, 2+850 RHS 12d 0% 12d 23-Feb-14 10-Mar-14 05-Apr-14 17-Apr-14 28d $0 $0

DUR0423 Outfall location @ 3+110 RHS ,3+663 LHS 12d 0% 12d 16-Mar-14 30-Mar-14 19-Apr-14 03-May-14 92d $0 $0

Stone WallsStone Walls 32d 32d 09-Feb-14 12-Apr-14 01-Mar-14 07-Apr-14 53d $0 $0
DUR0430 Stone Wall from 0+800 - 0+820 RHS 12d 0% 12d 09-Feb-14 23-Feb-14 01-Mar-14 15-Mar-14 -5d $0 $0

DUR0435 Stone Wall from 0+940 - 0+980 RHS 12d 0% 12d 11-Feb-14 25-Feb-14 01-Mar-14 15-Mar-14 -5d $0 $0

DUR0440 Stone Wall from 1+030 - 1+060 LHS 12d 0% 12d 04-Mar-14 19-Mar-14 01-Mar-14 15-Mar-14 73d $0 $0

DUR0443 Stone Wall from 2+060 - 2+120 RHS 12d 0% 12d 17-Mar-14 31-Mar-14 13-Mar-14 26-Mar-14 38d $0 $0

DUR0445 Stone Wall from 2+160 - 2+190 RHS 12d 0% 12d 29-Mar-14 12-Apr-14 25-Mar-14 07-Apr-14 28d $0 $0

Water ManholesWater Manholes 17d 17d 22-Mar-14 10-Apr-14 05-Apr-14 23-Apr-14 117d $0 $0
DUR0447 Combination Air Valve  Chamber 12d 0% 12d 22-Mar-14 05-Apr-14 05-Apr-14 17-Apr-14 122d $0 $0

DUR0450 Washout Chamber 12d 0% 12d 27-Mar-14 10-Apr-14 10-Apr-14 23-Apr-14 117d $0 $0

Concrete curbstoConcrete curbstone and side walk 59d 59d 04-Feb-14 26-Apr-14 01-Mar-14 10-May-14 95d $0 $0
DUR0453 Concrete curbstone ,edge beam,  medians and side walk from St. 0+000 

to 1+000
12d 0% 12d 04-Feb-14 19-Feb-14 01-Mar-14 15-Mar-14 97d $0 $0

DUR0455 Concrete curbstone ,edge beam,  medians and side walk  from St. 1+000 
to 2+000

12d 0% 12d 23-Feb-14 10-Mar-14 31-Mar-14 13-Apr-14 87d $0 $0

DUR0457 Concrete curbstone ,edge beam,  medians and side walk  from St. 2+000 
to 3+000

12d 0% 12d 17-Mar-14 31-Mar-14 26-Apr-14 10-May-14 80d $0 $0

DUR0459 Concrete curbstone ,edge beam,  medians and side walk  from St. 3+000 
to 4+045

12d 0% 12d 12-Apr-14 26-Apr-14 26-Apr-14 10-May-14 95d $0 $0

OtheresOtheres 112d 72d 20-Jan-14 29-May-14 13-Feb-14 A 25-May-14 100d $0 $0
DUR0463 Street Lighting Poles 12d 30% 8d 09-Feb-14 23-Feb-14 13-Feb-14 A 11-Mar-14 91d $0 $0

DUR0461 New septic tanks @ St.0+058 LHS 12d 0% 12d 20-Jan-14 04-Feb-14 01-Mar-14 15-Mar-14 27d $0 $0

DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 0% 12d 27-Jan-14 11-Feb-14 01-Mar-14 15-Mar-14 26d $0 $0

DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 0% 12d 17-Feb-14 03-Mar-14 01-Mar-14 15-Mar-14 5d $0 $0

DUR0465 Concret Ditches ,Concrete protection, existing stairs and ramps 12d 0% 12d 14-Apr-14 28-Apr-14 10-Apr-14 23-Apr-14 123d $0 $0

DUR0466 Guard Rail 12d 0% 12d 15-Apr-14 29-Apr-14 12-Apr-14 24-Apr-14 122d $0 $0

DUR0468 Hand Rail 12d 0% 12d 15-Apr-14 29-Apr-14 12-Apr-14 24-Apr-14 122d $0 $0

DUR0469 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 04-May-14 18-May-14 29-Apr-14 13-May-14 107d $0 $0

DUR0470 landscaping 12d 0% 12d 15-May-14 29-May-14 12-May-14 25-May-14 100d $0 $0

PROJECT 01 MateriaPROJECT 01 Material Submittals 134d 44d 02-Dec-13 03-May-14 28-Nov-13 A 21-Apr-14 147d $0 $0
PipelinePipeline 28d 0d 02-Dec-13 13-Jan-14 25-Dec-13 A 16-Feb-14 A $0 $0

DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 0d 02-Dec-13 18-Dec-13 25-Dec-13 A 01-Jan-14 A $0 $0

DUR0530 Bedding material 12d 100% 0d 24-Dec-13 13-Jan-14 02-Feb-14 A 10-Feb-14 A $0 $0

DUR0512 Valves 12d 100% 0d 07-Dec-13 23-Dec-13 10-Feb-14 A 16-Feb-14 A $0 $0

DUR0527 Backfilling material 12d 100% 0d 22-Dec-13 11-Jan-14 10-Feb-14 A 11-Feb-14 A $0 $0

Storm Water SysteStorm Water System 54d 6d 07-Dec-13 19-Feb-14 25-Dec-13 A 08-Mar-14 185d $0 $0
DUR0509 Concrete Pipes 12d 100% 0d 07-Dec-13 23-Dec-13 25-Dec-13 A 12-Jan-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

07-Apr-14

23-Apr-14

10-May-14

25-May-14

21-Apr-14
16-Feb-14 A

08-Mar-14

 Updated Construction Program

February 28, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 6 of 25 Date Revision Checked Approved
03-Mar-14

35



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

DUR0533 Manholes 12d 50% 6d 31-Dec-13 19-Jan-14 02-Jan-14 A 08-Mar-14 185d $0 $0

DUR0560 Cast iron manhole and catch basin cover 12d 50% 6d 04-Feb-14 19-Feb-14 05-Feb-14 A 08-Mar-14 163d $0 $0

DUR0535 catch basin 12d 100% 0d 31-Dec-13 19-Jan-14 05-Feb-14 A 11-Feb-14 A $0 $0

RoadRoad 131d 44d 07-Dec-13 03-May-14 28-Nov-13 A 21-Apr-14 147d $0 $0
DUR0542 Prime Coat 12d 100% 0d 08-Jan-14 26-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0545 Tack Coat 12d 100% 0d 08-Jan-14 26-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0575 Cat eyes 12d 100% 0d 12-Apr-14 26-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0578 Thermoplastic paint 12d 100% 0d 12-Apr-14 26-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0506 Concrete Mix Design including Cement type 12d 100% 0d 07-Dec-13 23-Dec-13 09-Dec-13 A 12-Dec-13 A $0 $0

DUR0539 Curbstone 12d 100% 0d 07-Jan-14 25-Jan-14 25-Dec-13 A 02-Jan-14 A $0 $0

DUR0588 Curbstone paint material 12d 100% 0d 17-Apr-14 03-May-14 25-Dec-13 A 02-Jan-14 A $0 $0

DUR0584 Traffic sign 12d 100% 0d 12-Apr-14 26-Apr-14 05-Jan-14 A 06-Jan-14 A $0 $0

DUR0518 Base Course Source 12d 100% 0d 17-Dec-13 06-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

DUR0548 Bituminous Binder Course-Mix Design 12d 0% 12d 08-Jan-14 26-Jan-14 01-Mar-14 15-Mar-14 97d $0 $0

DUR0551 Bituminous Wearing Course-Mix Design 12d 0% 12d 08-Jan-14 26-Jan-14 01-Mar-14 15-Mar-14 179d $0 $0

DUR0553 Galvanized steel Handrail 12d 0% 12d 20-Jan-14 04-Feb-14 01-Mar-14 15-Mar-14 157d $0 $0

DUR0557 Street Lighting 12d 0% 12d 29-Jan-14 13-Feb-14 01-Mar-14 15-Mar-14 125d $0 $0

DUR0569 Interlocking Blocks 12d 0% 12d 01-Mar-14 16-Mar-14 01-Mar-14 15-Mar-14 97d $0 $0

DUR0515 Steel Reinforcement 12d 0% 12d 16-Dec-13 05-Jan-14 01-Mar-14 15-Mar-14 -23d $0 $0

DUR0563 Concrete Repair 12d 0% 12d 11-Feb-14 25-Feb-14 01-Mar-14 15-Mar-14 179d $0 $0

DUR0521 Formwork material 12d 0% 12d 17-Dec-13 06-Jan-14 01-Mar-14 15-Mar-14 -23d $0 $0

DUR0566 Concrete joint sealant material 12d 0% 12d 23-Feb-14 10-Mar-14 01-Mar-14 15-Mar-14 157d $0 $0

DUR0581 Guard Rail 12d 0% 12d 12-Apr-14 26-Apr-14 08-Apr-14 21-Apr-14 125d $0 $0

PROJECT 01 Other SPROJECT 01 Other Submittals 102d 12d 23-Dec-13 08-Feb-14 23-Dec-13 A 15-Mar-14 179d $0 $0
DUR0602 Welding procedure 12d 50% 6d 23-Dec-13 12-Jan-14 23-Dec-13 A 08-Mar-14 185d $0 $0

DUR0600 Welder qualifications 12d 100% 0d 23-Dec-13 12-Jan-14 19-Jan-14 A 23-Jan-14 A $0 $0

DUR0607-new Elecometer 266  Holiday detector 12d 100% 0d 03-Feb-14 A 04-Feb-14 A $0 $0

DUR0606-new UPVC pipes 12d 100% 0d 10-Feb-14 A 16-Feb-14 A $0 $0

DUR0608-new Dismantling joints 12d 100% 0d 10-Feb-14 A 16-Feb-14 A $0 $0

DUR06010-new Water steel flanges 12d 100% 0d 13-Feb-14 A 18-Feb-14 A $0 $0

DUR0609new Galvanized Malleable Iron Fittings up to 2” 12d 100% 0d 18-Feb-14 A 19-Feb-14 A $0 $0

DUR0604 Testing plan for the storm water and portable water 12d 0% 12d 22-Jan-14 08-Feb-14 01-Mar-14 15-Mar-14 0d $0 $0
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PROJECT 01 ProcuremPROJECT 01 Procurements 132d 30d 23-Dec-13 22-Mar-14 02-Jan-14 A 19-Apr-14 125d $0 $0
DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 0d 23-Dec-13 02-Jan-14 A $0 $0

DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 0d 30-Dec-13 03-Feb-14 A $0 $0

DUR0610 Order Concrete pipes 0d 100% 0d 23-Dec-13 12-Feb-14 A $0 $0

DUR0670 Delivery   Concrete pipes 0d 100% 0d 05-Jan-14 12-Feb-14 A $0 $0

DUR0680 Order Street Lighting Poles 0d 0% 0d 13-Feb-14 16-Mar-14 125d $0 $0

DUR0690 Delivery  Street Lighting Poles 0d 0% 0d 22-Mar-14 19-Apr-14 125d $0 $0

PROJECT 01 ConstructPROJECT 01 Construction 291d 213d 21-Dec-13 27-Oct-14 12-Jan-14 A 26-Nov-14 -25d $93,879 $7,851,345
Implement Traffic CoImplement Traffic Control 5d 4d 21-Dec-13 28-Dec-13 12-Jan-14 A 04-Mar-14 169d $0 $0

DUR0695 Start Implement Traffic Control plan 5d 30% 4d 21-Dec-13 28-Dec-13 12-Jan-14 A 04-Mar-14 169d $0 $0

Phase #1 Main road  Phase #1 Main road  St.  0+000 To St. 4+046 RHS 236d 163d 28-Dec-13 25-Aug-14 15-Jan-14 A 24-Sep-14 6d $40,498 $2,236,524
Main Road  From Main Road  From St.  0+000 To St. 0+500 RHS Area A 107d 34d 28-Dec-13 23-Feb-14 15-Jan-14 A 09-Apr-14 65d $35,792 $282,144

DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

41d 30% 32d 28-Dec-13 19-Feb-14 15-Jan-14 A 08-Apr-14 -27d $0 $0

DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 95% 1d 29-Dec-13 25-Jan-14 22-Jan-14 A 01-Mar-14 -14d $16,800 $31,343

DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  testing

14d 60% 6d 12-Jan-14 30-Jan-14 03-Feb-14 A 08-Mar-14 -19d $12,455 $17,625

DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins  from St. 0+080 to St 0+295 RHS/ Testing

20d 8% 18d 07-Jan-14 02-Feb-14 12-Feb-14 A 23-Mar-14 -27d $6,175 $77,185

DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) 10d 10% 9d 25-Jan-14 05-Feb-14 22-Feb-14 A 11-Mar-14 -10d $362 $15,402

DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE 
chambers

9d 0% 9d 18-Jan-14 29-Jan-14 01-Mar-14 11-Mar-14 -8d $0 $0

DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M 24d 0% 24d 21-Jan-14 20-Feb-14 12-Mar-14 09-Apr-14 -23d $0 $86,625

DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030) 8d 0% 8d 12-Jan-14 22-Jan-14 16-Mar-14 24-Mar-14 -15d $0 $9,779

DUR0757 Concrete Wall From St. 0+483 - 0+500 RHS 8d 0% 8d 01-Feb-14 11-Feb-14 16-Mar-14 24-Mar-14 -22d $0 $5,813

DUR0760 20 cm Thick Base Course- First Layer 11d 0% 11d 29-Jan-14 11-Feb-14 18-Mar-14 31-Mar-14 -27d $0 $19,186

DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 11-Feb-14 23-Feb-14 24-Mar-14 05-Apr-14 70d $0 $0

DUR0780 20 cm Thick Base Course- Second Layer 11d 0% 11d 08-Feb-14 19-Feb-14 26-Mar-14 08-Apr-14 -27d $0 $19,186

Main Road St.  0+5Main Road St.  0+500 To St. 1+000 RHS Area A 47d 46d 22-Jan-14 12-Mar-14 25-Feb-14 A 24-Apr-14 63d $4,706 $177,962
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
47d 5% 46d 22-Jan-14 12-Mar-14 25-Feb-14 A 24-Apr-14 -27d $0 $0

DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 15% 16d 26-Jan-14 17-Feb-14 26-Feb-14 A 20-Mar-14 -25d $4,706 $31,374

DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  testing

14d 0% 14d 01-Feb-14 18-Feb-14 16-Mar-14 31-Mar-14 -24d $0 $17,625

DUR0815 Concrete Wall From St. 0+500 - 0+540 12d 0% 12d 01-Feb-14 15-Feb-14 16-Mar-14 29-Mar-14 -23d $0 $12,910

DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins St.0+500 -0+537 & St. 0+868 - 0+995/ testing

18d 0% 18d 29-Jan-14 19-Feb-14 18-Mar-14 08-Apr-14 -26d $0 $62,720

DUR0820 Gravity Wall from St.0+725 to St. 0+740 8d 0% 8d 16-Feb-14 24-Feb-14 30-Mar-14 07-Apr-14 -23d $0 $12,200

DUR0830 20 cm Thick Base Course- First Layer 11d 0% 11d 18-Feb-14 02-Mar-14 03-Apr-14 16-Apr-14 -27d $0 $19,186

DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To 
St. 0+980

12d 0% 12d 25-Feb-14 12-Mar-14 06-Apr-14 20-Apr-14 -23d $0 $2,760

DUR0840 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 23-Feb-14 08-Mar-14 06-Apr-14 17-Apr-14 69d $0 $0
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DUR0850 20 cm Thick Base Course- Second Layer 11d 0% 11d 26-Feb-14 12-Mar-14 12-Apr-14 24-Apr-14 -27d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 19d 19d 12-Mar-14 03-Apr-14 24-Apr-14 18-May-14 59d $0 $186,891
DUR0855 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 12-Mar-14 15-Mar-14 24-Apr-14 27-Apr-14 59d $0 $0

DUR0860 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 15-Mar-14 17-Mar-14 27-Apr-14 29-Apr-14 59d $0 $92,487

DUR0870 Concrete Curbstone  and Side Walk RHS 15d 0% 15d 17-Mar-14 03-Apr-14 29-Apr-14 18-May-14 59d $0 $94,404

Main Road  St.  1+Main Road  St.  1+000 To St. 1+500 RHS Area A 48d 48d 13-Feb-14 31-Mar-14 16-Mar-14 11-May-14 62d $0 $108,110
DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
48d 0% 48d 13-Feb-14 31-Mar-14 16-Mar-14 11-May-14 -24d $0 $0

DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 0% 19d 16-Feb-14 10-Mar-14 18-Mar-14 09-Apr-14 -25d $0 $31,374

DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins including testing

10d 0% 10d 18-Feb-14 01-Mar-14 20-Mar-14 01-Apr-14 -9d $0 $13,530

DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 6d 0% 6d 23-Feb-14 02-Mar-14 23-Mar-14 30-Mar-14 -7d $0 $3,512

DUR0902 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  testing

14d 0% 14d 19-Feb-14 09-Mar-14 02-Apr-14 17-Apr-14 -24d $0 $17,625

DUR0915 Reconstruct Septic tank @ St. 1+025 18d 0% 18d 03-Mar-14 25-Mar-14 03-Apr-14 23-Apr-14 -11d $0 $3,697

DUR0910 20 cm Thick Base Course- First Layer 11d 0% 11d 09-Mar-14 22-Mar-14 19-Apr-14 30-Apr-14 -24d $0 $19,186

DUR0920 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 16-Mar-14 27-Mar-14 26-Apr-14 07-May-14 65d $0 $0

DUR0930 20 cm Thick Base Course- Second Layer 11d 0% 11d 18-Mar-14 31-Mar-14 28-Apr-14 11-May-14 -24d $0 $19,186

Main Road St.  1+5Main Road St.  1+500 To St. 2+000 RHS Area A 47d 47d 08-Mar-14 03-May-14 06-Apr-14 01-Jun-14 -14d $0 $183,641
DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
47d 0% 47d 08-Mar-14 03-May-14 06-Apr-14 01-Jun-14 -24d $0 $0

DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 0% 19d 10-Mar-14 31-Mar-14 08-Apr-14 30-Apr-14 -25d $0 $31,374

DUR0952 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins including testing

10d 0% 10d 12-Mar-14 23-Mar-14 10-Apr-14 22-Apr-14 -10d $0 $17,490

DUR0955 New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 1+820 & 
St.1+611 -access

29d 0% 29d 13-Mar-14 16-Apr-14 12-Apr-14 17-May-14 -24d $0 $49,980

DUR0958 Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 29d 0% 29d 15-Mar-14 17-Apr-14 13-Apr-14 18-May-14 -2d $0 $28,800

DUR0950 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  Testing

14d 0% 14d 12-Mar-14 27-Mar-14 19-Apr-14 05-May-14 -21d $0 $17,625

DUR0970 20 cm Thick Base Course- First Layer 11d 0% 11d 09-Apr-14 22-Apr-14 10-May-14 22-May-14 -24d $0 $19,186

DUR0975 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 16-Apr-14 28-Apr-14 17-May-14 28-May-14 -21d $0 $0

DUR0980 20 cm Thick Base Course- Second Layer 12d 0% 12d 17-Apr-14 03-May-14 18-May-14 01-Jun-14 -24d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 19d 19d 03-May-14 25-May-14 01-Jun-14 23-Jun-14 43d $0 $187,493
DUR0985 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 03-May-14 05-May-14 01-Jun-14 03-Jun-14 43d $0 $0

DUR0990 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 05-May-14 07-May-14 03-Jun-14 05-Jun-14 43d $0 $92,488

DUR1000 Concrete Curbstone  and Side Walk RHS 15d 0% 15d 07-May-14 25-May-14 05-Jun-14 23-Jun-14 43d $0 $95,004

Main Road  St.  2+Main Road  St.  2+000 To St. 2+500 RHS Area A 49d 49d 29-Mar-14 26-May-14 27-Apr-14 24-Jun-14 40d $0 $219,281
DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
49d 0% 49d 29-Mar-14 26-May-14 27-Apr-14 24-Jun-14 -24d $0 $0

DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 30-Mar-14 21-Apr-14 28-Apr-14 22-May-14 -25d $0 $25,011

DUR1030 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 2+205 to St 2+500 RHS/testing

35d 0% 35d 03-Apr-14 15-May-14 04-May-14 14-Jun-14 -24d $0 $96,160
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DUR1033 New Concrete wall From St. 2+390 to 2+410 9d 0% 9d 05-Apr-14 14-Apr-14 05-May-14 15-May-14 -18d $0 $7,223

DUR1020 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  Testing

14d 0% 14d 02-Apr-14 17-Apr-14 06-May-14 21-May-14 -17d $0 $17,625

DUR1038 Continue Dia.1000mm drainage pipe to outfall @  St. 2+300 RHS Length 
30 M

5d 0% 5d 07-Apr-14 12-Apr-14 07-May-14 13-May-14 -4d $0 $11,550

DUR1039 Civil work for 2" gate valve chamber @ sta. 2+310 OR other VALVE 
chambers

9d 0% 9d 09-Apr-14 19-Apr-14 13-May-14 22-May-14 -13d $0 $0

DUR1040 Gravity Wall from St.2+230 to St. 2+290 and St.2+360 to St. 2+385 21d 0% 21d 15-Apr-14 10-May-14 15-May-14 09-Jun-14 -18d $0 $19,200

DUR1050 20 cm Thick Base Course- First Layer 11d 0% 11d 07-May-14 20-May-14 05-Jun-14 18-Jun-14 -24d $0 $19,186

DUR1055 Reconstruct Stone Wall From St. 2+060 To St. 2+120 & St. 2+160 To St. 
2+190

13d 0% 13d 10-May-14 25-May-14 08-Jun-14 23-Jun-14 -23d $0 $4,140

DUR1070 20 cm Thick Base Course- Second Layer 11d 0% 11d 13-May-14 26-May-14 11-Jun-14 24-Jun-14 -24d $0 $19,186

DUR1060 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 13-May-14 25-May-14 11-Jun-14 23-Jun-14 41d $0 $0

Main Road St.  2+5Main Road St.  2+500 To St. 3+000 RHS Area A& B 48d 48d 17-Apr-14 12-Jun-14 18-May-14 20-Jul-14 24d $0 $262,501
DUR1080 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
48d 0% 48d 17-Apr-14 12-Jun-14 18-May-14 20-Jul-14 -21d $0 $0

DUR1085 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 20-Apr-14 13-May-14 20-May-14 12-Jun-14 -25d $0 $31,259

DUR1090 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  Testing

14d 0% 14d 22-Apr-14 08-May-14 22-May-14 08-Jun-14 -17d $0 $17,625

DUR1100 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins St. 2+500 to 2+535 & 2+640 to St 2+940/testing

32d 0% 32d 23-Apr-14 31-May-14 24-May-14 30-Jun-14 -25d $0 $101,095

DUR1115 Gravity Wall from St.2+680 to St. 2+840 RHS 28d 0% 28d 26-Apr-14 28-May-14 26-May-14 28-Jun-14 -15d $0 $62,600

DUR1118 Civil work for 2" gate valve chamber @ sta. 2+675 OR other VALVE 
chambers

9d 0% 9d 29-Apr-14 10-May-14 29-May-14 09-Jun-14 -10d $0 $0

DUR1120 Continue Dia.1000mm drainage pipe to outfall @  St. 2+850 Length 30 M 5d 0% 5d 06-May-14 11-May-14 04-Jun-14 10-Jun-14 -11d $0 $11,550

DUR1130 20 cm Thick Base Course- First Layer 11d 0% 11d 24-May-14 04-Jun-14 22-Jun-14 07-Jul-14 -21d $0 $19,186

DUR1135 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 29-May-14 09-Jun-14 28-Jun-14 15-Jul-14 27d $0 $0

DUR1140 20 cm Thick Base Course- Second Layer 11d 0% 11d 01-Jun-14 12-Jun-14 30-Jun-14 20-Jul-14 -21d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 19d 19d 14-Jun-14 08-Jul-14 20-Jul-14 19-Aug-14 22d $0 $186,293
DUR1145 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 14-Jun-14 15-Jun-14 20-Jul-14 24-Jul-14 22d $0 $0

DUR1150 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 16-Jun-14 17-Jun-14 24-Jul-14 02-Aug-14 22d $0 $92,488

DUR1160 Concrete Curbstone  and Side Walk RHS 15d 0% 15d 18-Jun-14 08-Jul-14 02-Aug-14 19-Aug-14 22d $0 $93,804

Main Road  St.  3+Main Road  St.  3+000 To St. 3+500 RHS Area B 41d 41d 12-May-14 29-Jun-14 10-Jun-14 12-Aug-14 31d $0 $138,366
DUR1170 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
41d 0% 41d 12-May-14 29-Jun-14 10-Jun-14 12-Aug-14 -25d $0 $0

DUR1175 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 13-May-14 04-Jun-14 11-Jun-14 07-Jul-14 -25d $0 $31,259

DUR1178 Reconstruct Septic tank @ St. 3+360 18d 0% 18d 15-May-14 04-Jun-14 14-Jun-14 07-Jul-14 -25d $0 $6,387

DUR1180 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  Testing

14d 0% 14d 17-May-14 01-Jun-14 15-Jun-14 01-Jul-14 -23d $0 $17,625

DUR1185 Construct concrete wall @ 3+350 9d 0% 9d 18-May-14 27-May-14 16-Jun-14 26-Jun-14 -18d $0 $1,193

DUR1190 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 3+002 to St 3+105 including testing

12d 0% 12d 21-May-14 03-Jun-14 19-Jun-14 06-Jul-14 -25d $0 $43,530

DUR1195 Civil work for 2" gate valve chamber @ sta. 3+120 OR other VALVE 
chambers

9d 0% 9d 24-May-14 02-Jun-14 22-Jun-14 03-Jul-14 -23d $0 $0
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DUR1200 Continue Dia.1000mm drainage pipe to outfall  @ St.3+110 5d 0% 5d 04-Jun-14 09-Jun-14 06-Jul-14 15-Jul-14 -25d $0 $0

DUR1210 20 cm Thick Base Course- First Layer 11d 0% 11d 05-Jun-14 17-Jun-14 07-Jul-14 02-Aug-14 -25d $0 $19,186

DUR1220 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 12-Jun-14 23-Jun-14 19-Jul-14 07-Aug-14 35d $0 $0

DUR1230 20 cm Thick Base Course- Second Layer 11d 0% 11d 16-Jun-14 29-Jun-14 24-Jul-14 12-Aug-14 -25d $0 $19,186

Main Road  From Main Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 41d 41d 02-Jun-14 03-Aug-14 01-Jul-14 02-Sep-14 23d $0 $105,135
DUR1240 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
41d 0% 41d 02-Jun-14 03-Aug-14 01-Jul-14 02-Sep-14 -25d $0 $0

DUR1245 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 04-Jun-14 26-Jun-14 06-Jul-14 11-Aug-14 -25d $0 $40,992

DUR1250 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline 
with  Testing

14d 0% 14d 07-Jun-14 22-Jun-14 09-Jul-14 06-Aug-14 -23d $0 $17,625

DUR1255 Concrete Wall From 3+715 to 3+740 9d 0% 9d 09-Jun-14 18-Jun-14 13-Jul-14 03-Aug-14 -20d $0 $8,146

DUR1260 Civil work for 2" gate valve chamber @ sta. 4+040 OR other VALVE 
chambers

9d 0% 9d 12-Jun-14 22-Jun-14 19-Jul-14 06-Aug-14 -23d $0 $0

DUR1280 20 cm Thick Base Course- First Layer 12d 0% 12d 25-Jun-14 14-Jul-14 09-Aug-14 23-Aug-14 -25d $0 $19,186

DUR1285 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 30-Jun-14 17-Jul-14 13-Aug-14 25-Aug-14 30d $0 $0

DUR1290 20 cm Thick Base Course- Second Layer 12d 0% 12d 09-Jul-14 03-Aug-14 19-Aug-14 02-Sep-14 -25d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 19d 19d 04-Aug-14 25-Aug-14 02-Sep-14 24-Sep-14 6d $0 $198,708
DUR1295 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 04-Aug-14 05-Aug-14 02-Sep-14 04-Sep-14 6d $0 $0

DUR1300 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 06-Aug-14 07-Aug-14 04-Sep-14 07-Sep-14 6d $0 $96,733

DUR1310 Concrete Curbstone  and Side Walk RHS 15d 0% 15d 09-Aug-14 25-Aug-14 07-Sep-14 24-Sep-14 6d $0 $101,974

Phase #2 Main Road Phase #2 Main Road  St.  0+000 To St. 4+046 LHS 232d 209d 02-Mar-14 20-Oct-14 15-Jan-14 A 20-Nov-14 -25d $53,381 $2,871,847
Main Road  From Main Road  From St.  0+000 To St. 0+450 LHS  Area A 72d 49d 02-Mar-14 20-Apr-14 15-Jan-14 A 27-Apr-14 9d $53,381 $231,465

DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

42d 30% 49d 02-Mar-14 20-Apr-14 15-Jan-14 A 27-Apr-14 9d $0 $0

DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 95% 1d 03-Mar-14 27-Mar-14 15-Jan-14 A 02-Mar-14 12d $16,800 $37,044

DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' & 2"  
Pipeline with Testing

17d 45% 9d 05-Mar-14 25-Mar-14 01-Feb-14 A 12-Mar-14 24d $34,971 $70,125

DUR1345 Concrete Wall from St.0+026 to St. 0+054 & From St. 0+240 to 0+260 15d 10% 14d 08-Mar-14 24-Mar-14 22-Feb-14 A 17-Mar-14 25d $1,610 $16,102

DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other 
VALVE chambers

9d 0% 9d 12-Mar-14 22-Mar-14 01-Mar-14 11-Mar-14 30d $0 $0

DUR1355 Reconstruct Septic tank @ St. 0+058 18d 0% 18d 10-Mar-14 30-Mar-14 16-Mar-14 05-Apr-14 27d $0 $6,387

DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 0+295 to St 0+450 / Testing

23d 0% 23d 09-Mar-14 03-Apr-14 16-Mar-14 10-Apr-14 0d $0 $67,270

DUR1365 20 cm Thick Base Course- First Layer 11d 0% 11d 30-Mar-14 10-Apr-14 06-Apr-14 17-Apr-14 9d $0 $17,269

DUR1370 20 cm Thick Base Course- Second Layer 11d 0% 11d 08-Apr-14 20-Apr-14 15-Apr-14 27-Apr-14 9d $0 $17,269

Main Road  St.  0+Main Road  St.  0+450 To St. 0+950 LHS  AreaA 47d 47d 23-Mar-14 21-May-14 24-Apr-14 19-Jun-14 -18d $0 $286,136
DUR1380 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
47d 0% 47d 23-Mar-14 21-May-14 24-Apr-14 19-Jun-14 -18d $0 $0

DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 0% 21d 24-Mar-14 16-Apr-14 24-Apr-14 20-May-14 -27d $0 $31,259

DUR1390 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  
Pipeline including 4'' road crossing / Testing

17d 0% 17d 26-Mar-14 14-Apr-14 27-Apr-14 18-May-14 -15d $0 $73,178

DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 0+537 to St 0+868/ testing

32d 0% 32d 31-Mar-14 07-May-14 28-Apr-14 05-Jun-14 -18d $0 $113,340
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DUR1410 Gravity Wall from St.0+765 to St. 0+820 15d 0% 15d 29-Mar-14 14-Apr-14 29-Apr-14 18-May-14 -9d $0 $23,600

DUR1415 Reconstruct Septic tank @ St. 0+875 18d 0% 18d 30-Mar-14 19-Apr-14 30-Apr-14 22-May-14 -13d $0 $6,387

DUR1420 20 cm Thick Base Course- First Layer 11d 0% 11d 29-Apr-14 12-May-14 28-May-14 10-Jun-14 -18d $0 $19,186

DUR1430 20 cm Thick Base Course- Second Layer 11d 0% 11d 10-May-14 21-May-14 07-Jun-14 19-Jun-14 -18d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 19d 19d 22-May-14 12-Jun-14 19-Jun-14 19-Jul-14 27d $0 $184,663
DUR1435 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 22-May-14 24-May-14 19-Jun-14 22-Jun-14 27d $0 $0

DUR1440 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 25-May-14 26-May-14 22-Jun-14 24-Jun-14 27d $0 $87,934

DUR1450 Concrete Curbstone  and Side Walk LHS 15d 0% 15d 27-May-14 12-Jun-14 24-Jun-14 19-Jul-14 27d $0 $96,729

Main Road  St.  0+Main Road  St.  0+950 To St. 1+450 LHS  Area A 48d 48d 13-Apr-14 09-Jun-14 15-May-14 17-Jul-14 -20d $0 $283,613
DUR1460 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
48d 0% 48d 13-Apr-14 09-Jun-14 15-May-14 17-Jul-14 -20d $0 $0

DUR1465 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 0% 21d 14-Apr-14 08-May-14 17-May-14 10-Jun-14 -27d $0 $37,055

DUR1470 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  
Pipeline including 4'' road crossing / Testing

16d 0% 16d 16-Apr-14 05-May-14 19-May-14 07-Jun-14 -16d $0 $74,669

DUR1485 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 1+085 to St 1+432/ testing

32d 0% 32d 20-Apr-14 27-May-14 21-May-14 28-Jun-14 -20d $0 $114,200

DUR1475 Reconstruct Septic tank @ St. 0+955 18d 0% 18d 20-Apr-14 11-May-14 22-May-14 12-Jun-14 -14d $0 $6,387

DUR1490 Continue Dia.1000mm drainage pipe to outfall  @ St. 1+085   Length 30 M 6d 0% 6d 24-Apr-14 30-Apr-14 26-May-14 02-Jun-14 -5d $0 $11,550

DUR1480 Civil work for 2" gate valve chamber @sta. 1+100 OR other VALVE 
chambers

9d 0% 9d 23-Apr-14 04-May-14 26-May-14 05-Jun-14 -8d $0 $0

DUR1500 20 cm Thick Base Course- First Layer 11d 0% 11d 20-May-14 01-Jun-14 19-Jun-14 03-Jul-14 -20d $0 $19,186

DUR1505 Reconstruct Stone Wall From St. 1+030 To St. 1+060 6d 0% 6d 22-May-14 28-May-14 22-Jun-14 29-Jun-14 -10d $0 $1,380

DUR1510 20 cm Thick Base Course- Second Layer 11d 0% 11d 28-May-14 09-Jun-14 28-Jun-14 17-Jul-14 -20d $0 $19,186

Main Road  St.  1+Main Road  St.  1+450 To St. 1+950 LHS  Area A 45d 45d 04-May-14 25-Jun-14 04-Jun-14 11-Aug-14 -9d $0 $320,976
DUR1520 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
45d 0% 45d 04-May-14 25-Jun-14 04-Jun-14 11-Aug-14 -20d $0 $0

DUR1525 Road Excavation Including (Cut/Fill) to the required sub grade levels 22d 0% 22d 05-May-14 29-May-14 05-Jun-14 02-Jul-14 -27d $0 $37,044

DUR1530 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  
Pipeline with Testing

17d 0% 17d 07-May-14 26-May-14 08-Jun-14 28-Jun-14 -16d $0 $70,125

DUR1535 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 1+531 to St 1+950/ testing

31d 0% 31d 08-May-14 12-Jun-14 09-Jun-14 24-Jul-14 -20d $0 $134,285

DUR1540 Gravity Wall from St.1+540 to St. 1+610  LHS and St.1+680 to St. 1+740 28d 0% 28d 10-May-14 10-Jun-14 10-Jun-14 21-Jul-14 3d $0 $29,600

DUR1545 Civil work for 2" gate valve chamber @sta. 1+625 OR other VALVE 
chambers

9d 0% 9d 14-May-14 24-May-14 15-Jun-14 25-Jun-14 -10d $0 $0

DUR1550 Continue Dia.1000mm drainage pipe to outfall @  St. 1+610  Length 30 M 6d 0% 6d 04-Jun-14 10-Jun-14 09-Jul-14 21-Jul-14 -14d $0 $11,550

DUR1560 20 cm Thick Base Course- First Layer 11d 0% 11d 07-Jun-14 18-Jun-14 12-Jul-14 04-Aug-14 -20d $0 $19,186

DUR1570 20 cm Thick Base Course- Second Layer 11d 0% 11d 14-Jun-14 25-Jun-14 22-Jul-14 11-Aug-14 -20d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 19d 19d 26-Jun-14 02-Aug-14 11-Aug-14 02-Sep-14 10d $0 $183,668
DUR1575 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 26-Jun-14 29-Jun-14 11-Aug-14 13-Aug-14 10d $0 $0

DUR1580 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 29-Jun-14 01-Jul-14 13-Aug-14 16-Aug-14 10d $0 $92,488

DUR1590 Concrete Curbstone  and Side Walk LHS 15d 0% 15d 01-Jul-14 02-Aug-14 16-Aug-14 02-Sep-14 10d $0 $91,179
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Main Road  St.  1+Main Road  St.  1+950 To St. 2+450 LHS  Area A 41d 41d 26-May-14 22-Jul-14 26-Jun-14 28-Aug-14 -20d $0 $208,661
DUR1600 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
41d 0% 41d 26-May-14 22-Jul-14 26-Jun-14 28-Aug-14 -20d $0 $0

DUR1605 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 27-May-14 18-Jun-14 28-Jun-14 05-Aug-14 -27d $0 $37,044

DUR1610 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  
Pipeline including 4'' road crossing / Testing

15d 0% 15d 29-May-14 15-Jun-14 30-Jun-14 02-Aug-14 -18d $0 $80,775

DUR1620 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St.1+950 to St 2+105/ testing

16d 0% 16d 04-Jun-14 22-Jun-14 09-Jul-14 09-Aug-14 -16d $0 $52,470

DUR1615 Civil work for 2" gate valve chamber @sta. 2+175 OR other VALVE 
chambers

9d 0% 9d 07-Jun-14 16-Jun-14 13-Jul-14 03-Aug-14 -17d $0 $0

DUR1640 20 cm Thick Base Course- First Layer 11d 0% 11d 22-Jun-14 07-Jul-14 06-Aug-14 19-Aug-14 -20d $0 $19,186

DUR1650 20 cm Thick Base Course- Second Layer 11d 0% 11d 01-Jul-14 22-Jul-14 16-Aug-14 28-Aug-14 -20d $0 $19,186

Main Road  St.  2+Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 38d 38d 17-Jun-14 16-Aug-14 03-Aug-14 16-Sep-14 -20d $0 $148,594
DUR1660 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
38d 0% 38d 17-Jun-14 16-Aug-14 03-Aug-14 16-Sep-14 -20d $0 $0

DUR1665 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 0% 21d 18-Jun-14 20-Jul-14 04-Aug-14 28-Aug-14 -27d $0 $37,044

DUR1670 Trench Excav.,Bedding, Installation Steel Pipes  & Backfill for 6'',  2"  
Pipeline including 4'' road crossing / Testing

15d 0% 15d 21-Jun-14 13-Jul-14 06-Aug-14 24-Aug-14 -21d $0 $73,178

DUR1675 Civil work for 2" gate valve chamber @sta. 2+675 OR other VALVE 
chambers

9d 0% 9d 26-Jun-14 10-Jul-14 12-Aug-14 23-Aug-14 -15d $0 $0

DUR1680 20 cm Thick Base Course- First Layer 11d 0% 11d 16-Jul-14 06-Aug-14 25-Aug-14 07-Sep-14 -20d $0 $19,186

DUR1700 20 cm Thick Base Course- Second Layer 11d 0% 11d 04-Aug-14 16-Aug-14 03-Sep-14 16-Sep-14 -20d $0 $19,186

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 19d 19d 17-Aug-14 07-Sep-14 16-Sep-14 13-Oct-14 -6d $0 $183,668
DUR1705 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 17-Aug-14 18-Aug-14 16-Sep-14 18-Sep-14 -6d $0 $0

DUR1710 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 19-Aug-14 20-Aug-14 18-Sep-14 21-Sep-14 -6d $0 $92,488

DUR1720 Concrete Curbstone  and Side Walk LHS 15d 0% 15d 21-Aug-14 07-Sep-14 21-Sep-14 13-Oct-14 -6d $0 $91,179

Main Road  St.  2+Main Road  St.  2+950 To St. 3+450 LHS  Area B 36d 36d 13-Jul-14 02-Sep-14 24-Aug-14 09-Oct-14 -23d $0 $269,891
DUR1730 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
36d 0% 36d 13-Jul-14 02-Sep-14 24-Aug-14 09-Oct-14 -23d $0 $0

DUR1735 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 14-Jul-14 16-Aug-14 25-Aug-14 17-Sep-14 -27d $0 $37,044

DUR1755 Gravity Wall from St.3+370 to St. 3+540 26d 0% 26d 16-Jul-14 24-Aug-14 26-Aug-14 25-Sep-14 -15d $0 $87,800

DUR1740 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 3+375 to St 3+450/ testing

18d 0% 18d 19-Jul-14 16-Aug-14 27-Aug-14 17-Sep-14 -25d $0 $32,590

DUR1750 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  
Pipeline with Testing

15d 0% 15d 19-Jul-14 12-Aug-14 27-Aug-14 14-Sep-14 -24d $0 $70,125

DUR1765 Wing Wall at Culvert Outlet 3+105 12d 0% 12d 22-Jul-14 11-Aug-14 30-Aug-14 13-Sep-14 -16d $0 $1,980

DUR1768 Wing Wall at Culvert Outlet 3+225 12d 0% 12d 23-Jul-14 12-Aug-14 31-Aug-14 14-Sep-14 -17d $0 $1,980

DUR1770 Civil work for 2" gate valve chamber @sta. 3+260 OR other VALVE 
chambers

9d 0% 9d 03-Aug-14 12-Aug-14 03-Sep-14 14-Sep-14 -23d $0 $0

DUR1775 20 cm Thick Base Course- First Layer 11d 0% 11d 13-Aug-14 25-Aug-14 14-Sep-14 27-Sep-14 -23d $0 $19,186

DUR1780 20 cm Thick Base Course- Second Layer 11d 0% 11d 21-Aug-14 02-Sep-14 22-Sep-14 09-Oct-14 -23d $0 $19,186

Main Road  From Main Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 37d 37d 11-Aug-14 23-Sep-14 11-Sep-14 29-Oct-14 -27d $0 $371,908
DUR1790 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
37d 0% 37d 11-Aug-14 23-Sep-14 11-Sep-14 29-Oct-14 -27d $0 $0

DUR1795 Road Excavation Including (Cut/Fill) to the required sub grade levels 20d 0% 20d 12-Aug-14 03-Sep-14 13-Sep-14 11-Oct-14 -27d $0 $37,055
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DUR1805 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 3+450 to St 3+700/ testing

20d 0% 20d 14-Aug-14 06-Sep-14 15-Sep-14 13-Oct-14 -27d $0 $76,655

DUR1815 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6" & 2"  
Pipeline with Testing

18d 0% 18d 14-Aug-14 03-Sep-14 15-Sep-14 11-Oct-14 -24d $0 $80,625

DUR1810 New Concrete wall From St. 3+920 to 3+950 14d 0% 14d 16-Aug-14 31-Aug-14 16-Sep-14 02-Oct-14 -20d $0 $11,065

DUR2217 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 3+700 to St 3+998

23d 0% 23d 16-Aug-14 10-Sep-14 16-Sep-14 18-Oct-14 -27d $0 $84,470

DUR1818 Gravity Wall from St.3+765 to St. 3+785 7d 0% 7d 18-Aug-14 25-Aug-14 18-Sep-14 27-Sep-14 -20d $0 $36,200

DUR1820 Civil work for 2" gate valve chamber @sta. 3+810 ,4+040 OR other 
VALVE chambers

12d 0% 12d 20-Aug-14 02-Sep-14 21-Sep-14 09-Oct-14 -24d $0 $0

DUR1825 Continue Dia.1000mm drainage pipe to outfall @  St. 3+663  Length 30 M 7d 0% 7d 28-Aug-14 04-Sep-14 29-Sep-14 12-Oct-14 -22d $0 $0

DUR1830 20 cm Thick Base Course- First Layer 11d 0% 11d 03-Sep-14 15-Sep-14 09-Oct-14 22-Oct-14 -27d $0 $22,919

DUR1840 20 cm Thick Base Course- Second Layer 11d 0% 11d 10-Sep-14 23-Sep-14 16-Oct-14 29-Oct-14 -27d $0 $22,919

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 19d 19d 23-Sep-14 20-Oct-14 29-Oct-14 20-Nov-14 -25d $0 $198,602
DUR1845 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 23-Sep-14 25-Sep-14 29-Oct-14 01-Nov-14 -27d $0 $0

DUR1850 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 25-Sep-14 28-Sep-14 01-Nov-14 03-Nov-14 -27d $0 $101,371

DUR1860 Concrete Curbstone  and Side Walk LHS 15d 0% 15d 28-Sep-14 20-Oct-14 03-Nov-14 20-Nov-14 -25d $0 $97,231

Phase #3  IntersectioPhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 36d 36d 01-Sep-14 16-Oct-14 02-Oct-14 18-Nov-14 -27d $0 $113,648
DUR1900 Implement Traffic Control and Safety Plan / Coordination with local 

Authorities
36d 0% 36d 01-Sep-14 16-Oct-14 02-Oct-14 18-Nov-14 -27d $0 $0

DUR1910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 4d 0% 4d 02-Sep-14 06-Sep-14 08-Oct-14 13-Oct-14 -20d $0 $5,397

DUR1920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 4d 0% 4d 07-Sep-14 10-Sep-14 13-Oct-14 18-Oct-14 -20d $0 $5,397

DUR1930 20 cm Thick Base Course- First Layer RHS 3d 0% 3d 20-Sep-14 23-Sep-14 26-Oct-14 29-Oct-14 -27d $0 $3,356

DUR1940 Foundation & Civil Works of Street Lighting Poles 7d 0% 7d 21-Sep-14 29-Sep-14 27-Oct-14 04-Nov-14 -23d $0 $0

DUR1950 20 cm Thick Base Course- First Layer LHS 3d 0% 3d 23-Sep-14 27-Sep-14 29-Oct-14 02-Nov-14 -27d $0 $3,356

DUR1970 20 cm Thick Base Course- Second Layer RHS 3d 0% 3d 25-Sep-14 29-Sep-14 01-Nov-14 04-Nov-14 -27d $0 $3,356

DUR1980 20 cm Thick Base Course- Second Layer LHS 3d 0% 3d 29-Sep-14 02-Oct-14 04-Nov-14 08-Nov-14 -27d $0 $3,356

DUR1990 Milling RHS & LHS 1d 0% 1d 02-Oct-14 08-Oct-14 08-Nov-14 09-Nov-14 -27d $0 $0

DUR2000 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 08-Oct-14 11-Oct-14 09-Nov-14 11-Nov-14 -27d $0 $49,466

DUR2010 Concrete Curbstone  and Side Walk RHS 6d 0% 6d 11-Oct-14 16-Oct-14 11-Nov-14 18-Nov-14 -27d $0 $39,965

Phase #4 IntersectioPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 40d 40d 04-Aug-14 18-Sep-14 02-Sep-14 23-Oct-14 -17d $0 $155,335
DUR2020 Implement Traffic Control and Safety Plan / Coordination with local 

Authorities
40d 0% 40d 04-Aug-14 18-Sep-14 02-Sep-14 23-Oct-14 -17d $0 $0

DUR2030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 4d 0% 4d 06-Aug-14 10-Aug-14 04-Sep-14 09-Sep-14 -17d $0 $10,028

DUR2040 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 4d 0% 4d 13-Aug-14 17-Aug-14 11-Sep-14 16-Sep-14 -17d $0 $12,107

DUR2050 20 cm Thick Base Course- First Layer RHS 4d 0% 4d 18-Aug-14 21-Aug-14 16-Sep-14 21-Sep-14 -17d $0 $7,466

DUR2060 Foundation & Civil Works of Street Lighting Poles 7d 0% 7d 19-Aug-14 26-Aug-14 17-Sep-14 25-Sep-14 -8d $0 $0

DUR2070 20 cm Thick Base Course- First Layer LHS 4d 0% 4d 23-Aug-14 26-Aug-14 21-Sep-14 25-Sep-14 -17d $0 $7,466
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DUR2080 20 cm Thick Base Course- Second Layer RHS 4d 0% 4d 27-Aug-14 31-Aug-14 25-Sep-14 30-Sep-14 -17d $0 $8,527

DUR2090 20 cm Thick Base Course- Second Layer LHS 4d 0% 4d 01-Sep-14 04-Sep-14 30-Sep-14 09-Oct-14 -17d $0 $8,527

DUR2100 Milling RHS & LHS 1d 0% 1d 06-Sep-14 06-Sep-14 09-Oct-14 11-Oct-14 -17d $0 $16,000

DUR2110 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 07-Sep-14 08-Sep-14 11-Oct-14 13-Oct-14 -17d $0 $45,414

DUR2120 Concrete Curbstone  and Side Walk RHS 9d 0% 9d 09-Sep-14 18-Sep-14 13-Oct-14 23-Oct-14 -17d $0 $39,800

Temporary Detours "Temporary Detours " if any" 11d 11d 21-Apr-14 04-May-14 06-May-14 18-May-14 118d $0 $61,800
DUR2122 Excavation & Base-course for Paved Temporary Detours 9d 0% 9d 21-Apr-14 30-Apr-14 06-May-14 15-May-14 118d $0 $18,900

DUR2124 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 2d 03-May-14 04-May-14 17-May-14 18-May-14 118d $0 $42,900

Miscellaneous activiMiscellaneous activities - If any as location is not determined yet 71d 71d 27-May-14 01-Sep-14 10-Jun-14 15-Sep-14 28d $0 $415,635
DUR2320 Manhole size 1.4X1.2 m 21d 0% 21d 27-May-14 19-Jun-14 10-Jun-14 07-Jul-14 78d $0 $33,000

DUR2330 800 mm R.C. pipe 21d 0% 21d 02-Jun-14 25-Jun-14 16-Jun-14 16-Jul-14 73d $0 $156,900

DUR2340 1000 mm R.C. pipe 21d 0% 21d 08-Jun-14 03-Jul-14 22-Jun-14 26-Jul-14 68d $0 $136,675

DUR2344 Catch basin 21d 0% 21d 08-Jun-14 03-Jul-14 22-Jun-14 26-Jul-14 68d $0 $20,790

DUR2360 Washout Chamber 21d 0% 21d 19-Jun-14 22-Jul-14 05-Jul-14 11-Aug-14 58d $0 $14,850

DUR2380 Air Valve Chamber 21d 0% 21d 01-Jul-14 09-Aug-14 23-Jul-14 23-Aug-14 48d $0 $13,500

DUR2390 Install concrete service box (Hand Hole) with cover for Water Line 21d 0% 21d 20-Jul-14 20-Aug-14 11-Aug-14 03-Sep-14 38d $0 $11,400

DUR2393 Stone Wall 21d 0% 21d 09-Aug-14 01-Sep-14 23-Aug-14 15-Sep-14 28d $0 $28,520

Miscellaneous WorksMiscellaneous Works 41d 41d 03-Sep-14 27-Oct-14 09-Oct-14 26-Nov-14 -25d $0 $1,996,555
DUR2500 Disinfection , flushing and commissioning of the water system 10d 0% 10d 03-Sep-14 14-Sep-14 09-Oct-14 21-Oct-14 -15d $0 $0

DUR2410 Concrete at median 21d 0% 21d 24-Sep-14 22-Oct-14 30-Oct-14 24-Nov-14 -27d $0 $50,270

DUR2430 5 cm Asphalt Wearing   Course Including Tack  Coat (Phase 1,2,3 & 4) 9d 0% 9d 29-Sep-14 13-Oct-14 04-Nov-14 15-Nov-14 -27d $0 $1,000,960

DUR2450 Concret Ditches and Concrete protection 19d 0% 19d 01-Oct-14 27-Oct-14 04-Nov-14 26-Nov-14 -25d $0 $138,070

DUR2415 Install Street Lighting Poles 17d 0% 17d 29-Sep-14 22-Oct-14 04-Nov-14 24-Nov-14 -27d $0 $364,800

DUR2440 Patching and leveling course 5d 0% 5d 29-Sep-14 08-Oct-14 04-Nov-14 10-Nov-14 -27d $0 $157,500

DUR2460 Cat eyes/ traffic signs/Guard Rail/Handrail 15d 0% 15d 01-Oct-14 22-Oct-14 06-Nov-14 24-Nov-14 -27d $0 $163,455

DUR2615 Thermoplastic painting 14d 0% 14d 01-Oct-14 21-Oct-14 06-Nov-14 23-Nov-14 -27d $0 $97,500

DUR2470 Agricultural Soil and Landscaping Work 12d 0% 12d 09-Oct-14 22-Oct-14 10-Nov-14 24-Nov-14 -27d $0 $24,000

PROJECT 01 Post ConsPROJECT 01 Post Construction Phase 7d 7d 22-Oct-14 30-Oct-14 24-Nov-14 02-Dec-14 -27d $0 $78,513
DUR2480 Walk Through & Punch List 7d 0% 7d 22-Oct-14 30-Oct-14 24-Nov-14 02-Dec-14 -27d $0 $0

DUR2490 Start Demobilization and Start Submitting Close Out document 1d 0% 1d 29-Oct-14 30-Oct-14 01-Dec-14 02-Dec-14 -27d $0 $78,513

DUR2495 Start Submitting   As Built drawings 0d 0% 0d 30-Oct-14 02-Dec-14 -27d $0 $0

DUR2510 Start preparation Final payment 0d 0% 0d 30-Oct-14 02-Dec-14 -27d $0 $0

PROJECT 02 Samu' -PROJECT 02 Samu' -Yatta Road 296d 176d 01-Nov-13 28-Jul-14 02-Nov-13 A 23-Aug-14 68d $255,216 $2,240,867
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PROJECT 02 Pre ConstPROJECT 02 Pre Construction  Phase 45d 0d 01-Nov-13 15-Dec-13 02-Nov-13 A 04-Jan-14 A $85,366 $85,366

PROJECT 02 ConformePROJECT 02 Conformed Drawings and Coordination 45d 0d 01-Nov-13 15-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0
SAM0020 Coordination with Israeli authorities for approval and permit area C Project

02
40d 100% 0d 01-Nov-13 11-Dec-13 02-Nov-13 A 11-Dec-13 A $0 $0

SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 0d 02-Nov-13 15-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

SAM0010 Final for Construction Drawing (Conformed) 0d 100% 0d 01-Nov-13 03-Nov-13 A $0 $0

PROJECT 02 MobilizatiPROJECT 02 Mobilization 28d 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 04-Jan-14 A $85,366 $85,366
SAM0055 Mobilization Total Cost (4.0%) 25d 100% 0d 02-Nov-13 01-Dec-13 02-Nov-13 A 04-Jan-14 A $85,366 $85,366

SAM0060 Site Hand Over 1d 100% 0d 03-Nov-13 03-Nov-13 03-Nov-13 A 03-Nov-13 A $0 $0

SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 04-Nov-13 05-Nov-13 04-Nov-13 A 05-Nov-13 A $0 $0

SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

17d 100% 0d 12-Nov-13 02-Dec-13 12-Nov-13 A 02-Dec-13 A $0 $0

SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 0d 24-Nov-13 30-Nov-13 30-Nov-13 A 20-Dec-13 A $0 $0

SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 0d 25-Nov-13 01-Dec-13 30-Nov-13 A 20-Dec-13 A $0 $0

SAM0090 Install Temporary Project Sign 2d 100% 0d 17-Nov-13 19-Nov-13 04-Jan-14 A 04-Jan-14 A $0 $0

PROJECT 02 ConstructPROJECT 02 Construction  Phase 289d 169d 24-Nov-13 21-Jul-14 17-Nov-13 A 16-Aug-14 75d $169,849 $2,134,159
PROJECT 02 ConstructPROJECT 02 Construction Submittals 124d 30d 24-Nov-13 15-Apr-14 17-Nov-13 A 05-Apr-14 87d $0 $0

PROJECT 02 Shop DPROJECT 02 Shop Drawing Submittals 120d 30d 24-Nov-13 12-Apr-14 17-Nov-13 A 05-Apr-14 76d $0 $0
Plan Profile and CPlan Profile and Cross Sections 102d 12d 24-Nov-13 19-Mar-14 17-Nov-13 A 15-Mar-14 76d $0 $0

SAM0140 From St. A0+750  To St. A1+300 12d 100% 0d 24-Nov-13 09-Dec-13 17-Nov-13 A 05-Jan-14 A $0 $0

SAM0195 From St. A 0+000 To St. A0+750 12d 100% 0d 03-Dec-13 21-Dec-13 03-Dec-13 A 12-Jan-14 A $0 $0

SAM0160 From St. A2+300  To St. A3+100 12d 0% 12d 29-Dec-13 15-Jan-14 01-Mar-14 15-Mar-14 16d $0 $0

SAM0150 From St. A1+300  To St. A2+300 12d 0% 12d 23-Dec-13 12-Jan-14 01-Mar-14 15-Mar-14 -6d $0 $0

SAM0200 Access Roads 12d 0% 12d 04-Mar-14 19-Mar-14 01-Mar-14 15-Mar-14 76d $0 $0

SAM0170 From St. A3+100  To St. A3+860 12d 0% 12d 06-Jan-14 22-Jan-14 01-Mar-14 15-Mar-14 40d $0 $0

SAM0180 From St. A3+860  To St. A4+121.6 12d 0% 12d 25-Jan-14 09-Feb-14 01-Mar-14 15-Mar-14 18d $0 $0

SAM0190 From St. B0+00 To ST. B0+400 12d 0% 12d 20-Feb-14 08-Mar-14 01-Mar-14 15-Mar-14 34d $0 $0

Pipe CulvertsPipe Culverts 29d 29d 07-Dec-13 29-Mar-14 01-Mar-14 03-Apr-14 68d $0 $0
SAM0210 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and 

outlet @ St. A0+770
12d 0% 12d 07-Dec-13 23-Dec-13 01-Mar-14 15-Mar-14 -14d $0 $0

SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 0% 12d 18-Feb-14 04-Mar-14 16-Mar-14 29-Mar-14 54d $0 $0

SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, 
A3+620LHS &  A3+760 LHS

12d 0% 12d 04-Mar-14 19-Mar-14 16-Mar-14 29-Mar-14 61d $0 $0

SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 12d 13-Mar-14 27-Mar-14 16-Mar-14 29-Mar-14 34d $0 $0

SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 0% 12d 10-Mar-14 24-Mar-14 16-Mar-14 29-Mar-14 18d $0 $0

SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 0% 12d 15-Mar-14 29-Mar-14 16-Mar-14 29-Mar-14 73d $0 $0

SAM0240 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include 
inlet and outlet @ St. A2+670

12d 0% 12d 22-Jan-14 08-Feb-14 22-Mar-14 03-Apr-14 19d $0 $0

SAM0220 Existing Double Box Culvert to be extended 3 m LHS Include inlet and 
outlet @ St. A2+200

12d 0% 12d 19-Jan-14 03-Feb-14 22-Mar-14 03-Apr-14 -6d $0 $0
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SAM0230 Double Box  Culvert 1000mm @ St. A1+612 12d 0% 12d 19-Jan-14 03-Feb-14 22-Mar-14 03-Apr-14 -6d $0 $0

Stone WallsStone Walls 74d 24d 20-Jan-14 25-Mar-14 25-Jan-14 A 29-Mar-14 69d $0 $0
SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to 

Sta.0+074 RHS
12d 100% 0d 20-Jan-14 04-Feb-14 25-Jan-14 A 06-Feb-14 A $0 $0

SAM0212-new Stone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 0d 17-Feb-14 A 18-Feb-14 A $0 $0

SAM0225-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to 
St.A0+255 LHS and from St.A0+264 to St.A0+357 LHS

12d 50% 6d 22-Jan-14 08-Feb-14 18-Feb-14 A 08-Mar-14 -16d $0 $0

SAM0310 Stone wall from St. A2+220  To St. A2+300 RHS & A2+590- A2+620LHS 12d 0% 12d 24-Feb-14 11-Mar-14 01-Mar-14 15-Mar-14 32d $0 $0

SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, 
A2+840-A3+000 LHS

12d 0% 12d 25-Feb-14 12-Mar-14 01-Mar-14 15-Mar-14 44d $0 $0

SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, 
A3+560- A3+740 LHS

12d 0% 12d 02-Mar-14 17-Mar-14 01-Mar-14 15-Mar-14 70d $0 $0

SAM1230 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 12d 0% 12d 25-Jan-14 09-Feb-14 01-Mar-14 15-Mar-14 -12d $0 $0

SAM1240 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 12d 0% 12d 27-Jan-14 11-Feb-14 01-Mar-14 15-Mar-14 7d $0 $0

SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. 
B0+200LHS

12d 0% 12d 11-Mar-14 25-Mar-14 04-Mar-14 18-Mar-14 78d $0 $0

SAM0300 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 12d 0% 12d 11-Feb-14 25-Feb-14 16-Mar-14 29-Mar-14 7d $0 $0

OtheresOtheres 120d 17d 23-Mar-14 12-Apr-14 09-Feb-14 A 05-Apr-14 76d $0 $0
SAM0392-new Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 0d 09-Feb-14 A 19-Feb-14 A $0 $0

SAM0380 Concrete Ditches and Concrete protection 12d 0% 12d 23-Mar-14 06-Apr-14 17-Mar-14 30-Mar-14 63d $0 $0

SAM0390 Road furnishing/Guard Rail 12d 0% 12d 29-Mar-14 12-Apr-14 23-Mar-14 05-Apr-14 76d $0 $0

PROJECT 02 MateriaPROJECT 02 Material Submittals 123d 12d 04-Dec-13 15-Apr-14 28-Nov-13 A 15-Mar-14 105d $0 $0
SAM0436 Prime Coat 12d 100% 0d 11-Jan-14 27-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SAM0438 Tack Coat 12d 100% 0d 11-Jan-14 27-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SAM0464 Cat eyes 12d 100% 0d 01-Apr-14 15-Apr-14 28-Nov-13 A 09-Jan-14 A $0 $0

SAM0468 Thermoplastic paint 12d 100% 0d 01-Apr-14 15-Apr-14 28-Nov-13 A 09-Jan-14 A $0 $0

SAM0404 Concrete Mix Design including Cement type 12d 100% 0d 04-Dec-13 22-Dec-13 25-Dec-13 A 30-Jan-14 A $0 $0

SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 0d 11-Jan-14 27-Jan-14 25-Dec-13 A 30-Dec-13 A $0 $0

SAM0458 Curbstone paint material 12d 100% 0d 20-Mar-14 03-Apr-14 25-Dec-13 A 02-Jan-14 A $0 $0

SAM0472 Guard Rail 12d 100% 0d 01-Apr-14 15-Apr-14 30-Dec-13 A 02-Jan-14 A $0 $0

SAM0408 Pipe Culverts 12d 50% 6d 04-Dec-13 22-Dec-13 02-Jan-14 A 08-Mar-14 17d $0 $0

SAM0476 Traffic sign 12d 100% 0d 01-Apr-14 15-Apr-14 05-Jan-14 A 06-Jan-14 A $0 $0

SAM0412 Base Course Source and Topping 12d 100% 0d 04-Dec-13 22-Dec-13 11-Feb-14 A 18-Feb-14 A $0 $0

SAM0424 Curbstone 12d 0% 12d 24-Dec-13 13-Jan-14 01-Mar-14 15-Mar-14 105d $0 $0

SAM0418 Steel Reinforcement 12d 0% 12d 10-Dec-13 29-Dec-13 01-Mar-14 15-Mar-14 -14d $0 $0

SAM0432 Formwork material 12d 0% 12d 07-Jan-14 25-Jan-14 01-Mar-14 15-Mar-14 -14d $0 $0

SAM0448 Concrete joint sealant material 12d 0% 12d 05-Feb-14 20-Feb-14 01-Mar-14 15-Mar-14 76d $0 $0

PROJECT 02 ConstructPROJECT 02 Construction Phase 289d 169d 18-Dec-13 21-Jul-14 17-Jan-14 A 16-Aug-14 75d $169,849 $2,134,159
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Implement Traffic CoImplement Traffic Control 7d 0d 18-Dec-13 29-Dec-13 17-Jan-14 A 10-Feb-14 A $0 $0
SAM0478 Start Implement Traffic Control and Detour 7d 100% 0d 18-Dec-13 29-Dec-13 17-Jan-14 A 10-Feb-14 A $0 $0

Phase #1 ConstructiPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 201d 111d 29-Dec-13 03-Jul-14 18-Jan-14 A 16-Jul-14 80d $125,375 $1,446,285
From St. A0+000  From St. A0+000  To St. A0+450 119d 29d 29-Dec-13 22-Feb-14 18-Jan-14 A 03-Apr-14 -16d $54,667 $165,844

SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 
closed ) /Coordination  local Authorities

42d 20% 29d 29-Dec-13 22-Feb-14 18-Jan-14 A 03-Apr-14 -16d $0 $0

SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 0d 30-Dec-13 21-Jan-14 19-Jan-14 A 18-Feb-14 A $25,375 $26,110

SAM0570 20 cm Thick Topping Layer 11d 97.01% 0d 14-Jan-14 28-Jan-14 02-Feb-14 A 01-Mar-14 -10d $12,330 $13,536

SAM0572 20 cm Thick Base Course- First Layer 11d 90% 1d 26-Jan-14 09-Feb-14 18-Feb-14 A 02-Mar-14 0d $16,962 $23,021

SAM0578 20 cm Thick Base Course- Second Layer 11d 0% 11d 05-Feb-14 19-Feb-14 01-Mar-14 13-Mar-14 0d $0 $20,165

SAM0568 Existing Triple  Box Culvert to be cleaned @ St. A0+095 3d 0% 3d 11-Jan-14 13-Jan-14 01-Mar-14 03-Mar-14 8d $0 $0

SAM0571 Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, 
A0+280-A0+380 ) RHS

21d 0% 21d 26-Jan-14 19-Feb-14 09-Mar-14 01-Apr-14 -16d $0 $10,920

SAM0576 Stone wall ((A0+220- A0+350, A0+380- A0+450)LHS 16d 0% 16d 28-Jan-14 16-Feb-14 11-Mar-14 29-Mar-14 -13d $0 $7,956

SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 2d 20-Feb-14 22-Feb-14 02-Apr-14 03-Apr-14 -16d $0 $64,136

From St. A0+450  From St. A0+450  To St. A0+990 104d 31d 22-Jan-14 18-Mar-14 29-Jan-14 A 06-Apr-14 160d $53,208 $206,557
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
45d 20% 31d 22-Jan-14 18-Mar-14 29-Jan-14 A 06-Apr-14 -16d $0 $0

SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 95% 1d 25-Jan-14 13-Feb-14 30-Jan-14 A 01-Mar-14 -2d $28,950 $30,044

SAM0588 20 cm Thick Topping Layer 12d 75% 3d 08-Feb-14 20-Feb-14 12-Feb-14 A 03-Mar-14 188d $12,330 $16,248

SAM0590 20 cm Thick Base Course- First Layer 12d 55% 5d 19-Feb-14 05-Mar-14 19-Feb-14 A 08-Mar-14 -6d $11,928 $26,897

SAM0594 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 21d 0% 21d 19-Feb-14 17-Mar-14 01-Mar-14 25-Mar-14 -6d $0 $16,536

SAM0596 20 cm Thick Base Course- Second Layer 12d 0% 12d 01-Mar-14 16-Mar-14 01-Mar-14 15-Mar-14 1d $0 $23,681

SAM0586 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and 
outlet @ St. A0+770

15d 0% 15d 27-Jan-14 13-Feb-14 16-Mar-14 01-Apr-14 -14d $0 $8,300

SAM0592 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 13d 0% 13d 22-Feb-14 10-Mar-14 16-Mar-14 30-Mar-14 -12d $0 $7,956

SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 2d 16-Mar-14 18-Mar-14 05-Apr-14 06-Apr-14 -16d $0 $76,895

From St. A0+990  From St. A0+990  To St. A1+500 Area B 94d 38d 13-Feb-14 17-Apr-14 08-Feb-14 A 14-Apr-14 61d $17,500 $174,221
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
52d 10% 37d 13-Feb-14 15-Apr-14 08-Feb-14 A 13-Apr-14 7d $0 $0

SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 85% 3d 15-Feb-14 11-Mar-14 09-Feb-14 A 04-Mar-14 6d $17,500 $31,815

SAM0630 20 cm Thick Topping Layer 12d 0% 12d 05-Mar-14 19-Mar-14 01-Mar-14 15-Mar-14 8d $0 $16,248

SAM0640 20 cm Thick Base Course- First Layer 12d 0% 12d 18-Mar-14 31-Mar-14 15-Mar-14 27-Mar-14 7d $0 $25,714

SAM0650 20 cm Thick Base Course- Second Layer 13d 0% 13d 01-Apr-14 15-Apr-14 29-Mar-14 12-Apr-14 7d $0 $22,928

SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 0% 13d 25-Mar-14 08-Apr-14 30-Mar-14 13-Apr-14 7d $0 $4,524

SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 16-Apr-14 17-Apr-14 13-Apr-14 14-Apr-14 61d $0 $72,992

From St. A1+500  From St. A1+500  To St. A2+300 Area B 74d 74d 10-Mar-14 20-May-14 02-Mar-14 28-May-14 26d $0 $283,765
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
72d 0% 72d 10-Mar-14 18-May-14 02-Mar-14 26-May-14 -6d $0 $0

SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 0% 18d 12-Mar-14 01-Apr-14 16-Mar-14 05-Apr-14 -2d $0 $42,112
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SAM0700 New Pipe Culvert 1000mm @ St. A1+612 15d 0% 15d 17-Mar-14 02-Apr-14 05-Apr-14 21-Apr-14 -6d $0 $13,335

SAM0690 Existing Double Box Culvert to be extended 3 m LHS Include inlet and 
outlet  @ St. A2+200

15d 0% 15d 17-Mar-14 02-Apr-14 05-Apr-14 21-Apr-14 -6d $0 $9,440

SAM0710 20 cm Thick Topping Layer 15d 0% 15d 02-Apr-14 19-Apr-14 06-Apr-14 22-Apr-14 -2d $0 $24,372

SAM0720 20 cm Thick Base Course- First Layer 15d 0% 15d 14-Apr-14 30-Apr-14 22-Apr-14 10-May-14 -6d $0 $40,762

SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 12d 0% 12d 16-Apr-14 29-Apr-14 24-Apr-14 08-May-14 -2d $0 $3,796

SAM0740 20 cm Thick Base Course- Second Layer 15d 0% 15d 30-Apr-14 18-May-14 10-May-14 26-May-14 -6d $0 $35,666

SAM0745 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 19-May-14 20-May-14 27-May-14 28-May-14 26d $0 $114,281

From St. A2+300  From St. A2+300  To St. A3+100 Area B 67d 67d 31-Mar-14 12-Jun-14 03-Apr-14 21-Jun-14 8d $0 $303,516
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
65d 0% 65d 31-Mar-14 10-Jun-14 03-Apr-14 18-Jun-14 -6d $0 $0

SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 0% 24d 01-Apr-14 28-Apr-14 05-Apr-14 03-May-14 -1d $0 $52,409

SAM0770 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include 
inlet and outlet  @ St. A2+670

15d 0% 15d 06-Apr-14 22-Apr-14 09-Apr-14 26-Apr-14 15d $0 $12,740

SAM0790 20 cm Thick Topping Layer 15d 0% 15d 21-Apr-14 08-May-14 24-Apr-14 12-May-14 4d $0 $24,372

SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, 
A2+820- A2+860 RHS, A2+840-A3+000 LHS

27d 0% 27d 30-Apr-14 01-Jun-14 10-May-14 09-Jun-14 -2d $0 $11,700

SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 9d 0% 9d 08-May-14 18-May-14 17-May-14 26-May-14 14d $0 $11,585

SAM0800 20 cm Thick Base Course- First Layer 15d 0% 15d 14-May-14 31-May-14 22-May-14 08-Jun-14 -6d $0 $40,762

SAM0820 20 cm Thick Base Course- Second Layer 15d 0% 15d 25-May-14 10-Jun-14 02-Jun-14 18-Jun-14 -6d $0 $35,666

SAM0825 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 11-Jun-14 12-Jun-14 19-Jun-14 21-Jun-14 8d $0 $114,281

From St. A3+100  From St. A3+100  To St. A3+860 Area B 60d 60d 27-Apr-14 03-Jul-14 30-Apr-14 16-Jul-14 -6d $0 $312,383
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
58d 0% 58d 27-Apr-14 30-Jun-14 30-Apr-14 13-Jul-14 -6d $0 $0

SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 0% 24d 29-Apr-14 27-May-14 04-May-14 31-May-14 -1d $0 $70,189

SAM0860 20 cm Thick Topping Layer 15d 0% 15d 21-May-14 07-Jun-14 25-May-14 10-Jun-14 -1d $0 $23,016

SAM0870 20 cm Thick Base Course- First Layer 15d 0% 15d 03-Jun-14 19-Jun-14 11-Jun-14 29-Jun-14 -6d $0 $38,724

SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 
LHS, A3+560- A3+740

18d 0% 18d 03-Jun-14 24-Jun-14 11-Jun-14 03-Jul-14 -5d $0 $16,224

SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, 
A3+620LHS &  A3+760 LHS

18d 0% 18d 07-Jun-14 28-Jun-14 15-Jun-14 09-Jul-14 -5d $0 $22,335

SAM0890 20 cm Thick Base Course- Second Layer 15d 0% 15d 12-Jun-14 30-Jun-14 21-Jun-14 13-Jul-14 -6d $0 $34,135

SAM0900 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 30-Jun-14 03-Jul-14 13-Jul-14 16-Jul-14 -6d $0 $107,760

Phase #2 ConstructiPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 59d 59d 22-Mar-14 31-May-14 10-Apr-14 18-Jun-14 -14d $0 $105,283
SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
59d 0% 59d 22-Mar-14 31-May-14 10-Apr-14 18-Jun-14 -14d $0 $0

SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 10d 0% 10d 23-Mar-14 03-Apr-14 12-Apr-14 22-Apr-14 -16d $0 $11,977

SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 10d 0% 10d 03-Apr-14 15-Apr-14 23-Apr-14 05-May-14 -16d $0 $11,977

SAM0930 New Pipe Culvert 1000mm @ St. A3+958 15d 0% 15d 08-Apr-14 26-Apr-14 28-Apr-14 15-May-14 -7d $0 $10,670

SAM0940 20 cm Thick Topping Layer  RHS 6d 0% 6d 15-Apr-14 22-Apr-14 06-May-14 12-May-14 -16d $0 $4,069
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SAM0945 20 cm Thick Topping Layer LHS 6d 0% 6d 22-Apr-14 29-Apr-14 13-May-14 19-May-14 -16d $0 $4,069

SAM0950 20 cm Thick Base Course- First Layer RHS 6d 0% 6d 29-Apr-14 07-May-14 20-May-14 26-May-14 -16d $0 $6,574

SAM0955 20 cm Thick Base Course- First Layer LHS 6d 0% 6d 07-May-14 14-May-14 27-May-14 02-Jun-14 -16d $0 $6,574

SAM0960 20 cm Thick Base Course- Second Layer RHS 6d 0% 6d 14-May-14 21-May-14 03-Jun-14 09-Jun-14 -16d $0 $5,861

SAM0965 20 cm Thick Base Course- Second Layer LHS 6d 0% 6d 21-May-14 28-May-14 10-Jun-14 16-Jun-14 -16d $0 $5,861

SAM0970 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS 2d 0% 2d 28-May-14 31-May-14 17-Jun-14 18-Jun-14 -14d $0 $37,653

Phase #3 Seg. B fromPhase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 70d 70d 10-Apr-14 05-Jul-14 30-Apr-14 05-Aug-14 -16d $0 $179,438
SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local 

Authorities
70d 0% 70d 10-Apr-14 05-Jul-14 30-Apr-14 05-Aug-14 -16d $0 $0

SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 10d 0% 10d 12-Apr-14 23-Apr-14 03-May-14 13-May-14 -15d $0 $18,718

SAM1090 New Pipe Culvert Dia. 1000mm @ St. B0+000 15d 0% 15d 16-Apr-14 05-May-14 07-May-14 24-May-14 2d $0 $12,285

SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 10d 0% 10d 23-Apr-14 06-May-14 14-May-14 25-May-14 -15d $0 $19,649

SAM1110 20 cm Thick Topping Layer RHS 8d 0% 8d 06-May-14 15-May-14 26-May-14 03-Jun-14 -15d $0 $6,768

SAM1115 20 cm Thick Topping Layer LHS 8d 0% 8d 15-May-14 25-May-14 04-Jun-14 12-Jun-14 -15d $0 $6,768

SAM1120 20 cm Thick Base Course- First Layer RHS 8d 0% 8d 26-May-14 04-Jun-14 15-Jun-14 23-Jun-14 -16d $0 $10,190

SAM1125 20 cm Thick Base Course- First Layer LHS 8d 0% 8d 03-Jun-14 12-Jun-14 23-Jun-14 03-Jul-14 -16d $0 $10,190

SAM1130 Reconstruct stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 
To St. B0+200LHS

10d 0% 10d 04-Jun-14 16-Jun-14 24-Jun-14 08-Jul-14 -4d $0 $3,588

SAM1135 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 6d 0% 6d 09-Jun-14 16-Jun-14 29-Jun-14 08-Jul-14 -4d $0 $5,850

SAM1140 20 cm Thick Base Course- Second Layer RHS 7d 0% 7d 12-Jun-14 21-Jun-14 03-Jul-14 16-Jul-14 -16d $0 $8,914

SAM1145 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 22-Jun-14 30-Jun-14 17-Jul-14 03-Aug-14 -16d $0 $8,914

SAM1150 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS 2d 0% 2d 30-Jun-14 05-Jul-14 03-Aug-14 05-Aug-14 -16d $0 $67,603

Temporary Detours "Temporary Detours " if any" 10d 2d 22-Apr-14 06-May-14 19-Jan-14 A 02-Mar-14 112d $26,000 $71,600
SAM1152 Base-course for Paved Temporary Detours 10d 100% 0d 22-Apr-14 04-May-14 19-Jan-14 A 26-Jan-14 A $26,000 $15,600

SAM1154 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 2d 05-May-14 06-May-14 01-Mar-14 02-Mar-14 112d $0 $56,000

New activitiesNew activities 115d 2d 29-Jan-14 A 02-Mar-14 124d $18,474 $0
SAM1157-new Excavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 0d 29-Jan-14 A 10-Feb-14 A $14,854 $0

SAM1159-new 20 cm Thick Topping Layer from s ta. A0+140 to Sta. A0+ 270 5d 100% 0d 02-Feb-14 A 14-Feb-14 A $2,740 $0

SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 60% 2d 16-Feb-14 A 02-Mar-14 103d $880 $0

Miscellaneous WorksMiscellaneous Works  Seg. A and Seg. B 100d 100d 02-Apr-14 21-Jul-14 06-Apr-14 16-Aug-14 -16d $0 $331,553
SAM1155 Filling Horziontal layer (if any) 21d 0% 21d 02-Apr-14 27-Apr-14 06-Apr-14 30-Apr-14 37d $0 $25,000

SAM1158 Curbstone (if any) 14d 0% 14d 28-May-14 14-Jun-14 17-Jun-14 05-Jul-14 0d $0 $16,700

SAM1160 Concrete Ditches and Concrete protection 26d 0% 26d 10-Jun-14 17-Jul-14 30-Jun-14 13-Aug-14 -14d $0 $84,780

SAM1163 Geo-cell and Grouted rip rap protection 8d 0% 8d 30-Jun-14 15-Jul-14 03-Aug-14 12-Aug-14 -13d $0 $6,600

SAM1165 Milling  & 5 cm Asphalt Wearing Course Including tack Coat if required 3d 0% 3d 05-Jul-14 09-Jul-14 05-Aug-14 09-Aug-14 -16d $0 $67,200

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

05-Aug-14

02-Mar-14

02-Mar-14

16-Aug-14

 Updated Construction Program

February 28, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 20 of 25 Date Revision Checked Approved
03-Mar-14

49



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

SAM1170 Cat eyes/ traffic signs/Guard Rail 8d 0% 8d 06-Jul-14 21-Jul-14 06-Aug-14 16-Aug-14 -16d $0 $69,840

SAM1175 Thermoplastic painting 8d 0% 8d 06-Jul-14 21-Jul-14 06-Aug-14 16-Aug-14 -16d $0 $61,433

PROJECT 02 Post ConsPROJECT 02 Post Construction Phase 7d 7d 21-Jul-14 28-Jul-14 16-Aug-14 23-Aug-14 -26d $0 $21,342
SAM1200 Walk Through & Punch List 7d 0% 7d 21-Jul-14 28-Jul-14 16-Aug-14 23-Aug-14 -26d $0 $0

SAM1210 Start Demobilization 1d 0% 1d 27-Jul-14 28-Jul-14 22-Aug-14 23-Aug-14 -26d $0 $21,342

SAM1220 Start Submitting   As Built drawings 0d 0% 0d 28-Jul-14 23-Aug-14 -26d $0 $0

SAM1225 Start preparation Final payment 0d 0% 0d 28-Jul-14 23-Aug-14 -26d $0 $0

PROJECT 03 Milling PROJECT 03 Milling and Overlay of Bethlehem Internal Roads 159d 39d 01-Nov-13 29-Apr-14 01-Nov-13 A 09-Apr-14 205d $455,262 $1,274,521

PROJECT 03 PreconstrPROJECT 03 Preconstruction Phase 52d 0d 01-Nov-13 15-Dec-13 01-Nov-13 A 23-Dec-13 A $0 $48,553
PROJECT 03 ConformePROJECT 03 Conformed Drawings and Coordination 45d 0d 01-Nov-13 15-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

BTH0020 Coordination with local Authorities before Construction Project 03 35d 100% 0d 02-Nov-13 15-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

BTH0010 Final for Construction Drawing (Conformed) 0d 100% 0d 01-Nov-13 03-Nov-13 A $0 $0

PROJECT 03 MobilizatiPROJECT 03 Mobilization 40d 0d 02-Nov-13 02-Dec-13 01-Nov-13 A 23-Dec-13 A $0 $48,553
BTH0055 Mobilization Total Cost (4.0%) 40d 100% 0d 02-Nov-13 02-Dec-13 01-Nov-13 A 23-Dec-13 A $0 $48,553

BTH0060 Site Hand Over 1d 100% 0d 03-Nov-13 03-Nov-13 01-Nov-13 A 01-Nov-13 A $0 $0

BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 03-Nov-13 04-Nov-13 02-Nov-13 A 03-Nov-13 A $0 $0

BTH0090 Install Temporary Project Sign 2d 100% 0d 17-Nov-13 19-Nov-13 03-Nov-13 A 03-Nov-13 A $0 $0

BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

18d 100% 0d 11-Nov-13 02-Dec-13 11-Nov-13 A 02-Dec-13 A $0 $0

BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 100% 0d 25-Nov-13 01-Dec-13 30-Nov-13 A 23-Dec-13 A $0 $0

BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 100% 0d 25-Nov-13 01-Dec-13 30-Nov-13 A 23-Dec-13 A $0 $0

PROJECT 03 ConstructPROJECT 03 Construction Phase 157d 31d 10-Dec-13 20-Apr-14 02-Nov-13 A 31-Mar-14 213d $455,262 $1,213,830
PROJECT 03  ConstrucPROJECT 03  Construction Submittals 101d 12d 10-Dec-13 13-Feb-14 28-Nov-13 A 15-Mar-14 38d $0 $0

PROJECT 03 Shop DPROJECT 03 Shop Drawing Submittals 88d 12d 18-Dec-13 03-Feb-14 08-Dec-13 A 15-Mar-14 26d $0 $0
Road Plans and DRoad Plans and Details for Asphalt & Concrete Sidewalk 20d 0d 18-Dec-13 19-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0135 Hebron Jerusalem Road 12d 100% 0d 18-Dec-13 07-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0140 Wadi Ma'ali Road 12d 100% 0d 23-Dec-13 12-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0150 Al Dibis Road 12d 100% 0d 24-Dec-13 13-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0160 Wadi Shahine Road 12d 100% 0d 28-Dec-13 14-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0162 Al -Atan Road 12d 100% 0d 30-Dec-13 18-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0172 Al- Khleifat Road 12d 100% 0d 31-Dec-13 19-Jan-14 08-Dec-13 A 24-Dec-13 A $0 $0

OtheresOtheres 12d 12d 07-Jan-14 03-Feb-14 23-Feb-14 A 15-Mar-14 26d $0 $0
BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 100% 0d 07-Jan-14 25-Jan-14 23-Feb-14 A 26-Feb-14 A $0 $0

BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 0% 12d 12-Jan-14 28-Jan-14 01-Mar-14 15-Mar-14 21d $0 $0

BTH0200 Road Furnishing for Al Dibis Road 12d 0% 12d 13-Jan-14 29-Jan-14 01-Mar-14 15-Mar-14 24d $0 $0

BTH0210 Road Furnishing for Wadi Shahine Road 12d 0% 12d 14-Jan-14 30-Jan-14 01-Mar-14 15-Mar-14 26d $0 $0
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BTH0220 Road Furnishing for Al -Atan Road 12d 0% 12d 18-Jan-14 02-Feb-14 01-Mar-14 15-Mar-14 17d $0 $0

BTH0230 Road Furnishing for Al- Khleifat Road 12d 0% 12d 19-Jan-14 03-Feb-14 01-Mar-14 15-Mar-14 23d $0 $0

PROJECT 03 MateriaPROJECT 03 Material Submittals 101d 12d 10-Dec-13 13-Feb-14 28-Nov-13 A 15-Mar-14 38d $0 $0
BTH0350 Prime and Tack Coat 12d 100% 0d 16-Dec-13 05-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

BTH0360 Bituminous Wearing Course-Mix Design 12d 100% 0d 16-Dec-13 05-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

BTH0390 Cat eyes 12d 100% 0d 08-Jan-14 26-Jan-14 28-Nov-13 A 09-Jan-14 A $0 $0

BTH0400 Thermoplastic paint 12d 100% 0d 08-Jan-14 26-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

BTH0330 Base Course Source 12d 100% 0d 10-Dec-13 29-Dec-13 08-Dec-13 A 19-Dec-13 A $0 $0

BTH0345 Concrete Mix Design including Cement type 12d 100% 0d 10-Dec-13 29-Dec-13 08-Dec-13 A 19-Dec-13 A $0 $0

BTH0425 Curbstone paint material 12d 100% 0d 08-Jan-14 26-Jan-14 25-Dec-13 A 02-Jan-14 A $0 $0

BTH0410 Guard Rail 12d 100% 0d 08-Jan-14 26-Jan-14 30-Dec-13 A 02-Jan-14 A $0 $0

BTH0340 Curbstone 12d 100% 0d 10-Dec-13 29-Dec-13 02-Jan-14 A 07-Jan-14 A $0 $0

BTH0428-new Interlocking Block 12d 100% 0d 02-Jan-14 A 07-Jan-14 A $0 $0

BTH0420 Traffic sign 12d 100% 0d 08-Jan-14 26-Jan-14 05-Jan-14 A 06-Jan-14 A $0 $0

BTH0427 Galvanized steel Handrail 12d 0% 12d 29-Jan-14 13-Feb-14 01-Mar-14 15-Mar-14 17d $0 $0

BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 0% 12d 16-Dec-13 05-Jan-14 01-Mar-14 15-Mar-14 38d $0 $0

BTH0373 Steel Reinforcement 12d 0% 12d 16-Dec-13 05-Jan-14 01-Mar-14 15-Mar-14 38d $0 $0

BTH0385 Asphalt crack repair material 12d 0% 12d 31-Dec-13 19-Jan-14 01-Mar-14 15-Mar-14 38d $0 $0

PROJECT 03 ConstructPROJECT 03 Construction 157d 31d 18-Dec-13 20-Apr-14 02-Nov-13 A 31-Mar-14 213d $455,262 $1,213,830
Implement Traffic CoImplement Traffic Control 7d 0d 18-Dec-13 29-Dec-13 03-Nov-13 A 02-Jan-14 A $0 $0

BTH0100 Start Implement Traffic Control 7d 100% 0d 18-Dec-13 29-Dec-13 03-Nov-13 A 02-Jan-14 A $0 $0

Phase#1 Segment A Phase#1 Segment A Hebron Jerusalem Road 122d 9d 29-Dec-13 04-Mar-14 31-Dec-13 A 11-Mar-14 182d $300,563 $550,290
Hebron JerusalemHebron Jerusalem Road RHS 112d 9d 29-Dec-13 09-Feb-14 31-Dec-13 A 11-Mar-14 182d $154,766 $272,840

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 80% 9d 29-Dec-13 09-Feb-14 31-Dec-13 A 11-Mar-14 182d $0 $0

BTH0470 Milling 3d 100% 0d 30-Dec-13 04-Jan-14 03-Jan-14 A 12-Jan-14 A $15,185 $16,470

BTH0490 Curbstone 10d 100% 0d 08-Jan-14 21-Jan-14 21-Jan-14 A 22-Jan-14 A $0 $0

BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

10d 100% 0d 05-Jan-14 18-Jan-14 21-Jan-14 A 26-Jan-14 A $0 $15,950

BTH0515 Manhole adjustment 2d 100% 0d 21-Jan-14 22-Jan-14 21-Jan-14 A 25-Jan-14 A $0 $0

BTH0500 Asphalt Patching and Leveling Course 8d 100% 0d 11-Jan-14 20-Jan-14 23-Jan-14 A 27-Jan-14 A $14,602 $27,700

BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 0d 25-Jan-14 27-Jan-14 23-Jan-14 A 27-Jan-14 A $121,146 $126,270

BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 50% 4d 11-Jan-14 19-Jan-14 03-Feb-14 A 04-Mar-14 188d $1,750 $62,875

BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 10% 9d 28-Jan-14 09-Feb-14 28-Feb-14 A 11-Mar-14 182d $2,083 $23,575

Hebron JerusalemHebron Jerusalem Road LHS 58d 9d 27-Jan-14 04-Mar-14 02-Jan-14 A 11-Mar-14 182d $145,798 $277,450
BTH0540 Milling 3d 100% 0d 28-Jan-14 30-Jan-14 02-Jan-14 A 14-Jan-14 A $14,969 $16,470
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BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 80% 9d 27-Jan-14 04-Mar-14 02-Jan-14 A 11-Mar-14 24d $0 $0

BTH0585 Manhole adjustment 2d 100% 0d 16-Feb-14 17-Feb-14 15-Jan-14 A 17-Jan-14 A $0 $0

BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

10d 100% 0d 01-Feb-14 12-Feb-14 18-Jan-14 A 19-Jan-14 A $0 $17,050

BTH0560 Curbstone 10d 100% 0d 04-Feb-14 16-Feb-14 19-Jan-14 A 23-Jan-14 A $0 $0

BTH0570 Asphalt Patching and Leveling Course 8d 100% 0d 05-Feb-14 15-Feb-14 20-Jan-14 A 27-Feb-14 A $8,228 $31,210

BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 0d 18-Feb-14 20-Feb-14 20-Jan-14 A 27-Jan-14 A $116,493 $126,270

BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 50% 4d 05-Feb-14 13-Feb-14 03-Feb-14 A 04-Mar-14 188d $3,750 $62,875

BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 10% 9d 22-Feb-14 04-Mar-14 28-Feb-14 A 11-Mar-14 24d $2,358 $23,575

Phase#2 Segment B Phase#2 Segment B Bethlehem Internal Roads 114d 22d 15-Feb-14 03-Apr-14 02-Nov-13 A 26-Mar-14 169d $138,804 $352,545
Wadi Ma'ali Road Wadi Ma'ali Road (1560 M) 47d 22d 15-Feb-14 19-Mar-14 14-Jan-14 A 26-Mar-14 169d $105,450 $205,085

BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 50% 22d 15-Feb-14 19-Mar-14 14-Jan-14 A 26-Mar-14 21d $0 $0

BTH0610 Milling 2d 100% 0d 16-Feb-14 17-Feb-14 15-Jan-14 A 16-Jan-14 A $12,780 $18,000

BTH0640 Asphalt Patching and Leveling Course 7d 80% 1d 23-Feb-14 02-Mar-14 20-Jan-14 A 02-Mar-14 190d $4,500 $21,250

BTH0645 Manhole adjustment 2d 80% 0d 03-Mar-14 04-Mar-14 20-Jan-14 A 01-Mar-14 191d $0 $0

BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 20% 2d 05-Mar-14 08-Mar-14 23-Jan-14 A 02-Mar-14 32d $62,100 $138,000

BTH0630 Curbstone 8d 70% 2d 19-Feb-14 27-Feb-14 26-Jan-14 A 03-Mar-14 26d $19,305 $0

BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

8d 60% 3d 18-Feb-14 26-Feb-14 26-Jan-14 A 04-Mar-14 188d $6,765 $8,030

BTH0650 Interlock Block, Concrete work for ramps and sidewalks 7d 0% 7d 20-Feb-14 27-Feb-14 01-Mar-14 09-Mar-14 26d $0 $15,620

BTH0665 Thermoplastic painting, Cat eyes & traffic signs 10d 0% 10d 09-Mar-14 19-Mar-14 16-Mar-14 26-Mar-14 21d $0 $4,185

Al Dibis Road ((45Al Dibis Road ((450 M) 48d 19d 05-Mar-14 29-Mar-14 27-Jan-14 A 23-Mar-14 24d $5,485 $83,325
BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 50% 19d 05-Mar-14 29-Mar-14 27-Jan-14 A 23-Mar-14 24d $0 $0

BTH0680 Milling 1d 100% 0d 08-Mar-14 08-Mar-14 28-Jan-14 A 29-Jan-14 A $0 $5,220

BTH0725 Manhole adjustment 2d 100% 0d 17-Mar-14 18-Mar-14 29-Jan-14 A 29-Jan-14 A $0 $0

BTH0700 Curbstone 4d 100% 0d 11-Mar-14 15-Mar-14 09-Feb-14 A 10-Feb-14 A $5,265 $3,900

BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

4d 100% 0d 09-Mar-14 12-Mar-14 09-Feb-14 A 28-Feb-14 A $220 $2,525

BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 10% 5d 13-Mar-14 18-Mar-14 10-Feb-14 A 05-Mar-14 30d $0 $9,790

BTH0710 Asphalt Patching and Leveling Course 4d 0% 4d 12-Mar-14 16-Mar-14 01-Mar-14 04-Mar-14 28d $0 $7,715

BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 2d 19-Mar-14 20-Mar-14 09-Mar-14 10-Mar-14 28d $0 $51,020

BTH0735 Thermoplastic painting, Cat eyes & traffic signs 7d 0% 7d 22-Mar-14 29-Mar-14 16-Mar-14 23-Mar-14 24d $0 $3,155

Wadi Shahine RoaWadi Shahine Road (250 M) 114d 17d 18-Mar-14 03-Apr-14 02-Nov-13 A 20-Mar-14 174d $27,869 $64,135
BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 50% 17d 18-Mar-14 03-Apr-14 02-Nov-13 A 20-Mar-14 26d $0 $0

BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

2d 40% 1d 20-Mar-14 22-Mar-14 02-Nov-13 A 02-Mar-14 37d $0 $2,415

BTH0750 Milling 1d 100% 0d 19-Mar-14 19-Mar-14 02-Nov-13 A 16-Jan-14 A $3,330 $1,800
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BTH0770 Curbstone 2d 16.98% 2d 23-Mar-14 24-Mar-14 03-Nov-13 A 02-Mar-14 37d $1,170 $0

BTH0795 Manhole adjustment 2d 40% 1d 26-Mar-14 27-Mar-14 04-Nov-13 A 02-Mar-14 190d $0 $0

BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 40% 1d 29-Mar-14 29-Mar-14 06-Nov-13 A 01-Mar-14 28d $20,609 $24,800

BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 16.98% 2d 25-Mar-14 26-Mar-14 21-Nov-13 A 02-Mar-14 37d $2,760 $13,190

BTH0780 Asphalt Patching and Leveling Course 1d 0% 1d 24-Mar-14 25-Mar-14 01-Mar-14 01-Mar-14 37d $0 $11,575

BTH0805 Thermoplastic painting, Cat eyes & traffic signs 5d 0% 5d 30-Mar-14 03-Apr-14 16-Mar-14 20-Mar-14 26d $0 $10,355

Phase#3 Segment C Phase#3 Segment C Bethlehem Internal Roads 147d 31d 27-Mar-14 20-Apr-14 28-Jan-14 A 31-Mar-14 20d $0 $142,335
Al -Atan Road (29Al -Atan Road (290 M) 147d 31d 27-Mar-14 20-Apr-14 28-Jan-14 A 31-Mar-14 20d $0 $142,335

BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 20% 26d 27-Mar-14 20-Apr-14 28-Jan-14 A 31-Mar-14 17d $0 $0

BTH0820 Milling 1d 100% 0d 29-Mar-14 29-Mar-14 29-Jan-14 A 29-Jan-14 A $0 $3,240

BTH0865 Manhole adjustment 1d 100% 0d 02-Apr-14 02-Apr-14 11-Feb-14 A 12-Feb-14 A $0 $0

BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 0% 1d 04-Apr-14 04-Apr-14 07-Mar-14 07-Mar-14 4d $0 $44,640

BTH0875 Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 14d 0% 14d 05-Apr-14 20-Apr-14 16-Mar-14 31-Mar-14 17d $0 $94,455

New activitiesNew activities 65d 24d 27-Mar-14 20-Apr-14 09-Dec-13 A 24-Mar-14 27d $15,895 $168,660
Shepherd Road (1Shepherd Road (140 M) 31d 20d 27-Mar-14 20-Apr-14 27-Jan-14 A 24-Mar-14 23d $0 $164,940

BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 40% 20d 27-Mar-14 20-Apr-14 27-Jan-14 A 24-Mar-14 23d $0 $0

BTH0900-new Milling 1d 100% 0d 29-Mar-14 29-Mar-14 28-Jan-14 A 28-Jan-14 A $0 $10,800

BTH0920-new Curbstone 5d 100% 0d 31-Mar-14 05-Apr-14 08-Feb-14 A 08-Feb-14 A $0 $4,740

BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

5d 90% 1d 30-Mar-14 03-Apr-14 08-Feb-14 A 01-Mar-14 27d $0 $3,530

BTH0945-new Manhole adjustment 2d 100% 0d 07-Apr-14 08-Apr-14 08-Feb-14 A 01-Mar-14 33d $0 $0

BTH0930-new Asphalt Patching and Leveling Course 4d 0% 4d 02-Apr-14 06-Apr-14 01-Mar-14 04-Mar-14 27d $0 $24,550

BTH0940-new Interlock Block, Concrete work for ramps and sidewalks 6d 0% 6d 02-Apr-14 08-Apr-14 01-Mar-14 08-Mar-14 27d $0 $16,540

BTH0950-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 2d 09-Apr-14 10-Apr-14 09-Mar-14 10-Mar-14 27d $0 $96,000

BTH0955-new Thermoplastic painting, Cat eyes & traffic signs 8d 0% 8d 12-Apr-14 20-Apr-14 16-Mar-14 24-Mar-14 23d $0 $8,780

Festival Yard (100 Festival Yard (100 M) 5d 0d 09-Dec-13 A 19-Dec-13 A $7,075 $3,720
BTH0966-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 0d 09-Dec-13 A 10-Dec-13 A $1,210 $0

BTH0967-new Curbstone 2d 100% 0d 09-Dec-13 A 10-Dec-13 A $2,145 $0

BTH0968-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 0d 18-Dec-13 A 19-Dec-13 A $3,720 $3,720

Filips Road (100 LFilips Road (100 L.m) 1d 1d 22-Feb-14 A 01-Mar-14 50d $1,800 $0
BTH0970-new Milling 1d 100% 0d 22-Feb-14 A 22-Feb-14 A $1,800 $0

BTH0980-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 0d 22-Feb-14 A 22-Feb-14 A $0 $0

BTH0990-new Manhole adjustment 1d 100% 0d 23-Feb-14 A 23-Feb-14 A $0 $0

BTH1010-new Asphalt Patching and Leveling Course 1d 0% 1d 01-Mar-14 01-Mar-14 50d $0 $0

BTH1000-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 0% 1d 01-Mar-14 01-Mar-14 50d $0 $0
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Karkafa Road (280Karkafa Road (280 L.m) 1d 1d 23-Feb-14 A 01-Mar-14 50d $7,020 $0
BTH0970-new10 Milling 1d 100% 0d 23-Feb-14 A 23-Feb-14 A $7,020 $0

BTH0990-new10 Manhole adjustment 1d 100% 0d 24-Feb-14 A 24-Feb-14 A $0 $0

BTH1010-new10 Asphalt Patching and Leveling Course 1d 0% 1d 01-Mar-14 01-Mar-14 50d $0 $0

BTH1000-new10 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 0% 1d 01-Mar-14 01-Mar-14 50d $0 $0

PROJECT 03 Post ConsPROJECT 03 Post Construction Phase 8d 8d 21-Apr-14 29-Apr-14 01-Apr-14 09-Apr-14 20d $0 $12,138
BTH0970 Walk Through & Punch List 7d 0% 7d 21-Apr-14 29-Apr-14 01-Apr-14 08-Apr-14 17d $0 $0

BTH0980 Start Demobilization 1d 0% 1d 28-Apr-14 29-Apr-14 08-Apr-14 08-Apr-14 17d $0 $12,138

BTH0990 Start Submitting   As Built drawings 0d 0% 0d 29-Apr-14 09-Apr-14 20d $0 $0

BTH0995 Start preparation Final payment 0d 0% 0d 29-Apr-14 09-Apr-14 20d $0 $0

Post SubmittalsPost Submittals 0d 0d 31-Oct-14 31-Oct-14 02-Dec-14 02-Dec-14 -32d $0 $0

MRSII1000 Start preparation Warranties (to USAID) 0d 0% 0d 31-Oct-14 02-Dec-14 -32d $0 $0

MRSII1010 Start preparation Final Acceptance Certificate 0d 0% 0d 31-Oct-14 02-Dec-14 -32d $0 $0

MRSII1020 Start preparation Release of liens and waiver of debts and claims against 
the government

0d 0% 0d 31-Oct-14 02-Dec-14 -32d $0 $0

MRSII1040 Start preparation Final  Report 0d 0% 0d 31-Oct-14 02-Dec-14 -32d $0 $0

MRSII1050 Start preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 31-Oct-14 02-Dec-14 -32d $0 $0
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Multiple Roads ProjeMultiple Roads Project South  II 364d 01-Nov-13 A 02-Dec-14 -32d

MilestonesMilestones 364d 01-Nov-13 A 02-Dec-14 -32d

General MilestonesGeneral Milestones 0d 0d

Intermediate MilestoneIntermediate Milestones 364d 01-Nov-13 A 02-Dec-14 -32d

Completion MilestoneCompletion Milestones 0d 0d

Preconstuction MilesPreconstuction Milestones 0d 0d

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 332d 01-Nov-13 A 02-Dec-14 -32d
MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 0d

Project DurationProject Duration 332d 01-Nov-13 A 02-Dec-14 -32d
MRSII0280 Project Duration  (Calendar  Days) 332d 16.78% 01-Nov-13 A 02-Dec-14 -32d
MRSII0290 Project Duration  (Working  Days) 257d 15.06% 01-Nov-13 A 02-Dec-14 -27d
MRSII0300 Construction Duration  (Working  Days) 195d 10% 15-Jan-14 A 24-Nov-14 -27d

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 221d 01-Nov-13 A 23-Aug-14 -26d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 15-Mar-14 15-Mar-14 105d
MRSII0360 Finish Material submittal 0d 0% 15-Mar-14 105d

ConstructionConstruction 0d 0d

Project DurationProject Duration 221d 01-Nov-13 A 23-Aug-14 -26d
MRSII0390 Project Duration  (Calendar  Days) 221d 20.37% 01-Nov-13 A 23-Aug-14 -26d
MRSII0400 Project Duration  (Working  Days) 175d 22.31% 01-Nov-13 A 23-Aug-14 -19d
MRSII0410 Construction Duration  (Working  Days) 112d 20% 19-Jan-14 A 16-Aug-14 -16d

PROJECT 03 Milling aPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 151d 01-Nov-13 A 08-Apr-14 20d
MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 15-Mar-14 15-Mar-14 38d
MRSII0450 Finish Shop Drawing Submittal 0d 0% 15-Mar-14 38d

MaterialMaterial 0d 15-Mar-14 15-Mar-14 38d
MRSII0470 Finish Material submittal 0d 0% 15-Mar-14 38d

ConstructionConstruction 0d 31-Mar-14 31-Mar-14 17d
MRSII0490 Finish Construction Phase 0d 0% 31-Mar-14 17d

Project DurationProject Duration 93d 01-Nov-13 A 08-Apr-14 20d
MRSII0500 Project Duration  (Calendar  Days) 93d 58.06% 01-Nov-13 A 08-Apr-14 20d
MRSII0510 Project Duration  (Working  Days) 68d 51.47% 01-Nov-13 A 08-Apr-14 17d
MRSII0520 Construction Duration  (Working  Days) 61d 57.38% 02-Nov-13 A 31-Mar-14 17d

Task order DurationTask order Duration 364d 01-Nov-13 A 02-Dec-14 -32d
MRSII0530 Project Duration  (Calendar  Days) 364d 24.09% 01-Nov-13 A 02-Dec-14 -32d
MRSII0540 Project Duration  (Working  Days) 281d 22.31% 01-Nov-13 A 02-Dec-14 -27d

Pre Construction  PPre Construction  Phase 0d 0d

Pre Construction SubmPre Construction Submittals 0d 0d

PROJECT 01  Dura PROJECT 01  Dura - Hebron (Sinjer) Road 177d 23-Dec-13 A 11-May-14 172d

PROJECT 01 PreconsPROJECT 01 Preconstruction Phase 0d 0d

PROJECT 01 ConformPROJECT 01 Conformed Drawings and Coordination 0d 0d
PROJECT 01  MobilizaPROJECT 01  Mobilization 0d 0d

PROJECT 01 ConstrucPROJECT 01 Construction Phase 177d 23-Dec-13 A 11-May-14 172d

PROJECT 01 ConstruPROJECT 01 Construction Submittals 146d 23-Dec-13 A 13-Apr-14 200d

PROJECT 01 Shop PROJECT 01 Shop Drawing Submittals 133d 11-Feb-14 A 13-Apr-14 200d

Plan Profile and Plan Profile and Cross Sections 25d 01-Mar-14 30-Mar-14 144d
DUR0135 Main Road  From  St.  1+500 To St. 2+000 0d 0% 01-Mar-14 01-Mar-14 -14d
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DUR0145 Main Road  From  St.  3+000 To St. 4+046 12d 0% 01-Mar-14 15-Mar-14 30d
DUR0140 Main Road  From St.  2+000 To St. 3+000 12d 0% 01-Mar-14 15-Mar-14 0d
DUR0147 Intersections @ 0+000 12d 0% 08-Mar-14 20-Mar-14 112d
DUR0149 Intersections @ 4+046 12d 0% 13-Mar-14 26-Mar-14 129d
DUR0150 Access Roads 12d 0% 17-Mar-14 30-Mar-14 144d

WaterlineWaterline 29d 01-Mar-14 03-Apr-14 37d
DUR0157-New 2",4"and 6" waterline from St.0+500 to   1+000 12d 0% 01-Mar-14 15-Mar-14 -24d
DUR0160 2",4"and 6" waterline from St.1+000 to   2+000 12d 0% 08-Mar-14 20-Mar-14 -14d
DUR0165 2",4"and 6" waterline from St. 2+000 to   3+000 12d 0% 22-Mar-14 03-Apr-14 9d
DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 0% 22-Mar-14 03-Apr-14 37d

Concrete wallsConcrete walls 87d 15-Feb-14 A 26-Mar-14 169d
DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 50% 15-Feb-14 A 08-Mar-14 5d
DUR0212-new Concrete Wall From St. 0+096 -0+110 RHS 12d 20% 27-Feb-14 A 12-Mar-14 181d
DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 0% 01-Mar-14 15-Mar-14 -15d
DUR0175 Concrete Wall From St. 0+395 - 0+410 RHS 12d 0% 01-Mar-14 15-Mar-14 179d
DUR0185 Concrete Wall From St. 0+483 - 0+540 RHS 12d 0% 01-Mar-14 15-Mar-14 -22d
DUR0200 Concrete Wall From St. 0+240 - 0+260 LHS 12d 0% 01-Mar-14 15-Mar-14 114d
DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 0% 01-Mar-14 15-Mar-14 -3d
DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 0% 01-Mar-14 15-Mar-14 -1d
DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 0% 01-Mar-14 15-Mar-14 24d
DUR2350 Concrete Wall From St. 1+611 RHS 12d 0% 03-Mar-14 17-Mar-14 -3d
DUR0245 Concrete Wall @ 3+350  RHS 12d 0% 08-Mar-14 20-Mar-14 55d
DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12d 0% 10-Mar-14 23-Mar-14 70d
DUR0250 Concrete Wall From St. 3+920 - 3+950 LHS 12d 0% 13-Mar-14 26-Mar-14 114d

Gravity wallsGravity walls 87d 11-Feb-14 A 07-Apr-14 106d
DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+825 RHS 12d 50% 11-Feb-14 A 08-Mar-14 -5d
DUR0260 Gravity Wall From St. 0+765 - 0+820 LHS 12d 0% 01-Mar-14 15-Mar-14 29d
DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 0% 01-Mar-14 15-Mar-14 22d
DUR0265 Gravity Wall From St. 1+540 - 1+610 LHS 12d 0% 01-Mar-14 15-Mar-14 76d
DUR0270 Gravity Wall From St. 1+680 - 1+740 LHS 12d 0% 01-Mar-14 15-Mar-14 76d
DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 12d 0% 01-Mar-14 15-Mar-14 33d
DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 0% 01-Mar-14 15-Mar-14 22d
DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 0% 01-Mar-14 15-Mar-14 33d
DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 0% 08-Mar-14 20-Mar-14 40d
DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 0% 13-Mar-14 26-Mar-14 101d
DUR0310 Gravity Wall From St. 3+610 - 3+660 LHS 12d 0% 25-Mar-14 07-Apr-14 106d

Storm Water SysStorm Water System 33d 27-Feb-14 A 08-Apr-14 92d
DUR0323 Outfall location @ 0+295 RHS 12d 20% 27-Feb-14 A 12-Mar-14 -23d
DUR0427-new Storm concrete system from St. 0+500 to 0+995 RHS 12d 0% 01-Mar-14 15-Mar-14 -24d
DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12d 0% 08-Mar-14 20-Mar-14 108d
DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 0% 12-Mar-14 25-Mar-14 27d
DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12d 0% 13-Mar-14 26-Mar-14 103d
DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 0% 22-Mar-14 03-Apr-14 0d
DUR0333 Outfall location @ 1+085, 1+610 LHS 12d 0% 26-Mar-14 08-Apr-14 60d

Stone WallsStone Walls 32d 01-Mar-14 07-Apr-14 53d
DUR0430 Stone Wall from 0+800 - 0+820 RHS 12d 0% 01-Mar-14 15-Mar-14 -5d
DUR0435 Stone Wall from 0+940 - 0+980 RHS 12d 0% 01-Mar-14 15-Mar-14 -5d
DUR0440 Stone Wall from 1+030 - 1+060 LHS 12d 0% 01-Mar-14 15-Mar-14 73d
DUR0443 Stone Wall from 2+060 - 2+120 RHS 12d 0% 13-Mar-14 26-Mar-14 38d
DUR0445 Stone Wall from 2+160 - 2+190 RHS 12d 0% 25-Mar-14 07-Apr-14 28d

Water ManholesWater Manholes 0d 0d

Concrete curbstConcrete curbstone and side walk 37d 01-Mar-14 13-Apr-14 87d
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DUR0453 Concrete curbstone ,edge beam,  medians and side walk from St. 0+000 to 1+000 12d 0% 01-Mar-14 15-Mar-14 97d
DUR0455 Concrete curbstone ,edge beam,  medians and side walk  from St. 1+000 to 2+000 12d 0% 31-Mar-14 13-Apr-14 87d

OtheresOtheres 52d 13-Feb-14 A 15-Mar-14 87d
DUR0463 Street Lighting Poles 12d 30% 13-Feb-14 A 11-Mar-14 91d
DUR0461 New septic tanks @ St.0+058 LHS 12d 0% 01-Mar-14 15-Mar-14 27d
DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 0% 01-Mar-14 15-Mar-14 26d
DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 0% 01-Mar-14 15-Mar-14 5d

PROJECT 01 MaterPROJECT 01 Material Submittals 110d 02-Jan-14 A 15-Mar-14 229d

PipelinePipeline 0d 0d
Storm Water SysStorm Water System 37d 02-Jan-14 A 08-Mar-14 185d

DUR0533 Manholes 12d 50% 02-Jan-14 A 08-Mar-14 185d
DUR0560 Cast iron manhole and catch basin cover 12d 50% 05-Feb-14 A 08-Mar-14 163d

RoadRoad 12d 01-Mar-14 15-Mar-14 179d
DUR0548 Bituminous Binder Course-Mix Design 12d 0% 01-Mar-14 15-Mar-14 97d
DUR0551 Bituminous Wearing Course-Mix Design 12d 0% 01-Mar-14 15-Mar-14 179d
DUR0553 Galvanized steel Handrail 12d 0% 01-Mar-14 15-Mar-14 157d
DUR0557 Street Lighting 12d 0% 01-Mar-14 15-Mar-14 125d
DUR0569 Interlocking Blocks 12d 0% 01-Mar-14 15-Mar-14 97d
DUR0515 Steel Reinforcement 12d 0% 01-Mar-14 15-Mar-14 -23d
DUR0563 Concrete Repair 12d 0% 01-Mar-14 15-Mar-14 179d
DUR0521 Formwork material 12d 0% 01-Mar-14 15-Mar-14 -23d
DUR0566 Concrete joint sealant material 12d 0% 01-Mar-14 15-Mar-14 157d

PROJECT 01 OtherPROJECT 01 Other Submittals 87d 23-Dec-13 A 15-Mar-14 179d
DUR0602 Welding procedure 12d 50% 23-Dec-13 A 08-Mar-14 185d
DUR0604 Testing plan for the storm water and portable water 12d 0% 01-Mar-14 15-Mar-14 0d

PROJECT 01 ProcuremPROJECT 01 Procurements 0d 16-Mar-14 16-Mar-14 125d
DUR0680 Order Street Lighting Poles 0d 0% 16-Mar-14 125d

PROJECT 01 ConstruPROJECT 01 Construction 177d 12-Jan-14 A 11-May-14 151d
Implement Traffic CImplement Traffic Control 5d 12-Jan-14 A 04-Mar-14 169d

DUR0695 Start Implement Traffic Control plan 5d 30% 12-Jan-14 A 04-Mar-14 169d

Phase #1 Main roadPhase #1 Main road  St.  0+000 To St. 4+046 RHS 170d 15-Jan-14 A 11-May-14 45d

Main Road  FromMain Road  From St.  0+000 To St. 0+500 RHS Area A 107d 15-Jan-14 A 09-Apr-14 65d
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 41d 30% 15-Jan-14 A 08-Apr-14 -27d
DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 95% 22-Jan-14 A 01-Mar-14 -14d
DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing 14d 60% 03-Feb-14 A 08-Mar-14 -19d
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to St 0+295 RHS 20d 8% 12-Feb-14 A 23-Mar-14 -27d
DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) 10d 10% 22-Feb-14 A 11-Mar-14 -10d
DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE chambers 9d 0% 01-Mar-14 11-Mar-14 -8d
DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M 24d 0% 12-Mar-14 09-Apr-14 -23d
DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030) 8d 0% 16-Mar-14 24-Mar-14 -15d
DUR0757 Concrete Wall From St. 0+483 - 0+500 RHS 8d 0% 16-Mar-14 24-Mar-14 -22d
DUR0760 20 cm Thick Base Course- First Layer 11d 0% 18-Mar-14 31-Mar-14 -27d
DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 0% 24-Mar-14 05-Apr-14 70d
DUR0780 20 cm Thick Base Course- Second Layer 11d 0% 26-Mar-14 08-Apr-14 -27d

Main Road St.  0Main Road St.  0+500 To St. 1+000 RHS Area A 47d 25-Feb-14 A 24-Apr-14 -27d
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 5% 25-Feb-14 A 24-Apr-14 -27d
DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 15% 26-Feb-14 A 20-Mar-14 -25d
DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing 14d 0% 16-Mar-14 31-Mar-14 -24d
DUR0815 Concrete Wall From St. 0+500 - 0+540 12d 0% 16-Mar-14 29-Mar-14 -23d
DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St.0+500 -0+537 & St. 0+868 - 0+ 18d 0% 18-Mar-14 08-Apr-14 -26d
DUR0820 Gravity Wall from St.0+725 to St. 0+740 8d 0% 30-Mar-14 07-Apr-14 -23d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 0d 0d
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Main Road  St.  1Main Road  St.  1+000 To St. 1+500 RHS Area A 48d 16-Mar-14 11-May-14 -24d
DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 48d 0% 16-Mar-14 11-May-14 -24d
DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 0% 18-Mar-14 09-Apr-14 -25d
DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including testing 10d 0% 20-Mar-14 01-Apr-14 -9d
DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 6d 0% 23-Mar-14 30-Mar-14 -7d

Main Road St.  1Main Road St.  1+500 To St. 2+000 RHS Area A 0d 0d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 0d 0d

Main Road  St.  2Main Road  St.  2+000 To St. 2+500 RHS Area A 0d 0d

Main Road St.  2Main Road St.  2+500 To St. 3+000 RHS Area A& B 0d 0d
Main Road -CurbMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 0d 0d

Main Road  St.  3Main Road  St.  3+000 To St. 3+500 RHS Area B 0d 0d

Main Road  FromMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 0d 0d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 0d 0d

Phase #2 Main RoaPhase #2 Main Road  St.  0+000 To St. 4+046 LHS 69d 15-Jan-14 A 27-Apr-14 11d

Main Road  FromMain Road  From St.  0+000 To St. 0+450 LHS  Area A 58d 15-Jan-14 A 27-Apr-14 9d
DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 42d 30% 15-Jan-14 A 27-Apr-14 9d
DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 95% 15-Jan-14 A 02-Mar-14 12d
DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' & 2"  Pipeline with Testing 17d 45% 01-Feb-14 A 12-Mar-14 24d
DUR1345 Concrete Wall from St.0+026 to St. 0+054 & From St. 0+240 to 0+260 15d 10% 22-Feb-14 A 17-Mar-14 25d
DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers 9d 0% 01-Mar-14 11-Mar-14 30d
DUR1355 Reconstruct Septic tank @ St. 0+058 18d 0% 16-Mar-14 05-Apr-14 27d
DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 to St 0+450 / Test 23d 0% 16-Mar-14 10-Apr-14 0d

Main Road  St.  0Main Road  St.  0+450 To St. 0+950 LHS  AreaA 0d 0d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 0d 0d

Main Road  St.  0Main Road  St.  0+950 To St. 1+450 LHS  Area A 0d 0d

Main Road  St.  1Main Road  St.  1+450 To St. 1+950 LHS  Area A 0d 0d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 0d 0d

Main Road  St.  1Main Road  St.  1+950 To St. 2+450 LHS  Area A 0d 0d
Main Road  St.  2Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 0d 0d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 0d 0d

Main Road  St.  2Main Road  St.  2+950 To St. 3+450 LHS  Area B 0d 0d

Main Road  FromMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 0d 0d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 0d 0d

Phase #3  IntersectPhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 0d 0d
Phase #4 IntersectiPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 0d 0d

Temporary DetoursTemporary Detours " if any" 0d 0d

Miscellaneous actiMiscellaneous activities - If any as location is not determined yet 0d 0d

Miscellaneous WorMiscellaneous Works 0d 0d

PROJECT 01 Post ConPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 SamuPROJECT 02 Samu' -Yatta Road 205d 02-Jan-14 A 26-May-14 157d

PROJECT 02 Pre ConsPROJECT 02 Pre Construction  Phase 0d 0d

PROJECT 02 ConformPROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizaPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstrucPROJECT 02 Construction  Phase 205d 02-Jan-14 A 26-May-14 157d

PROJECT 02 ConstruPROJECT 02 Construction Submittals 119d 02-Jan-14 A 05-Apr-14 87d

PROJECT 02 Shop PROJECT 02 Shop Drawing Submittals 78d 18-Feb-14 A 05-Apr-14 76d
Plan Profile and Plan Profile and Cross Sections 12d 01-Mar-14 15-Mar-14 76d

SAM0160 From St. A2+300  To St. A3+100 12d 0% 01-Mar-14 15-Mar-14 16d
SAM0150 From St. A1+300  To St. A2+300 12d 0% 01-Mar-14 15-Mar-14 -6d
SAM0200 Access Roads 12d 0% 01-Mar-14 15-Mar-14 76d
SAM0170 From St. A3+100  To St. A3+860 12d 0% 01-Mar-14 15-Mar-14 40d
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SAM0180 From St. A3+860  To St. A4+121.6 12d 0% 01-Mar-14 15-Mar-14 18d
SAM0190 From St. B0+00 To ST. B0+400 12d 0% 01-Mar-14 15-Mar-14 34d

Pipe CulvertsPipe Culverts 29d 01-Mar-14 03-Apr-14 68d
SAM0210 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 12d 0% 01-Mar-14 15-Mar-14 -14d
SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 0% 16-Mar-14 29-Mar-14 54d
SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS 12d 0% 16-Mar-14 29-Mar-14 61d
SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 16-Mar-14 29-Mar-14 34d
SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 0% 16-Mar-14 29-Mar-14 18d
SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 0% 16-Mar-14 29-Mar-14 73d
SAM0240 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet @ St. A2+670 12d 0% 22-Mar-14 03-Apr-14 19d
SAM0220 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet @ St. A2+200 12d 0% 22-Mar-14 03-Apr-14 -6d
SAM0230 Double Box  Culvert 1000mm @ St. A1+612 12d 0% 22-Mar-14 03-Apr-14 -6d

Stone WallsStone Walls 72d 18-Feb-14 A 29-Mar-14 69d
SAM0225-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+3 12d 50% 18-Feb-14 A 08-Mar-14 -16d
SAM0310 Stone wall from St. A2+220  To St. A2+300 RHS & A2+590- A2+620LHS 12d 0% 01-Mar-14 15-Mar-14 32d
SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 12d 0% 01-Mar-14 15-Mar-14 44d
SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 LHS 12d 0% 01-Mar-14 15-Mar-14 70d
SAM1230 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 12d 0% 01-Mar-14 15-Mar-14 -12d
SAM1240 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 12d 0% 01-Mar-14 15-Mar-14 7d
SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 12d 0% 04-Mar-14 18-Mar-14 78d
SAM0300 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 12d 0% 16-Mar-14 29-Mar-14 7d

OtheresOtheres 17d 17-Mar-14 05-Apr-14 76d
SAM0380 Concrete Ditches and Concrete protection 12d 0% 17-Mar-14 30-Mar-14 63d
SAM0390 Road furnishing/Guard Rail 12d 0% 23-Mar-14 05-Apr-14 76d

PROJECT 02 MaterPROJECT 02 Material Submittals 101d 02-Jan-14 A 15-Mar-14 105d
SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 08-Mar-14 17d
SAM0424 Curbstone 12d 0% 01-Mar-14 15-Mar-14 105d
SAM0418 Steel Reinforcement 12d 0% 01-Mar-14 15-Mar-14 -14d
SAM0432 Formwork material 12d 0% 01-Mar-14 15-Mar-14 -14d
SAM0448 Concrete joint sealant material 12d 0% 01-Mar-14 15-Mar-14 76d

PROJECT 02 ConstruPROJECT 02 Construction Phase 185d 18-Jan-14 A 26-May-14 157d

Implement Traffic CImplement Traffic Control 0d 0d

Phase #1 ConstrucPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 185d 18-Jan-14 A 26-May-14 157d

From St. A0+000From St. A0+000  To St. A0+450 60d 18-Jan-14 A 03-Apr-14 -16d
SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 42d 20% 18-Jan-14 A 03-Apr-14 -16d
SAM0570 20 cm Thick Topping Layer 11d 97.01% 02-Feb-14 A 01-Mar-14 -10d
SAM0572 20 cm Thick Base Course- First Layer 11d 90% 18-Feb-14 A 02-Mar-14 0d
SAM0578 20 cm Thick Base Course- Second Layer 11d 0% 01-Mar-14 13-Mar-14 0d
SAM0568 Existing Triple  Box Culvert to be cleaned @ St. A0+095 3d 0% 01-Mar-14 03-Mar-14 8d
SAM0571 Stone wall (A0+040- A0+070, A0+100- A0+130, A0+140- A0+240, A0+280-A0+380 ) RHS 21d 0% 09-Mar-14 01-Apr-14 -16d
SAM0576 Stone wall ((A0+220- A0+350, A0+380- A0+450)LHS 16d 0% 11-Mar-14 29-Mar-14 -13d

From St. A0+450From St. A0+450  To St. A0+990 100d 29-Jan-14 A 06-Apr-14 160d
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 20% 29-Jan-14 A 06-Apr-14 -16d
SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 95% 30-Jan-14 A 01-Mar-14 -2d
SAM0588 20 cm Thick Topping Layer 12d 75% 12-Feb-14 A 03-Mar-14 188d
SAM0590 20 cm Thick Base Course- First Layer 12d 55% 19-Feb-14 A 08-Mar-14 -6d
SAM0594 Stone wall (A0+450, A0+480- A0+640, A0+650-A0+880) LHS 21d 0% 01-Mar-14 25-Mar-14 -6d
SAM0596 20 cm Thick Base Course- Second Layer 12d 0% 01-Mar-14 15-Mar-14 1d
SAM0586 Existing Double Box Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 15d 0% 16-Mar-14 01-Apr-14 -14d
SAM0592 Stone wall ( A0+580-A0+640 & A0+740 -A0+880 )RHS 13d 0% 16-Mar-14 30-Mar-14 -12d

From St. A0+990From St. A0+990  To St. A1+500 Area B 93d 08-Feb-14 A 13-Apr-14 7d
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 10% 08-Feb-14 A 13-Apr-14 7d
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SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 85% 09-Feb-14 A 04-Mar-14 6d
SAM0630 20 cm Thick Topping Layer 12d 0% 01-Mar-14 15-Mar-14 8d
SAM0640 20 cm Thick Base Course- First Layer 12d 0% 15-Mar-14 27-Mar-14 7d
SAM0650 20 cm Thick Base Course- Second Layer 13d 0% 29-Mar-14 12-Apr-14 7d
SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 0% 30-Mar-14 13-Apr-14 7d

From St. A1+500From St. A1+500  To St. A2+300 Area B 72d 02-Mar-14 26-May-14 -6d
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 72d 0% 02-Mar-14 26-May-14 -6d
SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 0% 16-Mar-14 05-Apr-14 -2d

From St. A2+300From St. A2+300  To St. A3+100 Area B 0d 0d
From St. A3+100From St. A3+100  To St. A3+860 Area B 0d 0d

Phase #2 ConstrucPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 0d 0d

Phase #3 Seg. B froPhase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 0d 0d

Temporary DetoursTemporary Detours " if any" 2d 01-Mar-14 02-Mar-14 112d
SAM1154 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 01-Mar-14 02-Mar-14 112d

New activitiesNew activities 5d 16-Feb-14 A 02-Mar-14 103d
SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 60% 16-Feb-14 A 02-Mar-14 103d

Miscellaneous WorMiscellaneous Works  Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 MillingPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 157d 02-Nov-13 A 31-Mar-14 213d

PROJECT 03 PreconsPROJECT 03 Preconstruction Phase 0d 0d

PROJECT 03 ConformPROJECT 03 Conformed Drawings and Coordination 0d 0d

PROJECT 03 MobilizaPROJECT 03 Mobilization 0d 0d

PROJECT 03 ConstrucPROJECT 03 Construction Phase 157d 02-Nov-13 A 31-Mar-14 213d

PROJECT 03  ConstruPROJECT 03  Construction Submittals 15d 01-Mar-14 15-Mar-14 44d

PROJECT 03 Shop PROJECT 03 Shop Drawing Submittals 15d 01-Mar-14 15-Mar-14 30d

Road Plans and Road Plans and Details for Asphalt & Concrete Sidewalk 0d 0d

OtheresOtheres 12d 01-Mar-14 15-Mar-14 26d
BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 0% 01-Mar-14 15-Mar-14 21d
BTH0200 Road Furnishing for Al Dibis Road 12d 0% 01-Mar-14 15-Mar-14 24d
BTH0210 Road Furnishing for Wadi Shahine Road 12d 0% 01-Mar-14 15-Mar-14 26d
BTH0220 Road Furnishing for Al -Atan Road 12d 0% 01-Mar-14 15-Mar-14 17d
BTH0230 Road Furnishing for Al- Khleifat Road 12d 0% 01-Mar-14 15-Mar-14 23d

PROJECT 03 MaterPROJECT 03 Material Submittals 12d 01-Mar-14 15-Mar-14 38d
BTH0427 Galvanized steel Handrail 12d 0% 01-Mar-14 15-Mar-14 17d
BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 0% 01-Mar-14 15-Mar-14 38d
BTH0373 Steel Reinforcement 12d 0% 01-Mar-14 15-Mar-14 38d
BTH0385 Asphalt crack repair material 12d 0% 01-Mar-14 15-Mar-14 38d

PROJECT 03 ConstruPROJECT 03 Construction 157d 02-Nov-13 A 31-Mar-14 213d

Implement Traffic CImplement Traffic Control 0d 0d

Phase#1 Segment APhase#1 Segment A Hebron Jerusalem Road 122d 31-Dec-13 A 11-Mar-14 182d
Hebron JerusaleHebron Jerusalem Road RHS 112d 31-Dec-13 A 11-Mar-14 182d

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 80% 31-Dec-13 A 11-Mar-14 182d
BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 50% 03-Feb-14 A 04-Mar-14 188d
BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 10% 28-Feb-14 A 11-Mar-14 182d

Hebron JerusaleHebron Jerusalem Road LHS 58d 02-Jan-14 A 11-Mar-14 182d
BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 80% 02-Jan-14 A 11-Mar-14 24d
BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 50% 03-Feb-14 A 04-Mar-14 188d
BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 10% 28-Feb-14 A 11-Mar-14 24d

Phase#2 Segment Phase#2 Segment B Bethlehem Internal Roads 114d 02-Nov-13 A 26-Mar-14 169d

Wadi Ma'ali RoaWadi Ma'ali Road (1560 M) 47d 14-Jan-14 A 26-Mar-14 169d
BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 50% 14-Jan-14 A 26-Mar-14 21d
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BTH0640 Asphalt Patching and Leveling Course 7d 80% 20-Jan-14 A 02-Mar-14 190d
BTH0645 Manhole adjustment 2d 80% 20-Jan-14 A 01-Mar-14 191d
BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 20% 23-Jan-14 A 02-Mar-14 32d
BTH0630 Curbstone 8d 70% 26-Jan-14 A 03-Mar-14 26d
BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 8d 60% 26-Jan-14 A 04-Mar-14 188d
BTH0650 Interlock Block, Concrete work for ramps and sidewalks 7d 0% 01-Mar-14 09-Mar-14 26d
BTH0665 Thermoplastic painting, Cat eyes & traffic signs 10d 0% 16-Mar-14 26-Mar-14 21d

Al Dibis Road ((Al Dibis Road ((450 M) 48d 27-Jan-14 A 23-Mar-14 24d
BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 50% 27-Jan-14 A 23-Mar-14 24d
BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 10% 10-Feb-14 A 05-Mar-14 30d
BTH0710 Asphalt Patching and Leveling Course 4d 0% 01-Mar-14 04-Mar-14 28d
BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 09-Mar-14 10-Mar-14 28d
BTH0735 Thermoplastic painting, Cat eyes & traffic signs 7d 0% 16-Mar-14 23-Mar-14 24d

Wadi Shahine RWadi Shahine Road (250 M) 114d 02-Nov-13 A 20-Mar-14 174d
BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 50% 02-Nov-13 A 20-Mar-14 26d
BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 2d 40% 02-Nov-13 A 02-Mar-14 37d
BTH0770 Curbstone 2d 16.98% 03-Nov-13 A 02-Mar-14 37d
BTH0795 Manhole adjustment 2d 40% 04-Nov-13 A 02-Mar-14 190d
BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 40% 06-Nov-13 A 01-Mar-14 28d
BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 16.98% 21-Nov-13 A 02-Mar-14 37d
BTH0780 Asphalt Patching and Leveling Course 1d 0% 01-Mar-14 01-Mar-14 37d
BTH0805 Thermoplastic painting, Cat eyes & traffic signs 5d 0% 16-Mar-14 20-Mar-14 26d

Phase#3 Segment Phase#3 Segment C Bethlehem Internal Roads 147d 28-Jan-14 A 31-Mar-14 20d

Al -Atan Road (2Al -Atan Road (290 M) 147d 28-Jan-14 A 31-Mar-14 20d
BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 20% 28-Jan-14 A 31-Mar-14 17d
BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 0% 07-Mar-14 07-Mar-14 4d
BTH0875 Thermoplastic painting, Cat eyes & traffic signs/ Hand Rail 14d 0% 16-Mar-14 31-Mar-14 17d

New activitiesNew activities 37d 27-Jan-14 A 24-Mar-14 27d
Shepherd Road Shepherd Road (140 M) 31d 27-Jan-14 A 24-Mar-14 23d

BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 40% 27-Jan-14 A 24-Mar-14 23d
BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 5d 90% 08-Feb-14 A 01-Mar-14 27d
BTH0945-new Manhole adjustment 2d 100% 08-Feb-14 A 01-Mar-14 33d
BTH0930-new Asphalt Patching and Leveling Course 4d 0% 01-Mar-14 04-Mar-14 27d
BTH0940-new Interlock Block, Concrete work for ramps and sidewalks 6d 0% 01-Mar-14 08-Mar-14 27d
BTH0950-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 0% 09-Mar-14 10-Mar-14 27d
BTH0955-new Thermoplastic painting, Cat eyes & traffic signs 8d 0% 16-Mar-14 24-Mar-14 23d

Festival Yard (10Festival Yard (100 M) 0d 0d

Filips Road (100Filips Road (100 L.m) 1d 01-Mar-14 01-Mar-14 50d
BTH1010-new Asphalt Patching and Leveling Course 1d 0% 01-Mar-14 01-Mar-14 50d
BTH1000-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 0% 01-Mar-14 01-Mar-14 50d

Karkafa Road (2Karkafa Road (280 L.m) 1d 01-Mar-14 01-Mar-14 50d
BTH1010-new Asphalt Patching and Leveling Course 1d 0% 01-Mar-14 01-Mar-14 50d
BTH1000-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 0% 01-Mar-14 01-Mar-14 50d

PROJECT 03 Post ConPROJECT 03 Post Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Multiple Roads ProjecMultiple Roads Project South  II 364d 01-Nov-13 A 02-Dec-14 -32d

MilestonesMilestones 364d 01-Nov-13 A 02-Dec-14 -32d

General MilestonesGeneral Milestones 0d 01-Nov-13 A 01-Nov-13 A
MRSII0100 Start Date NTP 0d 100% 01-Nov-13 A

Intermediate MilestonesIntermediate Milestones 364d 01-Nov-13 A 02-Dec-14 -32d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 29d 03-Nov-13 A 13-Feb-14 A
MRSII0180 Start Preconstruction Submittal 0d 100% 03-Nov-13 A
MRSII0190 Finish  Preconstruction Submittal 0d 100% 13-Feb-14 A

PROJECT 01  Dura - HebPROJECT 01  Dura - Hebron (Sinjer) Road 332d 01-Nov-13 A 02-Dec-14 -32d

MobilizationMobilization 26d 02-Nov-13 A 30-Dec-13 A
MRSII0200 Start Mobilization 0d 100% 02-Nov-13 A
MRSII0210 Finish Mobilization 0d 100% 30-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A
MRSII0220 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0240 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 15-Jan-14 A 15-Jan-14 A
MRSII0260 Start Construction  (Ground Breaking) 0d 100% 15-Jan-14 A

Project DurationProject Duration 332d 01-Nov-13 A 02-Dec-14 -32d
MRSII0280 Project Duration  (Calendar  Days) 332d 16.78% 01-Nov-13 A 02-Dec-14 -32d
MRSII0290 Project Duration  (Working  Days) 257d 15.06% 01-Nov-13 A 02-Dec-14 -27d
MRSII0300 Construction Duration  (Working  Days) 195d 10% 15-Jan-14 A 24-Nov-14 -27d

PROJECT 02 Samu' -YatPROJECT 02 Samu' -Yatta Road 221d 01-Nov-13 A 23-Aug-14 -26d

MobilizationMobilization 26d 02-Nov-13 A 04-Jan-14 A
MRSII0310 Start Mobilization 0d 100% 02-Nov-13 A
MRSII0320 Finish Mobilization 0d 100% 04-Jan-14 A

Shop DrawingShop Drawing 0d 17-Nov-13 A 17-Nov-13 A
MRSII0330 Start Shop Drawing Submittal 0d 100% 17-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0350 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 19-Jan-14 A 19-Jan-14 A
MRSII0370 Start Construction  (Ground Breaking) 0d 100% 19-Jan-14 A

Project DurationProject Duration 221d 01-Nov-13 A 23-Aug-14 -26d
MRSII0390 Project Duration  (Calendar  Days) 221d 20.37% 01-Nov-13 A 23-Aug-14 -26d
MRSII0400 Project Duration  (Working  Days) 175d 22.31% 01-Nov-13 A 23-Aug-14 -19d
MRSII0410 Construction Duration  (Working  Days) 112d 20% 19-Jan-14 A 16-Aug-14 -16d

PROJECT 03 Milling andPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 93d 01-Nov-13 A 08-Apr-14 20d

MobilizationMobilization 26d 01-Nov-13 A 23-Dec-13 A
MRSII0420 Start Mobilization 0d 100% 01-Nov-13 A
MRSII0430 Finish Mobilization 0d 100% 23-Dec-13 A

Shop DrawingShop Drawing 0d 08-Dec-13 A 08-Dec-13 A
MRSII0440 Start Shop Drawing Submittal 0d 100% 08-Dec-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0460 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 02-Nov-13 A 02-Nov-13 A
MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 02-Nov-13 A

Project DurationProject Duration 93d 01-Nov-13 A 08-Apr-14 20d
MRSII0500 Project Duration  (Calendar  Days) 93d 58.06% 01-Nov-13 A 08-Apr-14 20d
MRSII0510 Project Duration  (Working  Days) 68d 51.47% 01-Nov-13 A 08-Apr-14 17d
MRSII0520 Construction Duration  (Working  Days) 61d 57.38% 02-Nov-13 A 31-Mar-14 17d

Task order DurationTask order Duration 364d 01-Nov-13 A 02-Dec-14 -32d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

02-De

02-De

01-Nov-13 A

Start Date NTP
02-De

13-Feb-14 A

Start Preconstruction Submittal
Finish  Preconstruction Submittal

02-De
30-Dec-13 A

Start Mobilization
Finish Mobilization

26-Nov-13 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
15-Jan-14 A

Start Construction  (Ground Breaking)
02-De

23-Aug-14
04-Jan-14 A

Start Mobilization
Finish Mobilization

17-Nov-13 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
19-Jan-14 A

Start Construction  (Ground Breaking)
23-Aug-14

08-Apr-14
23-Dec-13 A

Start Mobilization
Finish Mobilization

08-Dec-13 A

Start Shop Drawing Submittal
28-Nov-13 A

Start Material Submittal
02-Nov-13 A

Start Construction   (Ground Breaking )
08-Apr-14

02-De

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 8 Date Revision Checked Approved
03-Mar-14

63



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

MRSII0530 Project Duration  (Calendar  Days) 364d 24.09% 01-Nov-13 A 02-Dec-14 -32d
MRSII0540 Project Duration  (Working  Days) 281d 22.31% 01-Nov-13 A 02-Dec-14 -27d

Pre Construction  PhaPre Construction  Phase 29d 03-Nov-13 A 13-Feb-14 A

Pre Construction SubmitPre Construction Submittals 29d 03-Nov-13 A 13-Feb-14 A
MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 03-Nov-13 A 11-Nov-13 A
MRSII0570 Bank Guarantee Certificates 10d 100% 03-Nov-13 A 19-Nov-13 A
MRSII0590 Testing Lab 10d 100% 04-Nov-13 A 11-Jan-14 A
MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 04-Nov-13 A 11-Nov-13 A
MRSII0610 Subcontractors' profile 10d 100% 05-Nov-13 A 29-Jan-14 A
MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 06-Nov-13 A 27-Nov-13 A
MRSII0630 QCP-Quality Control Program 10d 100% 06-Nov-13 A 02-Jan-14 A
MRSII0650 Field Offices Location & Layout 10d 100% 10-Nov-13 A 30-Dec-13 A
MRSII0760 Dilapidation Survey (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0770 Dilapidation Survey (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0790 Risk Management Plan (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0800 Risk Management Plan (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0680 Existing Survey Plan for Project 02 10d 100% 10-Nov-13 A 06-Jan-14 A
MRSII0670 Existing Survey Plan for Project 01 10d 100% 12-Nov-13 A 06-Jan-14 A
MRSII0710 60-Day Plan of Operation 10d 100% 12-Nov-13 A 27-Nov-13 A
MRSII0720 Project Overview Bar Chart 10d 100% 12-Nov-13 A 24-Nov-13 A
MRSII0690 Existing Survey Plan for Project 03 10d 100% 17-Nov-13 A 23-Nov-13 A
MRSII0750 Schedule Submittals 10d 100% 17-Nov-13 A 29-Dec-13 A
MRSII0640 Safety Plan 10d 100% 19-Nov-13 A 07-Jan-14 A
MRSII0700 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 20-Nov-13 A 02-Dec-13 A
MRSII0620 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A
MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 27-Nov-13 A 13-Feb-14 A
MRSII0870 Traffic Control Plan (Project 03) 10d 100% 28-Nov-13 A 19-Dec-13 A
MRSII0850 Traffic Control Plan (Project 01) 10d 100% 01-Dec-13 A 19-Dec-13 A
MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Dec-13 A 22-Dec-13 A
MRSII0860 Traffic Control Plan (Project 02) 10d 100% 09-Dec-13 A 14-Jan-14 A
MRSII0820 Environmental Mitigation Plan 10d 100% 23-Dec-13 A 02-Jan-14 A
MRSII0600 Key Personnel Plan 10d 100% 25-Dec-13 A 22-Jan-14 A
MRSII0840 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A
MRSII0780 Dilapidation Survey (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A
MRSII0810 Risk Management Plan (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A
MRSII0740 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,paint curb., pachting &R. m 10d 100% 26-Dec-13 A 11-Feb-14 A

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 177d 02-Nov-13 A 27-Apr-14 186d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 45d 02-Nov-13 A 30-Dec-13 A

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A
DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 02-Nov-13 A 15-Dec-13 A
DUR0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 01  MobilizatioPROJECT 01  Mobilization 26d 02-Nov-13 A 30-Dec-13 A
DUR0040 Mobilization Total Cost (4.0%) 26d 100% 02-Nov-13 A 30-Dec-13 A
DUR0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A
DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 03-Nov-13 A 04-Nov-13 A
DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A
DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A
DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A
DUR0100 Install Temporary Project Sign 2d 100% 30-Dec-13 A 30-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 176d 26-Nov-13 A 27-Apr-14 186d

PROJECT 01 ConstructiPROJECT 01 Construction Submittals 151d 26-Nov-13 A 12-Mar-14 232d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 134d 26-Nov-13 A 12-Mar-14 232d
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Plan Profile and CrPlan Profile and Cross Sections 27d 26-Nov-13 A 25-Feb-14 A
DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 26-Nov-13 A 12-Jan-14 A
DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 12-Feb-14 A 25-Feb-14 A

WaterlineWaterline 12d 09-Jan-14 A 30-Jan-14 A
DUR0155 2",4"and 6" waterline from St.0+000 to   0+500 12d 100% 09-Jan-14 A 30-Jan-14 A

Concrete wallsConcrete walls 37d 20-Jan-14 A 12-Mar-14 181d
DUR0190 Concrete Wall From St. 0+026 - 0+054 LHS 12d 100% 20-Jan-14 A 17-Feb-14 A
DUR0180 Concrete Wall From St. 0+444 - 0+474 RHS 12d 100% 20-Jan-14 A 17-Feb-14 A
DUR0185-new Concrete Wall From St. 0+447 - 0+472 LHS 12d 100% 13-Feb-14 A 26-Feb-14 A
DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 50% 15-Feb-14 A 08-Mar-14 5d
DUR0212-new Concrete Wall From St. 0+096 -0+110 RHS 12d 20% 27-Feb-14 A 12-Mar-14 181d

Gravity wallsGravity walls 12d 11-Feb-14 A 08-Mar-14 -5d
DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+825 RHS 12d 50% 11-Feb-14 A 08-Mar-14 -5d

Storm Water SystemStorm Water System 94d 05-Feb-14 A 12-Mar-14 -23d
DUR0320 Storm concrete system from St. 0+000 to 0+500 RHS 12d 100% 05-Feb-14 A 11-Feb-14 A
DUR0323 Outfall location @ 0+295 RHS 12d 20% 27-Feb-14 A 12-Mar-14 -23d

Stone WallsStone Walls 0d 0d

Water ManholesWater Manholes 0d 0d

Concrete curbstonConcrete curbstone and side walk 0d 0d

OtheresOtheres 12d 13-Feb-14 A 11-Mar-14 91d
DUR0463 Street Lighting Poles 12d 30% 13-Feb-14 A 11-Mar-14 91d

PROJECT 01 Material PROJECT 01 Material Submittals 117d 28-Nov-13 A 08-Mar-14 185d

PipelinePipeline 28d 25-Dec-13 A 16-Feb-14 A
DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 25-Dec-13 A 01-Jan-14 A
DUR0530 Bedding material 12d 100% 02-Feb-14 A 10-Feb-14 A
DUR0512 Valves 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0527 Backfilling material 12d 100% 10-Feb-14 A 11-Feb-14 A

Storm Water SystemStorm Water System 54d 25-Dec-13 A 08-Mar-14 185d
DUR0509 Concrete Pipes 12d 100% 25-Dec-13 A 12-Jan-14 A
DUR0533 Manholes 12d 50% 02-Jan-14 A 08-Mar-14 185d
DUR0560 Cast iron manhole and catch basin cover 12d 50% 05-Feb-14 A 08-Mar-14 163d
DUR0535 catch basin 12d 100% 05-Feb-14 A 11-Feb-14 A

RoadRoad 114d 28-Nov-13 A 30-Jan-14 A
DUR0542 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0545 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0575 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0578 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0506 Concrete Mix Design including Cement type 12d 100% 09-Dec-13 A 12-Dec-13 A
DUR0539 Curbstone 12d 100% 25-Dec-13 A 02-Jan-14 A
DUR0588 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
DUR0584 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
DUR0518 Base Course Source 12d 100% 27-Jan-14 A 30-Jan-14 A

PROJECT 01 Other SuPROJECT 01 Other Submittals 27d 23-Dec-13 A 08-Mar-14 185d
DUR0602 Welding procedure 12d 50% 23-Dec-13 A 08-Mar-14 185d
DUR0600 Welder qualifications 12d 100% 19-Jan-14 A 23-Jan-14 A
DUR0607-new Elecometer 266  Holiday detector 12d 100% 03-Feb-14 A 04-Feb-14 A
DUR0606-new UPVC pipes 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0608-new Dismantling joints 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR06010-new Water steel flanges 12d 100% 13-Feb-14 A 18-Feb-14 A
DUR0609new Galvanized Malleable Iron Fittings up to 2” 12d 100% 18-Feb-14 A 19-Feb-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 90d 02-Jan-14 A 12-Feb-14 A
DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 02-Jan-14 A
DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 03-Feb-14 A
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DUR0610 Order Concrete pipes 0d 100% 12-Feb-14 A
DUR0670 Delivery   Concrete pipes 0d 100% 12-Feb-14 A

PROJECT 01 ConstructiPROJECT 01 Construction 162d 12-Jan-14 A 27-Apr-14 165d

Implement Traffic ConImplement Traffic Control 5d 12-Jan-14 A 04-Mar-14 169d
DUR0695 Start Implement Traffic Control plan 5d 30% 12-Jan-14 A 04-Mar-14 169d

Phase #1 Main road  SPhase #1 Main road  St.  0+000 To St. 4+046 RHS 155d 15-Jan-14 A 24-Apr-14 -31d

Main Road  From SMain Road  From St.  0+000 To St. 0+500 RHS Area A 94d 15-Jan-14 A 08-Apr-14 -27d
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 41d 30% 15-Jan-14 A 08-Apr-14 -27d
DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 95% 22-Jan-14 A 01-Mar-14 -14d
DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline with  testing 14d 60% 03-Feb-14 A 08-Mar-14 -19d
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to St 0+295 RHS/ T 20d 8% 12-Feb-14 A 23-Mar-14 -27d
DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) 10d 10% 22-Feb-14 A 11-Mar-14 -10d

Main Road St.  0+50Main Road St.  0+500 To St. 1+000 RHS Area A 47d 25-Feb-14 A 24-Apr-14 -27d
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 5% 25-Feb-14 A 24-Apr-14 -27d
DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 15% 26-Feb-14 A 20-Mar-14 -25d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 0d 0d

Main Road  St.  1+0Main Road  St.  1+000 To St. 1+500 RHS Area A 0d 0d

Main Road St.  1+50Main Road St.  1+500 To St. 2+000 RHS Area A 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 0d 0d

Main Road  St.  2+0Main Road  St.  2+000 To St. 2+500 RHS Area A 0d 0d

Main Road St.  2+50Main Road St.  2+500 To St. 3+000 RHS Area A& B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 0d 0d

Main Road  St.  3+0Main Road  St.  3+000 To St. 3+500 RHS Area B 0d 0d

Main Road  From  SMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 0d 0d

Phase #2 Main Road  Phase #2 Main Road  St.  0+000 To St. 4+046 LHS 60d 15-Jan-14 A 27-Apr-14 11d

Main Road  From SMain Road  From St.  0+000 To St. 0+450 LHS  Area A 50d 15-Jan-14 A 27-Apr-14 9d
DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 42d 30% 15-Jan-14 A 27-Apr-14 9d
DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 95% 15-Jan-14 A 02-Mar-14 12d
DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' & 2"  Pipeline with Testing 17d 45% 01-Feb-14 A 12-Mar-14 24d
DUR1345 Concrete Wall from St.0+026 to St. 0+054 & From St. 0+240 to 0+260 15d 10% 22-Feb-14 A 17-Mar-14 25d

Main Road  St.  0+4Main Road  St.  0+450 To St. 0+950 LHS  AreaA 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 0d 0d

Main Road  St.  0+9Main Road  St.  0+950 To St. 1+450 LHS  Area A 0d 0d

Main Road  St.  1+4Main Road  St.  1+450 To St. 1+950 LHS  Area A 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 0d 0d

Main Road  St.  1+9Main Road  St.  1+950 To St. 2+450 LHS  Area A 0d 0d

Main Road  St.  2+4Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 0d 0d

Main Road  St.  2+9Main Road  St.  2+950 To St. 3+450 LHS  Area B 0d 0d

Main Road  From  SMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 0d 0d

Phase #3  IntersectionPhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 0d 0d

Phase #4 IntersectionPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 0d 0d

Temporary Detours " Temporary Detours " if any" 0d 0d

Miscellaneous activitiMiscellaneous activities - If any as location is not determined yet 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 160d 02-Nov-13 A 13-Apr-14 200d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction  Phase 45d 02-Nov-13 A 04-Jan-14 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A
SAM0020 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 02-Nov-13 A 11-Dec-13 A
SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 02-Nov-13 A 15-Dec-13 A
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SAM0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 28d 02-Nov-13 A 04-Jan-14 A
SAM0055 Mobilization Total Cost (4.0%) 25d 100% 02-Nov-13 A 04-Jan-14 A
SAM0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A
SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Nov-13 A 05-Nov-13 A
SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 100% 12-Nov-13 A 02-Dec-13 A
SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 30-Nov-13 A 20-Dec-13 A
SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 30-Nov-13 A 20-Dec-13 A
SAM0090 Install Temporary Project Sign 2d 100% 04-Jan-14 A 04-Jan-14 A

PROJECT 02 ConstructioPROJECT 02 Construction  Phase 160d 17-Nov-13 A 13-Apr-14 200d

PROJECT 02 ConstructiPROJECT 02 Construction Submittals 159d 17-Nov-13 A 08-Mar-14 19d

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 73d 17-Nov-13 A 08-Mar-14 -20d

Plan Profile and CrPlan Profile and Cross Sections 20d 17-Nov-13 A 12-Jan-14 A
SAM0140 From St. A0+750  To St. A1+300 12d 100% 17-Nov-13 A 05-Jan-14 A
SAM0195 From St. A 0+000 To St. A0+750 12d 100% 03-Dec-13 A 12-Jan-14 A

Pipe CulvertsPipe Culverts 0d 0d

Stone WallsStone Walls 14d 25-Jan-14 A 08-Mar-14 -16d
SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to Sta.0+074 RHS 12d 100% 25-Jan-14 A 06-Feb-14 A
SAM0212-new Stone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 17-Feb-14 A 18-Feb-14 A
SAM0225-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 12d 50% 18-Feb-14 A 08-Mar-14 -16d

OtheresOtheres 12d 09-Feb-14 A 19-Feb-14 A
SAM0392-new Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 09-Feb-14 A 19-Feb-14 A

PROJECT 02 Material PROJECT 02 Material Submittals 123d 28-Nov-13 A 08-Mar-14 17d
SAM0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0464 Cat eyes 12d 100% 28-Nov-13 A 09-Jan-14 A
SAM0468 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Jan-14 A
SAM0404 Concrete Mix Design including Cement type 12d 100% 25-Dec-13 A 30-Jan-14 A
SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 25-Dec-13 A 30-Dec-13 A
SAM0458 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
SAM0472 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A
SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 08-Mar-14 17d
SAM0476 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
SAM0412 Base Course Source and Topping 12d 100% 11-Feb-14 A 18-Feb-14 A

PROJECT 02 ConstructiPROJECT 02 Construction Phase 160d 17-Jan-14 A 13-Apr-14 200d

Implement Traffic ConImplement Traffic Control 7d 17-Jan-14 A 10-Feb-14 A
SAM0478 Start Implement Traffic Control and Detour 7d 100% 17-Jan-14 A 10-Feb-14 A

Phase #1 ConstructioPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 159d 18-Jan-14 A 13-Apr-14 200d

From St. A0+000  TFrom St. A0+000  To St. A0+450 101d 18-Jan-14 A 03-Apr-14 -16d
SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 42d 20% 18-Jan-14 A 03-Apr-14 -16d
SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 19-Jan-14 A 18-Feb-14 A
SAM0570 20 cm Thick Topping Layer 11d 97.01% 02-Feb-14 A 01-Mar-14 -10d
SAM0572 20 cm Thick Base Course- First Layer 11d 90% 18-Feb-14 A 02-Mar-14 0d

From St. A0+450  TFrom St. A0+450  To St. A0+990 96d 29-Jan-14 A 06-Apr-14 160d
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 20% 29-Jan-14 A 06-Apr-14 -16d
SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 95% 30-Jan-14 A 01-Mar-14 -2d
SAM0588 20 cm Thick Topping Layer 12d 75% 12-Feb-14 A 03-Mar-14 188d
SAM0590 20 cm Thick Base Course- First Layer 12d 55% 19-Feb-14 A 08-Mar-14 -6d

From St. A0+990  TFrom St. A0+990  To St. A1+500 Area B 90d 08-Feb-14 A 13-Apr-14 7d
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 10% 08-Feb-14 A 13-Apr-14 7d
SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 85% 09-Feb-14 A 04-Mar-14 6d

From St. A1+500  TFrom St. A1+500  To St. A2+300 Area B 0d 0d

From St. A2+300  TFrom St. A2+300  To St. A3+100 Area B 0d 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

Final for Construction Drawing (Conformed)
04-Jan-14 A

13-Apr-14
08-Mar-14
08-Mar-14

12-Jan-14 A

08-Mar-14

19-Feb-14 A

08-Mar-14

13-Apr-14
10-Feb-14 A

13-Apr-14
03-Apr-14

06-Apr-14

13-Apr-14

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

From St. A3+100  TFrom St. A3+100  To St. A3+860 Area B 0d 0d

Phase #2 ConstructioPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 0d 0d

Phase #3 Seg. B from Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 0d 0d

Temporary Detours " Temporary Detours " if any" 10d 19-Jan-14 A 26-Jan-14 A
SAM1152 Base-course for Paved Temporary Detours 10d 100% 19-Jan-14 A 26-Jan-14 A

New activitiesNew activities 115d 29-Jan-14 A 02-Mar-14 124d
SAM1157-new Excavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 29-Jan-14 A 10-Feb-14 A
SAM1159-new 20 cm Thick Topping Layer from sta. A0+140 to Sta. A0+ 270 5d 100% 02-Feb-14 A 14-Feb-14 A
SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 60% 16-Feb-14 A 02-Mar-14 103d

Miscellaneous Works Miscellaneous Works  Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 Milling aPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 158d 01-Nov-13 A 31-Mar-14 213d

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 52d 01-Nov-13 A 23-Dec-13 A

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A
BTH0020 Coordination with local Authorities before Construction Project 03 35d 100% 02-Nov-13 A 15-Dec-13 A
BTH0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 03 MobilizationPROJECT 03 Mobilization 40d 01-Nov-13 A 23-Dec-13 A
BTH0055 Mobilization Total Cost (4.0%) 40d 100% 01-Nov-13 A 23-Dec-13 A
BTH0060 Site Hand Over 1d 100% 01-Nov-13 A 01-Nov-13 A
BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 02-Nov-13 A 03-Nov-13 A
BTH0090 Install Temporary Project Sign 2d 100% 03-Nov-13 A 03-Nov-13 A
BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A
BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 100% 30-Nov-13 A 23-Dec-13 A
BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 100% 30-Nov-13 A 23-Dec-13 A

PROJECT 03 ConstructioPROJECT 03 Construction Phase 157d 02-Nov-13 A 31-Mar-14 213d

PROJECT 03  ConstructPROJECT 03  Construction Submittals 101d 28-Nov-13 A 26-Feb-14 A

PROJECT 03 Shop DrPROJECT 03 Shop Drawing Submittals 88d 08-Dec-13 A 26-Feb-14 A

Road Plans and DeRoad Plans and Details for Asphalt & Concrete Sidewalk 20d 08-Dec-13 A 24-Dec-13 A
BTH0135 Hebron Jerusalem Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0140 Wadi Ma'ali Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0150 Al Dibis Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0160 Wadi Shahine Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0162 Al -Atan Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0172 Al- Khleifat Road 12d 100% 08-Dec-13 A 24-Dec-13 A

OtheresOtheres 12d 23-Feb-14 A 26-Feb-14 A
BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 100% 23-Feb-14 A 26-Feb-14 A

PROJECT 03 Material PROJECT 03 Material Submittals 46d 28-Nov-13 A 09-Jan-14 A
BTH0350 Prime and Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0360 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0390 Cat eyes 12d 100% 28-Nov-13 A 09-Jan-14 A
BTH0400 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0330 Base Course Source 12d 100% 08-Dec-13 A 19-Dec-13 A
BTH0345 Concrete Mix Design including Cement type 12d 100% 08-Dec-13 A 19-Dec-13 A
BTH0425 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
BTH0410 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A
BTH0340 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A
BTH0428-new Interlocking Block 12d 100% 02-Jan-14 A 07-Jan-14 A
BTH0420 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A

PROJECT 03 ConstructiPROJECT 03 Construction 157d 02-Nov-13 A 31-Mar-14 213d

Implement Traffic ConImplement Traffic Control 7d 03-Nov-13 A 02-Jan-14 A
BTH0100 Start Implement Traffic Control 7d 100% 03-Nov-13 A 02-Jan-14 A

Phase#1 Segment A HPhase#1 Segment A Hebron Jerusalem Road 122d 31-Dec-13 A 11-Mar-14 182d

Hebron Jerusalem Hebron Jerusalem Road RHS 112d 31-Dec-13 A 11-Mar-14 182d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

26-Jan-14 A

02-Mar-14

31-Mar-14

23-Dec-13 A
15-Dec-13 A

Final for Construction Drawing (Conformed)
23-Dec-13 A

31-Mar-14
26-Feb-14 A
26-Feb-14 A

24-Dec-13 A

26-Feb-14 A

09-Jan-14 A

31-Mar-14
02-Jan-14 A

11-Mar-14
11-Mar-14

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 80% 31-Dec-13 A 11-Mar-14 182d
BTH0470 Milling 3d 100% 03-Jan-14 A 12-Jan-14 A
BTH0490 Curbstone 10d 100% 21-Jan-14 A 22-Jan-14 A
BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 10d 100% 21-Jan-14 A 26-Jan-14 A
BTH0515 Manhole adjustment 2d 100% 21-Jan-14 A 25-Jan-14 A
BTH0500 Asphalt Patching and Leveling Course 8d 100% 23-Jan-14 A 27-Jan-14 A
BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 23-Jan-14 A 27-Jan-14 A
BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 50% 03-Feb-14 A 04-Mar-14 188d
BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 10% 28-Feb-14 A 11-Mar-14 182d

Hebron Jerusalem Hebron Jerusalem Road LHS 58d 02-Jan-14 A 11-Mar-14 182d
BTH0540 Milling 3d 100% 02-Jan-14 A 14-Jan-14 A
BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 80% 02-Jan-14 A 11-Mar-14 24d
BTH0585 Manhole adjustment 2d 100% 15-Jan-14 A 17-Jan-14 A
BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 10d 100% 18-Jan-14 A 19-Jan-14 A
BTH0560 Curbstone 10d 100% 19-Jan-14 A 23-Jan-14 A
BTH0570 Asphalt Patching and Leveling Course 8d 100% 20-Jan-14 A 27-Feb-14 A
BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 20-Jan-14 A 27-Jan-14 A
BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 50% 03-Feb-14 A 04-Mar-14 188d
BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 10% 28-Feb-14 A 11-Mar-14 24d

Phase#2 Segment B BPhase#2 Segment B Bethlehem Internal Roads 114d 02-Nov-13 A 26-Mar-14 169d

Wadi Ma'ali Road (1Wadi Ma'ali Road (1560 M) 31d 14-Jan-14 A 26-Mar-14 169d
BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 50% 14-Jan-14 A 26-Mar-14 21d
BTH0610 Milling 2d 100% 15-Jan-14 A 16-Jan-14 A
BTH0640 Asphalt Patching and Leveling Course 7d 80% 20-Jan-14 A 02-Mar-14 190d
BTH0645 Manhole adjustment 2d 80% 20-Jan-14 A 01-Mar-14 191d
BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 20% 23-Jan-14 A 02-Mar-14 32d
BTH0630 Curbstone 8d 70% 26-Jan-14 A 03-Mar-14 26d
BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 8d 60% 26-Jan-14 A 04-Mar-14 188d

Al Dibis Road ((450Al Dibis Road ((450 M) 44d 27-Jan-14 A 23-Mar-14 24d
BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 50% 27-Jan-14 A 23-Mar-14 24d
BTH0680 Milling 1d 100% 28-Jan-14 A 29-Jan-14 A
BTH0725 Manhole adjustment 2d 100% 29-Jan-14 A 29-Jan-14 A
BTH0700 Curbstone 4d 100% 09-Feb-14 A 10-Feb-14 A
BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 4d 100% 09-Feb-14 A 28-Feb-14 A
BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 10% 10-Feb-14 A 05-Mar-14 30d

Wadi Shahine RoadWadi Shahine Road (250 M) 114d 02-Nov-13 A 20-Mar-14 174d
BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 50% 02-Nov-13 A 20-Mar-14 26d
BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 2d 40% 02-Nov-13 A 02-Mar-14 37d
BTH0750 Milling 1d 100% 02-Nov-13 A 16-Jan-14 A
BTH0770 Curbstone 2d 16.98% 03-Nov-13 A 02-Mar-14 37d
BTH0795 Manhole adjustment 2d 40% 04-Nov-13 A 02-Mar-14 190d
BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 40% 06-Nov-13 A 01-Mar-14 28d
BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 16.98% 21-Nov-13 A 02-Mar-14 37d

Phase#3 Segment C BPhase#3 Segment C Bethlehem Internal Roads 111d 28-Jan-14 A 31-Mar-14 17d

Al -Atan Road (290Al -Atan Road (290 M) 111d 28-Jan-14 A 31-Mar-14 17d
BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 20% 28-Jan-14 A 31-Mar-14 17d
BTH0820 Milling 1d 100% 29-Jan-14 A 29-Jan-14 A
BTH0865 Manhole adjustment 1d 100% 11-Feb-14 A 12-Feb-14 A

New activitiesNew activities 65d 09-Dec-13 A 24-Mar-14 27d

Shepherd Road (14Shepherd Road (140 M) 19d 27-Jan-14 A 24-Mar-14 23d
BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 40% 27-Jan-14 A 24-Mar-14 23d
BTH0900-new Milling 1d 100% 28-Jan-14 A 28-Jan-14 A
BTH0920-new Curbstone 5d 100% 08-Feb-14 A 08-Feb-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5
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26-Mar-14
26-Mar-14

23-Mar-14
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31-Mar-14

24-Mar-14
24-Mar-14

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
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Milestone Actual

Actual Level of Effort
Early Bar
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Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 5d 90% 08-Feb-14 A 01-Mar-14 27d
BTH0945-new Manhole adjustment 2d 100% 08-Feb-14 A 01-Mar-14 33d

Festival Yard (100 MFestival Yard (100 M) 5d 09-Dec-13 A 19-Dec-13 A
BTH0966-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 09-Dec-13 A 10-Dec-13 A
BTH0967-new Curbstone 2d 100% 09-Dec-13 A 10-Dec-13 A
BTH0968-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 18-Dec-13 A 19-Dec-13 A

Filips Road (100 L.Filips Road (100 L.m) 1d 22-Feb-14 A 23-Feb-14 A
BTH0970-new Milling 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0980-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0990-new Manhole adjustment 1d 100% 23-Feb-14 A 23-Feb-14 A

Karkafa Road (280 Karkafa Road (280 L.m) 1d 23-Feb-14 A 24-Feb-14 A
BTH0970-new10 Milling 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH0990-new10 Manhole adjustment 1d 100% 24-Feb-14 A 24-Feb-14 A

PROJECT 03 Post ConstPROJECT 03 Post Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

19-Dec-13 A

23-Feb-14 A

24-Feb-14 A

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
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Milestone Actual

Actual Level of Effort
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Level of Effort
Summary
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Total Contract Value:  $     12,259,300 

Total Contract Value (Without Day work):  $     11,759,300 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014 TOTAL

 Planned Value (Baseline1) 416,666$              50,500$            497,196$      820,568$      1,163,068$   1,375,210$   1,568,007$   1,552,625$   735,681$       924,351$        751,703$        1,903,726$      $11,759,301
 Planned  Value (CUM) 416,666$              467,166$          964,362$      1,784,930$   2,947,998$   4,323,208$   5,891,215$   7,443,840$   8,179,521$    9,103,872$     9,855,575$     11,759,301$    
% Planned 3.5% 0.4% 4.2% 7.0% 9.9% 11.7% 13.3% 13.2% 6.3% 7.9% 6.4% 16.2% 100%

% Planned  (CUM) BL1 3.5% 4.0% 8.2% 15.2% 25.1% 36.8% 50.1% 63.3% 69.6% 77.4% 83.8% 100.0%
Actual Value 230,744$              195,822$          505,070$      186,775$      1,118,411$      

Actual  Value (CUM) 230,744$              426,566$          931,636$      1,118,411$   
% Actual 2.0% 1.5% 3.8% 1.4% 8.6%

% Actual (CUM) 2.0% 3.6% 7.9% 9.5%

1-Nov-13

Multiple Roads Project in the South Area (II)
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve
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% Planned  (CUM) BL1

Construction Progress S-Curve
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Total Contract Value (Orginal):  $      8,243,912 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014 TOTAL

 Planned Value (Baseline1) $289,895.68 $29,106.94 $175,587.81 $298,309.87 $599,458.31 $679,640.70 $1,103,496.15 $1,150,109.05 $338,527.08 $924,350.89 $751,703.20 $1,903,726.32 $8,243,912

 Planned  Value (CUM) 289,896$            319,003$          494,590$     792,900$     1,392,359$       2,071,999$   3,175,495$        4,325,605$       4,664,132$    5,588,482$    6,340,186$    8,243,912$           

% Planned 3.5% 0.4% 2.1% 3.6% 7.3% 8.2% 13.4% 14.0% 4.1% 11.2% 9.1% 23.1% 100%

% Planned  (CUM) BL1 3.5% 3.9% 6.0% 9.6% 16.9% 25.1% 38.5% 52.5% 56.6% 67.8% 76.9% 100.0%

Actual Value 161,915$            124,722$          79,917$       41,379$       407,933$       

Actual  Value (CUM) 161,915$            286,637$          366,554$     407,933$     

% Actual 2.0% 1.5% 1.0% 0.5% 4.9%

% Actual (CUM) 2.0% 3.5% 4.4% 4.9%

1-Nov-13

PROJECT 01 Dura Hebron (Sinjer) Road
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal):  $      2,240,867 

Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value (Baseline1) 81,952$        6,678$              62,080$       198,262$      252,794$      374,920$      464,511$      402,516$      397,154$        $2,240,867

 Planned  Value (CUM) 81,952$        88,630$            150,711$      348,972$      601,766$      976,687$      1,441,198$   1,843,713$   2,240,867$      

% Planned 3.7% 0.3% 2.8% 8.8% 11.3% 16.7% 20.7% 18.0% 17.7% 100%

% Planned  (CUM) BL1 3.7% 4.0% 6.7% 15.6% 26.9% 43.6% 64.3% 82.3% 100.0%

Actual Value 43,915$        35,078$            66,673$       109,550$      255,216$        

Actual  Value (CUM) 43,915$        78,993$            145,666$      255,216$      

% Actual 2.0% 1.6% 3.0% 4.9% 11.4%

1-Nov-13

 PROJECT02 Samu’ - Yatta Road

TO . No. AID- 294-TO-13-00012

270 Calender Days 

Construction Progress S-Curve
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Total Contract Value (Orginal):  $         1,274,521 

Project Duration :

NTP Date:

* Day Work Not Included

November. 2013 December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 TOTAL

 Planned Value (Baseline1) 44,818$              14,715$              259,528$            323,996$            310,815$            320,649$            $1,274,521
 Planned  Value (CUM) 44,818$              59,533$              319,061$            643,057$            953,872$            1,274,521$          
% Planned 3.5% 1.2% 20.4% 25.4% 24.4% 25.2% 100%
% Planned  (CUM) BL1 3.5% 4.7% 25.0% 50.5% 74.8% 100.0%
Actual Value 24,915$              36,022$              358,479$            35,846$              455,262$            
Actual Value (CUM) 24 915$ 60 937$ 419 416$ 455 262$

TO . No. AID- 294-TO-13-00012

1-Nov-13

180 Calender Days 

Construction Progress S-Curve

 PROJECT 03 Milling and Overlay of Bethlehem Internal Roads

Actual  Value (CUM) 24,915$              60,937$             419,416$           455,262$           
% Actual 2.0% 2.8% 28.1% 2.8% 35.7%
% Actual (CUM) 2.0% 4.8% 32.9% 35.7%
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00012-BTH-E-C-001 Project 03-BTH-Milling & Overlay of Bethlehem Internal Roads-New Project 
Layout BTH 12/22/13 Site Instruction

SM-13-00012-DUR-E-C-002 Increase the Carriageway Lane DUR 12/30/13 Site Instruction
SM-13-00012-DUR-E-C-003 Dura-Hebron (Sinjir) Road-Project 01-Detour Safety Enhancement DUR 01/13/14 Site Instruction
SM-13-00012-SAM-E-C-004 Rising the PGL in Project 02-AL Samua' Yatta Road SAM 01/14/14 Site Instruction
SM-13-00012-DUR-E-C-005 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/14/14 Site Instruction
SM-13-00012-BTH-E-C-006 Asphalt Finish Quality at Project No.3-BTH BTH 01/28/14 Record of Unsatisfactory Work Practice
SM-13-00012-SAM-E-C-007 Establishing Parking Area from St.0+150 to St.0+260 RHS at Project No.2-SAM SAM 01/28/14 Site Instruction
SM-13-00012-DUR-E-C-008 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/30/14 Other
SM-13-00012-BTH-E-C-009 Plan & Profile of the Intersection at St.1+020 of Wadi Ma'ali Road BTH 01/30/14 Site Instruction
SM-13-00012-BTH-E-C-010 Road Widening at AL Dibs Road-Project 03 BTH 02/05/14 Site Instruction
SM-13-00012-BTH-E-C-011 Reconstruction of AL Qeta'a Road-Project 03 BTH 02/05/14 Site Instruction
SM-13-00012-DUR-E-C-012 Existing Water Network Repair-Project 01 DUR 02/12/14 Record of Unsatisfactory Work Practice
SM-13-00012-DUR-E-C-013 Relocation of Existing Utilities Poles DUR 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-014 AL Dibs Road at St.0+150 RHS-Existing Grottor (Cave) within the Carriage Way 
at Project No.3 BTH 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-015 Asphalt Crack Sealing at Project 03 BTH 02/12/14 Site Instruction
SM-13-00012-SAM-E-C-016 Stone Wall Location related to Road Centerline at Project 02 SAM 02/16/14 Site Instruction

SM-13-00012-BTH-E-C-017 AL Dibs Road at St.0+150 RHS-Existing Grottor (Cave) within the Carriage Way 
at Project No.3 BTH 02/16/14 Site Instruction

SM-13-00012-DUR-E-C-018 Storm Water Manhole Cover-Project 01 DUR 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-019 Road Section Between AL Shepherd & AL Dibs Road at Project 03 BTH 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-020 Festival Yard in Beit Sahour at Project 03 BTH 02/17/14 Site Instruction

SM-13-00012-DUR-E-C-021 Site Memo regarding Soil Classification Below Sub-grade Level from St.0+030 to 
St.0+280 DUR 02/18/14 Site Instruction

SM-13-00012-BTH-E-C-022 Punch List for Hebron-Jerusalem Road at Project 03 BTH 02/19/14 Site Instruction
SM-13-00012-SAM-E-C-023 Pipe Culvert at Sta.A0+280 at Project 02 SAM 02/20/14 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

 SUBMITTAL
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00012-DUR-C-E-001 Water Pipe Line at Project No.1 Dura-Hebron (Sinjir) Road DUR 01/20/14 Other
SM-13-00012-BTH-C-E-002 Casting Reinforced Concrete B-250-Electrucity Trench-Project 03 BTH 01/21/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-003 Obstruction in Dura-Hebron (Sinjir) Road-Project 01 DUR 01/27/14 Other
SM-13-00012-SAM-C-E-004 Soil Classification of Sub-garde-A-7-Project 02 SAM 01/29/14 Other

SM-13-00012-DUR-C-E-005 Soil Classification Below the Sub-garde Level From St.0+030 to St.0+280-
Project 01 DUR 02/06/14 Other

SM-13-00012-BTH-C-E-006 Al Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way-BTH BTH 02/10/14 Other

SM-13-00012-SAM-C-E-007 Limits of Sub-grade in Yatta-AL Samu' Road SAM 02/10/14 Other
SM-13-00012-BTH-C-E-008 Existing Trench at AL Qet'ah & AL Dibs Roads-Project 03 BTH 02/13/14 Other
SM-13-00012-BTH-C-E-009 Additional Work in Bethlehem -Project 03 BTH 02/20/14 Record of Verbal Site Instruction
SM-13-00012-BTH-C-E-010 Additional Asphalt Work in Bethlehem -Project 03 BTH 02/27/14 Record of Verbal Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (C-E)

 SUBMITTAL
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00004-DUR-001-A Traffic Control Safety Measures from St.0+000 to St.0+500-Sinjir Road 01/14/14 01/16/14 2 A
IR-13-00004-DUR-002-A Start Excavation Work from St.0+000 to St.0+500 LHS-Sinjir Road 01/14/14 01/15/14 1 A
IR-13-00004-DUR-003-A Start Excavation Work from St.0+000 to St.0+500 RHS-Sinjir Road 01/21/14 01/22/14 1 A
IR-13-00004-DUR-004-A Inspection for Delivered Water Steel Pipes 6"&2"-Storage Yard Area 01/28/14 01/29/14 1 A
IR-13-00004-DUR-005-A Start Excavation Work for Water Pipe Line from St.0+000 to St.0+500 02/03/14 02/05/14 2 A

IR-13-00004-DUR-006-A Start Installation Works for Water Pipe Line 6"&2" LHS from St.0+000 to 
St.0+500 02/04/14 02/05/14 1 A

IR-13-00004-DUR-007-A Backfilling Single Size for Water Pipe Line 6"&2" with onstallation of warning 
tape from St.0+048 to St.0+130 LHS 02/05/14 02/06/14 1 A

IR-13-00004-DUR-008-A Start Excavation Works for Water Pipe Line 2" from St.0+000 to St.0+500 
RHS 02/05/14 02/06/14 1 A

IR-13-00004-DUR-009-A
Check Installation of pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+048 to St.0+130-Qauantity of 6"=86.04 LM & Quantity of 
2"=85.05 LM 

02/05/14 02/06/14 1 A

IR-13-00004-DUR-010-A Check Installation of Water Pipe Line 2" from St.0+041 to St.0+162 RHS-
Quantity=115.23 LM 02/06/14 02/07/14 1 A

IR-13-00004-DUR-011-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+041 to St.0+162 RHS 02/06/14 02/07/14 1 A

IR-13-00004-DUR-012-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+130 to St.0+176 LHS 02/06/14 02/07/14 1 A

IR-13-00004-DUR-013-A
Check Installation for Water Pipe Line 2" with installation of warning tape 
from St.0+130 to St.0+176 LHS-Quantity of 6"=47.93 LM & Quantity of 
2"=48.33 LM

02/06/14 02/07/14 1 A

IR-13-00004-DUR-014-A
Check Installation of Water Pipe Line 6"&2" LHS Including Single Size 
Bedding from St.0+176 to St.0+260-Quantity of 6"=85.49 LM & Quantity of 
2"=83.45 LM

02/09/14 02/10/14 1 A

IR-13-00004-DUR-015-A Check Backfilling Single Size for Water Pipe Lines 6"&2" LHS Including 
installation warning tape from St.0+176 to St.0+260 02/09/14 02/10/14 1 A

IR-13-00004-DUR-016-A Check Backfilling Single Size for Water Pipe Line 6"&2" LHS including 
Installation of Warning Tape from St.0+036 to St.0+048 02/10/14 02/11/14 1 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES

IR-13-00004-DUR-017-A
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/10/14 02/11/14 1 C

IR-13-00004-DUR-017-B
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/13/14 02/13/14 0 A

IR-13-00004-DUR-018-A Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+400 02/10/14 02/11/14 1 C

IR-13-00004-DUR-018-B Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+401 02/13/14 02/13/14 0 A

IR-13-00004-DUR-019-A
Check Installation pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+036 to St.0+048-Quantity of 6"=12.33 LM/Quantity of 
2"=12.13 LM

02/10/14 02/11/14 1 A

IR-13-00004-DUR-020-A Visual Inspection for formwork Material (Ply Wood, Timber & PVC Concrete 
Spacer)

02/19/14 02/20/14 1 A

IR-13-00004-DUR-021-A Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar 1.5 m) 02/19/14 02/20/14 1 D

IR-13-00004-DUR-022-A Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road 02/24/14 PE

IR-13-00004-DUR-023-A Casting Blinding Concrete for Retaining Wall from St.0+026 to St.0+054 LHS-
Quantity =6 m3 02/27/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00004-SAM-001-A Start Excavation Work from St.0+000 to St.0+260 01/18/14 01/19/14 1 A
IR-13-00004-SAM-002-A Sub-grade Layer from St.0+080 to St.0+240-Samu'-Yatta Road 01/28/14 01/29/14 1 A
IR-13-00004-SAM-003-A Start Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 02/03/14 02/04/14 1 A
IR-13-00004-SAM-004-A Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 0 A
IR-13-00004-SAM-005-A Excavation Work of Yard Area from St.0+140 to St.0+260 RHS 02/04/14 02/04/14 0 A
IR-13-00004-SAM-006-A Backfilling in Benching Area-2nd Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 0 A
IR-13-00004-SAM-007-A Sub-garde Layer from St.0+240 to St.0+500 02/04/14 02/06/14 2 D
IR-13-00004-SAM-007-B Sub-garde Layer from St.0+240 to St.0+501 02/13/14 02/16/14 3 A
IR-13-00004-SAM-008-A Topping Layer from St.0+100 to St.0+240 02/04/14 02/06/14 2 A
IR-13-00004-SAM-009-A Backfilling in Benching Area-3rd Layer from St.0+270 to St.0+310 LHS 02/05/14 02/06/14 1 A
IR-13-00004-SAM-010-A Sub-garde Layer from St.0+280 to St.0+600 02/08/14 02/10/14 2 D
IR-13-00004-SAM-010-B Sub-garde Layer from St.0+280 to St.0+600 02/10/14 02/11/14 1 A
IR-13-00004-SAM-011-A Traffic Control Plan 02/09/14 02/11/14 2 A
IR-13-00004-SAM-012-A Sub-grade Layer from St.0+020 to St.0+080 02/10/14 02/12/14 2 A
IR-13-00004-SAM-013-A Sub-grade Layer from St.0+600 to St.0+750 02/12/14 02/16/14 4 A
IR-13-00004-SAM-014-A Topping Layer -Yard Area from St.0+140 to St.0+260 RHS 02/13/14 02/16/14 3 A
IR-13-00004-SAM-015-A Topping Layer from St.0+280 to St.0+380 02/13/14 02/16/14 3 A
IR-13-00004-SAM-016-A Topping Layer from St.0+020 to St.0+100 02/17/14 02/20/14 3 A
IR-13-00004-SAM-017-A Topping Layer from St.0+240 to St.0+280 02/17/14 02/20/14 3 A
IR-13-00004-SAM-018-A Topping Layer from St.0+380 to St.0+600 02/17/14 02/20/14 3 A
IR-13-00004-SAM-019-A Topping Layer from St.0+600 to St.0+750 02/19/14 02/20/14 1 A
IR-13-00004-SAM-020-A Base Course-1st Layer from St.0+160 to St.0+640 02/24/14 02/27/14 3 A

IR-13-00004-SAM-021-A Base Course-1st Layer from St.0+040 to St.0+160 & from St.0+640 to 
St.0+740 02/26/14 02/27/14 1 A

IR-13-00004-SAM-022-A Sub-grade Layer from St.0+780 to St.0+880 02/26/14 02/27/14 1 A
IR-13-00004-SAM-023-A Sub-grade Layer from St.0+880 to St.1+080 02/27/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 02

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00004-BTH-001-A Implementation of Traffic Control & Safety Plan-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095 11/02/13 11/03/13 1 A

IR-13-00004-BTH-002-A Excavation work for 60 m trench to install 8" water line-Wadi Shaheen 
Road(AL Ein Segment ) from St.0+000 to St.0+095 11/02/13 11/03/13 1 A

IR-13-00004-BTH-003-A Installation work of 8"&4" water pipeline-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095 11/02/13 11/03/13 1 A

IR-13-00004-BTH-004-A
Backfilling work with single size of 8" water pipe line-Wadi Shaheen Road(AL 
Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/03/13 1 A

IR-13-00004-BTH-005-A Casting Concrete above water line trench (30-40cm) depth on the full width of 
the trench-Wadi Shaheen Road-AL Ein Segment 11/02/13 11/03/13 1 A

IR-13-00004-BTH-006-A Adjustment of Manholes Covers-Wadi Shaheen Road-AL Ein Segment 11/03/13 11/05/13 2 A
IR-13-00004-BTH-007-A Milling Work-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 1 A
IR-13-00004-BTH-008-A Installation work of Curbstone-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 1 A

IR-13-00004-BTH-009-A Flush & Disinfection of 8" & 4" water lines-Wadi Shaheen Road-AL Ein 
Segment 11/04/13 11/05/13 1 A

IR-13-00004-BTH-010-A Pressure Test for 8"& 6" Water Lines-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 1 A

IR-13-00004-BTH-011-A Furnishing & Applying Bituminous (RC)-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/06/13 1 A

IR-13-00004-BTH-012-A Asphalt Work-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/06/13 1 A
IR-13-00004-BTH-013-A Steel Reinforcement for Sidewalks-Wadi Shaheen Road-AL Ein Segment 11/12/13 11/13/13 1 A

IR-13-00004-BTH-014-A Casting Concrete for Sidewalks-Wadi Shaheen Road (AL Ein Segment) RHS 11/12/13 11/13/13 1 A

IR-13-00004-BTH-015-A Installation of (No Entrance) Sign-Wadi Shaheen Road(AL Ein Segment) RHS 11/12/13 11/13/13 1 A

IR-13-00004-BTH-016-A Start Construction Excavation-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour 12/08/13 12/09/13 1 A

IR-13-00004-BTH-017-A Start Installation of Curbstone-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour 12/09/13 12/10/13 1 A

IR-13-00004-BTH-018-A Handing Over Compacted Sub-grade for Widening Works & Sidewalk-Festival 
Yard at AL Sha'eb Intersection-Beit Sahour 12/10/13 12/11/13 1 A

Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES
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Approval Status
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No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES

IR-13-00004-BTH-019-A Start Supplying & Compacting of Base Course for Widening Works & 
Sidewalk-Festival Yard at AL Sha'eb Intersection-Beit Sahour 12/10/13 12/11/13 1 A

IR-13-00004-BTH-020-A Start Installation of Precast Concrete Interlocking Blocks-Festival Yard at AL 
Sha'eb Intersection-Beit Sahour

12/10/13 12/11/13 1 A

IR-13-00004-BTH-021-A Start Installation & Fixed Traffic Control Plan-Hebron-Jerusalem Road from 
St.1+970 to St.3+030 01/02/14 01/03/14 1 A

IR-13-00004-BTH-022-A Start Milling Works-Hebron-Jerusalem Road from St.1+970 to St.3+030 01/02/14 01/03/14 1 A

IR-13-00004-BTH-023-A Start Fixing & Adjusting the Existing Manholes at Hebron-Jerusalem Road 
from St.2+000 to St.3+030 LHS&RHS 01/15/14 01/15/14 0 A

IR-13-00004-BTH-024-A Start Milling Works-Wadi Ma'ali Road from St.0+070 to St.0+370 & from 
0+590 to 0+970 & from 1+090 to 1+432 01/15/14 01/16/14 1 A

IR-13-00004-BTH-025-A Visual Inspection of Samples for AL Ameer Curbstone & Interlock Tiles 01/16/14 01/16/14 0 A

IR-13-00004-BTH-026-A Casting Concrete for Adjusted Manholes in Hebron-Jerusalem Road from 
St.2+000 to St.3+030 LHS 01/16/14 01/17/14 1 A

IR-13-00004-BTH-027-A Start Installation of Curbstone for Hebron-Jerusalem Road 01/19/14 01/19/14 0 A

IR-13-00004-BTH-028-A Start Laying of Wearing Asphalt from St.3+030 LHS-Back for Hebron-
Jerusalem Road 01/19/14 01/20/14 1 A

IR-13-00004-BTH-029-A Start Adjusting Manholes from St.0+160 to St.1+440-Wadi Ma'ali Road 01/20/14 01/22/14 2 A

IR-13-00004-BTH-030-A Start Re-Construction Work of Sidewalk from St.0+580 to St.1+440 
LHS&RHS-Wadi Ma'ali Road 01/20/14 01/22/14 2 A

IR-13-00004-BTH-031-A Start Adjusting & Casting Concrete for Manholes from St.2+000 to St.3+030 
RHS 01/21/14 01/22/14 1 A

IR-13-00004-BTH-032-A Start Asphalt Wearing Layer from St.0+155 to St.0+370-Wad Ma'ali Road-
Seg.B 01/22/14 01/23/14 1 A

IR-13-00004-BTH-033-A Median Pedestrian Crossing-Interlocking & Curbstone Works- from St.2+000 
to St.3+000 in Hebron-Jerusalem Road 01/23/14 01/25/14 2 A

IR-13-00004-BTH-034-A Start Asphalt Wearing Layer-Seg.A/RHS in Hebron-Jerusalem Road 01/22/14 01/23/14 1 A
IR-13-00004-BTH-035-A Start Milling Work for ALShebard Road 01/27/14 01/28/14 1 A

IR-13-00004-BTH-036-A Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from 
St.0+000 to St.0+220 01/28/14 01/28/14 0 D

IR-13-00004-BTH-037-A Start Milling Work for AL Attan Road from St.0+130 to St.0+280 01/29/14 01/29/14 0 A84
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Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES

IR-13-00004-BTH-038-A Start Milling Work for AL Debs Road from St.0+000 to St.0+220 01/27/14 01/28/14 1 A

IR-13-00004-BTH-039-A Sub-grade of Sidewalk from St.0+600 to St.0+720 LHS&RHS in Wadi Ma'ali 
Road 02/02/14 02/03/14 1 A

IR-13-00004-BTH-040-A Curbstone Work from St.0+600 to St.0+740 LHS&RHS in Wadi Ma'ali Road 02/02/14 02/03/14 1 A

IR-13-00004-BTH-041-A Adjusting Work for Manholes for AL Attan Road 02/06/14 02/09/14 3 A
IR-13-00004-BTH-042-A Installation of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/08/14 02/10/14 2 A
IR-13-00004-BTH-043-A Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/13/14 02/17/14 4 D
IR-13-00004-BTH-043-B Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/18/14 02/18/14 0 A

IR-13-00004-BTH-044-A Casting Concrete for Water Pipe Line Trench-AL Dibs Road from St.0+150 to 
St.0+205 02/15/14 02/16/14 1 A

IR-13-00004-BTH-045-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 
RHS&LHS 02/17/14 02/18/14 1 D

IR-13-00004-BTH-045-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+860 to St.0+970 
RHS&LHS & Intersection at St.0+880 RHS 02/22/14 02/22/14 0 A

IR-13-00004-BTH-046-A Handing Over Sub-grade of Sidewalk -Wadi Ma'ali from St.0+880 to St.0+970 
LHS 02/17/14 02/18/14 1 A

IR-13-00004-BTH-047-A Handing Over Curbstone Wadi Ma'ali from St.0+740 to St.0+880 RHS & from 
St.0+740 to St.0+830 LHS 02/17/14 02/18/14 1 A

IR-13-00004-BTH-048-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 02/18/14 02/20/14 2 D

IR-13-00004-BTH-049-A Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 02/18/14 02/20/14 2 D

IR-13-00004-BTH-049-B Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 03/01/14 PE

IR-13-00004-BTH-050-A Handing Over Curbstone-Wadi Ma'ali Road from St.1+080 to St.1+230 LHS 02/20/14 02/23/14 3 A

IR-13-00004-BTH-051-A Reconstruction Excavation Work for Sidewalk-AL Dibs Road from St.0+155 to 
St.0+210 02/20/14 02/23/14 3 A

85



Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)

 SUBMITTAL TRACKING DATES

IR-13-00004-BTH-052-A Start Curbstone Installation Work-AL Dibs Road from St.0+155 to St.0+210 02/20/14 02/23/14 3 A

IR-13-00004-BTH-053-A Handing Over Curbstone Work-Wadi Ma'ali Road from St.0+830 to St.0+860 
LHS 02/23/14 02/23/14 0 A

IR-13-00004-BTH-054-A Milling Work of AL Dibs Road Intersection at St.0+000 & Connected Road 
between AL Dibs & Shephard Roads 02/22/14 02/23/14 1 A

IR-13-00004-BTH-055-A Milling Work of Karkafah Road from St.0+000 to St.0+280 02/23/14 02/24/14 1 A

IR-13-00004-BTH-056-A Milling Work of PWA from St.0+000 to St.0+280 02/24/14 02/25/14 1 A

IR-13-00004-BTH-057-A Milling Work of Festival Yard Intersection-Beit Sahour 02/24/14 02/25/14 1 A
IR-13-00004-BTH-058-A Adjustment Work of Manholes-Karkafah Road from St.0+000 to St.0+280 02/24/14 02/25/14 1 A

IR-13-00004-BTH-059-A Start Asphalt Work for AL Dibs Road from St.0+000 to St.0+210 & 
Intersection at St.0+000 02/25/14 02/25/14 0 A

IR-13-00004-BTH-060-A Start Asphalt Work for the Road Connected between AL Dibs & AL Shephard 
Roads-100 length 02/25/14 02/25/14 0 A

IR-13-00004-BTH-061-A Start Asphalt Work for AL Shephard Road from St.0+000 to St.0+140 02/25/14 02/25/14 0 A

IR-13-00004-BTH-062-A Start Asphalt Wearing Layer Work (5cm)-Wadi Ma'ali from St.0+600 to 
St.0+870 02/26/14 03/02/14 4 A

IR-13-00004-BTH-063-A Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/01/14 PE
IR-13-00004-BTH-064-A Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/01/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00012-MRSII-001-A 30- Days Schedule ( Submittals Schedule) MRSII P 11/03/13 11/24/13 11/11/13 8 B
SUB-13-00012-MRSII-002-A Bank Guarantee MRSII P 11/03/13 11/24/13 11/19/13 16 E
SUB-13-00012-MRSII-003-A Temporary and Permanent Signs Submittal MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-004-A Testing Labs MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-005-A Subcontracting Plan MRSII P 11/05/13 11/26/13 11/11/13 6 C
SUB-13-00012-MRSII-005-B Subcontracting Plan MRSII P 01/20/14 02/10/14 01/29/14 9 E
SUB-13-00012-MRSII-006-A Quality Control Plan (QCP) MRSII P 11/06/13 11/27/13 11/24/13 18 C
SUB-13-00012-MRSII-006-B Quality Control Plan (QCP) MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-007-A Field Offices Furniture and Equipment Plan MRSII P 11/06/13 11/27/13 11/20/13 14 C
SUB-13-00012-MRSII-007-B Field Offices Furniture and Equipment Plan MRSII P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00012-MRSII-008-A Field Offices location and layout-Secondary Offices MRSII P 11/10/13 12/01/13 11/19/13 9 C
SUB-13-00012-MRSII-008-B Field Offices location and layout-Secondary Offices MRSII P 12/25/13 01/15/14 12/30/13 5 B
SUB-13-00012-DUR-009-A Dilapidation Survey-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-DUR-010-A Risk Management Program-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-011-A Dilapidation Survey-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-012-A Risk Management Program-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B

SUB-13-00012-SAM-013-A Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/10/13 12/01/13 11/21/13 11 C

SUB-13-00012-SAM-013-B Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/28/13 12/19/13 12/17/13 19 C

SUB-13-00012-SAM-013-C Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 01/02/14 01/23/14 01/06/14 4 B

SUB-13-00012-DUR-014-A Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/12/13 12/03/13 11/21/13 9 C

SUB-13-00012-DUR-014-B Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 01/04/14 01/25/14 01/06/14 2 B

SUB-13-00012-MRSII-015-A 60-Day Plan of Operation MRSII P 11/12/13 12/03/13 11/27/13 15 B
SUB-13-00012-MRSII-016-A Project Overview Bar Chart and Master Plan MRSII P 11/12/13 12/03/13 11/24/13 12 E

SUB-13-00012-DUR-017-A Field Offices location and layout-Primary Office-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00012-BTH-018-A Survey Plan from Sta.0+000 to Sta.5+609- Hebron Jerusalem Road Segment A-
Project 03 BTH P 11/17/13 12/08/13 11/21/13 4 B

SUB-13-00012-MRSII-019-A Submittal Schedule MRSII P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00012-MRSII-019-B Submittals Schedule MRSII P 12/23/13 01/13/14 12/29/13 6 B

SUB-13-00012-SAM-020-A Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+500-
Samua' Yatta Road Segment A-Project 02 SAM S 11/17/13 12/08/13 12/04/13 17 C

SUB-13-00012-SAM-020-B Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02 SAM S 12/23/13 01/13/14 01/05/14 13 B

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-SAM-020-C
Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02-as per Site Memo No. SM-13-00012-
SAM-E-C-016

SAM S 02/27/14 03/20/14 PE

SUB-13-00012-MRSII-021-A Safety Plan MRSII P 11/19/13 12/10/13 12/01/13 12 C
SUB-13-00012-MRSII-021-B Safety Plan MRSII P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00012-MRSII-022-A Testing Labs-Water Quality Testing Center MRSII P 11/20/13 12/11/13 12/02/13 12 B
SUB-13-00012-MRSII-023-A Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/20/13 12/11/13 11/27/13 7 C
SUB-13-00012-MRSII-023-B Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/28/13 12/19/13 12/02/13 4 B

SUB-13-00012-MRSII-024-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRSII P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00012-DUR-025-A Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+550-Dura Hebron 
(Sinjir) Road-Project 01 DUR S 11/26/13 12/17/13 12/04/13 8 C

SUB-13-00012-DUR-025-B Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+500-Dura Hebron 
(Sinjir) Road-Project 01 DUR S 01/08/14 01/29/14 01/12/14 4 B

SUB-13-00012-MRSII-026-A Construction Time Schedule and S-curve MRSII P 11/27/13 12/18/13 12/18/13 21 C
SUB-13-00012-MRSII-026-B Construction Time Schedule and S-curve MRSII P 01/07/14 01/28/14 01/28/14 21 C
SUB-13-00012-MRSII-026-C Construction Time Schedule and S-curve MRSII P 02/11/14 03/04/14 02/13/14 2 A
SUB-13-00012-MRSII-027-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRSII M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00012-MRSII-028-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-029-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03-Project 03 BTH M 11/28/13 12/19/13 12/10/13 12 B

SUB-13-00012-MRSII-030-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-MRSII-031-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-032-A Traffic Control Plan-Milling and Overlay of Bethlehem Internal Roads-Project 
03 BTH P 11/28/13 12/19/13 12/19/13 21 B

SUB-13-00012-DUR-033-A Traffic Control Plan-Dura - Hebron Road -Project 01 DUR P 12/01/13 12/22/13 12/19/13 18 B

SUB-13-00012-BTH-034-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00012-MRSII-024-A) BTH P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00012-MRSII-035-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00012-MRSII-007-B) MRSII P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00012-BTH-036-A Survey Plan -Segments B & C -Milling and Overlay of Bethlehem Internal 
Roads-Project 03 BTH P 12/03/13 12/24/13 12/23/13 20 B

SUB-13-00012-SAM-037-A Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 12/03/13 12/24/13 12/23/13 20 C

SUB-13-00012-SAM-037-B Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 01/07/14 01/28/14 01/12/14 5 B

SUB-13-00012-BTH-038-A Concrete Mix Design- Al Abed Mixing Plant-Item 4.07.b-Milling & Overlay of 
Bethlehem internal Roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-BTH-039-A Source Comprehensive test for base course material-Al Taweel crusher-item 
2.02.a-Milling & overlay for Bethlehem internal roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-040-A Shop Drawings: Plan for Segments A,B and C-Milling & Overlay of Bethlehem 
internal Roads-Project 03 BTH S 12/08/13 12/29/13 12/24/13 16 B

SUB-13-00012-SAM-041-A Traffic Control Plan-Phase I-Samua' Yatta Road Segment A-Project 02 SAM P 12/09/13 12/30/13 12/29/13 20 B
SUB-13-00012-SAM-042-A Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 12/23/13 01/13/14 12/26/13 3 D

SUB-13-00012-SAM-042-B Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-MRSII-043-A Environmental Mitigation Plan MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-044-A Method Statement MRSII P 12/26/13 01/16/14 01/15/14 20 C
SUB-13-00012-MRSII-044-B Method Statement MRSII P 01/27/14 02/17/14 02/11/14 15 B

SUB-13-00012-BTH-045-A Dilapidation Survey Plan- Milling and Overlay of Bethlehem Internal Roads -
Project 03 BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-046-A Branding Plan MRSII P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00012-MRSII-047-A Key Personnel Plan MRSII P 12/25/13 01/15/14 12/30/13 5 C
SUB-13-00012-MRSII-047-B Key Personnel Plan MRSII P 01/20/14 02/10/14 01/22/14 2 E

SUB-13-00012-DUR-048-A Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-049-A Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-a DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-050-A Concrete JMD- Al Wakeel Co.- Project 01- BOQ Item No. 4.07 DUR M 12/25/13 01/15/14 01/05/14 11 C
SUB-13-00012-DUR-051-A Steel Water Pipeline - FIP Co. - Project 01- BOQ item No. 4.22 DUR M 12/25/13 01/15/14 01/01/14 7 B

SUB-13-00012-SAM-052-A Concrete Job Mix Design - Al Abed Concrete Mixing Plant- Project 02- BOQ 
Item No. 4.07 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-SAM-053-A Asphalt Wearing JMF/ Tarifi Asphalt Plant/ Project 02- BOQ Item No. 3.03 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-BTH-054-A Risk Management Program -Milling and Overlay of Bethlehem Internal Roads -
Project 03

BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-055-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRSII M 12/25/13 01/15/14 01/02/14 8 B
SUB-13-00012-MRSII-056-A Security System MRSII P 12/29/13 01/19/14 01/05/14 7 C
SUB-13-00012-MRSII-056-B Security System MRSII P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-BTH-057-A Guardrail ESP4-N2-PRINS DOKKUM-Project 03-item 5.05.a BTH M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-SAM-058-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a SAM M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-MRSII-059-A Pre cast concrete Curbstone- Al Ameer Co- MRSII-item 4.12 MRSII M 01/02/14 01/23/14 01/07/14 5 B
SUB-13-00012-DUR-060-A Drainage Manholes-PCI- project 01-item 4.03 DUR M 01/02/14 01/23/14 01/05/14 3 C

SUB-13-00012-BTH-061-A Interlocking Block- Al Ameer Co- Project 03- item 4.13.a BTH M 01/02/14 01/23/14 01/07/14 5 B

SUB-13-00012-SAM-062-A Storm water RC pipes-Addasi Co- Project 02-item 4.02 SAM M 01/02/14 01/23/14 01/05/14 3 C
SUB-13-00012-MRSII-063-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRSII M 01/05/14 01/26/14 01/06/14 1 B90
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SUB-13-00012-DUR-064-A Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 01/09/14 01/30/14 01/20/14 11 C

SUB-13-00012-DUR-064-B Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-065-A Proposed Storage Area and Dumping Site- Project 01 DUR P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-DUR-066-A Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00012-DUR-066-B Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/23/14 02/13/14 01/30/14 7 B

SUB-13-00012-DUR-067-A Concrete Mix Design-Abed Co.- Project 01- BOQ item 4.07 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-DUR-068-A Storm Water Drainage RC Pipes - PCP Co.- Project 01- BOQ item No. 4.02 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-BTH-069-A Proposed Storage Area and Dumping Site- Project 03 BTH P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-DUR-070-A Proposed Welders for Welders Qualification Test - CV DUR P 01/19/14 02/09/14 01/23/14 4 B
SUB-13-00012-SAM-071-A Proposed Storage Area and Dumping Site- Project 02 SAM P 01/19/14 02/09/14 01/22/14 3 B
SUB-13-00012-DUR-072-A Concrete Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C
SUB-13-00012-DUR-072-B Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-072-C Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B

SUB-13-00012-DUR-073-A Concrete Wall from Sta.0+407 to Sta.0+421 RHS, from Sta.0+444 to Sta.0+474 
RHS and from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C

SUB-13-00012-DUR-073-B Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-073-C Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B
SUB-13-00012-DUR-074-A Welding Procedure for 3”-12” DUR P 01/23/14 02/13/14 01/26/14 3 C

SUB-13-00012-DUR-075-A Base course source approval test_ DUR mobile crusher_ Project 01_ item 2.02 DUR P 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-BTH-076-A Concrete JMD alternative source_ Al Ettihad Co_ Project 03_ item 4.07.b BTH M 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-SAM-077-A Shop Drawings: Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from 
Sta.0+040 to Sta.0+074 RHS -Segment A-Project 02 SAM S 01/25/14 02/15/14 02/06/14 12 B

SUB-13-00012-DUR-078-A Third party testing lab -Arc-Eyes -Project 01 DUR P 01/27/14 02/17/14 01/30/14 3 B
SUB-13-00012-MRSII-079-A Public Relation Plan MRSII P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00012-MRSII-080-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement MRSII P 01/30/14 02/20/14 02/03/14 4 E

SUB-13-00012-DUR-081-A Bedding material (Agg. Sumsom) for pipeline- item 4.22-Project 01 DUR M 02/02/14 02/23/14 02/10/14 8 B
SUB-13-00012-DUR-082-A Elecometer 266  Holiday detector DUR M 02/03/14 02/24/14 02/04/14 1 B
SUB-13-00012-DUR-083-A Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/03/14 02/24/14 02/11/14 8 C
SUB-13-00012-DUR-083-B Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/20/14 03/13/14 02/27/14 7 B
SUB-13-00012-DUR-084-A Shop Drawings : Septic Tank at Sta. 0+070 -Project 01 DUR S 02/03/14 02/24/14 02/10/14 7 E91



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-DUR-085-A Precast catch basin-PCP- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/11/14 6 B
SUB-13-00012-DUR-086-A Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/16/14 11 C
SUB-13-00012-DUR-087-A Certified Welding Inspector DUR P 02/05/14 02/26/14 02/10/14 5 A
SUB-13-00012-DUR-088-A Proposed Welders for Welders Qualification Test - CV-Ahmad Gatasha DUR P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00012-MRSII-089-A Field Offices Furniture and Equipment Plan Amendment No.02(For Submittal 
No.: SUB-13-00012-MRSII-007-B) MRSII P 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-090-A
Shop Drawings: Storm Water Manhole from Manhole MH03 Running Toward 
the Outfall : Plan and Profile from Sta.0+000 to Sta.0+255 -Dura Hebron Sinjir 
Road -Project 01

DUR S 02/05/14 02/26/14 02/18/14 13 B

SUB-13-00012-SAM-091-A Shop Drawings: Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS- 
Segment A-Project 02 SAM S 02/09/14 03/02/14 02/19/14 10 B

SUB-13-00012-DUR-092-A Single size backfilling material- item 4.22-Project 01 DUR M 02/10/14 03/03/14 02/11/14 1 A
SUB-13-00012-DUR-093-A UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 A
SUB-13-00012-DUR-094-A Gate valve 2,4 & 6 inch_Raphael_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-DUR-095-A Dismantling joints 2,4&6inch_UNIJOINT_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-SAM-096-A Selected fill material- item No. 1.02.a -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A
SUB-13-00012-SAM-097-A Topping material-item No.1.02.b -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A

SUB-13-00012-DUR-098-A Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+825 RHS-Project 01 DUR S 02/11/14 03/04/14 02/17/14 6 C

SUB-13-00012-DUR-098-B Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+800 RHS-Project 01 DUR S 02/20/14 03/13/14 PE

SUB-13-00012-DUR-099-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/12/14 03/05/14 02/17/14 5 C

SUB-13-00012-DUR-099-B Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00012-DUR-100-A Water steel flanges_item 4.24-Project 01 DUR M 02/13/14 03/06/14 02/18/14 5 A
SUB-13-00012-DUR-101-A Shop Drawings: Lighting Details from Sta.0+000 to Sta.1+500-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 C

SUB-13-00012-DUR-102-A Shop Drawings : Retaining Wall from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 B

SUB-13-00012-DUR-103-A Shop Drawings : Retaining Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 02/15/14 03/08/14 PE

SUB-13-00012-SAM-104-A Base course source approval test_ Rasheed crusher_item2.02.a- Project 02 SAM M 02/16/14 03/09/14 02/18/14 2 B

SUB-13-00012-SAM-105-A Shop Drawing- Stone Wall from St. A0+099 to St. A0+131 RHS SAM S 02/17/14 03/10/14 02/18/14 1 B
SUB-13-00012-DUR-106-A Galvanized Malleable Iron Fittings up to 2”- Modgal DUR M 02/18/14 03/11/14 02/19/14 1 B

SUB-13-00012-SAM-107-A
Shop Drawing- Stone Wall from St. A0+282 to St. A0+383 RHS ,from 
St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 LHS -Project 
02

SAM S 02/18/14 03/11/14 02/27/14 9 B

SUB-13-00012-DUR-108-A Drainage RC Manholes_Addasi Co.-item 4.03- Project 01 DUR M 02/20/14 03/13/14 PE 92



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00012-DUR-109-A 3 inch Procedure Qualification Record (PQR) DUR P 02/20/14 03/13/14 02/25/14 5 B

SUB-13-00012-BTH-110-A Shop Drawings : Plan Road Marking from Sta.1+900 to Sta.3+030 -Hebron 
Jerusalem Road Segment A- Project 03 BTH S 02/23/14 03/16/14 02/26/14 3 B

SUB-13-00012-BTH-111-A Asphalt Basalt Mix Design _item No.3.03.b-Project 03 BTH M 02/24/14 03/17/14 PE

SUB-13-00012-DUR-112-A Shop Drawings: Retaining Wall from Sta.0+096 to Sta.0+110 RHS-Project 01 DUR S 02/27/14 03/20/14 PE

SUB-13-00012-DUR-113-A Shop Drawings : Pipe Culvert at Sta.0+281 -Segment A-Project 01 DUR S 02/27/14 03/20/14 PE

SUB-13-00012-SAM-114-A
Shop Drawings: Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from 
Sta.A0+389 to Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A0+621 RHS -
Segment A-Project 02

SAM S 03/02/14 03/23/14 PE

SUB-13-00012-SAM-115-A Shop Drawings: Stone Wall from Sta.0+778 to Sta.0+836 RHS -Segment A-
Project 02 SAM S 03/02/14 03/23/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

TEST-13-00012-BTH-001-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.3+030 
LHS-ref.no.AS/TBM/14021

BTH 02/02/14 02/16/14 02/06/14 4 A

TEST-13-00012-BTH-002-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+050 to St.2+490 
LHS-ref.no.AS/TBM/14026

BTH 02/02/14 02/16/14 02/06/14 4 A

TEST-13-00012-BTH-003-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.2+720 
RHS-ref.no.AS/TBM/14032

BTH 02/02/14 02/16/14 02/06/14 4 A

TEST-13-00012-BTH-004-A Tack coat applicationn rate- SEG.A-from St.2+400 to St.2+720 RHS-
ref.no.AS/14035

BTH 02/02/14 02/16/14 02/06/14 4 B

TEST-13-00012-BTH-005-A Proctor Test for Sub-grade Layer for Sidewalk at Wadi Ma’ali Road-Test 
Ref.St/14032-Project 03

BTH 02/25/14 03/11/14 PE

TEST-13-00012-BTH-006-A FDT for Sub-grade of the Sidewalk at Wadi Ma’ali Road from St.0+600 to 
St.0+800 LHS-Test Ref.St/FD/14046-Project 03

BTH 02/25/14 03/11/14 PE

TEST-13-00012-BTH-007-A Asphalt Core Test for Hebron-Jerusalem Road from St.2+003 to St.3+020 LHS-
Test Ref.AS/COR/14024-Project 03

BTH 02/25/14 03/11/14 PE

TEST-13-00012-DUR-008-A Soil Testing & Geotechnical Investigation Report for the Concrete Wall 
Foundation from St. 0+026 to 0+054 LHS-Project 01

DUR 02/25/14 03/11/14 PE

TEST-13-00012-SAM-009-A Quality Assurance for Compacted Plate of the Base Course-1st Layer at 
St.0+280M-Test Ref./ST/14054-Project 02

SAM 02/25/14 03/11/14 PE

TEST-13-00012-SAM-010-A FDT for Topping Layer from St.0+080 to St.0+240-Test Ref.ST/FD/14053-
Project 02

SAM 02/25/14 03/11/14 PE

TEST-13-00012-SAM-011-A FDT for Fill Layer benching from St.0+265 to St.0+300 LHS-Test 
Ref.ST/FD/14052-Project 02

SAM 02/25/14 03/11/14 PE

TEST-13-00012-SAM-012-A FDT for Sub-grade Layer from St.0+280 to St.0+400-Test Ref.ST/FD/14051-
Project 02

SAM 02/25/14 03/11/14 PE

TEST-13-00012-SAM-013-A FDT for Sub-grade Layer –Yard Area from St.0+140 to St.0+260 RHS-Test 
Ref.ST/FD/14048-Project 02

SAM 02/25/14 03/11/14 PE

TEST-13-00012-SAM-014-A Base Course Site Comprehensive Test from St.0+020 to St.0+500-Test 
Ref.ST/14053-Project 02

SAM 02/25/14 03/11/14 PE

TEST-13-00012-SAM-015-A Assurance Quality Test of Base Course Material Source-Test Ref.ST/14058-
Project 02

SAM 02/25/14 03/11/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT IN THE SOUTH (MRSII)

 SUBMITTAL TRACKING DATES
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G │RFI’s Log for the Reporting Period 
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Spec. 
No.

RFI No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00012-MRSII-001 Clarification of the design details for parking area at Dura Hebron (Sinjir) Road-
Project 01 DUR 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-002
Proposed pipe culverts, reconstruction stone walls and gravity wall  from 

A0+750 TO A1+500 at HYW 60  Samu’-Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/04/13 13 Monther Ramadan

RFI-13-00012-MRSII-003
Coordinates for Bench Marks and survey control points at  HYW 60  Samu’ - 

Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-004 Reconstruction of stone wall, concrete walls ,staircase based on actual site 
conditions  at  Dura Hebron (Sinjer) Road-Project 01 DUR 11/25/13 12/16/13 12/02/13 7 Monther Ramadan

RFI-13-00012-MRSII-005 Design of concrete slab on grade ramps subjected to traffic load at all projects of 
Task order # 12

MRSII 12/04/13 12/25/13 12/22/13 18 Monther Ramadan

RFI-13-00012-MRSII-006 Missing intersection at Sta.A0+260 ,and site condition from sta. A0+000 to 
A0+750 at HYW 60  Samu’ - Yatta Road- Segment .A / Task order # 12 

SAM 12/23/13 01/13/14 01/05/14 13 Monther Ramadan

RFI-13-00012-MRSII-007 New scope of work for Dura - Hebron (Sinjer) Road, Project # 01 DUR 12/26/13 01/16/14 12/29/13 3 Monther Ramadan
RFI-13-00012-MRSII-008 Storm water manholes in Dura – Hebron (Sinjir) Road, TO # 12 DUR 01/14/14 02/04/14 01/30/14 16 Monther Ramadan
RFI-13-00012-MRSII-009 Storm water drainage system-Dura Hebron (Sinjir) Road -Project 01 DUR 01/23/14 02/13/14 01/30/14 7 Monther Ramadan

RFI-13-00012-MRSII-010 Site conditions and design requirement to be considered for shop drawings at 
Dura – Hebron (Sinjir) Road, Project #1 (TO #12). 

DUR 02/13/14 03/06/14

RFI-13-00012-MRSII-011 Location and design section  for Stone walls at HYW 60  Samu’ - Yatta Road- 
Segment .A / Task order # 12 SAM 02/18/14 03/11/14

RFI-13-00012-MRSII-012 Design table for gravity wall at Dura  road project, TO # 12 DUR 02/23/14 03/16/14
RFI-13-00012-MRSII-013 Storm outlet at sta. 1+080 Dura project, TO # 12 DUR 02/27/14 03/20/14

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

RFIs log - MRSII
 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )

Response by
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Multiple Roads South - MRSII

Project 01- Dura - Hebron Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 2 0 16 0 0 18 1

December 2013 9 0 1 28 0 37 2

January 2014 40 93 150 136 0 419 18

February 2014 36 109 171 130 0 445 19

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 918 39

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: February 28, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: November 01, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII
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Multiple Roads South - MRSII

Project 02- Samu'- Yatta Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 2 0 14 0 0 16 1

December 2013 9 0 0 0 0 9 0

January 2014 40 21 153 108 0 321 13

February 2014 36 48 338 123 0 545 23

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 890 37

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: February 28, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII
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Multiple Roads South - MRSII

Project 03- Milling and Overlay of Bethlehem Internal Roads

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 4 38 98 48 0 188 8

December 2013 11 41 39 34 0 124 5

January 2014 39 58 385 263 0 745 31

February 2014 36 54 314 291 0 695 29

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1753 74

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: February 28, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII
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Daily Work Force /February 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 8 8 5 7 7 APCO/ArCon 3 3 3 3 8 8 8 8 2 2 0 2
Subcontractor 9 18 9 9 24 9 18 18 Subcontractor

APCO/ArCon 3 3 3 3 9 8 8 8 6 7 8 APCO/ArCon 3 3 3 3 8 8 8 8 2 2 0 2
Subcontractor 9 18 9 9 32 9 27 18 Subcontractor

APCO/ArCon 3 3 3 3 8 8 8 8 5 11 5 APCO/ArCon 3 3 3 3 8 8 8 8 2 3 0 2
Subcontractor 9 18 9 9 35 36 9 18 Subcontractor 8 1
APCO/ArCon 3 3 3 3 13 8 8 8 7 15 7 APCO/ArCon 3 3 3 3 8 8 3 8 8 2 3 2 2
Subcontractor 8 26 13 13 45 52 13 26 Subcontractor 8 6 6 3
APCO/ArCon 3 3 3 3 9 8 7 8 8 6 11 9 APCO/ArCon 0 0 0 0
Subcontractor 9 18 9 9 30 36 36 18 Subcontractor

APCO/ArCon 3 3 3 3 8 8 7 2 8 8 6 8 7 APCO/ArCon 3 3 3 3 8 8 8 8 8 2 6 7 5
Subcontractor 8 16 8 8 25 24 24 16 Subcontractor 8 16 8 8 30 8 8 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 8 8 8 8 2 5 8 5
Subcontractor Subcontractor 8 16 9 8 24 18 9 18
APCO/ArCon 3 3 3 3 9 8 8 8 3 13 9 APCO/ArCon 3 3 3 3 8 8 8 6 8 8 2 6 7 5
Subcontractor 9 9 9 48 36 36 18 Subcontractor 8 16 8 8 15 18 9 18
APCO/ArCon 3 3 3 3 12 8 12 8 8 7 13 8 APCO/ArCon 3 3 3 3 8 8 6 4 8 8 2 6 9 7
Subcontractor 8 12 12 12 42 36 24 24 Subcontractor 9 18 9 18 28 9 18 18
APCO/ArCon 3 3 3 3 8 8 8 8 8 5 9 5 APCO/ArCon 3 3 3 3 8 8 4 8 8 2 5 11 9
Subcontractor 8 8 8 8 40 16 8 16 Subcontractor 9 18 9 18 56 40 18
APCO/ArCon 3 3 3 3 8 8 8 8 4 10 5 APCO/ArCon 3 3 3 3 8 8 8 8 2 4 8 6
Subcontractor 8 8 8 8 32 32 8 16 Subcontractor 8 8 6 16 16 24 5 16 18
APCO/ArCon 3 3 3 3 8 8 8 8 5 8 6 APCO/ArCon 0 0 0 0
Subcontractor 8 16 8 8 32 16 16 16 Subcontractor

APCO/ArCon 3 3 3 3 4 8 8 8 3 7 5 APCO/ArCon 0 0 0 0
Subcontractor 12 6 6 30 12 12 12 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 8 8 2 0 2 0 0 0 0
Subcontractor 1
APCO/ArCon 3 3 3 3 8 8 8 8 2 0 2 36 109 171 130
Subcontractor

Daily Work Force /February 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 2014

Engineers

2

2

February 3, 2014 February 19, 2014

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

2

2

2

February 12, 2014

February 6, 2014 February 22, 2014

February 23, 2014

February 8, 2014 February 24, 2014

February 28, 2014

February 9, 2014 February 25, 2014

February 7, 2014

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

0

2

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

2

0

2

2

2

2

2

2

2
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Daily Work Force /February 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 13 6 APCO/ArCon 3 3 3 3 8 8 2 2 12 6
Subcontractor 8 16 8 64 16 24 16 Subcontractor 8 8 16 64 8 24 16
APCO/ArCon 3 3 3 3 8 8 2 13 6 APCO/ArCon 3 3 3 3 8 8 2 2 14 4
Subcontractor 8 16 8 64 16 24 16 Subcontractor 8 8 16 80 8 8 16
APCO/ArCon 3 3 3 3 8 8 2 15 6 APCO/ArCon 3 3 3 3 8 8 2 2 15 5
Subcontractor 8 16 16 72 16 24 16 Subcontractor 8 8 16 80 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 12 4
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 64 8 8 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 72 16 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 16 8
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 80 24 40 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 8 2 2 17 5
Subcontractor Subcontractor 8 8 16 96 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 16 5
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 88 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 15 5 APCO/ArCon 3 3 3 3 8 8 2 2 14 5
Subcontractor 8 16 16 72 16 16 16 Subcontractor 8 8 16 72 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 16 5 APCO/ArCon 3 3 3 3 8 8 2 2 14 5
Subcontractor 8 16 16 80 16 16 16 Subcontractor 8 8 16 72 16 16 16
APCO/ArCon 3 3 3 3 8 8 2 14 5 APCO/ArCon 3 3 3 3 8 8 2 2 16 6
Subcontractor 8 16 16 64 16 16 16 Subcontractor 8 16 16 80 16 24 16
APCO/ArCon 3 3 3 3 8 8 2 11 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 40 16 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 16 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 80 16 16 16 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 10 4 0 0 0 0
Subcontractor 8 8 64 8 8 16
APCO/ArCon 3 3 3 3 8 8 2 9 3 36 48 338 123
Subcontractor 8 4 8 56 4 4 8

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

2

0

2

2

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

February 12, 2014 February 28, 2014

2

2

2

February 7, 2014 February 23, 2014

February 8, 2014 February 24, 2014

February 9, 2014 February 25, 2014

0

2

2

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

February 6, 2014 February 22, 2014

2

2

2

February 3, 2014 February 19, 2014

Engineers Skilled Unskilled

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 2014

2

2

2

Daily Work Force /February 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /February 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 10 8 3 11 9 APCO/ArCon 3 3 3 3 9 8 2 2 10 13
Subcontractor 11 11 44 32 30 33 Subcontractor 9 9 45 27 72 27
APCO/ArCon 3 3 3 3 9 8 2 7 11 APCO/ArCon 3 3 3 3 8 8 2 2 9 8
Subcontractor 8 8 40 8 56 24 Subcontractor 8 8 48 15 39 16
APCO/ArCon 3 3 3 3 10 8 2 7 9 APCO/ArCon 3 3 3 3 9 8 2 3 12 12
Subcontractor 9 9 36 9 45 18 Subcontractor 11 11 50 33 55 33
APCO/ArCon 3 3 3 3 9 8 2 11 12 APCO/ArCon 3 3 3 3 10 8 2 3 15 15
Subcontractor 9 18 45 27 72 18 Subcontractor 10 10 70 40 80 30
APCO/ArCon 3 3 3 3 9 8 2 11 12 APCO/ArCon 0 0 0 0
Subcontractor 9 9 12 40 27 72 18 Subcontractor

APCO/ArCon 3 3 3 3 10 8 3 15 14 APCO/ArCon 3 3 3 3 9 8 2 2 17 13
Subcontractor 10 10 16 56 40 80 20 Subcontractor 9 18 72 45 72 27
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 8 2 2 19 15
Subcontractor Subcontractor 10 20 100 30 80 30
APCO/ArCon 3 3 3 3 9 8 2 12 12 APCO/ArCon 3 3 3 3 3 8 2 2 19 15
Subcontractor 9 9 3 45 36 72 18 Subcontractor 10 20 100 30 80 30
APCO/ArCon 3 3 3 3 11 8 3 14 14 APCO/ArCon 3 3 3 3 8 8 2 2 13 8
Subcontractor 11 11 60 40 80 20 Subcontractor 8 16 56 32 40 16
APCO/ArCon 3 3 3 3 11 8 3 15 15 APCO/ArCon 3 3 3 3 12 8 2 3 17 8
Subcontractor 11 11 66 44 88 22 Subcontractor 12 24 84 24 40 16
APCO/ArCon 3 3 3 3 9 8 2 11 12 APCO/ArCon 3 3 3 3 8 2 1 20 9
Subcontractor 9 9 54 27 72 18 Subcontractor 8 16 112 32 40 24
APCO/ArCon 3 3 3 3 10 8 3 13 14 APCO/ArCon 0 0 0 0
Subcontractor 10 10 50 40 80 24 Subcontractor

APCO/ArCon 3 3 3 3 9 8 2 11 13 APCO/ArCon 0 0 0 0
Subcontractor 9 9 45 36 72 27 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 10 8 3 14 14 0 0 0 0
Subcontractor 10 10 70 30 70 30
APCO/ArCon 3 3 3 3 5 8 2 13 15 36 54 314 291
Subcontractor 10 10 60 30 80 30

2

Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

2

2

Date

Management

2

2

2

February 3, 2014 February 19, 2014

Engineers Skilled Unskilled

February 1, 2014 February 17, 2014

February 2, 2014 February 18, 20142

2

2

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

2

February 4, 2014 February 20, 2014

February 5, 2014 February 21, 2014

February 6, 2014 February 22, 2014

2

2

2

Daily Work Force /February  2014

February 16, 2014 Total 

February 13, 2014

February 14, 2014

February 15, 2014

0

February 10, 2014 February 26, 2014

February 11, 2014 February 27, 2014

February 12, 2014 February 28, 2014

February 7, 2014 February 23, 2014

February 8, 2014 February 24, 2014

February 9, 2014 February 25, 2014

2

0
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CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2013
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: February 28, 2013

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

February 1, 2014 2 5 7 7 20 2 2 13 6 23
February 2, 2014 2 6 7 8 22 2 2 13 6 23
February 3, 2014 2 5 11 5 23 2 2 15 6 25
February 4, 2014 2 7 15 7 31 2 2 15 5 24
February 5, 2014 2 6 11 9 27 2 2 15 5 24
February 6, 2014 2 6 8 7 23 2 2 15 5 24
February 7, 2014 0 0 0 0 0 0 0 0 0 0
February 8, 2014 2 3 13 9 26 2 2 15 5 24
February 9, 2014 2 7 13 8 29 2 2 15 5 24

February 10, 2014 2 5 9 5 21 2 2 16 5 25
February 11, 2014 2 4 10 5 21 2 2 14 5 23
February 12, 2014 2 5 8 6 21 2 2 11 5 20
February 13, 2014 2 3 7 5 16 2 2 16 5 25
February 14, 2014 0 0 0 0 0 0 0 0 0 0
February 15, 2014 2 2 0 2 6 2 2 10 4 18
February 16, 2014 2 2 0 2 6 2 2 9 3 15
February 17, 2014 2 2 0 2 6 2 2 12 6 22
February 18, 2014 2 2 0 2 6 2 2 14 4 22
February 19, 2014 2 3 0 2 7 2 2 15 5 24
February 20, 2014 2 3 2 2 9 2 2 12 4 20
February 21, 2014 0 0 0 0 0 0 0 0 0 0
February 22, 2014 2 6 7 5 19 2 2 16 8 28
February 23, 2014 2 5 8 5 20 2 2 17 5 26
February 24, 2014 2 6 7 5 20 2 2 16 5 25
February 25, 2014 2 6 9 7 23 2 2 14 5 23
February 26, 2014 2 5 11 9 27 2 2 14 5 23
February 27, 2014 2 4 8 6 20 2 2 16 6 26
February 28, 2014 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

Sub Total of February 36 109 171 130 0 445 36 48 338 123 0 545

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2013
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: February 28, 2013

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

February 1, 2014 2 3 11 9 24
February 2, 2014 2 2 7 11 22
February 3, 2014 2 2 7 9 20
February 4, 2014 2 2 11 12 27
February 5, 2014 2 2 11 12 27
February 6, 2014 2 3 15 14 33
February 7, 2014 0 0 0 0 0
February 8, 2014 2 2 12 12 28
February 9, 2014 2 3 14 14 32

February 10, 2014 2 3 15 15 34
February 11, 2014 2 2 11 12 27
February 12, 2014 2 3 13 14 31
February 13, 2014 2 2 11 13 28
February 14, 2014 0 0 0 0 0
February 15, 2014 2 3 14 14 31
February 16, 2014 2 2 13 15 31
February 17, 2014 2 2 10 13 27
February 18, 2014 2 2 9 8 20
February 19, 2014 2 3 12 12 28
February 20, 2014 2 3 15 15 34
February 21, 2014 0 0 0 0 0
February 22, 2014 2 2 17 13 34
February 23, 2014 2 2 19 15 37
February 24, 2014 2 2 19 15 37
February 25, 2014 2 2 13 8 25
February 26, 2014 2 3 17 8 29
February 27, 2014 2 1 20 9 32
February 28, 2014 0 0 0 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

Sub Total of February 36 54 314 291 0 695

Total Job Days
February, 2014

1684

No of Full Time Equivalent (FTE) Jobs 

71

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 12- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED 
BY

DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER

STATUS NOTES

1 Design Project 01- Design 
modifications after 
coordination with 
municipality. Per 
APCO/ArCon RFI No. 
07 and municipality 
request, parking design 
and road width were 
revised.

Design drawings do not reflect 
actual site conditions,  Dura 
municiplaity change request 
and landowner objections on 
R.O.W. 

M RFIs and 
Site 
Memos

Please see 
attached 
RFI's and Site 
Memos log

3 2 6 To be 
determined 

To be 
determined

Mitigate Modified shop 
drawings were 
submitted, and 
intensive coordination 
with local council. 

CMC
Locals

Municiplaity

In progress

2 Construction Project 01- Possible 
delay in work progress 

Additional water works 
requested by Dura municipality.

M CMC
Site Memo
DUR-E-C-

05

14-Jan-14 3 2 6 Refer to 
VOR#2

Refer to VOR#2 Avoid APCO/ArCon 
submitted Variation 
Order Request No. 02 
(VOR) regarding this 
issue, the VOR was 
revised twice and still 
waiting CMC review 
comments and approval.

3 Owner 0
4 USAID 0
5 Contractor 0
6 External Project 02- Maatz 

approval on Seg. B 
Traffic Plan

Possible delays in getting 
Maatz approval

M
Bi-weekly 

meeting

Feb. 19 2 2 4 No cost Not determined 
yet

Avoid Intensive coordination 
with Maatz

7 Procurement 0
8 Skills 0
9 Complexity 0

10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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