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TASK ORDER OVERVIEW 

Task Order Project Name Multiple Roads Project in the South area (MRSII) 
Contract No. 294-I-00-12-00005 

 

Task Order No. AID-294-TO-13-00012 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Nov. 01, 2013 
Task Order Completion Date Oct. 31, 2014 
Modified Completion Date Dec. 04, 2014 (Per VO#02) 
Task Order Contract Value  $12,259,300 
Projects Total Value $11,759,300 
Day Work $500,000.00 
Modified Projects Total Value $11,837,543.9 (Per VO#03) 
Modified Day Work $421,756.10 (Per VO#03) 
  

Project 01-   Dura- Hebron (Sinjer) Road 
Project Description A busy 4.45 km 2 lane regional road connecting Dura to Hebron and surrounding localities 

spanning Areas A and B, and passing through a densely populated area with commercial and 
light industrial activities on both sides. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water drainage 
systems, installation of new water lines, milling and overlay, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Dura and Hebron, Hebron District (Area A and B) 
Project Value $8,243,912 
Modified Project Value $8,277,362 (Per VO#02) 
Subcontractor Name Technical Group Company 
Start of Construction January 15, 2014 
Contractual period of Performance 365 Calendar days 
Contractual End Date  Oct. 31, 2014 
Modified period of Performance 399 Calendar days (Per VO#02) 
Modified End Date  Dec. 04, 2014(Per VO#02) 
Estimated Completion Date Dec. 04, 2014 
Planned Percentage of Completion 25.1%  (Baseline 01) 
Actual Percentage of Completion 11.2% 
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Project 02-   Samu’- Yatta Road 
Project Description Comprised of 2 separate segments, segment A of 4.12km 2 lane main road connecting 

Samu’ and Yatta communities passing through unpopulated agricultural lands located in 
areas A and C. Segment B totally located in Area C, 400 meter serving as Samu’ entrance 
and connecting to HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water 
drainage systems, installation of safety features (signage, road marking, cat eyes, and 
guardrails) and any other work items needed to complete this activity as specified. 

Project Location  Yatta and Samu’ cities, Hebron District (Area A and C) 
Project Value $2,240,867 
Modified  Project Value $2,290,567 (Per VO#02) 
Subcontractor Name Al Fakher Company 
Start of Construction Jan. 19, 2014 
Contractual period of Performance 270 Calendar Days 
Contractual End Date  July 28, 2014 
Modified period of Performance 277 Calendar Days (per VO#02) 
Modified End Date  Aug. 04, 2014 (per VO#02) 
Estimated Completion Date Aug. 04, 2014 
Planned Percentage of Completion 43.6% (Baseline 01) 
Actual Percentage of Completion 28.3% 
 

 
 
 
 
 
 
 
 

E 206484.538 
N 590180.532 

E 207755.136 
N 593851.007 
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Project 03- Milling and Overlay of  Bethlehem Internal Roads 
Project Description Upgrading approximately 2.8km of Bethlehem internal roads sited in Area A which is a 

densely populated neighborhood in Bethlehem. 
Statement of Work (SOW) The SOW consists of the milling of the existing asphalt layer and the overlay of a fresh 

asphalt layer. Work also includes excavation works, patching works, reconstruction works, 
construction of sidewalks, rehabilitation of existing sidewalks, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to 
complete this project as specified. 

Project Location  Bethlehem, Bethlehem Governorate (Area A) 
Project Value $1,274,521 
Modified Project Value $1,269,614.90 (Per VO#03) 
Subcontractor Name Al Tarifi Company 
Start of Construction Nov. 02, 2013. 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  Apr. 29, 2014 
Modified period of Performance 187 Calendar Days (Per VO#03)  
Modified End Date  May 06, 2014 (Per VO#03) 
Estimated Completion Date May 05, 2014 
Planned Percentage of Completion 100% (Baseline 01) – project time extension was not included.  
Actual Percentage of Completion 98.5%  
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SAFETY: 

During this reporting period, zero accidents were reported, one Notice of Unsafe Condition (NUC) was issued, and one 
safety toolbox talk with subcontractors’ staff and labors was conducted as detailed in below logs:  

NUC 
ID 

Date Location Level Hazardous condition Taken corrective measures 

02 April 02, 
2014 

Dura (Sinjer) 
Road-Project 
01 

A Open excavation 
without proper 
protection, no enough 
& qualified watchmen 
around the mobile 
equipments & no safe 
access for nearby 
houses.  

All the corrective measures were taken 
immediately. Proper protection and watchmen 
were provided around open excavations and 
mobile equipment, and steel rebar caps were 
installed.  

B Steel rebar caps shall be 
installed for rebar. 

 

 
Safety tool box talks log 

Date Tool Box No.                                  Location  Description 

Task Order No. 12 

April 03, 2014 5 Project 01-
DUR 

Possible hazards risks during trenches excavation, and required safety 
measures, signs and precautions to avoid these hazards.  
 

 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to the CMC. Approval 
received on Jan. 02, 2014.  Environmental mitigation plan measures (dust control, public safety, dumping of materials, olive 
trees relocation and other measures) were implemented during this reporting period.  
 

 
TRAFFIC CONTROL MEASURES: 

Detailed traffic control plans for Projects 01, 02 and 03 (located in Areas A and B) were approved and stamped by the 
Traffic Higher Council at the Palestinian Ministry of Transport, copies of stamped plans were submitted to CMC and 
approved.  
 
Traffic Control plan for project 02 where part of the road is located in Area C was developed by a specialized engineering 
firm, written approval from the DCL was obtained on Jan. 12, 2014, 15 copies of the approved plan were submitted to DCL 
and waiting to receive stamped copies back from DCL. Copies of the approved plan in Area C were submitted to CMC and 
stamped copies will be submitted as soon as received from the DCL. Maatz approval for Segment B is in process.  
 
APCO/ArCon coordinated with concerned local police department / local municipalities during the implementation of traffic 
control plans for detours located in area A and B, copies of approved traffic plans were handed to the local councils and 
police, and we received stamped copies from the concerned local councils. On site traffic control measures were 
implemented and inspected by CMC in road segments where construction works started.  
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COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination meetings with local councils and utility owners were conducted during this reporting period as detailed in 
below coordination log. Our public relation officer conducted several meetings with the local residents and local councils as 
detailed in below coordination log: 
April 15, 2014   Project 01 (DUR) Meeting at Isa’ad Al Tofoleh Center – arrange a schedule for possible activites 
      that can be conducted for the kids within /nearby the southern projects  
      including T.O 12. 
 
April 21, 2014  Project 01 (DUR)  Meeting with Hassan Bin Thabet School administration to coordinate for an  
      awarness workshop and presentation for the students.  
 
April 24, 2014   Project 01 (DUR)  Joint visit with BV public relation officer to Omar Abdel Azeez School.  
 
April 26, 2014  Project 01 (DUR)  Meeting with Art Teacher at Hassan Bin Thabet School arranging for an open day 
      for the students to draw some paintings on the school internal walls (painting  
      themes were about water consumption,  environemt protection and USAID  
      infrastructure projects)  
 
April 27, 2014  Project 01 (DUR)  Open day and painting activities at  Hassan Bin Thabet School. 
 

COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Apr. 03, 2014 

USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 
 

Monthly contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

Apr. 17, 2014 

Black & Veatch/Adnan Al Joulani 
APCO ArCon/ Qamar Dweikat 
APCO ArCon/Narmeen Bakri 
 

Public relation Meeting   
Discuss the targets of public activities
  

April 23, 2014 

USAID-Sonia Massis 
BV-Adnan Safi, Adnan Azazmeh, Monther 
Ramadan, Samer Amro, Bashar Tarawa & 
Manal Mohammadin 
APCO-Mahmoud Jaradat, Yousef Abu 
Lawi, Ibrahim Hindi, Zuhair Ghayadah, 
Romel Shalaldah, Mahmoud Fanoon 
Technical Group-Mohammad Faris & 
Mohammad Areqat 
 

Bi-weekly Progress 
Meeting 

Discuss work progress, general site safety, 
traffic control, quality and concrete and 
sidewalks work finish. 

Project 01  

April 03, 2014 

Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Romel Shalaldeh 
 

Coordination Meeting Discuss road alignment.  

April 06, 2014 

SELCO-Shebli Jad-Allah, Basel AL Qadi. 
APCO-Romel Shalaldeh 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 
 

Coordination Meeting 
Determination location and depth of existing 
underground electric cable.  
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Date Attendees Subject Description 

April 09, 2014 

Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Yousef Abu Lawi &Romel 
Shalaldeh 

Coordination Meeting 
Joint site meeting to determine location of 
lowered curbstone. 

April 14, 2014 

SELCO-Shebli Jad-Allah, Ziad Manieh  
BV- Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 
 

Coordination Meeting 
Follow-up work progress and relocation of 
existing electrical poles within the road carriage 
way. 

April 15, 2014 

SELCO-Shebli Jad-Allah, Ziad Manieh  
BV- Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 
 

Coordination Meeting 
Discuss the relocation of electrical poles from 
St.0+340 to St.0+500 

April 16, 2014 

SELCO-Shebli Jad-Allah, Ziad Manieh  
BV- Monther Ramadan. 
APCO-Yousef Abu Lawi. 
Technical Group-Mohammed Faris & 
Mohammed Hasheem. 
 

Site Coordination  
Discuss the relocation of electrical poles from 
St.0+340 to St.0+500 

April 16, 2014 

Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Yousef Abu Lawi &Romel 
Shalaldeh 
 

Coordination Meeting 
Discuss the issue and proposed locations of 
storm water outfalls. 

April 20, 2014 

Dura Municipality- Salah AL Seikh 
BV-Iyad Zama’reh 
APCO-Yousef Abu Lawi &Romel 
Shalaldeh 
 

Coordination Meeting 
Discuss the issue of retaining wall at St.0+400 
RHS and LHS. 

Project 02 

April 03, 2014 
Samu’ Municipality-A’aeed Salameen 
APCO-Murad Eghreib 
 

Coordination Meeting 
Joint site meeting to determine the location of 
4”steel water pipe  

April 15, 2014 
Samu’ Municipality-A’aeed Salameen 
APCO-Murad  Eghreib 
 

Coordination Meeting 
Joint site meeting to determine the location of 
new stone walls. 

April 20, 2014 
Samu’ Municipality-A’aeed Salameen 
APCO-Murad  Eghreib 
 

Coordination Meeting 
Joint site meeting to determine location of 6” 
UPVC pipes.  

April 21, 2014 
Samu’ Municipality-Iyad Hammad 
APCO-Murad  Eghreib 
 

Coordination Meeting 
Joint site meeting to determine location of 6” 
UPVC pipes. 

April 27, 2014 

Samu’ Municipality-Iyad Hammad & 
Jabreel 
APCO-Murad  Eghreib 
 

Coordination Meeting 
Joint site meeting to determine the location of 
outlet culverts 

Project 03 

April 16, 2014 

Bethlehem Water and Wastewater 
Authority (BWWA)-Mahmoud Abu Daya 
& Jamal Halayka 
APCO-Yousef Abu Lawi & Saed Abu 
Rayyan 
 
 

Coordination Meeting 
Discuss works in AL Qet’a Road and the 
sewage manholes  
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Date Attendees Subject Description 

April 21, 2014 

Bethlehem Municipality-Ziyad AL Sayh 
BV-Monther Ramadan & Subhi Zidan 
APCO-Mahmoud Jaradat, Zuhair 
Ghayadah & Saed Abu Rayyan 
AL Tarifi Company-Salam AL Tarifi & 
Tareq Hamad 
 

Coordination Meeting Follow-up work progress and punch list works. 

April 24, 2014 
Bethlehem Municipality-Ziyad AL Sayh 
APCO-Saed Abu Rayyan 
 

Coordination Meeting 
Discuss road marking shop drawings for Wadi 
Shaheen and Al Qet’a roads.  

April 24, 2014 
Bethlehem Police-Saleh Subeh 
APCO-Saed Abu Rayyan 
 

Coordination Meeting 
Discuss road marking shop drawings for Wadi 
Shaheen and Al Qet’a roads.  

 

SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 
April 01, 2014 USAID-Kamal Kasbari  

USAID- Chris 
 

Project 01-DUR 
Project 02-SAM 

Follow-up work progress. 

April 09, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 
Project 03-BTH 
 

Follow-up work quality and progress.  

April 09, 2014 MOPWH-Hana Shaheen & Salah Rabai 
 

Project 01-DUR Follow-up work progress. 

April 09, 2014 Bethlehem Municipality-Vira Babon Project 03-BTH 
 

Follow-up work progress. 

April 10, 2014 USAID-Hourig DelDelian 
MOPWH-Maher Ghoneim 

Project 01-DUR 
Project 02-SAM 

Follow-up work progress. 

April 12, 2014 Bethlehem Municipality-Zeiad AL Sayh Project 03-BTH 
 

Follow-up work progress. 

April 23, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 
Project 03-BTH 
 

Follow-up work quality, progress and attend a 
progress meeting. 

USAID-Kamal Kasbari Project 02-SAM 
 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
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PROGRESS and SCHEDULING: 

 

 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned BL1   36.8% 25.1% 43.6% 100% 

Planned BL2  
Proposed   

23.9% 11.2% 28.3% 98.5% 

Actual % 23.9% 11.2% 28.3% 98.5% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 

 
 
 
 
Project 01 is behind schedule due to previous month delays and new waterline works. An extension of 34 days was granted via 
VO#02 to cover project additional works. Revised schedule will be submitted to CMC to reflect granted time extension as shown 
in proposed Baseline 02.   
Project 02 is behind schedule because of previous delays that are being recovered.  An extension of 7 days was granted via 
VO#02 to cover project additional works.  
Revised schedule will be submitted to CMC to reflect granted time extension as shown in proposed Baseline 02.   
Project 03 according to the proposed Baseline 02 is on schedule (7 days time extension was granted via VO#03)  
 
Please see project obstacles and challenges for more details. 
 
 
ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 
 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan. 
 Finish first base course layer from St. 0+060 to St. 0+280. 
 Finish second base course layer from St. 0+060 to St. 0+280. 
 Finish installation of curbstone for sidewalk from St. 0+060 to St. 0+280 RHS &LHS. 
 Finish asphalt binder course from St. 0+060 to St. 0+280. 
 Finish road excavation including (cut/fill) to the required sub-grade levels from St. 0+280 to St.0+500 RHS and 

LHS. 
 Finish installation of steel pipeline 2" and 3/4" from St. 0+000 to St.0+500 RHS. 
 Continue installation of steel pipeline 6’’, 2" and 3/4" from St. 0+000 to St.0+500 LHS (97% complete). 

36.8% 
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Task Order Project 01 Project 02 Project 03 

% Planned (BL01) % Actual  
% of Completion: 
 
 

- Project 01- Shop drawings   60% 
- Project 02- Shop drawings  80% 
- Project 03- Shop drawings  100% 
- Project 01- Excavation   13% 
- Project 01- Base course     10.5% 
- Project 01- Steel  Pipeline  20% 
- Project 01- Concrete Pipe  15% 
- Project 01- Concrete Works 9% 
- Project 01- Asphalt Works 2% 
- Project 02- Excavation     50% 
- Project 02- Topping layer 58% 
- Project 02- Base course  38% 
- Project 02- Concrete Works   22% 
- Project 03- Excavation   100% 
- Project 03- Base course  100% 
- Project 03- Milling   100% 
- Project 03- Asphalt wearing 100% 
- Project 03- Curbstone  100% 
- Project 03- Concrete works 100% 
- Project 03- Interlock Block 100% 
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 Finish installation of drainage system from St. 0+080 to St 0+295 RHS. 
 Continue installation of drainage system from St. 0+295 to St 0+450 (90% complete). 
 Finish construction of concrete wall from St.0+444 to St. 0+447 RHS.  
 Complete construction of concrete wall from St.0+026 to St. 0+054 LHS.  
 Finish construction of boundary wall from St.0+189 to St. 0+215 LHS RHS. 
 Finish construction of gravity walls from St.0+732 to St. 0+755 and St. 0+779 to St. 0+800 RHS. 
 Start installation of drainage pipe to outfall at St.0+295 (30% complete). 
 Start installation of drainage system from St. 0+500 to St 0+860 LHS (60% complete). 
 Start installation of steel pipeline 2" and 3/4" from St. 0+500 to St.1+000 RHS (65 % complete). 
 Start installation of steel pipeline 6’, 2" and 3/4"from St. 0+500 to St.1+000 LHS (20% complete). 
 Start first base course layer from St. 0+280 to St. 0+500. 
 Start second base course layer from St. 0+280 to St. 0+500. 

 
Project 02 

 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish road excavation including (cut/fill) up to finish sub-grade level from St. A1+500 to St. A3+100. 
 Finish construction of gravity wall from St. A0+040 to St. A0+074 RHS  
 Continue first base course layer from St.A0+000 to St. A2+300 (98% complete). 
 Continue construction of stone walls from   St.A0+000 to St. A0+900 (85% complete). 
 Continue second base course layer from St.A0+990 to St. A1+500 (95% complete). 
 Start road excavation including (cut/fill) up to finish sub-grade level from St.A3+100 to St. A3+860 (10% 

complete). 
 Continue topping layer from St.A1+500 to St. A2+300 (97% complete). 
 Start topping layer from St.A2+300 to St. A3+100 (40% complete). 
 Start first base course from St.A2+300 to St. A3+100 (40% complete). 
 Start second base course from St.A2+300 to St. A3+100 (20% complete). 
 Start construction of parapet wall from St. A0+040 to St. A0 + 074 RHS (60% complete) 
 Start installation of pipe culvert ( 1000 mm dia.) at St.A0+ 278.5 (90% complete) 
 Start installation of double pipe culvert ( 800 mm dia.) at St. A0+ 771 (50% complete) 

 
Project 03 

 Finish submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish excavation and base course layer for Al-Qet'ah road. 
 Finish construction of boundary wall in Al Dibis road. 
 Finish construction of retaining wall in Wadi Shahin road 
 Demolishing of parapet wall at Wadi Maali road (Al-Ein Intersection). 
 Finish asphalt wearing course for Wadi Shahin road and Al-Qet'ah road. 
 Finish installation of interlock block in Wadi Ma'ali road, Wadi Shahine road, Al Dibis road and Al-Qet'ah road. 
 Finish installation of handrail in Wadi Ma'ali road, Wadi Shahin, Bab AL- Zeqaq, Al Dibis road and Al-Qet'ah 

road. 
 Finish thermoplastic paint, cat eyes and traffic signs for Hebron Jerusalem road, Al Dibis road, Al-Atan road, 

Shepherd road, Festival Yard, Filips road and Karkafa road, Wadi Shahin road, Wadi Ma'ali road and Al-Qet'ah 
road. 

 
 
 
 

 



Monthly Progress Report No. 06 

 
 

 11 | P a g e  
 

PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan. 
 Finish installation of steel pipeline 6’’, 2" and 3/4"from St. 0+000 to St.0+500 RHS. 
 Finish installation of drainage system from St. 0+295 to St 0+450. 
 Finish installation of drainage system to outfall at St.0+295. 
 Finish first base course layer from St. 0+280 to St. 0+500. 
 Finish second base course layer from St. 0+280 to St. 0+500. 
 Finish road excavation including (cut/fill) to the required sub-grade levels from St. 0+500 to St.1+000 
 Finish installation of drainage system from St. 0+500 to St 0+860 LHS. 
 Finish installation of steel pipeline 2" and 3/4" from St. 0+500 to St.1+000 RHS. 
 Finish installation of steel pipeline 6", 2" & 3/4" from St. 0+500 to St.1+000 RHS. 
 Start civil works for valves chamber. 
 Start construction of concrete wall from St.1+108 to St.1+129 RHS. 
 Start first base course layer from St. 0+500 to St. 1+000. 
 Start second base course layer from St. 1+000 to St. 1+500. 
 Start road excavation including (cut/fill) to the required sub-grade levels from St. 1+000 to St.1+500. 
 Installation of steel Pipeline 6’’, 2" and 3/4 from St. 1+000 to St.1+500 RHS and LHS. 
 Start installation of drainage pipe to outfall at St. 1+085- Length 30 l.m 
 Start installation of drainage system from St. 1+085 to St 1+432. 

 
Project 02 

 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish first base course layer from St.A0+000 to St. A2+300. 
 Finish construction of stone walls from St.A0+000 to St. A0+900. 
 Finish second base course layer from St. A0+990 to St. A1+500 
 Finish topping layer from St.A1+500 to St. A2+300  
 Finish topping layer from St.A2+300 to St. A3+100. 
 Finish first base course from St.A2+300 to St. A3+100. 
 Finish second base course from St.A2+300 to St. A3+100. 
 Finish construction of parapet wall from St. A0+040 to St. A0 + 074 RHS. 
 Finish Installation of pipe culvert (1000 mm dia.) at St.A0+ 278.5. 
 Finish Installation of double pipe culvert (800 mm dia.) at St. A0+ 771. 
 Finish road excavation including (cut/fill) up to finish sub-grade level from St.A3+100 to St. A3+860. 
 Start installation of Steel water pipe line 4" from Sta.-A0+020 To Sta.A0+650. 
 Start topping layer from St.A3+100 to St. A3+860. 
 Start first base course from St.A3+100 to St. A3+860. 
 Start second base course from St.A3+100 to St. A3+860. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St.A3+860 to St. A4+121 
 Start road excavation including (cut/fill) up to finish sub-grade level from St. B0+00 to St. B0+400. 
 Start asphalt wearing course from St.A0+000 to St. A3+100. 

 
Project 03 

 Project Handover, walkthrough and punch list.  
 Final Handover of the project.  

 
Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 
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INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
4.10 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
4.52 Km   
0.00 Km 

 

  Project 03-  
Total Road rehabilitated (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 
4.083 Km       
2.80 Km   
4.083Km 

 

 

 

WORKING / NON-WORKING DAYS 
Project 01-DUR 

1 Total Period of Performance (Original) 365 
2 Total Excusable delays/approved extensions  34 

3 Modified  Period of Performance 399 

4 Modified Completion Date December 04, 2014 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  146 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 26 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  9 

   
Project 02-SAM 

1 Total Period of Performance (Original) 270 
2 Total Excusable delays/approved extensions  7 

3 Modified  Period of Performance 277 

4 Modified Completion Date August 04, 2014 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  146 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 26 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  9 
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Project 03-BTH 
1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  7 

3 Modified  Period of Performance 187 

4 Modified Completion Date May 06, 2014 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  147 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 26 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  8 

   
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

(Note: numbers are rounded to the nearest man-day) 
All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 

Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 6,320 Man-days     Generated previously = 266 
During this reporting period = 2,996 Man-days During this reporting period = 126 

Total generated to-date = 9,315 Man-days Total  generated to-date = 391 (rounded to nearest FTE) 
Female Employment  

Generated Previously =   134 Man-days    Generated previously = 6 
During this reporting period = 52 Man-days During this reporting period = 2 

Total generated to-date = 1,075 Hours=  186 Man-days Total  generated to-date = 8 (rounded to nearest FTE) 
 
Task Order  

- Target value= 31,368 Man-Days 
- Employment generated previously = 6,320 Man-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month  =2,996 Man-Days 
- Total cumulative employment generated (Male and Female) to-date= 9,315 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 134 Man-Days 
- Total cumulative female employment generated this month= 52 Man-Days 
- Total cumulative female employment to-date= 186 Man-Days 

 
Project 1: 

- Target value= 21,172 Man-Days 
- Employment generated previously = 1,808 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  = 1,190 Man-Days 
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- Total cumulative employment generated to-date= 2,998 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 65 Man-Days 
- Total cumulative female employment generated this month= 9 Man-Days 
- Total cumulative female employment to-date= 74 Man-Days 

Project 2  
- Target value= 7,413 Man-Days 
- Employment generated previously = 1,680 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  =944 Man-Days 
- Total cumulative employment generated to-date= 2,624 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 66 Man-Days 
- Total cumulative female employment generated this month= 35 Man-Days 
- Total cumulative female employment to-date= 101 Man-Days 

 
Project 3: 

- Target value= 2,784 Man-Days 
- Employment generated previously = 2,832 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  =861 Man-Days 
- Total cumulative employment generated to-date= 3,693 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 3 Man-Days 
- Total cumulative female employment generated this month= 8 Man-Days 
- Total cumulative female employment to-date= 12 Man-Days 
 

 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
 

PROCUREMENT:  

No special procurements, all materials are within the West Bank. For details of delivered material, please refer to the attached 
"Materials Receiving Log/ March 2014"  
 

 
INSPECTION REQUEST: 

Up to this reporting period 345 inspection requests were issued as follow: 
Project No. No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (DUR) 114 110 4 79 3 11 17 

P02 (SAM) 81 80 1 75 0 0 5 

P03 (BTH) 155 155 0 130 0 0 25 

Total 350 345 5 284 3 11 47 

%  98.6% 1.4% 81.1% 0.9% 3.1% 13.4% 

Please refer to Appendix E- Inspection Requests log. 
 
 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 107 test reports were submitted as follow: 
MRSII No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  107 105 2 60 28 16 1 0 

  98.1% 1.9% 56.1% 26.2% 15.0% 0.9% 0.0% 
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Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- DUR 

Concrete Wall 
Foundation 

Soil Testing & Geotechnical 
Investigation 

1 1   

Reinforced Concrete 
Retaining Wall  

Soil Testing & Geotechnical 
Investigation 

1 1   

Sub-grade  Modified Proctor Test 1 1   

Field Density Test 1  1 Failed area was re-worked and re-
tested, test results will be submitted 
for CMC review.   

Topping  Comprehensive Test  1 1   

Soil Aggregate Material Testing 1 1   

Concrete  Comprehensive Strength 7 7   

Base Course Field Density Test 1 1   

Soil Aggregate Material Testing 3 2 1 Test report was rejected, material 
was re-tested and passed.  

Steel Bars Site Testing Reinforcement 
Deformed 

1 1   

Project 02- SAM 

Base Course Material Quality Assurance Test 2 2   

Site Comprehensive Test 1 1   

FDT 6 6   

Soil Aggregate Material Testing 1 1   

Topping Material Field Density Test 10 8 2  

Modified Proctor Test 1 1   

Comprehensive Strength 2 2   

Quality Assurance 1 1   

Soil Aggregate Material Testing 4 4   

Filling Material Field Density Test 4 3 1 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

Soil Aggregate Material Testing 4 3  1 Pending Submittal 

Sub-grade  Field Density Test 13 6 6 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

1 Pending Submittal 

Modified Proctor Test 3 3   

Soil Aggregate Material Testing  1 1   

Concrete Gravity Wall Geotechnical Investigation 
Report 

 

1 1   
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 03- BTH 

Asphalt(Wearing Layer) Bituminous Paving Mixture 12 12   

Asphalt Core Test 3 3   

Asphalt Tack Coat 1 1   

Sub-grade  Field Density Test 7 6 1 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

Proctor Test 1 1   

Modified Proctor Test 3 3   

Base Course Field Density Test 7 2 5 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

Modified Proctor Test 1 1   
 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
Up to this reporting period 225 submittals were submitted as the following: 

MRSI
I 

No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 225 212 13 14 136 45 3 14 

%  94.2% 5.8% 6.2% 60.4% 20.0% 1.3% 6.2% 

Total No. of Retracted Submittals = 6 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April 01,2014 By Email APCO/ArCon/  USAID Thermoplastic Paint 

April 04,2014 By Email USAID/ APCO/ArCon Fwd: Refresher Vetting Training *Action Required* 

April 05,2014 By Email APCO/ArCon/  USAID RE: Refresher Vetting Training *Action Required* 

April 05,2014 By Email APCO/ArCon/  USAID T.O 12- March 2014 - Monthly Report- Draft 

April 09,2014 By Email APCO/ArCon/  USAID Partner Information Form for Technical Group Company for General 
Contracting T.O 12 

April 14,2014 By Email USAID / APCO/ArCon Re: TO 13-00012 MRS: Milling and Overlay Bethlehem Internal 
Roads Remaining Works 

April 14,2014 By Email APCO/ArCon/  USAID Re: TO 13-00012 MRS: Milling and Overlay Bethlehem Internal 
Roads Remaining Works 

April 16,2014 By Email USAID / APCO/ArCon Re: TO 13-00012 MRS: Milling and Overlay Bethlehem Internal 
Roads Remaining Works 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April 17,2014 By Email USAID / APCO/ArCon COR Comments: T.O 12- March 2014 - Monthly Report- Draft 

April 17,2014 By Email APCO/ArCon/  USAID RE: T.O 12- March 2014 - Monthly Report- Modified 

April 18,2014 By Email APCO/ArCon/  USAID RE: TO 13-00012 MRS: Milling and Overlay Bethlehem Internal 
Roads Remaining Works 

April 18,2014 By Email USAID / APCO/ArCon Variation Orders under INP II TOs 

April 18,2014 By Email USAID / APCO/ArCon RE: T.O 12- March 2014 - Monthly Report- Modified 

April 18,2014 By Email APCO/ArCon/  USAID RE: T.O 12- March 2014 - Monthly Report- Modified 

April 18,2014 By Email USAID / APCO/ArCon COR Approval of T.O 12- March 2014 - Monthly Report- Modified 

April 18,2014 By Email APCO/ArCon/  USAID Bethlehem Paint progress 

April 25,2014 By Email APCO/ArCon/  USAID RE: Foreign Welder 01- Mr. Veeraswamy Guggilapu ( Email 1 of 3) 

April 25,2014 By Email APCO/ArCon/  USAID RE: Foreign Welder 02- Mr. Srinivasa Rao Kopanthi ( Email 2of 3) 

April 25,2014 By Email APCO/ArCon/  USAID RE: Foreign Welder 03- Mr. Surya Prakash Kothara ( Email 3 of 3) 

April 28,2014 By Email USAID / APCO/ArCon Re: TO12-BTH-asphalt surface cleaning and washing 

April 29,2014 By Email USAID / APCO/ArCon Country Clearances for Welders Srinivasa, Surya and Veeraswamy 

April 29,2014 By Email APCO/ArCon/  USAID RE: Country Clearances for Welders Srinivasa, Surya and 
Veeraswamy 

April 29,2014 By Email USAID / APCO/ArCon Task Order No. AID-294-TO-13-00012 VO#03 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April  01, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRSII: Variation Order #02 Part 1 of 4 

April  01, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #02 Part 2 of 4 

April  01, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #02 Part 2 of 4 

April  01, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRSII: Variation Order #02 Part 2 of 4 

April  02, 2014 By Email B&V/APCO/ArCon TO 13-0012 MRSII: Unsafe conditions at Dura Project 

April  02, 2014 By Email APCO/ArCon /B&V RE: TO 13-0012 MRSII: Unsafe conditions at Dura Project 

April  02, 2014 By Email APCO/ArCon /B&V RE: TO 13-0012 MRSII: Unsafe conditions at Dura Project 

April  05, 2014 By Email APCO/ArCon /B&V TO 13-00012: Priorities of shop drawings review / Dura Project 

April  05, 2014 By Email APCO/ArCon /B&V Site memo, closing of the existing Arch-Ein road -Beth 

April  05, 2014 By Email B&V/APCO/ArCon Southern Task Orders: USAID field visit on April 09, 2014 

April  05, 2014 By Email APCO/ArCon /B&V Site Memo 21, Beth 

April  05, 2014 By Email APCO/ArCon /B&V RE: Southern Task Orders: USAID field visit on April 09, 2014 

April  06, 2014 By Email APCO/ArCon /B&V March 2014- Geo-MIS Data 

April  06, 2014 By Email APCO/ArCon /B&V NUC ,N0,002 DURA 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April  06, 2014 By Email B&V/APCO/ArCon RE: TO 13-0012 MRSII: Unsafe conditions at Dura Project 

April  06, 2014 By Email B&V/APCO/ArCon Unsafe Conditions at Dura again 

April  07, 2014 By Email B&V/APCO/ArCon RE: APCO PR officers- Contact information 

April  07, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Asphalt Crack Repair - Project No 3 -BTH 

April  07, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Public Disturbance at Project No 1 

April  07, 2014 By Email B&V/APCO/ArCon FW: TO 13-00012 MRSII: Site Memo No. 021_ Received 

April  07, 2014 By Email APCO/ArCon /B&V TO12-concrete repair material 

April  07, 2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: Site Memo No. 021_ Received 

April  07, 2014 By Email APCO/ArCon /B&V Curb stone painting/Beth 

April  07, 2014 By Email B&V/APCO/ArCon TO 13-00012 MRS: Milling and Overlay Bethlehem Internal Roads 
Remaining Works 

April  07, 2014 By Email APCO/ArCon /B&V NUC 002-Dura 

April  07, 2014 By Email APCO/ArCon /B&V RE: TO12-SAM-concrete quality finish for the gravity retaining wall 

April  08, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Task Order Forecast Quantities 

April  08, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Coordination with Utilities Owners 

April  08, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Environmental notes for Project #1 

April  08, 2014 By Email APCO/ArCon /B&V 
 

RE: TO 13 00012 MRSII: Environmental notes for Project #1 

April  08, 2014 By Email APCO/ArCon /B&V 
 

RE: TO 13 00012 MRSII: Coordination with Utilities Owners 

April  08, 2014 By Email B&V/APCO/ArCon RE: Curb stone painting/Beth 

April  08, 2014 By Email APCO/ArCon /B&V 
 

RE: TO 13 00012 MRSII: Coordination with Utilities Owners 

April  09, 2014 By Email APCO/ArCon /B&V 
 

RE: TO 13-00012 MRS: Milling and Overlay Bethlehem Internal 
Roads Remaining Works 

April  09, 2014 By Email B&V/APCO/ArCon TO 13 00012 DUR- public inconvenience 

April  09, 2014 By Email APCO/ArCon /B&V 
 

Beth, Punch list 

April  12, 2014 By Email APCO/ArCon /B&V 
 

USAID" permanent sign/Beth 

April  12, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012 MRS: Milling and Overlay Bethlehem Internal 
Roads Remaining Works 

April  12, 2014 By Email APCO/ArCon /B&V 
 

RE: USAID" permanent sign/Beth 

April  12, 2014 By Email APCO/ArCon /B&V RE: Beth, Punch list 

April  12, 2014 By Email B&V/APCO/ArCon RE: USAID" permanent sign/Beth 

April 12, 2014 By Email B&V/APCO/ArCon RE: Beth, Punch list 

April  12, 2014 By Email APCO/ArCon /B&V IR and Measurement Sheets 

April  12, 2014 By Email B&V/APCO/ArCon RE: IR and Measurement Sheets 

April  14, 2014 By Email APCO/ArCon /B&V A meeting with South electricity company 



Monthly Progress Report No. 06 

 
 

 19 | P a g e  
 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April  14, 2014 By Email B&V/APCO/ArCon All Task Orders: Inspections after regular work hours 

April  14, 2014 By Email APCO/ArCon /B&V TO 13-00012: Shop Drawings preparation from sta. 1+500 to sta. 
2+600 Dura Project 

April  15, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Final Executed Quantities for Project No 3 

    

April  15, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Final Executed Quantities for Project No 3 
April  15, 2014 By Email APCO/ArCon /B&V RE: Al-Qet’ah Road Sidewalk RHS \ Bethlehem Project 

April  15, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Permanent Sign Location for Project No 3 
April  15, 2014 By Email B&V/APCO/ArCon RE: TO 13-00012: Shop Drawings preparation from sta. 1+500 to sta. 

2+600 Dura Project 
April  15, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Final Executed Quantities for Project No 3 
April  15, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Final Executed Quantities for Project No 3 
April  15, 2014 By Email APCO/ArCon /B&V TO12-BTH asphalt cleaning and washing 
April  15, 2014 By Email APCO/ArCon /B&V Update /Beth 

April  16, 2014 By Email APCO/ArCon /B&V FW: Wadi Shaheen EP 
April  16, 2014 By Email B&V/APCO/ArCon RE: TO12-BTH asphalt cleaning and washing 

April  16, 2014 By Email APCO/ArCon /B&V FW: Extra hours 

April  17, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Punch List Preparing at Project No 3 

April  17, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Punch List Preparing at Project No 3 

April  17, 2014 By Email APCO/ArCon /B&V Widening of Wadi Shaheen (El Ein) Beth 

April  17, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Basecourse Test Results at Dura Project 

April  17, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Basecourse Test Results 
April  17, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Punch List Preparing at Project No 3 
April  17, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Punch List Preparing at Project No 3 
April  18, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Punch List Preparing at Project No 3 

April  19, 2014 By Email APCO/ArCon /B&V TO12-BTH-curbstone painting 

April  19, 2014 By Email APCO/ArCon /B&V TO12-BTH-Asphalt work at Wadi Shaheen & Qet’a roads 

April  19, 2014 By Email B&V/APCO/ArCon RE: Bethlehem Paint progress 

April  19, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Road Marking Works Quality at Project No 3 

April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Basecourse Test Results at Dura Project 

April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Road Marking Works Quality at Project 
No 3 

April  19, 2014 By Email B&V/APCO/ArCon All Task Orders: Traffic Plan Status Update 

April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Final Executed Quantities for Project No 3 

April  19, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Road Marking Works Quality at Project 
No 3 

April  20, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Water Pipe line at Project No 2 

April  20, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Water Pipe line at Project No 2 

April  20, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Water Pipe line at Project No 2 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

April  20, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Final Executed Quantities for Project No 3 

April  20, 2014 By Email APCO/ArCon /B&V Beth ,thermoplastic paint &RWs Al Dibs road 

April  20, 2014 By Email APCO/ArCon /B&V RE: Beth ,thermoplastic paint &RWs Al Dibs road 

April  20, 2014 By Email APCO/ArCon /B&V FW: SUB-13-00012-BTH-169-A-Proposed Project permanent Sign 
location -Project 03 

April  21, 2014 By Email APCO/ArCon /B&V RE: Dura /Asphalt 

April  21, 2014 By Email B&V/APCO/ArCon RE: Public Relations Meeting 

April  21, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Remaining Major activities at Project No 3 

April  21, 2014 By Email APCO/ArCon /B&V RE: All Task Orders: Traffic Plan Status Update 

April  21, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Asphalting works at Dura Project 

April  22, 2014 By Email B&V/APCO/ArCon RE: TO 13 00012 MRSII: Road Marking Works Quality at Project 
No 3 

April  22, 2014 By Email APCO/ArCon /B&V FW: VOR 04 TO12 

April  24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Quality of concrete surface and edges at Project 
#2 

April  24, 2014 By Email APCO/ArCon /B&V Bethlehem project. 

April  24, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Poor Quality of Installed Curbstone 

April  24, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Poor Quality of Installed Curbstone 

April  25, 2014 By Email APCO/ArCon /B&V FW: Excavation Works in the New Asphalt Layer by Electricity 
Company. (BTH) 

April  26, 2014 By Email APCO/ArCon /B&V CWI -Dura 

April  26, 2014 By Email APCO/ArCon /B&V VOR 13-00012-BTH-04-B 

April  27, 2014 By Email APCO/ArCon /B&V VOR 13-00012-BTH-04-B 

April  27, 2014 By Email APCO/ArCon /B&V RE: TO#13-14 MRN II: Extension of Performance/Maintenance 
Bond, Insurance Policy and Name Modification 

April  28, 2014 By Email APCO/ArCon /B&V TO12-BTH-asphalt surface cleaning and washing 

April  28, 2014 By Email B&V/APCO/ArCon RE: VOR 13-00012-BTH-04-B 

April  28, 2014 By Email B&V/APCO/ArCon RE: VOR 13-00012-BTH-04-B 

April  28, 2014 By Email APCO/ArCon /B&V RE: TO 13-00012 MRSII: Variation Order #03 

April  28, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Excavation works for electrical trench 

April  28, 2014 By Email APCO/ArCon /B&V RE: TO 13 00012 MRSII: Excavation works for electrical trench 

April  29, 2014 By Email B&V/APCO/ArCon RE: CWI -Dura 

April  29, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Late Submission of Daily Joint Report 

April  29, 2014 By Email APCO/ArCon /B&V Bethlehem , TO 12, project 3 -Initial Walkthrough 

April  30, 2014 By Email APCO/ArCon /B&V Dura Municipality’s engineer /site inspection 

April 30, 2014 By Email APCO/ArCon /B&V Planned site activities 1,2 &3 May 2014 

April  30, 2014 By Email B&V/APCO/ArCon TO 13 00012 MRSII: Handing Over for Project No 3 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 20, 2014 $ 447,973.34 $0.00 $ 447,973.34 January 31, 2014 

02 February 09, 2014 $ 297,902.28 $0.00 $ 297,902.28 February 28, 2014 

03 March 24, 2014 $ 556,484.93 $0.00 $ 556,484.93 April 09, 2014 

04 April 16, 2014 $ 480,513.49 $0.00 Not Received Yet  

Total  $1,782,874.04 $0.00 $1,302,360.55  

APCO/ArCon total accrued expenditures  $1,526,518.45 
 

 

VARIATION ORDERS 
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01 New Project layout for project 3 AP AP AP 

Feb. 04, 
2014 

Feb. 06, 
2014 

$8,190 00 

02 

Additional Water Pipeline, Valve Chambers, 
Topping Layer and New Definitive Quantities at 
Project 1 

Additional Water Pipeline at Project 2 

Additional Roads and Pre-Final Quantities at 
Project 3. 

AP AP AP 
April 
02,2014 

April 
16,2014 

$58,377 
P.1- 34 days 
P. 2- 7 days 

03 
New Items, Pre-Final Quantities and Time 
Extension at Project #3 AP AP AP 

April 
28,2014 

April 
29,2014 

$11,767.9 P.3 – 7 days 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 

VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Urgent Works for Bethlehem Internal Roads 
Revision A Feb. 06, 2014 

$162,228.75 / 
Resubmitted 

00 Calendar Day 

Revision B March 31, 2014 $146,291.79 00 Calendar Day 

02 
Revised BOQ Quantities, Additional 4” pipes 
Installation works, 3/4” risers and Valves Chambers 
Construction and Time Extension  

Revision A Feb. 05, 2014 
$ 283,616.90/ 

Resubmitted 

P01- 55 Calendar 
Days  

Revision B Feb. 19, 2014 
$ 267,086.40/ 

Resubmitted 

P01- 55 Calendar 
Days 

Revision C March 02,2014 

$172,706.40/ 
Approved, 
included under 
VO#02 

P01- 55 Calendar 
Days 

03-A Provide two Layers of 7cm asphalt  Revision A April 22,2014 
$145,040/ 

  Resubmitted 
0 
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VOR 
No. 

DESCRIPTION 
Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

03-B Provide two Layers of 7cm asphalt Revision B April 27,2014  
$145,040/ 

In process 
0 

04 Change in additional works and time extension  

Revision A April 22,2014 
$138,973.60/  
Resubmitted 

P02- 24 days 

Revision B April 27,2014 
$12,129.94/  

In process  
P03- 6 days 

 

 
 
OBSTACLES AND CHALLENGES 

Project 01- DUR 

1- Additional water works requested by USAID in response 
to Dura municipality request. 

1- Issue resolved, APCO/ArCon submitted Variation 
Order Request No. 02 (VOR) regarding this issue; 
Variation Order was approved and included under 
VO#02, a time extension of 34 days was granted.  
 

2- After conducting survey works and start shop drawing 
preparation for storm water outlet at St. 1+080 it was 
noted that the outlet location is 450 L.m from the access 
road at St. 1+080.  

2- Coordination meeting and site visit with Dura 
municipality was conducted to assign exact and 
confirm location of storm water outlet. RFI-13-
00012-MRSII-013 was sent to CMC for advice on 
Feb. 27, 2014. CMC replied on March 12, 2014 
requesting to extend storm water outfall up to 80m 
and a concrete outlet shall be constructed at the end 
of the pipeline. Issue is not resolved yet as APCO 
has concerns about CMC proposed solution.  
 

2- Existing underground utilities (Paltel and waterlines) 
without as built drawings.   

3- Intensive coordination with utility owners, APCO 
conducted several trial pits which doubled the safety 
and protective measures. The existing underground 
utilities (especially the fiber cable) are shallow; 
APCO prepared several shop drawings scenarios for 
the storm system to avoid the existing cable. Still the 
issue is causing work delays and disruptions. 
  

3- Landowner objections on sidewalk and median works, 
some residents damaged built curbstone and prevented 
the contractor from starting median installation.   

4- APCO/ArCon stopped the curbstone works for 
one day and coordinated with Dura municipality to 
solve this issue, local police was involved too. 
Sidewalks issue was resolved at the same day April 
13, but the median issue is pending.  
 

Project 02- SAM 

1- After site investigation and inspection to all existing 
culverts that were proposed in the design drawings to be 
cleaned and extended, it was found that some culverts 
are in bad conditions and not functional such as existing 
culverts at St. 0+690 and St. 2+200. 
 

1- RFI#018 was submitted to CMC regarding this 
issue, CMC instructed to remove the existing culvert 
at station 2+690 and to replace it with double cell 
1000mm diameter and raise the finish road level by 
40 cm to accommodate the new culvert level . 
 

2- Landowners’ objections on stone wall building from 
station 0+600 to station 0+740 RHS, asking for access 
roads through the new stone wall, Municipality refused. 
 

2- Issue resolved after intensive coordination with 
municipality and landowners.  



Monthly Progress Report No. 06 

 
 

 23 | P a g e  
 

Project 03- BTH 

1- Working in heavy traffic internal roads in Bethlehem. 
 

1- Traffic plan measures were implemented; night 
works to minimize disruptions to people during the 
day.  
 

2- Works disruption due to Bethlehem municipality and 
WSSA works at Al Qita’a Road on April 10, 2014.  

2- APCO’s subcontractor continued work at this road 
in parallel with WSSA works. Issue resolved and 
delays were mitigated by increasing resources and 
additional night work.  
 

3- Bethlehem municipality delay in taking decisions in 
determining the exact location of the Boundary walls at 
Al Dibs road. 

 
 
 
 

3- Intensive coordination meetings with the 
municipality were conducted during this reporting 
period to solve this issue, works were conducted 
and issue was resolved. Delays in work progress 
were mitigated by increasing resources and 
additional night work. 7 Days time extension was 
granted via VO#03 to mitigate these delays and 
project was completed on original completion date. 
  

PROGRESS PHOTOS: 
Project 01- DUR 

  
Before construction from St. 0+140 to St. 0+280. Asphalt layer from St. 0+140 to St. 0+280.  

  
Before construction from St. 0+060 to St. 0+140. Asphalt layer from St. 0+060 to St. 0+140. 
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Project 02- SAM 

  
Segment A- from St. 1+260 to St. 1+060 Backward- Before construction. Segment A- St. 1+260 to St. 0+060 Backward- Basecourse 2nd layer.  

  
Segment A- from St. 1+260 to St. 1+360 Forward- Before construction. Segment A- St. 1+260 to St. 1+360 Forward- Basecourse 2nd layer.  

 
Project 03- BTH 

  

Before Construction – PWA Intersection After completing construction Activities (PWA Intersection). 
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After completing construction Activities (Wadi Ma’ali Road). After completing construction Activities (Al Karkafa Road). 

  

Permanent Sign installed at Al Al-Qeta’a – Wadi Ma’ali Roads. After completing construction Activities (Wadi Shaheen Road). 



A │Materials- Equipments Receiving Log 
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Apr 1 2 1 4 1 1 1 1 1

2-Apr 1 2 1 1 1 1 1 1 1

3-Apr 1 2 1 1 1 1 1

4-Apr

5-Apr 1 1 1 1 1 1 1 1

6-Apr 1 1 1 2 1 1 1 1 1

7-Apr 1 1 1 1 1 1 1 1 1 1

8-Apr 1 1 1 2 1 1 1 1 1

9-Apr 1 1 1 1 3 1 1 1 1 1

10-Apr 1 1 1 1 1 1 1 1

11-Apr 1 1 1 2 1 1 1 1 1

12-Apr 1 1 1 1 1 1 1

13-Apr 1 1 1 1 2 1 1 1 1

14-Apr 1 1 1 1 1 1 1 1

15-Apr 1 2 2 1 1 1

16-Apr 1 1 3 1 2 1 1 1 1 1

17-Apr 1 2 2 1 1 1 1 1 1

18-Apr 2 1

19-Apr 1 2 1 2 1 1 1 1

20-Apr 1 1 1 1 1 2 1 1 1 1

21-Apr 1 1 1 1 1 2 1 1 1 1

22-Apr 1 1 2 1 2 1 1 1 1 1

23-Apr 1 1 2 1 2 1 1 1 1

24-Apr 1 2 1 2 1 1 1

25-Apr

26-Apr 1 1 1 2 1 1 1

27-Apr 1 1 1 3 1 1 1 1 2

28-Apr 1 1 2 1 2 1 1 1 2

29-Apr 1 2 1 2 1 1 1 2

30-Apr 1 1 2 1 2 1 1 1 2

Chain LoaderWheel 
Loader 

Excavator     
Flat 

Kobleco

Excavator 
Cat 

325/Dossan
E.RollerMC Tanker Bob Cat JCB Compactor

Dump 
Truck  
Actros,

2007

Crawler 
Loader

Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-Apr 1 1 1 3 1

2-Apr 2 1 1 3 1 1 1

3-Apr 1 1 1 2 1 1 1

4-Apr

5-Apr 1 1 1 2 1 1 1

6-Apr 2 1 2 2 1 1 1 1

7-Apr 2 1 2 3 1 1 1 1

8-Apr 2 1 2 3 1 1 1 1

9-Apr 2 1 2 3 1 1 1 1

10-Apr 2 1 2 3 1 1 1 1

11-Apr

12-Apr 2 1 3 1 1 1 1

13-Apr 1 1 3 1 1 1 1

14-Apr 1 1 3 1 1 1 1

15-Apr 1 1 3 1 1 1 1

16-Apr 2 1 3 1 1 1 1

17-Apr 2 1 1 3 2 1 1 1

18-Apr

19-Apr 2 1 1 3 2 1 1 1

20-Apr 1 2 2 1 1 1

21-Apr 2 2 2 1 1 1 1 1

22-Apr 1 1 2 3 1 1 1 1

23-Apr 1 1 2 3 1 1 1 1 1 1

24-Apr 1 2 1 1 1

25-Apr

26-Apr 1 1 3 1 1 1 1

27-Apr 1 1 3 1 1 1 1

28-Apr 1 1 3 1 1 1 1 3

29-Apr 1 2 3 1 1 1 1

30-Apr 2 2 3 1 1 1 1

MixerWheel 
Loader 

Wheel 
Excavator      
(Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump

Road 
Marking 
Machine

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Steel Roller Truck w/ 
Crane

WATER 
TANK 
10M3 

Mobile 
CrusherDate

Grader  
Cat, G12, 

H140, 
Motor
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Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Apr 1 1 1 1 1 1 2

2-Apr 1 1 1 1 1 1

3-Apr 1 1 1 1 1 1 5

4-Apr

5-Apr 1 1 1 1 1 1 7

6-Apr 1 1 1 1 1

7-Apr 1 1 1 1 2 1

8-Apr 1 1 1 2 1 1

9-Apr 1 1 1 1 1 1 1 1

10-Apr 1 1 1 1 1 1 1

11-Apr 1 1

12-Apr 1 1 1

13-Apr 1 1 1 1 1 1 3

14-Apr 1 1 1 1 1 1 1

15-Apr 1 1 2

16-Apr 1 1 1 1 1 1 1 2

17-Apr 1 1 1 1 1 6 2 1 1 1 1 1

18-Apr 2 3

19-Apr 1

20-Apr 1 1 1 1 1

21-Apr 1 1 1 1

22-Apr 1 1 1 1

23-Apr 3 1 1 1

24-Apr 2 1 3

25-Apr 1 1 1

26-Apr 1 1 1 1

27-Apr 1 1

28-Apr 1 1

29-Apr 1

30-Apr 1

Concrete 
MixerSteel Roller Drilling 

Machine
Cut Asphalt 

Machine
Asphalt 
Finisher

Curbstone 
Painting 
Machine

Milling 
Machine JCB Bob Cat Compactor 

Plate/ 120

Dump 
Truck  
Actros,

2007

Thermo-
Plastic 

Machine

Asphalt 
Pneumtic 

Roller

WATER 
TANK 
10M3 

Tack Coat 
TankDate

Grader  
Cat, G12, 

H140, 
Motor
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Date Material Delivered to Site Quantity
1-Apr Semsem 48 m3

Single Size 18 m3
Ready Mix Concrete B-200 27m3
Semsem 18 m3
R.C Storm Water Pipe 1000mm dia. 24 lm

3-Apr Ready Mix Concrete B-200 7m3
4-Apr

Semsem 36 m3
Single Size 36 m3

6-Apr Semsem 160m3
7-Apr Single Size 70 m3
8-Apr R.C Storm Water Pipe 1000mm dia. 18 lm
9-Apr Single Size 36 m3

Single Size 50 m3
Ready Mix Concrete B-250 1.5 m3

11-Apr
12-Apr

Semsem 36 m3
Single Size 36 m3
Dry Mix Concrete B-250 3 m3
Ready Mix Concrete B-250 3 m3
Curbstone 500 lm
Single Size 36 m3
Dry Mix Concrete B-250 6 m3
Ready Mix Concrete B-250 4m3
Water Steel Pipe 2" 1200 lm
Curbstone 240 lm
Single Size 36 m3
Dry Mix Concrete B-250 6 m3
Semsem 70 m3
Ready Mix Concrete B-250 3m3
Single Size 70 m3
Concrete Catch Basin 6 pcs
Semsem 100 m3
Ready Mix Concrete B-250 15 m3

16-Apr

5-Apr

10-Apr

13-Apr

14-Apr

15-Apr

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

2-Apr
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Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

Semsem 80 m3
Single Size 80 m3
R.C Storm Water Pipe 600mm dia. 112 lm

18-Apr
Semsem 36 m3
Concrete B-250 6.5 m3

20-Apr
21-Apr

Manhole (2m*2m) 2 pcs
Single Size 24 m3
Semsem 36 m3
Ready Mix Concrete B-250 12 m3

23-Apr
24-Apr
25-Apr

R.C Storm Water Pipe 600mm dia. 14 lm
Manhole (1.5m*1.5m) 4 pcs
Single Size 70 m3
Semsem 70 m3
Single Size 50 m3
Curbstone 240 lm
Semsem 50 m3
Concrete Catch Basin 6 pcs
Dry Mix Concrete 4 m3
Ready Mix Concrete B-250 9 m3
Single Size 80 m3
Semsem 80 m3
Sand 20 m3
Single Size 80 m3
Semsem 80 m3

27-Apr

28-Apr

29-Apr

30-Apr

17-Apr

19-Apr

22-Apr

26-Apr

31



Date Material Delivered to Site Quantity
1-Apr Base Course 200 m3

Stone 15 m3
Base Course 60 m3
Topping 165 m3
Stone 15 m3

3-Apr Stone 30 m3
4-Apr

Base Course 70 m3
Concrete B-200 40 m3
Stone 50 m3
Base Course 450 m3
Concrete B-200 9 m3
Base Course 160 m3
Topping 100 m3
Concrete B-200 4 m3

9-Apr Topping 300 m3
Topping 259 m3
Stone 40 m3

11-Apr
12-Apr Single Size 150 m3
13-Apr
14-Apr Base Course 150 m3

Base Course 230 m3
Pipe Culvert 1000 mm dia. 18 lm
Pipe Culvert 800 mm dia. 8 lm
Filling Material 320 m3
Base Course 200 m3
Topping 50 m3
Single Size 150 m3
Pipe Culvert 800 mm dia. 26 lm
Topping 100 m3
Single Size 50 m3

18-Apr
Topping 180 m3
Suitable Material 300 m3

17-Apr

19-Apr

10-Apr

15-Apr

16-Apr

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

8-Apr

2-Apr

5-Apr

6-Apr

7-Apr
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Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

Single Size 50 m3
Base Course 70 m3
UPVC pipes 6" 600 lm
Base Course 500 m3
Concrete B-250 9 m3
Steel Reinforcement 2 ton 
Base Course 200 m3
Single Size 50 m3
Base Course 250 m3
Concrete B-250 9 m3
Single Size 50 m3

24-Apr Single Size 50 m3
25-Apr
26-Apr
27-Apr Base Course 100 m3
28-Apr Concrete B-250 27 m3
29-Apr

Base Course 260 m3
Concrete B-250 5 m3

23-Apr

30-Apr

20-Apr

21-Apr

22-Apr
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Date Material Delivered to Site Quantity
1-Apr Concrete B-250 13 m3
2-Apr Steel Bar 300 kg

Concrete B-250 33 m3
Concrete B-250 7.5 m3
Intelock 173 m3
Sand 28 ton
Base Course 20 m3

4-Apr
Concrete B-250 60 m3
Concrete B-250 1 m3
Single Size 20 m3
Edge Beam 20 lm
Steel Bar 2 ton

6-Apr Single Size 40 m3
Concrete B-250 2 m3
Base Course 224 ton
Single Size 20 m3

8-Apr Base Course 160 ton
Base Course 21 ton
Concrete B-250 5 m3
Concrete B-350 2 m3
Curbstone 217 lm
Concrete B-250 6 m3

11-Apr
12-Apr Concrete B-250 8m3

Concrete B-250 17 m3
Intelock 71 m2
Base Course 50 m3
Edge Beam 40 lm
Concrete B-250-Dry Mix 3 m3
Concrete B-250 2m3

15-Apr Concrete B-250 7 m3
Curbstone 54 lm
Dry Mix 4 m3

10-Apr

14-Apr

13-Apr

16-Apr

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

9-Apr

3-Apr

5-Apr

7-Apr
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Date Material Delivered to Site Quantity

Project 03: Milling and Overlay of Bethlehem Internal Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ April 2014

Curbstone 21 lm
Asphlat 3/4" 160 ton
Asphalt Bazalt 140 ton
Concrete B-250 9 m3

18-Apr
19-Apr
20-Apr

Dry Mix 2 m3
Base Course 30 ton
Concrete B-250 5 m3
Sand 29 ton
Intelock 450 m2

23-Apr Concrete B-250 3 m3
Concrete B-350 1.5 m3
Concrete B-250 3.5 m3
Intelock 173 m2
Sand 29 ton

25-Apr
Concrete B-250 4.5 m3
Edge Beam 72 lm
Cement 225 kg
Dry Mix 4 m3
Sand 5 m3
Intelock 84 m2

28-Apr
29-Apr
30-Apr

26-Apr

27-Apr

17-Apr

21-Apr

22-Apr

24-Apr
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B │Revised Time Schedule for the Project
       (Proposed Baseline 02) - Not submitted Yet for approval 
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Multiple Roads PMultiple Roads Project South  II 398d 01-Nov-13 A 04-Dec-14 0d

MilestonesMilestones 398d 01-Nov-13 A 04-Dec-14 0d

General MilestonesGeneral Milestones 398d 01-Nov-13 A 04-Dec-14 0d

MRSII0100 Start Date NTP 0d 100% 01-Nov-13 A

MRSII0110 Completion  Multiple Roads Project in the South  West Bank 0d 0% 04-Dec-14 0d

Intermediate MilesIntermediate Milestones 398d 01-Nov-13 A 04-Dec-14 0d

Completion MilesCompletion Milestones 212d 06-May-14 04-Dec-14 0d

MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0d 0% 06-May-14* 0d

MRSII0140 Completion (Project 02) Samu' -Yatta Road 0d 0% 04-Aug-14* 0d

MRSII0150 Completion (Project 01) Dura - Hebron (Sinjer) Road 0d 0% 04-Dec-14 0d

Preconstuction MPreconstuction Milestones 133d 03-Nov-13 A 22-Apr-14 A

MRSII0180 Start Preconstruction Submittal 0d 100% 03-Nov-13 A

MRSII0190 Finish  Preconstruction Submittal 0d 100% 22-Apr-14 A

PROJECT 01  DuPROJECT 01  Dura - Hebron (Sinjer) Road 390d 01-Nov-13 A 04-Dec-14 0d

MobilizationMobilization 26d 02-Nov-13 A 30-Dec-13 A

MRSII0200 Start Mobilization 0d 100% 02-Nov-13 A

MRSII0210 Finish Mobilization 0d 100% 30-Dec-13 A

Shop DrawingShop Drawing 180d 26-Nov-13 A 22-Jul-14 106d

MRSII0220 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MRSII0230 Finish Shop Drawing Submittal 0d 0% 22-Jul-14 106d

MaterialMaterial 208d 28-Nov-13 A 01-Sep-14 76d

MRSII0240 Start Material Submittal 0d 100% 28-Nov-13 A

MRSII0250 Finish Material submittal 0d 0% 01-Sep-14 76d

ConstructionConstruction 260d 15-Jan-14 A 26-Nov-14 0d

MRSII0260 Start Construction  (Ground Breaking) 0d 100% 15-Jan-14 A

MRSII0270 Finish Construction Phase 0d 0% 26-Nov-14 0d

Project DuratioProject Duration 332d 01-Nov-13 A 04-Dec-14 0d

MRSII0280 Project Duration  (Calendar  Days) 332d 34.61% 01-Nov-13 A 04-Dec-14 0d

MRSII0290 Project Duration  (Working  Days) 257d 34.59% 01-Nov-13 A 04-Dec-14 0d

MRSII0300 Construction Duration  (Working  Days) 195d 17.33% 15-Jan-14 A 26-Nov-14 0d

PROJECT 02 SamPROJECT 02 Samu' -Yatta Road 268d 01-Nov-13 A 04-Aug-14 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

04-Dec-14

04-Dec-14

04-Dec-14

Start Date NTP

Completion  Multiple Roads Proj

04-Dec-14

04-Dec-14

Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads

Completion (Project 02) Samu' -Yatta Road

Completion (Project 01) Dura - 

22-Apr-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal

04-Dec-14

30-Dec-13 A

Start Mobilization

Finish Mobilization

22-Jul-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

01-Sep-14

Start Material Submittal

Finish Material submittal

26-Nov-14

Start Construction  (Ground Breaking)

Finish Construction Phase

04-Dec-14

04-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

MobilizationMobilization 26d 02-Nov-13 A 04-Jan-14 A

MRSII0310 Start Mobilization 0d 100% 02-Nov-13 A

MRSII0320 Finish Mobilization 0d 100% 04-Jan-14 A

Shop DrawingShop Drawing 153d 17-Nov-13 A 05-Jun-14 38d

MRSII0330 Start Shop Drawing Submittal 0d 100% 17-Nov-13 A

MRSII0340 Finish Shop Drawing Submittal 0d 0% 05-Jun-14 38d

MaterialMaterial 121d 28-Nov-13 A 08-May-14 62d

MRSII0350 Start Material Submittal 0d 100% 28-Nov-13 A

MRSII0360 Finish Material submittal 0d 0% 08-May-14 62d

ConstructionConstruction 163d 19-Jan-14 A 27-Jul-14 0d

MRSII0370 Start Construction  (Ground Breaking) 0d 100% 19-Jan-14 A

MRSII0380 Finish Construction Phase 0d 0% 27-Jul-14 0d

Project DuratioProject Duration 221d 01-Nov-13 A 04-Aug-14 0d

MRSII0390 Project Duration  (Calendar  Days) 221d 56.8% 01-Nov-13 A 04-Aug-14 0d

MRSII0400 Project Duration  (Working  Days) 175d 61.42% 01-Nov-13 A 04-Aug-14 0d

MRSII0410 Construction Duration  (Working  Days) 112d 25% 19-Jan-14 A 27-Jul-14 0d

PROJECT 03 MillPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 185d 01-Nov-13 A 06-May-14 0d

MobilizationMobilization 26d 01-Nov-13 A 23-Dec-13 A

MRSII0420 Start Mobilization 0d 100% 01-Nov-13 A

MRSII0430 Finish Mobilization 0d 100% 23-Dec-13 A

Shop DrawingShop Drawing 111d 08-Dec-13 A 22-Apr-14 A

MRSII0440 Start Shop Drawing Submittal 0d 100% 08-Dec-13 A

MRSII0450 Finish Shop Drawing Submittal 0d 100% 22-Apr-14 A

MaterialMaterial 97d 28-Nov-13 A 25-Mar-14 A

MRSII0460 Start Material Submittal 0d 100% 28-Nov-13 A

MRSII0470 Finish Material submittal 0d 100% 25-Mar-14 A

ConstructionConstruction 100d 02-Nov-13 A 04-May-14 0d

MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 02-Nov-13 A

MRSII0490 Finish Construction Phase 0d 0% 04-May-14 0d

Project DuratioProject Duration 93d 01-Nov-13 A 06-May-14 0d

MRSII0500 Project Duration  (Calendar  Days) 93d 94.46% 01-Nov-13 A 06-May-14 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

04-Jan-14 A

Start Mobilization

Finish Mobilization

05-Jun-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

08-May-14

Start Material Submittal

Finish Material submittal

27-Jul-14

Start Construction  (Ground Breaking)

Finish Construction Phase

04-Aug-14

06-May-14

23-Dec-13 A

Start Mobilization

Finish Mobilization

22-Apr-14 A

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

25-Mar-14 A

Start Material Submittal

Finish Material submittal

04-May-14

Start Construction   (Ground Breaking )

Finish Construction Phase

06-May-14

Construction Program

Revised April 30, 2014
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MRSII0510 Project Duration  (Working  Days) 68d 95.37% 01-Nov-13 A 06-May-14 0d

MRSII0520 Construction Duration  (Working  Days) 61d 96.72% 02-Nov-13 A 04-May-14 0d

Task order DuratTask order Duration 364d 01-Nov-13 A 04-Dec-14 0d

MRSII0530 Project Duration  (Calendar  Days) 364d 40.36% 01-Nov-13 A 04-Dec-14 0d

MRSII0540 Project Duration  (Working  Days) 281d 40.18% 01-Nov-13 A 04-Dec-14 0d

Pre ConstructioPre Construction  Phase 127d 03-Nov-13 A 22-Apr-14 A

Pre Construction SPre Construction Submittals 127d 03-Nov-13 A 22-Apr-14 A

MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 03-Nov-13 A 11-Nov-13 A

MRSII0570 Bank Guarantee Certificates 10d 100% 03-Nov-13 A 19-Nov-13 A

MRSII0590 Testing Lab 10d 100% 04-Nov-13 A 11-Jan-14 A

MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 04-Nov-13 A 11-Nov-13 A

MRSII0610 Subcontractors' profile 10d 100% 05-Nov-13 A 29-Jan-14 A

MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 06-Nov-13 A 27-Nov-13 A

MRSII0630 QCP-Quality Control Program 10d 100% 06-Nov-13 A 02-Jan-14 A

MRSII0650 Field Offices Location & Layout 10d 100% 10-Nov-13 A 30-Dec-13 A

MRSII0760 Dilapidation Survey (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A

MRSII0770 Dilapidation Survey (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A

MRSII0790 Risk Management Plan (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A

MRSII0800 Risk Management Plan (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A

MRSII0680 Existing Survey Plan for Project 02 Segment A 10d 100% 10-Nov-13 A 06-Jan-14 A

MRSII0670 Existing Survey Plan for Project 01 10d 100% 12-Nov-13 A 06-Jan-14 A

MRSII0710 60-Day Plan of Operation 10d 100% 12-Nov-13 A 27-Nov-13 A

MRSII0720 Project Overview Bar Chart 10d 100% 12-Nov-13 A 24-Nov-13 A

MRSII0690 Existing Survey Plan From Sta. 0+000 to Sta.5+609-Segment A-Project 03 10d 100% 17-Nov-13 A 23-Nov-13 A

MRSII0750 Schedule Submittals 10d 100% 17-Nov-13 A 29-Dec-13 A

MRSII0640 Safety Plan 10d 100% 19-Nov-13 A 07-Jan-14 A

MRSII0700 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 20-Nov-13 A 02-Dec-13 A

MRSII0620 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A

MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 27-Nov-13 A 13-Feb-14 A

MRSII0870 Traffic Control Plan (Project 03) 10d 100% 28-Nov-13 A 19-Dec-13 A

MRSII0850 Traffic Control Plan (Project 01) 10d 100% 01-Dec-13 A 19-Dec-13 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015
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22-Apr-14 A
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MRSII0691-new Existing  Survey Plan -Segments B & C -Project 03 10d 100% 03-Dec-13 A 23-Dec-13 A

MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Dec-13 A 22-Dec-13 A

MRSII0860 Traffic Control Plan (Project 02) 10d 100% 09-Dec-13 A 14-Jan-14 A

MRSII0820 Environmental Mitigation Plan 10d 100% 23-Dec-13 A 02-Jan-14 A

MRSII0600 Key Personnel Plan 10d 100% 25-Dec-13 A 22-Jan-14 A

MRSII0840 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

MRSII0780 Dilapidation Survey (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A

MRSII0810 Risk Management Plan (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A

MRSII0740 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,paint 
curb., pachting &R. mark

10d 100% 26-Dec-13 A 11-Feb-14 A

MRSII0680-new Existing Survey Plan for Project 02 Segment B 10d 100% 23-Mar-14 A 06-Apr-14 A

MRSII0871-new Proposed Project permanent Sign location-Project 03 10d 100% 20-Apr-14 A 22-Apr-14 A

PROJECT 01  DuPROJECT 01  Dura - Hebron (Sinjer) Road 398d 02-Nov-13 A 04-Dec-14 0d

PROJECT 01 PrecPROJECT 01 Preconstruction Phase 45d 02-Nov-13 A 30-Dec-13 A

PROJECT 01 ConPROJECT 01 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A

DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 02-Nov-13 A 15-Dec-13 A

DUR0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 01  MoPROJECT 01  Mobilization 26d 02-Nov-13 A 30-Dec-13 A

DUR0040 Mobilization Total Cost (4.0%) 26d 100% 02-Nov-13 A 30-Dec-13 A

DUR0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A

DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 03-Nov-13 A 04-Nov-13 A

DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A

DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A

DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A

DUR0100 Install Temporary Project Sign 2d 100% 30-Dec-13 A 30-Dec-13 A

PROJECT 01 ConsPROJECT 01 Construction Phase 393d 26-Nov-13 A 29-Nov-14 4d

PROJECT 01 ConPROJECT 01 Construction Submittals 304d 26-Nov-13 A 01-Sep-14 93d

PROJECT 01 SPROJECT 01 Shop Drawing Submittals 281d 26-Nov-13 A 09-Aug-14 116d

Plan ProfilePlan Profile and Cross Sections 178d 26-Nov-13 A 12-Jun-14 74d

DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 26-Nov-13 A 12-Jan-14 A

DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 12-Feb-14 A 25-Feb-14 A

DUR0135 Main Road  From  St.  1+500 To St. 2+040.27 12d 50% 17-Apr-14 A 08-May-14 3d
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Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

04-Dec-14

30-Dec-13 A

15-Dec-13 A

Final for Construction Drawing (Conformed)

30-Dec-13 A

29-Nov-14

01-Sep-14

09-Aug-14

12-Jun-14
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DUR0140 Main Road  From St.  2+040.27 To St. 2+600 12d 50% 27-Apr-14 A 08-May-14 11d

DUR0145 Main Road  From  St.  2+600 To St. 4+046 12d 0% 03-May-14 15-May-14 30d

DUR0147 Intersections @ 0+000 12d 0% 17-May-14 29-May-14 74d

DUR0149 Intersections @ 4+046 12d 0% 31-May-14 12-Jun-14 74d

WaterlineWaterline 154d 09-Jan-14 A 04-Jun-14 139d

DUR0155 2",4"and 6" waterline from St.0+000 to   0+500 12d 100% 09-Jan-14 A 30-Jan-14 A

DUR0160 2",4"and 6" waterline from St.0+500 to   1+600 12d 100% 17-Mar-14 A 06-Apr-14 A

DUR0161-nStructural and Mechanical Detail for valve chambers for water pipeline (Chambers No. 01 to 
08)

12d 50% 24-Mar-14 A 08-May-14 162d

DUR0165 2",4"and 6" waterline from St. 1+600 to   3+000 12d 0% 15-May-14 28-May-14 13d

DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 0% 22-May-14 04-Jun-14 33d

Concrete wConcrete walls 205d 20-Jan-14 A 24-Jun-14 96d

DUR0190 Concrete Wall From St. 0+026 - 0+054 LHS 12d 100% 20-Jan-14 A 17-Feb-14 A

DUR0180 Concrete Wall From St. 0+444 - 0+474 RHS 12d 100% 20-Jan-14 A 17-Feb-14 A

DUR0185-nConcrete Wall From St. 0+447 - 0+472 LHS 12d 100% 13-Feb-14 A 26-Feb-14 A

DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 100% 15-Feb-14 A 03-Mar-14 A

DUR0212-nConcrete Wall From St. 0+096 -0+110 RHS 12d 100% 27-Feb-14 A 09-Mar-14 A

DUR0213-nBoundary Wall from Sta.0+189 to Sta.0+210 RHS 12d 100% 12-Mar-14 A 18-Mar-14 A

DUR0214-nBoundary Wall from Sta.0+815 to Sta.0+825 RHS 12d 100% 07-Apr-14 A 14-Apr-14 A

DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12d 0% 03-May-14 15-May-14 61d

DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 0% 03-May-14 15-May-14 77d

DUR2350 Concrete Wall From St. 1+611 RHS 12d 0% 10-May-14 22-May-14 3d

DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 0% 10-May-14 22-May-14 3d

DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 0% 10-May-14 22-May-14 3d

DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 0% 14-May-14 27-May-14 12d

DUR0245 Concrete Wall @ 3+350  RHS 12d 0% 28-May-14 10-Jun-14 29d

DUR0250 Concrete Wall From St. 3+920 - 3+950 LHS 12d 0% 11-Jun-14 24-Jun-14 69d

Gravity wallsGravity walls 169d 11-Feb-14 A 22-Jul-14 55d

DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+800 RHS 12d 100% 11-Feb-14 A 03-Mar-14 A

DUR0265 Gravity Wall From St.1+557 -.1+600 LHS 12d 50% 20-Apr-14 A 08-May-14 75d

DUR0270 Gravity Wall From St.1+694 -1+753 LHS 12d 50% 20-Apr-14 A 08-May-14 75d

DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 0% 10-May-14 22-May-14 17d
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Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 0% 12-May-14 25-May-14 17d

DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 12d 0% 14-May-14 27-May-14 19d

DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 0% 17-May-14 29-May-14 19d

DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 0% 17-May-14 29-May-14 25d

DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 0% 31-May-14 12-Jun-14 55d

DUR0310 Gravity Wall From St. 3+610 - 3+660 LHS 12d 0% 16-Jun-14 30-Jun-14 55d

DUR0315 Gravity Wall From St. 3+765 - 3+785 LHS 12d 0% 30-Jun-14 22-Jul-14 55d

Storm WateStorm Water System 181d 05-Feb-14 A 25-Jun-14 77d

DUR0320 Storm concrete system from St. 0+000 to 0+255 RHS 12d 100% 05-Feb-14 A 18-Feb-14 A

DUR0323 Outfall location @ 0+295 RHS 12d 100% 16-Mar-14 A 31-Mar-14 A

DUR0427-nStorm concrete system from St. 0+300 to 0+870 RHS 6d 100% 16-Mar-14 A 31-Mar-14 A

DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12d 0% 03-May-14 15-May-14 92d

DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12d 0% 03-May-14 15-May-14 92d

DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 0% 10-May-14 22-May-14 25d

DUR0333 Outfall location @ 1+085, 1+610 LHS 12d 0% 10-May-14 22-May-14 66d

DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 0% 15-May-14 28-May-14 11d

DUR0335 Storm concrete system from St. 3+002 to 3+998  LHS 12d 0% 29-May-14 11-Jun-14 28d

DUR0334 Outfall location @ 2+300, 2+850 RHS 12d 0% 29-May-14 11-Jun-14 23d

DUR0423 Outfall location @ 3+110 RHS ,3+663 LHS 12d 0% 12-Jun-14 25-Jun-14 77d

Stone WallsStone Walls 16d 12-May-14 29-May-14 32d

DUR0430 Stone Wall from 0+800 - 0+820 RHS 12d 0% 12-May-14 25-May-14 32d

DUR0435 Stone Wall from 0+940 - 0+980 RHS 12d 0% 12-May-14 25-May-14 32d

DUR0440 Stone Wall from 1+030 - 1+060 LHS 12d 0% 14-May-14 27-May-14 32d

DUR0443 Stone Wall from 2+060 - 2+120 RHS 12d 0% 17-May-14 29-May-14 32d

DUR0445 Stone Wall from 2+160 - 2+190 RHS 12d 0% 17-May-14 29-May-14 32d

Water ManhWater Manholes 17d 05-Jun-14 24-Jun-14 94d

DUR0447 Combination Air Valve  Chamber 12d 0% 05-Jun-14 18-Jun-14 99d

DUR0450 Washout Chamber 12d 0% 11-Jun-14 24-Jun-14 94d

Concrete cuConcrete curbstone and side walk 85d 06-Apr-14 A 16-Jul-14 109d

DUR0451-nSide walk from Sta.0+000 to Sta.0+550 12d 100% 06-Apr-14 A 10-Apr-14 A

DUR0453 side walk from St. 0+550 to 1+500 12d 50% 08-Apr-14 A 08-May-14 162d
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DUR0455 Concrete curbstone ,edge beam,  medians and side walk  from St. 1+500 to 2+000 12d 0% 08-Jun-14 21-Jun-14 58d

DUR0457 Concrete curbstone ,edge beam,  medians and side walk  from St. 2+000 to 3+000 12d 0% 19-Jun-14 05-Jul-14 63d

DUR0459 Concrete curbstone ,edge beam,  medians and side walk  from St. 3+000 to 4+045 12d 0% 26-Jun-14 16-Jul-14 72d

OtheresOtheres 164d 13-Feb-14 A 09-Aug-14 77d

DUR0463 Street Lighting Poles from Sta.0+000 to Sta.1+500 12d 100% 13-Feb-14 A 11-Mar-14 A

DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 0% 03-May-14 15-May-14 29d

DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 0% 10-May-14 22-May-14 5d

DUR0465 Concret Ditches ,Concrete protection, existing stairs and ramps 12d 0% 14-Jun-14 26-Jun-14 74d

DUR0466 Guard Rail 12d 0% 28-Jun-14 17-Jul-14 74d

DUR0468 Hand Rail 12d 0% 19-Jul-14 09-Aug-14 74d

DUR0469 Cat eyes, thermoplastic painting & traffic signs 12d 0% 19-Jul-14 09-Aug-14 74d

DUR0470 landscaping 12d 0% 19-Jul-14 09-Aug-14 77d

PROJECT 01 MPROJECT 01 Material Submittals 234d 28-Nov-13 A 01-Sep-14 76d

PipelinePipeline 28d 25-Dec-13 A 08-May-14 162d

DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 25-Dec-13 A 01-Jan-14 A

DUR0530 Bedding material 12d 100% 02-Feb-14 A 10-Feb-14 A

DUR0512 Valves 12d 100% 10-Feb-14 A 16-Feb-14 A

DUR0527 Backfilling material 12d 100% 10-Feb-14 A 11-Feb-14 A

DUR0528-n3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP) 12d 100% 24-Mar-14 A 31-Mar-14 A

DUR0527-nCheck valve 12d 50% 27-Apr-14 A 08-May-14 162d

Storm WateStorm Water System 54d 25-Dec-13 A 03-May-14 146d

DUR0509 Concrete Pipes 12d 100% 25-Dec-13 A 12-Jan-14 A

DUR0533 Manholes 12d 100% 02-Jan-14 A 04-Mar-14 A

DUR0560 Cast iron manhole and catch basin cover 12d 100% 05-Feb-14 A 03-May-14 146d

DUR0535 catch basin 12d 100% 05-Feb-14 A 11-Feb-14 A

RoadRoad 231d 28-Nov-13 A 01-Sep-14 76d

DUR0542 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A

DUR0545 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A

DUR0575 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A

DUR0578 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A

DUR0506 Concrete Mix Design including Cement type 12d 100% 09-Dec-13 A 12-Dec-13 A
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DUR0539 Curbstone 12d 100% 25-Dec-13 A 02-Jan-14 A

DUR0588 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A

DUR0566 Concrete joint sealant material 12d 100% 25-Dec-13 A 12-Jan-14 A

DUR0584 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A

DUR0518 Base Course Source 12d 100% 27-Jan-14 A 30-Jan-14 A

DUR0591-nTopping material 12d 100% 10-Mar-14 A 11-Mar-14 A

DUR0557 Street Lighting 12d 100% 11-Mar-14 A 13-Apr-14 A

DUR0553 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A

DUR0515 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A

DUR0592-nBitumen Protective Coating Material for Concrete Surface in Contact with Soil 12d 100% 27-Mar-14 A 16-Apr-14 A

DUR0563 Concrete Repair 12d 50% 08-Apr-14 A 08-May-14 162d

DUR0548 Bituminous Binder Course-Mix Design 12d 50% 17-Apr-14 A 08-May-14 162d

DUR0551 Bituminous Wearing Course-Mix Design 12d 0% 03-May-14 15-May-14 156d

DUR0569 Interlocking Blocks 12d 0% 19-Jul-14 09-Aug-14 96d

DUR0581 Guard Rail 12d 0% 19-Aug-14 01-Sep-14 54d

PROJECT 01 OPROJECT 01 Other Submittals 141d 23-Dec-13 A 09-Apr-14 A

DUR0602 Welding procedure 12d 100% 23-Dec-13 A 20-Mar-14 A

DUR0600 Welder qualifications 12d 100% 19-Jan-14 A 06-Feb-14 A

DUR0607-newElecometer 266  Holiday detector 12d 100% 03-Feb-14 A 04-Feb-14 A

DUR0606-newUPVC pipes 12d 100% 10-Feb-14 A 16-Feb-14 A

DUR0608-newDismantling joints 12d 100% 10-Feb-14 A 16-Feb-14 A

DUR0610-newWater steel flanges 12d 100% 13-Feb-14 A 18-Feb-14 A

DUR0609-newGalvanized Malleable Iron Fittings up to 2” 12d 100% 18-Feb-14 A 19-Feb-14 A

DUR0611-new3 inch Procedure Qualification Record (PQR) 12d 100% 20-Feb-14 A 25-Feb-14 A

DUR0612-newAlternative source Holiot UPVC pipe 12d 100% 30-Mar-14 A 09-Apr-14 A

PROJECT 01 ProPROJECT 01 Procurements 204d 02-Jan-14 A 22-Jul-14 87d

DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 02-Jan-14 A

DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 03-Feb-14 A

DUR0610 Order Concrete pipes 0d 100% 12-Feb-14 A

DUR0670 Delivery   Concrete pipes 0d 100% 12-Feb-14 A

DUR0680 Order Street Lighting Poles 0d 100% 15-Apr-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

09-Apr-14 A

22-Jul-14
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DUR0690 Delivery  Street Lighting Poles 0d 0% 22-Jul-14 87d

PROJECT 01 ConPROJECT 01 Construction 379d 28-Dec-13 A 29-Nov-14 4d

Implement TraImplement Traffic Control 5d 28-Dec-13 A 14-Jan-14 A

DUR0695 Start Implement Traffic Control plan 5d 100% 28-Dec-13 A 14-Jan-14 A

Phase #1 MainPhase #1 Main road  St.  0+000 To St. 4+046 RHS 310d 14-Jan-14 A 28-Sep-14 66d

Main Road  Main Road  From St.  0+000 To St. 0+500 RHS Area A 184d 14-Jan-14 A 25-May-14 192d

DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

41d 80% 14-Jan-14 A 25-May-14 77d

DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 100% 22-Jan-14 A 10-Apr-14 A

DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 14d 100% 04-Feb-14 A 08-Apr-14 A

DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 
0+080 to St 0+295 RHS/ Testing

20d 95% 12-Feb-14 A 03-May-14 68d

DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) 10d 100% 22-Feb-14 A 02-Apr-14 A

DUR0757-nConceret Encasment for storm water st 0+117 to 0+186 5d 100% 15-Mar-14 A 22-Mar-14 A

DUR0765-nConstruct Concrete BoundaryWall from (St.0+189 to 0+215) 6d 100% 24-Mar-14 A 02-Apr-14 A

DUR0767-nTopping layer 0+040 to 0+140 2d 100% 29-Mar-14 A 30-Mar-14 A

DUR0760 20 cm Thick Base Course- First Layer 11d 85% 31-Mar-14 A 04-May-14 166d

DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M 24d 30% 02-Apr-14 A 21-May-14 151d

DUR0780 20 cm Thick Base Course- Second Layer 15d 85% 09-Apr-14 A 05-May-14 75d

DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 30% 28-Apr-14 A 10-May-14 72d

DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE chambers 9d 0% 03-May-14 12-May-14 64d

DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030) 8d 0% 17-May-14 25-May-14 77d

Main Road Main Road St.  0+500 To St. 1+000 RHS Area A 83d 25-Feb-14 A 08-Jun-14 59d

DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

47d 25% 25-Feb-14 A 08-Jun-14 59d

DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 60% 26-Feb-14 A 11-May-14 0d

DUR0820 Gravity Wall from St.0+732 to St. 0+755, 0+779 to 0+800 8d 100% 19-Mar-14 A 10-Apr-14 A

DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 14d 65% 12-Apr-14 A 07-May-14 5d

DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 0+868 - 
0+995/ testing

10d 0% 03-May-14 13-May-14 68d

DUR0830 20 cm Thick Base Course- First Layer 11d 0% 13-May-14 25-May-14 64d

DUR0840 Foundation & Civil Works of Street Lighting Poles 10d 0% 15-May-14 26-May-14 68d

DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To St. 0+980 12d 0% 26-May-14 08-Jun-14 59d

DUR0850 20 cm Thick Base Course- Second Layer 11d 0% 27-May-14 08-Jun-14 59d

Main Road Main Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 64d 13-Apr-14 A 19-Jun-14 167d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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29-Nov-14

14-Jan-14 A

28-Sep-14

25-May-14

08-Jun-14

19-Jun-14
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DUR2635 Concrete Curbstone  and Side Walk RHS From St. 0+000 to 0+500 15d 50% 13-Apr-14 A 11-May-14 160d

DUR0865-n5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes From St. 0+060 
to 0+280

2d 100% 20-Apr-14 A 21-Apr-14 A

DUR0870 Concrete Curbstone  and Side Walk RHS From St. 0+500 to 1+000 10d 0% 09-Jun-14 19-Jun-14 59d

DUR0855 Base course Preparation before applying asphalt (re -compacted) 2d 0% 09-Jun-14 10-Jun-14 63d

DUR0860 5 cm Asphalt Binder  Course Including Prime Coat From St. 0+280 to 1+000 &t. 0+000 to 
0+060

2d 0% 11-Jun-14 12-Jun-14 63d

Main Road  Main Road  St.  1+000 To St. 1+500 RHS Area A 33d 06-May-14 14-Jun-14 62d

DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

32d 0% 06-May-14 12-Jun-14 3d

DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 08-May-14 26-May-14 0d

DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including 
testing

10d 0% 11-May-14 22-May-14 6d

DUR0902 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 12d 0% 12-May-14 26-May-14 3d

DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 6d 0% 13-May-14 20-May-14 8d

DUR0915 Reconstruct Septic tank @ St. 1+025 12d 0% 24-May-14 05-Jun-14 5d

DUR0910 20 cm Thick Base Course- First Layer 9d 0% 26-May-14 05-Jun-14 3d

DUR0930 20 cm Thick Base Course- Second Layer 9d 0% 02-Jun-14 12-Jun-14 3d

DUR0920 Foundation & Civil Works of Street Lighting Poles 10d 0% 02-Jun-14 14-Jun-14 62d

Main Road Main Road St.  1+500 To St. 2+000 RHS Area A 36d 22-May-14 06-Jul-14 13d

DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

36d 0% 22-May-14 06-Jul-14 0d

DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 24-May-14 10-Jun-14 0d

DUR0950 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 12d 0% 26-May-14 09-Jun-14 4d

DUR0952 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including 
testing

10d 0% 26-May-14 07-Jun-14 7d

DUR0955 New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 1+820 & St.1+611 -access 20d 0% 27-May-14 19-Jun-14 0d

DUR0958 Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 29d 0% 28-May-14 02-Jul-14 15d

DUR0970 20 cm Thick Base Course- First Layer 9d 0% 15-Jun-14 25-Jun-14 0d

DUR0975 Foundation & Civil Works of Street Lighting Poles 10d 0% 22-Jun-14 06-Jul-14 0d

DUR0980 20 cm Thick Base Course- Second Layer 9d 0% 23-Jun-14 06-Jul-14 0d

Main Road Main Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 19d 06-Jul-14 10-Aug-14 43d

DUR0985 Base course Preparation before applying asphalt (re -compacted) 2d 0% 06-Jul-14 09-Jul-14 43d

DUR0990 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 0% 09-Jul-14 14-Jul-14 43d

DUR1000 Concrete Curbstone  and Side Walk RHS 15d 0% 14-Jul-14 10-Aug-14 43d

Main Road  Main Road  St.  2+000 To St. 2+500 RHS Area A 36d 07-Jun-14 03-Aug-14 47d

DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

35d 0% 07-Jun-14 02-Aug-14 1d
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DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 08-Jun-14 25-Jun-14 0d

DUR1020 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 12d 0% 09-Jun-14 23-Jun-14 4d

DUR1030 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 2+205
to St 2+500 RHS/testing

25d 0% 09-Jun-14 14-Jul-14 2d

DUR1033 New Concrete wall From St. 2+390 to 2+410 9d 0% 10-Jun-14 21-Jun-14 1d

DUR1038 Continue Dia.1000mm drainage pipe to outfall @  St. 2+300 RHS Length 30 M 5d 0% 12-Jun-14 18-Jun-14 12d

DUR1039 Civil work for 2" gate valve chamber @ sta. 2+310 OR other VALVE chambers 9d 0% 16-Jun-14 26-Jun-14 5d

DUR1040 Gravity Wall from St.2+230 to St. 2+290 and St.2+360 to St. 2+385 17d 0% 21-Jun-14 17-Jul-14 1d

DUR1050 20 cm Thick Base Course- First Layer 9d 0% 02-Jul-14 19-Jul-14 1d

DUR1055 Reconstruct Stone Wall From St. 2+060 To St. 2+120 & St. 2+160 To St. 2+190 10d 0% 06-Jul-14 24-Jul-14 3d

DUR1070 20 cm Thick Base Course- Second Layer 9d 0% 12-Jul-14 02-Aug-14 1d

DUR1060 Foundation & Civil Works of Street Lighting Poles 10d 0% 12-Jul-14 03-Aug-14 47d

Main Road Main Road St.  2+500 To St. 3+000 RHS Area A& B 38d 18-Jun-14 17-Aug-14 35d

DUR1080 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

38d 0% 18-Jun-14 17-Aug-14 1d

DUR1085 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 19-Jun-14 12-Jul-14 0d

DUR1100 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 2+500 to 
2+535 & 2+640 to St 2+940/testing

25d 0% 21-Jun-14 04-Aug-14 3d

DUR1090 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 10d 0% 23-Jun-14 08-Jul-14 4d

DUR1115 Gravity Wall from St.2+680 to St. 2+840 RHS 23d 0% 25-Jun-14 06-Aug-14 3d

DUR1118 Civil work for 2" gate valve chamber @ sta. 2+675 OR other VALVE chambers 9d 0% 30-Jun-14 17-Jul-14 4d

DUR1120 Continue Dia.1000mm drainage pipe to outfall @  St. 2+850 Length 30 M 5d 0% 05-Jul-14 14-Jul-14 6d

DUR1130 20 cm Thick Base Course- First Layer 9d 0% 23-Jul-14 09-Aug-14 1d

DUR1135 Foundation & Civil Works of Street Lighting Poles 10d 0% 04-Aug-14 16-Aug-14 36d

DUR1140 20 cm Thick Base Course- Second Layer 9d 0% 06-Aug-14 17-Aug-14 1d

Main Road Main Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 19d 17-Aug-14 08-Sep-14 33d

DUR1145 Base course Preparation before applying asphalt (re -compacted) 2d 0% 17-Aug-14 19-Aug-14 33d

DUR1150 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 0% 19-Aug-14 21-Aug-14 33d

DUR1160 Concrete Curbstone  and Side Walk RHS 15d 0% 21-Aug-14 08-Sep-14 33d

Main Road  Main Road  St.  3+000 To St. 3+500 RHS Area B 30d 06-Jul-14 23-Aug-14 55d

DUR1170 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

28d 0% 06-Jul-14 20-Aug-14 4d

DUR1175 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 08-Jul-14 06-Aug-14 0d

DUR1178 Reconstruct Septic tank @ St. 3+360 12d 0% 12-Jul-14 05-Aug-14 12d

DUR1180 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 10d 0% 12-Jul-14 03-Aug-14 5d
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DUR1190 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+002
to St 3+105 including testing

12d 0% 15-Jul-14 07-Aug-14 4d

DUR1185 Construct concrete wall @ 3+350 9d 0% 15-Jul-14 04-Aug-14 4d

DUR1195 Civil work for 2" gate valve chamber @ sta. 3+120 OR other VALVE chambers 7d 0% 17-Jul-14 03-Aug-14 5d

DUR1200 Continue Dia.1000mm drainage pipe to outfall  @ St.3+110 5d 0% 02-Aug-14 07-Aug-14 5d

DUR1210 20 cm Thick Base Course- First Layer 9d 0% 04-Aug-14 14-Aug-14 4d

DUR1230 20 cm Thick Base Course- Second Layer 9d 0% 10-Aug-14 20-Aug-14 4d

DUR1220 Foundation & Civil Works of Street Lighting Poles 10d 0% 11-Aug-14 23-Aug-14 55d

Main Road  Main Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 29d 03-Aug-14 06-Sep-14 53d

DUR1240 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

29d 0% 03-Aug-14 06-Sep-14 0d

DUR1245 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 05-Aug-14 23-Aug-14 0d

DUR1250 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 9d 0% 07-Aug-14 18-Aug-14 8d

DUR1255 Concrete Wall From 3+715 to 3+740 9d 0% 10-Aug-14 20-Aug-14 0d

DUR1260 Civil work for 2" gate valve chamber @ sta. 4+040 OR other VALVE chambers 7d 0% 13-Aug-14 21-Aug-14 8d

DUR1280 20 cm Thick Base Course- First Layer 9d 0% 20-Aug-14 31-Aug-14 0d

DUR1285 Foundation & Civil Works of Street Lighting Poles 10d 0% 25-Aug-14 06-Sep-14 53d

DUR1290 20 cm Thick Base Course- Second Layer 9d 0% 26-Aug-14 06-Sep-14 0d

Main Road Main Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 19d 06-Sep-14 28-Sep-14 31d

DUR1295 Base course Preparation before applying asphalt (re -compacted) 2d 0% 06-Sep-14 08-Sep-14 31d

DUR1300 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 0% 08-Sep-14 10-Sep-14 31d

DUR1310 Concrete Curbstone  and Side Walk RHS 15d 0% 10-Sep-14 28-Sep-14 31d

Phase #2 MainPhase #2 Main Road  St.  0+000 To St. 4+046 LHS 296d 15-Jan-14 A 23-Nov-14 10d

Main Road  Main Road  From St.  0+000 To St. 0+450 LHS  Area A 94d 15-Jan-14 A 17-May-14 155d

DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

42d 80% 15-Jan-14 A 05-May-14 53d

DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 100% 15-Jan-14 A 10-Apr-14 A

DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

17d 97% 16-Jan-14 A 03-May-14 99d

DUR1345 Concrete Wall from St.0+026 to St. 0+054 15d 95% 22-Feb-14 A 03-May-14 167d

DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295
to St 0+450 / Testing

23d 90% 22-Mar-14 A 05-May-14 166d

DUR1355-nTopping layer 0+040 to 0+140 2d 100% 29-Mar-14 A 30-Mar-14 A

DUR1365 20 cm Thick Base Course- First Layer 11d 85% 31-Mar-14 A 04-May-14 166d

DUR1370 20 cm Thick Base Course- Second Layer 15d 85% 09-Apr-14 A 05-May-14 53d

DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers 9d 0% 03-May-14 12-May-14 103d
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DUR1357n Construct Chamber #1   (6" Gate Valve @ St. 0+000) 10d 0% 03-May-14 14-May-14 99d

DUR1358-nConstruct Chamber #2  (4" Gate Valve @ St. 0+280) 10d 0% 05-May-14 17-May-14 99d

Main Road  Main Road  St.  0+450 To St. 0+950 LHS  AreaA 93d 25-Feb-14 A 18-Jun-14 71d

DUR1380 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

47d 25% 25-Feb-14 A 18-Jun-14 29d

DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 60% 26-Feb-14 A 12-May-14 32d

DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+537
to St 0+868/ testing

32d 60% 22-Apr-14 A 17-May-14 46d

DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

17d 20% 29-Apr-14 A 18-May-14 26d

DUR1415 Reconstruct Septic tank @ St. 0+875 12d 0% 17-May-14 29-May-14 29d

DUR1415-nConstruct Chamber #3  ( 6"Gate Valve &  4" Valve @ St. 0+510) 10d 0% 18-May-14 29-May-14 88d

DUR1420 20 cm Thick Base Course- First Layer 9d 0% 31-May-14 09-Jun-14 29d

DUR1430 20 cm Thick Base Course- Second Layer 9d 0% 09-Jun-14 18-Jun-14 29d

Main Road Main Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 80d 14-Apr-14 A 01-Jul-14 94d

DUR1450-nConcrete Curbstone  and Side Walk LHS From St. 0+000 to 0+500 15d 50% 14-Apr-14 A 11-May-14 108d

DUR1451-n5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes From St. 0+060 
to 0+280

2d 100% 20-Apr-14 A 21-Apr-14 A

DUR1435 Base course Preparation before applying asphalt (re -compacted) 2d 0% 19-Jun-14 21-Jun-14 69d

DUR2645 Concrete Curbstone  and Side Walk LHS From St. 0+500 to 1+000 10d 0% 19-Jun-14 01-Jul-14 68d

DUR1440 5 cm Asphalt Binder  Course Including Prime Coat From St. 0+280 to 0+950 &t. 0+000 to 
0+060

2d 0% 23-Jun-14 24-Jun-14 68d

Main Road  Main Road  St.  0+950 To St. 1+450 LHS  Area A 75d 07-May-14 18-Aug-14 34d

DUR1460 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

75d 0% 07-May-14 18-Aug-14 5d

DUR1465 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 11-Jun-14 29-Jun-14 3d

DUR1470 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

16d 0% 14-Jun-14 05-Jul-14 3d

DUR1485 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 1+085
to St 1+432/ testing

32d 0% 16-Jun-14 07-Aug-14 5d

DUR1475 Reconstruct Septic tank @ St. 0+955 12d 0% 17-Jun-14 02-Jul-14 17d

DUR1490 Continue Dia.1000mm drainage pipe to outfall  @ St. 1+085   Length 30 M 6d 0% 21-Jun-14 28-Jun-14 20d

DUR1480 Civil work for 2" gate valve chamber @sta. 1+100 OR other VALVE chambers 9d 0% 21-Jun-14 02-Jul-14 17d

DUR1480-nConstruct Chamber #4 & 4A ( 6" Gate Valve @ St. 1+050) 10d 0% 05-Jul-14 23-Jul-14 51d

DUR1500 20 cm Thick Base Course- First Layer 9d 0% 24-Jul-14 10-Aug-14 5d

DUR1505 Reconstruct Stone Wall From St. 1+030 To St. 1+060 6d 0% 02-Aug-14 09-Aug-14 13d

DUR1510 20 cm Thick Base Course- Second Layer 9d 0% 07-Aug-14 18-Aug-14 5d

Main Road  Main Road  St.  1+450 To St. 1+950 LHS  Area A 51d 23-Jun-14 06-Sep-14 14d

DUR1520 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

51d 0% 23-Jun-14 06-Sep-14 0d
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DUR1525 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 08-Jul-14 06-Aug-14 0d

DUR1530 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

13d 0% 12-Jul-14 06-Aug-14 0d

DUR1535 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 1+531
to St 1+950/ testing

31d 0% 14-Jul-14 28-Aug-14 0d

DUR1540 Gravity Wall from St.1+540 to St. 1+610  LHS and St.1+680 to St. 1+740 28d 0% 15-Jul-14 26-Aug-14 23d

DUR1545 Civil work for 2" gate valve chamber @sta. 1+625 OR other VALVE chambers 9d 0% 23-Jul-14 09-Aug-14 10d

DUR1550 Continue Dia.1000mm drainage pipe to outfall @  St. 1+610  Length 30 M 6d 0% 19-Aug-14 26-Aug-14 4d

DUR1560 20 cm Thick Base Course- First Layer 9d 0% 20-Aug-14 31-Aug-14 0d

DUR1570 20 cm Thick Base Course- Second Layer 9d 0% 26-Aug-14 06-Sep-14 0d

Main Road Main Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 19d 06-Sep-14 28-Sep-14 16d

DUR1575 Base course Preparation before applying asphalt (re -compacted) 2d 0% 06-Sep-14 08-Sep-14 16d

DUR1580 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 0% 08-Sep-14 10-Sep-14 16d

DUR1590 Concrete Curbstone  and Side Walk LHS 15d 0% 10-Sep-14 28-Sep-14 16d

Main Road  Main Road  St.  1+950 To St. 2+450 LHS  Area A 41d 02-Aug-14 18-Sep-14 22d

DUR1600 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

41d 0% 02-Aug-14 18-Sep-14 0d

DUR1605 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 03-Aug-14 20-Aug-14 0d

DUR1610 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

13d 0% 06-Aug-14 21-Aug-14 0d

DUR1615 Civil work for 2" gate valve chamber @sta. 2+175 OR other VALVE chambers 9d 0% 14-Aug-14 25-Aug-14 5d

DUR1620 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St.1+950 
to St 2+105/ testing

16d 0% 19-Aug-14 07-Sep-14 0d

DUR1615-nConstruct Chamber #7  ( 6"Gate Valve &One 4" Gate Valve @ St.2+150) 10d 0% 21-Aug-14 02-Sep-14 36d

DUR1640 20 cm Thick Base Course- First Layer 9d 0% 31-Aug-14 10-Sep-14 0d

DUR1650 20 cm Thick Base Course- Second Layer 9d 0% 08-Sep-14 18-Sep-14 0d

Main Road  Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 40d 17-Aug-14 02-Oct-14 0d

DUR1660 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

40d 0% 17-Aug-14 02-Oct-14 0d

DUR1665 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 18-Aug-14 04-Sep-14 0d

DUR1670 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

13d 0% 23-Aug-14 07-Sep-14 0d

DUR1675 Civil work for 2" gate valve chamber @sta. 2+675 OR other VALVE chambers 9d 0% 28-Aug-14 08-Sep-14 7d

DUR1680 20 cm Thick Base Course- First Layer 9d 0% 13-Sep-14 23-Sep-14 0d

DUR1700 20 cm Thick Base Course- Second Layer 9d 0% 22-Sep-14 02-Oct-14 0d

Main Road Main Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 19d 02-Oct-14 29-Oct-14 8d

DUR1705 Base course Preparation before applying asphalt (re -compacted) 2d 0% 02-Oct-14 09-Oct-14 8d

DUR1710 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 0% 09-Oct-14 12-Oct-14 8d
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DUR1720 Concrete Curbstone  and Side Walk LHS 15d 0% 12-Oct-14 29-Oct-14 8d

Main Road  Main Road  St.  2+950 To St. 3+450 LHS  Area B 38d 31-Aug-14 19-Oct-14 13d

DUR1730 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

38d 0% 31-Aug-14 19-Oct-14 0d

DUR1735 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 01-Sep-14 18-Sep-14 0d

DUR1755 Gravity Wall from St.3+370 to St. 3+540 26d 0% 02-Sep-14 02-Oct-14 12d

DUR1740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+375
to St 3+450/ testing

18d 0% 03-Sep-14 24-Sep-14 0d

DUR1765 Wing Wall at Culvert Outlet 3+105 12d 0% 06-Sep-14 20-Sep-14 9d

DUR1750 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with 
Testing

13d 0% 07-Sep-14 22-Sep-14 0d

DUR1768 Wing Wall at Culvert Outlet 3+225 12d 0% 07-Sep-14 21-Sep-14 8d

DUR1770 Civil work for 2" gate valve chamber @sta. 3+260 OR other VALVE chambers 9d 0% 14-Sep-14 24-Sep-14 1d

DUR1775-nConstruct Chamber #11  (4" Gate Valve @ St. 3+170) 10d 0% 22-Sep-14 08-Oct-14 22d

DUR1775 20 cm Thick Base Course- First Layer 9d 0% 25-Sep-14 11-Oct-14 0d

DUR1780 20 cm Thick Base Course- Second Layer 9d 0% 08-Oct-14 19-Oct-14 0d

Main Road  Main Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 38d 13-Sep-14 01-Nov-14 2d

DUR1790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local 
Authorities

38d 0% 13-Sep-14 01-Nov-14 0d

DUR1795 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 14-Sep-14 01-Oct-14 3d

DUR1810 New Concrete wall From St. 3+920 to 3+950 14d 0% 17-Sep-14 08-Oct-14 10d

DUR1818 Gravity Wall from St.3+765 to St. 3+785 7d 0% 20-Sep-14 28-Sep-14 10d

DUR1805 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+450
to St 3+700/ testing

20d 0% 20-Sep-14 18-Oct-14 0d

DUR2217 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 3+700
to St 3+998

23d 0% 21-Sep-14 22-Oct-14 0d

DUR1815 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 4'' , 2" & 3/4"  Pipeline with 
Testing

13d 0% 23-Sep-14 13-Oct-14 0d

DUR1820 Civil work for 2" gate valve chamber @sta. 3+810 ,4+040 OR other VALVE chambers 12d 0% 29-Sep-14 18-Oct-14 0d

DUR1825 Continue Dia.1000mm drainage pipe to outfall @  St. 3+663  Length 30 M 7d 0% 08-Oct-14 16-Oct-14 5d

DUR1830-nConstruct Chamber #12  (4" Gate Valve @ St. 3+520) 10d 0% 13-Oct-14 25-Oct-14 8d

DUR1830 20 cm Thick Base Course- First Layer 9d 0% 14-Oct-14 25-Oct-14 0d

DUR1840 20 cm Thick Base Course- Second Layer 9d 0% 21-Oct-14 01-Nov-14 0d

Main Road Main Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 19d 01-Nov-14 23-Nov-14 2d

DUR1845 Base course Preparation before applying asphalt (re -compacted) 2d 0% 01-Nov-14 03-Nov-14 0d

DUR1850 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes 2d 0% 03-Nov-14 05-Nov-14 0d

DUR1860 Concrete Curbstone  and Side Walk LHS 15d 0% 05-Nov-14 23-Nov-14 2d

Phase #3  IntePhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 37d 28-Sep-14 15-Nov-14 0d
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DUR1900 Implement Traffic Control and Safety Plan / Coordination with local Authorities 37d 0% 28-Sep-14 15-Nov-14 0d

DUR1910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 4d 0% 29-Sep-14 08-Oct-14 9d

DUR1920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 4d 0% 08-Oct-14 13-Oct-14 9d

DUR1930 20 cm Thick Base Course- First Layer RHS 3d 0% 23-Oct-14 27-Oct-14 0d

DUR1940 Foundation & Civil Works of Street Lighting Poles 7d 0% 25-Oct-14 02-Nov-14 4d

DUR1950 20 cm Thick Base Course- First Layer LHS 3d 0% 27-Oct-14 30-Oct-14 0d

DUR1970 20 cm Thick Base Course- Second Layer RHS 3d 0% 29-Oct-14 02-Nov-14 0d

DUR1980 20 cm Thick Base Course- Second Layer LHS 3d 0% 02-Nov-14 05-Nov-14 0d

DUR1990 Milling RHS & LHS 1d 0% 05-Nov-14 06-Nov-14 0d

DUR2000 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 06-Nov-14 09-Nov-14 0d

DUR2010 Concrete Curbstone  and Side Walk RHS 5d 0% 09-Nov-14 15-Nov-14 0d

Phase #4 InterPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 40d 06-Sep-14 27-Oct-14 3d

DUR2020 Implement Traffic Control and Safety Plan / Coordination with local Authorities 40d 0% 06-Sep-14 27-Oct-14 3d

DUR2030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 4d 0% 08-Sep-14 13-Sep-14 3d

DUR2040 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 4d 0% 15-Sep-14 20-Sep-14 3d

DUR2050 20 cm Thick Base Course- First Layer RHS 4d 0% 20-Sep-14 24-Sep-14 3d

DUR2060 Foundation & Civil Works of Street Lighting Poles 7d 0% 21-Sep-14 29-Sep-14 12d

DUR2070 20 cm Thick Base Course- First Layer LHS 4d 0% 24-Sep-14 29-Sep-14 3d

DUR2080 20 cm Thick Base Course- Second Layer RHS 4d 0% 29-Sep-14 08-Oct-14 3d

DUR2090 20 cm Thick Base Course- Second Layer LHS 4d 0% 08-Oct-14 13-Oct-14 3d

DUR2100 Milling RHS & LHS 1d 0% 13-Oct-14 14-Oct-14 3d

DUR2110 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 14-Oct-14 16-Oct-14 3d

DUR2120 Concrete Curbstone  and Side Walk RHS 9d 0% 16-Oct-14 27-Oct-14 3d

Temporary DeTemporary Detours " if any" 11d 27-Sep-14 13-Oct-14 37d

DUR2122 Excavation & Base-course for Paved Temporary Detours 9d 0% 27-Sep-14 11-Oct-14 37d

DUR2124 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 12-Oct-14 13-Oct-14 37d

MiscellaneousMiscellaneous activities - If any as location is not determined yet 98d 10-Jun-14 15-Sep-14 71d

DUR2320 Manhole size 1.4X1.2 m 21d 0% 10-Jun-14 07-Jul-14 107d

DUR2400 600 mm R.C. pipe 21d 0% 16-Jun-14 16-Jul-14 102d

DUR2330 800 mm R.C. pipe 21d 0% 16-Jun-14 16-Jul-14 102d

DUR2340 1000 mm R.C. pipe 21d 0% 22-Jun-14 26-Jul-14 97d
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DUR2344 Catch basin 21d 0% 22-Jun-14 26-Jul-14 97d

DUR2360 Washout Chamber 21d 0% 05-Jul-14 11-Aug-14 87d

DUR2380 Air Valve Chamber 21d 0% 23-Jul-14 23-Aug-14 77d

DUR2370 Topping 21d 0% 06-Aug-14 27-Aug-14 90d

DUR2390 Install concrete service box (Hand Hole) with cover for Water Line 21d 0% 11-Aug-14 03-Sep-14 67d

DUR2393 Stone Wall 21d 0% 23-Aug-14 15-Sep-14 57d

MiscellaneousMiscellaneous Works 36d 18-Oct-14 29-Nov-14 0d

DUR2500 Disinfection , flushing and commissioning of the water system 10d 0% 18-Oct-14 29-Oct-14 6d

DUR2410 Concrete at median 21d 0% 22-Oct-14 16-Nov-14 9d

DUR2430 5 cm Asphalt Wearing   Course Including Tack  Coat (Phase 1,2,3 & 4) 9d 0% 05-Nov-14 16-Nov-14 0d

DUR2415 Install Street Lighting Poles 12d 0% 05-Nov-14 19-Nov-14 5d

DUR2440 Patching and leveling course 5d 0% 05-Nov-14 11-Nov-14 5d

DUR2460 Cat eyes/ traffic signs/Guard Rail/Handrail 15d 0% 08-Nov-14 25-Nov-14 0d

DUR2450 Concret Ditches and Concrete protection 18d 0% 08-Nov-14 29-Nov-14 0d

DUR2615 Thermoplastic painting 14d 0% 08-Nov-14 24-Nov-14 1d

DUR2470 Agricultural Soil and Landscaping Work 12d 0% 10-Nov-14 24-Nov-14 1d

PROJECT 01 PostPROJECT 01 Post Construction Phase 7d 26-Nov-14 04-Dec-14 0d

DUR2480 Walk Through & Punch List 7d 0% 26-Nov-14 04-Dec-14 0d

DUR2490 Start Demobilization and Start Submitting Close Out document 1d 0% 03-Dec-14 04-Dec-14 0d

DUR2495 Start Submitting   As Built drawings 0d 0% 03-Dec-14 1d

DUR2510 Start preparation Final payment 0d 0% 04-Dec-14 0d

PROJECT 02 SaPROJECT 02 Samu' -Yatta Road 276d 02-Nov-13 A 04-Aug-14 122d

PROJECT 02 Pre CPROJECT 02 Pre Construction  Phase 45d 02-Nov-13 A 04-Jan-14 A

PROJECT 02 ConPROJECT 02 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A

SAM0020 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 02-Nov-13 A 11-Dec-13 A

SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 02-Nov-13 A 15-Dec-13 A

SAM0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 02 MobPROJECT 02 Mobilization 28d 02-Nov-13 A 04-Jan-14 A

SAM0055 Mobilization Total Cost (4.0%) 25d 100% 02-Nov-13 A 04-Jan-14 A

SAM0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A

SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Nov-13 A 05-Nov-13 A
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SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 100% 12-Nov-13 A 02-Dec-13 A

SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 30-Nov-13 A 20-Dec-13 A

SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 30-Nov-13 A 20-Dec-13 A

SAM0090 Install Temporary Project Sign 2d 100% 04-Jan-14 A 04-Jan-14 A

PROJECT 02 ConsPROJECT 02 Construction  Phase 275d 17-Nov-13 A 02-Aug-14 123d

PROJECT 02 ConPROJECT 02 Construction Submittals 216d 17-Nov-13 A 05-Jun-14 60d

PROJECT 02 SPROJECT 02 Shop Drawing Submittals 216d 17-Nov-13 A 05-Jun-14 60d

Plan ProfilePlan Profile and Cross Sections 154d 17-Nov-13 A 08-May-14 9d

SAM0140 From St. A0+750  To St. A1+300 12d 100% 17-Nov-13 A 05-Jan-14 A

SAM0195 From St. A 0+000 To St. A0+750 12d 100% 03-Dec-13 A 12-Jan-14 A

SAM0150 From St. A1+300  To St. A2+100 12d 100% 03-Mar-14 A 12-Mar-14 A

SAM0160 From St. A2+100  To St. A3+100 12d 100% 23-Mar-14 A 31-Mar-14 A

SAM0190 From St. B0+00 To ST. B0+400 12d 100% 24-Mar-14 A 22-Apr-14 A

SAM0170 From St. A3+000  To St. A4+121.6 12d 50% 22-Apr-14 A 08-May-14 9d

Water LineWater Line 12d 19-Apr-14 A 22-Apr-14 A

SAM0201-n4'' Water Pipeline Plan, Profile &Typical Section From  Sta.-0+020 To Sta.0+650 (SEG.A)- 12d 100% 19-Apr-14 A 22-Apr-14 A

Pipe CulverPipe Culverts 82d 17-Mar-14 A 05-Jun-14 25d

SAM0280-nPipe Culvert at Sta.A0+278.5 12d 100% 17-Mar-14 A 18-Mar-14 A

SAM0210 Double Pipe  Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 12d 100% 25-Mar-14 A 14-Apr-14 A

SAM0230 Double Box  Culvert 1000mm @ St. A1+612 12d 0% 03-May-14 15-May-14 6d

SAM0220 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet @ St. A2+200 12d 0% 04-May-14 17-May-14 27d

SAM0240 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet @ St. 
A2+670

12d 0% 06-May-14 19-May-14 6d

SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 0% 10-May-14 22-May-14 6d

SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  
A3+760 LHS

12d 0% 13-May-14 26-May-14 6d

SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 0% 17-May-14 29-May-14 6d

SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 20-May-14 02-Jun-14 8d

SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 0% 24-May-14 05-Jun-14 25d

Stone WallsStone Walls 120d 25-Jan-14 A 22-May-14 50d

SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to Sta.0+074 RHS 12d 100% 25-Jan-14 A 06-Feb-14 A

SAM0211-nStone Wall from Sta.A0+750 to Sta.A0+765 LHS and from Sta.A0+750 to Sta.A0+773 RHS 12d 100% 03-Feb-14 A 11-Mar-14 A

SAM0212-nStone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 17-Feb-14 A 18-Feb-14 A
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SAM0213-nStone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to St.A0+255 LHS and from 
St.A0+264 to St.A0+357 LHS

12d 100% 18-Feb-14 A 27-Feb-14 A

SAM1230 Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from Sta.A0+389 to Sta.A 0+562 RHS and 
from Sta.A0+606 to Sta.A0+621 RHS

12d 100% 02-Mar-14 A 05-Mar-14 A

SAM0231-nStone Wall from Sta.0+778 to Sta.0+836 RHS 12d 100% 02-Mar-14 A 05-Mar-14 A

SAM0232-nStone Wall from Sta.A0+768 to Sta.A0+825 LHS 12d 100% 03-Mar-14 A 11-Mar-14 A

SAM0233-nStone  Wall from Sta.A0+843 to Sta.A 0+916 LHS 12d 100% 06-Mar-14 A 12-Mar-14 A

SAM0234-nStone Walls from Sta.A0+922 to Sta.A0+960 LHS and from Sta.A0+910 to Sta.A0+997 12d 100% 11-Mar-14 A 18-Mar-14 A

SAM0235-nStone Walls from Sta.A0+995 to Sta.A1+030 LHS and from Sta.A1+000.50 to Sta.A1+027 RHS 12d 100% 17-Mar-14 A 27-Mar-14 A

SAM0300 Stone Wall from St.A1+446 to St.A1+458 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A

SAM0300-nStone Wall from Sta.A1+588 to Sta.A1+666 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A

SAM0237-nStone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 100% 17-Apr-14 A 22-Apr-14 A

SAM0238-nStone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 50% 26-Apr-14 A 08-May-14 62d

SAM0310 Stone wall from St. A2+220  To St. A2+300 RHS & A2+590- A2+620LHS 12d 0% 03-May-14 15-May-14 6d

SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 12d 0% 07-May-14 20-May-14 6d

SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 12d 0% 10-May-14 22-May-14 6d

SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 LHS 12d 0% 10-May-14 22-May-14 6d

Concrete WConcrete Walls 102d 09-Feb-14 A 19-Mar-14 A

SAM0392-nConcrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 09-Feb-14 A 19-Feb-14 A

SAM0395-nConcrete gravity Wall from Sta.A1+206 to Sta.A1+247 12d 100% 13-Mar-14 A 18-Mar-14 A

SAM0393-nRetaining Wall from Sta.A0+265 to Sta.A 0+284 LHS 12d 100% 17-Mar-14 A 19-Mar-14 A

OtheresOtheres 24d 10-May-14 05-Jun-14 27d

SAM0380 Concrete Ditches and Concrete protection 12d 0% 10-May-14 22-May-14 24d

SAM0390 Road furnishing/Guard Rail 12d 0% 24-May-14 05-Jun-14 27d

PROJECT 02 MPROJECT 02 Material Submittals 127d 28-Nov-13 A 08-May-14 62d

SAM0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A

SAM0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A

SAM0464 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A

SAM0468 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A

SAM0448 Concrete joint sealant material 12d 50% 04-Dec-13 A 08-May-14 36d

SAM0404 Concrete Mix Design including Cement type 12d 100% 25-Dec-13 A 30-Dec-13 A

SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 25-Dec-13 A 30-Dec-13 A

SAM0458 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
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SAM0472 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A

SAM0424 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A

SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 08-May-14 34d

SAM0476 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A

SAM0412 Base Course Source and Topping 12d 100% 11-Feb-14 A 18-Feb-14 A

SAM0418 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A

SAM0412-newBitumen Protective Coating Material for Concrete Surface in Contact with Soil-Nitoproof 15 12d 100% 27-Mar-14 A 26-Apr-14 A

SAM0413-newUPVC pipes_ Royal_ 6inch for future ducts 12d 100% 03-Apr-14 A 07-Apr-14 A

SAM0414-newConcrete Repair 12d 50% 08-Apr-14 A 08-May-14 62d

PROJECT 02 ConPROJECT 02 Construction Phase 275d 28-Dec-13 A 02-Aug-14 123d

Implement TraImplement Traffic Control 7d 28-Dec-13 A 10-Feb-14 A

SAM0478 Start Implement Traffic Control and Detour 7d 100% 28-Dec-13 A 10-Feb-14 A

Phase #1 ConsPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 233d 18-Jan-14 A 21-Jun-14 165d

From St. A0From St. A0+000  To St. A0+450 197d 18-Jan-14 A 18-May-14 44d

SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

42d 68.57% 18-Jan-14 A 18-May-14 38d

SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 19-Jan-14 A 02-Feb-14 A

SAM0570 20 cm Thick Topping Layer 11d 100% 02-Feb-14 A 10-Feb-14 A

SAM0572 20 cm Thick Base Course- First Layer 11d 100% 04-Feb-14 A 15-Feb-14 A

SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 97% 22-Feb-14 A 03-May-14 48d

SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, A0+379- A0+450)LHS 16d 30% 22-Feb-14 A 15-May-14 38d

SAM1161-nGravity wall from sta. A0+040 to Sta. AO + 074 RHS 18d 100% 29-Mar-14 A 07-Apr-14 A

SAM0568-nPipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 90% 16-Apr-14 A 03-May-14 48d

SAM0569-nPrapet wall from sta. A0+040 to Sta. AO + 074 RHS 8d 60% 21-Apr-14 A 04-May-14 56d

SAM1160-nInstallation 4''  Steel Water pipe line  from  Sta.-0+020 To Sta.0+650 (SEG.A) 10d 0% 01-May-14 10-May-14 49d

SAM0578 20 cm Thick Base Course- Second Layer 11d 0% 03-May-14 14-May-14 38d

SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 15-May-14 18-May-14 38d

From St. A0From St. A0+450  To St. A0+990 140d 09-Feb-14 A 20-May-14 38d

SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

45d 66.22% 09-Feb-14 A 20-May-14 38d

SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 10-Feb-14 A 21-Feb-14 A

SAM0588 20 cm Thick Topping Layer 12d 97% 12-Feb-14 A 03-May-14 50d

SAM0590 20 cm Thick Base Course- First Layer 12d 97% 13-Feb-14 A 03-May-14 39d
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SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, A0+922-A0+960,A0+750- A0+765) LHS 13d 85% 16-Mar-14 A 04-May-14 49d

SAM0594 Stone wall ( A0+606-A0+621,A0+910-A0+997 , A0+750 -A0+773,A0+778-A0+863)RHS 21d 95% 23-Mar-14 A 04-May-14 52d

SAM0586 Installing double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 90% 20-Apr-14 A 04-May-14 49d

SAM0596 20 cm Thick Base Course- Second Layer 12d 0% 03-May-14 15-May-14 39d

SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 18-May-14 20-May-14 38d

From St. A0From St. A0+990  To St. A1+500 Area B 125d 09-Feb-14 A 22-May-14 38d

SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

52d 75% 09-Feb-14 A 17-May-14 40d

SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 10-Feb-14 A 22-Mar-14 A

SAM0630 20 cm Thick Topping Layer 12d 100% 01-Mar-14 A 24-Mar-14 A

SAM0640 20 cm Thick Base Course- First Layer 12d 100% 08-Mar-14 A 27-Mar-14 A

SAM0650 20 cm Thick Base Course- Second Layer 13d 95% 24-Mar-14 A 03-May-14 52d

SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 0% 03-May-14 17-May-14 25d

SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 20-May-14 22-May-14 38d

From St. A1From St. A1+500  To St. A2+300 Area B 77d 08-Mar-14 A 05-Jun-14 138d

SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

68d 64.71% 08-Mar-14 A 29-May-14 31d

SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 09-Mar-14 A 09-Apr-14 A

SAM0710 20 cm Thick Topping Layer 15d 97% 20-Mar-14 A 03-May-14 168d

SAM0720 20 cm Thick Base Course- First Layer 15d 97% 26-Mar-14 A 03-May-14 25d

SAM0740 20 cm Thick Base Course- Second Layer 15d 97% 30-Mar-14 A 03-May-14 54d

SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 12d 0% 17-May-14 29-May-14 13d

SAM0700 New Pipe Culvert 1000mm @ St. A1+612 15d 0% 17-May-14 02-Jun-14 28d

SAM0690 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet  @ St. A2+200 15d 0% 18-May-14 03-Jun-14 27d

SAM0745 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 04-Jun-14 05-Jun-14 27d

From St. A2From St. A2+300  To St. A3+100 Area B 72d 29-Mar-14 A 21-Jun-14 125d

SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

52d 25% 29-Mar-14 A 21-Jun-14 9d

SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 97% 31-Mar-14 A 03-May-14 42d

SAM0790 20 cm Thick Topping Layer 15d 40% 09-Apr-14 A 12-May-14 3d

SAM0800 20 cm Thick Base Course- First Layer 15d 40% 17-Apr-14 A 12-May-14 159d

SAM0820 20 cm Thick Base Course- Second Layer 15d 20% 21-Apr-14 A 15-May-14 22d

SAM0770 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet  @ St. 
A2+670

15d 0% 20-May-14 05-Jun-14 27d

SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, A2+820- A2+860 RHS, 
A2+840-A3+000 LHS

27d 0% 21-May-14 21-Jun-14 9d
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SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 9d 0% 28-May-14 07-Jun-14 26d

SAM0825 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 08-Jun-14 09-Jun-14 26d

From St. A3From St. A3+100  To St. A3+860 Area B 34d 28-Apr-14 A 16-Jun-14 22d

SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

31d 5% 28-Apr-14 A 14-Jun-14 0d

SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 10% 29-Apr-14 A 15-May-14 0d

SAM0860 20 cm Thick Topping Layer 7d 0% 15-May-14 24-May-14 0d

SAM0870 20 cm Thick Base Course- First Layer 7d 0% 27-May-14 04-Jun-14 0d

SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- 
A3+740

10d 0% 27-May-14 08-Jun-14 2d

SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  
A3+760 LHS

10d 0% 31-May-14 11-Jun-14 2d

SAM0890 20 cm Thick Base Course- Second Layer 7d 0% 05-Jun-14 14-Jun-14 0d

SAM0900 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 14-Jun-14 16-Jun-14 22d

Phase #2 ConsPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 45d 12-May-14 06-Jul-14 9d

SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  
local Authorities

45d 0% 12-May-14 06-Jul-14 9d

SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 6d 0% 13-May-14 20-May-14 8d

SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 6d 0% 20-May-14 27-May-14 8d

SAM0945 20 cm Thick Topping Layer LHS 5d 0% 27-May-14 02-Jun-14 8d

SAM0940 20 cm Thick Topping Layer  RHS 4d 0% 27-May-14 01-Jun-14 8d

SAM0930 New Pipe Culvert 1000mm @ St. A3+958 10d 0% 31-May-14 10-Jun-14 6d

SAM0950 20 cm Thick Base Course- First Layer RHS 5d 0% 11-Jun-14 17-Jun-14 0d

SAM0955 20 cm Thick Base Course- First Layer LHS 5d 0% 16-Jun-14 22-Jun-14 0d

SAM0960 20 cm Thick Base Course- Second Layer RHS 5d 0% 21-Jun-14 26-Jun-14 0d

SAM0965 20 cm Thick Base Course- Second Layer LHS 5d 0% 25-Jun-14 02-Jul-14 0d

SAM0970 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS 2d 0% 02-Jul-14 06-Jul-14 9d

Phase #3 Seg. Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 48d 19-May-14 23-Jul-14 0d

SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local Authorities 48d 0% 19-May-14 23-Jul-14 0d

SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 7d 0% 21-May-14 29-May-14 8d

SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 7d 0% 29-May-14 07-Jun-14 8d

SAM1090 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 03-Jun-14 16-Jun-14 8d

SAM1110 20 cm Thick Topping Layer RHS 4d 0% 07-Jun-14 11-Jun-14 8d

SAM1115 20 cm Thick Topping Layer LHS 4d 0% 11-Jun-14 16-Jun-14 8d

SAM1120 20 cm Thick Base Course- First Layer RHS 4d 0% 25-Jun-14 01-Jul-14 0d
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SAM1125 20 cm Thick Base Course- First Layer LHS 4d 0% 29-Jun-14 06-Jul-14 0d

SAM1130 Reconstruct stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 7d 0% 01-Jul-14 14-Jul-14 3d

SAM1135 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 6d 0% 02-Jul-14 14-Jul-14 3d

SAM1140 20 cm Thick Base Course- Second Layer RHS 4d 0% 06-Jul-14 14-Jul-14 0d

SAM1145 20 cm Thick Base Course- Second Layer LHS 4d 0% 12-Jul-14 20-Jul-14 0d

SAM1150 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS 2d 0% 20-Jul-14 23-Jul-14 0d

Temporary DeTemporary Detours " if any" 108d 19-Jan-14 A 10-Jul-14 9d

SAM1152 Base-course for Paved Temporary Detours 10d 100% 19-Jan-14 A 26-Jan-14 A

SAM1154 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 06-Jul-14 10-Jul-14 9d

New activitiesNew activities 115d 29-Jan-14 A 04-May-14 77d

SAM1157-newExcavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 29-Jan-14 A 10-Feb-14 A

SAM1159-new20 cm Thick Topping Layer from sta. A0+140 to Sta. A0+ 270 5d 100% 02-Feb-14 A 14-Feb-14 A

SAM1158-new20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 75% 16-Feb-14 A 04-May-14 60d

MiscellaneousMiscellaneous Works  Seg. A and Seg. B 24d 19-Jun-14 02-Aug-14 9d

SAM1160 Concrete Ditches and Concrete protection 22d 0% 19-Jun-14 24-Jul-14 0d

SAM1163 Geo-cell and Grouted rip rap protection 8d 0% 21-Jun-14 01-Jul-14 14d

SAM1158 Curbstone (if any) 14d 0% 02-Jul-14 02-Aug-14 9d

SAM1175 Thermoplastic painting 8d 0% 05-Jul-14 20-Jul-14 4d

SAM1170 Cat eyes/ traffic signs/Guard Rail 8d 0% 12-Jul-14 27-Jul-14 0d

SAM1165 Milling  & 5 cm Asphalt Wearing Course Including tack Coat if required 2d 0% 12-Jul-14 15-Jul-14 4d

PROJECT 02 PostPROJECT 02 Post Construction Phase 8d 27-Jul-14 04-Aug-14 1d

SAM1200 Walk Through & Punch List 8d 0% 27-Jul-14 04-Aug-14 0d

SAM1210 Start Demobilization 1d 0% 03-Aug-14 04-Aug-14 1d

SAM1220 Start Submitting   As Built drawings 0d 0% 03-Aug-14 1d

SAM1225 Start preparation Final payment 0d 0% 04-Aug-14 0d

PROJECT 03 MiPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 195d 01-Nov-13 A 06-May-14 0d

Post SubmittalsPost Submittals 0d 03-Dec-14 03-Dec-14 1d
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Activity ID Activity Name Original
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Complete
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Multiple Roads ProjectMultiple Roads Project South  II 364d 01-Nov-13 A 04-Dec-14 0d

MilestonesMilestones 364d 01-Nov-13 A 04-Dec-14 0d

General MilestonesGeneral Milestones 0d 0d

Intermediate MilestonesIntermediate Milestones 364d 01-Nov-13 A 04-Dec-14 0d

Completion MilestonesCompletion Milestones 0d 06-May-14 06-May-14 0d
MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0d 0% 06-May-14* 0d

Preconstuction MilestonPreconstuction Milestones 0d 0d

PROJECT 01  Dura - HebPROJECT 01  Dura - Hebron (Sinjer) Road 332d 01-Nov-13 A 04-Dec-14 0d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 0d

Project DurationProject Duration 332d 01-Nov-13 A 04-Dec-14 0d
MRSII0280 Project Duration  (Calendar  Days) 332d 34.61% 01-Nov-13 A 04-Dec-14 0d
MRSII0290 Project Duration  (Working  Days) 257d 34.59% 01-Nov-13 A 04-Dec-14 0d
MRSII0300 Construction Duration  (Working  Days) 195d 17.33% 15-Jan-14 A 26-Nov-14 0d

PROJECT 02 Samu' -YattPROJECT 02 Samu' -Yatta Road 221d 01-Nov-13 A 04-Aug-14 0d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 08-May-14 08-May-14 62d
MRSII0360 Finish Material submittal 0d 0% 08-May-14 62d

ConstructionConstruction 0d 0d

Project DurationProject Duration 221d 01-Nov-13 A 04-Aug-14 0d
MRSII0390 Project Duration  (Calendar  Days) 221d 56.8% 01-Nov-13 A 04-Aug-14 0d
MRSII0400 Project Duration  (Working  Days) 175d 61.42% 01-Nov-13 A 04-Aug-14 0d
MRSII0410 Construction Duration  (Working  Days) 112d 25% 19-Jan-14 A 27-Jul-14 0d

PROJECT 03 Milling and PROJECT 03 Milling and Overlay of Bethlehem Internal Roads 185d 01-Nov-13 A 06-May-14 0d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 04-May-14 04-May-14 0d
MRSII0490 Finish Construction Phase 0d 0% 04-May-14 0d

Project DurationProject Duration 93d 01-Nov-13 A 06-May-14 0d
MRSII0500 Project Duration  (Calendar  Days) 93d 94.46% 01-Nov-13 A 06-May-14 0d
MRSII0510 Project Duration  (Working  Days) 68d 95.37% 01-Nov-13 A 06-May-14 0d
MRSII0520 Construction Duration  (Working  Days) 61d 96.72% 02-Nov-13 A 04-May-14 0d

Task order DurationTask order Duration 364d 01-Nov-13 A 04-Dec-14 0d
MRSII0530 Project Duration  (Calendar  Days) 364d 40.36% 01-Nov-13 A 04-Dec-14 0d
MRSII0540 Project Duration  (Working  Days) 281d 40.18% 01-Nov-13 A 04-Dec-14 0d

Pre Construction  PhaPre Construction  Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 287d 14-Jan-14 A 18-Aug-14 107d

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 0d 0d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 0d 0d

PROJECT 01  MobilizationPROJECT 01  Mobilization 0d 0d

PROJECT 01 ConstructioPROJECT 01 Construction Phase 287d 14-Jan-14 A 18-Aug-14 107d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 220d 05-Feb-14 A 12-Jun-14 174d

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 68d 24-Mar-14 A 12-Jun-14 174d

Plan Profile and CroPlan Profile and Cross Sections 49d 17-Apr-14 A 12-Jun-14 74d
DUR0135 Main Road  From  St.  1+500 To St. 2+040.27 12d 50% 17-Apr-14 A 08-May-14 3d
DUR0140 Main Road  From St.  2+040.27 To St. 2+600 12d 50% 27-Apr-14 A 08-May-14 11d
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DUR0145 Main Road  From  St.  2+600 To St. 4+046 12d 0% 03-May-14 15-May-14 30d
DUR0147 Intersections @ 0+000 12d 0% 17-May-14 29-May-14 74d
DUR0149 Intersections @ 4+046 12d 0% 31-May-14 12-Jun-14 74d

WaterlineWaterline 42d 24-Mar-14 A 04-Jun-14 139d
DUR0161-new Structural and Mechanical Detail for valve chambers for water pipeline (Chambers No. 01 to 08) 12d 50% 24-Mar-14 A 08-May-14 162d
DUR0165 2",4"and 6" waterline from St. 1+600 to   3+000 12d 0% 15-May-14 28-May-14 13d
DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 0% 22-May-14 04-Jun-14 33d

Concrete wallsConcrete walls 34d 03-May-14 10-Jun-14 55d
DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12d 0% 03-May-14 15-May-14 61d
DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 0% 03-May-14 15-May-14 77d
DUR2350 Concrete Wall From St. 1+611 RHS 12d 0% 10-May-14 22-May-14 3d
DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 0% 10-May-14 22-May-14 3d
DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 0% 10-May-14 22-May-14 3d
DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 0% 14-May-14 27-May-14 12d
DUR0245 Concrete Wall @ 3+350  RHS 12d 0% 28-May-14 10-Jun-14 29d

Gravity wallsGravity walls 49d 20-Apr-14 A 12-Jun-14 55d
DUR0265 Gravity Wall From St.1+557 -.1+600 LHS 12d 50% 20-Apr-14 A 08-May-14 75d
DUR0270 Gravity Wall From St.1+694 -1+753 LHS 12d 50% 20-Apr-14 A 08-May-14 75d
DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 0% 10-May-14 22-May-14 17d
DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 0% 12-May-14 25-May-14 17d
DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 12d 0% 14-May-14 27-May-14 19d
DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 0% 17-May-14 29-May-14 19d
DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 0% 17-May-14 29-May-14 25d
DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 0% 31-May-14 12-Jun-14 55d

Storm Water SystemStorm Water System 35d 03-May-14 11-Jun-14 69d
DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12d 0% 03-May-14 15-May-14 92d
DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12d 0% 03-May-14 15-May-14 92d
DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 0% 10-May-14 22-May-14 25d
DUR0333 Outfall location @ 1+085, 1+610 LHS 12d 0% 10-May-14 22-May-14 66d
DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 0% 15-May-14 28-May-14 11d
DUR0335 Storm concrete system from St. 3+002 to 3+998  LHS 12d 0% 29-May-14 11-Jun-14 28d
DUR0334 Outfall location @ 2+300, 2+850 RHS 12d 0% 29-May-14 11-Jun-14 23d

Stone WallsStone Walls 16d 12-May-14 29-May-14 32d
DUR0430 Stone Wall from 0+800 - 0+820 RHS 12d 0% 12-May-14 25-May-14 32d
DUR0435 Stone Wall from 0+940 - 0+980 RHS 12d 0% 12-May-14 25-May-14 32d
DUR0440 Stone Wall from 1+030 - 1+060 LHS 12d 0% 14-May-14 27-May-14 32d
DUR0443 Stone Wall from 2+060 - 2+120 RHS 12d 0% 17-May-14 29-May-14 32d
DUR0445 Stone Wall from 2+160 - 2+190 RHS 12d 0% 17-May-14 29-May-14 32d

Water ManholesWater Manholes 0d 0d

Concrete curbstoneConcrete curbstone and side walk 12d 08-Apr-14 A 08-May-14 162d
DUR0453 side walk from St. 0+550 to 1+500 12d 50% 08-Apr-14 A 08-May-14 162d

OtheresOtheres 18d 03-May-14 22-May-14 23d
DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 0% 03-May-14 15-May-14 29d
DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 0% 10-May-14 22-May-14 5d

PROJECT 01 Material SPROJECT 01 Material Submittals 151d 05-Feb-14 A 15-May-14 156d

PipelinePipeline 12d 27-Apr-14 A 08-May-14 162d
DUR0527-new Check valve 12d 50% 27-Apr-14 A 08-May-14 162d

Storm Water SystemStorm Water System 12d 05-Feb-14 A 03-May-14 146d
DUR0560 Cast iron manhole and catch basin cover 12d 100% 05-Feb-14 A 03-May-14 146d

RoadRoad 38d 08-Apr-14 A 15-May-14 156d
DUR0563 Concrete Repair 12d 50% 08-Apr-14 A 08-May-14 162d
DUR0548 Bituminous Binder Course-Mix Design 12d 50% 17-Apr-14 A 08-May-14 162d
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DUR0551 Bituminous Wearing Course-Mix Design 12d 0% 03-May-14 15-May-14 156d

PROJECT 01 Other SuPROJECT 01 Other Submittals 0d 0d

PROJECT 01 ProcuremenPROJECT 01 Procurements 0d 0d

PROJECT 01 ConstructioPROJECT 01 Construction 216d 14-Jan-14 A 18-Aug-14 107d

Implement Traffic ConImplement Traffic Control 0d 0d

Phase #1 Main road  SPhase #1 Main road  St.  0+000 To St. 4+046 RHS 173d 14-Jan-14 A 06-Jul-14 150d

Main Road  From StMain Road  From St.  0+000 To St. 0+500 RHS Area A 107d 14-Jan-14 A 25-May-14 148d
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 41d 80% 14-Jan-14 A 25-May-14 77d
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to St 0+295 RHS/ 20d 95% 12-Feb-14 A 03-May-14 68d
DUR0760 20 cm Thick Base Course- First Layer 11d 85% 31-Mar-14 A 04-May-14 166d
DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M 24d 30% 02-Apr-14 A 21-May-14 151d
DUR0780 20 cm Thick Base Course- Second Layer 15d 85% 09-Apr-14 A 05-May-14 75d
DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 30% 28-Apr-14 A 10-May-14 72d
DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE chambers 9d 0% 03-May-14 12-May-14 64d
DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030) 8d 0% 17-May-14 25-May-14 77d

Main Road St.  0+50Main Road St.  0+500 To St. 1+000 RHS Area A 83d 25-Feb-14 A 08-Jun-14 59d
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 25% 25-Feb-14 A 08-Jun-14 59d
DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 60% 26-Feb-14 A 11-May-14 0d
DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 14d 65% 12-Apr-14 A 07-May-14 5d
DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 0+868 - 0+995/ testing 10d 0% 03-May-14 13-May-14 68d
DUR0830 20 cm Thick Base Course- First Layer 11d 0% 13-May-14 25-May-14 64d
DUR0840 Foundation & Civil Works of Street Lighting Poles 10d 0% 15-May-14 26-May-14 68d
DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To St. 0+980 12d 0% 26-May-14 08-Jun-14 59d
DUR0850 20 cm Thick Base Course- Second Layer 11d 0% 27-May-14 08-Jun-14 59d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 15d 13-Apr-14 A 11-May-14 160d
DUR2635 Concrete Curbstone  and Side Walk RHS From St. 0+000 to 0+500 15d 50% 13-Apr-14 A 11-May-14 160d

Main Road  St.  1+00Main Road  St.  1+000 To St. 1+500 RHS Area A 32d 06-May-14 12-Jun-14 3d
DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 32d 0% 06-May-14 12-Jun-14 3d
DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 08-May-14 26-May-14 0d
DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including testing 10d 0% 11-May-14 22-May-14 6d
DUR0902 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 12d 0% 12-May-14 26-May-14 3d
DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 6d 0% 13-May-14 20-May-14 8d
DUR0915 Reconstruct Septic tank @ St. 1+025 12d 0% 24-May-14 05-Jun-14 5d
DUR0910 20 cm Thick Base Course- First Layer 9d 0% 26-May-14 05-Jun-14 3d

Main Road St.  1+50Main Road St.  1+500 To St. 2+000 RHS Area A 36d 22-May-14 06-Jul-14 13d
DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 36d 0% 22-May-14 06-Jul-14 0d
DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels 15d 0% 24-May-14 10-Jun-14 0d
DUR0950 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 12d 0% 26-May-14 09-Jun-14 4d
DUR0952 Complete Drainage System Including Road Crossing, Manholes & Catch Basins including testing 10d 0% 26-May-14 07-Jun-14 7d
DUR0955 New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 1+820 & St.1+611 -access 20d 0% 27-May-14 19-Jun-14 0d
DUR0958 Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 29d 0% 28-May-14 02-Jul-14 15d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 0d 0d

Main Road  St.  2+00Main Road  St.  2+000 To St. 2+500 RHS Area A 0d 0d

Main Road St.  2+50Main Road St.  2+500 To St. 3+000 RHS Area A& B 0d 0d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 0d 0d

Main Road  St.  3+00Main Road  St.  3+000 To St. 3+500 RHS Area B 0d 0d

Main Road  From  SMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 0d 0d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 0d 0d

Phase #2 Main Road  SPhase #2 Main Road  St.  0+000 To St. 4+046 LHS 199d 15-Jan-14 A 18-Aug-14 107d

Main Road  From StMain Road  From St.  0+000 To St. 0+450 LHS  Area A 94d 15-Jan-14 A 17-May-14 155d
DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 42d 80% 15-Jan-14 A 05-May-14 53d
DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with Testing 17d 97% 16-Jan-14 A 03-May-14 99d
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DUR1345 Concrete Wall from St.0+026 to St. 0+054 15d 95% 22-Feb-14 A 03-May-14 167d
DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 to St 0+450 / Testin 23d 90% 22-Mar-14 A 05-May-14 166d
DUR1365 20 cm Thick Base Course- First Layer 11d 85% 31-Mar-14 A 04-May-14 166d
DUR1370 20 cm Thick Base Course- Second Layer 15d 85% 09-Apr-14 A 05-May-14 53d
DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers 9d 0% 03-May-14 12-May-14 103d
DUR1357new Construct Chamber #1   (6" Gate Valve @ St. 0+000) 10d 0% 03-May-14 14-May-14 99d
DUR1358-new Construct Chamber #2  (4" Gate Valve @ St. 0+280) 10d 0% 05-May-14 17-May-14 99d

Main Road  St.  0+45Main Road  St.  0+450 To St. 0+950 LHS  AreaA 93d 25-Feb-14 A 18-Jun-14 71d
DUR1380 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 25% 25-Feb-14 A 18-Jun-14 29d
DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 60% 26-Feb-14 A 12-May-14 32d
DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+537 to St 0+868/ testing 32d 60% 22-Apr-14 A 17-May-14 46d
DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with Testing 17d 20% 29-Apr-14 A 18-May-14 26d
DUR1415 Reconstruct Septic tank @ St. 0+875 12d 0% 17-May-14 29-May-14 29d
DUR1415-new Construct Chamber #3  ( 6"Gate Valve &  4" Valve @ St. 0+510) 10d 0% 18-May-14 29-May-14 88d
DUR1420 20 cm Thick Base Course- First Layer 9d 0% 31-May-14 09-Jun-14 29d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 15d 14-Apr-14 A 11-May-14 108d
DUR1450-new Concrete Curbstone  and Side Walk LHS From St. 0+000 to 0+500 15d 50% 14-Apr-14 A 11-May-14 108d

Main Road  St.  0+95Main Road  St.  0+950 To St. 1+450 LHS  Area A 75d 07-May-14 18-Aug-14 5d
DUR1460 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 75d 0% 07-May-14 18-Aug-14 5d

Main Road  St.  1+45Main Road  St.  1+450 To St. 1+950 LHS  Area A 0d 0d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 0d 0d

Main Road  St.  1+95Main Road  St.  1+950 To St. 2+450 LHS  Area A 0d 0d

Main Road  St.  2+45Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 0d 0d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 0d 0d

Main Road  St.  2+95Main Road  St.  2+950 To St. 3+450 LHS  Area B 0d 0d

Main Road  From  SMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 0d 0d

Main Road -CurbstoMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 0d 0d

Phase #3  IntersectionPhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 0d 0d

Phase #4 IntersectionsPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 0d 0d

Temporary Detours " iTemporary Detours " if any" 0d 0d

Miscellaneous activitieMiscellaneous activities - If any as location is not determined yet 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 262d 04-Dec-13 A 23-Jul-14 134d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction  Phase 0d 0d

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizationPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstructioPROJECT 02 Construction  Phase 262d 04-Dec-13 A 23-Jul-14 134d

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 215d 04-Dec-13 A 05-Jun-14 60d

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 94d 22-Apr-14 A 05-Jun-14 60d

Plan Profile and CroPlan Profile and Cross Sections 12d 22-Apr-14 A 08-May-14 9d
SAM0170 From St. A3+000  To St. A4+121.6 12d 50% 22-Apr-14 A 08-May-14 9d

Water LineWater Line 0d 0d

Pipe CulvertsPipe Culverts 30d 03-May-14 05-Jun-14 25d
SAM0230 Double Box  Culvert 1000mm @ St. A1+612 12d 0% 03-May-14 15-May-14 6d
SAM0220 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet @ St. A2+200 12d 0% 04-May-14 17-May-14 27d
SAM0240 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet @ St. A2+670 12d 0% 06-May-14 19-May-14 6d
SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 0% 10-May-14 22-May-14 6d
SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS 12d 0% 13-May-14 26-May-14 6d
SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 0% 17-May-14 29-May-14 6d
SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 20-May-14 02-Jun-14 8d
SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 0% 24-May-14 05-Jun-14 25d
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Stone WallsStone Walls 67d 26-Apr-14 A 22-May-14 50d
SAM0238-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 50% 26-Apr-14 A 08-May-14 62d
SAM0310 Stone wall from St. A2+220  To St. A2+300 RHS & A2+590- A2+620LHS 12d 0% 03-May-14 15-May-14 6d
SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 12d 0% 07-May-14 20-May-14 6d
SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 12d 0% 10-May-14 22-May-14 6d
SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 LHS 12d 0% 10-May-14 22-May-14 6d

Concrete WallsConcrete Walls 0d 0d

OtheresOtheres 24d 10-May-14 05-Jun-14 27d
SAM0380 Concrete Ditches and Concrete protection 12d 0% 10-May-14 22-May-14 24d
SAM0390 Road furnishing/Guard Rail 12d 0% 24-May-14 05-Jun-14 27d

PROJECT 02 Material SPROJECT 02 Material Submittals 127d 04-Dec-13 A 08-May-14 62d
SAM0448 Concrete joint sealant material 12d 50% 04-Dec-13 A 08-May-14 36d
SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 08-May-14 34d
SAM0414-new Concrete Repair 12d 50% 08-Apr-14 A 08-May-14 62d

PROJECT 02 ConstructioPROJECT 02 Construction Phase 185d 18-Jan-14 A 23-Jul-14 134d

Implement Traffic ConImplement Traffic Control 0d 0d

Phase #1 ConstructionPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 155d 18-Jan-14 A 21-Jun-14 165d

From St. A0+000  ToFrom St. A0+000  To St. A0+450 119d 18-Jan-14 A 18-May-14 44d
SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 42d 68.57% 18-Jan-14 A 18-May-14 38d
SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 97% 22-Feb-14 A 03-May-14 48d
SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, A0+379- A0+450)LHS 16d 30% 22-Feb-14 A 15-May-14 38d
SAM0568-new Pipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 90% 16-Apr-14 A 03-May-14 48d
SAM0569-new Prapet wall from sta. A0+040 to Sta. AO + 074 RHS 8d 60% 21-Apr-14 A 04-May-14 56d
SAM1160-new Installation 4''  Steel Water pipe line  from  Sta.-0+020 To Sta.0+650 (SEG.A) 10d 0% 01-May-14 10-May-14 49d
SAM0578 20 cm Thick Base Course- Second Layer 11d 0% 03-May-14 14-May-14 38d
SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 15-May-14 18-May-14 38d

From St. A0+450  ToFrom St. A0+450  To St. A0+990 93d 09-Feb-14 A 20-May-14 38d
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 66.22% 09-Feb-14 A 20-May-14 38d
SAM0588 20 cm Thick Topping Layer 12d 97% 12-Feb-14 A 03-May-14 50d
SAM0590 20 cm Thick Base Course- First Layer 12d 97% 13-Feb-14 A 03-May-14 39d
SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, A0+922-A0+960,A0+750- A0+765) LHS 13d 85% 16-Mar-14 A 04-May-14 49d
SAM0594 Stone wall ( A0+606-A0+621,A0+910-A0+997 , A0+750 -A0+773,A0+778-A0+863)RHS 21d 95% 23-Mar-14 A 04-May-14 52d
SAM0586 Installing double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 90% 20-Apr-14 A 04-May-14 49d
SAM0596 20 cm Thick Base Course- Second Layer 12d 0% 03-May-14 15-May-14 39d
SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 18-May-14 20-May-14 38d

From St. A0+990  ToFrom St. A0+990  To St. A1+500 Area B 87d 09-Feb-14 A 22-May-14 38d
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 75% 09-Feb-14 A 17-May-14 40d
SAM0650 20 cm Thick Base Course- Second Layer 13d 95% 24-Mar-14 A 03-May-14 52d
SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 0% 03-May-14 17-May-14 25d
SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 20-May-14 22-May-14 38d

From St. A1+500  ToFrom St. A1+500  To St. A2+300 Area B 75d 08-Mar-14 A 03-Jun-14 140d
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 68d 64.71% 08-Mar-14 A 29-May-14 31d
SAM0710 20 cm Thick Topping Layer 15d 97% 20-Mar-14 A 03-May-14 168d
SAM0720 20 cm Thick Base Course- First Layer 15d 97% 26-Mar-14 A 03-May-14 25d
SAM0740 20 cm Thick Base Course- Second Layer 15d 97% 30-Mar-14 A 03-May-14 54d
SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 12d 0% 17-May-14 29-May-14 13d
SAM0700 New Pipe Culvert 1000mm @ St. A1+612 15d 0% 17-May-14 02-Jun-14 28d
SAM0690 Existing Double Box Culvert to be extended 3 m LHS Include inlet and outlet  @ St. A2+200 15d 0% 18-May-14 03-Jun-14 27d

From St. A2+300  ToFrom St. A2+300  To St. A3+100 Area B 72d 29-Mar-14 A 21-Jun-14 125d
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 25% 29-Mar-14 A 21-Jun-14 9d
SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 97% 31-Mar-14 A 03-May-14 42d
SAM0790 20 cm Thick Topping Layer 15d 40% 09-Apr-14 A 12-May-14 3d
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SAM0800 20 cm Thick Base Course- First Layer 15d 40% 17-Apr-14 A 12-May-14 159d
SAM0820 20 cm Thick Base Course- Second Layer 15d 20% 21-Apr-14 A 15-May-14 22d
SAM0770 Existing Double Box Culvert to be extended 1.5 m LHS & RHS Include inlet and outlet  @ St. A2+670 15d 0% 20-May-14 05-Jun-14 27d
SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 27d 0% 21-May-14 21-Jun-14 9d
SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 9d 0% 28-May-14 07-Jun-14 26d

From St. A3+100  ToFrom St. A3+100  To St. A3+860 Area B 31d 28-Apr-14 A 14-Jun-14 0d
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 31d 5% 28-Apr-14 A 14-Jun-14 0d
SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 10% 29-Apr-14 A 15-May-14 0d
SAM0860 20 cm Thick Topping Layer 7d 0% 15-May-14 24-May-14 0d
SAM0870 20 cm Thick Base Course- First Layer 7d 0% 27-May-14 04-Jun-14 0d
SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 10d 0% 27-May-14 08-Jun-14 2d
SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS 10d 0% 31-May-14 11-Jun-14 2d

Phase #2 ConstructionPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 45d 12-May-14 06-Jul-14 9d
SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 0% 12-May-14 06-Jul-14 9d
SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 6d 0% 13-May-14 20-May-14 8d
SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 6d 0% 20-May-14 27-May-14 8d
SAM0945 20 cm Thick Topping Layer LHS 5d 0% 27-May-14 02-Jun-14 8d
SAM0940 20 cm Thick Topping Layer  RHS 4d 0% 27-May-14 01-Jun-14 8d
SAM0930 New Pipe Culvert 1000mm @ St. A3+958 10d 0% 31-May-14 10-Jun-14 6d

Phase #3 Seg. B from Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 48d 19-May-14 23-Jul-14 0d
SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local Authorities 48d 0% 19-May-14 23-Jul-14 0d
SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 7d 0% 21-May-14 29-May-14 8d
SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 7d 0% 29-May-14 07-Jun-14 8d

Temporary Detours " iTemporary Detours " if any" 0d 0d

New activitiesNew activities 5d 16-Feb-14 A 04-May-14 60d
SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 75% 16-Feb-14 A 04-May-14 60d

Miscellaneous Works  Miscellaneous Works  Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstrPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 Milling aPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 8d 15-Apr-14 A 06-May-14 0d

PROJECT 03 PreconstrucPROJECT 03 Preconstruction Phase 0d 0d

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 0d 0d

PROJECT 03 MobilizationPROJECT 03 Mobilization 0d 0d

PROJECT 03 ConstructioPROJECT 03 Construction Phase 2d 03-May-14 04-May-14 0d

PROJECT 03  ConstructiPROJECT 03  Construction Submittals 0d 0d

PROJECT 03 Shop DraPROJECT 03 Shop Drawing Submittals 0d 0d

Road Plans and DetRoad Plans and Details for Asphalt & Concrete Sidewalk 0d 0d

Retaining WallRetaining Wall 0d 0d

OtheresOtheres 0d 0d

PROJECT 03 Material SPROJECT 03 Material Submittals 0d 0d

PROJECT 03 ConstructioPROJECT 03 Construction 2d 03-May-14 04-May-14 0d

Implement Traffic ConImplement Traffic Control 0d 0d

Phase#1 Segment A HPhase#1 Segment A Hebron Jerusalem Road 0d 0d

Hebron Jerusalem RHebron Jerusalem Road RHS 0d 0d

Hebron Jerusalem RHebron Jerusalem Road LHS 0d 0d

Phase#2 Segment B BPhase#2 Segment B Bethlehem Internal Roads 0d 0d

Wadi Ma'ali Road (1Wadi Ma'ali Road (1560 M) 0d 0d

Al Dibis Road ((450 Al Dibis Road ((450 M) 0d 0d

Wadi Shahine RoadWadi Shahine Road (250 M) 0d 0d

Phase#3 Segment C BPhase#3 Segment C Bethlehem Internal Roads 0d 0d

Al -Atan Road (290 Al -Atan Road (290 M) 0d 0d

New activitiesNew activities 0d 0d

Shepherd Road (14Shepherd Road (140 M) 0d 0d
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Festival Yard (100 M)Festival Yard (100 M) 0d 0d

Filips Road (100 L.mFilips Road (100 L.m) 0d 0d

Karkafa Road (280 LKarkafa Road (280 L.m) 0d 0d

PWA Intersection(EPWA Intersection(End of Al-Atan) 0d 0d

Al-Qet'ah RoadAl-Qet'ah Road 0d 0d

Miscellaneous activitieMiscellaneous activities - If any as location is not determined yet 2d 03-May-14 04-May-14 0d
BTH1120-new If any as location is not determined yet 2d 0% 03-May-14 04-May-14 0d
BTH1122-new Painting arrows 2d 0% 03-May-14 04-May-14 0d

PROJECT 03 Post ConstrPROJECT 03 Post Construction Phase 8d 15-Apr-14 A 06-May-14 0d
BTH0970 Walk Through & Punch List 6d 50% 15-Apr-14 A 06-May-14 0d
BTH0980 Start Demobilization 1d 0% 05-May-14 06-May-14 0d
BTH0990 Start Submitting   As Built drawings 0d 0% 06-May-14 0d
BTH0995 Start preparation Final payment 0d 0% 06-May-14 0d

Post SubmittalsPost Submittals 0d 0d
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Multiple Roads ProjecMultiple Roads Project South  II 364d 01-Nov-13 A 04-Dec-14 0d

MilestonesMilestones 364d 01-Nov-13 A 04-Dec-14 0d

General MilestonesGeneral Milestones 0d 01-Nov-13 A 01-Nov-13 A
MRSII0100 Start Date NTP 0d 100% 01-Nov-13 A

Intermediate MilestonesIntermediate Milestones 364d 01-Nov-13 A 04-Dec-14 0d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 133d 03-Nov-13 A 22-Apr-14 A
MRSII0180 Start Preconstruction Submittal 0d 100% 03-Nov-13 A
MRSII0190 Finish  Preconstruction Submittal 0d 100% 22-Apr-14 A

PROJECT 01  Dura - HebPROJECT 01  Dura - Hebron (Sinjer) Road 332d 01-Nov-13 A 04-Dec-14 0d
MobilizationMobilization 26d 02-Nov-13 A 30-Dec-13 A

MRSII0200 Start Mobilization 0d 100% 02-Nov-13 A
MRSII0210 Finish Mobilization 0d 100% 30-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A
MRSII0220 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0240 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 15-Jan-14 A 15-Jan-14 A
MRSII0260 Start Construction  (Ground Breaking) 0d 100% 15-Jan-14 A

Project DurationProject Duration 332d 01-Nov-13 A 04-Dec-14 0d
MRSII0280 Project Duration  (Calendar  Days) 332d 34.61% 01-Nov-13 A 04-Dec-14 0d
MRSII0290 Project Duration  (Working  Days) 257d 34.59% 01-Nov-13 A 04-Dec-14 0d
MRSII0300 Construction Duration  (Working  Days) 195d 17.33% 15-Jan-14 A 26-Nov-14 0d

PROJECT 02 Samu' -YatPROJECT 02 Samu' -Yatta Road 221d 01-Nov-13 A 04-Aug-14 0d

MobilizationMobilization 26d 02-Nov-13 A 04-Jan-14 A
MRSII0310 Start Mobilization 0d 100% 02-Nov-13 A
MRSII0320 Finish Mobilization 0d 100% 04-Jan-14 A

Shop DrawingShop Drawing 0d 17-Nov-13 A 17-Nov-13 A
MRSII0330 Start Shop Drawing Submittal 0d 100% 17-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0350 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 19-Jan-14 A 19-Jan-14 A
MRSII0370 Start Construction  (Ground Breaking) 0d 100% 19-Jan-14 A

Project DurationProject Duration 221d 01-Nov-13 A 04-Aug-14 0d
MRSII0390 Project Duration  (Calendar  Days) 221d 56.8% 01-Nov-13 A 04-Aug-14 0d
MRSII0400 Project Duration  (Working  Days) 175d 61.42% 01-Nov-13 A 04-Aug-14 0d
MRSII0410 Construction Duration  (Working  Days) 112d 25% 19-Jan-14 A 27-Jul-14 0d

PROJECT 03 Milling andPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 173d 01-Nov-13 A 06-May-14 0d

MobilizationMobilization 26d 01-Nov-13 A 23-Dec-13 A
MRSII0420 Start Mobilization 0d 100% 01-Nov-13 A
MRSII0430 Finish Mobilization 0d 100% 23-Dec-13 A

Shop DrawingShop Drawing 111d 08-Dec-13 A 22-Apr-14 A
MRSII0440 Start Shop Drawing Submittal 0d 100% 08-Dec-13 A
MRSII0450 Finish Shop Drawing Submittal 0d 100% 22-Apr-14 A

MaterialMaterial 97d 28-Nov-13 A 25-Mar-14 A
MRSII0460 Start Material Submittal 0d 100% 28-Nov-13 A
MRSII0470 Finish Material submittal 0d 100% 25-Mar-14 A

ConstructionConstruction 0d 02-Nov-13 A 02-Nov-13 A
MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 02-Nov-13 A

Project DurationProject Duration 93d 01-Nov-13 A 06-May-14 0d
MRSII0500 Project Duration  (Calendar  Days) 93d 94.46% 01-Nov-13 A 06-May-14 0d
MRSII0510 Project Duration  (Working  Days) 68d 95.37% 01-Nov-13 A 06-May-14 0d
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MRSII0520 Construction Duration  (Working  Days) 61d 96.72% 02-Nov-13 A 04-May-14 0d
Task order DurationTask order Duration 364d 01-Nov-13 A 04-Dec-14 0d

MRSII0530 Project Duration  (Calendar  Days) 364d 40.36% 01-Nov-13 A 04-Dec-14 0d
MRSII0540 Project Duration  (Working  Days) 281d 40.18% 01-Nov-13 A 04-Dec-14 0d

Pre Construction  PhaPre Construction  Phase 127d 03-Nov-13 A 22-Apr-14 A

Pre Construction SubmitPre Construction Submittals 127d 03-Nov-13 A 22-Apr-14 A
MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 03-Nov-13 A 11-Nov-13 A
MRSII0570 Bank Guarantee Certificates 10d 100% 03-Nov-13 A 19-Nov-13 A
MRSII0590 Testing Lab 10d 100% 04-Nov-13 A 11-Jan-14 A
MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 04-Nov-13 A 11-Nov-13 A
MRSII0610 Subcontractors' profile 10d 100% 05-Nov-13 A 29-Jan-14 A
MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 06-Nov-13 A 27-Nov-13 A
MRSII0630 QCP-Quality Control Program 10d 100% 06-Nov-13 A 02-Jan-14 A
MRSII0650 Field Offices Location & Layout 10d 100% 10-Nov-13 A 30-Dec-13 A
MRSII0760 Dilapidation Survey (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0770 Dilapidation Survey (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0790 Risk Management Plan (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0800 Risk Management Plan (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0680 Existing Survey Plan for Project 02 Segment A 10d 100% 10-Nov-13 A 06-Jan-14 A
MRSII0670 Existing Survey Plan for Project 01 10d 100% 12-Nov-13 A 06-Jan-14 A
MRSII0710 60-Day Plan of Operation 10d 100% 12-Nov-13 A 27-Nov-13 A
MRSII0720 Project Overview Bar Chart 10d 100% 12-Nov-13 A 24-Nov-13 A
MRSII0690 Existing Survey Plan From Sta. 0+000 to Sta.5+609-Segment A-Project 03 10d 100% 17-Nov-13 A 23-Nov-13 A
MRSII0750 Schedule Submittals 10d 100% 17-Nov-13 A 29-Dec-13 A
MRSII0640 Safety Plan 10d 100% 19-Nov-13 A 07-Jan-14 A
MRSII0700 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 20-Nov-13 A 02-Dec-13 A
MRSII0620 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A
MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 27-Nov-13 A 13-Feb-14 A
MRSII0870 Traffic Control Plan (Project 03) 10d 100% 28-Nov-13 A 19-Dec-13 A
MRSII0850 Traffic Control Plan (Project 01) 10d 100% 01-Dec-13 A 19-Dec-13 A
MRSII0691-new Existing  Survey Plan -Segments B & C -Project 03 10d 100% 03-Dec-13 A 23-Dec-13 A
MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Dec-13 A 22-Dec-13 A
MRSII0860 Traffic Control Plan (Project 02) 10d 100% 09-Dec-13 A 14-Jan-14 A
MRSII0820 Environmental Mitigation Plan 10d 100% 23-Dec-13 A 02-Jan-14 A
MRSII0600 Key Personnel Plan 10d 100% 25-Dec-13 A 22-Jan-14 A
MRSII0840 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A
MRSII0780 Dilapidation Survey (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A
MRSII0810 Risk Management Plan (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A
MRSII0740 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,paint curb., pachting &R. mar 10d 100% 26-Dec-13 A 11-Feb-14 A
MRSII0680-new Existing Survey Plan for Project 02 Segment B 10d 100% 23-Mar-14 A 06-Apr-14 A
MRSII0871-new Proposed Project permanent Sign location-Project 03 10d 100% 20-Apr-14 A 22-Apr-14 A

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 255d 02-Nov-13 A 18-Jun-14 168d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 45d 02-Nov-13 A 30-Dec-13 A

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A
DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 02-Nov-13 A 15-Dec-13 A
DUR0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 01  MobilizatioPROJECT 01  Mobilization 26d 02-Nov-13 A 30-Dec-13 A
DUR0040 Mobilization Total Cost (4.0%) 26d 100% 02-Nov-13 A 30-Dec-13 A
DUR0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A
DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 03-Nov-13 A 04-Nov-13 A
DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A
DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A
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DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A
DUR0100 Install Temporary Project Sign 2d 100% 30-Dec-13 A 30-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 254d 26-Nov-13 A 18-Jun-14 168d

PROJECT 01 ConstructiPROJECT 01 Construction Submittals 195d 26-Nov-13 A 08-May-14 209d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 195d 26-Nov-13 A 08-May-14 209d
Plan Profile and CrPlan Profile and Cross Sections 154d 26-Nov-13 A 08-May-14 11d

DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 26-Nov-13 A 12-Jan-14 A
DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 12-Feb-14 A 25-Feb-14 A
DUR0135 Main Road  From  St.  1+500 To St. 2+040.27 12d 50% 17-Apr-14 A 08-May-14 3d
DUR0140 Main Road  From St.  2+040.27 To St. 2+600 12d 50% 27-Apr-14 A 08-May-14 11d

WaterlineWaterline 124d 09-Jan-14 A 08-May-14 162d
DUR0155 2",4"and 6" waterline from St.0+000 to   0+500 12d 100% 09-Jan-14 A 30-Jan-14 A
DUR0160 2",4"and 6" waterline from St.0+500 to   1+600 12d 100% 17-Mar-14 A 06-Apr-14 A
DUR0161-new Structural and Mechanical Detail for valve chambers for water pipeline (Chambers No. 01 to 08) 12d 50% 24-Mar-14 A 08-May-14 162d

Concrete wallsConcrete walls 134d 20-Jan-14 A 14-Apr-14 A
DUR0190 Concrete Wall From St. 0+026 - 0+054 LHS 12d 100% 20-Jan-14 A 17-Feb-14 A
DUR0180 Concrete Wall From St. 0+444 - 0+474 RHS 12d 100% 20-Jan-14 A 17-Feb-14 A
DUR0185-new Concrete Wall From St. 0+447 - 0+472 LHS 12d 100% 13-Feb-14 A 26-Feb-14 A
DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 100% 15-Feb-14 A 03-Mar-14 A
DUR0212-new Concrete Wall From St. 0+096 -0+110 RHS 12d 100% 27-Feb-14 A 09-Mar-14 A
DUR0213-new Boundary Wall from Sta.0+189 to Sta.0+210 RHS 12d 100% 12-Mar-14 A 18-Mar-14 A
DUR0214-new Boundary Wall from Sta.0+815 to Sta.0+825 RHS 12d 100% 07-Apr-14 A 14-Apr-14 A

Gravity wallsGravity walls 106d 11-Feb-14 A 08-May-14 75d
DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+800 RHS 12d 100% 11-Feb-14 A 03-Mar-14 A
DUR0265 Gravity Wall From St.1+557 -.1+600 LHS 12d 50% 20-Apr-14 A 08-May-14 75d
DUR0270 Gravity Wall From St.1+694 -1+753 LHS 12d 50% 20-Apr-14 A 08-May-14 75d

Storm Water SystemStorm Water System 114d 05-Feb-14 A 31-Mar-14 A
DUR0320 Storm concrete system from St. 0+000 to 0+255 RHS 12d 100% 05-Feb-14 A 18-Feb-14 A
DUR0323 Outfall location @ 0+295 RHS 12d 100% 16-Mar-14 A 31-Mar-14 A
DUR0427-new Storm concrete system from St. 0+300 to 0+870 RHS 6d 100% 16-Mar-14 A 31-Mar-14 A

Stone WallsStone Walls 0d 0d

Water ManholesWater Manholes 0d 0d

Concrete curbstonConcrete curbstone and side walk 16d 06-Apr-14 A 08-May-14 162d
DUR0451-new Side walk from Sta.0+000 to Sta.0+550 12d 100% 06-Apr-14 A 10-Apr-14 A
DUR0453 side walk from St. 0+550 to 1+500 12d 50% 08-Apr-14 A 08-May-14 162d

OtheresOtheres 12d 13-Feb-14 A 11-Mar-14 A
DUR0463 Street Lighting Poles from Sta.0+000 to Sta.1+500 12d 100% 13-Feb-14 A 11-Mar-14 A

PROJECT 01 Material PROJECT 01 Material Submittals 141d 28-Nov-13 A 08-May-14 162d
PipelinePipeline 28d 25-Dec-13 A 08-May-14 162d

DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 25-Dec-13 A 01-Jan-14 A
DUR0530 Bedding material 12d 100% 02-Feb-14 A 10-Feb-14 A
DUR0512 Valves 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0527 Backfilling material 12d 100% 10-Feb-14 A 11-Feb-14 A
DUR0528-new 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP) 12d 100% 24-Mar-14 A 31-Mar-14 A
DUR0527-new Check valve 12d 50% 27-Apr-14 A 08-May-14 162d

Storm Water SystemStorm Water System 54d 25-Dec-13 A 03-May-14 146d
DUR0509 Concrete Pipes 12d 100% 25-Dec-13 A 12-Jan-14 A
DUR0533 Manholes 12d 100% 02-Jan-14 A 04-Mar-14 A
DUR0560 Cast iron manhole and catch basin cover 12d 100% 05-Feb-14 A 03-May-14 146d
DUR0535 catch basin 12d 100% 05-Feb-14 A 11-Feb-14 A

RoadRoad 138d 28-Nov-13 A 08-May-14 162d
DUR0542 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
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DUR0545 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0575 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0578 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0506 Concrete Mix Design including Cement type 12d 100% 09-Dec-13 A 12-Dec-13 A
DUR0539 Curbstone 12d 100% 25-Dec-13 A 02-Jan-14 A
DUR0588 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
DUR0566 Concrete joint sealant material 12d 100% 25-Dec-13 A 12-Jan-14 A
DUR0584 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
DUR0518 Base Course Source 12d 100% 27-Jan-14 A 30-Jan-14 A
DUR0591-new Topping material 12d 100% 10-Mar-14 A 11-Mar-14 A
DUR0557 Street Lighting 12d 100% 11-Mar-14 A 13-Apr-14 A
DUR0553 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A
DUR0515 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A
DUR0592-new Bitumen Protective Coating Material for Concrete Surface in Contact with Soil 12d 100% 27-Mar-14 A 16-Apr-14 A
DUR0563 Concrete Repair 12d 50% 08-Apr-14 A 08-May-14 162d
DUR0548 Bituminous Binder Course-Mix Design 12d 50% 17-Apr-14 A 08-May-14 162d

PROJECT 01 Other SuPROJECT 01 Other Submittals 141d 23-Dec-13 A 09-Apr-14 A
DUR0602 Welding procedure 12d 100% 23-Dec-13 A 20-Mar-14 A
DUR0600 Welder qualifications 12d 100% 19-Jan-14 A 06-Feb-14 A
DUR0607-new Elecometer 266  Holiday detector 12d 100% 03-Feb-14 A 04-Feb-14 A
DUR0606-new UPVC pipes 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0608-new Dismantling joints 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0610-new Water steel flanges 12d 100% 13-Feb-14 A 18-Feb-14 A
DUR0609-new Galvanized Malleable Iron Fittings up to 2” 12d 100% 18-Feb-14 A 19-Feb-14 A
DUR0611-new 3 inch Procedure Qualification Record (PQR) 12d 100% 20-Feb-14 A 25-Feb-14 A
DUR0612-new Alternative source Holiot UPVC pipe 12d 100% 30-Mar-14 A 09-Apr-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 142d 02-Jan-14 A 15-Apr-14 A
DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 02-Jan-14 A
DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 03-Feb-14 A
DUR0610 Order Concrete pipes 0d 100% 12-Feb-14 A
DUR0670 Delivery   Concrete pipes 0d 100% 12-Feb-14 A
DUR0680 Order Street Lighting Poles 0d 100% 15-Apr-14 A

PROJECT 01 ConstructiPROJECT 01 Construction 240d 28-Dec-13 A 18-Jun-14 168d

Implement Traffic ConImplement Traffic Control 5d 28-Dec-13 A 14-Jan-14 A
DUR0695 Start Implement Traffic Control plan 5d 100% 28-Dec-13 A 14-Jan-14 A

Phase #1 Main road  SPhase #1 Main road  St.  0+000 To St. 4+046 RHS 215d 14-Jan-14 A 08-Jun-14 178d

Main Road  From SMain Road  From St.  0+000 To St. 0+500 RHS Area A 181d 14-Jan-14 A 25-May-14 192d
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 41d 80% 14-Jan-14 A 25-May-14 77d
DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 100% 22-Jan-14 A 10-Apr-14 A
DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 14d 100% 04-Feb-14 A 08-Apr-14 A
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to St 0+295 RHS/ Te 20d 95% 12-Feb-14 A 03-May-14 68d
DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) 10d 100% 22-Feb-14 A 02-Apr-14 A
DUR0757-new Conceret Encasment for storm water st 0+117 to 0+186 5d 100% 15-Mar-14 A 22-Mar-14 A
DUR0765-new Construct Concrete BoundaryWall from (St.0+189 to 0+215) 6d 100% 24-Mar-14 A 02-Apr-14 A
DUR0767-new Topping layer 0+040 to 0+140 2d 100% 29-Mar-14 A 30-Mar-14 A
DUR0760 20 cm Thick Base Course- First Layer 11d 85% 31-Mar-14 A 04-May-14 166d
DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M 24d 30% 02-Apr-14 A 21-May-14 151d
DUR0780 20 cm Thick Base Course- Second Layer 15d 85% 09-Apr-14 A 05-May-14 75d
DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 30% 28-Apr-14 A 10-May-14 72d

Main Road St.  0+50Main Road St.  0+500 To St. 1+000 RHS Area A 52d 25-Feb-14 A 08-Jun-14 59d
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 25% 25-Feb-14 A 08-Jun-14 59d
DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 19d 60% 26-Feb-14 A 11-May-14 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

09-Apr-14 A

15-Apr-14 A

Order 2",4"& 6" pipes and fittings
Delivery 2",4"& 6" pipes and fittings

Order Concrete pipes
Delivery   Concrete pipes

Order Street Lighting Poles
18-Jun-14

14-Jan-14 A

08-Jun-14
25-May-14

08-Jun-14

Construction Program

Completed & In Progress Activities

TO-12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 11 Date Revision Checked Approved
05-May-14

71



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DUR0820 Gravity Wall from St.0+732 to St. 0+755, 0+779 to 0+800 8d 100% 19-Mar-14 A 10-Apr-14 A
DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  & 3/4" Pipeline with  testing 14d 65% 12-Apr-14 A 07-May-14 5d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St.  0+000 To St. 1+000 RHS 64d 13-Apr-14 A 11-May-14 207d
DUR2635 Concrete Curbstone  and Side Walk RHS From St. 0+000 to 0+500 15d 50% 13-Apr-14 A 11-May-14 160d
DUR0865-new 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes From St. 0+060 to 0+280 2d 100% 20-Apr-14 A 21-Apr-14 A

Main Road  St.  1+0Main Road  St.  1+000 To St. 1+500 RHS Area A 0d 0d

Main Road St.  1+50Main Road St.  1+500 To St. 2+000 RHS Area A 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St.  1+000 To St. 2+000 RHS 0d 0d
Main Road  St.  2+0Main Road  St.  2+000 To St. 2+500 RHS Area A 0d 0d

Main Road St.  2+50Main Road St.  2+500 To St. 3+000 RHS Area A& B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 2+000 To St. 3+000 RHS 0d 0d

Main Road  St.  3+0Main Road  St.  3+000 To St. 3+500 RHS Area B 0d 0d
Main Road  From  SMain Road  From  St.  3+500 To St. 4+046 RHS  Area A & B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 3+000 To St. 4+046 RHS 0d 0d

Phase #2 Main Road  Phase #2 Main Road  St.  0+000 To St. 4+046 LHS 163d 15-Jan-14 A 18-Jun-14 168d

Main Road  From SMain Road  From St.  0+000 To St. 0+450 LHS  Area A 94d 15-Jan-14 A 05-May-14 166d
DUR1320 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 42d 80% 15-Jan-14 A 05-May-14 53d
DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 100% 15-Jan-14 A 10-Apr-14 A
DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with Testing 17d 97% 16-Jan-14 A 03-May-14 99d
DUR1345 Concrete Wall from St.0+026 to St. 0+054 15d 95% 22-Feb-14 A 03-May-14 167d
DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 to St 0+450 / Testing 23d 90% 22-Mar-14 A 05-May-14 166d
DUR1355-new Topping layer 0+040 to 0+140 2d 100% 29-Mar-14 A 30-Mar-14 A
DUR1365 20 cm Thick Base Course- First Layer 11d 85% 31-Mar-14 A 04-May-14 166d
DUR1370 20 cm Thick Base Course- Second Layer 15d 85% 09-Apr-14 A 05-May-14 53d

Main Road  St.  0+4Main Road  St.  0+450 To St. 0+950 LHS  AreaA 93d 25-Feb-14 A 18-Jun-14 29d
DUR1380 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 25% 25-Feb-14 A 18-Jun-14 29d
DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels 21d 60% 26-Feb-14 A 12-May-14 32d
DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+537 to St 0+868/ testing 32d 60% 22-Apr-14 A 17-May-14 46d
DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" & 3/4"  Pipeline with Testing 17d 20% 29-Apr-14 A 18-May-14 26d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 0+000 To St. 0+950 LHS 80d 14-Apr-14 A 11-May-14 142d
DUR1450-new Concrete Curbstone  and Side Walk LHS From St. 0+000 to 0+500 15d 50% 14-Apr-14 A 11-May-14 108d
DUR1451-new 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes From St. 0+060 to 0+280 2d 100% 20-Apr-14 A 21-Apr-14 A

Main Road  St.  0+9Main Road  St.  0+950 To St. 1+450 LHS  Area A 0d 0d

Main Road  St.  1+4Main Road  St.  1+450 To St. 1+950 LHS  Area A 0d 0d
Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 0+940 To St. 1+950 LHS 0d 0d

Main Road  St.  1+9Main Road  St.  1+950 To St. 2+450 LHS  Area A 0d 0d

Main Road  St.  2+4Main Road  St.  2+450 To St. 2+950 LHS  Area A &B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St. 1+950 To St.2+950 LHS 0d 0d
Main Road  St.  2+9Main Road  St.  2+950 To St. 3+450 LHS  Area B 0d 0d

Main Road  From  SMain Road  From  St.  3+450 To St. 4+046 LHS  Area A& B 0d 0d

Main Road -CurbstMain Road -Curbstone and asphalt binder  from St.  3+000 To St.4+046 LHS Area B 0d 0d
Phase #3  IntersectionPhase #3  Intersections @ 4+046 Area A RHS & LHS Area A 0d 0d

Phase #4 IntersectionPhase #4 Intersections @ 0+000 Area A RHS & LHS  Area A 0d 0d

Temporary Detours " Temporary Detours " if any" 0d 0d

Miscellaneous activitiMiscellaneous activities - If any as location is not determined yet 0d 0d
Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 234d 02-Nov-13 A 21-Jun-14 165d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction  Phase 45d 02-Nov-13 A 04-Jan-14 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A
SAM0020 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 02-Nov-13 A 11-Dec-13 A
SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 02-Nov-13 A 15-Dec-13 A
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SAM0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A
PROJECT 02 MobilizationPROJECT 02 Mobilization 28d 02-Nov-13 A 04-Jan-14 A

SAM0055 Mobilization Total Cost (4.0%) 25d 100% 02-Nov-13 A 04-Jan-14 A
SAM0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A
SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Nov-13 A 05-Nov-13 A
SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 100% 12-Nov-13 A 02-Dec-13 A
SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 30-Nov-13 A 20-Dec-13 A
SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 30-Nov-13 A 20-Dec-13 A
SAM0090 Install Temporary Project Sign 2d 100% 04-Jan-14 A 04-Jan-14 A

PROJECT 02 ConstructioPROJECT 02 Construction  Phase 234d 17-Nov-13 A 21-Jun-14 165d

PROJECT 02 ConstructiPROJECT 02 Construction Submittals 195d 17-Nov-13 A 08-May-14 88d

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 195d 17-Nov-13 A 08-May-14 88d
Plan Profile and CrPlan Profile and Cross Sections 154d 17-Nov-13 A 08-May-14 9d

SAM0140 From St. A0+750  To St. A1+300 12d 100% 17-Nov-13 A 05-Jan-14 A
SAM0195 From St. A 0+000 To St. A0+750 12d 100% 03-Dec-13 A 12-Jan-14 A
SAM0150 From St. A1+300  To St. A2+100 12d 100% 03-Mar-14 A 12-Mar-14 A
SAM0160 From St. A2+100  To St. A3+100 12d 100% 23-Mar-14 A 31-Mar-14 A
SAM0190 From St. B0+00 To ST. B0+400 12d 100% 24-Mar-14 A 22-Apr-14 A
SAM0170 From St. A3+000  To St. A4+121.6 12d 50% 22-Apr-14 A 08-May-14 9d

Water LineWater Line 12d 19-Apr-14 A 22-Apr-14 A
SAM0201-new 4'' Water Pipeline Plan, Profile &Typical Section From  Sta.-0+020 To Sta.0+650 (SEG.A)- 12d 100% 19-Apr-14 A 22-Apr-14 A

Pipe CulvertsPipe Culverts 38d 17-Mar-14 A 14-Apr-14 A
SAM0280-new Pipe Culvert at Sta.A0+278.5 12d 100% 17-Mar-14 A 18-Mar-14 A
SAM0210 Double Pipe  Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 12d 100% 25-Mar-14 A 14-Apr-14 A

Stone WallsStone Walls 101d 25-Jan-14 A 08-May-14 62d
SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to Sta.0+074 RHS 12d 100% 25-Jan-14 A 06-Feb-14 A
SAM0211-new Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from Sta.A0+750 to Sta.A0+773 RHS 12d 100% 03-Feb-14 A 11-Mar-14 A
SAM0212-new Stone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 17-Feb-14 A 18-Feb-14 A
SAM0213-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 12d 100% 18-Feb-14 A 27-Feb-14 A
SAM1230 Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from Sta.A0+389 to Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A 12d 100% 02-Mar-14 A 05-Mar-14 A
SAM0231-new Stone Wall from Sta.0+778 to Sta.0+836 RHS 12d 100% 02-Mar-14 A 05-Mar-14 A
SAM0232-new Stone Wall from Sta.A0+768 to Sta.A0+825 LHS 12d 100% 03-Mar-14 A 11-Mar-14 A
SAM0233-new Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS 12d 100% 06-Mar-14 A 12-Mar-14 A
SAM0234-new Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from Sta.A0+910 to Sta.A0+997 12d 100% 11-Mar-14 A 18-Mar-14 A
SAM0235-new Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from Sta.A1+000.50 to Sta.A1+027 RHS 12d 100% 17-Mar-14 A 27-Mar-14 A
SAM0300 Stone Wall from St.A1+446 to St.A1+458 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A
SAM0300-new Stone Wall from Sta.A1+588 to Sta.A1+666 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A
SAM0237-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 100% 17-Apr-14 A 22-Apr-14 A
SAM0238-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 50% 26-Apr-14 A 08-May-14 62d

Concrete WallsConcrete Walls 102d 09-Feb-14 A 19-Mar-14 A
SAM0392-new Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 09-Feb-14 A 19-Feb-14 A
SAM0395-new Concrete gravity Wall from Sta.A1+206 to Sta.A1+247 12d 100% 13-Mar-14 A 18-Mar-14 A
SAM0393-new Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS 12d 100% 17-Mar-14 A 19-Mar-14 A

OtheresOtheres 0d 0d

PROJECT 02 Material PROJECT 02 Material Submittals 127d 28-Nov-13 A 08-May-14 62d
SAM0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0464 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0468 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0448 Concrete joint sealant material 12d 50% 04-Dec-13 A 08-May-14 36d
SAM0404 Concrete Mix Design including Cement type 12d 100% 25-Dec-13 A 30-Dec-13 A
SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 25-Dec-13 A 30-Dec-13 A
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SAM0458 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
SAM0472 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A
SAM0424 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A
SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 08-May-14 34d
SAM0476 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
SAM0412 Base Course Source and Topping 12d 100% 11-Feb-14 A 18-Feb-14 A
SAM0418 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A
SAM0412-new Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-Nitoproof 15 12d 100% 27-Mar-14 A 26-Apr-14 A
SAM0413-new UPVC pipes_ Royal_ 6inch for future ducts 12d 100% 03-Apr-14 A 07-Apr-14 A
SAM0414-new Concrete Repair 12d 50% 08-Apr-14 A 08-May-14 62d

PROJECT 02 ConstructiPROJECT 02 Construction Phase 234d 28-Dec-13 A 21-Jun-14 165d

Implement Traffic ConImplement Traffic Control 7d 28-Dec-13 A 10-Feb-14 A
SAM0478 Start Implement Traffic Control and Detour 7d 100% 28-Dec-13 A 10-Feb-14 A

Phase #1 ConstructioPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 233d 18-Jan-14 A 21-Jun-14 165d

From St. A0+000  TFrom St. A0+000  To St. A0+450 184d 18-Jan-14 A 18-May-14 44d
SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 42d 68.57% 18-Jan-14 A 18-May-14 38d
SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 19-Jan-14 A 02-Feb-14 A
SAM0570 20 cm Thick Topping Layer 11d 100% 02-Feb-14 A 10-Feb-14 A
SAM0572 20 cm Thick Base Course- First Layer 11d 100% 04-Feb-14 A 15-Feb-14 A
SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 97% 22-Feb-14 A 03-May-14 48d
SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, A0+379- A0+450)LHS 16d 30% 22-Feb-14 A 15-May-14 38d
SAM1161-new Gravity wall from sta. A0+040 to Sta. AO + 074 RHS 18d 100% 29-Mar-14 A 07-Apr-14 A
SAM0568-new Pipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 90% 16-Apr-14 A 03-May-14 48d
SAM0569-new Prapet wall from sta. A0+040 to Sta. AO + 074 RHS 8d 60% 21-Apr-14 A 04-May-14 56d

From St. A0+450  TFrom St. A0+450  To St. A0+990 133d 09-Feb-14 A 20-May-14 38d
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 66.22% 09-Feb-14 A 20-May-14 38d
SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 10-Feb-14 A 21-Feb-14 A
SAM0588 20 cm Thick Topping Layer 12d 97% 12-Feb-14 A 03-May-14 50d
SAM0590 20 cm Thick Base Course- First Layer 12d 97% 13-Feb-14 A 03-May-14 39d
SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, A0+922-A0+960,A0+750- A0+765) LHS 13d 85% 16-Mar-14 A 04-May-14 49d
SAM0594 Stone wall ( A0+606-A0+621,A0+910-A0+997 , A0+750 -A0+773,A0+778-A0+863)RHS 21d 95% 23-Mar-14 A 04-May-14 52d
SAM0586 Installing double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 90% 20-Apr-14 A 04-May-14 49d

From St. A0+990  TFrom St. A0+990  To St. A1+500 Area B 107d 09-Feb-14 A 17-May-14 40d
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 75% 09-Feb-14 A 17-May-14 40d
SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 10-Feb-14 A 22-Mar-14 A
SAM0630 20 cm Thick Topping Layer 12d 100% 01-Mar-14 A 24-Mar-14 A
SAM0640 20 cm Thick Base Course- First Layer 12d 100% 08-Mar-14 A 27-Mar-14 A
SAM0650 20 cm Thick Base Course- Second Layer 13d 95% 24-Mar-14 A 03-May-14 52d

From St. A1+500  TFrom St. A1+500  To St. A2+300 Area B 68d 08-Mar-14 A 29-May-14 144d
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 68d 64.71% 08-Mar-14 A 29-May-14 31d
SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 09-Mar-14 A 09-Apr-14 A
SAM0710 20 cm Thick Topping Layer 15d 97% 20-Mar-14 A 03-May-14 168d
SAM0720 20 cm Thick Base Course- First Layer 15d 97% 26-Mar-14 A 03-May-14 25d
SAM0740 20 cm Thick Base Course- Second Layer 15d 97% 30-Mar-14 A 03-May-14 54d

From St. A2+300  TFrom St. A2+300  To St. A3+100 Area B 72d 29-Mar-14 A 21-Jun-14 125d
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 25% 29-Mar-14 A 21-Jun-14 9d
SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 97% 31-Mar-14 A 03-May-14 42d
SAM0790 20 cm Thick Topping Layer 15d 40% 09-Apr-14 A 12-May-14 3d
SAM0800 20 cm Thick Base Course- First Layer 15d 40% 17-Apr-14 A 12-May-14 159d
SAM0820 20 cm Thick Base Course- Second Layer 15d 20% 21-Apr-14 A 15-May-14 22d

From St. A3+100  TFrom St. A3+100  To St. A3+860 Area B 31d 28-Apr-14 A 14-Jun-14 0d
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 31d 5% 28-Apr-14 A 14-Jun-14 0d
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SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 10% 29-Apr-14 A 15-May-14 0d
Phase #2 ConstructioPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 0d 0d

Phase #3 Seg. B from Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 0d 0d

Temporary Detours " Temporary Detours " if any" 10d 19-Jan-14 A 26-Jan-14 A
SAM1152 Base-course for Paved Temporary Detours 10d 100% 19-Jan-14 A 26-Jan-14 A

New activitiesNew activities 115d 29-Jan-14 A 04-May-14 77d
SAM1157-new Excavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 29-Jan-14 A 10-Feb-14 A
SAM1159-new 20 cm Thick Topping Layer from sta. A0+140 to Sta. A0+ 270 5d 100% 02-Feb-14 A 14-Feb-14 A
SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 75% 16-Feb-14 A 04-May-14 60d

Miscellaneous Works Miscellaneous Works  Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 Milling aPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 195d 01-Nov-13 A 06-May-14 0d

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 52d 01-Nov-13 A 23-Dec-13 A

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 45d 02-Nov-13 A 15-Dec-13 A
BTH0020 Coordination with local Authorities before Construction Project 03 35d 100% 02-Nov-13 A 15-Dec-13 A
BTH0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 03 MobilizationPROJECT 03 Mobilization 40d 01-Nov-13 A 23-Dec-13 A
BTH0055 Mobilization Total Cost (4.0%) 40d 100% 01-Nov-13 A 23-Dec-13 A
BTH0060 Site Hand Over 1d 100% 01-Nov-13 A 01-Nov-13 A
BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 02-Nov-13 A 03-Nov-13 A
BTH0090 Install Temporary Project Sign 2d 100% 03-Nov-13 A 03-Nov-13 A
BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A
BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 100% 30-Nov-13 A 23-Dec-13 A
BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 100% 30-Nov-13 A 23-Dec-13 A

PROJECT 03 ConstructioPROJECT 03 Construction Phase 194d 02-Nov-13 A 01-May-14 A
PROJECT 03  ConstructPROJECT 03  Construction Submittals 127d 28-Nov-13 A 22-Apr-14 A

PROJECT 03 Shop DrPROJECT 03 Shop Drawing Submittals 114d 08-Dec-13 A 22-Apr-14 A

Road Plans and DeRoad Plans and Details for Asphalt & Concrete Sidewalk 20d 08-Dec-13 A 12-Mar-14 A
BTH0135 Hebron Jerusalem Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0140 Wadi Ma'ali Road 12d 100% 08-Dec-13 A 12-Mar-14 A
BTH0150 Al Dibis Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0160 Wadi Shahine Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0162 Al -Atan Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0172 Al- Khleifat Road 12d 100% 08-Dec-13 A 24-Dec-13 A

Retaining WallRetaining Wall 12d 06-Mar-14 A 11-Mar-14 A
BTH0172-new Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from Sta.0+043 to Sta.0+052 LHS 12d 100% 06-Mar-14 A 11-Mar-14 A
BTH0173-new Retaining Wall from Sta.0+010 to Sta.0+017 LHS 12d 100% 08-Mar-14 A 11-Mar-14 A

OtheresOtheres 38d 23-Feb-14 A 22-Apr-14 A
BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 100% 23-Feb-14 A 26-Feb-14 A
BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 100% 10-Mar-14 A 12-Mar-14 A
BTH0200 Road Furnishing for Philips,Al Shepered and Al Dibis Road 12d 100% 16-Mar-14 A 31-Mar-14 A
BTH0220 Road Furnishing for Al -Atan Road 12d 100% 18-Mar-14 A 18-Mar-14 A
BTH0230 Road Furnishing fo rBeit Sahour Intersection, Al Karkafa ,PWA and Al Atan Road 12d 100% 27-Mar-14 A 06-Apr-14 A
BTH0210 Road Furnishing for Wadi Ma'ali Road, Wadi Shaheen Road  and Al Qata'a Road 12d 100% 13-Apr-14 A 22-Apr-14 A

PROJECT 03 Material PROJECT 03 Material Submittals 127d 28-Nov-13 A 06-Apr-14 A
BTH0350 Prime and Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0360 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0390 Cat eyes 12d 100% 28-Nov-13 A 09-Jan-14 A
BTH0400 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0330 Base Course Source 12d 100% 08-Dec-13 A 19-Dec-13 A
BTH0345 Concrete Mix Design including Cement type 12d 100% 08-Dec-13 A 19-Dec-13 A
BTH0425 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

26-Jan-14 A

04-May-14

06-May-14

23-Dec-13 A
15-Dec-13 A

Final for Construction Drawing (Conformed)
23-Dec-13 A

01-May-14 A
22-Apr-14 A
22-Apr-14 A

12-Mar-14 A

11-Mar-14 A

22-Apr-14 A

06-Apr-14 A

Construction Program

Completed & In Progress Activities

TO-12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

BTH0410 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A
BTH0340 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A
BTH0428-new Interlocking Block 12d 100% 02-Jan-14 A 07-Jan-14 A
BTH0420 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 100% 24-Feb-14 A 04-Mar-14 A
BTH0385 Asphalt crack repair material 12d 100% 19-Mar-14 A 25-Mar-14 A
BTH0373 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A
BTH0427 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A

PROJECT 03 ConstructiPROJECT 03 Construction 194d 02-Nov-13 A 01-May-14 A

Implement Traffic ConImplement Traffic Control 7d 03-Nov-13 A 02-Jan-14 A
BTH0100 Start Implement Traffic Control 7d 100% 03-Nov-13 A 02-Jan-14 A

Phase#1 Segment A HPhase#1 Segment A Hebron Jerusalem Road 170d 09-Nov-13 A 01-May-14 A
Hebron Jerusalem Hebron Jerusalem Road RHS 170d 31-Dec-13 A 01-May-14 A

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 31-Dec-13 A 04-Mar-14 A
BTH0470 Milling 3d 100% 03-Jan-14 A 12-Jan-14 A
BTH0500 Asphalt Patching and Leveling Course 8d 100% 18-Jan-14 A 23-Jan-14 A
BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 20-Jan-14 A 23-Jan-14 A
BTH0490 Curbstone 10d 100% 21-Jan-14 A 22-Jan-14 A
BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 10d 100% 21-Jan-14 A 26-Jan-14 A
BTH0515 Manhole adjustment 2d 100% 23-Jan-14 A 23-Jan-14 A
BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 03-Feb-14 A 03-Feb-14 A
BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 01-Mar-14 A 01-May-14 A
BTH0535-new Removal of the existing handrail and Install new Hand Rail 5d 100% 10-Apr-14 A 13-Apr-14 A

Hebron Jerusalem Hebron Jerusalem Road LHS 83d 09-Nov-13 A 01-May-14 A
BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 09-Nov-13 A 04-Mar-14 A
BTH0540 Milling 3d 100% 12-Jan-14 A 14-Jan-14 A
BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 10d 100% 18-Jan-14 A 19-Jan-14 A
BTH0560 Curbstone 10d 100% 22-Jan-14 A 25-Jan-14 A
BTH0570 Asphalt Patching and Leveling Course 8d 100% 23-Jan-14 A 27-Jan-14 A
BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 23-Jan-14 A 27-Jan-14 A
BTH0585 Manhole adjustment 2d 100% 23-Jan-14 A 26-Jan-14 A
BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 03-Feb-14 A 22-Feb-14 A
BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 01-Mar-14 A 01-May-14 A
BTH0596-new Removal of the existing handrail and Install new Hand Rail 5d 100% 10-Apr-14 A 13-Apr-14 A

Phase#2 Segment B BPhase#2 Segment B Bethlehem Internal Roads 194d 02-Nov-13 A 29-Apr-14 A

Wadi Ma'ali Road (1Wadi Ma'ali Road (1560 M) 106d 14-Jan-14 A 29-Apr-14 A
BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 100% 14-Jan-14 A 29-Apr-14 A
BTH0610 Milling 2d 100% 15-Jan-14 A 16-Jan-14 A
BTH0645 Manhole adjustment 2d 100% 15-Jan-14 A 21-Mar-14 A
BTH0640 Asphalt Patching and Leveling Course 7d 100% 23-Jan-14 A 24-Mar-14 A
BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 8d 100% 24-Jan-14 A 24-Jan-14 A
BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 25-Jan-14 A 24-Mar-14 A
BTH0630 Curbstone 8d 100% 26-Jan-14 A 23-Mar-14 A
BTH0650 Interlock Block, Concrete work for ramps and sidewalks/stone Cladding 7d 100% 02-Feb-14 A 29-Apr-14 A
BTH0675-new Demolishing of Parapet wall at Wadi Maali road (Al-Ein Intersection) 1d 100% 17-Apr-14 A 17-Apr-14 A
BTH0665 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 10d 100% 23-Apr-14 A 28-Apr-14 A

Al Dibis Road ((450Al Dibis Road ((450 M) 86d 27-Jan-14 A 29-Apr-14 A
BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 100% 27-Jan-14 A 29-Apr-14 A
BTH0680 Milling 1d 100% 28-Jan-14 A 29-Jan-14 A
BTH0725 Manhole adjustment 2d 100% 29-Jan-14 A 23-Feb-14 A
BTH0700 Curbstone 4d 100% 09-Feb-14 A 17-Feb-14 A
BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 4d 100% 09-Feb-14 A 28-Feb-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec n
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 1

2014 5

01-May-14 A
02-Jan-14 A

01-May-14 A
01-May-14 A

01-May-14 A

29-Apr-14 A
29-Apr-14 A

29-Apr-14 A

Construction Program

Completed & In Progress Activities

TO-12
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Milestone Early Bar
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Milestone Actual
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Early Bar
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Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 100% 10-Feb-14 A 29-Apr-14 A
BTH0710 Asphalt Patching and Leveling Course 4d 100% 02-Mar-14 A 04-Mar-14 A
BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 02-Mar-14 A 04-Mar-14 A
BTH0745new Boundary wall 5d 100% 24-Mar-14 A 26-Apr-14 A
BTH0735 Thermoplastic painting, Cat eyes & traffic signs 7d 100% 29-Mar-14 A 28-Apr-14 A
BTH0735-new Hand Rail 5d 100% 13-Apr-14 A 14-Apr-14 A

Wadi Shahine RoadWadi Shahine Road (250 M) 187d 02-Nov-13 A 29-Apr-14 A
BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 100% 02-Nov-13 A 29-Apr-14 A
BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 2d 100% 02-Nov-13 A 16-Apr-14 A
BTH0750 Milling 1d 100% 02-Nov-13 A 16-Jan-14 A
BTH0770 Curbstone 2d 100% 03-Nov-13 A 22-Apr-14 A
BTH0795 Manhole adjustment 2d 100% 04-Nov-13 A 10-Apr-14 A
BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 05-Nov-13 A 17-Apr-14 A
BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 100% 21-Nov-13 A 29-Apr-14 A
BTH0792-new Retaining Wall 5d 100% 29-Mar-14 A 21-Apr-14 A
BTH0780 Asphalt Patching and Leveling Course 4d 100% 17-Apr-14 A 17-Apr-14 A
BTH0805 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 5d 100% 25-Apr-14 A 29-Apr-14 A

Phase#3 Segment C BPhase#3 Segment C Bethlehem Internal Roads 180d 28-Jan-14 A 18-Apr-14 A

Al -Atan Road (290Al -Atan Road (290 M) 180d 28-Jan-14 A 18-Apr-14 A
BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 100% 28-Jan-14 A 01-Apr-14 A
BTH0820 Milling 1d 100% 29-Jan-14 A 29-Jan-14 A
BTH0865 Manhole adjustment 1d 100% 11-Feb-14 A 12-Feb-14 A
BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 21-Mar-14 A 21-Mar-14 A
BTH0875 Thermoplastic painting, Cat eyes & traffic signs 14d 100% 01-Apr-14 A 18-Apr-14 A

New activitiesNew activities 94d 12-Dec-13 A 01-May-14 A

Shepherd Road (14Shepherd Road (140 M) 40d 27-Jan-14 A 29-Apr-14 A
BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 100% 27-Jan-14 A 29-Apr-14 A
BTH0900-new Milling 1d 100% 28-Jan-14 A 28-Jan-14 A
BTH0920-new Curbstone & Concrete work 5d 100% 29-Jan-14 A 26-Feb-14 A
BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 5d 100% 08-Feb-14 A 27-Feb-14 A
BTH0945-new Manhole adjustment 2d 100% 08-Feb-14 A 08-Feb-14 A
BTH0930-new Asphalt Patching and Leveling Course 4d 100% 01-Mar-14 A 01-Mar-14 A
BTH0950-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 01-Mar-14 A 01-Mar-14 A
BTH0955-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 18-Apr-14 A

Festival Yard (100 MFestival Yard (100 M) 81d 12-Dec-13 A 18-Apr-14 A
BTH0966-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 12-Dec-13 A 26-Dec-13 A
BTH0967-new Curbstone 2d 100% 12-Dec-13 A 26-Dec-13 A
BTH0970-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 12-Dec-13 A 26-Dec-13 A
BTH0969-new Milling 1d 100% 04-Mar-14 A 05-Mar-14 A
BTH0971-new Manhole adjustment 2d 100% 06-Mar-14 A 19-Mar-14 A
BTH0975-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 20-Mar-14 A 20-Mar-14 A
BTH0972-new Asphalt Patching and Leveling Course 4d 100% 22-Mar-14 A 22-Mar-14 A
BTH0976-new Thermoplastic painting, Cat eyes & traffic signs 6d 100% 01-Apr-14 A 18-Apr-14 A

Filips Road (100 L.Filips Road (100 L.m) 55d 22-Feb-14 A 18-Apr-14 A
BTH0978-new Milling 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0980-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0995-new Curbstone &  Concrete work 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0990-new Manhole adjustment 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH1010-new Asphalt Patching and Leveling Course 1d 100% 01-Mar-14 A 01-Mar-14 A
BTH1020-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 01-Mar-14 A 01-Mar-14 A
BTH1025-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 18-Apr-14 A

Karkafa Road (280 Karkafa Road (280 L.m) 47d 23-Feb-14 A 28-Apr-14 A
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BTH1030-new Milling 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH1040-new Manhole adjustment 1d 100% 24-Feb-14 A 24-Feb-14 A
BTH1050-new Asphalt Patching and Leveling Course 1d 100% 28-Feb-14 A 01-Mar-14 A
BTH1042-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 18-Mar-14 A 18-Mar-14 A
BTH1060-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 19-Mar-14 A 19-Mar-14 A
BTH1062-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 28-Apr-14 A

PWA Intersection(EPWA Intersection(End of Al-Atan) 47d 23-Feb-14 A 28-Apr-14 A
BTH1080-new Milling 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH1090-new Manhole adjustment 1d 100% 17-Mar-14 A 18-Mar-14 A
BTH1092-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 18-Mar-14 A 18-Mar-14 A
BTH1100-new Asphalt Patching and Leveling Course 1d 100% 21-Mar-14 A 21-Mar-14 A
BTH1110-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 21-Mar-14 A 21-Mar-14 A
BTH1112-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 01-Apr-14 A 28-Apr-14 A

Al-Qet'ah RoadAl-Qet'ah Road 35d 30-Mar-14 A 01-May-14 A
BTH1140-new Excavation 5d 100% 30-Mar-14 A 19-Apr-14 A
BTH1150-new Base Course Layer 7d 100% 30-Mar-14 A 19-Apr-14 A
BTH1151-new Curbstone 5d 100% 11-Apr-14 A 14-Apr-14 A
BTH1152-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 14-Apr-14 A 01-May-14 A
BTH1154-new Manhole adjustment 2d 100% 15-Apr-14 A 16-Apr-14 A
BTH1160-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 17-Apr-14 A 17-Apr-14 A
BTH1130-new Thermoplastic painting, Cat eyes & traffic signs 3d 100% 28-Apr-14 A 28-Apr-14 A

Miscellaneous activitiMiscellaneous activities - If any as location is not determined yet 0d 0d

PROJECT 03 Post ConstPROJECT 03 Post Construction Phase 6d 15-Apr-14 A 06-May-14 0d
BTH0970 Walk Through & Punch List 6d 50% 15-Apr-14 A 06-May-14 0d

Post SubmittalsPost Submittals 0d 0d
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Total Contract Value:  $     12,259,300 

Total Contract Value (Without Day work):  $     11,759,300 

Total Contract Value (VO3):  $     11,837,544 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 

2014
TOTAL

 Planned Value (Baseline1) 416,666$             50,500$            497,196$      820,568$      1,163,068$   1,375,210$   1,568,007$   1,552,625$   735,681$       924,351$       751,703$       1,903,726$     $11,759,301
 Planned  Value (CUM) 416,666$             467,166$          964,362$      1,784,930$   2,947,998$   4,323,208$   5,891,215$   7,443,840$   8,179,521$    9,103,872$     9,855,575$     11,759,301$   11,759,301$   11,759,301$    
% Planned 3.5% 0.4% 4.2% 7.0% 9.9% 11.7% 13.3% 13.2% 6.3% 7.9% 6.4% 16.2% 0.0% 0.0% 100%

% Planned  (CUM) BL1 3.5% 4.0% 8.2% 15.2% 25.1% 36.8% 50.1% 63.3% 69.6% 77.4% 83.8% 100.0% 100.0% 100.0%
 Planned Value (Baseline2) 230,744$             195,822$          505,070$      250,813$      959,828$      686,602$      1,090,210$   1,649,417$   1,246,132$    968,396$       1,082,143$     611,350$       2,282,504$     78,513$          11,837,544$   

 Planned  Value (CUM) 230,744$             426,566$          931,636$      1,182,449$   2,142,277$   2,828,879$   3,919,089$   5,568,506$   6,814,638$    7,783,034$     8,865,177$     9,476,527$     11,759,031$   11,837,544$    
% Planned 1.9% 1.7% 4.3% 2.1% 8.1% 5.8% 9.2% 13.9% 10.5% 8.2% 9.1% 5.2% 19.3% 0.7% 100.00%

% Planned  (CUM) BL2 1.9% 3.6% 7.9% 10.0% 18.1% 23.9% 33.1% 47.0% 57.6% 65.7% 74.9% 80.1% 99.3% 100.0%
Actual Value 230,744$             195,822$          505,070$      250,813$      959,828$      686,602$      2,828,879$     

Actual  Value (CUM) 230,744$             426,566$          931,636$      1,182,449$   2,142,277$   2,828,879$   
% Actual 1.9% 1.7% 4.3% 2.1% 8.1% 5.8% 23.9%

% Actual (CUM) 1.9% 3.6% 7.9% 10.0% 18.1% 23.9%

1-Nov-13

Multiple Roads Project in the South Area (II)
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve

34 Calender Days 

399 Calender Days 

`
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Total Contract Value (Orginal):  $       8,243,912 

Total Contract Value (VO2):  $       8,277,362 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 2014 TOTAL

 Planned Value (Baseline1) $289,896 $29,107 $175,588 $298,310 $599,458 $679,641 $1,103,496 $1,150,109 $338,527 $924,351 $751,703 $1,903,726 $8,243,912

 Planned  Value (CUM) $289,896 $319,003 $494,590 $792,900 $1,392,359 $2,071,999 $3,175,495 $4,325,605 $4,664,132 $5,588,482 $6,340,186 $8,243,912 $8,243,912 $8,243,912

% Planned 3.5% 0.4% 2.1% 3.6% 7.3% 8.2% 13.4% 14.0% 4.1% 11.2% 9.1% 23.1% 0.0% 0.0% 100%

% Planned  (CUM) BL1 3.5% 3.9% 6.0% 9.6% 16.9% 25.1% 38.5% 52.5% 56.6% 67.8% 76.9% 100.0% 100.0% 100.0%

 Planned Value (Baseline2) 161,915$             124,722$           79,917$            59,652$            180,256$           323,901$      492,330$            1,070,423$        783,517$        946,219$              1,082,143$     611,350$          2,282,504$     78,513$                 8,277,362$     

 Planned  Value (CUM) 161,915$             286,637$           366,554$           426,206$           606,462$           930,363$      1,422,693$         2,493,116$        3,276,633$     4,222,852$           5,304,995$     5,916,345$       8,198,849$     8,277,362$            

% Planned 2.0% 1.5% 1.0% 0.7% 2.2% 3.9% 5.9% 12.9% 9.5% 11.4% 13.1% 7.4% 27.6% 0.9% 100.00%

% Planned  (CUM) BL2 2.0% 3.5% 4.4% 5.1% 7.3% 11.2% 17.2% 30.1% 39.6% 51.0% 64.1% 71.5% 99.1% 100.0%

Actual Value 161,915$             124,722$           79,917$            59,652$            180,256$           323,901$      930,363$        

Actual  Value (CUM) 161,915$             286,637$           366,554$           426,206$           606,462$           930,363$      

% Actual 2.0% 1.5% 1.0% 0.7% 2.2% 3.9% 11.2%

% Actual (CUM) 2.0% 3.5% 4.4% 5.1% 7.3% 11.2%

1-Nov-13

PROJECT 01 Dura Hebron (Sinjer) Road
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve

34 Calender Days 

399 Calender Days 

100.0% 100.0% 100.0%99 1% 100.0%100.0%
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Total Contract Value (Orginal):  $        2,240,867 

Total Contract Value (VO2):  $        2,290,567 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 2013 January. 2014

February. 
2014

March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline1) 81,952$         6,678$               62,080$         198,262$       252,794$       374,920$       464,511$       402,516$       397,154$       $2,240,867

 Planned  Value (CUM) 81,952$         88,630$             150,711$       348,972$       601,766$       976,687$       1,441,198$    1,843,713$    2,240,867$    2,240,867$       

% Planned 3.7% 0.3% 2.8% 8.8% 11.3% 16.7% 20.7% 18.0% 17.7% 0.0% 100%

% Planned  (CUM) BL1 3.7% 4.0% 6.7% 15.6% 26.9% 43.6% 64.3% 82.3% 100.0% 100.0%

 Planned Value (Baseline2) 43,915$         35,078$             66,673$         136,047$       183,314$       182,658$       579,096$       578,994$       462,615$       22,177$            2,290,567$      

 Planned  Value (CUM) 43,915$         78,993$             145,666$       281,713$       465,027$       647,685$       1,226,781$    1,805,775$    2,268,390$    2,290,567$       

% Planned 1.9% 1.5% 2.9% 5.9% 8.0% 8.0% 25.3% 25.3% 20.2% 1.0% 100.00%

% Pl d (CUM) BL2 1 9% 3 4% 6 4% 12 3% 20 3% 28 3% 53 6% 78 8% 99 0% 100 0%

1-Nov-13

 PROJECT02 Samu’ - Yatta Road

TO . No. AID- 294-TO-13-00012

270 Calender Days 

Construction Progress S-Curve

7 Calender Days 

277 Calender Days 

% Planned  (CUM) BL2 1.9% 3.4% 6.4% 12.3% 20.3% 28.3% 53.6% 78.8% 99.0% 100.0%

Actual Value 43,915$         35,078$             66,673$         136,047$       183,314$       182,658$       647,685$         

Actual  Value (CUM) 43,915$         78,993$             145,666$       281,713$       465,027$       647,685$       

% Actual 1.9% 1.5% 2.9% 5.9% 8.0% 8.0% 28.3%

% Actual (CUM) 1.9% 3.4% 6.4% 12.3% 20.3% 28.3%
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Total Contract Value (Orginal):  $          1,274,521 
Total Contract Value (VO3):  $          1,269,615 
Total Contract Value (VO8):  $        13,418,073 
Project Duration :
Time Extension
Revised Project Duration :
NTP Date:
* Day Work Not Included

November. 2013 December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 TOTAL

 Planned Value (Baseline1) 44,818$              14,715$                  259,528$              323,996$            310,815$          320,649$          $1,274,521
 Planned  Value (CUM) 44,818$              59,533$                  319,061$              643,057$            953,872$          1,274,521$        1,274,521$         
% Planned 3.5% 1.2% 20.4% 25.4% 24.4% 25.2% 0.0% 100%
% Planned  (CUM) BL1 3.5% 4.7% 25.0% 50.5% 74.8% 100.0% 100.0%
 Planned Value (Baseline2) 24,915$              36,022$                  358,479$              55,114$             596,258$          180,043$          18,784$             1,269,615$        
 Planned  Value (CUM) 24,915$              60,937$                  419,416$              474,530$            1,070,788$        1,250,831$        1,269,615$         
% Planned 2.0% 2.8% 28.2% 4.3% 47.0% 14.2% 1.5% 100.00%
% Planned  (CUM) BL2 2.0% 4.8% 33.0% 37.4% 84.3% 98.5% 100.0%

TO . No. AID- 294-TO-13-00012

1-Nov-13

180 Calender Days 

Construction Progress S-Curve

7 Calender Days 
187 Calender Days 

 PROJECT 03 Milling and Overlay of Bethlehem Internal Roads

( )
Actual Value 24,915$              36,022$                  358,479$              55,114$             596,258$          180,043$          1,250,831$        
Actual  Value (CUM) 24,915$              60,937$                  419,416$              474,530$            1,070,788$        1,250,831$        
% Actual 2.0% 2.8% 28.2% 4.3% 47.0% 14.2% 98.5%
% Actual (CUM) 2.0% 4.8% 33.0% 37.4% 84.3% 98.5%
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00012-BTH-E-C-001 Project 03-BTH-Milling & Overlay of Bethlehem Internal Roads-New Project 
Layout BTH 12/22/13 Site Instruction

SM-13-00012-DUR-E-C-002 Increase the Carriageway Lane DUR 12/30/13 Site Instruction
SM-13-00012-DUR-E-C-003 Dura-Hebron (Sinjir) Road-Project 01-Detour Safety Enhancement DUR 01/13/14 Site Instruction
SM-13-00012-SAM-E-C-004 Rising the PGL in Project 02-AL Samua' Yatta Road SAM 01/14/14 Site Instruction
SM-13-00012-DUR-E-C-005 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/14/14 Site Instruction
SM-13-00012-BTH-E-C-006 Asphalt Finish Quality at Project No.3-BTH BTH 01/28/14 Record of Unsatisfactory Work Practice

SM-13-00012-SAM-E-C-007 Establishing Parking Area from St.0+150 to St.0+260 RHS at Project No.2-
SAM SAM 01/28/14 Site Instruction

SM-13-00012-DUR-E-C-008 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/30/14 Other
SM-13-00012-BTH-E-C-009 Plan & Profile of the Intersection at St.1+020 of Wadi Ma'ali Road BTH 01/30/14 Site Instruction
SM-13-00012-BTH-E-C-010 Road Widening at AL Dibs Road-Project 03 BTH 02/05/14 Site Instruction
SM-13-00012-BTH-E-C-011 Reconstruction of AL Qeta'a Road-Project 03 BTH 02/05/14 Site Instruction
SM-13-00012-DUR-E-C-012 Existing Water Network Repair-Project 01 DUR 02/12/14 Record of Unsatisfactory Work Practice
SM-13-00012-DUR-E-C-013 Relocation of Existing Utilities Poles DUR 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-014 AL Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way at Project No.3 BTH 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-015 Asphalt Crack Sealing at Project 03 BTH 02/12/14 Site Instruction
SM-13-00012-SAM-E-C-016 Stone Wall Location related to Road Centerline at Project 02 SAM 02/16/14 Site Instruction

SM-13-00012-BTH-E-C-017 AL Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way at Project No.3 BTH 02/16/14 Site Instruction

SM-13-00012-DUR-E-C-018 Storm Water Manhole Cover-Project 01 DUR 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-019 Road Section Between AL Shepherd & AL Dibs Road at Project 03 BTH 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-020 Festival Yard in Beit Sahour at Project 03 BTH 02/17/14 Site Instruction

SM-13-00012-DUR-E-C-021 Site Memo regarding Soil Classification Below Sub-grade Level from St.0+030 
to St.0+280 DUR 02/18/14 Site Instruction

SM-13-00012-BTH-E-C-022 Punch List for Hebron-Jerusalem Road at Project 03 BTH 02/19/14 Site Instruction
SM-13-00012-SAM-E-C-023 Pipe Culvert at Sta.A0+280 at Project 02 SAM 02/20/14 Site Instruction

SM-13-00012-BTH-E-C-024 Unsatisfactory Work of Asphalt Wearing layer at Wadi Ma'ali Road at Project 
03 BTH 03/03/14 Record of Unsatisfactory Work Practice 

SM-13-00012-BTH-E-C-025 Response to Your "Notice of Unsafe Condition Correction at Project 03" BTH 03/04/14 Other
SM-13-00012-DUR-E-C-026 Reconstruct of Existing Wall from Sta.0+192 to Sta.0+210 RHS at Project 01 DUR 03/09/14 Site Instruction
SM-13-00012-SAM-E-C-027 Layout of Parking Lot from Sta.A0+150 to Sta.A0+260 RHS at Project 02 SAM 03/10/14 Other
SM-13-00012-BTH-E-C-028 Layout of medians of Al Sha'eb Intersection at Project 03 BTH 03/17/14 Site Instruction
SM-13-00012-BTH-E-C-029 Galvanized Steel Handrail at Project 03 BTH 03/19/14 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

 SUBMITTAL
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

 SUBMITTAL

SM-13-00012-SAM-E-C-030 Replacing Existing Culvert at Sta.A0+770 at Project 02 SAM 03/23/14 Site Instruction
SM-13-00012-SAM-E-C-031 Installation of 6'' Future Ducts at Project 02 SAM 03/23/14 Site Instruction
SM-13-00012-DUR-E-C-032 Construction of Concrete Sheet at Project 01 DUR 04/01/14 Site Instruction
SM-13-00012-SAM-E-C-033 Shifting the Center Line at Project 02 SAM 04/01/14 Site Instruction
SM-13-00012-BTH-E-C-034 Casting Concrete Over Trench at Project 03 BTH 04/01/14 Site Instruction
SM-13-00012-BTH-E-C-035 Construction of Concrete Wall Beside Al Eain Building at Project 03 BTH 04/07/14 Site Instruction
SM-13-00012-BTH-E-C-036 Asphalt Crack Repair in Hebron Jerusalem Road at Project 03 BTH 04/07/14 Site Instruction

SM-13-00012-DUR-E-C-037 Unacceptable Concrete Finish of Retaining Wall from Sta,0+444 to Sta.0+474 
RHS at Project 01 DUR 04/09/14 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-038 Construction of Concrete Steps Works at Project 01 DUR 04/09/14 Site Instruction
SM-13-00012-BTH-E-C-039 Additional Works at Project 03 BTH 04/10/14 Site Instruction
SM-13-00012-DUR-E-C-040 Asphalt Pavement Layers from Sta.0+000 to Sta.0+280 at Project 01 DUR 04/10/14 Site Instruction

SM-13-00012-MRSII-E-C-041 Office Security Personnel at MRSII MRSII 04/10/14 Site Instruction

SM-13-00012-BTH-E-C-042 Side Walk from Sta.0+105 to Sta.0+148 RHS -Al Qeta'a Road at Project 03 BTH 04/15/14 Site Instruction

SM-13-00012-BTH-E-C-043 Initial Punch List For Some Roads at Project #03 BTH 04/16/14 Site Instruction
SM-13-00012-BTH-E-C-044 initial Punch List For Some Roads at Project #03 BTH 04/16/14 Site Instruction
SM-13-00012-DUR-E-C-045 Construction of Concrete Walls at Project 01 DUR 04/23/14 Site Instruction
SM-13-00012-DUR-E-C-046 Joint Walkthrough from Sta.0+060 to Sta.0+280 at Project 01 DUR 04/29/14 Record of Joint Walkthrough
SM-13-00012-DUR-E-C-047 Construction of Stone Wall at Project # 01 DUR 04/30/14 Site Instruction
SM-13-00012-BTH-E-C-048 Initial Punch List for Roads at Project #03 BTH 04/30/14 Site Instruction
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00012-DUR-C-E-001 Water Pipe Line at Project No.1 Dura-Hebron (Sinjir) Road DUR 01/20/14 Other
SM-13-00012-BTH-C-E-002 Casting Reinforced Concrete B-250-Electrucity Trench-Project 03 BTH 01/22/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-003 Obstruction in Dura-Hebron (Sinjir) Road-Project 01 DUR 01/27/14 Other
SM-13-00012-SAM-C-E-004 Soil Classification of Sub-garde-A-7-Project 02 SAM 01/29/14 Other

SM-13-00012-DUR-C-E-005 Soil Classification Below the Sub-grade Level From St.0+030 to St.0+280-
Project 01 DUR 02/06/14 Other

SM-13-00012-BTH-C-E-006 Al Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way-BTH BTH 02/10/14 Other

SM-13-00012-SAM-C-E-007 Limits of Sub-grade in Yatta-AL Samu' Road SAM 02/10/14 Other
SM-13-00012-BTH-C-E-008 Existing Trench at AL Qet'ah & AL Dibs Roads-Project 03 BTH 02/13/14 Other
SM-13-00012-BTH-C-E-009 Additional Work in Bethlehem -Project 03 BTH 02/20/14 Record of Verbal Site Instruction
SM-13-00012-BTH-C-E-010 Additional Asphalt Work in Bethlehem -Project 03 BTH 02/27/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-011 Site Memo # 21-E-C-Dated February 18,2014-Project 01 DUR 03/02/14 Other
SM-13-00012-DUR-C-E-012 Re-Location of Three Storm Water Manholes-Project 01 DUR 03/02/14 Other
SM-13-00012-BTH-C-E-013 Obstacles in Wadi Ma'ali Road-Bethlehem-Project 03 BTH 03/10/14 Other
SM-13-00012-SAM-C-E-014 Confirmation of Verbal Site Instruction -Project 02 SAM 03/10/14 Record of Verbal Site Instruction
SM-13-00012-SAM-C-E-015 Reference to Site Memo #7 E to C -Project 02 SAM 03/10/14 Other
SM-13-00012-SAM-C-E-016 Partially suspension of work-Project 02 SAM 03/17/14 Other
SM-13-00012-BTH-C-E-017 Boundary Wall ,Al Dibis Road -Project 03 BTH 03/18/14 Other
SM-13-00012-BTH-C-E-018 Hindering of works-Beit Sahour's Intersection -Project 03 BTH 03/18/14 Other
SM-13-00012-BTH-C-E-019 Al Dibs Road Boundary Walls-BTH-Project 03 BTH 03/27/14 Other

SM-13-00012-BTH-C-E-020 PWA and Bethlehem Municipality Water Lines Works in Al Quitta Road, 
Project 03 BTH 03/27/14 Other

SM-13-00012-BTH-C-E-021 Existing Arch connection of Wadi Shaheen with Wadi Maali roads BTH 04/06/14 Record of Verbal Site Instruction 
SM-13-00012-BTH-C-E-022 Replacement of Existing Sidewalk -Al Qet'a Road -Project 03 BTH 04/15/14 Record of Verbal Site Instruction 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (C-E)

 SUBMITTAL
Remarks
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Requested 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00004-DUR-001-A Traffic Control Safety Measures from St.0+000 to St.0+500-Sinjir Road 01/15/14 01/15/14 01/16/14 1 A
IR-13-00004-DUR-002-A Start Excavation Work from St.0+000 to St.0+500 LHS-Sinjir Road 01/15/14 01/15/14 01/15/14 0 A
IR-13-00004-DUR-003-A Start Excavation Work from St.0+000 to St.0+500 RHS-Sinjir Road 01/21/14 01/22/14 01/22/14 0 A
IR-13-00004-DUR-004-A Inspection for Delivered Water Steel Pipes 6"&2"-Storage Yard Area 01/28/14 01/29/14 01/29/14 0 A
IR-13-00004-DUR-005-A Start Excavation Work for Water Pipe Line from St.0+000 to St.0+500 02/03/14 02/04/14 02/05/14 1 A

IR-13-00004-DUR-006-A Start Installation Works for Water Pipe Line 6"&2" LHS from St.0+000 to 
St.0+500

02/04/14 02/04/14 02/05/14 1 A

IR-13-00004-DUR-007-A Backfilling Single Size for Water Pipe Line 6"&2" with onstallation of warning 
tape from St.0+048 to St.0+130 LHS

02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-008-A Start Excavation Works for Water Pipe Line 2" from St.0+000 to St.0+500 RHS 02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-009-A
Check Installation of pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+048 to St.0+130-Qauantity of 6"=86.04 LM & Quantity of 
2"=85.05 LM 

02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-010-A Check Installation of Water Pipe Line 2" from St.0+041 to St.0+162 RHS-
Quantity=115.23 LM 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-011-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+041 to St.0+162 RHS 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-012-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+130 to St.0+176 LHS 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-013-A
Check Installation for Water Pipe Line 2" with installation of warning tape from 
St.0+130 to St.0+176 LHS-Quantity of 6"=47.93 LM & Quantity of 2"=48.33 
LM

02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-014-A
Check Installation of Water Pipe Line 6"&2" LHS Including Single Size Bedding 
from St.0+176 to St.0+260-Quantity of 6"=85.49 LM & Quantity of 2"=83.45 
LM

02/09/14 02/09/14 02/10/14 1 A

IR-13-00004-DUR-015-A Check Backfilling Single Size for Water Pipe Lines 6"&2" LHS Including 
installation warning tape from St.0+176 to St.0+260 02/09/14 02/09/14 02/10/14 1 A

IR-13-00004-DUR-016-A Check Backfilling Single Size for Water Pipe Line 6"&2" LHS including 
Installation of Warning Tape from St.0+036 to St.0+048

02/10/14 02/10/14 02/11/14 1 A

IR-13-00004-DUR-017-A
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/10/14 02/10/14 02/11/14 1 C

IR-13-00004-DUR-017-B
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/13/14 02/13/14 02/13/14 0 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Requested 
(M/D/Y)

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)
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CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, Multiple Roads Project (South)
Inspection Request Log - Project 01

 SUBMITTAL TRACKING DATES

IR-13-00004-DUR-018-A Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+400

02/10/14 02/10/14 02/11/14 1 C

IR-13-00004-DUR-018-B Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+401

02/13/14 02/13/14 02/13/14 0 A

IR-13-00004-DUR-019-A
Check Installation pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+036 to St.0+048-Quantity of 6"=12.33 LM/Quantity of 
2"=12.13 LM

02/10/14 02/10/14 02/11/14 1 A

IR-13-00004-DUR-020-A Visual Inspection for formwork Material (Ply Wood, Timber & PVC Concrete 
Spacer)

02/19/14 02/20/14 02/20/14 0 A

IR-13-00004-DUR-021-A Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar 1.5 m)

02/19/14 02/20/14 02/20/14 0 D

IR-13-00004-DUR-021-B
Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar Length  1.5 m),cobra 3'' PVC pipe,warning 
tape & un-isolated wire

03/13/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-022-A Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road

02/25/14 02/27/14 03/03/14 4 C

IR-13-00004-DUR-022-B Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road

02/28/14 02/28/14 02/28/14 0 A

IR-13-00004-DUR-023-A Casting Blinding Concrete for Retaining Wall from St.0+026 to St.0+054 LHS-
Quantity =6 m3

02/27/14 03/01/14 03/03/14 2 A

IR-13-00004-DUR-024-A Casting Concrete for Retaining Wall Footing from St.0+033 to St.0+051.5- LHS-
Quantity=13.6 m3 03/03/14 03/04/14 03/05/14 1 A

IR-13-00004-DUR-025-A Casting Blinding Concrete for Retaining Wall B-150-from St.0+444 to St.0+474 
RHS 03/05/14 03/05/14 03/06/14 1 A

IR-13-00004-DUR-026-A Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bessding , Installation of MH 12 at St.0+116, MH11 at St.0+154 03/09/14 03/09/14 03/09/14 0 A

IR-13-00004-DUR-027-A
Check Installation of Storm Water Drainage -RC Pipes 600 mm Dia. With Single 
Size Bedding, Installation of MH1 (at St.0+186.5) tto MH11(at St.0+154)-
Quantity of 600mm Dia.Pipes=31.67 lm

03/10/14 03/11/14 03/12/14 1 A

IR-13-00004-DUR-028-A Handing Over Sub-grade Layer from St.0+020 to St.0+180 03/11/14 03/11/14 03/12/14 1 C
IR-13-00004-DUR-028-B Handing Over Sub-grade Layer from St.0+040 to St.0+160 03/13/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-029-A Check Casting Concrete B-250 for Retaining Wall Foundation from St.0+444 to 
St.0+474 03/12/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-030-A
Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bessding , Installation of MH#2 (at St.0+242), from MH1(at St.0+186) to 
MH2 (at St.0+242)Quantity of 600mm Dia.Pipes=55.25 lm

03/12/14 03/13/14 03/13/14 0 C
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IR-13-00004-DUR-030-B
Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bessding , Installation of MH#2 (at St.0+242), from MH1(at St.0+186) to 
MH2 (at St.0+242)Quantity of 600mm Dia.Pipes=55.25 lm

03/17/14 03/18/14 03/18/14 0 A

IR-13-00004-DUR-031-A Check Casting Concrete  B-250 for Storm Water Encasement From St. 0+154 to 
St. 0+186 RHS 03/16/14 03/16/14 03/18/14 2 A

IR-13-00004-DUR-032-A Visual  Inspection for Street Light Cable  5 * 16 mm2  N2 XY 03/16/14 03/17/14 03/18/14 1 A

IR-13-00004-DUR-033-A Check  Installation of Storm Water Drainage  RC pipe 600mm Dia. with single 
size bedding From MH#03(at St.0+294 ) to MH#2 (at St.0+242) 03/17/14 03/18/14 03/18/14 0 A

IR-13-00004-DUR-034-A Check  Installation pipes for PW 2’’  line  RHS including single size bedding 
from St.0+162 to St.0+294 RHS and from St 0+029 to St.0+041RHS 03/18/14 03/19/14 03/18/14 -1 A

IR-13-00004-DUR-035-A Check casting concrete  B250 for  Retaining Wall from St. 0+034.15 to St. 
0+050.5 LHS 03/19/14 03/20/14 03/20/14 0 A

IR-13-00004-DUR-036-A Handing over  Topping  Layer from St. 0+060 to St. 0+110 LHS & 0+110 to 
0+140 RHS +LHS 03/19/14 03/20/14 03/20/14 0 D

IR-13-00004-DUR-036-B Handing over  Topping  Layer from St. 0+060 to St. 0+110 LHS & 0+110 to 
0+140 RHS +LHS 03/21/14 03/21/14 03/21/14 0 A

IR-13-00004-DUR-037-A Check casting concrete  B250 for storm water encasement from St. 0+117 to St. 
0+153 RHS 03/19/14 03/20/14 03/20/14 0 A

IR-13-00004-DUR-038-A Casting concrete B-250 for  Retaining Walls from St.0+444 to St.0+474 RHS 03/20/14 03/22/14 03/24/14 2 C
IR-13-00004-DUR-038-B Casting concrete B-250 for  Retaining Walls from St.0+444 to St.0+460 RHS 03/24/14 03/24/14 03/25/14 1 A

IR-13-00004-DUR-039-A Check Casting Concrete  B250 for  Gravity Wall from St.0+732 to St.0+755 RHS 
& from St.0+779 to St.0+800 RHS 03/22/14 03/23/14 03/24/14 1 D

IR-13-00004-DUR-039-B Check Casting Concrete  B250 for  Gravity Wall - Stage1, from St.0+732 to 
St.0+755 RHS & from St.0+779 to St.0+800 RHS 03/24/14 03/25/14 03/26/14 1 A

IR-13-00004-DUR-040-A Check Casting Blinding Concrete  B150 for  Boundary Wall from St. 0+189 to 
St.0+201 & from St.0+207 to St.0+210 03/25/14 03/25/14 03/27/14 2 C

IR-13-00004-DUR-040-B Check Casting Blinding Concrete  B150 for  Boundary Wall from St. 0+189.1 to 
St.0+199 & from St.0+205 to St.0+209.41 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-DUR-041-A Check Casting Concrete  B250 for  Boundary Wall  Foundation from St. 0+189 
to St.0+198.9 & from St.0+205.7 to St.0+210 03/25/14 03/26/14 03/27/14 1 C

IR-13-00004-DUR-041-B Check Casting Concrete  B250 for  Boundary Wall  Foundation from St. 0+189.1 
to St.0+199 & from St.0+205 to St.0+209.41 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-DUR-042-A
Check Casting Concrete  B250 for  Gravity Wall / Stage #2 ,from  St.0+732 to 
St.0+755 RHS * from St.0+779 to St.0+800 RHS 03/25/14 03/26/14 03/27/14 1 D

IR-13-00004-DUR-042-B
Check Casting Concrete  B250 for  Gravity Wall / Stage #2 ,from  St.0+732 to 
St.0+755 RHS * from St.0+779 to St.0+800 RHS 03/27/14 03/29/14 03/31/14 2 A
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IR-13-00004-DUR-043-A Handing over sub grade layer from St.0+140 to St.0+240 03/30/14 03/30/14 03/31/14 1 A
IR-13-00004-DUR-044-A Handing over topping layer from St.0+040 to St.0+140 03/30/14 03/30/14 03/31/14 1 A
IR-13-00004-DUR-045-A Casting concrete B-250 for Retaining Walls from St.0+460 to St.474 03/27/14 03/29/14 03/31/14 2 A

IR-13-00004-DUR-046-A Casting Concrete  B- 250 for  Boundary Wall from St. 0+189.1 to St.0+199 & 
from St.0+205 to St.0+209.41 03/27/14 03/29/14 03/31/14 2 A

IR-13-00004-DUR-047-A Installation of storm water drainage  RC pipe 800mm dia ,with single size 
bedding from MH4 (at St. 0+306 ) to MH5 (at St. 0+373.89) 03/29/14 03/30/14 03/31/14 1 A

IR-13-00004-DUR-048-A Check Casting Blinding Concrete B-150 for Storm Water Manhole #03 at 
St.0+306 RHS 04/02/14 04/03/14 04/03/14 0 D

IR-13-00004-DUR-048-B Check Casting Blinding Concrete B-150 for Storm Water Manhole #03 at 
St.0+306 RHS 04/09/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-049-A Check Bituminous Coating & Start Backfilling Works for Concrete Retaining 
Wall from St.0+444 to St.0+470 RHS 04/08/14 04/09/14 04/09/14 0 C

IR-13-00004-DUR-050-A
Check Installation Pipes for PW 6&2" line LHS including single size bedding 
from St.0+264.96 to 0+463.32 (2" LHS) & from St.0+266.79 to St.462.95 (6" 
LHS)

04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-051-A
Check Installation Pipes for PW 6&2" line LHS including installation of W.tape 
from St.0+264.96 to 0+463.32 (2" LHS) & from St.0+266.79 to St.462.95 (6" 
LHS)

04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-052-A Check Pressure for PW 6,2" line, from St.0+036 to St.0+462.95 (6" LHS), from 
St.0+036 to St.463.32 (2" LHS) & from St.0+028.95 to 0+487.24 (2" RHS) 04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-053-A Handing Over of Sub-grade Layer from St.0+340 to St.0+440 04/09/14 04/10/14 04/10/14 0 C
IR-13-00004-DUR-053-B Handing Over of Sub-grade Layer from St.0+340 to St.0+440 04/14/14 04/14/14 04/14/14 0 A
IR-13-00004-DUR-054-A Handing Over Base Course-1st Layer from St.0+050 to St.0+230 04/08/14 04/08/14 04/10/14 2 A
IR-13-00004-DUR-055-A Casting Concrete for Manhole#3 Foundation 04/10/14 04/12/14 04/12/14 0 A
IR-13-00004-DUR-056-A Handing Over of Sub-grade Layer from St.0+240 to St.0+280 04/10/14 04/10/14 04/10/14 0 A
IR-13-00004-DUR-057-A Handing Over Base Course-1st Layer from St.0+340 to St.0+440 04/10/14 04/12/14 04/12/14 0 C
IR-13-00004-DUR-057-B Handing Over Base Course-1st Layer from St.0+340 to St.0+440 04/15/14 04/16/14 04/17/14 1 D

IR-13-00004-DUR-058-A Check Backfilling Single Size for PW2" Line RHS including W tape Installation 
From St.0+487.24 to St.0+653.24 04/13/14 04/13/14 04/15/14 2 A

IR-13-00004-DUR-059-A Check Installation pipes for PW2" Line RHS including Single Size Bedding from 
St.0+487.24 to St.0+653.24 04/13/14 04/13/14 04/13/14 0 A
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IR-13-00004-DUR-060-A Check Installation House connection 3/4 "as per attached list , including single 
size bedding  from st 0+041 to 0+459 LHS & RHS Dura (Sinjir) Hebron Road 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-061-A
Check backfilling single size for House connection 3/4 "as per attached list , 
including installation of W.tape. From St 0+041 to St 0+459 LHS & RHS-Dura 
(Sinjir)-Hebron Road

04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-062-A Check Installation House connection 3/4 " as per attached list , including single 
size bedding from St 0+300 to 0+660 LHS & RHS- Dura (Sinjir)-Hebron Road 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-063-A Check Backfilling single size for House connection 3/4 , including installation of 
W.tape From St. 0+300 to 0+660 LHS & RHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-064-A Check Instalation PW LINE 2", including single size bedding from St.0+653.24 
to 0+780 RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-065-A Check Backfilling single size for PW LINE 2" , including installation Wtape 
From St. 0+653.24 to St.0+780 RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-066-A Check Casting Concrete for Wall of storm water MH3 & slabs with Stair at 
St.0+744 RHS 04/15/14 04/16/14 04/17/14 1 A

IR-13-00004-DUR-067-A Check Installation of PW Line 2", houes connection, including single size 
bedding at St.0+370 LHS 04/15/14 04/16/14 04/17/14 1 A

IR-13-00004-DUR-068-A Check Backfilling single size for PW LINE 2" house connection , including 
installation of W . Tape at St. 0+370 LHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-069-A Check Installation of Catch Basin with 400 mm crossing at St. 0+115 & 0+ 245 
(at Center Line) & at St. 0+187 LHS 04/16/14 04/16/14 04/17/14 1 D

IR-13-00004-DUR-069-B Check Installation of Catch Basin with 400 mm crossing at St. 0+115 CL & St.0+ 
245 & at St. 0+187 LHS 04/21/14 04/21/14 04/22/14 1 D

IR-13-00004-DUR-070-A Handing Over Installation of Curbstone from St.050 to St.0+280 RHS&LHS 04/17/14 04/17/14 04/21/14 4 D
IR-13-00004-DUR-071-A Handing Over Base Course 2nd Layer from St.0+050 to St.0+280 04/17/14 04/17/14 04/21/14 4 D
IR-13-00004-DUR-071-B Handing Over Base Course 2nd Layer from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-072-A Handing Over Sub-grade Layer from St.0+280 to St.0+340 04/17/14 04/20/14 04/21/14 1 D

IR-13-00004-DUR-072-B Handing Over of Sub-grade Layer from St.0+280 to St.0+340, Except areas 
around high voltage Poles T St.0+290 & St.0+300 LHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00004-DUR-073-A Handing Over Base Course-1st Layer from St.0+440 to St.0+500 04/17/14 04/20/14 04/21/14 1 D
IR-13-00004-DUR-074-A Start Spreading work of MC from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-075-A Start Asphalt Work from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-076-A Casting Blinding Concrete for Bounady Wall from St.0+813 to St.0+825 RHS 04/22/14 04/22/14 04/23/14 1 A
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IR-13-00004-DUR-077-A Casting Concrete B-250 for Parapet Wall for Gravity Wall from St.0+732 to 
St.0+755 & from St.0+779 to St.0+800 RHS 04/22/14 04/22/14 04/27/14 5 A

IR-13-00004-DUR-078-A Installation of storm water  pipe 800mm dia from St.0+378.52 to St.0+420 LHS 04/22/14 04/23/14 04/24/14 1 A

IR-13-00004-DUR-079-A Installation of storm water  pipe 600mm dia from St.0+420.54 to St.0+468.66 
LHS 04/22/14 04/23/14 04/24/14 1 D

IR-13-00004-DUR-080-A Installation of storm water  pipe 1000mm dia from St.0+001 to St.0+027.7& 
from St.0+029.7 to St.0+072.41 04/22/14 04/24/14 04/24/14 0 A

IR-13-00004-DUR-081-A Base Courese-1st Layer from St.0+340 to St.0+440 04/23/14 04/23/14 04/24/14 1 A

IR-13-00004-DUR-082-A  Casting Concrete B-250 for Boundary Wall Foundation from St.0+812 to St. 
0+825 RHS 04/24/14 04/24/14 04/27/14 3 A

IR-13-00004-DUR-083-A  Installation of Storm Water Pipe 600 mm dia from St. 0+470.66 to St. 0+508.36 
& from St. 0+510.36 to St. 0+541.86 LHS 04/24/14 04/24/14 04/24/14 0 D

IR-13-00004-DUR-084-A  Casting Concrete B-250 for Boundary Wall from St. 0+812 to St. 0+825 RHS 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-DUR-084-B  Casting Concrete B-250 for Boundary Wall from St. 0+812 to St. 0+825 RHS 04/28/14 04/28/14 04/29/14 1 A

IR-13-00004-DUR-085-A  Handing over Base Course-1st layer from St. 0+280 to St. 0+340 except areas 
around high voltage poles at St. 0+290 & St.0+300 LHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-DUR-086-A Installation work of Storm Water Pipe 600 mm dia from St. 0+543.86 to St. 
0+558.86 LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-DUR-087-A Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 
0+604.7 & from St.0+606.7 to St.0+639.9 LHS 04/28/14 04/29/14 04/29/14 0 D

IR-13-00004-DUR-087-B Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 
0+604.7 & from St.0+606.7 to St.0+639.9 LHS 04/30/14 04/30/14 04/30/14 0 D

IR-13-00004-DUR-088-A Installation Work of Storm Water Pipe 600 mm Dia. From St.0+641.76 to 
St.0+683.41 LHS 04/29/14 04/29/14 04/30/14 1 A

IR-13-00004-DUR-089-A Installation of two PVC Conduits, Grounding cables, Concrete Blocks, Warning 
Tape & Backfilling Sand from St.0+060 to St.0+170 for Street Lighting Median 04/29/14 04/29/14 04/30/14 1 A

IR-13-00004-DUR-090-A Installation of PW Pipes 6"&2" with Single Size Bedding & W tape Installation 
from St.0+458 to St.0+720 LHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00004-DUR-091-A Handing Over Sub-grade Layer from St.0+440 to St.0+560 04/30/14 05/01/14 PE

IR-13-00004-DUR-092-A Installation Work of Storm Water Pipe 600 mm Dia.from St.0+685.41 MH12 to 
St.0+735 MH13 LHS 04/30/14 05/01/14 PE

IR-13-00004-DUR-093-A Casting Blinding Concrete for Boundary Wall from St.0+460 to St.0+472 LHS 04/30/14 05/01/14 PE
IR-13-00004-DUR-094-A Installation Work of Storm Water Pipe 600 mm Dia.from MH13 to MH14 LHS 04/30/14 05/03/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-SAM-001-A Start Excavation Work from St.0+000 to St.0+260 01/18/14 01/19/14 01/19/14 0 A
IR-13-00004-SAM-002-A Sub-grade Layer from St.0+080 to St.0+240-Samu'-Yatta Road 01/28/14 01/29/14 01/29/14 0 A
IR-13-00004-SAM-003-A Start Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 02/03/14 02/03/14 02/04/14 1 A

IR-13-00004-SAM-004-A Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 02/04/14 0 A

IR-13-00004-SAM-005-A Excavation Work of Yard Area from St.0+140 to St.0+260 RHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-006-A Backfilling in Benching Area-2nd Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-007-A Sub-garde Layer from St.0+240 to St.0+500 02/04/14 02/05/14 02/06/14 1 D
IR-13-00004-SAM-007-B Sub-garde Layer from St.0+240 to St.0+500 02/13/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-008-A Topping Layer from St.0+100 to St.0+240 02/05/14 02/05/14 02/06/14 1 A
IR-13-00004-SAM-009-A Backfilling in Benching Area-3rd Layer from St.0+270 to St.0+310 LHS 02/05/14 02/05/14 02/06/14 1 A
IR-13-00004-SAM-010-A Sub-garde Layer from St.0+280 to St.0+600 02/08/14 02/09/14 02/10/14 1 D
IR-13-00004-SAM-010-B Sub-garde Layer from St.0+280 to St.0+600 02/10/14 02/10/14 02/11/14 1 A
IR-13-00004-SAM-011-A Traffic Control Plan 02/10/14 02/10/14 02/11/14 1 A
IR-13-00004-SAM-012-A Sub-grade Layer from St.0+020 to St.0+080 02/10/14 02/11/14 02/12/14 1 A
IR-13-00004-SAM-013-A Sub-grade Layer from St.0+600 to St.0+750 02/12/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-014-A Topping Layer -Yard Area from St.0+140 to St.0+260 RHS 02/13/14 02/13/14 02/16/14 3 A

IR-13-00004-SAM-015-A Topping Layer from St.0+280 to St.0+380 02/13/14 02/13/14 02/16/14 3 A

IR-13-00004-SAM-016-A Topping Layer from St.0+020 to St.0+100 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-017-A Topping Layer from St.0+240 to St.0+280 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-018-A Topping Layer from St.0+380 to St.0+600 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-019-A Topping Layer from St.0+600 to St.0+750 02/19/14 02/19/14 02/20/14 1 A

IR-13-00004-SAM-020-A Base Course-1st Layer from St.0+160 to St.0+640 02/24/14 02/24/14 02/27/14 3 A

IR-13-00004-SAM-021-A Base Course-1st Layer from St.0+040 to St.0+160 & from St.0+640 to 
St.0+740

02/26/14 02/27/14 02/27/14 0 A

IR-13-00004-SAM-022-A Sub-grade Layer from St.0+780 to St.0+880 02/26/14 02/27/14 02/27/14 0 A
IR-13-00004-SAM-023-A Sub-grade Layer from St.0+880 to St.1+080 02/27/14 03/01/14 03/03/14 2 A

IR-13-00004-SAM-024-A Backfilling in Benching Area-1st Layer from St.1+110 to St.1+170 RHS 03/01/14 03/01/14 03/04/14 3 A

IR-13-00004-SAM-025-A Backfilling in Benching Area-2nd Layer from St.1+110 to St.1+170 RHS 03/02/14 03/02/14 03/04/14 2 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
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IR-13-00004-SAM-026-A Backfilling in Benching Area-3rd Layer from St1+110 TO St.1+170 RHS 03/03/14 03/04/14 03/06/14 2 A
IR-13-00004-SAM-027-A Sug-grade Layer from St.1+110 to St.1+300 03/05/14 03/05/14 03/06/14 1 A
IR-13-00004-SAM-028-A Topping Layer from St.0+880 to St.1+000 03/05/14 03/06/14 03/06/14 0 A
IR-13-00004-SAM-029-A Topping Layer From St.1+130 to St.1+300 03/09/14 03/09/14 03/10/14 1 A
IR-13-00004-SAM-030-A Benching Area-1st Layer From St.1+360 to St.1+370 RHS 03/16/14 03/16/14 03/18/14 2 A
IR-13-00004-SAM-031-A Benching Area-2nd  Layer From St.1+360 to St.1+370 RHS 03/16/14 03/16/14 03/18/14 2 A
IR-13-00004-SAM-032-A Base Course-1st Layer From St.0+800 to St.1+000 03/16/14 03/17/14 03/18/14 1 A
IR-13-00004-SAM-033-A Benching Area- 3rd Layer From St.1+360 to St.1+370 RHS 03/17/14 03/17/14 03/18/14 1 A
IR-13-00004-SAM-034-A Handing over Benching Area-1st  Layer From St.1+450 to St.1+490 RHS 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-035-A Base course -1st  Layer From St.1+130 to St.1+300 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-036-A Sub grade Layer From St.1+300 to St.1+440 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-037-A Benching Area-1st Layer From St.1+570 to St.1+610 RHS 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-038-A Benching Area-2nd Layer From St.1+570 to St.1+610 RHS 03/19/14 03/19/14 03/20/14 1 A
IR-13-00004-SAM-039-A Benching Area-3rd Layer From St.1+570 to St.1+610 RHS 03/19/14 03/19/14 03/20/14 1 A
IR-13-00004-SAM-040-A Benching Area-2nd Layer From St.1+450 to St.1+490 RHS 03/19/14 03/20/14 03/20/14 0 A
IR-13-00004-SAM-041-A Benching Area-3rd Layer From St.1+450 to St.1+490 RHS 03/19/14 03/20/14 03/20/14 0 A
IR-13-00004-SAM-042-A Sub grade Layer  From St.1+440 to St.1+580 03/23/14 03/23/14 03/25/14 2 A
IR-13-00004-SAM-043-A Topping Layer From St.1+300 to St.1+440 03/23/14 03/23/14 03/25/14 2 A
IR-13-00004-SAM-044-A Topping Layer From St.1+000 to St.1+130 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-045-A Topping Layer From St.1+420 to St.1+580 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-046-A Sub grade From St.1+580 to St.1+800 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-047-A Sub grade Layer From St.1+800 to St.2+000 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-048-A Base course 1st layer From St.1+300 to St.1+420 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-049-A Topping layer From St.1+580 to St.1+800 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-050-A Base course 1st layer From St.1+420 to St.1+580 03/30/14 03/31/14 04/03/14 3 A
IR-13-00004-SAM-051-A Base course 1st layer From St.1+000 to St.1+130 03/30/14 03/31/14 04/03/14 3 A
IR-13-00004-SAM-052-A Topping Layer from St.1+800 to St.2+000 04/01/14 04/01/14 04/03/14 2 A
IR-13-00004-SAM-053-A Sub-grade Layer from St.2+000 to St.2+060 04/01/14 04/01/14 04/03/14 2 A
IR-13-00004-SAM-054-A Base Course-1st Layer from St.1+580 to St.2+000 04/09/14 04/09/14 04/10/14 1 A
IR-13-00004-SAM-055-A Topping Layer from St.2+000 to St.2+060 04/09/14 04/09/14 04/10/14 1 A
IR-13-00004-SAM-056-A Check Sub-grade Layer from St.2+060 to St.2+180 04/08/14 04/09/14 04/09/14 0 A
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IR-13-00004-SAM-057-A Casting Concrete for Gravity Wall from St.0+040 to St.0+074 RHS 04/08/14 04/09/14 04/17/14 8 A

IR-13-00004-SAM-058-A Handing over Sub-grade from St.2+240 to St.2+500 04/10/14 04/12/14 04/12/14 0 A
IR-13-00004-SAM-059-A Handing over Benching Area From St.2+115 to St.2+150 04/10/14 04/12/14 04/12/14 0 A

IR-13-00004-SAM-060-A Handing Over Topping Material From St. 2+060 to St. 2+160 & From St. 
2+260 to St. 2+460 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-SAM-061-A Handing Over Sub - Grade Layer From St. 2+500 to St. 2+620 04/16/14 04/17/14 04/17/14 0 A
IR-13-00004-SAM-062-A Start Installation of Pipe Culvert (1000 mm Dia.)at St.0+280 04/16/14 04/16/14 04/16/14 0 A
IR-13-00004-SAM-063-A Subgrade for Widening Area from St.1+050 to st.1+350 LHS 04/17/14 04/19/14 04/21/14 2 A
IR-13-00004-SAM-064-A Topping Layer for Widening Area from St.1+050 to St.1+350 LHS 04/17/14 04/19/14 04/21/14 2 A
IR-13-00004-SAM-065-A Base Course-1st Layer from St.2+000 to St.2+160 04/17/14 04/20/14 04/21/14 1 A
IR-13-00004-SAM-066-A Subgrade Layer Work from St.2+720 to St.2+820 04/17/14 04/20/14 04/21/14 1 D
IR-13-00004-SAM-066-B Subgrade Layer Work from St.2+720 to St.2+820 04/24/14 04/26/14 04/27/14 1 A
IR-13-00004-SAM-067-A Base Course-1st Layer Work from St.2+240 to St.2+420 04/22/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-068-A Topping Layer Work from St.2+500 to St.2+620 04/22/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-069-A Start Casting for Concrete Encasement for pipe culvert at St.A0+771 04/23/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-070-A Sub-grade Layer from St.2+820 to St.2+960 04/24/14 04/26/14 04/27/14 1 A
IR-13-00004-SAM-072-A  Casting Concrete B-250 for Parapet from St.0+040 to St.0+074 RHS 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-SAM-072-B  Casting Concrete B-250 for Parapet Wall-Part 2- from St.0+040 to St.0+074 
RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00004-SAM-073-A  Casting Concrete Encasement around Double Pipe Culvert (800 mm Dia.) at 
St.0+771 04/27/14 04/27/14 04/27/14 0 D

IR-13-00004-SAM-073-B  Casting Concrete Encasement around Double Pipe Culvert (800 mm Dia.) at 
St.0+771 04/28/14 04/28/14 04/29/14 1 A

IR-13-00004-SAM-074-A Base Course-1st Layer (Wideninf Area) from St.1+050 to St.1+250 04/28/14 04/28/14 04/29/14 1 A
IR-13-00004-SAM-075-A Handing Over Base Course 1st layer from St.2+420 to 2+580 04/28/14 04/29/14 04/30/14 2 A

IR-13-00004-SAM-076-A Casting Concrete for Parapet Wall (Part 3) from St.0+040 to St.0+074 RHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00004-SAM-077-A Handing Over Topping Layer from St.2+800 to St.3+000 04/30/14 05/03/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-BTH-001-A Implementation of Traffic Control & Safety Plan-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-002-A Excavation work for 60 m trench to install 8" water line-Wadi Shaheen 
Road(AL Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-003-A Installation work of 8"&4" water pipeline-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-004-A
Backfilling work with single size of 8" water pipe line-Wadi Shaheen Road(AL 
Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/03/13 11/03/13 0 A

IR-13-00004-BTH-005-A Casting Concrete above water line trench (30-40cm) depth on the full width of 
the trench-Wadi Shaheen Road-AL Ein Segment

11/02/13 11/03/13 11/03/13 0 A

IR-13-00004-BTH-006-A Adjustment of Manholes Covers-Wadi Shaheen Road-AL Ein Segment 11/03/13 11/04/13 11/05/13 1 A
IR-13-00004-BTH-007-A Milling Work-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A
IR-13-00004-BTH-008-A Installation work of Curbstone-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-009-A Flush & Disinfection of 8" & 4" water lines-Wadi Shaheen Road-AL Ein 
Segment

11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-010-A Pressure Test for 8"& 6" Water Lines-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-011-A Furnishing & Applying Bituminous (RC)-Wadi Shaheen Road-AL Ein 
Segment 11/05/13 11/05/13 11/06/13 1 A

IR-13-00004-BTH-012-A Asphalt Work-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/06/13 11/06/13 0 A
IR-13-00004-BTH-013-A Steel Reinforcement for Sidewalks-Wadi Shaheen Road-AL Ein Segment 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-014-A Casting Concrete for Sidewalks-Wadi Shaheen Road (AL Ein Segment) RHS 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-015-A Installation of (No Entrance) Sign-Wadi Shaheen Road(AL Ein Segment) RHS 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-016-A Start Construction Excavation-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour

12/08/13 12/09/13 12/09/13 0 A

IR-13-00004-BTH-017-A Start Installation of Curbstone-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour

12/09/13 12/09/13 12/10/13 1 A

IR-13-00004-BTH-018-A Handing Over Compacted Sub-grade for Widening Works & Sidewalk-Festival 
Yard at AL Sha'eb Intersection-Beit Sahour

12/10/13 12/10/13 12/11/13 1 A

IR-13-00004-BTH-019-A Start Supplying & Compacting of Base Course for Widening Works & 
Sidewalk-Festival Yard at AL Sha'eb Intersection-Beit Sahour

12/10/13 12/10/13 12/11/13 1 A

IR-13-00004-BTH-020-A Start Installation of Precast Concrete Interlocking Blocks-Festival Yard at AL 
Sha'eb Intersection-Beit Sahour

12/10/13 12/11/13 12/11/13 0 A
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IR-13-00004-BTH-021-A Start Installation & Fixed Traffic Control Plan-Hebron-Jerusalem Road from 
St.1+970 to St.3+030

01/02/14 01/02/14 01/03/14 1 A

IR-13-00004-BTH-022-A Start Milling Works-Hebron-Jerusalem Road from St.1+970 to St.3+030 01/02/14 01/02/14 01/03/14 1 A

IR-13-00004-BTH-023-A Start Fixing & Adjusting the Existing Manholes at Hebron-Jerusalem Road 
from St.2+000 to St.3+030 LHS&RHS

01/15/14 01/15/14 01/15/14 0 A

IR-13-00004-BTH-024-A Start Milling Works-Wadi Ma'ali Road from St.0+070 to St.0+370 & from 
0+590 to 0+970 & from 1+090 to 1+432 01/15/14 01/15/14 01/16/14 1 A

IR-13-00004-BTH-025-A Visual Inspection of Samples for AL Ameer Curbstone & Interlock Tiles 01/16/14 01/16/14 01/16/14 0 A

IR-13-00004-BTH-026-A Casting Concrete for Adjusted Manholes in Hebron-Jerusalem Road from 
St.2+000 to St.3+030 LHS 01/16/14 01/16/14 01/17/14 1 A

IR-13-00004-BTH-027-A Start Installation of Curbstone for Hebron-Jerusalem Road 01/19/14 01/19/14 01/19/14 0 A

IR-13-00004-BTH-028-A Start Laying of Wearing Asphalt from St.3+030 LHS-Back for Hebron-
Jerusalem Road 01/19/14 01/20/14 01/20/14 0 A

IR-13-00004-BTH-029-A Start Adjusting Manholes from St.0+160 to St.1+440-Wadi Ma'ali Road 01/20/14 01/20/14 01/22/14 2 A

IR-13-00004-BTH-030-A Start Re-Construction Work of Sidewalk from St.0+580 to St.1+440 
LHS&RHS-Wadi Ma'ali Road 01/20/14 01/22/14 01/22/14 0 A

IR-13-00004-BTH-031-A Start Adjusting & Casting Concrete for Manholes from St.2+000 to St.3+030 
RHS 01/21/14 01/21/14 01/22/14 1 A

IR-13-00004-BTH-032-A Start Asphalt Wearing Layer from St.0+155 to St.0+370-Wad Ma'ali Road-
Seg.B 01/22/14 01/23/14 01/23/14 0 A

IR-13-00004-BTH-033-A Median Pedestrian Crossing-Interlocking & Curbstone Works- from St.2+000 
to St.3+000 in Hebron-Jerusalem Road 01/23/14 01/25/14 01/25/14 0 A

IR-13-00004-BTH-034-A Start Asphalt Wearing Layer-Seg.A/RHS in Hebron-Jerusalem Road 01/22/14 01/23/14 01/23/14 0 A
IR-13-00004-BTH-035-A Start Milling Work for ALShebard Road 01/27/14 01/28/14 01/28/14 0 A

IR-13-00004-BTH-036-A Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from 
St.0+000 to St.0+220 01/28/14 01/28/14 01/28/14 0 D

IR-13-00004-BTH-036-B Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from St.0+000 to St.0+22001/29/14 01/29/14 01/29/14 0 A
IR-13-00004-BTH-037-A Start Milling Work for AL Attan Road from St.0+130 to St.0+280 01/29/14 01/29/14 01/29/14 0 A
IR-13-00004-BTH-038-A Start Milling Work for AL Debs Road from St.0+000 to St.0+220 01/27/14 01/28/14 01/28/14 0 A

IR-13-00004-BTH-039-A Sub-grade of Sidewalk from St.0+600 to St.0+720 LHS&RHS in Wadi Ma'ali 
Road 02/02/14 02/02/14 02/03/14 1 A

IR-13-00004-BTH-040-A Curbstone Work from St.0+600 to St.0+740 LHS&RHS in Wadi Ma'ali Road 02/02/14 02/03/14 02/03/14 0 A

IR-13-00004-BTH-041-A Adjusting Work for Manholes for AL Attan Road 02/06/14 02/08/14 02/09/14 1 A
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IR-13-00004-BTH-042-A Installation of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/08/14 02/09/14 02/10/14 1 A
IR-13-00004-BTH-043-A Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/13/14 02/13/14 02/17/14 4 D
IR-13-00004-BTH-043-B Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/18/14 02/18/14 02/18/14 0 A

IR-13-00004-BTH-044-A Casting Concrete for Water Pipe Line Trench-AL Dibs Road from St.0+150 to 
St.0+205 02/15/14 02/15/14 02/16/14 1 A

IR-13-00004-BTH-045-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 
RHS&LHS 02/17/14 02/17/14 02/18/14 1 D

IR-13-00004-BTH-045-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+860 to St.0+970 
RHS&LHS & Intersection at St.0+880 RHS 02/22/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-046-A Handing Over Sub-grade of Sidewalk -Wadi Ma'ali from St.0+880 to St.0+970 
LHS 02/17/14 02/17/14 02/18/14 1 A

IR-13-00004-BTH-047-A Handing Over Curbstone Wadi Ma'ali from St.0+740 to St.0+880 RHS & from 
St.0+740 to St.0+830 LHS 02/17/14 02/17/14 02/18/14 1 A

IR-13-00004-BTH-048-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 02/18/14 02/19/14 02/20/14 1 D

IR-13-00004-BTH-048-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-049-A Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 02/18/14 02/19/14 02/20/14 1 D

IR-13-00004-BTH-049-B Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 03/02/14 03/02/14 03/03/14 1 A

IR-13-00004-BTH-050-A Handing Over Curbstone-Wadi Ma'ali Road from St.1+080 to St.1+230 LHS 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-049-A 0

IR-13-00004-BTH-051-A Reconstruction Excavation Work for Sidewalk-AL Dibs Road from St.0+155 
to St.0+210 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-052-A Start Curbstone Installation Work-AL Dibs Road from St.0+155 to St.0+210 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-053-A Handing Over Curbstone Work-Wadi Ma'ali Road from St.0+830 to St.0+860 
LHS 02/23/14 02/23/14 02/23/14 0 A

IR-13-00004-BTH-054-A Milling Work of AL Dibs Road Intersection at St.0+000 & Connected Road 
between AL Dibs & Shephard Roads 02/22/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-055-A Milling Work of Karkafah Road from St.0+000 to St.0+280 02/23/14 02/23/14 02/24/14 1 A
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IR-13-00004-BTH-056-A Milling Work of PWA from St.0+000 to St.0+280 02/24/14 02/24/14 02/25/14 1 A
IR-13-00004-BTH-057-A Milling Work of Festival Yard Intersection-Beit Sahour 02/24/14 02/24/14 02/25/14 1 A
IR-13-00004-BTH-058-A Adjustment Work of Manholes-Karkafah Road from St.0+000 to St.0+280 02/24/14 02/24/14 02/25/14 1 A

IR-13-00004-BTH-059-A Start Asphalt Work for AL Dibs Road from St.0+000 to St.0+210 & 
Intersection at St.0+000 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-060-A Start Asphalt Work for the Road Connected between AL Dibs & AL Shephard 
Roads-100 length 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-061-A Start Asphalt Work for AL Shephard Road from St.0+000 to St.0+140 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-062-A Start Asphalt Wearing Layer Work (5cm)-Wadi Ma'ali from St.0+600 to 
St.0+870 02/26/14 02/27/14 03/02/14 3 A

IR-13-00004-BTH-063-A Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/02/14 03/02/14 03/03/14 1 D
IR-13-00004-BTH-063-B Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/16/14 03/16/14 03/16/14 0 A
IR-13-00004-BTH-064-A Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/02/14 03/02/14 03/03/14 1 D
IR-13-00004-BTH-064-B Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/03/14 03/03/14 03/04/14 1 A
IR-13-00004-BTH-065-A Sample of Cubstone Painting-Wadi Ma'ali Road at St.0+860 03/04/14 03/04/14 03/06/14 2 D
IR-13-00004-BTH-065-B Sample of Cubstone Painting-Wadi Ma'ali Road at St.0+860 03/06/14 03/06/14 03/09/14 3 A

IR-13-00004-BTH-066-A Sub-grade for Sidewalk from St.1+220 to St.1+380 LHS-Wadi Ma'ali Road 03/05/14 03/05/14 03/06/14 1 A

IR-13-00004-BTH-067-A Start Adjustment Work of Manholes at Festival Yard Intersection (No.=9 
Maholes)-Beit Sahour 03/06/14 03/06/14 03/06/14 0 D

IR-13-00004-BTH-067-B Start Adjustment Work of Manholes at Festival Yard Intersection (No.=9 
Maholes)-Beit Sahour 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-068-A Handing Over Thermo-plastic Paint-Hebron-Jerusalem Road 03/06/14 03/08/14 03/09/14 1 D
IR-13-00004-BTH-068-B Handing Over Thermo-plastic Paint-Hebron-Jerusalem Road 04/06/14 04/06/14 04/06/14 0 A
IR-13-00004-BTH-069-A Start Installation of Interlock-Wadi Ma'ali Road 03/06/14 03/08/14 03/09/14 1 D

IR-13-00004-BTH-069-B Start Installation of Interlock-From St.1+240 to St.1+310 LHS, from St.1+410 
to St.1+435 LHS  & from St.1+280 to St.1+410 RHS-Wadi Ma’ali Road 03/16/14 03/16/14 03/16/14 0 A

IR-13-00004-BTH-070-A Start Reconstruction Excavation Work from St.0+970 to St.1+080-Wadi Ma'ali 
Road 03/11/14 03/11/14 03/16/14 5 A

IR-13-00004-BTH-071-A Handing Over Curbstone Work-Wadi Ma’ali Road From St.1+077 to St.1+135 
RHS & from St.1+175 to St.1+435 RHS & from St.1+230 to St.1+435 LHS 03/16/14 03/16/14 03/16/14 0 D
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IR-13-00004-BTH-071-B Handing Over Curbstone Work-Wadi Ma’ali Road From St.1+077 to St.1+135 
RHS & from St.1+175 to St.1+435 RHS & from St.1+230 to St.1+435 LHS 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-072-A Handing Over Sub-grade Work-Wadi Ma’ali Road From St.0+970 to St.1+080 03/16/14 03/16/14 03/16/14 0 A

IR-13-00004-BTH-073-A Start bazalt asphalt works-Al Karkafa Road 03/17/14 03/19/14 03/23/14 4 A

IR-13-00004-BTH-074-A Start bazalt asphalt works Attan Road from St. 0+130 to St. 0+280 & PWA’s 
intersection 03/17/14 03/20/14 03/23/14 3 A

IR-13-00004-BTH-075-A Start asphalt works in Beit Sahour’s intersection 03/20/14 03/20/14 03/23/14 3 A
IR-13-00004-BTH-076-A Visual inspection for handrail sample Bethlehem office 03/20/14 03/20/14 03/23/14 3 A
IR-13-00004-BTH-077-A Base course layer from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 D
IR-13-00004-BTH-077-B Base course layer from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/26/14 03/26/14 03/27/14 1 A
IR-13-00004-BTH-078-A Curbstone works from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 D
IR-13-00004-BTH-078-B Curbstone works from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-079-A Curbstone works from St. 0+600 to St.0+740 RHS&LHS -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 A

IR-13-00004-BTH-080-A Start asphalt works from St. 0+970 to St.1+070 - Wadi Ma’ali Road 03/20/14 03/22/14 03/25/14 3 A

IR-13-00004-BTH-081-A Casting blinding concrete for boundary wall  from St. 0+000 to St.0+043 RHS - 
Al Dibis Road 03/24/14 03/24/14 03/24/14 0 A

IR-13-00004-BTH-082-A Casting blinding concrete for boundary wall  from St. 0+043 to St.0+052 LHS -  
Al Dibis Road 03/24/14 03/24/14 03/24/14 0 A

IR-13-00004-BTH-083-A Casting concrete for boundary wall foundation  from St. 0+043 to St.0+052 
LHS -  Al Dibis Road 03/26/14 03/26/14 03/26/14 0 A

IR-13-00004-BTH-084-A Casting blinding concrete for Retaining wall from St.0+003 to St.0+017  -  
Wadi Shahin Road 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-BTH-085-A Start excavation works AL Quitta Road 03/27/14 03/29/14 03/31/14 2 A
IR-13-00004-BTH-086-A Casting concrete for Boundary wall in Al Dibis Road RHS 03/29/14 03/29/14 03/31/14 2 A

IR-13-00004-BTH-089-A Casting Concrete for Boundary Wall from St.0+043 to St.0+055-AL Dibs Road 04/01/14 04/01/14 04/02/14 1 A

IR-13-00004-BTH-090-A Start Excavation & Compaction & Reinforcement & Casting Concrete B-250 
for Trench-AL Qeita Road 04/03/14 04/03/14 04/03/14 0 A

IR-13-00004-BTH-091-A Start Works of Base Course Layer -AL Qeitta Road 04/06/14 04/06/14 04/06/14 0 A
IR-13-00004-BTH-092-A Start Adjusting Manhole from St.0+000 to St.0+140-Wadi Shaheen Road 04/07/14 04/07/14 04/07/14 0 A
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IR-13-00004-BTH-093-A Handing Over Preparation work of Curbstone painting from St.1+445 to 
St.0+900-Wadi Ma'ali Road 04/13/14 04/13/14 04/15/14 2 D

IR-13-00004-BTH-093-B Handing Over Preparation work of Curbstone painting from St.1+445 to 
St.0+900-Wadi Ma'ali Road 04/16/14 04/16/14 04/16/14 0 A

IR-13-00004-BTH-094-A Start Installation of Handrail-Hebron-Jerusalem Road 04/10/14 04/10/14 04/13/14 3 A
IR-13-00004-BTH-095-A Start Installation of Curbstone -AL Qeta'a Road 04/10/14 04/11/14 04/13/14 2 D
IR-13-00004-BTH-095-B Start Installation of Curbstone -AL Qeta'a Road 04/10/14 04/10/14 04/10/14 0 A
IR-13-00004-BTH-096-A Installation of Handrail-Hebron Jerusalem Road 04/10/14 04/12/14 04/13/14 1 A

IR-13-00004-BTH-097-A Start Installation of Handrail-AL Dibs Road-from St.0+000 to St.0+020 RHS 
& LHS 04/10/14 04/12/14 04/13/14 1 A

IR-13-00004-BTH-098-A Casting Concrete for Handrail-Hebron-Jerusalem Road (Bab Zqaq)at St.4+780 04/12/14 04/13/14 04/13/14 0 A

IR-13-00004-BTH-100-A Handing Over  Curbstone -AL Qeta'a Road from St.0+000 to St.0+105 RHS & 
fromSt.0+000 to St.0+175 LHS 04/14/14 04/14/14 04/14/14 0 D

IR-13-00004-BTH-100-B Handing Over  Curbstone -AL Qeta'a Road from St.0+000 to St.0+105 RHS & 
from St.0+000 to St.0+175 LHS 04/20/14 04/20/14 04/20/14 0 A

IR-13-00004-BTH-101-A Handing over handrail  at Hebron Jerusalem Road 04/15/14 04/15/14 04/15/14 0 D
IR-13-00004-BTH-101-B Handing over handrail  at Hebron Jerusalem Road 04/16/14 04/16/14 04/16/14 0 A

IR-13-00004-BTH-102-A Start Work at existing wall (Construct 10 cm Concrete shutting of the existing 
concrete wall and adjust the top level) at Al Dibs Road 04/15/14 04/15/14 04/15/14 0 A

IR-13-00004-BTH-103-A Casting Concrete for Handrail at Al Dibs Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-104-A Start Installation of Curbstone At Wadi Shaheen Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-105-A Casting Concrete for Adjusting Manholes - Al Qet'a Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-106-A Start Asphalt Work (Wadi Shaheen Road) from St.0+100 to st.0+250 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-107-A Handing Over Base Course Layer -AL Qet'a Road 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-108-A Start Asphalt Work-AL Qet'a Road 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-109-A Work at Wadi Shaheen Road Widening- Base Course 04/16/14 04/16/14 04/18/14 2 A
IR-13-00004-BTH-110-A Work at Wadi Shaheen Road Widening- Concrete 04/16/14 04/16/14 04/18/14 2 A
IR-13-00004-BTH-111-A Start Removing of Parapet Retaining Wall-Wadi Ma'ali at St.1+440 RHS 04/17/14 04/17/14 04/21/14 4 A
IR-13-00004-BTH-112-A Casting Concrete for Boundary Wall-at AL Dibs Road 04/17/14 04/17/14 04/21/14 4 A

IR-13-00004-BTH-114-A Start Thermopalstic Paint at Bethlehem Roads (Beit Sahour-Festival Yard, AL 
Atan Road & AL Karkafah Road) 04/17/14 04/18/14 04/21/14 3 A

IR-13-00004-BTH-115-A Start Thermopalstic Paint at Bethlehem Roads (al Dibs Road, Philips Road & 
Shephared Road) 04/17/14 04/19/14 04/21/14 2 A
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IR-13-00004-BTH-116-A Start Installation of Interlock Work (AL Qeta' Road ) 04/17/14 04/20/14 04/24/14 4 A

IR-13-00004-BTH-117-A Handing Over Preparation work of Curbstone painting from St.0+600 to 
St.0+900 RHS & from St.0+660 to St.0+800 LHS-Wadi Ma'ali Road 04/21/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-118-A Handing Over Removing Parapet of the Retaining Wall-Wadi Ma'ali at 
St.1+440 RHS 04/20/14 04/20/14 04/21/14 1 A

IR-13-00004-BTH-119-A Installation of Permanent Sign-Wadi Ma'ali at St.0+600 & AL Qet'a Road at 
St.0+000 RHS 04/20/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-120-A Handing Over Curbstone Painting at Wadi Ma'ali from St.0+880 to St.1+445 04/21/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-121-A Handing Over Interlock from St.0+600 to St.1+445 RHS, from St.0+660 to 
St.0+800 & from St.0+880 to St.1+445 04/21/14 04/22/14 04/22/14 0 D

IR-13-00004-BTH-121-B Handing Over Interlock from St.0+600 to St.1+445 RHS, from St.0+660 to 
St.0+800 & from St.0+880 to St.1+445 04/23/14 04/23/14 04/23/14 0 A

IR-13-00004-BTH-122-A Start Stone Cladding for AL Qaws-Wadi Shaheen (AL Ein)at St.0+100 LHS 4/22/2014 4/22/2014 04/22/14 0 A

IR-13-00004-BTH-123-A Handing Over Base Course Layer of Sidewalk in AL Qet'a Road 04/22/14 04/22/14 04/22/14 0 A
IR-13-00004-BTH-124-A Handing Over Preparation Work for Curbstone Painting-AL Dibs Road 04/23/14 04/23/14 04/24/14 1 D
IR-13-00004-BTH-124-B Handing Over Preparation Work for Curbstone Painting-AL Dibs Road 04/27/14 04/27/14 04/28/14 1 A
IR-13-00004-BTH-125-A Handing Over Stone Cladding for AL Qaws (AL Ein) 04/23/14 04/23/14 04/27/14 4 A

IR-13-00004-BTH-126-A Installation Handrail-Wadi Ma'ali at St.0+740 LHS,at St.0+750 RHS&0+760 
RHS, AR St.0+880 RHS, 1+020 RHS & 1+440 RHS 04/24/14 04/24/14 04/25/14 1 A

IR-13-00004-BTH-127-A Installation of Interlock Tiles-AL Qet'a Road Sidewalks 04/23/14 04/23/14 04/27/14 4 A

IR-13-00004-BTH-128-A Start Curbstone Painting at Wadi Ma’ali from St.0+600 to St.0+880 & AL 
Dibs Road 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-BTH-128-B Start Curbstone Painting at Wadi Ma’ali from St.0+600 to St.0+880 & AL 
Dibs Road 04/28/14 04/28/14 04/28/14 0 A

IR-13-00004-BTH-129-A  Start Thermoplastic Painting at Wadi Ma’ali, Wadi Shaheen Road & AL Qet’a 
Road 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-BTH-129-B  Start Thermoplastic Painting at Wadi Ma’ali, Wadi Shaheen Road & AL Qet’a 
Road 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-BTH-130-A  Installation of Traffic Sign at Wadi Ma’ali, AL Qet’a Road& Wadi Shaheen 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-BTH-131-A Casting Concrete for  Handrail-Wadi Ma’ali at St.0+740 LHS, at  St.0+750 
&0+760 RHS, at St.1+020 RHS 04/24/14 04/24/14 04/25/14 1 A

IR-13-00004-BTH-132-A  Handing Over Preparation Work for Curbstone Painting-Beit Sahour –Festival 
Yard 04/27/14 04/27/14 04/28/14 1 A
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IR-13-00004-BTH-133-A Casting Concrete for Handrail-Wadi Shahhen Road from St.0+100 to St.0+130 
LHS 04/27/14 04/27/14 04/29/14 2 D

IR-13-00004-BTH-133-B Casting Concrete for Handrail-Wadi Shahhen Road from St.0+100 to St.0+130 
LHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00004-BTH-135-A Installation of Steel Handrail-AL Qet'a Road 04/28/14 04/28/14 04/29/14 1 D
IR-13-00004-BTH-135-B Installation of Steel Handrail-AL Qet'a Road 04/29/14 04/29/14 04/29/14 0 A
IR-13-00004-BTH-136-A Handing Over Preparation Curbstone for Painting-AL Qet'a Road 04/28/14 04/28/14 04/29/14 1 D

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00012-MRSII-001-A 30- Days Schedule ( Submittals Schedule) MRSII P 11/03/13 11/24/13 11/11/13 8 B
SUB-13-00012-MRSII-002-A Bank Guarantee MRSII P 11/03/13 11/24/13 11/19/13 16 E
SUB-13-00012-MRSII-003-A Temporary and Permanent Signs Submittal MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-004-A Testing Labs MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-005-A Subcontracting Plan MRSII P 11/05/13 11/26/13 11/11/13 6 C
SUB-13-00012-MRSII-005-B Subcontracting Plan MRSII P 01/20/14 02/10/14 01/29/14 9 E
SUB-13-00012-MRSII-006-A Quality Control Plan (QCP) MRSII P 11/06/13 11/27/13 11/24/13 18 C
SUB-13-00012-MRSII-006-B Quality Control Plan (QCP) MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-007-A Field Offices Furniture and Equipment Plan MRSII P 11/06/13 11/27/13 11/20/13 14 C
SUB-13-00012-MRSII-007-B Field Offices Furniture and Equipment Plan MRSII P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00012-MRSII-008-A Field Offices location and layout-Secondary Offices MRSII P 11/10/13 12/01/13 11/19/13 9 C
SUB-13-00012-MRSII-008-B Field Offices location and layout-Secondary Offices MRSII P 12/25/13 01/15/14 12/30/13 5 B
SUB-13-00012-DUR-009-A Dilapidation Survey-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-DUR-010-A Risk Management Program-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-011-A Dilapidation Survey-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-012-A Risk Management Program-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B

SUB-13-00012-SAM-013-A Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/10/13 12/01/13 11/21/13 11 C

SUB-13-00012-SAM-013-B Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/28/13 12/19/13 12/17/13 19 C

SUB-13-00012-SAM-013-C Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 01/02/14 01/23/14 01/06/14 4 B

SUB-13-00012-DUR-014-A Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/12/13 12/03/13 11/21/13 9 C

SUB-13-00012-DUR-014-B Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 01/04/14 01/25/14 01/06/14 2 B

SUB-13-00012-MRSII-015-A 60-Day Plan of Operation MRSII P 11/12/13 12/03/13 11/27/13 15 B
SUB-13-00012-MRSII-016-A Project Overview Bar Chart and Master Plan MRSII P 11/12/13 12/03/13 11/24/13 12 E

SUB-13-00012-DUR-017-A Field Offices location and layout-Primary Office-Dura Hebron (Sinjir) Road-
Project 01

DUR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00012-BTH-018-A Survey Plan from Sta.0+000 to Sta.5+609- Hebron Jerusalem Road Segment A-
Project 03 BTH P 11/17/13 12/08/13 11/21/13 4 B

SUB-13-00012-MRSII-019-A Submittal Schedule MRSII P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00012-MRSII-019-B Submittals Schedule MRSII P 12/23/13 01/13/14 12/29/13 6 B

SUB-13-00012-SAM-020-A Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+500-
Samua' Yatta Road Segment A-Project 02

SAM S 11/17/13 12/08/13 12/04/13 17 C

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )
Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00012-SAM-020-B Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02

SAM S 12/23/13 01/13/14 01/05/14 13 B

SUB-13-00012-SAM-020-C
Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02-as per Site Memo No. SM-13-00012-
SAM-E-C-016

SAM S 02/27/14 03/20/14 03/09/14 10 B

SUB-13-00012-MRSII-021-A Safety Plan MRSII P 11/19/13 12/10/13 12/01/13 12 C
SUB-13-00012-MRSII-021-B Safety Plan MRSII P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00012-MRSII-022-A Testing Labs-Water Quality Testing Center MRSII P 11/20/13 12/11/13 12/02/13 12 B
SUB-13-00012-MRSII-023-A Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/20/13 12/11/13 11/27/13 7 C
SUB-13-00012-MRSII-023-B Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/28/13 12/19/13 12/02/13 4 B

SUB-13-00012-MRSII-024-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance

MRSII P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00012-DUR-025-A Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+550-Dura Hebron 
(Sinjir) Road-Project 01

DUR S 11/26/13 12/17/13 12/04/13 8 C

SUB-13-00012-DUR-025-B Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+500-Dura Hebron 
(Sinjir) Road-Project 01

DUR S 01/08/14 01/29/14 01/12/14 4 B

SUB-13-00012-MRSII-026-A Construction Time Schedule and S-curve MRSII P 11/27/13 12/18/13 12/18/13 21 C
SUB-13-00012-MRSII-026-B Construction Time Schedule and S-curve MRSII P 01/07/14 01/28/14 01/28/14 21 C
SUB-13-00012-MRSII-026-C Construction Time Schedule and S-curve MRSII P 02/11/14 03/04/14 02/13/14 2 A
SUB-13-00012-MRSII-027-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRSII M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00012-MRSII-028-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-029-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03-Project 03

BTH M 11/28/13 12/19/13 12/10/13 12 B

SUB-13-00012-MRSII-030-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a 

MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-MRSII-031-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-032-A Traffic Control Plan-Milling and Overlay of Bethlehem Internal Roads-Project 
03 

BTH P 11/28/13 12/19/13 12/19/13 21 B

SUB-13-00012-DUR-033-A Traffic Control Plan-Dura - Hebron Road -Project 01 DUR P 12/01/13 12/22/13 12/19/13 18 B

SUB-13-00012-BTH-034-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00012-MRSII-024-A)

BTH P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00012-MRSII-035-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00012-MRSII-007-B) MRSII P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00012-BTH-036-A Survey Plan -Segments B & C -Milling and Overlay of Bethlehem Internal 
Roads-Project 03 BTH P 12/03/13 12/24/13 12/23/13 20 B

SUB-13-00012-SAM-037-A Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 12/03/13 12/24/13 12/23/13 20 C
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SUB-13-00012-SAM-037-B Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 01/07/14 01/28/14 01/12/14 5 B

SUB-13-00012-BTH-038-A Concrete Mix Design- Al Abed Mixing Plant-Item 4.07.b-Milling & Overlay of 
Bethlehem internal Roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-039-A Source Comprehensive test for base course material-Al Taweel crusher-item 
2.02.a-Milling & overlay for Bethlehem internal roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-040-A Shop Drawings: Plan for Segments A,B and C-Milling & Overlay of Bethlehem 
internal Roads-Project 03 BTH S 12/08/13 12/29/13 12/24/13 16 B

SUB-13-00012-SAM-041-A Traffic Control Plan-Phase I-Samua' Yatta Road Segment A-Project 02 SAM P 12/09/13 12/30/13 12/29/13 20 B
SUB-13-00012-SAM-042-A Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 12/23/13 01/13/14 12/26/13 3 D

SUB-13-00012-SAM-042-B Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-MRSII-043-A Environmental Mitigation Plan MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-044-A Method Statement MRSII P 12/26/13 01/16/14 01/15/14 20 C
SUB-13-00012-MRSII-044-B Method Statement MRSII P 01/27/14 02/17/14 02/11/14 15 B

SUB-13-00012-BTH-045-A Dilapidation Survey Plan- Milling and Overlay of Bethlehem Internal Roads -
Project 03 BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-046-A Branding Plan MRSII P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00012-MRSII-047-A Key Personnel Plan MRSII P 12/25/13 01/15/14 12/30/13 5 C
SUB-13-00012-MRSII-047-B Key Personnel Plan MRSII P 01/20/14 02/10/14 01/22/14 2 E

SUB-13-00012-DUR-048-A Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-048-B Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 03/19/14 04/09/14 04/03/14 15 B

SUB-13-00012-DUR-048-C Storm water Drainage pipes- PCI Co.-Item 4.02-Project 01 DUR M 04/29/14 05/20/14 05/01/14 2 B

SUB-13-00012-DUR-049-A Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-a DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-049-B Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-a DUR M 03/30/14 04/20/14 04/14/14 15 E

SUB-13-00012-DUR-050-A Concrete JMD- Al Wakeel Co.- Project 01- BOQ Item No. 4.07 DUR M 12/25/13 01/15/14 01/05/14 11 C
SUB-13-00012-DUR-051-A Steel Water Pipeline - FIP Co. - Project 01- BOQ item No. 4.22 DUR M 12/25/13 01/15/14 01/01/14 7 B

SUB-13-00012-SAM-052-A Concrete Job Mix Design - Al Abed Concrete Mixing Plant- Project 02- BOQ 
Item No. 4.07 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-SAM-053-A Asphalt Wearing JMF/ Tarifi Asphalt Plant/ Project 02- BOQ Item No. 3.03 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-BTH-054-A Risk Management Program -Milling and Overlay of Bethlehem Internal Roads -
Project 03

BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-055-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRSII M 12/25/13 01/15/14 01/02/14 8 B
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SUB-13-00012-MRSII-056-A Security System MRSII P 12/29/13 01/19/14 01/05/14 7 C
SUB-13-00012-MRSII-056-B Security System MRSII P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-BTH-057-A Guardrail ESP4-N2-PRINS DOKKUM-Project 03-item 5.05.a BTH M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-SAM-058-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a SAM M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-MRSII-059-A Pre cast concrete Curbstone- Al Ameer Co- MRSII-item 4.12 MRSII M 01/02/14 01/23/14 01/07/14 5 B
SUB-13-00012-DUR-060-A Drainage Manholes-PCI- project 01-item 4.03 DUR M 01/02/14 01/23/14 01/05/14 3 C

SUB-13-00012-BTH-061-A Interlocking Block- Al Ameer Co- Project 03- item 4.13.a BTH M 01/02/14 01/23/14 01/07/14 5 B

SUB-13-00012-SAM-062-A Storm water RC pipes-Addasi Co- Project 02-item 4.02 SAM M 01/02/14 01/23/14 01/05/14 3 C
SUB-13-00012-SAM-062-B Storm water RC pipes-Addasi Co- Project 02-item 4.02 SAM M 04/29/14 05/20/14 PE
SUB-13-00012-MRSII-063-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRSII M 01/05/14 01/26/14 01/06/14 1 B

SUB-13-00012-DUR-064-A Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 01/09/14 01/30/14 01/20/14 11 C

SUB-13-00012-DUR-064-B Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-065-A Proposed Storage Area and Dumping Site- Project 01 DUR P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-DUR-066-A Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00012-DUR-066-B Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/23/14 02/13/14 01/30/14 7 B

SUB-13-00012-DUR-067-A Concrete Mix Design-Abed Co.- Project 01- BOQ item 4.07 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-DUR-068-A Storm Water Drainage RC Pipes - PCP Co.- Project 01- BOQ item No. 4.02 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-BTH-069-A Proposed Storage Area and Dumping Site- Project 03 BTH P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-DUR-070-A Proposed Welders for Welders Qualification Test - CV DUR P 01/19/14 02/09/14 01/23/14 4 B
SUB-13-00012-SAM-071-A Proposed Storage Area and Dumping Site- Project 02 SAM P 01/19/14 02/09/14 01/22/14 3 B
SUB-13-00012-DUR-072-A Concrete Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C
SUB-13-00012-DUR-072-B Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-072-C Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B

SUB-13-00012-DUR-073-A Concrete Wall from Sta.0+407 to Sta.0+421 RHS, from Sta.0+444 to Sta.0+474 
RHS and from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C

SUB-13-00012-DUR-073-B Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-073-C Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B
SUB-13-00012-DUR-074-A Welding Procedure for 3”-12” DUR P 01/23/14 02/13/14 01/26/14 3 C
SUB-13-00012-DUR-074-B Welding Procedure for 3”-12” DUR P 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00012-DUR-075-A Base course source approval test_ DUR mobile crusher_ Project 01_ item 2.02 DUR P 01/23/14 02/13/14 01/28/14 5 B
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SUB-13-00012-BTH-076-A Concrete JMD alternative source_ Al Ettihad Co_ Project 03_ item 4.07.b BTH M 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-SAM-077-A Shop Drawings: Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from 
Sta.0+040 to Sta.0+074 RHS -Segment A-Project 02 SAM S 01/25/14 02/15/14 02/06/14 12 B

SUB-13-00012-DUR-078-A Third party testing lab -Arc-Eyes -Project 01 DUR P 01/27/14 02/17/14 01/30/14 3 B
SUB-13-00012-MRSII-079-A Public Relation Plan MRSII P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00012-MRSII-080-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement MRSII P 01/30/14 02/20/14 02/03/14 4 E

SUB-13-00012-DUR-081-A Bedding material (Agg. Sumsom) for pipeline- item 4.22-Project 01 DUR M 02/02/14 02/23/14 02/10/14 8 B
SUB-13-00012-DUR-082-A Elecometer 266  Holiday detector DUR M 02/03/14 02/24/14 02/04/14 1 B
SUB-13-00012-DUR-083-A Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/03/14 02/24/14 02/11/14 8 C
SUB-13-00012-DUR-083-B Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/20/14 03/13/14 02/27/14 7 B
SUB-13-00012-DUR-084-A Shop Drawings : Septic Tank at Sta. 0+070 -Project 01 DUR S 02/03/14 02/24/14 02/10/14 7 E
SUB-13-00012-DUR-085-A Precast catch basin-PCP- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/11/14 6 B
SUB-13-00012-DUR-086-A Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/16/14 11 C
SUB-13-00012-DUR-086-B Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 03/30/14 04/20/14 04/20/14 21 C
SUB-13-00012-DUR-087-A Certified Welding Inspector DUR P 02/05/14 02/26/14 02/10/14 5 A
SUB-13-00012-DUR-088-A Proposed Welders for Welders Qualification Test - CV-Ahmad Gatasha DUR P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00012-MRSII-089-A Field Offices Furniture and Equipment Plan Amendment No.02(For Submittal 
No.: SUB-13-00012-MRSII-007-B) MRSII P 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-090-A
Shop Drawings: Storm Water Manhole from Manhole MH03 Running Toward 
the Outfall : Plan and Profile from Sta.0+000 to Sta.0+255 -Dura Hebron Sinjir 
Road -Project 01

DUR S 02/05/14 02/26/14 02/18/14 13 B

SUB-13-00012-SAM-091-A Shop Drawings: Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS- 
Segment A-Project 02 SAM S 02/09/14 03/02/14 02/19/14 10 B

SUB-13-00012-DUR-092-A Single size backfilling material- item 4.22-Project 01 DUR M 02/10/14 03/03/14 02/11/14 1 A
SUB-13-00012-DUR-093-A UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 A
SUB-13-00012-DUR-094-A Gate valve 2,4 & 6 inch_Raphael_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-DUR-095-A Dismantling joints 2,4&6inch_UNIJOINT_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-SAM-096-A Selected fill material- item No. 1.02.a -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A
SUB-13-00012-SAM-097-A Topping material-item No.1.02.b -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A

SUB-13-00012-DUR-098-A Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+825 RHS-Project 01 DUR S 02/11/14 03/04/14 02/17/14 6 C

SUB-13-00012-DUR-098-B Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+800 RHS-Project 01 DUR S 02/20/14 03/13/14 03/03/14 11 B

SUB-13-00012-DUR-099-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/12/14 03/05/14 02/17/14 5 C
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SUB-13-00012-DUR-099-B Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00012-DUR-100-A Water steel flanges_item 4.24-Project 01 DUR M 02/13/14 03/06/14 02/18/14 5 A
SUB-13-00012-DUR-101-A Shop Drawings: Lighting Details from Sta.0+000 to Sta.1+500-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 C

SUB-13-00012-DUR-101-B Shop Drawings: Steel Lighting Poles Details from Sta.0+000 to Sta.1+500-
Project 01 DUR S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-DUR-102-A Shop Drawings : Retaining Wall from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 B

SUB-13-00012-DUR-103-A Shop Drawings : Retaining Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 02/15/14 03/08/14 03/03/14 16 B

SUB-13-00012-DUR-103-B Shop Drawings : Boundary Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 03/17/14 04/07/14 03/19/14 2 B

SUB-13-00012-SAM-104-A Base course source approval test_ Rasheed crusher_item2.02.a- Project 02 SAM M 02/16/14 03/09/14 02/18/14 2 B

SUB-13-00012-SAM-105-A Shop Drawing- Stone Wall from St. A0+099 to St. A0+131 RHS SAM S 02/17/14 03/10/14 02/18/14 1 B
SUB-13-00012-DUR-106-A Galvanized Malleable Iron Fittings up to 2”- Modgal DUR M 02/18/14 03/11/14 02/19/14 1 B

SUB-13-00012-SAM-107-A
Shop Drawing- Stone Wall from St. A0+282 to St. A0+383 RHS ,from 
St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 LHS -Project 
02

SAM S 02/18/14 03/11/14 02/27/14 9 B

SUB-13-00012-DUR-108-A Drainage RC Manholes_Addasi Co.-item 4.03- Project 01 DUR M 02/20/14 03/13/14 03/04/14 12 B
SUB-13-00012-DUR-109-A 3 inch Procedure Qualification Record (PQR) DUR P 02/20/14 03/13/14 02/25/14 5 B

SUB-13-00012-BTH-110-A Shop Drawings : Plan Road Marking from Sta.1+900 to Sta.3+030 -Hebron 
Jerusalem Road Segment A- Project 03 BTH S 02/23/14 03/16/14 02/26/14 3 B

SUB-13-00012-BTH-111-A Asphalt Basalt Mix Design _item No.3.03.b-Project 03 BTH M 02/24/14 03/17/14 03/04/14 8 B

SUB-13-00012-DUR-112-A Shop Drawings: Retaining Wall from Sta.0+096 to Sta.0+110 RHS-Project 01 DUR S 02/27/14 03/20/14 03/09/14 10 E

SUB-13-00012-SAM-113-A Shop Drawings : Pipe Culvert at Sta.0+278.5 -Segment A-Project 02 SAM S 03/18/14 04/08/14 03/18/14 0 B

SUB-13-00012-SAM-114-A
Shop Drawings: Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from 
Sta.A0+389 to Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A0+621 RHS -
Segment A-Project 02

SAM S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00012-SAM-115-A Shop Drawings: Stone Wall from Sta.0+778 to Sta.0+836 RHS -Segment A-
Project 02 SAM S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00012-SAM-116-A Shop Drawings: Stone Wall from Sta.A0+768 to Sta.A0+825 LHS -Segment A- 
Project 02 SAM S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-SAM-117-A Shop Drawings: Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from 
Sta.A0+750 to Sta.A0+773 RHS -Segment A- Project 02 SAM S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-SAM-118-A Shop Drawings: Plan ,Profile and Cross Section from Sta.1+300 to Sta.2+100 -
Segment A-Project 02 SAM S 03/03/14 03/24/14 03/12/14 9 B
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SUB-13-00012-SAM-119-A Shop Drawings: Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS-Project 
02 SAM S 03/18/14 04/08/14 03/19/14 1 B

SUB-13-00012-MRSII-120-A Updated Construction Schedule MRSII SCH 03/04/14 03/25/14 03/17/14 13 C

SUB-13-00012-MRSII-120-B Updated Construction Schedule -February,2014 MRSII SCH 03/26/14 04/16/14 04/06/14 11 B

SUB-13-00012-BTH-121-A
Shop Drawing: Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from 
Sta.0+043 to Sta.0+052 LHS-Project 03 BTH S 03/06/14 03/27/14 03/11/14 5 B

SUB-13-00012-SAM-122-A Shop Drawings: Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS-Project 02 SAM S 03/06/14 03/27/14 03/12/14 6 B

SUB-13-00012-BTH-123-A Shop Drawing: Retaining Wall from Sta.0+010 to Sta.0+017 LHS -Project 03 BTH S 03/08/14 03/29/14 03/11/14 3 B

SUB-13-00012-BTH-124-A Shop Drawings : Plan ,Profile and Cross Section from Sta.0+040 to Sta.0+140 -
Wadi Ma'ali Road Segment B-Project 03 BTH S 03/10/14 03/31/14 03/12/14 2 B

SUB-13-00012-DUR-125-A Topping material_ TGC crusher -Project 01 DUR M 03/10/14 03/31/14 03/11/14 1 A

SUB-13-00012-BTH-126-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+195-
Al Qata Road -Project 03 BTH S 03/18/14 04/08/14 03/18/14 0 B

SUB-13-00012-BTH-127-A Interlocking Block_ AL Sos Global Co_ _ item 4.13.a (alternative source)-
Project 03 BTH M 03/11/14 04/01/14 03/18/14 7 B

SUB-13-00012-DUR-128-A Street Lighting material_ item 5.08-Project 01 DUR M 03/11/14 04/01/14 03/17/14 6 C
SUB-13-00012-DUR-128-B Street Lighting material_ item 5.08-Project 01 DUR M 04/03/14 04/24/14 04/13/14 10 B

SUB-13-00012-SAM-129-A Shop Drawings: Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from 
Sta.A0+910 to Sta.A0+997 RHS-Project 02 SAM S 03/11/14 04/01/14 03/18/14 7 B

SUB-13-00012-BTH-130-A Curbstone_ Al Sos Global Co_ item 4.12 (alternative source)-Project 03 BTH M 03/11/14 04/01/14 03/17/14 6 B

SUB-13-00012-DUR-131-A Shop Drawings: Boundary Wall from Sta.0+189 to Sta.0+210 RHS-Project 01 DUR S 03/12/14 04/02/14 03/18/14 6 B

SUB-13-00012-SAM-132-A Shop Drawings: Concrete gravity Wall from Sta.A1+206 to Sta.A1+247-Project 
02 SAM S 03/13/14 04/03/14 03/18/14 5 B

SUB-13-00012-DUR-133-A Shop Drawings: Storm Water - Plan and Profile from Sta.0+300 to Sta.0+870 -
Dura Hebron Sinjir Road -Project 01 DUR S 03/16/14 04/06/14 03/24/14 8 C

SUB-13-00012-DUR-133-B Shop Drawings: Storm Water - Plan and Profile from Sta.0+300 to Sta.0+870 -
Dura Hebron Sinjir Road -Project 01 DUR S 03/25/14 04/15/14 03/31/14 6 B

SUB-13-00012-BTH-134-A Shop Drawings: Road Marking and Traffic sign -Philips,Al Shepherd and Al 
Dibis Road- Segment B-Project 03 BTH S 03/17/14 04/07/14 03/20/14 3 C

SUB-13-00012-BTH-134-B Shop Drawings: Road Marking and Traffic sign -Philips,Al Shepherd and Al 
Dibis Road- Segment B-Project 03 BTH S 03/27/14 04/17/14 03/31/14 4 B

SUB-13-00012-DUR-135-A Shop Drawings: Water-Plan profile and typical section from Sta.0+530 to 
Sta.1+600-Project 01 DUR S 03/17/14 04/07/14 04/06/14 20 B

SUB-13-00012-SAM-136-A Shop Drawings: Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from 
Sta.A1+000.50 to Sta.A1+027 RHS-Project 02 SAM S 03/17/14 04/07/14 03/27/14 10 E
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SUB-13-00012-SAM-137-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+100 to Sta.3+000 -
Segment A-Project 02 SAM S 03/23/14 04/13/14 03/31/14 8 B

SUB-13-00012-BTH-138-A Asphalt Crack sealing material & Work method statement_ item 3.07.c-Project 
03 BTH M 03/19/14 04/09/14 03/25/14 6 B

SUB-13-00012-DUR-139-A Shop Drawing: Manhole #03 at Sta.0+306.7 for Storm System DUR S 03/23/14 04/13/14 03/31/14 8 C
SUB-13-00012-SAM-140-A Survey Plan for Segment B from STA. 0+000 to STA. 0+400 SAM P 03/23/14 04/13/14 04/06/14 14 B

SUB-13-00012-MRSII-141-A Reinforcement steel source approval_ BOQ item No.4.07.c MRSII M 03/24/14 04/14/14 04/06/14 13 B

SUB-13-00012-BTH-142-A Steel Handrail BTH M 03/24/14 04/14/14 03/25/14 1 A

SUB-13-00012-SAM-143-A Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02 SAM S 03/24/14 04/14/14 04/06/14 13 C

SUB-13-00012-SAM-143-B Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02 SAM S 04/13/14 05/04/14 04/22/14 9 B

SUB-13-00012-SAM-143-B Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02-For Engineering Record SAM S 04/28/14 05/19/14 PE

SUB-13-00012-DUR-144-A Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08) DUR S 03/24/14 04/14/14 04/14/14 21 C

SUB-13-00012-DUR-144-B Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08) DUR S 04/20/14 05/11/14 05/01/14 11 B

SUB-13-00012-DUR-145-A 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP)- Project 01 DUR M 03/24/14 04/14/14 03/31/14 7 B
SUB-13-00012-SAM-146-A Base course alternative source approval test_Susiya crusher-Project 02 SAM M 03/25/14 04/15/14 04/03/14 9 B
SUB-13-00012-SAM-147-A Shop Drawing: Double pipe culvert at Sta.0+771 -Project 02 SAM S 03/25/14 04/15/14 04/14/14 20 B

SUB-13-00012-MRSII-148-A Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 MRSII M 03/27/14 04/17/14 04/16/14 20 B

SUB-13-00012-SAM-149-A
Shop Drawings: Plan ,Profile and Cross Section from Sta.0+600 to Sta.0+860 -
as per Site Memo No. SM-13-00012-SAM-E-C-030-(Amendment to 
Submittals: SUB-13-00012-SAM-020-C and SUB-13-00012-SAM-037-B)

SAM S 03/27/14 04/17/14 04/09/14 13 B

SUB-13-00012-BTH-150-A Shop Drawings : Road Marking and Traffic Signs-Beit Sahour Intersection, Al 
Karkafa ,PWA and Al Atan Road -Project 03 BTH S 03/27/14 04/17/14 04/06/14 10 B

SUB-13-00012-DUR-151-A Alternative source Holiot UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 03/30/14 04/20/14 04/09/14 10 B

SUB-13-00012-SAM-152-A Shop Drawings: Plan, Profile and Cross Section from Sta.1+050 to Sta.1+350 -
Segment A-Project 02 SAM S 03/31/14 04/21/14 04/09/14 9 B

SUB-13-00012-SAM-153-A UPVC pipes_ Royal_ 6inch for future ducts-Project 02 SAM M 04/03/14 04/24/14 04/07/14 4 A

SUB-13-00012-DUR-154-A Shop Drawings: Side walk from Sta.0+000 to Sta.0+550-Project 01 DUR S 04/06/14 04/27/14 04/10/14 4 B

SUB-13-00012-DUR-155-A Shop Drawings: Boundary Wall from Sta.0+815 to Sta.0+825 RHS-Project 01 DUR S 04/07/14 04/28/14 04/14/14 7 B
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SUB-13-00012-MRSII-156-A Updated Construction Schedule and S-curve -March 2014 MRSII SCH 04/07/14 04/28/14 04/21/14 14 C

SUB-13-00012-MRSII-156-B Updated Construction Schedule and S-curve -March 2014 MRSII SCH 04/28/14 05/19/14 04/30/14 2 B

SUB-13-00012-MRSII-157-A Concrete repair material MRSII M 04/08/14 04/29/14 04/24/14 16 B

SUB-13-00012-DUR-158-A Shop Drawings: Side walk from Sta.0+550 to Sta.1+500-Project 01 DUR S 04/08/14 04/29/14 04/15/14 7 C
SUB-13-00012-DUR-158-B Shop Drawings: Side walk from Sta.0+550 to Sta.1+500-Project 01 DUR S 04/17/14 05/08/14 04/28/14 11 B
SUB-13-00012-DUR-159-A Curbstone_ Al Sos Global Co_ item 4.12 (alternative source)-Project 01 DUR M 04/10/14 05/01/14 04/14/14 4 B

SUB-13-00012-BTH-160-A Shop Drawings: Road Marking and Traffic sign -Wadi Ma'ali Road, Wadi 
Shaheen Road  and Al Qata'a Road -Project 03 BTH S 04/13/14 05/04/14 04/22/14 9 B

SUB-13-00012-SAM-161-A Shop Drawings : Stone Wall from Sta.A1+588 to Sta.A1+666 LHS -Project 02 SAM S 04/15/14 05/06/14 04/17/14 2 B

SUB-13-00012-SAM-162-A Shop Drawings : Stone Wall from Sta.A1+446 to Sta.A1+458 LHS -Project 02 SAM S 04/15/14 05/06/14 04/17/14 2 E

SUB-13-00012-SAM-163-A Shop Drawings : Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from 
Sta.1+880 to Sta.1+909 RHS -Project 02 SAM S 04/17/14 05/08/14 04/22/14 5 B

SUB-13-00012-DUR-164-A Asphalt Binder JMD 3/4'' -item No. 3.05.b -Project 01 DUR M 04/17/14 05/08/14 PE

SUB-13-00012-DUR-165-A
Shop Drawings : Plan ,Profile and Cross Section from Sta.1+500 to 
Sta.2+040.27 -Project 01 DUR S 04/17/14 05/08/14 04/27/14 10 B

SUB-13-00012-DUR-166-A
Shop Drawings : Concrete Gravity Wall from Sta.1+694 to Sta.1+753 LHS -
Project 01 DUR S 04/20/14 05/11/14 04/28/14 8 D

SUB-13-00012-DUR-167-A
Shop Drawings : Concrete Gravity Wall from Sta.1+557 to Sta.1+600 LHS -
Project 01 DUR S 04/20/14 05/11/14 04/28/14 8 D

SUB-13-00012-DUR-167-B Shop Drawings : Retaining  Wall from Sta.1+557 to Sta.1+600 LHS- Project 01 DUR S 05/03/14 05/24/14 PE

SUB-13-00012-SAM-168-A
Shop Drawing: 4'' Water Pipeline Plan, Profile &Typical Section From
 Sta.-0+020 To Sta.0+650 (SEG.A)-Project 02 SAM S 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00012-BTH-169-A Proposed Project permanent Sign location -Project 03 BTH P 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00012-SAM-170-A
Shop Drawings: Plan, Profile and Cross Section from Sta.3+000 to Sta.4+120 -
Segment A -Project 02 SAM S 04/22/14 05/13/14 PE

SUB-13-00012-DUR-171-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+030 to Sta.2+600 -
Project 01 DUR S 04/26/14 05/17/14 PE

SUB-13-00012-SAM-172-A Shop Drawings : Stone Wall from Sta.A1+964 to Sta.A1+976 LHS and from 
Sta.1+946 to Sta.1+986 RHS -Project 02

SAM S 04/27/14 05/18/14 PE

SUB-13-00012-DUR-173-A Check valve NR-040-PN 16_item 4.24-Project 01 DUR M 04/28/14 05/19/14 PE

SUB-13-00012-DUR-174-A Shop Drawings: Plan , Profile for Intersection at Sta.0+320 RHS -Project 01 DUR S 04/28/14 05/19/14 PE
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SUB-13-00012-DUR-175-A Shop Drawings: Boundary Wall from Sta.0+388 to Sta.0+398 RHS-Project 01 DUR S 04/30/14 05/21/14 PE

SUB-13-00012-DUR-176-A Shop Drawings: Boundary Wall from Sta.0+033 to Sta.0+040.5 RHS-Project 01 DUR S 04/30/14 05/21/14 PE

SUB-13-00012-DUR-177-A
Shop Drawings : Concrete Gravity Wall from Sta.0+955 to Sta.0+990 RHS -
Project 01 DUR S 04/30/14 05/21/14 PE

SUB-13-00012-DUR-178-A
Shop Drawings : Concrete Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS -
Project 01 DUR S 04/30/14 05/21/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00012-BTH-001-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.3+030 
LHS-ref.no.AS/TBM/14021

BTH 02/03/14 02/17/14 02/06/14 3 A

TEST-13-00012-BTH-002-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+050 to St.2+490 
LHS-ref.no.AS/TBM/14026

BTH 02/03/14 02/17/14 02/06/14 3 A

TEST-13-00012-BTH-003-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.2+720 
RHS-ref.no.AS/TBM/14032

BTH 02/03/14 02/17/14 02/06/14 3 A

TEST-13-00012-BTH-004-A Tack coat applicationn rate- SEG.A-from St.2+400 to St.2+720 RHS-
ref.no.AS/14035

BTH 02/03/14 02/17/14 02/06/14 3 B

TEST-13-00012-BTH-005-A Proctor Test for Sub-grade Layer for Sidewalk at Wadi Ma’ali Road-Test 
Ref.St/14032-Project 03

BTH 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-BTH-006-A FDT for Sub-grade of the Sidewalk at Wadi Ma’ali Road from St.0+600 to 
St.0+800 LHS-Test Ref.St/FD/14046-Project 03

BTH 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-BTH-007-A Asphalt Core Test for Hebron-Jerusalem Road from St.2+003 to St.3+020 LHS-
Test Ref.AS/COR/14024-Project 03

BTH 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-DUR-008-A Soil Testing & Geotechnical Investigation Report for the Concrete Wall 
Foundation from St. 0+026 to 0+054 LHS-Project 01

DUR 02/25/14 03/11/14 02/26/14 1 B

TEST-13-00012-SAM-009-A Quality Assurance for Compacted Plate of the Base Course-1st Layer at 
St.0+280M-Test Ref./ST/14054-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-010-A FDT for Topping Layer from St.0+080 to St.0+240-Test Ref.ST/FD/14053-
Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-011-A FDT for Fill Layer benching from St.0+265 to St.0+300 LHS-Test 
Ref.ST/FD/14052-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-012-A FDT for Sub-grade Layer from St.0+280 to St.0+400-Test Ref.ST/FD/14051-
Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-013-A FDT for Sub-grade Layer –Yard Area from St.0+140 to St.0+260 RHS-Test 
Ref.ST/FD/14048-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-014-A Base Course Site Comprehensive Test from St.0+020 to St.0+500-Test 
Ref.ST/14053-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-015-A Assurance Quality Test of Base Course Material Source-Test Ref.ST/14058-
Project 02

SAM 02/26/14 03/12/14 03/06/14 8 B

TEST-13-00012-DUR-016-A Soil Testing & Geotechnical Report-Construction of Reinforced Concrete 
Retaining Wall-Project 01

DUR 03/03/14 03/17/14 03/04/14 1 B

TEST-13-00012-SAM-017-A FDT for Topping Layer from St.0+380 to St.0+600 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-SAM-018-A FDT for Sub-grade Layer from St.0+630 to St.0+750 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-SAM-019-A FDT for Topping Layer from St.0+600 to St.0+750 SAM 03/10/14 03/24/14 03/31/14 21 B
TEST-13-00012-SAM-020-A FDT for Base Course-1st Layer from St.0+160 to St.0+640 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-021-A FDT for Base Course-1st Layer from St.0+040 to St.0+160 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-022-A FDT for Sub-grade Layer from St.0+780 to St.0+880 SAM 03/10/14 03/24/14 03/31/14 21 C

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
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TEST-13-00012-SAM-023-A Modified Proctor Test  for Sub-grade Layer from St.0+880 to St.1+080 Test 
Ref.ST/14050

SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-024-A Modified Proctor Test  for Sub-grade Layer from St.0+880 to St.1+080 Test 
Ref.ST/FD/14088

SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-025-A Modified Proctor Test  for Topping Layer from St.0+600 to St.0+750 SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-026-A FDT for Base Course-1ST Layer from St.0+640 to St.0+740 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-027-A Comprehensive Test for Topping Material from St.0+380 to St.0+600 SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-028-A Quality Assurance Test for Topping Material (Compacted Plate) at St.0+045M SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-029-A FDT for Topping Layer from St.0+020 to St.0+100 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-SAM-030-A FDT for Fill Layer from St.0+020 to St.0+040 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-BTH-031-A FDT for Sidewalk Sub-grade from St.0+000 to St.0+210-AL Dibs Road BTH 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-BTH-032-A Testing Bituminous Material for Wearing Layer for AL Dibs Road from 
St.0+048 to St.0+220

BTH 03/12/14 03/26/14 03/30/14 18 B

TEST-13-00012-BTH-033-A Testing Bituminous Material for Wearing Layer for AL Dibs Road from 
St.0+000 to St.0+048

BTH 03/12/14 03/26/14 03/30/14 18 A

TEST-13-00012-BTH-034-A Testing Bituminous Material for Wearing Layer for AL Shephared Road from 
St.0+000 to St.0+100

BTH 03/12/14 03/26/14 03/30/14 18 B

TEST-13-00012-BTH-035-A FDT for Sidewalk Sub-grade from St.1+200 to St.1+400 BTH 03/12/14 03/26/14 03/30/14 18 A
TEST-13-00012-SAM-036-A FDT for Fill Layer/Benching 1st &2nd Layers from St.1+120 to St.1+175 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-037-A FDT for Sub-grade Layer from St.1+080 to St.1+300 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-038-A FDT for Topping Layer from St.0+800 to St.1+000 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-039-A FDT for Topping Layer from St.1+030 to St.1+300 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-040-A Modified Proctor Test for Sub-grade Layer from St.1+120 to St.1+175 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-041-A Comprehensive Test for Topping Material from St.0+740 to St.1+300 SAM 03/12/14 03/26/14 03/31/14 19 A

TEST-13-00012-BTH-042-A Core Test Report for the wearing layer for Hebron-Jerusalem  road from Sta. 
2+003 to St. 3+020 RHS

BTH 03/12/14 03/26/14 04/02/14 21 B

TEST-13-00012-BTH-043-A Test Report for the wearing layer for HEB-JER road from Sta. 2+003 to 3+020 
LHS

BTH 03/12/14 03/26/14 03/31/14 19 B

TEST-13-00012-BTH-044-A Core test for asphalt wearing layer at Wadi Ma’ali Road from Sta. 0+150 to 
0+356 

BTH 03/17/14 03/31/14 03/31/14 14 B

TEST-13-00012-DUR-045-A Modified proctor test for sub grade layer from Sta. 0+020 to 0+140 - Project 01 DUR 03/17/14 03/31/14 03/19/14 2 A

TEST-13-00012-DUR-046-A FDT for Sub-grade Layer from Sta. 0+020 to 0+140 - Project 01 DUR 03/17/14 03/31/14 03/19/14 2 C
TEST-13-00012-SAM-047-A FDT for base course 1st Layer from Sta. 0+800 to 1+000 - Project 02 SAM 03/17/14 03/31/14 03/31/14 14 A

TEST-13-00012-DUR-048-A Site testing reinforcement deformed steel bars (Ø8, Ø10, Ø12, Ø14,Ø16 mm) - 
Project 01/Test Ref.BM/STL/14020

DUR 03/26/14 04/09/14 04/02/14 7 A
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TEST-13-00012-BTH-049-A Modified proctor test for sub grade layer from Sta. 0+980 to 1+080 – Wadi 
Ma’ali Road– Project 03 /Test Ref.ST/14091

BTH 03/26/14 04/09/14 04/06/14 11 B

TEST-13-00012-BTH-050-A FDT for Sub-grade Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14117

BTH 03/26/14 04/09/14 04/06/14 11 C

TEST-13-00012-BTH-051-A FDT for base course 1st Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14116 BTH 03/26/14 04/09/14 04/16/14 21 C

TEST-13-00012-BTH-052-A Testing Bituminous Material for Wearing Layer for AL Karkafa Road from 
St.0+000 to St.0+266 /Test Ref.AS/TBM/14076 BTH 03/26/14 04/09/14 04/06/14 11 B

TEST-13-00012-SAM-053-A FDT for Base course 1st Layer from St.1+130 to St.1+300 – Project 02 /Test 
Ref.ST/FD/14113 SAM 03/26/14 04/09/14 04/06/14 11 A

TEST-13-00012-SAM-054-A FDT for Sub-grade Layer from St.1+300 to St.1+440 – Project 02 /Test 
Ref.ST/FD/14114

SAM 03/26/14 04/09/14 04/16/14 21 C

TEST-13-00012-SAM-055-A Geotechnical investigation report for gravity retaining wall from St.0+040 to 
St.0+074 RHS– Project 02 /Test Ref.ST/14029

SAM 03/26/14 04/09/14 04/06/14 11 B

TEST-13-00012-DUR-056-A Site Comprehensive test for topping material from St.0+020 to St.0+260 - 
Project 01/Test Ref.ST/14101

DUR 03/30/14 04/13/14 04/02/14 3 A

TEST-13-00012-BTH-057-A Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14118 BTH 04/14/14 04/28/14 04/22/14 8 C

TEST-13-00012-BTH-058-A Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14120 BTH 04/14/14 04/28/14 04/22/14 8 C

TEST-13-00012-BTH-059-A Field Density Test  for Base Course -2nd Layer /Test Ref./ST/FD/14121 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-060-A Field Density Test  for Base Course  Layer-Sidewalk /Test Ref./ST/FD/14122 BTH 04/14/14 04/28/14 04/22/14 8 C

TEST-13-00012-BTH-061-A Field Density Test  for Base Course  Layer /Test Ref./ST/FD/14123 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-062-A Field Density Test  for Sub-grade  Layer-Sidewalk /Test Ref./ST/FD/14128 BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-BTH-063-A Field Density Test  for Sub-grade  Layer-Sidewalk /Test Ref./ST/FD/14128 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-064-A Modified Proctor Test for Sub-grade Layer /Test Ref./ST/ 14091 BTH 04/14/14 04/28/14 04/22/14 8 B
TEST-13-00012-BTH-065-A Modified Proctor Test  for Base Course Layer  /Test Ref./ST/ 14098 BTH 04/14/14 04/28/14 04/22/14 8 A
TEST-13-00012-BTH-066-A Modified Proctor Test  for Sub-grade Layer  /Test Ref./ST/ 14102 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-067-A Bituminous Paving Mixture-Bazalt Wearing Layer ¾”  /Test Ref./ST/ 
TBM/14076

BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-BTH-068-A Bituminous Paving Mixture- Wearing Layer ¾”  /Test Ref./ST/ TBM/14080 BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-SAM-069-A Field Density Test  for Rock Fill Material-2nd Layer  /Test Ref./ST/ FD/14124 SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-SAM-070-A Field Density Test  for Sub-grade  Layer  /Test Ref./ST/ FD/14125 SAM 04/14/14 04/28/14 PE
TEST-13-00012-SAM-071-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14133 SAM 04/14/14 04/28/14 04/28/14 14 A
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Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT IN THE SOUTH (MRSII)

 SUBMITTAL TRACKING DATES

TEST-13-00012-SAM-072-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14135 SAM 04/14/14 04/28/14 04/28/14 14 A
TEST-13-00012-SAM-073-A Field Density Test  for Sub-grade Layer /Test Ref./ST/ FD/14136 SAM 04/14/14 04/28/14 04/28/14 14 A
TEST-13-00012-SAM-074-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14137 SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-SAM-075-A Soil & Soil Aggregate Material Testing Report for Rock fill Material /Test 
Ref./ST/ FD/14096

SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-SAM-076-A Soil & Soil Aggregate Material Testing Report for Rock fill Material /Test 
Ref./ST/ FD/14106

SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-BTH-077-A Bituminous Paving Mixture Repost/Wearing layer ¾” /Test Ref./ST/ 
TBM/14077

BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-BTH-078-A Bituminous Paving Mixture Repost/Wearing layer ¾” /Test Ref./ST/ 
TBM/14081

BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-DUR-079-A Concrete Comprehensive Strength  for Retaining Wall from St.0+033 to 
St.0+050 RHS/Test Ref.BM/CT/14265

DUR 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-DUR-080-A Concrete Comprehensive Strength  for Retaining Wall from St.0+033 to 
St.0+050 RHS/Test Ref.BM/CT/14265

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-081-A Concrete Comprehensive Strength  for Footing of Retaining Wall from 
St.0+444 to St.0+474 RHS/Test Ref.BM/CT/14311

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-082-A Concrete Comprehensive Strength  for Encasement for the Storm Concrete 
Water Pipes from St.0+155 to St.0+180 /Test Ref.BM/CT/14318

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-083-A Concrete Comprehensive Strength  for Encasement for the Storm Concrete 
Water Pipes from St.0+115 to St.0+182 /Test Ref.BM/CT/14328

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-084-A Concrete Comprehensive Strength  for Retaining Wall from St.0+000 to 
St.0+054 LHS/Test Ref.BM/CT/14335

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-085-A Concrete Comprehensive Strength  for Retaining Wall from St.0+444 to 
St.0+460 RHS/Test Ref.BM/CT/14349

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-SAM-086-A Field Density Test for Sub-grade /Test Ref.ST/FD/14045 SAM 04/20/14 05/04/14 04/28/14 8 C

TEST-13-00012-SAM-087-A Field Density Test for Sub-grade from St.0+140 to St.0+260 RHS /Test 
Ref.ST/FD/14048

SAM 04/20/14 05/04/14 04/28/14 8 C

TEST-13-00012-SAM-088-A Field Density Test for Sub-grade from St.0+280 to St.0+400 /Test 
Ref.ST/FD/14051

SAM 04/20/14 05/04/14 04/28/14 8 C

TEST-13-00012-SAM-089-A Field Density Test for Topping Layer  from St.0+380 to St.0+600 /Test 
Ref.ST/FD/14067

SAM 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-SAM-090-A Field Density Test for Sub-grade (Top Level) from St.0+630 to St.0+750 /Test 
Ref.ST/FD/14068

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-091-A Field Density Test for Base Course -1st layer from St.1+130 to St.1+300 /Test 
Ref.ST/FD/14113

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-092-A Field Density Test for Sub Grade  from St.1+300 to St.1+440 /Test 
Ref.ST/FD/14114

SAM 04/20/14 05/04/14 04/28/14 8 A
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Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT IN THE SOUTH (MRSII)

 SUBMITTAL TRACKING DATES

TEST-13-00012-BTH-093-A Field Density Test for Base Course -1st layer  from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14116

BTH 04/20/14 05/04/14 04/22/14 2 C

TEST-13-00012-BTH-094-A Field Density Test for Sub Grade   from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14117

BTH 04/20/14 05/04/14 04/22/14 2 B

TEST-13-00012-SAM-095-A Soil & Soil Aggregate Material Testing Report for Fill Material Between 
St.0+270 to St.0+750/2nd Layer /Test Ref.ST/ 14035

SAM 04/20/14 05/04/14 PE

TEST-13-00012-SAM-096-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+000 to St.0+380/Test Ref.ST/ 14038

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-097-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+380 to St.0+600/Test Ref.ST/ 14048

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-098-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+600 to St.1+000/Test Ref.ST/ 14050

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-099-A Soil & Soil Aggregate Material Testing Report for Sub Grade Between 
St.0+880 to St.1+600/Test Ref.ST/ 14064

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-100-A Soil & Soil Aggregate Material Testing Report for Fill Materials Between 
St.1+120 to St.1+175/Test Ref.ST/ 14070

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-101-A Soil & Soil Aggregate Material Testing Report for Topping Materials Between 
St.0+740 to St.1+600/Test Ref.ST/ 14080

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-102-A Soil & Soil Aggregate Material Testing Report for Base Course Material /Test 
Ref.ST/ 14083

SAM 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-082-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+020 to St.0+260/Test Ref.ST/ 14101

DUR 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-DUR-104-A Soil & Soil Aggregate Material Testing Report for Base Course 1st layer 
Between St.0+000 to St.0+500/Test Ref.ST/ 14115 DUR 04/20/14 05/04/14 04/28/14 8 D

TEST-13-00012-DUR-104-B Soil & Soil Aggregate Material Testing Report for Base Course 1st layer 
Between St.0+040 to St.0+240/Test Ref.ST/ 14115 DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-105-A Field Density Test for Base Course-1st Layer Between St.0+050 to 
St.0+230/Test Ref.ST/FD/ 14188 DUR 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-DUR-106-A Soil & Soil Aggregate Material Testing Report for Base Course-2nd Layer  
Between St.0+040 to St.0+240 /Test Ref.ST/ 14147

DUR 04/20/14 05/04/14 04/28/14 8 B

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Spec. 
No.

RFI No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00012-MRSII-001 Clarification of the design details for parking area at Dura Hebron (Sinjir) Road-
Project 01 DUR 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-002
Proposed pipe culverts, reconstruction stone walls and gravity wall  from 

A0+750 TO A1+500 at HYW 60  Samu’-Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/04/13 13 Monther Ramadan

RFI-13-00012-MRSII-003
Coordinates for Bench Marks and survey control points at  HYW 60  Samu’ - 

Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-004 Reconstruction of stone wall, concrete walls ,staircase based on actual site 
conditions  at  Dura Hebron (Sinjer) Road-Project 01

DUR 11/25/13 12/16/13 12/02/13 7 Monther Ramadan

RFI-13-00012-MRSII-005 Design of concrete slab on grade ramps subjected to traffic load at all projects of 
Task order # 12

MRSII 12/04/13 12/25/13 12/22/13 18 Monther Ramadan

RFI-13-00012-MRSII-006 Missing intersection at Sta.A0+260 ,and site condition from sta. A0+000 to 
A0+750 at HYW 60  Samu’ - Yatta Road- Segment .A / Task order # 12 

SAM 12/23/13 01/13/14 01/05/14 13 Monther Ramadan

RFI-13-00012-MRSII-007 New scope of work for Dura - Hebron (Sinjer) Road, Project # 01 DUR 12/26/13 01/16/14 12/29/13 3 Monther Ramadan
RFI-13-00012-MRSII-008 Storm water manholes in Dura – Hebron (Sinjir) Road, TO # 12 DUR 01/14/14 02/04/14 01/30/14 16 Monther Ramadan
RFI-13-00012-MRSII-009 Storm water drainage system-Dura Hebron (Sinjir) Road -Project 01 DUR 01/23/14 02/13/14 01/30/14 7 Monther Ramadan

RFI-13-00012-MRSII-010 Site conditions and design requirement to be considered for shop drawings at 
Dura – Hebron (Sinjir) Road, Project #1 (TO #12). 

DUR 02/13/14 03/06/14 03/06/14 21 Monther Ramadan

RFI-13-00012-MRSII-011 Location and design section  for Stone walls at HYW 60  Samu’ - Yatta Road- 
Segment .A / Task order # 12 

SAM 02/18/14 03/11/14 03/10/14 20 Monther Ramadan

RFI-13-00012-MRSII-012 Design table for gravity wall at Dura  road project, TO # 12 DUR 02/23/14 03/16/14 03/09/14 14 Monther Ramadan
RFI-13-00012-MRSII-013 Storm outlet at sta. 1+080 Dura project, TO # 12 DUR 02/27/14 03/20/14 03/12/14 13 Monther Ramadan

RFI-13-00012-MRSII-014 Storm water drainage pipe culvert at sta. 1+612 Al Samu’ Yatta Road, TO 13-
00012

SAM 04/10/14 05/01/14 04/23/14 13 Monther Ramadan

RFI-13-00012-MRSII-015 Storm water drainage system from sta. 0+000 to sta. 0+850 Dura Project, TO 13-
00012

DUR 04/15/14 05/06/14 PE

RFI-13-00012-MRSII-016 Re-Design of road from Sta.1+500 to Sta.2+000-Dura Project -T.O.12 DUR 04/17/14 05/08/14 04/23/14 6 Monther Ramadan
RFI-13-00012-MRSII-017 Existing box culvert at sta. 2+200  Project #2, TO # 12 SAM 04/27/14 05/18/14 PE
RFI-13-00012-MRSII-018 Existing box culvert at sta. 2+690  Project #2, TO # 12 SAM 04/27/14 05/18/14 04/28/14 1 Monther Ramadan

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

RFIs log - MRSII
 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )

Response by
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Multiple Roads South - MRSII

Project 01- Dura - Hebron Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 2 0 16 0 0 18 1

December 2013 9 0 1 28 0 37 2

January 2014 40 93 150 136 0 419 18

February 2014 36 109 171 130 0 445 19

March 2014 41 131 480 239 0 890 37

April 2014 62 115 665 348 0 1190 50

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2998 126

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: November 01, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: April 30, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Multiple Roads South - MRSII

Project 02- Samu'- Yatta Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 2 0 14 0 0 16 1

December 2013 9 0 0 0 0 9 0

January 2014 40 21 153 108 0 321 13

February 2014 36 48 338 123 0 545 23

March 2014 41 57 430 263 0 790 33

April 2014 42 61 534 308 0 944 40

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2624 110

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: April 30, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South - MRSII

Project 03- Milling and Overlay of Bethlehem Internal Roads

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 4 38 98 48 0 188 8

December 2013 11 41 39 34 0 124 5

January 2014 39 58 385 263 0 745 31

February 2014 36 54 314 291 0 695 29

March 2014 43 60 595 381 0 1079 45

April 2014 42 95 404 320 0 861 36

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 3693 155

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: April 30, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September
MRSII 0 221 170 1485 1684 2759 2996 0 0 0 0 0
DUR 0 18 37 419 445 890 1190
SAM 0 16 9 321 545 790 944
BTH 0 188 124 745 695 1079 861

MRSII 9315 391
DUR 2998 126
SAM 2624 110
BTH 3693 155

PROJECT 03

PROJECT 02
PROJECT 03

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV (FTE) Jobs

PROJECT 01
PROJECT 02
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September
MRSII 0 0 0 36 48 50 52 0 0 0 0 0
DUR 0 0 0 24 24 17 9
SAM 0 0 0 12 24 30 35
BTH 0 0 0 0 0 3 8

MRSII 186 8
DUR 74 3
SAM 101 4
BTH 12 0

PROJECT 03

PROJECT 02
PROJECT 03

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV Total FTE

PROJECT 01
PROJECT 02
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Daily Work Force /April 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 10.5 5 5 8 8 5 21 13 APCO/ArCon 3 3 3 3 14 3 10 8 8 3 5 32 16
Subcontractor 27 3 18 21 104 14 63 21 Subcontractor 10 22 14 13 28 110 84 84 28
APCO/ArCon 3 3 3 3 13 8 8 5 23 16 APCO/ArCon 3 3 3 3 2 1 5 2
Subcontractor 30 12 20 22 115 12 78 32 Subcontractor 8 8 24 8 16
APCO/ArCon 3 3 3 3 8 8 8 3 11 7 APCO/ArCon 3 3 3 3 11 3 10 8 8 3 4 26 10
Subcontractor 4 18 6 12 12 48 6 30 12 Subcontractor 8 18 11 18 20 90 11 48 44 22
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 11 3 11 8 8 3 5 26 16
Subcontractor Subcontractor 8 22 11 22 11 99 54 88 22
APCO/ArCon 3 3 3 3 12 3 8 8 4 23 11 APCO/ArCon 3 3 3 3 11 3 11 8 8 3 5 26 16
Subcontractor 9 20 4 20 12 70 27 50 60 12 Subcontractor 8 22 11 22 11 99 54 88 22
APCO/ArCon 3 3 3 3 15 3 8 8 7 30 15 APCO/ArCon 3 3 3 3 12 3 12 8 8 2 4 25 14
Subcontractor 11 12 24 15 24 24 84 15 64 14 75 30 Subcontractor 1 20 20 10 96 60 72 24
APCO/ArCon 3 3 3 3 11 3 4 8 8 7 30 12 APCO/ArCon 3 3 3 3 13 3 10 8 8 3 5 30 13
Subcontractor 11 11 33 11 22 22 80 11 64 22 55 22 Subcontractor 10 20 13 26 13 99 78 65 26
APCO/ArCon 3 3 3 3 9 3 4 8 8 5 22 10 APCO/ArCon 3 3 3 3 9 3 16 8 8 3 4 21 10
Subcontractor 8 24 9 9 18 80 54 45 18 Subcontractor 8 16 6 16 8 72 48 45 18
APCO/ArCon 3 3 3 3 21 3 8 8 8 6 29 13 APCO/ArCon 0 0 0 0
Subcontractor 15 26 11 28 18 144 21 45 42 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 8 8 4 14 14 APCO/ArCon 3 3 3 3 12 3 9 8 8 2 3 18 12
Subcontractor 4 18 8 8 16 63 9 81 16 Subcontractor 4 9 18 64 54 55 22
APCO/ArCon 3 3 3 3 0 12 4 APCO/ArCon 3 3 3 3 13 3 8 8 8 2 3 29 17
Subcontractor 8 8 16 56 8 16 16 Subcontractor 10 13 26 13 96 78 91 26
APCO/ArCon 3 3 3 3 9 3 4 8 8 4 11 8 APCO/ArCon 3 3 3 3 12 3 9 8 8 2 3 18 12
Subcontractor 8 16 8 16 49 8 27 18 Subcontractor 4 9 18 64 54 55 22
APCO/ArCon 3 3 3 3 13 3 8 8 4 30 13 APCO/ArCon 3 3 3 3 13 3 8 8 8 2 3 29 17
Subcontractor 6 18 13 18 20 90 63 32 65 26 Subcontractor 10 13 26 13 96 78 91 26
APCO/ArCon 3 3 3 3 11 3 8 8 8 5 31 16 APCO/ArCon 3 3 3 3 13 3 8 8 8 2 3 29 17
Subcontractor 4 9 18 10 9 20 99 99 88 22 Subcontractor 10 13 26 13 96 78 91 26
APCO/ArCon 3 3 3 3 12 3 6 8 8 3 31 14 0 0 0 0
Subcontractor 9 12 12 20 20 80 110 72 24
APCO/ArCon 3 3 3 3 13 3 8 8 8 5 36 13 62 115 665 348
Subcontractor 13 26 9 26 26 130 70 78 26

Daily Work Force /April 2014

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

Engineers

2

2

April 3, 2014 April 19, 2014

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

2

0

3

April 12, 2014

April 6, 2014 April 22, 2014

April 23, 2014

April 8, 2014 April 24, 2014

April 28, 2014

April 9, 2014 April 25, 2014

April 7, 2014

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

3

3

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

2

2

3

3

3

3

2

2

3
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Daily Work Force /April 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 17 18 APCO/ArCon 3 3 3 3 3 8 8 2 2 20 7
Subcontractor 8 8 16 54 54 120 16 Subcontractor 8 16 16 96 32 32 16
APCO/ArCon 3 3 3 3 8 8 2 20 18 APCO/ArCon 3 3 3 3 2 0 0 0
Subcontractor 8 8 16 80 54 120 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 18 18 APCO/ArCon 3 3 3 3 3 8 8 2 2 20 7
Subcontractor 8 8 16 64 54 120 16 Subcontractor 8 16 16 96 32 32 16
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 3 8 8 2 2 16 10
Subcontractor Subcontractor 8 16 64 48 54 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 21 10
Subcontractor 8 16 16 64 54 64 16 Subcontractor 8 16 16 88 48 54 16
APCO/ArCon 3 3 3 3 3 8 8 2 21 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 24 12
Subcontractor 8 8 16 88 54 64 16 Subcontractor 8 16 16 88 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 26 12
Subcontractor 8 8 16 96 54 64 16 Subcontractor 8 16 16 104 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 19 12
Subcontractor 8 8 16 96 54 64 16 Subcontractor 8 16 16 48 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 0 0 0 0
Subcontractor 8 8 16 96 54 64 16 Subcontractor

APCO/ArCon 3 3 3 3 3 8 8 2 22 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor 8 8 16 96 54 64 16 Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 0 0 0 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 20 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor 8 8 16 80 54 64 16 Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 20 11 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor 8 8 16 80 54 64 16 Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 APCO/ArCon 3 3 3 3 3 8 8 2 2 22 12
Subcontractor 8 7 16 72 54 72 16 Subcontractor 8 16 16 72 72 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 0 0 0 0
Subcontractor 8 8 16 72 54 72 16
APCO/ArCon 3 3 3 3 3 8 8 2 21 12 42 61 534 308
Subcontractor 8 8 16 88 54 72 16

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

2

2

2

2

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 12, 2014 April 28, 2014

2

2

2

April 7, 2014 April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

2

2

2

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 6, 2014 April 22, 2014

0

2

2

April 3, 2014 April 19, 2014

Engineers Skilled Unskilled

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

2

2

2

Daily Work Force /April 2014

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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Daily Work Force /April 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 8 3 14 8 APCO/ArCon 3 3 3 3 14 3 14 8 2 6 53 20
Subcontractor 8 8 64 40 40 16 Subcontractor 14 28 238 154 112 42
APCO/ArCon 3 3 3 3 8 8 8 3 12 10 APCO/ArCon 3 3 3 3 8 16 2 3 16 12
Subcontractor 8 8 48 40 54 16 Subcontractor 16 48 64 96
APCO/ArCon 3 3 3 3 8 8 8 4 20 21 APCO/ArCon 3 3 3 3 3 8 8 2 2 5 5
Subcontractor 16 16 88 54 128 32 Subcontractor 8 8 32 24 8
APCO/ArCon 0 0 0 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 17 2
Subcontractor Subcontractor 8 8 54 24 48 8
APCO/ArCon 3 3 3 3 15 3 12 8 6 33 17 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 7 7
Subcontractor 15 15 180 72 96 30 Subcontractor 8 8 32 16 32 16
APCO/ArCon 3 3 3 3 10 3 8 8 4 7 5 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 16 21
Subcontractor 10 8 50 10 20 Subcontractor 8 8 32 84 144 16
APCO/ArCon 3 3 3 3 9 9 8 3 15 4 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 7
Subcontractor 9 9 63 48 9 18 Subcontractor 8 8 40 28 35 16
APCO/ArCon 3 3 3 3 9 3 9 8 4 12 9 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 5 25
Subcontractor 9 9 63 27 45 18 Subcontractor 8 8 27 8 168 24
APCO/ArCon 3 3 3 3 3 3 8 8 3 10 9 APCO/ArCon 0 0 12 9
Subcontractor 8 8 48 24 48 16 Subcontractor 24 72 72
APCO/ArCon 3 3 3 3 8 3 8 8 2 11 7 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 15
Subcontractor 54 32 32 16 Subcontractor 8 8 24 48 96 16
APCO/ArCon 3 3 3 3 8 8 2 7 5 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 12 14
Subcontractor 8 8 8 16 24 16 16 Subcontractor 8 8 8 80 96 8
APCO/ArCon 3 3 3 3 8 3 8 8 3 7 7 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 10 15
Subcontractor 8 8 24 24 32 16 Subcontractor 8 8 24 48 96 16
APCO/ArCon 3 3 3 3 8 3 8 2 15 13 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 12 14
Subcontractor 8 8 40 72 88 8 Subcontractor 8 8 8 80 96 8
APCO/ArCon 3 3 3 3 3 3 8 8 3 13 15 APCO/ArCon 3 3 3 3 8 3 8 8 2 3 12 14
Subcontractor 8 8 48 48 96 16 Subcontractor 8 8 8 80 96 8
APCO/ArCon 3 3 3 3 8 3 8 8 3 10 3 0 0 0 0
Subcontractor 8 8 32 40 16
APCO/ArCon 3 3 3 3 16 3 8 4 22 7 42 95 404 320
Subcontractor 16 16 16 64 80 48

2

Man-days
Skilled Unskilled

Name of 
Contractor 

/Subcontractor

Management Engineers
Worker/Classification (Hour)

2

2

Date

Management

2

2

2

April 3, 2014 April 19, 2014

Engineers Skilled Unskilled

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 20142

2

2

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

2

April 4, 2014 April 20, 2014

April 5, 2014 April 21, 2014

April 6, 2014 April 22, 2014

2

0

2

Daily Work Force /April 2014

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

2

April 10, 2014 April 26, 2014

April 11, 2014 April 27, 2014

April 12, 2014 April 28, 2014

April 7, 2014 April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

2

2
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2013
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: April 30, 2013

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

April 1, 2014 2 5 21 13 40 2 2 17 18 38
April 2, 2014 2 5 23 16 45 2 2 20 18 41
April 3, 2014 2 3 11 7 23 2 2 18 18 39
April 4, 2014 0 0 0 0 0 0 0 0 0 0
April 5, 2014 3 4 23 11 41 2 2 19 11 34
April 6, 2014 3 7 30 15 55 2 2 21 11 36
April 7, 2014 3 7 30 12 51 2 2 22 11 37
April 8, 2014 3 5 22 10 39 2 2 22 11 37
April 9, 2014 3 6 29 13 51 2 2 22 11 37

April 10, 2014 2 4 14 14 34 2 2 22 11 37
April 11, 2014 2 0 12 4 18 2 0 0 0 2
April 12, 2014 3 4 11 8 24 2 2 20 11 35
April 13, 2014 2 4 30 13 49 2 2 20 11 35
April 14, 2014 2 5 31 16 54 2 2 19 12 35
April 15, 2014 3 3 31 14 51 2 2 19 12 35
April 16, 2014 3 5 36 13 57 2 2 21 12 37
April 17, 2014 3 5 32 16 56 2 2 20 7 31
April 18, 2014 2 1 5 2 10 2 0 0 0 2
April 19, 2014 3 4 26 10 43 2 2 20 7 31
April 20, 2014 3 5 26 16 49 2 2 16 10 30
April 21, 2014 3 5 26 16 49 2 2 21 10 35
April 22, 2014 2 4 25 14 45 2 2 24 12 40
April 23, 2014 3 5 30 13 51 2 2 26 12 42
April 24, 2014 3 4 21 10 37 2 2 19 12 35
April 25, 2014 0 0 0 0 0 0 0 0 0 0
April 26, 2014 2 3 18 12 35 2 2 22 12 38
April 27, 2014 2 3 29 17 51 2 2 22 12 38
April 28, 2014 2 3 18 12 35 2 2 22 12 38
April 29, 2014 2 3 29 17 51 2 2 22 12 38
April 30, 2014 2 3 29 17 51 2 2 22 12 38

0 0 0 0 0 0 0 0 0 0
Sub Total of April 62 115 665 348 0 1190 42 61 534 308 0 944

SubTota
l

DATE 
Dura Hebron (Sinjer) Road

SubTota
l Samu' - Yatta Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2013
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)

PERIOD TO: April 30, 2013

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

April 1, 2014 2 3 14 8 27
April 2, 2014 2 3 12 10 26
April 3, 2014 2 4 20 21 46
April 4, 2014 0 0 0 0 0
April 5, 2014 2 6 33 17 57
April 6, 2014 2 4 7 5 17
April 7, 2014 2 3 15 4 24
April 8, 2014 2 4 12 9 27
April 9, 2014 2 3 10 9 23

April 10, 2014 2 2 11 7 22
April 11, 2014 2 2 7 5 16
April 12, 2014 2 3 7 7 19
April 13, 2014 2 2 15 13 32
April 14, 2014 2 3 13 15 32
April 15, 2014 2 3 10 3 18
April 16, 2014 2 4 22 7 35
April 17, 2014 2 6 53 20 80
April 18, 2014 2 3 16 12 33
April 19, 2014 2 2 5 5 14
April 20, 2014 2 3 17 2 24
April 21, 2014 2 3 7 7 19
April 22, 2014 2 3 16 21 41
April 23, 2014 2 3 10 7 22
April 24, 2014 2 3 5 25 35
April 25, 2014 0 0 12 9 21
April 26, 2014 2 3 10 15 30
April 27, 2014 2 3 12 14 31
April 28, 2014 2 3 10 15 30
April 29, 2014 2 3 12 14 31
April 30, 2014 2 3 12 14 31

0 0 0 0 0
Sub Total of April 42 95 404 320 0 861

Total Job Days
April, 2014

2996

No of Full Time Equivalent (FTE) Jobs 

126

DATE 
Milling and Overlay of Bethlehem Road

SubTota
l
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I  │RISK REGISTER   LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 12- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED 
BY

DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER

STATUS NOTES

1 Design
2 Construction Project 01- Possible 

delay in work progress 
Additional water works 
requested by USAID in 
response to Dura municipality.

M CMC
Site Memo
DUR-E-C-

05

14-Jan-14 1 2 2 Refer to 
VO#02

Refer to VO#02 Mitigate APCO/ArCon submitted 
Variation Order Request 
No. 02 (VOR) regarding 
this issue, the VOR was 
approved by CMC and 
included in VO#02

USAID and
Locals

Municiplaity

Issue resolved, 34 
days of extension 
were granted to 

cover these delays 

This is an update for 
previous monthly report 
log; this item will not be 
included in the next 
monthly report. 

3 Owner 0
4 USAID 0
5 Contractor 0
6 External Project 02- Maatz 

approval on Seg. B 
Traffic Plan

Possible delays in getting Maatz 
approval

M
Bi-weekly 
meeting

Feb. 19 2 2 4 No cost Not determined 
yet

Avoid Intensive coordination 
with Maatz

APCO In progress

7 Procurement 0
8 Skills 0
9 Complexity 0

10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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