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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 
Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 
13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 
minor segment B, 1.2km long 150mm diameter transmission line from Segment 
A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 
long 150mm diameter transmission line from Segment A to Silat Ad Dahir 
existing reservoir. 
The pipeline will connect to an existing 300mm diameter pipeline at Deir Sharaf 
junction, and will pass by and supply water from metered turn-outs to Al 
Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 
and Bazzariya. 
 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 
piping, valves, fittings and associated accessories required for complete 
installation and operation of transmission main. Related civil and mechanical 
works, concrete encasement, backfilling excavated areas, repaving, milling and 
reinstatement of the roadways, pipe pressure testing, pipe disinfection and 
cleaning, as well as  other work needed to complete this project as specified  in 
the bidding  documents. 
 

Project Location  Nablus – Jenin District (Area B and C) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00013 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Dec. 03, 2013 
Task Order Contract Value  $6,859,034 
Day Work $350,000 
Modified Projects Total Value --- 
Modified Day Work ---  
Start of Construction March 26, 2014 
Contractual period of Performance 450 Calendar Days  
Contractual End Date  Feb. 25, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Feb. 25, 2015 
Planned Percentage of Completion 19.9% 
Actual Percentage of Completion 10.45 % 
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SAFETY: 

During this reporting period, no accidents and zero Notices of unsafe condition 
were issued. 15 toolbox talks were conducted as detailed in below log.    

Date 
Tool Box 
No.                                  

Location  Description 

Apr. 01,2014 015 Storage yard Loading and unloading Safety 

Apr. 02,2014 016 St. 11+670 Accident prevention 

Apr. 03,2014 017 St. 11+540 Flagman duties and scope. 

Apr. 03,2014 018 St. 11+540 Housekeeping in the filed 

Apr. 06,2014 019 St. 11+100 Personal Protective Equipment -PPE’s 

Apr. 08,2014 020 St. 11+200 Ladders safety 

Apr. 09,2014 021 Storage yard-Jaba’ Winches & Lifting Equipments 

Apr. 14,2014 022 St. 10+800 Safety Equipments & tools 

Apr. 19,2014 023 St. 10+450 Equipments, Vehicles & Excavators 

Apr. 22,2014 024 St. 10+250 Work during summer  & Heat Stroke  

Apr. 26,2014 025 St. 10+600 General safety rules 

Apr. 27,2014 026 St. 9+966 First day on site.  

Apr. 28,2014 027 St. 11+800 First day on site.  

Apr. 30,2014 028 St. 9+800 Manual lifting & moving materials 

Apr. 30,2014 029 St. 11+100 Safety measures during asphalting.  

 

 

 

 
Figure 01- Safety Toolbox talks- Work during 
summer, Heat Stroke and loading and unloading. 
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ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 
impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  
Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 
workers health and safety measures, traffic control and other measures).  
 
 

TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm and is under progress. For road segments that 
are located in Area B, copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of 
Transport and local councils. Stamped and approved copies were distributed to all entities that have jurisdiction over the 
work area. Traffic Control plan written approval for road segments in Area C was received on March 19, 2014, copies of 
approval was submitted to CMC. Maatz written approval was received on April 10, 2014. Traffic Control measures were 
implemented prior starting pipeline installation between St. 12+105 to St. 9+700 (Area B). 
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 
challenges as detailed in below log.  To enhance public information and community involvement in the on-going task order, 
2 meetings were conducted during April with residents (Youth and Women) as the followings: 
April 19, 2014  Meeting with Selat Al Daher Sport Club administration arranging for a one day event. 
April 29, 2014  Workshop at  Deir Sharaf Women Association. 

  
Figure 02- Workshop at Deir Sharaf Women Association. Figure 03-  Meeting at Selat Al Daher Sport Club  
 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Apr. 02, 2014 

Black & Veatch/Talal Atallah 
Black & Veatch/Anan Saleh 
APCO ArCon/Jomana Zaqzaq 
Archaeologist Israeli authority 

Coordination 
Meeting 

Meeting with DCL and Archaeologist Israeli 
authority to discuss Israeli queries and 
requirements for archaeological remains. 

Apr. 03, 2014 

USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 

Monthly 
contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 
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Date Attendees Subject Description 

Apr. 10, 2014 

Black & Veatch/ Sari Nasser Aldeen 
APCO ArCon/Jomana Zaqzaq 
APCO ArCon/Luey Kalbouneh 
Brothers/Moain Salah 
Paltel Co. / Majed Damra 
Paltel Co. / Emad Shawahneh 
 

Coordination 
Meeting 

Discus pipeline alignment and explain the crossing 
between the water pipeline and existing 
underground communication lines. 

Apr. 17, 2014 

USAID/ Mark Peter 
PWA/Aysar Rabayah 
Black & Veatch/Adnan Safi 
Black & Veatch/Adnan Azazmeh 
Black & Veatch/Abe Siag 
Black & Veatch/Talal Atallah 
Black & Veatch/Sari Nasser Aldeen 
Black & Veatch/Anan Saleh 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/Jomana Zaqzaq 
APCO ArCon/ Ibrahim Hindi 
APCO ArCon/Tahreer Mayyaleh 
Brothers/ Mohammad Abu Ghoush 
 

Bi weekly meeting 
#006 

Review progress of work, discuss project issues 
and provide solutions where required 

Apr. 17, 2014 

Black & Veatch/Adnan Al Joulani 
APCO ArCon/ Qamar Dweikat 
APCO ArCon/Narmeen Bakri 
 

Public relation 
Meeting   

Discuss the targets of public activities and explain 
the USAID work cycle.   

 
SITE VISITORS: 
 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
Apr. 06,2014 Paltel Co./ Yousef Al Jamal 

Paltel Co./ Ra’fat Mahameed 
Nablus Municipality/ Firas Alwadi 
 

Site Marking the existing underground waterline and 
communication utilities. 

Apr. 10,2014 PWA/Aysar Rabayah St. 5+000 to St. 7+200 Walkthrough along pipe alignment from St. 5+000 
to St. 7+200 

Apr. 17,2014 PWA/Aysar Rabayah 
USAID/ Mark Peter 
Black & Veatch/Adnan Safi  
 

Site Follow-up work progress and Bi-weekly meeting.  

Apr. 20,2014 Paltel Co./ Yousef Al Jamal 
Paltel Co./ Ra’fat Mahameed 
 

Site Marking existing underground Paltel utilities  

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
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PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 19.9% 
Actual % 10.45% 
Total Float -25 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

Project is behind schedule with a total negative float of 25 days due to the followings: 
1- According to baseline schedule Pipeline installation works were scheduled to start on March 03 2014 but the actual 

start was delayed up to March 26, 2014 (-18 days) total float.  
2- Slow progress affected the schedule with (-7 days) total float : 

- Planned productivity rate for Phase One from Sta. A9+702 to Sta. A12+900 is equal 85 L.m/day 
- Actual productivity rate for Phase One from Sta. A9+702 to Sta. A12+900 was 75 L.m/day  
- Shop drawing submittal was not approved for Segment B. 

APCO/ArCon believes that this delay is recoverable by increasing working hours and productivity rate per day during the 
summer taking advantage of longer daylight hours. 
 
ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works 
 Continue submittals preparation for materials and shop drawings. 
 Third  delivery of 300 mm steel pipes 704.07 m  
 Fourth delivery of 300 mm steel pipes 362.38 m  
 Fifth delivery of 300 mm  steel pipes 144.38 m  
 Sixth delivery of 300 mm steel pipes 988.2 m. 
 Inspection for steel pipes in storage yard. 
 Fabrication for metered bends in the storage yard. 
 Conduct a Radiographic nondestructive test for fabricated bends by MOREX. 
  Marking underground communication utilities for Al Fondaqumiya town segment B in the presence of Paltel representatives 

using a special detecting machine. 
 Future connection at Sta. A10+460 and Sta. A9+920. 
 Finish excavation of trench, bedding, installation of 300 mm steel pipes and backfill from Sta. A11+743 to Sta. A9+691. 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 
 Continue implementation of traffic control plan and detour. 
 Continue delivery of 300 mm and 150 mm steel pipes and fittings. 
 Finish excavation of trench, bedding, installation of 300 mm steel pipes and backfill from Sta. A12+105 to Sta. A13+154. 
 Finish excavation of trench, bedding, installation of 150 mm steel pipes and backfill at Segment B & C. 
 Start construction of valve chambers. 

 

% of Completion: 

 

- Survey          80.0% 
- Shop drawing preparation      30.0% 
- Installation of steel pipe 300mm     17.5% 
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INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this 
reporting period. 
 

 
2.052 Km       
15.05Km   
2.414 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  125 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 22 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  2 

   

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 

(Note: Totals are rounded to nearest Person-day) 

 
Task Order  

- Target value= 13,920 
- Employment generated previously = 1,018 Person-Days (Audited up to Feb. 2014) 
- Employment generated this month = 1,238 Person-Days 
- Total cumulative employment generated to-date= 2,256 Person-Days  

- Total Female employment generated previously= 170 Person-Days  

- Total Female employment generated this month= 50 Person-Days  

- Total cumulative Female employment generated to-date= 220 Person-Days  

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 1,081 Person-days     Generated previously =  43 

During this reporting period = 1,238 Person-days During this reporting period = 52 

Total generated to-date = 2,256 Person-days Total  generated to-date = 95 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
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PROCUREMENT:  

Pipes delivered to site  during this reporting period is as the followings: 
12 inch steel pipe  704.07 L.M delivered to site on April 01, 2014- FIP Product 
12 inch Polyethylene coated pipe 326.11 L.M delivered to site on April 06, 2014- FIP Product 
12 inch Epoxy coated pipes 36.27 L.M  delivered to site on April 06, 2014- FIP Product 
12 inch steel pipe  144.38 L.M delivered to site on April 08, 2014- FIP Product 
12 inch Polyethylene coated pipe 866.20 L.M delivered to site on April 10, 2014- Middle East Product 
12 inch Epoxy coated pipes 122 L.M  delivered to site on April 10, 2014- Middle East Product 
 
May 2014 Schedule of pipe delivery: 
6” inch pipes  1,500 L.M 
12” inch  2,000 L.M 
 
For detailed information of materials delivered to site, please see Annex A 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 98 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

98 89 9 85 0 4 0 0 

% 90.8% 9.2% 86.7% 0.0% 4.1% 0.0% 0.0% 

 
Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 21 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

21 15 6 1 12 2 0 0 

% 71.4% 28.6% 4.8% 57.1% 9.5% 0.0% 0.0% 

 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  (Sumsum) 
and Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single Size 
Backfilling  Material 

1 1 0 ----- 

Somsom Aggregate Somsom Aggregate  Test 3 2 0 1 Pending Submittal 

Single Size Aggregate  Gradation Test for Single Size 
Aggregate Material 4 3 0 1 Pending Submittal 

Concrete 7 Days concrete compressive 
strength For trial batch mix 3 3 0 ----- 

Base course Comprehensive Test 4 4 0 ----- 

Concrete 28 Days concrete compressive 
strength For trial batch mix 

3 0 2 Will submit new source for concrete  
1 Pending Submittal 

Fabricated Elbows Fabrication elbows Radiographic 
test results by Morex company 

2   2 Pending Submittals  

Base course Field Compaction test  1   1 Pending Submittal 
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
During this reporting period 24 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

24 18 6 1 12 4 0 1 

 75.0% 25.0% 4.2% 50.0% 16.7% 0.0% 4.2% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

April 01, 2014 By Email USAID/APCO/ArCon Re: T.O 13- January 2014 - Monthly Report- Modified 

April 01, 2014 By Email APCO/ArCon/ USAID Thermoplastic Paint 

April 02, 2014 By Email APCO/ArCon/ USAID CWI -Approval -TO #13 

April 03, 2014 By Email USAID/APCO/ArCon Fwd: CWI -Approval -TO #13 

April 04, 2014 By Email USAID/APCO/ArCon Re: CWI -Approval -TO #13 

April 04, 2014 By Email USAID/APCO/ArCon Re: CWI -Approval -TO #13 

April 04, 2014 By Email APCO/ArCon/ USAID RE: CWI -Approval -TO #13 

April 04, 2014 By Email USAID/APCO/ArCon Fwd: Refresher Vetting Training *Action Required* 

April 05, 2014 By Email APCO/ArCon/ USAID RE: Refresher Vetting Training *Action Required* 

April 05, 2014 By Email APCO/ArCon/ USAID T.O 13- March 2014 - Monthly Report- Draft 

April 10, 2014 By Email USAID/APCO/ArCon Re: T.O 13- February 2014 - Monthly Report- Draft 

April 10, 2014 By Email APCO/ArCon/ USAID RE: T.O 13- February 2014 - Monthly Report- Modified 

April 16, 2014 By Email USAID/APCO/ArCon Clarification on mail protocol 

April 16, 2014 By Email USAID/APCO/ArCon Re: T.O 13- February 2014 - Monthly Report- Modified 

April 17, 2014 By Email APCO/ArCon/ USAID RE: T.O 13- February 2014 - Monthly Report- Modified 

April 18, 2014 By Email APCO/ArCon/ USAID RE: T.O 13- February 2014 - Monthly Report- Modified 

April 21, 2014 By Email APCO/ArCon/ USAID T.Os 13 and 15- March 2014 Monthly Reports 

April 25, 2014 By Email APCO/ArCon/ USAID Foreign Welder 01- Dhilliswara Rao Anga ( Email 1 of 3) 

April 25, 2014 By Email APCO/ArCon/ USAID RE: Foreign Welder 02- Mr. Appala Raju Chinni ( Email 2 of 
3) 

April 25, 2014 By Email APCO/ArCon/ USAID RE: Foreign Welder 02- Mr. Nagasatyanrayana Dangeti ( 
Email 3 of 3) 

April 29, 2014 By Email USAID/APCO/ArCon Country Clearance for welders Dangeti, Chinni and Anga 

April 29, 2014 By Email APCO/ArCon/ USAID RE: Country Clearance for welders Dangeti, Chinni and Anga 

April 30, 2014 By Email APCO/ArCon/ USAID T.O 13 - March 2014 Monthly Reports 
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Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor Trans. No. Sender/Recipient Subject 

April 01, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Working without CWI 

April 01, 2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Working without CWI 

April 01, 2014 By Email APCO/ArCon/ B&V Radiographs 

April 02, 2014 By Email B&V/APCO/ArCon RE: Radiographs 

April 03, 2014 By Email APCO/ArCon/ B&V FW: deir sharaf - bazarya pipeline 

April 03, 2014 By Email APCO/ArCon/ B&V FW: Burusan Pipes 

April 03, 2014 By Email APCO/ArCon/ B&V FW: TO 13-00013 DST: SUB - 105A 

April 03, 2014 By Email APCO/ArCon/ B&V FW: borusan pipe 12 " 

April 04, 2014 By Email APCO/ArCon/ B&V FW: FW: TO 13-00013 DST: SUB - 105A 

April 05, 2014 By Email APCO/ArCon/ B&V Two weeks ahead plan 

April 06, 2014 By Email APCO/ArCon/ B&V March 2014- Geo-MIS Data 

April 07, 2014 By Email B&V/APCO/ArCon RE: APCO PR officers- Contact information 

April 12, 2014 By Email APCO/ArCon/ B&V IR and Measurement Sheets 

April 12, 2014 By Email B&V/APCO/ArCon RE: IR and Measurement Sheets 

April 14, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting Agenda # 006 

April 14, 2014 By Email B&V/APCO/ArCon All Tak Orders: Inspections after regular work hours 

April 16, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft MoM #003 - Walkthrough 

April 19, 2014 By Email B&V/APCO/ArCon All Task Orders: Traffic Plan Status Update 

April 19, 2014 By Email B&V/APCO/ArCon RE: Public Relations Meeting 

April 21, 2014 By Email APCO/ArCon/ B&V RE: All Task Orders: Traffic Plan Status Update 

April 22, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft  MoM # 006 

April 23, 2014 By Email APCO/ArCon/ B&V FW: Working hours 

April 23, 2014 By Email APCO/ArCon/ B&V Walkthrough from St. 0+000 to St. 5+000 

April 23, 2014 By Email B&V/APCO/ArCon RE: Walkthrough from St. 0+000 to St. 5+000 

April 23, 2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Draft MoM # 006 

April 23, 2014 By Email B&V/APCO/ArCon RE: Working hours 

April 24, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Final MoM # 006 

April 29, 2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Test-020-A Fabrication 
Elbows Radiographic Test Results 

April 29, 2014 By Email B&V/APCO/ArCon RE: TO 13-00013 DST: Test-020-A Fabrication 
Elbows Radiographic Test Results 

April 30, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting Agenda # 007 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 Not Received Yet  

 
     

Total   $ 541,658.18 $0.00 $ 247,963.20  

APCO/ArCon total accrued expenditures  $ 432,713.80 
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No Variation Orders were issued during this reporting 
period.        

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

No Variation Order requests were issued during this reporting period.    
 

 
OBSTACLES AND CHALLENGES 

1. Changing water pipeline alignment from sta. 7+240 to 
sta. 8+860 upon WBWD request during a joint 
walkthrough.  

 

1. BV is working to obtain the needed approvals from 
DCL for this change.  
 

2. Possible two suspected archeological sites along the 
water pipeline. 

2. Coordination site visit and meetings with the Israeli 
Archeology POC and Deputy Water officer were 
conducted on Mar. 30, 2014 and April 02, 2014, they 
recommended that one of the two locations will not 
be an issue and the other site if the pipeline will pass 
through will require more investigation. APCO is still 
waiting USAID and CMC further instructions 
regarding final pipeline alignment at these areas.  
 
 
 
 
 



Monthly Progress Report No. 05 

 
 

 12 | P a g e  
 

PROGRESS PHOTOS (Pipeline installation  from  St. 9+860 to St. 9+780 ) : 

  

1- Pipes were delivered to site from the storage area.  2- Trench Excavated and excavated materials were 
removed from the working area. 

  

3- Bedding, 12” Pipeline installation and Welding. 4- Backfill Materials. 

 

 

5- After B.C compacted and general housekeeping   



A │Materials- Equipments Receiving Log
 
  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

13



Project: Deir Sharaf Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/April 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use

Quantity  
idle

Quantity in 
use

Quantity  
idle

1-Apr 1 1 2 1 3 2 1 1 1 1 1

2-Apr 1 1 2 1 3 1 1 1 1 1

3-Apr 1 1 2 1 3 1 1 1 1 1

4-Apr

5-Apr 1 1 2 1 3 1 1 1 1 1

6-Apr 1 2 2 1 3 2 1 2 1 1

7-Apr 1 2 2 1 3 1 1 2 1 1

8-Apr 1 2 2 1 3 1 1 1 2 1 1

9-Apr 1 2 2 1 3 1 1 1 2 1 1

10-Apr 1 2 2 1 3 1 2 1 2 1 1

11-Apr

12-Apr 1 1 2 1 3 1 1 1 1 1 1

13-Apr 1 1 2 1 3 1 1 1 1 1 1

14-Apr 1 1 2 1 3 1 1 1 1 1 1

15-Apr 1 1 2 1 3 1 1 1 1 1 1

16-Apr 1 1 2 1 3 1 1 1 1 1 1

17-Apr 1 1 2 1 3 1 1 1 1 1 1

18-Apr

19-Apr 1 2 1 3 1 1 1 1 1

20-Apr 1 1 1 2 1 3 1 1 1 1 1 1

21-Apr 1 2 1 2 1 3 1 1 1 1 1

22-Apr 1 2 1 2 1 3 1 1 1 1 1 1

23-Apr 1 1 2 1 3 1 1 1 1 1 1

24-Apr 1 1 2 1 3 1 1 1 1 1 1

25-Apr

26-Apr 1 1 2 1 3 1 1 1 1 1 1

27-Apr 1 1 2 1 3 1 1 1 1 1 1

28-Apr 1 1 2 1 3 1 1 1 1 1 1

29-Apr 1 1 2 1 3 1 1 1 1 1 1

30-Apr 1 2 2 1 3 1 2 1 2 2 1

Tractor
 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car
Steel plate  Steel Roller

Asphalt 

Finisher
VehicleBob Cat

Date

Grader  

Cat, G12, 

H140

Concrete 

mixer

Welder 

machine
JCB Truck 1971

Truck  

1979
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Date Material Delivered to Site Quantity

Base course 36 m3
Bedding 36 m3
Single size 36 m3
12 3/4 inch steel pipes 704.07 m
Shrinkable sheet-CANUCA type 58 sheet
Base course 18 m3
Bedding 72 m3
Single size 54 m3
Base course 18 m3
Bedding 54 m3
Single size 36 m3

4-Apr
Base course 18 m3
Bedding 18 m3
Single size 18 m3
Base course 36 m3
Bedding 54 m3
Single size 54 m3
Polyethylene coated pipes-12 inch FIP product 326.11 m
Epoxy coated pipes-12 inch FIP product 36.27 m
Elbow 45° /12’’ FIP product 12 ( No.)
Elbow 90° /12’’ FIP product 13 (No.)
Tee 300x300x250-FIP product 2 (No.)
Tee 300x300x200-FIP product 2 (No.)
Tee 300x300x150-FIP product 4(No.)
Base course 18 m3
Bedding 36 m3
Single size 54 m3
Base course 36 m3
Bedding 72 m3
Single size 90 m3
12 inch steel pipes- FIP product 144.38 m
shrinkable sheet-CANUCA type 10 sheet
Base course 36 m3
Bedding 90 m3
Single size 90 m3

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/April 2014

1-Apr

2-Apr

9-Apr

8-Apr

6-Apr

7-Apr

5-Apr

3-Apr

15



Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/April 2014

1-Apr

Base course 18 m3
Bedding 54 m3
Single size 36 m3
12 inch –polyethylene coated pipes –Middle East 
Tube Company Ltd. product.

866.2 m

12 inch-Epoxy coated pipes Middle East Tube 
Company Ltd. product

122 m

Shrinkable sheet-CANUCA WLC-KLC type 
(Supplier Middle East Tube Company Ltd . )

70 sheet

11-Apr
Base course 36 m3
Bedding 54 m3
Single size 36 m3
Base course 18 m3
Bedding 54 m3
Single size 54 m3
Base course 36 m3
Bedding 54 m3
Single size 36 m3
Base course 36 m3
Bedding 54 m3
Single size 36 m3
Concrete grade B 250 2 m3
Base course 36 m3
Bedding 72 m3
Single size 36 m3
Base course 18 m3
Bedding 36 m3
Single size 36 m3

18-Apr
Base course 36 m3
Bedding 72 m3
Single size 54 m3
Base course 18 m3
Bedding 54 m3
Single size 36 m3
Concrete B 250 9 m3

19-Apr

17-Apr

12-Apr

10-Apr

16-Apr

15-Apr

14-Apr

13-Apr

20-Apr

16



Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/April 2014

1-Apr

Base course 18 m3
Bedding 18 m3
Single size 54 m3
Concrete B 250 36 m3
Base course 36 m3
Bedding 54 m3
Single size 36 m3
Concrete B 250 18 m3
Base course 36 m3
Bedding 90 m3
Single size 54 m3
Base course 18 m3
Bedding 18 m3
Single size 18 m3

25-Apr
Bedding 18 m3
Single size 18 m3
Base course 18 m3
Bedding 72 m3
Single size 72 m3
Concrete B 250 2 m3
Bedding 54 m3
Single size 36 m3
Concrete 250 B 2 m3
Base course 18 m3
Bedding 54 m3
Single size 36 m3
Base course 18 m3
Bedding 54 m3
Single size 36 m3
Asphalt 3/4 '' 51.140 ton
Prime coat material 400 liter

30-Apr

29-Apr

28-Apr

26-Apr

27-Apr

24-Apr

23-Apr

22-Apr

21-Apr

17



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 477d 326d 03-Dec-13 25-Feb-15 03-Dec-13 A 22-Mar-15 -25d $680,677 $6,509,034

MilestonesMilestones 477d 326d 03-Dec-13 25-Feb-15 03-Dec-13 A 22-Mar-15 -25d $0 $0

General milestoneGeneral milestone 475d 0d 03-Dec-13 25-Feb-15 03-Dec-13 A 22-Mar-15 -25d $0 $0

DST0000 Start Date NTP 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

DST0010 Completion Project 0d 0% 0d 25-Feb-15 22-Mar-15 -25d $0 $0

Task Order DurationTask Order Duration 477d 326d 03-Dec-13 25-Feb-15 03-Dec-13 A 22-Mar-15 -25d $0 $0

DST0020 Project Duration  (Calendar  Days) 450d 27.61% 326d 03-Dec-13 25-Feb-15 03-Dec-13 A 22-Mar-15 -25d $0 $0

DST0030 Project Duration  (Working  Days) 341d 27.68% 246d 03-Dec-13 25-Feb-15 03-Dec-13 A 22-Mar-15 -20d $0 $0

DST0040 Construction Duration (Working Days) 280d 14.44% 239d 02-Mar-14 17-Feb-15 26-Mar-14 A 14-Mar-15 -20d $0 $0

Pre Construction MilestoPre Construction Milestones 102d 0d 09-Dec-13 05-Feb-14 08-Dec-13 A 01-May-14 215d $0 $0

DST0050 Start Preconstruction Submittal 0d 100% 0d 09-Dec-13 08-Dec-13 A $0 $0

DST0060 Finish  Preconstruction Submittal 0d 0% 0d 05-Feb-14 01-May-14 215d $0 $0

Mobilization MilestonesMobilization Milestones 0d 0d 03-Dec-13 04-Jan-14 04-Dec-13 A 14-Jan-14 A $0 $0

DST0070 Start Mobilization 0d 100% 0d 03-Dec-13 04-Dec-13 A $0 $0

DST0080 Finish Mobilization 0d 100% 0d 04-Jan-14 14-Jan-14 A $0 $0

Shop Drawing MilestoneShop Drawing Milestones 190d 0d 11-Jan-14 26-Jul-14 02-Feb-14 A 10-Sep-14 127d $0 $0

DST0090 Start Shop Drawing Submittal 0d 100% 0d 11-Jan-14 02-Feb-14 A $0 $0

DST0100 Finish Shop Drawing Submittal 0d 0% 0d 26-Jul-14 10-Sep-14 127d $0 $0

Material MilestonesMaterial Milestones 152d 0d 23-Dec-13 13-Jul-14 25-Dec-13 A 02-Jul-14 175d $0 $0

DST0105 Start Material Submittal 0d 100% 0d 23-Dec-13 25-Dec-13 A $0 $0

DST0110 Finish Material submittal 0d 0% 0d 13-Jul-14 02-Jul-14 175d $0 $0

Construction MilestonesConstruction Milestones 266d 0d 02-Mar-14 18-Feb-15 26-Mar-14 A 14-Mar-15 -20d $0 $0

DST0115 Start Construction (Ground Breaking) 0d 100% 0d 02-Mar-14 26-Mar-14 A $0 $0

DST0120 Finish Construction 0d 0% 0d 18-Feb-15 14-Mar-15 -20d $0 $0

Pre Construction PhaPre Construction Phase 163d 4d 03-Dec-13 05-Feb-14 03-Dec-13 A 04-May-14 15d $247,963 $247,963

Pre Construction SubmiPre Construction Submittals 157d 0d 09-Dec-13 05-Feb-14 08-Dec-13 A 15-Apr-14 A $0 $0

DST0170 Bank Guarantee Certificates 10d 100% 0d 09-Dec-13 23-Dec-13 08-Dec-13 A 31-Dec-13 A $0 $0

DST0160 Scheduling Qualification Submittals 10d 100% 0d 09-Dec-13 22-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

DST0180 Submittals Schedule 10d 100% 0d 16-Dec-13 29-Dec-13 19-Dec-13 A 04-Feb-14 A $0 $0

DST0240 Subcontractors' profile 10d 100% 0d 19-Dec-13 02-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

22-Mar-15

22-Mar-15

22-Mar-15

Start Date NTP

Completion P
22-Mar-15

01-May-14

Start Preconstruction Submittal

Finish  Preconstruction Submittal
14-Jan-14 A

Start Mobilization

Finish Mobilization
10-Sep-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
02-Jul-14

Start Material Submittal

Finish Material submittal
14-Mar-15

Start Construction (Ground Breaking)

Finish Constru
04-May-14

15-Apr-14 A

 Updated Construction Program

April 30, 2014

TO13

Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

DST0270 60-Day Plan of Operation 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0280 Project Overview Bar Chart 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0200 Testing Lab 10d 100% 0d 17-Dec-13 30-Dec-13 23-Dec-13 A 02-Jan-14 A $0 $0

DST0173 Field Offices Location & Layout 10d 100% 0d 16-Dec-13 29-Dec-13 23-Dec-13 A 31-Dec-13 A $0 $0

DST0399 Safety Trench plan 10d 100% 0d 06-Jan-14 19-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0210 Key Personnel Plan 10d 100% 0d 22-Dec-13 05-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0290 QCP-Quality Control Program 10d 100% 0d 23-Dec-13 06-Jan-14 25-Dec-13 A 13-Jan-14 A $0 $0

DST0300 Safety Plan 10d 100% 0d 26-Dec-13 09-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 05-Jan-14 16-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0310 USAID Branding Plan 10d 100% 0d 02-Jan-14 15-Jan-14 25-Dec-13 A 09-Jan-14 A $0 $0

DST0230 Insurances 10d 100% 0d 18-Dec-13 31-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 0d 16-Dec-13 29-Dec-13 25-Dec-13 A 31-Dec-13 A $0 $0

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 05-Jan-14 16-Jan-14 29-Dec-13 A 23-Jan-14 A $0 $0

DST0304 Environmental Mitigation Plan 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 09-Jan-14 A $0 $0

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 24-Feb-14 A $0 $0

DST0350 Coordination with local Authorities Plan including  list of permits & and  
licenses

10d 100% 0d 05-Jan-14 16-Jan-14 30-Dec-13 A 09-Jan-14 A $0 $0

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 0d 18-Dec-13 31-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

DST0250 Existing Survey Plan 10d 100% 0d 19-Dec-13 02-Jan-14 02-Jan-14 A 13-Jan-14 A $0 $0

DST0320 Dilapidation Survey 10d 100% 0d 02-Jan-14 15-Jan-14 02-Jan-14 A 12-Jan-14 A $0 $0

DST0390 Traffic Control Plan Phase I 10d 100% 0d 05-Jan-14 16-Jan-14 05-Jan-14 A 16-Jan-14 A $0 $0

DST0415 welders qualification 10d 100% 0d 23-Jan-14 05-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0393 Welding procedure 10d 100% 0d 06-Jan-14 19-Jan-14 23-Jan-14 A 20-Mar-14 A $0 $0

DST0330 Risk Management Plan 10d 100% 0d 02-Jan-14 15-Jan-14 26-Jan-14 A 04-Feb-14 A $0 $0

DST0410 Third party testing lab -Arc-Eyes 10d 100% 0d 09-Jan-14 22-Jan-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0396 Public relation plan 10d 100% 0d 06-Jan-14 19-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0415-new Pipeline trenching method statement 10d 100% 0d 13-Feb-14 A 02-Apr-14 A $0 $0

DST0416-new Pipe Installation method statement 10d 100% 0d 16-Feb-14 A 02-Mar-14 A $0 $0

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In 
The Concrete

10d 100% 0d 24-Feb-14 A 13-Mar-14 A $0 $0

DST0419-new Radiographic Testing Safety Plan 10d 100% 0d 04-Mar-14 A 02-Apr-14 A $0 $0

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 20-Mar-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 0d 16-Mar-14 A 20-Mar-14 A $0 $0

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 0d 02-Apr-14 A 15-Apr-14 A $0 $0

MobilizationMobilization 82d 0d 03-Dec-13 04-Jan-14 04-Dec-13 A 03-Feb-14 A $247,963 $247,963

DST0420 Mobilization Total Cost (4.0%) 20d 100% 0d 03-Dec-13 04-Jan-14 04-Dec-13 A 16-Jan-14 A $247,963 $247,963

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

8d 100% 0d 21-Dec-13 31-Dec-13 21-Dec-13 A 31-Dec-13 A $0 $0

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 0d 29-Dec-13 31-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 0d 29-Dec-13 31-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0430 Site Hand Over 1d 100% 0d 04-Dec-13 04-Dec-13 08-Jan-14 A 08-Jan-14 A $0 $0

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 04-Dec-13 07-Dec-13 12-Jan-14 A 12-Jan-14 A $0 $0

DST0490 Install Temporary Project Sign 1d 100% 0d 31-Dec-13 04-Jan-14 14-Jan-14 A 16-Jan-14 A $0 $0

Conformed Drawings anConformed Drawings and Coordination 40d 4d 03-Dec-13 11-Jan-14 03-Dec-13 A 04-May-14 15d $0 $0

DST0492 Final for Construction Drawing (Conformed) 1d 100% 0d 03-Dec-13 03-Dec-13 03-Dec-13 A 03-Dec-13 A $0 $0

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 90% 4d 03-Dec-13 11-Jan-14 03-Dec-13 A 04-May-14 15d $0 $0

Construction PhaseConstruction Phase 447d 318d 23-Dec-13 17-Feb-15 25-Dec-13 A 14-Mar-15 -17d $432,714 $6,199,080

Construction SubmittalsConstruction Submittals 200d 100d 23-Dec-13 26-Jul-14 25-Dec-13 A 10-Sep-14 127d $0 $0

Shop Drawing SubmittaShop Drawing Submittals 190d 100d 11-Jan-14 26-Jul-14 02-Feb-14 A 10-Sep-14 95d $0 $0

Rock Cutting in SlopeRock Cutting in Slope 57d 57d 12-Feb-14 21-Apr-14 03-May-14 13-Jul-14 89d $0 $0

DST0540 Rock Cutting in Slope Sta. A6+650-Sta. A7+740 21d 0% 21d 12-Feb-14 09-Mar-14 03-May-14 26-May-14 -14d $0 $0

DST0545 Rock Cutting in Slope Sta. A8+760- Sta. A8+780 21d 0% 21d 17-Feb-14 13-Mar-14 07-May-14 31-May-14 -14d $0 $0

DST0550 Rock Cutting in Slope Sta. A8+630-Sta. A8+650 21d 0% 21d 22-Feb-14 18-Mar-14 12-May-14 04-Jun-14 -14d $0 $0

DST0555 Rock Cutting in Slope Sta. A8+510- Sta. A8+520 21d 0% 21d 26-Feb-14 23-Mar-14 17-May-14 09-Jun-14 -14d $0 $0

DST0560 Rock Cutting in Slope Sta. A8+420-Sta. A8+460 21d 0% 21d 03-Mar-14 27-Mar-14 21-May-14 14-Jun-14 -14d $0 $0

DST0565 Rock Cutting in Slope Sta.A6+560-Sta. A6+620, Sta. A6+090-Sta. 
A6+110,

21d 0% 21d 09-Mar-14 01-Apr-14 26-May-14 18-Jun-14 -14d $0 $0

DST0570 Rock Cutting in Slope St. A5+750-St.A5+820, St. A5+380-St.A5+400, 
St.A5+190-St. A5+240, St. A5+060-St.A5+100, St. A4+920

21d 0% 21d 13-Mar-14 06-Apr-14 31-May-14 23-Jun-14 -14d $0 $0

DST0575 Rock Cutting in Slope Sta. A3+740-Sta.A3+780, Sta. A3+480-Sta. 
A3+660

21d 0% 21d 18-Mar-14 10-Apr-14 04-Jun-14 29-Jun-14 -14d $0 $0

DST0580 Rock Cutting in Slope  Sta. A2+020-Sta. A2+115, 
Sta.A1+880-Sta.A1+920, Sta. A1+430-Sta. A1+825

21d 0% 21d 23-Mar-14 15-Apr-14 09-Jun-14 05-Jul-14 69d $0 $0

DST0585 Rock Cutting in Slope  Sta. A1+160-Sta. A1+225, Sta. A0+600-Sta. 
A0+740, Sta. A0+440-Sta. A0+480

21d 0% 21d 27-Mar-14 21-Apr-14 14-Jun-14 13-Jul-14 89d $0 $0

WaterlineWaterline 174d 84d 11-Jan-14 24-May-14 02-Feb-14 A 23-Aug-14 50d $0 $0

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At 
RHS

21d 100% 0d 11-Jan-14 05-Feb-14 02-Feb-14 A 09-Apr-14 A $0 $0

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At 
RHS

21d 100% 0d 15-Feb-14 11-Mar-14 23-Mar-14 A 09-Apr-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

03-Feb-14 A

04-May-14

14-Mar-15

10-Sep-14

10-Sep-14

13-Jul-14

23-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+732 At 
LHS

21d 50% 11d 27-Jan-14 20-Feb-14 08-Apr-14 A 14-May-14 0d $0 $0

DST0595 Waterline 150 mm Main pipeline at Segment B 21d 50% 11d 18-Jan-14 12-Feb-14 28-Apr-14 A 14-May-14 -20d $0 $0

DST0610 Waterline 300 mm Main pipeline from Sta. A9+700 to Sta. A8+080 At 
LHS

21d 0% 21d 04-Mar-14 29-Mar-14 03-May-14 26-May-14 19d $0 $0

DST0615 Waterline 300 mm Main pipeline  from Sta. A8+080 to Sta. A2+280 At 
RHS

21d 0% 21d 12-Apr-14 07-May-14 29-Jun-14 06-Aug-14 -14d $0 $0

DST0620 Waterline 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At 
LHS

21d 0% 21d 21-Apr-14 15-May-14 10-Jul-14 14-Aug-14 50d $0 $0

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At 
RHS

21d 0% 21d 29-Apr-14 24-May-14 23-Jul-14 23-Aug-14 50d $0 $0

Connection and ValvConnection and Valves Chambers 123d 100d 03-Mar-14 26-Jul-14 27-Mar-14 A 10-Sep-14 95d $0 $0

DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 50% 11d 11-Mar-14 03-Apr-14 27-Mar-14 A 14-May-14 54d $0 $0

DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve 
chambers

21d 50% 11d 03-Mar-14 27-Mar-14 27-Mar-14 A 14-May-14 28d $0 $0

DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 21d 19-Mar-14 12-Apr-14 03-May-14 26-May-14 54d $0 $0

DST0660 Connection to the existing WSP and elevated tank 21d 0% 21d 27-Mar-14 21-Apr-14 11-May-14 03-Jun-14 62d $0 $0

DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 0% 21d 05-Apr-14 29-Apr-14 19-May-14 11-Jun-14 66d $0 $0

DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 21d 13-Apr-14 08-May-14 27-May-14 19-Jun-14 66d $0 $0

DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 21d 0% 21d 22-Apr-14 17-May-14 04-Jun-14 29-Jun-14 66d $0 $0

DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 21d 30-Apr-14 25-May-14 12-Jun-14 10-Jul-14 66d $0 $0

DST0710 Sabastia connection chamber at Sta. A2+280 & connect to exist.WSP 21d 0% 21d 10-May-14 02-Jun-14 21-Jun-14 23-Jul-14 95d $0 $0

DST0720 Flow control Valve chamber @ Sta.A1+070 21d 0% 21d 18-May-14 10-Jun-14 29-Jun-14 06-Aug-14 95d $0 $0

DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect to 
exist.B.S pipe

21d 0% 21d 26-May-14 18-Jun-14 10-Jul-14 14-Aug-14 95d $0 $0

DST0760 Beit Iba connection TO14 21d 0% 21d 02-Jun-14 25-Jun-14 22-Jul-14 21-Aug-14 95d $0 $0

DST0764 Qussin connection TO14 21d 0% 21d 09-Jun-14 05-Jul-14 04-Aug-14 28-Aug-14 95d $0 $0

DST0768 Nablus connection TO14 21d 0% 21d 17-Jun-14 17-Jul-14 12-Aug-14 06-Sep-14 95d $0 $0

DST0770 Shavei Shamron TO14 21d 0% 21d 22-Jun-14 26-Jul-14 17-Aug-14 10-Sep-14 95d $0 $0

Material Submittals inclMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 152d 52d 23-Dec-13 13-Jul-14 25-Dec-13 A 02-Jul-14 175d $0 $0

Material Submittals PMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labe 152d 52d 23-Dec-13 13-Jul-14 25-Dec-13 A 02-Jul-14 175d $0 $0

DST0780 Steel pipeline 300 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0790 Steel pipeline 150 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0792 Pipe Fittings 21d 100% 0d 23-Dec-13 25-Jan-14 16-Jan-14 A 09-Feb-14 A $0 $0

DST0797 Gate valves 21d 100% 0d 21-Jan-14 16-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0895 Dismantling joints 21d 100% 0d 28-Jan-14 22-Feb-14 20-Jan-14 A 28-Jan-14 A $0 $0

DST0798 Butterfly valves 21d 100% 0d 21-Jan-14 16-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0
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DST0898 Identification Tape for water pipeline 21d 100% 0d 29-Jan-14 23-Feb-14 21-Jan-14 A 22-Jan-14 A $0 $0

DST0810 Ball valves 21d 100% 0d 22-Jan-14 17-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0865 Elecometer 266 Holiday detector 21d 100% 0d 25-Jan-14 18-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0935 Heavy duty frame and cover 21d 100% 0d 12-Feb-14 09-Mar-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0870 Combination air release valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 02-Feb-14 A $0 $0

DST0910 Strainers. 21d 100% 0d 03-Feb-14 27-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0874 Air release valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0890 Flange adaptors 21d 50% 11d 27-Jan-14 20-Feb-14 29-Jan-14 A 14-May-14 25d $0 $0

DST0930 Pressure relief valves. 21d 100% 0d 05-Feb-14 02-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0820 Pipe Flanges 21d 100% 0d 18-Feb-14 15-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0975 UPVC pipe for drainage 21d 100% 0d 30-Mar-14 23-Apr-14 03-Feb-14 A 04-Feb-14 A $0 $0

DST0937 Repair pipe cement  lining and coating 21d 100% 0d 15-Feb-14 11-Mar-14 10-Feb-14 A 16-Apr-14 A $0 $0

DST0970 Flow control valves 21d 100% 0d 17-Mar-14 09-Apr-14 10-Feb-14 A 20-Feb-14 A $0 $0

DST0970-new Pressure reducing Valves 21d 100% 0d 10-Feb-14 A 02-Apr-14 A $0 $0

DST0795 Shrinkable sheet 21d 100% 0d 18-Jan-14 12-Feb-14 18-Feb-14 A 23-Feb-14 A $0 $0

DST0972-new Washout Flap valve 21d 100% 0d 20-Feb-14 A 25-Feb-14 A $0 $0

DST0974-new Check Valve 21d 100% 0d 02-Mar-14 A 03-Mar-14 A $0 $0

DST0979 Inside ladder for the chambers 21d 50% 11d 26-Apr-14 20-May-14 13-Mar-14 A 14-May-14 175d $0 $0

DST0977 Ventilation pipes for the chambers 21d 50% 11d 12-Apr-14 07-May-14 13-Mar-14 A 14-May-14 185d $0 $0

DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 0d 13-Mar-14 A 30-Mar-14 A $0 $0

DST0976-new Bolts, Nuts& washers 21d 50% 11d 23-Mar-14 A 14-May-14 25d $0 $0

DST0920 Electro-magnetic flow meters 21d 50% 11d 04-Feb-14 01-Mar-14 21-Apr-14 A 14-May-14 25d $0 $0

DST0825 Pipe support (Jack ) 21d 0% 21d 03-Mar-14 27-Mar-14 03-May-14 26-May-14 14d $0 $0

DST0940 Gauges, sensors and Transmitters. 21d 0% 21d 16-Feb-14 12-Mar-14 03-May-14 26-May-14 14d $0 $0

DST0995 Spare parts if required 21d 0% 21d 14-Jun-14 13-Jul-14 07-Jun-14 02-Jul-14 175d $0 $0

Material Submittals cMaterial Submittals civil 55d 0d 18-Jan-14 15-Mar-14 15-Jan-14 A 16-Apr-14 A $0 $0

DST1015 Bedding material 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1018 Backfilling material (Basecourse and single size) 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1100 Prime Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1110 Tack Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0
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DST1042 Cold Bituminous material 21d 100% 0d 29-Jan-14 23-Feb-14 26-Jan-14 A 26-Jan-14 A $0 $0

DST1130 Asphalt -Mix Design 21d 100% 0d 18-Feb-14 15-Mar-14 28-Jan-14 A 06-Feb-14 A $0 $0

DST1010 Concrete Mix Design including Cement type 21d 100% 0d 18-Jan-14 12-Feb-14 30-Jan-14 A 26-Feb-14 A $0 $0

DST1030 Steel Reinforcement 21d 100% 0d 22-Jan-14 17-Feb-14 02-Feb-14 A 06-Feb-14 A $0 $0

DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 0d 02-Mar-14 A 18-Mar-14 A $0 $0

DST1028 Concrete Formwork Tie Rods 21d 100% 0d 18-Jan-14 12-Feb-14 04-Mar-14 A 18-Mar-14 A $0 $0

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & 
Israeli Roads

21d 100% 0d 05-Mar-14 A 16-Apr-14 A $0 $0

ProcurementsProcurements 191d 96d 26-Jan-14 12-Aug-14 20-Jan-14 A 18-Sep-14 13d $0 $0

OrderOrder 95d 0d 26-Jan-14 10-Apr-14 20-Jan-14 A 27-May-14 13d $0 $0

DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 0d 26-Jan-14 20-Jan-14 A $0 $0

DST1170 Start Order valves and other related materials 0d 0% 0d 10-Apr-14 27-May-14 13d $0 $0

ManufacturingManufacturing 161d 96d 26-Jan-14 11-Aug-14 20-Jan-14 A 17-Sep-14 13d $0 $0

DST1190 300 mm,150 mm  pipes and fittings 29d 100% 0d 26-Jan-14 27-Feb-14 20-Jan-14 A 11-Mar-14 A $0 $0

DST1200 valves and other related materials 96d 0% 96d 10-Apr-14 11-Aug-14 27-May-14 17-Sep-14 13d $0 $0

DeliveryDelivery 136d 0d 28-Feb-14 12-Aug-14 11-Mar-14 A 18-Sep-14 13d $0 $0

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 0d 28-Feb-14 11-Mar-14 A $0 $0

DST1220 Start Delivery valves and other related materials 0d 0% 0d 12-Aug-14 18-Sep-14 13d $0 $0

TestingTesting 2d 0d 28-Feb-14 02-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

DST1230 300 mm,150 mm  pipes and fittings 2d 100% 0d 28-Feb-14 02-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

Construction WorkConstruction Work 338d 318d 20-Feb-14 17-Feb-15 19-Jan-14 A 14-Mar-15 -17d $432,714 $6,199,080

Implement traffic controlImplement traffic control 21d 5d 20-Feb-14 23-Mar-14 19-Jan-14 A 07-May-14 13d $0 $0

DST1240 Start Implement traffic control and safety plan Phase Group Two 5d 100% 0d 20-Feb-14 26-Feb-14 19-Jan-14 A 23-Mar-14 A $0 $0

DST1250 Start Implement traffic control and safety plan Phase Group One 5d 0% 5d 17-Mar-14 23-Mar-14 03-May-14 07-May-14 13d $0 $0

Group  One  Rock CuttiGroup  One  Rock Cutting in Slope 58d 58d 10-Mar-14 18-May-14 27-May-14 17-Aug-14 73d $0 $73,080

DST3090 Maintain traffic control and safety plan 58d 0% 58d 10-Mar-14 18-May-14 27-May-14 17-Aug-14 73d $0 $0

Phase One Sta. A6+6Phase One Sta. A6+650-Sta. A7+740 21d 21d 10-Mar-14 02-Apr-14 27-May-14 19-Jun-14 -6d $0 $31,494

DST1260 Excavation work for side slope cut between from Sta. A6+650 to A7+740 21d 0% 21d 10-Mar-14 02-Apr-14 27-May-14 19-Jun-14 -6d $0 $31,494

Phase Two  Sta. A8+7Phase Two  Sta. A8+760-  Sta. A8+460 4d 4d 03-Apr-14 07-Apr-14 21-Jun-14 24-Jun-14 -6d $0 $2,697

DST1270 Excavation work for side slope cut between from Sta.  A8+760 to A8+780 1d 0% 1d 03-Apr-14 03-Apr-14 21-Jun-14 21-Jun-14 -6d $0 $595

DST1280 Excavation work for side slope cut between  from Sta. A8+630 to A8+650 1d 0% 1d 05-Apr-14 05-Apr-14 22-Jun-14 22-Jun-14 -6d $0 $595
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DST1290 Excavation work for side slope cut between from Sta. A8+510 to A8+520 1d 0% 1d 06-Apr-14 06-Apr-14 23-Jun-14 23-Jun-14 -6d $0 $305

DST1300 Excavation work for side slope cut between from Sta. A8+420 to A8+460 1d 0% 1d 07-Apr-14 07-Apr-14 24-Jun-14 24-Jun-14 -6d $0 $1,204

Phase three St. A6+5Phase three St. A6+560-  Sta. A6+110 3d 3d 08-Apr-14 10-Apr-14 25-Jun-14 29-Jun-14 21d $0 $2,393

DST1310 Excavation work for side slope cut between from Sta.  A6+560 to A6+620 2d 0% 2d 08-Apr-14 09-Apr-14 25-Jun-14 26-Jun-14 21d $0 $1,798

DST1320 Excavation work for side slope cut between from Sta.  A6+090 to A6+110 1d 0% 1d 10-Apr-14 10-Apr-14 28-Jun-14 29-Jun-14 21d $0 $595

Phase Four Sta. A5+7Phase Four Sta. A5+750-  Sta. A4+920 7d 7d 12-Apr-14 19-Apr-14 29-Jun-14 10-Jul-14 38d $0 $6,598

DST1330 Excavation work for side slope cut between from Sta. A5+750 to A5+820 2d 0% 2d 12-Apr-14 13-Apr-14 29-Jun-14 01-Jul-14 21d $0 $2,103

DST1340 Excavation work for side slope cut between from Sta. A5+380 to A5+400 1d 0% 1d 14-Apr-14 14-Apr-14 01-Jul-14 03-Jul-14 21d $0 $595

DST1350 Excavation work for side slope cut between from Sta. A5+190 to  A5+240 2d 0% 2d 15-Apr-14 16-Apr-14 03-Jul-14 07-Jul-14 21d $0 $1,494

DST1360 Excavation work for side slope cut between from Sta. A5+060 to A5+100 1d 0% 1d 17-Apr-14 17-Apr-14 07-Jul-14 08-Jul-14 38d $0 $1,204

DST1370 Excavation work for side slope cut between from Sta. A4+920 to A4+960 1d 0% 1d 19-Apr-14 19-Apr-14 09-Jul-14 10-Jul-14 38d $0 $1,204

Phase Five Sta. A3+7Phase Five Sta. A3+740-  Sta. A3+660 5d 5d 21-Apr-14 26-Apr-14 10-Jul-14 20-Jul-14 53d $0 $6,612

DST1380 Excavation work for side slope cut between from Sta.  A3+740 to A3+780 1d 0% 1d 21-Apr-14 21-Apr-14 10-Jul-14 13-Jul-14 53d $0 $1,204

DST1390 Excavation work for side slope cut between from Sta. A3+480 to A3+660 4d 0% 4d 22-Apr-14 26-Apr-14 13-Jul-14 20-Jul-14 53d $0 $5,409

Phase Six  Sta. A2+02Phase Six  Sta. A2+020-  Sta. A1+825 12d 12d 27-Apr-14 11-May-14 20-Jul-14 10-Aug-14 61d $0 $15,921

DST1410 Excavation work for side slope cut between from Sta. A2+020 to A2+115 2d 0% 2d 27-Apr-14 28-Apr-14 20-Jul-14 23-Jul-14 61d $0 $2,857

DST1420 Excavation work for side slope cut between from Sta. A1+880 to A1+920 1d 0% 1d 29-Apr-14 29-Apr-14 23-Jul-14 26-Jul-14 61d $0 $1,204

DST1430 Excavation work for side slope cut between from Sta. A1+430 to A1+825 9d 0% 9d 30-Apr-14 11-May-14 26-Jul-14 10-Aug-14 61d $0 $11,861

Phase Seven Sta. A1+Phase Seven Sta. A1+160-  Sta. A0+480 6d 6d 12-May-14 18-May-14 10-Aug-14 17-Aug-14 73d $0 $7,366

DST1440 Excavation work for side slope cut between from Sta. A1+160 to A1+225 2d 0% 2d 12-May-14 13-May-14 10-Aug-14 12-Aug-14 73d $0 $1,958

DST1450 Excavation work for side slope cut between from Sta. A0+600 to A0+740 3d 0% 3d 14-May-14 17-May-14 12-Aug-14 16-Aug-14 73d $0 $4,205

DST1460 Excavation work for side slope cut between from Sta. A0+440 to A0+480 1d 0% 1d 18-May-14 18-May-14 16-Aug-14 17-Aug-14 73d $0 $1,204

Group Two Main pipelineGroup Two Main pipeline 327d 318d 02-Mar-14 17-Feb-15 26-Mar-14 A 14-Mar-15 -17d $432,714 $6,126,000

Phase One  from StaPhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 113d 104d 02-Mar-14 15-Jun-14 26-Mar-14 A 13-Aug-14 197d $432,714 $1,030,908

300 mm Main pipe300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 109d 100d 02-Mar-14 12-Jun-14 06-Apr-14 A 11-Aug-14 35d $289,496 $570,296

Safety and MilliSafety and Milling Asphalt 78d 74d 02-Mar-14 12-Jun-14 06-Apr-14 A 11-Aug-14 30d $0 $0

DST1570 Maintain traffic control and safety plan 78d 50% 74d 02-Mar-14 12-Jun-14 06-Apr-14 A 11-Aug-14 30d $0 $0

DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 0d 02-Mar-14 11-Mar-14 07-Apr-14 A 29-Apr-14 A $0 $0

Pipe InstallationPipe Installation 21d 0d 03-Mar-14 27-Mar-14 07-Apr-14 A 30-Apr-14 A $289,496 $247,682

DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) 
and road crossing

19d 100% 0d 03-Mar-14 26-Mar-14 07-Apr-14 A 30-Apr-14 A $35,060 $35,060
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DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

19d 100% 0d 03-Mar-14 26-Mar-14 08-Apr-14 A 30-Apr-14 A $227,236 $206,026

DST1620 Compact Approved Backfill material ,sub base / base course above 
pipeline

19d 100% 0d 03-Mar-14 26-Mar-14 08-Apr-14 A 30-Apr-14 A $27,200 $6,596

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 0d 26-Mar-14 27-Mar-14 20-Apr-14 A 27-Apr-14 A $0 $0

Civil Chamber wCivil Chamber work 43d 43d 29-Mar-14 19-May-14 14-May-14 06-Jul-14 28d $0 $247,150

DST1630 Construct - Gate Valve chamber @ Sta. A9+920 and A10+688 10d 0% 10d 29-Mar-14 08-Apr-14 14-May-14 26-May-14 28d $0 $14,850

DST1640 Construct - Butterfly Valve chamber @ Sta. A9+925, A10+932 14d 0% 14d 02-Apr-14 17-Apr-14 19-May-14 04-Jun-14 28d $0 $70,000

DST1650 Construct - Wash out Valve chamber @ Sta. A9+924, A10+930 14d 0% 14d 09-Apr-14 26-Apr-14 26-May-14 11-Jun-14 28d $0 $48,000

DST1660 Construct - AR/AV Valve chamber @ Sta. A9+970 , A10+761, A11+217 18d 0% 18d 16-Apr-14 08-May-14 02-Jun-14 23-Jun-14 28d $0 $42,300

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & 
connect to exist.

12d 0% 12d 06-May-14 19-May-14 19-Jun-14 06-Jul-14 28d $0 $72,000

TestingTesting 8d 8d 20-May-14 25-May-14 06-Jul-14 14-Jul-14 43d $0 $0

DST1674 Radiograph Testing 2d 0% 2d 20-May-14 21-May-14 06-Jul-14 08-Jul-14 37d $0 $0

DST1676 Pressure Testing 2d 0% 2d 24-May-14 25-May-14 10-Jul-14 14-Jul-14 30d $0 $0

ReinstatementReinstatement 16d 16d 26-May-14 12-Jun-14 14-Jul-14 11-Aug-14 30d $0 $75,464

DST1678 Concrete Reinstatement 12d 0% 12d 26-May-14 08-Jun-14 14-Jul-14 06-Aug-14 30d $0 $62,660

DST1680 Asphalt reinstatement 4d 0% 4d 09-Jun-14 12-Jun-14 06-Aug-14 11-Aug-14 30d $0 $12,804

300 mm Main pipe300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 113d 104d 26-Mar-14 15-Jun-14 26-Mar-14 A 13-Aug-14 197d $143,218 $460,612

Safety and MilliSafety and Milling Asphalt 75d 76d 26-Mar-14 15-Jun-14 26-Mar-14 A 13-Aug-14 151d $0 $0

DST1682 Maintain traffic control and safety plan 63d 20% 76d 26-Mar-14 15-Jun-14 26-Mar-14 A 13-Aug-14 30d $0 $0

DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 50% 4d 26-Mar-14 03-Apr-14 26-Mar-14 A 06-May-14 223d $0 $0

Pipe InstallationPipe Installation 19d 10d 27-Mar-14 19-Apr-14 26-Mar-14 A 13-May-14 -19d $143,218 $242,036

DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) 
and road crossing

19d 50% 10d 27-Mar-14 19-Apr-14 26-Mar-14 A 13-May-14 -19d $16,000 $38,660

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

19d 50% 10d 27-Mar-14 19-Apr-14 26-Mar-14 A 13-May-14 -19d $113,618 $201,336

DST1730 Compact Approved Backfill material ,sub base / base course above 
pipeline

19d 50% 10d 27-Mar-14 19-Apr-14 26-Mar-14 A 13-May-14 -19d $13,600 $2,040

Civil Chamber wCivil Chamber work 27d 27d 19-Apr-14 22-May-14 13-May-14 14-Jun-14 50d $0 $138,100

DST1740 Construct - Butterfly Valve chamber @ Sta. A12+502, 12d 0% 12d 19-Apr-14 05-May-14 13-May-14 27-May-14 50d $0 $35,000

DST1750 Construct - Wash out Valve chamber @ Sta. A12+500 12d 0% 12d 27-Apr-14 12-May-14 20-May-14 03-Jun-14 50d $0 $24,000

DST1760 Construct - AR/AV Valve chamber @ Sta.  A11+760 12d 0% 12d 05-May-14 19-May-14 27-May-14 10-Jun-14 50d $0 $14,100

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 12d 0% 12d 08-May-14 22-May-14 31-May-14 14-Jun-14 50d $0 $65,000

TestingTesting 56d 47d 22-Apr-14 25-May-14 30-Mar-14 A 16-Jun-14 73d $0 $0

DST1772 Radiograph Testing 2d 25% 2d 22-Apr-14 23-Apr-14 30-Mar-14 A 02-May-14 96d $0 $0
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DST1774 Pressure Testing 2d 0% 2d 22-May-14 25-May-14 14-Jun-14 16-Jun-14 50d $0 $0

ReinstatementReinstatement 38d 38d 25-May-14 15-Jun-14 16-Jun-14 13-Aug-14 30d $0 $80,476

DST1776 Concrete Reinstatement 15d 0% 15d 25-May-14 11-Jun-14 16-Jun-14 06-Jul-14 50d $0 $76,516

DST1778 Asphalt reinstatement 2d 0% 2d 14-Jun-14 15-Jun-14 11-Aug-14 13-Aug-14 30d $0 $3,960

Phase Two 150 mm MPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 98d 98d 19-Apr-14 23-Jun-14 13-May-14 19-Aug-14 35d $0 $265,934

Safety and Milling Safety and Milling Asphalt 72d 72d 19-Apr-14 23-Jun-14 13-May-14 19-Aug-14 30d $0 $0

DST1780 Maintain traffic control and safety plan 72d 0% 72d 19-Apr-14 23-Jun-14 13-May-14 19-Aug-14 30d $0 $0

DST1790 Milling Asphalt 4d 0% 4d 19-Apr-14 24-Apr-14 14-May-14 19-May-14 -20d $0 $0

Pipe InstallationPipe Installation 19d 19d 21-Apr-14 14-May-14 15-May-14 07-Jun-14 69d $0 $183,264

DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / 
Segment B

12d 0% 12d 21-Apr-14 06-May-14 15-May-14 29-May-14 -20d $0 $15,750

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel 
pipe include testing

12d 0% 12d 21-Apr-14 06-May-14 15-May-14 29-May-14 -20d $0 $83,877

DST1830 Compact Approved Backfill material ,sub base / base course above 
pipeline

12d 0% 12d 21-Apr-14 06-May-14 15-May-14 29-May-14 -20d $0 $13,500

DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 1d 0% 1d 05-May-14 06-May-14 28-May-14 29-May-14 76d $0 $0

DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / 
Segment C

7d 0% 7d 06-May-14 14-May-14 29-May-14 07-Jun-14 -20d $0 $7,710

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel 
pipe include testing

7d 0% 7d 06-May-14 14-May-14 29-May-14 07-Jun-14 -20d $0 $55,827

DST1824 Compact Approved Backfill material ,sub base / base course above 
pipeline

7d 0% 7d 06-May-14 14-May-14 29-May-14 07-Jun-14 -20d $0 $6,600

Civil Chamber workCivil Chamber work 21d 21d 06-May-14 31-May-14 29-May-14 23-Jun-14 59d $0 $43,670

DST1826 Construct - Gate Valve chamber @ Sta. B0+355 and B0+585 10d 0% 10d 06-May-14 18-May-14 29-May-14 10-Jun-14 64d $0 $26,840

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance 12d 0% 12d 11-May-14 25-May-14 03-Jun-14 17-Jun-14 64d $0 $16,830

DST1840 Connection to the existing WSP and elevated tank 14d 0% 14d 14-May-14 31-May-14 07-Jun-14 23-Jun-14 59d $0 $0

TestingTesting 18d 18d 15-May-14 02-Jun-14 08-Jun-14 25-Jun-14 84d $0 $0

DST1843 Radiograph Testing 2d 0% 2d 15-May-14 16-May-14 08-Jun-14 09-Jun-14 80d $0 $0

DST1846 Pressure Testing 2d 0% 2d 31-May-14 02-Jun-14 23-Jun-14 25-Jun-14 59d $0 $0

ReinstatementReinstatement 5d 5d 17-Jun-14 23-Jun-14 13-Aug-14 19-Aug-14 30d $0 $39,000

DST1849 Asphalt reinstatement 5d 0% 5d 17-Jun-14 23-Jun-14 13-Aug-14 19-Aug-14 30d $0 $39,000

Phase Three 300 mmPhase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location 79d 79d 14-May-14 30-Jun-14 07-Jun-14 25-Aug-14 35d $0 $68,551

Safety and Milling Safety and Milling Asphalt 56d 56d 14-May-14 30-Jun-14 07-Jun-14 25-Aug-14 30d $0 $0

DST1850 Maintain traffic control and safety plan 56d 0% 56d 14-May-14 30-Jun-14 07-Jun-14 25-Aug-14 30d $0 $0

DST1860 Milling and or remove Exist. concrete ditch if needed 3d 0% 3d 14-May-14 18-May-14 07-Jun-14 10-Jun-14 -20d $0 $0

Pipe InstallationPipe Installation 6d 6d 15-May-14 22-May-14 08-Jun-14 15-Jun-14 -20d $0 $57,214
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DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) 
and road crossing

6d 0% 6d 15-May-14 22-May-14 08-Jun-14 15-Jun-14 -20d $0 $8,140

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

6d 0% 6d 15-May-14 22-May-14 08-Jun-14 15-Jun-14 -20d $0 $34,012

DST1890 Compact Approved Backfill material ,sub base / base course above 
pipeline

6d 0% 6d 15-May-14 22-May-14 08-Jun-14 15-Jun-14 -20d $0 $1,632

DST1885 Casting concrete as encasement around the main pipeline or single size 
if required

6d 0% 6d 15-May-14 22-May-14 08-Jun-14 15-Jun-14 -20d $0 $13,430

TestingTesting 7d 7d 23-May-14 29-May-14 15-Jun-14 22-Jun-14 87d $0 $0

DST1892 Radiograph Testing 2d 0% 2d 23-May-14 25-May-14 15-Jun-14 17-Jun-14 74d $0 $0

DST1894 Pressure Testing 2d 0% 2d 27-May-14 29-May-14 19-Jun-14 22-Jun-14 62d $0 $0

ReinstatementReinstatement 5d 5d 23-Jun-14 30-Jun-14 19-Aug-14 25-Aug-14 30d $0 $11,337

DST1896 Concrete Reinstatement 3d 0% 3d 23-Jun-14 26-Jun-14 19-Aug-14 23-Aug-14 30d $0 $8,169

DST1898 Asphalt reinstatement 2d 0% 2d 26-Jun-14 30-Jun-14 23-Aug-14 25-Aug-14 30d $0 $3,168

Phase Four  300 mm Phase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location A 80d 80d 22-May-14 14-Jul-14 15-Jun-14 03-Sep-14 40d $0 $253,378

Safety and Milling Safety and Milling Asphalt 57d 57d 22-May-14 14-Jul-14 15-Jun-14 03-Sep-14 30d $0 $0

DST1900 Maintain traffic control and safety plan 57d 0% 57d 22-May-14 14-Jul-14 15-Jun-14 03-Sep-14 30d $0 $0

DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 0% 4d 22-May-14 27-May-14 15-Jun-14 19-Jun-14 -20d $0 $0

Pipe InstallationPipe Installation 11d 11d 24-May-14 05-Jun-14 16-Jun-14 29-Jun-14 60d $0 $113,079

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) 
and road crossing

10d 0% 10d 24-May-14 04-Jun-14 16-Jun-14 28-Jun-14 -20d $0 $14,620

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

10d 0% 10d 24-May-14 04-Jun-14 16-Jun-14 28-Jun-14 -20d $0 $80,541

DST1940 Compact Approved Backfill material ,sub base / base course above 
pipeline

10d 0% 10d 24-May-14 04-Jun-14 16-Jun-14 28-Jun-14 -20d $0 $7,803

DST1935 Casting concrete as encasement around the main pipeline or single size 
if required

10d 0% 10d 24-May-14 04-Jun-14 16-Jun-14 28-Jun-14 -20d $0 $10,115

DST1938 Future connection  at Sta. A13+720 and A13+671 1d 0% 1d 04-Jun-14 05-Jun-14 28-Jun-14 29-Jun-14 60d $0 $0

Civil Chamber workCivil Chamber work 16d 16d 04-Jun-14 23-Jun-14 28-Jun-14 27-Jul-14 49d $0 $119,000

DST1950 Construct - Wash out Valve chamber @ Sta. A13+726 8d 0% 8d 04-Jun-14 14-Jun-14 28-Jun-14 12-Jul-14 49d $0 $24,000

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+728 8d 0% 8d 07-Jun-14 16-Jun-14 30-Jun-14 15-Jul-14 49d $0 $35,000

DST1970 Construct Al Asasa connection chamber at Sta. A13+680 & connect to 
exist. Pipes

12d 0% 12d 09-Jun-14 23-Jun-14 05-Jul-14 27-Jul-14 49d $0 $60,000

TestingTesting 34d 34d 06-Jun-14 25-Jun-14 29-Jun-14 02-Aug-14 57d $0 $0

DST1975 Radiograph Testing 2d 0% 2d 06-Jun-14 08-Jun-14 29-Jun-14 01-Jul-14 71d $0 $0

DST1977 Pressure Testing 2d 0% 2d 23-Jun-14 25-Jun-14 27-Jul-14 02-Aug-14 49d $0 $0

ReinstatementReinstatement 8d 8d 30-Jun-14 14-Jul-14 25-Aug-14 03-Sep-14 30d $0 $21,299

DST1978 Concrete Reinstatement 3d 0% 3d 30-Jun-14 05-Jul-14 25-Aug-14 28-Aug-14 30d $0 $6,152

DST1979 Asphalt reinstatement 5d 0% 5d 05-Jul-14 14-Jul-14 28-Aug-14 03-Sep-14 30d $0 $15,147
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Phase Five  300 mm MPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Are 71d 71d 04-Jun-14 20-Jul-14 28-Jun-14 07-Sep-14 39d $0 $166,231

Safety and Milling Safety and Milling Asphalt 49d 49d 04-Jun-14 20-Jul-14 28-Jun-14 07-Sep-14 30d $0 $0

DST1980 Maintain traffic control and safety plan 49d 0% 49d 04-Jun-14 20-Jul-14 28-Jun-14 07-Sep-14 30d $0 $0

DST1990 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 0% 4d 04-Jun-14 09-Jun-14 28-Jun-14 03-Jul-14 -20d $0 $0

Pipe InstallationPipe Installation 10d 10d 05-Jun-14 17-Jun-14 29-Jun-14 17-Jul-14 -20d $0 $138,277

DST2000 Trench excavation for 300 mm main pipeline length approx. (672 LM) 
and road crossing

10d 0% 10d 05-Jun-14 17-Jun-14 29-Jun-14 17-Jul-14 -20d $0 $16,160

DST2010 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

10d 0% 10d 05-Jun-14 17-Jun-14 29-Jun-14 17-Jul-14 -20d $0 $89,681

DST2020 Casting concrete as encasement around the main pipeline or single size 
if required

10d 0% 10d 05-Jun-14 17-Jun-14 29-Jun-14 17-Jul-14 -20d $0 $26,265

DST2030 Compact Approved Backfill material ,sub base / base course above 
pipeline

10d 0% 10d 05-Jun-14 17-Jun-14 29-Jun-14 17-Jul-14 -20d $0 $6,171

TestingTesting 9d 9d 18-Jun-14 24-Jun-14 17-Jul-14 26-Jul-14 68d $0 $0

DST2032 Radiograph Testing 2d 0% 2d 18-Jun-14 19-Jun-14 17-Jul-14 20-Jul-14 58d $0 $0

DST2034 Pressure Testing 2d 0% 2d 22-Jun-14 24-Jun-14 22-Jul-14 26-Jul-14 55d $0 $0

ReinstatementReinstatement 8d 8d 05-Jul-14 20-Jul-14 28-Aug-14 07-Sep-14 30d $0 $27,954

DST2036 Concrete Reinstatement 5d 0% 5d 05-Jul-14 14-Jul-14 28-Aug-14 03-Sep-14 30d $0 $15,975

DST2038 Asphalt reinstatement 3d 0% 3d 14-Jul-14 20-Jul-14 03-Sep-14 07-Sep-14 30d $0 $11,979

Phase Six  300 mm MPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area 65d 65d 17-Jun-14 24-Aug-14 17-Jul-14 20-Sep-14 39d $0 $392,177

Safety and Milling Safety and Milling Asphalt 49d 49d 17-Jun-14 24-Aug-14 17-Jul-14 20-Sep-14 30d $0 $0

DST2040 Maintain traffic control and safety plan 49d 0% 49d 17-Jun-14 24-Aug-14 17-Jul-14 20-Sep-14 30d $0 $0

DST2050 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 17-Jun-14 23-Jun-14 17-Jul-14 27-Jul-14 -20d $0 $0

Pipe InstallationPipe Installation 14d 14d 19-Jun-14 10-Jul-14 21-Jul-14 12-Aug-14 -20d $0 $221,171

DST2070 Trench excavation for 300 mm main pipeline length approx. (950 LM) 
and road crossing

14d 0% 14d 19-Jun-14 10-Jul-14 21-Jul-14 12-Aug-14 -20d $0 $25,320

DST2080 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

14d 0% 14d 19-Jun-14 10-Jul-14 21-Jul-14 12-Aug-14 -20d $0 $119,861

DST2090 Casting concrete as encasement around the main pipeline or single size 
if required

14d 0% 14d 19-Jun-14 10-Jul-14 21-Jul-14 12-Aug-14 -20d $0 $74,800

DST2100 Compact Approved Backfill material ,sub base / base course above 
pipeline

14d 0% 14d 19-Jun-14 10-Jul-14 21-Jul-14 12-Aug-14 -20d $0 $1,190

Civil Chamber workCivil Chamber work 16d 16d 10-Jul-14 09-Aug-14 12-Aug-14 31-Aug-14 30d $0 $123,200

DST2110 Construct - Butterfly Valve chamber @ Sta. A8+965 8d 0% 8d 10-Jul-14 26-Jul-14 12-Aug-14 21-Aug-14 30d $0 $35,000

DST2120 Construct - AR/AV Valve chamber @ Sta. A8+510 and A8+900 12d 0% 12d 14-Jul-14 06-Aug-14 14-Aug-14 28-Aug-14 30d $0 $28,200

DST2130 Construct Bazzariya connection chamber at Sta. A8+222 12d 0% 12d 17-Jul-14 09-Aug-14 17-Aug-14 31-Aug-14 30d $0 $60,000

TestingTesting 21d 21d 10-Jul-14 11-Aug-14 13-Aug-14 02-Sep-14 43d $0 $0

DST2132 Radiograph Testing 2d 0% 2d 10-Jul-14 13-Jul-14 13-Aug-14 14-Aug-14 44d $0 $0
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DST2134 Pressure Testing 2d 0% 2d 09-Aug-14 11-Aug-14 31-Aug-14 02-Sep-14 33d $0 $0

ReinstatementReinstatement 11d 11d 11-Aug-14 24-Aug-14 07-Sep-14 20-Sep-14 30d $0 $47,806

DST2136 Concrete Reinstatement 9d 0% 9d 11-Aug-14 21-Aug-14 07-Sep-14 17-Sep-14 30d $0 $45,496

DST2138 Asphalt reinstatement 2d 0% 2d 21-Aug-14 24-Aug-14 17-Sep-14 20-Sep-14 30d $0 $2,310

Phase Seven from StPhase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 175d 175d 10-Jul-14 08-Jan-15 12-Aug-14 03-Feb-15 -16d $0 $2,254,316

300 mm Main pipe300 mm Main pipeline from Sta. A8+080 to Sta. A6+650 At RHS/ Location Area( C) 89d 89d 10-Jul-14 18-Oct-14 12-Aug-14 09-Nov-14 7d $0 $650,057

Safety and MilliSafety and Milling Asphalt 55d 55d 10-Jul-14 23-Sep-14 12-Aug-14 20-Oct-14 3d $0 $0

DST2140 Maintain traffic control and safety plan 55d 0% 55d 10-Jul-14 23-Sep-14 12-Aug-14 20-Oct-14 3d $0 $0

DST2150 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 10-Jul-14 27-Jul-14 12-Aug-14 23-Aug-14 -20d $0 $0

Pipe InstallationPipe Installation 18d 18d 13-Jul-14 12-Aug-14 13-Aug-14 03-Sep-14 -20d $0 $339,026

DST2170 Trench excavation for 300 mm main pipeline length approx. (1430 LM) 
and road crossing

18d 0% 18d 13-Jul-14 12-Aug-14 13-Aug-14 03-Sep-14 -20d $0 $39,320

DST2180 Install 300 mm Steel pipe schedule 20   include testing 18d 0% 18d 13-Jul-14 12-Aug-14 13-Aug-14 03-Sep-14 -20d $0 $178,156

DST2190 Casting concrete as encasement around the main pipeline or single size 
if required

18d 0% 18d 13-Jul-14 12-Aug-14 13-Aug-14 03-Sep-14 -20d $0 $121,550

DST2200 Compact Approved Backfill material ,sub base / base course above 
pipeline

18d 0% 18d 13-Jul-14 12-Aug-14 13-Aug-14 03-Sep-14 -20d $0 $0

Civil Chamber wCivil Chamber work 36d 36d 12-Aug-14 23-Sep-14 03-Sep-14 20-Oct-14 3d $0 $237,100

DST2210 Construct - Wash out chamber @ Sta. A8+002, A7+467 20d 0% 20d 12-Aug-14 04-Sep-14 03-Sep-14 27-Sep-14 3d $0 $48,000

DST2220 Construct - AR/AV Valve chamber @ Sta. A7+040 12d 0% 12d 17-Aug-14 31-Aug-14 08-Sep-14 22-Sep-14 3d $0 $14,100

DST2230 Construct - Butterfly Valve chamber @ Sta. A7+465, 12d 0% 12d 26-Aug-14 09-Sep-14 17-Sep-14 01-Oct-14 3d $0 $35,000

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. 
Pipeline

12d 0% 12d 04-Sep-14 18-Sep-14 27-Sep-14 15-Oct-14 7d $0 $60,000

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+100 12d 0% 12d 09-Sep-14 23-Sep-14 01-Oct-14 20-Oct-14 3d $0 $80,000

TestingTesting 49d 49d 12-Aug-14 25-Sep-14 04-Sep-14 22-Oct-14 6d $0 $0

DST2253 Radiograph Testing 2d 0% 2d 12-Aug-14 14-Aug-14 04-Sep-14 05-Sep-14 34d $0 $0

DST2254 Pressure Testing 2d 0% 2d 23-Sep-14 25-Sep-14 20-Oct-14 22-Oct-14 5d $0 $0

ReinstatementReinstatement 15d 15d 25-Sep-14 18-Oct-14 22-Oct-14 09-Nov-14 5d $0 $73,931

DST2256 Concrete Reinstatement 15d 0% 15d 25-Sep-14 18-Oct-14 22-Oct-14 09-Nov-14 5d $0 $73,931

300 mm Main pipe300 mm Main pipeline from Sta. A6+650 to Sta. A5+200 At RHS/ Location Area( C) 87d 87d 12-Aug-14 04-Nov-14 03-Sep-14 29-Nov-14 7d $0 $477,703

Safety and MilliSafety and Milling Asphalt 68d 68d 12-Aug-14 04-Nov-14 03-Sep-14 29-Nov-14 5d $0 $0

DST2260 Maintain traffic control and safety plan 68d 0% 68d 12-Aug-14 04-Nov-14 03-Sep-14 29-Nov-14 5d $0 $0

DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 12-Aug-14 23-Aug-14 03-Sep-14 14-Sep-14 -20d $0 $0

Pipe InstallationPipe Installation 18d 18d 13-Aug-14 03-Sep-14 04-Sep-14 25-Sep-14 -20d $0 $320,961
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DST2290 Trench excavation for 300 mm main pipeline length approx. (1450 LM) 
and road crossing

18d 0% 18d 13-Aug-14 03-Sep-14 04-Sep-14 25-Sep-14 -20d $0 $31,720

DST2300 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

18d 0% 18d 13-Aug-14 03-Sep-14 04-Sep-14 25-Sep-14 -20d $0 $185,711

DST2310 Casting concrete as encasement around the main pipeline or single size 
if required

18d 0% 18d 13-Aug-14 03-Sep-14 04-Sep-14 25-Sep-14 -20d $0 $98,600

DST2320 Compact Approved Backfill material ,sub base / base course above 
pipeline

18d 0% 18d 13-Aug-14 03-Sep-14 04-Sep-14 25-Sep-14 -20d $0 $4,930

Civil Chamber wCivil Chamber work 24d 24d 03-Sep-14 01-Oct-14 25-Sep-14 28-Oct-14 -4d $0 $87,200

DST2330 Construct - Wash out chamber @ Sta. A5+967 12d 0% 12d 03-Sep-14 17-Sep-14 25-Sep-14 14-Oct-14 -4d $0 $24,000

DST2340 Construct - AR/AV Valve chamber @ Sta.A6+580, A5+860 20d 0% 20d 08-Sep-14 01-Oct-14 30-Sep-14 28-Oct-14 -4d $0 $28,200

DST2350 Construct - Butterfly Valve chamber @ Sta.A5+965 12d 0% 12d 17-Sep-14 01-Oct-14 14-Oct-14 28-Oct-14 -4d $0 $35,000

TestingTesting 35d 35d 03-Sep-14 04-Oct-14 26-Sep-14 30-Oct-14 17d $0 $0

DST2352 Radiograph Testing 2d 0% 2d 03-Sep-14 05-Sep-14 26-Sep-14 28-Sep-14 31d $0 $0

DST2354 Pressure Testing 2d 0% 2d 01-Oct-14 04-Oct-14 28-Oct-14 30-Oct-14 13d $0 $0

ReinstatementReinstatement 15d 15d 18-Oct-14 04-Nov-14 09-Nov-14 29-Nov-14 5d $0 $69,542

DST2356 Concrete Reinstatement 12d 0% 12d 18-Oct-14 01-Nov-14 09-Nov-14 25-Nov-14 5d $0 $59,972

DST2358 Asphalt reinstatement 3d 0% 3d 01-Nov-14 04-Nov-14 25-Nov-14 29-Nov-14 5d $0 $9,570

300 mm Main pipe300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 100d 100d 03-Sep-14 06-Dec-14 25-Sep-14 03-Jan-15 -6d $0 $497,771

Safety and MilliSafety and Milling Asphalt 56d 56d 03-Sep-14 12-Nov-14 25-Sep-14 08-Dec-14 -4d $0 $0

DST2360 Maintain traffic control and safety plan 56d 0% 56d 03-Sep-14 12-Nov-14 25-Sep-14 08-Dec-14 -4d $0 $0

DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 03-Sep-14 14-Sep-14 25-Sep-14 11-Oct-14 -20d $0 $0

Pipe InstallationPipe Installation 18d 18d 06-Sep-14 27-Sep-14 28-Sep-14 23-Oct-14 -20d $0 $335,606

DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) 
and road crossing

18d 0% 18d 06-Sep-14 27-Sep-14 28-Sep-14 23-Oct-14 -20d $0 $31,720

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 0% 18d 06-Sep-14 27-Sep-14 28-Sep-14 23-Oct-14 -20d $0 $180,636

DST2410 Casting concrete as encasement around the main pipeline or single size 
if required

18d 0% 18d 06-Sep-14 27-Sep-14 28-Sep-14 23-Oct-14 -20d $0 $123,250

DST2420 Compact Approved Backfill material ,sub base / base course above 
pipeline

18d 0% 18d 06-Sep-14 27-Sep-14 28-Sep-14 23-Oct-14 -20d $0 $0

Civil Chamber wCivil Chamber work 32d 32d 01-Oct-14 12-Nov-14 28-Oct-14 08-Dec-14 -4d $0 $87,200

DST2430 Construct - AR/AV Valve chamber @ Sta. A4+190 and  Sta. A5+100 14d 0% 14d 01-Oct-14 22-Oct-14 28-Oct-14 13-Nov-14 -4d $0 $28,200

DST2440 Construct - Butterfly Valve chamber @ Sta.  A4+465 12d 0% 12d 15-Oct-14 29-Oct-14 06-Nov-14 23-Nov-14 -4d $0 $35,000

DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 12d 0% 12d 29-Oct-14 12-Nov-14 23-Nov-14 08-Dec-14 -4d $0 $24,000

TestingTesting 48d 48d 28-Sep-14 16-Nov-14 24-Oct-14 10-Dec-14 -4d $0 $0

DST2444 Radiograph Testing 2d 0% 2d 28-Sep-14 29-Sep-14 24-Oct-14 26-Oct-14 30d $0 $0

DST2446 Pressure Testing 2d 0% 2d 12-Nov-14 16-Nov-14 08-Dec-14 10-Dec-14 -4d $0 $0
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ReinstatementReinstatement 15d 15d 16-Nov-14 06-Dec-14 10-Dec-14 03-Jan-15 -4d $0 $74,965

DST2448 Concrete Reinstatement 15d 0% 15d 16-Nov-14 06-Dec-14 10-Dec-14 03-Jan-15 -4d $0 $74,965

300 mm Main pipe300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 103d 103d 27-Sep-14 08-Jan-15 23-Oct-14 03-Feb-15 -16d $0 $628,785

Safety and MilliSafety and Milling Asphalt 59d 59d 27-Sep-14 14-Dec-14 23-Oct-14 11-Jan-15 -12d $0 $0

DST2450 Maintain traffic control and safety plan 59d 0% 59d 27-Sep-14 14-Dec-14 23-Oct-14 11-Jan-15 -12d $0 $0

DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 27-Sep-14 12-Oct-14 23-Oct-14 03-Nov-14 -20d $0 $0

Pipe InstallationPipe Installation 19d 19d 28-Sep-14 25-Oct-14 25-Oct-14 17-Nov-14 -20d $0 $342,586

DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) 
and road crossing

19d 0% 19d 28-Sep-14 25-Oct-14 25-Oct-14 17-Nov-14 -20d $0 $34,520

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 0% 19d 28-Sep-14 25-Oct-14 25-Oct-14 17-Nov-14 -20d $0 $183,116

DST2500 Casting concrete as encasement around the main pipeline or single size 
if required

19d 0% 19d 28-Sep-14 25-Oct-14 25-Oct-14 17-Nov-14 -20d $0 $124,950

DST2510 Compact Approved Backfill material ,sub base / base course above 
pipeline

19d 0% 19d 28-Sep-14 25-Oct-14 25-Oct-14 17-Nov-14 -20d $0 $0

Civil Chamber wCivil Chamber work 39d 39d 25-Oct-14 14-Dec-14 17-Nov-14 11-Jan-15 -12d $0 $210,200

DST2520 Construct - Wash out chamber @ Sta. A2+985 & A2+300 20d 0% 20d 25-Oct-14 18-Nov-14 17-Nov-14 14-Dec-14 -12d $0 $48,000

DST2530 Construct - AR/AV Valve chamber @ Sta.  A3+340& A2+360 20d 0% 20d 29-Oct-14 24-Nov-14 23-Nov-14 20-Dec-14 -12d $0 $28,200

DST2540 Construct - Butterfly Valve chamber @ Sta.  A2+987 & A2+955 20d 0% 20d 08-Nov-14 03-Dec-14 02-Dec-14 31-Dec-14 -12d $0 $70,000

DST2550 Construct Sabastia connection chamber at Sta. A2+322 & connect to 
exist.WSP

12d 0% 12d 27-Nov-14 14-Dec-14 23-Dec-14 11-Jan-15 -12d $0 $64,000

TestingTesting 57d 57d 26-Oct-14 16-Dec-14 18-Nov-14 13-Jan-15 -16d $0 $0

DST2553 Radiograph Testing 2d 0% 2d 26-Oct-14 27-Oct-14 18-Nov-14 19-Nov-14 24d $0 $0

DST2555 Pressure Testing 2d 0% 2d 14-Dec-14 16-Dec-14 11-Jan-15 13-Jan-15 -12d $0 $0

ReinstatementReinstatement 15d 15d 16-Dec-14 08-Jan-15 13-Jan-15 03-Feb-15 -12d $0 $75,999

DST2557 Concrete Reinstatement 15d 0% 15d 16-Dec-14 08-Jan-15 13-Jan-15 03-Feb-15 -12d $0 $75,999

Phase Eight 300 mm Phase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Ar 94d 94d 25-Oct-14 25-Jan-15 17-Nov-14 19-Feb-15 -7d $0 $368,208

Safety and Milling Safety and Milling Asphalt 68d 68d 25-Oct-14 25-Jan-15 17-Nov-14 19-Feb-15 -6d $0 $0

DST2560 Maintain traffic control and safety plan 68d 0% 68d 25-Oct-14 25-Jan-15 17-Nov-14 19-Feb-15 -6d $0 $0

DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 25-Oct-14 30-Oct-14 17-Nov-14 24-Nov-14 -20d $0 $0

Pipe InstallationPipe Installation 17d 17d 26-Oct-14 16-Nov-14 18-Nov-14 10-Dec-14 -20d $0 $241,683

DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) 
and road crossing

17d 0% 17d 26-Oct-14 16-Nov-14 18-Nov-14 10-Dec-14 -20d $0 $23,720

DST2600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

17d 0% 17d 26-Oct-14 16-Nov-14 18-Nov-14 10-Dec-14 -20d $0 $131,841

DST2610 Casting concrete as encasement around the main pipeline or single size 
if required

17d 0% 17d 26-Oct-14 16-Nov-14 18-Nov-14 10-Dec-14 -20d $0 $85,340

DST2620 Compact Approved Backfill material ,sub base / base course above 
pipeline

17d 0% 17d 26-Oct-14 16-Nov-14 18-Nov-14 10-Dec-14 -20d $0 $782
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Civil Chamber workCivil Chamber work 16d 16d 16-Nov-14 07-Dec-14 10-Dec-14 04-Jan-15 -20d $0 $73,100

DST2630 Construct - Butterfly Valve chamber @ Sta. A1+842 8d 0% 8d 16-Nov-14 26-Nov-14 10-Dec-14 22-Dec-14 -20d $0 $35,000

DST2640 Construct - Wash out Valve chamber @ Sta. A1+840 8d 0% 8d 22-Nov-14 01-Dec-14 16-Dec-14 29-Dec-14 -20d $0 $24,000

DST2650 Construct - AR/AV Valve chamber @ Sta. A1+580 8d 0% 8d 26-Nov-14 07-Dec-14 22-Dec-14 04-Jan-15 -20d $0 $14,100

TestingTesting 27d 27d 16-Nov-14 09-Dec-14 11-Dec-14 06-Jan-15 12d $0 $0

DST2652 Radiograph Testing 2d 0% 2d 16-Nov-14 18-Nov-14 11-Dec-14 12-Dec-14 22d $0 $0

DST2654 Pressure Testing 2d 0% 2d 07-Dec-14 09-Dec-14 04-Jan-15 06-Jan-15 8d $0 $0

ReinstatementReinstatement 12d 12d 08-Jan-15 25-Jan-15 03-Feb-15 19-Feb-15 -6d $0 $53,425

DST2656 Concrete Reinstatement 10d 0% 10d 08-Jan-15 21-Jan-15 03-Feb-15 17-Feb-15 -12d $0 $51,907

DST2658 Asphalt reinstatement 2d 0% 2d 21-Jan-15 25-Jan-15 17-Feb-15 19-Feb-15 -6d $0 $1,518

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Are 94d 94d 16-Nov-14 17-Feb-15 10-Dec-14 14-Mar-15 -25d $0 $536,228

Safety and Milling Safety and Milling Asphalt 68d 68d 16-Nov-14 17-Feb-15 10-Dec-14 14-Mar-15 -20d $0 $0

DST2660 Maintain traffic control and safety plan 68d 0% 68d 16-Nov-14 17-Feb-15 10-Dec-14 14-Mar-15 -20d $0 $0

DST2670 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 16-Nov-14 23-Nov-14 10-Dec-14 17-Dec-14 -20d $0 $0

Pipe InstallationPipe Installation 20d 20d 17-Nov-14 14-Dec-14 13-Dec-14 11-Jan-15 -17d $0 $266,306

DST2690 Trench excavation for 300 mm main pipeline length approx. (1230 LM) 
and road crossing

19d 0% 19d 17-Nov-14 13-Dec-14 13-Dec-14 10-Jan-15 -20d $0 $29,040

DST2700 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

19d 0% 19d 17-Nov-14 13-Dec-14 13-Dec-14 10-Jan-15 -20d $0 $153,830

DST2710 Casting concrete as encasement around the main pipeline or single size 
if required

19d 0% 19d 17-Nov-14 13-Dec-14 13-Dec-14 10-Jan-15 -20d $0 $78,880

DST2720 Compact Approved Backfill material ,sub base / base course above 
pipeline

19d 0% 19d 17-Nov-14 13-Dec-14 13-Dec-14 10-Jan-15 -20d $0 $4,556

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 
1+080

1d 0% 1d 13-Dec-14 14-Dec-14 10-Jan-15 11-Jan-15 -17d $0 $0

Civil Chamber workCivil Chamber work 34d 34d 13-Dec-14 31-Jan-15 10-Jan-15 24-Feb-15 -20d $0 $213,100

DST2730 Construct - AR/AV Valve chamber @ Sta. A1+118 8d 0% 8d 13-Dec-14 23-Dec-14 10-Jan-15 20-Jan-15 -20d $0 $14,100

DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 8d 0% 8d 17-Dec-14 30-Dec-14 14-Jan-15 26-Jan-15 -20d $0 $95,000

DST2750 Construct - Butterfly Valve chamber @ Sta. A1+020 8d 0% 8d 21-Dec-14 03-Jan-15 18-Jan-15 28-Jan-15 -20d $0 $0

DST2755 Construct - Wash out Valve chamber @ Sta. A0+048 8d 0% 8d 27-Dec-14 06-Jan-15 21-Jan-15 02-Feb-15 -20d $0 $24,000

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 & 
connect to exist.B.S pipe

21d 0% 21d 31-Dec-14 31-Jan-15 27-Jan-15 24-Feb-15 -20d $0 $80,000

TestingTesting 47d 47d 14-Dec-14 01-Feb-15 11-Jan-15 26-Feb-15 -25d $0 $0

DST2760 Radiograph Testing 2d 0% 2d 14-Dec-14 15-Dec-14 11-Jan-15 12-Jan-15 14d $0 $0

DST2763 Pressure Testing 2d 0% 2d 31-Jan-15 01-Feb-15 24-Feb-15 26-Feb-15 -20d $0 $0

ReinstatementReinstatement 12d 12d 02-Feb-15 17-Feb-15 26-Feb-15 14-Mar-15 -20d $0 $56,822
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DST2800 Concrete Reinstatement 9d 0% 9d 02-Feb-15 14-Feb-15 26-Feb-15 10-Mar-15 -20d $0 $47,978

DST2810 Asphalt reinstatement 3d 0% 3d 15-Feb-15 17-Feb-15 10-Mar-15 14-Mar-15 -20d $0 $8,844

Connection Valves inConnection Valves in TO14 6d 6d 09-Nov-14 17-Nov-14 16-Dec-14 27-Dec-14 14d $0 $363,250

DST2830 Washout chamber 1d 0% 1d 09-Nov-14 10-Nov-14 16-Dec-14 17-Dec-14 14d $0 $36,400

DST2820 Combination Air Valve Chambers 1d 0% 1d 10-Nov-14 11-Nov-14 17-Dec-14 20-Dec-14 18d $0 $59,400

DST2840 Butterfly Valve chamber 1d 0% 1d 10-Nov-14 11-Nov-14 17-Dec-14 20-Dec-14 14d $0 $28,000

DST2850 Beit Iba connection 1d 0% 1d 11-Nov-14 12-Nov-14 20-Dec-14 21-Dec-14 14d $0 $65,000

DST2860 Qussin connection TO14 1d 0% 1d 12-Nov-14 13-Nov-14 21-Dec-14 22-Dec-14 14d $0 $55,000

DST2870 Nablus connection 1d 0% 1d 13-Nov-14 16-Nov-14 22-Dec-14 23-Dec-14 14d $0 $54,450

DST2875 Shavei Shamron connection chamber 1d 0% 1d 16-Nov-14 17-Nov-14 23-Dec-14 27-Dec-14 14d $0 $65,000

Main Pipeline from SMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 60d 60d 26-Nov-14 17-Feb-15 22-Dec-14 14-Mar-15 -20d $0 $198,000

DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 15d 0% 15d 26-Nov-14 15-Dec-14 22-Dec-14 13-Jan-15 -20d $0 $0

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 
1,2,3,4,5,6

21d 0% 21d 16-Dec-14 14-Jan-15 13-Jan-15 12-Feb-15 -20d $0 $0

DST2884 Confined Space  Safety Test for Chambers 13d 0% 13d 04-Jan-15 21-Jan-15 31-Jan-15 17-Feb-15 -14d $0 $0

DST2890 Mech. Work including install valves fittings, and flushing pipes phase 
7,8,9

21d 0% 21d 17-Jan-15 14-Feb-15 12-Feb-15 10-Mar-15 -20d $0 $25,000

DST2900 Milling 2d 0% 2d 25-Jan-15 27-Jan-15 19-Feb-15 22-Feb-15 -6d $0 $20,000

DST2920 5 cm  asphalt wearing Course 2d 0% 2d 27-Jan-15 31-Jan-15 22-Feb-15 24-Feb-15 -6d $0 $143,000

DST2910 Disinfection and Pressure Testing For Pipeline 12d 0% 12d 02-Feb-15 17-Feb-15 26-Feb-15 14-Mar-15 -20d $0 $10,000

Cancaled ActivitiesCancaled Activities 38d 38d 03-Mar-14 19-Apr-14 03-May-14 15-Jun-14 182d $0 $228,820

DST1610 Casting concrete as encasement around the main pipeline 19d 0% 19d 03-Mar-14 26-Mar-14 03-May-14 24-May-14 182d $0 $103,020

DST1720 Casting concrete as encasement around the main pipeline 19d 0% 19d 27-Mar-14 19-Apr-14 25-May-14 15-Jun-14 182d $0 $125,800

Post Construction PhPost Construction Phase 21d 21d 04-Feb-15 25-Feb-15 01-Mar-15 22-Mar-15 -25d $0 $61,991

Post Construction SubmPost Construction Submittals 0d 0d 25-Feb-15 25-Feb-15 22-Mar-15 22-Mar-15 -20d $0 $0

DST2930 Start preparation Operation and maintenance manual 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

DST2940 Start preparation Training completion document 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

DST2950 Start preparation Warranties (to USAID) 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

DST2960 Start preparation Final Acceptance Certificate 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

DST2970 Start preparation Release of liens and waiver of debts and claims againts
the government

0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

DST2980 Start preparation Final payment 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

DST2990 Start preparation Final  Report 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0
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DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 0% 0d 25-Feb-15 22-Mar-15 -20d $0 $0

Start up, Training and coStart up, Training and commissioning 21d 21d 04-Feb-15 24-Feb-15 01-Mar-15 22-Mar-15 -25d $0 $0

DST3020 Start up, Training and commissioning 21d 0% 21d 04-Feb-15 24-Feb-15 01-Mar-15 22-Mar-15 -25d $0 $0

DemobilizationDemobilization 1d 1d 25-Feb-15 25-Feb-15 21-Mar-15 22-Mar-15 -25d $0 $61,991

DST3040 Start Demobilization and  submitting close-out documents including 
as-built drawings

1d 0% 1d 25-Feb-15 25-Feb-15 21-Mar-15 22-Mar-15 -25d $0 $61,991

Post Construction activiPost Construction activities 8d 8d 18-Feb-15 25-Feb-15 14-Mar-15 22-Mar-15 -25d $0 $0

DST3050 Walk through and check  Punch list 8d 0% 8d 18-Feb-15 25-Feb-15 14-Mar-15 22-Mar-15 -25d $0 $0

DST3060 Start preparation as-built drawings 0d 0% 0d 25-Feb-15 22-Mar-15 -25d $0 $0
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Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 477d 03-Dec-13 A 22-Mar-15 -25d

MilestonesMilestones 477d 03-Dec-13 A 22-Mar-15 -25d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 477d 03-Dec-13 A 22-Mar-15 -25d
DST0020 Project Duration  (Calendar  Days) 450d 27.61% 03-Dec-13 A 22-Mar-15 -25d
DST0030 Project Duration  (Working  Days) 341d 27.68% 03-Dec-13 A 22-Mar-15 -20d
DST0040 Construction Duration (Working Days) 280d 14.44% 26-Mar-14 A 14-Mar-15 -20d

Pre Construction MilestonPre Construction Milestones 0d 01-May-14 01-May-14 215d
DST0060 Finish  Preconstruction Submittal 0d 0% 01-May-14 215d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 0d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 40d 03-Dec-13 A 04-May-14 15d

Pre Construction SubmittPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Conformed Drawings andConformed Drawings and Coordination 40d 03-Dec-13 A 04-May-14 15d
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 90% 03-Dec-13 A 04-May-14 15d

Construction PhaseConstruction Phase 234d 29-Jan-14 A 17-Sep-14 161d

Construction SubmittalsConstruction Submittals 148d 29-Jan-14 A 23-Jun-14 205d

Shop Drawing SubmittalsShop Drawing Submittals 68d 27-Mar-14 A 23-Jun-14 63d

Rock Cutting in SlopeRock Cutting in Slope 45d 03-May-14 23-Jun-14 -14d
DST0540 Rock Cutting in Slope Sta. A6+650-Sta. A7+740 21d 0% 03-May-14 26-May-14 -14d
DST0545 Rock Cutting in Slope Sta. A8+760- Sta. A8+780 21d 0% 07-May-14 31-May-14 -14d
DST0550 Rock Cutting in Slope Sta. A8+630-Sta. A8+650 21d 0% 12-May-14 04-Jun-14 -14d
DST0555 Rock Cutting in Slope Sta. A8+510- Sta. A8+520 21d 0% 17-May-14 09-Jun-14 -14d
DST0560 Rock Cutting in Slope Sta. A8+420-Sta. A8+460 21d 0% 21-May-14 14-Jun-14 -14d
DST0565 Rock Cutting in Slope Sta.A6+560-Sta. A6+620, Sta. A6+090-Sta. A6+110, 21d 0% 26-May-14 18-Jun-14 -14d
DST0570 Rock Cutting in Slope St. A5+750-St.A5+820, St. A5+380-St.A5+400, St.A5+190-St. A5+240, St. A5+060-St.A5+100 21d 0% 31-May-14 23-Jun-14 -14d

WaterlineWaterline 24d 08-Apr-14 A 26-May-14 19d
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+732 At LHS 21d 50% 08-Apr-14 A 14-May-14 0d
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 50% 28-Apr-14 A 14-May-14 -20d
DST0610 Waterline 300 mm Main pipeline from Sta. A9+700 to Sta. A8+080 At LHS 21d 0% 03-May-14 26-May-14 19d

Connection and ValveConnection and Valves Chambers 65d 27-Mar-14 A 19-Jun-14 66d
DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 50% 27-Mar-14 A 14-May-14 54d
DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 50% 27-Mar-14 A 14-May-14 28d
DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 03-May-14 26-May-14 54d
DST0660 Connection to the existing WSP and elevated tank 21d 0% 11-May-14 03-Jun-14 62d
DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 0% 19-May-14 11-Jun-14 66d
DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 27-May-14 19-Jun-14 66d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 121d 29-Jan-14 A 26-May-14 233d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 100d 29-Jan-14 A 26-May-14 175d
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 14-May-14 25d
DST0979 Inside ladder for the chambers 21d 50% 13-Mar-14 A 14-May-14 175d
DST0977 Ventilation pipes for the chambers 21d 50% 13-Mar-14 A 14-May-14 185d
DST0976-new Bolts, Nuts& washers 21d 50% 23-Mar-14 A 14-May-14 25d
DST0920 Electro-magnetic flow meters 21d 50% 21-Apr-14 A 14-May-14 25d
DST0825 Pipe support (Jack ) 21d 0% 03-May-14 26-May-14 14d
DST0940 Gauges, sensors and Transmitters. 21d 0% 03-May-14 26-May-14 14d

Material Submittals civMaterial Submittals civil 0d 0d

ProcurementsProcurements 114d 27-May-14 17-Sep-14 16d

Dec Jan F Mar Apr M Jun Jul A Sep Oct N Dec Jan F Mar Apr M Jun
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

22-Mar-15

22-Mar-15

22-Mar-15

01-May-14

Finish  Preconstruction Submittal

04-May-14

04-May-14

17-Sep-14

23-Jun-14
23-Jun-14
23-Jun-14

26-May-14

19-Jun-14

26-May-14
26-May-14

17-Sep-14
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OrderOrder 0d 27-May-14 27-May-14 13d
DST1170 Start Order valves and other related materials 0d 0% 27-May-14 13d

ManufacturingManufacturing 96d 27-May-14 17-Sep-14 13d
DST1200 valves and other related materials 96d 0% 27-May-14 17-Sep-14 13d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 119d 26-Mar-14 A 19-Aug-14 191d

Implement traffic controlImplement traffic control 5d 03-May-14 07-May-14 13d
DST1250 Start Implement traffic control and safety plan Phase Group One 5d 0% 03-May-14 07-May-14 13d

Group  One  Rock CuttinGroup  One  Rock Cutting in Slope 82d 27-May-14 17-Aug-14 91d
DST3090 Maintain traffic control and safety plan 58d 0% 27-May-14 17-Aug-14 73d

Phase One Sta. A6+65Phase One Sta. A6+650-Sta. A7+740 21d 27-May-14 19-Jun-14 -6d
DST1260 Excavation work for side slope cut between from Sta. A6+650 to A7+740 21d 0% 27-May-14 19-Jun-14 -6d

Phase Two  Sta. A8+76Phase Two  Sta. A8+760-  Sta. A8+460 0d 0d

Phase three St. A6+560Phase three St. A6+560-  Sta. A6+110 0d 0d

Phase Four Sta. A5+75Phase Four Sta. A5+750-  Sta. A4+920 0d 0d

Phase Five Sta. A3+74Phase Five Sta. A3+740-  Sta. A3+660 0d 0d

Phase Six  Sta. A2+020Phase Six  Sta. A2+020-  Sta. A1+825 0d 0d

Phase Seven Sta. A1+1Phase Seven Sta. A1+160-  Sta. A0+480 0d 0d

Group Two Main pipelineGroup Two Main pipeline 119d 26-Mar-14 A 19-Aug-14 191d

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 110d 26-Mar-14 A 13-Aug-14 197d

300 mm Main pipeli300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 108d 06-Apr-14 A 11-Aug-14 35d

Safety and MillinSafety and Milling Asphalt 78d 06-Apr-14 A 11-Aug-14 30d
DST1570 Maintain traffic control and safety plan 78d 50% 06-Apr-14 A 11-Aug-14 30d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 24d 14-May-14 11-Jun-14 28d
DST1630 Construct - Gate Valve chamber @ Sta. A9+920 and A10+688 10d 0% 14-May-14 26-May-14 28d
DST1640 Construct - Butterfly Valve chamber @ Sta. A9+925, A10+932 14d 0% 19-May-14 04-Jun-14 28d
DST1650 Construct - Wash out Valve chamber @ Sta. A9+924, A10+930 14d 0% 26-May-14 11-Jun-14 28d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

300 mm Main pipeli300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 104d 26-Mar-14 A 13-Aug-14 197d

Safety and MillinSafety and Milling Asphalt 75d 26-Mar-14 A 13-Aug-14 151d
DST1682 Maintain traffic control and safety plan 63d 20% 26-Mar-14 A 13-Aug-14 30d
DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 50% 26-Mar-14 A 06-May-14 223d

Pipe InstallationPipe Installation 19d 26-Mar-14 A 13-May-14 -19d
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing 19d 50% 26-Mar-14 A 13-May-14 -19d
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 50% 26-Mar-14 A 13-May-14 -19d
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 50% 26-Mar-14 A 13-May-14 -19d

Civil Chamber woCivil Chamber work 27d 13-May-14 14-Jun-14 50d
DST1740 Construct - Butterfly Valve chamber @ Sta. A12+502, 12d 0% 13-May-14 27-May-14 50d
DST1750 Construct - Wash out Valve chamber @ Sta. A12+500 12d 0% 20-May-14 03-Jun-14 50d
DST1760 Construct - AR/AV Valve chamber @ Sta.  A11+760 12d 0% 27-May-14 10-Jun-14 50d
DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 12d 0% 31-May-14 14-Jun-14 50d

TestingTesting 2d 30-Mar-14 A 02-May-14 96d
DST1772 Radiograph Testing 2d 25% 30-Mar-14 A 02-May-14 96d

ReinstatementReinstatement 0d 0d

Phase Two 150 mm MaPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 98d 13-May-14 19-Aug-14 35d

Safety and Milling ASafety and Milling Asphalt 72d 13-May-14 19-Aug-14 30d
DST1780 Maintain traffic control and safety plan 72d 0% 13-May-14 19-Aug-14 30d
DST1790 Milling Asphalt 4d 0% 14-May-14 19-May-14 -20d

Pipe InstallationPipe Installation 19d 15-May-14 07-Jun-14 69d

Dec Jan F Mar Apr M Jun Jul A Sep Oct N Dec Jan F Mar Apr M Jun
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

27-May-14

Start Order valves and other related materials
17-Sep-14

19-Aug-14
07-May-14

17-Aug-14

19-Jun-14

19-Aug-14
13-Aug-14
11-Aug-14
11-Aug-14

11-Jun-14

13-Aug-14
13-Aug-14

13-May-14

14-Jun-14

02-May-14

19-Aug-14
19-Aug-14

07-Jun-14
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DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment B 12d 0% 15-May-14 29-May-14 -20d
DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include testing 12d 0% 15-May-14 29-May-14 -20d
DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 12d 0% 15-May-14 29-May-14 -20d
DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 1d 0% 28-May-14 29-May-14 76d
DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / Segment C 7d 0% 29-May-14 07-Jun-14 -20d
DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include testing 7d 0% 29-May-14 07-Jun-14 -20d
DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 0% 29-May-14 07-Jun-14 -20d

Civil Chamber workCivil Chamber work 10d 29-May-14 10-Jun-14 64d
DST1826 Construct - Gate Valve chamber @ Sta. B0+355 and B0+585 10d 0% 29-May-14 10-Jun-14 64d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 0d 0d

Phase Four  300 mm MPhase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Area( C) 0d 0d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Phase Six  300 mm MaPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Phase Seven from StaPhase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d

Connection Valves in TConnection Valves in TO14 0d 0d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Cancaled ActivitiesCancaled Activities 38d 03-May-14 15-Jun-14 182d

Post Construction PhaPost Construction Phase 0d 0d

Dec Jan F Mar Apr M Jun Jul A Sep Oct N Dec Jan F Mar Apr M Jun
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

10-Jun-14

15-Jun-14

 Construction Program 

One Month Lookahead

TO13

Deir- Sharaf Main Pipeline Project

Actual Work Early Bar Critical Bar Milestone Summary Page 3 of 3 Date Revision Checked Approved
03-May-14

39



Activity ID Activity Name Original
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Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 477d 03-Dec-13 A 22-Mar-15 -25d

MilestonesMilestones 477d 03-Dec-13 A 22-Mar-15 -25d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 477d 03-Dec-13 A 22-Mar-15 -25d
DST0020 Project Duration  (Calendar  Days) 450d 27.61% 03-Dec-13 A 22-Mar-15 -25d
DST0030 Project Duration  (Working  Days) 341d 27.68% 03-Dec-13 A 22-Mar-15 -20d
DST0040 Construction Duration (Working Days) 280d 14.44% 26-Mar-14 A 14-Mar-15 -20d

Pre Construction MilestoPre Construction Milestones 0d 08-Dec-13 A 08-Dec-13 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestonesConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhaPre Construction Phase 163d 03-Dec-13 A 04-May-14 15d

Pre Construction SubmitPre Construction Submittals 157d 08-Dec-13 A 15-Apr-14 A
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A
DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

22-M

22-M

03-Dec-13 A

Start Date NTP
22-M

08-Dec-13 A

Start Preconstruction Submittal
14-Jan-14 A

Start Mobilization
Finish Mobilization

02-Feb-14 A

Start Shop Drawing Submittal
25-Dec-13 A

Start Material Submittal
26-Mar-14 A

Start Construction (Ground Breaking)
04-May-14

15-Apr-14 A
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DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A
DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A
DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings andConformed Drawings and Coordination 40d 03-Dec-13 A 04-May-14 15d
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 90% 03-Dec-13 A 04-May-14 15d

Construction PhaseConstruction Phase 230d 25-Dec-13 A 13-Aug-14 197d

Construction SubmittalsConstruction Submittals 156d 25-Dec-13 A 14-May-14 246d

Shop Drawing SubmittalsShop Drawing Submittals 136d 02-Feb-14 A 14-May-14 73d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

WaterlineWaterline 111d 02-Feb-14 A 14-May-14 0d
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+732 At LHS 21d 50% 08-Apr-14 A 14-May-14 0d
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 50% 28-Apr-14 A 14-May-14 -20d

Connection and ValveConnection and Valves Chambers 41d 27-Mar-14 A 14-May-14 54d
DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 50% 27-Mar-14 A 14-May-14 54d
DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 50% 27-Mar-14 A 14-May-14 28d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 122d 25-Dec-13 A 14-May-14 185d

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 122d 25-Dec-13 A 14-May-14 185d
DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0874 Air release valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 14-May-14 25d
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0937 Repair pipe cement  lining and coating 21d 100% 10-Feb-14 A 16-Apr-14 A
DST0970 Flow control valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970-new Pressure reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A
DST0795 Shrinkable sheet 21d 100% 18-Feb-14 A 23-Feb-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

03-Feb-14 A

04-May-14

13-Aug-14

14-May-14
14-May-14

14-May-14

14-May-14

14-May-14
14-May-14
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DST0972-new Washout Flap valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0979 Inside ladder for the chambers 21d 50% 13-Mar-14 A 14-May-14 175d
DST0977 Ventilation pipes for the chambers 21d 50% 13-Mar-14 A 14-May-14 185d
DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 30-Mar-14 A
DST0976-new Bolts, Nuts& washers 21d 50% 23-Mar-14 A 14-May-14 25d
DST0920 Electro-magnetic flow meters 21d 50% 21-Apr-14 A 14-May-14 25d

Material Submittals ciMaterial Submittals civil 55d 15-Jan-14 A 16-Apr-14 A
DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A
DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A

ProcurementsProcurements 59d 20-Jan-14 A 16-Mar-14 A

OrderOrder 0d 20-Jan-14 A 20-Jan-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A

ManufacturingManufacturing 29d 20-Jan-14 A 11-Mar-14 A
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 121d 19-Jan-14 A 13-Aug-14 197d

Implement traffic controlImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A
DST1240 Start Implement traffic control and safety plan Phase Group Two 5d 100% 19-Jan-14 A 23-Mar-14 A

Group  One  Rock CuttinGroup  One  Rock Cutting in Slope 0d 0d

Phase One Sta. A6+65Phase One Sta. A6+650-Sta. A7+740 0d 0d

Phase Two  Sta. A8+7Phase Two  Sta. A8+760-  Sta. A8+460 0d 0d
Phase three St. A6+56Phase three St. A6+560-  Sta. A6+110 0d 0d

Phase Four Sta. A5+7Phase Four Sta. A5+750-  Sta. A4+920 0d 0d

Phase Five Sta. A3+74Phase Five Sta. A3+740-  Sta. A3+660 0d 0d

Phase Six  Sta. A2+02Phase Six  Sta. A2+020-  Sta. A1+825 0d 0d
Phase Seven Sta. A1+Phase Seven Sta. A1+160-  Sta. A0+480 0d 0d

Group Two Main pipelineGroup Two Main pipeline 110d 26-Mar-14 A 13-Aug-14 197d

Phase One  from Sta. Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 110d 26-Mar-14 A 13-Aug-14 197d
300 mm Main pipel300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 108d 06-Apr-14 A 11-Aug-14 35d

Safety and MillinSafety and Milling Asphalt 78d 06-Apr-14 A 11-Aug-14 30d
DST1570 Maintain traffic control and safety plan 78d 50% 06-Apr-14 A 11-Aug-14 30d
DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallationPipe Installation 21d 07-Apr-14 A 30-Apr-14 A
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 100% 07-Apr-14 A 30-Apr-14 A
DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 20-Apr-14 A 27-Apr-14 A

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

16-Apr-14 A

16-Mar-14 A
20-Jan-14 A

Start Order 300 mm,150 mm  pipes and fittings
11-Mar-14 A

11-Mar-14 A

Start Delivery 300mm, 150 mm   pipes and fittings
16-Mar-14 A

13-Aug-14
23-Mar-14 A

13-Aug-14
13-Aug-14
11-Aug-14
11-Aug-14

30-Apr-14 A

Construction Program

Completed & In Progress Activities

TO13

Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 3 of 5 Date Revision Checked Approved
03-May-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

ReinstatementReinstatement 0d 0d
300 mm Main pipel300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 104d 26-Mar-14 A 13-Aug-14 197d

Safety and MillinSafety and Milling Asphalt 75d 26-Mar-14 A 13-Aug-14 151d
DST1682 Maintain traffic control and safety plan 63d 20% 26-Mar-14 A 13-Aug-14 30d
DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 50% 26-Mar-14 A 06-May-14 223d

Pipe InstallationPipe Installation 19d 26-Mar-14 A 13-May-14 -19d
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing 19d 50% 26-Mar-14 A 13-May-14 -19d
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 50% 26-Mar-14 A 13-May-14 -19d
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 50% 26-Mar-14 A 13-May-14 -19d

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 2d 30-Mar-14 A 02-May-14 96d
DST1772 Radiograph Testing 2d 25% 30-Mar-14 A 02-May-14 96d

ReinstatementReinstatement 0d 0d

Phase Two 150 mm MPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Three 300 mm Phase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Four  300 mm MPhase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Five  300 mm MPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Six  300 mm MaPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Seven from StaPhase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 0d 0d

300 mm Main pipel300 mm Main pipeline from Sta. A8+080 to Sta. A6+650 At RHS/ Location Area( C) 0d 0d

Safety and MillinSafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

300 mm Main pipel300 mm Main pipeline from Sta. A6+650 to Sta. A5+200 At RHS/ Location Area( C) 0d 0d
Safety and MillinSafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber wCivil Chamber work 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

13-Aug-14
13-Aug-14

13-May-14

02-May-14

Construction Program

Completed & In Progress Activities

TO13

Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 5 Date Revision Checked Approved
03-May-14

43



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

300 mm Main pipel300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 0d 0d

Safety and MillinSafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
300 mm Main pipel300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 0d 0d

Safety and MillinSafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber wCivil Chamber work 0d 0d
TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d
Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Connection Valves in Connection Valves in TO14 0d 0d
Main Pipeline from StMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Cancaled ActivitiesCancaled Activities 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post Construction SubmiPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

Construction Program

Completed & In Progress Activities

TO13

Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 5 of 5 Date Revision Checked Approved
03-May-14
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                            6,509,034 

 $                            6,859,034 

 Planned Value 243,399$           4,564$         444,151$                  600,069$     538,308$     594,890$     377,421$     612,260$     703,787$              553,822$     979,703$         377,997$     337,946$     140,717$          $6,509,034

 Planned  Value (CUM) 243,399$           247,963$     247,963$         692,114$                  1,292,183$  1,830,491$  2,425,381$  2,802,802$  3,415,062$  4,118,849$            4,672,671$  5,652,374$      6,030,371$  6,368,317$  6,509,034$       

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

Actual Value 193,915$           54,048$       -$                    73,274$                    359,440$     680,677$       

Actual  Value (CUM) 193,915$           247,963$     247,963$         321,237$                  680,677$     

% Actual 3.0% 0.8% 0.0% 1.1% 5.5% 10.5%

% Actual (CUM) 3.0% 3.8% 3.81% 4.94% 10.46%

Construction Progress S-Curve

`

43 1%

52.5%

63.3%

71.8%

86.8%

92.6%

97.8%

100.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

110.0%

% Planned  (CUM) % Actual (CUM)

g

3.7%

3.8%
3.8%

10.6%

19.9%

28.1%

37.3%

43.1%

3.0%
3.8%

3.81%
4.94%

10.46%

0.0%

10.0%

20.0%

30.0%

40.0%

December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014 October. 2014 November. 2014 December. 2014 January. 2015 February. 2015
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 
2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 04/16/14 1 Site Instruction 
3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 04/23/14 0 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C
IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-
020-A 

01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B Material, fabrication and installation for Two Temporary Signs at  location as specified 
in SUB-13-00013-DST-020-A 

01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C
IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A
IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C
IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A
IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A
IR-13-00013-DST-006-A Safety facilities concrete barriers 02/23/14 02/24/14 02/25/14 1 A
IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A
IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A
IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C
IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A
IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C
IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A
IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A
IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A
IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A Conduct compressive strength at 7 days for BONYAN concrete trial batch & related 
aggregate sieve analysis 03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A
IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A Safety precautions and traffic control while conducting  Trial pits for existing water 
pipeline in St. 10+580 & St. 10+750 03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A 12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel 
pipes,QTY=2000m 03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-020-A Manufacturing process of external polyethylene coating & internal cement lining for 12 
3/4 OD pipes,Qty =2000m 03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A

IR-13-00013-DST-022-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 
(Rendroc S and FC for Fair Face finish) 03/25/14 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 
2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-
QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2
3-CANUSA Shrinkable sheet, QTY=25.

IR-13-00013-DST-024-A
compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve 
analysis 03/25/14 03/26/14 03/27/14 1 A

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A
IR-13-00013-DST-026-A Pipeline installation and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A
IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A
IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A Internal cement lining manufacture process for externally coated pipe-FIP product (12 
inch,QTY=2000 m) 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A
IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A
IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of 
MOREX  agency , the quantities will be as follow:

 12 inch 11 ¼ bends=29 piece 
              6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A
IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A
IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A
IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-023-A 03/25/14 03/26/14 0 D

IR-13-00013-DST-035-A 03/31/14 1 A03/27/14

03/26/14

03/30/14
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

Inspection for the following FIP-fittings:
Elbow 45° /12’’-QTY= 1
Elbow 90°/12’’-QTY=3
Tee 300x300x250-QTY=2
Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A
IR-13-00013-DST-042-A Pipe installation and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A
IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A compressive strength at 7 days for BONYAN concrete trial batch & related aggregate 
sieve analysis 03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A
IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A
IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A
IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A
IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A
IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :
12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 
Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A
IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A
IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A
IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A
IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A
IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A
IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A
IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

IR-13-00013-DST-040-A 03/30/14

IR-13-00013-DST-051-A 04/01/14 04/03/14 1 A

04/01/14 1 C03/31/14

04/02/14
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

Inspection for the following FIP-fittings:
Elbow 45° /12’’-QTY= 12
Elbow 90°/12’’-QTY=13
Tee 300x300x250-QTY=2
Tee 300x300x200-QTY=2
Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A
IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A
IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A
IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A
IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A
IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A
IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A
IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on Apr. 06)

Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on Apr. 08)
Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)
Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)
Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A
IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A
IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A
IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A
IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A
IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A
IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A
IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A
IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-060-A 04/06/14 04/14/14 7 A

IR-13-00013-DST-069-A 04/08/14 04/09/14 1 A

04/07/14

04/08/14
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IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A
IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A
IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A
IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A
IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A
IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A
IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A
IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A
IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A
IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 

12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-
Borusan/ Middle East Tube Company Ltd. product., QTY= 866.2 m
12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-
Borusan/ Middle East Tube Company Ltd. product.QTY= 122 m
Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube                
Company Ltd . ),QTY=70 sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A
IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A
IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A
IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A
IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A
IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A
IR-13-00013-DST-096-A Trench excavation fromSt. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A
IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A
IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A
IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A
IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A
IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-089-A 04/15/14 04/19/14 3 A04/16/14
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IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C
IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A
IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A
IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A
IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A
IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A
IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A
IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A
IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A
IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-112-A 12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 
53, QTY=1500 m 04/23/14 04/24/14 04/28/14 4 A

Conducting radiographic nondestructive test for fabricated bends in attendees of 
MOREX  agency , the quantities will be as follow:
·         12 inch 11 ¼ bends=36 piece 
·         6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B
Conducting radiographic nondestructive test for fabricated bends in attendees of 
MOREX  agency 04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A
IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A
IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A
IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A
IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A
IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A
IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C
IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 PE
IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 PE

IR-13-00013-DST-113-A 04/23/14 04/24/14 0 C04/24/14
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IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 PE
IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-128-A Trench excavation from    St. 9+780 to St. 9+700 04/30/14 05/03/14 PE
IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 PE
IR-13-00013-DST-130-A Trench backfilling  from     St. 9+780 to St. 9+700 04/30/14 05/03/14 PE
IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A
IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 PE
IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 PE
IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 PE
IR-13-00013-DST-135-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 04/30/14 04/30/14 04/30/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A
SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E
SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C
SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B
SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E
SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B
SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A
SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B
SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, 
Vehicle Insurance, and Workmen's Compensation Policy, 2013. DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B
SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B
SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E
SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 
2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E
SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C
SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B
SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C
SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B
SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C
SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B
SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C
SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C
SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A
SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B
SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B
SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B
SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B
SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B
SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C
SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B
SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-032-A Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-
3.2.1,2,3,6,7,8,9,10,11-3.4.1,2 and 3.5.1,2,3 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-
3.4.1,2-3.5.1,2,3 and 3.6.1 DST M 01/20/14 02/19/14 01/28/14 8 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B
SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B
SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B
SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C
SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B
SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E
SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B
SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D
SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 05/03/14 04/16/14 13 E
SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B
SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E
SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C
SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B
SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B
SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E
SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B
SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B
SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C
SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 05/02/14 04/16/14 14 B

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 
Sta.12+120 DST S 02/02/14 03/04/14 02/12/14 10 C

SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 
Sta.12+120 DST S 02/25/14 03/27/14 03/12/14 15 C
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 SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 
Sta.12+120 DST S 03/23/14 04/22/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B
SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-
DST-011-A) DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C
SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10 DST M 02/10/14 03/12/14 02/16/14 6 C

 SUB-13-00013-DST-069-B Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, 
BOQ itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10 DST M 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00013-DST-070-A Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 
3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1 DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for 
Submittal No.:SUB-13-00013-DST-007-A)  DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C
SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B
SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B
SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX 
PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C
SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C
SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B
SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B
SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-085-A  Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 
3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B
SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B
SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C
SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B
SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D
SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 04/16/14 B
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SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B
SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-
068-B) DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B
SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B 6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification 
(WPS). DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C
SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A
SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C
SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle 
East Factory DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote 

EP405

DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote 

EP405

DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe 

on shelf)
DST M 03/27/14 04/26/14 04/02/14 6 C

SUB-13-00013-DST-100-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe 

on shelf)
DST M 04/10/14 05/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 
2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 
2.1.2 DST M 04/03/14 05/03/14 04/13/14 10 B

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B
SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C
SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 05/02/14 04/09/14 7 C
SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/28/14 PE

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to 
Sta.10+403 DST S 03/23/14 04/22/14 04/09/14 17 B

SUB-13-00013-DST-105-A Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. 
Nabil Ali DST P 04/15/14 05/15/14 04/28/14 13 B

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 04/13/14 17 C

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 
12+120 DST S 03/27/14 04/26/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 
12+120 DST S 04/28/14 05/28/14 PE

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 05/02/14 04/15/14 13 B
 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 05/06/14 04/15/14 9 B

62



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 05/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For 

Engineering Record
DST S 04/28/14 05/28/14 PE

SUB-13-00013-DST-111-A
Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 
250-150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 
3.2.9 DN 150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/21/14 PE

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/28/14 PE

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/30/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00013-DST-001-A

Gradation Test for Bedding Material (Sumsum )& Single Size Backfilling  
Material were taken from stock piles  Material near St. 12+100 &  from Jaba’ 
Storage yard stockpiles- Source Al ashqar crusher – Location from sta. 12+105 
to sta. 12+066/Reports NO. M/1403/284, M/1403/285,  M/1403/286

03/30/14 04/20/14 04/14/14 15 B

TEST-13-00013-DST-002-A Gradation Test for Single Size Aggregate Material were taken from  Stock Piles  
near St. 11+990 - Source Al Ashqar Crusher /Reports NO. M/1403/305

04/01/14 04/22/14 04/14/14 13 B

TEST-13-00013-DST-003-A
7 Days concrete compressive strength For trial batch mix of grade B150,B250 
& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202, 

M/1403/202a, M/1403/202b

04/01/14 04/22/14 04/24/14 23 B

TEST-13-00013-DST-004-A
7 days concrete compressive strength for the first trial mix  of grade B150, 
B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/126a, M/1403/127, M/1403/128

04/01/14 04/22/14 04/24/14 23 B

TEST-13-00013-DST-005-A
7 days concrete compressive strength for the second trial mix  of grade B250 & 
B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261, 

M/1403/261a

04/02/14 04/23/14 04/24/14 22 B

TEST-13-00013-DST-006-A Base Course Comprehensive Test From Stock Piles  At Sta. 12+120 For Trench 
Backfilling Final layer –Alashqar Crusher/Reports NO. M/1403/283

04/02/14 04/23/14 04/14/14 12 B

TEST-13-00013-DST-007-A Base Course Comprehensive Test From Stock Piles  At Sta. 11+690 For Trench 
Backfilling Final layer –Alashqar Crusher /Reports NO. M/1404/13  

04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-008-A Single Size Aggregate  Test From Stock Piles  At Sta. 11+500 For Trench 
Backfilling/Reports NO. M/1404/52

04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-009-A Somsom Aggregate  Test From Stock Piles  at Sta. 11+500 For Trench Bedding 
/Reports NO. M/1404/51

04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-010-A Gradation Test for Bedding Material (Sumsum )were taken from stock piles  
Material near St. 11+050 –Source Alashqar Crusher/Reports NO. M/1404/126

04/13/14 05/04/14 04/14/14 1 B

TEST-13-00013-DST-011-A Single Size Aggregate  Test From Stock Piles  At Sta. 10+900 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/153

04/15/14 05/06/14 04/16/14 1 B

TEST-13-00013-DST-012-A Base Course Comprehensive Test From Stock Piles  At Sta. 11+120 For Trench 
Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/125

04/15/14 05/06/14 04/16/14 1 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES
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TEST-13-00013-DST-013-A
28 Days concrete compressive strength For trial batch mix of grade B150,B250 
& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202c, 

M/1403/202d, M/1403/202e

04/23/14 05/14/14 04/24/14 1 C

TEST-13-00013-DST-014-A Base Course Comprehensive Test From Stock Piles  At Sta. 10+670  For 
Trench Backfilling Final layer –Alashqar Crusher

04/24/14 05/15/14 04/27/14 3 A

TEST-13-00013-DST-015-A 28 days concrete compressive strength for the second trial mix of grade B250 & 
B350 –Source BONYAN Ready-Mix Plant

04/24/14 05/15/14 04/27/14 3 C

TEST-13-00013-DST-016-A
Fabrication elbows Radiographic test results by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)
04/28/14 05/19/14 PE

TEST-13-00013-DST-017-A 28 days concrete compressive strength for the first trial mix of grade B150, 
B250 & B350 –Source BONYAN Ready-Mix Plant

04/28/14 05/19/14 PE

TEST-13-00013-DST-018-A Single Size Aggregate  Test From Stock Piles  At Sta. 10+250 For Trench 
Backfilling-Source Al Ashqar Crusher

04/29/14 05/20/14 PE

TEST-13-00013-DST-019-A Somsom Aggregate Test From Stock Piles at Sta. 10+250 For Trench Bedding - 
Source Al Ashqar Crusher

04/29/14 05/20/14 PE

TEST-13-00013-DST-020-A
Fabrication elbows Radiographic test results by MOREX 
company(Examination date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 
pieces)  and 6 inch (QTY=7 pieces

04/29/14 05/20/14 PE

TEST-13-00013-DST-021-A Basecourse Field compaction test at Sta. 10+700 , Sta. 10+560 & Sta. 10+410 04/30/14 05/21/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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RFI-13-00013-DST-001 Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 
Project (DST),Task order # 13 DST 12/05/13 01/04/14 12/22/13 17 Talal Atallah

RFI-13-00013-DST-002
Pressure rating for fittings and valves located downstream of pressure reducing 
valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 
–task order #13

DST 12/19/13 01/18/14 01/05/14 17 Talal Atallah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 03/06/14 02/16/14 12 Talal Atallah

RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 03/11/14 02/27/14 18 Talal Atallah
RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/15/14 03/03/14 18 Talal Atallah
RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/15/14 03/02/14 17 Talal Atallah
RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/22/14 03/12/14 20 Talal Atallah
RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/28/14 03/11/14 13 Talal Atallah
RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 04/01/14 03/05/14 3 Talal Atallah
RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 04/01/14 03/25/14 23 Talal Atallah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline Task 
Order #13 DST 03/25/14 04/24/14 04/23/14 29 Talal Atallah

RFI-13-00013-DST-012 Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 
12+120. DST 03/25/14 04/24/14 04/09/14 15 Talal Atallah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 05/02/14 04/21/14 19 Talal Atallah

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23 7 46 0 0 76 3

January 2014 90 55 32 53 0 230 10

February 2014 95 91 25 48 1 260 11

March 2014 120 114 108 110 1 453 19

April 2014 168 128 627 312 3 1238 52

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2256 95

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: April 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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CONTRACTOR: APCO/ArCon PERIOD FROM: April 01, 2014

PERIOD TO: April 30, 2014

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

April 1, 2014 5 4 20 12 0 41
April 2, 2014 7 5 22 13 0 46
April 3, 2014 7 5 23 13 0 47
April 4, 2014 0 0 0 0 0 0
April 5, 2014 7 5 21 13 0 45
April 6, 2014 6 5 26 11 1 49
April 7, 2014 6 5 25 11 0 47
April 8, 2014 7 5 26 11 0 48
April 9, 2014 7 5 26 8 0 46

April 10, 2014 6 4 23 11 0 44
April 11, 2014 0 0 0 0 0 0
April 12, 2014 7 5 22 13 0 46
April 13, 2014 7 5 25 12 0 48
April 14, 2014 7 5 24 11 0 46
April 15, 2014 7 5 27 13 0 53
April 16, 2014 7 5 24 11 0 47
April 17, 2014 6 5 22 10 0 43
April 18, 2014 0 0 0 0 0 0
April 19, 2014 7 5 21 12 1 46
April 20, 2014 7 5 22 11 1 46
April 21, 2014 7 5 24 12 0 47
April 22, 2014 8 6 30 13 0 57
April 23, 2014 7 4 24 12 0 47
April 24, 2014 6 5 24 11 0 45
April 25, 2014 0 0 0 0 0 0
April 26, 2014 6 5 27 15 0 52
April 27, 2014 7 4 24 15 0 50
April 28, 2014 5 5 25 15 0 50
April 29, 2014 7 5 25 15 0 52
April 30, 2014 6 5 26 12 0 49

0 0 0 0 0 0

Sub Total of February 168 128 627 312 3 1238

Total Job Days
February, 2014

1238

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

52

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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Daily Work Force /April 2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 9 11 11 8 8 8 4 20 12 0 APCO/ArCon 8 11 11 8 11 8 8 8 6 5 22 10 0
Subcontractor 11 10 4 11 99 33 18 55 22 Subcontractor 8 11 8 11 90 55 20 44 22
APCO/ArCon 8 9 11 12 12 8 8 8 5 22 13 0 APCO/ArCon 0 0 0 0 0
Subcontractor 12 12 11 12 96 48 20 60 24 Subcontractor

APCO/ArCon 8 12 11 12 12 8 8 8 5 23 13 0 APCO/ArCon 8 8 11 13 13 8 8 8 8 7 5 21 12 1
Subcontractor 11 12 8 12 88 60 22 60 24 Subcontractor 13 13 8 13 88 48 22 52 26
APCO/ArCon 0 0 0 0 APCO/ArCon 8 12 12 9 12 8 8 8 8 7 5 22 11 1
Subcontractor Subcontractor 12 12 8 12 90 55 22 48 24
APCO/ArCon 8 11 11 12 12 8 8 8 5 21 13 0 APCO/ArCon 8 12 12 9 12 8 8 8 7 5 24 12 0
Subcontractor 12 12 8 12 88 48 20 60 24 Subcontractor 11 13 8 13 99 55 22 52 26
APCO/ArCon 8 11 10 9 11 8 8 8 5 5 26 11 1 APCO/ArCon 8 14 14 9 14 8 8 8 8 6 30 13 0
Subcontractor 12 10 10 12 99 66 30 48 24 Subcontractor 15 15 14 15 117 84 26 60 30
APCO/ArCon 8 11 10 11 11 8 8 8 5 25 11 0 APCO/ArCon 8 12 12 12 8 8 8 8 7 4 24 12 0
Subcontractor 10 12 11 12 80 77 30 48 24 Subcontractor 13 9 8 13 99 55 22 52 26
APCO/ArCon 8 11 10 11 11 8 8 8 5 26 11 0 APCO/ArCon 8 8 11 11 11 8 8 8 6 5 24 11 0
Subcontractor 12 12 8 12 99 66 30 48 24 Subcontractor 10 12 8 12 99 55 22 48 24
APCO/ArCon 8 12 11 12 9 8 8 8 5 26 8 0 APCO/ArCon 0 0 0 0 0
Subcontractor 12 12 11 12 99 66 33 24 24 Subcontractor

APCO/ArCon 8 11 9 11 8 8 8 8 4 23 11 0 APCO/ArCon 8 12 12 12 8 8 8 6 5 27 15 0
Subcontractor 9 10 8 10 90 60 27 50 20 Subcontractor 13 13 8 13 108 72 20 78 26
APCO/ArCon 0 0 0 0 APCO/ArCon 8 12 12 9 12 8 8 7 4 24 15 0
Subcontractor Subcontractor 12 11 8 8 99 66 22 78 26
APCO/ArCon 8 9 12 12 12 8 8 8 5 22 13 0 APCO/ArCon 8 12 12 8 8 8 8 5 5 25 15 0
Subcontractor 12 10 8 10 99 44 22 60 24 Subcontractor 10 13 11 13 99 66 22 78 26
APCO/ArCon 8 12 12 9 12 8 8 8 5 25 12 0 8 12 12 8 12 8 8 8 7 5 25 15 0
Subcontractor 13 13 8 13 108 55 22 52 24 13 13 10 13 99 66 22 78 26
APCO/ArCon 8 12 12 12 9 8 8 8 5 24 11 0 8 9 11 11 11 8 8 8 6 5 26 12 0
Subcontractor 10 13 8 13 99 55 22 48 24 10 11 9 11 100 70 30 55 22
APCO/ArCon 8 8 14 14 14 8 8 8 5 27 13 0 0 0 0 0 0
Subcontractor 15 11 8 15 108 70 26 56 30
APCO/ArCon 8 12 12 12 9 8 8 8 5 24 11 0 168 128 627 312 3

Subcontractor 12 12 12 12 99 55 22 48 24

Man-days

Daily Work Force /April 2014

7

7

6

April 6, 2014 April 22, 2014

April 23, 2014

April 8, 2014 April 24, 2014

April 9, 2014 April 25, 2014

April 7, 2014

April 10, 2014 April 26, 2014

7

7

April 16, 2014 Total 

April 13, 2014 April 29, 2014

April 14, 2014 April 30, 2014

April 15, 2014

7

7

7

7

April 12, 2014 April 28, 2014

April 11, 2014 April 27, 2014

6

6

April 5, 2014 April 21, 2014

0

0

7

Worker/Classification (Hour)

April 3, 2014 April 19, 2014

April 4, 2014 April 20, 2014

April 1, 2014 April 17, 2014

April 2, 2014 April 18, 2014

Engineer

5

7

Other
Man-days

Worker/Classification (Hours)

Date
Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement OtherManagement SkilledEngineer Unskilled
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0
2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor 0
6 External Delay or realignment 

of pipeline works.
Possibility of an archeological 
site in the pipeline alignment.

L APCO
/USAID/ 
CMC in 
progress 
meetings

Mar. 30, 2014 2 1 2 No known 
cost impact to 
date

No schedule 
impact to date

Avoid Investigate 
feasibility of 
pipeline 
realignment

External In Progress

7 Procurement 0
8 Skills 0
9 Complexity 0
10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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