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1.0 PROJECT SUMMARY 

The African and Latin American Resilience to Climate Change (ARCC) project is a three-year program 

funded by the United States Agency for International Development (USAID) to provide technical, analytical, and 

project assistance, as well as capacity building to promote adaptation to climate change, in order to improve the 

ability of vulnerable populations to respond to climate challenges and safeguard economic growth. The Task Order 

for ARCC will focus on advancing the Economic Growth Objective within the USAID Foreign Assistance 

Framework by promoting adaptation to climate change and integration of adaptation into other economic 

investments, in order to safeguard and promote sustainable, climate-resilient growth.  ARCC has the following 

goals/objectives: 

 Promote sustainable economic growth through the development of vulnerability assessment methodologies 

and other analyses that provide information about the greatest climate change risks to sustainable growth 

and adaptation options; 

 Promote improved governance through the development of analysis and methodologies that increase 

public understanding of potential climate change impacts and broaden civil society participation in decision-

making; 

 Address the needs of vulnerable populations, and include gender considerations, by developing best 

practices in analysis of risk and mitigation of climate change impacts on these populations; and 

 Provide technical support to USAID missions and operating units by providing analysis, design, and 

evaluation support for activities related to adaptation. 

 

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and deliverables: 

 Task Area 1: Development of Vulnerability Assessments Methodologies;  

 Task Area 2: Outreach, Training and Support;  

 Task Area 3: Knowledge Development and Management; and 

 Task Area 4: Technical Support to USAID Missions and Operating Units.  

 

Under these Task Areas, key activities will include the provision of assessment methodologies to guide USAID 

programming of adaptation-related objectives; a vulnerability assessment tool to provide specific guidance into ‘Feed 

The Future’ planning for USAID programs; knowledge management support on topics that may range from 

evaluation of publicly available indicators of vulnerability to research to improve downscaled modeling outputs that 

are important for decision-making around adaptation; and technical assistance for field missions in Africa and to a 

lesser extent, the Latin America and Caribbean region.  This Task Order is also expected to have the flexibility to 

address unforeseen support needs for the Africa Bureau and the Latin America and Caribbean Bureau (LAC). 

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, Malawi, Mali, 

Mozambique, Rwanda, Senegal, Tanzania, and Uganda.  Africa Regional Missions:  East Africa, Southern Africa, and 

West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, Haiti, and Jamaica.  Latin America 
Regional Missions: Central American, Andean and the Caribbean.   
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2.0 SUMMARY RESULTS FOR THE 

PERIOD 

During the 8th Quarter, ARCC finalized the Uganda, Malawi, and Dominican Republic Vulnerability Assessment 

Reports.  The reports were well-received by the Missions, and as a result USAID has already engaged ARCC on 

two potential follow-up activities. USAID/Uganda and ARCC will share the VA findings in the six local districts in 

Uganda. The USAID/DR Mission anticipates funding travel and training costs for one individual from the DR’s 

National Meteorological Services office to visit the International Research Institute for Climate and Society (IRI) at 
Columbia University. 

The Senegal Vulnerability Assessment team selected the villages to be surveyed, however administering the surveys 

was postponed due to the onset of the rainy season and road inaccessibility. The Senegal VA team made headway 
on the agricultural research, livestock modeling, and the institutional analysis. 

The West Africa Vulnerability Assessment team produced six draft papers/studies for USAID’s review. These 

written products will help to inform USAID’s decision-making on whether or not to explore more in-depth studies 

and/or field work during Phase II of the assessment. 

This quarter, the Honduras Vulnerability Assessment team produced a literature review, conducted a scoping trip, 

developed the research design, and commenced field work. The Honduras VA will assess climate change 

vulnerability of and impacts on people (i.e. livelihoods) and ecosystems. USAID/Honduras has expressed a keen 

interest in understanding how climate change information can be used to inform and prioritize poverty alleviation 

programming in southern Honduras. 

USAID’s Global Climate Change Technical Officers Meeting for LAC will be held in San Salvador from October 28-

31, 2013. The AFR meeting will be held in Nairobi in April 2014 (previously scheduled for Feb. 2014). During this 
quarter, ARCC provided technical and logistical support for the LAC meeting. 

FESS continued to move forward with their two climate change and conflict case studies for the Sahel (Burkina Faso 

and Niger) and Cities (Lagos and Accra).  FESS’s assessment team traveled to Ghana and Nigeria from August 10-31. 

2013 to carry out the field research for the Cities case study. The team met with NGOs, government officials, and 

communities in an ongoing effort to understand the convergence of climate change and conflict in these urban areas.  

FESS’s fieldwork for the Sahel case study was ongoing at the writing of this report. 

Under ARCC’s small grants program, the three grantees completed their literature reviews, wrote their research 

design documents, and developed and piloted their data instruments. Despite the slow start, the grantees also start 

their field research during this period. Next quarter the grantees will conclude their field work and data analysis and 
will commence report writing. 

In the area of knowledge management, ARCC made marked progress on the Compendium, an end-of-project 

document that will highlight ARCC’s vulnerability assessment experiences. ARCC also established a web presence 
on the Eldis Communities website to share written products and papers. 

During the quarter, several staffing changes took place. Chief of Party Cary Farley resigned effective October 17th 

(next quarter). TetraTech ARD designated Patricia Caffrey as the Acting Chief of Party in the interim. Lauren 

Redfield was hired as the new Administrative Assistant.  Jacob Bathanti was hired as a part-time editor to assist with 
knowledge management products and publications.  
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TASK AREA 1:  DEVELOPMENT OF VULNERABILITY ASSESSMENTS 

METHODOLOGIES 

Activities that were completed under Task Area 1 include:  

 

1. On September 16, 2013 the Uganda Vulnerability Assessment Report was finalized and approved by 

USAID. The report, executive summaries (one 4-page and 6-page summary), and climate briefs are available 

at: http://community.eldis.org/ARCC/.  

 
Ugandan district government clusters hold quarterly meetings to foster collaboration across sectors and 

among projects being implemented in the districts. USAID/Uganda has requested ARCC’s attendance at 

the upcoming quarterly meetings in each of the six districts. Therefore, in October ARCC will present the 

results of the Uganda VA with the primary objectives of: 

 

 Improving participants’ understanding of climate change both globally and locally; 

 Sharing information on the impacts of climate change on agriculture locally; 

 Sharing the results on household vulnerability to climate change and the ways households and 

individuals can adapt to climate change impacts; and 

 Working with participants to reflect on the implications and options for what can be done to 

address climate change in the district. 

 

In preparation for the meetings, ARCC developed scenarios and PowerPoint presentations for each 

district. 

 

2. ARCC received feedback from the USAID Mission on the Dominican Republic Vulnerability 

Assessment Report. ARCC addressed USAID’s comments, and on September 30, 2013 ARCC submitted 

a final version of the report.  During the next quarter, the DR Mission will initiate the final approval 

process so that the report can be disseminated to a broader audience. 

 

ARCC also created a database of the assessment datasets, which will be sent on a DVD to the Mission for 

their records.  The datasets include the climate, geospatial, and options analysis information. 

 

The DR Mission will be traveling throughout the country presenting the results of the VA.  The Mission 

plans to send a person from ONAMET to New York City to receive training at the International Research 

Institute for Climate and Society (IRI) at Columbia University. ARCC will explore the possibility of having 

the ONAMET traveler meet with ARCC’s climate scientist Sylwia Trzaska and ARCC consultant Juan 

Carlos Obeso to receive an in-depth explanation of how the DR vulnerability assessment climate analysis 

was conducted. 

 

3. On September 6, 2013 ARCC submitted the final version of the Malawi Vulnerability Assessment 

Report, and on September 12, 2013 the report was cleared for public dissemination. The report can be 

accessed on ARCC’s Eldis web page here: http://community.eldis.org/ARCC/. 

 

4. Under the direction of Africa Technical Advisor Dr. David Miller, ARCC continued to provide support and 

technical guidance to the Senegalese subcontractors playing the primary role in implementing the Senegal 

Vulnerability Assessment. Despite major challenges, by the end of the reporting period ARCC had 

received and approved eleven deliverables and had finalized planning for fieldwork. 

 

In July, the start date for fieldwork was pushed back by two months after a scoping mission found the 

ongoing rainy season rendered villages inaccessible and farmers otherwise occupied. Implementation of the 

http://community.eldis.org/ARCC/
http://community.eldis.org/ARCC/
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assessment was also encumbered in July by the resignation of the assessment’s deputy team leader, Ryan 

Roberge. His position was immediately filled by ARCC Operations Manager Michael Wasson.   

 

For the rest of the month and into August, ARCC modified work plans, received and reviewed 

deliverables, and planned additional fieldwork in larger cities in the study zone less affected by rain to 

collect data for ISRA’s livestock modeling activity. At mid-month, Dr. Miller, Mr. Wasson, and ARCC 

Climate Scientist Sylwia Trzaska traveled to Senegal. There, Dr. Miller met with the subcontractors to 

review products and coordinate their approaches, while Wasson provided administrative and technical 

support to the collection of data for the livestock modeling, and Ms. Trzaska met with subcontractors and 

the Senegalese meteorological agency ANACIM to plan a coordinated path forward. 

 

Regarding ANACIM, after initially abandoning hopes of establishing a contract with the Senegalese 

meteorological service, the ARCC team changed tack and initiated discussions to acquire the necessary 

climate data through a purchase order. Discussions with ANACIM were ongoing at the end of the 

reporting period. 

 

ARCC received and approved five (5) deliverables from ISRA, Senegal’s agricultural research: the outline 

and description of crop modeling, the outline and draft report on markets and vulnerability, and the outline 

and draft report on opportunities in research and extension. From Senegal’s Center for Ecosystem 

Monitoring, CSE, ARCC received and approved six (6) deliverables: the CSE draft and final work plan for 

the assessment, the draft and final report on the selection of survey villages, and the draft reports on 

livestock modeling work plan and market access. 

 

ARCC also provided a technical review on a first draft of the Senegal Institutional Analysis Report led by 

ARCC subcontractor, WRI. 

 

5. ARCC coordinated and advanced the thirteen deliverables currently under development for the West 

Africa Vulnerability Assessment. The ongoing process of consultant management, document review, 

and USAID consultation included a two-day meeting on September 9-10, 2013 during which ARCC 

presented USAID with drafts of six products for their review and planning of follow-on research activities. 

These products included: 

 

 Regional Vulnerability Map Options Paper (8/2); 

 Mali Vulnerability Map Options Paper (8/9); 

 Summary version of the Institutional Assessment of West African Climate and Early Warning 

Systems Initial Report (8/22);  

 Draft Mali Water Resources Assessment (8/22); 

 Draft Phenological Screening Background and Options paper (8/26); 

 Draft paper on the Status and Possible Evolution of Climate Projections for West Africa (8/28); 

 White paper version of the Transboundary River Basins Initial Report (9/19); and 

 White paper version of the Coastal Zones Initial Report (9/25). 

 

6. The Honduras Vulnerability Assessment got fully-underway during this quarter. Led by Deputy Chief 

of Party, Kelly Miller, and VA co-team leader Bruce Byers, ARCC conducted a comprehensive literature 

review on climate change adaptation and biodiversity conservation for the departments of Valle and 

Choluteca in southern Honduras. The literature review was submitted to the USAID/Honduras Mission on 

August 9, 2013. 

 

Followed by the submission of the literature review, the Honduras VA team traveled to Honduras from 

August 12-23, 2013 to commence the scoping mission. During this two-week period, the team met with 
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USAID/Honduras to learn more about USAID’s expectations for the assessment. In Tegucigalpa, Valle, and 

Choluteca, the team held a total of 35 meetings and met with 53 people from 21 different organizations, 

including national and local government, community based organizations, NGOs, projects, private sector, 

and members of communities.  The team also visited three ecological sites within the geographic target 

area. At the conclusion of the trip, the Honduras VA team presented USAID with several emerging focal 

themes at the Scoping Mission Out-brief held on August 22, 2013. 

 

Following the scoping mission, the team developed an integrated Research Design that responded to three 

key focus areas: 

 

1. USAID’s funding streams for climate change adaptation and biodiversity 

2. USAID’s desire to learn what activities the Agency can support that will result in an increase in 

incomes for the poor; 

3. Key insights learned during the scoping mission about the vulnerabilities of ecosystems and people 

in the target area. 

 

ARCC recruited five (5) additional team members to help carry out the field work assessment phase. 

These individuals included a Coastal Marine Expert, Protected Areas Specialist, Livelihoods Specialist, Bio-

hydrologist, and a Watersheds Specialist. A group of eight (8) individuals either traveled or met in 

Tegucigalpa to begin the field work phase of the assessment from September 23 – October 8, 2013. During 

the field work phase, the team conducted stakeholder key informant interviews with municipalities, 

community leaders, and community groups as one of the forms of primary data collection. The data 

collected during the field work phase will be compiled with other secondary data and literature to answer 

the two primary research questions of the VA: 

 

1. What are the potential effects of climate change on biodiversity and ecosystems of southern 

Honduras, and how would those potential effects threaten the ecosystem products and services they 

produce? 

 

2. How do people in southern Honduras benefit from ecosystem products and services, and how would 

loss or reduction of those benefits caused by climate change affect people’s well-being, livelihoods, and 

incomes? 

 

Ms. Miller and Mr. Byers concluded the field work trip by providing the Mission with an out-brief 

presentation on October 8, 2013. 

TASK AREA 2: OUTREACH, TRAINING AND SUPPORT 

Activities that were completed under Task Area 2 include:  

 

1. USAID AFR Activity Manager, Tegan Blaine confirmed that the annual AFR Global Climate Change 

Technical Officers to held in Nairobi, Kenya will now be conducted in April 2014 (previously it was 

tentatively scheduled for February 2014). ARCC will begin to search for possible venues after the New 

Year. Other logistical and technical support will be further defined during January and February of 2014. 

 

2. USAID LAC Activity Manager, Christine Pendzich confirmed that the venue for the annual LAC Global 

Climate Change Technical Officers meeting would be changed from Lima, Peru to San Salvador, El Salvador. 

The meeting dates were confirmed for October 28-31, 2013, and USAID expects approximately 30 

participants. ARCC will provide USAID with logistical and technical support during this four-day 

conference. Mr. Gary Forbes will serve as the facilitator. Ms. Maria Fernanda Zermoglio will prepare (and 
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possibly present) a presentation and report on climate change trends, projections, and impacts in the LAC 

region. Ms. Jennifer Graham will prepare a presentation and donor map for global climate change 

programming in the LAC region. ARCC Administrative Assistant Lauren Redfield will provide logistical 

backstopping. DCOP Kelly Miller will present the donor-map during the meeting itself, as well as liaise with 

Ms. Pendzich on overseeing the technical and logistical execution of the event. 

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT 

Activities that were completed under Task Area 3 include:  

 

1. During the previous quarter, ARCC subcontractor Foundation for Environmental Security and 

Sustainability (FESS) completed scoping missions to Ouagadougou, Burkina Faso and Accra, Ghana for 

both the “Sahel” and the “Cities” climate change and conflict case studies, respectively.  On July 24, 2013, 

FESS’s principal investigator, Jeff Stark, provided ARCC and USAID/Washington with an out-brief of the 

scoping mission. 

 

During this quarter FESS commenced field research phase for the Cities case study, traveling to Lagos, 

Nigeria and Accra, Ghana from August 10-31, 2013.  On August 12th, FESS’s team provided an in-brief to 

the USAID/Nigeria Mission in Abuja. The in-brief discussion with USAID provided an opportunity for the 

FESS team to describe the goals of the climate change and conflict assessment and learn about the 

programs and priorities of the Peace and Democratic Governance Team of USAID/Nigeria. Topics 

discussed included security concerns in northern Nigeria, migration to the Middle Belt, and the efforts of 

Lagos State Government to engage civil society. FESS also met with NGOs and various institutes in Abuja 

and in Lagos that provided information on issues surrounding climate change and conflict as they related to 

women, youth, environmental policy, natural resources governance, amongst others. 

 

Traveling to Ghana on August 23rd, in Accra FESS’s technical focus during the visit was the vulnerability of 

urban slum areas to floods. The team made site visits to three low-lying communities: Kokorbite, a fishing 

community; Donsoman, a commercial area; and Chorkor a poor urban area chronically vulnerable to 

floods. On August 29th FESS provided the USAID West Africa Mission with an out-brief on their trip. FESS 

also presented the same out-brief to USAID/Washington and ARCC on September 16 upon return to the 

US. 

 

The FESS research team departed on September 28, 2013 for the field work phase of the Sahel case study. 

The team will travel to in Niamey, Niger and Ouagadougou, Burkina Faso. 

 

2. Under the ARCC small grants program, the three grantees finalized their literature reviews and 

research designs for their distinct climate change adaptation research projects. Undoubtedly, these first-

time USAID grantees found the design phase of their research to be much more difficult than anticipated; 

however with ARCC technical assistance and ACPC support, all the grantees were able to successfully 

complete comprehensive and informative literature reviews that subsequently informed their research 

questions and overall research design. The primary research questions for each grantee are as follows: 

 

AGED - Burkina Faso 

1. What are the main strategies and measures adopted by farmers and/or pastoralists in response to the 

frequent incidences of drought in the Sahel? 

2. What do local people report as the reason why they adopt one practice over another? 

 

MFCS – Ghana 
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1. What technological options do smallholder crop producers use to adapt to climate change impacts in 

the Transition Zone of Mid-Ghana?   

2. How do smallholder crop producers perceive their adaptive practices contributing to household food 

and income security? 

3. How can local institutions support households to adopt adaptation practices? 

 

MRDC – Kenya 

1. How can indigenous traditional knowledge be integrated into interventions to enhance household and 

community resilience to flood impacts? 

2. What are the gender implications of flood impacts on coping and adaptation on long-term livelihood 

sustainability, and participation in decision-making processes on flood interventions? 

3. What are the existing institutional structures through which risks to extreme climate related floods are 

addressed and how can these be improved to promote household and community participation in decision 

making at the county government level? 

 

The grantees used similar instruments for their primary data collection, including: household surveys, focus 

groups, and key informant interviews. Dr. Lynette Wood, ARCC consultant and Mr. Tom Owiyo, Senior 

Agriculture and Climate Change Specialist at the African Climate and Policy Centre (ACPC) provided 

substantive feedback on the data instruments before they were finalized. 

 

The principal investigators of each grantee trained the enumerators and field supervisors to administer the 

household surveys, conduct interviews, and facilitate focus groups. Before beginning to collect the data, the 

grantees visited their target communities to inform them of and sensitize them to the purpose of the 

research. The principal investigators also piloted the data instruments in preparation for a second, more in-

depth field visit. By September 2013, the grantees were in “full-on” field work implementation phase. From 

September 11-21, 2013 ARCC Grants Manager Sarah Alderfer Thessing traveled to Accra, Ghana to work 

with ARCC grantee, Multi-Features and Capacity-Enhancing Services Ltd (MFCS). Ms. Thessing traveled to 

the six target study area communities in the Ashanti and Brong-Ahafo regions of mid-Ghana, observing and 

participating in focus groups carried out by the grantee.  Ms. Thessing also spent four days in MFCS’s office 

working with the director, operations manager, and accountant to build financial and administrative 

capacity of the organization, and providing feedback where corrective action needed to be taken. 

 

During this quarter a total of $106,388 was disbursed to grantees. The life-of-project grantee 

disbursements are $138,874. A summary of grant activities and disbursements is presented below: 
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Table 1. Summary of ARCC Grant Activities For This Quarter 

Grantee Deliverables Approved  
Funds 

Disbursed 

This Quarter 

Funds 

Disbursed 

To Date 

Association pour la Gestion 

de l’Environnement et le 
Développement (AGED) 

Household and Community 
Experiences and Perceptions on 

Climate Change Impacts due to 
droughts, and Expectations on Policy 
Interventions in Sahel Region, 
Northern Burkina Faso 

 

Milestone 02: Literature Review on Local Coping and Adaptation 

Practices and Known Technological Needs 
 

Milestone 03: Research Design Document (to describe interview, 

focus groups, HHS instruments; sampling; and methodology) 

 

Milestone 04: Quarterly Progress Report 1 

 

$29,781 

 

$36,255 

Multi-Features and 

Capacity-Enhancing Services 

(MFCS) 

 
Climate Change and Agricultural 
Adaptation Measures in the Transition 

Zone of Mid-Ghana 

 

Milestone 02: Literature Review 

 

Milestone 03: Household Survey & Interview Guides/Questions 

 

Milestone 04: Quarterly Progress Report 1 

 

Milestone 05: Training Workshop Report 

 

 

$35,121 

 

$41,871 

Multiface Research and 

Development Centre 

(MRDC) 

 
Household and Community 
Experiences and Perceptions on 

Climate Change Impacts due to 
Floods, and Expectations on Policy 
Interventions in Budalangi, Western 

Kenya 

 

Milestone 03: Quarterly Progress Report 1 

 

Milestone 04: Training Workshop Report 

 

Milestone 05: Final Data Collection Instruments (post piloting) 

 

 

$41,486 

 

$60,748 

 

 

3. As one if it’s final deliverables, ARCC will produce a Compendium that highlights ARCC’s vulnerability 

assessment experiences.  The Compendium will include country VA case studies, papers that present and 

discuss the principal cross-cutting learning themes, and papers that detail lessons-learned related to the 

implementation of analytical components (e.g., climate, institutional, socio-economic, biophysical, etc.).  

 

In late July, ARCC held a team retreat to begin reflecting on the ARCC experience as well as to further 

define what learning and knowledge should be shared and how to share it. Through a series of group 

exercises, ARCC staff and partners identified key experiences and lessons-learned under the ARCC 

project, defined which experiences will be of most value to document and share with external audiences, 

and developed a plan as for documenting and sharing these experiences.  A working group comprised of 

Trish Caffrey, Lynnette Wood, Heather McGray and Leif Kindberg will lead on the development of the 

compendium. 

 

The working group outlined a detailed plan of action and designed a research framework to guide the 

development of case studies. The working group will use questionnaires and interviews (directed at VA 

team leaders and technical staff) to help draw out the key learning experiences. The working group has 

also assigned authors to write each case study and they are in the process of being written. 

 

4. During this quarter, ARCC established a web presence on the Eldis Communities website, available 

at http://community.eldis.org/ARCC/. ARCC will share all of its publications cleared by USAID for external 

http://community.eldis.org/ARCC/
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distribution through this site. ARCC distributed notifications of certain publications through appropriate 

channels such as the Eldis Climate-L list. 

 

5. ARCC finalized twelve (12) deliverables during the quarter most of which were products under the 

Uganda, Malawi, and Dominican Republic vulnerability assessments (see Annex 1 for a complete list of all 

twelve deliverables). In addition, the final layout and design for ARCC briefs and technical reports was 

finalized and will be applied to all future publications. 

 

6. ARCC began preparations for the 3rd Experts Meeting to be held in Washington, DC in February or 

March of 2014. These preparations included a discussion on how to build upon last year’s meeting theme 

of “assessment experiences” and potential topics for the 2014 meeting. 

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS 

Activities completed under Task Area 4 include:  

 

1. ARCC submitted the final version of the Evaluation of Organizational Capacity and Opportunities 

for Climate Change Adaptation Investments in Kenya to USAID on July 22, 2013. To date, no 
feedback has been received.   

PROJECT MANAGEMENT AND ADMINISTRATION  

The following are key project management and administration activities which took place during the reporting 

period: 

 

 Hired new Administrative Assistant, Lauren Redfield. 

 Hired a part-time editorial staff member, Mr. Jacob Bathanti, to replace the previous part-time editor. 

Mr. Bathanti will review deliverables as part of the quality control process. 

 Identified and contracted STTA for the West Africa and Honduras VAs and coordinated travel of 

various consultants. 

 Coordinated travel logistics for district-level VA/OA presentations in Uganda. 

 Identified and contracted consultants for the LAC GCC Technical Officers meeting and commenced 

planning of the logistics and travel for event in San Salvador. 

 Organized travel and meeting logistics for two livestock research trips in Senegal related to the 

Senegal VA. 

 Coordinated invitations, agendas, travel and logistics for a West Africa VA mid-term summit of 

consultants, CSAG, and USAID in the ARCC office. 

 Executed a new subcontract agreement with Michigan State University (MSU) to retain Brent Simpson 

as the Component Two Team Leader (Adaptive Practices) for the West Africa VA. 

 Managed for deliverables and outputs from US and local subcontractors – ACDI/VOCA, CIESIN, WRI, 

CSAG, ISRA and CSE. 

 Commenced planning for project close-out. 

 Commenced recruiting for a replacement Chief of Party following the notification of resignation of 

current Chief of Party, Cary Farley.  Dr. Farley’s last day with the ARCC project will be October 17, 

2013. Patricia Caffrey has been designated Acting COP by TetraTech ARD in the interim.  

  



 

African and Latin American Resilience to Climate Change (ARCC) Program: 8
th

 QUARTERLY REPORT         13 

3.0 FINANCIAL MANAGEMENT 
 

TETRA TECH ARD 

  African and Latin American Resilience to Climate Change (ARCC) 

  Contract #: AID-OAA-TO-11-00064 

     
TOTAL BUDGET SUMMARY BY YEAR 

  

 Approved 

Budget 

Actuals 

Through 

September 

30, 2013 

Salaries & Wages $3,332,910 $1,876,907 

Fringe $839,080 $436,535 

Travel, Transportation & Per Diem $1,043,142 $657,133 

Equipment & Supplies $102,467 $63,122 

Subcontracts / Grants $4,638,805 $2,608,513 

Program Activity Costs $187,697 $125,425 

Other Direct Costs $348,248 $235,595 

Indirect Costs $1,921,889 $1,049,659 

Sub Total $12,414,238 $7,052,889 

Fixed Fee $620,712 $352,184 

Total Est. Cost Plus Fixed Fee 13,034,950 7,405,072 

   
ARCC Program Area 

Actuals Through 

September 30, 2013 

 Operations  $         3,734,714  

 Latin America & Caribbean  $            462,846  

 Africa  $         3,207,512 

 TOTAL  $        7,405,072 
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4.0 MAJOR ACTIVITIES PLANNED 

FOR NEXT PERIOD  
Next quarter ARCC will begin wrapping up the Vulnerability Assessment for West Africa, Senegal, and Honduras. 

ARCC will also begin preparations the LAC and AFR GCC Technical Officers meeting as well as the Experts 

Meeting.  Our general activity plan for the next quarter is as follows: 

 

Activity Plan 

 
Task 

Areas 

Activities Lead ARCC Team 

Member/ Partner 

Date/Month Output 

TA 1 Implement fieldwork for the assessment 

and produce a draft VA report from the 

information available at that time. 

 

Acquire climate data from ANACIM and 

begin climate analysis. 

 

Conduct crop impact projections, 

livestock resource modeling, market 

access and geographic analysis (through 

CSE). 

David Miller October - 

December 

Senegal VA 

Report 

TA 1 Possible meeting between ONAMET 

personnel and Sylwia Trzaska and Juan 

Carlos Obeso at Columbia University. 

Patricia Caffrey and 

Sylwia Trzaska 

October-

November 

None 

TA 1 Present Uganda VA results and facilitate 

six district-level discussions on potential 

climate change adaptation interventions in 

Uganda from October 18-31, 2013. 

Patricia Caffrey  & 

Rita Laker-Ojok 

October Uganda District 

Level OAs 

TA 1 Finalize the following reports for wider 

distribution: (a) Expected Impact of Pests 

and Diseases on Livestock and Crops 

under Climate Change; (b) Mali 

Vulnerability Map; (c) Assessment of the 

Status and Evolution of Climate 

Projections in West Africa; (d) Report on 

Impact of Climate Change on West Africa 

Coastal Zones; and (e) Assessment of the 

Impact of Climate Change on Mali’s Water 

Resources 

 

Submit the following report/papers to 

USAID for review: (a) Adaptive Practices 

Review and Assessment Strategy; (b) 

David Miller October - 

December 

West Africa VA 

Report &  Mali 

Technical 

Outputs 
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Assessment of Groundwater in West 

Africa; (c) draft version of the Regional 

Vulnerability Map. 

 

Climate and Early Warning Systems 

Institutional Analysis field work. 

 

Interviews with regional experts to refine 

crop profiles for phenological screening. 

 

TBD activities as determined through 

discussions with USAID. 

TA1 Complete data collection of primary and 

secondary data for the Honduras VA. 

 

Provide USAID/ Honduras with initial 

technical reports for their consideration 

and feedback. 

 

Submit a draft VA report. 

Kelly Miller July - September Honduras VA 

Report 

     

TA 2 Commence preparing logistics for the LAC 

Technical Officers Meeting to be held in 

San Salvador, El Salvador 

Lauren Redfield October Coordination 

and Logistics 

Report Out 

TA 2 Commence preparing logistics for the AFR 

Technical Officers Meeting to be held in 

Nairobi, Kenya. 

Michael Wasson October – 

December 

(ongoing) 

Coordination 

and Logistics 

Report Out 

     

TA 3 Produce technical papers and policy briefs 

on adaptation and governance; climate 

change & ecosystem management. 

WRI October - 

December 

Policy 

Briefs/TBD 

TA3 Complete the field research for the West 

African Cities case study in Lagos, Nigeria 

and Accra, Ghana. 

 

Complete the Policy Briefs and draft Case 

Studies for the Cities and Sahel regions. 

FESS / David Miller October - 

December 

(ongoing) 

Climate Change 

& Conflict Case 

Studies 

TA 3 Finalize and submit technical paper on 

Spatial Climate Change Vulnerability 

Assessments. 

CIESIN October - 

December 

Technical Paper 

TA 3 Finalize and submit technical paper on 

Downscaling Climate Projections – A 

Review of Existing Methods. 

CIESIN October - 

December 

Technical Paper 

TA3 Design and Use of Composite Indices in 

Assessments of Climate Change 

Vulnerability. 

CIESIN October - 

December 

Technical Paper 

TA 3 Complete the first three country case 

studies for the Compendium on ARCC VA 

Experiences. 

 

Compendium 

Working Group: 

Leif Kindberg, 

Patricia Caffrey, 

October - 

December 

Compendium on 

ARCC 

Experiences 
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Define cross-cutting learning themes. Lynnette Wood, 

and Heather 

McGray 

TA3 Continue to share publications through 

Eldis website. 

 

Update the Development Experience 

Clearinghouse as publications are 

approved. 

Leif Kindberg October – 

December 

(ongoing) 

ARCC approved 

publications 

TA 3 Support grantees in finalizing their field 

work, completing and analyzing field data, 

and reviewing outlines and drafts of the 

final research papers. 

 

Travel to Burkina Faso to conduct a site 

visit with ARCC grantee, AGED. 

 

Begin preparations for grants close-out. 

Sarah Alderfer 

Thessing 

October - 

December 

Grantee 

Deliverables per 

Grant 

Agreements 

TA3 Conduct a brief assessment of climate 

change vulnerability assessment methods 

and approaches to options analysis, results 

uptake, and stakeholder engagement to 

inform the direction and participants list 

for the 2014 Experts Meeting. 

 

Submit a draft agenda to USAID for 

review. 

Leif Kindberg October – 

December 

2014 Experts 

Meeting 

     

TA 4 Pending USAID approval. No action 

required from ARCC. 

David Miller / 

Teresa Kamara 

(consultant) 

July Institutional 

Analysis 

Assessment 

Report 

TA 4 As requested, support USAID Missions in 

initiating literature reviews, developing 

case studies, and conducting assessments 

for USAID Missions. 

ARCC - TBD Ongoing TBD 
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5.0 ANNEXES 
ANNEX 1: ARCC OUTPUTS 

Title Consultant/Partner 
Date of Original 

Submission 
Date of Final 
Submission 

Integrating Climate Change Adaptation into Biodiversity and Forestry 
Assessments and Programs TT/ARD, Bruce B. 18-Jan-13 13-Jun-13 

Stakeholder Participation in Climate Change Adaptation Planning WRI, Heather M. 19-Nov-13 2-Jul-13 

DR Vulnerability Assessment Report (Full) TT/ARD, Patricia C. 31-May-13 30-Sep-13 

Uganda scenarios (6) TT/ARD/ Patricia C.  30-Jun-13 3-Oct-13 

Final Honduras VA Report (no other final deliverables) TT/ARD, Kelly Miller NA 15-Dec-13 

FESS-WAVA Climate and Conflict Case Study on Cities  TT/ARD, Kelly Miller 4-Oct-13 30-Jan-14 

2012 Expert's Meeting Report - Full TT/ARD, Elicia B. 9-May-12 9-May-12 

Vulnerability Assessment Options: A Review of Approaches TT/ARD, Leif K. 29-May-12 29-May-12 

Ghana Grantee final research paper TT/ARD, Sara 28-Feb-14 
 (due to USAID 
April 1, 2014) 

FESS-WAVA Climate and Conflict Case Study on the Sahel  TT/ARD, Kelly Miller 21-Feb-14 
 (due to USAID 
Feb 28, 2014) 

Kenya Grantee final research paper TT/ARD, Sara 28-Feb-14 
(due to USAID 
April 1, 2014) 

FESS-WAVA Climate and Conflict Policy Brief in the Sahel  TT/ARD, Kelly Miller 7-Dec-13 
(due to USAID 
Dec 8, 2012) 

Burkina Faso Grantee final research paper TT/ARD, Sara 31-Dec-13 

(due to USAID 
February 1, 

2014) 

Analyzing Climate Change Adaptation Options Using Multi-Criteria 
Analysis WRI, Aarjan D. 25-Jan-13 November 

Successful Adaptation WRI, Heather M. 13-Sep-13 November 

Methods for Economic Analysis of Climate Change Adaptation 
Interventions TT/ARD Joy H. 19-Nov-12 October 

Adaptation and Governance (working title) WRI, Johan S. 14-Dec-12 October 

Design and use of Composite Indices in Assessments of Climate Change 
Vulnerability and Resilience CIESIN, Sandra B. 4-Jan-13 October 

Spatial Climate Change Vulnerability Assessments  CIESIN, Alex de S. 14-Jun-13 October 

Addressing Global Food Security Under A Changing Climate WRI, Johan S. 12-Sep-13 October 

Downscaling Climate Projections - Review of Existing Methods CIESIN, Sylvvia T. 15-Jul-13 October 

The Role of An Ecosystems Lens in Assessing Vulnerability and Enabling 
Adaptation (Working Title) WRI, Ayesha D. 21-Aug-13 October 
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Climate Change Issues Affecting Small Holder Agriculture (a.k.a., 
Agricultural Interventions Matrix) and Overview TT/ARD, Tara S. 8-Apr-13 TBD 

Improving Vulnerability Assessment and Climate Change Adaptation by 
Applying Impact Assessment Processes - Ten Principles TT/ARD, Tom Downing 1-Mar-12 TBD 

From Assessment to Implementation Fact Sheet: Approaches for 
Adaptation Option Analysis (3 pages) WRI, Aarjan D. 19-Nov-12 TBD 

From Assessment to Implementation: Approaches for Adaptation 
Option Analysis WRI, Aarjan D. 19-Nov-12 TBD 

Methods for Economic Analysis of Climate Change Adaptation 
Interventions (Executive Summary, 3 pages) TT/ARD Joy H. 19-Nov-12 TBD 

Ensuring Condition-Appropriate Seed (Climate Change Fact Sheet, 2 
pages) TT/ARD, Tara S. 19-Nov-12 TBD 

Expansion of Income Generating Activities (Fact Sheet) TT/ARD, Tara S. 14-Dec-12 TBD 

Improved Post Harvest Handling and Storage (Fact Sheet) TT/ARD, Tara S. 14-Dec-12 TBD 

Promoting Conservation Agriculture (Fact Sheet) TT/ARD, Tara S. 14-Dec-12 TBD 

Strengthening Agricultural Value Chains (Fact Sheet) TT/ARD, Tara S. 14-Dec-12 TBD 

Supporting Mixed Farming Systems (Fact Sheet) TT/ARD Joy H. 14-Dec-12 TBD 

Investigate Crop Insurance Schemes (Fact Sheet) TT/ARD, Tara S. 21-Dec-12 TBD 

Improve Extension Services (Fact Sheet) TT/ARD, Tara S. 22-Dec-12 TBD 

Expansion of Integrated Pest Management (Fact Sheet) TT/ARD, Tara S. 23-Dec-12 TBD 

Improving Vulnerability Assessment and Climate Change Adaptation by 
Applying Impact Assessment Processes - Ten Principles (Summary 
Paper) TT/ARD, Tom Downing 4-Jan-13 TBD 

Increase Nutrition Specific Interventions (Fact Sheet) TT/ARD, Tara S. 18-Jan-13 TBD 

Analyzing Climate Change Adaptation Options Under Uncertainty WRI, Aarjan D. 25-Jan-13 TBD 

Climate Change Adaptation and Development: How the Climate Lens 
Influences Decision Making and Practice TT/ARD, Matt S. 30-Aug-13 TBD 

Understanding Vulnerability - Towards a Framework on Adaptation TT/ARD, Elicia B. 1-Aug-12 TBD 

Senegal Vulnerability Assessment Report (Full) ARCC, David M. TBD TBD 

Uganda Desk Studies on Infrastructure (i.e. roads, bridges, markets); 
Malaria; Gender in agriculture; Water supply; Biodiversity TT/ARD, Patricia C. TBD TBD 

CEISIN Historical Adaptive Responses/Senegal ARCC, David M. TBD TBD 

Mali: Water resources report Resources  TT/ARD, Lezlie M. 22-Aug-13 TBD 

Mali Vulnerability Map Options Paper CEIESIN, Alex d. 9-Aug-13 TBD 

Senegal Institutional Capacity Assessment ARCC, David M. TBD TBD 

WAVA Adaptive practices Options paper  
TT/ARD, Simpson del 

Rio 26-Aug-13 TBD 

WAVA Coastal Zones Initial Report  TT/ARD, Matt S. 25-Sep-13 TBD 

WAVA Component 1 Projections  Assessment  CSAG 26-Aug-13 TBD 

WAVA Regional Vulnerability Map Options Paper  CIESIN, Alex de S. 2-Aug-13 TBD 

WAVA Crop Phenological Screening and Pests and Diseases  
TT/ARD, Simpson & del 

Rio October TBD 
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WAVA Crop Phenological Screening Options Paper 
TT/ARD, Simpson del 

Rio 26-Aug-13 TBD 

WAVA Groundwater  TT/ARD, Lezlie M. October/November TBD 

WAVA Institutional Assessment  -- full report TT/ARD, Lezlie M. 22-Aug-13 TBD 

WAVA Institutional Assessment Initial Report  TT/ARD, Lezlie M. TBD TBD 

WAVA Pests and Diseases Livestock Younan October TBD 

WAVA Transboundary River Basin desktop  TT/ARD, Lezlie M. 19-Sep-13 TBD 

Honduras literature review TT/ARD, Kelly Miller 9-Aug-13 TBD 

Honduras Options Analysis TT/ARD, Kelly Miller TBD TBD 

Improving Analysis of Climate Change Adaptation Networks and 
Institutions in Africa (Report and Summary and Database) Peter Cranston 29-May-13 

Approved for 
distribution on 
September 24, 

2012 

Malawi Vulnerability Assessment Report (Executive Summary and full 
report) TT/ARD, Lynnette W. 16-May-13 

Approved for 
distribution on 
September 12, 

2013 

Uganda Vulnerability Assessment Report (Full) TT/ARD, Patricia C. 24-Jan-13 

Approved for 
distribution on  
September 11, 

2013 

Uganda Climate Section TT/ARD, Patricia C. 29-Jul-13 

Approved for 
distribution on  
September 11, 

2013 

Uganda Executive Summary (4 page) TT/ARD, Patricia C. 29-Jul-13 

Approved for 
distribution on  
September 11, 

2013 

Uganda Executive Summary (6 page) TT/ARD, Patricia C. 29-Jul-13 

Approved for 
distribution on  
September 11, 

2013 

Synthesis paper - Climate Change and Conflict in Africa and Latin 
America: Findings and Preliminary Lessons from Uganda, Ethiopia, and 
Peru FESS, Jeff S. 21-Dec-12 

Approved for 
distribution on 
September 12, 

2013 

USAID Workshop Summary on: CCVA Recent Approaches and Results TT/ARD, Leif K. 9-May-13 

Approved for 
distribution on 
June 12, 2013 

ARCC  Implementing Mechanism Fact Sheet TT/ARD, Leif K. 14-Jun-13 

Approved for 
distribution on 
September 6, 

2013 
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ARCC Program Brief TT/ARD, Leif K. 14-Jun-13 

Approved for 
distribution on 
September 6, 

2013 

Evaluation of Organizational Capacity and Opportunities for Climate 
Change Adaptation Investments in Kenya TT/ARD, Teresa Kamar 22-May-13 

Approved for 
internal 

distribution on 
August 26, 2013 

DRR and CCA Synergy in USAID/Ethiopia Programming TT/ARD, Lezlie M. 4-Jun-13 

Approved for 
internal 

distribution only 
on June 11, 2013 

USAID Workshop Summary on: Information & Capacity for Adaptation 
Decision Making in Agriculture TT/ARD, Leif K. 9-May-13 

Approved for 
distribution on 
June 11, 2013 

Evaluation of Organizational Capacity and Opportunities for Climate 
Change Adaptation Investments in Rwanda  TT/ARD, Matt S. 20-May-13 

Approved for 
internal 

distribution only 
on June 25, 2013 

Background Paper: Regional Climate Change Vulnerability Assessment 
for West Africa CIESIN, Sandra B. 12-Jun-13 

Approved for 
external 

distribution on 
May 29, 2013 
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