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TASK ORDER OVERVIEW 

Task Order Project Name Multiple Roads Project in the South area (MRSII) 
Contract No. 294-I-00-12-00005 

 

Task Order No. AID-294-TO-13-00012 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Nov. 01, 2013 
Task Order Completion Date Oct. 31, 2014 
Modified Completion Date Dec. 04, 2014 (Per VO#02) 
Task Order Contract Value  $12,259,300 
Projects Total Value $11,759,300 
Day Work $500,000.00 
Modified Projects Total Value $11,853,750.72 (Per VO#04) 

Modified Day Work $405,549.28 (Per VO#04) 

  

Project 01-   Dura- Hebron (Sinjer) Road 
Project Description A busy 4.45 km 2 lane regional road connecting Dura to Hebron and surrounding localities 

spanning Areas A and B, and passing through a densely populated area with commercial and 
light industrial activities on both sides. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water drainage 
systems, installation of new water lines, milling and overlay, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to complete 
this activity as specified. 

Project Location  Dura and Hebron, Hebron District (Area A and B) 
Project Value $8,243,912 
Modified Project Value $8,277,362 (Per VO#02) 
Subcontractor Name Technical Group Company 
Start of Construction January 15, 2014 
Contractual period of Performance 365 Calendar days 
Contractual End Date  Oct. 31, 2014 
Modified period of Performance 399 Calendar days (Per VO#02) 
Modified End Date  Dec. 04, 2014(Per VO#02) 
Estimated Completion Date Dec. 04, 2014 
Planned Percentage of Completion 38.5%  (Baseline 01) 
Planned Percentage of Completion 16.5%  (Proposed Baseline 02) 
Actual Percentage of Completion 12.7% 
Total Float (-6 Days) according to Proposed Baseline 02 
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Project 02-   Samu’- Yatta Road 
Project Description Comprised of 2 separate segments, segment A of 4.12km 2 lane main road connecting 

Samu’ and Yatta communities passing through unpopulated agricultural lands located in 
areas A and C. Segment B totally located in Area C, 400 meter serving as Samu’ entrance 
and connecting to HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer construction, 
construction of retaining structures, installation and/or rehabilitation of storm water 
drainage systems, installation of safety features (signage, road marking, cat eyes, and 
guardrails) and any other work items needed to complete this activity as specified. 

Project Location  Yatta and Samu’ cities, Hebron District (Area A and C) 
Project Value $2,240,867 
Modified  Project Value $2,290,567 (Per VO#02) 
Subcontractor Name Al Fakher Company 
Start of Construction Jan. 19, 2014 
Contractual period of Performance 270 Calendar Days 
Contractual End Date  July 28, 2014 
Modified period of Performance 277 Calendar Days (per VO#02) 
Modified End Date  Aug. 04, 2014 (per VO#02) 
Estimated Completion Date Aug. 04, 2014 
Planned Percentage of Completion 64.3% (Baseline 01) 
Planned Percentage of Completion 42.3% (Proposed Baseline 02) 
Actual Percentage of Completion 35.9% 
Total Float (-11 Days) according to Proposed Baseline 02 
 

 
 
 
 
 
 

E 206484.538 
N 590180.532 

E 207755.136 
N 593851.007 
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Project 03- Milling and Overlay of  Bethlehem Internal Roads 
Project Description Upgrading approximately 4.08km of Bethlehem internal roads sited in Area A which is a 

densely populated neighborhood in Bethlehem. The following roads were upgraded: 
1- Milling and Overlay of 288.00 of Wadi Shaheen Road.    288.00 lm 
2- Milling and Overlay of 1,170.20 LM of Wadi Ma'ali Road.    1,170.20 lm 
3- Milling and Overlay of 229.20 LM of Al-Dibs Road.    229.20 lm 
4- Milling and Overlay of 135.00 LM of Al Shepherd Road.    135.00 lm 
5- Reconstructing of 210.00 LM of Al-Qet'ah Road.     210.00 lm 
6- Milling and Overlay of 240.40 LM of .Al-Attan & WSSA Intersection.  240.40 lm 
7- Milling and Overlay of 1,152.77 LHS and 1,111.20 LM RHS of Hebron-  1,152.77 lm 

Jerusalem Road.  
8- Milling and Overlay of 233.25 LM of Festival Yard at Al Sha'eb Road.  233.25 lm 
9- Milling and Overlay of 280.70 LM of Karkafa Road.    280.70 lm 
10- Milling and Overlay of 143.75 LM of Philips Road.    143.75 lm 

Statement of Work (SOW) The SOW consists of the milling of the existing asphalt layer and the overlay of a fresh 
asphalt layer. Work also includes excavation works, patching works, reconstruction works, 
construction of sidewalks, rehabilitation of existing sidewalks, installation of safety features 
(signage, road marking, cat eyes, and guardrails) and any other work items needed to 
complete this project as specified. 

Project Location  Bethlehem, Bethlehem Governorate (Area A) 
Project Value $1,274,521 
Modified Project Value $1,285,821.72 (Per VO#04) 
Subcontractor Name Al Tarifi Company 
Start of Construction Nov. 02, 2013. 
Contractual period of Performance 180 Calendar Days 
Contractual End Date  Apr. 29, 2014 
Modified period of Performance 187 Calendar Days (Per VO#03)  
Modified End Date  May 06, 2014 (Per VO#03) 
Actual Completion Date May 05, 2014 
Planned Percentage of Completion 100%  
Actual Percentage of Completion 100%  
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SAFETY: 

During this reporting period, zero accidents were reported, no Notices of Unsafe Condition (NUC) were issued, and one 
safety toolbox talk with subcontractors’ staff and labors was conducted as detailed in below logs:  
 

 

Safety tool box talks log 

Date 
Tool 
Box 
No.                                  

Location  Description 

Task Order No. 12 

May 29, 
2014 

6 Project 
01-DUR 

Possible hazards and risks of heavy 
machinery and equipment during loading, 
unloading, and storm water manhole 
construction 
 

 

 
 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to the CMC. Approval 
received on Jan. 02, 2014.  Environmental mitigation plan measures (dust control, public safety, dumping of materials, olive 
trees relocation and other measures) were implemented during this reporting period.  
 

 
TRAFFIC CONTROL MEASURES: 

Detailed traffic control plans for Projects 01, 02 and 03 (located in Areas A and B) were approved and stamped by the 
Traffic Higher Council at the Palestinian Ministry of Transport, copies of stamped plans were submitted to CMC and 
approved.  
 
Traffic Control plan for project 02 where part of the road is located in Area C was developed by a specialized engineering 
firm and submitted to ICA on Nov. 14th, 2013, verbal approval was received on Dec. 02nd, 2013 and written approval from 
the DCL was obtained on Jan. 12, 2014, 15 copies of the approved plan were submitted to DCL and final written approval 
was received from DCL on May 18th, 2014. 
Regarding Maatz approval for Segment B, on May 7th, 2014 a joint site visit (Ma’atz and ICA) was conducted; no comments 
were raised on the meeting.  
 
APCO/ArCon coordinated with concerned local police department / local municipalities during the implementation of traffic 
control plans for detours located in area A and B, copies of approved traffic plans were handed to the local councils and 
police, and APCO/ArCon received stamped copies from the concerned local councils. On site traffic control measures were 
implemented and inspected by CMC in road segments where construction works started.  
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination meetings with local councils and utility owners were conducted during this reporting period as detailed in 
below coordination log. Our public relation officer conducted several meetings with the local residents and local councils as 
detailed in below coordination log: 
May 06, 2014   Project 03 (BTH) Meeting with USAID, BV, and Bethlehem Municiplaity to discuss Project 03 
      ceremony preparations.  
May 17, 2014  Project 01 (DUR) Meeting at the Center of Human Development in Hebron to introduce the  
      project scope and arrange for possible community outreach activities.  
May 27, 2014  Projects 01 and 02 Meeting with Hebron Red Crescent Association to arrange for one day first aid 
      training session for Dura and Samu’ projects staff and labor.  
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

May 14, 2014 

USAID-  Sonia Massis 
Black & Veatch- Monther Ramadan , 
   Doaa Qunibi 
   Manal Mohammadin  
APCO/ArCon  Najim Saymuah,  
   Mahmoud Jaradat, 
   Yousef Abu Lawi, 
   Ibrahim AL Hinde, 
   Zuhair Ghayadah, 
   Amani Krunz,  
   Romel Shalaldah,  
   Mahmoud Fanoon  
Technical Group  Mohammad Faris 

Progress Meeting  
Discuss general site safety, traffic control 
measures and housekeeping, work progress, 
challenges and obstacles.   

May 28, 2014 

USAID – Peter Riley 
  Chitahka Floore   
   Hourig Deldelian 
              Sandy Sakran 
              Sonia Massis 
              Anan Masri 
              Mark Peters 
              Rami Abu Ktaish 
Black & Veatch -  Chris Decker 
              Dr. Daoud Qawasmeh 
              Adnan Safi (via  
   conference call) 
              Karim Husari 
              Adnan Azazmeh 
              Shahrazad Al Ayaydeh 
APCO/ArCon      Najim Saymuah 
              Mahmoud Jaradat 
              Amani Krunz 

Monthly Contracting 
Officer  Meeting 

Present projects status and discussed projects 
progress and issues. 

Project 01  

May 01, 2014 

SELCO-Shebli Jadallah & Mohammed Abu 
Sobha 
APCO-Romel Shalaldah 
Technical Group-Mohammed Faris 

Coordination Meeting  
To determine the new location of electric 
tower at St.0+800 LHS 

May 01, 2014 

Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair 
Ghayadah 
Technical Group-Mohammed Faris 

Coordination Meeting  
To solve some problems with shop-owners 
about access for vehicles through the median. 

May 06, 2014 

SELCO-Shebli Jadallah & Mohammed Abu 
Sobha 
APCO-Romel Shalaldah 
Technical Group-Mohammed Faris 

Coordination Meeting  
To determine the location of Telecom cable 
from St.0+480 to St.0+500. 

May 07, 2014 

Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair 
Ghayadah 
Technical Group-Mohammed Faris 

Coordination Meeting  
To solve some obstructions with home owners 
from St.0+540 to St.0+580 RHS & LHS. 

May 10, 2014 

Black & Veatch-Daoud Qawasmeh, Adnan 
Safi & Monther Ramadan 
APCO-Yousef Abu Lawi 
 

Coordination Meeting  
Discuss project obstacles and find solutions for 
pending issues.  
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Date Attendees Subject Description 

May 15, 2014 

Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair 
Ghayadah 

Coordination Meeting  
Discuss obstacles through the project and 
R.O.W 

May 17, 2014 

Dura Municipality-Salah AL Seikh 
Black& Veatch-Monther Ramadan  
APCO-Yousef Hamawi, Najim & Yousef 
Abu Lawi. 

Coordination Meeting  Discuss the location of the Outfall 

May 17, 2014 

Dura Municipality- Salah AL-Sheikh  
Black & Veatch- Monther Ramadan 
APCO-yousef Abu Lawi & Zuhair 
Ghayadah 
Technical Group-Mohammed Faris 

Coordination Meeting  
To solve landowners objections from St.0+020 
to St.0+040 RHS 

May 21, 2014 

SELCO-Shebli Jadallah & Mohammed Abu 
Sobha 
Black & Veatch-Daoud Qawasmeh, 
Monther Ramadan & Manal Mohammadin 
APCO-Yousef Abu Lawi, Yousef Hamawi 
& Najim Saymuah 
Technical Group-Mohammed Hasheem & 
Mohammed Faris 

Coordination Meeting  
Discuss SELCO progress of work, schedule, 
work plan and work obstacles. 

May 22, 2014 

USAID-Sonia Massis 
Black & Veatch-Adnan Safi & Monther 
Ramadan  
APCO- Najem Saymuah, Yousef Abu 
Lawi, Zuhair Ghayadah & Romel Shalaldah 
Technical Group-Mohammad Faris 

Coordination Meeting 

General site visit to monitor the progress and 
inspect the quality and safety of the ongoing 
activities and discuss project obstacles and 
pending issues.  

May 24, 2014 
Dura Municipality- Salah AL Seikh  
Black & Veatch- Iyad Zamaareh  
APCO- Yousef Abu Lawi & Hadi Wreidat  

Coordination Meeting 
Determine the location of the wall at St.1+557 
LHS 

Project 02 

May 07, 2014 
Ma’atz and ICA representatives 
APCO/ArCon representtaives 

Coordination Meeting 

Coordination and joint site visit to segment B 
to discuss proposed traffic plan. No comments 
were raised during the meeting and final 
approval was received from DCL on May 18. 

May 21, 2014 
Samu’ Municipality-A’aeed Salameen 
Black & Veatch-Laith Dababseh 
APCO-Murad Eghreib 

Coordination Meeting  Determine location of 4’’  steel water pipe. 

SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 
May 05, 2014 USAID – Sonia Massis 

MOPWH representatives 
Bethlehem Municipality representatives 

Project 03- BTH Final Walkthrough and site handover. 

May 07, 2014 USAID-Kamal Kasbary Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, quality 
and safety.  

May 08, 2014 USAID-Kamal Kasbary Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, quality 
and safety. 

May 14, 2014 USAID-Sonia Massis Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, quality 
and safety and attend bi-weekly meeting. 

May 22, 2014 USAID-Sonia Massis & Kamal Kasbary Project 01-DUR 
Project 02-SAM 

Site visit to follow-up work progress, quality 
and safety. 

 

MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log. 



Monthly Progress Report No. 07 

 
 

 8 | P a g e  
 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned BL1   50.1% 38.5% 64.3% 100% 

Planned BL2  
Proposed   

30.6% 16.5% 42.3% 100% 

Actual % 26.6% 12.7% 35.9% 100% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 

 
 
 
 
Project 01 is 6 days behind schedule (according to proposed BL2) due to previous month delays, existing underground utilities 
relocation that slowdown work progress, landowner objections on R.O.W, road alignment and work activities, and SELCO 
underground electrical cable installation. An extension of 34 days was granted via VO#02 to cover project additional works (new 
waterline installation). Revised schedule was submitted to CMC to reflect granted time extension as shown in proposed Baseline 
02. Extensive coordination with the municipality and SELCO were conducted to solve pending issues.   
Project 02 is behind schedule because of previous delays that are being recovered.  An extension of 7 days was granted via 
VO#02 to cover project additional works. Modified revised schedule was submitted to CMC to reflect granted time extension as 
shown in proposed Baseline 02.   
Please see project obstacles and challenges for more details. 
 
ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 
 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan. 
 Finish installation of steel Pipeline 6”, 2" and 3/4" from St. 0+040 to St.0+500 RHS and LHS. 
 Continue installation of drainage system from St. 0+295 to St. 0+450 (95% complete). 
 Continue installation of drainage pipe to outfall at St.0+295 (50% complete). 
 Continue installation of drainage system from St. 0+500 to St. 0+860 LHS (95% complete). 
 Continue installation of steel pipeline 2" and 3/4"from St. 0+500 to St.1+000 RHS (90 % complete). 
 Continue installation of steel pipeline 6”, 2" and 3/4" from St. 0+500 to St.1+000 LHS (95% complete). 
 Continue first base course layer from St. 0+280 to St. 0+500 (90% complete). 
 Continue second base course layer from St. 0+280 to St. 0+500 (70% complete). 
 Start first base course layer from St. 0+500 to St. 1+000 (40% complete). 
 Continue gravity wall from St.0+793 to St. 0+813, St. 0+955 to St. 0+990 RHS (70% complete). 

% of Completion: 
 
 

- Project 01- Shop drawings  70% 
- Project 02- Shop drawings  88% 
- Project 03- Shop drawings  100% 
- Project 01- Excavation   17.2% 
- Project 01- Base course     14.8% 
- Project 01- Steel  Pipeline  20% 
- Project 01- Concrete Pipe  22% 
- Project 01- Concrete Works 13% 
- Project 01- Asphalt Works 2% 
- Project 02- Excavation     72% 
- Project 02- Topping layer 70% 
- Project 02- Base course  48% 
- Project 02- Concrete Works   30% 
- Project 02- Concrete Pipe  72% 
- Project 03- Excavation   100% 
- Project 03- Base course  100% 
- Project 03- Milling   100% 
- Project 03- Asphalt wearing 100% 
- Project 03- Curbstone  100% 
- Project 03- Concrete works 100% 
- Project 03- Interlock Block 100%  
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 Start construction of retaining wall from St.1+557 to St. 1+600 LHS and St.1+680 to St. 1+740 LHS. 
 Start installation of steel Pipeline 2" and 3/4" from St. 1+000 to St.1+500 RHS. 
 Start construction of retaining wall from St. 0+447 to St. 0+472 LHS. 
 Finish installation of street lighting pipes with grounding cable from St. 0+060 to St. 0+530. 
 Start construction of gravity wall from St.1+540 to St. 1+610.  
 Continue installation of curbstone for median from St. 0+060 to St. 0+270. 
 Finish installation of curbstone for median LHS from St. 0+340 to St. 0+360. 
 Finish base course works for sidewalks from St. 0+100 to St. 0+280 RHS and LHS. 
 Start steel reinforcement works for side walk from St.0+100 to St.0+280  RHS and LHS 
 Start excavation works for water chamber at St.0+516 LHS. 
 Start construction of stone wall from St. 1+694 to St. 1+753 LHS. 

 
Project 02 

 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Start second base course layer from St. A0+000 to St.  A0+450 (50% complete). 
 Finish second base course layer from St. A0+990 to St. A1+500. 
 Continue second base course layer from St. A1+500 to St. A2+300 (95% complete). 
 Finish road excavation including (cut/fill) up to finish sub-grade level from St. A2+300 to St. A3+100. 
 Continue topping layer from St. A2+300 to St. A3+100 (88% complete). 
 Continue first base course layer from St. A2+300 to St. A3+100 (85% complete). 
 Continue second base course from St. A2+300 to St. A3+100 (74% complete). 
 Start construction of stone wall from St. (A1+588 to 1+666 LHS, St.1+964 to 1+976 RHS and St.1+848 to 

St.1+867 LHS (70% complete). 
 Start road excavation including (cut/fill) up to finish sub-grade level from St.A3+100 to St. A3+860 (85% 

complete). 
 Start topping layer from St. A3+100 to St.  A3+860 (10% complete). 
 Start first base course from St. A3+100 to St.  A3+860 (10% complete). 
 Continue construction of parapet wall from St. A0+040 to St. A0 + 074 RHS (95% complete) 
 Continue construction of pipe culvert ( 1000 mm dia.) at St.A0+ 278.5(95% complete) 
 Continue construction  of double pipe culvert ( 800 mm dia.) at St. A0+ 771(90% complete) 
 Start construction of new pipe culvert 800mm at St. A1+650 (70% complete). 
 Start construction of new double pipe culvert 1000mm at St. A2+202 (80% complete). 
 Start installation water pipeline 4" from St. 0+000 to St. 0+650 (80%) complete. 

 
Project 03 

 Finish installation of interlock block in Wadi Ma'ali road. 
 Finish painting for Wadi Ma'ali road. 
 Walkthrough and Punch List. 
 Final Handover of the project. 

 

PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan. 
 Finish installation of drainage system from St. 0+295 to St. 0+450.  
 Finish installation of drainage pipe to outfall at St.0+295. 
 Finish installation of drainage system from St. 0+500 to St. 0+860 LHS. 
 Finish installation of steel pipeline 2" and 3/4" from St. 0+500 to St.1+000 RHS.  
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 Finish installation of steel pipeline 6’’, 2" and 3/4" from St. 0+500 to St.1+000 LHS.  
 Finish first base course layer from St. 0+280 to St. 0+500 (90% complete). 
 Finish second base course layer from St. 0+280 to St. 0+500. 
 Finish first base course layer from St. 0+500 to St. 1+000. 
 Finish gravity wall from St.0+793 to St. 0+813 and from St. 0+955 to St. 0+990. 
 Finish construction of gravity wall from St.1+540 to St. 1+610 LHS and St.1+680 to St. 1+740 LHS. 
 Finish installation of steel pipeline 2" & 3/4" from St. 1+000 to St.1+500 RHS. 
 Finish construction of retaining wall from St. 0+447 to St. 0+472 LHS. 
 Finish installation of street lighting pipes with grounding cable from St. 0+530 to St. 1+000. 
  Finish installation of curbstone from St. 0+400 to St. 1+000 RHS and LHS.  
 Finish asphalt binder course from St. A0+280 to St. A1+000. 
 Start base course works for sidewalk from St.0+280 to St.1+000 RHS and LHS. 
 Finish steel reinforcement works for side walk from St.0+100 to St.0+280 RHS and LHS. 
 Start steel reinforcement works for sidewalk from St.0+280 to St.1+000 RHS and LHS. 
 Start road excavation including (cut/fill) to the required sub-grade levels from St. 1+000 to St.1+500. 
 Finish installation of steel Pipeline 6”, 2" & 3/4" from St. 1+000 to St.1+500 LHS. 
 Start installation of drainage pipe to outfall at St. 1+085Length 30 l.m. 
 Start installation of drainage system from St. 1+085 to St 1+432. 
 Start first base course layer from St. 0+500 to St. 1+000. 
 Start second base course layer from St. 1+000 to St. 1+500. 
 Start road excavation including (cut/fill) to the required sub-grade levels from St. 2+000 to St.2+500. 
 Finish installation of steel pipeline 6", 2" & 3/4" from St. 2+000 to St.2+500. 
 Continue civil works for valves chamber. 

 
Project 02 

 Continue submittals preparation for materials and shop drawings. 
 Maintain implementation of traffic control plan and detour. 
 Finish second base course layer from St.A0+000 to St. A0+900. 
 Finish second base course layer from St.A1+500 to St. A2+300. 
 Finish topping layer from St.A2+300 to St. A3+100. 
 Finish first base course layer from St. A2+300 to St. A3+100. 
 Finish second base course from St. A2+300 to St. A3+100. 
 Finish construction of stone wall from (St. A1+588 to St. A1+666 LHS, St. A1+964 to St. A1+976 RHS and 

St.A1+848 to St.A1+867LHS. 
 Finish road excavation including (cut/fill) up to finish sub-grade level from St.A3+100 to St. A3+860. 
 Finish topping layer from St.A3+100 to St. A3+860. 
 Finish first base course from St.A3+100 to St. A3+860. 
 Finish second base course from St.A3+100 to St. A3+860. 
 Finish construction of parapet wall from St. A0+040 to St. A0 + 074 RHS. 
 Finish construction of pipe culvert (1000 mm dia.) at St.A0+ 278.5. 
 Finish construction of double pipe culvert (800 mm dia.) at St. A0+ 771. 
 Finish construction of new pipe culvert 800mm at St. A1+650. 
 Finish construction of new double pipe culvert 1000mm at St. A2+202. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St. A3+860 to St. A4+121. 
 Start first base course from St. A3+860 to St. A4+121. 
 Start second base course from St. A3+860 to St. A4+121. 
 Start road excavation including (cut/fill) up to finish sub-grade level from St. B0+000 to St. B0+400. 
 Start asphalt wearing course from St.A0+000 to St. A3+100. 

 
Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 
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INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
4.10 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period= 

 
0.00 Km       
4.52 Km   
0.00 Km 

 

  Project 03-  
Total Road rehabilitated (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this 
reporting period. 

 
4.083 Km       
2.80 Km   
4.083Km 

 

 

 

WORKING / NON-WORKING DAYS 
Project 01-DUR 

1 Total Period of Performance (Original) 365 
2 Total Excusable delays/approved extensions  34 

3 Modified  Period of Performance 399 

4 Modified Completion Date December 04, 2014 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  170 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 6 

8 Accumulated non-working days (Holidays and weekends) 32 

9 No. of other non-working days during this month** 1 

10 Accumulated other non-working days  10 

 ** Work stopped due to rainy weather  
Project 02-SAM 

1 Total Period of Performance (Original) 270 
2 Total Excusable delays/approved extensions  7 

3 Modified  Period of Performance 277 

4 Modified Completion Date August 04, 2014 

5 No. of Working Days  during this reporting Period 24 

6 Accumulated Working Days  170 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 6 

8 Accumulated non-working days (Holidays and weekends) 32 

9 No. of other non-working days during this month** 1 

10 Accumulated other non-working days  10 

 ** Work stopped due to rainy weather 
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Project 03-BTH 
1 Total Period of Performance (Original) 180 
2 Total Excusable delays/approved extensions  7 

3 Modified  Period of Performance 187 

4 Modified Completion Date May 06, 2014 

5 No. of Working Days  during this reporting Period 4 

6 Accumulated Working Days  151 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 2 

8 Accumulated non-working days (Holidays and weekends) 28 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  8 

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

(Note: numbers are rounded to the nearest man-day) 
All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   

Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 9,315 Man-days     Generated previously = 391 

During this reporting period = 2,250 Man-days During this reporting period = 95 

Total generated to-date = 11,565 Man-days Total  generated to-date = 486 (rounded to nearest FTE) 

Female Employment  

Generated Previously =  186 Man-days    Generated previously = 8 

During this reporting period = 50 Man-days During this reporting period = 2 

Total generated to-date =  236 Man-days Total  generated to-date = 10 (rounded to nearest FTE) 

 
Task Order  

- Target value= 31,368 Man-Days 
- Employment generated previously = 9,315 Man-Days (per CMC audit up to May 31, 2014) 
- Employment generated this month  =2,250 Man-Days 
- Total cumulative employment generated (Male and Female) to-date= 11,565 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 185 Man-Days 
- Total cumulative female employment generated this month= 50 Man-Days 
- Total cumulative female employment to-date= 235 Man-Days 

 
Project 1: 

- Target value= 21,172 Man-Days 
- Employment generated previously = 3,105 Man-Days ( per CMC audit up to May 31, 2014) 
- Employment generated this month  = 1,193 Man-Days 
- Total cumulative employment generated to-date= 4,207 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 74 Man-Days 
- Total cumulative female employment generated this month= 11 Man-Days 
- Total cumulative female employment to-date= 85 Man-Days 
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Project 2  
- Target value= 7,413 Man-Days 
- Employment generated previously = 2,607 Man-Days (per CMC audit up to May 31, 2014) 
- Employment generated this month  =899 Man-Days 
- Total cumulative employment generated to-date= 3,506 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 100 Man-Days 
- Total cumulative female employment generated this month= 37 Man-Days 
- Total cumulative female employment to-date= 137 Man-Days 

 
Project 3: 

- Target value= 2,784 Man-Days 
- Employment generated previously = 3,693 Man-Days (per CMC audit up to May 31, 2014) 
- Employment generated this month  =158 Man-Days 
- Total cumulative employment generated to-date= 3,851 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated previously = 12 Man-Days 
- Total cumulative female employment generated this month= 2 Man-Days 
- Total cumulative female employment to-date= 14 Man-Days 
 

 

 
SITE MEMO:  

 See Appendix D    Site Memos log 
 

 
 
PROCUREMENT:  

No special procurements, all materials are within the West Bank. For details of delivered material, please refer to the attached 
"Materials Receiving Log/ May 2014"  
 

 
INSPECTION REQUEST: 

Up to this reporting period 435 inspection requests were issued as follow: 
Project No. No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (DUR) 174 173 1 119 3 14 37 

P02 (SAM) 104 103 1 90 0 2 11 

P03 (BTH) 157 157 0 132 0 0 25 

Total 435 433 2 341 3 16 73 

%  99.5% 0.5% 78.4% 0.7% 3.7% 16.8% 

Please refer to Appendix E- Inspection Requests log. 
 
 

Non Compliance Report Log - NCR -    

One NCR was issued during this reporting period as detailed below: 

NCR log  

Number  Date Subject Corrective Action  
01 May 06, 2014 Installation of Storm Water Pipe at 

Project 01 
In segments where there was deviation, removal of the 
bedding and embedding material and pipes, adjustment, 
re-backfilling then re-inspection was done at the 
presence of all parties’ representatives, the corrective 
action was accepted by CMC. 
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QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 182 test reports were submitted as follow: 
MRSII No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  182 166 16 93 49 23 1 0 

  91.2% 8.8% 51.1% 26.9% 12.6% 0.5% 0.0% 

 

 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- DUR 

Concrete Wall 
Foundation 

Soil Testing & Geotechnical 
Investigation 

1 1 0  

Reinforced Concrete 
Retaining Wall  

Soil Testing & Geotechnical 
Investigation 

1 1 0  

Sub-grade  Modified Proctor Test 1 1 0  

Field Density Test 4 2 1 Failed area was re-worked and re-
tested, test results will be submitted 
for CMC review.   

1 Pending Submittal 

Soil Aggregate Material Test  3 2  1 Pending Submittal 

Topping  Comprehensive Test  1 1 0  

Soil Aggregate Material Testing 1 1 0  

Field Density Test 1 1 0  

Concrete  Comprehensive Strength 7 7 0  

Base Course Field Density Test 5 5 0  

Soil Aggregate Material Testing 6 5 1 Material was improved, tested and 
passed. 

Steel Bars Site Testing Reinforcement 
Deformed 

1 1 0  

Binder Layer Bituminous Paving Mixture  1  1 Material will be re-tested.  

Silica Sand Aggregate Test Report 1   1 Pending Submittal 

Curbstone Pre-cast Concrete Curbstone 2   2 Pending Submittals 

Project 02- SAM 

Base Course Material Quality Assurance Test 2 2 0  

Site Comprehensive Test 1 1 0  

FDT 15 14  1 Pending Submittal 

Soil Aggregate Material Testing 1 1 0  

Topping Material Field Density Test 19 15 2 1 Pending Submittals 

Modified Proctor Test 1 1 0  

Comprehensive Strength 2 2 0  

Quality Assurance 1 1 0  

Soil Aggregate Material Testing 9 8  1 Pending Submittal 
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Filling Material Field Density Test 4 3 1 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

Soil Aggregate Material Testing 4 4 0  

Sub-grade  Field Density Test 24 11 9 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

4 Pending Submittals 

Modified Proctor Test 3 3 0  

Soil Aggregate Material Testing  7 5  1 Pending Submittal 

Concrete Gravity Wall Geotechnical Investigation 
Report 

1 1 0  

Project 03- BTH 

Asphalt(Wearing 
Layer) 

Bituminous Paving Mixture 14 14 0  

Asphalt Core Test 3 3 0  

Thickness & Compaction 2  1 1 Pending Submittal 

Asphalt Tack Coat 1 1 0  

Sub-grade  Field Density Test 10 9 1 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

Proctor Test 1 1 0  

Modified Proctor Test 3 3 0  

Soil Aggregate Material Test 2 2 0  

Base Course Field Density Test 9 2 7 Failed areas were re-worked and re-
tested. Tests results will be 
submitted for CMC review.  

Modified Proctor Test 1 1 0  
 

 
 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
Up to this reporting period 262 submittals were submitted as the following: 

MRSII No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 262 249 13 16 166 47 4 16 

%  95.0% 5.0% 6.1% 63.4% 17.9% 1.5% 6.1% 

Total No. of Retracted Submittals = 9 
 

 
 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
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TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

May 03, 2014 By Email APCO/ArCon/  USAID 24 hour Guard service all TOs 

May 03, 2014 By Email APCO/ArCon/  USAID FW: Partner Information Form for Technical  
Group Company for General Contracting T.O 12 

May 05, 2014 By Email USAID/ APCO/ArCon Re: FW: Partner Information Form for Technical  
Group Company for General Contracting T.O 12 

May 05, 2014 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Project Handing  
Over – Bethlehem  Internal Roads 

May 05, 2014 By Email APCO/ArCon/  USAID RE: TO 13 00012 MRSII: Project Handing Over  
- Bethlehem Internal Roads 

May 05, 2014 By Email APCO/ArCon/  USAID T.O 12- April 2014 - Monthly Report- Draft 

May 08, 2014 By Email USAID/ APCO/ArCon Re: 24 hour Guard service all TOs 

May 09, 2014 By Email USAID/ APCO/ArCon Re: TO 13 00012 MRSII: Project Handing Over  
– Bethlehem Internal Roads 

May 16, 2014 By Email USAID/ APCO/ArCon CO meeting 

May 19, 2014 By Email USAID/ APCO/ArCon CO Meeting 

May 19, 2014 By Email APCO/ArCon/  USAID RE: CO Meeting Attendees 

May 20, 2014 By Email APCO/ArCon/  USAID VO, TO#12 

May 20, 2014 By Email USAID/ APCO/ArCon Task Order No. AID-294-TO-13-00012 /  
Variation Order # 04 

May 27, 2014 By Email USAID/ APCO/ArCon COR Comments: T.O 12- April 2014 – Monthly 
 Report- Draft 

May 27, 2014 By Email APCO/ArCon/  USAID APCO/ArCon Presentation for CO Meeting 

May 28, 2014 By Email USAID/ APCO/ArCon Monthly CO meeting with APCO 

May 29, 2014 By Email APCO/ArCon/  USAID RE: T.O 12- April 2014 - Monthly Report-  
Modified 

May 30, 2014 By Email USAID/ APCO/ArCon AID-294-TO-13-00012 / Construction Site 
 Handover Project 3 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

May 03, 2014 By Email APCO/ArCon/  B&V T.O # 12 / P.01 DUR(Sinjir Road) Success Story 

May 04, 2014 By Email APCO/ArCon/  B&V All Task Orders: Traffic Plan Status Update 

May 04, 2014 By Email B&V/ APCO/ArCon RE: TO 13 00012 MRSII: Handing Over for 
 Project No 3 

May 05, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Project Handing Over –  
Bethlehem Internal Roads 

May 06, 2014 By Email APCO/ArCon/  B&V TO#12 Project #13 

May 08, 2014 By Email APCO/ArCon/  B&V FW: TO#12 Project #3- Claim 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

May 10, 2014 By Email APCO/ArCon/  B&V Beth internal roads /project 03/Punch list / 
Asphalt repair 

May 10, 2014 By Email APCO/ArCon/  B&V Non compliance report correction/Dura. 

May 10, 2014 By Email APCO/ArCon/  B&V RE: Beth internal roads /project 03/Punch list / 
Asphalt repair 

May 10, 2014 By Email APCO/ArCon/  B&V RE: VO-13-00012-MRS II-004 -Rev02 

May 10, 2014 By Email APCO/ArCon/  B&V RE: VO-13-00012-MRS II-004 -Rev02 

May 11, 2014 By Email B&V/ APCO/ArCon RE: Beth internal roads /project 03/Punch list /Asphalt repair 

May 11, 2014 By Email APCO/ArCon/  B&V RE: Beth internal roads /project 03/Punch list /Asphalt repair 

May 11, 2014 By Email B&V/ APCO/ArCon RE: TO#12 Project #3- Claim 

May 20, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Draft As-Built For Bethlehem Road 

May 20, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Draft As-Built For Bethlehem Road 

May 20, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 

May 20, 2014 By Email APCO/ArCon/  B&V RE: TO 13-00012 MRSII: Payment review comments 

May 20, 2014 By Email B&V/ APCO/ArCon FW: TO 13-00012 MRSII: Progress Payment #05 

May 20, 2014 By Email APCO/ArCon/  B&V RE: All Task Orders: Traffic Plan Status Update 

May 20, 2014 By Email APCO/ArCon/  B&V TO 13-00012: Demobilization of Bethlehem Project 

May 21, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00012: Demobilization of Bethlehem Project 

May 21, 2014 By Email APCO/ArCon/  B&V TO12-DUR-shopdrawing top priorities 

May 22, 2014 By Email APCO/ArCon/  B&V TO 12:Planned Site Activities 

May 22, 2014 By Email B&V/ APCO/ArCon TO13-00012 MRS: Shaping from St 3+340 to 3+560 RHS at project 
2 

May 24, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 

May 25, 2014 By Email APCO/ArCon/  B&V Gravity wall at 2+310 RHS/Dura 

May 26, 2014 By Email B&V/ APCO/ArCon TO 13-00012 MRSII: Final MOM No.008 

May 26, 2014 By Email B&V/ APCO/ArCon TO 13 00012 MRSII: Task Order Forecast Quantities 

May 26, 2014 By Email APCO/ArCon/  B&V Aggregate filled Bags as Barriers 

May 27, 2014 By Email APCO/ArCon/  B&V percentages of completion (planned vs. actual) 

May 27, 2014 By Email B&V/ APCO/ArCon RE: Aggregate filled Bags as Barriers 

May 27, 2014 By Email APCO/ArCon/  B&V TO12-DUR- Storm water at0+320 towards the outfall 

May 27, 2014 By Email APCO/ArCon/  B&V Access road 0+300 ,Gravity wall ,hindering of work 

May 28, 2014 By Email B&V/ APCO/ArCon RE: Access road 0+300,Gravity wall, hindering of work 

May 29, 2014 By Email APCO/ArCon/  B&V RE: TO 13 00012 MRSII: Task Order Forecast Quantities 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 20, 2014 $ 447,973.34 $0.00 $ 447,973.34 January 31, 2014 

02 February 09, 2014 $ 297,902.28 $0.00 $ 297,902.28 February 28, 2014 

03 March 24, 2014 $ 556,484.93 $0.00 $ 556,484.93 April 09, 2014 

04 April 16, 2014 $ 480,513.49 $0.00 $ 480,513.49 May 06, 2014 

05 May 21, 2014 $ 719,793.88  $0.00 Not Received Yet  

 
     

Total  $2,502,667.92  $0.00 $1,782,874.04  

APCO/ArCon total accrued expenditures  $1,373,949.96 
 

 
 
 
 

VARIATION ORDERS 

V
O

 N
o

. 

DESCRIPTION 
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O
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U
S

A
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01 New Project layout for project 3 AP AP AP 
Feb. 04, 
2014 

Feb. 06, 
2014 

$8,190 00 

02 

Additional Water Pipeline, Valve Chambers, 
Topping Layer and New Definitive Quantities at 
Project 1 

Additional Water Pipeline at Project 2 

Additional Roads and Pre-Final Quantities at 
Project 3. 

AP AP AP 
April 02, 
2014 

April 16, 
2014 

$58,377 
P. 01- 34  
P. 02- 07  

03 
New Items, Pre-Final Quantities and Time 
Extension at Project #3 AP AP AP 

April 28, 
2014 

April 29, 
2014 

$11,676.9 P.03 – 07  

04 
Final Definitive Quantities and final list of roads at 
Project 03 AP AP AP 

May 06, 
2014 

May 19, 
2014 

$16,206.82 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 

 
 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Urgent Works for Bethlehem Internal Roads 

Revision A Feb. 06, 2014 
$162,228.75 / 
Resubmitted 

00 Calendar Day 

Revision B March 31, 2014 $146,291.79 

 

00 Calendar Day 
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VOR 
No. 

DESCRIPTION 
Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

02 
Revised BOQ Quantities, Additional 4” pipes 
Installation works, 3/4” risers and Valves Chambers 
Construction and Time Extension  

Revision A Feb. 05, 2014 

$ 283,616.90/ 

Resubmitted 

 

P01- 55 Calendar 
Days  

Revision B Feb. 19, 2014 

$ 267,086.40/ 

Resubmitted 

 

P01- 55 Calendar 
Days 

Revision C March 02,2014 

$172,706.40/ 
Approved, 
included under 
VO#02 

 

P01- 55 Calendar 
Days 

03 
Project 01: Provide two Layers of 7cm asphalt from 
Sta.0+000 to Sta.0+280 

Revision A April 22,2014 

$145,040/ 

Resubmitted 

 

0 

Revision B April 27,2014  

$145,040/ 

Noted.  

 

0 

04 
Project 03:Change in additional works and time 
extension  

Revision A April 22,2014 

$138,973.60/  
Resubmitted 

 

P02- 24 days 

Revision B April 27,2014 

$12,129.94/  

Approved, 
Partially included 
under VO#03 

 

P03- 6 days 

5 
Project 02: Replace Box culvert, 6" UPVC pipe 
crossing, topping, and Raising PGL 

Revision A May 19, 2014 

$0.00 

Partially approved  
some items need 
to be revised 

 

P02- 24 Days 

6 
Project 02- Stone Boulders from Sta. A3+295 to Sta. 
3+345 

Revision A May 20, 2014 
$138,615.74 

Revise Resubmit  
P02- 34 Days 

7 Project 01:Guard Rail Type ESP4-N2 Revision A May 21, 2014 

$22,620.00 

Noted.  

 

0 
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OBSTACLES AND CHALLENGES 

Project 01- DUR 

1- After conducting survey works and start shop 
drawing preparation for storm water outlet at St. 
1+080 it was noted that the outlet location is 450 
L.m from the access road at St. 1+080.  

 
 
 
 
 
 
 
 
 

1- Coordination meeting and site visit with Dura municipality 
was conducted to assign exact and confirm location of storm 
water outlet. RFI-13-00012-MRSII-013 was sent to CMC for 
advice on Feb. 27, 2014. CMC replied on March 12, 2014 
requesting to extend storm water outfall up to 80m and a 
concrete outlet shall be constructed at the end of the 
pipeline.  
APCO/ArCon proposed alternate solution to replace the 
outfall at 1+080 (original design) by an outfall at St. 1+295 
(lower point), up to date the municipality is still working to 
obtain the needed approvals from landowners and 
residences. Negotiations with citizens are still in process.  
On the other hand, Dura municipality insisted to make 
a short cut distance (access road -0+140) to the out fall of 
the storm water at St. 0+300 intersection, there is an 
objection from the landowner. 
Issue is not resolved yet; storm water works is stopped at 
this segment since May 28. APCO is waiting for municipality 
final decision. 
 

2- Existing underground utilities (Paltel and 
waterlines) without as built drawings. During May 
existing PalTel cables were lowered below subgrade 
levels in different locations such as from St. 0+490 
to St. 0+540 and from St. 0+680 to St. 0+820 also 
the same with the existing 4’’&6” water pipes from 
St. 0+500 to St. 0+800 that caused delays in 
subgrade preparation and handing at the above 
mentioned areas.  
 

2- Intensive coordination with utility owners, APCO 
conducted several trial pits which doubled the safety and 
protective measures. The existing underground utilities 
(especially the fiber cable) are shallow; APCO prepared shop 
drawings taking into consideration the existing underground 
cable. As detailed this issue is still causing work delays and 
disruptions. 

  

3- Landowner objections on sidewalk, median works, 
and access road works. Some residents prevented 
the contractor from starting median installation, 
and repeatedly damaged installed curbstone at 
access road 0+170 LHS.  

3- APCO/ArCon coordinated with Dura municipality to solve 
this issue, local police was involved and issue resolved.  

4- Existing building at St. 0+990 RHS within R.O.W.  
 

4- Dura municipality with police assistance demolished parts of 
the building. Issue resolved. 

5- Landowners’ objection on ROW from St. 0+955 to 
St. 0+990 RHS and LHS delayed the start of 
retaining walls construction. 
 

5- Starting of retaining walls construction was delayed for 4 
days and resumed after the municipality resolved this issue 
with landowners.  

6- Landowners’ objection on gravity walls 
construction from St. 0+020 to St. 0+077.5 RHS 
asking for extension of proposed wall. After 
excavation it was clear that this cannot be achieved 
considering difficulties in wall design and build due 
to existing mass of underground utilities beneath 
proposed wall foundation.   
 
 
 

6- APCO/ArCon revised the proposed gravity wall shop 
drawings to avoid existing underground utilities, and 
coordinated with the municipality, this issue is not resolved 
with landowners yet.  
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Project 01- DUR 

7- Existing old septic tank at St. 0+440 LHS within the 
sidewalk. The owner insisted on replacing it by a new 
one with the same volume capacity despite its critical 
location near an old building foundations and limited 
space.  

7- APCO resolved this issue by increasing the tank depth, 
adequate safety measures were implemented during new 
septic tank construction. 

8- Existing septic tanks leakage from St. 0+800 and 
forward at LHS adjacent to an existing water pipeline.  

8- Concrete sheet walls were constructed and water pipeline 
was protected by concrete encasement. Issue resolved. 

9- Difficulties in constructing gravity wall from St. 1+557 
to St. 1+600 LHS due to the height of proposed wall, 
steep side slopes, existing underground PalTel cables 
and existing adjacent buildings.  

9- CMC proposed building a reinforced concrete wall 
instead of a gravity wall, revised shop drawings were 
submitted, and special safety and traffic measures were 
/and will be implemented during construction.  

10- Delays caused by the South Electricity Company 
(SELCO) in relocation of existing electrical poles and 
high voltage towers from the carriage way to a safe 
location. 

10- Instead of relocation the existing electrical poles and 
towers, and per coordination between APCO, CMC and 
SELCO, it was decided to replace the electrical towers 
with an underground cable, intensive coordination 
meetings were held to expedite this issue, last meeting 
was conducted on 21 May, verbal understanding was 
agreed from all parties but issue is not resolved yet as 
more efforts are requested from SELCO on-ground. 

Project 02- SAM 

1- After site investigation and inspection to all existing 
culverts that were proposed in the design drawings to 
be cleaned and extended, it was found that some 
culverts are in bad conditions and not functional such 
as existing culverts at St. 0+690 and St. 2+200. 

1- RFI#018 was submitted to CMC regarding this issue, 
CMC instructed to remove the existing culvert at station 
2+690 and to replace it with double cell 1000mm 
diameter and raise the finish road level by 40 cm to 
accommodate the new culvert level . Issue resolved.  

2- Unstable side slopes at St. 3+100 RHS and forward.  
 

2- A decision was taken by CMC to make steps-perms- to 
increase side slope stability and increase safety for road 
users. Issue resolved.  

3- Unstable and soil slide of steep side slope adjacent to 
an existing building from St. 3+295 to St. 3+340 RHS.  

3- USAID and CMC instructed the contractor via SM# 053 
to build a stone boulder at this area to protect the side 
slope and adjacent building and maximize road end users 
safety. VOR# 06 was submitted accordingly. 

Project 03- BTH 
Project was completed and handed on time, no challenges.   

PROGRESS PHOTOS: 

Project 01- DUR 

  

Before construction from St. 0+140 to St. 0+280. Asphalt layer and curbstone works from St. 0+140 to St. 0+280.  
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Before construction from St. 0+060 to St. 0+140. Asphalt layer and curbstone works  from St. 0+060 to St. 0+140. 

 
Project 02- SAM 

  
Segment A- from St. 1+260 to St. 1+060 Backward- Before construction. Segment A- St. 1+260 to St. 0+060 Backward- Basecourse 2nd layer.  

  
Segment A- from St. 1+260 to St. 1+360 Forward- Before construction. 
 
 
 
 

Segment A- St. 1+260 to St. 1+360 Forward- Basecourse 2nd layer.  
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Project 03- BTH 

  

Before Construction – WSSA Intersection After completing construction Activities (WSSA Intersection). 

  
After completing construction Activities (Wadi Ma’ali Road). After completing construction Activities (Al Karkafa Road). 

  

Permanent Sign installed at Al Al-Qeta’a – Wadi Ma’ali Roads. After completing construction Activities (Wadi Shaheen Road). 



A │Materials- Equipments Receiving Log 
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Project 01: Dura - Hebron (Sinjir) Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/May 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-May 1 2 2 1 2 1 1 1 2

2-May

3-May 1 2 2 1 2 1 1 1 1

4-May 1 2 2 1 1 1 2

5-May 1 1 1 2 2 1 1 1 2

6-May 1 1 2 2 1 1 1 2

7-May 1 1 2 1 2 1 1 1 2

8-May 1 1 1 1 1 1

9-May

10-May 1 1 2 1 4 1 1 1 2

11-May 1 3 1 2 1 1 1 2

12-May 1 1 3 2 1 1 1 1

13-May 1 1 2 2 1 1 1 1 1

14-May 1 1 3 2 1 1 1 1 1

15-May 1 1 2 2 1 1 1

16-May

17-May 1 1 2 1 2 1 2 1 1 1

18-May 1 1 1 2 1 1 1

19-May 1 1 3 2 1 1 1 1

20-May 1 1 3 1 2 1 1 1 1 1

21-May 1 1 2 4 1 1 1 1 1

22-May 1 1 2 4 1 1 1 1 1

23-May

24-May 1 2 1 4 1 1 1 2

25-May 1 1 2 1 2 1 1 2

26-May 1 1 2 1 2 1 1 2

27-May 1 1 2 1 2 1 1 2

28-May 1 2 1 3 1 1 1 2

29-May 1 2 1 2 1 1 1 2

30-May

31-May 1 2 1 3 1 1 1 1 1

Bob Cat JCB Compactor

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Mobile 
Crusher

Excavator     
  Flat 

Kobleco

Excavator 
Cat 

325/Dossan
E.Roller Chain Loader

Date

WATER 
TANK 
10M3 

Wheel 
Loader 

Crawler 
Loader  CraneTrencher-

Cat
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Project 02: Yatta - Samu' Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/May 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle

1-May 1 2 1 1 1 1 1

2-May

3-May 2 2 1 2 1 2 1

4-May 1 2 1 1 1 1 1

5-May 1 2 1 1 1 1 1 1 1

6-May 1 2 1 1 1 1 1 1 1

7-May 2 2 1 1 1 1 1

8-May 1 2 1 1 1

9-May

10-May 1 2 1 1 1 1 1

11-May 1 1 2 1 1 1 1 1

12-May 1 1 2 1 1 1 1

13-May 1 2 1 1 1 1 1 2

14-May 1 1 2 1 1 1 1 1

15-May 1 1 2 1 1 1 1 1

16-May

17-May 1 1 2 1 1 1 1 1 1

18-May 1 1 2 1 1 1 1 1

19-May 1 1 2 2 1 1 1 1 1

20-May 1 2 1 1 1 1 1 2

21-May 1 1 2 1 1 1 1 1

22-May 1 2 2 1 1 1 1 1

23-May

24-May 1 1 2 1 1 1 1 1 1

25-May 1 1 2 1 1 1 1 1 11

26-May 1 1 2 1 1 1 1 2 1

27-May 1 1 2 2 1 1 1 1

28-May 1 1 2 2 1 1 1 1 1 1

29-May 1 1 2 1 1 1 1 1 1 1

30-May

31-May 1 1 2 1 1 1 1 1 1 1

Boom 
Truck JCB Guardrail 

Machine

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor

Mobile 
Crusher

Wheel 
Excavator      
    (Cat-210)

Chain 
Excavator 

Cat 336

Concrete 
Pump Mixer

Date

WATER 
TANK 
10M3 

Wheel 
Loader Steel Roller Truck w/ 

Crane

Road 
Marking 
Machine
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Project 03: Milling and Overlay of Bethlehem Internl Roads
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/May 2014

Quantity 

in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity 
in use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-May 1 1

2-May 1 1

3-May 1 1

4-May

5-May

6-May

7-May

8-May

9-May

10-May

11-May 1 1 1

12-May

13-May

14-May

15-May

16-May

17-May

18-May

19-May

20-May

21-May

22-May

23-May 1

24-May

25-May

26-May

27-May

28-May

29-May

30-May

31-May

Tack Coat 
Tank

Concrete 
Mixer

WATER 
TANK 
10M3 

Steel Roller
Date

Drilling 
Machine

Cut Asphalt 
Machine

Asphalt 
Finisher

Curbstone 
Painting 
Machine

Thermo-
Plastic 

Machine

Asphalt 
Pneumtic 

Roller

Milling 
Machine JCB Bob Cat Compactor 

Plate/ 120

Dump 
Truck  
Actros,

2007

Grader  
Cat, G12, 

H140, 
Motor
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Date Material Delivered to Site Quantity
1-May Single Size 60 m3

Semsem 60 m3
Dry Mix Concrete 7 m3
Ready Mix Concrete B-250 4 m3

2-May
Semsem 20 m3
Dry Mix Concrete 4 m3
Ready Mix Concrete B-250 3 m3
Semsem 20 m3
Dry Mix Concrete 4 m3
Ready Mix Concrete B-250 5.5 m3
Curbstone 220 lm

5-May Semsem 50 m3
Dry Mix Concrete 4 m3
ready Mix Concrete B-250 4 m3
Curbstone 180 lm

7-May Storm Water Manhole No.=3
8-May semsem 18 m3
9-May

Semsem 45 m3
single Size 45 m3
Storm Water Dia.600 mm 50 lm
Single Size 90 m3
Semsem 90 m3
Sand 18 m3
Semsem 90 m3
Sand 18 m3
Semsem 60 m3
Single Size 40 m3
Dry Mix Concrete 2 m3
Semsem 20 m3
Single Size 40 m3

16-May
17-May

Dry Mix Concrete 2 m3
Ready Mix Concrete B-250 12 m3

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/May 2014

3-May

4-May

6-May

10-May

11-May

12-May

13-May

14-May

15-May

18-May

28



Date Material Delivered to Site Quantity

Project 01: Dura - Hebron (Sinjir) Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/May 2014

19-May
20-May Ready Mix Concrete B-250 3 m3
21-May

Ready Mix Concrete B-200 21 m3
Ready Mix Concrete B-250 4.5 m3
Ready Mix Concrete B-150 2.5 m3
Dry Mix Concrete 2 m3

23-May
Ready Mix Concrete B-200 14 m3
Semsem & Single Size 50 m3
Ready Mix Concrete B-200 2 m3
Semsem & Single Size 50 m3
Dry Mix Concrete 3 m3
Semsem 50 m3
Single Size 40 m3

27-May Ready Mix Concrete B-200 32 m3
28-May
29-May Ready Mix Concrete B-200 18 m3
30-May
31-May Ready mix concrete B250 14 m3

24-May

25-May

26-May

22-May

29



Date Material Delivered to Site Quantity
1-May Topping Material 250 m3

Concrete B-250 3.5 m3
Pipe Culvert (1000 mm Dia) 16 lm

2-May
3-May Topping Material 300 m3
4-May Topping Material 250 m3

Topping Material 100 m3
Concrete B-250 9 m3
Single Size 60 m3

6-May concrete B-250 5 m3
7-May Base Course 500 m3
8-May Base Course 100 m3
9-May
10-May Base Course 100 m3
11-May

Stone 40 m3
Topping Material 100 m3
Concrete B-250 15 m3
Topping Material 250 m3

14-May
15-May
16-May

Concrete 5 m3
Pipe Culvert (800 mm Dia) 18 lm
Pipe Culvert (1000 mm Dia) 12 lm

18-May Base Course 100 m3
Concrete B-150 100 m3
Single Size 150 m3
Pipe(1000 mm Dia) 24 lm
Base Course 300 m3
Concrete B-150 11 m3
Single Size 50 m3
Steel Pipes 4" 710 lm
Base Course 150 m3

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ May 2014

5-May

12-May

13-May

17-May

19-May

20-May

30



Date Material Delivered to Site Quantity

Project 02: Samu' - Yatta Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ May 2014

Base Course 100 m3
Single Size 50 m3
Topping Material 100 m3
Pipe Culvert (1000 mm Dia) 12 lm
Single Size 50 m3
Concrete B-250 18 m3
Base Course 100 m3

23-May
Single Size (Semsem) 100 m3
Single Size 100 m3
Base Course 100 m3
Single Size (Semsem) 80 m3
Single Size 80 m3
Base Course 80 m3
Single Size 100 m3
Semsem 100 m3
Base Course 200 M3
Steel 2 Ton

27-May Base Course 200 m3
Base Course 300 m3
Concrete B-250 7 m3

29-May Base course 200 m3
30-May
31-May Base course 100 m3

28-May

21-May

22-May

24-May

25-May

26-May

31



B │Detailed Time Schedule for the Project
       Proposed Baseline Schedule  
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL Start BL Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Multiple Roads ProjectMultiple Roads Project South  II 404d 192d 01-Nov-13 04-Dec-14 01-Nov-13 A 09-Dec-14 -6d $3,156,824 $11,853,751

MilestonesMilestones 404d 192d 01-Nov-13 04-Dec-14 01-Nov-13 A 09-Dec-14 -6d $0 $0

General MilestonesGeneral Milestones 398d 0d 01-Nov-13 04-Dec-14 01-Nov-13 A 04-Dec-14 0d $0 $0
MRSII0100 Start Date NTP 0d 100% 0d 01-Nov-13 01-Nov-13 A $0 $0

MRSII0110 Completion  Multiple Roads Project in the South  West Bank 0d 0% 0d 04-Dec-14 04-Dec-14* 0d $0 $0

Intermediate MilestonesIntermediate Milestones 404d 192d 01-Nov-13 04-Dec-14 01-Nov-13 A 09-Dec-14 -6d $0 $0

Completion MilestonesCompletion Milestones 217d 117d 07-May-14 04-Dec-14 06-May-14 A 09-Dec-14 -6d $0 $0
MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal 

Roads
0d 100% 0d 06-May-14 06-May-14 A $0 $0

MRSII0140 Completion (Project 02) Samu' -Yatta Road 0d 0% 0d 04-Aug-14 15-Aug-14* -11d $0 $0

MRSII0150 Completion (Project 01) Dura - Hebron (Sinjer) Road 0d 0% 0d 04-Dec-14 09-Dec-14* -6d $0 $0

Preconstuction MilestonePreconstuction Milestones 186d 0d 03-Nov-13 07-May-14 03-Nov-13 A 22-Apr-14 A $0 $0
MRSII0180 Start Preconstruction Submittal 0d 100% 0d 03-Nov-13 03-Nov-13 A $0 $0

MRSII0190 Finish  Preconstruction Submittal 0d 100% 0d 07-May-14 22-Apr-14 A $0 $0

PROJECT 01  Dura - HebrPROJECT 01  Dura - Hebron (Sinjer) Road 397d 192d 01-Nov-13 27-Nov-14 01-Nov-13 A 09-Dec-14 -6d $0 $0
MobilizationMobilization 31d 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 30-Dec-13 A $0 $0

MRSII0200 Start Mobilization 0d 100% 0d 02-Nov-13 02-Nov-13 A $0 $0

MRSII0210 Finish Mobilization 0d 100% 0d 02-Dec-13 30-Dec-13 A $0 $0

Shop DrawingShop Drawing 261d 0d 30-Nov-13 25-Aug-14 26-Nov-13 A 18-Aug-14 107d $0 $0
MRSII0220 Start Shop Drawing Submittal 0d 100% 0d 30-Nov-13 26-Nov-13 A $0 $0

MRSII0230 Finish Shop Drawing Submittal 0d 0% 0d 25-Aug-14 18-Aug-14 110d $0 $0

MaterialMaterial 274d 0d 02-Dec-13 02-Sep-14 28-Nov-13 A 02-Sep-14 92d $0 $0
MRSII0240 Start Material Submittal 0d 100% 0d 02-Dec-13 28-Nov-13 A $0 $0

MRSII0250 Finish Material submittal 0d 0% 0d 02-Sep-14 02-Sep-14 94d $0 $0

ConstructionConstruction 339d 0d 29-Dec-13 27-Nov-14 15-Jan-14 A 02-Dec-14 -6d $0 $0
MRSII0260 Start Construction  (Ground Breaking) 0d 100% 0d 29-Dec-13 15-Jan-14 A $0 $0

MRSII0270 Finish Construction Phase 0d 0% 0d 27-Nov-14 02-Dec-14 -6d $0 $0

Project DurationProject Duration 332d 192d 01-Nov-13 28-Sep-14 01-Nov-13 A 09-Dec-14 -6d $0 $0
MRSII0280 Project Duration  (Calendar  Days) 332d 42.3% 192d 01-Nov-13 28-Sep-14 01-Nov-13 A 09-Dec-14 -6d $0 $0

MRSII0290 Project Duration  (Working  Days) 257d 29.88% 180d 02-Nov-13 04-Aug-14 01-Nov-13 A 09-Dec-14 -6d $0 $0

MRSII0300 Construction Duration  (Working  Days) 195d 11.18% 173d 15-Jan-14 10-Aug-14 15-Jan-14 A 02-Dec-14 -6d $0 $0

PROJECT 02 Samu' -YattPROJECT 02 Samu' -Yatta Road 279d 75d 01-Nov-13 27-Jul-14 01-Nov-13 A 15-Aug-14 -11d $0 $0
MobilizationMobilization 31d 0d 02-Nov-13 02-Dec-13 02-Nov-13 A 04-Jan-14 A $0 $0

MRSII0310 Start Mobilization 0d 100% 0d 02-Nov-13 02-Nov-13 A $0 $0

MRSII0320 Finish Mobilization 0d 100% 0d 02-Dec-13 04-Jan-14 A $0 $0

Shop DrawingShop Drawing 228d 0d 24-Nov-13 25-Jun-14 17-Nov-13 A 10-Jul-14 25d $0 $0

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

09-Dec-14

09-Dec-14

04-Dec-14

Start Date NTP

Completion  Mu

09-Dec-14
09-Dec-14

Completion (Project 03)  Milling and O

Completion (Project 02) Sa

Completion (Pr

22-Apr-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal

09-Dec-14
30-Dec-13 A

Start Mobilization

Finish Mobilization

18-Aug-14

Start Shop Drawing Submittal

Finish Shop Drawing Sub

02-Sep-14

Start Material Submittal

Finish Material submittal

02-Dec-14

Start Construction  (Ground Breaking)

Finish Construc

09-Dec-14

15-Aug-14
04-Jan-14 A

Start Mobilization

Finish Mobilization

10-Jul-14

 Updated Construction Program

May 31, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 31 Date Revision Checked Approved
05-Jun-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL Start BL Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

MRSII0330 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 17-Nov-13 A $0 $0

MRSII0340 Finish Shop Drawing Submittal 0d 0% 0d 25-Jun-14 10-Jul-14 12d $0 $0

MaterialMaterial 184d 0d 03-Dec-13 12-May-14 28-Nov-13 A 05-Jun-14 60d $0 $0
MRSII0350 Start Material Submittal 0d 100% 0d 03-Dec-13 28-Nov-13 A $0 $0

MRSII0360 Finish Material submittal 0d 0% 0d 12-May-14 05-Jun-14 43d $0 $0

ConstructionConstruction 220d 0d 30-Dec-13 27-Jul-14 19-Jan-14 A 06-Aug-14 -11d $0 $0
MRSII0370 Start Construction  (Ground Breaking) 0d 100% 0d 30-Dec-13 19-Jan-14 A $0 $0

MRSII0380 Finish Construction Phase 0d 0% 0d 27-Jul-14 06-Aug-14 -7d $0 $0

Project DurationProject Duration 221d 75d 01-Nov-13 09-Jun-14 01-Nov-13 A 15-Aug-14 -11d $0 $0
MRSII0390 Project Duration  (Calendar  Days) 221d 66.06% 75d 01-Nov-13 09-Jun-14 01-Nov-13 A 15-Aug-14 -11d $0 $0

MRSII0400 Project Duration  (Working  Days) 175d 65.25% 61d 02-Nov-13 28-Apr-14 01-Nov-13 A 14-Aug-14 -12d $0 $0

MRSII0410 Construction Duration  (Working  Days) 112d 53.49% 52d 19-Jan-14 07-May-14 19-Jan-14 A 06-Aug-14 -7d $0 $0

PROJECT 03 Milling and PROJECT 03 Milling and Overlay of Bethlehem Internal Roads 185d 0d 01-Nov-13 04-May-14 01-Nov-13 A 06-May-14 A $0 $0
MobilizationMobilization 31d 0d 02-Nov-13 02-Dec-13 01-Nov-13 A 23-Dec-13 A $0 $0

MRSII0420 Start Mobilization 0d 100% 0d 02-Nov-13 01-Nov-13 A $0 $0

MRSII0430 Finish Mobilization 0d 100% 0d 02-Dec-13 23-Dec-13 A $0 $0

Shop DrawingShop Drawing 143d 0d 30-Nov-13 23-Apr-14 08-Dec-13 A 22-Apr-14 A $0 $0
MRSII0440 Start Shop Drawing Submittal 0d 100% 0d 30-Nov-13 08-Dec-13 A $0 $0

MRSII0450 Finish Shop Drawing Submittal 0d 100% 0d 23-Apr-14 22-Apr-14 A $0 $0

MaterialMaterial 126d 0d 09-Dec-13 14-Apr-14 28-Nov-13 A 25-Mar-14 A $0 $0
MRSII0460 Start Material Submittal 0d 100% 0d 09-Dec-13 28-Nov-13 A $0 $0

MRSII0470 Finish Material submittal 0d 100% 0d 14-Apr-14 25-Mar-14 A $0 $0

ConstructionConstruction 126d 0d 30-Dec-13 04-May-14 02-Nov-13 A 04-May-14 A $0 $0
MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 0d 30-Dec-13 02-Nov-13 A $0 $0

MRSII0490 Finish Construction Phase 0d 100% 0d 04-May-14 04-May-14 A $0 $0

Project DurationProject Duration 93d 0d 01-Nov-13 01-Feb-14 01-Nov-13 A 06-May-14 A $0 $0
MRSII0500 Project Duration  (Calendar  Days) 93d 100% 0d 01-Nov-13 01-Feb-14 01-Nov-13 A 06-May-14 A $0 $0

MRSII0510 Project Duration  (Working  Days) 68d 100% 0d 02-Nov-13 14-Jan-14 01-Nov-13 A 06-May-14 A $0 $0

MRSII0520 Construction Duration  (Working  Days) 61d 100% 0d 02-Nov-13 06-Jan-14 02-Nov-13 A 04-May-14 A $0 $0

Task order DurationTask order Duration 364d 186d 01-Nov-13 30-Oct-14 01-Nov-13 A 04-Dec-14 0d $0 $0
MRSII0530 Project Duration  (Calendar  Days) 364d 48.9% 186d 01-Nov-13 30-Oct-14 01-Nov-13 A 04-Dec-14 0d $0 $0

MRSII0540 Project Duration  (Working  Days) 281d 37.86% 175d 02-Nov-13 26-Aug-14 01-Nov-13 A 04-Dec-14 0d $0 $0

Pre Construction  PhaPre Construction  Phase 178d 0d 03-Nov-13 29-Apr-14 03-Nov-13 A 22-Apr-14 A $0 $0

Pre Construction SubmittPre Construction Submittals 178d 0d 03-Nov-13 29-Apr-14 03-Nov-13 A 22-Apr-14 A $0 $0
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MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 03-Nov-13 14-Nov-13 03-Nov-13 A 11-Nov-13 A $0 $0

MRSII0570 Bank Guarantee Certificates 10d 100% 0d 03-Nov-13 17-Nov-13 03-Nov-13 A 19-Nov-13 A $0 $0

MRSII0590 Testing Lab 10d 100% 0d 04-Nov-13 18-Nov-13 04-Nov-13 A 11-Jan-14 A $0 $0

MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 0d 04-Nov-13 17-Nov-13 04-Nov-13 A 11-Nov-13 A $0 $0

MRSII0610 Subcontractors' profile 10d 100% 0d 05-Nov-13 18-Nov-13 05-Nov-13 A 29-Jan-14 A $0 $0

MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 0d 07-Nov-13 21-Nov-13 06-Nov-13 A 27-Nov-13 A $0 $0

MRSII0630 QCP-Quality Control Program 10d 100% 0d 06-Nov-13 19-Nov-13 06-Nov-13 A 02-Jan-14 A $0 $0

MRSII0760 Dilapidation Survey (Project 01) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0770 Dilapidation Survey (Project 02) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0790 Risk Management Plan (Project 01) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0800 Risk Management Plan (Project 02) 10d 100% 0d 17-Nov-13 28-Nov-13 10-Nov-13 A 19-Nov-13 A $0 $0

MRSII0650 Field Offices Location & Layout 10d 100% 0d 07-Nov-13 21-Nov-13 10-Nov-13 A 30-Dec-13 A $0 $0

MRSII0680 Existing Survey Plan for Project 02 Segment A 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 06-Jan-14 A $0 $0

MRSII0670 Existing Survey Plan for Project 01 10d 100% 0d 10-Nov-13 21-Nov-13 12-Nov-13 A 06-Jan-14 A $0 $0

MRSII0710 60-Day Plan of Operation 10d 100% 0d 12-Nov-13 25-Nov-13 12-Nov-13 A 27-Nov-13 A $0 $0

MRSII0720 Project Overview Bar Chart 10d 100% 0d 12-Nov-13 25-Nov-13 12-Nov-13 A 24-Nov-13 A $0 $0

MRSII0690 Existing Survey Plan From Sta. 0+000 to Sta.5+609-Segment A-Project 
03

10d 100% 0d 10-Nov-13 21-Nov-13 17-Nov-13 A 23-Nov-13 A $0 $0

MRSII0750 Schedule Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 17-Nov-13 A 29-Dec-13 A $0 $0

MRSII0640 Safety Plan 10d 100% 0d 06-Nov-13 19-Nov-13 19-Nov-13 A 07-Jan-14 A $0 $0

MRSII0700 Coordination with local Authorities Plan including list of permits & and 
licenses

10d 100% 0d 11-Nov-13 24-Nov-13 20-Nov-13 A 02-Dec-13 A $0 $0

MRSII0620 Insurances 10d 100% 0d 05-Nov-13 18-Nov-13 24-Nov-13 A 05-Dec-13 A $0 $0

MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 0d 19-Nov-13 02-Dec-13 27-Nov-13 A 13-Feb-14 A $0 $0

MRSII0870 Traffic Control Plan (Project 03) 10d 100% 0d 28-Nov-13 11-Dec-13 28-Nov-13 A 19-Dec-13 A $0 $0

MRSII0850 Traffic Control Plan (Project 01) 10d 100% 0d 28-Nov-13 11-Dec-13 01-Dec-13 A 19-Dec-13 A $0 $0

MRSII0691-new Existing  Survey Plan -Segments B & C -Project 03 10d 100% 0d 16-Apr-14 29-Apr-14 03-Dec-13 A 23-Dec-13 A $0 $0

MRSII0860 Traffic Control Plan (Project 02) 10d 100% 0d 28-Nov-13 11-Dec-13 09-Dec-13 A 14-Jan-14 A $0 $0

MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 13-Nov-13 26-Nov-13 09-Dec-13 A 22-Dec-13 A $0 $0

MRSII0820 Environmental Mitigation Plan 10d 100% 0d 18-Nov-13 01-Dec-13 23-Dec-13 A 02-Jan-14 A $0 $0
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MRSII0780 Dilapidation Survey (Project 03) 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 02-Jan-14 A $0 $0

MRSII0810 Risk Management Plan (Project 03) 10d 100% 0d 17-Nov-13 28-Nov-13 25-Dec-13 A 02-Jan-14 A $0 $0

MRSII0600 Key Personnel Plan 10d 100% 0d 05-Nov-13 18-Nov-13 25-Dec-13 A 22-Jan-14 A $0 $0

MRSII0840 USAID Branding Plan 10d 100% 0d 19-Nov-13 02-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

MRSII0740 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,paint curb., pachting &R. mark

10d 100% 0d 14-Nov-13 27-Nov-13 26-Dec-13 A 11-Feb-14 A $0 $0

MRSII0680-new Existing Survey Plan for Project 02 Segment B 10d 100% 0d 10-Nov-13 21-Nov-13 23-Mar-14 A 06-Apr-14 A $0 $0

MRSII0871-new Proposed Project permanent Sign location-Project 03 10d 100% 0d 16-Apr-14 29-Apr-14 20-Apr-14 A 22-Apr-14 A $0 $0

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 404d 192d 01-Nov-13 04-Dec-14 02-Nov-13 A 09-Dec-14 -6d $1,047,608 $8,277,362

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 36d 0d 01-Nov-13 07-Dec-13 02-Nov-13 A 30-Dec-13 A $314,054 $314,054

PROJECT 01 Conformed PROJECT 01 Conformed Drawings and Coordination 36d 0d 01-Nov-13 07-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0
DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 0d 02-Nov-13 07-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

DUR0010 Final for Construction Drawing (Conformed) 0d 100% 0d 01-Nov-13 03-Nov-13 A $0 $0

PROJECT 01  MobilizationPROJECT 01  Mobilization 28d 0d 02-Nov-13 30-Nov-13 02-Nov-13 A 30-Dec-13 A $314,054 $314,054
DUR0040 Mobilization Total Cost (4.0%) 26d 100% 0d 02-Nov-13 26-Nov-13 02-Nov-13 A 30-Dec-13 A $314,054 $314,054

DUR0060 Site Hand Over 1d 100% 0d 03-Nov-13 03-Nov-13 03-Nov-13 A 03-Nov-13 A $0 $0

DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 03-Nov-13 04-Nov-13 03-Nov-13 A 04-Nov-13 A $0 $0

DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

18d 100% 0d 11-Nov-13 28-Nov-13 11-Nov-13 A 02-Dec-13 A $0 $0

DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron 
(Sinjer))

5d 100% 0d 23-Nov-13 27-Nov-13 30-Nov-13 A 23-Dec-13 A $0 $0

DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron 
(Sinjer))

5d 100% 0d 25-Nov-13 30-Nov-13 30-Nov-13 A 23-Dec-13 A $0 $0

DUR0100 Install Temporary Project Sign 2d 100% 0d 17-Nov-13 19-Nov-13 30-Dec-13 A 30-Dec-13 A $0 $0

PROJECT 01 ConstructioPROJECT 01 Construction Phase 402d 191d 02-Nov-13 03-Dec-14 26-Nov-13 A 08-Dec-14 -5d $733,554 $7,884,795

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 305d 94d 02-Nov-13 06-Sep-14 26-Nov-13 A 02-Sep-14 92d $0 $0
PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 301d 90d 02-Nov-13 06-Sep-14 26-Nov-13 A 30-Aug-14 96d $0 $0

Plan Profile and CroPlan Profile and Cross Sections 257d 46d 02-Nov-13 03-Aug-14 26-Nov-13 A 16-Jul-14 140d $0 $0
DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 0d 02-Nov-13 12-Nov-13 26-Nov-13 A 12-Jan-14 A $0 $0

DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 0d 19-Nov-13 01-Dec-13 12-Feb-14 A 25-Feb-14 A $0 $0

DUR0135 Main Road  From  St.  1+500 To St. 2+040.27 12d 100% 0d 16-Apr-14 27-Apr-14 17-Apr-14 A 27-Apr-14 A $0 $0

DUR0140 Main Road  From St.  2+040.27 To St. 2+600 12d 100% 0d 03-May-14 13-May-14 26-Apr-14 A 14-May-14 A $0 $0

DUR0145-new Intersection @ Sta.0+320 RHS 12d 100% 0d 14-May-14 25-May-14 28-Apr-14 A 19-May-14 A $0 $0

DUR0145 Main Road  From  St.  2+600 To St. 4+046 12d 50% 6d 02-Jun-14 12-Jun-14 25-May-14 A 05-Jun-14 27d $0 $0

DUR0146-new Intersection at Sta.0+520 LHS 12d 100% 0d 25-May-14 A 26-May-14 A $0 $0

DUR0148-new Roundabout at Sta.0+000 & From Sta 0+000 to sta.0+070 12d 50% 6d 29-May-14 A 05-Jun-14 168d $0 $0
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DUR0147 Intersections @ 0+000 12d 0% 12d 14-Jun-14 24-Jun-14 05-Jun-14 17-Jun-14 27d $0 $0

DUR0149 Intersections @ 4+046 12d 0% 12d 09-Jul-14 03-Aug-14 26-Jun-14 16-Jul-14 79d $0 $0

WaterlineWaterline 215d 11d 23-Nov-13 08-Jul-14 09-Jan-14 A 26-Jun-14 97d $0 $0
DUR0155 2",4"and 6" waterline from St.0+000 to   0+500 12d 100% 0d 23-Nov-13 03-Dec-13 09-Jan-14 A 30-Jan-14 A $0 $0

DUR0160 2",4"and 6" waterline from St.0+500 to   1+600 12d 100% 0d 01-Apr-14 12-Apr-14 17-Mar-14 A 06-Apr-14 A $0 $0

DUR0161-new Structural and Mechanical Detail for valve chambers for water pipeline 
(Chambers No. 01 to 08)

12d 100% 0d 16-Apr-14 27-Apr-14 24-Mar-14 A 01-May-14 A $0 $0

DUR0165 2",4"and 6" waterline from St. 1+600 to   3+000 12d 100% 0d 31-May-14 11-Jun-14 08-May-14 A 22-May-14 A $0 $0

DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 0% 12d 23-Jun-14 08-Jul-14 15-Jun-14 26-Jun-14 83d $0 $0

Concrete wallsConcrete walls 255d 74d 02-Dec-13 09-Aug-14 20-Jan-14 A 14-Aug-14 112d $0 $0
DUR0190 Concrete Wall From St. 0+026 - 0+054 LHS 12d 100% 0d 17-Dec-13 31-Dec-13 20-Jan-14 A 17-Feb-14 A $0 $0

DUR0180 Concrete Wall From St. 0+444 - 0+474 RHS 12d 100% 0d 03-Dec-13 16-Dec-13 20-Jan-14 A 17-Feb-14 A $0 $0

DUR0185-new Concrete Wall From St. 0+447 - 0+472 LHS 12d 100% 0d 02-Dec-13 15-Dec-13 13-Feb-14 A 26-Feb-14 A $0 $0

DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 100% 0d 08-Jan-14 21-Jan-14 15-Feb-14 A 03-Mar-14 A $0 $0

DUR0212-new Concrete Wall From St. 0+096 -0+110 RHS 12d 100% 0d 02-Dec-13 15-Dec-13 27-Feb-14 A 09-Mar-14 A $0 $0

DUR0213-new Boundary Wall from Sta.0+189 to Sta.0+210 RHS 12d 100% 0d 05-Mar-14 17-Mar-14 12-Mar-14 A 18-Mar-14 A $0 $0

DUR0214-new Boundary Wall from Sta.0+815 to Sta.0+825 RHS 12d 100% 0d 01-Apr-14 12-Apr-14 07-Apr-14 A 14-Apr-14 A $0 $0

DUR0220-new Retaining  Wall from Sta.1+557 to Sta.1+600 LHS 12d 100% 0d 20-Apr-14 A 10-May-14 A $0 $0

DUR0215-new Boundary Wall from Sta.0+033 to Sta.0+040.5 RHS 12d 100% 0d 14-May-14 25-May-14 30-Apr-14 A 06-May-14 A $0 $0

DUR0216-new Boundary Wall from Sta.0+388 to Sta.0+398 RHS 12d 100% 0d 14-May-14 25-May-14 30-Apr-14 A 06-May-14 A $0 $0

DUR0218-new Concrete  Wall from Sta.1+634 to Sta.1+677 RHS 12d 50% 6d 20-May-14 A 05-Jun-14 43d $0 $0

DUR0219-new Retaining Wall from Sta.0+977 to Sta.0+988 LHS 12d 50% 6d 28-May-14 A 05-Jun-14 169d $0 $0

DUR0217-new Concrete Wall from Sta.0+990 to Sta. 0+1010 RHS 12d 50% 6d 29-May-14 A 05-Jun-14 169d $0 $0

DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 0% 12d 26-May-14 05-Jun-14 01-Jun-14 11-Jun-14 45d $0 $0

DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 0% 12d 14-Jun-14 24-Jun-14 05-Jun-14 17-Jun-14 34d $0 $0

DUR2350 Concrete Wall From St. 1+611 RHS 12d 0% 12d 05-Jun-14 17-Jun-14 11-Jun-14 23-Jun-14 54d $0 $0

DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 0% 12d 05-Jun-14 17-Jun-14 11-Jun-14 23-Jun-14 45d $0 $0

DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 0% 12d 17-Jun-14 29-Jun-14 23-Jun-14 09-Jul-14 45d $0 $0

DUR0245 Concrete Wall @ 3+350  RHS 12d 0% 12d 29-Jun-14 20-Jul-14 09-Jul-14 03-Aug-14 45d $0 $0

DUR0247 Concrete Wall From 3+715 to 3+740 RHS 12d 0% 12d 29-Jun-14 20-Jul-14 09-Jul-14 03-Aug-14 45d $0 $0
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DUR0250 Concrete Wall From St. 3+920 - 3+950 LHS 12d 0% 12d 20-Jul-14 09-Aug-14 03-Aug-14 14-Aug-14 45d $0 $0

Gravity wallsGravity walls 238d 71d 16-Dec-13 16-Aug-14 11-Feb-14 A 11-Aug-14 115d $0 $0
DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+800 RHS 12d 100% 0d 16-Dec-13 30-Dec-13 11-Feb-14 A 03-Mar-14 A $0 $0

DUR0265 Gravity Wall From St.1+557 -.1+600 LHS 12d 50% 6d 16-Apr-14 27-Apr-14 20-Apr-14 A 05-Jun-14 93d $0 $0

DUR0270 Gravity Wall From St.1+694 -1+753 LHS 12d 50% 6d 16-Apr-14 27-Apr-14 20-Apr-14 A 05-Jun-14 93d $0 $0

DUR0275-new Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS 12d 100% 0d 14-May-14 25-May-14 30-Apr-14 A 22-May-14 A $0 $0

DUR0280-new Gravity Wall from Sta.0+955 to Sta.0+990 RHS 12d 100% 0d 14-May-14 25-May-14 30-Apr-14 A 08-May-14 A $0 $0

DUR0285-new Gravity Wall from Sta.0+077.5 to Sta.0+020 LHS 12d 100% 0d 14-May-14 A 21-May-14 A $0 $0

DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 100% 0d 26-May-14 05-Jun-14 20-May-14 A 29-May-14 A $0 $0

DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 50% 6d 31-May-14 11-Jun-14 20-May-14 A 05-Jun-14 56d $0 $0

DUR0295-new Gravity Wall from Sta.1+230 to Sta.1+273.5 RHS and Stair at Sta.2+274
RHS

12d 50% 6d 25-May-14 A 05-Jun-14 169d $0 $0

DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 50% 6d 11-Jun-14 22-Jun-14 26-May-14 A 05-Jun-14 81d $0 $0

DUR0290-new Gravity Wall from Sta.2+307 to Sta.2+344 RHS and from Sta.2+360 to 
Sta.2+390 RHS

12d 50% 6d 26-May-14 A 05-Jun-14 169d $0 $0

DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 0d 0% 0d 05-Jun-14 17-Jun-14 01-Jun-14 01-Jun-14 56d $0 $0

DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 0% 12d 11-Jun-14 22-Jun-14 05-Jun-14 17-Jun-14 56d $0 $0

DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 0% 12d 23-Jun-14 08-Jul-14 17-Jun-14 29-Jun-14 56d $0 $0

DUR0310 Gravity Wall From St. 3+610 - 3+660 LHS 12d 0% 12d 13-Jul-14 05-Aug-14 02-Jul-14 24-Jul-14 56d $0 $0

DUR0315 Gravity Wall From St. 3+765 - 3+785 LHS 12d 0% 12d 05-Aug-14 16-Aug-14 24-Jul-14 11-Aug-14 56d $0 $0

Storm Water SystemStorm Water System 274d 72d 11-Nov-13 05-Aug-14 05-Feb-14 A 11-Aug-14 91d $0 $0
DUR0320 Storm concrete system from St. 0+000 to 0+255 RHS 12d 100% 0d 11-Nov-13 23-Nov-13 05-Feb-14 A 18-Feb-14 A $0 $0

DUR0427-new Storm concrete system from St. 0+300 to 0+870 RHS 6d 100% 0d 01-Apr-14 06-Apr-14 16-Mar-14 A 31-Mar-14 A $0 $0

DUR0428-new Storm concrete system from Sta.1+335 to Sta.1+582 12d 100% 0d 15-May-14 A 29-May-14 A $0 $0

DUR0429-new Storm concrete system from Sta.1+090 to Sta.1+340 12d 100% 0d 19-May-14 A 29-May-14 A $0 $0

DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 0% 12d 26-May-14 05-Jun-14 01-Jun-14 11-Jun-14 32d $0 $0

DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 0% 12d 14-Jun-14 25-Jun-14 19-Jun-14 03-Jul-14 32d $0 $0

DUR0335 Storm concrete system from St. 3+002 to 3+998  LHS 12d 0% 12d 25-Jun-14 14-Jul-14 03-Jul-14 26-Jul-14 63d $0 $0

DUR0420 Wing Wall at Culvert Outlet 3+105 LHS 12d 0% 12d 14-Jul-14 05-Aug-14 26-Jul-14 11-Aug-14 92d $0 $0

DUR0425 Wing Wall at Culvert Outlet 3+225 LHS 12d 0% 12d 14-Jul-14 05-Aug-14 26-Jul-14 11-Aug-14 65d $0 $0

Stone WallsStone Walls 89d 64d 07-May-14 27-Jul-14 07-May-14 A 03-Aug-14 122d $0 $0
DUR0420-new Stone Wall from Sta.0+250 to Sta.0+275 RHS 12d 100% 0d 07-May-14 18-May-14 07-May-14 A 12-May-14 A $0 $0
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DUR0425-new Stone Wall from Sta.1+694 to Sta.1+753 LHS 12d 100% 0d 19-May-14 A 26-May-14 A $0 $0

DUR0430 Stone Wall from Sta. 0+800 - Sta. 0+820 RHS 12d 0% 12d 29-May-14 09-Jun-14 01-Jun-14 11-Jun-14 126d $0 $0

DUR0435 Stone Wall from Sta. 0+940 - Sta. 0+980 RHS 12d 0% 12d 09-Jun-14 21-Jun-14 11-Jun-14 23-Jun-14 126d $0 $0

DUR0440 Stone Wall from Sta. 1+030 - Sta.1+060 LHS 12d 0% 12d 21-Jun-14 05-Jul-14 23-Jun-14 09-Jul-14 126d $0 $0

DUR0443 Stone Wall from Sta. 2+060 - Sta. 2+120 RHS 12d 0% 12d 05-Jul-14 27-Jul-14 09-Jul-14 03-Aug-14 126d $0 $0

DUR0445 Stone Wall from Sta. 2+160 - Sta. 2+190 RHS 12d 0% 12d 05-Jul-14 27-Jul-14 09-Jul-14 03-Aug-14 126d $0 $0

Water ManholesWater Manholes 30d 30d 09-Jul-14 07-Aug-14 26-Jun-14 26-Jul-14 105d $0 $0
DUR0447 Combination Air Valve  Chamber 12d 0% 12d 09-Jul-14 03-Aug-14 26-Jun-14 16-Jul-14 106d $0 $0

DUR0450 Washout Chamber 12d 0% 12d 19-Jul-14 07-Aug-14 03-Jul-14 26-Jul-14 101d $0 $0

Concrete curbstoneConcrete curbstone and side walk 129d 53d 01-Apr-14 14-Aug-14 06-Apr-14 A 07-Aug-14 102d $0 $0
DUR0451-new Side walk from Sta.0+000 to Sta.0+550 12d 100% 0d 01-Apr-14 12-Apr-14 06-Apr-14 A 10-Apr-14 A $0 $0

DUR0453 side walk from St. 0+550 to 1+500 12d 100% 0d 06-Apr-14 16-Apr-14 08-Apr-14 A 28-Apr-14 A $0 $0

DUR0455 Side walk from Sta.1+500 to Sta.2+000 12d 100% 0d 21-May-14 01-Jun-14 11-May-14 A 26-May-14 A $0 $0

DUR0457 side walk  from St. 2+000 to 3+000 12d 0% 12d 14-Jun-14 25-Jun-14 16-Jun-14 26-Jun-14 112d $0 $0

DUR0459 side walk  from St. 3+000 to 4+045 12d 0% 12d 04-Aug-14 14-Aug-14 19-Jul-14 07-Aug-14 104d $0 $0

OtheresOtheres 234d 90d 08-Jan-14 06-Sep-14 13-Feb-14 A 30-Aug-14 96d $0 $0
DUR0463 Street Lighting Poles from Sta.0+000 to Sta.1+500 12d 100% 0d 08-Jan-14 21-Jan-14 13-Feb-14 A 11-Mar-14 A $0 $0

DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 0% 12d 07-May-14 18-May-14 01-Jun-14 11-Jun-14 49d $0 $0

DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 0% 12d 27-May-14 08-Jun-14 21-Jun-14 06-Jul-14 140d $0 $0

DUR0465 Concret Ditches ,Concrete protection, existing stairs and ramps 12d 0% 12d 03-Aug-14 14-Aug-14 16-Jul-14 06-Aug-14 79d $0 $0

DUR0466 Guard Rail 12d 0% 12d 14-Aug-14 25-Aug-14 07-Aug-14 18-Aug-14 79d $0 $0

DUR0468 Hand Rail 12d 0% 12d 25-Aug-14 06-Sep-14 18-Aug-14 30-Aug-14 81d $0 $0

DUR0469 Cat eyes, thermoplastic painting & traffic signs 12d 0% 12d 25-Aug-14 06-Sep-14 18-Aug-14 30-Aug-14 81d $0 $0

DUR0470 landscaping 12d 0% 12d 25-Aug-14 06-Sep-14 18-Aug-14 30-Aug-14 79d $0 $0

PROJECT 01 Material SPROJECT 01 Material Submittals 305d 77d 02-Nov-13 02-Sep-14 28-Nov-13 A 02-Sep-14 92d $0 $0
PipelinePipeline 31d 0d 02-Nov-13 02-Dec-13 25-Dec-13 A 06-May-14 A $0 $0

DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 0d 02-Nov-13 12-Nov-13 25-Dec-13 A 01-Jan-14 A $0 $0

DUR0530 Bedding material 12d 100% 0d 20-Nov-13 02-Dec-13 02-Feb-14 A 10-Feb-14 A $0 $0

DUR0512 Valves 12d 100% 0d 05-Nov-13 16-Nov-13 10-Feb-14 A 16-Feb-14 A $0 $0

DUR0527 Backfilling material 12d 100% 0d 18-Nov-13 30-Nov-13 10-Feb-14 A 11-Feb-14 A $0 $0

DUR0528-new 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP) 12d 100% 0d 18-Nov-13 30-Nov-13 24-Mar-14 A 31-Mar-14 A $0 $0
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DUR0527-new Check valve 12d 100% 0d 05-Nov-13 16-Nov-13 27-Apr-14 A 06-May-14 A $0 $0

Storm Water SystemStorm Water System 71d 0d 05-Nov-13 14-Jan-14 25-Dec-13 A 20-Apr-14 A $0 $0
DUR0509 Concrete Pipes 12d 100% 0d 05-Nov-13 16-Nov-13 25-Dec-13 A 12-Jan-14 A $0 $0

DUR0533 Manholes 12d 100% 0d 26-Nov-13 08-Dec-13 02-Jan-14 A 04-Mar-14 A $0 $0

DUR0560 Cast iron manhole and catch basin cover 12d 100% 0d 31-Dec-13 14-Jan-14 05-Feb-14 A 20-Apr-14 A $0 $0

DUR0535 catch basin 12d 100% 0d 26-Nov-13 08-Dec-13 05-Feb-14 A 11-Feb-14 A $0 $0

RoadRoad 302d 77d 05-Nov-13 02-Sep-14 28-Nov-13 A 02-Sep-14 92d $0 $0
DUR0542 Prime Coat 12d 100% 0d 02-Dec-13 15-Dec-13 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0545 Tack Coat 12d 100% 0d 02-Dec-13 15-Dec-13 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0575 Cat eyes 12d 100% 0d 13-Mar-14 24-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0578 Thermoplastic paint 12d 100% 0d 13-Mar-14 24-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

DUR0506 Concrete Mix Design including Cement type 12d 100% 0d 05-Nov-13 16-Nov-13 09-Dec-13 A 12-Dec-13 A $0 $0

DUR0539 Curbstone 12d 100% 0d 01-Dec-13 14-Dec-13 25-Dec-13 A 02-Jan-14 A $0 $0

DUR0588 Curbstone paint material 12d 100% 0d 19-Mar-14 30-Mar-14 25-Dec-13 A 02-Jan-14 A $0 $0

DUR0566 Concrete joint sealant material 12d 100% 0d 20-Mar-14 31-Mar-14 25-Dec-13 A 12-Jan-14 A $0 $0

DUR0584 Traffic sign 12d 100% 0d 13-Mar-14 24-Mar-14 05-Jan-14 A 06-Jan-14 A $0 $0

DUR0518 Base Course Source 12d 100% 0d 14-Nov-13 26-Nov-13 27-Jan-14 A 30-Jan-14 A $0 $0

DUR0591-new Topping material 12d 100% 0d 01-Apr-14 12-Apr-14 10-Mar-14 A 11-Mar-14 A $0 $0

DUR0557 Street Lighting 12d 100% 0d 01-Mar-14 12-Mar-14 11-Mar-14 A 13-Apr-14 A $0 $0

DUR0553 Galvanized steel Handrail 12d 100% 0d 01-Apr-14 12-Apr-14 24-Mar-14 A 25-Mar-14 A $0 $0

DUR0515 Steel Reinforcement 12d 100% 0d 01-Apr-14 12-Apr-14 24-Mar-14 A 06-Apr-14 A $0 $0

DUR0592-new Bitumen Protective Coating Material for Concrete Surface in Contact 
with Soil

12d 100% 0d 01-Apr-14 12-Apr-14 27-Mar-14 A 16-Apr-14 A $0 $0

DUR0563 Concrete Repair 12d 100% 0d 01-Apr-14 12-Apr-14 08-Apr-14 A 24-Apr-14 A $0 $0

DUR0548 Bituminous Binder Course-Mix Design 12d 100% 0d 16-Apr-14 27-Apr-14 17-Apr-14 A 20-Apr-14 A $0 $0

DUR0551 Bituminous Wearing Course-Mix Design 12d 0% 12d 18-Jun-14 30-Jun-14 18-Jun-14 30-Jun-14 144d $0 $0

DUR0569 Interlocking Blocks 12d 0% 12d 14-Jul-14 05-Aug-14 14-Jul-14 05-Aug-14 124d $0 $0

DUR0581 Guard Rail 12d 0% 12d 23-Aug-14 02-Sep-14 23-Aug-14 02-Sep-14 77d $0 $0

PROJECT 01 Other SuPROJECT 01 Other Submittals 177d 0d 02-Nov-13 27-Apr-14 23-Dec-13 A 09-Apr-14 A $0 $0
DUR0602 Welding procedure 12d 100% 0d 19-Nov-13 01-Dec-13 23-Dec-13 A 20-Mar-14 A $0 $0

DUR0600 Welder qualifications 12d 100% 0d 19-Nov-13 01-Dec-13 19-Jan-14 A 06-Feb-14 A $0 $0
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DUR0607-new Elecometer 266  Holiday detector 12d 100% 0d 02-Nov-13 12-Nov-13 03-Feb-14 A 04-Feb-14 A $0 $0

DUR0606-new UPVC pipes 12d 100% 0d 02-Nov-13 12-Nov-13 10-Feb-14 A 16-Feb-14 A $0 $0

DUR0608-new Dismantling joints 12d 100% 0d 02-Nov-13 12-Nov-13 10-Feb-14 A 16-Feb-14 A $0 $0

DUR0610-new Water steel flanges 12d 100% 0d 02-Nov-13 12-Nov-13 13-Feb-14 A 18-Feb-14 A $0 $0

DUR0609-new Galvanized Malleable Iron Fittings up to 2” 12d 100% 0d 02-Nov-13 12-Nov-13 18-Feb-14 A 19-Feb-14 A $0 $0

DUR0611-new 3 inch Procedure Qualification Record (PQR) 12d 100% 0d 01-Mar-14 12-Mar-14 20-Feb-14 A 25-Feb-14 A $0 $0

DUR0612-new Alternative source Holiot UPVC pipe 12d 100% 0d 16-Apr-14 27-Apr-14 30-Mar-14 A 09-Apr-14 A $0 $0

PROJECT 01 ProcuremenPROJECT 01 Procurements 296d 0d 02-Nov-13 25-Aug-14 02-Jan-14 A 25-Aug-14 83d $0 $0
DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 0d 19-Nov-13 02-Jan-14 A $0 $0

DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 0d 01-Mar-14 03-Feb-14 A $0 $0

DUR0610 Order Concrete pipes 0d 100% 0d 02-Nov-13 12-Feb-14 A $0 $0

DUR0670 Delivery   Concrete pipes 0d 100% 0d 01-Mar-14 12-Feb-14 A $0 $0

DUR0680 Order Street Lighting Poles 0d 100% 0d 03-May-14 15-Apr-14 A $0 $0

DUR0690 Delivery  Street Lighting Poles 0d 0% 0d 25-Aug-14 25-Aug-14 84d $0 $0

PROJECT 01 ConstructionPROJECT 01 Construction 388d 191d 16-Nov-13 03-Dec-14 28-Dec-13 A 08-Dec-14 -5d $733,554 $7,884,795
Implement Traffic ConImplement Traffic Control 4d 0d 16-Nov-13 20-Nov-13 28-Dec-13 A 14-Jan-14 A $0 $0

DUR0695 Start Implement Traffic Control plan 5d 100% 0d 16-Nov-13 20-Nov-13 28-Dec-13 A 14-Jan-14 A $0 $0

Phase #1 Main road  StPhase #1 Main road  St.  0+060 To St. 2+000 RHS & LHS 354d 164d 23-Nov-13 06-Nov-14 14-Jan-14 A 12-Nov-14 22d $721,044 $2,572,508
Main Road  From StMain Road  From St.  0+060 To St. 0+500 212d 15d 23-Nov-13 23-Jun-14 14-Jan-14 A 15-Jun-14 171d $480,917 $711,607

Maintain traffic cMaintain traffic control and safety plan 42d 15d 15-Jan-14 25-Feb-14 14-Jan-14 A 15-Jun-14 139d $0 $0
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
41d 80% 16d 15-Jan-14 25-Feb-14 14-Jan-14 A 15-Jun-14 124d $0 $0

ExcavationExcavation 90d 0d 23-Nov-13 20-Feb-14 15-Jan-14 A 10-Apr-14 A $44,100 $44,100
DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels 

RHS
21d 100% 0d 01-Feb-14 20-Feb-14 15-Jan-14 A 10-Apr-14 A $22,050 $22,050

DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

19d 100% 0d 23-Nov-13 11-Dec-13 22-Jan-14 A 10-Apr-14 A $22,050 $22,050

Storm SystemStorm System 70d 11d 01-Mar-14 10-May-14 12-Feb-14 A 11-Jun-14 175d $163,140 $235,984
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins  from St. 0+080 to St 0+295 RHS/ Testing
20d 95% 1d 01-Mar-14 20-Mar-14 12-Feb-14 A 01-Jun-14 118d $50,704 $55,005

DUR0757-new Concrete Encasment for storm water st 0+117 to 0+186 RHS 5d 100% 0d 19-Mar-14 23-Mar-14 15-Mar-14 A 22-Mar-14 A $5,324 $5,324

DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 0+295 to St 0+450  LHS/ Testing

23d 95% 1d 19-Mar-14 09-Apr-14 22-Mar-14 A 01-Jun-14 173d $58,960 $79,350

DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 
M RHS

24d 50% 12d 16-Apr-14 10-May-14 02-Apr-14 A 11-Jun-14 163d $48,153 $96,305

Water linesWater lines 194d 7d 27-Nov-13 15-May-14 01-Feb-14 A 07-Jun-14 147d $91,980 $91,980
DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   

Pipeline with Testing LHS
17d 100% 0d 03-Feb-14 19-Feb-14 01-Feb-14 A 08-Apr-14 A $71,300 $71,300

DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   
Pipeline with  testing RHS

14d 100% 0d 27-Nov-13 11-Dec-13 04-Feb-14 A 08-Apr-14 A $20,680 $20,680

DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other 
VALVE chambers RHS

9d 20% 7d 07-May-14 15-May-14 27-May-14 A 07-Jun-14 132d $0 $0
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Concrete worksConcrete works 15d 0d 15-Mar-14 30-Mar-14 22-Feb-14 A 03-May-14 A $36,668 $36,668
DUR1345 Concrete Wall from St.0+026 to St. 0+054 LHS 15d 100% 0d 16-Mar-14 30-Mar-14 22-Feb-14 A 03-May-14 A $18,061 $18,061

DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) RHS 10d 100% 0d 15-Mar-14 24-Mar-14 22-Feb-14 A 07-Apr-14 A $15,941 $15,941

DUR0765-new Construct Concrete Boundary Wall from (St.0+189 to 0+215) RHS 6d 100% 0d 19-Mar-14 24-Mar-14 24-Mar-14 A 02-Apr-14 A $2,666 $2,666

Tooping and BasTooping and Basecourse 35d 3d 27-Apr-14 31-May-14 31-Mar-14 A 04-Jun-14 183d $71,824 $79,805
DUR1365 20 cm Thick Base Course- First Layer LHS 26d 95% 1d 27-Apr-14 21-May-14 31-Mar-14 A 02-Jun-14 173d $18,954 $19,951

DUR0760 20 cm Thick Base Course- First Layer RHS 26d 95% 1d 27-Apr-14 21-May-14 31-Mar-14 A 02-Jun-14 126d $18,954 $19,951

DUR1370 20 cm Thick Base Course- Second Layer LHS 26d 85% 4d 07-May-14 31-May-14 09-Apr-14 A 04-Jun-14 171d $16,959 $19,951

DUR0780 20 cm Thick Base Course- Second Layer RHS 26d 85% 4d 06-May-14 29-May-14 09-Apr-14 A 04-Jun-14 130d $16,959 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 50d 7d 04-May-14 23-Jun-14 13-Apr-14 A 08-Jun-14 179d $31,284 $98,264
DUR0850-new Concrete Curbstone  and Side Walk RHS From St. 0+060 to 0+280 15d 70% 5d 09-Jun-14 23-Jun-14 13-Apr-14 A 04-Jun-14 170d $16,284 $23,263

DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 80% 2d 04-May-14 13-May-14 28-Apr-14 A 02-Jun-14 173d $0 $0

DUR0870 Concrete Curbstone  and Side Walk RHS From St. 0+280 to 0+500 10d 20% 8d 15-May-14 25-May-14 07-May-14 A 08-Jun-14 129d $15,000 $75,002

asphalt binderasphalt binder 61d 4d 23-Apr-14 22-Jun-14 19-Apr-14 A 15-Jun-14 139d $41,920 $124,806
DUR0854new Base course Preparation before applying asphalt (re -compacted)  From 

St. 0+060 to 0+280 0
2d 100% 0d 21-Jun-14 22-Jun-14 19-Apr-14 A 19-Apr-14 A $0 $0

DUR0865-new 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes From St. 0+060 to 0+280

2d 100% 0d 23-Apr-14 24-Apr-14 20-Apr-14 A 21-Apr-14 A $41,920 $41,920

DUR0855 Base course Preparation before applying asphalt (re -compacted) From 
St. 0+280 to 0+500

2d 0% 2d 05-Jun-14 08-Jun-14 11-Jun-14 12-Jun-14 124d $0 $0

DUR0860 5 cm Asphalt Binder  Course Including Prime Coat From St. 0+280 to 
0+500

2d 0% 2d 08-Jun-14 09-Jun-14 12-Jun-14 15-Jun-14 124d $0 $82,886

Main Road St.  0+50Main Road St.  0+500 To St. 1+000 133d 42d 01-Mar-14 21-Jun-14 19-Feb-14 A 12-Jul-14 144d $240,128 $620,835
Maintain traffic cMaintain traffic control and safety plan 45d 42d 01-Mar-14 15-Apr-14 19-Feb-14 A 12-Jul-14 114d $0 $0

DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

47d 25% 38d 01-Mar-14 15-Apr-14 19-Feb-14 A 12-Jul-14 104d $0 $0

ExcavationExcavation 31d 2d 09-Mar-14 08-Apr-14 26-Feb-14 A 02-Jun-14 184d $56,369 $62,633
DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels  

LHS
21d 90% 2d 20-Mar-14 08-Apr-14 26-Feb-14 A 02-Jun-14 13d $28,133 $31,259

DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels 
RHS

19d 90% 2d 09-Mar-14 26-Mar-14 26-Feb-14 A 02-Jun-14 173d $28,237 $31,374

Storm SystemStorm System 48d 19d 03-May-14 01-Jun-14 22-Apr-14 A 19-Jun-14 167d $91,328 $158,090
DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins from St. 0+500 to St 0+868/LHS
32d 95% 2d 03-May-14 01-Jun-14 22-Apr-14 A 02-Jun-14 173d $91,328 $95,370

DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins St. 0+868 - 0+995/ testing RHS

10d 0% 10d 17-May-14 26-May-14 10-Jun-14 19-Jun-14 118d $0 $62,720

Water linesWater lines 33d 12d 16-Apr-14 19-May-14 12-Apr-14 A 12-Jun-14 142d $35,504 $93,625
DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   

Pipeline with  testing RHS
14d 90% 1d 16-Apr-14 29-Apr-14 12-Apr-14 A 02-Jun-14 138d $21,573 $23,970

DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   
Pipeline with Testing LHS

17d 20% 14d 03-May-14 19-May-14 29-Apr-14 A 12-Jun-14 104d $13,931 $69,655

Concrete WorksConcrete Works 73d 16d 16-Apr-14 03-Jun-14 19-Mar-14 A 28-Jun-14 65d $27,000 $39,546
DUR0820 Gravity Wall from St.0+732 to St. 0+755, 0+779 to 0+800 RHS 8d 100% 0d 16-Apr-14 23-Apr-14 19-Mar-14 A 10-Apr-14 A $27,000 $27,000

DUR1415 Reconstruct Septic tank @ St. 0+875 LHS 12d 0% 12d 19-May-14 29-May-14 12-Jun-14 23-Jun-14 49d $0 $6,273

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

03-May-14 A

04-Jun-14

08-Jun-14

15-Jun-14

12-Jul-14
12-Jul-14

02-Jun-14

19-Jun-14

12-Jun-14

28-Jun-14

 Updated Construction Program

May 31, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 10 of 31 Date Revision Checked Approved
05-Jun-14

42



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL Start BL Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

DUR1475 Reconstruct Septic tank @ St. 0+955 LHS 12d 0% 12d 22-May-14 03-Jun-14 16-Jun-14 28-Jun-14 49d $0 $6,273

Tooping and BasTooping and Basecourse 17d 19d 12-May-14 14-Jun-14 11-May-14 A 19-Jun-14 122d $29,927 $79,805
DUR0830 20 cm Thick Base Course- First Layer RHS 9d 80% 2d 12-May-14 20-May-14 11-May-14 A 02-Jun-14 124d $15,961 $19,951

DUR1420 20 cm Thick Base Course- First Layer LHS 9d 70% 3d 20-May-14 28-May-14 12-May-14 A 03-Jun-14 -6d $13,966 $19,951

DUR0850 20 cm Thick Base Course- Second Layer RHS 9d 0% 9d 28-May-14 05-Jun-14 03-Jun-14 11-Jun-14 -6d $0 $19,951

DUR1430 20 cm Thick Base Course- Second Layer LHS 9d 0% 9d 05-Jun-14 14-Jun-14 11-Jun-14 19-Jun-14 -6d $0 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 22d 25d 22-May-14 21-Jun-14 28-May-14 A 26-Jun-14 133d $0 $108,989
DUR0840 Foundation & Civil Works of Street Lighting Poles RHS 10d 30% 7d 27-May-14 05-Jun-14 28-May-14 A 07-Jun-14 132d $0 $0

DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To 
St. 0+980 RHS

12d 0% 12d 22-May-14 02-Jun-14 04-Jun-14 15-Jun-14 124d $0 $2,760

DUR2645 Concrete Curbstone  and Side Walk LHS From St. 0+500 to 1+000 LHS 10d 0% 10d 11-Jun-14 21-Jun-14 17-Jun-14 26-Jun-14 117d $0 $106,229

asphalt binderasphalt binder 23d 23d 15-Jun-14 18-Jun-14 19-Jun-14 12-Jul-14 114d $0 $78,147
DUR1435 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 15-Jun-14 16-Jun-14 19-Jun-14 22-Jun-14 117d $0 $0

DUR1440 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 16-Jun-14 18-Jun-14 08-Jul-14 12-Jul-14 104d $0 $78,147

Main Road  St.  1+00Main Road  St.  1+000 To St. 1+500 138d 138d 12-May-14 12-Oct-14 02-Jun-14 18-Oct-14 18d $0 $569,950
Maintain traffic cMaintain traffic control and safety plan 138d 138d 12-May-14 12-Oct-14 02-Jun-14 18-Oct-14 18d $0 $0

DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

122d 0% 122d 12-May-14 12-Oct-14 02-Jun-14 18-Oct-14 20d $0 $0

ExcavationExcavation 46d 46d 15-Jun-14 22-Jul-14 19-Jun-14 04-Aug-14 -13d $0 $68,429
DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels 

RHS
14d 0% 14d 15-Jun-14 28-Jun-14 19-Jun-14 07-Jul-14 -6d $0 $31,374

DUR1465 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

14d 0% 14d 28-Jun-14 22-Jul-14 07-Jul-14 04-Aug-14 -6d $0 $37,055

Storm SystemStorm System 30d 30d 03-Jul-14 09-Aug-14 14-Jul-14 14-Aug-14 11d $0 $126,680
DUR1485 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins from St. 1+085 to St 1+432/ testing LHS
21d 0% 21d 03-Jul-14 09-Aug-14 14-Jul-14 14-Aug-14 11d $0 $101,600

DUR0901 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins including testing RHS

10d 0% 10d 24-Jul-14 09-Aug-14 05-Aug-14 14-Aug-14 11d $0 $13,530

DUR1490 Continue Dia.1000mm drainage pipe to outfall  @ St. 1+085   Length 30 
M LHS

6d 0% 6d 03-Aug-14 09-Aug-14 09-Aug-14 14-Aug-14 11d $0 $11,550

Water linesWater lines 35d 35d 22-Jul-14 02-Sep-14 04-Aug-14 07-Sep-14 57d $0 $86,810
DUR0902 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline

with  testing RHS
12d 0% 12d 22-Jul-14 10-Aug-14 04-Aug-14 14-Aug-14 -6d $0 $17,155

DUR1470 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   
Pipeline with Testing LHS

16d 0% 16d 10-Aug-14 25-Aug-14 14-Aug-14 30-Aug-14 -6d $0 $69,655

DUR1480 Civil work for 2" gate valve chamber @sta. 1+100 OR other VALVE 
chambers LHS

9d 0% 9d 25-Aug-14 02-Sep-14 30-Aug-14 07-Sep-14 56d $0 $0

Concrete WorksConcrete Works 13d 13d 22-Jul-14 11-Aug-14 04-Aug-14 17-Aug-14 7d $0 $6,909
DUR0895 Construct Concrete Wall from St.1+100 to St. 1+110 RHS 6d 0% 6d 22-Jul-14 04-Aug-14 04-Aug-14 10-Aug-14 16d $0 $3,454

DUR0915 Reconstruct Septic tank @ St. 1+025 RHS 12d 0% 12d 26-Jul-14 11-Aug-14 05-Aug-14 17-Aug-14 8d $0 $3,454

Tooping and BasTooping and Basecourse 25d 25d 25-Aug-14 20-Sep-14 30-Aug-14 25-Sep-14 -5d $0 $79,805
DUR0910 20 cm Thick Base Course- First Layer RHS 7d 0% 7d 25-Aug-14 31-Aug-14 30-Aug-14 06-Sep-14 -6d $0 $19,951

DUR1500 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 31-Aug-14 07-Sep-14 06-Sep-14 11-Sep-14 -6d $0 $19,951
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DUR0930 20 cm Thick Base Course- Second Layer RHS 7d 0% 7d 07-Sep-14 13-Sep-14 11-Sep-14 18-Sep-14 -6d $0 $19,951

DUR1510 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 14-Sep-14 20-Sep-14 18-Sep-14 25-Sep-14 -6d $0 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 38d 38d 31-Aug-14 08-Oct-14 06-Sep-14 14-Oct-14 20d $0 $97,444
DUR1505 Reconstruct Stone Wall From St. 1+030 To St. 1+060 LHS 6d 0% 6d 31-Aug-14 06-Sep-14 06-Sep-14 11-Sep-14 52d $0 $1,380

DUR0920 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 31-Aug-14 09-Sep-14 06-Sep-14 15-Sep-14 48d $0 $0

DUR1000 Concrete Curbstone  and Side Walk 15d 0% 15d 20-Sep-14 08-Oct-14 25-Sep-14 14-Oct-14 20d $0 $96,064

asphalt binderasphalt binder 4d 4d 08-Oct-14 12-Oct-14 14-Oct-14 18-Oct-14 18d $0 $103,874
DUR0985 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 08-Oct-14 11-Oct-14 14-Oct-14 15-Oct-14 20d $0 $0

DUR0990 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 11-Oct-14 12-Oct-14 15-Oct-14 18-Oct-14 20d $0 $103,874

Main Road St.  1+50Main Road St.  1+500 To St. 2+000 100d 100d 22-Jul-14 06-Nov-14 04-Aug-14 12-Nov-14 -6d $0 $670,115
Maintain traffic cMaintain traffic control and safety plan 100d 100d 22-Jul-14 06-Nov-14 04-Aug-14 12-Nov-14 -6d $0 $0

DUR0940 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

103d 0% 103d 22-Jul-14 06-Nov-14 04-Aug-14 12-Nov-14 -6d $0 $0

ExcavationExcavation 27d 27d 22-Jul-14 25-Aug-14 04-Aug-14 30-Aug-14 -5d $0 $68,418
DUR0945 Road Excavation Including (Cut/Fill) to the required sub grade levels 

RHS
14d 0% 14d 22-Jul-14 11-Aug-14 04-Aug-14 17-Aug-14 -5d $0 $31,374

DUR1525 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

14d 0% 14d 12-Aug-14 25-Aug-14 17-Aug-14 30-Aug-14 -5d $0 $37,044

Storm SystemStorm System 25d 25d 25-Aug-14 18-Sep-14 30-Aug-14 24-Sep-14 -4d $0 $131,295
DUR1535 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins from St. 1+531 to St 2+000/ testing LHS
21d 0% 21d 25-Aug-14 13-Sep-14 30-Aug-14 18-Sep-14 -5d $0 $102,255

DUR0952 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins including testing RHS

10d 0% 10d 25-Aug-14 03-Sep-14 30-Aug-14 08-Sep-14 -5d $0 $17,490

DUR1550 Continue Dia.1000mm drainage pipe to outfall @  St. 1+610  Length 30 
M LHS

6d 0% 6d 14-Sep-14 18-Sep-14 18-Sep-14 24-Sep-14 -5d $0 $11,550

Water linesWater lines 18d 18d 25-Aug-14 13-Sep-14 30-Aug-14 17-Sep-14 3d $0 $86,810
DUR0950 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   

Pipeline with  testing RHS
5d 0% 5d 25-Aug-14 30-Aug-14 30-Aug-14 03-Sep-14 2d $0 $17,155

DUR1530 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2" 
Pipeline with Testing LHS

6d 0% 6d 30-Aug-14 03-Sep-14 03-Sep-14 09-Sep-14 2d $0 $69,655

DUR1545 Civil work for 2" gate valve chamber @sta. 1+625 OR other VALVE 
chambers LHS

9d 0% 9d 04-Sep-14 13-Sep-14 09-Sep-14 17-Sep-14 2d $0 $0

Concrete WorksConcrete Works 44d 44d 25-Aug-14 02-Oct-14 30-Aug-14 13-Oct-14 1d $0 $110,274
DUR0955 New Concrete wall From St. 1+620 to 1+750 and St. 1+800 to 1+820 & 

St.1+611 -access RHS
20d 0% 20d 25-Aug-14 13-Sep-14 30-Aug-14 17-Sep-14 1d $0 $51,874

DUR0958 Gravity Wall from St.1+840 to St. 1+865 and St.1+920 to St. 2+020 RHS 21d 0% 21d 25-Aug-14 13-Sep-14 30-Aug-14 18-Sep-14 1d $0 $28,800

DUR1540 Gravity Wall from St.1+540 to St. 1+610  LHS and St.1+680 to St. 1+740
LHS

21d 0% 21d 14-Sep-14 02-Oct-14 18-Sep-14 13-Oct-14 1d $0 $29,600

Tooping and BasTooping and Basecourse 32d 32d 20-Sep-14 20-Oct-14 25-Sep-14 26-Oct-14 -6d $0 $79,805
DUR0970 20 cm Thick Base Course- First Layer RHS 7d 0% 7d 20-Sep-14 27-Sep-14 25-Sep-14 01-Oct-14 -6d $0 $19,951

DUR1560 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 27-Sep-14 02-Oct-14 01-Oct-14 13-Oct-14 -6d $0 $19,951

DUR0980 20 cm Thick Base Course- Second Layer RHS 7d 0% 7d 02-Oct-14 14-Oct-14 13-Oct-14 19-Oct-14 -6d $0 $19,951

DUR1570 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 14-Oct-14 20-Oct-14 19-Oct-14 26-Oct-14 -6d $0 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 39d 39d 27-Sep-14 04-Nov-14 01-Oct-14 09-Nov-14 -5d $0 $89,639
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DUR0975 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 27-Sep-14 11-Oct-14 01-Oct-14 15-Oct-14 22d $0 $0

DUR1590 Concrete Curbstone  and Side Walk 15d 0% 15d 21-Oct-14 04-Nov-14 26-Oct-14 09-Nov-14 -6d $0 $89,639

asphalt binderasphalt binder 3d 3d 03-Nov-14 06-Nov-14 09-Nov-14 12-Nov-14 -6d $0 $103,874
DUR1575 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 03-Nov-14 05-Nov-14 09-Nov-14 10-Nov-14 -6d $0 $0

DUR1580 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 05-Nov-14 06-Nov-14 10-Nov-14 12-Nov-14 -6d $0 $103,874

Phase #2 Main road  StPhase #2 Main road  St.  2+000 To St. 3+500 RHS & LHS 164d 164d 21-Jun-14 02-Dec-14 21-Jun-14 02-Dec-14 0d $0 $1,827,978
Main Road  St.  2+00Main Road  St.  2+000 To St. 2+500 124d 124d 21-Jun-14 23-Oct-14 21-Jun-14 23-Oct-14 27d $0 $606,382

Maintain traffic cMaintain traffic control and safety plan 124d 124d 21-Jun-14 23-Oct-14 21-Jun-14 23-Oct-14 27d $0 $0
DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan / 

Coordination with local Authorities
108d 0% 108d 21-Jun-14 23-Oct-14 21-Jun-14 23-Oct-14 29d $0 $0

ExcavationExcavation 45d 45d 22-Jun-14 06-Aug-14 22-Jun-14 06-Aug-14 0d $0 $62,055
DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels 

RHS
14d 0% 14d 22-Jun-14 12-Jul-14 22-Jun-14 12-Jul-14 0d $0 $25,011

DUR1605 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

14d 0% 14d 12-Jul-14 06-Aug-14 12-Jul-14 06-Aug-14 0d $0 $37,044

Storm SystemStorm System 33d 33d 06-Aug-14 08-Sep-14 06-Aug-14 08-Sep-14 0d $0 $151,140
DUR1620 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins from St.2+000 to St 2+105/LHS
16d 0% 16d 06-Aug-14 21-Aug-14 06-Aug-14 21-Aug-14 0d $0 $48,270

DUR1030 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 2+205 to St 2+500 RHS/testing  RHS

21d 0% 21d 19-Aug-14 08-Sep-14 19-Aug-14 08-Sep-14 0d $0 $91,320

DUR1038 Continue Dia.1000mm drainage pipe to outfall @  St. 2+300 RHS Length
30 M  RHS

5d 0% 5d 03-Sep-14 08-Sep-14 03-Sep-14 08-Sep-14 0d $0 $11,550

Water linesWater lines 44d 44d 12-Jul-14 25-Aug-14 12-Jul-14 25-Aug-14 83d $0 $86,810
DUR1020 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   

Pipeline with  testing  RHS
12d 0% 12d 12-Jul-14 04-Aug-14 12-Jul-14 04-Aug-14 21d $0 $17,155

DUR1039 Civil work for 2" gate valve chamber @ sta. 2+310 OR other VALVE 
chambers  RHS

9d 0% 9d 04-Aug-14 13-Aug-14 04-Aug-14 13-Aug-14 25d $0 $0

DUR1610 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   
Pipeline with Testing LHS

13d 0% 13d 04-Aug-14 17-Aug-14 04-Aug-14 17-Aug-14 21d $0 $69,655

DUR1615 Civil work for 2" gate valve chamber @sta. 2+175 OR other VALVE 
chambers LHS

9d 0% 9d 17-Aug-14 25-Aug-14 17-Aug-14 25-Aug-14 84d $0 $0

Concrete WorksConcrete Works 28d 28d 12-Jul-14 09-Aug-14 12-Jul-14 09-Aug-14 46d $0 $26,294
DUR1033 New Concrete wall From St. 2+390 to 2+410  RHS 9d 0% 9d 12-Jul-14 02-Aug-14 12-Jul-14 02-Aug-14 50d $0 $7,094

DUR1040 Gravity Wall from St.2+230 to St. 2+290 and St.2+360 to St. 2+385  
RHS

17d 0% 17d 12-Jul-14 09-Aug-14 12-Jul-14 09-Aug-14 50d $0 $19,200

BasecourseBasecourse 26d 26d 06-Sep-14 01-Oct-14 06-Sep-14 01-Oct-14 0d $0 $79,805
DUR1050 20 cm Thick Base Course- First Layer  RHS 7d 0% 7d 06-Sep-14 11-Sep-14 06-Sep-14 11-Sep-14 0d $0 $19,951

DUR1640 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 11-Sep-14 18-Sep-14 11-Sep-14 18-Sep-14 0d $0 $19,951

DUR1070 20 cm Thick Base Course- Second Layer  RHS 7d 0% 7d 18-Sep-14 24-Sep-14 18-Sep-14 24-Sep-14 0d $0 $19,951

DUR1650 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 24-Sep-14 01-Oct-14 24-Sep-14 01-Oct-14 0d $0 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 39d 39d 11-Sep-14 20-Oct-14 11-Sep-14 20-Oct-14 29d $0 $96,404
DUR1060 Foundation & Civil Works of Street Lighting Poles  RHS 10d 0% 10d 11-Sep-14 21-Sep-14 11-Sep-14 21-Sep-14 57d $0 $0

DUR1055 Reconstruct Stone Wall From St. 2+060 To St. 2+120 & St. 2+160 To St. 
2+190  RHS

10d 0% 10d 11-Sep-14 21-Sep-14 11-Sep-14 21-Sep-14 57d $0 $4,140

DUR1160 Concrete Curbstone  and Side Walk 15d 0% 15d 01-Oct-14 20-Oct-14 01-Oct-14 20-Oct-14 29d $0 $92,264

asphalt binderasphalt binder 3d 3d 20-Oct-14 23-Oct-14 20-Oct-14 23-Oct-14 27d $0 $103,874
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DUR1145 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 20-Oct-14 22-Oct-14 20-Oct-14 22-Oct-14 29d $0 $0

DUR1150 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 22-Oct-14 23-Oct-14 22-Oct-14 23-Oct-14 29d $0 $103,874

Main Road St.  2+50Main Road St.  2+500 To St. 3+000 101d 101d 06-Aug-14 15-Nov-14 06-Aug-14 15-Nov-14 7d $0 $603,881
Maintain traffic cMaintain traffic control and safety plan 101d 101d 06-Aug-14 15-Nov-14 06-Aug-14 15-Nov-14 7d $0 $0

DUR1080 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

103d 0% 103d 06-Aug-14 15-Nov-14 06-Aug-14 15-Nov-14 7d $0 $0

ExcavationExcavation 26d 26d 06-Aug-14 01-Sep-14 06-Aug-14 01-Sep-14 1d $0 $68,303
DUR1085 Road Excavation Including (Cut/Fill) to the required sub grade levels  

RHS
14d 0% 14d 06-Aug-14 19-Aug-14 06-Aug-14 19-Aug-14 1d $0 $31,259

DUR1665 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

14d 0% 14d 19-Aug-14 01-Sep-14 19-Aug-14 01-Sep-14 1d $0 $37,044

Storm SystemStorm System 23d 23d 01-Sep-14 24-Sep-14 01-Sep-14 24-Sep-14 6d $0 $112,645
DUR1100 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins St. 2+500 to 2+535 & 2+640 to St 2+940/ RHS
25d 0% 25d 01-Sep-14 24-Sep-14 01-Sep-14 24-Sep-14 6d $0 $101,095

DUR1120 Continue Dia.1000mm drainage pipe to outfall @  St. 2+850 Length 30 
M  RHS

5d 0% 5d 20-Sep-14 24-Sep-14 20-Sep-14 24-Sep-14 6d $0 $11,550

Water linesWater lines 30d 30d 01-Sep-14 01-Oct-14 01-Sep-14 01-Oct-14 49d $0 $86,575
DUR1090 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   

Pipeline with  testing  RHS
10d 0% 10d 01-Sep-14 10-Sep-14 01-Sep-14 10-Sep-14 8d $0 $17,155

DUR1118 Civil work for 2" gate valve chamber @ sta. 2+675 OR other VALVE 
chambers  RHS

9d 0% 9d 02-Sep-14 10-Sep-14 02-Sep-14 10-Sep-14 21d $0 $0

DUR1670 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   
Pipeline with Testing LHS

13d 0% 13d 10-Sep-14 23-Sep-14 10-Sep-14 23-Sep-14 8d $0 $69,420

DUR1675 Civil work for 2" gate valve chamber @sta. 2+675 OR other VALVE 
chambers LHS

9d 0% 9d 23-Sep-14 01-Oct-14 23-Sep-14 01-Oct-14 48d $0 $0

Concrete WorksConcrete Works 21d 21d 01-Sep-14 23-Sep-14 01-Sep-14 23-Sep-14 58d $0 $62,600
DUR1115 Gravity Wall from St.2+680 to St. 2+840 RHS 23d 0% 23d 01-Sep-14 23-Sep-14 01-Sep-14 23-Sep-14 57d $0 $62,600

BasecourseBasecourse 28d 28d 30-Sep-14 28-Oct-14 30-Sep-14 28-Oct-14 0d $0 $79,805
DUR1130 20 cm Thick Base Course- First Layer  RHS 7d 0% 7d 30-Sep-14 12-Oct-14 30-Sep-14 12-Oct-14 0d $0 $19,951

DUR1680 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 11-Oct-14 18-Oct-14 11-Oct-14 18-Oct-14 0d $0 $19,951

DUR1140 20 cm Thick Base Course- Second Layer  RHS 7d 0% 7d 16-Oct-14 22-Oct-14 16-Oct-14 22-Oct-14 0d $0 $19,951

DUR1700 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 22-Oct-14 28-Oct-14 22-Oct-14 28-Oct-14 0d $0 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 25d 25d 18-Oct-14 11-Nov-14 18-Oct-14 11-Nov-14 8d $0 $90,079
DUR1135 Foundation & Civil Works of Street Lighting Poles  RHS 10d 0% 10d 18-Oct-14 27-Oct-14 18-Oct-14 27-Oct-14 26d $0 $0

DUR1720 Concrete Curbstone  and Side Walk 15d 0% 15d 28-Oct-14 11-Nov-14 28-Oct-14 11-Nov-14 7d $0 $90,079

asphalt binderasphalt binder 4d 4d 11-Nov-14 15-Nov-14 11-Nov-14 15-Nov-14 7d $0 $103,874
DUR1705 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 11-Nov-14 13-Nov-14 11-Nov-14 13-Nov-14 7d $0 $0

DUR1710 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 13-Nov-14 15-Nov-14 13-Nov-14 15-Nov-14 7d $0 $103,874

Main Road  St.  3+00Main Road  St.  3+000 To St. 3+500 91d 91d 01-Sep-14 02-Dec-14 01-Sep-14 02-Dec-14 0d $0 $617,715
Maintain traffic cMaintain traffic control and safety plan 91d 91d 01-Sep-14 02-Dec-14 01-Sep-14 02-Dec-14 0d $0 $0

DUR1170 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

93d 0% 93d 01-Sep-14 02-Dec-14 01-Sep-14 02-Dec-14 0d $0 $0

ExcavationExcavation 26d 26d 01-Sep-14 28-Sep-14 01-Sep-14 28-Sep-14 1d $0 $68,303
DUR1175 Road Excavation Including (Cut/Fill) to the required sub grade levels  

RHS
14d 0% 14d 01-Sep-14 15-Sep-14 01-Sep-14 15-Sep-14 1d $0 $31,259
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DUR1735 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

14d 0% 14d 15-Sep-14 28-Sep-14 15-Sep-14 28-Sep-14 1d $0 $37,044

Storm SystemStorm System 36d 36d 28-Sep-14 02-Nov-14 28-Sep-14 02-Nov-14 1d $0 $71,920
DUR1190 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins from St. 3+002 to St 3+105 RHS
12d 0% 12d 28-Sep-14 13-Oct-14 28-Sep-14 13-Oct-14 1d $0 $41,430

DUR1200 Continue Dia.1000mm drainage pipe to outfall  @ St.3+110  RHS 5d 0% 5d 13-Oct-14 18-Oct-14 13-Oct-14 18-Oct-14 1d $0 $0

DUR1740 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 3+375 to St 3+450/ testing LHS

18d 0% 18d 16-Oct-14 02-Nov-14 16-Oct-14 02-Nov-14 1d $0 $30,490

Water linesWater lines 35d 35d 28-Sep-14 01-Nov-14 28-Sep-14 01-Nov-14 21d $0 $84,695
DUR1180 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   

Pipeline with  testing  RHS
10d 0% 10d 28-Sep-14 12-Oct-14 28-Sep-14 12-Oct-14 4d $0 $17,155

DUR1195 Civil work for 2" gate valve chamber @ sta. 3+120 OR other VALVE 
chambers  RHS

7d 0% 7d 30-Sep-14 12-Oct-14 30-Sep-14 12-Oct-14 44d $0 $0

DUR1750 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   
Pipeline with Testing LHS

13d 0% 13d 12-Oct-14 23-Oct-14 12-Oct-14 23-Oct-14 4d $0 $67,540

DUR1770 Civil work for 2" gate valve chamber @sta. 3+260 OR other VALVE 
chambers LHS

9d 0% 9d 23-Oct-14 01-Nov-14 23-Oct-14 01-Nov-14 22d $0 $0

Concrete WorksConcrete Works 29d 29d 28-Sep-14 27-Oct-14 28-Sep-14 27-Oct-14 26d $0 $104,240
DUR1755 Gravity Wall from St.3+370 to St. 3+540 LHS 26d 0% 26d 28-Sep-14 27-Oct-14 28-Sep-14 27-Oct-14 28d $0 $92,800

DUR1765 Wing Wall at Culvert Outlet 3+105 LHS 12d 0% 12d 28-Sep-14 13-Oct-14 28-Sep-14 13-Oct-14 42d $0 $1,980

DUR1768 Wing Wall at Culvert Outlet 3+225 LHS 12d 0% 12d 28-Sep-14 13-Oct-14 28-Sep-14 13-Oct-14 15d $0 $1,980

DUR1178 Reconstruct Septic tank @ St. 3+360  RHS 12d 0% 12d 28-Sep-14 13-Oct-14 28-Sep-14 13-Oct-14 42d $0 $6,187

DUR1185 Construct concrete wall @ 3+350  RHS 9d 0% 9d 28-Sep-14 11-Oct-14 28-Sep-14 11-Oct-14 45d $0 $1,293

BasecourseBasecourse 23d 23d 27-Oct-14 19-Nov-14 27-Oct-14 19-Nov-14 0d $0 $79,805
DUR1210 20 cm Thick Base Course- First Layer  RHS 7d 0% 7d 27-Oct-14 03-Nov-14 27-Oct-14 03-Nov-14 0d $0 $19,951

DUR1775 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 02-Nov-14 09-Nov-14 02-Nov-14 09-Nov-14 0d $0 $19,951

DUR1230 20 cm Thick Base Course- Second Layer  RHS 7d 0% 7d 08-Nov-14 15-Nov-14 08-Nov-14 15-Nov-14 0d $0 $19,951

DUR1780 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 13-Nov-14 19-Nov-14 13-Nov-14 19-Nov-14 0d $0 $19,951

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 23d 23d 09-Nov-14 02-Dec-14 09-Nov-14 02-Dec-14 0d $0 $100,434
DUR1220 Foundation & Civil Works of Street Lighting Poles  RHS 10d 0% 10d 09-Nov-14 18-Nov-14 09-Nov-14 18-Nov-14 4d $0 $0

DUR1310 Concrete Curbstone  and Side Walk 15d 0% 15d 18-Nov-14 02-Dec-14 18-Nov-14 02-Dec-14 0d $0 $100,434

asphalt binderasphalt binder 4d 4d 19-Nov-14 24-Nov-14 19-Nov-14 24-Nov-14 0d $0 $108,319
DUR1295 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 19-Nov-14 22-Nov-14 19-Nov-14 22-Nov-14 0d $0 $0

DUR1300 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 22-Nov-14 24-Nov-14 22-Nov-14 24-Nov-14 0d $0 $108,319

Phase #3 Main road  InPhase #3 Main road  Intersections @ 0+000  , St.  3+500 To St. 4+046 RHS & LHS 121d 121d 12-Jul-14 09-Nov-14 12-Jul-14 09-Nov-14 13d $0 $889,355
Intersections @ 0+0Intersections @ 0+000 Area A RHS & LHS  Area A 38d 38d 12-Jul-14 18-Aug-14 12-Jul-14 18-Aug-14 97d $0 $189,760

DUR2020 Implement Traffic Control and Safety Plan / Coordination with local 
Authorities

27d 0% 27d 12-Jul-14 18-Aug-14 12-Jul-14 18-Aug-14 98d $0 $0

DUR2030 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 2d 0% 2d 13-Jul-14 16-Jul-14 13-Jul-14 16-Jul-14 7d $0 $20,528

DUR2040 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 2d 0% 2d 21-Jul-14 24-Jul-14 21-Jul-14 24-Jul-14 7d $0 $21,987
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DUR2050 20 cm Thick Base Course- First Layer RHS 2d 0% 2d 24-Jul-14 02-Aug-14 24-Jul-14 02-Aug-14 7d $0 $7,660

DUR0748 Civil work for 2" gate valve chamber @ sta. 0+020  OR other VALVE 
chambers LHS

9d 0% 9d 24-Jul-14 07-Aug-14 24-Jul-14 07-Aug-14 7d $0 $0

DUR0745 Construct Concrete Wall from (St.0+000 to St. 0+030) RHS 8d 0% 8d 24-Jul-14 06-Aug-14 24-Jul-14 06-Aug-14 8d $0 $9,564

DUR2060 Foundation & Civil Works of Street Lighting Poles 7d 0% 7d 26-Jul-14 06-Aug-14 26-Jul-14 06-Aug-14 8d $0 $0

DUR2070 20 cm Thick Base Course- First Layer LHS 2d 0% 2d 02-Aug-14 03-Aug-14 02-Aug-14 03-Aug-14 7d $0 $7,660

DUR2080 20 cm Thick Base Course- Second Layer RHS 2d 0% 2d 03-Aug-14 05-Aug-14 03-Aug-14 05-Aug-14 7d $0 $8,680

DUR2090 20 cm Thick Base Course- Second Layer LHS 2d 0% 2d 05-Aug-14 06-Aug-14 05-Aug-14 06-Aug-14 7d $0 $8,680

DUR2100 Milling RHS & LHS 1d 0% 1d 07-Aug-14 07-Aug-14 07-Aug-14 07-Aug-14 7d $0 $14,000

DUR2110 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 07-Aug-14 10-Aug-14 07-Aug-14 10-Aug-14 7d $0 $53,781

DUR2120 Concrete Curbstone  and Side Walk RHS 9d 0% 9d 10-Aug-14 18-Aug-14 10-Aug-14 18-Aug-14 98d $0 $37,220

Main Road  From  SMain Road  From  St.  3+500 To St. 4+046 87d 87d 10-Aug-14 04-Nov-14 10-Aug-14 04-Nov-14 12d $0 $572,565
Maintain traffic cMaintain traffic control and safety plan 87d 87d 10-Aug-14 04-Nov-14 10-Aug-14 04-Nov-14 12d $0 $0

DUR1240 Relocation Exist. Utilities , Implement traffic control & safety Plan / 
Coordination with local Authorities

88d 0% 88d 10-Aug-14 04-Nov-14 10-Aug-14 04-Nov-14 12d $0 $0

ExcavationExcavation 6d 6d 10-Aug-14 16-Aug-14 10-Aug-14 16-Aug-14 7d $0 $78,047
DUR1245 Road Excavation Including (Cut/Fill) to the required sub grade levels  

RHS
3d 0% 3d 10-Aug-14 12-Aug-14 10-Aug-14 12-Aug-14 7d $0 $40,992

DUR1795 Road Excavation Including (Cut/Fill) to the required sub grade levels 
LHS

3d 0% 3d 12-Aug-14 16-Aug-14 12-Aug-14 16-Aug-14 7d $0 $37,055

Storm SystemStorm System 45d 45d 16-Aug-14 29-Sep-14 16-Aug-14 29-Sep-14 14d $0 $101,685
DUR1805 Complete Drainage System Including Road Crossing, Manholes & Catch 

Basins from St. 3+450 to St 3+700/ testing LHS
19d 0% 19d 16-Aug-14 02-Sep-14 16-Aug-14 02-Sep-14 10d $0 $49,035

DUR1825 Continue Dia.1000mm drainage pipe to outfall @  St. 3+663  Length 30 
M LHS

7d 0% 7d 02-Sep-14 08-Sep-14 02-Sep-14 08-Sep-14 10d $0 $0

DUR2217 Complete Drainage System Including Road Crossing, Manholes & Catch 
Basins from St. 3+700 to St 3+998 LHS

22d 0% 22d 09-Sep-14 29-Sep-14 09-Sep-14 29-Sep-14 10d $0 $52,650

Water linesWater lines 38d 38d 16-Aug-14 22-Sep-14 16-Aug-14 22-Sep-14 7d $0 $32,195
DUR1250 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"  Pipeline

with  testing  RHS
9d 0% 9d 16-Aug-14 24-Aug-14 16-Aug-14 24-Aug-14 7d $0 $17,155

DUR1260 Civil work for 2" gate valve chamber @ sta. 4+040 OR other VALVE 
chambers  RHS

7d 0% 7d 24-Aug-14 30-Aug-14 24-Aug-14 30-Aug-14 7d $0 $0

DUR1815 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for  2"   
Pipeline with Testing LHS

13d 0% 13d 31-Aug-14 11-Sep-14 31-Aug-14 11-Sep-14 7d $0 $15,040

DUR1820 Civil work for 2" gate valve chamber @sta. 3+810 ,4+040 OR other 
VALVE chambers LHS

12d 0% 12d 11-Sep-14 22-Sep-14 11-Sep-14 22-Sep-14 7d $0 $0

Concrete WorksConcrete Works 12d 12d 16-Aug-14 28-Aug-14 16-Aug-14 28-Aug-14 47d $0 $59,096
DUR1810 New Concrete wall From St. 3+920 to 3+950 LHS 14d 0% 14d 16-Aug-14 28-Aug-14 16-Aug-14 28-Aug-14 44d $0 $10,993

DUR1818 Gravity Wall from St.3+765 to St. 3+785 LHS 7d 0% 7d 16-Aug-14 23-Aug-14 16-Aug-14 21-Aug-14 51d $0 $40,000

DUR1255 Concrete Wall From 3+715 to 3+740  RHS 9d 0% 9d 16-Aug-14 24-Aug-14 16-Aug-14 24-Aug-14 49d $0 $8,103

BasecourseBasecourse 17d 17d 02-Oct-14 18-Oct-14 02-Oct-14 18-Oct-14 7d $0 $82,742
DUR1280 20 cm Thick Base Course- First Layer  RHS 3d 0% 3d 02-Oct-14 09-Oct-14 02-Oct-14 09-Oct-14 7d $0 $19,951

DUR1830 20 cm Thick Base Course- First Layer LHS 3d 0% 3d 09-Oct-14 12-Oct-14 09-Oct-14 12-Oct-14 7d $0 $21,420
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DUR1290 20 cm Thick Base Course- Second Layer  RHS 3d 0% 3d 12-Oct-14 15-Oct-14 12-Oct-14 15-Oct-14 7d $0 $19,951

DUR1840 20 cm Thick Base Course- Second Layer LHS 3d 0% 3d 15-Oct-14 18-Oct-14 15-Oct-14 18-Oct-14 7d $0 $21,420

MillingMilling 2d 2d 18-Oct-14 20-Oct-14 18-Oct-14 20-Oct-14 25d $0 $0
A1000 Milling From St. 3+600 to St. 4+046 2d 0% 2d 18-Oct-14 20-Oct-14 18-Oct-14 20-Oct-14 25d $0 $0

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 20d 20d 12-Oct-14 01-Nov-14 12-Oct-14 01-Nov-14 13d $0 $105,631
DUR1285 Foundation & Civil Works of Street Lighting Poles  RHS 10d 0% 10d 12-Oct-14 21-Oct-14 12-Oct-14 21-Oct-14 25d $0 $0

DUR1860 Concrete Curbstone  and Side Walk LHS 15d 0% 15d 18-Oct-14 01-Nov-14 18-Oct-14 01-Nov-14 12d $0 $105,631

Asphalt binderAsphalt binder 3d 3d 01-Nov-14 04-Nov-14 01-Nov-14 04-Nov-14 12d $0 $113,169
DUR1845 Base course Preparation before applying asphalt (re -compacted) 2d 0% 2d 01-Nov-14 03-Nov-14 01-Nov-14 03-Nov-14 12d $0 $0

DUR1850 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level 
manholes

2d 0% 2d 03-Nov-14 04-Nov-14 03-Nov-14 04-Nov-14 12d $0 $113,169

Phase #2  IntersectiPhase #2  Intersections @ 4+046 Area A RHS & LHS Area A 86d 86d 16-Aug-14 09-Nov-14 16-Aug-14 09-Nov-14 7d $0 $127,029
DUR1900 Implement Traffic Control and Safety Plan / Coordination with local 

Authorities
87d 0% 87d 16-Aug-14 09-Nov-14 16-Aug-14 09-Nov-14 7d $0 $0

DUR1910 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 4d 0% 4d 18-Oct-14 21-Oct-14 18-Oct-14 21-Oct-14 7d $0 $7,350

DUR1920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 4d 0% 4d 18-Oct-14 21-Oct-14 18-Oct-14 21-Oct-14 7d $0 $7,350

DUR1930 20 cm Thick Base Course- First Layer RHS 3d 0% 3d 21-Oct-14 25-Oct-14 21-Oct-14 25-Oct-14 7d $0 $3,611

DUR1950 20 cm Thick Base Course- First Layer LHS 3d 0% 3d 25-Oct-14 27-Oct-14 25-Oct-14 27-Oct-14 7d $0 $3,611

DUR1970 20 cm Thick Base Course- Second Layer RHS 3d 0% 3d 27-Oct-14 29-Oct-14 27-Oct-14 29-Oct-14 7d $0 $3,611

DUR1940 Foundation & Civil Works of Street Lighting Poles 7d 0% 7d 27-Oct-14 03-Nov-14 27-Oct-14 03-Nov-14 7d $0 $0

DUR1980 20 cm Thick Base Course- Second Layer LHS 3d 0% 3d 30-Oct-14 02-Nov-14 30-Oct-14 02-Nov-14 7d $0 $3,611

DUR1990 Milling RHS & LHS 1d 0% 1d 02-Nov-14 03-Nov-14 02-Nov-14 03-Nov-14 7d $0 $0

DUR2000 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 03-Nov-14 04-Nov-14 03-Nov-14 04-Nov-14 7d $0 $59,641

DUR2010 Concrete Curbstone  and Side Walk RHS 5d 0% 5d 04-Nov-14 09-Nov-14 04-Nov-14 09-Nov-14 7d $0 $38,245

Temporary Detours " ifTemporary Detours " if any" 15d 15d 30-Sep-14 15-Oct-14 30-Sep-14 15-Oct-14 43d $0 $61,800
DUR2122 Excavation & Base-course for Paved Temporary Detours 9d 0% 9d 30-Sep-14 13-Oct-14 30-Sep-14 13-Oct-14 46d $0 $18,900

DUR2124 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 2d 13-Oct-14 15-Oct-14 13-Oct-14 15-Oct-14 46d $0 $42,900

VO2VO2 194d 155d 23-Apr-14 02-Nov-14 18-Mar-14 A 02-Nov-14 25d $12,510 $183,930
Steel pipesSteel pipes 172d 147d 07-May-14 26-Oct-14 06-Apr-14 A 26-Oct-14 18d $8,400 $88,200

From St. 0+000 toFrom St. 0+000 to St. 2+000 134d 109d 07-May-14 13-Sep-14 06-Apr-14 A 17-Sep-14 26d $8,400 $21,000
DUR2000-new 3/4" water pipe line for future connection each 18m from St. 0+000 to St.

0+500
10d 100% 0d 07-May-14 15-May-14 06-Apr-14 A 28-Apr-14 A $5,250 $5,250

DUR2010-new 3/4" water pipe line for future connection each 18m from St. 0+500 to St.
1+000

10d 60% 4d 07-May-14 15-May-14 30-Apr-14 A 04-Jun-14 2d $3,150 $5,250

DUR2020-new 3/4" water pipe line for future connection each 18m from St. 1+000 to St.
1+500

10d 0% 10d 14-Aug-14 24-Aug-14 19-Aug-14 28-Aug-14 16d $0 $5,250

DUR2030-new 3/4" water pipe line for future connection each 18m from St. 1+500 to St.
2+000

10d 0% 10d 03-Sep-14 13-Sep-14 08-Sep-14 17-Sep-14 23d $0 $5,250

From St. 2+000 toFrom St. 2+000 to St. 3+500 77d 77d 09-Aug-14 26-Oct-14 09-Aug-14 26-Oct-14 18d $0 $15,750

O N D J F M A M J J A S O N D J F M A M
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

20-Oct-14

01-Nov-14

04-Nov-14

09-Nov-14

15-Oct-14

02-Nov-14
26-Oct-14

17-Sep-14

26-Oct-14

 Updated Construction Program

May 31, 2014

TO12

Multiple Roads Project South II

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 17 of 31 Date Revision Checked Approved
05-Jun-14

49



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL Start BL Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

DUR2040-new 3/4" water pipe line for future connection each 18m from St. 2+000 to 
St.2+500

10d 0% 10d 09-Aug-14 18-Aug-14 09-Aug-14 18-Aug-14 40d $0 $5,250

DUR2050-new 3/4" water pipe line for future connection each 18m from St. 2+500 to St.
3+000

10d 0% 10d 15-Sep-14 24-Sep-14 15-Sep-14 24-Sep-14 24d $0 $5,250

DUR2060-new 3/4" water pipe line for future connection each 18m from St. 3+000 to St.
3+500

10d 0% 10d 16-Oct-14 26-Oct-14 16-Oct-14 26-Oct-14 20d $0 $5,250

From St. 3+500 toFrom St. 3+500 to St. 4+046 14d 14d 31-Aug-14 13-Sep-14 31-Aug-14 13-Sep-14 38d $0 $51,450
DUR2070-new Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 4''   

Pipeline from St. 3+500 to St. 4+047
13d 0% 13d 31-Aug-14 11-Sep-14 31-Aug-14 11-Sep-14 29d $0 $46,200

DUR2080-new 3/4" water pipe line for future connection each 18m from St. 3+500 to St.
4+047

10d 0% 10d 04-Sep-14 13-Sep-14 04-Sep-14 13-Sep-14 36d $0 $5,250

chamberschambers 155d 155d 07-May-14 02-Nov-14 01-Jun-14 02-Nov-14 20d $0 $75,180
DUR2090-new Construct Chamber #2  (4" Gate Valve @ St. 0+280) RHS 10d 0% 10d 07-May-14 15-May-14 01-Jun-14 09-Jun-14 127d $0 $8,940

DUR2100-new Construct Chamber #3  ( 6"Gate Valve &  4" Valve @ St. 0+510) LHS 10d 0% 10d 31-May-14 09-Jun-14 24-Jun-14 08-Jul-14 104d $0 $9,240

DUR2105-new Construct Chamber #1   (6" Gate Valve @ St. 0+000) RHS 10d 0% 10d 16-Jul-14 05-Aug-14 16-Jul-14 05-Aug-14 11d $0 $11,160

DUR2110-new Construct Chamber #7  ( 6"Gate Valve &One 4" Gate Valve @ 
St.2+150) LHS

10d 0% 10d 17-Aug-14 26-Aug-14 17-Aug-14 26-Aug-14 84d $0 $8,640

DUR2120-new Construct Chamber #4 & 4A ( 6" Gate Valve @ St. 1+050) LHS 10d 0% 10d 25-Aug-14 03-Sep-14 30-Aug-14 08-Sep-14 55d $0 $19,800

DUR2130-new Construct Chamber #12  (4" Gate Valve @ St. 3+520) LHS 10d 0% 10d 23-Sep-14 01-Oct-14 23-Sep-14 01-Oct-14 7d $0 $8,700

DUR2140-new Construct Chamber #11  (4" Gate Valve @ St. 3+170) LHS 10d 0% 10d 23-Oct-14 02-Nov-14 23-Oct-14 02-Nov-14 21d $0 $8,700

ToopingTooping 138d 21d 23-Apr-14 01-Sep-14 18-Mar-14 A 07-Sep-14 81d $4,110 $20,550
DUR2150-new Topping layer 0+040 to 0+140 RHS 2d 100% 0d 23-Apr-14 24-Apr-14 18-Mar-14 A 08-Apr-14 A $2,055 $2,055

DUR2160-new Topping layer 0+040 to 0+140 LHS 2d 100% 0d 23-Apr-14 24-Apr-14 29-Mar-14 A 30-Mar-14 A $2,055 $2,055

DUR2170-new Topping if any 21d 0% 21d 12-Aug-14 01-Sep-14 17-Aug-14 07-Sep-14 81d $0 $16,440

Miscellaneous activitieMiscellaneous activities - If any as location is not determined yet 25d 25d 14-Aug-14 08-Sep-14 14-Aug-14 08-Sep-14 80d $0 $423,825
DUR2410 Concrete at median 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $50,270

DUR2390 Install concrete service box (Hand Hole) with cover for Water Line 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $11,400

DUR2393 Stone Wall 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $28,520

DUR2400 600 mm R.C. pipe 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $0

DUR2330 800 mm R.C. pipe 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $117,900

DUR2340 1000 mm R.C. pipe 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $133,595

DUR2320 Manhole size 1.4X1.2 m 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $33,000

DUR2380 Air Valve Chamber 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $13,500

DUR2360 Washout Chamber 21d 0% 21d 14-Aug-14 03-Sep-14 14-Aug-14 03-Sep-14 86d $0 $14,850

DUR2344 Catch basin 21d 0% 21d 19-Aug-14 08-Sep-14 19-Aug-14 08-Sep-14 81d $0 $20,790

Miscellaneous WorksMiscellaneous Works 46d 46d 23-Oct-14 03-Dec-14 23-Oct-14 08-Dec-14 -5d $0 $1,925,399
DUR2500 Disinfection , flushing and commissioning of the water system 10d 0% 10d 23-Oct-14 02-Nov-14 23-Oct-14 02-Nov-14 15d $0 $0
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DUR2430 5 cm Asphalt Wearing   Course Including Tack  Coat (Phase 1,2,3 & 4) 9d 0% 9d 16-Nov-14 24-Nov-14 22-Nov-14 30-Nov-14 -6d $0 $1,045,360

DUR2450 Concret Ditches and Concrete protection 18d 0% 18d 16-Nov-14 03-Dec-14 22-Nov-14 08-Dec-14 -5d $0 $130,284

DUR2415 Install Street Lighting Poles 12d 0% 12d 16-Nov-14 27-Nov-14 22-Nov-14 02-Dec-14 -6d $0 $364,800

DUR2470 Agricultural Soil and Landscaping Work 12d 0% 12d 16-Nov-14 27-Nov-14 22-Nov-14 02-Dec-14 -6d $0 $24,000

DUR2440 Patching and leveling course 5d 0% 5d 16-Nov-14 20-Nov-14 22-Nov-14 26-Nov-14 -6d $0 $100,000

DUR2460 Cat eyes/ traffic signs/Guard Rail/Handrail 10d 0% 10d 18-Nov-14 27-Nov-14 23-Nov-14 02-Dec-14 -6d $0 $163,455

DUR2615 Thermoplastic painting 10d 0% 10d 18-Nov-14 27-Nov-14 23-Nov-14 02-Dec-14 -6d $0 $97,500

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 7d 7d 27-Nov-14 04-Dec-14 02-Dec-14 09-Dec-14 -6d $0 $78,513
DUR2480 Walk Through & Punch List 7d 0% 7d 27-Nov-14 03-Dec-14 02-Dec-14 09-Dec-14 -6d $0 $0

DUR2490 Start Demobilization and Start Submitting Close Out document 1d 0% 1d 03-Dec-14 03-Dec-14 08-Dec-14 09-Dec-14 -6d $0 $78,513

DUR2495 Start Submitting   As Built drawings 0d 0% 0d 03-Dec-14 08-Dec-14 -5d $0 $0

DUR2510 Start preparation Final payment 0d 0% 0d 04-Dec-14 09-Dec-14 -6d $0 $0

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 287d 75d 01-Nov-13 04-Aug-14 02-Nov-13 A 15-Aug-14 111d $823,394 $2,290,567

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction  Phase 40d 0d 01-Nov-13 11-Dec-13 02-Nov-13 A 04-Jan-14 A $85,366 $85,366

PROJECT 02 Conformed PROJECT 02 Conformed Drawings and Coordination 40d 0d 01-Nov-13 11-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0
SAM0020 Coordination with Israeli authorities for approval and permit area C 

Project 02
40d 100% 0d 01-Nov-13 11-Dec-13 02-Nov-13 A 11-Dec-13 A $0 $0

SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 0d 02-Nov-13 07-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

SAM0010 Final for Construction Drawing (Conformed) 0d 100% 0d 01-Nov-13 03-Nov-13 A $0 $0

PROJECT 02 MobilizationPROJECT 02 Mobilization 32d 0d 02-Nov-13 04-Dec-13 02-Nov-13 A 04-Jan-14 A $85,366 $85,366
SAM0055 Mobilization Total Cost (4.0%) 25d 100% 0d 02-Nov-13 26-Nov-13 02-Nov-13 A 04-Jan-14 A $85,366 $85,366

SAM0060 Site Hand Over 1d 100% 0d 03-Nov-13 03-Nov-13 03-Nov-13 A 03-Nov-13 A $0 $0

SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 04-Nov-13 05-Nov-13 04-Nov-13 A 05-Nov-13 A $0 $0

SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

17d 100% 0d 12-Nov-13 28-Nov-13 12-Nov-13 A 02-Dec-13 A $0 $0

SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 0d 09-Nov-13 09-Nov-13 30-Nov-13 A 20-Dec-13 A $0 $0

SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 0d 30-Nov-13 04-Dec-13 30-Nov-13 A 20-Dec-13 A $0 $0

SAM0090 Install Temporary Project Sign 2d 100% 0d 02-Nov-13 03-Nov-13 04-Jan-14 A 04-Jan-14 A $0 $0

PROJECT 02 ConstructioPROJECT 02 Construction  Phase 278d 66d 01-Nov-13 24-Jul-14 17-Nov-13 A 06-Aug-14 120d $738,028 $2,183,859

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 251d 40d 02-Nov-13 25-Jun-14 17-Nov-13 A 10-Jul-14 25d $0 $0
PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 251d 40d 02-Nov-13 25-Jun-14 17-Nov-13 A 10-Jul-14 25d $0 $0

Plan Profile and CroPlan Profile and Cross Sections 193d 0d 02-Nov-13 13-May-14 17-Nov-13 A 06-May-14 A $0 $0
SAM0140 From St. A0+750  To St. A1+300 12d 100% 0d 02-Nov-13 12-Nov-13 17-Nov-13 A 05-Jan-14 A $0 $0

SAM0195 From St. A 0+000 To St. A0+750 12d 100% 0d 11-Nov-13 23-Nov-13 03-Dec-13 A 12-Jan-14 A $0 $0
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SAM0150 From St. A1+300  To St. A2+100 12d 100% 0d 01-Mar-14 12-Mar-14 03-Mar-14 A 12-Mar-14 A $0 $0

SAM0160 From St. A2+100  To St. A3+100 12d 100% 0d 01-Apr-14 12-Apr-14 23-Mar-14 A 31-Mar-14 A $0 $0

SAM0190 From St. B0+00 To ST. B0+400 12d 100% 0d 01-Apr-14 12-Apr-14 24-Mar-14 A 22-Apr-14 A $0 $0

SAM0170 From St. A3+000  To St. A4+120 12d 100% 0d 03-May-14 13-May-14 22-Apr-14 A 06-May-14 A $0 $0

Water LineWater Line 12d 0d 16-Apr-14 27-Apr-14 19-Apr-14 A 22-Apr-14 A $0 $0
SAM0201-new 4'' Water Pipeline Plan, Profile &Typical Section From  Sta.-0+020 To 

Sta.0+650 (SEG.A)-
12d 100% 0d 16-Apr-14 27-Apr-14 19-Apr-14 A 22-Apr-14 A $0 $0

Pipe CulvertsPipe Culverts 132d 40d 01-Mar-14 25-Jun-14 17-Mar-14 A 10-Jul-14 -8d $0 $0
SAM0280-new Pipe Culvert at Sta.A0+278.5 12d 100% 0d 01-Mar-14 12-Mar-14 17-Mar-14 A 18-Mar-14 A $0 $0

SAM0210 Double Pipe  Culvert to be extended 2.5 m LHS Include inlet and outlet 
@ St. A0+770

12d 100% 0d 01-Apr-14 12-Apr-14 25-Mar-14 A 14-Apr-14 A $0 $0

SAM0230 Double Box  Culvert 1000mm @ St. A1+650 and Stone Wall from 
Sta.1+654 to Sta.1+666 LHS

12d 100% 0d 14-May-14 25-May-14 06-May-14 A 17-May-14 A $0 $0

SAM0220 Pipe Culvert at Sta.2+202.36 12d 100% 0d 15-May-14 26-May-14 07-May-14 A 17-May-14 A $0 $0

SAM0240 Pipe Culvert at Sta.2+690 12d 100% 0d 08-May-14 19-May-14 08-May-14 A 17-May-14 A $0 $0

SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 0% 12d 11-May-14 22-May-14 01-Jun-14 11-Jun-14 -7d $0 $0

SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, 
A3+620LHS &  A3+760 LHS

12d 0% 12d 19-May-14 29-May-14 01-Jun-14 11-Jun-14 -7d $0 $0

SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 0% 12d 20-May-14 01-Jun-14 02-Jun-14 14-Jun-14 -7d $0 $0

SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 12d 31-May-14 11-Jun-14 10-Jun-14 21-Jun-14 -5d $0 $0

SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 0% 12d 14-Jun-14 25-Jun-14 24-Jun-14 10-Jul-14 -5d $0 $0

Stone WallsStone Walls 171d 11d 23-Dec-13 28-May-14 25-Jan-14 A 11-Jun-14 54d $0 $0
SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to 

Sta.0+074 RHS
12d 100% 0d 23-Dec-13 07-Jan-14 25-Jan-14 A 06-Feb-14 A $0 $0

SAM0211-new Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from Sta.A0+750 
to Sta.A0+773 RHS

12d 100% 0d 28-Dec-13 11-Jan-14 03-Feb-14 A 11-Mar-14 A $0 $0

SAM0212-new Stone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 0d 23-Dec-13 07-Jan-14 17-Feb-14 A 18-Feb-14 A $0 $0

SAM0213-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to 
St.A0+255 LHS and from St.A0+264 to St.A0+357 LHS

12d 100% 0d 28-Dec-13 11-Jan-14 18-Feb-14 A 27-Feb-14 A $0 $0

SAM1230 Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from Sta.A0+389 to 
Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A0+621 RHS

12d 100% 0d 01-Mar-14 12-Mar-14 02-Mar-14 A 05-Mar-14 A $0 $0

SAM0231-new Stone Wall from Sta.0+778 to Sta.0+836 RHS 12d 100% 0d 01-Mar-14 12-Mar-14 02-Mar-14 A 05-Mar-14 A $0 $0

SAM0232-new Stone Wall from Sta.A0+768 to Sta.A0+825 LHS 12d 100% 0d 02-Mar-14 13-Mar-14 03-Mar-14 A 11-Mar-14 A $0 $0

SAM0233-new Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS 12d 100% 0d 03-Mar-14 15-Mar-14 06-Mar-14 A 12-Mar-14 A $0 $0

SAM0234-new Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from Sta.A0+910 
to Sta.A0+997

12d 100% 0d 04-Mar-14 16-Mar-14 11-Mar-14 A 18-Mar-14 A $0 $0

SAM0235-new Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from 
Sta.A1+000.50 to Sta.A1+027 RHS

12d 100% 0d 04-Mar-14 16-Mar-14 17-Mar-14 A 27-Mar-14 A $0 $0

SAM0300-new Stone Wall from Sta.A1+588 to Sta.A1+666 LHS 12d 100% 0d 16-Apr-14 27-Apr-14 15-Apr-14 A 17-Apr-14 A $0 $0

SAM0300 Stone Wall from St.A1+446 to St.A1+458 LHS 12d 100% 0d 16-Apr-14 27-Apr-14 15-Apr-14 A 17-Apr-14 A $0 $0
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SAM0237-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to 
Sta.1+909 RHS

12d 100% 0d 04-Mar-14 16-Mar-14 17-Apr-14 A 22-Apr-14 A $0 $0

SAM0238-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to 
Sta.1+909 RHS

12d 50% 6d 04-Mar-14 16-Mar-14 26-Apr-14 A 05-Jun-14 43d $0 $0

SAM0320-new Stone Wall from Sta.A1+964 to Sta.A1+976 LHS and from Sta.1+946 to 
Sta.1+986 RHS

12d 100% 0d 14-May-14 25-May-14 27-Apr-14 A 06-May-14 A $0 $0

SAM0310 Stone Wall from Sta.A2+217 to Sta.A2+352 RHS 12d 100% 0d 14-May-14 25-May-14 06-May-14 A 12-May-14 A $0 $0

SAM0340-new Stone Wall from Sta.A2+172 to Sta.A2+189 LHS and from Sta.2+245 to 
Sta.2+287 LHS

12d 100% 0d 07-May-14 A 12-May-14 A $0 $0

SAM0345-new Stone Wall from Sta.A2+620 to Sta.A2+637 RHS ,from Sta.A2+847 to 
Sta.A2+860 LHS and from Sta.2+841 to Sta.2+870 RHS

12d 100% 0d 14-May-14 A 21-May-14 A $0 $0

SAM0350-new Stone Wall from Sta.A2+886 to Sta.A2+950 LHS from Sta.A2+968 to 
Sta.A3+012 RHS and from Sta.2+887 to Sta.2+895 RHS

12d 100% 0d 14-May-14 A 21-May-14 A $0 $0

SAM0355-new Stone Wall from Sta.A0+143.5 to Sta.A0+150 RHS and from Sta.0+268 
to Sta.0+281 RHS

12d 100% 0d 15-May-14 A 29-May-14 A $0 $0

SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, 
A2+840-A3+000 LHS

12d 0% 12d 10-May-14 20-May-14 01-Jun-14 11-Jun-14 -5d $0 $0

SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. 
B0+200LHS

12d 0% 12d 15-May-14 27-May-14 01-Jun-14 11-Jun-14 -5d $0 $0

SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, 
A3+560- A3+740 LHS

12d 0% 12d 18-May-14 28-May-14 01-Jun-14 11-Jun-14 -5d $0 $0

Concrete WallsConcrete Walls 131d 0d 02-Nov-13 12-Mar-14 09-Feb-14 A 19-Mar-14 A $0 $0
SAM0392-new Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 0d 02-Nov-13 12-Nov-13 09-Feb-14 A 19-Feb-14 A $0 $0

SAM0395-new Concrete gravity Wall from Sta.A1+206 to Sta.A1+247 12d 100% 0d 01-Mar-14 12-Mar-14 13-Mar-14 A 18-Mar-14 A $0 $0

SAM0393-new Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS 12d 100% 0d 01-Mar-14 12-Mar-14 17-Mar-14 A 19-Mar-14 A $0 $0

OtheresOtheres 22d 22d 03-Jun-14 25-Jun-14 03-Jun-14 25-Jun-14 18d $0 $0
SAM0380 Concrete Ditches and Concrete protection 12d 0% 12d 03-Jun-14 14-Jun-14 03-Jun-14 14-Jun-14 8d $0 $0

SAM0390 Road furnishing/Guard Rail 12d 0% 12d 14-Jun-14 25-Jun-14 14-Jun-14 25-Jun-14 11d $0 $0

PROJECT 02 Material SPROJECT 02 Material Submittals 197d 5d 03-Nov-13 12-Apr-14 28-Nov-13 A 05-Jun-14 60d $0 $0
SAM0436 Prime Coat 12d 100% 0d 02-Dec-13 15-Dec-13 28-Nov-13 A 09-Dec-13 A $0 $0

SAM0438 Tack Coat 12d 100% 0d 02-Dec-13 15-Dec-13 28-Nov-13 A 09-Dec-13 A $0 $0

SAM0464 Cat eyes 12d 100% 0d 27-Mar-14 07-Apr-14 28-Nov-13 A 09-Dec-13 A $0 $0

SAM0468 Thermoplastic paint 12d 100% 0d 01-Mar-14 12-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SAM0448 Concrete joint sealant material 12d 50% 6d 20-Mar-14 31-Mar-14 04-Dec-13 A 05-Jun-14 17d $0 $0

SAM0404 Concrete Mix Design including Cement type 12d 100% 0d 03-Nov-13 13-Nov-13 25-Dec-13 A 30-Dec-13 A $0 $0

SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 0d 02-Dec-13 15-Dec-13 25-Dec-13 A 30-Dec-13 A $0 $0

SAM0458 Curbstone paint material 12d 100% 0d 17-Feb-14 27-Feb-14 25-Dec-13 A 02-Jan-14 A $0 $0

SAM0472 Guard Rail 12d 100% 0d 01-Mar-14 12-Mar-14 30-Dec-13 A 02-Jan-14 A $0 $0

SAM0424 Curbstone 12d 100% 0d 01-Apr-14 12-Apr-14 02-Jan-14 A 07-Jan-14 A $0 $0

SAM0408 Pipe Culverts 12d 50% 6d 03-Nov-13 13-Nov-13 02-Jan-14 A 05-Jun-14 43d $0 $0
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SAM0476 Traffic sign 12d 100% 0d 27-Mar-14 07-Apr-14 05-Jan-14 A 06-Jan-14 A $0 $0

SAM0412 Base Course Source and Topping 12d 100% 0d 03-Nov-13 13-Nov-13 11-Feb-14 A 18-Feb-14 A $0 $0

SAM0418 Steel Reinforcement 12d 100% 0d 01-Apr-14 12-Apr-14 24-Mar-14 A 06-Apr-14 A $0 $0

SAM0412-new Bitumen Protective Coating Material for Concrete Surface in Contact 
with Soil-Nitoproof 15

12d 100% 0d 03-Nov-13 13-Nov-13 27-Mar-14 A 26-Apr-14 A $0 $0

SAM0413-new UPVC pipes_ Royal_ 6inch for future ducts 12d 100% 0d 01-Apr-14 12-Apr-14 03-Apr-14 A 07-Apr-14 A $0 $0

SAM0414-new Concrete Repair 12d 100% 0d 01-Apr-14 12-Apr-14 08-Apr-14 A 24-Apr-14 A $0 $0

SAM0420-new 4inch Galvanized steel pipes 12d 100% 0d 21-May-14 A 27-May-14 A $0 $0

PROJECT 02 ConstructioPROJECT 02 Construction Phase 278d 66d 01-Nov-13 24-Jul-14 28-Dec-13 A 06-Aug-14 120d $738,028 $2,183,859
Implement Traffic ConImplement Traffic Control 7d 0d 14-Nov-13 20-Nov-13 28-Dec-13 A 10-Feb-14 A $0 $0

SAM0478 Start Implement Traffic Control and Detour 7d 100% 0d 14-Nov-13 20-Nov-13 28-Dec-13 A 10-Feb-14 A $0 $0

Phase #1 ConstructionPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 255d 44d 02-Nov-13 05-Jul-14 18-Jan-14 A 15-Jul-14 142d $700,434 $1,452,440
From St. A0+000  ToFrom St. A0+000  To St. A0+450 242d 22d 02-Nov-13 23-Jun-14 18-Jan-14 A 22-Jun-14 164d $110,180 $195,951

SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 
closed ) /Coordination  local Authorities

42d 44.05% 24d 19-Jan-14 01-Mar-14 18-Jan-14 A 22-Jun-14 2d $0 $0

SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 0d 02-Nov-13 16-Nov-13 19-Jan-14 A 02-Feb-14 A $27,536 $27,536

SAM0570 20 cm Thick Topping Layer 11d 100% 0d 18-Feb-14 27-Feb-14 02-Feb-14 A 10-Feb-14 A $12,342 $12,342

SAM0572 20 cm Thick Base Course- First Layer 11d 90% 1d 27-Feb-14 11-Mar-14 04-Feb-14 A 01-Jun-14 173d $16,739 $18,599

SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 97% 1d 19-Mar-14 07-Apr-14 22-Feb-14 A 01-Jun-14 23d $10,400 $10,920

SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, 
A0+379- A0+450)LHS

16d 30% 11d 22-Mar-14 05-Apr-14 22-Feb-14 A 10-Jun-14 12d $2,600 $7,956

SAM1161-new Gravity wall from sta. A0+040 to Sta. A0+ 074 RHS 18d 100% 0d 01-Apr-14 18-Apr-14 29-Mar-14 A 06-May-14 A $18,050 $18,050

SAM0568-new Pipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 70% 3d 23-Apr-14 03-May-14 16-Apr-14 A 03-Jun-14 21d $8,905 $12,721

SAM0569-new Prapet wall from sta. A0+040 to Sta. AO + 074 RHS 8d 100% 0d 23-Apr-14 30-Apr-14 21-Apr-14 A 06-May-14 A $3,525 $3,525

SAM0578 20 cm Thick Base Course- Second Layer 11d 50% 6d 26-May-14 05-Jun-14 26-May-14 A 05-Jun-14 2d $10,083 $20,165

SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 2d 21-Jun-14 23-Jun-14 21-Jun-14 22-Jun-14 2d $0 $64,136

From St. A0+450  ToFrom St. A0+450  To St. A0+990 213d 23d 23-Nov-13 24-Jun-14 04-Feb-14 A 24-Jun-14 2d $118,491 $228,539
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
45d 43.33% 26d 28-Jan-14 13-Mar-14 04-Feb-14 A 24-Jun-14 2d $0 $0

SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 0d 23-Nov-13 09-Dec-13 10-Feb-14 A 21-Feb-14 A $34,080 $34,080

SAM0588 20 cm Thick Topping Layer 12d 97% 0d 04-Mar-14 16-Mar-14 12-Feb-14 A 01-Jun-14 25d $16,495 $16,505

SAM0590 20 cm Thick Base Course- First Layer 12d 97% 0d 15-Mar-14 25-Mar-14 13-Feb-14 A 01-Jun-14 14d $21,762 $26,897

SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, 
A0+922-A0+960,A0+750- A0+765) LHS

13d 85% 2d 19-Mar-14 31-Mar-14 16-Mar-14 A 02-Jun-14 24d $16,536 $16,536

SAM0594 Stone wall ( A0+606-A0+621,A0+910-A0+997 , A0+750 
-A0+773,A0+778-A0+863)RHS

21d 95% 1d 19-Mar-14 07-Apr-14 23-Mar-14 A 01-Jun-14 26d $13,000 $16,536

SAM0586 Construct new double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 90% 2d 23-Apr-14 08-May-14 20-Apr-14 A 02-Jun-14 24d $16,618 $17,409
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SAM0596 20 cm Thick Base Course- Second Layer 12d 0% 12d 05-Jun-14 17-Jun-14 05-Jun-14 16-Jun-14 8d $0 $23,681

SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 2d 23-Jun-14 24-Jun-14 22-Jun-14 24-Jun-14 2d $0 $76,895

From St. A0+990  ToFrom St. A0+990  To St. A1+500 Area B 193d 25d 15-Dec-13 26-Jun-14 09-Feb-14 A 25-Jun-14 161d $114,684 $192,200
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
52d 75% 13d 08-Feb-14 29-Mar-14 09-Feb-14 A 12-Jun-14 162d $0 $0

SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 0d 15-Dec-13 08-Jan-14 15-Feb-14 A 22-Mar-14 A $48,566 $48,566

SAM0630 20 cm Thick Topping Layer 12d 100% 0d 19-Mar-14 30-Mar-14 01-Mar-14 A 24-Mar-14 A $17,476 $17,476

SAM0640 20 cm Thick Base Course- First Layer 12d 100% 0d 01-Apr-14 12-Apr-14 06-Mar-14 A 27-Mar-14 A $25,714 $25,714

SAM0650 20 cm Thick Base Course- Second Layer 13d 100% 0d 15-Apr-14 27-Apr-14 24-Mar-14 A 21-Apr-14 A $22,928 $22,928

SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 0% 13d 07-May-14 19-May-14 01-Jun-14 12-Jun-14 162d $0 $4,524

SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 24-Jun-14 26-Jun-14 24-Jun-14 25-Jun-14 2d $0 $72,992

From St. A1+500  ToFrom St. A1+500  To St. A2+300 Area B 113d 28d 08-Mar-14 29-Jun-14 03-Mar-14 A 28-Jun-14 158d $178,887 $281,261
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
68d 94.71% 4d 08-Mar-14 11-May-14 03-Mar-14 A 03-Jun-14 26d $0 $0

SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 24-Mar-14 09-Apr-14 09-Mar-14 A 09-Apr-14 A $46,255 $46,255

SAM0710 20 cm Thick Topping Layer 15d 97% 0d 30-Mar-14 13-Apr-14 23-Mar-14 A 01-Jun-14 174d $23,806 $23,806

SAM0720 20 cm Thick Base Course- First Layer 15d 97% 0d 20-Apr-14 05-May-14 26-Mar-14 A 01-Jun-14 174d $31,107 $40,762

SAM0740 20 cm Thick Base Course- Second Layer 15d 95% 1d 12-Apr-14 26-Apr-14 30-Mar-14 A 01-Jun-14 29d $33,883 $35,666

SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 12d 70% 4d 19-May-14 29-May-14 10-May-14 A 03-Jun-14 5d $2,657 $3,796

SAM0700 Construct New Pipe Culvert 800mm @ St. A1+650 15d 70% 5d 20-May-14 03-Jun-14 18-May-14 A 04-Jun-14 25d $10,779 $7,255

SAM0690 Construct  new double Pipe Culvert 1000mm @ St. A2+202 15d 80% 3d 21-May-14 04-Jun-14 19-May-14 A 03-Jun-14 27d $30,400 $9,440

SAM0745 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 26-Jun-14 29-Jun-14 26-Jun-14 28-Jun-14 2d $0 $114,281

From St. A2+300  ToFrom St. A2+300  To St. A3+100 Area B 107d 44d 30-Mar-14 01-Jul-14 25-Mar-14 A 15-Jul-14 142d $105,264 $288,357
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
52d 50% 39d 30-Mar-14 18-May-14 25-Mar-14 A 15-Jul-14 -4d $0 $0

SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 90% 2d 02-Apr-14 24-Apr-14 31-Mar-14 A 02-Jun-14 10d $33,525 $37,250

SAM0790 20 cm Thick Topping Layer 15d 90% 2d 20-Apr-14 05-May-14 09-Apr-14 A 02-Jun-14 3d $23,180 $24,372

SAM0800 20 cm Thick Base Course- First Layer 15d 85% 2d 26-May-14 09-Jun-14 17-Apr-14 A 02-Jun-14 172d $28,600 $40,762

SAM0820 20 cm Thick Base Course- Second Layer 15d 74% 4d 05-Jun-14 19-Jun-14 21-Apr-14 A 04-Jun-14 28d $19,958 $35,666

SAM0770 Construct New Pipe Culvert 1000mm @ St. A2+690 15d 0% 15d 20-May-14 02-Jun-14 07-Jun-14 21-Jun-14 10d $0 $12,740

SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, 
A2+820- A2+860 RHS, A2+840-A3+000 LHS

27d 0% 27d 31-May-14 24-Jun-14 11-Jun-14 15-Jul-14 -4d $0 $11,700

SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 9d 0% 9d 04-Jun-14 12-Jun-14 17-Jun-14 25-Jun-14 5d $0 $11,585

SAM0825 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 29-Jun-14 01-Jul-14 28-Jun-14 01-Jul-14 2d $0 $114,281
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From St. A3+100  ToFrom St. A3+100  To St. A3+860 Area B 58d 34d 08-May-14 05-Jul-14 27-Apr-14 A 05-Jul-14 152d $72,928 $266,132
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
31d 5% 25d 08-May-14 05-Jun-14 27-Apr-14 A 23-Jun-14 -5d $0 $0

SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 85% 2d 10-May-14 21-May-14 29-Apr-14 A 02-Jun-14 -6d $64,638 $36,060

SAM0860 20 cm Thick Topping Layer 7d 25% 5d 15-May-14 22-May-14 04-May-14 A 05-Jun-14 169d $4,110 $20,824

SAM0870 20 cm Thick Base Course- First Layer 7d 20% 6d 13-May-14 19-May-14 21-May-14 A 05-Jun-14 8d $4,180 $38,724

SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450
LHS, A3+560- A3+740

10d 0% 10d 29-May-14 08-Jun-14 11-Jun-14 21-Jun-14 -5d $0 $7,644

SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, 
A3+620LHS &  A3+760 LHS

10d 0% 10d 01-Jun-14 10-Jun-14 15-Jun-14 23-Jun-14 -5d $0 $20,985

SAM0890 20 cm Thick Base Course- Second Layer 7d 0% 7d 04-Jun-14 10-Jun-14 17-Jun-14 23-Jun-14 -5d $0 $34,135

SAM0900 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 2d 01-Jul-14 05-Jul-14 01-Jul-14 05-Jul-14 2d $0 $107,760

Phase #2 ConstructionPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 41d 41d 27-May-14 30-Jun-14 02-Jun-14 13-Jul-14 -8d $0 $127,483
SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally 

closed ) /Coordination  local Authorities
36d 0% 36d 27-May-14 30-Jun-14 02-Jun-14 13-Jul-14 -5d $0 $0

SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 5d 0% 5d 28-May-14 01-Jun-14 03-Jun-14 08-Jun-14 -6d $0 $26,117

SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 5d 0% 5d 02-Jun-14 05-Jun-14 08-Jun-14 12-Jun-14 -6d $0 $26,117

SAM0940 20 cm Thick Topping Layer  RHS 4d 0% 4d 05-Jun-14 09-Jun-14 11-Jun-14 15-Jun-14 -6d $0 $4,069

SAM0930 New Pipe Culvert 1000mm @ St. A3+958 10d 0% 10d 03-Jun-14 12-Jun-14 14-Jun-14 23-Jun-14 -7d $0 $4,590

SAM0945 20 cm Thick Topping Layer LHS 4d 0% 4d 09-Jun-14 12-Jun-14 15-Jun-14 18-Jun-14 -6d $0 $4,069

SAM0950 20 cm Thick Base Course- First Layer RHS 4d 0% 4d 12-Jun-14 16-Jun-14 19-Jun-14 23-Jun-14 -7d $0 $6,574

SAM0955 20 cm Thick Base Course- First Layer LHS 4d 0% 4d 16-Jun-14 19-Jun-14 23-Jun-14 26-Jun-14 -7d $0 $6,574

SAM0960 20 cm Thick Base Course- Second Layer RHS 4d 0% 4d 21-Jun-14 24-Jun-14 26-Jun-14 01-Jul-14 -7d $0 $5,861

SAM0965 20 cm Thick Base Course- Second Layer LHS 4d 0% 4d 24-Jun-14 28-Jun-14 02-Jul-14 09-Jul-14 -7d $0 $5,861

SAM0970 7 cm Asphalt Wearing  Course Including Prime Coat RHS & LHS 2d 0% 2d 28-Jun-14 30-Jun-14 09-Jul-14 13-Jul-14 -5d $0 $37,653

Phase #3 Seg. B from SPhase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 52d 52d 05-Jun-14 17-Jul-14 11-Jun-14 02-Aug-14 -17d $0 $179,044
SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local 

Authorities
35d 0% 35d 05-Jun-14 17-Jul-14 11-Jun-14 02-Aug-14 -7d $0 $0

SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 7d 0% 7d 07-Jun-14 12-Jun-14 12-Jun-14 18-Jun-14 -6d $0 $21,588

SAM1090 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 12d 10-Jun-14 21-Jun-14 16-Jun-14 28-Jun-14 -3d $0 $7,345

SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 7d 0% 7d 12-Jun-14 19-Jun-14 18-Jun-14 25-Jun-14 -6d $0 $21,577

SAM1110 20 cm Thick Topping Layer RHS 4d 0% 4d 18-Jun-14 22-Jun-14 24-Jun-14 29-Jun-14 -6d $0 $6,631

SAM1115 20 cm Thick Topping Layer LHS 4d 0% 4d 21-Jun-14 24-Jun-14 28-Jun-14 03-Jul-14 -6d $0 $6,631

SAM1120 20 cm Thick Base Course- First Layer RHS 4d 0% 4d 24-Jun-14 28-Jun-14 02-Jul-14 09-Jul-14 -7d $0 $10,190

SAM1125 20 cm Thick Base Course- First Layer LHS 4d 0% 4d 26-Jun-14 02-Jul-14 07-Jul-14 15-Jul-14 -7d $0 $10,190
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SAM1130 Reconstruct stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180
To St. B0+200LHS

7d 0% 7d 28-Jun-14 09-Jul-14 09-Jul-14 22-Jul-14 -5d $0 $3,588

SAM1135 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 6d 0% 6d 29-Jun-14 09-Jul-14 12-Jul-14 22-Jul-14 -5d $0 $5,850

SAM1140 20 cm Thick Base Course- Second Layer RHS 4d 0% 4d 30-Jun-14 08-Jul-14 13-Jul-14 20-Jul-14 -7d $0 $8,914

SAM1145 20 cm Thick Base Course- Second Layer LHS 4d 0% 4d 06-Jul-14 13-Jul-14 19-Jul-14 26-Jul-14 -7d $0 $8,936

SAM1150 7 cm Asphalt Wearing Course  Including Prime Coat RHS & LHS 2d 0% 2d 14-Jul-14 17-Jul-14 26-Jul-14 02-Aug-14 -7d $0 $67,603

VO#2VO#2 7d 7d 07-May-14 13-May-14 01-Jun-14 07-Jun-14 15d $0 $49,700
SAM1160-new Installation 4''  Steel Water pipe line  from  Sta.-0+020 To Sta.0+650 

(SEG.A)
7d 0% 7d 07-May-14 13-May-14 01-Jun-14 07-Jun-14 15d $0 $49,700

Temporary Detours " ifTemporary Detours " if any" 157d 65d 01-Mar-14 22-Jul-14 19-Jan-14 A 05-Aug-14 -9d $15,600 $71,600
SAM1152 Base-course for Paved Temporary Detours 10d 100% 0d 01-Mar-14 11-Mar-14 19-Jan-14 A 01-Jun-14 44d $15,600 $15,600

SAM1154 5 cm thick Wearing Course  Including Prime Coat for temporary detours 
(if any)

2d 0% 2d 19-Jul-14 22-Jul-14 03-Aug-14 05-Aug-14 -5d $0 $56,000

New activitiesNew activities 114d 1d 01-Nov-13 23-Feb-14 29-Jan-14 A 01-Jun-14 37d $21,994 $21,994
SAM1157-new Excavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 0d 01-Nov-13 08-Nov-13 29-Jan-14 A 10-Feb-14 A $14,854 $14,854

SAM1159-new 20 cm Thick Topping Layer from sta. A0+140 to Sta. A0+ 270 5d 100% 0d 18-Feb-14 23-Feb-14 02-Feb-14 A 14-Feb-14 A $2,740 $2,740

SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 75% 1d 18-Feb-14 23-Feb-14 16-Feb-14 A 01-Jun-14 34d $4,400 $4,400

Miscellaneous Works  Miscellaneous Works  Seg. A and Seg. B 39d 39d 21-Jun-14 24-Jul-14 28-Jun-14 06-Aug-14 -1d $0 $281,598
SAM1160 Concrete Ditches and Concrete protection 22d 0% 22d 21-Jun-14 24-Jul-14 28-Jun-14 06-Aug-14 -7d $0 $59,826

SAM1163 Geo-cell and Grouted rip rap protection 8d 0% 8d 22-Jun-14 30-Jun-14 29-Jun-14 13-Jul-14 8d $0 $6,600

SAM1158 Curbstone (if any) 14d 0% 14d 28-Jun-14 22-Jul-14 09-Jul-14 05-Aug-14 -1d $0 $16,700

SAM1165 Milling  & 5 cm Asphalt Wearing Course Including tack Coat if required 2d 0% 2d 05-Jul-14 09-Jul-14 09-Jul-14 13-Jul-14 -1d $0 $67,200

SAM1175 Thermoplastic painting 8d 0% 8d 09-Jul-14 24-Jul-14 22-Jul-14 06-Aug-14 -6d $0 $61,433

SAM1170 Cat eyes/ traffic signs/Guard Rail 8d 0% 8d 09-Jul-14 24-Jul-14 22-Jul-14 06-Aug-14 -6d $0 $69,840

PROJECT 02 Post ConstrPROJECT 02 Post Construction Phase 8d 8d 27-Jul-14 04-Aug-14 07-Aug-14 15-Aug-14 -10d $0 $21,342
SAM1200 Walk Through & Punch List 8d 0% 8d 27-Jul-14 04-Aug-14 07-Aug-14 14-Aug-14 -11d $0 $0

SAM1210 Start Demobilization 1d 0% 1d 03-Aug-14 04-Aug-14 14-Aug-14 14-Aug-14 -10d $0 $21,342

SAM1220 Start Submitting   As Built drawings 0d 0% 0d 03-Aug-14 14-Aug-14 -10d $0 $0

SAM1225 Start preparation Final payment 0d 0% 0d 04-Aug-14 15-Aug-14 -11d $0 $0

PROJECT 03 Milling anPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 193d 0d 01-Nov-13 12-May-14 01-Nov-13 A 06-May-14 A $1,285,822 $1,285,822

PROJECT 03 PreconstrucPROJECT 03 Preconstruction Phase 40d 0d 01-Nov-13 11-Dec-13 01-Nov-13 A 23-Dec-13 A $48,553 $48,553

PROJECT 03 Conformed PROJECT 03 Conformed Drawings and Coordination 36d 0d 01-Nov-13 07-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0
BTH0020 Coordination with local Authorities before Construction Project 03 35d 100% 0d 02-Nov-13 07-Dec-13 02-Nov-13 A 15-Dec-13 A $0 $0

BTH0010 Final for Construction Drawing (Conformed) 0d 100% 0d 01-Nov-13 03-Nov-13 A $0 $0

PROJECT 03 MobilizationPROJECT 03 Mobilization 39d 0d 02-Nov-13 11-Dec-13 01-Nov-13 A 23-Dec-13 A $48,553 $48,553
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BTH0055 Mobilization Total Cost (4.0%) 40d 100% 0d 02-Nov-13 11-Dec-13 01-Nov-13 A 23-Dec-13 A $48,553 $48,553

BTH0060 Site Hand Over 1d 100% 0d 03-Nov-13 03-Nov-13 01-Nov-13 A 01-Nov-13 A $0 $0

BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 03-Nov-13 04-Nov-13 02-Nov-13 A 03-Nov-13 A $0 $0

BTH0090 Install Temporary Project Sign 2d 100% 0d 02-Nov-13 03-Nov-13 03-Nov-13 A 03-Nov-13 A $0 $0

BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

18d 100% 0d 11-Nov-13 28-Nov-13 11-Nov-13 A 02-Dec-13 A $0 $0

BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 100% 0d 04-Nov-13 09-Nov-13 30-Nov-13 A 23-Dec-13 A $0 $0

BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 100% 0d 04-Nov-13 09-Nov-13 30-Nov-13 A 23-Dec-13 A $0 $0

PROJECT 03 ConstructioPROJECT 03 Construction Phase 192d 0d 02-Nov-13 12-May-14 02-Nov-13 A 03-May-14 A $1,225,131 $1,225,131

PROJECT 03  ConstructioPROJECT 03  Construction Submittals 161d 0d 03-Nov-13 12-Apr-14 28-Nov-13 A 22-Apr-14 A $0 $0
PROJECT 03 Shop DraPROJECT 03 Shop Drawing Submittals 146d 0d 18-Nov-13 12-Apr-14 08-Dec-13 A 22-Apr-14 A $0 $0

Road Plans and DetRoad Plans and Details for Asphalt & Concrete Sidewalk 23d 0d 18-Nov-13 10-Dec-13 08-Dec-13 A 12-Mar-14 A $0 $0
BTH0135 Hebron Jerusalem Road 12d 100% 0d 18-Nov-13 30-Nov-13 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0140 Wadi Ma'ali Road 12d 100% 0d 23-Nov-13 03-Dec-13 08-Dec-13 A 12-Mar-14 A $0 $0

BTH0150 Al Dibis Road 12d 100% 0d 24-Nov-13 04-Dec-13 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0160 Wadi Shahine Road 12d 100% 0d 25-Nov-13 07-Dec-13 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0172 Al- Khleifat Road 12d 100% 0d 28-Nov-13 10-Dec-13 08-Dec-13 A 24-Dec-13 A $0 $0

BTH0162 Al -Atan Road 12d 100% 0d 27-Nov-13 09-Dec-13 08-Dec-13 A 24-Dec-13 A $0 $0

Retaining WallRetaining Wall 12d 0d 01-Apr-14 12-Apr-14 06-Mar-14 A 11-Mar-14 A $0 $0
BTH0172-new Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from Sta.0+043 

to Sta.0+052 LHS
12d 100% 0d 01-Apr-14 12-Apr-14 06-Mar-14 A 11-Mar-14 A $0 $0

BTH0173-new Retaining Wall from Sta.0+010 to Sta.0+017 LHS 12d 100% 0d 01-Apr-14 12-Apr-14 08-Mar-14 A 11-Mar-14 A $0 $0

OtheresOtheres 43d 0d 01-Mar-14 12-Apr-14 23-Feb-14 A 22-Apr-14 A $0 $0
BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 100% 0d 01-Mar-14 12-Mar-14 23-Feb-14 A 26-Feb-14 A $0 $0

BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 100% 0d 01-Mar-14 12-Mar-14 10-Mar-14 A 12-Mar-14 A $0 $0

BTH0200 Road Furnishing for Philips,Al Shepered and Al Dibis Road 12d 100% 0d 01-Mar-14 12-Mar-14 16-Mar-14 A 31-Mar-14 A $0 $0

BTH0220 Road Furnishing for Al -Atan Road 12d 100% 0d 01-Apr-14 12-Apr-14 18-Mar-14 A 18-Mar-14 A $0 $0

BTH0230 Road Furnishing fo rBeit Sahour Intersection, Al Karkafa ,PWA and Al 
Atan Road

12d 100% 0d 01-Apr-14 12-Apr-14 27-Mar-14 A 06-Apr-14 A $0 $0

BTH0210 Road Furnishing for Wadi Ma'ali Road, Wadi Shaheen Road  and Al 
Qata'a Road

12d 100% 0d 01-Apr-14 12-Apr-14 13-Apr-14 A 22-Apr-14 A $0 $0

PROJECT 03 Material SPROJECT 03 Material Submittals 161d 0d 03-Nov-13 12-Apr-14 28-Nov-13 A 06-Apr-14 A $0 $0
BTH0350 Prime and Tack Coat 12d 100% 0d 07-Nov-13 18-Nov-13 28-Nov-13 A 09-Dec-13 A $0 $0

BTH0400 Thermoplastic paint 12d 100% 0d 26-Nov-13 08-Dec-13 28-Nov-13 A 09-Dec-13 A $0 $0

BTH0360 Bituminous Wearing Course-Mix Design 12d 100% 0d 07-Nov-13 18-Nov-13 28-Nov-13 A 09-Dec-13 A $0 $0

BTH0390 Cat eyes 12d 100% 0d 26-Nov-13 08-Dec-13 28-Nov-13 A 09-Jan-14 A $0 $0
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BTH0330 Base Course Source 12d 100% 0d 03-Nov-13 13-Nov-13 08-Dec-13 A 19-Dec-13 A $0 $0

BTH0345 Concrete Mix Design including Cement type 12d 100% 0d 03-Nov-13 13-Nov-13 08-Dec-13 A 19-Dec-13 A $0 $0

BTH0425 Curbstone paint material 12d 100% 0d 26-Nov-13 08-Dec-13 25-Dec-13 A 02-Jan-14 A $0 $0

BTH0410 Guard Rail 12d 100% 0d 26-Nov-13 08-Dec-13 30-Dec-13 A 02-Jan-14 A $0 $0

BTH0340 Curbstone 12d 100% 0d 03-Nov-13 13-Nov-13 02-Jan-14 A 07-Jan-14 A $0 $0

BTH0428-new Interlocking Block 12d 100% 0d 16-Dec-13 30-Dec-13 02-Jan-14 A 07-Jan-14 A $0 $0

BTH0420 Traffic sign 12d 100% 0d 26-Nov-13 08-Dec-13 05-Jan-14 A 06-Jan-14 A $0 $0

BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 100% 0d 20-Mar-14 31-Mar-14 24-Feb-14 A 04-Mar-14 A $0 $0

BTH0385 Asphalt crack repair material 12d 100% 0d 01-Apr-14 12-Apr-14 19-Mar-14 A 25-Mar-14 A $0 $0

BTH0373 Steel Reinforcement 12d 100% 0d 01-Apr-14 12-Apr-14 24-Mar-14 A 06-Apr-14 A $0 $0

BTH0427 Galvanized steel Handrail 12d 100% 0d 01-Apr-14 12-Apr-14 24-Mar-14 A 25-Mar-14 A $0 $0

PROJECT 03 ConstructionPROJECT 03 Construction 192d 0d 02-Nov-13 12-May-14 02-Nov-13 A 03-May-14 A $1,225,131 $1,225,131
Implement Traffic ConImplement Traffic Control 11d 0d 18-Dec-13 28-Dec-13 03-Nov-13 A 02-Jan-14 A $0 $0

BTH0100 Start Implement Traffic Control 7d 100% 0d 18-Dec-13 28-Dec-13 03-Nov-13 A 02-Jan-14 A $0 $0

Phase#1 Segment A HePhase#1 Segment A Hebron Jerusalem Road 170d 0d 02-Nov-13 20-Apr-14 09-Nov-13 A 01-May-14 A $349,119 $349,119
Hebron Jerusalem RHebron Jerusalem Road RHS 170d 0d 02-Nov-13 20-Apr-14 31-Dec-13 A 01-May-14 A $185,068 $185,068

BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 0d 02-Nov-13 01-Dec-13 31-Dec-13 A 04-Mar-14 A $0 $0

BTH0470 Milling 3d 100% 0d 30-Dec-13 04-Jan-14 03-Jan-14 A 12-Jan-14 A $16,310 $16,310

BTH0500 Asphalt Patching and Leveling Course 8d 100% 0d 11-Jan-14 19-Jan-14 18-Jan-14 A 23-Jan-14 A $14,925 $14,925

BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

10d 100% 0d 05-Jan-14 15-Jan-14 18-Jan-14 A 26-Jan-14 A $94 $94

BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 0d 25-Jan-14 27-Jan-14 20-Jan-14 A 23-Jan-14 A $132,156 $132,156

BTH0490 Curbstone 10d 100% 0d 08-Jan-14 20-Jan-14 21-Jan-14 A 22-Jan-14 A $2,189 $2,189

BTH0515 Manhole adjustment 2d 100% 0d 21-Jan-14 22-Jan-14 23-Jan-14 A 23-Jan-14 A $0 $0

BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 0d 11-Jan-14 18-Jan-14 03-Feb-14 A 03-Feb-14 A $334 $334

BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 0d 01-Apr-14 10-Apr-14 01-Mar-14 A 01-May-14 A $8,480 $8,480

BTH0535-new Install new Hand Rail 5d 100% 0d 16-Apr-14 20-Apr-14 10-Apr-14 A 13-Apr-14 A $10,582 $10,582

Hebron Jerusalem RHebron Jerusalem Road LHS 83d 0d 28-Jan-14 20-Apr-14 09-Nov-13 A 01-May-14 A $164,051 $164,051
BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 0d 28-Jan-14 26-Feb-14 09-Nov-13 A 04-Mar-14 A $0 $0

BTH0540 Milling 3d 100% 0d 28-Jan-14 30-Jan-14 12-Jan-14 A 14-Jan-14 A $15,448 $15,448

BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

10d 100% 0d 01-Feb-14 11-Feb-14 18-Jan-14 A 19-Jan-14 A $452 $452

BTH0560 Curbstone 10d 100% 0d 04-Feb-14 15-Feb-14 22-Jan-14 A 25-Jan-14 A $3,750 $3,750
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BTH0585 Manhole adjustment 2d 100% 0d 16-Feb-14 17-Feb-14 23-Jan-14 A 26-Jan-14 A $0 $0

BTH0570 Asphalt Patching and Leveling Course 8d 100% 0d 05-Feb-14 13-Feb-14 23-Jan-14 A 27-Jan-14 A $8,509 $8,509

BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 0d 18-Feb-14 20-Feb-14 23-Jan-14 A 27-Jan-14 A $116,652 $116,652

BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 0d 05-Feb-14 12-Feb-14 03-Feb-14 A 22-Feb-14 A $3,055 $3,055

BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 0d 01-Mar-14 11-Mar-14 01-Mar-14 A 01-May-14 A $16,185 $16,185

BTH0596-new Install new Hand Rail 5d 100% 0d 16-Apr-14 20-Apr-14 10-Apr-14 A 13-Apr-14 A $0 $0

Phase#2 Segment B BPhase#2 Segment B Bethlehem Internal Roads 192d 0d 02-Nov-13 12-May-14 02-Nov-13 A 03-May-14 A $496,216 $496,216
Wadi Ma'ali Road (1Wadi Ma'ali Road (1560 M) 104d 0d 29-Jan-14 12-May-14 14-Jan-14 A 03-May-14 A $344,472 $344,472

BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 100% 0d 29-Jan-14 25-Feb-14 14-Jan-14 A 29-Apr-14 A $0 $0

BTH0610 Milling 2d 100% 0d 16-Feb-14 17-Feb-14 15-Jan-14 A 16-Jan-14 A $11,726 $11,726

BTH0645 Manhole adjustment 2d 100% 0d 03-Mar-14 04-Mar-14 15-Jan-14 A 21-Mar-14 A $0 $0

BTH0640 Asphalt Patching and Leveling Course 7d 100% 0d 23-Feb-14 01-Mar-14 23-Jan-14 A 24-Mar-14 A $16,885 $16,885

BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

8d 100% 0d 18-Feb-14 25-Feb-14 24-Jan-14 A 24-Jan-14 A $26,835 $26,835

BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 05-Mar-14 08-Mar-14 25-Jan-14 A 24-Mar-14 A $115,776 $115,776

BTH0630 Curbstone 8d 100% 0d 19-Feb-14 26-Feb-14 26-Jan-14 A 23-Mar-14 A $73,526 $73,526

BTH0650 Interlock Block, Concrete work for ramps and sidewalks/stone Cladding 7d 100% 0d 01-Mar-14 08-Mar-14 02-Feb-14 A 03-May-14 A $77,795 $77,795

BTH0665 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 10d 100% 0d 03-May-14 12-May-14 23-Apr-14 A 01-May-14 A $21,929 $21,929

Al Dibis Road ((450 Al Dibis Road ((450 M) 86d 0d 25-Jan-14 20-Apr-14 27-Jan-14 A 29-Apr-14 A $65,629 $65,629
BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 100% 0d 25-Jan-14 13-Feb-14 27-Jan-14 A 29-Apr-14 A $0 $0

BTH0680 Milling 1d 100% 0d 08-Mar-14 08-Mar-14 28-Jan-14 A 29-Jan-14 A $2,264 $2,264

BTH0725 Manhole adjustment 2d 100% 0d 17-Mar-14 18-Mar-14 29-Jan-14 A 23-Feb-14 A $0 $0

BTH0700 Curbstone 4d 100% 0d 11-Mar-14 15-Mar-14 09-Feb-14 A 17-Feb-14 A $6,940 $6,940

BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

4d 100% 0d 09-Mar-14 12-Mar-14 09-Feb-14 A 28-Feb-14 A $1,951 $1,951

BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 100% 0d 13-Mar-14 18-Mar-14 10-Feb-14 A 16-Apr-14 A $27,632 $27,632

BTH0710 Asphalt Patching and Leveling Course 4d 100% 0d 01-Mar-14 04-Mar-14 02-Mar-14 A 04-Mar-14 A $4,292 $4,292

BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 09-Mar-14 10-Mar-14 02-Mar-14 A 04-Mar-14 A $17,360 $17,360

BTH0745new Boundary wall 5d 100% 0d 01-Apr-14 05-Apr-14 24-Mar-14 A 17-Apr-14 A $0 $0

BTH0735 Thermoplastic painting, Cat eyes & traffic signs 7d 100% 0d 08-Apr-14 14-Apr-14 29-Mar-14 A 19-Apr-14 A $455 $455

BTH0735-new Hand Rail 5d 100% 0d 16-Apr-14 20-Apr-14 13-Apr-14 A 14-Apr-14 A $4,733 $4,733

Wadi Shahine RoadWadi Shahine Road (250 M) 186d 0d 02-Nov-13 07-May-14 02-Nov-13 A 29-Apr-14 A $86,116 $86,116
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BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 100% 0d 02-Nov-13 16-Nov-13 02-Nov-13 A 29-Apr-14 A $0 $0

BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

2d 100% 0d 20-Mar-14 22-Mar-14 02-Nov-13 A 16-Apr-14 A $3,716 $3,716

BTH0750 Milling 1d 100% 0d 02-Nov-13 02-Nov-13 02-Nov-13 A 16-Jan-14 A $2,860 $2,860

BTH0770 Curbstone 2d 100% 0d 23-Mar-14 24-Mar-14 03-Nov-13 A 22-Apr-14 A $7,048 $7,048

BTH0795 Manhole adjustment 2d 100% 0d 26-Mar-14 27-Mar-14 04-Nov-13 A 10-Apr-14 A $0 $0

BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 0d 29-Mar-14 29-Mar-14 05-Nov-13 A 17-Apr-14 A $45,629 $45,629

BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 100% 0d 25-Mar-14 26-Mar-14 21-Nov-13 A 29-Apr-14 A $19,358 $19,358

BTH0792-new Retaining Wall 5d 100% 0d 16-Apr-14 20-Apr-14 29-Mar-14 A 21-Apr-14 A $0 $0

BTH0780 Asphalt Patching and Leveling Course 4d 100% 0d 01-Mar-14 04-Mar-14 17-Apr-14 A 17-Apr-14 A $693 $693

BTH0805 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 5d 100% 0d 03-May-14 07-May-14 25-Apr-14 A 29-Apr-14 A $6,812 $6,812

Phase#3 Segment C BPhase#3 Segment C Bethlehem Internal Roads 175d 0d 05-Nov-13 29-Apr-14 28-Jan-14 A 18-Apr-14 A $36,435 $36,435
Al -Atan Road (290 Al -Atan Road (290 M) 175d 0d 05-Nov-13 29-Apr-14 28-Jan-14 A 18-Apr-14 A $36,435 $36,435

BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 100% 0d 05-Nov-13 25-Nov-13 28-Jan-14 A 01-Apr-14 A $0 $0

BTH0820 Milling 1d 100% 0d 29-Mar-14 29-Mar-14 29-Jan-14 A 29-Jan-14 A $2,400 $2,400

BTH0865 Manhole adjustment 1d 100% 0d 26-Feb-14 26-Feb-14 11-Feb-14 A 12-Feb-14 A $0 $0

BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 0d 07-Mar-14 07-Mar-14 21-Mar-14 A 21-Mar-14 A $33,070 $33,070

BTH0875 Thermoplastic painting, Cat eyes & traffic signs 14d 100% 0d 16-Apr-14 29-Apr-14 01-Apr-14 A 18-Apr-14 A $965 $965

Phase 4 New activitiesPhase 4 New activities 94d 0d 01-Feb-14 05-May-14 12-Dec-13 A 01-May-14 A $340,188 $340,188
Shepherd Road (140Shepherd Road (140 M) 46d 0d 01-Mar-14 15-Apr-14 27-Jan-14 A 29-Apr-14 A $17,555 $17,555

BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 100% 0d 15-Mar-14 01-Apr-14 27-Jan-14 A 29-Apr-14 A $0 $0

BTH0900-new Milling 1d 100% 0d 15-Mar-14 16-Mar-14 28-Jan-14 A 28-Jan-14 A $1,923 $1,923

BTH0920-new Curbstone & Concrete work 5d 100% 0d 17-Mar-14 22-Mar-14 29-Jan-14 A 26-Feb-14 A $660 $660

BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer 
for  patching

5d 100% 0d 16-Mar-14 20-Mar-14 08-Feb-14 A 27-Feb-14 A $0 $0

BTH0945-new Manhole adjustment 2d 100% 0d 23-Mar-14 25-Mar-14 08-Feb-14 A 08-Feb-14 A $0 $0

BTH0930-new Asphalt Patching and Leveling Course 4d 100% 0d 01-Mar-14 04-Mar-14 01-Mar-14 A 01-Mar-14 A $160 $160

BTH0950-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 09-Mar-14 10-Mar-14 01-Mar-14 A 01-Mar-14 A $14,742 $14,742

BTH0955-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 0d 08-Apr-14 15-Apr-14 29-Mar-14 A 18-Apr-14 A $71 $71

Festival Yard (100 M)Festival Yard (100 M) 80d 0d 01-Feb-14 22-Apr-14 12-Dec-13 A 18-Apr-14 A $65,803 $65,803
BTH0966-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 0d 01-Feb-14 05-Feb-14 12-Dec-13 A 26-Dec-13 A $3,130 $3,130

BTH0967-new Curbstone 2d 100% 0d 01-Feb-14 02-Feb-14 12-Dec-13 A 26-Dec-13 A $4,299 $4,299

BTH0970-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 0d 01-Feb-14 05-Feb-14 12-Dec-13 A 26-Dec-13 A $4,174 $4,174
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BTH0969-new Milling 1d 100% 0d 29-Mar-14 29-Mar-14 04-Mar-14 A 05-Mar-14 A $4,785 $4,785

BTH0971-new Manhole adjustment 2d 100% 0d 23-Mar-14 25-Mar-14 06-Mar-14 A 19-Mar-14 A $0 $0

BTH0975-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 0d 05-Apr-14 07-Apr-14 20-Mar-14 A 20-Mar-14 A $39,215 $39,215

BTH0972-new Asphalt Patching and Leveling Course 4d 100% 0d 01-Apr-14 05-Apr-14 22-Mar-14 A 22-Mar-14 A $6,600 $6,600

BTH0976-new Thermoplastic painting, Cat eyes & traffic signs 6d 100% 0d 16-Apr-14 22-Apr-14 01-Apr-14 A 18-Apr-14 A $3,600 $3,600

Filips Road (100 L.m)Filips Road (100 L.m) 54d 0d 01-Mar-14 23-Apr-14 22-Feb-14 A 18-Apr-14 A $24,094 $24,094
BTH0978-new Milling 1d 100% 0d 01-Mar-14 01-Mar-14 22-Feb-14 A 22-Feb-14 A $2,062 $2,062

BTH0980-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 0d 01-Mar-14 01-Mar-14 22-Feb-14 A 22-Feb-14 A $0 $0

BTH0995-new Curbstone &  Concrete work 1d 100% 0d 01-Mar-14 01-Mar-14 22-Feb-14 A 22-Feb-14 A $1,579 $1,579

BTH0990-new Manhole adjustment 1d 100% 0d 01-Mar-14 01-Mar-14 23-Feb-14 A 23-Feb-14 A $0 $0

BTH1010-new Asphalt Patching and Leveling Course 1d 100% 0d 01-Mar-14 01-Mar-14 01-Mar-14 A 01-Mar-14 A $4,252 $4,252

BTH1020-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 0d 01-Mar-14 01-Mar-14 01-Mar-14 A 01-Mar-14 A $15,805 $15,805

BTH1025-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 0d 16-Apr-14 23-Apr-14 29-Mar-14 A 18-Apr-14 A $397 $397

Karkafa Road (280 LKarkafa Road (280 L.m) 46d 0d 01-Mar-14 15-Apr-14 23-Feb-14 A 19-Apr-14 A $90,167 $90,167
BTH1030-new Milling 1d 100% 0d 01-Mar-14 01-Mar-14 23-Feb-14 A 23-Feb-14 A $5,585 $5,585

BTH1040-new Manhole adjustment 1d 100% 0d 01-Mar-14 01-Mar-14 24-Feb-14 A 24-Feb-14 A $0 $0

BTH1050-new Asphalt Patching and Leveling Course 1d 100% 0d 01-Mar-14 01-Mar-14 28-Feb-14 A 01-Mar-14 A $5,343 $5,343

BTH1042-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 0d 01-Mar-14 01-Mar-14 18-Mar-14 A 18-Mar-14 A $0 $0

BTH1060-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 0d 01-Mar-14 01-Mar-14 19-Mar-14 A 19-Mar-14 A $76,947 $76,947

BTH1062-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 0d 08-Apr-14 15-Apr-14 29-Mar-14 A 19-Apr-14 A $2,292 $2,292

PWA Intersection(EnPWA Intersection(End of Al-Atan) 46d 0d 01-Mar-14 15-Apr-14 23-Feb-14 A 28-Apr-14 A $28,233 $28,233
BTH1080-new Milling 1d 100% 0d 01-Mar-14 01-Mar-14 23-Feb-14 A 23-Feb-14 A $1,764 $1,764

BTH1090-new Manhole adjustment 1d 100% 0d 01-Mar-14 01-Mar-14 17-Mar-14 A 18-Mar-14 A $0 $0

BTH1092-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 0d 01-Mar-14 01-Mar-14 18-Mar-14 A 18-Mar-14 A $0 $0

BTH1100-new Asphalt Patching and Leveling Course 1d 100% 0d 01-Apr-14 01-Apr-14 21-Mar-14 A 21-Mar-14 A $0 $0

BTH1110-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 0d 01-Apr-14 01-Apr-14 21-Mar-14 A 21-Mar-14 A $24,306 $24,306

BTH1112-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 0d 08-Apr-14 15-Apr-14 01-Apr-14 A 28-Apr-14 A $2,163 $2,163

Al-Qet'ah RoadAl-Qet'ah Road 35d 0d 01-Apr-14 05-May-14 30-Mar-14 A 01-May-14 A $114,336 $114,336
BTH1140-new Excavation 5d 100% 0d 01-Apr-14 05-Apr-14 30-Mar-14 A 19-Apr-14 A $7,816 $7,816

BTH1150-new Base Course Layer 7d 100% 0d 01-Apr-14 07-Apr-14 30-Mar-14 A 19-Apr-14 A $11,992 $11,992
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BTH1151-new Curbstone 5d 100% 0d 16-Apr-14 20-Apr-14 11-Apr-14 A 14-Apr-14 A $18,616 $18,616

BTH1152-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 0d 16-Apr-14 20-Apr-14 14-Apr-14 A 01-May-14 A $53,464 $53,464

BTH1154-new Manhole adjustment 2d 100% 0d 23-Apr-14 24-Apr-14 15-Apr-14 A 16-Apr-14 A $0 $0

BTH1160-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 0d 28-Apr-14 29-Apr-14 17-Apr-14 A 17-Apr-14 A $19,920 $19,920

BTH1130-new Thermoplastic painting, Cat eyes & traffic signs 3d 100% 0d 03-May-14 05-May-14 28-Apr-14 A 28-Apr-14 A $2,528 $2,528

VO3VO3 62d 0d 01-Mar-14 01-May-14 01-Apr-14 A 24-Apr-14 A $3,173 $3,173
BTH1170-new Backfill cave at Al Dibs Road located at Sta. 0+150 RHS with single size 

materials
4d 100% 0d 09-Mar-14 12-Mar-14 01-Apr-14 A 03-Apr-14 A $760 $760

BTH1180-new Removal of the existing handrail located at Hebron-Jerusalem Road 5d 100% 0d 16-Apr-14 20-Apr-14 10-Apr-14 A 13-Apr-14 A $850 $850

BTH1190-new Demolishing of Parapet wall at Wadi Maali road (Al-Ein Intersection) 1d 100% 0d 01-May-14 01-May-14 17-Apr-14 A 17-Apr-14 A $1,300 $1,300

BTH1200-new Stone Cladding for the new wall at Wadi Shaheen road (Al-Ein 
Intersection)

7d 100% 0d 01-Mar-14 08-Mar-14 22-Apr-14 A 24-Apr-14 A $263 $263

PROJECT 03 Post ConstrPROJECT 03 Post Construction Phase 7d 0d 29-Apr-14 06-May-14 15-Apr-14 A 06-May-14 A $12,138 $12,138
BTH0970 Walk Through & Punch List 6d 100% 0d 29-Apr-14 06-May-14 15-Apr-14 A 06-May-14 A $0 $0

BTH0980 Start Demobilization 1d 100% 0d 05-May-14 06-May-14 05-May-14 A 06-May-14 A $12,138 $12,138

BTH0990 Start Submitting   As Built drawings 0d 100% 0d 06-May-14 06-May-14 A $0 $0

BTH0995 Start preparation Final payment 0d 100% 0d 06-May-14 06-May-14 A $0 $0

Post SubmittalsPost Submittals 0d 0d 03-Dec-14 03-Dec-14 08-Dec-14 08-Dec-14 -5d $0 $0

MRSII1000 Start preparation Warranties (to USAID) 0d 0% 0d 03-Dec-14 08-Dec-14 -5d $0 $0

MRSII1010 Start preparation Final Acceptance Certificate 0d 0% 0d 03-Dec-14 08-Dec-14 -5d $0 $0

MRSII1020 Start preparation Release of liens and waiver of debts and claims against
the government

0d 0% 0d 03-Dec-14 08-Dec-14 -5d $0 $0

MRSII1040 Start preparation Final  Report 0d 0% 0d 03-Dec-14 08-Dec-14 -5d $0 $0

MRSII1050 Start preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 03-Dec-14 08-Dec-14 -5d $0 $0
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Multiple Roads ProjectMultiple Roads Project South  II 364d 01-Nov-13 A 09-Dec-14 -6d

MilestonesMilestones 364d 01-Nov-13 A 09-Dec-14 -6d

General MilestonesGeneral Milestones 0d 0d

Intermediate MilestonesIntermediate Milestones 364d 01-Nov-13 A 09-Dec-14 -6d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 0d 0d

PROJECT 01  Dura - HebPROJECT 01  Dura - Hebron (Sinjer) Road 332d 01-Nov-13 A 09-Dec-14 -6d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 0d

ConstructionConstruction 0d 0d

Project DurationProject Duration 332d 01-Nov-13 A 09-Dec-14 -6d
MRSII0280 Project Duration  (Calendar  Days) 332d 42.3% 01-Nov-13 A 09-Dec-14 -6d
MRSII0290 Project Duration  (Working  Days) 257d 29.88% 01-Nov-13 A 09-Dec-14 -6d
MRSII0300 Construction Duration  (Working  Days) 195d 11.18% 15-Jan-14 A 02-Dec-14 -6d

PROJECT 02 Samu' -YattPROJECT 02 Samu' -Yatta Road 221d 01-Nov-13 A 15-Aug-14 -11d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 05-Jun-14 05-Jun-14 60d
MRSII0360 Finish Material submittal 0d 0% 05-Jun-14 43d

ConstructionConstruction 0d 0d

Project DurationProject Duration 221d 01-Nov-13 A 15-Aug-14 -11d
MRSII0390 Project Duration  (Calendar  Days) 221d 66.06% 01-Nov-13 A 15-Aug-14 -11d
MRSII0400 Project Duration  (Working  Days) 175d 65.25% 01-Nov-13 A 14-Aug-14 -12d
MRSII0410 Construction Duration  (Working  Days) 112d 53.49% 19-Jan-14 A 06-Aug-14 -7d

PROJECT 03 Milling and PROJECT 03 Milling and Overlay of Bethlehem Internal Roads 0d 0d

Task order DurationTask order Duration 364d 01-Nov-13 A 04-Dec-14 0d
MRSII0530 Project Duration  (Calendar  Days) 364d 48.9% 01-Nov-13 A 04-Dec-14 0d
MRSII0540 Project Duration  (Working  Days) 281d 37.86% 01-Nov-13 A 04-Dec-14 0d

Pre Construction  PhaPre Construction  Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 282d 14-Jan-14 A 23-Oct-14 41d

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 0d 0d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 0d 0d

PROJECT 01  MobilizationPROJECT 01  Mobilization 0d 0d

PROJECT 01 ConstructioPROJECT 01 Construction Phase 282d 14-Jan-14 A 23-Oct-14 41d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 92d 20-Apr-14 A 16-Jul-14 140d

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 92d 20-Apr-14 A 16-Jul-14 140d

Plan Profile and CroPlan Profile and Cross Sections 71d 25-May-14 A 16-Jul-14 140d
DUR0145 Main Road  From  St.  2+600 To St. 4+046 12d 50% 25-May-14 A 05-Jun-14 27d
DUR0148-new Roundabout at Sta.0+000 & From Sta 0+000 to sta.0+070 12d 50% 29-May-14 A 05-Jun-14 168d
DUR0147 Intersections @ 0+000 12d 0% 05-Jun-14 17-Jun-14 27d
DUR0149 Intersections @ 4+046 12d 0% 26-Jun-14 16-Jul-14 79d

WaterlineWaterline 11d 15-Jun-14 26-Jun-14 97d
DUR0168 2",4"and 6" waterline from St. 3+000 to   4+040 12d 0% 15-Jun-14 26-Jun-14 83d

Concrete wallsConcrete walls 63d 20-May-14 A 09-Jul-14 148d
DUR0218-new Concrete  Wall from Sta.1+634 to Sta.1+677 RHS 12d 50% 20-May-14 A 05-Jun-14 43d
DUR0219-new Retaining Wall from Sta.0+977 to Sta.0+988 LHS 12d 50% 28-May-14 A 05-Jun-14 169d
DUR0217-new Concrete Wall from Sta.0+990 to Sta. 0+1010 RHS 12d 50% 29-May-14 A 05-Jun-14 169d
DUR0220 Concrete Wall From St. 1+620 - 1+750 RHS 12d 0% 01-Jun-14 11-Jun-14 45d
DUR0170 Concrete Wall From St. 0+000 - 0+030 RHS 12d 0% 05-Jun-14 17-Jun-14 34d

t N Dec Jan F Mar Apr May J Jul A Sep Oct N Dec Jan F Mar
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DUR2350 Concrete Wall From St. 1+611 RHS 12d 0% 11-Jun-14 23-Jun-14 54d
DUR0230 Concrete Wall From St. 1+800 - 1+820 RHS 12d 0% 11-Jun-14 23-Jun-14 45d
DUR0240 Concrete Wall From St. 2+390 - 2+410 RHS 12d 0% 23-Jun-14 09-Jul-14 45d

Gravity wallsGravity walls 74d 20-Apr-14 A 29-Jun-14 158d
DUR0265 Gravity Wall From St.1+557 -.1+600 LHS 12d 50% 20-Apr-14 A 05-Jun-14 93d
DUR0270 Gravity Wall From St.1+694 -1+753 LHS 12d 50% 20-Apr-14 A 05-Jun-14 93d
DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 50% 20-May-14 A 05-Jun-14 56d
DUR0295-new Gravity Wall from Sta.1+230 to Sta.1+273.5 RHS and Stair at Sta.2+274 RHS 12d 50% 25-May-14 A 05-Jun-14 169d
DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 50% 26-May-14 A 05-Jun-14 81d
DUR0290-new Gravity Wall from Sta.2+307 to Sta.2+344 RHS and from Sta.2+360 to Sta.2+390 RHS 12d 50% 26-May-14 A 05-Jun-14 169d
DUR0285 Gravity Wall From St. 2+230 - 2+290 RHS 0d 0% 01-Jun-14 01-Jun-14 56d
DUR0295 Gravity Wall From St. 2+680 - 2+840 RHS 12d 0% 05-Jun-14 17-Jun-14 56d
DUR0300 Gravity Wall From St. 3+370 - 3+540 LHS 12d 0% 17-Jun-14 29-Jun-14 56d

Storm Water SystemStorm Water System 33d 01-Jun-14 03-Jul-14 47d
DUR0325 Storm concrete system from St. 1+085 to 2+105  LHS 12d 0% 01-Jun-14 11-Jun-14 32d
DUR0330 Storm concrete system from St. 2+205 to 2+940 RHS 12d 0% 19-Jun-14 03-Jul-14 32d

Stone WallsStone Walls 38d 01-Jun-14 09-Jul-14 137d
DUR0430 Stone Wall from Sta. 0+800 - Sta. 0+820 RHS 12d 0% 01-Jun-14 11-Jun-14 126d
DUR0435 Stone Wall from Sta. 0+940 - Sta. 0+980 RHS 12d 0% 11-Jun-14 23-Jun-14 126d
DUR0440 Stone Wall from Sta. 1+030 - Sta.1+060 LHS 12d 0% 23-Jun-14 09-Jul-14 126d

Water ManholesWater Manholes 20d 26-Jun-14 16-Jul-14 115d
DUR0447 Combination Air Valve  Chamber 12d 0% 26-Jun-14 16-Jul-14 106d

Concrete curbstoneConcrete curbstone and side walk 11d 16-Jun-14 26-Jun-14 129d
DUR0457 side walk  from St. 2+000 to 3+000 12d 0% 16-Jun-14 26-Jun-14 112d

OtheresOtheres 35d 01-Jun-14 06-Jul-14 151d
DUR0462 New septic tanks @  St..0+995 LHS & @ St .0+875 LHS 12d 0% 01-Jun-14 11-Jun-14 49d
DUR0464 Construct new septic tanks @ St. .1+025 RHS &  @ St. .3+360 RHS 12d 0% 21-Jun-14 06-Jul-14 140d

PROJECT 01 Material SPROJECT 01 Material Submittals 12d 18-Jun-14 30-Jun-14 157d

PipelinePipeline 0d 0d

Storm Water SystemStorm Water System 0d 0d

RoadRoad 12d 18-Jun-14 30-Jun-14 157d
DUR0551 Bituminous Wearing Course-Mix Design 12d 0% 18-Jun-14 30-Jun-14 144d

PROJECT 01 Other SuPROJECT 01 Other Submittals 0d 0d

PROJECT 01 ProcuremenPROJECT 01 Procurements 0d 0d

PROJECT 01 ConstructioPROJECT 01 Construction 282d 14-Jan-14 A 23-Oct-14 41d

Implement Traffic ConImplement Traffic Control 0d 0d

Phase #1 Main road  SPhase #1 Main road  St.  0+060 To St. 2+000 RHS & LHS 276d 14-Jan-14 A 18-Oct-14 47d

Main Road  From StMain Road  From St.  0+060 To St. 0+500 159d 14-Jan-14 A 15-Jun-14 171d

Maintain traffic cMaintain traffic control and safety plan 42d 14-Jan-14 A 15-Jun-14 139d
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 41d 80% 14-Jan-14 A 15-Jun-14 124d

ExcavationExcavation 0d 0d

Storm SystemStorm System 70d 12-Feb-14 A 11-Jun-14 175d
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to St 0+295 RHS/ Testing 20d 95% 12-Feb-14 A 01-Jun-14 118d
DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 to St 0+450  LHS/ Testing 23d 95% 22-Mar-14 A 01-Jun-14 173d
DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M RHS 24d 50% 02-Apr-14 A 11-Jun-14 163d

Water linesWater lines 8d 27-May-14 A 07-Jun-14 147d
DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers RHS 9d 20% 27-May-14 A 07-Jun-14 132d

Concrete worksConcrete works 0d 0d

Tooping and BasTooping and Basecourse 35d 31-Mar-14 A 04-Jun-14 183d
DUR1365 20 cm Thick Base Course- First Layer LHS 26d 95% 31-Mar-14 A 02-Jun-14 173d
DUR0760 20 cm Thick Base Course- First Layer RHS 26d 95% 31-Mar-14 A 02-Jun-14 126d
DUR1370 20 cm Thick Base Course- Second Layer LHS 26d 85% 09-Apr-14 A 04-Jun-14 171d
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DUR0780 20 cm Thick Base Course- Second Layer RHS 26d 85% 09-Apr-14 A 04-Jun-14 130d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 50d 13-Apr-14 A 08-Jun-14 179d
DUR0850-new Concrete Curbstone  and Side Walk RHS From St. 0+060 to 0+280 15d 70% 13-Apr-14 A 04-Jun-14 170d
DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 80% 28-Apr-14 A 02-Jun-14 173d
DUR0870 Concrete Curbstone  and Side Walk RHS From St. 0+280 to 0+500 10d 20% 07-May-14 A 08-Jun-14 129d

asphalt binderasphalt binder 4d 11-Jun-14 15-Jun-14 139d
DUR0855 Base course Preparation before applying asphalt (re -compacted) From St. 0+280 to 0+500 2d 0% 11-Jun-14 12-Jun-14 124d
DUR0860 5 cm Asphalt Binder  Course Including Prime Coat From St. 0+280 to 0+500 2d 0% 12-Jun-14 15-Jun-14 124d

Main Road St.  0+50Main Road St.  0+500 To St. 1+000 118d 19-Feb-14 A 12-Jul-14 144d

Maintain traffic cMaintain traffic control and safety plan 45d 19-Feb-14 A 12-Jul-14 114d
DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 25% 19-Feb-14 A 12-Jul-14 104d

ExcavationExcavation 31d 26-Feb-14 A 02-Jun-14 184d
DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels  LHS 21d 90% 26-Feb-14 A 02-Jun-14 13d
DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 19d 90% 26-Feb-14 A 02-Jun-14 173d

Storm SystemStorm System 48d 22-Apr-14 A 19-Jun-14 167d
DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+500 to St 0+868/LHS 32d 95% 22-Apr-14 A 02-Jun-14 173d
DUR0810 Complete Drainage System Including Road Crossing, Manholes & Catch Basins St. 0+868 - 0+995/ testing RHS 10d 0% 10-Jun-14 19-Jun-14 118d

Water linesWater lines 33d 12-Apr-14 A 12-Jun-14 142d
DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   Pipeline with  testing RHS 14d 90% 12-Apr-14 A 02-Jun-14 138d
DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   Pipeline with Testing LHS 17d 20% 29-Apr-14 A 12-Jun-14 104d

Concrete WorksConcrete Works 16d 12-Jun-14 28-Jun-14 65d
DUR1415 Reconstruct Septic tank @ St. 0+875 LHS 12d 0% 12-Jun-14 23-Jun-14 49d
DUR1475 Reconstruct Septic tank @ St. 0+955 LHS 12d 0% 16-Jun-14 28-Jun-14 49d

Tooping and BasTooping and Basecourse 17d 11-May-14 A 19-Jun-14 122d
DUR0830 20 cm Thick Base Course- First Layer RHS 9d 80% 11-May-14 A 02-Jun-14 124d
DUR1420 20 cm Thick Base Course- First Layer LHS 9d 70% 12-May-14 A 03-Jun-14 -6d
DUR0850 20 cm Thick Base Course- Second Layer RHS 9d 0% 03-Jun-14 11-Jun-14 -6d
DUR1430 20 cm Thick Base Course- Second Layer LHS 9d 0% 11-Jun-14 19-Jun-14 -6d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 22d 28-May-14 A 26-Jun-14 133d
DUR0840 Foundation & Civil Works of Street Lighting Poles RHS 10d 30% 28-May-14 A 07-Jun-14 132d
DUR0845 Construct Stone Wall From St. 0+800 To St. 0+820 RHS& St. 0+940 To St. 0+980 RHS 12d 0% 04-Jun-14 15-Jun-14 124d
DUR2645 Concrete Curbstone  and Side Walk LHS From St. 0+500 to 1+000 LHS 10d 0% 17-Jun-14 26-Jun-14 117d

asphalt binderasphalt binder 3d 19-Jun-14 22-Jun-14 133d
DUR1435 Base course Preparation before applying asphalt (re -compacted) 2d 0% 19-Jun-14 22-Jun-14 117d

Main Road  St.  1+00Main Road  St.  1+000 To St. 1+500 138d 02-Jun-14 18-Oct-14 18d

Maintain traffic cMaintain traffic control and safety plan 138d 02-Jun-14 18-Oct-14 18d
DUR0880 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 122d 0% 02-Jun-14 18-Oct-14 20d

ExcavationExcavation 18d 19-Jun-14 07-Jul-14 -9d
DUR0900 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 14d 0% 19-Jun-14 07-Jul-14 -6d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Concrete WorksConcrete Works 0d 0d

Tooping and BasTooping and Basecourse 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d

asphalt binderasphalt binder 0d 0d

Main Road St.  1+50Main Road St.  1+500 To St. 2+000 0d 0d

Phase #2 Main road  SPhase #2 Main road  St.  2+000 To St. 3+500 RHS & LHS 124d 21-Jun-14 23-Oct-14 27d

Main Road  St.  2+00Main Road  St.  2+000 To St. 2+500 124d 21-Jun-14 23-Oct-14 27d

Maintain traffic cMaintain traffic control and safety plan 124d 21-Jun-14 23-Oct-14 27d
DUR1010 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 108d 0% 21-Jun-14 23-Oct-14 29d

ExcavationExcavation 20d 22-Jun-14 12-Jul-14 0d
DUR1015 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 14d 0% 22-Jun-14 12-Jul-14 0d

t N Dec Jan F Mar Apr May J Jul A Sep Oct N Dec Jan F Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

08-Jun-14

15-Jun-14

12-Jul-14
12-Jul-14

02-Jun-14

19-Jun-14

12-Jun-14

28-Jun-14

19-Jun-14

26-Jun-14

22-Jun-14

18-Oct-14
18-Oct-14

07-Jul-14

23-Oct-14
23-Oct-14
23-Oct-14

12-Jul-14

 Construction Program 

One Month Lookahead

TO12

Multiple Roads Project South II

Actual Work Early Bar Critical Bar Milestone Summary Page 3 of 6 Date Revision Checked Approved
05-Jun-14

67



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Concrete WorksConcrete Works 0d 0d

BasecourseBasecourse 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d

asphalt binderasphalt binder 0d 0d

Main Road St.  2+50Main Road St.  2+500 To St. 3+000 0d 0d

Main Road  St.  3+00Main Road  St.  3+000 To St. 3+500 0d 0d

Phase #3 Main road  InPhase #3 Main road  Intersections @ 0+000  , St.  3+500 To St. 4+046 RHS & LHS 0d 0d

Temporary Detours " iTemporary Detours " if any" 0d 0d

VO2VO2 63d 30-Apr-14 A 08-Jul-14 116d

Steel pipesSteel pipes 9d 30-Apr-14 A 04-Jun-14 2d

From St. 0+000 toFrom St. 0+000 to St. 2+000 9d 30-Apr-14 A 04-Jun-14 2d
DUR2010-new 3/4" water pipe line for future connection each 18m from St. 0+500 to St. 1+000 10d 60% 30-Apr-14 A 04-Jun-14 2d

From St. 2+000 toFrom St. 2+000 to St. 3+500 0d 0d

From St. 3+500 toFrom St. 3+500 to St. 4+046 0d 0d

chamberschambers 38d 01-Jun-14 08-Jul-14 116d
DUR2090-new Construct Chamber #2  (4" Gate Valve @ St. 0+280) RHS 10d 0% 01-Jun-14 09-Jun-14 127d
DUR2100-new Construct Chamber #3  ( 6"Gate Valve &  4" Valve @ St. 0+510) LHS 10d 0% 24-Jun-14 08-Jul-14 104d

ToopingTooping 0d 0d

Miscellaneous activitieMiscellaneous activities - If any as location is not determined yet 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 276d 04-Dec-13 A 06-Aug-14 120d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction  Phase 0d 0d

PROJECT 02 ConstructioPROJECT 02 Construction  Phase 276d 04-Dec-13 A 06-Aug-14 120d

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 250d 04-Dec-13 A 10-Jul-14 25d

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 129d 26-Apr-14 A 10-Jul-14 25d

Plan Profile and CroPlan Profile and Cross Sections 0d 0d

Water LineWater Line 0d 0d

Pipe CulvertsPipe Culverts 40d 01-Jun-14 10-Jul-14 -8d
SAM0250 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 12d 0% 01-Jun-14 11-Jun-14 -7d
SAM0260 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS 12d 0% 01-Jun-14 11-Jun-14 -7d
SAM0270 New Pipe Culvert 1000mm @ St. A3+958 12d 0% 02-Jun-14 14-Jun-14 -7d
SAM0272 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 10-Jun-14 21-Jun-14 -5d
SAM0275 Crossing Pipe Culverts (Dia 400mm) @ St. B0+320 LHS 12d 0% 24-Jun-14 10-Jul-14 -5d

Stone WallsStone Walls 100d 26-Apr-14 A 11-Jun-14 54d
SAM0238-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 50% 26-Apr-14 A 05-Jun-14 43d
SAM0320 Stone wall from  A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 12d 0% 01-Jun-14 11-Jun-14 -5d
SAM0360 Stone wall from St. B0+010 to St. B0+070 LHS & St. B0+180 To St. B0+200LHS 12d 0% 01-Jun-14 11-Jun-14 -5d
SAM0330 Stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 LHS 12d 0% 01-Jun-14 11-Jun-14 -5d

Concrete WallsConcrete Walls 0d 0d

OtheresOtheres 22d 03-Jun-14 25-Jun-14 18d
SAM0380 Concrete Ditches and Concrete protection 12d 0% 03-Jun-14 14-Jun-14 8d
SAM0390 Road furnishing/Guard Rail 12d 0% 14-Jun-14 25-Jun-14 11d

PROJECT 02 Material SPROJECT 02 Material Submittals 149d 04-Dec-13 A 05-Jun-14 60d
SAM0448 Concrete joint sealant material 12d 50% 04-Dec-13 A 05-Jun-14 17d
SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 05-Jun-14 43d

PROJECT 02 ConstructioPROJECT 02 Construction Phase 199d 18-Jan-14 A 06-Aug-14 120d

Implement Traffic ConImplement Traffic Control 0d 0d

Phase #1 ConstructionPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 177d 18-Jan-14 A 15-Jul-14 142d

From St. A0+000  ToFrom St. A0+000  To St. A0+450 164d 18-Jan-14 A 22-Jun-14 164d
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SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 42d 44.05% 18-Jan-14 A 22-Jun-14 2d
SAM0572 20 cm Thick Base Course- First Layer 11d 90% 04-Feb-14 A 01-Jun-14 173d
SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 97% 22-Feb-14 A 01-Jun-14 23d
SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, A0+379- A0+450)LHS 16d 30% 22-Feb-14 A 10-Jun-14 12d
SAM0568-new Pipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 70% 16-Apr-14 A 03-Jun-14 21d
SAM0578 20 cm Thick Base Course- Second Layer 11d 50% 26-May-14 A 05-Jun-14 2d
SAM0580 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 21-Jun-14 22-Jun-14 2d

From St. A0+450  ToFrom St. A0+450  To St. A0+990 147d 04-Feb-14 A 24-Jun-14 2d
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 43.33% 04-Feb-14 A 24-Jun-14 2d
SAM0588 20 cm Thick Topping Layer 12d 97% 12-Feb-14 A 01-Jun-14 25d
SAM0590 20 cm Thick Base Course- First Layer 12d 97% 13-Feb-14 A 01-Jun-14 14d
SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, A0+922-A0+960,A0+750- A0+765) LHS 13d 85% 16-Mar-14 A 02-Jun-14 24d
SAM0594 Stone wall ( A0+606-A0+621,A0+910-A0+997 , A0+750 -A0+773,A0+778-A0+863)RHS 21d 95% 23-Mar-14 A 01-Jun-14 26d
SAM0586 Construct new double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 90% 20-Apr-14 A 02-Jun-14 24d
SAM0596 20 cm Thick Base Course- Second Layer 12d 0% 05-Jun-14 16-Jun-14 8d
SAM0598 7 cm Asphalt Wearing Course  Including Prime Coat 2d 0% 22-Jun-14 24-Jun-14 2d

From St. A0+990  ToFrom St. A0+990  To St. A1+500 Area B 138d 09-Feb-14 A 25-Jun-14 161d
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 75% 09-Feb-14 A 12-Jun-14 162d
SAM0660 Stone wall from A0+920 -A1+020 RHS, A1+380 -A1+390 LHS 13d 0% 01-Jun-14 12-Jun-14 162d
SAM0655 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 24-Jun-14 25-Jun-14 2d

From St. A1+500  ToFrom St. A1+500  To St. A2+300 Area B 113d 03-Mar-14 A 28-Jun-14 158d
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 68d 94.71% 03-Mar-14 A 03-Jun-14 26d
SAM0710 20 cm Thick Topping Layer 15d 97% 23-Mar-14 A 01-Jun-14 174d
SAM0720 20 cm Thick Base Course- First Layer 15d 97% 26-Mar-14 A 01-Jun-14 174d
SAM0740 20 cm Thick Base Course- Second Layer 15d 95% 30-Mar-14 A 01-Jun-14 29d
SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 12d 70% 10-May-14 A 03-Jun-14 5d
SAM0700 Construct New Pipe Culvert 800mm @ St. A1+650 15d 70% 18-May-14 A 04-Jun-14 25d
SAM0690 Construct  new double Pipe Culvert 1000mm @ St. A2+202 15d 80% 19-May-14 A 03-Jun-14 27d
SAM0745 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 26-Jun-14 28-Jun-14 2d

From St. A2+300  ToFrom St. A2+300  To St. A3+100 Area B 107d 25-Mar-14 A 15-Jul-14 142d
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 50% 25-Mar-14 A 15-Jul-14 -4d
SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 90% 31-Mar-14 A 02-Jun-14 10d
SAM0790 20 cm Thick Topping Layer 15d 90% 09-Apr-14 A 02-Jun-14 3d
SAM0800 20 cm Thick Base Course- First Layer 15d 85% 17-Apr-14 A 02-Jun-14 172d
SAM0820 20 cm Thick Base Course- Second Layer 15d 74% 21-Apr-14 A 04-Jun-14 28d
SAM0770 Construct New Pipe Culvert 1000mm @ St. A2+690 15d 0% 07-Jun-14 21-Jun-14 10d
SAM0810 Reconstruct stone wall (A2+590- A2+620LHS, A2+760- A2+820 LHS, A2+820- A2+860 RHS, A2+840-A3+000 LHS 27d 0% 11-Jun-14 15-Jul-14 -4d
SAM0780 Crossing Pipe Culvert (Dia 400mm) @ (A3+100 and A2+640) RHS 9d 0% 17-Jun-14 25-Jun-14 5d
SAM0825 7 cm Asphalt Wearing  Course Including Prime Coat 2d 0% 28-Jun-14 01-Jul-14 2d

From St. A3+100  ToFrom St. A3+100  To St. A3+860 Area B 47d 27-Apr-14 A 23-Jun-14 163d
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 31d 5% 27-Apr-14 A 23-Jun-14 -5d
SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 85% 29-Apr-14 A 02-Jun-14 -6d
SAM0860 20 cm Thick Topping Layer 7d 25% 04-May-14 A 05-Jun-14 169d
SAM0870 20 cm Thick Base Course- First Layer 7d 20% 21-May-14 A 05-Jun-14 8d
SAM0880 Reconstruct stone wall From St. A3+180- A3+300 LHS, A3+360- A3+450 LHS, A3+560- A3+740 10d 0% 11-Jun-14 21-Jun-14 -5d
SAM0850 Crossing Pipe Culverts (Dia 400mm) @ St. A3+340 RHS, A3+720 RHS, A3+620LHS &  A3+760 LHS 10d 0% 15-Jun-14 23-Jun-14 -5d
SAM0890 20 cm Thick Base Course- Second Layer 7d 0% 17-Jun-14 23-Jun-14 -5d

Phase #2 ConstructionPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 41d 02-Jun-14 13-Jul-14 -8d
SAM0910 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 36d 0% 02-Jun-14 13-Jul-14 -5d
SAM0920 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 5d 0% 03-Jun-14 08-Jun-14 -6d
SAM0925 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 5d 0% 08-Jun-14 12-Jun-14 -6d
SAM0940 20 cm Thick Topping Layer  RHS 4d 0% 11-Jun-14 15-Jun-14 -6d
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SAM0930 New Pipe Culvert 1000mm @ St. A3+958 10d 0% 14-Jun-14 23-Jun-14 -7d
SAM0945 20 cm Thick Topping Layer LHS 4d 0% 15-Jun-14 18-Jun-14 -6d
SAM0950 20 cm Thick Base Course- First Layer RHS 4d 0% 19-Jun-14 23-Jun-14 -7d
SAM0955 20 cm Thick Base Course- First Layer LHS 4d 0% 23-Jun-14 26-Jun-14 -7d
SAM0960 20 cm Thick Base Course- Second Layer RHS 4d 0% 26-Jun-14 01-Jul-14 -7d

Phase #3 Seg. B from Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 52d 11-Jun-14 02-Aug-14 -17d
SAM1070 Implement Traffic Control and Safety Plan /Coordination with  local Authorities 35d 0% 11-Jun-14 02-Aug-14 -7d
SAM1080 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade  Level RHS 7d 0% 12-Jun-14 18-Jun-14 -6d
SAM1090 New Pipe Culvert Dia. 1000mm @ St. B0+000 12d 0% 16-Jun-14 28-Jun-14 -3d
SAM1095 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 7d 0% 18-Jun-14 25-Jun-14 -6d
SAM1110 20 cm Thick Topping Layer RHS 4d 0% 24-Jun-14 29-Jun-14 -6d
SAM1115 20 cm Thick Topping Layer LHS 4d 0% 28-Jun-14 03-Jul-14 -6d

VO#2VO#2 7d 01-Jun-14 07-Jun-14 15d
SAM1160-new Installation 4''  Steel Water pipe line  from  Sta.-0+020 To Sta.0+650 (SEG.A) 7d 0% 01-Jun-14 07-Jun-14 15d

Temporary Detours " iTemporary Detours " if any" 10d 19-Jan-14 A 01-Jun-14 52d
SAM1152 Base-course for Paved Temporary Detours 10d 100% 19-Jan-14 A 01-Jun-14 44d

New activitiesNew activities 5d 16-Feb-14 A 01-Jun-14 37d
SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 75% 16-Feb-14 A 01-Jun-14 34d

Miscellaneous Works  Miscellaneous Works  Seg. A and Seg. B 39d 28-Jun-14 06-Aug-14 -10d
SAM1160 Concrete Ditches and Concrete protection 22d 0% 28-Jun-14 06-Aug-14 -7d
SAM1163 Geo-cell and Grouted rip rap protection 8d 0% 29-Jun-14 13-Jul-14 8d

PROJECT 02 Post ConstrPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 Milling aPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Multiple Roads ProjecMultiple Roads Project South  II 364d 01-Nov-13 A 09-Dec-14 -6d

MilestonesMilestones 364d 01-Nov-13 A 09-Dec-14 -6d

General MilestonesGeneral Milestones 0d 01-Nov-13 A 01-Nov-13 A
MRSII0100 Start Date NTP 0d 100% 01-Nov-13 A

Intermediate MilestonesIntermediate Milestones 364d 01-Nov-13 A 09-Dec-14 -6d

Completion MilestonesCompletion Milestones 0d 06-May-14 A 06-May-14 A
MRSII0130 Completion (Project 03)  Milling and Overlay of Bethlehem Internal Roads 0d 100% 06-May-14 A

Preconstuction MilestonPreconstuction Milestones 186d 03-Nov-13 A 22-Apr-14 A
MRSII0180 Start Preconstruction Submittal 0d 100% 03-Nov-13 A
MRSII0190 Finish  Preconstruction Submittal 0d 100% 22-Apr-14 A

PROJECT 01  Dura - HebPROJECT 01  Dura - Hebron (Sinjer) Road 332d 01-Nov-13 A 09-Dec-14 -6d

MobilizationMobilization 31d 02-Nov-13 A 30-Dec-13 A
MRSII0200 Start Mobilization 0d 100% 02-Nov-13 A
MRSII0210 Finish Mobilization 0d 100% 30-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A
MRSII0220 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0240 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 15-Jan-14 A 15-Jan-14 A
MRSII0260 Start Construction  (Ground Breaking) 0d 100% 15-Jan-14 A

Project DurationProject Duration 332d 01-Nov-13 A 09-Dec-14 -6d
MRSII0280 Project Duration  (Calendar  Days) 332d 42.3% 01-Nov-13 A 09-Dec-14 -6d
MRSII0290 Project Duration  (Working  Days) 257d 29.88% 01-Nov-13 A 09-Dec-14 -6d
MRSII0300 Construction Duration  (Working  Days) 195d 11.18% 15-Jan-14 A 02-Dec-14 -6d

PROJECT 02 Samu' -YatPROJECT 02 Samu' -Yatta Road 221d 01-Nov-13 A 15-Aug-14 -11d
MobilizationMobilization 31d 02-Nov-13 A 04-Jan-14 A

MRSII0310 Start Mobilization 0d 100% 02-Nov-13 A
MRSII0320 Finish Mobilization 0d 100% 04-Jan-14 A

Shop DrawingShop Drawing 0d 17-Nov-13 A 17-Nov-13 A
MRSII0330 Start Shop Drawing Submittal 0d 100% 17-Nov-13 A

MaterialMaterial 0d 28-Nov-13 A 28-Nov-13 A
MRSII0350 Start Material Submittal 0d 100% 28-Nov-13 A

ConstructionConstruction 0d 19-Jan-14 A 19-Jan-14 A
MRSII0370 Start Construction  (Ground Breaking) 0d 100% 19-Jan-14 A

Project DurationProject Duration 221d 01-Nov-13 A 15-Aug-14 -11d
MRSII0390 Project Duration  (Calendar  Days) 221d 66.06% 01-Nov-13 A 15-Aug-14 -11d
MRSII0400 Project Duration  (Working  Days) 175d 65.25% 01-Nov-13 A 14-Aug-14 -12d
MRSII0410 Construction Duration  (Working  Days) 112d 53.49% 19-Jan-14 A 06-Aug-14 -7d

PROJECT 03 Milling andPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 185d 01-Nov-13 A 06-May-14 A

MobilizationMobilization 31d 01-Nov-13 A 23-Dec-13 A
MRSII0420 Start Mobilization 0d 100% 01-Nov-13 A
MRSII0430 Finish Mobilization 0d 100% 23-Dec-13 A

Shop DrawingShop Drawing 143d 08-Dec-13 A 22-Apr-14 A
MRSII0440 Start Shop Drawing Submittal 0d 100% 08-Dec-13 A
MRSII0450 Finish Shop Drawing Submittal 0d 100% 22-Apr-14 A

MaterialMaterial 126d 28-Nov-13 A 25-Mar-14 A
MRSII0460 Start Material Submittal 0d 100% 28-Nov-13 A
MRSII0470 Finish Material submittal 0d 100% 25-Mar-14 A

ConstructionConstruction 126d 02-Nov-13 A 04-May-14 A
MRSII0480 Start Construction   (Ground Breaking ) 0d 100% 02-Nov-13 A
MRSII0490 Finish Construction Phase 0d 100% 04-May-14 A

Project DurationProject Duration 93d 01-Nov-13 A 06-May-14 A
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MRSII0500 Project Duration  (Calendar  Days) 93d 100% 01-Nov-13 A 06-May-14 A
MRSII0510 Project Duration  (Working  Days) 68d 100% 01-Nov-13 A 06-May-14 A
MRSII0520 Construction Duration  (Working  Days) 61d 100% 02-Nov-13 A 04-May-14 A

Task order DurationTask order Duration 364d 01-Nov-13 A 04-Dec-14 0d
MRSII0530 Project Duration  (Calendar  Days) 364d 48.9% 01-Nov-13 A 04-Dec-14 0d
MRSII0540 Project Duration  (Working  Days) 281d 37.86% 01-Nov-13 A 04-Dec-14 0d

Pre Construction  PhaPre Construction  Phase 178d 03-Nov-13 A 22-Apr-14 A

Pre Construction SubmitPre Construction Submittals 178d 03-Nov-13 A 22-Apr-14 A
MRSII0560 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 03-Nov-13 A 11-Nov-13 A
MRSII0570 Bank Guarantee Certificates 10d 100% 03-Nov-13 A 19-Nov-13 A
MRSII0590 Testing Lab 10d 100% 04-Nov-13 A 11-Jan-14 A
MRSII0580 Temporary and Permanent Project  Sign Plan 10d 100% 04-Nov-13 A 11-Nov-13 A
MRSII0610 Subcontractors' profile 10d 100% 05-Nov-13 A 29-Jan-14 A
MRSII0660 Field Offices Furniture & Equipment Plan 10d 100% 06-Nov-13 A 27-Nov-13 A
MRSII0630 QCP-Quality Control Program 10d 100% 06-Nov-13 A 02-Jan-14 A
MRSII0760 Dilapidation Survey (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0770 Dilapidation Survey (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0790 Risk Management Plan (Project 01) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0800 Risk Management Plan (Project 02) 10d 100% 10-Nov-13 A 19-Nov-13 A
MRSII0650 Field Offices Location & Layout 10d 100% 10-Nov-13 A 30-Dec-13 A
MRSII0680 Existing Survey Plan for Project 02 Segment A 10d 100% 10-Nov-13 A 06-Jan-14 A
MRSII0670 Existing Survey Plan for Project 01 10d 100% 12-Nov-13 A 06-Jan-14 A
MRSII0710 60-Day Plan of Operation 10d 100% 12-Nov-13 A 27-Nov-13 A
MRSII0720 Project Overview Bar Chart 10d 100% 12-Nov-13 A 24-Nov-13 A
MRSII0690 Existing Survey Plan From Sta. 0+000 to Sta.5+609-Segment A-Project 03 10d 100% 17-Nov-13 A 23-Nov-13 A
MRSII0750 Schedule Submittals 10d 100% 17-Nov-13 A 29-Dec-13 A
MRSII0640 Safety Plan 10d 100% 19-Nov-13 A 07-Jan-14 A
MRSII0700 Coordination with local Authorities Plan including list of permits & and licenses 10d 100% 20-Nov-13 A 02-Dec-13 A
MRSII0620 Insurances 10d 100% 24-Nov-13 A 05-Dec-13 A
MRSII0830 CPM-Construction Schedule and S-Curve 10d 100% 27-Nov-13 A 13-Feb-14 A
MRSII0870 Traffic Control Plan (Project 03) 10d 100% 28-Nov-13 A 19-Dec-13 A
MRSII0850 Traffic Control Plan (Project 01) 10d 100% 01-Dec-13 A 19-Dec-13 A
MRSII0691-new Existing  Survey Plan -Segments B & C -Project 03 10d 100% 03-Dec-13 A 23-Dec-13 A
MRSII0860 Traffic Control Plan (Project 02) 10d 100% 09-Dec-13 A 14-Jan-14 A
MRSII0730 Material Staging ,Storage  and dumping Areas Plan 10d 100% 09-Dec-13 A 22-Dec-13 A
MRSII0820 Environmental Mitigation Plan 10d 100% 23-Dec-13 A 02-Jan-14 A
MRSII0780 Dilapidation Survey (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A
MRSII0810 Risk Management Plan (Project 03) 10d 100% 25-Dec-13 A 02-Jan-14 A
MRSII0600 Key Personnel Plan 10d 100% 25-Dec-13 A 22-Jan-14 A
MRSII0840 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A
MRSII0740 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,paint curb., pachting &R. mar 10d 100% 26-Dec-13 A 11-Feb-14 A
MRSII0680-new Existing Survey Plan for Project 02 Segment B 10d 100% 23-Mar-14 A 06-Apr-14 A
MRSII0871-new Proposed Project permanent Sign location-Project 03 10d 100% 20-Apr-14 A 22-Apr-14 A

PROJECT 01  Dura - HPROJECT 01  Dura - Hebron (Sinjer) Road 234d 02-Nov-13 A 12-Jul-14 144d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 36d 02-Nov-13 A 30-Dec-13 A

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 36d 02-Nov-13 A 15-Dec-13 A
DUR0020 Coordination with local Authorities before Construction Project 01 35d 100% 02-Nov-13 A 15-Dec-13 A
DUR0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 01  MobilizatioPROJECT 01  Mobilization 28d 02-Nov-13 A 30-Dec-13 A
DUR0040 Mobilization Total Cost (4.0%) 26d 100% 02-Nov-13 A 30-Dec-13 A
DUR0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A
DUR0080 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 03-Nov-13 A 04-Nov-13 A
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DUR0090 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A
DUR0110 Supply and install Office Furniture's and Supplies ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A
DUR0120 Supply and install Office IT Equipments & Applience ( Dura - Hebron (Sinjer)) 5d 100% 30-Nov-13 A 23-Dec-13 A
DUR0100 Install Temporary Project Sign 2d 100% 30-Dec-13 A 30-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 233d 26-Nov-13 A 12-Jul-14 144d
PROJECT 01 ConstructiPROJECT 01 Construction Submittals 233d 26-Nov-13 A 05-Jun-14 181d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 233d 26-Nov-13 A 05-Jun-14 181d

Plan Profile and CrPlan Profile and Cross Sections 223d 26-Nov-13 A 05-Jun-14 181d
DUR0125 Main Road  From St.  0+000 To St. 0+500 12d 100% 26-Nov-13 A 12-Jan-14 A
DUR0130 Main Road  From  St.  0+500 To St. 1+500 12d 100% 12-Feb-14 A 25-Feb-14 A
DUR0135 Main Road  From  St.  1+500 To St. 2+040.27 12d 100% 17-Apr-14 A 27-Apr-14 A
DUR0140 Main Road  From St.  2+040.27 To St. 2+600 12d 100% 26-Apr-14 A 14-May-14 A
DUR0145-new Intersection @ Sta.0+320 RHS 12d 100% 28-Apr-14 A 19-May-14 A
DUR0145 Main Road  From  St.  2+600 To St. 4+046 12d 50% 25-May-14 A 05-Jun-14 27d
DUR0146-new Intersection at Sta.0+520 LHS 12d 100% 25-May-14 A 26-May-14 A
DUR0148-new Roundabout at Sta.0+000 & From Sta 0+000 to sta.0+070 12d 50% 29-May-14 A 05-Jun-14 168d

WaterlineWaterline 200d 09-Jan-14 A 22-May-14 A
DUR0155 2",4"and 6" waterline from St.0+000 to   0+500 12d 100% 09-Jan-14 A 30-Jan-14 A
DUR0160 2",4"and 6" waterline from St.0+500 to   1+600 12d 100% 17-Mar-14 A 06-Apr-14 A
DUR0161-new Structural and Mechanical Detail for valve chambers for water pipeline (Chambers No. 01 to 08) 12d 100% 24-Mar-14 A 01-May-14 A
DUR0165 2",4"and 6" waterline from St. 1+600 to   3+000 12d 100% 08-May-14 A 22-May-14 A

Concrete wallsConcrete walls 175d 20-Jan-14 A 05-Jun-14 181d
DUR0190 Concrete Wall From St. 0+026 - 0+054 LHS 12d 100% 20-Jan-14 A 17-Feb-14 A
DUR0180 Concrete Wall From St. 0+444 - 0+474 RHS 12d 100% 20-Jan-14 A 17-Feb-14 A
DUR0185-new Concrete Wall From St. 0+447 - 0+472 LHS 12d 100% 13-Feb-14 A 26-Feb-14 A
DUR0210 Concrete Wall From St. 1+108 - 1+129 RHS 12d 100% 15-Feb-14 A 03-Mar-14 A
DUR0212-new Concrete Wall From St. 0+096 -0+110 RHS 12d 100% 27-Feb-14 A 09-Mar-14 A
DUR0213-new Boundary Wall from Sta.0+189 to Sta.0+210 RHS 12d 100% 12-Mar-14 A 18-Mar-14 A
DUR0214-new Boundary Wall from Sta.0+815 to Sta.0+825 RHS 12d 100% 07-Apr-14 A 14-Apr-14 A
DUR0220-new Retaining  Wall from Sta.1+557 to Sta.1+600 LHS 12d 100% 20-Apr-14 A 10-May-14 A
DUR0215-new Boundary Wall from Sta.0+033 to Sta.0+040.5 RHS 12d 100% 30-Apr-14 A 06-May-14 A
DUR0216-new Boundary Wall from Sta.0+388 to Sta.0+398 RHS 12d 100% 30-Apr-14 A 06-May-14 A
DUR0218-new Concrete  Wall from Sta.1+634 to Sta.1+677 RHS 12d 50% 20-May-14 A 05-Jun-14 43d
DUR0219-new Retaining Wall from Sta.0+977 to Sta.0+988 LHS 12d 50% 28-May-14 A 05-Jun-14 169d
DUR0217-new Concrete Wall from Sta.0+990 to Sta. 0+1010 RHS 12d 50% 29-May-14 A 05-Jun-14 169d

Gravity wallsGravity walls 189d 11-Feb-14 A 05-Jun-14 181d
DUR0255 Gravity Wall From St. 0+732 - 0+755 RHS & St. 0+779 - 0+800 RHS 12d 100% 11-Feb-14 A 03-Mar-14 A
DUR0265 Gravity Wall From St.1+557 -.1+600 LHS 12d 50% 20-Apr-14 A 05-Jun-14 93d
DUR0270 Gravity Wall From St.1+694 -1+753 LHS 12d 50% 20-Apr-14 A 05-Jun-14 93d
DUR0275-new Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS 12d 100% 30-Apr-14 A 22-May-14 A
DUR0280-new Gravity Wall from Sta.0+955 to Sta.0+990 RHS 12d 100% 30-Apr-14 A 08-May-14 A
DUR0285-new Gravity Wall from Sta.0+077.5 to Sta.0+020 LHS 12d 100% 14-May-14 A 21-May-14 A
DUR0275 Gravity Wall From St. 1+840 - 1+865 RHS 12d 100% 20-May-14 A 29-May-14 A
DUR0280 Gravity Wall From St. 1+920 - 2+020 RHS 12d 50% 20-May-14 A 05-Jun-14 56d
DUR0295-new Gravity Wall from Sta.1+230 to Sta.1+273.5 RHS and Stair at Sta.2+274 RHS 12d 50% 25-May-14 A 05-Jun-14 169d
DUR0290 Gravity Wall From St. 2+360 - 2+385 RHS 12d 50% 26-May-14 A 05-Jun-14 81d
DUR0290-new Gravity Wall from Sta.2+307 to Sta.2+344 RHS and from Sta.2+360 to Sta.2+390 RHS 12d 50% 26-May-14 A 05-Jun-14 169d

Storm Water SystemStorm Water System 207d 05-Feb-14 A 29-May-14 A
DUR0320 Storm concrete system from St. 0+000 to 0+255 RHS 12d 100% 05-Feb-14 A 18-Feb-14 A
DUR0427-new Storm concrete system from St. 0+300 to 0+870 RHS 6d 100% 16-Mar-14 A 31-Mar-14 A
DUR0428-new Storm concrete system from Sta.1+335 to Sta.1+582 12d 100% 15-May-14 A 29-May-14 A
DUR0429-new Storm concrete system from Sta.1+090 to Sta.1+340 12d 100% 19-May-14 A 29-May-14 A
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Stone WallsStone Walls 23d 07-May-14 A 26-May-14 A
DUR0420-new Stone Wall from Sta.0+250 to Sta.0+275 RHS 12d 100% 07-May-14 A 12-May-14 A
DUR0425-new Stone Wall from Sta.1+694 to Sta.1+753 LHS 12d 100% 19-May-14 A 26-May-14 A

Water ManholesWater Manholes 0d 0d

Concrete curbstonConcrete curbstone and side walk 62d 06-Apr-14 A 26-May-14 A
DUR0451-new Side walk from Sta.0+000 to Sta.0+550 12d 100% 06-Apr-14 A 10-Apr-14 A
DUR0453 side walk from St. 0+550 to 1+500 12d 100% 08-Apr-14 A 28-Apr-14 A
DUR0455 Side walk from Sta.1+500 to Sta.2+000 12d 100% 11-May-14 A 26-May-14 A

OtheresOtheres 14d 13-Feb-14 A 11-Mar-14 A
DUR0463 Street Lighting Poles from Sta.0+000 to Sta.1+500 12d 100% 13-Feb-14 A 11-Mar-14 A

PROJECT 01 Material PROJECT 01 Material Submittals 177d 28-Nov-13 A 06-May-14 A

PipelinePipeline 31d 25-Dec-13 A 06-May-14 A
DUR0503 Steel pipeline  2'',4'' and 6'' 12d 100% 25-Dec-13 A 01-Jan-14 A
DUR0530 Bedding material 12d 100% 02-Feb-14 A 10-Feb-14 A
DUR0512 Valves 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0527 Backfilling material 12d 100% 10-Feb-14 A 11-Feb-14 A
DUR0528-new 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP) 12d 100% 24-Mar-14 A 31-Mar-14 A
DUR0527-new Check valve 12d 100% 27-Apr-14 A 06-May-14 A

Storm Water SystemStorm Water System 71d 25-Dec-13 A 20-Apr-14 A
DUR0509 Concrete Pipes 12d 100% 25-Dec-13 A 12-Jan-14 A
DUR0533 Manholes 12d 100% 02-Jan-14 A 04-Mar-14 A
DUR0560 Cast iron manhole and catch basin cover 12d 100% 05-Feb-14 A 20-Apr-14 A
DUR0535 catch basin 12d 100% 05-Feb-14 A 11-Feb-14 A

RoadRoad 174d 28-Nov-13 A 24-Apr-14 A
DUR0542 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0545 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0575 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0578 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
DUR0506 Concrete Mix Design including Cement type 12d 100% 09-Dec-13 A 12-Dec-13 A
DUR0539 Curbstone 12d 100% 25-Dec-13 A 02-Jan-14 A
DUR0588 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
DUR0566 Concrete joint sealant material 12d 100% 25-Dec-13 A 12-Jan-14 A
DUR0584 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
DUR0518 Base Course Source 12d 100% 27-Jan-14 A 30-Jan-14 A
DUR0591-new Topping material 12d 100% 10-Mar-14 A 11-Mar-14 A
DUR0557 Street Lighting 12d 100% 11-Mar-14 A 13-Apr-14 A
DUR0553 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A
DUR0515 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A
DUR0592-new Bitumen Protective Coating Material for Concrete Surface in Contact with Soil 12d 100% 27-Mar-14 A 16-Apr-14 A
DUR0563 Concrete Repair 12d 100% 08-Apr-14 A 24-Apr-14 A
DUR0548 Bituminous Binder Course-Mix Design 12d 100% 17-Apr-14 A 20-Apr-14 A

PROJECT 01 Other SuPROJECT 01 Other Submittals 177d 23-Dec-13 A 09-Apr-14 A
DUR0602 Welding procedure 12d 100% 23-Dec-13 A 20-Mar-14 A
DUR0600 Welder qualifications 12d 100% 19-Jan-14 A 06-Feb-14 A
DUR0607-new Elecometer 266  Holiday detector 12d 100% 03-Feb-14 A 04-Feb-14 A
DUR0606-new UPVC pipes 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0608-new Dismantling joints 12d 100% 10-Feb-14 A 16-Feb-14 A
DUR0610-new Water steel flanges 12d 100% 13-Feb-14 A 18-Feb-14 A
DUR0609-new Galvanized Malleable Iron Fittings up to 2” 12d 100% 18-Feb-14 A 19-Feb-14 A
DUR0611-new 3 inch Procedure Qualification Record (PQR) 12d 100% 20-Feb-14 A 25-Feb-14 A
DUR0612-new Alternative source Holiot UPVC pipe 12d 100% 30-Mar-14 A 09-Apr-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 182d 02-Jan-14 A 15-Apr-14 A
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DUR0605 Order 2",4"& 6" pipes and fittings 0d 100% 02-Jan-14 A
DUR0660 Delivery 2",4"& 6" pipes and fittings 0d 100% 03-Feb-14 A
DUR0610 Order Concrete pipes 0d 100% 12-Feb-14 A
DUR0670 Delivery   Concrete pipes 0d 100% 12-Feb-14 A
DUR0680 Order Street Lighting Poles 0d 100% 15-Apr-14 A

PROJECT 01 ConstructiPROJECT 01 Construction 219d 28-Dec-13 A 12-Jul-14 144d

Implement Traffic ConImplement Traffic Control 4d 28-Dec-13 A 14-Jan-14 A
DUR0695 Start Implement Traffic Control plan 5d 100% 28-Dec-13 A 14-Jan-14 A

Phase #1 Main road  SPhase #1 Main road  St.  0+060 To St. 2+000 RHS & LHS 212d 14-Jan-14 A 12-Jul-14 144d

Main Road  From SMain Road  From St.  0+060 To St. 0+500 212d 14-Jan-14 A 15-Jun-14 171d

Maintain traffic cMaintain traffic control and safety plan 42d 14-Jan-14 A 15-Jun-14 139d
DUR0720 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 41d 80% 14-Jan-14 A 15-Jun-14 124d

ExcavationExcavation 90d 15-Jan-14 A 10-Apr-14 A
DUR1325 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 21d 100% 15-Jan-14 A 10-Apr-14 A
DUR0750 Road Excavation Including (Cut/Fill) to the required sub grade levels LHS 19d 100% 22-Jan-14 A 10-Apr-14 A

Storm SystemStorm System 70d 12-Feb-14 A 11-Jun-14 175d
DUR0740 Complete Drainage System Including Road Crossing, Manholes & Catch Basins  from St. 0+080 to St 0+295 RHS/ Te 20d 95% 12-Feb-14 A 01-Jun-14 118d
DUR0757-new Concrete Encasment for storm water st 0+117 to 0+186 RHS 5d 100% 15-Mar-14 A 22-Mar-14 A
DUR1350 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+295 to St 0+450  LHS/ Te 23d 95% 22-Mar-14 A 01-Jun-14 173d
DUR0747 Continue Dia.1000mm drainage pipe to outfall @ st.0+295  Length 225 M RHS 24d 50% 02-Apr-14 A 11-Jun-14 163d

Water linesWater lines 194d 01-Feb-14 A 07-Jun-14 147d
DUR1340 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   Pipeline with Testing LHS 17d 100% 01-Feb-14 A 08-Apr-14 A
DUR0742 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   Pipeline with  testing RHS 14d 100% 04-Feb-14 A 08-Apr-14 A
DUR1960 Civil work for 2" gate valve chamber @ sta. 0+020 , & 0+530 OR other VALVE chambers RHS 9d 20% 27-May-14 A 07-Jun-14 132d

Concrete worksConcrete works 15d 22-Feb-14 A 03-May-14 A
DUR1345 Concrete Wall from St.0+026 to St. 0+054 LHS 15d 100% 22-Feb-14 A 03-May-14 A
DUR0755 Concrete Wall from ( St.0+444 to St. 0+447 ) RHS 10d 100% 22-Feb-14 A 07-Apr-14 A
DUR0765-new Construct Concrete Boundary Wall from (St.0+189 to 0+215) RHS 6d 100% 24-Mar-14 A 02-Apr-14 A

Tooping and BaTooping and Basecourse 35d 31-Mar-14 A 04-Jun-14 183d
DUR1365 20 cm Thick Base Course- First Layer LHS 26d 95% 31-Mar-14 A 02-Jun-14 173d
DUR0760 20 cm Thick Base Course- First Layer RHS 26d 95% 31-Mar-14 A 02-Jun-14 126d
DUR1370 20 cm Thick Base Course- Second Layer LHS 26d 85% 09-Apr-14 A 04-Jun-14 171d
DUR0780 20 cm Thick Base Course- Second Layer RHS 26d 85% 09-Apr-14 A 04-Jun-14 130d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 50d 13-Apr-14 A 08-Jun-14 179d
DUR0850-new Concrete Curbstone  and Side Walk RHS From St. 0+060 to 0+280 15d 70% 13-Apr-14 A 04-Jun-14 170d
DUR0770 Foundation & Civil Works of Street Lighting Poles 10d 80% 28-Apr-14 A 02-Jun-14 173d
DUR0870 Concrete Curbstone  and Side Walk RHS From St. 0+280 to 0+500 10d 20% 07-May-14 A 08-Jun-14 129d

asphalt binderasphalt binder 61d 19-Apr-14 A 21-Apr-14 A
DUR0854new Base course Preparation before applying asphalt (re -compacted)  From St. 0+060 to 0+280 0 2d 100% 19-Apr-14 A 19-Apr-14 A
DUR0865-new 5 cm Asphalt Binder  Course Including Prime Coat & Adjusted   level manholes From St. 0+060 to 0+280 2d 100% 20-Apr-14 A 21-Apr-14 A

Main Road St.  0+50Main Road St.  0+500 To St. 1+000 109d 19-Feb-14 A 12-Jul-14 144d
Maintain traffic cMaintain traffic control and safety plan 45d 19-Feb-14 A 12-Jul-14 114d

DUR0790 Relocation Exist. Utilities , Implement traffic control & safety Plan / Coordination with local Authorities 47d 25% 19-Feb-14 A 12-Jul-14 104d

ExcavationExcavation 31d 26-Feb-14 A 02-Jun-14 184d
DUR1385 Road Excavation Including (Cut/Fill) to the required sub grade levels  LHS 21d 90% 26-Feb-14 A 02-Jun-14 13d
DUR0795 Road Excavation Including (Cut/Fill) to the required sub grade levels RHS 19d 90% 26-Feb-14 A 02-Jun-14 173d

Storm SystemStorm System 30d 22-Apr-14 A 02-Jun-14 185d
DUR1400 Complete Drainage System Including Road Crossing, Manholes & Catch Basins from St. 0+500 to St 0+868/LHS 32d 95% 22-Apr-14 A 02-Jun-14 173d

Water linesWater lines 33d 12-Apr-14 A 12-Jun-14 142d
DUR0800 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 2"   Pipeline with  testing RHS 14d 90% 12-Apr-14 A 02-Jun-14 138d
DUR1390 Trench Excav.,Bedding, Installation Steel Pipes   & Backfill for 6'' , 2"   Pipeline with Testing LHS 17d 20% 29-Apr-14 A 12-Jun-14 104d

Concrete WorksConcrete Works 8d 19-Mar-14 A 10-Apr-14 A
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DUR0820 Gravity Wall from St.0+732 to St. 0+755, 0+779 to 0+800 RHS 8d 100% 19-Mar-14 A 10-Apr-14 A
Tooping and BaTooping and Basecourse 16d 11-May-14 A 03-Jun-14 139d

DUR0830 20 cm Thick Base Course- First Layer RHS 9d 80% 11-May-14 A 02-Jun-14 124d
DUR1420 20 cm Thick Base Course- First Layer LHS 9d 70% 12-May-14 A 03-Jun-14 -6d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 9d 28-May-14 A 07-Jun-14 147d
DUR0840 Foundation & Civil Works of Street Lighting Poles RHS 10d 30% 28-May-14 A 07-Jun-14 132d

asphalt binderasphalt binder 0d 0d

Main Road  St.  1+0Main Road  St.  1+000 To St. 1+500 0d 0d
Maintain traffic cMaintain traffic control and safety plan 0d 0d

ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d
Concrete WorksConcrete Works 0d 0d

Tooping and BaTooping and Basecourse 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d

asphalt binderasphalt binder 0d 0d
Main Road St.  1+50Main Road St.  1+500 To St. 2+000 0d 0d

Maintain traffic cMaintain traffic control and safety plan 0d 0d

ExcavationExcavation 0d 0d
Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Concrete WorksConcrete Works 0d 0d

Tooping and BaTooping and Basecourse 0d 0d
Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d

asphalt binderasphalt binder 0d 0d

Phase #2 Main road  SPhase #2 Main road  St.  2+000 To St. 3+500 RHS & LHS 0d 0d

Main Road  St.  2+0Main Road  St.  2+000 To St. 2+500 0d 0d
Maintain traffic cMaintain traffic control and safety plan 0d 0d

ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d
Water linesWater lines 0d 0d

Concrete WorksConcrete Works 0d 0d

BasecourseBasecourse 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d
asphalt binderasphalt binder 0d 0d

Main Road St.  2+50Main Road St.  2+500 To St. 3+000 0d 0d

Maintain traffic cMaintain traffic control and safety plan 0d 0d

ExcavationExcavation 0d 0d
Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Concrete WorksConcrete Works 0d 0d
BasecourseBasecourse 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d

asphalt binderasphalt binder 0d 0d

Main Road  St.  3+0Main Road  St.  3+000 To St. 3+500 0d 0d
Maintain traffic cMaintain traffic control and safety plan 0d 0d

ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d
Concrete WorksConcrete Works 0d 0d

BasecourseBasecourse 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d
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asphalt binderasphalt binder 0d 0d
Phase #3 Main road  InPhase #3 Main road  Intersections @ 0+000  , St.  3+500 To St. 4+046 RHS & LHS 0d 0d

Intersections @ 0+Intersections @ 0+000 Area A RHS & LHS  Area A 0d 0d

Main Road  From  SMain Road  From  St.  3+500 To St. 4+046 0d 0d

Maintain traffic cMaintain traffic control and safety plan 0d 0d
ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d
Concrete WorksConcrete Works 0d 0d

BasecourseBasecourse 0d 0d

MillingMilling 0d 0d

Stone Walls, StreStone Walls, Street Lighting Poles and Curbstone 0d 0d
Asphalt binderAsphalt binder 0d 0d

Phase #2  IntersectPhase #2  Intersections @ 4+046 Area A RHS & LHS Area A 0d 0d

Temporary Detours " Temporary Detours " if any" 0d 0d

VO2VO2 23d 18-Mar-14 A 04-Jun-14 2d
Steel pipesSteel pipes 9d 06-Apr-14 A 04-Jun-14 2d

From St. 0+000 tFrom St. 0+000 to St. 2+000 9d 06-Apr-14 A 04-Jun-14 2d
DUR2000-new 3/4" water pipe line for future connection each 18m from St. 0+000 to St. 0+500 10d 100% 06-Apr-14 A 28-Apr-14 A
DUR2010-new 3/4" water pipe line for future connection each 18m from St. 0+500 to St. 1+000 10d 60% 30-Apr-14 A 04-Jun-14 2d

From St. 2+000 tFrom St. 2+000 to St. 3+500 0d 0d

From St. 3+500 tFrom St. 3+500 to St. 4+046 0d 0d

chamberschambers 0d 0d
ToopingTooping 2d 18-Mar-14 A 08-Apr-14 A

DUR2150-new Topping layer 0+040 to 0+140 RHS 2d 100% 18-Mar-14 A 08-Apr-14 A
DUR2160-new Topping layer 0+040 to 0+140 LHS 2d 100% 29-Mar-14 A 30-Mar-14 A

Miscellaneous activitiMiscellaneous activities - If any as location is not determined yet 0d 0d
Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Samu' -YPROJECT 02 Samu' -Yatta Road 243d 02-Nov-13 A 15-Jul-14 142d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction  Phase 40d 02-Nov-13 A 04-Jan-14 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 40d 02-Nov-13 A 15-Dec-13 A
SAM0020 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 02-Nov-13 A 11-Dec-13 A
SAM0030 Coordination with local Authorities before Construction Project 02 35d 100% 02-Nov-13 A 15-Dec-13 A
SAM0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 32d 02-Nov-13 A 04-Jan-14 A
SAM0055 Mobilization Total Cost (4.0%) 25d 100% 02-Nov-13 A 04-Jan-14 A
SAM0060 Site Hand Over 1d 100% 03-Nov-13 A 03-Nov-13 A
SAM0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Nov-13 A 05-Nov-13 A
SAM0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 17d 100% 12-Nov-13 A 02-Dec-13 A
SAM0092 Supply and install Office Furniture's and Supplies (Samu' -Yatta) 0d 100% 30-Nov-13 A 20-Dec-13 A
SAM0095 Supply and install Office IT Equipments & Applience (Samu' -Yatta) 5d 100% 30-Nov-13 A 20-Dec-13 A
SAM0090 Install Temporary Project Sign 2d 100% 04-Jan-14 A 04-Jan-14 A

PROJECT 02 ConstructioPROJECT 02 Construction  Phase 243d 17-Nov-13 A 15-Jul-14 142d
PROJECT 02 ConstructiPROJECT 02 Construction Submittals 206d 17-Nov-13 A 05-Jun-14 60d

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 206d 17-Nov-13 A 05-Jun-14 60d

Plan Profile and CrPlan Profile and Cross Sections 193d 17-Nov-13 A 06-May-14 A
SAM0140 From St. A0+750  To St. A1+300 12d 100% 17-Nov-13 A 05-Jan-14 A
SAM0195 From St. A 0+000 To St. A0+750 12d 100% 03-Dec-13 A 12-Jan-14 A
SAM0150 From St. A1+300  To St. A2+100 12d 100% 03-Mar-14 A 12-Mar-14 A
SAM0160 From St. A2+100  To St. A3+100 12d 100% 23-Mar-14 A 31-Mar-14 A
SAM0190 From St. B0+00 To ST. B0+400 12d 100% 24-Mar-14 A 22-Apr-14 A
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SAM0170 From St. A3+000  To St. A4+120 12d 100% 22-Apr-14 A 06-May-14 A
Water LineWater Line 12d 19-Apr-14 A 22-Apr-14 A

SAM0201-new 4'' Water Pipeline Plan, Profile &Typical Section From  Sta.-0+020 To Sta.0+650 (SEG.A)- 12d 100% 19-Apr-14 A 22-Apr-14 A

Pipe CulvertsPipe Culverts 87d 17-Mar-14 A 17-May-14 A
SAM0280-new Pipe Culvert at Sta.A0+278.5 12d 100% 17-Mar-14 A 18-Mar-14 A
SAM0210 Double Pipe  Culvert to be extended 2.5 m LHS Include inlet and outlet @ St. A0+770 12d 100% 25-Mar-14 A 14-Apr-14 A
SAM0230 Double Box  Culvert 1000mm @ St. A1+650 and Stone Wall from Sta.1+654 to Sta.1+666 LHS 12d 100% 06-May-14 A 17-May-14 A
SAM0220 Pipe Culvert at Sta.2+202.36 12d 100% 07-May-14 A 17-May-14 A
SAM0240 Pipe Culvert at Sta.2+690 12d 100% 08-May-14 A 17-May-14 A

Stone WallsStone Walls 154d 25-Jan-14 A 05-Jun-14 60d
SAM0212 Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from Sta.0+040 to Sta.0+074 RHS 12d 100% 25-Jan-14 A 06-Feb-14 A
SAM0211-new Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from Sta.A0+750 to Sta.A0+773 RHS 12d 100% 03-Feb-14 A 11-Mar-14 A
SAM0212-new Stone Wall from St. A0+099 to St. A0+131 RHS 12d 100% 17-Feb-14 A 18-Feb-14 A
SAM0213-new Stone wall from St. A0+282 to St. A0+383 RHS ,from St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 12d 100% 18-Feb-14 A 27-Feb-14 A
SAM1230 Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from Sta.A0+389 to Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A 12d 100% 02-Mar-14 A 05-Mar-14 A
SAM0231-new Stone Wall from Sta.0+778 to Sta.0+836 RHS 12d 100% 02-Mar-14 A 05-Mar-14 A
SAM0232-new Stone Wall from Sta.A0+768 to Sta.A0+825 LHS 12d 100% 03-Mar-14 A 11-Mar-14 A
SAM0233-new Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS 12d 100% 06-Mar-14 A 12-Mar-14 A
SAM0234-new Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from Sta.A0+910 to Sta.A0+997 12d 100% 11-Mar-14 A 18-Mar-14 A
SAM0235-new Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from Sta.A1+000.50 to Sta.A1+027 RHS 12d 100% 17-Mar-14 A 27-Mar-14 A
SAM0300-new Stone Wall from Sta.A1+588 to Sta.A1+666 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A
SAM0300 Stone Wall from St.A1+446 to St.A1+458 LHS 12d 100% 15-Apr-14 A 17-Apr-14 A
SAM0237-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 100% 17-Apr-14 A 22-Apr-14 A
SAM0238-new Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from Sta.1+880 to Sta.1+909 RHS 12d 50% 26-Apr-14 A 05-Jun-14 43d
SAM0320-new Stone Wall from Sta.A1+964 to Sta.A1+976 LHS and from Sta.1+946 to Sta.1+986 RHS 12d 100% 27-Apr-14 A 06-May-14 A
SAM0310 Stone Wall from Sta.A2+217 to Sta.A2+352 RHS 12d 100% 06-May-14 A 12-May-14 A
SAM0340-new Stone Wall from Sta.A2+172 to Sta.A2+189 LHS and from Sta.2+245 to Sta.2+287 LHS 12d 100% 07-May-14 A 12-May-14 A
SAM0345-new Stone Wall from Sta.A2+620 to Sta.A2+637 RHS ,from Sta.A2+847 to Sta.A2+860 LHS and from Sta.2+841 to Sta.2 12d 100% 14-May-14 A 21-May-14 A
SAM0350-new Stone Wall from Sta.A2+886 to Sta.A2+950 LHS from Sta.A2+968 to Sta.A3+012 RHS and from Sta.2+887 to Sta.2+ 12d 100% 14-May-14 A 21-May-14 A
SAM0355-new Stone Wall from Sta.A0+143.5 to Sta.A0+150 RHS and from Sta.0+268 to Sta.0+281 RHS 12d 100% 15-May-14 A 29-May-14 A

Concrete WallsConcrete Walls 131d 09-Feb-14 A 19-Mar-14 A
SAM0392-new Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS 12d 100% 09-Feb-14 A 19-Feb-14 A
SAM0395-new Concrete gravity Wall from Sta.A1+206 to Sta.A1+247 12d 100% 13-Mar-14 A 18-Mar-14 A
SAM0393-new Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS 12d 100% 17-Mar-14 A 19-Mar-14 A

OtheresOtheres 0d 0d

PROJECT 02 Material PROJECT 02 Material Submittals 197d 28-Nov-13 A 05-Jun-14 60d
SAM0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0464 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0468 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
SAM0448 Concrete joint sealant material 12d 50% 04-Dec-13 A 05-Jun-14 17d
SAM0404 Concrete Mix Design including Cement type 12d 100% 25-Dec-13 A 30-Dec-13 A
SAM0444 Bituminous Wearing Course-Mix Design 12d 100% 25-Dec-13 A 30-Dec-13 A
SAM0458 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
SAM0472 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A
SAM0424 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A
SAM0408 Pipe Culverts 12d 50% 02-Jan-14 A 05-Jun-14 43d
SAM0476 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
SAM0412 Base Course Source and Topping 12d 100% 11-Feb-14 A 18-Feb-14 A
SAM0418 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A
SAM0412-new Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-Nitoproof 15 12d 100% 27-Mar-14 A 26-Apr-14 A
SAM0413-new UPVC pipes_ Royal_ 6inch for future ducts 12d 100% 03-Apr-14 A 07-Apr-14 A
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SAM0414-new Concrete Repair 12d 100% 08-Apr-14 A 24-Apr-14 A
SAM0420-new 4inch Galvanized steel pipes 12d 100% 21-May-14 A 27-May-14 A

PROJECT 02 ConstructiPROJECT 02 Construction Phase 243d 28-Dec-13 A 15-Jul-14 142d

Implement Traffic ConImplement Traffic Control 7d 28-Dec-13 A 10-Feb-14 A
SAM0478 Start Implement Traffic Control and Detour 7d 100% 28-Dec-13 A 10-Feb-14 A

Phase #1 ConstructioPhase #1 Construction Road From St. A0+000  To St. A3+860 Area B 242d 18-Jan-14 A 15-Jul-14 142d

From St. A0+000  TFrom St. A0+000  To St. A0+450 242d 18-Jan-14 A 22-Jun-14 164d
SAM0564 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 42d 44.05% 18-Jan-14 A 22-Jun-14 2d
SAM0566 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 16d 100% 19-Jan-14 A 02-Feb-14 A
SAM0570 20 cm Thick Topping Layer 11d 100% 02-Feb-14 A 10-Feb-14 A
SAM0572 20 cm Thick Base Course- First Layer 11d 90% 04-Feb-14 A 01-Jun-14 173d
SAM0571 Stone wall (A0+099- A0+131, A0+282- A0+383, A0+389- A0+450 )RHS 21d 97% 22-Feb-14 A 01-Jun-14 23d
SAM0576 Stone wall (A0+010- A0+060,A0+220- A0+255, A0+264- A0+357, A0+379- A0+450)LHS 16d 30% 22-Feb-14 A 10-Jun-14 12d
SAM1161-new Gravity wall from sta. A0+040 to Sta. A0+ 074 RHS 18d 100% 29-Mar-14 A 06-May-14 A
SAM0568-new Pipe culvert ( 1000 mm dia.) @ sta.A0+ 278.5 9d 70% 16-Apr-14 A 03-Jun-14 21d
SAM0569-new Prapet wall from sta. A0+040 to Sta. AO + 074 RHS 8d 100% 21-Apr-14 A 06-May-14 A
SAM0578 20 cm Thick Base Course- Second Layer 11d 50% 26-May-14 A 05-Jun-14 2d

From St. A0+450  TFrom St. A0+450  To St. A0+990 166d 04-Feb-14 A 24-Jun-14 2d
SAM0582 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 45d 43.33% 04-Feb-14 A 24-Jun-14 2d
SAM0584 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 10-Feb-14 A 21-Feb-14 A
SAM0588 20 cm Thick Topping Layer 12d 97% 12-Feb-14 A 01-Jun-14 25d
SAM0590 20 cm Thick Base Course- First Layer 12d 97% 13-Feb-14 A 01-Jun-14 14d
SAM0592 Stone wall (A0+768- A0+825, A0+843- A0+916, A0+922-A0+960,A0+750- A0+765) LHS 13d 85% 16-Mar-14 A 02-Jun-14 24d
SAM0594 Stone wall ( A0+606-A0+621,A0+910-A0+997 , A0+750 -A0+773,A0+778-A0+863)RHS 21d 95% 23-Mar-14 A 01-Jun-14 26d
SAM0586 Construct new double pipe culvert ( 800 mm dia.) @ sta.A0+ 771 15d 90% 20-Apr-14 A 02-Jun-14 24d

From St. A0+990  TFrom St. A0+990  To St. A1+500 Area B 134d 09-Feb-14 A 12-Jun-14 175d
SAM0600 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 75% 09-Feb-14 A 12-Jun-14 162d
SAM0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 15-Feb-14 A 22-Mar-14 A
SAM0630 20 cm Thick Topping Layer 12d 100% 01-Mar-14 A 24-Mar-14 A
SAM0640 20 cm Thick Base Course- First Layer 12d 100% 06-Mar-14 A 27-Mar-14 A
SAM0650 20 cm Thick Base Course- Second Layer 13d 100% 24-Mar-14 A 21-Apr-14 A

From St. A1+500  TFrom St. A1+500  To St. A2+300 Area B 108d 03-Mar-14 A 04-Jun-14 182d
SAM0670 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 68d 94.71% 03-Mar-14 A 03-Jun-14 26d
SAM0680 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 09-Mar-14 A 09-Apr-14 A
SAM0710 20 cm Thick Topping Layer 15d 97% 23-Mar-14 A 01-Jun-14 174d
SAM0720 20 cm Thick Base Course- First Layer 15d 97% 26-Mar-14 A 01-Jun-14 174d
SAM0740 20 cm Thick Base Course- Second Layer 15d 95% 30-Mar-14 A 01-Jun-14 29d
SAM0730 Reconstruct stone wall from St. A2+220  To St. A2+300 RHS 12d 70% 10-May-14 A 03-Jun-14 5d
SAM0700 Construct New Pipe Culvert 800mm @ St. A1+650 15d 70% 18-May-14 A 04-Jun-14 25d
SAM0690 Construct  new double Pipe Culvert 1000mm @ St. A2+202 15d 80% 19-May-14 A 03-Jun-14 27d

From St. A2+300  TFrom St. A2+300  To St. A3+100 Area B 81d 25-Mar-14 A 15-Jul-14 142d
SAM0750 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 52d 50% 25-Mar-14 A 15-Jul-14 -4d
SAM0760 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 90% 31-Mar-14 A 02-Jun-14 10d
SAM0790 20 cm Thick Topping Layer 15d 90% 09-Apr-14 A 02-Jun-14 3d
SAM0800 20 cm Thick Base Course- First Layer 15d 85% 17-Apr-14 A 02-Jun-14 172d
SAM0820 20 cm Thick Base Course- Second Layer 15d 74% 21-Apr-14 A 04-Jun-14 28d

From St. A3+100  TFrom St. A3+100  To St. A3+860 Area B 36d 27-Apr-14 A 23-Jun-14 163d
SAM0830 Relocation Exist. Utilities , Implement traffic control & safety Plan (totally closed ) /Coordination  local Authorities 31d 5% 27-Apr-14 A 23-Jun-14 -5d
SAM0840 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 13d 85% 29-Apr-14 A 02-Jun-14 -6d
SAM0860 20 cm Thick Topping Layer 7d 25% 04-May-14 A 05-Jun-14 169d
SAM0870 20 cm Thick Base Course- First Layer 7d 20% 21-May-14 A 05-Jun-14 8d

Phase #2 ConstructioPhase #2 Construction Road From St. A3+860  To St. A4+121.6 RHS & LHS Area B 0d 0d
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Phase #3 Seg. B from Phase #3 Seg. B from St. B0+00 To ST. B0+400  (RHS & LHS)  Area C 0d 0d
VO#2VO#2 0d 0d

Temporary Detours " Temporary Detours " if any" 10d 19-Jan-14 A 01-Jun-14 52d
SAM1152 Base-course for Paved Temporary Detours 10d 100% 19-Jan-14 A 01-Jun-14 44d

New activitiesNew activities 114d 29-Jan-14 A 01-Jun-14 37d
SAM1157-new Excavation yard from sta. A0+140 to Sta. A0+ 270 8d 100% 29-Jan-14 A 10-Feb-14 A
SAM1159-new 20 cm Thick Topping Layer from sta. A0+140 to Sta. A0+ 270 5d 100% 02-Feb-14 A 14-Feb-14 A
SAM1158-new 20 cm Thick Base Course from sta. A0+140 to Sta. A0+ 270 5d 75% 16-Feb-14 A 01-Jun-14 34d

Miscellaneous Works Miscellaneous Works  Seg. A and Seg. B 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

PROJECT 03 Milling aPROJECT 03 Milling and Overlay of Bethlehem Internal Roads 193d 01-Nov-13 A 06-May-14 A

PROJECT 03 PreconstruPROJECT 03 Preconstruction Phase 40d 01-Nov-13 A 23-Dec-13 A

PROJECT 03 ConformedPROJECT 03 Conformed Drawings and Coordination 36d 02-Nov-13 A 15-Dec-13 A
BTH0020 Coordination with local Authorities before Construction Project 03 35d 100% 02-Nov-13 A 15-Dec-13 A
BTH0010 Final for Construction Drawing (Conformed) 0d 100% 03-Nov-13 A

PROJECT 03 MobilizationPROJECT 03 Mobilization 39d 01-Nov-13 A 23-Dec-13 A
BTH0055 Mobilization Total Cost (4.0%) 40d 100% 01-Nov-13 A 23-Dec-13 A
BTH0060 Site Hand Over 1d 100% 01-Nov-13 A 01-Nov-13 A
BTH0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 02-Nov-13 A 03-Nov-13 A
BTH0090 Install Temporary Project Sign 2d 100% 03-Nov-13 A 03-Nov-13 A
BTH0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 18d 100% 11-Nov-13 A 02-Dec-13 A
BTH0098 Supply and install Office IT Equipments & Applience  (Bethlehem  office) 5d 100% 30-Nov-13 A 23-Dec-13 A
BTH0095 Supply and install Office Furniture's and Supplies (Bethlehem office) 5d 100% 30-Nov-13 A 23-Dec-13 A

PROJECT 03 ConstructioPROJECT 03 Construction Phase 192d 02-Nov-13 A 03-May-14 A

PROJECT 03  ConstructPROJECT 03  Construction Submittals 161d 28-Nov-13 A 22-Apr-14 A
PROJECT 03 Shop DrPROJECT 03 Shop Drawing Submittals 146d 08-Dec-13 A 22-Apr-14 A

Road Plans and DeRoad Plans and Details for Asphalt & Concrete Sidewalk 23d 08-Dec-13 A 12-Mar-14 A
BTH0135 Hebron Jerusalem Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0140 Wadi Ma'ali Road 12d 100% 08-Dec-13 A 12-Mar-14 A
BTH0150 Al Dibis Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0160 Wadi Shahine Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0172 Al- Khleifat Road 12d 100% 08-Dec-13 A 24-Dec-13 A
BTH0162 Al -Atan Road 12d 100% 08-Dec-13 A 24-Dec-13 A

Retaining WallRetaining Wall 12d 06-Mar-14 A 11-Mar-14 A
BTH0172-new Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from Sta.0+043 to Sta.0+052 LHS 12d 100% 06-Mar-14 A 11-Mar-14 A
BTH0173-new Retaining Wall from Sta.0+010 to Sta.0+017 LHS 12d 100% 08-Mar-14 A 11-Mar-14 A

OtheresOtheres 43d 23-Feb-14 A 22-Apr-14 A
BTH0180 Road Furnishing for Hebron Jerusalem Road 12d 100% 23-Feb-14 A 26-Feb-14 A
BTH0190 Road Furnishing for Wadi Ma'ali Road 12d 100% 10-Mar-14 A 12-Mar-14 A
BTH0200 Road Furnishing for Philips,Al Shepered and Al Dibis Road 12d 100% 16-Mar-14 A 31-Mar-14 A
BTH0220 Road Furnishing for Al -Atan Road 12d 100% 18-Mar-14 A 18-Mar-14 A
BTH0230 Road Furnishing fo rBeit Sahour Intersection, Al Karkafa ,PWA and Al Atan Road 12d 100% 27-Mar-14 A 06-Apr-14 A
BTH0210 Road Furnishing for Wadi Ma'ali Road, Wadi Shaheen Road  and Al Qata'a Road 12d 100% 13-Apr-14 A 22-Apr-14 A

PROJECT 03 Material PROJECT 03 Material Submittals 161d 28-Nov-13 A 06-Apr-14 A
BTH0350 Prime and Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0400 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0360 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A
BTH0390 Cat eyes 12d 100% 28-Nov-13 A 09-Jan-14 A
BTH0330 Base Course Source 12d 100% 08-Dec-13 A 19-Dec-13 A
BTH0345 Concrete Mix Design including Cement type 12d 100% 08-Dec-13 A 19-Dec-13 A
BTH0425 Curbstone paint material 12d 100% 25-Dec-13 A 02-Jan-14 A
BTH0410 Guard Rail 12d 100% 30-Dec-13 A 02-Jan-14 A
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BTH0340 Curbstone 12d 100% 02-Jan-14 A 07-Jan-14 A
BTH0428-new Interlocking Block 12d 100% 02-Jan-14 A 07-Jan-14 A
BTH0420 Traffic sign 12d 100% 05-Jan-14 A 06-Jan-14 A
BTH0370 Bituminous Wearing Course- (Basalt mix). 12d 100% 24-Feb-14 A 04-Mar-14 A
BTH0385 Asphalt crack repair material 12d 100% 19-Mar-14 A 25-Mar-14 A
BTH0373 Steel Reinforcement 12d 100% 24-Mar-14 A 06-Apr-14 A
BTH0427 Galvanized steel Handrail 12d 100% 24-Mar-14 A 25-Mar-14 A

PROJECT 03 ConstructiPROJECT 03 Construction 192d 02-Nov-13 A 03-May-14 A
Implement Traffic ConImplement Traffic Control 11d 03-Nov-13 A 02-Jan-14 A

BTH0100 Start Implement Traffic Control 7d 100% 03-Nov-13 A 02-Jan-14 A

Phase#1 Segment A HPhase#1 Segment A Hebron Jerusalem Road 170d 09-Nov-13 A 01-May-14 A

Hebron Jerusalem Hebron Jerusalem Road RHS 170d 31-Dec-13 A 01-May-14 A
BTH0460 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 31-Dec-13 A 04-Mar-14 A
BTH0470 Milling 3d 100% 03-Jan-14 A 12-Jan-14 A
BTH0500 Asphalt Patching and Leveling Course 8d 100% 18-Jan-14 A 23-Jan-14 A
BTH0480 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 10d 100% 18-Jan-14 A 26-Jan-14 A
BTH0520 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 20-Jan-14 A 23-Jan-14 A
BTH0490 Curbstone 10d 100% 21-Jan-14 A 22-Jan-14 A
BTH0515 Manhole adjustment 2d 100% 23-Jan-14 A 23-Jan-14 A
BTH0510 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 03-Feb-14 A 03-Feb-14 A
BTH0525 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 01-Mar-14 A 01-May-14 A
BTH0535-new Install new Hand Rail 5d 100% 10-Apr-14 A 13-Apr-14 A

Hebron Jerusalem Hebron Jerusalem Road LHS 83d 09-Nov-13 A 01-May-14 A
BTH0530 Implement traffic control & safety Plan /Coordination with local Authorities 31d 100% 09-Nov-13 A 04-Mar-14 A
BTH0540 Milling 3d 100% 12-Jan-14 A 14-Jan-14 A
BTH0550 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 10d 100% 18-Jan-14 A 19-Jan-14 A
BTH0560 Curbstone 10d 100% 22-Jan-14 A 25-Jan-14 A
BTH0585 Manhole adjustment 2d 100% 23-Jan-14 A 26-Jan-14 A
BTH0570 Asphalt Patching and Leveling Course 8d 100% 23-Jan-14 A 27-Jan-14 A
BTH0590 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 3d 100% 23-Jan-14 A 27-Jan-14 A
BTH0580 Interlock Block, Concrete work for ramps and sidewalks 7d 100% 03-Feb-14 A 22-Feb-14 A
BTH0595 Thermoplastic painting, Cat eyes & traffic signs 10d 100% 01-Mar-14 A 01-May-14 A
BTH0596-new Install new Hand Rail 5d 100% 10-Apr-14 A 13-Apr-14 A

Phase#2 Segment B BPhase#2 Segment B Bethlehem Internal Roads 192d 02-Nov-13 A 03-May-14 A
Wadi Ma'ali Road (1Wadi Ma'ali Road (1560 M) 104d 14-Jan-14 A 03-May-14 A

BTH0600 Implement traffic control & safety Plan /Coordination with local Authorities 28d 100% 14-Jan-14 A 29-Apr-14 A
BTH0610 Milling 2d 100% 15-Jan-14 A 16-Jan-14 A
BTH0645 Manhole adjustment 2d 100% 15-Jan-14 A 21-Mar-14 A
BTH0640 Asphalt Patching and Leveling Course 7d 100% 23-Jan-14 A 24-Mar-14 A
BTH0620 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 8d 100% 24-Jan-14 A 24-Jan-14 A
BTH0660 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 25-Jan-14 A 24-Mar-14 A
BTH0630 Curbstone 8d 100% 26-Jan-14 A 23-Mar-14 A
BTH0650 Interlock Block, Concrete work for ramps and sidewalks/stone Cladding 7d 100% 02-Feb-14 A 03-May-14 A
BTH0665 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 10d 100% 23-Apr-14 A 01-May-14 A

Al Dibis Road ((450Al Dibis Road ((450 M) 86d 27-Jan-14 A 29-Apr-14 A
BTH0670 Implement traffic control & safety Plan /Coordination with local Authorities 20d 100% 27-Jan-14 A 29-Apr-14 A
BTH0680 Milling 1d 100% 28-Jan-14 A 29-Jan-14 A
BTH0725 Manhole adjustment 2d 100% 29-Jan-14 A 23-Feb-14 A
BTH0700 Curbstone 4d 100% 09-Feb-14 A 17-Feb-14 A
BTH0690 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 4d 100% 09-Feb-14 A 28-Feb-14 A
BTH0720 Interlock Block, Concrete work for ramps and sidewalks 5d 100% 10-Feb-14 A 16-Apr-14 A
BTH0710 Asphalt Patching and Leveling Course 4d 100% 02-Mar-14 A 04-Mar-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec an
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 15

03-May-14 A
02-Jan-14 A

01-May-14 A
01-May-14 A

01-May-14 A

03-May-14 A
03-May-14 A

29-Apr-14 A

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 11 of 13 Date Revision Checked Approved
05-Jun-14

81



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

BTH0730 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 02-Mar-14 A 04-Mar-14 A
BTH0745new Boundary wall 5d 100% 24-Mar-14 A 17-Apr-14 A
BTH0735 Thermoplastic painting, Cat eyes & traffic signs 7d 100% 29-Mar-14 A 19-Apr-14 A
BTH0735-new Hand Rail 5d 100% 13-Apr-14 A 14-Apr-14 A

Wadi Shahine RoadWadi Shahine Road (250 M) 186d 02-Nov-13 A 29-Apr-14 A
BTH0740 Implement traffic control & safety Plan /Coordination with local Authorities 15d 100% 02-Nov-13 A 29-Apr-14 A
BTH0760 Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 2d 100% 02-Nov-13 A 16-Apr-14 A
BTH0750 Milling 1d 100% 02-Nov-13 A 16-Jan-14 A
BTH0770 Curbstone 2d 100% 03-Nov-13 A 22-Apr-14 A
BTH0795 Manhole adjustment 2d 100% 04-Nov-13 A 10-Apr-14 A
BTH0800 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 05-Nov-13 A 17-Apr-14 A
BTH0790 Interlock Block, Concrete work for ramps and sidewalks 2d 100% 21-Nov-13 A 29-Apr-14 A
BTH0792-new Retaining Wall 5d 100% 29-Mar-14 A 21-Apr-14 A
BTH0780 Asphalt Patching and Leveling Course 4d 100% 17-Apr-14 A 17-Apr-14 A
BTH0805 Thermoplastic painting, Cat eyes & traffic signs/Hand Rail 5d 100% 25-Apr-14 A 29-Apr-14 A

Phase#3 Segment C BPhase#3 Segment C Bethlehem Internal Roads 175d 28-Jan-14 A 18-Apr-14 A
Al -Atan Road (290Al -Atan Road (290 M) 175d 28-Jan-14 A 18-Apr-14 A

BTH0810 Implement traffic control & safety Plan /Coordination with local Authorities 21d 100% 28-Jan-14 A 01-Apr-14 A
BTH0820 Milling 1d 100% 29-Jan-14 A 29-Jan-14 A
BTH0865 Manhole adjustment 1d 100% 11-Feb-14 A 12-Feb-14 A
BTH0870 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 21-Mar-14 A 21-Mar-14 A
BTH0875 Thermoplastic painting, Cat eyes & traffic signs 14d 100% 01-Apr-14 A 18-Apr-14 A

Phase 4 New activitiesPhase 4 New activities 94d 12-Dec-13 A 01-May-14 A
Shepherd Road (14Shepherd Road (140 M) 46d 27-Jan-14 A 29-Apr-14 A

BTH0880-new Implement traffic control & safety Plan /Coordination with local Authorities 19d 100% 27-Jan-14 A 29-Apr-14 A
BTH0900-new Milling 1d 100% 28-Jan-14 A 28-Jan-14 A
BTH0920-new Curbstone & Concrete work 5d 100% 29-Jan-14 A 26-Feb-14 A
BTH0910-new Saw Cut Existing Asphalt,  Road Excavation, Backfill, Base Course Layer for  patching 5d 100% 08-Feb-14 A 27-Feb-14 A
BTH0945-new Manhole adjustment 2d 100% 08-Feb-14 A 08-Feb-14 A
BTH0930-new Asphalt Patching and Leveling Course 4d 100% 01-Mar-14 A 01-Mar-14 A
BTH0950-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 01-Mar-14 A 01-Mar-14 A
BTH0955-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 18-Apr-14 A

Festival Yard (100 MFestival Yard (100 M) 80d 12-Dec-13 A 18-Apr-14 A
BTH0966-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 5d 100% 12-Dec-13 A 26-Dec-13 A
BTH0967-new Curbstone 2d 100% 12-Dec-13 A 26-Dec-13 A
BTH0970-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 12-Dec-13 A 26-Dec-13 A
BTH0969-new Milling 1d 100% 04-Mar-14 A 05-Mar-14 A
BTH0971-new Manhole adjustment 2d 100% 06-Mar-14 A 19-Mar-14 A
BTH0975-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 2d 100% 20-Mar-14 A 20-Mar-14 A
BTH0972-new Asphalt Patching and Leveling Course 4d 100% 22-Mar-14 A 22-Mar-14 A
BTH0976-new Thermoplastic painting, Cat eyes & traffic signs 6d 100% 01-Apr-14 A 18-Apr-14 A

Filips Road (100 L.Filips Road (100 L.m) 54d 22-Feb-14 A 18-Apr-14 A
BTH0978-new Milling 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0980-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0995-new Curbstone &  Concrete work 1d 100% 22-Feb-14 A 22-Feb-14 A
BTH0990-new Manhole adjustment 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH1010-new Asphalt Patching and Leveling Course 1d 100% 01-Mar-14 A 01-Mar-14 A
BTH1020-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 01-Mar-14 A 01-Mar-14 A
BTH1025-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 18-Apr-14 A

Karkafa Road (280 Karkafa Road (280 L.m) 46d 23-Feb-14 A 19-Apr-14 A
BTH1030-new Milling 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH1040-new Manhole adjustment 1d 100% 24-Feb-14 A 24-Feb-14 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec an
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 15

29-Apr-14 A

18-Apr-14 A
18-Apr-14 A

01-May-14 A
29-Apr-14 A

18-Apr-14 A

18-Apr-14 A

19-Apr-14 A

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 12 of 13 Date Revision Checked Approved
05-Jun-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

BTH1050-new Asphalt Patching and Leveling Course 1d 100% 28-Feb-14 A 01-Mar-14 A
BTH1042-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 18-Mar-14 A 18-Mar-14 A
BTH1060-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 19-Mar-14 A 19-Mar-14 A
BTH1062-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 29-Mar-14 A 19-Apr-14 A

PWA Intersection(EPWA Intersection(End of Al-Atan) 46d 23-Feb-14 A 28-Apr-14 A
BTH1080-new Milling 1d 100% 23-Feb-14 A 23-Feb-14 A
BTH1090-new Manhole adjustment 1d 100% 17-Mar-14 A 18-Mar-14 A
BTH1092-new Saw Cut Exisiting Asphalt,  Road Excavation, Backfill, Base Course Layer 1d 100% 18-Mar-14 A 18-Mar-14 A
BTH1100-new Asphalt Patching and Leveling Course 1d 100% 21-Mar-14 A 21-Mar-14 A
BTH1110-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 21-Mar-14 A 21-Mar-14 A
BTH1112-new Thermoplastic painting, Cat eyes & traffic signs 8d 100% 01-Apr-14 A 28-Apr-14 A

Al-Qet'ah RoadAl-Qet'ah Road 35d 30-Mar-14 A 01-May-14 A
BTH1140-new Excavation 5d 100% 30-Mar-14 A 19-Apr-14 A
BTH1150-new Base Course Layer 7d 100% 30-Mar-14 A 19-Apr-14 A
BTH1151-new Curbstone 5d 100% 11-Apr-14 A 14-Apr-14 A
BTH1152-new Interlock Block, Concrete work for ramps and sidewalks 5d 100% 14-Apr-14 A 01-May-14 A
BTH1154-new Manhole adjustment 2d 100% 15-Apr-14 A 16-Apr-14 A
BTH1160-new 5 cm Asphalt Wearing Course Including Tack Coat or Prime Coat 1d 100% 17-Apr-14 A 17-Apr-14 A
BTH1130-new Thermoplastic painting, Cat eyes & traffic signs 3d 100% 28-Apr-14 A 28-Apr-14 A

VO3VO3 62d 01-Apr-14 A 24-Apr-14 A
BTH1170-new Backfill cave at Al Dibs Road located at Sta. 0+150 RHS with single size materials 4d 100% 01-Apr-14 A 03-Apr-14 A
BTH1180-new Removal of the existing handrail located at Hebron-Jerusalem Road 5d 100% 10-Apr-14 A 13-Apr-14 A
BTH1190-new Demolishing of Parapet wall at Wadi Maali road (Al-Ein Intersection) 1d 100% 17-Apr-14 A 17-Apr-14 A
BTH1200-new Stone Cladding for the new wall at Wadi Shaheen road (Al-Ein Intersection) 7d 100% 22-Apr-14 A 24-Apr-14 A

PROJECT 03 Post ConstPROJECT 03 Post Construction Phase 7d 15-Apr-14 A 06-May-14 A
BTH0970 Walk Through & Punch List 6d 100% 15-Apr-14 A 06-May-14 A
BTH0980 Start Demobilization 1d 100% 05-May-14 A 06-May-14 A
BTH0990 Start Submitting   As Built drawings 0d 100% 06-May-14 A
BTH0995 Start preparation Final payment 0d 100% 06-May-14 A

Post SubmittalsPost Submittals 0d 0d

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec an
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 r 1

2014 15

28-Apr-14 A

01-May-14 A

24-Apr-14 A

06-May-14 A

Start Submitting   As Built drawings
Start preparation Final payment

Construction Program

Completed & In Progress Activities

TO12

Multiple Roads Project South II

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 13 of 13 Date Revision Checked Approved
05-Jun-14
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Total Contract Value:  $     12,259,300 

Total Contract Value (Without Day work):  $     11,759,300 

Total Contract Value (VO4): $11,853,750.72 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 

2014
October. 2014

November. 

2014

December. 

2014
TOTAL

 Planned Value (Baseline1) 416,666$              50,500$            497,196$      820,568$      1,163,068$   1,375,210$   1,568,007$   1,552,625$   735,681$       924,351$        751,703$        1,903,726$     $11,759,301

 Planned  Value (CUM) 416,666$              467,166$          964,362$      1,784,930$   2,947,998$   4,323,208$   5,891,215$   7,443,840$   8,179,521$     9,103,872$     9,855,575$     11,759,301$   11,759,301$   11,759,301$    

% Planned 3.5% 0.4% 4.2% 7.0% 9.9% 11.7% 13.3% 13.2% 6.3% 7.9% 6.4% 16.2% 0.0% 0.0% 100%

% Planned  (CUM) BL1 3.5% 4.0% 8.2% 15.2% 25.1% 36.8% 50.1% 63.3% 69.6% 77.4% 83.8% 100.0% 100.0% 100.0%

 Planned Value (Baseline2) 230,744$              195,822$          505,070$      250,813$      959,828$      700,376$      781,111$      1,129,270$   758,455$       1,404,877$     1,074,370$     1,051,453$     2,702,097$     109,465$         $11,853,750.72

 Planned  Value (CUM) 230,744$              426,566$          931,636$      1,182,449$   2,142,277$   2,842,653$   3,623,764$   4,753,034$   5,511,489$     6,916,366$     7,990,736$     9,042,189$     11,744,286$   11,853,751$    

% Planned 1.9% 1.7% 4.3% 2.1% 8.1% 5.9% 6.6% 9.5% 6.4% 11.9% 9.1% 8.9% 22.8% 0.9% 100.00%

% Planned  (CUM) BL2 1.9% 3.6% 7.9% 10.0% 18.1% 24.0% 30.6% 40.1% 46.5% 58.3% 67.4% 76.3% 99.1% 100.0%

Actual Value 230,744$              195,822$          505,070$      250,813$      959,828$      700,376$      314,171$      3,156,824$        

Actual  Value (CUM) 230,744$              426,566$          931,636$      1,182,449$   2,142,277$   2,842,653$   3,156,824$   

% Actual 1.9% 1.7% 4.3% 2.1% 8.1% 5.9% 2.7% 26.6%

% Actual (CUM) 1.9% 3.6% 7.9% 10.0% 18.1% 24.0% 26.6%

`

1-Nov-13

Multiple Roads Project in the South Area (II)

TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve

399 Calender Days 

34 Calender Days - Project 01

3.5% 
4.0% 8.2% 

15.2% 

25.1% 

36.8% 

50.1% 

63.3% 
69.6% 

77.4% 

83.8% 

1.9% 3.6% 
7.9% 

10.0% 

18.1% 
24.0% 

26.6% 
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46.5% 

58.3% 

67.4% 

76.3% 

99.1% 

100.0% 
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10.0% 

20.0% 
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70.0% 
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100.0% 

November. 
2013 

December. 
2013 

January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 
2014 

October. 2014 November. 
2014 

December. 
2014 

% Planned  (CUM) BL1 

% Actual (CUM) 

% Planned  (CUM) BL2 

Construction Progress S-Curve  
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Total Contract Value (Orginal):  $       8,243,912 

Total Contract Value (VO2):  $       8,277,362 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013
January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 2014 TOTAL

 Planned Value (Baseline1) $289,896 $29,107 $175,588 $298,310 $599,458 $679,641 $1,103,496 $1,150,109 $338,527 $924,351 $751,703 $1,903,726 $8,243,912

 Planned  Value (CUM) $289,896 $319,003 $494,590 $792,900 $1,392,359 $2,071,999 $3,175,495 $4,325,605 $4,664,132 $5,588,482 $6,340,186 $8,243,912 $8,243,912 $8,243,912

% Planned 3.5% 0.4% 2.1% 3.6% 7.3% 8.2% 13.4% 14.0% 4.1% 11.2% 9.1% 23.1% 0.0% 0.0% 100%

% Planned  (CUM) BL1 3.5% 3.9% 6.0% 9.6% 16.9% 25.1% 38.5% 52.5% 56.6% 67.8% 76.9% 100.0% 100.0% 100.0%

 Planned Value (Baseline2) 161,915$             124,722$           79,917$            59,652$            180,256$           329,508$      432,264$            362,959$           225,249$        1,383,535$           1,074,370$     1,051,453$       2,702,097$     109,465$               8,277,362$     

 Planned  Value (CUM) 161,915$             286,637$           366,554$           426,206$           606,462$           935,970$      1,368,234$         1,731,193$        1,956,442$     3,339,977$           4,414,347$     5,465,800$       8,167,897$     8,277,362$            

% Planned 2.0% 1.5% 1.0% 0.7% 2.2% 4.0% 5.2% 4.4% 2.7% 16.7% 13.0% 12.7% 32.6% 1.3% 100.00%

% Planned  (CUM) BL2 2.0% 3.5% 4.4% 5.1% 7.3% 11.3% 16.5% 20.9% 23.6% 40.4% 53.3% 66.0% 98.7% 100.0%

Actual Value 161,915$             124,722$           79,917$            59,652$            180,256$           329,508$      111,638$            1,047,608$     

Actual  Value (CUM) 161,915$             286,637$           366,554$           426,206$           606,462$           935,970$      1,047,608$         

% Actual 2.0% 1.5% 1.0% 0.7% 2.2% 4.0% 1.3% 12.7%

% Actual (CUM) 2.0% 3.5% 4.4% 5.1% 7.3% 11.3% 12.7%

1-Nov-13

PROJECT 01 Dura Hebron (Sinjer) Road
TO . No. AID- 294-TO-13-00012

365 Calender Days 

Construction Progress S-Curve

34 Calender Days 

399 Calender Days 

100.0% 100.0% 100.0%98 7% 100.0%100.0%
Construction Progress S-Curve

`
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Total Contract Value (Orginal):  $        2,240,867 

Total Contract Value (VO2):  $        2,290,567 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 2013 January. 2014

February. 
2014

March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline1) 81,952$         6,678$               62,080$         198,262$       252,794$       374,920$       464,511$       402,516$       397,154$       $2,240,867

 Planned  Value (CUM) 81,952$         88,630$             150,711$       348,972$       601,766$       976,687$       1,441,198$    1,843,713$    2,240,867$    2,240,867$       

% Planned 3.7% 0.3% 2.8% 8.8% 11.3% 16.7% 20.7% 18.0% 17.7% 0.0% 100%

% Planned  (CUM) BL1 3.7% 4.0% 6.7% 15.6% 26.9% 43.6% 64.3% 82.3% 100.0% 100.0%

 Planned Value (Baseline2) 43,915$         35,078$             66,673$         136,047$       183,314$       190,826$       313,855$       766,311$       533,206$       21,342$            2,290,567$      

 Planned  Value (CUM) 43,915$         78,993$             145,666$       281,713$       465,027$       655,853$       969,708$       1,736,019$    2,269,225$    2,290,567$       

% Planned 1.9% 1.5% 2.9% 5.9% 8.0% 8.3% 13.7% 33.5% 23.3% 0.9% 100.00%

% Pl d (CUM) BL2 1 9% 3 4% 6 4% 12 3% 20 3% 28 6% 42 3% 75 8% 99 1% 100 0%

1-Nov-13

 PROJECT02 Samu’ - Yatta Road

TO . No. AID- 294-TO-13-00012

270 Calender Days 

Construction Progress S-Curve

7 Calender Days 

277 Calender Days 

% Planned  (CUM) BL2 1.9% 3.4% 6.4% 12.3% 20.3% 28.6% 42.3% 75.8% 99.1% 100.0%

Actual Value 43,915$         35,078$             66,673$         136,047$       183,314$       190,826$       167,541$       823,394$         

Actual  Value (CUM) 43,915$         78,993$             145,666$       281,713$       465,027$       655,853$       823,394$       

% Actual 1.9% 1.5% 2.9% 5.9% 8.0% 8.3% 7.3% 35.9%

% Actual (CUM) 1.9% 3.4% 6.4% 12.3% 20.3% 28.6% 35.9%

`
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Construction Progress S-Curve
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Total Contract Value (Orginal):  $          1,274,521 

Total Contract Value (VO4): $1,285,821.72 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013 December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 TOTAL

 Planned Value (Baseline1) 44,818$               14,715$                   259,528$                323,996$             310,815$            320,649$           $1,274,521

 Planned  Value (CUM) 44,818$               59,533$                   319,061$                643,057$             953,872$            1,274,521$         1,274,521$          

% Planned 3.5% 1.2% 20.4% 25.4% 24.4% 25.2% 0.0% 100%

% Planned  (CUM) BL1 3.5% 4.7% 25.0% 50.5% 74.8% 100.0% 100.0%

 Planned Value (Baseline2) 24,915$               36,022$                   358,479$                55,114$               596,258$            180,043$           34,991$               $1,285,821.72

 Planned  Value (CUM) 24,915$               60,937$                   419,416$                474,530$             1,070,788$         1,250,831$         1,285,822$          

% Planned 1.9% 2.8% 27.9% 4.3% 46.4% 14.0% 2.7% 100.00%

% Planned  (CUM) BL2 1.9% 4.7% 32.6% 36.9% 83.3% 97.3% 100.0%

Actual Value 24,915$               36,022$                   358,479$                55,114$               596,258$            180,043$           34,991$               $1,285,821.72

Actual  Value (CUM) 24,915$               60,937$                   419,416$                474,530$             1,070,788$         1,250,831$         1,285,822$          

% Actual 1.9% 2.8% 27.9% 4.3% 46.4% 14.0% 2.7% 100.0%

% Actual (CUM) 1.9% 4.7% 32.6% 36.9% 83.3% 97.3% 100.0%

TO . No. AID- 294-TO-13-00012

1-Nov-13

180 Calender Days 

Construction Progress S-Curve

7 Calender Days 

187 Calender Days 

 PROJECT 03 Milling and Overlay of Bethlehem Internal Roads

3.5% 4.7% 

25.0% 

50.5% 

74.8% 

100.0% 
100.0% 

1.9% 4.7% 
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83.3% 
97.3% 100.0% 
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Construction Progress S-Curve  
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TRACKING DATES
Spec. 

No.
Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00012-BTH-E-C-001 Project 03-BTH-Milling & Overlay of Bethlehem Internal Roads-New Project 
Layout BTH 12/22/13 Site Instruction

SM-13-00012-DUR-E-C-002 Increase the Carriageway Lane DUR 12/30/13 Site Instruction
SM-13-00012-DUR-E-C-003 Dura-Hebron (Sinjir) Road-Project 01-Detour Safety Enhancement DUR 01/13/14 Site Instruction
SM-13-00012-SAM-E-C-004 Rising the PGL in Project 02-AL Samua' Yatta Road SAM 01/14/14 Site Instruction
SM-13-00012-DUR-E-C-005 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/14/14 Site Instruction

SM-13-00012-BTH-E-C-006 Asphalt Finish Quality at Project No.3-BTH BTH 01/28/14 Record of Unsatisfactory Work 
Practice

SM-13-00012-SAM-E-C-007 Establishing Parking Area from St.0+150 to St.0+260 RHS at Project No.2-
SAM SAM 01/28/14 Site Instruction

SM-13-00012-DUR-E-C-008 Water Pipeline at Project 01-Dura-Hebron (Sinjir) Road DUR 01/30/14 Other
SM-13-00012-BTH-E-C-009 Plan & Profile of the Intersection at St.1+020 of Wadi Ma'ali Road BTH 01/30/14 Site Instruction
SM-13-00012-BTH-E-C-010 Road Widening at AL Dibs Road-Project 03 BTH 02/05/14 Site Instruction
SM-13-00012-BTH-E-C-011 Reconstruction of AL Qeta'a Road-Project 03 BTH 02/05/14 Site Instruction

SM-13-00012-DUR-E-C-012 Existing Water Network Repair-Project 01 DUR 02/12/14 Record of Unsatisfactory Work 
Practice

SM-13-00012-DUR-E-C-013 Relocation of Existing Utilities Poles DUR 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-014 AL Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way at Project No.3 BTH 02/12/14 Site Instruction

SM-13-00012-BTH-E-C-015 Asphalt Crack Sealing at Project 03 BTH 02/12/14 Site Instruction
SM-13-00012-SAM-E-C-016 Stone Wall Location related to Road Centerline at Project 02 SAM 02/16/14 Site Instruction

SM-13-00012-BTH-E-C-017 AL Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way at Project No.3

BTH 02/16/14 Site Instruction

SM-13-00012-DUR-E-C-018 Storm Water Manhole Cover-Project 01 DUR 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-019 Road Section Between AL Shepherd & AL Dibs Road at Project 03 BTH 02/16/14 Site Instruction
SM-13-00012-BTH-E-C-020 Festival Yard in Beit Sahour at Project 03 BTH 02/17/14 Site Instruction

SM-13-00012-DUR-E-C-021 Site Memo regarding Soil Classification Below Sub-grade Level from 
St.0+030 to St.0+280

DUR 02/18/14 Site Instruction

SM-13-00012-BTH-E-C-022 Punch List for Hebron-Jerusalem Road at Project 03 BTH 02/19/14 Site Instruction
SM-13-00012-SAM-E-C-023 Pipe Culvert at Sta.A0+280 at Project 02 SAM 02/20/14 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

 SUBMITTAL
Remarks
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TRACKING DATES
Spec. 

No.
Submittal No Subject Project Submitted on (M/D/Y)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (E-C)

 SUBMITTAL
Remarks

SM-13-00012-BTH-E-C-024 Unsatisfactory Work of Asphalt Wearing layer at Wadi Ma'ali Road at Project 
03 BTH 03/03/14 Record of Unsatisfactory Work 

Practice 
SM-13-00012-BTH-E-C-025 Response to Your "Notice of Unsafe Condition Correction at Project 03" BTH 03/04/14 Other
SM-13-00012-DUR-E-C-026 Reconstruct of Existing Wall from Sta.0+192 to Sta.0+210 RHS at Project 01 DUR 03/09/14 Site Instruction
SM-13-00012-SAM-E-C-027 Layout of Parking Lot from Sta.A0+150 to Sta.A0+260 RHS at Project 02 SAM 03/10/14 Other
SM-13-00012-BTH-E-C-028 Layout of medians of Al Sha'eb Intersection at Project 03 BTH 03/17/14 Site Instruction
SM-13-00012-BTH-E-C-029 Galvanized Steel Handrail at Project 03 BTH 03/19/14 Site Instruction
SM-13-00012-SAM-E-C-030 Replacing Existing Culvert at Sta.A0+770 at Project 02 SAM 03/23/14 Site Instruction
SM-13-00012-SAM-E-C-031 Installation of 6'' Future Ducts at Project 02 SAM 03/23/14 Site Instruction
SM-13-00012-DUR-E-C-032 Construction of Concrete Sheet at Project 01 DUR 04/01/14 Site Instruction
SM-13-00012-SAM-E-C-033 Shifting the Center Line at Project 02 SAM 04/01/14 Site Instruction
SM-13-00012-BTH-E-C-034 Casting Concrete Over Trench at Project 03 BTH 04/01/14 Site Instruction
SM-13-00012-BTH-E-C-035 Construction of Concrete Wall Beside Al Eain Building at Project 03 BTH 04/07/14 Site Instruction
SM-13-00012-BTH-E-C-036 Asphalt Crack Repair in Hebron Jerusalem Road at Project 03 BTH 04/07/14 Site Instruction

SM-13-00012-DUR-E-C-037 Unacceptable Concrete Finish of Retaining Wall from Sta,0+444 to Sta.0+474 
RHS at Project 01 DUR 04/09/14 Record of Non Quality Compliance 

SM-13-00012-DUR-E-C-038 Construction of Concrete Steps Works at Project 01 DUR 04/09/14 Site Instruction
SM-13-00012-BTH-E-C-039 Additional Works at Project 03 BTH 04/10/14 Site Instruction
SM-13-00012-DUR-E-C-040 Asphalt Pavement Layers from Sta.0+000 to Sta.0+280 at Project 01 DUR 04/10/14 Site Instruction

SM-13-00012-MRSII-E-C-041 Office Security Personnel at MRSII MRSII 04/10/14 Site Instruction
SM-13-00012-BTH-E-C-042 Side Walk from Sta.0+105 to Sta.0+148 RHS -Al Qeta'a Road at Project 03 BTH 04/15/14 Site Instruction

SM-13-00012-BTH-E-C-043 Initial Punch List For Some Roads at Project #03 BTH 04/16/14 Site Instruction
SM-13-00012-BTH-E-C-044 initial Punch List For Some Roads at Project #03 BTH 04/16/14 Site Instruction
SM-13-00012-DUR-E-C-045 Construction of Concrete Walls at Project 01 DUR 04/23/14 Site Instruction
SM-13-00012-DUR-E-C-046 Joint Walkthrough from Sta.0+060 to Sta.0+280 at Project 01 DUR 04/29/14 Record of Joint Walkthrough
SM-13-00012-DUR-E-C-047 Construction of Stone Wall at Project # 01 DUR 04/30/14 Site Instruction
SM-13-00012-BTH-E-C-048 Initial Punch List for Roads at Project #03 BTH 04/30/14 Site Instruction
SM-13-00012-DUR-E-C-049 Existing Damaged Septic Tank at Sta.0+450 LHS at Project 01 DUR 05/11/14 Site Instruction
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SM-13-00012-DUR-E-C-050 Protection of Water Pipelines and Road Structural Layer from Seepage Septic 
Tank at Project 01 DUR 05/15/14 Site Instruction

SM-13-00012-BTH-E-C-051 Asphalt Repair -Punch List at Project 03 BTH 05/18/14 Site Instruction
SM-13-00012-DUR-E-C-052 Slow Rate of Progress causing Public disruption at Project 01 DUR 05/18/14 Site Instruction
SM-13-00012-SAM-E-C-053 Construction of New Boulder Wall at Project 02 SAM 05/18/14 Site Instruction
SM-13-00012-SAM-E-C-054 Construction of 4'' Water Pipeline at Project 02 SAM 05/18/14 Site Instruction
SM-13-00012-DUR-E-C-055 Proposed Roundabout 's Details at Project 01 DUR 05/18/14 Site Instruction
SM-13-00012-DUR-E-C-056 Construction of Concrete Walls at Project 01 DUR 05/20/14 Site Instruction
SM-13-00012-DUR-E-C-057 Unsafe Condition at Project 01 DUR 05/26/14 Record of Unsatisfactory Work 
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SM-13-00012-DUR-C-E-001 Water Pipe Line at Project No.1 Dura-Hebron (Sinjir) Road DUR 01/20/14 Other
SM-13-00012-BTH-C-E-002 Casting Reinforced Concrete B-250-Electrucity Trench-Project 03 BTH 01/22/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-003 Obstruction in Dura-Hebron (Sinjir) Road-Project 01 DUR 01/27/14 Other
SM-13-00012-SAM-C-E-004 Soil Classification of Sub-garde-A-7-Project 02 SAM 01/29/14 Other

SM-13-00012-DUR-C-E-005 Soil Classification Below the Sub-grade Level From St.0+030 to St.0+280-
Project 01 DUR 02/06/14 Other

SM-13-00012-BTH-C-E-006 Al Dibs Road at St.0+150 RHS-Existing Grotto (Cave) within the Carriage 
Way-BTH BTH 02/10/14 Other

SM-13-00012-SAM-C-E-007 Limits of Sub-grade in Yatta-AL Samu' Road SAM 02/10/14 Other
SM-13-00012-BTH-C-E-008 Existing Trench at AL Qet'ah & AL Dibs Roads-Project 03 BTH 02/13/14 Other
SM-13-00012-BTH-C-E-009 Additional Work in Bethlehem -Project 03 BTH 02/20/14 Record of Verbal Site Instruction
SM-13-00012-BTH-C-E-010 Additional Asphalt Work in Bethlehem -Project 03 BTH 02/27/14 Record of Verbal Site Instruction
SM-13-00012-DUR-C-E-011 Site Memo # 21-E-C-Dated February 18,2014-Project 01 DUR 03/02/14 Other
SM-13-00012-DUR-C-E-012 Re-Location of Three Storm Water Manholes-Project 01 DUR 03/02/14 Other
SM-13-00012-BTH-C-E-013 Obstacles in Wadi Ma'ali Road-Bethlehem-Project 03 BTH 03/10/14 Other
SM-13-00012-SAM-C-E-014 Confirmation of Verbal Site Instruction -Project 02 SAM 03/10/14 Record of Verbal Site Instruction
SM-13-00012-SAM-C-E-015 Reference to Site Memo #7 E to C -Project 02 SAM 03/10/14 Other
SM-13-00012-SAM-C-E-016 Partially suspension of work-Project 02 SAM 03/17/14 Other
SM-13-00012-BTH-C-E-017 Boundary Wall ,Al Dibis Road -Project 03 BTH 03/18/14 Other
SM-13-00012-BTH-C-E-018 Hindering of works-Beit Sahour's Intersection -Project 03 BTH 03/18/14 Other
SM-13-00012-BTH-C-E-019 Al Dibs Road Boundary Walls-BTH-Project 03 BTH 03/27/14 Other

SM-13-00012-BTH-C-E-020 PWA and Bethlehem Municipality Water Lines Works in Al Quitta Road, 
Project 03 BTH 03/27/14 Other

SM-13-00012-BTH-C-E-021 Existing Arch connection of Wadi Shaheen with Wadi Maali roads BTH 04/06/14 Record of Verbal Site Instruction 
SM-13-00012-BTH-C-E-022 Replacement of Existing Sidewalk -Al Qet'a Road -Project 03 BTH 04/15/14 Record of Verbal Site Instruction 
SM-13-00012-DUR-C-E-023 Existing Damaged Septic Tank at Sta.0+450 LHS -Project 01 DUR 05/07/14 Other
SM-13-00012-SAM-C-E-024 Side Slopes -RHS-Project 02 SAM 05/07/14 Record of Verbal Site Instruction 
SM-13-00012-DUR-C-E-025 CMC Response to RFI # 19 DUR 05/08/14 Other
SM-13-00012-BTH-C-E-026 Asphalt Repair -Punch List -Project 03 BTH 05/11/14 Other

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT
Site Memo Log (C-E)
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IR-13-00004-DUR-001-A Traffic Control Safety Measures from St.0+000 to St.0+500-Sinjir Road 01/15/14 01/15/14 01/16/14 1 A
IR-13-00004-DUR-002-A Start Excavation Work from St.0+000 to St.0+500 LHS-Sinjir Road 01/15/14 01/15/14 01/15/14 0 A
IR-13-00004-DUR-003-A Start Excavation Work from St.0+000 to St.0+500 RHS-Sinjir Road 01/21/14 01/22/14 01/22/14 0 A
IR-13-00004-DUR-004-A Inspection for Delivered Water Steel Pipes 6"&2"-Storage Yard Area 01/28/14 01/29/14 01/29/14 0 A
IR-13-00004-DUR-005-A Start Excavation Work for Water Pipe Line from St.0+000 to St.0+500 02/03/14 02/04/14 02/05/14 1 A

IR-13-00004-DUR-006-A Start Installation Works for Water Pipe Line 6"&2" LHS from St.0+000 to 
St.0+500

02/04/14 02/04/14 02/05/14 1 A

IR-13-00004-DUR-007-A Backfilling Single Size for Water Pipe Line 6"&2" with installation of warning 
tape from St.0+048 to St.0+130 LHS

02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-008-A Start Excavation Works for Water Pipe Line 2" from St.0+000 to St.0+500 RHS 02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-009-A
Check Installation of pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+048 to St.0+130-Qauantity of 6"=86.04 LM & Quantity of 
2"=85.05 LM 

02/05/14 02/05/14 02/06/14 1 A

IR-13-00004-DUR-010-A Check Installation of Water Pipe Line 2" from St.0+041 to St.0+162 RHS-
Quantity=115.23 LM 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-011-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+041 to St.0+162 RHS 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-012-A Check Backfilling Single Size for Water Pipe Line 2" with installation warning 
tape from St.0+130 to St.0+176 LHS 02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-013-A
Check Installation for Water Pipe Line 2" with installation of warning tape from 
St.0+130 to St.0+176 LHS-Quantity of 6"=47.93 LM & Quantity of 2"=48.33 
LM

02/06/14 02/06/14 02/07/14 1 A

IR-13-00004-DUR-014-A
Check Installation of Water Pipe Line 6"&2" LHS Including Single Size Bedding 
from St.0+176 to St.0+260-Quantity of 6"=85.49 LM & Quantity of 2"=83.45 
LM

02/09/14 02/09/14 02/10/14 1 A

IR-13-00004-DUR-015-A Check Backfilling Single Size for Water Pipe Lines 6"&2" LHS Including 
installation warning tape from St.0+176 to St.0+260 02/09/14 02/09/14 02/10/14 1 A

IR-13-00004-DUR-016-A Check Backfilling Single Size for Water Pipe Line 6"&2" LHS including 
Installation of Warning Tape from St.0+036 to St.0+048

02/10/14 02/10/14 02/11/14 1 A

IR-13-00004-DUR-017-A
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/10/14 02/10/14 02/11/14 1 C

IR-13-00004-DUR-017-B
Check Installation Pipe for Water Line 2" LHS including Single Size Bedding 
from St.0+406 to St.0+496 & from St.0+339 to St.0+400-Quantity of 
2"=90.22+60.15=150.37 LM

02/13/14 02/13/14 02/13/14 0 A
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IR-13-00004-DUR-018-A Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+400

02/10/14 02/10/14 02/11/14 1 C

IR-13-00004-DUR-018-B Check Backfilling Single Size for Water Line 2" LHS including Installation of 
Warning Tape from St.0+406 to St.0+496 & from St.0+339 to St.0+401

02/13/14 02/13/14 02/13/14 0 A

IR-13-00004-DUR-019-A
Check Installation pipes for Water Line 6"&2" LHS including Single Size 
Bedding from St.0+036 to St.0+048-Quantity of 6"=12.33 LM/Quantity of 
2"=12.13 LM

02/10/14 02/10/14 02/11/14 1 A

IR-13-00004-DUR-020-A Visual Inspection for formwork Material (Ply Wood, Timber & PVC Concrete 
Spacer)

02/19/14 02/20/14 02/20/14 0 A

IR-13-00004-DUR-021-A Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar 1.5 m)

02/19/14 02/20/14 02/20/14 0 D

IR-13-00004-DUR-021-B
Visual Inspection for Electrical Fitting (Galvanized Steel Strip 30*3mm & 
Grounding Conductor Copper Bar Length  1.5 m),cobra 3'' PVC pipe, warning 
tape & un-isolated wire

03/13/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-022-A Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road

02/25/14 02/27/14 03/03/14 4 C

IR-13-00004-DUR-022-B Welder Training & Testing-at Abu Zainah Workshop at AL Fara'a Camp near 
Nablus-for Dura-Hebron (Sinjer) Road

02/28/14 02/28/14 02/28/14 0 A

IR-13-00004-DUR-023-A Casting Blinding Concrete for Retaining Wall from St.0+026 to St.0+054 LHS-
Quantity =6 m3

02/27/14 03/01/14 03/03/14 2 A

IR-13-00004-DUR-024-A Casting Concrete for Retaining Wall Footing from St.0+033 to St.0+051.5- LHS-
Quantity=13.6 m3 03/03/14 03/04/14 03/05/14 1 A

IR-13-00004-DUR-025-A Casting Blinding Concrete for Retaining Wall B-150-from St.0+444 to St.0+474 
RHS 03/05/14 03/05/14 03/06/14 1 A

IR-13-00004-DUR-026-A Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bedding , Installation of MH 12 at St.0+116, MH11 at St.0+154 03/09/14 03/09/14 03/09/14 0 A

IR-13-00004-DUR-027-A
Check Installation of Storm Water Drainage -RC Pipes 600 mm Dia. With Single 
Size Bedding, Installation of MH1 (at St.0+186.5) to MH11(at St.0+154)-
Quantity of 600mm Dia.Pipes=31.67 lm

03/10/14 03/11/14 03/12/14 1 A

IR-13-00004-DUR-028-A Handing Over Sub-grade Layer from St.0+020 to St.0+180 03/11/14 03/11/14 03/12/14 1 C
IR-13-00004-DUR-028-B Handing Over Sub-grade Layer from St.0+040 to St.0+160 03/13/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-029-A Check Casting Concrete B-250 for Retaining Wall Foundation from St.0+444 to 
St.0+474 03/12/14 03/13/14 03/13/14 0 A

IR-13-00004-DUR-030-A
Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bedding , Installation of MH#2 (at St.0+242), from MH1(at St.0+186) to 
MH2 (at St.0+242)Quantity of 600mm Dia.Pipes=55.25 lm

03/12/14 03/13/14 03/13/14 0 C
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IR-13-00004-DUR-030-B
Check Installation of Storm Water Drainage -RC Pipes 600mm Dia. With Single 
Size Bedding , Installation of MH#2 (at St.0+242), from MH1(at St.0+186) to 
MH2 (at St.0+242)Quantity of 600mm Dia.Pipes=55.25 lm

03/17/14 03/18/14 03/18/14 0 A

IR-13-00004-DUR-031-A Check Casting Concrete  B-250 for Storm Water Encasement From St. 0+154 to 
St. 0+186 RHS 03/16/14 03/16/14 03/18/14 2 A

IR-13-00004-DUR-032-A Visual  Inspection for Street Light Cable  5 * 16 mm2  N2 XY 03/16/14 03/17/14 03/18/14 1 A

IR-13-00004-DUR-033-A Check  Installation of Storm Water Drainage  RC pipe 600mm Dia. with single 
size bedding From MH#03(at St.0+294 ) to MH#2 (at St.0+242) 03/17/14 03/18/14 03/18/14 0 A

IR-13-00004-DUR-034-A Check  Installation pipes for PW 2’’  line  RHS including single size bedding 
from St.0+162 to St.0+294 RHS and from St 0+029 to St.0+041RHS 03/18/14 03/19/14 03/19/14 0 A

IR-13-00004-DUR-035-A Check casting concrete  B250 for  Retaining Wall from St. 0+034.15 to St. 
0+050.5 LHS 03/19/14 03/20/14 03/20/14 0 A

IR-13-00004-DUR-036-A Handing over  Topping  Layer from St. 0+060 to St. 0+110 LHS & 0+110 to 
0+140 RHS +LHS 03/19/14 03/20/14 03/20/14 0 D

IR-13-00004-DUR-036-B Handing over  Topping  Layer from St. 0+060 to St. 0+110 LHS & 0+110 to 
0+140 RHS +LHS 03/21/14 03/21/14 03/21/14 0 A

IR-13-00004-DUR-037-A Check casting concrete  B250 for storm water encasement from St. 0+117 to St. 
0+153 RHS 03/19/14 03/20/14 03/20/14 0 A

IR-13-00004-DUR-038-A Casting concrete B-250 for  Retaining Walls from St.0+444 to St.0+474 RHS 03/20/14 03/22/14 03/24/14 2 C
IR-13-00004-DUR-038-B Casting concrete B-250 for  Retaining Walls from St.0+444 to St.0+460 RHS 03/24/14 03/24/14 03/25/14 1 A

IR-13-00004-DUR-039-A Check Casting Concrete  B250 for  Gravity Wall from St.0+732 to St.0+755 RHS 
& from St.0+779 to St.0+800 RHS 03/22/14 03/23/14 03/24/14 1 D

IR-13-00004-DUR-039-B Check Casting Concrete  B250 for  Gravity Wall - Stage1, from St.0+732 to 
St.0+755 RHS & from St.0+779 to St.0+800 RHS 03/24/14 03/25/14 03/26/14 1 A

IR-13-00004-DUR-040-A Check Casting Blinding Concrete  B150 for  Boundary Wall from St. 0+189 to 
St.0+201 & from St.0+207 to St.0+210 03/25/14 03/25/14 03/27/14 2 C

IR-13-00004-DUR-040-B Check Casting Blinding Concrete  B150 for  Boundary Wall from St. 0+189.1 to 
St.0+199 & from St.0+205 to St.0+209.41 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-DUR-041-A Check Casting Concrete  B250 for  Boundary Wall  Foundation from St. 0+189 
to St.0+198.9 & from St.0+205.7 to St.0+210 03/25/14 03/26/14 03/27/14 1 C

IR-13-00004-DUR-041-B Check Casting Concrete  B250 for  Boundary Wall  Foundation from St. 0+189.1 
to St.0+199 & from St.0+205 to St.0+209.41 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-DUR-042-A
Check Casting Concrete  B250 for  Gravity Wall / Stage #2 ,from  St.0+732 to 
St.0+755 RHS * from St.0+779 to St.0+800 RHS 03/25/14 03/26/14 03/27/14 1 D

IR-13-00004-DUR-042-B
Check Casting Concrete  B250 for  Gravity Wall / Stage #2 ,from  St.0+732 to 
St.0+755 RHS * from St.0+779 to St.0+800 RHS 03/27/14 03/29/14 03/31/14 2 A
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IR-13-00004-DUR-043-A Handing over sub grade layer from St.0+140 to St.0+240 03/30/14 03/30/14 03/31/14 1 A
IR-13-00004-DUR-044-A Handing over topping layer from St.0+040 to St.0+140 03/30/14 03/30/14 03/31/14 1 A
IR-13-00004-DUR-045-A Casting concrete B-250 for Retaining Walls from St.0+460 to St.474 03/27/14 03/29/14 03/31/14 2 A

IR-13-00004-DUR-046-A Casting Concrete  B- 250 for  Boundary Wall from St. 0+189.1 to St.0+199 & 
from St.0+205 to St.0+209.41 03/27/14 03/29/14 03/31/14 2 A

IR-13-00004-DUR-047-A Installation of storm water drainage  RC pipe 800mm dia ,with single size 
bedding from MH4 (at St. 0+306 ) to MH5 (at St. 0+373.89) 03/29/14 03/30/14 03/31/14 1 A

IR-13-00004-DUR-048-A Check Casting Blinding Concrete B-150 for Storm Water Manhole #03 at 
St.0+306 RHS 04/02/14 04/03/14 04/03/14 0 D

IR-13-00004-DUR-048-B Check Casting Blinding Concrete B-150 for Storm Water Manhole #03 at 
St.0+306 RHS 04/09/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-049-A Check Bituminous Coating & Start Backfilling Works for Concrete Retaining 
Wall from St.0+444 to St.0+470 RHS 04/08/14 04/09/14 04/09/14 0 C

IR-13-00004-DUR-050-A
Check Installation Pipes for PW 6&2" line LHS including single size bedding 
from St.0+264.96 to 0+463.32 (2" LHS) & from St.0+266.79 to St.462.95 (6" 
LHS)

04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-051-A
Check Installation Pipes for PW 6&2" line LHS including installation of W.tape 
from St.0+264.96 to 0+463.32 (2" LHS) & from St.0+266.79 to St.462.95 (6" 
LHS)

04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-052-A Check Pressure for PW 6,2" line, from St.0+036 to St.0+462.95 (6" LHS), from 
St.0+036 to St.463.32 (2" LHS) & from St.0+028.95 to 0+487.24 (2" RHS) 04/08/14 04/09/14 04/10/14 1 A

IR-13-00004-DUR-053-A Handing Over of Sub-grade Layer from St.0+340 to St.0+440 04/09/14 04/10/14 04/10/14 0 C

IR-13-00004-DUR-053-B Handing Over of Sub-grade Layer from St.0+340 to St.0+440 04/14/14 04/14/14 04/14/14 0 A
IR-13-00004-DUR-054-A Handing Over Base Course-1st Layer from St.0+050 to St.0+230 04/08/14 04/08/14 04/10/14 2 A
IR-13-00004-DUR-055-A Casting Concrete for Manhole#3 Foundation 04/10/14 04/12/14 04/12/14 0 A
IR-13-00004-DUR-056-A Handing Over of Sub-grade Layer from St.0+240 to St.0+280 04/10/14 04/10/14 04/10/14 0 A
IR-13-00004-DUR-057-A Handing Over Base Course-1st Layer from St.0+340 to St.0+440 04/10/14 04/12/14 04/12/14 0 C
IR-13-00004-DUR-057-B Handing Over Base Course-1st Layer from St.0+340 to St.0+440 04/15/14 04/16/14 04/17/14 1 D
IR-13-00004-DUR-057-C Handing Over Base Course-1st Layer from St.0+340 to St.0+440 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-058-A Check Backfilling Single Size for PW2" Line RHS including W tape Installation 
From St.0+487.24 to St.0+653.24 04/13/14 04/13/14 04/15/14 2 A

IR-13-00004-DUR-059-A Check Installation pipes for PW2" Line RHS including Single Size Bedding from 
St.0+487.24 to St.0+653.24 04/13/14 04/13/14 04/13/14 0 A
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IR-13-00004-DUR-060-A Check Installation House connection 3/4 "as per attached list , including single 
size bedding  from st 0+041 to 0+459 LHS & RHS Dura (Sinjir) Hebron Road 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-061-A
Check backfilling single size for House connection 3/4 "as per attached list , 
including installation of W.tape. From St 0+041 to St 0+459 LHS & RHS-Dura 
(Sinjir)-Hebron Road

04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-062-A Check Installation House connection 3/4 " as per attached list , including single 
size bedding from St 0+300 to 0+660 LHS & RHS- Dura (Sinjir)-Hebron Road 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-063-A Check Backfilling single size for House connection 3/4 , including installation of 
W.tape From St. 0+300 to 0+660 LHS & RHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-064-A Check Installation PW LINE 2", including single size bedding from St.0+653.24 
to 0+780 RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-065-A Check Backfilling single size for PW LINE 2" , including installation Wtape 
From St. 0+653.24 to St.0+780 RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-DUR-066-A Check Casting Concrete for Wall of storm water MH3 & slabs with Stair at 
St.0+744 RHS 04/15/14 04/16/14 04/17/14 1 A

IR-13-00004-DUR-067-A Check Installation of PW Line 2", house connection, including single size 
bedding at St.0+370 LHS 04/15/14 04/16/14 04/17/14 1 A

IR-13-00004-DUR-068-A Check Backfilling single size for PW LINE 2" house connection , including 
installation of W . Tape at St. 0+370 LHS 04/15/14 04/16/14 04/16/14 0 A

IR-13-00004-DUR-069-A Check Installation of Catch Basin with 400 mm crossing at St. 0+115 & 0+ 245 
(at Center Line) & at St. 0+187 LHS 04/16/14 04/16/14 04/17/14 1 D

IR-13-00004-DUR-069-B Check Installation of Catch Basin with 400 mm crossing at St. 0+115 CL & St.0+ 
245 & at St. 0+187 LHS 04/21/14 04/21/14 04/22/14 1 D

IR-13-00004-DUR-070-A Handing Over Installation of Curbstone from St.050 to St.0+280 RHS&LHS 04/17/14 04/17/14 04/21/14 4 D
IR-13-00004-DUR-071-A Handing Over Base Course 2nd Layer from St.0+050 to St.0+280 04/17/14 04/17/14 04/21/14 4 D
IR-13-00004-DUR-071-B Handing Over Base Course 2nd Layer from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-072-A Handing Over Sub-grade Layer from St.0+280 to St.0+340 04/17/14 04/20/14 04/21/14 1 D

IR-13-00004-DUR-072-B Handing Over of Sub-grade Layer from St.0+280 to St.0+340, Except areas 
around high voltage Poles T St.0+290 & St.0+300 LHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00004-DUR-073-A Handing Over Base Course-1st Layer from St.0+440 to St.0+500 04/17/14 04/20/14 04/21/14 1 D
IR-13-00004-DUR-074-A Start Spreading work of MC from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B
IR-13-00004-DUR-075-A Start Asphalt Work from St.0+050 to St.0+280 04/21/14 04/21/14 04/22/14 1 B

IR-13-00004-DUR-076-A Casting Blinding Concrete for Boundary Wall from St.0+813 to St.0+825 RHS 04/22/14 04/22/14 04/23/14 1 A
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IR-13-00004-DUR-077-A Casting Concrete B-250 for Parapet Wall for Gravity Wall from St.0+732 to 
St.0+755 & from St.0+779 to St.0+800 RHS 04/22/14 04/22/14 04/27/14 5 A

IR-13-00004-DUR-078-A Installation of storm water  pipe 800mm dia from St.0+378.52 to St.0+420 LHS 04/22/14 04/23/14 04/24/14 1 A

IR-13-00004-DUR-079-A Installation of storm water  pipe 600mm dia from St.0+420.54 to St.0+468.66 
LHS 04/22/14 04/23/14 04/24/14 1 D

IR-13-00004-DUR-079-B Installation of storm water  pipe 600mm dia from St.0+420.54 to St.0+468.66 
LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-080-A Installation of storm water  pipe 1000mm dia from St.0+001 to St.0+027.7& 
from St.0+029.7 to St.0+072.41 04/22/14 04/24/14 04/24/14 0 A

IR-13-00004-DUR-081-A Base Courese-1st Layer from St.0+340 to St.0+440 04/23/14 04/23/14 04/24/14 1 A

IR-13-00004-DUR-082-A  Casting Concrete B-250 for Boundary Wall Foundation from St.0+812 to St. 
0+825 RHS 04/24/14 04/24/14 04/27/14 3 A

IR-13-00004-DUR-083-A  Installation of Storm Water Pipe 600 mm dia from St. 0+470.66 to St. 0+508.36 
& from St. 0+510.36 to St. 0+541.86 LHS 04/24/14 04/24/14 04/24/14 0 D

IR-13-00004-DUR-083-B  Installation of Storm Water Pipe 600 mm dia from St. 0+470.66 to St. 0+508.36 
& from St. 0+510.36 to St. 0+541.86 LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-084-A  Casting Concrete B-250 for Boundary Wall from St. 0+812 to St. 0+825 RHS 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-DUR-084-B  Casting Concrete B-250 for Boundary Wall from St. 0+812 to St. 0+825 RHS 04/28/14 04/28/14 04/29/14 1 A

IR-13-00004-DUR-085-A  Handing over Base Course-1st layer from St. 0+280 to St. 0+340 except areas 
around high voltage poles at St. 0+290 & St.0+300 LHS 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-DUR-086-A Installation work of Storm Water Pipe 600 mm dia from St. 0+543.86 to St. 
0+558.86 LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-DUR-087-A Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 
0+604.7 & from St.0+606.7 to St.0+639.9 LHS 04/28/14 04/29/14 04/29/14 0 D

IR-13-00004-DUR-087-B Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 
0+604.7 & from St.0+606.7 to St.0+639.9 LHS 04/30/14 04/30/14 04/30/14 0 D

IR-13-00004-DUR-087-C Installation Work of Storm Water Pipe 600 mm dia from St. 0+561 to St. 
0+604.7 & from St.0+606.7 to St.0+639.9 LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-088-A Installation Work of Storm Water Pipe 600 mm Dia. From St.0+641.76 to 
St.0+683.41 LHS 04/29/14 04/29/14 04/30/14 1 A

IR-13-00004-DUR-089-A Installation of two PVC Conduits, Grounding cables, Concrete Blocks, Warning 
Tape & Backfilling Sand from St.0+060 to St.0+170 for Street Lighting Median 04/29/14 04/29/14 04/30/14 1 A
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IR-13-00004-DUR-090-A Installation of PW Pipes 6"&2" with Single Size Bedding & W tape Installation 
from St.0+458 to St.0+720 LHS 04/29/14 04/30/14 04/30/14 0 A

IR-13-00004-DUR-091-A Handing Over Sub-grade Layer from St.0+440 to St.0+560 04/30/14 05/01/14 05/04/14 3 D
IR-13-00004-DUR-091-B Handing Over Sub-grade Layer from St.0+440 to St.0+560 05/20/14 05/21/14 05/22/14 1 D
IR-13-00004-DUR-091-C Handing Over Sub-grade Layer from St.0+440 to St.0+560 05/24/14 05/24/14 05/25/14 1 A

IR-13-00004-DUR-092-A Installation Work of Storm Water Pipe 600 mm Dia.from St.0+685.41 MH12 to 
St.0+735 MH13 LHS 04/30/14 05/01/14 05/04/14 3 D

IR-13-00004-DUR-092-B Installation Work of Storm Water Pipe 600 mm Dia.from St.0+685.41 MH12 to 
St.0+735 MH13 LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-093-A Casting Blinding Concrete for Boundary Wall from St.0+460 to St.0+472 LHS 04/30/14 05/01/14 05/04/14 3 D

IR-13-00004-DUR-093-B Casting Blinding Concrete for Boundary Wall from St.0+460 to St.0+472 LHS 05/05/14 05/05/14 05/06/14 1 D

IR-13-00004-DUR-094-A Installation Work of Storm Water Pipe 600 mm Dia.from MH13 to MH14 LHS 04/30/14 05/03/14 05/04/14 1 D

IR-13-00004-DUR-094-B Installation Work of Storm Water Pipe 600 mm Dia.from MH13 to MH14 LHS 05/05/14 05/05/14 05/06/14 1 D

IR-13-00004-DUR-094-C Installation Work of Storm Water Pipe 600 mm Dia.from MH13 (St.0+737) to 
MH14 (St.0+784.51)LHS 05/08/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-095-A Installation of Storm Water Pipe 400 mm Dia. & Catch Basin at Crossing 
St.0+420 & St.0+376 05/04/14 05/04/14 05/06/14 2 A

IR-13-00004-DUR-096-A Installation of Curbstone for Median from St.0+060 to St.0+280 05/05/14 05/06/14 05/07/14 1 C
IR-13-00004-DUR-097-A Handing Over Sub-grade from St.0+540 to St.0+680 05/07/14 05/07/14 05/08/14 1 C
IR-13-00004-DUR-097-B Handing Over Sub-grade from St.0+540 to St.0+680 05/10/14 05/10/14 05/11/14 1 A

IR-13-00004-DUR-098-A Check Installation House Connection 3/4" as per attached list, including W.tape 
with Single Size bedding 04/08/14 04/10/14 04/11/14 1 A

IR-13-00004-DUR-099-A Start Installation of 2" Water Pipe Line from St.0+795 to St.0+900 RHS 05/10/14 05/10/14 05/11/14 1 A
IR-13-00004-DUR-100-A Start Installation of 2"&6" Water Pipe Line from St.0+720 to St.0+790 LHS 05/11/14 05/12/14 05/12/14 0 A

IR-13-00004-DUR-101-A Start Installation of Storm Water Pipes (Manhole 14 to Manhole15) from 
St.0+780 to St.0+840 05/11/14 05/12/14 05/12/14 0 A

IR-13-00004-DUR-102-A Start Installation of Water Pipe Line 4" at St.0+300 RHS 05/11/14 05/12/14 05/13/14 1 A

IR-13-00004-DUR-103-A Check Installation of Storm Water R.C Pipes 600mm Dia.from St.0+786.51 to 
St.0+837.68 & from St.0+838.68 to St.0+876.8 05/13/14 05/14/14 05/15/14 1 A

IR-13-00004-DUR-104-A Check Installation of Manhole 15 at St.0+838.68 & Manhole#16 at St.0+877.88 05/13/14 05/14/14 05/15/14 1 A
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IR-13-00004-DUR-105-A Check Installation of Steel Pipeline 6” from St.0+726.7 to St.0+787.78 05/13/14 05/14/14 05/15/14 1 A

IR-13-00004-DUR-106-A
Check Installation of ¾” threaded galvanized Steel Pipeline with no internal 
cement lining at St.0+813, St.0+831, St.0+873, St.0+849, St.0+885, St.0+900 & 
St.0+936 RHS

04/13/14 04/14/14 04/18/14 4 A

IR-13-00004-DUR-107-A
Check Installation of 2” threaded galvanized Steel Pipeline with no internal 
cement lining from St.0+729.83 to St.0+790.13 LHS& from St.0+795 to 
St.0+915 RHS

05/13/14 05/14/14 05/18/14 4 A

IR-13-00004-DUR-108-A Start Installation of 2”&6” water pipe line from St.0+790 to St.1+050 05/14/14 05/14/14 05/18/14 4 A

IR-13-00004-DUR-109-A Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+950 to St.0+995 
RHS 05/15/14 05/17/14 05/18/14 1 D

IR-13-00004-DUR-109-B Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+950 to St.0+995 
RHS 05/18/14 05/19/14 05/20/14 1 A

IR-13-00004-DUR-110-A Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+800 to St.0+813.5 05/15/14 05/17/14 05/18/14 1 D

IR-13-00004-DUR-110-B Casting Concrete B-200 for Gravity Wall-1st Stage from St.0+800 to St.0+813.6 05/18/14 05/19/14 05/20/14 1 A

IR-13-00004-DUR-111-A Blinding Concrete for Boundary Wall from St.0+388 to St.0+395 RHS 05/18/14 05/18/14 05/19/14 1 A

IR-13-00004-DUR-112-A Casting Encasement Concrete B-250 from St.0+817 to St.0+833.5, from 
St.0+850 to St.0+854.1 & from St.0+880 to St.0+889.85 05/18/14 05/18/14 05/19/14 1 A

IR-13-00004-DUR-113-A Casting concrete for Boundary Wall foundation from St.0+388 to St.0+395 RHS 05/19/14 05/20/14 05/21/14 1 A

IR-13-00004-DUR-114-A Check installation Street Lighting Pipes , Grounding Cable , Sand Bedding , 
Concrete blocks & Warning Tap 05/19/14 05/19/14 05/21/14 2 A

IR-13-00004-DUR-115-A Casting Concrete-B 200- for Gravity wall-2nd Stage from St.0+950 to St.0+995 
RHS 05/20/14 05/21/14 05/22/14 1 A

IR-13-00004-DUR-116-A Casting Concrete-B 200- for Gravity Wall-2nd Stage from St.0+800 to 
St.0+813.5 05/20/14 05/21/14 05/22/14 1 A

IR-13-00004-DUR-117-A Handing Over Sub Grade Layer from St.0+680 to St.0+800 05/20/14 05/21/14 05/22/14 1 D
IR-13-00004-DUR-118-A Blinding Concrete for Retaining Wall from St.0+447 to 0+472 LHS 05/20/14 05/21/14 05/22/14 1 D
IR-13-00004-DUR-119-A Casting Concrete B 250-for Boundary Wall from St.0+388 to St.0+398 RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00004-DUR-120-A Handing Over Sub Grade Layer for Side walk from St.0+060 to 0+220 RHS& 
LHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00004-DUR-121-A Handing Over Base Course Layer for Sidewalk from St.0+060 to St.0+220 RHS 
& LHS 05/22/14 05/24/14 05/25/14 1 D

IR-13-00004-DUR-121-B Handing Over Base Course Layer for Sidewalk from St.0+060 to St.0+220 RHS 
& LHS 05/26/14 05/26/14 05/27/14 1 A
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IR-13-00004-DUR-122-A Casting Concrete B-200 for Gravity Wall-3rd Stage from St.0+793.94 to 
St.0+803.44 05/22/14 05/24/14 05/25/14 1 A

IR-13-00004-DUR-124-A Handing Over Sub-grade Layer from St.0+680 to St.0+900 05/22/14 05/24/14 05/25/14 1 D

IR-13-00004-DUR-125-A Installation of Street Lighting Pipes, Ground Cable, Warning Tape & Blocks 
from St.0+440 to St.0+510 05/22/14 05/24/14 PE

IR-13-00004-DUR-126-A Casting Concrete B-200 for Gravity Wall-4th Stage from St.0+793.94 to 
St.0+803.44 & from St.0+955 to St.0+966.5 05/25/14 05/25/14 05/26/14 1 D

IR-13-00004-DUR-126-B Casting Concrete B-200 for Gravity Wall-4th Stage from St.0+793.94 to 
St.0+803.44 & from St.0+955 to St.0+966.5 05/27/14 05/27/14 05/28/14 1 A

IR-13-00004-DUR-127-A Installation Storm Water Pipe(1000 mm Dia.) with Single Size from St.0+072.41 
to 0+115 Out Full Direction 05/25/14 05/25/14 05/26/14 1 D

IR-13-00004-DUR-127-B Installation Storm Water Pipe(1000 mm Dia.) with Single Size from St.0+072.41 
to 0+115 Out Full Direction 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-128-A Casting Concrete-B250- for Retaining Wall Foundation from St.0+447 to 
St.0+472 05/25/14 05/26/14 05/27/14 1 D

IR-13-00004-DUR-128-B Casting Concrete-B250- for Retaining Wall Foundation from St.0+447 to 
St.0+472 05/28/14 05/28/14 05/28/14 0 D

IR-13-00004-DUR-128-C Casting Concrete-B250- for Retaining Wall Foundation from St.0+447 to 
St.0+472 LHS 05/29/14 05/31/14 06/01/14 1 A

IR-13-00004-DUR-129-A Handing Over Sub Grade Layer fro St.0+680 to St.0+780 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-130-A Backfilling Storm Water Pipe (1000 mm Dia.) with Single Size from St.0+072.41 
to 0+115 Out Full Direction 05/26/14 05/26/14 05/27/14 1 A

IR-13-00004-DUR-131-A Start Casting Concrete-B 250- for Side Walk from St.0+090 to St.0+260 
LHS&RHS 05/27/14 05/27/14 05/28/14 1 D

IR-13-00004-DUR-132-A Start Construction Stone Wall from St.0+250 to St. 0+275 RHS 05/27/14 05/28/14 05/28/14 0 D
IR-13-00004-DUR-133-A Sub Grade Layer from St.0+840 to St.0+920 05/27/14 05/27/14 05/28/14 1 A

IR-13-00004-DUR-134-A Installation Storm Water Pipe(1000 mm Dia.) with Single Size from MH#3a to 
MH#4A Outfall Direction 05/28/14 05/28/14 05/29/14 1 D

IR-13-00004-DUR-135-A Casting Concrete B-200 for Gravity Wall-5th Stage from St.0+966.5 to St.0+990 05/28/14 05/28/14 05/29/14 1 A

IR-13-00004-DUR-136-A Start Excavation Works for 2" Water Pipeline from St.1+000 to St.1+500 RHS 05/28/14 05/28/14 05/29/14 1 A

IR-13-00004-DUR-137-A Start Excavation  Works Widening Road from St.1+000 to St.1+500 05/28/14 05/29/14 05/29/14 0 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-SAM-001-A Start Excavation Work from St.0+000 to St.0+260 01/18/14 01/19/14 01/19/14 0 A
IR-13-00004-SAM-002-A Sub-grade Layer from St.0+080 to St.0+240-Samu'-Yatta Road 01/28/14 01/29/14 01/29/14 0 A
IR-13-00004-SAM-003-A Start Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 02/03/14 02/03/14 02/04/14 1 A

IR-13-00004-SAM-004-A Backfilling in Benching Area-1st Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 02/04/14 0 A

IR-13-00004-SAM-005-A Excavation Work of Yard Area from St.0+140 to St.0+260 RHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-006-A Backfilling in Benching Area-2nd Layer from St.0+270 to St.0+310 LHS 02/04/14 02/04/14 02/04/14 0 A
IR-13-00004-SAM-007-A Sub-grade Layer from St.0+240 to St.0+500 02/04/14 02/05/14 02/06/14 1 D
IR-13-00004-SAM-007-B Sub-grade Layer from St.0+240 to St.0+500 02/13/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-008-A Topping Layer from St.0+100 to St.0+240 02/05/14 02/05/14 02/06/14 1 A
IR-13-00004-SAM-009-A Backfilling in Benching Area-3rd Layer from St.0+270 to St.0+310 LHS 02/05/14 02/05/14 02/06/14 1 A
IR-13-00004-SAM-010-A Sub-grade Layer from St.0+280 to St.0+600 02/08/14 02/09/14 02/10/14 1 D
IR-13-00004-SAM-010-B Sub-grade Layer from St.0+280 to St.0+600 02/10/14 02/10/14 02/11/14 1 A
IR-13-00004-SAM-011-A Traffic Control Plan 02/10/14 02/10/14 02/11/14 1 A
IR-13-00004-SAM-012-A Sub-grade Layer from St.0+020 to St.0+080 02/10/14 02/11/14 02/12/14 1 A
IR-13-00004-SAM-013-A Sub-grade Layer from St.0+600 to St.0+750 02/12/14 02/13/14 02/16/14 3 A
IR-13-00004-SAM-014-A Topping Layer -Yard Area from St.0+140 to St.0+260 RHS 02/13/14 02/13/14 02/16/14 3 A

IR-13-00004-SAM-015-A Topping Layer from St.0+280 to St.0+380 02/13/14 02/13/14 02/16/14 3 A

IR-13-00004-SAM-016-A Topping Layer from St.0+020 to St.0+100 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-017-A Topping Layer from St.0+240 to St.0+280 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-018-A Topping Layer from St.0+380 to St.0+600 02/17/14 02/18/14 02/20/14 2 A
IR-13-00004-SAM-019-A Topping Layer from St.0+600 to St.0+750 02/19/14 02/19/14 02/20/14 1 A

IR-13-00004-SAM-020-A Base Course-1st Layer from St.0+160 to St.0+640 02/24/14 02/24/14 02/27/14 3 A

IR-13-00004-SAM-021-A Base Course-1st Layer from St.0+040 to St.0+160 & from St.0+640 to 
St.0+740

02/26/14 02/27/14 02/27/14 0 A

IR-13-00004-SAM-022-A Sub-grade Layer from St.0+780 to St.0+880 02/26/14 02/27/14 02/27/14 0 A
IR-13-00004-SAM-023-A Sub-grade Layer from St.0+880 to St.1+080 02/27/14 03/01/14 03/03/14 2 A

IR-13-00004-SAM-024-A Backfilling in Benching Area-1st Layer from St.1+110 to St.1+170 RHS 03/01/14 03/01/14 03/04/14 3 A

IR-13-00004-SAM-025-A Backfilling in Benching Area-2nd Layer from St.1+110 to St.1+170 RHS 03/02/14 03/02/14 03/04/14 2 A
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IR-13-00004-SAM-026-A Backfilling in Benching Area-3rd Layer from St1+110 TO St.1+170 RHS 03/03/14 03/04/14 03/06/14 2 A
IR-13-00004-SAM-027-A Sub-grade Layer from St.1+110 to St.1+300 03/05/14 03/05/14 03/06/14 1 A
IR-13-00004-SAM-028-A Topping Layer from St.0+880 to St.1+000 03/05/14 03/06/14 03/06/14 0 A
IR-13-00004-SAM-029-A Topping Layer From St.1+130 to St.1+300 03/09/14 03/09/14 03/10/14 1 A
IR-13-00004-SAM-030-A Benching Area-1st

 Layer From St.1+360 to St.1+370 RHS 03/16/14 03/16/14 03/18/14 2 A
IR-13-00004-SAM-031-A Benching Area-2nd 

 Layer From St.1+360 to St.1+370 RHS 03/16/14 03/16/14 03/18/14 2 A
IR-13-00004-SAM-032-A Base Course-1st

 Layer From St.0+800 to St.1+000 03/16/14 03/17/14 03/18/14 1 A
IR-13-00004-SAM-033-A Benching Area- 

3rd Layer From St.1+360 to St.1+370 RHS 03/17/14 03/17/14 03/18/14 1 A
IR-13-00004-SAM-034-A Handing over Benching Area-1st 

 Layer From St.1+450 to St.1+490 RHS 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-035-A Base course -1st 

 Layer From St.1+130 to St.1+300 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-036-A Sub grade Layer From St.1+300 to St.1+440 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-037-A Benching Area-1st Layer From St.1+570 to St.1+610 RHS 03/18/14 03/18/14 03/20/14 2 A
IR-13-00004-SAM-038-A Benching Area-2nd Layer From St.1+570 to St.1+610 RHS 03/19/14 03/19/14 03/20/14 1 A
IR-13-00004-SAM-039-A Benching Area-3rd Layer From St.1+570 to St.1+610 RHS 03/19/14 03/19/14 03/20/14 1 A
IR-13-00004-SAM-040-A Benching Area-2nd Layer From St.1+450 to St.1+490 RHS 03/19/14 03/20/14 03/20/14 0 A
IR-13-00004-SAM-041-A Benching Area-3rd Layer From St.1+450 to St.1+490 RHS 03/19/14 03/20/14 03/20/14 0 A
IR-13-00004-SAM-042-A Sub grade Layer  From St.1+440 to St.1+580 03/23/14 03/23/14 03/25/14 2 A
IR-13-00004-SAM-043-A Topping Layer From St.1+300 to St.1+440 03/23/14 03/23/14 03/25/14 2 A
IR-13-00004-SAM-044-A Topping Layer From St.1+000 to St.1+130 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-045-A Topping Layer From St.1+420 to St.1+580 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-046-A Sub grade From St.1+580 to St.1+800 03/25/14 03/25/14 04/03/14 9 A
IR-13-00004-SAM-047-A Sub grade Layer From St.1+800 to St.2+000 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-048-A Base course 1st layer From St.1+300 to St.1+420 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-049-A Topping layer From St.1+580 to St.1+800 03/27/14 03/29/14 04/03/14 5 A
IR-13-00004-SAM-050-A Base course 1st layer From St.1+420 to St.1+580 03/30/14 03/31/14 04/03/14 3 A
IR-13-00004-SAM-051-A Base course 1st layer From St.1+000 to St.1+130 03/30/14 03/31/14 04/03/14 3 A
IR-13-00004-SAM-052-A Topping Layer from St.1+800 to St.2+000 04/01/14 04/01/14 04/03/14 2 A
IR-13-00004-SAM-053-A Sub-grade Layer from St.2+000 to St.2+060 04/01/14 04/01/14 04/03/14 2 A
IR-13-00004-SAM-054-A Base Course-1st Layer from St.1+580 to St.2+000 04/09/14 04/09/14 04/10/14 1 A
IR-13-00004-SAM-055-A Topping Layer from St.2+000 to St.2+060 04/09/14 04/09/14 04/10/14 1 A
IR-13-00004-SAM-056-A Check Sub-grade Layer from St.2+060 to St.2+180 04/08/14 04/09/14 04/09/14 0 A
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IR-13-00004-SAM-057-A Casting Concrete for Gravity Wall from St.0+040 to St.0+074 RHS 04/08/14 04/09/14 04/17/14 8 A

IR-13-00004-SAM-058-A Handing over Sub-grade from St.2+240 to St.2+500 04/10/14 04/12/14 04/12/14 0 A
IR-13-00004-SAM-059-A Handing over Benching Area From St.2+115 to St.2+150 04/10/14 04/12/14 04/12/14 0 A

IR-13-00004-SAM-060-A Handing Over Topping Material From St. 2+060 to St. 2+160 & From St. 
2+260 to St. 2+460 04/15/14 04/15/14 04/16/14 1 A

IR-13-00004-SAM-061-A Handing Over Sub - Grade Layer From St. 2+500 to St. 2+620 04/16/14 04/17/14 04/17/14 0 A
IR-13-00004-SAM-062-A Start Installation of Pipe Culvert (1000 mm Dia.)at St.0+280 04/16/14 04/16/14 04/16/14 0 A
IR-13-00004-SAM-063-A Sub-grade for Widening Area from St.1+050 to st.1+350 LHS 04/17/14 04/19/14 04/21/14 2 A
IR-13-00004-SAM-064-A Topping Layer for Widening Area from St.1+050 to St.1+350 LHS 04/17/14 04/19/14 04/21/14 2 A
IR-13-00004-SAM-065-A Base Course-1st Layer from St.2+000 to St.2+160 04/17/14 04/20/14 04/21/14 1 A
IR-13-00004-SAM-066-A Sub-grade Layer Work from St.2+720 to St.2+820 04/17/14 04/20/14 04/21/14 1 D
IR-13-00004-SAM-066-B Sub-grade Layer Work from St.2+720 to St.2+820 04/24/14 04/26/14 04/27/14 1 A
IR-13-00004-SAM-067-A Base Course-1st Layer Work from St.2+240 to St.2+420 04/22/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-068-A Topping Layer Work from St.2+500 to St.2+620 04/22/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-069-A Start Casting for Concrete Encasement for pipe culvert at St.A0+771 04/23/14 04/23/14 04/27/14 4 A
IR-13-00004-SAM-070-A Sub-grade Layer from St.2+820 to St.2+960 04/24/14 04/26/14 04/27/14 1 A
IR-13-00004-SAM-072-A  Casting Concrete B-250 for Parapet from St.0+040 to St.0+074 RHS 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-SAM-072-B  Casting Concrete B-250 for Parapet Wall-Part 2- from St.0+040 to St.0+074 
RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00004-SAM-073-A  Casting Concrete Encasement around Double Pipe Culvert (800 mm Dia.) at 
St.0+771 04/27/14 04/27/14 04/27/14 0 D

IR-13-00004-SAM-073-B  Casting Concrete Encasement around Double Pipe Culvert (800 mm Dia.) at 
St.0+771 04/28/14 04/28/14 04/29/14 1 A

IR-13-00004-SAM-074-A Base Course-1st Layer (Widening Area) from St.1+050 to St.1+250 04/28/14 04/28/14 04/29/14 1 A
IR-13-00004-SAM-075-A Handing Over Base Course 1st layer from St.2+420 to 2+580 04/28/14 04/29/14 04/30/14 2 A

IR-13-00004-SAM-076-A Casting Concrete for Parapet Wall (Part 3) from St.0+040 to St.0+074 RHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00004-SAM-077-A Handing Over Topping Layer from St.2+800 to St.3+000 04/30/14 05/03/14 05/05/14 2 D
IR-13-00004-SAM-077-B Handing Over Topping Layer from St.2+800 to St.3+000 05/07/14 05/08/14 05/11/14 3 A

IR-13-00004-SAM-078-A Casting Concrete for the Parapet of Gravity Wall (Part 4)from St.0+040 to 
St.0+074 05/01/14 05/01/14 05/05/14 4 A

IR-13-00004-SAM-079-A Casting Concrete for Inlet & Outlet Foundation of Pipe Culvert at St.0+280 05/06/14 05/06/14 05/07/14 1 A
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IR-13-00004-SAM-080-A Handing Over Sub-grade from St.2+720 to St.3+160 05/07/14 05/07/14 05/08/14 1 A
IR-13-00004-SAM-081-A Casting Concrete for Inlet & Outlet Wall of Pipe Culvert at St.0+280 05/08/14 05/10/14 05/11/14 1 D
IR-13-00004-SAM-081-B Casting Concrete for Inlet & Outlet Wall of Pipe Culvert at St.0+280 05/13/14 05/13/14 05/14/14 1 A
IR-13-00004-SAM-082-A Handing Over Base Course-1st Layer from St.2+800 to St.3+100 05/12/14 05/12/14 05/13/14 1 D
IR-13-00004-SAM-082-B Handing Over Base Course-1st Layer from St.2+800 to St.3+100 05/15/14 05/17/14 05/18/14 1 A
IR-13-00004-SAM-083-A Handing Over Sub-grade from St.3+160 to St.3+260 05/12/14 05/12/14 05/13/14 1 A
IR-13-00004-SAM-084-A Handing Over Topping Layer from St.3+100 to St.3+240 05/15/14 05/17/14 05/18/14 P A
IR-13-00004-SAM-085-A Casting Concrete of Inlet Foundation of Pipe Culvert at St.0+771 05/15/14 05/17/14 05/18/14 1 A
IR-13-00004-SAM-086-A Start Installing Pipes for Double Pipe Culvert (1000mm Dia.) at St.2+200 05/19/14 05/19/14 05/22/14 3 A
IR-13-00004-SAM-087-A Casting Concrete for Inlet Slab at St.0+280 05/20/14 05/20/14 05/21/14 1 A
IR-13-00004-SAM-088-A Casting Encasement concrete for Double Pipe Culvert at St.0+771-Part 2 05/20/14 05/20/14 05/21/14 1 A
IR-13-00004-SAM-089-A Casting encasement concrete under Pipe culvert at St.1+650 05/20/14 05/20/14 05/20/14 0 D
IR-13-00004-SAM-089-B Casting encasement concrete under Pipe culvert at St.1+650 05/20/14 05/20/14 05/21/14 1 A

IR-13-00004-SAM-090-A Handing Over Base Course-1st Layer from St.3+100 to St.3+220 05/22/14 05/24/14 05/25/14 1 D

IR-13-00004-SAM-092-A Casting Encasement Concrete around Pipe Culvert (800 mm Dia.) at St.1+650 05/22/14 05/22/14 05/25/14 3 A

IR-13-00004-SAM-093-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & 
Backfilling for Water Pipe Line 4” from St.-0+020 to St.0+260 05/24/14 05/24/14 05/25/14 1 C

IR-13-00004-SAM-094-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & 
Backfilling for Water Pipe Line 4” from St.0+260 to St.0+500 05/26/14 05/26/14 05/27/14 1 C

IR-13-00004-SAM-095-A Casting Concrete for Inlet Head & Wings Wall of Double Pipe Culvert (800 
mm Dia.) at St.0+771 05/27/14 05/27/14 05/28/14 1 A

IR-13-00004-SAM-096-A Excavation, Bedding, Pipe Lying, Welding, Rapping, Embedding & 
Backfilling for Water Pipe Line 4” from St.0+500 to St.0+640 05/27/14 05/27/14 05/28/14 1 D

IR-13-00004-SAM-097-A Casting Concrete for Outlet & Inlet Foundation of Pipe Culvert at St.1+650 05/29/14 05/31/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00004-BTH-001-A Implementation of Traffic Control & Safety Plan-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-002-A Excavation work for 60 m trench to install 8" water line-Wadi Shaheen 
Road(AL Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-003-A Installation work of 8"&4" water pipeline-Wadi Shaheen Road(AL Ein 
Segment ) from St.0+000 to St.0+095

11/02/13 11/02/13 11/03/13 1 A

IR-13-00004-BTH-004-A
Backfilling work with single size of 8" water pipe line-Wadi Shaheen Road(AL 
Ein Segment ) from St.0+000 to St.0+095

11/02/13 11/03/13 11/03/13 0 A

IR-13-00004-BTH-005-A Casting Concrete above water line trench (30-40cm) depth on the full width of 
the trench-Wadi Shaheen Road-AL Ein Segment

11/02/13 11/03/13 11/03/13 0 A

IR-13-00004-BTH-006-A Adjustment of Manholes Covers-Wadi Shaheen Road-AL Ein Segment 11/03/13 11/04/13 11/05/13 1 A
IR-13-00004-BTH-007-A Milling Work-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A
IR-13-00004-BTH-008-A Installation work of Curbstone-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-009-A Flush & Disinfection of 8" & 4" water lines-Wadi Shaheen Road-AL Ein 
Segment

11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-010-A Pressure Test for 8"& 6" Water Lines-Wadi Shaheen Road-AL Ein Segment 11/04/13 11/05/13 11/05/13 0 A

IR-13-00004-BTH-011-A Furnishing & Applying Bituminous (RC)-Wadi Shaheen Road-AL Ein 
Segment 11/05/13 11/05/13 11/06/13 1 A

IR-13-00004-BTH-012-A Asphalt Work-Wadi Shaheen Road-AL Ein Segment 11/05/13 11/06/13 11/06/13 0 A
IR-13-00004-BTH-013-A Steel Reinforcement for Sidewalks-Wadi Shaheen Road-AL Ein Segment 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-014-A Casting Concrete for Sidewalks-Wadi Shaheen Road (AL Ein Segment) RHS 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-015-A Installation of (No Entrance) Sign-Wadi Shaheen Road(AL Ein Segment) RHS 11/12/13 11/13/13 11/13/13 0 A

IR-13-00004-BTH-016-A Start Construction Excavation-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour

12/08/13 12/09/13 12/09/13 0 A

IR-13-00004-BTH-017-A Start Installation of Curbstone-Festival Yard at AL Sha'eb Intersection-Beit 
Sahour

12/09/13 12/09/13 12/10/13 1 A

IR-13-00004-BTH-018-A Handing Over Compacted Sub-grade for Widening Works & Sidewalk-Festival 
Yard at AL Sha'eb Intersection-Beit Sahour

12/10/13 12/10/13 12/11/13 1 A

IR-13-00004-BTH-019-A Start Supplying & Compacting of Base Course for Widening Works & 
Sidewalk-Festival Yard at AL Sha'eb Intersection-Beit Sahour

12/10/13 12/10/13 12/11/13 1 A

IR-13-00004-BTH-020-A Start Installation of Precast Concrete Interlocking Blocks-Festival Yard at AL 
Sha'eb Intersection-Beit Sahour

12/10/13 12/11/13 12/11/13 0 A
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IR-13-00004-BTH-021-A Start Installation & Fixed Traffic Control Plan-Hebron-Jerusalem Road from 
St.1+970 to St.3+030

01/02/14 01/02/14 01/03/14 1 A

IR-13-00004-BTH-022-A Start Milling Works-Hebron-Jerusalem Road from St.1+970 to St.3+030 01/02/14 01/02/14 01/03/14 1 A

IR-13-00004-BTH-023-A Start Fixing & Adjusting the Existing Manholes at Hebron-Jerusalem Road 
from St.2+000 to St.3+030 LHS&RHS

01/15/14 01/15/14 01/15/14 0 A

IR-13-00004-BTH-024-A Start Milling Works-Wadi Ma'ali Road from St.0+070 to St.0+370 & from 
0+590 to 0+970 & from 1+090 to 1+432 01/15/14 01/15/14 01/16/14 1 A

IR-13-00004-BTH-025-A Visual Inspection of Samples for AL Ameer Curbstone & Interlock Tiles 01/16/14 01/16/14 01/16/14 0 A

IR-13-00004-BTH-026-A Casting Concrete for Adjusted Manholes in Hebron-Jerusalem Road from 
St.2+000 to St.3+030 LHS 01/16/14 01/16/14 01/17/14 1 A

IR-13-00004-BTH-027-A Start Installation of Curbstone for Hebron-Jerusalem Road 01/19/14 01/19/14 01/19/14 0 A

IR-13-00004-BTH-028-A Start Laying of Wearing Asphalt from St.3+030 LHS-Back for Hebron-
Jerusalem Road 01/19/14 01/20/14 01/20/14 0 A

IR-13-00004-BTH-029-A Start Adjusting Manholes from St.0+160 to St.1+440-Wadi Ma'ali Road 01/20/14 01/20/14 01/22/14 2 A

IR-13-00004-BTH-030-A Start Re-Construction Work of Sidewalk from St.0+580 to St.1+440 
LHS&RHS-Wadi Ma'ali Road 01/20/14 01/22/14 01/22/14 0 A

IR-13-00004-BTH-031-A Start Adjusting & Casting Concrete for Manholes from St.2+000 to St.3+030 
RHS 01/21/14 01/21/14 01/22/14 1 A

IR-13-00004-BTH-032-A Start Asphalt Wearing Layer from St.0+155 to St.0+370-Wad Ma'ali Road-
Seg.B 01/22/14 01/23/14 01/23/14 0 A

IR-13-00004-BTH-033-A Median Pedestrian Crossing-Interlocking & Curbstone Works- from St.2+000 
to St.3+000 in Hebron-Jerusalem Road 01/23/14 01/25/14 01/25/14 0 A

IR-13-00004-BTH-034-A Start Asphalt Wearing Layer-Seg.A/RHS in Hebron-Jerusalem Road 01/22/14 01/23/14 01/23/14 0 A
IR-13-00004-BTH-035-A Start Milling Work for ALShebard Road 01/27/14 01/28/14 01/28/14 0 A

IR-13-00004-BTH-036-A Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from 
St.0+000 to St.0+220 01/28/14 01/28/14 01/28/14 0 D

IR-13-00004-BTH-036-B Adjusting Work for Manholes for AL Shebrd Road, AL Debs Road from 
St.0+000 to St.0+220 01/29/14 01/29/14 01/29/14 0 A

IR-13-00004-BTH-037-A Start Milling Work for AL Attan Road from St.0+130 to St.0+280 01/29/14 01/29/14 01/29/14 0 A
IR-13-00004-BTH-038-A Start Milling Work for AL Debs Road from St.0+000 to St.0+220 01/27/14 01/28/14 01/28/14 0 A

IR-13-00004-BTH-039-A Sub-grade of Sidewalk from St.0+600 to St.0+720 LHS&RHS in Wadi Ma'ali 
Road 02/02/14 02/02/14 02/03/14 1 A

IR-13-00004-BTH-040-A Curbstone Work from St.0+600 to St.0+740 LHS&RHS in Wadi Ma'ali Road 02/02/14 02/03/14 02/03/14 0 A

IR-13-00004-BTH-041-A Adjusting Work for Manholes for AL Attan Road 02/06/14 02/08/14 02/09/14 1 A
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IR-13-00004-BTH-042-A Installation of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/08/14 02/09/14 02/10/14 1 A
IR-13-00004-BTH-043-A Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/13/14 02/13/14 02/17/14 4 D
IR-13-00004-BTH-043-B Handing Over of Curbstone-AL Dibs Road from St.0+000 to St.0+210 02/18/14 02/18/14 02/18/14 0 A

IR-13-00004-BTH-044-A Casting Concrete for Water Pipe Line Trench-AL Dibs Road from St.0+150 to 
St.0+205 02/15/14 02/15/14 02/16/14 1 A

IR-13-00004-BTH-045-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 
RHS&LHS 02/17/14 02/17/14 02/18/14 1 D

IR-13-00004-BTH-045-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+860 to St.0+970 
RHS&LHS & Intersection at St.0+880 RHS 02/22/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-046-A Handing Over Sub-grade of Sidewalk -Wadi Ma'ali from St.0+880 to St.0+970 
LHS 02/17/14 02/17/14 02/18/14 1 A

IR-13-00004-BTH-047-A Handing Over Curbstone Wadi Ma'ali from St.0+740 to St.0+880 RHS & from 
St.0+740 to St.0+830 LHS 02/17/14 02/17/14 02/18/14 1 A

IR-13-00004-BTH-048-A Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 02/18/14 02/19/14 02/20/14 1 D

IR-13-00004-BTH-048-B Handing Over Curbstone-Wadi Ma'ali Road from St.0+880 to St.0+970 LHS 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-049-A Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 02/18/14 02/19/14 02/20/14 1 D

IR-13-00004-BTH-049-B Handing Over Curbstone-Hebron-Jerusalem Road at St.2+025, St.2+040, 
St.2+055, St.2+230, St.2+362, St.2+646 & St.2+670 LHS & at St.2+828 RHS 03/02/14 03/02/14 03/03/14 1 A

IR-13-00004-BTH-050-A Handing Over Curbstone-Wadi Ma'ali Road from St.1+080 to St.1+230 LHS 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-051-A Reconstruction Excavation Work for Sidewalk-AL Dibs Road from St.0+155 
to St.0+210 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-052-A Start Curbstone Installation Work-AL Dibs Road from St.0+155 to St.0+210 02/20/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-053-A Handing Over Curbstone Work-Wadi Ma'ali Road from St.0+830 to St.0+860 
LHS 02/23/14 02/23/14 02/23/14 0 A

IR-13-00004-BTH-054-A Milling Work of AL Dibs Road Intersection at St.0+000 & Connected Road 
between AL Dibs & Shephard Roads 02/22/14 02/22/14 02/23/14 1 A

IR-13-00004-BTH-055-A Milling Work of Karkafah Road from St.0+000 to St.0+280 02/23/14 02/23/14 02/24/14 1 A
IR-13-00004-BTH-056-A Milling Work of PWA from St.0+000 to St.0+280 02/24/14 02/24/14 02/25/14 1 A
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IR-13-00004-BTH-057-A Milling Work of Festival Yard Intersection-Beit Sahour 02/24/14 02/24/14 02/25/14 1 A
IR-13-00004-BTH-058-A Adjustment Work of Manholes-Karkafah Road from St.0+000 to St.0+280 02/24/14 02/24/14 02/25/14 1 A

IR-13-00004-BTH-059-A Start Asphalt Work for AL Dibs Road from St.0+000 to St.0+210 & 
Intersection at St.0+000 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-060-A Start Asphalt Work for the Road Connected between AL Dibs & AL Shephard 
Roads-100 length 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-061-A Start Asphalt Work for AL Shephard Road from St.0+000 to St.0+140 02/25/14 02/26/14 02/26/14 0 A

IR-13-00004-BTH-062-A Start Asphalt Wearing Layer Work (5cm)-Wadi Ma'ali from St.0+600 to 
St.0+870 02/26/14 02/27/14 03/02/14 3 A

IR-13-00004-BTH-063-A Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/02/14 03/02/14 03/03/14 1 D
IR-13-00004-BTH-063-B Start Installation of Traffic Signs at Hebron-Jerusalem Road 03/16/14 03/16/14 03/16/14 0 A
IR-13-00004-BTH-064-A Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/02/14 03/02/14 03/03/14 1 D
IR-13-00004-BTH-064-B Start Thermo-Plastic Paint at Hebron-Jerusalem Road 03/03/14 03/03/14 03/04/14 1 A
IR-13-00004-BTH-065-A Sample of Curbstone Painting-Wadi Ma'ali Road at St.0+860 03/04/14 03/04/14 03/06/14 2 D
IR-13-00004-BTH-065-B Sample of Curbstone Painting-Wadi Ma'ali Road at St.0+860 03/06/14 03/06/14 03/09/14 3 A

IR-13-00004-BTH-066-A Sub-grade for Sidewalk from St.1+220 to St.1+380 LHS-Wadi Ma'ali Road 03/05/14 03/05/14 03/06/14 1 A

IR-13-00004-BTH-067-A Start Adjustment Work of Manholes at Festival Yard Intersection (No.=9 
Manholes)-Beit Sahour 03/06/14 03/06/14 03/06/14 0 D

IR-13-00004-BTH-067-B Start Adjustment Work of Manholes at Festival Yard Intersection (No.=9 
Manholes)-Beit Sahour 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-068-A Handing Over Thermo-plastic Paint-Hebron-Jerusalem Road 03/06/14 03/08/14 03/09/14 1 D
IR-13-00004-BTH-068-B Handing Over Thermo-plastic Paint-Hebron-Jerusalem Road 04/06/14 04/06/14 04/06/14 0 A
IR-13-00004-BTH-069-A Start Installation of Interlock-Wadi Ma'ali Road 03/06/14 03/08/14 03/09/14 1 D

IR-13-00004-BTH-069-B Start Installation of Interlock-From St.1+240 to St.1+310 LHS, from St.1+410 
to St.1+435 LHS  & from St.1+280 to St.1+410 RHS-Wadi Ma’ali Road 03/16/14 03/16/14 03/16/14 0 A

IR-13-00004-BTH-070-A Start Reconstruction Excavation Work from St.0+970 to St.1+080-Wadi Ma'ali 
Road 03/11/14 03/11/14 03/16/14 5 A

IR-13-00004-BTH-071-A Handing Over Curbstone Work-Wadi Ma’ali Road From St.1+077 to St.1+135 
RHS & from St.1+175 to St.1+435 RHS & from St.1+230 to St.1+435 LHS 03/16/14 03/16/14 03/16/14 0 D

IR-13-00004-BTH-071-B Handing Over Curbstone Work-Wadi Ma’ali Road From St.1+077 to St.1+135 
RHS & from St.1+175 to St.1+435 RHS & from St.1+230 to St.1+435 LHS 03/26/14 03/26/14 03/27/14 1 A
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IR-13-00004-BTH-072-A Handing Over Sub-grade Work-Wadi Ma’ali Road From St.0+970 to St.1+080 03/16/14 03/16/14 03/16/14 0 A

IR-13-00004-BTH-073-A Start basalt asphalt works-Al Karkafa Road 03/17/14 03/19/14 03/23/14 4 A

IR-13-00004-BTH-074-A Start basalt asphalt works Attan Road from St. 0+130 to St. 0+280 & PWA’s 
intersection 03/17/14 03/20/14 03/23/14 3 A

IR-13-00004-BTH-075-A Start asphalt works in Beit Sahour’s intersection 03/20/14 03/20/14 03/23/14 3 A
IR-13-00004-BTH-076-A Visual inspection for handrail sample Bethlehem office 03/20/14 03/20/14 03/23/14 3 A
IR-13-00004-BTH-077-A Base course layer from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 D
IR-13-00004-BTH-077-B Base course layer from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/26/14 03/26/14 03/27/14 1 A
IR-13-00004-BTH-078-A Curbstone works from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 D
IR-13-00004-BTH-078-B Curbstone works from St. 0+970 to St.1+070 -  Wadi Ma’ali Road 03/26/14 03/26/14 03/27/14 1 A

IR-13-00004-BTH-079-A Curbstone works from St. 0+600 to St.0+740 RHS&LHS -  Wadi Ma’ali Road 03/20/14 03/20/14 03/23/14 3 A

IR-13-00004-BTH-080-A Start asphalt works from St. 0+970 to St.1+070 - Wadi Ma’ali Road 03/20/14 03/22/14 03/25/14 3 A

IR-13-00004-BTH-081-A Casting blinding concrete for boundary wall  from St. 0+000 to St.0+043 RHS - 
Al Dibis Road 03/24/14 03/24/14 03/24/14 0 A

IR-13-00004-BTH-082-A Casting blinding concrete for boundary wall  from St. 0+043 to St.0+052 LHS -  
Al Dibis Road 03/24/14 03/24/14 03/24/14 0 A

IR-13-00004-BTH-083-A Casting concrete for boundary wall foundation  from St. 0+043 to St.0+052 
LHS -  Al Dibis Road 03/26/14 03/26/14 03/26/14 0 A

IR-13-00004-BTH-084-A Casting blinding concrete for Retaining wall from St.0+003 to St.0+017  -  
Wadi Shahin Road 03/27/14 03/27/14 03/31/14 4 A

IR-13-00004-BTH-085-A Start excavation works AL Quitta Road 03/27/14 03/29/14 03/31/14 2 A
IR-13-00004-BTH-086-A Casting concrete for Boundary wall in Al Dibis Road RHS 03/29/14 03/29/14 03/31/14 2 A

IR-13-00004-BTH-089-A Casting Concrete for Boundary Wall from St.0+043 to St.0+055-AL Dibs Road 04/01/14 04/01/14 04/02/14 1 A

IR-13-00004-BTH-090-A Start Excavation & Compaction & Reinforcement & Casting Concrete B-250 
for Trench-AL Qeita Road 04/03/14 04/03/14 04/03/14 0 A

IR-13-00004-BTH-091-A Start Works of Base Course Layer -AL Qeitta Road 04/06/14 04/06/14 04/06/14 0 A
IR-13-00004-BTH-092-A Start Adjusting Manhole from St.0+000 to St.0+140-Wadi Shaheen Road 04/07/14 04/07/14 04/07/14 0 A

IR-13-00004-BTH-093-A Handing Over Preparation work of Curbstone painting from St.1+445 to 
St.0+900-Wadi Ma'ali Road 04/13/14 04/13/14 04/15/14 2 D

IR-13-00004-BTH-093-B Handing Over Preparation work of Curbstone painting from St.1+445 to 
St.0+900-Wadi Ma'ali Road 04/16/14 04/16/14 04/16/14 0 A
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IR-13-00004-BTH-094-A Start Installation of Handrail-Hebron-Jerusalem Road 04/10/14 04/10/14 04/13/14 3 A
IR-13-00004-BTH-095-A Start Installation of Curbstone -AL Qeta'a Road 04/10/14 04/11/14 04/13/14 2 D
IR-13-00004-BTH-095-B Start Installation of Curbstone -AL Qeta'a Road 04/10/14 04/10/14 04/10/14 0 A
IR-13-00004-BTH-096-A Installation of Handrail-Hebron Jerusalem Road 04/10/14 04/12/14 04/13/14 1 A

IR-13-00004-BTH-097-A Start Installation of Handrail-AL Dibs Road-from St.0+000 to St.0+020 RHS 
& LHS 04/10/14 04/12/14 04/13/14 1 A

IR-13-00004-BTH-098-A Casting Concrete for Handrail-Hebron-Jerusalem Road (Bab Zqaq)at St.4+780 04/12/14 04/13/14 04/13/14 0 A

IR-13-00004-BTH-100-A Handing Over  Curbstone -AL Qeta'a Road from St.0+000 to St.0+105 RHS & 
fromSt.0+000 to St.0+175 LHS 04/14/14 04/14/14 04/14/14 0 D

IR-13-00004-BTH-100-B Handing Over  Curbstone -AL Qeta'a Road from St.0+000 to St.0+105 RHS & 
from St.0+000 to St.0+175 LHS 04/20/14 04/20/14 04/20/14 0 A

IR-13-00004-BTH-101-A Handing over handrail  at Hebron Jerusalem Road 04/15/14 04/15/14 04/15/14 0 D
IR-13-00004-BTH-101-B Handing over handrail  at Hebron Jerusalem Road 04/16/14 04/16/14 04/16/14 0 A

IR-13-00004-BTH-102-A Start Work at existing wall (Construct 10 cm Concrete shutting of the existing 
concrete wall and adjust the top level) at Al Dibs Road 04/15/14 04/15/14 04/15/14 0 A

IR-13-00004-BTH-103-A Casting Concrete for Handrail at Al Dibs Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-104-A Start Installation of Curbstone At Wadi Shaheen Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-105-A Casting Concrete for Adjusting Manholes - Al Qet'a Road 04/15/14 04/15/14 04/15/14 0 A
IR-13-00004-BTH-106-A Start Asphalt Work (Wadi Shaheen Road) from St.0+100 to st.0+250 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-107-A Handing Over Base Course Layer -AL Qet'a Road 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-108-A Start Asphalt Work-AL Qet'a Road 04/16/14 04/17/14 04/18/14 1 A
IR-13-00004-BTH-109-A Work at Wadi Shaheen Road Widening- Base Course 04/16/14 04/16/14 04/18/14 2 A
IR-13-00004-BTH-110-A Work at Wadi Shaheen Road Widening- Concrete 04/16/14 04/16/14 04/18/14 2 A
IR-13-00004-BTH-111-A Start Removing of Parapet Retaining Wall-Wadi Ma'ali at St.1+440 RHS 04/17/14 04/17/14 04/21/14 4 A
IR-13-00004-BTH-112-A Casting Concrete for Boundary Wall-at AL Dibs Road 04/17/14 04/17/14 04/21/14 4 A

IR-13-00004-BTH-114-A Start Thermoplastic Paint at Bethlehem Roads (Beit Sahour-Festival Yard, AL 
Atan Road & AL Karkafah Road) 04/17/14 04/18/14 04/21/14 3 A

IR-13-00004-BTH-115-A Start Thermoplastic Paint at Bethlehem Roads (al Dibs Road, Philips Road & 
Shephared Road) 04/17/14 04/19/14 04/21/14 2 A

IR-13-00004-BTH-116-A Start Installation of Interlock Work (AL Qeta' Road ) 04/17/14 04/20/14 04/24/14 4 A

IR-13-00004-BTH-117-A Handing Over Preparation work of Curbstone painting from St.0+600 to 
St.0+900 RHS & from St.0+660 to St.0+800 LHS-Wadi Ma'ali Road 04/21/14 04/21/14 04/21/14 0 A
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IR-13-00004-BTH-118-A Handing Over Removing Parapet of the Retaining Wall-Wadi Ma'ali at 
St.1+440 RHS 04/20/14 04/20/14 04/21/14 1 A

IR-13-00004-BTH-119-A Installation of Permanent Sign-Wadi Ma'ali at St.0+600 & AL Qet'a Road at 
St.0+000 RHS 04/20/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-120-A Handing Over Curbstone Painting at Wadi Ma'ali from St.0+880 to St.1+445 04/21/14 04/21/14 04/21/14 0 A

IR-13-00004-BTH-121-A Handing Over Interlock from St.0+600 to St.1+445 RHS, from St.0+660 to 
St.0+800 & from St.0+880 to St.1+445 04/21/14 04/22/14 04/22/14 0 D

IR-13-00004-BTH-121-B Handing Over Interlock from St.0+600 to St.1+445 RHS, from St.0+660 to 
St.0+800 & from St.0+880 to St.1+445 04/23/14 04/23/14 04/23/14 0 A

IR-13-00004-BTH-122-A Start Stone Cladding for AL Qaws-Wadi Shaheen (AL Ein)at St.0+100 LHS 04/22/14 04/22/14 04/22/14 0 A

IR-13-00004-BTH-123-A Handing Over Base Course Layer of Sidewalk in AL Qet'a Road 04/22/14 04/22/14 04/22/14 0 A
IR-13-00004-BTH-124-A Handing Over Preparation Work for Curbstone Painting-AL Dibs Road 04/23/14 04/23/14 04/24/14 1 D
IR-13-00004-BTH-124-B Handing Over Preparation Work for Curbstone Painting-AL Dibs Road 04/27/14 04/27/14 04/28/14 1 A
IR-13-00004-BTH-125-A Handing Over Stone Cladding for AL Qaws (AL Ein) 04/23/14 04/23/14 04/27/14 4 A

IR-13-00004-BTH-126-A Installation Handrail-Wadi Ma'ali at St.0+740 LHS,at St.0+750 RHS&0+760 
RHS, AR St.0+880 RHS, 1+020 RHS & 1+440 RHS 04/24/14 04/24/14 04/25/14 1 A

IR-13-00004-BTH-127-A Installation of Interlock Tiles-AL Qet'a Road Sidewalks 4/23/2014 4/23/2014 04/27/14 4 A

IR-13-00004-BTH-128-A Start Curbstone Painting at Wadi Ma’ali from St.0+600 to St.0+880 & AL 
Dibs Road 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-BTH-128-B Start Curbstone Painting at Wadi Ma’ali from St.0+600 to St.0+880 & AL 
Dibs Road 04/28/14 04/28/14 04/28/14 0 A

IR-13-00004-BTH-129-A  Start Thermoplastic Painting at Wadi Ma’ali, Wadi Shaheen Road & AL Qet’a 
Road 04/24/14 04/26/14 04/27/14 1 D

IR-13-00004-BTH-129-B  Start Thermoplastic Painting at Wadi Ma’ali, Wadi Shaheen Road & AL Qet’a 
Road 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-BTH-130-A  Installation of Traffic Sign at Wadi Ma’ali, AL Qet’a Road& Wadi Shaheen 04/24/14 04/26/14 04/27/14 1 A

IR-13-00004-BTH-131-A Casting Concrete for  Handrail-Wadi Ma’ali at St.0+740 LHS, at  St.0+750 
&0+760 RHS, at St.1+020 RHS 04/24/14 04/24/14 04/25/14 1 A

IR-13-00004-BTH-132-A  Handing Over Preparation Work for Curbstone Painting-Beit Sahour –Festival 
Yard 04/27/14 04/27/14 04/28/14 1 A

IR-13-00004-BTH-133-A Casting Concrete for Handrail-Wadi Shaheen Road from St.0+100 to St.0+130 
LHS 04/27/14 04/27/14 04/29/14 2 D
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IR-13-00004-BTH-133-B Casting Concrete for Handrail-Wadi Shaheen Road from St.0+100 to St.0+130 
LHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00004-BTH-134-A Start Thermoplastic Painting at AL Qet'a Road 05/04/14 05/04/14 05/05/14 1 A
IR-13-00004-BTH-135-A Installation of Steel Handrail-AL Qet'a Road 04/28/14 04/28/14 04/29/14 1 D
IR-13-00004-BTH-135-B Installation of Steel Handrail-AL Qet'a Road 04/29/14 04/29/14 04/29/14 0 A
IR-13-00004-BTH-136-A Handing Over Preparation Curbstone for Painting-AL Qet'a Road 04/28/14 04/28/14 04/29/14 1 D
IR-13-00004-BTH-136-B Handing Over Preparation Curbstone for Painting-AL Qet'a Road 05/03/14 05/03/14 05/05/14 2 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00012-MRSII-001-A 30- Days Schedule ( Submittals Schedule) MRSII P 11/03/13 11/24/13 11/11/13 8 B
SUB-13-00012-MRSII-002-A Bank Guarantee MRSII P 11/03/13 11/24/13 11/19/13 16 E
SUB-13-00012-MRSII-003-A Temporary and Permanent Signs Submittal MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-004-A Testing Labs MRSII P 11/04/13 11/25/13 11/11/13 7 B
SUB-13-00012-MRSII-005-A Subcontracting Plan MRSII P 11/05/13 11/26/13 11/11/13 6 C
SUB-13-00012-MRSII-005-B Subcontracting Plan MRSII P 01/20/14 02/10/14 01/29/14 9 E
SUB-13-00012-MRSII-006-A Quality Control Plan (QCP) MRSII P 11/06/13 11/27/13 11/24/13 18 C
SUB-13-00012-MRSII-006-B Quality Control Plan (QCP) MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-007-A Field Offices Furniture and Equipment Plan MRSII P 11/06/13 11/27/13 11/20/13 14 C
SUB-13-00012-MRSII-007-B Field Offices Furniture and Equipment Plan MRSII P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00012-MRSII-008-A Field Offices location and layout-Secondary Offices MRSII P 11/10/13 12/01/13 11/19/13 9 C
SUB-13-00012-MRSII-008-B Field Offices location and layout-Secondary Offices MRSII P 12/25/13 01/15/14 12/30/13 5 B
SUB-13-00012-DUR-009-A Dilapidation Survey-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-DUR-010-A Risk Management Program-Dura Hebron (Sinjir) Road -Project 01 DUR P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-011-A Dilapidation Survey-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B
SUB-13-00012-SAM-012-A Risk Management Program-Sama' Yatta Road -Project 02 SAM P 11/10/13 12/01/13 11/19/13 9 B

SUB-13-00012-SAM-013-A Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/10/13 12/01/13 11/21/13 11 C

SUB-13-00012-SAM-013-B Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 11/28/13 12/19/13 12/17/13 19 C

SUB-13-00012-SAM-013-C Survey Plan from Sta.A0+000 to Sta.A4+121-Samua' Yatta Road Segment A-
Project 02 SAM P 01/02/14 01/23/14 01/06/14 4 B

SUB-13-00012-DUR-014-A Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/12/13 12/03/13 11/21/13 9 C

SUB-13-00012-DUR-014-B Survey Plan from Sta.A0+000 to Sta.A4+047-Dura Hebron (Sinjir) Road-
Project 01 DUR P 01/04/14 01/25/14 01/06/14 2 B

SUB-13-00012-MRSII-015-A 60-Day Plan of Operation MRSII P 11/12/13 12/03/13 11/27/13 15 B
SUB-13-00012-MRSII-016-A Project Overview Bar Chart and Master Plan MRSII P 11/12/13 12/03/13 11/24/13 12 E

SUB-13-00012-DUR-017-A Field Offices location and layout-Primary Office-Dura Hebron (Sinjir) Road-
Project 01 DUR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00012-BTH-018-A Survey Plan from Sta.0+000 to Sta.5+609- Hebron Jerusalem Road Segment A-
Project 03 BTH P 11/17/13 12/08/13 11/21/13 4 B

SUB-13-00012-MRSII-019-A Submittal Schedule MRSII P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00012-MRSII-019-B Submittals Schedule MRSII P 12/23/13 01/13/14 12/29/13 6 B
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SUB-13-00012-SAM-020-A Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+500-
Samua' Yatta Road Segment A-Project 02 SAM S 11/17/13 12/08/13 12/04/13 17 C

SUB-13-00012-SAM-020-B Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02 SAM S 12/23/13 01/13/14 01/05/14 13 B

SUB-13-00012-SAM-020-C
Shop Drawings: Plan Profile and Cross Section from Sta.0+750 to Sta.1+300-
Samua' Yatta Road Segment A-Project 02-as per Site Memo No. SM-13-
00012-SAM-E-C-016

SAM S 02/27/14 03/20/14 03/09/14 10 B

SUB-13-00012-MRSII-021-A Safety Plan MRSII P 11/19/13 12/10/13 12/01/13 12 C
SUB-13-00012-MRSII-021-B Safety Plan MRSII P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00012-MRSII-022-A Testing Labs-Water Quality Testing Center MRSII P 11/20/13 12/11/13 12/02/13 12 B
SUB-13-00012-MRSII-023-A Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/20/13 12/11/13 11/27/13 7 C
SUB-13-00012-MRSII-023-B Coordination with Local Authorities Plan and List of Permits and Licenses MRSII P 11/28/13 12/19/13 12/02/13 4 B

SUB-13-00012-MRSII-024-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance MRSII P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00012-DUR-025-A Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+550-Dura Hebron 
(Sinjir) Road-Project 01 DUR S 11/26/13 12/17/13 12/04/13 8 C

SUB-13-00012-DUR-025-B Shop Drawings: Plan and Profile from Sta.0+000 to Sta.0+500-Dura Hebron 
(Sinjir) Road-Project 01 DUR S 01/08/14 01/29/14 01/12/14 4 B

SUB-13-00012-MRSII-026-A Construction Time Schedule and S-curve MRSII P 11/27/13 12/18/13 12/18/13 21 C
SUB-13-00012-MRSII-026-B Construction Time Schedule and S-curve MRSII P 01/07/14 01/28/14 01/28/14 21 C
SUB-13-00012-MRSII-026-C Construction Time Schedule and S-curve MRSII P 02/11/14 03/04/14 02/13/14 2 A
SUB-13-00012-MRSII-027-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRSII M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00012-MRSII-028-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-029-A Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 
No.3.03-Project 03 BTH M 11/28/13 12/19/13 12/10/13 12 B

SUB-13-00012-MRSII-030-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.03-a MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-MRSII-031-A Cat Eyes-Iriflix Ltd.-item No.5.03.b & c MRSII M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00012-BTH-032-A Traffic Control Plan-Milling and Overlay of Bethlehem Internal Roads-Project 
03 BTH P 11/28/13 12/19/13 12/19/13 21 B

SUB-13-00012-DUR-033-A Traffic Control Plan-Dura - Hebron Road -Project 01 DUR P 12/01/13 12/22/13 12/19/13 18 B

SUB-13-00012-BTH-034-A Contractors all Risk, General Liability Insurance Amendment (For Submittal 
No.:SUB-13-00012-MRSII-024-A) BTH P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00012-MRSII-035-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00012-MRSII-007-B) MRSII P 12/02/13 12/23/13 12/03/13 1 A
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SUB-13-00012-BTH-036-A Survey Plan -Segments B & C -Milling and Overlay of Bethlehem Internal 
Roads-Project 03 BTH P 12/03/13 12/24/13 12/23/13 20 B

SUB-13-00012-SAM-037-A Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 12/03/13 12/24/13 12/23/13 20 C

SUB-13-00012-SAM-037-B Shop Drawings: Plan Profile and Cross Section from Sta.0+000 to Sta.0+750-
Samua' Yatta Road Segment A-Project 02 SAM S 01/07/14 01/28/14 01/12/14 5 B

SUB-13-00012-BTH-038-A Concrete Mix Design- Al Abed Mixing Plant-Item 4.07.b-Milling & Overlay 
of Bethlehem internal Roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-039-A Concrete Mix Design- Al Abed Mixing Plant-Item 4.07.b-Milling & Overlay 
of Bethlehem internal Roads-Project 03 BTH M 12/08/13 12/29/13 12/19/13 11 B

SUB-13-00012-BTH-040-A Shop Drawings: Plan for Segments A,B and C-Milling & Overlay of 
Bethlehem internal Roads-Project 03 BTH S 12/08/13 12/29/13 12/24/13 16 B

SUB-13-00012-SAM-041-A Traffic Control Plan-Phase I-Samua' Yatta Road Segment A-Project 02 SAM P 12/09/13 12/30/13 12/29/13 20 B
SUB-13-00012-SAM-042-A Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 12/23/13 01/13/14 12/26/13 3 D

SUB-13-00012-SAM-042-B Traffic Control Plan-Phase III-Samua' Yatta Road Segment B-Project 02 SAM P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-MRSII-043-A Environmental Mitigation Plan MRSII P 12/23/13 01/13/14 01/02/14 10 B
SUB-13-00012-MRSII-044-A Method Statement MRSII P 12/26/13 01/16/14 01/15/14 20 C
SUB-13-00012-MRSII-044-B Method Statement MRSII P 01/27/14 02/17/14 02/11/14 15 B

SUB-13-00012-BTH-045-A Dilapidation Survey Plan- Milling and Overlay of Bethlehem Internal Roads -
Project 03 BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-046-A Branding Plan MRSII P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00012-MRSII-047-A Key Personnel Plan MRSII P 12/25/13 01/15/14 12/30/13 5 C
SUB-13-00012-MRSII-047-B Key Personnel Plan MRSII P 01/20/14 02/10/14 01/22/14 2 E

SUB-13-00012-DUR-048-A Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-048-B Storm Water Drainage RC Pipes - PCI Co. - Project 01- BOQ item No. 4.02 DUR M 03/19/14 04/09/14 04/03/14 15 B

SUB-13-00012-DUR-048-C Storm water Drainage pipes- PCI Co.-Item 4.02-Project 01 DUR M 04/29/14 05/20/14 05/01/14 2 B

SUB-13-00012-DUR-049-A Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-a DUR M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00012-DUR-049-B Catch Basin and heavy duty grating -PCI-CO.-Project 01- BOQ item No. 4.06-a DUR M 03/30/14 04/20/14 04/14/14 15 E

SUB-13-00012-DUR-050-A Concrete JMD- Al Wakeel Co.- Project 01- BOQ Item No. 4.07 DUR M 12/25/13 01/15/14 01/05/14 11 C
SUB-13-00012-DUR-051-A Steel Water Pipeline - FIP Co. - Project 01- BOQ item No. 4.22 DUR M 12/25/13 01/15/14 01/01/14 7 B
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SUB-13-00012-SAM-052-A Concrete Job Mix Design - Al Abed Concrete Mixing Plant- Project 02- BOQ 
Item No. 4.07 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-SAM-053-A Asphalt Wearing JMF/ Tarifi Asphalt Plant/ Project 02- BOQ Item No. 3.03 SAM M 12/25/13 01/15/14 12/30/13 5 B

SUB-13-00012-BTH-054-A Risk Management Program -Milling and Overlay of Bethlehem Internal Roads -
Project 03

BTH P 12/25/13 01/15/14 01/02/14 8 B

SUB-13-00012-MRSII-055-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRSII M 12/25/13 01/15/14 01/02/14 8 B
SUB-13-00012-MRSII-056-A Security System MRSII P 12/29/13 01/19/14 01/05/14 7 C
SUB-13-00012-MRSII-056-B Security System MRSII P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-BTH-057-A Guardrail ESP4-N2-PRINS DOKKUM-Project 03-item 5.05.a BTH M 12/30/13 01/20/14 01/02/14 3 A
SUB-13-00012-SAM-058-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a SAM M 12/30/13 01/20/14 01/02/14 3 A

SUB-13-00012-MRSII-059-A Pre cast concrete Curbstone- Al Ameer Co- MRSII-item 4.12 MRSII M 01/02/14 01/23/14 01/07/14 5 B
SUB-13-00012-DUR-060-A Drainage Manholes-PCI- project 01-item 4.03 DUR M 01/02/14 01/23/14 01/05/14 3 C

SUB-13-00012-BTH-061-A Interlocking Block- Al Ameer Co- Project 03- item 4.13.a BTH M 01/02/14 01/23/14 01/07/14 5 B

SUB-13-00012-SAM-062-A Storm water RC pipes-Addasi Co- Project 02-item 4.02 SAM M 01/02/14 01/23/14 01/05/14 3 C
SUB-13-00012-SAM-062-B Storm water RC pipes-PCI Co- Project 02-item 4.02 SAM M 04/29/14 05/20/14 05/06/14 7 B

SUB-13-00012-MRSII-063-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRSII M 01/05/14 01/26/14 01/06/14 1 B

SUB-13-00012-DUR-064-A Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 01/09/14 01/30/14 01/20/14 11 C

SUB-13-00012-DUR-064-B Shop Drawings: Storm Water: Plan ,Profile and Cross Section from Sta.0+190 
to Sta.0+500 -Dura Hebron Sinjir Road -Project 01 DUR S 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-065-A Proposed Storage Area and Dumping Site- Project 01 DUR P 01/09/14 01/30/14 01/14/14 5 B

SUB-13-00012-DUR-066-A Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00012-DUR-066-B Shop Drawings: Water Pipeline Plan from Sta.0+000 to Sta.0+500-Project 01 DUR S 01/23/14 02/13/14 01/30/14 7 B

SUB-13-00012-DUR-067-A Concrete Mix Design-Abed Co.- Project 01- BOQ item 4.07 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-DUR-068-A Storm Water Drainage RC Pipes - PCP Co.- Project 01- BOQ item No. 4.02 DUR M 01/09/14 01/30/14 01/12/14 3 B

SUB-13-00012-BTH-069-A Proposed Storage Area and Dumping Site- Project 03 BTH P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00012-DUR-070-A Proposed Welders for Welders Qualification Test - CV DUR P 01/19/14 02/09/14 01/23/14 4 B
SUB-13-00012-SAM-071-A Proposed Storage Area and Dumping Site- Project 02 SAM P 01/19/14 02/09/14 01/22/14 3 B
SUB-13-00012-DUR-072-A Concrete Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C
SUB-13-00012-DUR-072-B Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
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SUB-13-00012-DUR-072-C Retaining Wall from Sta.0+026 to Sta.0+054 LHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B

SUB-13-00012-DUR-073-A Concrete Wall from Sta.0+407 to Sta.0+421 RHS, from Sta.0+444 to 
Sta.0+474 RHS and from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 01/20/14 02/10/14 01/29/14 9 C

SUB-13-00012-DUR-073-B Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/02/14 02/23/14 02/12/14 10 C
SUB-13-00012-DUR-073-C Retaining Wall from Sta.0+444 to Sta.0+474 RHS-Project 01 DUR S 02/15/14 03/08/14 02/17/14 2 B
SUB-13-00012-DUR-074-A Welding Procedure for 3”-12” DUR P 01/23/14 02/13/14 01/26/14 3 C
SUB-13-00012-DUR-074-B Welding Procedure for 3”-12” DUR P 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00012-DUR-075-A Base course source approval test_ DUR mobile crusher_ Project 01_ item 2.02 DUR P 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-BTH-076-A Concrete JMD alternative source_ Al Ettihad Co_ Project 03_ item 4.07.b BTH M 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00012-SAM-077-A Shop Drawings: Stone Wall from Sta.A0+000 to Sta.0+060 LHS & from 
Sta.0+040 to Sta.0+074 RHS -Segment A-Project 02 SAM S 01/25/14 02/15/14 02/06/14 12 B

SUB-13-00012-DUR-078-A Third party testing lab -Arc-Eyes -Project 01 DUR P 01/27/14 02/17/14 01/30/14 3 B
SUB-13-00012-MRSII-079-A Public Relation Plan MRSII P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00012-MRSII-080-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement MRSII P 01/30/14 02/20/14 02/03/14 4 E

SUB-13-00012-DUR-081-A Bedding material (Agg. Sumsom) for pipeline- item 4.22-Project 01 DUR M 02/02/14 02/23/14 02/10/14 8 B
SUB-13-00012-DUR-082-A Elecometer 266  Holiday detector DUR M 02/03/14 02/24/14 02/04/14 1 B
SUB-13-00012-DUR-083-A Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/03/14 02/24/14 02/11/14 8 C
SUB-13-00012-DUR-083-B Drainage RC Manholes- PCP-Item 4.03- Project 01 DUR M 02/20/14 03/13/14 02/27/14 7 B
SUB-13-00012-DUR-084-A Shop Drawings : Septic Tank at Sta. 0+070 -Project 01 DUR S 02/03/14 02/24/14 02/10/14 7 E
SUB-13-00012-DUR-085-A Precast catch basin-PCP- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/11/14 6 B
SUB-13-00012-DUR-086-A Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 02/05/14 02/26/14 02/16/14 11 C
SUB-13-00012-DUR-086-B Cast Iron Cover & curb for catch basin- item 4.06.a-Project 01 DUR M 03/30/14 04/20/14 04/20/14 21 C

SUB-13-00012-DUR-086-C Cast Iron Cover & curb for catch basin_-Kurdieh and Sons LTD- item 4.06.a-
Project 01 DUR M 05/28/14 06/18/14 PE

SUB-13-00012-DUR-087-A Certified Welding Inspector DUR P 02/05/14 02/26/14 02/10/14 5 A
SUB-13-00012-DUR-088-A Proposed Welders for Welders Qualification Test - CV-Ahmad Gatasha DUR P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00012-MRSII-089-A Field Offices Furniture and Equipment Plan Amendment No.02(For Submittal 
No.: SUB-13-00012-MRSII-007-B) MRSII P 02/05/14 02/26/14 02/11/14 6 B

SUB-13-00012-DUR-090-A
Shop Drawings: Storm Water Manhole from Manhole MH03 Running Toward 
the Outfall : Plan and Profile from Sta.0+000 to Sta.0+255 -Dura Hebron Sinjir 
Road -Project 01

DUR S 02/05/14 02/26/14 02/18/14 13 B
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SUB-13-00012-SAM-091-A Shop Drawings: Concrete Gravity Wall from Sta.A0+040 to Sta.A0+074 RHS- 
Segment A-Project 02 SAM S 02/09/14 03/02/14 02/19/14 10 B

SUB-13-00012-DUR-092-A Single size backfilling material- item 4.22-Project 01 DUR M 02/10/14 03/03/14 02/11/14 1 A
SUB-13-00012-DUR-093-A UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 A
SUB-13-00012-DUR-094-A Gate valve 2,4 & 6 inch_Raphael_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-DUR-095-A Dismantling joints 2,4&6inch_UNIJOINT_item 4.24 -Project 01 DUR M 02/10/14 03/03/14 02/16/14 6 B
SUB-13-00012-SAM-096-A Selected fill material- item No. 1.02.a -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A
SUB-13-00012-SAM-097-A Topping material-item No.1.02.b -Project 02 SAM M 02/11/14 03/04/14 02/18/14 7 A

SUB-13-00012-DUR-098-A Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+825 RHS-Project 01 DUR S 02/11/14 03/04/14 02/17/14 6 C

SUB-13-00012-DUR-098-B Shop Drawings: Concrete Gravity Wall from Sta.0+732 to Sta.0+755 RHS and 
from Sta.0+779 to Sta.0+800 RHS-Project 01 DUR S 02/20/14 03/13/14 03/03/14 11 B

SUB-13-00012-DUR-099-A Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/12/14 03/05/14 02/17/14 5 C

SUB-13-00012-DUR-099-B Shop Drawings: Plan ,Profile and Cross Section from Sta.0+500 to Sta.1+500 -
Project 01 DUR S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00012-DUR-100-A Water steel flanges_item 4.24-Project 01 DUR M 02/13/14 03/06/14 02/18/14 5 A
SUB-13-00012-DUR-101-A Shop Drawings: Lighting Details from Sta.0+000 to Sta.1+500-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 C

SUB-13-00012-DUR-101-B Shop Drawings: Steel Lighting Poles Details from Sta.0+000 to Sta.1+500-
Project 01 DUR S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-DUR-102-A Shop Drawings : Retaining Wall from Sta.0+447 to Sta.0+472 LHS-Project 01 DUR S 02/13/14 03/06/14 02/26/14 13 B

SUB-13-00012-DUR-103-A Shop Drawings : Retaining Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 02/15/14 03/08/14 03/03/14 16 B

SUB-13-00012-DUR-103-B Shop Drawings : Boundary Wall from Sta.1+108 to Sta.1+129 RHS-Project 01 DUR S 03/17/14 04/07/14 03/19/14 2 B

SUB-13-00012-SAM-104-A Base course source approval test_ Rasheed crusher_item2.02.a- Project 02 SAM M 02/16/14 03/09/14 02/18/14 2 B

SUB-13-00012-SAM-105-A Shop Drawing- Stone Wall from St. A0+099 to St. A0+131 RHS SAM S 02/17/14 03/10/14 02/18/14 1 B
SUB-13-00012-DUR-106-A Galvanized Malleable Iron Fittings up to 2”- Modgal DUR M 02/18/14 03/11/14 02/19/14 1 B

SUB-13-00012-SAM-107-A
Shop Drawing- Stone Wall from St. A0+282 to St. A0+383 RHS ,from 
St.A0+220 to St.A0+255 LHS and from St.A0+264 to St.A0+357 LHS -
Project 02

SAM S 02/18/14 03/11/14 02/27/14 9 B

SUB-13-00012-DUR-108-A Drainage RC Manholes_Addasi Co.-item 4.03- Project 01 DUR M 02/20/14 03/13/14 03/04/14 12 B
SUB-13-00012-DUR-109-A 3 inch Procedure Qualification Record (PQR) DUR P 02/20/14 03/13/14 02/25/14 5 B
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SUB-13-00012-BTH-110-A Shop Drawings : Plan Road Marking from Sta.1+900 to Sta.3+030 -Hebron 
Jerusalem Road Segment A- Project 03 BTH S 02/23/14 03/16/14 02/26/14 3 B

SUB-13-00012-BTH-111-A Asphalt Basalt Mix Design _item No.3.03.b-Project 03 BTH M 02/24/14 03/17/14 03/04/14 8 B

SUB-13-00012-DUR-112-A Shop Drawings: Retaining Wall from Sta.0+096 to Sta.0+110 RHS-Project 01 DUR S 02/27/14 03/20/14 03/09/14 10 E

SUB-13-00012-SAM-113-A Shop Drawings : Pipe Culvert at Sta.0+278.5 -Segment A-Project 02 SAM S 03/18/14 04/08/14 03/18/14 0 B

SUB-13-00012-SAM-114-A
Shop Drawings: Stone Wall from Sta.A0+379 to Sta.0+635 LHS , from 
Sta.A0+389 to Sta.A 0+562 RHS and from Sta.A0+606 to Sta.A0+621 RHS -
Segment A-Project 02

SAM S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00012-SAM-115-A Shop Drawings: Stone Wall from Sta.0+778 to Sta.0+836 RHS -Segment A-
Project 02 SAM S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00012-SAM-116-A Shop Drawings: Stone Wall from Sta.A0+768 to Sta.A0+825 LHS -Segment 
A- Project 02 SAM S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-SAM-117-A Shop Drawings: Stone Wall from Sta.A0+750 to Sta.A0+765 LHS and from 
Sta.A0+750 to Sta.A0+773 RHS -Segment A- Project 02 SAM S 03/03/14 03/24/14 03/11/14 8 B

SUB-13-00012-SAM-118-A Shop Drawings: Plan ,Profile and Cross Section from Sta.1+300 to Sta.2+100 -
Segment A-Project 02 SAM S 03/03/14 03/24/14 03/12/14 9 B

SUB-13-00012-SAM-119-A Shop Drawings: Retaining Wall from Sta.A0+265 to Sta.A 0+284 LHS-Project 
02 SAM S 03/18/14 04/08/14 03/19/14 1 B

SUB-13-00012-MRSII-120-A Updated Construction Schedule MRSII SCH 03/04/14 03/25/14 03/17/14 13 C

SUB-13-00012-MRSII-120-B Updated Construction Schedule -February,2014 MRSII SCH 03/26/14 04/16/14 04/06/14 11 B

SUB-13-00012-BTH-121-A
Shop Drawing: Boundary Walls from Sta.0+000 to Sta.0+043 RHS and from 
Sta.0+043 to Sta.0+052 LHS-Project 03 BTH S 03/06/14 03/27/14 03/11/14 5 B

SUB-13-00012-SAM-122-A Shop Drawings: Stone  Wall from Sta.A0+843 to Sta.A 0+916 LHS-Project 02 SAM S 03/06/14 03/27/14 03/12/14 6 B

SUB-13-00012-BTH-123-A Shop Drawing: Retaining Wall from Sta.0+010 to Sta.0+017 LHS -Project 03 BTH S 03/08/14 03/29/14 03/11/14 3 B

SUB-13-00012-BTH-124-A Shop Drawings : Plan ,Profile and Cross Section from Sta.0+040 to Sta.0+140 -
Wadi Ma'ali Road Segment B-Project 03 BTH S 03/10/14 03/31/14 03/12/14 2 B

SUB-13-00012-DUR-125-A Topping material_ TGC crusher -Project 01 DUR M 03/10/14 03/31/14 03/11/14 1 A

SUB-13-00012-BTH-126-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+195-
Al Qata Road -Project 03 BTH S 03/18/14 04/08/14 03/18/14 0 B

SUB-13-00012-BTH-127-A Interlocking Block_ AL Sos Global Co_ _ item 4.13.a (alternative source)-
Project 03 BTH M 03/11/14 04/01/14 03/18/14 7 B

SUB-13-00012-DUR-128-A Street Lighting material_ item 5.08-Project 01 DUR M 03/11/14 04/01/14 03/17/14 6 C
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SUB-13-00012-DUR-128-B Street Lighting material_ item 5.08-Project 01 DUR M 04/03/14 04/24/14 04/13/14 10 B

SUB-13-00012-SAM-129-A Shop Drawings: Stone Walls from Sta.A0+922 to Sta.A0+960 LHS and from 
Sta.A0+910 to Sta.A0+997 RHS-Project 02 SAM S 03/11/14 04/01/14 03/18/14 7 B

SUB-13-00012-BTH-130-A Curbstone_ Al Sos Global Co_ item 4.12 (alternative source)-Project 03 BTH M 03/11/14 04/01/14 03/17/14 6 B

SUB-13-00012-DUR-131-A Shop Drawings: Boundary Wall from Sta.0+189 to Sta.0+210 RHS-Project 01 DUR S 03/12/14 04/02/14 03/18/14 6 B

SUB-13-00012-SAM-132-A Shop Drawings: Concrete gravity Wall from Sta.A1+206 to Sta.A1+247-
Project 02 SAM S 03/13/14 04/03/14 03/18/14 5 B

SUB-13-00012-DUR-133-A Shop Drawings: Storm Water - Plan and Profile from Sta.0+300 to Sta.0+870 -
Dura Hebron Sinjir Road -Project 01 DUR S 03/16/14 04/06/14 03/24/14 8 C

SUB-13-00012-DUR-133-B Shop Drawings: Storm Water - Plan and Profile from Sta.0+300 to Sta.0+870 -
Dura Hebron Sinjir Road -Project 01 DUR S 03/25/14 04/15/14 03/31/14 6 B

SUB-13-00012-BTH-134-A Shop Drawings: Road Marking and Traffic sign -Philips,Al Shepherd and Al 
Dibis Road- Segment B-Project 03 BTH S 03/17/14 04/07/14 03/20/14 3 C

SUB-13-00012-BTH-134-B Shop Drawings: Road Marking and Traffic sign -Philips,Al Shepherd and Al 
Dibis Road- Segment B-Project 03 BTH S 03/27/14 04/17/14 03/31/14 4 B

SUB-13-00012-DUR-135-A Shop Drawings: Water-Plan profile and typical section from Sta.0+530 to 
Sta.1+600-Project 01 DUR S 03/17/14 04/07/14 04/06/14 20 B

SUB-13-00012-SAM-136-A Shop Drawings: Stone Walls from Sta.A0+995 to Sta.A1+030 LHS and from 
Sta.A1+000.50 to Sta.A1+027 RHS-Project 02 SAM S 03/17/14 04/07/14 03/27/14 10 E

SUB-13-00012-SAM-137-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+100 to Sta.3+000 -
Segment A-Project 02 SAM S 03/23/14 04/13/14 03/31/14 8 B

SUB-13-00012-SAM-137-B Shop Drawings: Plan , Profile and Cross Section from Sta.2+100 to Sta.3+000 -
after raising PGL from  Sta. 2+610 TO 2+790-Segment A-Project 02 SAM S 05/25/14 06/15/14 PE

SUB-13-00012-BTH-138-A Asphalt Crack sealing material & Work method statement_ item 3.07.c-Project 
03 BTH M 03/19/14 04/09/14 03/25/14 6 B

SUB-13-00012-DUR-139-A Shop Drawing: Manhole #03 at Sta.0+306.7 for Storm System DUR S 03/23/14 04/13/14 03/31/14 8 C
SUB-13-00012-SAM-140-A Survey Plan for Segment B from STA. 0+000 to STA. 0+400 SAM P 03/23/14 04/13/14 04/06/14 14 B

SUB-13-00012-MRSII-141-A Reinforcement steel source approval_ BOQ item No.4.07.c MRSII M 03/24/14 04/14/14 04/06/14 13 B

SUB-13-00012-BTH-142-A Steel Handrail BTH M 03/24/14 04/14/14 03/25/14 1 A

SUB-13-00012-SAM-143-A Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02 SAM S 03/24/14 04/14/14 04/06/14 13 C

SUB-13-00012-SAM-143-B Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta.0+400 -
Segment B-Project 02 SAM S 04/13/14 05/04/14 04/22/14 9 B
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SUB-13-00012-DUR-144-A Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08) DUR S 03/24/14 04/14/14 04/14/14 21 C

SUB-13-00012-DUR-144-B Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08) DUR S 04/20/14 05/11/14 05/01/14 11 B

SUB-13-00012-DUR-144-C Shop Drawing: Structural and Mechanical Detail for valve chambers for water 
pipeline (Chambers No. 01 to 08)-For Engineering Record DUR S 05/27/14 06/17/14 PE

SUB-13-00012-DUR-145-A 3/4" Diameter Pipes Data Sheet - Future Iron Pipe (FIP)- Project 01 DUR M 03/24/14 04/14/14 03/31/14 7 B
SUB-13-00012-SAM-146-A Base course alternative source approval test_Susiya crusher-Project 02 SAM M 03/25/14 04/15/14 04/03/14 9 B
SUB-13-00012-SAM-147-A Shop Drawing: Double pipe culvert at Sta.0+771 -Project 02 SAM S 03/25/14 04/15/14 04/14/14 20 B

SUB-13-00012-MRSII-148-A Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 MRSII M 03/27/14 04/17/14 04/16/14 20 B

SUB-13-00012-SAM-149-A
Shop Drawings: Plan ,Profile and Cross Section from Sta.0+600 to Sta.0+860 -
as per Site Memo No. SM-13-00012-SAM-E-C-030-(Amendment to 
Submittals: SUB-13-00012-SAM-020-C and SUB-13-00012-SAM-037-B)

SAM S 03/27/14 04/17/14 04/09/14 13 B

SUB-13-00012-BTH-150-A Shop Drawings : Road Marking and Traffic Signs-Beit Sahour Intersection, Al 
Karkafa ,PWA and Al Atan Road -Project 03 BTH S 03/27/14 04/17/14 04/06/14 10 B

SUB-13-00012-DUR-151-A Alternative source Holiot UPVC pipes_ replacing item 4.02.a-Project 01 DUR M 03/30/14 04/20/14 04/09/14 10 B

SUB-13-00012-SAM-152-A Shop Drawings: Plan, Profile and Cross Section from Sta.1+050 to Sta.1+350 -
Segment A-Project 02 SAM S 03/31/14 04/21/14 04/09/14 9 B

SUB-13-00012-SAM-153-A UPVC pipes_ Royal_ 6inch for future ducts-Project 02 SAM M 04/03/14 04/24/14 04/07/14 4 A

SUB-13-00012-DUR-154-A Shop Drawings: Side walk from Sta.0+000 to Sta.0+550-Project 01 DUR S 04/06/14 04/27/14 04/10/14 4 B

SUB-13-00012-DUR-155-A Shop Drawings: Boundary Wall from Sta.0+815 to Sta.0+825 RHS-Project 01 DUR S 04/07/14 04/28/14 04/14/14 7 B

SUB-13-00012-MRSII-156-A Updated Construction Schedule and S-curve -March 2014 MRSII SCH 04/07/14 04/28/14 04/21/14 14 C

SUB-13-00012-MRSII-156-B Updated Construction Schedule and S-curve -March 2014 MRSII SCH 04/28/14 05/19/14 04/30/14 2 B

SUB-13-00012-MRSII-157-A Concrete repair material MRSII M 04/08/14 04/29/14 04/24/14 16 B

SUB-13-00012-DUR-158-A Shop Drawings: Side walk from Sta.0+550 to Sta.1+500-Project 01 DUR S 04/08/14 04/29/14 04/15/14 7 C
SUB-13-00012-DUR-158-B Shop Drawings: Side walk from Sta.0+550 to Sta.1+500-Project 01 DUR S 04/17/14 05/08/14 04/28/14 11 B
SUB-13-00012-DUR-159-A Curbstone_ Al Sos Global Co_ item 4.12 (alternative source)-Project 01 DUR M 04/10/14 05/01/14 04/14/14 4 B
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SUB-13-00012-BTH-160-A Shop Drawings: Road Marking and Traffic sign -Wadi Ma'ali Road, Wadi 
Shaheen Road  and Al Qata'a Road -Project 03 BTH S 04/13/14 05/04/14 04/22/14 9 B

SUB-13-00012-SAM-161-A Shop Drawings : Stone Wall from Sta.A1+588 to Sta.A1+666 LHS -Project 02 SAM S 04/15/14 05/06/14 04/17/14 2 B

SUB-13-00012-SAM-162-A Shop Drawings : Stone Wall from Sta.A1+446 to Sta.A1+458 LHS -Project 02 SAM S 04/15/14 05/06/14 04/17/14 2 E

SUB-13-00012-SAM-163-A Shop Drawings : Stone Wall from Sta.A1+848 to Sta.A1+867 LHS and from 
Sta.1+880 to Sta.1+909 RHS -Project 02 SAM S 04/17/14 05/08/14 04/22/14 5 B

SUB-13-00012-DUR-164-A Asphalt Binder JMD 3/4'' -item No. 3.05.b -Project 01 DUR M 04/17/14 05/08/14 04/21/14 4 B

SUB-13-00012-DUR-165-A
Shop Drawings : Plan ,Profile and Cross Section from Sta.1+500 to 
Sta.2+040.27 -Project 01 DUR S 04/17/14 05/08/14 04/27/14 10 B

SUB-13-00012-DUR-166-A Shop Drawings : Concrete Gravity Wall from Sta.1+694 to Sta.1+753 LHS -
Project 01 DUR S 04/20/14 05/11/14 04/28/14 8 D

SUB-13-00012-DUR-167-A
Shop Drawings : Concrete Gravity Wall from Sta.1+557 to Sta.1+600 LHS -
Project 01 DUR S 04/20/14 05/11/14 04/28/14 8 D

SUB-13-00012-DUR-167-B Shop Drawings : Retaining  Wall from Sta.1+557 to Sta.1+600 LHS- Project 01 DUR S 05/04/14 05/25/14 05/10/14 6 B

SUB-13-00012-SAM-168-A
Shop Drawing: 4'' Water Pipeline Plan, Profile &Typical Section From
 Sta.-0+020 To Sta.0+650 (SEG.A)-Project 02 SAM S 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00012-BTH-169-A Proposed Project permanent Sign location -Project 03 BTH P 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00012-SAM-170-A
Shop Drawings: Plan, Profile and Cross Section from Sta.3+000 to Sta.4+120 -
Segment A -Project 02 SAM S 04/22/14 05/13/14 05/06/14 14 B

SUB-13-00012-DUR-171-A Shop Drawings: Plan , Profile and Cross Section from Sta.2+030 to Sta.2+600 -
Project 01 DUR S 04/26/14 05/17/14 05/14/14 18 B

SUB-13-00012-SAM-172-A Shop Drawings : Stone Wall from Sta.A1+964 to Sta.A1+976 LHS and from 
Sta.1+946 to Sta.1+986 RHS -Project 02 SAM S 04/27/14 05/18/14 05/06/14 9 B

SUB-13-00012-DUR-173-A Check valve NR-040-PN 16_item 4.24-Project 01 DUR M 04/28/14 05/19/14 05/06/14 8 B

SUB-13-00012-DUR-174-A Shop Drawings: Plan , Profile for Intersection at Sta.0+320 RHS -Project 01 DUR S 05/14/14 06/04/14 05/19/14 5 B

SUB-13-00012-DUR-175-A Shop Drawings: Boundary Wall from Sta.0+388 to Sta.0+398 RHS-Project 01 DUR S 04/30/14 05/21/14 05/06/14 6 B

SUB-13-00012-DUR-176-A
Shop Drawings: Boundary Wall from Sta.0+033 to Sta.0+040.5 RHS-Project 
01 DUR S 04/30/14 05/21/14 05/06/14 6 B

SUB-13-00012-DUR-177-A
Shop Drawings : Concrete Gravity Wall from Sta.0+955 to Sta.0+990 RHS -
Project 01 DUR S 04/30/14 05/21/14 05/08/14 8 B
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SUB-13-00012-DUR-178-A
Shop Drawings : Concrete Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS -
Project 01 DUR S 04/30/14 05/21/14 05/08/14 8 B

SUB-13-00012-DUR-178-B
Shop Drawings : Concrete Gravity Wall from Sta.0+800 to Sta.0+813.5 RHS -
Project 01-For Engineering Record DUR S 05/14/14 06/04/14 05/22/14 8 B

SUB-13-00012-SAM-179-A Shop Drawings : Stone Wall from Sta.A2+217 to Sta.A2+352 RHS -Project 02 SAM S 05/06/14 05/27/14 05/12/14 6 B

SUB-13-00012-SAM-180-A
Shop Drawings: Pipe Culvert at Sta.1+650 and Stone Wall from Sta.1+654 to 
Sta.1+666 LHS -Project 02 SAM S 05/06/14 05/27/14 05/17/14 11 B

SUB-13-00012-SAM-181-A
Shop Drawings : Stone Wall from Sta.A2+172 to Sta.A2+189 LHS and from 
Sta.2+245 to Sta.2+287 LHS -Project 02 SAM S 05/07/14 05/28/14 05/12/14 5 E

SUB-13-00012-DUR-182-A Shop Drawings : Stone Wall from Sta.0+250 to Sta.0+275 RHS  -Project 01 DUR S 05/07/14 05/28/14 05/12/14 5 B

SUB-13-00012-MRSII-183-A Revised Construction Schedule and S-curve (April 30 ,2014 ) MRSII SCH 05/07/14 05/28/14 05/20/14 13 C

SUB-13-00012-SAM-184-A Shop Drawings: Pipe Culvert at Sta.2+202.36 -Project 02 SAM S 05/07/14 05/28/14 05/17/14 10 B
SUB-13-00012-SAM-185-A Shop Drawings: Pipe Culvert at Sta.2+690 -Project 02 SAM S 05/08/14 05/29/14 05/17/14 9 B

SUB-13-00012-DUR-186-A
Shop Drawings: Water :Plan , Profile and Typical Sections from Sta.1+600 to 
Sta.2+600 -Project 01 DUR S 05/08/14 05/29/14 05/22/14 14 B

SUB-13-00012-DUR-187-A Shop Drawings: Side walk from Sta.1+500 to Sta.2+000-Project 01 DUR S 05/11/14 06/01/14 05/26/14 15 B

SUB-13-00012-SAM-188-A
Shop Drawings : Stone Wall from Sta.A2+620 to Sta.A2+637 RHS ,from 
Sta.A2+847 to Sta.A2+860 LHS and from Sta.2+841 to Sta.2+870 RHS -
Project 02

SAM S 05/14/14 06/04/14 05/21/14 7 B

SUB-13-00012-DUR-189-A
Shop Drawings: Concrete Gravity Wall from Sta.0+077.5 to Sta.0+020 LHS -
Project 01 DUR S 05/14/14 06/04/14 05/21/14 7 B

SUB-13-00012-SAM-190-A
Shop Drawings : Stone Wall from Sta.A2+886 to Sta.A2+950 LHS ,from 
Sta.A2+968 to Sta.A3+012 RHS and from Sta.2+887 to Sta.2+895 RHS -
Project 02

SAM S 05/14/14 06/04/14 05/21/14 7 B

SUB-13-00012-DUR-191-A
Shop Drawings: Storm Water : Plan & Profile from Sta.1+335 to Sta.1+582 -
Project 01 DUR S 05/15/14 06/05/14 05/29/14 14 B

SUB-13-00012-SAM-192-A
Shop Drawings : Stone Wall from Sta.A0+143.5 to Sta.A0+150 RHS and from 
Sta.0+268 to Sta.0+281 RHS -Project 02 SAM S 05/15/14 06/05/14 05/29/14 14 B

SUB-13-00012-MRSII-193-A Testing Labs-Renewed Accreditation Certificate and Schedule (For Building 
Center Lab )- Amendment to Submittal No. : SUB-13-00012-MRSII-004-A

MRSII P 05/18/14 06/08/14 05/22/14 4 A

SUB-13-00012-DUR-194-A Shop Drawings: Stone Wall from Sta.1+694 to Sta.1+753 LHS -Project 01 DUR S 05/19/14 06/09/14 05/26/14 7 B

SUB-13-00012-DUR-195-A
Shop Drawings: Plan , Profile and Cross Sections  for Intersection at Sta.0+520 
LHS -Project 01 DUR S 05/25/14 06/15/14 05/26/14 1 B
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SUB-13-00012-DUR-196-A
Shop Drawings: Storm Water : Plan & Profile from Sta.1+090 to Sta.1+340-
Project 01 DUR S 05/19/14 06/09/14 05/29/14 10 B

SUB-13-00012-DUR-197-A
Shop Drawings: Concrete Gravity Wall from Sta.1+940 to Sta.1+984 RHS -
Project 01 DUR S 05/20/14 06/10/14 05/26/14 6 C

SUB-13-00012-DUR-197-B Shop Drawings: Concrete Gravity Wall from Sta.1+940 to Sta.1+982.5 RHS -
Project 01

DUR S 05/29/14 06/19/14 PE

SUB-13-00012-DUR-198-A Shop Drawings: Retaining Wall from Sta.1+634 to Sta.1+677 RHS -Project 01 DUR S 05/20/14 06/10/14 05/29/14 9 D

SUB-13-00012-DUR-199-A
Shop Drawings: Concrete Gravity Wall from Sta.1+820 to Sta.1+875 RHS -
Project 01 DUR S 05/20/14 06/10/14 05/29/14 9 B

SUB-13-00012-SAM-200-A
Traffic Control Plan-DCL Final Written Approval and signed plans-
(Amendment for SUB-13-00012-SAM-042-B-For Engineering Record)-Phase 
III-Samua' Yatta Road Segment B-Project 02

SAM P 05/21/14 06/11/14 05/28/14 7 A

SUB-13-00012-SAM-201-A 4inch Galvanized steel pipes- Avrot-Project 02 SAM M 05/21/14 06/11/14 05/27/14 6 B

SUB-13-00012-DUR-202-A
Shop Drawings: Plan , Profile and Cross Section from Sta.2+600 to Sta.3+180 -
Project 01 DUR S 05/25/14 06/15/14 PE

SUB-13-00012-DUR-203-A Shop Drawings: Concrete Gravity Wall from Sta.1+230 to Sta.1+273.5 RHS 
and Stair at Sta.2+274 RHS -Project 01 DUR S 05/25/14 06/15/14 PE

SUB-13-00012-DUR-204-A
Shop Drawings: Concrete Gravity Wall from Sta.2+307 to Sta.2+344 RHS and 
from Sta.2+360 to Sta.2+390 RHS -Project 01 DUR S 05/26/14 06/16/14 PE

SUB-13-00012-DUR-205-A
Shop Drawings: Concrete Gravity Wall from Sta.2+390 to Sta.2+410 RHS -
Project 01 DUR S 05/26/14 06/16/14 PE

SUB-13-00012-SAM-206-A Shop Drawings: Pipe Culvert at Sta.3+960 -Project 02 SAM S 05/26/14 06/16/14 05/28/14 2 E
SUB-13-00012-DUR-207-A Shop Drawings: Side Walk from Sta.2+030 to Sta.2+600- Project 01 DUR S 06/01/14 06/22/14 PE

SUB-13-00012-DUR-208-A Shop Drawings: Retaining Wall from Sta.0+977 to Sta.0+988 LHS-Project 01 DUR S 05/28/14 06/18/14 PE

SUB-13-00012-DUR-209-A
Shop Drawings: Roundabout at Sta.0+000 & From Sta 0+000 to sta.0+070 -
Project 01 DUR S 05/29/14 06/19/14 PE

SUB-13-00012-DUR-210-A
Shop Drawings: Concrete Wall from Sta.0+990 to Sta. 0+1010 RHS -Project 
01 DUR S 05/29/14 06/19/14 PE

SUB-13-00012-BTH-211-A
As Built Drawings: Plan, Road Marking Plan and Details for Milling and 
Overlay of Bethlehem Internal Roads- Project 03 BTH S 05/29/14 06/19/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00012-BTH-001-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.3+030 
LHS-ref.no.AS/TBM/14021

BTH 02/03/14 02/17/14 02/06/14 3 A

TEST-13-00012-BTH-002-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+050 to St.2+490 
LHS-ref.no.AS/TBM/14026

BTH 02/03/14 02/17/14 02/06/14 3 A

TEST-13-00012-BTH-003-A Asphalt Material Test for Wearing Layer - SEG.A-from St.2+400 to St.2+720 
RHS-ref.no.AS/TBM/14032

BTH 02/03/14 02/17/14 02/06/14 3 A

TEST-13-00012-BTH-004-A Tack coat applicationn rate- SEG.A-from St.2+400 to St.2+720 RHS-
ref.no.AS/14035

BTH 02/03/14 02/17/14 02/06/14 3 B

TEST-13-00012-BTH-005-A Proctor Test for Sub-grade Layer for Sidewalk at Wadi Ma’ali Road-Test 
Ref.St/14032-Project 03

BTH 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-BTH-006-A FDT for Sub-grade of the Sidewalk at Wadi Ma’ali Road from St.0+600 to 
St.0+800 LHS-Test Ref.St/FD/14046-Project 03

BTH 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-BTH-007-A Asphalt Core Test for Hebron-Jerusalem Road from St.2+003 to St.3+020 LHS-
Test Ref.AS/COR/14024-Project 03

BTH 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-DUR-008-A Soil Testing & Geotechnical Investigation Report for the Concrete Wall 
Foundation from St. 0+026 to 0+054 LHS-Project 01

DUR 02/25/14 03/11/14 02/26/14 1 B

TEST-13-00012-SAM-009-A Quality Assurance for Compacted Plate of the Base Course-1st Layer at 
St.0+280M-Test Ref./ST/14054-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-010-A FDT for Topping Layer from St.0+080 to St.0+240-Test Ref.ST/FD/14053-
Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-011-A FDT for Fill Layer benching from St.0+265 to St.0+300 LHS-Test 
Ref.ST/FD/14052-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-012-A FDT for Sub-grade Layer from St.0+280 to St.0+400-Test Ref.ST/FD/14051-
Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-013-A FDT for Sub-grade Layer –Yard Area from St.0+140 to St.0+260 RHS-Test 
Ref.ST/FD/14048-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-014-A Base Course Site Comprehensive Test from St.0+020 to St.0+500-Test 
Ref.ST/14053-Project 02

SAM 02/25/14 03/11/14 03/06/14 9 A

TEST-13-00012-SAM-015-A Assurance Quality Test of Base Course Material Source-Test Ref.ST/14058-
Project 02

SAM 02/26/14 03/12/14 03/06/14 8 B

TEST-13-00012-DUR-016-A Soil Testing & Geotechnical Report-Construction of Reinforced Concrete 
Retaining Wall-Project 01

DUR 03/03/14 03/17/14 03/04/14 1 B

TEST-13-00012-SAM-017-A FDT for Topping Layer from St.0+380 to St.0+600 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-SAM-018-A FDT for Sub-grade Layer from St.0+630 to St.0+750 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-SAM-019-A FDT for Topping Layer from St.0+600 to St.0+750 SAM 03/10/14 03/24/14 03/31/14 21 B
TEST-13-00012-SAM-020-A FDT for Base Course-1st Layer from St.0+160 to St.0+640 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-021-A FDT for Base Course-1st Layer from St.0+040 to St.0+160 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-022-A FDT for Sub-grade Layer from St.0+780 to St.0+880 SAM 03/10/14 03/24/14 03/31/14 21 C

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
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TEST-13-00012-SAM-023-A Modified Proctor Test  for Sub-grade Layer from St.0+880 to St.1+080 Test 
Ref.ST/14050

SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-024-A Modified Proctor Test  for Sub-grade Layer from St.0+880 to St.1+080 Test 
Ref.ST/FD/14088

SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-025-A Modified Proctor Test  for Topping Layer from St.0+600 to St.0+750 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-026-A FDT for Base Course-1ST Layer from St.0+640 to St.0+740 SAM 03/10/14 03/24/14 03/30/14 20 A
TEST-13-00012-SAM-027-A Comprehensive Test for Topping Material from St.0+380 to St.0+600 SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-028-A Quality Assurance Test for Topping Material (Compacted Plate) at St.0+045M SAM 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-SAM-029-A FDT for Topping Layer from St.0+020 to St.0+100 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-SAM-030-A FDT for Fill Layer from St.0+020 to St.0+040 SAM 03/10/14 03/24/14 03/31/14 21 C
TEST-13-00012-BTH-031-A FDT for Sidewalk Sub-grade from St.0+000 to St.0+210-AL Dibs Road BTH 03/10/14 03/24/14 03/30/14 20 A

TEST-13-00012-BTH-032-A Testing Bituminous Material for Wearing Layer for AL Dibs Road from 
St.0+048 to St.0+220

BTH 03/12/14 03/26/14 03/30/14 18 B

TEST-13-00012-BTH-033-A Testing Bituminous Material for Wearing Layer for AL Dibs Road from 
St.0+000 to St.0+048

BTH 03/12/14 03/26/14 03/30/14 18 A

TEST-13-00012-BTH-034-A Testing Bituminous Material for Wearing Layer for AL Shephared Road from 
St.0+000 to St.0+100

BTH 03/12/14 03/26/14 03/30/14 18 B

TEST-13-00012-BTH-035-A FDT for Sidewalk Sub-grade from St.1+200 to St.1+400 BTH 03/12/14 03/26/14 03/30/14 18 A
TEST-13-00012-SAM-036-A FDT for Fill Layer/Benching 1st &2nd Layers from St.1+120 to St.1+175 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-037-A FDT for Sub-grade Layer from St.1+080 to St.1+300 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-038-A FDT for Topping Layer from St.0+800 to St.1+000 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-039-A FDT for Topping Layer from St.1+030 to St.1+300 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-040-A Modified Proctor Test for Sub-grade Layer from St.1+120 to St.1+175 SAM 03/12/14 03/26/14 03/31/14 19 A
TEST-13-00012-SAM-041-A Comprehensive Test for Topping Material from St.0+740 to St.1+300 SAM 03/12/14 03/26/14 03/31/14 19 A

TEST-13-00012-BTH-042-A Core Test Report for the wearing layer for Hebron-Jerusalem  road from Sta. 
2+003 to St. 3+020 RHS

BTH 03/12/14 03/26/14 04/02/14 21 B

TEST-13-00012-BTH-043-A Test Report for the wearing layer for HEB-JER road from Sta. 2+003 to 3+020 
LHS

BTH 03/12/14 03/26/14 03/31/14 19 B

TEST-13-00012-BTH-044-A Core test for asphalt wearing layer at Wadi Ma’ali Road from Sta. 0+150 to 
0+356 

BTH 03/17/14 03/31/14 03/31/14 14 B

TEST-13-00012-DUR-045-A Modified proctor test for sub grade layer from Sta. 0+020 to 0+140 - Project 01 DUR 03/17/14 03/31/14 03/19/14 2 A

TEST-13-00012-DUR-046-A FDT for Sub-grade Layer from Sta. 0+020 to 0+140 - Project 01 DUR 03/17/14 03/31/14 03/19/14 2 C
TEST-13-00012-SAM-047-A FDT for base course 1st Layer from Sta. 0+800 to 1+000 - Project 02 SAM 03/17/14 03/31/14 03/31/14 14 A

TEST-13-00012-DUR-048-A Site testing reinforcement deformed steel bars (Ø8, Ø10, Ø12, Ø14,Ø16 mm) - 
Project 01/Test Ref.BM/STL/14020

DUR 03/26/14 04/09/14 04/02/14 7 A
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TEST-13-00012-BTH-049-A Modified proctor test for sub grade layer from Sta. 0+980 to 1+080 – Wadi 
Ma’ali Road– Project 03 /Test Ref.ST/14091

BTH 03/26/14 04/09/14 04/06/14 11 B

TEST-13-00012-BTH-050-A FDT for Sub-grade Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road – 
Project 03/Test Ref.ST/FD/14117

BTH 03/26/14 04/09/14 04/06/14 11 C

TEST-13-00012-BTH-051-A FDT for base course 1st Layer from St.0+980 to St.1+080 ,Wadi Ma’ali Road 
– Project 03/Test Ref.ST/FD/14116 BTH 03/26/14 04/09/14 04/16/14 21 C

TEST-13-00012-BTH-052-A Testing Bituminous Material for Wearing Layer for AL Karkafa Road from 
St.0+000 to St.0+266 /Test Ref.AS/TBM/14076 BTH 03/26/14 04/09/14 04/06/14 11 B

TEST-13-00012-SAM-053-A FDT for Base course 1st Layer from St.1+130 to St.1+300 – Project 02 /Test 
Ref.ST/FD/14113 SAM 03/26/14 04/09/14 04/06/14 11 A

TEST-13-00012-SAM-054-A FDT for Sub-grade Layer from St.1+300 to St.1+440 – Project 02 /Test 
Ref.ST/FD/14114

SAM 03/26/14 04/09/14 04/16/14 21 C

TEST-13-00012-SAM-055-A Geotechnical investigation report for gravity retaining wall from St.0+040 to 
St.0+074 RHS– Project 02 /Test Ref.ST/14029

SAM 03/26/14 04/09/14 04/06/14 11 B

TEST-13-00012-DUR-056-A Site Comprehensive test for topping material from St.0+020 to St.0+260 - 
Project 01/Test Ref.ST/14101

DUR 03/30/14 04/13/14 04/02/14 3 A

TEST-13-00012-BTH-057-A Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14118 BTH 04/14/14 04/28/14 04/22/14 8 C

TEST-13-00012-BTH-058-A Field Density Test  for Base Course Layer-Sidewalk/Test Ref./ST/FD/14120 BTH 04/14/14 04/28/14 04/22/14 8 C

TEST-13-00012-BTH-059-A Field Density Test  for Base Course -2nd Layer /Test Ref./ST/FD/14121 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-060-A Field Density Test  for Base Course  Layer-Sidewalk /Test Ref./ST/FD/14122 BTH 04/14/14 04/28/14 04/22/14 8 C

TEST-13-00012-BTH-061-A Field Density Test  for Base Course  Layer /Test Ref./ST/FD/14123 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-062-A Field Density Test  for Sub-grade  Layer-Sidewalk /Test Ref./ST/FD/14128 BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-BTH-063-A Field Density Test  for Sub-grade  Layer-Sidewalk /Test Ref./ST/FD/14128 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-064-A Modified Proctor Test for Sub-grade Layer /Test Ref./ST/ 14091 BTH 04/14/14 04/28/14 04/22/14 8 B
TEST-13-00012-BTH-065-A Modified Proctor Test  for Base Course Layer  /Test Ref./ST/ 14098 BTH 04/14/14 04/28/14 04/22/14 8 A
TEST-13-00012-BTH-066-A Modified Proctor Test  for Sub-grade Layer  /Test Ref./ST/ 14102 BTH 04/14/14 04/28/14 04/22/14 8 A

TEST-13-00012-BTH-067-A Bituminous Paving Mixture-Bazalt Wearing Layer ¾”  /Test Ref./ST/ 
TBM/14076

BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-BTH-068-A Bituminous Paving Mixture- Wearing Layer ¾”  /Test Ref./ST/ TBM/14080 BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-SAM-069-A Field Density Test  for Rock Fill Material-2nd Layer  /Test Ref./ST/ FD/14124 SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-SAM-070-A Field Density Test  for Sub-grade  Layer  /Test Ref./ST/ FD/14125 SAM 04/14/14 04/28/14 05/05/14 21 C
TEST-13-00012-SAM-071-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14133 SAM 04/14/14 04/28/14 04/28/14 14 A
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TEST-13-00012-SAM-072-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14135 SAM 04/14/14 04/28/14 04/28/14 14 A
TEST-13-00012-SAM-073-A Field Density Test  for Sub-grade Layer /Test Ref./ST/ FD/14136 SAM 04/14/14 04/28/14 04/28/14 14 A
TEST-13-00012-SAM-074-A Field Density Test  for Topping Layer /Test Ref./ST/ FD/14137 SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-SAM-075-A Soil & Soil Aggregate Material Testing Report for Rock fill Material /Test 
Ref./ST/ FD/14096

SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-SAM-076-A Soil & Soil Aggregate Material Testing Report for Rock fill Material /Test 
Ref./ST/ FD/14106

SAM 04/14/14 04/28/14 04/28/14 14 A

TEST-13-00012-BTH-077-A Bituminous Paving Mixture Repost/Wearing layer ¾” /Test Ref./ST/ 
TBM/14077

BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-BTH-078-A Bituminous Paving Mixture Repost/Wearing layer ¾” /Test Ref./ST/ 
TBM/14081

BTH 04/14/14 04/28/14 04/22/14 8 B

TEST-13-00012-DUR-079-A Concrete Comprehensive Strength  for Retaining Wall from St.0+033 to 
St.0+050 RHS/Test Ref.BM/CT/14265

DUR 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-DUR-080-A Concrete Comprehensive Strength  for Retaining Wall from St.0+033 to 
St.0+050 RHS/Test Ref.BM/CT/14265

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-081-A Concrete Comprehensive Strength  for Footing of Retaining Wall from 
St.0+444 to St.0+474 RHS/Test Ref.BM/CT/14311

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-082-A Concrete Comprehensive Strength  for Encasement for the Storm Concrete 
Water Pipes from St.0+155 to St.0+180 /Test Ref.BM/CT/14318

DUR 04/20/14 05/04/14 04/28/14 8 B

 Concrete Comprehensive Strength  for Encasement for the Storm Concrete 
Water Pipes from St.0+115 to St.0+182 /Test Ref.BM/CT/14328

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-084-A Concrete Comprehensive Strength  for Retaining Wall from St.0+000 to 
St.0+054 LHS/Test Ref.BM/CT/14335

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-085-A Concrete Comprehensive Strength  for Retaining Wall from St.0+444 to 
St.0+460 RHS/Test Ref.BM/CT/14349

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-SAM-086-A Field Density Test for Sub-grade /Test Ref.ST/FD/14045 SAM 04/20/14 05/04/14 04/28/14 8 C

TEST-13-00012-SAM-087-A Field Density Test for Sub-grade from St.0+140 to St.0+260 RHS /Test 
Ref.ST/FD/14048

SAM 04/20/14 05/04/14 04/28/14 8 C

TEST-13-00012-SAM-088-A Field Density Test for Sub-grade from St.0+280 to St.0+400 /Test 
Ref.ST/FD/14051

SAM 04/20/14 05/04/14 04/28/14 8 C

TEST-13-00012-SAM-089-A Field Density Test for Topping Layer  from St.0+380 to St.0+600 /Test 
Ref.ST/FD/14067

SAM 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-SAM-090-A Field Density Test for Sub-grade (Top Level) from St.0+630 to St.0+750 /Test 
Ref.ST/FD/14068

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-091-A Field Density Test for Base Course -1st layer from St.1+130 to St.1+300 /Test 
Ref.ST/FD/14113

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-092-A Field Density Test for Sub Grade  from St.1+300 to St.1+440 /Test 
Ref.ST/FD/14114

SAM 04/20/14 05/04/14 04/28/14 8 A
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TEST-13-00012-BTH-093-A Field Density Test for Base Course -1st layer  from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14116

BTH 04/20/14 05/04/14 04/22/14 2 C

TEST-13-00012-BTH-094-A Field Density Test for Sub Grade   from St.0+980 to St.1+080 /Test 
Ref.ST/FD/14117

BTH 04/20/14 05/04/14 04/22/14 2 B

TEST-13-00012-SAM-095-A Soil & Soil Aggregate Material Testing Report for Fill Material Between 
St.0+270 to St.0+750/2nd Layer /Test Ref.ST/ 14035

SAM 04/20/14 05/04/14 05/06/14 16 A

TEST-13-00012-SAM-096-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+000 to St.0+380/Test Ref.ST/ 14038

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-097-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+380 to St.0+600/Test Ref.ST/ 14048

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-098-A Soil & Soil Aggregate Material Testing Report for Topping Material Between 
St.0+600 to St.1+000/Test Ref.ST/ 14050

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-099-A Soil & Soil Aggregate Material Testing Report for Sub Grade Between 
St.0+880 to St.1+600/Test Ref.ST/ 14064

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-100-A Soil & Soil Aggregate Material Testing Report for Fill Materials Between 
St.1+120 to St.1+175/Test Ref.ST/ 14070

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-101-A Soil & Soil Aggregate Material Testing Report for Topping Materials Between 
St.0+740 to St.1+600/Test Ref.ST/ 14080

SAM 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-SAM-102-A Soil & Soil Aggregate Material Testing Report for Base Course Material /Test 
Ref.ST/ 14083

SAM 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-104-A Soil & Soil Aggregate Material Testing Report for Base Course 1st layer 
Between St.0+000 to St.0+500/Test Ref.ST/ 14115 DUR 04/20/14 05/04/14 04/28/14 8 D

TEST-13-00012-DUR-104-B Soil & Soil Aggregate Material Testing Report for Base Course 1st layer 
Between St.0+040 to St.0+240/Test Ref.ST/ 14115 DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-DUR-105-A Field Density Test for Base Course-1st Layer Between St.0+050 to 
St.0+230/Test Ref.ST/FD/ 14188 DUR 04/20/14 05/04/14 04/28/14 8 A

TEST-13-00012-DUR-106-A Soil & Soil Aggregate Material Testing Report for Base Course-2nd Layer  
Between St.0+040 to St.0+240 /Test Ref.ST/ 14147

DUR 04/20/14 05/04/14 04/28/14 8 B

TEST-13-00012-BTH-107-A Bituminous Paving-Thickness & Compaction Test/Test Ref.AS/COR/14045 BTH 05/07/14 05/21/14 05/11/14 4 C

TEST-13-00012-BTH-108-A Soil Aggregate Materials for Sub-grade from St.0+000 to St.0+220/Test 
Ref./ST/14119

BTH 05/07/14 05/21/14 05/11/14 4 A

TEST-13-00012-BTH-109-A Bituminous Paving Mixture Testing Report for Wearing Layer ¾” from 
St.0+000 to St.200/Test Ref./AS/TBM/14100

BTH 05/07/14 05/21/14 05/11/14 4 B

TEST-13-00012-BTH-110-A Bituminous Paving Mixture Testing Report for Wearing Layer ¾” from 
St.0+000 to St.0+160-Wadi Shaheen Road/Test Ref./AS/TBM/14102

BTH 05/07/14 05/21/14 05/11/14 4 A

TEST-13-00012-BTH-111-A Soil Aggregate Material Testing Report for Sub-grade from St.0+000 to St.220 
LHS-al Qet’a Road/Test Ref./ST/14160

BTH 05/07/14 05/21/14 05/11/14 4 A

TEST-13-00012-BTH-112-A Field Density Test for Sub-grade of Sidewalk from St.0+000 to St.0+220 LHS-
al Qet’a Road/Test Ref./ST/FD/14195

BTH 05/07/14 05/21/14 05/11/14 4 A
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TEST-13-00012-BTH-113-A Field Density Test for Base Course of Sidewalk from St.0+000 to St.0+220 
LHS-al Qet’a Road/Test Ref./ST/FD/14200

BTH 05/07/14 05/21/14 05/11/14 4 C

TEST-13-00012-BTH-114-A Field Density Test for Base Course of Sidewalk from St.0+000 to St.0+220 
LHS-al Qet’a Road/Test Ref./ST/FD/14200

BTH 05/07/14 05/21/14 05/11/14 4 C

TEST-13-00012-BTH-115-A Field Density Test for Sub-grade from St.0+160 to St.0+220-al Qet’a 
Road/Test Ref./ST/FD/14159

BTH 05/07/14 05/21/14 05/11/14 4 A

TEST-13-00012-BTH-116-A Field Density Test for Sub-grade from St.0+000 to St.0+160-al Qet’a 
Road/Test Ref./ST/FD/14154

BTH 05/07/14 05/21/14 05/11/14 4 A

TEST-13-00012-DUR-117-A Field Density Test for Base Course-2nd Layer from St.0+050 to St.0+270/Test 
Ref./ST/FD/14190

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-118-A Field Density Test for Topping Layer from St.0+040 to St.0+240/Test 
Ref./ST/FD/14149

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-120-A Field Density Test for Sub-grade from St.0+240 to St.0+300/Test 
Ref./ST/FD/14178

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-121-A Soil Aggregate Material Testing Report  for Sub-grade from St.0+340 to 
St.0+440/Test Ref./ST/ 14142

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-122-A Soil Aggregate Material Testing Report  for Base Course-1st Layer from 
St.0+240 to St.0+440/Test Ref./ST/ 14143

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-125-A Field Density Test for Base Course-2nd Layer from St.0+230 to St.0+270/Test 
Ref./ST/FD/ 14194

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-127-A Soil Aggregate Material Testing Report for Base Course-2nd Layer from 
St.0+250 to St.0+240/Test Ref./ST/14159

DUR 05/11/14 05/25/14 05/19/14 8 B

TEST-13-00012-DUR-128-A Soil Aggregate Material Testing Report for Base Course-1st  Layer from 
St.0+340 to St.0+440/Test Ref./ST/14169

DUR 05/11/14 05/25/14 05/19/14 8 A

TEST-13-00012-DUR-129-A Field Density Test for Base Course-1st Layer from St.0+340 to St.0+440/Test 
Ref./ST/FD/14204

DUR 05/11/14 05/25/14 05/19/14 8 A

TEST-13-00012-DUR-130-A Field Density Test for Base Course-1st Layer from St.0+280 to St.0+340/Test 
Ref./ST/FD/14209

DUR 05/11/14 05/25/14 05/19/14 8 A

TEST-13-00012-DUR-131-A Bituminous Paving Mixture Testing Report –Binder Course Layer ¾” from 
St.0+060 to St.0+270/Test Ref./ST/TBM/14107

DUR 05/11/14 05/25/14 05/20/14 9 C

TEST-13-00012-DUR-132-A Field Density Test for Sub-grade from St.0+280 to St.0+340 /Test 
Ref./ST/FD/14210

DUR 05/11/14 05/25/14 05/19/14 8 A

TEST-13-00012-DUR-133-A Soil Aggregate Testing Report for Sub-grade form S.0+280 to St.0+340 /Test 
Ref./ST/14170

DUR 05/11/14 05/25/14 05/19/14 8 A

TEST-13-00012-SAM-134-A Field Density Test for Topping layer from St.2+250 to St.2+360/Test 
Ref.ST/FD/14183

SAM 05/13/14 05/27/14 05/21/14 8 B

TEST-13-00012-SAM-135-A Field Density Test for Topping layer from St.2+360 to St.2+480/Test 
Ref.ST/FD/14184

SAM 05/13/14 05/27/14 05/21/14 8 A

TEST-13-00012-SAM-136-A Field Density Test for Sub-grade layer from St.1+050 to St.1+350 LHS/Test 
Ref.ST/FD/14187

SAM 05/13/14 05/27/14 05/21/14 8 A
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TEST-13-00012-SAM-137-A Field Density Test for Sub-grade layer from St.2+480 to St.2+620 /Test 
Ref.ST/FD/14181

SAM 05/13/14 05/27/14 05/21/14 8 B

TEST-13-00012-SAM-138-A Field Density Test for Sub-grade layer from St.2+080 to St.2+180 /Test 
Ref.ST/FD/14171

SAM 05/13/14 05/27/14 05/21/14 8 A

TEST-13-00012-SAM-139-A Field Density Test for Sub-grade layer from St.2+260 to St.2+500 /Test 
Ref.ST/FD/14173

SAM 05/13/14 05/27/14 05/21/14 8 A

TEST-13-00012-SAM-140-A Field Density Test for Topping layer from St.2+000 to St.2+060/Test 
Ref.ST/FD/14175

SAM 05/13/14 05/27/14 05/21/14 8 A

TEST-13-00012-SAM-141-A Field Density Test for Sub-grade layer from St.2+000 to St.2+100 /Test 
Ref.ST/FD/14150

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-142-A Field Density Test for Topping layer from St.2+060 to St.2+180/Test 
Ref.ST/FD/14182

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-143-A Field Density Test for Topping layer from St.1+800 to St.2+000/Test 
Ref.ST/FD/14151

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-144-A Field Density Test for Base Course-1st Layer from St.1+780 to St.2+000/Test 
Ref./ST/FD/1415

SAM 05/13/14 05/27/14 05/21/14 8 B

TEST-13-00012-SAM-145-A Field Density Test for Base Course-1st Layer from St.1+580 to St.1+800/Test 
Ref.ST/FD/14160

SAM 05/13/14 05/27/14 05/21/14 8 A

TEST-13-00012-SAM-146-A Field Density Test for Sub-grade layer from St.1+800 to St.2+000 /Test 
Ref.ST/FD/14139

SAM 05/13/14 05/27/14 05/22/14 9 C

TEST-13-00012-SAM-146-B Field Density Test for Sub-grade layer from St.1+800 to St.2+000 /Test 
Ref.ST/FD/14140

SAM 05/25/14 06/08/14 PE

TEST-13-00012-SAM-147-A Field Density Test for Topping Layer from St.1+580 to St.1+800/Test 
Ref.ST/FD/14142

SAM 05/13/14 05/27/14 05/22/14 9 B

TEST-13-00012-SAM-148-A Field Density Test for Base Course-1st Layer from St.1+420 to St.1+580/Test 
Ref.ST/FD/14143

SAM 05/13/14 05/27/14 05/22/14 9 B

TEST-13-00012-SAM-149-A Field Density Test for Base Course-1st Layer from St.1+000 to St.1+130/Test 
Ref.ST/FD/14144

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-150-A Field Density Test for Base Course-1st Layer from St.1+300 to St.1+420/Test 
Ref.ST/FD/14145

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-151-A Field Density Test for Base Course-1st Layer from St.2+260 to St.2+460/Test 
Ref.ST/FD/14189

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-152-A Field Density Test for Topping Layer-Widening Area from St.1+050 to 
St.1+360 LHS/Test Ref.ST/FD/14196

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-153-A Field Density Test for Base Course-2nd Layer from St.2+000 to St.2+160/Test 
Ref.ST/FD/14205

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-154-A Field Density Test for Base Course-1st  Layer from St.1+050 to St.0+350 
LHS/Test Ref.ST/FD/14211

SAM 05/13/14 05/27/14 05/22/14 9 A

TEST-13-00012-SAM-155-A Field Density Test for Sub-grade Layer from St.2+720 to St.2+960 /Test 
Ref.ST/FD/14212

SAM 05/13/14 05/27/14 05/22/14 9 C
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TEST-13-00012-SAM-155-B Field Density Test for Sub-grade Layer from St.2+720 to St.2+960 /Test 
Ref.ST/FD/14213

SAM 05/25/14 06/08/14 PE

TEST-13-00012-SAM-156-A Soil aggregate material test report for sub-grade from St.2+700 to 
St.2+960/Test Ref./ST/1472

SAM 05/14/14 05/28/14 05/22/14 8 A

TEST-13-00012-SAM-157-A Soil aggregate material test report for Base course from St.1+050 to St.1+350 
LHS/Test Ref./ST/14171

SAM 05/14/14 05/28/14 05/22/14 8 A

TEST-13-00012-SAM-158-A Soil aggregate material test report for Topping Material from St.1+300 to 
St.2+000/Test Ref./ST/14110

SAM 05/14/14 05/28/14 05/22/14 8 A

TEST-13-00012-SAM-159-A Soil aggregate material test report for Base course - 2nd Layer from St.1+500 
to St.2+000/Test Ref./ST/14136

SAM 05/14/14 05/28/14 05/22/14 8 B

TEST-13-00012-SAM-160-A Soil Aggregate Material Testing Report for Topping Material from St.2+060 to 
St.2+500/Test Ref./ST/14146

SAM 05/14/14 05/28/14 05/21/14 7 A

TEST-13-00012-SAM-161-A Soil Aggregate Material Testing Report for Sub-grade from St.2+500 to 
St.2+620/Test Ref./ST/14145

SAM 05/14/14 05/28/14 05/21/14 7 A

TEST-13-00012-SAM-162-A Soil Aggregate Material Testing Report for Toping Material  from St.2+000 to 
St.2+060/Test Ref./ST/14141

SAM 05/14/14 05/28/14 05/21/14 7 A

TEST-13-00012-SAM-163-A Soil Aggregate Material Testing Report for Sub-grade  from St.1+050 to 
St.1+350 LHS-Widening Area/Test Ref./ST/14150

SAM 05/14/14 05/28/14 05/21/14 7 A

TEST-13-00012-SAM-164-A Soil Aggregate Material Testing Report for Base Course-1st Layer  from 
St.1+800 to St.2+300/Test Ref./ST/14124

SAM 05/14/14 05/28/14 05/22/14 8 B

TEST-13-00012-SAM-165-A Soil Aggregate Material Testing Report for Base Course-1st Layer  from 
St.1+000 to St.1+580/Test Ref./ST/14109

SAM 05/14/14 05/28/14 05/22/14 8 B

TEST-13-00012-SAM-166-A Soil Aggregate Material Testing Report for Base Course-2nd Layer  from 
St.2+000 to St.2+500/Test Ref./ST/14166

SAM 05/18/14 06/01/14 05/22/14 4 B

TEST-13-00012-SAM-167-A Soil Aggregate Material Testing Report for Base Course-1st  Layer  from 
St.2+300 to St.2+800/Test Ref./ST/14167

SAM 05/18/14 06/01/14 05/22/14 4 B

TEST-13-00012-SAM-168-A Soil Aggregate Material Testing Report for sub grade from St.2+000 to 
St.2+500/Test Ref./ST/14112

SAM 05/18/14 06/01/14 05/22/14 4 A

TEST-13-00012-SAM-169-A Soil Aggregate Material Testing Report for topping material  from St.1+050 to 
St.1+360 LHS/widening area/Test Ref./ST/14161

SAM 05/18/14 06/01/14 05/22/14 4 A

TEST-13-00012-SAM-170-A Soil Aggregate Material Testing Report for base course 1st layer   from 
St.1+580 to St.1+800 /Test Ref./ST/14122

SAM 05/18/14 06/01/14 05/22/14 4 B

TEST-13-00012-SAM-171-A Field Density Test for Topping Layer from St.2+480 to St.2+600/Test 
Ref./ST/FD/14228

SAM 05/25/14 06/08/14 PE

TEST-13-00012-SAM-172-A Field Density Test for Sub-grade Layer from St.3+160 to St.3+240/Test 
Ref./ST/FD/14236

SAM 05/25/14 06/08/14 PE

TEST-13-00012-SAM-173-A Field Density Test for Base Course-1st Layer from St.2+420 to St.2+580/Test 
Ref./ST/FD/14218 05/25/14 06/08/14 PE

TEST-13-00012-SAM-174-A Field Density Test for Sub-grade Layer from St.2+960 to St.3+160/Test 
Ref./ST/FD/14220 05/25/14 06/08/14 PE
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TEST-13-00012-SAM-175-A Field Density Test for Topping Layer from St.2+720 to St.3+100/Test 
Ref./ST/FD/14226 05/25/14 06/08/14 PE

TEST-13-00012-SAM-176-A Soil Aggregate Material Testing Report for Topping Material from St.2+500 to 
St.3+100/Test Ref./ST/14186 05/25/14 06/08/14 PE

TEST-13-00012-SAM-177-A Soil Aggregate Material Testing Report for Sub-grade from St.3+160 to 
St.3+240/Test Ref./ST/14195 05/25/14 06/08/14 PE

TEST-13-00012-SAM-178-A Soil Aggregate Material Testing Report for Sub-grade from St.2+960 to 
St.3+160/Test Ref./ST/14185 05/25/14 06/08/14 PE

TEST-13-00012-BTH-179-A Bituminous Paving Test Report-Thickness & Compaction for Wearing Layer 
¾” in AL Qet’a & Wadi Shaheen Roads/Test Ref./AS/COR/14048 05/25/14 06/08/14 PE

TEST-13-00012-DUR-180-A Aggregate Test Report for Silica Sand at St.0+400/Test Ref./BM/QC/14064 05/28/14 06/11/14 PE

TEST-13-00012-DUR-181-A Soil and Soil Aggregate Materials Testing Report for Sub Grade from 
ST.0+580 to St.0+680/Test Ref./ST/14194 05/28/14 06/11/14 PE

TEST-13-00012-DUR-182-A Precast Concrete Kerbs-AL Ameer Factory /Test Ref./BM/KRB/14012 05/28/14 06/11/14 PE
TEST-13-00012-DUR-183-A Precast Concrete Kerbs-AL Soos Factory /Test Ref./BM/KRB/14014 05/28/14 06/11/14 PE
TEST-13-00012-DUR-184-A Density of Soil In-Place (Sand Cone Method )  /Test Ref./ST/FD/14231 05/28/14 06/11/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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RFI-13-00012-MRSII-001 Clarification of the design details for parking area at Dura Hebron (Sinjir) 
Road-Project 01 DUR 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-002
Proposed pipe culverts, reconstruction stone walls and gravity wall  from 

A0+750 TO A1+500 at HYW 60  Samu’-Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/04/13 13 Monther Ramadan

RFI-13-00012-MRSII-003
Coordinates for Bench Marks and survey control points at  HYW 60  Samu’ - 

Yatta Road- Segment A-Project 02
SAM 11/21/13 12/12/13 12/01/13 10 Monther Ramadan

RFI-13-00012-MRSII-004 Reconstruction of stone wall, concrete walls ,staircase based on actual site 
conditions  at  Dura Hebron (Sinjer) Road-Project 01

DUR 11/25/13 12/16/13 12/02/13 7 Monther Ramadan

RFI-13-00012-MRSII-005 Design of concrete slab on grade ramps subjected to traffic load at all projects 
of Task order # 12

MRSII 12/04/13 12/25/13 12/22/13 18 Monther Ramadan

RFI-13-00012-MRSII-006 Missing intersection at Sta.A0+260 ,and site condition from sta. A0+000 to 
A0+750 at HYW 60  Samu’ - Yatta Road- Segment .A / Task order # 12 

SAM 12/23/13 01/13/14 01/05/14 13 Monther Ramadan

RFI-13-00012-MRSII-007 New scope of work for Dura - Hebron (Sinjer) Road, Project # 01 DUR 12/26/13 01/16/14 12/29/13 3 Monther Ramadan
RFI-13-00012-MRSII-008 Storm water manholes in Dura – Hebron (Sinjir) Road, TO # 12 DUR 01/14/14 02/04/14 01/30/14 16 Monther Ramadan
RFI-13-00012-MRSII-009 Storm water drainage system-Dura Hebron (Sinjir) Road -Project 01 DUR 01/23/14 02/13/14 01/30/14 7 Monther Ramadan

RFI-13-00012-MRSII-010 Site conditions and design requirement to be considered for shop drawings at 
Dura – Hebron (Sinjir) Road, Project #1 (TO #12). 

DUR 02/13/14 03/06/14 03/06/14 21 Monther Ramadan

RFI-13-00012-MRSII-011 Location and design section  for Stone walls at HYW 60  Samu’ - Yatta Road- 
Segment .A / Task order # 12 

SAM 02/18/14 03/11/14 03/10/14 20 Monther Ramadan

RFI-13-00012-MRSII-012 Design table for gravity wall at Dura  road project, TO # 12 DUR 02/23/14 03/16/14 03/09/14 14 Monther Ramadan
RFI-13-00012-MRSII-013 Storm outlet at sta. 1+080 Dura project, TO # 12 DUR 02/27/14 03/20/14 03/12/14 13 Monther Ramadan

RFI-13-00012-MRSII-014 Storm water drainage pipe culvert at sta. 1+612 Al Samu’ Yatta Road, TO 13-
00012

SAM 04/10/14 05/01/14 04/23/14 13 Monther Ramadan

RFI-13-00012-MRSII-015 Storm water drainage system from sta. 0+000 to sta. 0+850 Dura Project, TO 
13-00012

DUR 04/15/14 05/06/14 04/30/14 15 Monther Ramadan

RFI-13-00012-MRSII-016 Re-Design of road from Sta.1+500 to Sta.2+000-Dura Project -T.O.12 DUR 04/17/14 05/08/14 04/23/14 6 Monther Ramadan
RFI-13-00012-MRSII-017 Existing box culvert at sta. 2+200  Project #2, TO # 12 SAM 04/27/14 05/18/14 05/06/14 9 Monther Ramadan
RFI-13-00012-MRSII-018 Existing box culvert at sta. 2+690  Project #2, TO # 12 SAM 04/27/14 05/18/14 04/28/14 1 Monther Ramadan

RFI-13-00012-MRSII-019 Shop drawings preparation from sta. 1+500 to sta. 2+000 (Working out of 
Road ROW),  Project #1, TO # 12 

DUR 05/01/14 05/22/14 05/06/14 5 Monther Ramadan

RFI-13-00012-MRSII-020 Required WO & ARV between 1+500 to 2+600 in Dura – Hebron (Sinjir) 
Road, TO # 12

DUR 05/08/14 05/29/14 05/28/14 20 Monther Ramadan

RFI-13-00012-MRSII-021 Trench for water network at Dura – Hebron (Sinjir) Road, TO # 12 DUR 05/15/14 06/05/14 05/18/14 3 Monther Ramadan

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

RFIs log - MRSII
 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005                
TASK ORDER #12, MULTIPLE ROADS PROJECT ( SOUTH II )

Response by
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Multiple Roads South - MRSII

Project 01- Dura - Hebron Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 2 0 16 0 0 18 1

December 2013 9 0 1 28 0 37 2

January 2014 40 93 150 136 0 419 18

February 2014 36 109 171 130 0 445 19

March 2014 41 131 480 239 0 890 37

April 2014 62 118 682 345 0 1207 51

May 2014 49 103 683 358 0 1193 50

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 4207 177

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: November 01, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: May 31, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Multiple Roads South - MRSII

Project 02- Samu'- Yatta Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 2 0 14 0 0 16 1

December 2013 9 0 0 0 0 9 0

January 2014 40 21 153 108 0 321 13

February 2014 36 48 338 123 0 545 23

March 2014 41 56 430 263 0 789 33

April 2014 42 61 530 296 0 929 39

May 2014 46 63 530 261 0 899 38

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 3506 147

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: May 31, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Multiple Roads South - MRSII

Project 03- Milling and Overlay of Bethlehem Internal Roads

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 4 38 98 48 0 188 8

December 2013 11 41 39 34 0 124 5

January 2014 39 58 385 263 0 745 31

February 2014 36 54 314 291 0 695 29

March 2014 43 60 595 381 0 1079 45

April 2014 42 95 404 320 0 861 36

May 2014 20 30 47 62 0 158 7

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 3851 162

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00012

Multiple Roads South-MRSII

Task Order Name: PERIOD FROM: November 01, 2013

Sub-project or Activity Name: PERIOD TO: May 31, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September
MRSII 0 221 170 1485 1684 2758 2996 2250 0 0 0 0
DUR 0 18 37 419 445 890 1207 1193
SAM 0 16 9 321 545 789 929 899
BTH 0 188 124 745 695 1079 861 158

MRSII 11565 486
DUR 4207 177
SAM 3506 147
BTH 3851 162

(FTE) Jobs

PROJECT 01
PROJECT 02
PROJECT 03

PROJECT 02
PROJECT 03

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September
MRSII 0 0 0 36 48 49 52 50 0 0 0 0
DUR 0 0 0 24 24 17 9 11
SAM 0 0 0 12 24 29 35 37
BTH 0 0 0 0 0 3 8 2

MRSII 235 10
DUR 85 4
SAM 137 6
BTH 14 1PROJECT 03

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV Total FTE

PROJECT 01
PROJECT 02
PROJECT 03

PROJECT 02
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Daily Work Force /May 2014
Project 01: Dura - Hebron (Sinjir) Road
Contract No. AID-294-I-00-12-00005  

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

is
ta

nt
 Q

C
M

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Ta
sk

 O
rd

er
 S

ur
ve

yo
r

Te
ch

ni
ca

l S
ur

ve
yo

r

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er

A
ss

is
ta

nt
 S

af
et

y 
O

ff
ic

er

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ff

ic
e 

En
gi

ne
er

 (F
)

Si
te

 E
ng

in
ee

r

Fo
re

m
an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

is
ta

nc
e

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

W
at

er
 L

ab
ou

rs

C
W

I

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

Se
cu

rit
y 

G
ua

rd
 

O
ff

ic
e 

B
oy

To
ta

l M
an

ag
em

en
t

To
ta

l E
ng

in
ee

rs

To
ta

l S
ki

lle
d

To
ta

l U
ns

ki
lle

d

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

is
ta

nt
 Q

C
M

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Ta
sk

 O
rd

er
 S

ur
ve

yo
r

Te
ch

ni
ca

l  
Su

rv
ey

or
Sa

fe
ty

 &
 E

nv
iro

nm
en

ta
l 

C
om

pl
ia

nc
e 

O
ff

ic
er

A
ss

is
ta

nt
 S

af
et

y 
O

ff
ic

er

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ff

ic
e 

En
gi

ne
er

 (F
)

Si
te

 E
ng

in
ee

r

Fo
re

m
an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

is
ta

nc
e

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

C
on

cr
ee

te
 C

re
w

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

Se
cu

rit
y 

G
ua

rd
O

ff
ic

e 
B

oy

To
ta

l M
an

ag
em

en
t

To
ta

l E
ng

in
ee

rs

To
ta

l S
ki

lle
d

To
ta

l U
ns

ki
lle

d

APCO/ArCon 3 3 3 3 9 10 8 8 3 26 10 APCO/ArCon 4 4 4 4 12 4 10 8 8 2 5 26 13
Subcontractor 8 16 16 8 104 72 40 20 Subcontractor 22 12 11 11 104 60 60 24
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 12 4 10 8 8 2 5 22 12
Subcontractor Subcontractor 20 10 10 64 80 55 22
APCO/ArCon 3 3 3 3 12 3 8 8 5 26 13 APCO/ArCon 4 4 4 4 12 4 8 8 8 2 4 22 13
Subcontractor 8 22 12 18 12 108 60 60 24 Subcontractor 16 12 9 9 88 50 60 24
APCO/ArCon 3 3 3 3 12 3 8 8 8 4 25 17 APCO/ArCon 4 4 4 4 12 4 8 8 2 5 31 13
Subcontractor 8 20 12 20 10 100 48 96 24 Subcontractor 20 10 20 10 117 90 60 24
APCO/ArCon 3 3 3 3 12 3 11 8 8 4 16 16 APCO/ArCon 4 4 4 4 12 4 8 8 2 4 30 13
Subcontractor 16 12 96 12 84 24 Subcontractor 16 10 20 10 117 81 60 24
APCO/ArCon 3 3 3 3 12 3 8 8 3 22 14 APCO/ArCon 4 4 4 4 12 4 8 8 2 4 25 12
Subcontractor 12 10 12 99 55 72 24 Subcontractor 16 11 16 8 91 72 55 22
APCO/ArCon 3 3 3 3 12 3 12 8 8 2 23 14 APCO/ArCon 0 0 0 0
Subcontractor 12 24 12 108 12 72 24 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 8 8 3 8 5 APCO/ArCon 4 4 4 4 14 4 11 8 8 2 5 29 14
Subcontractor 12 6 12 6 24 6 24 Subcontractor 24 14 11 10 130 56 70 28
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 14 4 8 8 8 2 4 33 15
Subcontractor Subcontractor 15 14 15 30 115.5 84 75 30
APCO/ArCon 3 3 3 3 3 12 8 8 3 30 34 APCO/ArCon 4 4 4 4 15 4 10 8 8 2 5 27 15
Subcontractor 24 13 10 10 154 44 98 154 Subcontractor 24 10 20 20 110 45 75 30
APCO/ArCon 3 3 3 3 3 14 8 8 4 28 16 APCO/ArCon 4 4 4 4 15 4 10 8 8 2 4 41 13
Subcontractor 28 10 14 14 132 42 84 28 Subcontractor 10 11 11 22 99 176 55 30
APCO/ArCon 3 3 3 3 8 3 13 8 8 3 27 13 APCO/ArCon 4 4 4 4 11 4 10 8 8 2 3 31 12
Subcontractor 13 13 13 99 78 65 26 Subcontractor 11 11 22 114 90 55 24
APCO/ArCon 3 3 3 3 14 3 4 8 8 6 25 16 APCO/ArCon 4 4 4 4 11 4 9 8 8 2 3 25 10
Subcontractor 28 14 14 14 110 42 84 28 Subcontractor 9 9 9 18 77 80 45 18
APCO/ArCon 3 3 3 3 14 3 6 8 8 5 31 16 APCO/ArCon 0 0 0 0
Subcontractor 24 14 12 12 132 72 84 28 Subcontractor

APCO/ArCon 3 3 3 3 10 3 6 8 8 4 21 11 APCO/ArCon 4 4 4 4 11 4 8 8 8 2 4 34 13
Subcontractor 16 8 8 8 72 64 50 20 Subcontractor 16 12 16 18 96 121 60 24
APCO/ArCon 0 0 0 49 103 683 358
Subcontractor

Daily Work Force /May 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineer Skilled Unskilled

Date

Man-days

May 1, 2014

May 2, 2014

May 3, 2014

May 4, 2014

May 5, 2014

May 6, 2014

May 7, 2014

May 8, 2014

May 9, 2014

May 10, 2014

May 11, 2014

May 12, 2014

May 13, 2014

May 14, 2014

May 15, 2014

May 16, 2014

Name of 
Contractor 

/Subcontractor

3

0

3

3

2

2

2

2

0

2

2

2

2

2

May 25, 2014

May 26, 2014

May 27, 2014

May 28, 2014

May 29, 2014

May 30, 2014

May 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days

2

0

Date

May 17, 2014

May 18, 2014

May 19, 2014

May 20, 2014

May 21, 2014

May 22, 2014

May 23, 2014

May 24, 2014
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Daily Work Force /May 2014
Project 02: Samu' - Yatta Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 19 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 10
Subcontractor 8 16 16 64 56 72 16 Subcontractor 8 16 16 80 64 56 16
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 21 10
Subcontractor Subcontractor 8 16 16 72 64 56 16
APCO/ArCon 3 3 3 3 3 8 8 2 22 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 46 17
Subcontractor 8 16 16 88 56 72 16 Subcontractor 8 32 32 176 128 112 16
APCO/ArCon 3 3 3 3 3 8 8 2 17 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 7
Subcontractor 8 16 16 64 40 72 16 Subcontractor 8 16 16 80 48 32 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 19 13
Subcontractor 8 16 16 80 40 72 16 Subcontractor 8 16 16 72 48 80 16
APCO/ArCon 3 3 3 3 3 8 8 2 19 12 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 13
Subcontractor 8 16 16 80 40 72 16 Subcontractor 8 16 16 80 48 80 16
APCO/ArCon 3 3 3 3 3 8 8 2 18 12 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 72 40 72 16 Subcontractor

APCO/ArCon 3 3 3 3 3 8 8 2 12 6 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 5
Subcontractor 8 16 16 48 16 24 16 Subcontractor 8 16 48 80 32 16 12
APCO/ArCon 0 0 0 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 4
Subcontractor Subcontractor 8 16 48 80 32 16 8
APCO/ArCon 3 3 3 3 3 8 8 2 19 8 APCO/ArCon 4 4 4 4 4 8 8 2 3 20 19
Subcontractor 8 16 16 64 56 40 16 Subcontractor 8 16 78 10 52 16 130
APCO/ArCon 3 3 3 3 3 8 8 2 20 8 APCO/ArCon 4 4 4 4 4 8 8 2 3 22 4
Subcontractor 8 16 16 72 56 40 16 Subcontractor 8 16 48 80 32 16 8
APCO/ArCon 3 3 3 3 3 8 8 2 15 9 APCO/ArCon 4 4 4 4 4 8 8 2 3 21 9
Subcontractor 8 16 16 64 24 48 16 Subcontractor 8 16 16 96 40 48 16
APCO/ArCon 3 3 3 3 3 8 8 2 17 9 APCO/ArCon 4 4 4 4 4 8 8 2 3 18 9
Subcontractor 8 16 16 80 24 48 16 Subcontractor 8 16 16 72 40 48 16
APCO/ArCon 3 3 3 3 3 8 8 2 21 10 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 72 64 56 16 Subcontractor

APCO/ArCon 3 3 3 3 3 8 8 2 21 10 APCO/ArCon 4 4 4 4 4 8 8 2 3 18 9
Subcontractor 8 16 16 72 64 56 16 Subcontractor 8 16 16 72 40 48 16
APCO/ArCon 0 0 0 46 63 530 261
Subcontractor

Daily Work Force /May 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Enginee Skilled Unskilled

Date

Man-days Man-days

May 1, 2014

May 2, 2014

May 3, 2014

May 4, 2014

May 5, 2014

May 6, 2014

May 7, 2014

May 8, 2014

May 9, 2014

May 10, 2014

May 11, 2014

May 12, 2014

May 13, 2014

May 14, 2014

May 15, 2014

May 16, 2014

Name of 
Contractor 

/Subcontractor

2

0

2

2

2

2

2

2

0

2

2

2

2

2

2

0

Date

May 17, 2014

May 18, 2014

May 19, 2014

May 20, 2014

May 21, 2014

May 22, 2014

May 23, 2014

May 24, 2014

May 25, 2014

May 26, 2014

May 27, 2014

May 28, 2014

May 29, 2014

May 30, 2014

May 31, 2014

Total 

Name of 
Contractor 

/Subcontractor
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Daily Work Force /May 2014
Project 03: Milling and Overlay of Bethlehem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 3 8 8 2 7 8 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 16 32 48 8 Subcontractor

APCO/ArCon 8 8 2 7 8 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 16 32 48 8 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 7 8 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 16 32 48 8 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 8 6 APCO/ArCon 8 8 0 1 0 1
Subcontractor 8 8 56 32 8 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 2 0 1 APCO/ArCon 0 0 0 0
Subcontractor 8 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 2 3 APCO/ArCon 0 0 0 0
Subcontractor 8 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 8 2 4 5 APCO/ArCon 0 0 0 0
Subcontractor 8 16 18 30 Subcontractor

APCO/ArCon 3 3 3 3 8 8 1 1 2 APCO/ArCon 0 0 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 3 3 3 3 8 8 1 1 2 APCO/ArCon 0 0 0 0
Subcontractor 8 8 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 1 2 3 APCO/ArCon 0 0 0 0
Subcontractor 16 16 Subcontractor

APCO/ArCon 3 3 3 3 8 3 8 1 2 3 APCO/ArCon 0 0 0 0
Subcontractor 16 16 Subcontractor

APCO/ArCon 0 0 0 20 30 47 62
Subcontractor

Daily Work Force /May 2014
Worker/Classification (Hours) Worker/Classification (Hour)

Management Engineers Skilled Unskilled Management Engineers Skilled Unskilled

Date

May 1, 2014

May 2, 2014

May 3, 2014

May 4, 2014

May 5, 2014

May 6, 2014

May 7, 2014

May 8, 2014

May 9, 2014

May 10, 2014

May 11, 2014

May 12, 2014

May 13, 2014

May 14, 2014

May 15, 2014

May 16, 2014

Name of 
Contractor 

/Subcontractor

2

0

2

2

2

2

2

2

0

2

2

2

2

2

2

0

Date

May 17, 2014

May 18, 2014

May 19, 2014

May 20, 2014

May 21, 2014

May 22, 2014

May 23, 2014

May 24, 2014

May 25, 2014

May 26, 2014

May 27, 2014

May 28, 2014

May 29, 2014

May 30, 2014

May 31, 2014

Total 

Name of 
Contractor 

/Subcontractor

Man-days Man-days
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CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2013

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: May 31, 2013

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

May 1, 2014 3 3 26 10 41 2 2 19 12 35
May 2, 2014 0 0 0 0 0 0 0 0 0 0
May 3, 2014 3 5 26 13 46 2 2 22 12 38
May 4, 2014 3 4 25 17 49 2 2 17 12 33
May 5, 2014 2 4 16 16 37 2 2 19 12 35
May 6, 2014 2 3 22 14 41 2 2 19 12 35
May 7, 2014 2 2 23 14 40 2 2 18 12 34
May 8, 2014 2 3 8 5 17 2 2 12 6 22
May 9, 2014 0 0 0 0 0 0 0 0 0 0

May 10, 2014 2 3 30 34 69 2 2 19 8 31
May 11, 2014 2 4 28 16 50 2 2 20 8 32
May 12, 2014 2 3 27 13 45 2 2 15 9 28
May 13, 2014 2 6 25 16 48 2 2 17 9 30
May 14, 2014 2 5 31 16 54 2 2 21 10 35
May 15, 2014 2 4 21 11 37 2 2 21 10 35
May 16, 2014 0 0 0 0 0 0 0 0 0 0
May 17, 2014 2 5 26 13 45 2 3 22 10 37
May 18, 2014 2 5 22 12 40 2 3 21 10 36
May 19, 2014 2 4 22 13 41 2 3 46 17 68
May 20, 2014 2 5 31 13 50 2 3 20 7 32
May 21, 2014 2 4 30 13 48 2 3 19 13 37
May 22, 2014 2 4 25 12 42 2 3 20 13 38
May 23, 2014 0 0 0 0 0 0 0 0 0 0
May 24, 2014 2 5 29 14 51 2 3 22 5 31
May 25, 2014 2 4 33 15 55 2 3 22 4 31
May 26, 2014 2 5 27 15 49 2 3 20 19 43
May 27, 2014 2 4 41 13 59 2 3 22 4 31
May 28, 2014 2 3 31 12 48 2 3 21 9 35
May 29, 2014 2 3 25 10 40 2 3 18 9 32
May 30, 2014 0 0 0 0 0 0 0 0 0 0
May 31, 2014 2 4 34 13 52 2 3 18 9 32

Sub Total of May 49 103 683 358 0 1193 46 63 530 261 0 899

Dura Hebron (Sinjer) Road Samu' - Yatta Road

SubTota
l

SubTota
l

DATE 
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CONTRACTOR: APCO/ArCon PERIOD FROM: May 01, 2013

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00012

Multiple Roads Project (South II)
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: May 31, 2013

Milling and Overlay of Bethlehem Road

SubTota
l

DATE 

Management Engineers Skilled labor Unskilled labor Other 

May 1, 2014 2 2 7 8 19
May 2, 2014 0 2 7 8 17
May 3, 2014 2 2 7 8 19
May 4, 2014 2 2 8 6 18
May 5, 2014 2 2 0 1 5
May 6, 2014 2 2 2 3 9
May 7, 2014 2 2 2 3 9
May 8, 2014 2 2 2 3 9
May 9, 2014 0 0 0 0 0

May 10, 2014 2 2 2 3 9
May 11, 2014 2 2 4 5 13
May 12, 2014 2 1 1 2 6
May 13, 2014 2 1 1 2 6
May 14, 2014 2 1 2 3 8
May 15, 2014 2 1 2 3 8
May 16, 2014 0 0 0 0 0
May 17, 2014 0 1 0 1 2
May 18, 2014 0 1 0 1 2
May 19, 2014 0 1 0 1 2
May 20, 2014 0 1 0 1 2
May 21, 2014 0 0 0 0 0
May 22, 2014 0 0 0 0 0
May 23, 2014 0 0 0 0 0
May 24, 2014 0 0 0 0 0
May 25, 2014 0 0 0 0 0
May 26, 2014 0 0 0 0 0
May 27, 2014 0 0 0 0 0
May 28, 2014 0 0 0 0 0
May 29, 2014 0 0 0 0 0
May 30, 2014 0 0 0 0 0
May 31, 2014 0 0 0 0 0

Sub Total of May 20 30 47 62 0 158

Total Job Days

Milling and Overlay of Bethlehem Road

SubTota
l

95

No of Full Time Equivalent (FTE) Jobs 

DATE 

May, 2014
2250
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

Impact has some effect causing rework or reassessment but easily handled.

Risk Event What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.

Risk Cause What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.

Risk Impact If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? 

Description Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.   Intermediate Risks - monitor and manage to mitigate

Impact or setback that causes delay, additional work and reassessment but 
containable.   Minor Risks 

PROBABILITY CATEGORIES PROBABILITY
Description

IMPACT

IMPACT CATEGORIES
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T.O 12- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED 
BY

DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER

STATUS NOTES

1 Design
2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor 0
6 External Project 02- Maatz 

approval on Seg. B 
Traffic Plan

Possible delays in getting 
Maatz approval

M Bi-weekly 
meeting

Feb. 19 2 1 2 No cost Not determined 
yet

Mitigate Intensive coordination 
with Maatz

APCO Issue resolved, on 
May 7th, 2014 joint 
site visit (Ma’atz 
and ICA) was 
conducted; no 
comments were 
raised on the 
meeting. Final 
written approval 
was received from 
DCL on May 18th, 
2014.

This risk is an update 
of previous months risk 
log, and will not be 
included in the next 
monthly report. 

7 Procurement 0
8 Skills 0
9 Complexity 0

10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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