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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 

Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 

13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 

minor segment B, 1.2km long 150mm diameter transmission line from Segment 

A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 

long 150mm diameter transmission line from Segment A to Silat Ad Dahir 

existing reservoir. 

The pipeline will connect to an existing 300mm diameter pipeline at Deir 

Sharaf junction, and will pass by and supply water from metered turn-outs to Al 

Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 

and Bazzariya. 

 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 

piping, valves, fittings and associated accessories required for complete 

installation and operation of transmission main. Related civil and mechanical 

works, concrete encasement, backfilling excavated areas, repaving, milling and 

reinstatement of the roadways, pipe pressure testing, pipe disinfection and 

cleaning, as well as  other work needed to complete this project as specified  in 

the bidding  documents. 

 

Project Location  Nablus – Jenin District (Area B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00013 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Contract Value  $6,859,034 

BOQ Items $6,509,034 

Day Work $350,000 

Modified BOQ Items $6,377,880.38 

Modified Day Work $481,153.62 

Start of Construction March 26, 2014 

Contractual period of Performance 450 Calendar Days  

Contractual End Date  Feb. 25, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date Feb. 25, 2015 

Planned Percentage of Completion 37.3% (BL01) 

Planned Percentage of Completion 25.7% (BL02) 

Actual Percentage of Completion 30.5% 

Total Float 3 Days  
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SAFETY: 

During this reporting period, one accident was reported as detailed below and zero 

Notices of unsafe condition were issued. 5 toolbox talks were conducted as detailed 

in below log.    

Date 
Tool Box 
No.                                  

Location  Description 

June 01, 2014 040 Sta. 9+941 Manholes & other confined space areas AHA 

June 04, 2014 041 Sta. 7+000 First Day for new workers 

June 09, 2014 042 Sta. 11+187 Falling Hazards-Manhole team 

June 14, 2014 043 Sta. 5+550 Excavation AHA-refreshment  

June 19, 2014 044 Sta. 5+040 Welding AHA-refreshment  

 

  

 
Figure 01- Safety Toolbox talk on June 14, 

2014. 

Accidents log  

No. Date  Location  Accident Condition Action Taken  

1 June 26, 2014 Sta. 5+040 A JCB was working at Sta. 5+040. A flagman was working 

at Sta. 5+060 the flagman task is to stop the traffic while 

the JCB moving around and especially when using the road. 

A minibus transporting passengers was approaching the 

work location; the flagman waved to the driver to stop, 

however, the driver of the minibus ignored the flagman’s 

instructions and kept driving which lead him run into the 

JCB that was working on the road. The minibus hit the JCB 

on the left side and slid partially into the road ditch. ( the 

direct cause was speeding, and not following the flagman 

direction ) 

Palestinian police came to the 

accident scene to conduct 

investigation. An ambulance 

arrived at the scene also. The 

passengers were evacuated from 

the minibus and it is not known 

whether anyone from the 

passengers was hospitalized. 

(No corrective action was needed 

all workers followed the safety 

requirements on site) 
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ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 

impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  

Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 

workers health and safety measures, traffic control and other measures).  
TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm. For road segments that are located in Area B, 

copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of Transport and local councils. 

Stamped and approved copies were distributed to all entities that have jurisdiction over the work area. Traffic Control plan 

written approval for road segments in Area C was received on April 10
th
, 2014, copies of approval was submitted to CMC. 

Maatz written approval was received on April 10,
 
2014. Traffic Control measures were implemented on site prior starting 

pipeline installation. 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 

challenges as detailed in below log.  To enhance public information and community involvement in the on-going task order, 

PR activities continued during June as the followings: 

June 02, 2014 Meeting at Silat Al Daher sport club to arrange for possible youth activities and sport events. 

June 04, 2014 Meeting at Silat Al Daher Municipality with Mr. Adnan Joulani to coordinate for a proposed Basketball match   

  event between the villages where Deir Sharaf main pipeline pass.  

June 08, 2014 Meeting at Sabastia and Al Fandaqumiya sport clubs to coordinate arranging a basketball team from all the   

  surrounding villages and a basketball match.  

June 09, 2014 Meeting at Bazzariya and Deir Sharaf sport clubs to coordinate arranging a basketball team from all the   

  surrounding villages and a basketball match. 

June 10, 2014 Meeting at Al Fandaqumiya sport club to coordinate a basketball match.  

June 14, 2014 Meeting at Silat Al Daher Municipality to coordinate for a proposed Basketball match event. 

June 22, 2014 Meeting at Al Fandaqumiya village council to discuss project progress in general and discuss any issues. 

June 23, 2014 Meeting at Silat Al Daher Municipality to discuss the reinstatement issue and find solutions. 

June 29, 2014 Meeting at Bazzariya Council to introduce this task order scope in general and work scope within Bazzarya village. 

June 30, 2014 Meeting at Sabastia local  Council to introduce this task order scope in general and work scope within Sabastia village. 

  

Figures 02: At Silat Al Daher Municipality with Mr. Adnan Joulani. Figure 03: At Sabastia and Al Fandaqumiya sport club. 

  
Figure 04: At Bazzariya and Deir Sharaf sport clubs. Figure 05: At Silat Al Daher Municipality. 
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

June 02,2014 

USAID/ Mark Peters 
PWA/ Aysar Rabaya 
Black & Veatch/ Adnan Safi 
Black & Veatch/ Abi Siag 
Black & Veatch/ Talal Marziq 
Black & Veatch/ Anan Saleh 
APCO ArCon/ Najim Saymuah 
APCO ArCon/ Mahmoud Jaradat 
APCO ArCon/ Jomana Zaqzaq 
 

Bi weekly 
meeting # 009 

Review progress of work, discuss project 
issues and provide solutions where required. 

June 10,2014 

WBWD/ Zidan Al hereni 
Black & Veatch/ Talal Atallah 
APCO ArCon/ Jomana Zaqzaq 
 

Coordination 
Meeting 

Coordinate location of existing inlet and 
outlet pipeline and manhole locations for 
Shavi Shamron 

June 16,2014 

PWA/ Aysar Rabaya 
Black & Veatch/Abi Siag 
Black & Veatch/ Talal Marziq 
Black & Veatch/ Anan Saleh 
Black & Veatch/ Nadia Bani Odeh 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Loay Kalbouneh 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Moein Saleh 
 

Bi weekly 
meeting 
# 010 

Review progress of work, discuss project 
issues and provide solutions where required. 

June 22,2014 

APCO ArCon/Jomana Zaqzaq 
APCO ArCon/ Loay Kalbouneh 
APCO ArCon/Qamar Dweikat 
Fundqoumeyeh Council /Baha Azzam 
 

Coordination 
Meeting 

Coordinate locations of Al Foundqoumyeh 
pipeline manholes. 

June 23,2014 

APCO ArCon/Qamar Dweikat 
Silat Al Daher Municipality/ Emad 
Hantouli 
 

Coordination 
Meeting 

Discuss reinstatement issue. 

June 25,2014 

USAID Representatives 
B&V Representatives 
APCO Representatives.  
Subcontractors Representatives 
 

Monthly CO’s 
Meeting 

APCO Briefly presented Projects status and 

discussed projects progress and issues. 

 
SITE VISITORS: 
 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
June 10,2014 WBWD/ Zidan Al hereni Site Coordinate location of existing inlet and outlet pipeline and 

manhole locations for Shavi Shamron.  
June 16,2014 USAID/ Ms Hourig DelDelian Site Site visit to follow-up work progress. 

June 16,2014 PWA/ Aysar Rabayaa Office Attend Bi-weekly progress meeting.  
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MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 37.3% 
Planned % (proposed baseline 02) 25.7% 
Actual % 30.5% 
Total Float 3 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

 
 

ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 

 Continue submittals preparation for materials and shop drawings. 

 Delivery # 12 of 300 mm steel pipes 329.4 l.m.  

 Delivery # 13 of 300 mm steel pipes 329.4 l.m.  

 Delivery # 14 of 300 mm steel pipes 658.8 l.m.  

 Delivery # 15 of 300 mm steel pipes 658.8 l.m. 

 Delivery # 16 of 300 mm steel pipes 658.8 l.m.  

 Fabrication for metered bends in the storage yard. 

 Finish the rock cut from Sta. 5+660 to Sta. 5+580, from Sta. 5+750 to Sta. 5+830, from Sta. 6+365 to Sta. 6+380, from Sta. 

6+560 to Sta. 6+620 and from Sta. 6+650 to Sta. 6+780. 

 Finish excavation trench and installation of 300 mm steel pipes from Sta. A6+500 to St. A3+916.77. 

 Finish Compaction of Backfill material from Sta. A6+508.7 to Sta. A6+430, Sta. A6+364 to Sta. A6+241.18 and Sta. 

A5+128.1 to Sta. 5+091.24. 

 Finish backfill the bedding materials from Sta. 6+508.7 to Sta. 6+430, from Sta. 6+364 to Sta. 6+289.18 and from Sta. 

5+128.1 to Sta. 5+091.24. 

 Casting concrete as encasement around the main pipeline from Sta. 6+600 to Sta. 6+508.7, from Sta. A6+430 to Sta. 

A6+364, from Sta. 6+289.68 to Sta. 5+160, from Sta. 5+160 to Sta. 5+128.1 and from Sta. 5+091.24 to Sta. 4+081.25. 

 Finish asphalt reinstatement (First Layer) from Sta. 12+510 Sta. 13+480. 

 Reinstatement of reinforced concrete drainage ditch from Sta. 6+975 to Sta. 6+520, from Sta. 6+410 to Sta. 6+340, from Sta. 

6+325 to Sta. 6+202 and from Sta. 6+165 to Sta. 5+575. 

 Conduct nondestructive RT test for fabricated bends and five field joint no. 655, 656, 660, 661 and 668 in trench by MOREX 

agency. 

 Finish the construction of 200mm GV at Sta. 9+941, BFV at Sta. 13+700, Combined BFV and AR/AV at Sta. 11+187. 

 Construction of 250mm GV at Sta. 13+617 and casted the blind concrete, foundation, walls and prepare the steel for the roof 

slab. 

 Start Excavation of Al-Assa’asa connection and casted the blind concrete. 

% of Completion: 

 

- Survey          80.0% 

- Shop drawing preparation      72.0% 

- Installation of steel pipe 300mm      51.5% 
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PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 

 Continue implementation of traffic control plan and detour. 

 Continue delivery of 300 mm and 150 mm steel pipes and fittings. 

 Continue excavation of trench, installation of 300 mm steel pipes, bedding where needed, backfilling where needed and 

concrete encasement from Sta. A3+947.7 to Sta. 2+000. 

 Continue construction of valve chambers. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (100% Completed) during this reporting period       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 
 

 
2.642 Km       
15.05Km   
7.076 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  177 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 30 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  3 

   

 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 

(Note: Totals are rounded to nearest integer number - Person-day) 

 
Task Order  

- Target value= 13,920 
- Employment generated previously = 3,501 Person-Days (Audited up to Feb. 2014) 
- Employment generated this month = 1,375 Person-Days 
- Total cumulative employment generated to-date= 4,876 Person-Days  

- Total Female employment generated previously= 268 Person-Days  

- Total Female employment generated this month= 48 Person-Days  

- Total cumulative Female employment generated to-date= 316 Person-Days  
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Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 3,501 Person-days     Generated previously =  268 

During this reporting period = 1,375 Person-days During this reporting period = 48 

Total generated to-date = 4,876 Person-days Total  generated to-date = 316 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
PROCUREMENT:  

Pipes delivered to site  during this reporting period is as the followings: 
12 inch polyethylene coated pipes  329.4 L.M delivered to site on June 22, 2014- Middle East Product 
     329.4 L.M delivered to site on June 24, 2014- Middle East Product 
     658.8 L.M delivered to site on June 26, 2014- Middle East Product 
     658.8 L.M delivered to site on June 29, 2014- Middle East Product 
     658.8 L.M delivered to site on June 30, 2014- Middle East Product 
For detailed information of materials delivered to site, please see Annex A 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 117 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

117 114 3 104 0 10 0 0 

% 97.4% 2.6% 88.9% 0.0% 8.5% 0.0% 0.0% 

 
Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 30 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

30 22 8 15 5 2 0 0 

% 73.3% 26.7% 50.0% 16.7% 6.7% 0.0% 0.0% 

 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  
(Sumsum) & Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single 
Size Backfilling  Material 

1 1 0 

 

Somsom Aggregate 
(Bedding Material) 

Somsom Aggregate  Test 
7 7 0 

 

Single Size Aggregate  

(Backfilling Material) 

Gradation Test for Single Size 

Aggregate Material 8 8 0 
 

Concrete 7 Days concrete compressive 

strength For trial batch mix 19 15 1 
Waiting for 28 concrete strength 
results. 
3 Pending Submittals 
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Base course  

(Backfilling Material) 

Base Course Comprehensive 

Test 9 9 0 
 

Concrete 28 Days concrete 
compressive strength For trial 
batch mix 

6 0 3 New source for concrete B 250 will 
be submitted.  

3 Pending Submittals 

Fabricated elbows Radiographic test by Morex 
company 

6 4 0 2 Pending Submittals 

Base course Field compaction test  8 7 1 Failed area was re-worked, re-
compacted and re-tested. Test result 
was submitted for CMC review- 
TEST-13-00013-DST-026-A. 

Asphalt  Marshall test 10 10 0  

Steel Steel reinforcement test 2 1 1 The passed Turkey source 
reinforcement will not be used in 
site. 

Concrete 8 Days concrete compressive 
strength  

1 1 0  

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
During this reporting period 15 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

15 8 7 1 6 1 0 0 

% 53.3% 46.7% 6.7% 40.0% 6.7% 0.0% 0.0% 
 

RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

June 02, 2014 By Email USAID/ APCO/ArCon CO Meeting requests 

June 05, 2014 By Email APCO/ArCon/  USAID T.O 13- May 2014 - Monthly Report- Draft 

June 15, 2014 By Email USAID/ APCO/ArCon Re: security Situation 

June 16, 2014 By Email USAID/ APCO/ArCon Please call when you are available 

June 16, 2014 By Email APCO/ArCon/  USAID Reminder: T.O 13- May 2014 - Monthly Report- COR Comments 

June 17, 2014 By Email USAID/ APCO/ArCon Monthly Contracting Officer’s Meeting 

June 17, 2014 By Email USAID/ APCO/ArCon Re: T.O 13- May 2014 - Monthly Report- Draft 

June 17, 2014 By Email USAID/ APCO/ArCon Request for Accrual information TO 00013 Deir Sharaf Project 

June 17, 2014 By Email APCO/ArCon/  USAID RE: Request for Accrual information TO 00013 Deir Sharaf Project 

June 17, 2014 By Email USAID/ APCO/ArCon Security reports 

June 18, 2014 By Email APCO/ArCon/  USAID RE: T.O 13- May 2014 - Monthly Report- Modified 

June 18, 2014 By Email APCO/ArCon/  USAID Message from DCL Ramallah 

June 19, 2014 By Email USAID/ APCO/ArCon Re: T.O 13- May 2014 - Monthly Report- Modified- COR approval 

June 23, 2014 By Email USAID/ APCO/ArCon Re: Monthly Contracting Officer’s Meeting 
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Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

June 01, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST: Progress Meeting Agenda # 009 

June 01, 2014 By Email B&V/ APCO/ArCon RE: Aggregate filled Bags as Barriers 

June 02, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 

June 03, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST: Final MoM #004 –  

Walkthrough 

June 03, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 

June 03, 2014 By Email APCO/ArCon/  B&V Pipeline Marking 

June 03, 2014 By Email B&V/ APCO/ArCon Introduction, INP II Communications Vision 

June 05, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST: Draft MoM # 009 

June 05, 2014 By Email APCO/ArCon/  B&V RE: TO-13-00013 DST : Working hours During Ramadan 

June 05, 2014 By Email APCO/ArCon/  B&V May 2014- Geo-MIS Data 

June 08, 2014 By Email APCO/ArCon/  B&V Connections with Shavi Shamroon 

June 08, 2014 By Email APCO/ArCon/  B&V RE: TO #13 Deir Sharaf Pipeline- Deposit for Possible 

Archeological Site. 

June 08, 2014 By Email B&V/ APCO/ArCon RE: Connections with Shavi Shamroon 

June 09, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST: Final MoM # 009 

June 09, 2014 By Email APCO/ArCon/  B&V RE: Introduction, INP II Communications Vision 

June 10, 2014 By Email B&V/ APCO/ArCon RE: Introduction, INP II Communications Vision 

June 11, 2014 By Email B&V/ APCO/ArCon RE: possible Archeological site at Deir Sharaf 

June 11, 2014 By Email APCO/ArCon/  B&V Stone Walls all TOs 

June 12, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST: Progress Meeting Agenda # 010 

June 16, 2014 By Email B&V/ APCO/ArCon Fwd: possible Archeological site at Deir Sharaf 

June 17, 2014 By Email B&V/ APCO/ArCon RE: Work in-and - Changes in Area C 

June 17, 2014 By Email B&V/ APCO/ArCon RE: Stone Walls all TOs 

June 17, 2014 By Email B&V/ APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 

June 18, 2014 By Email B&V/ APCO/ArCon RE: TO 13-00013 DST: Draft MoM #10 

June 18, 2014 By Email B&V/ APCO/ArCon USAID visit to TO 13-00013 on June 16 

June 18, 2014 By Email APCO/ArCon/  B&V Message from DCL Ramallah 

June 18, 2014 By Email B&V/ APCO/ArCon USAID visit to the north 

June 22, 2014 By Email B&V/ APCO/ArCon RE: possible Archeological site at Deir Sharaf 

June 23, 2014 By Email B&V/ APCO/ArCon CO Monthly Meeting: Percentages of Completion for APCO Task 

Orders 

June 24, 2014 By Email B&V/ APCO/ArCon RE: possible Archeological site at Deir Sharaf 

June 24, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST: Final MoM #10 

June 24, 2014 By Email APCO/ArCon/  B&V RE: CO Monthly Meeting: Percentages of Completion for APCO 

Task Orders 

June 26, 2014 By Email B&V/ APCO/ArCon Accident at the Archeological remains site 

June 26, 2014 By Email B&V/ APCO/ArCon TO 13-00013 DST : Road Accident 

June 29, 2014 By Email APCO/ArCon/  B&V Final Control Valves Lists 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 $ 293,694.98 May 07, 2014 

03 May 29, 2014 $ 438,876.10 $0.00 $ 438,876.10 June 16, 2014 

04 June 19, 2014 $ 408,935.56  $0.00 Not received yet  

Total   $ 1,389,469.84  $0.00 $ 980,534.28  

APCO/ArCon total accrued expenditures  $964,148.72  
 

 

VARIATION ORDERS 
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01 
Archeological excavation and New Definitive 
Quantities AP AP AP 

May 22, 
2014 

May 28, 
2014 

$(131,153.62) 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Steel Mini guard Vs. New Jersey Concrete May 26, 2014 
$0.00 

Approved.  
00 Days 

02-A 
200mm future connection of Silat Al Daher water tank at Sta. 
9+920 and Sta. 10+463  2. 250mm future connection of 
Sanour Cluster at Sta. 13+671. 

June 24, 2014 
$55,286.70 

In Process 
00 Days 

 

OBSTACLES AND CHALLENGES 

1. The connection with the existing inlet and outlet Shavi 
Shamroun pipes  

1. A Joint walkthrough was conducted with the WBWD and 
BV on June 10, 2014 to determine the exact location of 
connections; we are still waiting to receive final decision 
from WBWD after conducting required coordination 
with Mekorot. This issue is still pending.  

2. Possible suspected archeological sites along the water 
pipeline. 

2. Israeli Archeological Authority started excavation in the 
cave near Sabastia on June 24, 2014. They stopped their 
works on June 26, 2014 after an accident, the cave 
collapsed while workers were investigating inside 
resulting in a loss of a life. Up to date we do not have any 
information when they will return back and complete 
their works. No construction works are allowed at that 
area until further notice from the Israeli related 

authorities.    
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PROGRESS PHOTOS (Pipeline installation from St. 6+100 to St. 6+090) : 

  
1- Before trench excavation 2- Concrete ditch removed, trench excavated and excavated 

materials were removed from the working area. 

  
3- Bedding, 12” Pipeline installation and welding. 4- Concrete encasement.  

  

5- Trench Backfill and compaction 6- After Concrete ditch works finished. 



A │Materials- Equipments Receiving Log
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Project: Deir Sharaf Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/June  2014

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

1-Jun 1 2 1 3 1 2 1 1 2 1 1

2-Jun 1 1 2 2 1 3 1 1 2 2

3-Jun 1 2 2 1 3 1 1 1

4-Jun 1 2 2 1 1 1 1 1

5-Jun 3 2 2 1 1 1

6-Jun

7-Jun 2 3 1 2 1 1

8-Jun 3 2 2 1 3 2 1

9-Jun 3 2 3 1 3 1 1

10-Jun 3 2 3 1 3 1 1

11-Jun 3 2 3 1 3 1 1

12-Jun 3 2 2 1 3 1 1 1

13-Jun

14-Jun 3 2 2 1 3 1 1

15-Jun 3 2 2 1 3 1 1 1 1

16-Jun 4 2 3 1 3 1 1

17-Jun 3 2 3 1 3 1 1

18-Jun 4 2 3 1 3 1 1 1

19-Jun 2 3 1 3 1 1

20-Jun

21-Jun 1 3 3 3 1 3 1 1

22-Jun 2 2 2 1 3 1 1 1 1

23-Jun 4 3 3 1 3 1 1 2 1 1

24-Jun 4 2 4 1 3 1 2 1

25-Jun 8 2 3 1 3 1 1 2 1

26-Jun 8 2 3 1 3 1 1 2 1

27-Jun 1

28-Jun 1 2 2 2 1 3 1 1 2 1

29-Jun 2 2 2 1 3 1 1

30-Jun 1 2 1 2 1 2 1

Concrete 

pump
Bob Cat

Date

Grader  

Cat, G12, 

H140

Concrete 

mixer

Welder 

machine
JCB Truck 1971

Truck  

1979
Tractor

 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car
Steel plate  Steel Roller

Asphalt 

Finisher
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Date Material Delivered to Site Quantity

Concrete B 150 45 m
3

Asphalt ¾ ‘’ 77 ton

Base course 54  m
3

Bedding material 18 m
3

Single size 36 m
3

Concrete B 150 (cylinder) 4 m
3

Asphalt ¾ ‘’ 76 ton

Base course 54  m
3

Bedding material 18 m
3

Single size 18 m
3

Blind Concrete B 200 cube 2  m
3

Concrete B 150 (cylinder) 36 m3

Concrete B 350 (cylinder) 5.5 m3

Concrete B 250 (cylinder) 6 m
3

Bedding 36 m
3

Single size 54 m
3

Base course 90 m
3

Concur  WB 9.3 40 litter

Steel mesh 8 mm 4 pieces 

Concrete B 150 36 m
3

Bedding 18 m
3

Single size 18 m
3

Base course 90 m
3

6-Jun

Base course 36 m3

Steel 3 ton

Concrete B 150 72 m3

Concrete B 350 8 m
3

Steel For Pipes Encasement 0.5 ton

Concrete B 150 63 m3

Base course 18 m3

Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ June 2014

1-Jun

2-Jun

3-Jun

4-Jun

5-Jun

7-Jun

9-Jun

8-Jun

15



Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ June 2014

1-Jun

Steel 1.400 ton

Steel mesh 52 pieces

Concrete for pipe encasement 54 m
3

Concrete for pipe encasement 9 m
3

Concrete for reinforced encasement 27 m
3

Concrete B 350 for walls 10.5 m
3

Concrete B 350 for foundation and blind layer 5 m
3

Concrete for pipe encasement 36 m
3

Concrete for ditch 45 m
3

Steel 2 ton 

Concrete B 150 for pipes encasement 72 m
3

Concrete B 250 for concrete ditch 54 m
3

13-Jun

Concrete B 150 for pipes encasement 45 m
3

Concrete B 350 7.5 m
3

Concrete B 150 for pipe encasement 63 m
3

Concrete B 350 6  m
3

Base course 54 m
3

Concrete B 150 for pipe encasement 99 m
3

Base course for drainage ditch 54  m
3

Concrete B 150 for pipe encasement 63 m
3

Base course for drainage ditch 54  m
3

Concrete B 150 for pipe encasement 54 m
3

Concrete B 350 for slab (combined AV & BFV) & 

walls(BFV)
12 m

3

Base course for drainage ditch 72 m
3

Bedding Material 18 m
3

Bedding Material 18 m3

Base course 54 m3

20-Jun

Single size 36 m3

Base course 72 m3

Concrete B 150 for pipes encasement 135 m3

11-Jun

10-Jun

19-Jun

21-Jun

18-Jun

17-Jun

15-Jun

16-Jun

14-Jun

12-Jun
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Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ June 2014

1-Jun

Concrete B 150 for pipes encasement 18 m
3

12’’ steel pipes –Middle East Product 329.4 m

Shrinkable sheet-WLC type 27 sheet

Concrete B 150 for pipes encasement 153 m
3

B 350 (cylinder ) for roof slab 3.5 m
3 

Single size 180 m
3

Base course 18 m
3

12 ‘’ steel pipe-Middle East Product 329.40 m

Shrinkable sheet-WLC type 27 sheet

Concrete B 150 for pipe encasement 81 m
3

Single size 18 m
3

Base course 36 m
3

Concrete B 150 for pipes encasement 70 m
3

Concrete for ditch 110 m
3

Base course 18 m
3

Concrete B 150 for pipes encasement 90 m
3

Concrete B 250 for ditch 99 m
3

Base course 72 m
3

12’’ steel pipes –Middle East product 658.8 m

Shrinkable –WLC type 54 sheet

27-Jun

Concrete B 150 for pipes encasement 45 m
3

Concrete B 150 for  Blind layer 7 m
3

Base course 72 m
3

Concrete B 150 for pipes encasement 18 m
3

Base course for ditch 72 m
3

12’’ steel pipes-Middle East Product 658.8 m

Shrinkable sheet-WLC 54 sheet

Bedding material 72 m
3

Single size 36 m
3

Base course for ditch 90 m
3

Steel 10.34 ton

12’’ steel pipes-Middle East Product 658.8 m

Shrinkable sheet-WLC type 154 sheet

30-Jun

29-Jun

25-Jun

26-Jun

28-Jun

24-Jun

23-Jun

22-Jun

17



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL2 Start BL2 Finish Total
Float

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 477d 237d 03-Dec-13 A 22-Feb-15 03-Dec-13 24-Mar-15 3d

MilestonesMilestones 477d 237d 03-Dec-13 A 22-Feb-15 03-Dec-13 24-Mar-15 3d

General milestoneGeneral milestone 447d 0d 03-Dec-13 A 22-Feb-15 03-Dec-13 25-Feb-15 3d
DST0000 Start Date NTP 0d 100% 0d 03-Dec-13 A 03-Dec-13

DST0010 Completion Project 0d 0% 0d 22-Feb-15 25-Feb-15 3d

Task Order DurationTask Order Duration 477d 237d 03-Dec-13 A 22-Feb-15 03-Dec-13 24-Mar-15 3d
DST0020 Project Duration  (Calendar  Days) 450d 47.42% 237d 03-Dec-13 A 22-Feb-15 03-Dec-13 25-Feb-15 3d

DST0030 Project Duration  (Working  Days) 341d 49.34% 173d 03-Dec-13 A 22-Feb-15 03-Dec-13 25-Feb-15 3d

DST0040 Construction Duration (Working Days) 280d 40.81% 166d 26-Mar-14 A 14-Feb-15 25-Mar-14 24-Mar-15 4d

Pre Construction MilestonPre Construction Milestones 123d 0d 08-Dec-13 A 15-Apr-14 A 09-Dec-13 01-Jun-14
DST0050 Start Preconstruction Submittal 0d 100% 0d 08-Dec-13 A 09-Dec-13

DST0060 Finish  Preconstruction Submittal 0d 100% 0d 15-Apr-14 A 01-Jun-14

Mobilization MilestonesMobilization Milestones 0d 0d 04-Dec-13 A 14-Jan-14 A 01-Mar-14 01-Mar-14
DST0070 Start Mobilization 0d 100% 0d 04-Dec-13 A 01-Mar-14

DST0080 Finish Mobilization 0d 100% 0d 14-Jan-14 A 01-Mar-14

Shop Drawing MilestonesShop Drawing Milestones 187d 0d 02-Feb-14 A 06-Sep-14 11-Jan-14 15-Oct-14 130d
DST0090 Start Shop Drawing Submittal 0d 100% 0d 02-Feb-14 A 11-Jan-14

DST0100 Finish Shop Drawing Submittal 0d 0% 0d 06-Sep-14 15-Oct-14 130d

Material MilestonesMaterial Milestones 161d 0d 25-Dec-13 A 20-Jul-14 23-Dec-13 12-Jun-14 165d
DST0105 Start Material Submittal 0d 100% 0d 25-Dec-13 A 23-Dec-13

DST0110 Finish Material submittal 0d 0% 0d 20-Jul-14 12-Jun-14 165d

Construction MilestonesConstruction Milestones 243d 0d 26-Mar-14 A 14-Feb-15 30-Mar-14 17-Feb-15 4d
DST0115 Start Construction (Ground Breaking) 0d 100% 0d 26-Mar-14 A 30-Mar-14

DST0120 Finish Construction 0d 0% 0d 14-Feb-15 17-Feb-15 4d

Pre Construction PhasPre Construction Phase 163d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 14-May-14

Pre Construction SubmittPre Construction Submittals 157d 0d 08-Dec-13 A 15-Apr-14 A 09-Dec-13 14-May-14
DST0170 Bank Guarantee Certificates 10d 100% 0d 08-Dec-13 A 31-Dec-13 A 09-Dec-13 23-Dec-13

DST0160 Scheduling Qualification Submittals 10d 100% 0d 08-Dec-13 A 22-Dec-13 A 09-Dec-13 22-Dec-13

DST0180 Submittals Schedule 10d 100% 0d 19-Dec-13 A 04-Feb-14 A 16-Dec-13 29-Dec-13

DST0240 Subcontractors' profile 10d 100% 0d 22-Dec-13 A 31-Dec-13 A 19-Dec-13 02-Jan-14

DST0270 60-Day Plan of Operation 10d 100% 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14

DST0280 Project Overview Bar Chart 10d 100% 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14

DST0200 Testing Lab 10d 100% 0d 23-Dec-13 A 02-Jan-14 A 17-Dec-13 30-Dec-13

N D J F M A M J J A S O N D J F M A M J JA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 tr 3

2014 2015

22-Feb-15

22-Feb-15

22-Feb-15

Start Date NTP

Completion P

22-Feb-15

15-Apr-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal

14-Jan-14 A

Start Mobilization

Finish Mobilization

06-Sep-14

Start Shop Drawing Submittal

Finish Shop Drawing Su

20-Jul-14

Start Material Submittal

Finish Material submittal

14-Feb-15

Start Construction (Ground Breaking)

Finish Constr

15-May-14 A

15-Apr-14 A

 Updated Construction Program
June 30, 2014

TO13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 14 Date Revision Checked Approved
02-Jul-14

19



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL2 Start BL2 Finish Total
Float

DST0173 Field Offices Location & Layout 10d 100% 0d 23-Dec-13 A 31-Dec-13 A 16-Dec-13 29-Dec-13

DST0399 Safety Trench plan 10d 100% 0d 25-Dec-13 A 20-Jan-14 A 06-Jan-14 19-Jan-14

DST0210 Key Personnel Plan 10d 100% 0d 25-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14

DST0290 QCP-Quality Control Program 10d 100% 0d 25-Dec-13 A 13-Jan-14 A 23-Dec-13 06-Jan-14

DST0300 Safety Plan 10d 100% 0d 25-Dec-13 A 20-Jan-14 A 26-Dec-13 09-Jan-14

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 25-Dec-13 A 31-Dec-13 A 05-Jan-14 16-Jan-14

DST0310 USAID Branding Plan 10d 100% 0d 25-Dec-13 A 09-Jan-14 A 02-Jan-14 15-Jan-14

DST0230 Insurances 10d 100% 0d 25-Dec-13 A 07-Jan-14 A 18-Dec-13 31-Dec-13

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 0d 25-Dec-13 A 31-Dec-13 A 25-Dec-13 08-Jan-14

DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm
sys.,&R. mark

10d 100% 0d 29-Dec-13 A 23-Jan-14 A 05-Jan-14 16-Jan-14

DST0304 Environmental Mitigation Plan 10d 100% 0d 29-Dec-13 A 09-Jan-14 A 31-Dec-13 14-Jan-14

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 0d 29-Dec-13 A 24-Feb-14 A 31-Dec-13 14-Jan-14

DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 0d 30-Dec-13 A 09-Jan-14 A 05-Jan-14 16-Jan-14

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 0d 30-Dec-13 A 31-Dec-13 A 18-Dec-13 31-Dec-13

DST0250 Existing Survey Plan 10d 100% 0d 02-Jan-14 A 13-Jan-14 A 19-Dec-13 02-Jan-14

DST0320 Dilapidation Survey 10d 100% 0d 02-Jan-14 A 12-Jan-14 A 02-Jan-14 15-Jan-14

DST0390 Traffic Control Plan Phase I 10d 100% 0d 05-Jan-14 A 16-Jan-14 A 05-Jan-14 16-Jan-14

DST0415 welders qualification 10d 100% 0d 20-Jan-14 A 26-Jan-14 A 23-Jan-14 05-Feb-14

DST0393 Welding procedure 10d 100% 0d 23-Jan-14 A 20-Mar-14 A 06-Jan-14 19-Jan-14

DST0330 Risk Management Plan 10d 100% 0d 26-Jan-14 A 04-Feb-14 A 02-Jan-14 15-Jan-14

DST0410 Third party testing lab -Arc-Eyes 10d 100% 0d 26-Jan-14 A 30-Jan-14 A 09-Jan-14 22-Jan-14

DST0396 Public relation plan 10d 100% 0d 27-Jan-14 A 30-Jan-14 A 06-Jan-14 19-Jan-14

DST0415-new Pipeline trenching method statement 10d 100% 0d 13-Feb-14 A 02-Apr-14 A 24-Mar-14 02-Apr-14

DST0416-new Pipe Installation method statement 10d 100% 0d 16-Feb-14 A 02-Mar-14 A 24-Mar-14 02-Apr-14

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The 
Concrete

10d 100% 0d 24-Feb-14 A 13-Mar-14 A 24-Mar-14 02-Apr-14

DST0419-new Radiographic Testing Safety Plan 10d 100% 0d 04-Mar-14 A 02-Apr-14 A 24-Mar-14 02-Apr-14

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 20-Mar-14 A 24-Mar-14 02-Apr-14

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 0d 16-Mar-14 A 20-Mar-14 A 24-Mar-14 02-Apr-14

N D J F M A M J J A S O N D J F M A M J JA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 tr 3

2014 2015

 Updated Construction Program
June 30, 2014

TO13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 14 Date Revision Checked Approved
02-Jul-14

20



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL2 Start BL2 Finish Total
Float

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 0d 02-Apr-14 A 15-Apr-14 A 01-May-14 14-May-14

MobilizationMobilization 82d 0d 04-Dec-13 A 03-Feb-14 A 04-Dec-13 25-Mar-14
DST0420 Mobilization Total Cost (4.0%) 20d 100% 0d 04-Dec-13 A 16-Jan-14 A 01-Mar-14 25-Mar-14

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

8d 100% 0d 21-Dec-13 A 31-Dec-13 A 21-Dec-13 31-Dec-13

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 0d 07-Jan-14 A 03-Feb-14 A 29-Dec-13 31-Dec-13

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 0d 07-Jan-14 A 03-Feb-14 A 28-Dec-13 29-Dec-13

DST0430 Site Hand Over 1d 100% 0d 08-Jan-14 A 08-Jan-14 A 04-Dec-13 04-Dec-13

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 12-Jan-14 A 12-Jan-14 A 04-Dec-13 07-Dec-13

DST0490 Install Temporary Project Sign 1d 100% 0d 14-Jan-14 A 16-Jan-14 A 31-Dec-13 04-Jan-14

Conformed Drawings andConformed Drawings and Coordination 40d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14
DST0492 Final for Construction Drawing (Conformed) 1d 100% 0d 03-Dec-13 A 03-Dec-13 A 03-Dec-13 03-Dec-13

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14

Construction PhaseConstruction Phase 419d 229d 25-Dec-13 A 14-Feb-15 23-Dec-13 18-Feb-15 12d

Construction SubmittalsConstruction Submittals 197d 46d 25-Dec-13 A 06-Sep-14 23-Dec-13 15-Oct-14 130d

Shop Drawing SubmittalsShop Drawing Submittals 187d 46d 02-Feb-14 A 06-Sep-14 11-Jan-14 15-Oct-14 130d
WaterlineWaterline 172d 32d 02-Feb-14 A 20-Aug-14 11-Jan-14 27-Aug-14 144d

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 0d 02-Feb-14 A 09-Apr-14 A 11-Jan-14 05-Feb-14

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 0d 23-Mar-14 A 09-Apr-14 A 19-Apr-14 14-May-14

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 0d 08-Apr-14 A 30-Apr-14 A 28-Apr-14 22-May-14

DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 0d 28-Apr-14 A 21-May-14 A 03-May-14 26-May-14

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 0d 06-May-14 A 21-May-14 A 17-May-14 09-Jun-14

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 0d 12-May-14 A 27-May-14 A 19-May-14 11-Jun-14

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 0d 01-Jun-14 A 12-Jun-14 A 01-Jun-14 24-Jun-14

DST0625 Waterline 300 mm Main pipeline from  Sta. A0+000 to Sta. A2+900 At RHS 21d 50% 11d 10-Jun-14 A 20-Jul-14 25-Jun-14 03-Aug-14 23d

DST0610 Waterline 300 mm Main pipeline from Sta. A7+010 to Sta. A9+700 At LHS 21d 0% 21d 20-Jul-14 20-Aug-14 03-Aug-14 27-Aug-14 144d

Rock Cutting in SlopeRock Cutting in Slope 21d 11d 15-Jun-14 A 20-Jul-14 01-Jun-14 24-Jun-14 43d
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 

2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

21d 50% 11d 15-Jun-14 A 20-Jul-14 01-Jun-14 24-Jun-14 43d

Connection and ValvesConnection and Valves Chambers 100d 46d 27-Mar-14 A 06-Sep-14 28-Apr-14 15-Oct-14 99d
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 

9+700 to 12+120
21d 100% 0d 27-Mar-14 A 09-Jun-14 A 28-Apr-14 24-May-14

DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 21d 08-Jun-14 A 07-Aug-14 16-Aug-14 09-Sep-14 67d

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 
& from Sta.12+000 to 13+700

21d 100% 0d 08-Jun-14 A 12-Jun-14 A

DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 50% 11d 15-Jun-14 A 20-Jul-14 20-Jul-14 20-Aug-14 117d

N D J F M A M J J A S O N D J F M A M J JA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 tr 3

2014 2015

03-Feb-14 A

15-May-14 A

14-Feb-15

06-Sep-14
06-Sep-14

20-Aug-14

20-Jul-14

06-Sep-14
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Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
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Level of Effort
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Activity ID Activity Name Original
Duration
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DST0640 Sielat AL Dahir connection chamber at Sta. A10+424 21d 50% 11d 15-Jun-14 A 20-Jul-14 17-Jun-14 20-Jul-14 102d

DST0710 Sabastia connection chamber at Sta. A2+280 & connect to exist.WSP 21d 0% 21d 01-Jul-14 07-Aug-14 18-Aug-14 11-Sep-14 67d

DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 21d 01-Jul-14 07-Aug-14 04-Aug-14 28-Aug-14 117d

DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 21d 01-Jul-14 07-Aug-14 25-Jun-14 04-Aug-14 102d

DST0720 Flow control Valve chamber @ Sta.A1+070 21d 0% 21d 02-Jul-14 09-Aug-14 19-Aug-14 13-Sep-14 67d

DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect to exist.B.S pipe 21d 0% 21d 05-Jul-14 10-Aug-14 20-Aug-14 14-Sep-14 94d

DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 21d 0% 21d 14-Jul-14 16-Aug-14 12-Aug-14 06-Sep-14 117d

DST0660 Connection to the existing WSP and elevated tank 21d 0% 21d 14-Jul-14 16-Aug-14 06-Jul-14 12-Aug-14 102d

DST0760 Beit Iba connection TO14 21d 0% 21d 15-Jul-14 17-Aug-14 27-Aug-14 21-Sep-14 97d

DST0764 Qussin connection TO14 21d 0% 21d 27-Jul-14 24-Aug-14 03-Sep-14 28-Sep-14 97d

DST0768 Nablus connection TO14 21d 0% 21d 09-Aug-14 01-Sep-14 11-Sep-14 11-Oct-14 97d

DST0770 Shavei Shamron TO14 21d 0% 21d 13-Aug-14 06-Sep-14 16-Sep-14 15-Oct-14 97d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 167d 11d 25-Dec-13 A 20-Jul-14 23-Dec-13 09-Jun-14 165d
Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling sched 133d 11d 25-Dec-13 A 20-Jul-14 23-Dec-13 09-Jun-14 165d

DST0780 Steel pipeline 300 mm 21d 100% 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 25-Jan-14

DST0790 Steel pipeline 150 mm 21d 100% 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 25-Jan-14

DST0792 Pipe Fittings 21d 100% 0d 16-Jan-14 A 09-Feb-14 A 23-Dec-13 25-Jan-14

DST0797 Gate valves 21d 100% 0d 20-Jan-14 A 26-Jan-14 A 21-Jan-14 16-Feb-14

DST0895 Dismantling joints 21d 100% 0d 20-Jan-14 A 28-Jan-14 A 28-Jan-14 22-Feb-14

DST0798 Butterfly valves 21d 100% 0d 20-Jan-14 A 26-Jan-14 A 20-Jan-14 15-Feb-14

DST0898 Identification Tape for water pipeline 21d 100% 0d 21-Jan-14 A 22-Jan-14 A 29-Jan-14 23-Feb-14

DST0810 Ball valves 21d 100% 0d 26-Jan-14 A 30-Jan-14 A 22-Jan-14 17-Feb-14

DST0865 Elecometer 266 Holiday detector 21d 100% 0d 26-Jan-14 A 30-Jan-14 A 25-Jan-14 18-Feb-14

DST0935 Heavy duty frame and cover 21d 100% 0d 27-Jan-14 A 30-Jan-14 A 01-Apr-14 26-Apr-14

DST0870 Combination air release valves. 21d 100% 0d 27-Jan-14 A 02-Feb-14 A 26-Jan-14 19-Feb-14

DST0910 Strainers. 21d 100% 0d 27-Jan-14 A 30-Jan-14 A 03-Feb-14 27-Feb-14

DST0874 Air release valves. 21d 100% 0d 27-Jan-14 A 30-Jan-14 A 26-Jan-14 19-Feb-14

DST0890 Flange adaptors 21d 50% 11d 29-Jan-14 A 20-Jul-14 27-Jan-14 20-Feb-14 165d

DST0930 Pressure relief valves. 21d 100% 0d 30-Jan-14 A 04-Feb-14 A 05-Feb-14 02-Mar-14
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DST0820 Pipe Flanges 21d 100% 0d 30-Jan-14 A 04-Feb-14 A 18-Feb-14 15-Mar-14

DST0975 UPVC pipe for drainage 21d 100% 0d 03-Feb-14 A 04-Feb-14 A 30-Mar-14 23-Apr-14

DST0937 Repair pipe cement  lining and coating 21d 100% 0d 10-Feb-14 A 16-Apr-14 A 24-Mar-14 16-Apr-14

DST0970 Flow control valves 21d 100% 0d 10-Feb-14 A 20-Feb-14 A 17-Mar-14 09-Apr-14

DST0970-new Pressure reducing Valves 21d 100% 0d 10-Feb-14 A 02-Apr-14 A 05-Feb-14 02-Mar-14

DST0795 Shrinkable sheet 21d 100% 0d 18-Feb-14 A 23-Feb-14 A 18-Jan-14 12-Feb-14

DST0972-new Washout Flap valve 21d 100% 0d 20-Feb-14 A 25-Feb-14 A 01-Mar-14 25-Mar-14

DST0974-new Check Valve 21d 100% 0d 02-Mar-14 A 03-Mar-14 A 01-Mar-14 25-Mar-14

DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 0d 13-Mar-14 A 30-Mar-14 A 01-Mar-14 25-Mar-14

DST0976-new Bolts, Nuts& washers 21d 100% 0d 23-Mar-14 A 05-May-14 A 01-Mar-14 25-Mar-14

DST0920 Electro-magnetic flow meters 21d 100% 0d 21-Apr-14 A 09-Jun-14 A 03-May-14 26-May-14

DST0950-new Hubbed slip on flanges for welding (Alternative) 21d 100% 0d 08-May-14 A 18-May-14 A 17-May-14 09-Jun-14

DST0940 Pressure Gauges 21d 50% 11d 12-May-14 A 20-Jul-14 17-May-14 09-Jun-14 165d

Material Submittals civilMaterial Submittals civil 152d 11d 15-Jan-14 A 20-Jul-14 18-Jan-14 09-Jun-14 165d
DST1015 Bedding material 21d 100% 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 12-Feb-14

DST1018 Backfilling material (Basecourse and single size) 21d 100% 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 12-Feb-14

DST1100 Prime Coat 21d 100% 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 15-Mar-14

DST1110 Tack Coat 21d 100% 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 15-Mar-14

DST1042 Cold Bituminous material 21d 100% 0d 26-Jan-14 A 26-Jan-14 A 29-Jan-14 23-Feb-14

DST1130 Asphalt -Mix Design 21d 100% 0d 28-Jan-14 A 06-Feb-14 A 18-Feb-14 15-Mar-14

DST1010 Concrete Mix Design including Cement type 21d 100% 0d 30-Jan-14 A 26-Feb-14 A 18-Jan-14 12-Feb-14

DST1030 Steel Reinforcement 21d 100% 0d 02-Feb-14 A 06-Feb-14 A 01-Mar-14 25-Mar-14

DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 0d 02-Mar-14 A 18-Mar-14 A 01-Mar-14 25-Mar-14

DST1028 Concrete Formwork Tie Rods 21d 100% 0d 04-Mar-14 A 18-Mar-14 A 01-Mar-14 25-Mar-14

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli 
Roads

21d 100% 0d 05-Mar-14 A 16-Apr-14 A 01-Mar-14 25-Mar-14

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 0d 08-May-14 A 27-May-14 A 17-May-14 09-Jun-14

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 50% 11d 29-Jun-14 A 20-Jul-14 165d

ProcurementsProcurements 204d 70d 20-Jan-14 A 22-Sep-14 26-Jan-14 03-Sep-14 8d

OrderOrder 134d 0d 20-Jan-14 A 19-Jun-14 A 26-Jan-14 12-Jun-14
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 0d 20-Jan-14 A 26-Jan-14
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DST1170 Start Order valves and other related materials 0d 100% 0d 19-Jun-14 A 12-Jun-14

ManufacturingManufacturing 174d 70d 20-Jan-14 A 21-Sep-14 02-Mar-14 03-Sep-14 8d
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 0d 20-Jan-14 A 11-Mar-14 A 02-Mar-14 04-Apr-14

DST1200 valves and other related materials 70d 0% 70d 22-Jun-14 A 21-Sep-14 12-Jun-14 03-Sep-14 8d

DeliveryDelivery 139d 0d 11-Mar-14 A 22-Sep-14 31-Mar-14 03-Sep-14 8d
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 0d 11-Mar-14 A 31-Mar-14

DST1220 Start Delivery valves and other related materials 0d 0% 0d 22-Sep-14 03-Sep-14 8d

TestingTesting 2d 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14

Construction WorkConstruction Work 310d 229d 19-Jan-14 A 14-Feb-15 10-Apr-14 18-Feb-15 12d

Implement traffic controlImplement traffic control 5d 0d 19-Jan-14 A 23-Mar-14 A 10-Apr-14 16-Apr-14
DST1240 Start Implement traffic control and safety plan 5d 100% 0d 19-Jan-14 A 23-Mar-14 A 10-Apr-14 16-Apr-14

Main pipelineMain pipeline 299d 229d 26-Mar-14 A 14-Feb-15 22-Apr-14 18-Feb-15 12d
Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 139d 69d 26-Mar-14 A 08-Sep-14 22-Apr-14 16-Sep-14 158d

300 mm Main pipelin300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 135d 67d 06-Apr-14 A 06-Sep-14 24-Apr-14 14-Sep-14 160d
Safety and MillingSafety and Milling Asphalt 78d 41d 06-Apr-14 A 01-Sep-14 24-Apr-14 09-Aug-14 123d

DST1570 Maintain traffic control and safety plan 78d 50% 41d 06-Apr-14 A 01-Sep-14 24-Apr-14 09-Aug-14 123d

DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 0d 07-Apr-14 A 29-Apr-14 A 03-May-14 11-May-14

Pipe InstallationPipe Installation 50d 1d 07-Apr-14 A 02-Jul-14 04-May-14 30-Jun-14 90d
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road 

crossing
19d 100% 0d 07-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include 
testing

19d 100% 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14

DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 and 
Sta. A10+433 (107 LM)

19d 100% 0d 20-Apr-14 A 22-Apr-14 A 17-May-14 07-Jun-14

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 0% 1d 01-Jul-14 02-Jul-14 29-Jun-14 30-Jun-14 90d

Civil Chamber woCivil Chamber work 59d 43d 26-May-14 A 03-Sep-14 12-Jun-14 11-Sep-14 115d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+920 14d 90% 1d 26-May-14 A 03-Jul-14 12-Jun-14 29-Jun-14 74d

DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+217 18d 92% 1d 02-Jun-14 A 03-Jul-14 07-Aug-14 28-Aug-14 75d

DST1640 Construct-Air Valve chamber   @ Sta. A9+970 14d 0% 14d 03-Jul-14 02-Aug-14 15-Jun-14 02-Jul-14 102d

DST1645 Construct -  Gate Valve chamber @  Sta. A10+460 14d 0% 14d 02-Aug-14 18-Aug-14 02-Jul-14 28-Jul-14 102d

DST1650 Construct - Wash out Valve chamber @ A10+930 14d 0% 14d 18-Aug-14 03-Sep-14 28-Jul-14 17-Aug-14 115d

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. 12d 0% 12d 18-Aug-14 01-Sep-14 28-Aug-14 11-Sep-14 102d

TestingTesting 33d 3d 05-May-14 A 06-Sep-14 04-Aug-14 14-Sep-14 156d
DST1674 Radiograph Testing 2d 100% 0d 05-May-14 A 05-May-14 A 04-Aug-14 06-Aug-14

DST1676 Pressure Testing 2d 0% 2d 03-Sep-14 06-Sep-14 11-Sep-14 14-Sep-14 115d

ReinstatementReinstatement 4d 1d 30-Apr-14 A 02-Jul-14 18-Aug-14 21-Aug-14 164d
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DST1680 Asphalt reinstatement 4d 78.02% 1d 30-Apr-14 A 02-Jul-14 18-Aug-14 21-Aug-14 164d

300 mm Main pipelin300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 139d 69d 26-Mar-14 A 08-Sep-14 22-Apr-14 16-Sep-14 156d
Safety and MillingSafety and Milling Asphalt 75d 47d 26-Mar-14 A 08-Sep-14 23-Apr-14 04-Aug-14 115d

DST1682 Maintain traffic control and safety plan 63d 24.16% 47d 26-Mar-14 A 08-Sep-14 08-May-14 04-Aug-14 115d

DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 0d 26-Mar-14 A 11-May-14 A 23-Apr-14 30-Apr-14

Pipe InstallationPipe Installation 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road 

crossing
19d 100% 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include 
testing

19d 100% 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14

DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14

Civil Chamber woCivil Chamber work 18d 18d 03-Jul-14 06-Aug-14 12-Aug-14 02-Sep-14 141d
DST1750 Construct - Air Valve chamber @ 12+500 14d 0% 14d 03-Jul-14 02-Aug-14 12-Aug-14 28-Aug-14 74d

DST1760 Construct - Air Valve chamber @ 11+760 14d 0% 14d 10-Jul-14 06-Aug-14 17-Aug-14 02-Sep-14 141d

TestingTesting 139d 2d 30-Mar-14 A 08-Sep-14 22-Apr-14 16-Sep-14 156d
DST1772 Radiograph Testing 2d 100% 0d 30-Mar-14 A 07-May-14 A 22-Apr-14 23-Apr-14

DST1774 Pressure Testing 2d 0% 2d 06-Sep-14 08-Sep-14 14-Sep-14 16-Sep-14 115d

ReinstatementReinstatement 4d 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14
DST1778 Asphalt reinstatement 4d 100% 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 114d 2d 11-May-14 A 10-Sep-14 19-May-14 18-Sep-14 156d
Safety and Milling ASafety and Milling Asphalt 38d 0d 11-May-14 A 02-Jun-14 A 07-Jun-14 04-Aug-14

DST1850 Maintain traffic control and safety plan 26d 100% 0d 11-May-14 A 02-Jun-14 A 21-Jun-14 04-Aug-14

DST1860 Milling and or remove Exist. concrete ditch if needed 3d 100% 0d 12-May-14 A 15-May-14 A 07-Jun-14 10-Jun-14

Pipe InstallationPipe Installation 28d 0d 13-May-14 A 24-May-14 A 19-May-14 15-Jun-14
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road 

crossing
6d 100% 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include 
testing

6d 100% 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14

DST1885 Casting concrete as encasement around the main pipeline or single size if required 
(from Sta. 13+055 to Sta. 13+083)

6d 100% 0d 15-May-14 A 15-May-14 A 19-May-14 25-May-14

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 0d 24-May-14 A 24-May-14 A 19-May-14 20-May-14

TestingTesting 2d 2d 08-Sep-14 10-Sep-14 16-Sep-14 18-Sep-14 115d
DST1894 Pressure Testing 2d 0% 2d 08-Sep-14 10-Sep-14 16-Sep-14 18-Sep-14 115d

ReinstatementReinstatement 2d 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14
DST1898 Asphalt reinstatement 2d 100% 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 20d 15-May-14 A 07-Aug-14 10-May-14 14-Sep-14 156d
Safety and Milling ASafety and Milling Asphalt 88d 13d 15-May-14 A 24-Jul-14 10-May-14 03-Sep-14 163d

DST1900 Maintain traffic control and safety plan 88d 85.68% 13d 15-May-14 A 24-Jul-14 10-May-14 03-Sep-14 163d

DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 100% 0d 15-May-14 A 24-May-14 A 10-May-14 13-May-14
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Pipe InstallationPipe Installation 41d 1d 15-May-14 A 05-Jul-14 17-May-14 01-Jul-14 90d
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road 

crossing
10d 100% 0d 15-May-14 A 24-May-14 A 17-May-14 27-May-14

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include 
testing

10d 100% 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14

DST1938 Future connection  at  A13+625 1d 0% 1d 02-Jul-14 05-Jul-14 30-Jun-14 01-Jul-14 90d

Civil Chamber workCivil Chamber work 45d 18d 05-Jun-14 A 05-Aug-14 16-Aug-14 11-Sep-14 74d
DST2030 Construct - Gate Valve chamber  at  A13+625 5d 70% 2d 05-Jun-14 A 03-Jul-14 18-Aug-14 24-Aug-14 80d

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 88.01% 2d 09-Jun-14 A 03-Jul-14 24-Aug-14 09-Sep-14 90d

DST1950 Construct - Wash out Valve chamber @ Sta. A13+631 14d 0% 14d 09-Jul-14 05-Aug-14 16-Aug-14 01-Sep-14 74d

DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 10% 13d 25-Jul-14 A 24-Jul-14 26-Aug-14 11-Sep-14 79d

TestingTesting 2d 2d 05-Aug-14 07-Aug-14 11-Sep-14 14-Sep-14 74d
DST1977 Pressure Testing 2d 0% 2d 05-Aug-14 07-Aug-14 11-Sep-14 14-Sep-14 74d

ReinstatementReinstatement 5d 2d 02-Jun-14 A 05-Jul-14 11-Jun-14 17-Jun-14 174d
DST1979 Asphalt reinstatement 5d 56% 2d 02-Jun-14 A 05-Jul-14 11-Jun-14 17-Jun-14 174d

Phase Four  from Sta. Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 179d 121d 25-May-14 A 29-Oct-14 29-May-14 13-Dec-14 53d
300 mm Main pipelin300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 174d 40d 25-May-14 A 10-Aug-14 29-May-14 19-Nov-14 93d

Safety and MillingSafety and Milling Asphalt 68d 14d 25-May-14 A 27-Jul-14 26-Aug-14 19-Nov-14 80d
DST2260 Maintain traffic control and safety plan 68d 10% 14d 25-May-14 A 27-Jul-14 26-Aug-14 19-Nov-14 80d

DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 100% 0d 26-May-14 A 17-Jun-14 A 26-Aug-14 06-Sep-14

Pipe InstallationPipe Installation 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road 

crossing
22d 100% 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14

DST2300 install 300 mm schedule 20  Steel pipe include testing 22d 100% 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14

DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14

Civil Chamber woCivil Chamber work 14d 14d 01-Jul-14 27-Jul-14 23-Aug-14 08-Sep-14 80d
DST2340 Construct -  Air Valve chamber @ 6+250 14d 0% 14d 01-Jul-14 27-Jul-14 23-Aug-14 08-Sep-14 80d

TestingTesting 40d 40d 01-Jul-14 10-Aug-14 18-Jun-14 16-Sep-14 91d
DST2352 Radiograph Testing 2d 0% 2d 01-Jul-14 02-Jul-14 18-Jun-14 20-Jun-14 98d

DST2354 Pressure Testing 2d 0% 2d 07-Aug-14 10-Aug-14 14-Sep-14 16-Sep-14 74d

ReinstatementReinstatement 12d 2d 31-May-14 A 05-Jul-14 21-Oct-14 03-Nov-14 96d
DST2356 Concrete Reinstatement 12d 83% 2d 31-May-14 A 05-Jul-14 21-Oct-14 03-Nov-14 96d

300 mm Main pipelin300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 158d 85d 17-Jun-14 A 24-Sep-14 18-Jun-14 23-Nov-14 68d
Safety and MillingSafety and Milling Asphalt 117d 61d 17-Jun-14 A 24-Sep-14 18-Jun-14 23-Nov-14 52d

DST2360 Maintain traffic control and safety plan 117d 47.65% 61d 17-Jun-14 A 24-Sep-14 18-Jun-14 23-Nov-14 52d

DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 01-Jul-14 17-Jul-14 23-Jun-14 05-Jul-14 4d

Pipe InstallationPipe Installation 18d 4d 17-Jun-14 A 08-Jul-14 25-Jun-14 26-Jul-14 10d

N D J F M A M J J A S O N D J F M A M J JA
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27-Jul-14
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24-Sep-14
24-Sep-14
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DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road 
crossing

18d 88% 2d 17-Jun-14 A 05-Jul-14 25-Jun-14 26-Jul-14 12d

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 88% 2d 17-Jun-14 A 05-Jul-14 25-Jun-14 26-Jul-14 11d

DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 77% 4d 17-Jun-14 A 08-Jul-14 25-Jun-14 26-Jul-14 10d

Civil Chamber woCivil Chamber work 28d 28d 03-Aug-14 04-Sep-14 13-Aug-14 15-Sep-14 52d
DST2430 Construct -   Air Valve chamber @ 5+100 14d 0% 14d 03-Aug-14 19-Aug-14 13-Aug-14 30-Aug-14 52d

DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 14d 0% 14d 19-Aug-14 04-Sep-14 30-Aug-14 15-Sep-14 52d

TestingTesting 42d 3d 19-Jun-14 A 07-Sep-14 27-Jul-14 17-Sep-14 65d
DST2444 Radiograph Testing 2d 100% 0d 19-Jun-14 A 19-Jun-14 A 27-Jul-14 28-Jul-14

DST2446 Pressure Testing 2d 0% 2d 04-Sep-14 07-Sep-14 15-Sep-14 17-Sep-14 52d

ReinstatementReinstatement 15d 15d 07-Sep-14 24-Sep-14 04-Nov-14 23-Nov-14 52d
DST2448 Concrete Reinstatement 15d 0% 15d 07-Sep-14 24-Sep-14 04-Nov-14 23-Nov-14 52d

300 mm Main pipelin300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 117d 117d 05-Jul-14 29-Oct-14 26-Jul-14 13-Dec-14 53d
Safety and MillingSafety and Milling Asphalt 86d 86d 05-Jul-14 29-Oct-14 26-Jul-14 13-Dec-14 40d

DST2450 Maintain traffic control and safety plan 86d 0% 86d 05-Jul-14 29-Oct-14 26-Jul-14 13-Dec-14 40d

DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 20-Jul-14 05-Aug-14 26-Jul-14 10-Aug-14 4d

Pipe InstallationPipe Installation 19d 19d 21-Jul-14 18-Aug-14 28-Jul-14 23-Aug-14 5d
DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) and road 

crossing
19d 0% 19d 21-Jul-14 18-Aug-14 28-Jul-14 23-Aug-14 4d

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 0% 19d 21-Jul-14 18-Aug-14 28-Jul-14 23-Aug-14 4d

DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 0% 19d 21-Jul-14 18-Aug-14 28-Jul-14 23-Aug-14 5d

Civil Chamber woCivil Chamber work 41d 41d 19-Aug-14 05-Oct-14 23-Aug-14 14-Oct-14 40d
DST2520 Construct -Wash out chamber @2+960 14d 0% 14d 19-Aug-14 03-Sep-14 23-Aug-14 08-Sep-14 40d

DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+340 20d 0% 20d 24-Aug-14 15-Sep-14 27-Aug-14 20-Sep-14 40d

DST2540 Construct - Butterfly Valve chamber @ 2+955 14d 0% 14d 02-Sep-14 17-Sep-14 06-Sep-14 22-Sep-14 40d

DST2550 Construct Sabastia connection chamber at Sta. A2+322 & connect to exist.WSP 14d 0% 14d 20-Sep-14 05-Oct-14 23-Sep-14 14-Oct-14 40d

TestingTesting 55d 55d 19-Aug-14 12-Oct-14 24-Aug-14 16-Oct-14 49d
DST2553 Radiograph Testing 2d 0% 2d 19-Aug-14 20-Aug-14 24-Aug-14 25-Aug-14 77d

DST2555 Pressure Testing 2d 0% 2d 11-Oct-14 12-Oct-14 14-Oct-14 16-Oct-14 40d

ReinstatementReinstatement 15d 15d 13-Oct-14 29-Oct-14 24-Nov-14 13-Dec-14 40d
DST2557 Concrete Reinstatement 15d 0% 15d 13-Oct-14 29-Oct-14 24-Nov-14 13-Dec-14 40d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 112d 112d 21-Jul-14 10-Nov-14 28-Jul-14 28-Dec-14 56d
Safety and Milling ASafety and Milling Asphalt 87d 87d 21-Jul-14 10-Nov-14 28-Jul-14 28-Dec-14 40d

DST2560 Maintain traffic control and safety plan 87d 0% 87d 21-Jul-14 10-Nov-14 28-Jul-14 28-Dec-14 40d

DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 19-Aug-14 24-Aug-14 23-Aug-14 28-Aug-14 4d

Pipe InstallationPipe Installation 15d 15d 20-Aug-14 06-Sep-14 24-Aug-14 10-Sep-14 4d
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DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road 
crossing

15d 0% 15d 20-Aug-14 06-Sep-14 24-Aug-14 10-Sep-14 4d

DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 0% 15d 20-Aug-14 06-Sep-14 24-Aug-14 10-Sep-14 4d

DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 0% 15d 20-Aug-14 06-Sep-14 24-Aug-14 10-Sep-14 4d

Civil Chamber workCivil Chamber work 14d 14d 07-Sep-14 22-Sep-14 10-Sep-14 27-Sep-14 43d
DST2650 Construct -  Air Valve chamber @ 1+700 14d 0% 14d 07-Sep-14 22-Sep-14 10-Sep-14 27-Sep-14 43d

TestingTesting 18d 18d 07-Sep-14 24-Sep-14 10-Sep-14 29-Sep-14 88d
DST2652 Radiograph Testing 2d 0% 2d 07-Sep-14 08-Sep-14 10-Sep-14 12-Sep-14 77d

DST2654 Pressure Testing 2d 0% 2d 23-Sep-14 24-Sep-14 27-Sep-14 29-Sep-14 66d

ReinstatementReinstatement 10d 10d 30-Oct-14 10-Nov-14 14-Dec-14 28-Dec-14 40d
DST2656 Concrete Reinstatement 10d 0% 10d 30-Oct-14 10-Nov-14 14-Dec-14 28-Dec-14 40d

Phase Six 300 mm MaiPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 101d 101d 07-Sep-14 16-Dec-14 10-Sep-14 10-Jan-15 33d
Safety and Milling ASafety and Milling Asphalt 79d 79d 07-Sep-14 16-Dec-14 10-Sep-14 10-Jan-15 22d

DST2660 Maintain traffic control and safety plan 79d 0% 79d 07-Sep-14 16-Dec-14 10-Sep-14 10-Jan-15 22d

DST2670 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 07-Sep-14 11-Sep-14 10-Sep-14 16-Sep-14 4d

Pipe InstallationPipe Installation 20d 20d 08-Sep-14 30-Sep-14 11-Sep-14 05-Oct-14 22d
DST2700 install 300 mm schedule 20  Steel pipe include testing 19d 0% 19d 08-Sep-14 29-Sep-14 11-Sep-14 04-Oct-14 4d

DST2710 Casting concrete as encasement around the main pipeline or single size if required 19d 0% 19d 08-Sep-14 29-Sep-14 11-Sep-14 04-Oct-14 17d

DST2690 Trench excavation for 300 mm main pipeline length approx. (1230 LM) and road 
crossing

19d 0% 19d 08-Sep-14 29-Sep-14 11-Sep-14 04-Oct-14 4d

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 1+080 1d 0% 1d 30-Sep-14 30-Sep-14 04-Oct-14 05-Oct-14 22d

Civil Chamber workCivil Chamber work 49d 49d 01-Oct-14 03-Dec-14 05-Oct-14 09-Dec-14 22d
DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 14d 0% 14d 01-Oct-14 21-Oct-14 05-Oct-14 26-Oct-14 22d

DST2750 Construct -   Air Valve chamber combined with Butterfly Valve @A1+000 20d 0% 20d 04-Oct-14 30-Oct-14 12-Oct-14 04-Nov-14 47d

DST2730 Construct -  Air Valve chamber  @ 1+117 14d 0% 14d 22-Oct-14 06-Nov-14 26-Oct-14 11-Nov-14 22d

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 & connect to 
exist.B.S pipe

21d 0% 21d 08-Nov-14 03-Dec-14 11-Nov-14 09-Dec-14 22d

TestingTesting 41d 41d 30-Sep-14 09-Nov-14 05-Oct-14 13-Nov-14 57d
DST2760 Radiograph Testing 2d 0% 2d 30-Sep-14 01-Oct-14 05-Oct-14 06-Oct-14 66d

DST2763 Pressure Testing 2d 0% 2d 08-Nov-14 09-Nov-14 11-Nov-14 13-Nov-14 41d

ReinstatementReinstatement 9d 9d 06-Dec-14 16-Dec-14 29-Dec-14 10-Jan-15 22d
DST2800 Concrete Reinstatement 9d 0% 9d 06-Dec-14 16-Dec-14 29-Dec-14 10-Jan-15 22d

Phase Seven   300 mmPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 104d 104d 11-Sep-14 23-Dec-14 15-Sep-14 17-Jan-15 33d
Safety and Milling ASafety and Milling Asphalt 80d 80d 11-Sep-14 23-Dec-14 15-Sep-14 17-Jan-15 22d

DST1980 Maintain traffic control and safety plan 80d 0% 80d 11-Sep-14 23-Dec-14 15-Sep-14 17-Jan-15 22d

DST1990 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 0% 4d 13-Sep-14 16-Sep-14 16-Sep-14 21-Sep-14 15d

Pipe InstallationPipe Installation 10d 10d 30-Sep-14 15-Oct-14 04-Oct-14 20-Oct-14 17d
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DST2000 Trench excavation for 300 mm main pipeline length approx. (672 LM) and road 
crossing

10d 0% 10d 30-Sep-14 15-Oct-14 04-Oct-14 20-Oct-14 4d

DST2010 install 300 mm schedule 20  Steel pipe include testing 10d 0% 10d 30-Sep-14 15-Oct-14 04-Oct-14 20-Oct-14 4d

DST2020 Casting concrete as encasement around the main pipeline or single size if required 10d 0% 10d 30-Sep-14 15-Oct-14 04-Oct-14 20-Oct-14 17d

TestingTesting 7d 7d 16-Oct-14 22-Oct-14 20-Oct-14 26-Oct-14 88d
DST2032 Radiograph Testing 2d 0% 2d 16-Oct-14 17-Oct-14 20-Oct-14 22-Oct-14 70d

DST2034 Pressure Testing 2d 0% 2d 20-Oct-14 22-Oct-14 25-Oct-14 26-Oct-14 65d

ReinstatementReinstatement 5d 5d 17-Dec-14 23-Dec-14 11-Jan-15 17-Jan-15 22d
DST2036 Concrete Reinstatement 5d 0% 5d 17-Dec-14 23-Dec-14 11-Jan-15 17-Jan-15 22d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 83d 83d 16-Oct-14 06-Jan-15 20-Oct-14 28-Jan-15 33d
Safety and Milling ASafety and Milling Asphalt 63d 63d 16-Oct-14 06-Jan-15 20-Oct-14 28-Jan-15 22d

DST2040 Maintain traffic control and safety plan 63d 0% 63d 16-Oct-14 06-Jan-15 20-Oct-14 28-Jan-15 22d

DST2050 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 16-Oct-14 21-Oct-14 20-Oct-14 26-Oct-14 4d

Pipe InstallationPipe Installation 14d 14d 18-Oct-14 02-Nov-14 21-Oct-14 06-Nov-14 16d
DST2070 Trench excavation for 300 mm main pipeline length approx. (950 LM) and road 

crossing
14d 0% 14d 18-Oct-14 02-Nov-14 21-Oct-14 06-Nov-14 4d

DST2080 install 300 mm schedule 20  Steel pipe include testing 14d 0% 14d 18-Oct-14 02-Nov-14 21-Oct-14 06-Nov-14 4d

DST2090 Casting concrete as encasement around the main pipeline or single size if required 14d 0% 14d 18-Oct-14 02-Nov-14 21-Oct-14 06-Nov-14 16d

Civil Chamber workCivil Chamber work 16d 16d 03-Nov-14 23-Nov-14 06-Nov-14 27-Nov-14 45d
DST2120 Construct - AR/AV Valve chamber @ Sta.A8+900 14d 0% 14d 03-Nov-14 19-Nov-14 06-Nov-14 25-Nov-14 45d

DST2130 Construct Bazzariya connection chamber at Sta. A8+222 14d 0% 14d 05-Nov-14 23-Nov-14 09-Nov-14 27-Nov-14 45d

TestingTesting 21d 21d 03-Nov-14 23-Nov-14 06-Nov-14 27-Nov-14 63d
DST2132 Radiograph Testing 2d 0% 2d 03-Nov-14 04-Nov-14 06-Nov-14 09-Nov-14 61d

DST2134 Pressure Testing 2d 0% 2d 22-Nov-14 23-Nov-14 25-Nov-14 27-Nov-14 45d

ReinstatementReinstatement 9d 9d 27-Dec-14 06-Jan-15 18-Jan-15 28-Jan-15 22d
DST2136 Concrete Reinstatement 9d 0% 9d 27-Dec-14 06-Jan-15 18-Jan-15 28-Jan-15 22d

Phase Nine 300 mm MaPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 98d 98d 03-Nov-14 08-Feb-15 06-Nov-14 18-Feb-15 17d
Safety and Milling ASafety and Milling Asphalt 70d 70d 03-Nov-14 08-Feb-15 06-Nov-14 18-Feb-15 15d

DST2140 Maintain traffic control and safety plan 70d 0% 70d 03-Nov-14 08-Feb-15 06-Nov-14 18-Feb-15 15d

DST2150 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 03-Nov-14 12-Nov-14 06-Nov-14 18-Nov-14 4d

Pipe InstallationPipe Installation 16d 16d 04-Nov-14 24-Nov-14 08-Nov-14 29-Nov-14 13d
DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) and road 

crossing
16d 0% 16d 04-Nov-14 24-Nov-14 08-Nov-14 29-Nov-14 4d

DST2180 Install 300 mm Steel pipe schedule 20   include testing 14d 0% 14d 04-Nov-14 22-Nov-14 08-Nov-14 26-Nov-14 4d

DST2190 Casting concrete as encasement around the main pipeline or single size if required 14d 0% 14d 04-Nov-14 22-Nov-14 08-Nov-14 26-Nov-14 15d

Civil Chamber workCivil Chamber work 38d 38d 23-Nov-14 13-Jan-15 26-Nov-14 19-Jan-15 15d
DST2210 Construct - Wash out chamber @ Sta.  A7+467 14d 0% 14d 23-Nov-14 09-Dec-14 26-Nov-14 15-Dec-14 15d
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DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. A7+465 20d 0% 20d 27-Nov-14 23-Dec-14 01-Dec-14 30-Dec-14 15d

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 14d 0% 14d 08-Dec-14 28-Dec-14 13-Dec-14 03-Jan-15 27d

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+100 14d 0% 14d 27-Dec-14 13-Jan-15 30-Dec-14 19-Jan-15 15d

TestingTesting 56d 56d 23-Nov-14 17-Jan-15 26-Nov-14 21-Jan-15 22d
DST2253 Radiograph Testing 2d 0% 2d 23-Nov-14 24-Nov-14 26-Nov-14 28-Nov-14 53d

DST2254 Pressure Testing 2d 0% 2d 14-Jan-15 17-Jan-15 19-Jan-15 21-Jan-15 15d

ReinstatementReinstatement 15d 15d 18-Jan-15 08-Feb-15 31-Jan-15 18-Feb-15 15d
DST2256 Concrete Reinstatement 15d 0% 15d 18-Jan-15 08-Feb-15 31-Jan-15 18-Feb-15 15d

Phase Ten 150 mm MaPhase Ten 150 mm Main pipeline at Segment B & C / Location Area( B) 62d 62d 23-Nov-14 24-Jan-15 26-Nov-14 04-Feb-15 25d
Safety and Milling ASafety and Milling Asphalt 44d 44d 23-Nov-14 24-Jan-15 26-Nov-14 04-Feb-15 19d

DST1780 Maintain traffic control and safety plan 44d 0% 44d 23-Nov-14 24-Jan-15 26-Nov-14 04-Feb-15 19d

DST1790 Milling Asphalt 4d 0% 4d 23-Nov-14 26-Nov-14 26-Nov-14 01-Dec-14 4d

Pipe InstallationPipe Installation 19d 19d 24-Nov-14 17-Dec-14 27-Nov-14 23-Dec-14 34d
DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment B 12d 0% 12d 24-Nov-14 08-Dec-14 27-Nov-14 14-Dec-14 4d

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include 
testing

12d 0% 12d 24-Nov-14 08-Dec-14 27-Nov-14 14-Dec-14 4d

DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 12d 0% 12d 24-Nov-14 08-Dec-14 27-Nov-14 14-Dec-14 4d

DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 1d 0% 1d 08-Dec-14 08-Dec-14 13-Dec-14 14-Dec-14 41d

DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / Segment C 7d 0% 7d 09-Dec-14 17-Dec-14 14-Dec-14 23-Dec-14 34d

DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 0% 7d 09-Dec-14 17-Dec-14 14-Dec-14 23-Dec-14 34d

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include 
testing

7d 0% 7d 09-Dec-14 17-Dec-14 14-Dec-14 23-Dec-14 34d

Civil Chamber workCivil Chamber work 21d 21d 09-Dec-14 08-Jan-15 14-Dec-14 13-Jan-15 4d
DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 12d 0% 12d 09-Dec-14 27-Dec-14 14-Dec-14 31-Dec-14 13d

DST1826 Construct -Gate Valve chamber @B0+350 - B0+590 14d 0% 14d 09-Dec-14 29-Dec-14 14-Dec-14 04-Jan-15 7d

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance (St. @ 0+018) 14d 0% 14d 15-Dec-14 04-Jan-15 20-Dec-14 10-Jan-15 7d

DST1840 Connection to the existing WSP and elevated tank 14d 0% 14d 20-Dec-14 08-Jan-15 23-Dec-14 13-Jan-15 4d

TestingTesting 18d 18d 25-Dec-14 11-Jan-15 25-Dec-14 17-Jan-15 32d
DST1843 Radiograph Testing 2d 0% 2d 25-Dec-14 26-Dec-14 25-Dec-14 26-Dec-14 37d

DST1846 Pressure Testing 2d 0% 2d 10-Jan-15 11-Jan-15 13-Jan-15 17-Jan-15 23d

ReinstatementReinstatement 4d 4d 18-Jan-15 24-Jan-15 31-Jan-15 04-Feb-15 19d
DST1849 Asphalt reinstatement 4d 0% 4d 18-Jan-15 24-Jan-15 31-Jan-15 04-Feb-15 19d

Rock Cutting in SlopeRock Cutting in Slope 27d 27d 15-Sep-14 20-Oct-14 15-Sep-14 20-Oct-14 0d
DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 

2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

27d 0% 27d 15-Sep-14* 20-Oct-14 15-Sep-14 20-Oct-14 0d

Connection Valves in TConnection Valves in TO14 6d 6d 27-Dec-14 03-Jan-15 02-Dec-14 10-Dec-14 8d
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DST2830 Washout chamber 1d 0% 1d 27-Dec-14 27-Dec-14 02-Dec-14 03-Dec-14 8d

DST2820 Combination Air Valve Chambers 1d 0% 1d 28-Dec-14 28-Dec-14 03-Dec-14 06-Dec-14 12d

DST2840 Butterfly Valve chamber 1d 0% 1d 28-Dec-14 28-Dec-14 03-Dec-14 06-Dec-14 8d

DST2850 Beit Iba connection 1d 0% 1d 29-Dec-14 29-Dec-14 06-Dec-14 07-Dec-14 8d

DST2860 Qussin connection TO14 1d 0% 1d 30-Dec-14 30-Dec-14 07-Dec-14 08-Dec-14 8d

DST2870 Nablus connection 1d 0% 1d 31-Dec-14 31-Dec-14 08-Dec-14 09-Dec-14 8d

DST2875 Shavei Shamron connection chamber 1d 0% 1d 03-Jan-15 03-Jan-15 09-Dec-14 10-Dec-14 8d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 166d 166d 01-Jul-14 14-Feb-15 03-Jun-14 17-Feb-15 4d
DST2886 archeological findings 5d 0% 5d 01-Jul-14* 09-Jul-14 03-Jun-14 08-Jun-14 164d

DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 15d 0% 15d 06-Sep-14 23-Sep-14 10-Sep-14 28-Sep-14 62d

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 1,2,3,4,5,6 21d 0% 21d 23-Sep-14 22-Oct-14 28-Sep-14 27-Oct-14 62d

DST2884 Confined Space  Safety Test for Chambers phase 7,  8,9 and 10 13d 0% 13d 30-Dec-14 17-Jan-15 04-Jan-15 21-Jan-15 8d

DST2900 Milling 2d 0% 2d 08-Jan-15 10-Jan-15 31-Jan-15 01-Feb-15 26d

DST2890 Mech. Work including install valves fittings, and flushing pipes phase 7,8,9 and 10 21d 0% 21d 10-Jan-15 08-Feb-15 13-Jan-15 12-Feb-15 4d

DST2920 5 cm  asphalt wearing Course 2d 0% 2d 11-Jan-15 12-Jan-15 02-Feb-15 03-Feb-15 26d

DST2910 Disinfection and Pressure Testing For Pipeline 14d 0% 14d 25-Jan-15 14-Feb-15 28-Jan-15 17-Feb-15 4d

Post Construction PhaPost Construction Phase 26d 26d 28-Jan-15 22-Feb-15 02-Feb-15 25-Feb-15 3d

Post Construction SubmitPost Construction Submittals 0d 0d 22-Feb-15 22-Feb-15 25-Feb-15 25-Feb-15 3d
DST2930 Start preparation Operation and maintenance manual 0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST2940 Start preparation Training completion document 0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST2950 Start preparation Warranties (to USAID) 0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST2960 Start preparation Final Acceptance Certificate 0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST2970 Start preparation Release of liens and waiver of debts and claims againts the 
government

0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST2980 Start preparation Final payment 0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST2990 Start preparation Final  Report 0d 0% 0d 22-Feb-15 25-Feb-15 3d

DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 0% 0d 22-Feb-15 25-Feb-15 3d

Start up, Training and comStart up, Training and commissioning 21d 21d 28-Jan-15 17-Feb-15 02-Feb-15 23-Feb-15 8d
DST3020 Start up, Training and commissioning 21d 0% 21d 28-Jan-15 17-Feb-15 02-Feb-15 23-Feb-15 8d

DemobilizationDemobilization 1d 1d 21-Feb-15 22-Feb-15 25-Feb-15 25-Feb-15 3d
DST3040 Start Demobilization and  submitting close-out documents including as-built 

drawings
1d 0% 1d 21-Feb-15 22-Feb-15 25-Feb-15 25-Feb-15 3d

Post Construction activitiePost Construction activities 8d 8d 14-Feb-15 22-Feb-15 18-Feb-15 25-Feb-15 3d

N D J F M A M J J A S O N D J F M A M J JA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 tr 3

2014 2015

14-Feb-15

22-Feb-15

22-Feb-15

Start prepara

Start prepara

Start prepara

Start prepara

Start prepara

Start prepara

Start prepara

Start prepara

17-Feb-15

22-Feb-15

22-Feb-15
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DST3050 Walk through and check  Punch list 8d 0% 8d 14-Feb-15 22-Feb-15 18-Feb-15 25-Feb-15 3d

DST3060 Start preparation as-built drawings 0d 0% 0d 22-Feb-15 25-Feb-15 3d

N D J F M A M J J A S O N D J F M A M J JA
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 tr 3

2014 2015

Start prepara
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 357d 03-Dec-13 A 22-Feb-15 4d

MilestonesMilestones 357d 03-Dec-13 A 22-Feb-15 4d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 477d 03-Dec-13 A 22-Feb-15 3d
DST0020 Project Duration  (Calendar  Days) 450d 47.42% 03-Dec-13 A 22-Feb-15 3d
DST0030 Project Duration  (Working  Days) 341d 49.34% 03-Dec-13 A 22-Feb-15 3d
DST0040 Construction Duration (Working Days) 280d 40.81% 26-Mar-14 A 14-Feb-15 4d

Pre Construction MilestonPre Construction Milestones 0d 0d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 20-Jul-14 20-Jul-14 165d
DST0110 Finish Material submittal 0d 0% 20-Jul-14 165d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Conformed Drawings andConformed Drawings and Coordination 0d 0d

Construction PhaseConstruction Phase 224d 29-Jan-14 A 10-Nov-14 82d

Construction SubmittalsConstruction Submittals 164d 29-Jan-14 A 24-Aug-14 141d

Shop Drawing SubmittalsShop Drawing Submittals 61d 08-Jun-14 A 24-Aug-14 141d

WaterlineWaterline 36d 10-Jun-14 A 20-Aug-14 144d
DST0625 Waterline 300 mm Main pipeline from  Sta. A0+000 to Sta. A2+900 At RHS 21d 50% 10-Jun-14 A 20-Jul-14 23d
DST0610 Waterline 300 mm Main pipeline from Sta. A7+010 to Sta. A9+700 At LHS 21d 0% 20-Jul-14 20-Aug-14 144d

Rock Cutting in SlopeRock Cutting in Slope 21d 15-Jun-14 A 20-Jul-14 43d
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+650-7+740) 21d 50% 15-Jun-14 A 20-Jul-14 43d

Connection and ValveConnection and Valves Chambers 46d 08-Jun-14 A 24-Aug-14 110d
DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 08-Jun-14 A 07-Aug-14 67d
DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 50% 15-Jun-14 A 20-Jul-14 117d
DST0640 Sielat AL Dahir connection chamber at Sta. A10+424 21d 50% 15-Jun-14 A 20-Jul-14 102d
DST0710 Sabastia connection chamber at Sta. A2+280 & connect to exist.WSP 21d 0% 01-Jul-14 07-Aug-14 67d
DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 01-Jul-14 07-Aug-14 117d
DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 01-Jul-14 07-Aug-14 102d
DST0720 Flow control Valve chamber @ Sta.A1+070 21d 0% 02-Jul-14 09-Aug-14 67d
DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect to exist.B.S pipe 21d 0% 05-Jul-14 10-Aug-14 94d
DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 21d 0% 14-Jul-14 16-Aug-14 117d
DST0660 Connection to the existing WSP and elevated tank 21d 0% 14-Jul-14 16-Aug-14 102d
DST0760 Beit Iba connection TO14 21d 0% 15-Jul-14 17-Aug-14 97d
DST0764 Qussin connection TO14 21d 0% 27-Jul-14 24-Aug-14 97d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 145d 29-Jan-14 A 20-Jul-14 165d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 111d 29-Jan-14 A 20-Jul-14 165d
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 20-Jul-14 165d
DST0940 Pressure Gauges 21d 50% 12-May-14 A 20-Jul-14 165d

Material Submittals civMaterial Submittals civil 21d 29-Jun-14 A 20-Jul-14 165d
DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 50% 29-Jun-14 A 20-Jul-14 165d

ProcurementsProcurements 64d 22-Jun-14 A 21-Sep-14 8d

OrderOrder 0d 0d

ManufacturingManufacturing 70d 22-Jun-14 A 21-Sep-14 8d
DST1200 valves and other related materials 70d 0% 22-Jun-14 A 21-Sep-14 8d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 157d 26-Mar-14 A 10-Nov-14 82d

D J F M A M J Jul A S Oct N D J F M A M
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015
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20-Jul-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Implement traffic controlImplement traffic control 0d 0d

Main pipelineMain pipeline 157d 26-Mar-14 A 10-Nov-14 82d

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 96d 26-Mar-14 A 08-Sep-14 117d

300 mm Main pipeli300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 96d 06-Apr-14 A 01-Sep-14 122d

Safety and MillinSafety and Milling Asphalt 78d 06-Apr-14 A 01-Sep-14 123d
DST1570 Maintain traffic control and safety plan 78d 50% 06-Apr-14 A 01-Sep-14 123d

Pipe InstallationPipe Installation 1d 01-Jul-14 02-Jul-14 90d
DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 0% 01-Jul-14 02-Jul-14 90d

Civil Chamber woCivil Chamber work 54d 26-May-14 A 02-Aug-14 102d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+920 14d 90% 26-May-14 A 03-Jul-14 74d
DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+217 18d 92% 02-Jun-14 A 03-Jul-14 75d
DST1640 Construct-Air Valve chamber   @ Sta. A9+970 14d 0% 03-Jul-14 02-Aug-14 102d

TestingTesting 0d 0d

ReinstatementReinstatement 4d 30-Apr-14 A 02-Jul-14 164d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 02-Jul-14 164d

300 mm Main pipeli300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 68d 26-Mar-14 A 08-Sep-14 115d

Safety and MillinSafety and Milling Asphalt 63d 26-Mar-14 A 08-Sep-14 115d
DST1682 Maintain traffic control and safety plan 63d 24.16% 26-Mar-14 A 08-Sep-14 115d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 18d 03-Jul-14 06-Aug-14 141d
DST1750 Construct - Air Valve chamber @ 12+500 14d 0% 03-Jul-14 02-Aug-14 74d
DST1760 Construct - Air Valve chamber @ 11+760 14d 0% 10-Jul-14 06-Aug-14 141d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 15-May-14 A 05-Aug-14 152d

Safety and Milling ASafety and Milling Asphalt 88d 15-May-14 A 24-Jul-14 163d
DST1900 Maintain traffic control and safety plan 88d 85.68% 15-May-14 A 24-Jul-14 163d

Pipe InstallationPipe Installation 1d 02-Jul-14 05-Jul-14 90d
DST1938 Future connection  at  A13+625 1d 0% 02-Jul-14 05-Jul-14 90d

Civil Chamber workCivil Chamber work 45d 05-Jun-14 A 05-Aug-14 74d
DST2030 Construct - Gate Valve chamber  at  A13+625 5d 70% 05-Jun-14 A 03-Jul-14 80d
DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 88.01% 09-Jun-14 A 03-Jul-14 90d
DST1950 Construct - Wash out Valve chamber @ Sta. A13+631 14d 0% 09-Jul-14 05-Aug-14 74d
DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 10% 25-Jul-14 A 24-Jul-14 79d

TestingTesting 0d 0d

ReinstatementReinstatement 5d 02-Jun-14 A 05-Jul-14 174d
DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 05-Jul-14 174d

Phase Four  from Sta. Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 115d 25-May-14 A 29-Oct-14 38d

300 mm Main pipeli300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 104d 25-May-14 A 27-Jul-14 77d

Safety and MillinSafety and Milling Asphalt 68d 25-May-14 A 27-Jul-14 80d
DST2260 Maintain traffic control and safety plan 68d 10% 25-May-14 A 27-Jul-14 80d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 14d 01-Jul-14 27-Jul-14 80d
DST2340 Construct -  Air Valve chamber @ 6+250 14d 0% 01-Jul-14 27-Jul-14 80d

TestingTesting 2d 01-Jul-14 02-Jul-14 98d
DST2352 Radiograph Testing 2d 0% 01-Jul-14 02-Jul-14 98d

ReinstatementReinstatement 12d 31-May-14 A 05-Jul-14 96d

D J F M A M J Jul A S Oct N D J F M A M
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Activity ID Activity Name Original
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DST2356 Concrete Reinstatement 12d 83% 31-May-14 A 05-Jul-14 96d

300 mm Main pipeli300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 115d 17-Jun-14 A 24-Sep-14 47d

Safety and MillinSafety and Milling Asphalt 117d 17-Jun-14 A 24-Sep-14 52d
DST2360 Maintain traffic control and safety plan 117d 47.65% 17-Jun-14 A 24-Sep-14 52d
DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 01-Jul-14 17-Jul-14 4d

Pipe InstallationPipe Installation 18d 17-Jun-14 A 08-Jul-14 10d
DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road crossing 18d 88% 17-Jun-14 A 05-Jul-14 12d
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 88% 17-Jun-14 A 05-Jul-14 11d
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 77% 17-Jun-14 A 08-Jul-14 10d

Civil Chamber woCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

300 mm Main pipeli300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 86d 05-Jul-14 29-Oct-14 38d

Safety and MillinSafety and Milling Asphalt 86d 05-Jul-14 29-Oct-14 40d
DST2450 Maintain traffic control and safety plan 86d 0% 05-Jul-14 29-Oct-14 40d
DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 20-Jul-14 05-Aug-14 4d

Pipe InstallationPipe Installation 19d 21-Jul-14 18-Aug-14 5d
DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) and road crossing 19d 0% 21-Jul-14 18-Aug-14 4d
DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 0% 21-Jul-14 18-Aug-14 4d
DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 0% 21-Jul-14 18-Aug-14 5d

Civil Chamber woCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 82d 21-Jul-14 10-Nov-14 43d

Safety and Milling ASafety and Milling Asphalt 87d 21-Jul-14 10-Nov-14 40d
DST2560 Maintain traffic control and safety plan 87d 0% 21-Jul-14 10-Nov-14 40d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Six 300 mm MaiPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Seven   300 mmPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

D J F M A M J Jul A S Oct N D J F M A M
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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ReinstatementReinstatement 0d 0d

Phase Ten 150 mm MaPhase Ten 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection Valves in TConnection Valves in TO14 0d 0d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 5d 01-Jul-14 09-Jul-14 164d
DST2886 archeological findings 5d 0% 01-Jul-14* 09-Jul-14 164d

Post Construction PhaPost Construction Phase 0d 0d

Post Construction SubmitPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 0d 0d

D J F M A M J Jul A S Oct N D J F M A M
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

09-Jul-14
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Activity ID Activity Name Original
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Activity %
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Start Finish Total
Float

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 357d 03-Dec-13 A 22-Feb-15 4d

MilestonesMilestones 477d 03-Dec-13 A 22-Feb-15 3d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 477d 03-Dec-13 A 22-Feb-15 3d
DST0020 Project Duration  (Calendar  Days) 450d 47.42% 03-Dec-13 A 22-Feb-15 3d
DST0030 Project Duration  (Working  Days) 341d 49.34% 03-Dec-13 A 22-Feb-15 3d
DST0040 Construction Duration (Working Days) 280d 40.81% 26-Mar-14 A 14-Feb-15 4d

Pre Construction MilestoPre Construction Milestones 123d 08-Dec-13 A 15-Apr-14 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A
DST0060 Finish  Preconstruction Submittal 0d 100% 15-Apr-14 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestonesConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhaPre Construction Phase 163d 03-Dec-13 A 15-May-14 A

Pre Construction SubmitPre Construction Submittals 157d 08-Dec-13 A 15-Apr-14 A
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

22-F

22-F
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DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A
DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A
DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A
DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings andConformed Drawings and Coordination 40d 03-Dec-13 A 15-May-14 A
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 03-Dec-13 A 15-May-14 A

Construction PhaseConstruction Phase 250d 25-Dec-13 A 24-Sep-14 114d

Construction SubmittalsConstruction Submittals 182d 25-Dec-13 A 07-Aug-14 155d

Shop Drawing SubmittalsShop Drawing Submittals 172d 02-Feb-14 A 07-Aug-14 107d

WaterlineWaterline 157d 02-Feb-14 A 20-Jul-14 23d
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 08-Apr-14 A 30-Apr-14 A
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 28-Apr-14 A 21-May-14 A
DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 06-May-14 A 21-May-14 A
DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 12-May-14 A 27-May-14 A
DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 01-Jun-14 A 12-Jun-14 A
DST0625 Waterline 300 mm Main pipeline from  Sta. A0+000 to Sta. A2+900 At RHS 21d 50% 10-Jun-14 A 20-Jul-14 23d

Rock Cutting in SlopeRock Cutting in Slope 21d 15-Jun-14 A 20-Jul-14 43d
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+6 21d 50% 15-Jun-14 A 20-Jul-14 43d

Connection and ValveConnection and Valves Chambers 85d 27-Mar-14 A 07-Aug-14 107d
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 21d 100% 27-Mar-14 A 09-Jun-14 A
DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 08-Jun-14 A 07-Aug-14 67d
DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 & from Sta.12+000 to 13+700 21d 100% 08-Jun-14 A 12-Jun-14 A
DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 50% 15-Jun-14 A 20-Jul-14 117d
DST0640 Sielat AL Dahir connection chamber at Sta. A10+424 21d 50% 15-Jun-14 A 20-Jul-14 102d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 167d 25-Dec-13 A 20-Jul-14 165d

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 133d 25-Dec-13 A 20-Jul-14 165d
DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

03-Feb-14 A

15-May-14 A

24-Sep-14

07-Aug-14
07-Aug-14

20-Jul-14

20-Jul-14

07-Aug-14

20-Jul-14
20-Jul-14
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DST0874 Air release valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 20-Jul-14 165d
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0937 Repair pipe cement  lining and coating 21d 100% 10-Feb-14 A 16-Apr-14 A
DST0970 Flow control valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970-new Pressure reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A
DST0795 Shrinkable sheet 21d 100% 18-Feb-14 A 23-Feb-14 A
DST0972-new Washout Flap valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 30-Mar-14 A
DST0976-new Bolts, Nuts& washers 21d 100% 23-Mar-14 A 05-May-14 A
DST0920 Electro-magnetic flow meters 21d 100% 21-Apr-14 A 09-Jun-14 A
DST0950-new Hubbed slip on flanges for welding (Alternative) 21d 100% 08-May-14 A 18-May-14 A
DST0940 Pressure Gauges 21d 50% 12-May-14 A 20-Jul-14 165d

Material Submittals ciMaterial Submittals civil 152d 15-Jan-14 A 20-Jul-14 165d
DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A
DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A
DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 08-May-14 A 27-May-14 A
DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 50% 29-Jun-14 A 20-Jul-14 165d

ProcurementsProcurements 204d 20-Jan-14 A 21-Sep-14 8d

OrderOrder 134d 20-Jan-14 A 19-Jun-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A
DST1170 Start Order valves and other related materials 0d 100% 19-Jun-14 A

ManufacturingManufacturing 174d 20-Jan-14 A 21-Sep-14 8d
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A
DST1200 valves and other related materials 70d 0% 22-Jun-14 A 21-Sep-14 8d

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 167d 19-Jan-14 A 24-Sep-14 114d

Implement traffic controlImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A
DST1240 Start Implement traffic control and safety plan 5d 100% 19-Jan-14 A 23-Mar-14 A

Main pipelineMain pipeline 159d 26-Mar-14 A 24-Sep-14 114d
Phase One  from Sta. Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 98d 26-Mar-14 A 08-Sep-14 117d

300 mm Main pipel300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 127d 06-Apr-14 A 01-Sep-14 165d

Safety and MillinSafety and Milling Asphalt 78d 06-Apr-14 A 01-Sep-14 123d
DST1570 Maintain traffic control and safety plan 78d 50% 06-Apr-14 A 01-Sep-14 123d
DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallationPipe Installation 30d 07-Apr-14 A 30-Apr-14 A
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 100% 07-Apr-14 A 30-Apr-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

20-Jul-14

21-Sep-14
19-Jun-14 A

Start Order 300 mm,150 mm  pipes and fittings
Start Order valves and other related materials

21-Sep-14

11-Mar-14 A

Start Delivery 300mm, 150 mm   pipes and fittings
16-Mar-14 A

24-Sep-14
23-Mar-14 A

24-Sep-14
08-Sep-14

01-Sep-14
01-Sep-14

30-Apr-14 A
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Level of Effort
Summary

Page 3 of 6 Date Revision Checked Approved
02-Jul-14

40



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 and Sta. A10+433 (107 LM) 19d 100% 20-Apr-14 A 22-Apr-14 A

Civil Chamber wCivil Chamber work 54d 26-May-14 A 03-Jul-14 75d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+920 14d 90% 26-May-14 A 03-Jul-14 74d
DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+217 18d 92% 02-Jun-14 A 03-Jul-14 75d

TestingTesting 2d 05-May-14 A 05-May-14 A
DST1674 Radiograph Testing 2d 100% 05-May-14 A 05-May-14 A

ReinstatementReinstatement 4d 30-Apr-14 A 02-Jul-14 164d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 02-Jul-14 164d

300 mm Main pipel300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 78d 26-Mar-14 A 08-Sep-14 115d

Safety and MillinSafety and Milling Asphalt 75d 26-Mar-14 A 08-Sep-14 115d
DST1682 Maintain traffic control and safety plan 63d 24.16% 26-Mar-14 A 08-Sep-14 115d
DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 26-Mar-14 A 11-May-14 A

Pipe InstallationPipe Installation 19d 26-Mar-14 A 13-May-14 A
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing 19d 100% 26-Mar-14 A 13-May-14 A
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 26-Mar-14 A 13-May-14 A
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 26-Mar-14 A 13-May-14 A

Civil Chamber wCivil Chamber work 0d 0d
TestingTesting 2d 30-Mar-14 A 07-May-14 A

DST1772 Radiograph Testing 2d 100% 30-Mar-14 A 07-May-14 A

ReinstatementReinstatement 4d 04-May-14 A 02-Jun-14 A
DST1778 Asphalt reinstatement 4d 100% 04-May-14 A 02-Jun-14 A

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 60d 11-May-14 A 02-Jun-14 A

Safety and Milling ASafety and Milling Asphalt 38d 11-May-14 A 02-Jun-14 A
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 02-Jun-14 A
DST1860 Milling and or remove Exist. concrete ditch if needed 3d 100% 12-May-14 A 15-May-14 A

Pipe InstallationPipe Installation 28d 13-May-14 A 24-May-14 A
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road crossing 6d 100% 13-May-14 A 15-May-14 A
DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 6d 100% 13-May-14 A 15-May-14 A
DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 13-May-14 A 15-May-14 A
DST1885 Casting concrete as encasement around the main pipeline or single size if required (from Sta. 13+055 to Sta. 13+083) 6d 100% 15-May-14 A 15-May-14 A
DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 24-May-14 A 24-May-14 A

TestingTesting 0d 0d
ReinstatementReinstatement 2d 02-Jun-14 A 02-Jun-14 A

DST1898 Asphalt reinstatement 2d 100% 02-Jun-14 A 02-Jun-14 A

Phase Three 300 mm Phase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 15-May-14 A 24-Jul-14 161d

Safety and Milling ASafety and Milling Asphalt 88d 15-May-14 A 24-Jul-14 163d
DST1900 Maintain traffic control and safety plan 88d 85.68% 15-May-14 A 24-Jul-14 163d
DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 100% 15-May-14 A 24-May-14 A

Pipe InstallationPipe Installation 10d 15-May-14 A 24-May-14 A
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road crossing 10d 100% 15-May-14 A 24-May-14 A
DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 10d 100% 17-May-14 A 24-May-14 A
DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 17-May-14 A 24-May-14 A

Civil Chamber workCivil Chamber work 43d 05-Jun-14 A 24-Jul-14 79d
DST2030 Construct - Gate Valve chamber  at  A13+625 5d 70% 05-Jun-14 A 03-Jul-14 80d
DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 88.01% 09-Jun-14 A 03-Jul-14 90d
DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 10% 25-Jul-14 A 24-Jul-14 79d

TestingTesting 0d 0d
ReinstatementReinstatement 5d 02-Jun-14 A 05-Jul-14 174d

DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 05-Jul-14 174d

Phase Four  from Sta.Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 131d 25-May-14 A 24-Sep-14 47d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

03-Jul-14

05-May-14 A

02-Jul-14

08-Sep-14
08-Sep-14

13-May-14 A

07-May-14 A

02-Jun-14 A

02-Jun-14 A
02-Jun-14 A

24-May-14 A

02-Jun-14 A

24-Jul-14
24-Jul-14
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300 mm Main pipel300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 128d 25-May-14 A 27-Jul-14 77d
Safety and MillinSafety and Milling Asphalt 68d 25-May-14 A 27-Jul-14 80d

DST2260 Maintain traffic control and safety plan 68d 10% 25-May-14 A 27-Jul-14 80d
DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 100% 26-May-14 A 17-Jun-14 A

Pipe InstallationPipe Installation 22d 26-May-14 A 17-Jun-14 A
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road crossing 22d 100% 26-May-14 A 17-Jun-14 A
DST2300 install 300 mm schedule 20  Steel pipe include testing 22d 100% 26-May-14 A 17-Jun-14 A
DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 26-May-14 A 17-Jun-14 A

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 12d 31-May-14 A 05-Jul-14 96d
DST2356 Concrete Reinstatement 12d 83% 31-May-14 A 05-Jul-14 96d

300 mm Main pipel300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 115d 17-Jun-14 A 24-Sep-14 47d

Safety and MillinSafety and Milling Asphalt 117d 17-Jun-14 A 24-Sep-14 52d
DST2360 Maintain traffic control and safety plan 117d 47.65% 17-Jun-14 A 24-Sep-14 52d

Pipe InstallationPipe Installation 18d 17-Jun-14 A 08-Jul-14 10d
DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road crossing 18d 88% 17-Jun-14 A 05-Jul-14 12d
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 88% 17-Jun-14 A 05-Jul-14 11d
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 77% 17-Jun-14 A 08-Jul-14 10d

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 2d 19-Jun-14 A 19-Jun-14 A
DST2444 Radiograph Testing 2d 100% 19-Jun-14 A 19-Jun-14 A

ReinstatementReinstatement 0d 0d
300 mm Main pipel300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 0d 0d

Safety and MillinSafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber wCivil Chamber work 0d 0d
TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 0d 0d
Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Six 300 mm MaPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Seven   300 mmPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
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19-Jun-14 A

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 5 of 6 Date Revision Checked Approved
02-Jul-14

42



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 0d 0d
Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Ten 150 mm MaPhase Ten 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d
Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection Valves in Connection Valves in TO14 0d 0d

Main Pipeline from StMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post Construction SubmiPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                             6,509,034 

 $                             6,859,034 

 $                             6,377,880 

 Planned Value   (Baseline1) 243,399$            4,564$          444,151$                   600,069$      538,308$         594,890$      377,421$      612,260$      703,787$               553,822$      979,703$         377,997$      337,946$      140,717$          $6,509,034

 Planned  Value (CUM) 243,399$            247,963$      247,963$          692,114$                   1,292,183$   1,830,491$      2,425,381$   2,802,802$   3,415,062$   4,118,849$            4,672,671$   5,652,374$       6,030,371$   6,368,317$   6,509,034$        

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) BL1 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

 Planned Value (Baseline2) 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         $473,193 $339,393 $794,438 $702,148 $730,757 $595,252 $905,160 $445,782 $223,726 6,377,880$     

 Planned  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,641,224$   1,980,617$   2,775,055$   3,477,203$            4,207,960$   4,803,212$       5,708,372$   6,154,154$   6,377,880$        

% Planned 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 7.4% 5.3% 12.5% 11.0% 11.5% 9.3% 14.2% 7.0% 3.5% 100.00%

% Planned  (CUM) BL2 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 25.7% 31.1% 43.5% 54.5% 66.0% 75.3% 89.5% 96.5% 100.0%

Actual Value 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         776,652$      1,944,683$     

Actual  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,944,683$   

% Actual 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 12.2% 30.5%

% Actual (CUM) 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 30.5%

`
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TRACKING DATES

Spec. 

No.

Site Memo No Subject Project Submitted on (M/D/Y)

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 Site Instruction 

2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 Site Instruction 

3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 Site Instruction 

4 SM-13-00013-DST-E-C-004 Revised Segments for Location of Cut Slopes DST 06/03/14 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL

Remarks
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TRACKING DATES

Spec. 

No.

Site Memo No Subject Project Submitted on (M/D/Y)

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL

Remarks
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C

IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-020-A 01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B
Material, fabrication and installation for Two Temporary Signs at  location as specified in SUB-13-

00013-DST-020-A 
01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A

IR-13-00013-DST-006-A Safety facilities concrete barrires 02/23/14 02/24/14 02/25/14 1 A

IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A

IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A

IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C

IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A

IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C

IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A

IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A

IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A

IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A
Conduct compresseive strength at 7 days for BONYAN concrete trial batch & related aggregate sieve 

analysis
03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A
Safety precautions and traffic control while conducting  Trial pits for existing water pipeline in St. 

10+580 & St. 10+750
03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A 12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel pipes,QTY=2000m 03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

IR-13-00013-DST-020-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 3/4 OD 

pipes,Qty =2000m
03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A

IR-13-00013-DST-022-A
Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material (Rendroc S and FC 

for Fair Face finish)
03/25/14 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 

2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-QTY=6, Reduce Tee 

12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2

3-CANUSA Shrinkable sheet, QTY=25.

IR-13-00013-DST-024-A compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve analysis 03/25/14 03/26/14 03/27/14 1 A

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline

 SUBMITTAL TRACKING DATES

Inspection Request Log 

03/26/14IR-13-00013-DST-023-A 03/25/14 03/26/14 0 D
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A
Internal cement lining manufacture process for externally coated pipe-FIP product (12 inch,QTY=2000 

m)
03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  agency , the 

quantities will be as follow:

 12 inch 11 ¼ bends=29 piece 

              6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 1

Elbow 90°/12’’-QTY=3

Tee 300x300x250-QTY=2

Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A compressive strength at 7 days for BONYAN concrete trial batch & related aggregate sieve analysis 03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :

12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 

Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

03/31/14

04/02/14

03/27/14 03/30/14 1 AIR-13-00013-DST-035-A

IR-13-00013-DST-040-A 03/30/14

03/31/14

A

04/01/14 1

IR-13-00013-DST-051-A 04/01/14 04/03/14 1

C
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A

IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 12

Elbow 90°/12’’-QTY=13

Tee 300x300x250-QTY=2

Tee 300x300x200-QTY=2

Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

·         Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on Apr. 06)

·          Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on Apr. 08)

·         Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)

·         Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)

·         Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

1 A

04/07/14

04/08/14

04/14/14 7

04/09/14IR-13-00013-DST-069-A 04/08/14

IR-13-00013-DST-060-A 04/06/14 A
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Spec. 

No.
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(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 

12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-Borusan/ Middle 

East Tube Company Ltd. product., QTY= 866.2 m

12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-Borusan/ Middle 

East Tube Company Ltd. product.QTY= 122 m

Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube Company Ltd), QTY=70 

sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-096-A Trench excavation fromSt. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C

IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A

IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-112-A
12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 53, QTY=1500 

m
04/23/14 04/24/14 04/28/14 4 A

04/19/14 3 A04/16/14IR-13-00013-DST-089-A 04/15/14

53



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline

 SUBMITTAL TRACKING DATES

Inspection Request Log 

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  agency , the 

quantities will be as follow:

·         12 inch 11 ¼ bends=36 piece 

·         6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  agency 04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C

IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-128-A Trench excavation from    St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-130-A Trench backfilling  from     St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 05/04/14 4 A

IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 05/04/14 3 A

IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 05/04/14 2 A

IR-13-00013-DST-135-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-136-A Trench excavation from St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-137-A Pipeline installation and bedding from  St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-138-A Trench backfilling  from    St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-139-A Inspection to spread prime coat on finished base course layer 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-140-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-141-A Trench excavation from St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-142-A Pipeline installation and bedding from   St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-143-A Trench backfilling  from    St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-144-A Inspection for 12 inch fabricated bends, QTY=30 05/04/14 05/04/14 05/08/14 4 A

IR-13-00013-DST-145-A Pipeline alignment marked on site from St. 12+400 to St. 12+600 05/05/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-146-A Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-146-B Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-113-A 04/23/14 04/24/14 0 C04/24/14
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IR-13-00013-DST-147-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-147-B Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-148-A Trench excavation from  St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-149-A Pipeline installation and bedding from    St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-150-A Trench backfilling  from   St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-151-A Inspection to spread prime coat on finished base course layer 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-152-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-153-A Trench excavation from   St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-154-A Pipeline installation and bedding from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-155-A Trench backfilling  from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-156-A
Electric resistance welded black steel pipe( casing sleeve)-OD=16 inch, wall thickness= 9.52 mm, 

QTY=106 m , Supplier FIP
05/06/14 05/06/14 05/07/14 1 C

IR-13-00013-DST-156-B
Epoxy coated Electric resistance welded black steel pipe( casing sleeve)-OD=12 inch, wall thickness= 

9.52 mm, QTY=106 m
05/22/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-157-A Inspection for 12 inch fabricated bends, QTY=7 05/06/14 05/06/14 05/08/14 2 A

IR-13-00013-DST-158-A
Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  agency, 

QTY= 30 pieces 
05/06/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-159-A Concrete trial batch- Grade B 350  of Me'mar concrete mix design 05/06/14 05/08/14 05/12/14 4 A

IR-13-00013-DST-160-A Inspection to spread prime coat on finished base course layer 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-161-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-162-A Trench excavation from    St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-163-A Pipeline installation and bedding from   St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-164-A Trench backfilling  from  St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-165-A Pipeline alignment marked on site from  St. 12+600 to St. 12+800 05/07/14 05/07/14 05/12/14 5 A

IR-13-00013-DST-166-A Trench excavation from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-167-A Pipeline installation and bedding from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-168-A Trench backfilling  fromSt. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-169-A 6 inch fabrication bends, degree= 11.25°, QTY=14 05/07/14 05/10/14 05/11/14 1 C

IR-13-00013-DST-169-B 6 inch and 12 inch fabrication bends 05/15/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-170-A Pipeline alignment marked on site from St. 12+800 to St. 12+920 05/11/14 05/11/14 05/12/14 1 A

IR-13-00013-DST-171-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product., QTY= 660 m
05/11/14 05/11/14 05/14/14 3 A

IR-13-00013-DST-172-A Trench excavation from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-173-A Pipeline installation and bedding from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-174-A Trench backfilling  from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-175-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from May 12,2014 at 

time 8:00 AM, QTY=15
05/12/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-176-A Pipeline alignment marked on site from St. 12+920 to St. 13+140 05/12/14 05/12/14 05/14/14 2 A

IR-13-00013-DST-177-A Trench excavation from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A
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IR-13-00013-DST-178-A Pipeline installation and bedding from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-179-A Trench backfilling from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-180-A Trench excavation from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-181-A Pipeline installation and bedding from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-182-A Trench backfilling from St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-183-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product., QTY= 660.16 m
05/13/14 05/13/14 05/14/14 1 A

IR-13-00013-DST-184-A Trench excavation from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-185-A Pipeline installation and bedding from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-186-A Trench backfilling from  St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-187-A Field compaction test for finished base course layer 05/14/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-188-A Pipeline alignment marked on site from  St. 13+140 to St. 13+580 05/15/14 05/15/14 05/18/14 3 A

IR-13-00013-DST-189-A Inspection to spread prime coat on finished base course layer 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-190-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-191-A Trench excavation from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-192-A Pipeline installation and bedding from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-193-A Trench backfilling from   St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-194-A Trench excavation from     St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-195-A Pipeline installation and bedding from    St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-196-A Trench backfilling from  St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-197-A Trench excavation from   Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-198-A Pipeline installation and bedding from    Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-199-A Trench backfilling from  Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-200-A Inspection for mobile traffic signs for traffic control of area C 05/18/14 05/19/14 05/20/14 1 A

IR-13-00013-DST-201-A Trench excavation from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-202-A Pipeline installation and bedding from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-203-A Trench backfilling from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-204-A Trench excavation from   Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-205-A Pipeline installation and bedding from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-206-A Trench backfilling from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-207-A Inspection to spread prime coat on finished base course layer St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-208-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-209-A Pipeline alignment marked on site from St. 13+580 to St. 13+725 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-210-A Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-D400, QTY=50 pieces 05/21/14 05/22/14 05/26/14 4 C

IR-13-00013-DST-211-A Trench excavation from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-212-A Pipeline installation and bedding from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-213-A Trench backfilling from  Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A
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IR-13-00013-DST-214-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product., QTY= 1986 m
05/22/14 05/26/14 05/27/14 1 C

IR-13-00013-DST-214-B
13 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product., QTY= 1781.2 m
06/12/14 06/12/14 06/15/14 3 A

IR-13-00013-DST-215-A Trench excavation from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to Sta. 12+587.61 05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-216-A
Pipes installation and bedding from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to Sta. 

12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-217-A Trench backfilling from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to Sta. 12+587.61 05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-218-A

Road crossing from Sta. 12+562.11 to Sta. 12+578.42 include :

Excavation, pipes installation , install casing pipe , poring low concrete strength and final backfilling 05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-219-A Inspection for welding bends to 12 inch pipe 05/25/14 05/26/14 05/28/14 2 C

IR-13-00013-DST-220-A Starting excavation for gate valve (200 mm) manhole at Sta. 09+941.31 05/25/14 05/26/14 05/27/14 1 A

IR-13-00013-DST-221-A Trench excavation from    Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-222-A Pipes installation from Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-223-A Pipe encasement by  casting concrete B 150  from Sta. 6+981 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-224-A Trench excavation from  Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-225-A Pipes installation from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-226-A Pipe encasement by  casting concrete B 150  from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

Inspection for 200 mm gate valve at Sta. 9+941.31, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-228-A Trench excavation from   Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-229-A Pipes installation from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-230-A Pipe encasement by  casting concrete B 150  from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-231-A Inspection to start excavation (location & marking) for 200 GV at Sta. 10+461 05/28/14 05/28/14 05/29/14 1 A

IR-13-00013-DST-232-A Trench excavation from   Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-233-A Pipes installation from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-234-A Pipe encasement by  casting concrete B 150  from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-235-A 12 inch fabrication bends, QTY=4 pieces 05/29/14 05/29/14 06/01/14 3 A

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-227-A 05/27/14 05/27/14 05/28/14 1 A

CIR-13-00013-DST-236-A 05/29/14 05/31/14 06/01/14 1
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Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Safety around manhole

·         Spreading single size below blind layer

·         Drainage system for sewage water

·         Level

·         Dimensions

IR-13-00013-DST-237-A Concrete casting for reinforced foundation of 200 GV at Sta. 9+941 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-238-A Inspection to spread prime coat on finshed base course layer 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-239-A Asphalt reinstatment over trench edges with 300 mm pipes (first Layer) 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-240-A Trench excavation from  Sta. 6+603 to Sta. 6+400 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-241-A
• Pipes installation from  Sta. 6+603 to Sta. 6+400

• Bedding backfilling from Sta. 6+508.7 to Sta. 6+430
06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-242-A

• Pipe encasement by casting concrete B 150 from Sta. 6+603 to Sta. 6+508.7 and from Sta. 6+430 to 

Sta. 6+400

• Trench backfilling from Sta. 6+508.7 Sta. 6+430                   
06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-243-A Field compaction test for finished base course layer St. 12+578 to St. 13+070 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-244-A
Inspection to spread prime coat on finished base course layer St. 12+578 to St. 12+835 and from St. 

13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-245-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. St. 12+578 to St. 12+835 

and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-246-A Steel reinforcement for walls of GV 200 mm at Sta. 9+941 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-247-A
Inspection to start excavation ( Location & marking) for combined air release valve with butterfly valve 

chamber at St. 11+187
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-248-A
Field compaction test for finished base course layer (St. 12+835 to St. 13+040 and from Sta. 13+200 to 

St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-249-A
Inspection to spread prime coat on finished base course layer (St. 12+835 to St. 13+040 and from Sta. 

13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-250-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).(St. 12+835 to St. 13+040 and 

from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

Inspection for combined air release valve and butterfly valve chamber at Sta. 11+187, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-252-A Trench excavation from  Sta. 6+400 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-253-A

• Pipes installation from  Sta. 6+400 to Sta. 6+320

• Bedding backfilling from Sta. 6+364 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-236-B 06/17/14 06/17/14 06/17/14 0 C

AIR-13-00013-DST-251-A 06/02/14 06/02/14 06/03/14 1
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IR-13-00013-DST-254-A
• Pipe encasement by casting concrete B 150 from Sta. 6+400 to Sta. 6+364

• Trench backfilling  from  Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-255-A Steel reinforcement and formwork shuttering for walls of 200 mm GV at Sta. 9+941 06/03/14 06/03/14 06/03/14 0 A

IR-13-00013-DST-256-A Trench excavation from  Sta. 6+320 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-257-A

Pipes installation from  Sta. 6+320 to Sta. 6+240

Bedding backfilling from Sta. 6+320 to Sta. 6+289.68 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-258-A Pipe encasement by casting concrete B 150  from  Sta. 6+289.68 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-259-A Inspection for mock up of implemented drainage ditch from Sta. 6+975 to Sta. 6+951 06/05/14 06/08/14 06/09/14 1 C

IR-13-00013-DST-260-A Inspection to start excavation (Location & marking) for  250 mm Gate valve chamber at St. 13+617 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-261-A Trench backfilling  from  Sta. 6+320 to Sta. 6+289.68 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-262-A Trench excavation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-263-A Pipes installation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-264-A Trench backfilling from Sta. 6+289.68 to Sta. 6+241.18 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-265-A
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including reinforced 

concrete fro Sta. 6+202.01 to Sta. 6+165.04
06/08/14 06/09/14 06/10/14 1 C

IR-13-00013-DST-265-B
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including reinforced 

concrete fro Sta. 6+202.01 to Sta. 6+165.05)
06/10/14 06/10/14 06/11/14 1 A

Inspection for 250 mm gate valve at Sta. 13+617, include  :

·         Excavation

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-267-A
Formwork and steel reinforcement for  foundation of combined butterfly valve and Air release valve 

chamber to cast concrete at Sta. 11+187
06/08/14 06/08/14 06/09/14 1 A

IR-13-00013-DST-268-A
12 inch  black steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East Tube 

Company Ltd. product., QTY= 5000 m
06/08/14 06/09/14 06/11/14 2 C

IR-13-00013-DST-269-A 12 inch fabrication bends starting from June 09,2014 at 8:00 AM 06/08/14 06/15/14 06/15/14 0 C

IR-13-00013-DST-269-B 12 inch fabrication bends starting from June 17,2014 at 8:00 AM 06/17/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-270-A Steel reinforcement for walls of combined air release valve and butterfly valve at Sta. 11+187 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-271-A Trench excavation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-272-A Pipes installation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-273-A Pipe encasement by casting concrete B 150 from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-274-A Trench excavation from   Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-275-A Pipes installation from  Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-276-A Pipe encasement by casting concrete B 150 from Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-277-A Inspection to start excavation (Location & marking) for  butterfly valve chamber at St. 13+700 06/09/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-278-A Trench excavation from   Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

06/08/14 06/09/14 1 AIR-13-00013-DST-266-A 06/08/14
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IR-13-00013-DST-279-A Pipes installation from     Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-280-A Pipe encasement by casting concrete B 150 from    Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

formwork for walls of combined air release valve and butterfly valve chamber at Sta. 11+187 to cast 

concrete:

 Level

 Dimension

Verticality   

IR-13-00013-DST-282-A Formwork and steel reinforcement for foundation of 250 mm GV at Sta. 13+617 to concrete casting 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-283-A Excavation for butterfly valve chamber at Sta. 13+617 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-283-B Excavation for butterfly valve chamber at Sta. 13+700 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-284-A Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast concrete 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-284-B Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast concrete 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-285-A Concrete casting for concrete ditch from Sta. 6+975 to Sta. 6+750 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-286-A Trench excavation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-287-A Pipes installation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/11/14 -3 C

IR-13-00013-DST-287-B Pipes installation from  Sta. 5+770 to Sta. 5+620 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-288-A Pipes encasement by casting concrete B 150 from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-289-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch from Sta. 

6+750 to Sta. 6+548
06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-290-A Steel reinforcement work for walls of 250 mm GV to close the shutters of formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-291-A
Steel reinforcement work and formwork for foundation of butterfly valve to cast concrete at Sta. 

13+700
06/12/14 06/14/14 06/15/14 1 A

Formwork for walls of 250 mm GV chamber at Sta. 13+617 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-293-A Trench excavation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-294-A Pipes installation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-295-A Pipes encasement by casting concrete B 150 from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-296-A Trench excavation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-297-A Pipes installation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-298-A Pipe encasement by casting concrete B 150 from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-299-A Trench excavation from   Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-300-A Pipes installation from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-301-A Pipe encasement by casting concrete B 150 from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-302-A Inspection for walls steel reinforcement of butterfly valve at Sta. 13+700 to close the shutters 06/17/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-303-A Trench excavation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

AIR-13-00013-DST-292-A 06/12/14 06/14/14 06/15/14 1

AIR-13-00013-DST-281-A 06/10/14 06/10/14 06/11/14 1
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IR-13-00013-DST-304-A Pipes installation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-305-A Pipe encasement by casting concrete B 150 from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-306-A
Conducting radiographic nondestructive test for  12 inch fabricated bends & Field joints  in attendees of 

MOREX  agency
06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-307-A
Steel reinforcement and formwork for roof slab of combined air release and butterfly valves to cast 

concrete at Sta. 11+187
06/18/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-308-A Trench excavation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

IR-13-00013-DST-309-A Pipes installation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

Formwork for walls of Butterfly valve  chamber at Sta. 13+700 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-311-A

Starting filling conical holes and surface finish for walls of combined air release and butterfly valves 

chamber and 200 mm gate valve at Sta. 11+187 & Sta. 9+941 using approved FOSROC material (from 

June 21,2014 at 8:00 AM)

06/19/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-312-A Bedding backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-313-A Trench backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-314-A
Pipes encasements by casting concrete B 150 from Sta. 5+160 to Sta. 5+128.10 and from Sta. 5+091.24 

to Sta. 4+960
06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-315-A Trench excavation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-316-A Pipes installation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-317-A Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 06/22/14 06/22/14 06/23/14 1 C

IR-13-00013-DST-318-A Steel reinforcement work and formwork for roof slab of butterfly valve to cast concrete at Sta. 13+700 06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-319-A
Surface preparation to start painting the external face of combined air release and butterfly valves 

chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-320-A Trench excavation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-321-A Pipes installation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-322-A Pipe encasement by casting concrete B 150  from  Sta. 4+960 to Sta. 4+700 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-323-A
Painting the second layer for external face of combined air release and butterfly valves chamber at Sta. 

11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-324-A Backfilling with single size around combined air release and butterfly valves chamber at Sta. 11+187 06/23/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-325-A Trench excavation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-326-A pipes installation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-327-A Pipe encasement by casting concrete B 150  from Sta. 4+700 to  Sta. 4+500 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-328-A Inspection to start excavation (Location & marking) for  Al Asa’sa  connection chamber at Sta. 13+608 06/24/14 06/24/14 06/25/14 1 A

IR-13-00013-DST-329-A
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East Tube 

Company Ltd. product. 
06/24/14 07/02/14 PE

IR-13-00013-DST-310-A 06/18/14 06/18/14 06/18/14 0 A
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IR-13-00013-DST-330-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch , Sta. 6+548 to 

Sta. 6+520, Sta. 6+410 to Sta. 6+340, Sta. 325 to Sta. 6+202.01& Sta. 6+165.05 to Sta. 5+880
06/24/14 06/25/14 06/26/14 1 A

Inspection for Al Asa’sa connection chamber to cast blind layer at Sta. 13+608, include  :

·         Dimension of excavation 

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-332-A Trench excavation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-333-A Pipes installation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-334-A Pipe encasement by casting concrete B 150 from Sta. 4+500 to  Sta. 4+300 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-335-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch ( Sta. 5+880 to 

Sta. 5+350)
06/26/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-336-A Trench excavation from  Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 PE

IR-13-00013-DST-337-A Pipes installation from Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 PE

IR-13-00013-DST-338-A Pipe encasement by casting concrete B 150 from Sta. 4+300 to Sta. 4+081.25 06/30/14 06/30/14 06/30/14 0 A

IR-13-00013-DST-331-A 06/25/14 06/25/14 06/26/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A

SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E

SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C

SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B

SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E

SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B

SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A

SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B

SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A 
Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, 

Vehicle Insurance, and Workmen's Compensation Policy, 2013.
DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E

SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E

SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C

SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B

SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C

SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B

SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C

SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C

SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A

SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B

SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B

SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B

SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B

SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B

SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C
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SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-032-A
Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-

3.2.1,2,3,6,7,8,9,10,11-3.4.1,2 and 3.5.1,2,3
DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A
Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-

3.4.1,2-3.5.1,2,3 and 3.6.1
DST M 01/20/14 02/19/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B

SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E

SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D

SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 05/03/14 04/16/14 13 E

SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E

SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C

SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E
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SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C

SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 05/02/14 04/16/14 14 B

SUB-13-00013-DST-063-A
Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 

Sta.12+120
DST S 02/02/14 03/04/14 02/12/14 10 C

SUB-13-00013-DST-063-B
Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 

Sta.12+120
DST S 02/25/14 03/27/14 03/12/14 15 C

 SUB-13-00013-DST-063-C
Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 

Sta.12+120
DST S 03/23/14 04/22/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B

SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A
Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-DST-

011-A)
DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C

SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 

itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 02/10/14 03/12/14 02/16/14 6 C

 SUB-13-00013-DST-069-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 

itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00013-DST-070-A
Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1
DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-070-B Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve   DST M 06/17/14 07/17/14 PE

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A
Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for Submittal 

No.:SUB-13-00013-DST-007-A)  
DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C

SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B

SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C
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SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C

SUB-13-00013-DST-081-C Flange Gaskets_Reinz AFM 34 DST M 05/19/14 06/18/14 05/28/14 9 C

SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B

SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-085-A  Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B

SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B

SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C

SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B

SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D

SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 04/16/14 B

SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B

SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A
Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-

B)
DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B

SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B
6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification 

(WPS). 
DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A

SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C

SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A
Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle East 

Factory
DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A
Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on 

shelf)
DST M 03/27/14 04/26/14 04/02/14 6 C

SUB-13-00013-DST-100-B
Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on 

shelf)
DST M 04/10/14 05/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C
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SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 04/03/14 05/03/14 04/13/14 10 B

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B

SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C

SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 05/02/14 04/09/14 7 C

SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to Sta.10+403 DST S 03/23/14 04/22/14 04/09/14 17 B

SUB-13-00013-DST-105-A
Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. Nabil 

Ali
DST P 04/15/14 05/15/14 04/28/14 13 B

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 04/13/14 17 C

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 03/27/14 04/26/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 04/28/14 05/28/14 05/14/14 16 C

SUB-13-00013-DST-107-C Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 05/28/14 06/27/14 06/09/14 12 B

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 05/02/14 04/15/14 13 B

 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 05/06/14 04/15/14 9 B

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 05/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B
Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For Engineering 

Record
DST S 04/28/14 05/28/14 04/30/14 2 A

SUB-13-00013-DST-111-A

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-

150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 

150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/21/14 05/06/14 15 C

SUB-13-00013-DST-111-B

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-

150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 

150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 06/09/14 07/09/14 06/09/14 0 B

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/28/14 05/21/14 23 B

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00013-DST-114-A Updated Construction Schedule & S-Curve-April 30,2014 DST SCH 05/04/14 06/03/14 05/14/14 10 B

SUB-13-00013-DST-115-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.13+560 To St.13+725 DST S 05/06/14 06/05/14 05/21/14 15 B

SUB-13-00013-DST-116-A Hubbed slip on flanges for welding (Alternative) DST M 05/08/14 06/07/14 05/18/14 10 B

SUB-13-00013-DST-117-A Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout DST M 05/08/14 06/07/14 05/27/14 19 B

SUB-13-00013-DST-118-A Pressure Gauge- Ashcroft 1279   DST M 05/12/14 06/11/14 05/18/14 6 C

SUB-13-00013-DST-119-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 DST S 05/12/14 06/11/14 05/27/14 15 B

SUB-13-00013-DST-119-B
Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 -For Engineering 

Record
DST S 06/05/14 07/05/14 06/09/14 4 A

SUB-13-00013-DST-120-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi Construction Labs-

Amendment for Submittal No.:SUB-13-00013-DST-007-A) & (SUB-13-00013-DST-072-A)
DST P 05/22/14 06/21/14 05/28/14 6 A
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SUB-13-00013-DST-121-A
Strainer- alternative-Dier Sharaf - PN 40 - B.O.Q-item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 

3.2.8, 3.2.9, 3.2.10, 3.2.11
DST M 06/01/14 07/01/14 06/05/14 4 B

SUB-13-00013-DST-122-A
Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products 

LTD.
DST M 05/29/14 06/28/14 06/11/14 13 C

SUB-13-00013-DST-122-B
Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products 

LTD.
DST M 6/24/2014 07/24/14 PE

SUB-13-00013-DST-123-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.2+900  To St.5+000 DST S 06/01/14 07/01/14 06/12/14 11 B

SUB-13-00013-DST-124-A Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/05/14 07/05/14 06/22/14 17 B

SUB-13-00013-DST-124-B Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/29/14 PE

SUB-13-00013-DST-125-A Pressure Reducing Valves_ Asasa chamber_ PN 40_Bermad DST M 06/17/14 07/17/14 06/26/14 9

SUB-13-00013-DST-126-A
Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 5+000 to Sta. 

7+000 & from Sta.12+000 to 13+700
DST S 06/08/14 07/08/14 06/12/14 4 B

SUB-13-00013-DST-127-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.1+100  To St.2+900 DST S 06/10/14 07/10/14 PE

SUB-13-00013-DST-128-A Project Grid Elevation for Cut Slope Area from Sta. 00+000 To Sta. 06+770 DST S 06/15/14 07/15/14 PE

SUB-13-00013-DST-129-A Structural & Mechanical detail for SELIT ALDAHER & ALASASA Connection Chambers DST S 06/15/14 07/15/14 PE

SUB-13-00013-DST-130-A Pressure Gauge-Wika- (Alternative) DST M 06/19/14 07/19/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials - O= Others 
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TEST-13-00013-DST-001-A

Gradation Test for Bedding Material (Sumsum )& Single Size Backfilling  

Material were taken from stock piles  Material near St. 12+100 &  from Jaba’ 

Storage yard stockpiles- Source Al ashqar crusher – Location from sta. 12+105 

to sta. 12+066/Reports NO. M/1403/284, M/1403/285,  M/1403/286

03/30/14 04/20/14 04/14/14 15 B

TEST-13-00013-DST-002-A
Gradation Test for Single Size Aggregate Material were taken from  Stock Piles  

near St. 11+990 - Source Al Ashqar Crusher /Reports NO. M/1403/305
04/01/14 04/22/14 04/14/14 13 B

TEST-13-00013-DST-003-A

7 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202, 

M/1403/202a, M/1403/202b

04/01/14 04/22/14 04/24/14 23 B

TEST-13-00013-DST-004-A

7 days concrete compressive strength for the first trial mix  of grade B150, B250 

& B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/126a, 

M/1403/127, M/1403/128

04/01/14 04/22/14 04/24/14 23 B

TEST-13-00013-DST-005-A

7 days concrete compressive strength for the second trial mix  of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261, 

M/1403/261a

04/02/14 04/23/14 04/24/14 22 B

TEST-13-00013-DST-006-A
Base Course Comprehensive Test From Stock Piles  At Sta. 12+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1403/283
04/02/14 04/23/14 04/14/14 12 B

TEST-13-00013-DST-007-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+690 For Trench 

Backfilling Final layer –Alashqar Crusher /Reports NO. M/1404/13  
04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-008-A
Single Size Aggregate  Test From Stock Piles  At Sta. 11+500 For Trench 

Backfilling/Reports NO. M/1404/52
04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-009-A
Somsom Aggregate  Test From Stock Piles  at Sta. 11+500 For Trench Bedding 

/Reports NO. M/1404/51
04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-010-A
Gradation Test for Bedding Material (Sumsum )were taken from stock piles  

Material near St. 11+050 –Source Alashqar Crusher/Reports NO. M/1404/126
04/13/14 05/04/14 04/14/14 1 B

TEST-13-00013-DST-011-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+900 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/153
04/15/14 05/06/14 04/16/14 1 B

TEST-13-00013-DST-012-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/125
04/15/14 05/06/14 04/16/14 1 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES
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TEST-13-00013-DST-013-A

28 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202c, 

M/1403/202d, M/1403/202e

04/23/14 05/14/14 04/24/14 1 C

TEST-13-00013-DST-014-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+670  For 

Trench Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/204

04/24/14 05/15/14 04/27/14 3 A

TEST-13-00013-DST-015-A

28 days concrete compressive strength for the second trial mix of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261b & 

M/1403/261c  

04/24/14 05/15/14 04/27/14 3 C

TEST-13-00013-DST-016-A

Fabrication elbows Radiographic test results by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)

04/28/14 05/19/14 05/27/14 29 B

TEST-13-00013-DST-017-A

28 days concrete compressive strength for the first trial mix of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/127a 

04/28/14 05/19/14 05/08/14 10 C

TEST-13-00013-DST-018-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+250 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/299
04/29/14 05/20/14 05/08/14 9 A

TEST-13-00013-DST-019-A
Somsom Aggregate Test From Stock Piles at Sta. 10+250 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/300
04/29/14 05/20/14 05/08/14 9 A

TEST-13-00013-DST-020-A

Fabrication elbows Radiographic test results by MOREX 

company(Examination date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 

pieces)  and 6 inch (QTY=7 pieces

04/29/14 05/20/14 05/28/14 29 B

TEST-13-00013-DST-021-A
Field compaction test at Sta. 10+700 , Sta. 10+560 & Sta. 10+410 /Report No. 

M/1404/381
04/30/14 05/21/14 05/08/14 8 A

TEST-13-00013-DST-022-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+140  For 

Trench Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. 

M/1404/318

05/04/14 05/25/14 05/08/14 4 A

TEST-13-00013-DST-023-A
Single Size Aggregate  Test From Stock Piles  At Sta. 9+800 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/388
05/04/14 05/25/14 05/08/14 4 A

TEST-13-00013-DST-024-A
Somsom Aggregate Test From Stock Piles at Sta. 9+800 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/387
05/04/14 05/25/14 05/08/14 4 A

TEST-13-00013-DST-025-A
Field compaction test at Sta. 10+795 , Sta. 10+985 ,Sta. 11+300, Sta. 11+435 & 

Sta. 11+580/Report No. M/1404/11
05/04/14 05/25/14 05/08/14 4 C

TEST-13-00013-DST-026-A
Field compaction test at Sta. 10+800 , Sta. 10+970 & Sta. 11+570/Report No. 

M/1404/31
05/05/14 05/26/14 05/14/14 9 A

TEST-13-00013-DST-027-A

Base Course Comprehensive Test From Stock Piles  At Sta. 9+940 , Sta. 

10+000 & Sta. 9+980  For Trench Backfilling Final layer –Source Al Ashqar 

Crusher/Reports NO. M/1404/376

05/05/14 05/26/14 05/14/14 9 A

TEST-13-00013-DST-028-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+360 to Sta. 10+760 

–Source Developed Company/Reports NO. M/1404/389
05/06/14 05/27/14 05/18/14 12 A
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TEST-13-00013-DST-029-A
Field compaction test at Sta. 11+750, Sta. 11+880 & Sta. 12+030/Report No. 

M/1404/46
05/06/14 05/27/14 05/14/14 8 A

TEST-13-00013-DST-030-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/11/14 06/01/14 05/14/14 3 A

TEST-13-00013-DST-031-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+060 to Sta. 11+360 

/Reports NO. M/1404/16
05/11/14 06/01/14 05/18/14 7 A

TEST-13-00013-DST-032-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+760 to Sta. 

11+060/Reports NO. M/1404/37
05/11/14 06/01/14 05/18/14 7 A

TEST-13-00013-DST-033-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+360 to Sta. 

11+660/Reports NO. M/1404/65
05/11/14 06/01/14 05/18/14 7 A

TEST-13-00013-DST-034-A
Somsom Aggregate Test From Stock Piles at Sta. 12+380 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/64a
05/11/14 06/01/14 05/14/14 3 A

TEST-13-00013-DST-035-A
Fabrication elbows Radiographic test films by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)
05/12/14 06/02/14 05/28/14 16 B

TEST-13-00013-DST-036-A

Fabrication elbows Radiographic test films by MOREX company(Examination 

date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 pieces)  and 6 inch (QTY=7 

pieces) 

05/12/14 06/02/14 05/28/14 16 B

TEST-13-00013-DST-037-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+660 to Sta. 

12+080/Reports NO. M/1404/78
05/14/14 06/04/14 05/27/14 13 A

TEST-13-00013-DST-038-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+590  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1404/106

05/15/14 06/05/14 05/27/14 12 A

TEST-13-00013-DST-039-A
Field compaction test at Sta. 9+730, Sta. 9+870 & Sta. 10+000 and retest at Sta. 

9+870 & Sta. 9+904/Report No. M/1405/160 & M/1405/167
05/18/14 06/08/14 05/27/14 9 A

TEST-13-00013-DST-040-A
Somsom Aggregate Test From Stock Piles at Sta. 12+850 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/163
05/19/14 06/09/14 05/27/14 8 A

TEST-13-00013-DST-041-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/19/14 06/09/14 05/28/14 9 A

TEST-13-00013-DST-042-A
7 days concrete compressive strength for the first trial mix  of grade B350 

–Source Me'mar Ready-Mix Plant /Reports NO. M/1405/139
05/19/14 06/09/14 05/29/14 10 B

TEST-13-00013-DST-043-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 9+690 to Sta. 9+904 

and from Sta. 9+960 to Sta. 10+000/Reports NO. M/1405/168
05/20/14 06/10/14 05/28/14 8 A

TEST-13-00013-DST-044-A
Field compaction test at Sta. 10+130, Sta. 10+210 & Sta. 10+300 /Report No. 

M/1405/247 
05/21/14 06/11/14 05/28/14 7 A

TEST-13-00013-DST-045-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+850  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/161

05/21/14 06/11/14 05/28/14 7 A

TEST-13-00013-DST-046-A
Somsom Aggregate Test From Stock Piles at Sta. 13+490 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/245
05/25/14 06/15/14 05/28/14 3 A

TEST-13-00013-DST-047-A
Single Size Aggregate  Test From Stock Piles  At Sta. 13+490 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1405/246
05/25/14 06/15/14 05/28/14 3 A
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TEST-13-00013-DST-048-A
Base Course Comprehensive Test From Stock Piles  at Sta. 13+490  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/244
05/28/14 06/18/14 06/03/14 6 A

TEST-13-00013-DST-049-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+000 to Sta. 10+360 

/Reports NO. M/1405/260
05/29/14 06/19/14 06/03/14 5 A

TEST-13-00013-DST-050-A
Field compaction test at Sta. 12+300, Sta. 12+400 , Sta. 12+500 & Sta. 

12+150/Report No. M/1405/396, M/1405/401
06/01/14 06/22/14 06/04/14 3 A

TEST-13-00013-DST-051-A
Steel reinforcement Test for 200 mm GV at Sta. 9+941/Report No. 

M/1405/369
06/02/14 06/23/14 06/04/14 2 A

TEST-13-00013-DST-052-A

Field compaction (compacted base course) test  at Sta. 13+260, Sta. 13+390 

,Sta. 13+160 , Sta. 12+645, Sta. 12+750, Sta. 12+850 ,Sta. 12+960 & Sta. 

13+070 and retest at Sta. 12+870 Sta. 12+930 & Sta. 12+990 /Report No. 

M/1405/1, M/1405/2

06/02/14 06/23/14 06/11/14 9 A

TEST-13-00013-DST-053-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+080 to Sta. 12+510 

/Reports NO. M/1405/400
06/04/14 06/25/14 06/15/14 11 A

TEST-13-00013-DST-054-A
7 days concrete compressive strength for the trial mix  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1405/344
06/04/14 06/25/14 06/15/14 11 B

TEST-13-00013-DST-055-A
8 days concrete compressive strength for the trial mix  of grade B150–Source 

MUWASI Ready-Mix Plant /Reports NO. M/1405/373
06/04/14 06/25/14 06/15/14 11 B

TEST-13-00013-DST-056-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+835 to Sta. 13+040 

& Sta. 13+210 to Sta. 13+480/Reports NO. M/1406/23 
06/08/14 06/29/14 06/15/14 7 A

TEST-13-00013-DST-057-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+510 to Sta. 12+835 

& Sta. 13+040 to Sta. 13+210/Reports NO. M/1406/6 
06/08/14 06/29/14 06/15/14 7 A

TEST-13-00013-DST-058-A Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 06/08/14 06/29/14 06/19/14 11 C

TEST-13-00013-DST-059-A

7 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/3

06/08/14 06/29/14 06/19/14 11 B

TEST-13-00013-DST-060-A

7 days concrete compressive strength for walls of 200 mm GV chamber at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/52 

06/10/14 07/01/14 06/19/14 9 B

TEST-13-00013-DST-061-A

7 days concrete compressive strength for pipe encasement from Sta. 6+740 to 

Sta. 6+640  of grade B150 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1405/402 

06/10/14 07/01/14 06/19/14 9 A

TEST-13-00013-DST-062-A
7 days concrete compressive strength of concrete for ditches at Sta. 6+970  of 

grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/61
06/15/14 07/06/14 06/19/14 4 A

TEST-13-00013-DST-063-A
7 days concrete compressive strength for pipe encasement at Sta. 6+080  of 

grade B150 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/110
06/16/14 07/07/14 06/19/14 3 A
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TEST-13-00013-DST-064-A

7 days concrete compressive strength for foundation of combined air release 

valve and butterfly valve  at Sta. 11+187  of grade B350 –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/111

06/16/14 07/07/14 06/19/14 3 A

TEST-13-00013-DST-065-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date May 11, 2014, 11 ¼ elbow 12 inch, Quantity: 25 

pieces & one on field)

06/19/14 07/10/14 PE

TEST-13-00013-DST-066-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

6+202 to Sta. 6+165   of grade B150 –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/148

06/19/14 07/10/14 06/22/14 3 A

TEST-13-00013-DST-067-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

5+850 to Sta. 5+790 and from 5+580 to Sta. 5+780  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/168 & M/1406/169

06/19/14 07/10/14 06/22/14 3 A

TEST-13-00013-DST-068-A

7 days concrete compressive strength for drainage ditch from Sta. 6+975 to Sta. 

6+750 of grade B250 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/166 

06/19/14 07/10/14 06/22/14 3 A

TEST-13-00013-DST-069-A

7 days concrete compressive strength for combined air release and butterfly 

valves walls at Sta. 11+187 of grade B350 –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1406/167

06/19/14 07/10/14 06/22/14 3 B

TEST-13-00013-DST-070-A

7 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165

06/19/14 07/10/14 06/24/14 5 C

TEST-13-00013-DST-071-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date June 19, 2014, 11 ¼ elbow 12 inch, Quantity: 14 

pieces & 5 joints on field)

06/23/14 07/14/14 PE

TEST-13-00013-DST-072-A

7 days concrete compressive strength for base slab of butterfly valve at Sta. 

13+700 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202

06/24/14 07/15/14 PE

TEST-13-00013-DST-073-A

7 days concrete compressive strength for wall of 250 mm GV chamber at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219

06/24/14 07/15/14 PE

TEST-13-00013-DST-074-A

7 days concrete compressive strength for concrete ditch from Sta. 6+750 to Sta. 

6+530 of grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/195

06/24/14 07/15/14 PE

TEST-13-00013-DST-075-A
28 days concrete compressive strength for trial mix of grade B 350  –Source 

Me’mar  Ready-Mix Plant /Reports NO. M/1406/139a
06/24/14 07/15/14 PE

TEST-13-00013-DST-076-A

28 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941 of grade B 350  –Source Me’mar  Ready-Mix Plant/Reports NO. 

M/1406/3a 

06/29/14 07/20/14 PE
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES

TEST-13-00013-DST-077-A

28 days concrete compressive strength for Pipe encasement from Sta. 6+740 to 

Sta. 6+640 of grade B 150  –Source Me’mar  Ready-Mix Plant /Reports NO. 

M/1406/402a

06/29/14 07/20/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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G │RFI’s Log for the Reporting Period 
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00013-DST-001 
Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 

Project (DST),Task order # 13
DST 12/05/13 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002

Pressure rating for fittings and valves located downstream of pressure reducing 

valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 

–task order #13

DST 12/19/13 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 02/16/14 12 Talal Attalah

RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 02/27/14 18 Talal Attalah

RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/03/14 18 Talal Attalah

RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/02/14 17 Talal Attalah

RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/12/14 20 Talal Attalah

RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/11/14 13 Talal Attalah

RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 03/05/14 3 Talal Attalah

RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline 

Task Order #13
DST 03/25/14 04/23/14 29 Talal Attalah

RFI-13-00013-DST-012
Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 

12+120.
DST 03/25/14 04/09/14 15 Talal Attalah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 04/21/14 19 Talal Attalah

RFI-13-00013-DST-014 Concrete ditch/ Deir Sharaf Main Pipeline Project –task order #13 DST 05/08/14 05/14/14 6 Talal Attalah

RFI-13-00013-DST-015
Base Course Under Concrete Ditches / Deir Sharaf Main Pipeline Project –task order 

#13
DST 06/03/14 06/29/14 26 Talal Attalah

RFI-13-00013-DST-017 Dismantling joint for Qussin Chamber/task order #13 DST 06/25/14

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23 7 46 0 0 76 3 184 23

January 2014 90 55 32 53 0 230 10 360 45

February 2014 95 91 25 48 1 260 11 384 48

March 2014 120 114 108 110 1 453 19 432 54

April 2014 168 128 627 312 3 1238 52 400 50

May 2014 167 127 638 315 0 1245 52 387 48

June 2014 151 117 735 371 0 1375 58 384 48

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 4876 205 2531 316

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

                   Numbers are rounded to the nearest integer number. 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: June 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Females 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)
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CONTRACTOR: APCO/ArCon PERIOD FROM: June 01, 2014

PERIOD TO: June 30, 2014

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

June 1, 2014 7 5 32 20 0 64

June 2, 2014 6 5 30 14 0 56

June 3, 2014 7 5 23 8 0 41

June 4, 2014 7 5 27 22 0 60

June 5, 2014 6 5 19 12 0 41

June 6, 2014 0 0 0 0 0 0

June 7, 2014 6 5 20 7 0 37

June 8, 2014 7 5 28 8 0 47

June 9, 2014 6 5 27 10 0 48

June 10, 2014 6 5 33 13 0 57

June 11, 2014 7 5 32 13 0 57

June 12, 2014 6 5 32 19 0 61

June 13, 2014 0 0 0 0 0 0

June 14, 2014 5 5 30 15 0 54

June 15, 2014 5 5 34 11 0 55

June 16, 2014 7 4 33 14 0 58

June 17, 2014 7 4 33 14 0 58

June 18, 2014 7 4 32 13 0 55

June 19, 2014 6 5 19 17 0 46

June 20, 2014 0 0 0 0 0 0

June 21, 2014 5 5 26 14 0 51

June 22, 2014 6 5 27 14 0 53

June 23, 2014 7 5 33 13 0 57

June 24, 2014 6 5 26 15 0 52

June 25, 2014 5 4 42 20 0 71

June 26, 2014 5 3 34 27 0 68

June 27, 2014 0 0 1 0 0 1

June 28, 2014 5 4 32 22 0 62

June 29, 2014 4 3 13 6 0 26

June 30, 2014 4 3 18 13 0 38

0 0 0 0 0 0

Sub Total of June 151 117 735 371 0 1375

Total Job Days
June, 2014

1375

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

58

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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Daily Work Force /June  2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 12 12 12 8 8 8 5 32 20 0 APCO/ArCon 8 12 12 11 5 8 8 8 7 4 33 14 0

Subcontractor 12 12 10 12 121 72 22 32 132 12 Subcontractor 12 12 10 9 80 84 32 36 24 84 12

APCO/ArCon 8 11 11 8 11 8 8 8 5 30 14 0 APCO/ArCon 8 11 11 11 8 8 8 7 4 32 13 0

Subcontractor 11 11 11 11 99 77 24 22 8 99 Subcontractor 11 11 10 11 80 77 32 33 24 77 11

APCO/ArCon 8 11 11 11 8 8 8 8 5 23 8 0 APCO/ArCon 8 11 11 8 11 8 8 8 6 5 19 17 0

Subcontractor 11 11 10 11 80 44 24 22 33 11 Subcontractor 8 9 10 11 72 44 22 110 11

APCO/ArCon 8 10 11 11 8 8 8 8 5 27 22 0 APCO/ArCon 0 0 0 0 0

Subcontractor 12 12 10 12 50 99 32 22 144 12 Subcontractor

APCO/ArCon 8 10 10 8 10 8 8 8 5 19 12 0 APCO/ArCon
8 11 11 11 8 8 8 5 5 26 14 0

Subcontractor 8 11 8 11 50 70 20 66 11 Subcontractor 12 12 10 12 99 70 30 88 11

APCO/ArCon 0 0 0 0 APCO/ArCon 8 11 11 8 11 8 8 8 6 5 27 14 0

Subcontractor Subcontractor 11 10 10 11 80 66 16 22 24 88 11

APCO/ArCon 8 8 10 10 10 8 8 8 5 20 7 0 APCO/ArCon 8 12 12 12 8 8 8 8 7 5 33 13 0

Subcontractor
10 10 9 10 70 40 20 20 40 Subcontractor 12 10 10 12 110 66 33 40 77 11

APCO/ArCon 8 12 12 8 12 8 8 8 5 28 8 0 APCO/ArCon 8 8 11 11 11 8 8 8 6 5 26 15 0

Subcontractor 12 12 10 12 99 48 22 40 36 12 Subcontractor 12 12 8 12 110 66 22 88 12

APCO/ArCon 8 11 8 11 8 8 8 8 5 27 10 0 APCO/ArCon 8 8 11 11 11 8 8 8 5 4 42 20 0

Subcontractor 8 11 11 11 90 66 16 20 16 66 Subcontractor 4 11 12 170 132 22 143

APCO/ArCon 8 8 10 8 11 8 8 8 5 33 13 0 APCO/ArCon 8 10 10 9 10 8 8 5 3 34 27 0

Subcontractor 11 11 12 11 99 77 56 20 77 11 Subcontractor
10 11 128 120 16 165 33

APCO/ArCon 8 12 12 12 8 8 8 8 5 32 13 0 APCO/ArCon 2 2 0 0 1 0 0

Subcontractor 12 12 10 12 81 77 24 22 40 77 12 Subcontractor

APCO/ArCon 8 11 11 8 11 8 8 8 5 32 19 0 APCO/ArCon 8 8 12 12 12 8 8 8 5 4 32 22 0

Subcontractor 8 11 11 12 90 88 16 22 24 121 12 Subcontractor
12 12 99 84 18 22 18 144 12

APCO/ArCon 0 0 0 0 6 6 6 7 6 6 8 8 4 3 13 6 0

Subcontractor 7 7 7 7 56 30 12 24 8

APCO/ArCon 8 11 11 11 8 8 8 5 30 15 0 6 6 6 6 6 6 8 8 4 3 18 13 0

Subcontractor
12 12 8 12 90 66 24 20 24 88 12 7 7 7 7 56 28 16 14 24 77 7

APCO/ArCon
10 10 8 10 8 8 8 5 34 11 0 0 0 0 0 0

Subcontractor 12 12 11 11 100 80 30 20 30 60 11

APCO/ArCon
8 11 11 4 8 8 8 4 33 14 0 151 117 735 371 0

Subcontractor 11 10 10 11 110 99 22 88

Man-days

Daily Work Force /June 2014

7

6

6

June 6, 2014 June 22, 2014

June 23, 2014

June 8, 2014 June 24, 2014

June 9, 2014 June 25, 2014

June 7, 2014

June 10, 2014 June 26, 2014

7

6

June 16, 2014 Total 

June 13, 2014 June 29, 2014

June 14, 2014 June 30, 2014

June 15, 2014

0

5

5

7

June 12, 2014 June 28, 2014

June 11, 2014 June 27, 2014

6

0

June 5, 2014 June 21, 2014

7

7

6

Worker/Classification (Hour)

June 3, 2014 June 19, 2014

June 4, 2014 June 20, 2014

June 1, 2014 June 17, 2014

June 2, 2014 June 18, 2014

Engineer

7

6

Other
Man-days

Worker/Classification (Hours)

Date
Name of 

Contractor 

/Subcontractor
Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement OtherManagement SkilledEngineer Unskilled
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Construction 0

3 Owner 0

4 USAID 0

5 Contractor 0

6 External Delay or realignment 

of pipeline works.

Possibility of an archeological 

site in the pipeline alignment.

L APCO

/USAID/ 

CMC in 

progress 

meetings

Mar. 30, 2014 3 1 3 Yes, deposit 

amount was 

included 

under 

VO#01.

No schedule 

impact to date

Avoid Investigate 

feasibility of 

pipeline 

realignment

External In Progress  

After several coordination meetings and site visits with 

the Israeli Archeology POC and Deputy Water officer, 

APCO paid the requested amount of money as a 

deposit for the Israeli Archeology POC to start 

excavation and investigation in the mentioned areas. 

The deposit amount was included under VO#01. 

Israeli Archeological Authority started excavation in 

the cave near Sabastia on June 24, 2014. They stopped 

their works on June 26, 2014 after an accident, the 

cave collapsed while workers were investigating inside 

resulting in a loss of a life. Up to date we do not have 

any information when they will return back and 

complete their works. No construction works are 

allowed at that area until further notice from the Israeli 

related authorities.  

7 Procurement 0

8 Skills 0

9 Complexity 0

10 Resources 0

11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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