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ACRONYMS 
DAI Development Alternatives, Inc. 

DAIL Department of Agriculture, Irrigation and Livestock 

GIRoA Government of the Islamic Republic of Afghanistan 

ha Hectare 

ICD Institutional Capacity Development 

IDEA-NEW Incentives Driving Economic Alternatives–North, East and West 

kg Kilogram 

MT Metric Ton 

NVDA Nangarhar Valley Development Authority 

PSP Private Sector Partner 

USAID United States Agency for International Development 
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MONTHLY REPORT—APRIL 2013 

PROGRAM DESCRIPTION 

The United States Agency for International Development’s (USAID) Afghanistan country strategy 
includes the promotion of long-term agricultural development and alternative livelihoods for farmers that 
results in a “a sustainable, thriving agricultural economy” and contributes to the U.S. Government’s 
stabilization and counternarcotics policy goals. USAID’s Office of Agriculture launched the Incentives 
Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its 
mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural 
economy in the northern, eastern and western regions of the country. 

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job 
creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone 
areas. The program also strengthens farm to market linkages in economic development corridors in its 
three target regions and works to grow viable agribusinesses by facilitating connections between 
producers, traders and buyers through market information activities and sales promotion. The program 
works closely with provincial- and district-level government and local communities to build strong 
relationships among local stakeholders. 

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and 
West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW 
currently implements programming in seventeen provinces across Regional Commands-North, East and 
West. 

EXECUTIVE SUMMARY 

Highlights from IDEA-NEW’s April activities include: 

 29 vineyards measuring 4.68 hectares (ha) were converted to I and T trellising systems in Faryab, 
Sari Paul, Jawzjan, Samangan and Balkh provinces. 

 1,160 new orchards were established and 1,785 existing orchards were pruned in Badakhshan, 
Baghlan, Kunduz and Takhar provinces. 

 600 female high school students took the entrance exam for IDEA-NEW’s first Taraqi Saba 
course in Parwan, Kapisa and Panjshir provinces and 400 were selected to participate. 

 Four IDEA-NEW-supported beekeeping associations in Takhar generated 3,210,900 AFN 
($57,896) in sales between January and April 2013. 

PROGRAM ACTIVITY HIGHLIGHTS 

VALUE CHAIN INTERVENTIONS 
IDEA-NEW’s programming focuses around eight value chains—grapes, orchard crops, vegetables, 
poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these 
areas are presented below. 
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Grape Value Chain 
In April, 29 vineyards, measuring 4.68 hectares (ha), were converted to I and T trellising systems in 
Faryab, Sari Pul, Jawzjan, Samangan and Balkh provinces.1 A total of 2,865 concrete posts were installed 
in the vineyards. Eleven hundred and forty posts were produced by private sector partners (PSPs) in 
Shibirghan City (Jawzjan) and Mazar-e-Sharif (Balkh) in support of IDEA-NEW’s trellising conversion 
project. So far, 35.6 ha of vineyards have been trellised in all five Northern provinces. IDEA-NEW’s 
progress by province is presented below: 

Province Target (ha) 
Actual ha trellised as 

of 30 April 2013  
Percent 

Complete 
Samangan 10 9.55 95.5% 
Faryab 20 15.74 58.8% 
Sari Pul 8 4.93 61.6% 
Jawzjan 6 1.84 30.6% 
Balkh 6 3.52 58.7% 

Total 50 30.9 61% 

Disease management and grapevine shoot thinning were the main topics of seven training field days held 
on IDEA-NEW’s demonstration vineyards in Qaysar, Pashtun Kot, Shirin Tagab, Khwaja Sabz Posh and 
Dawlatabad (Faryab) and Sari Pul and Sangcharak districts (Sari Pul).2 One hundred and fifty nine 
commercial vineyard and demonstration plot owners attended the field days and learned about powdery 
mildew disease, when and how to apply wettable sulfur spray and how to thin shoots. This training will 
continue at other demonstration sites through May. 

The 66.7 metric tons (MT) of Fairtrade raisins previously shipped to Fullwell Mill is still in transit and 
expected to reach the buyer’s UK factory in May. During April 15-18, IDEA-NEW’s technical team 
carried out vineyard management training for 266 members of the Parwan Raisin Producers Cooperative 
to help them further improve the quality of their raisins. The 
day-long training focused on pruning, trellising, integrated 
pest control and management and appropriate irrigation 
techniques. Also during the reporting month, the technical 
team continued to support the PRPC in the preparation for its 
annual fairtrade audit in June-July. 

In addition to raisins, IDEA-NEW is supporting the members 
of the Kunduz-based almond growers’ association to export 
their almonds to the UK. To this end, in April, the program 
team helped the association prepare and ship one metric ton 
(MT) trial purchase order of Marawaja almonds to Mountain 
Fruits, Fullwell Mill’s partner company in Pakistan. If the 
quality of the goods is accepted, it will lead to significantly larger orders, up to 20 MT. IDEA-NEW staff 
also met with the almond growers and drew up a plan of activities for the farmers to undertake in 
preparation for their fairtrade certification anticipated in June-July. 

                                                      
1 Farmers contribute 50% of the cost of trellising, which helps prevent damage to the vines and disease and will 
improve the quality of the grapes as well as increase yields. 
2 The Sangcharak site is located on Jangal Bagh, a Department of Agriculture, Irrigation and Livestock (DAIL) 
farm. 

IDEA-NEW demonstrated improved 
vineyard practices to raisin producers in 

Charikar (Parwan) 
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Orchard Crop Value Chain 
April is the normal growing season for established orchards. As such, IDEA-NEW’s agriculture team 
monitored 84 out of 150 orchards in Khwaja Sabz Posh, Pashtun Kot, Qaysar and Shirin Tagab districts 
of Faryab province. Based on their observations, the saplings are growing as expected and farmers 
installed the irrigation properly. Orchard owners also received support on maintaining the orchards’ 
irrigation and weed control during the growing season. 

In the Eastern region, IDEA-NEW conducted a field day on April 16 in Behsud district (Nangarhar) to 
show the impact winter oil has had on fruit trees. Eighteen farmers attended to see how trees and their 
fruit had been protected from pests and diseases. Agriculture depot representatives also participated in the 
field day since using winter oil is new to them; they are currently planning follow up activities. IDEA-
NEW will replicate this training in Qarghaee (Laghman) and Asadabad districts (Kunar). 

In the Northeast region, a total of 1,160 orchards have been established: 340 in Badakhshan, 430 in 
Baghlan, 273 in Takhar and 117 in Kunduz. During April, the technical team in Badakhshan visited 138 
orchards in 40 villages of Baharak, Argo, Kishem, Jurm, Faizabad, Tagab and Darayem districts and 
consulted the farmers in proper orchard irrigation and weeding. In Kishem and Tagab districts, the 
program team also demonstrated to farmers how to prune their fruit tree saplings and helped 81 farmers 

design irrigation systems for their orchards. These 
activities were carried out together with DAIL 
representatives who noted the importance of such 
improved orchard management practices. In Kunduz, the 
agriculture team visited farmers in Aliabad, Khanabad, 
Kunduz Center, Qala-e-Zal and Imam Sahib and trained 
them in pruning and staking techniques. In Takhar, 432 
farmers, including direct beneficiaries as well as 
neighboring farmers, in Bangi, Taluqan, Farkhar and 
Kalafghan districts were trained in UREA fertilizer 
application, orchard irrigation and weeding. In Baghlan, 
field visits to the orchards showed that all of the 430 
farmers had already started weeding their orchards in Puli 

Khumri, Baghlan Jaded, Bano and Dehsallah districts. To date, 56 of these farmers have been trained by 
IDEA-NEW in fertilizer application and basin irrigation techniques. In May, the program’s technical 
teams in all four target provinces will train the remaining farmers. 

The pruning of 1,785 existing orchards (apricot, peach, apple, pear, almonds, etc.) was also completed in 
April.3 IDEA-NEW teams are now conducting farmer trainings and distributing vouchers for 50 
kilograms (kg) of UREA fertilizer to the beneficiaries.4 IDEA-NEW’s agriculture specialists for Kunduz 
province trained 227 orchard owners in pruning and helped four farmers in Aliabad, Khanabad, Imam 
Sahib and Qala-e-Zal districts establish demonstration orchards on their land. In Baghlan, the program 
team visited all beneficiaries in Puli Khumri, Baghlan Jaded, Bano, Dehsallah, and Polihasar districts and 
saw that the weeding in all of the orchards had been successfully completed. In Takhar, the program team 
trained 220 farmers in Taluqan, Kalafghan, and Farkhar districts in fertilizer application. In Badakhshan, 
the technical team, with DAIL representatives, visited 200 farmers and instructed them in proper soil 

                                                      
3 Five hundred orchards in Badakhshan, 421 orchards in Baghlan, 443 orchards in Takhar, and 421 orchards in 
Kunduz. 
4 In Takhar and Badakhshan, 150 and 300 farmers, respectively, will receive vouchers for fertilizers. 

A basin irrigation system established with 
IDEA-NEW’s assistance in Qala-e-Zal district 

(Kunduz) 
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Miss Shamila trellises cucumbers in her 
greenhouse in Baghlan Jaded district (Baghlan)

preparation, fertilizer usage and irrigation. Shortly after the training, ten farmers in Kishem and Tagab 
districts started applying fertilizer in their orchards. DAIL personnel expressed their appreciation for 
IDEA-NEW’s assistance and noted that the impact on orchard owners is evident. 

In April, IDEA-NEW technical specialists trained 50 women, including 10 non-project participants 
interested in growing strawberries for supplemental income, in Aas, Khitayan, Nowabad, Mola Gulbuddin 
and Malika villages. The women’s strawberry cultivation project works with 40 women in Farkhar and 
Taluqan districts of Takhar province to enable them to generate income by growing and selling a high-
value cash-crop at local markets. IDEA-NEW also extended its underground cool storage project in 
Badakhshan until May. Continuing snowfall is preventing the completion of a fifth storage unit in 
Darayem district. Thirteen farmers—four in Badakhshan, five in Baghlan and four in Takhar—have built 
units so far and are using them to store 40 MT of apples. 

Vegetable Value Chain 
In Badakhshan, IDEA-NEW’s female agriculture specialists visited the female farmers participating in 
the offseason greenhouse production project and provided technical advice on layout, irrigation, fertilizer 
usage and soil management. The farmers’ tomato and pepper seedlings will be ready for sale in May. In 
Takhar, where the weather is warmer, 21 beneficiaries have already started selling tomato, eggplant, and 
pepper seedlings and generated 110,486 AFN ($2,009) in sales in April. Moreover, nine women who 
grew cabbage, cucumber and lettuce earned 27,002 AFN ($491). To mark the successful completion of 
this activity in Takhar, IDEA-NEW organized a field day on April 17 for 30 female farmers in Muqim, 
Gulbuddin and Abdul Bay villages in Taluqan district. In Baghlan, where the activity will end in May, the 
technical team visited the 10 greenhouses which already had flowering tomatoes and cucumbers. Staff 
learned that women who had harvested 560 kg of spinach had sold their crop for 11,200 AFN ($203) at 
the local market. Another farmer earned 1,200 AFN 
($21.80) from selling 30 kg of cucumbers. Shamila is an 
offseason greenhouse farmer in Godan Payen village in 
Baghlan Jaded district. She says, “The first harvest of 
cucumbers I collected from my greenhouse I used for food 
at home. The second harvest, which is nearly ready, I will 
sell at the market. I have 80 cucumber plants in my 
greenhouse, each of which yields about 140 cucumbers a 
week.” If sold at the current market price of 40 AFN per 
kg of cucumbers, Miss Shamila’s weekly sales income can 
reach up to 1,500 AFN which will be a notable 
contribution to her household’s total income.  

The implementation of the women’s commercial vegetable cultivation project in Taluqan district (Takhar) 
and Faizabad district (Badakhshan) continues to run smoothly. After receiving seeds and onsite training 
conducted by IDEA-NEW’s female agriculture specialists in land preparation, seed cultivation, fertilizer 
application, seedling transplanting, and weeding, all 360 women have started planting vegetables—
tomato, pumpkin, onion and cucumber—on their land. Additionally, the distribution of vouchers for 
UREA and DAP fertilizers was completed in Takhar and started in Badakhshan.5 Additionally, the 
program teams have introduced local DAIL extension officers to beneficiaries so that the farmers can 
contact them with questions in the future. 

                                                      
5 Farmers pay 60% of the input cost. 
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During April, IDEA-NEW’s agriculture team in Kunduz oversaw the distribution of inputs to 1,742 
commercial vegetable cultivation farmers by local PSPs. Each beneficiary received 400 grams of 
watermelon seeds, 100 grams of tomato seeds, 200 grams of zucchini seeds, 100 grams of cucumber 
seeds (Mahran and Burhan seeds), 50 kg of UREA and 50 kg of DAP fertilizer.6 Trainings were also 
conducted by IDEA-NEW on demonstration plots to teach farmers how best to cultivate seeds, time 
irrigation, and properly space different crops. All 20 demonstration plots—located in Aliabad, Khanabad, 
Qala-e-Zal, Kunduz Center and Imam Sahib—have proven to be ideal training grounds that are highly 
appreciated by farmers. Similar feedback has been received from the farmers in Badakhshan where 17 
demonstration plots in Baharak, Jurm, Argo, Darayem, Tagab, Jurm, and Kishem districts have been 
established with IDEA-NEW assistance. Input voucher distribution to 1,700 selected beneficiaries in 
Badakhshan was finished on April 25. In Takhar, voucher distribution and training of 803 farmers in 
Baharak, Bangi, and Taluqan districts was successfully completed. The technical team also assisted two 
farmers in establishing demonstration plots on their land; there are now 20 vegetable demonstration plots 
in Takhar. The Baghlan program team was busy overseeing the establishment of 21 demonstration plots 
and monitoring the cultivation of 587 watermelon plots, 258 tomato plots, and 22 cucumber plots in Puli 
Khumri, Baghlan Jaded, and Doshi districts. Prior to cultivation, the farmers had been trained in land 
preparation, seed cultivation, timing of irrigation, and fertilizer application.  

In addition to commercial vegetable cultivation, IDEA-NEW is moving forward with its low tunnel 
commercial vegetable cultivation activity, which works with 607 farmers in Badakhshan (150), Baghlan 
(27), Kunduz (130) and Takhar (300). During the reporting period, the Baghlan technical team monitored 
all 27 low tunnels in Puli Khumri and Baghlan Jaded districts and provided technical advice to farmers on 
how to properly water their vegetables (cucumber and watermelon), weed and apply fertilizer. Similarly, 
IDEA-NEW’s agriculture specialists for Kunduz conducted training for 41 farmers in weeding, proper 
ventilation and fertilizer application. In Badakhshan, program specialists helped 41 farmers in Baharak, 
Jurm, Faizabad, Kishem, and Yaftal districts establish their low tunnels; bringing the total number of low 
tunnels in the province to 150. In addition to trainings organized for all low tunnel farmers in Takhar, the 
agriculture team held a field day in Bangi district on April 10 for 27 farmers from Baharak, Bangi, and 
Taluqan. The event was also attended by a representative from the Department of Economy and three 
DAIL representatives, all of whom remarked that they were impressed with the project’s achievements 
and expressed appreciation for its efforts in building a sustainable agricultural base in the region. 

In the Eastern region, land preparation, layout, transplanting and harvesting activities for cabbage, lettuce, 
zucchini and cucumber continued in all 25 commercial production farms in Kunar, Nangarhar, Laghman, 
Parwan and Kapisa provinces. In addition, 243 farmers of eastern and central regions were linked with 
inputs suppliers and agriculture depots who provided seed samples for okra, tomatoes and eggplants and 
their contact information via field days in Charikar and Jabal Seraj districts (Parwan), Mahmood Raqi and 
Kohistan (Kapisa), Bihsud, Momandara (Nangarhar) and Asadabad, Sowkai and Khas Kunar (Kunar).  

IDEA-NEW’s Jalalabad-based agribusiness teams began implementing technical assistance plans for 
several vegetable value chain-related companies.7 Program staff introduced seven farmers with Haseeb 
Noori Limited, the maker of Dara-i-Noor potato chips, to establish a sustainable supply chain between the 
firm and potato producers. Price negotiations between all parties are ongoing. Agribusiness and 
monitoring and evaluation staff conducted taste tests on several Masroor Food Processing Company 
products to gauge consumers’ reactions regarding products’ (jams, pickles, ketchup, tomato paste and 
                                                      
6 Farmers pay 55% of the seed cost and 65% of the fertilizer cost. 
7 There are 12 three-person agribusiness teams operating out of Jalalabad and four in Kabul. 
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A chicken coop under construction in Imam 
Sahib district (Kunduz) 

Farmers discuss Global GAP vegetables 
prices at IDEA-NEW’s Jalalabad office

juice) taste and appearance. Tasters’ comments were shared with agribusiness team leaders and Masroor’s 
management and plans are underway to adapt products’ flavor profiles and develop new packaging and 
labels. Market surveys were conducted in Nangarhar, Laghman and Kunar provinces for Gift Food 
Production Company and Khalil Rehan Food Company. Data on brand recognition, market share, 
competitors’ positions, demand growth rate, quality and quantity were collected. This information will be 
used to identify the major strengths and weaknesses of each company’s products and develop targeted 
marketing strategies accordingly. Product samples from Gift Foods and Masroor Food were also sent to 
Finest Supermarket in Kabul to open a dialogue with the chain about carrying Gift Foods in their stores. 
Finest’s personnel have begun conducting quality checks and 
will compare them to similar products from other producers.  

A series of meetings was held in Jalalabad between IDEA-
NEW agribusiness staff and 40 farmers interested in 
becoming Global Good Agricultural Practices (GAP) 
certified. Farmers from Nangarhar, Kunar and Laghman 
provinces came together to set prices for future GAP-
certified products. Various prices and trends from markets 
across the country were analyzed and discussed by the group; 
these discussions are ongoing. A harvest calendar comprising 

all of the farmers’ crops was also put together to help plan 
deliveries to potential buyers.  

Poultry Value Chain 
The selection of all 380 female beneficiaries (80 in Badakhshan, 90 in Baghlan, 100 in Takhar and 110 in 
Kunduz) for IDEA-NEW’s backyard poultry farming project was completed in April. The program’s 
technical teams assisted female farmers with chick coop construction, which is currently ongoing and 
expected to be completed in the coming month. In addition, livestock specialists trained 70 farmers in 
Takhar, 100 farmers in Kunduz and 90 farmers in Baghlan on different aspects of poultry farming 
including chicken breeding, coop design, balanced feed as well as hygiene and disease control. In 
Baghlan, program staff assisted farmers with the design and layout of their coops. All four provincial 
teams will focus on completing farmer trainings and coop construction in May. Once that is 
accomplished, inputs (40 pullets and 100 kg of balanced feed) will be distributed to each farmer. 

Beneficiary selection for IDEA-NEW’s semi-commercial 
poultry farm project was also finished, with 20 women 
selected in Badakhshan, 10 in Baghlan, 20 in Takhar and 
10 in Kunduz. All of the female farmers are currently 
designing their chicken coops and some have already 
started building them. The 10 farmers in Kunduz and 
Baghlan and nine farmers in Takhar have also begun 
receiving training from IDEA-NEW’s female livestock 
specialists in semi-commercial poultry rearing techniques, 
including vaccination and proper disease control. The 
remaining beneficiaries in Takhar and Badakhshan will be 
trained in the coming month, which is also when IDEA-
NEW will start distributing to each beneficiary 120 pullets 
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Farmers at a weed control field day in 
Faryab province 

and 100 kg of balanced feed. 

IDEA-NEW received 30 responses to its request for proposals for an input supplier to provide drinkers, 
feed, lighting and day old chicks to poultry farmers in Parwan, Kapisa, Panjshir provinces and Sarobi 
district (Kabul). All bids were screened by a selection committee and five were chosen to undergo initial 
screening. After reviewing these results, committee members selected one firm and began formal vetting 
procedures.  

Six Eastern region farmers sold 15,400 broiler chicks at their local markets and generated 1,796,666 AFN 
($32,771).  

District Province 
No. of Chicks 

Sold 
  

Rodat Nangarhar 2,500  
Bihsud Nangarhar 2,700  
Ghanikhil Nangarhar 2,700 
Ghanikhil Nangarhar 2,500   
Surkhrod Nangarhar 2,600   

 Khas Kunar Kunar 2,400   
Total 15,400 1,796,666 $32,771 

Memoranda of understanding were also signed between IDEA-NEW and Kapisa, Parwan and Sarobi 
DAILs. Per these agreements, IDEA-NEW will support ten broiler farms in all three areas, four in Kapisa, 
three in Parwan and three in Sarobi district. All of the farmers have completed the necessary construction 
to house chicks and undergone three days of training on poultry management, vaccination and 
medication. This training took place from April 15-17 in Bagram district (Parwan) and was also attended 
by five DAIL staff from Parwan, Kapisa and Kabul provinces.  

A Kabul-based agribusiness team began collecting the necessary information to draft a business profile, 
financial statement, business and technical assistance plans for the Afghanistan Poultry Farmers 
Association. Established in 1998, the association produces eggs, day old chicks, layers and broilers and 
feed and provides technical assistance and equipment to poultry farmers. IDEA-NEW will train 
association members in business management, marketing strategy development, feed manufacturing, 
hatchery production and good hygiene practices. The program will also provide technical support to the 
association as it develops its marketing and advertising strategies. 

Wheat Value Chain 
IDEA-NEW’s Northern agriculture team continued conducting 
weed control field days, holding eight events in April in Balkh 
and Sholgara districts (Balkh), Aybak and Khuramwa Sarbagh 
(Samangan), Sozma Qala (Sari Pul) and Bilchiragh (Faryab) 
for 218 farmers. This marked the end of the second stage of 
IDEA-NEW’s 2012–2013 Training Farmers on Improved 
Agronomy of Annual Crops project, which trained a total of 
606 wheat farmers at 18 demonstration plots. On April 24, the 
third round of trainings, focused on participatory plant 
breeding, began with a field day for 21 farmers and DAIL 
extension agents from all five Northern provinces. Trainees 
learned about emasculating and breeding improved wheat seed 
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Women at a chawki training center in 
Dihdadi district (Balkh) 

and were invited to Dihdadi research farm to observe wheat breading (both local and improved varieties). 

IDEA-NEW received a request from the International Wheat and Maize Improvement Center (CIMMYT) 
to provide weed control training for 25 extension agents in Balkh province. Program staff conducted the 
training on April 24. Topics included different types of weed, their detrimental effects on wheat and how 
to safely spray crops with herbicides.  

Program staff also conducted two days of conservation agriculture and weed control training to 42 
agriculture students and faculty from Samangan University. Participants learned the key principles and 
financial benefits of conservation agriculture and visited an IDEA-NEW demonstration plot and saw 
zero-tillage drilling and rain fed trails. The second day focused on weed control and showcased the 
backpack sprayer developed by IDEA-NEW. At the end of the training, the program donated two sprayer 
kits to the agriculture faculty. 

Following the approval of its technical assistance plan in March, Javed Afghan Threshers Manufacturing 
Factory began installing a new smelting machine, which will allow it to increase its production capacity. 
Workers will receive training on its use and maintenance in May. The financial statement for Sailab 
Sohail Agriculture Machinery Company, Ltd. was completed and its registration to the Afghanistan 
Investment Support Agency was submitted. Agribusiness personnel also began drafting the company’s 
business plan and profile. Another team continued working on the financial statement and technical 
assistance plan for Majnoon Food Production Company, a private company in Jalalabad established in 
2012 that produces different cake, cream roll and various types of bread. Samples of its products were 
delivered to Finest Supermarket in Kabul to see if it there was any demand for its products in its stores. 

Agribusiness teams also began developing business profiles, financial statements and technical assistance 
plans for the Kunar Agriculture Company and Kabul Improved Seed Production and Agro-Services 
Company. The former was founded in 2005 and is located in Narang district of Kunar province. It 
contracts seed growers throughout the province to grow different types of wheat seed and wishes to 
expand into new provinces, provide training to growers and develop staff’s marketing and business skills. 
Since 2008, Kabul Improved Seed Production and Agro-Services Company, which is based in Jalalabad, 
has been producing improved seed varieties via contracts with local growers and selling them to farmers, 
MAIL and NGOs. With IDEA-NEW support, the company is hoping to significantly increase their sales 
in 2013 by reaching out to new customers and expanding to new 
markets. 

Silk Value Chain 
After its chawki rearing training in March, IDEA-NEW 
distributed 500 boxes of improved Indian hybrid silkworm eggs 
to training participants in Balkh, Faryab, Samangan, Jawzjan 
and Sari Pul provinces. Women also received wooden trays, 
plastic sheets, black cloths and foam pads to be used during the 
hatching process, which began in April. Beneficiaries also 
attended practical trainings at chawki centers that focused on 
silkworms’ hatching and molting processes, proper feeding 
techniques and how to control temperature and humidity. 
Members of IDEA-NEW’s women’s development team are closely monitoring both trainings and 
silkworms’ development in all five provinces.  
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In the Northeast, IDEA-NEW’s silkworm production project in Baghlan and Kunduz provinces is moving 
forward as planned. In April, IDEA-NEW distributed a case of silkworm eggs, 10 wooden beams and 
three bamboo mats to each of the 602 Kunduz-based beneficiaries in Khanabad, Kunduz Center, Aliabad, 
Chardara and Imam Sahib districts. So far, 95% of the silk larvae have emerged, which is an excellent 
result. In Baghlan, each of the 50 beneficiaries in Sarak-e-2 and Sarak-e-12 villages of Baghlan Jaded 
district received 10 wooden beams and two bamboo mats to start breeding silkworms; the distribution was 
carried out jointly by IDEA-NEW and representatives of the local DAIL. The farmers also underwent two 
days of silkworm rearing training from a DAIL silkworm production coordinator for Baghlan province. 
The field visits to the beneficiaries showed that the silkworm eggs had hatched and were in good 
condition. In May, the technical teams in both provinces will continue with beneficiary monitoring and 
start collecting production data to measure activity results. 

Honey Value Chain 
IDEA-NEW’s honey production project works directly with 350 honey producers in the Northeast.8 This 
past month, the program distributed vouchers to 79 farmers in Kunduz province and all 60 farmers in 
Baghlan to encourage farmers to buy quality beekeeping inputs (beehives, boxes and tool kits, containing 
a hat, gloves, smoker, comb and brush) from local PSPs.9 In Takhar, the technical team trained 100 
farmers in Kalafghan and Worsaj districts in feeding, disease control, honey extraction, packaging, and 
labeling and identified three PSPs who will supply inputs to the beneficiaries. In Badakhshan, eight PSPs 
have been identified in collaboration with a local DAIL representative. When ready, all inputs will be 
checked by IDEA-NEW’s technical team and the DAIL representative to ensure they are of adequate 
quality. In Baghlan, the livestock team, jointly with an input supplier, launched a training covering 
theoretical and practical aspects of basic beekeeping practices for all 60 beneficiaries in Baghlan Jaded 
and Puli Khumri districts. Additionally, each of the beneficiaries in the province has received three 
beehives, three boxes and a tool kit. 

                                                      
8 90 in Badakhshan, 60 in Baghlan, 100 in Takhar and 100 in Kunduz. 
9 Farmers pay 50-60% of the cost. The remaining beneficiaries will receive their vouchers in May. 



IDEA-NEW MONTHLY REPORT—APRIL 2013                              14 

The Baharistan Beekeeping Cooperative receives 
jar sealing equipment from IDEA-NEW in 

Baharak district (Badakhshan) 

Farmers in Maymana district (Faryab) 
observe the Namibian pelt drying 

training session 

In addition to working with individual beekeepers, 
IDEA-NEW is implementing a beekeeping business 
development project which targets 11 beekeeping 
cooperatives (488 members) in the Northeast: three in 
Badakhshan, four in Baghlan, and four in Takhar.10 In 
April, IDEA-NEW distributed two jar sealer machines, 
5,000 labels and 3,800 jars to all three cooperatives—a 
total of 127 members—in Baharak district (Badakhshan). 
The livestock development team is preparing to start 
project activities in Baghlan in May by distributing 
vouchers, beehives and tools and training the four 
cooperative in beekeeping best practices. In Takhar 
province, where the activity has been running since 
December 15, 2012, the technical team visited all of the 

cooperatives to monitor their progress and gather sales data. Ninety four beneficiaries generated 8,660 kg 
of honey between January and April 2013, which sold for 3,210,900 AFN ($57,896). The Takhar portion 
of this project ended on April 15. Feedback obtained from the cooperatives was positive, with members 
expressing appreciation to IDEA-NEW for helping them improve the quality of their product to better 
meet market demands. 

Eastern region efforts in the honey value chain focused on completing business and technical assistance 
plans for Season Honey Processing (Nangarhar) and Packaging Factory and the Laghman Honey 
Beekeepers Association. These documents are currently pending final approval with senior program 
management; once approved, IDEA-NEW’s agribusiness teams will begin providing targeted technical 
support to both entities. Season Honey is attempting to increase their annual sales from 26,000 kg of 
honey to 36,000 kg by the end of 2013 and are looking for support to improve their packaging and 
marketing efforts. The Laghman Association hopes to increase their membership from 25 to 35 and 
increase its sales. IDEA-NEW will provide technical support on production, processing, developing a 
queen and pest and disease management to association members and also help them find improved 
packaging materials. 

Karakul Value Chain 
A total of 1,551 farmers—501 women and 1,050 men—received extension training by extension workers 
at veterinary field units (VFU) in Balkh, Jawzjan, Samangan and Faryab.11 Field unit staff held a total of 
212 ruminant health and production training sessions in April.12 Paravets across all four provinces also 
vaccinated 84,857 animals against various diseases and treated 35,823 animals. 

On April 1, IDEA-NEW conducted a day long practical training in Balkh on a Namibian drying method 
that uses a metallic frame, burlap cloth and no salt. A total of 50 people, including VFU staff, attended 
this training. The same training was conducted on April 3 in 
Faryab for 24 paravets. Meanwhile, 1,500 frames with burlap 
cloth were distributed to Karakul producers in Faryab, Jawzjan 
and Balkh and local extension workers have begun replicating 

                                                      
10 Including a honey producer in Takhar who is not a cooperative member. 
11 Six hundred and eighty one individuals attended trainings in Balkh, 180 in Jawzjan, 270 in Samangan and 420 in 
Faryab. 
12 Ninety eight trainings in Balkh, 16 in Jawzjan, 34 in Samangan and 64 in Faryab. 
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the Namibian drying training to karakul farmers in their respective province. 

IDEA-NEW conducted a daylong training on 15 April for 20 female extension workers on how to 
administer a questionnaire to female livestock owners who have received training at VFUs. Trainees have 
begun surveying their respective districts in order to measure the impact of this training on IDEA-NEW 
beneficiaries. Data collection should be completed in July. 

Two days later, on 17 April, a workshop on cashmere harvesting was held in Aybak district (Samangan). 
Attended by 36 participants, including paravets from 18 different VFUs in Samangan, three DAIL staff, 
one representative from the Department of Economy and a trader from the Herati Cashmere Processing 
Plant, this training focused on how to collect cashmere with improved combs in order to produce higher 
quality cashmere.13 Participating paravets will offer this training in their respective districts and were 
given 1,288 combs for distribution to local farmers. 

NON-VALUE CHAIN PROJECTS14 
During the reporting period, IDEA-NEW technical staff conducted 20 planting field days at new, one 
jerib potato demonstration plots in Pashtun Kot and Bilchiragh districts in Faryab province. A total of 292 
farmers attended the events, which focused on proper land preparation and planting methods, the best 
time to plant, seed rate per jerib and the advantages of using fertilizer.  

Eighteen live Karkila Aw Maldari (agriculture and livestock) shows were aired during April on Sharq 
Radio in Nangarhar and Kawoon Ghag in Laghman.15 IDEA-NEW’s experts took calls from 69 listeners–
30 in Nangarhar and 39 in Laghman. Mohammad Rahim from Qarghaee district (Laghman) asked why 
his potato crop had turned yellow and then dried out. The expert “…prescribed some chemicals and 
instructed [him] how to apply it. I applied it accordingly. Now, the crop is okay. All programs of  

Agriculture and Livestock show are good and we enthusiastically 
listen to them.” Callers also had questions regarding cultivating 
okra, tomatoes and eggplants, establishing and maintaining new 
orchards, how to prevent pests and diseases in nurseries, and how 
to prevent hypocalcaemia and foot and mouth disease in 
livestock. 

In April, agribusiness teams in Jalalabad and Kabul identified 
three new clients. Afghan Charman Ice Cream Company has 
been operating from Behsud district (Nangarhar) since 2005 and 
provides its products throughout Behsud district and Jalalabad 
city. The company is requesting IDEA-NEW’s assistance to help 
expand its business within Nangarhar and also to Laghman and 
Kunar provinces.  

                                                      
13 These combs are specifically designed for cashmere collection (unlike the common hair combs farmers 
traditionally use) and result in a higher quality of cashmere. 
14 IDEA-NEW’s work in non-target value chains either continues long-running projects or addresses significant 
opportunities to develop value-adding processing and marketing. 
15 Each station aired eight shows, each of which ran for 45 minutes. It begins with market price updates and then an 
expert speaks about a particular topic before fielding calls from three to five listeners live on the air. The number of 
callers is limited by the length of the topic discussed, nature of questions asked and the fact that each station only 
has one phone line. 

Inside the Kawoon Ghag studio during a 
live show that focused on vegetable 

production 
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The new owner of a subsidized 2WT 
undergoes training in Shibirghan 

district (Jawzjan) 

Nijabat Haidair Company, Ltd. processes fruits and vegetables for sale in local markets and also exports 
products to India, Pakistan and Tajikistan. It currently has a network of 5,000 farmers from Kabul, 
Parwan, Kapisa, Nangarhar, Baghlan, Takhar, Kunduz, Kandahar and Wardak provinces that supply the 
firm with produce. IDEA-NEW will work with Nijabat Haidair’s management to improve product quality 
and increase its production capacity by training its staff and suppliers on proper hygiene and best 
practices in production and processing. 

The Kapisa Farm Service Center is the only private supplier of agricultural inputs (seeds, fertilizer, tools, 
veterinary supplies, etc.) and equipment (land laser leveler, threshers, tractors, and reapers/binders) in 
Kapisa province. It is capable of serving both rural and urban farmers and will work with IDEA-NEW to 
develop a marketing campaign to reach more farmers. The program will also provide business and 
financial management training to the center’s staff. Business plans, financial statements, executive 
profiles and technical assistance plans were begun for all three companies. 

INPUTS AND SERVICES 
Crop yields in the north are significantly affected by fields’ unevenness, which cause wasteful water 
distribution. In order to combat this issue, IDEA-NEW granted, on a ‘use and return’ basis, four laser land 
levelers to four agricultural associations in Balkh, Faryab and 
Sari Pul provinces. Each group offers commercial land leveling 
services to local farmers, which can increase water efficiency up 
to 30%.In April, these associations—Sabz Baba Yadgar and 
Samerqandyan in Balkh, Sanawi Almar in Faryab and Asiabad 
in Sari Pul—leveled six ha of land for local farmers.16 

Also in April, two farmers from Sari Pul and one from Jawzjan 
purchased subsidized two wheel tractors (2WTs).17 Each 
beneficiary underwent five days of operation, maintenance and 
safety training before receiving their equipment and was linked 
with an IDEA-NEW supported 2WT repair shop that can 
provide future maintenance support. Small group training was 
also conducted for 21 farmers in Balkh, Jawzjan and Samangan provinces who bought 2WTs from the 
Afghanistan Vouchers for Increased Production in Agriculture (AVIPA) project. The farmers requested 
this practical training from IDEA-NEW, which was happy to organize field trainings. At the end of the 
sessions, each participant received three liters of engine oil for their 2WT.  

As part of its 2WT marketing strategy, members of IDEA-NEW’s mechanization team brought two 
tractors to various bazaar days in Fayez Abad, Dawlat Abad and Aqcha districts (Jawzjan), Khulm, Char 
Bolak (Balkh), Aybak (Samangan) and Andkhoy (Faryab). Farmers from neighboring villages attend 
bazaar days to sell their products and purchase new supplies and equipment. Many farmers who wish to 
purchase 2WTs find the costs prohibitive; therefore, IDEA-NEW took the opportunity provided by bazaar 
days to reach out to farmers on IDEA-NEW’s subsidized program for tractors and other tools. Staff 
briefed more than 250 farmers on the benefits of using 2WT and passed out business cards so interested 
farmers could follow up. 

                                                      
16 To date, these cooperatives have leveled a total of 98.2 hectares. 
17 Farmers contribute 65% of the tractor’s cost. 
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Cleaning and reshaping of a sub-canal in 
Behsud district (Nangarhar) 

Business development team members followed up with all six northern agricultural associations that 
receive technical support from IDEA-NEW.18 Records for each association were checked and the stock 
book balances were reconciled with their warehouses. On-the-job training was also conducted for each 
association’s finance officers to strengthen their familiarity with bookkeeping best practices, using 
invoices, receipts, payment vouchers and managing accounts receivable. 

STRENGTHENING AGRICULTURE INFRASTRUCTURE 

Three new infrastructure activities were begun in April. Ground was broken on two work sites in 
Nangarhar province on April 1. Both of these projects support the Nangarhar Valley Development 
Authority (NVDA), which is tasked with irrigating 31,000 ha of farmland in Surkhrod, Behsud, Batikot, 
Shinwar, and Momandara districts. Representatives from the NVDA approached IDEA-NEW for 
assistance in repairing two buildings that house water pump stations in Surkhrod. Each structure requires 
new doors and windows, plastering, painting and rewiring to fit a 450 KVA generator. These stations 
service 4,106 ha of agricultural land. This project is currently 20% completed. 

The second activity is a rehabilitation of two sub-canals in 
Behsud district that irrigate 4,106 ha of land. IDEA-NEW 
will build a 60 meter side walls on the first canal to help 
control erosion. The second irrigation canal requires 
cleaning and reshaping as well as a 150 meter side wall, 
eight control gates and the reconstruction of a two meter 
wide culvert. So far, 20% of the work has been finished on 
this site. 

The third project is the rehabilitation of the Naghlo canal 
and intake, located in Sarobi district of Kabul province. A 
100 meter stone masonry wall will be constructed to 
prevent leaks and boulders and reinforced cement concrete 
will be used to strengthen the existing super passage. It is classified as a priority project because once it is 
completed the canal will provide sufficient water for 1,500 jeribs of land that support 5,000 families. This 
activity started on April 3 and is 14% complete. 

There are currently eight active infrastructure activities, all in the Eastern region—five in Nangarhar 
province, two in Kabul and one in Kunar. Please refer to Annex III for a summary of all infrastructure 
projects implemented under IDEA-NEW. 

CROSSCUTTING THEMES 

Gender 
IDEA-NEW’s gender work emphasizes capacity-building trainings and creates culturally appropriate 
income-generating livelihoods for women whenever possible. In addition to its silk value chain activities 
in the North, which focus solely on female beneficiaries, IDEA-NEW held a 2WT demonstration for 
Sadaqat agricultural cooperative in Nahri Shahi district (Balkh). Thirty two members of this women-run 
cooperative were present for the demonstration. 

                                                      
18 Sabz Baba Yadgar (Balkh), Balkh Bastan (Balkh), Kawsar (Jawzjan), Bahar (Sari Pul), Motmayean (Samangan) 
and Bawar (Faryab). 
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IDEA-NEW distributes horticulture tools to 

DAIL in Takhar province 

IDEA-NEW’s gender work emphasizes increasing women’s capacity via theoretical and practical training 
and supporting culturally appropriate opportunities for women to participate in Afghanistan’s agriculture 
sector wherever possible. During April, 34 women engaged in the backyard greenhouse farming activities 
in Takhar and Baghlan provinces were able to sell their goods (fresh vegetables and vegetable seedlings) 
at the local market for a total of 149,888 AFN ($2,725). Additionally, on April 17, IDEA-NEW held a 
field day in Taluqan district (Takhar) for 30 female farmers. The event allowed participants to share 
experiences and discuss various vegetable cultivation techniques and technologies promoted by IDEA-
NEW as they continue cultivating vegetables in their greenhouses for personal consumption and 
supplemental income. 

The second phase of IDEA-NEW’s Women in Agriculture Advancement Initiative is set to begin in April 
with market research on the 23 products recommended as being suitable for the Trade Afghan brand. 
Organizational and product assessments were conducted in Mahmood Raqi (Kapisa), Bazarak (Panjshir), 
Charikar (Parwan) and Jalalabad (Nangarhar). This information will be used to develop marketing and 
sales plans for each product. 

In the Central region, a Kabul-based agribusiness team drafted financial statements, business and 
technical assistance plans for the Parwan Women’s Farm Service Center, which produces jams, pickles, 
chutney and spices and has created jobs for 225 women in Parwan province. With IDEA-NEW support, 
the center hopes to develop marketing and advertising campaigns for Parwan and Kapisa provinces and 
provide basic business management training to its members. 

Six hundred high school students from Parwan, 
Kapisa and Panjshir provinces took the entrance 
exam for IDEA-NEW’s Taraqi Saba (development 
for tomorrow) business training. Of these, 400 
students were selected based on their scores to 
participate in the course, which will begin in mid-
May and run for three months. A committee 
comprised of IDEA-NEW agribusiness and gender 
staff evaluated 16 out of 60 business plans prepared 
by Taraqi Saba participants in Nangarhar, Kunar and 

Laghman. Once all of them have been examined, 
IDEA-NEW staff will work with the highest scored 

plan from each school to see whether students’ ideas can be turned into a viable business. 

IDEA-NEW and GIRoA Coordination 
A complete list of all April meetings between IDEA-NEW and government representatives will be 
submitted to USAID in the next quarterly report. 

Sustainability and Capacity Building 
As part of its efforts to ensure the sustainability of its 
programming, IDEA-NEW strives to strengthen the 
Government of the Islamic Republic of Afghanistan’s 
(GIRoA) ability to offer services to farmers independent 
of IDEA-NEW support. On April 6, IDEA-NEW’s 
agriculture specialists for Takhar province trained six staff 

Students take the Taraqi Saba entry exam at Qabizan 
Girls High School in Panjshir province 
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members from the local DAIL in pruning methods and best practices. The goal of this training was to 
upgrade the agriculture extension officers’ knowledge on pruning techniques so that they can continue to 
serve as a vital resource for hundreds of fruit growers in the area after the completion of IDEA-NEW’s 
activities. At the end of the training, IDEA-NEW donated eight 20-liter spray pumps and six pairs of 
secateurs for use in the Takhar DAIL office. 

In addition to offering capacity building trainings and technical support, IDEA-NEW works 
collaboratively with local DAILs to enable government staff to learn closely about the design and 
rationale behind the program’s interventions as well as its private-sector driven approach to sustainable 
development. Engaging DAIL representatives in key project implementation stages, from beneficiary 
selection, PSP identification, input distribution, farmer trainings to field monitoring visits, has proven to 
be an effective capacity building exercise in that GIRoA personnel gain exposure to farmers and are 
encouraged—both by beneficiaries’ feedback as well as seeing the positive impact modern techniques 
have on harvests and subsequent sales—to continue endorsing the best practices promoted by IDEA-
NEW. For example, in April, a DAIL representative in Badakhshan was invited to participate in input 
distribution to the members of three beekeeping cooperatives in Baharak district. Having seen firsthand 
the attention IDEA-NEW devotes to the quality of inputs, he was able to appreciate the important role 
they played in increasing product marketability and was able to convey this point effectively to farmers. 

Besides working closely with GIRoA representatives in its target provinces, IDEA-NEW aims to reach a 
wider audience of farmers and other stakeholders by disseminating technical guides on various 
agricultural topics. For example, in April, IDEA-NEW’s Livestock Business Development Unit Manager 
for Kunduz province produced a technical guide on how to harvest, dry, spin and store cocoons. Written 
in an accessible language, the material is meant to be used by local silkworm producers interested in 
learning about modern silkworm rearing techniques. Copies of the technical guide have been provided to 
the Livestock Department for use in future staff trainings. IDEA-NEW staff in the North and East also 
continued their efforts to gather the program’s technical resources and prepare them for distribution 
among universities and relevant government ministries and line offices across all three regions.  

IDEA-NEW’s Institutional Capacity Development (ICD) unit conducted a five-day advanced training on 
vegetable production for Kapisa DAIL personnel on April 7-11, 2013. Thirty three extension workers–30 
men and three women–attended the training, which was hosted in the DAIL office  and focused on land 
preparation, fertilizer application, sowing seeds, growing and transplanting of plug seedlings, integrated 
pest and disease management and Chemical hazards.  

In response from requests from the agriculture faculties at Nangarhar and Al Beroni (Kapisa) 
Universities, the ICD team established a one jerib demonstration plot at each university. The vast majority 
of Afghanistan’s university curricula focus heavily on theory and lack any practical component. In 
addition, many departments rarely update their programs to match recent advancements in their field. 

These plots, and the practical training series 
they will host over the coming months, are an 
attempt to remedy this issue. So far, ICD staff 
have used the Nangarhar University plot to train 
50 students on proper nursery establishment, 
citrus production, the various citrus root stocks 
recommended for the Eastern region as well as 
tristeza virus symptoms and effective preventive 
measures. One hundred and seventy third and 

ICD Technical Specialists discuss different types of citrus 
root stocks to agriculture students at Nangarhar 

University’s demonstration plot 
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fourth year Al Beroni students underwent two days of training in proper land preparation, sowing and 
planting techniques. Additional trainings on integrated pest management and post harvest best practices 
will take place in the near future. The ICD unit plans on reaching a total of 400 students through these 
trainings.  

Al Beroni University’s Dean of Agriculture, Mr. Fazl ul Rab Arya, said, “This is the first time that Al 
Beroni students are exposed to new techniques of agriculture practices. This [plot] is going to be a 
sustainable source of knowledge for the students and the knowledge gained will be promoted as soon as 
they graduate.” A student, Gardez, echoed these sentiments, stating: “It is my fourth year and throughout 
my education I have not received such kind of training. It is a great experience for me and I learned a 
great deal of information from these demonstrations. I wish I had this opportunity from the beginning but 
I am happy that others will have it from now on.” Introducing agriculture students to modern farming 
techniques plays an important role in ensuring the long-term adoption of these methods because many 
graduates will go on to work for DAILs and will be responsible for training local farmers across the 
country. 
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ANNEX I: MAP OF IDEA-NEW VALUE CHAINS 
AS OF APRIL 30, 2013 
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ANNEX II: PERFORMANCE 
INDICATOR TABLE
Please see the attached Excel document. 

ANNEX III: CCI PROJECT DATA 
BY REGION
Please see the attached Excel document. 

ANNEX IV: FARMER TRAINING 
SUMMARY 

Province District Orchards CPF Poultry 
Total # of 
Farmers 
trained 

Nangarhar 
Bihsud 19 - - 19 
Momandara - 22 - 22 

Sub-total 19 22 0 41 

Kunar 
Khas Kunar - 22 - 22 
Asadabad - 21 - 21 
Chawkay - 15 - 15 

Sub-total 0 58 0 58 
Kabul Sarobi - - 4 4 

Sub-total 0 0 4 4 

Parwan 

Jabal Seraj - 18 2 20 
Balaghil - 18 - 18 
Saidkhil - 17 2 19 
Charikar - 18 2 20 

 Sub-total 0 71 6 77 

Kapisa 
Hisa 1,2 - 19 3 22 
Mulakhil - 35 - 35 
Alikhil - 19 2 21 

Sub-total 0 73 5 78 
TOTAL  19 224 15 258 

 

ANNEX V: NON-CCI PROJECT 
LIST
Please see the attached Excel document. 
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ANNEX VI: MONTHLY GRANTS 
REPORT
Please see the attached Excel document. 



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13 

 Male  Female  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  Parwan  Kabul  Hirat  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female 

 Bdk-shn  Baghlan  Kunduz  Takhar  Male  Female 

 Previous Period         42,085        993,399        149,518        55,532        67,728       2,846            24              3          120          153      20,925        38,142      134,245      142,546      64,007        51,321      41,592        67,414      57,516      20,819      78,948 

 Current Period         11,157          11,157              327            107            105             -                3              4            26              1             -                 -              411            559          359            257          333              23       4,372       1,450       2,820 

 Total of Two 
periods 

        53,242     1,004,556        149,845        55,639        67,833       2,846            27              7          146          154      20,925        38,142      134,656      143,105      64,366        51,578      41,925        67,437      61,888      22,269      81,768 

 Previous Period  16,145,843   24,306,649   12,097,002   1,672,421   2,446,323      60,348             -               -               -               -               -        189,497   3,125,151   1,472,781    796,514   1,044,354    621,957      506,696      93,977      59,818    119,811 
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   

 Total of Two 
periods 

 16,145,843   24,306,649   12,097,002   1,672,421   2,446,323      60,348             -               -               -               -               -        189,497   3,125,151   1,472,781    796,514   1,044,354    621,957      506,696      93,977      59,818    119,811 

 Previous Period         20,817                 -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two         20,817                 -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Previous Period           3,246          41,573           4,487         4,494         3,424             -               -               -               -               -               -           2,727         2,520         2,940       2,156         2,125       3,386         3,259       4,144       3,033       2,879 
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   

 Total of Two 
periods 

          3,246          41,573           4,487         4,494         3,424             -               -               -               -               -               -           2,727         2,520         2,940       2,156         2,125       3,386         3,259       4,144       3,033       2,879 

 Previous Period              339       43,670         2,922          46,593          19,892         8,092        11,831          202             -               -                4              2             -                  2        39,309          716            981            634          390            326          300       1,465       1,166         1,270          953          282       1,431         2,896       1,040 
 Current Period                -                -                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -               -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   

 Total of Two 
periods 

             339       43,670         2,922          46,593          19,892         8,092        11,831          202             -               -                4              2             -                  2        39,309          716            981            634          390            326          300       1,465       1,166         1,270          953          282       1,431         2,896       1,040 

 Previous Period           2,504              -                -            12,626           4,660         1,937         2,914            51             -               -                1              1             -                 -                 -               -           1,631              82       1,044              18            13             -               -                36            72              3          164               -              -   
 Current Period                -                -                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -               -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   
 Total of Two           2,504              -                -            12,626           4,660         1,937         2,914            51             -               -                1              1             -                 -                 -               -           1,631              82       1,044              18            13             -               -                36            72              3          164               -              -   
 Previous Period                 0              140                  8              11                1              4             -               -               -               -               -                 -                  1              52             -                 -               -                18            26              6            13 
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two                 0              140                  8              11                1              4             -               -               -               -               -                 -                  1              52             -                 -               -                18            26              6            13 

 Previous Period           1,873     455,231         6,399        461,630          61,614        17,516        26,948          590             -               -               -              79             -          28,586      134,888          445        68,604        50,161      45,697        34,840      26,923    223,731       2,494        26,441      15,098       6,482      52,051        96,612       3,460 

 Current Period           7,447         7,398              49           7,447              114              46              39             -               -               -              18             -               -                 -              217             -                85            539            46              42            48          760             -                21       2,186       1,450       2,813         6,421            49 
 Total of Two           9,320     462,629         6,448        469,077          61,728        17,562        26,987          590             -               -              18            79             -          28,586      135,105          445        68,689        50,700      45,743        34,882      26,971    224,491       2,494        26,462      17,284       7,932      54,864      103,033       3,509 
 Previous Period       478,293     7,795,060          37,287        10,433        11,300             -               -               -               -               -               -        105,482   2,037,597   2,868,793    748,879   1,363,084    499,405        59,374      38,826             -        14,600 
 Current Period       272,369        272,369                 -                 -                 -               -               -               -               -               -               -                 -          71,347        92,258      44,570        64,194             -                 -               -               -               -   
 Total of Two       750,662     8,067,429          37,287        10,433        11,300             -               -               -               -               -               -        105,482   2,108,944   2,961,051    793,449   1,427,278    499,405        59,374      38,826             -        14,600 
 Previous Period           1,071     229,840         8,791        238,631          37,030        16,880        25,119          506             -               -              34              5             -                 -          79,251          323        47,978        37,948      14,581        15,842      12,696    124,368       4,677        13,667       7,669       2,375       6,301        26,221       3,791 
 Current Period           2,017         1,268            749           2,017                 -                 -                 -               -               -               -               -               -               -                 -                 -               -              220               -            200            100          180             -            700                2       1,314             -                1         1,268            49 
 Total of Two           3,088     231,108         9,540        240,648          37,030        16,880        25,119          506             -               -              34              5             -                 -          79,251          323        48,198        37,948      14,781        15,942      12,876    124,368       5,377        13,669       8,983       2,375       6,302        27,489       3,840 
 Previous Period              485          36,647           3,102         1,304         1,641             -               -               -               -               -        11,840         1,479         1,084                1              2                2              5            449      12,260          300       3,178 
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two              485          36,647           3,102         1,304         1,641             -               -               -               -               -        11,840         1,479         1,084                1              2                2              5            449      12,260          300       3,178 
 Previous Period                -           7,089              -             7,089           2,057            500            329             -               -               -               -               -               -                 -           2,886             -              111            447              2              40            19          619             -              892          878          867          947         3,584            -   
 Current Period              887            887              -                887                 -                 -                 -               -               -               -               -               -               -                 -                 -               -                 -                12             -                  1              2            15             -                 -            872             -               -              872            -   
 Total of Two              887         7,976              -             7,976           2,057            500            329             -               -               -               -               -               -                 -           2,886             -              111            459              2              41            21          634             -              892       1,750          867          947         4,456            -   
 Previous Period               83         2,627         6,218           8,845           2,312            629            467             -              24              3            46            20             -                 -           1,272       2,229         1,145            686          787            584          693          780       3,115              52       1,177            86          134            575          874 
 Current Period              741              60            681              741              213              61              66             -               -               -               -                1             -                 -                60          281            100               -            100            100          100             -            400               -               -               -               -                 -              -   
 Total of Two              824         2,687         6,899           9,586           2,525            690            533             -              24              3            46            21             -                 -           1,332       2,510         1,245            686          887            684          793          780       3,515              52       1,177            86          134            575          874 
 Previous Period               54         1,485              73           1,558              514              17              15             -               -               -              40            49             -                62            647            50              85              89            44              15            31          262              2            320          202            22            53            576            21 
 Current Period               65              65              -                  65                 -                 -                 -               -                3              4              8             -               -                 -                15             -                  6                8            13              14              3            44             -                 -               -               -                6                6            -   
 Total of Two              119         1,550              73           1,623              514              17              15             -                3              4            48            49             -                62            662            50              91              97            57              29            34          306              2            320          202            22            59            582            21 
 Previous Period         39,004        275,646          45,991        19,990        14,850       1,750             -               -               -               -        20,925         9,494        16,322        53,215       2,896               -         1,230        26,042      32,492      10,987      19,462 
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two 
periods         39,004        275,646          45,991        19,990        14,850       1,750             -               -               -               -        20,925         9,494        16,322        53,215       2,896               -         1,230        26,042      32,492      10,987      19,462 

 Previous Period       386,039     4,735,408     4,735,408               -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two       386,039     4,735,408     4,735,408               -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Previous Period              131         2,145         5,715           7,860              649            228            285             -               -               -              31              6             -                  2            924          277            975            679          834            637          698          260       3,563         1,124          664          272          776            961       1,875 
 Current Period                -                -                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -               -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   

periods              131         2,145         5,715           7,860              649            228            285             -               -               -              31              6             -                  2            924          277            975            679          834            637          698          260       3,563         1,124          664          272          776            961       1,875 
 Previous Period                -                  67                10                4                2             -               -               -               -               -               -                  1              15                8            10                9              8               -               -               -               -   
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two                -                  67                10                4                2             -               -               -               -               -               -                  1              15                8            10                9              8               -               -               -               -   
 Previous Period                 4              -                -                211                39              10              13              1             -               -               -               -                4              29               -               -                  7              22              4                4              7             -               -                17            35              7            12               -              -   
 Current Period                -                -                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -               -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   
 Total of Two                 4              -                -                211                39              10              13              1             -               -               -               -                4              29               -               -                  7              22              4                4              7             -               -                17            35              7            12               -              -   
 Previous Period                 4                78                29                4              11             -               -               -               -               -                2              23                2               -               -                 -               -                  1              3              1              2 
 Current Period                -                   -                   -                 -                 -               -               -               -               -               -               -                 -                 -                 -               -                 -               -                 -               -               -               -   
 Total of Two                 4                78                29                4              11             -               -               -               -               -                2              23                2               -               -                 -               -                  1              3              1              2 
 Previous Period           2,031   7,607,347     114,168     7,721,514     1,914,679      459,125      861,552    127,685             -               -               -               -      142,113   1,049,552   4,513,602      41,103      131,000        97,582       2,650         6,050       7,790    245,072             -     1,196,873    931,863    160,228    632,772   2,848,672      73,064 
 Current Period           2,703         2,703              -             2,703           1,065               -                 -               -               -               -               -         1,638             -                 -           2,703             -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   
 Total of Two           4,734   7,610,050     114,168     7,724,217     1,915,745      459,125      861,552    127,685             -               -               -         1,638    142,113   1,049,552   4,516,305      41,103      131,000        97,582       2,650         6,050       7,790    245,072             -     1,196,873    931,863    160,228    632,772   2,848,672      73,064 
 Previous Period                 1         4,796              89           4,886           1,418            308            610          107             -               -               -                0            83            612         3,101            37              82              54              2                1              9          147             -              674          472            85          370         1,548            52 
 Current Period                 2                2              -                    2                  1               -                 -               -               -               -               -                1             -                 -                  2             -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   
 Total of Two                 4         4,798              89           4,888           1,418            308            610          107             -               -               -                1            83            612         3,103            37              82              54              2                1              9          147             -              674          472            85          370         1,548            52 

 Previous Period 

0.00%                 -                   -                 -                 -               -               -               -               -               -               -                 -                 -               -                 -                 -               -                 -               -               -               -                 -               -               -               -                 -              -   

 Current Period #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!               -               -   0% 0% 0% 0% 0%             -               -   #DIV/0! #DIV/0! #DIV/0! #DIV/0!               -              -   
 Total of Two 
periods 

#DIV/0! #DIV/0!                 -                 -                 -               -               -               -               -               -               -                 -                 -               -                  8                3              2                1              2             -               -   #DIV/0! #DIV/0! #DIV/0! #DIV/0!               -              -   

 Monthly 

 Quarterly 

 Annually 

 Bi-annually (once every 2 years) 

                  -                    -                    -                    -   

         23,500          106,002          121,703          117,830          105,470            18,072 

           74,654 

                 -   

                 10 

                  -   

               136 

           72,499 

           25,136 

            4,577 

            2,208 

            2,204 

         22,000 

             565 

          2,000 

          1,000 

      1,440,862  Livestock disaggregation available 

      8 

 # of participants who have received IDEA 
NEW‐supported agricultural productivity 
training 

       469,077                         485,000       10,902 

      9 
 # of livestock under increased technology 
and improved management      8,067,429                       7,200,000       73,200       62,500  1,031,706     3,300,000 

             -   15%  4,179,464   13,500,000                   -         9,270,070       5,577,865     13,834,812                   (1)

 NA NA  NA          15,698                   -              28,024            15,433 

                 -   

         245,041 

               355 

      2 

      3 

4

  28,682,746 

         64,274 

          3,246 

                    40,000,000 

                          74,854 

 TBD 

 Final sales of businesses are taken from business 
sales reports.  Final sales of agricultural commodities 
are taken from annual sample surveys. Undercounting 
and underreporting possible.  

 Production of licit farm products are taken from annual 
sample surveys.  Undercounting and reporting possible. 

Baseline figure exists from 2009.  FY'12 will be first 
reporting for this indicator.  This is based on sample 
survey.  Household incomes cannot necessarily be 
attributed to IDEA-NEW, so this indicator may or may 
not actually measure program impacts.  

            3,246                   -                     -   

                               260 

                          10,800 

                            1,500 

                        235,000 

                      3,400,000 

                            7,200 

                          10,200 

                        266,000 

                          37,000 

            82                30                  63                  73 

                 51 

            2,530 

               812 

           69,672 

                  -   

      1,378,125            22,583 

               343 

            1,757 

                   1 

               301 

               18 

                 64                85 

                  -             117 

       380,000 

          2,545 

       5,065 

       350,000 

           59,944 

         362,243 

            3,853 

                 16 

      1,690,980 

               356 

           45,803 

         45,250 

               614            24,159 

 Farmers receiving inputs often receive training; 
possible double counting.  

            3,261 

                 31 

               493 

               60 

                  -   

            4,414 

                   9 

                 -   

           74,320 

                   0 

            8,020 

               485 

           12,362 

           20,817                  -   

           83,938 

            6,612 

Farm FTEs are based on estimates related to hectares 
planted.  Agribusiness FTEs rely on reports by 
businesses.  

 Possible double counting for farmers participating more 
than once as outlined in PMP 

2951

 By Gender  MC Achievements By Province 

 By Gender  ACDI Achievements By Province 

 Grand Total 

                  -   

 DAI Acheivements By Province 

         270,409 

                 55 

 By Gender 

                 76 

         307,011 

  IDEA-NEW Achievements By Fiscal Year 

Farm FTEs are based on estimates related to hectares 
planted.  Agribusiness FTEs rely on reports by 
businesses.  

            2,508 

         107,775 

 IDEA-NEW 
Total to Date 

USD Value of final sales of licit farm and 
non‐farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA‐NEW 
communities

                        995,000 

                               160 

                          53,000 

 IDEA-NEW LOP Target
(New targets submitted in 

July 2012 to USAID) 

          1,200                154 

               10 

 IDEA-NEW Targets By Fiscal Year
New targets submitted in July 2012 to USAID 

               20 

       265,350     116,272 

             -             220 

    434,794 

            40 

  13,000,000 

         15,698 

2823

         62,000 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG‐assisted areas     1,004,556 

Number of full‐time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 
(agribusiness jobs = indicator 4.1) 

         46,593 

 # of KM of transportation infrastructure 
constructed or repaired               140 

      20,866 

         83,000 

         25,500 

      65,670     113,808        117,000 

       4,852 

      63,650 

          900 

      15,829 

       4,157           6,000 

 NA NA TBD

            2,844             1,640 

       7,237       29,234       32,995          11,575 

          2,800 

          4,675 

       542,500             1,709          554,403       2,806,197       3,264,258 

          1,623 

          9,586 

         36,647 

       240,648 

            5,481 

          3,200 

             300 

            36 

    19 

    16 

    17 

Number of organizations / associations 
assisted as a result of IDEA‐NEW (incl. 
women's) 

       275,646 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects

Number of rural infrastructure projects 
completed through cash‐for‐work 
programs

             211 

    18 

USD value of agricultural exports as a 
result of IDEA NEW

               67 

            1,195 

            1,094 

 Reporting Period: April 1-30, 2013 

 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

            1,537 

 Sr. 
No 

      1 

      7 

    10 

 By Gender 

# of farmers using IDEA‐NEW‐supported 
agricultural inputs in targeted areas     156,612 

 Known data quality issues/Notes 

 This is an aggregate indicator.  It adds the following 
indicators together:  9,11,13,14,15,16.   

 PERFORMANCE INDICATORS  Added this period 

            9,103 

 # of hectares under improved irrigation in 
IDEA NEW assisted areas 

      5 

Number of farmers planting high‐value 
crops

 NA 

 NA  NA 

      10,042 

 1,324,000 

 According to USAID Office of Agriculture's PMP, high 
value crops refer to perennial crops only.  

 Possible double counting may occur for participants 
who receive other types of training.  

 As reported by elders/shuras, therefore respodent bias 
is likely.  

          1,400 

                 7 

            1,888 

                  -   

           99,477           3,550                750 

      1,281,477 

                   6        1,544 

      44,250 

              8 

          650 

 NA 

       1,107 

    127,098 

          494 

          161 
 # of government line staff participating in 
IDEA‐NEW training activities 

    4,735,408 

          7,860 

Number of agriculture‐related 
microenterprises participating in IDEA‐
NEW‐supported value chains

                                 75 

 2,040,000 

          141 

    360,000 

            22 

 NA 

    20 
 # of KM of irrigation system constructed 
or repaired by IDEA‐NEW                 78                                  70              -             186           191 

      6 
# of hectares of alternative crops under 
cultivation targeted by USG programs           12,626                           12,500        3,257       16,032       13,712 

    11 

    12 

    15 

    13 

    14 

# of participants who have received 
business skills training 

          7,976 

 NA 

    21 
 USD value of wages paid through cash‐for‐
work infrastructure activities      7,724,217                       7,750,000              -    4,650,000  3,142,306     1,100,000        190,000                   -         3,824,389       2,650,495       1,082,075          167,259 

               20                 -                     -                    39                  10                  23                    6 

             160                   -               2,582             1,554                659                  92 
Full-time equivalents (FTEs) are calculated at 260 labor

days per FTE 

 - 

    22 

    23 

Proportion of females who report 
increased self‐efficacy at the conclusion of 
USG supported training/programming

 16/16 75%
 Added in 
Nov 2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 

# of FTE created through cash‐for‐work 
infrastructure activities            4,888                             5,000              -          1,195        2,333              750 

                               -   

                               -   

                               -   

75%                   -   



Annex III - CCI Project Data by Region, April, 2013

Eastern Region 
No. PROJECT NAME

PROJECT 
CODE

DISTRICT
Cumulative 

Progress 
March 2013

Cumulative 
Progress    

April 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Reservoir 
capacity 

(m3)

Families 
benefited

1 Koshkak Canal intake CCI-080214 Surkhrod
100%

Started / Jan. 2011 and completed 
May, 31, 2012

1200 5000 220+40weir 300

2 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 70cum 430
3 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104
4 Ragha Canal Improvement CCI-080310 Hesarak 100% Completed 200 8500 1913 800
5 Kolala irrigation channel improvement CCI-08014 Hesarak 100% Completed on Jan.15,2012 384 1500 600 700

6 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security
7 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security
8 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 9.3 850 9300
9 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205

10 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3 800
11 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100
12 Derga village Karez CCI-080515 Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200
13 Toowda Chena Karez CCI-080516 Khogyani 100% Completed / Jan. 2010 1600 210Cum
14 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300
15 Seway Zangal Canal CCI-080518 Khogyani 100% Completed / Jan. 2010 5000 486
16 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600
17 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 100% Completed/April 2011 1200 14000 1020 1500
18 Landi Pachir Canal Intake Improvement CCI-080706 Pachir Wa 

Agam
100% Completed / Dec. 2009 94.15 325+26 m 

Weir
700

19 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000

20 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

21 Landi Saber Canal Improvement CCI-080709 Pachir Wa 
Agam 22% 22%

22% completed and the remaining 
works stopped due to 

security

200 4500 310+54weir 450

22 Yaghiband MHP CCI-080807 Dehballa 100% Completed / Feb. 2010 8.16 3500 725 250
23 Shpola canal Intake improvement CCI-080808 Dehballa 100% Completed 300 3500 515 1200
24 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed / Aug. 2010 360 2000 100 300
25 Drabgai Kochain irrigation chanel 

improvement
CCI-080906 Rodat 100% Started/Aug. 2011

 and completed May, 31,2012
360 1200 1100 700

26 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 100% Completed 140 731 800 600

27 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed Dec. 2009 184.85 5000 410 820
28 Landi Basswal girls school boundary wall 

& toilet
CCI-081405 Momandara 100% Completed Feb.2011 300 800

29 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12
30 Qala Shahi School boundary 

construction
CCI-082005 Dare Nur 100% Completed 3.056 500

31 Pacha Kariz improvement project CCI-082006 Dare Nur 100% Completed 250 1500 318 250
32 Sarachie Ali Khan School boundary wall 

implementation
CCI-082105 Behsud 100% Completed Feb.2011 5.643 140 1500

NANGARHAR PROVINCE



33 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

34 Makrana Canal Intake CCI-082308 Achin 100% Completed / April 2010 120 3000 295 200
35 Mamand Olas Canal CCI-082309 Achin 100% Completed / Jan. 2010 360 369 1000
36 Mamand  Tangi Village Bridge CCI-082310 Achin 100% Completed/Jun. 2011 2400 0.2 5400
37 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800
38 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330
39 Daga canal intake improvement project CCI-081313 Shinwar 100% Completed April. 2011 240 4000 365 345

40 Koshtal MHP CCI-082311 Achin 100% Completed Jun, 2011 350
41 Rahim Dad Khil canal improvement CCI-082312 Achin 20% 20% 20% completed and the remaining 

works stopped due to 
security

200 5000 352 1200

42 Sandog Gato Kalay canal intake CCI-082313 Achin 100% Started/March.2011 and 
completed May, 31 2012

100 3000 135+33weir 465

43 Chalgazi & Lokhi irrigation chanel 
improvement

CCI-082314 Achin 100% Started/July.2011 and 
Completed May, 31,2012

360 2300 1654 357 700

44 Lining work of branch canal in Kama CCI-081804 Kama 100% Started/March, 2012 and 
Completed May, 31, 2012

300 2742 0 450

45 Improvement of Pekha - Abdul Khail 
Bridge

CCI-082315 Achin 99% 100% Started/July, 2012 20 0 16,000

46 Rehabilitation of Yaghiband MHP 
Project

CCI-08 08 09 Dehballa 90% 95% Started/Nov, 2012 160 80 225

47 Small repair and rehabilitation of Water 
Pump stations, NVDA  Project

CCI-08 02 15 Surkhrod 0% 20% Started/April,01,  2013 4,106

48 Small repair and ehabilitation of Sub 
Canal #1 & 2, NVDA Project

CCI-08 21 06 Behsud 0% 20% Started/Apirl, 01,  2013 4,106 210

49 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

50 Salar Intake repair works CCI-100102 Asadabad 85% 100% Started on Feb.16,2012 and 
Completed April, 2012

3500 0 30 8500

49 Marawara Kariz improvement CCI-100201 Marawara 100% Completed Feb.2011 400 2000 400 3600
50 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

51 Mula Alam Canal Improvement CCI-100702 Shegal 95% 100% started/Jun. 2011 and complete 
April, 2012

320 6000 841 1050

52 Shenkorak Kariz Improvement CCI-100703 Shegal 95% 100% Started /Jun. 2011, finished on 
Mrach,2012

384 4000 1300 1070

53 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed / Dec. 2009 14.3 140+48 m 
Weir

1660

54 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed / Oct. 2009 16.07 75 427
55 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700
56 Garigal Canal Intake Improvement CCI-101312 Chowkay 100% Completed 200
57 Ludlam canal improvement CCI-101408 Nurgal 100% Completed/Sep 30 2011 400 4500 1076 540
58 Sarkhila canal improvement CCI-101409 Nurgal 100% Completed 100 3000 188 465

59 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10 800
60 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 100% Completed/May 2011 600 8000 414 1500

61 Making of Green Area in Governor 
House of Laghman Province

CCI-090129 Mihterlam 100% Completed/March 2011

62 Nahri Karim Canal Improvement CCI-090226 Qarghai 100% Completed/August 2011 2400 14000 200 4250
63 Farman Khail School Boundary Wall CCI-090227 Qarghai 100% Completed Jun, 2011 780 950
64 Ali Khail School Boundary Wall CCI-090710 Mihterlam 100% Completed/May 2011 550 1200
65 Shergar School Boundary Wall CCI-090128 Mehterlam 100% Completed/April 2011 227 890
66 Niazi Canal Improvement CCI-090308 Alingar 90% 100% Started/July.2011 and 

Completed April,2012
630 10000 1145 1750

67 Rehabilitation of MAIL (DAIL) 
Conference Hall

CCI-090130 Mehterlam 99% 99.5% Started/Sep.2012 

68 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3.35 1400
KABUL PROVINCE

KUNAR PROVINCE

LAGHMAN PROVINCE

NURISTAN PROVINCE



69 War Khara Canal small repair and 
rehabilitation project

CCI-01 12 02 Sarobi 15% 40% Started/March,11, 2013 140 80 3500

70 Naghlo canal small repair and 
rehabilitation project

CCI-01 12 01 Sarobi 0% 14% Started/April,03,  2013 300 180 5000



Western Region 

No. PROJECT NAME
PROJECT 

CODE
DISTRICT

Cumulative 
Progress 

November 2012

Cumulative 
Progress 

December 2012
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

1 Sultan ha kariz improvement project CCI 190329 Qadis 100% 100% Completed 120 0 200

2 Zade Salih Kariz improvement project CCI 190331 Qadis 100% 100% Completed 200 0 360

3 Takak kariz improvement project CCI 190330 Qadis 92% 100% Completed 260 146 150

4
Mohamamd Ali khan Irrigation structures 
improvement project

CCI 190332 Qadis 95% 100% Completed 270 210 150

5
Saidal ha Irrigation canal structures improvement 
project

CCI 190333 Qadis 100% 100% Completed 160 120 280

6
Mashwani Irrigation canal structures improvement 
project

CCI 190232 Ab kamari 65% 100% Completed 120 340 40 200

7
Mobarak sha Irrigation canal structures 
improvement project

CCI 190233 Ab kamari Cacelled 300 210 100 400

8 Badghis W/S Market CCI 190104 Qala E Now 96% 100% Completed

9 Kondalan  Canal CCI 1902 Tagab e esmail 100% 100% completed                90           4,500                 148              300 

10 Kham e Abbasi Canal Improvement CCI 190709 Muqur 95% 100% Completed              100           3,200                 150              300 

11 Fersetan Canal CCI 190126 Abkamary 100% 100% Completed                64           4,300                 300              300 

12
Karkia ha Irrigation canal structures improvement 
project

CCI 190334 Qadis 1% Cancelled 60 120 110 320

13 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 100% 100% Completed                44                 146              200 

14 DehZangy Payan CCI 190201 Abkamary 100% 100% Complete                90           2,500                 235              300 

15 Dehzangy Bala CCI 190202 Abkamarty 100% 100% Completed                24           6,000                 160              600 

16 Dehzenger canal improvement project CCI 190203 Abkamary 100% 100% Completed                50           3,500                 155              200 

17 Zaemat Canal Improvement CCI 190207 Abkamary 95% 100% completed              120           7,000  380/65              200 

18 Gudol Canal Protection CCI 190205 Abkamary 100% 100% Completed              180           3,700                 250              700 

19 Pahlawan Canal Protection CCI 190206 Abkamary 100% 100% Completed              160           3,500                 300              500 

20 Tagab e Ismail Canal improvement CCI 190108 Qala e Now 100% 100% Completed              120           4,200                 320              800 

BADGHIS PROVINCE



21 Echka Canal improvement CCi 190716 Muqur 100% 100% Completed              200           5,500                 235              470 

22 Karkeyha MHP ( 7KW) CCI 190311 Qades 100% 100% Completed                80 

23 Sarasyab MHP  (4KW) CCI 190310 Qades 100% 100% Completed                60 

24 Haje Abdulla MHP (3KW) CCI  190312 Qades 100% 100% Completed                80 

25 Deh Breenge (MHP  (10KW) CCI 190321 Qades 100% 100% Completed              180 

26 Agha MHP (3KW) CCI 190120 Qala E  ow 100% 100% Completed              110 

27 Talabe Beland MHP (4KW) CCI  190118 Qala E Now 100% 100% Completed              130 

28 Kondalam MHP  (4KW) CCI 190114 Qala E Now 100% 100% Completed                50 

29 Amala MHP (4KW) CCI 190113 Tagab e Esmail 100% 100% Completed                80 

30 Arbab Mohammed Canal CCI 190119 Qala E Now 100% 100% Completed                50           3,500                 150                80 

31 Tangy canal Intake improvement CCI 190717 Muqur 10% 10% Cancelled                14        12,000                 400           2,500 

32 Construction skill Training CCI 190127 Qal E Now 100% 100% Completed

33 Qulmali Canal improvement CCI 190224 Abkamary 100% 100% Completed                80           5,500                 372              380 

34 Zergunbad MHP CCI 190122 Loman 100% 100% Completed

35 Zengar MHP CCI 190223 Qala-e-Naw 0% 0% Cancelled



Northeast Region 
No. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 
Progress 

February 2013

 Cumulative 
Progress 

March 2013
Status

Hectare 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Malangab Canal Intake Construction MC-IDEA-NE-BD-E-001-09 Baharak N/A N/A Completed 68.9 373 N/A N/A 730 N/A
2 Furmuragh Canal Rehabilitation MC-IDEA-NE-BD-E-002-09 Baharak N/A N/A Completed 65.1 107 N/A N/A 310 N/A
3 Nawai Jurm Canal Rehabilitation MC-IDEA-NE-BD-E-003-09 Jurm N/A N/A Completed 71.7 196 N/A N/A 1150 N/A
4 Pestakhor Canal Rehabilitation MC-IDEA-NE-BD-E-005-09 Argo N/A N/A Completed 13.4 220 N/A N/A 1050 N/A
5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal N/A N/A Completed 32 269 180 N/A 330 N/A
6 Dashti Qurugh Protection Wall MC-IDEA-NE-BD-E-006-09 Faizabad N/A N/A Completed N/A N/A 205 N/A 1040 N/A
7 Chashmah e Qalandar Gabion Protection Wall MC-IDEA-NE-BD-E-008-09 Darayem N/A N/A Completed N/A N/A 113 N/A 1330 N/A
8 Hafiz  Mughul Gabion Protection Wall MC-IDEA-NE-BD-E-012-010 Argo N/A N/A Completed N/A N/A 395 N/A 800 N/A
9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak N/A N/A Completed N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-011-010 Baharak N/A N/A Completed N/A N/A N/A 4.828 980 N/A
11 Balooch Gabion Protection Wall MC-IDEA-NE-BD-E-013-010 Kishem N/A N/A Completed N/A N/A 400 N/A 1340 N/A
12 Khustak Gabion Protection Wall MC-IDEA-NE-BD-E-014-010 Jurm N/A N/A Completed N/A N/A 360 N/A 530 N/A
13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash N/A N/A Completed N/A N/A N/A 1.8 570 N/A
14 Dahbazar Gabion Protection Wall MC-IDEA-NE-BD-E-015-010 Darayem N/A N/A Completed N/A N/A 400 N/A 700 N/A
15 Andosha Aqueduct and Wash-Culvert Construction MC-IDEA-NE-BD-E-017-010

Jurm N/A N/A
Completed

198 56 106 N/A 730 N/A
16 Farman Qului Canal Construction MC-IDEA-NE-BD-E-018-10 Tagob N/A N/A Completed 200 2000 N/A N/A 450 N/A
17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Shuhada N/A N/A Completed N/A N/A N/A 5.6 1560 N/A
18 Zardew Main Canal Rehabilitation MC-IDEA-NE-BD-E-020-10 Shuhada N/A N/A Completed 2200 13000 N/A N/A 1740 N/A
19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010   Warduj N/A N/A Completed N/A N/A N/A 2 1450 N/A
20 Shekastagan  Irrigation Project MC-IDEA-NE-BD-E-22-011 Kishem N/A N/A Completed 99.2 112 N/A N/A 500 N/A
21 Sakha Irrigation and Power Canal MC-IDEA-NE-BD-E-21-011 Baharak N/A N/A Completed 647 7200 N/A N/A 2400 3 M3
22 Darguk Irrigation System MC-IDEA-NE-BD-E-023-11 Yaftal N/A N/A Completed N/A N/A N/A N/A 70 N/A
23 Guzar e Afghani Canal MC-IDEA-NE-BD-E-024-11 Faizabad N/A N/A Completed N/A N/A N/A N/A 1200 N/A

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka N/A N/A Completed 1367 2000 1332 N/A  1669 N/A
2 Chaharbagh Aqueduct Construction MC-IDEA-NE-BG-E-002-09 Khost N/A N/A Completed N/A  7 N/A N/A  183 N/A
3 Kajnow Aqueduct Construction MC-IDEA-NE-BG-E-003-09 Khost N/A N/A Completed 6.9 N/A N/A N/A 330 N/A
4 Larwan Reservoir construction MC-IDEA-NE-BG-E-004-09 Khost N/A N/A Completed 20 N/A N/A N/A 120  207Cum
5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost N/A N/A Completed N/A N/A 630 3  815 N/A
6 Furghanbul Road Rehabilitation MC-IDEA-NE-BG-E-006-09 Khost N/A N/A Completed N/A N/A 500 1  303 N/A
7 Gawargan Spillway Construction MC-IDEA-NE-BG-E-007-09 Puli-Khumri N/A N/A Completed 600 24 24 N/A  12500 N/A
8 Nawabad Flool Gabion Protection Wall Construction MC-IDEA-NE-BG-E-008-09 Burka

N/A N/A
Completed N/A N/A 1400 N/A  1127 N/A

9 Dahla Gabion Protection Wall Contruction MC-IDEA-NE-BG-E-009-09 Nahrin N/A N/A Completed N/A N/A 750 N/A 94 N/A
10 Sayad Bala Gabion Protection Wall Construction MC-IDEA-NE-BG-E-010-09 Deh Salah N/A N/A Completed N/A N/A 750 N/A 117 N/A

11 Dahla Aqueduct Contruction MC-IDEA-NE-BG-E-011-09 Nahrin N/A N/A Completed 150 20 N/A N/A 94 N/A

BAGHLAN PROVINCE

BADAKHSHAN PROVINCE



12 Arbab Noor Muhammad Canal Intake and Wash 
Culvert Construction

MC-IDEA-NE-BG-E-012-09 Burka
N/A N/A

Completed 180 18 N/A N/A 366 N/A

13 Garmaba Gabion Protection Wall Construction MC-IDEA-NE-BG-E-013-09 Khost N/A N/A Completed N/A N/A 1300 N/A 170 N/A
14 Bughawi Gabion Protection Wall Construction MC-IDEA-NE-BG-E-014-09 Pul-e-Khumri N/A N/A Completed N/A N/A 1300 N/A 210 N/A
15 Baladoori Gabion Protection Wall Construction MC-IDEA-NE-BG-E-015-09 Pul-e-Khumri N/A N/A Completed N/A N/A 1400 N/A 900 N/A
16 Shamarq Gabion  Protection Wall Construction MC-IDEA-NE-BG-E-016-09 Pul-e-Khumri N/A N/A Completed N/A N/A 900 N/A 120 N/A
17 Kartayi Etifaq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-017-09 Pul-e-Khumri

N/A N/A
Completed N/A N/A 800 N/A 400 N/A

18 Women Gabion Weaving Training  MC-IDEA-NE-BG-E-018-09 Pul-e-Khumri N/A N/A Completed N/A N/A  N/A N/A 124 N/A
19 Puzayishan Hydraulic Ram Pump Installation and 

Reservoir Construction 
MC-IDEA-NE-BG-E-019-10 Pul-e-Khumri

N/A N/A
Completed 100  N/A 30 N/A  70  24Cum

20 Kartayi Etifaq Road Rehabilitation MC-IDEA-NE-BG-E-020-09 Pul-e-Khumri N/A N/A Completed N/A N/A 800 10 1560 N/A
 21 Naw Abad Flool Road Rehabilitation MC-IDEA-NE-BG-E-021-10 Burka N/A N/A Completed N/A N/A N/A 3 3000 N/A
22 Dashti Flool Secondary Road Rehabilitation MC-IDEA-NE-BG-E-022-10 Burka N/A N/A Completed N/A N/A N/A 8 1050 N/A
23 Women Gabion Weaving Training  Project (2nd 

Round)
MC-IDEA-NE-BG-E-023-10 Pul-e-Khumri

N/A N/A
Completed N/A N/A N/A N/A 90 N/A

24 Gabion Weaving Training (For handicapped) MC-IDEA-NE-BG-E-024-10 Pul-e-Khumri N/A N/A Completed N/A N/A N/A N/A 208 N/A
25 Dara-e-Walian Canal Piping and Diversion of River 

Direction 
MC-IDEA--NE-BG-E-025-10 Khinjan

N/A N/A
Completed 20 100 100 N/A 0 N/A

26 Bughawi Gabion Protection Wall  Construction 
(Extension)

MC-IDEA--NE-BG-E-026-10 Pul-e-Khumri
N/A N/A

Completed N/A N/A 750 N/A 400 N/A

27 Tangi Murch Aqueduct Construction MC-IDEA-NE-BG-E-027-10 Burka N/A N/A Completed 300 18 18  N/A 1920 N/A
28 Tangi Murch Road Retaining Wall MC-IDEA-NE-BG-E-028-10 Burka N/A N/A Completed 24 10 N/A  40 240 N/A
29 Markaz-e-Burka Road Rehabilitation MC-IDEA-NE-BG-E-029-10 Burka N/A N/A Completed N/A N/A N/A 3.5 400 N/A
30 Abqoul Gabion Protection Wall Construction MC-IDEA-NE-BG-E-032-10 Baghlan-e-Markazi N/A N/A Completed 15000 160 160 N/A 4666 N/A
31 Eraghak Aqueduct Construction MC-IDEA-NE-BG-E-031-10 Khost N/A N/A Completed 70 6 N/A N/A 190 N/A
32 Mangala Canal Cleaning MC-IDEA-NE-BG-E-038-10 Baghlan-e-Jadid N/A N/A Completed 10000 630 N/A N/A 1000 N/A
33 Kar-Kar Super Passage Repairing & Protection Wall 

Construction
MC-IDEA-NE-BG-E-033-10 Pul-e-Khumri

N/A N/A
Completed 1011 100 25 N/A 800 N/A

34 Rasool Bay Intake Construction MC-IDEA-NE-BG-E-034-11 Khost N/A N/A Completed 600 N/A N/A N/A 219 N/A
35 Chaman Road Rehabilitation MC-IDEA-NE-BG-E-036-11 Khost N/A N/A Completed  N/A N/A N/A 187 N/A
36 Sayad-e-Markazi Canal Intake Construction MC-IDEA-NE-BG-E-037-11 Deh Salah N/A N/A Completed 720 N/A N/A N/A 194 N/A
37 Shashkal Secondary Road Rehabilitation MC-IDEA-NE-BG-E-039-11 Burka N/A N/A Completed  N/A N/A N/A 360 N/A
38 Bughawi Canal Intake Construction MC-IDEA-NE-BG-E-040-11 Pul-e-Khumri N/A N/A Completed 40 N/A N/A N/A 50 N/A
39 Shamarq-e-Bala Canal Intake Construction MC-IDEA-NE-BG-E-041-11 Pul-e-Khumri N/A N/A Completed 200 N/A N/A N/A 360 N/A
40 Line Retaining Wall Construction MC-IDEA-NE-BG-E-042-11 Bano N/A N/A Completed 1980 N/A 135 N/A 79 N/A

1 Khoja Aroq Canals Wash-Culvert Rehabilation MC-IDEA-NE-TK-E-001-09 Taloqan N/A N/A Completed 460 132 150 N/A 4860 N/A
2 Taloqan River Bank Gabion Dykes Construction MC-IDEA-NE-TK-E-002-09 Taloqan N/A N/A Completed N/A N/A 195 N/A 1400 N/A
3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003-09 Taloqan N/A N/A Completed 140 43 120 N/A 1700 N/A
4 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan N/A N/A Completed 28.9 228 260 N/A 320 N/A
5 Khaja Hafiz Protection Dyke MC-IDEA-NE-TK-E-005-10 Yangi Qala N/A N/A Completed N/A N/A 440 N/A 1388 N/A
6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan N/A N/A Completed 235 305 260 N/A 1263 N/A
7 Ganjalibagh Gabion Protection Wall MC-IDEA-NE-TK-E-007/10 Taloqan N/A N/A Completed N/A N/A 360 N/A 135 N/A
8 Gazan Road and Bridge Construction MC-IDEA-NE-TK-E-008/10 Chah Aab N/A N/A Completed N/A N/A N/A 9.2 2580 N/A
9 Qazaq and Baghak Road and Bridge Construction MC-IDEA-NE-TK-E-009/10 Taloqan N/A N/A Completed N/A N/A 30 1.7 2030 N/A

TAKHAR PROVINCE



10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar N/A N/A Completed 196 52 251 N/A 641 N/A
11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi N/A N/A Completed 737 60 420 N/A 900 N/A
12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar N/A N/A Completed 133 95 205 N/A 281 N/A
13 Shinwari Canal Intake            MC-IDEA-NE-TK-E-013/10 Taloqan N/A N/A Completed 279 25 405 N/A 400 N/A
14 Kurani Siphon MC-IDEA-NE-TK-E-014/10 Farkhar N/A N/A Completed 105 81      N/A N/A 180 N/A
15 Gora Canal intake construction MC-IDEA-NE-TK-E-015-11 Baharak 0% 0% Cancelled 436 20 84 N/A 750 N/A
16 Youchughsh Road Construction MC-IDEA-NE-TK-E-016-11 Worsaj N/A N/A Completed N/A N/A 20 2 150 N/A
17 Deshana Canal Intake MC-IDEA-NE-TK-E-017-11 Worsaj 0% 0% Cancelled 137 10 312 N/A 755 N/A
18

Muhajir Qushlaq Super Passage Irrigation Project MC-IDEA-NE-TK-E-018-11 Bangi N/A N/A Completed 291 82 40 N/A 2038 N/A

1 Boen Gabion Protection Wall MC-IDEA-NE-UN-E-001-10 Khan Abad N/A N/A Completed N/A N/A 900 N/A 550 N/A
2 Mula Karim Gabion Protection Wall and Siphon MC-IDEA-NE-UN-E-002-10 Khan Abad N/A N/A Completed N/A N/A 700 N/A 360 N/A
3 Qarghiz Gabion protection wall MC-IDEA-NE-UN-E-003-11 Khan Abad N/A N/A Completed 160 N/A 280 N/A 200 N/A
4 Mahfalli road rehibiltation MC-IDEA-NE-UN-E-004-11 Khan Abad N/A N/A Completed N/A N/A N/A 6 520 N/A
5 Qarawal Tapa Canal MC-IDEA-NE-UN-E-005-11 Kunduz Center N/A N/A Completed 420 110 N/A N/A 510 N/A
6 Abdullah Canal Irrigation project MC-IDEA-NE-UN-E-006-11 Ali Abad N/A N/A Completed 752 280 N/A N/A 852 N/A
7 Mahfalli Irrigation project MC-IDEA-NE-UN-E-007-11 Khan Abad N/A N/A Completed 92 600 N/A N/A 83 N/A
8 Shna Tapa Retaining Wall MC-IDEA-NE-UN-E-009-11 Ali Abad N/A N/A Completed 660 N/A 100 N/A 674 N/A
9 Jaji Irrigation project MC-IDEA-NE-UN-E-011-12 Ali Abad N/A N/A Completed 320 N/A 68 N/A 374 N/A

KUNDUZ PROVINCE



Northern Region 
No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative Progress 
September 2012

Cumulative 
Progress 

January 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Micro-hydropower (MHP),Chaila  village,  
Balkhab, Sari Pul

MHP8200.5/1 Balkhab 100% N/A 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  
Balkhab, Sari Pul

MHP8200.5/2 Balkhab 100% N/A 40KW 180

3 Micro-hydropower (MHP),Khamshorak 
village,  Balkhab, Sari Pul

MHP8200.5/3 Balkhab 100% N/A 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  
Balkhab, Sari Pul

MHP8200.5/4 Balkhab 100% N/A 24KW 130

5 Micro-hydropower (MHP), Dahna Wa 
Takhshar village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 100% N/A 21KW 380

6 IMAM SAHIB MILK COLLECTION CENTER Saidabad 100% N/A 50

7 Micro-hydropower (MHP),Badi village,  
Qaysar, Faryab

MHP8200.5/11 Qaysar 100% N/A 3.5KW 60

8 Micro-hydropower (MHP),Gerd-e-Qala 
village,  Kohistan

MHP8200.5/12 Kohistan 100% N/A 5KW 80

9 Micro-hydropower (MHP),Keen Qul village,  
Bilchiragh

MHP8200.5/6 Bilchiragh 100% N/A 11KW 200

10 Micro-hydropower (MHP), Anjeerak village,  
Bilchiragh

MHP8200.5/7 Bilchiragh 100% N/A 12.5KW 180

11 Micro-hydropower (MHP), Khush Gozar 
village,  Bilchiragh

MHP8200.5/8 Bilchiragh 100% N/A 14.1KW 180

12 Micro-hydropower (MHP), Mirzaee #1 village,  
Bilchiragh

MHP8200.5/9 Bilchiragh 100% N/A 10.2KW 180

13 Micro-hydropower (MHP), Mirzaee #2 village,  
Bilchiragh

MHP8200.5/10 Bilchiragh 100% N/A 11.6KW 180

14 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04 Pashtun Kot and 
Bilchiragh

100% N/A 76m 52 km 50000

15 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 100% N/A 4.4KW 150
16 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 100% N/A 4.6KW 160
17 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 100% N/A 10.8KW 160
18 Hazara Qala MHP 8200.5/17 Pashtun Kot 100% N/A 11.9KW 160
19 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 100% N/A 6.2KW 140
20 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 100% N/A 14KW 150
21 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 100% N/A 16KW 150
22 Kata Qala Haji Basir Micro Hydro Power 8200.5/13 Pashtun Kot 100% N/A 7.5KW 180
23 JAMSHEDI MILK COLLECTION CENTER Pashtun Kot 100% N/A 50
24 DEH NOW MILK COLLECTION CENTER Khwaja Sabz posh 100% N/A 50
25 Construction of Root Cellar Pashtun Kot 40% 100% 100
26 Construction of Root Cellar Bilchiragh 40% 100% 100

FARYAB

BALKH

SARI PUL



25 CFW Khulm/Tela Gabion Protection Wall CFW16 14 BL01 Khulm 100% N/A 9600 975m 12000
26 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% N/A 9600 100m 12000
27 Warehouse Road Improvement Mazar-e-Sharif 100% N/A 0.7km 450
28 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% N/A 158 Shops 158

29 CFW Khulm River Gabion protection 
Extension

BL003 Khulm 100% N/A 500 550m 500

30 BABA EWAZ MILK COLLECTION CENTER Sholgara 100% N/A
31 KOSHKAK MILK COLLECTION CENTER Balkh 100% N/A

32 Construction of Mardian Water Reservoir JW001 Mardian 100% N/A 3000000 
liter

300 3000000 
liter

33 SANSEZ MILK COLLECTION CENTER Faizabad 100% N/A 50
34 YANGE ARIQ MILK COLLECTION CENTER Aqcha 100% N/A 50
35 YAKA BAGH MILK COLLECTION CENTER Sheberghan 100% N/A 50

36 JOYE ZENDAN MILK COLLECTION CENTER Aybak 100% N/A 50
37 GHAZNIGAK MILK COLLECTION CENTER Hazrat e Sultan 100% N/A 50

SAMANGAN

JAWZJAN



Northern Region 
Province District Village Section Activity Code Activity Name Activity Type

Women 
Activity

Implementer_Partner Start Date End Date Status

Balkh Balkh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Chahar Bolak Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Chimtal Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Dawlatabad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Dihdadi Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Kaldar Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Kishindih Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Khulm Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Sholgara Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Nahri Shahi Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Shortepa Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Zari Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Chahar Kint Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan Hastate Sultan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Dara-I Sufi Bala Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Dara-I Sufi Payin Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Feroz Nakhchir Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Khuram Wa Sarbagh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Aybak Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul Gosfandi Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sangcharak Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sayyad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sari Pul Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sozma Qala Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan Aqcha Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Darzab Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Fayzabad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Khwaja Du Koh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Mangajek Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Mardyan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Qush Tepa Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Shibirghan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab Maymana Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Pashtun Kot Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Shirin Tagab Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Khwaja Sabz Posh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Qorghan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Qaramqul Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Khan Charbagh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Andkhoy Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Almar Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Qaysar Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Ghormach Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Bilchiragh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Gurziwan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Kohistan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Dawlatabad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh Balkh Agriculture / Livestock 8200 Oil Mill Demos Technology transfer and capacity building No ACDI/VOCA 10/1/2009 11/30/2009 Completed

Balkh Balkh Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Dawlatabad Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Dihdadi Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Kaldar Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Khulm Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Nahri Shahi Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Sholgara Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Shortepa Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan Aqcha Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Fayzabad Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed



Jawzjan  Kham Ab Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Khwaja Do Koh Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Shibirghan Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Qarqin Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Sari Pul Sari Pul Agriculture / Livestock 8200.18/3 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Sari Pul Sozma Qala Agriculture / Livestock 8200.18/3 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan Feroz Nakhchir Agriculture / Livestock 8200.18/4 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan  Hazrati Sultan Agriculture / Livestock 8200.18/4 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan  Aybak Agriculture / Livestock 8200.18/4 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Bilchiragh Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Pashtun Kot Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Khwaja Sabz Posh Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Shirin Tagab Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Almar Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Dawlatabad Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Gurziwan Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Khani Chahar Bagh Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Khwaja Sabz Posh Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Kohistan Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Maymana Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Pashtun Kot Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qaramqul Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qaysar Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qorghan Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Shirin Tagab Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Ghormach Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Almar Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Andkhoy Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Bilchiragh Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Balkh Sherabad Agriculture / Livestock Onion Seed Production Extension training No ACDI/VOCA 11/1/2009 6/15/2010 Cancelled
Balkh Mazar-e-Sharif Agriculture / Livestock Strawberry seedling Demonstration of Strawberry No ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Dihdadi Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Chimtal Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Dawlatabad Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Kaldar Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Khulm Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Shortepa Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Nahri Shahi Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab Pashtun Kot Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed



Faryab  Shirin Tagab Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab  Maymana city Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan Fayzabad Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Aqcha Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Kham Ab Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Qarqin Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Mardyan Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Shibirghan Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul Sozma Qala Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sayyad Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sangcharak Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sari Pul Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Feroz Nakhchir Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Hazrati Sultan Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Aybak Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Khuram Wa Sarbagh Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh Khulm Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Mazari Sharif Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Nahri Shahi Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Zari Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Shortepa Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Balkh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chahar Bolak Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chimtal Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Sholgara Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Kishindih Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chahar Kint Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Kaldar Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Marmul Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Dihdadi Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Gurziwan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Khwaja Sabz Posh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Andkhoy Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Khani Chahar Bagh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qaramqol Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Shirin Tagab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Bilchiragh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed



Faryab Kohistan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qaysar Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Almar Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Pashtun Kot Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Maymana Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qurghan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Ghormach Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Fayzabad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Mardyan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Qush Tepa Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Aqcha Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Kham Ab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Mangajek Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Khaniqa Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Darzab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Khwaja Du Koh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Shibirghan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Qarqin Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Feroz Nakhchir Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Hazrati Sultan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Aybak Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Dara-I-Sufi Bala Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Dara-I-Sufi Payin Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Ruyi Du Ab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Khuram Wa Sarbagh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sari Pul Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sangcharak Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Kohistanat Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Balkhab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sozma Qala Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sayyad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Gosfandi Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Feroz Nakhchir Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA 20/09/2010 31/12/2011 Completed

Sari Pul Sangcharak Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA TBD On-hold

Faryab Maymana city Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA 1/11/2010 31/12/2011 On-hold

Faryab Qaysar Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA 1/12/2010 31/12/2011 On-hold



Samangan Feroz Nakhchir Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 15/11/2010 31/12/2011 Active

Samangan Hazrati Sultan Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 15/11/2010 31/12/2011 Active

Sari Pul Sangcharak Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA Active

Sari Pul Sari Pul Center Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA Active

Faryab Maymana city Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Shirin Tagab Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Pashtun Kot Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Khwaja Sabz Posh Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Qaysar Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 4/19/2011 31-Dec-11 Active

Faryab Almar Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 4/19/2011 31-Dec-11 Active

Balkh Chimtal Agriculture / Livestock
Establishment of 100 ha Commercial Almond 
Orchards

Distribution of high value crops (almond trees) 
and extension support No ACDI/VOCA 12/1/2009 12/31/2010 Completed

Balkh Dawlatabad Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Marmol Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Khwaja Sabz Posh Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Pashtun Kot Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Dawlatabad Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Jawzjan Mangajek Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Samangan Aybak Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Sari Pul Gosfandi, Sari Pul Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Mazar-e-Sharif Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 1
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 3/7/2010 9/7/2010 Completed

Balkh District One, Mazar-i-Sharif City Agricultural Business Development Support to MBDFA Capacity building and job creation No ACDI/VOCA 20/6/2010 19/8/2010 Completed

Balkh Dawlatabad Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Jawzjan Shibirghan Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Sari Pul Sari Pul Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Samangan Aybak Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Faryab Andkhoy Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Faryab Pashtun Kot
Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Cancelled
Samangan Aybak

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Samangan Hazrati Sultan

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Cancelled



Sari Pul Sari Pul
Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Shirbirghan

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Balkh

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Sholgara

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Fayzabad

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Aqcha

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Balkh

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Dawlatabad

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Dihdadi (Two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Kaldar

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Khulm (two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Nahri Shahi

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Sholgara

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Shortepa

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Andkhoy

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Khane Charbagh

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Pashtun Kot (Three demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Maymana

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Qurghan

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Bilchiragh

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Faryab Almar

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Samangan Feroz Nakhchir

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Samangan Hazrati Sultan

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Samangan Aybak (two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Sari Pul Sari Pul Center 

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Sari Pul Sangcharak

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Sari Pul Sozma Qala (two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Aqcha

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Kham Ab

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Fayzabad

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Khwaja Du Koh

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Shibirghan(two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Jawzjan Qarqin

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed



Balkh

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Jawzjan

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Faryab

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Sari Pul

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Completed
Samangan

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Balkh

Charbolak Agricultural Business Development
Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Khulm Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Kaldar Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Mazar-e-Sharif (two workshops) Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Balkh Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Sholgara Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Hazrati Sultan Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Feroz Nakhchir Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Aybak Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Ruyi Du Ab Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Fayzabad Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Aqcha ( two workshops) Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Qarqin Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Shibirghan Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Sari Pul
Sangcharak Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Sari Pul
Sozma Qala Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Sari Pul
Sari Pul center (two workshops) Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Qaysar Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Almar Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Shirin Tagab Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Andkhoy Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Maymana Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh Nahri Shahi Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Active

Balkh Balkh Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Active

Faryab Pashtun Kot Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/11/2010 31/10/2011
Active

Jawzjan Shibirghan Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Cancelled

Sari Pul Sari Pul Center Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Active

Balkh Balkh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed



Balkh Mazar-e-Sharif
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Sholgara
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Shortepa
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Kishindih
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh dihdadi
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Dawlatabad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Marmol
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Nahri Shahi
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Khulm
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Kaldar
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Chimtal
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Darzab
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Shibirghan
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Aqcha
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Khwaj Du Koh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Khaniqa
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Fayzabad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Kham Ab
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Qarqin
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Gurziwan
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Qaysar
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Almar
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Pashtun Kot
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Dawlatabad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Andkhoy
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Shirin Tagab
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Maymana
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Khwaja Sabz Posh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Bilchiragh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Kohistan
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sozma Qala
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sari Pul Center
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sangcharak
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Gosfandi 
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sayyad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Hazrati Sultan Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Aybak Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Khuram Wa Sarbagh Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed



Samangan
Ruyi Du Ab Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Darae Suf Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh
Dawlatabad Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Faryab
Pashtun Kot Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Jawzjan
Shibirghan Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Samangan Aybak Agriculture / Livestock
Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Sari Pul Sari Pul Agriculture / Livestock
Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Faryab Maymana Agriculture / Livestock
Establishment of 10 ha Commercial Almond 
Orchards

Distribution of high value crops (almond trees), 
and extension support No

ACDI/VOCA 1/2/2011 31/12/2011
Completed

Faryab Pashtun Kot Agriculture / Livestock
Establishment of 10 ha Commercial Almond 
Orchards

Distribution of high value crops (almond trees) 
and extension support No

ACDI/VOCA 1/2/2011 31/12/2011
Completed

Balkh Dihdadi Agriculture / Livestock Silkworm Egg Production in Balkh DAIL Facility Technical support to Balkh DAIL No ACDI/VOCA 1/4/2011 30/06/2011 Completed
Faryab

Kohistan Agriculture / Livestock
Farmer Training on Improved Potato Cultivation 
2011

Extension training, input distribution and 
cultivation of hectares No

ACDI/VOCA
1-Apr-11 30-Sep-11 Completed

Balkh Khulm Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Mazari Sharif Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Nahri Shahi Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Zari Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Shortepa Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Dawlatabad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Balkh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chahar Bolak Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chimtal Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Sholgara Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Kishindih Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chahar Kint Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Kaldar Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Marmul Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Sharak Hairatan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Dihdadi Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Gurziwan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Khwaja Sabz Posh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Faryab Andkhoy Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Khani Chahar Bagh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qaramqol Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Shirin Tagab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Bilchiragh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Kohistan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qaysar Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Almar Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Pashtun Kot Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Maymana Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Dawlatabad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qurghan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Ghormach Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Fayzabad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Mardyan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Qush Tepa Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Aqcha Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Kham Ab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Mangajek Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Khaniqa Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Darzab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Khwaja Du Koh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Shibirghan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Qarqin Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Feroz Nakhchir Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Samangan Hazrati Sultan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Aybak Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Dara-I-Sufi Bala Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Dara-I-Sufi Payin Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Ruyi Du Ab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Khuram Wa Sarbagh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sari Pul Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sangcharak Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Kohistanat Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Balkhab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sozma Qala Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sayyad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Gosfandi Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active
Balkh Khulm Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Mazari Sharif Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Nahri Shahi Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Zari Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Shortepa Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Balkh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Chahar Bolak Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Chimtal Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Sholgara Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Kishindih Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Kaldar Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Marmul Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Dihdadi Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Gurziwan Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Khwaja Sabz Posh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Andkhoy Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Khani Chahar Bagh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Shirin Tagab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Bilchiragh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Qaysar Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Almar Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Pashtun Kot Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Maymana Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Fayzabad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Aqcha Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Kham Ab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Mangajek Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Khaniqa Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Darzab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Khwaja Du Koh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Shibirghan Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Qarqin Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Feroz Nakhchir Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Hazrati Sultan Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Aybak Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active



Samangan Dara-I-Sufi Bala Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Dara-I-Sufi Payin Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Ruyi Du Ab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Khuram Wa Sarbagh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sari Pul Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sangcharak Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sozma Qala Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sayyad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Gosfandi Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Faryab Khwaja Sabz Posh Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Pashtun Kot Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Qaysar Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Bilchiragh Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA

Active

Faryab Shirin Tagab Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active
Balkh Balkh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Active
Balkh Khulm 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Kaldar

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dawlatabad

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dehdadi 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Nahri Shahi

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Sholgara

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Shortepa

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Almar 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Belcherahg 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Pashtun Kot (two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Maymana

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Qurghan

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khan Charbagh 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khwja Sabz Posh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Feroz Nakhchir

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Hazrati Sultan

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Aybak 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Sari Pul Sari Pul Center 

(two demo plots) Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Sari Pul Sangcharak

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Sari Pul Sozma Qala 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Aqcha

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Kham Ab

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Fayzabad

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Jawzjan Khwaja Du Koh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed



Jawzjan Shibirghan
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Qarqin
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Balkh Dihdadi
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Balkh Dawlatabad
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Faryab Khwaja Sabz Posh
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Faryab Shirin Tagab
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Shibirghan
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Aqcha
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Fayzabad
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Mangajek
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Samangan Aybak
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Sari Pul Sari Pul
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Faryab Pashtun Kot
Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2012

Extension training, input distribution and 
cultivation of hectares No

ACDI/VOCA
1-Apr-12 1-Sep-12 Completed

Faryab Bilchiragh
Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2012

Extension training, input distribution and 
cultivation of hectares No

ACDI/VOCA
1-Apr-12 1-Sep-12 Completed

Balkh Balkh Diragai
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Nahri Shahi Amirulmomenin
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Shortepa Bozarigh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Sholgara Sar Asia Olia
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Dawlatabad Qarshigak
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Pashtun Kot Gandab
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Maymana Afghan Kot
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Khwaja Sabz Posh Badghisi
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Andkhoy Tafachi Kalan
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Bilchiragh Gul Tapa
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Jawzjan Khwaja Du Koh Chardara
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Jawzjan Aqcha Kole Baqal
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Jawzjan Shibirghan Yaka Bagh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Samangan Khuram Wa Sarbagh Pasi Hissar
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Samangan Hazrati Sultan Gargarai
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Samangan Aybak Charchenar
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Sari Pul Sozmaqala Haji Abdul Hakim
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Sari Pul Sari Pul Khatibabad
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Dihdadi Pushti Bagh

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Balkh Dawlatabad Sadirabad

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Faryab Pashtun Kot Jamshedi

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Faryab Khwaja Sabz Posh Badghisi

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going



Jawzjan Shibirghan Koh Gunbad

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Jawzjan Aqcha Qumarigh

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Samangan Aybak Joye Zendan

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Samangan Aybak Kohna Aybak

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Sari Pul Sari Pul Imam Khurd

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Sari Pul Sari Pul Afardi

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going



Annex V - Non-CCI Projects, April, 2013

Eastern Region 
Province District Village Section Activity Code Activity Name Activity Type Women Activity?

Implementer_
Partner

Start Date End Date Status

Nangarhar Bihsud Najyan Kala Agriculture REVAMP Spring - 2009 Inputs Distribution FALSE DAI 16-Feb-09 27-Feb-09 Completed
Nangarhar Bati Kot Amber mela Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Goshta Badi Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Hesarak Langar khel Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Lal Por Serband Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Nazyan Mola Khel Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Pachir Wa Agam Kaki Kalay Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Shirzad Ma Ma Khel Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Bar Kot Shamali Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Bar Kot Shamali Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Dawlatshah Ways Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Mihtarlam Qadzyan Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Qarghayi Mendawar Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Bar Kunar Dambar Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Chawkay Zara Bandeh Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Khas Kunar Lahor Tangay Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Nari Saw Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Sarkani Nawa Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Dara-I-Pech Nagalam Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Narang Lamatak Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Marawara Mora Agriculture TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Kuz Kunar Markazi Khewa Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Rodat Hesarshi Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Pachir Wa Agam Kaki Kalay Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bihsud Khushgubad Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kama Akhan Kala Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Surkh Rod Sultan Pur Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Khogyani Hashim Khel Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Hafiz Khodai Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Shinwar Shergar Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kot Shapdeyani Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Muhmand Dara Basawul Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Dara-I-Nur Qala Shahi Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Mihtarlam Qadzyan Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Qarghayi Mendawar Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Chawkay Zara Bandeh Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Narang Lamatak Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Khas Kunar Lahor Tangay Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Asadabad Chagarcri Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Chaparhar Dowlatzai Agriculture REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Shinwar Shergar Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Kama Akhan Kala Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed



Nangarhar Deh Bala Haska mena Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Rodat Hesarshi Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Kot Shapdeyani Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Shirzad Ma Ma Khel Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Khogyani Hashim Khel Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Kunar Asadabad Chagarcri Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Kunar Chawkay Zara Bandeh Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Kunar Narang Lamatak Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Kunar Shaygal wa shiltan Kuz Nurgal Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Kunar Wata Pur Shamir Kot Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Laghman Alingar Gamba Janubi Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Laghman Alishing Bando Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Laghman Mihtarlam Qadzyan Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Laghman Qarghayi Mendawar Agriculture Staple Crops, Fall 2009 Onion Seeds Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Bihsud Khushgubad Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Shinwar Shergar Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Kot Shapdeyani Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Rodat Hesarshi Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Kama Akhan Kala Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Laghman Mihtarlam Qadzyan Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Laghman Alingar Gamba Janubi Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Laghman Alishing Bando Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Laghman Dawlatshah Ways Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Laghman Qarghayi Mendawar Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Khas Kunar Lahor Tangay Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed



Kunar Nurgal Kuz Noogal Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Chawkay Zara Bandeh Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Marawara Mora Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Asadabad Chagarcri Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Shaygal wa shiltan Kuz Nurgal Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Narang Lamatak Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Sarkani Nawa Agriculture Staple Crops - Summar 2009
Mung Bean Seeds 
Distribution

FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Shinwar Shargar Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Bihsud Khushgubad Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Markazi Khewa Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Rodat Hesarshi Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Surkh Rod Sultan Pur Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Chaparhar Dowlatzai Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Khogyani Hashim Khel Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kot Shapdeyani Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Dara-I-Nur Qala Shahi Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kama Akhan Kala Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Mihtarlam Qadzyan Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Qarghayi Mendawar Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Asadabad Chagarcri Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Narang Lamatak Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Chawkay Zara Bandeh Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Khas Kunar Lahor Tangay Agriculture Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Shinwar Shergar Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Muhmand Dara Basawul Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Shirzad Ma Ma Khel Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Kama Akhan Kala Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Bati Kot Ghaziabad Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Hesarak Langar khel Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Khogyani Hashim Khel Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Chaparhar Dowlatzai Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Kot Shapdeyani Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Rodat Hesarshi Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed



Nangarhar Dara-I-Nur Qala Shahi Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Laghman Alingar Gamba Janubi Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Laghman Mihtarlam Qadzyan Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Laghman Qarghayi Mendawar Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Asadabad Chagarcri Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Bar Kunar Dambar Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Dangam Dangam Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Khas Kunar Lahor Tangay Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Narang Lamatak Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Chawkay Zara Bandeh Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Kunar Shaygal wa shiltan Shin Koruk Darrah Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Bihsud Khushgubad Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Goshta Badi Agriculture Sapling & Seedling Spring-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Shinwar Shergar Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Muhmand Dara Basawul Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Kama Akhan Kala Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Hesarak Langar khel Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Chaparhar Dowlatzai Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Kot Shapdeyani Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Rodat Hesarshi Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Bihsud Khushgubad Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Goshta Badi Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Dara-I-Nur Qala Shahi Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Laghman Alingar Gamba Janubi Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Laghman Mihtarlam Wakil Abad Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed



Laghman Qarghayi Mendawar Agriculture Sapling & Seedling Fall-2010
Saplings/Seedlings 
Distribution

FALSE DAI 21-Feb-10 03-Jan-10 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Chaparhar Dowlatzai Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Shinwar Shargar Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Kama Akhan Kala Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Kot Shapdeyani Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Kuz Kunar Markazi Khewa Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Lal Por Sultan Khel Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Muhmand Dara Basawul Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Nangarhar Pachir Wa Agam Pachir Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Laghman Alingar Gamba Janubi Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Laghman Alishing Qal'eh-ye Halim Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Laghman Dawlatshah Dawlat Shah Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Laghman Mihtarlam Gumayn Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Laghman Qarghayi Mendrawur Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Asadabad Asadabad Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Bar Kunar Asmar Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Chawkay Chawki Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Khas Kunar Khas Kunar Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Marawara Marawarra Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Narang Wuch Naw Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Sarkani Serkani Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Asadabad Chagarcri Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed
Kunar Bar Kunar Dambar Agriculture TIMER Spring 2010 Inputs Distribution FALSE DAI 01-Mar-10 16-Jan-10 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Bihsud Khushgubad Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Kama Akhan Kala Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Kot Shapdeyani Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Muhmand Dara Basawul Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Kunar Asadabad Chagarcri Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Kunar Chawkay Zara Bandeh Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Kunar Khas Kunar Lahor Tangay Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Kunar Narang Lamatak Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Laghman Mihtarlam Qadzyan Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Laghman Qarghayi Mendawar Agriculture Staple Crops, Fall 09 / 10 Potato Seeds Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Bihsud Khushgubad Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Khogyani Hashim Khel Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed



Nangarhar Shirzad Ma Ma Khel Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Hesarak Langar khel Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Muhmand Dara Basawul Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Dara-I-Nur Qala Shahi Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Goshta Badi Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Lal Por Serband Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Nazyan Mola Khel Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Achin Amber mela Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Achin Amber mela Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Shinwar Shergar Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Kama Akhan Kala Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Chaparhar Dowlatzai Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Rodat Hesarshi Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Deh Bala Haska mena Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Dur Baba Dur Baba Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Kot Shapdeyani Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Laghman Dawlatshah Ways Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Laghman Alishing Bando Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Laghman Alingar Gamba Janubi Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Laghman Mihtarlam Qadzyan Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Laghman Qarghayi Mendawar Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nuristan Nurgaram Malel Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Narang Lamatak Agriculture SDF, Spring 2010
Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Chawkay Zara Bandeh Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Nurgal Kuz Noor gal Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Sarkani Nawa Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed



Kunar Khas Kunar Lahor Tangay Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Asadabad Chagarcri Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Marawara Mora Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Wata Pur Shamir Kot Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Nari Saw Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Bar Kunar Dambar Agriculture SDF, Spring 2010
SDF Seeds & Fertilizer 
Distribution

FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Kot Sipia Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar MerkazeShewa Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar MerkazeShewa Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Lal Por Sultan Khel Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Marawara Petaw Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Mehterlam Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Mehterlam Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Basawul Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Basawul Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Musa Bandeh Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Musa Bandeh Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Pachir Wa Agam Bandyan Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Sawatay Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Sawatay Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Rodat Shahi Kot Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Sarkani Serkani Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Bar Shurtan Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Bar Shurtan Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shirzad Mama Khel Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Surkh Rod Sultanpur Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Wata Pur Kor Bagh Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Gamba Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Gamba Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alishing Qala Haleem Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Asmar Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Asmar Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Asadabad Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Asadabad Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bati Kot Najyan Kala Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bihsud Khush Gumbad Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Chaparhar Sarkari Kilay Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Chawki Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Chawki Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Dangam Dangam Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Dara-I-Nur Qala-i- Shahi Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Deh Bala Kotkay Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shinwar Shergar Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Goshta Khas Goshta Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Hesarak Naser khel Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Kama Qal'eh-ye Akhund Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Kama Qal'eh-ye Akhund Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Khas Kunar Islam Qala Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Islam Qala Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Khagha Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed



Nangarhar Khogyani Khagha Agriculture REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kot Sipia Agriculture TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Achin Kandaro Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Shapdeyani Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Muhmand Dara Basawul Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Rodat Hesarshi Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Dara-I-Nur Qala Shahi Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Alingar Gamba Janubi Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Mihtarlam Qadzyan Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Qarghayi Mendawar Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Chawkay Zara Bandeh Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Khas Kunar Lahor Tangay Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Bar Kunar Dambar Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Shaygal wa shiltan Shin Koruk Darrah Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Dangam Dangam Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Narang Lamatak Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Asadabad Chagarcri Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Hesarak Naser khel Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shirzad Mama Khel Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Khogyani Khagha Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Muhmand Dara Basawul Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kot Sipia Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bihsud Khush Gumbad Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Goshta Khas Goshta Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Dowlatzai Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Pachir Wa Agam Bandyan Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Dara-I-Nur Qala-i- Shahi Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bati Kot Najyan Kala Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Rodat Shahi Kot Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed



Nangarhar Shinwar Shinwar Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kuz Kunar MerkazeShewa Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Surkh Rod Sultanpur Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed

Nangarhar Kama Qal'eh-ye Akhund Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed

Laghman Alingar Gamba Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Mihtarlam Mehterlam Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Qarghayi Sawatay Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Bar Kunar Asmar Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Shaygal wa shiltan Bar Shurtan Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Asadabad Asadabad Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Khas Kunar Islam Qala Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dangam Dangam Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dara-I-Pech Kandagal Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Sarkani Sarkani Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Narang Musa Bandeh Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Chawkay Chawki Agriculture REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Lalma Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Shinwar Shinwar Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Khogyani Kambu Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bihsud Khush Gumbad Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kama Zar Shoui Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Deh Bala Haska Mena Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Muhmand Dara Basawul Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kuz Kunar Now Juy Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Bazar Kalay Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Rodat Hesarak Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Goshta Goshta Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Hesarak Langarkhel Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kot Hayderkhel Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Dara-I-Nur Qala-i- Shahi Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Achin Amber Mela Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alingar Gamba Janubi Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alishing Bando Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Mihtarlam Qadzyan Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Qarghayi Mendawar Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Nurgal Dre Kala Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Chawkay Chawki Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Narang Wuch Naw Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Khas Kunar Khas Kunar Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Wata Pur Sadar Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Shaygal wa shiltan Atu Kalay Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Dara-I-Pech Salar Ban Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Asadabad Asadabad Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Sarkani Sarkani Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Bar Kunar Asmar Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Marawara Marawara Agriculture TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Bihsud khusgumbad Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Chaparhar Dowlatzai Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Dara-I-Nur Qala Shahi Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Deh Bala Haska mena Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed



Nangarhar Shinwar Shargar Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Goshta Badi Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Hesarak Langar khel Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Kama Akhan Kala Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Khogyani Hashim Khel Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Kot Shapdeyani Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Muhmand Dara Basawul Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Rodat Hesarshi Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Shirzad Ma Ma Khel Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Surkh Rod Khushgubad Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Laghman Alingar Bar Kot Shamali Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Laghman Mihtarlam Qadzyan Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Laghman Qarghayi Mendawar Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Asadabad Chagarcri Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Bar Kunar Dambar Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Dangam Dangam Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Khas Kunar Lahor Tangay Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Narang Lamatak Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Chawkay Zara Bandeh Agriculture Orchard Program Fall - 2010
Orchards Development 
Program

FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Bati Kot Najyan Kala Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Dowlatzai Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Goshta Khas Goshta Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Hesarak Naser khel Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed

Nangarhar Kama Qal'eh-ye Akhund Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed

Nangarhar Khogyani Khagha Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kot Sipia Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kuz Kunar MerkazeShewa Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Basawul Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Pachir Wa Agam Bandyan Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Rodat Shahi Kot Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shirzad Mama Khel Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Surkh Rod Sultanpur Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shinwar Shergar Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Bihsud Khushgubad Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed



Laghman Alingar Gamba Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Mihtarlam Mehterlam Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Qarghayi Sawatay Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Asadabad Asadabad Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Bar Kunar Asmar Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Chawkay Chawki Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Dangam Dangam Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Khas Kunar Islam Qala Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Narang Musa Bandeh Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Bar Shurtan Agriculture REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Lalma Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Shinwar Shinwar Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Khogyani Kambu Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bihsud Khush Gumbad Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kama Zar Shoui Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Basawul Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Now Juy Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bati Kot Bazar Kalay Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Rodat Hesarak Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Goshta Goshta Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kot Hayderkhel Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Dara-I-Nur Qala-i- Shahi Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Achin Amber Mela Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alingar Gamba Janubi Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alishing Bando Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Mihtarlam Qadzyan Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Qarghayi Mendawar Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Narang Wuch Naw Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Wata Pur Sadar Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Atu Kalay Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Dara-I-Pech Salar Ban Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Asadabad Asadabad Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Sarkani Sarkani Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Bar Kunar Asmar Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Marawara Marawara Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Markazi Khewa Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shinwar Shergar Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Basawul Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shirzad Ma Ma Khel Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Sultan Pur Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kama Akhan Kala Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bati Kot Hafiz Khodai Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Hesarak Langar khel Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Khogyani Hashim Khel Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Chaparhar Dowlatzai Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kot Shapdeyani Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Rodat Hesarshi Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bihsud Khushgubad Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Goshta Badi Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Dara-I-Nur Qala Shahi Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Asadabad Chagarcri Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Bar Kunar Dambar Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dangam Dangam Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dara-I-Pech Kandagal Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Sarkani Sarkani Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Nurgal Kuza Bela Agriculture Sapling & Seedling Spring-2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Sultan Pur Agriculture TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed



Nangarhar Muhmand Dara Landi Basawal Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Kama Nowabad Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Bihsud Joe 11 Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Surkh Rod Sayedani Arabi Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Cancelled

Nangarhar Surkh Rod Daronta Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Cancelled

Nangarhar Bati Kot Barikab Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Bati Kot Sepay Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Kama Arbapan Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Dara-I-Nur Qala Shahi Agriculture GLOBAL GAP
Good Agriculture 
Practices

FALSE DAI 01-Sep-10 30-Sep-12 Completed

Nangarhar Chaparhar Dowlatzai Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Chaparhar Dowlatzai Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Rodat Hesarshi Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Deh Bala Haska mena Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Khogyani Hashim Khel Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Shirzad Ma Ma Khel Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Hesarak Langar khel Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Dara-I-Nur Qala Shahi Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Laghman Alingar Gamba Janubi Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Laghman Alishing Bando Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Kunar Shaygal wa shiltan Shin Koruk Darrah Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Kunar Marawara Mora Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Kunar Asadabad Chagarcri Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Kunar Khas Kunar Lahor Tangay Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Kunar Nurgal Kuz Noogal Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nuristan Nurgaram Malel Agriculture CPF
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nangarhar Pachir Wa Agam
Pass Pachilr, Landi 
pachir, Agam, 
Sabar

Agriculture JAA0191 Riparian Plantation, Spring 2011
Plantation for Erosion 
Control

FALSE DAI 28-Feb-11 31-May-11 Completed

Kunar Nurgal
Areath, Shumash, 
Lodlam, Mazar

Agriculture JAA0191 Riparian Plantation, Spring 2011
Plantation for Erosion 
Control

FALSE DAI 28-Feb-11 31-May-11 Completed



Nangarhar Pachir Wa Agam
Pass Pachir, Landi 
Pachir

Agriculture JAA0191 Reforestation, Spring 2011
Reforestation by 
Seedlings

FALSE DAI 28-Feb-11 31-May-11 Completed

Kunar Nurgal Shumash, Areath Agriculture JAA0191 Reforestation, Spring 2011
Reforestation by 
Seedlings

FALSE DAI 28-Feb-11 31-May-11 Completed

Nangarhar Pachir Wa Agam
Pass Pachir, Landi 
Pachir

Agriculture JAA0147 Direct Seeding, Fall 2010 Upper Reforestation FALSE DAI 15-Aug-10 30-Jun-11 Completed

Kunar Nurgal
Shumash, Areath, 
Sohil tangi, 
Ghaziabad,

Agriculture JAA0147 Direct Seeding, Fall 2010 Upper Reforestation FALSE DAI 10-Aug-10 30-Jun-11 Completed

Nangarhar Pachir Wa Agam
Agam, Suliman 
khel, Saber, Pahir

Agriculture JAA0234 Erosion Control and Livelihood Projects
Erosion Control and 
Livelihood Projects

FALSE DAI 31-Oct-11 30-Nov-11 Completed

Kunar Nurgal
Dari mazar, 
lodlam, Ghaziabad

Agriculture JAA0234 Erosion Control and Livelihood Projects
Erosion Control and 
Livelihood Projects

FALSE DAI 31-Oct-11 30-Dec-11 Completed

Nangarhar Pachir Wa Agam Agam, Pacheer Agriculture JAA0227 Direct Seeding, Fall 2011 Upper Reforestation FALSE DAI 05-Nov-11 30-Jan-12 Completed

Kunar Nurgal
Shumash, Areath, 
Sohil tangi, 
Ghaziabad

Agriculture JAA0226 Direct Seeding, Fall 2011 Upper Reforestation FALSE DAI 05-Nov-11 30-Jan-12 Completed

Nangarhar Shinwar Landay Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Muhmand Dara Bawar Ghoand Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Rodat Kaday Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kot Purshakhel Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Bihsud Samar Khel Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kama Zakhel Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Goshta Ade Saheb Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kuz Kunar Shegay Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Dara-I-Nur Safar Qala Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Khogyani Bar Sengani Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Surkh Rod Katapur Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Laghman Alingar Shingari Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Laghman Mihtarlam Shalatek Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kuz Kunar Salampur Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Gerdi Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Roghani Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Fatehabad Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed

Nangarhar Chaparhar Halim Mama Kalay Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed

Nangarhar Pachir Wa Agam Alikhel Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shirzad Loy Kalay Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Kambu Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Bodalam Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Latifabad Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Amir Kala Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Qadzyan Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed



Kunar Chawkay Zara Bandeh Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Qala-wona Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Badel Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Sholet Naw Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Bagh Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Mena Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bati Kot Lowal Kalay Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Saracha Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Kotga Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Deh Bala Tudgay Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Shergar Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Dawta Khel Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Bela Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Kalajat Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Abdul Khel Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kuz Kunar Sada Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Hazarnaw Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Bandeh Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Shekh Mesri Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Lamatak Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alishing Qalatak Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Gumkora Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Sefatkhan Kalay Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Nawabad Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Gato Kala Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Spinkay Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Luman Kaca Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Zabit Qala Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Pashad Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Bar Shurtan Agriculture TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed

Nangarhar Bihsud Saracha Agriculture Nursery Development Program
Nursery Growers 
Training

FALSE DAI 01-Sep-11 30-Sep-12 Completed

Laghman Mihtarlam Chardehi Agriculture Nursery Development Program
Nursery Growers 
Training

FALSE DAI 01-Sep-11 30-Sep-12 Completed

Kunar Asadabad Dandona Agriculture Nursery Development Program
Nursery Growers 
Training

FALSE DAI 01-Sep-11 30-Sep-12 Completed

Nangarhar Kuz Kunar Loy Tangay Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Shinwar Landay Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Muhmand Dara Ali Khan Kalay Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Surkh Rod Spin Jumat Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Kama Arabkhel Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Khogyani Khayrabad Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Kot Hindrani Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Rodat Chachi Kala Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Bihsud Qasaba Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Goshta Sur Dag Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Dara-I-Nur Bar Kot Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Laghman Alingar Daman Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Laghman Mihtarlam Heydar Khani Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Laghman Qarghayi Sangira Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Asadabad Nawabad Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Khas Kunar Manz Kalay Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Narang Musa Bandeh Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Chawkay Sar Bandeh Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Dara-I-Pech Salar Ban Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Sarkani Nawa Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Kuz Kunar Loy Tangay Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Shinwar Landay Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed



Nangarhar Muhmand Dara Ali Khan Kalay Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Surkh Rod Spin Jumat Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kama Arabkhel Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Khogyani Khayrabad Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kot Hindrani Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Rodat Chachi Kala Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bihsud Qasaba Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Goshta Sur Dag Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Dara-I-Nur Bar Kot Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Alingar Daman Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Mihtarlam Heydar Khani Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Qarghayi Sangira Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Asadabad Nawabad Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Khas Kunar Manz Kalay Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Narang Musa Bandeh Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Chawkay Sar Bandeh Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Sarkani Nawa Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Bar Kunar Asmar Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Shaygal wa shiltan Bar Shurtan Agriculture REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed

Nangarhar Bati Kot Bazar Kalay Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Bihsud Khush Gumbad Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Dara-I-Nur Qala-i- Shahi Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Deh Bala Ahmad khil Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Shinwar Shinwar Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Goshta Goshta Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Kama Zar Shoui Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Khogyani Kambu Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Kot Hayderkhel Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Kuz Kunar Now Juy Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Muhmand Dara Basawul Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Rodat Hesarak Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Alingar Gamba Janubi Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Alishing Bando Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Mihtarlam Qadzyan Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Qarghayi Mendawar Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Asadabad Naw abad Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Bar Kunar Maigan Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed



Kunar Chawkay Khadikhel Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Khas Kunar Shekhano Banda Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Marawara Larkala Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Narang Wuch Naw Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Nurgal Marawara Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Sarkani Manz Baila Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Shaygal wa shiltan Atu Kalay Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Wata Pur Sadar Agriculture TIMER SPFs - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Kuz Kunar Atawor Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Kuz Kunar Shewa Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Shinwar Shergar Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Muhmand Dara Muhmand Dara Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Surkh Rod Char bagh Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Kama Gaheg Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Kama Qandi Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Kot Hindrani Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Rodat Hisarshahee Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Bihsud Gawmesh Bela Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Bihsud Behsud Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Goshta Goshta Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Alingar Kud Mango Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Alishing Islamabad Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Mihtarlam Heydar Khani Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Mihtarlam Seh Sada Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Mihtarlam Bagh I Mirza Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Qarghayi Qabela Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Laghman Qarghayi
Pacha Saheb 
Qal'eh

Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Kunar Asadabad Landi Tesha Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Kunar Khas Kunar Tunar Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed



Kunar Narang Kodu Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Kunar Narang Ghundo Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Kunar Chawkay Gurbaz Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Kunar Nurgal Kuz Nurgal Agriculture Staple Crops (Wheat) CPFs - 2012 Farmers Training Center FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Surkh Rod Sultan poor Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Alingar Raghee Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Alishing Qalatak Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Mihtarlam Wakil abad Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Laghman Qarghayi Ghondy Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Asadabad Naw abad Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Bar Kunar Maigan Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Chawkay Khadikhel Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Khas Kunar Shekhano Banda Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Marawara Larkala Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Narang Bar Narang Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Nurgal Marawara Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Sarkani Manz Baila Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Shaygal wa shiltan Morah Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Wata Pur Sharola Agriculture Small Production Farm - Fall 2011 Farmers Training Center FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Chaparhar Dowlatzai Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Rodat Hesarshi Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Khogyani Hashim Khel Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Muhmand Dara Basawul Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Surkh Rod Sultan Pur Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Kama Akhan Kala Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Bihsud Khushgubad Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Laghman Alingar Gamba Janubi Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed



Laghman Alishing Bando Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Laghman Qarghayi Mendawar Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Kunar Shaygal wa shiltan Shin Koruk Darrah Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Kunar Asadabad Chagarcri Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Kunar Khas Kunar Lahor Tangay Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Kunar Narang Musa Bandeh Agriculture Commercial Production Farm - 2011
Varities Trail and Farmer 
Training Center

FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Rodat Roghano Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed

Nangarhar Rodat
Hasarak  Akhond 
Kala

Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed

Nangarhar Rodat Bazar Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Samarkhil Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Joe11 Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Surkh Rod Naghrak Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Miyagano Kaly Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Samawatona Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Asadabad Dam Kaly Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Dando Kaly Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Qala Halim Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Islam Abad Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Farmankhel Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Kakakhil Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Mashakhil Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Mihtarlam Carawoo Agriculture Kitchen Garden Program - 2012 Inputs Distribution TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bati Kot Barikab Agriculture Bashirullah Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Shinwar 27 Wala Agriculture Saifu Rahman Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Rodat Kadi Agriculture Hijratullah Abid Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active

Nangarhar Rodat Shikh Ahmad Kali Agriculture Ataullah Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active

Nangarhar Rodat Chaghary Agriculture Abed Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Rodat Chaghary Agriculture Haji Mir Ahmad Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Rodat Hisarshahi Agriculture Hussain Khan Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Rodat Hisarshahi Agriculture Farhad Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Hesarak Nawar Agriculture Nasir Khan Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Nangarhar Shirzad Kudi Khil Agriculture Barialy Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Laghman Alingar Tangawar Agriculture Wali Khan Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Laghman Alingar Kolman Agriculture Asil Khan Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Laghman Qarghayi Logarlam Agriculture Gul Agha Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Laghman Mihtarlam Noorlam Agriculture M. Saqib Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active
Kunar Dara-I-Pech Nangalam Agriculture Peer Mohammad Honey Bee Farm Honey Bee Farm FALSE DAI 15-Aug-11 Active

Nangarhar Bihsud Biniga Agriculture Waheeda Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bihsud Naghlowal Agriculture Hajera Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bihsud Joe 10 Agriculture Zar Jana Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bihsud Tamerat Agriculture Shamaila Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bati Kot Nawe Wiala Agriculture Shampari Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bati Kot Barikab 2 Agriculture Halima Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active



Nangarhar Bati Kot Lachapor Agriculture Fazela Greenhouse
Vegetable Plug Seedlings 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bati Kot Lowartai Agriculture Roh Bibi Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Achin Khail Mohammad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Lachi gull Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Sakhi jan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Taro Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Sandoq Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Sandoq Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Achin Landy Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bati Kot Takiya Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bati Kot Barikab Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bati Kot Barikab Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bati Kot Takiya Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bati Kot Takiya Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bihsud Bandah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bihsud Saracha Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bihsud Khoshkombad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bihsud Joe 11 Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Bihsud Qala janan khan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Chaparhar Grantak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Chaparhar Qala shiekh Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Chaparhar Shakar dara Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Chaparhar Dago Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Chaparhar Shoib Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dara-I-Nur Jan mir Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dara-I-Nur Ahengaran Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dara-I-Nur Dar Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Dara-I-Nur Janmir Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dara-I-Nur Asad khan Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Deh Bala Lakary Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Deh Bala Kot wal Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Deh Bala Yaghi band Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Deh Bala Mareez Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Deh Bala Ahmad khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dur Baba Sheer gar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dur Baba Sheer gar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dur Baba Khawar mena Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dur Baba Todah china Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Dur Baba Todah china Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shinwar Mula yan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shinwar Zarmandi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shinwar Najeeb qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shinwar Chine Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shinwar Zarmandi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Goshta Sordag Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Goshta Khowaizy Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Goshta Paraw Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Goshta Bandah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Goshta Ganda gharah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Mezghonday Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Ali khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Mai khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Mala khan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Ragha Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Dagah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Jabah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Hesarak Gull khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Lahar khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Hesarak Chartoot Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kama Qala akhond Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kama Durbang Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kama Naw abad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kama Qala akhond Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kama Sher gar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Malak khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Shekhan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Bykhil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Ahmad khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Meran Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani kailagho Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Mamoor Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Piki khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Ghondi Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Khogyani Hasham khan Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Metrani Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Ata khan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Said ahmad khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Abad khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kot Merow khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Shad khan Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Shagah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Khewa Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Bazarak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Lamatak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Lal Por Sarband Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Lal Por Sarband Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Lal Por Gardi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Lal Por Gull dag Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Lal Por Gull dag Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Muhmand Dara Qaryanoo farm Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Muhmand Dara Sphin pool Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Muhmand Dara Qaryanoo farm Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Muhmand Dara Sultan poor Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Muhmand Dara Landy bassawal Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Nazyan Lasama Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Nazyan Sarobai Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Nazyan Sarobai Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Nazyan Tarfee Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Nazyan Sarobai Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Pachir Wa Agam Landy sabar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Pachir Wa Agam Landi khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Pachir Wa Agam Bamikhil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Pachir Wa Agam Zamarkhil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Pachir Wa Agam Pass sabar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Rodat Amolaki Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Rodat Jaboo Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Rodat Roghano Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Rodat Sheer shahi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Rodat Bandah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Gharkhil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Nari jabah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Hazrat Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Mula khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Gando mak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Shirzad Mama khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Jankza Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Keshrin Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Sordag Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Shirzad Kanday Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Surkh Rod Sultan poor Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Surkh Rod Shamshapure Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Surkh Rod Sultan poor Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Surkh Rod Kote bagh Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Surkh Rod Meran Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nuristan Nurgaram Shakot Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nuristan Nurgaram Nangarag Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nuristan Nurgaram Mamo qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nuristan Nurgaram Malil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nuristan Nurgaram padisaw Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alingar Raghee Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alingar Kuza kandah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alingar Bar Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alingar Qambah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alingar Maskin abad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alishing Bar qalatak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alishing Qalatak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alishing Shakarman Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alishing Islam abad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Alishing Qalatak Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Darto Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Malangani Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Malangani Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Norah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Laghman Dawlatshah Darto Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Malangani Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Dawlat sha Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Mandol Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Mandol Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Dawlatshah Dawlat sha Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Agha kabar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Katal Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Najaran Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Bar abakhil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Abad khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Abad khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Kond Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Kuz maidani Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Katal Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Mihtarlam Wakil abad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Ghondy Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Bolan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Ebrahim khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Abdull rahim zai Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Abdull rahim zai Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Demazang Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Demazang Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Tra khil Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Abdull rahim zai Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Laghman Qarghayi Surkhabi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Asadabad Naw abad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Asadabad
Peer mohammad 
khan

Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Asadabad Tisha Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Kunar Asadabad Dondona Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Asadabad Dondona Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Bar Kunar Jajy Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Bar Kunar Mai gan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Bar Kunar Zor Asmar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Bar Kunar Jajy Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Bar Kunar Maigan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Chawkay Khadikhel Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Chawkay Zarmanday Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Chawkay Shalootay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Chawkay Gurbuz chowkay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Chawkay Babar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Shekhano Banda Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Hakimabad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Tanar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Bara Arazay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Faqirabad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Hakimabad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Hakimabad Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Bar arazy Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Maigan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Khas Kunar Charakay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Marawara Seri Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Marawara Charmang Qala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Marawara Hissarah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Marawara Larkala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Marawara Larkala Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Narang Bar Narang Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Narang Karamar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed



Kunar Narang Karamar Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Narang Kootkay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Narang Kuznarang Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Narang Bar Noorgal Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Nurgal Sairay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Nurgal Sairay Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Nurgal Marawara Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Nurgal Bar Noorgal Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Sarkani Manz Baila Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Sarkani Bara Baila Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Sarkani Bara Baila Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Sarkani Doonyavi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Sarkani Sarkaney Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Shaygal wa shiltan Shangarsha Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Shaygal wa shiltan Karburi Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Shaygal wa shiltan Mala kana Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Shaygal wa shiltan Aman kot Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Shaygal wa shiltan Morah Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Wata Pur Sharola Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Wata Pur Watapur Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Wata Pur Karmool Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Wata Pur Kary Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Kunar Wata Pur Simatan Agriculture Small Demonstration Farm
Establishing New 
Varieties

FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Markazi Khewa Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Bihsud Khushgubad Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Kama Akhan Kala Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Goshta Badi Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed



Nangarhar Surkh Rod Sultan Pur Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Shirzad Ma Ma Khel Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Hesarak Langar khel Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Khogyani Hashim Khel Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Bati Kot Hafiz Khodai Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Shinwar Shergar Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Pachir Wa Agam Kaki Kalay Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Chaparhar Dowlatzai Agriculture Staple Crops (REVAMP Program) Summer, 2010
Yellow Maize & Mung 
Beans Seeds Distribution

FALSE DAI 13-Jun-10 24-Jun-10 Completed

Laghman Qarghayi Lara Mora Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Asadabad Baghi Salar Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Chawkay Khaki Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Khas Kunar Mangwal Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Sarkani Nawa Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Narang Borgal Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Chapa Dara Salar Ban Agriculture Orchard Development Program - Fall 2011
New Orchards 
Establishment

FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Bati Kot Ambarkhana Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Miran Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Janjapur Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Daga Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Bara Ogaray Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Shna Kala Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Sipia Agriculture REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed

Nangarhar Bati Kot Naghlo Agriculture Saifora Greenhouse
Vegetable Plug Seedlings 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Bati Kot Barekab 1 Agriculture Bakht Mina Greenhouse
Vegetable Plug Seedlings 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Kot Sayed Ahmad khel Agriculture Lal Mina Greenhouse
Vegetable Plug Seedlings 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Shinwar 27 wiala Agriculture Jan Gula Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Rodat Roghano/serkaly Agriculture Maeena Greenhouse
Vegetable Plug Seedlings 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Kama Jamali Agriculture Hamida Greenhouse
Vegetable Plug Seedlings 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active



Nangarhar Kama Sheergar Agriculture Bas Jana Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Kuz Kunar Markazi khewa Agriculture Ghuti Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Kuz Kunar Bazarak Agriculture Mariam Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Laghman Qarghayi Kamalpor Agriculture Shafiullah Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Jul-09 30-Jun-13 Active

Laghman Qarghayi Hmishbahar Agriculture Zarmina Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Laghman Mihtarlam Karawo Agriculture Shah Jana Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Laghman Mihtarlam Akhond Agriculture Mina Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Laghman Mihtarlam Maydani Agriculture Sema Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Kunar Asadabad Kalala Agriculture Sharifa Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Kunar Chawkay Shalotay Agriculture Shaima Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Kunar Chawkay Babur Agriculture Wahida Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Kunar Nurgal Dare mazar Agriculture Astaghfaro Greenhouse
Off-season Vegetable 
Production

TRUE DAI 01-Jul-09 30-Jun-13 Active

Nangarhar Surkh Rod Qale Maroof Agriculture G-JAA0146 Ali Zada Green House
Off-season Vegetable 
Production

FALSE DAI 01-Aug-10 31-Jan-11 Completed

Nangarhar Shinwar Golaye Agriculture G- Ghulam Ali Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Nangarhar Khogyani Saqawa Agriculture G- Ihsanullah Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Nangarhar Kama Khasa Kama Agriculture G- Rahmatullah Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Nangarhar Rodat Hesarshai Agriculture G- Said Amin Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Laghman Qarghayi Pacha Kala Agriculture G- Omaid Khan Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Laghman Qarghayi Najaran Agriculture G- Said Noman Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Laghman Qarghayi Haji Guldad kala Agriculture G- Haji Hafizullah Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Laghman Qarghayi Swati Agriculture G- Ahmad Gul Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Kunar Narang Kuz Narang Agriculture G- Ehsanullah Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Kunar Shaygal wa shiltan Mula Alam kalay Agriculture G- Rahimullah Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Kunar Chawkay Dandai Kala Agriculture G- Fazal Rahman Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Kunar Sarkani Sarkani Agriculture G- Ibrahim Greenhouse
Off-season Vegetable 
Production

FALSE DAI 01-Feb-11 30-Jun-13 Active

Nangarhar Khogyani Sarwar Kalay Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Surkh Rod Bagrami Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active



Nangarhar Bihsud Joi, 15 Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Kuz Kunar Dourbakhil Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Kama Khakhi Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Rodat Qala I Mirji Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Pachir Wa Agam Landi Khil (Miran) Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Chaparhar Manu (Gadal) Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Nangarhar Muhmand Dara Ghazgai Kandi Kaly Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Laghman Qarghayi
Charbagh 
(Mahigiran)

Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Laghman Qarghayi Lamati Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Laghman Mihtarlam Karawoo Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Kunar Chawkay Shaloti Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Kunar Asadabad Dandona Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Kunar Narang Kuz Narang Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Sep-12 31-May-13 Active

Kunar Khas Kunar Tanar Banda Agriculture Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jun-12 31-May-13 Active

Badghis Qala-I- Naw Qala-I- Naw Agriculture BDG0044 Nursery Development Program
Fruit Nursery 
Establishment

FALSE DAI 01-Nov-11 28-Feb-14 Active

Badghis Qala-I- Naw Qarghayi Do Agriculture BDG0042 Commercial Production Farm
Vegetable Cultivation 
using New Methods and 
Farmers Training

FALSE DAI 08-Aug-11 31-Dec-12 Active

Badghis Qala-I- Naw Qala-I- Naw Agriculture BDG0041 Supporting DCA Livestock Extension Program
Training Farmers and 
Paravets on Improved 
Livestock Management

FALSE DAI 09-Oct-11 08-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Toghak Agriculture CEN001 Commercial Production Farm
stablishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Mala Khalil Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active



Kapisa Mahmudi Raqi Ali Khil Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Parwan Chaharikar Bala Ghil Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Parwan Jabalussaraj Ashqabad Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Parwan Sayd Khel Mamaqur Naw Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Parwan Chaharikar Telanchi Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Panjsher Bazarak Araw Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Jul-12 30-Jun-13 Active

Kabul Surobi Naghlo Agriculture CEN001 Commercial Production Farm
Establishment of new 
crops and method, 
Farmer Training,

FALSE DAI 01-Aug-12 30-Jul-13 Active

Parwan Chaharikar Kala I Shikhan Agriculture CEN002 Shima Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Tamana Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Telanchi Agriculture CEN002 Gul Maki Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Hashimi Agriculture CEN002 Nurgis Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Chawarkhil Agriculture CEN002 Anis Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Azat khil Agriculture CEN002 Zarifa Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Zakia Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Madeena Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Karima Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Majdo Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Shakila Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Laila Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active



Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Honab Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Shamin Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Dohlana Paeen Agriculture CEN002 Tahira Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Telanchi Agriculture CEN002 Manizua Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Telanchi Agriculture CEN002 Monika Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Telanchi Agriculture CEN002 Marzia Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Telanchi Agriculture CEN002 Maliha Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Chaharikar Telanchi Agriculture CEN002 Rabiha Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Hashimi Agriculture CEN002 Qasi Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Hashimi Agriculture CEN002 Hajira Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Hashimi Agriculture CEN002 Mahtab Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Hashimi Agriculture CEN002 Nazira Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Hashimi Agriculture CEN002 Lina Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Chawarkhil Agriculture CEN002 Salima Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Chawarkhil Agriculture CEN002 Gul Andama Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Chawarkhil Agriculture CEN002 Rakia Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Chawarkhil Agriculture CEN002 Chaman Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Azat khil Agriculture CEN002 Hina Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Azat khil Agriculture CEN002 Naw Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active



Parwan Sayd Khel Azat khil Agriculture CEN002 Noorzia Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Azat khil Agriculture CEN002 Mina Jan Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Azat khil Agriculture CEN002 Mora Gul Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Parwan Sayd Khel Azat khil Agriculture CEN002 Marina Kitchen Garden Program - 2012
Establishment new crops, 
methods and training

TRUE DAI 15-Jul-12 01-Mar-13 Active

Nangarhar Bihsud Saracha Nughlo Agriculture Usman Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud Joe-15 Agriculture Ghazi GUl Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud Kariz Kabir Agriculture Ihsanullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud Baharabad Agriculture Arab Gul Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud Tangi Tokhchi Agriculture Talib Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud KhoshKumbad Agriculture Zai u Rahman Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud Joe-10 Agriculture H. Ab. Hakim Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Bihsud Joe-10 Agriculture Hafizullah  Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Chaparhar Manu Agriculture Abdul Rahman Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Chaparhar Dawlatzo China Agriculture Attaullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Chaparhar Shaghal Dara Agriculture Ghulam Nabi Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Chaparhar Mano Qazi Qala Agriculture Wazi Gul Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Chaparhar Dago Agriculture Waris Khan Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Dara-I-Nur Umer Qala Agriculture Malak Nader Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Dara-I-Nur Khair Ahmad Qala Agriculture Zaiu RhamanSmall Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Dara-I-Nur Adel Sha Qala Agriculture Abdul Qader Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Cancelled

Nangarhar Dara-I-Nur Janjapur Agriculture
Akhter Mohammad Small Demonstration Farm-Fall-
2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Dara-I-Nur Amla Agriculture Omdullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Deh Bala Mariz Agriculture Bahader Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Deh Bala Mochaini Agriculture Sultan Awlia Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Shinwar Nawa Bad Agriculture Zahidullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Shinwar Ghoundi Agriculture Said Habib Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Shinwar Shir Gar Agriculture Fizullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active



Nangarhar Shinwar Shir Gar Agriculture Assad Khan Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Goshta Yaqub Khil Agriculture Nayab Khan Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Goshta Arkhi Agriculture Juma Gul Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Goshta Arkhi Agriculture
Hazrat Mohammad Small Demonstration Farm-Fall-
2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Goshta Khasa Goshta Agriculture H. Ali. Sha Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama Arbapan Agriculture Sadullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama Qandi Agriculture Bazwan Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama

Mast Ali
Khanjir Khil
Khakhi
Di Tahir
Qalay Akhond
Mast Ali

Agriculture Bismillah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama Khanjir Khil Agriculture Qadam Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama Khakhi Agriculture Abdul Aziz Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama Di Tahir Agriculture
Mohammad Gul Small Demonstration Farm-Fall-
2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama Qalay Akhond Agriculture M. Yasin Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Kama DehTahir Agriculture Samad Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Khogyani Kala Khil Agriculture M. Mukhtar Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Khogyani
Shir ahmad khan 
Kala

Agriculture Qudratullah Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Khogyani Qaylagho Agriculture Lal Agha Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Khogyani Khyermance Agriculture
Nik Mohammad Small Demonstration Farm-Fall-
2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Nangarhar Khogyani Shakar Khil Agriculture Gul Wali Small Demonstration Farm-Fall-2012
Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-12 Active

Laghman Alingar Akhundzadgan Agriculture
Nasim Gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alingar Rajaee Agriculture
Rokhan Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alingar Kotala Agriculture
Said Afzal Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alishing Shikhano Qala Agriculture
Obaidullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alishing Qala e Haleem Agriculture
Mumtaz Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alishing Rahat Khil Agriculture
Ozair Khan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alishing Hasanzai Agriculture
Shahab Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Alishing Qala I Husain Agriculture
Sher Mohammad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Qala I Sefat Agriculture
Rohullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active



Laghman Mihtarlam Karaho Agriculture
M Qasim Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Karaho Agriculture
Ghami Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Chardehi Agriculture
Manawar Khan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Qala I Malik Agriculture
Del Agha Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Shahid Baba Agriculture
Mula Hasham Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Qala I Sefat Agriculture
RafiullahSmall Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Haider Khani Agriculture
Hafizullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Haider Khani Agriculture
Baryalai Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Haider Khani Agriculture
Mansoor Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Mihtarlam Shamangal Agriculture
M. Baz Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Pacha Qala Agriculture
Waheedullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Demazang Agriculture
Sharifullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Misri Qala Agriculture
Ab rahman Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Harwa Agriculture
Shira Jan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Qala I Sader Agriculture
Rahmatullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Kakas Agriculture
Kamran Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Kanda Agriculture
Qismatullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Mashala Kamar Agriculture
Asif Small Production Farm (SPFs) Establishment Fall 
2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Sangari Agriculture
Hayatullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Naw Abad Agriculture
Anar Gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Mula Khil Agriculture
Javid Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Qalatak Agriculture
Ibadullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Laghman Qarghayi Qalatak Agriculture
Wahidullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Per M Kaly Agriculture
Abdul Salam , Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Kuza Tesha Agriculture
Mirza M Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Yar Gul Agriculture
Zahibullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Kuz Dandona Agriculture
Shirzada Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Chinar Daba Agriculture
Bashar Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Bardandona Agriculture
Mohammad Khan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active



Kunar Asadabad Barar Tesha Agriculture
Mohammad Agha Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Asadabad Bardandona Agriculture
Muslim Khan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Baber Agriculture
M Hamayun Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Shaloty Agriculture
Malang Jan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Masawood Agriculture
Said Ahmad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Khadi Khil Agriculture
Jan Mohammad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Zarmandy Agriculture
Baz Mohammad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Kuza Kulmany Agriculture
Atiqullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Chawkay Khadi khil Agriculture
M Omer Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Hakim abad Agriculture
Mohammad Zahir Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Salih Qala Agriculture
Fazal Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Hakim abad Agriculture
Shamshad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Tanar Agriculture
Hazrat Ghulam Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Takya Agriculture
M Yasin Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Kuz Arazi Agriculture
Olfatullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Khas Kunar Miagan Agriculture
Enyatullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Marawara Adam Khil Agriculture
Fazal M Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Marawara Hisara Agriculture
Bahader Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Marawara Charmango Agriculture
Sadaqat Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Ghundo Agriculture
Zahidullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Kudo Agriculture
Juma Gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Ghundo Agriculture
Hamisha Gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Kuz Narang Agriculture
Obaidullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Karwanda Agriculture
Mohammad Gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Kot Ki Agriculture
Abdul Wahab Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Narang Karamar Agriculture
Ayazol haq Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Nurgal Mia Qala Agriculture
Nawaz Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Nurgal Marawara Agriculture
Bilal Small Production Farm (SPFs) Establishment Fall 
2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Nurgal Marawara Agriculture
Mohammad Rasool Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active



Kunar Nurgal Angran Agriculture
Haroon Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Nurgal Kotalam Agriculture
Ahmadullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Shaygal wa shiltan Kanasar Agriculture
Sediqullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Shaygal wa shiltan Mora Agriculture
Noor Akbar Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Shaygal wa shiltan Hady Kalai Agriculture
Abdul Hasham Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Shaygal wa shiltan Dagisar Agriculture
Mohib Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Sarkani Sirkani Markazi Agriculture
Khair M Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Khogyani Hakim Abad Agriculture
Rahimullah Small Production Farm(SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Sarkani Send Ghara Agriculture
Rahim Gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kot Manzoni Agriculture
Ataullah  Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Sarkani Donay Agriculture
Muhibullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kot Anar Khil Agriculture
Abdul Qader Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kot Akhund Kaly Agriculture
Ghanam Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kot Malakana Agriculture
Panjshir Small Production Farm(SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Kunar Sarkani Kuchiano Bila Agriculture
Abdul Hadi Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New 
Varieties

FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kot Manzoni Agriculture
Naseer AhmadSmall Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kuz Kunar Qazyan Agriculture
Matiullah Small Production Farm(SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Cancelled

Nangarhar Kuz Kunar Shaga Lamatak Agriculture
Hamayoon Small Production Farm(SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kuz Kunar Miagan Agriculture
Pasarly Small Production Farm(SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kuz Kunar Markazi Khiwa Agriculture
Amenullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kuz Kunar Pachahee Qala Agriculture
Bahram Small Production Farm( SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kuz Kunar Atawor Agriculture
Shah Wali Small Production Farm(SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Kuz Kunar Sarjal Agriculture
Wali Khan Small Production Farm(SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Muhmand Dara Ghazgi Agriculture
Habibullah  Small Production Farm( SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Muhmand Dara Landi basawal Agriculture
Shukrullah  Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Muhmand Dara Hazar naw Agriculture
Zerak  Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Muhmand Dara Sultan Khil Agriculture
M Saleem  Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Muhmand Dara Basawal Lalma Agriculture
Zakir Khan Small Production Farm (SPFs) 
Establishment Fall 2012 (SPFs) Establishment Fall 
2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active



Nangarhar Muhmand Dara Basawal Agriculture
M. Younas Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Muhmand Dara Damantal Agriculture
Dr. Resal Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Pachir Wa Agam Landi Sabar Agriculture
Taher Jan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Pachir Wa Agam Pas Saber Agriculture
Mer Said Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Pachir Wa Agam Bama Khil Agriculture
Mohammad Zaman Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Pachir Wa Agam Landa Khil Agriculture
Mohammad Omar Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Pachir Wa Agam Bama Khil Agriculture
Zarwali Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Roghani Agriculture
Khanadar Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Kuza Qala Agriculture
Nawkar Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Hisar Shahi Agriculture
Hazrat Nabi Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Mazina Agriculture
Mohammad Asif Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Mirano Kaly Agriculture
Taj Mohammad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Tabo Khil Agriculture
Esmail Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Rodat Kodi Agriculture
Naqibullah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Surkh Rod Zalam Abad Agriculture
Astana gul Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Surkh Rod Banda e Miran Agriculture
Mirwais Small Production Farm (SPFs) Establishment 
Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Surkh Rod Terenan Agriculture
Ahmad Shah Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Surkh Rod Banda e Miran Agriculture
Gul Mohammad Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Surkh Rod Amar Khil Agriculture
Rais Khan Small Production Farm (SPFs) 
Establishment Fall 2012

Establishing New Varities FALSE DAI 10-Aug-12 30-Mar-13 Active

Nangarhar Pachir Wa Agam Pass Suber Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Kunar Nurgal Bar Noor Gul Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Nangarhar Chaparhar Trially Agriculture Techinical Assistance with Orchard Owners Farmers Training FALSE DAI 01-Sep-11 22-Dec-13 Active
Laghman Qarghayi Sarferaz khan Agriculture Kitchen Garden Program - 2012 Inputs Distribution FALSE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Khoshkonbat PSD ZSP-621-001 Zaman Snack Production Factory Enterprise FALSE DAI 01-Dec-09 19-Mar-10 Completed
Nangarhar Surkh Rod Ghawchack PSD TPJP-602-002 Khalil Rehan Tomato Paste and Jam Factory Enterprise FALSE DAI 01-Jan-10 13-Apr-10 Completed
Nangarhar Jalalabad City PSD TAS-601-003 Talc Association Association FALSE DAI 13-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad City PSD NIA-601-004 Nangarhar Industry Association Association FALSE DAI 10-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad City PSD CAS-601-005 Craftsman Association Association FALSE DAI 13-Oct-09 12-Jan-10 Completed
Nangarhar Surkh Rod Dosaraka PSD RPF-602-006 Riaz Packaging Factory Enterprise FALSE DAI 01-Nov-09 29-Mar-10 Completed
Nangarhar Jalalabad Chaknawry PSD VNF-601-007 Shamshad Vermicelli &  Noodles Factory Enterprise FALSE DAI 20-Mar-10 19-Jun-11 Completed
Nangarhar Surkh Rod Dornta PSD MSH 602- 008 Mommand Sehat Hatchery Hatchery FALSE DAI 06-Mar-10 05-Aug-10 Completed
Nangarhar Jalalabad City PSD FCF-601-009 Fresh & Packages Cakes Factory Enterprise FALSE DAI 01-Apr-10 31-Oct-11 Completed
Nangarhar Surkh Rod Sabzabad PSD BBF 602 -010 Baryalai Bicycles Factory Enterprise FALSE DAI 01-Apr-10 30-Oct-11 Completed
Nangarhar Jalalabad Bez Ekmalaty PSD YCC-601-011 Yashfeen Confectionery Factory Enterprise FALSE DAI 20-Apr-10 20-Jun-10 Completed
Nangarhar Jalalabad Jalalabad PSD ZRMC-601-012 ZRM Carpet Weaving Company Enterprise FALSE DAI 01-Jul-10 28-Feb-11 Completed
Nangarhar Kama Sher Gar PSD PF-618-013 M.Ishaq Poultry Farm Layer Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Mirzakhil PSD PF-618-014 Bakhtyar poultry Farm Layer Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Zar Shoi PSD PF-618-015 Murad khan Poultry  Farm Layer Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Landa boch PSD PF-618-016 Sadat Poultry Farm Layer Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed



Nangarhar Kama Zar shoi PSD PF-618-017 Naseeb Gul Poultry Farm Layer Poultry Farm FALSE DAI 29-Apr-10 31-Dec-10 Completed
Nangarhar Muhmand Dara Khan Abad PSD PF-614-018 Ekhtyar Ahmad Poultry Farm Layer Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Alijan guly PSD PF-614-019 Feroz Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Sultan khil PSD PF-614-020 Zabet khan Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Khan Abad PSD PF-614-021 Abdul Wali Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Nawi Lakhti PSD PF-617-022 Haji Nader Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed

Nangarhar Bati Kot
Ambr Khan Ali 
khan Khil

PSD PF-617-023 Hayatullah Poultry Farm Layer Poultry Farm FALSE DAI 14-Apr-10 31-Dec-11 Completed

Nangarhar Bati Kot Daman PSD PF-617-024 M. Arif Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Haji Anu Kaly PSD PF-617-025 Samiullah Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Paraw PSD PF-617-026 Javid Poultry Farm Layer Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Qala wal PSD PF-617-027 Farhad Poultry Farm Layer Poultry Farm FALSE DAI 14-Apr-10 31-Dec-11 Completed
Kunar Asadabad Lahurdag PSD PF-1301-028 M. Khalid Poultry Farm Layer Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Wata Pur Omer Abad PSD PF-1308-029 Isamuddin Poultry Farm Layer Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Asadabad Dam Kaly PSD PF-1301-030 muhibullah poultry Farm Layer Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Shaygal wa shiltan Mora PSD PF-1307-031 Abdullah Poultry Farm Layer Poultry Farm FALSE DAI 21-Apr-10 31-Dec-10 Completed
Kunar Nurgal Mia Qala PSD PF-1313-032 Farid Poultry Farm Layer Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Laghman Alingar Sakhra PSD PF-705-033 Dr Mohabad Poultry Farm Layer Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Parwai PSD PF-705-034 Najeebullah Poultry Farm Layer Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Lajugar PSD PF-705-035 Sayeed Mahmud Poultry Farm Layer Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Mihtarlam Harmal PSD PF-01-036 Babrak Poultry Farm Layer Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Sakhra PSD PF-705-037 Ezatullah Poultry Farm Layer Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Nangarhar Dara-I-Nur Qali Shahi PSD DTX-620-038 Dara-i-Noor Textile Enterprise FALSE DAI 20-Mar-10 20-Jul-10 Completed
Nangarhar Dara-I-Nur Qali Shahi PSD DCH-620-039 Dara-i-Noor Chalk Factory Enterprise FALSE DAI 04-May-10 04-Jul-10 Completed
Nangarhar Achin Koshtal PSD SJP-610-040 Watan Dost Joinery Program Enterprise FALSE DAI 01-Jul-10 31-Mar-11 Completed
Nangarhar Bihsud Dubila PSD WSF-621-041 Wahid Soap Factory Enterprise FALSE DAI 01-Jul-10 30-Jul-11 Completed

Nangarhar Jalalabad Zoon 2 PSD SHPP-601-042 Season Honey processing and packaging Factory Honey Processing FALSE DAI 20-Jun-10 20-Aug-10 Completed

Nangarhar Surkh Rod Dosaraka PSD AMF602-043 Aryan Marble Factory Enterprise FALSE DAI 01-Sep-10 30-Jan-13 Active
Nangarhar Jalalabad City PSD HAS601-044 Happy Afghanistan Sports Enterprise FALSE DAI 20-Mar-10 20-Jul-11 Completed
Nangarhar Jalalabad City PSD FDC-601-045 Homayoon Fiber Distrbution Enterprise FALSE DAI 03-Dec-09 02-Dec-10 Completed
Nangarhar Jalalabad Charahi Marston PSD FTL -601 046 Food Testing Labratroy Laboratory FALSE DAI 15-Aug-10 31-Dec-11 Completed
Nangarhar Kama kandi PSD STWF-618-047 Sadam Textile Weaving Company Enterprise FALSE DAI 01-Oct-10 30-Sep-11 Completed
Nangarhar Dara-I-Nur Qali Shahi PSD DPCF-620-048 Dara-I-Noor Potatoes Chips Factory Enterprise FALSE DAI 01-Jul-10 30-Dec-11 Completed
Nangarhar Jalalabad Chknowry PSD SCP 601-049 Sail Chips Factory Enterprise FALSE DAI 01-May-10 01-Jun-10 Completed
Nangarhar Rodat Mirano Kaly PSD ETX 609-050 Esmail Textile Factory Enterprise FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Mirano Kaly PSD TTXF 609-051 Tahsel Textile Factory Enterprise FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Mirano Kaly PSD ZTXF 609-052 Ziarat Gul Textile Factory Enterprise FALSE DAI 01-Jul-10 30-Nov-10 Completed
Nangarhar Rodat Mirano Kaly PSD TTXF 609-053 Toor Textile Factory Enterprise FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Jalalabad city PSD FGA-601-054 Fruit Grower Association Association FALSE DAI 15-Jul-09 13-Feb-12 Completed
Nangarhar Shinwar Marko PSD PF-613-055 Hahji Shamsulhaq Layer Bereder Farm Layer Poultry Farm FALSE DAI 16-Aug-09 16-Feb-10 Completed
Nangarhar Jalalabad Jalalabad city PSD SPA-601-056 Singhar Poultry Association Association FALSE DAI 08-Aug-09 30-Apr-12 Completed
Nangarhar Deh Bala Yaghiband PSD RTX-608-057 Rodat Textile weaving factory Enterprise FALSE DAI 27-Sep-09 26-Jan-10 Completed
Nangarhar Bihsud Naghlo Joy 10 PSD ATXD-621-058 Alkozai Textile Drying, Washing Press Center Enterprise FALSE DAI 25-Oct-09 31-Jan-12 Completed
Nangarhar Bihsud Naghlo Saracha PSD PF-621-059 Zamarak broilr Breeder Farm Layer Poultry Farm FALSE DAI 01-Oct-09 16-Jun-11 Completed
Nangarhar Rodat Sharasol Village PSD HPF 609-060 Haider broiler Farm Broiler Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Baro Soor dag PSD ShPF 609-061 Sharifullah Broiler Farm Broiler Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Bazar PSD SHBF 609-062 Shamsrurahman Broiler Farm Broiler Poultry Farm FALSE DAI 23-Oct-10 23-Dec-10 Completed
Nangarhar Surkh Rod Khalis Family PSD RBF 621-063 Wafiullah Poultry Farm Broiler Poultry Farm FALSE DAI 19-Oct-10 19-Dec-10 Completed
Nangarhar Surkh Rod Shamsha Poor PSD MBF 602-064 Mohammad Alam Poultry Farm Broiler Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Muhmand Dara 27 Weala PSD ABF-614-065 Azizu Rahman Broiler Farm Broiler Poultry Farm FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Nabora Ghundi PSD RBF-617-066 Raees Broiler Farm Broiler Poultry Farm FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Farm-e-3 PSD ZBF-617-067 Zeenatullah Broiler Farm Broiler Poultry Farm FALSE DAI 09-Sep-10 11-Aug-10 Completed
Laghman Mihtarlam Chelmati PSD ZBF-701-068 Zmary Broiler Farm Broiler Poultry Farm FALSE DAI 08-Oct-10 08-Dec-10 Completed

Nangarhar Chaparhar Dawlat Zai family PSD SBF-606-069 Sarajuddin Broiler Farm Broiler Poultry Farm FALSE DAI 20-Sep-10 20-Nov-10 Completed

Nangarhar Bihsud Kariz Kabir PSD EBF-621-070 Emam Jan Poultry Farm Broiler Poultry Farm FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Jalalabad Mukam khan PSD AdPF-601-071 Abdul Karim Poultry Farm Broiler Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed



Nangarhar Jalalabad Mukam khan PSD HPF-601-072 Hamdullah Poultry Farm Broiler Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Khush Gunbad PSD NPF-621-073 Nagiali Poultry Farm Broiler Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Hada PSD HBB-621-074 Hedayat Barakat Broiler Breeder Farm Broiler Poultry Farm FALSE DAI 15-Nov-10 15-Jul-12 Completed

Laghman Alingar Kanda PSD ShBPF-703-075 Shasurahman Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed

Laghman Mihtarlam Kumshan PSD WBPF-701-076 Wahidullah Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed

Laghman Mihtarlam Hormal PSD IBPF-701-077 Ihsanullah Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Nangarhar Kuz Kunar Sediq Abad PSD GhBP-619-078 Haji Ghulam Sediq Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 30-Nov-10 30-Jan-11 Completed

Kunar Chawkay Khadi khil PSD TMBP-1312-079 Taj Mohammad Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 15-Nov-10 24-Jan-11 Completed

Kunar Wata Pur Shamir kot PSD ZBPF-1308-080 Zaher khan Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 02-Dec-10 01-Feb-11 Completed

Kunar Asadabad Dam kaly PSD FBFP-1301-081 Fazl Rahman Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed

Kunar Marawara Lahor Dag PSD JBPF-1302-082 Juma khan Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad City PSD NFPA-601-083 Nangarhar Fish Producer Association Association FALSE DAI 01-Jan-11 28-Dec-11 Completed
Nangarhar Jalalabad City PSD INA-601-084 Incabutor Association Association FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Jalalabad City PSD NBKA-601-085 Nangarhar Bee keebers Association Association FALSE DAI 29-Dec-10 12-Dec-11 Completed
Laghman Mihtarlam Mihtarlam City PSD LFPA-701-086 Laghman Fish Producer Association Association FALSE DAI 01-Jan-11 31-Dec-11 Completed

Nangarhar Shinwar Ghani khil PSD
MWCC-613--
087

Meran Wahab Confectionery Company Enterprise FALSE DAI 20-Dec-10 31-Oct-11 Completed

Nangarhar Rodat Baro PSD SHBF-609-088 Sharifullah Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 24-Sep-10 24-Nov-10 Completed
Laghman Qarghayi Kas Aziz khan PSD KHTF-702-089 Kaynat Henna & Talcum powder Factory Enterprise FALSE DAI 20-Oct-10 30-Sep-11 Completed
Nangarhar Bihsud Saracha PSD KTF-602-090 Karim Textile Factory Enterprise FALSE DAI 05-Jan-11 30-Nov-11 Completed
Nangarhar Surkh Rod Shamshad mena PSD MAFC-621-091 Mustafa Aziz Food Company Enterprise FALSE DAI 01-Mar-11 31-Oct-11 Completed
Nangarhar Kuz Kunar Kohnada PSD SHM-619-092 Shah Mohammad Poultery Farm Broiler Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed

Laghman Khas Kunar sarjal PSD AMBPF-619-093 Abdul Manan Broiler Poultery Farm Broiler Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed

Nangarhar Dara-I-Nur Qarli Shahi PSD KBPF-620-094 Karimullah Broiler Poultery Farm Broiler Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Bihsud Joy 10 PSD ZBPF-621-095 Zalmy Poultery Farm Broiler Poultry Farm FALSE DAI 09-Aug-11 30-Nov-11 Completed
Nangarhar Shinwar Sai chob PSD NBPF-613-096 Nasartullah Broiler Poultery Farm Broiler Poultry Farm FALSE DAI 01-Aug-11 01-Nov-11 Completed
Nangarhar Deh Bala Gorgori PSD MBPF-608-097 Muzamel Broiler poultery Farm Broiler Poultry Farm FALSE DAI 04-Aug-11 04-Aug-11 Completed
Nangarhar Shinwar 26 wyala PSD SBPF-613-098 Salim Broiler Poultery Farm Broiler Poultry Farm FALSE DAI 09-Aug-11 08-Oct-11 Completed

Laghman Qarghayi Ahmadzay PSD
SWBPF -702-
099

Sardar Wali Broiler poultry Farm Broiler Poultry Farm FALSE DAI 13-Aug-11 13-Nov-11 Completed

Nangarhar Surkh Rod Subzabad PSD KPCC-602-100 Kawoon Potato Chips Company Enterprise FALSE DAI 01-Jun-11 31-Dec-11 Completed
Nangarhar Bihsud Mokam khan PSD KMS-621-101 Kasheef Mansor Soap Factory Enterprise FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Kama Jamali PSD EbTC-618-102 Ebadullah textile weaving company Enterprise FALSE DAI 09-Jul-11 31-Dec-11 Completed
Nangarhar Kama Jamali PSD SHTC-618-103 Sharifullah Textile Factory Enterprise FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Qandi PSD AJTC-618-104 Ajmal Textile Company Enterprise FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Bara Dargaly PSD ObTC-618-105 Obaidullah Textile Company Enterprise FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Jamali PSD ShTC-618-106 Shamahood Textile Company Enterprise FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Jamli PSD QTC-618-107 Qahir Textile Company Enterprise FALSE DAI 01-Sep-11 31-Dec-11 Completed

Nangarhar Chaparhar Hedia khil PSD GFBPF-606-108 Ghulam Farooq Brioker Poultry Farm Broiler Poultry Farm FALSE DAI 09-Aug-11 08-Dec-11 Completed

Nangarhar Bihsud Khoshkonbad PSD FUJC-621-109 Fresh Up Juice Company Enterprise FALSE DAI 07-Jul-11 31-Dec-11 Completed

Nangarhar Chaparhar Guldara PSD KhBPF-606-110 Khushal Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 07-Sep-11 05-Jan-12 Completed

Nangarhar Chaparhar Gambil PSD SNBPF-606-111 Sayed Naseem Poultry Farm Broiler Poultry Farm FALSE DAI 16-Oct-11 09-Jan-12 Completed

Nangarhar Chaparhar Dawlat abad PSD SBPF-606-112 Sadiqullah Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 03-Aug-11 02-Dec-11 Completed
Nangarhar Chaparhar Dawlat abad PSD MBPF-606-113 Dr Mirwasi Brioler Poultery Farm Broiler Poultry Farm FALSE DAI 20-Sep-11 18-Feb-12 Completed
Nangarhar Chaparhar Dawlat abad PSD MZBF-606-114 Malak Zafar Briloer Poultry Farm Broiler Poultry Farm FALSE DAI 24-Sep-11 23-Feb-12 Completed
Nangarhar Dara-I-Nur Damolak PSD NBPF-620-115 Noorahman Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 04-Aug-11 03-Dec-11 Completed

Nangarhar Kuz Kunar Shaga gambiri PSD WBPF-219-116 Wail Mohammad Brioler Poulty Farm Broiler Poultry Farm FALSE DAI 10-Sep-11 09-Jan-12 Completed



Kunar Narang Koohcy PSD GhBPF-176-117 Gh Sadiq Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 27-Sep-11 26-Jan-12 Completed

Kunar Asadabad Nowabad PSD MBPF-177-118 Matiullah Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 21-Aug-11 20-Dec-11 Completed
Kunar Shaygal wa shiltan Amanloot PSD ABPF-180-119 Ali Hayder Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 18-Aug-11 17-Dec-11 Completed
Kunar Wata Pur Perony PSD ABPF-182-120 Amanullah Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 27-Aug-11 24-Dec-11 Completed
Kunar Asadabad Doshakhil PSD SBPF-177-121 Sayed Sharafat Brioler Poultry Farm Broiler Poultry Farm FALSE DAI 25-Aug-11 24-Dec-11 Completed

Laghman Qarghayi Mashala Qamara PSD DBPF-702-122 Dorani Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 11-Sep-11 08-Dec-11 Completed

Laghman Qarghayi Ka kas PSD BRBP-702-123 Haji Abdul Raziq Broiler Poultry Fram Broiler Poultry Farm FALSE DAI 10-Sep-11 08-Dec-11 Completed

Laghman Qarghayi Bas PSD AWBP-702-124 Abdul Waris Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 10-Sep-11 09-Dec-11 Completed

Laghman Qarghayi Ahmadzai village PSD GBP-702-125 Gulagha Broiler poultry farm Broiler Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed

Laghman Qarghayi Kakas PSD HMBP-702-126 Haji Murad Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 10-Sep-11 08-Dec-11 Completed

Nangarhar Shinwar Gulay Jabagy PSD SBPF-613-128 Saleem Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Shinwar Gulay Jabagy PSD YRBP-613-129 Yaar Rahman Broiler Poultry Farm Broiler Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Rodat Kan Qatra ghay PSD NBBF-609-130 Nangarhar Broiler Breeder Farm Broiler Breeder Farm FALSE DAI 02-Nov-11 02-Feb-13 Active
Nangarhar Jalalabad Angorbagh PSD MFC-601-131 Masroor Food Company Enterprise FALSE DAI 01-Jun-11 31-Dec-11 Completed
Nangarhar Jalalabad Garnizoon PSD GFC-601-132 Gift Food Company Enterprise FALSE DAI 30-Sep-11 31-Jan-12 Completed
Nangarhar Rodat Mirano Kaly PSD ATXF 609-133 Aziz Ul Rahman Textile Enterprise FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Shinwar Dag PSD KLPF-613-134 Kabulay Layer Poultry Farm Layer Poultry Farm FALSE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Dag PSD BLPF-613-135 Bana Layer Poultry Farm Layer Poultry Farm FALSE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Dag PSD ALPF-613-136 Afsara Layer Poultry Farm Layer Poultry Farm FALSE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Dag PSD SLFP-613-137 Saheba Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Dag PSD LLFP-613-138 Lalpary Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Dag PSD WLFP-613-139 Waheda Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara 27 wiala PSD ZLFP-614-140 Ziwaro Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara 27 wiala PSD SLFP-614-141 Sahib jamala Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara 27 wiala PSD ALFP-614-142 Awal Bibi Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara 28 wiala PSD RLFP-614-143 Rabia Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Salampor PSD PLFP-619-144 Parween Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Salampor PSD WLFP-619-145 Woles Bi Bi Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Salampor PSD GLFP-619-146 Gul Sanga Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Jeo 11 PSD KLFP-621-147 Koko Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Jeo 11 PSD BLFP-621-148 Bibi harama Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Jeo 11 PSD SLFP-621-149 Sangina Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Jeo 11 PSD SLFP-621-150 Sima Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Jeo 11 PSD NLFP-621-151 Norsahiba Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Jeo 11 PSD MLFP-621-152 Marghay Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Chenar kelay PSD SLFP-609-153 Sater bi bi Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Drabzala PSD NLFP-621-154 Niaz bi bi Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Drabzala PSD HLFP-621155 Humaira Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Drabzala PSD HLFP-621156 Hamida Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Drabzala PSD ZLFP-614-157 Zulaikha Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Drabzala PSD ALFP-614-158 Aziza Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Noorgal PSD JLFP-1313-159 Jamila Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Noorgal PSD ZLFP-1313-160 Zia gul Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Noorgal PSD SLFP-1313-161 Shah gul Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed

Kunar Nurgal Noorgal PSD PLFP-1313-162 Pashtana Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed

Nangarhar Shinwar Dag PSD WLFP-613-163 Wadana Layer Poultry Farm Layer Poultry Farm FALSE DAI 03-Oct-11 31-Jul-12 Completed
Kabul Kabul Taimany Watt PSD KBL0002 Amiri & Brothers Carpentry Workshop Enterprise FALSE DAI 11-Nov-09 01-Oct-10 Completed

Nangarhar Jalalabad
Joe 10 Jalalabad 
City

PSD JAA0091 Ruhafza Jam & Pickles Company Enterprise FALSE DAI 01-Mar-10 30-Apr-10 Completed

Nangarhar Surkh Rod Daronta PSD JAA0094 Shams Afzali Poultry Production and Rearing Limited Enterprise FALSE DAI 06-Mar-10 05-Aug-10 Completed

Kunar Nurgal Mia Qala PSD FP1312003 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed



Kunar Nurgal Mia Qala PSD FP1312004 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Laghman Qarghayi Dara-Ghar PSD FP702007 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Laghman Qarghayi Dara-Ghar PSD FP702008 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Laghman Qarghayi Dara-Ghar PSD FP702009 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Bati Kot Hajyano Kalai PSD FP617010 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Bati Kot Ambar khana PSD FP617013 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Bati Kot Ambar khana PSD FP617014 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Kuz Kunar Now Joy PSD FP619015 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Kama Landabuch PSD FP618016 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Kama Landabuch PSD FP618017 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Surkh Rod Zulm Abad PSD FP602018 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Surkh Rod Nagharak PSD FP602019 Fish Pond Project
Women Operated Fish 
Ponds

TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Kuz Kunar Sheege PSD CHP0619001 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jul-09 30-May-11 Completed

Nangarhar Kuz Kunar Pachai Qala PSD CHP0619002 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jul-09 30-May-11 Completed

Nangarhar Kama Akhund Kalay PSD CHP0618003 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jul-09 30-May-11 Completed

Nangarhar Surkh Rod Fateh Abad PSD CHP0602004 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jul-09 30-May-11 Completed

Laghman Qarghayi Daralam PSD CHP0702005 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jul-09 30-May-11 Completed

Kunar Nurgal Kuz Nurgal PSD CHP1313007 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jul-09 30-May-11 Completed

Nangarhar Surkh Rod Shikhmesry PSD MSP602001 Wool Weaving
Women Business 
Mentorship

TRUE DAI 01-Jul-09 30-Jun-10 Completed

Nangarhar Surkh Rod Daronta PSD MSP602002 Sisters Bakery
Women Business 
Mentorship

TRUE DAI 01-Jul-09 30-Jun-10 Completed

Nangarhar Surkh Rod Miran PSD MSP602003 Shampoo Production
Women Business 
Mentorship

TRUE DAI 01-Jul-09 30-Jun-10 Completed

Nangarhar Surkh Rod Sabz Abad PSD MSP602004 Perfume Making
Women Business 
Mentorship

TRUE DAI 01-Jul-09 30-Jun-10 Completed

Nangarhar Bihsud Lasma Wiala PSD MSP621005 Sisters Jam & Pickle
Women Business 
Mentorship

TRUE DAI 01-Jul-09 30-May-11 Completed

Nangarhar Bati Kot Lachapur PSD CHP617008 Spinghar Cheese Producers
Cheese Production 
Center

TRUE DAI 01-Oct-09 30-May-11 Completed

Nangarhar Surkh Rod Hijrat Village PSD PLP 602001 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602002 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602003 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602004 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602005 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602006 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602007 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602008 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Hijrat Village PSD PLP 602009 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Janatyian Village PSD PLP 617010 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed



Nangarhar Bati Kot Janiatyian Village PSD PLP 617011 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed

Nangarhar Bati Kot Janatyin Village PSD PLP 617012 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Farm 4 PSD PLP 617013 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Farm 4 PSD PLP 617014 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621015 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621016 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621017 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621018 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621019 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621020 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Qalay Dasht PSD PLP 621021 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Sheege PSD PLP 619022 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Sheege PSD PLP 619023 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Dagiano Village PSD PLP 619024 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Dagino Village PSD PLP 619025 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Dagiano Village PSD PLP 619026 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Khankhil PSD PLP 605027 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Khanikhil PSD PLP 605028 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Samosee PSD PLP 605029 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Samosee PSD PLP 605030 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Samosee PSD PLP 605031 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Joy 11 PSD PLP 621032 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Joy 11 PSD PLP 621033 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Badyabad PSD PLP 701034 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Badyabad PSD PLP 701035 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Badyabad PSD PLP 701036 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Badyabad PSD PLP 701037 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Badyabad PSD PLP 701038 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Badyabad PSD PLP 701039 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Kanda PSD PLP 701040 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Kanda PSD PLP 701041 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Kanda PSD PLP 701042 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Asadabad PSD PLP 1301043 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Asadabad PSD PLP 1301044 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Asadabad PSD PLP 1301045 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Asadabad PSD PLP 1301046 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Sholoti PSD PLP 1301047 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Shalutai PSD PLP 1312048 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Shalutai PSD PLP 1312049 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Chawkay PSD PLP 1312050 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed

Nangarhar Bihsud Samarkhil PSD CPP 621001 Cotton Process Project
Women Business 
Mentorship

TRUE DAI 01-Apr-10 01-Oct-10 Completed

Nangarhar Rodat Farm 4 PSD HELT609001 Handicraft, Embroidery and Literacy Training Business Skills Training TRUE DAI 01-Sep-09 28-Feb-10 Completed

Nangarhar Jalalabad Angor Bagh PSD TOT601001 TARAQI SABA TOT Training Business Skills Training TRUE DAI 17-Jul-10 05-Sep-10 Completed

Nangarhar Kama Landaboch PSD PLP 618051 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Landaboch PSD PLP 618051 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618053 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618054 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618055 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618056 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618057 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618058 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618059 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618060 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618061 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed



Nangarhar Kama Bajawry PSD PLP 618062 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Bajawry PSD PLP 618063 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Batan Qala PSD PLP 609064 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Batan Qala PSD PLP 609065 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Batan Qala PSD PLP 609066 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Batan Qala PSD PLP 609067 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Batan Qala PSD PLP 609068 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Batan Qala PSD PLP 609069 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Roghano PSD PLP 609070 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Roghano PSD PLP 609071 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Roghano PSD PLP 609072 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Roghano PSD PLP 609073 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Gongian village PSD PLP 609074 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Ghanikhil / Dag PSD PLP 613075 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Ghanikhil / Dag PSD PLP 613076 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Ghanikhil / Dag PSD PLP 613077 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Ghanikhil / Dag PSD PLP 613078 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Ghanikhil / Dag PSD PLP 613079 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Ghanikhil / Dag PSD PLP 613080 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Fateh Abad PSD PLP 602081 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Fateh Abad PSD PLP 602082 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Fateh Abad PSD PLP 602083 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Fateh Abad PSD PLP 602084 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Fateh Abad PSD PLP 602085 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Hijrat village PSD PLP 602086 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Hijrat village PSD PLP 602087 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617088 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617089 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617090 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617091 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617092 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617093 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Lachapur PSD PLP 617094 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kuz Kunar Shagee PSD PLP 619-095 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Khwaja Saheb PSD PLP 701096 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Khwaja Saheb PSD PLP 701097 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Khwaja Saheb PSD PLP 701098 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Qabayel PSD PLP 701099 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Qabayel PSD PLP 701100 Women Home Based Layer Farm Layer Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed

Nangarhar Chaparhar Dawlatzai PSD GWP 606001 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar Dawlatzai PSD GWP 606002 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar Dawlatzi PSD GWP 606003 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar Hafizan PSD GWP 606004 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar Hafizan PSD GWP 606005 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam Mia Village PSD GWP 607006 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam Mia Village PSD GWP 607007 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam Sandaly PSD GWP 607008 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam Sandaly PSD GWP 607009 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed



Nangarhar Pachir Wa Agam Bamakhil PSD GWP 607010 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam Samerkhil PSD GWP 607011 Gabion Weaving Program Business Skills Training FALSE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Bihsud Kampona PSD WBM 621001 Salma Garments Finishing Center
Women Business 
Mentorship

TRUE DAI 01-Jun-11 01-Jun-12 Completed

Nangarhar Jalalabad Joe Haft PSD WBM 601002 Nadima Garments Finishing Center
Women Business 
Mentorship

TRUE DAI 01-Jun-11 01-Jun-12 Completed

Nangarhar Bihsud Qasaba PSD WBM 621003 Masooda Garments Finishing Center
Women Business 
Mentorship

TRUE DAI 08-Jun-11 08-Jun-12 Completed

Laghman Mihtarlam Sahar naw PSD WBM 701004 Aqila Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 31-Mar-11 31-Mar-12 Completed

Nangarhar Kuz Kunar Qala Tak PSD WBM 619005 Adal Bibi Retail Shop
Women Business 
Mentorship

TRUE DAI 13-Jul-11 31-May-12 Completed

Kunar Chawkay Qazi Banda PSD WBM 1312006 Amirunissa Retail Shop
Women Business 
Mentorship

TRUE DAI 05-Jun-11 31-May-12 Completed

Nangarhar Bati Kot Janatian PSD WBM 617007 Aqbal Bibi Retail Shop
Women Business 
Mentorship

TRUE DAI 05-Jun-11 31-May-12 Completed

Nangarhar Rodat Block 6 PSD WBM 609008 Awlia Retail Shop
Women Business 
Mentorship

TRUE DAI 06-Jun-11 31-May-12 Completed

Nangarhar Kuz Kunar Bar Shemal PSD WBM 619009 Khan Zada Retail Shop
Women Business 
Mentorship

TRUE DAI 05-Jun-11 31-May-12 Completed

Nangarhar Surkh Rod Maidani PSD WBM 602010 Nargas Retail Shop
Women Business 
Mentorship

TRUE DAI 11-Jun-11 31-May-12 Completed

Nangarhar Surkh Rod Fatiabad PSD WBM 602011 Noor Bibi Retail Shop
Women Business 
Mentorship

TRUE DAI 11-Jun-11 31-May-12 Completed

Nangarhar Surkh Rod Baalai PSD WBM 602012 Seema Retail Shop
Women Business 
Mentorship

TRUE DAI 31-Mar-11 31-Mar-12 Completed

Nangarhar Jalalabad Majborabad PSD WBM 601013 Minhaz Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 22-Apr-11 22-Apr-12 Completed

Kunar Asadabad Dam Village PSD WBM 1301014 Palwasha Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 22-Apr-11 22-Apr-12 Completed

Nangarhar Kama Jamalai PSD WBM 618015 Lalzaro Retail Shop
Women Business 
Mentorship

TRUE DAI 06-Jun-11 30-May-12 Completed

Kunar Nurgal Kuz Nurgal PSD WBM 1313016 Habiba Retail Shop
Women Business 
Mentorship

TRUE DAI 06-Jun-11 06-May-12 Completed

Laghman Mihtarlam Chelmati PSD WBM 701017 Semeen Retail Shop
Women Business 
Mentorship

TRUE DAI 08-Aug-11 08-Aug-12 Completed

Nangarhar Jalalabad Mastofiat Square PSD EMC 601001 English Training Business Skills Training FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad Mastofiat Square PSD EMC 60100 Computer Training Business Skills Training FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad DoWA PSD EMC 601003 Management Training Business Skills Training FALSE DAI 01-Mar-11 31-May-11 Completed

Laghman Mihtarlam DoWA PSD EMC 701004 English Training Business Skills Training FALSE DAI 09-Sep-10 31-May-11 Completed

Laghman Marawara DoWA PSD EMC 701005 Computer Training Business Skills Training FALSE DAI 01-Dec-10 31-May-11 Completed

Kunar Asadabad Fatima High School PSD ECM 1301006 English Training Business Skills Training FALSE DAI 01-Jan-11 30-Jun-11 Completed

Laghman Qarghayi Hussain Abad PSD CHP 702009 Spinghar Cheese Producers
Cheese Production 
Center

FALSE DAI 01-Jun-10 30-Jun-11 Completed

Kunar Asadabad Send Ghara PSD WBM 1301018 Malalai Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 11-Jan-11 30-Oct-12 Completed

Laghman Qarghayi Mendawra PSD WBM 702019 Leena Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 11-Jan-11 30-Oct-12 Completed

Nangarhar Jalalabad City PSD WBM 702020 Shukria Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 11-Jan-11 30-Oct-12 Completed



Laghman Mihtarlam Shahri Naw PSD WBM 701021 Warisa Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 11-Jan-11 30-Oct-12 Completed

Kunar Asadabad Karamar PSD WBM 1301022 Norulhaya Garment Finishing Center
Women Business 
Mentorship

TRUE DAI 11-Jan-11 30-Oct-12 Completed

Nangarhar Jalalabad Qasaba PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad Joe Haft PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod Daronta PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod Bagrami PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Balandghar PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Qalee Janan jhan PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Bahrabad PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Miran PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam City PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Hedarkhani PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Chardehy PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Nurgal Norgal PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Chawkay Sawkai PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Narang Narang PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Asadabad Asadabad PSD TARAQI SABA Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad
Zone 6 Najmul 
Jahad Family

PSD ABBF-601-164 Arman Baby Bycle Factory Enterprise FALSE DAI 01-Nov-11 31-May-12 Completed

Nangarhar Bihsud
Naghlo Saracha Ali 
Khan

PSD
HBB2nd-621-
165

Hedayat Barakat Broiler Breeder Farm 2nd Flock Broiler Breeder Farm FALSE DAI 29-Dec-11 05-Dec-12 Completed

Laghman Mihtarlam Mihtarlam City PSD LBA-7-701-354 Laghman Beekeepers Association Association FALSE DAI 17-Jun-12 31-Oct-13 Active

Laghman Mihtarlam Shahr-e-Now PSD
LFVWA-7-701-
356

Laghman Fruit and Vegetable Wholesaler 
Association

Association FALSE DAI 17-Jun-12 31-Oct-13 Active

Badghis Qala-I- Naw Qala-I-Naw City PSD
FCW-31-3101-
357

Farastan Carpentry Workshop Carpentry WorkShop FALSE DAI 01-Sep-11 31-Aug-12 Completed

Badghis Qadis Qadis District City PSD
SAMCW-31-
3103-358

Sultan Ahmad & M,Arif Carpentry Workshop Carpentry Workshop FALSE DAI 01-Sep-11 31-Aug-12 Completed

Kunar Asadabad City PSD
KFVWA-13-1301-
359

Kunar Fruit and Vegetable Wholesaler Association Association FALSE DAI 17-Jun-12 31-Oct-13 Completed

Nangarhar Bihsud 10 Joy PSD
NNBPF-6-601-
360

Noor Nama Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Rodat Roghano PSD ZPF-6-609-361 Zarwaro Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Rodat Roghano PSD GBPF-6-609-362 Gul Bashra Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Rodat Roghano PSD ABPF-6-609-363 Amina Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Dara-I-Nur Qala Shahi PSD SBPF-6-620-364 Sakina Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Dara-I-Nur Amla PSD
BJBPF-6-620-
365

Bibi Jana Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed



Nangarhar Kuz Kunar Budialy PSD PBPF-6-619-366 Parween Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Shinwar Ghanikhil, Dag Kaly PSD BBPF-6-613-367 Bibi Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Shinwar Ghanikhil, Dag kaly PSD SBPF-6-613-367 Selwera Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Nangarhar Shinwar Ghanikhil, Dag kaly PSD SBPF-6-613-368 Sanga Broiler Poultry Farm Women Broiler Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed

Laghman Qarghayi
Charbagh, 
Soorsangian

PSD WRCT-702-370 Women Resource Centers Tailoring and Sewing Tailoring, Sewing TRUE DAI 27-Sep-12 31-Dec-12 Active

Laghman Qarghayi Charbagh, Kolalan PSD WRCRS-702-371 Women Resource Centers Retailer Shop Retailer Shop TRUE DAI 27-Sep-12 31-Dec-12 Active

Laghman Qarghayi Charbagh, Najaran PSD WRCRS-702-372 Women Resource Centers Retailer Shop Retailer Shop TRUE DAI 27-Sep-12 31-Dec-12 Active

Laghman Qarghayi Charbagh, Kalatak PSD WRCRS-702-373 Women Resource Centers Retailer Shop Retailer Shop TRUE DAI 27-Sep-12 31-Dec-12 Active

Laghman Alingar Sakhra PSD
MBPDF-6-703-
374

Muhabat Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Kuz Kunar Salam poor PSD
SBPDF-6-619-
375

Sahil Pacha Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Bati Kot Hajiyano PSD
GBPDF-6-617-
376

Gul Pacha Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 17-Jul-12 16-Oct-12 Completed

Nangarhar Shinwari Joy 26 PSD
SBPDF-6-613-
377

Sadat khan Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 17-Jul-12 16-Oct-12 Completed

Nangarhar Kama Zarshwi PSD
MBPDF-6-618-
378

Murad Gull Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Bihsud Kariz Kabir PSD
SBPDF-6-601-
379

Said Rahim Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Bihsud Khoshkonbad PSD
FBPDF-6-601-
380

Fazal Mohammad Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Surkh Rod
Tatang Nawab 
Jabarkhil

PSD
MBPDF-6-602-
381

Meer Agha Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Surkh Rod Sultan Poor Wlah PSD
ABPDF-6-602-
382

Amer Mohammad Broiler Poultry Demo Farm
Broiler Demo Poultry 
Farm

FALSE DAI 16-Jul-12 16-Oct-12 Completed



Northeastern Region 
Province District Village Section Activity Code Activity Name Activity Type Implementer_Partner Start Date End Date Status

Number of 
Beneficiaries

Kunduz Ali Abad Arz Begy Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Khan Abad Bahadar Khan Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Bakhmal Kocha Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Besh Kafa tur Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Gor Tapa Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Ghabardi Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Haji Noor Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Ibrahim Khel Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Kharoti Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Khateb Aq Tapa Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Ali Abad Madrasa Jamia Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Markaz Aq Tapa Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Masjid Asadullah Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Momin Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Morad Sheikh Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Qara Cha Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Qaran Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Qarwal Tapa Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Qazan Shakh) Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Qazaq Masjid Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Qooq Aq Tapa Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Ali Abad Sayedjalal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Shora Ganjay Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Zar Kamar Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Besh KafaTurkman Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Chartaq Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Ghabardi Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Kunduz center Ibrahim Khel Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Markaz Aq tapa Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Momin Abad Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib MoradSheikh Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Qaran Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal QazaqMasjid Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76

Kunduz Qala-e-Zal
Qooq
Mulah Ibrahim Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76

Kunduz Imam Sahib Sheikh Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Kunduz center  Qarwal tapa Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164

Kunduz Qala-e-Zal Tarbuz Guzar, Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164

Kunduz Imam Sahib Bakhmal Kocha Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Besh Kafa tur Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Kunduz center Ibrahim Khel Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Kunduz center Kharoti Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Khatib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Ali Abad Madras Jamia Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Markaz Aq Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Momin Abad Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib MoradSheikh Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Mulah Ibrahim Khal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Qara cha Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Qaran Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Qooq Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Qooq Aq Tapa Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Khan Abad Chogha Ulya Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Imam Sahib Dong Masjid Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Kunduz center  Ibrahim Khail Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Aq Tapa Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Bahadur Khan Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Bakhmal Kocha Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Bolak Awal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Chugya Ulya Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223



Kunduz Khan Abad Mehfali Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Momin Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Qarawal Tapa Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Qarn Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib taghlang Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Zarkharid Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad  Bahadur Khan Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Aq Tapa Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Bakhmal kocha Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Besh Kapa Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Bolak Awal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Char toot Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Chugya Ulya Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Kharoti Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Ali Abad Madrasa Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Mehfali Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Momin Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Qarn Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Toghlong Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Zarkharid Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center  Chela Mazar Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center  Ibrahim Khe Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad  Mehfali Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Imam Sahib  Murad Sheikh Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Bahadar khan Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Imam Sahib Downg Masjid Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Khan Abad Kabuli ha Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Kharoti Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Laqai Sufla Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Qala-e-Zal Qara ja Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Qala-e-Zal Qarn Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Zarkharidl Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Khan Abad  Chogha Ulya Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center  Kharoti Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Khan Abad  Mehfali Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Khan Abad Bahadar khan Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Imam Sahib Barzang Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Chela Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Imam Sahib Downg Masjid Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center IbrahimKhel Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Kese Topak Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Laqai Sufla Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Qara ja Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Qarn Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Qooq Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad  Chogha Ulya Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad  Chogha Ulya Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center  Kharoti Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib  Murad Sheikh Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Qala-e-Zal  Qarn Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Bahadar khan Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Chela Mazar Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Chogha Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Downg Masjid Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center IbrahimKhel Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Kabuli ha Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Ali Abad Laqai Sufla Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Laqai Sufla Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Mehfali Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Qala-e-Zal Qara ja Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Qooq Barzangi Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Zarkharid Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad  Char toot Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Khan Abad Bahadur Khan Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Bkhamal kocha Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Chatraq Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Khan Abad Mehfali, Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Qarn Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Qazaq Masjid Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Kunduz center MC-UND office Agriculture MC-IDEA-NE-UN-A-015-11 Agriculture Retailer Training-phase-1 Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100% 25



Kunduz Kunduz center Rostaq Abad Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Kunduz center Say Darak Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Khan Abad Aqtash Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Arab Qishlaq Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Arbab Noor Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Autmanzaiy Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Bagh Sharkat Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Bassos Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Bazar Qala e Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Boin Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Chalesh Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Char Gul Tapa Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Char Shahidi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Char Tot Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Eshan Top Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Ghaberdi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Ghor Darak Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center gul Tapa Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Haji Agha Muh Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Haji Muh Alam Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Janat Bagh Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Kushani Bala Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Labe Sarak Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center laqia Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Lodin Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Makhmal Kocha Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Markaz Aaq tepa Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Mawlawi Haroon Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Mola Kalaiy Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Murad shekh Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Nahre Kona Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Nahre Sofi Zaman Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Panjsheri Qishlaq Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Qala Cha Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Qara Kotar ma Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Qara Turkman Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Qazaq Shakh Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Qurghan Tapa Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Rais Abdullah Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Rawza Mubarak Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Said Akbar bajawri Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Saleh Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Salim Mama Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Shor Aareq Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Sultan Shah Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Surkh Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Talo khil Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Ulum Qishlaq Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Zarkamar Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Zarkharid Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Bahadur Khan Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Besh Kapa Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Chatraq Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Kabuli ha Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Mehfali, Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Qara ja Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Qazaq Masjid Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Kunduz center Kharoti Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Shor Aareq Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Imam Sahib Bassos Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Khan Abad Mula ghulam Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Afghan mazar Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Alchin Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Asqalan Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Gumbaz Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Janat Bagh Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Kabuli ha Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Kalbat Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Kalta Tai Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Kanam Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
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Kunduz Ali Abad Kisa Topak Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Kona Qala Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz Center Qara Awol Tapa Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Kunduz Center Ibrahim Khil Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Ali Abad Laqai Sufla Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Qala-e-Zal Ghaberdi Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Chatraq Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Ali Abad laqai Ulia Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Zarkamar Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Imam Sahib Barzangi Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Shor Aareq Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Qala-e-Zal Tarbuz Guzar Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Torani Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Alchin Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Gala Tapa Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Muskin Abad Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Chella Mazar Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Jar guzar Nasiri Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Kharoti Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Chella Mazar Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Say Darak Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Zarkharid Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Altai Gambad Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Kalta Tai Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Kanam Sadat Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Laqya Sufla Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Laqya Ulya Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Shora khak Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Charam Gari  Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Imam Sahib Dong Masjid Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Kunduz center Garguzar Nasiri Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Qala-e-Zal Qooq Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Kunduz center Altai Gambad Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Kalta Tai Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Kanam Khurd Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Kanam Sadat Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Hazrat Sultan Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Gor Tapa Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Asqalan Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Khwaja Ghaltan Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Alchin Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Ghaberdi Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Chatraq Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Kakar ha Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Afghan mazar Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Murad shekh Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Gumbaz Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Qanchugha Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Dong Masjid Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Laqai Sufla Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Qunduq Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Kisa Topak Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Kona Qala Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Kabuli ha Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Eshan top Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Janat Bagh Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz N/A N/A Agriculture MC-IDEA-NE-UN-A-001-09 Melon Fly and Potato Beetle Control Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100% 3800
Baghlan All districts 80 villages Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts 80 villages Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts 80 villages Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts 80 villages Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Ishkamish 1 village Agriculture MC-IDEA-NE-BG-A-002-09 Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%
Baghlan Ishkamish 1 village Agriculture MC-IDEA-NE-BG-A-002-09 Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%

Baghlan Khost

12 Villages; Garmaba, 
Deh Nazar Payeen, Deh 
nazar Bala, 
Chaharbagh, Bilasad, 
Khiyaban, Ahangaran, 
Kajiz, Macharik, 
Larwan, Kazir, Deh 
Qashuq

Agriculture 

MC-IDEA-NE-BG-A-003-09

Apricot Drying and Sulfur Training

Training to Farmers Mercy Corps 1-Jul-09 16-Jul-09

100% 205

500

2,599

31



Baghlan

Bano 

7 CDCs= Line Sarepul, 
Runaw, Keshn Abad, 
Kaftar Khana, Arzingan, 
and Fij

Agriculture 

MC-IDEA-NE-BG-A-004-09

Orchards Establishment 

Agriculture Mercy Corps 10-Nov-09 30-Oct-10

100% 9

Baghlan Deh Sala 1 CDC= Sayadi Bala Agriculture MC-IDEA-NE-BG-A-005-09 Orchards Establishment Agriculture Mercy Corps 3-Mar-10 30-Oct-10 100% 3

Baghlan Dehsala
3 CDCs= Markaz 
Dehsala, Sayadi Bala, 
Saakah 

Agriculture 
MC-IDEA-NE-BG-A-006-09

Fruit Nursery Establishment
Agriculture Mercy Corps 10-Nov-09 30-Sep-11

100% 5

Baghlan Bano

 8 CDCs= Bano, Line, 
Arzingan, Pul Khuwa, 
Keshn Abad, Khush 
Dara, Saripul and Pij

Agriculture 

MC-IDEA-NE-BG-A-007-09

Fruit Nursery Establishment

Agriculture Mercy Corps 10-Nov-09 30-Sep-11

100% 19

Baghlan Bano
6 CDCs: Bano, Line, 
Saripul, Rono, Keshn 
Abad, Kaftar Khana

Agriculture 
MC-IDEA-NE-BG-A-008-09

Orchard Management
Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10

100% 9

Baghlan Dehsala
2 CDCs= Sayadi Bala 
and Saakah 

Agriculture MC-IDEA-NE-BG-A-009-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100% 3

Baghlan Burka

7 CDCs =  Shashkal, 
Anbartipa, Markaz, Kali 
Balahisar, Hafiz Bacha, 
Chapa and Naqilaha

Agriculture 

MC-IDEA-NE-BG-A-010-09

Fruit Nursery Establishment

Agriculture Mercy Corps 15-Nov-09 30-Dec-10

100% 12

Baghlan Khost Turkan Agriculture MC-IDEA-NE-BG-A-011-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100% 3

Baghlan Burka

6 CDCs= Totak, Dashti 
Flool Nawabad, Esarak, 
Shashkal, Markaz, 
Qayoom Abad

Agriculture 

MC-IDEA-NE-BG-A-012-09

Devil's Dung

Agriculture Mercy Corps 15-Nov-09 16-Sep-10

100% 32

Baghlan Burka

10 CDCs= Shashkal , 
Markaz, Kali Balahisar, 
Hafiz Bacha, Naqilaha, 
Totak, Gandum 
Chashma, Nawabad 
Flool, and Haji Gul 
Rang

Agriculture 

MC-IDEA-NE-BG-A-013-09

Cumin Cultivation

Agriculture Mercy Corps 1-Nov-09 15-Aug-10

100% 10

Baghlan Nahrin

Bashi Qala, Joybori, 
Dawabi, Tawashakh, 
Baghi Toordalay, 
Dahla, Nawabad 
Burjak, Niaz Afghan, 
Logari, Dashti Qazi

Agriculture 

MC-IDEA-NE-BG-A-014-09

Cumin Cultivation

Agriculture Mercy Corps 1-Nov-09 15-Aug-10

100% 10

Baghlan Nahrin

11 CDCs= Shindara, 
Dawabi, Agli, Baraqi, 
Gahi Arbab Badal, 
Chinarak, Tawashakh, 
Bashqala, Joy Kalan, 
Nawabad Burjak, 
Shahri Kuhna 

Agriculture 

MC-IDEA-NE-BG-A-015-09

Pistachio Orchard Establishment

Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11

100% 20

Baghlan Burka

7 CDCs= Tutak, Markaz, 
Dashti Flool, Nawabad 
Flool, Naqilaha, Hafiz 
bacha, Balahisar

Agriculture 

MC-IDEA-NE-BG-A-016-09

Pistachio Orchard Establishment

Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11

100% 30

Baghlan Khost o Fereng Dawabi and Butapar Agriculture MC-IDEA-NE-BG-A-017-10 Orchard Management Training/Distribution Mercy Corps 20-Jan-10 30-Sep-11 100% 10

Baghlan Puli Khumri

5 CDCs: Gawsawaran, 
Zaman Khil, Shamarq, 
PozayiShan, Hussain 
khil

Agriculture 

MC-IDEA-NE-BG-A-018-10

Almond Orchard Establishment

Horticulture Mercy Corps 8-Jan-10 30-Oct-10

100% 10

Baghlan Puli Khumri

4 CDCs= Pozayi Shan, 
Hussain Khil, Zaman 
Khil, Mula Sayed 
Raheem

Agriculture 

MC-IDEA-NE-BG-A-019-10

Orchard Management

Training/Distribution Mercy Corps 25-Jan-10 30-Sep-10

100% 6

Baghlan Khost o Fereng

8 CDCs.= Haji Safar M, 
Mawlawy Abdul 
Rasheed, Dawabi, 
Turkan, Chaman, 
Butapar, Deh Ishan and 
Bala Bily 

Agriculture 

MC-IDEA-NE-BG-A-020-10

Fruit Orchard Establishment

Agriculture Mercy Corps 8-Jan-10 30-Oct-10

100% 40

Baghlan Burka Markaz and Chapa Agriculture MC-IDEA-NE-BG-A-021-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100% 13



Baghlan Nahrin
Dahla, Nawabad 
Burjak, Baghi Tordaly, 
Joyi Kalan 

Agriculture 
MC-IDEA-NE-BG-A-022-10

Orchard Management
Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10

100% 6

Baghlan Nahrin

Shahri Kuhna,  Sayadi, 
Shahri Jadid, Niaz 
Afghan, Dahla, Dashti 
Qazi, Tarakhil, Joyi bori, 
Chinarak, Bash Qala, 
Dawabi, Baraqi, Joyi 
Kalan, Arakash

Agriculture 

MC-IDEA-NE-BG-A-023-10

Fruit Orchard Establishment

Agriculture Mercy Corps 31-Jan-10 30-Oct-10

100% 20

Baghlan

Nahrin

Jula, Baghi Tordaly, 
Sayadi, Tarakhil, Dashti 
Qazi, Dahla, Niaz 
Afghan, 

Agriculture 

MC-IDEA-NE-BG-A-024-10

Orchards Establishment 

Agriculture Mercy Corps 31-Jan-10 30-Oct-10

100% 10

Baghlan Burka
Todakafsh, Chapa, 
Markaz, Hafiz Bacha

Agriculture MC-IDEA-NE-BG-A-025-10
Orchards Establishment 

Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100% 5

Baghlan

Burka

Hafiz Bacha, Nqilaha, 
Markaz, Haji Zafar, Haji 
Gulrang, Totak, Mirza 
Baik, Kariz, Haji Azeem

Agriculture 

MC-IDEA-NE-BG-A-026-10

Orchards Establishment 

Agriculture Mercy Corps 1-Mar-10 30-Oct-10

100% 16

Baghlan Nahrin Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Burka Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Khost Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Baghlani Jadid Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Bano Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Dehsala Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Puli Khumri Puli Khurmi Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%

Baghlan Nahrin
 Shahri Kuhna, Niyaz 
Afghan, Nawabad 
Burjak, Dahla,. Joybori 

Agriculture 

MC-IDEA-NE-BG-A-028-10

Strawberry Runners Plantation

Agriculture Mercy Corps 1-Apr-10 30-Nov-10

100% 20

Baghlan Puli Khumri
Zaman Khil, Hussain 
Khil,  Shamarq

Agriculture MC-IDEA-NE-BG-A-029-10 Onion and Cucumber Cultivation Commercial Vegetable Mercy Corps 1-Apr-10 7-Sep-10 100% 4

Baghlan Puli Khumri Baghi Shamal, Dashtaki Agriculture MC-IDEA-NE-BG-A-030-10 Intensification System Rice Rice Planting Mercy Corps 25-Apr-10 14-Oct-10 100% 5

Baghlan Puli Khumri Akah khil, Arab ha, Azba                                                         Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Baghlani Jadid Ahangaran, Akhon Zada                                                                                                                                                                     Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Nahrin Akhakakay Barah Qee, A                                          Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Burka Abraka, Akh Kotal, Ali Bi                                       Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%

Baghlan Doshi

Afghan Doshi, Aghor 
sang, Bagh Molla shah, 
Barah Qee, Bekh 
Kamar, Chel Ghori, 
Chel kapa Olya, Chil 
Ghore, Chil Kapa 
Moghle, Chil kapa Olya, 
Chil Kapa Sofla, Chil 
Tapa Olya, Drah Gak, 
Hejrat Abad, Hesaa 
Maktab, Hetak, Kac 
Chinar, Kach Guzar, 
Kanda Sang, Khoja 
Abad, Khoja Zaed, 
Khoja Zer, Kokbre, Now 
Abad, Qalah Brate, Qar 
Amad, Qara Daka, 
Qaradaka, Qarya 
Mardan Ba ba, Qeshlaq 
Hazar Khan, Sadat, 
Sang Sorakh Olya, Sang 
Sorakh Paen, Sang 
Sorakh Sofla and Sar 
Lar

Agriculture 

MC-IDEA-NE-BG-A-031-10

Melon Fly and Potato Beetle Control

Melon Fly Control Training 

Mercy Corps 27-May-10 20-Sep-10

100%

Baghlan Dahani-Guri Agherqol, Bakalab, Bekh                                                     Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Puli Khumri Zaman Khil Agriculture MC-IDEA-NE-BG-A-032-10 Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%

Baghlan Andarab
 
Khoshdara,Bano,Sayed

Agriculture 
MC-IDEA-NE-BG-A-032-10

Cauliflower
Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10

100%

500

5875

12



Baghlan Khost

Torkan,Bota 
par,Mawlawi Ab 
Rashed,Deh-e-Ishan 
and Bal Bali.

Agriculture 

MC-IDEA-NE-BG-A-033-10

Apricot Drying and Sulfur Training

Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10

100% 210

Baghlan Puli Khumri
MAIL Departments in 
Baghlan (Government) 

Agriculture 
MC-IDEA-NE-BG-A-034-10

Management (Management, Report Writing & Proposal 

Writing) Course For Baghlan MAIL Staff Training to Government Staff Mercy Corps 2-Jan-10 20-Jan-11
100% 120

Baghlan Bano

Rono, Lain, Sar-e-Pul, 
Kishn Abad, Pulkhow, 
Arzangan, Kaftarkhana, 
Markaz Bano, 

Agriculture 

MC-IDEA-NE-BG-A-035-11

Potato Cultivation

Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Dehsala
 Deh Salah, Sayad-e-
Payeen, Sayad-e-
Markazi, 

Agriculture 
MC-IDEA-NE-BG-A-035-11

Potato Cultivation
Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Puli Khumri

Akakakhil, Babar ha 
Dond, Babi Aino, 
Baladori Babanazar, 
Baladori Maktab, 
Chakari Dand, 
Dashtakhil, 
Gawsawaran, 
Housainkhail, Jabar 
Dand, Khalazee, 
Mahajarin, Naseri 
Dand, Qara Khan, Qazy 
Dand, Wardak Joynow, 
Wazir Abad and Zaman 
Khail

Agriculture 

MC-IDEA-NE-BG-A-036-11

Onion Cultivation

Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Baghlani Jadid

Do Saraka, Eshan 
Saidy, Haji Bashi Jan, 
Kochee Maikh, Malam 
Akbar, Masjid 
Alanazar, Masjid Eshan 
and Toranee

Agriculture 

MC-IDEA-NE-BG-A-036-11

Onion Cultivation

Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Nahrin
Baghe Torali, Dahla, 
Dashtee Qazi, Naiz 
Afghan and Share Now

Agriculture 

MC-IDEA-NE-BG-A-036-11

Onion Cultivation

Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Puli Khumri

Bibi Aina, Husain Khail, 
Housain Khail Darqat, 
Jabar, Logareeha, 
Mohajirin, Wardak 
Joynow and Wazer 
Abad

Agriculture 

MC-IDEA-NE-BG-A-037-11

Orchard Management

Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Baghlani Jadid

Godan Bala, Godan 
Payan, Khowja D, 
Laqyah, Malam Akbar, 
Poze Eshan, Said Rahim 
and Sarak Atiq e Khan

Agriculture 

MC-IDEA-NE-BG-A-037-11

Orchard Management

Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Nahrin

Arbab Badal, Baghe 
Toordali, Dahla, Jeoy 
Kalan, Sharanow and 
Tara Khail

Agriculture 

MC-IDEA-NE-BG-A-037-11

Orchard Management

Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Bano

Arzangon, Fach, Kishan 
Abad, Lain, Markaz 
Bano, Pulowkha, Rono 
and Saraepul

Agriculture 

MC-IDEA-NE-BG-A-037-11

Orchard Management

Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Puli Khumri

Baladori Maktab, Puze 
Eshan, Khalazey, 
Zamankhail, Aka Khail, 
Wardak Jeonow, 
Hussain Khail, Wazer 
Abad, Bibi Aina,

Agriculture 

MC-IDEA-NE-BG-A-038-11

Fruit Orchard Establishment

Agriculture Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Baghlani Jadid

 Ghorbandi Ha, Pir 
Pacha, Hafiz Abad, 
Rono, Markaz Bano, 
Sarake Atiq Khan, 
Godan Payeen, 

Agriculture 

MC-IDEA-NE-BG-A-038-11

Fruit Orchard Establishment

Agriculture Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Nahrin Sharinow, Joykalan Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

150

100

100

100



Baghlan Bano

Arzangon, Fach, Kishan 
Abad, Lain, Markaz 
Bano, Pulowkha, Rono 
and Saraepul

Agriculture 

MC-IDEA-NE-BG-A-038-11

Fruit Orchard Establishment

Agriculture Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Puli Khumri

Babanazar, Baladori 
Maktab, Bibi Aino, 
Gawsawaran, Housain 
Khail, Logaraha, Sayed 
Khail and Wardak 
Joynow

Agriculture 

MC-IDEA-NE-BG-A-039-11

Commercial Orchard Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Baghlani Jadid

Gharbandia, Godan 
Bala, Godan Payan, 
Hafi Abad, Khoja 
Dawod and Sayedahim

Agriculture 

MC-IDEA-NE-BG-A-039-11

Commercial Orchard Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Dehsala
Sayad, Sayad Bala and 
Sayed Markazi

Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Nahrin

Arakash, Dashti Qazi, 
Gahi, Gahi Arbab Bidel, 
Hafiz Bacha, Joy Kalan, 
Khoja Husain Khail, 
Naiz Afghan, Shahri 
Now and Tra Khail

Agriculture 

MC-IDEA-NE-BG-A-039-11

Commercial Orchard Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Bano

Arzangan, Fatch, Kafter 
Khan, Keshan Abad, 
Khoshandara, Lain, 
Markaz Bano, Pulowkh, 
Rano and Sarapul

Agriculture 

MC-IDEA-NE-BG-A-039-11

Commercial Orchard Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Puli Khumri

Baladori Maktab, 
Khalazee, 
Zamankhail,Shamarq 
Sharqi, Wardak 
Joynow, Wazer Abad

Agriculture 

MC-IDEA-NE-BG-A-040-11

Timber Production

Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11

100%

Baghlan Baghlani Jadid

Balazi, Ghorbandy, Haji 
Sayed Rahim, Jowhar 
Tapa, Sarak-6 and 
Sarak Atiq Khan

Agriculture 

MC-IDEA-NE-BG-A-040-11

Timber Production

Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11

100%

Baghlan Nahrin

Hafiz Bacha, Joye 
Kalan, Khoja Housain 
Khail, Shahre Now and 
Tarakhail

Agriculture 

MC-IDEA-NE-BG-A-040-11

Timber Production

Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11

100%

Baghlan Bano
Kashan Abad, Markaz 
Bno, Pulkhow and 
Saripul

Agriculture 
MC-IDEA-NE-BG-A-040-11

Timber Production
Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11

100%

Baghlan Dehsala
Sayad, Sayad Bala and 
Sayed Markazi

Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%

Baghlan Puli Khumri
Dashtaki, Gawsawaran, 
Wardak Akhuzanda 
and Wazer Abad

Agriculture 

MC-IDEA-NE-BG-A-041-11

Cauliflower

Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

Baghlan Baghlani Jadid

Arbab Nazar, Godan 
Pala, Godan Payan, 
Guodara, Hafiz Abad, 
Haji Nabi, Laqya, 
Malam Akbar, Malam 
Rahim, Sarak-6 and 
Sarak Atiq Khan

Agriculture 

MC-IDEA-NE-BG-A-041-11

Cauliflower

Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

Baghlan Dehsala
Sayad, Sayad Bala and 
Sayed Markazi

Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Nahrin

Baghi Torrdali, Dahla, 
Joy Kalan, Naiz Afghan, 
Share Kona, Shahre 
Now and Tawashakh

Agriculture 

MC-IDEA-NE-BG-A-041-11

Cauliflower

Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

Baghlan Bano
Bano, Kashan Abad, 
Lain, Markaz Bano and 
Pulkhow

Agriculture 
MC-IDEA-NE-BG-A-041-11

Cauliflower
Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

100
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150



Baghlan Puli Khumri

Baladori Maktab, 
Dashtaki, Gaw 
Sawaran, Hosain Khil 
Bala, Hosain Khil 
Darqad, Hosain Khil 
Paian, Logari, Poz 
Ishan, Wardak Akhond 
Zadah, Wardak Joy 
Naw

Agriculture 

MC-IDEA-NE-BG-A-042-11

Summer Creepers Cultivation

Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11

100%

Baghlan Baghlani Jadid

Cholazyee ,Godan 
,Godan Bala ,Godan 
Payan, Hafiz Abad ,Haji 
Nabi ,Khoja Daoud 
,Laqee Malam – Akbar, 
Mola S. Rahim, Pir 
Pacha, Sarak-12, Sarak-
4, Sarak-6, Sarak-Ateq 
Khan, Wardak

Agriculture 

MC-IDEA-NE-BG-A-042-11

Summer Creepers Cultivation

Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11

100%

Baghlan Nahrin

Ara kash, Bagh-i-
Toordalli, Dahla, Dasht-
i-Qazi, Joy-i-Kalan, Naiz-
i-Afghan, Shar-e-
Kohna, Shar-e-Now, 
Tara Khill, Tawa shakh, 
Taw-a-Shakh

Agriculture 

MC-IDEA-NE-BG-A-042-11

Summer Creepers Cultivation

Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11

100%

Baghlan Puli Khumri

Baladori Maktab, 
Dashtaki, Gaw 
Sawaran, Hosain Khil 
Bala, Hosain Khil 
Darqad, Hosain Khil 
Paian, Logari, Poz 
Ishan, Wardak Akhond 
Za, Wardak Akhond 
Zadah, Wardak Joy 
Naw, Wazer Abad

Agriculture 

MC-IDEA-NE-BG-A-043-11

Summer Vegetable Cultivation

Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

Baghlan Baghlani Jadid

A . Nazar -Malam Ak, 
Godan, Godan Bala, 
Godan Payin, Godan-P, 
Hafiz Abad, Haji Nabi, 
Hayat Khan. M. Akbar, 
Khowja Daoud, Malam 
Akbar, Mola said 
Rahim, Sarak – 8, Sarak 
-3, Sarak-12, Sarak-4, 
Sarak-5, Sarak-Ateeq, 
Sarak-i-Ateeq khan, 
Wardak Ateeq

Agriculture 

MC-IDEA-NE-BG-A-043-11

Summer Vegetable Cultivation

Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

Baghlan Nahrin

Dasht-i-Qazi, Jo-e-
Kalan, Sha-e-Kona, Sha-
e-Now, Shar-e-Kohna, 
Shar-e-Now, Taw-a-
Shakh

Agriculture 

MC-IDEA-NE-BG-A-043-11

Summer Vegetable Cultivation

Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11

100%

Baghlan Bano
Bano and Markazi 
Bano

Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Dehsala
Sayad, Sayad Bala and 
Sayed Markazi

Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%

Baghlan Puli Khumri
Dashtaki, Housain 
KhailBala, Housain 
Payn and Shamariq

Agriculture 
MC-IDEA-NE-BG-A-044-11

Intensification System Rice
Rice Planting Mercy Corps 1-Jun-11 15-Oct-11

100%

Baghlan Baghlani Jadid Godan Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri PLK Agriculture MC-IDEA-NE-BG-A-045-11 Agriculture Retailer Training-phase Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100% 27
Baghlan Puli Khumri PLK Agriculture MC-IDEA-NE-BG-A-046-11 Agriculture Retailer Training-phase Retailer Training Mercy Corps 10-Sep-11 15-Oct-11 100% 30

350

300

100



Baghlan Puli Khumri

Ahmad Zay,Bagh 
Shamal,Baghlan 
Kohna,Chshma Shir, 
Eslam Abad, Gharaw 
Shakh, Gorgorak, 
Hosain Khil Darqad, Joy 
Naw, Joy Naw Ahmad 
Zay, Karti Solh, Khaja 
Alwan, Kharoty, Kohna 
Masjed, Naseri Ha, 
Niazull, Qalay Logari, 
Qand Hari, S Mamod, 
Sarak 12, Sarak 6, 
Sarak 7, Sarak 9, Sarak 
9-Bala, Sorkh Kotal, 
Srak 4, Torani, Wardak, 
Wzer Abad and Zadran

Agriculture 

MC-IDEA-NE-BG-A-047-11

Fungicide and Dormant Oil Application

Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12

100%

Baghlan Baghlani Jadid
Baghlan Jaded, Baghlan 
Qadim, Fabrika, 

Agriculture 
MC-IDEA-NE-BG-A-047-11

Fungicide and Dormant Oil Application
Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12

100%

Baghlan Puli Khumri

Aka khill, Babanaza, 
Bala dori Babanazar, 
Baladoree 
Maktab,Gow Sawaran, 
Husain khail, Jabar, Jo-
e-bori(Saqi), Logaree 
Haa, Niyaullah, Poz-i-
Eshan, Sayad khial , 
Wardak jeonow, Wazer 
Abad, Zamankhill

Agriculture 

MC-IDEA-NE-BG-A-048-12

Orchard Pruning (2012)

Training/Distribution Mercy Corps

15-Feb-12 15-Apr-12 100%

Baghlan Baghlani Jadid

Godan Payain, Godan 
Payin , Hafiz Abad, 
Khoja Daoud, Said 
Rahim

Agriculture 

MC-IDEA-NE-BG-A-048-12

Orchard Pruning (2012)

Training/Distribution Mercy Corps

16-Feb-12 16-Apr-12 100%

Baghlan Bano

Arzangan, Bano, Fatch, 
Fege, Gajkard, Kaftar 
Khana, Keshn Aabad, 
Khoshdara, Kshan 
Abad, Lain, Markaz 
Banoo, Pulkhow, Rono, 
Sarepul

Agriculture 

MC-IDEA-NE-BG-A-048-12

Orchard Pruning (2012)

Training/Distribution Mercy Corps

17-Feb-12 17-Apr-12 100%

Baghlan Dehsala

Ahangaran, Desallah, 
Fag, Saiad Bala, Saiad 
markazi, Sayad, Sayad 
bala,Sayad Markazi

Agriculture 

MC-IDEA-NE-BG-A-048-12

Orchard Pruning (2012)

Training/Distribution Mercy Corps

18-Feb-12 18-Apr-12 100%

Baghlan Puli Khumri
Zman Khil,Ozbekha 
ZamanKhil,Qara 
Khan,Wardak Joy Naw, 

Agriculture 

MC-IDEA-NE-BG-A-049-12

Onion Cultivation (2012)

Commercial Vegetable Mercy Corps

25-Jan-12 30-Oct-12 100%

Baghlan Baghlani Jadid
Sarak 9,Malem 
Akbar,Sarak 12

Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%

Baghlan Dehsala

Ano, Dehzak, kargard, 
Lain, Naw Bahar, 
Qasan, Saka, 
Sangboran, Sayad bala, 
Sayad Markazi, Sayad 
payen,shah shan

Agriculture 

MC-IDEA-NE-BG-A-050-12

Orchard Establishment (2012)

Orchard Establishment Mercy Corps

25-Jan-12 30-Sep-12 100%

Baghlan Puli Khumri

Akakhil, Eslam Abad, 
Hosain Khil Darqad, Joy 
Naw, Kata Khil, 
Mahajerin, Qara Khan 
and Sayd Abaed

Agriculture 

MC-IDEA-NE-BG-A-050-12

Orchard Establishment (2012)

Orchard Establishment Mercy Corps

25-Jan-12 30-Sep-12 100%
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Baghlan Baghlani Jadid

Baghlan qadim, 
Chaharshanba Tipa, 
Ishan Qul, Malam 
Acbar, Pashaiha, Sarak 
Gulam Sadiq, Sarak 
sherkat, Sarak-e-4, 
Sarak-e-7, Sarak-e-
Itifaq

Agriculture 

MC-IDEA-NE-BG-A-050-12

Orchard Establishment (2012)

Orchard Establishment Mercy Corps

25-Jan-12 30-Sep-12 100%

Baghlan Bano
Fech, Laghak,Markaz 
Bano, Polkha,Sarepol

Agriculture 
MC-IDEA-NE-BG-A-050-12

Orchard Establishment (2012)
Orchard Establishment Mercy Corps

25-Jan-12 30-Sep-12 100%

Baghlan Puli Khumri
Bibi Ainah, Naseri Ha, 
Niazullah, Jabar,Wazer 
Abad

Agriculture 
MC-IDEA-NE-BG-A-052-12

Timber Production (2012)
Timber Cultivation Mercy Corps

1-Feb-12 30-Sep-12 100%

Baghlan Baghlani Jadid Sarak-6 Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Baghlan Bano
Markaz Bano and 
Pulakha

Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Baghlan Dehsala
Saka, Naw bahar, Sayd 
payan, Qasan, Markaz 
Dehsala, Ahangar

Agriculture 

MC-IDEA-NE-BG-A-052-12

Timber Production (2012)

Timber Cultivation Mercy Corps

1-Feb-12 30-Sep-12 100%

Baghlan Puli Khumri Puzayishan Agriculture MC-IDEA-NE-BG-A-053-12 New Year Celebration Farmers Day Distribution Mercy Corps 14-Mar-12 29-Mar-12 100% 40

Baghlan Puli Khumri

Kharutee, Wardak 
Gawargan Bala, 
Wardak Gawargan 
Payen, wardak Joynow, 
Nasreha, Housain Khil 
Darqat,  Wardak 
Akhunzada, 

Agriculture 

PLK-A-001-12

Summer Vegetable Cultivation (2012)

Commercial Vegetable Mercy Corps

15-May-12 30-Oct-12 100%

Baghlan Baghlani Jadid

Arbab Ab Nazar, 
Godan Payan,  Jawhar 
Tapah, Sarak 12 
Fabrika, Sarak Gh 
Sedeq, Sarak Malem 
Akbar

Agriculture 

PLK-A-001-12

Summer Vegetable Cultivation (2012)

Commercial Vegetable Mercy Corps

15-May-12 30-Oct-12 100%

Baghlan Bano
Kishnabad, Lain, 
Markaz Bano, Polkha, 
Rono, Sarpol

Agriculture 
PLK-A-001-12

Summer Vegetable Cultivation (2012)
Commercial Vegetable Mercy Corps

15-May-12 30-Oct-12 100%

Baghlan Dehsala

Awlad, Markaz 
Dehsala, Naw Bahar, 
Sangboran, Sayad bala, 
Sayad Markazi and 
Sayed Payan

Agriculture 

PLK-A-001-12

Summer Vegetable Cultivation (2012)

Commercial Vegetable Mercy Corps

15-May-12 30-Oct-12 100%

Baghlan Puli Khumri
Wardak Akhunzada, 
Wardak Joynow, 
Nizullah and Dashtaki

Agriculture PLK-A-003-12 Self-selecting farmer groups (2012)

Capacity building Mercy Corps 17-Jun-12 30-Aug-12

100%

Baghlan Baghlan Jaded & PLK
Sarak Ghulm Sadiq and 
Sarak-12

Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Bano
Markaz Bano and 
Saripul

Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Dehsallah Markaz Dehsallah and Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%

Baghlan Puli Khumri Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Baghalna Jadid Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Bano Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650

Baghlan Dehsallah Markaz Dehsallah and Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650

Baghlan Nahrin Dahla and Tawashkha Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%

Baghlan Burka
Bayitoob, Markaz, 
Naqileena and 
Todakafsh

Livestock
MC-IDEA-NE-BG-L-001-09

Lamb and Calf Fattening
Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09

100%

Baghlan Khost
Kunjak, Darayi Bikhara, 
Bilasad

Livestock MC-IDEA-NE-BG-L-002-09 Bee Keeping Training/Distribution Mercy Corps 1-Sep-09 31-Dec-09 100% 16

Baghlan Khost   Chaman Deh Qashuq Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%

Baghlan Nahrin
 Shahri Jadid, Shahri 
Kuhna

Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%

Baghlan Burka
  Bayitoob, Bin Bazar,  
Naqileen

Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%

Baghlan Baghlani Jadid Barazai CDC, Gadan Bala                                       Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Burka
Naqileen, Bayitoob, 
Markaz and Todakafsh

Livestock
MC-IDEA-NE-BG-L-004-09

Winter Feeding and De-worming
Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10

100%

Baghlan Nahrin Augly and Dawabi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
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Baghlan Khost
Butapar, Dehishan and 
Munda Chinar

Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%

Baghlan Puli Khumri Baladory/ Baba Nazar , B                           Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Dahani-Guri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Dushi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Baghlani Jadid Barazai CDC, Gadan Bala                                       Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Burka
Naqileen, Bayitoob, 
Markaz and Todakafsh

Livestock
MC-IDEA-NE-BG-L-005-09

Livestock De-worming 

Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10
100%

Baghlan Nahrin Augly and Dawabi Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Khost
Butapar, Dehishan and 
Munda Chinar

Livestock MC-IDEA-NE-BG-L-005-09
Livestock De-worming 

Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan Puli Khumri Baladory/ Baba Nazar , B                           Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan

Pul-e-Khumri, Dashy & 
Baghlan Jaded

Mazer dare, Sara 
Dakar, KelagayWalikhil, 
Afghan Dost, 
Zargah,Toorani Bala, 
Raees Guljan, Wali 
Khail,Kelagay,  

Livestock

MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood threatened 

animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan

Pul-e-Khumri, Dashy & 
Baghlan Jaded

Mazer dare, Sara 
Dakar, KelagayWalikhil, 
Afghan Dost, 
Zargah,Toorani Bala, 
Raees Guljan, Wali 
Khail,Kelagay,  

Livestock

MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood threatened 

animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan

Pul-e-Khumri, Dashy & 
Baghlan Jaded

Mazer dare, Sara 
Dakar, KelagayWalikhil, 
Afghan Dost, 
Zargah,Toorani Bala, 
Raees Guljan, Wali 
Khail,Kelagay,  

Livestock

MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood threatened 

animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan Dushi Kelagay,qaradaka Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%

Baghlan Nahrin
Joue Bari, Niyaz 
Afghan, Shahinow and 
Tawashakh

Livestock
MC-IDEA-NE-BG-L-007-10

Poultry Production
Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10

100%

Baghlan Khost Bustan,Duwab Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%

Baghlan Burka
Anbartipah,Tangi 
murch

Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%

Baghlan Baghlani Jadid
Agriculture 
Cooperative

Livestock MC-IDEA-NE-BG-L-008-10 Silkworm Production Training/Distribution Mercy Corps 28-Mar-10 30-May-10 100% 30

Baghlan Nahrin
Niaz Afghan, 
Tawashakh, Shahri 
Now, Joyi Bori

Livestock
MC-IDEA-NE-BG-L-009-10

Bee Keeping
Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10

100% 15

Baghlan Nahrin Khja Khizer,Joikalan Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%

Baghlan Burka
Haji Azam, Alif 
Bik,Qazaqul

Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%

Baghlan Dushi
Kelagay and Kelagay 
Qaradaka

Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%

Baghlan Puli Khumri Zamankhil Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%

Baghlan Baghlani Jadid
Sarak-e-3, 4, 5, 6, 7, 8, 
9,10 

Livestock MC-IDEA-NE-BG-L-11-10 Silk and Wool Spinning Training Capacity building Mercy Corps 15-Aug-10 15-Oct-10 100% 30

Baghlan Puli Khumri Housain Khail Darqat Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%

Baghlan Baghlani Jadid

Shar-e-Jadid, Now 
Abad, Shar-e-Qadim, 
Masahat, Baghlan-e-
Mrkazi, Dowlatzai, 
Tarakhail, Aqab-e-
Iqamatgah, Laqayeeha, 
Guldarayeeha, 
Panjshireeha, Garagha, 
Fabrika, Hussain Khail 
Darqat, Gharow Shakh, 
Nahre Qumarak, 
Sarhang Kharotey, 
Safid Khan, & Hasan 
Abad

Livestock

MC-IDEA-NE-BG-L-012-11

Bee Keeping

Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11

100%

Baghlan Puli Khumri  Zaman Khail & Jabar Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlani Jadid
Sarake 3, Rayees Gul 
Jan, Malim Akbar

Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
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Baghlan Dushi
 Chil Ghury Balla, Chil 
Ghury Payan 

Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Baghlani Jadid
Sarak-12, Sarak-2, 
Sarak-1, Sarak-3, Sarak-
4, Sarak-5 and Sarak-6

Livestock

MC-IDEA-NE-BG-L-014-11

Silkworm Production

Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11

100% 90

Baghlan Puli Khumri
 Husainkhil Darqat and 
Wardak-e-Joenow

Livestock
MC-IDEA-NE-BG-L-015-12

Bee Keeping (2012)
Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12

100%

Baghlan Baghlani Jadid

Sarak-e-5, Aqab 
Iqamatgah, Panch 
Shiryha, Laqaeha, Aqab 
Shafakhana, 
Guldraeha, 
Muhajireen, Sarak 
Hasantal, Trakhil, 
Gudan,

Livestock

MC-IDEA-NE-BG-L-015-12

Bee Keeping (2012)

Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12

100%

Baghlan Puli Khumri Gawsawaran, Khugiany Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%

Baghlan Baghlani Jadid
Sarak e Atiq Khan and 
Uzbik e Haji Qurban

Livestock
MC-IDEA-NE-BG-L-016-12

Poultry Production (2012)
Women Poultry Production Mercy Corps

1-Feb-12 30-Oct-12 100%

Baghlan Baghlani Jadid Fabrika Livestock MC-IDEA-NE-BG-L-017-12 Silkworm Production (2012) Training Mercy Corps 20-Mar-12 20-Jul-12 100% 50
Baghlan Puli Khumri Khugyanee Livestock PLK-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%

Baghlan

Baghlan Jaded

Raies Guljan, Sarak 
Hassantal, Mulla Sayed 
Rahim and Sarak 3

Livestock

PLK-A-002-12

Small Chicken Flock (Egg Production) for Women

Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan Jaded Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 30-Nov-12 100% 4
Takhar Bangi Saqab Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Akhundzad Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Mangaliha Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Qulbraq bala Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Qulb raq paeen Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Jalair khord Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Jalair Kalan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Afaqi bala Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Afaqi paeen Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Badakhshi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Creepers Cultivation Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture TLQ-A-01-12 Summer Creepers Cultivation Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Haje dasor Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Badakhshi bala Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Badakhshi paeen Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Said mukhtar Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Chapor Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Hashim bai Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Arab sarwar Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Aq masjed Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Abolhasan bek Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Arab ha Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Akhundzada Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Qulbraq Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Badakhshi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Goldara Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Kadokhor Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Farkhar Jangle Gaza Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Shoori Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Dasht kunj Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation 15-May-11 30-Sep-11 100%
Takhar Baharak Haji Palwan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Aq masjed Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Takhta Koprok Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Mula yosuf Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Toroq abu Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Haje berget Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Aqplaq Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Kunjak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Delger say Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Center of Taloqan Agriculture MC-IDEA-NE-TK-A-024-12 Agriculture Retailer Training-phase Training Mercy Corps 1-Apr-11 30-Apr-11 100% 25
Takhar Kalafghan Choqor Qushlaq, Astana   Agriculture MC-IDEA-NE-TK-A-02-10 Pistachio Orchard Establishment Agriculture Mercy Corps 1-Jan-10 31-Jan-11 100% 16
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Takhar Kalafghan Center of Kalafghan Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100% 32
Takhar Farkhar Center of Farkhar Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Center of district Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 14-May-13 100% 41
Takhar Bangi Center of district Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Chal Center of district Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Kalafghan Center of district Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Farkhar Center of district Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Taloqan Center of district Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 60
Takhar Bangi Center of district Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Center of district Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Center of district Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Center of district Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Center of district Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Zardalo dara, Chenar Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100% 22
Takhar Farkhar Khusdeh, Per-e-farkhar Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Town center Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 170
Takhar Bangi Town center Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Town center Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Town center Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Town center Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Town center Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Town center Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 7
Takhar Taloqan Nahr-e-chaman Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Zardalo dara Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Chenar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100% 47
Takhar Farkhar Khusdeh, Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Per-e-farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Taloqan Nahr-e-chaman Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 88
Takhar Farkhar Town center Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Mula yosuf Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Town center Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 90
Takhar Farkhar Town center Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Town center Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Town center Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 244
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Mandara Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Farkhar Khosdeh Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Mola yousuf Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Zardalo dara   Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Jalair Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Bangi Qulbraq Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 100% 220
Takhar Bangi Muhajer qushlaq Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Kalafghan Zer shakh Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Kalafghan Chenar Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100% 40
Takhar Namak Ab Sholash dara bala Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Namak Ab Sholash ara paeen Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Taloqan Sarai Sang Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 103
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 103
Takhar Bangi Garmser Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Mandara Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Khosdeh Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Mula yosuf Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Zardalo dara   Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Twon center Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 39
Takhar Taloqan Twon center Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Twon center Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Twon center Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Shoori Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Qapanger Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Kundal Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Khafdara Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Taloqan Sarai Sang Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Qulbraq Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Jalair Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Baharak Haji Palwan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100% 250
Takhar Baharak Agriculture Intensification System Rice Mercy Corps 15-May-11 30-Oct-11 100%
Takhar Agriculture Melon Fly and Potato Beetle Control Mercy Corps 1-Apr-10 1-Aug-10 100% 24511
Takhar Kalafghan Chenar Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Mercy Corps 15-May-10 30-Apr-11 100% 240
Takhar Kalafghan Mula Gulbudin Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Mercy Corps 15-May-10 30-Apr-11 100% 240
Takhar Baharak Chaila Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Astana Qul Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Shaikh ha Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120



Takhar Baharak Haje beregt Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Haje Palwan Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Haje Amen Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Mula Mohd Qul Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Haje Haidar Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Bangi Saqab Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Akhund zada Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Mangaliha Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Qulbraq bala Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Qulbraq paeen Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Jalair khord Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Jalair Kalan Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Afaqi bala Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Afaqi paeen Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Badakhshi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Haje Dasor Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Badakhshi bala Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Badakhshi paeen Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Said mukhtar Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Chapor Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Hashim bai Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Arab sarwar Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Aqmajed Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Abolhasan bek Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Arab ha Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar/Kunduz All districts Agriculture Melon Fly Control Mercy Corps 15-Jun-09 16-Aug-09 100% 15824
Takhar/Kunduz All districts Agriculture Melon Fly Control Mercy Corps 15-Jun-09 16-Aug-09 100%
Takhar Bangi Qulboraq Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100% 35
Takhar Taloqan Yosuf Ali Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100% 35
Takhar Taloqan Chugum Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100% 4
Takhar Taloqan Baghak Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100% 4
Takhar Farkhar Twon center Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 130
Takhar Kalafghan Twon center Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 130
Takhar Farkhar Nahr Ab Livestock MC-IDEA-NE-TK-L-06-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 65
Takhar Kalafghan Shakh chushma Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Kalafghan Zardalo dara   Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Kalafghan Qaratoo Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Farkhar Qazi khoshal Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 50
Takhar Farkhar Madrasa khosdeh Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Balahesar Khosdeh Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Sang-e-atash Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Tintak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Sharshar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Badal Qushlaq Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Twon center Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Kunjak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Mawlawi Habibulah Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Karez Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Gaznichiha Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Esmaiel salakh Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Baba Zarif Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Delgeersay Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Namk Foroshi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Khalifa Qushlaq Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Jalaier Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Jalaier khord Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Badakhshi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Qulboraq payen Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Kadokhor Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Mirha Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Akhund zada Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Qaratash Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Termensay Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Khafdara Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Kundal Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Dan-e-zereh Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Pofar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Khosdeh Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Aqmajed Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Meyazafar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Haje Palwan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Jangawor Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Takhta Kopruk Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Toroq Abi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Livestock Poultry Production (2012) Mercy Corps 17-Jan-12 30-Oct-12 100% 80
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Takhar Kalafghan Tintak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Sharshar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Badal Qushlaq Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Twon center Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Kunjak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Mawlawi Habibulah Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Karez Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Gaznichiha Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Esmaiel salakh Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Baba Zarif Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Delgeersay Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Namk Foroshi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Khalifa Qushlaq Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Jalaier Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Jalaier khord Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Badakhshi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Qulboraq payen Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Kadokhor Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Mirha Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Akhund zada Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Qaratash Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Termensay Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Khafdara Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Kundal Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Dan-e-zereh Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Pofar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Khosdeh Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Aqmajed Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Meyazafar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Haje Palwan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Jangawor Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Takhta Kopruk Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Toroq Abi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Kunjak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Maulawi Habibula Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Aqplaq Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Bazarbek Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Yusufali Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Yunus khan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Sufi khan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Chashma Shir Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Ahendara Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Haje Esmaiel Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Qushqar Khan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Akhundzada Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Qulboraq payen Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Qulboraq Bala Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Badakhshi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Afaqi payen Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Afaqi bala Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Jalair kalan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Guldarah Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Kadokhor Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Jalair boja Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar kurani Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Shori Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Jangle Gaza Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Dasht-e-Kunj Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Kundal Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Khafdara Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Qari shaiman Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Jangawor Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Charmgari Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Astana tepa Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Chenar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Edil Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Badal Qushlaq Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Tintak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Aqplaq Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Saraseyab Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Twon center Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Akhundzada Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Jalair kalan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
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Takhar Bangi Qulboraq payen Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Badakhshi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Qulboraq Bala Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Afaqi bala Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Guldarah Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Kadokhor Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Gagaligaza Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Shori Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Dshtekung Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Chashmegarmok Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Haji Palwan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Takhta Kopruk Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Aq Masjed Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Mula yosuf Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Aqplaq Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Kunjak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Delgeersay Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Akhundzada Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100% 500
Takhar Bangi Jalair kalan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Qulboraq payen Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Badakhshi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Qulboraq Bala Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Saqab Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Afaqi bala Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Guldarah Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Kadokhor Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Gagaligaza Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Shori Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Dshtekung Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Chashmegarmok Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Haji Palwan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Takhta Kopruk Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Aq Masjed Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Mula yosuf Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Aqplaq Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Kunjak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Delgeersay Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Khetayan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Sarai Sang Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Aqplaq Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Shoori Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar kurani Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Chashmegarmok Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Haje Palwan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Aqplaq Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Twon center Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi will up date Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan will up date Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan will up date Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Khas Kapa Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Dasht-e-Kunj Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Meya zafar Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Guldara Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Zardalo dara Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Chenar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100% 47
Takhar Farkhar Khusdeh, Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Per-e-farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Bangi Akhundzada Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Mangali Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Qulbaraq payen Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Badakhshi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Qulbaraq bala Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Saqab Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Afaqi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Shori Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Chashmegarmok Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar kurani Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Chenar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Saraseyab Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Aqplaq Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Sarqrooq Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Twon center Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Qaratoo Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Badal Qushlaq Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
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Takhar Kalafghan Yaroq tash Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Shar shar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Shaikh chushma Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Haje berget Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Emam shokor Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Qari shaiman Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Meya zafar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Kunjak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Ass Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Qaramula Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Debash Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Khetayan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Badakhshan Shuhada Wajinj Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 150
Badakhshan Shuhada Parkhab Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Dehqaziyan Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Naway Jurum Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Dashtuk Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Dasht-e-Farakh Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Bibikan Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Qoldasht Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Shahr e Wahdat, Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Gunbad sharqi Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Gunbad sharqi Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Dasht-e-Farakh Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Mazar Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Bibikan Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Diaya Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Sar-e-Pol Yardar Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Dasht-e-Furmuraq Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Binijar Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Chakaran Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Shufchan Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Murkan Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Jurm Naway Jurum Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad kori Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Ass Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Dashtishuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Shameri Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Aqburia Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Dahdahi Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Tajika Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Jari shah baba Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Baloch Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Gunbad sharqi Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Afrej Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Wajinj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Dehqaziyan Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Parkhab Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Dasht-e-Farakh Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100% 23
Badakhshan Baharak Mazar Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Sar-e-Pol Yardar Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Chardara Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Trang Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Ezrew Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Dasht Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Asl-e-Jurum Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Panjeryan Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Pistakhur Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Ganjachushma Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Fazilan Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Khandan shahr Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Kulabi Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Meian Shahr Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Kangorchi Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Dara-e-namazgah Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Dasht-e-Farakh Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 336
Badakhshan Baharak Doab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Doabgi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Mazar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Bibikan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Diaya Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Sar-e-Pol Yardar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Zer-e-Dashtuk Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Chapchi Maghzar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Baharak Khair Abad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj AbJen Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Chardara Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Dehdroz Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Sangi kabot Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Wakhul Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Shaghan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Bashund Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Zo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Astin Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Trang Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Chakaran Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Shufchan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Shaed Abad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Afrej Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Pijuj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Wajinj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Wenj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Eweank Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Parkhab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Chakaran Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Dehqaziyan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Ezrew Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Yakhchew Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Rezwan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Darghab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Mazar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Maidan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Abchshmah Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Sarkhan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Sherkani Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Yabab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Juibar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Dashtuk Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Chung-e-Payan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Asl-e-Jurum Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Hisarak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Panjeryan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Kharandab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Sanglakh Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Keb-e-Miyana Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Kutab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Sar-e-tal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Qalay Gunbad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Furghamunj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Ahangaran Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Shahran Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Dehpara Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Sarlola Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Zulm Abad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Buquluk Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Tajika Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Mughula Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Darkhan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Shakarlab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Dehpayan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Naland Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Markaz Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Clenek Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Hozakan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Roye dasht Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Ass Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Hisary Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Dashtishuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Khaja maruf jan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Khaksari Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Qargha Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Hafizmughul Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahqankhana Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Ganjachushma Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Shameri Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Eishanha Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Shahre Wahdat Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahdahi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Tajika Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahmagas Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Daryim Khaspak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Shahre sadat Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Dahbazar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Nim tala Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Saydae Dahbazar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Khandan shahr Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Chushmae qalandar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Roi Dasht Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Daraebagh Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Quraishe Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Kulabi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Qarluq Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Langar Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Shaikh Aabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim  pitawak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Mozafari Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Nawabad Darah Qaq Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Khaja Afghani Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Bazare Teshkan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Khanika Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Fizani Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Ghilawik Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Qermeshi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Sayed Hai Mozafari Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Meian Shahr Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Meian Shahr Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Kangorchi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Jari shah baba Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Waghar dara Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Baloch Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Gunbad sharqi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Gunbad gharbi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Chulgazi Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Yawarzan Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Nowabad Gandum gul Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Sangab Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Dashti shahida Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Koh-e-Daraz Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 659
Badakhshan Baharak Sar-e-Pol Yardar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Zer-e-Dashtuk Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Chapchi Yardar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj AbJen Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Chardara Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Sangi kabot Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Wakhul Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Shaghan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Wakhul Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Zo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Estin Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Trang Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Shaed Abad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Pasibagh Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Asle Jurm, Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Dashtak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Asle Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm  Kharandab Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Shahran Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Dehpara Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Sarlola Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Buquluk Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Tajika Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Dih Naw Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Mughula Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Usnamat Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Darkhan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Ass Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Hisary Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad kori Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad jangal Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Arghund Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Shatak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Khaksari Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Pistakhur Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Argo Qargha Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Hafizmughul Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahqankhana Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Ganjachushma Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Aqburia Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Shameri Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Darkhan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Chushmaehesar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Bakhtesha Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahmagas Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Barlas Wakhyan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahbala Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Khaspak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Fazilan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Shahre sadat Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Shahre safa Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Dahbazar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Nim tala Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Saydae Dahbazar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Khandan shahr Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Chushmae qalandar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Roi Dasht Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Daraebagh Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Quraishe Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Haji Pahlawan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Kulabi Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Qarluq Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Langar Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Mozafari Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Nawabad Darah Qaq Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Khaja Afghani Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Bazare Teshkan Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Khanika Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Fizani Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Qermeshi Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Naebha-e-sharqi Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Sari jar sharqi Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Pansheri ha payen Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Pansheri ha bala Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Farajghani Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Nowabad Gandum gul Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Chardara Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 100
Badakhshan Warduj Shaed Abad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Sanglakh Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Sar-e-tal Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Madras Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Ass Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Dashti Shuhada Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Kori Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Shameri Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Dahdahi Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Tajika Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Kangorchi Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Islam abad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Dara-e-namazgah Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Howza-e-shahr Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Pansheri ha bala Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Farajghani Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Chakaran Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100% 200
Badakhshan Baharak Bibikan Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Dasht-e-Farhad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Dashtuk Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Asl-e-Jurum Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Hisarak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Panjeryan Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Sanglakh Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Qalay Gunbad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Nawa Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Hazrat-e-Ameer Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada wajinj Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Khaksari Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Pistakhur Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahqankhana Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Ganjachushma Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Aqburia Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Argo Darkhan Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Shahre Wahdat Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahdahi Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Tajika Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Bakhtesha Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100% 40
Badakhshan Argo Barlas Wakhyan Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahbala Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Khaksari Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Pistakhur Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Dahqankhana Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Aro Ganjachushma Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Aqburia Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Shahre Wahdat Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Tajika Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Bazare Teshkan Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Tagob Karasdeh Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Shahran Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Buquluk Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Tajika Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Shakarlab Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Markaz Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Clenek Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Dashtishuhada Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Takyah bala Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Sumdara Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Dahani ab Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad chatah Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad jangal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Dihandara Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 120
Badakhshan Yaftal Dihandara Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Anardara bala Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Khuna qishlaq-Maghzar Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Payan Khsaba Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Daryim N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100% 30
Badakhshan Daryim N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Tagob N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Faizabad N/A Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Dasht e Farakh Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100% 32
Badakhshan Baharak Mazar Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Shash Pul Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Khair Abad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Payan Shahr Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Do Pul Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Dasht e Farhad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Dasht e Qurugh Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Chata Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Bad Darah Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Jungle Wakil Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Naland Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100% 60
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Shuhada N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Warduj N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Argo N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Daryim N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Tagob N/A Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Baharak N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Shuhada N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Warduj N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%



Badakhshan Argo N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Daryim N/A Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100% 25
Badakhshan Kishem (Namazga) N/A Agriculture MC-IDEA-NE-BD-A-010-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 15-Apr-10 31-Aug-10 100% 25
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-029-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-Jun-11 30-Oct-11 cancelled 10
Badakhshan Baharak N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100% 10000
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Shuhada N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Warduj N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Argo N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Daryim N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Teshken N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Tagop N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Baharak N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100% 2000
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Argo N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Faizabad N/A Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-L-003-09 Poultry Production Women Poultry Production Mercy Corps 12-Aug-09 1-Mar-10 100% 120
Badakhshan Argo N/A Livestock MC-IDEA-NE-BD-L-009-10 Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100% 180
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-L-009-10 Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100%
Badakhshan Kishem N/A Livestock MC-IDEA-NE-BD-L-012-10 Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100% 460
Badakhshan Khash N/A Livestock MC-IDEA-NE-BD-L-012-10 Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100%
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-L-011-10 Poultry Refresher Training Training to Farmers Mercy Corps 2-Jul-10 25-Jul-10 100% 120
Badakhshan Baharak N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100% 464
Badakhshan Warduj N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Shuhada N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Argo N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Faizabad N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Jurm N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Khash N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Darayim N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Tagop N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Kishem N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Teshken N/A Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Extension Offic Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100% 8000
Badakhshan Argo N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal-e-Payan N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagop N/A Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100% 8000
Badakhshan Argo N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Yaftal-e-Payan N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Khash N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagop N/A Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Jurm N/A Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100% 80
Badakhshan Darayim N/A Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100% 114
Badakhshan Argo N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Yaftal-e-Payan N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Khash N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Warduj N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Teshken N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Jurm N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Darayim N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Kishem N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Baharak N/A Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Argo N/A Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100% 6.37
Badakhshan Jurm N/A Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Faizabad N/A Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Baharak Sar Shahr Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak DO pul Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Payen Shahr Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Chapchi Maghzar Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Khair Abad Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Chapchi Maghzar Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Baharak Shahr e Kuhna Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Baharak Furmuragh Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Kishem Panjsheri ha Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Dasht e Shuhada Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Chata Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50

100



Badakhshan Argo Shahmari Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Pistakhor Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Khaksari Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Tajikha Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Hisary Livestock MC-IDEA-NE-BD-L-019-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 10-Feb-13 100% 80
Badakhshan Baharak Shashpol Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Bini jar Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak DO pul Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Chapchi Maghzar Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Chapchi Yardar Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Sar Shahr Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Dasht e Farakh Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Dasht e Farhad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Khair Abad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Rubatak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Rubabi Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Pistakhor Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Shahr e Wahdat Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Shahmari Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Chata Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Dahana e Ab Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Dasht e Qurugh Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Dasht-e-Farakh Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Doab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Doabgi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Mazar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Bibikan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Diaya Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Sar-e-Pol Yardar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Zer-e-Dashtuk Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Chapchi Maghzar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Khair Abad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj AbJen Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Chardara Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Dehdroz Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Sangi kabot Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Wakhul Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Shaghan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Bashund Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Zo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Astin Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Trang Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Chakaran Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Shufchan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Shaed Abad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Afrej Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Pijuj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Wajinj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Wenj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Eweank Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Parkhab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Chakaran Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Dehqaziyan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Ezrew Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Yakhchew Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Rezwan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Darghab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Mazar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Maidan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Abchshmah Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Sarkhan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Sherkani Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Yabab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Juibar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Dashtuk Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Chung-e-Payan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Asl-e-Jurum Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Hisarak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Panjeryan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Kharandab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Sanglakh Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Keb-e-Miyana Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Kutab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Sar-e-tal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Qalay Gunbad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
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Badakhshan Jurm Furghamunj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Ahangaran Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Shahran Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Dehpara Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Sarlola Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Zulm Abad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Buquluk Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Tajika Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Mughula Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Darkhan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Shakarlab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Dehpayan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Naland Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Markaz Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Clenek Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Hozakan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Roye dasht Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Ass Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Hisary Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Dashtishuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Khaja maruf jan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Khaksari Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Qargha Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Hafizmughul Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Dahqankhana Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Ganjachushma Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Shameri Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Eishanha Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Shahre Wahdat Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Dahdahi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Tajika Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Dahmagas Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Khaspak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Shahre sadat Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Dahbazar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Nim tala Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Saydae Dahbazar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Khandan shahr Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Chushmae qalandar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Roi Dasht Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Daraebagh Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Quraishe Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Kulabi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Qarluq Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Langar Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Shaikh Aabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim  pitawak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Mozafari Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Nawabad Darah Qaq Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Khaja Afghani Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Bazare Teshkan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Khanika Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Fizani Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Ghilawik Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Qermeshi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Sayed Hai Mozafari Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Meian Shahr Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Meian Shahr Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Kangorchi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Jari shah baba Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Saraya-e-sharqi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Waghar dara Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Baloch Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Gunbad sharqi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Gunbad gharbi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Chulgazi Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Yawarzan Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Nowabad Gandum gul Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Sangab Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Dashti shahida Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Argo Shahr e Wahdat Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Faizabad Kuri Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Baharak Chapchi Maghzar Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Baharak Mazar Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
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Badakhshan Faizabad Kuri Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Faizabad Layaba Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Baharak Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Kishem Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Argo Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Baghlan Puli Khumri Agriculture Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 80%
Baghlan Baghlani Jadid Agriculture Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 80%
Baghlan Bano Agriculture Construction of underground storage Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Dehsallah Agriculture Construction of underground storage Mercy Corps 10-Aug-12 15-Oct-12 100%
Takhar Taloqan Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Baharak Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Kalafgahn Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 15-Mar-12 100% 5
Kunduz Kunduz center Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Khanabad Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Imamsahib Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Aliabad Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Qalezal Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Aliabad Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Khanabad Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Imamsahib Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Takhar Farkhar Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Bangi Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Kalafgahn Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Farkhar Agriculture Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Takhar Worsaj Agriculture Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Badakhshan Baharak Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-Apr-13 97%
Badakhshan Daryim Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-Apr-13 97%
Badakhshan Argo Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-Apr-13 97%
Badakhshan Faizabad Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100% 7
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 600
Parwan Charikar Agriculture MC-IDEA-PWN-A-2-12 Processing plant- Improvement Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 65
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 600
Badakhshan Faizabad Agriculture Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 90%
Badakhshan Baharak Agriculture Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 90%
Badakhshan Baharak Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Jurm Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Kishem Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Shuhada Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Argo Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Darayem Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Faizabad Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Yaftal Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Tishkan Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Baharak Livestock Beekeeping Honey Business Development Livestock Mercy Corps 20-Oct-12 20-Apr-13 100% 127
Baghlan Puli Khumri Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Sep-12 30-Nov-12 100% 4
Takhar Taloqan Agriculture Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100% 215
Takhar Taloqan      Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Bangi Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Farkhar Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Baharak Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Kalafghan Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Kunduz Chardara    Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imamsahib Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Aliabad Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qalezal Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khanabad Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 31-Dec-12 100% 170
Badakhshan Argo MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
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Badakhshan Faizabad Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Kishem region (5districts) Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Jurm Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Takhar Taloqan MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Mercy Corps 17-Jan-12 30-Dec-12 100% 125
Takhar Taloqan Farkhar: Khafdara, Chas      Agriculture TLQ-A-010-12 Women Strawberry Agriculture Mercy Corps 15-Jul-12 30-May-13 95% 40
Takhar Taloqan Agriculture TLQ-A-014-12 Low Tunnel Plastic for Women Agriculture Mercy Corps 15-Nov-12 30-Mar-13 100% 20
Takhar Farkhar Livestock Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 60%
Takhar Kalafghan Livestock Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 60%
Kunduz Kunduz center Livestock Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 50%
Kunduz Emam Sahib Livestock Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 50%
Kunduz Kunduz center Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 40%
Kunduz Emam Sahib Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 40%
Kunduz Qala-e-Zal Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 40%
Kunduz Kunduz center Livestock Women's Egg Production Livestock Mercy Corps 20-Jan-13 20-Nov-13 40%
Kunduz Emam Sahib Livestock Women's Egg Production Livestock Mercy Corps 20-Jan-13 20-Nov-13 40%
Kunduz Kunduz center Livestock Women's Smallholder Poultry Livestock Mercy Corps 20-Jan-13 20-Nov-13 40%
Kunduz Emam Sahib Livestock Women's Smallholder Poultry Livestock Mercy Corps 20-Jan-13 20-Nov-13 40%
Takhar Taloqan Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 35%
Takhar Bangi Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 35%
Takhar Baharak Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 35%
Takhar Farkhar Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 35%
Takhar Taloqan Agriculture TLQ-A-19-13 Women's Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 33% 260
Takhar Taloqan Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 30-Oct-13 35%
Takhar Bangi Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 30-Oct-13 35%
Takhar Baharak Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 30-Oct-13 35%
Takhar Taloqan Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 40%
Takhar Bangi Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 40%
Takhar Kalafghan Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 40%
Takhar Baharak Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 40%
Takhar Farkhar Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 95%
Takhar Bangi Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 95%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 95%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 95%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 95%
Takhar Taloqan Agriculture TLQ-A-25-13 New Year Celebration Farmers Day Celebration Mercy Corps 28-Feb-13 30-Apr-13 100%
Kunduz Chardara    Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 70%
Kunduz Imamsahib Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 70%
Kunduz Kunduz center Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 70%
Kunduz Aliabad Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 70%
Kunduz Qala-e-Zal Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 70%
Kunduz Khanabad Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 70%
Kunduz Imamsahib Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 70%
Kunduz Kunduz center Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 70%
Kunduz Aliabad Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 70%
Kunduz Qala-e-Zal Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 70%
Kunduz Khanabad Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 70%
Kunduz Imamsahib Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 70%
Kunduz Kunduz center Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 70%
Kunduz Aliabad Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 70%
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 70%
Kunduz Khanabad Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 70%
Kunduz Imamsahib Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Qala-e-Zal Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Chardara    Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Imamsahib Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Kunduz Kunduz center Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Kunduz Aliabad Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Kunduz Khanabad Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Puli Khumri Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 65%
Baghlan Baghlan Jadid Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 65%
Baghlan Bano Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 65%
Baghlan Dehsallah Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 65%
Baghlan Puli Hesar Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 65%
Baghlan Puli Khumri Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 65%
Baghlan Baghlan Jadid Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 65%
Baghlan Bano Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 65%
Baghlan Dehsallah Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 65%
Baghlan Puli Khumri Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Baghlan Jadid Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Doshi Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Khenjan Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Bano Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Dehsallah Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Poli Hesar Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 50%
Baghlan Puli Khumri Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
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Baghlan Baghlan Jadid Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Baghlan Doshi Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Baghlan Khenjan Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Baghlan Bano Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Baghlan Dehsallah Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Baghlan Poli Hesar Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Badakhshan Faizabad Agriculture Orchard Establishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 60%
Badakhshan Kishem Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 60%
Badakhshan Argo Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 60%
Badakhshan Baharak Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 60%
Badakhshan Faizabad Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Argo Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Faizabad Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Kishem Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Argo Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Baharak Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Tishkan Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Tagab Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Yaftal Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 55%
Badakhshan Baharak Agriculture Low Tunnel Plastic Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Badakhshan Faizabad Agriculture Low Tunnel Plastic Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 50%
Badakhshan Faizabad Greenbelt Tree Planting Mercy Corps 21-Mar-13 15-Apr-13 100% 200
Badakhshan Payen Shahr Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 40%
Badakhshan Shashpol Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 40%
Badakhshan Markaz Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 40%
Badakhshan Dasht-e-Farakh Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 40%
Badakhshan Bagh-e-Mubarak Livestock Backyard Poultry Farming Poultry Farming Mercy Corps 10-Mar-13 30-Oct-13 40%
Badakhshan Rubat Livestock Backyard Poultry Farming Poultry Farming Mercy Corps 10-Mar-13 30-Oct-13 40%
Badakhshan Faizabad Agriculture Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 55%
Badakhshan Argo Agriculture Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 55%
Baghlan Puli Khumri Agriculture New Year Celebration Farmers Day Celebration Mercy Corps 1-Mar-13 31-Mar-13 100% 20
Baghlan Baghlan Jadid Livestock Backyard Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 35%
Baghlan Puli Khumri Livestock Backyard Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 35%
Baghlan Baghlan Jadid Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 35%
Baghlan Puli Khumri Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 35%
Baghlan Dushi Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 35%
Baghlan Baghlan Jadid Livestock Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 30-Jul-13 70%
Baghlan Khinjan Livestock Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 30-Jul-13 70%
Baghlan Baghlan Jadid Livestock Silkword Rearing (2013) Cocoon Production Mercy Corps 1-Mar-13 30-Jul-13 80% 50
Takhar Taloqan Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 20%
Takhar Baharak Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 20%
Takhar Taloqan Livestock Backyard Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 20% 100
Takhar Kalafghan Livestock Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 30%
Takhar Worsaj Livestock Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 30%
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Name of Grantee

Concept 
Approved by 
Evaluation 
Committee

Concept 
Approved by 

Project Director

Numbers 
of 

Awards
 Grant Status Start Date of Grant

Type of 
Grant

Duration of 
Grant

Deliverables Linked to value chain 

Riaz Packaging Factory/ 
Engineer Ghulam Hussain

No Concept No Concept 1 Completed- Closed Out April 1, 2010 In-Kind 2.5 Months Increased number of printed labels for boxes This grant is under vegetable value 
chain, Contributing with Riaz 
packaging factory, the company is 
producing kinds of packing for fruit 
growers and day old chicks for the 
relevent breeder chiks producers  in 
eastren region and will create some 
permenent jobs.

Amiri & Brother’s 
Carpentry Workshop/ 
Mohammad Hasan

No Concept No Concept 1 Completed- Closed Out December 14, 2009 In-Kind 2 Months Registration with AISA and renovation of workshop N/A

Rohafza Jam and Pickle 
company/ Rohafza

Approved Approved 1 Completed Closed Out June 1, 2010 In-Kind 2 months Increased production and sales of Jam and Pickles N/A

Shams Afzali Poultry 
Production and rearing 
limited/ Haji Shams ul 
Haq

Approved Approved 1 Completed- Closed Out March 6, 2010 In-Kind 5 months Hiring of ten employees each and ensure good bio-security 
measures This grant is under poultry value 

chain, The overall objective of 
supporting  this poultry production 
company was to establishing poultry 
value chain locally. This program 
will support the stopped hatcheries in 
Jalalabad to re-start their operation in 
a successful way. In other hand it 
will impower the production of day 
old chicks for the local breeder farms

Shamshad Vermicelli& 
Noodles Factory/ Ghulam 
Dastageer

Approved Approved 1 Completed- Closed Out July 1, 2010 In-Kind 4 months 1) Aisa Registration 2) Hiring of Additional 15 Staff members 
3)  Increased production and sales of Vermicelli and Noodles 

N/A

Wasim Chair 
Manufacturing Factory/ 
Hasan Gul 

Approved Approved 1 Completed- Not Closed Out February 20, 2010 In-Kind 3 months Registration with AISA. Hiring of 7 employees and increase 
the production and sale of plastic furniture. 

N/A

Omer Farooq Food 
Company / Haider Baig

Approved Approved 1 Active July 1, 2010 In-Kind 5 months Hiring of 60 employees and local purchase of raw materials, to 
increase local cake and pastry manufacturing 

N/A

Baryalaic bicycle Factory/ 
Baryalai

Approved Approved 1 Completed- Not Closed Out July 1, 2010 In-Kind 4 months 1)Hiring of 20 Employee 2) Increase the production and sale of 
Bicycles 3) local procurements

N/A

Lajbar Marble Processing 
Factory/ Ajab Khan

Approved Approved 1 Active July 1, 2010 In-Kind  6 months 1) Aisa Registration 2) Hiring of Additional 28 Staff members 
3)  Grantee Should purchase new 250 KW generator 4)  
Increased production of marble and granite

N/A

Arian Marble Industries 
Limited/ Haji Fazel e 
Mula

Approved Approved 1 Active July 1, 2010 In-Kind  6 months 1) Aisa Registration 2) Hiring of Additional 15 Staff members 
3) Increased production of marble and granite

N/A
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Hedayat Barakat Broiler 
Breeder Farm/ Qari 
Ihsanullah

Approved Approved 1 Active 01 July, 2010 In-Kind 6 months 1)  Construction of building for 6150 day old Broiler Breeder , 
Purchasing of automatic Drinker and Feeder.2) Grantee should 
order the Broiler Breeder chicks as soon the grants is 
approved,  3) 50 % of Grant value will be given back to IDEA-
NEW in form of Days old Chicks

To improve the poultry production in 
response to local demand,Increase 
production of broiler chickens to 

substitute imports, promote economic 
growth of breeder farmer in the 

Eastern Region,  to gradually achieve 
this objective and to reach 100% self-

sustainability, contributing to the 
overall success of the poultry value 

chain succeed.
Happy Afghanistan 
Sports/Muhammad Katoor

Approved Approved 1 Completed- Not Closed Out 01 Aug, 2010 In-Kind 4 months 1)Aisa Registration 2)Increase production. 3)Construction of 
building and Hiring 8 new staff member.

N/A

Clean Drinking Water 
Supply Project/ Faizullah 
Khan Head of CDC

Approved Approved 1 Completed Closed out May 20, 2010 In-Kind 2 months Unskilled Labor will be the Community Contribution N/A

Gulayee Village Aqueduct 
project/ Abdul Rahman 
Head of CDC

Approved Approved 1 Completed Closed out May 20, 2010 In-Kind 2 months Unskilled Labor will be the Community Contribution N/A

Watan Dost Carpentry 
Workshop/ Dost 
Mohammad

Approved Approved 1 Completed- Closed Out 01 July, 2010 In-Kind 2 months 1) Aisa Registration. 2) Hiring of 6 Employees and provide 
training 3) Increase production of Door, Window and cupboard

N/A

Waheed Soap Factory/ 
Bismillah

Approved Approved 1 Completed- Not Closed Out 01 Aug, 2010 In-Kind 3 Mont\hs 1)Construction of building to accommodate new machinery. 2) 
Hiring of 13 New staff members. 3) Purchased Raw Materials 
and increase the production and improve quality. 4)Purchased 
Cartons form Riaz Packages Factory

N/A

Ali Zada Green House Approved Approved 1 Completed- Not Closed Out 01 Aug, 2010 In-Kind 2 Months 1) Aisa registration 2)Purchased inputs and other material such 
as Cucumber Seed,Tomato Seed, Pepper Seed, Farming 
Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank and 
Main Pipe. 3)Hiring of 3 new staff member. 4)Increase and 
produce the quantity Cucumber for local market as well as for 
International Market

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.



Afghanistan Institute of 
Business Management 

Approved Approved 1 Completed Closed out 01 Oct, 2010 FOG 4 months Milestone 1)  Pre test should be prepare by AIBM and a soft 
draft should be submitted to IDEA-NEW grants unit. A copy 
of the trainers’ CVs, job descriptions, and contracts will be 
submitted to IDEA-NEW grants Department. Provide 
timesheets to IDEA-NEW grants department for payment staff 
hired under this grant on monthly basis. Provide brief monthly 
progress reports on the activities to the IDEA-NEW Grants 
Department. A copy of the training curriculum/ schedule will 
be submitted to IDEA-NEW grants Department.                                                      
Milestone # 2) Signed attendance sheets of trainers should be 
submitted to IDEA-NEW Grants office. All documents and 
reports must be signed and acknowledged by the project 
manager. Two page progress report on the status of training. . 
The report should also include photographs of activities and 
any other documentation illustrating activities performed under 
the grant period as well as address problems faced and 
solutions sought.                                                                           
Milestone # 3) • Final activity report that highlights progress 
made, challenges, the economic impact the training has had on 
participants, and lessons learned. 
• Provide copy of all attendance sheets of the trainers that 
should be certified by AIBM Manager to IDEA NEW Grants 
department.
 

N/A

Sadam Textile weaving 
Company/ Haji Zazai

Approved Approved 1 Completed- Closed Out 01 Oct, 2010 In-Kind 2 Months 1)AISA Registration. 2)Construction of building to 
accommodate new machinery. 3)Hiring of 7 permanent staff 
members. 4)Purchased Generator and raw materials

      
chain, IDEA-NEW has initiated to 
facilities and contributes to local 
textile companies, and it was an 
important part of the textile value 
chain. It enables the local textile 

Dago  Village Canal 
Protection wall  
project/Malak Noor 
Rahman

Approved Approved 1 Completed Closed Out 01 Nov, 2010 In-Kind 2 Months Unskilled Labor from starting of Project till end of Project N/A

Rahmatullah Vegetable 
Production 
Greenhouse/Rahmatullah

Approved Approved 1 Completed-  Closed Out 01 Nov, 2010 In-kind 3 Months 1) AISA Registration                                                         2) 

Land Preparation and purchase all input and required tools for 

greenhouse                                                         3) As soon the 

Greenhouse is operational and start it production, monthly and 

quarterly sale report should be submitted to grants section as 

well as the technical section

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.



Ihsanullah Off Season 
Vegetable Production 
Greenhouse/Ihsanullah 

Approved Approved 1 Completed-  Closed Out 01 Nov, 2010 In-Kind 3 Months 1) AISA Registration                                                         2) 

Land Preparation and purchase all input and required tools for 

greenhouse                                                         3) As soon the 

Greenhouse is operational and start it production, monthly and 

quarterly sale report should be submitted to grants section as 

well as the technical section

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Kunar Pashad Marble 
Processing Factory

Approved Approved 1 Active 01 Dec, 2010 In-Kind 6 Months 1) Construction of new building to accommodate the new 
machinery                                                                        2) 
Hiring of 15 new employee                                3)Purchasing 
of 350 KW generator and size machine 4)Increases the 
Production of Marble and Granite and sales report on monthly 
basis

N/A

Kaayenat Marhaba Henna 
Processing and Talcum 
Powder Manufacturing 
Factory

Approved Approved  1 Completed- Not Closed Out 01 Dec, 2010 In-kind 4 Months 1) Construction of New building to accommodate new 

machinery                                                          2)Purchasing 

of  raw material as mention in grants application                                                            

3)Providing and submission of monthly sale report to the 

grants section.

N/A

Spin Ghar Poultry 
Farmers Association

Approved Approved 1 Completed- Not Closed Out 01 Dec, 2010 FOG 12 Months First activity: 1) Hire the advisor and sign an agreement with 
60 days probationary period, provide copy of Scope of work, 
copy of agreement along with CV, Job description to IDEA 
NEW grants department. The poultry advisor will be available 
over one year period and will provide his support to train 
new/existing poultry farmers  provide assistance to the breeder 

As local farmer in eastren region 
need sufficient and new tchnologies 
knowledge  to start poultry Farming 

The poultry adviser will provide help 
to all breeder farms, association 

farmers, slaughter house and feed 
Toor Kahn Textile 
Weaving Company/ Toor 
Khan.

Approved Approved 1 Completed- Closed Out 01 Jan, 2011 In- Kind 3 Months 1) AISA Registration, 2) Construction of new building to 

accommodate new machinery, 3) Hiring of 9 employees, 4)  

Purchasing of generator and raw materials, increase sales and 

provide monthly sales report to IDEA NEW PSD and Grants 

Team.

s G a t s u de  e t e va ue 
chain, IDEA-NEW has initiated to 
facilities and contributes to local 
textile companies, and it was an 

important part of the textile value 
chain. It enables the local textile 

weavers and the small textile 
Azizurrahman Textile 
Weaving Company 

Approved Approved 1 Completed- Closed Out 01 Jan, 2011 In- Kind 3 Months 1) AISA Registration   2) Construction of new building to 
accommodate new machinery. 3) Hiring of 6 employees.  4)  
Purchasing of generator and raw materials, increase  sales and 
provide monthly sales report to IDEA NEW PSD and Grants 
Team.

      
chain, IDEA-NEW has initiated to 
facilities and contributes to local 
textile companies, and it was an 

important part of the textile value 
chain. It enables the local textile 



Tassildar Textile Weaving 
Company/Tassildar.

Approved Approved 1 Completed- Closed Out 01 Jan, 2011 In- Kind 3 Months 1) AISA Registration. 2) Construction of new building to 

accommodate new machinery. 3) Hiring of 7 employees. 4)  

Purchasing of generator and raw materials, increases sales and 

provide monthly sales report to IDEA NEW PSD and Grants 

Team.

This Grant is under Textile value 
chain, IDEA-NEW has initiated to 
facilities and contributes to local 
textile companies, and it was an 

important part of the textile value 
chain. It enables the local textile 

weavers and the small textile 
factories to be more competitive with 

the imported stuff. These factories 
are working for the sustainability of 
the textile sub-sector, increase the 
throughputs of textile washing and 
pressing facility and increase the 
production of textile products for 

local market
Khaiber Gul Textile 
Weaving 
Company/Khaiber Gul.

Approved Approved 1 Completed- Closed Out 02 Jan, 2011 In- Kind 3 Months 1) AISA Registration                                                                                                                                                      

2) Construction of new building to accommodate new 

machinery.                                                                                 

3) Hiring of 6 employees.                                                                                                                                              

4)  Purchasing of generator and raw materials, increase  sales 

and provide monthly sales report to IDEA NEW PSD and 

Grants Team.

This Grant is under Textile value 
chain, IDEA-NEW has initiated to 
facilities and contributes to local 
textile companies, and it was an 

important part of the textile value 
chain. It enables the local textile 

weavers and the small textile 
factories to be more competitive with 

the imported stuff. These factories 
are working for the sustainability of 
the textile sub-sector, increase the 
throughputs of textile washing and 
pressing facility and increase the 
production of textile products for 

local market
Mazina Girls High School 
Boundary Wall Project/ 
Safiullah Pacha

Approved Approved 1 Completed- Not Closed Out 02 Jan, 2011 In-Kind 3 Months Providing of unskilled labors, Uploading of equipment and free 

storage of materials use during implementation of the project.

N/A

Maidanak Village Canal 
Protection Wall Project/ 
Mohammad Sadiq

Approved Approved 1 Completed Closed Out 02 Jan, 2011 In-Kind 3 Months Providing of unskilled labors, Uploading of equipment and free 

storage of materials use during implementation of the project.

N/A

Gawe Village Canal 
Rehabilitation Project / 
Mohammad

Approved Approved 1 Completed Closed Out 02 Jan, 2011 In-Kind 2 Months Providing of unskilled labors, Uploading of equipment and free 

storage of materials use during implementation of the project.

N/A

Javed Afghan Agriculture  
Machinery Production 
Factory / Haji Toor 
Malang

Approved Approved 1 Active 02 Jan, 2011 In-Kind 6 Months 1) Construction of new building to accommodate new 
machineries in.                                                                        
2) Purchasing of  raw material mentioned  in grants 
application.                                                                              
3) Hi i  f 35  l                                                                                                                                     

 g    g   
chain, Contributing with Javid 
Afghan Agriculture machinery 
production factory in production of 
modern agriculture machinery locally 

Akhund Village Canal 
protection wall project / 
Zahidullah

Approved Approved 1 Completed Closed Out 02 Jan, 2011 In-Kind 40 Days Providing of unskilled labors, Uploading of equipment and free 

storage of materials use during implementation of the project.

N/A



Minhaz Garment 
Finishing Center.

Approved Approved 1 Completed- Not Closed Out 02 Jan, 2011 In-Kind 2 Months 1) AISA Registration                                            2) Hiring of 4 

new employees.                             3) Providing production to 

the market.

N/A

Langar khil village, 
Irrigation channel and 
Reservoir Project

Approved Approved 1 Completed Closed Out 15 Jan, 2011 In-Kind 2 Months Unskilled Labor from starting of Project till end of Project N/A

Ismail  Textile Weaving 
Company/ Ismail.

Approved Approved 1 Completed  Closed Out 06 Feb, 2011 In- Kind 3 Months 1) AISA Registration, 2) Construction of new building to 

accommodate new machinery, 3) Hiring of 6 employees, 4)  

Purchasing of generator and raw materials, increases sales and 

provides monthly sales report to IDEA NEW PSD and Grants 

Team.

This Grant is under Textile value 
chain, IDEA-NEW has initiated to 
facilities and contributes to local 
textile companies, and it was an 
important part of the textile value 
chain. It enables the local textile 
weavers and the small textile 
factories to be more competitive with 
the imported stuff. These factories 
are working for the sustainability of 
the textile sub-sector, increase the 
throughputs of textile washing and 
pressing facility and increase the 
production of textile products for 
local market

Husain Khan Honey Bee 
Keeping Farm

Approved Approved 1 Completed Not Closed Out 3 April, 2011 In-Kind 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 25 

box of live honey bees as well as empty boxes 3)  Hiring of 

two new employees and provide sales information to technical 

team on biweekly basis.

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 

Meer Ahmad Khan Honey 
Bee Keeping Farm

Approved Approved 1 Completed Not Closed Out 3 April, 2011 In-Kind 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 25 

box of live honey bees as well as empty boxes 3)  Hiring of 

two new employees and provide sales information to technical 

team on biweekly basis.

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 

Farhad Honey Bee 
Keeping Farm

Approved Approved 1 Completed Not Closed Out 3 April, 2011 In-Kind 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 25 

box of live honey bees as well as empty boxes 3)  Hiring of 

two new employees and provide sales information to technical 

team on biweekly basis.

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 

Baryalay  Honey Bee 
Keeping Farm

Approved Approved 1 Completed Not Closed Out 3 April, 2011 In-Kind 4 Months 1) AISA Registration 2) Purchasing of  raw materials and 25 

box of live honey bees as well as empty boxes 3)  Hiring of 

two new employees and provide sales information to technical 

team on biweekly basis.

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 

Improvements in 
Surkhroad Packing 
Facility

Approved Approved 1 Completed  Closed Out 22 March, 2011 FOG 15 Days 1) Plant parameters (wall height) by 120Cms by green cloth 

and net.2) Gapts in the surrounding walls need to filled 

appropriately.3) Boilers and towel dispenser need to be 

installed in the bathrooms.4) Windows to be sealed with 

plastic and broken windows needs to be changed with new 

ones.5) Suspended ceiling to be developed from washable 

materials to make sure all holes in the roof disappears.6) 

Curtains of doors need to be changed to the plastic strips 

curtains in all 3 doors.7) A small security tower needs to be 

built.8) Install few traps for pest control in the packhouse.9) 

Gaps in windows from outside must be completed filled.10) 

Water tanks needs to be completely surrounded by metal from 

all sides and tops to make it well secured

This grant is under vegetable value 
chain, Improvement of surkhroad 
packing facility which is normally 
sorting , grading and packing fresh 
vegetable and fruits from eastern 
region agriculture productions, job 
creation for the local females, 
support farmers in enhancing licit 
economy,



Ghulam Ali Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active TBD In-Kind 3 Months 1) Land Preparation and purchase all input and required tools 
for greenhouse 2) As soon the operation of the greenhouse has 
started and went into production, monthly and quarterly sale 
report should be submitted to grants section and to the 
technical section as well.

s g a t s u de  vegetab e va ue 
chain, Support in establising off 
season green houses are  under 
vegetable value chain, the aim is to 
cover the gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 

Nangarhar Broiler 
Breeder Farm/Abdul 
Rahman

Approved Approved 1 Active TBD In-Kind 7 Months 1) Construction of new Boiler Breeder Farm # 1 with capacity 
of 6,000 day old chicks.                2) AISA Registration.                                          
3)  Hiring of 14 permanent employees.                 4) 
Purchasing of vaccine.                                             5) 
Purchasing of  6000 chicks (Boiler Breeder) for farm # 1.                                                                       
6) Construction of second building with the same capacity 
after three months (farm # 2).                              7) 
Construction of hatchery building after 4  months .                                                               
8) 20 % of total grants  from Farm # 1 will be given back to 
IDEA-NEW in shape of day old chicks.                                                                   
9) Purchasing of  6000 chicks (Boiler Breeder) for farm # 2 
after 8 months.

To improve the poultry production in 
response to local demand,Increase 
production of broiler chickens to 

substitute imports, promote economic 
growth of breeder farmer in the 

Eastern Region,  to gradually achieve 
this objective and to reach 100% self-

sustainability, contributing to the 
overall success of the poultry value 

chain succeed.
Nadima Garment 
Finishing Center/Nadima

Approved Approved 1 Completed Not Closed Out 01 May, 2011 In-Kind 2 Months 1) Hiring of three new employees.                       2) Purchasing 
of raw materials.                             3) Increasing  of services 
and providing monthly sales report.

N/A

Masooda Garment 
Finishing Center/Masooda

Approved Approved 1 Completed Not Closed Out 01 May, 2011 In-Kind 2 Months 1) Hiring of three new employees.                       2) Purchasing 
of raw materials.                             3) Increasing  of services 
and providing monthly sales report.

N/A

Aqila Garment Finishing 
Center/Aqila

Approved Approved 1 Completed Not Closed Out 01 May, 2011 In-Kind 2 Months 1) Hiring of three new employees.                       2) Purchasing 
of raw materials.                             3) Increasing  of services 
and providing monthly sales report.

N/A

Salma Garment Finishing 
Center/Salma

Approved Approved 1 Completed Not Closed Out 01 May, 2011 In-Kind 2 Months 1) Hiring of three new employees.                       2) Purchasing 
of raw materials.                             3) Increasing  of services 
and providing monthly sales report.

N/A

Noor Bibi Retail 
Shop/Noor Bibi

Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Khan Zada Retail Shop/ 
Khan Zada

Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Awlia Retail Shop/ Awlia Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Amiru Nissa Retail Shop/ 
Amiru Nissa

Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Nargas Retail Shop/ 
Nargas

Approved Approved 1 Completed- Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Aqbal BiBi Retail Shop/ 
Aqbal

Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Adal Bibi Retail Shop/ 
Adal Bibi

Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 

biweekly basis

N/A

Banda Hakeem Abad  
Village Canal Protection 
Wall/ Assadullah Head of 
CDC

Approved Approved 1 Completed  Closed Out 01 June, 2011 In-Kind 4 months Unskilled Labor from starting of Project till end of Project, 
loading and unloading of material and storage facility will be 
the community contribution

N/A

Habiba retail shop Approved Approved 1 Completed  Closed Out 15 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Palwasha Garment 
finishing center

Approved Approved 1 Active 15 June, 2011 In-Kind 2 Months 1) Hiring of two new employees.                        2) Purchasing 
of raw materials.                            3) Increasing  of services 
and providing monthly sales report to IDEA-NEW technical 
section

N/A

Lalzaro retail shop Approved Approved 1 Completed  Closed Out 15 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A



Koz Kharotai Village 
Sanitation  Project 

Approved Approved 1 Completed Not Closed Out 15 June, 2011 In-Kind 3 months Unskilled Labors, loading and unloading of construction 
material, maintenance of tools and materials and providing 
security for the project staff will be the contribution of the 
community

N/A

Mehran Wahab 
Confectionery Company 

Approved Approved 1 Active 15 June, 2011 In-Kind 2 months 1) AISA registration                                             2) Purchase 
raw materials, Increase Production and provide Bi weekly 
report to technical section and Hiring of 6 new employees

N/A

Ghondai Village Canal 
Protection Wall

Approved Approved 1 Completed Not Closed Out 16 June, 2011 In-Kind 4 months Unskilled Labor from starting of Project till end of Project, 
loading and unloading of material and storage facility will be 
the community contribution

N/A

Masroor Food Processing 
Company

Approved Approved 1 Active 15 June, 2011 In-Kind 4 months 1) Grantee should Purchase Fruit Washer Machine when IDEA-
NEW is procuring other requested items in the budget sheet 
and provide IDEA-NEW with receipts                                    
2)  Grantee Should purchase pulp from Surkhroad Packing 
facility, Rohafza Jam and pickles company and Markikhiel 
pulp production center based on the market price Masroor 
Food processing factory should singed a MOU with above 
mention factories and provide IDEA-NW technical 
departments and grants section with hard copies 
3)  Hiring of 6 permanent employee
4) Purchase raw  material and provide IDEA-NEW technical 
section with Bi weekly sales report 

N/A

Hijratullah Honey 
Beekeeping Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 

Saifurrahman Honey 
Beekeeping Farm

Approved Approved 1 Active 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 
bee farming.

Ataullah Honey 
Beekeeping Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 

Abed Honey Beekeeping 
Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 



Bashirullah Honey 
Beekeeping Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 
bee farming.

Nasir Khan and Mirwais 
Honey Beekeeping Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 
bee farming.

Wali Khan Honey 
Beekeeping Farm

Approved Approved 1 Active 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 
bee farming.

Asil Khan Honey 
Beekeeping Farm

Approved Approved 1 Active 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 

Gul Agha Honey 
Beekeeping Farm

Approved Approved 1 Active 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 
bee farming.



Mohammad Saqib Honey 
Beekeeping Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 
bee farming.

Peer Mohammad Honey 
Beekeeping Farm

Approved Approved 1 Completed Not Closed Out 15 Aug, 2011 In-Kind 4 Months 1) AISA registration                                             2) Purchasing 
of raw materials and 50 full honey bee boxes and as well 50 
empty boxes.                3) Hiring two new employees and 
provide sales information to technical team on biweekly basis

This grant is under fruit value chain, 
the purpose of award was to support 
the farmer in establishing honey bee 
farms, increase in honey bee 
production locally, strengthening 
honey bee farmers, increase in 
pollination in orchards and job 
creation for local peoples in honey 

Farastan Carpentry 
Workshop/Sultan Ahmad 

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 Months Registration with Afghanistan Investment Support Agency 
(AISA).                                      2) Hiring of 2 Permanent 
Employees                         3) Increase production of Door, 
Window and cupboard and provide sales report to PSD section 
on monthly basis.

N/A

Sultan Ahmad Wa 
Muhammad Arif 
Carpentry 
Workshop/Sultan Ahmad 
Wa Muhammad Arif 

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 Months Registration with Afghanistan Investment Support Agency 
(AISA).                                      2) Hiring of 2 Permanent 
Employees                         3) Increase production of Door, 
Window and cupboard and provide sales report to PSD section 
on monthly basis

N/A

Ehsanullah Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Rahimullah Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

pp   g   
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 

Fazal Rahman Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 

Ibrahim Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 



Omaid khan Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Said Noman Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

pp   g   
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 

Haji Hafizullah Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Ahmad Gul Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Said Amin Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Active 15 June, 2011 In-Kind 3 Months (1) Submission of sale report to technical section and as well to  
the grant section by season basis. (2) Land preparation and 
purchase all inputs and required tools for greenhouse, the 
greenhouse shouldn't be used for other purpose except 
cultivation of off-season vegetables.         

Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Malalay Garment 
Finishing Center

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 Months 1) Hiring of one new employee.                           2) Purchasing 
of raw materials.                                 3) Increasing  of services 
and providing monthly sales report.

N/A

Noor Ul Haya Garments 
finishing center

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 Months 1) Hiring of one new employee.                           2) Purchasing 
of raw materials.                                 3) Increasing  of services 
and providing monthly sales report.

N/A



Warisa Garments 
finishing center

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 Months 1) Hiring of two new employees.                         2) Purchasing 
of raw materials.                                 3) Increasing  of services 
and providing monthly sales report.

N/A

Semeen Retails Shop Approved Approved 1 Completed Not Closed Out 7 Aug, 2011 In-Kind 3 Months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Dari-Noor Potatoes Chips 
Factory.

Approved Approved 1 Active 21 Aug, 2011 In-Kind 4 months 1) AISA registration and potatoes chips association 
membership.                                      2) Hiring of 10 new 
employees.                           3) Promote production of chips 
variety potatoes brought by IDEA-NEW.                                      
4) Establish acceptable standards of hygiene as per local laws 
and regulation. 

N/A

Kawoon Potatoes Chips 
Factory.

Approved Approved 1 Active 21 Aug, 2011 In-Kind 4 months 1) AISA registration and potatoes chips association 
membership.                                      2) Hiring of 9 new 
employees.                           3) Promote production of chips 
variety potatoes brought by IDEA-NEW.                                      
4) Establish acceptable standards of hygiene as per local laws 
and regulation. 

N/A

Leena Garment Finishing 
Center/Leena

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 months 1) Hiring of two new employees.                         2) Purchasing 
of raw materials.                                 3) Increasing  of services 
and providing monthly sales report.

N/A

Sukriya Garment 
Finishing Center/Sukriya

Approved Approved 1 Active 01 Sep, 2011 In-Kind 3 months 1) Hiring of one new employee  .                         2) Purchasing 
of raw materials.                                 3) Increasing  of services 
and providing monthly sales report.

N/A



Dutch Committee for 
Afghanistan/ Raymond 
Briscoe

Active 09 Oct, 2011 FOG 2 years MILESTONE 1 (October-November-December 2011) :· 
Recruitment of staff
· Training workshops in Herat for 2 Extension workers, 2 
LFEWs trainers, 1 Monitor for 2 weeks ( total 5 )
· For male farmers there will be training on the seasonal 
calendar, vaccines and disease prevention. For female farmers 
training will be on poultry vaccines, farm management, and the 
importance of Vaccination and how one should do it.
· Preparing and printing Extension materials, transporting and 
distribution for the relevant topics taught
· Meeting with local authorities, CDCs (Community 
Development Councils) for selecting villages, beneficiaries, 
LFEWs.
· Selection of villages: selection of 20 (from 20 villages from 2 
districts) LFEWs, selection of 400 male farmers (from 20 
villages in 2 districts), selection of 400 female farmers (from 
20 villages in 2 districts) by female extension workers.
· LFEW training, farmers training, 20 LFEWs will be trained, 
training of 800 farmers will be started( 400 male and 400 
female)
· Monitoring of LFEW training and farmers training
· Quarterly narrative report will be submitted
· Quarterly advance request will be submitted MILESTONE 2 
(January-February-March 2012):· Farmer’s training-Male 
farmers (400) trained in the importance of Parasite control and 
deworming, Viral Diseases, and bacterial diseases. Female 
farmers (400) on Poultry Viral diseases, Poultry Parasites, and 
Poultry Bacterial diseases.
· Lady Farmers training by LFEWs unlimited in 20 villages  2 

N/A

Or'zala Parfum Essential 
Oils Company Ltd

Approved Approved 1 Active 23 April 2013 In-Kind 2 months Increase sales, increase farmer incomes, increase exports N/A

Textile Weaving Businesses Approved Approved 25 On Hold By PSD TBD In-Kind 3 months TBD

Nangrarhar Juice 
Production Factory

Approved Approved 1 On Hold By PSD TBD In-Kind 5 months TBD

Fruits Pulp Centers for Fruit 
Growers Assn.

Approved Approved 2 On Hold By PSD TBD In-Kind 5 months TBD

Sisters’ bakery Approved Pending 1 Pending Approval TBD In-Kind 5 months TBD

Barkakokhiel Pipe scheme 
& Sanitation Project

Approved Pending 1 Pending  Approval TBD In-Kind 2months TBD

Tatang Gravelling Road Approved Pending 1 Pending TBD In-Kind 5months TBD
Fruit Dehydration Pending  More 

Info 

Pending 2 Send back to PSD for more info TBD In-Kind 5months TBD

Peanuts & Pine nuts 
Processing

Approved Approved 1 Submission date has been closed 
no application received

TBD In-Kind 4 months TBD

Approved Concepts



Cotton Processing Approved Approved 1 Application Pending with grantee TBD In-Kind 3 Months TBD

Bibi Aisha Carpet Producer 
Association

Approved Approved 1 On Hold By GME TBD In-Kind 6 Months TBD

Kunar Carpet Weaving 
Program

Approved Approved 1 EMS approved, agreement will 
be generated soon.

TBD FOG 6 Months TBD

Hamid Agha citrus bud 
woods production net 
houses

Approved Approved 1 This grant have been changed 
from grant program into direct 
implementation program with 
changing of its estimated cost 
from $30,150.00 to $2,886.00.

TBD In-Kind 3 months TBD

Maigan Village Shallow 
Wells Project

Approved Approved 1 Application is under review TBD In-Kind 3 months TBD

Bakhter cooperative Wool 
Spinning Program for 
Women

Approved Approved 1 Application is pending with the 
grantee

TBD In-Kind 5 months TBD

Rice Processing factory Approved Approved 3 RFA is considered to be issued 
again.

TBD In-Kind 6 months TBD

Mohammad Haroon 
Ibrahimi Walnuts  
Processing company

Approved Approved 1 Not Approved TBD
In-Kind

4 Months Note: Applicant applied for the walnuts grants through RFA 
and was not approved by Regional Director

Maiwand Taqab Walnuts 
Processing and Packing 
Company

Approved Approved
1

Not Approved
TBD In-Kind 4 Months

Note: Applicant applied for the walnuts grants through RFA 
and was not approved by Regional Director

 (AWARD) No Concept No Concept 1 Not approved TBD FOG 10 months Increase the capacity of Afghan women.
Layer Poultry Farms Approved Approved 25 Not Approved TBD In-Kind 6 Months TBD
Marble and Granite 
Processing/ National 
Marble

Approved Approved
1

Not approved TBD In-Kind TBD

Omaid Khalid Poultry 
Services

Approved Approved
1

Not approved TBD In-Kind TBD

Small Joinery Businesses/ 
Toti Gul

Approved Approved
1

Cancelled 01 July, 2010 In-Kind 2 months 1) Aisa Registration. 2) Hiring of 5 Employees and provide 
training 3) Increase production of Door, Window and cupboard 

Omaid Khalid Poultry 
Services

Approved Approved
1

Not approved 01 July, 2010 In-Kind 6 Months

Afghanistan Strategic 

Research and Services

Approved Approved

1

Not approved 01 Sep, 2010 FOG  6 Months

Khurasan Institute of 
Higher Education

Approved Approved
1

Not approved 01 Sep, 2010 FOG  6 Months

Unapproved/Cancelled Grants



Mohammad Haroon 
Ibrahimi Walnuts 
Processing Company

Approved Approved
1

Not approved 01 Sep, 2010 In-Kind  6 Months

Army Uniform Sewing 
Project/ Rahmatullah

Approved Approved 1 Cancelled 01 July, 2010 FOG 6 months 1)Work Plan 2)CVs of key project staff 3) Monthly reports. 4)  
Signed daily attendance sheets for training 
activities.5)Photos.6) Testing for training activities. 7)  Signed 
acknowledgement letter for completion of the project by the 
relevant government dept and 8)Final completion report 

Mohammad Asef Off-
Season Vegetable 
Production 
Greenhouses/Mohammad 
Asef

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Haji Zar Gul Off-Season 
Vegetable Production 
Greenhouses/Haji Zar Gul

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Khan Agha Off-Season 
Vegetable Production 
Greenhouses/Khan Agha

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Mumtaz Off-Season 
Vegetable Production 
Greenhouses/Mumtaz

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Said Mohammad Mula Off-
Season Vegetable 
Production 
Greenhouses/Said 
Mohammad Mula

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Haji Habib Rahman Off-
Season Vegetable 
Production 
Greenhouses/Haji Habib 
Rahman 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Zalmay Off-Season 
Vegetable Production 
Greenhouses/Zalmay 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Sher Hassan Off-Season 
Vegetable Production 
Greenhouses/Sher Hassan 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Dad Muhammad Khan Off-
Season Vegetable 
Production 
Greenhouses/Dad 
Muhammad Khan 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Haji Sharifullha and 
Rohullah Off-Season 
Vegetable Production 
Greenhouses/Haji 
Sharifullah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Matiullah Off-Season 
Vegetable Production 
Greenhouses/Matiullah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Abdul Hakeem Off-Season 
Vegetable Production 
Greenhouses/Abdul 
Hakeem 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD



Amerullah Off-Season 
Vegetable Production 
Greenhouses/Amerullah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Shir Agha Off-Season 
Vegetable Production 
Greenhouses/Shir Agha 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Abdul Manan Off-Season 
Vegetable Production 
Greenhouses/Abdul 
Manan

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Asadullah Khan Off-
Season Vegetable 
Production 
Greenhouses/Assadullah 
Khan 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Rezwanullah Off-Season 
Vegetable Production 
Greenhouses/Rezwanullah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Abdul Raoof Off-Season 
Vegetable Production 
Greenhouse/Abdul Raoof 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Banaras Off-Season 
Vegetable Production 
Greenhouse/Banaras 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Mohammad Imtiaz Honey 
Beekeeping 
Farm/Mohammad Imtiaz 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Khorshaid Honey 
Beekeeping Farm/ 
Khorshaid 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Showqee Honey 
Beekeeping Farm/Showqee

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Noor Ahmad Honey 
Beekeeping Farm/Noor 
Ahmad

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Laghman Honey 
Beekeeping Farm/Sardar 
Mohammad

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Safa Honey Beekeeping 
Farm /Ashoqullah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Abdul Ghafoor Honey 
Beekeeping Farm/Abdul 
Ghafoor 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Mohammad Zamir Honey 
Beekeeping 
Farm/Mohammad Zamir

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Gulab Jan Honey 
Beekeeping Farm/Gulab 
Jan 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD



Qari Shah Wali Khan 
Honey Beekeeping 
Farm/Qari Shah Wali 
Khan 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Sobhan Gul Honey 
Beekeeping Farm/Sobhan 
Gul

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Gul Khaliq Khan Honey 
Beekeeping Farm/Gul 
Khaliq Khan

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Maeena Honey 
Beekeeping Farm/Maeena 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Hanif Honey Beekeeping 
Farm/Hanif

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Abdul Ghayas Honey 
Beekeeping Farm/Abdul 
Ghayas

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Maqsood Shah Honey 
Beekeeping 
Farm/Maqsood Shah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Haji Shir Afzal Honey 
Beekeeping Farm/Haji 
Shir Afzal 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Mubarak Shah Honey 
Beekeeping 
Farm/Mubarak Shah 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Samad Khan Honey 
Beekeeping Farm/Samad 
Khan 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Sayd Wali Honey 
Beekeeping Farm/Sayd 
Wali 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Mohammad Hasham 
Honey Beekeeping 
Farm/Mohammad 
Hasham 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Ahmad Brothers Rice 
Processing Company 

Approved Approved 1 Cancelled TBD In-Kind 4 Months TBD

Amanat and Noor 
Mohammad Rice Overn

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Ezatullah Rice Oven Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Katal Agriculture Service 
Company              

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

landownership and paddy 
produce worker 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Forming, Paddy growing 
and its business

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Afghan Paramount 
Welfare and Development 
Organization 

Approved Approved 1 Rejected by Review Committee TBD In-Kind 4 Months TBD

Ajmal Rahmani Dry Fruit 
Processing and Packing 
Company/ Naqibullah 

Approved Approved 1 Cancelled September 1, 2010 In-Kind 4 months N/A



Pure Afghan Dry Fruit 
Processing Company/ 
Samiullah and Abdul Basit

Approved Approved 1 Cancelled September 1, 2010 In-Kind 4 Months N/A

Seema Retail Shop/Seema Approved Approved 1 Approved 01 June, 2011 In-Kind 3 months Maintaining of goods record and Providing sale report on 
biweekly basis

N/A

Ruhullah Off season 
Vegetable Production 
Greenhouses

Approved Approved 1 Selected by committee members 
Upon Approval of EMS will 
notify PD for Final grants 
approval

TBD In-Kind 3 Months TBD Support in establising off season 
green houses are  under vegetable 
value chain, the aim is to cover the 
gap in vegetable production 
availability, introducing agricultural 
technologies and vegetables verities, 
accelerate the production of off 
season vegetables, and job crating in 
the region.

Gulab Khurasan Washing 
Powder Manufacturing  

Approved Approved 1 Pending 16 Oct, 2011 In-Kind 3 months 1) Increasing of production and submission of report to 
technical team.  
2) Hiring of 20 new employees. 
3) Construction of new building to accommodate new 
machinery.

N/A



Name of Grantee  ved by Evalua   roved by Pr   of Award  Grant Status Start Date Type Duration Deliverables Linked to Value Chain

Completed Training of 64 farmer trainers
Closed-Out Conducting 2,500 training sessions

Training 75,000 farmers
10,000 Nos farmer info leaflets
5,000 Nos awareness posters
5 Nos one-minute radio messages

Completed

Closed-Out

Agriculture Associations: Completed Sep 5/09 97 Nos tractors & implements
- Kawsar Closed-Out
- Balkhe Bastan
- Khurasan Sep 1/09 20,000 harvest baskets
- Bahar
- Motmaen Sep 1/09 25 Nos harvest basket carts
- Bawar Sep 15/09 2,000 Felco 610 saws

Sep 15/09 2,070 Nos Felco 5 shears
Oct 28/09 5,000 eye goggles
Nov 8/09 5,000 kg wettable sulphur
Nov 1/09 25,000 liters horticulture oil
Nov 9/09 10,000 Nos safety gloves
Dec 12/09 8,500 liters 1.5EC Deltamethrin
Nov 30/10 2,200 Felco 611 saws
Nov 30/10 2,500 Felco 5 shears
Jan 2011 10,000 kg wettable sulphur
May 2011 50 knapsack sprayers

Completed
Closed-Out

On-going Animal health & husbandry to 270,000 
households

30,000 melon bags stitched by widows

IDEA-NEW Monthly Grants Report April 1-30, 2013

Approved Grants

Joint Development Associates (JDA) Approved Approved 1 May 21/09 xed Obligation Gr 4 months

9 months This Grant was under input Supply & 
Services value chain. Ag Associations 
were trained to be the wholesalers to Ag 
retailers in the input supply. 

This Grant was under Vegetables value 
chain. The actiity helped farmers to 
protect melon crops from melon fly 
pests

International Assistance Mission (IAM) Approved Approved 2 Jun 10/09 Purchase Order 3 months

Approved Approved 1 Mar 29/10 In-Kind Grant

This Grant was under Vegetables value 
chain. The actiity helped farmers to 
protect melon crops from melon fly 
pests

Approved Approved 24 In-kind grant 

3 months Used 62 kgs SPLAT EC for pomegranate         
This Grant was under Vegetables value 
chain. The actiity helped farmers to 
protect pomogranate crops from carab 
moth pests

Dutch Committee for Afghanistan (DCA) Approved Approved 1 Apr 1/10  reimbursement g

Khulm Farmer Community

3 years This Grant was under Improved Animal 
Health  value chain. The actiity helped 
farmers to protect livestock from 

      
 



Generate sales >$900,000 in year 1 of 
vet goods, vaccines, medicines, vet 
service) thru VFUs to livestock owners 
& $1,120,000 sales in Year 2

Training of 94 VFU staff in Year 1 and 
109 persons in Year 2

Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 
15MT in Yr 2; Sales in two years 
>$300 000Establish 25 Nos winter feed banks

Deliverables in Year 3
Treatment & vaccination thru VFUs of 
150,000 livestock benefiting 35,000 
owners

Establish 100 farmer groups (40 female 
& 60 male) each having 15 members 
and trained on Karakul and Cashmere 
value chain

Cashmere trader will provide a store/ware                 

Karakul trader will provide awareness on 
improved quality in processing and 
production of quality pelts. 

BVWs and VFUs will provide animal 
health to karakul flocks 

20 female extension workers will be 
trained on extension messages to women 
farmers

Completed
Closed-Out
Completed
Closed-Out
Completed Commercial breeding of silkworms by 

400 women

Closed-Out
Silkworm eggs purchased from MAIL

4,000 kgs of fresh silk production

              
       
     

diseases thru VFUs and their vaccines 
& medicines

Dept of Agriculture Approved Approved 1 Feb 21/10 In-Kind Grant 1 month 2,300 pine trees for re-forestation N/A

Dept of Agriculture Approved Approved 1 Mar 10/10 In-Kind Grant

Rabia Maryam Handicrafts Co Approved Approved 1 Feb 2/10 xed Obligation gr

1 month 2,000 pine trees for re-forestation N/A

3 months

This Grant was under Silk   value chain. 
The actiity helped rural women in 
commercial breeding of silkworms and 
earn a livelihood from sale of cocoons



In-kind grant Gabion wall protecting the river bank & 
preventing flooding

Cash-for-work Cash-for-work labor
In-kind Grant Retaining wall protecting the river bank 

& preventing flooding

Cash-for-work Cash-for-work labor
In-kind Grant Constructing 39 Nos new culverts along 

the Maimana/Bulcheragh road

Cash-for-work Cash-for-work labor

Rehab of a Mazar Industrial Park 
neighborhood road

Cash-for-work labor

Jul 1/10 In-kind Grant 3 months Almond market platform  for vendors to 
dry almonds and easy loading of almond 
bags for trucking 

Labor as community contribution

Internet System
Nov 16/Dec 15 In-kind Grant 1 month IDEA NEW will provide 6 Nos desktop 

computers and install the internet 
hardware for 10 computers so that the 
beneficiaries could access almond 
market prices 

  
In-kind Grant 

In-kind Grant

In-kind Grant

In-kind Grant

In-kind
Grant

Nov 1/09 5 months

This Grant was under Vegetable and 
Orchard value chain. The activity 
protected the crops from flooding 

Approved 1 ompleted, Closed O Nov 1/09

Tela village, Khulm Community Approved Approved 1 ompleted, Closed O

2 months
This Grant was under Vegetable and 
Orchard value chain. The activity 
protected the crops from flooding 

Faryab Community Approved Approved 1 ompleted, Closed O Nov 1/09

Khulm/Dodarak community Approved

9 months

This Grant was under Marketing value 
chain. The activity helped farmers to 
access the market to sell their crops.

Mazar Community Approved Approved 1 ompleted, Closed O Mar 5/10 Cash-for-work 

This Grant was under Marketing value 
chain. The activity helped farmers to 
warehouse their products and access the 
market 

Almond market vendors Approved Approved 1 ompleted, Closed O This Grant was under Marketing value 
chain. The activity helped almond 
wholesalers to carryout value-added 
production and improve access to 
retailers

ompleted, Closed O

Approved Approved 1 ompleted, Closed O Aug 17/09

9 months

14 months Micro-hydro-power 13kW to 150 
households

N/A

Hoosh Village community Approved Approved 1 ompleted, Closed O Sep 5/09

Chila Village community

14 months Micro-hydro-power 40kW to 180 
households

N/A

Kham Shorack Village community Approved Approved 1 ompleted, Closed O Sep 5/09 14 months Micro-hydro-power 10.4kW to 70 
households

N/A

Paraw Shan Village community Approved Approved 1 ompleted, Closed O Sep 5/09 14 months Micro-hydro-power 24kW to 130 
households

N/A

Dhana Kashkak Village community Approved Approved 1 ompleted, Closed O Sep 5/09 14 months Micro-hydro-power 21.7kW to 380 
households

N/A



In-kind Grant

In-kind Grant

In-kind Grant

In-kind Grant

In-kind Grant

Completed Micro-hydro-power 3.5kW to 60 
households 

Closed-Out Cost of materials only
Completed Micro-hydro-power 5kW to 80 

households 

Closed-Out Cost of materials only
Micro-hydro-power 7.5kW to 180 
households 

Cost of materials only

Micro-hydro-power 14kW to 150 
households 

Cost of materials only

Micro-hydro-power 6.2kW to 140 
households 

Cost of materials only

Micro-hydro-power 11.9kW to 160 
households 

Cost of materials only

Micro-hydro-power 10.8kW to 160 
households 

Cost of materials only

Keen Qala Village community Approved Approved 1 ompleted, Closed O Sep 5/09 6 months Micro-hydro-power 11kW to 200 
households

N/A

Angerack Village community Approved Approved 1 ompleted, Closed O Sep 5/09 6 months Micro-hydro-power 12.5kW to 180 
households

N/A

Khush Gozar Village community Approved Approved 1 ompleted, Closed O Sep 5/09 6 months Micro-hydro-power 14.1kW to 180 
households

N/A

Mirzaee #1 Village community Approved Approved 1 ompleted, Closed O Sep 5/09 6 months Micro-hydro-power 10.2kW to 180 
households

N/A

Mirzaee #2 Village community Approved Approved 1 ompleted, Closed O Sep 5/09 6 months Micro-hydro-power 11.6kW to 180 
households

N/A

International Assistance Mission (IAM) Approved Approved 1 Aug 18/09 xed Obligation Gr 5 months N/A

International Assistance Mission (IAM) Approved Approved 1 Sep 2/09 xed Obligation Gr 5 months N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months Repairs to the existing Micro-hydro-
power plant Cost of materials only

N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A



Micro-hydro-power 4.6kW to 160 
households 

Cost of materials only

Micro-hydro-power 4.4kW to 150 
households 

Cost of materials only

ompleted Closed-ou ost reimburseme Training of staff

Grant Installation/commission equipment

Training of members in improved 
housing, nutrition, and care of cows

Average daily milk yields exceed 4 liters

100 Nos improved cross-breed female 
calves

Sale of produce to BLDU in Year 1 
>$28,500 

Sale of produce to BLDU in Year 2 
>$42,700

Khulm Community Approved Approved 1 ompleted, Closed O  July 15/10 In-kind Grant 3 Months Construction of a gabion wall having a 
length of 550 meters in the Khulm River 
basis under the Project

This activity was under Vegetable & 
Orchards value chain. It helped farmers 
from protecting their crops from 
flooding

Supply of Ice Cream making equipment 
to BLDU for use/return

Product diversification by adding ice 
cream to BLDU’s current production 
line

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A

International Assistance Mission (IAM) Approved Approved 1 ompleted, Closed O Sep 1/10 xed Obligation Gr 4 months N/A

Balkh Livestock Development Union (BLD Approved Approved 1 June 10/10 2.5 Years This Grant is under Improved Animal 
Health  value chain. The actiity helped 
rural women in earning a livelihood 
from the sale of milk to 8 milk centers 

Balkh Livestock Development Union (BLD  Approved Approved 1 ompleted, Closed O  3-Jan-11 In-kind grant 1 month

This activity was under Marketing value 
chain. It helped the beneficiary to 
diversify its product line and increase 
deamnd for milk products



On-going Over the two-year period, set up 65 crop 
demonstrations attended by a total of 
6,500 farmers, who will each attend 
three field days.  Each demonstration 
will include wheat, a pulse (either lentil 
or chickpea), and an oil seed (either 
safflower, canola, flax, or sesame) each 
with improved agronomy.  Farmers will 
be trained in seed bed preparation, seed 
production, an IPM approach to weed 
control, mechanical harvesting, and will 
be involved in a workshop considering 
the combined benefits of the 
technologies presented and the business 
opportunities afforded by appropriate 
mechanization and crop diversification.

.  Identify 875 farmers willing, able and 
qualified by attendance at field days to 
buy 2WTs subsidized by IDEA-NEW.  
Provide technical and marketing services 
training for owner/operators of 2WTs 
and organize them into groups of ten for 
follow up support.

Identify and demonstrate trailers, 
reapers, seeders, threshers, combines, 
water pumps and other equipment that 
can be powered by 2WTs and other 
appropriate equipment such as seed-
cleaners.

Set up 7 demonstrations of improved 
cultivation powered by four-wheel 
tractors (4WT) such as mechanical 
seeding with controlled fertilizer 
application, zero till and bed-planting on 
semi-irrigated or rain-fed land.

Establish 5 contractor businesses 
providing these services to farmers on a 
sustainable commercial basis.

Deliverables - 2-Year Subagreement

65 crop demos

Joint Development Associates (JDA) Approved Approved 1 Oct 1/10  reimbursement g 3 years This Grant is under Cereals & Oilseeds 
value chain. The actiity helped farmers 
to increase yields and use improved 
small scale mechanization (2W tractors, 
harvesters) for harvesting their crops 



6,500 farmers who have attended three 
field days at crop demonstrations.

875 owner/operators of 2WTs providing 
services to farmers in their area.

13,000 hectares of annual crops 
cultivated with improved agronomic 
methods including the use of 2WTs

7 demos of improved tillage & seeding 
with 4WTs

5 contractor businesses providing 
improved tillage & seeding

Deliverables - Year 3 Extension
600 trained farmers with yields>50%
300 2W tractor owners cultivation 
services on 10,00 Ha
15 DAIL extension officers trained
R&D at Balkh/Faryab universities
6 contractors on zer-tillage to farmers

23 wheat & 6 varieties for rainfed land 

1 ompleted, Closed O  Jul 15/10 In-kind Grant 3 months Imported 2 Nos pond liners from USA

1 ompleted, Closed O  Sept 16/10 In-kind Grant 1.5 months Construct water pond and Install the 2 
Nos pondliners

ompleted, Closed O  Train 500 women in wool spinning. 

Giving a wool spinning wheel to each 
beneficiary (Total = 500 women)

Identify 24 plots
Planting plots
Training extensionists
3 field days, each attended by 360 

farmers

       

Approved 1 Dec 1/10 Cost reimbursem   

       
      

      
     

     

Community of Mardian Village, Jawzjan Approved Jun 10/10

N/A

8 months This Grant was under Gender assistance 
value chain. Rural women were trained 
to spin wool and produce yarn and earn 
a livelihood

ACTED
(Farmer training in potato cultivatio Approved Approved 1ompleted, Closed-O Apr 1/11

Rabia Maryam Handicrafts Co Approved

Fixed Price Sub 6 months This Grant was under Vegetable value 
chain. The farmers were given 
improved seed potato and their crops 
increased by 100%



Compile yield data
Extension visits to vineyards in 
trellising
Disease & pest control
Assist in powdery mildew prevention
Canopy management
Training in harvesting, handling &
packaging of fruits
Evaluate after harvest, fertilizer
applications, irrigation, disease status

40 Ha Fruit Orchards in Faryab Approved Approved 200 farmer Completed Jan 1/12 In-Kind 10-months Farmers clear the land, dig pits, 

Farmers from: Closed-Out Grant plant the saplings, water it
 Kwaja Sabz Posh IDEA NEW provide saplings and DAP

 Shirin Tagab fertilizer
 Pashtun Kot Apple M111/M25 rootstock - 12,800
 Qaisar Almond saplings - 1,760
 Bilcheragh Apricot saplings - 1,200

Cherry saplings - 240
2 Nos Potato Root Cellars for Approved Approved 2 Completed Aug 1, In-Kind 6-months 2 Nos root cellars for storing potatoes This Grant is under 
Community Development Councils Closed-Out 2012 Grant belonging to farmers Vegetable value chain.
(CDCs) This activity is for

demonstration  purposes
30 Ha Fruit Orchards in Faryab Approved Approved 150 farmer Completed Feb 1, 2013 In-Kind Grant 6-months Farmers clear the land, dig pits, 

Farmers from: plant the saplings, water it
 Kwaja Sabz Posh IDEA NEW provide saplings and DAP 

fertilzer
 Shirin Tagab Apple MM111 rootstock - 9,300
 Pashtun Kot Pear saplings - 2,100
 Qaisar Peach saplings - 2,200
 Bilcheragh Almond saplings - 960

Cherry & apricots saplings - 180
Onion Storage Root Cellar for the Communit    Approved Approved 1 On-going Apr 1, 2013 In-kind Grant 2-months Root cellar for storing onions belonging 

to farmers
This Grant is under Vegetable value 
chain. This activity is for demonstration 
purposes

None

None

               
     

      
  

ACTED 
(Farmer training in vineyard manag Approved Approved 1ompleted, Closed-O

Approved Concepts

Disapproved/Cancelled Grants

This Grant was under Orchard Crops 
value chain. The farmers were given 
improved apple and fruit saplings and 
TA to increase productivity

This Grant was under Orchard Crops 
value chain. The farmers were given 
improved apple and fruit saplings and 
TA to increase productivity

Apr 1/11 Purchase Order 5 months This Grant was under Grapes value 
chain. Farmers were trained on vineyard 
management on demonstration plots
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