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QUARTERLY REPORT—APRIL–JUNE 
2013 
PROGRAM DESCRIPTION 

The U.S. Agency for International Development’s (USAID) Afghanistan country strategy includes the 

promotion of long-term agricultural development and alternative livelihoods for farmers that results in “a 

sustainable, thriving agricultural economy” and contributes to the U.S. Government’s (USG) stabilization 

and counternarcotics policy goals. USAID’s Office of Agriculture launched the Incentives Driving 

Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is 

to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in 

the northern, eastern and western regions of the country. 

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job 

creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone 

areas. The program also strengthens farm to market linkages in economic development corridors in its 

three target regions and works to grow viable agribusinesses by facilitating connections between 

producers, traders and buyers through market information activities and sales promotion. The program 

works closely with provincial- and district-level government and local communities to build strong 

relationships among local stakeholders. 

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and 

West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. In the past year, 

IDEA-NEW implemented programming in seventeen provinces across Regional Commands-North, East 

and West. 

EXECUTIVE SUMMARY 

The third quarter of FY2013 began with the successful completion of several activities, including 

underground cold storage units, dormant oil application and orchard pruning. Subsequently, IDEA-NEW 

launched new projects in its grape, orchard, vegetable and poultry value chains. Other highlights 

included: 

� 3,512,658 AFN ($61,420) was earned by female farmers engaged in IDEA-NEW’s commercial 

fruit and vegetable production activities across the Northeast region, which shows the viability of 

integrating Afghan women into culturally appropriate agriculture activities. 

� 493 vineyard owners attended disease management and grape vine shoot thinning field days in five 

Northern provinces.  

� 303 female students from Nangarhar, Laghman and Kunar graduated from Taraqi Saba and 

another 401 young women are participating in the first Taraqi Saba course ever held in Parwan, 

Kapisa and Panjshir provinces. 

� 74,608,732 AFN ($1,304,580) in sales was generated by vegetable growers in the Northeast, 

demonstrating the economic impact that can occur by using improved agricultural inputs and 

modern cultivation methods. 

� 612 Northern wheat farmers came to harvesting field days held at 18 demonstration plots. 

Details of these and other activities carried out between April 1 and June 30, 2013 are presented below. 
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PROGRAM ACTIVITY HIGHLIGHTS 

VALUE CHAIN INTERVENTIONS 

IDEA-NEW’s programming focuses around eight value chains—grapes, orchard crops, vegetables, 

poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Highlights in each of these areas 

from April–June 2013 are presented below. 

Grape Value Chain 

IDEA-NEW’s efforts in the grape value chain continued throughout the quarter with 21 field days being 

held for 493 vineyard owners on disease management and grape vine shoot thinning at demonstration 

plots in Jawzjan, Sari Pul, Samangan, Faryab and Balkh provinces.1 Attendees learned about powdery 

mildew disease and how applying wettable sulfur spray could prevent it as well as the benefits of vine 

shoot thinning and converting traditional vineyards to commercial I and T trellising systems. 

IDEA-NEW’s trellising project, which runs in all five Northern target provinces, teaches grape growers 

new methods of grape cultivation and supports them in trellising their vineyards, which prevents diseases, 

damage to branches and increases the quality and yield of grapes. In this program, farmers pay only 50% 

of the subsidized price for trellising their vineyards. During this quarter, 45 vineyards measuring 8.168 

hectares (ha) were converted to trellised systems and a total of 5,255 concrete posts were installed in the 

vineyards. To date, 39.06 ha have been trellised in Faryab, Jawzjan, Balkh, Samangan and Sari Pul. 

IDEA-NEW’s progress towards its 2013 goal of 50 ha of converted vineyards is presented below: 

Province Target (ha) 
Actual ha trellised as 

of 30 June 2013  
Percent Complete 

Samangan 10 9.92 99% 

Faryab 20 17.08 85% 

Sari Pul 8 5.32 66% 

Jawzjan 6 3.03 50% 

Balkh 6 3.71 62% 

Total 50 39.06 78% 

Purchase orders were signed with five private sector partners (PSP) to produce 3,840 concrete trellising 

across the Northern provinces. The following table presents the number of posts produced between April 

1 and June 30, 2013: 

District Province Status 
Total posts 
produced  

Maymana Faryab Production continued throughout the quarter.  450 

Feroz Nakhchir Samangan Production continued throughout the quarter. 500 

Sangcharak Sari Pul Production continued throughout the quarter. 680 

Mazar-e-Sharif Balkh Production continued throughout the quarter. 1,070 

Shibirghan  Jawzjan Production continued throughout the quarter. 1,140 

Total 3,840 

                                                      
1 Six field days were held in Jawzjan, Sari Pul and Samangan (two per province), nine in Faryab and six in Balkh. 
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At the request of IDEA-NEW’s northeastern team, the program’s vine management specialist for the 

Northern region traveled to Kunduz province and provided two days of vineyard management training for 

45 pruners and program field staff from Baghlan, Kunduz, Takhar and Badakhshan in early June. The 

training session aimed to teach participants new methods of vine growing and consisted of a day of 

presentations and discussion on tipping and topping grape vines, fertilization, irrigation and disease 

management. This was followed by a second day of practical training where attendees went to a 

traditional vineyard managed by the Kunduz 

Department of Agriculture, Irrigation and Livestock 

(DAIL) and practiced the management techniques they 

had learned the previous day. When asked about the 

training, one of the DAIL staff, Habibullah Mokhles, 

said: “This is eight years that I work with DAIL of 

Kunduz in Imam Sahib District and this is the first time 

that I attended such training. I was already familiar with 

vine pruning but here I learned very important and new 

thing about the vine pruning which will help me for a 

professional pruning of vine in our district. This is the 

first time that I heard about summer pruning.” 

Mohammad Azam, an experienced pruner from Jurm 

district (Badakhshan) agreed: “This more than 30 years 

that I do pruning but in very traditional methods which is usual among the people. I learned more than 

what I expected. This was great that we have good trainer in our own language and this is an advantage 

for sustainability of agriculture sector in our country.” 

In April, 266 members of the Parwan Raisin Producers Cooperative (PRPC) received a vineyard 

management training to further improve the quality of their raisins; the cooperative’s membership has 

since increased by an additional 100 raisin producers. In May, the 66.7 metric tons of PRPC-produced 

fairtrade raisins successfully reached Fullwell Mill’s factory in the UK. To assist the cooperative in the 

preparation for its first annual fairtrade surveillance audit, and to enhance its business management 

capacity, IDEA-NEW trained PRPC board members and office manager in topics including bookkeeping, 

membership/production recordkeeping, and compliance with fairtrade recordkeeping requirements. In 

June, PRPC underwent its first annual surveillance audit by FLO-CERT, an independent international 

certification agency for fairtrade production processes and products. The audit examined PRPC’s 

production documentation, membership records, financial management and bookkeeping records 

including sales, and found no nonconformities with fairtrade standards. The final audit report will be 

submitted to FLO-CERT for consideration in July, by the end of which the decision on PRPC’s fairtrade 

status is expected. Currently, IDEA-NEW is assisting the cooperative in developing a computerized 

bookkeeping system to ensure they maintain appropriate financial recordkeeping among its members. 

In May, IDEA-NEW launched a grape trellising project aimed at increasing the quality of grapes grown 

in the Northeast. The selection of 105 farmers–30 in Badakhshan, 15 in Takhar, 20 in Baghlan and 40 in 

Kunduz–is ongoing and scheduled to be completed in July. To date, five farmers in Takhar, 40 in 

Kunduz, 10 in Badakhshan and five farmers in Baghlan have been chosen. In July, IDEA-NEW”s 

technical teams will work on establishing demonstration plots in each province to promote the practice of 

grape trellising for improved grape cultivation. 

IDEA-NEW staff from the North trains program 

staff from the Northeast region as well as pruners, 

vineyard owners and DAIL staff in Kunduz 
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A vineyard in Badakhshan province in need 

of green pruning 

IDEA-NEW also launched a vineyard management project in 

May that targets 50 vineyard owners in Kunduz province and 

31 in Badakhshan in green pruning, vine tapping and thinning. 

In June, the technical team for Kunduz conducted a training 

session on vineyard management for 27 pruners, seven 

agriculture extension workers and 11 IDEA-NEW staff from 

Badakhshan, Baghlan, Takhar and Kunduz provinces. So far, 

1,500 vines in five vineyards have been pruned. The technical 

team in Badakhshan selected 10 pruners to be trained in 

Kunduz province. Currently, vineyard pruning is ongoing in 

Yaftal, Kishem, Argo, Baharak, Shuhada and Jurm districts. 

Orchard Crop Value Chain 

In addition to supporting the PRPC, IDEA-NEW assisted the Kunduz Almond Producers Cooperative 

(KAPC) in the sale and export of almonds to Fullwell Mill.2 In May, the cooperative shipped one metric 

ton (MT) of Marawaja almonds to Mountain Fruits Company, Fullwell Mill’s partner in Pakistan, which 

were found to be of acceptable quality.3 As a result, KAPC and Mountain Fruits are currently negotiating 

the terms of an additional sale. Additionally, IDEA-NEW is assisting KAPC in obtaining a Fairtrade 

certification. The initial Fairtrade audit is scheduled for July which will be conducted by FLO-CERT. In 

June, IDEA-NEW delivered trainings to 16 cooperative board members and a recently hired staff member 

in bookkeeping and Fairtrade recordkeeping requirements. Also during the month, KAPC filed an 

application for registration with the Ministry of Agriculture, Irrigation and Livestock (MAIL). 

An orchard establishment project was launched throughout IDEA-NEW’s Northeast provinces in January 

to assist farmers interested in growing fruits for additional income. As of June 30, a total of 1,165 

orchards have been established: 345 in Badakhshan, 430 in Baghlan, 273 in Takhar and 117 in Kunduz 

province. Between April and June, technical teams visited the orchards and consulted farmers in proper 

orchard pruning, irrigation system, weeding and staking techniques for their newly planted saplings. 

Follow-up visits showed that site visits had a positive 

impact on farmers’ orchards and all newly planted 

saplings were growing normally. These activities were 

carried out jointly with DAIL representatives who noted 

the importance of such improved orchard management 

practices. A second project began in June that supports 

400 orchard owners (100 each in Badakhshan, Baghlan, 

Takhar and Kunduz) in establishing new fruit orchards 

during the 2013 fall season. Beneficiary selection is 

currently underway in all four target provinces. IDEA-

NEW will provide selected farmers with certified fruit tree 

saplings and fertilizer as well as training in orchard 

establishment best practices.4 A nursery establishment project also began during the reporting period that 

aims to increase the production of quality saplings in the Northeast. Under this activity, IDEA-NEW will 

                                                      
2 KAPC is comprised of 150 farmers from Imam Sahib, Qala-e-Zal and Chahar Dara districts. 
3 The test results showed that the ratio of shelled to unshelled weight of the almonds was 46%. 
4 Saplings will be supplied by local nursery growers’ associations while fertilizers will be supplied by local sellers. 

A newly established orchard in Baharak  

district (Takhar) 
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supply 80 farmers (20 per province) with saplings, tools and fertilizers, and conduct field trainings in 

nursery establishment and management. Beneficiary selection started in June. 

All 1,788 farmers targeted under the orchard management project finished pruning their orchards (apricot, 

peach, apple, pear, almonds, etc.) during the quarter.5 Throughout that time, IDEA-NEW’s technical 

teams in Kunduz, Baghlan, Takhar and Badakhshan provinces visited and trained 1,380 farmers in 

pruning, irrigation techniques, fertilizer application and weeding, and distributed vouchers for 50 

kilograms (kg) of UREA fertilizer to the beneficiaries. To date, 421 orchards in Baghlan have been 

weeded and 200 farmers in Badakhshan have applied fertilizer in their orchards. Also, the Kunduz 

technical team helped four farmers in Aliabad, Khanabad, Imam Sahib, and Qala-e-Zal districts to 

establish demonstration orchards on their land. 

In May, IDEA-NEW launched a summer orchard pruning project targeting an estimated 2,000 orchard 

owners in Badakhshan (500), Baghlan (500), Kunduz (500) and Takhar (500). To date, 426 of the target 

500 beneficiaries in Takhar have been selected. Also, IDEA-NEW’s technical team provided training to 

nine pruners, five DAIL extension workers and 223 farmers in summer pruning techniques in Kalafghan, 

Farkhar, Baharak, Bangi and Taluqan districts. In Kunduz, the selection of all 500 beneficiaries in five 

target districts—Qala-e-Zal, Imam Sahib, Khanabad, Kunduz Center and Aliabad—was completed with 

436 farmers receiving vouchers for pruning services and fertilizers. Input distribution and pruning will be 

completed early in the coming quarter. In Baghlan, all target beneficiaries were identified by the end of 

June and the provincial technical team visited and pruned 225 orchards in Puli Khumri, Baghlan Jaded, 

Bano, Dehsallah and Puli Hesar districts. In Badakhshan, IDEA-NEW trained 12 PSPs in green pruning 

techniques and 370 farmers received vouchers for pruning services. The pruning is now ongoing in 

Kishem, Argo, Yaftal, Baharak, Faizabad, Khash, Darayem, Shuhada and Jurm districts. To date, 80 

orchards have been pruned with farmers learning about summer pruning techniques. In Kunduz, IDEA-

NEW held a green pruning training for 18 pruners, eight DAIL extension workers and 29 IDEA-NEW 

technical staff. 

During June, 10 groups were formed in five districts (Farkhar, Taluqan, Kalafghan, Baharak and Bangi) 

of Takhar province under the farmers’ group formation and market linkages project.6 So far, 750 plastic 

baskets have been distributed to five vegetable groups in Bangi, Baharak and Taluqan in collaboration 

with local Community Development Councils (CDCs), District Development Assemblies (DDAs) and 

DAIL extension officers. The remaining five fruit groups will receive baskets and ladders in July. Also, 

IDEA-NEW’s technical team linked three vegetable (cucumber) traders from five villages of Bangi 

district with local markets which resulted in farmers selling 1,940 bags (45,650 kg) of cucumbers for 

438,240 AFN ($7,722). In Kunduz, beneficiary selection as completed in Imam Sahib, Kunduz Center, 

and Khanabad districts and 1,500 baskets were distributed to 10 farmer groups to collect their produce 

and take it to markets; ladders will be distributed in July. Also, the technical team advised beneficiaries 

on how to coordinate with each other and record and maintain production data. In Baghlan, IDEA-NEW 

staff distributed 750 plastic baskets to five farmers groups in Puli Khumri, Baghlan Jaded and Doshi 

                                                      
5 Five hundred orchards in Badakhshan, 421 orchards in Baghlan, 443 orchards in Takhar and 421 orchards in 
Kunduz. 
6 Under this activity, IDEA-NEW will support farmers in establishing five vegetable grower groups and five fruit 
grower groups (each consisting of 15 farmers) in each of its four target provinces. Groups will be linked to local 
markets and will receive improved post-harvest tools such as harvest baskets, ladders and capacity building training 
in improved production, harvest, post-harvest handling and marketing techniques which will improve their income-
earning potential.  
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districts for harvest collection. In Badakhshan, IDEA-NEW established four fruit and six vegetable 

farmer groups in Baharak, Shuhada, Faizabad and Kishem districts. Currently, the marketing team is 

collecting data on group members’ production potential. On June 23, IDEA-NEW launched a follow-on 

farmer group formation and market linkage project in Takhar province. The project will help establish 

five 15-member fruit groups in Worsaj district and connect them to local markets. Farmer group 

formation is scheduled to be completed in July. 

May marked the completion of IDEA-NEW’s women’s strawberry cultivation project in Takhar province. 

The project worked with 40 women in Farkhar and Taluqan districts to generate income by growing and 

selling strawberries, a high-value cash crop, at local markets. Under the project, IDEA-NEW distributed 

1,200 small and 120 large plastic baskets to all of the farmers for harvesting their strawberries. The total 

production volume generated by the beneficiaries amounted to 3,337 kg of strawberry, of which 242 kg 

were used for own consumption and 3,095 kg were sold for a total of 464,250 AFN ($8,127) at local 

markets in Khitayan, Aas, Nahrechaman, Malika Shori, Dashte Kung villages. 

The construction of the fifth underground cool storage unit in Badakhshan province, which had been 

delayed by adverse weather for several months, was completed in June and is being used by 45 farmers. 

In total, IDEA-NEW built 14 cool storage units in Badakhshan (five), Baghlan (five) and Takhar (four), 

enabling the beneficiary farmers to properly store their produce 

while waiting for local market prices to improve. 

In the Eastern region, IDEA-NEW conducted a field day on April 

16 in Behsud district (Nangarhar) to show the impact winter oil 

has had on fruit trees. Eighteen farmers attended to see how trees 

and their fruit had been protected from pests and diseases. 

Agriculture depot representatives also participated in the field day 

since they were unfamiliar with using winter oil. IDEA-NEW’s 

Eastern region agriculture team visited the citrus root stock 

nurseries established by the Nangarhar Growers Association and 

Nangarhar Valley Development Authority (NVDA) in Narang 

(Kunar), Behsud (Nangarhar) and Qarghaee districts (Laghman) 

throughout May and June. The germination of the root stock seed 

imported by IDEA-NEW from the U.S. in early 2013 was more 

than 90% in late May, which is an excellent result. In June, the 

nurseries were preparing to transplant saplings into polythene bags 

so they could be sold and easily transported to buyers’ orchards. 

A total of 90 apricot orchard owners received training in harvesting, grading and sorting in Khas Kunar 

(Kunar), Behsud (Nangarhar) and Qarghaee (Laghman) districts in May and were linked with local 

agriculture depots. In June, 47 IDEA-NEW supported orchard owners sold 150,000 kg of summer fruits 

(apricots, peaches and plums) in Nangarhar, Kunar and Laghman markets, which generated 3,000,000 

AFN ($54,545) in sales. 

Also during the quarter, Eastern region agribusiness personnel developed a business plan for Hamisha 

Bahar Agro Service Company. Located in Jalalabad (Nangarhar), it provides saplings, seed and 

equipment, such as drip irrigation, to farmers in Nangarhar, Laghman, Kunar, Nuristan and Kunduz 

provinces. It was established in 2005 and is hoping to expand into Balkh, Ghazni and Kandahar. IDEA-

Nursery seedlings in Samarkhail 

district (Nangarhar) 



IDEA-NEW QUARTERLY REPORT—APRIL–JUNE 2013  11 

Orchard owners attended a field day in Bilchiragh 

(Faryab) that showed the benefits of spraying trees 

with dormant oil to prevent pests and disease 

NEW assistance will include capacity building in business management, accounting, pesticide 

management, preparing greenhouses and development of marketing materials. 

This quarter was the normal growing season for newly established orchards in Faryab province. As such, 

the agriculture team made regular monitoring visits to all 150 IDEA-NEW supported sites in Khwaja 

Sabz Posh, Pashtun Kot, Qaysar and Shirin Tagab districts. Monitors noted that orchard owners had 

properly planted the saplings and were irrigating per the guidelines given out in previous field days. 

Beneficiaries were also advised on proper weed control during the growing season. Technical staff also 

supervised 20 orchards that were established with IDEA-NEW support in 2012.7 Ninety percent of 

saplings planted were viable and growing normally. Farmers were advised on proper summer pruning 

procedures and to continue irrigating. 

Four field days were held at six Faryab-based 

demonstration orchards to highlight the benefits of 

using dormant oil by visiting orchards that had been 

sprayed in winter and comparing the state of their 

trees with those in neighboring, untreated orchards. 

One hundred and fifty seven farmers participated in 

the field days, which were held in Bilchiragh, Pashtun 

Kot, Khwaja Sabz Posh and Shirin Tagab districts. 

One demonstration plot owner, Qari Noorullah, 

commented, “Before using dormant oil last year, my 

orchard was always facing aphids problem and I had 

to buy a sprayer, pesticide, hire labor for spraying 

pesticide and many other cost I had to pay for, this is 

why I was not able to harvest a good yield. But after 

using dormant oil last year by IDEA-NEW, I can see 

how easy is to control aphids. Also, according to the condition of my trees, I think I will harvest a good 

yield this year.”  

Vegetable Value Chain 

In the Northeast, the women’s offseason greenhouse vegetable production project finished in June in all 

four target provinces. Under this activity, 85 female beneficiaries received input materials (seeds and 

plastic sheeting) followed by a training in offseason vegetable cultivation under plastic tunnels. IDEA-

NEW’s agriculture specialists regularly monitored the beneficiaries’ progress and provided technical 

support on topics relating to layout, irrigation, weeding, fertilizer usage, and soil management. In April, 

IDEA-NEW organized a field day for 30 female farmers in Taluqan district and facilitated site visits 

among 45 women from several villages in Faizabad district that enabled farmers to share their 

experiences in greenhouse management. During the quarter, beneficiaries reported earning a total of 

188,201 AFN ($3,294) by selling their tomato, cucumber, cabbage, lettuce, eggplant, pepper and spinach 

at local markets. One of them, from Baghlan Jaded district (Baghlan), was unfamiliar with greenhouse 

cultivation methods until she was trained by IDEA-NEW and started growing vegetables. A few months 

later she said, “I sold 140 kg of cucumbers and earned 2,100 AFN ($36). I also sold 80 heads of lettuce 

and earned an additional 1,600 AFN ($28).” She was 

7 A total of 200 orchards were established in 2012. 
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very happy with these results and said that she could manage her greenhouse by herself and could train 

other women on what she has learned. 

Building off the success of its female greenhouse vegetable production activity, IDEA-NEW launched a 

follow-on, home-based greenhouse establishment project in June that targets 140 beneficiaries across the 

Northeast–20 women in Baghlan Jaded and Puli Khumri districts of Baghlan province; 40 women in 

Qala-e-Zal, Imam Sahib, Khanabad, Kunduz Center and Aliabad districts in Kunduz; 40 women in 

Baharak, Jurm, Faizabad, Argo and Kishem districts in Badakhshan; and 40 women in Taluqan, Farkhar 

and Bangi districts of Takhar province. This project will enable female famers to earn income through 

offseason crop production in medium-sized greenhouses.8 Farmers will receive training, vegetable seeds 

and tools throughout the activity, which will run through October 2013. Beneficiary selection began in all 

four provinces in June and will continue into July. 

During April to May, IDEA-NEW’s agriculture team in Kunduz and Badakhshan oversaw the distribution 

of inputs (seeds and fertilizers) by local PSPs to 2,975 farmers who are participating in its commercial 

vegetable cultivation project by local PSPs.9 A total of 612 farmers and 38 government extension officers 

in Kunduz, 803 farmers in Takhar, 510 farmers in Badakhshan and 1,050 farmers in Baghlan received 

training in improved cultivation methods for cucumber, 

zucchini, tomato and watermelons (e.g. seed cultivation, 

irrigation techniques, and spacing between vegetable 

crops, seedling transplanting, weeding, harvesting and 

fertilizer application). One of them says, “Cucumber 

cultivation is the only income source my family has. 

Before I used to cultivate vegetables the traditional way 

and would earn little money from it. But since IDEA-

NEW has introduced me to quality seeds and taught me 

about improved cultivation techniques, my 

income has doubled which makes me and my family Abdul Rash tends to his vegetables in 

happy.”Additionally, the program staff helped establish 58 Khanabad district (Kunduz) 

demonstration plots in Badakhshan (17), Baghlan (21) and Takhar (20). The sales data reported by nearly 

two thirds of beneficiaries show that during May-June the farmers earned a total of 57,291,821 AFN 

($1,003,008) in total sales.10 In the coming months, the technical teams will continue monitoring the 

farmers’ progress and advising them as needed on relevant topics. 

The women’s commercial vegetable cultivation project in Taluqan (Takhar) and Faizabad districts 

(Badakhshan) continued as planned throughout the quarter. All 360 female beneficiaries planted 

vegetable seeds (tomato, pumpkin, onion, cucumber and zucchini) provided by IDEA-NEW and received 

training in land preparation, seed cultivation, fertilizer application, seedling transplanting and weeding as 

well as vouchers for UREA and DAP fertilizers.11 So far, the beneficiaries have earned 2,898,520 AFN 

($50,744) from the sale of their goods at local markets. In the coming months, IDEA-NEW’s technical 

teams will monitor fertilizer application and collect production and sales data from the farmers. 

8 The greenhouses are five meters wide and 10 meters long. 
9 Farmers are responsible for 55% of the seed cost and 65% of the fertilizer cost. 
10 1,905 farmers out of 2,975 or 64% of respondents. 
11 Vouchers cover 40% of the fertilizer cost. 
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In May, ahead of the summer season, IDEA-NEW launched a summer commercial vegetable production 

project targeting 3,300 beneficiaries in Badakhshan (500 farmers), Baghlan (1,200), Kunduz (600) and 

Takhar (1,000). The project aims to assist local farmers in increasing their production through the use of 

improved vegetable cultivation practices and inputs, particularly improved turnip, cauliflower, cabbage, 

lettuce, cucumber, carrots and watermelon seeds and fertilizers. Two hundred and thirty farmers in 

Badakhshan, 921 farmers in Takhar, 712 farmers in Baghlan and 579 farmers in Kunduz were selected in 

May and June. IDEA-NEW also established 16 demonstration plots in Takhar and trained 871 farmers in 

land preparation, raised bed preparation, seed cultivation, and transplanting seedlings. Of these farmers, 

580 have received vegetable seeds and fertilizers (20 bags DAP, 20 bags UREA).12 In Badakhshan, 285 

farmers received watermelon, turnip and cabbage seeds. In Baghlan, 14 demonstration plots have been 

identified for cultivation. In Kunduz, the technical team distributed input vouchers to 425 farmers who 

have begun purchasing vegetable seeds and fertilizers form local input suppliers. In July, the agriculture 

teams will complete beneficiary selection and continue with farmer trainings. 

Crops cultivated in IDEA-NEW’s low tunnel commercial vegetable cultivation activity during the quarter 

included tomato, cucumber, zucchini, squash, and watermelon.13 During the reporting period, 559 farmers 

received regular training in establishing low plastic tunnels, vegetable cultivation under plastic tunnels, 

irrigation, weeding, proper ventilation and fertilizer application. A farmer in Argo district (Badakhshan), 

said “I own 0.4 hectares of land and farming is my only business. In the past, my yields were low because 

I was using old ways of cultivation. But since I started working with IDEA-NEW, positive changes have 

taken place in my farming. Vegetable cultivation under low plastic tunnel enabled me to sell my goods at 

a higher price than usual because there were few other sellers at the market. I am very happy with what I 

have achieved and am thankful to IDEA-NEW for having such a nice program.”Agriculture staff from 

each province monitored the tunnels regularly and all of them were found to be in good condition. On 

April 10, the Takhar team organized a farmer field day in Bangi district for 27 farmers from Baharak, 

Bangi, and Taluqan districts. The event was also attended by a representative from the Department of 

Economy (DoE) and three DAIL officials. The guests said that they were impressed with the program’s 

achievements and expressed appreciation of its efforts in building a sustainable agricultural base in the 

region. Additionally, IDEA-NEW’s marketing team linked two farmer groups (each group has 15 

members) from Bangi district (Takhar) with buyers in Faizabad (Badakhshan). The sales data collected 

from 456 farmers indicate a total sales volume of 1,415,129 kg of produce that generated 14,230,190 

AFN ($249,127). In June, IDEA-NEW launched its offseason high plastic tunnel project targeting 22 

agricultural cooperatives across the Northeastern region—eight in Baghlan, four in Badakhshan, five in 

Takhar and five in Kunduz with a total of 550 individual members. Through this project, farmers will 

receive trainings and inputs for constructing high plastic tunnels for vegetable cultivation. Each tunnel is 

40 meters long and six meters wide, large enough to include crops (tomatoes, sweet pepper, cucumber, 

summer squash, muskmelon and eggplant) grown by multiple cooperative members. Beneficiary 

selection was started in June and will continue into the coming quarter.  

In the Eastern region, land preparation, layout, transplanting and harvesting activities for cabbage, lettuce, 

zucchini and cucumber was done throughout April at all 25 commercial production farms (CPFs) in 

Kunar, Nangarhar, Laghman, Parwan and Kapisa provinces. In addition, 243 farmers were linked with 

input suppliers and agriculture depots who provided seed samples for okra, tomatoes and eggplants and  

12 Farmers are responsible for 60% of the cost. 
13 This activity works with 607 farmers–150 in Badakhshan, 27 in Baghlan, 130 in Kunduz and 300 in Takhar. 
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their contact information via field days in Charikar and Jabal 

Seraj districts (Parwan), Mahmood Raqi and Kohistan 

(Kapisa), Bihsud, Momandara (Nangarhar) and Asadabad, 

Sowkai and Khas Kunar (Kunar). These efforts continued in 

May with soil preparations for cool crop (broccoli, lettuce 

and cauliflower) nurseries for the fall/winter season on CPFs 

in Parwan, Kapisa and Panjshir provinces and the training of 

352 farmers from Nangarhar, Kunar, Laghman, Parwan, 

Kapisa and Sarobi district of Kabul province on irrigation, 

basal fertilization, integrated pest management, harvesting 

and marketing. Trainees also received okra, eggplant and 

squash seeds from local input suppliers. Additional nurseries 

for carrots and turnips were being prepared in June and 15 

female CPF farmers in Kapisa were trained on soil 

preparation, raised beds, direct seeding and irrigation. 

Also in June, the fourth and final round of staggered planting for the Spring/Summer season was 

completed at 16 CPFs in Nangarhar, Laghman and Kunar. This marked the last activity under the 2012 

agreement between IDEA-NEW and Eastern region CPFs. Per the 2013 agreement, which began in June, 

legacy staff will continue offering technical assistance to all 16 CPFs; however, input distribution will 

cease as all farms have been successfully linked with local PSPs and are able to obtain inputs on their 

own.  

Implementation of IDEA-NEW’s women’s CPF project in Parwan, Panjshir and Kapisa provinces also 

continued in June with input distribution (one bag of fertilizer and vegetable seeds) to 30 farmers in 

Parwan, 18 in Panjshir and 20 in Kapisa. All beneficiaries also underwent training on proper irrigation, 

weed control, and fertilizer application. Panjshir-based farmers were trained on June 9, Kapisa 

beneficiaries on June 10 and Parwan on June 11. Representatives from the local DAIL and Department of 

Women’s Affairs (DoWA) also attended each event.  

IDEA-NEW’s Jalalabad-based agribusiness teams began implementing technical assistance plans for 

several vegetable value chain-related companies.14 Program staff introduced seven farmers to Haseeb 

Noori Limited, the maker of Dara-i-Noor potato chips, to establish a sustainable supply chain between the 

firm and potato producers and the firm purchased roughtly 2,800 kg of potatoes from these farmers. The 

company, with IDEA-NEW support, also finalized an agreement with Bashir Afghan Food Items 

Production Company to acquire 55.4 kg raw slanty per day. Haseeb Noori consumes an average of 55.4 

kg of raw slanty on a daily basis and their inability to procure enough raw materials was one major 

impetus to increasing their production. 

Agribusiness and monitoring and evaluation (M&E) staff conducted taste tests on several Masroor Food 

Processing Company and Gift Food Production Company products to gauge consumers’ reactions 

regarding products’ (jams, pickles, ketchup, tomato paste and juice) taste and appearance in April. 

Tasters’ comments were shared with agribusiness team leaders and Masroor’s management and plans are 

underway to adapt products’ flavor profiles and develop new packaging and labels.  The following month, 

agribusiness and Gift Food Production Company staff took a sample of ketchup—whose taste had 

received few good reviews among taste testers—to the Nangarhar Olive Factory laboratory for help in 

14 There are 12 three-person agribusiness teams operating out of Jalalabad and four in Kabul. 

A private input supplier hands out his contact 

information to farmers at a field day in 

Charikar district (Parwan) 
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developing a new recipe, which resulted in a much better tasting product. The company has started 

producing ketchup with its new formula. IDEA-NEW also organized record keeping training for Gift 

Food staff and helped facilitate new relationships between the company and distributors in Laghman and 

Kunar. 

Agribusiness personnel also continued developing business and technical assistance plans for Hussain 

Zada Agriculture Company, Vegetable Plug Tray Seedling Company, Javan Chips Production Company, 

Hussain Khail Food Industries, Himat Arman Non-Alcoholic Beverages Limited and Sail Food Items 

Production Company throughout the reporting period. Documents were approved in June for Javan Chips 

Production Company, Haseeb Noori Limited and Masroor Food Processing Company. Representatives 

from Masroor Food Processing Company, Gift Food Production Company, Himat Arman Non-Alcoholic 

Beverages Limited, Hussain Zada Agriculture Company and Khalil Raihan Food Production Company all 

participated in a business management and accounting training conducted by IDEA-NEW on June 17–19 

in Jalalabad as well as a basic hygiene training on June 24. The latter session aimed to improve firms’ 

awareness of health and safety procedures and provided an overview of food safety and hygiene best 

practices, how good hygiene can impact sales, food safety and international markets, general 

manufacturing practices and how to implement them in food processing. Program staff conducted site 

visits to attendees’ businesses to see if they were properly applying what they had learned in the training. 

Agribusiness personnel also linked Sail Food Items Production Company with a local farmer in Qarghaee 

district (Laghman) who sold the company approximately 1,750 kg of potatoes. 

Market surveys were conducted during the quarter in Nangarhar, Laghman and Kunar to help Gift Food 

Production Company and Khalil Rehan Food Company learn more about current market trends for their 

products and identify potential retailers. Data on brand recognition, market share, competitors’ positions, 

demand growth rate, quality and quantity were collected. As a result of the survey, Gift Food identified 

several prospective distributors for its products in Jalalabad and distributed free samples of various 

products to each of them. In Kunar, the company identified a new wholesaler that expressed interest in 

purchasing 150 cartons of jams, pickles and ketchup per day. The company also learned that there was 

strong demand and little supply for garlic pickles, which they do not currently produce. With IDEA-

NEW’s help, the owners approached Nangarhar Olive Factory Food Technicians for assistance in 

developing a garlic pickle product. Information on Gift Food’s current raw material needs was also 

collected and a survey of local growers, commercial farms and greenhouses was done to produce an up-

to-date raw material production schedule. Agribusiness staff also visited local food markets to compare 

prices and then arranged a meeting between Gift Food representatives and local growers to discuss 

potential contract farming agreements. 

Like Gift Food, Khalil Raihan Food Production Company decided to expand their product line to include 

garlic pickles—as market demand cannot be met by a single company—and is working with the 

Nangarhar Olive Factory Food Technicians for product development assistance. The market survey also 

revealed that Khalil Raihan has very poor brand recognition in its target markets (Nangarhar, Kunar, 

Kabul and Khost provinces) as its products were being sold under another name. Survey results 

encouraged the owner to begin selling products under Khalil Raihan’s name. New product labels were 

designed with IDEA-NEW’s assistance and 100,000 labels printed.  

Poultry Value Chain 

IDEA-NEW received 30 responses to its request for proposals for an input supplier to provide drinkers, 

feed, lighting and day old chicks to poultry farmers in Parwan, Kapisa, Panjshir provinces and Sarobi 
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district (Kabul). All bids were screened by a selection committee and five were chosen to undergo initial 

screening. After reviewing these results, committee members selected one firm, the Organization for 

Research and Community Development. An approval request was submitted to USAID’s Agreement 

Officer in late April and a revised draft was submitted on June 19. 

Memoranda of understanding were also signed between IDEA-

NEW and Kapisa, Parwan and Sarobi DAILs. Per these 

agreements, IDEA-NEW will support ten commercial broiler 

farms in all three areas, four in Kapisa, three in Parwan and three 

in Sarobi district. All of the farmers have completed the necessary 

construction to house chicks and undergone three days of training 

on poultry management, vaccination and medication. This 

training took place from April 15-17 in Bagram district (Parwan) 

and was also attended by five DAIL staff from Parwan, Kapisa 

and Kabul provinces. Solar lighting systems were installed in May 

and feeders, drinkers and water tank drums were distributed by 

IDEA-NEW legacy staff in June.  

Members of IDEA-NEW’s Eastern region legacy team conducted site visits to various layer and broiler 

farms in Kunar, Laghman and Nangarhar to check on flocks’ health and provide on-site advice to farmers. 

The following table summarizes the number of chicks added in and the number of chicks sold by IDEA-

NEW-supported broiler and layer farms during the quarter. 

 
District Province 

Broiler 
or 

Layer 

# of 
cycles 

No. of 
Chicks 
Added 

No. of 
Chicks 

Sold 

  

 Qarghaee Laghman Broiler 9th 2,000 4,130 

 Alingar Laghman Broiler 7th 2,700 5,300 

Qarghaee Laghman Broiler 13th 3,500 2,600 

Alingar Laghman Broiler 19th 2,000 1,950 

Qarghaee Laghman Broiler 7th 3,000 - - - 

Qarghaee Laghman Broiler 8th/9th 2,000/2,500 - - - 

Darai Noor Nangarhar Broiler 10th 2,500 4,470 

Darai Noor Nangarhar Broiler 7th 1,500 1,400 

Chaparhar Nangarhar Broiler 11th /12th 3,500/2,000 1,500 

Khas Kunar Nangarhar Layer 7th 19,500 - - - 

Behsud Nangarhar Broiler 18th 2,950 2,950 

Narang Kunar Broiler 12th 2,000 950 

Mehterlam Laghman Broiler - - 1,700 

Surkhrod Nangarhar Broiler 7th 2,500 2,300 

Ghani Khil Nangarhar Broiler 11th 3,500 - - - 

Ghani Khil Nangarhar Broiler 10th 3,000 - - - 

Ghani Khil Nangarhar Broiler 7th 3,000 - - - 

Total 53,650 29,250 

Chicks are vaccinated at a poultry farm 

in Behsud district (Nangarhar) during a 

site visit by IDEA-NEW staff 
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Poultry training for women in Faizabad 

district (Badakhshan) 

Agribusiness staff began drafting a business profile, financial statement, business and technical assistance 

plans for the Afghanistan Poultry Farmers Association in April and all documents were approved in June. 

Established in 1998, the association produces eggs, day old chicks, layers and broilers and feed and 

provides technical assistance and equipment to poultry farmers. IDEA-NEW will train association 

members in business management, marketing strategy development, feed manufacturing, hatchery 

production and good hygiene practices and provide technical support to the association as it develops its 

marketing and advertising strategies. IDEA-NEW also signed an in-kind grant agreement with Omaid 

Khalid Poultry Equipment Production Company and the owner participated in the accounting training 

held on June 17–19 at IDEA-NEW’s Jalalabad office.  

IDEA-NEW’s women’s backyard poultry farming project in the Northeast works with 370 unemployed 

women in Badakhshan (80), Baghlan (90), Takhar (100) and Kunduz (100). During the quarter, the 

livestock technical teams assisted female farmers with the construction of their chicken coops. In 

addition, beneficiaries received trainings on pullet (three month old chicks) management, chicken breeds, 

coop design, drinker and feeder provision, vaccination, balanced feed, hygiene and disease control. To 

date, coop construction was completed in all target provinces. To date, 4,000 pullets and cockerels in 

Kunduz and 3,600 pullets and 9,000 kg balanced feed in Baghlan have been distributed to the farmers. In 

Badakhshan and Takhar, pullet and balanced feed distribution will be completed in July. A follow-on 

activity to the women’s poultry project was launched in May in Takhar, Kunduz, Baghlan and 

Badakhshan provinces, which targets 100 beneficiaries, all of whom have been identified in coordination 

with local community leaders. In June, technical teams helped the beneficiaries find suitable ground for 

coop construction. Currently, coop construction is underway in all of the provinces and expected to be 

completed in the coming month. Farmers have begun receiving technical trainings in poultry farming. 

Additionally, IDEA-NEW has identified vendors who will supply each farmer with 40 three-month old 

pullets and 100 kg of balanced feed. 

During the quarter, IDEA-NEW identified beneficiaries 

for its women’s semi-commercial poultry farm project in 

Badakhshan (20 female farmers), Baghlan (10), Takhar 

(20), and Kunduz (10). All 60 poultry farmers completed 

their coop construction and underwent poultry rearing 

training that included vaccination and appropriate disease 

control. Input distribution (120 pullets and 100 kg of 

balanced feed per person) started in June and will be 

completed in July. Also in June, a follow-on semi-

commercial poultry farming activity began with 

beneficiary selection of an additional 40 female 

beneficiaries in Baghlan and Takhar.15 Once this process 

is completed in July, IDEA-NEW will begin to train farmers and distribute inputs. 

Wheat Value Chain 

In April, IDEA-NEW received a request from the International Wheat and Maize Improvement Center 

(CIMMYT) to provide weed control training for 25 extension agents in Balkh province. Program staff 

conducted the training on April 24. Topics included different types of weed, their detrimental effects on 

15 The follow-on project will work with 20 women in Kalafghan, Taluqan and Baharak districts in Takhar and 20 
women in Puli Khumri and Baghlan Jaded districts in Baghlan. 
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wheat and how to safely spray crops with herbicides. Program staff also conducted two days of 

conservation agriculture and weed control training in April to 42 agriculture students and faculty from 

Samangan University. Participants learned the key principles and financial benefits of conservation 

agriculture and visited an IDEA-NEW demonstration plot and saw zero-tillage drilling and rain fed trails. 

The second day focused on weed control and showcased the backpack sprayer developed by IDEA-NEW. 

At the end of the training, the program donated two sprayer kits to the agriculture faculty. 

IDEA-NEW’s Northern agriculture team conducted eight weed control field days in April that were 

attended by 218 farmers from Balkh, Samangan, Sari Pul and Faryab provinces. This marked the end of 

the second stage of IDEA-NEW’s 2012–2013 Training Farmers on Improved Agronomy of Annual Crops 

project, which trained a total of 606 wheat farmers at 18 demonstration plots. All participants learned 

about different types of weeds; how weeds decrease wheat yields, weed transfer elements including seeds, 

water, dust and animals, as well as proper application of chemicals using an IDEA-NEW developed 

backpack sprayer system. In addition to distributing two backpack sprayers to field day attendees (one per 

village to be shared among all farmers), 30 sprayers were sold to agriculture retailers.16 On April 24, the 

third round of trainings, focused on participatory plant breeding, began with a field day for 21 farmers 

and DAIL extension agents from all five 

Northern provinces that focused on emasculating 

and breeding improved wheat seed. Attendees 

were also invited to Dihdadi research farm to 

observe wheat breading of both local and 

improved varieties. 

May marked the beginning of the wheat 

harvesting season in northern Afghanistan and 

IDEA-NEW held18 harvesting field days on 

demonstration plots for 612 farmers who attended 

to see a two-wheel tractor (2WT)-powered reaper 

and thresher harvest the wheat.17 These will be 

followed up by yield comparison field days in 

July when program staff will present harvest 

figures from each demonstration plot and compare them to data collected from neighboring, traditional 

farms. An additional 98 farmers attended harvesting field days at three zero-tillage demonstration plots in 

Balkh, Faryab and Samangan provinces. Yield comparison field days will also be held at each of these 

sites early in the coming quarter. 

Following the approval of its technical assistance plan late in March, Javed Afghan Threshers 

Manufacturing Factory began installing a new smelting machine, which will allow it to increase its 

production capacity in April. Installation was completed in May and related electrical work was finished 

in June. Javed Afghan employees will receive training on its use and maintenance early in the coming 

quarter. 

Also in April, Eastern region agribusiness teams completed the financial statement for Sailab Sohail 

Agriculture Machinery Company, Ltd. and assisted its owners in submitting its registration application to 

16 Retailers paid 40% of the sprayer’s cost while the remainder was subsidized by IDEA-NEW. 
17  Field days were held at five demonstration plots in in Faryab, four in Balkh, two in Sari Pul and three each in 
Jawzjan and Samangan provinces. 

Farmers watch a 2WT-powered thresher at a harvesting 

field day in Dawlatabad (Balkh)
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the Afghanistan Investment Support Agency. Agribusiness personnel then began drafting the company’s 

business plan and profile. Meanwhile, another team finalized the financial statement and technical 

assistance plan for Majnoon Food Production Company, a private company in Jalalabad that produces 

different cake, cream roll and various types of bread, and facilitated the delivery of product samples to 

Finest Supermarket in Kabul. Business profiles, financial statements and technical assistance plans were 

also drafted for the Kunar Agriculture Company and Kabul Improved Seed Production and Agro-Services 

Company. The former was founded in 2005 and is located in Narang district of Kunar province. It 

contracts seed growers throughout the province to grow different types of wheat seed and wishes to 

expand into new provinces, provide training to growers and develop staff’s marketing and business skills. 

Since 2008, Kabul Improved Seed Production and Agro-Services Company, which is based in Jalalabad, 

has been producing improved seed varieties via contracts with local growers and selling them to farmers, 

MAIL and non-governmental organizations (NGOs). With IDEA-NEW support, the company is hoping 

to significantly increase their sales in 2013 by reaching out to new customers and expanding to new 

markets. The documents for Kunar Agriculture Company were approved in June as were the plans for 

Sailab Sohail Agriculture Machinery Company Ltd., Dastagir   Shamshad Noodles and Vermicelli 

Production Factory, Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company, Waheed 

Kamawal Oil, Cotton Cake and Soap Factory, Majnoon Food Production Company and Mohammad 

Hussain Food Production Company were approved by the program’s senior management and submitted to 

the grants and procurement department for processing. A grant agreement was also signed between 

IDEA-NEW and Sharq Improved Seed Production and Agri-Services Co. Ltd. 

Staff from Mohammad Hussain and Dastagir    Shamshad Noodles and Vermicelli Production Factory also 

attended the June 24th hygiene training at IDEA-NEW’s Jalalabad office. Employees from Mohammad 

Hussain, Majnoon, Sharq, Kunar Agriculture Company and Sailab Sohail Company Ltd. also participated 

in the business management and accounting training that took place on June 17–19. Agribusiness 

personnel conducted post-training site visits to agribusinesses to see if they were applying what they had 

learned in the training and to offer technical support as 

needed. 

Silk Value Chain 

After it completed a chawki rearing training of trainers 

for 20 women in March, IDEA-NEW assigned each 

trainee to one of 10 chawki training centers where they 

replicated the training—which focused on silkworms’ 

hatching and molting processes, proper feeding 

techniques and how to control temperature and 

humidity—to another 500 women (50 per center) in 

Balkh, Faryab, Samangan, Jawzjan and Sari Pul. IDEA-

NEW distributed 500 boxes of improved Indian hybrid 

silkworm eggs to training participants as well as wooden 

trays, plastic sheets, black cloths and foam pads to be used during the hatching process, which began in 

April. Cocoon production training was offered in May at all of the training centers before beneficiaries 

began collecting cocoons. In June, members of IDEA-NEW’s women’s development team finished 

collecting production and sales data from all 500 silkworm farmers. Production data was also gathered 

Women practice reeling cocoons on a charkha 

machine at a training in Mazar-e-Sharif (Balkh) 



IDEA-NEW QUARTERLY REPORT—APRIL–JUNE 2013  20 

Beekeepers receive beehives from IDEA-

NEW staff in Kalafghan district (Takhar) 

from women who received hybrid silk eggs imported from India.18 Results will be reported once data 

analysis is completed in July.  

On June 23, IDEA-NEW began training 22 women from all five northern provinces on how to convert 

silkworm cocoons into silk yarn (also known as reeling cocoons) using a charkha machine, which was 

imported from India. Afghan women normally use a piece of wood and any wheel-like object they can 

find (broken bicycle wheels, etc.) to reel, which makes the process both difficult and time consuming. 

Charkha wheels are made out of wood and metal and not only speed up the reeling process but also 

produce a thinner, higher quality yarn. The training will end on July 2 and will be replicated in each of 

IDEA-NEW’s target provinces in the North. 

IDEA-NEW’s silkworm production project for 652 female 

beneficiaries in Baghlan and Kunduz provinces ended 

successfully in June. Input distribution—each silkworm 

farmer received 10 wooden beams and three bamboo 

mats—was carried out jointly with local DAIL officials. In 

June, farmers in Kunduz collected 3,250 kg of cocoons. In 

Baghlan, only two of the 50 farmers collected 15 kg of 

cocoons which they sold for 6,000 AFN; the remaining 

farmers reported that their silkworms were unable to 

produce cocoons because of the Grasseria disease with 

which their silkworms had become infected. 

Honey Value Chain 

IDEA-NEW’s honey production project working with two cooperatives (55 members) in Baghlan and 

two cooperatives (170 members) in Kunduz continued as planned throughout the quarter. Program staff 

selected beneficiary cooperatives and distributed inputs to members. In Kunduz, each cooperative 

received one wax foundation machine, jar sealing equipment, 5,000 glass jars, and 5,000 jar labels. In 

Baghlan, the cooperatives received 3,000 jars, jar sealing equipment, and 3,000 jar labels.19 

During the quarter, the production volume generated by IDEA-

NEW’s beekeeping business development project beneficiaries 

reached 3,400 kg. This project works with 14 beekeeping 

cooperatives (350 members) in the Northeast and aims to 

increase the production and quality of Afghan-produced honey, 

for which there is high demand domestically.20 Feedback 

obtained from the cooperatives was positive with members 

expressing appreciation to IDEA-NEW for helping them 

improve the quality of their products, which now meets local 

market standards. Also in June, program staff, with 

representatives from DAIL and the DoE, held a field day in

Qarato village of Kalafghan district (Takhar) to monitor the status of the beehives which were doing 

well—47 cooperative members reported that their bee colonies increased by an additional 88 colonies. In 

addition to technical consultation, IDEA-NEW and DAIL representatives distributed three beehives, three 

18 IDEA-NEW has collected production data from a total of 980 women. 
19 Cooperatives paid 50% of the cost. 
20 Three cooperatives in Badakhshan, four in Baghlan, three in Kunduz and four in Takhar. 

Farmers dry their cocoons in the sun in Kunduz 

Center district (Kunduz) 
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empty boxes and one beekeeping toolkit to 144 beneficiaries in Takhar, 90 in Badakhshan, 21 in Kunduz 

and 60 in Baghlan. Additionally, all three cooperatives in Badakhshan province received a purchase order 

for 600 kg of honey from Finest supermarket in Kabul worth 240,000 AFN ($4,209) in total sales. The 

relationship between the cooperatives and Finest was created by IDEA-NEW in January 2013. Since then, 

total sales generated by the cooperatives selling their product—branded ‘Our Product, Our Pride’—to 

Finest have amount to 664,739 AFN ($11,660). 

IDEA-NEW’s Eastern region efforts in the honey value chain focused on completing business and 

technical assistance plans for the Laghman Honey Beekeepers Association and Season Honey Processing 

and Packaging Factory in Nangarhar. The Laghman Association hopes to increase their membership 

from 25 to 35 and increase its sales. IDEA-NEW will provide technical support on production, 

processing, developing a queen and pest and disease management to association members and also help 

them find improved packaging materials. Season Honey is attempting to increase their annual sales from 

26,000 kg of honey to 36,000 kg by the end of 2013 and are looking for support to improve their 

packaging and marketing efforts. Season Honey’s documents were approved by senior project 

management in June and a grant agreement was signed; its employees also attended June’s business 

management and hygiene trainings in Jalalabad. 

Karakul Value Chain 

On April 1, IDEA-NEW conducted a day long practical training in Balkh on a Namibian drying method 

that uses a metallic frame, burlap cloth and no salt. A total of 50 people, including veterinary field unit 

(VFU) staff, attended this training. The same training was conducted on April 3 in Faryab for 24 paravets. 

Meanwhile, 1,500 frames with burlap cloth were distributed to karakul farmers in Faryab, Jawzjan and 

Balkh and local extension workers are currently replicating the Namibian drying training in their 

respective province. 

IDEA-NEW held another training on April 15 for 20 female extension workers on how to administer a 

questionnaire to female livestock owners who have received training at VFUs. Trainees have begun 

surveying their respective districts in order to measure the impact of this training on IDEA-NEW 

beneficiaries. Data collection is currently expected to be finished in July. 

Two days later, a workshop on cashmere 

harvesting was held in Aybak district (Samangan). 

Attended by 36 participants, including 13 paravets 

from 18 different VFUs in Samangan, three DAIL 

staff, one representative from the DoE and a trader 

from the Herati Cashmere Processing Plant, this 

training focused on how to collect cashmere with 

improved combs in order to produce higher 

quality cashmere. Participating paravets were then 

repeated the training to 931 local farmers 

(including 75 women) and distributed cashmere 

combs to participants. Unlike the common hair

combs normally used by Afghan farmers, these combs are specifically designed for cashmere collection 

and result in a higher quality of cashmere. In June, an American-based cashmere trader purchased 11 kg 

of combed cashmere from Nahr Shahi and Kaldar district VFUs in Balkh at $23/kg. VFUs had collected 

the cashmere from farmers who had received cashmere combs from paravets in May and June. The 

Farmers practice using a cashmere comb in  

Roi Doab district (Samangan) 
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cashmere is currently undergoing quality testing in India and, pending a positive result, the trader may 

place additional orders. 

All 89 VFUs in Samangan, Balkh, Jawzjan and Faryab provinces 

were regularly monitored by IDEA-NEW staff while paravets 

conducted 699 training sessions on small ruminant health and 

production. More than 2,100 livestock owners—including 500 

women—were trained between April and June. Paravets also 

treated and vaccinated over 650,000 animals. IDEA-NEW staff 

observed vaccinations and medication registration services while 

extension support was being provided.  

NON-VALUE CHAIN PROJECTS21  

Agribusiness teams in Jalalabad and Kabul identified five new 

clients in April and May: 

� Afghan Charman Ice Cream Company, which has been operating from Behsud district

(Nangarhar) since 2005 and provides its products throughout Behsud and Jalalabad city. The

company is requesting IDEA-NEW’s assistance to help expand its business within Nangarhar and

also to Laghman and Kunar provinces.

� Nijabat Haidair Company, Ltd. processes fruits and vegetables for sale in local markets and also

exports products to India, Pakistan and Tajikistan. It currently has a network of 5,000 farmers

from Kabul, Parwan, Kapisa, Nangarhar, Baghlan, Takhar, Kunduz, Kandahar and Wardak

provinces that supply the firm with produce. IDEA-NEW will work with Nijabat Haidair’s

management to improve product quality and increase its production capacity by training its staff

and suppliers on proper hygiene and best practices in production and processing.

� The Kapisa Farm Service Center is the only private supplier of agricultural inputs (seeds,

fertilizer, tools, veterinary supplies, etc.) and equipment (land laser leveler, threshers, tractors,

and reapers/binders) in Kapisa province. It is capable of serving both rural and urban farmers and

will work with IDEA-NEW to develop a marketing campaign to reach more farmers. The

program will also provide business and financial management training to the center’s staff.

Business plans, financial statements, executive profiles and technical assistance plans were begun

for all three companies.

� The Kabul-based Mashal Dairy Production Company produces yogurt, chakka (5% milk fat

yogurt) and whey from milk it purchases from local female dairy farmers. Mashal Dairy currently

sells its products to wholesalers in Kabul, Mazar-e-Sharif and Gardez and is hoping, with IDEA-

NEW’s assistance, to streamline their processes, increase production and reach new consumers in

their current markets by developing marketing and advertising materials.

� Bahar Biscuits Manufacturing Company produces eight different types of cookies and sells them

at Kabul’s wholesale market. IDEA-NEW will support Bahar via hygiene, Hazard Analysis and

Critical Control Points (HACCP), and advanced production training as well as helping the firm’s

management develop standard operating procedure and improve its packaging and marketing

21 Non-value chain projects are activities that either began in previous years and need to be completed as it would be 
detrimental if work were discontinued or are projects that fit with a value chain that IDEA-NEW is no longer 
focusing on. 

IDEA-NEW staff checks vaccinations at 

the VFU in Aybak (Samangan) 
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efforts. Business plans, financial statements and technical assistance plans for all of these 

companies are currently being finalized by agribusiness staff. 

IDEA-NEW senior management approved business plans, financial statements and technical assistance 

plans for the Kapisa Farm Service Center, Bahar Biscuits Manufacturing Company and Mashal Dairy 

Production Company in June and submitted them to the grants and procurement department for 

processing. 

IDEA-NEW established 30 one jerib new potato demonstration plots in Pashtun Kot and Bilchiragh 

districts of Faryab province to show local farmers new 

cultivation methods. Field days were held for 438 farmers 

regarding proper land preparation, planting, seed rate per 

jerib, the advantages of using fertilizer and technical 

planting methods. In May, IDEA-NEW technical personnel 

monitored each plot and found that potatoes were growing 

as expected and advised farmers on weed control and 

irrigation practices. Thirty potato hailing trainings were 

conducted in June that was attended by 444 farmers. Topics 

also included fertilizer application, irrigation, potato blights 

and different ways (mechanical and chemical) to control 

insects and diseases. Harvesting field days will be held in 

the next quarter. 

INPUTS AND SERVICES 

Business development team members followed up with all six northern agricultural associations that 

receive technical support from IDEA-NEW.22 Records for each association were checked and the stock 

book balances were reconciled with their warehouses. On-the-job training was also conducted for each 

association’s finance officers to strengthen their familiarity with bookkeeping best practices, using 

invoices, receipts, payment vouchers and managing accounts receivable. These associations serve local 

farmers in all five of IDEA-NEW’s target provinces in the North through 122 agricultural retail shops. 

Crop yields in the north are significantly affected by fields’ unevenness, which cause wasteful water 

distribution. In order to combat this issue, IDEA-NEW granted, on a ‘use and return’ basis, four laser land 

levelers to four associations—Sabz Baba Yadgar, Samerqandyan, Sanawi Almar and Asiabad. Each 

group offers commercial land leveling services to local farmers, which can increase water efficiency up to 

30%. Between April and June, these associations leveled 15.4 ha of land for local farmers, bringing the 

current total to 107 hectares.23

In May, IDEA-NEW distributed 30 foot sprayer pumps, 100 harvest baskets, 50 FELCO saws, 500 pairs 

of safety goggles, 1,300 kg of wettable sulfur, 1,000 disposable gloves, 30 FELCO pruning shears and 

flexi flume pipes to Motmayean association to support their efforts to utilize funds made available by the 

program to upgrade its shop and expand its stock of agricultural supplies. Ten power sprayers were also 

delivered to the association so they could start offering commercial spraying services to farmers 

throughout the province.  

22 Sabz Baba Yadgar (Balkh), Balkh Bastan (Balkh), Kawsar (Jawzjan), Bahar (Sari Pul), Motmayean (Samangan) 
and Bawar (Faryab). 
23 June is the growing season for summer crops so no land leveling was done. This activity will continue once the 
harvest is completed in August. 

Farmers at a potato hailing and pest 

management field day in Pashtun Kot (Faryab) 
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Small group training was also conducted in April and May for 24 farmers in Balkh, Jawzjan and 

Samangan provinces who bought 2WTs from the Afghanistan Vouchers for Increased Production in 

Agriculture (AVIPA) project. The farmers requested this practical training from IDEA-NEW, which was 

happy to support them. At the end of the sessions, each participant received three liters of engine oil for 

their 2WT. 

Twelve new farmers from Balkh, Sari Pul, Faryab and Jawzjan provinces bought subsidized 2WTs during 

the quarter.24 Each farmer received five days of operation, maintenance and safety training before taking 

possession of their new tractor. They were also linked with an IDEA-NEW established 2WT workshop 

that could provide future maintenance support. To date, 248 

farmers in all five Northern provinces have purchased 2WT 

from IDEA-NEW.  

As part of its 2WT marketing strategy, members of IDEA-

NEW’s mechanization team brought two tractors to various 

bazaar days in Fayez Abad, Dawlat Abad and Aqcha 

districts (Jawzjan), Khulm, Char Bolak (Balkh), Aybak 

(Samangan) and Andkhoy (Faryab). Farmers from 

neighboring villages attend bazaar days to sell their 

products and purchase new supplies and equipment. Many 

farmers who wish to purchase 2WTs find the costs 

prohibitive; therefore, IDEA-NEW took the opportunity 

provided by bazaar days to reach out to farmers on IDEA-NEW’s subsidized program for tractors and 

other tools. Staff briefed over 250 farmers on the benefits of using 2WT and passed out business cards so 

interested farmers could follow up. 

STRENGTHENING AGRICULTURE INFRASTRUCTURE 

Four new infrastructure activities were started during the quarter. Ground was broken on two work sites 

in Nangarhar province on April 1. Both of these projects support the NVDA, which approached IDEA-

NEW for assistance in repairing two buildings that house water pump stations in Surkhrod.25 Each 

structure requires new doors and windows, plastering, painting and rewiring to fit a 450 KVA generator. 

These stations service 4,106 ha of agricultural land and repairs are currently 70% completed. The second 

activity begun in April was a rehabilitation of two sub-canals in Behsud district that irrigate 4,106 ha of 

land. IDEA-NEW is building 60 meter side walls on the first canal to help control erosion while the 

second irrigation canal is being cleaned and reshaped. A 150 meter side wall, eight control gates and the 

reconstruction of a two meter wide culvert is also being done. So far, 55% of the work has been finished 

on this site. The rehabilitation of the Naghlo canal and intake, located in Sarobi district of Kabul province, 

started on April 3 and is currently 60% complete. A 100 meter stone masonry wall is being constructed to 

prevent leaks and boulders and reinforced cement concrete will be used to strengthen the existing super 

passage. It is classified as a priority project because once it is completed the canal will provide sufficient 

water for 1,500 jeribs of land that support 5,000 families.  

In May, IDEA-NEW started building two rooms and a well at the Nangarhar DoWA compound. This 

activity stems from a February 2013 DoWA request to IDEA-NEW asking for assistance in digging a 

24 Farmers provide 65% of the 2WT’s total cost. 
25 The NVDA is tasked with irrigating 31,000 ha of farmland in Surkhrod, Behsud, Batikot, Shinwar and 
Momandara districts. 

Farmers examine a 2WT in Balkh province 
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Female farmers attend a field day to exchange 

experiences in vegetable cultivation in Taluqan 

district (Takhar) 

tube well that would provide drinking water and irrigation to existing demonstration plots and 

greenhouses on the compound and two rooms for local and Afghan Public Protection Force guards. This 

work is included as part of the overall assistance IDEA-NEW has been providing DoWA and was 

considered vital to the successful outcome of the capacity building and training being provided to their 

staff. As of the end of June, 50% of the work has been completed. 

The renovation of the Laghman DAIL conference hall was completed in June. Located in Mehterlam 

district, the hall was built by MAIL several years ago but the finished building was never sufficiently 

equipped to hold meetings or workshops and quickly fell into disrepair. IDEA-NEW replastered the hall, 

painted the entire building and provided chairs, tables, a podium and other relevant equipment. Since 

repairs were finished, the hall has been used by DAIL staff, thematic working groups as well as local 

wholesaler, poultry, fruit, nursery and vegetable associations. 

As of June 30, IDEA-NEW has eight active infrastructure activities; please refer to Annex IV for further 

details. 

CROSSCUTTING THEMES 

Gender 

IDEA-NEW’s gender work emphasizes capacity-building 

trainings and creates culturally appropriate income-

generating livelihoods for women whenever possible. In 

addition to its silk value chain activities, which focus 

solely on female beneficiaries, IDEA-NEW’s efforts 

include home-based greenhouse vegetable cultivation, 

commercial vegetable cultivation, backyard and semi-

commercial poultry farming. During April to May, 184 

female beneficiaries from IDEA-NEW’s backyard 

greenhouse farming, commercial vegetable production 

and strawberry cultivation projects in Takhar and Baghlan 

provinces sold their vegetable seedlings and fresh 

vegetables and earned a total of 3,512,658 AFN 

($61,539). Women also benefited from various field days organized by IDEA-NEW to facilitate 

experience sharing between attendees. For example, in mid-April IDEA-NEW held a field day in Taluqan 

district (Takhar) for 30 female farmers. The event allowed participants to discuss various vegetable 

View of the Laghman DAIL conference hall 

in Mehterlam before repairs began 

View of the Laghman DAIL conference hall 

after renovations were completed 
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cultivation techniques and technologies promoted by IDEA-NEW as they continued cultivating 

vegetables in their greenhouses for personal consumption and supplemental income. IDEA-NEW staff 

also continued working to establish four women-managed pickle making factories on a cost-sharing basis 

(10–20%) with beneficiaries. Factory renovations and equipment purchasing are ongoing in Kunduz, 

Badakhshan, Takhar and Baghlan. 

In addition to its value chain-related gender activities, IDEA-NEW staff in the Eastern region manage 

Taraqi Saba (development for tomorrow), a business skills training course designed for high school 

students. In April, 600 students from Parwan, Kapisa and Panjshir provinces took the entrance exam. Of 

these, 401 were selected based on their scores to participate in the first ever Taraqi Saba course in these 

provinces. Classes started on May 11 in 20 different high schools and continued throughout the remainder 

of the reporting period with students learning about marketing and finance, the importance of business 

networking, inventory and budget management and tracking cash flow. 

On June 9, 303 young women from 15 high schools in Nangarhar, Laghman and Kunar provinces 

graduated from Taraqi Saba. One graduate, Palwasha, an 18 year old student from Bibi Hawa High 

School in Jalalabad (Nangarhar), shared what she had learned during the three month long course: “I 

started a beauty parlor business to overcome the economic situation of my family. I did not know how to 

improve my business. After getting Taraqi Saba training now I know how to expand my business and 

attract customers. I can write business plans and know keeping reasonable prices can increase number of 

my customers.” The ceremony was held in the Kerzai Conference Hall in Jalalabad City and was attended 

by various Government of the Islamic Republic of Afghanistan (GIRoA) officials, including the Deputy 

Governor of Nangarhar and the DoWA Director for Nangarhar. The selection of instructors for the next 

round of Taraqi Saba took place from June 17-27. Out of the 35 teachers who took the exam, the top ten 

(based on exam scores) were selected and began the 11 days of instructor training on June 29.  

During the quarter, members of IDEA-NEW’s 

gender and M&E teams trained 60 individuals (10 

per province) from Panjshir, Kapisa, Parwan, 

Nangarhar, Kunar and Laghman to serve as focus 

group moderators for a gender survey. Trainees 

learned how to conduct focus group discussions 

and oversee the completion of questionnaires to 

gather information on the most serious obstacles 

facing women in agriculture as determined by 

Afghan women themselves. A total of 24 focus 

group discussions and 30 individual interviews 

(four and five per province, respectively) were 

held throughout May with initial results indicating land rights and access to markets and capital are some 

of the most widespread challenges facing women.26 Raw data was sent to RSI Consulting for external 

analysis in June. 

In April, PARSA, IDEA-NEW’s partner on its Women in Agriculture Advancement Initiative, conducted 

market research on 23 different products that had been marked as suitable for the Trade Afghan brand.27 

Organizational and product assessments were done in Mahmood Raqi (Kapisa), Bazarak (Panjshir), 

26 Each group consisted of eight to 12 women. 
27 These products were the result of PARSA’s product development assessment that was completed in March 2013. 

IDEA-NEW gender personnel conduct a training session 

for beneficiaries in Kapisa province
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Charikar (Parwan) and Jalalabad (Nangarhar).28 The second phase of the Trade Afghan project began on 

May 1. PARSA hired and trained new staff and, in collaboration with relevant IDEA-NEW staff, finalized 

its financial and communications systems as well as a detailed M&E plan. PARSA also sent out teams to 

visit 27 potential women-run partner organizations from Kapisa, Parwan, Panjshir and Nangarhar 

provinces to begin a gap analysis for each organization. In June, PARSA contracted 20 businesses to sell 

their products under the Trade Afghan brand and certified 65 products as ready to sell as part of the Trade 

Afghan product line, analyzed the training needs of 17 businesses, conducted seven baselines for 

businesses in Panjshir, Parwan, Kapisa, and Nangarhar provinces and trained 29 representatives from 18 

partner businesses in the first of four rounds of training. Topics included entrepreneurship and 

commitment, certifying Trade Afghan products, marketing, planning and market access, identifying 

challenges, expansion strategies, business networking, working in competitive markets and capital 

budgeting. Trainings were developed based on May’s gap analyses and will consist of four different 

levels. PARSA also added Trade Afghan products to two online stores. The first, One World International 

(http://www.oneworldprojects.net), is a US-based site where artisans that sells products made by artisans 

in developing countries. The second site is Kabulbuy, Afghanistan’s first online store, which was 

established in November 2011 with the express purpose of promoting Afghan made products 

(www.kabulbuy.com).29 IDEA-NEW staff also provided six PARSA employees with financial accounting 

training.  

Gender staff also worked closely with the Kabul, Kapisa and Panjshir DoWAs to establish a 

demonstration plot on each compound in May.30 Twenty seven women—ten in Kabul, eight in Kapisa and 

nine in Panjshir—were trained in May on modern agriculture techniques, such as land preparation and 

irrigation management. Three additional demonstration sites were selected in June to be established on 

the DoWA compounds in Jalalabad (Nangarhar), Asadabad (Kunar) and Mehterlam (Laghman). Surveys 

were conducted at all three locations between June 17–19 and plots are expected to start offering training 

to local female farmers in August. Technical teams also conducted needs assessments of 52 DoWA and/or 

DAIL staff in Nangarhar, Laghman, Kunar, Parwan, Panjshir and Kapisa provinces to help determine 

what types of training staff would most benefit from. Information was collected via questionnaires and 

interviews conducted between June 5–20, 2013. Initial results showed the following training needs: 

Province 
DAIL 
Staff 

Assessed 

DoWA 
Staff 

Assessed 
Training Priority #1 Training Priority #2 Training Priority #3 

Nangarhar - 8 Supervision 
Gender 
development, team 
management 

Leadership training, 
computer skills, 
English 

Laghman - 8 Documentation 
Supervision, team 
management 

Computer skills, 
English 

Kunar - 4 
Human resource 
management and 
documentation 

Supervision, team 
management 

Computer skills, 
English 

Parwan 2 10 
Data collection, 
analysis, report writing 

Gender development 
Computer skills, 
English 

28 This information will be used to develop marketing and sales plans for each product. 
29 Both sites are currently processing PARSA’s request. 
30 The Kabul demonstration plot is focused on floriculture while the Kapisa and Panjshir DoWAs chose to establish 
vegetable plots. 
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Panjshir 1 7 
Leadership and 
management skills 

Gender development 
Computer skills, 
English 

Kapisa 3 9 
Monitoring and 
evaluation 

Project design and 
proposal writing 

Gender development 

Total 6 46 

IDEA-NEW’s gender team members have begun planning training courses to address the primary 

priorities for DoWA in all six provinces. Where possible they will replicate modules developed for 

GIRoA staff by IDEA-NEW’s Institutional Capacity Development (ICD) team; otherwise, they will 

develop new material. 

Kabul-based agribusiness teams prepared financial statements, business and technical assistance plans for 

the Parwan Women’s Farm Service Center and Women’s Vocational Training and Agriculture Service 

Organization. The former produces jams, pickles, chutney and spices and has created jobs for 225 women 

in Parwan province. With IDEA-NEW support, the center hopes to develop marketing and advertising 

campaigns for Parwan and Kapisa provinces and provide basic business management training to its 

members. The Women’s Vocational Training and Agriculture Service Organization processes juices, 

pickles, chutneys and spices in Parwan province. Over 90% of their employees are women and they 

purchase their raw materials from 400 female vegetable and fruit producers. It is seeking IDEA-NEW’s 

assistance in increasing their production via the purchase of new equipment, training of staff and 

establishing relationships with new retailers in Parwan as well as Kabul. Documents for two women-run 

companies—Maeena Vegetable Plug Tray Seedling Company and Ali Sahil Wool Spinning Company—

were completed in June and submitted to senior program management for approval. In addition, the 

Firdous Bareen Company set up new equipment (press machine, net filter, etc.) it purchased to help move 

it away from manual production and increase its production capacity. 

IDEA-NEW and GIRoA Coordination 

Please refer to Annex VII for a complete list of coordination meetings between IDEA-NEW and Afghan 

government representatives during the quarter. 

Sustainability and Capacity Building 

As IDEA-NEW heads into the last nine months of its cooperative agreement, the program’s three 

implementing partners are working closely with GIRoA to ensure that relevant government staff will be 

capable of offering much needed services to farmers independent of IDEA-NEW support. In addition to 

including GIRoA personnel in the various value chain-related activities described in preceding sections, 

IDEA-NEW staff also offered direct capacity building support to GIRoA throughout the quarter.  

Highlights included an orchard pruning training for six DAIL workers in Takhar that took place on April 

6. This training aimed to strengthen extension officers’ knowledge on pruning techniques so that they can

continue to serve as a vital resource for hundreds of fruit growers in the area after the completion of 

IDEA-NEW’s activities. At the end of the training, IDEA-NEW donated eight 20-liter spray pumps and 

six pairs of secateurs to the Takhar DAIL office whose technical base lacked these essential tools.  

IDEA-NEW’s ICD unit conducted a five-day advanced training on vegetable production for Kapisa DAIL 

personnel on April 7-11, 2013. Thirty three extension workers–30 men and three women–attended the 

training, which was hosted in the DAIL office  and focused on land preparation, fertilizer application, 

sowing seeds, growing and transplanting of plug seedlings, integrated pest and disease management and 
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chemical hazards. This training was replicated in early May for 25 DAIL extension workers from 

Panjshir.  

In response from requests from the agriculture faculties at Nangarhar and Al Beroni (Kapisa) 

Universities, the ICD team established a one jerib demonstration plot at each university in April. The vast 

majority of Afghanistan’s university curricula focuses heavily on theory and lacks any practical 

component. In addition, many departments rarely update their programs to match recent advancements in 

their field. These plots, and the practical training series they will host over the coming months, are an 

attempt to remedy this issue. Introducing agriculture students to modern farming techniques plays an 

important role in ensuring the long-term adoption of these methods because many graduates will go on to 

work for DAILs and will be responsible for training local farmers across the country. Al Beroni 

University’s Dean of Agriculture, Mr. Fazlul Rab Arya, said, “This is the first time that Al Beroni 

students are exposed to new techniques of agriculture practices. This [plot] is going to be a sustainable 

source of knowledge for the students and the knowledge gained will be promoted as soon as they 

graduate.” A student, Gardez, echoed these sentiments, stating: “It is my fourth year and throughout my 

education I have not received such kind of training. It is a great experience for me and I learned a great 

deal of information from these demonstrations. I wish I had this opportunity from the beginning but I am 

happy that others will have it from now on.”So far, ICD personnel have trained 50 students on proper 

nursery establishment, citrus production, the various citrus root stocks recommended for the Eastern 

region as well as tristeza virus symptoms and effective preventive measures. In addition, 170 third and 

fourth year Al Beroni students underwent two days of training in proper land preparation, sowing and 

planting techniques. The ICD unit plans on reaching a total of 400 students through these trainings. 

Comprehensive project management training for GIRoA officials from Kapisa and Parwan provinces 

were held in IDEA-NEW’s Parwan office from May 19–23.31 The course is designed to strengthen 

trainees’ knowledge of project management practices and includes a week of in-class training that covers 

the importance and best practices of needs assessments, project planning and implementation as well as 

M&E. This is then followed by a week of practical on the job coaching and mentoring in each province. 

Twenty five Parwan staff and 26 from Kapisa participated, including 15 women who demonstrated a very 

strong interest in the training’s topics. The Parwan Provincial Governor, Mr. Qazi Shah Wali Shahid, 

stated “this course is essential and important for civil servants at the provincial level and mainly for those 

who are involved in the different parts of project management. The low level of the government’s budget 

for such training at the national and sub-national levels is a strong sign of the insufficient knowledge and 

skills that civil servants have in the area of project management. By providing such capacity development 

programs, IDEA-NEW is helping civil servants in different directorates at the provincial level to be able 

to execute developmental projects with maximum results.” Based on his feedback, which was strongly 

echoed by other participants, the ICD unit decided to offer this course to other provinces, training 27 

GIRoA officials in the Panjshir DAIL from June 16-27. IDEA-NEW plans to replicate the same training 

in Laghman, Kunar and Nangarhar. 

In May, IDEA-NEW began training DAIL staff on how to request and receive up-to-date prices for 

various products and supplies on their mobile phones using Malomat so that they can transfer that 

31 This training is designed to include 10 representatives from DAIL, five from DoWA, five from the DoE and five 
from the Provincial Governor’s office. 
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knowledge to farmers and traders in their districts.32 The 

training was conducted by ICD team members at the 

Laghman DAIL on May 26 and the Kunar DAIL 

compound on May 28; each session had 20 participants. 

Thirty three Badghis DAIL extension workers received 

Malomat training in early June. The same 33 DAIL staff 

also participated in an advanced vegetable production 

training course from June 9–13. Covered topics 

included vegetable seedling production, transplanting 

and planting; integrated pest and disease management, 

land preparation and fertilizer application. Also in 

Badghis, the ICD staff replicated both the Malomat 

session and a day-long version of the vegetable 

production training for 39 lead farmers, both of which

took place on June 15.33 The latter training focused on producing cauliflower, cabbage, potatoes, 

cucumber and eggplant.  

A two-day study tour to Nangarhar and Laghman was organized by IDEA-NEW on June 21-22 for eleven 

representatives from DAIL, the Badghis municipality, the Badghis Fruit and Vegetable Wholesalers 

Association and Badghis University’s agriculture faculty. Attendees made 11 site visits to learn about 

association regulations, establishing and maintaining linkages between farmers and the municipality and 

providing facilities for retailers and consumers in order to improve market activities in the province. Sites 

included Samsor Ban fruit nursery production farm (Laghman), a vegetable demonstration plot in 

Mehterlam (Laghman), the Nangarhar and Laghman wholesale markets, where they also met with 

officials from both wholesaler associations, and spoke with members of Nangarhar University’s 

agriculture faculty. This tour allowed Badghis officials to learn from the experiences and knowledge of 

their Nangarhar and Laghman colleagues. 

Lastly, a four-day training session was conducted for 20 Laghman DAIL personnel, including the 

director. Training topics were an introduction to agribusiness, value addition in agriculture, agricultural 

marketing, entrepreneurship and management, developing a business plan, an overview of food quality 

and safety as well as farm management economics. The training was designed to provide participants with 

a basic   understanding of agribusiness and marketing and encourage them explore newer dimensions of 

agriculture so that they are better placed to assist farmers and local businesses as they continue to develop 

in Afghanistan. At the beginning of the training the Badghis DAIL Director, Mr. Dawlatzai, emphasized 

his department’s willingness to learn about these emerging concepts. Attendees’ feedback was quite 

positive, with one participant, Mr. Jahangir Miakhel from the Laghman DAIL, stating “the information 

provided in this training was very current [and] the methods were based on various examples with which 

the attendees were very comfortable. The practical work such as grading, sorting, waxing, and cleaning 

were so helpful and the attendees appreciated it very much. Altogether, I would say that this is a top-class 

training.” The session started on June 30 and ran through July 3. 

32 Malomat is a mobile price information system currently managed by Roshan, one of Afghanistan’s most popular 
cell phone providers. It provides users with up-to-date prices for 42 agriculture commodities in 14 Afghan markets 
as well as one in Peshawar, Pakistan. 
33 Every DAIL designates a few local farmers as lead farmers based on their years of experience, level of exposure 
to and adoption of new agriculture methods and equipment and the size of their farms. 

IDEA-NEW’s ICD team members demonstrate 

how to use Roshan’s Malomat system 
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IDEA-NEW also works collaboratively with local DAILs to enable government staff to learn about the 

design and rationale behind the program’s interventions as well as its private-sector driven approach to 

sustainable development. Engaging DAIL representatives in key project implementation stages, from 

beneficiary selection, PSP identification, input distribution, farmer trainings to field monitoring visits, has 

proven to be an effective capacity building exercise in that GIRoA personnel gain exposure to farmers 

and are encouraged—both by beneficiaries’ feedback as well as seeing the positive impact modern 

techniques have on harvests and subsequent sales—to continue endorsing the best practices promoted by 

IDEA-NEW. For example, in April, a DAIL representative in Badakhshan was invited to participate in 

input distribution to the members of three beekeeping cooperatives in Baharak district. Having seen 

firsthand the attention IDEA-NEW devotes to the quality of inputs, he was able to appreciate the 

important role they played in increasing product marketability and was able to convey this point 

effectively to farmers. IDEA-NEW also involves community leaders, such as CDC and DDA members, in 

beneficiary selection to ensure a joint effort between GIRoA and local authorities to provide assistance to 

targeted beneficiaries. It is hoped that after collaborating together successfully during IDEA-NEW, these 

stakeholders will continue working together to meet farmers’ needs once IDEA-NEW ends. 

KNOWLEDGE MANAGEMENT AND PROGRAM APPRAISAL 

COMMUNICATIONS 

The goal of IDEA-NEW’s knowledge management efforts—comprised of communications and 

monitoring and evaluation—are to share lessons learned and best practices in project development and 

implementation with USAID, GIRoA, external stakeholders as well as the general development 

community. IDEA-NEW’s communications teams in the North, East and Northeast are each responsible 

for sharing the various programmatic successes from their respective provinces. Over the past three 

months, the program submitted nine success stories to USAID, published the trilingual May/June e-

newsletter, which was distributed to 529 subscribers, produced a training video on converting traditional 

vineyards to trellis systems and an agribusiness video success story of Masroor Food Processing 

Company, and organized various opening and closing ceremonies for activities in their region.  

In addition, IDEA-NEW’s Kabul and Jalalabad-based 

communications teams helped organize the program’s 

first business networking event. Held at the program’s 

Kabul office on May 16, it was attended by 

representatives from 35 different businesses in the 

poultry, packaging and dairy sectors and led to 11 

potential deals, worth nearly $30,000. Following the 

incredible positive feedback from attendees, 

communications and agribusiness staff began preparing 

for a second, larger event that will take place in early 

July and include over 120 businesses from IDEA-

NEW’s value chains. 

Communications staff also worked closely with 

agribusiness staff and owners to develop logos, banners, brochures and other marketing tools for 

agribusinesses as part of IDEA-NEW’s technical assistance. During the reporting period, design work 

was started on promotional materials for the following 11 companies: Season Honey Processing and 

Packaging Company, Haseeb Noori Foods Items Production Company, Masroor Food Processing 

Business owners attend a networking event at 

IDEA-NEW's Kabul office in May 
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Company, Majnoon Food Production Company, Gift Food Processing Company, Rooh Afza Jam & 

Pickle Production Company, Hussain Zada Limited, Omaid Khalid Poultry Rearing & Production 

Company, Firdous Bareen Wheat Starch Company, Mohammad Hussain Food Industry and Sail Food 

Items Production Company. 

IDEA-NEW’s Karkila Aw Maldari (agriculture and livestock) radio show aired 53 live shows on Sharq 

Radio in Nangarhar and Kawoon Ghag in Laghman.34 The shows’ topics focused on orchard 

establishment and maintenance, pest and disease prevention in nurseries, vegetable production, raised bed 

preparation, how to properly feed poultry, June budding in 

fruit nurseries, cashmere collection and how to prevent and 

treat sunstroke in animals. IDEA-NEW’s experts took calls 

from 198 listeners–83 in Nangarhar and 115 in Laghman. One 

caller, Mohammad Rahim from Qarghaee district (Laghman), 

asked why his potato crop had turned yellow and then dried 

out. The expert “…prescribed some chemicals and instructed 

[me on] how to apply it. I applied it accordingly. Now, the 

crop is okay. All programs of agriculture and livestock show 

are good and we enthusiastically listen to them.” Plans were 

also made to launch a similar radio show in Parwan, Panjshir 

and Kapisa provinces in the coming quarter. A RFQ for the 

Zaraat wa Maaldaaree (agriculture and livestock) shows was 

prepared and released in mid-June. 

As part of its knowledge management initiative, IDEA-NEW technical teams generate technical guides on 

various farming topics with the goal of reaching a wider audience of beneficiaries in its regions. To this 

end, in April, IDEA-NEW’s Livestock Business Development Teams Unit Manager for Kunduz province 

produced technical guides, written in an accessible language, on plants for honeybees and silkworm-

rearing. The guide has since been shared with the Agriculture Faculty at Kunduz University and the local 

DAIL for use in staff training. Communications teams also continued pooling IDEA-NEW’s technical 

resources from the past four years into a single library. Thousands of pages of manuals and presentations 

(347 documents total) spanning all three of IDEA-NEW’s regions were archived and listed categorically 

in English, Dari and Pashto. A DVD containing these tools was designed and distributed by all 

implementing partners to academic, USG and GIRoA stakeholders. Agriculture toolkits for IDEA-NEW’s 

eight value chains were also designed and will be distributed with hard copies of the most useful materials 

once the translation of various manuals is completed. 

MONITORING AND EVALUATION 

IDEA-NEW’s M&E system includes field visits, data collection and assessments to ensure that program 

achievements are appropriately documented and utilized by senior management and technical teams in 

implementation and planning decisions. All three M&E teams conducted regular field missions to 

activities across their respective regions to record yield and sales data, provide quality assurance and 

capture beneficiaries’ feedback. During the quarter, IDEA-NEW’s field monitors 140 site visits and 

34 Each station aired nine shows per month. Every show runs for 45 minutes and begins with market price updates 
and then an expert speaks about a particular topic before fielding calls from three to five listeners live on the air. The 
number of callers is limited by the length of the topic discussed, nature of questions asked and the fact that each 
station only has one phone line. 

IDEA-NEW’s agriculture expert answers a 

caller’s question on tomato pests and 

diseases at Sharq Radio in Jalalabad 

(Nangarhar) 
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released 122 field monitoring reports in the Eastern region. The program’s M&E teams for Kunduz, 

Takhar, Baghlan and Badakhshan provinces made 356 site visits during the quarter. The M&E team in the 

North made 49 field visits (each visit included two to three project sites) across Balkh, Sari Pul, Faryab, 

Jawzjan and Samangan and produced a monitoring report for each visit. 

As part of its FY2012 annual household survey, IDEA-NEW collected information on households’ annual 

sales, production and income information from IDEA-NEW program participants. The survey used a 

sample of 1,200 participants stratified by province and program, over a total of 15 provinces and all three 

of the program’s implementing partners. RSI Consulting then analyzed this data to measure the relative 

increase in household income that was supported by IDEA-NEW activities.35 Heads of households 

provided data on their annual household income, which in most cases came from more than one income 

source, as well as on the portion of household income that was generated from IDEA-NEW’s assistance.36 

RSI Consulting released its annual income analysis report in April, the primary results of which are 

summarized below. 

In FY2012, the IDEA-NEW program beneficiaries in the Eastern region reported an average net total 

household income of 189,825 AFN ($5,796). This household income was mainly from farming, livestock, 

small businesses, and formal and government sector employment. Out of the reported household income 

per year, IDEA-NEW support resulted in an average, net contribution of 68,384 AFN ($1,367) or 36% of 

the household’s income. This proportion of income attributable to IDEA-NEW, therefore, can 

simultaneously be considered an increase in household income that would not be realized without IDEA-

NEW. A breakdown of IDEA-NEW’s relative contribution to total annual household incomes in each 

Eastern province is presented in the following table: 

Province 
Number of 
households 
interviewed 

Average reported 
household income 
in FY2012 (AFN) 

Total average 
income resulting 
from IDEA-NEW 
assistance (AFN) 

Proportion of 
Total Income (%) 

Attributable to 
IDEA-NEW 

Badghis 120 136,347 59,019 43% 

Kunar 87 171,179 48,132 28% 

Laghman 98 224,675 63,793 28% 

Nangarhar 134 224,334 93,276 42% 

TOTAL 439 189,133 68,384 36% 

In Nangarhar, Laghman, and Kunar provinces, this IDEA-NEW contribution to total household income 

can mainly be attributed to IDEA-NEW’s vegetable training and related programs, whereas in Badghis 

the net contribution is due to livestock programming. 

Program beneficiaries in the Northeast reported, on average, to have a net household income of 166,383 

AFN ($3,327) that stemmed mainly from farming, livestock, small businesses, and formal and 

government sector employment. IDEA-NEW supports households primarily via vegetable value chain 

activities, livestock, cash for work and other projects, such as enterprise development. A provincial 

breakdown is as follows: 

35 This information is then used to measure the program’s progress towards its annual performance indicator, 
“Average annual household income from licit economic activities,” a self-reported income by the head of household. 
36 The portion resulting from IDEA-NEW is assumed to be 100% attributable to IDEA-NEW. The main household 
income sources of beneficiaries in FY2012 were farming, livestock, small business, wage labor, formal sector 
employment, government services, remittances, humanitarian assistance and others. 
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Province 
Number of 
households 
interviewed 

Average reported 
household income 
in FY2012 (AFN) 

Total average 
income resulting 
from IDEA-NEW 
assistance (AFN) 

Proportion of 
Total Income (%) 

Attributable to 
IDEA-NEW 

Badakhshan 100 162,973 22,323 14% 

Baghlan 100 207,177 32,437 16% 

Kunduz 100 151,664 34,929 23% 

Takhar 101 143,946 28,513 20% 

TOTAL 401 166,440 29,548 18% 

In Kunduz, the highest contribution to the household income was recorded in vegetable training and 
related programs, crops and fruits and orchards programs. In Takhar province, higher income contribution 

was recorded among orchards farmers, followed by vegetable farmers. The main contribution to 
household income in Baghlan province was from vegetables crops, and some from fruits-orchards, and 
cereal crops.  

In its five northern provinces, IDEA-NEW’s beneficiaries reported a net household income of 133,353 

AFN ($2,667) from farming, livestock, small businesses, and formal and government sector employment. 
Across all five provinces, beneficiaries in almost all areas (livestock, cereal crops, fruits and orchards, 
cash for work, and enterprises development) reported that IDEA-NEW support contributed between 

55%–80% of their household income. The maximum contribution to the household income was reported 
by livestock farmers, cereal crops farmers, and those beneficiaries who received assistance from IDEA-
NEW to start a new enterprise or improve an existing enterprise.  

Province 
Number of 
households 
interviewed 

Average reported 
household income 
in FY2012 (AFN) 

Total average 
income resulting 
from IDEA-NEW 
assistance (AFN) 

Proportion of 
Total Income (%) 

Attributable to 
IDEA-NEW 

Balkh 74 125,989 87,622 70% 

Faryab 94 146,981 101,381 69% 

Jawzjan 43 107,789 55,426 51% 

Samangan 45 106,262 62,998 59% 

Sari Pul 44 169,312 137,927 81% 

TOTAL 300 131,266 91,003 68% 

Baseline surveys were also done for all agribusinesses with approved technical assistance plans in order 

to track indicators and gauge the impact of IDEA-NEW’s assistance. Monitoring and evaluation staff also 

finished surveying over 1,000 orchards in Nangarhar, Laghman and Kunar provinces, which included 

interviewing farmers, measuring trees’ survival and production rates and gathering polygon information. 

These orchard owners have worked with IDEA-NEW since 2009 and this information will be used to 

measure the effectiveness of the program’s orchard value chain interventions over the past four years. 

Data collection was completed in May, consolidated in a database and then submitted to RSI Consulting 

for external analysis. A report will be released in the coming quarter. 

In the Northeast, IDEA-NEW’s Program Quality Assurance Team reviewed program documentation in 

each of its provincial field offices and worked with the respective M&E teams on the accuracy and 

reliability of their data. Findings from these visits showed program documentation to be in good order. 

Per the recommendations in its most recent audit by the Office of the Inspector General, Eastern region 

M&E staff visited several activities in the North and Northeast and released field monitoring reports. 

Each implementing partner will undergo its annual external data quality assessment by RSI Consulting in 

the coming quarter. 
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ANNEX I: MAP OF IDEA-NEW VALUE CHAINS 
AS OF JUNE 30, 2013
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ANNEX II: PERFORMANCE 
INDICATOR TABLE
Please see the attached Excel document. 

ANNEX III: PERFORMANCE 
INDICATOR TABLE BY DISTRICT
Please see the attached Excel document. 

ANNEX IV: CCI PROJECT DATA 
BY REGION
Please see the attached Excel document. 

ANNEX V: NON-CCI PROJECT 
LIST
Please see the attached Excel document. 

ANNEX VI: GRANTS REPORT
Please see the attached Excel document. 

ANNEX VII: IDEA-NEW AND 
GIROA COORDINATION
Please see the attached pdf. 

ANNEX VIII: ENVIRONMENTAL 
MITIGATION & MONITORING 
PLAN UPDATE BY ACTIVITY
Please see the attached Excel document. 



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13 
 Male  Female  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  Parwan  Kabul  Hirat  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female 

 Bdk-shn  Baghlan  Kunduz  Parwan  Takhar  Male  Female 

 Previous Period        46,594       993,399       149,518       55,532       67,728       2,846           24             3         120         153     20,925        38,142     134,245     142,546     64,007       51,321     41,592       67,414     57,516     20,819            -       78,948 
 Current Period        44,182         44,182             769           300           355            -           412         109         260           75            -   35         1,160         1,984         822         2,268         432         2,271     21,909       2,471            -         8,550 
 Total of Two 
periods        90,776    1,037,581       150,287       55,832       68,083       2,846         436         112         380         228     20,925        38,177     135,405     144,530     64,829       53,589     42,024       69,685     79,425     23,290            -       87,498 

 Previous Period  16,145,843  26,617,681  12,097,002  1,672,421  2,446,323     60,348            -              -              -              -              -         189,497  3,125,151  1,472,781   796,514  1,044,354   621,957     942,090   726,648   741,098            -     681,499 
 Current Period -   -   -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods  16,145,843  26,617,681  12,097,002  1,672,421  2,446,323     60,348            -              -              -              -              -         189,497  3,125,151  1,472,781   796,514  1,044,354   621,957     942,090   726,648   741,098            -     681,499 

 Previous Period        28,025 -   -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Current Period -   -   -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods        28,025 -   -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   

 Previous Period          3,024         41,573           4,487         4,494         3,424            -              -              -              -              -              -            2,727         2,520         2,940       2,156         2,125       3,386         3,259       4,144       3,033            -         2,879 
 Current Period -   -   -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods          3,024         41,573           4,487         4,494         3,424            -              -              -              -              -              -            2,727         2,520         2,940       2,156         2,125       3,386         3,259       4,144       3,033            -         2,879 

 Previous Period 16      43,670        2,922         46,593         19,892         8,092       11,831         202            -              -               4             2            -   2        39,309              716           981           634         390           326         300       1,465       1,166         1,270         964         272            -         1,431         2,896       1,040 
 Current Period             705           551           154             705 13 1              -              -             20           11           26            -              -   -                42 29             40           228           34             26           26         230         125              -              -             43            -           237           280            -   
 Total of Two 
periods             721      44,221        3,076         47,298         19,905         8,093       11,831         202           20           11           30             2            -   2        39,351              745         1,021           862         424           352         327       1,695       1,291         1,270         964         315            -         1,668         3,175       1,040 

 Previous Period          2,504             -               -           12,626           4,660         1,937         2,914           51            -              -               1             1            -   -   -   -           1,631             82       1,044             18           13            -              -               36           72             3            -           164              -              -   
 Current Period             135             -               -               135 0              -                -              -               2             2             3            -              -   -   -   -   4             51             2 0             0            -              -                -              -             11            -             59              -              -   
 Total of Two 
periods          2,638             -               -           12,760           4,660         1,937         2,914           51             2             2             4             1            -   -   -   -           1,635           132       1,046             19           13            -              -               36           72           13            -           223              -              -   

 Previous Period 0             140 8             11 1             4            -              -              -              -              -   -   1             52            -                -              -               18           26             6            -             13 
 Current Period 4 4 -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -               4            -              -              -   
 Total of Two 
periods 5             144 8             11 1             4            -              -              -              -              -   -   1             52            -                -              -               18           30             6            -             13 

 Previous Period          4,363     455,231        6,399       461,630         61,614       17,516       26,948         590            -              -              -             79            -          28,586      134,888              445       68,604       50,161     45,697       34,840     26,923   223,731       2,494       26,441     15,098       6,482            -       52,051       96,612       3,460 
 Current Period        13,780      12,428        1,352         13,780             467           219           267            -           293            -           119           59            -   35         1,440 19           424         1,321         233           977         107       3,018           44           246       2,195       1,670            -         5,148         7,970       1,289 
 Total of Two 
periods        18,143     467,659        7,751       475,410         62,081       17,735       27,215         590         293            -           119         138            -          28,621      136,328              464       69,028       51,482     45,930       35,817     27,030   226,749       2,538       26,687     17,293       8,152            -       57,199     104,582       4,749 

 Previous Period      770,553    7,795,060         37,287       10,433       11,300            -              -              -              -              -              -         105,482  2,037,597  2,868,793   748,879  1,363,084   499,405       59,374     38,826            -              -       14,600 
 Current Period      689,359       689,359 -                -                -              -              -              -              -              -              -   -       183,653     244,541     84,939     176,226            -                -              -              -              -              -   
 Total of Two 
periods    1,459,912    8,484,419         37,287       10,433       11,300            -              -              -              -              -              -         105,482  2,221,250  3,113,334   833,818  1,539,310   499,405       59,374     38,826            -              -       14,600 

 Previous Period          2,946     229,840        8,791       238,631         37,030       16,880       25,119         506            -              -             34             5            -   -          79,251              323       47,978       37,948     14,581       15,842     12,696   124,368       4,677       13,667       7,669       2,375            -         6,301       26,221       3,791 
 Current Period          9,635        7,814        1,821           9,635 2              -                -              -             45           48           89            -              -   -              113 71           583           494         437         1,155         194       1,558       1,305           983       1,425         794            -         3,386         6,143         445 
 Total of Two 
periods        12,581     237,654      10,612       248,266         37,032       16,880       25,119         506           45           48         123             5            -   -          79,364              394       48,561       38,442     15,018       16,997     12,890   125,926       5,982       14,650       9,094       3,169            -         9,687       32,364       4,236 

 Previous Period -           36,647           3,102         1,304         1,641            -              -              -              -              -       11,840          1,479         1,084 1             2 2             5           449     12,260         300            -         3,178 
 Current Period -   -   -                -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods -           36,647           3,102         1,304         1,641            -              -              -              -              -       11,840          1,479         1,084 1             2 2             5           449     12,260         300            -         3,178 

 Previous Period             178        7,089             -             7,089           2,057           500           329            -              -              -              -              -              -   -           2,886 -             111           447             2             40           19         619            -             892         878         867            -           947         3,584            -   
 Current Period          1,974        1,974             -             1,974 -                -                -              -              -              -               2            -              -   -   2 -               15             29           11 1             2           58            -           1,042         872            -              -              -           1,914            -   
 Total of Two 
periods          2,152        9,063             -             9,063           2,057           500           329            -              -              -               2            -              -   -           2,888 -             126           476           13             41           21         677            -           1,934       1,750         867            -           947         5,498            -   

 Previous Period 93        2,627        6,218           8,845           2,312           629           467            -             24             3           46           20            -   -           1,272           2,229         1,145           686         787           584         693         780       3,115             52       1,177           86            -           134           575         874 
 Current Period          1,068           242           826           1,068             281             61             68            -             10             5           15           16            -   -              130              326           129           125         120           121         117         112         500              -              -              -              -              -                -              -   
 Total of Two 
periods          1,161        2,869        7,044           9,913           2,593           690           535            -             34             8           61           36            -   -           1,402           2,555         1,274           811         907           705         810         892       3,615             52       1,177           86            -           134           575         874 

 Previous Period 10        1,485             73           1,558             514             17             15            -              -              -             40           49            -   62            647 50             85             89           44             15           31         262             2           320         202           22            -             53           576           21 
 Current Period             281           245             36             281 19             20             20            -             64           56           35            -              -   -              178 36 6 8           13             14             3           44            -                -              -               7            -             16             23            -   
 Total of Two 
periods             291        1,730           109           1,839             533             37             35            -             64           56           75           49            -   62            825 86             91             97           57             29           34         306             2           320         202           29            -             69           599           21 

 Previous Period        39,004       275,646         45,991       19,990       14,850       1,750            -              -              -              -       20,925          9,494       16,322       53,215       2,896              -         1,230       26,042     32,492     10,987            -       19,462 
 Current Period        17,444         17,444 -                -                -              -              -              -              -              -              -   -   3 7             8              -               9              -       17,417            -              -              -   
 Total of Two 
periods        56,448       293,090         45,991       19,990       14,850       1,750            -              -              -              -       20,925          9,494       16,325       53,222       2,904              -         1,239       26,042     49,909     10,987            -       19,462 

 Previous Period      386,039    4,735,408    4,735,408              -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Current Period      514,337       514,337       446,820              -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -         3,650     63,867            -   
 Total of Two 
periods      900,376    5,249,745    5,182,228              -                -              -              -              -              -              -              -   -                -                -              -                -              -                -              -         3,650     63,867            -   

 Previous Period             131        2,145        5,715           7,860             649           228           285            -              -              -             31             6            -   2            924              277           975           679         834           637         698         260       3,563         1,124         664         272            -           776           961       1,875 
 Current Period             548             23           525             548 37              -   1            -               3             1             4            -              -   -                21 25           100           100         100           100         100            -           500              -              -              -               2            -   2            -   
 Total of Two 
periods             679        2,168        6,240           8,408             686           228           286            -               3             1           35             6            -   2            945              302         1,075           779         934           737         798         260       4,063         1,124         664         272             2         776           963       1,875 

 Previous Period -   67 10 4 2            -              -              -              -              -              -   1             15 8           10 9             8              -              -              -              -              -   
 Current Period 3 3 -                -                -              -              -              -              -              -              -   -   1 2            -                -              -                -              -              -              -              -   
 Total of Two 
periods 3 70 10 4 2            -              -              -              -              -              -   1             16             10           10 9             8              -              -              -              -              -   

 Previous Period 4             -               -               211 39             10             13             1            -              -              -              -               4 29 -   -   7             22             4 4             7            -              -               17           35             7            -             12              -              -   
 Current Period 28             -               -   28 -   1              -              -              -              -              -              -              -   -   -   -   3 7             8              -               9            -              -                -              -              -              -              -                -              -   
 Total of Two 
periods 32             -               -               239 39             11             13             1            -              -              -              -               4 29 -   -               10             29           12 4           16            -              -               17           35             7            -             12              -              -   

 Previous Period 2 78 29 4             11            -              -              -              -              -               2 23 2              -              -                -              -   1             3             1            -               2 
 Current Period 0 0 -                -   0            -              -              -              -              -              -   -                -                -              -                -              -                -              -              -              -              -   
 Total of Two 
periods 2 78 29 4             11            -              -              -              -              -               2 23 2              -              -                -              -   1             3             1            -               2 

 Previous Period        32,730  7,607,347     114,168    7,721,514    1,914,679     459,125     861,552   127,685            -              -              -              -     142,113    1,049,552   4,513,602         41,103     131,000       97,582       2,650         6,050       7,790   245,072            -    1,196,873   931,863   160,228            -     632,772  2,848,672     73,064 
 Current Period        27,772      27,772             -           27,772         10,389           565              -              -              -              -              -       12,252            -            1,244        24,450 -           2,452           870            -                -              -         3,322            -                -              -              -              -              -                -              -   
 Total of Two 
periods        60,502  7,635,119     114,168    7,749,287    1,925,068     459,689     861,552   127,685            -              -              -       12,252   142,113    1,050,796   4,538,052         41,103     133,452       98,452       2,650         6,050       7,790   248,394            -    1,196,873   931,863   160,228            -     632,772  2,848,672     73,064 

 Previous Period 21        4,796             89           4,886           1,418           308           610         107            -              -              -               0           83             612         3,101 37             82             54             2 1             9         147            -             674         472           85            -           370         1,548           52 
 Current Period 20             20             -   20 7 0              -              -              -              -              -             10            -   1              18 -   1 1            -                -              -               2            -                -              -              -              -              -                -              -   
 Total of Two 
periods 40        4,816             89           4,906           1,425           308           610         107            -              -              -             10           83             613         3,119 37             83             55             2 1             9         148            -             674         472           85            -           370         1,548           52 

 Previous Period 100.00%             510 -                -                -              -               3             2             5            -              -   -   -   -             100           100         100           100         100            -              -                -              -              -              -              -                -              -   
 Current Period #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!             1             1             1 #DIV/0! #DIV/0! #DIV/0! -   -   100% 100% 100% 100% 100%            -              -   #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!              -              -   
 Total of Two 
periods #DIV/0! #DIV/0! -                -                -              -               3             2             5            -              -   -   -   -             108           103         102           101         102            -              -   #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!              -              -   

 Monthly
 Quarterly
 Annually

 Bi-annually (once every 2 years) 

-   -   -   -   

        23,500         106,002         121,703         117,830         105,470           24,405 

          74,654 

3 

38 

-   

352 

          72,499 

          25,136 

            4,577 

            2,208 

            2,204 

        22,000 

            565 

          2,000 

          1,000 

     1,857,852  Livestock disaggregation available 

     8 
 # of participants who have received IDEA 
NEW-supported agricultural productivity 
training 

      475,410 485,000      10,902 

     9 
 # of livestock under increased technology 
and improved management    8,484,419 7,200,000      73,200 62,500  1,031,706    3,300,000 

            -   15%  4,179,464  13,500,000 -        9,270,070      5,577,865    13,834,812 (1)

 NA NA  NA         15,698 -             28,024           15,433 

-   

        245,041 

            1,060 

     2 

     3 

4

 28,682,746 

        64,274 

40,000,000 

74,854 

 TBD 

 Final sales of businesses are taken from business 
sales reports.  Final sales of agricultural commodities 
are taken from annual sample surveys. Undercounting 
and underreporting possible.  

 Production of licit farm products are taken from annual 
sample surveys.  Undercounting and reporting possible.  

 Baseline figure exists from 2009.  FY'12 will be first 
reporting for this indicator.  This is based on sample 
survey.  Household incomes cannot necessarily be 
attributed to IDEA-NEW, so this indicator may or may 

0 -   -   

260 

10,800 

1,500 

235,000 

3,400,000 

7,200 

10,200 

266,000 

37,000 

            82 30 63 73 

51 

            2,530 

812 

          69,672 

-   

     1,378,125           22,583 

343 

            1,757 

1 

301 

18 

64 85 

-             117 

      380,000 

          2,545 

        5,065 

      350,000 

          59,944 

        362,243 

            3,853 

16 

     2,205,317 

904 

          63,247 

        45,250 

614           24,159 

 Farmers receiving inputs often receive training; 
possible double counting.  

            3,261 

31 

493 

60 

-   

            4,414 

9 

-   

        107,345 

5 

          15,638 

485 

          12,362 

          20,817 -   

          83,938 

            6,612 

 Farm FTEs are based on estimates related to 
hectares planted.  Agribusiness FTEs rely on reports 
by businesses.  

 Possible double counting for farmers participating 
more than once as outlined in PMP 

2951

 By Gender  MC Achievements By Province 

 By Gender  ACDI Achievements By Province 

 Grand Total 

-   

 DAI Acheivements By Province 

        270,409 

55 

 By Gender 

76 

        307,011 

  IDEA-NEW Achievements By Fiscal Year 

 Farm FTEs are based on estimates related to 
hectares planted.  Agribusiness FTEs rely on reports 
by businesses.  

            2,643 

        107,775 

 IDEA-NEW 
Total to Date 

USD Value of final sales of licit farm and 
non-farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA-NEW 
communities

995,000 

160 

53,000 

 IDEA-NEW LOP Target
(New targets submitted 
in July 2012 to USAID) 

          1,200 154 

10 

 IDEA-NEW Targets By Fiscal Year
New targets submitted in July 2012 to USAID 

20 

      265,350 116,272 

            -   220 

    434,794 

            40 

 13,000,000 

        15,698 

2823

        62,000 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas

   1,037,581 

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 

        47,298 

 # of KM of transportation infrastructure 
constructed or repaired             144 

     20,866 

        83,000 

        25,500 

65,670     113,808       117,000 

4,852 

63,650 

          900 

     15,829 

        4,157           6,000 

 NA NA TBD

            2,844             1,640 

       7,237 29,234       32,995         11,575 

          2,800 

          4,675 

      542,500             1,709         554,403      2,806,197      3,264,258 

          1,839 

          9,913 

        36,647 

      248,266 

            5,481 

          3,200 

            300 

           36 

   19 

   16 

   17 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

      293,090 
# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects

Number of rural infrastructure projects 
completed through cash-for-work 
programs

            239 

   18 

USD value of agricultural exports as a 
result of IDEA NEW

70 

            2,282 

            1,421 

 Reporting Period: April 1-June 30, 2013 
 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

            1,537 

 Sr. 
No 

     1 

     7 

   10 

 By Gender 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas     156,612 

 Known data quality issues/Notes 

 This is an aggregate indicator.  It adds the following 
indicators together:  9,11,13,14,15,16.   

 PERFORMANCE INDICATORS  Added this period 

            9,103 

 # of hectares under improved irrigation 
in IDEA NEW assisted areas 

     5 

Number of farmers planting high-value 
crops

 NA 

 NA  NA 

      10,042 

 1,324,000 

 According to USAID Office of Agriculture's PMP, high 
value crops refer to perennial crops only.  

 Possible double counting may occur for participants 
who receive other types of training.  

 As reported by elders/shuras, therefore respodent 
bias is likely.  

          1,400 

7 

            1,888 

-   

          99,477           3,550 750 

     1,281,477 

6         1,544 

44,250 

             8 

          650 

 NA 

        1,107 

    127,098 

494 

161 
 # of government line staff participating in 
IDEA-NEW training activities 

   5,249,745 

          8,408 
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains

75 

2,040,000 

141 

   360,000 

           22 

 NA 

   20 
 # of KM of irrigation system constructed 
or repaired by IDEA-NEW 78 70             -   186           191 

     6 
# of hectares of alternative crops under 
cultivation targeted by USG programs         12,760 12,500        3,257 16,032       13,712 

   11 

   12 

   15 

   13 

   14 

# of participants who have received 
business skills training 

          9,063 

 NA 

   21 
 USD value of wages paid through cash-for-
work infrastructure activities    7,749,287 7,750,000             -   4,650,000  3,142,306    1,100,000       190,000 -        3,824,389      2,650,495      1,082,075         192,328 

20 -   -   39 10 23 6 

            160 -               2,582             1,554 659 110  Full-time equivalents (FTEs) are calculated at 260 
labor days per FTE 

 - 

   22 

   23 
Proportion of females who report 
increased self-efficacy at the conclusion of 
USG supported training/programming

 526/531 75%  Added in 
Nov 2012  Added in Nov 2012  Added in 

Nov 2012 
 Added in 
Nov 2012 

# of FTE created through cash-for-work 
infrastructure activities           4,906 5,000             -   1,195         2,333             750 

-   
-   

-   
75% -   



DAI
Performance Indicator Table by District
Reporting Period: April 1 - June 30, 2013
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            1 # of households directly benefiting from 
IDEA-NEW 995,000 337,306.00 2315 61 14 168 1 0 61 1 70 23 50 164 3 1 0 0 3 52 0 18 0 2 0 80 72 54 39 54 1 20 1 170 0 15 0 1 0 0 0 127 0 0 173 0 0 0 0 0 0 0 6 13 16 141 229 0 0 0 0 42 104 1 0 0 0 2 2 213 23 0 0 0 0 0 4 0 20

            2 USD Value of final sales of licit farm and 
non-farm products 40,000,000 16,465,591.00 0

            3 Volumn of production of licit farm products 
(MT) 74,854 29,708.00  0

            4 
Average annual household income from 
licit economic activities in IDEA-NEW 
communities  TBD 2,783.00 0

            5 
# of FTE created or supported (farm jobs
= indicator 3.8) (agribusiness jobs = 

  
53,000 40,097.00  71         -          -   13           -             -   -     -          -             -   -            -              -              -               -            -   -          -   -   -   -               -               -   -   -   -   -            -               -           -   -   -   -             -   -   -   -               -          -               -             1            -           -   -               -             -            -       -             -   -           -          -   -          12          4         -           -           -           -            4        11         -           -           -           -           -           -         18         4        -          -          -          -          -          -          -           4 

            6 # of hectares of alternative crops under 
cultivation targeted by USG programs 12,500 9,570.00 7 0          2          2         3 

            7  # of KM of transportation infrastructure 
constructed or repaired 160 24.00 -   

            8 
# of participants who have received IDEA 
NEW-supported agricultural productivity 
training 485,000 136,792.00 1459        59        -   -             -             -   59 0 70          23 48 116 0 0             -            -   -   19 0 18 0 0 0 45 69 33 19 51 0 0 0 150 -   14 -   -   0 0        -   67 0            -   152 -               -             -            -       -             -   -            6       13 16 50 229         -           -           -           -          14         -           -           -           -           -           -           -         84       18        -          -          -          -          -          -          -         17 

            9 # of livestock under increased technology 
and improved management 7,200,000 164,502.00 0

          10 # of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas 266,000 79,758.00  184         -          -   -             -             -   -     -          -             -   -            -   2            -               -            -   -          -   -   -   -               -               -   -   -   -   -            -               -           -   -   -   -             -   -   -   -               -          -               -            -              -           -   -               -             -            -       -             -   -           -          -   -          20         -           -           -           -           -          25        48         -           -           -           -           -           -         89        -          -          -          -          -          -          -          -          -   

          11 # of hectares under improved irrigation in 
IDEA NEW assisted areas 37,000 19,366.00  0

          12 Number of farmers planting high-value 
crops 10,200 2,888.00 2         -          -   -             -             -   -     -          -             -   -            -              -              -               -            -   -          -   -   -   -               -               -   -   -   -   -            -               -           -   -   -   -             -   -   -   -               -          -               -            -              -           -   -               -             -            -       -             -   -           -          -   -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           2        -          -          -          -          -          -          -          -          -   

          13 # of participants who have received 
business skills training  10,800 3,957.00 456          2       14            149            1           -   2    1        -             -   2         48 1             1             -            -   3       33 -   -   -   2             -               35 3 1 20           3 1        20 1 20 -              1 -   1 -               -          -   40          -              -   21 -               -             -            -       -             -   -           -          -   -            7         -           -           -           -           -            3          2          1         -           -           -            1          1         8         3        -          -          -          -          -           2        -           2 

          14 # of government line staff participating in 
IDEA-NEW training activities 1,500 911.00 214         -          -   19           -             -   -     -          -             -   -            -              -              -               -            -   -          -   -   -   -               -               -   -   -   20 -            -               -           -   -   -   -             -   -   -   -               -          -               20          -              -           -   -               -             -            -       -             -   -           -          -   -          64         -           -           -           -           -           -          54         -           -           -           -            1          1       30         2        -          -          -          -          -           2        -           1 

          15 

# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects 235,000 113,000.00 0

          16 USD value of agricultural exports as a 
result of IDEA NEW 3,400,000 5,182,228.00 446820 266422 ###### 47398

          17 
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains 7,200 1,247.00 46 4 3 1 9 1 1 6 1 4 7 1          1          1          1          1 2         1 1

          18 
Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 75 17.00 0

          19 
Number of rural infrastructure projects 
completed through cash-for-work 
programs. 260 97.00 1 1

          20  # of KM of irrigation system constructed 
or repaired by IDEA-NEW 70 69.00 0

          21  USD value of wages paid through cash-for
work infrastructure activities 7,750,000 4,579,156.00 0

          22 # of FTE created through cash-for-work 
infrastructure activities 5,000 3,156.00 0

          23 
Proportion of females who report 
increased self-efficacy at the conclusion 

   
75% 67% 10/15  3/3  2/2  0/1  0/1  4/5  1/2  0/1 

Badghis Kapisa Panjsher Parwan

Number PERFORMANCE INDICATORS

IDEA-NEW LOP Target

HiratKunarKabul Laghman Nuristan

DAI Total Achievement to Date
Achievements During 
Reporting Period (Apr 

1st - June 30, 2013)

Nangarhar



MERCY CORPS
Performance Indicator Table by District
Reporting Period: April 1 - June 30, 2013
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1 # of households directly benefiting 
from IDEA-NEW            995,000 259898 35201 525 1331 51 249 77 38 0 0 0 0 0 0 0 0 0 5702 290 0 0 315 0 484 0 12853 955 992 318 329 74 319 321 684 744 0 378 2 978 0 0 0 0 0 263 0 0 731 0 52 0 0 4661 1485 0 0

2 USD Value of final sales of licit 
farm and non-farm products       40,000,000 5156398 0

3 Volumn of production of licit farm 
products (MT)              74,854 30570 0

4 
Average annual household income 
from licit economic activities in 
IDEA-NEW communities  TBD 2663 0%

5 
# of FTE created or supported 
(farm jobs = indicator 3.8) 
(agribusiness jobs = indicator 4.1)              53,000 4216 280 43 48 18 17 88 66

6 
# of hectares of alternative crops 
under cultivation targeted by USG 
programs              12,500 345 70 11 12 5 4 22 17

7 
 # of KM of transportation 
infrastructure constructed or 
repaired 160 67 4 4

8 
# of participants who have received 
IDEA NEW-supported agricultural 
productivity training            485,000 109331 9259 100 21 125 803 131 143 464 495 159 54 284 319 429 584 373 978 257 731 52 1642 1115

9 
# of livestock under increased 
technology and improved 
management         7,200,000 112800 0 45 Fe

             10 
# of farmers using IDEA-NEW-
supported agricultural inputs in 
targeted areas            266,000 36600 6588 319 514 11 124 15 789 172 464 329 20 35 250 160 2 3014 370

             11 
# of hectares under improved 
irrigation in IDEA NEW assisted 
areas              37,000 16187 0

             12 Number of farmers planting high-
value crops              10,200 5498 1914 106 796 40 62 38 30 159 27 497 159

             13 # of participants who have received 
business skills training               10,800 1449 0

             14 
# of government line staff 
participating in IDEA-NEW training 
activities                1,500 620 23 2 5 5 6 5

             15 
# of households directly benefiting 
from infrastructure projects 
including roads, market centers,            235,000 106400 17417 4080 484 12853

             16 USD value of agricultural exports 
as a result of IDEA NEW         3,400,000 67517 67517 3650 63867

             17 
Number of agriculture-related 
microenterprises participating in 
IDEA-NEW-supported value chains                7,200 2838 2 2

             18 
Number of organizations / 
associations assisted as a result of 
IDEA-NEW (incl. women's) 75 0

             19 
Number of rural infrastructure 
projects completed through cash-
for-work programs. 260 71 0

             20 
 # of KM of irrigation system 
constructed or repaired by IDEA-
NEW 70 7 0

             21 
 USD value of wages paid through 
cash-for-work infrastructure 
activities         7,750,000 2921737 0

             22 # of FTE created through cash-for-
work infrastructure activities                5,000 1601 0

             23 
Proportion of females who report 
increased self-efficacy at the 
conclusion of USG supported 

75%
0

 Baghlan  Kunduz  Takhar 

Taloqan

Number PERFORMANCE INDICATORS

IDEA-NEW 
LOP Target

MC Total 
Achievemen

t to Date

Achievements 
During Reporting 
Period (Apr 1st - 
June 30, 2013)
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  1 # of households directly benefiting 
from IDEA-NEW        995,000             433,711            6,666               44            41         145              8             40         158          106             12           36       238              12              8             50           4            -            258              12              285           222           72                 4             82             526               4            17             -             647              48               41              4                20             96          153               4        155             31           14              5               4           29            327              4        186        224         732           140             302          268          416         347           40               -               -              44         -              1 

  2 USD Value of final sales of licit farm 
and non-farm products   40,000,000             273,324                  -                 -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -               -                 -                   -                -             -                 -                -                  -                -               -               -                -                 -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

  3 Volumn of production of licit farm 
products (MT)          74,854                  -                 -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -               -                 -                   -                -             -                 -                -                  -                -               -               -                -                 -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

  4 
Average annual household income 
from licit economic activities in IDEA-
NEW communities  TBD                  -                 -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -               -                 -                   -                -             -                 -                -                  -                -               -               -                -                 -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

  5 
# of FTE created or supported (farm 
jobs = indicator 3.8) (agribusiness 
jobs = indicator 4 1)          53,000                 2,986               355               -               -               6             -                -             13              2              -              -            -                 -               -                -           -              -              20               -                  38              -             -                 -               28               23              -              22             -               94              17                 6             -                   -                -               -                -            13              -              -               -                -              -                22             -             -              1           25              -                 -               -               -             25             1               -               -               -           -            -   

  6 
# of hectares of alternative crops 
under cultivation targeted by USG 
programs          12,500                 2,845                 57               -               -               1             -                -             -                0              -              -            -                 -               -                -           -              -                2               -                    6              -             -                 -                 7                 6              -                6             -               20                4                 2             -                   -                -               -                -             -                -              -               -                -              -                  2             -             -              0            -                -                 -               -               -              -               0               -               -               -           -            -   

  7  # of KM of transportation 
infrastructure constructed or repaired               160                      53                  -                 -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -               -                 -                   -                -             -                 -                -                  -                -               -               -                -                 -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

  8 
# of participants who have received 
IDEA NEW-supported agricultural 
productivity training        485,000             229,287            3,062               37            39           34             -               25           32            72              -             20         50               -               -               25         -              -              90               -                  89             46           24               -               66             510              -              13             -             522              24               27             -                   -               36             -                -            43             25            -               -                -             17            112             -          107        144         164             69             151          145          197           48           35               -               -              24         -            -   

  9 
# of livestock under increased 
technology and improved 
management     7,200,000          8,207,117        689,359        12,754       2,319    17,197       7,402        9,009    17,738     26,559      16,693      8,199  41,261       10,290       1,917        7,321    4,246            -            748       24,746         15,717      22,504    13,243        14,913      27,597          9,062        1,092     14,698             -        30,387         1,676          8,313     26,394         34,199        4,726       6,152        7,712           -             414      3,856     24,286      19,048      5,033       12,168       1,544     4,404   21,463    11,129      19,258        28,974     45,365     45,633            -              -                 -               -               -           -            -   

##
# of farmers using IDEA-NEW-
supported agricultural inputs in 
targeted areas        266,000             131,908            2,863                 7              2         100              8             14           69            24             12           16       179              12              8             15           4            -            113              12              141           176           27                 4               8               10               4              4             -               68                8                 8              4                20             51          153               4          59               6           14              4               4           10            128              4          75          76         443             71             151          123          216         187             1               -               -                6         -            -   

## # of hectares under improved 
irrigation in IDEA NEW assisted areas          37,000                 1,094                  -                 -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -               -                 -                   -                -             -                 -                -                  -                -               -               -                -                 -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

## Number of farmers planting high-
value crops          10,200                    677                 58               -               -               9             -                -             -                1              -              -            -                 -               -                -           -              -                5               -                    2              -             -                 -                 7                -                -               -               -                 7              10                 3             -                   -                -               -                -             -                -              -               -                -              -                11             -             -              1            -                -                 -               -               -              -               2               -               -               -           -            -   

## # of participants who have received 
business skills training           10,800                 4,507               612               -               -              -               -                -             56              6              -              -             8               -               -                 9         -              -              50               -                  50              -             21               -                -                   4              -               -               -               50               -                  -               -                   -                 9             -                -            50              -              -               -                -              -                61             -              4          -           117              -                 -               -               -           108            -                 -               -                9         -            -   

##
# of government line staff 
participating in IDEA-NEW training 
activities            1,500                    308                 44               -               -               1             -                 1             1              1              -              -             1               -               -                 1         -              -               -                 -                   -                -             -                 -                -                   2              -               -               -                -                  4                 2             -                   -                -               -                -              1              -              -               -                -               1              11             -             -              3             8              -                 -               -                3             2            -                 -               -                1         -            -   

##
# of households directly benefiting 
from infrastructure projects including 
roads  market centers  cold chain and        235,000               73,690                 27               -               -               1             -                -             -                2              -              -            -                 -               -                -           -              -               -                 -                    3              -             -                 -                 1                -                -               -               -                -                  2                 1             -                   -                -               -                -              2              -              -                1              -               1                4             -             -            -              -                -                 -               -               -               2             2               -               -                4         -              1 

## USD value of agricultural exports as a 
result of IDEA NEW     3,400,000                  -                 -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -               -                 -                   -                -             -                 -                -                  -                -               -               -                -                 -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

##
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains            7,200                 4,323               500               -               -              -               -                -             50             -                -              -            -                 -               -                -           -              -              50               -                  50              -             -                 -                -                  -                -               -               -               50               -                  -               -                   -                -               -                -            50              -              -               -                -              -                50             -             -            -           100              -                 -               -               -           100            -                 -               -               -           -            -   

##
Number of organizations / 
associations assisted as a result of 
IDEA-NEW (incl  women's)                 75                      53                   3               -               -              -               -                -             -               -                -              -            -                 -               -                -           -              -                1               -                   -                -             -                 -                -                   1              -               -               -                 1               -                  -               -                   -                -               -                -             -                -              -               -                -              -                 -               -             -            -              -                -                 -               -               -              -              -                 -               -               -           -            -   

##
Number of rural infrastructure 
projects completed through cash-for-
work programs                260                      71                 27               -               -               1             -                -             -                2              -              -            -                 -               -                -           -              -               -                 -                    3              -             -                 -                 1                -                -               -               -                -                  2                 1             -                   -                -               -                -              2              -              -                1              -               1                4             -             -            -              -                -                 -               -               -               2             2               -               -                4         -              1 

Balkh Faryab Jawzjan Samangan Sari Pul

Nu
mb
er PERFORMANCE INDICATORS

IDEA-NEW 
LOP Target

Total 
Achievement 

to Date

Achieveme
nts During 
Reporting 

Period (Apr 
1st - June 
30, 2013)



Annex IV - CCI Project Data by Region, April - June, 2013
Eastern Region 

No. Project Name Project Code District
Cumulative 

Progress 
May 2013

Cumulative 
Progress      

June 2013
Remarks

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Reservoir 
capacity 

(m3)

Families 
benefited

1 Koshkak Canal intake CCI-080214 Surkhrod 100% Started / Jan. 2011 and completed 
May, 31, 2012

1200 5000 220+40weir 300

2 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 70cum 430
3 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104
4 Ragha Canal Improvement CCI-080310 Hesarak 100% Completed 200 8500 1913 800
5 Kolala irrigation channel improvement CCI-08014 Hesarak 100% Completed on Jan.15,2012 384 1500 600 700

6 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security
7 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security
8 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 9.3 850 9300
9 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205

10 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3 800
11 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100
12 Derga village Karez CCI-080515 Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200
13 Toowda Chena Karez CCI-080516 Khogyani 100% Completed / Jan. 2010 1600 210Cum
14 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300
15 Seway Zangal Canal CCI-080518 Khogyani 100% Completed / Jan. 2010 5000 486
16 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600
17 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 100% Completed/April 2011 1200 14000 1020 1500
18 Landi Pachir Canal Intake Improvement CCI-080706 Pachir Wa 

Agam
100% Completed / Dec. 2009 94.15 325+26 m 

Weir
700

19 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000

20 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

21 Landi Saber Canal Improvement CCI-080709 Pachir Wa 
Agam 22% 22%

22% completed and the remaining 
works stopped due to 

security

200 4500 310+54weir 450

22 Yaghiband MHP CCI-080807 Dehballa 100% Completed / Feb. 2010 8.16 3500 725 250
23 Shpola canal Intake improvement CCI-080808 Dehballa 100% Completed 300 3500 515 1200
24 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed / Aug. 2010 360 2000 100 300
25 Drabgai Kochain irrigation chanel 

improvement
CCI-080906 Rodat 100% Started/Aug. 2011

 and completed May, 31,2012
360 1200 1100 700

26 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 100% Completed 140 731 800 600

27 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed Dec. 2009 184.85 5000 410 820
28 Landi Basswal girls school boundary wall 

& toilet
CCI-081405 Momandara 100% Completed Feb.2011 300 800

29 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12
30 Qala Shahi School boundary 

construction
CCI-082005 Dare Nur 100% Completed 3.056 500

31 Pacha Kariz improvement project CCI-082006 Dare Nur 100% Completed 250 1500 318 250
32 Sarachie Ali Khan School boundary wall 

implementation
CCI-082105 Behsud 100% Completed Feb.2011 5.643 140 1500

NANGARHAR PROVINCE



33 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

34 Makrana Canal Intake CCI-082308 Achin 100% Completed / April 2010 120 3000 295 200
35 Mamand Olas Canal CCI-082309 Achin 100% Completed / Jan. 2010 360 369 1000
36 Mamand  Tangi Village Bridge CCI-082310 Achin 100% Completed/Jun. 2011 2400 0.2 5400
37 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800
38 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330
39 Daga canal intake improvement project CCI-081313 Shinwar 100% Completed April. 2011 240 4000 365 345

40 Koshtal MHP CCI-082311 Achin 100% Completed Jun, 2011 350
41 Rahim Dad Khil canal improvement CCI-082312 Achin 20% 20% 20% completed and the remaining 

works stopped due to 
security

200 5000 352 1200

42 Sandog Gato Kalay canal intake CCI-082313 Achin 100% Started/March.2011 and 
completed May, 31 2012

100 3000 135+33weir 465

43 Chalgazi & Lokhi irrigation chanel 
improvement

CCI-082314 Achin 100% Started/July.2011 and 
Completed May, 31,2012

360 2300 1654 357 700

44 Lining work of branch canal in Kama CCI-081804 Kama 100% Started/March, 2012 and 
Completed May, 31, 2012

300 2742 0 450

45 Improvement of Pekha - Abdul Khail 
Bridge

CCI-082315 Achin 99% 100% Started/July, 2012 20 0 16,000

46 Rehabilitation of Yaghiband MHP Project CCI-08 08 09 Dehballa 90% 95% Started/Nov 2012 160 80 225

47 Small repair and rehabilitation of Water 
Pump stations, NVDA  Project

CCI-08 02 15 Surkhrod 35% 70% Started/April 01, 2013 4,106

48 Small repair and ehabilitation of Sub 
Canal #1 & 2, NVDA Project

CCI-08 21 06 Behsud 40% 55% Started/April 01, 2013 4,106 210

49 Construction of guard rooms and digging 
of well of DoWA 

CCI-08 01 06 Jalalabad 20% 50% Started/May,  2013

50 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

51 Salar Intake repair works CCI-100102 Asadabad 100% Started on Feb.16,2012 and 
Completed April, 2012

3500 0 30 8500

52 Marawara Kariz improvement CCI-100201 Marawara 100% Completed Feb.2011 400 2000 400 3600
53 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

54 Mula Alam Canal Improvement CCI-100702 Shegal 100% started/Jun. 2011 and complete 
April, 2012

320 6000 841 1050

55 Shenkorak Kariz Improvement CCI-100703 Shegal 100% Started /Jun. 2011, finished on 
March,2012

384 4000 1300 1070

56 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed / Dec. 2009 14.3 140+48 m 
Weir

1660

57 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed / Oct. 2009 16.07 75 427
58 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700
59 Garigal Canal Intake Improvement CCI-101312 Chowkay 100% Completed 200
60 Ludlam canal improvement CCI-101408 Nurgal 100% Completed/Sep 30 2011 400 4500 1076 540
61 Sarkhila canal improvement CCI-101409 Nurgal 100% Completed 100 3000 188 465

62 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10 800
63 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 100% Completed/May 2011 600 8000 414 1500

64 Making of Green Area in Governor 
   

CCI-090129 Mihterlam 100% Completed/March 2011
65 Nahri Karim Canal Improvement CCI-090226 Qarghai 100% Completed/August 2011 2400 14000 200 4250
66 Farman Khail School Boundary Wall CCI-090227 Qarghai 100% Completed Jun, 2011 780 950
67 Ali Khail School Boundary Wall CCI-090710 Mihterlam 100% Completed/May 2011 550 1200
68 Shergar School Boundary Wall CCI-090128 Mehterlam 100% Completed/April 2011 227 890
69 Niazi Canal Improvement CCI-090308 Alingar 100% Started/July.2011 and 

Completed April,2012
630 10000 1145 1750

70 Rehabilitation of MAIL (DAIL) CCI-090130 Mehterlam 100% Started/Sep.2012 

71 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3.35 1400

KUNAR PROVINCE
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72 War Khara Canal small repair and 
rehabilitation project

CCI-01 12 02 Sarobi 70% 80% Started/March,11, 2013 140 80 3500

73 Naghlo canal small repair and 
rehabilitation project

CCI-01 12 01 Sarobi 40% 60% Started/April,03,  2013 300 180 5000

74 Badghis Market Road Improvement CCI - 190 137 Qalai Naw 40% 65% Started/April,24, 2013 225
74 Flood Diverssion structure CCI-190 136 Qalai Naw 20% 35% Started/May,16,  2013 100

BADGHIS PROVINCE



Western Region 
No. PROJECT NAME

PROJECT 
CODE

DISTRICT
Cumulative 

Progress 
November 2012

Cumulative 
Progress 

December 2012
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

1 Sultan ha kariz improvement project CCI 190329 Qadis 100% 100% Completed 120 0 200

2 Zade Salih Kariz improvement project CCI 190331 Qadis 100% 100% Completed 200 0 360

3 Takak kariz improvement project CCI 190330 Qadis 92% 100% Completed 260 146 150

4
Mohamamd Ali khan Irrigation structures 
improvement project

CCI 190332 Qadis 95% 100% Completed 270 210 150

5
Saidal ha Irrigation canal structures improvement 
project

CCI 190333 Qadis 100% 100% Completed 160 120 280

6
Mashwani Irrigation canal structures improvement 
project

CCI 190232 Ab kamari 65% 100% Completed 120 340 40 200

7
Mobarak sha Irrigation canal structures 
improvement project

CCI 190233 Ab kamari Cacelled 300 210 100 400

8 Badghis W/S Market CCI 190104 Qala E Now 96% 100% Completed

9 Kondalan  Canal CCI 1902 Tagab e esmail 100% 100% completed                90           4,500                 148              300 

10 Kham e Abbasi Canal Improvement CCI 190709 Muqur 95% 100% Completed              100           3,200                 150              300 

11 Fersetan Canal CCI 190126 Abkamary 100% 100% Completed                64           4,300                 300              300 

12
Karkia ha Irrigation canal structures improvement 
project

CCI 190334 Qadis 1% Cancelled 60 120 110 320

13 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 100% 100% Completed                44                 146              200 

14 DehZangy Payan CCI 190201 Abkamary 100% 100% Complete                90           2,500                 235              300 

15 Dehzangy Bala CCI 190202 Abkamarty 100% 100% Completed                24           6,000                 160              600 

16 Dehzenger canal improvement project CCI 190203 Abkamary 100% 100% Completed                50           3,500                 155              200 

17 Zaemat Canal Improvement CCI 190207 Abkamary 95% 100% completed              120           7,000  380/65              200 

18 Gudol Canal Protection CCI 190205 Abkamary 100% 100% Completed              180           3,700                 250              700 

19 Pahlawan Canal Protection CCI 190206 Abkamary 100% 100% Completed              160           3,500                 300              500 

20 Tagab e Ismail Canal improvement CCI 190108 Qala e Now 100% 100% Completed              120           4,200                 320              800 

BADGHIS PROVINCE



21 Echka Canal improvement CCi 190716 Muqur 100% 100% Completed              200           5,500                 235              470 

22 Karkeyha MHP ( 7KW) CCI 190311 Qades 100% 100% Completed                80 

23 Sarasyab MHP  (4KW) CCI 190310 Qades 100% 100% Completed                60 

24 Haje Abdulla MHP (3KW) CCI  190312 Qades 100% 100% Completed                80 

25 Deh Breenge (MHP  (10KW) CCI 190321 Qades 100% 100% Completed              180 

26 Agha MHP (3KW) CCI 190120 Qala E  ow 100% 100% Completed              110 

27 Talabe Beland MHP (4KW) CCI  190118 Qala E Now 100% 100% Completed              130 

28 Kondalam MHP  (4KW) CCI 190114 Qala E Now 100% 100% Completed                50 

29 Amala MHP (4KW) CCI 190113 Tagab e Esmail 100% 100% Completed                80 

30 Arbab Mohammed Canal CCI 190119 Qala E Now 100% 100% Completed                50           3,500                 150                80 

31 Tangy canal Intake improvement CCI 190717 Muqur 10% 10% Cancelled                14         12,000                 400           2,500 

32 Construction skill Training CCI 190127 Qal E Now 100% 100% Completed

33 Qulmali Canal improvement CCI 190224 Abkamary 100% 100% Completed                80           5,500                 372              380 

34 Zergunbad MHP CCI 190122 Loman 100% 100% Completed

35 Zengar MHP CCI 190223 Qala-e-Naw 0% 0% Cancelled



Northeast Region 
No. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 
Progress       

May 2013

 Cumulative 
Progress 

June 2013
Status

Hectare 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Malangab Canal Intake Construction MC-IDEA-NE-BD-E-001-09 Baharak N/A N/A Completed 68.9 373 N/A N/A 730 N/A
2 Furmuragh Canal Rehabilitation MC-IDEA-NE-BD-E-002-09 Baharak N/A N/A Completed 65.1 107 N/A N/A 310 N/A
3 Nawai Jurm Canal Rehabilitation MC-IDEA-NE-BD-E-003-09 Jurm N/A N/A Completed 71.7 196 N/A N/A 1150 N/A
4 Pestakhor Canal Rehabilitation MC-IDEA-NE-BD-E-005-09 Argo N/A N/A Completed 13.4 220 N/A N/A 1050 N/A
5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal N/A N/A Completed 32 269 180 N/A 330 N/A
6 Dashti Qurugh Protection Wall MC-IDEA-NE-BD-E-006-09 Faizabad N/A N/A Completed N/A N/A 205 N/A 1040 N/A
7 Chashmah e Qalandar Gabion Protection Wall MC-IDEA-NE-BD-E-008-09 Darayem N/A N/A Completed N/A N/A 113 N/A 1330 N/A
8 Hafiz  Mughul Gabion Protection Wall MC-IDEA-NE-BD-E-012-010 Argo N/A N/A Completed N/A N/A 395 N/A 800 N/A
9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak N/A N/A Completed N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-011-010 Baharak N/A N/A Completed N/A N/A N/A 4.828 980 N/A
11 Balooch Gabion Protection Wall MC-IDEA-NE-BD-E-013-010 Kishem N/A N/A Completed N/A N/A 400 N/A 1340 N/A
12 Khustak Gabion Protection Wall MC-IDEA-NE-BD-E-014-010 Jurm N/A N/A Completed N/A N/A 360 N/A 530 N/A
13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash N/A N/A Completed N/A N/A N/A 1.8 570 N/A
14 Dahbazar Gabion Protection Wall MC-IDEA-NE-BD-E-015-010 Darayem N/A N/A Completed N/A N/A 400 N/A 700 N/A
15 Andosha Aqueduct and Wash-Culvert Construction MC-IDEA-NE-BD-E-017-010

Jurm N/A N/A
Completed

198 56 106 N/A 730 N/A
16 Farman Qului Canal Construction MC-IDEA-NE-BD-E-018-10 Tagob N/A N/A Completed 200 2000 N/A N/A 450 N/A
17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Shuhada N/A N/A Completed N/A N/A N/A 5.6 1560 N/A
18 Zardew Main Canal Rehabilitation MC-IDEA-NE-BD-E-020-10 Shuhada N/A N/A Completed 2200 13000 N/A N/A 1740 N/A
19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010   Warduj N/A N/A Completed N/A N/A N/A 2 1450 N/A
20 Shekastagan  Irrigation Project MC-IDEA-NE-BD-E-22-011 Kishem N/A N/A Completed 99.2 112 N/A N/A 500 N/A
21 Sakha Irrigation and Power Canal MC-IDEA-NE-BD-E-21-011 Baharak N/A N/A Completed 647 7200 N/A N/A 2400 3 M3
22 Darguk Irrigation System MC-IDEA-NE-BD-E-023-11 Yaftal N/A N/A Completed N/A N/A N/A N/A 70 N/A
23 Guzar e Afghani Canal MC-IDEA-NE-BD-E-024-11 Faizabad N/A N/A Completed N/A N/A N/A N/A 1200 N/A

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka N/A N/A Completed 1367 2000 1332 N/A  1669 N/A
2 Chaharbagh Aqueduct Construction MC-IDEA-NE-BG-E-002-09 Khost N/A N/A Completed N/A 7 N/A N/A  183 N/A
3 Kajnow Aqueduct Construction MC-IDEA-NE-BG-E-003-09 Khost N/A N/A Completed 6.9 N/A N/A N/A 330 N/A
4 Larwan Reservoir construction MC-IDEA-NE-BG-E-004-09 Khost N/A N/A Completed 20 N/A N/A N/A 120 207Cum
5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost N/A N/A Completed N/A N/A 630 3  815 N/A
6 Furghanbul Road Rehabilitation MC-IDEA-NE-BG-E-006-09 Khost N/A N/A Completed N/A N/A 500 1  303 N/A
7 Gawargan Spillway Construction MC-IDEA-NE-BG-E-007-09 Puli-Khumri N/A N/A Completed 600 24 24 N/A  12500 N/A
8 Nawabad Flool Gabion Protection Wall Construction MC-IDEA-NE-BG-E-008-09 Burka

N/A N/A
Completed N/A N/A 1400 N/A  1127 N/A

9 Dahla Gabion Protection Wall Contruction MC-IDEA-NE-BG-E-009-09 Nahrin N/A N/A Completed N/A N/A 750 N/A 94 N/A
10 Sayad Bala Gabion Protection Wall Construction MC-IDEA-NE-BG-E-010-09 Deh Salah N/A N/A Completed N/A N/A 750 N/A 117 N/A

11 Dahla Aqueduct Contruction MC-IDEA-NE-BG-E-011-09 Nahrin N/A N/A Completed 150 20 N/A N/A 94 N/A
12 Arbab Noor Muhammad Canal Intake and Wash 

Culvert Construction
MC-IDEA-NE-BG-E-012-09 Burka

N/A N/A
Completed 180 18 N/A N/A 366 N/A

BAGHLAN PROVINCE
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13 Garmaba Gabion Protection Wall Construction MC-IDEA-NE-BG-E-013-09 Khost N/A N/A Completed N/A N/A 1300 N/A 170 N/A
14 Bughawi Gabion Protection Wall Construction MC-IDEA-NE-BG-E-014-09 Pul-e-Khumri N/A N/A Completed N/A N/A 1300 N/A 210 N/A
15 Baladoori Gabion Protection Wall Construction MC-IDEA-NE-BG-E-015-09 Pul-e-Khumri N/A N/A Completed N/A N/A 1400 N/A 900 N/A
16 Shamarq Gabion  Protection Wall Construction MC-IDEA-NE-BG-E-016-09 Pul-e-Khumri N/A N/A Completed N/A N/A 900 N/A 120 N/A
17 Kartayi Etifaq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-017-09 Pul-e-Khumri

N/A N/A
Completed N/A N/A 800 N/A 400 N/A

18 Women Gabion Weaving Training  MC-IDEA-NE-BG-E-018-09 Pul-e-Khumri N/A N/A Completed N/A N/A  N/A N/A 124 N/A
19 Puzayishan Hydraulic Ram Pump Installation and 

Reservoir Construction 
MC-IDEA-NE-BG-E-019-10 Pul-e-Khumri

N/A N/A
Completed 100  N/A 30 N/A 70 24Cum

20 Kartayi Etifaq Road Rehabilitation MC-IDEA-NE-BG-E-020-09 Pul-e-Khumri N/A N/A Completed N/A N/A 800 10 1560 N/A
 21 Naw Abad Flool Road Rehabilitation MC-IDEA-NE-BG-E-021-10 Burka N/A N/A Completed N/A N/A N/A 3 3000 N/A
22 Dashti Flool Secondary Road Rehabilitation MC-IDEA-NE-BG-E-022-10 Burka N/A N/A Completed N/A N/A N/A 8 1050 N/A
23 Women Gabion Weaving Training  Project (2nd 

Round)
MC-IDEA-NE-BG-E-023-10 Pul-e-Khumri

N/A N/A
Completed N/A N/A N/A N/A 90 N/A

24 Gabion Weaving Training (For handicapped) MC-IDEA-NE-BG-E-024-10 Pul-e-Khumri N/A N/A Completed N/A N/A N/A N/A 208 N/A
25 Dara-e-Walian Canal Piping and Diversion of River 

Direction 
MC-IDEA--NE-BG-E-025-10 Khinjan

N/A N/A
Completed 20 100 100 N/A 0 N/A

26 Bughawi Gabion Protection Wall  Construction 
(Extension)

MC-IDEA--NE-BG-E-026-10 Pul-e-Khumri
N/A N/A

Completed N/A N/A 750 N/A 400 N/A

27 Tangi Murch Aqueduct Construction MC-IDEA-NE-BG-E-027-10 Burka N/A N/A Completed 300 18 18  N/A 1920 N/A
28 Tangi Murch Road Retaining Wall MC-IDEA-NE-BG-E-028-10 Burka N/A N/A Completed 24 10 N/A 40 240 N/A
29 Markaz-e-Burka Road Rehabilitation MC-IDEA-NE-BG-E-029-10 Burka N/A N/A Completed N/A N/A N/A 3.5 400 N/A
30 Abqoul Gabion Protection Wall Construction MC-IDEA-NE-BG-E-032-10 Baghlan-e-Markazi N/A N/A Completed 15000 160 160 N/A 4666 N/A
31 Eraghak Aqueduct Construction MC-IDEA-NE-BG-E-031-10 Khost N/A N/A Completed 70 6 N/A N/A 190 N/A
32 Mangala Canal Cleaning MC-IDEA-NE-BG-E-038-10 Baghlan-e-Jadid N/A N/A Completed 10000 630 N/A N/A 1000 N/A
33 Kar-Kar Super Passage Repairing & Protection Wall 

Construction
MC-IDEA-NE-BG-E-033-10 Pul-e-Khumri

N/A N/A
Completed 1011 100 25 N/A 800 N/A

34 Rasool Bay Intake Construction MC-IDEA-NE-BG-E-034-11 Khost N/A N/A Completed 600 N/A N/A N/A 219 N/A
35 Chaman Road Rehabilitation MC-IDEA-NE-BG-E-036-11 Khost N/A N/A Completed  N/A N/A N/A 187 N/A
36 Sayad-e-Markazi Canal Intake Construction MC-IDEA-NE-BG-E-037-11 Deh Salah N/A N/A Completed 720 N/A N/A N/A 194 N/A
37 Shashkal Secondary Road Rehabilitation MC-IDEA-NE-BG-E-039-11 Burka N/A N/A Completed  N/A N/A N/A 360 N/A
38 Bughawi Canal Intake Construction MC-IDEA-NE-BG-E-040-11 Pul-e-Khumri N/A N/A Completed 40 N/A N/A N/A 50 N/A
39 Shamarq-e-Bala Canal Intake Construction MC-IDEA-NE-BG-E-041-11 Pul-e-Khumri N/A N/A Completed 200 N/A N/A N/A 360 N/A
40 Line Retaining Wall Construction MC-IDEA-NE-BG-E-042-11 Bano N/A N/A Completed 1980 N/A 135 N/A 79 N/A

1 Khoja Aroq Canals Wash-Culvert Rehabilation MC-IDEA-NE-TK-E-001-09 Taloqan N/A N/A Completed 460 132 150 N/A 4860 N/A
2 Taloqan River Bank Gabion Dykes Construction MC-IDEA-NE-TK-E-002-09 Taloqan N/A N/A Completed N/A N/A 195 N/A 1400 N/A
3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003-09 Taloqan N/A N/A Completed 140 43 120 N/A 1700 N/A
4 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan N/A N/A Completed 28.9 228 260 N/A 320 N/A
5 Khaja Hafiz Protection Dyke MC-IDEA-NE-TK-E-005-10 Yangi Qala N/A N/A Completed N/A N/A 440 N/A 1388 N/A
6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan N/A N/A Completed 235 305 260 N/A 1263 N/A
7 Ganjalibagh Gabion Protection Wall MC-IDEA-NE-TK-E-007/10 Taloqan N/A N/A Completed N/A N/A 360 N/A 135 N/A
8 Gazan Road and Bridge Construction MC-IDEA-NE-TK-E-008/10 Chah Aab N/A N/A Completed N/A N/A N/A 9.2 2580 N/A
9 Qazaq and Baghak Road and Bridge Construction MC-IDEA-NE-TK-E-009/10 Taloqan N/A N/A Completed N/A N/A 30 1.7 2030 N/A

10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar N/A N/A Completed 196 52 251 N/A 641 N/A
11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi N/A N/A Completed 737 60 420 N/A 900 N/A

TAKHAR PROVINCE



12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar N/A N/A Completed 133 95 205 N/A 281 N/A
13 Shinwari Canal Intake            MC-IDEA-NE-TK-E-013/10 Taloqan N/A N/A Completed 279 25 405 N/A 400 N/A
14 Kurani Siphon MC-IDEA-NE-TK-E-014/10 Farkhar N/A N/A Completed 105 81      N/A N/A 180 N/A
15 Gora Canal intake construction MC-IDEA-NE-TK-E-015-11 Baharak 0% 0% Cancelled 436 20 84 N/A 750 N/A
16 Youchughsh Road Construction MC-IDEA-NE-TK-E-016-11 Worsaj N/A N/A Completed N/A N/A 20 2 150 N/A
17 Deshana Canal Intake MC-IDEA-NE-TK-E-017-11 Worsaj 0% 0% Cancelled 137 10 312 N/A 755 N/A
18

Muhajir Qushlaq Super Passage Irrigation Project MC-IDEA-NE-TK-E-018-11 Bangi N/A N/A Completed 291 82 40 N/A 2038 N/A

1 Boen Gabion Protection Wall MC-IDEA-NE-UN-E-001-10 Khan Abad N/A N/A Completed N/A N/A 900 N/A 550 N/A
2 Mula Karim Gabion Protection Wall and Siphon MC-IDEA-NE-UN-E-002-10 Khan Abad N/A N/A Completed N/A N/A 700 N/A 360 N/A
3 Qarghiz Gabion protection wall MC-IDEA-NE-UN-E-003-11 Khan Abad N/A N/A Completed 160 N/A 280 N/A 200 N/A
4 Mahfalli road rehibiltation MC-IDEA-NE-UN-E-004-11 Khan Abad N/A N/A Completed N/A N/A N/A 6 520 N/A
5 Qarawal Tapa Canal MC-IDEA-NE-UN-E-005-11 Kunduz Center N/A N/A Completed 420 110 N/A N/A 510 N/A
6 Abdullah Canal Irrigation project MC-IDEA-NE-UN-E-006-11 Ali Abad N/A N/A Completed 752 280 N/A N/A 852 N/A
7 Mahfalli Irrigation project MC-IDEA-NE-UN-E-007-11 Khan Abad N/A N/A Completed 92 600 N/A N/A 83 N/A
8 Shna Tapa Retaining Wall MC-IDEA-NE-UN-E-009-11 Ali Abad N/A N/A Completed 660 N/A 100 N/A 674 N/A
9 Jaji Irrigation project MC-IDEA-NE-UN-E-011-12 Ali Abad N/A N/A Completed 320 N/A 68 N/A 374 N/A

KUNDUZ PROVINCE



Northern Region 
No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative Progress 
September 2012

Cumulative 
Progress 

January 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Micro-hydropower (MHP),Chaila  village,  
Balkhab, Sari Pul

MHP8200.5/1 Balkhab 100% N/A 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  
Balkhab, Sari Pul

MHP8200.5/2 Balkhab 100% N/A 40KW 180

3 Micro-hydropower (MHP),Khamshorak village,  
Balkhab, Sari Pul

MHP8200.5/3 Balkhab 100% N/A 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  
Balkhab, Sari Pul

MHP8200.5/4 Balkhab 100% N/A 24KW 130

5 Micro-hydropower (MHP), Dahna Wa 
Takhshar village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 100% N/A 21KW 380

6 IMAM SAHIB MILK COLLECTION CENTER Saidabad 100% N/A 50

7 Micro-hydropower (MHP),Badi village,  
Qaysar, Faryab

MHP8200.5/11 Qaysar 100% N/A 3.5KW 60

8 Micro-hydropower (MHP),Gerd-e-Qala village,  
Kohistan

MHP8200.5/12 Kohistan 100% N/A 5KW 80

9 Micro-hydropower (MHP),Keen Qul village,  
Bilchiragh

MHP8200.5/6 Bilchiragh 100% N/A 11KW 200

10 Micro-hydropower (MHP), Anjeerak village,  
Bilchiragh

MHP8200.5/7 Bilchiragh 100% N/A 12.5KW 180

11 Micro-hydropower (MHP), Khush Gozar 
village,  Bilchiragh

MHP8200.5/8 Bilchiragh 100% N/A 14.1KW 180

12 Micro-hydropower (MHP), Mirzaee #1 village,  
Bilchiragh

MHP8200.5/9 Bilchiragh 100% N/A 10.2KW 180

13 Micro-hydropower (MHP), Mirzaee #2 village,  
Bilchiragh

MHP8200.5/10 Bilchiragh 100% N/A 11.6KW 180

14 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04 Pashtun Kot and 
Bilchiragh

100% N/A 76m 52 km 50000

15 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 100% N/A 4.4KW 150
16 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 100% N/A 4.6KW 160
17 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 100% N/A 10.8KW 160
18 Hazara Qala MHP 8200.5/17 Pashtun Kot 100% N/A 11.9KW 160
19 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 100% N/A 6.2KW 140
20 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 100% N/A 14KW 150
21 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 100% N/A 16KW 150
22 Kata Qala Haji Basir Micro Hydro Power 8200.5/13 Pashtun Kot 100% N/A 7.5KW 180
23 JAMSHEDI MILK COLLECTION CENTER Pashtun Kot 100% N/A 50
24 DEH NOW MILK COLLECTION CENTER Khwaja Sabz posh 100% N/A 50
25 Construction of Root Cellar Pashtun Kot 40% 100% 100
26 Construction of Root Cellar Bilchiragh 40% 100% 100

FARYAB

SARI PUL



25 CFW Khulm/Tela Gabion Protection Wall CFW16 14 BL01 Khulm 100% N/A 9600 975m 12000
26 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% N/A 9600 100m 12000
27 Warehouse Road Improvement Mazar-e-Sharif 100% N/A 0.7km 450
28 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% N/A 158 Shops 158

29 CFW Khulm River Gabion protection Extension BL003 Khulm 100% N/A 500 550m 500

30 BABA EWAZ MILK COLLECTION CENTER Sholgara 100% N/A
31 KOSHKAK MILK COLLECTION CENTER Balkh 100% N/A

32 Construction of Mardian Water Reservoir JW001 Mardian 100% N/A 3000000 
liter

300 3000000 
liter

33 SANSEZ MILK COLLECTION CENTER Faizabad 100% N/A 50
34 YANGE ARIQ MILK COLLECTION CENTER Aqcha 100% N/A 50
35 YAKA BAGH MILK COLLECTION CENTER Sheberghan 100% N/A 50

36 JOYE ZENDAN MILK COLLECTION CENTER Aybak 100% N/A 50
37 GHAZNIGAK MILK COLLECTION CENTER Hazrat e Sultan 100% N/A 50

SAMANGAN

BALKH

JAWZJAN



Annex V - Non-CCI Projects, April - June, 2013
Eastern Region 

Province District Department Activity Name Activity Type Activity Code Present Status Women Activity? Imp. Partner Start Date End Date Activity Status

Laghman Mihtarlam Agribusiness Laghman Beekeepers Association Association LBA-7-701-354 Operational FALSE DAI 17-Jun-12 31-Oct-13 Active

Laghman Mihtarlam Agribusiness Laghman Fruit and Vegetable Wholesaler Association Association LFVWA-7-701-356 Operational FALSE DAI 17-Jun-12 31-Oct-13 Active

Nangarhar Bihsud Agribusiness Sharq Improved Seed Production and Agri-Services Co.Ltd Seed Production and Agri-Services JAA0272 Operational FALSE DAI 27-Jan-13 30-Dec-13 Active

Nangarhar Jalalabad Agribusiness Javed Afghan Agri Equipment Manufacturing Company Enterprize Operational FALSE DAI 04-Feb-11 30-Jun-13 Active

Nangarhar Bihsud Agribusiness Waheed Kamal Soap factory Enterprize Operational FALSE DAI 02-Dec-10 30-Jun-13 Active
Kunar Narang Agribusiness Kunar Agriculture Company Seed Production JAA0286 Operational FALSE DAI 20-Mar-13 30-Nov-13 Active

Nangarhar Jalalabad Agribusiness Hussain Zada Co Ltds Enterprize JAA0276 Operational FALSE DAI 04-Mar-13 31-Dec-13 Active
Nangarhar Surkh Rod Agribusiness Firdous Bareen Wheat Starch Enterprise JAA0281 Operational TRUE DAI 28-Feb-13 01-May-13 Active
Nangarhar Jalalabad Agribusiness Orza'la perfume and esstintial oil factory Enterprise JAA0273 Operational TRUE DAI 17-Apr-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Agribusiness Technical Assistance to Kapisa Farm Service Center Enterprise Operational TRUE DAI 04-Jun-13 31-Oct-13 Active

Kabul Kabul Agribusiness
Basic Accounting Training for Finance staff of Afghanistan 

Poultry Farmer Association
Business Management Training Operational FALSE DAI 28-May-13 30-May-13 Active

Nangarhar Jalalabad Agribusiness Masroor Food Processing Company (MFPC) Enterprise Operational FALSE DAI 03-Feb-13 30-Nov-13 Active
Nangarhar Surkh Rod Agribusiness Majnoon Food Production Company (Maj FPC) Enterprise Operational FALSE DAI 01-Apr-13 30-Nov-13 Active

Nangarhar Bihsud Agribusiness Omid Khalid Poultry Rearing and Production company Enterprise Operational FALSE Dai 15-May-13 31-Oct-13 Active

Nangarhar Dara-I-Nur Agribusiness Haseeb Noori Food Items Production Company Enterprise JAA 0275 Operational FALSE DAI 01-Apr-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness Hamesha Bahar Agro sevices Company Enterprise Operational FALSE DAI 06-Jan-13 30-Nov-13 Active
Nangarhar Jalalabad Agribusiness Mohammad Hussain Food Production Company Enterprise Operational FALSE DAI 25-May-13 30-Nov-13 Active
Nangarhar Jalalabad Agribusiness Gift Food Production Company Enterprise JAA0270 Operational FALSE DAI 03-Feb-13 29-Dec-13 Active
Nangarhar Jalalabad Agribusiness Khalil Rehan Food Production Company Enterprise Operational FALSE DAI 12-Feb-13 31-Dec-13 Active

Nangarhar Jalalabad Agribusiness
Kabul Improved Seed Production and Agri-Services 

Company
Seed Production and Agri-Services Operational FALSE DAI 25-Mar-13 31-Dec-13 Active

Nangarhar Jalalabad Agribusiness Silab Sohil Company Limited Enterprise Operational FALSE DAI 08-Jul-13 30-Oct-13 Active
Nangarhar Jalalabad Agribusiness Shamshad Dastagir Foods Production Company Enterprise Operational FALSE DAI 06-Oct-13 31-Oct-13 Active
Nangarhar Jalalabad Agribusiness Season Honey Processing and Packaging company Enterprise Operational FALSE DAI 15-Feb-13 31-Oct-13 Active

Nangarhar Bihsud Agribusiness Wahidullah Kamawal oil, cotton cake and soap company Enterprise Operational FALSE DAI 15-May-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Agribusiness
Kapisa Farm Service Center 

[ KFSC ]
Enterprise Operational FALSE DAI 01-Jun-13 31-Oct-13 Active

Kabul Kabul Agribusiness Pakiza Rahimi Manufacture of Dairy Products Enterprise Operational FALSE DAI 08-May-13 31-Oct-13 Active

Kabul Kabul Agribusiness
Javan Chips Production

Company
Enterprise Operational FALSE DAI 01-Jun-13 31-Oct-13 Active

Kabul Kabul Agribusiness Technical Assistance Mashal Dairy Production Company Operational TRUE DAI 01-Jul-13 31-Oct-13 Active

Kabul Kabul Agribusiness Technical Assistance
ASPAFA (Afghanistan Social Poultry & 

Animal Farmers Association)
Operational FALSE DAI 01-Jul-13 31-Oct-13 Active

Kabul Kabul Agribusiness Technical Assistance
Enterprise

Bahar Biscuit Manufacturing Company
Operational FALSE DAI 01-Jul-13 31-Jul-13 Active

Kabul Kabul Agribusiness
KFSC, Javan Potatoes Chips, Mashal Dairy Production 
company, Bahar Munfucturing company, WVTASO, 

GOAPC and APFA
Business Skills Training Operational FALSE DAI 11-Jun-13 07-Jul-13 Active

Parwan Bazarak Gender Women Commercial Production Farm Women Commercial Production Farm 1 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial Production Farm Women Commercial Production Farm 2 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 3 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 4 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 5 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 6 Operational FALSE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 7 Operational FALSE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 8 Operational FALSE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 9 Operational FALSE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 10 Operational FALSE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 11 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 12 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 12 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 13 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 14 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 15 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 16 Operational TRUE DAI 20-May-13 30-Sep-13 Active



Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 17 Operational TRUE DAI 20-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Shakila Commercial farm Women Commercial Production Farm 1 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Falak Naz Commercial Farm Women Commercial Production Farm 3 Operational TRUE DAI 13-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Unab Commercial farm Women Commercial Production Farm 4 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Bilquis Commercial farm Women Commercial Production Farm 5 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Karima Commercial Farm Women Commercial Production Farm 2 Operational TRUE DAI 21-Jul-13 30-Sep-13 Active
Parwan Chaharikar Gender Pista Commercial Farm Women Commercial Production Farm 6 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Nafas Gul Commercial Farm Women Commercial Production Farm 7 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Humaira Commercial Farm Women Commercial Production Farm 8 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Shiba Commercial farm Women Commercial Production Farm 9 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Gul Pikai commercial farm Women Commercial Production Farm 10 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Laila Commercial farm Women Commercial Production Farm 11 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Shah Pari commercial farm Women Commercial Production Farm 12 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Nasrin Commercial Farm Women Commercial Production Farm 14 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Lailuma commercial farm Women Commercial Production Farm 14 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Zia Gul commercial farm Women Commercial Production Farm 15 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Chaman Commercial Farm Women Commercial Production Farm 16 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Shaima Commercial Farm Women Commercial Production Farm 17 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender Tamana Commercial farm Women Commercial Production Farm 18 Operational TRUE DAI 21-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender Sabera Commercial farm Women Commercial Production Farm 5 Operational TRUE DAI 22-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Gender Hareso Commercial farm Women Commercial Production Farm 1 Operational TRUE DAI 22-Jun-13 30-Sep-13 Active

Parwan Charikar Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Charikar Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Charikar Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Charikar Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Charikar Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Bagram Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Jabulsaraj Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Gul Bahar Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Haibatkhil Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Parwan Said khial Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Kapisa M.Eraqi Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Kapisa M.Eraqi Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Kapisa M.Eraqi Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Kapisa M.Eraqi Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Kapisa M.Eraqi Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Panjshir Keraman Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Panjshir Qabidan Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Panjshir Sangana Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Panjshir Bad qool Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Panjshir Aunaba Institutional Capacity Building Taraqi Saba Business Skills Training Operational TRUE DAI 22-May-13 23-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Institutional Capacity Building Agriculture Faculty Students Training Establishment of Demo Plot Operational FALSE DAI 21-Apr-13 Active

Nangarhar Bihsud Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Kama Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Rodat Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active



Laghman Qarghayi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active

Kunar Asadabad Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active
Kunar Khas Kunar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-Dec-13 Active

Badghis Qala-I- Naw Legacy Projects Nursery Development Program Nursery Development Program Operational FALSE DAI 01-Nov-11 28-Feb-14 Active
Badghis Qala-I- Naw Legacy Projects Supporting DCA Livestock Extension Program Livestock Extension Program Operational FALSE DAI 09-Oct-11 08-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jun-13 Active

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active

Kapisa Mahmudi Raqi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Chaharikar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Jabalussaraj Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Sayd Khel Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Parwan Chaharikar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active

Panjsher Bazarak Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jul-12 30-Jul-13 Active
Kabul Surobi Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Aug-12 30-Jul-13 Active

Nangarhar Kama Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Kama Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Surkh Rod Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Qarghayi Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Nangarhar Qarghayi Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Mihtarlam Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Mihtarlam Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Khas Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Laghman Khas Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active

Kunar Khas Kunar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Nurgal Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Nurgal Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Asadabad Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active
Kunar Asadabad Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Dec-13 Active

Nangarhar Bihsud Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Nangarhar Bihsud Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Nangarhar Bati Kot Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active
Laghman Mihtarlam Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 01-Mar-13 30-Sep-13 Active

Kunar Narang Legacy Projects Citrus Nursery Support Spring 2013 Root Stock Production Program Operational FALSE DAI 15-Jan-13 30-Sep-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Surkh Rod Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active



Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Laghman Mihtarlam Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active

Kunar Sarkani Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Sarkani Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Narang Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kunar Chawkay Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Kabul Surobi Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active

Parwan Chaharikar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active
Parwan Chaharikar Legacy Projects Orchard Establishment Spring 2013 Orchard Development Program Operational FALSE DAI 15-Jan-13 31-Dec-13 Active

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects Khwaja sayed Azam Broiler poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa Mahmudi Raqi Legacy Projects Abdul Hakim Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects Ghulam Saiqullah Broiler  Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects Noor Aqa Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active

Parwan Jabalussaraj Legacy Projects Haji Abdul Wahab Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active
Parwan Chaharikar Legacy Projects Haji Mohammad Mohsen Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active
Parwan Bagram Legacy Projects Haji Mohammad Mored Broiler Poultry Form Poultry Farm Stand By FALSE DAI 15-May-13 30-Nov-13 Active
Kabul Surobi Legacy Projects Haji Wahidullah Broiler Poultry Form Poultry Farm Operational FALSE DAI 15-May-13 30-Nov-13 Active
Kabul Surobi Legacy Projects Hafizullah Broiler Poultry Form Poultry Farm Operational FALSE DAI 15-May-13 30-Nov-13 Active
Kabul Surobi Legacy Projects Mohammad Anwar Broiler Poultry Form Poultry Farm Operational FALSE DAI 15-May-13 30-Nov-13 Active

Nangarhar Rodat Legacy Projects Khatera Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects Janbibi Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects Aziza  Brioler Poultry  Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Rodat Legacy Projects Gulafroz Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active

Kunar Nurgal Legacy Projects Ziawarobibi Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Shinwar Legacy Projects Hajia Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Shinwar Legacy Projects Nasrata Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects Bibi Halima Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects Gulmaki Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Nangarhar Dara-I-Nur Legacy Projects Fawzia Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active

Kunar Nurgal Legacy Projects Taleha Brioler poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active
Kunar Nurgal Legacy Projects Pachabibi Brioler Poultry Form Poultry Farm Stand By TRUE DAI 15-May-13 30-Nov-13 Active

Nangarhar Surkh Rod Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Cancelled
Nangarhar Surkh Rod Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Cancelled

Kabul Kabul Agribusiness Basic Hygiene Training For central region supported enterprises RPF-602-006 Closed FALSE DAI 26-Jun-13 26-Jun-13 Completed

Nangarhar Jalalabad Agribusiness Shamshad Dastagir Vermicelli &  Noodles Factory Enterprise VNF-601-007 Operational FALSE DAI 05-Oct-13 31-Dec-13 Completed
Nangarhar Jalalabad Agribusiness Fresh & Packages Cakes Factory Enterprise FCF-601-009 Closed FALSE DAI 01-Apr-10 31-Oct-11 Completed
Nangarhar Surkh Rod Agribusiness Baryalai Bicycles Factory Enterprise BBF 602 -010 Operational FALSE DAI 01-Apr-10 30-Oct-11 Completed
Nangarhar Jalalabad Agribusiness Yashfeen Confectionery Factory Enterprise YCC-601-011 Closed FALSE DAI 20-Apr-10 20-Jun-10 Completed
Nangarhar Jalalabad Agribusiness ZRM Carpet Weaving Company Enterprise ZRMC-601-012 Closed FALSE DAI 01-Jul-10 28-Feb-11 Completed
Nangarhar Dara-I-Nur Agribusiness Dara-i-Noor Textile Enterprise DTX-620-038 Closed FALSE DAI 20-Mar-10 20-Jul-10 Completed
Nangarhar Dara-I-Nur Agribusiness Dara-i-Noor Chalk Factory Enterprise DCH-620-039 Closed FALSE DAI 04-May-10 04-Jul-10 Completed
Nangarhar Achin Agribusiness Watan Dost Joinery Program Enterprise SJP-610-040 Closed FALSE DAI 01-Jul-10 31-Mar-11 Completed
Nangarhar Bihsud Agribusiness Wahid Soap Factory Enterprise WSF-621-041 Operational FALSE DAI 01-Jul-10 30-Jul-11 Completed
Nangarhar Jalalabad Agribusiness Season Honey processing and packaging Factory Honey Processing SHPP-601-042 Operational FALSE DAI 20-Jul-10 20-Aug-10 Completed
Nangarhar Jalalabad Agribusiness Happy Afghanistan Sports Enterprise HAS601-044 Closed FALSE DAI 20-Mar-10 20-Jul-11 Completed
Nangarhar Jalalabad Agribusiness Homayoon Fiber Distrbution Enterprise FDC-601-045 Closed FALSE DAI 03-Dec-09 02-Dec-10 Completed
Nangarhar Dara-I-Nur Agribusiness Dara-I-Noor Potatoes Chips Factory Enterprise DPCF-620-048 Operational FALSE DAI 01-Jul-10 30-Dec-11 Completed
Nangarhar Jalalabad Agribusiness Sail Chips Factory Enterprise SCP 601-049 Operational FALSE DAI 01-May-10 01-Jun-10 Completed
Nangarhar Jalalabad Agribusiness Singhar Poultry Association Association SPA-601-056 Operational FALSE DAI 08-Aug-09 30-Apr-12 Completed
Nangarhar Shinwar Agribusiness Meran Wahab Confectionery Company Enterprise MWCC-613--087 Operational FALSE DAI 20-Dec-10 31-Oct-11 Completed
Laghman Qarghayi Agribusiness Kaynat Henna & Talcum powder Factory Enterprise KHTF-702-089 Operational FALSE DAI 20-Oct-10 30-Sep-11 Completed

Nangarhar Surkh Rod Agribusiness Mustafa Aziz Food Company Enterprise MAFC-621-091 Closed FALSE DAI 01-Mar-11 31-Oct-11 Completed
Kabul Surkh Rod Agribusiness Kawoon Potato Chips Company Enterprise KPCC-602-100 Closed FALSE DAI 01-Jun-11 31-Dec-11 Completed

Nangarhar Bihsud Agribusiness Kasheef Mansor Soap Factory Enterprise KMS-621-101 Operational FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Bihsud Agribusiness Fresh Up Juice Company Enterprise FUJC-621-109 Operational FALSE DAI 07-Jul-11 31-Dec-11 Completed



Nangarhar Jalalabad Agribusiness Masroor Food Company Enterprise MFC-601-131 Operational FALSE DAI 01-Jun-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness Gift Food Company Enterprise GFC-601-132 Operational FALSE DAI 30-Sep-11 31-Jan-12 Completed

Kabul Kabul Agribusiness Amiri & Brothers Carpentry Workshop Enterprise KBL0002 Closed FALSE DAI 11-Nov-09 01-Oct-10 Completed
Nangarhar Jalalabad Agribusiness Ruhafza Jam & Pickles Company Enterprise JAA0091 Closed FALSE DAI 01-Mar-10 30-Apr-10 Completed
Nangarhar Surkh Rod Agribusiness Ali sahil wool spinning company Women Business MSP602001 Operational TRUE DAI 01-Jul-09 30-Jun-10 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606001 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606002 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606003 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606004 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Chaparhar Agribusiness Gabion Weaving Program Business Skills Training GWP 606005 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607006 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607007 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607008 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607009 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607010 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Pachir Wa Agam Agribusiness Gabion Weaving Program Business Skills Training GWP 607011 Closed TRUE DAI 20-Feb-11 21-Apr-11 Completed
Nangarhar Jalalabad Agribusiness Arman Baby Bycle Factory Enterprise ABBF-601-164 Operational FALSE DAI 01-Nov-11 31-May-12 Completed

Badghis Qala-I- Naw Agribusiness Farastan Carpentry Workshop Carpentry Workshop FCW-31-3101-357 Operational FALSE DAI 01-Sep-11 31-Aug-12 Completed

Badghis Qadis Agribusiness Sultan Ahmad & M,Arif Carpentry Workshop Carpentry Workshop
SAMCW-31-3103-

358
Operational FALSE DAI 01-Sep-11 31-Aug-12 Completed

Kunar Asadabad Agribusiness Kunar Fruit and Vegetable Wholesaler Association Association
KFVWA-13-1301-

359
Operational FALSE DAI 17-Jun-12 31-Oct-13 Completed

Nangarhar Bihsud Agribusiness Waheeda Greenhouses Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Hajera Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Zar Jana Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness Shamaila Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Shampari Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Halima Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Fazela Greenhouse Vegetable Plug Seedlings Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Roh Bibi Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Saifora Greenhouse Vegetable Plug Seedlings Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness Bakht Mina Greenhouse Vegetable Plug Seedlings Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kot Agribusiness Lal Mina Greenhouse Vegetable Plug Seedlings Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Shinwar Agribusiness Jan Gula Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Rodat Agribusiness Maeena Greenhouse Vegetable Plug Seedlings Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness Hamida Greenhouse Vegetable Plug Seedlings Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness Bas Jana Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness Ghuti Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness Mariam Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Shafiullah Greenhouse Off-season Vegetable Production Closed FALSE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Zarmina Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness Shah Jana Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness Mina Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness Sema Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed

Kunar Asadabad Agribusiness Sharifa Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness Shaima Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness Wahida Greenhouse Off-season Vegetable Production Closed TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Nurgal Agribusiness Astaghfaro Greenhouse Off-season Vegetable Production Operational TRUE DAI 01-Jul-09 30-Jun-13 Completed

Nangarhar Surkh Rod Agribusiness Ali Zada Green House Off-season Vegetable Production G-JAA0146 Closed FALSE DAI 01-Aug-10 31-Jan-11 Completed
Nangarhar Shinwar Agribusiness Ghulam Ali Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Khogyani Agribusiness Ihsanullah Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Kama Agribusiness Rahmatullah Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Rodat Agribusiness Said Amin Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Omaid Khan Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Said Noman Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Haji Hafizullah Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness Ahmad Gul Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed

Kunar Narang Agribusiness Ehsanullah Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Shaygal wa shiltan Agribusiness Rahimullah Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Chawkay Agribusiness Fazal Rahman Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Sarkani Agribusiness Ibrahim Greenhouse Off-season Vegetable Production G- Closed FALSE DAI 01-Feb-11 30-Jun-13 Completed

Kabul Kabul Agribusiness Business Network Event
Networking of packaging companies with 

other fruits and vegetables businesses
Closed FALSE DAI 16-Jun-13 16-Jun-13 Completed

Nangarhar Bihsud Agribusiness Zaman Snack Production Factory Enterprise Closed FALSE DAI 01-Dec-09 19-Mar-10 Completed

Kabul Kabul Agribusiness
Agriculture Value Chain Conference, Exhibition and B2B 

meetings

Networking and linkage development 
among different businesses (200 

participants attended the conference)
Closed FALSE DAI 07-Jul-13 07-Jul-13 Completed



Panjsher Bazarak Gender Training of Basic IPM to WCPFs Agriculture Training 19 Closed TRUE DAI 07-Jan-13 07-Jan-13 Completed

Panjsher Bazarak Gender
Training of Irrigation, Weeding control and Usage of 

Fertilizer to WCPFs
Agriculture Training 20 Closed TRUE DAI 09-Jun-13 09-Jun-13 Completed

Nangarhar Jalalabad Gender Distribution of Shwal for Teachers Children Day Celebration Operational TRUE DAI 15-May-13 15-May-13 Completed
Nangarhar Jalalabad Gender Distribution of 100 Pair Cloths to DOWA East Mother Day Celebration Operational TRUE DAI 16-Jun-13 16-Jun-13 Completed

Parwan Chaharikar Gender
Training to 18 WCPFs on Irrigation, Weeding control and 

Usage of Fertilizer
Agriculture Training 19 Closed TRUE DAI 06-Nov-13 06-Nov-13 Completed

Parwan Chaharikar Gender Training of WCPFs on Basic IPM Agriculture Training 20 Closed TRUE DAI 03-Jul-13 03-Jul-13 Completed

Kapisa Mahmudi Raqi Institutional Capacity Building DAIL Staff Training Advanced Agriculture Production Closed FALSE DAI 04-Jul-13 04-Nov-13 Completed

Nangarhar Jalalabad Institutional Capacity Building English Training Business Skills Training EMC 601001 Closed FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad Institutional Capacity Building Computer Training Business Skills Training EMC 60100 Closed FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad Institutional Capacity Building Management Training Business Skills Training EMC 601003 Closed FALSE DAI 01-Mar-11 31-May-11 Completed

Laghman Mihtarlam Institutional Capacity Building English Training Business Skills Training EMC 701004 Closed FALSE DAI 09-Sep-10 31-May-11 Completed

Laghman Marawara Institutional Capacity Building Computer Training Business Skills Training EMC 701005 Closed FALSE DAI 01-Dec-10 31-May-11 Completed

Kunar Asadabad Institutional Capacity Building English Training Business Skills Training ECM 1301006 Closed FALSE DAI 01-Jan-11 30-Jun-11 Completed

Nangarhar Jalalabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Nurgal Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Chawkay Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Narang Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Asadabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Jalalabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Jalalabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Bihsud Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Jalalabad Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Rodat Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Nangarhar Surkh Rod Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed



Laghman Mihtarlam Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Laghman Mihtarlam Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Laghman Qarghayee Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Kunar Sawkai Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Kunar Nurgal Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Kunar Khas kunar Institutional Capacity Building Taraqi Saba Business Skills Training Closed TRUE DAI 19-Mar-13 23-Dec-13 Completed

Kunar Asadabad Institutional Capacity Building Malomat Training DAIL Staff Training Closed FALSE DAI 28-May-13 28-May-13 Completed

Nangarhar Bihsud Institutional Capacity Building Malomat Training DAIL Staff Training Closed FALSE DAI 02-Jun-13 02-Jun-13 Completed

Nangarhar Surkh Rod Institutional Capacity Building Demo Plot for Agricultural Faculty Agriculture Faculty Assisstance Closed FALSE DAI 01-Apr-13 14-Jul-13 Completed

Panjsher Bazarak Institutional Capacity Building Advanced Agriculture Training DAIL Staff Training Closed FALSE DAI 05-May-13 05-Sep-13 Completed

Parwan Chaharikar Institutional Capacity Building
Training for DAIL Staff and Line Departments of Parwan 

Province
Project Management Training Closed FALSE DAI 19-May-13 23-May-13 Completed

Parwan Chaharikar Institutional Capacity Building
Training for DAIL Staff and Line Departments of Kapisa 

Province
Project Management Training Closed FALSE DAI 26-May-13 30-May-13 Completed

Panjsher Bazarak Institutional Capacity Building
Training for DAIL Staff and Line Departments of Panjshir 

Province
Project Management Training Closed FALSE DAI 16-Jun-13 20-Jun-13 Completed

Kapisa Hisa-i-Awali Kohistan Institutional Capacity Building Alberoni Agriculture Faculty Students Training
Nursery Establishment and Advanced 

Agriculture Training
Closed FALSE DAI 25-Apr-13 25-Apr-13 Completed

Kapisa Mahmudi Raqi Institutional Capacity Building Advanced Agriculture Training DAIL Staff Training Closed FALSE DAI 07-Apr-13 11-Apr-13 Completed

Kapisa Hisa-i-Awali Kohistan Institutional Capacity Building
Layout, Seedling Transplant and Root Treatment, Fertilizer 

Application and Plug Seedling Training for Aberoni 
Unversity Students

Alberoni Agriculture Faculty Students 
Training

Closed FALSE DAI 29-Apr-13 29-Apr-13 Completed

Laghman Mihtarlam Institutional Capacity Building
Malomat Training

M
DAIL Staff Training Closed FALSE DAI 26-May-13 26-May-13 Completed

Laghman Mihtarlam Institutional Capacity Building Agribusiness and Agricultural Marketing Training DAIL Staff Training Closed FALSE DAI 30-Jun-13 03-Jul-13 Completed

Nangarhar Surkh Rod Institutional Capacity Building Nursery Establishment Training Agriculture Faculty Students Training Closed FALSE DAI 06-Apr-13 06-Apr-13 Completed

Nangarhar Jalalabad Legacy Projects Talc Association Association Operational FALSE DAI 13-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Nangarhar Industry Association Association Operational FALSE DAI 10-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Craftsman Association Association Closed FALSE DAI 13-Oct-09 12-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects Mommand Sehat Hatchery Hatchery Operational FALSE DAI 06-Mar-10 05-Aug-10 Completed
Nangarhar Kama Legacy Projects M.Ishaq Poultry Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Bakhtyar Poultry Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Murad khan Poultry  Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Sadat Poultry Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Naseeb Gul Poultry Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects Ekhtyar Ahmad Poultry Farm Poultry Farm Closed FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Feroz Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Zabet Khan Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Abdul Wali Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Haji Nader Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Hayatullah Poultry Farm Poultry Farm Closed FALSE DAI 14-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects M. Arif Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Samiullah Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Javid Poultry Farm Poultry Farm Closed FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects Farhad Poultry Farm Poultry Farm Closed FALSE DAI 14-Apr-10 31-Dec-11 Completed

Kunar Asadabad Legacy Projects M. Khalid Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Wata Pur Legacy Projects Isamuddin Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Asadabad Legacy Projects muhibullah poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects Abdullah Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-10 Completed
Kunar Nurgal Legacy Projects Farid Poultry Farm Poultry Farm Closed FALSE DAI 21-Apr-10 31-Dec-11 Completed

Laghman Alingar Legacy Projects Dr Mohabad Poultry Farm Poultry Farm Closed FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects Najeebullah Poultry Farm Poultry Farm Closed FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects Sayeed Mahmud Poultry Farm Poultry Farm Closed FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Mihtarlam Legacy Projects Babrak Poultry Farm Poultry Farm Closed FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects Ezatullah Poultry Farm Poultry Farm Closed FALSE DAI 20-Apr-10 31-Dec-11 Completed

Nangarhar Surkh Rod Legacy Projects Aryan Marble Factory Enterprise Operational FALSE DAI 01-Sep-10 30-Jan-13 Completed
Nangarhar Jalalabad Legacy Projects Food Testing Laboratory Food Testing Laboratory Operational FALSE DAI 15-Aug-10 31-Dec-11 Completed



Nangarhar Kama Legacy Projects Sadam Textile Weaving Company Textile Weaving Program Operational FALSE DAI 01-Oct-10 30-Sep-11 Completed
Nangarhar Rodat Legacy Projects Esmail Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects Tahsel Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects Ziarat Gul Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-10 Completed
Nangarhar Rodat Legacy Projects Toor Textile Factory Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Jalalabad Legacy Projects Fruit Grower Association Association Stand By FALSE DAI 15-Jul-09 13-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Hahji Shamsulhaq Layer Breeder Poultry Farm Breeder Poultry Farm Closed FALSE DAI 16-Aug-09 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects Rodat Textile Weaving Factory Textile Weaving Program Closed FALSE DAI 27-Sep-09 26-Jan-10 Completed
Nangarhar Bihsud Legacy Projects Alkozai Textile Drying, Washing Press Center Textile Weaving Program Operational FALSE DAI 25-Oct-09 31-Jan-12 Completed
Nangarhar Bihsud Legacy Projects Zamarak Broiler Breeder Poultry Farm Breeder Poultry Farm Closed FALSE DAI 01-Oct-09 16-Jun-11 Completed
Nangarhar Rodat Legacy Projects Haider Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects Sharifullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects Shamsrurahman Broiler Poultry Farm Poultry Farm Closed FALSE DAI 23-Oct-10 23-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects Wafiullah Poultry Farm Poultry Farm Operational FALSE DAI 19-Oct-10 19-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects Mohammad Alam Poultry Farm Poultry Farm Operational FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Muhmand Dara Legacy Projects Azizu Rahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects Raees Broiler Poultry Farm Poultry Farm Closed FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects Zeenatullah Broiler Poultry Farm Poultry Farm Closed FALSE DAI 11-Aug-10 09-Sep-10 Completed
Laghman Mihtarlam Legacy Projects Zmary Broiler Poultry Farm Poultry Farm Closed FALSE DAI 08-Oct-10 08-Dec-10 Completed

Nangarhar Chaparhar Legacy Projects Sarajuddin Broiler Poultry Farm Poultry Farm Operational FALSE DAI 20-Sep-10 20-Nov-10 Completed
Nangarhar Bihsud Legacy Projects Emam Jan Poultry Farm Poultry Farm Operational FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Jalalabad Legacy Projects Abdul Karim Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects Hamdullah Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects Nangiali Poultry Farm Poultry Farm Closed FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects Hedayat Barakat Broiler Breeder Farm Breeder Poultry Farm Operational FALSE DAI 15-Nov-10 15-Jul-12 Completed
Laghman Alingar Legacy Projects Shasurahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects Wahidullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects Ihsanullah Broiler Poultry Farm Poultry Farm Closed FALSE DAI 08-Nov-10 08-Jan-11 Completed

Nangarhar Kuz Kunar Legacy Projects Haji Ghulam Sediq Broiler Poultry Farm Poultry Farm Operational FALSE DAI 30-Nov-10 30-Jan-11 Completed
Kunar Chawkay Legacy Projects Taj Mohammad Broiler Poultry Farm Poultry Farm Operational FALSE DAI 15-Nov-10 24-Jan-11 Completed
Kunar Wata Pur Legacy Projects Zaher khan Broiler Poultry Farm Poultry Farm Operational FALSE DAI 02-Dec-10 01-Feb-11 Completed
Kunar Asadabad Legacy Projects Fazl Rahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed
Kunar Marawara Legacy Projects Juma khan Broiler Poultry Farm Poultry Farm Operational FALSE DAI 24-Nov-10 24-Jan-11 Completed

Nangarhar Jalalabad Legacy Projects Nangarhar Fish Producer Association Association Operational FALSE DAI 01-Jan-11 28-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Incabutor Association Association Closed FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects Nangarhar Bee keebers Association Association Operational FALSE DAI 29-Dec-10 12-Dec-11 Completed
Laghman Mihtarlam Legacy Projects Laghman Fish Producer Association Association Operational FALSE DAI 01-Jan-11 31-Dec-11 Completed

Nangarhar Rodat Legacy Projects Sharifullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 24-Sep-10 24-Nov-10 Completed
Nangarhar Bihsud Legacy Projects Karim Textile Factory Textile Weaving Program Operational FALSE DAI 05-Jan-11 30-Nov-11 Completed
Nangarhar Kuz Kunar Legacy Projects Shah Mohammad Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Oct-11 Completed
Laghman Khas Kunar Legacy Projects Abdul Manan Broiler Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Oct-11 Completed

Nangarhar Dara-I-Nur Legacy Projects Karimullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Bihsud Legacy Projects Zalmy Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-11 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects Nasartullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 01-Aug-11 01-Nov-11 Completed
Nangarhar Deh Bala Legacy Projects Muzamel Broiler Poultry Farm Poultry Farm Closed FALSE DAI 04-Aug-11 04-Aug-11 Completed
Nangarhar Shinwar Legacy Projects Salim Broiler Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-11 08-Oct-11 Completed
Laghman Qarghayi Legacy Projects Sardar Wali Broiler poultry Farm Poultry Farm Operational FALSE DAI 13-Aug-11 13-Nov-11 Completed

Nangarhar Kama Legacy Projects Ebadullah Textile Weaving Company Textile Weaving Program Operational FALSE DAI 09-Jul-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Sharifullah Textile Factory Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Ajmal Textile Company Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Obaidullah Textile Company Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Shamahood Textile Company Textile Weaving Program Operational FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects Qahir Textile Company Textile Weaving Program Closed FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects Ghulam Farooq Brioker Poultry Farm Poultry Farm Operational FALSE DAI 09-Aug-11 08-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects Khushal Broiler Poultry Farm Poultry Farm Operational FALSE DAI 07-Sep-11 05-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects Sayed Naseem Poultry Farm Poultry Farm Operational FALSE DAI 16-Oct-11 09-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects Sadiqullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 03-Aug-11 02-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects Dr Mirwasi Broiler Poultry Farm Poultry Farm Closed FALSE DAI 20-Sep-11 18-Feb-12 Completed
Nangarhar Chaparhar Legacy Projects Malak Zafar Briloer Poultry Farm Poultry Farm Operational FALSE DAI 24-Sep-11 23-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Noorahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 04-Aug-11 03-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects Wail Mohammad Broiler Poultry Farm Poultry Farm Closed FALSE DAI 10-Sep-11 09-Jan-12 Completed

Kunar Narang Legacy Projects Gh Sadiq Broiler Poultry Farm Poultry Farm Operational FALSE DAI 27-Sep-11 26-Jan-12 Completed
Kunar Asadabad Legacy Projects Matiullah Broiler Poultry Farm Poultry Farm Closed FALSE DAI 21-Aug-11 20-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects Ali Hayder Broiler Poultry Farm Poultry Farm Closed FALSE DAI 18-Aug-11 17-Dec-11 Completed
Kunar Wata Pur Legacy Projects Amanullah Broiler Poultry Farm Poultry Farm Operational FALSE DAI 27-Aug-11 24-Dec-11 Completed
Kunar Asadabad Legacy Projects Sayed Sharafat Broiler Poultry Farm Poultry Farm Operational FALSE DAI 25-Aug-11 24-Dec-11 Completed

Laghman Qarghayi Legacy Projects Dorani Broiler Poultry Farm Poultry Farm Operational FALSE DAI 11-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects Haji Abdul Raziq Broiler Poultry Fram Poultry Farm Operational FALSE DAI 10-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects Abdul Waris Broiler Poultry Farm Poultry Farm Operational FALSE DAI 10-Sep-11 09-Dec-11 Completed



Laghman Qarghayi Legacy Projects Gulagha Broiler poultry farm Poultry Farm Operational FALSE DAI 07-Sep-11 06-Dec-11 Completed
Laghman Qarghayi Legacy Projects Haji Murad Broiler Poultry Farm Poultry Farm Operational FALSE DAI 10-Sep-11 08-Dec-11 Completed

Nangarhar Shinwar Legacy Projects Saleem Broiler Poultry Farm Poultry Farm Operational FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Shinwar Legacy Projects Yaar Rahman Broiler Poultry Farm Poultry Farm Operational FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Rodat Legacy Projects Nangarhar Broiler Breeder Farm Breeder Poultry Farm Operational FALSE DAI 02-Nov-11 02-Feb-13 Completed
Nangarhar Rodat Legacy Projects Aziz Ul Rahman Textile Textile Weaving Program Operational FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects Kabulay Layer Poultry Farm Poultry Farm Closed TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Bana Layer Poultry Farm Poultry Farm Closed TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Afsara Layer Poultry Farm Poultry Farm Closed TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Saheba Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Lalpary Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Waheda Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Ziwaro Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Sahib jamala Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Awal Bibi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Rabia Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Parween Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Woles Bi Bi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Gul Sanga Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Koko Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Bibi harama Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Sangina Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Sima Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Norsahiba Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Marghay Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Sater bi bi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Niaz bi bi Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Humaira Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Hamida Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Zulaikha Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects Aziza Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed

Kunar Nurgal Legacy Projects Jamila Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Zia gul Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Shah gul Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects Pashtana Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed

Nangarhar Shinwar Legacy Projects Wadana Layer Poultry Farm Poultry Farm Closed TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects Shams Afzali Poultry Production and Rearing Limited Poultry Farm Closed TRUE DAI 06-Mar-10 05-Aug-10 Completed

Kunar Nurgal Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Kunar Nurgal Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed

Laghman Qarghayi Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed

Nangarhar Bati Kot Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects Fish Pond Project Fish Pond Closed TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kuz Kunar Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kama Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Laghman Qarghayi Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed

Kunar Nurgal Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Bati Kot Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Oct-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed



Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed

Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Jun-10 20-Mar-11 Completed

Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed



Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kuz Kunar Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects Women Home Based Layer Poultry Farm Poultry Farm Closed TRUE DAI 01-Feb-11 01-Feb-12 Completed

Nangarhar Bihsud Legacy Projects Salma Garments Finishing Center Garments Finishing Center Operational TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Jalalabad Legacy Projects Nadima Garments Finishing Center Garments Finishing Center Operational TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Bihsud Legacy Projects Masooda Garments Finishing Center Garments Finishing Center Operational TRUE DAI 08-Jun-11 08-Jun-12 Completed
Laghman Mihtarlam Legacy Projects Aqila Garment Finishing Center Garments Finishing Center Operational TRUE DAI 31-Mar-11 31-Mar-12 Completed

Nangarhar Kuz Kunar Legacy Projects Adal Bibi Retail Shop Women Retail Shop Operational TRUE DAI 13-Jul-11 31-May-12 Completed
Kunar Chawkay Legacy Projects Amirunissa Retail Shop Women Retail Shop Operational TRUE DAI 05-Jun-11 31-May-12 Completed

Nangarhar Bati Kot Legacy Projects Aqbal Bibi Retail Shop Women Retail Shop Operational TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Rodat Legacy Projects Awlia Retail Shop Women Retail Shop Operational TRUE DAI 06-Jun-11 31-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects Khan Zada Retail Shop Women Retail Shop Operational TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Nargas Retail Shop Women Retail Shop Operational TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Noor Bibi Retail Shop Women Retail Shop Operational TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Seema Retail Shop Women Retail Shop Operational TRUE DAI 31-Mar-11 31-Mar-12 Completed
Nangarhar Jalalabad Legacy Projects Minhaz Garment Finishing Center Garments Finishing Center Operational TRUE DAI 22-Apr-11 22-Apr-12 Completed

Kunar Asadabad Legacy Projects Palwasha Garment Finishing Center Garments Finishing Center Operational TRUE DAI 22-Apr-11 22-Apr-12 Completed
Nangarhar Kama Legacy Projects Lalzaro Retail Shop Garments Finishing Center Operational TRUE DAI 06-Jun-11 30-May-12 Completed

Kunar Nurgal Legacy Projects Habiba Retail Shop Garments Finishing Center Operational TRUE DAI 06-Jun-11 06-May-12 Completed
Laghman Mihtarlam Legacy Projects Semeen Retail Shop Garments Finishing Center Operational TRUE DAI 08-Aug-11 08-Aug-12 Completed
Laghman Qarghayi Legacy Projects Spinghar Cheese Producers Cheese Program Closed TRUE DAI 01-Jun-10 30-Jun-11 Completed

Kunar Asadabad Legacy Projects Malalai Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Qarghayi Legacy Projects Leena Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed

Nangarhar Jalalabad Legacy Projects Shukria Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Mihtarlam Legacy Projects Warisa Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed

Kunar Asadabad Legacy Projects Norulhaya Garment Finishing Center Garments Finishing Center Operational TRUE DAI 11-Jan-11 30-Oct-12 Completed
Nangarhar Bihsud Legacy Projects Hedayat Barakat Broiler Breeder Farm 2nd Flock Breeder Poultry Farm Closed FALSE DAI 29-Dec-11 05-Dec-12 Completed
Nangarhar Bihsud Legacy Projects Noor Nama Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects Zarwaro Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects Gul Bashra Retail Shop Women Retail Shop Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects Amina Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Sakina Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Bibi Jana Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Kuz Kunar Legacy Projects Parween Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Bibi Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Selwera Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Sanga Broiler Poultry Farm Poultry Farm Operational TRUE DAI 06-Jun-12 05-Dec-12 Completed
Laghman Qarghayi Legacy Projects Women Resource Centers Tailoring and Sewing Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects Women Resource Centers Retailer Shop Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects Women Resource Centers Retailer Shop Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects Women Resource Centers Retailer Shop Tailoring and Sewing Program Operational TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Alingar Legacy Projects Muhabat Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed

Nangarhar Kuz Kunar Legacy Projects Sahil Pacha Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bati Kot Legacy Projects Gul Pacha Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Shinwari Legacy Projects Sadat khan Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Kama Legacy Projects Murad Gull Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects Said Rahim Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects Fazal Mohammad Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Surkh Rod Legacy Projects Meer Agha Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Surkh Rod Legacy Projects Amer Mohammad Broiler Poultry Demo Farm Poultry Demo Farm Closed FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects REVAMP Spring - 2009 Inputs Distribution Closed FALSE DAI 16-Feb-09 27-Feb-09 Completed
Nangarhar Bati Kot Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Goshta Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed



Nangarhar Hesarak Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Lal Por Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Nazyan Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Shirzad Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Dawlatshah Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Mihtarlam Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Qarghayi Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed

Kunar Bar Kunar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Chawkay Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Khas Kunar Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Nari Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Sarkani Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Dara-I-Pech Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Narang Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Marawara Legacy Projects TIMER Fall 2009 Inputs Distribution Closed FALSE DAI 03-Aug-09 14-Aug-09 Completed

Nangarhar Kuz Kunar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Rodat Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bihsud Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kama Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Khogyani Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Shinwar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kot Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Mihtarlam Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Qarghayi Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed

Kunar Chawkay Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Narang Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Khas Kunar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Asadabad Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed

Nangarhar Chaparhar Legacy Projects REVAMP Fall 2009 Inputs Distribution Closed FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shinwar Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kama Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Deh Bala Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Rodat Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kot Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shirzad Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Khogyani Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed

Kunar Asadabad Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Chawkay Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Narang Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Wata Pur Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed

Laghman Alingar Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Alishing Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Mihtarlam Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Qarghayi Legacy Projects Staple Crops, Fall 2009 Inputs Distribution Closed FALSE DAI 19-Oct-09 24-Oct-09 Completed

Nangarhar Bihsud Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Shinwar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kot Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Rodat Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kama Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Mihtarlam Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alingar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alishing Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Dawlatshah Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Qarghayi Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed

Kunar Khas Kunar Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed



Kunar Nurgal Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Chawkay Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Marawara Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Asadabad Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Narang Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Sarkani Legacy Projects Staple Crops - Summar 2009 Inputs Distribution Closed FALSE DAI 10-Jul-09 30-Oct-09 Completed

Nangarhar Bati Kot Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Shinwar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Bihsud Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Rodat Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Surkh Rod Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Chaparhar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Khogyani Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kot Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Dara-I-Nur Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kama Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Mihtarlam Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Qarghayi Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed

Kunar Asadabad Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Narang Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Chawkay Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Khas Kunar Legacy Projects Yellow Maize - Fall 2009 Inputs Distribution Closed FALSE DAI 06-May-09 20-Nov-09 Completed

Nangarhar Kuz Kunar Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Shinwar Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Shirzad Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Kama Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Hesarak Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Khogyani Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Kot Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Rodat Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Alingar Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Mihtarlam Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Qarghayi Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Kunar Asadabad Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Bar Kunar Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Dangam Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Khas Kunar Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Narang Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Chawkay Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed

Nangarhar Bihsud Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Goshta Legacy Projects Orchards Development Program Spring 2010 Orchard Development Program Operational FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Shinwar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kama Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kot Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Lal Por Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alingar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alishing Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Dawlatshah Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Mihtarlam Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Qarghayi Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed

Kunar Asadabad Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Chawkay Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Khas Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed



Kunar Marawara Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Narang Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Sarkani Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Spring 2010 Inputs Distribution Closed FALSE DAI 16-Jan-10 01-Mar-10 Completed

Nangarhar Bati Kot Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Bihsud Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kama Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kot Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Muhmand Dara Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed

Kunar Asadabad Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Chawkay Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Khas Kunar Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Narang Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed

Laghman Mihtarlam Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Qarghayi Legacy Projects Staple Crops, Fall 09 / 10 Inputs Distribution Closed FALSE DAI 01-Sep-09 31-Jan-10 Completed

Nangarhar Bihsud Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Khogyani Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shirzad Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Hesarak Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Goshta Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Lal Por Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Nazyan Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shinwar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kama Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Rodat Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dur Baba Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Dawlatshah Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alishing Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alingar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Mihtarlam Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Qarghayi Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nuristan Nurgaram Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed

Kunar Narang Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Chawkay Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nurgal Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Sarkani Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Khas Kunar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Asadabad Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Marawara Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Wata Pur Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nari Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Bar Kunar Legacy Projects SDF, Spring 2010 Small Demonstration Farm Closed FALSE DAI 07-Feb-10 16-Feb-10 Completed

Nangarhar Kot Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Lal Por Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Marawara Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Muhmand Dara Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Narang Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Pachir Wa Agam Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed



Laghman Qarghayi Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Rodat Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Sarkani Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Shirzad Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Wata Pur Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alishing Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Bar Kunar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Bati Kot Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bihsud Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Chawkay Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Dangam Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Dara-I-Nur Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shinwar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Goshta Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Hesarak Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Kunar Khas Kunar Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed

Nangarhar Khogyani Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects REVAMP Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kot Legacy Projects TIMER Spring - 2010 Inputs Distribution Closed FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Inputs Distribution Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Muhmand Dara Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Rodat Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Alingar Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Qarghayi Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Kunar Chawkay Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Khas Kunar Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Bar Kunar Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Dangam Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Narang Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Asadabad Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed

Nangarhar Hesarak Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shirzad Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Khogyani Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kot Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bihsud Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Goshta Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Rodat Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shinwar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kama Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Alingar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Mihtarlam Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Qarghayi Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed

Kunar Bar Kunar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed



Kunar Asadabad Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Khas Kunar Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dangam Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dara-I-Pech Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Sarkani Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Narang Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Chawkay Legacy Projects REVAMP Fall - 2010 Inputs Distribution Closed FALSE DAI 22-Aug-10 31-Aug-10 Completed

Nangarhar Chaparhar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Shinwar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Khogyani Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bihsud Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kama Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Deh Bala Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Rodat Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Goshta Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Hesarak Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kot Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Achin Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alingar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alishing Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Mihtarlam Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Qarghayi Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed

Kunar Nurgal Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Chawkay Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Narang Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Khas Kunar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Wata Pur Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Dara-I-Pech Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Asadabad Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Sarkani Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Bar Kunar Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Marawara Legacy Projects TIMER Fall - 2010 Inputs Distribution Closed FALSE DAI 28-Aug-10 11-Sep-10 Completed

Nangarhar Bati Kot Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bihsud Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Chaparhar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Deh Bala Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shinwar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Goshta Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Hesarak Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kama Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Khogyani Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kot Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kuz Kunar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Rodat Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shirzad Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Alingar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Mihtarlam Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Qarghayi Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed

Kunar Asadabad Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Bar Kunar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Dangam Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Khas Kunar Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Narang Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Chawkay Legacy Projects Orchard Program Fall - 2010 Orchard Development Program Operational FALSE DAI 01-Oct-10 07-Dec-10 Completed

Nangarhar Bati Kot Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Hesarak Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed



Nangarhar Kot Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shirzad Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed

Kunar Asadabad Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Chawkay Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Dangam Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Khas Kunar Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Narang Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP Spring Season - 2011 Inputs Distribution Closed FALSE DAI 08-Feb-11 14-Feb-11 Completed

Nangarhar Chaparhar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Achin Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alishing Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed

Kunar Narang Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Wata Pur Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Asadabad Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Sarkani Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Marawara Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 31-Jan-11 14-Feb-11 Completed

Nangarhar Kuz Kunar Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shinwar Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shirzad Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kama Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Hesarak Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Khogyani Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kot Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Rodat Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bihsud Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Goshta Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Kunar Asadabad Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Bar Kunar Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dangam Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Sarkani Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Nurgal Legacy Projects Orchards Development Program Spring 2011 Orchard Development Program Operational FALSE DAI 15-Feb-11 23-Feb-11 Completed

Nangarhar Surkh Rod Legacy Projects TIMER - Spring Season 2011 Inputs Distribution Closed FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed



Nangarhar Bihsud Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Global GAP Global GAP Operational FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Rodat Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Deh Bala Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Khogyani Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Shirzad Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Hesarak Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alingar Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alishing Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed

Kunar Shaygal wa shiltan Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Marawara Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Asadabad Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Khas Kunar Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Nurgal Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed

Nuristan Nurgaram Legacy Projects Commercial Production Farm Commercial Production Farm Closed FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Riparian Plantation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed

Kunar Nurgal Legacy Projects Riparian Plantation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Reforestation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed

Kunar Nurgal Legacy Projects Reforestation, Spring 2011 Reforestation Closed FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Direct Seeding, Fall 2010 Reforestation Closed FALSE DAI 15-Aug-10 30-Jun-11 Completed

Kunar Nurgal Legacy Projects Direct Seeding, Fall 2010 Reforestation Closed FALSE DAI 10-Aug-10 30-Jun-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Erosion Control and Livelihood Projects Reforestation Closed FALSE DAI 31-Oct-11 30-Nov-11 Completed

Kunar Nurgal Legacy Projects Erosion Control and Livelihood Projects Reforestation Closed FALSE DAI 31-Oct-11 30-Dec-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects Direct Seeding, Fall 2011 Reforestation Closed FALSE DAI 05-Nov-11 30-Jan-12 Completed

Kunar Nurgal Legacy Projects Direct Seeding, Fall 2011 Reforestation Closed FALSE DAI 05-Nov-11 30-Jan-12 Completed
Nangarhar Shinwar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Rodat Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kot Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Bihsud Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kama Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Goshta Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Khogyani Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Surkh Rod Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Laghman Alingar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Laghman Mihtarlam Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Kuz Kunar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Chaparhar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shirzad Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed

Kunar Asadabad Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed

Nangarhar Bati Kot Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Deh Bala Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed



Nangarhar Goshta Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alishing Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed

Kunar Asadabad Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed

Nangarhar Bihsud Legacy Projects Nursery Development Program Nursery Development Program Closed FALSE DAI 01-Sep-11 30-Sep-12 Completed
Laghman Mihtarlam Legacy Projects Nursery Development Program Nursery Development Program Closed FALSE DAI 01-Sep-11 30-Sep-12 Completed

Kunar Asadabad Legacy Projects Nursery Development Program Nursery Development Program Closed FALSE DAI 01-Sep-11 30-Sep-12 Completed
Nangarhar Kuz Kunar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Shinwar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Muhmand Dara Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Surkh Rod Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kama Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Khogyani Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kot Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Rodat Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Bihsud Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Goshta Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Dara-I-Nur Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Alingar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Mihtarlam Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Qarghayi Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Asadabad Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Khas Kunar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Narang Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Chawkay Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Dara-I-Pech Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Sarkani Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Nangarhar Kuz Kunar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Muhmand Dara Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kama Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Khogyani Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kot Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Goshta Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Alingar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Qarghayi Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed

Kunar Asadabad Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Khas Kunar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Narang Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Chawkay Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Sarkani Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Bar Kunar Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Shaygal wa shiltan Legacy Projects REVAMP - Spring 2012 Inputs Distribution Closed FALSE DAI 30-Jan-12 01-Feb-12 Completed

Nangarhar Bati Kot Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Bihsud Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Dara-I-Nur Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Deh Bala Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Shinwar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Goshta Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kama Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed



Nangarhar Khogyani Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kot Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Muhmand Dara Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Rodat Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Surkh Rod Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Asadabad Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects TIMER SPFs - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Kuz Kunar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Shinwar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kot Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Rodat Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Goshta Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alingar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alishing Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed

Kunar Asadabad Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Khas Kunar Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Chawkay Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Nurgal Legacy Projects Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm Closed FALSE DAI 10-Nov-11 30-Jul-12 Completed

Nangarhar Surkh Rod Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed

Kunar Asadabad Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects Small Production Farm - Fall 2011 Small Production Farm Closed FALSE DAI 15-Aug-11 15-Apr-12 Completed

Nangarhar Chaparhar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Khogyani Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Muhmand Dara Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Surkh Rod Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kama Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Bihsud Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed



Laghman Alingar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alishing Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Qarghayi Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed

Kunar Shaygal wa shiltan Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Asadabad Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Khas Kunar Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Narang Legacy Projects Commercial Production Farm - 2011 Commercial Production Farm Operational FALSE DAI 01-Jun-11 30-May-12 Completed

Nangarhar Rodat Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Surkh Rod Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed

Kunar Chawkay Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Asadabad Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed

Laghman Alishing Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Mihtarlam Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 01-Mar-12 10-Nov-13 Completed

Nangarhar Bati Kot Legacy Projects Bashirullah Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shinwar Legacy Projects Saifu Rahman Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Hijratullah Abid Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Ataullah Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Abed Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Haji Mir Ahmad Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Hussain Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects Farhad Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Hesarak Legacy Projects Nasir Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shirzad Legacy Projects Barialy Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects Wali Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects Asil Khan Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Qarghayi Legacy Projects Gul Agha Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Mihtarlam Legacy Projects M. Saqib Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed

Kunar Dara-I-Pech Legacy Projects Peer Mohammad Honey Bee Farm Honeybee Keeping Program Operational FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed



Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects Small Demonstration Farm Small Demonstration Farm Closed FALSE DAI 03-Jan-10 09-Mar-10 Completed

Nangarhar Kuz Kunar Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Bihsud Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Kama Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Goshta Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Surkh Rod Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Shirzad Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Hesarak Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Khogyani Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Bati Kot Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Shinwar Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Chaparhar Legacy Projects Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution Closed FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Qarghayi Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Kunar Asadabad Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed



Kunar Chawkay Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Khas Kunar Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Sarkani Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Narang Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Chapa Dara Legacy Projects Orchard Development Program - Fall 2011 Orchard Development Program Operational FALSE DAI 01-Sep-11 22-Dec-11 Completed

Nangarhar Bati Kot Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects REVAMP - Fall 2011 Inputs Distribution Closed FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Surkh Rod Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Chaparhar Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed

Kunar Chawkay Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Jun-12 31-May-13 Completed
Kunar Narang Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 01-Sep-12 31-May-13 Completed

Badghis Qala-I- Naw Legacy Projects Commercial Production Farm Commercial Production Farm Operational FALSE DAI 08-Aug-11 31-Dec-12 Completed
Parwan Chaharikar Legacy Projects Shima Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Tamana Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Gul Maki Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Nurgis Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Anis Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Zarifa Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Zakia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Madeena Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Karima Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Majdo Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Shakila Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Laila Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Honab Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Shamin Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Tahira Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Manizua Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Monika Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Marzia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Maliha Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects Rabiha Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Qasi Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Hajira Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Mahtab Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Nazira Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Lina Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Salima Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Gul Andama Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Rakia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Chaman Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Hina Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Naw Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Noorzia Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Mina Jan Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Mora Gul Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects Marina Kitchen Garden Program - 2012 Kitchen Garden Closed TRUE DAI 15-Jul-12 01-Mar-13 Completed

Nangarhar Bihsud Legacy Projects Usman Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects Ghazi GUl Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects Ihsanullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects Arab Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects Talib Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects Zai u Rahman Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects H. Ab. Hakim Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects Hafizullah  Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects Abdul Rahman Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects Attaullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects Ghulam Nabi Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects Wazi Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects Waris Khan Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Malak Nader Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Zaiu RhamanSmall Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed



Nangarhar Dara-I-Nur Legacy Projects Abdul Qader Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Akhter Mohammad Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects Omdullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Deh Bala Legacy Projects Bahader Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Deh Bala Legacy Projects Sultan Awlia Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects Zahidullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects Said Habib Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects Fizullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects Assad Khan Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects Nayab Khan Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects Juma Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects Hazrat Mohammad Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects H. Ali. Sha Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects Sadullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects Bazwan Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects Bismillah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects Qadam Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects Abdul Aziz Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 11-Aug-12 Completed

Nangarhar Kama Legacy Projects Mohammad Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects M. Yasin Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects Samad Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects M. Mukhtar Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects Qudratullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects Lal Agha Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects Nik Mohammad Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects Gul Wali Small Demonstration Farm-Fall-2012 Small Demonstration Farm Closed FALSE DAI 30-Mar-12 10-Aug-12 Completed
Laghman Alingar Legacy Projects Nasim Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alingar Legacy Projects Rokhan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alingar Legacy Projects Said Afzal Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects Obaidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects Mumtaz Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects Ozair Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects Shahab Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects Sher Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Rohullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects M Qasim Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects Ghami Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Manawar Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Del Agha Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects Mula Hasham Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects RafiullahSmall Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects Hafizullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects Baryalai Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects Mansoor Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects M. Baz Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Waheedullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Sharifullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Ab rahman Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Shira Jan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Rahmatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects Kamran Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Qismatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Asif Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Hayatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Anar Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Javid Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Ibadullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects Wahidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Abdul Salam , Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Mirza M Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed



Kunar Asadabad Legacy Projects Zahibullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects Shirzada Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects Bashar Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Mohammad Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Mohammad Agha Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects Muslim Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects M Hamayun Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects Malang Jan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects Said Ahmad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Jan Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Baz Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects Atiqullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects M Omer Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Mohammad Zahir Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Fazal Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects Shamshad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Hazrat Ghulam Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects M Yasin Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects Olfatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects Enyatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects Fazal M Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects Bahader Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects Sadaqat Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects Zahidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects Juma Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Hamisha Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Obaidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Mohammad Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Abdul Wahab Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects Ayazol haq Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects Nawaz Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects Bilal Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Mohammad Rasool Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects Haroon Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects Ahmadullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects Sediqullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects Noor Akbar Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects Abdul Hasham Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects Mohib Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects Khair M Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Khogyani Legacy Projects Rahimullah Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects Rahim Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Ataullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects Muhibullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Abdul Qader Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects Ghanam Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects Panjshir Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Sarkani Legacy Projects Abdul Hadi Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects Naseer AhmadSmall Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects Matiullah Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Hamayoon Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Pasarly Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Amenullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Bahram Small Production Farm( SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Shah Wali Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Wali Khan Small Production Farm(SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects Habibullah Small Production Farm( SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed



Nangarhar Muhmand Dara Legacy Projects Shukrullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects Zerak Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects M Saleem Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects
Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) 

Fall 2012
Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects M. Younas Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects Dr. Resal Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects Taher Jan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects Mer Said Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects
Mohammad Zaman Small Production Farm (SPFs) Fall 

2012
Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Mohammad Omar Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects Zarwali Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects Khanadar Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects Nawkar Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects Hazrat Nabi Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Mohammad Asif Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Taj Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects Esmail Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects Naqibullah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects Astana gul Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects Mirwais Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects Ahmad Shah Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Gul Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects Rais Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm Closed FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed

Kunar Nurgal Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects Techinical Assistance with Orchard Owners Orchard Development Program Closed FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Qarghayi Legacy Projects Kitchen Garden Program - 2012 Kitchen Garden Closed FALSE DAI 01-Mar-12 10-Nov-12 Completed

Kunar Sarkani Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Narang Legacy Projects Orchard Establishment  Fall 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Chawkay Legacy Projects Orchard Establishment  Fall 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Shaygal wa shiltan Legacy Projects Orchard Establishment  Fall 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Asadabad Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Nurgal Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Dara-I-Pech Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Khas Kunar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed

Laghman Alingar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Mihtarlam Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Qarghayi Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed

Nangarhar Kuz Kunar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Bihsud Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Surkh Rod Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kot Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Rodat Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Shinwar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Dara-I-Nur Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Khogyani Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Goshta Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kama Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects Orchard Establishment Spring 2012 Orchard Development Program Operational FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects Orchard Establishment Fall 2012 Orchard Development Program Operational FALSE DAI 01-Aug-12 01-Jun-13 Completed

Nangarhar Jalalabad Legacy Projects pruning Training for fruit Grower and extention officer Field day training Closed FALSE DAI 22-Jan-13 22-Jan-13 Completed

Nangarhar Kuz Kunar Legacy Projects winter oil application field day Field day training Closed FALSE DAI 11-Feb-13 11-Feb-13 Completed
Laghman Qarghayi Legacy Projects winter oil application Field day Field day training Closed FALSE DAI 11-Feb-13 11-Feb-13 Completed

Kunar Sarkani Legacy Projects New orchard establishment Field day Field day training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Bihsud Legacy Projects Orchard pruning Field day Field day training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed

Kunar Khas Kunar Legacy Projects Orchard pruning Field day Field day training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Muhmand Dara Legacy Projects Orchard pruning Field day Field day training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed

Kunar Khas Kunar Legacy Projects Winter oil Application Fied day Field day training Closed FALSE DAI 12-Feb-13 12-Feb-13 Completed



Nangarhar Kuz Kunar Legacy Projects Orchard pruning Field dya Field day training Closed FALSE DAI 31-Jan-13 31-Jan-13 Completed
Kabul Surobi Legacy Projects Orchard pruning Fied day Field day training Closed FALSE DAI 11-Feb-13 11-Feb-13 Completed
Kunar Narang Legacy Projects Orchard pruning Field day Field day training Closed FALSE DAI 18-Feb-13 18-Feb-13 Completed

Nangarhar Kama Legacy Projects Orchard Pruning Fied day Filed day training Closed FALSE DAI 19-Feb-13 19-Feb-13 Completed
Kabul Surobi Legacy Projects Orchard Pruning Field day Field day training Closed FALSE DAI 25-Feb-13 25-Feb-13 Completed

Nangarhar Goshta Legacy Projects Orchard Pruning Field dya Field day training Closed FALSE DAI 25-Feb-13 25-Feb-13 Completed
Kunar Asadabad Legacy Projects Orchard Pruning Field day Field day training Closed FALSE DAI 28-Feb-13 28-Feb-13 Completed

Nangarhar Dara-I-Nur Legacy Projects Orcahrd Pruning Field day Field day training Closed FALSE DAI 13-Feb-13 13-Feb-13 Completed
Laghman Qarghayi Legacy Projects Winter oil application Field day Field day training Closed FALSE DAI 13-Feb-13 13-Feb-13 Completed
Laghman Mihtarlam Legacy Projects Orcahrd Pruning Field day Field day training Closed FALSE DAI 03-Mar-13 03-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Orchard Mangement Field dya Field day training Closed FALSE DAI 13-Mar-13 23-Mar-13 Completed
Kunar Narang Legacy Projects Citrus Field Nursery Establihment Field day Field day training Closed FALSE DAI 20-Mar-13 20-Mar-13 Completed

Nangarhar Bihsud Legacy Projects
Comparison Field day winter oiled orchard with non 

winter oiled
Field day training Closed FALSE DAI 16-Apr-13 16-Apr-13 Completed

Nangarhar Kuz Kunar Legacy Projects
comparison Field day  winter oiled orchard with non 

winter oiled
Field day training Closed FALSE DAI 05-Jan-13 05-Jan-13 Completed

Kunar Khas Kunar Legacy Projects
comparison Field day Winter oiled orchard with no winter 

oiled
Field day training Closed FALSE DAI 01-May-13 01-May-13 Completed

Laghman Qarghayi Legacy Projects
comparison Field day winter oiled orchard with non winter 

oiled
Field day training Closed FALSE DAI 08-May-13 08-May-13 Completed

Laghman Qarghayi Legacy Projects
Harvesting comparison field day winter oiled orchrd with 

non winter oiled
Field day training Closed FALSE DAI 23-May-13 23-May-13 Completed

Kunar Khas Kunar Legacy Projects
Harvesting Comparison Field dya winter oiled orchard 

with non winter oiled
Field day training Closed FALSE DAI 20-May-13 20-May-13 Completed

Nangarhar Bihsud Legacy Projects
Harvesting comparison Field day Winter oiled orchrd with 

non winter oiled
Field day training Closed FALSE DAI 29-May-13 29-May-13 Completed

Nangarhar Kama Legacy Projects Ag retailer show room  field day and training Field Day Training Closed FALSE DAI 11-Mar-13 11-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects Ag retailer show room Field day and training Field Day Training Closed FALSE DAI 12-Mar-13 12-Mar-13 Completed

Kabul Surobi Legacy Projects Ag retailer show room Field day and training Field Day Training Closed FALSE DAI 12-Mar-13 23-Mar-13 Completed
Laghman Mihtarlam Legacy Projects Ag retaier  Show room Field  day and training Field Day Training Closed FALSE DAI 12-Mar-13 12-Mar-13 Completed
Laghman Qarghayi Legacy Projects Ag retailer show room field dya  and training Field Day Training Closed FALSE DAI 18-Mar-13 18-Mar-13 Completed
Parwan Chaharikar Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 18-Mar-13 18-Mar-13 Completed

Laghman Qarghayi Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 26-Mar-13 26-Mar-13 Completed

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 27-Mar-13 27-Mar-13 Completed

Nangarhar Rodat Legacy Projects Ag Retailer show room field dya Field Day Training Closed FALSE DAI 27-Mar-13 27-Mar-13 Completed
Nangarhar Bihsud Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 27-Mar-13 27-Mar-13 Completed

Kunar Asadabad Legacy Projects Ag retailer shwo room field day Field Day Training Closed FALSE DAI 01-Apr-13 01-Apr-13 Completed
Parwan Chaharikar Legacy Projects Ag retailer show room Field day Field Day Training Closed FALSE DAI 04-Feb-13 04-Feb-13 Completed

Nangarhar Muhmand Dara Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 02-Apr-13 02-Apr-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 04-Mar-13 04-Mar-13 Completed

Kunar Khas Kunar Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 04-Mar-13 04-Mar-13 Completed
Parwan Chaharikar Legacy Projects cammercial production forms Field Day Training Closed FALSE DAI 04-Apr-13 04-Apr-13 Completed

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 08-Apr-13 08-Apr-13 Completed

Kapisa Mahmudi Raqi Legacy Projects Cammercial production form Field Day Training Closed FALSE DAI 25-Apr-13 25-Apr-13 Completed
Parwan Sayd Khel Legacy Projects Ag Retailer show rooom Field dya Field Day Training Closed FALSE DAI 27-Apr-13 27-Apr-13 Completed
Parwan Jabalussaraj Legacy Projects cammercial production form Field Day Training Closed FALSE DAI 28-Apr-13 28-Apr-13 Completed
Kunar Khas Kunar Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 02-May-13 02-May-13 Completed

Nangarhar Surkh Rod Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 01-May-13 01-May-13 Completed
Kunar Khas Kunar Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 02-May-13 02-May-13 Completed
Kunar Chawkay Legacy Projects Ag retailer show room field dya Field Day Training Closed FALSE DAI 09-Apr-13 09-Apr-13 Completed

Laghman Mihtarlam Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 13-May-13 13-May-13 Completed
Kabul Surobi Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 15-May-13 15-May-13 Completed

Laghman Qarghayi Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 16-May-13 16-May-13 Completed
Nangarhar Kama Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 21-May-13 21-May-13 Completed
Nangarhar Muhmand Dara Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 27-May-13 27-May-13 Completed

Kunar Narang Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 27-May-13 27-May-13 Completed
Nangarhar Bihsud Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 29-May-13 29-May-13 Completed

Kapisa Mahmudi Raqi Legacy Projects women cammercial production form Field Day Training Closed FALSE DAI 05-Jun-13 05-Jun-13 Completed

Kapisa
Hisa-i-Duwumi 

Kohistan
Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 11-Jun-13 11-Jun-13 Completed

Parwan Chaharikar Legacy Projects Ag retailer show room field day Field Day Training Closed FALSE DAI 10-Jun-13 10-Jun-13 Completed
Parwan Chaharikar Legacy Projects Ag  retailer show room field day Field Day Training Closed FALSE DAI 12-Jun-13 12-Jun-13 Completed
Parwan Sayd Khel Legacy Projects Ag  retailer show room field day Field Day Training Closed FALSE DAI 01-Jul-13 01-Jul-13 Completed
Parwan Jabalussaraj Legacy Projects Harvesting Field day Field Day training Closed FALSE DAI 04-Jul-13 04-Jul-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects Ag  retailer show room Field day Field Day training Closed FALSE DAI 02-Jul-13 02-Jul-13 Completed

Nangarhar Kuz Kunar Legacy Projects Ag  retailer show room Field day Field Day training Closed FALSE DAI 03-Jul-13 03-Jul-13 Completed



Panjsher Bazarak Gender Women Commercial production Farm Women Commercial Production Farm 18 Stand By TRUE DAI 20-May-13 30-Sep-13 On Hold



Northeastern Region 
Province District Section Activity Code Activity Name Activity Type Implementer_Partner Start Date End Date Status Number of 

Beneficiaries

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 186
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 76
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100% 164



Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 1-Feb-11 30-Sep-11 100% 14
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 223
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 251
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 300
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 250
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350



Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 350
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100% 100
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-015-11 Agriculture Retailer Training-phase-1 Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100% 25
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
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Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100% 1749
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100% 250
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100% 500
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 100
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100% 60
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100% 60
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100% 263
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100% 85
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Imam Sahib Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
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Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Qala-e-Zal Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100% 60
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100% 600
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz N/A Agriculture MC-IDEA-NE-UN-A-001-09 Melon Fly and Potato Beetle Control Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100% 3800
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Ishkamish Agriculture MC-IDEA-NE-BG-A-002-09 Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%
Baghlan Ishkamish Agriculture MC-IDEA-NE-BG-A-002-09 Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%
Baghlan Khost Agriculture MC-IDEA-NE-BG-A-003-09 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 1-Jul-09 16-Jul-09 100% 205
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-004-09 Orchards Establishment Agriculture Mercy Corps 10-Nov-09 30-Oct-10 100% 9
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-005-09 Orchards Establishment Agriculture Mercy Corps 3-Mar-10 30-Oct-10 100% 3
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-006-09 Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100% 5
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-007-09 Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100% 19
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-008-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100% 9
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-009-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100% 3
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-010-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100% 12
Baghlan Khost Agriculture MC-IDEA-NE-BG-A-011-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100% 3
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-012-09 Devil's Dung Agriculture Mercy Corps 15-Nov-09 16-Sep-10 100% 32
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-013-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100% 10
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100% 10
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100% 20
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100% 30
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-017-10 Orchard Management Training/Distribution Mercy Corps 20-Jan-10 30-Sep-11 100% 10
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-018-10 Almond Orchard Establishment Horticulture Mercy Corps 8-Jan-10 30-Oct-10 100% 10
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-019-10 Orchard Management Training/Distribution Mercy Corps 25-Jan-10 30-Sep-10 100% 6
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-020-10 Fruit Orchard Establishment Agriculture Mercy Corps 8-Jan-10 30-Oct-10 100% 40
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-021-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100% 13
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-022-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100% 6
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100% 20
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100% 10
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-025-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100% 5
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100% 16
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Khost Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
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Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100% 20
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-029-10 Onion and Cucumber Cultivation Commercial Vegetable Mercy Corps 1-Apr-10 7-Sep-10 100% 4
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-030-10 Intensification System Rice Rice Planting Mercy Corps 25-Apr-10 14-Oct-10 100% 5
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-032-10 Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%
Baghlan Andarab Agriculture MC-IDEA-NE-BG-A-032-10 Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%
Baghlan Khost Agriculture MC-IDEA-NE-BG-A-033-10 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100% 210

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-034-10
Management (Management, Report Writing & Proposal 
Writing) Course For Baghlan MAIL Staff Training to Government Staff Mercy Corps 2-Jan-10 20-Jan-11 100% 120

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-045-11 Agriculture Retailer Training-phase Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100% 27
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-046-11 Agriculture Retailer Training-phase Retailer Training Mercy Corps 10-Sep-11 15-Oct-11 100% 30
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 15-Feb-12 15-Apr-12 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 16-Feb-12 16-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
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Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Baghlani Jadid Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Dehsala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-053-12 New Year Celebration Farmers Day Distribution Mercy Corps 14-Mar-12 29-Mar-12 100% 40
Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Baghlani Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Dehsala Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Puli Khumri Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Baghlan Jaded & PLK Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Bano Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Dehsallah Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Puli Khumri Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Baghalna Jadid Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Bano Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Dehsallah Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 650
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Khost Livestock MC-IDEA-NE-BG-L-002-09 Bee Keeping Training/Distribution Mercy Corps 1-Sep-09 31-Dec-09 100% 16
Baghlan Khost Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Khost Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Dahani-Guri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Dushi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Khost Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded Livestock MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood 
threatened animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded Livestock MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood 
threatened animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded Livestock MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood 
threatened animals) Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10 100%

Baghlan Dushi Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Khost Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-008-10 Silkworm Production Training/Distribution Mercy Corps 28-Mar-10 30-May-10 100% 30
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-009-10 Bee Keeping Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10 100% 15
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Dushi Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-11-10 Silk and Wool Spinning Training Capacity building Mercy Corps 15-Aug-10 15-Oct-10 100% 30
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Dushi Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100% 90
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
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Baghlan Baghlani Jadid Livestock MC-IDEA-NE-BG-L-017-12 Silkworm Production (2012) Training Mercy Corps 20-Mar-12 20-Jul-12 100% 50
Baghlan Puli Khumri Livestock PLK-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan Jaded Livestock PLK-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan Jaded Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 30-Nov-12 100% 4
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 270
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Creepers Cultivation Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture TLQ-A-01-12 Summer Creepers Cultivation Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100% 250
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture 15-May-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-024-12 Agriculture Retailer Training-phase Training Mercy Corps 1-Apr-11 30-Apr-11 100% 25
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-02-10 Pistachio Orchard Establishment Agriculture Mercy Corps 1-Jan-10 31-Jan-11 100% 16
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100% 32
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 14-May-13 100% 41
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 60
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
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Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100% 22
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 170
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 7
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100% 47
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 88
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 90
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100% 244
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 100% 220
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100% 70
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100% 40
Takhar Namak Ab Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Namak Ab Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 103
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 103
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100% 39
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Chal Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100% 250
Takhar Baharak Agriculture Intensification System Rice Mercy Corps 15-May-11 30-Oct-11 100%
Takhar Agriculture Melon Fly and Potato Beetle Control Mercy Corps 1-Apr-10 1-Aug-10 100% 24511
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Mercy Corps 15-May-10 30-Apr-11 100% 240
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Mercy Corps 15-May-10 30-Apr-11 100% 240
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120



Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Mercy Corps 15-Dec-10 14-Dec-11 100% 120
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Mercy Corps 17-Aug-10 16-Nov-10 100% 200
Takhar/Kunduz All districts Agriculture Melon Fly Control Mercy Corps 15-Jun-09 16-Aug-09 100% 15824
Takhar/Kunduz All districts Agriculture Melon Fly Control Mercy Corps 15-Jun-09 16-Aug-09 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100% 35
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100% 35
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100% 4
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100% 4
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 130
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 130
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-06-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 65
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 40
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100% 50
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
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Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%
Takhar Taloqan Livestock Poultry Production (2012) Mercy Corps 17-Jan-12 30-Oct-12 100% 80
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
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Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100% 500
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Repeated 16-Jan-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
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Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Baharak Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Bangi Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100% 47
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Repeated 1-Mar-10 1-Sep-10 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 150
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
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Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 400
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100% 23
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100% 336
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100% 659
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100% 100
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%



Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100% 200
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100% 40
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Aro Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Tagob Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100% 120
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100% 30
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Tagob Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%



Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100% 32
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery DevelopmenMercy Corps 30-Oct-09 30-May-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100% 60
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Tagob Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100% 25
Badakhshan Kishem (Namazga) Agriculture MC-IDEA-NE-BD-A-010-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 15-Apr-10 31-Aug-10 100% 25
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-029-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-Jun-11 30-Oct-11 cancelled 10
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100% 10000
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Tagop Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100% 2000
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-003-09 Poultry Production Women Poultry Production Mercy Corps 12-Aug-09 1-Mar-10 100% 120
Badakhshan Argo Livestock MC-IDEA-NE-BD-L-009-10 Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100% 180
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-009-10 Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100%
Badakhshan Kishem Livestock MC-IDEA-NE-BD-L-012-10 Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100% 460
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-012-10 Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-011-10 Poultry Refresher Training Training to Farmers Mercy Corps 2-Jul-10 25-Jul-10 100% 120
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100% 464
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Darayim Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Tagop Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%



Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and M   Mercy Corps 1-Sep-10 30-Sep-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100% 8000
Badakhshan Argo Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Yaftal-e-Payan Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Tagop Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100% 8000
Badakhshan Argo Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Yaftal-e-Payan Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Tagop Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100% 80
Badakhshan Darayim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100% 114
Badakhshan Argo Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Yaftal-e-Payan Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Khash Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Teshken Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Darayim Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Kishem Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%
Badakhshan Argo Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100% 6.37
Badakhshan Jurm Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100% 50
Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-019-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 10-Feb-13 100% 80
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
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Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100% 350



Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
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Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100% 10
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100% 8
Badakhshan Baharak Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Kishem Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Argo Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Baghlan Puli Khumri Agriculture Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 85%
Baghlan Baghlani Jadid Agriculture Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 85%
Baghlan Bano Agriculture Construction of underground storage Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Dehsallah Agriculture Construction of underground storage Mercy Corps 10-Aug-12 15-Oct-12 100%
Takhar Taloqan Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Baharak Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Kalafgahn Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 15-Mar-12 100% 5
Kunduz Kunduz center Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Khanabad Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Imamsahib Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Aliabad Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Qalezal Agriculture Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%
Kunduz Kunduz center Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Aliabad Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Khanabad Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Imamsahib Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Takhar Farkhar Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Bangi Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Kalafgahn Agriculture Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Farkhar Agriculture Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Takhar Worsaj Agriculture Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Badakhshan Baharak Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-Apr-13 97%
Badakhshan Daryim Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-Apr-13 97%
Badakhshan Argo Agriculture Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-Apr-13 97%
Badakhshan Faizabad Livestock Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100% 7
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 600
Parwan Charikar Agriculture MC-IDEA-PWN-A-2-12 Processing plant- Improvement Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 65
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5% 600
Badakhshan Faizabad Agriculture Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 98%
Badakhshan Baharak Agriculture Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 98%
Badakhshan Baharak Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Jurm Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Kishem Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Shuhada Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Argo Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Darayem Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Faizabad Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Yaftal Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Tishkan Agriculture Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 98%
Badakhshan Baharak Livestock Beekeeping Honey Business Development Livestock Mercy Corps 20-Oct-12 20-Apr-13 100% 127
Baghlan Puli Khumri Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Sep-12 30-Nov-12 100% 4
Takhar Taloqan Agriculture Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100% 215
Takhar Taloqan      Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Bangi Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Farkhar Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Baharak Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Takhar Kalafghan Agriculture Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100% 1200
Kunduz Chardara    Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imamsahib Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Aliabad Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
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Kunduz Qalezal Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khanabad Agriculture Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 31-Dec-12 100% 170
Badakhshan Argo MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%
Badakhshan Baharak Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Faizabad Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Kishem region (5district Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Badakhshan Jurm Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%
Takhar Taloqan MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Mercy Corps 17-Jan-12 30-Dec-12 100% 125
Takhar Taloqan Agriculture TLQ-A-010-12 Women Strawberry Agriculture Mercy Corps 15-Jul-12 30-May-13 95% 40
Takhar Taloqan Agriculture TLQ-A-014-12 Low Tunnel Plastic for Women Agriculture Mercy Corps 15-Nov-12 30-Mar-13 100% 20
Takhar Farkhar Livestock Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 60%
Takhar Kalafghan Livestock Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 60%
Kunduz Kunduz center Livestock Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Emam Sahib Livestock Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 60%
Kunduz Emam Sahib Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 60%
Kunduz Qala-e-Zal Livestock Honey Enterprise Livestock Mercy Corps 14-Jan-13 30-Sep-13 60%
Kunduz Kunduz center Livestock Women's Egg Production Livestock Mercy Corps 20-Jan-13 20-Nov-13 80%
Kunduz Emam Sahib Livestock Women's Egg Production Livestock Mercy Corps 20-Jan-13 20-Nov-13 80%
Kunduz Kunduz center Livestock Women's Smallholder Poultry Livestock Mercy Corps 20-Jan-13 20-Nov-13 80%
Kunduz Emam Sahib Livestock Women's Smallholder Poultry Livestock Mercy Corps 20-Jan-13 20-Nov-13 80%
Takhar Taloqan Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 55%
Takhar Bangi Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 55%
Takhar Baharak Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 55%
Takhar Farkhar Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 55%
Takhar Taloqan Agriculture TLQ-A-19-13 Women's Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 30-Oct-13 55% 248
Takhar Taloqan Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 30-Oct-13 55%
Takhar Bangi Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 30-Oct-13 55%
Takhar Baharak Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 30-Oct-13 55%
Takhar Taloqan Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 65%
Takhar Bangi Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 65%
Takhar Kalafghan Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 65%
Takhar Baharak Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 65%
Takhar Farkhar Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 30-Oct-13 65%
Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Bangi Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%
Takhar Taloqan Agriculture TLQ-A-25-13 New Year Celebration Farmers Day Celebration Mercy Corps 28-Feb-13 30-Apr-13 100%
Kunduz Chardara    Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 100%
Kunduz Imamsahib Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 100%
Kunduz Kunduz center Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 100%
Kunduz Aliabad Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 100%
Kunduz Qala-e-Zal Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 100%
Kunduz Khanabad Agriculture Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 1-Jun-13 100%
Kunduz Imamsahib Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 90%
Kunduz Kunduz center Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 90%
Kunduz Aliabad Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 90%
Kunduz Qala-e-Zal Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 90%
Kunduz Khanabad Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 25-Oct-13 90%
Kunduz Imamsahib Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Kunduz center Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
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Kunduz Aliabad Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Qala-e-Zal Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Khanabad Agriculture Orchard Management Orchard Management Mercy Corps 6-Feb-13 26-Oct-13 100%
Kunduz Imamsahib Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Qala-e-Zal Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Chardara    Agriculture Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%
Kunduz Imamsahib Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 90%
Kunduz Kunduz center Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 90%
Kunduz Aliabad Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 90%
Kunduz Khanabad Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 90%
Baghlan Puli Khumri Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 75%
Baghlan Baghlan Jadid Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 75%
Baghlan Bano Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 75%
Baghlan Dehsallah Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 75%
Baghlan Puli Hesar Agriculture Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 30-Sep-13 75%
Baghlan Puli Khumri Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 75%
Baghlan Baghlan Jadid Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 75%
Baghlan Bano Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 75%
Baghlan Dehsallah Agriculture Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 30-Sep-13 75%
Baghlan Puli Khumri Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Baghlan Jadid Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Doshi Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Khenjan Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Bano Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Dehsallah Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Poli Hesar Agriculture Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 30-Oct-13 65%
Baghlan Puli Khumri Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Baghlan Jadid Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Doshi Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Khenjan Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Bano Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Dehsallah Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Baghlan Poli Hesar Agriculture Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 70%
Badakhshan Faizabad Agriculture Orchard Establishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 70%
Badakhshan Kishem Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 70%
Badakhshan Argo Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 70%
Badakhshan Baharak Agriculture Orchard Estbalishment Orchard Establishment Mercy Corps 30-Jan-13 30-Nov-13 70%
Badakhshan Faizabad Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Kishem Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Argo Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Baharak Agriculture Orchard Management Orchard Management Mercy Corps 30-Jan-13 30-Nov-13 80%
Badakhshan Faizabad Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Kishem Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Argo Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Baharak Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Tishkan Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Tagab Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Yaftal Agriculture Vegetable Production Vegetable Cultivation Mercy Corps 10-Feb-13 10-Oct-13 60%
Badakhshan Baharak Agriculture Low Tunnel Plastic Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 80%
Badakhshan Faizabad Agriculture Low Tunnel Plastic Vegetable Cultivation Mercy Corps 15-Feb-13 30-Oct-13 80%
Badakhshan Faizabad Greenbelt Tree Planting Mercy Corps 21-Mar-13 15-Apr-13 100% 200
Badakhshan Payen Shahr Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 65%
Badakhshan Shashpol Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 65%
Badakhshan Markaz Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 65%
Badakhshan Dasht-e-Farakh Livestock Beekeeping Development Beekeeping Mercy Corps 10-Mar-13 30-Oct-13 65%
Badakhshan Bagh-e-Mubarak Livestock Backyard Poultry Farming Poultry Farming Mercy Corps 10-Mar-13 30-Oct-13 60%
Badakhshan Rubat Livestock Backyard Poultry Farming Poultry Farming Mercy Corps 10-Mar-13 30-Oct-13 60%
Badakhshan Faizabad Agriculture Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 70%
Badakhshan Argo Agriculture Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 70%
Baghlan Puli Khumri Agriculture New Year Celebration Farmers Day Celebration Mercy Corps 1-Mar-13 31-Mar-13 100% 20
Baghlan Baghlan Jadid Livestock Backyard Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 70%
Baghlan Puli Khumri Livestock Backyard Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 70%
Baghlan Baghlan Jadid Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 70%
Baghlan Puli Khumri Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 70%
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Baghlan Dushi Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 30-Oct-13 70%
Baghlan Baghlan Jadid Livestock Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 30-Jul-13 85%
Baghlan Khinjan Livestock Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 30-Jul-13 85%
Baghlan Baghlan Jadid Livestock Silkword Rearing (2013) Cocoon Production Mercy Corps 1-Mar-13 30-Jul-13 100% 50
Takhar Taloqan Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 45%
Takhar Baharak Livestock Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 45%
Takhar Taloqan Livestock Backyard Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 30-Nov-13 45% 100
Takhar Kalafghan Livestock Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 50%
Takhar Worsaj Livestock Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 50%
Badakhshan Faizabad Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 500
Badakhshan Argo Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 500
Badakhshan Jurm Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 500
Badakhshan Baharak Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 500
Badakhshan Kishem Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 500
Badakhshan Baharak Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Kishem Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Argo Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Darayem Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Tagab Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Jurm Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Shuhada Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Khash Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Faizabad Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Yaftal Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 500
Badakhshan Baharak Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Kishem Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Argo Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Darayem Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Tagab Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Jurm Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Shuhada Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Khash Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Faizabad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Badakhshan Yaftal Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Sep-13 10% 30
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 25% 1000
Takhar Kalafgan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 25% 1000
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 25% 1000
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 25% 1000
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 25% 150
Takhar Kalafgan Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 25% 150
Takhar Farkhar Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 25% 150
Takhar Bangi Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 25% 150
Takhar Baharak Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 25% 150
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 5
Takhar Kalafgan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 5
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 5
Takhar Bangi Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 5
Takhar Baharak Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 15% 5
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 20% 500
Takhar Kalafgan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 20% 500
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 20% 500
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 20% 500
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 20% 500
Baghlan Puli Khumri Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 40% 500
Baghlan Baghlan Jadid Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 40% 500
Baghlan Bano Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 40% 500
Baghlan Dehsallah Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 40% 500
Baghlan Poli Hesar Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 40% 500
Baghlan Puli Khumri Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Baghlan Baghlan Jadid Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Baghlan Doshi Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Baghlan Bano Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Baghlan Dehsallah Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Baghlan Poli Hesar Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150

60

20

100



Baghlan Puli Khumri Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 1200
Baghlan Baghlan Jadid Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 1200
Baghlan Doshi Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 1200
Baghlan Bano Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 1200
Baghlan Dehsallah Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 1200
Baghlan Poli Hesar Agriculture summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 30% 1200
Baghlan Baghlan Jadid Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 40% 100
Baghlan Puli Khumri Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 40% 100
Baghlan Baghlan Jaded Livestock Beekeeping Honey Business Development Livestock Mercy Corps 1-May-13 30-Jul-13 60% 4
Kunduz Khanabad Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 50% 150
Kunduz Emam Sahib Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 50% 150
Kunduz Kunduz center Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 50% 150
Kunduz Emam Sahib Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 10% 20
Kunduz Kunduz center Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 10% 20
Kunduz Aliabad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 10% 20
Kunduz Qala-e-Zal Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 10% 20
Kunduz Khanabad Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 10-May-13 30-Oct-13 10% 20
Kunduz Emam Sahib Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 50% 500
Kunduz Kunduz center Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 50% 500
Kunduz Aliabad Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 50% 500
Kunduz Qala-e-Zal Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 50% 500
Kunduz Khanabad Agriculture Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Sep-13 50% 500
Kunduz Emam Sahib Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 50
Kunduz Kunduz center Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 50
Kunduz Aliabad Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 50
Kunduz Qala-e-Zal Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 50
Kunduz Khanabad Agriculture Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 20% 50
Badakhshan Baharak Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Badakhshan Kishem Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Badakhshan Shuhada Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Badakhshan Argo Agriculture Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 30% 150
Badakhshan Faizabad Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-May-13 30-Sep-13 25% 100
Kunduz Kunduz center Livestock Second Backyard Poultry Farming Women Poultry Production Mercy Corps 19-May-13 30-Oct-13 15% 100
Badakhshan Baharak Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Jurm Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Shuhada Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Argo Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Darayem Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Faizabad Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Yaftal Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Kishem Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 100
Badakhshan Baharak Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Kishem Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Faizabad Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Jurm Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Argo Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Badakhshan Jurm Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Baharak Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Shuhada Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Faizabad Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Kishem Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 5% 80
Badakhshan Baharak Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Jurm Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Faizabad Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Argo Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Kishem Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Badakhshan Baharak Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Badakhshan Faizabad Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Badakhshan Kishem Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Badakhshan Jurm Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 5% 80
Takhar Kalafgan Livestock TLQ-A-035-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 5% 100
Takhar Baharak Livestock TLQ-A-035-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 5% 100
Takhar Kalafgan Livestock TLQ-A-036-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 5% 20
Takhar Baharak Livestock TLQ-A-036-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 5% 20



Takhar Taloqan Livestock TLQ-A-036-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 5% 20
Takhar Bangi Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 5% 100
Takhar Farkhar Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 5% 100
Takhar Baharak Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 5% 100
Takhar Taloqan Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 5% 100
Takhar Kalafgan Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 5% 100
Takhar Bangi Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 5% 80
Takhar Farkhar Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 5% 80
Takhar Baharak Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 5% 80
Takhar Taloqan Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 5% 80
Takhar Kalafgan Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 5% 80
Takhar Bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 5% 40
Takhar Baharak Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Takhar Farkhar Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Takhar Taloqan Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Takhar Worsaj Agriculture TLQ-A-042-13 Second Round Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 23-Jun-13 30-Nov-13 5% 75
Baghlan Puli Khumri Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 5% 10
Baghlan Baghlan Jaded Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 5% 10
Baghlan Baghlan Jaded Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Baghlan Bano Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Baghlan Dehsallah Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Baghlan Puli Khumri Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Baghlan Puli Khumri Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 20
Baghlan Baghlan Jaded Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 20
Baghlan Puli Khumri Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 5% 20
Baghlan Baghlan Jaded Agriculture High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 5% 20
Baghlan Baghlan Jaded Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Baghlan Doshi Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Baghlan Bano Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Baghlan Dehsallah Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Baghlan Puli Khumri Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Baghlan Puli Hesar Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Baghlan Baghlan Jaded Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 5% 20
Baghlan Puli Khumri Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 5% 20
Baghlan Bano Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 5% 20
Baghlan Dehsallah Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 5% 20
Baghlan Puli Hesar Agriculture Grape Trellising Fruit Tree Nursery DevelopmenMercy Corps 25-Jun-13 30-Dec-13 5% 20
Baghlan Baghlan Jaded Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Baghlan Puli Khumri Livestock Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 10% 20
Kunduz Aliabad Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Kunduz Khanabad Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Kunduz Kunduz center Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Kunduz Qala-e-Zal Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Kunduz Emam Sahib Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Kunduz Chardara    Agriculture Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 5% 100
Kunduz Qala-e-Zal Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 40
Kunduz Emam Sahib Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 40
Kunduz Kunduz center Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 40
Kunduz Aliabad Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 40
Kunduz Khanabad Agriculture Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 5% 40
Kunduz Aliabad Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Kunduz Khanabad Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Kunduz Kunduz center Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Kunduz Emam Sahib Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Kunduz Qala-e-Zal Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Kunduz Chardara    Agriculture Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 30-Nov-13 5% 80
Kunduz Emam Sahib Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Kunduz Qala-e-Zal Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Kunduz Aliabad Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Kunduz Khanabad Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Kunduz Kunduz center Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20
Kunduz Chardara    Agriculture Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 5% 20



Northern Region 
Province District Section Activity Code Activity Name Activity Type Women Activity Implementer_Partner Start Date End Date Status

Balkh Balkh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Chahar Bolak Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Chimtal Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Dawlatabad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Dihdadi Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Kaldar Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Kishindih Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Khulm Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Sholgara Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Nahri Shahi Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Shortepa Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Zari Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh  Chahar Kint Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan Hastate Sultan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Dara-I Sufi Bala Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Dara-I Sufi Payin Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Feroz Nakhchir Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Khuram Wa Sarbagh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Samangan  Aybak Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul Gosfandi Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sangcharak Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sayyad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sari Pul Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Sari Pul  Sozma Qala Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan Aqcha Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Darzab Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Fayzabad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Khwaja Du Koh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Mangajek Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Mardyan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Qush Tepa Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Jawzjan  Shibirghan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab Maymana Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Pashtun Kot Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Shirin Tagab Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Khwaja Sabz Posh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Qorghan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Qaramqul Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Khan Charbagh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Andkhoy Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Almar Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Qaysar Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Ghormach Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Bilchiragh Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Gurziwan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Kohistan Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Faryab  Dawlatabad Agriculture / Livestock 8200.001 Melon Fly Control  Training Extension training and input distribution No ACDI/VOCA 5/21/2009 9/30/2009 Completed
Balkh Balkh Agriculture / Livestock 8200 Oil Mill Demos Technology transfer and capacity building No ACDI/VOCA 10/1/2009 11/30/2009 Completed

Balkh Balkh Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Dawlatabad Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Dihdadi Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Kaldar Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Khulm Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Nahri Shahi Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Balkh  Sholgara Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed



Balkh  Shortepa Agriculture / Livestock 8200.18/1 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan Aqcha Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Fayzabad Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Kham Ab Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Khwaja Do Koh Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Shibirghan Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Jawzjan  Qarqin Agriculture / Livestock 8200.18/2 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Sari Pul Sari Pul Agriculture / Livestock 8200.18/3 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Sari Pul Sozma Qala Agriculture / Livestock 8200.18/3 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan Feroz Nakhchir Agriculture / Livestock 8200.18/4 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan  Hazrati Sultan Agriculture / Livestock 8200.18/4 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Samangan  Aybak Agriculture / Livestock 8200.18/4 Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Bilchiragh Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Pashtun Kot Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Khwaja Sabz Posh Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Shirin Tagab Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Almar Agriculture / Livestock Annual Crops Development and Extension 2010
Extension training, technology transfer, yield 
increase and hectares under cultivation No ACDI/VOCA 10/18/2009 9/17/2010 Completed

Faryab Dawlatabad Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Gurziwan Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Khani Chahar Bagh Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Khwaja Sabz Posh Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Kohistan Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Maymana Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Pashtun Kot Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qaramqul Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qaysar Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Qorghan Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Shirin Tagab Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Ghormach Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Almar Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Andkhoy Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Faryab  Bilchiragh Agriculture / Livestock Deworming Campaign
Support to livestock through distribution of 
vaccines No ACDI/VOCA 11/1/2009 11/30/2010 Completed

Balkh Sherabad Agriculture / Livestock Onion Seed Production Extension training No ACDI/VOCA 11/1/2009 6/15/2010 Cancelled
Balkh Mazar-e-Sharif Agriculture / Livestock Strawberry seedling Demonstration of Strawberry No ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Dihdadi Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed



Balkh  Chimtal Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Dawlatabad Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Kaldar Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Khulm Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Shortepa Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh  Nahri Shahi Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab Pashtun Kot Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab  Shirin Tagab Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Faryab  Maymana city Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan Fayzabad Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Aqcha Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Kham Ab Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Qarqin Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Mardyan Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Jawzjan  Shibirghan Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul Sozma Qala Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sayyad Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sangcharak Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Sari Pul  Sari Pul Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Feroz Nakhchir Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Hazrati Sultan Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Aybak Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Samangan  Khuram Wa Sarbagh Agricultural Business Development Land Laser Levelling Demonstrations
Technology Transfer, use of inputs and improving 
land irrigations No ACDI/VOCA 10/11/2009 9/30/2010 Completed

Balkh Khulm Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Mazari Sharif Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Nahri Shahi Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Zari Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Shortepa Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Balkh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chahar Bolak Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Chimtal Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Sholgara Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Kishindih Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed



Balkh Chahar Kint Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Kaldar Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Marmul Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Balkh Dihdadi Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Gurziwan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Khwaja Sabz Posh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Andkhoy Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Khani Chahar Bagh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qaramqol Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Shirin Tagab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Bilchiragh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Kohistan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qaysar Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Almar Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Pashtun Kot Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Maymana Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Qurghan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Faryab Ghormach Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Fayzabad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Mardyan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Qush Tepa Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Aqcha Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Kham Ab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Mangajek Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Khaniqa Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Darzab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Khwaja Du Koh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Shibirghan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Jawzjan Qarqin Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Feroz Nakhchir Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Hazrati Sultan Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Aybak Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Dara-I-Sufi Bala Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed



Samangan Dara-I-Sufi Payin Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Ruyi Du Ab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Khuram Wa Sarbagh Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sari Pul Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sangcharak Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Kohistanat Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Balkhab Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sozma Qala Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Sayyad Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Sari Pul Gosfandi Agricultural Business Development Agricultural Retailing Development Phase 1
Distribution of inputs and capacity building and 
job creation No ACDI/VOCA 10-Aug-09 5/15/2011 Completed

Samangan Feroz Nakhchir Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA 20/09/2010 31/12/2011 Completed

Sari Pul Sangcharak Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA TBD On-hold

Faryab Maymana city Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA 1/11/2010 31/12/2011 On-hold

Faryab Qaysar Agricultural Business Development Trellis post manufacturing
Capactiy building, technical support and job 
creation No ACDI/VOCA 1/12/2010 31/12/2011 On-hold

Samangan Feroz Nakhchir Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 15/11/2010 31/12/2011 Active

Samangan Hazrati Sultan Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 15/11/2010 31/12/2011 Active

Sari Pul Sangcharak Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA Active

Sari Pul Sari Pul Center Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA Active

Faryab Maymana city Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Shirin Tagab Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Pashtun Kot Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Khwaja Sabz Posh Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 1/12/2010 31/12/2011 Active

Faryab Qaysar Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 4/19/2011 31-Dec-11 Active

Faryab Almar Agriculture / Livestock Trellising 50 ha of Vineyards

Technology transfer, input distribution, job 
creation, hectares under cultivation, capacity 
buiding and extension training No ACDI/VOCA 4/19/2011 31-Dec-11 Active

Balkh Chimtal Agriculture / Livestock
Establishment of 100 ha Commercial Almond 
Orchards

Distribution of high value crops (almond trees) 
and extension support No ACDI/VOCA 12/1/2009 12/31/2010 Completed

Balkh Dawlatabad Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Marmol Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Khwaja Sabz Posh Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Pashtun Kot Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed



Faryab Dawlatabad Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Jawzjan Mangajek Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Samangan Aybak Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Sari Pul Gosfandi, Sari Pul Agriculture / Livestock
Silkworm Rearing Training for 400 Women in 4 
provinces 2010

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Mazar-e-Sharif Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 1
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 3/7/2010 9/7/2010 Completed

Balkh District One, Mazar-i-Sharif City Agricultural Business Development Support to MBDFA Capacity building and job creation No ACDI/VOCA 20/6/2010 19/8/2010 Completed

Balkh Dawlatabad Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Jawzjan Shibirghan Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Sari Pul Sari Pul Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Samangan Aybak Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Faryab Andkhoy Agriculture / Livestock Wool Spinning Wheel Project for Women Phase 2
Capacity building, input distribution and job 
creation Yes ACDI/VOCA 1/12/2010 31/07/2011 Completed

Faryab Pashtun Kot
Agriculture / Livestock

Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Cancelled
Samangan Aybak

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Samangan Hazrati Sultan

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Cancelled
Sari Pul Sari Pul

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Shirbirghan

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Balkh

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Sholgara

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Fayzabad

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Jawzjan Aqcha

Agriculture / Livestock
Establishment of village milk collecting and 
processing centers

Extension support, capacity building, input 
distribution, job creation and increasing 
household income

Yes ACDI/VOCA 1/5/2010 30/06/2012

Completed
Balkh Balkh

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Dawlatabad

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Dihdadi (Two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Kaldar

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Khulm (two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Nahri Shahi

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Sholgara

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed
Balkh Shortepa

Agriculture / Livestock
Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/10/2010 30/09/2011

Completed



Faryab Andkhoy
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Khane Charbagh
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Khwaja Sabz Posh
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Pashtun Kot (Three demo plots)
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Maymana
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Qurghan
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Bilchiragh
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Faryab Almar
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Samangan Feroz Nakhchir
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Samangan Hazrati Sultan
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Samangan Aybak (two demo plots)
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Sari Pul Sari Pul Center 
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Sari Pul Sangcharak
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Sari Pul Sozma Qala (two demo plots)
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Jawzjan Aqcha
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Jawzjan Kham Ab
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Jawzjan Fayzabad
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Jawzjan Khwaja Du Koh
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Jawzjan Shibirghan(two demo plots)
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Jawzjan Qarqin
Agriculture / Livestock

Annual Crops Development and Extension 2011 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/10/2010 30/09/2011
Completed

Balkh

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Jawzjan

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Faryab

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Sari Pul

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Completed
Samangan

all Agriculture / Livestock

Animal Health Package (Strengthening of Livestock 
Production in the North)

Extension support to herders, technical support 
to the veterinary field unit network and 
distribution of inputs and establishment of new 
VFUs No

ACDI/VOCA 1/4/2010 31/03/2012

Active
Balkh

Charbolak Agricultural Business Development
Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Khulm Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Kaldar Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Mazar-e-Sharif (two workshops) Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed



Balkh
Balkh Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh
Sholgara Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Hazrati Sultan Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Feroz Nakhchir Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Aybak Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Samangan
Ruyi Du Ab Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Fayzabad Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Aqcha ( two workshops) Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Qarqin Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Jawzjan
Shibirghan Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Sari Pul
Sangcharak Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Sari Pul
Sozma Qala Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Sari Pul
Sari Pul center (two workshops) Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Qaysar Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Almar Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Shirin Tagab Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Andkhoy Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Faryab
Maymana Agricultural Business Development

Establishment of 25 2WT maintenance and repair 
workshop

Capacity building, input distribution, extension 
support and job creation No

ACDI/VOCA 1/10/2010 31/09/2012
Completed

Balkh Nahri Shahi Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Active

Balkh Balkh Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Active

Faryab Pashtun Kot Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/11/2010 31/10/2011
Active

Jawzjan Shibirghan Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Cancelled

Sari Pul Sari Pul Center Agricultural Business Development Land Laser Levelling Commercial Technology Transfer, use of inputs, improving 
land irrigation and job creation

No ACDI/VOCA 1/10/2010 30/09/2011
Active

Balkh Balkh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Mazar-e-Sharif
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Sholgara
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Shortepa
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Kishindih
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh dihdadi
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Dawlatabad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Marmol
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Nahri Shahi
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Khulm
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh Kaldar
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed



Balkh Chimtal
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Darzab
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Shibirghan
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Aqcha
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Khwaj Du Koh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Khaniqa
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Fayzabad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Kham Ab
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Jawzjan Qarqin
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Gurziwan
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Qaysar
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Almar
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Pashtun Kot
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Dawlatabad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Andkhoy
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Shirin Tagab
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Maymana
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Khwaja Sabz Posh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Bilchiragh
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Faryab Kohistan
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sozma Qala
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sari Pul Center
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sangcharak
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Gosfandi 
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Sari Pul Sayyad
Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Hazrati Sultan Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Aybak Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Khuram Wa Sarbagh Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Ruyi Du Ab Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Samangan
Darae Suf Agricultural business development

Two Wheel tractor operation, maintenance and 
business use training 

Technology transfer, capacity building and job 
creation

No ACDI/VOCA 1/12/2009 30/11/2010
Completed

Balkh
Dawlatabad Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Faryab
Pashtun Kot Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Jawzjan
Shibirghan Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Samangan Aybak Agriculture / Livestock
Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed



Sari Pul Sari Pul Agriculture / Livestock
Silkworm Rearing Training for 1000 Women in 5 
Provinces 2011

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

1/3/2011 15/04/2011
Completed

Faryab Maymana Agriculture / Livestock
Establishment of 10 ha Commercial Almond 
Orchards

Distribution of high value crops (almond trees), 
and extension support No

ACDI/VOCA 1/2/2011 31/12/2011
Completed

Faryab Pashtun Kot Agriculture / Livestock
Establishment of 10 ha Commercial Almond 
Orchards

Distribution of high value crops (almond trees) 
and extension support No

ACDI/VOCA 1/2/2011 31/12/2011
Completed

Balkh Dihdadi Agriculture / Livestock Silkworm Egg Production in Balkh DAIL Facility Technical support to Balkh DAIL No ACDI/VOCA 1/4/2011 30/06/2011 Completed
Faryab

Kohistan Agriculture / Livestock
Farmer Training on Improved Potato Cultivation 
2011

Extension training, input distribution and 
cultivation of hectares No

ACDI/VOCA
1-Apr-11 30-Sep-11 Completed

Balkh Khulm Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Mazari Sharif Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Nahri Shahi Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Zari Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Shortepa Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Dawlatabad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Balkh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chahar Bolak Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chimtal Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Sholgara Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Kishindih Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Chahar Kint Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Kaldar Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Marmul Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Sharak Hairatan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Balkh Dihdadi Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Gurziwan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Khwaja Sabz Posh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Andkhoy Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Khani Chahar Bagh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Faryab Qaramqol Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Shirin Tagab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Bilchiragh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Kohistan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qaysar Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Almar Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Pashtun Kot Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Maymana Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Dawlatabad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Qurghan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Faryab Ghormach Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Fayzabad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Mardyan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Qush Tepa Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Aqcha Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Kham Ab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Mangajek Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Khaniqa Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Darzab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Khwaja Du Koh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Shibirghan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Jawzjan Qarqin Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Feroz Nakhchir Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active



Samangan Hazrati Sultan Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Aybak Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Dara-I-Sufi Bala Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Dara-I-Sufi Payin Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Ruyi Du Ab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Samangan Khuram Wa Sarbagh Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sari Pul Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sangcharak Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Kohistanat Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Balkhab Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sozma Qala Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Sayyad Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active

Sari Pul Gosfandi Agricultural business development Sales of Subsidized 2-wheeled tractors
Distribution of inputs, technology transfer, job 
creation and hectares under improved cultivation No

ACDI/VOCA

1-Oct-10 30-Sep-12 Active
Balkh Khulm Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Mazari Sharif Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Nahri Shahi Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Zari Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Shortepa Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Balkh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Chahar Bolak Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Chimtal Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Sholgara Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Kishindih Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Kaldar Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Marmul Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Balkh Dihdadi Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Gurziwan Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Khwaja Sabz Posh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Andkhoy Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Khani Chahar Bagh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Shirin Tagab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Bilchiragh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Qaysar Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Almar Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Pashtun Kot Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Maymana Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Faryab Dawlatabad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Fayzabad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Aqcha Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Kham Ab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Mangajek Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active



Jawzjan Khaniqa Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Darzab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Khwaja Du Koh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Shibirghan Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 31-May-14 Active
Jawzjan Qarqin Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Feroz Nakhchir Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Hazrati Sultan Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Aybak Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Dara-I-Sufi Bala Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Dara-I-Sufi Payin Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Ruyi Du Ab Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Samangan Khuram Wa Sarbagh Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sari Pul Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sangcharak Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sozma Qala Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Sayyad Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active
Sari Pul Gosfandi Agricultural Business Development Agricultural Retailing Development Phase 2 Distribution of inputs and capacity building No ACDI/VOCA 1-May-11 30-Sep-13 Active

Faryab Khwaja Sabz Posh Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Pashtun Kot Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Qaysar Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active

Faryab Bilchiragh Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA

Active

Faryab Shirin Tagab Agriculture / Livestock

Establishment of 40 ha Commercial Fruit Orchards
Distribution of high value crops (apple, cherry, 
apricot and almond trees) and extension support No

ACDI/VOCA 1/8/2011 1/8/2013

Active
Balkh Balkh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Active
Balkh Khulm 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Kaldar

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dawlatabad

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Dehdadi 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Nahri Shahi

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Sholgara

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Balkh Shortepa

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Almar 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Belcherahg 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khwaja Sabz Posh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Pashtun Kot (two demo plots)

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Maymana

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Qurghan

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khan Charbagh 

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Faryab Khwja Sabz Posh

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Feroz Nakhchir

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed
Samangan Hazrati Sultan

Agriculture / Livestock
Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 

increase and hectares under cultivation 
No ACDI/VOCA 1/9/2011 30/09/2012

Completed



Samangan Aybak 
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Sari Pul Sari Pul Center 
(two demo plots) Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Sari Pul Sangcharak
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Sari Pul Sozma Qala 
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Aqcha
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Kham Ab
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Fayzabad
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Khwaja Du Koh
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Shibirghan
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Jawzjan Qarqin
Agriculture / Livestock

Annual Crops Development and Extension 2012 Extension training, technology transfer, yield 
increase and hectares under cultivation 

No ACDI/VOCA 1/9/2011 30/09/2012
Completed

Balkh Dihdadi
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Balkh Dawlatabad
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Faryab Khwaja Sabz Posh
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Faryab Shirin Tagab
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Shibirghan
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Aqcha
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Fayzabad
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Jawzjan Mangajek
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Samangan Aybak
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Sari Pul Sari Pul
Agriculture / Livestock

Silkworm Rearing Training for 1000 Women in 5 
Provinces 2012

Capacity building and input distribution and job 
creation for women Yes ACDI/VOCA

2/1/2012 6/30/2012
Completed

Faryab Pashtun Kot
Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2012

Extension training, input distribution and 
cultivation of hectares No

ACDI/VOCA
1-Apr-12 1-Sep-12 Completed

Faryab Bilchiragh
Agriculture / Livestock

Farmer Training on Improved Potato Cultivation 
2012

Extension training, input distribution and 
cultivation of hectares No

ACDI/VOCA
1-Apr-12 1-Sep-12 Completed

Balkh Balkh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Nahri Shahi
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Shortepa
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Sholgara
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Dawlatabad
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Pashtun Kot
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Maymana
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Khwaja Sabz Posh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Andkhoy
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Faryab Bilchiragh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Jawzjan Khwaja Du Koh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Jawzjan Aqcha
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active



Jawzjan Shibirghan
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Samangan Khuram Wa Sarbagh
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Samangan Hazrati Sultan
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Samangan Aybak
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Sari Pul Sozmaqala
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Sari Pul Sari Pul
Agriculture / Livestock

Annual Crops Development and Extension 2013 Extension training, technology transfer, yield 
increase and hectares under cultivation No

ACDI/VOCA
1-Oct-12 30-Sep-13 Active

Balkh Dihdadi

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Balkh Dawlatabad

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Faryab Pashtun Kot

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Faryab Khwaja Sabz Posh

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Jawzjan Shibirghan

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Jawzjan Aqcha

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Samangan Aybak

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Samangan Aybak

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Sari Pul Sari Pul

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going
Sari Pul Sari Pul

Agriculture / Livestock

Silkworm Rearing Training (CHAWKI) for 500 
Women in 5 Provinces 2013

Training of women in improved method of 
silkworm rearing as a household icome 
generating program Yes

ACDI/VOCA

Mar-13 Jun-13 On going



Annex VI - IDEA-NEW GRANTS REPORT, APRIL-
JUNE 2013 Eastern Region 

Grant  or 
Concept 
Number

Concept Approved 
by Project Director

Number of 
Awards Status Start Date of 

Grant
End Date of 

Grant
Type of 
Grant Grantee Objectives or Deliverables Linked Value 

Chain

G-JAA-003 Approved 1 Completed- Not Closed Out 20/Feb/10 19/May/10 In-Kind Registration with AISA. Hiring of 7 employees and increase 
the production and sale of plastic furniture.

G-JAA-008 Approved 1 Completed- Not Closed Out 1/Jul/10 16/Jun/11 In-Kind 1)Hiring of 20 Employee 2) Increase the production and
sale of Bicycles 3) local procurements

G-JAA-010 Approved 1 Completed- Not Closed Out 1/Jul/10 30/Jun/11 In-Kind 1) AISA Registration 2) Hiring of Additional 28 Staff
members 3)  Grantee to purchase new 250 KW generator 4)  
Increased production of marble and granite

G-JAA-009 Approved 1 Completed- Not Closed Out 1/Jul/10 30/Jun/11 In-Kind 1) AISA Registration 2) Hiring of Additional 15 Staff
members 3) Increased production of marble and granite

G-JAA-014 Approved 1 Completed- Not Closed Out 1/Jul/10 15/Jun/11 In-Kind Construction of building for Broiler Breeder, Purchasing of 
automatic Drinker and Feeder. 

Poultry

G-JAA-026 Approved 1 Completed- Not Closed Out 1/Aug/10 5/Jan/11 In-Kind 1)AISA Registration 2)Increase production. 3)Construction
of building and Hiring 8 new staff member.

G-JAA-025 Approved 1 Completed- Not Closed Out 1/Aug/10 5/Jan/11 In-Kind 1)Construction of building to accommodate new machinery. 
2) Hiring of 13 New staff members. 3) Purchased Raw
Materials and increase the production and improve quality. 
4)Purchased Cartons form Riaz Packages Factory

G-JAA-031 Approved 1 Completed- Not Closed Out 1/Aug/10 31/May/11 In-Kind 1) Aisa registration 2)Purchased inputs and other material 
such as Cucumber Seed,Tomato Seed, Pepper Seed, 
Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety 
Tank and Main Pipe. 3)Hiring of 3 new staff member. 
4)Increase and produce the quantity Cucumber for local 
market as well as for International Market

Vegetable

G-JAA-037 Approved  1 Completed- Not Closed Out 1/Dec/10 31/Mar/11 In-kind 1) Construction of New building to accommodate new
machinery 2)Purchasing 
of  raw material as mention in grants application
3)Providing and submission of monthly sale report to the 
grants section.

G-JAA-049 Approved 1 Completed- Not Closed Out 2/Jan/11 7/Jan/11 In-Kind Providing of unskilled labors, Uploading of equipment and 
free storage of materials use during implementation of the 
project.



G-JAA-040 Approved 1 Completed- Not Closed Out 2/Jan/11 15/Mar/13 In-Kind 1) Construction of new building to accommodate new 
machineries in.                                                                        
2) Purchasing of  raw material mentioned  in grants 
application.                                                                              
3) Hiring of 35 new employees.                                                                                                                                    
4) Increase the production and provide sale reports to IDEA 
NEW Technical Section as well as to grants section on 
monthly basis.

Vegetable

G-JAA-050 Approved 1 Completed- Not Closed Out 2/Jan/11 30/Apr/11 In-Kind 1) AISA Registration                                            2) Hiring 
of 4 new employees.                             3) Providing 
production to the market.

G-JAA-051 Approved 1 Completed Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 
25 box of live honey bees as well as empty boxes 3)  Hiring 
of two new employees and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-054 Approved 1 Completed Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 
25 box of live honey bees as well as empty boxes 3)  Hiring 
of two new employees and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-052 Approved 1 Completed Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 
25 box of live honey bees as well as empty boxes 3)  Hiring 
of two new employees and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-053 Approved 1 Completed Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 
25 box of live honey bees as well as empty boxes 3)  Hiring 
of two new employees and provide sales information to 
technical team on biweekly basis.

Honey

G-JAA-063 Approved 1 Completed Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.                       2) 
Purchasing of raw materials.                             3) Increasing  
of services and providing monthly sales report.

G-JAA-064 Approved 1 Completed Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.                       2) 
Purchasing of raw materials.                             3) Increasing  
of services and providing monthly sales report.

G-JAA-065 Approved 1 Completed Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.                       2) 
Purchasing of raw materials.                             3) Increasing  
of services and providing monthly sales report.

G-JAA-062 Approved 1 Completed Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.                       2) 
Purchasing of raw materials.                             3) Increasing  
of services and providing monthly sales report.



G-JAA-77 Approved 1 Completed- Not Closed Out 15/Jun/11 30/Sep/11 In-Kind 1) Hiring of two new employees.                        2) 
Purchasing of raw materials.                            3) Increasing  
of services and providing monthly sales report to IDEA-
NEW technical section

G-JAA-74 Approved 1 Completed Not Closed Out 15/Jun/11 30/Jun/12 In-Kind Unskilled Labors, loading and unloading of construction 
material, maintenance of tools and materials and providing 
security for the project staff will be the contribution of the 
community

G-JAA-80 Approved 1 Completed- Not Closed Out 15/Jun/11 30/Sep/11 In-Kind 1) AISA registration                                             2) 
Purchase raw materials, Increase Production and provide Bi 
weekly report to technical section and Hiring of 6 new 
employees

G-JAA-81 Approved 1 Completed Not Closed Out 16/Jun/11 20/Jun/12 In-Kind Unskilled Labor from starting of Project till end of Project, 
loading and unloading of material and storage facility will 
be the community contribution

G-JAA-76 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Oct/11 In-Kind 1) Grantee should Purchase Fruit Washer Machine when 
IDEA-NEW is procuring other requested items in the 
budget sheet and provide IDEA-NEW with receipts                                    
2)  Grantee Should purchase pulp from Surkhroad Packing 
facility, Rohafza Jam and pickles company and Markikhiel 
pulp production center based on the market price Masroor 
Food processing factory should singed a MOU with above 
mention factories and provide IDEA-NW technical 
departments and grants section with hard copies 
3)  Hiring of 6 permanent employee
4) Purchase raw  material and provide IDEA-NEW 
technical section with Bi weekly sales report 

G-JAA-109 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-122 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-123 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey



G-JAA-111 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-125 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-112 Approved 1 Completed- Not Closed Out 15/Aug/11 30/Sep/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-121 Approved 1 Completed- Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-128 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-JAA-117 Approved 1 Completed Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration                                             2) 
Purchasing of raw materials and 50 full honey bee boxes 
and as well 50 empty boxes.                3) Hiring two new 
employees and provide sales information to technical team 
on biweekly basis

Honey

G-BDG-003 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Jun/12 In-Kind Registration with Afghanistan Investment Support Agency 
(AISA).                                      2) Hiring of 2 Permanent 
Employees                         3) Increase production of Door, 
Window and cupboard and provide sales report to PSD 
section on monthly basis.

G-BDG-002 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Jun/12 In-Kind Registration with Afghanistan Investment Support Agency 
(AISA).                                      2) Hiring of 2 Permanent 
Employees                         3) Increase production of Door, 
Window and cupboard and provide sales report to PSD 
section on monthly basis

G-JAA-135 Approved 1 Completed- Not Closed Out 15/Jun/11 30/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable



G-JAA-097 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-094 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-086 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-137 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-136 Approved 1 Completed- Not Closed Out 15/Jun/11 30/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-098 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-102 Approved 1 Completed- Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as 
well to  the grant section by season basis. (2) Land 
preparation and purchase all inputs and required tools for 
greenhouse, the greenhouse shouldn't be used for other 
purpose except cultivation of off-season vegetables.         

Vegetable

G-JAA-150 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Sep/11 In-Kind 1) Hiring of one new employee.                           2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales report.



G-JAA-151 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Sep/11 In-Kind 1) Hiring of one new employee.                           2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales report.

G-JAA-152 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Sep/11 In-Kind 1) Hiring of two new employees.                         2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales report.

G-JAA-153 Approved 1 Completed Not Closed Out 7/Aug/11 31/Aug/11 In-Kind Maintaining of goods record and Providing sale report on 
biweekly basis

G-JAA-146 Approved 1 Completed- Not Closed Out 21/Aug/11 30/Nov/11 In-Kind 1) AISA registration and potatoes chips association 
membership.                                      2) Hiring of 10 new 
employees.                           3) Promote production of chips 
variety potatoes brought by IDEA-NEW.                                      
4) Establish acceptable standards of hygiene as per local 
laws and regulation. 

G-JAA-145 Approved 1 Completed- Not Closed Out 21/Aug/11 30/Nov/11 In-Kind 1) AISA registration and potatoes chips association 
membership.                                      2) Hiring of 9 new 
employees.                           3) Promote production of chips 
variety potatoes brought by IDEA-NEW.                                      
4) Establish acceptable standards of hygiene as per local 
laws and regulation. 

G-JAA-149 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Nov/11 In-Kind 1) Hiring of two new employees.                         2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales report.

G-JAA-148 Approved 1 Completed- Not Closed Out 1/Sep/11 30/Nov/11 In-Kind 1) Hiring of one new employee  .                         2) 
Purchasing of raw materials.                                 3) 
Increasing  of services and providing monthly sales report.

G-JAA-163 Approved 1 Active 4/Jun/13 31/Oct/13 In-Kind Packaging improvement and 25% increase in sales. Honey
G-JAA-164 Approved 1 Grant agreement under development 16/Jun/13 31/Oct/13 In-Kind 30 KVA Generator, proper clothing means covering full 

body made of soft clothes.Gloves , made of leather , mask , 
plastic boots and hair cover and complete medical test. 14 
% benefit in sales.

Orchard crop 
and fresh 
vegetables

G-JAA-165 Approved 1 Active 27/May/13 31/Oct/13 In-Kind Seed packaging (1% increase in sales),Arrangement of 
facility Reporting of results 10% increase in sales)

Wheat and oil 
seeds

G-JAA-167 Approved 1 Active 9/Jun/13 31/Oct/13 In-Kind Blower machine for drinkers,Marketing officer, including 
expenses,Plastic Recycling Plant training ( one month 
),Dyes  and Installation of machinery.

Poultry

G-JAA-168 Approved 1 Active 5/22/2013 31/Oct/13 In-Kind Sales Promotion and Installation of Machinery, Orchard crop 
and fresh 
vegetables



G-JAA-170 Approved 1 Active 3/Jun/13 31/Oct/13 In-Kind Greenhouse installation & irrigation  training  and 
equipments for training and 3% increase in sales.monthly 
rent with 4% increase in sales and Brochures with 2% 
increase in sales.

Vegetable

G-JAA-171 Approved 1 Active 12/Jun/13 31/Oct/13 In-Kind 21% increase in sales. Wheat
APPROVED ACTIVITIES AND CONCEPTS (PRE-GRANT STAGE)
G-JAA-172 Approved 1 Under Development TBD 31/Oct/13 In-Kind Increase annual growth  by  an average  of  20 percent  each 

year (during  the first  five  years )
Wheat

G-JAA-173 Approved 1 Under Development TBD 31/Oct/13 In-Kind Grow an average of 25-30 percent each year (during the 
first five years)

Wheat

G-JAA-174 1 Under Development TBD 31/Oct/13 In-Kind
G-JAA-175 1 Under Development TBD 31/Oct/13 In-Kind Production Capacity Enhancement, Sales increase, quality 

imrovement, hiring FTEs
Wheat

G-JAA-176 1 Under Development TBD 31/Oct/13 In-Kind
JAA0291 1 Under Development TBD 31/Oct/13 In-Kind
JAA0293 1 Under Development TBD 31/Oct/13 In-Kind
JAA0294 1 Under Development TBD 31/Oct/13 In-Kind
JAA0295 1 Under Development TBD 31/Oct/13 In-Kind
G-KBL-004 1 Under Development TBD 31/Oct/13 In-Kind Poultry
 G-KBL-005 1 Under Development TBD 31/Oct/13 In-Kind
G-KBL-006 1 Under Development TBD
G-KBL-007 1 Under Development TBD 31/Oct/13 In-Kind Wheat
G-KBL-008 1 Under Development TBD 31/Oct/13 In-Kind Wheat and oil 

seeds
G-KBL-009 1 Under Development TBD 31/Oct/13 In-Kind
G-KBL-010 1 Under Development TBD 31/Oct/13 In-Kind
G-KBL-011 1 Under Development TBD 31/Oct/13 In-Kind
DISAPPROVED/CANCELLED GRANTS OR CONCEPTS

Approved 1 Not Approved by Regional Director In-Kind Walnut grant
Approved 1 Not Approved by Regional Director In-Kind Walnut grant
Approved 25 Not Approved In-Kind
Approved 1 Not approved In-Kind
Approved 1 Not approved In-Kind
Approved 1 Not approved In-Kind
Approved 1 Not approved In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind



Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 In-Kind Maintaining of goods record and Providing sale report on 

biweekly basis
N/A

Approved 1 Selected by committee members Upon 
Approval of EMS will notify PD for 
Final grants approval

In-Kind Vegetable

Approved 1 In-Kind N/A
Approved 25 In-Kind
Approved 1 In-Kind 
Approved 2 In-Kind



1 In-Kind
1 In-Kind
1 In-Kind
2 In-Kind

Approved 1 In-Kind
Approved 1 In-Kind
Approved 1 In-Kind
Approved 1 In-Kind 
Approved 1 In-Kind 
Approved 1 In-Kind 
Approved 3 In-Kind 



Northern Region 

Name of Grantee District/ Province

Concept 
Approved by 
Evaluation 
Committee

Concept 
Approved by 

Project 
Director

# of 
Awards

 Grant 
Status Start Date Type Duration Deliverables Linked to Value Chain

Karte Parsa, Next to Hashim Completed Training of 64 farmer trainers
Barat School, Mazar-e-Sharif, Closed-Out Conducting 2,500 training sessions

Training 75,000 farmers
10,000 Nos farmer info leaflets
5,000 Nos awareness posters
5 Nos one-minute radio messages

Maimana, Faryab Completed
Closed-Out

Agriculture Associations: Completed Sep 5/09 97 Nos tractors & implements
- Kawsar Balkh Closed-Out
- Balkhe Bastan Balkh
- Khurasan Jawzjan Sep 1/09 20,000 harvest baskets
- Bahar Saripul
- Motmaen Samangan Sep 1/09 25 Nos harvest basket carts
- Bawar Faryab Sep 15/09 2,000 Felco 610 saws

Sep 15/09 2,070 Nos Felco 5 shears
Oct 28/09 5,000 eye goggles
Nov 8/09 5,000 kg wettable sulphur
Nov 1/09 25,000 liters horticulture oil
Nov 9/09 10,000 Nos safety gloves
Dec 12/09 8,500 liters 1.5EC Deltamethrin
Nov 30/10 2,200 Felco 611 saws
Nov 30/10 2,500 Felco 5 shears
Jan 2011 10,000 kg wettable sulphur
May 2011 50 knapsack sprayers

Completed
Khulm, Balkh Closed-Out
Mazar-e-Sharif, On-going Animal health & husbandry to 270,000 

households
Maimana, Faryab
Shiberghan, Jawzjan Generate sales >$900,000 in year 1 of vet 

goods, vaccines, medicines, vet service) thru 
VFUs to livestock owners & $1,120,000 sales 
in Year 2

Training of 94 VFU staff in Year 1 and 109 
persons in Year 2

Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 15MT 
in Yr 2; Sales in two years >$300,000

Establish 25 Nos winter feed banks

3 years This Grant was under Improved 
Animal Health  value chain. The 
actiity helped farmers to protect 
livestock from diseases thru VFUs and 
their vaccines & medicines

3 months Used 62 kgs SPLAT EC for pomegranate 
carob moth control imported from ICSA 

  

    g  
value chain. The actiity helped farmers 
to protect pomogranate crops from 

Dutch Committee for Afghanistan 
(DCA)

Approved Approved 1 Apr 1/10 Cost 
reimbursement 

grant

Khulm Farmer Community Approved Approved 1 Mar 29/10 In-Kind Grant

    g  
value chain. The actiity helped farmers 
to protect melon crops from melon fly 

Approved Approved 24 In-kind grant 9 months This Grant was under input Supply & 
Services value chain. Ag Associations 
were trained to be the wholesalers to 
Ag retailers in the input supply. 

This Grant was under Vegetables 
value chain. The actiity helped farmers 
to protect melon crops from melon fly 
pests

International Assistance Mission 
(IAM)

Approved Approved 2 Jun 10/09 Purchase Order 3 months 30,000 melon bags stitched by widows

IDEA-NEW Grants Report, April-June 2013

Approved Grants

Joint Development Associates 
(JDA)

Approved Approved 1 May 21/09 Fixed Obligation 
Grant

4 months



Deliverables in Year 3
Treatment & vaccination thru VFUs of 
150,000 livestock benefiting 35,000 owners
Establish 100 farmer groups (40 female & 60 
male) each having 15 members and trained on 
Karakul and Cashmere value chain

Cashmere trader will provide a 
store/warehouse to collect, grade, record and 
pay for cashmere. VFUs will link the 
producers to the trader

Karakul trader will provide awareness on 
improved quality in processing and 
production of quality pelts. 

BVWs and VFUs will provide animal health 
to karakul flocks 

20 female extension workers will be trained 
on extension messages to women farmers

Maimana, Faryab Completed
Closed-Out

Sari Pul Completed
Closed-Out

Mazar-e-Sharif Completed Commercial breeding of silkworms by 400 
women

Closed-Out
Silkworm eggs purchased from MAIL

4,000 kgs of fresh silk production
Khulm, Balkh In-kind grant Gabion wall protecting the river bank & 

preventing flooding

Cash-for-work Cash-for-work labor
Khulm, Balkh In-kind Grant Retaining wall protecting the river bank & 

preventing flooding

Cash-for-work Cash-for-work labor
Maimana, Faryab In-kind Grant Constructing 39 Nos new culverts along the 

Maimana/Bulcheragh road

Cash-for-work Cash-for-work labor

Mazar-e-Sharif, Rehab of a Mazar Industrial Park 
neighborhood road

Cash-for-work labor
Mazar-e-Sharif Jul 1/10 In-kind Grant 3 months Almond market platform  for vendors to dry 

almonds and easy loading of almond bags for 
trucking 

9 months This Grant was under Marketing value 
chain. The activity helped farmers to 
warehouse their products and access 
the market 

Almond market vendors Approved Approved 1 Completed, 
Closed Out

This Grant was under Marketing value 
chain. The activity helped almond 
wholesalers to carryout value-added 
production and improve access to 

il

9 months

This Grant was under Marketing value 
chain. The activity helped farmers to 
access the market to sell their crops.

Mazar Community Approved Approved 1 Completed, 
Closed Out

Mar 5/10 Cash-for-work 

2 months
This Grant was under Vegetable and 
Orchard value chain. The activity 
protected the crops from flooding 

Faryab Community Approved Approved 1 Completed, 
Closed Out

Nov 1/09

Khulm/Dodarak community Approved Approved 1 Completed, 
Closed Out

Nov 1/09

This Grant was under Silk   value 
chain. The actiity helped rural women 
in commercial breeding of silkworms 
and earn a livelihood from sale of 
cocoons

Tela village, Khulm Community Approved Approved 1 Completed, 
Closed Out

Nov 1/09 5 months
This Grant was under Vegetable and 
Orchard value chain. The activity 
protected the crops from flooding 

1 month 2,000 pine trees for re-forestation N/A

Rabia Maryam Handicrafts Co Approved Approved 1 Feb 2/10 Fixed Obligation 
grant

3 months

1 month 2,300 pine trees for re-forestation N/A

Dept of Agriculture Approved Approved 1 Mar 10/10 In-Kind Grant

      
      

     
      

   

Dept of Agriculture Approved Approved 1 Feb 21/10 In-Kind Grant

      
 



Labor as community contribution

Internet System
Nov 16/Dec 

15
In-kind Grant 1 month IDEA NEW will provide 6 Nos desktop 

computers and install the internet hardware 
for 10 computers so that the beneficiaries 
could access almond market prices 

  

Balkhab, Sari Pul In-kind Grant 

Balkhab, Sari Pul In-kind Grant

Balkhab, Sari Pul In-kind Grant

Balkhab, Sari Pul In-kind Grant

Bilcheragh, Faryab In-kind
Balkhab Grant

Bilcheragh, Faryab In-kind Grant

Bilcheragh, Faryab In-kind Grant

Bilcheragh, Faryab In-kind Grant

Faryab In-kind Grant
Bilchiragh

Faryab In-kind Grant
Bilchiragh

Qaisar, Faryab Completed Micro-hydro-power 3.5kW to 60 households 

Closed-Out Cost of materials only
Kohistan, Faryab Completed Micro-hydro-power 5kW to 80 households 

Closed-Out Cost of materials only
Pashtunkot, Faryab Micro-hydro-power 7.5kW to 180 households 

Cost of materials only

(Haji Basir Village) 
Pashtunkot, Faryab 4 months Repairs to the existing Micro-hydro-power 

    
N/A

4 months N/A

International Assistance Mission Approved Approved 1 Completed, 
 

Sep 1/10 Fixed Obligation 

5 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

5 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Sep 2/09 Fixed Obligation 
Grant

6 months Micro-hydro-power 11.6kW to 180 
households

N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Aug 18/09 Fixed Obligation 
Grant

6 months Micro-hydro-power 10.2kW to 180 
households

N/A

Mirzaee #2 Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

6 months Micro-hydro-power 14.1kW to 180 
households

N/A

Mirzaee #1 Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

6 months Micro-hydro-power 12.5kW to 180 
households

N/A

Khush Gozar Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

6 months Micro-hydro-power 11kW to 200 households N/A

Angerack Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

14 months Micro-hydro-power 21.7kW to 380 
households

N/A

Keen Qala Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

14 months Micro-hydro-power 24kW to 130 households N/A

Dhana Kashkak Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

14 months Micro-hydro-power 10.4kW to 70 households N/A

Paraw Shan Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

14 months Micro-hydro-power 40kW to 180 households N/A

Kham Shorack Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

14 months Micro-hydro-power 13kW to 150 households N/A

Hoosh Village community Approved Approved 1 Completed, 
Closed Out

Sep 5/09

Chila Village community Approved Approved 1 Completed, 
Closed Out

Aug 17/09

   
 

      
     

    
     

retailers

Completed, 
Closed Out



(Shura-e-Madrassa Village) 
Pashtunkot, Faryab Micro-hydro-power 14kW to 150 households 

Cost of materials only

(Nawabad Beqlar Village) 
Pashtunkot, Faryab Micro-hydro-power 6.2kW to 140 households 

Cost of materials only

(Kata Qala Shura-e-Bazar Village) 
Pashtunkot, Faryab Micro-hydro-power 11.9kW to 160 

households 
Cost of materials only

(Hazara Qala Village) 
Pashtunkot, Faryab Micro-hydro-power 10.8kW to 160 

households 
Cost of materials only

(Qalai Niasbeq Bala Village) 
Pashtunkot, Faryab Micro-hydro-power 4.6kW to 160 households 

Cost of materials only

(Qalai Niasbeq Payan Village) 
Pashtunkot, Faryab Micro-hydro-power 4.4kW to 150 households 

Cost of materials only

(Ibrahimabad Village) 
Balkh Road, next to the Indian 
Consulate Office, Mazar-e-Sharif

Completed 
Closed-out

Cost 
reimbursement

Training of staff

Grant Installation/commission equipment

Training of members in improved housing, 
nutrition, and care of cows

Average daily milk yields exceed 4 liters

100 Nos improved cross-breed female calves

Sale of produce to BLDU in Year 1 >$28,500 

Sale of produce to BLDU in Year 2 >$42,700

Khulm Community Khulm, Balkh Approved Approved 1 Completed, 
Closed Out 

July 15/10 In-kind Grant 3 Months Construction of a gabion wall having a length 
of 550 meters in the Khulm River basis under 
the Project

This activity was under Vegetable & 
Orchards value chain. It helped 
farmers from protecting their crops 
from flooding

This Grant is under Improved Animal 
Health  value chain. The actiity helped 
rural women in earning a livelihood 
from the sale of milk to 8 milk centers 

4 months N/A

Balkh Livestock Development 
Union (BLDU)

Approved Approved 1 June 10/10 2.5 Years

4 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

4 months N/A

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

      
plant Cost of materials only

International Assistance Mission 
(IAM)

Approved Approved 1 Completed, 
Closed Out

Sep 1/10 Fixed Obligation 
Grant

   
(IAM)

 
Closed Out

   
Grant



Supply of Ice Cream making equipment to 
BLDU for use/return

Product diversification by adding ice cream to 
BLDU’s current production line

Karte Parsa, Next to Hashim Barat 
School, Mazar-e-Sharif

On-going Over the two-year period, set up 65 crop 
demonstrations attended by a total of 6,500 
farmers, who will each attend three field 
days.  Each demonstration will include wheat, 
a pulse (either lentil or chickpea), and an oil 
seed (either safflower, canola, flax, or 
sesame) each with improved agronomy.  
Farmers will be trained in seed bed 
preparation, seed production, an IPM 
approach to weed control, mechanical 
harvesting, and will be involved in a 
workshop considering the combined benefits 
of the technologies presented and the 
business opportunities afforded by 
appropriate mechanization and crop 
diversification.

.  Identify 875 farmers willing, able and 
qualified by attendance at field days to buy 
2WTs subsidized by IDEA-NEW.  Provide 
technical and marketing services training for 
owner/operators of 2WTs and organize them 
into groups of ten for follow up support.

Identify and demonstrate trailers, reapers, 
seeders, threshers, combines, water pumps 
and other equipment that can be powered by 
2WTs and other appropriate equipment such 
as seed-cleaners.
Set up 7 demonstrations of improved 
cultivation powered by four-wheel tractors 
(4WT) such as mechanical seeding with 
controlled fertilizer application, zero till and 
bed-planting on semi-irrigated or rain-fed 
land.
Establish 5 contractor businesses providing 
these services to farmers on a sustainable 
commercial basis.

Deliverables - 2-Year Subagreement
65 crop demos
6,500 farmers who have attended three field 
days at crop demonstrations.
875 owner/operators of 2WTs providing 
services to farmers in their area.
13,000 hectares of annual crops cultivated 
with improved agronomic methods including 
the use of 2WTs
7 demos of improved tillage & seeding with 
4WTs

This Grant is under Cereals & 
Oilseeds value chain. The actiity 
helped farmers to increase yields and 
use improved small scale 
mechanization (2W tractors, 
harvesters) for harvesting their crops 

1 month
This activity was under Marketing 
value chain. It helped the beneficiary 
to diversify its product line and 
increase deamnd for milk products

Joint Development Associates 
(JDA)

Approved Approved 1 Oct 1/10 Cost 
reimbursement 

grant

3 years

Balkh Livestock Development 
Union (BLDU) 

Balkh Road, next to the Indian 
Consulate Office, Mazar-e-Sharif

Approved Approved 1 Completed, 
Closed Out 

3-Jan-11 In-kind grant 



5 contractor businesses providing improved 
tillage & seeding

Deliverables - Year 3 Extension
600 trained farmers with yields>50%
300 2W tractor owners cultivation services on 
10,00 Ha
15 DAIL extension officers trained
R&D at Balkh/Faryab universities
6 contractors on zer-tillage to farmers
23 wheat & 6 varieties for rainfed land 

1 Completed, 
Closed Out 

Jul 15/10 In-kind Grant 3 months Imported 2 Nos pond liners from USA

1 Completed, 
Closed Out 

Sept 16/10 In-kind Grant 1.5 months Construct water pond and Install the 2 Nos 
pondliners

Mazar-e-Sharif Completed, 
Closed Out 

Train 500 women in wool spinning. 

Giving a wool spinning wheel to each 
beneficiary (Total = 500 women)

Identify 24 plots
Planting plots
Training extensionists
3 field days, each attended by 360 
farmers
Compile yield data
Extension visits to vineyards in 
trellising
Disease & pest control
Assist in powdery mildew prevention
Canopy management
Training in harvesting, handling &
packaging of fruits
Evaluate after harvest, fertilizer
applications, irrigation, disease status

40 Ha Fruit Orchards in Faryab Faryab Approved Approved 200 
farmers

Completed Jan 1/12 In-Kind 10-months Farmers clear the land, dig pits, 

Farmers from: Closed-Out Grant plant the saplings, water it
 Kwaja Sabz Posh IDEA NEW provide saplings and DAP
 Shirin Tagab fertilizer
 Pashtun Kot Apple M111/M25 rootstock - 12,800
 Qaisar Almond saplings - 1,760
 Bilcheragh Apricot saplings - 1,200

Cherry saplings - 240
2 Nos Potato Root Cellars for Pashtunkot, Faryab Approved Approved 2 Completed Aug 1, In-Kind 6-months 2 Nos root cellars for storing potatoes This Grant is under 
Community Development Councils Bicheragh, Faryab Closed-Out 2012 Grant belonging to farmers Vegetable value chain.

(CDCs) This activity is for
demonstration  purposes

30 Ha Fruit Orchards in Faryab Faryab Approved Approved 150 
farmers

Completed Feb 1, 2013 In-Kind Grant 6-months Farmers clear the land, dig pits, 

This Grant was under Orchard Crops 
value chain. The farmers were given 
improved apple and fruit saplings and 
TA to increase productivity

      
      

      
   

Apr 1/11 Purchase Order 5 months This Grant was under Grapes value 
chain. Farmers were trained on 
vineyard management on 
demonstration plots

Fixed Price 
Subcontract

6 months This Grant was under Vegetable value 
chain. The farmers were given 
improved seed potato and their crops 
increased by 100%

ACTED 
(Farmer training in vineyard 
management)

Maimana, Faryab Approved Approved 1 Completed, 
Closed-Out

8 months This Grant was under Gender 
assistance value chain. Rural women 
were trained to spin wool and produce 
yarn and earn a livelihood

ACTED
(Farmer training in potato 
cultivation)

Maimana, Faryab Approved Approved 1 Completed, 
Closed-Out

Apr 1/11

Rabia Maryam Handicrafts Co Approved Approved 1 Dec 1/10 Cost 
reimbursement 
grant 

      
     

      
    

   
     

Community of Mardian Village, 
Jawzjan

Mardian, Jawzjan Approved Jun 10/10

N/A

     
 

 



Farmers from: plant the saplings, water it
 Kwaja Sabz Posh IDEA NEW provide saplings and DAP 

fertilzer
 Shirin Tagab Apple MM111 rootstock - 9,300
 Pashtun Kot Pear saplings - 2,100
 Qaisar Peach saplings - 2,200
 Bilcheragh Almond saplings - 960

Cherry & apricots saplings - 180
Onion Storage Root Cellar for the 
Community Development Council 
(CDC)

Dehdadi, Balkh Approved Approved 1 On-going Apr 1, 2013 In-kind Grant 2-months Root cellar for storing onions belonging to 
farmers

This Grant is under Vegetable value 
chain. This activity is for 
demonstration purposes

Silk Processing Equipment for 
Rabya Maryam Handicrafts Co

Mazar-e-Sharif, Balkh Approved Approved 1 Completed Apr 1, 2013 In-kind Grant 2-months Use the silk processing equipment and 
increase productivity of yarn resulting in an 
increase in demand for silkworm cocoons 
produced by rural households

This Grant is under Silk value chain. 
This activity is to increase production 
of yarn by mechanization .

Silk Processing Charkhas for Seven 
Women Groups

(i) Dawalatabd, Balkh (ii) Dehdadi, 
Balkh (iii) Aibak, Samangan (iv) 
Kwaja Sabzposh, Faryab (v) Kwaja 
Sabzposh (vi) Imam Sahib, Saripul 
(vii) Saripul

Approved Approved 7 Women 
Groups

Completed May 1, 2013 In-kind Grant 2-months Use the silk processing charkhas and increase 
productivity of yarn resulting in an increase in 
demand for silkworm cocoons produced by 
rural households

This Grant is under Silk value chain. 
This activity is to increase production 
of yarn by mechanization .

None

None

This Grant was under Orchard Crops 
value chain. The farmers were given 
improved apple and fruit saplings and 
TA to increase productivity

Approved Concepts

Disapproved/Cancelled Grants
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ANNEX VII: IDEA-NEW and
GIRoA COORDINATION
April 2013: 

April 2:  IDEA-NEW representatives attended the Kapisa DAIL meeting and updated attendees on a 

planned training for DAIL extension staff. 

April 2:  IDEA-NEW’s Community Mobilization Manager for Takhar province had a meeting with the 

Kalafghan District Agriculture Department to review the memoranda of understanding between IDEA-

NEW and the beneficiaries of its beekeeping project. 

April 3:  IDEA-NEW’s Program Manager for Badakhshan participated in a meeting organized by the 

Provincial Economic Department where he presented IDEA-NEW’s approach to working with local 

PSPs. 

April 3:  IDEA-NEW representatives attended the Laghman Agriculture Sector Technical Working Group 

(ASTWG) meeting and explained the program’s value chain-related activities in the province.  

April 3:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar organized a meeting with the 

heads of Taluqan’s DDA and Kunjak village shura as well as village residents to advise them on proposal 

writing. 

April 3:  IDEA-NEW’s Community Mobilization Manager for Takhar also met the Head of the CDCs of 

Khan Dastmal and Khan Dasmal Bala villages regarding the importance of transparency in beneficiary 

selection for the beekeeping project. 

April 4:  IDEA-NEW’s Agriculture Specialist met with the DoWA Director for Kabul to update her on 

current projects and to finalize the details of establishing a demonstration plot on the DoWA compound to 

train women in modern agriculture techniques. 

April 5:  IDEA-NEW’s Community Mobilization Manager for Badakhshan met with the DAIL Director 

to obtain his signature on IDEA-NEW’s input form and DAIL’s proposal for greening (planting trees) the 

area around Faizabad city. 

April 5:  IDEA-NEW’s Community Mobilization Manager for Badakhshan met with DAIL’s Livestock 

Manager to discuss IDEA-NEW’s new backyard poultry farming project. 

April 7:  IDEA-NEW’s Community Mobilization Manager for Baghlan met with the Deputy Director of 

the Ministry of Agriculture, Irrigation and Livestock (MAIL) to discuss IDEA-NEW’s ongoing and 

planned projects in the province. 

April 7:  The Deputy Regional Manager for the central provinces discussed IDEA-NEW’s planned 

activities with the Kapisa DAIL Director and provided updates on the program’s ongoing agribusiness, 

ICD, Legacy and specially gender agribusiness activities in Kapisa province. 

April 7:  IDEA-NEW staff attended a citrus promotion group meeting in Badam Bagh and 500 samples 

were collected by IDEA-NEW in three provinces and then sent to a biotechnical lab for testing. 
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April 7:  IDEA-NEW’s M&E Manager for Takhar participated in a meeting organized by the Head of 

Takhar’s Religion and Pilgrim Department who asked that the NGOs working in the province—all of 

whom sent representatives to the meeting—allow his staff to accompany them in the field in order to help 

explain NGO’s activities to local residents. 

April 7:  IDEA-NEW’s Community Development Officer attended the monthly NGO coordination 

meeting in Sari Pul. 

April 9:  IDEA-NEW’s Baghlan Program Manager participated in a meeting organized by UNAMA in 

Puli Khumri district to discuss NGOs’ activities in the province. 

April 9:  IDEA-NEW’s Community Development Officer attended the Agriculture Rural Development 

Cluster meeting and Agriculture Sectorial Meeting (AGSEM) in Sari Pul, both of which were held in the 

DAIL Director’s office. The Acting DAIL Director asked all participants to focus on the sustainability of 

their activities. 

April 10:  IDEA-NEW’s Community Development Officer updated attendees at the Samangan AGSEM 

on the program’s ongoing activities in the province.  

April 10:  IDEA-NEW’s Program Manager for Badakhshan participated in the AGSEM meeting held by 

DAIL. The main agenda item was the results of DAIL’s recent tree planting campaign. 

April 11:  IDEA-NEW representatives attended the Balkh AGSEM, which was held in the regional 

training center and submitted the program’s monthly progress report. 

April 13:  IDEA-NEW’s Livestock Business Development Unit Manager for Kunduz held a meeting with 

the Silkworm Rearing Department of the Provincial Livestock Unit to provide an update on IDEA-

NEW’s silkworm production project in the province. 

April 14:  IDEA-NEW staff attended the Kunar ASTWG that was held in Asadabad presented the 

program’s monthly activities update to all meeting participants 

April 14:  IDEA-NEW’s Community Mobilization Manager for Takhar met with the Worsaj District 

Governor, the DAIL Manager and the heads of the CDC and Khan Aqa village shura to review the 

memoranda of understanding between IDEA-NEW and beekeepers from Khan Aqa and Chardeh villages. 

April 14–17:  IDEA-NEW conducted opening ceremonies for its silkworm rearing training activities in its 

five northern provinces that were attended by representatives from local DAILs, DoWAs and CDCs. 

Government officials expressed their appreciation to IDEA-NEW about its gender projects and 

emphasized the need continue offering such activities so as to increase local production and incomes. The 

ceremonies in Balkh and Jawzjan provinces were covered by national television. 

April 15:  IDEA-NEW’s Agriculture Specialist met with the Panjshir DoWA Director to discuss IDEA-

NEW’s ongoing activities and to finalize plans to establish a vegetable demonstration plot on the DoWA 

compound. 

April 15-17:  IDEA-NEW invited Kapisa and Parwan DAIL staff to attend a training day for farmers 

conducted by the program’s poultry specialist for Parwan province. DAIL personnel and farmers learned 

about the advantages and disadvantages of broiler breeding and proper guidelines for housing, feeding, 

and lighting the farm as well as general poultry management. 
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April 16:  IDEA-NEW’s Agribusiness Development Unit Manager for Takhar participated in the monthly 

AGSEM held at DAIL. All current agriculture-related projects were discussed and attendees also shared 

their plans for upcoming activities. 

April 16:  IDEA-NEW’s ICD Technical Specialist attended the Kapisa Provincial Development 

Committee (PDC) meeting and provided an update on IDEA-NEW activities, including CPFs, poultry 

farm management, agribusiness activities and capacity building efforts.  

April 17:  IDEA-NEW staff attended the AGSEM in Parwan. A number of other projects (CHAMP, 

GPFA, HLP and WFI) also attended the meeting too. IDEA-NEW representative updated the participants 

on IDEA-NEW agribusiness, ICD and legacy activities in the province. 

April 18:  IDEA-NEW’s Program Manager for Badakhshan province participated in the PDC meeting. 

The agenda was to discuss the industrial park in Badakhshan province, the status of the Rural 

Infrastructure Development Fund project, governmental departments’ reports, as well as issues related to 

public transportation. Updates on current activities were also shared with all attendees. 

April 18:  IDEA-NEW’s Agriculture Specialist and Gender Coordinator met with the Parwan DoWA 

Director to discuss IDEA-NEW’s programming, particularly the creation of a floriculture demonstration 

plot on the DoWA compound to help introduce Parwan women to new agriculture practices. 

April 23:  IDEA-NEW representatives attended the Faryab PDC, held in the Provincial Governor’s 

conference hall, and the monthly AGSEM, which took place at DAIL’s office. Staff provided updates to 

other attendees on current IDEA-NEW activities. 

April 29:  IDEA-NEW central region staff attended the Parwan DAIL coordination meeting, which 

focused on women’s activities. An M&E visit by DAIL and other implementing partners was planned that 

would visit IDEA-NEW-assisted commercial production and poultry farms as well as the demonstration 

plot at Al Beroni University. 

April 30:  IDEA-NEW technical team members attended the ASTWG and DoWA gender meeting in 

Parwan province. 

May 2013: 

May 2:  The Kunar DAIL Director participated in a field day held on an IDEA-NEW supported 

demonstration plot in Khas Kunar. 

May 2:  IDEA-NEW’s Community Mobilization Unit Manager for Baghlan province met with the 

Director of Rural Rehabilitation and Development to discuss IDEA-NEW’s new projects and its criteria 

for beneficiary selection. 

May 5:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar province met with the 

Kalafghan District Governor, DAIL Manager and the head of the DDA to discuss distributing vouchers to 

beekeeping project beneficiaries. 

May 5:  Agribusiness team members met with Afghanistan Investment Supporting Agency authorities in 

Nangarhar to discuss various issues agribusinesses are facing in Hesar-e-Shahi Industrial Park. 
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May 6:  IDEA-NEW’s Baghlan Program Manager met with the DoE regarding IDEA-NEW’s plans for 

the latter half of 2013 and also to speak about distributing certificates to beneficiaries of completed 

projects. 

May 7-8:  IDEA-NEW staff attended the Sari Pul AGSEM and NGO coordination meetings. The DAIL 

Director requested that NGOs and other implementers continue implementing sustainable projects in Sari 

Pul and emphasized the need for good coordination among all AGSEM attendees. 

May 8:  IDEA-NEW staff participated in the Nangarhar ASTWG meeting and discussed the progress of 

the citrus seed that was imported and distributed to NVDA. 

May 9:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar province met with the Head of 

the Taluqan Labor Association and Afghan Chambers of Commerce and Industries to introduce IDEA-

NEW’s new marketing team. 

May 11:  IDEA-NEW’s Agriculture Business Development Unit Manager for Badakhshan province met 

with DAIL to discuss measures for protecting the area’s green belt area. 

May 13:  IDEA-NEW’s provincial coordinator participated in the ASTWG meeting that was held at the 

Kunar DAIL office. All participants presented their monthly activity updates and plans for the coming 

month.  

May 13:  IDEA-NEW’s Community Mobilization Unit Manager for Badakhshan province met with the 

DAIL Director, Livestock Manager and Extension Manager and updated them on the progress of IDEA-

NEW’s projects. He also received an agreement letter from DAIL for five new projects. 

May 13:  IDEA-NEW’s Community Mobilization Unit Manager for Badakhshan province met with the 

Agriculture Managers of Argo and Darayem districts to update them on IDEA-NEW’s projects in the area 

and to obtain agreement letters for upcoming projects. 

May 15:  IDEA-NEW’s Provincial Coordinator participated in the Kunar PDC meeting which was 

attended by the Provincial Vice Governor, Sectorial Director, USAID official, and other GIRoA and 

NGO representatives. The meeting focused on promoting the private sector and increase agriculture 

production in Kunar.  

May 15:  IDEA-NEW’s Agriculture Business Development Unit Manager for Badakhshan province had 

meetings with the Tishkan and Argo District Governors to improve coordination activities. 

May 15:  IDEA-NEW staff attended the Balkh AGSEM meeting that took place in the DAIL office and 

shared updates on ongoing program activities with other participants and the DAIL Planning Manager.     

May 15:  IDEA-NEW’s Agriculture Business Development Unit Manager for Kunduz met with the local 

DAIL regarding new summer projects and discussed the progress of ongoing projects. 

May 16:  An IDEA-NEW representative gave updates on CPFs, women-run CPFs, poultry farms and ICD 

activities in Kapisa to AGSEM attendees at a meeting called by the DAIL and held in their office. 

May 19:  IDEA-NEW staff participated in the Parwan Agriculture and Rural Development Sector 

Working Group Meeting in Charikar. During the meeting all DAIL implementing partners gave an 

overview of their activities in the province and shared their planned activities for the rest of the year 

disaggregated by district. 
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May 19 & 22:  IDEA-NEW staff shared monthly activity updates at the Faryab AGSEM and NGO 

coordination meetings. 

May 22:  IDEA-NEW’s female agriculture team for Badakhshan met with the DoWA Director and 

discussed a women-focused pickle making project. 

May 26 & 29:  IDEA-NEW’s Agriculture Business Development Unit Manager for Badakhshan 

participated in a meeting organized by the DoE that focused on the need for creating a reporting 

mechanism for international NGOs and governmental line departments. 

May 28:  IDEA-NEW’s Community Mobilization Unit Manager for Badakhshan met with the DAIL 

Director to give him a copy of IDEA-NEW’s Knowledge Management DVD and discuss agribusiness 

training priorities. 

May 28:  IDEA-NEW’s Community Mobilization Unit Manager for Baghlan met with the Baghlan DAIL 

Deputy Director to provide an update on IDEA-NEW projects in the province. 

June 2013: 

June 2:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar province met with the 

Kalafghan District Governor and the heads of the DAIL and DDA to discuss beneficiary selection for 

IDEA-NEW’s new poultry project. 

June 3:  IDEA-NEW staff shared a monthly report with other participants at the Balkh AGSEM held at 

the DAIL office.  

June 3:  IDEA-NEW staff met with the Nangarhar DAIL to discuss the distribution procedures for 

improved seeds that are being produced by PSPs.  

June 4:  IDEA-NEW’s Community Mobilization Unit Manager for Baghlan met with the Baghlan DAIL 

Advisor, Extension Manager and Human Resources Manager to discuss training opportunities for 

extension workers. 

June 6:  IDEA-NEW staff went to the DoE-conducted NGO coordination meeting in Jawzjan province. 

The DoE Director asked attendees to submit their six month activity reports on time and to share 

proposals with DoE and relevant line departments before submitting them to international donors. 

June 6:  IDEA-NEW’s Community Mobilization Unit Manager for Badakhshan province met with the 

DAIL Director to discuss capacity building trainings. 

June 9:  IDEA-NEW was present at the Jawzjan AGSEM meeting, where DAIL representatives requested 

that organizations use, wherever possible, plants that require little water as the province is often faced 

with drought.  

June 10:  IDEA-NEW’s Kabul-based Deputy Agribusiness Manager met with MAIL’s Private Sector 

Director to share updates on current activities and plans for the upcoming Agriculture Value Chain 

Conference, Exhibition and Business 2 Business conference. MAIL’s Private Sector Director expressed 

great interest in attending the conference and requested that IDEA-NEW work with MAIL to co-host 

similar events in the future. 

June 10:  IDEA-NEW’s Community Mobilization Unit Manager for Takhar met with the Head of the 

Bangi district DDA to discuss the proposal for forming farmer groups in the area. 
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June 11:  Balkh DoE team monitored IDEA-NEW’s projects in Dihdadi district. They stressed the 

importance that activities be sustainable and expressed great appreciation for the trellising project in 

Balkh.  

June 11:  IDEA-NEW’s Deputy Regional Manager in Kabul met with the Parwan DAIL’s Director of 

Extension and his team to update them on IDEA-NEW’s ongoing activities, including CPFs, poultry 

farms, agribusiness and ICD’s capacity building efforts in the province.  

June 11:  IDEA-NEW’s Kabul Deputy Regional Manager attended the ICD unit’s Project Management 

Training graduation ceremony in Parwan’s Provincial Governor’s house. He also met with the Deputy 

Provincial Governor, and DoE and Municipality Directors and shared updates on IDEA-NEW’s activities 

in Parwan, Kapisa and Panjshir provinces. In his speech, the Deputy Governor spoke highly of IDEA-

NEW and thanked the program, especially the ICD team, for arranging such a beneficial training for 

DAIL and other GIRoA staff. 

June 12:  IDEA-NEW agribusiness team members met with the Afghanistan Investment Supporting 

Agency Regional Manager for Nangarhar province to discuss ways to improve coordination between 

companies and AISA members.  

June 12:  Samangan AGSEM was conducted in the DAIL office and focused on how to improve 

coordination between NGOs and DAIL. IDEA-NEW submitted the previous month’s activity reports to 

the DAIL advisor.  

June 13:  The Agriculture Business Development Unit Manager for Kunduz met with the heads of the 

local DAIL and Silk Department to discuss IDEA-NEW’s silkworm project. 

June 16:  IDEA-NEW representatives submitted the monthly update on all activities at the Sari Pul 

AGSEM at DAIL’s office.  

June 16:  IDEA-NEW’s Agriculture Business Development Unit Manager for Badakhshan met with the 

DAIL Director about IDEA-NEW’s participating in protecting 70 ha of a green belt zone in Faizabad city. 

June 19:  IDEA-NEW representatives attended the Parwan PDC meeting and gave a status update on all 

activities in the province.  

June 19:  IDEA-NEW representative attended the Kapisa DAIL meeting that included the Directors of the 

DoE, DAIL, DoWA and Ministry of Rural Rehabilitation and Development as well as representatives 

from UNAMA and various other NGOs. The key points discussed in the meeting were two farmer market 

days, active participation by relevant stakeholders in Kapisa’s PDC meetings and activity reports by each 

organization. The Deputy DAIL Director requested that IDEA-NEW keep DAIL informed as to when it 

will distribute tools and chicks to poultry beneficiaries. 

June 19:  IDEA-NEW personnel participated in the Faryab AGSEM meeting at the DAIL office and 

submitted a monthly activity report to the DAIL planning manager. 

June 20-24:  IDEA-NEW’s Agriculture Project Integration Senior Officer traveled to Badghis province 

and visited all program activities and participated in trainings conducted for farmers and DAIL extension 

officers. He also met with the Deputy Provincial Governor, Mayor, DAIL officials and members of 

Badghis University’s Agriculture Faculty and the Badghis Wholesaler’s Association. 
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June 25:  IDEA-NEW’s Provincial Coordinator attended the Kunar PDC meeting where the Provincial 

Governor emphasized the need for transparency in all program activities and whenever there is interaction 

between programs and GIRoA.  

June 26:  IDEA-NEW’s Community Mobilization Unit Manager for Badakhshan province met with the 

Director of DAIL to obtain his approval of new IDEA-NEW-proposed projects. 



Annex VIII - Environmental Mitigation & Monitoring Plan Update by Activity, April - June, 2013
Eastern Region 

Activity Name Activity Start Date Activity End Date
Environmental Concern (Design 

Stage)
Mitigation Measure

Status of the Mitigation Measure 
(Implemented or Not) 

Additional Environmental Concern (After 
the Field Trip)

Remarks

Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented None

Water quality and safety for the users Potable water quality should be checked for different 
types of infections or chemical substances None

The activity should legally be allowed 
by the Government

Proper documentation should be available by the 
GIRoA, including permission by the Ministry of Water 
and Power

None The only reason for the delay in this project is to by in 
compliance with the Environmental procedures

Human Health         
Use of proper uniform including gloves, glasses, masks, 
particularly during application of some necessary 
medicine in the farm

Not implemented Nothing new, but use of uniform specially during 
spraying the farm is required

The technical unit as well as the farmers have been advised 
during the visit, in order to protect themselves from potential 
negative effects of the agrimedicine

Echo System

First apply mechanical control system, if doesn't work, 
then apply chemicals but only those chemicals which are 
allowed by IDEA-NEW PERSUAP, and prescribed by a 
professional person.

Implemented None

Naghlo canal improvement 03-Apr-13 03-Aug-13 Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented

Field day training 03-Apr-13 03-Apr-13 Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented

Proper uniform including mask, gloves, glasses and 
should be used, particularly during operation inside the 
farm

Not implemented None (but the previous one)

The issue has been discussed with the technical unit as well as 
the poultry farmers and they have been informed of the potential 
negative effects of the absence of proper uniform in case of close 
contact with the animals.

Application of Bio-security protocol Implemented None

Nuisance and smell
The farm should be constructed away from densely 
populated area and the farm solid waste should be 
properly managed.

Implemented None

Nangarhar Valley Development Authority (NVDA) Sub 
station building rehabilitation project 01-Apr-13 31-Jul-13 Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented None

Proper uniform including mask, gloves, glasses and 
should be used, particularly during operation inside the 
farm

Implemented None

Application of Bio-security protocol and applying all the 
necessary vaccines as advised by a professional 
Veterinarian

Implemented None

Gift Food Production Company 30-Sep-11 31-Jan-12 Consumers' health concern
All the factory workers should be well trained of the 
hygiene standards and how to apply them, and should be 
closely monitored.

Implemented None

Proper uniform including mask, gloves, glasses and 
should be used, particularly during operation inside the 
farm

Implemented None

Application of Bio-security protocol and applying all the 
necessary vaccines as advised by a professional 
Veterinarian

Implemented None

Nuisance and smell
The farm should be constructed away from densely 
populated area and the farm solid waste should be 
properly managed.

Implemented None

Workers safety concern
Supply workers with proper safety equipment (hard hats, 
gloves, safety glasses and boots) and follow safety  
procedures

Implemented None

The project will cause nuisance Locate facility away from densely populated areas Not implemented None

Khalil Rehan Tomato Paste and Jam Factory 01-Jan-10 13-Apr-10 Consumers' health concern
All the factory workers should be well trained of the 
hygiene standards and how to apply them, and should be 
closely monitored.

Implemented None

05-Dec-12

Transmission of zonotic diseases, from 
human to poultry and vice versa

Transmission of zonotic diseases, from 
human to poultry and vice versa

01-Jun-11 30-May-12

01-Jul-09 30-Jun-13

Transmission of zonotic diseases, from 
human to poultry and vice versa

The mitigation measures have been applied and the M&E Team 
visited the area and observed that irrigation water is flowing 
through an alternative channel (PVC) pipe which will work up to 
the end of the construction work of the actual permanent 
irrigation channel rout.

None

Water Flow Interruption for users 
(during construction work)

Use diversion channels to divert water to allow for 
continuous flow of irrigation water during construction Implemented None

The activity is still pending but when the 
proper documentation is provided, then the 

construction work will get started

KBL0010: Rehabilitation and Repair of Warkhara Canal 
CCI-01 12 02 Mar 11, 2013 Ongoing (expected end 

date is: July 10, 2013)

DoWA Guards Room and Well Project 01-Sep-11 30-Dec-12

Commercial Production Farm - 2011

JAA0178: Jawed Afghan Agriculture Machinery Production 
Factory 8/5/2011 8/5/2013

Naseeb Gul Poultry Farm 29-Apr-10 31-Dec-10

Zar Jana poultry farm 

Amina Broiler Poultry Farm 06-Jun-12



Marzia Kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Mina kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Zakia kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Gul maki kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

hina gul kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Madeena kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Majado Kitchen garden 15-Jul-12 01-Mar-13 Workers' health and safety (particularly 
pregnant women "very serious issue")

Give priority to the mechanical control instead 
chemicals. In case of demand for chemicals it should be 
prescribed by a professional person and proper method 
for application should be used

Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None During the mission, farmer was told to pay attention to the bio 

security standards.

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Environmental disturbance Construct farm away from densely populated area Implemented None Confirmed during field visit and photograph of the area available

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

 (Israrullah  orchard )Orchard development program fall 
2012 01-Sep-12 30-Dec-12 Use of chemicals in the orchard

First apply mechanical control system, if doesn't work, 
then apply chemicals but only those chemicals which are 
allowed by IDEA-NEW PERSUAP, and prescribed by a 

Implemented None

Abdul Jamil commercial production farm 15-Jul-12 15-Jul-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Abdul Zahir commercial production farm 15-Jul-12 15-Jul-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Said Amir commercial production farm 15-Jul-12 15-Jul-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Borrow pits

All pits must be located outside of an active 
watercourse, or located away from sensitive areas, and 
be collected in a manner that does not damage existing 
natural resources; if possible locate on barren land; the 
borrow area must be rehabilitated after use 

Implemented None

Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Bas Jana Greenhouse 01-Jul-09 30-Jun-13 Improper use of Agri-chemicals

Avoid using chemicals in the farm. Apply mechanical 
control instead. If mechanical control failed, then those 
chemical should be used which are allowed by 
government and included in IDEA-NEW PERSUAP.

Implemented None

Haji Abdul Raziq Broiler Poultry Fram 10-Sep-11 08-Dec-11

24-Dec-1023-Oct-10Shams-u-rahman poultry farm 

10-Sep-11

16-Oct-1216-Jul-12Sadat Khan Broiler poultry Demo Farm

Water Flow Interruption for users 
(during construction work)

01-Apr-13NVDA Sub Canals  rehabilitation

Wail Mohammad Broiler Poultry Farm

use diversion channels to divert water to allow for 
continuous flow of irrigation water during construction Implemented None

31-Jul-13

09-Jan-12



Transmission of zonotic diseases, from 
human to poultry and vice versa

Use of proper uniform while working in the poultry 
farm, and farm should be away from residential area Not implemented None

Application of bio-security standards Pay attention to the bio-security protocol and make sure 
all the necessary vaccines are applied Implemented None

Mashal Dairy Processing Company 01-May-12 Consumers' health concern
All the factory workers should be well trained of the 
hygiene standards and how to apply them, and should be 
closely monitored.

Implemented None

Nasartullah Broiler Poultry Farm 01-Aug-11 01-Nov-11



Northeastern Region 
Activity Name Activity Start Date Activity End Date

Environmental Concern 
(Design Stage)

Mitigation Measure
Status of the Mitigation Measure 

(Implemented or Not) 
Additional Environmental Concern (After 

the Field Trip)
Remarks

Land slide Construction of retaining wall Implemented N/A
Water filtration Canal Covering Implemented N/A
Dust and air pollution Watering Implemented N/A
Flood protection Revegetation and construction of related structures Implemented N/A
Workers safety concern Any concerns will require a security report Implemented N/A

Air pollution and dust Dampen the soil around the area being disturbed / Water shower Implemented N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A

The project will increase dust into air Dampen the soil around the area being disturbed Implemented N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources, if possible locate on barren land 
the borrow area must be rehabilitate after use.

Implemented N/A

water table near the surface The area should be avoided or protected. Implemented N/A
Workers safety concern Any concerns will require a security report N/A
Air pollution or dust emissions Using water during work Implemented N/A

Increase the risk of soil erosion
All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that doesn't 
damage existing natural resources, if possible locate on barren land

Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A

Air pollution or dust emissions Using water during work Implemented N/A

Increase the risk of soil erosion
All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that doesn't 
damage existing natural resources, if possible locate on barren land

N/A

Workers safety concern Any concerns will require a security report Implemented N/A
Air pollution or dust emissions Using water during work Implemented N/A

Increase the risk of magnitude of 
flood

Construct an adequate cross change structure, culvert in appropriate 
places to allow change under the road and to avoid flooding Implemented N/A

Interrupt transportation, water supply 
or energy for more than one week Devise a plan for allowing traffic to pass Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A
Air pollution or dust emissions Using water during work Implemented N/A

Will rock, sand and other materials 
from new borrow pits be used in the 
proposed activity

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that doesn't 
damage existing natural resources, if possible locate on barren land

Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A

Soil  Erosion Install retaining walls stone drainage ways, riprap or gabions where 
needed, re-vegetate disturbed areas where feasible Implemented N/A

The project will interrupt water flow 
for users

use diversion channels to divert water to allow for continuous flow of 
irrigation water duing construction Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A

Soil  Erosion Install retaining walls stone drainage ways, riprap or gabions where 
needed, re-vegetate disturbed areas where feasible Implemented N/A

The project will interrupt water flow 
for users

Use diversion channels to divert water to allow for continuous flow of 
irrigation water duing construction Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A
Temporary air popution during 
excavation of foundation

watering of work point before excavation on houly basis to avide and 
decrease dust Implemented N/A

Excavation of foundation will be 
cased of soil erosion

Extra eroded soil will be collected and smoothed and also required 
compacting to be back in natural status Implemented N/A

Implementation of activates will be 
caz nuisance

Avoiding and prevention of reasonable noise and disturbing area 
during the implementation to be manage by project staff Implemented N/A

Sakha Irrigation and Power 
Canal Rehabilitation

1-Mar-11 30-Nov-11 N/A

Gabion Protection Wall 
construction and Siphone

9-May-11 5-Dec-11 N/A

Construction of Underground 
Storage

15-Aug-12 15-Oct-12 N/A

Gazan Farm to Market Road 
and Bridges construction 17-Jul-10 30-Jul-12 N/A

Khoja Hafez Gabion 
Protection wall 1-Apr-10 30-Nov-10 N/A

Under ground storage 1-Sep-12 20-Mar-13 N/A

Qazak Baghak Road and 
Bridge Construction 1-Aug-10 14-Jul-11 N/A

Garmaba Gabion Protection 
Wall Construction 

2-Aug-10 23-Dec-10 N/A

Chaharbagh Aqueduct 
Construction

20-Aug-09 15-Nov-09

N/A

Dashti Flool Secondary Road 
Rehabilitation 8-Mar-10 16-Nov-10 N/A



Workers safety concern Any concerns will require a security report Implemented N/A
The project will increase dust into 
the air Dampen the soil around the area being disturbed / Water shower Implemented N/A

The project will degrade surface 
water

Avoiding and prevention of reasonable noise and disturbing area 
during the implementation to be manage by project staff Implemented N/A

The project will cause soil erosion If the excavated ground is left bare or drainage channels are not 
protected-install retaining walls, stone drainage ways where needed Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A
Land slide Construction of retaining wall Implemented N/A
Water filtration Canal Covering Implemented N/A
Dust and air pollution Watering Implemented N/A
Flood protection Revegetation and construction of related structures Implemented N/A
Workers safety concern Any concerns will require a security report Implemented N/A

Air pollution and dust Dampen the soil around the area being disturbed / Water shower Implemented N/A

Borrow pits

All pits must be located outside of an active watercourse, or located 
away from sensitive areas, and be collected in a manner that does not 
damage existing natural resources; if possible, locate on barren land; 
the borrow area must be rehabilitated after use.

Implemented N/A

Workers safety concern Any concerns will require a security report Implemented N/A

Now Abad Flool Secondary 
Road Rehabilitation 

1-May-10 2-Dec-10 N/A

    
 

Construction of Underground 
Storage

10-Aug-12 30-Apr-13 N/A

Sayad-e-Markazi Canal Intake 
Construction

28-Mar-11 30-May-11 N/A



Northern Region 
Activity Name Activity Start Date Activity End Date Environmental Concern (Design 

Stage)
Mitigation Measure Status of the Mitigation Measure 

(Implemented or Not) 
Additional Environmental Concern 

(After the Field Trip)
Remarks

8200.01: Melon Fly Control Project 21-May-09 31-Aug-09 N/A No mitigation measure was required. N/A N/A
This was a short-term training program that included 
only soft activities to increase awareness of the 
people from control of melon flies.

8200.5/1: 20 MHP Projects 5-Sep-09 1-May-11 Hazards with the use of electricity At least five people received training in safe use and 
running of the plant Implemented N/A

IDEA-NEW was mostly involved in procurement and 
installation of equipment rather than 
civil/construction works.

8200.11: Trellising 45 ha grapevine 
farms 1-Dec-09 30-Sep-13

1. Use of recommended fungicides in the 
training grounds (vineyard demonstration 
plots).
2. Workers safety in manufacturing of 
concrete posts and installation of posts
3. It interrups the growing of the vines.

1. Wettable sulfur and azoxystrobin that are 
recommneded in the PERSUAP are used.
2. Safety measures like wearing gloves, glasses and 
helmets and pesticide application suits are used.
3. In order to prevent damage to the grapevines the 
practical work is only done during the time when the 
vines are on dormant state.

Implemented N/A N/A

8200.14: Ag Retailers Development 10-Aug-09 30-Sep-13

1. Procurement and subsidized sales of 
(dormant oil, delta metrine and wettable 
sulfur) through Agricultural Retailers 
Associations.

1. Although the mentioned chemicals are 
recommended in the PERSUAP, IDEA-NEW 
conducted trainings on safe use, practices and 
application/spray of chemicals.

Implemented N/A N/A

8200.19: Laser land levelling 11-Oct-09 30-Jun-13 N/A N/A N/A N/A

It is a small-scale activity to the level of 
demonstration of the technology in the already-
productive agricultural lands to show the advantages 
of land being leveled to reduce waste of irrigation 
through increasing the irrigation efficiency rate.

8200.20: Establish Village milk 
collection & processing centers 1-May-10 31-Dec-12 N/A N/A N/A N/A N/A

8200.21: Stregthening Livestock 
Production in North Centers 1-Apr-10 30-Jun-13 N/A N/A N/A N/A

IDEA-NEW only pays for the livestock extension 
training and refresher courses for the paravets 
running a veterinary field unit to provide livestock 
extension services for the herders.

8200.25: Tractor O&M training N/A N/A N/A N/A
This activity was to support the associations and 
cooperatives to whom a 2WT is granted for the 
purpose of demonstration of the technology.

8200.22: 80 Ha Fruit Orchards in 
Faryab 1-Mar-10 30-Sep-13 N/A N/A N/A N/A

IDEA-NEW has only established orchards in already-
productive lands and it includes distribution of 
saplings and provision of regular training and 
extension support.

8200.24.3: BTL Pondliner installation 
in Mardyan 29-Sep-10 28-Feb-11 Workers Safety

1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A N/A

8200.24: Hydrological Studies on 
Saripul & Jawzjan water catchment 
area

N/A N/A N/A N/A It was only a survey.

8200.25: Training of 2,400 women in 
silkworm rearing to silk cocoon 
production stage

2-Feb-10 30-Jun-13 N/A N/A N/A N/A
This activity included training of women to revive 
the forgotten silk industry and distribution of 
silkworm eggs.

8200.26: Wool Spinning Wheels 
Training of 600 women 7-Mar-10 31-Jul-11 N/A N/A N/A N/A

This activity included training of women in the use of 
wheel spinners and distributing wheel spinners to 
them.

8200.27: Potato cultivation in Faryab 1-Jan-10 30-Sep-13 N/A N/A N/A N/A

This program includes training of farmers on 
improved cultivation of potatoes and distribution of 
seed potatoes to 30 farmers each year for the purpose 
of spreading the seed.

8200.27: 2 New Root Cellars in 
Faryab 1-Aug-12 1-Nov-12 Workers Safety

1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A It was a small-scale contruction work.

8200.28: Farmer Training in Improved 
Agronomy & Small Scale 
Mechanization

1-Dec-09 30-Sep-13 N/A N/A N/A N/A N/A



820029: Establish 25 Nos Tractor 
Repair & spares workshops 1-Oct-10 30-Sep-12 N/A N/A N/A N/A

This activity was implemented in order to decrease 
the possible adverse effects of small-scale 
mechanization. It trained 25 people as skilled 
technicians of two wheel tractors who provide 
services to those farmers who have a 2WT.

8200.30: CFW Khulm/Tela Gabion 
Protection 11-Nov-09 31-Dec-10 Workers Safety

1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A N/A

8200.31: CFW Khulm/DoDarak 
Retaining Wall 9-Nov-09 26-Jan-10 Workers Safety

1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A N/A

8200:32: CFW 39 structure in 
Bilchiragh/Maimana road 1-Nov-09 30-Sep-10 Workers Safety

1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

Implemented N/A N/A

CFW33: CFW Warehouse Road 
Repair 6-Mar-10 6-May-10 N/A N/A Implemented N/A N/A

CFW35: CFW Almond Market 
Platform construction 20-Jun-10 19-Aug-10 Workers Safety

1. All construction workers were equipped with safety 
tools, though the project did not involve use of heavy 
duty machines and hazardous tools.

N/A N/A N/A

Support to Balkh Livestock 
Development Union through grant of 
ice cream making equipment

1-Jun-11 30-Sep-13 N/A N/A N/A N/A N/A

Deworming Campaign 1-Nov-09 30-Jan-10 N/A N/A N/A N/A
IDEA-NEW only facilitated the outreach or 
extension to the livestock owners and the US military 
paid for the cost of medicines.
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