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Summary

October 1, 2011 ‐ September 30, 2012TB/HIV in Eastern Europe and Central Asia 

TO2015 FY10‐FY15 (extension)

COUNTRY

Supporting a regional cadre of TB/HIV Three Is expert trainers                                                                                                                                           
Following the regional consultation workshop in August 2011, titled "Enhancing Capacity to Implement TB/HIV and the “Three I’s,” PATH worked 

with Armenia, Azerbaijan, Georgia, and Kazakhstan to identify and implement technical assistance missions to strengthen TB/HIV services. A 

training of trainers workshop on TB/HIV and the Three I’s was conducted in Tbilisi, Georgia, February 27–March 2, 2012, for 14 participants from 

national TB and HIV/AIDS services and five participants from other countries. The same training adapted for each country was conducted in 

Kazakhstan in May 2012 and in Armenia in June 2012. Participants learned about the global burden of the co‐epidemics and the latest WHO policy 

and recommendations on collaborative activities, as well as the current situation in Georgia. A draft curriculum is being compiled based on the 

materials developed for these trainings. The final three‐day training on TB/HIV and the Three I's and technical assistance support will be conducted 

in Azerbaijan in early November.

REPORTING PERIOD

FUNDING SOURCE

ACHIEVEMENTS

OVERVIEW
The objective of this scope of work is to enhance NTP capacity to implement the Three I’s (intensified case‐finding, isoniazid preventive therapy, 

and TB infection control) as part of comprehensive national planning to address TB/HIV co‐infection. Through training, advocacy, and targeted 

technical assistance, PATH is collaborating with USAID Missions, ministries of health, NTPs, national AIDS control programs, and CSOs to strengthen 

the capacity of selected countries to implement the Three I’s. Because there is substantial variation among countries within Eastern Europe and 

Central Asia regarding the need for or readiness to implement the Three I’s, PATH first undertook a readiness analysis and resource inventory to 

prioritize countries to receive technical assistance. Of the 18 countries covered in WHO’s Plan to Stop TB in 18 High‐Priority Countries in the WHO 

European Region, 2007–2015, PATH included 11 countries  in its initial assessment, given that some countries in the full list are part of the 

European Union (Bulgaria, Estonia, Latvia, Lithuania, and Romania), are receiving separate funding (Russia), or are not prioritized by USAID 

(Turkey).



How is PATH addressing this challenge?

Why is PATH making this change? Approval from USAID

ENVIRONMENTAL IMPACT STATEMENT 

Change was approved by Liz Pleuss in an email 

on July 17, 2012, with confirmation that the 

project must be completed by December.

FY10 work plan. Project extended through December 31, 2012. The technical assistance for Azerbaijan was postponed due to late receipt of 

requests for very relevant changes and to allow sufficient time for visa 

processing.

CHALLENGES 

MAJOR CHANGES TO WORK PLAN THIS REPORTING PERIOD 

Challenge

During the reporting period, the main activities undertaken by PATH were support for assessments and training. Aside from the impacts of travel, 

there was no adverse impact of these activities on the environment.  

Change

Scheduling and identifying all relevant partners who should be invited 

to participated in each training was challenging. The technical 

assistance for Azerbaijan was postponed due to late receipt of 

requests for changes in who was able to attend the training and visa 

processing time.

To address this challenge, PATH worked closely with national programs in 

both TB and HIV/AIDS, as well as with Global Fund implementers and 

international partners supporting TB/HIV strengthening. PATH also ensured 

that USAID Missions were fully involved in the planning process and helped 

provide the broader technical assistance context for each country.



Global Indicators

Not applicable for this project.



Activity EXPECTED 
DATE OF 

COMPLETION 

1.3 Finalize selection of countries 

for focused technical assistance.

n/a

1.4 Identify best practice 

demonstration activities and/or 

regional resources.

n/a

1.5 Develop and/or collate reviews 

of current experience, key 

challenges, and recommendations.

n/aExisting resources and information 

compiled.

Case studies or information 

packets developed and distributed 

(in Russian).

Agreement among stakeholders 

(PATH, USAID) on priority 

countries.

Up to four countries selected for 

targeted technical assistance.

Current demonstration projects in 

the region identified.

Priority countries have access to 

information and lessons learned 

regarding current efforts to 

implement the Three I’s in the 

region.

Activity Monitoring

1.2 Conduct assessment and collate 

results.

Assessment completed. Results available. Completed Completed. In‐country consultants conducted 

the assessment.

n/a

Ongoing Please see comment for 1.4 above. Additional 

information on experiences, challenges, and 

recommendations will be incorporated as 

appropriate in the report referenced in 3.2 

below.

Completed Final countries selected based on scores from 

evaluation of available country evaluation 

reports and consultation with USAID: Armenia, 

Azerbaijan, Georgia, and Kazakhstan.

Ongoing A limited number of best practice documents 

and information on approaches was compiled 

by the Stop TB Partnership  TB/HIV Working 

Group and is available online. Under this 

project, we have continued to seek additional 

resources and have not been able to identify 

other available information but will keep 

seeking other sources.

TO2015 FY10 TB/HIV Eastern Europe and Central Asia Work Plan

1.1 Develop assessment protocol, 

tools, and criteria for targeting 

countries for involvement.

Availability of protocol and tools 

(in Russian and English).

Tools and protocol are developed 

and translated.

Completed

STATUS AS 
OF 

SEPTEMBER 
30, 2012

PROGRESS TO DATE                          

Objective 1: Conduct a readiness analysis and resource inventory for 11 priority countries within the Eastern Europe and Central Asian regions to prioritize those ready to receive 
assistance in implementing the Three I’s, and identify regionally available resources for training and demonstration.

Country criteria developed; countries selected 

for Phase 2; country assessment tool 

developed. Eight countries selected for Phase 2 

in‐depth assessment: Armenia, Azerbaijan, 

Belarus, Georgia, Kazakhstan, Kyrgyzstan, 

Moldova, and Tajikistan.

n/a

OUTPUTS TARGETS



Activity EXPECTED 
DATE OF 

COMPLETION 

2.1 Prepare for regional 

consultation on implementation of 

the Three I’s.

n/a

2.4 Implement technical assistance 

and provide follow‐up assistance as 

needed.

Appropriate, targeted technical 

assistance provided according to 

country needs.

Targeted technical assistance 

provided to four countries in the 

region.

Ongoing Technical assistance has been provided to 

three countries (Armenia, Georgia, and 

Kazakhstan). These three countries requested a 

training of trainers workshop on enhancing 

implementation of TB/HIV and the Three I's, 

which was conducted in Russian with some 

sessions in the local language. The final 

technical assistance mission for Azerbaijan 

combining training and support for 

development of practical TB/HIV 

implementation guidelines is scheduled for the 

beginning of November.

Nov‐12

2.3 Develop tailored technical 

assistance plans for each country.

Detailed technical assistance plans 

for each country drafted.

Country technical assistance plans 

finalized by end of third quarter.

2.2 Conduct regional consultation 

on implementation of the Three I’s.

Completed Draft country technical assistance plans were 

developed by country teams during the 

workshop and submitted on the final day.

n/a

PROGRESS TO DATE                          

Completed Countries notified of selection. PATH 

coordinated communication and selection of 

participants with USAID Missions and ministries 

of health. Up to five participants were invited 

from each country. Facilitators included 

consultants Alberto Matteelli and GB Migliori, 

PATH Ukraine staff Natasha Zaika and Olga 

Pavlova, and PATH headquarters staff Kayt 

Erdahl. Agenda was developed after 

discussions with WHO and USAID for priority 

areas to cover and a review of key gaps 

identified in country reports. Presentations and 

materials for the regional consultation 

workshop were developed by workshop 

facilitators.

Consultation convened by end of 

third quarter.

Completed The consultation workshop was held for 19 

participants from five countries, and 18 

participants represented the four selected 

countries. Belarus sent an additional self‐

funded participant.

n/a

Objective 2: Provide tailored technical assistance to prioritized countries.
STATUS AS 

OF 
SEPTEMBER 
30, 2012

OUTPUTS TARGETS

Participants from priority 

countries identified and invited. 

Facilitators identified.

Agenda developed in consultation 

with key stakeholders.              

                                                                

Resource materials developed.

Regional consultation preparation 

completed by mid third quarter.

Consultation convened with 

representation from priority 

countries.



Activity EXPECTED 
DATE OF 

COMPLETION 

3.1 Review technical assistance 

inputs, outputs, and anticipated 

outcomes in each of the priority 

countries.

Dec‐12

3.2 Develop country‐specific 

recommendations and agreements 

from in‐country stakeholders for 

addressing barriers and achieving 

continued progress in Three I’s 

implementation.

Dec‐12

3.3 Develop regional 

recommendations for how to 

advance implementation of the 

Three I’s in other countries.

Dec‐12

Country‐specific 

recommendations developed 

regarding next steps, additional 

resources needed, etc.

Each country and USAID provided 

with clear recommendations for 

moving forward with Three I’s 

implementation.

Ongoing A report summarizing country assessment 

information, technical assistance provided, and 

recommendations for next steps both at the 

country and regional levels is ongoing.

Objective 3: Develop recommendations for achieving continued progress in implementing the Three I’s.

Regional recommendations 

developed regarding next steps, 

additional resources needed, and 

prioritization of additional 

countries for technical assistance.

USAID provided with clear 

recommendations for moving 

forward with Three I’s 

implementation throughout the 

region.

Ongoing Please see note above for 3.2.

OUTPUTS TARGETS STATUS AS 
OF 

SEPTEMBER 
30, 2012

PROGRESS TO DATE                          

Summary of technical assistance 

inputs, outputs, and anticipated 

outcomes developed.

Detailed report by country on 

achievements, barriers, and/or 

progress made.

Ongoing A regional workshop based on initial 

assessments was conducted for participants 

from four invited countries (Armenia, 

Azerbaijan, Georgia, and Kazakhstan) and one 

self‐funded country, Belarus. Follow‐up 

technical assistance has been provided for 

three countries and is planned for the 

beginning of November in the final country 

(Azerbaijan). Workshop reports for the three 

countries have been submitted and will be 

developed for Azerbaijan following the 

technical assistance mission in November.



Photo Credit: PATH

Photos, Graphs, Tables

Enhancing Implementation of TB/HIV and 3Is Training and Training of Trainers



Evaluation and Operations Research

Not applicable for this project.



Activty in Work Plan in FY10 Work Plan  Deliverable Target Date of 
Completion

Status as of 
September 30, 

2012 

Name of File  Dissemination

Activity 1.2: Conduct assessment and collate 

results. 

Readiness analysis and resource 

inventory report for 11 countries 

in the region.

Dec‐12 Ongoing Readiness analysis

Activity 1.4: Identify best practice 

demonstration activities and/or regional 

resources

Document or compilation of key 

best practices, case studies, and 

lessons learned on Three I’s 

implementation to be 

disseminated regionally via 

email/mail/USAID websites.

Dec‐12 Ongoing Best practices report

Activity 2.1: Prepare for regional consultation on

implementation of the Three I’s

Report on Regional Consultation 

with recommendations for 

introduction of the Three I’s in 

selected countries.

Dec‐12 Ongoing Report on regional consultation

Georgia TOT workshop report.

Materials, Georgia TOT workshop, 

March 2012.

Trip report ‐ Georgia, Kayt Erdahl 

and Susan Kingston, March 2012.

Kazakhstan Workshop report and 

trip report ‐ Kayt Erdahl.

Activity 3.2: Develop country‐specific 

recommendations for addressing barriers and 

achieving continued progress in Three I’s 

implementation.

Final summaries, by country, of 

TA provided, key 

accomplishments, 

recommendations, and 

agreements/commitments made 

or next steps planned by in‐

country stakeholders to assure 

continued progress.

Dec‐12 Ongoing Reccomendation summaries

Activity 3.3: Develop regional recommendations 

for addressing barriers and achieving continued 

progress in Three I’s implementation.

Regional recommendations for 

next steps.

Dec‐12 Ongoing Reccomendations for next steps.

Objective 3. Develop recommendations for achieving continued progress in implementing the Three I’s.

Deliverables 

TO2015 FY10 TB/HIV Eastern Europe and Central Asia Work Plan 

Objective 1. Conduct a readiness analysis and resource inventory for 11 priority countries within the Eastern Europe and Central Asian regions to prioritize those ready to receive 
assistance in implementing the Three I’s, and identify regionally available resources for training and demonstration.

Objective 2. Provide tailored technical assistance to prioritized countries.

Activity 2.4: Implement TA and provide follow‐

up assistance as needed

Trip reports on TA for Three I’s 

implementation in focus 

countries.

Dec‐12 Ongoing



GeneXpert ® Procurement

Not applicable for this project.



No commodities costing more than $500 were procured during this reporting period.

Inventory



   

Participants at ACT! led ACSM 
training in Zambia, August 
2012. Photo Credit: PATH

 Success Story

Local leadership is the foundation for successful and sustainable African led solutions to fight TB across the 

continent.  As one civil society advocate puts it, "Invest in us. We are leaders in helping move things forward within 
communities. We are the missing link and can demonstrate what is needed through our own experience."

In March 2012, PATH provided intensive skills‐building training in ACSM for five dedicated TB and HIV advocates 

from across Africa. Following the training, the advocates launched the  Africa Coalition on Tuberculosis (ACT!), with a 

mission to ensure universal access to high‐quality, rapid TB diagnosis, appropriate and respectful care and 

treatment, and effective new drugs and vaccines throughout the continent. The brand new coalition has made 

substantial progress in only eight months. Following the launch of ACT!, PATH provided technical support and 

additional training in M&E as the new coalition developed a plan and M&E framework for its first year of activities, 

which includes having ACT! members train communities in ACSM in their home countries. Only months later, ACT! 

member Carol Nyrienda of Zambia worked with PATH staff to train 20 Zambian civil society organizations (CSOs) on 

ACSM in Zambia.

The workshop helped foster a much‐needed linkage between civil society groups working on TB and Zambia's 

National TB and Leprosy Program (NTLP). As a result, CSOs working on TB and HIV across Zambia and the NTLP were 

able to meet each other face to face and develop action steps to increase synergies between national TB control 

efforts and the crucial support of civil society at the community level. The NTLP will now invite CSOs to national 

planning meetings. In addition, the CSOs established ACT!'s nationwide branch in Zambia.

One participant noted: "There are not a lot of civil society organizations working on TB alone, so this is a good 
approach for engaging others who are working on related issues like HIV and child health to build their skills and 
networks ." Other partners, including FHI 360 staff (implementing USAID's TB CARE in Zambia), also participated in 

the workshop and now plan to incorporate this model into their efforts in Zambia. To build on the success in Zambia, 

ACT! members from Kenya and Nigeria requested support to conduct similar trainings in their home countries.

The goal of these efforts is to support ACT! in building an African‐led regional coalition to fight TB in line with the 

needs and priorities ACT! members have identified. To build on this effort, PATH  will support an advocacy training 

for ACT! members in December 2012, to help launch the coalition's regional TB advocacy campaign. PATH also 

assisted ACT! with submitting a funding proposal which will further support this campaign. The opportunity and 

need for civil society contributions to TB control is more important now than ever. ACT! continues to rapidly gain 

ground and has positioned itself not only to mobilize communities for a TB‐free Africa, but also for serving as a 

model for other regions of the world.                                                

Civil society leadership forges ahead in the fight against TB in Africa 



ACSM advocacy, communication, and social mobilization

ACT! Africa Coalition on Tuberculosis

AIC airborne infection control

CSO civil society organization

DRC Democratic Republic of Congo

FY Fiscal Year

GCL Green Light Committee

GHCS Global Health and Child Survival (USAID)

Global Fund Global Fund to Fight AIDS, Tuberculosis and Malaria

HIV human immunodeficiency virus

IRB institutional review board

M&E monitoring and evaluation

MDR‐TB multidrug‐resistant tuberculosis

MSH Management Sciences for Health

NTLP National Tuberculosis & Leprosy Programme (Tanzania and Zambia)

NTP National Tuberculosis Program

PMDT programmatic management of drug‐resistant tuberculosis

SEARO WHO Regional Office for South‐East Asia

TB  tuberculosis 

TB TEAM TB Technical Assistance Mechanism

TFM Transitional Funding Mechanism (Global Fund)

Union International Union Against Tuberculosis and Lung Disease

USAID US Agency for International  Development

WHO World Health Organization

WPRO WHO Regional Office for the Western Pacific

XDR‐TB extensively drug‐resistant tuberculosis

Acronyms


	TO2015 EE TB_HIV 3Is Annual Report.pdf
	Copy of TO2015 Core Annual Report_READY PDF2
	Copy of TO2015 Core Annual Report_READY PDF3

