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OFFICE PERSON PARTNER Mid-Year Estimate Year-End Estimate
18-Month Estimate

May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13

Kinshasa, Bas 

Congo, or 

Bandundu 

DAI, sub-contractor, or 

sub-grantee office

Person responsible for 

activity implementation

Partner organization such as 

TIFIE, CADIM, etc.

Estimate of your 

progress by middle of 

year (November 

9th)(percentage)

Estimate of your 

progress by the end 

of the year (May 8th) 

(percentage)

Estimate of your 

progress by the end 

of 18-months 

(November 8th) 

(percentage)

K,BC,BD DAI Component I Director.
Prestataires, Certified 

Partner Groups
50% 100% N/A

K,BC,BD DAI Component I Director.
Prestataires, Certified 

Partner Groups
50% 100% N/A

K,BC,BD DAI Component I Director.
Prestataires, Certified 

Partner Groups
50% 100% N/A

K,BC,BD DAI Component I Director.
Prestataires, Certified 

Partner Groups
50% 100% N/A

K,BC,BD DAI Component I Director.
Prestataires, Certified 

Partner Groups
50% 100% N/A

K,BC,BD DAI Component I Director.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Province

RESPONSIBILITY
TASK PROGRESS- PERCENTAGE to be COMPLETED 

(Percentages only)
Timeline
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Bas-Congo DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord.
Prestataires, Certified 

Partner Groups
50% 100% N/A

50% 100% N/A

50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A
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Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A
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Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A
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Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Comp.I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI D/CEM Prestataires, Partners 50% 100% N/A

K,BC,BD DAI D/CEM, Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI D/CEM, Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI COP Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Coord., Implem Parts Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Coord., Implem Partners Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A
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K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13

Kinshasa, Bas 

Congo, or 

Bandundu 

DAI, sub-contractor, or 

sub-grantee office

Person responsible for 

activity implementation

Partner organization such as 

TIFIE, CADIM, etc.

Estimate of your 

progress by middle of 

year (November 

9th)(percentage)

Estimate of your 

progress by the end 

of the year (May 8th) 

(percentage)

Estimate of your 

progress by the end 

of 18-months 

(November 8th) 

(percentage)

Province

RESPONSIBILITY
TASK PROGRESS- PERCENTAGE to be COMPLETED 

(Percentages only)
Timeline

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13
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Congo, or 
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Partner organization such as 
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Estimate of your 
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of the year (May 8th) 
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Estimate of your 
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of 18-months 

(November 8th) 

(percentage)

Province

RESPONSIBILITY
TASK PROGRESS- PERCENTAGE to be COMPLETED 

(Percentages only)
Timeline

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bandundu DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Bas-Congo DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

Kinshasa DAI Mgt./Component I/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord.
Prestataires, Partners, 

Merchants
50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord.
Prestataires, Partners, 

Merchants, ASBL
50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord.
Prestataires, Partners, 

Merchants, ASBL, SNIR
50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord.
Prestataires, Partners, 

Merchants
50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Civil Engineering Contractor 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Civil Engineering Contractor 50% 100% N/A

K DAI Mgt./Component II/Coord.
Prestataires, Partners, 

Merchants
50% 100% N/A

K DAI Mgt./Component II/Coord. MATCHEM, APTM 50% 100% N/A

BC DAI Mgt./Component II/Coord. BENI FOOD 50% 100% N/A

BC DAI Mgt./Component II/Coord. GROUPEDI 50% 100% N/A

BC DAI Mgt./Component II/Coord. PIVALI 50% 100% N/A

K DAI Mgt./Component II/Coord. SOYA-PRO 50% 100% N/A

K,BC,BD DAI/MAKING CENTS Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

K DAI Mgt./Component II/Coord. TMB, BIAC 50% 100% N/A

K,BC,BD DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A

DAI Mgt./Component II/Coord. Prestataires, Partners 50% 100% N/A
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13
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Bandundu 

DAI, sub-contractor, or 

sub-grantee office

Person responsible for 

activity implementation
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Estimate of your 

progress by middle of 

year (November 
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of the year (May 8th) 

(percentage)
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TASK PROGRESS- PERCENTAGE to be COMPLETED 

(Percentages only)
Timeline

K,BC,BD
DAI/MAKING 

CENTS/IFDC
Mgt./All Components/Coord. Prestataires 50% 100% N/A

K,BC,BD DAI/MAKING CENTS Mgt./All Components/Coord. Prestataires 50% 100% N/A

K,BC,BD
DAI/MAKING 

CENTS/IFDC
Mgt./All Components/Coord. Prestataires 50% 100% N/A
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