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3.0 INTRODUCTION AND BACKGROUND 

Land plays a pivotal role in the life of the people of Ethiopia and the development of its economy. More than 
three quarters of the population derive their income from agriculture and social and cultural norms in rural 
areas are largely shaped by land use practices. Maintaining agriculture as a major source of economic growth 
is a pillar in Ethopia’s Growth and Transformation Plan (GTP). The Government of Ethiopia (GOE) 
accords high priority to the sustainable use and management of land and its proper governance in the nation’s 
agenda for food security, poverty reduction and accelerated economic growth to achieve the status of middle-
income country.  

The purpose of the Land Administration to Nurture Development (LAND) program is to expand and extend 
two previously successful projects—Ethiopia Strengthening Land Tenure and Land Administration Program 
(ELTAP) implemented in 2005-2008 and Ethiopia Strengthening Land Administration Program (ELAP) 
implemented in 2008-2013 - financed by The United Statse Agency for International Developemt 
(USAID)/Ethiopia Mission and implemented by the Federal Ministry of Agriculture and six regional states 
with technical assistance provided by Tetra Tech ARD. These projects helped strengthen rural land tenure 
security and women’s land use rights; encourage efficient land transactions; build capacity of federal and 
regional land administration agencies to improve service delivery and pilot cadastral surveying and 
certification methodologies to recognize and document rural land use rights.  

The LAND program will be implemented under four components with and through the Ministry of 
Agriculture’s Land Administration and Use Department (MOA/LAUD) at the national level and the regional 
land administration bureaus of Amhara, Oromia, SNNP and Tigray in the country’s highlands and the 
predominantly pastoral regions of Afar and Somali. It will further deepen and broaden the policy, legal and 
regulatory framework governing rural land tenure and property rights (LTPR) and expand its capacity 
building support at all levels of government to ensure sustainability of past USAID investments. LAND will 
assist Ethiopian universities to strengthen their capacity to train land administration officials and 
professionals in survey and certification procedures, property rights, including women’s land use rights, 
conflict mitigation and land use planning. This will provide a sustainable training mechanism and supply of 
skilled land administration officials beyond the life of LAND. LAND complements proposed activities under 
USAID/Ethiopia’s Pastoralists Resiliency Improvement and Market Expansion program (PRIME) by 
piloting activites to clarify and certify communal land rights for pastoralist and agro-pastoral communities in 
order to improve market linkages between these communities and private investors who may be involved in 
livestock value chains. This effort will be designed to empower communities to diversify livelihoods through 
livestock production, increase income, diversify assets and promote rural resiliency. This activity will help 
improve governance at the local level by providing communities with decision-making rights over their 
natural assets—land, water and other natural resources. 

LAND’s activities will be implemented to achieve four objectives: 

1. Improved legal and policy frameworks at national and local levels; 

2. Strengthened capacity in national, regional, and local land administration and use planning; 

3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to land 
tenure and train land administration and land use professionals; and 

4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitated market linkages and 
economic growth.   
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4.0 EXECUTIVE SUMMARY 

Tetra Tech ARD signed the LAND Task Order on March 12, 2013 and conducted an initial start-up call with 
USAID/Ethiopia’s COR shortly thereafter. Tetra Tech was instructed to deliver an illustrative one year work 
plan and Award Monitoring Plan (AMP) within 30 days of contract award and then proceed with a series of 
consultative stakeholder workshops to provide national and regional stakeholders an opportunity to fully 
engage in the work planning process.  

As provided in its contract with USAID, Tetra Tech delivered within 30 days of award: 

 Illustrative first year work plan 

 Illustrative AMP 

 Branding Strategy and Marking Plan 

Additionally, Tetra Tech delivered its Grants Management Plan (GMP) within 60 days of award. 

During the months of May and June, Tetra Tech conducted stakeholder consultation workshop meetings 
with the MOA/LAUD, the Ethiopian Mapping Agency (EMA) and land administration officials from the 
Regional States of Amhara, Oromia, Tigray, SNNP, Afar and Somali. Mr. Zemen Haddis, Contract Officer’s 
Representative (COR), USAID/Ethiopia for the task order participated in all these meetings. Dr. Gregory 
Myers, Chief, Land Tenure and Property Rights Division, Bureau for Economic Growth, Education and 
Environment (USAID/Washington) participated in the meetings with land administration officials and 
customary authorities in Somali Region and provided the Tetra Tech project team technical advice and 
guidance to implement activities that will help strengthen community land rights in pastoral areas.  

Consultations with stakeholders concluded with LAND’s official launching event that took place on June 27 
and 28 in Addis Ababa. Director of the USAID Mission/Ethiopia, Mr. Dennis Weller stressed the 
importance of land tenure and property rights to achieving USAID’s Feed the Future objectives, promoting 
economic growth and resiliency, combatting global climate, mitigating conflict and good governance. Mr. 
Weller noted LAND’s pilot activities to clarify and strengthen community land rights in pastoral areas is a 
new and risky initiative but he is also excited by the prospect of piloting these activities with the Ministry of 
Agriculture to help address the root cause of conflict in pastoral areas. H.E. Ato Sileshi Getahun, State 
Minister, Ministry of Agriculture confirmed his ministry’s support to pilot activities to certify community 
rights in pastoral areas. He noted the importance of linking communities to value chains and urged 
representatives from the Afar and Somali Regional States to work with LAND to carefully select pilot 
locations for these activities. 

LAND’s efforts engage stakeholders in the work planning process helped secure buy-in from key 
stakeholders for project activities and build a collaborative working environment in which to begin full-
fledged implementation activities. The process also provided an opportunity for USAID, GOE stakeholders 
and LAND’s technical team to develop a common vision for the project’s outcomes and helped shape the 
technical approach for implementing LAND’s interventions. 

The consultation process also revealed stakeholder expectations for training assistance that exceeded LAND’s 
scope and financial resources. The task order COR and LAND’s Chief of Party (COP) agreed that the 
LAND project team will need to produce an implementation plan to meet this demand by proposing 
innovative strategies that are consistent with LAND’s SOW and will sustainably leverage its financial 
resources to maximize delivery of training assistance. Sustainable approaches to be developed include training 
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of trainers (TOT) approach and strengthening the capacity of Ethiopian Universities to train land 
administration officials beyond LAND’s project life.  

Discussions with regional officials in the predominantly pastoral Regional States of Afar and Somali and with 
Dr. Myers also made clear LAND’s interventions to strengthen community land rights in pastoral areas and 
to link these communities to market opportunities would be both experimental and risky. This was also 
acknowledged by Mr. Weller during his speech at LAND’s launch. To mitigate risk and create conditions to 
quickly pilot interventions, LAND’s priority in the next quarter is to identify pilot locations where there is 
social cohesion, low risk of open conflict and potential for value chain creation and community interest to 
form associations to facilitate market linkages. Once pilot locations are agreed with stakeholders, LAND will 
identify and document customary land and natural resource practices and study the social dynamics and 
power structures. LAND will also commission a desk review and report on international best practice to 
protect communal land rights in pastoral areas that will identify models to guide LAND’s interventions.  

Other priority activities in the next quarter include: 

 Finalizing LAND’s five-year implementation plan, budget, AMP and log frame to guide sequencing of 
activities and align LAND’s output and impact indicators with those of USAID’s Feed the Future 
program;  

 Produce a Gender Analysis and Action Plan (GAAP) to ensure LAND’s activities benefit women and 
men equally, especially activities to certify community land rights and link communities to market 
opportunities; 

 Engage universities to assess impact of implementing the current land administration and land use 
(LALU) legislation in the regions; 

 Develop TOT modules for judges and land administration officials on LALU legislation and customary 
practices and modules on land use planning; 

 Contract a consultant to assess capacity and needs of the EMA to operate and maintain its Continuously 
Operating Reference System (CORS); 

 Contract a consultant to assess the market demand for land administration graduates and develop a 
strategy to strengthen university’s land administration curricula. 

In regards staffing, LAND’s COP mobilized to Ethiopia at the end of March and the nearly all technical and 
administrative staff joined the project team by May 01, 2013. Recruitment of the Deputy Chief of Party 
(D/COP) is a priority in the next quarter as the D/COP will lead LAND’s Grants Program and interventions 
to strengthen capacity of Ethiopian universities.The project’s Communications Specialist will be an employee 
of Winrock International, Tetra Tech’s STARR IQC partner. Due to administrative issues mobilization has 
been delayed but should be completed in the coming weeks.  
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5.0 PROJECT ACTIVITIES 

The final version of LAND’s workplan is still being developed and will be submitted to USAID/Ethiopia 
Mission for approval. As such, the activites described below are presented in chronological order rather than 
according to a work plan structure. 

5.1 PROGRAM STARTUP 

Tetra Tech ARD signed the LAND Task Order on March 12, 2013 and conducted an initial start-up call with 
USAID/Ethiopia’s COR shortly thereafter. Tetra Tech was instructed to deliver an illustrative one year work 
plan and AMP within 30 days of contract award and then proceed with a series of consultative stakeholder 
workshops to provide national and regional stakeholders an opportunity to fully engage in the work planning 
process.  

As provided in its contract with USAID, Tetra Tech delivered within 30 days of award: 

 Illustrative first year work plan 

 Illustrative AMP 

 Branding Strategy and Marking Plan 

 Additionally, Tetra Tech delivered its GMP within 60 days of award. 

In regards staffing, LAND’s COP mobilized to Ethiopia at the end of March and the nearly all technical and 
administrative staff joined the project team by May 01, 2013. Recruitment of the D/COP is a priority in the 
next quarter as the D/COP will lead LAND’s Grants Program and interventions to strengthen capacity of 
Ethiopian universities.The project’s Communications Specialist will be an employee of Winrock International, 
Tetra Tech’s STARR IQC partner. Due to administrative issues mobilization has been delayed but should be 
completed in the coming weeks.  

5.2 NATIONAL WORKSHOP ON STUDIES CONDUCTED UNDER ELAP 

ELAP commissioned six evidence-based research studies to assess and analyze implementation of rural land 
laws, root causes of rural land disputes, customary laws and practices governing the management of land and 
natural resoures in Afar Regional State as well as a project base line survey:  

1. Assessment of the Implementation of Rural Land Laws in the Oromia Regional State; 

2. Statistical Analysis of Land Related Disputes in Amhara, Oromia, SNNP and Tigray Regional States; 

3. Causes of Rural Land Disputes in Amhara Regional State; 

4. Rural Land Related Disputes: the Case of Assagirt Woreda, Semen Showa, Amhara Regional State; 

5. Pastoral Customary Laws and Practices in Land Administration and Management of Land Resources in 
Afar Regional State; and 

6. The ELAP Baseline Survey. 
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The reports were completed and delivered at the end of ELAP but due to time constraints were not 
presented and discussed with stakeholders prior to the project’s close. LAND discussed with 
USAID/Ethiopia’ Contract Officer’s Representative (COR) that the studies provided information relvant to 
the implementation of LAND; the assement of rural land law implementation and assessment of rural land 
disputes will help inform LAND’s legislative strengthening activities, documentation of customary natural 
resource management practices in Afar will inform pilot activities to certify community land rights and 
develop participatory land use plans in pilot pastoral locations and the baseline survey data can be used by an 
independent monmitoring and evaluation (M&E) organization to measure LAND’s impacts. As such, their 
presentation would help set the stage for stakeholder participation in the development of LAND’s workplan. 
The COR agreed and provided approval for a national workshop to present the reports’ findings to national 
and regional stakeholders that was conducted on May 7 – 8, 2013 in Addis Ababa.  

A total of 62 participants (57 Male and 5 Female) drawn from the MOA/LAUD and the land administration 
bureaus of Amhara, Tigray, Oromia, SNNPR, Afar and Somali Regional States, Bahir Dar, Mekelle and 
Haramaya Universities, USAID/Ethiopia Mission, the GOE’s Sustainable Land Management Project 
(SLMP), the Government of Finland funded Responsible Land Administration in Ethiopia (REILA) project 
and DfID UK’s Land Investment for Transformation (LIFT) project participated in the workshop and 
provided comments and inputs noted by LAND’s technical team that will help inform its technical approach 
for implementing LAND. 

5.3 CONSULTATIONS WITH LAND STAKEHOLDERS 

Consultations with LAND stakeholders commenced with presentation of findings from the ELAP 
commissioned evidence based research studies and continued through June, culminating with the LAND 
project launch on June on 27 – 28. The LAND COP and technical experts facilitated a participatory process 
beginning with negotions with stakeholders to agree the schedule, objectives and outcomes envisioned for 
stakeholder consultations.  

Participants attentively listening to a presentation at the ELAP Studies national workshop. 
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As agreed with stakeholders the consultation schedule was as follows: 

1. MOA/LAUD on June 21 in Addis Ababa; 

2. Rural land administration agencies of the regional states of Amhara & Bahir Dar University (May 20-21 at 
Bahir Dar), Afar, (June 11 in Addis Ababa) Oromia (June 3-4 in Addis Ababa), SNNP and Hawassa 
University (May 29-30 at Hawassa), Somali (June 17-18 at Jijiga and Shinile), Haramaya University (June 
19 at Haramaya) and Tigray and Mekele University (May 23-24 at Mekelle); 

3. Ethiopian Mapping Agency (June 5 in Addis Ababa); 

4. Research organizations (Ethiopian Economic Associations and Forum for Social Studies : May 9 in Addis 
Ababa); and 

5. PRIME (June 18 at Dire Dawa)  

6. Pleneary session of all regional stakeholders on June 28 at the LAND launch in Addis Ababa 

Ato Tigistu Gebremeskel, Director and Ato Solomon Abebe, Senior Land Administration Expert from 
MOA/LAUD as well as Mr. Zemen Haddis, USAID/Ethiopia COR for the LAND task order participated in 
all the consultative meetings. Mr. Jack Keefe, Tetra Tech ARD Senior Technical Adviser for LAND 
participated in the discussions with Afar and Somali regional states. Dr. Gregory Myers, Chief, Land Tenure 
and Property Rights Division, Bureau for Economic Growth, Education and Environment 
(USAID/Washington) and Ms. Mercedes Stickler of USAID/Washington also participated in the meetings 
with land administration officials and customary authorities in Somali Region and provided the Tetra Tech 
project team technical advice and guidance to implement activities that will help strengthen community land 
rights in pastoral areas.  

Consultation with stakeholders revealed expectations of training assistance that exceeded LAND’s scope and 
financial resources. The task order COR and COP agreed that the LAND project team will need to produce 
an implementation plan to meet this demand by proposing innovative strategies that are consistent with 
LAND’s scope of work and will sustainably leverage its financial resources to maximize delivery of training 
assistance. Sustainable approaches to be developed include TOT and strengthening the capacity of Ethiopian 
Universities to train land administration officials beyond LAND’s project life.  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 
Discussions with regional officials in the predominantly pastoral Regional States of Afar and Somali and with 
Dr. Myers also made clear LAND’s interventions to strengthen community land rights in pastoral areas and 
to link these communities to market opportunities would be both experimental and risky. To mitigate risk and 

Ato Diribu Jemal, Head of Oromia Bureau 

(3rd. from left) making a point at LAND 

Consultation. 

 

Pastoralist elders discussing salient features 
of grazing management at Shinile, Somali 

Regional State 
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create conditions to quickly pilot interventions, LAND’s priority in the coming weeks is to work closely with 
USAID’s Pastoralist Resilience and Market Expansion (PRIME) to identify pilot locations where there is 
social cohesion, low risk of open conflict and potential for value chain creation and community interest to 
form associations to facilitate market linkages. Once pilot locations are agreed with stakeholders, LAND will 
identify and document customary land and natural resource practices and study the social dynamics and 
power structures. LAND will also commission a desk review and report on international best practice to 
protect communal land rights in pastoral areas that will identify models to guide LAND’s interventions.  

5.4 LAND LAUNCHING WORKSHOP 

The LAND program was launched at a two-day workshop on June 27, 2013 at the Capital Hotel in Addis 
Ababa by H.E. Ato Sileshi Getahun, State Minister, MOA and Mr. Dennis Weller, Director, USAID 
Mission/Ethiopia. Minister Getahun opened his speech by expressing his pleasure at seeing Dr. Myers again 

and noting that he was a junior land 
administration official who benefitted from a 
training course delivered by Dr. Myers in 2005. 
Minister Getahun acknowledged the 
contributions made by previous USAID 
intervententions to strengthen land tenure and 
property rights and improve land governance in 
Ethiopia and expressed his government’s 
recognition and appreciation of the effective 
assistance provided by USAID to assist Ethiopia 
become a middle-income country by 2025. The 
Minister confirmed support for LAND’s pilot 
activities to certify community rights in pastoral 
areas. He noted the importance of linking 
communities to value chains and urged 
representatives from the Afar and Somali 

Regional States to work with LAND to carefully select pilot locations for these activities. Minister Getahun 
also emphasized his Ministry’s commitment to achieving its GTP land certification targets in rural areas as 
demonstrated by the funds allocated by the govertment to achieve them under the Land Administration and 
Land Use Development Project (LALUDEP). Addtionally, his Ministry will coordinate REILA and LIFT 
project assistance and engage universities, vocational-technical schools and the private sector to mobilize 
resources to achieve these targets.  

Director of the USAID Mission/Ethiopia, Mr. Dennis Weller stressed the importance of land tenure and 
property rights to achieving USAID’s Feed the Future objectives, promoting economic growth and resiliency, 
combatting global climate, mitigating conflict and improving governance. Mr. Weller noted LAND’s pilot 
activities to clarify and strengthen community land rights in pastoral areas is a new and risky initiative but he 
is also excited by the prospect of piloting these activities with the Ministry of Agriculture to help address the 
root cause of conflict in pastoral areas. Mr. Weller added that transparent and well-planned administration of 
land is critical to investments in food production, to equitable growth in the agriculture sector, to 
conservation of natural resources, and peace and progress for the vast number of Ethiopian women and men 
who reside and work in rural areas. 

In his opening presentation, Dr. Solomon Bekure, the Chief of Party for LAND, noted that USAID’s 
assistance to GOE and Tetra Tech ARD’s involvement in the land sector started from the 2004 Assessment 
of Ethiopia’s land policy and administration that laid the foundation for the design and implementation of the 
two predecessor programs to LAND. He indicated that much has been accomplished since then in rural land 
policy and legislative reforms and capacity building to improve land administration and governance. 

H.E. Ato Sileshi Getahun Launching the LAND 

Program. 
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Ethiopia’s rapid economic growth and significant poverty reduction and the formulation of the LALUDEP 
by MOA have attracted increased assistance to the rural land sector.  

The LAND launching workshop was attended by 75 participants (67 males and 8 females) drawn from MOA, 
six regional state land administration agencies of Amhara, Tigray, Oromia, SNNPR, Afar and Somali, Bahir 
Dar, Mekelle, Haramaya and Hawassa universities, USAID/Ethiopia Mission and other land related projects, 
SLMP, REILA and LIFT as well as EMA and firms engaged in orthophoto GIS aerial photo production, 
photogrammetry, cadastral surveying and land information systems. After the launching ceremony the LAND 
program was presented in detail and discussed with all the implementing partners.  

Ongoing projects in land administration were 
invited by LAND to present their progress to 
date and their plans for the future and 
regional land administration of Amhara, 
Oromia and Tigray related success stories of 
what has worked so well in their respective 
regional states. The Amhara regional state 
shared its experience with its decentralization 
program of placing land administration 
experts at the kebele level and their highly 
productive and successful consultations with: 
(i) woreda and high court judges and judiciary 
staff regarding adjudication of land related 
disputes; and (ii) commercial farmers, banks, 
the regional investment bureau and state, 
zonal and woreda administration staff in 
removing constraints of implementing 

agricultural investment projects. The Oromia regional state presented its experience in preparing land use 
plans. The Tigray regional state shared its experience in getting the whole region covered by aerial 
photographs that will facilitate cadastral surveying and certification of all rural land holdings in the region. 

Additional stakeholders at the event included Dr. Gregory Myers who attended the launching workshop and 
participated in the session where the LAND program was presented and discussed in detail. Ato Tigistu 
Gebremeskel, Director, MOA/LAUD, Ato Zemen Haddis, LAND COR, USAID/Ethiopia Mission and Mr. 
Jack Keefe, Senior Technical Manager for LAND, Tetra tech ARD gave closing remarks in which they 
expressed their pleasure on the level of participation in the presentations and the discussions that followed 
and expressed their thanks to all regional stakeholders for their time and inputs they provided to make the 
LAND’s workplanning a participatory process.  

Mr. Dennis Weller making an opening statement. 

 

LAND Launching Workshop in session. Side exhibits on display. 
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Three private firms, Hansa Luftbid, GeoMark and INTAPS, engaged in aerial photography, photogrammetry, 
cadastral surveying and land registration as well as development of land information system software made 
presentations on their capabilities and recent project experience and set up exhibitions in the conference hall 
foyer. The presentations served to inform stakeholders of new technologies and tools for effective land 
administration.  

LAND’s launching workshop was well covered by the mass media. The news was broadcast on ETV, radio, 
the daily newspapers (Addis Zemen and Ethiopian Herald) and the weekly newspapers (The reporter and 
Fortune). 

5.5  LAND ACTIVITIES IN THE NEXT QUARTER (JULY 1–SEPTEMBER 30, 

2013): A LOOK AHEAD 

The LAND technical team will finalize LAND’s five-year work plan, budget and log frame for its monitoring 
and evaluation and to align its output and impact indicators with those of USAID’s Feed the Future program.  

In the second half of September, LAND will produce a GAAP to integrate gender equality into its program 
activities to ensure they do not negatively impact women and deliver benefits equally to all stakeholders. The 
GAAP will identify root causes of existing gender inequalities or obstacles to female empowerment so the 
project itself can seek out opportunities to promote women’s leadership and participation. It will also identify 
potential adverse impacts and/or risks of gender-based exclusion that could result from LAND activities and 
propose measures to mitigate these risks. 

Component 1: Develop terms of reference (TOR) with Bahir Dar and Hawassa universities to conduct a 
rural land laws implementation assessment with the rural land administration agencies and bureaus of justice 
in Amhara and SNNP regions. It is expected the studies will be completed in the first quarter of FY 2014. A 
national workshop will be conducted to raise stakeholder awareness and engagement in the development of a 
land use policy and national and regional master land use plans. TORs will be developed for papers to be 
presented for discussion at this workshop and authors will be assigned.  

Component 2: Prepare training modules for judges, regional land administration officials, and land 
administration committees and dispute resolvers on LALU legislation and customary laws. LAND will work 
with the EMA to prepare a status report on the distribution and operation of CORS stations in the country, 
including those installed and managed by universities and other organizations. It will then engage an 
international consultant to assess the operations and management of the current CORS network vis a vis the 
national need and the capacity of EMA to offer On-line Positioning User Service (OPUS) to customers that 
will use CORS data for Geographic Information System (GIS) work and train EMA staff in CORS operations 
and management. Training modules for participatory land use planning will be developed or adapted for 
training TOTs in the regional states.  

Component 3: Engage an international and national consultant to survey the market demand for land 
administration graduates and review university curricula to develop a strengthening strategy to help build 
capacity of universities to meet this demand. The consultants will aslo develop criteria for selecting 
universities with whom LAND will work to develop and deliver summer short courses to sharpen the skills 
of mid-level land administration professionals. LAND will also assess the feasibility of replicating in other 
regions the land administration training program the REILA project has developed with a vocational-
technical school in Beneshangul Gumuz regional state.  

Component 4: LAND will work closely with PRIME to identify pilot locations where there is social 
cohesion, low risk of open conflict and potential for value chain creation and community interest to form 
associations to facilitate market linkages. Preliminary locations being considered include Gewane area in Afar 
regional state, Shinile in Somali regional state and Borana in Oromia regional state. Once pilot locations are 
agreed with stakeholders, LAND will identify and document customary land and natural resource practices 
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and study the social dynamics and power structures. LAND will also commission a desk review and report on 
international best practice to protect communal land rights in pastoral areas that will identify models to guide 
LAND’s interventions.  
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6.0 PROJECT SPECIFIC PERFORMANCE 

INDICATORS 

The initial illustrative first year work plan and AMP was submitted to LAND’s COR on April 11, 2013. A 
results framework from which LANDs logframe would be developed was discussed with staff of 
Management Systems International (MSI) at a meeting on June 26, 2013 at which MSI staff gave an 
orientation to LAND’s COP and M&E specialist on M&E development and aligning LAND’s result 
indicators to USAID development objective (DO1) results framework. Arrangements were also made for 
LAND’s M&E specialist to attend an M&E training by MSI on July 23-25, 2013. MSI/EPMS staff will be 
consulted for finalizing project indicators and will be included in quarterly reports moving forward.  
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ANNEX I: SUCCESS STORY 
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ANNEX II: PROJECT BRIEF UPDATE 

The United States Agency for International Development’s (USAID’s) Land Administration to Nurture 
Development (LAND) program in Ethiopia is a new five year intervention designed to build upon the 
success of its two previous projects1 that helped strengthen rural land tenure security and women’s land use 
rights; encourage efficient land transactions; build capacity of federal and regional land administration 
agencies to improve service delivery and pilot cadastral surveying and certification methodologies to 
recognize and document rural land use rights. LAND’s activities will be implemented under four components 
with and through the Ministry of Agriculture’s Land Administration and Use Department (MOA/LAUD) at 
the national level and the regional land administration bureaus of Amhara, Oromia, SNNP and Tigray in the 
country’s highlands and the predominantly pastoral regions of Afar and Somali.  

Activities under Component 1 will further strengthen 
rural land legal and regulatory frameworks developed 
under previous projects. Technical assistance under 
Component 2 will focus on building capacity at the 
national and regional levels to survey and register land 
use rights and produce land use plans using cost 
effective methodologies. Well trained and skilled land 
administration professionals are essential to achieving 
and sustaining the development impact of USAID’s 
Land Tenure and Property Right (LTPR) investments. 
LAND will employ a strategic mix of grants and 
technical assistance under Component 3 to strengthen 
the capacity of Ethiopian universities to develop 
undergraduate land administration curricula and summer 
short course degree programs for mid-level land 
administration officials to sustainably build capacity 
beyond the life of LAND. Universities will also be 
supported to carry out research and evaluate 
Government of Ethiopia (GOE) policies promoting tenure security, increased agricultural production and 
food security and sustainable management of land and natural resources. 

Activities under Component 4 will expand USAID interventions to the predominately pastoral regions of 
Afar and Somali. Approximately half of Ethiopia’s land is used for pastoral purposes but has historically been 
viewed as having low economic value. LAND will support participatory mapping activities with local land 
administration officials and pastoral communities in pilot locations to demarcate community boundaries and 
produce land use plans that promote optimal economic use of land protect scarce natural resources. LAND’s 
interventions will assist to secure communal boundaries, develop strong land use plans that will lead to more 
productive and sustainable landscapes, increase agricultural production, link communities to markets, 
improve livelihoods, and fuel economic growth. 

Pilot locations will overlap with USAID’s Pastoralists Resiliency Improvement and Market Expansion 
(PRIME) project activities to create livestock value chains. LAND will assist formation of representative 

                                                           

1  Ethiopia Strengthening Land Tenure and Administration Program (ELTAP), 2005-2008; and the Ethiopia Strengthening Land Administration 
Program (ELAP), 2008-2013). 

Pastoralist elders discuss customary 

natural resource practices with Dr. 

Meyers and the LAND technical team in 

Shinile, Somali Regional State. 
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associations through which all community members participate in decisions promoting productive and 
sustainable use of natural resources and equitable sharing of revenues generated through value chain 
activities. Empowering communities to make decisions over the use of its land and natural resources will help 
to improve governance environment at the local level. 

LAND will produce a Gender Analysis and Action Plan (GAAP) to integrate gender equality into its program 
activities to ensure they do not negatively impact women and deliver benefits equally to all stakeholders. The 
GAAP will identify root causes of existing gender inequalities or obstacles to female empowerment so the 
project itself can seek out opportunities to promote women’s leadership and participation. It will also identify 
potential adverse impacts and/or risks of gender-based exclusion that could result from LAND activities and 
propose measures to mitigate these risks. 

LAND’s activities will be implemented to achieve four objectives: 

1. Improved legal and policy frameworks at national and local levels; 

2. Strengthened capacity in national, regional, and local land administration and use planning; 

3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to land 
tenure and train land administration and land use professionals; and 

4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitated market linkages and 
economic growth.  

Under LAND’s development hypothesis, 
achieving these four objectives will directly 
contribute to three related outcomes. The first 
is demand for improved land tenure and natural 
resource security will be met which contributes 
towards USAID’s Strategic Objective of an 
improved governance environment. Second, 
secure land tenure rights and improved land use 
planning processes will promote economically 
optimal use of land which supports the third 
outcome, increased agricultural productivity 
creating opportunities for linking communities 
to markets and investment. The second and 
third outcomes contribute towards increased 
economic growth and resiliency2 and Ethiopia’s 
Feed the Future’s Strategy to improve 
agricultural productivity and marketing in key 
value chains including livestock. These two 
outcomes ultimately contribute towards 
USAID/Ethiopia’s development goal to assist 

Ethiopia accelerate its transformation to a prosperous and resilient country and assist it to realize faster and 
equitable economic growth by increasing agricultural production as provided in its Growth and 
Transformation Plan (GTP).  

The LAND Task Order was signed by USAID’s implementing partner, Tetra Tech ARD on March 12, 2013. 
Tetra Tech delivered an illustrative work plan and AMP within 30 days of contract award and then, upon 
request of USAID, facilitated a series of consultative stakeholder workshops with MOA/LAUD and the six 

                                                           
2  Development Objective 1 of USAID/Ethiopia’s Country Development Cooperation Strategy (CDCS) 

Director of the Land Administration and Use 

Directorate in the Ministry of Agriculture, 

USAID/Ethiopia Mission COR and LAND 

Technical Team discuss work planning with 

representativise of the Oromia Land 

Administration Bureau. 
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beneficiary regional states during the months of May and June. The consultation process concluded with 
LAND’s official launching event on June 27 and 28. 

LAND’s efforts to engage stakeholders in the work planning process helped secure buy-in from key 
stakeholders for project activities and build a collaborative working environment. Additionally, the process 
provided stakeholders the opportunity to develop a common vision for the project’s outcomes and help 
shape its technical approach. 

The process also revealed stakeholder demand for training assistance exceeds LAND’s resources. LAND will 
need to develop innovative strategies for delivering training assistance including strengthening the capacity of 
Ethiopian Universities to train land administration officials beyond LAND’s project life.  

Most significantly, USAID and GOE stakeholders recognize certification of community rights in pastoral 
areas is an experimental undertaking with inherent risks. To mitigate these risks in the next quarter LAND 
will work closely with PRIME to identify pilot locations where there is social cohesion, low risk of open 
conflict and potential for value chain creation and community interest to form associations to facilitate 
market linkages. Once pilot locations are agreed with stakeholders, LAND will identify and document 
customary land and natural resource practices and study the social dynamics and power structures. LAND 
will also commission a desk review and report on international best practice to protect communal land rights 
in pastoral areas that will identify models to guide LAND’s interventions.  

Other priority activities in the next quarter include: 

 Finalizing LAND’s five-year implementation plan, budget and Award Monitoring Plan;  

 Producing a Gender Analysis and Action Plan; 

 Engaging universities to assess implementation of existing land legal framework; 

 Developing training modules for judges, land administration officials and customary authorities; 

 Assessing technical capacity and needs of the Ethiopian Mapping Agency; and 

 Developing a strategy to strengthen university’s land administration curricula. 

 

 

  

LAND’s interventions will assist to secure communal boundaries, develop strong land use plans 

that will lead to more productive and sustainable landscapes, increase agricultural production, 

link communities to markets, improve livelihoods, and fuel economic growth. 
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ANNEX III: MEDIA 

Links to Media Coverage of LAND’s Launching Event on June 27 and 28, 2013: 

 

 Ethiopia Launches LAND 

 Ethiopia Launches LAND (2) 

  

file://ARD-Server/New%20LAND%20Common%20Share%20point/TECHNICAL%20LAND%20FILES/LAND%20Media%20Archives/Land%20Launching%20Workshop%20picture/Land%20Launching%20Press%20Coverage/Ethiopia%20Launches%20Land%20Administration%20to%20Nurture%20Development%20Program%20%20%20NewBusinessEthiopia.htm
file://ARD-Server/New%20LAND%20Common%20Share%20point/TECHNICAL%20LAND%20FILES/LAND%20Media%20Archives/Land%20Launching%20Workshop%20picture/Land%20Launching%20Press%20Coverage/USAID%20Launches%20New%20Land%20Administration%20to%20Nurture%20Development%20%20LAND%20Program%20%20%20USAID%20Ethiopia.htm
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ANNEX IV: PROJECT STAFF 
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Land Administration to Nurture Development (LAND) Program 

Task Order # AID-663-TO-13-00005 

Quarterly Report No. 1  

April 1, 2013 – June 30, 2013 

 

List of Project Staff  

Category No. Name Position/ Expertise E-mail Organization Input 

Home Office  

1 Solomon Bekure (PhD) Chief of Party Sol.woldegioris@tetratch.com Tetra Tech ARD 

U.S.A. 

May 27, 2013 

2 Dr. Michael Roth STARR IQC Manager micheal.roth@tetratech.com Tetra Tech 

ARD, U.S.A. 

On-going 

3 Amy Regas STARR IQC Deputy 

Manager 

amy.regas@tetratech.com Tetra Tech 

ARD, U.S.A. 

On-going 

4 John Keefe  Associate, Land Tenure & 

Property Rights 

LAND Senior Technical 

Advisor/Manager 

jack.keefe@tetratech.com Tetra Tech ARD 

U.S.A. 

On-going 

5 Maria Echevaria Land Project Manager maria.echevarria@tetratech.co

m 

Tetra Tech ARD 

U.S.A. 

On-going 

Ethiopia 

Techical 

Staff  

 

1 Kelemework Tafere 

(PhD) 

Pastoral Land Tenure 

Specialist 

kelemeworkt@etland.org Tetra Tech ARD 

Ethiopia 

May 1, 2013 

2 Ato Abebe Mulatu Property Rights Lawyer abebem@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 

3 Ato Alehegne Dagnew Land Administration & Land 

Use Planning Specialist 

alehegned@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 

4 W/O Medhanit Adamu Gender Specialist medhanita@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 

5 W/O Amelework 

Haileslassie 

Monitoring and Evaluation 

Specialist 

ameleworkh@etland.org Win rock 

International 

May 1,2013 

Ethiopia 

Admin and 

Finance Staff 

6 W/O Hiwot Melesse Operations Manager hiwotm@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 

7 Ato Abebe Tumaye Finance Officer abebet@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 

8 W/O Luna Demtsu Admin & Finance Assistant lunad@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 

9 W/O Serkalem Tadesse Secretary/Receptionist serkalemt@etland.org Tetra Tech 

ARD Ethiopia 

May 1,2013 
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Category No. Name Position/ Expertise E-mail Organization Input 

10 Ato Berhanu Guta IT Assistant  berhanug@etland.org Tetra Tech ARD 

Ethiopia 

May 1,2013 

11 Ato Amha Getachew Facilitator/Driver  amhag@etland.org Tetra Tech ARD 

Ethiopia 

May 1,2013 

12 Ato Mulugeta Assefa Facilitator/Driver  mulugetaa@etland.org Tetra Tech ARD 

Ethiopia 

May 1,2013 

Ethiopia 

Maintenance 

Staff 

13 W/T Roman Girma Catering & Cleaning 

Services 

romang@etland.org Tetra Tech ARD 

Ethiopia 

May 1,2013 
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ANNEX V: WORKSHOPS CONDUCTED 
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Workshops Conducted During May-June 2013 
 

Time frame 
Type/Purpose of 

Workshop 
Participant Types Region Venue 

Participants 

Male Female Total 

 

May 7-8, 2013 

ELAP Studies 

Workshop 

USAID/Ethiopia Mission, Ministry of Agriculture- 

Amhara Regional State, SNNP Regional State, 

Tigray Regional State, Oromia Regional State, 

Afar Regional State , Hawassa University, Bahir 

Dar University, Haramaya University LIFT, Addis 

Ababa University, Mekele University- Livestock 

Marketing Project, FSS ,DFID, LAND, 

Development Fund.  

Addis 

Ababa 

Dessalegn 

Hotel 
47 5 52 

June 27-28, 2013 
Land Launching 

workshop 

USAID/Ethiopia Mission, USAID/ Washington 

Land Tenure Team, 

Ministry of Agriculture- SNNP Regional State , 

Tigray Regional State , Afar Regional State - 

Somali Regional State - Oromia Regional 

Government; Bahir Dar University Land 

Administration Institute; - Mekele University- 

Hawassa University- EMA- SLMP, FSS- INTAPS- 

INSA- Hansa Luftbuild- LIFT- REILA- Finland 

Embassy- FAO, GeoMark- SDC- Journalists - 

Ethiopian Herald, ERTA, Xinhue, The sub-Sahara 

Reporter, Press, US Embassy, MOA, VOA , 

Ethio Mihider, Capital, Sheger FM, Press & 

Media,  

Addis 

Ababa 

Capital 

Hotel 
67 8 75 
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ANNEX VI: FIELD TRIPS  
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Field Trips Undertaken By LAND/PCU Staff during May-June 2013 

 

No Date Place Staff Purpose of Trip 

1 

 

May 20 – 22/2013 
Amhara Regional State 

Bahir Dar, 

Dr. Solomon Bekure 

Consultation with Regional Land 

Administration Office on LAND Program 

Ato Abebe Mulatu 

Ato Alehegne Dagnew 

W/ro Medhanit Adamu 

2 

May 23 – 25/2013 Mekelle , Tigray Regional State 

Dr. Solomon Bekure 

Consultation with Regional Land 

Administration Office on LAND Program 

Ato Abebe Mulatu 

Ato Alehegne Dagnew 

W/ro Medhanit Adamu 

3 

May 29 – 31/2013 Hawassa, SNNP Regional State 

Dr. Solomon Bekure 

 Consultation with Regional Land 

Administration Office on LAND Program 
Ato Abebe Mulatu 

Ato Alehegne Dagnew 

W/ro Medhanit Adamu 

4 
June 17 -21, 2013 

 

JIjiga, , Dire Dawa, Haramaya, Fentale, 

Adama 

 

Dr. Solomon Bekure, 

Ato Abebe Mulatu 

Ato Alehegne Dagnew 

Dr. Kelemework Tafere 

Dr. Gregory Myers and 

Mercedes Stickler Land Tenure 

Team, USAID/Washington;  

Ato Zemen Haddis USAID/ 

Ethiopia Mission, Senior 

Agricultural Policy Adviser 

Land, Water and Climate Team 

Leader; Ato Tigistu 

Gebremeskel MOA, LAUD 

Director, Ato Solomon Abebe 

MOA Land Administration 

Senior Expert 

-Consultation with Regional Land 

Administration Office on LAND Program 

-Meeting with Dire Dawa Land 

Administration Officials Pastoral community 

discussion in Shinile Zone of Somali 

-Visit ELAP Work at Fantale Irrigation 

Scheme for agro-pastoralists 

-Meeting with Oromia Land Administration 

officials 
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ANNEX VII: VISITORS 
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Visitors to the LAND/PCU Office During May-June 2013 

 
No Date Name & Designation Contact Address (Phone, Fax, 

e-mail, P.O. Box) 

Purpose 

1 

3-Apr-13 

 

Mr. David Quinn Fintrac  dquinn@fintscc.com  

USAID Policy Making Assessment 2 Mr. David Tradif-Douglin Dai, Africa Lead david_tardif_douglin@dai.com  

3 Ato Tadesse Kuma Worako, EDRI kwtadesse@yahoo.com  

4 5-Apr-13  Prof. Richard J.Wentzell, Dean , College of Law, 

Haramaya University 

Mobile: 0915-087629 e-mail: 

rjwentzell@gmail.com 
To Discuss Partnership of LTI/HU 

with Land 

5 10-Apr-13 Mr. Rachel Ibreck, University of Gambella rachel.ibreck@ul.ie  To discuss research possibilities in 

pastoral areas 

5 

10-Apr-13 

Ato Teshome Afrasse Mobile: 0911-634195 tesgituda@yahoo.com Discussion on ELTAP & ELAP 

experience as input into the design 

of LIFT 

6 

 7 Mr. Simon Lapper simon.lapper@htspe-team.com 

8 
May 4-18, 

2013 
Ms Echevarria, Maria Maria.Echevarria@tetratech.com 

to assist with training local LAND 

administrative staff and support 

start-up activities 

9 

9-May-13 

Ato Kebede Yimam Head, Environmental Protection 

Land Administration & Use 

Mobile: 0918-340129 Off: 0582-205479 e-mail 

ydkeb@yahoo.co.uk; P.O. Box: 145 

Preliminary consultation with 

Federal & Regional officials on the 

LAND Program 

10 Ato Sintayehu Deresse, Head, Bureau of 

Environmental Protection Land Administration Use 

Mobile: 0911-065433 e-mail: 

sintayehud@gmail.com 

11 Aman Muda, Process Owner, Land Administration & 

Environmental Protection, Oromia Regional State 

Mobile: 091-1486655 e-mail: 

muda.aman@yahoo.com  

12 Ato Fufa Legesse, Head of Legal Serves Land 

Administration & Environmental Protection, Oromia 

Regional State  

Mobile: 0926-818182 e-mail: 

fufalegesse@yahoo.com 

13 Ato Yadessa Dinssa, Senior Expert, Land 

Administration & Env’tal Protection Oromia 

Regional State 

Mobile: 0911-422545 e-mail: 

yadessa2012@gmail 

14 Ato Teshome Demisse, Head, Land Use Protection 

Oromia Regional State 

Mobile: 091-1545278 e-mail: toolo@ite.ne 

15 
Ato Abdukadir M.Fareh, Deputy Bureau Head, 

Somali Regional State Agricultural Bureau  

Mobile: 0915-330636 Fax. 0257-753583  

 e-mail: fareh100@gmail.com 

mailto:dquinn@fintscc.com
mailto:david_tardif_douglin@dai.com
mailto:kwtadesse@yahoo.com
mailto:rachel.ibreck@ul.ie
mailto:simon.lapper@htspe-team.com
mailto:091-1486655muda.aman@yahoo.com
mailto:091-1486655muda.aman@yahoo.com
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No Date Name & Designation Contact Address (Phone, Fax, 

e-mail, P.O. Box) 

Purpose 

16 Tigistu Gebremeskel, Director, Land 

Administration, MOA 

Mobile: 0911-121718 e-mail 

tigistug@yahoo.com 

17 Ato Solomon Abebe, Senior Expert, Land 

Administration, MOA  

Mobile: 0911-487109 e-mail: 

solomonLaLu@yahoo.com 

18 Getu Woldesemayat, Land Administration Expert, 

MOA  

Mobile: 0911-952731 e-mail: 

gwoldesemayat@yahoo.com 

19 Ato Yared Berhe, Stratagic leadership, Mekele 

University 

Mobile: 0911-362042 e-mail: 

yaredBHL@yahoo.com  

20 Ato Solomon Maesho Haile, V/Manager Land Use 

Tigray Regional State  

Mobile: 091-4109995 e-mail 

solomonmeasho3@gmail.com 

21 Ato Berhane Teklu, Process Owner Land 

Administration, Tigray Regional State 

Mobile: 091-4763280 Fax: 0344-411697 

22 Ato Altay Menu, Senior Expert, Natural Resources 

Environmental Protection Agency, SNNP 

Mobile: 091-683-0406 e-mail: 

altayemenu@gmail.com 

23 Ato Abera Wila, Deputy Head, Natural Resources 

Environmental Protection Agency, SNNP 

Mobile: 0912-068409/ 0916-9179 

 e-mail: amlf09@yahoo.com 

24 

9-May-13 

 

Dr. Bekele Hundie, Senior Researcher (EEA/EPRI) Mobile: 0911-677077 e-mail: 

bekelehu@yahoo.com; 

Preliminary consultation with 

University & think tank staff on the 

LAND Program 

25 Ato Humid Abdurrahman, GIS, Expert 

Environmental Protection 

Mobile: 0913-165244 e-mail: zawatt2@gmail  

26 Dr. Tadesse Amsalu, Director, Land Administration 

Institute  

Mobile: 0927-648264 e-

mail:tadesse_2@yahoo.co.uk;  

27 Ato Teshome Demisse, Head, Land Use Protection 

Oromia Regional State 

Mobile: 091-1545278 e-mail: toolo@ite.ne 

28 

9-May-13 

Ato Ayele Gebremaiam, Researcher (PM) DF Mobile:0911-525772 e-mail: 

<africaconsult@ethionet.et>; 

29  Mr. Richard Wentzell, Dean, of Haramaya 

University 

 Mobile: 0915-087629 e-mail: 

rjwentzell@gmail.com 

30 Ato Dessalegn Rahmato, Researcher (FSS) Mobile: 0911-400596 e-mail: 

dessalegn.rahmato@gmail.com  

31 
Ato Gadissa Tesfaye, Lecturer 

Mobile: 0911-807861 e-mail: 

abi.tesfa@gmail.com 

32 14-May-13 

 

Dr. Mehnet Ayenew, Executive Director Forum for 

Social Studies (FSS) 

Mobile: 0911-228972 Tel.011-629-7888/91 Discussion on possible partnership 

with Land 

mailto:0913-165244zawatt2@gmail
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No Date Name & Designation Contact Address (Phone, Fax, 

e-mail, P.O. Box) 

Purpose 

33 Ato Dessalegn Rahmato, Researcher (FSS) Mobile: 0911-400596 e-mail: 

dessalegn.rahmato@gmail.com  

 

34 

15-May-13 
Ato Solomon Ababu, Executive Customer Service, 

Life & Health 

Mobile: 0911-207392 Tel. 011-663-9065 Fax: 

011-662-6713 e-mail sole_ababu@yahoo.com Discussion on Life & Health 

Insurance 

35 

27-May-13 

Mr. Chris Paresi, Private Consultant 
31622601721 e-mail  

chris.paresi@kpnmail.nl 
Discussion on experience of 

ELTAP & ELAP and on activities of 

LAND as an input into designing 

the Land Administration Land 

Market M4P Activities of LIFT, 

funded by DFID 

36 

Mr. Ignacio Fiestas, Senior Consultant (NATHAN 

Associates London LTD) 

44(0)207902 7788, 44(0)20 7902 7786, 44(0) 

7921 688 454 e-mail: ifiestas@nathaninc.com 

37 Mr. John Leckie 

44(0)207902 7788, 44(0)20 7902 7786, 44(0) 

7921 688 454 e-mail: ifiestas@nathaninc.com 

38 

4-Jun-13 

Ato Gadissa Tesfaye, Lecturer, HU College of Law 

Researcher HU-LTI 

Mobile: 091-173-7020 e-mail: 

abi.tesfa@gmail.com  

Consultations with Oromia 

Bureau of Environmental 

Protection, Land Administration 

and Use on LAND Program 

39 
Ato Mitiku Bekele, Bureau of Land Environmental 

Protection, Oromia Regional State e-mail: mitikudandi@yahoo.com 

40 Ato Bana Yadessa, Bureau of Rural Land & 

Environmental Protection, Oromia Regional State 

Mobile: 091-184-2293 senabona14@yahoo.com 

41 Ato Aman Muda, Prosse Owner, Land 

Administration & Environmental Protection, Oromia 

Regional State 

Mobile: 091-1486655 e-mail: 

muda.aman@yahoo.com  

42 
Ato Dessalegn Duguma, Lecturer, HU College of 

Agro-Industry & Land Resource 

Mobile: 091-200-8135 Fax: 0255-510182 e-mail: 

hunde_1969@yahoo.com  

43 
Ato Mulugeta Getu, Lecturer, HU College of law 

LTI. Researcher  

Mobile: 0911-807861 e-mail: 

mulugetagetu23@yahoo.com 

44 

Ato Diribu Jemal, Head of Environmental 

Protection, Oromia Regional State 

Off: 011-371-7292/011-830-1212 Mobile: 0911-

550284 e-mail: diribujamal@yahoo.com 

45 

Ato Zemen Haddis, Senior Agricultural Policy 

Advisor, Business, Environment, Agriculture & 

Trade (BEAT) Office 

Direct 011-1-30-6403/ 011-130-6002 Ext. 6403 

Fax: 011-124-2438 Mobile: 091-125-3783 

zhaddis@usaid.gov 

mailto:abi.tesfa@gmail.com
mailto:abi.tesfa@gmail.com
mailto:091-1486655muda.aman@yahoo.com
mailto:091-1486655muda.aman@yahoo.com
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46 
Ato Tigistu Gebremeskel, Director, Land 

Administration, MOA 

Mobile: 0911-121718 e-mail 

tigistug@yahoo.com 

47 
Ato Solomon Abebe, Senior Expert, Land 

Administration, MOA  

Mobile: 0911-487109  

 e-mail: solomonLaLu@yahoo.com 

48 6-Jun-13 
Ms. Fiara Flintoan, International Land Coalition, 

Secretariat at IFAD 

Mobile: 0921-777402 e-mail: 

fionaflintan@yahoo.co.uk skype: 

leutzebuerger24 www. landcoalition 

To explore possible collaboration 

with LAND 

49 
June 10 - 28, 

2013 

Mr. Jack Keefe, Senior Policy Advisor, 

USAID/Ethiopia Mission 
e-mail jack.keefe@tetratech.com 

Work on finalizing Program 

planning and overall Management 

50 

11-Jun-13 

Mr. Jack Keefe, Senior Policy Advisor, 

USAID/Ethiopia Mission 

e-mail jack.keefe@tetratech.com 

Consultation with Afar Region 

Bureau of Land Administration and 

Use on LAND Program 

51 

Ato Zemen Haddis, Senior Agricultural Policy 

Advisor, Business, Environment, Agriculture & 

Trade (BEAT) Office 

 Direct 011-1-30-6403 011-1-30-6002 Ex. 6403 

Mobile: 091-125-3783 Fax: 011-124-2438 e-

mail: zhaddis@usaid.gov 

52 Ato Tigistu Gebremeskel, Director, LAUD, MOA Mobile: 0911-121718 e-mail 

tigistug@yahoo.com 

53 Ato Solomon Abebe, Senior Expert, Land 

Administration, MOA  

Mobile: 0911-487109  

 e-mail:solomonLaLu@yahoo.com 

54 

June-11-12 , 

2013 

Ato Abdulkadir Mohammed 
Mobile: 0913-084083 e-mail: 

abdumohaa@gmail.com 

55 Ato Hamid Abdurahman, GIS, Expert Environmental 

Protection 

Mobile: 0913-165244 e-mail: zawatt2@gmail  

56 

14-Jun-13 

Ato Aman Muda, Pros Owner, Land Administration 

& Environmental Protection, Oromia Regional State 

Mobile: 091-1486655 e-mail: 

muda.aman@yahoo.com  Consultations with Oromia 

Bureau of Environmental 

Protection, Land Administration 

and Use on LAND Program 
57 

Ato Mitiku Bekele, Bureau of Land Environmental 

Protection, Oromia Regional State 

Mobile: 0911-059204 e-mail: 

mitikudandi@yahoo.com 

58 Ato Zawude Hailu Mobile: 0910-972756 

59 June 17 - 29, 

2013 
Mr. Nathan Dieck (Winrock) 

e-mail: ndieck@winrock.org Finalizing M&E related activities, 

AMP 

60 June 20 -21, 

2013 

 

Mr. Jack Keefe, Senior Policy Advisor, 

USAID/Ethiopia Mission 

e-mail: jack.keefe@tetratech.com 

Discussion on the illustration AMP  
61 Ms. Marjorie Huang (Winrock)  e-mail: Marjorie_huang@hotmail.com 

mailto:0913-165244zawatt2@gmail
mailto:091-1486655muda.aman@yahoo.com
mailto:091-1486655muda.aman@yahoo.com
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62 Mr. Nathan Diect (Winrock) e-mail: ndieck@winrock.org 

63 

25-Jun-13 

Dr. Gregory Myers, Land Tenure Advisor, 

USAID/Washington 

USAID, Washington DC gmyers@usaid.gov  

Discussion on LAND Program 

work plan preparation 

64 
Ms. Mercedes Stickler, Land Tenure Advisor, 

USAID/Washington 

USAID, Washington DC mstickler@usaid.gov 

65 

Ato Zemen Haddis, Senior Agricultural Policy 

Advisor, Business, Environment, Agriculture & 

Trade (BEAT) Office 

 Direct 011-1-30-6403 011-1-30-6002 Ex. 6403 

Mobile: 091-125-3783 Fax: 011-124-2438 e-

mail: zhaddis@usaid.gov 

66 25-Jun-13 Ato Birbiraw Deresse 
Mobile: 0913-075133 

birbirawderesse@gmail.com 

Discussion on partnership 

between EMA & LAND, following 

the meeting LAND technical staff 

had with Management of EMA on 

June 4, 2013 

67 2-Jul-13 Ato Beruk Yeman 
Mobile: 0911-194745 e-mail: 

berukyemane@yahoo.com 

Discussion on the learning 

initiative review 

68 3-Jul-13 Ms. Erkika Vandergeten (Student) Te.: 251-937-648897 Discussion on land issues 

 

mailto:gmyers@usaid.gov
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