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Organization:      iMMAP 

Mailing Address:   1300 Pennsylvania Avenue NW, Suite 470, Washington, DC 20004, USA   

Contact:       Joseph M. Donahue 

Telephone:    +1 (202) 999‐4245   

E‐Mail:          jdonahue@immap.org 

Program Title:   Common Operating Picture to Strengthen the Disaster Management System  in 
Pakistan  

Country/Region:    Pakistan   

Grant USD Total:  $5,267,629.00    

 

OVERVIEW 

  The primary objective of the original project proposal was to strengthen the Information Management 

[IM] capacity of Provincial and Regional Disaster Management Authorities [DMAs] in Pakistan and to provide all 

related humanitarian responders with effective methods for reliably capturing, reporting, sharing, and analysing 

information concerning the humanitarian situation according to baseline indicators and population needs.  This 

crucial Humanitarian Information Management [HIM] support was to be provided via an integrated approach 

through the DMA framework, but was stopped nationally due to negative pressure from NDMA on the Provincial 

and Regional DMAs to stop using iMMAP resources. This situation however has slightly changed now due to 

change in management at NDMA. Khyber Pakhtunkhwa PDMA and FATA Disaster Management Authorities have 

contacted iMMAP during Quarter 3 to acquire its services. However, they still would like to see Economic Affairs 

Division NOC for iMMAP processed in order to formalize a relationship. The iMMAP NOC application is pending 

with EAD since 2010 along with many other international NGOs working in Pakistan. 

This project extension focuses on Sindh based humanitarian, early recovery, reconstruction, 
rehabilitation, development, and disaster risk reduction [DRR] partners with effective methods for reliably 
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capturing, reporting, sharing, and analyzing information concerning all phases [before, during and after] of the 
disaster situation according to baseline indicators and population needs with a priority focus on Sindh. This 
extension also seeks possibility of handover and custodianship for the IM tools developed over the course of the 
project at both national and sub‐national level to sustain the already built and matured IM tools preferably with 
government departments or academic / research institutes.  

It is worth mentioning that UN‐OCHA is passing on the message in cluster meetings that it has stop 

sharing information with iMMAP and during a recent meeting further contributed that iMMAP is no longer 

operational in Pakistan. iMMAP represented at the meeting defended iMMAP’s position and explain the 

situation to all the IM Working Group meeting participants in Islamabad. UNOCHA Minutes of Meeting attached 

as APPENDIX‐D. Such communication from UNOCHA is creating hindrances in iMMAP ability at both national and 

sub‐national level to seek government and UN agencies support. 

  As mentioned in the previous reporting period, since the closure of the IM units, iMMAP has identified 

new products and opportunities that would be of benefit to the wider humanitarian community, including 

United Nations (UN) agencies, International and National Non‐Governmental Organizations (NGOs). Consultants 

have been engaged collecting data and information for compilation of district profiles, as well as working on 

finalizing and completely documenting the suite of IM tools that have been developed. 

Major developments that occurred during this reporting period are following: 

 Sindh Relief Department [SRD] support is concluded during this reporting period. This was mainly due to 

uncertainty in the political climate of Pakistan and caretaker setup for General Election 2013. 

 Due to the change in management at Higher Education Commission, no further meeting HEC DRR 

Working Group meeting was called. HOPE‐87, which co‐chairs the HEC working group meeting, is 

working actively to make progress with the new management at HEC. DRR IM Portal transfer to HEC 

remains pending due to this delay. 

 Pakistan Emergency Situation Analysis [PESA] District profiles completed now for Sindh except Karachi 

and Umarkot, which are due in Q4 during the month of July. 

 Daily Emergency Reports. iMMAP continued to provide daily reports on the overall situation in Pakistan 

during the monsoon season and provided to the humanitarian community. Daily reports can be found 

on the DRR portal at http://drrpakistan.pk/first‐level/dear‐sir‐2/. These reports contained updated 

information on the Monsoon situation and daily images of the flood from satellite imagery via OASIS 

Web. Sindh Irrigation and Drainage Authority is willing to enter into a MOU with iMMAP to share its 

highly significant irrigation data through OASISWeb. MOU DRAFT was shared with USAID and all USAID 

comments were incorporated before the final formal sign‐off.  

 OASISWeb launch and MOU signing ceremony with SIDA is planned Q4 during the month of July. 
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  This document package provides progress targeted, achieved and updates against project components 

and indicators established through the Project Monitoring & Evaluation Plan [PMEP].  

  This report (Appendix‐A) covers the period from April 1, 2013 to June 30, 2013. Appendix B carries a 

detailed introduction to COPDM and iMMAP progress in Pakistan, which appeared in the daily The News Karachi 

and Islamabad editions on June 10, 2013. Appendix‐C provides a detailed account of media coverage that was 

triggered following June 10, 2013 iMMAP news brief on COPDM project. 
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APPENDIX‐A PMEP – Quarterly Progress Report ‐ Common Operating Picture for Disaster Management 

Quarter 3	

The table below highlights the original project objectives with corresponding PMEP Components.  

PROJECT OBJECTIVES 

 

PROGRAM DISCRIPTION: REQUEST FOR EXTENSION/MODIFICATION 

AWARD #: 391‐A‐11‐000002 ‐ COMMON OPERATING PICTURE 

TO SUPPORT AND STRENGTHEN DISASTER MANAGEMENT IN PAKISTAN 

PMEP RESPECTIVE COMPONENTS 

1. Establish and augment the Pakistan Disaster 
Management Authorities information 
management capacity on sustainable basis. 
 

Program Description B.1 
ESTABLISH AND AUGMENT THE SINDH RELIEF DEPARTMENT INFORMATION MANAGEMENT CAPACITY FOR 
DISASTER MANAGEMENT ON A SUSTAINABLE BASIS 
 

PMEP Component 1 & Partial Component‐4 
 

2. Increased information management capacity of 
the Disaster Response 
 

Program Description B.1 
ESTABLISH AND AUGMENT THE SINDH RELIEF DEPARTMENT INFORMATION MANAGEMENT CAPACITY FOR 
DISASTER MANAGEMENT ON A SUSTAINABLE BASIS 
 
Program Description B.3 
ONGOING IDENTIFICATION OF BASELINE DATASETS, INFORMATION SOURCES AND PROTOCOLS FOR SHARING 
 

PMEP Component 2 & Partial Component‐4 

3. Implement Information Management 
Structures and Systems in Seven Disaster 
Management Authorities 

Program Description B.1 
ESTABLISH AND AUGMENT THE SINDH RELIEF DEPARTMENT INFORMATION MANAGEMENT CAPACITY FOR 
DISASTER MANAGEMENT ON A SUSTAINABLE BASIS 
 
Program Description B.2 
TRANSITION OF STANDARDIZED IM TOOLS 
 

PMEP Component 3 & Partial Component‐2 

4. Standardized Information Management Tools 
and Decision Support Systems. 
 

Program Description B.2 
TRANSITION OF STANDARDIZED IM TOOLS 
 

PMEP ‐ Component 3 

5. Identification of baseline datasets, Information 
Sources and Protocols for Sharing 
 

Program Description B.3 
ONGOING IDENTIFICATION OF BASELINE DATASETS, INFORMATION SOURCES AND PROTOCOLS FOR SHARING 
 

PMEP ‐ Component 4, 3, & Partial Component‐2 

6. Integration of Complementary Information 
Management Systems and Databases 

 

Program Description B.4 
INTEGRATION OF COMPLEMENTARY INFORMATION MANAGEMENT SYSTEMS AND DATABASES 
 

PMEP ‐ Component 4, 5, & Partial Component‐2 

 

The below narrative illustrate the PMEP indicators and lists baseline and targets as well. The baseline figure illustrates the status of progress against indicators since the transition of project to USAID Mission Pakistan on Apr. 16, 2011 and 

later the transfer of project objectives to sub‐national level from Feb. 1, 2012 to Jan. 31, 2013. Fresh cumulative and quarterly targets are set to capture progress made from Feb. 2013 to Dec. 2013. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Project Component 1: After winding up IM Units at NDMA, 7 DMAs; COPDM Project extension was approved to 

 continue supporting and enhancing Sindh Relief Department and other humanitarian partners IM/ DRR capacity in Sindh using national personnel to ensure the 
sustainability of Common Operating Picture for Disaster Management [COP‐DM] in Pakistan. 

 finalize, document, and find custodianship for the seven IM tools at both national and provincial levels. 

Number of IM 
Officers 
recruited & 
deployed  

Sustaining necessary staff and recruiting 
additional staff if necessary to support GOP 
disaster and relief agencies, humanitarian 
partners capacity building and IM tools 
technical support, required enhancements, 
and documentation for a smooth transition 
to the willing custodian. 

35  37  19  23  23  20  20  2  2  1    ‐   

Human Resources [HR], 
Country Director [CD] 

Chief Technical Advisor 
[CTA], Information 
Management Officers 
[IMO], Interviews, 
Assessment Sheets, 

Contracts signed 

Number of 
Administrative 
staff recruited 
and deployed 

To support iMMAP Karachi and Islamabad 
offices 

3  3  5  4  5  6  4  2  ‐  ‐  ‐  ‐  ‐ 
Country Director [CD] 

Chief Technical Advisor 

Number of 
temporary IM 
Associates 
recruited 

Temporary IM Associates recruitment to 
support the verification and compilation of  
National and Provincial Humanitarian 
Directory. 

        5  ‐  ‐  5  5  ‐    ‐   

Country Director [CD] 

Chief Technical Advisor 

IMO‐PMs 

Metadata and 
Humanitarian Directory 
Coordinator 

Progress: 
 iMMAP continues to maintain two offices. HO in Karachi to continue working closely with USAID, government departments, academic institutions, and private business to strengthen disaster management efforts throughout 

Sindh. Second Project Transition Office continues working with the government departments and academic institutions to seek IM tools transfer and support. 

 1 Communication Officer is recruited in Sindh 

 Part‐time Media/ Banding Coordinator hired in Islamabad responsible for both HO and transition office activities to better promote IM capacity building efforts. 

 Post for Administrative Officer and National Security Officer are planned to be recruited in Q4. 

 Temporary IM Associated continue working on the Humanitarian Directory planned to launch in July, 2013 to strengthen disaster response and coordination throughout Pakistan. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number of 
Infrastructure/ 
Equipment 
Deployed – 
Units 
Established 

 SRD IM Unit 

 iMMAP Head Office in Karachi 

 iMMAP Project Transition Office in 
Islamabad 

 

9  9  8  8  2  2  2  ‐    ‐    ‐   

iMMAP Country Director, 

Project CTA, 

Purchase Requests, 

Quotations Received, 

Equipment Transfer, 
Receipts, 

Equipment Deployment 
Confirmations 

Number of GOP 
offices  agreed 
to sustain IM 
tools beyond 
project timeline 

GOP agreements reached to take over IM 
capacity to sustain IM tools at the end of 
project. 

4  0  7  1  5  1  1  2  3  2    ‐   

 

CD, CTA, Government 
Liason Officer, 
Communication Officer 
IMO‐PMs 

Progress: 
 IM Unit stopped working at the SRD due to change in government and election outcomes. 

 iMMAP head office in Karachi and Project Transition Office in Islamabad is functioning at its full capacity and establishing new relationships with Sindh Irrigation and Drainage Authority, National Humanitarian Network, and 
NED University. Multiple meetings have been arranged with support from USAID to sign new MOUs. 

 

Project Component 2: National IM Strategy & PDMAs/ FDMA IM Needs Assessment 
Number of IM 
Needs 
Assessments 
Conducted – 
Reports 
Produced 
 

IM Needs Assessment at  

4 PDMAs/ 3 Regional Disaster Management 
Authorities 

5 
4 

DRAFT 
7 

7 

DRAFT 
2  ‐   ‐  1  0   ‐    ‐  ‐ 

CD, CTA, PDMA IMOs 

Questionnaires, 

Interviews, Draft Reports 

Progress: 
 Planned SRD IM Needs Assessment did not execute during Q3 due to change of government and elections 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number of 
National IM 
Strategy 
Document 
Completed – 
Reports 
Generated 

National IM Strategy Report including IM 
Capacity Transition Strategy, 
Implementation Plan, and transition 
strategy to DMAs and USAID/ iMMAP 
identified and selected national 
humanitarian partner/s. 
 

1 
1 

DRAFT 

1 

FINAL 

1 

DRAFT 

1 

FINAL 
 

 

‐    ‐    1 
FINAL 

  
 

CD, CTA, GOP 
Departments,  IMOs 
 
DRAFT IM Strategy, 
Sub‐National 4 PDMAs/ 3 
Regional DMA Needs 
Assessment Drafts 
 
SRD IM Needs 
Assessment, 
 
Humanitarian IM Needs 
Assessment during their 
capacity building, 
 
Business Community IM 
Needs Assessment 
 
Minutes of Meetings 
Final Draft Submission 
 

Progress: 
 No progress during this quarter. It is planned to finalization the IM Strategy and Implementation Plan during Q1 towards the end of the project based on the lessons learned since 2010. 

 

Project Component 3: Standard Information Management Tools Deployment 

Number of 
Orientations 

IM tools orientation for GOP/ Academic 
Institutions/ Business Community to create 
awareness 

20  21  31  7  17  3  3  5  7  4  0  5  ‐ 

CD, CTA, IMOs 

Presentation 

Frequently Asked 
Questions [FAQs] 

Live Demos 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Progress: 
 Second Higher Education Commission Disaster Risk Reduction Working Group orientation to IM tools, 

 Orientation of IM tools to Directorate of Social Welfare and Special Education Balochistan for the possible transition of SRF and NOC system 

 Orientation of IM tools to Qauid e Azam University for the possible transition of SRF and GeoPakistan portals. 

 Orientation of IM tools to Khyber Pakhtunkhwa National Center of Excellence in Disaster Management, University of Peshawar 

 Orientation of IM tools to Khyber Pakhtunkhwa PDMA for exploring a possibility to handing over the SRF and Mapping capacity iMMAP has developed over the past years in relation to Khyber Pakhtunkhwa Province. 

 Orientation of IM tools to FATA Disaster Management Authority for exploring possibilities of transfer SRF and NOC systems to FDMA. 

 Orientation of IM tools to COMSAT University for a possibility of establishing collaboration possibilities in Sindh specifically. 

 

Number of 
MOUs/ Letter of 
Agreements 
signed 

GOP/ Academic Institutions, Humanitarian 
Networks  offices/ departments reach 
agreement with iMMAP on how to proceed 
forward with COP‐DM objectives and 
sustaining IM tools and services. 

4  4  7  3  5  1  0  1  1  2    1   

Government Liaison 
Officer, 

CD, CTA, IMOs 

Presentation 

Frequently Asked 
Questions [FAQs] 

Live Demos 

Progress: 
 SRD IM Unit is shutdown due to change in government and elections. Though, iMMAP is working with multiple government departments in Sindh to seek support including SIDA, NED, Health Department, and Sindh Relief 

Commissioner.  

Number of 
Service Desk 
Personnel 
Deployed  

Service Desk [Help Desk] setup to provide 
level‐1 and level‐2 support while rolling out 
HAIS Products and Services. 

4  4  4  4  3  3  3  ‐  ‐  ‐  ‐  ‐  ‐ 

CTA, IMOs 

Standard Operating 
Procedure 

Personnel TORs 

Progress: 
 iMMAP establishes close working relationship with National Humanitarian Network [NHN] to jointly run IM and DRR trainings in Sindh province. 

 

Number of 
Master Trainers 
Trained 

Retained IMOs [both GIS and Non‐GIS] 
capacity is built to sustain capacity building 
exercises. 

Trained additional staff of the willing GOP/ 
Academic Institutions Faculty 

9  9  9  7  11  7  7  1  1  2  1 

 
 

 

CTA, Technical Trainers, 
IMO‐PM, IM Support 
Lead, 

IM Products and Services 
Training Manuals, 
Presentation, FAQs, Live 
Demo 

Progress: 
Almost all iMMAP staff [IMOs] are now trained as master trainers on its developed and deployed IMO tools including CD and CTA. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number of SRF 
v3 deployment 
for the willing 
GOP 
department 
 

Simplified Single Reporting Format [SRF] is 
the only web‐based humanitarian reporting 
portal for keeping a public record through a 
central virtual picture of humanitarian 
interventions throughout Pakistan.  

‐  ‐  7  1  3  1  0  1   0  1     ‐    

IM Services Desk, IMOs, 
Developers 

Create Users Requests 

Progress: 
 SRD IM activities are shutdown, though iMMAP is working with multiple government agencies and academic institutions throughout Pakistan explore possibilities of SRF transition with limited support from iMMAP. This include 

HEC, Directorate of Social Welfare and Special Education Balochistan, Quid i Azam University, National Center of Excellence in Disaster Management, University of Peshawar, KPK PDMA, FATA DMA [FDMA] 

 

Number of NOC 
v2 Deployed for 
DMAs 
 

No Objection Certificate [NOC] is still the 
only Web Application for automating DMAs 
NOC workflow and bringing transparency 
to the process.  

‐  ‐  7  1  3  ‐    1     1     1    

IM Services Desk, IMOs, 
Developers 

Create Users Requests 

Progress: 
Work in progress with Directorate of Social Welfare and Special Education Balochistan, Quid i Azam University, National Center of Excellence in Disaster Management, University of Peshawar, KPK PDMA, FATA DMA [FDMA] 

 

Number of DRR 
IM Portal users 
created 

Disaster Risk Reduction Information 
Management online application is a web 
portal for enhanced coordination and 
consolidation of DRR IM tools and 
resources. It requires individual user 
account creation to gain access to system. 

‐  ‐  350  1700  2500  200  100  200  200    100   

IM Services Desk, IMOs, 
Developers, 

Create Users Requests 

Progress: 
So far 2200+ users are using DRR IM Portal with virtual groups in all provinces/ regions of Pakistan. HEC and PHF DRR WG are now using DRR IM Portal activity for a close collaboration among their members.  

 

Number of 
Metadata IM 
Portal users 
created 

Metadata Information Management 
application is an online web portal for 
enhanced spatial and relevant non‐spatial 
data sharing. It requires individual user 
account creation to gain access to system. 

‐  ‐  150  200  500  50  50+  50  50+  50    50   

IM Services Desk, IMOs, 
Developers, 

Create Users Requests 

Progress: 
300+ users are now using GeoPakistan.PK  for data download and sharing. Many of them are students, researchers, and faculty members. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number of 
OASISWeb users 
created 
[www.oasispaki
stan.pk] 
 

OASISWeb is a web‐mapping portal to 
bridge and link between SRF non‐spatial 
data and available spatial data to support 
geographic visualization and analysis of 
humanitarian interventions. It requires 
individual user account creation to gain 
access to system. 

‐  ‐  250  10  310  50  30  50  50+  100    100   

IM Services Desk, IMOs, 
Developers, 

Create Users Requests 

Progress: 
www.oasispakistan.pk is planned to be released in Q4 to the larger humanitarian/ development community members’ use. 

iMMAP has entered into an Open Access/ Open Data collaboration with Alhasan Systems [a local private business] to enrich health, education, and disaster events database. 

 

Number of users 
receiving DEAR‐
SIR 
 

Daily Emergency and Response – 
Situational Information Report 

‐  450  1100  5300  7000  300  300+  500  500+  700    200   

HAIS Services Desk, 
IMOs, Report Compliers, 
M&E, and DRR Specialist, 

Users’ feedback and 
request to continue 
subscribing and to 
unsubscribe. 

 

Progress: 
 Digital outreach of DEARSIR report has crossed 6000 target for this quarter.  

 DEAR‐SIR report is updated once a week at this time. Since the launch of PESA District Profiles, iMMAP started receiving direct feedback on emergency status of districts from area humanitarian partners. DEAR‐SIR is 
witnessing grassroots level feedback in its reporting. 

 

Number of users 
receiving PESA 
 

Monthly ‐ Pakistan Emergency Situation 
Analysis 

‐  450  1100  5300  7000  300  300+  500  500+  700    200   

HAIS Services Desk, 
IMOs, Report Compliers, 
M&E, and DRR Specialist, 

Users’ feedback and 
request to continue 
subscribing and to 
unsubscribe. 

 

Progress: 
All Sindh Province district profiles are now developed and circulated except Karachi and Omer Kot profiles, which are due in Q4 in the month of July. 

Circulation of PESA District Profiles have reached 5500+ users throughout Pakistan including mission’s senior management and diplomats. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number of 
support calls – 
issues closed by 
IM Services 
Desk 

Numbers of queries/ requests for 
modifications, feedback received related to 
IM Tools and Services. 

650  800  700  1000+  1500  50  38  100  200+  200    150   

IMOs 

SRF/ OASIS Service Desk 
Records [Calls/ Emails] 

Progress:  
 Total Number of Support Calls and emails received on iMMAP IM Support Desk: 1000+ 

 This includes calls for DRR, SRF, NOC, DEARSIR, PESA, GeoPakistan, and other IM products and services related queries.  

 Many organizations are in contact with iMMAP to get their organizations registered in the Humanitarian Directory. 

 

Project Component #  4: DMAs Required Data Identification, Acquisition, and Availability 

% of available 
and acquired 
spatial data is 
integrated 
through 
OASISWeb for 
enhanced SRF 
data 
manipulation 
and analysis 

Acquire available provincial and national 
datasets and make them available through 
OASISWeb. This activity might not conclude 
during project timeline. It will continue as a 
proposed continuation/transition to DMAs. 

70%  60%  80%  ‐  ‐ 

   

30%  20%  30%    20%   

CD, CTA, IMO OASISWEB 
Developer,  IMO Data,  

IM Data Needs 
Assessment, 

Minimum Required Data 
Identification 

Identified data 
availability through OASIS



  USAID/PAK/OAA: 391‐A‐11‐00002 

                                                                                             Report: Q3 ‐ 2013 

iMMAP Pakistan, Q3 2012 Progress Report  Page 9

 

 

Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Progress: 
Updated Data Sets Acquired/ Used during this period. 

Sr.  SPATIAL DATASET  TYPE   SOURCES 

1  Water Areas  Polygon  Digital Chart of the World 

2  Water lines   Line  Digital Chart of the World 

3  Administrative Boundary   Polygon  Population Census Organization 
4  Global Land Cover 2009  Grid  Globcover 

5  Elevation  Grid  CGIAR SRTM 

6  Population  Geotiff   Asia Pop 

7  Flood Extents 2012  Polygon  MODIS (extracted by iMMAP) 

8  Geological Data  Polygon  USGS maps 

9  Agro‐Ecological Zones  Polygon  Digitized from SSOP map 

10  Land Use  Polygon  Digitized from SOP map 

11  Cropping Pattern  Polygon  FAO 
 

In addition to the above datasets, OASIS Web also now includes a wide range of live datasets from a wide range of sources. These are: Daily MODIS satellite imagery showing vegetation condition, cloud cover and flooded areas, 
Precipitation intensity estimate updated every 30 minutes, Live Earthquake feeds, Live news feeds, Population count and density data, and daily fire data from MODIS.  

Plus 

 SRF 3W reports data  

 SRF 4W reports data 

 Disaster Risk Maps with SRF data analysis 

Metadata for all the above has been created and will be available through Pakistan’s Metadata Portal – www.geopakistan.pk. 

 

Spatial/ Non‐Spatial Data Sharing and Collaboration Efforts: 

 Data acquisition from SIDA is in progress. 

 NHN member organizations progress reporting is in progress to enrich DEAR, PESA DP, Humanitarian Directory, and OASISWeb IM tools for Sindh 

 iMMAP has entered into an Open Access/ Open Data collaboration with Alhasan Systems [a local private business] to enrich health, education, and disaster events database. 

 Collaboration with Naqsha.com is also in progress to enrich OASISWeb spatial data services. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number  of 
procedures/ 
agreements in 
place to share 
data among 
disaster 
response and 
management 
partners 

Number of Inter‐agency procedures and 
agreements in place to share data among 
DMAs and larger humanitarian community 

3  1  7  ‐  4  1  1  1  1   1     1    

Project Transition 
Advisor, CD, CTA, IMOs 

IM Data Needs 
Assessment Table 

Minimum Required Data 
Identification 

Minutes of Meetings 

IM Strategy 

MoUs/ Agreements 

Data licensing 

 

Progress: 
 MOU/ LOA is signed between iMMAP and WWF to share data and also collaborate on Early Warning Systems for the coastal areas of Pakistan. 

 iMMAP in the process to sign an MOU/ LOA with SIDA [Sindh Irrigation and Drainage Authority] with exceptional support from USAID Mission Management and its AOR.  

% of 
Humanitarian 
Clusters/ 
Sectors 
Coordination 
meetings 
attended 

A higher percentage will mark close 
coordination between humanitarian 
partners and its government counterparts 
where iMMAP is providing DRR related IM 
capacity building. 

70%  70%  90%  90%  75%  75%  50%  75%  100%  75%    75%   

CD, CTA, IMOs 

Participants Lists 

Minutes of Meetings 

 

Progress: 
 iMMAP Karachi office staff continues participating in different clusters meeting at Sindh provincial level. 

 

National IM 
Conference 

Call for National IM Conference  ‐  ‐  1  ‐    ‐ 

 

‐    ‐  ‐  1   

PTA, CR, CTA, TT, 

IMO‐PMs 

Participants Lists 

Minutes of Meetings 

Action Items 

 

Progress: 
 No targets are set for this quarter. 

 



  USAID/PAK/OAA: 391‐A‐11‐00002 

                                                                                             Report: Q3 ‐ 2013 

iMMAP Pakistan, Q3 2012 Progress Report  Page 11

 

 

Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Provincial/ 
Regional DRR IM 
Workshops 

Call for Provincial IM Workshops  ‐  ‐  5  ‐  4  1  1  1  1  1    1    

PTA, CR, CTA, TT, 

IMO‐PMs 

Participants Lists 

Minutes of Meetings 

Action Items 

 

Progress: 
 iMMAP organized  International Day on Right to Information in collaboration with Karachi Press Club and Karachi Urdu University. 

 

% of Metadata 
cataloging is 
completed for 
both spatial and 
non‐spatial data 

Percentage of Metadata/ Data cataloging is 
completed for the DMAs identified spatial 
and non‐spatial information to facilitate in 
prompt disaster management/ 
containment scenarios 

60%  50%  75%  75%  75%  75%  50%  75%  75%  75%    75%   

CR, CTA, IMO GIS, 

Email Communications 

Telephone Calls Record 

Minutes of Meetings 

Metadata hardcopy 

Metadata sheets 

 

Progress: 
 All metadata is now available for larger public benefit through www.geopakistan.pk  

 iMMAP uploads data/ reports/ maps on www.geopakistan.pk portal and continually update its related metadata [information about data] on the portal as well. 

 

Project Component #  5: IM Capacity Development  

Number  of 
identified GOP 
& humanitarian 
agencies 
personnel 
trained  

Number  of identified GOP & humanitarian 
agencies personnel trained in the use of IM 
Products and services including DRR 

570  1500  1700  3000+  3600  50  50+  150  200+  200    200   

CTA, TT, IMO OASIS, 

Master List of Trainees 

Trainings Delivered 

Training Assessment 
Sheets 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Progress: 

 Brand new two days Institutional IM Capacity Building training is launched in Sindh along with already on‐going DRR IM two days trainings.  

 For private sector relationship building iMMAP has started with meetings and seminar in private universities and have also shortlisted a few business organization which will be oriented to IM tools in Q4.  This include 
PIMSAT, FAST, NHN, WWF Climate Change and Early Warning projects. 

 

Additional national level orientations: 

 Second Higher Education Commission Disaster Risk Reduction Working Group orientation to IM tools, 

 Orientation of IM tools to Directorate of Social Welfare and Special Education Balochistan  

 Orientation of IM tools to Qauid e Azam University  

 Orientation of IM tools to Khyber Pakhtunkhwa National Center of Excellence in Disaster Management, University of Peshawar 

 Orientation of IM tools to Khyber Pakhtunkhwa PDMA new management 

 Orientation of IM tools to FATA Disaster Management Authority 

 Orientation of IM tools to COMSAT University  

 

% of project 
transition 
strategy 
achieved 

Percentage of project delivers transited to 
GOP/ Academic Institutions and USAID/ 
iMMAP identified/ selected local 
humanitarian partner/s. 

‐  ‐  75%  0  75%      25%  50%  25%    25%   

CTA, TT, IMO OASIS, 

Master List of Trainees 

Trainings Delivered 

Training Assessment 
Sheets 

Progress: 
Multiple potential custodians of IM tools have been identified for the transfer of IM tools. This includes Karachi NED University, SIDA, NHN, Balochistan Directorate of Social Welfare and Special Education, Qauid I Azam University, 
Higher Education Commission, and KPK PDMA and FDMA. 

Number  of 
Lessons Learned 
documented 

Number  of Lessons Learned documented 

 
75%  45%  75%  50%  75%  ‐    25%  25%  25%    25%   

CTA, PTA, IMOs 

IM Needs Assessment 

SRF/ OASIS Rollout 
Feedback 

SRF/ OASIS Services Desk 

Training Assessment 
Sheets 

Lessons Learned Report 

Progress: 
DRAFT document is still under progress. 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

Number  of IM 
related 
documents 
provided to/ 
from GOP and 
IMO‐PMs to 
support smooth 
transition 

IM products and services  documentation 
both technical and procedural. 

10  10  18  12  10  ‐    2  6  4    4   

CTA, PTA, IMO 
Developers, IMO OASIS, 

Installation/ 
Configuration Manuals, 

System Administration 
Manual, 

Users Manuals, 

FAQs 

Progress: 
Continuous Updates are made to the following SRF/ OASIS documentation: 

 SRF System ‐DRAFT Report 

 NOC System – DRAFT Report 

 DEAR‐SIR – DRAFT Report 

 PESA – Districts Profiles – DRAFT Report 

 DRR IM Portal – DRAFT Report 

 GeoPakistan – Metadata Portal – DRAFT Report 

 

# of barriers and 
constrains are 
identified 

Number of barriers and constrains are 
identified 

20  20  21  4  10      4           

CD, CTA, IMOs 

IM Needs Assessment, 

IM Strategy 

Minutes of Meetings 

Quarterly Reports 

Progress: 
 Both KPK PDMA and FDMA are ready to ready to work with iMMAP but are reluctant to sign any formal understanding in the absence of NOC from EAD which is still pending without any feedback. Based on multiple meetings 

with different concerned agencies iMMAP is scheduling a meeting in Q4 with EAD new secretary. A request has already been drafted. 

 

Number  of 
alternatives are 
identified per 
identified 
barrier 

Number of alternatives are identified per 
identified barrier 

18  20  21  4  10      2    4    4   

CD,  CTA, IMOs 

IM Needs Assessment, 

IM Strategy 

Minutes of Meetings 

Final Project Report 
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Indicator  Definition 

Cumulative 

Targets 

End Q1 

 

Project 

End 

Jan. 15, 12 

Cumulative 

Achievements 

End Q1 

 

Baseline 

Project 
Extension 

Starting 

Feb. 2012 

Revised 

Project 

Targets 
 

From 

Feb. 2012 

to 

Jan. 2013 

Cumulative 

Achievements 

End Q1+ 

 

Baseline 

Project Extension 

Starting 

Jan. 2013 

Cumulative 
Revised 

Project 

Targets 
 

From 

Feb. 2013 

to 

Dec. 2013 

Q2 

Targets 

 

Q2 

Achievements

 

Q3 

Targets 

 

Q3 

Achievements 

 

Q4 

Targets 

 

Q4 

Achievements 

 

Q1 

Targets 

 

Q1 

Achievements 

 

Data Sources 

 Progress: 

 iMMAP strategizing its media campaign to make public aware of its good work and services. 

 Attached APPENDIX‐B provides a Newspaper Clip on COPDM project, which appeared in Daily The News Islamabad and Karachi on June 10, 2013 editions. 

 This exhibit triggered multiple discussions in the media as follows 

o SRF Pakistan: Digitizing the Humanitarian Work in Pakistan.  (12‐June‐13) http://propakistani.pk/2013/06/12/srf‐pakistan‐digitizing‐the‐humanitarian‐work‐in‐pakistan/ 

o Pakistan Economy Watch proposes establishing a powerful Regulatory Authority to monitor and streamline the activities, funding and expenses by non‐profits (11‐June‐13) 
http://www.pakistannewsreleases.com/pakistan‐economy‐watch‐proposes‐establishing‐a‐powerful‐regulatory‐authority‐to‐monitor‐and‐streamline‐the‐activities‐funding‐and‐expenses‐by‐non‐profits/ 

o PROPAKISTANI: http://propakistani.pk/tag/immap‐pakistan/ 

 All additional media news both English and Urdu can be viewed at www.srfpakistan.pk under MEDIA tab. APPENDIX‐C – SRF/ iMMAP Media Coverage 
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Information	Management	Working	Group	Meeting	
Islamabad,	Thursday	18	Apr	2013	

	
Clusters	Attended:	Shelter	&	NFI,	Protection,	
Organizations	attended:	UNOCHA,	UNHCR,	UN‐Habitat,	IOM,	UNODC,	PHF	
	
Agenda	
	
1.	Welcome,	introduction	and	review	of	action	points	from	previous	meeting	
	 1.	Cluster	Funding	information	template.		
	 2.	Needs	and	Gaps			Analysis	of	HOP		
	 3.	4W	&	Needs	and	Gaps	Analysis	of	MHOP		
	 4.	Other	action	points.	
2.	4W	Indicator	based	template	of	HOP	(KP‐FATA)	
3.	Briefing	about	"Humanitarianism	in	the	Network	Age"	report	
(http://www.unocha.org/node/11528)	
4.	AOB	
	
1.	Welcome,	introduction	and	Review	of	action	points	from	previous	meeting	
	
Action	points	still	valid	from	previous	meetings:	
	
1.1 Cluster	Funding	information	template:	Only	the	Education	cluster	has	
submitted	the	input.	The	remaining	clusters	are	still	working	on	it.	If	there	are	
multiple	donors	for	one	project,	there	should	be	one	row	per	donor.	Data	required	
to	enter	for	HOP	projects	should	preferably	start	from	2013,	otherwise	from	2012.		

	
Action	point:	Clusters	to	finish	first	draft	by	COB	Friday	26	April	2013.	
	
1.2	Needs	and	Gaps	Analysis	of	HOP:	The	clusters	have	not	done	it	yet.	The	group	
suggested	that	columns	for	gender	disaggregated	data	are	also	required	under	
“needs”	and	this	will	enable	a	gap	calculation.	The	group	also	agreed	that	the	
template	needs	be	to	streamlined	with	the	4W	KP	indicator	based	template.		
	
Action	point:	OCHA	to	modify	the	template	as	follows:	

 Add	indicator	column	
 Add	unit	column	for	activities	
 Remove	the	duplicate	activities	column	under	“reached”.	
 Add	Families,	Men,	Women,	Boys	and	Girl	columns	under	“needs”.	
 OCHA	to	share	the	modified	template	with	clusters.		

	
Action	point:	Clusters	to	fill	at	least	test	data	to	see	how	it	works.	
	
1.3.	4W	&	Needs	and	Gaps	Analysis	of	MHOP:	The	4W	(March‐April)	update	from	
the	Food	Security	is	missing.		



 

 

	
Action	point:	OCHA	to	follow	up.	
	
Although	MHOP	has	ended	by	the	end	of	March	2013,	there	are	some	projects	still	
operating	in	the	field.	In	this	regard,	4W	collection	will	continue	for	another	round.		
Action	point:	Clusters	to	submit	next	round	of	4W	input	by	COB	17	May	2013.	If	
there	are	not	such	extended	projects	in	some	clusters,	clusters	to	confirm	that	the	
final	4W	input	has	been	submitted.	
	
Food	Security,	Health	and	Nutrition	clusters	have	not	submitted	the	latest	Needs	
and	Gaps	Analysis	report	for	March‐April.		
Action	point:	OCHA	to	follow	up	with	the	clusters	and	compile.	
	
1.4	Other	action	points	
	
Data	sharing	with	iMMAP:	OCHA	informed	that	it	does	not	cooperate	with	iMMAP	
anymore.		
	
GIS	Data	updates:	A	GIS	meeting	was	held	in	March	in	which	the	group	checked	and	
confirmed	that	the	current	datasets,	shared	by	OCHA,	are	updated	ones.	(see	the	
attached	GIS	meeting	minutes).	
	
"Reached"	vs.	"Covered":	Now	this	distinction	is	tested	in	the	Needs	and	Gaps	
Analysis	of	the	HOP.		
	
	
2.	4W	indicator	based	template	‐	KP‐FATA	
	
The	4W	template	contains	now	indicator	lists	from	the	HOP	document.	The	KP	team	
is	planning	to	test	it	from	April.	The	clusters	have	commented	on	the	linkage	
between	indicators,	activities	and	units..		
Action	point:	OCHA	to	modify	the	template	as	follows:	

 OCHA		to	rename	the	"Cluster"	column	to	"Cluster/Sub‐cluster"	and	include	
the	sub	clusters	in	the	drop	down	list.	

 OCHA		to	rename	the	"Female"	and	"Male"	columns	to	"Women"	and	"Men"	
columns.	

 OCHA		to	link	the	activity	list	with	indicators	so	that	activities	are	filtered	in	
the	drop	down	list.	

 OCHA		to	add	unit	drop	down	list	which	is	linked	with	the	activities	column	
so	that	"Units"	are	filtered	in	drop	down	list	base	on	the	selected	activity.	

	
Action	point:	Clusters	to	provide	complete	list	of	indicators,	activities	and	units.	
	
	
	



 

 

3.	Briefing	about	"Humanitarianism	in	the	Network	Age"		
	
OCHA	gave	a	brief	presentation	about	the	new	OCHA	publication	“Humanitarianism	
in	the	Network	Age”.	The	report	describes	changes	of	the	humanitarian	work	due	to	
new	communication	technologies	and	makes	recommendations	to	better	reflect	the	
new	situation.		The	original	report	can	be	downloaded	here	
(http://www.unocha.org/node/11528)	
	
	
4.	AOB		
	
OCHA	provided	a	briefing	on	the	GIS	Meeting	that	OCHA	chaired	on		28	March	in	
Lahore.	See	the	attached	minutes	for	more	detail.	
.	
Humanitarian	Website:	Ather	from	OCHA	is	attending	Humanitarian	Workshop	in	
Nairobi	this	week.	A	meeting	on	Humanitarian	Access	will	be	organized	in	a	few	
weeks.		
				
Next	IMWG	meeting	is	scheduled	on	16	May	2013,	(tentative	time	11:00	a.m)	in	the	
OCHA	conference	room.		
	
	
Attendance	
	
NAME	 ORGANIZATION E‐Mail	Address Mobile	No.
Kyaw	Naing	Win	 IMO/OCHA,	Chair wink@un.org 0346	8563630
Soenke	Ziesche	 OCHA	 ziesche@un.org 0346	856	3516
Edgar	Scrase	 IMO/UNHCR scrase@unhcr.org 0300	856	9024
Subtain	Hussain	 IM&IT	Manager/UN‐

Habitat	
Subtain.hussain@unhabi
tat.org.pk	

0333	905	8572

	 	 	
Mumtaz	 IMO/Protection	

Cluster/UNHCR	
ahmadmu@unhcr.org 0333	484	6271

Umar	Farroq	 Info	Manager/PHF umar@pakhumanitarain
forum.org	

0345	9001517

Zeeshan	Qamar	 IMO/OCHA qamar@un.org 0302	851	9883
Kashif	Khan	 IMO/IOM Scpakistan.im@gmail.co

m	
0322	5505030

Gerson	Bergeth	 M&E	Manager/UNODC Gerson.bergeth@unodc.o
rg	

	

Muhamad	Imran	Khan	 IMO/OCHA khanm@un.org 0300	850	2416
	 	 	
	


