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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the Middle area (MRM) 

Contract No. 294-I-00-12-00005 
 

Task Order No. AID-294-TO-13-00011 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Notice of Award (NOA) Sep. 18, 2013 

Notice To Proceed (NTP)  Nov. 06, 2013 

Task Order Completion Date Mar. 14, 2015 (VO#10) 

Task Order Contract Value  $ 6,675,844.00 

Projects Total Value $ 6,325,844.00 

Day Work $350,000 

Modified Projects Total Value $6,565,088.60 (per VO#10) 

Modified Day Work $110,755.40 (per VO#10) 

  

Project 01- Sinjil Main Entrance Road 

Project Description A 2 lane road project in Ramallah District consisting of 1.88 km of roadway upgrade 

that connects the town of Sinjil with highway 60. The road falls totally in areas B and 

C. Scope requires reconstruction of 1.48km of Sinjil main road and widening of 

0.386km of HWY 60. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, construction of retaining structures, installation and/or rehabilitation of 

storm water drainage systems, milling and overlay works, installation of safety 

features (signage, road marking, cat eyes, and guardrails) and any other work items 

needed to complete this activity as specified. 

Project Location  Sinjil town, Ramallah District. 

Project Value $ 2,063,449.00 

Modified Project Value $2,467,627.34 (per VO#10) 

Subcontractor Name Al Amjad Arabian Company and Al Sadek Company 

Start of Construction January 04, 2014 

Contractual period of Performance 240 Calendar days 

Contractual End Date  Jul. 3, 2014 

Modified period of Performance 494 Calendar Days (Per VO#10) 

Modified End Date  Mar. 14, 2014 (Per VO#10) 

Estimated Completion Date Mar. 14, 2014 

Planned Percentage of Completion 100% (Baseline 04) 

Planned Percentage of Completion 56.1% (Proposed Baseline 05 per VO#10) 

Actual Percentage of Completion 55.5%  
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Project 02-  Wadi Al Balat Road 

Project Description An existing 1.68 km two lane roadway with deteriorated surface that links 

Ramallah with North Governorates recently unblocked by Israeli authorities and 

totally located in areas B and C. Also in the scope is the reconstruction of the 

junction of Dura Al Qarei (Segments A and B).  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, construction of retaining structures, installation and/or 

rehabilitation of storm water drainage systems, installation of safety features 

(signage, road marking, cat eyes, and guardrails) and any other work items 

needed to complete this activity as specified. 

Project Location  Dura Al Qarei and Wadi Al Balat, Ramallah District 

Project Value $ 2,616,457.00 

Modified  Project Value $2,696,588.32 (per VO#09) 

Subcontractor Name Al Tarifi Company 

Start of Construction January 14, 2014 

Contractual period of Performance 240 Calendar Days 

Contractual End Date  Jul. 3, 2014 

Modified period of Performance 336 Calendar Days (per VO#07) 

Modified End Date  October 07, 2014 (per VO#07) 

Actual  Completion Date October 01, 2014 

Initial Site Handover October 01, 2014 

Final Site Handover October 20, 2014 

Planned Percentage of Completion 100%  (Baseline 04) 

Actual Percentage of Completion 100%  
 

Project 03- Kharbatha Bani Harith- Ein Ayoub Road 

Project Description A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani 

Hareth with the community of Ein Ayoub in Ramallah District totally located in 

areas B and C and passes through agricultural lands and serves the entire town of 

Kharbatha Bani Hareth. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, construction of retaining structures, installation and/or 

rehabilitation of storm water drainage systems, installation of safety features 

(signage, road marking, cat eyes, and guardrails) and any other work items. 

Project Location  Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate 

Project Value $ 1,645,938.00 

Modified Project Value $ 1,400,872.94 (per VO#05) 

Subcontractor Name Shaltaf Company 

Start of Construction January 05, 2014 

Contractual period of Performance 240 Calendar Days 

Contractual End Date  Jul. 3, 2014 

Modified period of Performance 279 Calendar Days (Per VO#03) 

Modified End Date  August 11, 2014 (Per VO#03) 

Site Handover August 12, 2014 

Planned Percentage of Completion 100% (Baseline 02) 

Planned Percentage of Completion 100% (Proposed Baseline 03) 

Actual Percentage of Completion 100% 
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Figure 01- Project 01- Sinjil Main Entrance Road Location. 

 
Figure 02-  Project 02- Wadi Al Balat Road Location 

 
Figure 03-  Project 03- Kharbatha Bani Harith – Ein Ayoub Road Location 
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SAFETY: 

During this reporting period, no accidents were reported, zero Notices of Unsafe Condition (NUCs) were issued and one toolbox 

talk was conducted as detailed below: 
 
 

 
 

Date Tool Box No.                                  Location  Description 

  Task Order No. 11 

November 29, 
2014 

031 Project 01- SIN Safety measures while working at Sinjil 
intersection and HWY 60, required 
PPEs, regulations and labor safety 
near existing Israeli Army. 
 
 
  

 

 

 

ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan measures (such as public and labors health and safety, dust control, olive trees 

relocation and other measures) were implemented during this reporting period. 
  

TRAFFIC CONTROL MEASURES: 
 

Project 01: Construction works started in Area B from St. 0+046 to St. 1+400 in Area B after implementing approved traffic 

control measures. The following provides a brief narrative about APEX coordination with DCL and MAATZ to get permit 

for Sinjil / HW 60 intersection: 

 
1. Traffic Plans were submitted to DCL on Oct. 31, 2013.  

2. Verbal approval was received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.  

3. On January 30
th

, 2014 we started discussions with DCL and geometric design preparation to get DCL approval.  

4. February 20
th
, 2014 conceptual geometrical design was prepared and discussed with the DCL. Verbal approval was 

received on the geometrical design. Complete geometrical design drawings planned was submitted to the DCL on March 

3
rd.

 

5. March 13
th
, 2014 meeting, the geometric design was presented to DCL representatives; no comments were received; 

however, DCL representatives requested a site visit to the site prior to issuing approval on the design. The site visit was 

planned to take place on March 23, 2014 at 8:30 a.m. unfortunately site visit was cancelled upon DCL request, new date 

was arranged on April 1
st
, 2014.  

6. April 1
st
, 2014 after conducting joint site visit with DCL to Sinjil/HW60 intersection another meeting to be conducted 

with MAATZ to discuss permit issues.  BV design was submitted to Ma’atz and a file was opened for this project – 

submission of the drawings and discussions were postponed due to Israeli Holidays between April 11
th
 to April 22

nd
 2014  

7. On April 29
th
, 2014 a meeting was conducted with Ma’atz, APCO/ArCon Consultant (APEX) jointly with BV coordinator 

Mr. Ibrahem Al Ansari, to submit the design plan for Sinjil junction. BV’s modified design that was sent to us via Email 

on April 27, 2014 was submitted to Ma’atz for review. Ma’atz informed us that they will review the design with their 

consultant, and will issue written comments accordingly. 

8. Ma’atz Comments were received on May 11
th

, 2014, the comments requested design modifications, accordingly RFI #22 

dated May 12
th

, 2014 was submitted to BV for Advise.  

9. On June 2
nd

 RFI response was received from CMC including new design drawings for the mentioned intersection. 

According to the new design APCO/ArCon started in preparing new drawings, plan, profile, cross sections, drainage, 

electric lighting and other needed drawings. New traffic plan was prepared according to the new design; verbal approval 

was received on May 28
th

 2014. Sinjil drawings were resubmitted for Ma’atz review on July 03, 2014.  

10. Modified traffic plan was prepared according to the modified design, this traffic plan was submitted to ICA, verbal 

approval was received on June 28th 2014, and 13 copies were prepared and sent to ICA to obtain final written approval 

which is not received yet.  

11. Ma’atz review comments on the modified design drawings were received on July 23
rd

 2014. 

12. Ma’atz comments regarding street electric lighting at Sinjil intersection were received on July 27th 2014.   



Monthly Progress Report No. 13 

 
 

 6 | P a g e  
 

13. APCO/ArCon submitted RFI-13-00011-MRM-027 on July 24, 2014 including Maatz comments to BV requesting their 

advice and instruction. 

14. A meeting was held on Aug. 19
th
, 2014 with MAATZ to discuss the Sinjil Intersection. Below is a brief summary 

provided by our consultant APEX: 

a. APEX presented the intersection design (Plan/Profile/ cross sections) that was prepared by BV & APCO to 

the head of Ma’atz representation office in the West Bank Mr. Ze’ev Forkosh. 

b. APEX briefed Ma’atz about the history of the intersection design and shed light on Ma’atz’s recent request to 

design the radius of curve in question to meet minimum radius value for a design speed of 90Km/h.  

c. Eng. Ze’ev Forkosh was satisfied with the changes that were made and stated that he needs some time to look 

at the design and provide his comments; he stated that he will provide his comments by September 3rd, 2014, 

the earliest.  

d. Eng. Ze’ev Forkosh inquired about the Temporary traffic plan and stated that it should include at least 4 

phases (if not 5) because the road will undergo major changes, especially in the vertical alignment.  

e. APEX stated that his concerns and comments will be taken into account during the preparation of the 

Temporary traffic Plan. 

15. Ma’atz approval on the modified design was received on Sep. 03, 2014. 

16. Hard copies of approved design (16 copies) were  submitted to ICA for final written approval on Sep. 7
th
, 2014 (stamped 

copies were not returned yet) 

17. Temporary traffic plan was prepared; meeting with Ma’atz was scheduled on Sep. 21
st 

but was postponed by ICA to Oct. 

6
th
, 2014. 

18. Sinjil drawings final approval by ICA was received on September 29
th
, 2014. 

19. Sinjil Temporary Traffic Plan final approval by ICA was granted on October 27
th
, 2014, hard copies were received on Oct. 

28
th
. 

20. A coordination meeting with the Israeli Police and Ramallah DCL infrastructure officer was conducted on October 30
th

, 

2014 at Ramallah DCL and attended by B&V and APCO representatives. A brief summary was discussed with the Police 

and the DCL about the proposed traffic plan arrangements; it was agreed that the contractor shall go to Ariel Police station 

in Nablus area on Sunday November 2
nd, 

2014 at 10:00 am to provide them with the needed information and to get their 

written requirements and approval. 

21. Another coordination meeting with Ma’atz was scheduled on November 3
rd

, 2014 but postponed to Nov. 09
th

 in Mishor 

Adumim Office in order to make sure that all involved parties are informed prior starting traffic control implementation 

and construction at Sinjil Intersection, Maatz final approval was received in this meeting.  

22. Israeli Police permit to start the works was obtained on Nov. 10, 2014. 

 

Project 02: Construction Works started from sta. 0+000 to sta. 1+600 after implementing approved traffic control measures. 

Below is a summary of traffic plan approval status with DCL and Maatz: 

  

1- Traffic plans were submitted to DCL for road segment from St. 0+902 to St. 1+600 (Area C) on Nov. 11, 2013. 

2-  Verbal approval on submitted plans were received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.  

3- On April 10, 2014 and Although the traffic plan was approved in principal by Yesrael (DCL), and Ma’atz has no 

comments on the traffic plan, Yesrael insisted to change the traffic plan concept from total closure of the road segment in 

Area C to partial closure approach (LHS/RHS) and this issue is not solved yet. 

4- On April 29, 2014 a revised temporary traffic plan (partial closure) was submitted to DCL for approval, on May 25th 

verbal approval from ICA was received on the revised traffic plan, 13 copies were requested to issue written approval. 

5- Maatz approval is in progress, on April 10, Maatz informed APEX in a meeting that they have no comments on approved 

(total close) traffic plan. Now after changing the traffic plan, we still wait DCL response if Maatz approval is required for 

the revised plan.  

6- Traffic plan phase one for Dura Al-Qar'e Intersection was prepared, submitted and approved by engineer on June 4
th
 2014. 
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Project 03:  Construction Works started from sta. 0+000 to the end of the project after implementing approved traffic control 

measures.  Below is a summary of DCL and Maatz traffic plan approval status: 

 

1- Traffic plans for road segment in Area C from St. 0+920 to St. 2+140 was submitted to DCL on Nov. 11, 2013.  

2- Verbal approval was received from DCL on Dec. 02, 2013 and written approval was received on Jan. 12, 2014.  

3- According to DCL written approval, Maatz approval is not required for this road project. 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work progress and solve obstacles and 

challenges as detailed in the coordination log. 

 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

November 13, 2014 USAID representatives 
Black and Veatch 
representatives 
APCO/ArCon representatives 

Monthly Contracting 
Officer’s Meeting  
(All Task Orders) 

Review progress of work , safety, quality and 
discuss project issues 

November 20, 2014 USAID- Anan Masri 
Black and Veatch- Adnan Safi 
Karim Husari, Zuheir Al Naser 
Obay Najim 
APCO/ArCon - Najim Saymuah 
Mahmoud Jaradat, Ibrahim Hindi 
Ahmad Asim 

Bi-Weekly Progress 
Meeting #013 
 

Review progress of work , safety, quality and 
discuss project issues 

Project 01- SIN 

November 09, 2014 APCO- Najim Saymuah  
BV- Ibrahim Ansari 
Maatz representatives 

Coordination Meting  Maatz final approval was received in this 
meeting. 

November 10, 2014 APCO- Najim Saymuah  
BV-  Ibrahim Ansari 
Israeli Police representatives 

Coordination Meting Israeli Police permit to start the works was 
obtained on Nov. 10, 2014. 
 

November 12, 2014 Rafe Ya`koub- Safety Company 
NATIVE MIFRATZ representatives. 
APCO – Mahmoud Jaradat 

Coordination Meeting Sinjil intersection HWY 60- coordinate the start 
of traffic control plan implementation –signs 
installation 

November 20, 2014 Israeli Army representatives   
APCO – Ahmad Asem 

Coordination Meeting Sinjil Intersection-HWY 60(Phase I)-  
Providing an opening in the concrete step 
barriers with 12m length upon Israeli Army 
request at Sta.0+240LHS. 

November 24, 2014 Sinjil Municipality-Ayoub Swedan 
Black and Veatch- Zuheir Al Naser 
  Ra`id Al Najjar. 
APCO/ArCon-  Ahmad Asim 
JWU- Mohammad Amarneh 
Baha` Hamarsheh 

Coordination Meeting Sinjil Intersection-HWY 60- underground water 
pipes. 
 

November 29, 2014 Sinjil Municipality – Ayoub Swedan. 
APCO – Ahmad Asem, Suhair Alqam 
Land owners. 

Coordination Meeting Sinjil Intersection-HWY 60- Discussions 
regarding retaining wall location from 
Sta.0+250-Sta.0+350RHS and olive trees 
relocation from Sta.0+000 Sta.0+240 LHS. 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

Date Company                                   Location Description 

Task Order 11 

No site visits during this reporting period.   
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MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 

 

PROGRESS and SCHEDULING: 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 P 03 

Planned %  (Baseline 04) 100% 100% 100% 100% 

Planned %  (Proposed 
Baseline 05) 

83.5% 56.1%   

Actual % 83.3 % 55.5% 100% 100% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

 
 

 

ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01 

 Continue submittals preparation for materials, and shop drawings. 

 Maintain implementation of traffic control plan and detour. 

 Finish implementation of traffic control plan (Phase 1) approved by Ma’atz, DLC and Police for the intersection and 

HWY60. 

 Start excavation works for widening from Sta.0+310 to Sta.0+440 LHS 

 Finish relocation the olive trees from Sta.0+000 to Sta.0+240 LHS 

 Finish removing the existing guardrail from Sta.0+000 to Sta.0+450 LHS. 

 Finish excavation for the concrete boundary wall from Sta.0+250 to Sta.0+350 RHS. 
 

Project 02 

 Construction works completed, Project was handed over to MoPWH and USAID on October 01, 2014. 
 

Project 03 

 Construction works completed, Project was handed over to MoPWH and USAID on August 12, 2014. 
 
PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 

 Continue follow-up Maatz approvals for Sinjil intersection at HWY60. 

 Continue coordination with utility owners for Sinjil intersection at HWYY60.  

 Finish excavation works for widening from Sta.0+000 to Sta.0+450 LHS. 

 Finish supplying, laying and compacting first and second topping layers from (Sta.0+000 to Sta.0+050) and from 

100.0% 100.0% 100.0% 

83.5% 

56.1% 

83.3% 

55.5% 

100.0% 

0.0% 

20.0% 

40.0% 

60.0% 

80.0% 

100.0% 

120.0% 

Task Order Project 01 Project 02 Project 03 

% Planned (B.L04) % Planned (B.L 05) % Actual  - Project 01- Excavation Phase 1            100% 

- Project 01- Topping Phase 1                       100% 

- Project 01- Base course 15 cm Phase 1      100% 

- Project 01- Base course 20 cm Phase 1      100% 

- Project 01- Concrete Works Phase 1          100% 

- Project 01- Install waterlines             100% 

- Project 01- stone Works              100% 

- Project 01- storm system                  100% 

- Project 01- handrail                            100% 

- Project 01- Asphalt works  Phase 1            100% 

- Project 01- road furnishing phase 1            100% 
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(Sta.0+410 to Sta.0+440) LHS 

 Finish supplying, laying and compacting first and second Base course layers from (Sta.0+000 to Sta.0+140) and from 

(Sta.0+300 to Sta.0+440) LHS 

 Finish excavation for widening, laying temporary base course layer and temporary asphalt layer from (Sta.0+140 to 

Sta.0+300) LHS to be used as detour. 

 Finish asphalt leveling layer from (Sta.0+000 to Sta.0+140) and from (Sta.0+300 to Sta.0+440) LHS 

 Finish implementation of traffic plan (Phase 1) 

 Start excavation for subgrade levels from Sta.0+000 to Sta.0+450 RHS. 

 Finish construction of concrete boundary wall from Sta.0+250 to Sta.0+350 RHS. 

 Finish construction of concrete channel from Sta.0+60 to Sta.0+130 LHS. 

 
INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
1.45 Km       
1.88 Km 
1.45 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Total Safety Enhancement  
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
2.12 Km  
4.50 Km      
1.68 Km   
6.62 Km 

 

 Project 03-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period. 

 
2.153 Km       
2.20 Km   
2.153 Km 

 

 

WORKING / NON-WORKING DAYS 

Project 01- SIN 

1 Total Period of Performance (Original) 240 

2 Total Excusable delays/approved extensions  254 

3 Modified  Period of Performance 494 

4 Modified Completion Date Mar. 14, 2014 

5 No. of Working Days during this reporting Period 8 

6 Accumulated Working Days  267 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 3 

8 Accumulated non-working days (Holidays and weekends) 63 

9 No. of other non-working days during this month** 19 

10 Accumulated other non-working days  60 

 **Work was stopped at Intersection waiting for Maatz and Police Permits and rainy weather.  

Project 02- WAB 

1 Total Period of Performance (Original) 240 

2 Total Excusable delays/approved extensions  96 

3 Modified  Period of Performance 336 

4 Modified Completion Date Oct. 07, 2014 

5 No. of Working Days during this reporting Period 0 

6 Accumulated Working Days  264 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0 

8 Accumulated non-working days (Holidays and weekends) 55 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  17 
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Project 03- KHR 

1 Total Period of Performance (Original) 240 

2 Total Excusable delays/approved extensions  39 

3 Modified  Period of Performance 279 

4 Modified Completion Date August 11, 2014 

5 No. of Working Days during this reporting Period 0 

6 Accumulated Working Days  225 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0 

8 Accumulated non-working days (Holidays and weekends) 44 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  10 

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 

Task Order  
- Target value= 16,107 Man-Days 
- Employment generated previously = 17,079.7 ≈ 17,080 Man-Days (per CMC audit up to July 31, 2014) 
- Employment generated this month =173.6≈ 174  Man-Days  
- Total cumulative employment (male and female) generated to-date= 17,253.3 ≈ 17,253 Man-Days 
- Total cumulative employment (female) generated previously = 418.3 ≈ 418 Man-Days 
- Female employment generated this month = 26 Man-Days 
- Total cumulative employment (female) generated to-date= 444.3 ≈ 444 Man-Days 

 

Project 1: 
- Target value= 5,226 Man-Days 
- Employment generated previously = 5,169.8 ≈ 5,170 Man-Days ( per CMC audit up to July 31, 2014) 
- Employment generated this month =173.6≈ 174 Man-Days 
- Total cumulative employment (male and female) generated to-date= 5,343.4 ≈ 5,343 Man-Days 
- Total cumulative employment (female) generated previously = 150.4 ≈ 150 Man-Days 
- Female employment generated this month =26  Man-Days 
- Total cumulative employment (female) generated to-date= 176.4 ≈ 176 Man-Days 

 

Project 2  
- Target value= 6,563 Man-Days 
- Employment generated previously = 7,353.8 ≈ 7,354 Man-Days ( per CMC audit up to July 31, 2014) 
- Employment generated this month = 0 Man-Days 
- Total cumulative employment (male and female) generated to-date= 7,353.8 ≈ 7,354 Man-Days 
- Total cumulative employment (female) generated previously = 194.8 ≈ 195 Man-Days 
- Female employment generated this month =0  Man-Days 
- Total cumulative employment (female) generated to-date= 194.8 ≈ 195 Man-Days 

 

Project 3: 
- Target value= 4,318 Man-Days 
- Employment generated previously = 4,556.1 ≈ 4,556 Man-Days ( per CMC audit up to July 31, 2014) 
- Employment generated this month =0 Man-Days 
- Total cumulative employment (male and female) generated to-date= 4,556.1 ≈ 4,556 Man-Days 
- Total cumulative employment (female) generated previously = 73.1 ≈ 73 Man-Days 
- Female employment generated this month =0 Man-Days 
- Total cumulative employment (female) generated to-date= 73.1 ≈ 73 Man-Days 
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Total Job Days 
(Male and Female) 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 17,080 Man-days     Generated previously =  717.6 ≈ 718 

During this reporting period = 174 Man-days During this reporting period = 7.3 ≈ 7 

Total generated to-date = 17,253 Man-days Total  generated to-date = 724.9 ≈ 725 (number is rounded to 

nearest FTE) 
Total Job Days 
(Female) 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 418 Man-days     Generated previously =  17.6 ≈ 18 

During this reporting period = 26 Man-days During this reporting period = 1.1≈ 1 

Total generated to-date = 444 Man-days 
Total  generated to-date = 18.7 ≈ 19 (number is rounded to nearest 

FTE) 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 

 
PROCUREMENT:  

No special procurements, all materials are within the West Bank.  Please refer to Annex A- for equipment and material received 
during this reporting period. 
 
 
INSPECTION REQUEST: 

 See Appendix E    Inspection requests  log  
 

During this reporting period 6 inspection requests were issued and / or closed as follows: 
Project No. No. of IRs No. 

Reviewed 
No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% 
Review 
Not 
Required 

P01 (SIN) 6 6 0 50.0%% 0.0% 50.0% 0.0% 0.0% 

P02 (WAB) 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0% 

P03 (KHR) 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0% 
  

  

Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 
 

During this reporting period 3 test reports were submitted and/or closed as the following: 
MRM No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not Required 

3 3 0 3 0 0 0 0 

100% 0.0% 100% 0.0% 0.0% 0.0% 0.0% 
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Tests Log summary table up to this reporting period 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- SIN 

Sub-grade Max. Dry Density 8 8 0  

Sub-grade Field Density Test 7 6 1 Failed areas were reworked, re-
tested and passed. 

Topping Field Density Test 3 3 0  

Topping Comprehensive  Test 2 2 0  

Topping Max. Dry Density 1 1 0  

Steel Bars Φ12, Φ14, 

Φ16, Φ20 mm 

Tensile Stress & Elongation for 
steel reinforcement 

2 2 0  

 Site Investigation of Sinjil main 
Entrance Road (Retaining Wall) 

2 1 - 1 test was returned as Action C 
(R.R) as the report is not complete.  

Rock fill  Soil Classification 1 1 0  

Fill material 
benching 

Field Density Test 1 1 0  

Fill material 
benching 

Max. Dry Density 1 1 0  

Benching Field Density Test 3 3 0  

Single size  2 2 0  

Base-course Comprehensive B.C material test 5 5 0  

Base-course Field Density Test 16 14 2 Failed areas already re-compacted, re-
tested and passed. 

Curb stone Concrete compressive strength 1 1 0  

Concrete  Concrete cube compressive 
strength 

105 101 4 4 Failed tests (7 days) were tested on 
28 days and passed. 

Concrete Concrete core test 1 1 0  

Asphalt Marshal test 6 6 0  

Asphalt Core test 4 4 0  

Water pipe line Chemical & Microbiological 
Analysis report for chlorination 
(disinfection pipe line) 

2 2 0 One lab report was resubmitted as 
report is missing some data, 
resubmitted report passed. 

Manholes covers Flexure strength & dimension for 
manhole covers 

1 1 0  

Project 02- WAB 

 Geotechnical report to determine 
the slope stability of cut slopes 

1 1 0  

Rock fill  Soil Classification 1 1 0  

Sub-grade Field Density Test 15 15 0 1 test result returned as E (Review 
not required) since the same report 
was submitted twice 

Sub-grade Max. Dry Density 17 15 0 Two tests result returned as E 
(Review not required) since the same 
reports were submitted twice 
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Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Topping Comprehensive  Test 2 1 1 One test report was missing CBR 
result, the CBR result was attached, 
test was resubmitted and passed. 

Topping Field Density Test 3 3 0  

Fill Material Soil Classification 1 1 0  

Fill Material Max. Dry Density 2 2 0  

Fill Material Field density 3 3 0  

Base-course Comprehensive B.C material test 13 13 0 One test result returned as E 
(Review not required) since the same 
report was submitted twice  

Asphalt Marshal test 15 15 0  

Asphalt Core test 4 4 0  

Base-course Field Density Test 23 19 4 Failed Areas were re-compacted, 
retested and passed  

Base-course Max. Dry Density 8 8 0  

Base-course      

Concrete Concrete cube compressive 
strength 

105 101 4 4 Failed tests (7 days) were tested on 
28 days and passed. 

Steel Bars Φ12, 
Φ14mm 

Tensile Stress & Elongation for 
steel reinforcement 

1 1 0  

Single size  1 1 0  

Project 03- KHR 

Base-course Comprehensive B.C material test 20 16 4 2 tests were returned as Action C 
(R.R) as the report is not complete, 
resubmitted and passed. 
1 test was returned as Action C 
(R.R) as the report is not complete; 
the test was completed and 
resubmitted. 1 test was returned as 
Action D (R.R) as the material does 
not comply with the specs., materials 
repaired and retested and passed. 
1 test result returned as E (Review 
not required) since another sample 
was taken for the same material and 
the sample failed. 

Base-course Field Density Test 44 39 5 Failed areas was re-worked, re-tested 
and passed 

Base-course Max. Dry Density 1 1 0  

Fill Material  Max. Dry Density 3 3 0  

Fill Material Field Density Test 2 2 0  

Asphalt Core test 4 3 1 Compaction percentage retested for 
the failed samples areas and passed 

Asphalt Marshal test 7 7 0  

Benching Field Density Test 3 3 0  

Topping Field Density Test 6 4 2 Failed areas was re-compacted, re-
tested and passed.  
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Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Benching Field density deep compaction 1 1 0  

Topping  Max. Dry Density 6 6 0  

Sub-grade Field Density Test 14 13 1 Failed areas was re-compacted, re-
tested and passed. 

Sub-grade Max. Dry Density 18 18 0  

Concrete Concrete cube compressive 
strength 

80 74 6 4 tests were return as C (2 on 7 and 
2 on 28 days) and core test already 
was conducted for the areas failed 
on 28 days. 

Concrete Core test 3 1 1 One core test return as C (R.R) and 
Structural stability report for the 
failed route already submitted and 
passed. 

Concrete Structural stability report 1 1 0  

Curb Stone  Concrete compressive strength 1 1 0  

Steel Bars Φ12, 
Φ14mm 

Tensile Stress & Elongation for 
steel reinforcement 

1 1 0  

Single size  2 2 0  
 

 
SUBMITTALS:  

 See Appendix F    Submittals log up to this reporting period. 
 

During this reporting period 8 submittals were issued and/or closed as follows: 
MRM No. of 

SUB 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 8 6 2 3 2 0 0 1 

%  75.0% 25.0% 37.5% 25.0% 0.0% 0.0% 12.5% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 
 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 04. 2014 By Email USAID/ APCO/ArCon Re: Handing over Sinjil Project (Seg. A from sta. 0+050 to sta. 

1+500) 

November 05. 2014 By Email APCO/ArCon/  USAID T.O 11- October 2014 - Monthly Report 

November 05. 2014 By Email APCO/ArCon/  USAID T.O 11- October 2014 - Monthly Report 

November 05. 2014 By Email APCO/ArCon/  USAID RE: Handing over Sinjil Project (Seg. A from sta. 0+050 to sta. 

1+500) 

November 05. 2014 By Email USAID/ APCO/ArCon Re: Handing over Sinjil Project (Seg. A from sta. 0+050 to sta. 

1+500) 

November 05. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 11- September 2014 - Monthly Report- COR 

Comments 

November 08. 2014 By Email APCO/ArCon/  USAID RE: TO 13-00011 MRM : T.O 11- September 2014 - Monthly 

Report- Modified 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 10. 2014 By Email USAID/ APCO/ArCon VO for Sinjil 

November 12. 2014 By Email USAID/ APCO/ArCon Re: MONTHLY CONTRACTING OFFICER"S MEETING # 12 

November 12. 2014 By Email USAID/ APCO/ArCon V.O 9 under TO 13-00011 

November 12. 2014 By Email APCO/ArCon/  USAID RE: V.O 9 under TO 13-00011 

November 15. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 11- September 2014 - Monthly Report- 

Modified - COR Approval 

November 17. 2014 By Email USAID/ APCO/ArCon Re: REMINDER: T.O 11- September 2014 - Monthly Report- 

Modified - COR Approval 

November 17. 2014 By Email APCO/ArCon/  USAID RE: TO 11- Comments on Monthly Progress Report- October- 

Modified 

November 17. 2014 By Email USAID/ APCO/ArCon Re: TO 11- Comments on Monthly Progress Report- October- 

Modified- COR approval 

November 17. 2014 By Email APCO/ArCon/  USAID RE: TO 11- Comments on Monthly Progress Report- October- 

Modified 

November 18. 2014 By Email USAID/ APCO/ArCon Re: TO#11-SIN-Update of Implementing the Traffic Plan for Sinjil 

Intersection 

November 18. 2014 By Email USAID/ APCO/ArCon Re: Security Situation - All projects 

November 19. 2014 By Email USAID/ APCO/ArCon Re: TO#11-SIN-Update of Implementing the Traffic Plan for Sinjil 

Intersection 

November 20. 2014 By Email USAID/ APCO/ArCon V.O 10 under T.O 13-00011 

November 20. 2014 By Email APCO/ArCon/  USAID RE: V.O 10 under T.O 13-00011 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 04. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Variation Order #09 - Final for Signature 

November 04. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011 MRM: Variation Order #09 - Final for Signature 

November 04. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011 MRM: Variation Order #09 - Final for Signature 

November 04. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Variation Order #09 - Final for Signature 

November 04. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Variation Order #09 - Final for Signature 

November 05. 2014 By Email APCO/ArCon/ B&V Geo-MIS Data - October 2014 

November 06. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Variation Order #09 

November 06. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Variation Order #09 for Wadi Al Balat 

November 09. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 09. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 09. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 09. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 09. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 10. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 10. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 10. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 10. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 10. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 10. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 11. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 12. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Quantities Forecast 

November 12. 2014 By Email B&V/APCO/ArCon    RE: TO 13-00011 MRM: Quantities Forecast 

November 12. 2014 By Email APCO/ArCon/ B&V RE: APCO Task Orders: Updated Figures 

November 13. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011: Sinjil Intersection Status Update- Israeli Police 

Permit Obtained. 

November 15. 2014 By Email APCO/ArCon/ B&V FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 15. 2014 By Email B&V/APCO/ArCon    Re: FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 16. 2014 By Email APCO/ArCon/ B&V RE: FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 16. 2014 By Email B&V/APCO/ArCon    RE: FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 18. 2014 By Email APCO/ArCon/ B&V FW: TO#11-WAB-Stolen Traffic signs at Wadi Al Balat Project 

November 18. 2014 By Email APCO/ArCon/ B&V TO#11 Sinjil Intersection-Draft VOR 

November 18. 2014 By Email APCO/ArCon/ B&V RE: FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 18. 2014 By Email B&V/APCO/ArCon    RE: TO#11 Sinjil Intersection-Draft VOR 

November 18. 2014 By Email B&V/APCO/ArCon    RE: FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 18. 2014 By Email B&V/APCO/ArCon    RE: TO#11 Sinjil Intersection-Draft VOR 

November 18. 2014 By Email APCO/ArCon/ B&V RE: FW: TO#11-SIN-Update of Implementing the Traffic Plan for 

Sinjil Intersection 

November 19. 2014 By Email APCO/ArCon/ B&V VOR#19-A , Sinjil TO#11 

November 19. 2014 By Email B&V/APCO/ArCon    RE: VOR#19-A , Sinjil TO#11 

November 19. 2014 By Email B&V/APCO/ArCon    RE: VOR#19-A , Sinjil TO#11 

November 19. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Progress Meeting #013 _ Agenda 

November 19. 2014 By Email APCO/ArCon/ B&V FW: TO 13-00011: Sinjil Intersection VOR 19A 

November 19. 2014 By Email B&V/APCO/ArCon    RE: TO#11-WAB-Stolen Traffic signs at Wadi Al Balat Project 

November 22. 2014 By Email APCO/ArCon/ B&V FW: TO#13-00011-SIN-Damaged stone wall from Sta.1+000 to 

Sta.1+020 LHS at Sinjil project 

November 22. 2014 By Email APCO/ArCon/ B&V TO#11-SIN-Stealing Safety flashers at Sinjil 

November 24. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM : Work At Sinjil Intersection as Today 

November 25. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: DRAFT - MOM No.13 

November 25. 2014 By Email B&V/APCO/ArCon    RE: TO#13-00011-SIN-Damaged stone wall from Sta.1+000 to 

Sta.1+020 LHS at Sinjil project 

November 26. 2014 By Email APCO/ArCon/ B&V Weather Conditions all Task Orders 

November 26. 2014 By Email APCO/ArCon/ B&V FW: SINJIL FINAL DRAWINGS 

November 26. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: DRAFT - MOM No.13 

November 27. 2014 By Email B&V/APCO/ArCon    TO 13-00011 MRM: Final MOM No. 013 

November 30. 2014 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM : Excavation Work at RHS of Sinjil 

Intersection 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 21, 2014 $228,935.33 $0.00 $228,935.33 January 31, 2014 

02 March 05, 2014  $169,384.58 $0.00 $169,384.58 March 21, 2014  

03 April 17, 2014 $345,027.75 $0.00 $345.027.75 May 01, 2014 

04 May 11, 2014 $511,159.82  $0.00 $511,159.82 May 29, 2014 

05 June 12, 2014 $416,307.70  $0.00 $416,307.70 June 24, 2014 

06 July 06, 2014 $1,143,026.98  $0.00 $1,143,026.98 July 23, 2014 

07 August 11, 2014 $974,041.17  $0.00 $974,041.17 August 25, 2014 

08 Sep. 10, 2014 $664,458.78  $0.00 $664,458.78 Sep. 24, 2014 

09 Oct. 17, 2014 $688,914.69  $0.00 $688,914.69 Oct. 24, 2014 

10 Nov. 26, 2014 $247,382.89  $0.00 Not received yet  

 
     

Total  $5,388,639.69  $0.00 $5,141,256.80    

APCO/ArCon total accrued expenditures  $325,353.20 
 

 
VARIATION ORDERS 
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01 Additional Work and Time Extension AP AP AP 
March 5, 
2014 

March 
11, 2014 

$142,818.00 
P01- 35 Days 
P03- 03 Days 

02 
Changes in Project Requirements, New Items, 
New Definitive Quantities and Time Extension AP AP AP 

June 30, 
2014 

July 03, 
2014 

$(843,389.51) 
P01- 25 Days 
P02- 33 Days 
P03- 17 Days 

03 
Changes in Project Requirements, New Items, 
New Definitive Quantities and Time Extension AP AP AP 

July 15, 
2014 

July 16, 
2014 

$(68,884.74) P03- 19 Days 

04 
Project #2 Wadi Al Balat Road: Extension of 
Construction Limits & Time Extension AP AP AP 

August 
04, 2014 

August 
05, 2014 

$217,390.00 P02- 28 Days 

05 
Project #3 Kharbatha Bani Hareth - Ein Ayoub 
Road Final Definitive Quantities AP AP AP 

August 
16, 2014 

August 
19, 2014 

$(13,953.10) 00 Days 

06 
Interim Time Extension for Project #1 Sinjil 
Main Entrance Road and No Cost Time 
Extension for Project #2 Wadi Al Balat Road 

AP AP AP 
August 
27, 2014 

August 
28, 2014 

$0.00 
P01- 42 Days 
P02- 21 Days 

07 

Project #1: New Project Definitive Quantities 

Project #2: New Items, Pre-Final Definitive 
Quantities and Time Extension 

AP AP AP 
Sep. 19, 
2014 

October 
01, 2014 

$96,891.17 P02- 14 Days 

08 
Interim Time Extension for Project 01: Sinjil 
Main Entrance Road  AP AP AP 

October 
01, 2014 

October 
03, 2014 

$0.00 P01- 42 Days 
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09 
Project 02 Wadi Al Balat Road Final Definitive 
Quantities AP AP AP 

Nov. 06, 
2014 

Nov. 10, 
2014 

$(88,868.88) 
 

00 Days 

10 
Project 01: New Items, New Definitive 
Quantities and Time Extension AP AP AP 

Nov. 20, 
2014 

Nov. 20, 
2014 

$797,241.66 
P01- 110 
Days 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent 
to B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 
Project 01- Installing Water distribution 
Pipes, Replacement of existing damaged 
Pipes in Sinjil Project    

Revision A 
January 29, 
2014 

$140,546.00 

/ Resubmitted 

P01- 45 
Calendar Day 

Revision B 
February 09, 
2014 

$162,431.05 

/ Resubmitted 

P01- 45 
Calendar Day 

Revision C 
February 20, 
2014 

$153,853.70 

/ Resubmitted 

P01- 45 
Calendar Day 

Revision D 
February 27, 
2014 

$148,320.50 

/ Approved closed 
under VO#01 

P01- 55 
Calendar Day 

02 Project 03- Revised Quantities for Base Course Item 
February 05, 
2014 

($13,940.00) 

/ Approved - included 
in VO#01 

 

00 Calendar 
Day 

03 

Project 03- Installation of 2” house connection and road 
crossings water pipes, Supply and installation of 6” SN8 
sleeves 

 

February 24, 
2014 

$8,437.50 

/ Approved - included 
in VO#01 

P03- 03 
Calendar Days 

04 
MRM- Change in the requirements, additional 
new items, revised SOW of existing site 
condition. 

Revision A 
April 02, 
2014 

($1,455,610.04) / 

Partial Approval 

P02- 00 
Calendar Days 

Revision B 
May 25, 
2014 

$92,539.69 

Closed under VO#02 

07 Calendar 
Day 

05 
Project 02- Change in the Requirements, New 
Items & Resized Scope of Work. 

Revision A 
April 21, 
2014 

$214,305.20/              
Rejected 

P02- 10 
Calendar Days 

Revision B 
May 18, 
2014 

$89,586.6 

Closed under VO#02 

P02- 00 
Calendar Days 

06 Project 02-  Additional Work, Changes in Scope of Work 
May 25, 
2014 

$ 1,687.18 

Closed under VO#02 

00 Calendar 
Day 
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VOR 
No. 

DESCRIPTION 
Date Sent 
to B&V 

Variation order 
Amount 

 
Time Ex. 

07 Project 03- Additional Work, Changes in Scope of Work 
May 28, 
2014 

$45,306.00 

Closed under VO#02 

P03- 27 
Calendar Days 

08 Project 01- Additional Work, Changes in Scope of Work June 3, 2014 
$ 98,895.59 

Closed under VO#02 

P01- 21 
Calendar Days 

09 Project 02-Change in the Requirements, New Items June 3, 2014 
$54,884.40 

Closed under VO#02 

00 Calendar 
Day 

10 Project 02 -Change in the Requirements, New Items 
June 10, 
2014 

$0.00 

Closed under VO#02 

P02- 47 
Calendar Days 

11 
Project 01-  Installation of storm water circular manholes 
(1000mm) internal diameter 

June 19, 
2014 

$17,328.00 

Closed under VO#03 

P01- 5 
Calendar Days 

12 
Project 03- New scope of work- stone boulder from St. 
1+880 to St. 1+960 RHS 

July 13, 2014 
$18,207.03 

Closed under VO#03 

P03- 9 
Working Days 

13 Project 02- Additional Works and New Items.  

Revision A July 22, 2014 
$ 569,990.00 

Revise Resubmit 

P02- 45 
Calendar Days 

Revision B 
August 04, 
2014 

$ 217,390.00 

Closed under VO#04 

P02- 28 
Calendar Days 

14 Project 01-  Interim Time Extension for Sinjil Project 
August 25, 
2014 

$0.00 

Closed under VO#06 

P01- 42 
Calendar Days 

15 Project 02- Relocation of HVET at Dura Al Qara' 
Intersection 

August 25, 
2014 

$0.00 

Closed under VO#06 

P02- 21 
Calendar Days 

16 Project 02-  Relocation of HVET at Dura Al Qara' 
Intersection & Additional Works 

September 
18, 2014 

$0.00 

Closed under VO#07 

P02- 14 
Calendar Days 

17 Project 01- Restoration works after Jerusalem Water 
Undertaking (JWU) crossings works& Additional Works 

September 
18, 2014 

$4,037.56 

Noted 

00 

18 Project 01- Interim Time Extension for Sinjil Project September 
28, 2014 

$00 

Closed under VO#08 

P01- 42 
Calendar Days 

19 Project 01-  Time Extension and Cost impact for Sinjil / 
HWY-60 Intersection 

Nov. 20, 
2014 

To be evaluated 

Closed under VO#10 

P01- 110 
Calendar Days 

 

 
OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- SIN 

1- Delay in obtaining Maatz permit for Sinjil main 
entrance at HWY 60.  

 

1- Acoordination meeting with Ma’atz was scheduled on 
November 3rd, 2014 but postponed to Nov. 09th in 
Mishor Adumim Office in order to make sure that all 
involved parties are informed prior starting traffic control 
implementation and construction at Sinjil Intersection, 
Maatz final approval was received in this meeting.  
Israeli Police permit to start the works was obtained on 
Nov. 10, 2014. Issue resolved. 
 

2- Repeated vandalism and stealing of traffic plan 
temporary signs at Sinjil- HWY 60 Intersection was 
a challenge during this reporting period.  

2- APCO maintained and fixed damaged signs and installed 
new signs instead of the stolen signs.  
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3- Traffic control plan implementation- phase 01 
stoppage between Nov. 12th to Nov. 17th due to 
tense security conditions in the West Bank and 
Israeli army restrictions in the area (blockage of 
Sinjil Intersection) that required additional 
coordination with the Israeli Defense Forces (IDF). 
 

3- Intensive coordinations with Police and Israeli Army were 
conducted to expedite their process and receive a permit 
to resume the implementation of traffic plan works. Our 
safety company (NATIVE MIFRATZ) has been in 
constant contact with the Army until they were told not 
to call anymore and wait for the Army to contact them. 
Israeli permission was received on Nov. 16 to start 
installation of concrete barriers on Tuesday 18th 

November. Issue resolved and traffic plan was completed 
on 19th November 2014. 

4- Relocation of HVP at Sta.0+187 LHS. 4- Coordination meetings were conducted and will continue 
with the Israeli Electric Corporation in order to receive a 
permit for tower relocation. Issue is still pending.  

5- Ma’atz approval on street lighting submittal.  5- Official submittal was handed to Maatz on Nov. 16, 2014. 
Still waiting to receive their response and approval. 

6- Heavy rainy weather caused partial work stoppage 
on November 22 and 23 and complete work 
stoppage from 24 to 29th November 2014. 
 

6- Works were resumed on November 30; APCO will 
increase the resources to mitigate the delays. 
 

PROGRESS PHOTOS: 

PROJECT 01- SIN 

  
Project 01- Before Construction – St. 0+180 RHS Project 01- St. 0+180 RHS- Construction works completed. 

 

  

Project 01- Before Construction – St. 0+620 C.L Project 01– St. 0+620 C.L- Construction works completed. 
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Project 01- Before Construction – St. 0+720 LHS Project 01– St. 0+720 LHS- Construction works completed. 

 

  

Project 01– St. 0+260 RHS-BW- Construction works completed. Project 01– St. 0+820 RHS-FW- Construction works completed. 

 

  

Project 01– St. 1+080 C.L- Before Construction. 

 

Project 01– St. 1+080 C.L- Construction works completed. 
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Project 01– Sinjil – HWY 60 intersection- Traffic Control Plan 
implementation – Phase 01. 

Project 01– Sinjil – HWY 60 intersection- Temporary road marking – 
Phase 01. 

  

Project 01– Sinjil – HWY 60 intersection at St. 0+440 LHS- 
Forward – Start of excavation works.  

Project 01– Sinjil – HWY 60 intersection at St. 0+440 LHS- Backward – 
Start of excavation works. 

 

PROJECT 02- WAB 

  
Project 02- Sta.0+040 Forward- Before Construction Project 02- Sta.0+040 FW- Construction works completed.  
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Project 02- Sta.0+380 Forward- Before Construction Project 02- Sta.0+380 FW- Construction works completed. 

 

  

Project 02- Sta.0+780 Forward- Before Construction Project 02- Sta.0+780 FW- Construction works completed. 

 

  

Project 02- Dura Al Qare’ Intersection – Before Construction. Project 02- Dura Al Qare’ Intersection – Construction works completed. 
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PROJECT 03- KHR 

  
Project 03- Before Construction– St. 0+260 C.L- Forward Project 03- After Construction – St. 0+260 C.L-  Forward 

 

  

Project 03- Before Construction– St. 0+810 RHS- Backward. Project 03-  After Construction  – St. 0+810 RHS- Backward 

 

  

Project 03- Before Construction–  St. 1+180 LHS- Forward Project 03-  After Construction – St. 1+180 LHS- Forward 
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Project 03- Before Construction–  St. 1+940 RHS- Backward Project 03-  After Construction - Backward 



A │Materials- Equipments Receiving Log 
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Project 01: Sinjil Main Entrance Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/ /November 2014

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

1-Nov

2-Nov

3-Nov

4-Nov

5-Nov

6-Nov

7-Nov

8-Nov

9-Nov

10-Nov

11-Nov

12-Nov

13-Nov

14-Nov

15-Nov

16-Nov

17-Nov

18-Nov 2 1 1

19-Nov

20-Nov 1 1

21-Nov 1 1

22-Nov 1 1

23-Nov 1 1

24-Nov 1

25-Nov 1

26-Nov 1

27-Nov 1

28-Nov

29-Nov 1

30-Nov 1

Date

Grader Cat 

C14
CraneLorry-HGV 

Wheel/ 

Chain 

Excavator

Bob Cat

Truck  

Actros,

2007

Small Steel 

Roller 

(Asphalt)

Night 

Lighting 

Tower

Steel Roller 

WATER 

TANK 

10M3 

Acrylic  

Painting 

Machine

RC/MC  

Sprayer 

machine

Asphalt 

Cutting 

Machine 

Asphalt 

Finisher

Asphalt 

Steel Roller

Pneumatic 

Tires Roller
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Date Material Delivered to Site Quantity

1-Nov

2-Nov

3-Nov

4-Nov

5-Nov

6-Nov

7-Nov

8-Nov

9-Nov

10-Nov

11-Nov

12-Nov Traffic signs -

13-Nov

14-Nov

15-Nov

16-Nov

17-Nov

Precast concrete step Barriers 406 l.m

Acrylic Paint 450 l.m per each

19-Nov

20-Nov

21-Nov

22-Nov

23-Nov

24-Nov

25-Nov

26-Nov

27-Nov

28-Nov

29-Nov

30-Nov

Project 01: Sinjil Main Entrance Road

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/November 2014

18-Nov
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B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL5 Start BL5 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Multiple Roads Project  (MMultiple Roads Project  (Middle) 501d 111d 06-Nov-13 14-Mar-15 06-Nov-13 A 21-Mar-15 -8d $6,565,089 $5,466,610

MilestonesMilestones 501d 111d 06-Nov-13 14-Mar-15 06-Nov-13 A 21-Mar-15 -8d $0 $0

General MilestonesGeneral Milestones 501d 0d 06-Nov-13 14-Mar-15 06-Nov-13 A 21-Mar-15 -8d $0 $0

MRM0000 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0005 Completion  Multiple Roads Project in the central West Bank 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0

Intermediate MilestonesIntermediate Milestones 501d 111d 06-Nov-13 14-Mar-15 06-Nov-13 A 21-Mar-15 -8d $0 $0

Completion MilestonesCompletion Milestones 227d 0d 06-Aug-14 14-Mar-15 11-Aug-14 A 21-Mar-15 -8d $0 $0

MRM0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 0d 100% 0d 06-Aug-14 11-Aug-14 A $0 $0

MRM0010 Completion (Project 02) Wadi Al Balat Road 0d 100% 0d 01-Nov-14 07-Oct-14 A $0 $0

MRM0020 Completion (Project 01) Sinjil Main Entrance Road 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0

Preconstuction MilestonesPreconstuction Milestones 73d 0d 10-Nov-13 19-Feb-14 10-Nov-13 A 30-Oct-14 A $0 $0

MRM0025 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

MRM0030 Finish  Preconstruction Submittal 0d 100% 0d 19-Feb-14 30-Oct-14 A $0 $0

PROJECT 01  Sinjil Main EntrPROJECT 01  Sinjil Main Entrance Road 495d 111d 06-Nov-13 05-Mar-15 06-Nov-13 A 21-Mar-15 -8d $0 $0

MobilizationMobilization 67d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 21-Dec-13 A $0 $0

MRM0035 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0040 Finish Mobilization 0d 100% 0d 02-Feb-14 21-Dec-13 A $0 $0

Shop DrawingShop Drawing 298d 0d 24-Nov-13 27-Nov-14 26-Nov-13 A 16-Dec-14 67d $0 $0

MRM0045 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 26-Nov-13 A $0 $0

MRM0060 Finish Shop Drawing Submittal 0d 0% 0d 27-Nov-14 16-Dec-14 67d $0 $0

MaterialMaterial 212d 0d 01-Dec-13 07-Sep-14 28-Nov-13 A 18-Aug-14 A $0 $0

MRM0065 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

MRM0070 Finish Material submittal 0d 100% 0d 07-Sep-14 18-Aug-14 A $0 $0

ConstructionConstruction 363d 0d 30-Nov-13 05-Mar-15 04-Jan-14 A 15-Mar-15 -2d $0 $0

MRM0075 Start Construction (Ground Breaking) 0d 100% 0d 30-Nov-13 04-Jan-14 A $0 $0

MRM0080 Finish Construction Phase 0d 0% 0d 05-Mar-15 15-Mar-15 -2d $0 $0

Project DurationProject Duration 239d 111d 06-Nov-13 03-Jul-14 06-Nov-13 A 21-Mar-15 -8d $0 $0

MRM0090 Project Duration  (Working  Days) 188d 54.02% 87d 06-Nov-13 03-Jul-14 06-Nov-13 A 21-Mar-15 -7d $0 $0

MRM0085 Project Duration  (Calendar  Days) 239d 53.79% 111d 06-Nov-13 03-Jul-14 06-Nov-13 A 21-Mar-15 -8d $0 $0

MRM0095 Construction Duration  (Working  Days) 124d 34.27% 82d 04-Jan-14 05-Jun-14 04-Jan-14 A 15-Mar-15 -2d $0 $0

O N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

21-Mar-15

21-Mar-15

21-Mar-15

Start Date NTP

Completion 
21-Mar-15

21-Mar-15

Completion (Project 03) Khar

Completion (Project 02

Completion 
30-Oct-14 A

Start Preconstruction Submittal

Finish  Preconstruction
21-Mar-15

21-Dec-13 A

Start Mobilization

Finish Mobilization
16-Dec-14

Start Shop Drawing Submittal

Finish Shop Drawin
18-Aug-14 A

Start Material Submittal

Finish Material submittal
15-Mar-15

Start Construction (Ground Breaking)

Finish Cons
21-Mar-15

 Updated Construction Program
November 30, 2014

T.O 11
Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 20 Date Revision Checked Approved
03-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL5 Start BL5 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

PROJECT 02 Wadi Al Balat RoPROJECT 02 Wadi Al Balat Road 360d 0d 06-Nov-13 01-Nov-14 06-Nov-13 A 07-Oct-14 A $0 $0

MobilizationMobilization 20d 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $0 $0

MRM0100 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0105 Finish Mobilization 0d 100% 0d 30-Nov-13 29-Dec-13 A $0 $0

Shop DrawingShop Drawing 260d 0d 24-Nov-13 01-Nov-14 19-Dec-13 A 20-Aug-14 A $0 $0

MRM0110 Start Shop Drawing Submittal 0d 100% 0d 24-Nov-13 19-Dec-13 A $0 $0

MRM0115 Finish Shop Drawing Submittal 0d 100% 0d 01-Nov-14 20-Aug-14 A $0 $0

MaterialMaterial 179d 0d 30-Nov-13 23-Jul-14 28-Nov-13 A 22-Apr-14 A $0 $0

MRM0117 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

MRM0119 Finish Material submittal 0d 100% 0d 23-Jul-14 22-Apr-14 A $0 $0

ConstructionConstruction 225d 0d 15-Dec-13 01-Oct-14 14-Jan-14 A 07-Oct-14 A $0 $0

MRM0120 Start Construction (Ground Breaking) 0d 100% 0d 15-Dec-13 14-Jan-14 A $0 $0

MRM0122 Finish Construction Phase 0d 100% 0d 01-Oct-14 07-Oct-14 A $0 $0

Project DurationProject Duration 210d 0d 06-Nov-13 03-Jun-14 06-Nov-13 A 07-Oct-14 A $0 $0

MRM0124 Project Duration  (Calendar  Days) 210d 100% 0d 06-Nov-13 03-Jun-14 06-Nov-13 A 07-Oct-14 A $0 $0

MRM0126 Project Duration  (Working  Days) 164d 100% 0d 06-Nov-13 02-Jun-14 06-Nov-13 A 07-Oct-14 A $0 $0

MRM0128 Construction Duration  (Working  Days) 113d 100% 0d 14-Jan-14 02-Jun-14 14-Jan-14 A 07-Oct-14 A $0 $0

PROJECT 03 Kharbatha BaniPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 270d 0d 06-Nov-13 03-Aug-14 06-Nov-13 A 11-Aug-14 A $0 $0

MobilizationMobilization 81d 0d 06-Nov-13 19-Feb-14 06-Nov-13 A 01-Jan-14 A $0 $0

MRM0130 Start Mobilization 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

MRM0132 Finish Mobilization 0d 100% 0d 19-Feb-14 01-Jan-14 A $0 $0

Shop DrawingShop Drawing 174d 0d 23-Nov-13 01-Jul-14 28-Nov-13 A 14-Jul-14 A $0 $0

MRM0134 Start Shop Drawing Submittal 0d 100% 0d 23-Nov-13 28-Nov-13 A $0 $0

MRM0136 Finish Shop Drawing Submittal 0d 100% 0d 01-Jul-14 14-Jul-14 A $0 $0

MaterialMaterial 167d 0d 30-Nov-13 01-Jul-14 28-Nov-13 A 04-Jun-14 A $0 $0

MRM0138 Start Material Submittal 0d 100% 0d 30-Nov-13 28-Nov-13 A $0 $0

MRM0140 Finish Material submittal 0d 100% 0d 01-Jul-14 04-Jun-14 A $0 $0

ConstructionConstruction 164d 0d 29-Dec-13 03-Aug-14 05-Jan-14 A 10-Aug-14 A $0 $0

MRM0142 Start Construction (Ground Breaking) 0d 100% 0d 29-Dec-13 05-Jan-14 A $0 $0

MRM0146 Finish Construction Phase 0d 100% 0d 03-Aug-14 10-Aug-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

07-Oct-14 A

29-Dec-13 A

Start Mobilization

Finish Mobilization
20-Aug-14 A

Start Shop Drawing Submittal

Finish Shop Drawing S
22-Apr-14 A

Start Material Submittal

Finish Material submittal
07-Oct-14 A

Start Construction (Ground Breaking)

Finish Construction Phas
07-Oct-14 A

11-Aug-14 A

01-Jan-14 A

Start Mobilization

Finish Mobilization
14-Jul-14 A

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
04-Jun-14 A

Start Material Submittal

Finish Material submittal
10-Aug-14 A

Start Construction (Ground Breaking)

Finish Construction Phase

 Updated Construction Program
November 30, 2014

T.O 11
Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 20 Date Revision Checked Approved
03-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL5 Start BL5 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Project DurationProject Duration 208d 0d 06-Nov-13 01-Jun-14 06-Nov-13 A 11-Aug-14 A $0 $0

MRM0148 Project Duration  (Calendar  Days) 208d 100% 0d 06-Nov-13 01-Jun-14 06-Nov-13 A 11-Aug-14 A $0 $0

MRM0150 Project Duration  (Working  Days) 162d 100% 0d 06-Nov-13 31-May-14 06-Nov-13 A 11-Aug-14 A $0 $0

MRM0160 Construction Duration  (Working  Days) 115d 100% 0d 05-Jan-14 28-May-14 05-Jan-14 A 10-Aug-14 A $0 $0

Task order DurationTask order Duration 239d 111d 06-Nov-13 03-Jul-14 06-Nov-13 A 21-Mar-15 -8d $0 $0

MRM0170 Project Duration  (Calendar  Days) 239d 53.79% 111d 06-Nov-13 03-Jul-14 06-Nov-13 A 21-Mar-15 -8d $0 $0

MRM0180 Project Duration  (Working  Days) 188d 54.02% 87d 06-Nov-13 03-Jul-14 06-Nov-13 A 21-Mar-15 -7d $0 $0

Pre Construction PhasePre Construction Phase 361d 0d 06-Nov-13 01-Nov-14 10-Nov-13 A 27-Oct-14 A $0 $0

Pre Construction SubmittalsPre Construction Submittals 361d 0d 06-Nov-13 01-Nov-14 10-Nov-13 A 27-Oct-14 A $0 $0

MRM0190 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 06-Nov-13 19-Nov-13 10-Nov-13 A 13-Nov-13 A $0 $0

MRM0200 Bank Guarantee Certificates 10d 100% 0d 06-Nov-13 20-Nov-13 10-Nov-13 A 25-Nov-13 A $0 $0

MRM0220 Existing Survey Plan for (Project 01) 10d 100% 0d 11-Nov-13 24-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0215 Subcontractors' profile 10d 100% 0d 10-Nov-13 21-Nov-13 12-Nov-13 A 19-Nov-13 A $0 $0

MRM0210 Testing Lab 10d 100% 0d 07-Nov-13 21-Nov-13 12-Nov-13 A 13-Nov-13 A $0 $0

MRM0270 Dilapidation Survey (Project 01) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0280 Dilapidation Survey (Project 02) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0290 Dilapidation Survey (Project 03) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0300 Risk Management Plan (Project 01) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0310 Risk Management Plan (Project 02) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0320 Risk Management Plan (Project 03) 10d 100% 0d 12-Nov-13 25-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0230 Existing Survey Plan for (Project 03) 10d 100% 0d 11-Nov-13 24-Nov-13 13-Nov-13 A 19-Nov-13 A $0 $0

MRM0260 Field Offices Furniture & Equipment Plan 10d 100% 0d 11-Nov-13 24-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

MRM0345 Submittal Schedule 10d 100% 0d 02-Feb-14 13-Feb-14 17-Nov-13 A 14-Jan-14 A $0 $0

MRM0330 QCP-Quality Control Program 10d 100% 0d 13-Nov-13 26-Nov-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0410 Environmental Mitigation Plan 10d 100% 0d 20-Nov-13 03-Dec-13 17-Nov-13 A 06-Jan-14 A $0 $0

MRM0335 Field Offices Location & Layout 10d 100% 0d 13-Nov-13 26-Nov-13 17-Nov-13 A 21-Nov-13 A $0 $0

MRM0380 60-Day Plan of Operation 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0390 Project Overview Bar Chart 10d 100% 0d 18-Nov-13 01-Dec-13 17-Nov-13 A 01-Dec-13 A $0 $0

MRM0225 Existing Survey Plan for (Project 02 ) 10d 100% 0d 11-Nov-13 24-Nov-13 19-Nov-13 A 20-Nov-13 A $0 $0

MRM0350 Coordination with local Authorities Plan 10d 100% 0d 17-Nov-13 28-Nov-13 20-Nov-13 A 01-Dec-13 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

11-Aug-14 A

21-Mar-15

27-Oct-14 A

27-Oct-14 A

 Updated Construction Program
November 30, 2014

T.O 11
Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 3 of 20 Date Revision Checked Approved
03-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL5 Start BL5 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

MRM0400 Method Statement Plan 10d 100% 0d 20-Nov-13 03-Dec-13 20-Nov-13 A 24-Dec-13 A $0 $0

MRM0340 Insurances 10d 100% 0d 13-Nov-13 26-Nov-13 24-Nov-13 A 25-Nov-13 A $0 $0

MRM0360 Temporary and Permanent Project  Sign Plan 10d 100% 0d 17-Nov-13 28-Nov-13 27-Nov-13 A 03-Dec-13 A $0 $0

MRM0465 CPM-Construction Schedule and S-Curve 10d 100% 0d 21-Nov-13 04-Dec-13 01-Dec-13 A 19-Feb-14 A $0 $0

MRM0460 Traffic Control Plan (Project 03) 10d 100% 0d 20-Nov-13 03-Dec-13 09-Dec-13 A 24-Dec-13 A $0 $0

MRM0440 Traffic Control Plan (Project 01) 10d 100% 0d 20-Nov-13 03-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0450 Traffic Control Plan (Project 02) 10d 100% 0d 20-Nov-13 03-Dec-13 19-Dec-13 A 24-Dec-13 A $0 $0

MRM0325 Key Personnel Plan 10d 100% 0d 13-Nov-13 26-Nov-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0250 Safety Plan 10d 100% 0d 11-Nov-13 24-Nov-13 25-Dec-13 A 07-Jan-14 A $0 $0

MRM0420 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 20-Nov-13 03-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRM0425 USAID Branding Plan 10d 100% 0d 20-Nov-13 03-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

MRM0466-new Welder Performance Qualification Certificate- Project 01 10d 100% 0d 01-Apr-14 14-Apr-14 26-Mar-14 A 14-Apr-14 A $0 $0

MRM0469-new Traffic Control Plan PhaseI -Dura Al-Qar'e Intersection-Project 02 10d 100% 0d 01-Jun-14 12-Jun-14 02-Jun-14 A 04-Jun-14 A $0 $0

MRM0470-new Work Zone Traffic Control and Operations at Night (Specific Night Work 
Safety Plan

10d 100% 0d 15-Jul-14 28-Jul-14 09-Jul-14 A 14-Jul-14 A $0 $0

MRM0475-new Permanent Sign Location-Project 03 10d 100% 0d 21-Jul-14 03-Aug-14 21-Jul-14 A 24-Jul-14 A $0 $0

MRM0476-new Written approval for Sinjil Intersection Traffic Control Plan 0d 100% 0d 01-Nov-14 27-Oct-14 A $0 $0

PROJECT 01  Sinjil Main PROJECT 01  Sinjil Main Entrance Road 501d 111d 06-Nov-13 14-Mar-15 06-Nov-13 A 21-Mar-15 -8d $2,467,627 $1,369,148

PROJECT 01 PreconstructionPROJECT 01 Preconstruction Phase 89d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 29-Oct-14 A $78,608 $78,608

PROJECT 01 Conformed DraPROJECT 01 Conformed Drawings and Coordination 60d 0d 06-Nov-13 04-Jan-14 06-Nov-13 A 29-Oct-14 A $0 $0

SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 19-Dec-13 A $0 $0

SIN0000 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

SIN0015 Coordination with local Authorities 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 26-Dec-13 A $0 $0

SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the 
intersection with HWY60

60d 100% 0d 06-Nov-13 04-Jan-14 06-Nov-13 A 29-Oct-14 A $0 $0

PROJECT 01  MobilizationPROJECT 01  Mobilization 68d 0d 06-Nov-13 02-Feb-14 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0020 Mobilization Total Cost (4.0%) 1d 100% 0d 06-Nov-13 07-Nov-13 06-Nov-13 A 21-Dec-13 A $78,608 $78,608

SIN0030 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 06-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 14-Nov-13 02-Dec-13 14-Nov-13 A 02-Dec-13 A $0 $0

SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 0d 07-Nov-13 11-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 0d 06-Nov-13 10-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A
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SIN0055 Install Temporary Project Sign 2d 100% 0d 01-Feb-14 02-Feb-14 21-Dec-13 A 21-Dec-13 A $0 $0

PROJECT 01 Construction PhPROJECT 01 Construction Phase 501d 111d 06-Nov-13 13-Mar-15 26-Nov-13 A 21-Mar-15 -8d $2,369,368 $1,290,541

PROJECT 01 Construction SuPROJECT 01 Construction Submittals 406d 16d 06-Nov-13 27-Nov-14 26-Nov-13 A 16-Dec-14 77d $0 $0

PROJECT 01 Shop DrawinPROJECT 01 Shop Drawing Submittals 406d 16d 06-Nov-13 27-Nov-14 26-Nov-13 A 16-Dec-14 77d $0 $0

Plan Profile and Cross SPlan Profile and Cross Sections 200d 2d 06-Nov-13 23-Jul-14 26-Nov-13 A 02-Dec-14 59d $0 $0

SIN0140 From St. 0+046  To St. 0+410 12d 100% 0d 06-Nov-13 19-Nov-13 26-Nov-13 A 25-Feb-14 A $0 $0

SIN0150 From St. 0+410 To St. 1+200 12d 100% 0d 12-Nov-13 26-Nov-13 23-Jan-14 A 07-Apr-14 A $0 $0

SIN0160-new Simple Access @Sta.0+277 LHS 12d 100% 0d 01-Jun-14 14-Jun-14 15-May-14 A 20-May-14 A $0 $0

SIN0170 From St. 1+230 To St. 1+480 12d 100% 0d 01-Jul-14 23-Jul-14 30-Jun-14 A 07-Jul-14 A $0 $0

SIN0180 Construction Road From St. A0+000  To St. A0+440 Submiited to  Ma'atz 4d 50% 2d 01-Jul-14 08-Jul-14 01-Jul-14 A 02-Dec-14 59d $0 $0

Water lineWater line 76d 0d 15-Mar-14 14-Jun-14 12-Mar-14 A 11-Jun-14 A $0 $0

SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 0d 15-Mar-14 27-Mar-14 12-Mar-14 A 19-Mar-14 A $0 $0

SIN0195 From Sta.A0+700 to Sta. 1+200 12d 100% 0d 01-Apr-14 14-Apr-14 27-Mar-14 A 07-Apr-14 A $0 $0

SIN0200-new Structural Detail For Water Chamber at Sta. 0+050 &Sta.0+690 12d 100% 0d 03-May-14 15-May-14 15-May-14 A 19-May-14 A $0 $0

SIN0225-new from Sta.1+150 to Sta. 1+482 12d 100% 0d 01-Jun-14 14-Jun-14 07-Jun-14 A 11-Jun-14 A $0 $0

Concrete retaining wallsConcrete retaining walls 118d 0d 19-Feb-14 23-Jul-14 29-Jan-14 A 24-Jul-14 A $0 $0

SIN0200 Formwork System  for Retaining Wall 12d 100% 0d 19-Feb-14 04-Mar-14 29-Jan-14 A 04-Feb-14 A $0 $0

SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 0d 19-Feb-14 04-Mar-14 04-Feb-14 A 05-Feb-14 A $0 $0

SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 0d 19-Feb-14 04-Mar-14 17-Feb-14 A 24-Feb-14 A $0 $0

SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 11-Mar-14 A $0 $0

SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 100% 0d 03-Apr-14 16-Apr-14 16-Mar-14 A 25-Mar-14 A $0 $0

SIN0220 Concrete Retaining Wall St.0+795 to 0+826 RHS 12d 100% 0d 01-Apr-14 14-Apr-14 16-Mar-14 A 02-Apr-14 A $0 $0

SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 0d 01-Apr-14 14-Apr-14 23-Mar-14 A 29-May-14 A $0 $0

SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from
Sta.0+874 to Sta.0+920 RHS

12d 100% 0d 01-Apr-14 14-Apr-14 24-Apr-14 A 19-May-14 A $0 $0

SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 100% 0d 01-Apr-14 14-Apr-14 24-Apr-14 A 29-May-14 A $0 $0

SIN0250-new Concrete Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 0d 01-Jun-14 14-Jun-14 25-May-14 A 27-May-14 A $0 $0

SIN0260-new Concrete Wall from Sta.1+077 to Sta.1+092 LHS 12d 100% 0d 01-Jun-14 14-Jun-14 26-May-14 A 29-May-14 A $0 $0

SIN0280-new Concrete Gravity Wall from Sta.0+975 to Sta.0+979 RHS 12d 100% 0d 01-Jul-14 23-Jul-14 24-Jun-14 A 26-Jun-14 A $0 $0

SIN0285-new Concrete Gravity Wall from Sta.1+293 to Sta.1+295 LHS 12d 100% 0d 01-Jul-14 23-Jul-14 17-Jul-14 A 24-Jul-14 A $0 $0

Storm WaterStorm Water 115d 0d 20-Nov-13 16-Apr-14 19-Dec-13 A 01-Apr-14 A $0 $0
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SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 0d 20-Nov-13 04-Dec-13 19-Dec-13 A 11-Feb-14 A $0 $0

SIN0270 RC Dia. 600 and 400 mm drainage pipe system from 0+816 to 0+970 
LHS

12d 100% 0d 13-Mar-14 26-Mar-14 13-Mar-14 A 19-Mar-14 A $0 $0

SIN0305 RC Dia. 600 and 400 mm drainage pipe system from St.1+290  to Sinjil  
Municipality Road 60m

12d 100% 0d 01-Apr-14 14-Apr-14 18-Mar-14 A 01-Apr-14 A $0 $0

SIN0300 RC Dia. 600 and 400 mm drainage pipe system from St.1+270 to 
St1+390 LHS

12d 100% 0d 03-Apr-14 16-Apr-14 19-Mar-14 A 24-Mar-14 A $0 $0

Stone WallsStone Walls 65d 0d 27-Mar-14 14-Jun-14 16-Mar-14 A 27-May-14 A $0 $0

SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 0d 27-Mar-14 09-Apr-14 16-Mar-14 A 24-Mar-14 A $0 $0

SIN0315 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 100% 0d 27-Mar-14 09-Apr-14 18-Mar-14 A 25-Mar-14 A $0 $0

SIN0318 Stone wall from St.  0+872 to 0+892 LHS 12d 100% 0d 08-Apr-14 22-Apr-14 31-Mar-14 A 02-Apr-14 A $0 $0

SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 100% 0d 01-Apr-14 14-Apr-14 02-Apr-14 A 07-Apr-14 A $0 $0

SIN0320-new Stone Wall from Sta.0+280 To Sta.0+370 LHS 12d 100% 0d 01-Jun-14 14-Jun-14 21-May-14 A 27-May-14 A $0 $0

OtheresOtheres 246d 14d 15-Apr-14 27-Nov-14 31-Mar-14 A 16-Dec-14 77d $0 $0

SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 100% 0d 15-Apr-14 29-Apr-14 31-Mar-14 A 07-Apr-14 A $0 $0

SIN0340 Side Walk from Sta.0+040 To Sta. 0+700 12d 100% 0d 08-Jun-14 21-Jun-14 30-Apr-14 A 08-May-14 A $0 $0

SIN0370 Side Walk from Sta.0+700 to Sta.1+224 12d 100% 0d 01-Jul-14 23-Jul-14 17-Jun-14 A 01-Jul-14 A $0 $0

SIN0352 Road Marking, Traffic Sign& Guard Rail/Hand Rail phase 1 12d 100% 0d 19-Aug-14 01-Sep-14 11-Aug-14 A 14-Sep-14 A $0 $0

SIN0345 location of permanent sign at Project#01 12d 100% 0d 01-Sep-14 14-Sep-14 21-Aug-14 A 09-Sep-14 A $0 $0

SIN0362-new Road Marking, Traffic Sign& Guard Rail phase 2 12d 0% 12d 15-Nov-14 27-Nov-14 03-Dec-14 16-Dec-14 64d $0 $0

PROJECT 01 Material SubmPROJECT 01 Material Submittals 229d 0d 06-Nov-13 01-Sep-14 28-Nov-13 A 18-Aug-14 A $0 $0

SubmittalsSubmittals 229d 0d 06-Nov-13 01-Sep-14 28-Nov-13 A 18-Aug-14 A $0 $0

SIN0436 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0438 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0439 Bituminous Binder Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 A $0 $0

SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0446 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0448 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

SIN0406 Concrete Mix Design including Cement type 12d 100% 0d 06-Nov-13 20-Nov-13 10-Dec-13 A 23-Dec-13 A $0 $0

SIN0409 Base Course Source 12d 100% 0d 07-Nov-13 20-Nov-13 30-Dec-13 A 03-Feb-14 A $0 $0

SIN0449 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

SIN0412 Curbstone 12d 100% 0d 25-Nov-13 09-Dec-13 31-Dec-13 A 14-Jan-14 A $0 $0

SIN0408 Concrete Pipes 12d 100% 0d 07-Nov-13 20-Nov-13 31-Dec-13 A 11-Feb-14 A $0 $0
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SIN0452 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 08-Jan-14 A $0 $0

SIN0428 Street Lighting 12d 100% 0d 15-Mar-14 27-Mar-14 13-Mar-14 A 12-Jun-14 A $0 $0

SIN0444 Galvanized steel Handrail 12d 100% 0d 20-Mar-14 02-Apr-14 18-Mar-14 A 24-Mar-14 A $0 $0

SIN0441-new UPVC pipes 12d 100% 0d 01-Apr-14 14-Apr-14 02-Apr-14 A 22-Apr-14 A $0 $0

SIN0440-new Drainage RC Manholes 12d 100% 0d 01-Apr-14 14-Apr-14 13-Apr-14 A 27-Apr-14 A $0 $0

SIN0419 Catch basin, Steel curb ,Heavy duty cast iron grate cover 12d 100% 0d 08-Apr-14 22-Apr-14 14-Apr-14 A 15-Apr-14 A $0 $0

SIN0445-new 600 mm precast concrete pipes 12d 100% 0d 01-Apr-14 14-Apr-14 20-Apr-14 A 05-May-14 A $0 $0

SIN0447-new Sealant for concrete Joints 12d 100% 0d 19-Aug-14 01-Sep-14 13-Aug-14 A 14-Aug-14 A $0 $0

SIN0449-new Water Quality Testing Lab 12d 100% 0d 19-Aug-14 01-Sep-14 17-Aug-14 A 18-Aug-14 A $0 $0

PROJECT 01 ProcurementsPROJECT 01 Procurements 40d 0d 01-Jul-14 01-Sep-14 30-Jun-14 A 02-Aug-14 A $0 $0

SIN0515 Order Street Lighting Poles 0d 100% 0d 01-Jul-14 30-Jun-14 A $0 $0

SIN0520 Delivery  Street Lighting Poles 0d 100% 0d 01-Sep-14 02-Aug-14 A $0 $0

PROJECT 01 ConstructionPROJECT 01 Construction 483d 111d 24-Nov-13 13-Mar-15 28-Dec-13 A 21-Mar-15 -8d $2,369,368 $1,290,541

Implement Traffic ControlImplement Traffic Control 5d 0d 24-Nov-13 28-Nov-13 28-Dec-13 A 31-Dec-13 A $0 $0

SIN0522 Implement Traffic Control  Phase 1 5d 100% 0d 24-Nov-13 28-Nov-13 28-Dec-13 A 31-Dec-13 A $0 $0

from St. 0+046 to St. 1+509from St. 0+046 to St. 1+509 354d 0d 28-Nov-13 16-Nov-14 02-Jan-14 A 14-Oct-14 A $1,284,288 $1,284,288

Construction Road FromConstruction Road From St. 0+046  To St. 0+410 Area C 209d 0d 28-Nov-13 31-Aug-14 02-Jan-14 A 14-Sep-14 A $274,464 $274,464

SIN0540 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

75d 100% 0d 28-Nov-13 04-Mar-14 02-Jan-14 A 01-Sep-14 A $0 $0

SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 30-Nov-13 24-Dec-13 04-Jan-14 A 18-Feb-14 A $11,588 $11,588

SIN0544 Topping layer St. A0+046 to St.A0+300 12d 100% 0d 01-Feb-14 13-Feb-14 11-Feb-14 A 27-Feb-14 A $10,066 $10,066

SIN0546 Retaining wall from St. A0+194 to st. A0+206 RHS 12d 100% 0d 01-Feb-14 15-Feb-14 16-Feb-14 A 29-Mar-14 A $9,974 $9,974

SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 100% 0d 01-Feb-14 24-Feb-14 25-Feb-14 A 24-May-14 A $45,203 $45,203

SIN0552 Benching from St. A0+070 to st. A0+100 RHS 10d 100% 0d 01-Feb-14 12-Feb-14 27-Feb-14 A 07-Apr-14 A $8,387 $8,387

SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 100% 0d 01-Feb-14 15-Feb-14 27-Feb-14 A 12-Apr-14 A $13,299 $13,299

SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From 
St. 0+046  To St. 0+410

8d 100% 0d 25-Mar-14 02-Apr-14 22-Mar-14 A 09-Apr-14 A $42,978 $42,978

SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 100% 0d 25-Mar-14 07-Apr-14 24-Mar-14 A 24-Jun-14 A $6,984 $6,984

SIN0570 15 cm Thick Base Course- First Layer 10d 100% 0d 09-Apr-14 22-Apr-14 01-Apr-14 A 23-Apr-14 A $17,322 $17,322

SIN1085-new UPVC at st.0+060 and at st.0+260 21d 100% 0d 01-Jul-14 09-Aug-14 01-Apr-14 A 07-Apr-14 A $1,680 $1,680

SIN0580 15 cm Thick Base Course- Second Layer 10d 100% 0d 24-Apr-14 06-May-14 22-Apr-14 A 28-Jun-14 A $16,969 $16,969

SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 100% 0d 03-May-14 12-May-14 14-May-14 A 15-Jun-14 A $0 $0
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SIN0590-new Stone Wall from st 0+270 to 0+320 17d 100% 0d 01-Jul-14 04-Aug-14 24-May-14 A 16-Aug-14 A $4,318 $4,318

SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 100% 0d 31-May-14 17-Jun-14 05-Jun-14 A 26-Jun-14 A $73,177 $73,177

SIN0592-new Water chamber at  sta. 0+680 14d 100% 0d 05-Jul-14 03-Aug-14 10-Jun-14 A 29-Jun-14 A $3,687 $3,687

SIN0594-new Water chamber at sta.0+050 14d 100% 0d 01-Jul-14 27-Jul-14 02-Jul-14 A 16-Jul-14 A $3,713 $3,713

SIN0680 Retaning wall at access at st.0+240 LHS 5d 100% 0d 26-Aug-14 31-Aug-14 26-Aug-14 A 14-Sep-14 A $5,119 $5,119

Construction Road FromConstruction Road From St. 0+400 To St. 0+700 Area B 108d 0d 22-Feb-14 09-Jul-14 27-Feb-14 A 16-Aug-14 A $108,636 $108,636

SIN0600 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

69d 100% 0d 22-Feb-14 21-May-14 27-Feb-14 A 16-Jul-14 A $0 $0

SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 0d 15-Mar-14 03-Apr-14 01-Mar-14 A 09-Mar-14 A $7,369 $7,369

SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From 
St. 0+410 To St. 0+720

8d 100% 0d 27-Mar-14 06-Apr-14 29-Mar-14 A 09-Apr-14 A $46,187 $46,187

SIN0630 15 cm Thick Base Course- First Layer 10d 100% 0d 07-May-14 19-May-14 05-Apr-14 A 23-Apr-14 A $12,577 $12,577

SIN0635-new Retaning wall Sta0+785 to 0+795 LHS 5d 100% 0d 24-Apr-14 29-Apr-14 13-Apr-14 A 20-Apr-14 A $4,155 $4,155

SIN0640 15 cm Thick Base Course- Second Layer 10d 100% 0d 24-Apr-14 06-May-14 22-Apr-14 A 28-Jun-14 A $10,889 $10,889

SIN0620 Raising Wall Sta.0+435 to Sta.0+560 RHS& from Sta.0+560 to 
Sta.0+624.51 & from Sta.0+655 to Sta.0+678.87 RHS

21d 100% 0d 11-Jun-14 09-Jul-14 22-Apr-14 A 16-Aug-14 A $12,059 $12,059

SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 100% 0d 31-May-14 15-Jun-14 14-May-14 A 13-Aug-14 A $15,401 $15,401

Asphalt Works ( WearinAsphalt Works ( Wearing) from St. 0+046 to St. 0+680 3d 0d 01-Jul-14 07-Jul-14 29-Jun-14 A 08-Sep-14 A $91,084 $91,084

SIN0627 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple 
access

3d 100% 0d 01-Jul-14 07-Jul-14 29-Jun-14 A 08-Sep-14 A $91,084 $91,084

Construction Road FromConstruction Road From St. 0+700 To St. 1+250 Area B 112d 0d 01-Apr-14 28-Aug-14 31-Mar-14 A 16-Sep-14 A $359,166 $359,166

SIN0660 Maintain traffic control and safety plan (totally closed  with access to local 
residence)/Coordination

79d 100% 0d 02-Apr-14 10-Jul-14 31-Mar-14 A 04-Sep-14 A $0 $0

SIN0709 Construct Gravity Walls  1+040 to St. 1+062 RHS 14d 100% 0d 04-May-14 19-May-14 02-Apr-14 A 14-Apr-14 A $9,171 $9,171

SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level a 18d 100% 0d 01-Apr-14 22-Apr-14 02-Apr-14 A 07-Jul-14 A $20,962 $20,962

SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 100% 0d 24-Apr-14 20-May-14 21-Apr-14 A 26-May-14 A $29,786 $29,786

SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From 
St. 0+720 To St. 1+250

8d 100% 0d 04-May-14 14-May-14 26-Apr-14 A 26-Jun-14 A $49,154 $49,154

SIN0760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 
to 1+035 & 1+093 to 1+140) LHS

26d 100% 0d 07-Jun-14 10-Jul-14 05-May-14 A 14-Aug-14 A $13,888 $13,888

SIN0700 Drainage  Pipe  (1000mm, 600mm & 400) from St. 0+819 to St 0+970 
LHS and St. 0+975

18d 100% 0d 03-May-14 24-May-14 06-May-14 A 16-Aug-14 A $54,785 $54,785

SIN0740 15 cm Thick Base Course- First Layer 13d 100% 0d 28-May-14 11-Jun-14 20-May-14 A 23-Jul-14 A $27,519 $27,519

SIN0710 Construct retaining wall from Sta.0+855 to 0+920 19d 100% 0d 28-May-14 18-Jun-14 21-May-14 A 15-Jun-14 A $34,070 $34,070

SIN0675-new Topping layer  from st.0+940 to st.1+010 &  at st. 0+910  RHS & at st. 
0+980 RHS

5d 100% 0d 01-Jul-14 09-Jul-14 01-Jun-14 A 13-Jun-14 A $2,548 $2,548

SIN0750-new Retaining Wall from 1+077 to 1+092 LHS 20d 100% 0d 18-Jun-14 17-Jul-14 02-Jun-14 A 29-Jun-14 A $5,722 $5,722

SIN0755-new Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 0d 01-Jul-14 23-Jul-14 10-Jun-14 A 30-Jun-14 A $13,740 $13,740

SIN0720-new Gravity wall from Sta.0+975 to Sta. 0+979 RHS 5d 100% 0d 01-Jul-14 09-Jul-14 01-Jul-14 A 15-Jul-14 A $1,652 $1,652
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SIN0770 Pre Cast Concrete Curbstone Works , Side Walk and  concrete 
protection

6d 100% 0d 13-Jul-14 23-Jul-14 05-Jul-14 A 16-Sep-14 A $67,858 $67,858

SIN0730-new Gravity Wall Municipality Access at st.1+295 LHS 5d 100% 0d 05-Jul-14 14-Jul-14 12-Jul-14 A 23-Jul-14 A $2,480 $2,480

SIN0750 15 cm Thick Base Course- Second Layer 7d 100% 0d 20-Aug-14 28-Aug-14 02-Aug-14 A 18-Aug-14 A $25,831 $25,831

Asphalt Works ( WearinAsphalt Works ( Wearing) from St. 0+680 to St. 1+250 8d 0d 26-Aug-14 03-Sep-14 26-Aug-14 A 08-Sep-14 A $121,467 $121,467

SIN1130 Handrail (Sta.0+620 to 0+720) and 1+070 to 1+078)  LHS 6d 100% 0d 26-Aug-14 01-Sep-14 26-Aug-14 A 01-Sep-14 A $15,960 $15,960

SIN0775 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple 
access

2d 100% 0d 02-Sep-14 03-Sep-14 07-Sep-14 A 08-Sep-14 A $105,507 $105,507

Construction Road FromConstruction Road From St.1+250  To St. 1+509  RHS & LHS Area B 56d 0d 18-Jun-14 06-Sep-14 04-Jun-14 A 08-Sep-14 A $254,116 $254,116

SIN0780 Maintain traffic control and safety plan/Coordination 9d 100% 0d 05-Jul-14 21-Jul-14 04-Jun-14 A 08-Sep-14 A $0 $0

SIN0790 Drainage  Pipe  (600mm & 400) from St.1+270 to St 1+390 RHS & St. 
1+380

21d 100% 0d 19-Jun-14 23-Jul-14 06-Jun-14 A 19-Aug-14 A $51,028 $51,028

SIN0791 Drainage  Pipe  (400mm)  at St.1+290 (Municipality Road) 14d 100% 0d 21-Jun-14 10-Jul-14 18-Jun-14 A 19-Aug-14 A $34,789 $34,789

SIN0815-new Trench excavation ,Bedding ,install and backfill for  Steel water pipeline  
From St. 1+250 To St. 1+410

8d 100% 0d 18-Jun-14 26-Jun-14 21-Jun-14 A 28-Jun-14 A $56,639 $56,639

SIN0802 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade 5d 100% 0d 01-Jul-14 09-Jul-14 02-Jul-14 A 12-Jul-14 A $8,529 $8,529

SIN0810-new Base Course Layer 200 mm thick 8d 100% 0d 20-Jul-14 05-Aug-14 13-Jul-14 A 06-Aug-14 A $13,509 $13,509

SIN0590-new20 Water chamber at sta. 1 +480 14d 100% 0d 01-Jul-14 27-Jul-14 17-Jul-14 A 24-Jul-14 A $3,687 $3,687

SIN0800 Leveling and manaholes adjustment 5d 100% 0d 05-Aug-14 11-Aug-14 20-Jul-14 A 23-Jul-14 A $0 $0

SIN1160 new 5 cm Asphalt Wearing Course Including Prime Coat (First layer) 2d 100% 0d 31-Aug-14 02-Sep-14 07-Aug-14 A 07-Aug-14 A $42,968 $42,968

SIN0810 5 cm Asphalt Wearing Course Including Tack Coat (Second layer) 2d 100% 0d 04-Sep-14 06-Sep-14 07-Sep-14 A 08-Sep-14 A $42,968 $42,968

Miscellaneous WorksMiscellaneous Works 77d 0d 01-Sep-14 16-Nov-14 02-Aug-14 A 14-Oct-14 A $75,356 $75,356

SIN1060 Install Street Lighting Poles Phase 1 from St. 0+046 to St. 0+400 8d 100% 0d 04-Sep-14 14-Sep-14 02-Aug-14 A 04-Aug-14 A $27,900 $27,900

SIN1070 Guard Rail Phase1 from St. 0+060 to St. 0+185 10d 100% 0d 01-Sep-14 11-Sep-14 25-Aug-14 A 25-Aug-14 A $7,260 $7,260

SIN1160 Road furnishing Phase1 from St. 0+046 to St. 1+481 10d 100% 0d 15-Sep-14 25-Sep-14 07-Sep-14 A 14-Oct-14 A $19,296 $19,296

SIN1080 install Safety Pedestrian Handrail 5d 100% 0d 12-Nov-14 16-Nov-14 11-Oct-14 A 13-Oct-14 A $20,900 $20,900

IntersectionIntersection 130d 111d 12-Nov-14 13-Mar-15 12-Nov-14 A 21-Mar-15 -8d $1,085,080 $6,252

MilestonesMilestones 130d 4d 12-Nov-14 13-Mar-15 12-Nov-14 A 21-Mar-15 -8d $0 $0

SIN1200 Start construction  of Intersection 0d 100% 0d 12-Nov-14 12-Nov-14 A $0 $0

SIN1210 Finish  construction  of Intersection 0d 0% 0d 10-Mar-15 17-Mar-15 -8d $0 $0

SIN1220 Completion Sinjil Main Entrance Road 0d 0% 0d 13-Mar-15 21-Mar-15 -8d $0 $0

Intersection DurationIntersection Duration 107d 107d 12-Nov-14 09-Mar-15 12-Nov-14 A 17-Mar-15 -8d $0 $0

SIN1230 Construction Duration  (Working  Days) 84d 0% 84d 12-Nov-14 09-Mar-15 12-Nov-14 A 17-Mar-15 -7d $0 $0

SIN1240 Construction Duration  (Calendar  Days) 107d 0% 107d 12-Nov-14 09-Mar-15 12-Nov-14 A 17-Mar-15 -8d $0 $0
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Construction phasesConstruction phases 99d 84d 12-Nov-14 09-Mar-15 12-Nov-14 A 17-Mar-15 -7d $1,085,080 $6,252

Phase One From St. APhase One From St. A0+000  To St. A0+215 LHS and A0+310  To St. A0+450 LHS   Area C 46d 31d 12-Nov-14 31-Dec-14 12-Nov-14 A 11-Jan-15 42d $272,798 $6,252

Sub phase 1 ImpleSub phase 1 Implement Traffic Control  Phase 1 6d 0d 12-Nov-14 18-Nov-14 12-Nov-14 A 18-Nov-14 A $0 $0

SIN1250 Installing temporary barrier, Road marking and temporary traffic signs 
base on sketch No. 3&5

6d 100% 0d 12-Nov-14 18-Nov-14 12-Nov-14 A 18-Nov-14 A $0 $0

Sub phase 2 WidenSub phase 2 Widening along the western side (LHS) including pavement layers,gradi 40d 31d 19-Nov-14 31-Dec-14 19-Nov-14 A 11-Jan-15 42d $272,798 $6,252

SIN1260 Maintain traffic control and safety plan 40d 22.78% 31d 19-Nov-14 31-Dec-14 19-Nov-14 A 11-Jan-15 42d $0 $0

SIN1265 Surveying and preparation works 1d 100% 0d 19-Nov-14 19-Nov-14 19-Nov-14 A 19-Nov-14 A $0 $0

SIN1270 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 30% 4d 20-Nov-14 26-Nov-14 20-Nov-14 A 04-Dec-14 -7d $20,841 $6,252

SIN1280 20 cm Topping Layer First Layer from St. 0+010 to St. 0+050 & St. 
0+410 to St.0+440

2d 0% 2d 27-Nov-14 29-Nov-14 04-Dec-14 08-Dec-14 -7d $1,125 $0

SIN1290 20 cm Topping Layer Second Layer  from St. 0+010 to St. 0+050 & St. 
0+410 to St.0+440

2d 0% 2d 30-Nov-14 01-Dec-14 08-Dec-14 10-Dec-14 -7d $1,125 $0

SIN1300 20 cm Thick Base Course- First Layer  from St. 0+010 to St. 0+140 & St.
0+300 to St.0+440

2d 0% 2d 02-Dec-14 03-Dec-14 10-Dec-14 13-Dec-14 -7d $8,250 $0

SIN1310 20 cm Thick Base Course- Second Layer  from St. 0+010 to St. 0+140 & 
St. 0+300 to St.0+440

2d 0% 2d 04-Dec-14 07-Dec-14 13-Dec-14 15-Dec-14 -7d $6,875 $0

SIN1690 Leveling  from St. 0+060 to St. 0+130 & St. 0+340 to St.0+400 2d 0% 2d 08-Dec-14 09-Dec-14 15-Dec-14 17-Dec-14 -7d $131,250 $0

SIN1320 7 cm Asphalt Binder  Course Including Prime Coat 1d 0% 1d 10-Dec-14 10-Dec-14 17-Dec-14 18-Dec-14 -7d $53,416 $0

SIN1335 Install guardrail 1d 0% 1d 11-Dec-14 11-Dec-14 18-Dec-14 20-Dec-14 -7d $24,000 $0

SIN1340 Construct Concrete channel from St. 0+070-0+160 LHS 15d 0% 15d 13-Dec-14 31-Dec-14 20-Dec-14 11-Jan-15 42d $25,916 $0

Phase Two  From St. Phase Two  From St. A0+000  To St. A0+450  RHS Area C 30d 46d 13-Dec-14 20-Jan-15 30-Nov-14 A 29-Jan-15 -7d $414,420 $0

Sub phase 1 ImpleSub phase 1 Implement Traffic Control  Phase 2 7d 7d 13-Dec-14 20-Dec-14 20-Dec-14 30-Dec-14 -7d $0 $0

SIN1350 Relocate temporary barrier and temporary traffic signs from phase I 
based on sketch No. 12

1d 0% 1d 13-Dec-14 13-Dec-14 20-Dec-14 21-Dec-14 -7d $0 $0

SIN1355 Removing existing Street Lighting Poles 4d 0% 4d 14-Dec-14 17-Dec-14 21-Dec-14 28-Dec-14 -7d $0 $0

SIN1365 Temporary Street Lighting Poles LHS 4d 0% 4d 14-Dec-14 17-Dec-14 21-Dec-14 28-Dec-14 -7d $0 $0

SIN1360 Installing temporary road  marking according to sketches No. 3&5 2d 0% 2d 18-Dec-14 20-Dec-14 28-Dec-14 30-Dec-14 -7d $0 $0

Sub phase 2 WidenSub phase 2 Widening along the eastern side LHS including  pavement layers 23d 46d 21-Dec-14 20-Jan-15 30-Nov-14 A 29-Jan-15 -7d $414,420 $0

SIN1385 Construct Concrete Wall from St. 0+250-0+350 RHS 10d 10% 9d 21-Dec-14 05-Jan-15 30-Nov-14 A 11-Dec-14 17d $21,045 $0

SIN1370 Maintain traffic control and safety plan 23d 0% 46d 21-Dec-14 20-Jan-15 30-Nov-14 A 29-Jan-15 -7d $0 $0

SIN1380 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 0% 7d 21-Dec-14 30-Dec-14 30-Dec-14 10-Jan-15 -7d $41,799 $0

SIN1390 20 cm Topping Layer First Layer from St. 0+010 to St. 0+030 , St. 0+130
to St.0+300 &St. 0+350 to St.0+440

3d 0% 3d 31-Dec-14 05-Jan-15 10-Jan-15 13-Jan-15 -7d $10,500 $0

SIN1400 20 cm Topping Layer Second Layer from St. 0+130 to St.0+300 &St. 
0+410 to St.0+440

3d 0% 3d 06-Jan-15 08-Jan-15 13-Jan-15 17-Jan-15 -7d $7,637 $0

SIN1410 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 3d 0% 3d 10-Jan-15 12-Jan-15 17-Jan-15 20-Jan-15 -7d $17,600 $0

SIN1420 Foundation & Civil Works of Street Lighting Poles 4d 0% 4d 10-Jan-15 13-Jan-15 17-Jan-15 21-Jan-15 -2d $0 $0
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SIN1430 20 cm Thick Base Course- Second Layer from St. 0+010 to St.0+050 
&St. 0+130 to St.0+440

3d 0% 3d 13-Jan-15 15-Jan-15 20-Jan-15 25-Jan-15 -7d $16,500 $0

SIN1470 Install guardrail 1d 0% 1d 14-Jan-15 14-Jan-15 21-Jan-15 22-Jan-15 -2d $29,940 $0

SIN1450 Milling and Leveling St. 0+010 to St.0+130 &St. 0+310 to St.0+400 3d 0% 3d 17-Jan-15 19-Jan-15 25-Jan-15 28-Jan-15 -7d $153,850 $0

SIN1440 7 cm Asphalt Binder  Course Including Prime Coat 1d 0% 1d 20-Jan-15 20-Jan-15 28-Jan-15 29-Jan-15 -7d $115,550 $0

PhaseThree From St.PhaseThree From St. A0+140  To St. A0+270 LHS, milling and overlay on LHS& RHS 34d 34d 21-Jan-15 03-Mar-15 29-Jan-15 12-Mar-15 -7d $331,651 $0

Part onePart one 26d 26d 21-Jan-15 22-Feb-15 29-Jan-15 02-Mar-15 -7d $141,683 $0

Sub phase 1 ImSub phase 1 Implement Traffic Control   Plan Phase 3 Part One 12d 12d 21-Jan-15 04-Feb-15 29-Jan-15 14-Feb-15 6d $0 $0

SIN1480 Relocating & installing temporary barrier and temporary traffic signs 
based on sketch No. 12

1d 0% 1d 21-Jan-15 21-Jan-15 29-Jan-15 31-Jan-15 -7d $0 $0

SIN1485 Temporary Street Lighting 2d 0% 2d 22-Jan-15 25-Jan-15 31-Jan-15 02-Feb-15 -7d $0 $0

SIN1490 Installing temporary road marking according to sketches No. 3&5 2d 0% 2d 26-Jan-15 27-Jan-15 02-Feb-15 04-Feb-15 -7d $0 $0

SIN1495 Relocating High voltage poles 7d 0% 7d 28-Jan-15 04-Feb-15 04-Feb-15 14-Feb-15 6d $0 $0

Sub phase 2 WiSub phase 2 Widening along the western side (LHS) from St. 0+140 to St. 0+300 to 21d 21d 28-Jan-15 22-Feb-15 04-Feb-15 02-Mar-15 -7d $141,683 $0

SIN1500 Maintain traffic control and safety plan 21d 0% 21d 28-Jan-15 22-Feb-15 04-Feb-15 02-Mar-15 -7d $0 $0

SIN1510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 0% 5d 28-Jan-15 02-Feb-15 04-Feb-15 11-Feb-15 -7d $29,651 $0

SIN1515 Crossing pipe culvert from  0+200 to St.0+220 LHS 4d 0% 4d 03-Feb-15 08-Feb-15 11-Feb-15 16-Feb-15 -7d $4,909 $0

SIN1520 20 cm Topping Layer First Layer from St. 0+140 to 0+270 2d 0% 2d 04-Feb-15 05-Feb-15 12-Feb-15 15-Feb-15 -7d $3,000 $0

SIN1530 20 cm Topping Layer Second Layer from St. 0+140 to 0+270 2d 0% 2d 08-Feb-15 09-Feb-15 15-Feb-15 17-Feb-15 -7d $3,000 $0

SIN1540 20 cm Thick Base Course- First Layer from St. 0+140 to 0+270 &15 cm 
Thick Base Course First Layer-from St. 0+00 to 0+046

2d 0% 2d 10-Feb-15 11-Feb-15 17-Feb-15 19-Feb-15 -7d $13,940 $0

SIN1550 20 cm Thick Base Course- Second Layer from St. 0+140 to 0+270 &15 
cm Thick Base Course First Layer-from St.0+00 to 0+046

2d 0% 2d 12-Feb-15 14-Feb-15 19-Feb-15 22-Feb-15 -7d $7,446 $0

SIN1560 7 cm Asphalt Binder  Course Including Prime Coat from St.  0+140 to 
0+270

1d 0% 1d 15-Feb-15 15-Feb-15 22-Feb-15 23-Feb-15 -7d $54,300 $0

SIN1570 Construct Island at HWY 60 Including curbstone and interlock tiles 5d 0% 5d 16-Feb-15 21-Feb-15 23-Feb-15 01-Mar-15 -7d $21,387 $0

SIN1700 5 cm Asphalt Wearing  Including Tack Coat from St. 0+140 to 0+270 & 
7cm Asphalt Wearing St. 0+00 to 0+046 Prime coat

1d 0% 1d 22-Feb-15 22-Feb-15 01-Mar-15 02-Mar-15 -7d $4,050 $0

Part TwoPart Two 8d 8d 23-Feb-15 03-Mar-15 02-Mar-15 12-Mar-15 -7d $189,967 $0

Sub phase 3  ImSub phase 3  Implement Traffic Control Plan  Phase 3 Part Two 2d 2d 23-Feb-15 24-Feb-15 02-Mar-15 04-Mar-15 -7d $0 $0

SIN1580 Installing temporary cones and temporary traffic signs and road marking 
based on sketch No. 3&5.

2d 0% 2d 23-Feb-15 24-Feb-15 02-Mar-15 04-Mar-15 -7d $0 $0

Sub phase 4 OvSub phase 4 Overlay from St. 0+000 to 0+450 the work will be done in half-half man 6d 6d 25-Feb-15 03-Mar-15 04-Mar-15 12-Mar-15 -7d $189,967 $0

SIN1585 Milling 1d 0% 1d 25-Feb-15 25-Feb-15 04-Mar-15 05-Mar-15 -7d $2,400 $0

SIN1600 Leveling 3d 0% 3d 26-Feb-15 01-Mar-15 05-Mar-15 10-Mar-15 -7d $57,750 $0

SIN1610 5 cm Asphalt Wearing Course Including Tack Coat 2d 0% 2d 02-Mar-15 03-Mar-15 10-Mar-15 12-Mar-15 -7d $129,817 $0

Phase  Four MiscellanPhase  Four Miscellaneous Works 4d 4d 04-Mar-15 09-Mar-15 12-Mar-15 17-Mar-15 -7d $66,211 $0
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SIN1650 Install Street Lighting 2d 0% 2d 04-Mar-15 05-Mar-15 12-Mar-15 15-Mar-15 -5d $15,500 $0

SIN1660 Road furnishing 4d 0% 4d 04-Mar-15 09-Mar-15 12-Mar-15 17-Mar-15 -7d $16,429 $0

SIN1670 Concrete Ditches and Concrete protection 4d 0% 4d 04-Mar-15 09-Mar-15 12-Mar-15 17-Mar-15 -7d $34,282 $0

PROJECT 01 Post ConstructiPROJECT 01 Post Construction Phase 3d 3d 10-Mar-15 14-Mar-15 17-Mar-15 21-Mar-15 -7d $19,651 $0

SIN1680 Walk Through & Punch List 3d 0% 3d 10-Mar-15 12-Mar-15 17-Mar-15 21-Mar-15 -7d $0 $0

SIN1100 Start Demoblization 1d 0% 1d 12-Mar-15 12-Mar-15 19-Mar-15 21-Mar-15 -7d $19,651 $0

SIN1115 Final payment 0d 0% 0d 14-Mar-15 21-Mar-15 -7d $0 $0

SIN1110 Start Submitting As Built drawings 0d 0% 0d 14-Mar-15 21-Mar-15 -7d $0 $0

PROJECT 02 Wadi Al BalaPROJECT 02 Wadi Al Balat Road 392d 0d 06-Nov-13 02-Dec-14 06-Nov-13 A 07-Oct-14 A $2,696,588 $2,696,588

PROJECT 02 PreconstructionPROJECT 02 Preconstruction Phase 106d 0d 06-Nov-13 23-Mar-14 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

PROJECT 02 Conformed DraPROJECT 02 Conformed Drawings and Coordination 106d 0d 06-Nov-13 23-Mar-14 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0005 Coordination with local Authorities 40d 100% 0d 01-Feb-14 23-Mar-14 06-Nov-13 A 15-Dec-13 A $0 $0

WAB0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

WAB0000 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

PROJECT 02 MobilizationPROJECT 02 Mobilization 21d 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 4d 100% 0d 06-Nov-13 10-Nov-13 06-Nov-13 A 10-Nov-13 A $0 $0

WAB0055 Mobilization Total Cost (4.0%) 19d 100% 0d 06-Nov-13 30-Nov-13 06-Nov-13 A 29-Dec-13 A $99,675 $99,675

WAB0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0060 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

WAB0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 12-Nov-13 30-Nov-13 12-Nov-13 A 30-Nov-13 A $0 $0

WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 0d 07-Nov-13 12-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

WAB0089 Install Temporary Project Sign 2d 100% 0d 06-Nov-13 07-Nov-13 29-Dec-13 A 29-Dec-13 A $0 $0

PROJECT 02 Construction PhPROJECT 02 Construction Phase 392d 0d 06-Nov-13 02-Dec-14 28-Nov-13 A 07-Oct-14 A $2,571,995 $2,571,995

PROJECT 02 Construction SuPROJECT 02 Construction Submittals 240d 0d 06-Nov-13 14-Sep-14 28-Nov-13 A 20-Aug-14 A $0 $0

PROJECT 02 Shop DrawinPROJECT 02 Shop Drawing Submittals 240d 0d 06-Nov-13 14-Sep-14 19-Dec-13 A 20-Aug-14 A $0 $0

Plan Profile and Cross SPlan Profile and Cross Sections 200d 0d 06-Nov-13 23-Jul-14 19-Dec-13 A 03-Jul-14 A $0 $0

WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 0d 06-Nov-13 20-Nov-13 19-Dec-13 A 26-Feb-14 A $0 $0

WAB0150 from St. 0+710 to St. 1+647 main road area C 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 09-Apr-14 A $0 $0

WAB0160 Seg. A and Seg. B 12d 100% 0d 03-May-14 15-May-14 08-May-14 A 29-May-14 A $0 $0

WAB0165-new Junction @Sta.-0+020 12d 100% 0d 03-May-14 15-May-14 21-May-14 A 29-May-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

21-Mar-15

Final payme

Start Subm
07-Oct-14 A

29-Dec-13 A

15-Dec-13 A

Final for Construction Drawing (Conformed)

29-Dec-13 A

07-Oct-14 A

20-Aug-14 A

20-Aug-14 A

03-Jul-14 A

 Updated Construction Program
November 30, 2014

T.O 11
Multiple Roads Project (Middle)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 12 of 20 Date Revision Checked Approved
03-Dec-14

41



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL5 Start BL5 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

WAB1120 from St. -0+128 to St. 0+000 main road area B 12d 100% 0d 26-Feb-14 16-Mar-14 04-Jun-14 A 04-Jun-14 A $0 $0

WAB1125-new Simple Access Road at Sta.0+685 RHS&Sta.0+980 RHS 12d 100% 0d 01-Jul-14 23-Jul-14 01-Jul-14 A 03-Jul-14 A $0 $0

Concrete Retaining WalConcrete Retaining Walls 12d 0d 01-Jun-14 14-Jun-14 28-May-14 A 03-Jun-14 A $0 $0

WAB0345-new Concrete Step Barrier from Sta.A0+980 to Sta.1+280 LHS&Sta.A1+370 
to Sta.1+450 LHS&Sta.A1+470 to Sta.1+600 LHS

12d 100% 0d 01-Jun-14 14-Jun-14 28-May-14 A 01-Jun-14 A $0 $0

WAB0340-new Retaining Wall from Sta.A0+070 to Sta.A0+230 LHS 12d 100% 0d 01-Jun-14 14-Jun-14 29-May-14 A 03-Jun-14 A $0 $0

Storm waterStorm water 102d 0d 15-Mar-14 23-Jul-14 12-Feb-14 A 08-Jul-14 A $0 $0

WAB0240 New double Culvert  (1400mm Dia.) Length 20 LM @ St. 0+327 12d 100% 0d 16-Mar-14 29-Mar-14 12-Feb-14 A 02-Mar-14 A $0 $0

WAB0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 100% 0d 23-Mar-14 05-Apr-14 12-Feb-14 A 19-Mar-14 A $0 $0

WAB0260 Double Pipe Culvert at Sta.0+676.8 12d 100% 0d 15-Mar-14 27-Mar-14 03-Apr-14 A 14-Apr-14 A $0 $0

WAB0280 New Pipe Culvert (800mm Dia.) Length 18 LM @ St. 1+580 12d 100% 0d 21-Apr-14 05-May-14 07-Apr-14 A 28-Apr-14 A $0 $0

WAB0270 Double Pipe Culvert at Sta.1+132 12d 100% 0d 08-Apr-14 22-Apr-14 08-Apr-14 A 28-Apr-14 A $0 $0

WAB0320-new Crossing Pipe Culvert (400 mm) St.-0+037 to St. -0+016 RHS 12d 100% 0d 01-Jul-14 23-Jul-14 23-Jun-14 A 08-Jul-14 A $0 $0

Stone WallsStone Walls 91d 0d 03-May-14 01-Sep-14 07-May-14 A 18-Aug-14 A $0 $0

WAB0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590  RHS, 
St.0+765 to 795 RHS  & St. 0+815 to 0+835 RHS

12d 100% 0d 03-May-14 15-May-14 07-May-14 A 21-May-14 A $0 $0

WAB0350-new Stone Wall from Sta.0+200 To Sta.0+260 RHS 12d 100% 0d 03-May-14 15-May-14 07-May-14 A 11-May-14 A $0 $0

WAB0300-new Stone Wall from Sta.0+440 To Sta.0+520 RHS & from Sta.0+540 To 
Sta.0+600 RHS

12d 100% 0d 03-May-14 17-May-14 07-May-14 A 11-May-14 A $0 $0

WAB0305-new Stone Wall From Sta.0+720 to Sta.0+820 RHS 12d 100% 0d 19-Aug-14 01-Sep-14 14-Aug-14 A 18-Aug-14 A $0 $0

WAB0309-new Stone Wall From Sta.0+320 to Sta.0+345 RHS 12d 100% 0d 19-Aug-14 01-Sep-14 17-Aug-14 A 18-Aug-14 A $0 $0

OtheresOtheres 78d 0d 01-Jun-14 14-Sep-14 08-Jun-14 A 20-Aug-14 A $0 $0

WAB0330 Ditch from Sta.0+000 to Sta.1+600 12d 100% 0d 01-Jun-14 14-Jun-14 08-Jun-14 A 10-Jun-14 A $0 $0

WAB0346 Road Marking, Traffic Sign& Guard Rail from Sta.-0+128 to Sta.1+650 12d 100% 0d 01-Jul-14 23-Jul-14 26-Jun-14 A 08-Jul-14 A $0 $0

WAB0342-new Directional Signs 12d 100% 0d 01-Jul-14 23-Jul-14 29-Jun-14 A 01-Jul-14 A $0 $0

WAB0340 Road Marking, Traffic Sign from Sta.A0+000 to Sta.A0+264& from 
Sta.B0+000 to Sta.B0+131

12d 100% 0d 01-Jul-14 23-Jul-14 29-Jun-14 A 08-Jul-14 A $0 $0

WAB0389-new Safety Enhancement for Wadi Al Balat Project(additional work) Typical 
Traffic Control Plan

12d 100% 0d 01-Sep-14 14-Sep-14 11-Aug-14 A 18-Aug-14 A $0 $0

WAB0349-new Plan for AL-Jalazoun-Ein Sinya,Road Enhancement Phase #1 St. 2+650-
3+740 &St. 1+400-2+440,Phase # 2  St. 2+700- 5+110

12d 100% 0d 19-Aug-14 01-Sep-14 14-Aug-14 A 18-Aug-14 A $0 $0

WAB0379-new location of permanent sign at Project#02 12d 100% 0d 01-Sep-14 14-Sep-14 20-Aug-14 A 20-Aug-14 A $0 $0

PROJECT 02 Material SubmPROJECT 02 Material Submittals 123d 0d 09-Nov-13 14-Apr-14 28-Nov-13 A 22-Apr-14 A $0 $0

SubmittalsSubmittals 123d 0d 09-Nov-13 14-Apr-14 28-Nov-13 A 22-Apr-14 A $0 $0

WAB0415 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0420 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0
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WAB0425 Bituminous Binder Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 07-Apr-14 A $0 $0

WAB0430 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0445 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0450 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

WAB0455 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0370 Curbstone 12d 100% 0d 25-Nov-13 09-Dec-13 31-Dec-13 A 31-Dec-13 A $0 $0

WAB0360 Pipe Culverts 12d 100% 0d 10-Nov-13 24-Nov-13 31-Dec-13 A 11-Feb-14 A $0 $0

WAB0460 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 14-Jan-14 A $0 $0

WAB0355 Concrete Mix Design including Cement type 12d 100% 0d 09-Nov-13 23-Nov-13 13-Jan-14 A 15-Jan-14 A $0 $0

WAB0365 Base Course Source 12d 100% 0d 15-Mar-14 27-Mar-14 09-Mar-14 A 11-Mar-14 A $0 $0

WAB0365-new UPVC pipes 12d 100% 0d 01-Apr-14 14-Apr-14 02-Apr-14 A 22-Apr-14 A $0 $0

PROJECT 02 ConstructionPROJECT 02 Construction 392d 0d 06-Nov-13 02-Dec-14 29-Dec-13 A 07-Oct-14 A $2,571,995 $2,571,995

Implement Traffic ControlImplement Traffic Control 193d 0d 06-Nov-13 09-Jul-14 29-Dec-13 A 27-May-14 A $0 $0

WAB0100 Implement Traffic Control Phase 1 and 2 5d 100% 0d 06-Nov-13 11-Nov-13 29-Dec-13 A 05-Jan-14 A $0 $0

WAB0105 Implement Traffic Control Phase 3 and 4 5d 100% 0d 01-Jul-14 09-Jul-14 26-May-14 A 27-May-14 A $0 $0

Phase #1  From St.0+000  TPhase #1  From St.0+000  To St. 0+901 Area B 152d 0d 14-Jan-14 02-Aug-14 13-Jan-14 A 10-Jun-14 A $574,416 $574,416

WAB0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 45d 100% 0d 14-Jan-14 06-Mar-14 13-Jan-14 A 10-Jun-14 A $0 $0

WAB0545 Road Excavation Including (Cut/Fill/Benching)  from St. 0+000 to St. 
0+180

21d 100% 0d 01-Feb-14 25-Feb-14 14-Jan-14 A 26-Mar-14 A $24,321 $24,321

WAB0550 Road Excavation Including (Cut/Fill/Benching)  from St. 0+180 to St. 
0+700

26d 100% 0d 18-Jan-14 18-Feb-14 16-Jan-14 A 03-Apr-14 A $22,348 $22,348

WAB0555 Road Excavation Including (Cut/Fill/Benching) from St. 0+700 to St. 
0+901

26d 100% 0d 17-Feb-14 23-Mar-14 19-Jan-14 A 19-Apr-14 A $29,429 $29,429

WAB0560 Subgrade and  Topping 26d 100% 0d 26-Mar-14 27-Apr-14 25-Feb-14 A 01-Apr-14 A $34,470 $34,470

WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ 
St. 0+327

15d 100% 0d 20-Mar-14 06-Apr-14 11-Mar-14 A 29-Apr-14 A $22,393 $22,393

WAB0630 20 cm Thick Base Course- First Layer 21d 100% 0d 13-Apr-14 08-May-14 22-Mar-14 A 26-Apr-14 A $77,787 $77,787

WAB1030 UPVC Crossings for Future Water Connections At St. 0+040, 0+400, 
0+800

15d 100% 0d 01-Jul-14 02-Aug-14 05-Apr-14 A 06-Apr-14 A $6,300 $6,300

WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 100% 0d 01-Apr-14 14-Apr-14 05-Apr-14 A 24-Apr-14 A $14,575 $14,575

WAB0650 20 cm Thick Base Course- Second Layer 21d 100% 0d 15-Apr-14 12-May-14 09-Apr-14 A 01-Jun-14 A $69,056 $69,056

WAB0590 Double Pipe Culvert at Sta.0+676.8 24d 100% 0d 03-May-14 31-May-14 28-Apr-14 A 26-May-14 A $45,980 $45,980

WAB0690 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 0d 18-Jun-14 19-Jun-14 01-Jun-14 A 09-Jun-14 A $227,757 $227,757

Phase #2 From St.. 0+901 tPhase #2 From St.. 0+901 to St. 1+645 Area C 131d 0d 03-Feb-14 22-Jul-14 19-Jan-14 A 03-Aug-14 A $517,815 $517,815

WAB0700 Implement Traffic Control and Safety Plan (Totally Closed with local 
access to residence)/Coordination

131d 100% 0d 03-Feb-14 22-Jul-14 19-Jan-14 A 03-Aug-14 A $0 $0
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WAB0750 Road Excavation Including (Cut/Fill/Benching)  From St. 0+901  To St. 
1+290

30d 100% 0d 22-Mar-14 26-Apr-14 21-Jan-14 A 30-Apr-14 A $63,988 $63,988

WAB0790 Road Excavation Including (Cut/Fill/Benching) From St. 1+290  To St. 
1+645

30d 100% 0d 17-May-14 19-Jun-14 22-Jan-14 A 05-Jun-14 A $45,052 $45,052

WAB0795 Subgrade and Topping 21d 100% 0d 10-May-14 02-Jun-14 24-Apr-14 A 17-Jun-14 A $1,213 $1,213

WAB0810 20 cm Thick Base Course- First Layer 14d 100% 0d 27-May-14 12-Jun-14 27-Apr-14 A 24-Jun-14 A $59,990 $59,990

WAB0798 Replace Existing Pipe  Culvert to New double Pipe Culvert 1000mm @ 
St. 1+131.5

12d 100% 0d 03-May-14 17-May-14 11-May-14 A 25-May-14 A $23,827 $23,827

WAB0840 20 cm Thick Base Course- Second Layer 14d 100% 0d 15-May-14 01-Jun-14 13-May-14 A 08-Jul-14 A $57,283 $57,283

WAB0800 New Pipe Culvert 800mm @ St. 1+580 12d 100% 0d 28-May-14 10-Jun-14 25-May-14 A 19-Jun-14 A $16,184 $16,184

WAB0850 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 0d 25-Jun-14 26-Jun-14 09-Jun-14 A 10-Jul-14 A $173,650 $173,650

WAB0870 Constrct. Step barrier from Sta. 0+980 to Sta. 1+280 LHS &. 1+370 to 
Sta. 1+450 LHS &  1+470 to Sta. 1+600 LHS.

21d 100% 0d 18-Jun-14 20-Jul-14 17-Jun-14 A 03-Aug-14 A $76,629 $76,629

Phase #3  From St.- 0+130 Phase #3  From St.- 0+130  To St. 0+000 Area B 110d 0d 18-Jun-14 05-Oct-14 29-May-14 A 20-Jul-14 A $31,429 $31,429

WAB0998 Excavation for widening 15d 100% 0d 18-Jun-14 08-Jul-14 29-May-14 A 05-Jul-14 A $7,491 $7,491

WAB1090 Asphalt milling from (Sta. 0+000 to Sta. 0-130, Sta. 0+000 to Sta. 
-0+127.77,  Sta. 1+440 to Sta. 1+631.5

5d 100% 0d 01-Oct-14 05-Oct-14 04-Jul-14 A 04-Jul-14 A $12,819 $12,819

WAB1130 20 cm Thick Base Course- First Layer 3d 100% 0d 05-Jul-14 10-Jul-14 05-Jul-14 A 08-Jul-14 A $3,551 $3,551

WAB1140 20 cm Thick Base Course- Second Layer 3d 100% 0d 08-Jul-14 14-Jul-14 12-Jul-14 A 20-Jul-14 A $3,058 $3,058

WAB1080 Pipe culvert 400 mm@ St. -A0+037 5d 100% 0d 10-Jul-14 20-Jul-14 14-Jul-14 A 14-Jul-14 A $4,510 $4,510

Phase #4 Yabrood Access Phase #4 Yabrood Access from Sta.0+020 to Sta.0+050 21d 0d 18-Jun-14 20-Jul-14 29-May-14 A 21-Jul-14 A $5,742 $5,742

WAB1160 Excavation from st.0+010 to 0+050 (Yabrood) 21d 100% 0d 18-Jun-14 20-Jul-14 29-May-14 A 16-Jul-14 A $4,130 $4,130

WAB1170 20 cm Thick Base Course- Layer 3d 100% 0d 07-Jul-14 13-Jul-14 05-Jul-14 A 21-Jul-14 A $1,612 $1,612

Asphalt WorksAsphalt Works 2d 0d 14-Jul-14 17-Jul-14 26-Jul-14 A 26-Jul-14 A $23,592 $23,592

WAB1150 7 cm Binder Course Including Prime Coat 2d 100% 0d 14-Jul-14 17-Jul-14 26-Jul-14 A 26-Jul-14 A $23,592 $23,592

Phase #5 Seg. A  and Seg. Phase #5 Seg. A  and Seg. B 181d 0d 04-Jun-14 01-Dec-14 29-May-14 A 21-Sep-14 A $239,169 $239,169

WAB0860 Maintain Traffic Control and Safety Plan/Coordination 15d 100% 0d 04-Jun-14 21-Jun-14 29-May-14 A 21-Sep-14 A $0 $0

WAB0885 Retaining Wall 30d 100% 0d 01-Jul-14 19-Aug-14 01-Jun-14 A 04-Sep-14 A $97,420 $97,420

WAB0887 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 10d 100% 0d 04-Sep-14 15-Sep-14 28-Aug-14 A 16-Sep-14 A $12,024 $12,024

WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 10d 100% 0d 01-Sep-14 11-Sep-14 28-Aug-14 A 17-Sep-14 A $12,024 $12,024

WAB0930 Filling horizontal layers 20d 100% 0d 12-Nov-14 01-Dec-14 28-Aug-14 A 17-Sep-14 A $15,917 $15,917

WAB0920 Foundation  for new HV and  relocation HV 10d 100% 0d 01-Sep-14 11-Sep-14 31-Aug-14 A 14-Sep-14 A $0 $0

WAB0890 20 cm Thick Base Course- First Layer 4d 100% 0d 07-Sep-14 10-Sep-14 07-Sep-14 A 16-Sep-14 A $19,630 $19,630

WAB0900 20 cm Thick Base Course- Second Layer 4d 100% 0d 09-Sep-14 13-Sep-14 09-Sep-14 A 20-Sep-14 A $19,630 $19,630

WAB0940 Base Course for Simple access at Dora Al Qare Intersection 5d 100% 0d 12-Nov-14 16-Nov-14 15-Sep-14 A 20-Sep-14 A $3,233 $3,233
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WAB0910 7 cm Binder Course Including Prime Coat 2d 100% 0d 16-Sep-14 18-Sep-14 21-Sep-14 A 21-Sep-14 A $59,290 $59,290

Asphalt Works ( Wearing)  Asphalt Works ( Wearing)  and Miscellaneous Works From St. 0+000  To St. 1+645  & Seg. A an 87d 0d 01-Jul-14 29-Oct-14 11-Jun-14 A 07-Oct-14 A $818,182 $818,182

WAB0990 Concret Ditches and Concrete protection 50d 100% 0d 04-Aug-14 30-Sep-14 11-Jun-14 A 15-Sep-14 A $288,191 $288,191

WAB0660 Stone wall 21d 100% 0d 01-Jul-14 09-Aug-14 19-Jul-14 A 07-Oct-14 A $17,400 $17,400

WAB1190- new 5 cm Asphalt Wearing Course Including tack Coat form St. -0+127 toSt. 
1+631

5d 100% 0d 31-Aug-14 04-Sep-14 21-Aug-14 A 27-Aug-14 A $344,284 $344,284

WAB0680 Construct concrete ribrab 3d 100% 0d 15-Sep-14 17-Sep-14 02-Sep-14 A 30-Sep-14 A $9,000 $9,000

WAB0670 Pre Cast Concrete Curbstone Works, Base Course and concrete (Ein 
Sinya & Dora Al Qare Intersection)

21d 100% 0d 01-Oct-14 29-Oct-14 11-Sep-14 A 30-Sep-14 A $51,576 $51,576

WAB0989 Milling at Middle Ein Senya from Sta.A4+180 to Sta.A4+416 and Milling at
Dora Al Qare' Intersection

1d 100% 0d 15-Sep-14 15-Sep-14 21-Sep-14 A 25-Sep-14 A $9,242 $9,242

WAB1000 5 cm Asphalt Wearing Course Including tack Coat Seg. A and B Dora Al 
Qare' Intersection and Middle Ein Senya

2d 100% 0d 16-Sep-14 17-Sep-14 25-Sep-14 A 26-Sep-14 A $98,489 $98,489

Safety enhancementSafety enhancement 136d 0d 20-Jul-14 02-Dec-14 16-Jul-14 A 07-Oct-14 A $361,649 $361,649

WAB1010 Install new Guard Rail and removal  exsiting 12d 100% 0d 20-Jul-14 10-Aug-14 16-Jul-14 A 25-Sep-14 A $173,514 $173,514

WAB1210 Road Marking and Traffic Sign 25d 100% 0d 15-Sep-14 18-Oct-14 28-Aug-14 A 07-Oct-14 A $113,844 $113,844

WAB1220 Remove existing dump materials 21d 100% 0d 12-Nov-14 02-Dec-14 30-Aug-14 A 07-Oct-14 A $17,548 $17,548

WAB1200 Install hand rail 4d 100% 0d 18-Sep-14 21-Sep-14 30-Sep-14 A 07-Oct-14 A $56,744 $56,744

PROJECT 02 Post ConstructiPROJECT 02 Post Construction Phase 3d 0d 01-Nov-14 04-Nov-14 01-Oct-14 A 07-Oct-14 A $24,918 $24,918

WAB1040 Walk Through & Punch List 3d 100% 0d 01-Nov-14 03-Nov-14 01-Oct-14 A 07-Oct-14 A $0 $0

WAB1065 Final payment 0d 100% 0d 04-Nov-14 07-Oct-14 A $0 $0

WAB1060 Start Submitting As Built drawings 0d 100% 0d 04-Nov-14 07-Oct-14 A $0 $0

WAB1050 Start Demoblization 1d 100% 0d 03-Nov-14 03-Nov-14 07-Oct-14 A 07-Oct-14 A $24,918 $24,918

PROJECT 03 Kharbatha BPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 0d 06-Nov-13 07-Aug-14 06-Nov-13 A 11-Aug-14 A $1,400,873 $1,400,873

PROJECT 03 PreconstructionPROJECT 03 Preconstruction Phase 40d 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

PROJECT 03 Conformed DraPROJECT 03 Conformed Drawings and Coordination 40d 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

KHR0010 Final for Construction Drawing (Conformed) 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

KHR0000 Coordination with local Authorities 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 15-Dec-13 A $0 $0

PROJECT 03 MobilizationPROJECT 03 Mobilization 24d 0d 06-Nov-13 03-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0055 Mobilization Total Cost (4.0%) 22d 100% 0d 06-Nov-13 03-Dec-13 06-Nov-13 A 01-Jan-14 A $62,702 $62,702

KHR0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 07-Nov-13 09-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0060 Site Hand Over 1d 100% 0d 07-Nov-13 07-Nov-13 07-Nov-13 A 07-Nov-13 A $0 $0

KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

15d 100% 0d 16-Nov-13 03-Dec-13 16-Nov-13 A 03-Dec-13 A $0 $0

KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 06-Nov-13 10-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0
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KHR0085 Supply and install Office IT Equipments & Applience  (Kharbatha Bani 
Hareth-Ein Ayoub office)

4d 100% 0d 07-Nov-13 11-Nov-13 30-Nov-13 A 19-Dec-13 A $0 $0

KHR0090 Install Temporary Project Sign 2d 100% 0d 06-Nov-13 07-Nov-13 29-Dec-13 A 01-Jan-14 A $0 $0

PROJECT 03 Construction PhPROJECT 03 Construction Phase 207d 0d 07-Nov-13 07-Aug-14 28-Nov-13 A 10-Aug-14 A $1,322,495 $1,322,495

PROJECT 03 Construction SuPROJECT 03 Construction Submittals 199d 0d 07-Nov-13 23-Jul-14 28-Nov-13 A 14-Jul-14 A $0 $0

PROJECT 03 Shop DrawinPROJECT 03 Shop Drawing Submittals 185d 0d 24-Nov-13 23-Jul-14 28-Nov-13 A 14-Jul-14 A $0 $0

Plan Profile and Cross SPlan Profile and Cross Sections 185d 0d 24-Nov-13 23-Jul-14 28-Nov-13 A 06-Jul-14 A $0 $0

KHR0140 From St.0+000  To St. 0+960 12d 100% 0d 24-Nov-13 08-Dec-13 28-Nov-13 A 17-Dec-13 A $0 $0

KHR0150 From St. 0+960 To St.1+720 12d 100% 0d 19-Feb-14 04-Mar-14 17-Feb-14 A 24-Feb-14 A $0 $0

KHR0160 From St.1+720  To St.2+170 12d 100% 0d 01-Apr-14 14-Apr-14 31-Mar-14 A 04-May-14 A $0 $0

KHR0170-new Simple Access 12d 100% 0d 01-Jul-14 23-Jul-14 19-Jun-14 A 06-Jul-14 A $0 $0

Concrete Gravity or retaConcrete Gravity or retaining walls 76d 0d 15-Mar-14 14-Jun-14 04-Mar-14 A 10-Jun-14 A $0 $0

KHR0164 Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 04-Mar-14 A 12-Mar-14 A $0 $0

KHR0195 Retaining Wall from Sta.1+300 To Sta.1+390 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 12-Mar-14 A 12-Mar-14 A $0 $0

KHR0168 Retaining Wall from Sta.1+160 To Sta.1+300 LHS 12d 100% 0d 15-Mar-14 27-Mar-14 16-Apr-14 A 13-May-14 A $0 $0

KHR0200-new Retaining Wall from Sta.1+815 to Sta.1+880 RHS 12d 100% 0d 01-Jun-14 14-Jun-14 20-May-14 A 10-Jun-14 A $0 $0

Stone WallsStone Walls 128d 0d 08-Jan-14 14-Jun-14 23-Dec-13 A 19-May-14 A $0 $0

KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR1000 Stone Wall From  St. 0+635 To St. 0+664 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR1010 Stone Wall From  St. 0+796 To St. 0+835 LHS 12d 100% 0d 08-Jan-14 25-Jan-14 23-Dec-13 A 05-Feb-14 A $0 $0

KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0231 Stone Wall from Sta.0+690 to Sta.0+770 LHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0232 Stone Wall from  Sta.0+760 to Sta.0+860 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 23-Feb-14 A 02-Mar-14 A $0 $0

KHR0233 Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0244 Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0

KHR0250-new Stone Wall from Sta.0+064 to Sta.0+257 RHS 6d 100% 0d 03-May-14 08-May-14 06-Apr-14 A 08-Apr-14 A $0 $0

KHR0240-new Stone Wall from Sta.0+720 To Sta.0+760 RHS 12d 100% 0d 01-Jun-14 14-Jun-14 06-May-14 A 19-May-14 A $0 $0

Storm WaterStorm Water 12d 0d 16-Mar-14 29-Mar-14 25-Feb-14 A 09-Apr-14 A $0 $0

KHR0265 Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to 
Sta.1+690

12d 100% 0d 16-Mar-14 29-Mar-14 25-Feb-14 A 09-Apr-14 A $0 $0

OtheresOtheres 110d 0d 01-Mar-14 23-Jul-14 25-Feb-14 A 14-Jul-14 A $0 $0

KHR0270 Side Walk from Sta.0+000 to Sta.0+500 12d 100% 0d 01-Mar-14 15-Mar-14 25-Feb-14 A 04-Mar-14 A $0 $0
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KHR0290 Hand Rails From Sta.0+250 To Sta.0+356 LHS& From Sta. 0+496 To 
Sta.0+515 RHS

12d 100% 0d 31-May-14 12-Jun-14 29-Apr-14 A 13-May-14 A $0 $0

KHR0280 Concrete Ditch 12d 100% 0d 01-Jul-14 23-Jul-14 17-Jun-14 A 30-Jun-14 A $0 $0

KHR0300 Road Marking, Traffic Sign Guard Rail  from Sta.0+000 to Sta.2+140 12d 100% 0d 01-Jul-14 23-Jul-14 23-Jun-14 A 14-Jul-14 A $0 $0

KHR0310-new Directional Sign 12d 100% 0d 01-Jul-14 23-Jul-14 09-Jul-14 A 14-Jul-14 A $0 $0

PROJECT 03 Material SubmPROJECT 03 Material Submittals 173d 0d 07-Nov-13 14-Jun-14 28-Nov-13 A 04-Jun-14 A $0 $0

SubmittalsSubmittals 173d 0d 07-Nov-13 14-Jun-14 28-Nov-13 A 04-Jun-14 A $0 $0

KHR0345 Prime Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0350 Tack Coat 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0355 Bituminous Wearing Course-Mix Design 12d 100% 0d 15-Jan-14 30-Jan-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0375 Cat eyes 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0380 Thermoplastic paint 12d 100% 0d 08-Mar-14 20-Mar-14 28-Nov-13 A 09-Dec-13 A $0 $0

KHR0365-new Asphalt Mix Design -Binder Asphalt 12d 100% 0d 01-Apr-14 14-Apr-14 28-Nov-13 A 07-Apr-14 A $0 $0

KHR0305 Pipe Culverts 12d 100% 0d 07-Nov-13 20-Nov-13 31-Dec-13 A 06-Jan-14 A $0 $0

KHR0385 Guard Rail 12d 100% 0d 08-Mar-14 20-Mar-14 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0320 Curbstone 12d 100% 0d 04-Dec-13 21-Dec-13 31-Dec-13 A 31-Dec-13 A $0 $0

KHR0390 Traffic sign 12d 100% 0d 08-Mar-14 20-Mar-14 05-Jan-14 A 14-Jan-14 A $0 $0

KHR0310 Base Course Source 12d 100% 0d 07-Nov-13 20-Nov-13 09-Jan-14 A 05-Feb-14 A $0 $0

KHR0360 Galvanized steel Handrail 12d 100% 0d 25-Mar-14 07-Apr-14 18-Mar-14 A 24-Mar-14 A $0 $0

KHR0360-new UPVC pipes 12d 100% 0d 01-Apr-14 14-Apr-14 02-Apr-14 A 22-Apr-14 A $0 $0

KHR0357-new concrete mix design 12d 100% 0d 01-Jun-14 14-Jun-14 01-Jun-14 A 04-Jun-14 A $0 $0

PROJECT 03 ConstructionPROJECT 03 Construction 174d 0d 21-Dec-13 07-Aug-14 29-Dec-13 A 10-Aug-14 A $1,322,495 $1,322,495

Implement Traffic ControlImplement Traffic Control 6d 0d 21-Dec-13 29-Dec-13 29-Dec-13 A 03-Jan-14 A $0 $0

KHR0397 Implement Traffic Control Phase 1,2,3 & 4 5d 100% 0d 21-Dec-13 29-Dec-13 29-Dec-13 A 03-Jan-14 A $0 $0

Phase#1 Construction RoaPhase#1 Construction Road From St. 0+060  To St. 0+500 Area B 71d 0d 29-Dec-13 29-Mar-14 04-Jan-14 A 03-Aug-14 A $30,133 $30,133

KHR0460 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

38d 100% 0d 04-Jan-14 17-Feb-14 04-Jan-14 A 22-Jun-14 A $0 $0

KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 0d 29-Dec-13 30-Jan-14 05-Jan-14 A 18-Jan-14 A $7,190 $7,190

KHR0472 Topping layer from sta 0+070 to sta 0+130 3d 100% 0d 01-Feb-14 03-Feb-14 11-Jan-14 A 13-Jan-14 A $1,458 $1,458

KHR0475 Filling Horziontal layer from St. 0+200 to 0+230 2d 100% 0d 01-Feb-14 02-Feb-14 11-Jan-14 A 14-Jan-14 A $724 $724

KHR0490 15 cm Thick Base Course- First Layer 12d 100% 0d 25-Jan-14 09-Feb-14 13-Jan-14 A 08-Feb-14 A $10,589 $10,589

KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 0d 03-Feb-14 18-Feb-14 18-Jan-14 A 22-Apr-14 A $9,530 $9,530
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KHR0500 Stone Wall From St. 0+428To St. 0+443 LHS 8d 100% 0d 20-Mar-14 29-Mar-14 16-Mar-14 A 03-Aug-14 A $642 $642

Phase#2 Construction RoaPhase#2 Construction Road From St.0+500  To St. 0+946.5 Area B 66d 0d 01-Feb-14 23-Apr-14 01-Feb-14 A 14-Jul-14 A $77,699 $77,699

KHR0530 MaintainT.C & safety (totally closed with access to local 
residence)/Coordination

49d 100% 0d 02-Feb-14 03-Apr-14 01-Feb-14 A 14-Jul-14 A $0 $0

KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 01-Feb-14 01-Mar-14 03-Feb-14 A 08-Feb-14 A $10,461 $10,461

KHR0545 Topping layer from sta 0+580 to sta 0+800 8d 100% 0d 01-Feb-14 10-Feb-14 05-Feb-14 A 15-Feb-14 A $4,272 $4,272

KHR0555 Filling Horziontal layer from St. 0+730 to 0+740 4d 100% 0d 01-Feb-14 04-Feb-14 08-Feb-14 A 19-Feb-14 A $183 $183

KHR0560 Stone Wall From St. 0+635to St. 0+693LHS 21d 100% 0d 26-Feb-14 26-Mar-14 18-Feb-14 A 14-Jul-14 A $2,924 $2,924

KHR0562 15 cm Thick Base Course- First Layer 12d 100% 0d 01-Mar-14 15-Mar-14 24-Feb-14 A 08-Apr-14 A $21,440 $21,440

KHR0585 Installation 2 inch water pipes   0+740, 0+770, 0+795, 0+820, 0+880, 
0+900 and 0+930

5d 100% 0d 01-Apr-14 06-Apr-14 13-Mar-14 A 18-Mar-14 A $4,389 $4,389

KHR0575 Stone Wall From St. 0+520 to St. 0+536LHS 5d 100% 0d 25-Mar-14 30-Mar-14 14-Mar-14 A 14-Jul-14 A $1,171 $1,171

KHR0565 Stone Wall From  St. 0+796 To St. 0+835 LHS 8d 100% 0d 25-Mar-14 02-Apr-14 14-Mar-14 A 25-Jun-14 A $3,404 $3,404

KHR0608 Stone wall  St. 0+910  to St. 0+940LHS 5d 100% 0d 17-Apr-14 23-Apr-14 19-Mar-14 A 24-Apr-14 A $1,244 $1,244

KHR0595 Stone wall  St. 0+760  to St. 0+860 RHS 14d 100% 0d 01-Apr-14 16-Apr-14 22-Mar-14 A 23-Apr-14 A $5,226 $5,226

KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 100% 0d 01-Apr-14 14-Apr-14 29-Mar-14 A 24-Apr-14 A $2,288 $2,288

KHR0600 15 cm Thick Base Course- Second Layer 14d 100% 0d 02-Apr-14 19-Apr-14 15-Apr-14 A 28-Apr-14 A $20,697 $20,697

Asphalt Works from Sta.0+Asphalt Works from Sta.0+000 to Sta.0+946.5 22d 0d 08-Apr-14 05-May-14 16-Apr-14 A 09-Aug-14 A $241,508 $241,508

KHR0604 Pre Cast Concrete Curbstone Works ,Side Walk &  Concrete above 
stone wall

15d 100% 0d 08-Apr-14 27-Apr-14 16-Apr-14 A 09-Aug-14 A $98,288 $98,288

KHR0619 Hand Rail 5d 100% 0d 27-Apr-14 04-May-14 19-Apr-14 A 22-May-14 A $19,000 $19,000

KHR0609 Milling Works 2d 100% 0d 19-Apr-14 22-Apr-14 21-Apr-14 A 21-Apr-14 A $5,497 $5,497

KHR0611 Leveling and manholes adjustment 3d 100% 0d 03-May-14 05-May-14 22-Apr-14 A 23-Apr-14 A $0 $0

KHR0613 5 cm or  7 cm Asphalt Wearing Course Including Prime Coat From Sta. 
0+000 to Sta. 0+833

3d 100% 0d 03-May-14 05-May-14 26-Apr-14 A 28-Apr-14 A $118,723 $118,723

Phase#3 Construction RoaPhase#3 Construction Road From St. 0+946.5 To St.1+500 Area C 108d 0d 01-Mar-14 20-Jul-14 25-Feb-14 A 14-Jul-14 A $295,146 $295,146

KHR0614 Maintain T.C & safety (totally closed with access to local 
residence)/Coordination/Relocation Exist. Utilities & trees

44d 100% 0d 02-Mar-14 27-Apr-14 25-Feb-14 A 14-Jul-14 A $0 $0

KHR0615 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 0d 01-Mar-14 01-Apr-14 26-Feb-14 A 25-Jun-14 A $20,596 $20,596

KHR0617- Topping  layer fFrom Sta. 0+940 to Sta. 1+060 and sta 1+090 to sta 
1+114 RHS

21d 100% 0d 18-Jun-14 20-Jul-14 11-Mar-14 A 11-Mar-14 A $3,534 $3,534

KHR0620 Construct Concrete Wall from St.1+090 to St. 1+155.3 LHS 15d 100% 0d 01-Apr-14 17-Apr-14 23-Mar-14 A 28-Apr-14 A $29,241 $29,241

KHR0640 Stone Wall From St. 1+040To St. 1+085 RHS 15d 100% 0d 03-Apr-14 22-Apr-14 10-Apr-14 A 14-Jul-14 A $1,828 $1,828

KHR0635 15 cm Thick Base Course- First Layer 12d 100% 0d 01-Apr-14 15-Apr-14 16-Apr-14 A 01-Jul-14 A $33,545 $33,545

KHR0645 15 cm Thick Base Course- Second Layer and simple access 10d 100% 0d 19-May-14 29-May-14 22-Apr-14 A 09-Jul-14 A $34,419 $34,419

KHR0625 Construct Concrete Wall from St.1+218 to St. 1+390 LHS 21d 100% 0d 03-May-14 27-May-14 05-May-14 A 25-Jun-14 A $123,285 $123,285
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KHR1020-new Construct Concrete Wall from St.1+160 to St. 1+300 RHS 21d 100% 0d 03-May-14 27-May-14 13-May-14 A 12-Jun-14 A $48,699 $48,699

Phase#4 Construction RoaPhase#4 Construction Road From St.1+500  To St.2+170  Area C 84d 0d 03-Apr-14 22-Jul-14 20-Mar-14 A 21-Jul-14 A $277,080 $277,080

KHR0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 58d 100% 0d 03-Apr-14 12-Jun-14 20-Mar-14 A 19-Jul-14 A $0 $0

KHR0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 100% 0d 08-Apr-14 07-May-14 21-Mar-14 A 05-Jul-14 A $19,908 $19,908

KHR0686-new Topping layer from sta 1+520 to sta 1+560 2d 100% 0d 18-Jun-14 19-Jun-14 08-Apr-14 A 08-Apr-14 A $823 $823

KHR0710 15 cm Thick Base Course- First Layer 12d 100% 0d 29-May-14 11-Jun-14 20-Apr-14 A 12-Jul-14 A $42,964 $42,964

KHR0680 Tripple Pipe Culvert at Sta.1+665 21d 100% 0d 03-May-14 27-May-14 13-May-14 A 21-Jun-14 A $66,473 $66,473

KHR0660 Retaining wall from St. 1+650 to St. 1+690 RHS and 1+640 to 1+690 
LHS

15d 100% 0d 18-Jun-14 08-Jul-14 15-May-14 A 22-Jun-14 A $42,776 $42,776

KHR0687-new Filling Horziontal layer From St.1+740 to St.1+880 and from st.1+910 to 
st.2+100

3d 100% 0d 18-Jun-14 21-Jun-14 08-Jun-14 A 10-Jun-14 A $1,491 $1,491

KHR0685-new Retaining wall from st.1+815 to st.1+880 RHS 15d 100% 0d 18-Jun-14 08-Jul-14 15-Jun-14 A 07-Jul-14 A $43,791 $43,791

KHR0689-new Construction stone boulders 1+880 to Sta. l+960 RHS 8d 100% 0d 01-Jul-14 15-Jul-14 24-Jun-14 A 06-Jul-14 A $18,326 $18,326

KHR0730 15 cm Thick Base Course- Second Layer 7d 100% 0d 09-Jul-14 22-Jul-14 01-Jul-14 A 21-Jul-14 A $40,528 $40,528

Asphalt Works from Sta.0+Asphalt Works from Sta.0+833 to Sta.2+170 3d 0d 22-Jul-14 27-Jul-14 12-Jul-14 A 22-Jul-14 A $224,407 $224,407

KHR0770 7 cm Asphalt Wearing Course Including Prime Coat, From Sta. 0+833 to 
Sta. 2+170

3d 100% 0d 22-Jul-14 27-Jul-14 12-Jul-14 A 22-Jul-14 A $224,407 $224,407

Asphalt Works( Wearing)  Asphalt Works( Wearing)  and Miscellaneous Works 95d 0d 01-Apr-14 07-Aug-14 08-Mar-14 A 10-Aug-14 A $176,522 $176,522

KHR0895 install 6" SN8 PVC sleeves including excavation, single size bedding and 
backfilling,

9d 100% 0d 01-Apr-14 10-Apr-14 08-Mar-14 A 18-Mar-14 A $2,975 $2,975

KHR0780 Concret Ditches and protections 9d 100% 0d 22-Jul-14 07-Aug-14 16-Jul-14 A 10-Aug-14 A $80,247 $80,247

KHR0790 Road furnishing/Gurad Rail 7d 100% 0d 22-Jul-14 05-Aug-14 23-Jul-14 A 10-Aug-14 A $93,300 $93,300

PROJECT 03 Post ConstructiPROJECT 03 Post Construction Phase 3d 0d 03-Aug-14 06-Aug-14 10-Aug-14 A 11-Aug-14 A $15,676 $15,676

KHR0800 Walk Through & Punch List 3d 100% 0d 03-Aug-14 06-Aug-14 10-Aug-14 A 11-Aug-14 A $0 $0

KHR0820 Start Submitting As Built drawings 0d 100% 0d 06-Aug-14 11-Aug-14 A $0 $0

KHR0825 Final payment 0d 100% 0d 06-Aug-14 11-Aug-14 A $0 $0

KHR0810 Start Demoblization 1d 100% 0d 05-Aug-14 06-Aug-14 11-Aug-14 A 11-Aug-14 A $15,676 $15,676

Post Construction PhasePost Construction Phase 0d 0d 14-Mar-15 14-Mar-15 21-Mar-15 21-Mar-15 -8d $0 $0

Post SubmittalsPost Submittals 0d 0d 14-Mar-15 14-Mar-15 21-Mar-15 21-Mar-15 -8d $0 $0

MRM0680 Warranties (to USAID) 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0

MRM0685 Final Acceptance Certificate 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0

MRM0690 Release of liens and waiver of debts and claims againts the government 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0

MRM0700 Final  Report 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0

MRM0710 Clearance certificate from local entities/ Authorities invloved 0d 0% 0d 14-Mar-15 21-Mar-15 -8d $0 $0
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Multiple Roads ProjectMultiple Roads Project  (Middle) 478d 06-Nov-13 A 21-Mar-15

MilestonesMilestones 406d 06-Nov-13 A 21-Mar-15

General MilestonesGeneral Milestones 0d

Intermediate MilestonesIntermediate Milestones 406d 06-Nov-13 A 21-Mar-15

Completion MilestonesCompletion Milestones 0d

Preconstuction MilestonePreconstuction Milestones 0d
PROJECT 01  Sinjil Main EPROJECT 01  Sinjil Main Entrance Road 406d 06-Nov-13 A 21-Mar-15

MobilizationMobilization 0d

Shop DrawingShop Drawing 0d 16-Dec-14 16-Dec-14
MRM0060 Finish Shop Drawing Submittal 0d 0% 16-Dec-14

MaterialMaterial 0d

ConstructionConstruction 0d
Project DurationProject Duration 239d 06-Nov-13 A 21-Mar-15

MRM0090 Project Duration  (Working  Days) 188d 54.02% 06-Nov-13 A 21-Mar-15
MRM0085 Project Duration  (Calendar  Days) 239d 53.79% 06-Nov-13 A 21-Mar-15
MRM0095 Construction Duration  (Working  Days) 124d 34.27% 04-Jan-14 A 15-Mar-15

PROJECT 02 Wadi Al BalaPROJECT 02 Wadi Al Balat Road 0d

MobilizationMobilization 0d
Shop DrawingShop Drawing 0d

MaterialMaterial 0d

ConstructionConstruction 0d

Project DurationProject Duration 0d

PROJECT 03 Kharbatha BPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 0d

MobilizationMobilization 0d
Shop DrawingShop Drawing 0d

MaterialMaterial 0d

ConstructionConstruction 0d

Project DurationProject Duration 0d

Task order DurationTask order Duration 239d 06-Nov-13 A 21-Mar-15
MRM0170 Project Duration  (Calendar  Days) 239d 53.79% 06-Nov-13 A 21-Mar-15
MRM0180 Project Duration  (Working  Days) 188d 54.02% 06-Nov-13 A 21-Mar-15

Pre Construction PhasPre Construction Phase 0d

Pre Construction SubmittPre Construction Submittals 0d

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 240d 01-Jul-14 A 17-Mar-15

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 0d

PROJECT 01 Conformed PROJECT 01 Conformed Drawings and Coordination 0d

PROJECT 01  MobilizationPROJECT 01  Mobilization 0d

PROJECT 01 ConstructioPROJECT 01 Construction Phase 240d 01-Jul-14 A 17-Mar-15

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 169d 01-Jul-14 A 16-Dec-14

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 169d 01-Jul-14 A 16-Dec-14

Plan Profile and CroPlan Profile and Cross Sections 4d 01-Jul-14 A 02-Dec-14
SIN0180 Construction Road From St. A0+000  To St. A0+440 Submiited to  Ma'atz 4d 50% 01-Jul-14 A 02-Dec-14

Water lineWater line 0d
Concrete retaining wConcrete retaining walls 0d

Storm WaterStorm Water 0d

Stone WallsStone Walls 0d

OtheresOtheres 12d 03-Dec-14 16-Dec-14
SIN0362-new Road Marking, Traffic Sign& Guard Rail phase 2 12d 0% 03-Dec-14 16-Dec-14

PROJECT 01 Material SPROJECT 01 Material Submittals 0d
SubmittalsSubmittals 0d

PROJECT 01 ProcuremenPROJECT 01 Procurements 0d

PROJECT 01 ConstructionPROJECT 01 Construction 107d 12-Nov-14 A 17-Mar-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish

Implement Traffic ConImplement Traffic Control 0d
from St. 0+046 to St. 1+from St. 0+046 to St. 1+509 0d

Construction Road Construction Road From St. 0+046  To St. 0+410 Area C 0d

Construction Road Construction Road From St. 0+400 To St. 0+700 Area B 0d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+046 to St. 0+680 0d

Construction Road Construction Road From St. 0+700 To St. 1+250 Area B 0d

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+680 to St. 1+250 0d

Construction Road Construction Road From St.1+250  To St. 1+509  RHS & LHS Area B 0d
Miscellaneous WorkMiscellaneous Works 0d

IntersectionIntersection 107d 12-Nov-14 A 17-Mar-15

MilestonesMilestones 0d

Intersection DurationIntersection Duration 107d 12-Nov-14 A 17-Mar-15
SIN1230 Construction Duration  (Working  Days) 84d 0% 12-Nov-14 A 17-Mar-15
SIN1240 Construction Duration  (Calendar  Days) 107d 0% 12-Nov-14 A 17-Mar-15

Construction phasesConstruction phases 72d 19-Nov-14 A 29-Jan-15

Phase One From Phase One From St. A0+000  To St. A0+215 LHS and A0+310  To St. A0+450 LHS   Area C 54d 19-Nov-14 A 11-Jan-15

Sub phase 1 ImSub phase 1 Implement Traffic Control  Phase 1 0d

Sub phase 2 WSub phase 2 Widening along the western side (LHS) including pavement layers,grading,road side ditch 40d 19-Nov-14 A 11-Jan-15
SIN1260 Maintain traffic control and safety plan 40d 22.78% 19-Nov-14 A 11-Jan-15
SIN1270 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 30% 20-Nov-14 A 04-Dec-14
SIN1280 20 cm Topping Layer First Layer from St. 0+010 to St. 0+050 & St. 0+410 to St.0+440 2d 0% 04-Dec-14 08-Dec-14
SIN1290 20 cm Topping Layer Second Layer  from St. 0+010 to St. 0+050 & St. 0+410 to St.0+440 2d 0% 08-Dec-14 10-Dec-14
SIN1300 20 cm Thick Base Course- First Layer  from St. 0+010 to St. 0+140 & St. 0+300 to St.0+440 2d 0% 10-Dec-14 13-Dec-14
SIN1310 20 cm Thick Base Course- Second Layer  from St. 0+010 to St. 0+140 & St. 0+300 to St.0+440 2d 0% 13-Dec-14 15-Dec-14
SIN1690 Leveling  from St. 0+060 to St. 0+130 & St. 0+340 to St.0+400 2d 0% 15-Dec-14 17-Dec-14
SIN1320 7 cm Asphalt Binder  Course Including Prime Coat 1d 0% 17-Dec-14 18-Dec-14
SIN1335 Install guardrail 1d 0% 18-Dec-14 20-Dec-14
SIN1340 Construct Concrete channel from St. 0+070-0+160 LHS 15d 0% 20-Dec-14 11-Jan-15

Phase Two  FromPhase Two  From St. A0+000  To St. A0+450  RHS Area C 30d 30-Nov-14 A 29-Jan-15

Sub phase 1 ImSub phase 1 Implement Traffic Control  Phase 2 7d 20-Dec-14 30-Dec-14
SIN1350 Relocate temporary barrier and temporary traffic signs from phase I based on sketch No. 12 1d 0% 20-Dec-14 21-Dec-14
SIN1355 Removing existing Street Lighting Poles 4d 0% 21-Dec-14 28-Dec-14
SIN1365 Temporary Street Lighting Poles LHS 4d 0% 21-Dec-14 28-Dec-14
SIN1360 Installing temporary road  marking according to sketches No. 3&5 2d 0% 28-Dec-14 30-Dec-14

Sub phase 2 WSub phase 2 Widening along the eastern side LHS including  pavement layers 23d 30-Nov-14 A 29-Jan-15
SIN1385 Construct Concrete Wall from St. 0+250-0+350 RHS 10d 10% 30-Nov-14 A 11-Dec-14
SIN1370 Maintain traffic control and safety plan 23d 0% 30-Nov-14 A 29-Jan-15
SIN1380 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 0% 30-Dec-14 10-Jan-15

PhaseThree FromPhaseThree From St. A0+140  To St. A0+270 LHS, milling and overlay on LHS& RHS 0d

Part onePart one 0d

Sub phase 1Sub phase 1 Implement Traffic Control   Plan Phase 3 Part One 0d

Sub phase 2Sub phase 2 Widening along the western side (LHS) from St. 0+140 to St. 0+300 to the new PGL 0d

Part TwoPart Two 0d

Sub phase 3Sub phase 3  Implement Traffic Control Plan  Phase 3 Part Two 0d
Sub phase 4Sub phase 4 Overlay from St. 0+000 to 0+450 the work will be done in half-half manner 0d

Phase  Four MiscPhase  Four Miscellaneous Works 0d

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 0d

PROJECT 02 Wadi Al BPROJECT 02 Wadi Al Balat Road 0d

PROJECT 03 KharbathPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 0d

Post Construction PhaPost Construction Phase 0d

Post SubmittalsPost Submittals 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

17-Mar-15

17-Mar-15

29-Jan-15
11-Jan-15
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30-Dec-14

29-Jan-15

 Construction Program
One Month Look Ahead

T.O 11
Multiple Roads Project (Middle)

Actual Work Early Bar Critical Bar Milestone Summary Page 2 of 2 Date Revision Checked Approved
03-Dec-14

52



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Multiple Roads ProjecMultiple Roads Project  (Middle) 478d 06-Nov-13 A 21-Mar-15 -8d

MilestonesMilestones 360d 06-Nov-13 A 21-Mar-15 -8d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A

MRM0000 Start Date NTP 0d 100% 06-Nov-13 A

Intermediate MilestonesIntermediate Milestones 360d 06-Nov-13 A 21-Mar-15 -8d

Completion MilestonesCompletion Milestones 87d 11-Aug-14 A 07-Oct-14 A

MRM0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 0d 100% 11-Aug-14 A

MRM0010 Completion (Project 02) Wadi Al Balat Road 0d 100% 07-Oct-14 A

Preconstuction MilestonPreconstuction Milestones 73d 10-Nov-13 A 30-Oct-14 A

MRM0025 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

MRM0030 Finish  Preconstruction Submittal 0d 100% 30-Oct-14 A

PROJECT 01  Sinjil Main PROJECT 01  Sinjil Main Entrance Road 306d 06-Nov-13 A 21-Mar-15 -8d

MobilizationMobilization 67d 06-Nov-13 A 21-Dec-13 A

MRM0035 Start Mobilization 0d 100% 06-Nov-13 A

MRM0040 Finish Mobilization 0d 100% 21-Dec-13 A

Shop DrawingShop Drawing 0d 26-Nov-13 A 26-Nov-13 A

MRM0045 Start Shop Drawing Submittal 0d 100% 26-Nov-13 A

MaterialMaterial 212d 28-Nov-13 A 18-Aug-14 A

MRM0065 Start Material Submittal 0d 100% 28-Nov-13 A

MRM0070 Finish Material submittal 0d 100% 18-Aug-14 A

ConstructionConstruction 0d 04-Jan-14 A 04-Jan-14 A

MRM0075 Start Construction (Ground Breaking) 0d 100% 04-Jan-14 A

Project DurationProject Duration 239d 06-Nov-13 A 21-Mar-15 -8d

MRM0090 Project Duration  (Working  Days) 188d 54.02% 06-Nov-13 A 21-Mar-15 -7d

MRM0085 Project Duration  (Calendar  Days) 239d 53.79% 06-Nov-13 A 21-Mar-15 -8d

MRM0095 Construction Duration  (Working  Days) 124d 34.27% 04-Jan-14 A 15-Mar-15 -2d

PROJECT 02 Wadi Al BalPROJECT 02 Wadi Al Balat Road 360d 06-Nov-13 A 07-Oct-14 A

MobilizationMobilization 20d 06-Nov-13 A 29-Dec-13 A

MRM0100 Start Mobilization 0d 100% 06-Nov-13 A

MRM0105 Finish Mobilization 0d 100% 29-Dec-13 A

Shop DrawingShop Drawing 260d 19-Dec-13 A 20-Aug-14 A

MRM0110 Start Shop Drawing Submittal 0d 100% 19-Dec-13 A

MRM0115 Finish Shop Drawing Submittal 0d 100% 20-Aug-14 A

MaterialMaterial 179d 28-Nov-13 A 22-Apr-14 A

MRM0117 Start Material Submittal 0d 100% 28-Nov-13 A

MRM0119 Finish Material submittal 0d 100% 22-Apr-14 A

ConstructionConstruction 225d 14-Jan-14 A 07-Oct-14 A

MRM0120 Start Construction (Ground Breaking) 0d 100% 14-Jan-14 A

MRM0122 Finish Construction Phase 0d 100% 07-Oct-14 A

Project DurationProject Duration 210d 06-Nov-13 A 07-Oct-14 A

MRM0124 Project Duration  (Calendar  Days) 210d 100% 06-Nov-13 A 07-Oct-14 A

MRM0126 Project Duration  (Working  Days) 164d 100% 06-Nov-13 A 07-Oct-14 A

MRM0128 Construction Duration  (Working  Days) 113d 100% 14-Jan-14 A 07-Oct-14 A

PROJECT 03 Kharbatha PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 270d 06-Nov-13 A 11-Aug-14 A

MobilizationMobilization 81d 06-Nov-13 A 01-Jan-14 A

MRM0130 Start Mobilization 0d 100% 06-Nov-13 A

MRM0132 Finish Mobilization 0d 100% 01-Jan-14 A

Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

21-M

21-M

06-Nov-13 A

Start Date NTP
21-M

07-Oct-14 A

Completion (Project 03) Kharbatha Bani H

Completion (Project 02) Wadi Al 
30-Oct-14 A

Start Preconstruction Submittal

Finish  Preconstruction Subm
21-M

21-Dec-13 A

Start Mobilization

Finish Mobilization
26-Nov-13 A

Start Shop Drawing Submittal
18-Aug-14 A

Start Material Submittal

Finish Material submittal
04-Jan-14 A

Start Construction (Ground Breaking)
21-M

07-Oct-14 A

29-Dec-13 A

Start Mobilization

Finish Mobilization
20-Aug-14 A

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
22-Apr-14 A

Start Material Submittal

Finish Material submittal
07-Oct-14 A

Start Construction (Ground Breaking)

Finish Construction Phase
07-Oct-14 A

11-Aug-14 A

01-Jan-14 A

Start Mobilization

Finish Mobilization
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Shop DrawingShop Drawing 174d 28-Nov-13 A 14-Jul-14 A

MRM0134 Start Shop Drawing Submittal 0d 100% 28-Nov-13 A

MRM0136 Finish Shop Drawing Submittal 0d 100% 14-Jul-14 A

MaterialMaterial 167d 28-Nov-13 A 04-Jun-14 A

MRM0138 Start Material Submittal 0d 100% 28-Nov-13 A

MRM0140 Finish Material submittal 0d 100% 04-Jun-14 A

ConstructionConstruction 164d 05-Jan-14 A 10-Aug-14 A

MRM0142 Start Construction (Ground Breaking) 0d 100% 05-Jan-14 A

MRM0146 Finish Construction Phase 0d 100% 10-Aug-14 A

Project DurationProject Duration 208d 06-Nov-13 A 11-Aug-14 A

MRM0148 Project Duration  (Calendar  Days) 208d 100% 06-Nov-13 A 11-Aug-14 A

MRM0150 Project Duration  (Working  Days) 162d 100% 06-Nov-13 A 11-Aug-14 A

MRM0160 Construction Duration  (Working  Days) 115d 100% 05-Jan-14 A 10-Aug-14 A

Task order DurationTask order Duration 239d 06-Nov-13 A 21-Mar-15 -8d

MRM0170 Project Duration  (Calendar  Days) 239d 53.79% 06-Nov-13 A 21-Mar-15 -8d

MRM0180 Project Duration  (Working  Days) 188d 54.02% 06-Nov-13 A 21-Mar-15 -7d

Pre Construction PhasPre Construction Phase 361d 10-Nov-13 A 27-Oct-14 A

PROJECT 01  Sinjil MaPROJECT 01  Sinjil Main Entrance Road 478d 06-Nov-13 A 17-Mar-15 -8d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 89d 06-Nov-13 A 29-Oct-14 A

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 60d 06-Nov-13 A 29-Oct-14 A

SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 19-Dec-13 A

SIN0000 Final for Construction Drawing (Conformed) 0d 100% 06-Nov-13 A

SIN0015 Coordination with local Authorities 40d 100% 06-Nov-13 A 26-Dec-13 A

SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HWY60 60d 100% 06-Nov-13 A 29-Oct-14 A

PROJECT 01  MobilizatioPROJECT 01  Mobilization 68d 06-Nov-13 A 21-Dec-13 A

SIN0020 Mobilization Total Cost (4.0%) 1d 100% 06-Nov-13 A 21-Dec-13 A

SIN0030 Site Hand Over 1d 100% 07-Nov-13 A 07-Nov-13 A

SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13 A

SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 14-Nov-13 A 02-Dec-13 A

SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A

SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13 A

SIN0055 Install Temporary Project Sign 2d 100% 21-Dec-13 A 21-Dec-13 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 478d 26-Nov-13 A 17-Mar-15 -8d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 240d 26-Nov-13 A 02-Dec-14 59d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 240d 26-Nov-13 A 02-Dec-14 59d

Plan Profile and CroPlan Profile and Cross Sections 200d 26-Nov-13 A 02-Dec-14 59d

SIN0140 From St. 0+046  To St. 0+410 12d 100% 26-Nov-13 A 25-Feb-14 A

SIN0150 From St. 0+410 To St. 1+200 12d 100% 23-Jan-14 A 07-Apr-14 A

SIN0160-new Simple Access @Sta.0+277 LHS 12d 100% 15-May-14 A 20-May-14 A

SIN0170 From St. 1+230 To St. 1+480 12d 100% 30-Jun-14 A 07-Jul-14 A

SIN0180 Construction Road From St. A0+000  To St. A0+440 Submiited to  Ma'atz 4d 50% 01-Jul-14 A 02-Dec-14 59d

Water lineWater line 76d 12-Mar-14 A 11-Jun-14 A

SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 12-Mar-14 A 19-Mar-14 A

SIN0195 From Sta.A0+700 to Sta. 1+200 12d 100% 27-Mar-14 A 07-Apr-14 A

SIN0200-new Structural Detail For Water Chamber at Sta. 0+050 &Sta.0+690 12d 100% 15-May-14 A 19-May-14 A

SIN0225-new from Sta.1+150 to Sta. 1+482 12d 100% 07-Jun-14 A 11-Jun-14 A

Concrete retaining Concrete retaining walls 118d 29-Jan-14 A 24-Jul-14 A

SIN0200 Formwork System  for Retaining Wall 12d 100% 29-Jan-14 A 04-Feb-14 A

Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

14-Jul-14 A

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
04-Jun-14 A

Start Material Submittal

Finish Material submittal
10-Aug-14 A

Start Construction (Ground Breaking)

Finish Construction Phase
11-Aug-14 A

21-M

27-Oct-14 A
Written approval for Sinjil Inte

17-M

29-Oct-14 A

29-Oct-14 A

Final for Construction Drawing (Conformed)

21-Dec-13 A

17-M

02-Dec-14

02-Dec-14

02-Dec-14

11-Jun-14 A

24-Jul-14 A
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SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 04-Feb-14 A 05-Feb-14 A

SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 17-Feb-14 A 24-Feb-14 A

SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 25-Feb-14 A 11-Mar-14 A

SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 100% 16-Mar-14 A 25-Mar-14 A

SIN0220 Concrete Retaining Wall St.0+795 to 0+826 RHS 12d 100% 16-Mar-14 A 02-Apr-14 A

SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 23-Mar-14 A 29-May-14 A

SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from Sta.0+874 to Sta.0+920 RHS 12d 100% 24-Apr-14 A 19-May-14 A

SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 100% 24-Apr-14 A 29-May-14 A

SIN0250-new Concrete Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 25-May-14 A 27-May-14 A

SIN0260-new Concrete Wall from Sta.1+077 to Sta.1+092 LHS 12d 100% 26-May-14 A 29-May-14 A

SIN0280-new Concrete Gravity Wall from Sta.0+975 to Sta.0+979 RHS 12d 100% 24-Jun-14 A 26-Jun-14 A

SIN0285-new Concrete Gravity Wall from Sta.1+293 to Sta.1+295 LHS 12d 100% 17-Jul-14 A 24-Jul-14 A

Storm WaterStorm Water 115d 19-Dec-13 A 01-Apr-14 A

SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM  ) @ St. 0+130 12d 100% 19-Dec-13 A 11-Feb-14 A

SIN0270 RC Dia. 600 and 400 mm drainage pipe system from 0+816 to 0+970 LHS 12d 100% 13-Mar-14 A 19-Mar-14 A

SIN0305 RC Dia. 600 and 400 mm drainage pipe system from St.1+290  to Sinjil  Municipality Road 60m 12d 100% 18-Mar-14 A 01-Apr-14 A

SIN0300 RC Dia. 600 and 400 mm drainage pipe system from St.1+270 to St1+390 LHS 12d 100% 19-Mar-14 A 24-Mar-14 A

Stone WallsStone Walls 65d 16-Mar-14 A 27-May-14 A

SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 16-Mar-14 A 24-Mar-14 A

SIN0315 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 100% 18-Mar-14 A 25-Mar-14 A

SIN0318 Stone wall from St.  0+872 to 0+892 LHS 12d 100% 31-Mar-14 A 02-Apr-14 A

SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 100% 02-Apr-14 A 07-Apr-14 A

SIN0320-new Stone Wall from Sta.0+280 To Sta.0+370 LHS 12d 100% 21-May-14 A 27-May-14 A

OtheresOtheres 115d 31-Mar-14 A 14-Sep-14 A

SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 100% 31-Mar-14 A 07-Apr-14 A

SIN0340 Side Walk from Sta.0+040 To Sta. 0+700 12d 100% 30-Apr-14 A 08-May-14 A

SIN0370 Side Walk from Sta.0+700 to Sta.1+224 12d 100% 17-Jun-14 A 01-Jul-14 A

SIN0352 Road Marking, Traffic Sign& Guard Rail/Hand Rail phase 1 12d 100% 11-Aug-14 A 14-Sep-14 A

SIN0345 location of permanent sign at Project#01 12d 100% 21-Aug-14 A 09-Sep-14 A

PROJECT 01 Material PROJECT 01 Material Submittals 229d 28-Nov-13 A 18-Aug-14 A

SubmittalsSubmittals 229d 28-Nov-13 A 18-Aug-14 A

SIN0436 Prime Coat 12d 100% 28-Nov-13 A 09-Dec-13 A

SIN0438 Tack Coat 12d 100% 28-Nov-13 A 09-Dec-13 A

SIN0439 Bituminous Binder Course-Mix Design 12d 100% 28-Nov-13 A 07-Apr-14 A

SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13 A 09-Dec-13 A

SIN0446 Cat eyes 12d 100% 28-Nov-13 A 09-Dec-13 A

SIN0448 Thermoplastic paint 12d 100% 28-Nov-13 A 09-Dec-13 A

SIN0406 Concrete Mix Design including Cement type 12d 100% 10-Dec-13 A 23-Dec-13 A

SIN0409 Base Course Source 12d 100% 30-Dec-13 A 03-Feb-14 A

SIN0449 Guard Rail 12d 100% 31-Dec-13 A 31-Dec-13 A

SIN0412 Curbstone 12d 100% 31-Dec-13 A 14-Jan-14 A

SIN0408 Concrete Pipes 12d 100% 31-Dec-13 A 11-Feb-14 A

SIN0452 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A

SIN0428 Street Lighting 12d 100% 13-Mar-14 A 12-Jun-14 A

SIN0444 Galvanized steel Handrail 12d 100% 18-Mar-14 A 24-Mar-14 A

SIN0441-new UPVC pipes 12d 100% 02-Apr-14 A 22-Apr-14 A

SIN0440-new Drainage RC Manholes 12d 100% 13-Apr-14 A 27-Apr-14 A

SIN0419 Catch basin, Steel curb ,Heavy duty cast iron grate cover 12d 100% 14-Apr-14 A 15-Apr-14 A

Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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SIN0445-new 600 mm precast concrete pipes 12d 100% 20-Apr-14 A 05-May-14 A

SIN0447-new Sealant for concrete Joints 12d 100% 13-Aug-14 A 14-Aug-14 A

SIN0449-new Water Quality Testing Lab 12d 100% 17-Aug-14 A 18-Aug-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 40d 30-Jun-14 A 02-Aug-14 A

SIN0515 Order Street Lighting Poles 0d 100% 30-Jun-14 A

SIN0520 Delivery  Street Lighting Poles 0d 100% 02-Aug-14 A

PROJECT 01 ConstructioPROJECT 01 Construction 460d 28-Dec-13 A 17-Mar-15 -8d

Implement Traffic ConImplement Traffic Control 5d 28-Dec-13 A 31-Dec-13 A

SIN0522 Implement Traffic Control  Phase 1 5d 100% 28-Dec-13 A 31-Dec-13 A

from St. 0+046 to St. 1from St. 0+046 to St. 1+509 354d 02-Jan-14 A 14-Oct-14 A

Construction RoadConstruction Road From St. 0+046  To St. 0+410 Area C 209d 02-Jan-14 A 14-Sep-14 A

SIN0540 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 75d 100% 02-Jan-14 A 01-Sep-14 A

SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 04-Jan-14 A 18-Feb-14 A

SIN0544 Topping layer St. A0+046 to St.A0+300 12d 100% 11-Feb-14 A 27-Feb-14 A

SIN0546 Retaining wall from St. A0+194 to st. A0+206 RHS 12d 100% 16-Feb-14 A 29-Mar-14 A

SIN0548 Retaining wall from St. A0+170 to st. A0+220 LHS 21d 100% 25-Feb-14 A 24-May-14 A

SIN0552 Benching from St. A0+070 to st. A0+100 RHS 10d 100% 27-Feb-14 A 07-Apr-14 A

SIN0554 Retaining wall from St. A0+180 to st. A0+194 RHS 12d 100% 27-Feb-14 A 12-Apr-14 A

SIN0670 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+046  To St. 0+410 8d 100% 22-Mar-14 A 09-Apr-14 A

SIN0560 New Pipe Culvert (600mm) @ St. 0+130 12d 100% 24-Mar-14 A 24-Jun-14 A

SIN0570 15 cm Thick Base Course- First Layer 10d 100% 01-Apr-14 A 23-Apr-14 A

SIN1085-new UPVC at st.0+060 and at st.0+260 21d 100% 01-Apr-14 A 07-Apr-14 A

SIN0580 15 cm Thick Base Course- Second Layer 10d 100% 22-Apr-14 A 28-Jun-14 A

SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 100% 14-May-14 A 15-Jun-14 A

SIN0590-new Stone Wall from st 0+270 to 0+320 17d 100% 24-May-14 A 16-Aug-14 A

SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 100% 05-Jun-14 A 26-Jun-14 A

SIN0592-new Water chamber at  sta. 0+680 14d 100% 10-Jun-14 A 29-Jun-14 A

SIN0594-new Water chamber at sta.0+050 14d 100% 02-Jul-14 A 16-Jul-14 A

SIN0680 Retaning wall at access at st.0+240 LHS 5d 100% 26-Aug-14 A 14-Sep-14 A

Construction RoadConstruction Road From St. 0+400 To St. 0+700 Area B 108d 27-Feb-14 A 16-Aug-14 A

SIN0600 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 69d 100% 27-Feb-14 A 16-Jul-14 A

SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 01-Mar-14 A 09-Mar-14 A

SIN0615 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline From St. 0+410 To St. 0+720 8d 100% 29-Mar-14 A 09-Apr-14 A

SIN0630 15 cm Thick Base Course- First Layer 10d 100% 05-Apr-14 A 23-Apr-14 A

SIN0635-new Retaning wall Sta0+785 to 0+795 LHS 5d 100% 13-Apr-14 A 20-Apr-14 A

SIN0640 15 cm Thick Base Course- Second Layer 10d 100% 22-Apr-14 A 28-Jun-14 A

SIN0620 Raising Wall Sta.0+435 to Sta.0+560 RHS& from Sta.0+560 to Sta.0+624.51 & from Sta.0+655 to Sta.0+678. 21d 100% 22-Apr-14 A 16-Aug-14 A

SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 100% 14-May-14 A 13-Aug-14 A

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+046 to St. 0+680 3d 29-Jun-14 A 08-Sep-14 A

SIN0627 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple access 3d 100% 29-Jun-14 A 08-Sep-14 A

Construction RoadConstruction Road From St. 0+700 To St. 1+250 Area B 112d 31-Mar-14 A 16-Sep-14 A

SIN0660 Maintain traffic control and safety plan (totally closed  with access to local residence)/Coordination 79d 100% 31-Mar-14 A 04-Sep-14 A

SIN0709 Construct Gravity Walls  1+040 to St. 1+062 RHS 14d 100% 02-Apr-14 A 14-Apr-14 A

SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level a 18d 100% 02-Apr-14 A 07-Jul-14 A

SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 100% 21-Apr-14 A 26-May-14 A

SIN0705 Trench excavation ,Bedding ,install and backfill for  Steel  pipeline  From St. 0+720 To St. 1+250 8d 100% 26-Apr-14 A 26-Jun-14 A

SIN0760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 1+035 & 1+093 to 1+140) LHS 26d 100% 05-May-14 A 14-Aug-14 A

SIN0700 Drainage  Pipe  (1000mm, 600mm & 400) from St. 0+819 to St 0+970 LHS and St. 0+975 18d 100% 06-May-14 A 16-Aug-14 A

Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

02-Aug-14 A

Order Street Lighting Poles

Delivery  Street Lighting Poles
17-M

31-Dec-13 A

14-Oct-14 A

14-Sep-14 A

16-Aug-14 A

08-Sep-14 A

16-Sep-14 A

Construction Program
Completed & In Progress Activities

T.O 11
Multiple Roads Project (Middle)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 6 Date Revision Checked Approved
03-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SIN0740 15 cm Thick Base Course- First Layer 13d 100% 20-May-14 A 23-Jul-14 A

SIN0710 Construct retaining wall from Sta.0+855 to 0+920 19d 100% 21-May-14 A 15-Jun-14 A

SIN0675-new Topping layer  from st.0+940 to st.1+010 &  at st. 0+910  RHS & at st. 0+980 RHS 5d 100% 01-Jun-14 A 13-Jun-14 A

SIN0750-new Retaining Wall from 1+077 to 1+092 LHS 20d 100% 02-Jun-14 A 29-Jun-14 A

SIN0755-new Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 10-Jun-14 A 30-Jun-14 A

SIN0720-new Gravity wall from Sta.0+975 to Sta. 0+979 RHS 5d 100% 01-Jul-14 A 15-Jul-14 A

SIN0770 Pre Cast Concrete Curbstone Works , Side Walk and  concrete protection 6d 100% 05-Jul-14 A 16-Sep-14 A

SIN0730-new Gravity Wall Municipality Access at st.1+295 LHS 5d 100% 12-Jul-14 A 23-Jul-14 A

SIN0750 15 cm Thick Base Course- Second Layer 7d 100% 02-Aug-14 A 18-Aug-14 A

Asphalt Works ( WeAsphalt Works ( Wearing) from St. 0+680 to St. 1+250 8d 26-Aug-14 A 08-Sep-14 A

SIN1130 Handrail (Sta.0+620 to 0+720) and 1+070 to 1+078)  LHS 6d 100% 26-Aug-14 A 01-Sep-14 A

SIN0775 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple access 2d 100% 07-Sep-14 A 08-Sep-14 A

Construction RoadConstruction Road From St.1+250  To St. 1+509  RHS & LHS Area B 56d 04-Jun-14 A 08-Sep-14 A

SIN0780 Maintain traffic control and safety plan/Coordination 9d 100% 04-Jun-14 A 08-Sep-14 A

SIN0790 Drainage  Pipe  (600mm & 400) from St.1+270 to St 1+390 RHS & St. 1+380 21d 100% 06-Jun-14 A 19-Aug-14 A

SIN0791 Drainage  Pipe  (400mm)  at St.1+290 (Municipality Road) 14d 100% 18-Jun-14 A 19-Aug-14 A

SIN0815-new Trench excavation ,Bedding ,install and backfill for  Steel water pipeline  From St. 1+250 To St. 1+410 8d 100% 21-Jun-14 A 28-Jun-14 A

SIN0802 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade 5d 100% 02-Jul-14 A 12-Jul-14 A

SIN0810-new Base Course Layer 200 mm thick 8d 100% 13-Jul-14 A 06-Aug-14 A

SIN0590-new20 Water chamber at sta. 1 +480 14d 100% 17-Jul-14 A 24-Jul-14 A

SIN0800 Leveling and manaholes adjustment 5d 100% 20-Jul-14 A 23-Jul-14 A

SIN1160 new 5 cm Asphalt Wearing Course Including Prime Coat (First layer) 2d 100% 07-Aug-14 A 07-Aug-14 A

SIN0810 5 cm Asphalt Wearing Course Including Tack Coat (Second layer) 2d 100% 07-Sep-14 A 08-Sep-14 A

Miscellaneous WorMiscellaneous Works 77d 02-Aug-14 A 14-Oct-14 A

SIN1060 Install Street Lighting Poles Phase 1 from St. 0+046 to St. 0+400 8d 100% 02-Aug-14 A 04-Aug-14 A

SIN1070 Guard Rail Phase1 from St. 0+060 to St. 0+185 10d 100% 25-Aug-14 A 25-Aug-14 A

SIN1160 Road furnishing Phase1 from St. 0+046 to St. 1+481 10d 100% 07-Sep-14 A 14-Oct-14 A

SIN1080 install Safety Pedestrian Handrail 5d 100% 11-Oct-14 A 13-Oct-14 A

IntersectionIntersection 107d 12-Nov-14 A 17-Mar-15 -8d

MilestonesMilestones 0d 12-Nov-14 A 12-Nov-14 A

SIN1200 Start construction  of Intersection 0d 100% 12-Nov-14 A

Intersection DuratioIntersection Duration 107d 12-Nov-14 A 17-Mar-15 -8d

SIN1230 Construction Duration  (Working  Days) 84d 0% 12-Nov-14 A 17-Mar-15 -7d

SIN1240 Construction Duration  (Calendar  Days) 107d 0% 12-Nov-14 A 17-Mar-15 -8d

Construction phasConstruction phases 79d 12-Nov-14 A 29-Jan-15 34d

Phase One FromPhase One From St. A0+000  To St. A0+215 LHS and A0+310  To St. A0+450 LHS   Area C 46d 12-Nov-14 A 11-Jan-15 42d

Sub phase 1 ISub phase 1 Implement Traffic Control  Phase 1 6d 12-Nov-14 A 18-Nov-14 A

SIN1250 Installing temporary barrier, Road marking and temporary traffic signs base on sketch No. 3&5 6d 100% 12-Nov-14 A 18-Nov-14 A

Sub phase 2 WSub phase 2 Widening along the western side (LHS) including pavement layers,grading,road side ditch 40d 19-Nov-14 A 11-Jan-15 42d

SIN1260 Maintain traffic control and safety plan 40d 22.78% 19-Nov-14 A 11-Jan-15 42d

SIN1265 Surveying and preparation works 1d 100% 19-Nov-14 A 19-Nov-14 A

SIN1270 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 30% 20-Nov-14 A 04-Dec-14 -7d

Phase Two  FromPhase Two  From St. A0+000  To St. A0+450  RHS Area C 30d 30-Nov-14 A 29-Jan-15 -9d

Sub phase 1 ISub phase 1 Implement Traffic Control  Phase 2 0d 0d

Sub phase 2 WSub phase 2 Widening along the eastern side LHS including  pavement layers 23d 30-Nov-14 A 29-Jan-15 -7d

SIN1385 Construct Concrete Wall from St. 0+250-0+350 RHS 10d 10% 30-Nov-14 A 11-Dec-14 17d

SIN1370 Maintain traffic control and safety plan 23d 0% 30-Nov-14 A 29-Jan-15 -7d

PhaseThree FromPhaseThree From St. A0+140  To St. A0+270 LHS, milling and overlay on LHS& RHS 0d 0d

Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

08-Sep-14 A

08-Sep-14 A

14-Oct-14 A

17-M

12-Nov-14 A

Start construction  of Inter
17-M

29-Jan-15

11-Jan-15

18-Nov-14 A

11-Jan-15

29-Jan-15

29-Jan-15

Construction Program
Completed & In Progress Activities

T.O 11
Multiple Roads Project (Middle)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Part onePart one 0d 0d

Sub phase Sub phase 1 Implement Traffic Control   Plan Phase 3 Part One 0d 0d

Sub phase Sub phase 2 Widening along the western side (LHS) from St. 0+140 to St. 0+300 to the new PGL 0d 0d

Part TwoPart Two 0d 0d

Sub phase Sub phase 3  Implement Traffic Control Plan  Phase 3 Part Two 0d 0d

Sub phase Sub phase 4 Overlay from St. 0+000 to 0+450 the work will be done in half-half manner 0d 0d

Phase  Four MiscPhase  Four Miscellaneous Works 0d 0d

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Wadi Al PROJECT 02 Wadi Al Balat Road 392d 06-Nov-13 A 07-Oct-14 A

PROJECT 03 KharbatPROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 A 11-Aug-14 A

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Oct N Dec Jan F Mar Apr May Jun Jul Aug Sep Oct N Dec Jan F Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

07-Oct-14 A
Final for Construction Drawing (Conformed) Final paymentStart Submitting As Built drawing

11-Aug-14 A
Final for Construction Drawing (Conformed) Start Submitting As Built drawingsFinal payment

Construction Program
Completed & In Progress Activities

T.O 11
Multiple Roads Project (Middle)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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03-Dec-14
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Total Contract Value:  $      6,675,844 

Total Contract Value (VO3-BL3):  $      5,556,388 

Total Contract Value (VO10-BL5):  $      6,565,089 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 2013
December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 

2014

October. 

2014
Nov. 2014 Dec. 2014 Jan. 2015 Feb. 2015 March. 2015 TOTAL

 Planned Value (Baseline4) 126,879$           106,167$          90,664$        128,299$      330,015$      532,648$          484,928$      1,198,881$   877,146$      792,552$      907,326$      184,319$      5,759,825$      

 Planned  Value (CUM) 126,879$           233,046$          323,710$      452,009$      782,024$      1,314,672$       1,799,600$   2,998,481$   3,875,628$   4,668,180$   5,575,506$   5,759,825$   5,759,825$   5,759,825$   5,759,825$   5,759,825$   5,759,825$      

% Planned 2.3% 1.9% 1.6% 2.3% 5.9% 9.6% 8.7% 21.6% 15.8% 14.3% 16.3% 3.3% 0.0% 0.0% 0.0% 0.0% 0.0% 104%

% Planned  (CUM) BL4 2.3% 4.2% 5.8% 8.1% 14.1% 23.7% 32.4% 54.0% 69.8% 84.0% 100.3% 103.7% 103.7% 103.7% 103.7% 103.7% 103.7%

 Planned Value (Baseline5) 126,879$           106,167$          90,664$        128,299$      330,015$      532,648$          484,928$      1,198,881$   877,146$      792,552$      681,252$      110,925$      22,528$        312,404$      370,077$      164,793$      234,929$         6,565,089$     

 Planned  Value (CUM) 126,879$           233,046$          323,710$      452,009$      782,024$      1,314,672$       1,799,600$   2,998,481$   3,875,628$   4,668,180$   5,349,432$   5,460,357$   5,482,885$   5,795,290$   6,165,367$   6,330,160$   6,565,089$      

% Planned 1.9% 1.6% 1.4% 2.0% 5.0% 8.1% 7.4% 18.3% 13.4% 12.1% 10.4% 1.7% 0.3% 4.8% 5.6% 2.5% 3.6% 100.00%

% Planned  (CUM) BL5 1.9% 3.5% 4.9% 6.9% 11.9% 20.0% 27.4% 45.7% 59.0% 71.1% 81.5% 83.2% 83.5% 88.3% 93.9% 96.4% 100.0%

Actual Value 126,879$           106,167$          90,664$        128,299$      330,015$      532,648$          484,928$      1,198,881$   877,146$      792,552$      681,252$      110,925$      6,253$         5,466,610$     

Actual  Value (CUM) 126,879$           233,046$          323,710$      452,009$      782,024$      1,314,672$       1,799,600$   2,998,481$   3,875,628$   4,668,180$   5,349,432$   5,460,357$   5,466,610$   

% Actual 1.9% 1.6% 1.4% 2.0% 5.0% 8.1% 7.4% 18.3% 13.4% 12.1% 10.4% 1.7% 0.1% 83.3%

% Actual  (CUM) 1.9% 3.5% 4.9% 6.9% 11.9% 20.0% 27.4% 45.7% 59.0% 71.1% 81.5% 83.2% 83.3%

`

6-Nov-13

Multiple Roads Project  (Middle)

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

254 Calender Days 

494Calender Days 

2.3% 

4.2% 

5.8% 
8.1% 

14.1% 

23.7% 

32.4% 

54.0% 

69.8% 

84.0% 

100.3% 
103.7% 103.7% 103.7% 103.7% 103.7% 103.7% 

1.9% 
3.5% 

4.9% 
6.9% 

11.9% 

20.0% 

27.4% 

45.7% 

59.0% 

71.1% 

81.5% 
83.2% 83.3% 

27.4% 

45.7% 

59.0% 

71.1% 

81.5% 

83.2% 83.5% 

88.3% 

93.9% 
96.4% 

100.0% 

0.0% 

10.0% 

20.0% 

30.0% 

40.0% 

50.0% 

60.0% 

70.0% 

80.0% 

90.0% 

100.0% 

110.0% 

November. 

2013 

December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 

2014 

October. 2014 Nov. 2014 Dec. 2014 Jan. 2015 Feb. 2015 March. 2015 

% Planned  (CUM) BL4 % Actual  (CUM)  

% Planned  (CUM) BL5 

Construction Progress S-Curve  

60



Total Contract Value (Orginal-BL1):  $      2,063,449 

Total Contract Value (Orginal-BL4):  $       1,658,271 

Total Contract Value (VO10):  $      2,467,627 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

November. 

2013

December. 

2013

January. 

2014

February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 Sep. 2014 Oct. 2014 Nov. 2014 Dec. 2014 Jan. 2015 Feb. 2015 March. 2015 TOTAL

 Planned Value (Baseline4) 41,050$      35,722$            6,586$         29,898$        130,584$      123,699$         175,448$      370,459$      87,525$        123,450$      349,536$      184,315$      1,658,271$      

 Planned  Value (CUM) 41,050$      76,772$            83,358$        113,256$      243,839$      367,538$         542,986$      913,445$      1,000,970$   1,124,420$   1,473,956$   1,658,271$   1,658,271$   1,658,271$   1,658,271$   1,658,271$   1,658,271$      

% Planned 2.5% 2.2% 0.4% 1.8% 7.9% 7.5% 10.6% 22.3% 5.3% 7.4% 21.1% 11.1% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

% Planned  (CUM) BL4 2.5% 4.6% 5.0% 6.8% 14.7% 22.2% 32.7% 55.1% 60.4% 67.8% 88.9% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

 Planned Value (Baseline5) 41,050$      35,722$            6,586$         29,898$        130,584$      123,699$         175,448$      370,459$      87,525$        123,450$      208,266$      30,210$        22,528$        312,404$      370,077$      164,793$      234,929$         2,467,627$     

 Planned  Value (CUM) 41,050$      76,772$            83,358$        113,256$      243,839$      367,538$         542,986$      913,445$      1,000,970$   1,124,420$   1,332,686$   1,362,896$   1,385,424$   1,697,828$   2,067,905$   2,232,698$   2,467,627$      

% Planned 1.7% 1.4% 0.3% 1.2% 5.3% 5.0% 7.1% 15.0% 3.5% 5.0% 8.4% 1.2% 0.9% 12.7% 15.0% 6.7% 9.5% 100.00%

% Planned  (CUM) BL5 1.7% 3.1% 3.4% 4.6% 9.9% 14.9% 22.0% 37.0% 40.6% 45.6% 54.0% 55.2% 56.1% 68.8% 83.8% 90.5% 100.0%

Actual Value 41,050$      35,722$            6,586$         29,898$        130,584$      123,699$         175,448$      370,459$      87,525$        123,450$      208,266$      30,210$        6,252$         1,369,148$      

Actual  Value (CUM) 41,050$      76,772$            83,358$        113,256$      243,839$      367,538$         542,986$      913,445$      1,000,970$   1,124,420$   1,332,686$   1,362,896$   1,369,148$   

% Actual 1.7% 1.4% 0.3% 1.2% 5.3% 5.0% 7.1% 15.0% 3.5% 5.0% 8.4% 1.2% 0.3% 55.5%

% Actual  (CUM) 1.7% 3.1% 3.4% 4.6% 9.9% 14.9% 22.0% 37.0% 40.6% 45.6% 54.0% 55.2% 55.5%

`

6-Nov-13

 PROJECT01 Sinjil Main Entrance Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

254 Calender Days 

494 Calender Days 
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% Planned  (CUM) BL4 % Actual  (CUM)  % Planned  (CUM) BL5 

Construction Progress S-Curve  
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Total Contract Value (VO3-BL3):  $       2,483,291 

Total Contract Value (VO6-BL4):  $       2,700,681 

Total Contract Value (VO9):  $      2,696,588 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 Sep. 2014 Oct. 2014 TOTAL

 Planned Value (Baseline3) 52,915$      42,722$            56,971$        68,507$        99,991$        161,470$      174,679$           572,542$      1,078,886$   174,609$      $2,483,291
 Planned  Value (CUM) 52,915$      95,637$            152,608$      221,115$      321,105$      482,575$      657,254$           1,229,796$   2,308,682$   2,483,291$   2,483,291$   2,483,291$      
% Planned 2.1% 1.7% 2.3% 2.8% 4.0% 6.5% 7.0% 23.1% 43.4% 7.0% 0.0% 0.0% 100%
% Planned  (CUM) BL3 2.1% 3.9% 6.1% 8.9% 12.9% 19.4% 26.5% 49.5% 93.0% 100.0% 100.0% 100.0%
 Planned Value (Baseline4) 52,915$      42,722$            56,971$        68,507$        99,991$        161,470$      174,679$           572,542$      275,560$      637,532$      557,793$      2,700,681$     
 Planned  Value (CUM) 52,915$      95,637$            152,608$      221,115$      321,105$      482,575$      657,254$           1,229,796$   1,505,356$   2,142,888$   2,700,681$   2,700,681$      
% Planned 2.0% 1.6% 2.1% 2.5% 3.7% 6.0% 6.5% 21.2% 10.2% 23.6% 20.7% 0.0% 100.00%
% Planned  (CUM) BL4 2.0% 3.5% 5.7% 8.2% 11.9% 17.9% 24.3% 45.5% 55.7% 79.3% 100.0% 100.0%
Actual Value 52,915$      42,722$            56,971$        68,507$        99,991$        161,470$      174,679$           572,542$      275,560$      637,532$      472,986$      80,714$           2,696,588$     
Actual  Value (CUM) 52,915$      95,637$            152,608$      221,115$      321,105$      482,575$      657,254$           1,229,796$   1,505,356$   2,142,888$   2,615,874$   2,696,588$      
% Actual 2.0% 1.6% 2.1% 2.5% 3.7% 6.0% 6.5% 21.2% 10.2% 23.6% 17.5% 3.0% 100.0%
% Actual (CUM) 2.0% 3.5% 5.7% 8.2% 11.9% 17.9% 24.4% 45.6% 55.8% 79.5% 97.0% 100.0%

`

6-Nov-13

 PROJECT02 Wadi Al Balat Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve

96 Calender Days 

336 Calender Days 
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Total Contract Value (Orginal-BL1):  $       1,645,938 

Total Contract Value (Orginal-BL2):  $       1,640,436 

Total Contract Value (VO3-BL3):  $       1,414,826 

Total Contract Value (VO5):  $       1,400,873 

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value (Baseline2) 32,915$      27,722$            27,107$        29,896$        99,440$        219,288$            324,106$      864,287$      15,676$          $1,640,436
 Planned  Value (CUM) 32,915$      60,637$            87,744$        117,640$      217,080$      436,367$            760,473$      1,624,760$   776,148$         
% Planned 2.0% 1.7% 1.7% 1.8% 6.1% 13.4% 19.8% 52.7% 1.0% 100%

% Planned  (CUM) BL2 2.0% 3.7% 5.3% 7.2% 13.2% 26.6% 46.4% 99.0% 100.0% 100.0%
 Planned Value (Baseline3) 32,915$      27,722$            27,107$        29,896$        99,440$        247,479$            134,802$      255,879$      445,035$         114,552$         1,414,826$     

 Planned  Value (CUM) 32,915$      60,637$            87,744$        117,640$      217,080$      464,558$            599,360$      855,239$      1,300,274$      1,414,826$      
% Planned 2.3% 2.0% 1.9% 2.1% 7.0% 17.5% 9.5% 18.1% 31.5% 8.1% 100.00%

% Planned  (CUM) BL3 2.3% 4.3% 6.2% 8.3% 15.3% 32.8% 42.4% 60.4% 91.9% 100.0%
Actual Value 32,915$      27,722$            27,107$        29,896$        99,440$        247,479$            134,802$      255,879$      514,062$         31,572$          1,400,873$     

Actual  Value (CUM) 32,915$      60,637$            87,744$        117,640$      217,080$      464,558$            599,360$      855,239$      1,369,301$      1,400,873$      
% Actual 2.3% 2.0% 1.9% 2.1% 7.1% 17.7% 9.6% 18.3% 36.7% 2.3% 100.0%

% Actual (CUM) 2.3% 4.3% 6.3% 8.4% 15.5% 33.2% 42.8% 61.1% 97.7% 100.0%

`

6-Nov-13

 PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road

TO . No. AID- 294-TO-13-00011

240 Calender Days 

Construction Progress S-Curve
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00011-MRM-E-C-001 Design Modifications MRM 12/30/13 Site Instruction

SM-13-00011-SIN-E-C-002 Design Modifications SIN 12/31/13 Site Instruction

SM-13-00011-SIN-E-C-003 Changes to the requirements SIN 01/08/14 Site Instruction

SM-13-00011-KHR-E-C-004 Soil Replacement KHR 01/08/14 Site Instruction

SM-13-00011-WAB-E-C-005 Changes to the requirements WAB 01/15/14 Site Instruction

SM-13-00011-WAB-E-C-006 Changes to the requirements WAB 01/30/14 Site Instruction

SM-13-00011-KHR-E-C-007 Changes to the requirements KHR 02/17/14 Site Instruction

SM-13-00011-SIN-E-C-008 Changes due to site restrains at Project #01 SIN 02/19/14 Site Instruction

SM-13-00011-KHR-E-C-009 Construction of Stone Walls and Sidewalk at Project #3 KHR 02/19/14 Site Instruction

SM-13-00011-WAB-E-C-010 Changes due to site restrains at Project #02 WAB 02/19/14 Site Instruction

SM-13-00011-KHR-E-C-011 Demolishing of existing Concrete Wall _ at Project #03 KHR 03/04/14 Site Instruction

SM-13-00011-WAB-E-C-012 Soil Replacement-At Project# 02 WAB 03/09/14 Site Instruction

SM-13-00011-KHR-E-C-013 Soil Replacement-At Project# 03 KHR 03/09/14 Site Instruction

SM-13-00011-SIN-E-C-014 Storm water Drainage System at Project #01 SIN 03/13/14 Site Instruction

SM-13-00011-WAB-E-C-015 Installation of 6'' future ducts at Project #02 WAB 03/18/14 Site Instruction

SM-13-00011-SIN-E-C-016 Installation of 6'' future ducts at Project #01 SIN 03/18/14 Site Instruction

SM-13-00011-WAB-E-C-017 Concrete Step Barriers at Project #02 WAB 03/24/14 Site Instruction

SM-13-00011-KHR-E-C-018 Changes to the requirements KHR 03/30/14 Site Instruction

SM-13-00011-KHR-E-C-019 Stone walls works quality at project #03 KHR 03/31/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-020 Safety measures at project 02 WAB 04/02/14 Record of Unsafe Condition

SM-13-00011-KHR-E-C-021 construction of stone walls at project 03 KHR 04/03/14 Site Instruction

SM-13-00011-SIN-E-C-022 Existing cesspits at Sinjil main entrance road SIN 04/07/14 Other

SM-13-00011-SIN-E-C-023 Existing concrete wall at Sta.0+780 LHS SIN 04/08/14 Other

SM-13-00011-KHR-E-C-024 concrete wall from Sta.1+160 to sta.1+300 RHS KHR 04/09/14 Site Instruction

SM-13-00011-KHR-E-C-025 Concrete Retaining Wall from Sta.1+218 to Sta.1+390 LHS at Project #03 KHR 04/09/14 Site Instruction

SM-13-00011-SIN-E-C-026 Gravity Wall from Sta. 1+051 to Sta.1+063 LHS alignment at Project#01 SIN 04/10/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-027 Unaccepted Basecourse Material at Project #02 WAB 04/14/14 Record of Non Quality Compliance 

SM-13-00011-SIN-E-C-028 Changes due to Site Restrains at project #1 SIN 04/16/14 Site Instruction

SM-13-00011-WAB-E-C-029 Unaccepted Concrete Surface Finish at Project #02 WAB 04/16/14 Record of Non Quality Compliance

SM-13-00011-SIN-E-C-030 Changes to the requirements at Sinjil Main Entrance Road SIN 04/22/14 Site Instruction

SM-13-00011-WAB-E-C-031 Record of Unsafe Condition at Project 02 WAB 04/30/14 Record of Unsafe Condition

SM-13-00011-KHR-E-C-032 Asphalt Quality for Simple Access Road at Project #03 KHR 04/30/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-033 Concrete Step Barriers at Project #02 WAB 05/04/14 Site Instruction

SM-13-00011-KHR-E-C-034 Record of Non Quality Compliance at Project 03 KHR 05/05/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-035 Construction of Stone Walls at Project #02 WAB 05/05/14 Site Instruction
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SM-13-00011-SIN-E-C-036 Water Chambers at Project 01 SIN 05/07/14 Site Instruction

SM-13-00011-WAB-E-C-037 Quality of Base Course material from Sta. 1+130 to Sta.1+200 at Project 02 WAB 05/07/14 Record of Non Quality Compliance

SM-13-00011-KHR-E-C-038 Concrete Wall from Sta.1+160 to Sta.1+300 RHS at Project #03 KHR 05/11/14 Site Instruction

SM-13-00011-SIN-E-C-039 Stone Walls from Sta.0+280 to Sta.0+370 LHS at Project 01 SIN 05/19/14 Site Instruction

SM-13-00011-SIN-E-C-040 Gravity Wall from Sta. 0+720 to Sta.0+755 RHS at Project#01 SIN 05/21/14 Site Instruction

SM-13-00011-SIN-E-C-041 Water Pipeline from Sta.1+150 to Sta. 1+480 at Project 01 SIN 05/21/14 Site Instruction

SM-13-00011-KHR-E-C-042 Record of Unsafe Condition at Project #03 KHR 05/21/14 Record of Unsafe Condition

SM-13-00011-WAB-E-C-043 Compaction Degree for the Second Base Course Layer at Project 02 WAB 05/22/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-044 Water Proofing Material at Project 02 WAB 05/22/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-045 Street Lighting Works at Project #02 WAB 05/26/14 Site Instruction

SM-13-00011-SIN-E-C-046 Water Pipeline from Sta.1+150 to Sta. 1+480 at Project 01 SIN 05/26/14 Other

SM-13-00011-SIN-E-C-047 Stone Wall from Sta.0+795 to Sta.0+855 LHS at Project 01 SIN 05/27/14 Site Instruction

SM-13-00011-KHR-E-C-048 Concrete Pipe Culvert Installation at Project #03 KHR 05/28/14 Record of Unsatisfactory Work Practice

SM-13-00011-WAB-E-C-049 Asphalt Works at Project #02 WAB 06/01/14 Site Instruction

SM-13-00011-SIN-E-C-050 Curb Stone from Sta.0+046 to Sta.0+130 RHS at Project #01 SIN 06/01/14 Site Instruction

SM-13-00011-SIN-E-C-051
Raising Existing Concrete Wall Level from Sta.0+206 to Sta.0+400 RHS at 

Project 01
SIN 06/10/14 Site Instruction

SM-13-00011-WAB-E-C-052 Poor Quality of Concrete Steep Barriers at Project #02 WAB 06/17/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-053 Construction of Concrete Side Ditches at Project #02 WAB 06/22/14 Site Instruction

SM-13-00011-KHR-E-C-054 Poor Quality of Concrete Work at Project #03 KHR 07/03/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-055 Poor Quality of Concrete Works at Project #02 WAB 07/07/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-056 Dura Al Qare' Concrete Wall from Sta.A0+075 to Sta.A0+085-Project#02 WAB 07/07/14 Site Instruction

SM-13-00011-WAB-E-C-057
Delays in Relocation of High Voltage Pole at Dura Al Qare' Intersection at 

Project #02
WAB 07/07/14 Other

SM-13-00011-WAB-E-C-058 Night Shift Works at project #02 WAB 07/08/14 Site Instruction

SM-13-00011-WAB-E-C-059 High voltage pole relocation at project #02 WAB 07/15/14 Site Instruction

SM-13-00011-WAB-E-C-060 Additional works at project 02 WAB 07/16/14 Site Instruction

SM-13-00011-KHR-E-C-061 Cleaning and shaping works at project 03 KHR 07/17/14 Site Instruction

SM-13-00011-KHR-E-C-062 Initial punch list for project 03 KHR 07/17/14 Site Instruction

SM-13-00011-WAB-E-C-063 Replace concrete step barriers with guard rail at project 02 WAB 07/20/14 Site Instruction

SM-13-00011-KHR-E-C-064 Scratches in reinforced concrete wall at project 03 KHR 07/20/14 Record of Unsatisfactory Work Practice

SM-13-00011-KHR-E-C-065 Additional works at project #03 KHR 07/22/14 Site Instruction

SM-13-00011-KHR-E-C-066 Painting works at project #03 KHR 07/22/14 Record of Unsatisfactory Work Practice

SM-13-00011-SIN-E-C-067 Asphalt finish quality at project 01 SIN 07/24/14 Record of Non Quality Compliance
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SM-13-00011-KHR-E-C-068 Permanent project sign at project 03 KHR 07/27/14 Record of Non Quality Compliance

SM-13-00011-KHR-E-C-069 Simple access asphalt quality at project 03 KHR 07/27/14 Record of Unsatisfactory Work Practice

SM-13-00011-WAB-E-C-070 Additional works at project 02 WAB 08/03/14 Site Instruction

SM-13-00011-KHR-E-C-071 Traffic Signs Reflective Sheet at Project # 03 KHR 08/04/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-072 Construction of stone walls at project 02 WAB 08/11/14 Site Instruction

SM-13-00011-WAB-E-C-074 Work progress at project 02 WAB 08/19/14 Other

SM-13-00011-WAB-E-C-075 Initial punch list for project 02 WAB 08/19/14 Other

SM-13-00011-WAB-E-C-076 Stone wall copping works at project 02 WAB 08/25/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-077
Construction of sidewalk from Ein Sinya-Jifna Intersection up to School at 

Project #02
WAB 08/27/14 Site Instruction

SM-13-00011-SIN-E-C-078 Exiting Septic Tanks from Sta.1+470 to Sta.1+500 LHS and at Sta.0+720 LHS SIN 08/27/14 Site Instruction

SM-13-00011-WAB-E-C-079 Dura Al-Qare' intersection works at project 02 WAB 08/28/14 Site Instruction

SM-13-00011-WAB-E-C-080 Unsafe condition at project 02 WAB 09/01/14 Record of Unsafe Condition

SM-13-00011-WAB-E-C-081
Sewer line house connection and manholes implemented by house owner at 

Dora Al-Qare’ Intersection - Project#02
WAB 09/02/14 Site Instruction

SM-13-00011-SIN-E-C-082 Sinjil (JWU) Water House Connection Works at Project #01 SIN 09/02/14 Site Instruction

SM-13-00011-SIN-E-C-083 installation of handrail- Project 01 SIN 09/07/14 Site Instruction

SM-13-00011-WAB-E-C-084 installation of handrail- Project 02 WAB 09/07/14 Site Instruction

SM-13-00011-WAB-E-C-085 Safety and housekeeping at project 02 WAB 09/09/14 Record of Unsafe Condition

SM-13-00011-WAB-E-C-086 Concrete finish quality at project 02 WAB 09/09/14
Site Instruction& Record of Non Quality 

Compliance

SM-13-00011-WAB-E-C-087 Location of traffic signs at safety enhancement segment WAB 09/10/14 Site Instruction

SM-13-00011-SIN-E-C-088 Asphalt works at project 01 SIN 09/14/14 Record of Non Quality Compliance

SM-13-00011-WAB-E-C-089 Asphalt milling and overlay at Sta. 0-128 at project 02 WAB 09/14/14 Site Instruction

SM-13-00011-SIN-E-C-090 Speed humps at project 01 SIN 09/14/14 Site Instruction

SM-13-00011-WAB-E-C-091 Concrete protection finish quality at project 02 WAB 09/14/14 Record of Non Quality Compliance

SM-13-00011-SIN-E-C-092 Damages in asphalt layer at Sta.1+500 by JWU at project 01 SIN 09/23/14 Other

SM-13-00011-WAB-E-C-093 Updated Initial Punch List for Project #02 WAB 09/25/14 Other
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SM-13-00011-MRM-C-E-001 Design Modifications for Project 02 and 03 MRM 01/05/14 Other

SM-13-00011-SIN-C-E-002 New water works in Sinjil Main Entrance Road, Project #1 (TO 13-00011) SIN 01/26/14 Other

SM-13-00011-KHR-C-E-003
Confirmation of Verbal site Instruction (Topping layer in Kharbatha-Bani Hareth -Ein 

Ayoub Project)
KHR 02/10/14 Record of Verbal Site Instruction 

SM-13-00011-KHR-C-E-004
Discrepancies between existing road condition and design at Kharbatha- Bani Hareth -

Ein Ayoup Project 
KHR 02/10/14 Other

SM-13-00011-SIN-C-E-005 Confirmation of Verbal site Instruction (Topping layer in Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-006 Confirmation of Verbal site Instruction (Raising the Profile at Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction

SM-13-00011-KHR-C-E-007
Scope of Work from Sta. 1+160 to Sta 1+300 RHS (demolishing of existing concrete 

wall),Project #007
KHR 03/27/14 Other

SM-13-00011-WAB-C-E-008 Stoppage in benching works from sta. 0+320 to sta. 0+440 LHS -Project #02 WAB 04/02/14 Other

SM-13-00011-SIN-C-E-009 Existing Cesspits at Sinjil Main Entrance Road, Project #01 SIN 04/07/14 Other

SM-13-00011-SIN-C-E-010 Existing Concrete Wall at Sta.0+780 LHS, Sinjil Main Entrance Road,Project#01 SIN 04/07/14 Other

SM-13-00011-SIN-C-E-011 Raising the PGL from Sta.0+760 to Sta.0+820 SIN 04/08/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-012
Construction of Retaining wall from Sta.0+790 to Sta.0+801 LHS, Sinjil Main 

Entrance Road,Project#01
SIN 04/10/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-013 Changes to the requirements at Sinjil Main Entrance Road, Project #01 SIN 04/21/14 Record of Verbal Site Instruction

SM-13-00011-KHR-C-E-014 Changes to the requirements at Project #03 KHR 04/23/14 Record of Verbal Site Instruction

SM-13-00011-WAB-C-E-015 Changes to the requirements at Project #02 WAB 05/15/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-016
New water Pipeline from Sta.1+150 to Sta.1+480 ,Sinjil Main Entrance Road, Project 

#1 
SIN 05/22/14 Other

SM-13-00011-WAB-C-E-017 Concrete side ditches from Sta.0+000 to Sta.1+660 RHS WAB 06/12/14 Other

SM-13-00011-KHR-C-E-018 Stoppage of benching works from sta. 1+880 to sta. 1+970 RHS KHR 06/15/14 Other

SM-13-00011-SIN-C-E-019 Gravity wall from Sta.0+975 to  Sta.0+979 RHS at Project #01 SIN 06/19/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-020 Widening for proposed Asphalt from Sta. 0+700 to sta. 1+250- Project #01 SIN 07/03/14 Record of Verbal Site Instruction

SM-13-00011-WAB-C-E-021 Dura Al Qare' Concrete Wall from Sta.A0+075 to Sta.A0+085-Project#02 WAB 07/06/14 Other

SM-13-00011-SIN-C-E-022 Changes to the requirements, Sinjil Main Entrance Road, Project #01 SIN 07/09/14 Record of Verbal Site Instruction

SM-13-00011-KHR-C-E-023 Changes to the requirements, Kharbatha Bani Hareth-Ein Ayoub, Project #03 KHR 07/13/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-024
Modifications on location and alignment of curbstone from Sta.0+850 to Sta.1+250

-Project#01)
SIN 07/16/14 Record of Verbal Site Instruction

SM-13-00011-WAB-C-E-025 High Voltage Pole Relocation at Project#02 WAB 07/27/14 Other

SM-13-00011-KHR-C-E-026 Additional works at Project#03 KHR 07/27/14 Record of Verbal Site Instruction

SM-13-00011-KHR-C-E-027 Concrete protection at Project#03 KHR 07/27/14 Record of Verbal Site Instruction

SM-13-00011-KHR-C-E-028 Additional works, Kharbatha Bani Hareth-Ein Ayoub, Project #03 KHR 08/06/14 Record of Verbal Site Instruction

SM-13-00011-WAB-C-E-029 Additional works at project 02 WAB 08/11/14 Record of Verbal Site Instruction

SM-13-00011-SIN-C-E-030 Existing cesspits at Sta.0+720 and from Sta.1+470 to Sta.1+500 LHS at Project #01 SIN 08/17/14 Other

SM-13-00011-WAB-C-E-031 Additional safety enhancement works at Project#02 WAB 08/18/14 Record of Verbal Site Instruction
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SM-13-00011-SIN-C-E-032 4'' Water pipeline implanted by Sinjil Municipality at Sta.1+475 SIN 08/25/14 Other

SM-13-00011-WAB-C-E-033 Design Modifications for Dora Al Qare' Intersection - Project 02 WAB 08/25/14 Record of Joint Walkthrough 

SM-13-00011-SIN-C-E-034 Jerusalem Water Undertaking (JWU) Water House Connection Works at Project #01 SIN 08/27/14 Other

SM-13-00011-SIN-C-E-035 Sinjil (JWU) Water House Connection Works at Project #01 SIN 09/01/14 Other

SM-13-00011-WAB-C-E-036
Sewer line house connection and manholes implemented by house owner at

 Dora Al-Qare’ Intersection - Project#02
WAB 09/01/14 Other

SM-13-00011-WAB-C-E-037 New water pipe line at Dora Al Qare’ intersection by JWU - Project#02 WAB 09/15/14 Other

SM-13-00011-WAB-C-E-038 Additional safety enhancement works atProject#02 WAB 09/15/14 Record of Verbal Site Instruction

SM-13-00011-MRM-C-E-039 Thanks letters to APCO/ArCon from Sinjil municipality and Ein Sinya Council MRM 09/18/14 Other

SM-13-00011-SIN-C-E-040 Damages in asphalt layer at Sta.1+500 by JWU SIN 09/22/14 Other
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Approval Status

Spec. 

No.
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(M/D/Y)

 Required on 

(M/D/Y)
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(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00011-SIN-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/24/13 12/26/13 2 A

IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/30/13 12/31/13 1 A

IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 12/31/13 0 A

IR-13-00011-SIN-004-A Start Excavation Work from Sta.0+050 to Sta.0+250 01/02/14 01/04/14 01/05/14 1 A

IR-13-00011-SIN-005-A Check Centerline & Bench Mark from Sta.0+250 to Sta.0+410 01/04/14 01/05/14 01/05/14 0 A

IR-13-00011-SIN-006-A
Check Control Points coordinates from Sta. 0+400 to Sta.1+460 -End of 

Project 
01/05/14 01/06/14 01/06/14 0 A

IR-13-00011-SIN-007-A Widths, levels and compaction for subgrade CL. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00011-SIN-008-A
Widths, levels and compaction for Topping Layer.from (Sta.0+050 to 

Sta.0+220)
02/13/14 02/13/14 02/13/14 0 A

IR-13-00011-SIN-009-A Blinding concrete for retaining wall,from (Sta.0+194 to Sta.0+206) RHS 02/18/14 02/18/14 02/18/14 0 A

IR-13-00011-SIN-010-A
Check trench.Levels and Dimensions for Retaining Wall.from (Sta.0+194 to 

Sta.0+206) RHS  
02/18/14 02/18/14 02/18/14 0 A

IR-13-00011-SIN-011-A Subgrade layer.CL, widths, levels.from (Sta.0+240 to Sta.0+400)  02/19/14 02/19/14 02/19/14 0 A

IR-13-00011-SIN-012-A
Steel Reinforcement and Shuttering for foundation for Retaining wall.from 

(Sta.0+194 to Sta.0+206) RHS 
02/20/14 02/20/14 02/20/14 0 A

IR-13-00011-SIN-013-A
Casting Concrete B250 for foundation for Retaining wall.

from (Sta.0+194 to Sta.0+206) RHS 
02/20/14 02/20/14 02/20/14 0 A

IR-13-00011-SIN-014-A
Steel reinforcement for the wall of retaining wall to close shuttering.

from (Sta.0+194 to Sta.0+206) RHS 
02/24/14 02/24/14 02/25/14 1 A

IR-13-00011-SIN-015-A
Casting the wall of the retaining wall, Alignment, verticality and 

shattering.from (Sta.0+194 to Sta.0+206) RHS  
02/25/14 02/25/14 02/26/14 1 A

IR-13-00011-SIN-016-A
Excavation works and subgrade under benching to proceed with benching 

layers from (Sta.0+070 to Sta.0+100) RHS 
02/25/14 02/25/14 02/25/14 0 D

IR-13-00011-SIN-016-B
Excavation works and subgrade under benching to proceed with benching 

layers from (Sta.0+070 to Sta.0+100) RHS 
03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-SIN-017-A NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 02/26/14 02/27/14 03/02/14 3 C

IR-13-00011-SIN-017-B NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-SIN-018-A Topping layer. from (Sta.0+230 to Sta.0+300) 03/01/14 03/01/14 03/02/14 1 A

IR-13-00011-SIN-019-A Benching first layer. from (Sta.0+070 to Sta.0+100)RHS 03/01/14 03/01/14 03/02/14 1 A

IR-13-00011-SIN-020-A
Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+170 

to Sta.0+220) LHS 03/01/14 03/02/14 03/02/14 0 A

IR-13-00011-SIN-021-A Trench excavation for retaining wall. from (Sta.0+170 to Sta.0+220) 03/01/14 03/02/14 03/02/14 0 A

IR-13-00011-SIN-022-A Trench excavation for retaining wall. from (Sta.0+180 to Sta.0+194)RHS 03/02/14 03/02/14 03/02/14 0 A
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IR-13-00011-SIN-023-A
Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+180 

to Sta.0+194)RHS 
03/02/14 03/02/14 03/02/14 0 A

IR-13-00011-SIN-024-A
Reinforcement of the foundation of Retaining Wall, from (Sta.0+170 to 

Sta.0+220 ) LHS
03/04/14 03/04/14 03/06/14 2 A

IR-13-00011-SIN-025-A
Concrete Casting of the foundation of Retaining Wall, from (Sta.0+170 to 

Sta.0+220) LHS
03/05/14 03/04/14 03/06/14 2 A

IR-13-00011-SIN-026-A Benching 2nd Layer.Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 03/05/14 03/04/14 03/06/14 2 A

IR-13-00011-SIN-027-A Subgrade layer.Widths and levels. from (Sta.0+410 to Sta.0+700) 03/09/14 03/09/14 03/09/14 0 A

IR-13-00011-SIN-028-A
Reinforcement for the wall of Retaining Wall. Part 01 and Part 03.from 

(Sta.0+170 to Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 
03/10/14 03/10/14 03/11/14 1 A

IR-13-00011-SIN-029-A Bench mark. Levels from (Sta.0+400 to Sta.0+700) 03/11/14 03/11/14 03/11/14 0 A

IR-13-00011-SIN-030-A Bench mark. levels from (Sta.0+720 to Sta.1+200) 03/11/14 03/11/14 03/11/14 0 A

IR-13-00011-SIN-031-A
Concrete casting for Retaining Wall.Part 01 and Part 03.from (Sta.0+170 to 

Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 
03/16/14 03/16/14 03/17/14 1 A

IR-13-00011-SIN-032-A
Retaining wall foundation Shuttering and steel reinforcement. from (Sta.0+180 

to Sta.0+194) RHS
03/18/14 03/18/14 03/19/14 1 A

IR-13-00011-SIN-033-A
Steel reinforcement for retaining wall Part 05. from (Sta.0+210 to Sta.0+220) 

LHS.
03/20/14 03/20/14 03/23/14 3 A

IR-13-00011-SIN-034-A Start excavation works for water line. from (Sta.0+046 to Sta.0+700). 03/20/14 03/22/14 03/23/14 1 A

IR-13-00011-SIN-035-A
Shuttering and Steel Reinforcement for the wall of retaining wall. from 

(Sta.0+180 to Sta.0+194) RHS.
03/20/14 03/22/14 03/23/14 1 C

IR-13-00011-SIN-035-B
Shuttering and Steel Reinforcement for the wall of retaining wall. from 

(Sta.0+180 to Sta.0+194) RHS.
03/23/14 03/23/14 03/23/14 0 A

IR-13-00011-SIN-036-A Concrete casting for retaining wall part 05. from (Sta.0+210 to Sta.0+220) LHS 03/20/14 03/22/14 03/23/14 1 A

IR-13-00011-SIN-037-A Excavation for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 1 A

IR-13-00011-SIN-038-A Pipe laying for pipe culvert (L=10m). At Sta.0+130 03/24/14 03/24/14 03/25/14 1 A

IR-13-00011-SIN-039-A Backfilling for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 1 A

IR-13-00011-SIN-040-A
Casting concrete for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) 

RHS
03/25/14 03/25/14 03/26/14 1 A

IR-13-00011-SIN-041-A
Steel Reinforcement for the wall of retaining wall Part 02.from (Sta.0+180 to 

Sta.0+190) RHS
03/26/14 03/26/14 03/27/14 1 A

IR-13-00011-SIN-042-A Isolation for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) RHS 03/27/14 03/27/14 03/30/14 3 A
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IR-13-00011-SIN-043-A
Casting concrete for wall of retaining wall from Sta.0+180 to Sta.0+190 LHS 

PART (02).
03/27/14 03/29/14 03/30/14 1 A

IR-13-00011-SIN-044-A Steel reinforcement for stair landing walls.from Sta.0+183 to Sta.0+190 RH 03/30/14 03/30/14 03/30/14 0 A

IR-13-00011-SIN-045-A Casting concrete for retaining wall part 4. from Sta.0+200 to Sta.0+210 LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00011-SIN-046-A • Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 03/31/14 03/31/14 03/31/14 0 C

IR-13-00011-SIN-046-B • Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-047-A
Excavation works for 6” UPVC two pipes crossing (future connection) At 

Sta.0+060
04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-048-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-049-A Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-050-A
Excavation works for 6” UPVC two pipes crossing (future connection) At 

Sta.0+260
04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-051-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-052-A Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-SIN-053-A 2” water pipe road crossing At Sta.0+180, Sta.0+260, Sta.0+300 04/02/14 04/02/14 04/03/14 1 A

IR-13-00011-SIN-054-A Shuttering for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/03/14 04/03/14 0 A

IR-13-00011-SIN-055-A Casting concrete for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/05/14 04/06/14 1 A

IR-13-00011-SIN-056-A Benching 3th Layer. Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 04/06/14 04/06/14 04/06/14 0 A

IR-13-00011-SIN-057-A steel reinforcement concrete for Stair from (Sta.0+183 to Sta.0+194) RHS 04/06/14 04/06/14 04/07/14 1 A

IR-13-00011-SIN-058-A
Steel reinforcement for gravity wall parapet. from (Sta.1+043 to Sta.1+051) 

RHS
04/06/14 04/06/14 04/07/14 1 A

IR-13-00011-SIN-059-A Shuttering for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/06/14 04/06/14 04/07/14 1 A

IR-13-00011-SIN-060-A Casting concrete for Stair. from (Sta.0+183 to Sta.0+194) RHS 04/07/14 04/07/14 04/08/14 1 A

IR-13-00011-SIN-061-A Casting concrete for gravity wall parapet. from (Sta.1+043 to Sta.1+051) RHS 04/07/14 04/07/14 04/08/14 1 A

IR-13-00011-SIN-062-A Casting concrete for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/07/14 04/07/14 04/08/14 1 A

IR-13-00011-SIN-063-A Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/09/14 04/09/14 04/10/14 1 C

IR-13-00011-SIN-063-B Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/13/14 04/13/14 04/13/14 0 A73
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IR-13-00011-SIN-064-A
Steel reinforcement for gravity wall parapet part 02 from (Sta.1+051 to 

Sta.1+063) RHS
04/09/14 04/09/14 04/10/14 1 A

IR-13-00011-SIN-065-A
Pressure test for water lines with connections 6”, 3”, 2” from (Sta.0+054 to 

Sta.0+680)
04/09/14 04/09/14 04/10/14 1 A

IR-13-00011-SIN-066-A Casting blinding for apron slab for pipe culvert outlet. At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A

IR-13-00011-SIN-067-A Casting for apron slab for pipe culvert outlet.At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A

IR-13-00011-SIN-068-A
Casting concrete for gravity wall parapet part 02. from (Sta.1+051 to 

Sta.1+063) RHS
04/10/14 04/10/14 04/13/14 3 A

IR-13-00011-SIN-069-A Steel reinforcement for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 1 A

IR-13-00011-SIN-070-A Casting concrete for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 1 A

IR-13-00011-SIN-071-A Water proof (coating) for retaining wall. from (Sta.0+170 to Sta.0+220) LHS 04/13/14 04/13/14 04/14/14 1 A

IR-13-00011-SIN-072-A
Steel reinforcement for retaining wall foundation.from (Sta.0+785 to 

Sta.0+795) LHS
04/14/14 04/14/14 04/14/14 0 A

IR-13-00011-SIN-073-A
Casting concrete for retaining wall foundation.from (Sta.0+785 to Sta.0+795) 

LHS
04/14/14 04/14/14 04/14/14 0 A

IR-13-00011-SIN-074-A B.C 1st Layer.Widths and levels. from (Sta.0+100 to Sta.0+600) 04/15/14 04/15/14 04/16/14 1 A

IR-13-00011-SIN-075-A Backfilling for gravity wall. from (Sta.1+043 to Sta.1+063) 04/15/14 04/15/14 04/16/14 1 A

IR-13-00011-SIN-076-A
Steel reinforcement for the wall of retaining wall. from (Sta.0+785 to 

Sta.0+795) LHS
04/16/14 04/16/14 04/17/14 1 A

IR-13-00011-SIN-077-A
Casting concrete for the wall of retaining wall. from (Sta.0+785 to Sta.0+795) 

LHS
04/16/14 04/16/14 04/17/14 1 A

IR-13-00011-SIN-078-A
Casting concrete for retaining wall Part 02. from (Sta.0+785 to Sta.0+795) 

LHS/Part 02
04/17/14 04/19/14 04/21/14 2 A

IR-13-00011-SIN-079-A Water proof (coating) for pipe culvert’s wing wall. At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 A

IR-13-00011-SIN-080-A Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 C

IR-13-00011-SIN-080-B Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 07/06/14 07/06/14 07/06/14 0 A

IR-13-00011-SIN-081-A
B.C 1st layer. Levels & widths.from (Sta.0+060 to Sta.0+100) & from 

(Sta.0+600 to Sta.0+680)
04/22/14 04/22/14 04/23/14 1 A

IR-13-00011-SIN-082-A Subgrade layer. Levels & widths from (Sta.0+700 to Sta.1+200) 04/22/14 04/22/14 04/23/14 1 A

IR-13-00011-SIN-083-A
Excavation, laying & backfilling for water line 3'' & 6''.from (Sta.0+680 to 

Sta.1+200)
04/24/14 04/26/14 04/27/14 1 C

IR-13-00011-SIN-083-B
Start Excavation, laying & backfilling for water line 3'' & 6''.from (Sta.0+680 to 

Sta.1+200)
04/27/14 04/27/14 04/27/14 0 A
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IR-13-00011-SIN-084-A
Steel reinforcement for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from 

(Sta.0+435 to Sta.0+560) RHS 
04/28/14 04/28/14 04/29/14 1 A

IR-13-00011-SIN-085-A Excavation for retaining wall. from (Sta.0+795 to Sta.0+826) RHS 04/29/14 04/29/14 04/30/14 1 A

IR-13-00011-SIN-086-A
Casting concrete for blinding of retaining wall. from (Sta.0+795 to Sta.0+826) 

RHS
04/29/14 04/29/14 04/30/14 1 A

IR-13-00011-SIN-087-A
Casting concrete for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from 

(Sta.0+435 to Sta.0+560) RHS.
04/30/14 05/03/14 05/03/14 0 A

IR-13-00011-SIN-088-A
Steel reinforcement for retaining wall foundation.from (Sta.0+795 to 

Sta.0+826) RHS
05/04/14 05/04/14 05/04/14 0 A

IR-13-00011-SIN-089-A
Casting concrete for retaining wall foundation.from (Sta.0+795 to Sta.0+826) 

RHS
05/04/14 05/04/14 05/05/14 1 A

IR-13-00011-SIN-090-A Stone wall mockup.from (Sta.1+000 to Sta.1+015) LHS 05/06/14 05/06/14 05/06/14 0 C

IR-13-00011-SIN-090-B Stone wall mockup.from (Sta.1+000 to Sta.1+015) LHS 05/12/14 05/12/14 05/13/14 1 A

IR-13-00011-SIN-091-A Excavation & installation for storm water manholes (#05) At Sta.0+817 05/06/14 05/06/14 05/07/14 1 A

IR-13-00011-SIN-092-A
Steel reinforcement for retaining wall parts (02, 04). from (Sta.0+795 to 

Sta.0+826) RHS
05/07/14 05/07/14 05/08/14 1 A

IR-13-00011-SIN-093-A

Steel reinforcement for raising concrete wall parts (2, 4, 6, 8, 10).

from (Sta.0+435 to Sta.0+570) RHS 05/07/14 05/07/14 05/08/14 1 A

IR-13-00011-SIN-094-A

Excavation, bedding, laying and backfilling for 600 mm storm water 

pipes(Quantity= 22 m.l). from (Sta.0+816 to Sta.0+840) between manholes # 

(04 &05)

05/07/14 05/07/14 05/08/14 1 A

IR-13-00011-SIN-095-A Excavation & installation for storm water manholes (#04) At Sta.0+840 05/08/14 05/10/14 05/11/14 1 A

IR-13-00011-SIN-096-A

Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes 

(Quantity= 48 m.l). from (Sta.0+840 to Sta.0+890) between manholes # (04 

&03)

05/11/14 05/11/14 05/12/14 1 A

IR-13-00011-SIN-097-A
• Excavation & installation for storm water manhole #03 (1.4 * 1.2) m. At 

Sta.0+890
05/11/14 05/11/14 05/11/14 0 A

IR-13-00011-SIN-098-A
Casting concrete for retaining wall (wall) parts (02, 04). from (Sta.0+795 to 

Sta.0+826) RHS
05/11/14 05/11/14 05/12/14 1 A

IR-13-00011-SIN-099-A

Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes 

(Quantity= 38 m.l). from (Sta.0+890 to Sta.0+930) between manholes # (02 

&03)

05/11/14 05/11/14 05/12/14 1 A

IR-13-00011-SIN-100-A
Excavation & installation for storm water manhole #02 (1.4 * 1.2) m.

 At Sta.0+930
05/12/14 05/12/14 05/12/14 0 A
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IR-13-00011-SIN-101-A
Start curb stone works. from (Sta.0+050 to Sta.0+600) LHS & from (Sta.0+230 

to Sta.0+600) RHS
05/12/14 05/12/14 05/12/14 0 A

IR-13-00011-SIN-102-A
Steel reinforcement for retaining wall (wall) part 6. from (Sta.0+795 to 

Sta.0+826) RHS
05/12/14 05/12/14 05/12/14 0 A

IR-13-00011-SIN-103-A

Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes 

(Quantity= 38 m.l). from (Sta.0+930 to Sta.0+970) between manholes # (02 

&01)

05/12/14 05/12/14 05/13/14 1 A

IR-13-00011-SIN-104-A Stone wall. from (Sta.1+000 to Sta.1+035) LHS 05/13/14 05/13/14 05/14/14 1 A

IR-13-00011-SIN-105-A
Excavation & installation for storm water manhole #01 (1.4 * 1.2) m. At 

Sta.0+970
05/13/14 05/13/14 05/14/14 1 A

IR-13-00011-SIN-106-A
Curb stone to precede concrete behind it. Levels & offsets. from (Sta.0+230 to 

Sta.0+400) RHS
05/14/14 05/14/14 05/15/14 1 A

IR-13-00011-SIN-107-A
Steel reinforcement for retaining wall (wall) parts (1, 3) from (Sta.0+795 to 

Sta.0+826) RHS
05/15/14 05/15/14 05/15/14 0 A

IR-13-00011-SIN-108-A
Casting concrete for retaining wall (wall) part 6 from (Sta.0+795 to Sta.0+826) 

RH
05/15/14 05/15/14 05/15/14 0 A

IR-13-00011-SIN-109-A
Casting concrete for retaining wall (wall) parts (1, 3) from (Sta.0+795 to 

Sta.0+826) RHS 
05/15/14 05/17/14 05/18/14 1 A

IR-13-00011-SIN-110-A
Steel reinforcement for retaining wall part 5 from (Sta.0+795 to Sta.0+826) 

RHS
05/19/14 05/19/14 05/19/14 0 A

IR-13-00011-SIN-111-A

• Installation for catch basin.

• Excavation, laying & backfilling UPVC pipes (400 mm Dia.) At Sta.0+930, 

Sta.0+890.63, Sta.0+841 LHS

05/19/14 05/19/14 05/19/14 0 A

IR-13-00011-SIN-112-A
Excavation, installation & backfilling for PVC conduit and copper wire (earth 

cable) for street lighting poles from (Sta.0+117.60 to Sta.0+360) LHS
05/19/14 05/19/14 05/20/14 1 A

IR-13-00011-SIN-113-A Casting concrete for retaining wall part 5 from (Sta.0+795 to Sta.0+826) RHS 05/20/14 05/20/14 05/21/14 1 A

IR-13-00011-SIN-114-A

• Installation for catch basin.

• Excavation, laying & backfilling UPVC pipes (400 mm Dia.) Quantity (5.40 

m). At Sta.0+817.60 LHS 

05/20/14 05/20/14 05/21/14 1 A

IR-13-00011-SIN-115-A Curb Stone. Levels & offsets. from (Sta.0+490 to Sta.0+550) RHS 05/21/14 05/21/14 05/21/14 0 A

IR-13-00011-SIN-116-A Excavation work for retaining wall. from (Sta.0+858 to Sta.0+920) RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-SIN-117-A Casting concrete for blinding.from (Sta.0+858 to Sta.0+890) RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-SIN-118-A Curb stone (90m.l) from (Sta.0+550 to Sta.0+640) RHS 05/22/14 05/22/14 05/22/14 0 A
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IR-13-00011-SIN-119-A Start backfilling behind retaining wall. from Sta.0+170 to Sta.0+230 LHS 05/22/14 05/24/14 05/24/14 0 A

IR-13-00011-SIN-120-A Casting concrete for blinding. from Sta.0+890 to Sta.0+920 RHS 05/22/14 05/24/14 05/24/14 0 A

IR-13-00011-SIN-121-A Installation and backfilling for (800 mm Dia.) pipe culvert. At Sta.0+817 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-SIN-122-A Start backfilling behind retaining wall. from (Sta.0+795 to Sta.0+826 RHS 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-SIN-123-A Curb stone (100 m.l) Levels & offsets. from (Sta.0+460 to Sta.0+560) LHS 05/26/14 05/26/14 05/26/14 0 A

IR-13-00011-SIN-124-A

Form works, steel reinforcement & electrical works for steel lighting poles to 

precede casting concrete. At (Sta.0+287.8, Sta.0+327.3, Sta.0+362.7 & 

Sta.0+397.7) LHS 

05/26/14 05/26/14 05/26/14 0 A

IR-13-00011-SIN-125-A
Form works & steel reinforcement for retaining wall foundation. from 

(Sta.0+858 to Sta.0+890) RHS
05/26/14 05/26/14 05/27/14 1 A

IR-13-00011-SIN-126-A
Form works & steel reinforcement for retaining wall foundation.

from (Sta.0+890 to Sta.0+920) RHS
05/27/14 05/27/14 05/27/14 0 A

IR-13-00011-SIN-127-A B.C 1st Layer.Widths and levels from (Sta.0+680 to Sta.0+780) 05/27/14 05/27/14 05/27/14 0 A

IR-13-00011-SIN-128-A  Curb stone (120 m.l). Levels & offsets. from (Sta.0+340 to Sta.0+460) LHS 5/28/2014 5/28/2014 05/28/14 0 A

IR-13-00011-SIN-129-A

Steel reinforcement & electrical works for steel lighting poles to precede 

casting concrete. At (Sta.0+257.4, Sta.0+222.6, Sta.0+187.6, 0+152.9 & 

Sta.0+117.9) LHS

05/29/14 05/31/14 05/31/14 0 A

IR-13-00011-SIN-130-A
Steel reinforcement for the wall of retaining wall parts 2 & 3. from (Sta.0+855 

to Sta.0+920) RHS 
06/01/14 06/01/14 06/01/14 0 A

IR-13-00011-SIN-131-A
Steel reinforcement for the wall of retaining wall part 5 from (Sta.0+855 to 

Sta.0+920) RHS
06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-SIN-132-A
Casting concrete for the wall of retaining wall parts 2 & 3. from (Sta.0+855 to 

Sta.0+920) RHS 
06/02/14 06/02/14 06/02/14 0 A

IR-13-00011-SIN-133-A
Casting concrete for the wall of retaining wall part 5 from (Sta.0+855 to 

Sta.0+920) RHS 
06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-SIN-134-A Curb stone Levels and alignment from Sta.0+140 to Sta.0+230 LHS 06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-SIN-135-A
Form works, steel reinforcement & electrical works for steel lighting poles to 

precede casting concrete At Sta.0+082.7 LHS
06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-SIN-136-A Start excavation for storm water from (Sta.1+270 to Sta.1+390) 06/04/14 06/04/14 06/04/14 0 A

IR-13-00011-SIN-137-A

Excavation, installation and backfilling for 600 mm Dia. storm water pipes 

(Quantity= 22 m.l) from (Sta.1+334.95 to Sta.1+357.43) between manholes # 

(09 &10)

06/04/14 06/04/14 06/05/14 1 A
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IR-13-00011-SIN-138-A B.C for sidewalks from (Sta.0+440 to Sta.0+550) RHS 06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-139-A
Steel reinforcement & casting concrete for sidewalks mockup from (Sta.0+440 

to Sta.0+550) RHS
06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-140-A
Steel reinforcement & casting concrete for concrete wall foundation part 01 

from (Sta.1+073 to Sta.1+090) LHS
06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-141-A
Steel reinforcement for retaining wall part 01 & long beam between parts (03, 

04) from (Sta.0+855 to Sta.0+920)
06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-142-A
Excavation & installation for storm water manhole #09 (1.4 * 1.2) m. At 

Sta.1+334.95
06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-143-A

Excavation, installation and backfilling for 600 mm Dia. storm water pipes 

(Quantity= 19.93 m.l) from (Sta.Sta.1+315.02 to Sta.1+334.95) between 

manholes # (09 &08)

06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-144-A Curb stone Levels & offsets from (Sta.0+050 to Sta.0+180) 06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-145-A

Excavation, laying & backfilling for Storm water RC 600 mm pipes between 

manholes # (10-11)

 from Sta.1+357.43 to Sta.1+390.04

06/05/14 06/07/14 06/07/14 0 A

IR-13-00011-SIN-146-A
B.C for sidewalks

from Sta.0+230 to Sta.0+440 RHS
06/05/14 06/07/14 06/07/14 0 A

IR-13-00011-SIN-147-A
Casting concrete for retaining wall part 01 & long beam between part (02,03)

from Sta.0+855 to Sta.0+920
06/05/14 06/07/14 06/07/14 0 A

IR-13-00011-SIN-148-A
Steel reinforcement and casting concrete for side walk from Sta.0+230 to 

Sta.0+440-RHS
06/05/14 06/07/14 06/07/14 0 A

IR-13-00011-SIN-149-A
B.C for sidewalk from (Sta.0+150 to Sta.0+230) LHS, (Sta.0+310 to 

Sta.0+370) LHS and from ( Sta.0+560 to Sta.0+660)RHS
06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-150-A

Steel reinforcement and casting concrete for side walk

from (Sta.0+150 to Sta.0+230) LHS, (Sta.0+310 to Sta.0+370) LHS and from 

Sta.0+560 to Sta.0+660RHS

06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-151-A Steel reinforcement for retaining wall. from (Sta.0+858 to Sta.0+920) RHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-152-A
Excavation & installation for storm water manhole #08 (1.4 * 1.2) m At 

Sta.1+315.02
06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-153-A Curb stone Levels & offsets from Sta.0+090 to Sta.0+140 LHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-154-A Steel reinforcement for concrete wall part 1 from Sta.1+070 to Sta.1+090 LHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-155-A Casting concrete for retaining wall part 4 from (Sta.0+858 to Sta.0+920) RHS 06/08/14 06/08/14 06/09/14 1 A78
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IR-13-00011-SIN-156-A
Excavation, laying & backfilling for Storm water RC 600 mm pipes between 

manholes # (08-07) from Sta.1+289 to Sta.1+315.02
06/08/14 06/08/14 06/09/14 1 A

IR-13-00011-SIN-157-A B.C for sidewalk from (Sta.0+370 to Sta.0+560) LHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-158-A Steel reinforcement for sidewalk from (Sta.0+370 to Sta.0+560) LHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-159-A
Excavation & installation for storm water manhole #07 (1.4 * 1.2) m At 

Sta.1+289.73
06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-160-A
Stone wallsLevels & alignment from Sta.0+270 to Sta.0+320, from Sta.1+093 

to Sta.1+140 & from Sta.0+795 to Sta.0+890 LHS
06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-161-A
Excavation, laying & backfilling for Storm water RC 600 mm pipes between 

manholes # (06-07) from Sta.1+269.70 to Sta.1+289.73
06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-162-A
Casting concrete for concrete wall part 1 (Height 1m) from Sta.1+073 to 

Sta.1+090 LHS
06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-163-A Topping layer Levels & widths from Sta.0+940 to Sta.1+010 06/10/14 06/10/14 06/10/14 0 A

IR-13-00011-SIN-164-A Curb stone Levels & offsets. from Sta.0+050 to Sta.0+090 LHS 06/10/14 06/10/14 06/10/14 0 A

IR-13-00011-SIN-165-A
Insulation (water proofing) for the wall of retaining wall from Sta.0+855 to 

Sta.0+920 RHS
06/11/14 06/11/14 06/11/14 0 A

IR-13-00011-SIN-166-A
Installation of hand hole for water line 2” gate valve. At Sta.0+276 RHS, 

(Sta.0+427, Sta.0+491, Sta.0+574, Sta.0+594) RHS & LHS
06/11/14 06/11/14 06/11/14 0 A

IR-13-00011-SIN-167-A
Casting concrete for concrete wall part 1 H 2 from Sta.1+073 to Sta.1+090 

LHS 
06/11/14 06/11/14 06/11/14 0 A

IR-13-00011-SIN-168-A
Casting concrete for retaining wall last part (connection between the existing 

and new retaining wall) from (Sta.0+855 to Sta.0+920) RHS
06/11/14 06/11/14 06/11/14 0 A

IR-13-00011-SIN-169-A B.C 1st layer Levels & widths from Sta.0+700 to Sta.0+850 06/11/14 06/11/14 06/12/14 1 A

IR-13-00011-SIN-170-A
Excavation & installation for storm water manhole #06 (1.4 * 1.2) m. 

At Sta. 1+269.70 
06/11/14 06/11/14 06/11/14 0 A

IR-13-00011-SIN-171-A
Excavation & installation for storm water manhole #11 (1.4 * 1.2) m

At Sta.1+390.04
06/11/14 06/11/14 06/12/14 1 A

IR-13-00011-SIN-172-A Casting concrete for gravity wall part 1 from Sta.0+740 to Sta.0+760 RHS 06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-SIN-173-A Backfilling behind retaining wall from Sta.0+858 to Sta.0+920 RHS 06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-SIN-174-A
Start excavation, laying and backfilling for water line 6", 4" from Sta.1+150 to 

Sta.1+470.
06/12/14 06/14/14 06/14/14 0 C

IR-13-00011-SIN-174-B
Start excavation, laying and backfilling for water line 6", 4" from Sta.1+150 to 

Sta.1+470.
07/06/14 07/06/14 07/07/14 1 A

IR-13-00011-SIN-175-A Curb stone Levels & offsets from Sta.0+560 to Sta.0+680 LHS 06/12/14 06/12/14 06/12/14 0 A
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IR-13-00011-SIN-176-A Casting concrete for gravity wall part 1 H2 from Sta.0+720 to Sta.0+760 RHS 06/14/14 06/14/14 06/14/14 0 A

IR-13-00011-SIN-177-A
Steel reinforcement & casting concrete for foundation of storm water manhole 

# 10 At Sta.1+357.43 
06/15/14 06/15/14 06/15/14 0 A

IR-13-00011-SIN-178-A Casting concrete for gravity wall part 1 H3 from Sta.0+720 to Sta.0+760 RHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00011-SIN-179-A
B.C for sidewalk from (Sta.0+060 to Sta.0+180) & from (Sta.0+230 to 

Sta.0+370) LHS
06/16/14 06/17/14 06/17/14 0 A

IR-13-00011-SIN-180-A
Steel reinforcement & casting concrete for sidewalk

from (Sta.0+060 to Sta.0+180) & from (Sta.0+230 to Sta.0+370) LHS
06/16/14 06/17/14 06/17/14 0 A

IR-13-00011-SIN-181-A
Casting concrete for gravity wall part 2 H1

from Sta.0+720 to Sta.0+760 RHS
06/17/14 06/17/14 06/17/14 0 A

IR-13-00011-SIN-182-A
Start excavation for storm water At Sta.1+270 LHS (Sinjil Municipality 

Entrance)
06/17/14 06/17/14 06/18/14 1 A

IR-13-00011-SIN-183-A Base course second layer from (Sta.0+060 to Sta.0+620) 06/18/14 06/18/14 06/19/14 1 C

IR-13-00011-SIN-183-B Base course second layer from (Sta.0+060 to Sta.0+620) 06/23/14 06/23/14 06/24/14 1 C

IR-13-00011-SIN-183-C Base course second layer from (Sta.0+060 to Sta.0+620) 06/28/14 06/28/14 06/28/14 0 A

IR-13-00011-SIN-184-A
Steel reinforcement & casting concrete for water chamber foundation. 

At Sta.0+700
06/18/14 06/18/14 06/18/14 0 A

IR-13-00011-SIN-185-A
Start excavation, laying & backfilling for 6" & 4" water lines.

 from Sta.1+150 to Sta.1+470
06/19/14 06/21/14 06/21/14 0 A

IR-13-00011-SIN-186-A Casting concrete for gravity wall part 3 H 1 from Sta.0+720 to Sta.0+760 RHS 06/19/14 06/21/14 06/21/14 0 A

IR-13-00011-SIN-187-A Casting concrete for gravity wall part 2 H 1 from Sta.0+720 to Sta.0+760 RHS 06/19/14 06/21/14 06/21/14 0 A

IR-13-00011-SIN-188-A
Steel reinforcement & casting concrete for gravity wall part 1parapet from 

Sta.0+720 to Sta.0+760.
06/19/14 06/21/14 06/21/14 0 C

IR-13-00011-SIN-188-B
Steel reinforcement & casting concrete for gravity wall part 1parapet from 

Sta.0+720 to Sta.0+760.
06/23/14 06/23/14 06/23/14 0 A

IR-13-00011-SIN-189-A

Excavation, laying & backfilling for storm water (400 mm Dia.) pipes & 

manholes # (11, 12, 13).

At Sta.1+290 LHS (Sinjil Municipality Entrance)

06/21/14 06/21/14 06/22/14 1 A

IR-13-00011-SIN-190-A Steel reinforcement for storm water manhole #10 walls At Sta.1+357.43 06/22/14 06/22/14 06/22/14 0 A

IR-13-00011-SIN-191-A Steel reinforcement for water chamber wall At Sta.0+700 06/22/14 06/22/14 06/22/14 0 A

IR-13-00011-SIN-192-A Casting concrete for storm water manhole #10 walls At Sta.1+357.43 06/23/14 06/23/14 06/24/14 1 A80
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IR-13-00011-SIN-193-A Casting concrete for water chamber wall At Sta.0+700 06/23/14 06/23/14 06/23/14 0 A

IR-13-00011-SIN-194-A
Steel reinforcement for concrete wall foundation from Sta.1+073 to Sta.1+090 

LHS
06/24/14 06/24/14 06/24/14 0 A

IR-13-00011-SIN-195-A
Casting concrete for concrete wall foundation from Sta.1+073 to Sta.1+090 

LHS
06/24/14 06/24/14 06/24/14 0 A

IR-13-00011-SIN-196-A Casting concrete for concrete wall part 2 from Sta.1+073 to Sta.1+090 LHS 06/25/14 06/25/14 06/26/14 1 A

IR-13-00011-SIN-197-A Steel reinforcement for water chamber roof slab At Sta.0+690 06/26/14 06/26/14 06/26/14 0 A

IR-13-00011-SIN-198-A Casting concrete for water chamber roof slab At Sta.0+690 06/26/14 06/26/14 06/26/14 0 A

IR-13-00011-SIN-199-A
Steel reinforcement for gravity wall parts (2, 3) parapet from Sta.0+720 to 

Sta.0+760 RHS
06/26/14 06/28/14 06/28/14 0 A

IR-13-00011-SIN-200-A
Casting concrete for gravity wall parts (2, 3) parapet from Sta.0+720 to 

Sta.0+760 RHS
06/26/14 06/28/14 06/28/14 0 A

IR-13-00011-SIN-201-A Base course second layer Levels & widths from Sta.0+620 to Sta.0+680 06/28/14 06/28/14 06/28/14 0 A

IR-13-00011-SIN-202-A Start spraying MC from Sta.0+060 to Sta.0+680 06/28/14 06/28/14 06/28/14 0 A

IR-13-00011-SIN-203-A Start asphalt works from Sta.0+060 to Sta.0+680 06/28/14 06/29/14 06/29/14 0 A

IR-13-00011-SIN-204-A Insulation (water proofing) for water chamber at Sta.0+690 06/29/14 06/29/14 06/29/14 0 A

IR-13-00011-SIN-205-A Insulation (water proofing) for gravity wall from Sta.0+720 to Sta.0+760 RHS 06/29/14 06/29/14 06/29/14 0 A

IR-13-00011-SIN-206-A Start backfilling behind gravity wall from Sta.0+720 to Sta.0+760 RHS 06/29/14 06/29/14 06/29/14 0 A

IR-13-00011-SIN-207-A Start backfilling around water chamber At Sta.0+690 06/29/14 06/29/14 06/29/14 0 A

IR-13-00011-SIN-208-A B.C 1st layer Levels & widths.from Sta.0+850 to Sta.1+150 06/30/14 06/30/14 06/30/14 0 C

IR-13-00011-SIN-208-B B.C 1st layer Levels & widths.from Sta.0+850 to Sta.1+040 07/02/14 07/02/14 07/02/14 0 A

IR-13-00011-SIN-209-A Casting concrete for gravity wall H1 from Sta.0+975 to Sta.0+980 RHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00011-SIN-210-A Steel reinforcement for water chamber foundation at Sta.0+050. 07/03/14 07/05/14 07/05/14 0 A

IR-13-00011-SIN-211-A Casting concrete for water chamber foundation at Sta.0+050. 07/03/14 07/05/14 07/05/14 0 A

IR-13-00011-SIN-212-A Steel reinforcement for water chamber walls at Sta.0+050 07/07/14 07/07/14 07/08/14 1 A

IR-13-00011-SIN-213-A Subgrade layer from Sta.1+230 to Sta.1+480 07/08/14 07/08/14 07/08/14 0 A

IR-13-00011-SIN-214-A Installation of curb Stone Levels & alignment from Sta.0+690 to Sta.0+850 07/08/14 07/08/14 07/09/14 1 A

IR-13-00011-SIN-215-A Casting concrete for water chamber walls at Sta.0+050 07/08/14 07/09/14 07/09/14 0 A

IR-13-00011-SIN-216-A Casting concrete for gravity wall H2 from Sta.0+975 to Sta.0+980 RHS 07/09/14 07/09/14 07/09/14 0 A

IR-13-00011-SIN-217-A B.C 1st layer Levels & widths.from Sta.1+040 to Sta.1+140  07/10/14 07/10/14 07/10/14 0 A

IR-13-00011-SIN-218-A Steel reinforcement for water chamber roof slab at Sta.0+050. 07/10/14 07/12/14 07/12/14 0 A
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IR-13-00011-SIN-219-A Steel reinforcement for gravity wall parapet from Sta.0+975 to Sta.0+980 RHS. 07/10/14 07/12/14 07/12/14 0 A

IR-13-00011-SIN-220-A Casting concrete for water chamber roof slab at Sta.0+050. 07/10/14 07/12/14 07/12/14 0 A

IR-13-00011-SIN-221-A Casting concrete for gravity wall parapet from Sta.0+975 to Sta.0+980 RHS. 07/10/14 07/12/14 07/12/14 0 A

IR-13-00011-SIN-222-A

Installation of storm water line UPVC (400 mm Dia., L= 11.80 m), storm water 

manhole & 2 catch basins from the end of municipality access toward the 

municipality yard

07/10/14 07/10/14 07/10/14 0 A

IR-13-00011-SIN-223-A
Installation of storm water line UPVC (400 mm Dia., L= 2.90 m) & catch basin 

At Sta.0+970
07/10/14 07/12/14 07/12/14 0 A

IR-13-00011-SIN-224-A
Installation of long catch basin (2 sets) At Sta.1+295 LHS Municipality 

Entrance
07/13/14 07/13/14 07/13/14 0 A

IR-13-00011-SIN-225-A  Insulation (water proofing) for gravity wall from Sta.0+975 to Sta.0+980 RHS 07/13/14 07/13/14 07/13/14 0 A

IR-13-00011-SIN-226-A Backfilling with single size for gravity wall from Sta.0+975 to Sta.0+980 RHS 07/13/14 07/13/14 07/13/14 0 A

IR-13-00011-SIN-227-A Insulation (water proofing) for water chamber at Sta.0+050 07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-SIN-228-A Casting concrete for gravity wall At Sta.1+295 LHS Municipality Entrance 07/15/14 07/15/14 07/16/14 1 A

IR-13-00011-SIN-229-A Start backfilling for water chamber at Sta.0+050 07/16/14 07/16/14 07/16/14 0 A

IR-13-00011-SIN-230-A
Steel reinforcement for gravity wall parapet At Sta.1+295 LHS Municipality 

Entrance
07/16/14 07/16/14 07/16/14 0 A

IR-13-00011-SIN-231-A
Casting concrete for gravity wall parapet At Sta.1+295 LHS Municipality 

Entrance
07/16/14 07/17/14 07/17/14 0 C

IR-13-00011-SIN-231-B
Casting concrete for gravity wall parapet At Sta.1+295 LHS Municipality 

Entrance
07/17/14 07/19/14 07/20/14 1 A

IR-13-00011-SIN-232-A
Curb stone Levels & offsets from Sta.0+690 to Sta.0+710 RHS, Sta.0+860 to 

Sta.0+880 RHS & LHS, Sta.0+990 to Sta.1+140 RHS & LHS 
07/17/14 07/17/14 07/17/14 0 A

IR-13-00011-SIN-233-A Steel reinforcement for water chamber foundation at Sta.1+500. 07/17/14 07/19/14 07/20/14 1 C

IR-13-00011-SIN-233-B Steel reinforcement for water chamber foundation at Sta.1+500. 07/20/14 07/20/14 07/20/14 0 A

IR-13-00011-SIN-234-A Casting concrete for water chamber foundation at Sta.1+500. 07/17/14 07/19/14 07/20/14 1 C

IR-13-00011-SIN-234-B Casting concrete for water chamber foundation at Sta.1+500. 07/20/14 07/20/14 07/20/14 0 A
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 SUBMITTAL TRACKING DATES

IR-13-00011-SIN-235-A

Pressure test for water lines: 

• 2 inch pipes 253.17 L.M

• 3 inch pipes 475.75 L.M

• 4 inch pipes 346.25 L.M

• 6 inch pipes 822      L.M  

from Sta.0+678 to Sta.1+500 

07/17/14 07/19/14 07/20/14 1 C

IR-13-00011-SIN-235-B

Pressure test for water lines: 

• 2 inch pipes 253.17 L.M

• 3 inch pipes 475.75 L.M

• 4 inch pipes 346.25 L.M

• 6 inch pipes 822      L.M  

from Sta.0+678 to Sta.1+500 

08/03/14 08/03/14 08/04/14 1 A

IR-13-00011-SIN-236-A Steel reinforcement for the walls of water chamber at Sta.1+500 07/22/14 07/22/14 07/22/14 0 A

IR-13-00011-SIN-237-A Casting concrete for the walls of water chamber at Sta.1+500 07/22/14 07/22/14 07/22/14 0 A

IR-13-00011-SIN-238-A Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 07/22/14 07/22/14 07/22/14 0 C

IR-13-00011-SIN-238-B Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 08/03/14 08/03/14 08/03/14 0 C

IR-13-00011-SIN-238-C Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 08/24/14 08/24/14 08/24/14 0 A

IR-13-00011-SIN-239-A B.C 1st layer Levels & widthsfrom Sta.1+140 to Sta.1+200. 07/22/14 07/22/14 07/22/14 0 C

IR-13-00011-SIN-239-B B.C 1st layer Levels & widthsfrom Sta.1+140 to Sta.1+200. 08/03/14 08/03/14 08/03/14 0 A

IR-13-00011-SIN-240-A B.C 1st layer Levels & widths from Sta.1+200 to Sta.1+500 07/22/14 07/22/14 07/22/14 0 C

IR-13-00011-SIN-240-B
B.C  layer Levels & widthsLocation: from Sta.1+230 to Sta.1+470– Sinjil Main 

Entrance Road.
08/06/14 08/06/14 08/06/14 0 A

IR-13-00011-SIN-241-A Steel reinforcement for water chamber roof slab at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-SIN-242-A Casting concrete for water chamber roof slab at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-SIN-243-A Insulation (water proofing) for water chamber at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-SIN-244-A Backfilling with single size for water chamber at Sta.1+500 08/03/14 08/03/14 08/03/14 0 A

IR-13-00011-SIN-245-A
Steel reinforcement for raising concrete wall from sta.0+575 to sta.0+675 part 

Two,Four,Six,Eight 
08/04/14 08/04/14 08/04/14 0 A

IR-13-00011-SIN-246-A
Concrete Casting for raising concrete wall from sta.0+575 to sta.0+675 part 

Six&Eight 
08/06/14 08/06/14 08/06/14 0 A

IR-13-00011-SIN-247-A MC Sprading 1+230 to Sta.1+470– Sinjil Main Entrance Road. 08/06/14 08/06/14 08/06/14 0 A

IR-13-00011-SIN-248-A
Start Asphalt First Layer from Sta. 1+230 to Sta.1+470– Sinjil Main Entrance 

Road.
08/06/14 08/07/14 08/07/14 0 A
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IR-13-00011-SIN-249-A
Concrete Casting for raising concrete wall from sta.0+575 to sta.0+675RHS 

part Two&Four
08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-SIN-250-A Street lighting poles installation from Sta. 0+115 to Sta. 0+400 LHS.(9 Pole) 08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-SIN-251-A
Mockup for Casting concrete for stone wall copping from Sta. 1+090 to Sta. 

1+140 LHS
08/10/14 08/10/14 08/10/14 0 A

IR-13-00011-SIN-252-A
Steel reinforcement for raising concrete wall from Sta.0+575 to Sta.0+675 part 

05 & 07
08/11/14 08/11/14 08/11/14 0 A

IR-13-00011-SIN-253-A
Casting concrete for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 

& 07
08/11/14 08/12/14 08/13/14 1 C

IR-13-00011-SIN-253-B
Casting concrete for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 

& 07
08/13/14 08/13/14 08/13/14 0 A

IR-13-00011-SIN-254-A B.C for sidewalk from (Sta.0+680 to Sta.1+200) LHS & RHS 08/11/14 08/11/14 08/11/14 0 A

IR-13-00011-SIN-255-A Casting concrete for sidewalk from (Sta.0+680 to Sta.1+200) LHS & RHS 08/11/14 08/12/14 08/12/14 0 A

IR-13-00011-SIN-256-A
Casting concrete for stone wall copping from Sta. 1+000 to Sta. 1+035 LHS & 

from Sta. 0+840 to Sta. 0+860 LHS
08/12/14 08/12/14 08/12/14 0 A

IR-13-00011-SIN-257-A B.C 2nd layer Levels & widths from Sta. 0+680 to Sta. 1+230 08/13/14 08/13/14 08/13/14 0 C

IR-13-00011-SIN-257-B B.C 2nd layer Levels & widths from Sta. 0+900 to Sta. 1+200 08/18/14 08/18/14 08/19/14 1 A

IR-13-00011-SIN-258-A Casting concrete for stone wall copping from Sta. 0+280 to Sta. 0+370 LHS 08/13/14 08/13/14 08/13/14 0 A

IR-13-00011-SIN-259-A Storm water Hydrostatic test from Sta.0+816 to Sta.0+970 08/14/14 08/16/14 08/17/14 1 A

IR-13-00011-SIN-260-A Casting concrete for stone wall copping from Sta. 0+780 to Sta. 0+855 LHS 08/14/14 08/14/14 08/14/14 0 A

IR-13-00011-SIN-261-A
Steel reinforcement & Casting concrete for concrete wall parapet parts 01& 03 

from Sta. 0+575 to Sta. 0+675
08/14/14 08/14/14 08/14/14 0 A

IR-13-00011-SIN-262-A B.C 2nd layer Levels & widths from Sta. 0+680 to Sta.0+900 08/18/14 08/18/14 08/19/14 1 A

IR-13-00011-SIN-263-A Storm water Hydrostatic test from Sta.1+270 to Sta.1+390 08/19/14 08/19/14 08/20/14 1 A

IR-13-00011-SIN-264-A Chlorination (Disinfection) for water pipe lines from Sta.0+046 to Sta.1+500. 08/21/14 08/22/14 08/23/14 1 A

IR-13-00011-SIN-265-A Subgrade layer from Sta.1+480 to Sta.1+500 08/24/14 08/24/14 08/24/14 0 A

IR-13-00011-SIN-266-A Start Guardrail installation from Sta.0+060 to Sta.0+185 RHS 08/25/14 08/25/14 08/25/14 0 A

IR-13-00011-SIN-267-A
Start handrail installation from Sta.0+620 to Sta.0+720 LHS & from Sta.1+080 

to Sta.1+088 LHS
08/26/14 08/26/14 08/26/14 0 A

IR-13-00011-SIN-268-A Excavation work for retaining wall At Sta.0+220 LHS 08/26/14 08/26/14 08/26/14 0 A
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IR-13-00011-SIN-269-A Shuttering and steel reinforcement for retaining wall At Sta.0+220 LHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00011-SIN-270-A Casting concrete for retaining wall foundation At Sta.0+220 LHS 08/27/14 08/27/14 08/27/14 0 A

IR-13-00011-SIN-271-A
Excavation & casting concrete for concrete wall around septic tanks from 

Sta.1+470 to Sta.1+500 LHS.
08/28/14 08/30/14 08/31/14 1 A

IR-13-00011-SIN-272-A Casting concrete for pipe culvert outlet at Sta.0+130 RHS. 08/28/14 08/30/14 08/31/14 1 A

IR-13-00011-SIN-273-A Steel reinforcement for concrete wall at Sta.0+240 LHS 08/31/14 08/31/14 08/31/14 0 A

IR-13-00011-SIN-274-A Casting concrete for concrete wall at Sta.0+240 LHS 08/31/14 08/31/14 09/01/14 1 A

IR-13-00011-SIN-275-A B.C layer Levels & widthsfrom Sta.1+470 to Sta.1+500 09/04/14 09/04/14 09/04/14 0 A

IR-13-00011-SIN-276-A
Steel reinforcement & Casting concrete for pipe culvert outlet. At Sta.0+816 

RHS
09/04/14 09/04/14 09/04/14 0 A

IR-13-00011-SIN-277-A Spraying MC from Sta.1+470 to Sta.1+500 09/04/14 09/04/14 09/04/14 0 A

IR-13-00011-SIN-278-A Asphalt works 1st layer 5 cm thick from Sta.1+470 to Sta.1+500 09/04/14 09/05/14 09/07/14 2 A

IR-13-00011-SIN-279-A Spraying RC from Sta.1+200 to Sta.1+500 09/04/14 09/06/14 09/07/14 1 A

IR-13-00011-SIN-280-A Asphalt works 2nd layer 5 cm thick from Sta.1+200 to Sta.1+500. 09/04/14 09/06/14 09/07/14 1 A

IR-13-00011-SIN-281-A Spraying MC from Sta. 0+680 to Sta.1+200 09/07/14 09/07/14 09/07/14 0 A

IR-13-00011-SIN-282-A Asphalt works 7cm thick from Sta. 0+680 to Sta.1+200 09/07/14 09/07/14 09/08/14 1 A

IR-13-00011-SIN-283-A
Start installation of traffic signs According to attached shop drawings from Sta. 

0+050 to Sta.1+500
09/09/14 09/09/14 09/09/14 0 A

IR-13-00011-SIN-284-A Speed humps At Sta. 0+400, Sta. 0+680, Sta. 0+770, Sta. 0+990 & Sta. 1+200 09/24/14 09/24/14 09/25/14 1 A

IR-13-00011-SIN-285-A Start curb stone painting From Sta. 0+060 to Sta. 1+200 LHS, RHS 09/30/14 09/30/14 09/30/14 0 C

2nd 

inspection
IR-13-00011-SIN-285-A Start curb stone painting From Sta. 0+060 to Sta. 1+200 LHS, RHS 09/30/14 09/30/14 09/30/14 0 A

IR-13-00011-SIN-286-A Start center line painting From Sta. 0+680 to Sta. 1+500 09/30/14 09/30/14 09/30/14 0 A

IR-13-00011-SIN-287-A Start cateyes installation From Sta. 0+050 to Sta. 1+500 09/30/14 09/30/14 10/01/14 1 C

IR-13-00011-SIN-287-B Start cateyes installation From Sta. 0+050 to Sta. 1+500 10/08/14 10/08/14 10/08/14 0 A

IR-13-00011-SIN-288-A Start centerline painting From Sta. 0+050 to Sta. 0+680 09/30/14 09/30/14 10/01/14 1 A

IR-13-00011-SIN-289-A Installation of handrail From Sta. 0+206 to Sta. 0+400 RHS 10/12/14 10/12/14 10/13/14 1 C

IR-13-00011-SIN-290-A
Check Traffic Control Plan-Sinjil Main Entrance Road Intersection with HWY 

60 -( Phase I)
11/19/14 11/19/14 11/20/14 1 C

IR-13-00011-SIN-290-B
Check Traffic Control Plan-Sinjil Main Entrance Road Intersection with HWY 

60 -( Phase I)
11/23/14 11/20/14 11/23/14 3 A

IR-13-00011-SIN-291-A
Check bench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( 

Phase I)
11/20/14 11/20/14 11/20/14 0 C85
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IR-13-00011-SIN-292-A
Start Excavation Work from Sta.0+000-Sta.0+215 and from Sta.0+310-

Sta.0+450LHS.
11/20/14 11/20/14 11/20/14 0 C

IR-13-00011-SIN-292-B
Start Excavation Work from Sta.0+000-Sta.0+215 and from Sta.0+310-

Sta.0+450LHS.
11/23/14 11/23/14 11/23/14 0 A

IR-13-00011-SIN-293-A Start Excavation Work for the retaining wall from Sta.0+250-Sta.0+350RHS. 11/30/14 11/30/14 11/30/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-WAB-001-A Check Traffic control  plan 01/02/14 01/04/14 01/05/14 1 C

IR-13-00011-WAB-001-B Check Traffic control  plan 01/14/14 01/14/14 01/14/14 0 A

IR-13-00011-WAB-002-A Centerline coordinate and control point from (Sta.0+000 to Sta.0+700) 01/14/14 01/14/14 01/14/14 0 A

IR-13-00011-WAB-003-A Start excavation work phase 1 01/14/14 01/15/14 01/16/14 1 A

IR-13-00011-WAB-004-A Existing centerline coordinates and levels. 01/19/14 01/19/14 01/19/14 0 A

IR-13-00011-WAB-005-A Start excavation widening. 01/19/14 01/19/14 01/19/14 0 A

IR-13-00011-WAB-006-A Assign a new control point, Coordinate & level.At Sta.0+700  RHS  02/24/14 02/24/14 02/25/14 1 A

IR-13-00011-WAB-007-A Location of Benchmark. 02/27/14 03/01/14 03/02/14 1 C

IR-13-00011-WAB-007-B Location of Benchmark. 03/02/14 03/02/14 03/02/14 0 A

IR-13-00011-WAB-008-A Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 02/27/14 03/01/14 03/02/14 1 C

IR-13-00011-WAB-008-B Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/02/14 03/02/14 0 A

IR-13-00011-WAB-009-A Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 02/27/14 03/01/14 03/02/14 1 C

IR-13-00011-WAB-009-B Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 03/02/14 03/02/14 03/02/14 0 A

IR-13-00011-WAB-010-A Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 02/27/14 03/01/14 03/02/14 1 C

IR-13-00011-WAB-010-B Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 03/03/14 03/04/14 03/04/14 0 A

IR-13-00011-WAB-011-A 1st benching layer. Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS)  03/02/14 03/03/14 03/04/14 1 A

IR-13-00011-WAB-012-A 2nd benching layer. Levels & widths.: From (Sta. 0+620 to Sta. 0+680 LHS)  03/02/14 03/03/14 03/04/14 1 A

IR-13-00011-WAB-013-A Benching for 2nd layer.Levels, widths.From (Sta. 0+140 to Sta. 0+210 LHS)  03/05/14 03/05/14 03/06/14 1 A

IR-13-00011-WAB-014-A Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS)  03/05/14 03/05/14 03/06/14 1 C

2nd 

Inspection
IR-13-00011-WAB-014-A Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS)  03/06/14 03/06/14 03/06/14 0 A

IR-13-00011-WAB-015-A Benching third layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 A

IR-13-00011-WAB-016-A Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 C

2nd 

Inspection
IR-13-00011-WAB-016-A Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/09/14 03/09/14 03/09/14 0 A

IR-13-00011-WAB-017-A Benching 4th layer.Levels & widths.From (Sta.0+620 to Sta. 0+700) LHS  03/06/14 03/06/14 03/09/14 3 A

IR-13-00011-WAB-018-A Benching 5th layer. Levels & widths.From (Sta.0+600 to Sta. 0+680) LHS 03/11/14 03/11/14 03/11/14 0 A

IR-13-00011-WAB-019-A Benching 5th layer. Levels & widths.From (Sta.0+140 to Sta. 0+200) LHS 03/11/14 03/11/14 03/11/14 0 A

IR-13-00011-WAB-020-A
Handing over.Excavation and installation double pipe culvert (diameter 

1000mm). At Sta.0+327  
03/16/14 03/16/14 03/18/14 2 A

Inspection Request Log - Project 01

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES
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IR-13-00011-WAB-021-A
Handing over.Excavation and subgrade under benching layer.From (Sta.0+490 to 

Sta.0+610) LHS 
03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-WAB-022-A Handing over.Backfill the pipe culvert single size.At Sta.0+327 03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-WAB-023-A Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/17/14 03/17/14 03/18/14 1 C

IR-13-00011-WAB-023-B Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/22/14 03/22/14 03/23/14 1 A

IR-13-00011-WAB-024-A Excavation from (Sta.0+085 to Sta.0+140) LHS 03/18/14 03/18/14 03/19/14 1 A

IR-13-00011-WAB-025-A Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/18/14 03/18/14 03/19/14 1 C

IR-13-00011-WAB-025-B Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/20/14 03/22/14 03/23/14 1 C

IR-13-00011-WAB-025-C Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/26/14 03/26/14 03/26/14 0 A

IR-13-00011-WAB-026-A Excavation to reach reduce level. from (Sta.0+200 to Sta.0+320) RHS 03/20/14 03/20/14 03/20/14 0 A

IR-13-00011-WAB-027-A Benching 1st layer. from (Sta.0+500 to Sta.0+600) LHS 03/22/14 03/22/14 03/23/14 1 A

IR-13-00011-WAB-028-A Subgrade layer, Levels and widths.from (Sta.0+460 to Sta.0+560) LHS 03/23/14 03/23/14 03/23/14 0 A

IR-13-00011-WAB-029-A Excavation for replacement. from (Sta.0+220 to Sta.0+320) LHS 03/23/14 03/23/14 03/23/14 0 A

IR-13-00011-WAB-030-A Excavation for replacement. from (Sta.0+320 to Sta.0+440) 03/25/14 03/25/14 03/25/14 0 A

IR-13-00011-WAB-031-A Excavation for replacement. from (Sta.0+040 to Sta.0+085)LHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00011-WAB-032-A Subgrade layer.Levels and widths.from (Sta.0+200 to Sta.0+320) 03/26/14 03/26/14 03/27/14 1 A

IR-13-00011-WAB-033-A Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/27/14 03/29/14 03/30/14 1 C

IR-13-00011-WAB-033-B Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/31/14 03/31/14 03/31/14 0 A

IR-13-00011-WAB-034-A Excavation for replacement. from (Sta.0+560 to Sta.0+640) RHS 03/30/14 03/30/14 03/30/14 0 A

IR-13-00011-WAB-035-A B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/02/14 04/02/14 04/03/14 1 C

IR-13-00011-WAB-035-B B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/05/14 04/05/14 04/06/14 1 A

IR-13-00011-WAB-036-A Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/02/14 04/02/14 04/03/14 1 C

2nd 

Inspection
IR-13-00011-WAB-036-A Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/03/14 04/03/14 04/03/14 0 A

IR-13-00011-WAB-037-A B.C 1st layer.Levels and widths.from (Sta.0+180 to Sta.0+260) 04/02/14 04/02/14 04/03/14 1 A

IR-13-00011-WAB-038-A Base course 1st layer.Levels and widths.from sta. 0+260 to sta. 0+400 04/03/14 04/05/14 04/06/14 1 A

IR-13-00011-WAB-039-A Installation single pipe culvert dia. 1000 mm At sta0+524 04/03/14 04/05/14 04/06/14 1 A

IR-13-00011-WAB-040-A Casting plain concrete for culvert outlet. At Sta. 0+327, Sta.0+524 04/06/14 04/06/14 04/07/14 1 A

IR-13-00011-WAB-041-A Casting plain concrete for pipe culvert inlet. At Sta.0+524 04/08/14 04/08/14 04/09/14 1 A

IR-13-00011-WAB-042-A
Steel reinforcement & Casting reinforced concrete for pipe culvert outlet for 

apron area (foundation) only. At Sta.0+524
04/08/14 04/08/14 04/08/14 0 A

IR-13-00011-WAB-043-A
Steel reinforcement & Casting concrete for pipe culvert outlet for apron area 

(slab) only. At Sta.0+327
04/10/14 04/10/14 04/10/14 0 C88
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2nd 

Inspection
IR-13-00011-WAB-043-A

Steel reinforcement & Casting concrete for pipe culvert outlet for apron area 

(slab) only. At Sta.0+327
04/10/14 04/10/14 04/13/14 3 A

IR-13-00011-WAB-044-A  BC 1st layer.Levels and widths. from (sta. 0+400 to sta. 0+500) 04/10/14 04/12/14 04/13/14 1 A

IR-13-00011-WAB-045-A Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/10/14 04/12/14 04/13/14 1 C

IR-13-00011-WAB-045-B Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/15/14 04/15/14 04/16/14 1 C

IR-13-00011-WAB-045-C Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/16/14 04/16/14 04/16/14 0 C

IR-13-00011-WAB-045-D Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/17/14 04/17/14 04/17/14 0 A

IR-13-00011-WAB-046-A
Steel reinforcement for wing wall and head wall of pipe culvert outlet. At 

Sta.0+327
04/13/14 04/13/14 04/13/14 0 A

IR-13-00011-WAB-047-A
Form work and casting for wing wall and head wall of pipe culvert outlet

At Sta. 0+524
04/13/14 04/13/14 04/15/14 2 A

IR-13-00011-WAB-048-A
Form work and casting for wing wall and head wall of pipe culvert outlet

At Sta. 0+327
04/13/14 04/13/14 04/15/14 2 A

IR-13-00011-WAB-049-A
Formwork, steel reinforcement and casting for pipe culvert Inlet ground.

At Sta. 0+524
04/17/14 04/19/14 04/20/14 1 A

IR-13-00011-WAB-050-A BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 04/17/14 04/19/14 04/20/14 1 C

IR-13-00011-WAB-050-B BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 05/19/14 05/19/14 05/20/14 1 A

IR-13-00011-WAB-051-A Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/17/14 04/19/14 04/20/14 1 C

IR-13-00011-WAB-051-B Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/19/14 05/19/14 05/20/14 1 A

IR-13-00011-WAB-052-A Casting the blinding under foundation of inlet of pipe culvert. At Sta.0+327 04/17/14 04/19/14 04/20/14 1 A

IR-13-00011-WAB-053-A BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/17/14 04/20/14 04/20/14 0 C

IR-13-00011-WAB-053-B BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/21/14 04/21/14 04/21/14 0 C

IR-13-00011-WAB-053-C BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 05/19/14 05/19/14 05/20/14 1 A

IR-13-00011-WAB-054-A Steel reinforcement for the wall of inlet of pipe culvert. At Sta.0+524 04/20/14 04/20/14 04/21/14 1 A

IR-13-00011-WAB-055-A Form work and casting for pipe culvert inlet walls. At Sta.0+524 04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-WAB-056-A Subgrade under topping layer. from (Sta.0+900 to Sta.1+000) 04/24/14 04/24/14 04/24/14 0 A

IR-13-00011-WAB-057-A
Form work, steel reinforcement & casting pipe culvert inlet ground. At Sta.0+327 

RHS
04/24/14 04/24/14 04/24/14 0 A

IR-13-00011-WAB-058-A BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/24/14 04/26/14 04/27/14 1 C

IR-13-00011-WAB-058-B BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/03/14 05/04/14 05/04/14 0 C

IR-13-00011-WAB-058-C BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/05/14 05/05/14 05/05/14 0 A

IR-13-00011-WAB-059-A Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 04/24/14 04/26/14 04/28/14 2 C

IR-13-00011-WAB-059-B Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 05/18/14 05/18/14 05/18/14 0 A

IR-13-00011-WAB-060-A Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/24/14 04/26/14 04/27/14 1 C
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2nd Inspection IR-13-00011-WAB-060-A Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/28/14 04/28/14 04/28/14 0 A

IR-13-00011-WAB-061-A Steel reinforcement for pipe culvert inlet walls. At Sta.0+327 RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00011-WAB-062-A Location of benchmark. 04/27/14 04/27/14 04/28/14 1 A

IR-13-00011-WAB-063-A Location of benchmark. 04/28/14 04/28/14 04/28/14 0 A

IR-13-00011-WAB-064-A Form work and casting for pipe culvert inlet walls. At Sta.0+327 RHS 04/28/14 04/28/14 04/28/14 0 A

IR-13-00011-WAB-065-A
Form work and casting plain concrete under foundation of retaining wall for pipe 

culvert inlet. At Sta.0+676 RHS
04/28/14 04/28/14 04/28/14 0 C

2nd 

Inspection
IR-13-00011-WAB-065-A

Form work and casting plain concrete under foundation of retaining wall for pipe 

culvert inlet. At Sta.0+676 RHS
04/29/14 04/29/14 04/29/14 0 A

IR-13-00011-WAB-066-A
Form work and casting plain concrete under foundation of retaining wall for pipe 

culvert outlet. At Sta.0+676 LHS
04/29/14 04/29/14 04/29/14 0 C

IR-13-00011-WAB-066-B
Form work and casting plain concrete under foundation of retaining wall for pipe 

culvert outlet. At Sta.0+676 LHS
04/30/14 04/30/14 04/30/14 0 A

IR-13-00011-WAB-067-A subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280)  04/30/14 05/01/14 05/01/14 0 C

2nd Inspection IR-13-00011-WAB-067-A subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280)  05/02/14 05/02/14 05/02/14 0 A

IR-13-00011-WAB-068-A
Formwork and cast plain concrete B150 under foundation of retaining walls for 

inlet pipe culvert at sta. 0+676 RHS.
04/30/14 05/01/14 05/01/14 0 C

2nd 

Inspection
IR-13-00011-WAB-068-A

Formwork and cast plain concrete B150 under foundation of retaining walls for 

inlet pipe culvert at sta. 0+676 RHS.
05/04/14 05/04/14 05/04/14 0 A

IR-13-00011-WAB-069-A
Steel reinforcement and cast RC B250 for foundation of retaining walls for pipe 

culvert outlet at sta. 0+676 LHS.
04/30/14 05/01/14 05/01/14 0 C

2nd 

Inspection
IR-13-00011-WAB-069-A

Steel reinforcement and cast RC B250 for foundation of retaining walls for pipe 

culvert outlet at sta. 0+676 LHS.
05/04/14 05/04/14 05/04/14 0 A

IR-13-00011-WAB-070-A BC 1st layer  Levels & widths from sta. 0+900 to sta. 0+980. 04/30/14 05/03/14 05/03/14 0 C

IR-13-00011-WAB-070-B BC 1st layer  Levels & widths from sta. 0+900 to sta. 0+980. 05/05/14 05/05/14 05/05/14 0 A

IR-13-00011-WAB-071-A Subgrade layer  Levels & widths from sta. 1+280 to sta. 1+440 04/30/14 05/03/14 05/03/14 0 C

IR-13-00011-WAB-071-B Subgrade layer  Levels & widths from sta. 1+280 to sta. 1+400 05/07/14 05/07/14 05/08/14 1 C

IR-13-00011-WAB-071-C Subgrade layer  Levels & widths from sta. 1+280 to sta. 1+400 05/08/14 05/10/14 05/11/14 1 C

IR-13-00011-WAB-071-D Subgrade layer  Levels & widths from sta. 1+280 to sta. 1+400 05/12/14 05/12/14 05/12/14 0 A

IR-13-00011-WAB-072-A Excavation and installation double pipe culvert diameter (1000mm) at sta. 1+132. 04/30/14 05/03/14 05/03/14 0 C

IR-13-00011-WAB-072-B Excavation and installation double pipe culvert diameter (1000mm) at sta. 1+132. 05/04/14 05/04/14 05/05/14 1 A

IR-13-00011-WAB-073-A  BC 2nd layer  Levels & widths from sta. 0+040 to sta. 0+300. 04/30/14 05/03/14 05/04/14 1 C90
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IR-13-00011-WAB-073-B  BC 2nd layer  Levels & widths from sta. 0+040 to sta. 0+300. 05/18/14 05/18/14 05/19/14 1 C

2nd Inspection IR-13-00011-WAB-073-B  BC 2nd layer  Levels & widths from sta. 0+040 to sta. 0+300. 05/21/14 05/21/14 05/21/14 0 A

IR-13-00011-WAB-074-A BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/03/14 05/04/14 05/04/14 0 C

IR-13-00011-WAB-074-B BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/18/14 05/18/14 05/18/14 0 C

2nd Inspection IR-13-00011-WAB-074-B BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/20/14 05/20/14 05/20/14 0 A

IR-13-00011-WAB-075-A
Steel reinforcement for foundation of retaining walls of pipe culvert inlet. At 

Sta.0+676 RHS
05/05/14 05/05/14 05/06/14 1 A

IR-13-00011-WAB-076-A Backfill with single size for pipe culvert. At Sta.1+132 05/05/14 05/05/14 05/05/14 0 A

IR-13-00011-WAB-077-A
Casting concrete for foundation of retaining walls of pipe culvert inlet. At 

Sta.0+676 RHS
05/05/14 05/05/14 05/05/14 0 A

IR-13-00011-WAB-078-A
Form work, levels and casting plain concrete B150 for pipe culvert inlet.

At Sta.1+132 RHS
05/06/14 05/06/14 05/07/14 1 A

IR-13-00011-WAB-079-A BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/07/14 05/07/14 05/08/14 1 C

IR-13-00011-WAB-079-B BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/08/14 05/10/14 05/10/14 0 C

IR-13-00011-WAB-079-C BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/12/14 05/12/14 05/12/14 0 A

IR-13-00011-WAB-080-A
Start excavation, installation and backfilling with single size for pipe culvert 

(1400 mm Dia.) at sta. 0+676.8.
05/08/14 05/10/14 05/11/14 1 A

IR-13-00011-WAB-081-A
Form work and casting plain concrete B150 under foundation of retaining wall of 

pipe culvert outlet. At Sta.1+132 LHS
05/11/14 05/11/14 05/11/14 0 A

IR-13-00011-WAB-082-A
Form work, steel reinforcement and casting concrete B250 for ground of pipe 

culvert inlet. At Sta.1+132 RHS
05/12/14 05/12/14 05/12/14 0 A

IR-13-00011-WAB-083-A
Form work, steel reinforcement and casting concrete B250 for foundation of 

retaining wall of pipe culvert outlet. At Sta.1+132 LHS
05/13/14 05/13/14 05/13/14 0 A

IR-13-00011-WAB-084-A Steel reinforcement for pipe culvert inlet walls. At Sta.1+132 RHS 05/15/14 05/15/14 05/15/14 0 A

IR-13-00011-WAB-085-A Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/15/14 05/15/14 05/15/14 0 C

IR-13-00011-WAB-085-B Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/18/14 05/18/14 05/18/14 0 C

2nd 

Inspection
IR-13-00011-WAB-085-B Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/18/14 05/18/14 05/18/14 0 A

IR-13-00011-WAB-086-A B.C 2nd layer. Levels & widths.from (sta. 0+310 to sta.0+350) 05/15/14 05/17/14 05/18/14 1 C

2nd Inspection IR-13-00011-WAB-086-A B.C 2nd layer. Levels & widths.from (sta. 0+310 to sta.0+350) 05/20/14 05/20/14 05/20/14 0 A

IR-13-00011-WAB-087-A Subgrade layer Levels & widths.from (sta.1+400 to sta.1+440) 05/15/14 05/17/14 05/18/14 1 C

IR-13-00011-WAB-087-B Subgrade layer Levels & widths.from (sta.1+400 to sta.1+440) 05/19/14 05/19/14 05/20/14 1 A

IR-13-00011-WAB-088-A B.C 2nd layer. Levels & widths.from sta. 0+720 to sta. 0+980 05/15/14 05/17/14 05/18/14 1 C

2nd Inspection IR-13-00011-WAB-088-A B.C 2nd layer. Levels & widths.from sta. 0+720 to sta. 0+980 05/21/14 05/21/14 05/21/14 0 A91
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IR-13-00011-WAB-089-A
Form work and casting concrete B250 for pipe culvert inlet walls At Sta.1+132 

RHS
05/18/14 05/18/14 05/19/14 1 A

IR-13-00011-WAB-090-A
Form work and casting concrete B250 for pipe culvert inlet walls At Sta.0+676 

RHS
05/20/14 05/20/14 05/20/14 0 A

IR-13-00011-WAB-091-A Steel reinforcement for pipe culvert outlet walls. At Sta.0+676 LHS 05/20/14 05/21/14 05/21/14 0 A

IR-13-00011-WAB-092-A BC 1st layer.Levels & widths. from (sta. 1+160 to sta. 1+260) 05/21/14 05/21/14 05/21/14 0 A

IR-13-00011-WAB-093-A
Form work and casting concrete B250 for pipe culvert outlet walls. At Sta.0+676 

LHS
05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-WAB-094-A Subgrade layer Levels & widths. from (sta.1+440 to sta.1+540) 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-WAB-095-A Excavation & installation of pipe culvert 800mm Dia. at sta.1+580. 05/22/14 05/24/14 05/25/14 1 C

2nd 

Inspection
IR-13-00011-WAB-095-A Excavation & installation of pipe culvert 800mm Dia. at sta.1+580. 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-WAB-096-A  BC 2nd layer from sta 0+980 to sta. 1+100. 05/22/14 05/24/14 05/25/14 1 C

2nd 

Inspection
IR-13-00011-WAB-096-A  BC 2nd layer from sta 0+980 to sta. 1+100. 05/26/14 05/26/14 05/26/14 0 A

IR-13-00011-WAB-097-A BC 1st layer. Levels & widths.from sta. 1+280 to sta. 1+420. 05/24/14 05/24/14 05/25/14 1 A

IR-13-00011-WAB-098-A Steel reinforcement for pipe culvert outlet walls. At Sta.1+132 LHS 05/24/14 05/24/14 05/25/14 1 A

IR-13-00011-WAB-099-A
Insulation (coating) for pipe culvert inlet & outlet walls. At Sta.0+676 LHS & 

RHS 
05/25/14 05/25/14 05/25/14 0 C

2nd 

Inspection
IR-13-00011-WAB-099-A

Insulation (coating) for pipe culvert inlet & outlet walls. At Sta.0+676 LHS & 

RHS 
05/26/14 05/26/14 05/26/14 0 A

IR-13-00011-WAB-100-A
Form work and casting concrete B250 for pipe culvert outlet walls. At Sta.1+132 

LHS
05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-WAB-101-A Excavation for replacement area. from sta. 1+500 to sta. 1+540 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-WAB-102-A Backfill with single size for pipe culvert. At Sta.1+580 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-WAB-103-A
Form work and casting plain concrete B150 for pipe culvert inlet ground. At 

Sta.1+580 RHS
05/29/14 05/29/14 05/29/14 0 A

IR-13-00011-WAB-104-A Insulation with Neto Proff 230 for pipe culvert outlet wall At Sta.1+132 LHS 05/29/14 05/29/14 05/29/14 0 A

IR-13-00011-WAB-105-A
Form work and casting plain concrete B150 for pipe culvert outlet ground. At 

Sta.1+580 LHS
05/29/14 05/29/14 05/29/14 0 A

IR-13-00011-WAB-106-A BC 1st layer. Levels & widths.from (Sta. 1+120 to Sta. 1+160) 05/29/14 05/31/14 06/01/14 1 C

IR-13-00011-WAB-106-B BC 1st layer. Levels & widths.from (Sta. 1+120 to Sta. 1+160) 06/04/14 06/04/14 06/04/14 0 A

IR-13-00011-WAB-107-A BC 2 layer. Levels & widths.from (Sta. 1+160 to Sta. 1+280) 05/29/14 05/31/14 06/01/14 1 C

2nd 

Inspection
IR-13-00011-WAB-107-A BC 2 layer. Levels & widths.from (Sta. 1+160 to Sta. 1+280) 06/02/14 06/02/14 06/02/14 0 A
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IR-13-00011-WAB-108-A Straight edge test for 2nd B.C layer.from Sta. 0+050 to Sta. 1+100 05/29/14 05/31/14 06/01/14 1 C

IR-13-00011-WAB-108-B Straight edge test for 2nd B.C layer.from Sta. 0+050 to Sta. 1+101 06/02/14 06/02/14 06/03/14 1 A

IR-13-00011-WAB-109-A BC 2 layer. Levels & widths.from (Sta. 0+660 to Sta. 0+700) 05/31/14 05/31/14 06/01/14 1 C

2nd 

Inspection
IR-13-00011-WAB-109-A BC 2 layer. Levels & widths.from (Sta. 0+660 to Sta. 0+700) 06/02/14 06/02/14 06/02/14 0 A

IR-13-00011-WAB-110-A
Formwork & steel reinforcement for the foundation of pipe culvert outlet. At 

Sta.1+580
05/31/14 05/31/14 06/01/14 1 A

IR-13-00011-WAB-111-A Spraying MC from (Sta.0+640 to Sta.1+100) 05/31/14 05/31/14 06/01/14 1 A

IR-13-00011-WAB-112-A Start asphalt works (binder 7 cm thick) from (Sta.0+640 to Sta.1+100) 05/31/14 06/01/14 06/01/14 0 A

IR-13-00011-WAB-113-A
Formwork, steel reinforcement & casting RC B250 for the ground of pipe culvert 

inlet. At Sta.1+580 RHS
06/02/14 06/02/14 06/02/14 0 A

IR-13-00011-WAB-114-A
Formwork & casting concrete B150 for step barrier blinding from (Sta.0+980 to 

Sta.1+100 LHS
06/03/14 06/03/14 06/04/14 1 A

IR-13-00011-WAB-115-A Steel reinforcement for pipe culvert inlet walls At Sta.1+580 RHS 06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-WAB-116-A Steel reinforcement for pipe culvert outlet walls At Sta.1+580 LHS 06/04/14 06/04/14 06/04/14 0 C

2nd 

Inspection
IR-13-00011-WAB-116-A Steel reinforcement for pipe culvert outlet walls At Sta.1+580 LHS 06/06/14 06/06/14 06/06/14 0 A

IR-13-00011-WAB-117-A BC 1st layer Levels & widthsfrom (Sta. 1+440 to Sta. 1+540) 06/05/14 06/05/14 06/05/14 0 C

2nd 

Inspection
IR-13-00011-WAB-117-A BC 1st layer Levels & widthsfrom (Sta. 1+440 to Sta. 1+540) 06/06/14 06/06/14 06/06/14 0 A

IR-13-00011-WAB-118-A BC 2nd layer Levels & widths.from (Sta. 1+270 to Sta. 1+440) 06/05/14 06/05/14 06/05/14 0 C

2nd 

Inspection
IR-13-00011-WAB-118-A BC 2nd layer Levels & widths.from (Sta. 1+270 to Sta. 1+440) 06/06/14 06/06/14 06/06/14 0 A

IR-13-00011-WAB-119-A BC 2nd layer Levels & widths.from (Sta. 1+110 to Sta. 1+150) 06/05/14 06/07/14 06/08/14 1 C

2nd 

Inspection
IR-13-00011-WAB-119-A BC 2nd layer Levels & widths.from (Sta. 1+110 to Sta. 1+150) 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-WAB-120-A Continue asphalt works (7 cm binder course) from Sta.0+070 to Sta.0+400 06/05/14 06/07/14 06/08/14 1 A

IR-13-00011-WAB-121-A Form work and casting RC B250 for pipe culvert inlet walls At Sta.1+580 RHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00011-WAB-122-A Straight edge test for 2nd B.C layer from Sta. 1+100 to Sta. 1+420 06/08/14 06/08/14 06/08/14 0 C

2nd 

Inspection
IR-13-00011-WAB-122-A Straight edge test for 2nd B.C layer from Sta. 1+100 to Sta. 1+420 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-WAB-123-A Mock up sample for concrete step barriers from Sta. 0+980 to Sta. 0+987.20 LHS 06/11/14 06/11/14 06/11/14 0 C

2nd 

Inspection
IR-13-00011-WAB-123-A Mock up sample for concrete step barriers from Sta. 0+980 to Sta. 0+987.20 LHS 06/11/14 06/11/14 06/11/14 0 A93
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IR-13-00011-WAB-124-A

Form work & steel reinforcement for step barriers from from Sta. 0+980 to Sta. 

0+987.20, Sta.0+994.20 to Sta.1+001.40 ,from Sta.1+008.40 to Sta.1+015.60, 

from Sta.1+022.60 to Sta.1+029.80 & from Sta.1+036.80 to Sta.1+044  LHS

06/11/14 06/11/14 06/11/14 0 C

IR-13-00011-WAB-124-B

Form work & steel reinforcement for step barriers from from Sta. 0+980 to Sta. 

0+987.20, Sta.0+994.20 to Sta.1+001.40 ,from Sta.1+008.40 to Sta.1+015.60, 

from Sta.1+022.60 to Sta.1+029.80 & from Sta.1+036.80 to Sta.1+044  LHS

06/12/14 06/14/14 06/15/14 1 A

IR-13-00011-WAB-125-A
Form work & casting concrete B250 for blinding of step barriers from Sta.1+100 

to Sta.1+280 LHS
06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-WAB-126-A
Formwork and casting blinding concrete B150 under foundation of retaining 

walls from Sta. A0+120 to Sta. A0+150 LHS at Dura Al-Qare’ intersection.
06/12/14 06/14/14 06/15/14 1 C

2nd 

Inspection
IR-13-00011-WAB-126-A

Formwork and casting blinding concrete B150 under foundation of retaining 

walls from Sta. A0+120 to Sta. A0+150 LHS at Dura Al-Qare’ intersection.
06/16/14 06/16/14 06/16/14 0 A

IR-13-00011-WAB-127-A
 Insulation works for walls and backfilling with single size material for pipe 

culvert at Sta. 1+580 RHS & LHS. 
06/12/14 06/14/14 06/15/14 1 A

IR-13-00011-WAB-128-A Casting RC B250 above pipes of culvert at Sta. 1+580 RHS. 06/12/14 06/14/14 06/15/14 1 A

IR-13-00011-WAB-129-A
Form work & steel reinforcement for step barriers 6 pieces from Sta.0+980 to 

Sta.1+100 LHS
06/15/14 06/15/14 06/15/14 0 C

2nd 

Inspection
IR-13-00011-WAB-129-A

Form work & steel reinforcement for step barriers 6 pieces from Sta.0+980 to 

Sta.1+100 LHS
06/15/14 06/15/14 06/15/14 0 A

IR-13-00011-WAB-130-A
Form work, steel reinforcement & casting concrete for ditches from Sta.0+070 to 

Sta.0+260 RHS
06/16/14 06/16/14 06/16/14 0 A

IR-13-00011-WAB-131-A

Form work & steel reinforcement for step barriers 3 pieces from Sta.1+081.10 to 

Sta.1+088.20 & from Sta.1+103 to Sta.1+110.20 & from Sta.1+117.30 to 

Sta.1+124.50 LHS

06/16/14 06/16/14 06/16/14 0 A

IR-13-00011-WAB-132-A

• Form work, steel reinforcement & casting concrete for step barriers 6 pieces

from Sta.1+096 to Sta.1+103.20, from Sta.1+110.20 to Sta. 1+117.30, from 

Sta.1+131.60 to Sta.1+138.80, from Sta.1+145.90 to Sta.1+153.10, from 

Sta.1+160.20 to Sta.1+167.40 & from Sta.1+174.50 to Sta.1+181.70 LHS

06/16/14 06/17/14 06/17/14 0 A

IR-13-00011-WAB-133-A
Form work & casting concrete B150 under foundation of retaining wall.

from Sta.A0+150 to Sta.A0+157 LHS
06/16/14 06/17/14 06/17/14 0 C

IR-13-00011-WAB-133-B
Form work & casting concrete B150 under foundation of retaining wall. from 

Sta.A0+150 to Sta.A0+157 LHS
06/18/14 06/18/14 06/18/14 0 A

IR-13-00011-WAB-134-A
Form work & casting blinding under foundation of retaining wall from 

Sta.A0+174 to Sta.A0+200 LHS
06/18/14 06/18/14 06/18/14 0 A
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IR-13-00011-WAB-135-A

• Form work, steel works and alignment for the concrete step barriers

• Casting concrete step barriers from Sta.1+124.5 to Sta.1+131.6, Sta.1+138.8 to 

Sta.1+145.9 and Sta.1+174.5 to Sta.1+181.7 LHS 

06/18/14 06/18/14 06/18/14 0 C

2nd 

Inspection
IR-13-00011-WAB-135-A

• Form work, steel works and alignment for the concrete step barriers

• Casting concrete step barriers from Sta.1+124.5 to Sta.1+131.6, Sta.1+138.8 to 

Sta.1+145.9 and Sta.1+174.5 to Sta.1+181.7 LHS 

6/18/14 6/18/14 6/18/14 0 A

IR-13-00011-WAB-136-A
Form work, steel reinforcement & casting concrete for ditches. from Sta.0+260 to 

Sta.0+340 & from Sta.0+500 to Sta.0+550  RHS
06/19/14 06/19/14 06/19/14 0 A

IR-13-00011-WAB-137-A
Formwork, steel reinforcement and casting concrete B250 for foundation of 

retaining walls from Sta. A0+094 to Sta. A0+150 LHS
06/19/14 06/21/14 06/21/14 0 A

IR-13-00011-WAB-138-A
Formwork, steel reinforcement and casting RC B250 for step barriers from Sta. 

1+124 to Sta. 1+181 LHS
06/19/14 06/21/14 06/21/14 0 C

2nd 

Inspection
IR-13-00011-WAB-138-A

Formwork, steel reinforcement and casting RC B250 for step barriers from Sta. 

1+124 to Sta. 1+181 LHS
6/21/14 6/21/14 6/21/14 0 A

IR-13-00011-WAB-139-A

Formwork, steel reinforcement and casting concrete B250 for foundation of 

retaining walls from Sta. A0+150 to Sta. A0+158 LHS at Dura Al-Qare’ 

intersection

06/19/14 06/21/14 06/21/14 0 A

IR-13-00011-WAB-140-A

Formwork & steel reinforcement for concrete step barriers

from Sta. 1+218.5 to Sta. 1+225.7, Sta.1+232.8 to Sta.1+240, Sta.1+247.1 to 

Sta.1+254.3 LHS
06/22/14 06/22/14 06/22/14 0 C

2nd 

Inspection
IR-13-00011-WAB-140-A

Formwork & steel reinforcement for concrete step barriers

from Sta. 1+218.5 to Sta. 1+225.7, Sta.1+232.8 to Sta.1+240, Sta.1+247.1 to 

Sta.1+254.3 LHS
6/22/14 6/22/14 6/22/14 0 A

IR-13-00011-WAB-141-A
Formwork & steel reinforcement & casting concrete for concrete step barriers

from Sta. 1+260.6 to Sta. 1+267.8, Sta.1+274.9 to Sta.1+279.7 LHS
06/23/14 6/23/2014 06/23/14 0 A

IR-13-00011-WAB-142-A B.C 1st layer for widening from Sta. 1+560 to Sta. 1+637 RHS 06/24/14 06/24/14 06/24/14 0 A

IR-13-00011-WAB-143-A B.C 1st layer for widening from Sta. 1+575 to Sta. 1+637 LHS 06/24/14 06/24/14 06/24/14 0 A

IR-13-00011-WAB-144-A

Formwork & steel reinforcement & casting concrete for concrete step barriers. 

from Sta. 1+267 to Sta. 1+274.9, Sta.1+253.5 to Sta.1+260.5, Sta.1+240 to 

Sta.1+247, Sta.1+226 to Sta.1+233, Sta.1+219 to Sta.1+226, Sta.0+975 to 

Sta.0+980 LHS

06/24/14 06/24/14 06/24/14 0 A

IR-13-00011-WAB-145-A

Formwork, steel reinforcement and casting concrete B250 for foundation of 

retaining walls.

from Sta. A0+187 to Sta. A0+230 LHS at Dura Al-Qare’ intersection

06/25/14 06/25/14 06/25/14 0 A

IR-13-00011-WAB-146-A
Formwork & casting blinding concrete B150 under step barriers from Sta. 1+370 

to Sta. 1+397 LHS
06/25/14 06/25/14 06/26/14 1 A
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IR-13-00011-WAB-147-A
Steel reinforcement & casting concrete B250 for ditches from from Sta.1+370 to 

Sta.1+390 LHS
06/26/14 06/28/14 06/28/14 0 A

IR-13-00011-WAB-148-A
 Steel reinforcement & casting concrete B250 for ditches from Sta.0+680 to 

Sta.0+1+132 RHS.
06/26/14 06/28/14 06/28/14 0 C

IR-13-00011-WAB-148-B
 Steel reinforcement & casting concrete B250 for ditches from Sta.0+680 to 

Sta.0+1+132 RHS.
07/01/14 07/01/14 07/01/14 0 A

IR-13-00011-WAB-149-A
Formwork, Steel reinforcement & casting concrete B250 for step barriers from 

Sta.1+377.2 to Sta.1+384.3 LHS
06/30/14 06/30/14 06/30/14 0 A

IR-13-00011-WAB-150-A
Steel reinforcement for retaining walls from Sta. A0+120 to Sta. A0+130 & from 

Sta. A0+137 to Sta. A0+143.5  LHS at Dura Al-Qare’ intersection
06/30/14 06/30/14 06/30/14 0 A

IR-13-00011-WAB-151-A Subgrade layer Levels & widths. from (sta.0-020 to sta.0-130) RHS 06/30/14 07/01/14 07/01/14 0 C

IR-13-00011-WAB-151-B Subgrade layer Levels & widths. from (sta.0-020 to sta.0-128) RHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00011-WAB-152-A

Formwork & casting concrete B250 for retaining walls from Sta. A0+120 to Sta. 

A0+130 & from Sta. A0+137 to Sta. A0+143.5  LHS at Dura Al-Qare’ 

intersection

07/02/14 07/02/14 07/02/14 0 A

IR-13-00011-WAB-153-A
Steel reinforcement for retaining walls from Sta. A0+150 to Sta. A0+157.5 LHS 

at Dura Al-Qare’ intersection
07/02/14 07/02/14 07/02/14 0 A

IR-13-00011-WAB-154-A
 Form work & casting blinding concrete for retaining wall foundation from Sta. 

A0+094 to Sta. A0+114 LHS
07/03/14 07/05/14 07/06/14 1 C

IR-13-00011-WAB-154-B
Form work & casting blinding concrete for retaining wall foundation from Sta. 

A0+075 to Sta. A0+095 LHS 
07/10/14 07/12/14 07/13/14 1 C

IR-13-00011-WAB-154-C
Form work & casting blinding concrete for retaining wall foundation from Sta. 

A0+075 to Sta. A0+105 LHS
07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-WAB-155-A Levels & widths for subgrade layer access road of Yabroud intersection. 07/03/14 07/05/14 07/06/14 1 A

IR-13-00011-WAB-156-A
Formwork & casting concrete B250 for the wall of retaining wall.

 from Sta. A0+150 to Sta. A0+157.5 LHS at Dura Al-Qare’ intersection
07/06/14 07/06/14 07/06/14 0 A

IR-13-00011-WAB-157-A
2nd B.C layer Levels & widthsfrom Sta. 1+440 to Sta. 1+637 RHS & from 

Sta.1+575 to Sta.1+637 LHS 
07/07/14 07/07/14 07/07/14 0 C

2nd 

Inspection
IR-13-00011-WAB-157-A

2nd B.C layer Levels & widthsfrom Sta. 1+440 to Sta. 1+637 RHS & from 

Sta.1+575 to Sta.1+637 LHS 
07/08/14 07/08/14 07/08/14 0 A

IR-13-00011-WAB-158-A

Steel reinforcement for retaining walls from Sta. A0+130 to Sta. A0+137.5, from 

Sta. A0+188.7 to 0+195.7 & from Sta. A0+203.2 to Sta. A0+210.7 LHS at Dura 

Al-Qare’ intersection

07/08/14 07/08/14 07/08/14 0 A

IR-13-00011-WAB-159-A B.C 1st layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS 07/08/14 07/08/14 07/08/14 0 C

2nd 

Inspection
IR-13-00011-WAB-159-A B.C 1st layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS 07/08/14 07/08/14 07/08/14 0 A
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IR-13-00011-WAB-160-A
Steel reinforcement for retaining walls from Sta. A0+144.5 to Sta. A0+150, from 

Sta. A0+157.5 to 0+164.5 LHS at Dura Al-Qare’ intersection
07/08/14 07/09/14 07/09/14 0 A

IR-13-00011-WAB-161-A
Formwork & casting concrete for retaining walls

from Sta. A0+130 to Sta. A0+137.5 LHS at Dura Al-Qare’ intersection
07/09/14 07/09/14 07/09/14 0 A

IR-13-00011-WAB-162-A
Formwork & casting concrete B250 for retaining walls from Sta. A0+144.5 to 

Sta. A0+150, from Sta. A0+157.5 to 0+164.5 LHS at Dura Al-Qare’ intersection
07/09/14 07/10/14 07/10/14 0 A

IR-13-00011-WAB-163-A Asphalt binder course 7cm from (Sta. 1+390 to Sta. 1+640) 07/09/14 07/10/14 07/10/14 0 A

IR-13-00011-WAB-164-A Prime coat (MC) from (Sta. 1+390 to Sta. 1+640) 07/09/14 07/10/14 07/10/14 0 A

IR-13-00011-WAB-165-A
Formwork & casting concrete B150 for step barriers blinding from Sta.1+400 to 

Sta.1+600 LHS.
07/10/14 07/12/14 07/13/14 1 C

IR-13-00011-WAB-165-B
Formwork & casting concrete B150 for step barriers blinding from Sta.1+470 to 

Sta.1+560 LHS
07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-WAB-166-A
Formwork for retaining walls from Sta. A0+188.70 to Sta. A0+196.20 LHS at 

Dura Al-Qare' intersection.
07/10/14 07/12/14 07/13/14 1 C

2nd 

Inspection
IR-13-00011-WAB-166-A

Formwork for retaining walls from Sta. A0+188.70 to Sta. A0+196.20 LHS at 

Dura Al-Qare' intersection.
07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-WAB-167-A
 Start excavation & installation RC pipes (400 mm Dia.) for crossing pipe culvert 

from Sta.0+037 to Sta. 0-016 RHS.
07/10/14 07/12/14 07/13/14 1 C

2nd 

Inspection
IR-13-00011-WAB-167-A

 Start excavation & installation RC pipes (400 mm Dia.) for crossing pipe culvert 

from Sta.0+037 to Sta. 0-016 RHS.
07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-WAB-168-A
Formwork & casting concrete B250 for retaining wall

from Sta. A0+203.70 to Sta. A0+210.70 LHS at Dura Al-Qare' intersection
07/13/14 07/13/14 07/13/14 0 C

IR-13-00011-WAB-168-B
Formwork & casting concrete B250 for retaining wall

from Sta. A0+203.70 to Sta. A0+210.70 LHS at Dura Al-Qare' intersection
07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-WAB-169-A
Steel reinforcement for retaining wall from Sta. A0+228 to Sta. A0+233 LHS at 

Dura Al-Qare' intersection
07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-WAB-170-A Start installation of guardrail from Sta. 0+080 to Sta. 0+340 LHS 07/16/14 07/16/14 07/16/14 0 A

IR-13-00011-WAB-171-A Mockup for installation of guardrail from Sta. 0+300 to Sta. 0+340 LHS 07/16/14 07/16/14 07/16/14 0 A

IR-13-00011-WAB-172-A
Formwork & casting concrete B250 for retaining wall from Sta. A0+228 to Sta. 

A0+233 LHS at Dura Al-Qare' intersection
07/17/14 07/17/14 07/17/14 0 A

IR-13-00011-WAB-173-A
Steel reinforcement for retaining walls from Sta. A0+183.70 to Sta. A0+188.70, 

from Sta. A0+196.20 to Sta. A0+205 LHS at Dura Al-Qare' intersection 
07/20/14 07/20/14 07/20/14 0 A

IR-13-00011-WAB-174-A
B.C 2nd layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS & access of 

Yabroud intersection 
07/20/14 07/20/14 07/20/14 0 A
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IR-13-00011-WAB-175-A

Formwork, Steel reinforcement & casting concrete B250 for step barriers

from Sta.1+397.20 to Sta.1+405.20, from Sta.1+405.20 to Sta.1+411.90, from 

Sta.1+419 to Sta.1+426.20 & from Sta.1+433.30 to Sta.1+440.50  LHS

07/20/14 07/20/14 07/20/14 0 A

IR-13-00011-WAB-176-A Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/20/14 07/20/14 07/20/14 0 C

2nd 

Inspection
IR-13-00011-WAB-176-A Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/21/14 07/21/14 07/21/14 0 C

IR-13-00011-WAB-176-B Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/22/14 7/22/14 7/22/14 0 A

IR-13-00011-WAB-177-A
Formwork, Steel reinforcement & casting concrete B250 for retaining wall 

foundation from Sta. A0+070 to Sta. A0+105 LHS
07/20/14 07/20/14 07/20/14 0 C

IR-13-00011-WAB-177-B
Formwork, Steel reinforcement & casting concrete B250 for retaining wall 

foundation from Sta. A0+070 to Sta. A0+105 LHS
07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-WAB-178-A
Formwork, Steel reinforcement & casting concrete B250 for step barriers

from Sta.1+447.50 to Sta.1+454.70 & from Sta.1+461.80 to Sta.1+469.00 LHS
07/22/14 07/22/14 07/22/14 0 C

2nd 

Inspection
IR-13-00011-WAB-178-A

Formwork, Steel reinforcement & casting concrete B250 for step barriers

from Sta.1+447.50 to Sta.1+454.70 & from Sta.1+461.80 to Sta.1+469.00 LHS
7/22/14 7/22/14 7/22/14 0 A

IR-13-00011-WAB-179-A

Formwork & casting concrete B250 for retaining walls

from Sta. A0+183.70 to Sta. A0+188.70, from Sta. A0+196.20 to Sta. A0+205 

LHS at Dura Al-Qare' intersection

07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-WAB-180-A
Formwork, Steel reinforcement & casting concrete B250 for step barriers

from Sta.1+454.70 to Sta.1+461.80 & from Sta.1+469.80 to Sta.1+476 LHS
07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-WAB-181-A
Formwork & casting concrete B150 for step barriers blinding

Sta. A0+176.70 to Sta. A0+183.70 LHS at Dura Al-Qare’ intersection 
7/24/14 7/24/14 07/24/14 0 A

IR-13-00011-WAB-182-A

Formwork, Steel reinforcement & casting concrete B250 for step barriers

Sta.1+440.50 to Sta.1+447.5, from Sta.1+411.80 to Sta.1+419, from 

Sta.1+426.20 to Sta.1+433.30 LHS

07/24/14 07/24/14 07/24/14 0 C

2nd 

Inspection
IR-13-00011-WAB-182-A

Formwork, Steel reinforcement & casting concrete B250 for step barriers

Sta.1+440.50 to Sta.1+447.5, from Sta.1+411.80 to Sta.1+419, from 

Sta.1+426.20 to Sta.1+433.30 LHS

07/24/14 07/24/14 07/24/14 0 A

IR-13-00011-WAB-183-A Compaction base course 2nd layer from Sta.0+000 to Sta.0+060 LHS. 7/24/14 07/25/14 07/27/14 2 A

IR-13-00011-WAB-184-A Asphalt binder course 7cm from Sta.0-130 to Sta.0+070. 7/24/14 07/26/14 07/27/14 1 A

IR-13-00011-WAB-185-A
Formwork, Steel reinforcement & casting concrete B250 for step barriers from 

Sta.1+476 to Sta.1+480 LHS
08/03/14 08/03/14 08/03/14 0 A

IR-13-00011-WAB-186-A Thermo plastic paint sample 08/03/14 08/04/14 08/04/14 0 C98
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2nd 

Inspection
IR-13-00011-WAB-186-A Thermo plastic paint sample 08/04/14 08/04/14 08/04/14 0 A

IR-13-00011-WAB-187-A
Formwork, Steel reinforcement & casting concrete B250 for retaining wall 

foundation from Sta. A0+176.7 to Sta. A0+183.7 LHS
08/03/14 08/04/14 08/04/14 0 A

IR-13-00011-WAB-188-A
Steel Reinforcment for Retaining Wall from Sta.A0+220 to Sta.A0+227.5 LHS at 

Dura Alqare' intersection  
08/04/14 08/04/14 08/04/14 0 A

IR-13-00011-WAB-189-A
Steel reinforcment for Retaining Wall from Sta.A0+083 to Sta.A0+090.5 LHS at 

Dura Alqare' intersection  
08/05/14 08/05/14 08/05/14 0 A

IR-13-00011-WAB-190-A
Form work and cast concrete B250 for retaining wall from Sta.A0+220 to 

Sta.0+227.5 LHS 
08/05/14 08/05/14 08/05/14 0 A

IR-13-00011-WAB-191-A
Steel Reinforcment for Retaining Walls from Sta.A0+097.8 to Sta.A0+105.30 

LHS at Dura Alqare' intersection  
08/05/14 08/06/14 08/06/14 0 A

IR-13-00011-WAB-192-A
Form work and cast concrete B150 for blinding uder foundation at Sta.A0+105 

LHS for sample access 
08/07/14 08/07/14 08/07/14 0 C

2nd 

Inspection
IR-13-00011-WAB-192-A

Form work and cast concrete B150 for blinding uder foundation at Sta.A0+105 

LHS for sample access 
08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-WAB-193-A
Form work and cast concrete B250 for retaining wall from Sta.A0+083 to 

Sta.A0+090.5 LHS & from Sta.A0+098 to Sta.A0+105.5 LHS
08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-WAB-194-A
Form work and cast concrete B250 for head wall for outlet pipe culvert  at sta.0+-

020 RHS
08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-WAB-195-A
Steel Reinforcment and cast concrete B250 for ditches from Sta.0+-128 to 

Sta.0+080 RHS at Dura Alqare' intersection  
08/09/14 08/09/14 08/09/14 0 A

IR-13-00011-WAB-196-A
Steel Reinforcment and cast concrete B250 for ditches from Sta.1+560 to 

Sta.1+600 RHS at Dura Alqare' intersection  
08/09/14 08/09/14 08/09/14 0 A

IR-13-00011-WAB-197-A
Form work and cast concrete B150 for biinding for apron inlet&outlet pipe  

culvert at sta.0+676 RHS,LHS
08/09/14 08/09/14 08/09/14 0 A

IR-13-00011-WAB-198-A
Steel Reinforcement for Retaining Wall from Sta.A0+176.70 to Sta.0+183.7 LHS 

at Dura Alqare' intersection
08/11/14 08/11/14 08/11/14 0 A

IR-13-00011-WAB-199-A
Formwork & casting concrete B250 for Retaining Wall

from Sta.A0+176.70 to Sta.0+183.7 LHS at Dura Alqare' intersection
08/11/14 08/12/14 08/12/14 0 A

IR-13-00011-WAB-200-A
Steel Reinforcement for Retaining Wall foundation from Sta.A0+103 to 

Sta.A0+118 LHS at Dura Alqare' intersection
08/13/14 08/13/14 08/13/14 0 A

IR-13-00011-WAB-201-A
Steel Reinforcement for Retaining Wall foundation At Sta.A0+103 LHS access 

road at Dura Alqare' intersection
08/13/14 08/13/14 08/13/14 0 A

IR-13-00011-WAB-202-A Excavation & casting concrete for traffic sign posts from Sta.0-160 to Sta.0+580 08/14/14 08/14/14 08/14/14 0 A99
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IR-13-00011-WAB-203-A Excavation & erecting traffic sign posts from Sta.0+580 to Sta.1+650 08/14/14 08/14/14 08/17/14 3 C

2nd 

Inspection
IR-13-00011-WAB-203-A Excavation & erecting traffic sign posts from Sta.0+580 to Sta.1+651 8/16/14 8/16/14 8/16/14 0 A

IR-13-00011-WAB-204-A Steel reinforcement for retaining wall from Sta. A0+090.5 to Sta. A0+098 LHS 08/14/14 08/14/14 08/17/14 3 A

IR-13-00011-WAB-205-A Steel reinforcement for retaining wall from Sta. A0+075 to Sta. A0+083 LHS 08/14/14 08/16/14 08/17/14 1 A

IR-13-00011-WAB-206-A Steel reinforcement for retaining wall from Sta. A0+103 to Sta. A0+118 LHS 08/14/14 08/16/14 08/17/14 1 C

IR-13-00011-WAB-206-B Steel reinforcement for retaining wall from Sta. A0+103 to Sta. A0+118 LHS 08/18/14 08/18/14 08/18/14 0 A

IR-13-00011-WAB-207-A
Backfilling 1st layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 

LHS.
08/14/14 08/16/14 08/17/14 1 C

2nd 

Inspection
IR-13-00011-WAB-207-A

Backfilling 1st layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 

LHS.
08/17/14 08/17/14 08/17/14 0 A

IR-13-00011-WAB-208-A
Formwork & casting concrete B250 for retaining wall from Sta. A0+090.5 to Sta. 

A0+098 LHS
08/17/14 08/18/14 08/18/14 0 A

IR-13-00011-WAB-209-A
Formwork & casting concrete B250 for retaining wall from Sta. A0+075 to Sta. 

A0+083 LHS
08/17/14 08/18/14 08/18/14 0 A

IR-13-00011-WAB-210-A

Steel reinforcement & Casting concrete B250 for ditches & around pipe culverts

 ditches: from Sta. 0+000 to Sta.0-020 RHS, from Sta.0-055 to Sta.0-040 & 

around pipe culverts: at Sta.0+327, Sta.0+524 LHS & at Sta.0+676 RHS & LHS

08/18/14 08/18/14 08/18/14 0 A

IR-13-00011-WAB-211-A
Formwork & casting concrete B250 for retaining wall from Sta. A0+103 to Sta. 

A0+118 LHS
08/19/14 08/19/14 08/19/14 0 A

IR-13-00011-WAB-212-A
Steel reinforcement & Casting concrete B250 for concrete protection from Sta. 

2+720 to Sta.2+950 LHS 
08/19/14 08/20/14 08/20/14 0 A

IR-13-00011-WAB-213-A Alignment & installation of curbstone from Sta. 4+040 to Sta.4+200 LHS 08/20/14 08/20/14 08/20/14 0 C

2nd 

Inspection
IR-13-00011-WAB-213-A Alignment & installation of curbstone from Sta. 4+040 to Sta.4+200 LHS 08/20/14 08/20/14 08/20/14 0 A

IR-13-00011-WAB-214-A
Backfilling 2nd layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 

LHS 
08/20/14 08/20/14 08/20/14 0 C

2nd 

Inspection
IR-13-00011-WAB-214-A

Backfilling 2nd layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 

LHS 
08/20/14 08/20/14 08/20/14 0 A

IR-13-00011-WAB-215-A
Steel Reinforcement for Retaining Wall At Sta.A0+103 LHS access road at Dura 

Alqare' intersection
08/20/14 08/20/14 08/20/14 0 A

IR-13-00011-WAB-216-A
Start cleaning works for asphalt binder layer and spraying RC from Sta. 1+635 to 

Sta. 0-128
08/20/14 08/20/14 08/21/14 1 A

100
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IR-13-00011-WAB-217-A
Start pavement works for asphalt wearing course layer from Sta. 1+635 to Sta. 0-

128
08/20/14 08/21/14 08/21/14 0 A

IR-13-00011-WAB-218-A
Formwork & casting concrete for Retaining Wall At Sta.A0+103 LHS access road 

at Dura Alqare' intersection
08/21/14 08/21/14 08/21/14 0 A

IR-13-00011-WAB-219-A
Continue paving asphalt 2nd layer wearing course 5 cm thick from (Sta.1+637 to 

Sta.0-128)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00011-WAB-220-A
Formwork & Steel reinforcement for concrete protection from Sta. 2+950 to Sta. 

3+280 LHS (Al-Jalazon) Additional works
08/24/14 08/24/14 08/24/14 0 A

IR-13-00011-WAB-221-A
Formwork, Steel reinforcement & Casting concrete B250 for concrete protection 

from Sta. 3+280 to Sta. 3+560 LHS (Al-Jalazon) Additional works
08/25/14 08/25/14 08/25/14 0 A

IR-13-00011-WAB-222-A
Formwork, steel reinforcement & casting concrete B250 for concrete protection 

from Sta.3+560 to Sta.3+740 LHS (Additional works)
08/28/14 08/30/14 08/31/14 1 A

IR-13-00011-WAB-223-A
Formwork for concrete protection  from Sta. A2+360 to Sta. A2+420 LHS 

(Additional works). 
08/28/14 08/30/14 08/31/14 1 C

IR-13-00011-WAB-223-B
Formwork for concrete protection  from Sta. A2+320 to Sta. A2+420 LHS 

(Additional works). 
08/31/14 09/01/14 09/01/14 0 A

IR-13-00011-WAB-224-A
Steel reinforcement & casting concrete for side walks from Sta. A4+200 to Sta. 

A4+040 LHS (Additional works).
08/28/14 08/30/14 08/31/14 1 C

IR-13-00011-WAB-224-B
Base course, steel reinforcement & casting concrete B250 for sidewalk from Sta. 

A4+020 to Sta. A4+200 LHS
09/04/14 09/06/14 09/07/14 1 C

IR-13-00011-WAB-224-C
Base course, steel reinforcement & casting concrete B250 for sidewalk from Sta. 

A4+020 to Sta. A4+200 LHS
09/08/14 09/08/14 09/08/14 0 A

IR-13-00011-WAB-225-A

Formwork, steel reinforcement & casting concrete for concrete protection

from Sta. A3+250 to Sta. A3+380 LHS & from Sta. A3+440 to Sta. A3+500 LHS  

(Additional works)

09/02/14 09/02/14 09/02/14 0 A

IR-13-00011-WAB-226-A Subgrade layer Levels & coordinates from Sta. A0+050 to Sta. A0+260 09/02/14 09/02/14 09/02/14 0 A

IR-13-00011-WAB-227-A
Steel reinforcement & casting concrete B250 for ditches at Sta.0-020 Yabroud 

access road.
09/04/14 09/06/14 09/07/14 1 A

IR-13-00011-WAB-228-A Base course 1st layer from Sta. A0+050 to Sta. A0+170- 09/04/14 09/06/14 09/07/14 1 A

IR-13-00011-WAB-229-A
• Casting encasement above house connection sewer line at Sta.0+190.

• Casting house connection water pipe line at Sta.0+075 (for the half length) LHS
09/09/14 09/09/14 09/09/14 0 A

IR-13-00011-WAB-230-A
Base course, Steel reinforcement & casting concrete for sidewalks

from Sta. A4+210 to Sta. A4+340 RHS (Additional works)
09/10/14 09/10/14 09/10/14 0 A

IR-13-00011-WAB-231-A B.C 2nd layer Levels & widths from Sta. A0+050 to Sta. A0+230 09/11/14 09/13/14 09/14/14 1 A

IR-13-00011-WAB-232-A
Formwork, Steel reinforcement & Casting concrete for concrete protection from 

Sta.2+720 to Sta.2+840 RHS (Safety enhancement works).
09/11/14 09/13/14 09/14/14 1 C101
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IR-13-00011-WAB-232-B
Formwork, Steel reinforcement & Casting concrete for concrete protection from 

Sta.2+720 to Sta.2+840 RHS (Safety enhancement works).
09/15/14 09/15/14 09/15/14 0 A

IR-13-00011-WAB-233-A
Formwork, Steel reinforcement & Casting concrete for the inlet & outlet apron 

slabs of pipe culvert At Sta. 0+676
09/16/14 09/16/14 09/16/14 0 C

2nd 

Inspection
IR-13-00011-WAB-233-A

Formwork, Steel reinforcement & Casting concrete for the inlet & outlet apron 

slabs of pipe culvert At Sta. 0+677
09/16/14 09/16/14 09/16/14 0 A

IR-13-00011-WAB-234-A
Base course, Steel reinforcement & casting concrete for sidewalks

from Sta. A0+075 to Sta. A0+230 LHS
09/17/14 09/17/14 09/17/14 0 A

IR-13-00011-WAB-235-A
Asphalt binder course 1st layer 7 cm thick from Sta. A0+050 to Sta. A0+230 & 

from Sta. B0+090 to Sta. B0+130.
09/18/14 09/21/14 09/22/14 1 A

IR-13-00011-WAB-236-A
B.C & steel reinforcement for side walk from Jefna-Ein Sinya intersection up to  

Ein Sinya School RHS (Safety Enhancement works)
09/18/14 09/20/14 09/20/14 0 A

IR-13-00011-WAB-237-A B.C final layer from Sta. B0+090 to Sta. B0+131 09/18/14 09/20/14 09/20/14 0 C

2nd 

Inspection
IR-13-00011-WAB-237-A B.C final layer from Sta. B0+090 to Sta. B0+132 9/20/14 9/20/14 9/20/14 0 A

IR-13-00011-WAB-238-A
Spraying prime coat MC 70 from Sta. A0+050 to Sta. A0+230 & from Sta. 

B0+090 to Sta. B0+130.
09/18/14 09/21/14 09/22/14 1 A

IR-13-00011-WAB-239-A
Casting concrete for side walk from Jefna-Ein Sinya intersection up to  Ein Sinya 

School RHS (Safety Enhancement works)
09/22/14 09/22/14 09/22/14 0 A

IR-13-00011-WAB-240-A
B.C & steel reinforcement for side walk  from Sta. A0+030 to Sta. A0+130 RHS 

& from Sta. B0+040 to Sta. B0+130 RHS
09/22/14 09/22/14 09/22/14 0 A

IR-13-00011-WAB-241-A
Casting concrete for side walk from Sta. A0+030 to Sta. A0+130 RHS & from 

Sta. B0+040 to Sta. B0+130 RHS
09/22/14 09/22/14 09/22/14 0 A

IR-13-00011-WAB-242-A

B.C & steel reinforcement for side walk fromfrom Sta. A0+150 to Sta. A0+180 

LHS & from Sta. B0+040 to Sta. B0+100 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00011-WAB-243-A

Casting concrete for side walk from from Sta. A0+150 to Sta. A0+180 LHS & 

from Sta. B0+040 to Sta. B0+100 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00011-WAB-244-A Installation of permanent sign At Sta. A0+660 RHS 09/23/14 09/23/14 09/23/14 0 A

IR-13-00011-WAB-245-A RC tack coat from Sta.0-130 to Sta.0-250 & from Sta. A4+180 to Sta. A4+420 09/25/14 09/25/14 09/25/14 0 A

IR-13-00011-WAB-246-A
Asphalt wearing course 5 cm thick from Sta.0-130 to Sta.0-250 & from Sta. 

A4+180 to Sta. A4+420
09/25/14 09/25/14 09/25/14 0 A

IR-13-00011-WAB-247-A
RC tack coat from Sta. A0+000 to Sta. 0+265 & from Sta. B0+040 to Sta. 

B0+131
09/25/14 09/26/14 09/27/14 1 A
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IR-13-00011-WAB-248-A
Asphalt wearing course 5 cm thick 2nd layer from Sta. A0+000 to Sta. 0+265 & 

from Sta. B0+040 to Sta. B0+131
09/25/14 09/26/14 09/27/14 1 A

IR-13-00011-WAB-249-A
Steel reinforcement, formwork & casting concrete B250 for wall at Sta. B0+100 

RHS
09/25/14 09/25/14 09/25/14 0 A

IR-13-00011-WAB-250-A Stone walls from Sta. 0-040 to Sta. 0-080 RHS 09/28/14 09/28/14 09/29/14 1 C

2nd 

Inspection
IR-13-00011-WAB-250-A Stone walls from Sta. 0-040 to Sta. 0-080 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00011-WAB-251-A Stone walls from Sta. 0+440 to Sta. 0+520 RHS 09/28/14 09/28/14 09/29/14 1 C

2nd 

Inspection
IR-13-00011-WAB-251-A Stone walls from Sta. 0+440 to Sta. 0+520 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00011-WAB-252-A Stone walls from Sta. 0+540 to Sta. 0+600 RHS 09/28/14 09/28/14 09/29/14 1 C

2nd 

Inspection
IR-13-00011-WAB-252-A Stone walls from Sta. 0+540 to Sta. 0+600 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00011-WAB-253-A Stone walls from Sta. 0+320 to Sta. 0+345 RHS 09/28/14 09/28/14 09/28/14 0 C

2nd 

Inspection
IR-13-00011-WAB-253-A Stone walls from Sta. 0+320 to Sta. 0+345 RHS 09/28/14 09/28/14 09/28/14 0 A

IR-13-00011-WAB-254-A Stone walls from Sta. 0+720 to Sta. 0+820 RHS 09/28/14 09/28/14 09/29/14 1 A

IR-13-00011-WAB-255-A

Curb stone prior painting works from (Sta. A0+070 to Sta. A0+233) LHS, from 

(Sta. A0+050 to Sta. A0+150) RHS & island at Sta. B0+120 RHS at Dura Al-

Qare’ intersection

09/29/14 09/29/14 09/29/14 0 C

2nd 

Inspection
IR-13-00011-WAB-255-A

Curb stone prior painting works from (Sta. A0+070 to Sta. A0+233) LHS, from 

(Sta. A0+050 to Sta. A0+150) RHS & island at Sta. B0+120 RHS at Dura Al-

Qare’ intersection

09/29/14 09/29/14 09/29/14 0 A

IR-13-00011-WAB-256-A Casting concrete for sidewalk from Sta. B0+140 to Sta. B0+131 RHS 09/29/14 09/30/14 09/30/14 0 A

IR-13-00011-WAB-257-A
Casting concrete for concrete protection and riprap of pipe culvert outlet

At Sta. 0+676 LHS
09/29/14 09/30/14 09/30/14 0 A

IR-13-00011-WAB-258-A Casting concrete for concrete protection At Yabroud road LHS 09/29/14 09/30/14 09/30/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00011-KHR-001-A Start Implementation of Traffic control  plan (Phase I) 12/24/13 12/24/13 12/26/13 2 A

IR-13-00011-KHR-002-A Centerline coordinates and control points 12/29/13 12/30/13 12/30/13 0 C

IR-13-00011-KHR-002-B Centerline coordinates and control points 01/02/14 01/04/14 01/05/14 1 A

IR-13-00011-KHR-003-A Check Traffic Control Plan 12/29/13 12/30/13 12/30/13 0 C

IR-13-00011-KHR-003-B Check Traffic Control Plan 01/02/14 01/02/14 01/02/14 0 A

IR-13-00011-KHR-004-A Start Excavation Works from Sta.0+000 to Sta.0+250 01/05/14 01/05/14 01/05/14 0 A

IR-13-00011-KHR-005-A Subgrade Layer & Offsets , coordinates & Levels 01/06/14 01/07/14 01/07/14 0 C

IR-13-00011-KHR-005-B Subgrade Layer & Offsets , coordinates & Levels 01/07/14 01/07/14 01/07/14 0 A

IR-13-00011-KHR-006-A Control point & CL coordinates and level from Sta.0+400 to 0+700 01/07/14 01/08/14 01/08/14 0 C

IR-13-00011-KHR-006-B Control point & CL coordinates and level from Sta.0+400 to 0+700 01/09/14 01/09/14 01/12/14 3 A

IR-13-00011-KHR-007-A Subgrade under topping Layer , Offsets , Levels & compaction 01/07/14 01/08/14 01/08/14 0 C

IR-13-00011-KHR-007-B Subgrade under topping Layer , Offsets , Levels & compaction 01/09/14 01/09/14 01/09/14 0 A

IR-13-00011-KHR-008-A First layer of benching from Sta. 0+190 to Sta 0+240 RHS 01/09/14 01/09/14 01/09/14 0 A

IR-13-00011-KHR-009-A  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/12/14 01/12/14 01/13/14 1 C

IR-13-00011-KHR-009-B  Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/13/14 01/13/14 01/13/14 0 A

IR-13-00011-KHR-010-A CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/14/14 01/14/14 01/15/14 1 C

IR-13-00011-KHR-010-B CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/15/14 01/15/14 01/15/14 0 A

IR-13-00011-KHR-011-A Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/14/14 01/15/14 01/15/14 0 C

IR-13-00011-KHR-011-B Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/16/14 01/16/14 01/18/14 2 A

IR-13-00011-KHR-012-A
Widening subgrade layer from (Sta.0+265 to Sta.0+340) RHS, Widening subgrade layer from 

(Sta.0+265 to Sta.0+440) LHS, Levels and compaction.
01/16/14 01/16/14 01/18/14 2 A

IR-13-00011-KHR-013-A
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   

Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS.
01/16/14 01/18/14 01/20/14 2 C

IR-13-00011-KHR-013-B
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.   

Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+440) LHS.
01/20/14 01/20/14 01/20/14 0 A

IR-13-00011-KHR-014-A Leveling and compaction widening subgrade layer 01/16/14 01/18/14 01/18/14 0 A

IR-13-00011-KHR-015-A 1
st
 B.C layer for widening LHS. Widths and levels. 01/20/14 01/20/14 01/21/14 1 A

IR-13-00011-KHR-016-A 1
st
 B.C layer.(Sta.0+070 to Sta. 0+130) 01/21/14 01/21/14 01/21/14 0 A

IR-13-00011-KHR-017-A Compaction for 1
st
 B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 01/26/14 01/26/14 01/26/14 0 C

IR-13-00011-KHR-017-B Compaction for 1
st
 B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 02/05/14 02/05/14 02/06/14 1 A

IR-13-00011-KHR-018-A 1st B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 01/26/14 01/26/14 01/26/14 0 C

IR-13-00011-KHR-018-B 2nd B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 02/09/14 02/09/14 02/09/14 0 A

IR-13-00011-KHR-019-A Traffic plan phase II. 02/02/14 02/02/14 02/03/14 1 A

IR-13-00011-KHR-020-A Start excavation works. from ( Sta. 0+500 to Sta. 0+945) 02/03/14 02/03/14 02/03/14 0 A

IR-13-00011-KHR-021-A Compaction test for 1st
 B.C of trenches. ( Sta. 0+260 to Sta. 0+380) LHS&RHS 02/05/14 02/05/14 02/06/14 1 A
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IR-13-00011-KHR-022-A Widths & levels for subgrade. from (Sta.0+580 to Sta.0+700) 02/06/14 02/06/14 02/06/14 0 A

IR-13-00011-KHR-023-A Widths & levels for subgrade. from (Sta.0+700 to Sta.0+920) 02/08/14 02/08/14 02/08/14 0 A

IR-13-00011-KHR-024-A Compaction for trenches.from (Sta.0+380 to Sta.0+480) 02/09/14 02/09/14 02/09/14 0 A

IR-13-00011-KHR-025-A Compaction test for Subgrade from (Sta.0+500 to Sta.0+920) 02/09/14 02/09/14 02/09/14 0 A

IR-13-00011-KHR-026-A Benching 1st layer.Widths & Levels.At (Sta.0+740)  02/09/14 02/09/14 02/09/14 0 A

IR-13-00011-KHR-027-A Benching 2nd layer.Widths, Levels & Compaction.At (Sta.0+740)  02/10/14 02/10/14 02/10/14 0 A

IR-13-00011-KHR-028-A 1st B.C layer.Widths & Levels.from (Sta.0+130 to Sta.0+255)  02/12/14 02/12/14 02/12/14 0 A

IR-13-00011-KHR-029-A Compaction B.C 1st
 layer.from (Sta.0+130 to Sta.0+255) 02/12/14 02/12/14 02/12/14 0 A

IR-13-00011-KHR-030-A Topping layer. Widths & levels. from (Sta.0+580 to Sta.0+800)  02/12/14 02/12/14 02/12/14 0 A

IR-13-00011-KHR-031-A Compaction for topping layer.At (Sta.0+580 to Sta.0+800) 02/19/14 02/19/14 02/20/14 1 A

IR-13-00011-KHR-032-A Surveying works for bench mark. At (Sta.0+800 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A

IR-13-00011-KHR-033-A Surveying works for CL for NGL. At (Sta.0+940 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A

IR-13-00011-KHR-034-A Start Excavation works.from (Sta.0+940 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A

IR-13-00011-KHR-035-A Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/4/2014 03/04/14 03/04/14 0 C

IR-13-00011-KHR-035-B Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/5/2014 03/05/14 03/10/14 5 A

IR-13-00011-KHR-036-A Stone walls, Alignment, offsets & dimensions from Sta.0+635 to Sta.0+664 LHS  3/4/2014 03/04/14 03/06/14 2 C

IR-13-00011-KHR-036-B Stone walls, Alignment, offsets & dimensions from Sta.0+635 to Sta.0+664 LHS  7/8/2014 7/8/2014 07/09/14 1 A

IR-13-00011-KHR-037-A Curbstone.Levels and alignment.from (Sta. 0+270 to 0+390) LHS  3/9/2014 03/09/14 03/10/14 1 C

IR-13-00011-KHR-037-B Curbstone.Levels and alignment.from (Sta. 0+270 to 0+390) LHS  7/8/2014 7/8/2014 07/09/14 1 A

IR-13-00011-KHR-038-A NGL levels. from (Sta.1+300 to Sta.1+400) 03/09/14 03/09/14 03/11/14 2 A

IR-13-00011-KHR-039-A Subgrade layer Levels & offsets from (Sta.0+960 to Sta.1+200) 03/17/14 03/17/14 03/18/14 1 A

IR-13-00011-KHR-040-A Curbstone.Levels and alignment.from (Sta. 0+060 to 0+210) LHS  03/22/14 03/22/14 03/24/14 2 A

IR-13-00011-KHR-041-A
Casting the blinding of Retaining Wall. Formwork, Levels & alignment. from (Sta.1+090 to 

Sta.1+120) LHS 
03/23/14 03/23/14 03/24/14 1 A

IR-13-00011-KHR-042-A
Curbstone, Levels & alignment. from (Sta.0+380 to Sta.0+480) LHS & from (Sta.0+270 to 

Sta.0+480) RHS 
03/24/14 03/24/14 03/24/14 0 A

IR-13-00011-KHR-043-A Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) LHS 03/24/14 03/24/14 03/26/14 2 A

IR-13-00011-KHR-044-A Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) RHS 03/24/14 03/24/14 03/26/14 2 A

IR-13-00011-KHR-045-A Installation 2’’ pipes. At Sta.0+745, Sta.0+785 & Sta.0+820 03/24/14 03/24/14 03/25/14 1 A

IR-13-00011-KHR-046-A Subgrade layer. Levels and widths.from (Sta.0+500 to Sta.0+580) 03/25/14 03/25/14 03/26/14 1 C

IR-13-00011-KHR-046-B Subgrade layer. Levels and widths.from (Sta.0+500 to Sta.0+580) 07/08/14 07/08/14 07/09/14 1 A

IR-13-00011-KHR-047-A formworks & steel reinforcement of R.W foundation. from (Sta.1+090 to Sta.1+120) LHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00011-KHR-048-A Installation for 2” pipes. At Sta.0+880, Sta.0+900, Sta.0+930 03/27/14 03/29/14 03/29/14 0 A

IR-13-00011-KHR-049-A
B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS, from 

(Sta.0+280 toSta.0+360) LHS, from (Sta.0+380 toSta.0+440) LHS
03/30/14 03/30/14 03/30/14 0 C105
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IR-13-00011-KHR-049-B B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS 04/02/14 04/03/14 04/06/14 3 A

IR-13-00011-KHR-050-A Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 03/30/14 03/30/14 03/30/14 0 C

IR-13-00011-KHR-050-B Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-KHR-051-A Topping layer. Levels and widths. from (Sta.0+500 toSta.0+580) 04/01/14 04/01/14 04/01/14 0 A

IR-13-00011-KHR-052-A
Steel Reinforcement for the wall of retaining wall from (Sta.1+096.6 toSta.1+103) & from 

(Sta.1+110 toSta.1+117)
04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-KHR-053-A
Shuttering and casting concrete for the wall of retaining wall. from from (Sta.1+096.6 

toSta.1+103) & from (Sta.1+110 toSta.1+117)
04/01/14 04/01/14 04/02/14 1 A

IR-13-00011-KHR-054-A 2nd B.C layer.Levels & widths.from (Sta.0+060 to Sta.0+250) 04/02/14 04/02/14 04/03/14 1 C

IR-13-00011-KHR-054-B 2nd B.C layer.Levels & widths.from (Sta.0+060 to Sta.0+250) 04/20/14 04/20/14 04/21/14 1 A

IR-13-00011-KHR-055-A
Steel Reinforcement for the wall of retaining wall. from (Sta.1+090 toSta.1+096.6) & from 

(Sta.1+103 toSta.1+110) LHS 
04/03/14 04/03/14 04/03/14 0 A

IR-13-00011-KHR-056-A
Shuttering for the wall of retaining wall.

from (Sta.1+090 toSta.1+096.6) & from (Sta.1+103 toSta.1+110) LHS
04/03/14 04/03/14 04/06/14 3 A

IR-13-00011-KHR-057-A Stone wall. Levels and alignment.from (Sta.0 +740 toSta.0+860) RHS 04/03/14 04/05/14 04/06/14 1 C

IR-13-00011-KHR-057-B Stone wall. Levels and alignment.from (Sta.0 +740 toSta.0+860) RHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00011-KHR-058-A Stone wall. Levels and alignment.from (Sta.0 +910 toSta.0+940) RHS 04/03/14 04/05/14 04/06/14 1 C

IR-13-00011-KHR-058-B Stone wall. Levels and alignment.from (Sta.0 +910 toSta.0+940) RHS 04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-KHR-059-A 1stB.C layer.Levels & widths. from (Sta.0 +500 toSta.0+580) 04/03/14 04/05/14 04/06/14 1 A

IR-13-00011-KHR-060-A B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+270 toSta.0+370) RHS 04/06/14 04/06/14 04/07/14 1 A

IR-13-00011-KHR-061-A Casting concrete for sidewalk. from (Sta.0+270 toSta.0+370) RHS 04/06/14 04/06/14 04/07/14 1 A

IR-13-00011-KHR-062-A B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+330 toSta.0+360) LHS 04/07/14 04/07/14 04/07/14 0 A

IR-13-00011-KHR-063-A Casting concrete for sidewalk. from (Sta.0+330 toSta.0+360) LHS 04/07/14 04/07/14 04/07/14 0 A

IR-13-00011-KHR-064-A B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+420 toSta.0+480) RHS 04/07/14 04/07/14 04/08/14 1 A

IR-13-00011-KHR-065-A Casting concrete for sidewalk. from (Sta.0+420 toSta.0+480) RHS 04/07/14 04/07/14 04/08/14 1 A

IR-13-00011-KHR-066-A 1st B.C layer. Levels & widths.from (Sta.0 +580 toSta.0+920) 04/07/14 04/07/14 04/08/14 1 A

IR-13-00011-KHR-067-A Curb stone.Levels & alignment. from (Sta.0 +220 toSta.0+270) LHS 04/13/14 04/13/14 04/14/14 1 A

IR-13-00011-KHR-068-A 1st B.C layer for sidewalk. Levels & widths. from (Sta.0 +220 toSta.0+270) LHS 04/13/14 04/13/14 04/14/14 1 A

IR-13-00011-KHR-069-A
Form work and steel reinforcement for retaining wall footing. from (Sta.1 +125 toSta.1+155) 

LHS 
04/14/14 04/14/14 04/15/14 1 A

IR-13-00011-KHR-070-A
Steel reinforcement for the wall of retaining wall. from (Sta.1+141.75 to Sta.1+134.9) LHS & 

from (Sta. 1+149 to Sta.1+155) LHS
04/16/14 04/16/14 04/17/14 1 A

IR-13-00011-KHR-071-A
Shuttering & Steel reinforcement for the wall of retaining wall.from (Sta.1+117 to 

Sta.1+124.85)
04/16/14 04/16/14 04/17/14 1 A

IR-13-00011-KHR-072-A
Formwork and casting for the wall of retaining wall. from (Sta.1+141.75 to Sta.1+134.9) LHS 

& from (Sta. 1+149 to Sta.1+155) LHS & from (Sta.1+117 to Sta.1+1125) LHS
04/17/14 04/17/14 04/18/14 1 A
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IR-13-00011-KHR-073-A Subgrade layer.levels and width. from (Sta.1+400 to Sta.1+600) 04/17/14 04/19/14 04/20/14 1 C

IR-13-00011-KHR-073-B Subgrade layer.levels and width. from (Sta.1+400 to Sta.1+600) 06/25/14 06/25/14 06/25/14 0 A

IR-13-00011-KHR-074-A B.C 2nd layer. Levels and width. from (Sta.0+700 to Sta.0+920) 04/20/14 04/20/14 04/21/14 1 C

2nd 

inspection
IR-13-00011-KHR-074-A B.C 2nd layer. Levels and width. from (Sta.0+700 to Sta.0+920) 04/21/14 04/21/14 04/21/14 0 A

IR-13-00011-KHR-075-A steel reinforcement for the wall of retaining wall from (Sta.1+117 to Sta.1+155) LHS 04/17/14 04/19/14 04/20/14 1 C

IR-13-00011-KHR-075-B steel reinforcement for the wall of retaining wall from (Sta.1+117 to Sta.1+155) LHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00011-KHR-076-A
handrails installation. from (Sta.0+250 to Sta.0+356) LHS and from (Sta.0+500 to Sta.0+515) 

RHS
04/17/14 04/20/14 04/20/14 0 C

IR-13-00011-KHR-076-B
handrails installation. from (Sta.0+250 to Sta.0+356) LHS and from (Sta.0+500 to Sta.0+515) 

RHS
05/21/14 05/21/14 05/22/14 1 A

IR-13-00011-KHR-077-A Formwork and casting for the wall of retaining wall. from (Sta.1+117 to Sta.1+155) LHS 04/17/14 04/20/14 04/21/14 1 C

IR-13-00011-KHR-077-B Formwork and casting for the wall of retaining wall. from (Sta.1+117 to Sta.1+155) LHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00011-KHR-078-A B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/21/14 04/22/14 04/23/14 1 C

2nd 

inspection
IR-13-00011-KHR-078-A B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/23/14 04/23/14 04/24/14 1 C

IR-13-00011-KHR-078-B B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/27/14 04/27/14 04/28/14 1 A

IR-13-00011-KHR-079-A Spraying MC for trenches prior asphalt works.from (Sta.0+260 to Sta.0+500) 04/23/14 04/23/14 04/23/14 0 A

IR-13-00011-KHR-080-A Stone walls Levels, alignment and offsets from(Sta.0+740 to Sta.0+770) RHS 04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-KHR-081-A
Spraying MC from (Sta.0+060 to Sta.0+265).

Spraying RC from (Sta.0+000 to Sta.0+060) & from (Sta.0+265 to Sta.0+500).
04/23/14 04/23/14 04/24/14 1 A

IR-13-00011-KHR-082-A Start asphalt works. from (Sta.0+000 to Sta.0+500) 04/24/14 04/24/14 04/24/14 0 A

IR-13-00011-KHR-083-A Spraying MC. from (Sta.0+500 to Sta.0+900) 04/24/14 04/24/14 04/26/14 2 C

IR-13-00011-KHR-083-B Spraying MC. from (Sta.0+500 to Sta.0+900) 04/28/14 04/28/14 04/29/14 1 A

IR-13-00011-KHR-084-A Continue asphalt works from (Sta.0+500 to Sta.0+900) 04/24/14 04/25/14 04/26/14 1 C

2nd 

inspection
IR-13-00011-KHR-084-A Continue asphalt works from (Sta.0+500 to Sta.0+900) 04/26/14 04/27/14 04/27/14 0 A

IR-13-00011-KHR-085-A
Curb stone. Levels & alignment.  from (Sta.0+480 to Sta.0+700) RHS & from (Sta.0+480 to 

Sta.0+640) LHS 
04/27/14 04/27/14 04/28/14 1 A

IR-13-00011-KHR-086-A Straight edge test for 2nd B.C layer from (Sta.0+500 to Sta.0+700) 04/27/14 04/27/14 04/28/14 1 A

IR-13-00011-KHR-087-A B.C 1st layer from (Sta.0+940 to Sta.1+060). 04/30/14 04/30/14 05/03/14 3 C

2nd 

inspection
IR-13-00011-KHR-087-A B.C 1st layer from (Sta.0+940 to Sta.1+060). 05/03/14 05/03/14 05/03/14 0 A

IR-13-00011-KHR-088-A B.C 1st layer from (Sta.1+400 to Sta.1+560). 04/30/14 05/03/14 05/04/14 1 C

IR-13-00011-KHR-088-B B.C 1st layer from (Sta.1+400 to Sta.1+560). 06/10/14 06/10/14 06/10/14 0 C
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IR-13-00011-KHR-088-C B.C 1st layer from (Sta.1+400 to Sta.1+560). 06/22/14 06/23/14 06/23/14 0 C

IR-13-00011-KHR-088-D B.C 1st layer from (Sta.1+400 to Sta.1+560). 06/25/14 06/25/14 06/26/14 1 A

IR-13-00011-KHR-089-A Subgrade layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/04/14 05/04/14 05/04/14 0 C

IR-13-00011-KHR-089-B Subgrade layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/06/14 05/06/14 05/07/14 1 A

IR-13-00011-KHR-090-A B.C 1st layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/07/14 05/07/14 05/08/14 1 C

2nd 

inspection
IR-13-00011-KHR-090-A B.C 1st layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/08/14 05/08/14 05/08/14 0 A

IR-13-00011-KHR-091-A Coordination of retaining wall (wall) and blinding width.from (Sta.1+235 to Sta.1+300) LHS 05/07/14 05/07/14 05/07/14 0 C

2nd 

inspection
IR-13-00011-KHR-091-A Coordination of retaining wall (wall) and blinding width.from (Sta.1+235 to Sta.1+300) LHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00011-KHR-092-A
Form work for retaining wall blinding Levels, widths. from (Sta.1+640 to Sta.1+690) LHS & 

from (Sta.1+668 to Sta.1+690) RHS
05/15/14 05/15/14 05/15/14 0 A

IR-13-00011-KHR-093-A Location of benchmark.from (Sta.1+800 to Sta.2+150) 05/08/14 05/10/14 05/11/14 1 A

IR-13-00011-KHR-094-A NGL for CL, Levels from (Sta.1+700 to Sta.2+200) 05/10/14 05/10/14 05/10/14 0 A

IR-13-00011-KHR-095-A Start excavation from (Sta.1+800 to Sta.2+150) 05/11/14 05/11/14 05/12/14 1 A

IR-13-00011-KHR-096-A
Plain concrete for retaining wall. Level & width. from (Sta.1+218 to Sta.1+227) LHS & from 

(Sta.1+244 to Sta.1+295) LHS
05/14/14 05/14/14 05/15/14 1 A

IR-13-00011-KHR-097-A
Form work and steel reinforcement for retaining wall foundation from (Sta. 1+640 to Sta. 

1+690) LHS
05/19/14 05/19/14 05/20/14 1 C

IR-13-00011-KHR-097-B
Form work and steel reinforcement for retaining wall foundation from (Sta. 1+640 to Sta. 

1+690) LHS
05/21/14 05/21/14 05/21/14 0 A

IR-13-00011-KHR-098-A
Formwork, Steel works and casting the foundation of retaining wall from Sta.1+218 to 

Sta.1+261 LHS,
05/20/14 05/20/14 05/21/14 1 A

IR-13-00011-KHR-099-A
Formwork, Steel works and casting the foundation of pipe culvert inlet wing walls. At 

Sta.1+665 RHS
05/20/14 05/20/14 05/21/14 1 A

IR-13-00011-KHR-100-A
 Form work and steel reinforcement for retaining wall foundation from (Sta. 1+261 to Sta. 

1+290) LHS 
05/21/14 05/21/14 05/22/14 1 A

IR-13-00011-KHR-101-A Casting concrete for retaining wall foundation from (Sta. 1+261 to Sta. 1+290) LHS 05/21/14 05/21/14 05/22/14 1 A

IR-13-00011-KHR-102-A Form work & steel work for wall of retaining wall. from (Sta. 1+668 to Sta. 1+681) LHS 05/22/14 05/24/14 05/25/14 1 A

IR-13-00011-KHR-103-A
Steel reinforcement for the wall retaining wall.  from Sta. 1+218 to 1+228 LHS and from Sta. 

1+235 to Sta. 1+244.
05/22/14 05/24/14 05/25/14 1 C

2nd 

inspection
IR-13-00011-KHR-103-A

Steel reinforcement for the wall retaining wall.  from Sta. 1+218 to 1+228 LHS and from Sta. 

1+235 to Sta. 1+244.
05/25/14 05/26/14 05/26/14 0 A

IR-13-00011-KHR-104-A Casting blinding concrete for footing of retaining wall. from Sta. 1+160 to Sta.1+202 05/22/14 05/24/14 05/25/14 1 A

IR-13-00011-KHR-105-A Formwork and steel work for pipes culvert neck at Sta. 1+670 for inlet and outlet 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-KHR-106-A Formwork and steel work for RW footing. from Sta. 1+680 to Sta. 1+690 RHS 05/22/14 05/22/14 05/22/14 0 A
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IR-13-00011-KHR-107-A
Casting concrete  for pipe culvert neck at Sta. 1+670 for inlet and outlet and for RW footing  

from Sta. 1+680 to Sta. 1+690 RHS
05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-KHR-108-A Casting concrete for stone wall copping. from Sta. 0+740 to Sta. 0+860 RHS 05/22/14 05/24/14 05/25/14 1 A

IR-13-00011-KHR-109-A
Formwork, steel work & casting concrete for the wall of retaining wall from Sta. 1+640 to 

Sta.1+648 LHS 
05/24/14 05/24/14 05/25/14 1 A

IR-13-00011-KHR-110-A Steel work for the wall of retaining wall.from from Sta. 1+218 to Sta.1+228 LHS 05/25/14 05/25/14 05/26/14 1 A

IR-13-00011-KHR-111-A Form work for the wall of retaining wall.from from Sta. 1+218 to Sta.1+228 LHS 05/25/14 05/25/14 05/26/14 1 A

IR-13-00011-KHR-112-A Casting concrete for the wall of retaining wall.from Sta. 1+218 to Sta.1+228 LHS 05/25/14 05/25/14 05/26/14 1 A

IR-13-00011-KHR-113-A
Steel work for the wall of retaining wall. from (Sta. 1+235 to Sta.1+244) & from (Sta.1+249 to 

Sta.1+260) LHS
05/26/14 05/26/14 05/27/14 1 A

IR-13-00011-KHR-114-A
Formwork & casting concrete for the wall of retaining wall. from (Sta. 1+235 to Sta.1+244) & 

from (Sta.1+249 to Sta.1+260) LHS
05/26/14 05/26/14 05/27/14 1 A

IR-13-00011-KHR-115-A Subgrade for triple pipe culvert inlet & oulet. Levels, width. at Sta.1+665 05/26/14 05/26/14 05/27/14 1 A

IR-13-00011-KHR-116-A Casting blinding of concrete wall. from Sta. 1+160 to Sta.1+181 RHS 05/26/14 05/26/14 05/27/14 1 A

IR-13-00011-KHR-117-A
Steel work for the wall of retaining wall.from (Sta. 1+681 to Sta. 1+690) LHS and from (Sta. 

1+656 to Sta. 1+670) LHS
05/27/14 05/27/14 05/28/14 1 A

IR-13-00011-KHR-118-A Steel work for the wall of retaining wall. from (Sta. 1+270 to Sta. 1+283) LHS 05/27/14 05/27/14 05/28/14 1 A

IR-13-00011-KHR-119-A
form work for the wall of retaining wall.from (Sta. 1+681 to Sta. 1+690) LHS and from (Sta. 

1+656 to Sta. 1+670) LHS
05/27/14 05/27/14 05/28/14 1 A

IR-13-00011-KHR-120-A Casting concrete for the wall of retaining wall from (Sta. 1+270 to Sta. 1+283) LHS 05/27/14 05/27/14 05/28/14 1 A

IR-13-00011-KHR-121-A
 Casting concrete for the wall of retaining wall.fromfrom Sta 1+681- to sta 1+690 LHS and 

from Sta 1+656 to sta 1+670 LHS
05/27/14 05/27/14 05/28/14 1 A

IR-13-00011-KHR-122-A
Form work & Casting concrete for blinding of concrete wall. from (Sta. 1+209 to Sta. 1+244) 

RHS 
05/27/14 05/27/14 05/28/14 1 A

IR-13-00011-KHR-123-A Installation of triple pipe culvert At Sta.1+665 05/27/14 05/28/14 05/28/14 0 C

IR-13-00011-KHR-123-B Installation of triple pipe culvert At Sta.1+665 06/01/14 06/01/14 06/02/14 1 D

IR-13-00011-KHR-123-C Installation of triple pipe culvert At Sta.1+665 06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-KHR-124-A
Casting concrete for side walk. from (Sta. 0+280 to 0+360) & from (Sta. 0+500 to Sta.0+515) 

LHS
05/28/14 05/28/14 05/28/14 0 D

2nd 

inspection
IR-13-00011-KHR-124-A

Casting concrete for side walk. from (Sta. 0+280 to 0+360) & from (Sta. 0+500 to Sta.0+515) 

LHS
05/29/14 05/29/14 05/29/14 0 A

IR-13-00011-KHR-125-A
Steel reinforcement for wall of retaining wall from (Sta.1+244 to Sta.1+250) LHS and from 

(Sta.1+227 to Sta.1+235) LHS
05/28/14 05/28/14 05/29/14 1 A

IR-13-00011-KHR-126-A Steel reinforcement for concrete wall footing from Sta. 1+174 to Sta.1+202 RHS 05/28/14 05/28/14 05/28/14 0 A

IR-13-00011-KHR-127-A form work  for concrete wall footing from Sta. 1+174 to Sta.1+202 RHS 05/28/14 05/28/14 05/28/14 0 A

IR-13-00011-KHR-128-A
Form work for the wall of retaining wall from (Sta. 1+244 to 1+250) LHS and from 

(Sta.1+227 to Sta.1+235) LHS
05/28/14 05/28/14 05/29/14 1 A
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IR-13-00011-KHR-129-A

• Casting concrete for:

•  The wall of retaining wall from (Sta. 1+244 to Sta.1+250) LHS & from (Sta.1+227 to 

Sta.1+235) LHS.

•   Concrete wall footing from (Sta. 1+174 to Sta.1+202) RHS.

•  Blinding of retaining wall from (Sta. 1+237 to Sta.1+265) RHS.

05/28/14 05/28/14 05/29/14 1 A

IR-13-00011-KHR-130-A Steel work for the wall of retaining wall. from (Sta. 1+648 to Sta.1+656) LHS 05/29/14 05/31/14 06/01/14 1 C

2nd 

inspection
IR-13-00011-KHR-130-A Steel work for the wall of retaining wall. from (Sta. 1+648 to Sta.1+656) LHS 06/02/14 06/02/14 06/02/14 0 A

IR-13-00011-KHR-131-A
Formwork for wall of retaining wall. from (Sta. 1+260 to Sta. 1+270 & from (Sta. 1+283 to 

Sta. 1+290) LHS
05/29/14 05/31/14 06/01/14 1 C

2nd 

inspection
IR-13-00011-KHR-131-A

Formwork for wall of retaining wall. from (Sta. 1+260 to Sta. 1+270 & from (Sta. 1+283 to 

Sta. 1+290) LHS
06/01/14 06/01/14 06/01/14 0 A

IR-13-00011-KHR-132-A Casting concrete for wall of retaining wall from (Sta. 1+260 to Sta. 1+270) LHS 05/29/14 05/31/14 06/01/14 1 C

2nd 

inspection
IR-13-00011-KHR-132-A Casting concrete for wall of retaining wall from (Sta. 1+260 to Sta. 1+270) LHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00011-KHR-133-A
Formwork & steel reinforcement for concrete wall footing from (Sta. 1+160 to Sta. 1+174) 

RHS
05/29/14 05/29/14 05/29/14 0 A

IR-13-00011-KHR-134-A Formwork & steel reinforcement for concrete wall footing from Sta. 1+209 to Sta. 1+237 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-135-A Casting concrete for concrete wall footing from Sta. 1+209 to Sta. 1+237 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-136-A Formwork for blinding of concrete wall from Sta. 1+265 to Sta.1+1300 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-137-A Casting concrete for blinding of concrete wall from Sta. 1+265 to Sta.1+1300 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-138-A Formwork for blinding of retaining wall from Sta. 1+290 to Sta.1+1320 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-139-A Casting concrete for blinding of retaining wall from Sta. 1+290 to Sta.1+1320 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-140-A Formwork and steel work for wall of concrete wall from Sta. 1+174 to Sta.1+181 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-141-A Casting concrete for wall of concrete wall from Sta. 1+174 to Sta.1+181 RHS 06/01/14 06/01/14 06/02/14 1 A

IR-13-00011-KHR-142-A

Formwork and steel work for wall of concrete wall. 

from (Sta. 1+167 to Sta.1+174), (Sta.1+181 to Sta.1+188), (Sta.1+209 to Sta.1+216), 

(Sta.1+195 to Sta.1+202), (Sta.1+223 to Sta.1+230) RHS

06/02/14 06/02/14 06/02/14 0 A

IR-13-00011-KHR-143-A

Casting concrete for wall of concrete wall. 

from (Sta. 1+167 to Sta.1+174), (Sta.1+181 to Sta.1+188), (Sta.1+209 to Sta.1+216), 

(Sta.1+195 to Sta.1+202), (Sta.1+223 to Sta.1+230) RHS

06/02/14 06/02/14 06/02/14 0 A

IR-13-00011-KHR-144-A
Form work and reinforcement steel for concrete wall foundation. from (Sta. 1+230 to 

Sta.1+251) RHS
06/02/14 06/02/14 06/03/14 1 A

IR-13-00011-KHR-145-A Casting concrete for concrete wall foundation. from (Sta. 1+230 to Sta.1+251) RHS 06/02/14 06/02/14 06/03/14 1 A

IR-13-00011-KHR-146-A Form work for blinding of retaining wall from Sta 1+290 to 1+331 LHS 06/02/14 06/02/14 06/03/14 1 A

IR-13-00011-KHR-147-A Casting concrete for blinding of retaining wall from Sta. 1+290 to Sta.1+331 LHS 06/02/14 06/02/14 06/03/14 1 A
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IR-13-00011-KHR-148-A
Form work & steel reinforcement for concrete wall footing. from Sta. 1+251 to Sta.1+279 

RHS
06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-KHR-149-A
Form work & steel reinforcement for the wall of concrete wall. from Sta. 1+160 to Sta.1+167 

& from Sta.1+174 to Sta.1+181 RHS
06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-KHR-150-A Casting concrete for concrete wall footing from Sta. 1+251 to Sta.1+279 RHS 06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-KHR-151-A
Casting concrete for the wall of concrete wall from Sta. 1+160 to Sta.1+167 & from Sta.1+174 

to Sta.1+181 RHS
06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-KHR-152-A
Formwork and steel reinforcement for concrete wall footing from (Sta. 1+279 to Sta. 1+300) 

RHS
06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-153-A Casting concrete for concrete wall footing from (Sta. 1+279 to Sta. 1+300) RHS 06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-154-A Lining for joint of triples pipes culvert At Sta.1+665 06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-155-A Backfilling with single size for triple pipes culvert At Sta.1+665 06/04/14 06/05/14 06/05/14 0 A

IR-13-00011-KHR-156-A
from (Sta. 1+188 to Sta. 1+195), (Sta.1+202 to Sta.1+209), (Sta. 1+216 to Sta.1+223), (Sta. 

1+230 to Sta.1+237) and from (Sta. 1+244 to Sta.1+261)
06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-157-A

Casting concrete for the wall of concrete wall from (Sta. 1+188 to Sta. 1+195), (Sta.1+202 to 

Sta.1+209), (Sta. 1+216 to Sta.1+223), (Sta. 1+230 to Sta.1+237) and from (Sta. 1+244 to 

Sta.1+261)

06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-158-A
Form work and steel reinforcement for wall of concrete wall from Sta. 1+258 to Sta.1+265, 

Sta.1+272 to Sta.1+279 and from Sta.1+286 to Sta.1+293 RHS
06/05/14 06/05/14 06/08/14 3 A

IR-13-00011-KHR-159-A
Casting concrete for wall of concrete wall. 

from Sta. 1+258 to Sta.1+265, Sta.1+272 to Sta.1+279 and from Sta.1+286 to Sta.1+293 RHS
06/05/14 06/05/14 06/08/14 3 A

IR-13-00011-KHR-160-A Steel work for wing wall of triple pipes culvert at Sta.1+665 06/05/14 06/07/14 06/08/14 1 C

IR-13-00011-KHR-160-B Steel work for wing wall of triple pipes culvert at Sta.1+665 06/09/14 06/10/14 06/10/14 0 A

IR-13-00011-KHR-161-A Form work and steel work for retaining wall footing from Sta. 1+290 to Sta.1+370 LHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00011-KHR-162-A

• Form work and steel work for wall of concrete wall from Sta 1+293 to Sta 1+300, Sta.1+279 

to 1+286, Sta.1+265 to Sta.1+272, Sta.1+251 to Sta.1+258 and from Sta.1+237 to Sta.1+244 

LHS

06/05/14 06/07/14 06/08/14 1 A

IR-13-00011-KHR-163-A Casting concrete for retaining wall footing from Sta. 1+290 to 1+370 LHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00011-KHR-164-A
Casting concrete for wall of concrete wall from Sta. 1+293 to Sta. 1+300, Sta.1+279 to 1+286, 

Sta.1+265 to Sta.1+272, Sta.1+251 to Sta.1+258 and from Sta.1+237 to Sta.1+244 LHS
06/05/14 06/07/14 06/08/14 1 A

IR-13-00011-KHR-165-A
Steel reinforcement for the wall of retaining wall from Sta 1+290 to 1+300 and from 1+314 to 

1+321 and from 1+328 to 1+332 LHS
06/08/14 06/09/14 06/09/14 0 A

IR-13-00011-KHR-166-A
Benching layer (from Sta. 1+740 to 1+760, from 1+920 to 1+933, from 2+000 to 2+030) LHS 

& from Sta.2+030 to Sta.2+060 RHS
06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-KHR-167-A
Form work for the wall of retaining wall from Sta 1+290 to 1+300 and from 1+314 to 1+321 

and from 1+328 to 1+332 LHS
06/09/14 06/09/14 06/10/14 1 A
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IR-13-00011-KHR-168-A
Casting concrete for the wall of retaining wall from Sta 1+290 to 1+300 and from 1+314 to 

1+321 and from 1+328 to 1+332 LHS
06/09/14 06/09/14 06/10/14 1 A

IR-13-00011-KHR-169-A
Steel reinforcement for the wall of retaining wall from Sta 1+300 to Sta.1+307 LHS, from 

Sta.1+332 to Sta.1+342 and from Sta.1+307 to Sta.1+314 LHS
06/11/14 06/11/14 06/12/14 1 A

IR-13-00011-KHR-170-A
Form work for the wall of retaining wall from Sta 1+300 to Sta.1+307 LHS, from Sta.1+332 to 

Sta.1+342 and from Sta.1+307 to Sta.1+314 LHS
06/11/14 06/11/14 06/12/14 1 A

IR-13-00011-KHR-171-A
Casting concrete for the wall of retaining wall from Sta 1+300 to Sta.1+307 LHS, from 

Sta.1+332 to Sta.1+342 and from Sta.1+307 to Sta.1+314 LHS
06/11/14 06/11/14 06/12/14 1 A

IR-13-00011-KHR-172-A Formwork and casting for blinding of retaining wall from Sta 1+370 to 1+390 LHS 06/11/14 06/11/14 06/11/14 0 A

IR-13-00011-KHR-173-A steel work for wall of retaining wall 1+648 to 1+660 LHS 06/12/14 06/14/14 06/15/14 1 C

2nd 

inspection
IR-13-00011-KHR-173-A steel work for wall of retaining wall 1+648 to 1+660 LHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00011-KHR-174-A
Form work and steel reinforcement  for wall of retaining wall from Sta. 1+342 to Sta. 1+344 

and from 1+356 to 1+370 LHS.
06/12/14 06/14/14 06/16/14 2 A

IR-13-00011-KHR-175-A Formwork and steel work  for footing of retaining wall from Sta 1+370 to 1+390 LHS. 06/12/14 06/14/14 06/15/14 1 C

2nd 

inspection
IR-13-00011-KHR-175-A Formwork and steel work  for footing of retaining wall from Sta 1+370 to 1+390 LHS. 06/15/14 06/15/14 06/15/14 0 A

IR-13-00011-KHR-176-A
casting concrete for the wall of retaining wall from Sta. 1+342 to Sta. 1+344 & from 1+356 to 

1+370 and footing retaining wall from Sta 1+370 to 1+390 LHS.
06/12/14 06/14/14 06/15/14 1 A

IR-13-00011-KHR-177-A stone wall from Sta 0+710 to 0+835 LHS. 06/12/14 06/14/14 06/14/14 0 A

IR-13-00011-KHR-178-A Formwork  and steel work for wall of retaining wall from Sta 1+349 to 1+356 LHS 06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-KHR-179-A

 Steel work and form work for wing wall of inlet of triple pipes culvert. 

At Sta.1+665 06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-KHR-180-A Casting for wall of retaining wall. from Sta. 1+349 to Sta.1+356 LHS 06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-KHR-181-A Casting concrete for wing wall of inlet of triple pipes culvert At Sta.1+665 06/12/14 06/12/14 06/12/14 0 A

IR-13-00011-KHR-182-A Form work & casting concrete for the blinding of retaining wall from Sta.1+815 to Sta.1+880 06/15/14 06/15/14 06/16/14 1 A

IR-13-00011-KHR-183-A Subgrade layer Levels and width from (Sta.1+720 to Sta.1+800) 06/16/14 06/16/14 06/17/14 1 A

IR-13-00011-KHR-184-A Subgrade layer Levels and width from (Sta.1+960 to Sta. 2+060) 06/19/14 06/19/14 06/22/14 3 C

2nd 

inspection
IR-13-00011-KHR-184-A Subgrade layer Levels and width from (Sta.1+960 to Sta. 2+060) 06/23/14 06/23/14 06/23/14 0 A

IR-13-00011-KHR-185-A
Form work and steel reinforcement for wall of retaining wall from Sta. 1+370 to Sta. 1+380 

LHS
06/19/14 06/21/14 06/22/14 1 A

IR-13-00011-KHR-186-A Casting concrete for wall of retaining wall from Sta. 1+370 to Sta. 1+380 LHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00011-KHR-187-A
Formwork and steel reinforcement for footing of retaining wall from Sta. 1+815 to Sta.1+880 

RHS.
06/19/14 06/21/14 06/22/14 1 A

IR-13-00011-KHR-188-A Casting concrete for footing of retaining wall from Sta. 1+815 to Sta.1+880 RHS 06/19/14 06/21/14 06/22/14 1 A112
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IR-13-00011-KHR-189-A
form work and steel reinforcement for wall of retaining wall from Sta.1+648 to Sta. 1+656 

LHS
06/19/14 06/21/14 06/22/14 1 A

IR-13-00011-KHR-190-A Casting concrete for wall of retaining wall from Sta.1+648 to Sta.1+656 LHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00011-KHR-191-A Subgrade layer width and levels from Sta 1+160 to 1+220. 06/22/14 06/22/14 06/23/14 1 C

2nd 

inspection
IR-13-00011-KHR-191-A Subgrade layer width and levels from Sta 1+160 to 1+220. 06/23/14 06/23/14 06/23/14 0 A

IR-13-00011-KHR-192-A Steel reinforcement for wall of retaining wall from Sta. 1+380 to Sta. 1+390 LHS 06/24/14 06/24/14 06/24/14 0 A

IR-13-00011-KHR-193-A
• Subgrade layer.

• Levels and width from Sta. 1+240 to Sta.1+300 
06/25/14 06/25/14 06/26/14 1 A

IR-13-00011-KHR-194-A  Formwork and casting concrete for wall of retaining wall from Sta. 1+380 to Sta.1+390 LHS 06/25/14 06/25/14 06/26/14 1 A

IR-13-00011-KHR-195-A Casting concrete for stone wall copping Sta. 0+710 to Sta.0+835 LHS 06/25/14 06/25/14 06/26/14 1 A

IR-13-00011-KHR-196-A B.C 2nd. Levels and width from Sta. 0+920 to Sta.1+140 06/25/14 06/26/14 06/26/14 0 C

IR-13-00011-KHR-196-B B.C 2nd. Levels and width from Sta. 0+920 to Sta.1+140 07/08/14 07/08/14 07/09/14 1 A

IR-13-00011-KHR-197-A Formwork for wall of retaining wall from Sta. 1+827.5 to Sta.1+840 RHS. 06/26/14 06/28/14 06/29/14 1 A

IR-13-00011-KHR-198-A Casting concrete for wall of retaining wall from Sta. 1+827.5 to Sta. 1+840 RHS 06/26/14 06/28/14 06/29/14 1 A

IR-13-00011-KHR-199-A level for 1st base course layer from Sta. 1+160 to Sta.1+300. 06/26/14 06/28/14 06/29/14 1 C

2nd 

inspection
IR-13-00011-KHR-199-A level for 1st base course layer from Sta. 1+160 to Sta.1+300. 06/29/14 06/29/14 06/29/14 0 A

IR-13-00011-KHR-200-A Subgrade layer Levels & widths from Sta. 1+580 to Sta.1+700 06/26/14 06/28/14 06/29/14 1 A

IR-13-00011-KHR-201-A  levels & widths for 1st base course layer from Sta. 1+720 to Sta.1+800. 06/26/14 06/28/14 06/29/14 1 A

IR-13-00011-KHR-202-A
Formwork & steel reinforcement for wall of retaining wall from Sta. 1+862.5 to Sta.1+872.5 

RHS
06/29/14 06/29/14 06/30/14 1 A

IR-13-00011-KHR-203-A Casting concrete for wall of retaining wall from Sta. 1+862.5 to Sta.1+872.5 RHS 06/29/14 06/29/14 06/30/14 1 A

IR-13-00011-KHR-204-A Steel reinforcement for wall of retaining wall from Sta. 1+815 to Sta.1+827.5 RHS 06/29/14 06/29/14 06/30/14 1 A

IR-13-00011-KHR-205-A B.C 1st layer Levels & widths  from Sta. 1+580 to Sta.1+700. 06/30/14 06/30/14 06/30/14 0 C

2nd 

inspection
IR-13-00011-KHR-205-A B.C 1st layer Levels & widths  from Sta. 1+580 to Sta.1+700. 06/30/14 06/30/14 06/30/14 0 A

IR-13-00011-KHR-206-A Formwork & casting concrete for wall of retaining wall from Sta. 1+815 to Sta.1+827.5 RHS 07/02/14 07/02/14 07/03/14 1 A

IR-13-00011-KHR-207-A Steel reinforcement for wall of retaining wall from Sta. 1+870 to Sta.1+880 RHS 07/02/14 07/02/14 07/03/14 1 A

IR-13-00011-KHR-208-A Subgrade layer Levels & widths from Sta. 1+320 to Sta.1+380 07/02/14 07/02/14 07/03/14 1 A

IR-13-00011-KHR-209-A 2nd base course layer Levels & widths from Sta. 1+140 to Sta.1+240 07/03/14 07/03/14 07/03/14 0 C

2nd 

inspection
IR-13-00011-KHR-209-A 2nd base course layer Levels & widths from Sta. 1+140 to Sta.1+240 07/04/14 07/04/14 07/04/14 0 A

IR-13-00011-KHR-210-A 2nd base course layer levels and widths from Sta. 1+400 to Sta.1+620. 07/03/14 07/05/14 07/06/14 1 C

IR-13-00011-KHR-210-B 2nd base course layer levels and widths from Sta. 1+400 to Sta.1+620. 07/08/14 07/08/14 07/09/14 1 C113
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 SUBMITTAL TRACKING DATES

2nd 

inspection
IR-13-00011-KHR-210-B 3rd base course layer levels and widths from Sta. 1+400 to Sta.1+620. 07/09/14 07/09/14 07/10/14 1 A

IR-13-00011-KHR-211-A formwork and Casting concrete for wall of retaining wall from Sta. 1+870  to Sta. 1+880 RHS. 07/03/14 07/05/14 07/06/14 1 A

IR-13-00011-KHR-212-A Steel reinforcement for the wall of retaining wall from Sta. 1+840 to Sta.1+860 RHS. 07/03/14 07/05/14 07/06/14 1 C

2nd 

inspection
IR-13-00011-KHR-212-A Steel reinforcement for the wall of retaining wall from Sta. 1+840 to Sta.1+860 RHS. 07/06/14 07/06/14 07/06/14 0 A

IR-13-00011-KHR-213-A level and width for 1st base course layer from Sta. 1+240 to Sta.1+400. 07/03/14 07/05/14 07/06/14 1 A

IR-13-00011-KHR-214-A Stone wall from Sta 0+635 to Sta 0+660 LHS. 07/03/14 07/05/14 07/06/14 1 A

IR-13-00011-KHR-215-A Subgrade layer Levels & widths from Sta. 2+060 to Sta.2+160 07/06/14 07/06/14 07/06/14 0 A

IR-13-00011-KHR-216-A Casting concrete for stone wall copping from Sta. 1+045 to Sta. 1+085 RHS 07/07/14 07/07/14 07/08/14 1 C

2nd 

inspection
IR-13-00011-KHR-216-A Casting concrete for stone wall copping from Sta. 1+045 to Sta. 1+085 RHS 07/09/14 07/09/14 07/09/14 0 A

IR-13-00011-KHR-217-A
Form work and casting concrete for the wall of retaining wall from Sta. 1+840 to Sta.1+860 

RHS
07/07/14 07/07/14 07/07/14 0 A

IR-13-00011-KHR-218-A 1st base course layer Levels & widths from Sta. 1+960 to Sta.2+060 07/07/14 07/07/14 07/07/14 0 C

2nd 

inspection
IR-13-00011-KHR-218-A 1st base course layer Levels & widths from Sta. 1+960 to Sta.2+060 07/08/14 07/08/14 07/08/14 0 A

IR-13-00011-KHR-219-A 2nd base course layer Levels & widths from Sta. 1+620 to Sta.1+760 07/08/14 07/08/14 07/09/14 1 C

2nd 

inspection
IR-13-00011-KHR-219-A 2nd base course layer Levels & widths from Sta. 1+620 to Sta.1+760 07/10/14 07/10/14 07/10/14 0 A

IR-13-00011-KHR-220-A 2nd base course layer Levels & widths from Sta. 1+240 to Sta.1+380 07/09/14 07/09/14 07/09/14 0 A

IR-13-00011-KHR-221-A Straight edge test for 2nd B.C layer from (Sta.0+920 to Sta.1+240) 07/09/14 07/09/14 07/10/14 1 A

IR-13-00011-KHR-222-A Installation of boulders Alignment from (Sta.1+880 to Sta.1+940) RHS 07/09/14 07/10/14 07/10/14 0 A

IR-13-00011-KHR-223-A Straight edge test for 2nd B.C layer to precede asphalt work from (Sta.1+240 to Sta.1+760) 07/10/14 07/10/14 07/10/14 0 A

IR-13-00011-KHR-224-A  1st base course layer levels & widths from Sta. 2+060 to Sta.2+140. 07/10/14 07/12/14 07/13/14 1 A

IR-13-00011-KHR-225-A subgrad layer level and width from Sta. 1+900 to Sta.1+960 07/10/14 07/12/14 07/13/14 1 C

IR-13-00011-KHR-225-B subgrad layer level and width from Sta. 1+800 to Sta.1+960 07/14/14 07/14/14 07/14/14 0 C

2nd 

inspection
IR-13-00011-KHR-225-B subgrad layer level and width from Sta. 1+800 to Sta.1+960 07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-KHR-226-A Casting concrete for stone wall copping from Sta. 0+910 to Sta.0+940 RHS 07/13/14 07/14/14 07/15/14 1 C

2nd 

inspection
IR-13-00011-KHR-226-A Casting concrete for stone wall copping from Sta. 0+910 to Sta.0+940 RHS 07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-KHR-227-A Casting concrete for stone wall copping from Sta. 0+510 to Sta.0+550 LHS 07/13/14 07/14/14 07/15/14 1 C

2nd 

inspection
IR-13-00011-KHR-227-A Casting concrete for stone wall copping from Sta. 0+510 to Sta.0+550 LHS 07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-KHR-228-A Casting concrete for stone wall copping from Sta. 0+435 to Sta.0+445 LHS 07/13/14 07/14/14 07/15/14 1 C
114



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

 Required on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

Inspection Request Log - Project 03

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #11, Multiple Roads Project (Middle)

 SUBMITTAL TRACKING DATES

2nd 

inspection
IR-13-00011-KHR-228-A Casting concrete for stone wall copping from Sta. 0+435 to Sta.0+445 LHS 07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-KHR-229-A stone wall from Sta. 0+510 to Sta.0+550 LHS 07/13/14 07/13/14 07/14/14 1 C

2nd 

inspection
IR-13-00011-KHR-229-A stone wall from Sta. 0+510 to Sta.0+550 LHS 07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-KHR-230-A stone wall from Sta. 0+435 to Sta.0+445 LHS 07/13/14 07/13/14 07/14/14 1 C

2nd 

inspection
IR-13-00011-KHR-230-A stone wall from Sta. 0+435 to Sta.0+445 LHS 07/15/14 07/15/14 07/15/14 0 A

IR-13-00011-KHR-231-A Spraying MC1 from Sta. 1+240 to Sta.1+660 07/14/14 07/14/14 07/14/14 0 A

IR-13-00011-KHR-232-A
Casting concrete for side protection from Sta. 0+740 to 0+835 LHS, from Sta. 1+090 to 

Sta.1+155 RHS and from Sta. 0+910 to Sta.0+940 RHS 
07/14/14 07/15/14 07/15/14 0 A

IR-13-00011-KHR-233-A 2nd base course layer Levels & widths from Sta. 1+960 to Sta.2+140 07/14/14 07/15/14 07/16/14 1 C

2nd 

inspection
IR-13-00011-KHR-233-A 2nd base course layer Levels & widths from Sta. 1+960 to Sta.2+140 07/17/14 07/17/14 07/17/14 0 A

IR-13-00011-KHR-234-A Spraying MC1 from Sta. 1+660 to Sta.1+760 07/15/14 07/15/14 07/16/14 1 A

IR-13-00011-KHR-235-A Side protection mockup from Sta. 0+720 to Sta.0+740 RHS 07/15/14 07/15/14 07/16/14 1 A

IR-13-00011-KHR-236-A Mockup for repairing the wall of retaining wall from Sta. 1+670 to Sta.0+690 LHS 07/15/14 07/15/14 07/16/14 1 D

2nd 

inspection
IR-13-00011-KHR-236-A Mockup for repairing the wall of retaining wall from Sta. 1+670 to Sta.0+690 LHS 7/17/14 7/17/14 7/17/14 0 A

IR-13-00011-KHR-237-A Mockup for ditches from Sta. 1+000 to Sta.1+115 RHS 07/15/14 07/15/14 07/17/14 2 A

IR-13-00011-KHR-238-A Casting concrete for side protection from Sta. 1+218 to Sta.1+370 LHS 07/15/14 07/15/14 07/17/14 2 A

IR-13-00011-KHR-239-A 1st base course layer Levels & widths from Sta. 1+820 to Sta.1+940. 07/15/14 07/16/14 07/17/14 1 C

IR-13-00011-KHR-239-B 1st base course layer Levels & widths from Sta. 1+820 to Sta.1+940. 07/17/14 07/17/14 07/17/14 0 A

IR-13-00011-KHR-240-A
Casting concrete for side protection from Sta. 1+640 to Sta.1+690 LHS, from Sta. 1+660 to 

Sta.1+690 RHS 
07/16/14 07/17/14 07/17/14 0 A

IR-13-00011-KHR-241-A Casting concrete for ditches from Sta.0+975 to Sta.1+080 RHS 07/17/14 07/17/14 07/17/14 0 C

IR-13-00011-KHR-241-B Casting concrete for ditches from Sta.0+975 to Sta.1+080 RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00011-KHR-242-A
Start painting for curb stone from (Sta. 0+060 to 0+640) LHS and from (Sta. 0+260 to 

Sta.0+700) RHS.
07/17/14 07/19/14 07/20/14 1 C

IR-13-00011-KHR-242-B
Start painting for curb stone from (Sta. 0+060 to 0+640) LHS and from (Sta. 0+260 to 

Sta.0+700) RHS.
08/11/14 08/11/14 08/12/14 1 A

IR-13-00011-KHR-243-A Steel reinforcement for ditches from (Sta. 1+080 to Sta.1+180) RHS. 07/17/14 07/19/14 07/20/14 1 C

IR-13-00011-KHR-243-B Steel reinforcement for ditches from (Sta. 1+080 to Sta.1+180) RHS. 07/21/14 07/22/14 07/23/14 1 A

IR-13-00011-KHR-244-A  Base course 2nd layer level and width from (Sta. 1+820 to Sta.1+940). 07/17/14 07/19/14 07/20/14 1 C

2nd 

inspection
IR-13-00011-KHR-244-A  Base course 2nd layer level and width from (Sta. 1+820 to Sta.1+940). 07/21/14 07/21/14 07/21/14 0 A

IR-13-00011-KHR-245-A Casting concrete for ditches from Sta.1+180 to Sta.1+300 RHS 07/20/14 07/20/14 07/20/14 0 A115
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IR-13-00011-KHR-246-A Guardrail mockup from Sta.1+600 to Sta.1+630 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00011-KHR-247-A Curbstone painting sample from Sta.0+510 to Sta.0+530 LHS 07/20/14 07/20/14 07/20/14 0 C

2nd 

inspection
IR-13-00011-KHR-247-A Curbstone painting sample from Sta.0+510 to Sta.0+530 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00011-KHR-248-A Straight edge test for 2nd B.C layer from Sta.1+760 to Sta.2+140 07/20/14 07/20/14 07/21/14 1 C

IR-13-00011-KHR-248-B Straight edge test for 2nd B.C layer from Sta.1+760 to Sta.2+140 07/23/14 07/23/14 07/24/14 1 A

IR-13-00011-KHR-249-A Spraying MC1 from Sta.1+720 to Sta.2+160. 07/20/14 07/20/14 07/21/14 1 C

IR-13-00011-KHR-249-B Spraying MC1 from Sta.1+720 to Sta.2+160. 07/23/14 07/23/14 07/24/14 1 A

IR-13-00011-KHR-250-A Start asphalt works from Sta.1+720 to Sta.2+160 07/20/14 07/21/14 07/21/14 0 C

IR-13-00011-KHR-250-B Start asphalt works from Sta.1+720 to Sta.2+160 07/23/14 07/23/14 07/24/14 1 A

IR-13-00011-KHR-251-A Casting concrete for ditches from Sta.1+300 to Sta.1+450 RHS 07/21/14 07/21/14 07/22/14 1 A

IR-13-00011-KHR-252-A
Guard rail installation from Sta. 1+160 to Sta.1+220 LHS and from Sta. 1+390 to Sta.1+710 

LHS 
07/21/14 07/21/14 07/22/14 1 C

IR-13-00011-KHR-252-B
Guard rail installation from Sta. 1+160 to Sta.1+220 LHS and from Sta. 1+390 to Sta.1+710 

LHS 
07/24/14 07/24/14 07/24/14 0 A

IR-13-00011-KHR-253-A Curbstone Painting from Sta. 0+60 to Sta.0+640 LHS and from Sta. 0+260 to Sta.0+700 RHS 07/21/14 07/21/14 07/22/14 1 C

2nd 

inspection
IR-13-00011-KHR-253-A Curbstone Painting from Sta. 0+60 to Sta.0+640 LHS and from Sta. 0+260 to Sta.0+700 RHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00011-KHR-254-A Casting concrete for ditches from Sta.1+450 to Sta.1+650 RHS 07/22/14 07/22/14 07/23/14 1 C

2nd 

inspection
IR-13-00011-KHR-254-A Casting concrete for ditches from Sta.1+450 to Sta.1+650 RHS 07/24/14 07/24/14 07/24/14 0 A

IR-13-00011-KHR-255-A Start thermo plastic road painting from Sta.0+000 to Sta.2+160 07/23/14 07/23/14 07/23/14 0 C

2nd 

inspection
IR-13-00011-KHR-255-A Start thermo plastic road painting from Sta.0+000 to Sta.2+160 07/24/14 07/24/14 07/24/14 0 A

IR-13-00011-KHR-256-A • Permanent sign material 07/24/14 07/24/14 07/24/14 0 C

2nd 

inspection
IR-13-00011-KHR-256-A • Permanent sign material 07/25/14 07/25/14 07/25/14 0 A

IR-13-00011-KHR-257-A • Permanent sign installation 07/24/14 07/24/14 07/24/14 0 C

2nd 

inspection
IR-13-00011-KHR-257-A • Permanent sign installation 07/25/14 07/25/14 07/25/14 0 A

IR-13-00011-KHR-258-A • Casting concrete for Permanent sign foundation 07/24/14 07/24/14 07/24/14 0 C

2nd 

inspection
IR-13-00011-KHR-258-A • Casting concrete for Permanent sign foundation 07/25/14 07/25/14 07/25/14 0 A

IR-13-00011-KHR-259-A • Start yellow line painting 07/24/14 07/24/14 07/24/14 0 C

IR-13-00011-KHR-259-B • Start yellow line painting 07/27/14 07/27/14 07/27/14 0 A

IR-13-00011-KHR-260-A Guard rail installation from Sta.1+710 to Sta.1+720 LHS, from Sta.1+620 to Sta.1+815 RHS 07/24/14 07/24/14 07/24/14 0 A116
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IR-13-00011-KHR-261-A Casting concrete for sidewalk at Sta.0+510 LHS. 07/24/14 07/26/14 07/27/14 1 C

IR-13-00011-KHR-261-B Casting concrete for sidewalk at Sta.0+510 LHS. 08/07/14 08/07/14 08/10/14 3 A

IR-13-00011-KHR-262-A signs installation from Sta 0+000 to Sta.2+140 LHS and RHS 07/31/14 08/02/14 08/03/14 1 C

IR-13-00011-KHR-262-B signs installation from Sta 0+000 to Sta.2+140 LHS and RHS 08/07/14 08/07/14 08/10/14 3 C

2nd 

inspection
IR-13-00011-KHR-262-B signs installation from Sta 0+000 to Sta.2+140 LHS and RHS 08/09/14 08/09/14 08/09/14 0 A

IR-13-00011-KHR-263-A Installation of cat eyes from Sta. 0+000 to Sta.2+140 LHS and RHS 07/31/14 08/02/14 08/03/14 1 A

IR-13-00011-KHR-264-A Subgrade for outlet apron slab of triple pipes culvert At Sta.1+660 RHS 08/03/14 08/03/14 08/03/14 0 A

IR-13-00011-KHR-265-A Casting ditch from sta.0+980 to Sta.1+000 RHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-266-A Casting concrete side protection from sta.2+060 to sta.2+150 LHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-267-A Subgrade Side walk at Sta. 5+010 LHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-268-A Asphalting hump at St.0+250,0+350,1+100,1+600&1+730 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-269-A Steel reinforcement for upron slab for outlet triple pipe culvert at sta.1+660 LHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-270-A Steel reinforcement for upron slab for inlet triple pipe culvert at sta.1+660 RHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-271-A Casting Steel reinforcement for upron slab for outlet triple pipe culvert at sta.1+660 LHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-272-A Casting Steel reinforcement for upron slab for inlet triple pipe culvert at sta.1+660 RHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-273-A Casting Side Walk from Sta.0+600 to Sta.0+615 LHS&RHS by adding Fosroce material 08/05/14 08/05/14 08/06/14 1 C

IR-13-00011-KHR-273-B Casting Side Walk from Sta.0+600 to Sta.0+615 LHS&RHS by adding Fosroce material 08/07/14 08/07/14 08/07/14 0 C

IR-13-00011-KHR-273-C Casting Side Walk from Sta.0+600 to Sta.0+615 LHS&RHS by adding Fosroce material 08/10/14 08/10/14 08/10/14 0 A

IR-13-00011-KHR-274-A Trees Boundary Curb Stone from Sta.0+290 to Sta.0+330 LHS 08/05/14 08/05/14 08/06/14 1 A

IR-13-00011-KHR-275-A Casting Basecourse layer for side protection from Sta.0+060 to Sta.0+250 RHS 08/07/014 08/07/14 08/07/14 0 A

IR-13-00011-KHR-276-A Casting concrete for side protection from Sta.0+060 to Sta.0+250 RHS 08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-KHR-277-A Hand rail Installation at Sta.0+040 at girl school 08/07/14 08/07/14 08/07/14 0 A

IR-13-00011-KHR-278-A Asphalt work for simple access at sta 0+920 LHS 08/07/14 08/09/14 08/09/14 0 C

2nd 

inspection
IR-13-00011-KHR-278-A Asphalt work for simple access at sta 0+920 LHS 08/10/14 08/10/14 08/10/14 0 A

IR-13-00011-KHR-279-A First basecourse layer for simple access at sta 1+340 RHS  08/07/14 08/09/14 08/10/14 1 C

2nd 

inspection
IR-13-00011-KHR-279-A First basecourse layer for simple access at sta 1+340 RHS  08/11/14 08/11/14 08/11/14 0 A

IR-13-00011-KHR-280-A

repair for wall of retaining walls from Sta 1+160 to 1+300 RHS , from Sta 1+218 to 1+390 

LHS and , from Sta 1+640 to 1+690 LHS and for inlet for tripple pipes culvert at sta 1+660 

RHS

08/07/14 08/09/14 08/10/14 1 C

2nd 

inspection
IR-13-00011-KHR-280-A

repair for wall of retaining walls from Sta 1+160 to 1+300 RHS , from Sta 1+218 to 1+390 

LHS and , from Sta 1+640 to 1+690 LHS and for inlet for tripple pipes culvert at sta 1+660 

RHS

08/11/14 08/11/14 08/11/14 0 A
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IR-13-00011-KHR-281-A
filling material or sides protection and ditchs from Sta 1+000 to 1+660 RHS adn LHS and 

from Sta 2+060 to 2+150 LHS
08/07/14 08/09/14 08/10/14 1 C

2nd 

inspection
IR-13-00011-KHR-281-A

filling material or sides protection and ditchs from Sta 1+000 to 1+660 RHS adn LHS and 

from Sta 2+060 to 2+150 LHS
08/11/14 08/11/14 08/11/14 0 A

IR-13-00011-KHR-282-A stone wall at sta 0+530 LHS 08/07/14 08/09/14 08/10/14 1 A

IR-13-00011-KHR-283-A casting copping for stone wall at Sta 0+530 LHS 08/07/14 08/09/14 08/10/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00011-MRM-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRM P 11/10/13 12/01/13 11/13/13 3 B

SUB-13-00011-MRM-002-A Bank Guarantee MRM P 11/10/13 12/01/13 11/25/13 15 E

SUB-13-00011-SIN-003-A Survey Plan -Sinjil Main Entrance Road & Segment A-Project 01 SIN P 11/12/13 12/03/13 11/19/13 7 B

SUB-13-00011-MRM-004-A Subcontracting Plan MRM P 11/12/13 12/03/13 11/19/13 7 E

SUB-13-00011-MRM-005-A Testing Labs MRM P 11/12/13 12/03/13 11/13/13 1 B

SUB-13-00011-KHR-006-A 
Survey Plan from Sta.0+000 to Sta.2+198-Kharbatha Bani Hareth Ein ayoub 

Road-Project 03
KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-007-A Field Offices Furniture and Equipment Plan MRM P 11/13/13 12/04/13 11/20/13 7 C

SUB-13-00011-MRM-007-B Field Offices Furniture and Equipment Plan MRM P 11/26/13 12/17/13 11/27/13 1 A

SUB-13-00011-SIN-008-A Dilapidation Survey-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-SIN-009-A Risk Management Program-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-WAB-010-A Dilapidation Survey-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-WAB-011-A Risk Management Program-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-KHR-012-A Dilapidation Survey-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-KHR-013-A Risk Management Program-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B

SUB-13-00011-MRM-014-A Environmental Mitigation Plan MRM P 11/17/13 12/08/13 11/27/13 10 C

SUB-13-00011-MRM-014-B Environmental Mitigation Plan MRM P 12/22/13 01/12/14 01/06/14 15 B

SUB-13-00011-SIN-015-A 
CMC Field Office Location and Layout-Secondary Office 01-Sinjil Main 

Entrance Road -Project 01
SIN P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-KHR-016-A
CMC Field Office Location and Layout-Secondary Office 02-Kharbatha Bani 

Hareth -Ein Ayob Road-Project 03
KHR P 11/17/13 12/08/13 11/19/13 2 B

SUB-13-00011-MRM-017-A Quality Control Program (QCP) MRM P 11/17/13 12/08/13 11/27/13 10 C

SUB-13-00011-MRM-017-B Quality Control Program (QCP) MRM P 12/22/13 01/12/14 01/06/14 15 B

SUB-13-00011-MRM-018-A Safety Plan MRM P 11/17/13 12/08/13 12/01/13 14 C

SUB-13-00011-MRM-018-B Safety Plan MRM P 12/25/13 01/15/14 01/07/14 13 B

SUB-13-00011-MRM-019-A 60-Day Plan of Operation MRM P 11/17/13 12/08/13 12/01/13 14 B

SUB-13-00011-MRM-020-A Project Overview Bar Chart and Master Plan MRM P 11/17/13 12/08/13 12/01/13 14 B

SUB-13-00011-MRM-021-A Submittal Schedule MRM P 11/17/13 12/08/13 12/03/13 16 C

SUB-13-00011-MRM-021-B Submittal Schedule MRM P 12/31/13 01/21/14 01/14/14 14 B

SUB-13-00011-WAB-022-A
Survey Plan from Sta.0+000 to Sta.1+640 - Ein Sinya Wadi Al Balat Road -

Project 02
WAB P 11/19/13 12/10/13 11/20/13 1 B

SUB-13-00011-MRM-023-A CMC Field Office Location and Layout-Primary Office (Ein Sinya) WAB P 11/20/13 12/11/13 11/21/13 1 B

SUB-13-00011-MRM-024-A Method Statement MRM P 11/20/13 12/11/13 12/02/13 12 C

SUB-13-00011-MRM-024-B Method Statement MRM P 12/10/13 12/31/13 12/24/13 14 B

SUB-13-00011-MRM-025-A Coordination with Local Authorities Plan and List of Permits and Licenses MRM P 11/20/13 12/11/13 12/01/13 11 B
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SUB-13-00011-MRM-026-A
Contractors all Risk, General Liability Insurance & Workers Compensation 

Insurance
MRM P 11/24/13 12/15/13 11/25/13 1 E

SUB-13-00011-SIN-027-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-

Sinjil Main Entrance Road-Project 01 
SIN S 11/26/13 12/17/13 12/09/13 13 B

SUB-13-00011-SIN-027-B

Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-

Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-

C-003

SIN S 01/09/14 01/30/14 01/15/14 6 C

SUB-13-00011-SIN-027-C
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-

Sinjil Main Entrance Road-Project 01
SIN S 01/23/14 02/13/14 01/28/14 5 B

SUB-13-00011-MRM-028-A Temporary and Permanent Signs Plan MRM P 11/27/13 12/18/13 12/03/13 6 B

SUB-13-00011-MRM-029-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-030-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-031-A
Asphalt Mix Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item 

No.3.03
MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-032-A
Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 

No.3.05
MRM M 11/28/13 12/19/13 12/09/13 11 C

SUB-13-00011-MRM-032-B
Asphalt Mix Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item 

No.3.05
MRM M 04/02/14 04/23/14 04/07/14 5 B

SUB-13-00011-MRM-033-A Cat Eyes-Iriflix Ltd.-item No.5.03.a & b MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-MRM-034-A
High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 

T/A Ennis-item No. 5.03-a
MRM M 11/28/13 12/19/13 12/09/13 11 B

SUB-13-00011-KHR-035-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+946.5-

Kharbatha Bani Hareth -Ein Ayob Road-Project 03
KHR S 11/28/13 12/19/13 12/17/13 19 B

SUB-13-00011-MRM-036-A Construction Time Schedule and S-Curve MRM P 12/01/13 12/22/13 12/17/13 16 C

SUB-13-00011-MRM-036-B Construction Time Schedule and S-Curve MRM P 01/07/14 01/28/14 01/20/14 13 C

SUB-13-00011-MRM-036-C Construction Time Schedule and S-Curve MRM P 02/03/14 02/24/14 02/19/14 16 A

SUB-13-00011-MRM-037-A
Contractors all Risk, General Liability Insurance Amendment (For Submittal 

No.:SUB-13-00011-MRM-026-A)
MRM P 12/02/13 12/23/13 12/05/13 3 E

SUB-13-00011-MRM-038-A
Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 

SUB-13-00011-MRM-007-B)
MRM P 12/02/13 12/23/13 12/03/13 1 A

SUB-13-00011-KHR-039-A
Traffic Control Plan-Phase I -Kharbatha Bani Hareth -Ein Ayob Road-Project 

03
KHR P 12/09/13 12/30/13 12/22/13 13 B

SUB-13-00011-SIN-040-A
Concrete Ready Mix-Al Nabali & Al Sheikh Co.-item No.4.1-Sinjil Main 

Entrance Road-Project 01 
SIN M 12/10/13 12/31/13 12/23/13 13 B

SUB-13-00011-WAB-041-A
Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-

Ein Sinya Wadi Al Balat Road -Project 02
WAB S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-WAB-041-B
Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-

Ein Sinya Wadi Al Balat Road -Project 02
WAB S 01/09/14 01/30/14 01/15/14 6 C
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SUB-13-00011-WAB-041-C

Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+710-

As per Site Memo :SM-13-00011-MRM-E-C-010-Ein Sinya Wadi Al Balat 

Road -Project 02

WAB S 02/20/14 03/13/14 02/26/14 6 B

SUB-13-00011-SIN-042-A
Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 

01 
SIN S 12/19/13 01/09/14 12/31/13 12 C

SUB-13-00011-SIN-042-B
Shop Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project 

01 
SIN S 01/07/14 01/28/14 01/15/14 8 C

SUB-13-00011-SIN-042-C
Shop Drawings : Pipe Culvert at Sta.0+130-Sinjil Main Entrance Road-Project 

01 
SIN S 02/04/14 02/25/14 02/11/14 7 B

SUB-13-00011-SIN-043-A
Shop Drawings : Concrete Gravity Wall from Sta.0+071 to Sta.0+098 RHS-

Sinjil Main Entrance Road-Project 01 
SIN S 12/19/13 01/09/14 01/07/14 19 C

SUB-13-00011-SIN-043-B
Shop Drawings : Concrete Wall from Sta.0+071 to Sta.0+098 RHS-Sinjil Main 

Entrance Road-Project 01 
SIN S 01/21/14 02/11/14 01/22/14 1 E

SUB-13-00011-SIN-044-A Traffic Control Plan-Phase I -Rehabitation of Sinjil Access Road-Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-SIN-045-A
Traffic Control Plan-Phase II & III -Sinjil Main Access Road and Intersection 

with HWY 60 -Project 01
SIN P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-WAB-046-A Traffic Control Plan-Phase I-Ein Sinya Wadi Al Balat Road -Project 02 WAB P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-047-A
Traffic Control Plan-Phase II -Kharbatha Bani Hareth -Ein Ayob Road-Project 

03
KHR P 12/19/13 01/09/14 12/24/13 5 B

SUB-13-00011-KHR-048-A
Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 

03
KHR S 12/23/13 01/13/14 12/31/13 8 C

SUB-13-00011-KHR-048-B
Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 

03
KHR S 01/06/14 01/27/14 01/15/14 9 C

SUB-13-00011-KHR-048-C
Shop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project 

03
KHR S 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00011-MRM-049-A Branding Plan MRM P 12/25/13 01/15/14 01/07/14 13 E

SUB-13-00011-MRM-050-A Proposed Dumping area, Storage and Staging Site MRM P 12/25/13 01/15/14 01/06/14 12 B

SUB-13-00011-MRM-051-A Key Personnel Plan MRM P 12/25/13 01/15/14 01/06/14 12 E

SUB-13-00011-MRM-052-A Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRM M 12/25/13 01/15/14 12/31/13 6 B

SUB-13-00011-MRM-053-A Security System MRM P 12/31/13 01/21/14 01/06/14 6 C

SUB-13-00011-MRM-053-B Security System MRM P 01/15/14 02/05/14 01/16/14 1 B

SUB-13-00011-MRM-054-A Guardrail ESP4-N2-PRINS DOKKUM-MRM-item 5.05 MRM M 12/31/13 01/21/14 12/31/13 0 A

SUB-13-00011-SIN-055-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 12/31/13 01/21/14 01/02/14 2 C

SUB-13-00011-SIN-055-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 02/10/14 03/03/14 02/11/14 1 B

SUB-13-00011-WAB-056-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 12/31/13 01/21/14 01/02/14 2 C

SUB-13-00011-WAB-056-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 02/10/14 03/03/14 02/11/14 1 B
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SUB-13-00011-WAB-057-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.b-Project 02 WAB M 12/31/13 01/21/14 12/31/13 0 A

SUB-13-00011-MRM-058-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a MRM M 12/31/13 01/21/14 12/31/13 0 A

SUB-13-00011-KHR-059-A Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 12/31/13 01/21/14 01/06/14 6 C

SUB-13-00011-KHR-059-B Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 03/04/14 03/25/14 03/11/14 7 B

SUB-13-00011-MRM-060-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRM M 01/05/14 01/26/14 01/08/14 3 B

SUB-13-00011-MRM-061-A Pre cast concrete Curbstone-Ackrestein Co.-MRM- BOQ item 4.12.a MRM M 01/08/14 01/29/14 01/14/14 6 A

SUB-13-00011-KHR-062-A Base course source approval test- Izmikna crusher- Project 03- BOQ item 2.02 KHR M 01/09/14 01/30/14 01/13/14 4 A

SUB-13-00011-WAB-063-A Concrete Mix Design -Al Nabali Co.-Project 02 WAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00011-SIN-064-A Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 01/16/14 02/06/14 01/22/14 6 C

SUB-13-00011-SIN-064-B Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 02/02/14 02/23/14 02/05/14 3 B

SUB-13-00011-WAB-065-A Shop Drawings: Stone Boulder from Sta.0+020 to Sta.0+160 LHS-Project 02 WAB S 01/21/14 02/11/14 01/23/14 2 B

SUB-13-00011-SIN-066-A
Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-

Sinjil Main Entrance Road-Project 01
SIN S 01/23/14 02/13/14 01/28/14 5 C

SUB-13-00011-SIN-066-B
Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.1+200-

Sinjil Main Entrance Road-Project 01
SIN S 03/31/14 04/21/14 04/07/14 7 A

SUB-13-00011-WAB-067-A Proposed Dumping area -Project 02 WAB P 01/26/14 02/16/14 02/05/14 10 B

SUB-13-00011-MRM-068-A Public Relation Plan MRM P 01/27/14 02/17/14 01/30/14 3 E

SUB-13-00011-SIN-069-A
Shop Drawings: Formwork System  for Retaining Wall -Sinjil Main Entrance 

Road -Project 01
SIN S 01/29/14 02/19/14 02/04/14 6 B

SUB-13-00011-SIN-070-A Base course source approval test- Mobile own crusher- Project 01 SIN M 01/30/14 02/20/14 02/03/14 4 B

SUB-13-00011-KHR-071-A
New source and comprehensive test report from sta. 0+060 to sta. 0+130 -Al 

Musleh Crusher-Project 03
KHR M 02/03/14 02/24/14 02/05/14 2 D

SUB-13-00011-KHR-071-B
New source and comprehensive test report from sta. 0+060 to sta. 0+130 -Al 

Musleh Crusher-Project 03
KHR M 07/07/14 07/28/14 07/10/14 3 A

SUB-13-00011-SIN-072-A Shop Drawings: Retaining Wall from Sta.0+194 to Sta.0+206 RHS-Project 01 SIN S 02/04/14 02/25/14 02/05/14 1 B

SUB-13-00011-KHR-073-A Proposed Dumping area -Project 03 KHR P 02/04/14 02/25/14 02/06/14 2 C

SUB-13-00011-KHR-073-B Proposed Dumping area -Project 03 KHR P 02/27/14 03/20/14 03/04/14 5 B

SUB-13-00011-MRM-074-A
Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal 

No.: SUB-13-00011-MRM-007-B)
MRM P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00011-WAB-075-A Shop Drawings: Pipe Culvert at Sta.0+327 -Project 02 WAB S 02/12/14 03/05/14 02/25/14 13 C

SUB-13-00011-WAB-075-B
Double Pipe Culvert at Sta.0+327 -Project 02 -Per Site Memo (SM-13-00011-

E-C-010)
WAB S 03/01/14 03/22/14 03/02/14 1 B

SUB-13-00011-WAB-076-A Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 02/12/14 03/05/14 03/03/14 19 C
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SUB-13-00011-WAB-076-B Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 03/13/14 04/03/14 03/19/14 6 B

SUB-13-00011-SIN-077-A

Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-

Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E-

C-003 & SM-13-00011-SIN-C-E-006 

SIN S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-SIN-078-A Shop Drawing: Retaining Wall from Sta.0+170 to Sta.0+220 LHS- Project 01 SIN S 02/17/14 03/10/14 02/24/14 7 B

SUB-13-00011-KHR-079-A
Shop Drawings: Plan, Profile and Cross Section from Sta.0+960 to Sta.1+720-

Kharbatha Bani Hareth -Ein Ayob Road-Project 03
KHR S 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00011-KHR-080-A
Shop Drawings: Stone Wall from Sta.0+690 to Sta.0+770 LHS-Kharbatha Bani 

Hareth -Ein Ayob Road-Project 03
KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-WAB-081-A
Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647- Per Site 

Instruction-#SM E-C 010 -Ein Sinya-Wadi Al Balat  Road-Project 02
WAB S 02/23/14 03/16/14 03/09/14 14 C

SUB-13-00011-WAB-081-B
Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647-  -Ein Sinya-Wadi 

Al Balat  Road-Project 02
WAB S 04/06/14 04/27/14 04/09/14 3 B

SUB-13-00011-WAB-082-A
Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 

Al Balat Road
WAB S 02/23/14 03/16/14 03/02/14 7 C

SUB-13-00011-WAB-082-B
Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi 

AlBalat Road
WAB S 03/09/14 03/30/14 03/17/14 8 B

SUB-13-00011-KHR-083-A Shop Drawings: Stone Wall from Sta.0+760 to Sta.0+860 RHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-MRM-084-A Concrete Damp Proof material – Nitoproof 230- Fosroc Co. MRM M 02/23/14 03/16/14 02/24/14 1 B

SUB-13-00011-KHR-085-A  Stone Wall from Sta.0+428 to Sta.0+443 LHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00011-SIN-086-A

Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.0+700-

Sinjil Main Entrance Road-Project 01-in reference to CMC review comments 

on Submittal No.(SUB-13-00011-SIN-066-A) 

SIN S 03/03/14 03/24/14 03/04/14 1 B

SUB-13-00011-KHR-087-A
Base course source approval test- Abu Shusha crusher- Project 03- BOQ item 

2.02
KHR M 02/24/14 03/17/14 03/02/14 6 C

SUB-13-00011-KHR-087-B
Base course source approval test- Abu Shusha crusher- Project 03- BOQ item 

2.02
KHR M 11/10/14 12/01/14 11/23/14 13 A

SUB-13-00011-KHR-088-A Stone Wall from Sta.1+044 to Sta.1+085 RHS-Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B

SUB-13-00011-KHR-089-A Side Walk from Sta.0+000 to Sta.0+500 -Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B

SUB-13-00011-KHR-090-A
Stone Wall from Sta.0+910 to Sta.0+940 RHS-Project 03-Per (SM-13-00011-

KHR-E-C-009)
KHR S 02/25/14 03/18/14 03/04/14 7 B

SUB-13-00011-SIN-091-A Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 02/25/14 03/18/14 03/03/14 6 C
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SUB-13-00011-SIN-091-B Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 03/05/14 03/26/14 03/11/14 6 B

SUB-13-00011-KHR-092-A
Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 RHS & 

from Sta.1+640 to Sta.1+690 LHS
KHR S 02/25/14 03/18/14 03/05/14 8 C

SUB-13-00011-KHR-092-B
Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 RHS & 

from Sta.1+640 to Sta.1+690 LHS
KHR S 03/08/14 03/29/14 03/10/14 2 B

SUB-13-00011-KHR-093-A Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS KHR S 03/04/14 03/25/14 3/12/2014 8 B

SUB-13-00011-MRM-094-A Updated Construction Schedule & S-Curve (February 28.2014) MRM SCH 03/04/14 03/25/14 03/17/14 13 B

SUB-13-00011-KHR-095-A Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS KHR S 03/09/14 03/30/14 03/12/14 3 B

SUB-13-00011-KHR-095-B
Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS-For Engineering 

Record
KHR S 05/13/14 06/03/14 05/20/14 7 A

SUB-13-00011-WAB-096-A Base course source approval test- Mobile own crusher- Project 02 WAB M 03/09/14 03/30/14 03/11/14 2 A

SUB-13-00011-KHR-097-A Shop Drawing: Retaining Wall from Sta.1+300 To Sta.1+390 LHS KHR S 03/12/14 04/02/14 03/12/14 0 B

SUB-13-00011-KHR-097-B
Shop Drawing: Retaining Wall from Sta.1+300 To Sta.1+390 LHS-For 

Engineering Record(2)
KHR S 06/01/14 06/22/14 06/18/14 17 A

SUB-13-00011-SIN-098-A

Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 

Entrance Road-Project 01-in reference to CMC review comments on Submittal 

No. (SUB-13-00011-SIN-066-A) 

SIN S 03/12/14 04/02/14 03/17/14 5 C

SUB-13-00011-SIN-098-B

Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 

Entrance Road-Project 01-in reference to CMC review comments on Submittal 

No. (SUB-13-00011-SIN-066-A) 

SIN S 03/19/14 04/09/14 03/25/14 6 B

SUB-13-00011-SIN-098-C

Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 

Entrance Road-Project 01-in reference to CMC review comments on Submittal 

No. (SUB-13-00011-SIN-066-A-For Engineering Record

SIN S 04/17/14 05/08/14 05/07/14 20 B

SUB-13-00011-SIN-098-D

Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main 

Entrance Road-Project 01-Per( SM-13-00011-SIN-E-C-030)-For Engineering 

Record(2)

SIN S 05/21/14 06/11/14 05/29/14 8 A

SUB-13-00011-SIN-099-A
Shop Drawings: Water Plane, Profile & Typical sections from Sta.A0+046 to 

Sta. 0+700
SIN S 03/12/14 04/02/14 03/19/14 7 B

SUB-13-00011-SIN-100-A Shop Drawing : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970 SIN S 03/13/14 04/03/14 03/25/14 12 B

SUB-13-00011-SIN-100-B
Shop Drawing : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970-For 

Engineering Record
SIN S 04/20/14 05/11/14 05/07/14 17 B

SUB-13-00011-SIN-101-A  Electrical Street Lighting SIN M 03/13/14 04/03/14 03/18/14 5 C

SUB-13-00011-SIN-101-B  Electrical Street Lighting SIN M 04/20/14 05/11/14 05/04/14 14 C125
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SUB-13-00011-SIN-101-C  Electrical Street Lighting SIN M 06/05/14 06/26/14 06/12/14 7 B

SUB-13-00011-SIN-102-A Stone Wall from Sta.1+000 to Sta. 1+035 LHS SIN S 03/16/14 04/06/14 03/24/14 8 B

SUB-13-00011-SIN-103-A Concrete .G. Wall from Sta.0+795 to Sta. 0+826 RHS SIN S 03/16/14 04/06/14 03/25/14 9 E

SUB-13-00011-SIN-104-A Concrete . Wall from Sta.0+874 to Sta. 0+917 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B

SUB-13-00011-SIN-105-A Concrete .G. Wall from Sta.1+040 to Sta. 1+062 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B

SUB-13-00011-SIN-106-A Stone Wall from Sta.1+093to Sta.1+140 LHS SIN S 03/18/14 04/08/14 03/25/14 7 B

SUB-13-00011-SIN-107-A Storm water RC pipes- Addasi Co- Project 01-item 4.02 SIN M 03/18/14 04/08/14 03/24/14 6 B

SUB-13-00011-MRM-108-A Hand Rail Sample MRM M 03/18/14 04/08/14 03/24/14 6 A

SUB-13-00011-SIN-109-A Storm Water Plan & Profile from Sta. 1+290 up to Sinjil Municipality SIN S 03/18/14 04/08/14 04/01/14 14 B

SUB-13-00011-SIN-109-B
Storm Water Plan & Profile from Sta. 1+290 up to Sinjil Municipality-For 

Engineering Record
SIN S 06/12/14 07/03/14 06/30/14 18 A

SUB-13-00011-SIN-110-A Storm Water Plan & Profile from Sta. 1+270 to Sta. 1+390 SIN S 03/19/14 04/09/14 03/24/14 5 B

SUB-13-00011-SIN-111-A Raising Concrete Wall From Sta.0+450 to Sta. 0+677 RHS SIN S 03/23/14 04/13/14 03/24/14 1 B

SUB-13-00011-WAB-112-A Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/23/14 04/13/14 03/24/14 1 C

SUB-13-00011-WAB-112-B Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/27/14 04/17/14 03/31/14 4 A

SUB-13-00011-SIN-113-A Welder Performance Qualification Certificate For Mr.Namer Shauabkeh SIN P 03/26/14 04/16/14 04/14/14 19 A

SUB-13-00011-WAB-114-A Double Pipe Culvert at Sta.0+676.8-Project 02 WAB S 04/03/14 04/24/14 04/07/14 4 C

SUB-13-00011-WAB-114-B Double Pipe Culvert at Sta.0+676.8-Project 02 WAB S 04/12/14 05/03/14 04/14/14 2 B

SUB-13-00011-SIN-115-A
Retaining Wall from Sta.0+795 To Sta.0+826 RHS-in reference to CMC 

review comments on Submittal No. (SUB-13-00011-SIN-103-A) 
SIN S 03/27/14 04/17/14 04/02/14 6 B

SUB-13-00011-SIN-116-A
Shop Drawings: Water Plane, Profile & Typical sections from Sta.A0+700 to 

Sta. 1+200
SIN S 03/27/14 04/17/14 04/07/14 11 B

SUB-13-00011-KHR-117-A
Shop Drawing: Triple Pipe Culvert at Sta.1+665 and Retaining Wall from 

Sta.1+640 to Sta.1+690 -Project 03-Per (RFI-13-00011-MRM-017)
KHR S 03/31/14 04/21/14 04/09/14 9 B

SUB-13-00011-KHR-118-A Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 03/31/14 04/21/14 04/07/14 7 C

SUB-13-00011-KHR-118-B Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 04/24/14 05/15/14 05/04/14 10 B

SUB-13-00011-KHR-118-C
Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03-For 

Engineering Record
KHR S 05/13/14 06/03/14 05/28/14 15 B

SUB-13-00011-SIN-119-A Stone Wall from Sta.0+872 to Sta.0+892 LHS SIN S 03/31/14 04/21/14 04/02/14 2 B

SUB-13-00011-SIN-120-A Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS SIN S 03/31/14 04/21/14 04/07/14 7 B

SUB-13-00011-SIN-120-B
Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS-For Engineering 

Record
SIN S 05/07/14 05/28/14 05/08/14 1 A

SUB-13-00011-KHR-121-A Base course source approval test- Mobail Crusher- Project 03 KHR M 03/31/14 04/21/14 04/03/14 3 A126
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SUB-13-00011-SIN-122-A Stone Wall from Sta.0+795to Sta.0+855 LHS SIN S 04/02/14 04/23/14 04/07/14 5 B

SUB-13-00011-MRM-123-A UPVC pipes_ Royal _ replacing item 4.02.a & for future ducts MRM M 04/03/14 04/24/14 04/22/14 19 A

SUB-13-00011-MRM-124-A Revised Construction Schedule MRM SCH 04/03/14 04/24/14 04/15/14 12 C

SUB-13-00011-MRM-124-B Revised Construction Schedule MRM SCH 04/22/14 05/13/14 05/04/14 12 A

SUB-13-00011-KHR-125-A Stone Wall from Sta.0+064 to Sta.0+257 RHS KHR S 04/06/14 04/27/14 04/08/14 2 B

SUB-13-00011-WAB-126-A Base course source approval test- Al Tarifi Crusher- Project 02 WAB M 04/06/14 04/27/14 04/08/14 2 C

SUB-13-00011-WAB-126-B Base course source approval test- Al Tarifi Crusher- Project 02 WAB M 04/09/14 04/30/14 04/15/14 6 B

SUB-13-00011-WAB-127-A Shop Drawings: Pipe Culvert at Sta.1+580 -Project 02 WAB S 04/07/14 04/28/14 04/14/14 7 C

SUB-13-00011-WAB-127-B Shop Drawings: Pipe Culvert at Sta.1+580 -Project 02 WAB S 04/27/14 05/18/14 04/28/14 1 B

SUB-13-00011-WAB-128-A Double Pipe Culvert at Sta.1+132-Project 02 WAB S 04/08/14 04/29/14 04/14/14 6 C

SUB-13-00011-WAB-128-B Double Pipe Culvert at Sta.1+132-Project 02 WAB S 04/20/14 05/11/14 04/22/14 2 B

SUB-13-00011-WAB-128-C Double Pipe Culvert at Sta.1+132-Project 02-For Engineering Record WAB S 04/24/14 05/15/14 04/28/14 4 B

SUB-13-00011-SIN-129-A Drainage RC Manholes -Addasi Co- for project 01_item 4.03 SIN M 04/13/14 05/04/14 04/27/14 14 B

SUB-13-00011-SIN-130-A
Catch basin, Steel curb ,Heavy duty cast iron grate cover-Wolfman Co-Project 

01-item NO.4.06.a
SIN M 04/14/14 05/05/14 04/15/14 1 B

SUB-13-00011-KHR-131-A CONC. Wall from Sta.1+160 to Sta.1+300 RHS KHR S 04/16/14 05/07/14 04/17/14 1 B

SUB-13-00011-KHR-131-B CONC. Wall from Sta.1+160 to Sta.1+300 RHS-For Engineering Record KHR S 05/12/14 06/02/14 05/13/14 1 B

SUB-13-00011-KHR-131-C CONC. Wall from Sta.1+160 to Sta.1+300 RHS-For Engineering Record(2) KHR S 05/22/14 06/12/14 06/03/14 12 A

SUB-13-00011-SIN-132-A 600mm precast concrete pipes- Item No 4.02 b -Wolfman Co-  project 01 SIN M 04/20/14 05/11/14 05/05/14 15 B

SUB-13-00011-SIN-133-A Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS SIN S 04/24/14 05/15/14 05/04/14 10 C

SUB-13-00011-SIN-133-B Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS SIN S 05/07/14 05/28/14 05/12/14 5 B

SUB-13-00011-SIN-134-A
Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& Concrete Gravity Wall 

from Sta.0+874 to Sta.0+920 RHS
SIN S 04/24/14 05/15/14 05/04/14 10 C

SUB-13-00011-SIN-134-B Retaining Wall from Sta. 0+858 to Sta. 0+920 RHS SIN S 05/13/14 06/03/14 05/19/14 6 B

SUB-13-00011-KHR-135-A
Shop Drawing: Proposed Hand Rails From Sta.0+250 To Sta.0+356 LHS& 

From Sta. 0+496 To Sta.0+515 RHS
KHR S 04/29/14 05/20/14 05/13/14 14 A

SUB-13-00011-SIN-136-A Shop Drawing: Side Walk from Sta.0+040 To Sta. 0+700 SIN S 04/30/14 05/21/14 05/08/14 8 B

SUB-13-00011-SIN-136-B
Shop Drawing: Side Walk from Sta.0+040 To Sta. 0+700-For Engineering 

Record
SIN S 06/02/14 06/23/14 06/23/14 21 A

SUB-13-00011-MRM-137-A Updated Construction Schedule & S-Curve (April 30.2014) MRM SCH 05/06/14 05/27/14 05/21/14 15 C

SUB-13-00011-MRM-137-B Updated Construction Schedule & S-Curve (April 30.2014) MRM SCH 05/25/14 06/15/14 05/29/14 4 B

SUB-13-00011-KHR-138-A Stone Wall from Sta.0+720 To Sta.0+760 RHS KHR S 05/06/14 05/27/14 05/19/14 13 B

SUB-13-00011-WAB-139-A Stone Wall from Sta.0+200 To Sta.0+260 RHS WAB S 05/07/14 05/28/14 05/11/14 4 B
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SUB-13-00011-WAB-140-A
Stone Wall from Sta.0+440 To Sta.0+520 RHS & from Sta.0+540 To 

Sta.0+600 RHS
WAB S 05/07/14 05/28/14 05/11/14 4 B

SUB-13-00011-WAB-141-A Stone Wall from Sta.0+765 To Sta.0+795 RHS & from Sta.0+815 To 

Sta.0+835 RHS
WAB S 05/07/14 05/28/14 05/21/14 14 E

SUB-13-00011-WAB-142-A Shop Drawing: Plan, Profile& Cross Section for Junction @Sta.-0+020 WAB S 05/21/14 06/11/14 05/22/14 1 C

SUB-13-00011-WAB-142-B Shop Drawing: Plan, Profile& Cross Section for Junction @Sta.-0+020 WAB S 05/26/14 06/16/14 05/29/14 3 B

SUB-13-00011-WAB-143-A
Base-course material  source –Preliminary Comprehensive test result -

Jammaeen Crusher
WAB M 05/11/14 06/01/14 05/15/14 4 B

SUB-13-00011-WAB-144-A Dura Al-Qar'e Intersection Seg A & B WAB S 05/12/14 06/02/14 05/22/14 10 B

SUB-13-00011-WAB-144-B Dura Al-Qar'e Intersection Seg A & B-For Engineering Record WAB S 05/26/14 06/16/14 05/29/14 3 B

SUB-13-00011-SIN-145-A
Shop Drawing: Plan& Profile and Cross Section For Simple Access 

@Sta.0+243 LHS
SIN S 05/12/14 06/02/14 05/20/14 8 C

SUB-13-00011-SIN-146-A Cutter Curb-Wolfman Company SIN M 05/13/14 06/03/14 05/19/14 6 A

SUB-13-00011-SIN-147-A Retaining Wall For Access Road at Sta.0+242 SIN S 05/15/14 06/05/14 05/20/14 5 C

SUB-13-00011-SIN-148-A Shop Drawing: Plan& Profile For Simple Access @Sta.0+277 LHS SIN S 05/15/14 06/05/14 05/20/14 5 B

SUB-13-00011-SIN-149-A
Shop Drawing: Structural Detail For Water Chamber at Sta. 0+050 

&Sta.0+690
SIN S 05/15/14 06/05/14 05/19/14 4 B

SUB-13-00011-MRM-150-A
Renewed Accreditation Certificates and Schedule (2014-2015) for Emar Center 

for Engineering Studies- Amendment for (SUB-13-00011-MRM-005-A). 
MRM P 05/18/14 06/08/14 05/21/14 3 A

SUB-13-00011-KHR-151-A Gravity Wall from Sta.1+815 to Sta.1+970 RHS KHR S 05/21/14 06/11/14 05/28/14 7 C

SUB-13-00011-KHR-151-B Retaining Wall from Sta.1+815 to Sta.1+880 RHS KHR S 05/29/14 06/19/14 06/04/14 6 B

SUB-13-00011-KHR-151-C Retaining Wall from Sta.1+815 to Sta.1+880 RHS-For Engineering Record KHR S 06/08/14 06/29/14 06/10/14 2 B

SUB-13-00011-SIN-152-A Stone Wall from Sta.0+280 To Sta.0+370 LHS SIN S 05/21/14 06/11/14 05/27/14 6 B

SUB-13-00011-SIN-153-A Concrete Gravity Wall from Sta.0+720 to Sta.0+760 RHS SIN S 05/25/14 06/15/14 05/27/14 2 B

SUB-13-00011-SIN-154-A Concrete Wall from Sta.1+077 to Sta.1+092 LHS SIN S 05/26/14 06/16/14 05/29/14 3 B

SUB-13-00011-WAB-155-A
Concrete Step Barrier from Sta.A0+980 to Sta.1+280 LHS&Sta.A1+370 to 

Sta.1+450 LHS&Sta.A1+470 to Sta.1+600 LHS
WAB S 05/28/14 06/18/14 06/01/14 4 B

SUB-13-00011-WAB-156-A Retaining Wall from Sta.A0+070 to Sta.A0+230 LHS WAB S 05/29/14 06/19/14 06/03/14 5 B

SUB-13-00011-WAB-156-B
Retaining Wall from Sta.A0+094.60 to Sta.A0+220 LHS-For Engineering 

Record
WAB S 06/08/14 06/29/14 06/10/14 2 B

SUB-13-00011-KHR-157-A Ready mix concrete- BOQ item 4.07- Harfoush Co- project 03 KHR M 06/01/14 06/22/14 06/04/14 3 A

SUB-13-00011-KHR-158-A Ready mix concrete- BOQ item 4.07-  Shaltaf Co- project 03 KHR M 06/01/14 06/22/14 06/04/14 3 A

SUB-13-00011-WAB-159-A Traffic Control Plan Phase I -Dura Al-Qar'e Intersection WAB P 06/02/14 06/23/14 06/04/14 2 B

SUB-13-00011-WAB-160-A Plane, Profile & Cross Section from Sta.-0+128 to Sta.0+000 WAB S 06/04/14 06/25/14 06/04/14 0 B

SUB-13-00011-MRM-161-A Updated Construction Schedule (May 31, 2014) MRM SCH 06/08/14 06/29/14 06/18/14 10 B128
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SUB-13-00011-WAB-162-A Proposed Ditch from Sta.0+000 to Sta.1+600 WAB S 06/08/14 06/29/14 06/10/14 2 B

SUB-13-00011-SIN-163-A
Shop Drawings: Water Plane, Profile & Typical sections from Sta.1+150 to 

Sta. 1+482
SIN S 06/08/14 06/29/14 06/11/14 3 B

SUB-13-00011-WAB-164-A CONC. Wall from Sta. B0+103 to Sta. B0+120 RHS WAB S 06/10/14 07/01/14 06/12/14 2 E

SUB-13-00011-KHR-165-A Crossing Pipe Culvert Ǿ400 St.1+038-1+044 RHS KHR S 06/16/14 07/07/14 06/30/14 14 E

SUB-13-00011-KHR-166-A Plan & Details For Concrete Ditch from 0+000 To 1+800 KHR S 06/17/14 07/08/14 06/30/14 13 B

SUB-13-00011-SIN-167-A Side Walk from Sta.0+700 to Sta.1+224 SIN S 06/17/14 07/08/14 07/01/14 14 B

SUB-13-00011-WAB-168-A Crossing Pipe Culvert Ǿ400 St.0+976-0+986 RHS WAB S 06/17/14 07/08/14 06/22/14 5 E

SUB-13-00011-SIN-169-A Octagonal manholes –project01 SIN S 06/18/14 07/09/14 06/30/14 12 A

SUB-13-00011-KHR-170-A

Shop Drawings: Simple Access at Sta.0+062 ,0+123 ,0+190 ,0+225,0+258 

,0+284 ,at Sta.0+512 , 0+527 , 0+540, 0+710 ,0+734 ,0+745 and at Sta.0+900 

,0+904 ,0+967 , 0+995 and 1+040 -Project 03

KHR S 06/19/14 07/10/14 07/06/14 17 A

SUB-13-00011-WAB-171-A Crossing Pipe Culvert Ǿ400 St.-0+037 to St. -0+016 RHS WAB S 06/23/14 07/14/14 06/30/14 7 C

SUB-13-00011-WAB-171-B Crossing Pipe Culvert Ǿ400 St.-0+037 to St. -0+016 RHS WAB S 07/07/14 07/28/14 07/08/14 1 B

SUB-13-00011-KHR-172-A
Plan& Details for Road Marking, Traffic Sign Guard Rail & Hand Rail from 

Sta.0+000 to Sta.2+140 
KHR S 06/23/14 07/14/14 07/06/14 13 C

SUB-13-00011-KHR-172-B
Plan& Details for Road Marking, Traffic Sign Guard Rail & Hand Rail from 

Sta.0+000 to Sta.2+140 
KHR S 07/09/14 07/30/14 07/14/14 5 B

SUB-13-00011-SIN-173-A Concrete Gravity Wall from Sta.0+975 to Sta.0+979 RHS SIN S 06/24/14 07/15/14 06/26/14 2 B

SUB-13-00011-WAB-174-A
Plan& Details for Road Marking, Traffic Sign& Guard Rail from Sta.-0+128 to 

Sta.1+650
WAB S 06/26/14 07/17/14 07/03/14 7 C

SUB-13-00011-WAB-174-B
Plan& Details for Road Marking, Traffic Sign& Guard Rail from Sta.-0+128 to 

Sta.1+650
WAB S 07/07/14 07/28/14 07/08/14 1 B

SUB-13-00011-WAB-175-A
Plan& Details for Road Marking, Traffic Sign from Sta.A0+000 to 

Sta.A0+264& from Sta.B0+000 to Sta.B0+131
WAB S 06/29/14 07/20/14 07/03/14 4 C

SUB-13-00011-WAB-175-B
Plan& Details for Road Marking, Traffic Sign from Sta.A0+000 to 

Sta.A0+264& from Sta.B0+000 to Sta.B0+131
WAB S 07/07/14 07/28/14 07/08/14 1 B

SUB-13-00011-WAB-176-A Road Signs WAB S 06/29/14 07/20/14 07/01/14 2 B

SUB-13-00011-WAB-176-B Directional Signs-For Engineering Record WAB S 07/24/14 08/14/14 08/03/14 10 B

SUB-13-00011-SIN-177-A Plan, Profile &Cross Section from Sta.1+230 To Sta.1+480 SIN S 06/30/14 07/21/14 07/07/14 7 B

SUB-13-00011-KHR-178-A Shop Drawing: Directional Sign KHR S 07/09/14 07/30/14 07/14/14 5 B
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SUB-13-00011-WAB-179-A Shop Drawings: Simple Access Road at Sta.0+685 RHS&Sta.0+980 RHS WAB S 07/01/14 07/22/14 07/03/14 2 B

SUB-13-00011-MRM-180-A Revised Construction Schedule & S-Curve-June(30,2014) MRM SCH 07/07/14 07/28/14 07/20/14 13 C

SUB-13-00011-MRM-180-B Revised Construction Schedule & S-Curve-June(30,2014) MRM SCH 08/03/14 08/24/14 08/14/14 11 B

SUB-13-00011-SIN-181-A
Alternative  material source for the asphalt3/4`` for Sinjil Project ,BOQ item 

No.3.03
SIN M 07/09/14 07/30/14 07/17/14 8 C

SUB-13-00011-SIN-181-B
Alternative  material source for the asphalt3/4`` for Sinjil Project ,BOQ item 

No.3.03
SIN M 11/19/14 12/10/14 11/23/14 4 A

SUB-13-00011-MRM-182-A
Work Zone Traffic Control and Operations at Night (Specific Night Work 

Safety Plan)
MRM P 07/09/14 07/30/14 07/14/14 5 B

SUB-13-00011-SIN-183-A Shop Drawing: CONC. Gravity Wall at Sta.1+293 to Sta.1+295 LHS. SIN S 07/17/14 08/07/14 07/24/14 7 A

SUB-13-00011-KHR-184-A Permanent Sign Location-Project 03 KHR P 07/21/14 08/11/14 07/24/14 3 A

SUB-13-00011-MRM-185-A Updated Construction Schedule (July 31, 2014) MRM SCH 08/07/14 08/28/14 08/24/14 17 C

SUB-13-00011-MRM-185-B Updated Construction Schedule& S-Curve (July 31, 2014) MRM SCH 08/31/14 09/21/14 09/07/14 7 B

SUB-13-00011-SIN-186-A
Shop Drawings: Plan for Traffic Sign , Road Marking ,Guardrail and Handrail 

from Sta.0+050 to Sta.1+480- Project 01
SIN S 08/10/14 08/31/14 08/18/14 8 C

SUB-13-00011-SIN-186-B
Shop Drawings: Plan for Traffic Sign , Road Marking ,Guardrail and Handrail 

from Sta.0+050 to Sta.1+480- Project 01
SIN S 09/11/14 10/02/14 09/14/14 3 B

SUB-13-00011-WAB-187-A
Safety Enhancement for Wadi Al Balat Project(additional work) Typical 

Traffic Control Plan
WAB P 08/11/14 09/01/14 08/12/14 1 C

SUB-13-00011-WAB-187-B
Safety Enhancement for Wadi Al Balat Project(additional work) Typical 

Traffic Control Plan
WAB P 08/14/14 09/04/14 08/18/14 4 B

SUB-13-00011-MRM-188-A Sealant for concrete Joints (Sikaflex Construction) MRM M 08/13/14 09/03/14 08/14/14 1 B

SUB-13-00011-WAB-189-A

Shop Drawing: Plan for AL-Jalazoun-Ein Sinya,Road Enhancement Phase #1 

From Sta. 2+650 to Sta. 3+740 & From Sta. 1+400 to Sta. 2+440,Phase # 2 

From Sta. 2+700 to Sta. 5+110

WAB S 08/14/14 09/04/14 08/18/14 4 B

SUB-13-00011-WAB-190-A Shop Drawing: Stone Wall From Sta.0+720 to Sta.0+820 RHS WAB S 08/14/14 09/04/14 08/18/14 4 B

SUB-13-00011-WAB-191-A Shop Drawing: Stone Wall From Sta.0+320 to Sta.0+345 RHS WAB S 08/17/14 09/07/14 08/18/14 1 B130



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00011-SIN-192-A Water Quality Testing Lab- Birzeit University- Testing Laboratories SIN M 08/17/14 09/07/14 08/18/14 1 B

SUB-13-00011-WAB-193-A location of permanent sign at Project#02 WAB P 08/20/14 09/10/14 08/20/14 0 B

SUB-13-00011-SIN-194-A location of permanent sign at Project#01 SIN p 08/21/14 09/11/14 09/09/14 19 B

SUB-13-00011-KHR-195-A
AS Built Drawings: Plan, Profile, Cross Section & Details from Sta.0+000 to 

Sta.2+140
KHR S 08/25/14 09/15/14 08/28/14 3 C

SUB-13-00011-KHR-195-B
AS Built Drawings: Plan, Profile, Cross Section & Details from Sta.0+000 to 

Sta.2+140
KHR S 10/02/14 10/23/14 10/20/14 18 C

SUB-13-00011-KHR-195-C
AS Built Drawings: Plan, Profile, Cross Section & Details from Sta.0+000 to 

Sta.2+140
KHR S 11/10/14 12/01/14 11/24/14 14 A

SUB-13-00011-WAB-196-A Road Marking Acrylic paint WAB M 09/01/14 09/22/14 09/02/14 1 B

SUB-13-00011-WAB-197-A
Base course source approval test- Mobile own crusher- Project 02-

Dura Al-Qar'e Intersection- BOQ item 2.02.a
WAB M 09/03/14 09/24/14 09/04/14 1 A

SUB-13-00011-MRM-198-A Revised Construction schedule (August 31, 2014) MRM SCH 09/08/14 09/29/14 09/25/14 17 C

SUB-13-00011-MRM-198-B
Revised Construction Schedule Project 01& 02&As Built Construction 

Schedule Project 03 (August 31, 2014)
MRM SCH 09/28/14 10/19/14 10/02/14 4 A

SUB-13-00011-MRM-199-A  Updated Construction Schedule September, 30,2014 MRM SCH 10/12/14 11/02/14 10/26/14 14 B

SUB-13-00011-SIN-200-A
dilapidation Survey (Video) after finishing Construction Activities from 

Sta.0+050 to Sta.1+500 -Project 01
SIN P 10/29/14 11/19/14 11/17/14 19 E

SUB-13-00011-SIN-201-A Written approval for Sinjil Intersection Traffic Control Plan SIN P 10/29/14 11/19/14 10/30/14 1 B

SUB-13-00011-MRM-202-A Updated Construction Schedule & S-Curve (October 31, 2014) MRM SCH 11/06/14 11/27/14 11/17/14 11 B

SUB-13-00011-SIN-203-A Shop Drawing: Plan, Profile& Cross Section For Sinjil Intersection SIN S 11/10/14 12/01/14 11/24/14 14 B

SUB-13-00011-WAB-204-A AS Built Drawings: Plan, Profile, Cross Section & Details -Project 02 WAB S 11/20/14 12/11/14

SUB-13-00011-MRM-205-A Revised Construction Schedule & S-Curve (November 12, 2014) MRM SCH 11/30/14 12/21/14

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 131
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TEST-13-00011-KHR-001-A
Comprehensive Base-coarse Material Test - Izmikna crusher-from Sta. 0+060 to 

Sta.0+500–Project 03  Report No. : M-0292 
KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-002-A
Field Density Test - -from Sta. 0+070 to Sta.0+240–Project 03                                      

Report No. : M-0297
KHR 01/22/14 02/12/14 02/06/14 15 A

TEST-13-00011-KHR-003-A
Comprehensive Base-coarse Material Test -from Sta. 0+060 to 

Sta.0+240–Project 03  Report No. : M-0303
KHR 01/22/14 02/12/14 02/06/14 15 E

TEST-13-00011-KHR-004-A
Field Density Test for the 1st B.C layer - Izmikna crusher -from Sta. 0+070 to 

Sta.0+130 at Sta.0+045–Project 03 Report No. : M-0310
KHR 01/23/14 02/13/14 02/06/14 14 A

TEST-13-00011-KHR-005-A

Comprehensive test for B.C 1st Layer-Al-Musleh crusher from (Sta.0+060 to 

Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 

–Project 03 Report No. M-0335

KHR 02/04/14 02/25/14 02/06/14 2 D

TEST-13-00011-KHR-005-B

Comprehensive test for B.C 2nd Layer-Al-Musleh crusher from (Sta.0+060 to 

Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) 

–Project 03 Report No. M-0335

KHR 03/16/14 04/06/14 03/20/14 4 B

TEST-13-00011-KHR-006-A
Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+265 to 

Sta. 0+380)RHS –Project 03 Report No. M-0342
KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-007-A
Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+260 to 

Sta. 0+380)LHS –Project 03 Report No. M-0343
KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-008-A
field density “Compaction” for subgrade layer from Sta.0+500 to Sta.0+660 

RHS–Project 03, Report No. M-0350
KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-009-A
field density “Compaction” for subgrade layer from Sta.0+660 to Sta.0+720 

LHS–Project 03, Report No. M-0351
KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-010-A
field density “Compaction” for subgrade layer from Sta.0+720 to Sta.0+800 

RHS–Project 03, Report No. M-0352
KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-011-A
field density “Compaction” for 1st B.C layer for trenches from Sta.0+380 to 

Sta.0+480 LHS&RHS, Project 03, Report No. M-0354, M-0355
KHR 02/09/14 03/02/14 02/12/14 3 A

TEST-13-00011-KHR-012-A
Max. Dry Density test for Topping material from Sta.0+580 to Sta.0+800, 

–Project 03, Report No. M-0359
KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-KHR-013-A
field density “Compaction” for  B.C 1ST  layer from( Sta.0+130 to Sta.0+260 

)at Sta. 0+230 RHS–Project 03, Report No. M-0360
KHR 02/13/14 03/06/14 02/26/14 13 A

TEST-13-00011-SIN-014-A
Max. Dry Density “Modified Proctor” test for Sub Grade Material from 

(Sta.0+046 to Sta.0+230) Project 01-Report No. TB/14-034
SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-015-A

Field Density “Compaction” test for Sub Grade layer from (Sta.0+046 to 

Sta.0+230)at Sta. 0+060 CL & 0+200 LHS- Project 01-

Report No. TFD/14-043

SIN 02/16/14 03/09/14 02/20/14 4 A

TEST-13-00011-SIN-016-A
Comprehensive test for Topping Material from (Sta.0+046 to Sta.0+410) 

Project 01-Report No. TB/14-033
SIN 02/19/14 03/12/14 02/20/14 1 B
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TEST-13-00011-SIN-017-A

Field Density “Compaction” test  for Topping material from (Sta.0+050 to 

Sta.0+230)at Sta. 0+070 RHS & 0+190 LHS & Sta.0+180 CL- Project 01-

Report No. TFD/14-045, TFD/14-048

SIN 02/19/14 03/12/14 02/20/14 1 B

TEST-13-00011-WAB-018-A
Geotechnical report to determine the slope stability of cut slopes from

 (Sta.0-130 to Sta.1+650)-Project 02
WAB 02/19/14 03/12/14 02/26/14 7 A

TEST-13-00011-SIN-019-A
Site Investigation of Sinjil main Entrance Road (Retaining Wall) from

(Sta.0+160 to Sta.1+230)LHS-Project 01
SIN 02/19/14 03/12/14 02/20/14 1 C

TEST-13-00011-SIN-019-B
Site Investigation of Sinjil main Entrance Road (Retaining Wall) from

(Sta.0+160 to Sta.1+230)LHS-Project 01
SIN 02/24/14 03/17/14 02/26/14 2 B

TEST-13-00011-KHR-021-A
Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 

Report No. M-0376
KHR 02/23/14 03/16/14 02/26/14 3 C

TEST-13-00011-KHR-021-B
Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, 

Report No. M-0357, M-0365, M-0376
KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-SIN-022-A

Field Density “Compaction” test & Max. Dry Density “Modified Proctor” for 

Sub Grade layer from (Sta.0+230 to Sta.0+410) at Sta. 0+380 CL & 0+250 

LHS- Project 01-Report No. TB/14-041, TFD/14-051

SIN 02/23/14 03/16/14 02/26/14 3 A

TEST-13-00011-SIN-023-A

Tensile Stress & Elongation for steel reinforcement for diameters Φ12, Φ14, 

Φ16 mm –Abu Hassan Al Haj - Sinjil- Project 01-

Report No. TM/14-019

SIN 02/23/14 03/16/14 02/26/14 3 B

TEST-13-00011-KHR-024-A

Field Density “compaction” test for 2nd B.C layer- Al Musleh crusher from 

(Sta.0+060 to Sta.0+130) at Sta.0+090 LHS–Project 03-Report No. M-0380

KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-024-B

This Submittal test was closed by TEST-13-00011-KHR-114-A (Field Density 

“compaction” test for B.C 2nd layer -from (Sta.0+700 to Sta.0+920) at 

Sta.0+730 RHS, Sta.0+820 CL, Sta.0+880 LHS, Sta.0+100 RHS & Sta.0+200 

LHS–Project 03- Report No. TFD/14-132)

Note: (Attached TEST-13-00011-KHR-114-A Review Comments)

KHR 08/31/14 09/21/14 09/02/14 2 A

TEST-13-00011-KHR-025-A

Field Density “compaction” test for topping layer from (Sta.0+580 to Sta. 

0+800)at Sta.0+760 CL & Sta.0+670 RHS & Sta.0+640 RHS–Project 03-

Report No. M-0375, M-0379

KHR 02/24/14 03/17/14 02/26/14 2 C

TEST-13-00011-KHR-025-B

Field Density “compaction” test & Max Dry Density (Modified Proctor) for 

topping material from (Sta.0+580 to Sta. 0+810) at Sta.0+760 CL & Sta.0+670 

RHS & Sta.0+640 RHS–Project 03-Report No. M-0375, M-0379, M-0364

KHR 03/16/14 04/06/14 03/18/14 2 A

TEST-13-00011-KHR-026-A
Field Density “compaction” test for benching 3rd layer from (Sta.0+190 to 

Sta.0+230) at Sta.0+210 RHS–Project 03, Report No. M-0289
KHR 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-KHR-027-A
Field Density “compaction” test for Sub-base layer from (Sta.0+060 to 

Sta.0+120) at Sta.0+090 CL–Project 03, Report No. M-0290
KHR 03/02/14 03/23/14 03/06/14 4 B
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TEST-13-00011-KHR-028-A
Field Density “compaction” test for Sub-grade layer from (Sta.0+120 to 

Sta.0+240) at Sta.0+200 CL–Project 03, Report No. M-0291
KHR 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-KHR-029-A
Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to 

Sta.0+260–Project 03, Report No. M-0308
KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-029-B
Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to 

Sta.0+260–Project 03, Report No. TB/14/049
KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-KHR-030-A
Comprehensive test for the 2nd B.C layer for trenches from (Sta.0+265 to 

Sta.0+480) - Abu Shosheh Crusher–Project 03,Report No. M-0353
KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-030-B
Comprehensive test for the 2nd B.C layer for trenches from (Sta.0+265 to 

Sta.0+480) - Abu Shosheh Crusher–Project 03,Report No. M-0353
KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-KHR-031-A
Field Density Deep Compaction test for 1st & 2nd of benching at Sta. 0+740 

LHS –Project 03, Report No. M-0357, M-0365
KHR 03/02/14 03/23/14 03/06/14 4 B

TEST-13-00011-KHR-032-A
Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at 

Sta.0+790 CL–Project 03, Report No. M-0366-R1
KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-032-B
Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at 

Sta.0+790 CL–Project 03, Report No. M-0366-R1
KHR 03/16/14 04/06/14 03/18/14 2 B

TEST-13-00011-KHR-033-A
Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 to 

Sta.0+260)–Project 03, Report No. M-0368-R
KHR 03/02/14 03/23/14 03/06/14 4 C

TEST-13-00011-KHR-033-B
Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 to 

Sta.0+260)–Project 03, Report No. TB/14/049
KHR 03/16/14 04/06/14 03/20/14 4 A

TEST-13-00011-SIN-034-A
Soil Classification test for Rock-fill material (benching) from (Sta.0+070 to 

Sta.0+100) - Project 01-Report No. TB/14-046
SIN 03/02/14 03/23/14 03/09/14 7 A

TEST-13-00011-WAB-035-A
Soil Classification test for Rock-fill material (benching) at Sta.0+210 - Project 

02-Report No. TB/14-050
WAB 03/02/14 03/23/14 03/06/14 4 A

TEST-13-00011-SIN-036-A

Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test 

for Fill material 1st layer benching from (Sta.0+070 to Sta.0+100) at Sta.0+080 

RHS  Project 01-Report No.TFD/14-058,  TB/14-054

SIN 03/03/14 03/24/14 03/09/14 6 A

TEST-13-00011-SIN-037-A
Field Density “Compaction” test for topping material from (Sta.0+240 to 

Sta.0+300) at Sta.0+290 CL  Project 01-Report No.TFD/14-059
SIN 03/03/14 03/24/14 03/09/14 6 A

TEST-13-00011-KHR-038-A
Comprehensive test for 2nd B.C layer-Abu Shusheh Crusher- from (Sta.0+060 

to Sta.0+260)–Project 03, Report No. TB/14/049
KHR 03/03/14 03/24/14 03/06/14 3 A

TEST-13-00011-SIN-039-A

Concrete cube compressive strength test for wall of retaining wall-specimen age 

7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 

Sta.0+207)RHS-Project 01-Report No.TC-14/136/A

SIN 03/05/14 03/26/14 03/09/14 4 B

TEST-13-00011-SIN-040-A
Field Density “Compaction” test for benching 4th layer from (Sta.0+070 to 

Sta.0+100) at Sta.0+080  Project 01-Report No.TFD/14-063
SIN 3/9/2014 03/30/14 03/11/14 2 C

TEST-13-00011-SIN-040-B
Field Density “Compaction” test for benching 2nd layer from (Sta.0+070 to 

Sta.0+100) at Sta.0+080  Project 01-Report No.TFD/14-063
SIN 3/11/2014 04/01/14 03/18/14 7 A

134



Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-WAB-041-A

Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test 

for subgrade material from (Sta.0+440 to Sta.0+560) at Sta.0+480 RHS  Project 

02-Report No.TFD/14-064,  TB/14-059

WAB 03/09/14 03/30/14 03/11/14 2 A

TEST-13-00011-SIN-042-A
Tensile Stress & Elongation for steel reinforcement for diameters Φ20 mm 

–Abu Hassan Al Haj - Sinjil- Project 01-Report No. TM/14-022
SIN 03/09/14 03/30/14 03/11/14 2 B

TEST-13-00011-SIN-043-A
Max. Dry Density “Modified Proctor” test for Sub Grade layer from (Sta.0+400 

to Sta.0+700) Project 01-Report No. TB/14-065
SIN 03/10/14 03/31/14 03/11/14 1 A

TEST-13-00011-SIN-044-A

Field Density “Compaction” test for Subgrade layer from (Sta.0+400 to 

Sta.0+700) at Sta.0+460 RHS, Sta.0+560 LHS, Sta.0+670 CL- Project 01-

Report No.TFD/14-068

SIN 03/10/14 03/31/14 03/11/14 1 C

TEST-13-00011-SIN-044-B
Field Density “Compaction” Re-test for subgrade layer from (Sta.0+600 to 

Sta.0+700) at Sta.0+660 CL- Project 01-Report No.TFD/14-113
SIN 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-KHR-045-A
Max Dry Density (Modified Proctor) for subgrade layer from (Sta.0+940 to 

Sta.1+300)–Project 03-Report No. M-0423, M-0424, M-0425
KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-046-A
Max Dry Density (Modified Proctor) for subgrade under topping layer from 

(Sta.0+940 to Sta.1+100) RHS–Project 03-Report No. M-0429
KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-047-A
 Field Density “compaction” test for subgrade layer under topping from 

(Sta.0+940 to Sta.1+100) at Sta.1+000 RHS–Project 03- Report No. M-0431
KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-KHR-048-A
Max Dry Density (Modified Proctor) for topping material from (Sta.0+940 to 

Sta.1+100) RHS–Project 03_Report No. M-0430
KHR 03/13/14 04/03/14 03/20/14 7 A

TEST-13-00011-SIN-049-A

Concrete cube compressive strength test for retaining wall footing -specimen age 

7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 

Sta.0+220)LHS-Project 01-Report No.TC-14/160/A

SIN 03/16/14 04/06/14 03/18/14 2 B

TEST-13-00011-SIN-050-A

Concrete cube compressive strength test for retaining wall footing -specimen age 

7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 

Sta.0+207)RHS-Project 01-Report No.TC-14/125/A

SIN 03/17/14 04/07/14 03/20/14 3 B

TEST-13-00011-WAB-051-A

Field Density “Compaction” test & Max. Dry Density for subgrade layer from 

(Sta.0+040 to Sta.0+120) at Sta.0+095 RHS, Sta.0+070 LHS  Project 02-

Report No.TFD/14-075, TB/14-070, TB/14-071

WAB 03/24/14 04/14/14 03/31/14 7 B

TEST-13-00011-WAB-052-A
Field Density “Compaction” test subgrade layer from (Sta.0+120 to Sta.0+180) 

at Sta.0+140 RHS-Project 02-Report No.TFD/14-077
WAB 03/24/14 04/14/14 03/31/14 7 A

TEST-13-00011-SIN-053-A

Concrete cube compressive strength test for retaining wall footing -specimen age 

28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 

Sta.0+207)RHS-Project 01-Report No.TC-14/125/B

SIN 03/24/14 04/14/14 03/24/14 0 A

TEST-13-00011-KHR-054-A

Core test to determine the thickness of existing asphalt from (Sta.0+250 to 

Sta.1+500) at Sta.0+460 CL, 0+390 CL, 0+320 RHS–Project 03-Report No. A-

0130  

KHR 03/24/14 04/14/14 03/25/14 1 B
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TEST-13-00011-SIN-055-A

Concrete cube compressive strength test for retaining wall (wall) -specimen age 

7days-  Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 

Sta.0+180)/Part 1 & from (Sta.0+190 to Sta.0+200/Part 3-Project 01-

Report No.TC-14/187/A

SIN 03/24/14 04/14/14 04/03/14 10 A

TEST-13-00011-WAB-056-A
Comprehensive test for Topping Material from (Sta.0+220 to Sta.0+320)-

Project 02-Report No. TB/14-077
WAB 03/26/14 04/16/14 03/31/14 5 C

TEST-13-00011-WAB-056-B
Comprehensive test for Topping Material from (Sta.0+220 to Sta.0+320)-

Project 02-Report No. TB/14-077
WAB 07/10/14 07/31/14 07/13/14 3 A

TEST-13-00011-SIN-057-A

Concrete cube compressive strength test for wall of retaining wall-specimen age 

28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to 

Sta.0+207)RHS-Project 01-Report No.TC-14/136/B

SIN 03/26/14 04/16/14 04/03/14 8 A

TEST-13-00011-SIN-058-A

Concrete cube compressive strength test for foundation of retaining wall- 

specimen age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to 

Sta.0+194)LHS-Project 01-Report No.TC-14/195/A

SIN 03/26/14 04/16/14 04/03/14 8 B

TEST-13-00011-SIN-058-B

Concrete cube compressive strength test for foundation of retaining wall-

specimen age 28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to 

Sta.0+194)RHS-Project 01-Report No.TC-14/195/B

SIN 04/22/14 05/13/14 04/24/14 2 B

TEST-13-00011-WAB-059-A

Field Density “Compaction” test for topping 2ndlayer from (Sta.0+200 to 

Sta.0+320) at Sta.0+275 LHS & at Sta.0+255 RHS-Project 02-Report 

No.TFD/14-084

WAB 03/30/14 04/20/14 03/31/14 1 B

TEST-13-00011-WAB-060-A

Field Density “Compaction” test & re-test for topping 1stlayer from (Sta.0+320 

to Sta.0+440) at Sta.0+360 LHS, Sta.0+420 RHS, Sta.0+405 RHS-Project 02-

Report No.TFD/14-085, TFD/14-086

WAB 03/30/14 04/20/14 03/31/14 1 A

TEST-13-00011-SIN-061-A

Concrete cube compressive strength test for blinding of retaining wall-specimen 

age 7days Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 

Sta.0+220)LHS-Project 01-Report No.TC-14/150/A

SIN 04/02/14 04/23/14 04/06/14 4 B

TEST-13-00011-WAB-062-A
Comprehensive test for 1stB.C layer-Burbar Crusher-from (Sta.0+000 to 

Sta.0+500)-Project 02-Report No. TB/14/081
WAB 04/02/14 04/23/14 04/03/14 1 B

TEST-13-00011-KHR-063-A

Comprehensive test for 1st B.C layer & Retest for Sand equivalent -Abu Shusha 

Crusher- from (Sta.0+580 to Sta.0+920) at Sta.0+650, Sta.0+750, Sta.0+850, 

Sta.0+860 LHS, Sta.0+720 RHS, 0+590 LHS–Project 03, Report No. 

TB/14/079, TB/14/086

KHR 04/02/14 04/23/14 04/03/14 1 D

TEST-13-00011-KHR-063-B

This Submittal test was closed by TEST-13-00011-KHR-071-A 

(Comprehensive test for 1stB.C layer-Abu Shosha Crusher-from (Sta.0+580 to 

Sta.0+920)-Project 03-Report No. TB/14/091)

Note: (Attached TEST-13-00011-KHR-071-A Review Comments)

KHR 08/31/14 09/21/14 09/02/14 2 A

TEST-13-00011-KHR-064-A
Field Density “compaction” test for topping layer from (Sta.0+500 to 

Sta.0+580) at Sta.0+555 RHS–Project 03- Report No. TFD/14-094
KHR 04/02/14 04/23/14 04/10/14 8 B
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TEST-13-00011-KHR-065-A
Max Dry Density (Modified Proctor) for topping material from (Sta.0+500 to 

Sta.0+580) –Project 03-Report No. TB/14-087
KHR 04/03/14 04/24/14 04/10/14 7 A

TEST-13-00011-KHR-066-A
Max Dry Density test for topping layer from (Sta.0+950 to Sta.1+100) 

RHS–Project 03- Report No. M-0455
KHR 04/05/14 04/26/14 04/10/14 5 A

TEST-13-00011-KHR-067-A

Field Density “compaction” test for B.C layer for sidewalks from (Sta.0+060 to 

Sta.0+440) LHS at Sta.0+140 LHS, Sta.0+420 LHS–Project 03- Report No. 

TFD/14-091

KHR 04/05/14 04/26/14 04/10/14 5 B

TEST-13-00011-SIN-068-A
Single size (coarse and fine aggregate-from (Sta.0+046 to Sta.0+700) for 3” & 

6” water pipe lines-Project 01-Report No. TA/14/007
SIN 04/05/14 04/26/14 04/10/14 5 C

TEST-13-00011-SIN-068-B Single size (coarse and fine aggregate- -Project 01-Report No. TA/14/014 SIN 05/06/14 05/27/14 05/12/14 6 A

TEST-13-00011-SIN-069-A

Concrete cube compressive strength test for wall of retaining wall-specimen age 

7days -Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to 

Sta.0+194)RHS-Project 01-Report No.TC-14/229-A

SIN 04/05/14 04/26/14 04/10/14 5 A

TEST-13-00011-SIN-069-B

Concrete cube compressive strength test for wall of retaining wall-specimen age 

28 days- Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+180 to 

Sta.0+194)RHS-Project 01-Report No.TC-14/229-B

SIN 04/27/14 05/18/14 05/06/14 9 A

TEST-13-00011-SIN-070-A

Concrete cube compressive strength test for retaining wall footing -specimen age 

28 days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to 

Sta.0+220)LHS-Project 01-Report No.TC-14/160/B

SIN 04/05/14 04/26/14 04/10/14 5 A

TEST-13-00011-KHR-071-A
Comprehensive test for 1stB.C layer-Abu Shosha Crusher-from (Sta.0+580 to 

Sta.0+920)-Project 03-Report No. TB/14/090
KHR 4/8/2014 04/29/14 04/14/14 6 B

TEST-13-00011-KHR-072-A

Field Density “compaction” test for Topping & Subgrade layer from (Sta.0+940 

to Sta.1+100) at Sta.1+010 RHS, Sta.1+030 LHS–Project 03-

Report No. TFD/14-097

KHR 04/08/14 04/29/14 04/14/14 6 A

TEST-13-00011-KHR-073-A

Max Dry Density (Modified proctor) test for subgrade & topping layer from 

(Sta.0+940 to Sta.1+100)–Project 03-Report No. TB/14-099, TB/14-100

KHR 04/08/14 04/29/14 04/14/14 6 A

TEST-13-00011-WAB-074-A

Field Density “Compaction” test & Max. Dry Density for B.C 1st layer from 

(Sta.0+040 to Sta.0+400) at Sta.0+080 RHS, Sta.0+130 LHS, Sta.0+290 RHS, 

Sta.0+360 LHS -Project 02-Report No.TFD/14-102, TB/14-096, TB/14-097

WAB 04/09/14 04/30/14 04/14/14 5 B

TEST-13-00011-WAB-075-A

Field Density “Compaction” test & Max. Dry Density for subgrade & topping 

layer from (Sta.0+560 to Sta.0+700) at Sta.0+580 RHS, Sta.0+660 RHS -

Project 02-Report No.TFD/14-100, TB/14-092

WAB 04/09/14 04/30/14 04/14/14 5 A

TEST-13-00011-WAB-076-A

Field Density “Compaction” test for B.C 1st layer from (Sta.0+180 to 

Sta.0+260) at Sta.0+230 LHS, Sta.0+190 RHS -Project 02-Report No.TFD/14-

099

WAB 04/09/14 04/30/14 04/14/14 5 A

TEST-13-00011-WAB-077-A
Comprehensive test for 1stB.C layer-Al-tarifi Crusher-from (Sta.0+320 to 

Sta.0+540)-Project 02-Report No. TB/14/091
WAB 04/09/14 04/30/14 04/14/14 5 B137
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TEST-13-00011-SIN-078-A
Field Density “Compaction” test for benching 3th layer from (Sta.0+070 to 

Sta.0+100) at Sta.0+070 RHS- Project 01-Report No.TFD/14-103
SIN 04/10/14 05/01/14 04/14/14 4 A

TEST-13-00011-SIN-079-A
Max. Dry Density “Modified Proctor” test for topping layer from (Sta.0+070 to 

Sta.0+100) Project 01-Report No. TB/14-107
SIN 04/10/14 05/01/14 04/14/14 4 A

TEST-13-00011-KHR-080-A
Max Dry Density (Modified proctor) test for B.C 1st layer at Sta.0+560–Project 

03-Report No. TB/14-106
KHR 04/13/14 05/04/14 04/15/14 2 A

TEST-13-00011-KHR-081-A
Field Density “compaction” test for B.C 1st layer from (Sta.0+500 to 

Sta.0+580) at Sta.0+550 CL–Project 03-Report No. TFD/14-109
KHR 04/13/14 05/04/14 04/15/14 2 B

TEST-13-00011-KHR-082-A

Field Density “compaction” test & retest for B.C 1st layer from (Sta.0+580 to 

Sta.0+920) at Sta.0+690 CL, Sta.0+760 RHS, Sta.0+760 LHS, Sta.0+860 LHS, 

Sta.0+910 CL, Sta.0+840 LHS–Project 03-

Report No. TFD/14-111, TFD/14-112 

KHR 04/13/14 05/04/14 04/15/14 2 B

TEST-13-00011-SIN-083-A
Comprehensive test for 1st B.C layer-Project site Crusher-from (Sta.0+050 to 

Sta.0+550)-Project 01-Report No. TB/14-102
SIN 04/14/14 05/05/14 04/23/14 9 B

TEST-13-00011-SIN-084-A

Concrete cube compressive strength test for the wall of retaining wall-specimen 

age 7 days-Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+200 to 

Sta.0+210)LHS/ Part 04 -Project 01- Report No.TC-14/262/A

SIN 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-SIN-084-B

Concrete cube compressive strength test for the wall of retaining wall-specimen 

age 28 days -Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+200 to 

Sta.0+210)LHS/ Part 04 -Project 01- Report No.TC-14/262/B

SIN 05/06/14 05/27/14 05/15/14 9 A

TEST-13-00011-SIN-085-A

Concrete cube compressive strength test for the wall of gravity wall-Al-

specimen age 7 daysNabali & Al Sheikh Concrete Co. -from (Sta.1+040 to 

Sta.1+062) RHS/Height I -Project 01- Report No.TC-14/272/A

SIN 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-SIN-085-B

Concrete cube compressive strength test for the wall of gravity wall-Al-

specimen age 28 days-Nabali & Al Sheikh Concrete Co. -from (Sta.1+040 to 

Sta.1+062) RHS/Height I -Project 01- Report No.TC-14/272/B

SIN 05/06/14 05/27/14 05/19/14 13 A

TEST-13-00011-KHR-086-A

Concrete cube compressive strength test for sidewalk -specimen age 7 days-

Harfoush Concrete Co.-from (Sta.0+060 to Sta.0+100) LHS -Project 03- Report 

No.TC-14/276/A

KHR 04/14/14 05/05/14 04/23/14 9 B

TEST-13-00011-KHR-086-B

Concrete cube compressive strength test for sidewalk -specimen age 28 days-

Harfoush Concrete Co.-from (Sta.0+060 to Sta.0+100) LHS -Project 03- Report 

No.TC-14/276/B

KHR 05/06/14 05/27/14 05/12/14 A

TEST-13-00011-KHR-087-A

Field Density “compaction” test for B.C 1st layer for sidewalk from (Sta.0+060 

to Sta.0+210) LHS & from (Sta.0+280 to Sta.0+360) LHS & from (Sta.0+380 

to Sta.0+440) LHS at Sta.0+350 LHS and from (Sta.0+270 to Sta.0+370) RHS 

at Sta.330 RHS–Project 03-Report No. TFD/14-098

KHR 04/14/14 05/05/14 04/23/14 9 A
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TEST-13-00011-KHR-088-A

Concrete cube compressive strength test for the wall of retaining wall-specimen 

age 7 days-Harfoush Concrete Co.-from (Sta.1+096 to Sta.1+103)& from 

(Sta.1+110 to Sta.1+117) LHS -Project 03- Report No.TC-14/270/A

KHR 04/14/14 05/05/14 04/23/14 9 B

TEST-13-00011-KHR-088-B

Concrete cube compressive strength test for the wall of retaining wall-specimen 

age 28 days-Harfoush Concrete Co.-from (Sta.1+096 to Sta.1+103)& from 

(Sta.1+110 to Sta.1+117) LHS -Project 03- Report No.TC-14/270/B

KHR 05/06/14 05/27/14 05/19/14 13 C

TEST-13-00011-KHR-088-C

This Submittal test was closed by TEST-13-00011-KHR-215-A (Concrete core 

test for retaining wall  - specimen age 28 days –Al-Tarifi contracting & 

reconstruction Co.-from (Sta.1+110 to Sta.1+170) & from (Sta.1+110 to 

Sta.1+117) & from (Sta.1+096 to Sta.1+103) LHS  -Project 03- Report 

No.TCC-14-018)

Note: (Attached TEST-13-00011-KHR-215-A Review Comments)

KHR 08/31/14 09/21/14 09/02/14 2 A

TEST-13-00011-KHR-089-A

Concrete cube compressive strength test for the wall of retaining wall-specimen 

age 7 days-Harfoush Concrete Co.-from (Sta.1+090 to Sta.1+096.6)& from 

(Sta.1+103 to Sta.1+110) LHS -Project 03- Report No.TC-14/274/A

KHR 04/14/14 05/05/14 04/23/14 9 A

TEST-13-00011-KHR-089-B

Concrete cube compressive strength test for the wall of retaining wall-specimen 

age 28 days-Harfoush Concrete Co.-from (Sta.1+090 to Sta.1+096.6)& from 

(Sta.1+103 to Sta.1+110) LHS -Project 03- Report No.TC-14/274/B

KHR 05/06/14 05/27/14 05/12/14 A

TEST-13-00011-WAB-090-A

Field Density “Compaction” test & Max. Dry Density for subgrade layer from 

(Sta.0+700 to Sta.0+800) at Sta.0+720 RHS, Sta.0+780 LHS -Project 02-

Report No.TFD/14-118, TB/14-111

WAB 04/16/14 05/07/14 04/17/14 1 A

TEST-13-00011-WAB-091-A

Field Density “Compaction” test for B.C 1st layer from (Sta.0+400 to 

Sta.0+500) at Sta.0+490 LHS, Sta.0+440 RHS -Project 02-Report No.TFD/14-

117

WAB 04/16/14 05/07/14 04/17/14 1 C

TEST-13-00011-WAB-091-B

Field Density “Compaction” test for B.C 1st layer from (Sta.0+400 to 

Sta.0+500) at Sta.0+490 LHS, Sta.0+440 RHS -Project 02-Report No.TFD/14-

117

WAB 07/06/14 07/27/14 07/10/14 4 B

TEST-13-00011-SIN-092-A

Concrete cube compressive strength test for the wall of gravity wall- specimen 

age 7 days-Al-Nabali & Al Sheikh Concrete Co. -from (Sta.1+043 to 

Sta.1+053) RHS/Height II -Project 01- Report No.TC-14/280/A

SIN 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-SIN-092-B

Concrete cube compressive strength test for the wall of gravity wall-specimen 

age 28 days- Al-Nabali & Al Sheikh Concrete Co. -from (Sta.1+043 to 

Sta.1+053) RHS/Height II -Project 01- Report No.TC-14/280/B

SIN 05/06/14 05/27/14 05/15/14 9 A
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TEST-13-00011-SIN-093-A

Concrete cube compressive strength test for stairs-specimen age 7 days- Al-

Nabali & Al Sheikh Concrete Co. -from (Sta.0+183 to Sta.0+194) RHS -Project 

01- Report No.TC-14/288/A

SIN 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-SIN-093-B

Concrete cube compressive strength test for stairs- specimen age 28 days- Al-

Nabali & Al Sheikh Concrete Co. -from (Sta.0+183 to Sta.0+194) RHS -Project 

01- Report No.TC-14/288/B

SIN 05/08/14 05/29/14 05/15/14 7 A

TEST-13-00011-SIN-094-A

Concrete cube compressive strength test for gravity wall from (Sta.1+1051 to 

Sta.1+064) & parapet from (Sta.1+043 to Sta.1+051)-specimen age 7 days-  Al-

Nabali & Al Sheikh Concrete Co.-Project 01- Report No.TC-14/289/A

SIN 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-SIN-094-B

Concrete cube compressive strength test for gravity wall from (Sta.1+1051 to 

Sta.1+064) & parapet from (Sta.1+043 to Sta.1+051)-  specimen age 28 days- 

Al-Nabali & Al Sheikh Concrete Co.-Project 01- Report No.TC-14/289/B

SIN 05/08/14 05/29/14 05/15/14 7 A

TEST-13-00011-KHR-095-A
Tensile Stress & Elongation for steel reinforcement for diameters Φ12& Φ14 

mm -Project 03-Report No. TM/14-035
KHR 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-WAB-096-A
Tensile Stress & Elongation for steel reinforcement for diameters Φ12& Φ14 

mm -Project 02-Report No. TM/14-038
WAB 04/16/14 05/07/14 04/17/14 1 B

TEST-13-00011-SIN-097-A

Concrete cube compressive strength test for retaining wall (wall) - Al-Nabali & 

Al Sheikh Concrete Co.-Specimen age 28 days- from (Sta.0+170 to 

Sta.0+180)/Part 1 & from (Sta.0+190 to Sta.0+200/Part 3-Project 01-Report 

No.TC-14/187/B

SIN 04/16/14 05/07/14 05/04/14 18 A

TEST-13-00011-KHR-098-A
Comprehensive test for 2nd B.C layer-Site Crusher-from (Sta.0+500 to 

Sta.1+000)-Project 03-Report No. TB/14/108
KHR 04/16/14 05/07/14 04/23/14 7 B

TEST-13-00011-KHR-099-A

Concrete cube compressive strength test for the sidewalks -specimen age 7days-

Harfoush Concrete Co.-from (Sta.0+390 to Sta.0+440) LHS & from (Sta.0+440 

to Sta.0+480) RHS -Project 03- Report No.TC-14/302/A

KHR 04/16/14 05/07/14 04/23/14 7 A

TEST-13-00011-KHR-099-B

Concrete cube compressive strength test for the sidewalks -specimen age 28 

days-Harfoush Concrete Co.-from (Sta.0+390 to Sta.0+440) LHS & from 

(Sta.0+440 to Sta.0+480) RHS -Project 03- Report No.TC-14/302/B

KHR 05/13/14 06/03/14 05/19/14 6 A

TEST-13-00011-WAB-100-A

Concrete cube compressive strength test for footing of the culvert exit-specimen 

age 7days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+524-Project 02- 

Report No.TC-14/298/A

WAB 04/17/14 05/08/14 04/17/14 0 B

TEST-13-00011-WAB-100-B

Concrete cube compressive strength test for footing of the culvert exit-specimen 

age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+524-Project 02- 

Report No.TC-14/298/B

WAB 05/13/14 06/03/14 05/15/14 2 A
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TEST-13-00011-KHR-101-A

Field Density “compaction” test for subgrade layer from (Sta.1+400 to 

Sta.1+560) at Sta.1+480 CL & Sta.1+420 CL–Project 03-Report No. TFD/14-

131

KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-102-A

Concrete cube compressive strength test for the sidewalks-specimen age 7 days- 

Harfoush Concrete Co.-from (Sta.0+120 to Sta.0+295) LHS Project 03- Report 

No.TC-14/282/A

KHR 04/21/14 05/12/14 04/24/14 3 B

TEST-13-00011-KHR-102-B

Concrete cube compressive strength test for the sidewalks -specimen age 28 

days- Harfoush Concrete Co.-from (Sta.0+120 to Sta.0+295) LHS Project 03- 

Report No.TC-14/282/B

KHR 05/05/14 05/26/14 05/12/14 7 B

TEST-13-00011-KHR-103-A

Concrete cube compressive strength test for the sidewalks - specimen age 7 days-

Harfoush Concrete Co.-from (Sta.0+180 to Sta.0+210) LHS & from (Sta.0+360 

to Sta.0+380) RHS -Project 03- Report No.TC-14/301/A

KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-103-B

Concrete cube compressive strength test for the sidewalks - specimen age 28 

days-Harfoush Concrete Co.-from (Sta.0+180 to Sta.0+210) LHS & from 

(Sta.0+360 to Sta.0+380) RHS -Project 03- Report No.TC-14/301/B

KHR 05/08/14 05/29/14 05/15/14 7 A

TEST-13-00011-KHR-104-A

Concrete cube compressive strength test for the sidewalks - specimen age 7 days-

Harfoush Concrete Co.-from (Sta.0+260 to Sta.0+360) RHS-Project 03- Report 

No.TC-14/296/A

KHR 04/21/14 05/12/14 04/24/14 3 B

TEST-13-00011-KHR-104-B

Concrete cube compressive strength test for the sidewalks - specimen age 28 

days-Harfoush Concrete Co.-from (Sta.0+260 to Sta.0+360) RHS-Project 03- 

Report No.TC-14/296/B

KHR 05/08/14 05/29/14 05/15/14 7 A

TEST-13-00011-KHR-105-A
Max Dry Density (Modified proctor) test for subgrade layer at Sta.1+330 

CL–Project 03-Report No. TB/14-116
KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-106-A
Max Dry Density (Modified proctor) test for subgrade layer (Marlstone) at 

Sta.1+350 RHS–Project 03- Report No. TB/14-117
KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-107-A
Max Dry Density (Modified proctor) test for subgrade layer (clay with gravel) at 

Sta.1+400 –Project 03- Report No. TB/14-118
KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-KHR-108-A
Max Dry Density (Modified proctor) test for subgrade layer (mixed material) at 

Sta.1+480–Project 03- Report No. TB/14-119
KHR 04/21/14 05/12/14 04/24/14 3 A

TEST-13-00011-WAB-109-A

Concrete cube compressive strength test for culvert exit-specimen age 7days-Al-

Nabali & Al-Sheikh Concrete Co.-at Sta.0+327 LHS-Project 02- Report No.TC-

14/307/A

WAB 04/21/14 05/12/14 04/23/14 2 A

TEST-13-00011-WAB-109-B

Concrete cube compressive strength test for culvert exit-specimen age 28 days-

Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+327 LHS-Project 02- Report 

No.TC-14/307/B

WAB 05/13/14 06/03/14 05/15/14 2 A

TEST-13-00011-WAB-110-A
Comprehensive test & retest for 2nd B.C layer-Al-tarifi Crusher-from 

(Sta.0+000 to Sta.0+500)-Project 02-Report No. TB/14/123, TB/14/120
WAB 04/21/14 05/12/14 05/06/14 15 B
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TEST-13-00011-WAB-111-A

Field Density “Compaction” test for B.C 1st layer from (Sta.0+540 to 

Sta.0+680) at Sta.0+660 LHS, Sta.0+580 CL -Project 02-Report No.TFD/14-

130

WAB 04/21/14 05/12/14 05/06/14 15 A

TEST-13-00011-SIN-112-A

Field Density “Compaction” test for B.C 1st layer –Project mobile crusher-from 

(Sta.0+100 to Sta.0+600) at Sta.0+150 CL, Sta.0+260 RHS, Sta.0+240 LHS, 

Sta.0+450 CL & Sta.0+550 RHS- Project 01-Report No.TFD/14-129

SIN 04/22/14 05/13/14 04/24/14 2 A

TEST-13-00011-SIN-113-A
Concrete compressive strength test for kerb stone for sidewalks -Wolfman Co-

Project 01-Report No.TM/14-041
SIN 04/22/14 05/13/14 05/06/14 14 A

TEST-13-00011-KHR-114-A

Field Density “compaction” test for B.C 2nd layer -from (Sta.0+700 to 

Sta.0+920) at Sta.0+730 RHS, Sta.0+820 CL, Sta.0+880 LHS, Sta.0+100 RHS 

& Sta.0+200 LHS–Project 03- Report No. TFD/14-132

KHR 04/22/14 05/13/14 04/24/14 2 B

TEST-13-00011-SIN-115-A

Concrete cube compressive strength test for pipe culvert exit wall at Sta.0+130 

RHS & wall footing from (Sta.0+785 to Sta.0+795) LHS -specimen age 7days- 

Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/322/A

SIN 04/23/14 05/14/14 05/06/14 13 B

TEST-13-00011-SIN-115-B

Concrete cube compressive strength test for pipe culvert exit wall at Sta.0+130 

RHS & wall footing from (Sta.0+785 to Sta.0+795) LHS -specimen age 28 days-

Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/322/B

SIN 05/21/14 06/11/14 05/26/14 5 A

TEST-13-00011-WAB-116-A
Comprehensive test B.C 1st layer-from (Sta.0+320 to Sta.0+540)-Project 02-

Report No. TB/14/091
WAB 04/23/14 05/14/14 04/28/14 5 E

TEST-13-00011-WAB-117-A
Comprehensive test for B.C 1st layer-Al Tarifi Crusher from (Sta.0+400 to 

Sta.0+580)-Project 02-Report No. TB/14/101
WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-WAB-118-A
Max. Dry Density (modified proctor) for subgrade layer from (Sta.0+800 to 

Sta.0+900) -Project 02-Report No.TFD/14-132
WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-WAB-119-A

Field Density “Compaction” test for subgrade layer from (Sta.0+800 to 

Sta.0+900) at Sta.0+820 RHS, Sta.0+860 CL -Project 02-Report No.TFD/14-

133

WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-WAB-120-A

Field Density “Compaction” test for B.C 1st layer from (Sta.0+680 to 

Sta.0+780) at Sta.0+700 RHS, Sta.0+740 LHS -Project 02-Report No.TFD/14-

134

WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-WAB-121-A

Concrete cube compressive strength test for pipe culvert outlet -specimen age 

7days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+327, 0+524-Project 02- 

Report No.TC-14/315/A

WAB 04/23/14 05/14/14 04/28/14 5 B

TEST-13-00011-WAB-121-B

Concrete cube compressive strength test for pipe culvert outlet -specimen age 28 

days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+327, 0+524-Project 02- 

Report No.TC-14/315/B

WAB 05/21/14 06/11/14 05/26/14 5 A
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TEST-13-00011-WAB-122-A

Concrete cube compressive strength test for walls of pipe culvert at Sta.0+524 

& foundation of pipe culvert inlet at Sta.0+327 RHS-specimen age 7 days -Al-

Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/371/A

WAB 05/06/14 05/27/14 05/12/14 6 A

TEST-13-00011-WAB-122-B

Concrete cube compressive strength test for walls of pipe culvert at Sta.0+524 

& foundation of pipe culvert inlet at Sta.0+327 RHS-specimen age 28 days -Al-

Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/371/B

WAB 05/28/14 06/18/14 05/29/14 1 A

TEST-13-00011-WAB-123-A Single size (coarse and fine aggregate- -Project 02-Report No. TA/14/009 WAB 04/23/14 05/14/14 04/28/14 5 A

TEST-13-00011-KHR-124-A Single size (coarse and fine aggregate- -Project 03-Report No. TA/14/010 KHR 04/23/14 05/14/14 05/06/14 13 A

TEST-13-00011-SIN-125-A

Concrete cube compressive strength test for gravity wall parapet part 2 from 

(Sta.1+051 to Sta.1+063) & for pipe culvert blinding & foundation from 

(Sta.1+051 to Sta. 1+063) RHS- specimen age 7days-Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/308/A

SIN 04/23/14 05/14/14 05/06/14 13 B

TEST-13-00011-SIN-125-B

Concrete cube compressive strength test for gravity wall parapet part 2 from 

(Sta.1+051 to Sta.1+063) & for pipe culvert blinding & foundation from 

(Sta.1+051 to Sta. 1+063) RHS- specimen age 28 days-Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/308/B

SIN 05/13/14 06/03/14 05/15/14 2 B

TEST-13-00011-SIN-126-A

Concrete cube compressive strength test for retaining wall part 5 from 

(Sta.0+210 to Sta.0+220) LHS - Al-Nabali & Al Sheikh Concrete Co-Project 

01-Report No.TC-14/212/A, TC-14/212/B

SIN 04/23/14 05/14/14 05/06/14 13 B

TEST-13-00011-KHR-127-A
Concrete compressive strength test for curb stone for sidewalks -Project 03-

Report No. M-0415
KHR 04/27/14 05/18/14 05/12/14 15 A

TEST-13-00011-WAB-128-A
Comprehensive test for B.C 1st layer-Al Tarifi Crusher from (Sta.0+500 to 

Sta.1+000)-Project 02-Report No. TB/14/131
WAB 04/27/14 05/18/14 05/06/14 9 A

TEST-13-00011-KHR-129-A  

Field Density “compaction” test for B.C 2nd layer for sidewalk -from 

(Sta.0+520 to Sta.0+600) at Sta.0+570 LHS–Project 03- Report No. TFD/14-

141

KHR 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-SIN-130-A 

Concrete cube compressive strength test for retaining wall part 1 from 

(Sta.0+785 to Sta.0+795) LHS - specimen age 7days-Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/349/A

SIN 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-SIN-130-B

Concrete cube compressive strength test for retaining wall part 1 from 

(Sta.0+785 to Sta.0+795) LHS - specimen age 28 days-Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/349/B

SIN 05/22/14 06/12/14 05/26/14 4 A
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TEST-13-00011-KHR-131-A 

Comprehensive test for 1st B.C layer-Site Crusher- from (Sta.0+920 to 

Sta.1+160) &from (Sta.1+400 to Sta.1+600) & for sidewalks from (Sta.0+500 

to Sta.0+700) RHS & from (Sta.0+500 to Sta.0+640) LHS -Project 03-Report 

No. TB/14/133

KHR 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-WAB-132-A 

Concrete cube compressive strength test for pipe culvert footing at Sta.0+524 & 

blinding at Sta.0+327 RHS -specimen age 7days-Al-Nabali & Al Sheikh 

Concrete Co. -Project 02- Report No.TC-14/356/A

WAB 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-WAB-132-B 

Concrete cube compressive strength test for pipe culvert footing at Sta.0+524 & 

blinding at Sta.0+327 RHS -specimen age 28 days-Al-Nabali & Al Sheikh 

Concrete Co. -Project 02- Report No.TC-14/356/B

WAB 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-SIN-133-A 

Concrete cube compressive strength test for the wall of retaining wall part 2 

from (Sta.0+785 to Sta.0+795) LHS - specimen age 7days-Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/355/A

SIN 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-SIN-133-B

Concrete cube compressive strength test for the wall of retaining wall part 2 

from (Sta.0+785 to Sta.0+795) LHS - specimen age 28 days-Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/355/B

SIN 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-KHR-134-A 

Concrete cube compressive strength test for footing of retaining wall-Harfoush 

Concrete Co.-from (Sta.1+090 to Sta.1+100 -Project 03- Report No.TC-

14/256/A, TC-14/256/B

KHR 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-WAB-135-A 
Comprehensive test for B.C 2nd layer- Al Tarifi Crusher from (Sta.0+320 to 

Sta.0+820)-Project 02-Report No. TB/14/136
WAB 04/29/14 05/20/14 05/06/14 7 B

TEST-13-00011-SIN-136-A 
Comprehensive test for 1stB.C layer-Project site Crusher-from (Sta.0+550 to 

Sta.1+050)-Project 01-Report No. TB/14-141
SIN 05/03/14 05/24/14 05/06/14 3 B

TEST-13-00011-SIN-137-A 

Comprehensive test for 2nd B.C layer-Project site Crusher-from (Sta.0+050 to 

Sta.0+550)-Project 01-

Report No. TB/14-142

SIN 05/03/14 05/24/14 05/06/14 3 B

TEST-13-00011-WAB-138-A 
Max. Dry Density for subgrade layer at Sta.1+080 -Project 02-Report No. 

TB/14-143
WAB 05/03/14 05/24/14 05/15/14 12 A

TEST-13-00011-WAB-139-A 
Max. Dry Density for subgrade layer at Sta.1+140 -Project 02-Report No. 

TB/14-144
WAB 05/03/14 05/24/14 05/15/14 12 A

TEST-13-00011-WAB-140-A 

Field Density “Compaction” test for Subgrade layer from (Sta.0+900 to 

Sta.1+140) at Sta.1+080 RHS, Sta.0+920 LHS, Sta.1+140 LHS, Sta.1+020 CL -

Project 02-Report No.TFD/14-150

WAB 05/03/14 05/24/14 05/15/14 12 B

TEST-13-00011-KHR-141-A 

Asphalt test for (3/4”) max. Aggregate size for trenches-Al-Tarifi contracting & 

reconstruction Co.-from (Sta.0+260 to Sta.0+500) LHS & RHS -Project 03- 

Report No. TM/14-048

KHR 05/03/14 05/24/14 05/15/14 12 B

TEST-13-00011-KHR-142-A 

Asphalt test for (3/4”) max. Aggregate size -Al-Tarifi contracting & 

reconstruction Co.-from (Sta.0+000 to Sta.0+375) -Project 03- Report No. 

TM/14-054

KHR 05/03/14 05/24/14 05/15/14 12 B
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TEST-13-00011-WAB-143-A 
Max. Dry Density for subgrade layer at Sta.1+260-Project 02-Report No. TB/14-

147
WAB 05/06/14 05/27/14 05/15/14 9 A

TEST-13-00011-KHR-144-A 

Asphalt test for (3/4”) max. Aggregate size -Al-Tarifi contracting & 

reconstruction Co.-from (Sta0+375 to Sta.0+920) -Project 03- Report No. 

TM/14-055

KHR 05/06/14 05/27/14 05/15/14 9 B

TEST-13-00011-KHR-145-A 
Field Density “compaction” test for B.C 1st layer-from (Sta.0+940 to 

Sta.1+060) at Sta.1+000 CL–Project 03- Report No. TFD/14-154
KHR 05/06/14 05/27/14 05/12/14 6 A

TEST-13-00011-WAB-146-A 

Field Density “Compaction” test for Subgrade layer from (Sta.1+180 to 

Sta.1+280) at Sta.1+200 CL, Sta.1+260 LHS -Project 02-Report No.TFD/14-

157

WAB 05/06/14 05/27/14 05/19/14 13 A

TEST-13-00011-WAB-147-A 
Max. Dry Density (Modified proctor) test for base coarse 1st layer from 

(Sta.0+800 to Sta.1+300) Project 02-Report No. TB/14/148
WAB 05/08/14 05/29/14 05/15/14 7 B

TEST-13-00011-WAB-148-A 

Concrete cube compressive strength test for pipe culvert inlet walls at Sta.0+327 

& blinding of inlet and exit pipe culvert at Sta.0+676-specimen age 7days -Al-

Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/383/A

WAB 05/13/14 06/03/14 05/15/14 2 A

TEST-13-00011-WAB-148-B 

Concrete cube compressive strength test for pipe culvert inlet walls at Sta.0+327 

& blinding of inlet and exit pipe culvert at Sta.0+676-specimen age 28 days -Al-

Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/383/B

WAB 06/02/14 06/23/14 06/04/14 2 A

TEST-13-00011-WAB-149-A 
Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+080- 

Project 02-Report No. TB/14/143
WAB 05/14/14 06/04/14 05/15/14 1 E

TEST-13-00011-WAB-150-A 
Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+140- 

Project 02-Report No. TB/14/144
WAB 05/14/14 06/04/14 05/15/14 1 E

TEST-13-00011-KHR-151-A 
Max Dry Density (Modified proctor) test for fill material from (Sta.1+640 to 

Sta.1+690) LHS–Project 03- Report No. TB/14-153
WAB 05/14/14 06/04/14 05/19/14 5 A

TEST-13-00011-KHR-152-A 

Field Density “compaction” test for B.C 2nd layer-from (Sta.0+500 to 

Sta.0+700) at Sta.0+660 CL, Sta.0+560 LHS–Project 03- Report No. TFD/14-

145

KHR 05/14/14 06/04/14 05/19/14 5 B

TEST-13-00011-KHR-153-A 

Field Density “compaction” test for B.C layer for sidewalks-from (Sta.0+520 to 

Sta.0+600) at Sta.0+540 RHS–Project 03- Report No. TFD/14-152

KHR 05/14/14 06/04/14 05/19/14 5 B

TEST-13-00011-KHR-153-B 

Field Density “compaction” test for B.C layer for sidewalks-from (Sta.0+520 to 

Sta.0+600) at Sta.0+540 RHS–Project 03- Report No. TFD/14-155

KHR 06/08/14 06/29/14 06/10/14 2 E

TEST-13-00011-KHR-154-A 
Field Density “compaction” test for subgrade layer -from (Sta.1+080 to 

Sta.1+140) at Sta.1+095 RHS–Project 03- Report No. TFD/14-162
KHR 05/14/14 06/04/14 05/19/14 5 B

TEST-13-00011-KHR-155-A 

Field Density “compaction” test for B.C 1st layer -from (Sta.1+400 to 

Sta.1+560) at Sta.1+440 LHS, 1+540 CL–Project 03- Report No. TFD/14-164

KHR 05/14/14 06/04/14 05/19/14 5 C
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TEST-13-00011-KHR-155-B 

Field Density “compaction” test for B.C 1st layer -from (Sta.1+400 to 

Sta.1+560) at Sta.1+440 LHS, 1+540 CL–Project 03- Report No. TFD/14-181, 

TFD/14-171

KHR 06/04/14 06/25/14 06/10/14 6 C

TEST-13-00011-KHR-155-C 
Field Density “compaction” test for B.C 1st layer–from Sta.1+400 to 

Sta.1+560)-Project 03-Report No. TFD/14-262
KHR 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-WAB-156-A 

Field Density “Compaction” test & retest  for base coarse 1st layer from 

(Sta.0+900 to Sta.1+000) at Sta.0 +970 RHS, Sta.0+930 LHS, Sta.0+960 RHS -

Project 02-Report No.TFD/14-168, TFD/14-173

WAB 05/15/14 06/05/14 05/19/14 4 A

TEST-13-00011-WAB-157-A 

Field Density “Compaction” test & retests for base coarse 1st layer-Al-Tarifi 

crusher- from (Sta.0+800 to Sta.0+900) at Sta.0 +820 RHS, Sta.0+860 LHS, 

Sta.0+865 LHS, 0+825 RHS, 0+815 RHS, 0+855 LHS, 0+820 CL -Project 02-

Report No.TFD/14-143, TFD/14-144, TFD/14-149, TFD/14-158, TFD/14-167

WAB 05/15/14 06/05/14 05/19/14 4 A

TEST-13-00011-WAB-158-A 

Comprehensive test for B.C 1st layer (Improved with aggregate)- Al Tarifi 

Crusher- from (Sta.0+800 to Sta.1+200)-Project 02-Report No. TB/14/150

WAB 05/15/14 06/05/14 05/19/14 4 B

TEST-13-00011-WAB-159-A 
Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+320- 

Project 02-Report No. TB/14/156
WAB 05/15/14 06/05/14 05/19/14 4 A

TEST-13-00011-WAB-160-A 
Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+370- 

Project 02-Report No. TB/14/157
WAB 05/15/14 06/05/14 05/19/14 4 A

TEST-13-00011-KHR-161-A 

Field Density “deep compaction” test for B.C layer (retaining wall base) -from 

(Sta.1+223 to Sta.1+235) at Sta.1+223LHS, Sta.1+235 LHS–Project 03- 

Report No. TFD/14-174

KHR 05/15/14 06/05/14 05/19/14 4 C

TEST-13-00011-KHR-161-B 

Field Density “deep compaction” test for B.C layer (retaining wall base) -from 

(Sta.1+223 to Sta.1+235) LHS at Sta.1+240 LHS–Project 03- Report No. 

TFD/14-182

KHR 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-WAB-162-A 

Concrete cube compressive strength test for pipe culvert outlet footing -

specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+680-Project 

02- Report No.TC-14/402/A

WAB 05/21/14 06/11/14 05/26/14 5 A

TEST-13-00011-WAB-162-B 

Concrete cube compressive strength test for pipe culvert outlet footing -

specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+680-

Project 02- Report No.TC-14/402/B

WAB 06/08/14 06/29/14 06/09/14 1 A

TEST-13-00011-SIN-163-A 

Concrete cube compressive strength test for retaining wall footing from 

(Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/403/A

SIN 05/21/14 06/11/14 05/26/14 5 A

TEST-13-00011-SIN-163-B 

Concrete cube compressive strength test for retaining wall footing from 

(Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/403/B

SIN 06/08/14 06/29/14 06/17/14 9 A
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TEST-13-00011-WAB-164-A 

Concrete cube compressive strength test for foundation of retaining wall of pipe 

culvert inlet -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at 

Sta.0+676 RHS-Project 02- Report No.TC-14/414/A

WAB 05/21/14 06/11/14 05/26/14 5 A

TEST-13-00011-WAB-164-B 

Concrete cube compressive strength test for foundation of retaining wall of pipe 

culvert inlet -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at 

Sta.0+676 RHS-Project 02- Report No.TC-14/414/B

WAB 06/08/14 06/29/14 06/09/14 A

TEST-13-00011-WAB-165-A 

Concrete cube compressive strength test for wing wall of pipe culvert inlet & 

outlet-specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+676 -

Project 02- Report No.TC-14/420/A

WAB 05/21/14 06/11/14 05/26/14 5 B

TEST-13-00011-WAB-165-B 

Concrete cube compressive strength test for Head wall neck under pipe culvert 

inlet & outlet -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- at 

Sta.0+676 RHS -Project 02- Report No.TC-14/420/B

WAB 06/08/14 06/29/14 06/11/14 3 A

TEST-13-00011-WAB-166-A 

Field Density “Compaction” test & retest for base coarse 1st layer-Altarifi 

crusher- from (Sta.0+980 to Sta.1+100) at Sta.1+000 RHS, Sta.1+080 LHS,Sta. 

1+025 RHS, 1+080 CL -Project 02-Report No.TFD/14-176, TFD/14-178

WAB 05/22/14 06/12/14 05/26/14 4 B

TEST-13-00011-WAB-167-A 

Field Density “Compaction” test for subgrade layer- from (Sta.1+180 to 

Sta.1+280) at Sta.1+260 LHS, Sta.1+200 CL -Project 02-Report No.TFD/14-

157

WAB 05/22/14 06/12/14 05/26/14 4 E

TEST-13-00011-WAB-168-A 

Field Density “Compaction” test for subgrade layer- from (Sta.1+280 to 

Sta.1+380) at Sta.1+320 RHS, Sta.1+370 LHS -Project 02-Report No.TFD/14-

177

WAB 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-KHR-169-A 
Field Density “compaction” test for fill material -from (Sta.1+640 to Sta.1+690) 

at Sta.1+675 LHS–Project 03- Report No. TFD/14-180
KHR 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-SIN-170-A 
Field Density “Compaction” test for subgrade layer -from (Sta.0+700 to 

Sta.0+800) at Sta.0+750 LHS - Project 01-Report No.TFD/14-189
SIN 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-WAB-171-A 
Field Density “Compaction” test for subgrade layer- from (Sta.1+400 to 

Sta.1+440) at Sta.1+410 CL -Project 02-Report No.TFD/14-190
WAB 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-KHR-172-A 
Max. Dry Density (Modified proctor) test for fill material from Sta.1+680 to 

Sta.1+690 RHS- Project 03- Report No. TB/14/160
KHR 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-SIN-173-A 
Max. Dry Density “Modified Proctor” test for Sub Grade Material from 

(Sta.0+700 to Sta.0+800) Project 01-Report No. TB/14-165
SIN 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-WAB-174-A 
Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.1+400 to 

Sta.1+440)- Project 02-Report No. TB/14/168
WAB 05/22/14 06/12/14 06/01/14 10 B

TEST-13-00011-KHR-175-A 

Comprehensive test for 2nd B.C layer-Site Crusher- from (Sta.0+920 to 

Sta.1+160) &from (Sta.1+400 to Sta.1+560) -Project 03-Report No. TB/14/158

KHR 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-WAB-176-A 
Comprehensive test for B.C 2nd layer – Jammaeen Crusher- from (Sta.0+800 to 

Sta.1+300)-Project 02-Report No. TB/14/159
WAB 05/22/14 06/12/14 05/26/14 4 A
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TEST-13-00011-SIN-177-A 

Field Density “Compaction” test & retest for B.C 1st layer -from (Sta.0+600 to 

Sta.0+700) at Sta.0+670 CL, Sta.0+660 LHS - Project 01-Report No.TFD/14-

156, TFD/14-188

SIN 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-SIN-178-A 

Concrete cube compressive strength test for retaining wall parts (2, 4) from 

(Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/433/A

SIN 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-SIN-178-B

Concrete cube compressive strength test for retaining wall parts (2, 4) from 

(Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/433/B

SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-WAB-179-A 

Concrete cube compressive strength test for footing of pipe culvert inlet -

specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -

Project 02- Report No.TC-14/436/A

WAB 05/22/14 06/12/14 05/26/14 4 A

TEST-13-00011-WAB-179-B 

Concrete cube compressive strength test for footing of pipe culvert inlet -

specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -

Project 02- Report No.TC-14/436/B

WAB 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-WAB-180-A 

Concrete cube compressive strength test for footing Apron of pipe culvert outlet -

specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 LHS -

Project 02- Report No.TC-14/440/A

WAB 05/25/14 06/15/14 05/29/14 4 B

TEST-13-00011-WAB-181-A 
Field Density “Compaction” test for subgrade layer- from (Sta.1+440 to 

Sta.1+540) at Sta.1+490 RHS -Project 02-Report No.TFD/14-195
WAB 05/25/14 06/15/14 06/02/14 8 A

TEST-13-00011-WAB-182-A 

Field Density “Compaction” test for B.C 1st layer- from (Sta.1+160 to 

Sta.1+260) at Sta.1+170 LHS, Sta.1+220 RHS -Project 02-Report No.TFD/14-

196

WAB 05/25/14 06/15/14 05/29/14 4 B

TEST-13-00011-WAB-183-A 

Max. Dry Density (Modified proctor) test for B.C 2nd layer (Compacted) from 

(Sta.0+200 to Sta.0+300)- Project 02-Report No. TB/14/172

WAB 05/25/14 06/15/14 06/01/14 7 A

TEST-13-00011-WAB-184-A 
Comprehensive test for B.C 1st layer – Jammaeen Crusher- from (Sta.1+200 to 

Sta.1+640)-Project 02-Report No. TB/14/169
WAB 05/25/14 06/15/14 05/29/14 4 A

TEST-13-00011-WAB-185-A 

Sieve Analysis (passing #200), Max dry density (modified proctor) & sand 

equivalent tests for B.C 2nd layer (compacted)-at Sta.0+890 LHS & Sta.0+930 

RHS - Project 02-Report No. TB/14/174

WAB 05/25/14 06/15/14 05/29/14 4 A

TEST-13-00011-WAB-186-A 

Sieve Analysis (passing #200), Max dry density (modified proctor) & sand 

equivalent tests for B.C 2nd layer (compacted)-at Sta.0+590 LHS, Sta.0+490 

RHS & Sta.0+640 RHS - Project 02-Report No. TB/14/173

WAB 05/25/14 06/15/14 05/29/14 4 A

TEST-13-00011-SIN-187-A 

Concrete cube compressive strength test for retaining wall part 6- from 

(Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/449/A

SIN 05/26/14 06/16/14 05/29/14 3 A

TEST-13-00011-SIN-187-B 

Concrete cube compressive strength test for retaining wall part 6- from 

(Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/449/B

SIN 06/15/14 07/06/14 06/18/14 3 A
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TEST-13-00011-WAB-188-A 

Field Density “Compaction” test & retest for B.C 2nd layer- from (Sta.0+040 to 

Sta.0+980) -Project 02-Report No.TFD/14-193, TFD/14-194, TFD/14-205

WAB 05/26/14 06/16/14 06/09/14 14 B

TEST-13-00011-KHR-189-A 
Max. Dry Density (Modified proctor) test for subgrade base of triple pipes 

culvert at Sta.1+660 - Project 03- Report No. TB/14/178
KHR 05/28/14 06/18/14 06/01/14 4 A

TEST-13-00011-SIN-190-A 

Concrete cube compressive strength test for raising concrete wall- from 

(Sta.0+430 to Sta.0+570) parts (2, 4, 6, 8, 10) - specimen age 7days - Al-Nabali 

& Al Sheikh Concrete Co-Project 01-Report No.TC-14/439/A

SIN 05/28/14 06/18/14 06/01/14 4 B

TEST-13-00011-SIN-190-B 

Concrete cube compressive strength test for raising concrete wall- from 

(Sta.0+430 to Sta.0+570) parts (2, 4, 6, 8, 10) - specimen age 28 days - Al-

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/439/B

SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-SIN-191-A 

Concrete cube compressive strength test for the wall of retaining wall parts (1, 

3) from (Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/455/A

SIN 05/28/14 06/18/14 06/01/14 4 A

TEST-13-00011-SIN-191-B 

Concrete cube compressive strength test for the wall of retaining wall parts (1, 

3) from (Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/455/B

SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-WAB-192-A 

Concrete cube compressive strength test for pipe culvert inlet walls -specimen 

age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -Project 02- 

Report No.TC-14/460/A

WAB 05/28/14 06/18/14 05/29/14 1 A

TEST-13-00011-WAB-192-B 

Concrete cube compressive strength test for pipe culvert inlet walls -specimen 

age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -Project 

02- Report No.TC-14/460/B

WAB 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-KHR-193-A 

Concrete cube compressive strength test for footing of retaining wall-specimen 

age 7 daysHarfoush Concrete Co.-from (Sta.1+640 to Sta.1+690) LHS -Project 

03- Report No.TC-14/465/A

KHR 05/28/14 06/18/14 05/29/14 1 A

TEST-13-00011-KHR-193-B 

Concrete cube compressive strength test for footing of retaining wall-specimen 

age 28 daysHarfoush Concrete Co.-from (Sta.1+640 to Sta.1+690) LHS -

Project 03- Report No.TC-14/465/B

KHR 06/22/14 07/13/14 06/25/14 A

TEST-13-00011-WAB-194-A 

Field Density “Compaction” test & retest for B.C 1st layer- from (Sta.1+280 to 

Sta. 1+420) at Sta.1+400 LHS, 1+360 RHS, 1+300 CL-Project 02-Report 

No.TFD/14-200, TFD/14-202

WAB 05/28/14 06/18/14 05/29/14 1 A

TEST-13-00011-WAB-195-A 
Field Density “Compaction” test for B.C 2nd layer- from (Sta.0+980 to Sta. 

1+100) at Sta.0+990 LHS, 1+050 CL-Project 02-Report No.TFD/14-201
WAB 05/28/14 06/18/14 05/29/14 1 A

TEST-13-00011-KHR-196-A 
Field Density “compaction” test for subgrade layer under pipes culvert –at 

Sta.1+665 –Project 03- Report No. TFD/14-204
KHR 05/28/14 06/18/14 05/29/14 1 A

TEST-13-00011-KHR-197-A 

Concrete cube compressive strength test for footing of retaining wall-specimen 

age 7 days-Shaltaf Concrete Co.-from (Sta.1+218 to Sta.1+261) -Project 03- 

Report No.TC-14/469/A

KHR 05/28/14 06/18/14 06/01/14 4 C
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TEST-13-00011-KHR-197-B

Concrete cube compressive strength test for footing of retaining wall-specimen 

age 28 days-Shaltaf Concrete Co.-from (Sta.1+218 to Sta.1+261) -Project 03- 

Report No.TC-14/469/B

KHR 06/25/14 07/16/14 07/01/14 6 C

TEST-13-00011-KHR-197-C

Structural Stability of Footing for cantilever retaining wall-from Sta.1+235 to 

Sta.1+259-Construction and transportation research unit(An-Najah National 

University)-Project 03-report No.TC-14/469/B

KHR 08/04/14 08/25/14 08/12/14 8 A

TEST-13-00011-SIN-198-A 
Concrete core test for Manholes (slab & wall)- specimen age 28 days – Al-

Addasi Co-Project 01-Report No.TCC/14-012
SIN 06/02/14 06/23/14 06/09/14 7 A

TEST-13-00011-KHR-199-A 

Concrete cube compressive strength test for wing wall footing- specimen age 7 

days -Harfoush Concrete Co.-from (Sta.1+660 to Sta.1+670) RHS -Project 03- 

Report No.TC-14/468/A

KHR 06/02/14 06/23/14 06/04/14 2 A

TEST-13-00011-KHR-199-B 

Concrete cube compressive strength test for wing wall footing- specimen age 28 

days -Harfoush Concrete Co.-from (Sta.1+660 to Sta.1+670) RHS -Project 03- 

Report No.TC-14/468/B

KHR 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-SIN-200-A 

Concrete cube compressive strength test for the wall of retaining wall part (5) 

from (Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/470/A

SIN 06/02/14 06/23/14 06/09/14 7 A

TEST-13-00011-SIN-200-B 

Concrete cube compressive strength test for the wall of retaining wall part (5) 

from (Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/470/B

SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-WAB-201-A 

Concrete cube compressive strength test for pipe culvert wing  wall -specimen 

age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+676 RHS -Project 02- 

Report No.TC-14/472/A

WAB 06/02/14 06/23/14 06/04/14 2 A

TEST-13-00011-WAB-201-B 

Concrete cube compressive strength test for pipe culvert wing  wall -specimen 

age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+676 RHS -Project 

02- Report No.TC-14/472/B

WAB 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-WAB-202-A 
Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.1+440 to 

Sta.1+540) - Project 02-Report No. TB/14/175
WAB 06/02/14 06/23/14 06/04/14 2 A

TEST-13-00011-KHR-203-A 
Field Density “compaction” test for B.C 2nd layer –from Sta.0+500 to 

Sta.0+700) –Project 03- Report No. TFD/14-136
KHR 06/04/14 06/25/14 06/10/14 6 A

TEST-13-00011-KHR-204-A 
Field Density “compaction” test for B.C 1st layer –from Sta.0+600 to 

Sta.0+700) –Project 03- Report No. TFD/14-172
KHR 06/04/14 06/25/14 06/10/14 6 C

TEST-13-00011-KHR-204-B 
Field Density “compaction” test for B.C 1st layer-Side Walk –from Sta.0+600 

to Sta.0+700) at STA.0+690 RHS–Project 03- Report No. TFD/14-323
KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-KHR-205-A 
Field Density “compaction” test for B.C 1st layer –from Sta.1+060 to 

Sta.1+140) –Project 03- Report No. TFD/14-170
KHR 06/04/14 06/25/14 06/10/14 6 B

TEST-13-00011-KHR-206-A 

Concrete cube compressive strength test for retaining wall footing- specimen age 

7 days -Harfoush Concrete Co.-from (Sta.1+261 to Sta.1+300) RHS -Project 03- 

Report No.TC-14/476/A

KHR 06/04/14 06/25/14 06/10/14 6 C
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TEST-13-00011-KHR-206-B 

Concrete cube compressive strength test for retaining wall footing- specimen age 

28 days -Harfoush Concrete Co.-from (Sta.1+261 to Sta.1+300) RHS -Project 

03- Report No.TC-14/476/B

KHR 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-KHR-207-A 

Concrete cube compressive strength test for retaining wall (wall) footing  neck 

pipes inlet and outlet- specimen age 7 days -Harfoush Concrete Co.-from 

(Sta.1+670 to Sta.1+680)  -Project 03- Report No.TC-14/479/A

KHR 06/04/14 06/25/14 06/10/14 6 A

TEST-13-00011-KHR-207-B 

Concrete cube compressive strength test for retaining wall (wall) footing  neck 

pipes inlet and outlet- specimen age 28 days -Harfoush Concrete Co.-from 

(Sta.1+670 to Sta.1+680)  -Project 03- Report No.TC-14/479/B

KHR 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-KHR-208-A Single size (coarse and fine aggregate- -Project 03-Report No. TA/14/015 KHR 06/08/14 06/29/14 06/11/14 3 A

TEST-13-00011-SIN-209-A 
Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.0+780 to 

Sta.0+980) - Project 02-Report No. TB/14/184
SIN 06/08/14 06/29/14 06/17/14 9 A

TEST-13-00011-SIN-210-A 

Concrete cube compressive strength test for blinding of retaining wall- from 

(Sta.0+858 to Sta.0+920) - specimen age 7days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/484/A

SIN 06/08/14 06/29/14 06/17/14 9 A

TEST-13-00011-SIN-210-B 

Concrete cube compressive strength test for blinding of retaining wall- from 

(Sta.0+858 to Sta.0+920) - specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/484/B

SIN 06/25/14 07/16/14 07/01/14 6 B

TEST-13-00011-KHR-211-A 

Concrete cube compressive strength test for retaining wall (wall) - specimen age 

7 days -Harfoush Concrete Co.-from (Sta.1+640 to Sta.1+648) & from 

(Sta.1+668 to Sta.1+681) LHS  -Project 03- Report No.TC-14/489/A

KHR 06/08/14 06/29/14 06/10/14 2 B

TEST-13-00011-KHR-211-B 

Concrete cube compressive strength test for retaining wall (wall) - specimen age 

28 days -Harfoush Concrete Co.-from (Sta.1+640 to Sta.1+648) & from 

(Sta.1+668 to Sta.1+681) LHS  -Project 03- Report No.TC-14/489/B

KHR 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-KHR-212-A 

Concrete cube compressive strength test for retaining wall (wall) - specimen age 

7 days -Harfoush Concrete Co.-from (Sta.1+218 to Sta.1+228) & from 

(Sta.1+235 to Sta.1+244) & from (Sta.1+250 to Sta.1+260) LHS  -Project 03- 

Report No.TC-14/490/A

KHR 06/08/14 06/29/14 06/10/14 2 A

TEST-13-00011-KHR-212-B 

Concrete cube compressive strength test for retaining wall (wall) - specimen age 

28 days -Harfoush Concrete Co.-from (Sta.1+218 to Sta.1+228) & from 

(Sta.1+235 to Sta.1+244) & from (Sta.1+250 to Sta.1+260) LHS  -Project 03- 

Report No.TC-14/490/B

KHR 06/30/14 07/21/14 07/06/14 6 A
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TEST-13-00011-KHR-213-A 

Concrete cube compressive strength test for retaining wall (wall) - specimen age 

7 days -Harfoush Concrete Co.-from (Sta.1+681 to Sta.1+690) & from 

(Sta.1+656 to Sta.1+668) -Project 03- Report No.TC-14/507/A

KHR 06/08/14 06/29/14 06/10/14 2 B

TEST-13-00011-KHR-213-B 

Concrete cube compressive strength test for retaining wall (wall) - specimen age 

28 days -Harfoush Concrete Co.-from (Sta.1+681 to Sta.1+690) & from 

(Sta.1+656 to Sta.1+668) -Project 03- Report No.TC-14/507/B

KHR 06/30/14 07/21/14 07/06/14 6 A

TEST-13-00011-WAB-214-A 

Concrete cube compressive strength test for outlet retaining wall of pipe culvert -

specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 -

Project 02- Report No.TC-14/511/A

WAB 06/08/14 06/29/14 06/09/14 1 C

TEST-13-00011-WAB-214-B 

Concrete cube compressive strength test for outlet retaining wall of pipe culvert -

specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 -

Project 02- Report No.TC-14/511/B

WAB 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-KHR-215-A 

Concrete core test for retaining wall  - specimen age 28 days –Al-Tarifi 

contracting & reconstruction Co.-from (Sta.1+110 to Sta.1+170) & from 

(Sta.1+110 to Sta.1+117) & from (Sta.1+096 to Sta.1+103) LHS  -Project 03- 

Report No.TCC-14-017

KHR 06/08/14 06/29/14 06/10/14 2 A

TEST-13-00011-SIN-216-A 

Field Density “Compaction” test for subgrade layer -from (Sta.0+780 to 

Sta.0+980) at Sta.0+830 LHS, Sta.0+940 LHS - Project 01-Report No.TFD/14-

156, TFD/14-210

SIN 06/08/14 06/29/14 06/18/14 10 A

TEST-13-00011-WAB-217-A 
Field Density “Compaction” test for B.C 1st layer- from (Sta.1+440 to Sta. 

1+540) -Project 02-ReportNo.TFD/14-216
WAB 06/08/14 06/29/14 06/09/14 1 C

TEST-13-00011-WAB-217-B 
Field Density “Compaction” test for B.C 1st layer- from (Sta.1+440 to Sta. 

1+540) -Project 02-ReportNo.TFD/14-222
WAB 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-WAB-218-A 
Field Density “Compaction” test for B.C 2nd  layer- from (Sta.1+270 to Sta. 

1+440) -Project 02-Report No.TFD/14-217
WAB 06/08/14 06/29/14 06/11/14 3 A

TEST-13-00011-SIN-219-A 

Concrete cube compressive strength test for street lighting poles foundation- At 

Sta.0+287.8, 0+362.7 & Sta.0+397.7 LHS - specimen age 7days - Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/494/A

SIN 06/08/14 06/29/14 06/17/14 9 A

TEST-13-00011-SIN-219-B 

Concrete cube compressive strength test for street lighting poles foundation- At 

Sta.0+287.8, 0+362.7 & Sta.0+397.7 LHS - specimen age 28days - Al-Nabali 

& Al Sheikh Concrete Co-Project 01-Report No.TC-14/494/B

SIN 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-WAB-220-A 
Comprehensive test for B.C 2nd layer (compacted) – Jammaeen Crusher-from 

(Sta.1+270 to Sta.1+640)-Project 02-Report No. TB/14/192
WAB 06/10/14 07/01/14 06/17/14 7 B

TEST-13-00011-WAB-221-A 
Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.1+100 to Sta.0+860)-Project 02-Report No. TM/14-088
WAB 06/10/14 07/01/14 06/17/14 7 B152
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TEST-13-00011-WAB-222-A 
Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.0+860 to Sta.0+640)-Project 02-Report No. TM/14-090
WAB 06/10/14 07/01/14 06/17/14 7 B

TEST-13-00011-WAB-223-A 
Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.0+640 to Sta.0+400)-Project 02-Report No. TM/14-093
WAB 06/10/14 07/01/14 06/17/14 7 B

TEST-13-00011-WAB-224-A 
Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.0+400 to Sta.0+170)-Project 02-Report No. TM/14-095
WAB 06/10/14 07/01/14 06/17/14 7 B

TEST-13-00011-KHR-225-A 

Concrete core test for retaining wall footing  - specimen age 18 days –Shaltaf 

concrete Co.-from (Sta.1+218 to Sta.1+261) LHS -Project 03- Report No.TCC-

14-019

KHR 06/15/14 07/06/14 06/25/14 3 C

TEST-13-00011-KHR-225-B 

This Submittal test was closed by TEST-13-00011-KHR-197-C

(Structural Stability of Footing for cantilever retaining wall-from Sta.1+235 to 

Sta.1+259-Construction and transportation research unit(An-Najah National 

University)-Project 03-report No.TC-14/469/B)

Note: Attached TEST-13-00011-KHR-197-C Review Comments

KHR 08/31/14 09/21/14 09/02/14 2 A

TEST-13-00011-SIN-226-A 
Comprehensive test for topping  layer- (Sta.0+940 to Sta.1+040)-Project 01-

Report No. TB/14-190
SIN 06/15/14 07/06/14 06/18/14 3 C

TEST-13-00011-SIN-226-B
Comprehensive test for topping  layer- (Sta.0+940 to Sta.1+040)-Project 01-

Report No. TB/14-190
SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-SIN-227-A 
Field Density “Compaction” test for B.C for sidewalks -from (Sta.0+230 to 

Sta.0+680)- Project 01-Report No.TFD/14-215
SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-SIN-228-A 
Field Density “Compaction” test for B.C for sidewalks -from (Sta.0+050 to 

Sta.0+620)- Project 01-Report No.TFD/14-221
SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-SIN-229-A 

Concrete cube compressive strength test for retaining wall blinding –from 

Sta.0+795 to Sta.0+826- Al-Nabali & Al Sheikh Concrete Co-Project 01-

Report No.TC-14/384/A, TC-14/384/B

SIN 06/15/14 07/06/14 06/25/14 10 A

TEST-13-00011-SIN-230-A 

Concrete cube compressive strength test for concrete walls raising –from 

Sta.0+440 to Sta.0+560 parts (1,3,5,7,9 ,11)- Al-Nabali & Al Sheikh Concrete 

Co-Project 01-Report No.TC-14/393/A, TC-14/393/B

SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-SIN-231-A 

Concrete cube compressive strength test for retaining wall (wall) –from 

Sta.0+855 to Sta.0+920 RHS part (5) - specimen age 7 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/543/A

SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-SIN-231-B

Concrete cube compressive strength test for retaining wall (wall) –from 

Sta.0+855 to Sta.0+920 RHS part (5) - specimen age 28 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/543/B

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-232-A 

Concrete cube compressive strength test for retaining wall (wall) –from 

Sta.0+858 to Sta.0+920 RHS parts (2, 3) - specimen age 7 days – Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/534/A

SIN 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-SIN-232-B 

Concrete cube compressive strength test for retaining wall (wall) –from 

Sta.0+858 to Sta.0+920 RHS parts (2, 3) - specimen age 28 days – Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/534/B

SIN 07/14/14 08/04/14 07/20/14 6 A
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TEST-13-00011-WAB-233-A 

Concrete cube compressive strength test for pipe culvert foundation -specimen 

age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 RHS -Project 02- 

Report No.TC-14/531/A

WAB 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-WAB-233-B 

Concrete cube compressive strength test for pipe culvert foundation -specimen 

age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 RHS -Project 

02- Report No.TC-14/531/B

WAB 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-WAB-234-A 

Concrete cube compressive strength test for pipe culvert outlet foundation -

specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 LHS -

Project 02- Report No.TC-14/528/A

WAB 06/15/14 07/06/14 06/18/14 3 A

TEST-13-00011-WAB-234-B 

Concrete cube compressive strength test for pipe culvert outlet foundation -

specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 LHS -

Project 02- Report No.TC-14/528/B

WAB 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-235-A 

Concrete cube compressive strength test for the wall of concrete wall from 

(Sta.1+160 to Sta.1+174) RHS, from (Sta.1+210 to Sta.1+216) & for wall of 

retaining wall from Sta.1+283 to Sta.1+290 LHS- specimen age 7 days -

Harfoush Concrete Co.- Project 03- Report No.TC-14/522/A

KHR 06/15/14 07/06/14 06/22/14 7 A

TEST-13-00011-KHR-235-B 

Concrete cube compressive strength test for the wall of concrete wall from 

(Sta.1+160 to Sta.1+174) RHS, from (Sta.1+210 to Sta.1+216) & for wall of 

retaining wall from Sta.1+283 to Sta.1+290 LHS- specimen age 28 days -

Harfoush Concrete Co.- Project 03- Report No.TC-14/522/B

KHR 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-236-A 

Concrete cube compressive strength test for the wall of retaining wall from 

Sta.1+260 to Sta.1+270 LHS & for retaining wall footing from (Sta.1+216 to 

Sta.1+237) RHS - specimen age 7 days -Harfoush Concrete Co.-Project 03- 

Report No.TC-14/523/A

KHR 06/15/14 07/06/14 06/22/14 7 A

TEST-13-00011-KHR-236-B 

Concrete cube compressive strength test for the wall of retaining wall from 

Sta.1+260 to Sta.1+270 LHS & for retaining wall footing from (Sta.1+216 to 

Sta.1+237) RHS - specimen age 28 days -Harfoush Concrete Co.-Project 03- 

Report No.TC-14/523/B

KHR 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-237-A 

Concrete cube compressive strength test for wall of concrete wall- specimen age 

7 days -Shaltaf Concrete Co.-from (Sta.1+167 to Sta.1+174), (Sta.1+181 to 

Sta.1+188), (Sta.1+195 to Sta.1+202), (Sta.1+209 to Sta.1+216), (Sta.1+223 to 

Sta.1+230)  RHS-Project 03- Report No.TC-14/538/A

KHR 06/15/14 07/06/14 06/22/14 7 A

TEST-13-00011-KHR-237-B 

Concrete cube compressive strength test for wall of concrete wall- specimen age 

28 days -Shaltaf Concrete Co.-from (Sta.1+167 to Sta.1+174), (Sta.1+181 to 

Sta.1+188), (Sta.1+195 to Sta.1+202), (Sta.1+209 to Sta.1+216), (Sta.1+223 to 

Sta.1+230)  RHS-Project 03- Report No.TC-14/538/B

KHR 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-KHR-238-A 
Core test to determine the thickness of existing asphalt from (Sta.0+000 to 

Sta.0+920)–Project 03-Report No. TM/14-094R
KHR 06/15/14 07/06/14 06/17/14 2 C
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TEST-13-00011-KHR-238-B 
Core re-test to determine the thickness of existing asphalt from (Sta.0+000 to 

Sta.0+920)–Project 03-Report No. TM/14-141
KHR 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-SIN-239-A 
Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.1+000 to 

Sta.1+200) - Project 02-Report No. TB/14/196
SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-SIN-240-A 

Concrete cube compressive strength test for retaining wall footing –from 

Sta.1+073 to Sta.1+190 LHS part 1 - specimen age 7 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/562/A

SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-SIN-240-B 

Concrete cube compressive strength test for retaining wall footing –from 

Sta.1+073 to Sta.1+190 LHS part 1 - specimen age 28 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/562/B

SIN 07/14/14 08/04/14 07/20/14 6 B

TEST-13-00011-SIN-241-A 

Concrete cube compressive strength test for sidewalk –from Sta.0+548 to 

Sta.0+500-specimen age 7 days – Al-Nabali & Al Sheikh Concrete Co-Project 

01-Report No.TC-14/563/A

SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-SIN-241-B 

Concrete cube compressive strength test for sidewalk –from Sta.0+548 to 

Sta.0+500-specimen age 28 days – Al-Nabali & Al Sheikh Concrete Co-Project 

01-Report No.TC-14/563/B

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-242-A 

Concrete cube compressive strength test for sidewalks –from Sta.0+500 to 

Sta.0+320 RHS-specimen age 7 days – Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/564/A

SIN 06/22/14 07/13/14 06/25/14 3 C

TEST-13-00011-SIN-242-B 

Concrete cube compressive strength test for sidewalks –from Sta.0+500 to 

Sta.0+320 RHS-specimen age 28 days – Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/564/B

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-243-A 
Field Density “Compaction” test for topping layer -from (Sta.0+940 to 

Sta.1+010)- Project 01-Report No.TFD/14-230
SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-SIN-244-A 
Field Density “Compaction” test for subgrade layer -from (Sta.1+000 to 

Sta.1+200)- Project 01-Report No.TFD/14-231
SIN 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-WAB-245-A 

Concrete cube compressive strength test for pipe culvert outlet & inlet wall -

specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+524 -

Project 02- Report No.TC-14/583/A

WAB 06/22/14 07/13/14 06/25/14 3 B

TEST-13-00011-WAB-245-B 

Concrete cube compressive strength test for pipe culvert outlet & inlet wall -

specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+524 -

Project 02- Report No.TC-14/583/B

WAB 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-WAB-246-A 
Concrete cube compressive strength test for step barrier -specimen age 7 days-

Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/594/A
WAB 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-WAB-246-B 
Concrete cube compressive strength test for step barrier -specimen age 28 days-

Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/594/B
WAB 08/03/14 08/24/14 08/04/14 1 A
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TEST-13-00011-KHR-247-A 

Concrete cube compressive strength test for wall of concrete wall- specimen age 

7 days -Shaltaf Concrete Co.-from (Sta.1+258 to Sta.1+265), (Sta.1+272 to 

Sta.1+279), (Sta.1+286 to Sta.1+283) -Project 03- Report No.TC-14/575/A

KHR 06/22/14 07/13/14 07/01/14 9 B

TEST-13-00011-KHR-247-B 

Concrete cube compressive strength test for the walls of concrete walls-from 

Sta.1+258 to Sta.1+265, from Sta.1+272 to Sta.1+279 & from Sta.1+286 to- 

specimen age 28 days  Sta.1+283 -Shaltaf Concrete Co.-Project 03-Report No. 

TC-14/575/B

KHR 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-KHR-248-A 

Concrete cube compressive strength test for wall of retaining wall from 

(Sta.1+244 to Sta.1+250), (Sta.1+228 to Sta.1+235) LHS & retaining wall 

foundation from Sta.1+174 to Sta.1+202 RHS- specimen age 7 days -Harfoush 

Concrete Co. -Project 03- Report No.TC-14/508/A

KHR 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-KHR-249-A 

Concrete cube compressive strength test for retaining wall foundation from 

(Sta.1+331 to Sta.1+370) LHS & retaining wall from Sta.1+290 to Sta.1+300 

LHS, Sta.1+306 to Sta.1+313 & from Sta.1+320 to Sta.1+330 LHS- specimen 

age 7 days –Shaltaf Concrete Co. -Project 03- Report No.TC-14/582/A

KHR 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-KHR-249-B

Concrete cube compressive strength test for retaining wall foundation from 

(Sta.1+331 to Sta.1+370) LHS & retaining wall from Sta.1+290 to Sta.1+300 

LHS, Sta.1+306 to Sta.1+313 & from Sta.1+320 to Sta.1+330 LHS- specimen 

age 28 days –Shaltaf Concrete Co. -Project 03- Report No.TC-14/582/B

KHR 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-KHR-250-A 

Concrete cube compressive strength test for retaining wall foundation from 

(Sta.1+290 to Sta.1+332) LHS & concrete  wall from (Sta.1+237 to Sta.1+244 

LHS, Sta.1+251 to Sta.1+258 , from Sta.1+265 to Sta.1+272, Sta.1+279 to 

Sta.1+286 & Sta.1+290 to Sta.1+332 RHS- specimen age 7 days –Shaltaf 

Concrete Co. -Project 03- Report No.TC-14/569/A

KHR 06/22/14 07/13/14 07/01/14 9 B

TEST-13-00011-KHR-250-B 

Concrete cube compressive strength test for concrete walls from Sta.1+237 to 

Sta.1+244, from Sta.1+251 to Sta.1+258, from Sta.1+265 to Sta.1+272, from 

Sta.1+279 to Sta.1+286 & from Sta.1+293 to Sta.1+300 RHS and retaining 

wall foundation from Sta.1+290 to Sta.1+332 LHS- specimen age 28 days-

Shaltaf Concrete Co.-Project 03-Report No. TC-14/569/B

KHR 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-KHR-251-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

backfill material –from Sta.1+218 to Sta.1+230) behind retaining wall –Project 

03- Report No. TB/14-198, TFD/14-237

KHR 06/22/14 07/13/14 06/25/14 3 A

TEST-13-00011-KHR-252-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.1+720 to Sta.1+800) -Project 03- Report No. TB/14-

199, TFD/14-238

KHR 06/22/14 07/13/14 06/25/14 3 A
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TEST-13-00011-SIN-253-A 

Concrete cube compressive strength test for gravity wall (wall) part1 H3–from 

Sta.0+720 to Sta.0+760 RHS-specimen age 7 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/615/A

SIN 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-SIN-253-B 

Concrete cube compressive strength test for gravity wall (wall) part1 H3–from 

Sta.0+720 to Sta.0+760 RHS-specimen age 28 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/615/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-254-A 

Concrete cube compressive strength test for storm water manhole #10 

foundation–at Sta1+357.43 -specimen age 7 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/607/A

SIN 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-SIN-254-B

Concrete cube compressive strength test for storm water manhole #10 

foundation–at Sta1+357.43 -specimen age 28 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/607/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-255-A 

Concrete cube compressive strength test for gravity wall  part1 H2–from 

Sta.0+720 to Sta.0+760 RHS-specimen age 7 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/605/A

SIN 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-SIN-255-B

Concrete cube compressive strength test for gravity wall  part1 H2–from 

Sta.0+720 to Sta.0+760 RHS-specimen age 28 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/605/B

SIN 08/03/14 08/24/14 08/07/14 4 B

TEST-13-00011-SIN-256-A 

Concrete cube compressive strength test for concrete wall  part1 H2 from 

Sta.1+073 to Sta.1+090, retaining wall from Sta.0+858 to Sta.0+920 last part 

(connection between old and new wall, gravity wall from Sta.0+720 to 

Sta.0+760 part 1 H1 -specimen age 7 days – Al-Nabali & Al Sheikh Concrete 

Co-Project 01-Report No.TC-14/596/A

SIN 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-SIN-256-B 

Concrete cube compressive strength test for concrete wall  part1 H2 from 

Sta.1+073 to Sta.1+090, retaining wall from Sta.0+858 to Sta.0+920 last part 

(connection between old and new wall, gravity wall from Sta.0+720 to 

Sta.0+760 part 1 H1 -specimen age 28 days – Al-Nabali & Al Sheikh Concrete 

Co-Project 01-Report No.TC-14/596/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-257-A 
Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.0+060 to Sta.0+190)-Project 02-Report No. TM/14-098
WAB 06/25/14 07/16/14 07/07/14 12 A

TEST-13-00011-WAB-258-A 

Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.1+100 to Sta.1+300) LHS & from (Sta.1+100 to Sta.1+260) RHS  -Project 

02-Report No. TM/14-099

WAB 06/25/14 07/16/14 07/07/14 12 A

TEST-13-00011-WAB-259-A 

Marshal test for asphalt binder course 7cm –Al-Tarifi for Asphalt-from 

(Sta.1+300 to Sta.1+400) LHS & RHS , from (Sta.1+260 to Sta.1+300) RHS  -

Project 02-Report No. TM/14-101

WAB 06/25/14 07/16/14 07/07/14 12 A

TEST-13-00011-WAB-260-A 

Concrete cube compressive strength test for step barrier-from Sta.1+050 to 

Sta.1+100 LHS -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/613/A

WAB 06/25/14 07/16/14 07/01/14 6 A
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TEST-13-00011-WAB-260-B 

Concrete cube compressive strength test for step barrier-from Sta.1+050 to 

Sta.1+100 LHS -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/613/B

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-261-A 

Concrete cube compressive strength test for step barrier-from Sta.1+050 to 

Sta.1+080 -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- Project 

02- Report No.TC-14/603/A

WAB 06/25/14 07/16/14 07/01/14 6 A

TEST-13-00011-WAB-261-B 

Concrete cube compressive strength test for step barrier-from Sta.1+050 to 

Sta.1+080 -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- Project 

02- Report No.TC-14/603/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-262-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.1+960 to Sta.2+060) -Project 03- Report No. TB/14-

204, TFD/14-242

KHR 06/25/14 07/16/14 07/01/14 6 C

TEST-13-00011-KHR-262-B 

Max dry density (modified proctor) & Field Density “compaction” re-test for 

subgrade layer –from Sta.1+960 to Sta.2+060) -Project 03- Report No. TB/14-

208, TFD/14-247

KHR 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-263-A 
Comprehensive test for B.C material-Site Crusher-Project 03-Report No. 

TB/14/197
KHR 06/25/14 07/16/14 07/06/14 11 B

TEST-13-00011-KHR-264-A 

Concrete cube compressive strength test for pipe culvert inlet at Sta.1+665 & 

retaining wall (concrete wall) from Sta.1+351 to Sta.1+361 LHS- specimen age 

7 days –Shaltaf Concrete Co. -Project 03- Report No.TC-14/604/A

KHR 06/25/14 07/16/14 07/01/14 6 B

TEST-13-00011-KHR-264-B

Concrete cube compressive strength test for pipe culvert inlet at Sta.1+665 & 

retaining wall (concrete wall) from Sta.1+351 to Sta.1+361 LHS- specimen age 

28 days –Shaltaf Concrete Co. -Project 03- Report No.TC-14/604/B

KHR 08/10/14 08/31/14 08/13/14 3 B

TEST-13-00011-KHR-265-A 

Concrete cube compressive strength test for retaining wall (concrete walls) from 

Sta.1+300 to Sta.1+307 , Sta.1+314 to Sta.1+321, Sta.1+332 to Sta.1+342  

LHS- specimen age 7 days –Shaltaf Concrete Co. -Project 03- Report No.TC-

14/590/A

KHR 06/25/14 07/16/14 07/03/14 8 A

TEST-13-00011-KHR-265-B

Concrete cube compressive strength test for retaining wall (concrete walls) from 

Sta.1+300 to Sta.1+307 , Sta.1+314 to Sta.1+321, Sta.1+332 to Sta.1+342  

LHS- specimen age 28 days –Shaltaf Concrete Co. -Project 03- Report No.TC-

14/590/B

KHR 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-WAB-266-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.0-060 to Sta.0+127-Project 02- Report No. TB/14-

221, TFD/14-275

WAB 07/10/14 07/31/14 07/13/14 3 A

TEST-13-00011-WAB-267-A 
Asphalt core test for binder course 7cm-from Sta.0+075 to Sta.1+375 -Al-Tarifi 

for Asphalt Co.- Project 02- Report No.TM-14/112
WAB 06/26/14 07/17/14 07/07/14 11 A

TEST-13-00011-SIN-268-A 
Comprehensive test for B.C 2nd layer- (Sta.0+550 to Sta.1+050)-Project site 

crusher-Project 01-Report No. TB/14-206
SIN 06/30/14 07/21/14 07/03/14 3 B
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TEST-13-00011-SIN-269-A 
Field Density “Compaction” test for B.C 1st layer -from (Sta.0+680 to 

Sta.0+780)- Project 01-Report No.TFD/14-206
SIN 06/30/14 07/21/14 07/03/14 3 C

TEST-13-00011-SIN-269-B
Field Density “Compaction” re-test for B.C 1st layer -from (Sta.0+680 to 

Sta.0+850)- Project 01-Report No.TFD/14-229
SIN 07/16/14 08/06/14 07/24/14 8 A

TEST-13-00011-SIN-270-A 
Field Density “Compaction” test for B.C  layer -from (Sta.0+060 to Sta.0+460)- 

Project 01-Report No.TFD/14-253
SIN 06/30/14 07/21/14 07/03/14 3 C

TEST-13-00011-SIN-270-B 
Field Density “Compaction” re-test for B.C 2nd layer -from (Sta.0+060 to 

Sta.0+160)- Project 01-Report No.TFD/14-260
SIN 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-SIN-271-A 

Concrete cube compressive strength test for blinding–from Sta.0+795 to 

Sta.0+826 -specimen age 7 days – Al-Nabali & Al Sheikh Concrete Co-Project 

01-Report No.TC-14/384/A

SIN 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-WAB-272-A 
Field Density “Compaction” test for B.C 1st layer (widening)- from (Sta.1+540 

to Sta. 1+630) -Project 02-Report No.TFD/14-248
WAB 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-WAB-273-A 

Concrete cube compressive strength test for ditch from Sta.0+080 to Sta.0+220 

RHS & step barriers from Sta.1+100 to Sta.1+120 LHS -specimen age 7 days-

Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/614/A

WAB 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-WAB-273-B 

Concrete cube compressive strength test for ditch from Sta.0+080 to Sta.0+220 

RHS & step barriers from Sta.1+100 to Sta.1+120 LHS -specimen age 28 days-

Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/614/B

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-274-A 

Concrete cube compressive strength test step barriers from Sta.1+096 to 

Sta.1+167 LHS -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/632/A

WAB 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-WAB-274-B 

Concrete cube compressive strength test step barriers from Sta.1+096 to 

Sta.1+167 LHS -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/632/B

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-275-A 

Concrete cube compressive strength test for ditch from Sta.0+220 to Sta.0+240 

RHS -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- Project 02- 

Report No.TC-14/639/A

WAB 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-WAB-275-B 

Concrete cube compressive strength test for ditch from Sta.0+220 to Sta.0+240 

RHS -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- Project 02- 

Report No.TC-14/639/B

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-276-A 

Concrete cube compressive strength test for pipe culvert outlet walls – At 

Sta.0+676 LHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report 

No.TC-14/481/A, TC-14/481/B

WAB 06/30/14 07/21/14 07/03/14 3 A

TEST-13-00011-KHR-277-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.1+160 to Sta.1+220) -Project 03- Report No. TB/14-

205, TFD/14-246

KHR 06/30/14 07/21/14 07/06/14 6 A
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TEST-13-00011-KHR-278-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.1+240 to Sta.1+300) -Project 03- Report No. TB/14-

211, TFD/14-254

KHR 06/30/14 07/21/14 07/06/14 6 A

TEST-13-00011-KHR-279-A 

Concrete cube compressive strength test for retaining wall foundation from 

Sta.1+120 to Sta.1+155 –Harfoush Concrete Co. -Project 03- Report No.TC-

14/327/A, TC-14/327/B

KHR 06/30/14 07/21/14 07/06/14 6 A

TEST-13-00011-KHR-280-A 

Concrete cube compressive strength test for retaining wall from Sta.1+117 to 

Sta.1+125, from Sta.1+136 to Sta.1+142 & from Sta.1+149 to Sta.1+155 

–Harfoush Concrete Co. -Project 03- Report No.TC-14/345/A, TC-14/345/B

KHR 06/30/14 07/21/14 07/06/14 6 A

TEST-13-00011-KHR-281-A 

Concrete cube compressive strength test for retaining wall from Sta.1+125 to 

Sta.1+135, from Sta.1+142 to Sta.1+149 & side walk from Sta.0+460 to 

Sta.0+490 LHS-specimen age 7 days-Harfoush Concrete Co. -Project 03- 

Report No.TC-14/360/A, TC-14/360/B

KHR 06/30/14 07/21/14 07/06/14 6 A

TEST-13-00011-KHR-282-A 

Concrete cube compressive strength test for retaining wall (wall) from 

Sta.1+244 to Sta.1+250, from Sta.1+228 to Sta.1+235 LHS & retaining wall 

foundation from Sta.1+174 to Sta.1+202 RHS-specimen age 7 days-Harfoush 

Concrete Co. -Project 03- Report No.TC-14/508/A

KHR 06/30/14 07/21/14 07/06/14 6 E

TEST-13-00011-KHR-283-A 

Concrete cube compressive strength test for retaining wall (concrete walls) from 

Sta.1+342 to Sta.1+344 LHS, from Sta.1+356 to Sta.1+370 LHS & retaining 

wall foundation from Sta.1+370 to Sta.1+380 LHS-specimen age 7 days-Shaltaf 

Concrete Co. -Project 03- Report No.TC-14/616/A

KHR 06/30/14 07/21/14 07/06/14 6 B

TEST-13-00011-KHR-283-B

Concrete cube compressive strength test for retaining wall (concrete walls) from 

Sta.1+342 to Sta.1+344 LHS, from Sta.1+356 to Sta.1+370 LHS & retaining 

wall foundation from Sta.1+370 to Sta.1+380 LHS-specimen age 28 days-

Shaltaf Concrete Co. -Project 03- Report No.TC-14/616/B

KHR 08/10/14 08/31/14 08/13/14 3 B

TEST-13-00011-KHR-284-A 

Concrete cube compressive strength test for retaining wall foundation from 

Sta.1+370 to Sta.1+390 LHS & its step-specimen age 7 days-Shaltaf Concrete 

Co. -Project 03- Report No.TC-14/634/A

KHR 06/30/14 07/21/14 07/06/14 6 B

TEST-13-00011-KHR-284-B

Concrete cube compressive strength test for retaining wall foundation from 

Sta.1+370 to Sta.1+390 LHS & its step-specimen age 28 days-Shaltaf Concrete 

Co. -Project 03- Report No.TC-14/634/B

KHR 08/10/14 08/31/14 08/13/14 3 B

TEST-13-00011-SIN-285-A 
Field Density “Compaction” test for B.C 2nd layer -from (Sta.0+460 to 

Sta.0+660)- Project 01-Report No.TFD/14-259
SIN 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-SIN-286-A 

Concrete cube compressive strength test for gravity wall  part 3 H1 & part 2 

H1–from Sta.0+720 to Sta.0+760 -specimen age 7 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/646/A

SIN 07/06/14 07/27/14 07/10/14 4 A
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TEST-13-00011-SIN-286-B 

Concrete cube compressive strength test for gravity wall  part 3 H1 & part 2 

H1–from Sta.0+720 to Sta.0+760-specimen age 28 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/646/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-287-A 

Concrete cube compressive strength test for retaining wall footing–from 

Sta.0+858 to Sta.0+920 RHS - Al-Nabali & Al Sheikh Concrete Co-Project 01-

Report No.TC-14/498/A, TC-14/498/B

SIN 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-WAB-288-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –At Sta.0-010 (Yabroud intersection)-Project 02- Report No. 

TB/14-225, TFD/14-278

WAB 07/10/14 07/31/14 07/13/14 3 A

TEST-13-00011-WAB-289-A 

Concrete cube compressive strength test for retaining wall foundation – from 

Sta. A0+120 to Sta. A0+150 LHS -Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/645/A

WAB 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-290-A 
Field Density “compaction” test for subgrade layer –from Sta.1+560 to 

Sta.1+720) -Project 03- Report No. TFD/14-261
KHR 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-291-A 

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+815 to Sta.1+827.5 RHS -specimen age 7 days-Shaltaf Concrete Co.-

Project 03-Report No.TC-14/685/A

KHR 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-KHR-291-B 

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+815 to Sta.1+827.5 RHS ,specimen age28 days-Shaltaf Concrete Co.-

Project 03-Report No.TC-14/685/B

KHR 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-292-A 
Field Density “compaction” test & re-test for B.C 1st layer –from (Sta.1+160 to 

Sta.1+240) -Project 03- Report No. TFD/14-263,TFD/14-265
KHR 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-293-A 

Concrete cube compressive strength test for retaining wall foundation from 

Sta.1+815 to Sta.1+880 RHS & wall of pipe culvert outlet from Sta.1+648 to 

Sta.1+662 LHS-specimen age 7 days-Shaltaf Concrete Co. -Project 03- Report 

No.TC-14/648/A

KHR 07/06/14 07/27/14 07/10/14 4 A

TEST-13-00011-KHR-293-B 

Concrete cube compressive strength test for retaining wall foundation from 

Sta.1+815 to Sta.1+880 RHS& wall of pipe culvert outlet from Sta.1+648 to 

Sta.1+662 LHS-specimen age 28 days-Shaltaf Concrete Co.-Project 03-Report 

No.TC-14/648/B

KHR 07/22/14 08/12/14 07/27/14 5 A

TEST-13-00011-KHR-294-A 

Comprehensive test for B.C 1st layer-Site Crusher-from Sta.1+160 to 

Sta.1+300, from Sta.1+560 to Sta.1+800 & from Sta.1+960 to Sta.2+060-

Project 03-Report No. TB/14/219

KHR 07/06/14 07/27/14 07/10/14 4 B

TEST-13-00011-KHR-295-A 
Field Density “Compaction” test & re-test for B.C 1st layer- from (Sta.1+640 to 

Sta. 1+800) -Project 03-Report No.TFD/14-271, TFD/14-277
KHR 07/10/14 07/31/14 07/13/14 3 A

TEST-13-00011-KHR-296-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.1+300 to Sta.1+400) -Project 03- Report No. TB/14-

220, TFD/14-272

KHR 07/10/14 07/31/14 07/13/14 3 A

161



Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-KHR-297-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.2+060 to Sta.2+140) -Project 03- Report No. TB/14-

228, TFD/14-283

KHR 07/10/14 07/31/14 07/13/14 3 B

TEST-13-00011-KHR-298-A 
Field Density “compaction” test & re-tests for B.C 1st layer –from (Sta.1+560 

to Sta.1+720) -Project 03- Report No. TFD/14-267, TFD/14-269, TFD/14-270
KHR 07/10/14 07/31/14 07/13/14 3 A

TEST-13-00011-KHR-299-A 
Field Density “compaction” test for B.C 2nd layer –from (Sta.0+920 to 

Sta.1+240) -Project 03- Report No. TFD/14-276
KHR 07/10/14 07/31/14 07/13/14 3 C

TEST-13-00011-KHR-299-B

Field Density “compaction” Retest for  Base Course-Second Layer from 

Sta.0+920 to Sta.1+240--Project 03- Report No. TFD/14-287,TFD/14-288& 

from and  M-0782.

KHR 08/10/14 08/31/14 08/13/14 3 C

TEST-13-00011-KHR-299-C
Field Density “compaction” Retest for B.C 2nd Layer from Sta.0+920 to 

Sta.1+000-Project 03- Report No.M-0818
KHR 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00011-KHR-300-A 
Field Density “compaction” test for B.C 1st layer –from (Sta.1+960 to 

Sta.2+060) -Project 03- Report No. TFD/14-280
KHR 07/10/14 07/31/14 07/13/14 3 C

TEST-13-00011-KHR-300-B 
Field Density “compaction” re-test for B.C 1st layer –from (Sta.1+960 to 

Sta.2+060) -Project 03- Report No. TFD/14-304
KHR 07/22/14 08/12/14 08/07/14 16 A

TEST-13-00011-SIN-301-A 

Concrete cube compressive strength test for gravity wall  parapet part 2, 3-from 

Sta.0+720 to Sta.0+760 RHS-specimen age 7 days – Al-Nabali & Al Sheikh 

Concrete Co-Project 01-Report No.TC-14/683/A

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-302-A 

Concrete cube compressive strength test for concrete wall stairs from Sta.1+077 

to Sta.1+090 & roof cover slab for manhole #10 at Sta.1+537-specimen age 7 

days – Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/678/A

SIN 07/14/14 08/04/14 07/20/14 6 B

TEST-13-00011-SIN-302-B 

Concrete cube compressive strength test for concrete wall stairs from Sta.1+077 

to Sta.1+090 & roof cover slab for manhole #10 at Sta.1+537-specimen age 28 

days – Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/678/B

SIN 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-SIN-303-A 

Concrete cube compressive strength test for sidewalk -from Sta.0+060 to 

Sta.0+180 LHS & from Sta.0+230 to Sta.0+260 RHS-specimen age 7 days – Al-

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/635/A

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-303-B 

Concrete cube compressive strength test for sidewalk -from Sta.0+060 to 

Sta.0+180 LHS & from Sta.0+230 to Sta.0+260 RHS-specimen age 28 days – 

Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/635/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-304-A 

Concrete cube compressive strength test for water chamber foundation -at 

Sta.0+690 RHS-specimen age 7 days – Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/620/A

SIN 07/14/14 08/04/14 07/20/14 6 A
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TEST-13-00011-SIN-304-B 

Concrete cube compressive strength test for water chamber foundation -at 

Sta.0+690 RHS-specimen age 28 days – Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/620/B

SIN 08/03/14 08/24/14 08/04/14 1 B

TEST-13-00011-SIN-305-A 

Concrete cube compressive strength test for sidewalk -from Sta.0+280 to 

Sta.0+415 & from Sta.0+230 to Sta.0+370 LHS-specimen age 7 days – Al-

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/618/A

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-305-B 

Concrete cube compressive strength test for sidewalk -from Sta.0+280 to 

Sta.0+415 & from Sta.0+230 to Sta.0+370 LHS-specimen age 28 days – Al-

Nabali & Al Sheikh Concrete Co-Project 01-Report No. TC14/618/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-306-A 

Concrete cube compressive strength test for gravity wall (wall) -from Sta.0+720 

to Sta.0+760 RHS-specimen age 7 days – Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/617/A

SIN 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-SIN-306-B

Concrete cube compressive strength test for gravity wall (wall) -from Sta.0+720 

to Sta.0+760 RHS-specimen age 28 days – Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/617/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-307-A 

Concrete cube compressive strength test for retaining wall footing–from Sta. 

A0+183.7 to Sta. A0+230 LHS & from Sta. A0+150 to Sta. A0+168 LHS -Al-

Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/676/A

WAB 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-WAB-307-B 

Concrete cube compressive strength test for retaining wall footing–from Sta. 

A0+183.7 to Sta. A0+230 LHS & from Sta. A0+150 to Sta. A0+168 LHS-

specimen age 28 days -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report 

No.TC-14/676/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-308-A 

Concrete cube compressive strength test for Step barrier–from Sta. 1+370 to 

Sta.1+390 LHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report 

No.TC-14/675/A

WAB 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-WAB-308-B 

Concrete cube compressive strength test for Step barrier–from Sta. 1+370 to 

Sta.1+390 LHS-specimen age 28 days  -Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/675/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-309-A 

Concrete cube compressive strength test for concrete Step barrier–from Sta. 

0+973 to Sta.0+980 & from Sta. 1+219 to Sta.1+274 LHS -Al-Nabali & Al-

Sheikh Concrete Co.- Project 02- Report No.TC-14/674/A

WAB 07/14/14 08/04/14 07/20/14 6 C

TEST-13-00011-WAB-309-B 

Concrete cube compressive strength test for concrete Step barrier–from Sta. 

0+973 to Sta.0+980 & from Sta. 1+219 to Sta.1+274 LHS-specimen age 28 

days -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-

14/674/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-310-A 

Concrete cube compressive strength test for concrete Step barrier–from Sta. 

1+260 to Sta.1+280 -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/659/A

WAB 07/14/14 08/04/14 07/20/14 6 A
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TEST-13-00011-WAB-310-B 

Concrete cube compressive strength test for concrete Step barrier–from Sta. 

1+260 to Sta.1+280 --specimen age 28 daysAl-Nabali & Al-Sheikh Concrete 

Co.- Project 02- Report No.TC-14/659/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-311-A 

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+370 to Sta.1+380 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project 

03-Report No.TC-14/656/A

KHR 07/14/14 08/04/14 07/24/14 10 A

TEST-13-00011-KHR-311-B

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+370 to Sta.1+380 LHS-specimen age 28 days-Shaltaf Concrete Co.-

Project 03-Report No.TC-14/656/B

KHR 08/06/14 08/27/14 08/13/14 A

TEST-13-00011-KHR-312-A 

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+380 to Sta.1+390 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project 

03-Report No.TC-14/665/A

KHR 07/14/14 08/04/14 07/24/14 10 A

TEST-13-00011-KHR-312-B

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+380 to Sta.1+390 LHS-specimen age 28 days-Shaltaf Concrete Co.-

Project 03-Report No.TC-14/665/B

KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-KHR-313-A 

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+827.5 to Sta.1+840 RHS & from Sta.1+865 to Sta.1+875 RHS -specimen 

age 7 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/681/A

KHR 07/14/14 08/04/14 07/20/14 6 A

TEST-13-00011-KHR-313-B

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+827.5 to Sta.1+840 RHS & from Sta.1+865 to Sta.1+875 RHS -specimen 

age 28 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/681/B

KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-WAB-314-A 

Max dry density (modified proctor) & Field Density “compaction” test for B.C 

1st layer –from Sta.0-020 to Sta.0-128) -Project 02- Report No. TB/14-229, 

TFD/14-291

WAB 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-KHR-315-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from (Sta.1+900 to Sta.1+960) -Project 03- Report No. TB/14-

233, TFD/14-301

KHR 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-SIN-316-A 
Field Density “Compaction” test for B.C 1st layer-from(Sta.0+850 to 

Sta.1+040)-Project 01-Report No.TFD/14-295
SIN 07/16/14 08/06/14 07/21/14 5 C

TEST-13-00011-SIN-316-B
Field Density “Compaction” test for B.C 1st layer-from(Sta.0+850 to 

Sta.1+040)-Project 01-Report No.TFD/14-300
SIN 11/19/14 12/10/14 11/23/14 4 A

TEST-13-00011-SIN-317-A 

Max dry density (modified proctor) & Field Density “compaction” test for 

subgrade layer –from Sta.1+230 to Sta.1+480) -Project 01- Report No. TB/14-

230, TFD/14-297

SIN 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-SIN-318-A 

Marshal test for asphalt wearing course 7 cm layer –Al-Tarifi contracting & 

reconstruction-from (Sta.0+390 to Sta.0+680)-Project 01-Report No. TM/14-

119

SIN 07/16/14 08/06/14 07/27/14 11 A
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TEST-13-00011-SIN-319-A 

Marshal test for asphalt wearing course 7 cm layer –Al-Tarifi contracting & 

reconstruction-from (Sta.0+000 to Sta.0+390)-Project 01-Report No. TM/14-

118

SIN 07/16/14 08/06/14 07/27/14 11 A

TEST-13-00011-KHR-320-A 
Field Density “compaction” test & re-tests for B.C 1st layer –from (Sta.1+300 

to Sta.1+400) -Project 03- Report No. TFD/14-284, TFD/14-281, TFD/14-282
KHR 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-KHR-321-A 
Field Density “compaction” test & re-tests for B.C 1st layer –from (Sta.1+240 

to Sta.1+300) -Project 03- Report No. TFD/14-266, TFD/14-268, TFD/14-285
KHR 07/16/14 08/06/14 07/21/14 5 A

TEST-13-00011-KHR-322-A 

Concrete cube compressive strength test for the wall of concrete wall-from 

Sta.1+174 to Sta.1+181 RHS, from Sta.1+160 to Sta.1+167 RHS & footing of 

concrete wall from Sta.1+237 to Sta.1+279 RHS -Shaltaf Concrete Co.-Project 

03-Report No.TC-14/549/A, TC-14/549/B

KHR 07/22/14 08/12/14 07/27/14 5 A

TEST-13-00011-KHR-323-A 

Comprehensive test for B.C 1st & 2nd layers -Site Crusher-2nd layer (from 

Sta.1+240 to Sta.1+400, from Sta.1+620 to Sta.1+800 & from Sta.1+960 to 

Sta.2+140), 1st layer (from Sta.1+240 to Sta.1+400), 1st & 2nd layers (from 

Sta.1+820 to Sta.1+940) -Project 03-Report No. TB/14/226

KHR 07/22/14 08/12/14 07/27/14 5 B

TEST-13-00011-KHR-324-A 

Comprehensive test for B.C 1st & 2nd layers (Compacted) -Site Crusher-2nd 

layer (from Sta.1+160 to Sta.1+240, from Sta.1+400 to Sta.1+620), 1st layer 

(from Sta.1+300 to Sta.1+400-Project 03-Report No. TB/14/227

KHR 07/22/14 08/12/14 07/27/14 5 A

TEST-13-00011-KHR-325-A 
Field Density “compaction” test for B.C 1st layer –from (Sta.2+060 to 

Sta.2+140) -Project 03- Report No. TFD/14-302
KHR 07/22/14 08/12/14 07/27/14 5 A

TEST-13-00011-KHR-326-A 
Field Density “compaction” test for B.C 1st layer –from (Sta.1+820 to 

Sta.1+940) -Project 03- Report No. TFD/14-310
KHR 07/22/14 08/12/14 07/27/14 5 A

TEST-13-00011-KHR-327-A 
Field Density “compaction” test for B.C 2nd layer –from (Sta.1+960 to 

Sta.2+140) -Project 03- Report No. TFD/14-311
KHR 07/22/14 08/12/14 07/27/14 5 C

TEST-13-00011-KHR-327-B
Field Density “compaction” test for B.C 2nd layer –Retest-from (Sta.1+960 to 

Sta.2+140) -Project 03- Report No. TFD/14-319, TFD/14-320, TFD/14-321
KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-KHR-328-A 

Marshal test for asphalt wearing course 7 cm layer –Al-Tarifi contracting & 

reconstruction-from (Sta.0+830 to Sta.1+220)-Project 03-Report No. TM/14-

129

KHR 07/22/14 08/12/14 07/27/14 5 B

TEST-13-00011-KHR-329-A 

Marshal test for asphalt wearing course 7 cm layer –Al-Tarifi contracting & 

reconstruction-from (Sta1+220 to Sta.1+515)-Project 03-Report No. TM/14-

130

KHR 07/22/14 08/12/14 07/27/14 5 B

TEST-13-00011-KHR-330-A 

Marshal test for asphalt wearing course 7 cm layer –Al-Tarifi contracting & 

reconstruction-from (Sta1+515 to Sta.1+720)-Project 03-Report No. TM/14-

132

KHR 07/22/14 08/12/14 07/27/14 5 B
165



Approval Status

Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

 SUBMITTAL TRACKING DATES

TEST-13-00011-WAB-331-A 

Marshal test for asphalt binder course 7cm –Al-Tarifi contracting & 

reconstruction-from (Sta.1+395 to Sta.1+637)-Project 02-Report No. TM/14-

127

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-332-A 

Max dry density (modified proctor) & Standard test method for (liquid limit, 

plastic limit & plasticity index of soils) for B.C material-Jamaeen Crusher-from 

(Sta.0+020 to Sta.0-128) Yabroud intersection-Project 02-Report No. 

TB/14/235

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-333-A 

Field Density “compaction” test & re-tests for B.C 2nd layer –from Sta.1+440 

to Sta.1+640 widening- Project 02- Report No. TFD/14-289, TFD/14-293, 

TFD/14-294

WAB 08/03/14 08/24/14 08/04/14 1 B

TEST-13-00011-WAB-334-A 

Concrete cube compressive strength test for retaining wall-Specimen age 7 days-

from Sta. 0+115 to Sta.0+150 LHS -Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/689/A

WAB 08/03/14 08/24/14 08/04/14 1 B

TEST-13-00011-WAB-334-B 

Concrete cube compressive strength test for retaining wall-Specimen age 28 

days-from Sta. 0+115 to Sta.0+150 LHS -Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/689/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-335-A 

Concrete cube compressive strength test for wall and footing of retaining wall-

Specimen age 7 days-from Sta.A 0+150 to Sta. A0+157.5 LHS -Al-Nabali & Al-

Sheikh Concrete Co.- Project 02- Report No.TC-14/701/A

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-335-B 

Concrete cube compressive strength test for wall and footing of retaining wall-

Specimen age 28 days-from Sta.A 0+150 to Sta. A0+157.5 LHS -Al-Nabali & 

Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/701/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-336-A 

Concrete cube compressive strength test for ditches -Specimen age 7 days-from 

Sta. 0+840 to Sta. 1+020 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 

02- Report No.TC-14/702/A

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-336-B

Concrete cube compressive strength test for ditches -Specimen age 28 days-from 

Sta. 0+840 to Sta. 1+020 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 

02- Report No.TC-14/702/B

WAB 08/05/14 08/26/14 08/18/14 13 A

TEST-13-00011-WAB-337-A 

Concrete cube compressive strength test for ditches -Specimen age 7 days-from 

Sta. 1+020 to Sta. 1+130 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 

02- Report No.TC-14/703/A

WAB 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-WAB-337-B 

Concrete cube compressive strength test for ditches -Specimen age 28 days-from 

Sta. 1+020 to Sta. 1+130 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 

02- Report No.TC-14/703/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-338-A 

Concrete cube compressive strength test for walls of retaining walls -Specimen 

age 7 days-from Sta. A0+130 to Sta. A0+137.5 -Al-Nabali & Al-Sheikh 

Concrete Co.- Project 02- Report No.TC-14/707/A

WAB 08/03/14 08/24/14 08/04/14 1 A
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TEST-13-00011-WAB-338-B 

Concrete cube compressive strength test for walls of retaining walls -Specimen 

age 28 days-from Sta. A0+130 to Sta. A0+137.5 -Al-Nabali & Al-Sheikh 

Concrete Co.- Project 02- Report No.TC-14/707/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-339-A 

Concrete cube compressive strength test for walls of retaining walls -Specimen 

age 7 days-from Sta. A0+137.5 to Sta. A0+144.5 & from Sta. A0+152 to Sta. 

A0+159 At Dura Al-Qare’ intersection -Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/709/A

WAB 08/03/14 08/24/14 08/04/14 1 B

TEST-13-00011-WAB-339-B 

Concrete cube compressive strength test for walls of retaining walls -Specimen 

age 28 days-from Sta. A0+137.5 to Sta. A0+144.5 & from Sta. A0+152 to Sta. 

A0+159 At Dura Al-Qare’ intersection -Al-Nabali & Al-Sheikh Concrete Co.- 

Project 02- Report No.TC-14/709/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-SIN-340-A 

Comprehensive test for B.C layers- (Sta.1+050 to Sta.1+230) (1st & 2nd layer) 

& fom Sta.1+230 to Sta.1+480 (0ne B.C layer) -Project site crusher-Project 01-

Report No. TB/14-236

SIN 08/03/14 08/24/14 08/07/14 4 B

TEST-13-00011-SIN-341-A 

Concrete cube compressive strength test for retaining wall (wall) -from 

Sta.0+855 to Sta.0+920 RHS-part one & long beam between part 2 and 3, part 

1 and long beam- Al-Nabali & Al Sheikh Concrete Co-Project 01-Report 

No.TC-14/570/A, TC-14/570/B

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-342-A 

Concrete cube compressive strength test for Sidewalks -from Sta.0+310 to 

Sta.0+370 LHS, from Sta.0+150 to Sta.1+230 LHS, from Sta.0+560 to 

Sta.0+660 RHS - Al-Nabali & Al Sheikh Concrete Co-Project 01-Report 

No.TC-14/571/A, TC-14/571/B

SIN 08/03/14 08/24/14 08/04/14 1 B

TEST-13-00011-SIN-343-A 

Concrete cube compressive strength test for retaining wall (wall)-from 

Sta.0+858 to Sta.0+920 RHS part 4-specimen age 7 days- Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/574/A

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-344-A 

Concrete cube compressive strength test for gravity wall -from Sta.0+975 to 

Sta.0+980 RHS, H2 & water chamber walls at Sta.0+050-specimen age 7 days- 

Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/706/A

SIN 08/03/14 08/24/14 08/04/14 1 A

TEST-13-00011-SIN-344-B

Concrete cube compressive strength test for gravity wall -from Sta.0+975 to 

Sta.0+980 RHS, H2 & water chamber walls at Sta.0+050-specimen age 28 days- 

Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/706/B

SIN 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-345-A

Concrete cube compressive strength test for Retaining wall -from Sta.1+840 to 

Sta.1+860 LHS,specimen age 7,28 days- Shaltaf Concrete Co-Project 03-Report 

No.TC-14/698/A&TC-14/698/B

KHR 08/05/14 08/26/14 08/13/14 8 A

TEST-13-00011-KHR-346-A
Field Density “compaction” test from Sta.1+470 to Sta.1+760-Base Course-

Second Layer -Project 03- Report No. M-0781
KHR 08/10/14 08/31/14 08/13/14 3 B
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TEST-13-00011-KHR-347-A
Field Density “compaction” test from Sta.1+780 to Sta.1+940-Base Course-

Second Layetr -Project 03- Report No. TFD/14-318
KHR 08/06/14 08/27/14 08/13/14 7 B

TEST-13-00011-KHR-348-A

Marshal test for asphalt wearing course 7 cm layer –Al-Tarifi contracting & 

reconstruction-from (Sta.1+720 to Sta.2+140)-Project 03-Report No. TM/14-

136

KHR 08/06/14 08/27/14 08/13/14 7 B

TEST-13-00011-KHR-349-A

Concrete cube compressive strength test for Water Ditches -from Sta.1+110 to 

Sta.1+300 ,specimen age 7 days- Shaltaf Concrete Co-Project 03-Report No.TC-

14/732/A

KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-KHR-349-B

Concrete cube compressive strength test for Water Ditches -from Sta.1+110 to 

Sta.1+300 ,specimen age 28 days- Shaltaf Concrete Co-Project 03-Report 

No.TC-14/732/B

KHR 08/19/14 09/09/14 08/21/14 2 A

TEST-13-00011-KHR-350-A

Concrete cube compressive strength test for Water Ditches -from Sta.1+300 to 

Sta.1+450 ,specimen age 7 days- Shaltaf Concrete Co-Project 03-Report No.TC-

14/738/A

KHR 08/06/14 08/27/14 08/13/14 7 C

TEST-13-00011-KHR-350-B

Concrete cube compressive strength test for Water Ditches -from Sta.1+300 to 

Sta.1+450-specimen age 28 days- Shaltaf Concrete Co-Project 03-Report 

No.TC-14/738/B

KHR 08/21/14 09/11/14 08/24/14 3 A

TEST-13-00011-KHR-351-A
Core test to determine the thickness of existing asphalt from (Sta.0+850 to 

Sta.2+150)–Project 03-Report No. TM/14-142 
KHR 08/06/14 08/27/14 08/13/14 7 B

TEST-13-00011-KHR-352-A
Core test to determine the thickness of existing Thermoplastic paint from 

(Sta.0+000 to Sta.2+150)–Project 03-Report No. TM/14-143
KHR 08/06/14 08/27/14 08/13/14 7 A

TEST-13-00011-KHR-353-A

Concrete cube compressive strength test for  wall of retaining wall-from 

Sta.1+188 to Sta.1+195,1+202-1+209,1+216-1+ 223,1+230-1+237&1+244-

1+250 RHS ,specimen age 7, 28 days-Shaltaf Concrete Co.-Project 03-Report 

No.TC-14/552/AM,TC-14/552/B

KHR 08/10/14 08/31/14 08/13/14 3 B

TEST-13-00011-KHR-354-A
Field Density “compaction” test from Sta.1+240 to Sta.1+460-Base Course-

Second Layer -Project 03- Report No. M-0817
KHR 08/10/14 08/31/14 08/13/14 3 A

TEST-13-00011-WAB-355-A
Core test to determine the thickness of existing asphalt from (Sta.1+335 to Sta.1 

+637) & from (Sta.0+070 to Sta.0-128)–Project 02-Report No. TM/14-140
WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-356-A
Field Density “compaction” test from Sta.0+820 to Sta.0+900-Subgrade-Project 

03- Report No. TFD/14-308
KHR 08/10/14 08/31/14 08/13/14 3 B

TEST-13-00011-SIN-357-A
Field Density “compaction” test for B.C 1st layer –from (Sta.1+040 to 

Sta.1+140) -Project 01- Report No. TFD/14-303
SIN 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-358-A

Concrete cube compressive strength test for the wall of retaining wall-from 

Sta.1+870 to Sta.1+880 LHS ,specimen age 7 ,28 days-Shaltaf Concrete Co.-

Project 03-Report No.TC-14/695/A&TC-14/695/B

KHR 08/10/14 08/31/14 08/13/14 3 B
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TEST-13-00011-SIN-359-A

Concrete cube compressive strength test for roof slab for water chamber at 

Sta.0+050& Gravity wall parapet from Sta.0+975 to Sta.0+980 RHS ,specimen 

age 7 days- Al-Nabali & Al Sheikh Concrete Co.-Project 01-Report No.TC-

14/717/A

SIN 08/10/14 08/31/14 08/18/14 8 C

TEST-13-00011-SIN-359-B

Concrete cube compressive strength test for roof slab for water chamber at 

Sta.0+050 & Gravity wall parapet from Sta.0+975 to Sta.0+980 RHS-specimen 

age 28 days- Al-Nabali & Al Sheikh Concrete Co.-Project 01-Report No.TC-

14/717/B

SIN 08/19/14 09/09/14 08/21/14 2 A

TEST-13-00011-WAB-360-A

Concrete cube compressive strength test for Step barriers  from Sta.1+152-

1+159, from  Sta.1+218-1+225 LHS and from  Sta.1+247-1+254 LHS 

,specimen age 7 days & 28 days- Al-Nabali & Al Sheikh Concrete Co.-Project 

02-Report No.TC-14/649/A & TC-14/649/B

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-361-A

Concrete cube compressive strength test for Concrete retaining wall-wall  from 

Sta.A0+175-A0+185 LHS ,specimen age 7 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/743/A.

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-361-B

Concrete cube compressive strength test for Concrete retaining wall-wall  from 

Sta.A0+175-A0+185 LHS ,specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/743/B

WAB 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-WAB-362-A

Concrete cube compressive strength test for Step barriers from (Sta. 1+390 to 

Sta. 1+469) LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/745/A.

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-362-B

Concrete cube compressive strength test for Step barriers from (Sta. 1+390 to 

Sta. 1+469) LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC14/745/B

WAB 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-WAB-363-A
Soil classification & modified proctor  for Filling materials  beside the retaining 

wall from Sta.A0+075-A0+230 LHS -Project 02-Report No.TB-14/241.
WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-364-A
 Modified proctor  for Filling materials  beside the retaining wall from 

Sta.A0+120-A0+165 LHS -Project 02-Report No.TB-14/240.
WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-365-A
 Field Density  test for 2nd layer of the Filling materials  beside the retaining 

wall from Sta.A0+120-A0+165 LHS -Project 02-Report No.TFD-14/327.
WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-366-A

Deep Compaction test for fourth & fifth layer of the Filling materials  beside the 

retaining wall from Sta.A0+120-A0+165 LHS -Project 02-Report No.TFD-

14/334.

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-367-A
 Modified proctor test  for the 2nd Base course layer from Sta.0-020 - 0+060 

after improvement with single size  -Project 02-Report No.TB-14/244.
WAB 08/12/14 09/02/14 08/18/14 6 A
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TEST-13-00011-WAB-368-A

 Field Density  test & retests  for 2nd Base course layer from Sta.0+040 - 0-130  

-Project 02-Report No.TFD-14/322,TFD-14/324,TFD-14/328,TFD-

14/329,TFD-14/333

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-369-A

Concrete cube compressive strength test for Concrete retaining wall-wall  from 

Sta.A0+196.2 - A0+203 & from Sta.0+203-0+210.5 LHS ,specimen age 7 days - 

Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/719/A.

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-369-B

Concrete cube compressive strength test for Concrete retaining wall-wall  from 

Sta.A0+196.2 - A0+203 & from Sta.0+203-0+210.5 LHS -specimen age 28 

days - Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/719/B

WAB 08/19/14 09/09/14 08/21/14 2 A

TEST-13-00011-SIN-370-A

Concrete cube compressive strength test for gravity wall parapet at Sta.1+295 

municipality entrance & water chamber foundation at Sta.1+500-specimen age 

7 days – Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-

14/729/A

SIN 08/12/14 09/02/14 08/18/14 6 C

TEST-13-00011-SIN-370-B

Concrete cube compressive strength test for gravity wall & foundation at 

Sta.1+295-specimen age 28 days – Al-Nabali & Al Sheikh Concrete Co-Project 

01-Report No.TC-14/729/B

SIN 08/19/14 09/09/14 08/21/14 2 A

TEST-13-00011-WAB-371-A

Concrete cube compressive strength test for Concrete retaining wall-wall  from 

Sta.A228 - A0+233 LHS ,specimen age 7 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/731/A.

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-371-B

Concrete cube compressive strength test for wall of retaining wall-from 

Sta.A228 - A0+233 LHS -specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/731/B

WAB 08/19/14 09/09/14 08/21/14 2 A

TEST-13-00011-SIN-372-A

Core test to determine the thickness of existing Wearing asphalt (3/4”) max. 

Aggregate size layer-Al-Tarifi contracting & reconstruction Co from (Sta.0+000 

to Sta.0+680)–Project 01-Report No. TM/14-137

SIN 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-373-A

Concrete cube compressive strength test for  for Step barriers from (Sta. 1+412  

to Sta. 1+476) LHS(one by one ,five pieces),specimen age 7 days - Al-Nabali & 

Al Sheikh Concrete Co.-Project 02-Report No.TC-14/757/A.

WAB 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-WAB-373-B

Concrete cube compressive strength test for  for Step barriers from (Sta. 1+412  

to Sta. 1+476) LHS(step by step ,five pieces),specimen age 28 days - Al-Nabali 

& Al Sheikh Concrete Co.-Project 02-Report No.TC-14/757/B

WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-KHR-374-A

Core test to determine the thickness of Sidewalks, ditches & side protections 

Concrete –Sidewalks (Sta.0+340 LHS, Sta.0+500 RHS), side protections 

(Sta.0+800 RHS, Sta.1+120 LHS) & ditches (Sta.1+640 RHS, Sta.1+250 RHS) 

-Project 03-Report No.TCC/14-024

KHR 08/12/14 09/02/14 08/18/14 6 A
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TEST-13-00011-SIN-375-A
Field Density “compaction” test for B.C 2nd layer –from Sta.1+230 to 

Sta.1+470) -Project 01- Report No. TFD/14-338
SIN 08/12/14 09/02/14 08/18/14 6 A

TEST-13-00011-KHR-376-A

Concrete cube compressive strength test for inlet & outlet apron slab at 

Sta.1+660 LHS, concrete ditches from Sta. 0+975 to Sta.1+000 RHS & from 

Sta.2+060 to Sta.2+153 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project 

03-Report No.TC-14/762/A

KHR 08/14/14 09/04/14 08/18/14 4 C

TEST-13-00011-KHR-376-B

Concrete cube compressive strength test for inlet & outlet apron slab at 

Sta.1+660 LHS, concrete ditches from Sta. 0+975 to Sta.1+000 RHS & from 

Sta.2+060 to Sta.2+153 LHS-specimen age 28 days-Shaltaf Concrete Co.-

Project 03-Report No.TC-14/762/B

KHR 09/03/14 09/24/14 09/04/14 1 B

TEST-13-00011-KHR-377-A

Concrete cube compressive strength test for concrete ditches from Sta.1+450 to 

Sta.1+660 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project 03-Report 

No.TC-14/777/A

KHR 08/14/14 09/04/14 08/18/14 4 A

TEST-13-00011-KHR-377-B

Concrete cube compressive strength test for concrete ditches from Sta.1+450 to 

Sta.1+660 LHS-specimen age 28 days-Shaltaf Concrete Co.-Project 03-Report 

No.TC-14/777/B

KHR 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-WAB-378-A

Concrete cube compressive strength test for retaining wall from (Sta. A0+220  

to Sta. A0+227.5) LHS & retaining wall foundation from (Sta. A0+176.7 to 

Sta. A0+183.7 LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete 

Co.-Project 02-Report No.TC-14/763/A

WAB 08/17/14 09/07/14 08/19/14 2 C

TEST-13-00011-WAB-378-B

Concrete cube compressive strength test for retaining wall from (Sta. A0+220  

to Sta. A0+227.5) LHS & retaining wall foundation from (Sta. A0+176.7 to 

Sta. A0+183.7 LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete 

Co.-Project 02-Report No.TC-14/763/B

WAB 09/08/14 09/29/14 09/09/14 1 A

TEST-13-00011-SIN-379-A

Concrete cube compressive strength test for concrete raising wall from 

Sta.0+373 to Sta. 0+675 parts 06 & 08 -specimen age 7 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/764/A

SIN 08/17/14 09/07/14 08/19/14 2 C

TEST-13-00011-SIN-379-B

Concrete cube compressive strength test for concrete raising wall from 

Sta.0+373 to Sta. 0+675 parts 06 & 08 -specimen age 28 days – Al-Nabali & Al 

Sheikh Concrete Co-Project 01-Report No.TC-14/764/B

SIN 11/19/14 12/10/14 11/23/14 4 A

TEST-13-00011-SIN-380-A

Field Density “compaction” test & re-test for B.C layer of sidewalks from 

Sta.0+700 to Sta.1+200 RHS -Project 01- Report No. TFD/14-342, TFD/14-

344

SIN 08/17/14 09/07/14 08/19/14 2 A

TEST-13-00011-KHR-381-A
Concrete cube compressive strength test for sidewalk at Sta.0+510 LHS -

specimen age 7 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/776/A
KHR 08/17/14 09/07/14 08/19/14 2 A

TEST-13-00011-KHR-381-B
Concrete cube compressive strength test for sidewalk at Sta.0+510 LHS -

specimen age 28 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/776/B
KHR 09/09/14 09/30/14 09/10/14 1 A
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TEST-13-00011-SIN-382-A
Field Density “compaction” test & re-test for B.C 1st layer from Sta.1+140 to 

Sta.1+230 -Project 01- Report No. TFD/14-337, TFD/14-343
SIN 08/17/14 09/07/14 08/19/14 2 A

TEST-13-00011-WAB-383-A

Concrete cube compressive strength test for retaining wall from (Sta. 0+083  to 

Sta. 0+105) -specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/770/A

WAB 08/19/14 09/09/14 08/21/14 2 A

TEST-13-00011-WAB-383-B

Concrete cube compressive strength test for retaining wall from (Sta. 0+083  to 

Sta. 0+105) -specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/770/B

WAB 09/10/14 10/01/14 09/16/14 6 A

TEST-13-00011-WAB-384-A

Concrete cube compressive strength test for ditches from (Sta. 0-120  to Sta. 

0+080)RHS & from (Sta.1+540 to Sta.1+640) RHS -specimen age 7 days - Al-

Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/771/A

WAB 08/19/14 09/09/14 08/21/14 2 C

TEST-13-00011-WAB-384-B

Concrete cube compressive strength test for ditches from (Sta. 0-120  to Sta. 

0+080)RHS & from (Sta.1+540 to Sta.1+640) RHS -specimen age 28 days - Al-

Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/771/B

WAB 09/10/14 10/01/14 09/16/14 6 A

TEST-13-00011-SIN-385-A
Marshal test for asphalt 1st layer 5 cm –Al-Tarifi contracting & reconstruction-

from (Sta1+230 to Sta.1+480)-Project 01-Report No. TM/14-148
SIN 08/19/14 09/09/14 08/21/14 2 B

TEST-13-00011-WAB-386-A

Concrete cube compressive strength test for retaining wall from (Sta. 0+176.7  

to Sta. 0+183.7)LHS -specimen age 7 days - Al-Nabali & Al Sheikh Concrete 

Co.-Project 02-Report No.TC-14/788/A

WAB 08/24/14 09/14/14 08/25/14 1 C

TEST-13-00011-WAB-386-B

Concrete cube compressive strength test for retaining wall from (Sta. 0+176.7  

to Sta. 0+183.7) LHS -specimen age 28 days - Al-Nabali & Al Sheikh Concrete 

Co.-Project 02-Report No.TC-14/788/B

WAB 09/15/14 10/06/14 09/16/14 1 A

TEST-13-00011-WAB-387-A

Concrete cube compressive strength test for retaining wall foundation at Sta. 

0+103 LHS (Access road)-specimen age 7 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/790/A

WAB 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-WAB-387-B

Concrete cube compressive strength test for retaining wall foundation at Sta. 

0+103 LHS (Access road)-specimen age 28 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/790/B

WAB 09/15/14 10/06/14 09/16/14 1 A

TEST-13-00011-SIN-388-A

Concrete cube compressive strength test for sidewalks from Sta.0+700 to Sta. 

1+090 RHS & from Sta.0+700 to Sta. 1+030 LHS -specimen age 7 days – Al-

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/779/A

SIN 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-SIN-388-B

Concrete cube compressive strength test for sidewalks from Sta.0+700 to Sta. 

1+090 RHS & from Sta.0+700 to Sta. 1+030 LHS -specimen age 28 days – Al-

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/779/B

SIN 09/15/14 10/06/14 09/16/14 1 A
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TEST-13-00011-SIN-389-A

Concrete cube compressive strength test for concrete raising wall from 

Sta.0+575 to Sta. 0+675 RHS Parts 5 & 7-specimen age 7 days – Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/791/A

SIN 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-SIN-390-A

Concrete cube compressive strength test for concrete raising wall from 

Sta.0+575 to Sta. 0+675 RHS Parts 1 & 3-specimen age 7 days – Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/793/A

SIN 08/24/14 09/14/14 08/25/14 1 B

TEST-13-00011-SIN-390-B

Concrete cube compressive strength test for concrete raising wall from 

Sta.0+575 to Sta. 0+675 RHS Parts 1 & 3-specimen age 28 days – Al-Nabali & 

Al Sheikh Concrete Co-Project 01-Report No.TC-14/793/B

SIN 09/15/14 10/06/14 09/16/14 1 A

TEST-13-00011-SIN-391-A
Field Density “compaction” test for B.C 2nd layer from Sta.0+680 to Sta.1+200 

-Project 01- Report No. TFD/14-368
SIN 08/24/14 09/14/14 08/25/14 1 A

TEST-13-00011-SIN-392-A

Concrete cube compressive strength test for water chamber wall & roof slab at 

Sta.1+500- Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-

14/744/A, TC-14/744/B

SIN 08/27/14 09/17/14 09/03/14 7 A

TEST-13-00011-SIN-393-A
Core test to determine the thickness of existing asphalt from (Sta.1+200 to Sta.1 

+470)–Project 01-Report No. TM/14-156
SIN 08/27/14 09/17/14 09/03/14 7 A

TEST-13-00011-WAB-394-A

Marshal test for asphalt wearing course layer 5 cm-Al-Tarifi contracting & 

reconstruction-from (Sta1+200 to Sta.1+640)-Project 01-Report No. TM/14-

157

WAB 08/27/14 09/17/14 09/03/14 7 A

TEST-13-00011-WAB-395-A

Marshal test for asphalt wearing course layer 5 cm-Al-Tarifi contracting & 

reconstruction-from (Sta1+200 to Sta.0+830)-Project 02-Report No. TM/14-

159

WAB 08/27/14 09/17/14 09/03/14 7 A

TEST-13-00011-WAB-396-A

Concrete cube compressive strength test for retaining wall from (Sta. A0+075 to 

Sta. A0+083 LHS & from Sta. A0+090.5 to Sta. A0+098 LHS-specimen age 7 

days - Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/801/A

WAB 08/27/14 09/17/14 09/03/14 7 A

TEST-13-00011-WAB-396-B

Concrete cube compressive strength test for retaining wall from (Sta. A0+075 to 

Sta. A0+083 LHS & from Sta. A0+090.5 to Sta. A0+098 LHS-specimen age 28 

days - Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/801/B

WAB 09/17/14 10/08/14 09/18/14 1 A

TEST-13-00011-WAB-397-A

Marshal test for asphalt wearing course layer 5 cm-Al-Tarifi contracting & 

reconstruction-from (Sta.0+830 to Sta.0+520)-Project 02-Report No. TM/14-

162

WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-WAB-398-A
Field Density test for fill material 4th layer from Sta. A0+175 to Sta. A0+133 at 

Dora Al-Qare’ intersection -Project 02-Report No.TFD-14/375
WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-WAB-399-A

Standard test method for liquid limit, plastic limit & plasticity index of soil, 

Max dry density (modified proctor) & sand equivalent tests for B.C of sidewalk - 

Project 02-Report No. TB/14/271

WAB 09/03/14 09/24/14 09/04/14 1 A
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TEST-13-00011-SIN-400-A
Chemical & Microbiological Analysis report for chlorination (disinfection pipe 

line) from (Sta.0+050 to Sta.1 +500)–Project 01
SIN 09/03/14 09/24/14 09/04/14 1 C

TEST-13-00011-SIN-400-B
Chemical & Microbiological Analysis report for chlorination (disinfection pipe 

line) from (Sta.0+050 to Sta.1 +500)–Project 02
SIN 11/19/14 12/10/14 11/23/14 4 A

TEST-13-00011-WAB-401-A

Concrete cube compressive strength test for retaining wall from (Sta. A0+103 to 

Sta. A0+118 LHS, Ditches from Sta. 0-060 to Sta. 0-040, from Sta. 0-020 to 

Sta. 0+000 & pipe culverts side slope at Sta.0+327, Sta.0+524 LHS, Sta.0+676 

LHS & RHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/802/A

WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-WAB-401-B

Concrete cube compressive strength test for retaining wall from (Sta. A0+103 to 

Sta. A0+118 LHS, Ditches from Sta. 0-060 to Sta. 0-040, from Sta. 0-020 to 

Sta. 0+000 & pipe culverts side slope at Sta.0+327, Sta.0+524 LHS, Sta.0+676 

LHS & RHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/802/B

WAB 09/18/14 10/09/14 09/28/14 10 A

TEST-13-00011-WAB-402-A

Concrete cube compressive strength test for concrete protection from (Sta. 

2+720 to Sta.2+950 LHS (Additional work) -specimen age 7 days - Al-Nabali 

& Al Sheikh Concrete Co.-Project 02-Report No.TC-14/806/A

WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-WAB-403-A

Concrete cube compressive strength test for concrete protection from (Sta. 

2+950 to Sta.3+460 LHS (Al-Jalazone) -specimen age 7 days - Al-Nabali & Al 

Sheikh Concrete Co.-Project 02-Report No.TC-14/823/A

WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-WAB-403-B

Concrete cube compressive strength test for concrete protection from (Sta. 

2+950 to Sta.3+460 LHS (Al-Jalazone) -specimen age 28 days - Al-Nabali & 

Al Sheikh Concrete Co.-Project 02-Report No.TC-14/823/B

WAB 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00011-WAB-404-A

Concrete cube compressive strength test for retaining wall at Sta.0+103 

LHS/Dura Al-Qare’ intersection -specimen age 7 days - Al-Nabali & Al Sheikh 

Concrete Co.-Project 02-Report No.TC-14/822/A

WAB 09/03/14 09/24/14 09/04/14 1 A

TEST-13-00011-WAB-404-B

Concrete cube compressive strength test for retaining wall at Sta.0+103 

LHS/Dura Al-Qare’ intersection -specimen age 28 days - Al-Nabali & Al 

Sheikh Concrete Co.-Project 02-Report No.TC-14/822/B

WAB 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00011-WAB-405-A

Max dry density (modified proctor) & Field Density (compaction) test for 

subgrade layer from Sta. A0+050 to Sta. A0+233) -Project 02-Report No.TB/14-

278, TFD-14/385

WAB 09/08/14 09/29/14 09/09/14 1 A

TEST-13-00011-SIN-406-A

Concrete cube compressive strength test for pipe culvert outlet at Sta.0+130 

RHS-specimen age 7 days -  Al-Nabali & Al Sheikh Concrete Co-Project 01-

Report No.TC-14/838/A

SIN 09/09/14 09/30/14 09/10/14 1 A

TEST-13-00011-SIN-406-B

Concrete cube compressive strength test for pipe culvert outlet at Sta.0+130 

RHS-specimen age 28 days -  Al-Nabali & Al Sheikh Concrete Co-Project 01-

Report No.TC-14/838/B

SIN 09/30/14 10/21/14 10/09/14 9 A
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TEST-13-00011-SIN-407-A

Concrete cube compressive strength test for retaining wall entrance at Sta.0+240 

LHS-specimen age 7 days -  Al-Nabali & Al Sheikh Concrete Co-Project 01-

Report No.TC-14/839/A

SIN 09/09/14 09/30/14 09/10/14 1 A

TEST-13-00011-SIN-407-B

Concrete cube compressive strength test for retaining wall entrance at Sta.0+240 

LHS-specimen age 28 days -  Al-Nabali & Al Sheikh Concrete Co-Project 01-

Report No.TC-14/839/B

SIN 09/30/14 10/21/14 10/09/14 9 A

TEST-13-00011-SIN-408-A

Concrete cube compressive strength test for concrete raising wall from 

Sta.0+575 to  Sta.0+675 RHS parts 2& 4- Al-Nabali & Al Sheikh Concrete Co-

Project 01-Report No.TC-14/780/A, TC-14/780/B

SIN 09/10/14 10/01/14 09/16/14 6 A

TEST-13-00011-SIN-409-A

Marshal test for asphalt 1st layer from Sta.1+470 to Sta.1+500 & 2nd layer 

from Sta.1+330 to Sta.1+500 –Al-Tarifi contracting & reconstruction- Project 

01-Report No. TM/14-173

SIN 09/10/14 10/01/14 09/17/14 7 A

TEST-13-00011-WAB-410-A

Max dry density (modified proctor) & Field Density (compaction) tests for B.C 

1st layer from (Sta. A0+050 to Sta. A0+170) -Project 02-Report No. TB/14-

285, TB/14-286, TFD-14/396, TFD-14/397

WAB 09/10/14 10/01/14 09/16/14 6 B

TEST-13-00011-SIN-411-A
Marshal test for asphalt layer from Sta.0+960 to Sta.1+330 -Al-Tarifi 

contracting & reconstruction- Project 01-Report No. TM/14-171
SIN 09/10/14 10/01/14 09/17/14 7 A

TEST-13-00011-WAB-412-A
Comprehensive test for B.C 1st layer - Mobile Crusher-from (Sta.A0+050 to 

Sta.A0+233)-Project 02-Report No. TB/14/279
WAB 09/10/14 10/01/14 09/16/14 6 B

TEST-13-00011-WAB-413-A
Field Density test & retest for base course layer of sidewalk at Sta. 4+160 LHS 

& Sta. A4+055 LHS-Project 02-Report No.TFD-14/398, TFD-14/401
WAB 09/15/14 10/06/14 09/16/14 1 A

TEST-13-00011-SIN-414-A
Marshal test for asphalt layer from Sta.0+960 to Sta.0+680 -Al-Tarifi 

contracting & reconstruction- Project 01-Report No. TM/14-175
SIN 09/15/14 10/06/14 09/17/14 2 A

TEST-13-00011-SIN-415-A
Flexure strength & dimension for manhole covers–Project 01-Report No. 

TM/14-186
SIN 09/16/14 10/07/14 09/28/14 12 A

TEST-13-00011-WAB-416-A

Concrete cube compressive strength test for ditches & concrete protection  from 

Sta.0+000 to Sta.0+020 LHS & RHS -specimen age 7 days - Al-Nabali & Al 

Sheikh Concrete Co.-Project 02-Report No.TC-14/865/A

WAB 09/17/14 10/08/14 09/18/14 1 A

TEST-13-00011-WAB-416-B

Concrete cube compressive strength test for ditches & concrete protection  from 

Sta.0+000 to Sta.0+020 LHS & RHS -specimen age 28 days - Al-Nabali & Al 

Sheikh Concrete Co.-Project 02-Report No.TC-14/865/B

WAB 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00011-WAB-417-A

Concrete cube compressive strength test for sidewalk from Sta.4+040 to 

Sta.4+200 LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/866/A

WAB 09/17/14 10/08/14 09/18/14 1 A

TEST-13-00011-WAB-417-B

Concrete cube compressive strength test for sidewalk from Sta.4+040 to 

Sta.4+200 LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/866/B

WAB 10/12/14 11/02/14 10/13/14 1 A175
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TEST-13-00011-WAB-418-A

Max dry density (modified proctor) test & Field Density (compaction) test & re-

test for B.C of sidewalk at Sta. A0+070 RHS-Project 02- Report No. TB/14-

305, TFD/14-432, TFD-14/433

WAB 09/24/14 10/15/14 09/28/14 4 A

TEST-13-00011-WAB-419-A

Concrete cube compressive strength test for sidewalk from Sta.2+720 to 

Sta.2+840 RHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/889/A

WAB 09/28/14 10/19/14 09/30/14 2 A

TEST-13-00011-WAB-419-B

Concrete cube compressive strength test for sidewalk from Sta.2+720 to 

Sta.2+840 RHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/889/B

WAB 10/15/14 11/05/14 10/30/14 15 A

TEST-13-00011-WAB-420-A
Marshal test for asphalt binder course 7cm thick -Al-Tarifi contracting & 

reconstruction-Dura Al-Qare’ Intersection-Project 02-Report No. TM/14-198
WAB 09/28/14 10/19/14 09/30/14 2 A

TEST-13-00011-SIN-421-A
Core test to determine the thickness of existing asphalt from (Sta.1+200 to Sta.1 

+500) 2nd layer–Project 01-Report No. TM/14-199
SIN 09/29/14 10/20/14 09/30/14 1 A

TEST-13-00011-SIN-422-A
Core test to determine the thickness of existing asphalt from (Sta.0+680 to Sta.1 

+200) 1st layer–Project 01-Report No. TM/14-200
SIN 09/29/14 10/20/14 09/30/14 1 A

TEST-13-00011-WAB-423-A
Core test to determine the thickness of existing asphalt from (Sta.0-128 to Sta.1 

+650)–Project 02-Report No. TM/14-201
WAB 09/29/14 10/20/14 10/14/2014 15 A

TEST-13-00011-WAB-424-A

Concrete cube compressive strength test for sidewalk from Sta.0+050 to 

Sta.0+190 -specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-Project 

02-Report No.TC-14/898/A

WAB 09/30/14 10/21/14 10/09/14 9 A

TEST-13-00011-WAB-424-B

Concrete cube compressive strength test for sidewalk from Sta.0+050 to 

Sta.0+190 -specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-

Project 02-Report No.TC-14/898/B

WAB 10/23/14 11/13/14 10/30/14 7 A

TEST-13-00011-WAB-425-A
Marshal test for asphalt wearing course 5cm thick -Al-Tarifi contracting & 

reconstruction- from Sta.0+520 to Sta. 0-128-Project 02-Report No. TM/14-163
WAB 09/30/14 10/21/14 10/09/14 9 A

TEST-13-00011-WAB-426-A

Marshal test for asphalt wearing course 5cm thick -from (Sta. 0-128 to Sta. 0-

250) & from (Sta. A4+180 to Sta. A4+420)-Al-Tarifi contracting & 

reconstruction-Project 02-Report No. TM/14-204

WAB 09/30/14 10/21/14 10/09/14 9 A

TEST-13-00011-WAB-427-A

Marshal test for asphalt wearing course 5cm thick - from (Sta. A0+000 to Sta. 

A0+265) & from (Sta. B0+040 to Sta. B0+131)-Al-Tarifi contracting & 

reconstruction-Project 02-Report No. TM/14-206

WAB 09/30/14 10/21/14 10/09/14 9 A

TEST-13-00011-WAB-428-A

Concrete cube compressive strength test for sidewalk from Jefna-Ein Sinya 

intersection to Ein Sinya school RHS , from Sta. A0+030 to Sta. A0+130 RHS, 

from Sta. B0+040 to Sta. B0+130 RHS, from Sta. A0+150 to Sta. A0+180 LHS 

& from Sta. B0+040 to Sta. B0+100 LHS -specimen age 7 days - Al-Nabali & 

Al Sheikh Concrete Co.-Project 02-Report No.TC-14/917/A

WAB 10/01/14 10/22/14 10/09/14 8 A
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TEST-13-00011-WAB-429-A
Core test to determine the thickness of existing asphalt at Dura Al-Qare’ 

Intersection–Project 02-Report No. TM/14-208
WAB 10/12/14 11/02/14 10/13/14 1 A

TEST-13-00011-WAB-430-A

Core test to determine the thickness of existing asphalt-from Sta. 0+130 to 

Sta.0+250 & from Sta. A4+180 to Sta. A4+420 –Project 02-Report No. TM/14-

213

WAB 10/14/14 11/04/14 10/30/14 16 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

177



G │RFI’s Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

178



Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00011-MRM-001 
Coordinates for Bench Marks and Survey Control points at  Kharbatha Bani 

Hareth-Ein Ayoub Road Project 03
KHR 11/21/13 12/12/13 11/24/13 3 Zuhair Al-Naser

RFI-13-00011-MRM-002 
Construction risk to the adjacent existing buildings’  at Dura AL-Qare’  

intersection/ Wadi Al Balat Road project - Segment B
WAB 11/21/13 12/12/13 12/03/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-003 Storm Drainage system at Sinjil Main Entrance Road-Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-004
The existing side walk and the proposed gravity wall between Sta. 0+920 to 

Sta.1+010 RHS at Sinjil Main Entrance Road- -Project 01
SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser

RFI-13-00011-MRM-005
Discrepancy between existing road conditions and design from Sta. 0+000 to 

Sta.1+000 at Kharbatha Bani Hareth Road TO # 11
KHR 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-006
Design of concrete slab ramps on grade subject to traffic load at  all projects of 

Task order # 11
MRM 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser

RFI-13-00011-MRM-007

Impact of PGL on adjacent existing building. Sta. 0+046 to sta. 0+050 LHS, 

Proposed gravity wall from sta. 0+071 to sta. 0+098 RHS, Sinjil Main entrance 

Road, Task order # 11

SIN 12/05/13 12/26/13 12/19/13 14 Zuhair Al-Naser

RFI-13-00011-MRM-008

Site conditions and design requirements to consider during the preparation of 

shop drawings from Sta.-0+130 to Sta. 0+710  

at Wadi Al Balat  Road project – Main Road / Task order # 11

WAB 12/19/13 01/09/14 12/31/13 12 Zuhair Al-Naser

RFI-13-00011-MRM-009
Raising PGL from sta. 0+080 to sta. 0+410 at Sinjil Main Entrance Road -

Project 01
SIN 01/12/14 02/02/14 01/15/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-010
New concrete walls  required between sta. 0+160 and 0+210. At singil main 

entrance road  Task Order # 11
SIN 01/22/14 02/12/14 01/30/14 8 Zuhair Al-Naser

RFI-13-00011-MRM-011
150mm and 200mm base course quantities (BOQ items 2.02 a and 2.02 b) in 

Kharbatha – Bani Hareth - Ein Ayoup Road, project #3, TO # 11.
KHR 01/26/14 02/16/14 01/28/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-012
Proposed gravity wall from sta. 0+370 to 0+460 LHS- at Wadi Al Balat  Road 

project – Main Road / Task order # 11
WAB 02/10/14 03/03/14 02/24/14 14 Zuhair Al-Naser

RFI-13-00011-MRM-013

Site conditions and design requirements to be consider during the preparation of 

shop drawings from Sta.-0+000 to Sta.1+600  

Kharbatha – Bani Hareth - Ein Ayoup Road, project #3, TO # 11.
KHR 02/13/14 03/06/14 02/19/14 6 Zuhair Al-Naser

RFI-13-00011-MRM-014
Pipes and catch basin for Storm Drainage system at Sinjil Main Entrance Road-

Project 01/Task order # 11
SIN 03/03/14 03/24/14 03/05/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-015
New Alignment / center line for main road from sta.0+700 to sta. 1+200 -At

Sinjil Main entrance Road, Task order # 11 
SIN 03/13/14 04/03/14 03/19/14 6 Zuhair Al-Naser

RFI-13-00011-MRM-016
Replacement of Double box culverts at sta. )   0+676.8  ) at Eiy-Sinya Wadi Al 

Balat  Road project –/ Task order # 11
WAB 03/24/14 04/14/14 04/03/14 10 Zuhair Al-Naser

RFI-13-00011-MRM-017
Replacement of Double box culverts at sta.  (1+665  ) at Kharbatha  Road 

project –/ Task order # 11
KHR 03/24/14 04/14/14 03/30/14 6 Zuhair Al-Naser

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

RFIs log - MRM
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RFI-13-00011-MRM-018 Water supply  system at Sinjil Main Entrance Road-Project 01/Task order # 11 SIN 03/31/14 04/21/14 04/13/14 13 Zuhair Al-Naser

RFI-13-00011-MRM-019

Site conditions and design requirements to be consider during the preparation of 

shop drawings from Sta.1+800 to Sta.2+150 -Kharbatha – Bani Hareth - Ein 

Ayoup Road, Project #3, TO # 11

 


KHR 03/31/14 04/21/14 04/03/14 3 Zuhair Al-Naser

RFI-13-00011-MRM-020
Scope of work out of ROW   from Sta1+220 to Sta.1+647, at Eiy-Sinya Wadi 

Al Balat  Road project –/ Task order # 11
WAB 04/06/14 04/27/14 04/14/14 8 Zuhair Al-Naser

RFI-13-00011-MRM-021
New Pipe Culverts ST. 1+580 & 1+132/EIN SINYA-WADI ALBALAT

 Road Project TO # 11
WAB 04/17/14 05/08/14 04/22/14 5 Zuhair Al-Naser

RFI-13-00011-MRM-022
Ma’atz Review Comments on Design Drawings of Sinjil / HWY 60 intersection 

, Project #1, TO 13-00011
SIN 05/12/14 06/02/14 06/02/14 21 Zuhair Al-Naser

RFI-13-00011-MRM-023 Dura Al-Qar’e Intersection/Wadi Al Balat Road Project#02 WAB 05/19/14 06/09/14 05/26/14 7 Zuhair Al-Naser

RFI-13-00011-MRM-024
Storm water and  water network from sta. 1+150 to 1+480 at - a Sinjil Main 

entrance road -Task Order # 11
SIN 06/04/14 06/25/14 06/17/14 13 Zuhair Al-Naser

RFI-13-00011-MRM-025
Storm water from sta. 1+270 to 1+390 at - a Sinjil Main entrance road -Task 

Order # 11
SIN 06/05/14 06/26/14 06/09/14 4 Zuhair Al-Naser

RFI-13-00011-MRM-026 Existing septic tanks - Sinjil Main entrance road -Task Order # 11 SIN 07/20/14 08/10/14 07/22/14 2 Zuhair Al-Naser

RFI-13-00011-MRM-027
Ma’atz’s response (geometrical design and drainage) Review Comments for  

Sinjil / HWY 60 intersection , Project #1 , TO 13-00011 SIN 07/24/14 08/14/14 08/24/14 31 Zuhair Al-Naser
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Multiple RoadsMiddle - MRM

Project 01- Sinjil Main Entrance Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0.0 0.0

November 2013 5.6 0.0 5.5 0.0 0.0 11.1 0.5

December 2013 6.0 5.0 12.1 0.0 0.0 23.1 1.0

January 2014 27.8 63.6 165.1 52.0 0.0 308.5 13.0

February 2014 33.0 46.6 173.0 77.0 0.0 329.6 13.8

March 2014 28.1 35.4 286.9 163.0 513.4 21.6

April 2014 31.9 34.8 450.0 189.0 0.0 705.6 29.6

May 2014 36.4 35.5 472.9 262.0 0.0 806.8 33.9

June 2014 44.3 34.6 488.3 303.4 0.0 870.5 36.6

July 2014 20.6 25.0 250.9 120.9 0.0 417.4 17.5

August 2014 36.3 35.3 347.9 184.0 0.0 603.4 25.4

September 2014 38.9 38.4 218.3 145.1 0.0 440.6 18.5

Total of FY 2014 5030.0 211.3

October 2014 48.8 19.0 32.0 40.0 0.0 139.8 5.9

November 2014 78.0 6.0 56.1 33.5 0.0 173.6 7.3

December 2014 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 313.4 13.2

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

                  Note: Numbers are rounded to the nearest decimal number. 

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: November 30, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*
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Multiple RoadsMiddle - MRM

Project 02- Ein Sinya - Wadi Al Balat Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 5.6 0.0 4.9 6.0 0.0 16.5 0.7

December 2013 6.3 2.0 4.3 27.0 0.0 39.5 1.7

January 2014 28.5 39.8 99.1 75.0 0.0 242.4 10.2

February 2014 36.8 54.0 205.4 96.5 0.0 392.6 16.5

March 2014 38.8 69.6 344.6 108.0 0.0 561.0 23.6

April 2014 35.1 62.1 599.8 106.0 0.0 803.1 33.7

May 2014 31.1 59.5 604.5 160.3 0.0 855.4 35.9

June 2014 51.4 55.1 547.3 366.0 0.0 1019.8 42.8

July 2014 48.4 49.0 404.6 321.5 0.0 823.5 34.6

August 2014 59.3 61.5 646.6 460.5 0.0 1227.9 51.6

September 2014 70.3 65.0 567.3 424.8 0.0 1127.3 47.4

Total of FY 2014 7108.8 298.7

October 2014 19.0 14.0 135.0 77.0 0.0 245.0 10.3

November 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0

December 2014 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 245.0 10.3

Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

                  Note: Numbers are rounded to the nearest decimal number. 

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: November 30 , 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date
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Multiple RoadsMiddle - MRM

Project 03- Kharbatha Bani Harith - Ein Ayyoub Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 3.1 0.0 5.5 0.0 0.0 8.6 0.4

December 2013 6.5 6.0 10.6 16.0 0.0 39.1 1.6

January 2014 28.3 45.6 150.9 77.0 0.0 301.8 12.7

February 2014 23.8 29.6 182.3 82.0 0.0 317.6 13.3

March 2014 24.0 50.8 380.3 148.6 603.6 25.4

April 2014 35.9 58.3 424.3 251.0 0.0 769.4 32.3

May 2014 38.3 61.8 485.3 237.5 0.0 822.8 34.6

June 2014 29.1 57.0 534.3 266.8 0.0 887.1 37.3

July 2014 29.1 40.4 334.1 170.4 0.0 574.0 24.1

August 2014 15.1 22.3 105.5 89.3 0.0 232.1 9.8

September 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total of FY 2014 4556.1 191.4

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

                  Note: Numbers are rounded to the nearest decimal number. 

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00011

Multiple Roads Middle-MRM

Task Order Name: PERIOD FROM: November 06, 2013

Sub-project or Activity Name: PERIOD TO: September , 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September October November December 

MRM 0.0 36.3 101.8 852.6 1039.9 1678.0 2278.1 2484.9 2777.4 1814.9 2063.4 1567.9 384.8 173.6 0.0

SIN 0.0 11.1 23.1 308.5 329.6 513.4 705.6 806.8 870.5 417.4 603.4 440.6 139.8 173.6

WAB 0.0 16.5 39.5 242.4 392.6 561.0 803.1 855.4 1019.8 823.5 1227.9 1127.3 245.0 0.0

KHR 0.0 8.6 39.1 301.8 317.6 603.6 769.4 822.8 887.1 574.0 232.1 0.0 0.0 0.0

MRM 17253.3 724.9

SIN 5343.4 224.5

WAB 7353.8 309.0

KHR 4556.1 191.4

PROJECT 02

PROJECT 03

PROJECT 01

QRT 4

Jul. 1, 2014 to Sep. 30,  2014

QRT 3

Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2

Jan. 1, 2014 to Mar. 31,  2014

QRT 1

Oct. 1, 2013 to Dec. 31,  2013

DV

FY14 & 

FY15
DV (FTE) Jobs

PROJECT 01

PROJECT 02

PROJECT 03

QRT 1

Oct. 1, 2014 to Dec. 31,  2014

FY15

Total

FY14

Total

Project Name
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September October November December 

MRM 0.0 0.0 0.0 17.0 24.0 33.0 52.1 52.1 52.0 41.8 51.0 51.3 44.0 26.0 0.0

SIN 0 0 0 0 0 57 147 146 149 89 169 174 272 208

WAB 0 0 0 136 192 157 137 151 153 131 185 236 80 0

KHR 0 0 0 0 0 50 133 120 114 114 54 0 0 0

Total Man-days

MRM 444.3 18.7

SIN 176.4 7.4

WAB 194.8 8.2

KHR 73.1 3.1

PROJECT 02 (Hrs)

PROJECT 03 (Hrs)

PROJECT 02 

QRT 1

Oct. 1, 2014 to Dec. 31,  2014

FY15

PROJECT 03

Total (Days)

FY14

Total (Days)

Project Name

PROJECT 01

QRT 4

Jul. 1, 2014 to Sep. 30,  2014

QRT 3

Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2

Jan. 1, 2014 to Mar. 31,  2014

QRT 1

Oct. 1, 2013 to Dec. 31,  2013

DV

FY14 & 

FY15
DV Total FTE

PROJECT 01 (Hrs)
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Daily Work Force /November 2014 V

Project 01: Sinjil Main Entrance Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 0 0 0
Subcontractor 8 Subcontractor

APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 0 14 4
Subcontractor 8 Subcontractor 8 48 8 8 16 24 24 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 0 3 1
Subcontractor 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 0 6 2
Subcontractor 8 Subcontractor 16 16 16 8 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 0 0 5 1
Subcontractor 8 Subcontractor 8 16 16 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 0 5 3
Subcontractor 8 Subcontractor 8 8 8 16 16 8
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 3 1 7 2
Subcontractor Subcontractor 8 8 8 8 16 16 8 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 1 1 1
Subcontractor 8 Subcontractor 8 8 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 1 2 1
Subcontractor 8 Subcontractor 8 16 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 1 0 1
Subcontractor 8 Subcontractor 8 8
APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 0 0 1
Subcontractor 8 Subcontractor 8
APCO/ArCon 8 8 8 3 0 1 2 APCO/ArCon 0 0 0 0
Subcontractor 9 4 8 Subcontractor

APCO/ArCon 8 8 8 3 0 0 1 APCO/ArCon 8 8 8 3 1 6 1
Subcontractor 8 Subcontractor 8 8 16 8 8 8 8
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 3 1 6 1
Subcontractor Subcontractor 8 8 16 8 16 8
APCO/ArCon 8 8 8 3 0 0 1 0 0 0 0
Subcontractor 8
APCO/ArCon 8 8 8 3 0 0 1 78 6 56 34
Subcontractor 8

November 16, 2014 Total

November 13, 2014 November 29, 2014

November 14, 2014 November 30, 2014

November 15, 2014

November 12, 2014

November 6, 2014 November 22, 2014

November 23, 2014

November 8, 2014 November 24, 2014

November 28, 2014

November 9, 2014 November 25, 2014

November 7, 2014

November 10, 2014 November 26, 2014

November 11, 2014 November 27, 2014

November 3, 2014 November 19, 2014

November 4, 2014 November 20, 2014

November 5, 2014 November 21, 2014

November 1, 2014 November 17, 2014

November 2, 2014 November 18, 2014

Engineers

Daily Work Force /November  2014

Date
Name of 

Contractor 

/Subcontractor
Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2014

PERIOD TO: November 30, 2014

SubT
ot

al

DATE 

Sinjil Main Entrance Road

SubT
ot

al Wadi Al Balat Road

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

November 1, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 2, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 3, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 4, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 5, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 6, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 7, 2014 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0

November 8, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 9, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 10, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 11, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 12, 2014 3.0 0.0 1.1 1.5 5.6 0 0 0 0 0

November 13, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 14, 2014 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0

November 15, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 16, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 17, 2014 3.0 0.0 0.0 0.0 3.0 0 0 0 0 0

November 18, 2014 3.0 0.0 14.0 4.0 21.0 0 0 0 0 0

November 19, 2014 3.0 0.0 3.0 1.0 7.0 0 0 0 0 0

November 20, 2014 3.0 0.0 6.0 2.0 11.0 0 0 0 0 0

November 21, 2014 0.0 0.0 5.0 1.0 6.0 0 0 0 0 0

November 22, 2014 3.0 0.0 5.0 3.0 11.0 0 0 0 0 0

November 23, 2014 3.0 1.0 7.0 2.0 13.0 0 0 0 0 0

November 24, 2014 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0

November 25, 2014 3.0 1.0 2.0 1.0 7.0 0 0 0 0 0

November 26, 2014 3.0 1.0 0.0 1.0 5.0 0 0 0 0 0

November 27, 2014 3.0 0.0 0.0 1.0 4.0 0 0 0 0 0

November 28, 2014 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0

November 29, 2014 3.0 1.0 6.0 1.0 11.0 0 0 0 0 0

November 30, 2014 3.0 1.0 6.0 1.0 11.0 0 0 0 0 0

Sub Total of 

November
78.0 6.0 56.1 33.5 0.0 173.6 0 0 0 0 0 0

SubT
ot

al

DATE 

Sinjil Main Entrance Road

SubT
ot

al Wadi Al Balat Road
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CONTRACTOR: APCO/ArCon PERIOD FROM: November 01, 2014

PERIOD TO: November 30, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00011

Multiple Roads Project (Middle)

DATE 

Kharbatha Bani Hareth-Ein Ayoub Road

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other 

November 1, 2014 0 0 0 0 0

November 2, 2014 0 0 0 0 0

November 3, 2014 0 0 0 0 0

November 4, 2014 0 0 0 0 0

November 5, 2014 0 0 0 0 0

November 6, 2014 0 0 0 0 0

November 7, 2014 0 0 0 0 0

November 8, 2014 0 0 0 0 0

November 9, 2014 0 0 0 0 0

November 10, 2014 0 0 0 0 0

November 11, 2014 0 0 0 0 0

November 12, 2014 0 0 0 0 0

November 13, 2014 0 0 0 0 0

November 14, 2014 0 0 0 0 0

November 15, 2014 0 0 0 0 0

November 16, 2014 0 0 0 0 0

November 17, 2014 0 0 0 0 0

November 18, 2014 0 0 0 0 0

November 19, 2014 0 0 0 0 0

November 20, 2014 0 0 0 0 0

November 21, 2014 0 0 0 0 0

November 22, 2014 0 0 0 0 0

November 23, 2014 0 0 0 0 0

November 24, 2014 0 0 0 0 0

November 25, 2014 0 0 0 0 0

November 26, 2014 0 0 0 0 0

November 27, 2014 0 0 0 0 0

November 28, 2014 0 0 0 0 0

November 29, 2014 0 0 0 0 0

November 30, 2014 0 0 0 0 0

Sub Total of 

November
0 0 0 0 0 0

Total Job Days
Nov, 2014

173.6

No of Full Time Equivalent (FTE) Jobs 

7.3

DATE 

Kharbatha Bani Hareth-Ein Ayoub Road

SubT
ot

al
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