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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the North area (MRNII) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00014 

Employer USAID  

Contractor APCO/ArCon 

 

Engineer / CMC Black and Veatch 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Completion Date Jan. 06, 2015 (VO#03) 

Task Order Contract Value  $16,495,593 

Projects Total Value $16,195,593 

Day Work $300,000 

Modified Projects Total Value $15,007,339.1  (VO#03) 

Modified Day Work $1,488,253.90 (VO#03) 

  

Project 01- Nablus – Beit Iba- Deir Sharaf Road 

Project Description A heavily travelled road with high visibility consisting of 5.5 km of 4 lane roadway 

stretching through areas A, B and C.  Major construction activities include road 

reconstruction, concrete works, drainage systems, and water networks. The SOW 

demands this project be carried out within 365 calendar days. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, milling and overlay, construction of retaining structures, installation 

and/or rehabilitation of storm water drainage systems, installation of new water 

lines, sewer lines, installation of safety features (signage, road marking, cat eyes, 

and guardrails) and any other work items needed to complete this activity as 

specified.   

Project Location  Nablus District 

Project Value $13,170,228 

Modified Project Value $12,743,361.62 (per VO#03) 

Subcontractor Name Brothers Company 

Start of Construction January 23, 2014 

Contractual period of Performance 365 Calendar days 

Contractual End Date  Dec. 02, 2014 

Modified period of Performance 400 Calendar days (VO#03) 

Modified End Date  January 06, 2015 (VO#03) 

Estimated Completion Date January 06, 2015 

Planned Percentage of Completion 50.4% (Baseline 01) 

Planned Percentage of Completion 33.4% (Proposed Baseline 02,  subject to USAID Approval) 

Actual Percentage of Completion 29.3% 
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Project 02-  Deir Sharaf –Tulkarem Road 

Project Description A continuation of project 01, a heavily travelled 2.2 km two lane regional road 

passes mostly through agricultural valley and totally located in area C. the scope of 

work requires reconstruction and milling and overlay. The SOW demands this 

project be carried out within 240 calendar days.  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 

construction, construction of retaining structures, installation and/or rehabilitation 

of storm water drainage systems, installation of safety features (signage, road 

marking, cat eyes, and guardrails) and any other work items needed to complete 

this activity as specified. 

Project Location  Nablus District 

Project Value $3,025,365 

Modified  Project Value $2,263,977.48 (VO#03) 

Subcontractor Name Shaltaf Company 

Start of Construction Feb. 24, 2014 

Contractual period of Performance 240 Calendar Days 

Contractual End Date  July. 30, 2014 

Modified period of Performance 261 Calendar Days (VO#03) 

Modified End Date  August 20, 2014 (VO#03) 

Estimated Completion Date August 20, 2014 

Planned Percentage of Completion 100% (Baseline 01) 

Planned Percentage of Completion 72.5% (Proposed Baseline 02, subject to USAID Approval) 

Actual Percentage of Completion 71.2% 

 
Figure 01- Project 01- Nablus – Beit Iba- Deir Sharaf Road Location. 
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Figure 02-  Project 02-  Deir Sharaf – Tulkarem Road Location 

 

 
 
SAFETY: 

Date:  
Tool Box 
No.                                  

Location  Description 

July 09, 2014 22 Project 01- 

NAB 

Safety precautions and possible hazards while 
working near existing underground utilities. 

July 15, 2014 23 Project 02- 

DSR 

Traffic plan measures implementation, road 
users’ safety, and labor adherence to PPEs. 

 During this reporting period, zero accidents were reported, no Notices of Unsafe 

Condition (NUC) were issued, and 2 safety toolbox talk was conducted at project 

01 for subcontractor labors and staff as detailed in below safety toolbox log: 

 
Figure 03- Safety Toolbox talk- Project 
01- NAB 

 
ENVIRONMENTAL COMPLIANCE:  

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 

impact on projects surroundings was developed and submitted to CMC. Approval received on Jan. 26, 2014.   

Environmental mitigation plan measures (such as public and labors health and safety, traffic control, dust control, 

underground utilities protection and monitoring, and other measures) were implemented during this reporting period.  2 

Environmental checklists were received for the month of June on July 13, 2014. Recommendations of the lists were 

minor. At project 01 CMC recommended the contractor to perform regular inspection and monitor for site 

housekeeping, use efficient dust control system, perform regular cleaning and maintenance for all work vehicles, 

repairs for any infrastructure damages and spray all adjacent trees with water periodically.   

CMC recommended the followings for Project 02: monitoring workers' adherence in PPEs, follow up traffic control 

plan in details, control construction activity to minimize traffic disruption, periodic maintenance and cleaning of work 

vehicles, perform regular onsite safety training and talks, and monitor hauling and dumping process. 

APCO/ArCon responded to some of these recommendations and the CMC will receive our actions on the received lists 

in August 2014. 
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TRAFFIC CONTROL MEASURES: 

For project 01:  approved traffic control plan is implemented, construction activities started on site in Area B and A from 

Sta. 2+020 to Sta. 5+538. Verbal approval on Traffic Plan for Area C from Sta. 0+000 to Sta. 2+020 was received and 13 

copies were submitted to DCL for final approval and stamps.  On May 4
th
, 2014 written approval received from ICA for road 

segment from sta. 0+000 to sta. 2+020. 
 

For project 02: Written approval was received from DCL on Thursday Feb. 20th, 2014 on traffic plan of road segment from 

sta. 0+000 to sta. 2+180 (Phase #1).  On April 29th revised temporary traffic plan for road segment from sta. 0+000 to sta. 

2+100 was submitted to DCL for approval, taking into account the DCL’s request “not to fully close any road segment”.  
ICA verbal approval was received on May 25

th
, 2014 (13 copies) were requested to provide the written approval. 

  

Regarding traffic plan for phase #2 (Milling and Overlay of the road segment between the entrance of Shave Shamron (St. 

2+180) and the intersection with HWY 557) was prepared and submitted to DCL. They refused to receive the plan as this 

segment is maintained by Maatz and there is a plan to mill and overlay it by Maatz in the near future, the DCL requested to 

de-scope this road segment from the scope of work. 
 

Maatz approval was received for Phase #1 on April 10, 2014.   
 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted as detailed in below coordination log. Our public 

relation officer and Safety Officer continued to conduct several meetings as detailed below: 

July 09, 2014  Joint site visit with BV public relation officer to discuss project progress,  obstacles and challenges. 

July 24, 2014  Project 01- Meeting at Nablus governorate to discuss the issue of deteriorated residence at St. 3+330  

  

 
COORDINATION: 

During this reporting period, the following coordination’s and meetings occurred : 

Date Attendees Subject Description 

July 10, 2014 

USAID : Anan Al Masri –Rami Abu ktish  
Black & Veatch – Daoud Al Qawasmeh –
Adnan Safi- Karim Al Husari- - Saleem Tafesh 
– Adnan Al Azazmah Adel Rabie- Yazan Aqel  
APCO/ ArCon: Najim Saymuah- Ibrahim 
Hindi - Ahmad Sawafteh- Naji Shamasneh’  
Subcontractor : Mr. Shaheer Hanani 
 

Bi Weekly 
Progress Meeting   

Discuss general safety issues , quality issues, work 
progress and  

July 24, 2014 

Nablus Governor –Mr. Salam Fretaikh  
Black & Veatch- Mr. Saleem Tafesh  
APCO/ArCon- Mr Ahmad Sawafteh,  
Miss Qamar Dweikat 
 

Coordination 
Meeting -  Project 
01 

Meeting at Nablus governorate to discuss 

the issue of deteriorated residence at St. 

3+330 LHS. 

 
SITE VISITORS: 

During this reporting period the following visits have occurred:  

 Date Company                                   Location Description 

July 17, 2014  USAID- Mr. Anan Al Masri  
 

Project 01 -NAB Site visit to follow-up work progress, safety and quality.  

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log. 
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PROGRESS and SCHEDULING: 

 

 

PROGRESS and SCHEDULING: 

 

 

 

 
Overall percentages of completion are : 
Completion% T.O P 01 P 02 
Planned % (BL1)  59.7% 50.4% 100% 

Planned % (proposed BL2) 39.3% 33.4% 72.5% 

Actual % 35.7% 29.3% 71.2% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01: 
 Continue survey works. 

 Continue submittals preparation for material and shop drawings. 

 Maintain implementation of traffic control plan.  

 Finish topping layer from St. A3+440 to St.A4+080 RHS & LHS. 

 Finish binder course 70 mm from St. A3+470 to St.A3+570 RHS & LHS. 

 Finish binder course 70 mm from St. A3+660 to St.A4+060 RHS  

 Finish binder course 70 mm from St. A3+470 to St.A4+060 LHS. 

 Finish 16" UPVC pipes for drainage with catch basin from St. A3+610 to St.A3+800. 

 Finish 2
nd

 base course layer from St. A3+460 to St. 4+080 RHS and LHS. 

 Finish topping layer from St. A4+080 to St. 4+260 RHS. (100 % complete). 

 Finish topping layer from St. A4+080 to St. 4+300 LHS. (100 % complete). 

 Continue first base course layer from St. A4+080 to St. 4+300 RHS. (90 % complete). 

 Continue  construction of Box culverts at St 3+610 RHS  

 Continue construction of retaining walls from A3+720 to A3+735 LHS (55% complete). 

 Finish excavation to required sub grade main road from St. A1+500 to St. A2+000 RHS& LHS (100%) 

 Finish installation of 12" steel pipeline from St. 1+070 To St. 1+900 LHS.  

 Finish topping layer from St. A1+500 to St.A2+100 RHS & LHS.  

 Finish 16" UPVC pipes for drainage with catch basin from St. A1+900 to St. A2+020. 

 

Project 02 
 Continue survey works. 

 Continue submittals preparation for materials and shop drawings. 

 Maintain implementation of traffic control plan.  

 Finish first layer asphalt from St. 1+460 to St.2+050.  

 Finish open ditch construction from St. 1+400 to St. 2+140. 

 finish construction of reinforced concrete beam and step barriers from St. 1+300 to St. 1+880 (95 % complete) 

 Finish concrete protection from St. 2+030 to St. 2+198. 

 Finish concrete protection from St. 1+120 to St. 1+300. 

 Finish concrete protection from St. 0+960 to St. 1+090. 

 Finish construction of 3” water pipeline from St. 0+410 to St. 1+105.  

59.7% 
50.4% 

100.0% 

39.3% 
33.4% 

72.5% 

35.7% 
29.3% 

71.2% 

0.0% 

20.0% 

40.0% 

60.0% 

80.0% 

100.0% 

Task Order Project 01 Project 02 

% Planned (BL 01) 
% Planned (Proposed BL 02) 
% Actual  

% of Completion: 
- Survey     93.0% 

- Project 01- Shop Drawing  77.0% 

- Project 01- Excavation works  100% 

- Project 01- Topping   44.0% 

- Project 01- Basecourse  36.0% 

- Project 01- UPVC12 inch Pipes 84.0% 

- Project 01- UPVC 8 inch Pipes 49.0 % 

- Project 01- UPVC 16 inch Pipes 30.0% 

- Project 01- Storm water pipes  47.0% 

- Project 01- 3 inch steel pipeline  72.0% 

- Project 01- 12 inch steel pipeline  60.0% 

- Project 01- Concrete works          25.0% 

- Project 01- Asphalt (Binder)  21.0% 

- Project 02- Shop Drawing  100% 

- Project 02- Excavation  100% 

- Project 02- Filling Layers  100% 

- Project 02- Topping   100% 

- Project 02- Basecourse      100% 

- Project 02- Concrete works          90.0% 

- Project 02- Asphalt (Binder)  100% 
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PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue survey works 

 Continue submittals preparation for materials and shop drawings. 

 Maintain implementation of traffic control plan.  

 Finish first base course layer from Sta. 1+500 to Sta. 2+080. 

 Finish 2
nd

 layer base course from St. A1+500 to St.A2+080 LHS& RHS. 

 Finish construction of retaining walls from A3+720 to A3+735 LHS. 

 Finish   road excavation to required sub grade main road from St. A4+300 to St. A4+500 RHS and LHS. 

 Start installation of 60 cm concrete pipes for drainage water from A4+220 to A4+500. 

 Finished Second base course layer from St. A4+080 to St.A4+500 RHS & LHS. 

 Start installation of 60 cm Concrete Pipes for drainage with manholes from A1+500 to A1+620 L= 120 m. 

 Finish   installation of 12" steel pipeline from St. 1+050 To St. 2+020 LHS.  

 Start road excavation in phase two from Sta. A1+000 to Sta. A1+500. 

 Start installation of Precast Conc. Curbstone for LHS & RHS & side walk (Median and side curb) from St. 2+000 to 3+500 

 Start 7 cm Asphalt Binder Course Including Prime Coat from St. 2+080 to St. 1+500 LHS.  

 Start 7 cm Asphalt Binder Course Including Prime Coat from St. 2+080 to St. 1+500 RHS. 

 

Project 02 
 Continue survey works 

 Continue submittals preparation for materials and shop drawings. 

 Maintain implementation of traffic control plan.  

 Finish concrete protection constructions. 

 Finish second wearing course asphalt from St 0+270 to St 2+200. 
 Finish guard rail installation. 

 Finish concrete work constructions. 

 Finish work of road marking. 

 Project Handing over and start working on Punch List items. 

INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
0.00 Km       
5.50 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period= 

 
0.00 Km       
2.20Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 

Project 01- NAB 

1 Total Period of Performance (Original) 365 

2 Total Excusable delays/approved extensions  35 

3 Modified  Period of Performance 400 

4 Modified Completion Date January 06, 2015 

5 No. of Working Days  during this reporting Period 20 

6 Accumulated Working Days  191 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 10 

8 Accumulated non-working days (Holidays and weekends) 40 

9 No. of other non-working days during this month** 1 
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10 Accumulated other non-working days  10 

Project 02- DSR 

1 Total Period of Performance (Original) 240 

2 Total Excusable delays/approved extensions  21 

3 Modified  Period of Performance 261 

4 Modified Completion Date August 20, 2014 

5 No. of Working Days  during this reporting Period 20 

6 Accumulated Working Days  187 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 10 

8 Accumulated non-working days (Holidays and weekends) 40 

9 No. of other non-working days during this month** 1 

10 Accumulated other non-working days  14 

   

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 
Task Order  

- Target value= 33,912 
- Employment generated previously = 11,087.2 ≈ 11,087 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  = 1,941.3≈ 1,941 Man-Days 
- Total cumulative employment (male and female) generated to-date= 13,028.4 ≈ 13,028 Man-Days  
- Total cumulative female employment generated previously= 176.1 ≈ 176 Man-Days  
- Total cumulative female employment generated this month= 22.9≈ 23 Man-Days  
- Total cumulative female employment generated to-date= 199 Man-Days 
 

Project 1: 
- Target value=  27,733 
- Employment generated previously = 8,493.4 ≈ 8,493 Man-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month  =1,472.4≈ 1,472  Man-Days 
- Total cumulative employment (male and female) generated to-date= 9,965.8 ≈ 9,966 Man-Days 
- Total cumulative female employment generated previously= 144.9≈ 145 Man-Days  
- Total cumulative female employment generated this month= 14.9 ≈ 15 Man-Days  
- Total cumulative female employment generated to-date= 159.8 ≈ 160 Man-Days  

 

Project 2  
- Target value= 6,180 
- Employment generated previously = 2,593.8 ≈ 2,594 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  =468.9≈ 469 Man-Days 
- Total cumulative employment (male and female) generated to-date=3,062.7 ≈ 3,063 Man-Days  
- Total cumulative female employment generated previously= 31.3 ≈ 31 Man-Days  
- Total cumulative female employment generated this month= 8 Man-Days  
- Total cumulative female employment generated to-date= 39.6 ≈ 39 Man-Days 
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Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 11,087 Man-days  Generated previously =  465.8 ≈ 466 

During this reporting period = 1,941 Man-days During this reporting period = 81.6≈ 82 

Total generated to-date = 13,028  Man-days Total  generated to-date =  547.4 ≈ 547 

Total Job Days (Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 176 Man-days     Generated previously =  7 

During this reporting period = 23  Man-days During this reporting period = 1 

Total generated to-date = 199 Man-days Total  generated to-date =  8 
 

 
SITE MEMO:  

 See Appendix D    Site Memos log  
 
PROCUREMENT:  

No special procurements, all materials are within the West Bank.  For details of delivered material, please refer to the attached 
"Materials Receiving Log/ July 2014"  

INSPECTION REQUEST: 

During this reporting period 212 inspection requests were issued and/or closed as follow: 
Project No. No. of IRs No. 

Reviewed 
No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

P01 (NAB) 150 150 0 102 0 44 4 0 

P02 (DSR) 62 62 0 58 0 4 0 0 

Total 212 212 0 160 0 48 4 0 

%  100% 0.0% 75.5% 0.0% 22.6% 1.9% 0.0% 

Please refer to Appendix E- Inspection request log   
 
 
Non Compliance Report Log - NCR -    

One NCR was issued during this reporting period as the following: 

NCR log  

Number  Date Subject Corrective Action  

002 July,23, 
2014 

Asphalt Surface tolerance 
from St. 0+340 to St. 2+170 
at Project 02 does not 
conform to the 
specifications requirements. 

After reviewing the None Compliance Report for Deir Sharaf Tulkarem Road 
Project it is noted that defects are occurred in Asphalt Binder Course. 
APCO proposal to remedy the occurred defects during asphalt wearing course 
works as the followings: 

1. Conduct joint site visit with CMC to assign defected locations on site 
and mark it before starting asphalt wearing course. 

2. If it is found that the marked areas needs asphalt leveling course, then 
asphalt leveling course will be applied and compacted before asphalt 
wearing course. 

3. Size of the defected area will determined the possibility of applying 
asphalt leveling course, this will be decided jointly with the engineer on 
site.  

4. In order to assure rectifying these defects and avoid reoccurrence of 
them, special attention will be paid for asphalt crew equipment and 
workmanship. Asphalt crew equipment will be checked by 
APCO/ArCon QC and Project manager before starting wearing course 
works.  

5. APCO/ArCon Quality control manager will follow up remedy action 
at the defected locations.  
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QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 75 test reports were submitted and/or closed as follow: 
MRSII No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

No.  75 75 0 70 0 4 0 1 

%  100% 0.0% 93.3% 0.0% 5.3% 0.0% 1.3% 

 

Tests Log summary table Up to this reporting period including material source testing: 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- NAB 

Topping  Comprehensive Test 12 12 0  

Field Density 47 41 6 Re-worked, re-compacted and retested. 

Base course Comprehensive Test 20 19 1 Replace Base course from St. 1+840  to 
St. 1+940 

Field Density 94 87 7 Re-worked, re-compacted and retested. 

Single Size Sieve Analysis 4 4 0  

Bedding (Somsom) Sieve and Sand Equivalent Test 4 4 0  

Strata of Soil  Slope Excavation – Geotechnical Report   1 1 0  

Reinforcement  Tensile , Yielding  7 7 0  

Concrete  Concrete Compressive Strength 68 68 0  

Concrete Pipe Φ 80 Crushing  1 1 0  

Subgrade  Soil Classification 4 0 4 Improvement of soil by supplying of 
crushed aggregate compacted base 
course layer of 200 mm - two layers. 

Field Density  49 49 0  

Bituminous Mixture Marshall Analysis 13 13 0  

Asphalt cores 21 21 1 Core thickness from 3+190 to 3+220 is 
6 cm instead 7 cm, deficiencies of 
thickness will be  substituted in wearing 
course 

Precast concrete  

curbstone  

Dimensions and Strength 2 2 0  

Project 02- DSR 

Base course Comprehensive Test  14 14 0  

Field Density 59 57 2 Re-worked, re-compacted and retested. 

Single Size Sieve Analysis 3 3 0  

Bedding (Somsom) Sieve and Sand Equivalent Test 3 3 0  

Pulverization Comprehensive Test 9 9 0  

Field Density 26 20 6 Re-worked, re-compacted and retested. 

Subgrade  Field Density  25 25 0  

Bituminous Mixture Marshall Analysis 7 7 0  

Asphalt cores 30 29 1 Core thickness 0+650 to 0+680 is 6.2 
cm instead 7 cm, deficiencies will be  
substituted in wearing course 

Reinforcement  Tensile , Yielding  6 6 0  

Concrete  Concrete Compressive Strength 28 28 0  
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including tests log.   
Total Submitted and/or closed submittals during this reporting period: 
MRN
II 

No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

No. 31 22 9 0 14 8 0 0 

%  71.0% 29.0% 0.0% 45.2% 25.8% 0.0% 0.0% 
 

RFI 

 See Appendix G    RFI’s log for this reporting period. 
 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July 03, 2014 By Email APCO/ArCon/  USAID TO#14, Project#01-Safety 

July 03, 2014 By Email USAID/ APCO/ArCon Traffic management- TO 14 

July 03, 2014 By Email USAID/ APCO/ArCon Re: TO#14, Project#01-Safety 

July 03, 2014 By Email USAID/ APCO/ArCon Security Notice_ Confirm Receipt 

July 05, 2014 By Email APCO/ArCon/  USAID T.O 14- June 2014 - Monthly Report 

July 05, 2014 By Email APCO/ArCon/  USAID T.O 14- May 2014- Monthly Report 

July 07, 2014 By Email USAID/ APCO/ArCon Re: T.O 14- May 2014- Monthly Report 

July 07, 2014 By Email APCO/ArCon/  USAID RE: T.O 14- May 2014- Monthly Report- Final 

July 16, 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 14- COR Comments on June 2014 Monthly 

Report 

July 18, 2014 By Email USAID/ APCO/ArCon TO No. AID-294-TO-13-00014 / VO # 03 

July 18, 2014 By Email APCO/ArCon/  USAID RE: TO No. AID-294-TO-13-00014 / VO # 03 

July 21, 2014 By Email APCO/ArCon/  USAID Security Situation- Strike 

July 26, 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 14- COR Comments on June 2014 Monthly 

Report 

July 27, 2014 By Email USAID/ APCO/ArCon TO 14 Progress Monthly Reports -June 2014– Review Comments 

July 27, 2014 By Email APCO/ArCon/  USAID T.O 14- June 2014 - Monthly Report- Modified per COR 

Comments 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July  01, 2014 By Email B&V/APCO/ArCon RE: No work at your project on Tuesday, June 1st 

July  03, 2014 By Email APCO/ArCon /B&V TO 13-00014: Concrete Step Barrier Item description in VO3. 

July  03, 2014 By Email B&V/APCO/ArCon RE: TO 13-00014: Concrete Step Barrier Item description in 

VO3. 

July  05, 2014 By Email APCO/ArCon /B&V TO13-00014MRNII:Revised Working Hours plan 

July  06, 2014 By Email APCO/ArCon /B&V June 2014- Geo-MIS Data 

July  06, 2014 By Email B&V/APCO/ArCon RE: T.O 14- May 2014- Monthly Report 

July  08, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII : Agenda for Progress Meeting #09 

July  08, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Repeated Unsafe Conditions 

July  08, 2014 By Email APCO/ArCon /B&V TO13-00014MRNII:Site activities during night 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July  08, 2014 By Email B&V/APCO/ArCon RE: TO13-00014MRNII:Site activities during night 

July  09, 2014 By Email APCO/ArCon /B&V TO 13-00014 MRNII: unsafe condition observed at project 01 

July  09, 2014 By Email APCO/ArCon /B&V RE: TO 13-00014 MRNII: unsafe condition observed at project 01 

July  12, 2014 By Email APCO/ArCon /B&V RE: USAID Pipe Marking 

July  12, 2014 By Email APCO/ArCon /B&V RE: T.O 14- Project 01- Deteriorated Residence at St. 3+300 LHS 

July  15, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Variation Order #03 Part 1 of 2 

[RESENDING] 

July  15, 2014 By Email B&V/APCO/ArCon RE: TO 13-00014 MRNII: Variation Order #03 Part 2 of 2 

[RESENDING] 

July  15, 2014 By Email B&V/APCO/ArCon RE: TO 13-00014 MRNII: Repairing existing damaged Utilities 

(Project # 1) 

July  16, 2014 By Email APCO/ArCon /B&V RE: TO 13-00014 MRNII: Repairing existing damaged Utilities 

(Project # 1) 

July  16, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Minutes of Progress Meeting 09 

July  17, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Existing Weighbridge at St. 4+130 

July  22, 2014 By Email APCO/ArCon /B&V All Task Orders: Asphalt Finish Quality 
 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 19, 2014 $ 616,975.00 $0.00 $ 616,975.00 January 31, 2014 

02 March 27, 2014 $ 261,917.24 $0.00 $ 261,917.24 April 11, 2014 

03 May 06, 2014 $ 787,446.40 $0.00 $ 787,446.40 May 23, 2014 

04 June 12, 2014 $1,172,298.85  $0.00 $1,172,298.85 June 27, 2014 

05 July 16, 2014 $824,346.14  $0.00 $824,346.14 July 28, 2014 

Total  $3,662,983.63  $0.00 $3,662,983.63   

APCO/ArCon total accrued expenditures  $1,688,227.37 
 

 
VARIATION ORDERS 

V
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P
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U
S

A
ID

 

01 
Rename Road Project 2 Deir Sharaf- Inab Road to  
Road Project 2 Deir Sharaf- Tulkarem Road AP AP AP 

Jan. 10, 
2014 

Jan. 10, 
2014 

- - 

02 
Installation of 12” Water Pipeline and deletion of 
the box culvert from Sta. 4+190 to Sta. 4+740 at 
Project #1 

AP AP AP 
April 
28,2014 

April 
30,2014 

($624,565) - 

03 
Changes in Requirements, New Items, New 
Definitive Quantities and Time Extension at 
Project #1 & #2 

AP AP AP 
June 30, 
2014 

July 17, 
2014 

$(563,688.9) 
P01- 35 
P02- 21 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

01-A 
Project 01: Revised plan profile and cross sections, 
Deletion of box Culvert  

March 25, 2014 
$(1,116,819.00)  
Approved, included 
under VO#02 

00 

 

02-A Project 01: Installation only of 12” Steel pipe March 26, 2014 $ 492,254.00  
resubmitted 

P.01 = 23 days 

02-B Project 01: Installation only of 12” Steel pipe April 16, 2014 
$ 492,254.00  
Approved, included 
under VO#02 

P.01 =23 days 

03-A 
Project 02: Supply and installation of 3 "water pipeline 

and 6 "UPVC road crossing. 
April 08, 2014 $83,984.75/  

resubmitted 
P.02= 33 days 

03-B 
Project 02: Supply and installation of 3 "water pipeline 

and 6 "UPVC road crossing. 
May 21, 2014 

$ 66,413.46/  
Closed under 
VO#03 

P.02= 12 days 

04-A 
MRNII- Change in the Requirements, New Item, 
Revised Scope of Work and Existing Site Condition 

April 17, 2014 
$148,652.5/ 
Partially included 
under VO#03 

P.01=21 days 

P.02 = 03 days 

04-B 
MRNII- Change in the Requirements, New Item, 
Revised Scope of Work and Existing Site Condition 

June 17, 2014 $0.00 
Noted 

Refer to VOR 
6B and VOR 8A 

05-A 
Project 01-  Change in the Requirements, New Item, 
Revised Scope of Work and Time Extension 

April 26, 2014 35,193,88/Rejected P.01= 4 days 

06-A Project 01- Time extension for Project #1 due to 
additional works performed / requested by CMC 
(Construction of new (Retaining Walls, Installation 12 
inch & 3 and 2” inch steel pipeline and roundabouts)   

May 13, 2014 $0.00 
Rejected 

P.01= 38 days 

06-B May 25, 2014 
$0.00 
Closed under 
VO#03 

P.01= 38 days 

07-A 
Project 02-  Revised Scope of Work- Limit construction 
activities from 0+000 to 2+180 and revised BOQ 

May 18, 2014 
( $73,265) 
Closed under 
VO#03 

00 

08-A 
Project 02- New Scope of Work, Change in the Scope of 
Work- Step Barriers, Retaining wall, and increase paved 
shoulder. 

May 25, 2014 
$ 207,724.7 
Closed under 
VO#03 

P.02= 21 days 

09-A MRNII-  New Items, Existing Site Conditions June 11, 2014 
$ 133,315.60 
Closed under 
VO#03 

P.01= 38 days 
P.02= 21 days 

10-A Project 02- 600mm Storm Water Drainage Pipes June 22, 2014 $41,917.56 
Noted 

P.02= Refer to 
VOR 8A 

11-A Project 01-  Relocation of High Voltage Electric Towers 
and low Voltage Poles versus Installation of High 
Voltage Underground Cable 

 

 

 

June 23, 2014 $0.00 
Closed under 
VO#03 

P.01= 38 Days 
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OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- NAB 

1. Existing deteriorated residence at St. 3+330 LHS.  
The residence construction elements exhibit severs 
long time major structural cracks rendering the 
residence unstable and beyond repair. A middle-
aged mother and her four young children live in the 
residence with their life safety in serious jeopardy.  

 

1. Specialty testing lab (Hijjawi Construction Labs) 
investigated and evaluated existing building conditions, 
their report dated April 27, 2014 indicated that the 
residence is structurally unstable and may collapse any 
time. USAID and CMC were informed; several meetings 
with Beit Iba village council, residence owners, Nablus 
municipality and Nablus governorate were conducted as 
detailed earlier in this report under the coordination log, a 
formal letter dated May 27, 2014 was submitted to CMC 
and USAID raising the contractor concerns regarding this 
issue. Construction in the area of the residence has been 
seized since this issue came to light, and a safe area in 
front of and around the structure is barricaded and 
fenced, our subcontractor and all personnel are under 
strict orders to stay away from doing any work regardless 
of how critical the construction activity maybe until it is 
safe to resume construction. Still waiting USAID and 
CMC further instructions. Issue is not resolved yet. Work 
stopped from St. 3+200 to St. 3+300 since April 28, 
2014, issue is not solved yet. 

 

Project 02- DSR 

 

 No Issues during this reporting period.  
 

PROGRESS PHOTOS: 

Project 01- NAB 

  
Project 01- Before construction-  At St. 2+280 (R.H.S) forward Project 01-  First Asphalt layer, storm water drainage system and 

sewerlines works, manholes, curbstone and temporary orange road 
marking-  At St. 2+280 (R.H.S) forward 
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Project 01-  Excavation and Widening from St. 1+400 to 1+300 
LHS  

Project 01- Bedding and installation of 16” storm water catch basin at St. 
1+900 M# 06 

  

Project 01- Installation water pipeline12'' at St.1+700 LHS Project 01-  Rebar work for Box culvert foundation at St. 3+610 RHS  

  

Project 01-  Casting concrete for Retaining Wall from St. 3+720 
to 3+735 LHS  

Project 01- Compacting asphalt binder layer from St. 3+660 to 4+080 
RHS   
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Project 01-  Grading 2nd base course layer from St. 3+760 to 
4+060 RHS   

Project 01-  Installation of side walk curbstone form St. 3+050 to 3+200 
RHS 

Project 02- DSR 

  

Project 02- St. 1+480 Backward- Before Construction. Project 02- St. 1+480 Backward-  Bituminous binder course, concrete 
step barriers, pipe culverty and concrete ditch works.   

  

Project 02- St. 1+200 Forward - Before Construction. Project 02- St. 1+200 Forward-Asphalt Binder course layer works.  
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Project 02-Casting concrete ditch from St. 1+800 to 1+970 RHS  Project 02-   Casting blinding concrete for inlet of pipe culvert at St. 1+995 RHS    

  
Project 02-  Casting concrete for step barrier    Project 02- Installation Guardrail from St. 0+740 to 0+880 LHS 

  
Project 02-  Welding of 3”water pipeline from St. 0+840 to 1+000 LHS Project 02- Compacting asphalt binder course from St. 1+620 to 1+900 



A │Materials- Equipments Receiving Log
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Project 01: Nablus- Beit Iba- Deir Sharaf Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/July 2014

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle
2 Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle Quantity in use Quantity idle

1-Jul 1 1 2 6 1 1 2 1 1 1 1

2-Jul 1 1 2 5 1 2 1 1 1 1 1

3-Jul 1 1 2 5 1 2 1 1 1 1

4-Jul

5-Jul 1 1 2 5 1 2 1 1 1 1

6-Jul 1 1 2 5 1 2 1 1 1 1 1

7-Jul 2 1 2 5 1 2 1 1 1 1

8-Jul 2 1 2 5 1 2 1 1 1 1 2

9-Jul 2 1 2 5 1 2 1 1 1 1 4 1

10-Jul 2 1 2 5 1 2 1 1 1 1

11-Jul

12-Jul 2 1 2 5 1 2 1 1 1 2

13-Jul 2 1 2 5 1 2 1 1 1 2

14-Jul 2 1 2 5 1 2 1 1 1 2

15-Jul 2 1 2 5 1 2 1 1 1 2

16-Jul 2 1 2 5 1 2 1 1 1 2

17-Jul 2 1 2 5 1 2 1 1 1 2

18-Jul

19-Jul 2 1 2 5 1 2 1 1 1 2

20-Jul 2 1 2 5 1 2 1 1 1 1

21-Jul

22-Jul 2 1 2 4 1 2 1 1 1 1

23-Jul 2 1 2 4 1 2 1 1 1 1

24-Jul 2 1 2 4 1 2 1 2 1 1 1 1 3 1

25-Jul

26-Jul 2 1 2 4 1 2 1 1 1 1

27-Jul 2

28-Jul 1

29-Jul 1

30-Jul 1

31-Jul 2 1 1 1

Steel Roller 
Truck w/ 

Crane

WATER 

TANK 

10M3 

Concrete 

pump

Conrete 

Mixer 

Chain 

excavator 

Mobile 

Crusher

Asphalt 

Finisher
Wheel Loader

Asphalt 

Cutting 

Machine 

Big Wheel 

Excavator Date

Grader  

Cat, G12, 

H140

Milling 

Machine 
Bob Cat Car

Pick 

Up(4*4)

Asphalt Steel 

Roller

Road 

Marking 

Machine

Pneumatic 

Asphalt 

Roller

JCB
Guardrail 

Machine

Truck  

Actros,

2007

Mobile 

Crusher 
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Project 02: Deir Sharaf -Tulkarem Road

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/July  2014

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity 

in use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

1-Jul 1 1 2

2-Jul 1 1 1

3-Jul 1 1 1

4-Jul

5-Jul 1 1 1 1 1

6-Jul 1 1 1 2 1

7-Jul 1 6 1 1 2 1

8-Jul 1 6 1 1 2 1

9-Jul

10-Jul

11-Jul

12-Jul 2

13-Jul 2

14-Jul 2

15-Jul 2

16-Jul 1 1 5

17-Jul 1 1 2

18-Jul

19-Jul 5

5-Jan 5

21-Jul

22-Jul 1 4

23-Jul 3

24-Jul 1 5

25-Jul

26-Jul 2

27-Jul 1

28-Jul

29-Jul

30-Jul

31-Jul

Trencher 
Concrete 

Mixer 

Concrete 

Pump 

Mobile 

Crusher 

Pick 

Up(4*4)

Asphalt 

Wheel  Roller

Asphalt 

Finisher

Chain 

Excavator 
Wheel loaderBob Cat

Date

Grader  

Cat, G12, 

H140

Road 

Marking 

Machine

Pneumatic 

Asphalt 

Roller

JCB
Guardrail 

Machine

Truck  

Actros,

2007

Steel Roller 
Truck w/ 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Car

20



Date Material Delivered to Site Quantity

1-Jul Single size 140 Tons 

Concrete B200 3 m3

Topping 175 Tons 

3-Jul Topping 175 Tons 

4-Jul

5-Jul

Curbstone 200 Pcs

Concrete 4.5 m3

7-Jun

Concrete B 300 25 m3

Base course 1000 Tons 

9-Jun Concrete B 300 72 m3

10-Jun

11-Jun

12-Jun Base course 1000 tons

13-Jun

14-Jun

15-Jun

16-Jun

17-Jun Base course 800 Tons

18-Jun

19-Jun Topping layer  270 Tons

Concrete B 300 42 m3

Concrete B 350 7 m3

21-Jul

22-Jul

23-Jul

Concrete B 300 39 m3

Asphalt 1170 Tons 

25-Jul

26-Jul Asphalt 470 Tons 

27-Jul

28-Jul

29-Jul

30-Jul

24-Jul

20-Jul

2-Jul

8-Jul

Project 01: Nablus- Beit Iba- Der Sharaf Road

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/July,2014

6-Jul
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Date Material Delivered to Site Quantity

1-Jul Concrete B 250 18 m3

Somsom 140 Tons 

Single size 140 Tons 

Somsom 140 Tons 

Single Size 140 Tons 

4-Jul

Somsom 140 Tons 

Single Size 140 Tons 

Asphalt 327 Tons 

Prime coat 1984 m2

Asphalt 560 Tons 

Prime coat 3470 m2

Asphalt 400 Tons 

Prime coat 2480  m2

9-Jul

10-Jul

11-Jul

12-Jul Concrete B 250 18 m3

13-Jul Concrete B 250 12 m3

14-Jul Concrete B 250 12 m3

15-Jul Concrete B 300 21 m3

Concrete B 300 18 m3

Concrete B 250 49 m3

Concrete B 200 2 m3

17-Jul Concrete B 300 18 m3

18-Jul

Concrete B 300 18 m3

Concrete B 250 45 m3

Concrete B 300 18 m3

Concrete B 250 45 m3

21-Jul

Concrete B 300 18 m3

Concrete B 250 3.5 m3

Concrete B 300 18 m3

Concrete B 250 3 m3

24-Jul Concrete B 300 18 m3

Concrete B 250 45 m3

25-Jul

Concrete B 300 18 m3

Concrete B 200 2.5 m3

Concrete B 250 45 m3

27-Jul

28-Jul

29-Jul

30-Jul

26-Jul

Project 02: Deir Sharaf - Tulkarem Road

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/July,2014

23-Jul

19-Jul

22-Jul

20-Jul

2-Jul

6-Jul

16-Jul

3-Jul

5-Jul

7-Jul

8-Jul
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B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Actual Total
Cost

Budgeted
Total Cost

Multiple Roads Project Multiple Roads Project North  (II) 412d 171d 03-Dec-13 06-Jan-15 03-Dec-13 A 18-Jan-15 -12d $5,351,211 $15,007,339

MilestonesMilestones 412d 171d 03-Dec-13 06-Jan-15 03-Dec-13 A 18-Jan-15 -12d $0 $0

General MilestoneGeneral Milestone 412d 0d 03-Dec-13 06-Jan-15 03-Dec-13 A 18-Jan-15 -12d $0 $0

MRNII0000 Start Date NTP 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

MRNII0010 Completion Task order 0d 0% 0d 06-Jan-15 18-Jan-15 -12d $0 $0

Intermediate MilestonesIntermediate Milestones 412d 171d 03-Dec-13 06-Jan-15 03-Dec-13 A 18-Jan-15 -12d $0 $0

Completion MilestonesCompletion Milestones 148d 148d 20-Aug-14 06-Jan-15 23-Aug-14 18-Jan-15 -12d $0 $0

MRNII0020 Completion Project 2 Deir Sharaf Tulkarem Road 0d 0% 0d 20-Aug-14 23-Aug-14* -3d $0 $0

MRNII0030 Completion Project 1 Nablus - Beit Iba - Deir Sharaf Road 0d 0% 0d 06-Jan-15 18-Jan-15 -12d $0 $0

Preconstuction MilestonesPreconstuction Milestones 110d 0d 04-Dec-13 07-May-14 08-Dec-13 A 13-May-14 A $0 $0

MRNII0040 Start Preconstruction Submittal 0d 100% 0d 04-Dec-13 08-Dec-13 A $0 $0

MRNII0050 Finish  Preconstruction Submittal 0d 100% 0d 07-May-14 13-May-14 A $0 $0

PROJECT 01   Nablus - BePROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 405d 171d 03-Dec-13 29-Dec-14 03-Dec-13 A 18-Jan-15 -12d $0 $0

MobilizationMobilization 11d 0d 07-Dec-13 23-Dec-13 04-Dec-13 A 23-Jan-14 A $0 $0

MRNII0060 Start Mobilization 0d 100% 0d 07-Dec-13 04-Dec-13 A $0 $0

MRNII0070 Finish Mobilization 0d 100% 0d 23-Dec-13 23-Jan-14 A $0 $0

Shop DrawingShop Drawing 226d 0d 28-Dec-13 16-Oct-14 09-Jan-14 A 21-Oct-14 63d $0 $0

MRNII0080 Start Shop Drawing Submittal 0d 100% 0d 28-Dec-13 09-Jan-14 A $0 $0

MRNII0090 Finish Shop Drawing Submittal 0d 0% 0d 16-Oct-14 21-Oct-14 63d $0 $0

MaterialMaterial 206d 0d 04-Jan-14 28-Sep-14 25-Dec-13 A 28-Sep-14 79d $0 $0

MRNII0100 Start Material Submittal 0d 100% 0d 04-Jan-14 25-Dec-13 A $0 $0

MRNII0110 Finish Material submittal 0d 0% 0d 28-Sep-14 28-Sep-14 79d $0 $0

ConstructionConstruction 287d 0d 06-Jan-14 29-Dec-14 23-Jan-14 A 11-Jan-15 -10d $0 $0

MRNII0120 Start Construction (Ground Breaking) 0d 100% 0d 06-Jan-14 23-Jan-14 A $0 $0

MRNII0130 Finish Construction Phase 0d 0% 0d 29-Dec-14 11-Jan-15 -10d $0 $0

Project DurationProject Duration 366d 171d 03-Dec-13 01-Dec-14 03-Dec-13 A 18-Jan-15 -12d $0 $0

MRNII0140 Project Duration  (Calendar  Days) 364d 53.06% 171d 03-Dec-13 01-Dec-14 03-Dec-13 A 18-Jan-15 -12d $0 $0

MRNII0150 Project Duration  (Working  Days) 279d 50.27% 139d 03-Dec-13 01-Dec-14 03-Dec-13 A 18-Jan-15 -10d $0 $0

MRNII0160 Construction Duration  (Working  Days) 240d 44.57% 133d 06-Jan-14 10-Nov-14 23-Jan-14 A 11-Jan-15 -10d $0 $0

PROJECT 02 Deir Sharaf TPROJECT 02 Deir Sharaf Tulkarem Road 291d 23d 03-Dec-13 15-Sep-14 03-Dec-13 A 23-Aug-14 -3d $0 $0

N D J F M A M J J A S O N D J F M A M J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

18-Jan-15

18-Jan-15

18-Jan-15

Start Date NTP

Completion Ta
18-Jan-15

18-Jan-15

Completion Project 2 Deir Sh

Completion Pr
13-May-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
18-Jan-15

23-Jan-14 A

Start Mobilization

Finish Mobilization
21-Oct-14

Start Shop Drawing Submittal

Finish Shop Drawing S
28-Sep-14

Start Material Submittal

Finish Material submittal
11-Jan-15

Start Construction (Ground Breaking)

Finish Construc
18-Jan-15

23-Aug-14

 Updated Construction Program
July 31, 2014

T.O14
Multiple Roads Project North (II)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 28 Date Revision Checked Approved
03-Aug-14
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MobilizationMobilization 19d 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 20-Jan-14 A $0 $0

MRNII0170 Start Mobilization 0d 100% 0d 07-Dec-13 04-Dec-13 A $0 $0

MRNII0180 Finish Mobilization 0d 100% 0d 04-Jan-14 20-Jan-14 A $0 $0

Shop Drawing MilestonShop Drawing Milestones 113d 0d 01-Mar-14 12-Jul-14 15-Jan-14 A 16-Jul-14 A $0 $0

MRNII0190 Start Shop Drawing Submittal 0d 100% 0d 01-Mar-14 15-Jan-14 A $0 $0

MRNII0200 Finish Shop Drawing Submittal 0d 100% 0d 12-Jul-14 16-Jul-14 A $0 $0

MaterialMaterial 113d 0d 01-Mar-14 01-Jul-14 25-Dec-13 A 15-Jul-14 A $0 $0

MRNII0210 Start Material Submittal 0d 100% 0d 01-Mar-14 25-Dec-13 A $0 $0

MRNII0220 Finish Material submittal 0d 100% 0d 01-Jul-14 15-Jul-14 A $0 $0

ConstructionConstruction 116d 0d 16-Mar-14 13-Aug-14 24-Feb-14 A 16-Aug-14 -2d $0 $0

MRNII0230 Start Construction (Ground Breaking) 0d 100% 0d 16-Mar-14 24-Feb-14 A $0 $0

MRNII0240 Finish Construction Phase 0d 0% 0d 13-Aug-14 16-Aug-14 -2d $0 $0

Project DurationProject Duration 291d 23d 03-Dec-13 15-Sep-14 03-Dec-13 A 23-Aug-14 -3d $0 $0

MRNII0250 Project Duration  (Calendar  Days) 240d 90.4% 23d 03-Dec-13 30-Jul-14 03-Dec-13 A 23-Aug-14 -3d $0 $0

MRNII0260 Project Duration  (Working  Days) 179d 89.46% 19d 03-Dec-13 27-Jul-14 03-Dec-13 A 23-Aug-14 -2d $0 $0

MRNII0270 Construction Duration  (Working  Days) 145d 91.04% 13d 12-Mar-14 15-Sep-14 24-Feb-14 A 16-Aug-14 -2d $0 $0

Task order DurationTask order Duration 366d 171d 03-Dec-13 01-Dec-14 03-Dec-13 A 18-Jan-15 -12d $0 $0

MRNII0280 Project Duration  (Calendar  Days) 364d 53.06% 171d 03-Dec-13 01-Dec-14 03-Dec-13 A 18-Jan-15 -12d $0 $0

MRNII0290 Project Duration  (Working  Days) 279d 50.27% 139d 03-Dec-13 01-Dec-14 03-Dec-13 A 18-Jan-15 -10d $0 $0

Pre Construction PhasPre Construction Phase 219d 0d 04-Dec-13 14-May-14 08-Dec-13 A 09-Jul-14 A $0 $0

Pre Construction SubmittaPre Construction Submittals 219d 0d 04-Dec-13 14-May-14 08-Dec-13 A 09-Jul-14 A $0 $0

MRNII1100 Bank Guarantee Certificates 10d 100% 0d 05-Dec-13 18-Dec-13 08-Dec-13 A 31-Dec-13 A $0 $0

MRNII1090 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 04-Dec-13 17-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

MRNII1110 Temporary and Permanent Project  Sign Plan 10d 100% 0d 08-Dec-13 19-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

MRNII1190 Subcontractors' profile 10d 100% 0d 15-Dec-13 26-Dec-13 22-Dec-13 A 31-Dec-13 A $0 $0

MRNII1130 Testing Lab 10d 100% 0d 10-Dec-13 23-Dec-13 23-Dec-13 A 05-Jan-14 A $0 $0

MRNII1170 Key Personnel Plan 10d 100% 0d 12-Dec-13 25-Dec-13 25-Dec-13 A 31-Dec-13 A $0 $0

MRNII1200 QCP-Quality Control Program 10d 100% 0d 15-Dec-13 26-Dec-13 25-Dec-13 A 09-Jan-14 A $0 $0

MRNII1180 Safety Plan 10d 100% 0d 12-Dec-13 25-Dec-13 25-Dec-13 A 13-Jan-14 A $0 $0

MRNII1140 Field Offices Furniture & Equipment Plan 10d 100% 0d 10-Dec-13 23-Dec-13 25-Dec-13 A 09-Feb-14 A $0 $0
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MRNII1260 USAID Branding Plan 10d 100% 0d 23-Dec-13 06-Jan-14 25-Dec-13 A 07-Jan-14 A $0 $0

MRNII1120 Insurances 10d 100% 0d 08-Dec-13 19-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRNII1150 Existing Survey Plan for Project 01 10d 100% 0d 11-Dec-13 24-Dec-13 29-Dec-13 A 22-Jan-14 A $0 $0

MRNII1230 Schedule Submittals 10d 100% 0d 17-Dec-13 30-Dec-13 29-Dec-13 A 13-Jan-14 A $0 $0

MRNII1310 Method Statement Plan 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 22-Jan-14 A $0 $0

MRNII1330 CPM-Construction Schedule and S-Curve 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 04-Mar-14 A $0 $0

MRNII1240 60-Day Plan of Operation 10d 100% 0d 18-Dec-13 31-Dec-13 29-Dec-13 A 08-Jan-14 A $0 $0

MRNII1245 Project Overview Bar Chart 10d 100% 0d 18-Dec-13 31-Dec-13 29-Dec-13 A 08-Jan-14 A $0 $0

MRNII1210 Coordination with local Authorities Plan 10d 100% 0d 15-Dec-13 26-Dec-13 30-Dec-13 A 13-Jan-14 A $0 $0

MRNII1160 Existing Survey Plan for Project 02 10d 100% 0d 12-Dec-13 25-Dec-13 31-Dec-13 A 14-Jan-14 A $0 $0

MRNII1220 Field Offices Location & Layout 10d 100% 0d 15-Dec-13 26-Dec-13 06-Jan-14 A 09-Jan-14 A $0 $0

MRNII1270 Dilapidation Survey (Project 01) 10d 100% 0d 26-Dec-13 09-Jan-14 07-Jan-14 A 05-Mar-14 A $0 $0

MRNII1280 Dilapidation Survey (Project 02) 10d 100% 0d 26-Dec-13 09-Jan-14 15-Jan-14 A 21-Jan-14 A $0 $0

MRNII1320 Environmental Mitigation Plan 10d 100% 0d 31-Dec-13 14-Jan-14 16-Jan-14 A 26-Jan-14 A $0 $0

MRNII1250-new Proposed staging and storage yard -Nablus Beit Iba Der Sharaf Road 
-Project 01

10d 100% 0d 22-Dec-13 05-Jan-14 19-Jan-14 A 21-Jan-14 A $0 $0

MRNII1290 Risk Management Plan (Project 01) 10d 100% 0d 26-Dec-13 09-Jan-14 19-Jan-14 A 03-Mar-14 A $0 $0

MRNII1340 Traffic Control Plan Phase I- from Sta.0+000 to Sta.2+180 (Project 02) 10d 100% 0d 30-Dec-13 13-Jan-14 26-Jan-14 A 05-Feb-14 A $0 $0

MRNII1300 Risk Management Plan (Project 02) 10d 100% 0d 26-Dec-13 09-Jan-14 29-Jan-14 A 05-Feb-14 A $0 $0

MRNII1350 Traffic Control Plan (Area A and B)  from Sta.2+020 to Sta.2+540-Nablus
Beit Iba Der Sharaf Road -Project 01

10d 100% 0d 30-Dec-13 13-Jan-14 05-Feb-14 A 06-Feb-14 A $0 $0

MRNII1250 Proposed Dumping Area -Project 01 10d 100% 0d 22-Dec-13 05-Jan-14 11-Feb-14 A 12-Feb-14 A $0 $0

MRNII1310-new Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Project 01 10d 100% 0d 10-Apr-14 23-Apr-14 17-Feb-14 A 02-Mar-14 A $0 $0

MRNII1315-new 12'' inch Procedure Qualification Record (PQR) 10d 100% 0d 20-Mar-14 02-Apr-14 05-Mar-14 A 20-Mar-14 A $0 $0

MRNII1316-new Welding Procedure 3-12 inch pipes- Project 01 10d 100% 0d 20-Mar-14 02-Apr-14 24-Mar-14 A 31-Mar-14 A $0 $0

MRNII1317-new Specific Method Statement for Sewer lines Leakage Testing Project 01 10d 100% 0d 01-Apr-14 14-Apr-14 25-Mar-14 A 30-Mar-14 A $0 $0

MRNII1318-new Traffic Control Plan from Sta.3+520 to Sta.4+620-Project 01 10d 100% 0d 10-Apr-14 23-Apr-14 08-Apr-14 A 28-Apr-14 A $0 $0

MRNII1319-new Special Method Statements for Hydrostatic Test for concrete pipes - 
project 01

10d 100% 0d 10-Apr-14 23-Apr-14 21-Apr-14 A 24-Apr-14 A $0 $0

MRNII1320-new Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000 -Nablus Beit 
Iba Der Sharaf Road -Project 01

10d 100% 0d 24-Apr-14 07-May-14 28-Apr-14 A 13-May-14 A $0 $0

MRNII1325-new Confined space safety plan -Project 01 10d 100% 0d 01-May-14 14-May-14 06-May-14 A 08-May-14 A $0 $0

MRNII1330-new Work Zone Traffic Control and Operations at Night(Specific Night 
Work-Project 01

10d 100% 0d 09-Jul-14 A 09-Jul-14 A $0 $0

Mobilization OfficesMobilization Offices 4d 0d 28-Dec-13 31-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0
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MRNII1370 Supply and install Office Furniture's and Supplies 3d 100% 0d 28-Dec-13 30-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRNII1380 Supply and install Office IT Equipments & Applience 3d 100% 0d 29-Dec-13 31-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

PROJECT 01   Nablus -PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 412d 171d 03-Dec-13 06-Jan-15 03-Dec-13 A 18-Jan-15 -12d $3,738,423 $12,743,361

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 50d 0d 03-Dec-13 21-Jan-14 03-Dec-13 A 07-May-14 A $501,723 $501,723

PROJECT 01 Conformed PROJECT 01 Conformed Drawings and Coordination 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 07-May-14 A $0 $0

NAB0110 Coordination with Israeli authorities for approval and permit area C 
Project 01

40d 100% 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 07-May-14 A $0 $0

NAB0100 Final for Construction Drawing (Conformed) 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

PROJECT 01 MobilizationPROJECT 01 Mobilization 32d 0d 07-Dec-13 21-Jan-14 04-Dec-13 A 23-Jan-14 A $501,723 $501,723

NAB0140 Mobilization Total Cost (4.0%) 13d 100% 0d 07-Dec-13 23-Dec-13 04-Dec-13 A 23-Jan-14 A $501,723 $501,723

NAB0170 Site Hand Over 1d 100% 0d 08-Dec-13 08-Dec-13 08-Dec-13 A 08-Dec-13 A $0 $0

NAB0190 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

13d 100% 0d 07-Dec-13 23-Dec-13 15-Dec-13 A 04-Jan-14 A $0 $0

NAB0200 Install Temporary Project Sign 2d 100% 0d 20-Jan-14 21-Jan-14 20-Jan-14 A 20-Jan-14 A $0 $0

NAB0205 Storage yard preparation and mobilizing equipment 3d 100% 0d 30-Dec-13 04-Jan-14 20-Jan-14 A 23-Jan-14 A $0 $0

NAB0180 Checking With CMC Existing-Bench Marks, Survey Control Points 0d 100% 0d 11-Dec-13 11-Dec-13 22-Jan-14 A 22-Jan-14 A $0 $0

PROJECT 01 ConstructionPROJECT 01 Construction Phase 411d 156d 03-Dec-13 29-Dec-14 25-Dec-13 A 04-Jan-15 3d $3,236,700 $12,116,208

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 323d 82d 03-Dec-13 16-Oct-14 25-Dec-13 A 21-Oct-14 77d $0 $0

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 323d 82d 03-Dec-13 16-Oct-14 09-Jan-14 A 21-Oct-14 77d $0 $0

Plan Profile and CroPlan Profile and Cross Sections Phase One 189d 12d 03-Dec-13 23-Jul-14 09-Jan-14 A 14-Aug-14 4d $0 $0

NAB0240 Main Road  From St.  A2+020 To St. A2+600 12d 100% 0d 03-Dec-13 18-Dec-13 09-Jan-14 A 09-Feb-14 A $0 $0

NAB0250 Main Road  From  St.  A2+600 To St. A3+000 12d 100% 0d 14-Dec-13 30-Dec-13 16-Feb-14 A 25-Feb-14 A $0 $0

NAB0260 Main Road  From  St. A3+000 To St. A3+600 12d 100% 0d 01-Mar-14 15-Mar-14 02-Mar-14 A 26-Mar-14 A $0 $0

NAB0270 Main Road  From St.  A3+600 To St. A4+100 12d 100% 0d 05-Mar-14 19-Mar-14 06-Mar-14 A 17-Mar-14 A $0 $0

NAB0280 Main Road  From  St.  A4+100 To St. A4+850 12d 100% 0d 01-Apr-14 14-Apr-14 27-Mar-14 A 07-May-14 A $0 $0

NAB0301-new Junction at Sta.3+420 12d 100% 0d 24-Apr-14 08-May-14 24-Apr-14 A 13-May-14 A $0 $0

NAB0302-new Junction at Sta.2+600 LHS and at Sta.2+640 RHS 12d 100% 0d 03-May-14 15-May-14 04-May-14 A 15-May-14 A $0 $0

NAB0285-new Junction from Sta.1+910 to Sta.2+040 12d 100% 0d 03-May-14 15-May-14 25-May-14 A 26-Jun-14 A $0 $0

NAB0300 Main Road  From  St.  A4+850 To St. A5+450 12d 0% 12d 01-Jul-14 23-Jul-14 02-Aug-14 14-Aug-14 4d $0 $0

Plan Profile and CroPlan Profile and Cross Sections Phase Two 96d 6d 07-Apr-14 03-Aug-14 10-Apr-14 A 07-Aug-14 16d $0 $0

NAB0370 Main Road  From St.  A1+500 To St. A2+020 12d 100% 0d 07-Apr-14 21-Apr-14 10-Apr-14 A 15-May-14 A $0 $0

NAB0360 Main Road  From  St. A1+050 To St. A1+500 12d 100% 0d 19-May-14 01-Jun-14 15-May-14 A 07-Jul-14 A $0 $0
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NAB0340 Main Road  From St.  A0+150 To St. A1+050 12d 50% 6d 09-Jul-14 03-Aug-14 10-Jul-14 A 07-Aug-14 16d $0 $0

Plan Profile and CroPlan Profile and Cross Sections Phase Three 12d 6d 25-Jun-14 14-Jul-14 18-Jun-14 A 07-Aug-14 38d $0 $0

NAB0380 Seg B From  St.  B0+000 To St. B0+399 12d 50% 6d 25-Jun-14 14-Jul-14 18-Jun-14 A 07-Aug-14 38d $0 $0

WaterlineWaterline 164d 12d 15-Jan-14 17-Aug-14 16-Jan-14 A 21-Aug-14 16d $0 $0

NAB0400 Water pipeline from St. A 1+900 to A 2+500 (3") (LHS) 12d 100% 0d 15-Jan-14 01-Feb-14 16-Jan-14 A 20-Mar-14 A $0 $0

NAB0400-NEW  12 " Deir Sharaf steel water pipeline from St. A 2+000 to A 3+000 (12") 
(RHS)

12d 100% 0d 20-Mar-14 02-Apr-14 17-Mar-14 A 23-Mar-14 A $0 $0

NAB0401-NEW 12 " Deir Sharaf steel water pipeline from St. A 3+000 to A 4+100 (12") 
(RHS)

12d 100% 0d 20-Mar-14 02-Apr-14 03-Apr-14 A 08-Apr-14 A $0 $0

NAB0402-NEW 3"  Deir Sharaf steel water pipeline from St. A 2+900 to A 4+400 (3") 
(LHS)

12d 100% 0d 20-Mar-14 02-Apr-14 10-Apr-14 A 16-Apr-14 A $0 $0

NAB0420 12" Deir Sharaf steel water pipeline from St. Sta.1+050 to Sta.2+000  
(LHS)

12d 100% 0d 17-May-14 29-May-14 28-Apr-14 A 01-Jun-14 A $0 $0

NAB0403-NEW 12 " Deir Sharaf steel water pipeline from St. A 4+100 to A 4+850 (12") 
(RHS)

12d 100% 0d 03-May-14 15-May-14 05-May-14 A 07-May-14 A $0 $0

NAB0410 12 " Deir Sharaf steel water pipeline from St. A 0+060 to A 1+050 (12") 
(LHS)

12d 0% 12d 04-Aug-14 17-Aug-14 09-Aug-14 21-Aug-14 16d $0 $0

Sewer lineSewer line 164d 12d 15-Jan-14 17-Aug-14 20-Jan-14 A 21-Aug-14 44d $0 $0

NAB0430 Sewer line (LHS) from St. 1+930 to 2+610  (12" ) 12d 100% 0d 15-Jan-14 01-Feb-14 20-Jan-14 A 09-Feb-14 A $0 $0

NAB0435-new Sewer line (LHS) from Sta.3+407 to Sta.3+560 12d 100% 0d 03-May-14 15-May-14 13-May-14 A 15-May-14 A $0 $0

NAB0440 Sewer line (LHS) from St.  4+100 to 4+600  (12" ) 12d 100% 0d 01-Jul-14 23-Jul-14 26-Jun-14 A 03-Jul-14 A $0 $0

NAB0450 Sewer line (LHS) from St. 0+290 to 0+520  (10" ) 12d 0% 12d 04-Aug-14 17-Aug-14 09-Aug-14 21-Aug-14 44d $0 $0

Concrete walls PhasConcrete walls Phase One 195d 18d 03-Dec-13 05-Aug-14 06-Feb-14 A 21-Aug-14 46d $0 $0

NAB0443-New Retaining Wall from Sta.2+339 to Sta.2+369 (RHS) 12d 100% 0d 03-Dec-13 18-Dec-13 06-Feb-14 A 09-Feb-14 A $0 $0

NAB0444-New Concrete Wall from Sta.2+040 to Sta.2+065 (LHS) 12d 100% 0d 03-Dec-13 18-Dec-13 06-Feb-14 A 13-Mar-14 A $0 $0

NAB0447-New Retaining Wall from Sta.A2+475 to Sta.A2+515 (RHS) 12d 100% 0d 03-Dec-13 18-Dec-13 16-Feb-14 A 23-Feb-14 A $0 $0

NAB0449-New Retaining Wall from Sta.2+740 to Sta.2+850 (RHS) 12d 100% 0d 01-Mar-14 15-Mar-14 02-Mar-14 A 05-Mar-14 A $0 $0

NAB0451-New Retaining Wall from Sta.A2+980 to Sta.A3+010 (LHS) 12d 100% 0d 01-Mar-14 15-Mar-14 10-Mar-14 A 31-Mar-14 A $0 $0

NAB0452-New Retaining  Wall from Sta.A2+719 to Sta.A2+730 (LHS)  L= 11m 12d 100% 0d 24-Apr-14 08-May-14 10-Mar-14 A 05-May-14 A $0 $0

NAB0461-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 100% 0d 13-Mar-14 26-Mar-14 16-Mar-14 A 06-Apr-14 A $0 $0

NAB0467-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 100% 0d 13-Mar-14 26-Mar-14 16-Mar-14 A 06-Apr-14 A $0 $0

NAB0462-New Conc. Retaining walls from Sta.A3+560 to Sta.A3+590 (RHS) 12d 100% 0d 13-Mar-14 26-Mar-14 19-Mar-14 A 24-Mar-14 A $0 $0

NAB0460 Conc. Retaining walls from A3+160 to A3+190 (LHS)   L= 40 m & 
A3+160 to A3+190 (RHS)   L= 40 m

12d 100% 0d 19-Apr-14 04-May-14 19-Mar-14 A 31-Mar-14 A $0 $0

NAB0463-New Conc. Retaining walls from Sta.A3+010 to Sta.A3+020 (RHS) 12d 100% 0d 13-Mar-14 26-Mar-14 24-Mar-14 A 27-Mar-14 A $0 $0

NAB0466-New Retaining Wall from Sta.A3+341 to Sta.A3+370 (RHS) L= 29 m 12d 100% 0d 10-Apr-14 24-Apr-14 25-Mar-14 A 22-Apr-14 A $0 $0

NAB0464-New Conc. Retaining walls from Sta.3+655 to Sta.3+695 (RHS) 12d 100% 0d 13-Mar-14 26-Mar-14 27-Mar-14 A 06-Apr-14 A $0 $0
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NAB0465-New Conc. Retaining walls from Sta.3+373 to Sta.3+402 (LHS) 12d 100% 0d 13-Mar-14 26-Mar-14 31-Mar-14 A 06-Apr-14 A $0 $0

NAB0468-New Boundary wall from Sta.3+950 to Sta.3+985 (LHS) 12d 100% 0d 13-Mar-14 26-Mar-14 03-Apr-14 A 30-Apr-14 A $0 $0

NAB0470 Conc. Retaining walls from A3+828.5  to A3+855.5 (RHS)  L= 27 m 12d 100% 0d 19-Apr-14 04-May-14 03-Apr-14 A 05-May-14 A $0 $0

NAB0480 Conc. Retaining walls from A3+950 to A3+982 (LHS)  L= 32 m 12d 100% 0d 01-Jul-14 23-Jul-14 03-Apr-14 A 30-Apr-14 A $0 $0

NAB0469-New Retaining Wall from Sta.4+090 to Sta.4+100 12d 50% 6d 24-Apr-14 08-May-14 24-Apr-14 A 07-Aug-14 46d $0 $0

NAB0472-New Retaining Wall from Sta.3+217 to Sta.3+226 LHS L= 9 m and Concrete 
Stair from Sta. 3+226 to Sta.3+229 LHS L= 3

12d 100% 0d 03-May-14 15-May-14 07-May-14 A 19-May-14 A $0 $0

NAB0473-New Retaining Wall from Sta.3+715 to Sta.3+740 LHS L= 25 m 12d 100% 0d 03-May-14 15-May-14 12-May-14 A 22-Jun-14 A $0 $0

NAB0500 Conc. Retaining walls from A4+545 to Sta.A4+617 RHS  L= 72 m 12d 100% 0d 02-Jun-14 15-Jun-14 13-May-14 A 21-May-14 A $0 $0

NAB0510 Conc. Retaining walls from A4+830 to A4+865 (RHS)  L= 35 m 12d 100% 0d 16-Jun-14 30-Jun-14 14-May-14 A 21-May-14 A $0 $0

NAB0490 Conc.boundary  walls from A4+578 to A4+600 (LHS)  L= 22 m 12d 0% 12d 12-Jul-14 05-Aug-14 09-Aug-14 21-Aug-14 46d $0 $0

Concrete walls PhasConcrete walls Phase Two 92d 28d 03-May-14 27-Aug-14 04-May-14 A 02-Sep-14 101d $0 $0

NAB0470-New Retaining Wall from Sta.1+720 to Sta.1+750 RHS L= 30 m 12d 100% 0d 03-May-14 15-May-14 04-May-14 A 07-May-14 A $0 $0

NAB0471-New Retaining Wall from Sta.1+865 to Sta.1+930 RHS L= 65 m 12d 100% 0d 03-May-14 15-May-14 05-May-14 A 07-May-14 A $0 $0

NAB0520 Retaining walls with step barrier & channel from A0+470 to A0+590  
(RHS) L= 120 m

12d 50% 6d 13-Aug-14 27-Aug-14 24-Jul-14 A 07-Aug-14 64d $0 $0

NAB0555-new Retaining Wall from Sta.1+620 to Sta.1+684 RHS& Sta.1+689 to 
Sta.1+720 RHS

12d 50% 6d 24-Jul-14 A 07-Aug-14 123d $0 $0

NAB0560-new Retaining Wall from Sta.1+560 to Sta.1+570 L=10 m 12d 50% 6d 27-Jul-14 A 07-Aug-14 123d $0 $0

NAB0565-new Concrete Wall from Sta.1+438 to Sta.1+448 RHS and from Sta.1+452 to
Sta.1+490 RHS

12d 50% 6d 27-Jul-14 A 07-Aug-14 123d $0 $0

NAB0550 Retaining walls with step barrier & channel from A`1+000 to A1+110  
(RHS) L= 110 m

12d 0% 12d 12-Jul-14 05-Aug-14 02-Aug-14 14-Aug-14 14d $0 $0

NAB0540 Retaining walls with step barrier & channel from A0+916 to A1+000 
(RHS) L= 84 m

12d 0% 12d 05-Aug-14 19-Aug-14 16-Aug-14 28-Aug-14 50d $0 $0

NAB0530 Retaining walls with step barrier & channel from A0+750 to A0+910 
(RHS) L= 160 m

12d 0% 12d 10-Aug-14 24-Aug-14 20-Aug-14 02-Sep-14 50d $0 $0

Concrete walls PhasConcrete walls Phase Three 12d 12d 05-Aug-14 19-Aug-14 23-Aug-14 04-Sep-14 38d $0 $0

NAB0560 Conc. Retaining walls from B0+230 to B0+340  LHS L= 110 m 12d 0% 12d 05-Aug-14 19-Aug-14 23-Aug-14 04-Sep-14 38d $0 $0

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage  Phase One 169d 23d 15-Jan-14 11-Aug-14 16-Jan-14 A 27-Aug-14 1d $0 $0

NAB0590 60 cm Conc. Pipes for drainage  from A2+500 to A2+580  L= 80 m 12d 100% 0d 01-Mar-14 15-Mar-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0570 60 cm Conc. Pipes for drainage    from A2+020 to A2+180  L= 160 m 12d 100% 0d 15-Jan-14 01-Feb-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0580 60 cm Conc. Pipes for drainage  from A2+220 to A2+500  L= 280 m 12d 100% 0d 20-Jan-14 04-Feb-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0610 60 cm Conc. Pipes for drainage  from A2+870 to A2+980  L= 110 m 12d 100% 0d 16-Mar-14 29-Mar-14 06-Mar-14 A 10-Mar-14 A $0 $0

NAB0600 60 cm Conc. Pipes for drainage  from A2+580 to A2+980  L= 160 m 12d 100% 0d 09-Mar-14 22-Mar-14 06-Mar-14 A 10-Mar-14 A $0 $0

NAB0630 60 cm Conc. Pipes for drainage  from Sta.3+600 to Sta.3+840  L= 240 m 12d 100% 0d 03-May-14 15-May-14 14-Apr-14 A 13-May-14 A $0 $0

NAB0601 60 cm Conc. Pipes for drainage from Sta.3+000 to Sta.3+120 12d 100% 0d 17-Apr-14 03-May-14 17-Apr-14 A 21-Apr-14 A $0 $0
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NAB0602- 60 cm Conc. Pipes for drainage from Sta.4+100 to Sta.4+400 12d 100% 0d 01-Jul-14 23-Jul-14 26-Jun-14 A 17-Jul-14 A $0 $0

NAB0650 60 cm Conc. Pipes for drainage  from A4+600 to A4+800  L= 200 m 12d 0% 12d 01-Jul-14 23-Jul-14 02-Aug-14 14-Aug-14 1d $0 $0

NAB0660 60 cm Conc. Pipes for drainage from A4+840 to A5+000  L= 160 m 12d 0% 12d 15-Jul-14 07-Aug-14 11-Aug-14 24-Aug-14 1d $0 $0

NAB0670 60 cm Conc. Pipes for drainage  from A5+000 to A5+120  L= 120 m 12d 0% 12d 21-Jul-14 11-Aug-14 14-Aug-14 27-Aug-14 1d $0 $0

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage  Phase Two 40d 21d 25-Jun-14 17-Aug-14 19-May-14 A 25-Aug-14 29d $0 $0

NAB0740 60 cm Conc. Pipes for drainage  from A1+690 to A2+020  L= 330 m 12d 100% 0d 13-Jul-14 05-Aug-14 19-May-14 A 27-May-14 A $0 $0

NAB0745-new 60 cm Conc. Pipes for drainage from Sta.0+030 to Sta.0+180 12d 100% 0d 25-Jun-14 14-Jul-14 15-Jun-14 A 10-Jul-14 A $0 $0

NAB0720 60 cm Conc. Pipes for drainage from A1+300 to A1+620  L= 200 m 12d 100% 0d 06-Jul-14 02-Aug-14 26-Jun-14 A 09-Jul-14 A $0 $0

NAB0710 60 cm Conc. Pipes for drainage from A1+100 to A1+260  L= 160 m 12d 100% 0d 20-Jul-14 10-Aug-14 28-Jun-14 A 09-Jul-14 A $0 $0

NAB0700 60 cm Conc. Pipes for drainage  from A0+580 to A0+740  L= 160 m 12d 0% 12d 12-Jul-14 05-Aug-14 02-Aug-14 14-Aug-14 26d $0 $0

NAB0690 60 cm Conc. Pipes for drainage  from A0+360 to A0+460  L= 100 m 12d 0% 12d 24-Jul-14 13-Aug-14 10-Aug-14 23-Aug-14 29d $0 $0

NAB0680 60 cm Conc. Pipes for drainage  from A0+140 to A0+300  L= 160 m 12d 0% 12d 04-Aug-14 17-Aug-14 12-Aug-14 25-Aug-14 29d $0 $0

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage  Phase Three 5d 0d 10-Jul-14 A 23-Jul-14 A $0 $0

NAB0685-new Box Culvert at Sta.B0+095-Segment B 5d 100% 0d 10-Jul-14 A 23-Jul-14 A $0 $0

New Conc.Pipe CulvNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert  Phase One 142d 39d 12-Mar-14 30-Aug-14 16-Jan-14 A 15-Sep-14 1d $0 $0

NAB0750 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+220 length  L= 55 m 12d 100% 0d 12-Mar-14 25-Mar-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0790 New double box culvert 2 (2*2) @ St. A3+610  length  L= 66 m 12d 100% 0d 12-Mar-14 25-Mar-14 15-May-14 A 04-Jun-14 A $0 $0

NAB0800 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m 12d 0% 12d 14-Jul-14 06-Aug-14 02-Aug-14 14-Aug-14 22d $0 $0

NAB0810 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+600 length  L= 9 m 12d 0% 12d 26-Jul-14 13-Aug-14 09-Aug-14 21-Aug-14 22d $0 $0

NAB0820 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+840 length  L= 9 m 12d 0% 12d 26-Jul-14 13-Aug-14 17-Aug-14 30-Aug-14 15d $0 $0

NAB0830 New Conc.Pipe Culvert Dia. 80 cm @ St. A5+160 length  L= 15 m 12d 0% 12d 16-Aug-14 30-Aug-14 02-Sep-14 15-Sep-14 1d $0 $0

New Conc.Pipe CulvNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 24d 24d 12-Jul-14 19-Aug-14 02-Aug-14 28-Aug-14 57d $0 $0

NAB0910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m 12d 0% 12d 14-Jul-14 06-Aug-14 02-Aug-14 14-Aug-14 46d $0 $0

NAB0930 New  box culvert  (2*2.5) @ St. A1+095 RHS length  L= 15.5 m 12d 0% 12d 14-Jul-14 06-Aug-14 02-Aug-14 14-Aug-14 43d $0 $0

NAB0940 New Conc.Pipe Culvert Dia.80 cm @ St. A1+300 length  L= 84 m 12d 0% 12d 12-Jul-14 05-Aug-14 02-Aug-14 14-Aug-14 41d $0 $0

NAB0890 New  box culvert  (2*2.5) @ St. A0+595 RHS length  L= 7 m 12d 0% 12d 20-Jul-14 10-Aug-14 06-Aug-14 19-Aug-14 65d $0 $0

NAB0840 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m 12d 0% 12d 04-Aug-14 17-Aug-14 09-Aug-14 21-Aug-14 34d $0 $0

NAB0900 New Conc.Pipe Culvert Dia.80 cm @ St. A0+700 length  L= 14 m 12d 0% 12d 23-Jul-14 12-Aug-14 09-Aug-14 21-Aug-14 61d $0 $0

NAB0860 New Conc.Pipe Culvert Dia.80 cm @ St. A0+360 length  L= 29 m 12d 0% 12d 24-Jul-14 13-Aug-14 10-Aug-14 23-Aug-14 56d $0 $0

NAB0850 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m 12d 0% 12d 04-Aug-14 17-Aug-14 12-Aug-14 25-Aug-14 29d $0 $0
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NAB0920 New  box culvert  (2*2.5) @ St. A0+915 RHS length  L= 6 m 12d 0% 12d 02-Aug-14 16-Aug-14 12-Aug-14 25-Aug-14 26d $0 $0

NAB0870 New  box culvert  (2*2.5) @ St. A0+510 RHS length  L= 11 m 12d 0% 12d 03-Aug-14 17-Aug-14 13-Aug-14 26-Aug-14 56d $0 $0

NAB0880 New Conc.Pipe Culvert Dia.80 cm @ St. A0+580 length  L= 11.5 m 12d 0% 12d 05-Aug-14 19-Aug-14 16-Aug-14 28-Aug-14 57d $0 $0

Connection and ValvConnection and Valves Chambers 48d 48d 18-Aug-14 16-Oct-14 23-Aug-14 21-Oct-14 16d $0 $0

NAB1000 250 Wash out  chamber @ A0+070 12d 0% 12d 18-Aug-14 31-Aug-14 23-Aug-14 04-Sep-14 16d $0 $0

NAB1010 80 ARV chamber @ A0+810 , B0+100 & B0+365 12d 0% 12d 23-Aug-14 04-Sep-14 27-Aug-14 09-Sep-14 16d $0 $0

NAB1020 200 Wash out  chamber @ A0+820 12d 0% 12d 06-Sep-14 18-Sep-14 10-Sep-14 23-Sep-14 16d $0 $0

NAB1030 Nablus connection chamber st B 0+035 (RHS) 12d 0% 12d 11-Sep-14 24-Sep-14 16-Sep-14 29-Sep-14 16d $0 $0

NAB1040 Qusin flow monitoring chamber st B 0+190 (RHS 12d 0% 12d 17-Sep-14 30-Sep-14 22-Sep-14 09-Oct-14 16d $0 $0

NAB1050 Beit Eba connection chamber st B 0+340 (LHS) 12d 0% 12d 23-Sep-14 11-Oct-14 28-Sep-14 15-Oct-14 16d $0 $0

NAB1060 SHAVI SHAMRON monitoring chamber 12d 0% 12d 29-Sep-14 16-Oct-14 08-Oct-14 21-Oct-14 16d $0 $0

Stone WallsStone Walls 35d 0d 24-Apr-14 05-Jun-14 16-Apr-14 A 13-May-14 A $0 $0

NAB1110 Stone wall   from (Sta.A2+980 to Sta.A3+010 LHS)    L=30 m  (LHS) 12d 100% 0d 10-May-14 22-May-14 16-Apr-14 A 21-Apr-14 A $0 $0

NAB1120 Stone wall   from (A3+162 to Sta.A3+189)  L=27 m  (LHS) 12d 100% 0d 15-May-14 28-May-14 16-Apr-14 A 21-Apr-14 A $0 $0

NAB1121-new Stone Wall from Sta.3+376 to Sta.3+402  L= 26 m (LHS) 5d 100% 0d 24-Apr-14 29-Apr-14 24-Apr-14 A 28-Apr-14 A $0 $0

NAB1160 Stone wall   from A4+710 to A4+780   L=70 m  (LHS) 12d 100% 0d 24-May-14 05-Jun-14 12-May-14 A 13-May-14 A $0 $0

OtheresOtheres 177d 43d 20-Mar-14 08-Sep-14 19-Feb-14 A 13-Sep-14 116d $0 $0

NAB5050-new Street Lighting Poles from Sta.2+033 to Sta.2+983 12d 100% 0d 20-Mar-14 02-Apr-14 19-Feb-14 A 25-May-14 A $0 $0

NAB5055-new Street Lighting Poles from Sta.1+500 to Sta.2+000 &from sta.3+000 to 
Sta.4+850

12d 100% 0d 25-Jun-14 14-Jul-14 18-Jun-14 A 22-Jun-14 A $0 $0

NAB5060-new Side Walk from sta.2+000 to sta.2+600 12d 100% 0d 25-Jun-14 14-Jul-14 18-Jun-14 A 23-Jun-14 A $0 $0

NAB5065-new Side Walk from sta.2+600 to sta.3+000 12d 50% 6d 08-Jul-14 A 07-Aug-14 123d $0 $0

NAB5064-new Side Walk from sta.3+500 to Sta.4+000 12d 100% 0d 22-Jul-14 A 23-Jul-14 A $0 $0

NAB5056-new Typical Detail for Storm Manhole for Median Island 3.0m Width 5d 100% 0d 22-Jul-14 A 24-Jul-14 A $0 $0

NAB5070-new Side Walk from sta.3+500 to Sta.4+000 5d 0% 5d 01-Aug-14 05-Aug-14 154d $0 $0

NAB1250 Road furnishing/Gurad Rail 0d 0% 0d 08-Sep-14 08-Sep-14 13-Sep-14 13-Sep-14 67d $0 $0

PROJECT 01 Material SPROJECT 01 Material Submittals 268d 33d 04-Jan-14 28-Sep-14 25-Dec-13 A 28-Sep-14 100d $0 $0

NAB1340 UPVC 12d 100% 0d 22-Jan-14 05-Feb-14 25-Dec-13 A 13-Jan-14 A $0 $0

NAB1290 Concrete Pipes 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 15-Jan-14 A $0 $0

NAB1410 Prime Coat 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1420 Tack Coat 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0
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NAB1520 Cat eyes 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1530 Thermoplastic paint 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1560 Curbstone paint material 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1445 Concrete joint sealant material 12d 100% 0d 01-Mar-14 15-Mar-14 25-Dec-13 A 15-Jan-14 A $0 $0

NAB1440 Bituminous Wearing Course-Mix Design 12d 100% 0d 08-Feb-14 20-Feb-14 30-Dec-13 A 09-Jan-14 A $0 $0

NAB1400 Curbstone 12d 100% 0d 05-Feb-14 19-Feb-14 30-Dec-13 A 31-Dec-13 A $0 $0

NAB1430 Bituminous Binder Course-Mix Design 12d 100% 0d 08-Feb-14 20-Feb-14 02-Jan-14 A 09-Jan-14 A $0 $0

NAB1550 Traffic sign 12d 100% 0d 01-Mar-14 15-Mar-14 05-Jan-14 A 08-Jan-14 A $0 $0

NAB1270 Steel pipeline 12d 100% 0d 04-Jan-14 21-Jan-14 19-Jan-14 A 27-Jan-14 A $0 $0

NAB1310 Base Course Source 12d 100% 0d 01-Mar-14 15-Mar-14 22-Jan-14 A 26-Jan-14 A $0 $0

NAB1360 Bedding material 12d 100% 0d 27-Jan-14 10-Feb-14 22-Jan-14 A 26-Jan-14 A $0 $0

NAB1350 Backfilling material 12d 100% 0d 01-Mar-14 15-Mar-14 22-Jan-14 A 26-Jan-14 A $0 $0

NAB1280 Concrete Mix Design including Cement type 12d 100% 0d 08-Jan-14 25-Jan-14 28-Jan-14 A 03-Feb-14 A $0 $0

NAB1370 Manholes and catch basin 12d 100% 0d 01-Feb-14 15-Feb-14 04-Feb-14 A 11-Feb-14 A $0 $0

NAB1380 Cast iron manhole and catch basin cover 12d 100% 0d 02-Feb-14 16-Feb-14 04-Feb-14 A 11-Feb-14 A $0 $0

NAB1573-new Galvanized Malleable Iron Fittings up to 2 inch 12d 100% 0d 01-Mar-14 15-Mar-14 17-Feb-14 A 25-Feb-14 A $0 $0

NAB1564-new Concrete Water Proofer for Manholes outside painting 12d 100% 0d 01-Mar-14 15-Mar-14 19-Feb-14 A 23-Feb-14 A $0 $0

NAB1300 Steel Reinforcement 12d 100% 0d 01-Mar-14 15-Mar-14 19-Feb-14 A 23-Feb-14 A $0 $0

NAB1565 Street Lighting 12d 100% 0d 29-Mar-14 10-Apr-14 23-Feb-14 A 02-Mar-14 A $0 $0

NAB1563-new Epoxy Paint for Concrete protection 12d 100% 0d 01-Mar-14 15-Mar-14 02-Mar-14 A 05-Mar-14 A $0 $0

NAB1565-new Precast Concrete Curbstone & Edge beam 12d 100% 0d 03-May-14 15-May-14 21-May-14 A 26-May-14 A $0 $0

NAB1567-new Lamp,Cable and Cobra Pipe for street lighting 12d 100% 0d 28-May-14 10-Jun-14 28-May-14 A 05-Jun-14 A $0 $0

NAB1566-new Portland Cement Sulfate Resisting  for concrete benching for manholes 12d 100% 0d 28-May-14 10-Jun-14 28-May-14 A 04-Jun-14 A $0 $0

NAB1568-new Concrete surfaces repairing material 12d 100% 0d 14-Jul-14 A 15-Jul-14 A $0 $0

NAB1555 Interlocking Blocks 12d 0% 12d 27-Aug-14 09-Sep-14 27-Aug-14 09-Sep-14 95d $0 $0

NAB1553 Galvanized steel Handrail 12d 0% 12d 15-Sep-14 28-Sep-14 15-Sep-14 28-Sep-14 53d $0 $0

PROJECT 01 ProcuremenPROJECT 01 Procurements 164d 0d 01-Mar-14 29-Sep-14 27-Jan-14 A 29-Sep-14 54d $0 $0

NAB1580 Order steel pipes and fittings 0d 100% 0d 01-Mar-14 27-Jan-14 A $0 $0

NAB1590 Start Delivery steel pipes and fittings 0d 100% 0d 03-May-14 22-Mar-14 A $0 $0

NAB1600 Order Street Lighting Poles 0d 100% 0d 25-Jun-14 25-Jun-14 A $0 $0
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NAB1610 Delivery  Street Lighting Poles 0d 0% 0d 29-Sep-14 29-Sep-14 54d $0 $0

PROJECT 01 ConstructionPROJECT 01 Construction 360d 156d 22-Jan-14 29-Dec-14 23-Jan-14 A 04-Jan-15 3d $3,236,700 $12,116,208

Phase One from A2+02Phase One from A2+020  TO 5+450 closed /area B & A 347d 156d 22-Jan-14 21-Dec-14 23-Jan-14 A 04-Jan-15 3d $2,713,977 $5,183,012

Main Road  From StMain Road  From St.  A2+020 To St. A2+500 LHS & RHS  Area B 162d 20d 22-Jan-14 09-Aug-14 23-Jan-14 A 24-Aug-14 42d $737,565 $881,154

NAB1680 Maintain traffic control and safety plan ,Relocating utilities 162d 87.62% 20d 22-Jan-14 09-Aug-14 23-Jan-14 A 24-Aug-14 42d $0 $0

ExcavationExcavation 147d 0d 22-Jan-14 09-Jul-14 23-Jan-14 A 03-Jul-14 A $100,736 $100,736

NAB1690 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

21d 100% 0d 22-Jan-14 19-Feb-14 23-Jan-14 A 03-Jul-14 A $54,068 $54,068

NAB2620 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

21d 100% 0d 10-May-14 02-Jun-14 28-Jan-14 A 31-Mar-14 A $46,669 $46,669

NAB2625-new Removing HV towers 5d 100% 0d 01-Jul-14 09-Jul-14 01-Jul-14 A 03-Jul-14 A $0 $0

Storm SystemStorm System 71d 0d 02-Feb-14 03-May-14 15-Feb-14 A 21-Apr-14 A $186,559 $186,559

NAB1710 60 cm Conc. Pipes for drainage W. manholes from A2+020 to A2+180  
L= 160 m LHS

16d 100% 0d 02-Feb-14 22-Feb-14 15-Feb-14 A 18-Feb-14 A $28,200 $28,200

NAB1740 60 cm Conc. Pipes for drainage W. manholes from A2+220 to A2+500  
L= 280 m LHS

27d 100% 0d 01-Mar-14 01-Apr-14 18-Feb-14 A 25-Feb-14 A $81,361 $81,361

NAB2630 New Conc.Pipe Culvert Dia. 80 cm  with outlet @ St. A2+084 length  L= 
55 m RHS

18d 100% 0d 12-Mar-14 01-Apr-14 05-Mar-14 A 06-Mar-14 A $25,509 $25,509

NAB1730 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

18d 100% 0d 10-Apr-14 03-May-14 05-Apr-14 A 21-Apr-14 A $29,526 $29,526

NAB2640 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

14d 100% 0d 10-Apr-14 27-Apr-14 05-Apr-14 A 20-Apr-14 A $21,962 $21,962

Water linesWater lines 34d 0d 12-Mar-14 24-Apr-14 23-Mar-14 A 21-Apr-14 A $97,265 $97,265

NAB2962-new 12" Steel pipeline beit iba  from st 2+220 To st 2+450 RHS 21d 100% 0d 12-Mar-14 05-Apr-14 23-Mar-14 A 25-Mar-14 A $68,900 $68,900

NAB1720 3" Steel  Water pipeline  from St. A 2+020 to A 2+500 (LHS)  L=480 m 
LHS

12d 100% 0d 10-Apr-14 24-Apr-14 03-Apr-14 A 21-Apr-14 A $28,365 $28,365

Sewer lineSewer line 42d 0d 02-Feb-14 24-Mar-14 08-Feb-14 A 21-Apr-14 A $59,981 $59,981

NAB1990-new 8" Sewer line (house connection from St. A2+020 to St. A2+500 LHS 11d 100% 0d 12-Mar-14 24-Mar-14 08-Feb-14 A 21-Apr-14 A $5,566 $5,566

NAB1700 12" Sewer line  from St. A2+020 to St. A2+500 L=480 m LHS 25d 100% 0d 02-Feb-14 04-Mar-14 08-Feb-14 A 25-Mar-14 A $54,415 $54,415

Concrete worksConcrete works 21d 0d 12-Mar-14 05-Apr-14 08-Mar-14 A 30-Mar-14 A $9,437 $9,437

NAB2960-new Conc. Retaining walls from A2+339 to A2+369  L= 30 m RHS 21d 100% 0d 12-Mar-14 05-Apr-14 08-Mar-14 A 30-Mar-14 A $9,437 $9,437

Tooping and BasTooping and Basecourse 69d 1d 20-Mar-14 11-Jun-14 11-Mar-14 A 02-Aug-14 43d $135,460 $132,520

NAB1750 20 cm Thick Topping Layer LHS 13d 100% 0d 25-Mar-14 08-Apr-14 11-Mar-14 A 11-Jul-14 A $27,115 $27,115

NAB2650 20 cm Thick Topping Layer RHS 13d 100% 0d 20-Mar-14 03-Apr-14 25-Mar-14 A 05-Jul-14 A $13,775 $13,775

NAB2670 20 cm Thick Base Course- First Layer RHS 13d 95% 1d 24-Apr-14 10-May-14 13-Apr-14 A 02-Aug-14 43d $24,500 $21,070

NAB1780 20 cm Thick Base Course- First Layer LHS 13d 95% 1d 24-Apr-14 10-May-14 15-Apr-14 A 02-Aug-14 43d $24,500 $24,990

NAB2680 20 cm Thick Base Course- Second Layer RHS 13d 100% 0d 10-May-14 25-May-14 17-Apr-14 A 17-Apr-14 A $21,070 $21,070

NAB1790 20 cm Thick Base Course- Second Layer LHS 13d 100% 0d 28-May-14 11-Jun-14 20-Apr-14 A 24-Apr-14 A $24,500 $24,500
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Asphalt binderAsphalt binder 36d 3d 10-Jun-14 22-Jul-14 24-Apr-14 A 05-Aug-14 43d $112,892 $178,092

NAB2810-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+140 to St. 
2+550 RHS

2d 100% 0d 10-Jun-14 11-Jun-14 24-Apr-14 A 25-Apr-14 A $69,806 $69,806

NAB1980-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+140 to St. 
2+570 width 6 m LHS

2d 100% 0d 10-Jun-14 11-Jun-14 27-Apr-14 A 28-Apr-14 A $43,086 $43,086

NAB2820 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+020 to St. 
2+140 LHS

3d 0% 3d 16-Jul-14 22-Jul-14 02-Aug-14 05-Aug-14 43d $0 $65,200

Street Lighting PoStreet Lighting Poles and Curbstone 30d 20d 01-Jul-14 09-Aug-14 25-Jun-14 A 24-Aug-14 42d $35,235 $116,564

NAB2690 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 90% 1d 08-Jul-14 22-Jul-14 25-Jun-14 A 02-Aug-14 52d $19,820 $22,022

NAB1800 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 70% 2d 01-Jul-14 14-Jul-14 09-Jul-14 A 04-Aug-14 46d $15,415 $22,022

NAB2660 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 01-Jul-14 19-Jul-14 02-Aug-14 12-Aug-14 42d $0 $0

NAB1810 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 22-Jul-14 09-Aug-14 05-Aug-14 17-Aug-14 43d $0 $25,496

NAB2700 Conc. Sidewalk and ramps including base course RHS 10d 0% 10d 22-Jul-14 09-Aug-14 13-Aug-14 24-Aug-14 42d $0 $47,024

Main Road  From StMain Road  From St.  A2+500 To St. A3+000 LHS & RHS  Area A 139d 30d 05-Mar-14 27-Aug-14 13-Feb-14 A 04-Sep-14 42d $638,346 $768,053

NAB1820 Maintain traffic control and safety plan ,Relocating utilities 139d 78.42% 30d 05-Mar-14 27-Aug-14 13-Feb-14 A 04-Sep-14 42d $0 $0

ExcavationExcavation 111d 0d 09-Mar-14 19-Jul-14 22-Feb-14 A 10-Jul-14 A $64,175 $64,175

NAB2720 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

21d 100% 0d 24-May-14 16-Jun-14 22-Feb-14 A 05-May-14 A $31,025 $31,025

NAB1830 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

21d 100% 0d 09-Mar-14 01-Apr-14 25-Feb-14 A 06-May-14 A $33,150 $33,150

NAB2721-new Removing HV towers 5d 100% 0d 10-Jul-14 19-Jul-14 04-Jul-14 A 10-Jul-14 A $0 $0

Storm SystemStorm System 49d 0d 16-Mar-14 13-May-14 23-Feb-14 A 15-May-14 A $117,997 $117,997

NAB1840 60 cm Conc. Pipes for drainage W. manholes from A2+500 to A2+620 L=
120 m LHS

11d 100% 0d 16-Mar-14 27-Mar-14 23-Feb-14 A 11-Mar-14 A $34,825 $34,825

NAB1880 60 cm Conc. Pipes for drainage W. manholes from A2+640 to A2+740  
L= 100 m LHS

12d 100% 0d 20-Mar-14 02-Apr-14 15-Mar-14 A 15-Apr-14 A $32,370 $32,370

NAB1890 60 cm Conc. Pipes for drainage W. manholes from A2+860 to A2+980  
L= 120 m LHS

10d 100% 0d 29-Mar-14 08-Apr-14 17-Mar-14 A 26-Mar-14 A $32,170 $32,170

NAB2730 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

14d 100% 0d 24-Apr-14 11-May-14 17-Apr-14 A 15-May-14 A $8,962 $8,962

NAB1860 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

16d 100% 0d 24-Apr-14 13-May-14 24-Apr-14 A 30-Apr-14 A $9,670 $9,670

Water linesWater lines 40d 0d 12-Mar-14 03-May-14 25-Mar-14 A 26-May-14 A $80,270 $80,270

NAB2726-new 12" Steel pipeline beit iba  from st 2+450 To st 2+950 RHS 21d 100% 0d 12-Mar-14 05-Apr-14 25-Mar-14 A 26-May-14 A $61,970 $61,970

NAB1850 3" Steel  Water pipeline  from St. A 2+500 to A 2+700 (LHS) L =200 M 
LHS

7d 100% 0d 24-Apr-14 03-May-14 21-Apr-14 A 22-Apr-14 A $12,200 $12,200

NAB1921-new 3" Steel  Water pipeline  from St. A 2+900 to A 3+000 (LHS)  L=100 m 
LHS

2d 100% 0d 24-Apr-14 26-Apr-14 27-Apr-14 A 29-Apr-14 A $6,100 $6,100

Sewer lineSewer line 17d 0d 05-Mar-14 24-Mar-14 13-Feb-14 A 15-Jul-14 A $16,992 $16,992

NAB1870 12" Sewer line  from St. A2+500 to St. A2+580 L=80 LHS 12d 100% 0d 05-Mar-14 19-Mar-14 13-Feb-14 A 14-Jul-14 A $13,664 $13,664

NAB1841-new 8" Sewer line (house connection   from St. A2+500 to St. A3+000 LHS 11d 100% 0d 12-Mar-14 24-Mar-14 14-Apr-14 A 15-Jul-14 A $3,328 $3,328

Concrete worksConcrete works 21d 0d 12-Mar-14 05-Apr-14 22-Mar-14 A 03-May-14 A $92,243 $92,243
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NAB2722-new Conc. Retaining walls from A2+475 to A2+515  L= 40 m RHS 21d 100% 0d 12-Mar-14 05-Apr-14 22-Mar-14 A 29-Mar-14 A $15,165 $15,165

NAB2724-new Conc. Retaining walls from A2+740 to A2+850 L= 110 m RHS 21d 100% 0d 12-Mar-14 05-Apr-14 31-Mar-14 A 03-May-14 A $50,974 $50,974

NAB2725-new Conc. Retaining walls from A2+880 to A2+916 L= 36 m RHS 21d 100% 0d 12-Mar-14 05-Apr-14 14-Apr-14 A 03-May-14 A $14,021 $14,021

NAB2728-new Conc. Retaining walls from A2+937 to A2+954 L= 17 m RHS 15d 100% 0d 12-Mar-14 29-Mar-14 15-Apr-14 A 02-May-14 A $6,400 $6,400

NAB2730-new Conc. Retaining walls from A2+965 to A2+980 L= 25 m RHS 15d 100% 0d 12-Mar-14 29-Mar-14 16-Apr-14 A 03-May-14 A $5,682 $5,682

Tooping and BasTooping and Basecourse 89d 7d 09-Apr-14 04-Aug-14 06-Mar-14 A 09-Aug-14 51d $133,575 $133,575

NAB1900 20 cm Thick Topping Layer LHS 13d 100% 0d 09-Apr-14 24-Apr-14 06-Mar-14 A 14-May-14 A $18,850 $18,850

NAB2760 20 cm Thick Topping Layer RHS 13d 100% 0d 26-Apr-14 12-May-14 06-Mar-14 A 14-May-14 A $13,050 $13,050

NAB2780 20 cm Thick Base Course- First Layer RHS 13d 100% 0d 25-May-14 09-Jun-14 13-Apr-14 A 21-Apr-14 A $27,930 $27,930

NAB2790 20 cm Thick Base Course- Second Layer RHS 13d 100% 0d 02-Jun-14 17-Jun-14 17-Apr-14 A 28-Apr-14 A $27,930 $27,930

NAB1920 20 cm Thick Base Course- First Layer LHS 13d 100% 0d 07-May-14 21-May-14 22-Apr-14 A 03-May-14 A $17,885 $17,885

NAB1950 20 cm Thick Base Course- Second Layer LHS 13d 100% 0d 10-May-14 24-May-14 27-Apr-14 A 27-May-14 A $27,930 $27,930

NAB1990 Topping and base course layers in place of high voltage poles  that 
relocated

7d 0% 7d 20-Jul-14 04-Aug-14 02-Aug-14 09-Aug-14 51d $0 $0

Asphalt binderAsphalt binder 51d 3d 01-Jun-14 07-Aug-14 27-May-14 A 14-Aug-14 50d $112,558 $153,264

NAB2820-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+540 to St. 
2+950 RHS

2d 100% 0d 01-Jun-14 02-Jun-14 27-May-14 A 28-May-14 A $67,134 $67,134

NAB1985-new 7 cm Asphalt Binder Course Including Prime Coat from St. 2+550 to St. 
3+000 LHS width 6 m. LHS

2d 100% 0d 01-Jun-14 02-Jun-14 28-May-14 A 29-May-14 A $45,424 $45,424

NAB1980 7 cm Asphalt Binder  Course Including Prime Coat remining 2+500 to St. 
3+000 LHS

3d 0% 3d 04-Aug-14 07-Aug-14 11-Aug-14 14-Aug-14 50d $0 $40,706

Street Lighting PoStreet Lighting Poles and Curbstone 25d 30d 06-Aug-14 27-Aug-14 29-Jun-14 A 04-Sep-14 42d $20,537 $109,538

NAB2800 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 75% 2d 06-Aug-14 14-Aug-14 29-Jun-14 A 03-Aug-14 61d $15,032 $20,042

NAB1960 Precast Conc. Curbstone forLHS (Mediane and side curb) LHS 7d 25% 5d 07-Aug-14 16-Aug-14 01-Jul-14 A 07-Aug-14 51d $5,506 $22,022

NAB2770 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 09-Aug-14 20-Aug-14 16-Aug-14 27-Aug-14 50d $0 $0

NAB1970 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 16-Aug-14 27-Aug-14 17-Aug-14 28-Aug-14 43d $0 $26,392

NAB2810 Conc. Sidewalk and ramps including base course RHS 10d 0% 10d 09-Aug-14 20-Aug-14 25-Aug-14 04-Sep-14 42d $0 $41,082

Main Road  St.  A3+0Main Road  St.  A3+000 To St. A3+500 LHS & RHS  Area A 154d 40d 16-Mar-14 29-Sep-14 18-Mar-14 A 16-Sep-14 89d $423,599 $795,757

NAB2000 Maintain traffic control and safety plan ,Relocating utilities 154d 80% 40d 16-Mar-14 29-Sep-14 18-Mar-14 A 16-Sep-14 89d $0 $0

ExcavationExcavation 114d 7d 27-Mar-14 25-Aug-14 18-Mar-14 A 10-Aug-14 58d $51,255 $56,950

NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

21d 90% 2d 27-Mar-14 21-Apr-14 18-Mar-14 A 04-Aug-14 55d $25,245 $28,050

NAB2840 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

21d 90% 2d 02-Aug-14 25-Aug-14 06-Apr-14 A 04-Aug-14 55d $26,010 $28,900

NAB2845-new Removing HV towers 5d 0% 5d 20-Jul-14 02-Aug-14 04-Aug-14 10-Aug-14 58d $0 $0

Storm SystemStorm System 95d 2d 10-May-14 11-Sep-14 18-Apr-14 A 03-Aug-14 56d $52,335 $53,235
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NAB2011-new 60 cm Conc. Pipes for drainage W. manholes from A2+980 to A3+120  
L= 140 m LHS

18d 90% 2d 10-May-14 29-May-14 18-Apr-14 A 03-Aug-14 56d $35,775 $36,675

NAB2870 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

16d 100% 0d 25-Aug-14 11-Sep-14 10-May-14 A 20-May-14 A $6,890 $6,890

NAB2030 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

16d 100% 0d 20-May-14 07-Jun-14 15-May-14 A 21-May-14 A $9,670 $9,670

Water linesWater lines 43d 1d 16-Mar-14 06-May-14 12-Apr-14 A 02-Aug-14 56d $95,235 $95,235

NAB2849-new 12" Steel pipeline beit iba  from st 2+950 To st 3+450 RHS 10d 100% 0d 16-Mar-14 26-Mar-14 12-Apr-14 A 15-Apr-14 A $68,700 $68,700

NAB2961-new 3" Steel  Water pipeline  from St. A 3+000 to A 3+500 (LHS)  L=500m 
LHS

10d 90% 1d 24-Apr-14 06-May-14 27-Apr-14 A 02-Aug-14 56d $26,535 $26,535

Concrete worksConcrete works 39d 0d 24-Apr-14 10-Jun-14 18-Apr-14 A 07-Jul-14 A $61,795 $61,795

NAB2842-new Conc. Retaining walls from A3+006 to A3+018  L=12 m RHS 12d 100% 0d 24-Apr-14 08-May-14 18-Apr-14 A 07-Jul-14 A $4,545 $4,545

NAB2851-new Conc. Retaining walls from A3+240 to A3+300  L=60m RHS 5d 100% 0d 24-Apr-14 29-Apr-14 25-Apr-14 A 06-May-14 A $22,016 $22,016

NAB2850 Conc. Retaining walls from A3+180 to A3+240  L=60m RHS 12d 100% 0d 24-Apr-14 08-May-14 29-Apr-14 A 07-May-14 A $19,783 $19,783

NAB2875-new Conc. Retaining walls from A3+341 to A3+370  L=29m RHS 12d 100% 0d 28-May-14 10-Jun-14 07-May-14 A 20-May-14 A $15,452 $15,452

Tooping and BasTooping and Basecourse 112d 5d 05-May-14 29-Sep-14 01-May-14 A 07-Aug-14 124d $97,484 $137,995

NAB2040 20 cm Thick Topping Layer LHS 13d 70% 4d 05-May-14 20-May-14 01-May-14 A 05-Aug-14 125d $12,180 $17,400

NAB2880 20 cm Thick Topping Layer RHS 13d 80% 3d 30-Aug-14 13-Sep-14 03-May-14 A 04-Aug-14 126d $11,020 $13,775

NAB2910 20 cm Thick Base Course- First Layer RHS 13d 80% 3d 06-Sep-14 20-Sep-14 03-May-14 A 04-Aug-14 126d $22,344 $27,930

NAB2070 20 cm Thick Base Course- First Layer LHS 13d 60% 5d 31-May-14 14-Jun-14 05-May-14 A 07-Aug-14 124d $16,758 $27,930

NAB2920 20 cm Thick Base Course- Second Layer RHS 13d 80% 3d 15-Sep-14 29-Sep-14 10-May-14 A 04-Aug-14 68d $18,424 $23,030

NAB2090 20 cm Thick Base Course- Second Layer LHS 13d 60% 5d 11-Jun-14 25-Jun-14 17-May-14 A 07-Aug-14 52d $16,758 $27,930

Asphalt binderAsphalt binder 47d 5d 01-Jun-14 15-Jul-14 27-May-14 A 10-Aug-14 65d $55,110 $265,367

NAB2879-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 3+000 to St. 
3+220 RHS.

2d 100% 0d 01-Jun-14 02-Jun-14 27-May-14 A 28-May-14 A $38,410 $38,410

NAB2095-new 7 cm Asphalt Binder Course Including Prime Coat from St. 3+000 to St. 
3+170 LHS width 6 m LHS

2d 100% 0d 01-Jun-14 02-Jun-14 28-May-14 A 29-May-14 A $16,700 $48,500

NAB2930 7 cm Asphalt Binder  Course Including Prime Coat from St. 3+220 to St. 
3+500 RHS.

2d 0% 2d 06-Jul-14 09-Jul-14 04-Aug-14 06-Aug-14 68d $0 $89,228

NAB2100 7 cm Asphalt Binder  Course Including Prime Coat LHS remining 2d 0% 2d 12-Jul-14 15-Jul-14 07-Aug-14 10-Aug-14 52d $0 $89,228

Street Lighting PoStreet Lighting Poles and Curbstone 81d 40d 31-May-14 08-Sep-14 21-Apr-14 A 16-Sep-14 42d $10,386 $125,180

NAB2060 Construct stone Wall 21d 95% 1d 31-May-14 23-Jun-14 21-Apr-14 A 03-Aug-14 71d $4,880 $0

NAB2940 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 25% 5d 09-Jul-14 22-Jul-14 25-Jul-14 A 07-Aug-14 67d $5,506 $22,022

NAB2900 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 01-Jul-14 19-Jul-14 02-Aug-14 12-Aug-14 72d $0 $0

NAB2110 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 15-Jul-14 02-Aug-14 10-Aug-14 18-Aug-14 52d $0 $22,022

NAB2120 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 27-Aug-14 08-Sep-14 28-Aug-14 09-Sep-14 43d $0 $29,032

NAB2950 Conc. Sidewalk and ramps including base course RHS 10d 0% 10d 20-Aug-14 01-Sep-14 06-Sep-14 16-Sep-14 42d $0 $52,104
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Main Road  St.  A3+5Main Road  St.  A3+500 To St. A4+000 LHS & RHS  Area A 197d 59d 16-Mar-14 24-Sep-14 15-Apr-14 A 28-Sep-14 100d $604,214 $806,961

NAB2130 Maintain traffic control and safety plan ,Relocating utilities 153d 67.32% 50d 16-Mar-14 24-Sep-14 15-Apr-14 A 28-Sep-14 79d $0 $0

ExcavationExcavation 90d 5d 27-Apr-14 26-Aug-14 29-Apr-14 A 16-Aug-14 58d $69,906 $69,906

NAB2140 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

21d 100% 0d 27-Apr-14 22-May-14 29-Apr-14 A 17-Jun-14 A $32,300 $32,300

NAB3010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

20d 100% 0d 04-Aug-14 26-Aug-14 08-May-14 A 21-Jun-14 A $37,606 $37,606

NAB3016-new Removing HV towers 5d 0% 5d 02-Aug-14 07-Aug-14 10-Aug-14 16-Aug-14 58d $0 $0

Storm SystemStorm System 86d 27d 10-May-14 01-Sep-14 07-May-14 A 02-Sep-14 102d $142,190 $169,540

NAB2150 60 cm Conc. Pipes for drainage W. manholes from A3+610 to A3+840  
L= 230 m LHS

23d 90% 2d 10-May-14 04-Jun-14 07-May-14 A 04-Aug-14 127d $47,025 $48,150

NAB3020 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m First
part RHS

24d 70% 7d 25-Jun-14 06-Aug-14 02-Jun-14 A 10-Aug-14 50d $52,815 $61,015

NAB3030 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

18d 100% 0d 30-Jun-14 04-Aug-14 10-Jun-14 A 16-Jun-14 A $7,740 $7,740

NAB2170 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

15d 100% 0d 01-Jun-14 17-Jun-14 12-Jun-14 A 18-Jun-14 A $5,880 $5,880

NAB3040 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m 
second part RHS

24d 70% 7d 05-Aug-14 01-Sep-14 17-Jun-14 A 10-Aug-14 61d $28,730 $29,220

NAB2160 New double box culvert 2 (2*2) @ St. A3+610 LHS length  L=10 m LHS 16d 0% 16d 07-Aug-14 26-Aug-14 14-Aug-14 02-Sep-14 50d $0 $17,535

Water linesWater lines 10d 0d 16-Mar-14 26-Mar-14 15-Apr-14 A 23-Apr-14 A $68,700 $68,700

NAB3005-new 12" Steel pipeline beit iba  from st 3+450 To st 3+950 RHS 10d 100% 0d 16-Mar-14 26-Mar-14 15-Apr-14 A 23-Apr-14 A $68,700 $68,700

Sewer lineSewer line 21d 0d 01-Jun-14 24-Jun-14 31-May-14 A 10-Jun-14 A $26,375 $26,375

NAB2155-new 12" Sewer line  from St. A4+007 to St. A4+260 L=260 m LHS 21d 100% 0d 01-Jun-14 24-Jun-14 31-May-14 A 10-Jun-14 A $26,375 $26,375

Concrete worksConcrete works 100d 4d 28-May-14 04-Sep-14 01-May-14 A 04-Aug-14 155d $51,133 $31,214

NAB3015-new Conc. Retaining walls from A3+560 to A3+590  L=30m RHS 15d 100% 0d 28-May-14 14-Jun-14 01-May-14 A 24-May-14 A $14,226 $14,226

NAB3050 Conc. Retaining walls from A3+828 to A3+858  L= 30 m RHS 15d 100% 0d 19-Aug-14 04-Sep-14 17-May-14 A 22-Jun-14 A $2,037 $2,037

NAB3025-new Conc. Retaining walls from A3+650 to A3+690  L=40m RHS 15d 100% 0d 28-May-14 14-Jun-14 21-May-14 A 17-Jun-14 A $14,951 $14,951

NAB3026-new Conc. retaining wall from A3+720 TO A3+735 L= 32M LHS 15d 75% 4d 01-Jul-14 A 04-Aug-14 155d $19,919 $0

Tooping and BasTooping and Basecourse 82d 2d 07-Jun-14 24-Sep-14 24-May-14 A 03-Aug-14 127d $125,670 $133,020

NAB3060 20 cm Thick Topping Layer RHS 13d 100% 0d 10-Sep-14 24-Sep-14 24-May-14 A 22-Jun-14 A $16,530 $16,530

NAB2190 20 cm Thick Topping Layer LHS 13d 100% 0d 07-Jun-14 21-Jun-14 01-Jun-14 A 21-Jun-14 A $16,530 $16,530

NAB2210 20 cm Thick Base Course- First Layer LHS 13d 100% 0d 19-Jun-14 07-Jul-14 05-Jun-14 A 25-Jun-14 A $26,460 $26,460

NAB3080 20 cm Thick Base Course- First Layer RHS 13d 100% 0d 02-Sep-14 16-Sep-14 05-Jun-14 A 28-Jun-14 A $24,500 $24,500

NAB2220 20 cm Thick Base Course- Second Layer LHS 13d 85% 2d 11-Aug-14 26-Aug-14 27-Jun-14 A 03-Aug-14 127d $20,825 $24,500

NAB3090 20 cm Thick Base Course- Second Layer RHS 13d 85% 2d 26-Aug-14 10-Sep-14 27-Jun-14 A 03-Aug-14 127d $20,825 $24,500

Asphalt binderAsphalt binder 4d 1d 26-Aug-14 31-Aug-14 24-Jul-14 A 02-Aug-14 75d $120,240 $168,117
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NAB3092 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 75% 1d 28-Aug-14 31-Aug-14 24-Jul-14 A 02-Aug-14 75d $53,440 $84,058

NAB2230 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 85% 0d 26-Aug-14 28-Aug-14 24-Jul-14 A 02-Aug-14 69d $66,800 $84,058

Street Lighting PoStreet Lighting Poles and Curbstone 50d 50d 03-Aug-14 20-Sep-14 02-Aug-14 28-Sep-14 73d $0 $140,089

NAB2240 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 28-Aug-14 06-Sep-14 02-Aug-14 10-Aug-14 69d $0 $22,022

NAB3094 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 0% 7d 31-Aug-14 08-Sep-14 02-Aug-14 10-Aug-14 75d $0 $22,022

NAB2200 Stone wall 15d 0% 15d 03-Aug-14 19-Aug-14 03-Aug-14 19-Aug-14 107d $0 $24,400

NAB3070 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 01-Sep-14 13-Sep-14 03-Aug-14 14-Aug-14 81d $0 $0

NAB2250 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 08-Sep-14 20-Sep-14 09-Sep-14 21-Sep-14 43d $0 $26,392

NAB3096 Conc. Sidewalk and ramps including base course RHS 10d 0% 10d 08-Sep-14 20-Sep-14 17-Sep-14 28-Sep-14 42d $0 $45,253

Main Road  St.  A4+0Main Road  St.  A4+000 To St. A4+500 LHS & RHS  Area A 157d 54d 12-Mar-14 02-Oct-14 25-Apr-14 A 02-Oct-14 42d $241,553 $707,056

NAB2260 Maintain traffic control and safety plan ,Relocating utilities 157d 65.61% 54d 12-Mar-14 02-Oct-14 25-Apr-14 A 02-Oct-14 42d $0 $0

ExcavationExcavation 36d 17d 25-Jun-14 13-Aug-14 14-May-14 A 21-Aug-14 58d $45,050 $76,653

NAB3114 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

15d 85% 2d 16-Jul-14 11-Aug-14 14-May-14 A 04-Aug-14 -10d $20,400 $36,550

NAB2270 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

15d 85% 2d 25-Jun-14 20-Jul-14 10-Jun-14 A 04-Aug-14 -9d $24,650 $40,103

NAB3115-new Removing HV towers 5d 0% 5d 07-Aug-14 13-Aug-14 16-Aug-14 21-Aug-14 58d $0 $0

Storm SystemStorm System 43d 26d 13-Jul-14 22-Sep-14 15-Jun-14 A 01-Sep-14 51d $0 $79,554

NAB3150 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m RHS 12d 15% 10d 09-Sep-14 22-Sep-14 15-Jun-14 A 13-Aug-14 67d $0 $0

NAB2290 60 cm Conc. Pipes for drainage W. manholes from A4+240 to A4+500  
L= 260 m LHS

24d 0% 24d 13-Jul-14 20-Aug-14 04-Aug-14 01-Sep-14 51d $0 $53,890

NAB2305 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

10d 0% 10d 09-Aug-14 20-Aug-14 20-Aug-14 01-Sep-14 51d $0 $25,664

Water linesWater lines 10d 0d 12-Mar-14 23-Mar-14 25-Apr-14 A 25-May-14 A $68,700 $68,700

NAB3099-new 12" Steel pipeline beit iba  from st 3+950 To st 4+450 RHS 10d 100% 0d 12-Mar-14 23-Mar-14 25-Apr-14 A 25-May-14 A $68,700 $68,700

Sewer lineSewer line 14d 2d 12-Jul-14 07-Aug-14 08-Jul-14 A 03-Aug-14 76d $59,228 $67,303

NAB2280 12'' Sewer line   From St. A4+120 to St. A4+300 L=200 M LHS 7d 100% 0d 12-Jul-14 24-Jul-14 08-Jul-14 A 20-Jul-14 A $35,004 $35,004

NAB2300 12'' Sewer line   From St. A4+300 to St. A4+500  L=200 M LHS 7d 75% 2d 24-Jul-14 07-Aug-14 15-Jul-14 A 03-Aug-14 76d $24,225 $32,300

Tooping and BasTooping and Basecourse 56d 11d 23-Jul-14 02-Oct-14 05-Jun-14 A 14-Aug-14 66d $48,535 $129,900

NAB3160 20 cm Thick Topping Layer RHS 13d 70% 4d 08-Sep-14 22-Sep-14 05-Jun-14 A 05-Aug-14 48d $6,525 $15,950

NAB3180 20 cm Thick Base Course- First Layer RHS 13d 70% 4d 18-Sep-14 02-Oct-14 10-Jun-14 A 05-Aug-14 64d $11,760 $24,500

NAB2310 20 cm Thick Topping Layer LHS 13d 70% 4d 09-Aug-14 23-Aug-14 11-Jun-14 A 05-Aug-14 40d $9,425 $15,950

NAB2320 20 cm Thick Base Course- First Layer LHS 13d 60% 5d 17-Aug-14 31-Aug-14 15-Jun-14 A 07-Aug-14 55d $12,250 $24,500

NAB3190 20 cm Thick Base Course- Second Layer RHS 13d 25% 10d 23-Jul-14 13-Aug-14 22-Jun-14 A 12-Aug-14 68d $4,900 $24,500
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NAB2330 20 cm Thick Base Course- Second Layer LHS 13d 15% 11d 26-Aug-14 10-Sep-14 28-Jun-14 A 14-Aug-14 49d $3,675 $24,500

Asphalt binderAsphalt binder 22d 18d 28-Aug-14 02-Sep-14 24-Jul-14 A 04-Sep-14 57d $20,040 $177,556

NAB2230-new 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 4+000 
To St. 4+060

2d 100% 0d 24-Jul-14 A 24-Jul-14 A $10,020 $10,020

NAB2235-new 7 cm Asphalt Binder  Course Including Prime Coat LHS   from St. 4+000 
To St. 4+060

2d 100% 0d 26-Jul-14 A 26-Jul-14 A $10,020 $10,020

NAB3194 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 31-Aug-14 02-Sep-14 14-Aug-14 17-Aug-14 73d $0 $75,127

NAB2360 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 28-Aug-14 31-Aug-14 02-Sep-14 04-Sep-14 50d $0 $82,388

Street Lighting PoStreet Lighting Poles and Curbstone 41d 41d 31-Aug-14 01-Oct-14 17-Aug-14 02-Oct-14 42d $0 $107,390

NAB3170 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 02-Sep-14 14-Sep-14 17-Aug-14 28-Aug-14 73d $0 $0

NAB3192 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 5d 0% 5d 02-Sep-14 08-Sep-14 04-Sep-14 10-Sep-14 58d $0 $22,022

NAB2340 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 31-Aug-14 08-Sep-14 04-Sep-14 13-Sep-14 50d $0 $22,022

NAB2350 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 20-Sep-14 01-Oct-14 21-Sep-14 02-Oct-14 43d $0 $29,252

NAB3196 Conc. Sidewalk and ramps including base course RHS 4d 0% 4d 20-Sep-14 24-Sep-14 29-Sep-14 02-Oct-14 42d $0 $34,094

Main Road  St.  A4+5Main Road  St.  A4+500 To St. A5+000 LHS & RHS  Area A 101d 103d 13-Jul-14 24-Nov-14 24-May-14 A 06-Dec-14 16d $68,700 $702,910

NAB2370 Maintain traffic control and safety plan ,Relocating utilities 101d 0% 103d 13-Jul-14 24-Nov-14 24-May-14 A 06-Dec-14 16d $0 $0

ExcavationExcavation 29d 29d 13-Jul-14 26-Aug-14 04-Aug-14 07-Sep-14 49d $0 $68,448

NAB2380 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

12d 0% 12d 13-Jul-14 06-Aug-14 04-Aug-14 18-Aug-14 -10d $0 $43,085

NAB3340 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

12d 0% 12d 06-Aug-14 20-Aug-14 18-Aug-14 01-Sep-14 -10d $0 $25,363

NAB3341-new Removing HV towers 5d 0% 5d 20-Aug-14 26-Aug-14 01-Sep-14 07-Sep-14 49d $0 $0

Storm SystemStorm System 22d 22d 07-Aug-14 31-Aug-14 23-Aug-14 16-Sep-14 44d $0 $88,974

NAB3360 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+600 length  L= 9 m RHS 12d 0% 12d 14-Aug-14 27-Aug-14 23-Aug-14 04-Sep-14 54d $0 $5,346

NAB2430 60 cm Conc. Pipes for drainage W. manholes from A4+840 to A5+000  
L= 160 m LHS

20d 0% 20d 07-Aug-14 31-Aug-14 25-Aug-14 16-Sep-14 36d $0 $37,490

NAB2420 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

15d 0% 15d 13-Aug-14 31-Aug-14 31-Aug-14 16-Sep-14 36d $0 $27,028

NAB3390 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+840 length  L= 9 m RHS 12d 0% 12d 17-Aug-14 30-Aug-14 02-Sep-14 15-Sep-14 17d $0 $5,346

NAB3370 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

10d 0% 10d 19-Aug-14 31-Aug-14 06-Sep-14 16-Sep-14 44d $0 $13,764

Water linesWater lines 10d 3d 22-Sep-14 02-Oct-14 24-May-14 A 04-Aug-14 42d $68,700 $68,700

NAB3350-new 12" Steel pipeline beit iba  from st 4+450 To st 4+950 RHS 10d 75% 3d 22-Sep-14 02-Oct-14 24-May-14 A 04-Aug-14 42d $68,700 $68,700

Sewer lineSewer line 5d 5d 06-Aug-14 12-Aug-14 18-Aug-14 24-Aug-14 25d $0 $29,619

NAB2410 12" Sewer line for from St. A4+500 to St. A4+600  L=100 M LHS 5d 0% 5d 06-Aug-14 12-Aug-14 18-Aug-14 24-Aug-14 25d $0 $29,619

Concrete worksConcrete works 25d 25d 06-Aug-14 09-Sep-14 23-Aug-14 21-Sep-14 41d $0 $70,738

NAB2400 Conc.boundary  walls from A4+578 to A4+600  L= 22 m LHS 12d 0% 12d 06-Aug-14 20-Aug-14 23-Aug-14 04-Sep-14 46d $0 $12,699
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NAB3350 Conc. Retaining walls from A4+560 to A4+620  L= 60 m RHS 25d 0% 25d 11-Aug-14 09-Sep-14 23-Aug-14 21-Sep-14 41d $0 $38,323

NAB3380 Conc. Retaining walls from A4+830 to A4+865  L= 35 m RHS 19d 0% 19d 16-Aug-14 07-Sep-14 27-Aug-14 18-Sep-14 3d $0 $19,716

Tooping and BasTooping and Basecourse 48d 48d 07-Sep-14 06-Nov-14 18-Sep-14 19-Nov-14 3d $0 $141,269

NAB2440 20 cm Thick Topping Layer LHS 8d 0% 8d 07-Sep-14 16-Sep-14 18-Sep-14 28-Sep-14 3d $0 $17,487

NAB3400 20 cm Thick Topping Layer RHS 8d 0% 8d 16-Sep-14 25-Sep-14 28-Sep-14 12-Oct-14 3d $0 $13,601

NAB2460 20 cm Thick Base Course- First Layer LHS 8d 0% 8d 25-Sep-14 09-Oct-14 12-Oct-14 21-Oct-14 3d $0 $29,400

NAB3420 20 cm Thick Base Course- First Layer RHS 8d 0% 8d 09-Oct-14 19-Oct-14 21-Oct-14 30-Oct-14 3d $0 $25,691

NAB2470 20 cm Thick Base Course- Second Layer LHS 8d 0% 8d 19-Oct-14 28-Oct-14 30-Oct-14 09-Nov-14 3d $0 $29,400

NAB3430 20 cm Thick Base Course- Second Layer RHS 8d 0% 8d 28-Oct-14 06-Nov-14 09-Nov-14 19-Nov-14 3d $0 $25,691

Asphalt binderAsphalt binder 2d 2d 06-Nov-14 09-Nov-14 19-Nov-14 22-Nov-14 24d $0 $143,076

NAB3450 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 06-Nov-14 09-Nov-14 19-Nov-14 22-Nov-14 24d $0 $57,027

NAB2480 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 06-Nov-14 09-Nov-14 19-Nov-14 22-Nov-14 3d $0 $86,048

Street Lighting PoStreet Lighting Poles and Curbstone 22d 22d 28-Oct-14 24-Nov-14 09-Nov-14 06-Dec-14 16d $0 $92,086

NAB2450 Stone wall   from A4+710 to A4+780   L=70 m LHS 11d 0% 11d 28-Oct-14 10-Nov-14 09-Nov-14 23-Nov-14 14d $0 $24,400

NAB3410 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 06-Nov-14 19-Nov-14 19-Nov-14 01-Dec-14 20d $0 $0

NAB2490 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 09-Nov-14 18-Nov-14 22-Nov-14 30-Nov-14 3d $0 $22,022

NAB2500 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 11-Nov-14 24-Nov-14 24-Nov-14 06-Dec-14 3d $0 $23,642

NAB3440 Precast Conc. Curbstone for RHS (Mediane ) RHS 4d 0% 4d 13-Nov-14 19-Nov-14 26-Nov-14 01-Dec-14 20d $0 $22,022

Main Road  St.  A5+0Main Road  St.  A5+000 To St. A5+450 LHS & RHS  Area A 126d 126d 01-Jul-14 21-Dec-14 02-Aug-14 04-Jan-15 -3d $0 $521,122

NAB5000 Maintain traffic control and safety plan ,Relocating utilities 126d 0% 126d 01-Jul-14 21-Dec-14 02-Aug-14 04-Jan-15 -3d $0 $0

ExcavationExcavation 29d 29d 20-Aug-14 23-Sep-14 01-Sep-14 09-Oct-14 30d $0 $69,153

NAB2520 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

12d 0% 12d 20-Aug-14 03-Sep-14 01-Sep-14 15-Sep-14 -10d $0 $40,187

NAB3470 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

12d 0% 12d 03-Sep-14 17-Sep-14 15-Sep-14 29-Sep-14 -10d $0 $28,967

NAB2710-new60 Removing HV towers 5d 0% 5d 17-Sep-14 23-Sep-14 29-Sep-14 09-Oct-14 30d $0 $0

Storm SystemStorm System 14d 14d 17-Sep-14 08-Oct-14 29-Sep-14 20-Oct-14 22d $0 $56,251

NAB2530 60 cm Conc. Pipes for drainage W. manholes from A5+000 to A5+120  
L= 120 m LHS

13d 0% 13d 17-Sep-14 02-Oct-14 29-Sep-14 19-Oct-14 23d $0 $26,430

NAB3480 New Conc.Pipe Culvert Dia. 80 cm @ St. A5+160 length  L= 15 m RHS 14d 0% 14d 17-Sep-14 08-Oct-14 29-Sep-14 20-Oct-14 -10d $0 $6,831

NAB2540 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

10d 0% 10d 21-Sep-14 02-Oct-14 02-Oct-14 19-Oct-14 23d $0 $22,990

Water linesWater lines 10d 10d 01-Jul-14 19-Jul-14 02-Aug-14 12-Aug-14 44d $0 $74,084

NAB3460-new 12" Steel pipeline beit iba  from st 4+950 To st 5+450 RHS 10d 0% 10d 01-Jul-14 19-Jul-14 02-Aug-14 12-Aug-14 44d $0 $74,084
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Tooping and BasTooping and Basecourse 48d 48d 08-Oct-14 04-Dec-14 20-Oct-14 16-Dec-14 -10d $0 $147,431

NAB2550 20 cm Thick Topping Layer LHS 8d 0% 8d 08-Oct-14 18-Oct-14 20-Oct-14 29-Oct-14 -10d $0 $17,415

NAB3490 20 cm Thick Topping Layer RHS 8d 0% 8d 18-Oct-14 27-Oct-14 29-Oct-14 08-Nov-14 -10d $0 $16,008

NAB2560 20 cm Thick Base Course- First Layer LHS 8d 0% 8d 27-Oct-14 05-Nov-14 08-Nov-14 18-Nov-14 -10d $0 $27,612

NAB3510 20 cm Thick Base Course- First Layer RHS 8d 0% 8d 05-Nov-14 16-Nov-14 18-Nov-14 27-Nov-14 -10d $0 $27,303

NAB2570 20 cm Thick Base Course- Second Layer LHS 8d 0% 8d 16-Nov-14 25-Nov-14 27-Nov-14 07-Dec-14 -10d $0 $29,400

NAB3520 20 cm Thick Base Course- Second Layer RHS 8d 0% 8d 25-Nov-14 04-Dec-14 07-Dec-14 16-Dec-14 -10d $0 $29,694

Asphalt binderAsphalt binder 2d 2d 04-Dec-14 07-Dec-14 16-Dec-14 18-Dec-14 -3d $0 $99,409

NAB2580 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 04-Dec-14 07-Dec-14 16-Dec-14 18-Dec-14 -10d $0 $63,594

NAB3540 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 04-Dec-14 07-Dec-14 16-Dec-14 18-Dec-14 -3d $0 $35,815

Street Lighting PoStreet Lighting Poles and Curbstone 14d 14d 04-Dec-14 21-Dec-14 16-Dec-14 04-Jan-15 -3d $0 $74,794

NAB3500 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 04-Dec-14 16-Dec-14 16-Dec-14 29-Dec-14 1d $0 $0

NAB2590 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 07-Dec-14 15-Dec-14 18-Dec-14 28-Dec-14 -10d $0 $22,022

NAB3530 Precast Conc. Curbstone for RHS (Mediane ) RHS 4d 0% 4d 07-Dec-14 11-Dec-14 18-Dec-14 23-Dec-14 5d $0 $22,022

NAB2600 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 09-Dec-14 21-Dec-14 21-Dec-14 04-Jan-15 -10d $0 $30,750

Phase Two closed (RHPhase Two closed (RHS & LHS)  from St. A0+000 - A2+020 176d 138d 25-Jun-14 23-Dec-14 24-Apr-14 A 17-Dec-14 20d $410,723 $3,375,610

Main Road St.  A2+0Main Road St.  A2+020 To St. A1+500 RHS & LHS Area B 146d 74d 25-Jun-14 17-Nov-14 24-Apr-14 A 15-Oct-14 84d $397,973 $827,319

NAB4030 Maintain traffic control and safety plan ,Relocating utilities 107d 43.69% 60d 25-Jun-14 17-Nov-14 24-Apr-14 A 15-Oct-14 69d $0 $0

ExcavationExcavation 79d 5d 25-Jun-14 29-Sep-14 24-Apr-14 A 15-Oct-14 30d $66,751 $66,751

NAB4790 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

14d 100% 0d 25-Jun-14 17-Jul-14 24-Apr-14 A 23-Jul-14 A $35,726 $35,726

NAB4040 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

20d 100% 0d 06-Sep-14 28-Sep-14 08-Jun-14 A 24-Jul-14 A $31,025 $31,025

NAB4795-new Removing HV towers 5d 0% 5d 23-Sep-14 29-Sep-14 09-Oct-14 15-Oct-14 30d $0 $0

Storm SystemStorm System 36d 14d 25-Jun-14 13-Aug-14 18-Jun-14 A 17-Aug-14 115d $120,615 $156,564

NAB4060 New Conc.Pipe Culvert Dia.80 cm @ St. A1+690 length  L= 46 m RHS 18d 100% 0d 14-Jul-14 13-Aug-14 18-Jun-14 A 21-Jun-14 A $9,278 $9,278

NAB4070 60 cm Conc. Pipes for drainage W. manholes from A1+690 to A2+020  
L= 330 m RHS

29d 100% 0d 25-Jun-14 12-Aug-14 18-Jun-14 A 25-Jul-14 A $79,100 $68,850

NAB4830 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

10d 75% 3d 14-Jul-14 04-Aug-14 14-Jul-14 A 04-Aug-14 127d $31,617 $42,156

NAB4080 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

10d 20% 8d 14-Jul-14 04-Aug-14 15-Jul-14 A 10-Aug-14 121d $620 $3,100

NAB4050 60 cm Conc. Pipes for drainage W. manholes from A1+500 to A1+620  
L= 120 m RHS

14d 0% 14d 06-Jul-14 04-Aug-14 02-Aug-14 17-Aug-14 72d $0 $33,180

Water linesWater lines 20d 9d 08-Jul-14 03-Aug-14 26-Jun-14 A 12-Aug-14 77d $87,181 $170,160

NAB4800 12" Steel pipeline deir sharaf project   L = 570 m LHS 12d 65% 4d 08-Jul-14 03-Aug-14 26-Jun-14 A 06-Aug-14 77d $81,081 $124,740
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NAB4820 3" Water pipeline  from St. A 1+900 to A 2+020 (LHS) =120 M LHS 6d 100% 0d 08-Jul-14 20-Jul-14 09-Jul-14 A 09-Jul-14 A $6,100 $36,600

NAB4090 12" Steel pipeline deir sharaf @ A1+960 TO Nablus connection RHS 5d 0% 5d 14-Jul-14 23-Jul-14 06-Aug-14 12-Aug-14 77d $0 $8,820

Sewer lineSewer line 3d 0d 08-Jul-14 14-Jul-14 01-Jul-14 A 02-Aug-14 129d $6,997 $7,774

NAB4810 12" Sewer line  from St. A1+930 to St. A2+020 L=90 M LHS 3d 90% 0d 08-Jul-14 14-Jul-14 01-Jul-14 A 02-Aug-14 129d $6,997 $7,774

Concrete worksConcrete works 21d 0d 25-Jun-14 15-Jul-14 15-Jun-14 A 24-Jun-14 A $23,730 $23,730

NAB4680-new Conc. Retaining walls from A1+860 to A1+935  L=75m RHS 21d 100% 0d 25-Jun-14 15-Jul-14 15-Jun-14 A 24-Jun-14 A $18,393 $18,393

NAB4685-new Conc. Retaining walls from A1+720 to A1+750  L=30m RHS 21d 100% 0d 25-Jun-14 15-Jul-14 17-Jun-14 A 24-Jun-14 A $5,337 $5,337

Tooping and BasTooping and Basecourse 83d 6d 09-Jul-14 17-Nov-14 21-Jun-14 A 07-Aug-14 123d $92,700 $156,591

NAB4100 20 cm Thick Topping Layer RHS 8d 95% 0d 08-Nov-14 17-Nov-14 21-Jun-14 A 02-Aug-14 129d $14,500 $17,400

NAB4840 20 cm Thick Topping Layer LHS 8d 95% 0d 09-Jul-14 24-Jul-14 05-Jul-14 A 02-Aug-14 129d $14,500 $17,632

NAB4120 20 cm Thick Base Course- First Layer RHS 8d 80% 2d 24-Jul-14 09-Aug-14 06-Jul-14 A 03-Aug-14 127d $22,050 $30,679

NAB4850 20 cm Thick Base Course- First Layer LHS 8d 80% 2d 09-Aug-14 18-Aug-14 07-Jul-14 A 03-Aug-14 127d $22,050 $30,101

NAB4130 20 cm Thick Base Course- Second Layer RHS 8d 30% 6d 18-Aug-14 27-Aug-14 16-Jul-14 A 07-Aug-14 73d $7,350 $30,679

NAB4860 20 cm Thick Base Course- Second Layer LHS 8d 30% 6d 27-Aug-14 06-Sep-14 18-Jul-14 A 07-Aug-14 73d $12,250 $30,101

Asphalt binderAsphalt binder 10d 10d 06-Sep-14 08-Sep-14 07-Aug-14 19-Aug-14 72d $0 $163,065

NAB4875 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 06-Sep-14 08-Sep-14 07-Aug-14 10-Aug-14 73d $0 $87,243

NAB4160 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 06-Sep-14 08-Sep-14 18-Aug-14 19-Aug-14 72d $0 $75,823

Street Lighting PoStreet Lighting Poles and Curbstone 20d 20d 27-Aug-14 28-Sep-14 07-Aug-14 31-Aug-14 72d $0 $82,684

NAB4110 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 27-Aug-14 08-Sep-14 07-Aug-14 19-Aug-14 82d $0 $0

NAB4870 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 08-Sep-14 16-Sep-14 10-Aug-14 18-Aug-14 73d $0 $9,900

NAB4140 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 0% 7d 08-Sep-14 16-Sep-14 10-Aug-14 18-Aug-14 73d $0 $22,022

NAB4150 Conc. Sidewalk and ramps including base course RHS 10d 0% 10d 16-Sep-14 28-Sep-14 18-Aug-14 30-Aug-14 73d $0 $26,046

NAB4873 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 16-Sep-14 28-Sep-14 20-Aug-14 31-Aug-14 72d $0 $24,716

Main Road  St.  A1+5Main Road  St.  A1+500 To St. A1+000 RHS & LHS Area C 90d 94d 08-Jul-14 13-Nov-14 09-Jul-14 A 25-Nov-14 13d $12,750 $879,829

NAB3880 Maintain traffic control and safety plan ,Relocating utilities RHS 90d 0% 94d 08-Jul-14 13-Nov-14 09-Jul-14 A 25-Nov-14 13d $0 $0

ExcavationExcavation 61d 65d 08-Jul-14 09-Oct-14 09-Jul-14 A 21-Oct-14 30d $12,750 $81,582

NAB4590 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

12d 25% 9d 03-Aug-14 17-Aug-14 09-Jul-14 A 11-Aug-14 5d $8,500 $40,481

NAB3890 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

12d 5% 11d 08-Jul-14 03-Aug-14 23-Jul-14 A 14-Aug-14 13d $4,250 $41,101

NAB4595-new Removing HV towers 5d 0% 5d 29-Sep-14 09-Oct-14 15-Oct-14 21-Oct-14 30d $0 $0

Storm SystemStorm System 27d 27d 03-Aug-14 03-Sep-14 14-Aug-14 15-Sep-14 36d $0 $283,567
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NAB3950 60 cm Conc. Pipes for drainage W. manholes from A1+300 to A1+500  
L= 200 m RHS

22d 0% 22d 03-Aug-14 28-Aug-14 14-Aug-14 09-Sep-14 13d $0 $58,200

NAB3920 New  box culvert  (2*2.5) @ St. A1+095 RHS length  L= 15.5 m RHS 20d 0% 20d 06-Aug-14 30-Aug-14 16-Aug-14 07-Sep-14 43d $0 $33,341

NAB3930 60 cm Conc. Pipes for drainage W. manholes from A1+100 to A1+260  
L= 160 m RHS

17d 0% 17d 07-Aug-14 27-Aug-14 19-Aug-14 08-Sep-14 42d $0 $57,610

NAB3940 New Conc.Pipe Culvert Dia.80 cm @ St. A1+300 length  L= 84 m RHS 22d 0% 22d 09-Aug-14 03-Sep-14 20-Aug-14 15-Sep-14 36d $0 $99,198

NAB3910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m RHS 17d 0% 17d 10-Aug-14 30-Aug-14 21-Aug-14 10-Sep-14 40d $0 $5,940

NAB4610 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

10d 0% 10d 17-Aug-14 28-Aug-14 28-Aug-14 09-Sep-14 13d $0 $29,278

Water linesWater lines 11d 11d 17-Aug-14 30-Aug-14 12-Aug-14 24-Aug-14 27d $0 $109,200

NAB4600 12" Steel pipeline deir sharaf project   L = 500 m LHS 11d 0% 11d 17-Aug-14 30-Aug-14 12-Aug-14 24-Aug-14 27d $0 $109,200

Concrete worksConcrete works 21d 21d 05-Aug-14 30-Aug-14 16-Aug-14 08-Sep-14 14d $0 $54,168

NAB3900 Retaining walls with step barrier & channel from A`1+000 to A1+110  L= 
110 m RHS

21d 0% 21d 05-Aug-14 30-Aug-14 16-Aug-14 08-Sep-14 14d $0 $54,168

Tooping and BasTooping and Basecourse 42d 42d 30-Aug-14 22-Oct-14 09-Sep-14 02-Nov-14 13d $0 $149,666

NAB3960 20 cm Thick Topping Layer RHS 7d 0% 7d 30-Aug-14 07-Sep-14 09-Sep-14 17-Sep-14 13d $0 $17,400

NAB4620 20 cm Thick Topping Layer LHS 7d 0% 7d 07-Sep-14 15-Sep-14 17-Sep-14 25-Sep-14 13d $0 $15,225

NAB3970 20 cm Thick Base Course- First Layer RHS 7d 0% 7d 15-Sep-14 23-Sep-14 25-Sep-14 08-Oct-14 13d $0 $29,400

NAB4630 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 23-Sep-14 01-Oct-14 08-Oct-14 16-Oct-14 13d $0 $29,121

NAB3990 20 cm Thick Base Course- Second Layer RHS 7d 0% 7d 01-Oct-14 14-Oct-14 16-Oct-14 25-Oct-14 13d $0 $29,400

NAB4640 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 14-Oct-14 22-Oct-14 25-Oct-14 02-Nov-14 13d $0 $29,121

Asphalt binderAsphalt binder 2d 2d 22-Oct-14 25-Oct-14 02-Nov-14 04-Nov-14 13d $0 $152,370

NAB4670 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 22-Oct-14 25-Oct-14 02-Nov-14 04-Nov-14 13d $0 $67,757

NAB4020 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 22-Oct-14 25-Oct-14 02-Nov-14 04-Nov-14 13d $0 $84,614

Street Lighting PoStreet Lighting Poles and Curbstone 26d 26d 14-Oct-14 13-Nov-14 25-Oct-14 25-Nov-14 13d $0 $49,276

NAB3980 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 14-Oct-14 26-Oct-14 25-Oct-14 05-Nov-14 29d $0 $0

NAB4650 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 25-Oct-14 02-Nov-14 04-Nov-14 12-Nov-14 13d $0 $9,900

NAB4000 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 0% 7d 25-Oct-14 02-Nov-14 04-Nov-14 12-Nov-14 13d $0 $12,122

NAB4660 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 02-Nov-14 13-Nov-14 12-Nov-14 25-Nov-14 13d $0 $23,642

NAB4010 Conc. Sidewalk and ramps including base course RHS 10d 0% 10d 02-Nov-14 13-Nov-14 12-Nov-14 25-Nov-14 13d $0 $3,612

Main Road St.  A1+0Main Road St.  A1+000 To St. A0+500 RHS & LHS Area C 95d 95d 17-Aug-14 08-Dec-14 12-Aug-14 07-Dec-14 13d $0 $893,262

NAB3700 Maintain traffic control and safety plan ,Relocating utilities RHS 95d 0% 95d 17-Aug-14 08-Dec-14 12-Aug-14 07-Dec-14 13d $0 $0

ExcavationExcavation 61d 61d 17-Aug-14 15-Oct-14 12-Aug-14 27-Oct-14 30d $0 $80,634

NAB3710 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

12d 0% 12d 17-Aug-14 31-Aug-14 12-Aug-14 25-Aug-14 5d $0 $41,875
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NAB4460 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

12d 0% 12d 31-Aug-14 14-Sep-14 26-Aug-14 08-Sep-14 5d $0 $38,760

NAB4465-new Removing HV towers 5d 0% 5d 09-Oct-14 15-Oct-14 21-Oct-14 27-Oct-14 30d $0 $0

Storm SystemStorm System 24d 24d 31-Aug-14 28-Sep-14 26-Aug-14 22-Sep-14 51d $0 $165,780

NAB3800 New  box culvert  (2*2.5) @ St. A0+915 RHS length  L= 6 m RHS 14d 0% 14d 31-Aug-14 16-Sep-14 26-Aug-14 10-Sep-14 26d $0 $15,191

NAB3760 60 cm Conc. Pipes for drainage W. manholes from A0+580 to A0+740  
L= 160 m RHS

16d 0% 16d 31-Aug-14 18-Sep-14 26-Aug-14 13-Sep-14 24d $0 $57,990

NAB3780 New Conc.Pipe Culvert Dia.80 cm @ St. A0+700 length  L= 14 m RHS 17d 0% 17d 02-Sep-14 22-Sep-14 28-Aug-14 16-Sep-14 56d $0 $6,534

NAB3770 New  box culvert  (2*2.5) @ St. A0+595 RHS length  L= 7 m RHS 15d 0% 15d 03-Sep-14 21-Sep-14 30-Aug-14 15-Sep-14 57d $0 $18,876

NAB3740 New Conc.Pipe Culvert Dia.80 cm @ St. A0+580 length  L= 11.5 m RHS 15d 0% 15d 04-Sep-14 22-Sep-14 31-Aug-14 16-Sep-14 56d $0 $6,534

NAB4490 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

10d 0% 10d 07-Sep-14 18-Sep-14 02-Sep-14 13-Sep-14 24d $0 $24,814

NAB3720 New  box culvert  (2*2.5) @ St. A0+510 RHS length  L= 11 m RHS 18d 0% 18d 07-Sep-14 28-Sep-14 02-Sep-14 22-Sep-14 51d $0 $23,441

NAB3730 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

10d 0% 10d 07-Sep-14 18-Sep-14 02-Sep-14 13-Sep-14 59d $0 $12,400

Water linesWater lines 25d 25d 14-Sep-14 15-Oct-14 09-Sep-14 12-Oct-14 31d $0 $109,200

NAB4480 12" Steel pipeline deir sharaf project   L = 500 m LHS 11d 0% 11d 14-Sep-14 27-Sep-14 09-Sep-14 21-Sep-14 17d $0 $109,200

NAB4500 Construct 80 ARV chamber @ A0+810 LHS 12d 0% 12d 27-Sep-14 15-Oct-14 22-Sep-14 09-Oct-14 33d $0 $0

NAB4510 Construct 200 Wash out  chamber @ A0+820 LHS 12d 0% 12d 27-Sep-14 15-Oct-14 24-Sep-14 12-Oct-14 31d $0 $0

Sewer lineSewer line 3d 3d 14-Sep-14 17-Sep-14 09-Sep-14 11-Sep-14 25d $0 $5,792

NAB4470 10"  Sewer line from St. 0+450 to 0+520  LHS L=70 M LHS 3d 0% 3d 14-Sep-14 17-Sep-14 09-Sep-14 11-Sep-14 25d $0 $5,792

Concrete worksConcrete works 30d 30d 31-Aug-14 09-Oct-14 26-Aug-14 29-Sep-14 45d $0 $203,428

NAB3810 Retaining walls with step barrier & channel from A0+916 to A1+000  L= 
84 m RHS

19d 0% 19d 31-Aug-14 22-Sep-14 26-Aug-14 16-Sep-14 56d $0 $48,393

NAB3805 Retaining walls with step barrier & channel from A0+830 to A0+910  L= 
80 m RHS

18d 0% 18d 02-Sep-14 23-Sep-14 28-Aug-14 17-Sep-14 55d $0 $48,674

NAB3750 Retaining walls with step barrier & channel from A0+500 to A0+620  L= 
120 m RHS

26d 0% 26d 04-Sep-14 09-Oct-14 31-Aug-14 29-Sep-14 45d $0 $57,688

NAB3790 Retaining walls with step barrier & channel from A0+750 to A0+830  L= 
80 m RHS

18d 0% 18d 03-Sep-14 24-Sep-14 03-Sep-14 23-Sep-14 50d $0 $48,674

Tooping and BasTooping and Basecourse 42d 42d 27-Sep-14 20-Nov-14 22-Sep-14 13-Nov-14 17d $0 $146,185

NAB3820 20 cm Thick Topping Layer RHS 7d 0% 7d 27-Sep-14 09-Oct-14 22-Sep-14 29-Sep-14 17d $0 $16,907

NAB4520 20 cm Thick Topping Layer LHS 7d 0% 7d 09-Oct-14 18-Oct-14 30-Sep-14 12-Oct-14 17d $0 $15,530

NAB3840 20 cm Thick Base Course- First Layer RHS 7d 0% 7d 18-Oct-14 26-Oct-14 13-Oct-14 20-Oct-14 17d $0 $26,911

NAB4530 20 cm Thick Base Course- First Layer LHS 7d 0% 7d 26-Oct-14 03-Nov-14 21-Oct-14 28-Oct-14 17d $0 $27,514

NAB4540 20 cm Thick Base Course- Second Layer LHS 7d 0% 7d 03-Nov-14 11-Nov-14 29-Oct-14 05-Nov-14 17d $0 $27,514

NAB3850 20 cm Thick Base Course- Second Layer RHS 7d 0% 7d 11-Nov-14 20-Nov-14 06-Nov-14 13-Nov-14 17d $0 $31,811

Asphalt binderAsphalt binder 9d 9d 11-Nov-14 23-Nov-14 06-Nov-14 17-Nov-14 18d $0 $139,219
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NAB4570 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 11-Nov-14 13-Nov-14 06-Nov-14 08-Nov-14 20d $0 $67,466

NAB3870 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 20-Nov-14 23-Nov-14 16-Nov-14 17-Nov-14 18d $0 $71,753

Street Lighting PoStreet Lighting Poles and Curbstone 23d 23d 13-Nov-14 08-Dec-14 09-Nov-14 07-Dec-14 13d $0 $43,024

NAB4550 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 13-Nov-14 23-Nov-14 09-Nov-14 17-Nov-14 20d $0 $9,900

NAB3830 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 20-Nov-14 02-Dec-14 16-Nov-14 26-Nov-14 17d $0 $0

NAB3860 Precast Conc. Curbstone for RHS (Mediane ) RHS 7d 0% 7d 24-Nov-14 02-Dec-14 19-Nov-14 26-Nov-14 17d $0 $12,122

NAB4560 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 26-Nov-14 08-Dec-14 25-Nov-14 07-Dec-14 13d $0 $21,002

Main Road  From StMain Road  From St. A0+500 To St. A0+000 RHS & LHS Area C 81d 81d 14-Sep-14 23-Dec-14 09-Sep-14 17-Dec-14 9d $0 $648,486

NAB3560 Maintain traffic control and safety plan ,Relocating utilities RHS 81d 0% 81d 14-Sep-14 23-Dec-14 09-Sep-14 17-Dec-14 9d $0 $0

ExcavationExcavation 42d 42d 14-Sep-14 22-Oct-14 09-Sep-14 02-Nov-14 30d $0 $84,377

NAB3570 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade RHS

12d 0% 12d 14-Sep-14 28-Sep-14 09-Sep-14 22-Sep-14 5d $0 $42,031

NAB4330 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade LHS

12d 0% 12d 28-Sep-14 16-Oct-14 23-Sep-14 11-Oct-14 5d $0 $42,346

NAB4335-new Removing HV towers 5d 0% 5d 16-Oct-14 22-Oct-14 27-Oct-14 02-Nov-14 30d $0 $0

Storm SystemStorm System 20d 20d 28-Sep-14 26-Oct-14 23-Sep-14 20-Oct-14 33d $0 $159,314

NAB3580 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m RHS 20d 0% 20d 28-Sep-14 26-Oct-14 23-Sep-14 20-Oct-14 5d $0 $26,730

NAB3610 60 cm Conc. Pipes for drainage W. manholes from A0+140 to A0+300  
L= 160 m RHS

16d 0% 16d 28-Sep-14 21-Oct-14 23-Sep-14 15-Oct-14 9d $0 $37,490

NAB3590 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m RHS 18d 0% 18d 28-Sep-14 23-Oct-14 23-Sep-14 18-Oct-14 7d $0 $9,840

NAB3620 New Conc.Pipe Culvert Dia.80 cm @ St. A0+360 length  L= 29 m RHS 16d 0% 16d 28-Sep-14 21-Oct-14 23-Sep-14 15-Oct-14 30d $0 $10,098

NAB3630 60 cm Conc. Pipes for drainage W. manholes from A0+360 to A0+460  
L= 100 m RHS

12d 0% 12d 28-Sep-14 16-Oct-14 23-Sep-14 11-Oct-14 34d $0 $42,000

NAB4370 16" UPVC pipes for drainage W. catch basin if needed along this 
segment LHS

10d 0% 10d 09-Oct-14 21-Oct-14 30-Sep-14 15-Oct-14 37d $0 $18,278

NAB3600 16" UPVC pipes for drainage W. catch basin if needed along this 
segment RHS

10d 0% 10d 09-Oct-14 21-Oct-14 30-Sep-14 15-Oct-14 30d $0 $14,878

Water linesWater lines 26d 26d 16-Oct-14 17-Nov-14 12-Oct-14 10-Nov-14 15d $0 $102,690

NAB4340 12" Steel pipeline deir sharaf project to A0+450  L = 470 m LHS 10d 0% 10d 16-Oct-14 28-Oct-14 12-Oct-14 22-Oct-14 7d $0 $102,690

NAB4360 Construct 250 Wash out  chamber @ A0+070 LHS 12d 0% 12d 28-Oct-14 11-Nov-14 23-Oct-14 05-Nov-14 19d $0 $0

NAB4350 Construct SHAVI SHAMRON monitoring chamber LHS 16d 0% 16d 28-Oct-14 17-Nov-14 23-Oct-14 10-Nov-14 15d $0 $0

Sewer lineSewer line 8d 8d 16-Oct-14 26-Oct-14 12-Oct-14 20-Oct-14 5d $0 $13,156

NAB4380 10"  Sewer line from St. 0+290 to 0+450  LHS L=160 M LHS 8d 0% 8d 16-Oct-14 26-Oct-14 12-Oct-14 20-Oct-14 5d $0 $13,156

Tooping and BasTooping and Basecourse 35d 35d 26-Oct-14 07-Dec-14 21-Oct-14 01-Dec-14 5d $0 $143,553

NAB4390 20 cm thick topping layer From A0+130 to A0+450 LHS 7d 0% 7d 26-Oct-14 03-Nov-14 21-Oct-14 28-Oct-14 5d $0 $13,485

NAB3640 20 cm thick topping layer From A0+130 to A0+500 RHS 7d 0% 7d 26-Oct-14 03-Nov-14 21-Oct-14 28-Oct-14 5d $0 $14,036
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NAB3670 20 cm thick base course - first layer From A0+130 to A0+500 RHS 7d 0% 7d 03-Nov-14 11-Nov-14 29-Oct-14 05-Nov-14 5d $0 $29,008

NAB4400 20 cm thick base course - first layer From A0+130 to A0+450 LHS 7d 0% 7d 11-Nov-14 20-Nov-14 06-Nov-14 13-Nov-14 5d $0 $29,008

NAB3680 20 cm thick base course - second layer From A0+130 to A0+500 RHS 7d 0% 7d 20-Nov-14 29-Nov-14 16-Nov-14 23-Nov-14 5d $0 $29,008

NAB4410 20 cm thick base course - second layer From A0+130 to A0+450 LHS 7d 0% 7d 29-Nov-14 07-Dec-14 24-Nov-14 01-Dec-14 5d $0 $29,008

Asphalt binderAsphalt binder 9d 9d 29-Nov-14 09-Dec-14 24-Nov-14 03-Dec-14 14d $0 $103,627

NAB4990 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 2d 29-Nov-14 01-Dec-14 24-Nov-14 25-Nov-14 21d $0 $59,033

NAB4440 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 2d 07-Dec-14 09-Dec-14 02-Dec-14 03-Dec-14 5d $0 $44,594

Street Lighting PoStreet Lighting Poles and Curbstone 21d 21d 29-Nov-14 23-Dec-14 24-Nov-14 17-Dec-14 9d $0 $41,770

NAB3650 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 10d 29-Nov-14 10-Dec-14 24-Nov-14 04-Dec-14 20d $0 $0

NAB3660 Reshape to Match with exist. Earth channel from A0+430 TO A0+500 
RHS

7d 0% 7d 29-Nov-14 07-Dec-14 24-Nov-14 01-Dec-14 23d $0 $0

NAB3690 Precast Conc. Curbstone for RHS (Mediane ) RHS 7d 0% 7d 02-Dec-14 10-Dec-14 27-Nov-14 04-Dec-14 20d $0 $12,122

NAB4420 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 7d 09-Dec-14 17-Dec-14 04-Dec-14 11-Dec-14 9d $0 $7,920

NAB4430 Conc. Sidewalk and ramps including base course LHS 10d 0% 10d 11-Dec-14 23-Dec-14 07-Dec-14 17-Dec-14 9d $0 $21,728

Roundabout @ St. 0Roundabout @ St. 0+000 79d 79d 28-Sep-14 16-Dec-14 23-Sep-14 10-Dec-14 10d $0 $126,714

NAB4880-new Road excavation including (cut/fill) to required subgrade 10d 0% 10d 28-Sep-14 14-Oct-14 23-Sep-14 08-Oct-14 17d $0 $19,550

NAB4882-new Storm system 17d 0% 17d 14-Oct-14 03-Nov-14 09-Oct-14 28-Oct-14 17d $0 $0

NAB4890-new 20 cm Thick Topping Layer 9d 0% 9d 03-Nov-14 13-Nov-14 29-Oct-14 08-Nov-14 8d $0 $8,700

NAB4900-new 20 cm Thick Base Course- First Layer 9d 0% 9d 13-Nov-14 25-Nov-14 09-Nov-14 19-Nov-14 8d $0 $12,250

NAB4910-new 20 cm Thick Base Course- Second Layer 9d 0% 9d 25-Nov-14 06-Dec-14 20-Nov-14 30-Nov-14 8d $0 $12,250

NAB4920-new Precast Conc. Curbstone and concrete works 12d 0% 12d 30-Nov-14 14-Dec-14 25-Nov-14 08-Dec-14 8d $0 $40,564

NAB4930-new 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 14-Dec-14 16-Dec-14 09-Dec-14 10-Dec-14 8d $0 $33,400

Phase Three   Seg. B  fPhase Three   Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 70d 70d 02-Sep-14 27-Nov-14 02-Sep-14 27-Nov-14 26d $0 $308,973

NAB4180 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required 
subgrade

15d 0% 15d 02-Sep-14 18-Sep-14 02-Sep-14 18-Sep-14 26d $0 $43,736

NAB4210 12" Steel pipeline deir sharaf @B0+000 TO Beit Eba connection L= 370 
m

10d 0% 10d 20-Sep-14 30-Sep-14 20-Sep-14 30-Sep-14 32d $0 $80,850

NAB4190 New  box culvert 3 (2*1.5) @ St. B0+094  length  L= 14 m 21d 0% 21d 20-Sep-14 18-Oct-14 20-Sep-14 18-Oct-14 31d $0 $26,944

NAB4200 Conc. Retaining walls from B0+230 to B0+340  LHS L= 110 m 26d 0% 26d 20-Sep-14 23-Oct-14 20-Sep-14 23-Oct-14 26d $0 $27,172

NAB4240 Nablus connection chamber st B 0+035 (RHS) 12d 0% 12d 25-Sep-14 13-Oct-14 30-Sep-14 18-Oct-14 41d $0 $0

NAB4270 20 cm Thick Base Course- First Layer 10d 0% 10d 01-Oct-14 16-Oct-14 01-Oct-14 16-Oct-14 32d $0 $30,498

NAB4220 Construct 80 ARV chamber @ B0+100 12d 0% 12d 01-Oct-14 19-Oct-14 01-Oct-14 19-Oct-14 40d $0 $0

NAB4230 Construct 80 ARV chamber @ B0+365 12d 0% 12d 01-Oct-14 19-Oct-14 01-Oct-14 19-Oct-14 40d $0 $0
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NAB4250 Qusin flow monitoring chamber st B 0+190 (RHS 12d 0% 12d 01-Oct-14 19-Oct-14 11-Oct-14 23-Oct-14 36d $0 $0

NAB4260 Beit Eba connection chamber st B 0+340 (LHS) 12d 0% 12d 12-Oct-14 25-Oct-14 16-Oct-14 29-Oct-14 31d $0 $0

NAB4280 20 cm Thick Base Course- Second Layer 10d 0% 10d 25-Oct-14 04-Nov-14 25-Oct-14 04-Nov-14 26d $0 $28,347

NAB4310 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 05-Nov-14 06-Nov-14 05-Nov-14 06-Nov-14 26d $0 $68,038

NAB4290 Precast Conc. Curbstone for RHS (Mediane ) 7d 0% 7d 08-Nov-14 16-Nov-14 08-Nov-14 16-Nov-14 26d $0 $0

NAB4300 Conc. Sidewalk and ramps including base course 10d 0% 10d 17-Nov-14 27-Nov-14 17-Nov-14 27-Nov-14 26d $0 $3,388

Temporary DetoursTemporary Detours 65d 6d 30-Oct-14 05-Nov-14 12-Apr-14 A 05-Nov-14 44d $112,000 $142,500

NAB4879 5 cm thick Wearing Course  Including Prime Coat for temporary detours 
(Sara & Beit Iba)

2d 100% 0d 01-Nov-14 02-Nov-14 12-Apr-14 A 15-Apr-14 A $104,000 $104,000

NAB4915 Milling for detours Sara 3d 100% 0d 12-Apr-14 A 12-Apr-14 A $8,000 $10,000

NAB4877 Excavation & Base-course for Paved Temporary Detours 6d 0% 6d 30-Oct-14 05-Nov-14 30-Oct-14 05-Nov-14 44d $0 $28,500

Asphalt and MiscellaneAsphalt and Miscellaneous Works 82d 82d 02-Oct-14 29-Dec-14 02-Oct-14 22-Dec-14 7d $0 $3,106,113

NAB4888 Road Crossings 6" dia. 21d 0% 21d 02-Oct-14 30-Oct-14 02-Oct-14 30-Oct-14 49d $0 $155,007

NAB4898 Edge beam 21d 0% 21d 14-Oct-14 06-Nov-14 14-Oct-14 06-Nov-14 43d $0 $19,000

NAB5020-new Installation 2 inch 10d 0% 10d 14-Oct-14 23-Oct-14 14-Oct-14 23-Oct-14 67d $0 $30,120

NAB5030-new Sewer manholes 5d 0% 5d 14-Oct-14 18-Oct-14 14-Oct-14 18-Oct-14 72d $0 $71,877

NAB5000-new Connecting with Existing lines at two points 10d 0% 10d 20-Oct-14 30-Oct-14 20-Oct-14 30-Oct-14 28d $0 $12,500

NAB4900 7 cm & 5 cm Asphalt Wearing   Course Including Tack  Coat 21d 0% 21d 03-Dec-14 29-Dec-14 29-Nov-14 22-Dec-14 5d $0 $2,008,700

NAB4910 Install Street Lighting Poles 18d 0% 18d 03-Dec-14 24-Dec-14 29-Nov-14 18-Dec-14 8d $0 $456,750

NAB4920 Guardrail and hand rail 15d 0% 15d 04-Dec-14 22-Dec-14 30-Nov-14 16-Dec-14 5d $0 $67,500

NAB4930 Agricultural Soil and Landscaping Work 7d 0% 7d 04-Dec-14 13-Dec-14 30-Nov-14 07-Dec-14 5d $0 $134,750

NAB4940 Traffic signs 14d 0% 14d 06-Dec-14 22-Dec-14 01-Dec-14 16-Dec-14 10d $0 $52,760

NAB4950 Cat eyes and road marking 18d 0% 18d 07-Dec-14 29-Dec-14 02-Dec-14 22-Dec-14 5d $0 $81,150

NAB4955 Grouted rip rap 15d 0% 15d 07-Dec-14 24-Dec-14 02-Dec-14 18-Dec-14 8d $0 $16,000

PROJECT 01 Post ConstruPROJECT 01 Post Construction Phase 6d 6d 29-Dec-14 06-Jan-15 11-Jan-15 18-Jan-15 -10d $0 $125,430

NAB4960 Walk Through & Punch List 6d 0% 6d 29-Dec-14 06-Jan-15 11-Jan-15 18-Jan-15 -10d $0 $0

NAB4970 Start Demoblization and Start Submitting Close Out document 1d 0% 1d 05-Jan-15 06-Jan-15 17-Jan-15 18-Jan-15 -10d $0 $125,430

NAB4980 Start preparation as built drawings 0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0

PROJECT 02 Deir SharPROJECT 02 Deir Sharaf Tulkarem Road 264d 22d 03-Dec-13 20-Aug-14 03-Dec-13 A 23-Aug-14 136d $1,612,788 $2,263,977

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction Phase 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 05-Feb-14 A $115,252 $115,252

PROJECT 02 Conformed PROJECT 02 Conformed Drawings and Coordination 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 05-Feb-14 A $0 $0
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DSR1010 Final for Construction Drawing (Conformed) 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

DSR1000 Coordination with Israeli authorities for approval and permit area C 
Project 02

40d 100% 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 05-Feb-14 A $0 $0

PROJECT 02 MobilizationPROJECT 02 Mobilization 19d 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 20-Jan-14 A $115,252 $115,252

DSR1060 Site Hand Over 1d 100% 0d 08-Dec-13 08-Dec-13 04-Dec-13 A 04-Dec-13 A $0 $0

DSR1070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 09-Dec-13 10-Dec-13 04-Dec-13 A 04-Dec-13 A $0 $0

DSR1050 Mobilization Total Cost (4.0%) 19d 100% 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 20-Jan-14 A $115,252 $115,252

DSR1080 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

12d 100% 0d 16-Dec-13 04-Jan-14 16-Dec-13 A 04-Jan-14 A $0 $0

DSR1090 Install Temporary Project Sign 2d 100% 0d 07-Dec-13 08-Dec-13 20-Jan-14 A 20-Jan-14 A $0 $0

PROJECT 02 ConstructionPROJECT 02 Construction Phase 174d 13d 30-Dec-13 19-Aug-14 25-Dec-13 A 16-Aug-14 116d $1,497,536 $2,119,912

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 156d 0d 30-Dec-13 23-Jul-14 25-Dec-13 A 16-Jul-14 A $0 $0

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 156d 0d 30-Dec-13 23-Jul-14 15-Jan-14 A 16-Jul-14 A $0 $0

Plan Profile and CroPlan Profile and Cross Sections 156d 0d 30-Dec-13 23-Jul-14 15-Jan-14 A 03-Jul-14 A $0 $0

DSR1140 From St. 0+100  To St. 0+700 12d 100% 0d 30-Dec-13 19-Jan-14 15-Jan-14 A 09-Feb-14 A $0 $0

DSR1150 From St. 0+700 To St. 1+200 12d 100% 0d 01-Mar-14 15-Mar-14 02-Mar-14 A 24-Apr-14 A $0 $0

DSR1160 From St. 1+200  To St. 1+800 12d 100% 0d 10-Apr-14 24-Apr-14 08-Apr-14 A 09-Apr-14 A $0 $0

DSR1180 From St. 1+800 To St. 2+100 12d 100% 0d 27-Apr-14 11-May-14 27-Apr-14 A 29-Apr-14 A $0 $0

DSR1190 from Sta. 2+100 to Sta. 2+540 12d 100% 0d 06-May-14 19-May-14 08-May-14 A 15-May-14 A $0 $0

DSR1200-new Simple Access at Sta.0+170 LHS ,0+360 RHS , 0+430 RHS,0+930 
RHS,0+990 RHS,1+100 LHS,1+439,1+460 LHS,1+950 
RHSand1+940LHS

12d 100% 0d 01-Jul-14 23-Jul-14 28-Jun-14 A 03-Jul-14 A $0 $0

Water LineWater Line 12d 0d 25-Jun-14 14-Jul-14 12-Jun-14 A 22-Jun-14 A $0 $0

DSR1175-new Water Pipeline from  Sta.0+410 to Sta.1+100 (3") 12d 100% 0d 25-Jun-14 14-Jul-14 12-Jun-14 A 22-Jun-14 A $0 $0

CulvertsCulverts 25d 0d 24-Apr-14 25-May-14 30-Apr-14 A 08-Jun-14 A $0 $0

DSR1210 Pipe Culvert 1000mm @ St.0+860 length 15 m 12d 100% 0d 24-Apr-14 08-May-14 30-Apr-14 A 07-May-14 A $0 $0

DSR1220 Pipe Culvert 1000mm @ St. 1+480 length 16 m 12d 100% 0d 08-May-14 21-May-14 19-May-14 A 21-May-14 A $0 $0

DSR1230 Double Pipe Culvert at Sta.1+995 12d 100% 0d 12-May-14 25-May-14 22-May-14 A 08-Jun-14 A $0 $0

Concrete WallsConcrete Walls 12d 0d 03-May-14 15-May-14 26-May-14 A 29-Jun-14 A $0 $0

DSR1245-new Retaining Wall from Sta.1+300 to Sta.1+310 LHS  L= 10 m  and from 
Sta.1+700 to Sta.1+760 LHS  L= 60 m

12d 100% 0d 03-May-14 15-May-14 26-May-14 A 28-May-14 A $0 $0

DSR1250-new Retaining Wall from Sta.1+475 to Sta.1+500 LHS 12d 100% 0d 03-May-14 15-May-14 27-May-14 A 29-Jun-14 A $0 $0

OtheresOtheres 31d 0d 01-Jun-14 14-Jun-14 12-Jun-14 A 16-Jul-14 A $0 $0

DSR1255 Ditch and Concrete Step Barrier from Sta.0+000 to Sta.2+180 12d 100% 0d 01-Jun-14 14-Jun-14 12-Jun-14 A 17-Jun-14 A $0 $0

DSR1265-new Road Marking , Guardrail and Traffic Sign from Sta.0+000 to Sta.2+180 5d 100% 0d 25-Jun-14 A 16-Jul-14 A $0 $0
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DSR1260-new Directional Signs 5d 100% 0d 01-Jul-14 A 07-Jul-14 A $0 $0

PROJECT 02 Material SPROJECT 02 Material Submittals 103d 0d 02-Mar-14 28-May-14 25-Dec-13 A 15-Jul-14 A $0 $0

DSR1560 Cat eyes 12d 100% 0d 12-Apr-14 26-Apr-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1565 Thermoplastic paint 12d 100% 0d 12-Apr-14 26-Apr-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1575 Curbstone paint material 12d 100% 0d 15-May-14 28-May-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1550 Traffic sign 12d 100% 0d 12-Apr-14 26-Apr-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1460 Prime Coat 12d 100% 0d 31-Mar-14 13-Apr-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1470 Tack Coat 12d 100% 0d 31-Mar-14 13-Apr-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1540 Guard Rail 12d 100% 0d 12-Apr-14 26-Apr-14 29-Dec-13 A 25-Feb-14 A $0 $0

DSR1450 Curbstone 12d 100% 0d 31-Mar-14 13-Apr-14 30-Dec-13 A 31-Dec-13 A $0 $0

DSR1400 Pipe Culverts 12d 100% 0d 02-Mar-14 16-Mar-14 30-Dec-13 A 05-Feb-14 A $0 $0

DSR1382-New Single size aggregate material source 12d 100% 0d 17-Mar-14 30-Mar-14 22-Jan-14 A 26-Jan-14 A $0 $0

DSR1384-New Bedding (somsom) 12d 100% 0d 17-Mar-14 30-Mar-14 22-Jan-14 A 26-Jan-14 A $0 $0

DSR1380 Base Course Source and Topping 12d 100% 0d 02-Mar-14 16-Mar-14 22-Jan-14 A 26-Jan-14 A $0 $0

DSR1573 Concrete joint sealant material 12d 100% 0d 17-Mar-14 30-Mar-14 03-Feb-14 A 05-Feb-14 A $0 $0

DSR1390 Concrete Mix Design including cement type 12d 100% 0d 02-Mar-14 16-Mar-14 03-Feb-14 A 05-Feb-14 A $0 $0

DSR1420 Steel Reinforcement 12d 100% 0d 08-Mar-14 20-Mar-14 19-Feb-14 A 23-Feb-14 A $0 $0

DSR1480 Bituminous Wearing Course-Mix Design 12d 100% 0d 31-Mar-14 13-Apr-14 19-Feb-14 A 23-Feb-14 A $0 $0

DSR1490-new Concrete surfaces repairing material 5d 100% 0d 14-Jul-14 A 15-Jul-14 A $0 $0

PROJECT 02 ConstructionPROJECT 02 Construction 129d 13d 01-Mar-14 19-Aug-14 05-Feb-14 A 16-Aug-14 116d $1,497,536 $2,119,912

PROJECT 02 ImplemenPROJECT 02 Implement traffic control 0d 0d 01-Mar-14 01-Mar-14 05-Feb-14 A 22-Feb-14 A $0 $0

DSR1620 Implement traffic control & safety Plan phase1,2 & 3 0d 100% 0d 01-Mar-14 01-Mar-14 05-Feb-14 A 22-Feb-14 A $0 $0

Phase #1 Totally closedPhase #1 Totally closed from St.  0+100 To St. 2+180 Area C 114d 4d 12-Mar-14 13-Aug-14 15-Feb-14 A 05-Aug-14 125d $1,121,497 $1,121,497

From St. 0+100  To SFrom St. 0+100  To St. 0+700 Area C 103d 0d 12-Mar-14 27-Jul-14 15-Feb-14 A 05-Jun-14 A $136,337 $136,337

DSR1660 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally 
closed )

53d 100% 0d 12-Mar-14 15-May-14 15-Feb-14 A 21-May-14 A $0 $0

DSR1670 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub 
Grade Level

22d 100% 0d 13-Mar-14 08-Apr-14 23-Feb-14 A 10-Apr-14 A $39,200 $39,200

DSR1690 20 cm Thick Topping Layer/ Pulverization 14d 100% 0d 20-Mar-14 05-Apr-14 11-Mar-14 A 14-Apr-14 A $24,817 $24,817

DSR1670-new Filling horizontal Layers 9d 100% 0d 19-Mar-14 29-Mar-14 15-Mar-14 A 24-Mar-14 A $7,680 $7,680

DSR1700 20 cm Thick Base Course- First Layer 14d 100% 0d 10-Apr-14 27-Apr-14 06-Apr-14 A 25-Apr-14 A $28,500 $28,500

DSR1750-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 0+440 14d 100% 0d 01-Jul-14 27-Jul-14 20-Apr-14 A 20-Apr-14 A $1,162 $1,162
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DSR1760-new 1000 mm Dia Sewer Manhole at station 0+440 14d 100% 0d 22-Apr-14 10-May-14 22-Apr-14 A 15-May-14 A $3,150 $3,150

DSR1755-new 8'' UPVC for Sewer Pipe Line at station 0+440 14d 100% 0d 01-Jul-14 27-Jul-14 29-Apr-14 A 30-Apr-14 A $1,828 $1,828

DSR1710 20 cm Thick Base Course- Second Layer 14d 100% 0d 28-May-14 12-Jun-14 17-May-14 A 05-Jun-14 A $30,000 $30,000

From St.0+700  To SFrom St.0+700  To St. 1+280 Area C 102d 4d 15-Mar-14 24-Jul-14 13-Mar-14 A 05-Aug-14 125d $178,531 $178,531

DSR1720 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally 
closed )

60d 100% 0d 15-Mar-14 25-May-14 13-Mar-14 A 31-May-14 A $0 $0

DSR1730 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub 
Grade Level

21d 100% 0d 20-Mar-14 13-Apr-14 15-Mar-14 A 22-Apr-14 A $37,870 $37,870

DSR1731-new Filling horizontal Layers 9d 100% 0d 19-Mar-14 29-Mar-14 08-Apr-14 A 12-Apr-14 A $6,276 $6,276

DSR1755 20 cm Thick Topping Layer/ Pulverization 14d 100% 0d 26-Apr-14 14-May-14 10-Apr-14 A 23-Apr-14 A $22,503 $22,503

DSR1780 20 cm Thick Base Course- First Layer 14d 100% 0d 12-May-14 27-May-14 16-Apr-14 A 07-May-14 A $41,500 $41,500

DSR1785-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 0+720 13d 100% 0d 01-Jul-14 24-Jul-14 20-Apr-14 A 20-Apr-14 A $996 $996

DSR1790-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 1+000 12d 100% 0d 01-Jul-14 23-Jul-14 20-Apr-14 A 20-Apr-14 A $1,162 $1,162

DSR1798-new 1000 mm Dia Sewer Manhole at station 1+000 ,1+100,1+300 12d 100% 0d 01-Jul-14 23-Jul-14 22-Apr-14 A 15-May-14 A $4,200 $4,200

DSR1797-new 8'' UPVC for Sewer Pipe Line at station 1+300 13d 100% 0d 01-Jul-14 24-Jul-14 26-Apr-14 A 27-Apr-14 A $1,901 $1,901

DSR1795-new 8'' UPVC for Sewer Pipe Line at station 1+000 13d 100% 0d 01-Jul-14 24-Jul-14 28-Apr-14 A 28-Apr-14 A $1,828 $1,828

DSR1750 New Pipe Culvert 800mm @ St. 0+860 12d 70% 4d 28-May-14 10-Jun-14 15-May-14 A 05-Aug-14 125d $10,894 $10,894

DSR1796-new 8'' UPVC for Sewer Pipe Line at station 1+100 13d 100% 0d 01-Jul-14 24-Jul-14 18-May-14 A 19-May-14 A $1,901 $1,901

DSR1790 20 cm Thick Base Course- Second Layer 14d 100% 0d 05-Jun-14 21-Jun-14 19-May-14 A 16-Jun-14 A $47,500 $47,500

Asphalt Works FromAsphalt Works From St. 0+100  To St. 1+280 6d 0d 03-Jul-14 14-Jul-14 06-Jun-14 A 19-Jun-14 A $203,746 $203,746

DSR1800 7 cm Asphalt Binder  Course Including Prime Coat 6d 100% 0d 03-Jul-14 14-Jul-14 06-Jun-14 A 19-Jun-14 A $203,746 $203,746

From St. 1+280  To SFrom St. 1+280  To St. 1+730 Area C 109d 0d 19-Mar-14 11-Aug-14 13-Apr-14 A 09-Jul-14 A $320,298 $320,298

DSR1810 Relocation Exist. Utilities ,Maintain traffic control & safety Plan (totally 
closed )

60d 100% 0d 17-Apr-14 29-Jun-14 13-Apr-14 A 21-Jun-14 A $0 $0

DSR1850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 0d 26-Apr-14 15-May-14 15-Apr-14 A 05-May-14 A $49,210 $49,210

DSR1955-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 1+460 2d 100% 0d 01-Jul-14 05-Jul-14 20-Apr-14 A 20-Apr-14 A $1,162 $1,162

DSR1900 20 cm Thick Topping Layer/ Pulverization 13d 100% 0d 12-May-14 26-May-14 05-May-14 A 17-May-14 A $24,960 $24,960

DSR1950-new Filling horizontal Layers 9d 100% 0d 19-Mar-14 29-Mar-14 14-May-14 A 14-May-14 A $6,036 $6,036

DSR1880 Pipe Culvert 1000mm @ St. 1+480 length 16 m 12d 100% 0d 28-May-14 10-Jun-14 27-May-14 A 15-Jun-14 A $9,277 $9,277

DSR1870 Retaining wall from St. 1+470to 1+505 LHS 22d 100% 0d 03-Jul-14 11-Aug-14 04-Jun-14 A 21-Jun-14 A $14,334 $14,334

DSR1910 20 cm Thick Base Course- First Layer 13d 100% 0d 01-Jun-14 15-Jun-14 05-Jun-14 A 25-Jun-14 A $43,500 $43,500

DSR1920 20 cm Thick Base Course- Second Layer 13d 100% 0d 25-Jun-14 16-Jul-14 11-Jun-14 A 29-Jun-14 A $44,210 $44,210

DSR1930 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 0d 16-Jul-14 20-Jul-14 18-Jun-14 A 09-Jul-14 A $127,610 $127,610
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Budgeted
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From St. 1+730  To SFrom St. 1+730  To St. 2+180 Area C 111d 3d 19-Mar-14 13-Aug-14 01-May-14 A 04-Aug-14 8d $282,587 $282,587

DSR1940 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally 
closed )

50d 100% 0d 02-Jun-14 13-Aug-14 01-May-14 A 23-Jun-14 A $0 $0

DSR1980 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 19d 100% 0d 28-May-14 18-Jun-14 03-May-14 A 22-May-14 A $37,870 $37,870

DSR2030-new Filling horizontal Layers 9d 100% 0d 19-Mar-14 29-Mar-14 10-May-14 A 25-May-14 A $6,012 $6,012

DSR2020 20 cm Thick Topping Layer/ Pulverization 13d 100% 0d 19-Jun-14 07-Jul-14 15-May-14 A 03-Jun-14 A $14,300 $14,300

DSR2266-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 1+880 13d 100% 0d 01-Jul-14 24-Jul-14 01-Jun-14 A 02-Jun-14 A $1,162 $1,162

DSR2030 20 cm Thick Base Course- First Layer 13d 100% 0d 25-Jun-14 16-Jul-14 01-Jun-14 A 23-Jun-14 A $33,415 $33,415

DSR2265-new Retaining wall from St. 1+665to 1+760 LHS 12d 100% 0d 01-Jul-14 23-Jul-14 02-Jun-14 A 03-Jun-14 A $38,900 $38,900

DSR1990 Pipe Culvert 600mm @ St. 1+995 9d 70% 3d 03-Jul-14 20-Jul-14 04-Jun-14 A 04-Aug-14 8d $25,722 $25,722

DSR2040 20 cm Thick Base Course- Second Layer 13d 100% 0d 09-Jul-14 04-Aug-14 07-Jun-14 A 23-Jun-14 A $31,375 $31,375

DSR2050 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 0d 05-Aug-14 06-Aug-14 23-Jun-14 A 09-Jul-14 A $93,831 $93,831

Miscellaneous WorksMiscellaneous Works 30d 13d 01-Jul-14 19-Aug-14 25-May-14 A 16-Aug-14 -2d $376,039 $998,415

DSR1885-new Concrete step barrier 21d 90% 2d 01-Jul-14 09-Aug-14 25-May-14 A 04-Aug-14 -1d $122,851 $136,501

DSR1765-new Concrete Ditch, protections and others 30d 90% 3d 01-Jul-14 19-Aug-14 21-Jun-14 A 04-Aug-14 -2d $196,104 $217,893

DSR1925 3" Water Pipeline (0+410 to 1+100) 10d 100% 0d 01-Jul-14 19-Jul-14 30-Jun-14 A 09-Jul-14 A $57,084 $57,084

DSR2160 7 cm Asphalt Wearing Course Including tack Coat 8d 0% 8d 02-Aug-14 11-Aug-14 05-Aug-14 13-Aug-14 -2d $0 $489,107

DSR2175 Guard Rail 5d 0% 5d 04-Aug-14 10-Aug-14 07-Aug-14 12-Aug-14 1d $0 $36,000

DSR2250 Road marking and traffic signs 8d 0% 8d 04-Aug-14 13-Aug-14 07-Aug-14 16-Aug-14 -2d $0 $61,830

PROJECT 02 Post ConstruPROJECT 02 Post Construction Phase 7d 7d 13-Aug-14 20-Aug-14 17-Aug-14 23-Aug-14 -3d $0 $28,813

DSR2220 Walk Through & Punch List 7d 0% 7d 13-Aug-14 20-Aug-14 17-Aug-14 23-Aug-14 -3d $0 $0

DSR2230 Start Demoblization 1d 0% 1d 19-Aug-14 20-Aug-14 23-Aug-14 23-Aug-14 -3d $0 $28,813

DSR2240 Start preparation as built drawings 0d 0% 0d 20-Aug-14 23-Aug-14 -3d $0 $0

Post Construction PhaPost Construction Phase 0d 0d 06-Jan-15 06-Jan-15 18-Jan-15 18-Jan-15 -10d $0 $0

Post SubmittalsPost Submittals 0d 0d 06-Jan-15 06-Jan-15 18-Jan-15 18-Jan-15 -10d $0 $0

MRNII1620 Start preparation Warranties (to USAID) 0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0

MRNII1630 Start preparation Final Acceptance Certificate 0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0

MRNII1640 Start preparation Release of liens and waiver of debts and claims againts
the government

0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0

MRNII1650 Start preparation Final payment 0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0

MRNII1660 Start preparation Final  Report 0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0

MRNII1680 Start preparation Clearance certificate from local entities/ Authorities 
invloved

0d 0% 0d 06-Jan-15 18-Jan-15 -10d $0 $0
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Multiple Roads ProjectMultiple Roads Project North  (II) 397d 03-Dec-13 A 18-Jan-15 -12d

MilestonesMilestones 366d 03-Dec-13 A 18-Jan-15 -12d

General MilestoneGeneral Milestone 0d 0d

Intermediate MilestonesIntermediate Milestones 366d 03-Dec-13 A 18-Jan-15 -12d

Completion MilestonesCompletion Milestones 0d 23-Aug-14 23-Aug-14 -3d
MRNII0020 Completion Project 2 Deir Sharaf Tulkarem Road 0d 0% 23-Aug-14* -3d

Preconstuction MilestonPreconstuction Milestones 0d 0d
PROJECT 01   Nablus - BPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 366d 03-Dec-13 A 18-Jan-15 -12d

MobilizationMobilization 0d 0d
Shop DrawingShop Drawing 0d 0d
MaterialMaterial 0d 0d
ConstructionConstruction 0d 0d
Project DurationProject Duration 366d 03-Dec-13 A 18-Jan-15 -12d

MRNII0140 Project Duration  (Calendar  Days) 364d 53.06% 03-Dec-13 A 18-Jan-15 -12d
MRNII0150 Project Duration  (Working  Days) 279d 50.27% 03-Dec-13 A 18-Jan-15 -10d
MRNII0160 Construction Duration  (Working  Days) 240d 44.57% 23-Jan-14 A 11-Jan-15 -10d

PROJECT 02 Deir Sharaf PROJECT 02 Deir Sharaf Tulkarem Road 291d 03-Dec-13 A 23-Aug-14 -3d
MobilizationMobilization 0d 0d
Shop Drawing MilestoShop Drawing Milestones 0d 0d
MaterialMaterial 0d 0d
ConstructionConstruction 0d 16-Aug-14 16-Aug-14 -2d

MRNII0240 Finish Construction Phase 0d 0% 16-Aug-14 -2d
Project DurationProject Duration 291d 03-Dec-13 A 23-Aug-14 -3d

MRNII0250 Project Duration  (Calendar  Days) 240d 90.4% 03-Dec-13 A 23-Aug-14 -3d
MRNII0260 Project Duration  (Working  Days) 179d 89.46% 03-Dec-13 A 23-Aug-14 -2d
MRNII0270 Construction Duration  (Working  Days) 145d 91.04% 24-Feb-14 A 16-Aug-14 -2d

Task order DurationTask order Duration 366d 03-Dec-13 A 18-Jan-15 -12d
MRNII0280 Project Duration  (Calendar  Days) 364d 53.06% 03-Dec-13 A 18-Jan-15 -12d
MRNII0290 Project Duration  (Working  Days) 279d 50.27% 03-Dec-13 A 18-Jan-15 -10d

Pre Construction PhasPre Construction Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

Mobilization OfficesMobilization Offices 0d 0d

PROJECT 01   Nablus PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 347d 23-Jan-14 A 04-Jan-15 3d

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 0d 0d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 0d 0d
PROJECT 01 MobilizationPROJECT 01 Mobilization 0d 0d

PROJECT 01 ConstructioPROJECT 01 Construction Phase 347d 23-Jan-14 A 04-Jan-15 3d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 139d 24-Apr-14 A 09-Sep-14 119d
PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 139d 24-Apr-14 A 09-Sep-14 119d

Plan Profile and CroPlan Profile and Cross Sections Phase One 12d 02-Aug-14 14-Aug-14 4d
NAB0300 Main Road  From  St.  A4+850 To St. A5+450 12d 0% 02-Aug-14 14-Aug-14 4d

Plan Profile and CroPlan Profile and Cross Sections Phase Two 12d 10-Jul-14 A 07-Aug-14 16d
NAB0340 Main Road  From St.  A0+150 To St. A1+050 12d 50% 10-Jul-14 A 07-Aug-14 16d

Plan Profile and CroPlan Profile and Cross Sections Phase Three 12d 18-Jun-14 A 07-Aug-14 38d
NAB0380 Seg B From  St.  B0+000 To St. B0+399 12d 50% 18-Jun-14 A 07-Aug-14 38d

WaterlineWaterline 12d 09-Aug-14 21-Aug-14 16d
NAB0410 12 " Deir Sharaf steel water pipeline from St. A 0+060 to A 1+050 (12")  (LHS) 12d 0% 09-Aug-14 21-Aug-14 16d

Sewer lineSewer line 12d 09-Aug-14 21-Aug-14 44d
NAB0450 Sewer line (LHS) from St. 0+290 to 0+520  (10" ) 12d 0% 09-Aug-14 21-Aug-14 44d

Concrete walls PhaConcrete walls Phase One 88d 24-Apr-14 A 21-Aug-14 46d
NAB0469-New Retaining Wall from Sta.4+090 to Sta.4+100 12d 50% 24-Apr-14 A 07-Aug-14 46d
NAB0490 Conc.boundary  walls from A4+578 to A4+600 (LHS)  L= 22 m 12d 0% 09-Aug-14 21-Aug-14 46d

Concrete walls PhaConcrete walls Phase Two 42d 24-Jul-14 A 02-Sep-14 101d
NAB0520 Retaining walls with step barrier & channel from A0+470 to A0+590  (RHS) L= 120 m 12d 50% 24-Jul-14 A 07-Aug-14 64d
NAB0555-new Retaining Wall from Sta.1+620 to Sta.1+684 RHS& Sta.1+689 to Sta.1+720 RHS 12d 50% 24-Jul-14 A 07-Aug-14 123d
NAB0560-new Retaining Wall from Sta.1+560 to Sta.1+570 L=10 m 12d 50% 27-Jul-14 A 07-Aug-14 123d
NAB0565-new Concrete Wall from Sta.1+438 to Sta.1+448 RHS and from Sta.1+452 to Sta.1+490 RHS 12d 50% 27-Jul-14 A 07-Aug-14 123d
NAB0550 Retaining walls with step barrier & channel from A`1+000 to A1+110  (RHS) L= 110 m 12d 0% 02-Aug-14 14-Aug-14 14d
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NAB0540 Retaining walls with step barrier & channel from A0+916 to A1+000 (RHS) L= 84 m 12d 0% 16-Aug-14 28-Aug-14 50d
NAB0530 Retaining walls with step barrier & channel from A0+750 to A0+910 (RHS) L= 160 m 12d 0% 20-Aug-14 02-Sep-14 50d

Concrete walls PhaConcrete walls Phase Three 12d 23-Aug-14 04-Sep-14 38d
NAB0560 Conc. Retaining walls from B0+230 to B0+340  LHS L= 110 m 12d 0% 23-Aug-14 04-Sep-14 38d

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage  Phase One 23d 02-Aug-14 27-Aug-14 1d
NAB0650 60 cm Conc. Pipes for drainage  from A4+600 to A4+800  L= 200 m 12d 0% 02-Aug-14 14-Aug-14 1d
NAB0660 60 cm Conc. Pipes for drainage from A4+840 to A5+000  L= 160 m 12d 0% 11-Aug-14 24-Aug-14 1d
NAB0670 60 cm Conc. Pipes for drainage  from A5+000 to A5+120  L= 120 m 12d 0% 14-Aug-14 27-Aug-14 1d

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage  Phase Two 21d 02-Aug-14 25-Aug-14 29d
NAB0700 60 cm Conc. Pipes for drainage  from A0+580 to A0+740  L= 160 m 12d 0% 02-Aug-14 14-Aug-14 26d
NAB0690 60 cm Conc. Pipes for drainage  from A0+360 to A0+460  L= 100 m 12d 0% 10-Aug-14 23-Aug-14 29d
NAB0680 60 cm Conc. Pipes for drainage  from A0+140 to A0+300  L= 160 m 12d 0% 12-Aug-14 25-Aug-14 29d

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage  Phase Three 0d 0d
New Conc.Pipe CulNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert  Phase One 25d 02-Aug-14 30-Aug-14 15d

NAB0800 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m 12d 0% 02-Aug-14 14-Aug-14 22d
NAB0810 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+600 length  L= 9 m 12d 0% 09-Aug-14 21-Aug-14 22d
NAB0820 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+840 length  L= 9 m 12d 0% 17-Aug-14 30-Aug-14 15d

New Conc.Pipe CulNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 24d 02-Aug-14 28-Aug-14 57d
NAB0910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m 12d 0% 02-Aug-14 14-Aug-14 46d
NAB0930 New  box culvert  (2*2.5) @ St. A1+095 RHS length  L= 15.5 m 12d 0% 02-Aug-14 14-Aug-14 43d
NAB0940 New Conc.Pipe Culvert Dia.80 cm @ St. A1+300 length  L= 84 m 12d 0% 02-Aug-14 14-Aug-14 41d
NAB0890 New  box culvert  (2*2.5) @ St. A0+595 RHS length  L= 7 m 12d 0% 06-Aug-14 19-Aug-14 65d
NAB0840 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m 12d 0% 09-Aug-14 21-Aug-14 34d
NAB0900 New Conc.Pipe Culvert Dia.80 cm @ St. A0+700 length  L= 14 m 12d 0% 09-Aug-14 21-Aug-14 61d
NAB0860 New Conc.Pipe Culvert Dia.80 cm @ St. A0+360 length  L= 29 m 12d 0% 10-Aug-14 23-Aug-14 56d
NAB0850 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m 12d 0% 12-Aug-14 25-Aug-14 29d
NAB0920 New  box culvert  (2*2.5) @ St. A0+915 RHS length  L= 6 m 12d 0% 12-Aug-14 25-Aug-14 26d
NAB0870 New  box culvert  (2*2.5) @ St. A0+510 RHS length  L= 11 m 12d 0% 13-Aug-14 26-Aug-14 56d
NAB0880 New Conc.Pipe Culvert Dia.80 cm @ St. A0+580 length  L= 11.5 m 12d 0% 16-Aug-14 28-Aug-14 57d

Connection and ValConnection and Valves Chambers 16d 23-Aug-14 09-Sep-14 16d
NAB1000 250 Wash out  chamber @ A0+070 12d 0% 23-Aug-14 04-Sep-14 16d
NAB1010 80 ARV chamber @ A0+810 , B0+100 & B0+365 12d 0% 27-Aug-14 09-Sep-14 16d

Stone WallsStone Walls 0d 0d
OtheresOtheres 36d 08-Jul-14 A 07-Aug-14 152d

NAB5065-new Side Walk from sta.2+600 to sta.3+000 12d 50% 08-Jul-14 A 07-Aug-14 123d
NAB5070-new Side Walk from sta.3+500 to Sta.4+000 5d 0% 01-Aug-14 05-Aug-14 154d

PROJECT 01 Material SPROJECT 01 Material Submittals 12d 27-Aug-14 09-Sep-14 95d
NAB1555 Interlocking Blocks 12d 0% 27-Aug-14 09-Sep-14 95d

PROJECT 01 ProcuremenPROJECT 01 Procurements 0d 0d
PROJECT 01 ConstructioPROJECT 01 Construction 347d 23-Jan-14 A 04-Jan-15 3d

Phase One from A2+02Phase One from A2+020  TO 5+450 closed /area B & A 347d 23-Jan-14 A 04-Jan-15 3d
Main Road  From StMain Road  From St.  A2+020 To St. A2+500 LHS & RHS  Area B 214d 23-Jan-14 A 24-Aug-14 54d

NAB1680 Maintain traffic control and safety plan ,Relocating utilities 162d 87.62% 23-Jan-14 A 24-Aug-14 42d

ExcavationExcavation 0d 0d
Storm SystemStorm System 0d 0d
Water linesWater lines 0d 0d
Sewer lineSewer line 0d 0d
Concrete worksConcrete works 0d 0d
Tooping and BasTooping and Basecourse 13d 13-Apr-14 A 02-Aug-14 43d

NAB2670 20 cm Thick Base Course- First Layer RHS 13d 95% 13-Apr-14 A 02-Aug-14 43d
NAB1780 20 cm Thick Base Course- First Layer LHS 13d 95% 15-Apr-14 A 02-Aug-14 43d

Asphalt binderAsphalt binder 3d 02-Aug-14 05-Aug-14 43d
NAB2820 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+020 to St. 2+140 LHS 3d 0% 02-Aug-14 05-Aug-14 43d

Street Lighting PStreet Lighting Poles and Curbstone 30d 25-Jun-14 A 24-Aug-14 42d
NAB2690 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 90% 25-Jun-14 A 02-Aug-14 52d
NAB1800 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 70% 09-Jul-14 A 04-Aug-14 46d
NAB2660 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 02-Aug-14 12-Aug-14 42d
NAB1810 Conc. Sidewalk and ramps including base course LHS 10d 0% 05-Aug-14 17-Aug-14 43d
NAB2700 Conc. Sidewalk and ramps including base course RHS 10d 0% 13-Aug-14 24-Aug-14 42d
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Main Road  From StMain Road  From St.  A2+500 To St. A3+000 LHS & RHS  Area A 184d 13-Feb-14 A 04-Sep-14 54d
NAB1820 Maintain traffic control and safety plan ,Relocating utilities 139d 78.42% 13-Feb-14 A 04-Sep-14 42d

ExcavationExcavation 0d 0d
Storm SystemStorm System 0d 0d
Water linesWater lines 0d 0d
Sewer lineSewer line 0d 0d
Concrete worksConcrete works 0d 0d
Tooping and BasTooping and Basecourse 7d 02-Aug-14 09-Aug-14 51d

NAB1990 Topping and base course layers in place of high voltage poles  that relocated 7d 0% 02-Aug-14 09-Aug-14 51d

Asphalt binderAsphalt binder 3d 11-Aug-14 14-Aug-14 50d
NAB1980 7 cm Asphalt Binder  Course Including Prime Coat remining 2+500 to St. 3+000 LHS 3d 0% 11-Aug-14 14-Aug-14 50d

Street Lighting PStreet Lighting Poles and Curbstone 25d 29-Jun-14 A 04-Sep-14 42d
NAB2800 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 75% 29-Jun-14 A 03-Aug-14 61d
NAB1960 Precast Conc. Curbstone forLHS (Mediane and side curb) LHS 7d 25% 01-Jul-14 A 07-Aug-14 51d
NAB2770 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 16-Aug-14 27-Aug-14 50d
NAB1970 Conc. Sidewalk and ramps including base course LHS 10d 0% 17-Aug-14 28-Aug-14 43d
NAB2810 Conc. Sidewalk and ramps including base course RHS 10d 0% 25-Aug-14 04-Sep-14 42d

Main Road  St.  A3+Main Road  St.  A3+000 To St. A3+500 LHS & RHS  Area A 198d 18-Mar-14 A 16-Sep-14 112d
NAB2000 Maintain traffic control and safety plan ,Relocating utilities 154d 80% 18-Mar-14 A 16-Sep-14 89d

ExcavationExcavation 114d 18-Mar-14 A 10-Aug-14 58d
NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 90% 18-Mar-14 A 04-Aug-14 55d
NAB2840 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 90% 06-Apr-14 A 04-Aug-14 55d
NAB2845-new Removing HV towers 5d 0% 04-Aug-14 10-Aug-14 58d

Storm SystemStorm System 18d 18-Apr-14 A 03-Aug-14 56d
NAB2011-new 60 cm Conc. Pipes for drainage W. manholes from A2+980 to A3+120  L= 140 m LHS 18d 90% 18-Apr-14 A 03-Aug-14 56d

Water linesWater lines 10d 27-Apr-14 A 02-Aug-14 56d
NAB2961-new 3" Steel  Water pipeline  from St. A 3+000 to A 3+500 (LHS)  L=500m LHS 10d 90% 27-Apr-14 A 02-Aug-14 56d

Concrete worksConcrete works 0d 0d
Tooping and BasTooping and Basecourse 112d 01-May-14 A 07-Aug-14 124d

NAB2040 20 cm Thick Topping Layer LHS 13d 70% 01-May-14 A 05-Aug-14 125d
NAB2880 20 cm Thick Topping Layer RHS 13d 80% 03-May-14 A 04-Aug-14 126d
NAB2910 20 cm Thick Base Course- First Layer RHS 13d 80% 03-May-14 A 04-Aug-14 126d
NAB2070 20 cm Thick Base Course- First Layer LHS 13d 60% 05-May-14 A 07-Aug-14 124d
NAB2920 20 cm Thick Base Course- Second Layer RHS 13d 80% 10-May-14 A 04-Aug-14 68d
NAB2090 20 cm Thick Base Course- Second Layer LHS 13d 60% 17-May-14 A 07-Aug-14 52d

Asphalt binderAsphalt binder 5d 04-Aug-14 10-Aug-14 65d
NAB2930 7 cm Asphalt Binder  Course Including Prime Coat from St. 3+220 to St. 3+500 RHS. 2d 0% 04-Aug-14 06-Aug-14 68d
NAB2100 7 cm Asphalt Binder  Course Including Prime Coat LHS remining 2d 0% 07-Aug-14 10-Aug-14 52d

Street Lighting PStreet Lighting Poles and Curbstone 75d 21-Apr-14 A 09-Sep-14 49d
NAB2060 Construct stone Wall 21d 95% 21-Apr-14 A 03-Aug-14 71d
NAB2940 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 25% 25-Jul-14 A 07-Aug-14 67d
NAB2900 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 02-Aug-14 12-Aug-14 72d
NAB2110 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 10-Aug-14 18-Aug-14 52d
NAB2120 Conc. Sidewalk and ramps including base course LHS 10d 0% 28-Aug-14 09-Sep-14 43d

Main Road  St.  A3+Main Road  St.  A3+500 To St. A4+000 LHS & RHS  Area A 197d 15-Apr-14 A 28-Sep-14 100d
NAB2130 Maintain traffic control and safety plan ,Relocating utilities 153d 67.32% 15-Apr-14 A 28-Sep-14 79d

ExcavationExcavation 5d 10-Aug-14 16-Aug-14 58d
NAB3016-new Removing HV towers 5d 0% 10-Aug-14 16-Aug-14 58d

Storm SystemStorm System 86d 07-May-14 A 02-Sep-14 102d
NAB2150 60 cm Conc. Pipes for drainage W. manholes from A3+610 to A3+840  L= 230 m LHS 23d 90% 07-May-14 A 04-Aug-14 127d
NAB3020 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m First part RHS 24d 70% 02-Jun-14 A 10-Aug-14 50d
NAB3040 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m second part RHS 24d 70% 17-Jun-14 A 10-Aug-14 61d
NAB2160 New double box culvert 2 (2*2) @ St. A3+610 LHS length  L=10 m LHS 16d 0% 14-Aug-14 02-Sep-14 50d

Water linesWater lines 0d 0d
Sewer lineSewer line 0d 0d
Concrete worksConcrete works 15d 01-Jul-14 A 04-Aug-14 155d

NAB3026-new Conc. retaining wall from A3+720 TO A3+735 L= 32M LHS 15d 75% 01-Jul-14 A 04-Aug-14 155d

Tooping and BasTooping and Basecourse 26d 27-Jun-14 A 03-Aug-14 127d
NAB2220 20 cm Thick Base Course- Second Layer LHS 13d 85% 27-Jun-14 A 03-Aug-14 127d
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NAB3090 20 cm Thick Base Course- Second Layer RHS 13d 85% 27-Jun-14 A 03-Aug-14 127d

Asphalt binderAsphalt binder 4d 24-Jul-14 A 02-Aug-14 75d
NAB3092 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 75% 24-Jul-14 A 02-Aug-14 75d
NAB2230 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 85% 24-Jul-14 A 02-Aug-14 69d

Street Lighting PStreet Lighting Poles and Curbstone 16d 02-Aug-14 19-Aug-14 107d
NAB2240 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 02-Aug-14 10-Aug-14 69d
NAB3094 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 0% 02-Aug-14 10-Aug-14 75d
NAB2200 Stone wall 15d 0% 03-Aug-14 19-Aug-14 107d
NAB3070 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 03-Aug-14 14-Aug-14 81d

Main Road  St.  A4+Main Road  St.  A4+000 To St. A4+500 LHS & RHS  Area A 201d 25-Apr-14 A 02-Oct-14 55d
NAB2260 Maintain traffic control and safety plan ,Relocating utilities 157d 65.61% 25-Apr-14 A 02-Oct-14 42d

ExcavationExcavation 36d 14-May-14 A 21-Aug-14 58d
NAB3114 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 15d 85% 14-May-14 A 04-Aug-14 -10d
NAB2270 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 15d 85% 10-Jun-14 A 04-Aug-14 -9d
NAB3115-new Removing HV towers 5d 0% 16-Aug-14 21-Aug-14 58d

Storm SystemStorm System 43d 15-Jun-14 A 01-Sep-14 51d
NAB3150 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m RHS 12d 15% 15-Jun-14 A 13-Aug-14 67d
NAB2290 60 cm Conc. Pipes for drainage W. manholes from A4+240 to A4+500  L= 260 m LHS 24d 0% 04-Aug-14 01-Sep-14 51d
NAB2305 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 0% 20-Aug-14 01-Sep-14 51d

Water linesWater lines 0d 0d
Sewer lineSewer line 7d 15-Jul-14 A 03-Aug-14 76d

NAB2300 12'' Sewer line   From St. A4+300 to St. A4+500  L=200 M LHS 7d 75% 15-Jul-14 A 03-Aug-14 76d

Tooping and BasTooping and Basecourse 56d 05-Jun-14 A 14-Aug-14 66d
NAB3160 20 cm Thick Topping Layer RHS 13d 70% 05-Jun-14 A 05-Aug-14 48d
NAB3180 20 cm Thick Base Course- First Layer RHS 13d 70% 10-Jun-14 A 05-Aug-14 64d
NAB2310 20 cm Thick Topping Layer LHS 13d 70% 11-Jun-14 A 05-Aug-14 40d
NAB2320 20 cm Thick Base Course- First Layer LHS 13d 60% 15-Jun-14 A 07-Aug-14 55d
NAB3190 20 cm Thick Base Course- Second Layer RHS 13d 25% 22-Jun-14 A 12-Aug-14 68d
NAB2330 20 cm Thick Base Course- Second Layer LHS 13d 15% 28-Jun-14 A 14-Aug-14 49d

Asphalt binderAsphalt binder 2d 14-Aug-14 17-Aug-14 73d
NAB3194 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 14-Aug-14 17-Aug-14 73d

Street Lighting PStreet Lighting Poles and Curbstone 10d 17-Aug-14 28-Aug-14 73d
NAB3170 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 17-Aug-14 28-Aug-14 73d

Main Road  St.  A4+Main Road  St.  A4+500 To St. A5+000 LHS & RHS  Area A 124d 24-May-14 A 06-Dec-14 18d
NAB2370 Maintain traffic control and safety plan ,Relocating utilities 101d 0% 24-May-14 A 06-Dec-14 16d

ExcavationExcavation 24d 04-Aug-14 01-Sep-14 -10d
NAB2380 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 0% 04-Aug-14 18-Aug-14 -10d
NAB3340 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 0% 18-Aug-14 01-Sep-14 -10d

Storm SystemStorm System 22d 23-Aug-14 16-Sep-14 44d
NAB3360 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+600 length  L= 9 m RHS 12d 0% 23-Aug-14 04-Sep-14 54d
NAB2430 60 cm Conc. Pipes for drainage W. manholes from A4+840 to A5+000  L= 160 m LHS 20d 0% 25-Aug-14 16-Sep-14 36d
NAB2420 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 15d 0% 31-Aug-14 16-Sep-14 36d

Water linesWater lines 10d 24-May-14 A 04-Aug-14 42d
NAB3350-new 12" Steel pipeline beit iba  from st 4+450 To st 4+950 RHS 10d 75% 24-May-14 A 04-Aug-14 42d

Sewer lineSewer line 5d 18-Aug-14 24-Aug-14 25d
NAB2410 12" Sewer line for from St. A4+500 to St. A4+600  L=100 M LHS 5d 0% 18-Aug-14 24-Aug-14 25d

Concrete worksConcrete works 25d 23-Aug-14 21-Sep-14 41d
NAB2400 Conc.boundary  walls from A4+578 to A4+600  L= 22 m LHS 12d 0% 23-Aug-14 04-Sep-14 46d
NAB3350 Conc. Retaining walls from A4+560 to A4+620  L= 60 m RHS 25d 0% 23-Aug-14 21-Sep-14 41d
NAB3380 Conc. Retaining walls from A4+830 to A4+865  L= 35 m RHS 19d 0% 27-Aug-14 18-Sep-14 3d

Tooping and BasTooping and Basecourse 0d 0d
Asphalt binderAsphalt binder 0d 0d
Street Lighting PStreet Lighting Poles and Curbstone 0d 0d

Main Road  St.  A5+Main Road  St.  A5+000 To St. A5+450 LHS & RHS  Area A 155d 02-Aug-14 04-Jan-15 -5d
NAB5000 Maintain traffic control and safety plan ,Relocating utilities 126d 0% 02-Aug-14 04-Jan-15 -3d

ExcavationExcavation 0d 0d
Storm SystemStorm System 0d 0d
Water linesWater lines 10d 02-Aug-14 12-Aug-14 44d

NAB3460-new 12" Steel pipeline beit iba  from st 4+950 To st 5+450 RHS 10d 0% 02-Aug-14 12-Aug-14 44d
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Tooping and BasTooping and Basecourse 0d 0d
Asphalt binderAsphalt binder 0d 0d
Street Lighting PStreet Lighting Poles and Curbstone 0d 0d

Phase Two closed (RHPhase Two closed (RHS & LHS)  from St. A0+000 - A2+020 165d 24-Apr-14 A 07-Dec-14 31d
Main Road St.  A2+0Main Road St.  A2+020 To St. A1+500 RHS & LHS Area B 146d 24-Apr-14 A 15-Oct-14 84d

NAB4030 Maintain traffic control and safety plan ,Relocating utilities 107d 43.69% 24-Apr-14 A 15-Oct-14 69d

ExcavationExcavation 0d 0d
Storm SystemStorm System 17d 14-Jul-14 A 17-Aug-14 115d

NAB4830 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 75% 14-Jul-14 A 04-Aug-14 127d
NAB4080 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 10d 20% 15-Jul-14 A 10-Aug-14 121d
NAB4050 60 cm Conc. Pipes for drainage W. manholes from A1+500 to A1+620  L= 120 m RHS 14d 0% 02-Aug-14 17-Aug-14 72d

Water linesWater lines 19d 26-Jun-14 A 12-Aug-14 77d
NAB4800 12" Steel pipeline deir sharaf project   L = 570 m LHS 12d 65% 26-Jun-14 A 06-Aug-14 77d
NAB4090 12" Steel pipeline deir sharaf @ A1+960 TO Nablus connection RHS 5d 0% 06-Aug-14 12-Aug-14 77d

Sewer lineSewer line 3d 01-Jul-14 A 02-Aug-14 129d
NAB4810 12" Sewer line  from St. A1+930 to St. A2+020 L=90 M LHS 3d 90% 01-Jul-14 A 02-Aug-14 129d

Concrete worksConcrete works 0d 0d
Tooping and BasTooping and Basecourse 83d 21-Jun-14 A 07-Aug-14 123d

NAB4100 20 cm Thick Topping Layer RHS 8d 95% 21-Jun-14 A 02-Aug-14 129d
NAB4840 20 cm Thick Topping Layer LHS 8d 95% 05-Jul-14 A 02-Aug-14 129d
NAB4120 20 cm Thick Base Course- First Layer RHS 8d 80% 06-Jul-14 A 03-Aug-14 127d
NAB4850 20 cm Thick Base Course- First Layer LHS 8d 80% 07-Jul-14 A 03-Aug-14 127d
NAB4130 20 cm Thick Base Course- Second Layer RHS 8d 30% 16-Jul-14 A 07-Aug-14 73d
NAB4860 20 cm Thick Base Course- Second Layer LHS 8d 30% 18-Jul-14 A 07-Aug-14 73d

Asphalt binderAsphalt binder 10d 07-Aug-14 19-Aug-14 72d
NAB4875 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 0% 07-Aug-14 10-Aug-14 73d
NAB4160 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 0% 18-Aug-14 19-Aug-14 72d

Street Lighting PStreet Lighting Poles and Curbstone 20d 07-Aug-14 31-Aug-14 72d
NAB4110 Foundation & Civil Works of Street Lighting Poles RHS 10d 0% 07-Aug-14 19-Aug-14 82d
NAB4870 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 0% 10-Aug-14 18-Aug-14 73d
NAB4140 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 0% 10-Aug-14 18-Aug-14 73d
NAB4150 Conc. Sidewalk and ramps including base course RHS 10d 0% 18-Aug-14 30-Aug-14 73d
NAB4873 Conc. Sidewalk and ramps including base course LHS 10d 0% 20-Aug-14 31-Aug-14 72d

Main Road  St.  A1+Main Road  St.  A1+500 To St. A1+000 RHS & LHS Area C 111d 09-Jul-14 A 25-Nov-14 16d
NAB3880 Maintain traffic control and safety plan ,Relocating utilities RHS 90d 0% 09-Jul-14 A 25-Nov-14 13d

ExcavationExcavation 24d 09-Jul-14 A 14-Aug-14 13d
NAB4590 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 25% 09-Jul-14 A 11-Aug-14 5d
NAB3890 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 5% 23-Jul-14 A 14-Aug-14 13d

Storm SystemStorm System 27d 14-Aug-14 15-Sep-14 36d
NAB3950 60 cm Conc. Pipes for drainage W. manholes from A1+300 to A1+500  L= 200 m RHS 22d 0% 14-Aug-14 09-Sep-14 13d
NAB3920 New  box culvert  (2*2.5) @ St. A1+095 RHS length  L= 15.5 m RHS 20d 0% 16-Aug-14 07-Sep-14 43d
NAB3930 60 cm Conc. Pipes for drainage W. manholes from A1+100 to A1+260  L= 160 m RHS 17d 0% 19-Aug-14 08-Sep-14 42d
NAB3940 New Conc.Pipe Culvert Dia.80 cm @ St. A1+300 length  L= 84 m RHS 22d 0% 20-Aug-14 15-Sep-14 36d
NAB3910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m RHS 17d 0% 21-Aug-14 10-Sep-14 40d
NAB4610 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 0% 28-Aug-14 09-Sep-14 13d

Water linesWater lines 11d 12-Aug-14 24-Aug-14 27d
NAB4600 12" Steel pipeline deir sharaf project   L = 500 m LHS 11d 0% 12-Aug-14 24-Aug-14 27d

Concrete worksConcrete works 21d 16-Aug-14 08-Sep-14 14d
NAB3900 Retaining walls with step barrier & channel from A`1+000 to A1+110  L= 110 m RHS 21d 0% 16-Aug-14 08-Sep-14 14d

Tooping and BasTooping and Basecourse 0d 0d
Asphalt binderAsphalt binder 0d 0d
Street Lighting PStreet Lighting Poles and Curbstone 0d 0d

Main Road St.  A1+0Main Road St.  A1+000 To St. A0+500 RHS & LHS Area C 117d 12-Aug-14 07-Dec-14 16d
NAB3700 Maintain traffic control and safety plan ,Relocating utilities RHS 95d 0% 12-Aug-14 07-Dec-14 13d

ExcavationExcavation 24d 12-Aug-14 08-Sep-14 5d
NAB3710 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 0% 12-Aug-14 25-Aug-14 5d
NAB4460 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 0% 26-Aug-14 08-Sep-14 5d

Storm SystemStorm System 19d 26-Aug-14 16-Sep-14 56d
NAB3800 New  box culvert  (2*2.5) @ St. A0+915 RHS length  L= 6 m RHS 14d 0% 26-Aug-14 10-Sep-14 26d
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NAB3760 60 cm Conc. Pipes for drainage W. manholes from A0+580 to A0+740  L= 160 m RHS 16d 0% 26-Aug-14 13-Sep-14 24d
NAB3780 New Conc.Pipe Culvert Dia.80 cm @ St. A0+700 length  L= 14 m RHS 17d 0% 28-Aug-14 16-Sep-14 56d
NAB3770 New  box culvert  (2*2.5) @ St. A0+595 RHS length  L= 7 m RHS 15d 0% 30-Aug-14 15-Sep-14 57d
NAB3740 New Conc.Pipe Culvert Dia.80 cm @ St. A0+580 length  L= 11.5 m RHS 15d 0% 31-Aug-14 16-Sep-14 56d

Water linesWater lines 0d 0d
Sewer lineSewer line 0d 0d
Concrete worksConcrete works 30d 26-Aug-14 29-Sep-14 45d

NAB3810 Retaining walls with step barrier & channel from A0+916 to A1+000  L= 84 m RHS 19d 0% 26-Aug-14 16-Sep-14 56d
NAB3805 Retaining walls with step barrier & channel from A0+830 to A0+910  L= 80 m RHS 18d 0% 28-Aug-14 17-Sep-14 55d
NAB3750 Retaining walls with step barrier & channel from A0+500 to A0+620  L= 120 m RHS 26d 0% 31-Aug-14 29-Sep-14 45d

Tooping and BasTooping and Basecourse 0d 0d
Asphalt binderAsphalt binder 0d 0d
Street Lighting PStreet Lighting Poles and Curbstone 0d 0d

Main Road  From StMain Road  From St. A0+500 To St. A0+000 RHS & LHS Area C 0d 0d
ExcavationExcavation 0d 0d
Storm SystemStorm System 0d 0d
Water linesWater lines 0d 0d
Sewer lineSewer line 0d 0d
Tooping and BasTooping and Basecourse 0d 0d
Asphalt binderAsphalt binder 0d 0d
Street Lighting PStreet Lighting Poles and Curbstone 0d 0d

Roundabout @ St. Roundabout @ St. 0+000 0d 0d
Phase Three   Seg. B  fPhase Three   Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 0d 0d
Temporary DetoursTemporary Detours 0d 0d
Asphalt and MiscellanAsphalt and Miscellaneous Works 0d 0d

PROJECT 01 Post ConstrPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Deir ShaPROJECT 02 Deir Sharaf Tulkarem Road 88d 15-May-14 A 23-Aug-14 136d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction Phase 0d 0d

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizationPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstructioPROJECT 02 Construction Phase 84d 15-May-14 A 16-Aug-14 143d

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 0d 0d

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 0d 0d
Plan Profile and CroPlan Profile and Cross Sections 0d 0d

Water LineWater Line 0d 0d

CulvertsCulverts 0d 0d

Concrete WallsConcrete Walls 0d 0d

OtheresOtheres 0d 0d

PROJECT 02 Material SPROJECT 02 Material Submittals 0d 0d

PROJECT 02 ConstructioPROJECT 02 Construction 84d 15-May-14 A 16-Aug-14 143d

PROJECT 02 ImplemePROJECT 02 Implement traffic control 0d 0d
Phase #1 Totally closePhase #1 Totally closed from St.  0+100 To St. 2+180 Area C 54d 15-May-14 A 05-Aug-14 154d

From St. 0+100  To SFrom St. 0+100  To St. 0+700 Area C 0d 0d

From St.0+700  To SFrom St.0+700  To St. 1+280 Area C 12d 15-May-14 A 05-Aug-14 125d
DSR1750 New Pipe Culvert 800mm @ St. 0+860 12d 70% 15-May-14 A 05-Aug-14 125d

Asphalt Works FromAsphalt Works From St. 0+100  To St. 1+280 0d 0d

From St. 1+280  To SFrom St. 1+280  To St. 1+730 Area C 0d 0d

From St. 1+730  To SFrom St. 1+730  To St. 2+180 Area C 9d 04-Jun-14 A 04-Aug-14 8d
DSR1990 Pipe Culvert 600mm @ St. 1+995 9d 70% 04-Jun-14 A 04-Aug-14 8d

Miscellaneous WorksMiscellaneous Works 30d 25-May-14 A 16-Aug-14 -2d
DSR1885-new Concrete step barrier 21d 90% 25-May-14 A 04-Aug-14 -1d
DSR1765-new Concrete Ditch, protections and others 30d 90% 21-Jun-14 A 04-Aug-14 -2d
DSR2160 7 cm Asphalt Wearing Course Including tack Coat 8d 0% 05-Aug-14 13-Aug-14 -2d
DSR2175 Guard Rail 5d 0% 07-Aug-14 12-Aug-14 1d
DSR2250 Road marking and traffic signs 8d 0% 07-Aug-14 16-Aug-14 -2d

PROJECT 02 Post ConstrPROJECT 02 Post Construction Phase 7d 17-Aug-14 23-Aug-14 -3d
DSR2220 Walk Through & Punch List 7d 0% 17-Aug-14 23-Aug-14 -3d
DSR2230 Start Demoblization 1d 0% 23-Aug-14 23-Aug-14 -3d
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DSR2240 Start preparation as built drawings 0d 0% 23-Aug-14 -3d

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

Start preparation as built drawings
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Float

Multiple Roads Project NMultiple Roads Project North  (II) 411d 03-Dec-13 A 18-Jan-15 -12d

MilestonesMilestones 366d 03-Dec-13 A 18-Jan-15 -12d

General MilestoneGeneral Milestone 0d 03-Dec-13 A 03-Dec-13 A

MRNII0000 Start Date NTP 0d 100% 03-Dec-13 A

Intermediate MilestonesIntermediate Milestones 366d 03-Dec-13 A 18-Jan-15 -12d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonesPreconstuction Milestones 110d 08-Dec-13 A 13-May-14 A

MRNII0040 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

MRNII0050 Finish  Preconstruction Submittal 0d 100% 13-May-14 A

PROJECT 01   Nablus - BeitPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 366d 03-Dec-13 A 18-Jan-15 -12d

MobilizationMobilization 11d 04-Dec-13 A 23-Jan-14 A

MRNII0060 Start Mobilization 0d 100% 04-Dec-13 A

MRNII0070 Finish Mobilization 0d 100% 23-Jan-14 A

Shop DrawingShop Drawing 0d 09-Jan-14 A 09-Jan-14 A

MRNII0080 Start Shop Drawing Submittal 0d 100% 09-Jan-14 A

MaterialMaterial 0d 25-Dec-13 A 25-Dec-13 A

MRNII0100 Start Material Submittal 0d 100% 25-Dec-13 A

ConstructionConstruction 0d 23-Jan-14 A 23-Jan-14 A

MRNII0120 Start Construction (Ground Breaking) 0d 100% 23-Jan-14 A

Project DurationProject Duration 366d 03-Dec-13 A 18-Jan-15 -12d

MRNII0140 Project Duration  (Calendar  Days) 364d 53.06% 03-Dec-13 A 18-Jan-15 -12d

MRNII0150 Project Duration  (Working  Days) 279d 50.27% 03-Dec-13 A 18-Jan-15 -10d

MRNII0160 Construction Duration  (Working  Days) 240d 44.57% 23-Jan-14 A 11-Jan-15 -10d

PROJECT 02 Deir Sharaf TuPROJECT 02 Deir Sharaf Tulkarem Road 291d 03-Dec-13 A 23-Aug-14 -3d

MobilizationMobilization 19d 04-Dec-13 A 20-Jan-14 A

MRNII0170 Start Mobilization 0d 100% 04-Dec-13 A

MRNII0180 Finish Mobilization 0d 100% 20-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 113d 15-Jan-14 A 16-Jul-14 A

MRNII0190 Start Shop Drawing Submittal 0d 100% 15-Jan-14 A

MRNII0200 Finish Shop Drawing Submittal 0d 100% 16-Jul-14 A

MaterialMaterial 113d 25-Dec-13 A 15-Jul-14 A

MRNII0210 Start Material Submittal 0d 100% 25-Dec-13 A

MRNII0220 Finish Material submittal 0d 100% 15-Jul-14 A

ConstructionConstruction 0d 24-Feb-14 A 24-Feb-14 A

MRNII0230 Start Construction (Ground Breaking) 0d 100% 24-Feb-14 A

Project DurationProject Duration 291d 03-Dec-13 A 23-Aug-14 -3d

MRNII0250 Project Duration  (Calendar  Days) 240d 90.4% 03-Dec-13 A 23-Aug-14 -3d

MRNII0260 Project Duration  (Working  Days) 179d 89.46% 03-Dec-13 A 23-Aug-14 -2d

MRNII0270 Construction Duration  (Working  Days) 145d 91.04% 24-Feb-14 A 16-Aug-14 -2d

Task order DurationTask order Duration 366d 03-Dec-13 A 18-Jan-15 -12d

MRNII0280 Project Duration  (Calendar  Days) 364d 53.06% 03-Dec-13 A 18-Jan-15 -12d

MRNII0290 Project Duration  (Working  Days) 279d 50.27% 03-Dec-13 A 18-Jan-15 -10d

Pre Construction PhasePre Construction Phase 219d 08-Dec-13 A 09-Jul-14 A

Pre Construction SubmittalsPre Construction Submittals 219d 08-Dec-13 A 09-Jul-14 A

MRNII1100 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A

MRNII1090 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 08-Dec-13 A 22-Dec-13 A

MRNII1110 Temporary and Permanent Project  Sign Plan 10d 100% 08-Dec-13 A 22-Dec-13 A

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

18-J

18-J

03-Dec-13 A

Start Date NTP
18-J

13-May-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submittal
18-J

23-Jan-14 A

Start Mobilization

Finish Mobilization
09-Jan-14 A

Start Shop Drawing Submittal
25-Dec-13 A

Start Material Submittal
23-Jan-14 A

Start Construction (Ground Breaking)
18-J

23-Aug-14

20-Jan-14 A

Start Mobilization

Finish Mobilization
16-Jul-14 A

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
15-Jul-14 A

Start Material Submittal

Finish Material submittal
24-Feb-14 A

Start Construction (Ground Breaking)
23-Aug-14

18-J

09-Jul-14 A

09-Jul-14 A
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MRNII1190 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A

MRNII1130 Testing Lab 10d 100% 23-Dec-13 A 05-Jan-14 A

MRNII1170 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A

MRNII1200 QCP-Quality Control Program 10d 100% 25-Dec-13 A 09-Jan-14 A

MRNII1180 Safety Plan 10d 100% 25-Dec-13 A 13-Jan-14 A

MRNII1140 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 09-Feb-14 A

MRNII1260 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

MRNII1120 Insurances 10d 100% 25-Dec-13 A 06-Jan-14 A

MRNII1150 Existing Survey Plan for Project 01 10d 100% 29-Dec-13 A 22-Jan-14 A

MRNII1230 Schedule Submittals 10d 100% 29-Dec-13 A 13-Jan-14 A

MRNII1310 Method Statement Plan 10d 100% 29-Dec-13 A 22-Jan-14 A

MRNII1330 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 04-Mar-14 A

MRNII1240 60-Day Plan of Operation 10d 100% 29-Dec-13 A 08-Jan-14 A

MRNII1245 Project Overview Bar Chart 10d 100% 29-Dec-13 A 08-Jan-14 A

MRNII1210 Coordination with local Authorities Plan 10d 100% 30-Dec-13 A 13-Jan-14 A

MRNII1160 Existing Survey Plan for Project 02 10d 100% 31-Dec-13 A 14-Jan-14 A

MRNII1220 Field Offices Location & Layout 10d 100% 06-Jan-14 A 09-Jan-14 A

MRNII1270 Dilapidation Survey (Project 01) 10d 100% 07-Jan-14 A 05-Mar-14 A

MRNII1280 Dilapidation Survey (Project 02) 10d 100% 15-Jan-14 A 21-Jan-14 A

MRNII1320 Environmental Mitigation Plan 10d 100% 16-Jan-14 A 26-Jan-14 A

MRNII1250-new Proposed staging and storage yard -Nablus Beit Iba Der Sharaf Road -Project 01 10d 100% 19-Jan-14 A 21-Jan-14 A

MRNII1290 Risk Management Plan (Project 01) 10d 100% 19-Jan-14 A 03-Mar-14 A

MRNII1340 Traffic Control Plan Phase I- from Sta.0+000 to Sta.2+180 (Project 02) 10d 100% 26-Jan-14 A 05-Feb-14 A

MRNII1300 Risk Management Plan (Project 02) 10d 100% 29-Jan-14 A 05-Feb-14 A

MRNII1350 Traffic Control Plan (Area A and B)  from Sta.2+020 to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01 10d 100% 05-Feb-14 A 06-Feb-14 A

MRNII1250 Proposed Dumping Area -Project 01 10d 100% 11-Feb-14 A 12-Feb-14 A

MRNII1310-new Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Project 01 10d 100% 17-Feb-14 A 02-Mar-14 A

MRNII1315-new 12'' inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A

MRNII1316-new Welding Procedure 3-12 inch pipes- Project 01 10d 100% 24-Mar-14 A 31-Mar-14 A

MRNII1317-new Specific Method Statement for Sewer lines Leakage Testing Project 01 10d 100% 25-Mar-14 A 30-Mar-14 A

MRNII1318-new Traffic Control Plan from Sta.3+520 to Sta.4+620-Project 01 10d 100% 08-Apr-14 A 28-Apr-14 A

MRNII1319-new Special Method Statements for Hydrostatic Test for concrete pipes - project 01 10d 100% 21-Apr-14 A 24-Apr-14 A

MRNII1320-new Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000 -Nablus Beit Iba Der Sharaf Road -Project 01 10d 100% 28-Apr-14 A 13-May-14 A

MRNII1325-new Confined space safety plan -Project 01 10d 100% 06-May-14 A 08-May-14 A

MRNII1330-new Work Zone Traffic Control and Operations at Night(Specific Night Work-Project 01 10d 100% 09-Jul-14 A 09-Jul-14 A

Mobilization OfficesMobilization Offices 4d 25-Dec-13 A 06-Jan-14 A

MRNII1370 Supply and install Office Furniture's and Supplies 3d 100% 25-Dec-13 A 06-Jan-14 A

MRNII1380 Supply and install Office IT Equipments & Applience 3d 100% 25-Dec-13 A 06-Jan-14 A

PROJECT 01   Nablus - BPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 411d 03-Dec-13 A 06-Dec-14 32d

PROJECT 01 PreconstructioPROJECT 01 Preconstruction Phase 50d 03-Dec-13 A 07-May-14 A

PROJECT 01 Conformed DrPROJECT 01 Conformed Drawings and Coordination 40d 03-Dec-13 A 07-May-14 A

NAB0110 Coordination with Israeli authorities for approval and permit area C Project 01 40d 100% 03-Dec-13 A 07-May-14 A

NAB0100 Final for Construction Drawing (Conformed) 0d 100% 03-Dec-13 A

PROJECT 01 MobilizationPROJECT 01 Mobilization 32d 04-Dec-13 A 23-Jan-14 A

NAB0140 Mobilization Total Cost (4.0%) 13d 100% 04-Dec-13 A 23-Jan-14 A

NAB0170 Site Hand Over 1d 100% 08-Dec-13 A 08-Dec-13 A

NAB0190 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 13d 100% 15-Dec-13 A 04-Jan-14 A

NAB0200 Install Temporary Project Sign 2d 100% 20-Jan-14 A 20-Jan-14 A

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

06-Jan-14 A

06-Dec-14

07-May-14 A

07-May-14 A

Final for Construction Drawing (Conformed)
23-Jan-14 A
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NAB0205 Storage yard preparation and mobilizing equipment 3d 100% 20-Jan-14 A 23-Jan-14 A

NAB0180 Checking With CMC Existing-Bench Marks, Survey Control Points 0d 100% 22-Jan-14 A 22-Jan-14 A

PROJECT 01 Construction PPROJECT 01 Construction Phase 411d 25-Dec-13 A 06-Dec-14 32d

PROJECT 01 Construction PROJECT 01 Construction Submittals 268d 25-Dec-13 A 07-Aug-14 152d

PROJECT 01 Shop DrawPROJECT 01 Shop Drawing Submittals 268d 09-Jan-14 A 07-Aug-14 152d

Plan Profile and CrossPlan Profile and Cross Sections Phase One 125d 09-Jan-14 A 26-Jun-14 A

NAB0240 Main Road  From St.  A2+020 To St. A2+600 12d 100% 09-Jan-14 A 09-Feb-14 A

NAB0250 Main Road  From  St.  A2+600 To St. A3+000 12d 100% 16-Feb-14 A 25-Feb-14 A

NAB0260 Main Road  From  St. A3+000 To St. A3+600 12d 100% 02-Mar-14 A 26-Mar-14 A

NAB0270 Main Road  From St.  A3+600 To St. A4+100 12d 100% 06-Mar-14 A 17-Mar-14 A

NAB0280 Main Road  From  St.  A4+100 To St. A4+850 12d 100% 27-Mar-14 A 07-May-14 A

NAB0301-new Junction at Sta.3+420 12d 100% 24-Apr-14 A 13-May-14 A

NAB0302-new Junction at Sta.2+600 LHS and at Sta.2+640 RHS 12d 100% 04-May-14 A 15-May-14 A

NAB0285-new Junction from Sta.1+910 to Sta.2+040 12d 100% 25-May-14 A 26-Jun-14 A

Plan Profile and CrossPlan Profile and Cross Sections Phase Two 96d 10-Apr-14 A 07-Aug-14 16d

NAB0370 Main Road  From St.  A1+500 To St. A2+020 12d 100% 10-Apr-14 A 15-May-14 A

NAB0360 Main Road  From  St. A1+050 To St. A1+500 12d 100% 15-May-14 A 07-Jul-14 A

NAB0340 Main Road  From St.  A0+150 To St. A1+050 12d 50% 10-Jul-14 A 07-Aug-14 16d

Plan Profile and CrossPlan Profile and Cross Sections Phase Three 12d 18-Jun-14 A 07-Aug-14 38d

NAB0380 Seg B From  St.  B0+000 To St. B0+399 12d 50% 18-Jun-14 A 07-Aug-14 38d

WaterlineWaterline 105d 16-Jan-14 A 01-Jun-14 A

NAB0400 Water pipeline from St. A 1+900 to A 2+500 (3") (LHS) 12d 100% 16-Jan-14 A 20-Mar-14 A

NAB0400-NEW  12 " Deir Sharaf steel water pipeline from St. A 2+000 to A 3+000 (12") (RHS) 12d 100% 17-Mar-14 A 23-Mar-14 A

NAB0401-NEW 12 " Deir Sharaf steel water pipeline from St. A 3+000 to A 4+100 (12") (RHS) 12d 100% 03-Apr-14 A 08-Apr-14 A

NAB0402-NEW 3"  Deir Sharaf steel water pipeline from St. A 2+900 to A 4+400 (3") (LHS) 12d 100% 10-Apr-14 A 16-Apr-14 A

NAB0420 12" Deir Sharaf steel water pipeline from St. Sta.1+050 to Sta.2+000  (LHS) 12d 100% 28-Apr-14 A 01-Jun-14 A

NAB0403-NEW 12 " Deir Sharaf steel water pipeline from St. A 4+100 to A 4+850 (12") (RHS) 12d 100% 05-May-14 A 07-May-14 A

Sewer lineSewer line 144d 20-Jan-14 A 03-Jul-14 A

NAB0430 Sewer line (LHS) from St. 1+930 to 2+610  (12" ) 12d 100% 20-Jan-14 A 09-Feb-14 A

NAB0435-new Sewer line (LHS) from Sta.3+407 to Sta.3+560 12d 100% 13-May-14 A 15-May-14 A

NAB0440 Sewer line (LHS) from St.  4+100 to 4+600  (12" ) 12d 100% 26-Jun-14 A 03-Jul-14 A

Concrete walls Phase Concrete walls Phase One 175d 06-Feb-14 A 07-Aug-14 46d

NAB0443-New Retaining Wall from Sta.2+339 to Sta.2+369 (RHS) 12d 100% 06-Feb-14 A 09-Feb-14 A

NAB0444-New Concrete Wall from Sta.2+040 to Sta.2+065 (LHS) 12d 100% 06-Feb-14 A 13-Mar-14 A

NAB0447-New Retaining Wall from Sta.A2+475 to Sta.A2+515 (RHS) 12d 100% 16-Feb-14 A 23-Feb-14 A

NAB0449-New Retaining Wall from Sta.2+740 to Sta.2+850 (RHS) 12d 100% 02-Mar-14 A 05-Mar-14 A

NAB0451-New Retaining Wall from Sta.A2+980 to Sta.A3+010 (LHS) 12d 100% 10-Mar-14 A 31-Mar-14 A

NAB0452-New Retaining  Wall from Sta.A2+719 to Sta.A2+730 (LHS)  L= 11m 12d 100% 10-Mar-14 A 05-May-14 A

NAB0461-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 100% 16-Mar-14 A 06-Apr-14 A

NAB0467-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 100% 16-Mar-14 A 06-Apr-14 A

NAB0462-New Conc. Retaining walls from Sta.A3+560 to Sta.A3+590 (RHS) 12d 100% 19-Mar-14 A 24-Mar-14 A

NAB0460 Conc. Retaining walls from A3+160 to A3+190 (LHS)   L= 40 m & A3+160 to A3+190 (RHS)   L= 40 m 12d 100% 19-Mar-14 A 31-Mar-14 A

NAB0463-New Conc. Retaining walls from Sta.A3+010 to Sta.A3+020 (RHS) 12d 100% 24-Mar-14 A 27-Mar-14 A

NAB0466-New Retaining Wall from Sta.A3+341 to Sta.A3+370 (RHS) L= 29 m 12d 100% 25-Mar-14 A 22-Apr-14 A

NAB0464-New Conc. Retaining walls from Sta.3+655 to Sta.3+695 (RHS) 12d 100% 27-Mar-14 A 06-Apr-14 A

NAB0465-New Conc. Retaining walls from Sta.3+373 to Sta.3+402 (LHS) 12d 100% 31-Mar-14 A 06-Apr-14 A

NAB0468-New Boundary wall from Sta.3+950 to Sta.3+985 (LHS) 12d 100% 03-Apr-14 A 30-Apr-14 A

NAB0470 Conc. Retaining walls from A3+828.5  to A3+855.5 (RHS)  L= 27 m 12d 100% 03-Apr-14 A 05-May-14 A

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

06-Dec-14

07-Aug-14

07-Aug-14

26-Jun-14 A

07-Aug-14

07-Aug-14

01-Jun-14 A

03-Jul-14 A

07-Aug-14
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NAB0480 Conc. Retaining walls from A3+950 to A3+982 (LHS)  L= 32 m 12d 100% 03-Apr-14 A 30-Apr-14 A

NAB0469-New Retaining Wall from Sta.4+090 to Sta.4+100 12d 50% 24-Apr-14 A 07-Aug-14 46d

NAB0472-New Retaining Wall from Sta.3+217 to Sta.3+226 LHS L= 9 m and Concrete Stair from Sta. 3+226 to Sta.3+229 LHS L= 3 12d 100% 07-May-14 A 19-May-14 A

NAB0473-New Retaining Wall from Sta.3+715 to Sta.3+740 LHS L= 25 m 12d 100% 12-May-14 A 22-Jun-14 A

NAB0500 Conc. Retaining walls from A4+545 to Sta.A4+617 RHS  L= 72 m 12d 100% 13-May-14 A 21-May-14 A

NAB0510 Conc. Retaining walls from A4+830 to A4+865 (RHS)  L= 35 m 12d 100% 14-May-14 A 21-May-14 A

Concrete walls Phase Concrete walls Phase Two 87d 04-May-14 A 07-Aug-14 123d

NAB0470-New Retaining Wall from Sta.1+720 to Sta.1+750 RHS L= 30 m 12d 100% 04-May-14 A 07-May-14 A

NAB0471-New Retaining Wall from Sta.1+865 to Sta.1+930 RHS L= 65 m 12d 100% 05-May-14 A 07-May-14 A

NAB0520 Retaining walls with step barrier & channel from A0+470 to A0+590  (RHS) L= 120 m 12d 50% 24-Jul-14 A 07-Aug-14 64d

NAB0555-new Retaining Wall from Sta.1+620 to Sta.1+684 RHS& Sta.1+689 to Sta.1+720 RHS 12d 50% 24-Jul-14 A 07-Aug-14 123d

NAB0560-new Retaining Wall from Sta.1+560 to Sta.1+570 L=10 m 12d 50% 27-Jul-14 A 07-Aug-14 123d

NAB0565-new Concrete Wall from Sta.1+438 to Sta.1+448 RHS and from Sta.1+452 to Sta.1+490 RHS 12d 50% 27-Jul-14 A 07-Aug-14 123d

Concrete walls Phase Concrete walls Phase Three 0d 0d

60 cm Conc. Pipes for60 cm Conc. Pipes for drainage  Phase One 144d 16-Jan-14 A 17-Jul-14 A

NAB0590 60 cm Conc. Pipes for drainage  from A2+500 to A2+580  L= 80 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0570 60 cm Conc. Pipes for drainage    from A2+020 to A2+180  L= 160 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0580 60 cm Conc. Pipes for drainage  from A2+220 to A2+500  L= 280 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0610 60 cm Conc. Pipes for drainage  from A2+870 to A2+980  L= 110 m 12d 100% 06-Mar-14 A 10-Mar-14 A

NAB0600 60 cm Conc. Pipes for drainage  from A2+580 to A2+980  L= 160 m 12d 100% 06-Mar-14 A 10-Mar-14 A

NAB0630 60 cm Conc. Pipes for drainage  from Sta.3+600 to Sta.3+840  L= 240 m 12d 100% 14-Apr-14 A 13-May-14 A

NAB0601 60 cm Conc. Pipes for drainage from Sta.3+000 to Sta.3+120 12d 100% 17-Apr-14 A 21-Apr-14 A

NAB0602- 60 cm Conc. Pipes for drainage from Sta.4+100 to Sta.4+400 12d 100% 26-Jun-14 A 17-Jul-14 A

60 cm Conc. Pipes for60 cm Conc. Pipes for drainage  Phase Two 27d 19-May-14 A 10-Jul-14 A

NAB0740 60 cm Conc. Pipes for drainage  from A1+690 to A2+020  L= 330 m 12d 100% 19-May-14 A 27-May-14 A

NAB0745-new 60 cm Conc. Pipes for drainage from Sta.0+030 to Sta.0+180 12d 100% 15-Jun-14 A 10-Jul-14 A

NAB0720 60 cm Conc. Pipes for drainage from A1+300 to A1+620  L= 200 m 12d 100% 26-Jun-14 A 09-Jul-14 A

NAB0710 60 cm Conc. Pipes for drainage from A1+100 to A1+260  L= 160 m 12d 100% 28-Jun-14 A 09-Jul-14 A

60 cm Conc. Pipes for60 cm Conc. Pipes for drainage  Phase Three 5d 10-Jul-14 A 23-Jul-14 A

NAB0685-new Box Culvert at Sta.B0+095-Segment B 5d 100% 10-Jul-14 A 23-Jul-14 A

New Conc.Pipe CulverNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert  Phase One 12d 16-Jan-14 A 04-Jun-14 A

NAB0750 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+220 length  L= 55 m 12d 100% 16-Jan-14 A 13-Feb-14 A

NAB0790 New double box culvert 2 (2*2) @ St. A3+610  length  L= 66 m 12d 100% 15-May-14 A 04-Jun-14 A

New Conc.Pipe CulverNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 0d 0d

Connection and ValveConnection and Valves Chambers 0d 0d

Stone WallsStone Walls 35d 16-Apr-14 A 13-May-14 A

NAB1110 Stone wall   from (Sta.A2+980 to Sta.A3+010 LHS)    L=30 m  (LHS) 12d 100% 16-Apr-14 A 21-Apr-14 A

NAB1120 Stone wall   from (A3+162 to Sta.A3+189)  L=27 m  (LHS) 12d 100% 16-Apr-14 A 21-Apr-14 A

NAB1121-new Stone Wall from Sta.3+376 to Sta.3+402  L= 26 m (LHS) 5d 100% 24-Apr-14 A 28-Apr-14 A

NAB1160 Stone wall   from A4+710 to A4+780   L=70 m  (LHS) 12d 100% 12-May-14 A 13-May-14 A

OtheresOtheres 97d 19-Feb-14 A 07-Aug-14 123d

NAB5050-new Street Lighting Poles from Sta.2+033 to Sta.2+983 12d 100% 19-Feb-14 A 25-May-14 A

NAB5055-new Street Lighting Poles from Sta.1+500 to Sta.2+000 &from sta.3+000 to Sta.4+850 12d 100% 18-Jun-14 A 22-Jun-14 A

NAB5060-new Side Walk from sta.2+000 to sta.2+600 12d 100% 18-Jun-14 A 23-Jun-14 A

NAB5065-new Side Walk from sta.2+600 to sta.3+000 12d 50% 08-Jul-14 A 07-Aug-14 123d

NAB5064-new Side Walk from sta.3+500 to Sta.4+000 12d 100% 22-Jul-14 A 23-Jul-14 A

NAB5056-new Typical Detail for Storm Manhole for Median Island 3.0m Width 5d 100% 22-Jul-14 A 24-Jul-14 A

PROJECT 01 Material SuPROJECT 01 Material Submittals 200d 25-Dec-13 A 15-Jul-14 A
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NAB1340 UPVC 12d 100% 25-Dec-13 A 13-Jan-14 A

NAB1290 Concrete Pipes 12d 100% 25-Dec-13 A 15-Jan-14 A

NAB1410 Prime Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1420 Tack Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1520 Cat eyes 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1530 Thermoplastic paint 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1560 Curbstone paint material 12d 100% 25-Dec-13 A 05-Jan-14 A

NAB1445 Concrete joint sealant material 12d 100% 25-Dec-13 A 15-Jan-14 A

NAB1440 Bituminous Wearing Course-Mix Design 12d 100% 30-Dec-13 A 09-Jan-14 A

NAB1400 Curbstone 12d 100% 30-Dec-13 A 31-Dec-13 A

NAB1430 Bituminous Binder Course-Mix Design 12d 100% 02-Jan-14 A 09-Jan-14 A

NAB1550 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A

NAB1270 Steel pipeline 12d 100% 19-Jan-14 A 27-Jan-14 A

NAB1310 Base Course Source 12d 100% 22-Jan-14 A 26-Jan-14 A

NAB1360 Bedding material 12d 100% 22-Jan-14 A 26-Jan-14 A

NAB1350 Backfilling material 12d 100% 22-Jan-14 A 26-Jan-14 A

NAB1280 Concrete Mix Design including Cement type 12d 100% 28-Jan-14 A 03-Feb-14 A

NAB1370 Manholes and catch basin 12d 100% 04-Feb-14 A 11-Feb-14 A

NAB1380 Cast iron manhole and catch basin cover 12d 100% 04-Feb-14 A 11-Feb-14 A

NAB1573-new Galvanized Malleable Iron Fittings up to 2 inch 12d 100% 17-Feb-14 A 25-Feb-14 A

NAB1564-new Concrete Water Proofer for Manholes outside painting 12d 100% 19-Feb-14 A 23-Feb-14 A

NAB1300 Steel Reinforcement 12d 100% 19-Feb-14 A 23-Feb-14 A

NAB1565 Street Lighting 12d 100% 23-Feb-14 A 02-Mar-14 A

NAB1563-new Epoxy Paint for Concrete protection 12d 100% 02-Mar-14 A 05-Mar-14 A

NAB1565-new Precast Concrete Curbstone & Edge beam 12d 100% 21-May-14 A 26-May-14 A

NAB1567-new Lamp,Cable and Cobra Pipe for street lighting 12d 100% 28-May-14 A 05-Jun-14 A

NAB1566-new Portland Cement Sulfate Resisting  for concrete benching for manholes 12d 100% 28-May-14 A 04-Jun-14 A

NAB1568-new Concrete surfaces repairing material 12d 100% 14-Jul-14 A 15-Jul-14 A

PROJECT 01 ProcurementsPROJECT 01 Procurements 94d 27-Jan-14 A 25-Jun-14 A

NAB1580 Order steel pipes and fittings 0d 100% 27-Jan-14 A

NAB1590 Start Delivery steel pipes and fittings 0d 100% 22-Mar-14 A

NAB1600 Order Street Lighting Poles 0d 100% 25-Jun-14 A

PROJECT 01 ConstructionPROJECT 01 Construction 360d 23-Jan-14 A 06-Dec-14 32d

Phase One from A2+020 Phase One from A2+020  TO 5+450 closed /area B & A 318d 23-Jan-14 A 06-Dec-14 32d

Main Road  From St.  AMain Road  From St.  A2+020 To St. A2+500 LHS & RHS  Area B 162d 23-Jan-14 A 24-Aug-14 42d

NAB1680 Maintain traffic control and safety plan ,Relocating utilities 162d 87.62% 23-Jan-14 A 24-Aug-14 42d

ExcavationExcavation 147d 23-Jan-14 A 03-Jul-14 A

NAB1690 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 23-Jan-14 A 03-Jul-14 A

NAB2620 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 100% 28-Jan-14 A 31-Mar-14 A

NAB2625-new Removing HV towers 5d 100% 01-Jul-14 A 03-Jul-14 A

Storm SystemStorm System 71d 15-Feb-14 A 21-Apr-14 A

NAB1710 60 cm Conc. Pipes for drainage W. manholes from A2+020 to A2+180  L= 160 m LHS 16d 100% 15-Feb-14 A 18-Feb-14 A

NAB1740 60 cm Conc. Pipes for drainage W. manholes from A2+220 to A2+500  L= 280 m LHS 27d 100% 18-Feb-14 A 25-Feb-14 A

NAB2630 New Conc.Pipe Culvert Dia. 80 cm  with outlet @ St. A2+084 length  L= 55 m RHS 18d 100% 05-Mar-14 A 06-Mar-14 A

NAB1730 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 18d 100% 05-Apr-14 A 21-Apr-14 A

NAB2640 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 14d 100% 05-Apr-14 A 20-Apr-14 A

Water linesWater lines 34d 23-Mar-14 A 21-Apr-14 A

NAB2962-new 12" Steel pipeline beit iba  from st 2+220 To st 2+450 RHS 21d 100% 23-Mar-14 A 25-Mar-14 A
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NAB1720 3" Steel  Water pipeline  from St. A 2+020 to A 2+500 (LHS)  L=480 m LHS 12d 100% 03-Apr-14 A 21-Apr-14 A

Sewer lineSewer line 42d 08-Feb-14 A 21-Apr-14 A

NAB1990-new 8" Sewer line (house connection from St. A2+020 to St. A2+500 LHS 11d 100% 08-Feb-14 A 21-Apr-14 A

NAB1700 12" Sewer line  from St. A2+020 to St. A2+500 L=480 m LHS 25d 100% 08-Feb-14 A 25-Mar-14 A

Concrete worksConcrete works 21d 08-Mar-14 A 30-Mar-14 A

NAB2960-new Conc. Retaining walls from A2+339 to A2+369  L= 30 m RHS 21d 100% 08-Mar-14 A 30-Mar-14 A

Tooping and BasecTooping and Basecourse 69d 11-Mar-14 A 02-Aug-14 43d

NAB1750 20 cm Thick Topping Layer LHS 13d 100% 11-Mar-14 A 11-Jul-14 A

NAB2650 20 cm Thick Topping Layer RHS 13d 100% 25-Mar-14 A 05-Jul-14 A

NAB2670 20 cm Thick Base Course- First Layer RHS 13d 95% 13-Apr-14 A 02-Aug-14 43d

NAB1780 20 cm Thick Base Course- First Layer LHS 13d 95% 15-Apr-14 A 02-Aug-14 43d

NAB2680 20 cm Thick Base Course- Second Layer RHS 13d 100% 17-Apr-14 A 17-Apr-14 A

NAB1790 20 cm Thick Base Course- Second Layer LHS 13d 100% 20-Apr-14 A 24-Apr-14 A

Asphalt binderAsphalt binder 2d 24-Apr-14 A 28-Apr-14 A

NAB2810-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+140 to St. 2+550 RHS 2d 100% 24-Apr-14 A 25-Apr-14 A

NAB1980-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+140 to St. 2+570 width 6 m LHS 2d 100% 27-Apr-14 A 28-Apr-14 A

Street Lighting PoleStreet Lighting Poles and Curbstone 17d 25-Jun-14 A 04-Aug-14 50d

NAB2690 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 90% 25-Jun-14 A 02-Aug-14 52d

NAB1800 Precast Conc. Curbstone for LHS (Mediane and side curb) LHS 7d 70% 09-Jul-14 A 04-Aug-14 46d

Main Road  From St.  AMain Road  From St.  A2+500 To St. A3+000 LHS & RHS  Area A 139d 13-Feb-14 A 04-Sep-14 42d

NAB1820 Maintain traffic control and safety plan ,Relocating utilities 139d 78.42% 13-Feb-14 A 04-Sep-14 42d

ExcavationExcavation 111d 22-Feb-14 A 10-Jul-14 A

NAB2720 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 100% 22-Feb-14 A 05-May-14 A

NAB1830 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 25-Feb-14 A 06-May-14 A

NAB2721-new Removing HV towers 5d 100% 04-Jul-14 A 10-Jul-14 A

Storm SystemStorm System 49d 23-Feb-14 A 15-May-14 A

NAB1840 60 cm Conc. Pipes for drainage W. manholes from A2+500 to A2+620 L= 120 m LHS 11d 100% 23-Feb-14 A 11-Mar-14 A

NAB1880 60 cm Conc. Pipes for drainage W. manholes from A2+640 to A2+740  L= 100 m LHS 12d 100% 15-Mar-14 A 15-Apr-14 A

NAB1890 60 cm Conc. Pipes for drainage W. manholes from A2+860 to A2+980  L= 120 m LHS 10d 100% 17-Mar-14 A 26-Mar-14 A

NAB2730 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 14d 100% 17-Apr-14 A 15-May-14 A

NAB1860 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 16d 100% 24-Apr-14 A 30-Apr-14 A

Water linesWater lines 40d 25-Mar-14 A 26-May-14 A

NAB2726-new 12" Steel pipeline beit iba  from st 2+450 To st 2+950 RHS 21d 100% 25-Mar-14 A 26-May-14 A

NAB1850 3" Steel  Water pipeline  from St. A 2+500 to A 2+700 (LHS) L =200 M LHS 7d 100% 21-Apr-14 A 22-Apr-14 A

NAB1921-new 3" Steel  Water pipeline  from St. A 2+900 to A 3+000 (LHS)  L=100 m LHS 2d 100% 27-Apr-14 A 29-Apr-14 A

Sewer lineSewer line 17d 13-Feb-14 A 15-Jul-14 A

NAB1870 12" Sewer line  from St. A2+500 to St. A2+580 L=80 LHS 12d 100% 13-Feb-14 A 14-Jul-14 A

NAB1841-new 8" Sewer line (house connection   from St. A2+500 to St. A3+000 LHS 11d 100% 14-Apr-14 A 15-Jul-14 A

Concrete worksConcrete works 21d 22-Mar-14 A 03-May-14 A

NAB2722-new Conc. Retaining walls from A2+475 to A2+515  L= 40 m RHS 21d 100% 22-Mar-14 A 29-Mar-14 A

NAB2724-new Conc. Retaining walls from A2+740 to A2+850 L= 110 m RHS 21d 100% 31-Mar-14 A 03-May-14 A

NAB2725-new Conc. Retaining walls from A2+880 to A2+916 L= 36 m RHS 21d 100% 14-Apr-14 A 03-May-14 A

NAB2728-new Conc. Retaining walls from A2+937 to A2+954 L= 17 m RHS 15d 100% 15-Apr-14 A 02-May-14 A

NAB2730-new Conc. Retaining walls from A2+965 to A2+980 L= 25 m RHS 15d 100% 16-Apr-14 A 03-May-14 A

Tooping and BasecTooping and Basecourse 57d 06-Mar-14 A 27-May-14 A

NAB1900 20 cm Thick Topping Layer LHS 13d 100% 06-Mar-14 A 14-May-14 A

NAB2760 20 cm Thick Topping Layer RHS 13d 100% 06-Mar-14 A 14-May-14 A

NAB2780 20 cm Thick Base Course- First Layer RHS 13d 100% 13-Apr-14 A 21-Apr-14 A
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NAB2790 20 cm Thick Base Course- Second Layer RHS 13d 100% 17-Apr-14 A 28-Apr-14 A

NAB1920 20 cm Thick Base Course- First Layer LHS 13d 100% 22-Apr-14 A 03-May-14 A

NAB1950 20 cm Thick Base Course- Second Layer LHS 13d 100% 27-Apr-14 A 27-May-14 A

Asphalt binderAsphalt binder 2d 27-May-14 A 29-May-14 A

NAB2820-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 2+540 to St. 2+950 RHS 2d 100% 27-May-14 A 28-May-14 A

NAB1985-new 7 cm Asphalt Binder Course Including Prime Coat from St. 2+550 to St. 3+000 LHS width 6 m. LHS 2d 100% 28-May-14 A 29-May-14 A

Street Lighting PoleStreet Lighting Poles and Curbstone 21d 29-Jun-14 A 07-Aug-14 57d

NAB2800 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 75% 29-Jun-14 A 03-Aug-14 61d

NAB1960 Precast Conc. Curbstone forLHS (Mediane and side curb) LHS 7d 25% 01-Jul-14 A 07-Aug-14 51d

Main Road  St.  A3+00Main Road  St.  A3+000 To St. A3+500 LHS & RHS  Area A 154d 18-Mar-14 A 16-Sep-14 89d

NAB2000 Maintain traffic control and safety plan ,Relocating utilities 154d 80% 18-Mar-14 A 16-Sep-14 89d

ExcavationExcavation 114d 18-Mar-14 A 04-Aug-14 55d

NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 90% 18-Mar-14 A 04-Aug-14 55d

NAB2840 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 21d 90% 06-Apr-14 A 04-Aug-14 55d

Storm SystemStorm System 95d 18-Apr-14 A 03-Aug-14 56d

NAB2011-new 60 cm Conc. Pipes for drainage W. manholes from A2+980 to A3+120  L= 140 m LHS 18d 90% 18-Apr-14 A 03-Aug-14 56d

NAB2870 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 16d 100% 10-May-14 A 20-May-14 A

NAB2030 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 16d 100% 15-May-14 A 21-May-14 A

Water linesWater lines 43d 12-Apr-14 A 02-Aug-14 56d

NAB2849-new 12" Steel pipeline beit iba  from st 2+950 To st 3+450 RHS 10d 100% 12-Apr-14 A 15-Apr-14 A

NAB2961-new 3" Steel  Water pipeline  from St. A 3+000 to A 3+500 (LHS)  L=500m LHS 10d 90% 27-Apr-14 A 02-Aug-14 56d

Concrete worksConcrete works 39d 18-Apr-14 A 07-Jul-14 A

NAB2842-new Conc. Retaining walls from A3+006 to A3+018  L=12 m RHS 12d 100% 18-Apr-14 A 07-Jul-14 A

NAB2851-new Conc. Retaining walls from A3+240 to A3+300  L=60m RHS 5d 100% 25-Apr-14 A 06-May-14 A

NAB2850 Conc. Retaining walls from A3+180 to A3+240  L=60m RHS 12d 100% 29-Apr-14 A 07-May-14 A

NAB2875-new Conc. Retaining walls from A3+341 to A3+370  L=29m RHS 12d 100% 07-May-14 A 20-May-14 A

Tooping and BasecTooping and Basecourse 112d 01-May-14 A 07-Aug-14 124d

NAB2040 20 cm Thick Topping Layer LHS 13d 70% 01-May-14 A 05-Aug-14 125d

NAB2880 20 cm Thick Topping Layer RHS 13d 80% 03-May-14 A 04-Aug-14 126d

NAB2910 20 cm Thick Base Course- First Layer RHS 13d 80% 03-May-14 A 04-Aug-14 126d

NAB2070 20 cm Thick Base Course- First Layer LHS 13d 60% 05-May-14 A 07-Aug-14 124d

NAB2920 20 cm Thick Base Course- Second Layer RHS 13d 80% 10-May-14 A 04-Aug-14 68d

NAB2090 20 cm Thick Base Course- Second Layer LHS 13d 60% 17-May-14 A 07-Aug-14 52d

Asphalt binderAsphalt binder 2d 27-May-14 A 29-May-14 A

NAB2879-new 7 cm Asphalt Binder  Course Including Prime Coat from St. 3+000 to St. 3+220 RHS. 2d 100% 27-May-14 A 28-May-14 A

NAB2095-new 7 cm Asphalt Binder Course Including Prime Coat from St. 3+000 to St. 3+170 LHS width 6 m LHS 2d 100% 28-May-14 A 29-May-14 A

Street Lighting PoleStreet Lighting Poles and Curbstone 53d 21-Apr-14 A 07-Aug-14 67d

NAB2060 Construct stone Wall 21d 95% 21-Apr-14 A 03-Aug-14 71d

NAB2940 Precast Conc. Curbstone for RHS (Mediane and side curb) RHS 7d 25% 25-Jul-14 A 07-Aug-14 67d

Main Road  St.  A3+50Main Road  St.  A3+500 To St. A4+000 LHS & RHS  Area A 197d 15-Apr-14 A 28-Sep-14 100d

NAB2130 Maintain traffic control and safety plan ,Relocating utilities 153d 67.32% 15-Apr-14 A 28-Sep-14 79d

ExcavationExcavation 90d 29-Apr-14 A 21-Jun-14 A

NAB2140 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 21d 100% 29-Apr-14 A 17-Jun-14 A

NAB3010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 20d 100% 08-May-14 A 21-Jun-14 A

Storm SystemStorm System 86d 07-May-14 A 10-Aug-14 122d

NAB2150 60 cm Conc. Pipes for drainage W. manholes from A3+610 to A3+840  L= 230 m LHS 23d 90% 07-May-14 A 04-Aug-14 127d

NAB3020 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m First part RHS 24d 70% 02-Jun-14 A 10-Aug-14 50d

NAB3030 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 18d 100% 10-Jun-14 A 16-Jun-14 A
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NAB2170 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 15d 100% 12-Jun-14 A 18-Jun-14 A

NAB3040 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m second part RHS 24d 70% 17-Jun-14 A 10-Aug-14 61d

Water linesWater lines 10d 15-Apr-14 A 23-Apr-14 A

NAB3005-new 12" Steel pipeline beit iba  from st 3+450 To st 3+950 RHS 10d 100% 15-Apr-14 A 23-Apr-14 A

Sewer lineSewer line 21d 31-May-14 A 10-Jun-14 A

NAB2155-new 12" Sewer line  from St. A4+007 to St. A4+260 L=260 m LHS 21d 100% 31-May-14 A 10-Jun-14 A

Concrete worksConcrete works 100d 01-May-14 A 04-Aug-14 155d

NAB3015-new Conc. Retaining walls from A3+560 to A3+590  L=30m RHS 15d 100% 01-May-14 A 24-May-14 A

NAB3050 Conc. Retaining walls from A3+828 to A3+858  L= 30 m RHS 15d 100% 17-May-14 A 22-Jun-14 A

NAB3025-new Conc. Retaining walls from A3+650 to A3+690  L=40m RHS 15d 100% 21-May-14 A 17-Jun-14 A

NAB3026-new Conc. retaining wall from A3+720 TO A3+735 L= 32M LHS 15d 75% 01-Jul-14 A 04-Aug-14 155d

Tooping and BasecTooping and Basecourse 82d 24-May-14 A 03-Aug-14 127d

NAB3060 20 cm Thick Topping Layer RHS 13d 100% 24-May-14 A 22-Jun-14 A

NAB2190 20 cm Thick Topping Layer LHS 13d 100% 01-Jun-14 A 21-Jun-14 A

NAB2210 20 cm Thick Base Course- First Layer LHS 13d 100% 05-Jun-14 A 25-Jun-14 A

NAB3080 20 cm Thick Base Course- First Layer RHS 13d 100% 05-Jun-14 A 28-Jun-14 A

NAB2220 20 cm Thick Base Course- Second Layer LHS 13d 85% 27-Jun-14 A 03-Aug-14 127d

NAB3090 20 cm Thick Base Course- Second Layer RHS 13d 85% 27-Jun-14 A 03-Aug-14 127d

Asphalt binderAsphalt binder 4d 24-Jul-14 A 02-Aug-14 75d

NAB3092 7 cm Asphalt Binder  Course Including Prime Coat RHS 2d 75% 24-Jul-14 A 02-Aug-14 75d

NAB2230 7 cm Asphalt Binder  Course Including Prime Coat LHS 2d 85% 24-Jul-14 A 02-Aug-14 69d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Main Road  St.  A4+00Main Road  St.  A4+000 To St. A4+500 LHS & RHS  Area A 201d 25-Apr-14 A 02-Oct-14 55d

NAB2260 Maintain traffic control and safety plan ,Relocating utilities 157d 65.61% 25-Apr-14 A 02-Oct-14 42d

ExcavationExcavation 28d 14-May-14 A 04-Aug-14 -9d

NAB3114 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 15d 85% 14-May-14 A 04-Aug-14 -10d

NAB2270 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 15d 85% 10-Jun-14 A 04-Aug-14 -9d

Storm SystemStorm System 12d 15-Jun-14 A 13-Aug-14 67d

NAB3150 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m RHS 12d 15% 15-Jun-14 A 13-Aug-14 67d

Water linesWater lines 10d 25-Apr-14 A 25-May-14 A

NAB3099-new 12" Steel pipeline beit iba  from st 3+950 To st 4+450 RHS 10d 100% 25-Apr-14 A 25-May-14 A

Sewer lineSewer line 14d 08-Jul-14 A 03-Aug-14 76d

NAB2280 12'' Sewer line   From St. A4+120 to St. A4+300 L=200 M LHS 7d 100% 08-Jul-14 A 20-Jul-14 A

NAB2300 12'' Sewer line   From St. A4+300 to St. A4+500  L=200 M LHS 7d 75% 15-Jul-14 A 03-Aug-14 76d

Tooping and BasecTooping and Basecourse 56d 05-Jun-14 A 14-Aug-14 66d

NAB3160 20 cm Thick Topping Layer RHS 13d 70% 05-Jun-14 A 05-Aug-14 48d

NAB3180 20 cm Thick Base Course- First Layer RHS 13d 70% 10-Jun-14 A 05-Aug-14 64d

NAB2310 20 cm Thick Topping Layer LHS 13d 70% 11-Jun-14 A 05-Aug-14 40d

NAB2320 20 cm Thick Base Course- First Layer LHS 13d 60% 15-Jun-14 A 07-Aug-14 55d

NAB3190 20 cm Thick Base Course- Second Layer RHS 13d 25% 22-Jun-14 A 12-Aug-14 68d

NAB2330 20 cm Thick Base Course- Second Layer LHS 13d 15% 28-Jun-14 A 14-Aug-14 49d

Asphalt binderAsphalt binder 13d 24-Jul-14 A 26-Jul-14 A

NAB2230-new 7 cm Asphalt Binder  Course Including Prime Coat RHS  from St. 4+000 To St. 4+060 2d 100% 24-Jul-14 A 24-Jul-14 A

NAB2235-new 7 cm Asphalt Binder  Course Including Prime Coat LHS   from St. 4+000 To St. 4+060 2d 100% 26-Jul-14 A 26-Jul-14 A

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Main Road  St.  A4+50Main Road  St.  A4+500 To St. A5+000 LHS & RHS  Area A 124d 24-May-14 A 06-Dec-14 18d

NAB2370 Maintain traffic control and safety plan ,Relocating utilities 101d 0% 24-May-14 A 06-Dec-14 16d

ExcavationExcavation 0d 0d
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25-May-14 A

03-Aug-14

14-Aug-14

26-Jul-14 A

06-Dec-14

Construction Program
Completed & In Progress Activities

T.O14
Multiple Roads Project North (II)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Storm SystemStorm System 0d 0d

Water linesWater lines 10d 24-May-14 A 04-Aug-14 42d

NAB3350-new 12" Steel pipeline beit iba  from st 4+450 To st 4+950 RHS 10d 75% 24-May-14 A 04-Aug-14 42d

Sewer lineSewer line 0d 0d

Concrete worksConcrete works 0d 0d

Tooping and BasecTooping and Basecourse 0d 0d

Asphalt binderAsphalt binder 0d 0d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Main Road  St.  A5+00Main Road  St.  A5+000 To St. A5+450 LHS & RHS  Area A 0d 0d

ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Tooping and BasecTooping and Basecourse 0d 0d

Asphalt binderAsphalt binder 0d 0d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Phase Two closed (RHS Phase Two closed (RHS & LHS)  from St. A0+000 - A2+020 153d 24-Apr-14 A 25-Nov-14 43d

Main Road St.  A2+020Main Road St.  A2+020 To St. A1+500 RHS & LHS Area B 146d 24-Apr-14 A 15-Oct-14 84d

NAB4030 Maintain traffic control and safety plan ,Relocating utilities 107d 43.69% 24-Apr-14 A 15-Oct-14 69d

ExcavationExcavation 69d 24-Apr-14 A 24-Jul-14 A

NAB4790 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 14d 100% 24-Apr-14 A 23-Jul-14 A

NAB4040 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 20d 100% 08-Jun-14 A 24-Jul-14 A

Storm SystemStorm System 36d 18-Jun-14 A 10-Aug-14 121d

NAB4060 New Conc.Pipe Culvert Dia.80 cm @ St. A1+690 length  L= 46 m RHS 18d 100% 18-Jun-14 A 21-Jun-14 A

NAB4070 60 cm Conc. Pipes for drainage W. manholes from A1+690 to A2+020  L= 330 m RHS 29d 100% 18-Jun-14 A 25-Jul-14 A

NAB4830 16" UPVC pipes for drainage W. catch basin if needed along this segment LHS 10d 75% 14-Jul-14 A 04-Aug-14 127d

NAB4080 16" UPVC pipes for drainage W. catch basin if needed along this segment RHS 10d 20% 15-Jul-14 A 10-Aug-14 121d

Water linesWater lines 20d 26-Jun-14 A 06-Aug-14 77d

NAB4800 12" Steel pipeline deir sharaf project   L = 570 m LHS 12d 65% 26-Jun-14 A 06-Aug-14 77d

NAB4820 3" Water pipeline  from St. A 1+900 to A 2+020 (LHS) =120 M LHS 6d 100% 09-Jul-14 A 09-Jul-14 A

Sewer lineSewer line 3d 01-Jul-14 A 02-Aug-14 129d

NAB4810 12" Sewer line  from St. A1+930 to St. A2+020 L=90 M LHS 3d 90% 01-Jul-14 A 02-Aug-14 129d

Concrete worksConcrete works 21d 15-Jun-14 A 24-Jun-14 A

NAB4680-new Conc. Retaining walls from A1+860 to A1+935  L=75m RHS 21d 100% 15-Jun-14 A 24-Jun-14 A

NAB4685-new Conc. Retaining walls from A1+720 to A1+750  L=30m RHS 21d 100% 17-Jun-14 A 24-Jun-14 A

Tooping and BasecTooping and Basecourse 83d 21-Jun-14 A 07-Aug-14 123d

NAB4100 20 cm Thick Topping Layer RHS 8d 95% 21-Jun-14 A 02-Aug-14 129d

NAB4840 20 cm Thick Topping Layer LHS 8d 95% 05-Jul-14 A 02-Aug-14 129d

NAB4120 20 cm Thick Base Course- First Layer RHS 8d 80% 06-Jul-14 A 03-Aug-14 127d

NAB4850 20 cm Thick Base Course- First Layer LHS 8d 80% 07-Jul-14 A 03-Aug-14 127d

NAB4130 20 cm Thick Base Course- Second Layer RHS 8d 30% 16-Jul-14 A 07-Aug-14 73d

NAB4860 20 cm Thick Base Course- Second Layer LHS 8d 30% 18-Jul-14 A 07-Aug-14 73d

Asphalt binderAsphalt binder 0d 0d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Main Road  St.  A1+50Main Road  St.  A1+500 To St. A1+000 RHS & LHS Area C 111d 09-Jul-14 A 25-Nov-14 16d

NAB3880 Maintain traffic control and safety plan ,Relocating utilities RHS 90d 0% 09-Jul-14 A 25-Nov-14 13d

ExcavationExcavation 24d 09-Jul-14 A 14-Aug-14 13d

NAB4590 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade LHS 12d 25% 09-Jul-14 A 11-Aug-14 5d

NAB3890 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade RHS 12d 5% 23-Jul-14 A 14-Aug-14 13d

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

04-Aug-14

25-Nov-14

15-Oct-14

24-Jul-14 A

10-Aug-14

06-Aug-14

02-Aug-14

24-Jun-14 A

07-Aug-14

25-Nov-14

14-Aug-14

Construction Program
Completed & In Progress Activities

T.O14
Multiple Roads Project North (II)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Concrete worksConcrete works 0d 0d

Tooping and BasecTooping and Basecourse 0d 0d

Asphalt binderAsphalt binder 0d 0d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Main Road St.  A1+000Main Road St.  A1+000 To St. A0+500 RHS & LHS Area C 0d 0d

ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Sewer lineSewer line 0d 0d

Concrete worksConcrete works 0d 0d

Tooping and BasecTooping and Basecourse 0d 0d

Asphalt binderAsphalt binder 0d 0d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Main Road  From St. AMain Road  From St. A0+500 To St. A0+000 RHS & LHS Area C 0d 0d

ExcavationExcavation 0d 0d

Storm SystemStorm System 0d 0d

Water linesWater lines 0d 0d

Sewer lineSewer line 0d 0d

Tooping and BasecTooping and Basecourse 0d 0d

Asphalt binderAsphalt binder 0d 0d

Street Lighting PoleStreet Lighting Poles and Curbstone 0d 0d

Roundabout @ St. 0+0Roundabout @ St. 0+000 0d 0d

Phase Three   Seg. B  froPhase Three   Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 0d 0d

Temporary DetoursTemporary Detours 64d 12-Apr-14 A 15-Apr-14 A

NAB4879 5 cm thick Wearing Course  Including Prime Coat for temporary detours (Sara & Beit Iba) 2d 100% 12-Apr-14 A 15-Apr-14 A

NAB4915 Milling for detours Sara 3d 100% 12-Apr-14 A 12-Apr-14 A

Asphalt and MiscellaneoAsphalt and Miscellaneous Works 0d 0d

PROJECT 01 Post ConstrucPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Deir SharaPROJECT 02 Deir Sharaf Tulkarem Road 260d 03-Dec-13 A 05-Aug-14 154d

PROJECT 02 Pre ConstructPROJECT 02 Pre Construction Phase 40d 03-Dec-13 A 05-Feb-14 A

PROJECT 02 Conformed DrPROJECT 02 Conformed Drawings and Coordination 40d 03-Dec-13 A 05-Feb-14 A

DSR1010 Final for Construction Drawing (Conformed) 0d 100% 03-Dec-13 A

DSR1000 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 03-Dec-13 A 05-Feb-14 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 19d 04-Dec-13 A 20-Jan-14 A

DSR1060 Site Hand Over 1d 100% 04-Dec-13 A 04-Dec-13 A

DSR1070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Dec-13 A 04-Dec-13 A

DSR1050 Mobilization Total Cost (4.0%) 19d 100% 04-Dec-13 A 20-Jan-14 A

DSR1080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 12d 100% 16-Dec-13 A 04-Jan-14 A

DSR1090 Install Temporary Project Sign 2d 100% 20-Jan-14 A 20-Jan-14 A

PROJECT 02 Construction PPROJECT 02 Construction Phase 174d 25-Dec-13 A 05-Aug-14 125d

PROJECT 02 Construction PROJECT 02 Construction Submittals 156d 25-Dec-13 A 16-Jul-14 A

PROJECT 02 Shop DrawPROJECT 02 Shop Drawing Submittals 156d 15-Jan-14 A 16-Jul-14 A

Plan Profile and CrossPlan Profile and Cross Sections 156d 15-Jan-14 A 03-Jul-14 A

DSR1140 From St. 0+100  To St. 0+700 12d 100% 15-Jan-14 A 09-Feb-14 A

DSR1150 From St. 0+700 To St. 1+200 12d 100% 02-Mar-14 A 24-Apr-14 A

DSR1160 From St. 1+200  To St. 1+800 12d 100% 08-Apr-14 A 09-Apr-14 A

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

15-Apr-14 A

05-Aug-14

05-Feb-14 A

05-Feb-14 A

Final for Construction Drawing (Conformed)

20-Jan-14 A

05-Aug-14

16-Jul-14 A

16-Jul-14 A

03-Jul-14 A

Construction Program
Completed & In Progress Activities

T.O14
Multiple Roads Project North (II)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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DSR1180 From St. 1+800 To St. 2+100 12d 100% 27-Apr-14 A 29-Apr-14 A

DSR1190 from Sta. 2+100 to Sta. 2+540 12d 100% 08-May-14 A 15-May-14 A

DSR1200-new Simple Access at Sta.0+170 LHS ,0+360 RHS , 0+430 RHS,0+930 RHS,0+990 RHS,1+100 LHS,1+439,1+460 LHS,1 12d 100% 28-Jun-14 A 03-Jul-14 A

Water LineWater Line 12d 12-Jun-14 A 22-Jun-14 A

DSR1175-new Water Pipeline from  Sta.0+410 to Sta.1+100 (3") 12d 100% 12-Jun-14 A 22-Jun-14 A

CulvertsCulverts 25d 30-Apr-14 A 08-Jun-14 A

DSR1210 Pipe Culvert 1000mm @ St.0+860 length 15 m 12d 100% 30-Apr-14 A 07-May-14 A

DSR1220 Pipe Culvert 1000mm @ St. 1+480 length 16 m 12d 100% 19-May-14 A 21-May-14 A

DSR1230 Double Pipe Culvert at Sta.1+995 12d 100% 22-May-14 A 08-Jun-14 A

Concrete WallsConcrete Walls 12d 26-May-14 A 29-Jun-14 A

DSR1245-new Retaining Wall from Sta.1+300 to Sta.1+310 LHS  L= 10 m  and from Sta.1+700 to Sta.1+760 LHS  L= 60 m 12d 100% 26-May-14 A 28-May-14 A

DSR1250-new Retaining Wall from Sta.1+475 to Sta.1+500 LHS 12d 100% 27-May-14 A 29-Jun-14 A

OtheresOtheres 31d 12-Jun-14 A 16-Jul-14 A

DSR1255 Ditch and Concrete Step Barrier from Sta.0+000 to Sta.2+180 12d 100% 12-Jun-14 A 17-Jun-14 A

DSR1265-new Road Marking , Guardrail and Traffic Sign from Sta.0+000 to Sta.2+180 5d 100% 25-Jun-14 A 16-Jul-14 A

DSR1260-new Directional Signs 5d 100% 01-Jul-14 A 07-Jul-14 A

PROJECT 02 Material SuPROJECT 02 Material Submittals 103d 25-Dec-13 A 15-Jul-14 A

DSR1560 Cat eyes 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1565 Thermoplastic paint 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1575 Curbstone paint material 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1550 Traffic sign 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1460 Prime Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1470 Tack Coat 12d 100% 25-Dec-13 A 05-Jan-14 A

DSR1540 Guard Rail 12d 100% 29-Dec-13 A 25-Feb-14 A

DSR1450 Curbstone 12d 100% 30-Dec-13 A 31-Dec-13 A

DSR1400 Pipe Culverts 12d 100% 30-Dec-13 A 05-Feb-14 A

DSR1382-New Single size aggregate material source 12d 100% 22-Jan-14 A 26-Jan-14 A

DSR1384-New Bedding (somsom) 12d 100% 22-Jan-14 A 26-Jan-14 A

DSR1380 Base Course Source and Topping 12d 100% 22-Jan-14 A 26-Jan-14 A

DSR1573 Concrete joint sealant material 12d 100% 03-Feb-14 A 05-Feb-14 A

DSR1390 Concrete Mix Design including cement type 12d 100% 03-Feb-14 A 05-Feb-14 A

DSR1420 Steel Reinforcement 12d 100% 19-Feb-14 A 23-Feb-14 A

DSR1480 Bituminous Wearing Course-Mix Design 12d 100% 19-Feb-14 A 23-Feb-14 A

DSR1490-new Concrete surfaces repairing material 5d 100% 14-Jul-14 A 15-Jul-14 A

PROJECT 02 ConstructionPROJECT 02 Construction 129d 05-Feb-14 A 05-Aug-14 125d

PROJECT 02 Implement PROJECT 02 Implement traffic control 0d 05-Feb-14 A 22-Feb-14 A

DSR1620 Implement traffic control & safety Plan phase1,2 & 3 0d 100% 05-Feb-14 A 22-Feb-14 A

Phase #1 Totally closed fPhase #1 Totally closed from St.  0+100 To St. 2+180 Area C 114d 15-Feb-14 A 05-Aug-14 125d

From St. 0+100  To St. From St. 0+100  To St. 0+700 Area C 103d 15-Feb-14 A 05-Jun-14 A

DSR1660 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 53d 100% 15-Feb-14 A 21-May-14 A

DSR1670 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 22d 100% 23-Feb-14 A 10-Apr-14 A

DSR1690 20 cm Thick Topping Layer/ Pulverization 14d 100% 11-Mar-14 A 14-Apr-14 A

DSR1670-new Filling horizontal Layers 9d 100% 15-Mar-14 A 24-Mar-14 A

DSR1700 20 cm Thick Base Course- First Layer 14d 100% 06-Apr-14 A 25-Apr-14 A

DSR1750-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 0+440 14d 100% 20-Apr-14 A 20-Apr-14 A

DSR1760-new 1000 mm Dia Sewer Manhole at station 0+440 14d 100% 22-Apr-14 A 15-May-14 A

DSR1755-new 8'' UPVC for Sewer Pipe Line at station 0+440 14d 100% 29-Apr-14 A 30-Apr-14 A

DSR1710 20 cm Thick Base Course- Second Layer 14d 100% 17-May-14 A 05-Jun-14 A

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

22-Jun-14 A

08-Jun-14 A

29-Jun-14 A

16-Jul-14 A

15-Jul-14 A

05-Aug-14

22-Feb-14 A

05-Aug-14

05-Jun-14 A
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From St.0+700  To St. From St.0+700  To St. 1+280 Area C 102d 13-Mar-14 A 05-Aug-14 125d

DSR1720 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 60d 100% 13-Mar-14 A 31-May-14 A

DSR1730 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 100% 15-Mar-14 A 22-Apr-14 A

DSR1731-new Filling horizontal Layers 9d 100% 08-Apr-14 A 12-Apr-14 A

DSR1755 20 cm Thick Topping Layer/ Pulverization 14d 100% 10-Apr-14 A 23-Apr-14 A

DSR1780 20 cm Thick Base Course- First Layer 14d 100% 16-Apr-14 A 07-May-14 A

DSR1785-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 0+720 13d 100% 20-Apr-14 A 20-Apr-14 A

DSR1790-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 1+000 12d 100% 20-Apr-14 A 20-Apr-14 A

DSR1798-new 1000 mm Dia Sewer Manhole at station 1+000 ,1+100,1+300 12d 100% 22-Apr-14 A 15-May-14 A

DSR1797-new 8'' UPVC for Sewer Pipe Line at station 1+300 13d 100% 26-Apr-14 A 27-Apr-14 A

DSR1795-new 8'' UPVC for Sewer Pipe Line at station 1+000 13d 100% 28-Apr-14 A 28-Apr-14 A

DSR1750 New Pipe Culvert 800mm @ St. 0+860 12d 70% 15-May-14 A 05-Aug-14 125d

DSR1796-new 8'' UPVC for Sewer Pipe Line at station 1+100 13d 100% 18-May-14 A 19-May-14 A

DSR1790 20 cm Thick Base Course- Second Layer 14d 100% 19-May-14 A 16-Jun-14 A

Asphalt Works From SAsphalt Works From St. 0+100  To St. 1+280 6d 06-Jun-14 A 19-Jun-14 A

DSR1800 7 cm Asphalt Binder  Course Including Prime Coat 6d 100% 06-Jun-14 A 19-Jun-14 A

From St. 1+280  To St. From St. 1+280  To St. 1+730 Area C 109d 13-Apr-14 A 09-Jul-14 A

DSR1810 Relocation Exist. Utilities ,Maintain traffic control & safety Plan (totally closed ) 60d 100% 13-Apr-14 A 21-Jun-14 A

DSR1850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 100% 15-Apr-14 A 05-May-14 A

DSR1955-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 1+460 2d 100% 20-Apr-14 A 20-Apr-14 A

DSR1900 20 cm Thick Topping Layer/ Pulverization 13d 100% 05-May-14 A 17-May-14 A

DSR1950-new Filling horizontal Layers 9d 100% 14-May-14 A 14-May-14 A

DSR1880 Pipe Culvert 1000mm @ St. 1+480 length 16 m 12d 100% 27-May-14 A 15-Jun-14 A

DSR1870 Retaining wall from St. 1+470to 1+505 LHS 22d 100% 04-Jun-14 A 21-Jun-14 A

DSR1910 20 cm Thick Base Course- First Layer 13d 100% 05-Jun-14 A 25-Jun-14 A

DSR1920 20 cm Thick Base Course- Second Layer 13d 100% 11-Jun-14 A 29-Jun-14 A

DSR1930 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 18-Jun-14 A 09-Jul-14 A

From St. 1+730  To St. From St. 1+730  To St. 2+180 Area C 111d 01-May-14 A 04-Aug-14 8d

DSR1940 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 50d 100% 01-May-14 A 23-Jun-14 A

DSR1980 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 19d 100% 03-May-14 A 22-May-14 A

DSR2030-new Filling horizontal Layers 9d 100% 10-May-14 A 25-May-14 A

DSR2020 20 cm Thick Topping Layer/ Pulverization 13d 100% 15-May-14 A 03-Jun-14 A

DSR2266-new 6'' UPVC for ROAD CROSSING (SLEEVES) at station 1+880 13d 100% 01-Jun-14 A 02-Jun-14 A

DSR2030 20 cm Thick Base Course- First Layer 13d 100% 01-Jun-14 A 23-Jun-14 A

DSR2265-new Retaining wall from St. 1+665to 1+760 LHS 12d 100% 02-Jun-14 A 03-Jun-14 A

DSR1990 Pipe Culvert 600mm @ St. 1+995 9d 70% 04-Jun-14 A 04-Aug-14 8d

DSR2040 20 cm Thick Base Course- Second Layer 13d 100% 07-Jun-14 A 23-Jun-14 A

DSR2050 7 cm Asphalt Binder  Course Including Prime Coat 2d 100% 23-Jun-14 A 09-Jul-14 A

Miscellaneous WorksMiscellaneous Works 30d 25-May-14 A 04-Aug-14 -2d

DSR1885-new Concrete step barrier 21d 90% 25-May-14 A 04-Aug-14 -1d

DSR1765-new Concrete Ditch, protections and others 30d 90% 21-Jun-14 A 04-Aug-14 -2d

DSR1925 3" Water Pipeline (0+410 to 1+100) 10d 100% 30-Jun-14 A 09-Jul-14 A

PROJECT 02 Post ConstrucPROJECT 02 Post Construction Phase 0d 0d

Post Construction PhasePost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015
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19-Jun-14 A
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04-Aug-14

04-Aug-14
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO3-BL2):

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 

2014
January. 2015 TOTAL

 Planned Value 517,406$           124,250$     361,014$         886,265$         1,739,223$       1,847,417$        2,293,757$    1,891,477$    1,816,718$      926,901$         795,463$         2,870,274$      125,430$         16,195,593$    

 Planned  Value (CUM) 517,406$           641,656$     1,002,670$       1,888,935$      3,628,158$       5,475,574$        7,769,331$    9,660,808$    11,477,525$    12,404,427$    13,199,889$    16,070,163$    16,195,593$    16,195,593$    

% Planned 3.2% 0.8% 2.23% 5.5% 10.7% 11.4% 14.2% 11.7% 11.2% 5.7% 4.9% 17.7% 0.8% 0.0% 100%

% Planned  (CUM) 3.19% 3.96% 6.2% 11.7% 22.4% 33.8% 48.0% 59.7% 70.9% 76.6% 81.5% 99.2% 100.0% 100.0%

 Planned Value (Baseline2) 483,829$           222,060$     206,794$         394,566$         1,070,404$       811,033$           1,223,833$    1,491,077$    2,198,757$      1,535,359$      1,129,179$      886,837$         3,228,181$      125,430$         15,007,339$   

 Planned  Value (CUM) 483,829$           705,889$     912,683$         1,307,249$      2,377,653$       3,188,686$        4,412,519$    5,903,596$    8,102,353$      9,637,711$      10,766,891$    11,653,727$    14,881,909$    15,007,339$    

% Planned 3.2% 1.5% 1.4% 2.6% 7.1% 5.4% 8.2% 9.9% 14.7% 10.2% 7.5% 5.9% 21.5% 0.8% 100.00%

% Planned  (CUM) BL2 3.2% 4.7% 6.1% 8.7% 15.8% 21.2% 29.4% 39.3% 54.0% 64.2% 71.7% 77.7% 99.2% 100.0%

Actual Value 483,829$           222,060$    206,794$         394,566$        1,070,404$      811,033$           1,223,833$    938,692$      5,351,211$     

Actual  Value (CUM) 483,829$           705,889$    912,683$         1,307,249$      2,377,653$      3,188,686$        4,412,519$    5,351,211$    

% Actual 3.2% 1.5% 1.4% 2.6% 7.1% 5.4% 8.2% 6.3% 35.7%

% Actual (CUM) 3.2% 4.7% 6.1% 8.7% 15.8% 21.2% 29.4% 35.7%

`

3-Dec-13

Multiple Roads Project North  (II)
TO . No. AID- 294-TO-13-00014

365 Calender Days 

Construction Progress S-Curve

35 Calender Days 

400 Calender Days 

 $                          16,195,593 

 $                          16,495,593 

 $                          15,007,339 
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Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO3-BL-2):

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 

2014
January. 2015 TOTAL

 Planned Value 408,220$           106,363$     241,188$         588,675$         1,041,307$           1,452,029$         1,809,384$    988,276$       1,816,718$      926,901$         795,463$         2,870,274$      125,430$         13,170,228$    

 Planned  Value (CUM) 408,220$           514,583$     755,771$         1,344,446$      2,385,753$           3,837,782$         5,647,166$    6,635,442$    8,452,160$      9,379,061$      10,174,524$    13,044,798$    13,170,228$    13,044,798$    

% Planned 3.1% 0.8% 1.83% 4.5% 7.9% 11.0% 13.7% 7.5% 13.8% 7.0% 6.0% 21.8% 1.0% 0.0% 100%

% Planned  (CUM) 3.1% 3.9% 5.7% 10.2% 18.1% 29.1% 42.9% 50.4% 64.2% 71.2% 77.3% 99.0% 100.0% 100.0%

 Planned Value (Baseline2) 391,915$           198,722$     191,066$         316,990$         904,833$              624,160$            552,119$       1,082,500$    1,576,069$      1,535,359$      1,129,179$      886,837$         3,228,181$      125,430$         12,743,361$   

 Planned  Value (CUM) 391,915$           590,637$     781,703$         1,098,693$      2,003,526$           2,627,686$         3,179,805$    4,262,305$    5,838,375$      7,373,733$      8,502,913$      9,389,750$      12,617,931$    12,743,361$    

% Planned 3.1% 1.6% 1.5% 2.5% 7.1% 4.9% 4.3% 8.5% 12.4% 12.0% 8.9% 7.0% 25.3% 1.0% 100.00%

% Planned  (CUM) BL2 3.1% 4.6% 6.1% 8.6% 15.7% 20.6% 25.0% 33.4% 45.8% 57.9% 66.7% 73.7% 99.0% 100.0%

Actual Value 391,915$           198,722$     191,066$         316,990$         904,833$             624,160$           552,119$       558,618$       3,738,423$    

Actual  Value (CUM) 391,915$           590,637$    781,703$         1,098,693$      2,003,526$          2,627,686$        3,179,805$    3,738,423$   

% Actual 3.1% 1.6% 1.5% 2.5% 7.1% 4.9% 4.3% 4.4% 29.34%

% Actual (CUM) 3.1% 4.6% 6.1% 8.6% 15.7% 20.6% 25.0% 29.3%

`

3-Dec-13

PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road
TO . No. AID- 294-TO-13-00014

365 Calender Days 

Construction Progress S-Curve

35 Calender Days 

400 Calender Days 

 $                          13,170,228 

 $                          12,743,361 
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Total Contract Value ( Day Work 
Not Included):

Total Contract Value (VO3-BL2)

Project Duration :

Time Extension

Revised Project Duration :

NTP Date:

* Day Work Not Included

December. 
2013

January. 
2014

February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 TOTAL

 Planned Value 109,186$       17,887$       119,825$         297,589$         697,916$       395,388$       484,373$       903,200$       3,025,364$      
 Planned  Value (CUM) 109,186$       127,073$     246,898$         544,487$         1,242,403$     1,637,791$     2,122,164$     3,025,364$     3,025,364$     
% Planned 3.6% 0.6% 3.96% 9.8% 23.1% 13.1% 16.0% 29.9% 0.0% 100%

% Planned  (CUM) 3.6% 4.2% 8.2% 18.0% 41.1% 54.1% 70.1% 100.0% 100.0%
 Planned Value (Baseline2) 91,915$         23,337$       15,728$           77,576$           165,571$       186,873$       671,713$       408,577$       622,687$       2,263,977$     

 Planned  Value (CUM) 91,915$         115,252$     130,980$         208,556$         374,127$       561,000$       1,232,713$     1,641,290$     2,263,977$     
% Planned 4.1% 1.0% 0.7% 3.4% 7.3% 8.3% 29.7% 18.0% 27.5% 100.00%

% Planned  (CUM) BL2 4.1% 5.1% 5.8% 9.2% 16.5% 24.8% 54.4% 72.5% 100.0%
Actual Value 91,915$         23,337$       15,728$           77,576$           165,571$       186,873$       671,713$       380,075$       1,612,788$     

Actual  Value (CUM) 91,915$         115,252$     130,980$         208,556$         374,127$       561,000$       1,232,713$     1,612,788$     
% Actual 4.1% 1.0% 0.7% 3.4% 7.3% 8.3% 29.7% 16.8% 71.2%

% Actual (CUM) 4.1% 5.1% 5.8% 9.2% 16.5% 24.8% 54.4% 71.2%

3-Dec-13

PROJECT 02  Deir Sharaf – Tulkarem  Road
TO . No. AID- 294-TO-13-00014

240 Calender Days 

Construction Progress S-Curve

21 Calender Days 

261 Calender Days 

 $                            3,025,365 

 $                            2,263,977 
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00014-NAB-C-E-001 Revised Plans and Cross Sections from Sta.4+160 to Sta.5+450 -Project 01 NAB 12/23/13 Other 

SM-13-00014-NAB-C-E-002 Contradiction between SD review comment and Design Drawing -Project 01 NAB 04/12/14 Other 

SM-13-00014-NAB-C-E-003
Construction of concrete retaining walls from sta. 1+720 to sta. 1+750 RHS 

and from sta. 1+865 to sta. 1+935 RHS, Project #1
NAB 05/27/14 Other 

SM-13-00014-NAB-C-E-004 Box Culvert at Sta.3+610- Nablus Der Sharaf -Beit Iba Road -Project 01 NAB 06/04/14 Other 

SM-13-00014-NAB-C-E-005 Design center line from Sta.0+000 to Sta.2+000 NAB 06/11/14 Other 

SM-13-00014-NAB-C-E-006 Concrete work for side walk from St.2+000 to Sta.3+000 NAB 06/12/14 Record of Joint Walkthrough 

SM-13-00014-NAB-C-E-007 Existing Steel Container at sta.1+850 LHS NAB 06/17/14 Other 

SM-13-00014-NAB-C-E-008 Delays in Relocation High Voltage Tower at Project 01 NAB 07/09/14 Other 

SM-13-00014-NAB-C-E-009 Quality of concrete Retaining Wall finish at Project 01) NAB 07/14/14 Other 

SM-13-00014-NAB-C-E-010 Unsafe Condition at Project 01 NAB 07/27/14 Other 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #14, MULTIPLE ROADS PROJECT(North II)

Site Memo Log (C-E)

 SUBMITTAL

Remarks
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00014-NAB-E-C-001 Revised Plans and Cross Sections from Sta.4+160 to Sta.5+450 NAB 12/09/13 Site Instruction

SM-13-00014-DSR-E-C-002 Modified Plan and Profile of Project 02 (Deir Sharaf Tulkarem)Road DSR 01/23/14 Site Instruction

SM-13-00014-NAB-E-C-003 Unauthorized Dumping of Excavated Materials -Project 01 NAB 01/26/14 Site Instruction

SM-13-00014-DSR-E-C-004 Safety Enhancement at Project 02 Detour DSR 02/10/14 Site Instruction

SM-13-00014-MRNII-E-C-005 Required Approvals for Traffic Control Plan MRNII 02/17/14 Site Instruction

SM-13-00014-MRNII-E-C-006 Relocation of the Existing Electrical Utilities -Project 01 & Project 02 MRNII 02/18/14 Site Instruction

SM-13-00014-NAB-E-C-007 Soil Improvement under the Retaining Wall at Project 01-NAB NAB 03/04/14 Site Instruction

SM-13-00014-NAB-E-C-008 Providing House Connection for Sewer Line at Project 01-NAB NAB 03/10/14 Site Instruction

SM-13-00014-NAB-E-C-009 Construction of Sewer Pipeline Project 01 NAB 03/10/14 Site Instruction

SM-13-00014-NAB-E-C-010 Installation of 12'' Water Steel Pipeline at Project 01 NAB 03/11/14 Site Instruction

SM-13-00014-NAB-E-C-011 Replacement of the Concrete Parapet with CHB Parapet at Project 01 NAB 03/11/14 Site Instruction

SM-13-00014-NAB-E-C-012 Sarra Detour Enhancement at Project 01-NAB NAB 03/12/14 Site Instruction

SM-13-00014-DSR-E-C-013 Revised Plan of Project No. 02 from Sta. 0+790 to Sta. 0+890 DSR 03/20/14 Site Instruction

SM-13-00014-NAB-E-C-014 Revised Alignment from Sta.0+000 to Sta.2+060 at Project 01 NAB 03/25/14 Site Instruction

SM-13-00014-NAB-E-C-015 Soil Replacement and Improvement at Project 01 NAB 03/26/14 Record of Verbal Site Instruction 

SM-13-00014-DSR-E-C-016 Soil Replacement and Improvement at Project 02 DSR 03/26/14 Record of Verbal Site Instruction 

SM-13-00014-DSR-E-C-017 Perform Infrastructure Works at Project 02 DSR 03/27/14 Site Instruction

SM-13-00014-NAB-E-C-018
Perform and Connect 8'' diameter UPVC Pipeline to the Existing Sewage 

Manholes at Project 01-NAB
NAB 03/30/14 Site Instruction

SM-13-00014-NAB-E-C-019 Rehabilitation of the Temporary Detour (Sarra Detour) at Project 01-NAB NAB 03/30/14 Site Instruction

SM-13-00014-NAB-E-C-020 Proposed 3'' Water Pipeline at Project 01 NAB 04/02/14 Site Instruction

SM-13-00014-NAB-E-C-021
Closing for SM-13-00014-MRNII-C-E-002-(Contradiction between SD 

review comments and Design Drawing, Project 01 )
NAB 04/14/14 Other

SM-13-00014-NAB-E-C-022 Quality of Stones Used in Stonewall Construction at Project 01 NAB 04/17/14 Site Instruction

SM-13-00014-NAB-E-C-023 Road Crossing (Sleeves) at Project # 1 NAB 04/17/14 Site Instruction

SM-13-00014-NAB-E-C-024 Construction of Retaining Wall and RC Stair at Project #01 NAB 04/21/14 Site Instruction

SM-13-00014-NAB-E-C-025 Construction of Stone Wall and RC Stair at Project 01 NAB 04/22/14 Site Instruction

SM-13-00014-NAB-E-C-026 Temporary Access for Existing Building at Project 01 NAB 04/28/14 Record of Unsafe Condition 

SM-13-00014-DSR-E-C-027 Unsafe Condition Observed at Project 02 DSR 04/30/14 Record of Unsafe Condition 

SM-13-00014-NAB-E-C-028 Replace 3'' Steel Water Pipe by 2'' Galvanized Steel Pipe at Project 01 NAB 05/08/14 Site Instruction

SM-13-00014-NAB-E-C-029 Slow Rate of Progress and Delays at Project 01 NAB 05/13/14 Site Instruction

SM-13-00014-DSR-E-C-030 Limits of Construction at Project 02 DSR 05/15/14 Site Instruction

SM-13-00014-NAB-E-C-031 Submitting Shop Drawing for the Intersection at Sta.2+000 -Project 01 NAB 05/19/14 Site Instruction

SM-13-00014-NAB-E-C-032 Installing Precast Concrete Manholes -Project 01 NAB 05/19/14 Site Instruction

USAID WEST BANK/ GAZA         
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TRACKING DATES

Spec. 

No.

Submittal No Subject Project Submitted on (M/D/Y)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               


TASK ORDER #14, MULTIPLE ROADS PROJECT (North II)

Site Memo Log (E-C)

 SUBMITTAL

Remarks

SM-13-00014-DSR-E-C-033 Step Barrier Construction at Project 02 DSR 05/21/14 Site Instruction

SM-13-00014-DSR-E-C-034 Increasing Width for the paved Shoulder at Project 02 DSR 05/21/14 Site Instruction

SM-13-00014-DSR-E-C-035 Shop Drawing of the Retaining Wall at Project 02 DSR 05/22/14 Site Instruction

SM-13-00014-NAB-E-C-036 Roundabout at Deir Sharaf Intersection at Project 01 NAB 05/29/14 Site Instruction

SM-13-00014-NAB-E-C-037 Box Culvert at Sta.3+610 at Project 01 NAB 06/05/14 Site Instruction

SM-13-00014-NAB-E-C-038 Retaining Wall from Sta.3+217 to Sta.3+229 LHS at Project 01 NAB 06/08/14 Site Instruction

SM-13-00014-NAB-E-C-039 Closing for SM-13-00014-MRNII-C-E-003 at Project 01 NAB 06/09/14 Site Instruction

SM-13-00014-NAB-E-C-040 Judicial Response (Weighbridges at Sta.4+130 RHS ) NAB 06/09/14 Site Instruction

SM-13-00014-NAB-E-C-041 Response to Contractor's Site Memo SM-13-00014-NAB-C-E-005 NAB 06/12/14 Site Instruction

SM-13-00014-NAB-E-C-042 Lighting System at Project # 01 NAB 06/15/14 Site Instruction

SM-13-00014-NAB-E-C-043 ICA Approval for the Roundabout at Sta.0+000 at Project 01 NAB 06/23/14 Site Instruction

SM-13-00014-NAB-E-C-044 Quality of Concrete Retaining Wall Finish at Project 01 NAB 06/23/14 Record of Non Quality Compliance 

SM-13-00014-DSR-E-C-045 Poor Quality of Concrete Step Barrier at Project 02 DSR 06/30/14 Record of Non Quality Compliance 

SM-13-00014-MRNII-E-C-046 Night Shift Working Plan at MRNII MRNII 07/06/14 Site Instruction

SM-13-00014-NAB-E-C-047 Unsafe conditions observed at Project 01 NAB 07/08/14 Record of Unsafe Condition 

SM-13-00014-NAB-E-C-048 Delay in the Relocation of High Voltage Towers at Project 01 NAB 07/09/14 Site Instruction

SM-13-00014-NAB-E-C-049 Quality of Concrete Retaining Wall Finish at Project 01 NAB 07/15/14 Site Instruction

SM-13-00014-NAB-E-C-050 Curing of Retaining Wall at Project 01 NAB 07/24/14

Site Instruction /Record of Unsafe 

Condition  /Record of Non Quality 

Compliance

SM-13-00014-NAB-E-C-051 Unsafe Condition  at Project 01 NAB 07/24/14
Site Instruction /Record of Unsafe 

Condition

SM-13-00014-NAB-E-C-052 Limits of Construction at Project 02 NAB 07/27/14 Site Instruction

SM-13-00014-NAB-E-C-053 Road Crossing (sleeves ) at Project 01 NAB 07/27/14 Site Instruction

SM-13-00014-NAB-E-C-054 Construction of Sewer Pipeline in the Roundabout at Project 01 NAB 07/27/14 Site Instruction 
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required 

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00014-NAB-001-A Implementation of traffic control plan , from st.0+020 to Sta. 3+000 01/19/14 01/19/14 01/20/14 1 C

IR-13-00014-NAB-001-B Implementation of traffic control plan , from st.0+020 to Sta. 3+000 01/22/14 01/22/14 01/23/14 1 A

IR-13-00014-NAB-002-A Setting out  center line , designed control point 01/20/14 01/20/14 01/21/14 1 A

IR-13-00014-NAB-003-A Check bench mark , from Sta. 2+000 to Sta. 2+600 01/22/14 01/22/14 01/23/14 1 A

IR-13-00014-NAB-004-A Check natural ground level , from Sta. 2+000 to Sta. 2+600 01/23/14 01/23/14 01/23/14 0 C

IR-13-00014-NAB-005-A Start excavation , removal of asphalt layer  at LHS from Sta. 2+020 to Sta.2+240 01/23/14 01/23/14 01/23/14 0 A

IR-13-00014-NAB-006-A Start excavation , removal of asphalt layer  at RHS from Sta. 2+020 to Sta.2+280 02/02/14 02/02/14 02/02/14 0 A

IR-13-00014-NAB-007-A Widening at RHS from Sta. 2+280 to 2+540 02/02/14 02/02/14 02/02/14 0 C

IR-13-00014-NAB-007-B Widening at RHS from Sta. 2+280 to 2+540 02/09/14 02/09/14 02/09/14 0 C

IR-13-00014-NAB-007-C Widening at RHS from Sta. 2+280 to 2+540 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-008-A Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/02/14 02/02/14 02/02/14 0 C

IR-13-00014-NAB-008-B Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/09/14 02/09/14 02/09/14 0 C

IR-13-00014-NAB-008-C Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-009-A Check the sewer alignment from Sta . 2+080 to 2+280 02/09/14 02/09/14 02/09/14 0 C

IR-13-00014-NAB-009-B Check the sewer alignment from Sta . 2+080 to 2+281 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-010-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 13- Manhole 12. 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-011-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 12- Manhole 13 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-012-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 12- Manhole 09. 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-NAB-013-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 12- Manhole 09 02/11/14 02/11/14 02/11/14 0 A

IR-13-00014-NAB-014-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 08- Manhole 07. 02/11/14 02/11/14 02/11/14 0 C

IR-13-00014-NAB-014-B Check the excavation, elevation and dimensions for sewer line trench, from Manhole 08- Manhole 07. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00014-NAB-015-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 09- Manhole 07 02/11/14 02/11/14 02/11/14 0 A

IR-13-00014-NAB-016-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 06- Manhole 05. 02/11/14 02/11/14 02/11/14 0 C

IR-13-00014-NAB-016-B Check the excavation, elevation and dimensions for sewer line trench, from Manhole 06- Manhole 05. 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-017-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 05- Manhole 04. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00014-NAB-018-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 04- Manhole 03. 02/12/14 02/12/14 02/12/14 0 A

IR-13-00014-NAB-019-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 05- Manhole 04 02/12/14 02/12/14 02/13/14 1 A

IR-13-00014-NAB-020-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 04- Manhole 03 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-021-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 03- Manhole 02. 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-022-A Check and approve alignment of storm water from Sta. 2+080 to Sta. 2+580 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-023-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 07- Manhole 06, and M 03- M02 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-024-A  Check excavation, elevation and dimensions for Storm water, from M #114-M#40 , and from M# 40 – M#41 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-NAB-025-A Prior start excavation , removal of asphalt layers at RHS ,from Sta. 2+280 to 2+590 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-NAB-026-A Check the excavation, elevation and dimensions for Storm water , from Manhole 41- Manhole 42, Manhole 42- Manhole 43. 02/17/14 02/17/14 02/17/14 0 A

IR-13-00014-NAB-027-A Installation of concrete pipes for storm water , from M # 41- M# 42, M#42- M# 43 02/17/14 02/17/14 02/18/14 1 A

IR-13-00014-NAB-028-A Installation of concrete pipes for storm water , from M # 40- M# 41 02/18/14 02/18/14 02/18/14 0 C

IR-13-00014-NAB-028-B Installation of concrete pipes for storm water , from M # 40- M# 41 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-029-A Check the excavation, elevation and dimensions for Storm water , from Manhole 43- Manhole 44 02/18/14 02/18/14 02/18/14 0 A

IR-13-00014-NAB-030-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole form M # 13- M#08 02/18/14 02/18/14 02/19/14 1 C

IR-13-00014-NAB-030-B Check ecxacation , dimentions, elevations, and coordinate for storm water manhole form M # 13- M#08 02/23/14 02/23/14 02/23/14 0 A

IR-13-00014-NAB-031-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#44- M#45 02/18/14 02/18/14 02/19/14 1 A

IR-13-00014-NAB-032-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#45- M#46 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-033-A Check bedding materials, installation of concrete pipes from manholes, M #39 - M# 40 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-034-A Check bedding materials, installation of concrete pipes from manholes, M #43- M# 44 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-035-A Check bedding materials, installation of concrete pipes from manholes, M #44- M# 45 02/19/14 02/19/14 02/19/14 0 A
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IR-13-00014-NAB-036-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole, M # 46- M#47 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-037-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole, M # 47- M#48 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-038-A Check bedding materials, installation of concrete pipes from manholes, M #45- M# 46 02/19/14 02/19/14 02/19/14 0 A

IR-13-00014-NAB-039A Check bedding materials, installation of concrete pipes from manholes, M #46- M# 47 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-040-A Check bedding materials, installation of concrete pipes from manholes, M #47- M# 48 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-041-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#48- M#49 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-042-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#49- M#50 02/20/14 02/22/14 02/22/14 0 A

IR-13-00014-NAB-043-A Check bedding materials, installation of concrete pipes from manholes, M #48- M# 49 02/22/14 02/22/14 02/23/14 1 A

IR-13-00014-NAB-044-A Check bedding materials, installation of concrete pipes from manholes, M #49- M# 50 02/22/14 02/22/14 02/23/14 1 A

IR-13-00014-NAB-045-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#50- M#51 02/22/14 02/22/14 02/23/14 1 C

IR-13-00014-NAB-045-B Check excavtion , elevation , and dimensions for storm water from manhloes , M#50- M#51 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-046-A Installation of pre cast sewer manholes , pipes installation . From M # 13 to M # 08 02/23/14 02/23/14 02/24/14 1 A

IR-13-00014-NAB-047-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole from M # 07- M#02 02/23/14 02/23/14 02/24/14 1 A

IR-13-00014-NAB-048-A Check natural ground level , from Sta. 2+600 to Sta.3+000 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-049-A Check excavation , breaking out , removal asphalt layer and deposit it from site , at RHS m from Sa 2+600 to Sta. 2+920 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-050-A Inspection for BM , from Sta. (2+600 to 3+000) 02/25/14 02/25/14 02/25/14 0 A

IR-13-00014-NAB-051-A
Check blinding concrete, form work and reinforcement for storm water manhole (M #40- M#43), also inspect manhole 

coordinate and level prior to proceed with concrete 
02/25/14 02/25/14 02/26/14 1 A

IR-13-00014-NAB-052-A Excavation, removal asphalt layer, deposit it from site at LHS, FROM Sta. 2+600 to 3+000 02/26/14 02/26/14 02/26/14 0 A

IR-13-00014-NAB-053-A Check excavation , elevation , dimensions for  storm water manhole (M #38- M#39) 02/27/14 03/01/14 03/02/14 1 A

IR-13-00014-NAB-054-A Check bedding and backfilling materials around sewer line  manhole , from M # 13 to M # 08 02/27/14 03/01/14 03/02/14 1 A

IR-13-00014-NAB-055-A Check Rebar for storm water Manhole (M # 40 to M # 41)prior to start formwork 02/27/14 03/01/14 03/02/14 1 A

IR-13-00014-NAB-056-A Check Installation concrete Pipes Φ 80 cm from (M # 39 to M # 38 03/02/14 03/02/14 03/03/14 1 C

IR-13-00014-NAB-056-B Check Installation concrete Pipes Φ 80 cm from (M # 39 to M # 38 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-057-A Check excavation , elevation , dimensions for  storm water manhole  (M # 38 to M wadi) 03/02/14 03/02/14 03/03/14 1 C

IR-13-00014-NAB-057-B Check excavation , elevation , dimensions for  storm water manhole  (M # 38 to M wadi) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-058-A Rebar for Strom Water Manholes (M #42 -M# 43) prior to start formwork 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-059-A Excavation, elevation, dimensions fro sewer line (M # 13- M # 14) 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-060-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 50- M # 51) 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-061-A Casting B 350 concrete for Storm water Manhole (M # 42- M #43) 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-NAB-062-A Installation UPVC Pipes 12" for sewer line - (M #14 -M # 13) 03/04/14 03/04/14 03/04/14 0 A

IR-13-00014-NAB-063-A Casting blinding  concrete for Storm water Manhole (M # 38- M #39)- ( M# 50- M#51) 03/04/14 03/04/14 03/05/14 1 A

IR-13-00014-NAB-064-A Casting B 350 concrete for Storm water Manhole  base (M # 44- M #48 03/04/14 03/04/14 03/05/14 1 A

IR-13-00014-NAB-065-A Check excavation , elevation , dimensions , for sewer line from (M # 02- M# 01) 03/05/14 03/05/14 03/05/14 0 A

IR-13-00014-NAB-066-A Check excavation , elevation , dimensions , for sewer line from (M # 01- M# 01-A) 03/05/14 03/05/14 03/05/14 0 A

IR-13-00014-NAB-067-A Check subgrade level at LHS, from  Sta. (2+730 -2+800) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-068-A Casting blinding B 150 Concrete for RW , from sta. 2+339- 2+369 at RHS 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-069-A Check backfilling single size around storm water Manhole (M # 40 -M# 41) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-070-A Chwck rebar work for storm water Manhole ( M # 48- M# 49) prior to start formwork 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-071-A Check Bedding materials , installation of UPVC  pipes for sewer line, form Sta (M # 01- M # 02) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-072-A Check Bedding materials , installation of UPVC  pipes for sewer line, form Sta (M # 01- M # 01-A) 03/06/14 03/06/14 03/06/14 0 A

IR-13-00014-NAB-073-A Check backfilling single size around storm water Manhole (M # 42 -M# 43) 03/06/14 03/08/14 03/09/14 1 A

IR-13-00014-NAB-074-A Check Bedding materials , installation of concrete pipes , Ф 80 cm , of storm water line , from (M #38- M # wadi ) 03/06/14 03/08/14 03/09/14 1 A
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IR-13-00014-NAB-075-A Check Casting B 350 concrete for storm water manhole walls , from  (M # 48- M 49) 03/06/14 03/08/14 03/09/14 1 A

IR-13-00014-NAB-076-A Check Casting B 350 concrete forbase of RW , from Sta. (2+339- 2+369) at RHS 03/06/14 03/08/14 03/09/14 1 C

IR-13-00014-NAB-076-B Check Casting B 350 concrete forbase of RW , from Sta. (2+339- 2+369) at RHS 03/09/14 03/09/14 03/09/14 0 A

IR-13-00014-NAB-077-A Casting concrete for storm water manhole base, from manhole (M # 44-45-39) 03/10/14 03/10/14 03/10/14 0 A

IR-13-00014-NAB-078-A Check sewer line (HC) (200 mm) , installation , prior to backfill from (M# 13-M # 08), from (M# 06-M#04) 03/11/14 03/11/14 03/11/14 0 A

IR-13-00014-NAB-079-A Check Rebars prior to proceed with formwork for RW , from sta. 2+360-2+347 at RHS 03/11/14 03/11/14 03/11/14 0 A

IR-13-00014-NAB-080-A Casting concrete , for Retaining Wall , from Sta 2+360-2+347 at RHS 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-081-A Rebar for Storm water Manholes( # 47 - # 46) , prior to start formwork 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-082-A Check excavation , elevation dimensions, for storm water Manhole , from (M#51-M#55) 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-083-A Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+100-2+280 at LHS 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-084-A Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/11/14 03/11/14 03/12/14 1 C

IR-13-00014-NAB-084-B Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/24/14 03/24/14 03/24/14 0 C

IR-13-00014-NAB-084-C Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-085-A Check installation concrete Pipes Φ 60 cm from (M # 51 - M # 55 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-086-A Check NGL. C.L , from St. 3+000-03+500 03/13/14 03/15/14 03/16/14 1 A

IR-13-00014-NAB-087-A Check excavation , elevation dimensions, for storm water Manhole , from (M#55-M#54) 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-NAB-088-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 55- M # 54) 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-NAB-089-A Check excavation , elevation dimensions, for storm water Manhole , from (M#54-M#53) 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-NAB-090-A Casting concrete for storm water manhole base, from manhole walls  (M # 47-M#46 03/16/14 03/16/14 03/17/14 1 A

IR-13-00014-NAB-091-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 54 M # 53) 03/16/14 03/16/14 03/17/14 1 A

IR-13-00014-NAB-092-A Check excavation , elevation dimensions, for storm water Manhole , from (M#53-M#52) 03/16/14 03/16/14 03/17/14 1 A

IR-13-00014-NAB-093-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 53 M # 52) 03/17/14 03/17/14 03/18/14 1 A

IR-13-00014-NAB-094-A Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#60) 03/17/14 03/17/14 03/17/14 0 D

IR-13-00014-NAB-094-B Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#60) 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-095-A Casting concrete for RW . From Sta, 2+360-2+366 at RHS 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-096-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 59 M # 60) 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-097-A Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#58) 03/18/14 03/18/14 03/18/14 0 A

IR-13-00014-NAB-098-A Check subgrade layer, level, and compaction , from Sta. 2+830-2+880 at LHS 03/18/14 03/18/14 03/19/14 1 A

IR-13-00014-NAB-099-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 58 M # 59) 03/18/14 03/18/14 03/19/14 1 A

IR-13-00014-NAB-100-A Check Rebar for storm water Manhole (M # 45 ) prior to start formwork 03/19/14 03/19/14 03/20/14 1 A

IR-13-00014-NAB-101-A Check Backfilling single size around storm water manhole (M# 46--47-48-49) 03/19/14 03/19/14 03/20/14 1 A

IR-13-00014-NAB-102-A Casting blinding concrete for Retaining Wall from Sta. 2+475-2+515 at RHS 03/20/14 03/20/14 03/20/14 0 A

IR-13-00014-NAB-103-A Check rebar work for storm water manhole (M# 44) prior to start formwork 03/20/14 03/20/14 03/20/14 0 A

IR-13-00014-NAB-104-A casting concrete for storm water manhole base (M# 51) 03/20/14 03/20/14 03/20/14 0 A

IR-13-00014-NAB-105-A Check natural Ground Level , Center Line , from Sta. 3+500-4+100 03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-NAB-106-A Casting concrete for Storm Water Manhole Wall M# 44 03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-NAB-107-A Check Start Excavation Of 12" water pipeline , from Sta, 2+00-2+200 03/23/14 03/23/14 03/23/14 0 A

IR-13-00014-NAB-108-A Check Subgrade level, Compaction , shaping prior to start Topping layer from Sta. 2+480-2+580 03/23/14 03/23/14 03/24/14 1 A

IR-13-00014-NAB-109-A Check Rebar , Casting concrete for Base of Retaining Wall from Sta. 2+475-2+515 at RHS 03/23/14 03/23/14 03/23/14 0 A

IR-13-00014-NAB-110-A
Check excavation up to required level, , trench dimensions , bedding layer , installation of 12" pipes prior to start back filling 

from , Sta. 2+140-2+240
03/23/14 03/23/14 03/24/14 1 A

IR-13-00014-NAB-111-A Check Rebar work to proceed casting concrete for storm water manhole Wall , (M# 39-M#50) 03/24/14 03/24/14 03/24/14 0 C

IR-13-00014-NAB-111-B Check Rebar work to proceed casting concrete for storm water manhole Wall , (M# 39) 03/24/14 03/24/14 03/25/14 1 A

IR-13-00014-NAB-112-A Check Rebar work to proceed casting concrete for storm water manhole base , (M# 51-M#55) 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-NAB-113-A Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+680-2+730 at LHS 03/24/14 03/24/14 03/25/14 1 A

IR-13-00014-NAB-114-A Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+880-2+300 at LHS 03/24/14 03/24/14 03/25/14 1 C
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IR-13-00014-NAB-114-B Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+880-2+980 at LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-115-A Check casting concrete for storm water manhole base (M# 54-53-52-60) 03/25/14 03/25/14 03/25/14 0 A

IR-13-00014-NAB-116-A
Check Rebar work for Retaining Wall, from Sta. 2+475-2+480, 2+490-2+500 and from 2+510-2+515  , to proceed casting 

concrete 
03/25/14 03/25/14 03/25/14 0 A

IR-13-00014-NAB-117-A Check subgrade layer and coordinate prior to start Topping layer from sta. 2+100-2+240 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-118-A Check casting concrete for storm water manhole base (M# 58-59) 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-119-A Check Rebar work to proceed casting concrete for storm water manhole Wall (M# 51) 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-120-A check Casting concrete for Retaining Wall, from sta. 2+475-2+480- 2+490-2+500  and from 2+510-2+515 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-121-A Check Casting concrete for base of Retaining Wall, from sta. 2+344-2+339 at RHS  03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-122-A  Check Excavation, replacement with filling materials, at St. 2+220 at RHS , 2+190 at RHS , and at St . 2+160 at RHS   03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-123-A Check Isolation for Storm Water manhole (M# 44), prior to start backfilling 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-124-A Check excavation for 12" water pipeline trench , dimensions , level, coordinate from sta. 2+040-2+500 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-125-A check Bedding layer , installation of 12" pipes , welding of pipes , prior to backfill from Sta. 2+040-2+500 at RHS 3/26/2014 3/26/2014 03/26/14 0 A

IR-13-00014-NAB-126-A Check subgrade layer , level, coordinate , from Sta. 2+80-2+440 at RHS 03/27/14 03/27/14 03/27/14 0 A

IR-13-00014-NAB-127-A Check Rebar work for Retaining Wall , from Sta. 2+339-2+344 at RH 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-NAB-127-B Check Rebar work for Retaining Wall , from Sta. 2+339-2+344 at RHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-128-A Check Casting concrete for storm water manhole base , for manhole (M# 45-M# 38) 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-NAB-128-B Check Casting concrete for storm water manhole base , for manhole (M# 45-M# 38) 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-129-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 2+500-2+662.82 at RHS       03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-130-A Check Bench Mark (BM). and design control point , from Sta. 3+000-3+600      03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-131-A Check Rebars work for Retaining Wall for Sta. 2+490, 2+500 and 2+510 at RHS       03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-132-A Check Installation of House connection (200 mm)for sewer line for (M# 3-M#2-M#1-M# 1-a )     03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-133-A  Check subgrade layer , level , coordinate from Sta. 2+420-2+580 at RHS      03/27/14 03/29/14 03/30/14 1 C

IR-13-00014-NAB-133-B  Check subgrade layer , level , coordinate from Sta. 2+420-2+580 at RHS      03/30/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-134-A Check Single size around storm water manhole (M# 39-M# 51)      03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-135-A Check Topping layer from St. 2+120-2+580, at RHS       03/27/14 03/29/14 03/30/14 1 C

IR-13-00014-NAB-135-B Check Topping layer from St. 2+120-2+580, at RHS       03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-136-A Check Rebars ,to proceed casting concrete for storm water manhole walls, for (M# 54-M# 53) 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-137-A Check casting concrete for Retaining Wall , at St. 2+490- 2+500-2+510-2+339-and 2+344 at RHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-138-A Check base course 1st layer under Retaining Wall . From St .2+740 to Sta.2+850  at RHS 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-NAB-139-A Check base course 2nd layer under Retaining Wall . From St .2+740 to Sta.2+850  at RHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-140-A Check rebar for storm water manhole wall to proceed casting concrete for M#45 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-141-A Check rebar for storm water manhole wall to proceed casting concrete for M#55 03/31/14 03/31/14 03/31/14 0 C

IR-13-00014-NAB-141-B Check rebar for storm water manhole wall to proceed casting concrete for M#55 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-142-A Check casting blinding concrete for Retaining Wall from St. 2+740-2+850 at RHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-143-A to  check start excavation , removal existing asphalt layer and deposit it from site , form Sta. 3+000-3+300 at LHS   04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-NAB-144-A Check Rebar work to proceed casting concrete for storm water manhole wall for (M# 38) at Sta. 2+084 , at LHS 04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-NAB-145-A  Check backfilling (single size )around storm water manhole  for (M# 54) at Sta. 2+680 , and for (M# 53) at Sta. 2+720 04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-NAB-146-A Check leakage test for sewer line, from (M# 03-M#01-a) 04/01/14 04/01/14 04/02/14 1 A

IR-13-00014-NAB-147-A Check design control point , from Sta. 3+000-4+320 04/01/14 04/01/14 04/02/14 1 C

IR-13-00014-NAB-147-B Check design control point , from Sta. 3+000-4+300 04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-148-A Check Rebar work to proceed casting concrete for storm water manhole wall for (M# 52 at Sta. 2+740 04/02/14 04/02/14 04/02/14 0 A

IR-13-00014-NAB-149-A  Check Excavation for 3” water pipeline  trench , dimensions , level, coordinate , from Sta. 2+020-2+500 at LHS      04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-150-A
Excavation for base of Retaining Wall  , dimensions , level, coordinate , from Sta. 2+880-2+916 at RHS to Proceed Base 

course layers        
04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-151-A Check Rebar work for storm water manhole (M# 58) at St 2+960 to proceed casting concrete         04/03/14 04/03/14 04/03/14 0 A
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IR-13-00014-NAB-152-A Check backfilling single size for storm water manhole (M# 45) at St. 2+320 04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-153-A
Check  Excavation for base of Retaining Wall  , dimensions, from Sta. 2+937-2+954, 2+965-2+980  at RHS to Proceed Base 

course layers        
04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-NAB-154-A Check casting concrete for storm water manhole base M# 61 at  St. 2+870 04/03/14 04/03/14 04/06/14 3 C

IR-13-00014-NAB-154-B Check casting concrete for storm water manhole base M# 61 at  St. 2+870 04/08/14 04/08/14 04/09/14 1 A

IR-13-00014-NAB-155-A Check casting concrete for storm water manhole walls (M# 60 at St. 2+880-M# 59 at St 2+920).          04/03/14 04/05/14 04/06/14 1 C

IR-13-00014-NAB-155-B Check casting concrete for storm water manhole walls (M# 60 at St. 2+880-M# 59 at St 2+920).          04/06/14 04/06/14 04/06/14 0 C

IR-13-00014-NAB-155-C Check casting concrete for storm water manhole walls (M# 59 at St 2+920).          04/07/14 04/07/14 04/07/14 0 A

IR-13-00014-NAB-156-A Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from St. 2+084-0+580 at RHS               04/03/14 04/05/14 04/06/14 1 C

IR-13-00014-NAB-156-B Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#51  at RHS               04/06/14 04/06/14 04/07/14 1 A

IR-13-00014-NAB-157-A
Check Base Course 1st layer under foundation of Retaining Wall from St. 2+880-2+916, from St. 2+937-2+954, and from  St. 

2+965-2+980 at RHS         
04/03/14 04/05/14 04/06/14 1 A

IR-13-00014-NAB-158-A Check Rebars work for foundation of Retaining from St. 2+740-2+850 at RHS             04/03/14 04/05/14 04/06/14 1 A

IR-13-00014-NAB-159-A Check casting concrete for foundation of Retaining from St. 2+740-2+850 at RHS             04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-160-A check start excavation , removal existing asphalt layer and deposit it from site , form Sta. 3+000-3+400 at RHS   04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-161-A Check rebar work  for storm water manhole walls (M# 60 at St. 2+880-M# 59 at St 2+920).          04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-162-A Check Base Course 2 nd  layer under foundation of Retaining Wall from St. 2+880-2+916 04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-163-A Check casting blinding  concrete for foundation of Retaining from St. 2+880-2+916 at RHS             04/06/14 04/06/14 04/06/14 0 A

IR-13-00014-NAB-164-A Check backfilling single size for storm water manhole (M#58-52-38) 04/07/14 04/07/14 04/07/14 0 A

IR-13-00014-NAB-165-A Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#41-M#43 at RHS               04/07/14 04/07/14 04/08/14 1 A

IR-13-00014-NAB-166-A Check rebar work for Retaining Wall, from Sta. 2+740-2+745, 2+750-2+760 RHS  a to proceed casting Backfilling 04/08/14 04/08/14 04/08/14 0 A

IR-13-00014-NAB-167-A Check rebar work for Retaining Wall, from Sta. 2+770-2+780, RHS a to proceed casting Backfilling 04/09/14 04/09/14 04/09/14 0 D

IR-13-00014-NAB-167-B Check rebar work for Retaining Wall, from Sta. 2+770-2+780, RHS a to proceed casting Backfilling 04/09/14 04/09/14 04/09/14 0 A

IR-13-00014-NAB-168-A
Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#46-M# 45-M#44 at 

LHS               
04/09/14 04/09/14 04/09/14 0 C

IR-13-00014-NAB-168-B
Check  Excavation , bedding , installation and backfilling of 16” storm water  catch basin from M#48-M#46-M# 45-M#44 at 

LHS               
04/28/14 04/28/14 04/28/14 0 C

IR-13-00014-NAB-169-A Check casting concrete  for Retaining Wall, from Sta. 2+740-2+745, 2+750-2+760 RHS 04/09/14 04/09/14 04/09/14 0 A

IR-13-00014-NAB-170-A Check casting concrete for Retaining Wall, from St. 2+770-2+780 - RHS                04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-171-A  Check casting concrete  for foundation of  Retaining Wall, from St. 2+880-2+916 - RHS                04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-172-A  Check rebar work for storm water manhole M# 55 at St. 2+640, M# 61 at St.2+872                 04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-173-A Check Base Course 1st layer under foundation of Retaining Wall from St. 2+937-2+954, and from  St. 2+965-2+980 at RHS         04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-174-A Rebar work for Retaining Wall , from St. 2+790-2+800- RHS            04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-NAB-175-A Requested Check rebar work for Retaining Wall ,to proceed formwork  from St. 2+810-2+820- RHS            04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-176-A Check casting concrete for Retaining Wall , from St. 2+790-2+800-and from St. 2+810-2+820- RHS            04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-177-A Excavation , bedding , installation and backfilling of 16” storm water  catch basin from St. 2+140-2+480 RHS                04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-178-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 3+000-3+400 at RHS       04/10/14 04/12/14 04/12/14 0 A

IR-13-00014-NAB-179-A Requested Check casting blinding concrete for base of retaining wall from St. 2+937-2+954, and from St. 2+965-2+980 RHS        04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-180-A Check casting concrete for storm water mnahole wall for M# 55 at St. 2+640, M# 61at St. 2+872 04/12/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-181-A Check Topping layer from St. 2+300-2+580, at RHS       04/12/14 04/12/14 04/13/14 1 A

IR-13-00014-NAB-182-A Check rebar work for Retaining Wall from St. 2+830-2+840       04/13/14 04/13/14 04/13/14 0 A

IR-13-00014-NAB-183-A Check  Excavation , bedding , installation of 16” storm water  catch basin from M# 52 at St. 2+740- LHS               04/13/14 04/13/14 04/14/14 1 A

IR-13-00014-NAB-184-A Check  rebar work for Retaining Wall to proceed formwork , from St. 2+745-2+750  -RHS            04/13/14 04/13/14 04/13/14 0 A

IR-13-00014-NAB-185-A Check  excavation work  for Retaining Wall, from St. 3+006-3+016  -RHS  And from St. 3+240-3+300- RHS           04/14/14 04/14/14 04/14/14 0 C
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IR-13-00014-NAB-185-B Check  excavation work  for Retaining Wall, from St. 3+006-3+016  -RHS  And from St. 3+240-3+300- RHS           04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-186-A Check  rebar work for Retaining Wall to proceed formwork , from St. 2+760-2+770  -RHS            04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-187-A Chec Topping layer , from st. 2+100-2+580 LHS 04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-188-A Check casting concrete for retaining wall from St. 2+745-2+750, 2+760-2+770, 2+830-2+840 04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-189-A Check casting concrete for base of retaining wall from St. 2+937-2+954, and from St. 2+965-2+980 RHS        04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-NAB-190-A  Check rebar work for retaining wall from St. 2+780 to 2+790 – RHS 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-NAB-191-A Check rebar work for retaining wall from St. 2+800 to 2+810 – RHS 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-NAB-192-A
Check  Excavation , bedding , installation of 16” storm water  catch basin from M# 60 at St. 2+900-M# 59 at St.2+940-M#58 

at St.2+980   
04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-NAB-193-A Check  backfilling (single size) around storm water manhole fro M# 61 at St. 2+872, M# 55 at St. 2+620               04/15/14 04/15/14 04/15/14 0 C

IR-13-00014-NAB-193-B Check  backfilling (single size) around storm water manhole fro M# 61 at St. 2+872, M# 55 at St. 2+620               04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-194-A  Check casting concrete for retaining wall from St. 2+780 to 2+790, and from St. 2+800-to 2+810 – RHS 04/15/14 04/15/14 04/16/14 1 A

IR-13-00014-NAB-195-A Check  Excavation , bedding , installation of 8” sewer line at St. 2+965 04/15/14 04/15/14 04/15/14 0 C

IR-13-00014-NAB-195-B Check  Excavation , bedding , installation of 8” sewer line at St. 2+965 04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-196-A Check over lay asphalt layer for Beit Iba detour 04/15/14 04/15/14 04/16/14 1 A

IR-13-00014-NAB-197-A  Check rebar work for retaining wall to proceed form work , from St. 2+820 to 2+830,  2+840 to 2+850- RHS 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-198-A Check base course 1st layer under foundation of retaining wall from St. 3+240 to 3+300- RHS  04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-199-A Check casting concrete for retaining wall, from St. 2+820 to 2+830,  2+840 to 2+850- RHS 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-200-A Check excavation, elevation and dimensions for sewer line trench, from Manhole 08 – Manhole 07 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-201-A Check  Excavation , bedding , installation of 8”  house connection for sewer line at St. 2+890, and St. 2+930 04/16/14 04/16/14 04/16/14 0 A

IR-13-00014-NAB-202-A
Check  installation of catch basin manhole M# 40 at St. 2+140, M# 41at St. 2+180, M# 42 at St. 2+200, M#43 at St. 2+260, 

M# 44 at St. 2+300, M# 45 at St. 2+340 to proceed backfilling 
04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-203-A Check  leakage testing  for sewer line manhole M# 08 at St. 2+280, M# 07 at St. 2+320 04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-204-A Check  base course 1st  layer , level  from St. 2+120-2+400 RHS 04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-205-A Check  base course 1st  layer under foundation of Retaining Wall from St. 3+006 to 3+018 RHS  04/17/14 04/17/14 04/17/14 0 A

IR-13-00014-NAB-206-A Check 2nd layer base course under foundation of Retaining Wall , from St. 3+006-3+018- RHS 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-207-A Check 2nd layer base course under foundation of Retaining Wall , from St. 3+240 to 3+300 - RHS 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-208-A Check excavation works for Retaining Wall from St. 3+180 to 3+220 RHS  04/17/14 04/19/14 04/19/14 0 C

IR-13-00014-NAB-208-B Check excavation works for Retaining Wall from St. 3+180 to 3+220 RHS  04/24/14 04/26/14 04/26/14 0 A

IR-13-00014-NAB-209-A Check rebar work for  Retaining Wall  to proceed formwork , from St. 2+880 to 2+916, and from St. 2+937 to 2+954  RHS  04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-210-A Check casting concrete  for  Retaining Wall , from St. 2+880 to 2+916, and from St. 2+937 to 2+954  RHS  04/17/14 04/19/14 04/19/14 0 C

IR-13-00014-NAB-210-B Check casting concrete  for  Retaining Wall , from St. 2+880 to 2+916, and from St. 2+937 to 2+954  RHS  04/20/14 04/20/14 04/20/14 0 A

IR-13-00014-NAB-211-A Check  Excavation , bedding , installation of 3” water pipeline from St. 2+400 to 2+700 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-212-A Check  Excavation , bedding , installation of electricity sleeve from St. 2+100 to 2+600 04/17/14 04/19/14 04/19/14 0 C

IR-13-00014-NAB-212-B Check  Excavation , bedding , installation of electricity sleeve from St. 2+100 to 2+601 04/20/14 04/20/14 04/20/14 0 A

IR-13-00014-NAB-213-A Check  Excavation , bedding , installation of catch basin manhole for M# 46 to M# 51 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-214-A Check  base course 1st layer , level, from St. 2+100 to 2+300 LHS 04/17/14 04/19/14 04/19/14 0 A

IR-13-00014-NAB-215-A Check  base course 1st layer , level, from St. 2+300 to 2+580 LHS 04/17/14 04/20/14 04/20/14 0 C

IR-13-00014-NAB-215-B check rebar work for concrete protection from St. 0+960 to 1+090  to proceed 04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-216-A Check  base course 2nd layer , level, from St. 2+120to 2+400 RHS 04/17/14 04/20/14 04/20/14 0 C

IR-13-00014-NAB-216-B Check  base course 2nd layer , level, from St. 2+120to 2+400 RHS 04/23/14 04/23/14 04/24/14 1 C

IR-13-00014-NAB-216-C Check  base course 2nd layer , level, from St. 2+120to 2+400 RHS 04/24/14 04/24/14 04/24/14 0 A

IR-13-00014-NAB-217-A Check  isloation work  for Retaining Wall to proceed backfilling from St. 2+740 to 2+850 04/20/14 04/20/14 04/20/14 0 A

IR-13-00014-NAB-218-A Inspect a sample of stone wall , from St. 3+160 to 3+190- LHS 04/20/14 04/20/14 04/20/14 0 E

IR-13-00014-NAB-219-A Inspect rebar works for foundation of Retaining Wall from St. 3+006 to 3+018 – RHS  04/21/14 04/21/14 04/21/14 0 A
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IR-13-00014-NAB-220-A Casting concrete  for foundation of Retaining Wall from St. 3+006 to 3+018 – RHS  04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-221-A Inspect excavation work for Retaining Wall , from St. 3+560 to 3+590 –RHS   04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-222-A
to inspect check excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 58 at St. 2+980  

and M# 70 at St. 3+030 )
04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-223-A
to inspect check excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 70 at St. 3+030  

and M# 69 at St. 3+080 )
04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-224-A
inspect bedding materials , installation of concrete pipes 600 mm  for storm water line from  (M # 58 at St. 2+980  and M# 70 

at St. 3+030 )
04/21/14 04/21/14 04/22/14 1 A

IR-13-00014-NAB-225-A
inspect bedding materials , installation of concrete pipes 600mm, for Storm water line from Manholes (M # 70 at St. 3+030  

and M# 69 at St. 3+080 )
04/21/14 04/21/14 04/22/14 1 A

IR-13-00014-NAB-226-A inspect topping layer , level, from St. 2+700 to 2+900 LHS 04/21/14 04/21/14 04/21/14 0 A

IR-13-00014-NAB-227-A

Check  installation of catch basin manhole M# 40 at St. 2+140, M# 41at St. 2+180, M# 42 at St. 2+200, M#43 at St. 2+260, 

M# 44 at St. 2+300, M# 45 at St. 2+340, M# 46 at St. 2+380, M#47 at St. 2+420, M#48 at St. 2+460, M#49 at St. 2+500, M# 

50 at St. 2+540, M# 51 at St. 2+580 –LHS  to proceed backfilling 

04/21/14 04/21/14 04/22/14 1 C

IR-13-00014-NAB-227-B

Check  installation of catch basin manhole M# 40 at St. 2+140, M# 41at St. 2+180, M# 42 at St. 2+200, M#43 at St. 2+260, 

M# 44 at St. 2+300, M# 45 at St. 2+340, M# 46 at St. 2+380, M#47 at St. 2+420, M#48 at St. 2+460, M#49 at St. 2+500, M# 

50 at St. 2+540, M# 51 at St. 2+580 –LHS  to proceed backfilling 

04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-228-A
to inspect excavation , bedding , installation of 8” pipes for duct crossing (Road Crossing sleeve) at St. 2+485 both sides , as 

per SM# 023 
04/21/14 04/21/14 04/22/14 1 A

IR-13-00014-NAB-229-A Inspect base course 1st layer for Retaining Wall , from st .3+560 to 3+590 04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-230-A
to inspectk excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 69 at St.3+080  and M# 

68 at St. 3+120 )
04/22/14 04/22/14 04/22/14 0 A

IR-13-00014-NAB-231-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 3+720 to 3+860 at RHS 04/22/14 04/22/14 04/23/14 1 A

IR-13-00014-NAB-232-A
Check  installation of catch basin manhole M# 54 at St. 2+660, M# 53 at St. 2+700, M# 52 at St. 2+740  at RHS  to proceed 

backfilling 
04/22/14 04/22/14 04/23/14 1 C

IR-13-00014-NAB-232-B
Check  installation of catch basin manhole M# 54 at St. 2+660, M# 53 at St. 2+700, M# 52 at St. 2+740  at RHS  to proceed 

backfilling 
04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-233-A
to inspect excavation , bedding , installation of 8” pipes sewer line (house Connection ) at St. 2+740 with total length 11.00 m 

, and at St. 2+690 with total length 9.00 m at RHS
04/22/14 04/22/14 04/23/14 1 A

IR-13-00014-NAB-234-A inspect rebar work for Retaining Wall  to proceed formwork from St. 2+965 to 2+980- RHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-235-A to inspect rebar work for Retaining Wall  to proceed formwork from St. 3+006 to 3+018 - RHS 04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-236-A inspect base course 2nd layer , for Retaining wall foundation , from St. 3+560 to 3+590- RHS  04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-237-A to inspect Casting concrete for Retaining Wall from St. 2+965 to 2+980-RHS , and from St. 3+006 to 3+018 –RHS   04/23/14 04/23/14 04/23/14 0 C

IR-13-00014-NAB-237-B to inspect Casting concrete for Retaining Wall from St. 2+965 to 2+980-RHS , and from St. 3+006 to 3+018 –RHS   04/24/14 04/24/14 04/24/14 0 A

IR-13-00014-NAB-238-A inspect rebar work for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-239-A inspect casting concrete for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-NAB-240-A 12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 53, QTY=2500 m 04/23/14 04/24/14 04/27/14 3 A

IR-13-00014-NAB-241-A Check  base course 2nd layer , level, from St. 2+400 to 2+580 RHS 04/23/14 04/23/14 04/24/14 1 C

IR-13-00014-NAB-241-B Check  base course 2nd layer , level, from St. 2+400 to 2+580 RHS 04/24/14 04/24/14 04/24/14 0 A

IR-13-00014-NAB-242-A Check  base course 2nd layer , level, from St. 2+120 to 2+580 LHS 04/24/14 04/26/14 04/27/14 1 C

IR-13-00014-NAB-242-B Check  base course 2nd layer , level, from St. 2+120 to 2+580 LHS 04/27/14 04/27/14 04/27/14 0 C

IR-13-00014-NAB-242-C Check  base course 2nd layer , level, from St. 2+120 to 2+580 LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00014-NAB-243-A  Check base course 1st layer  for Retaining Wall foundation from St. 3+180 to 3+220 RHS  04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-243-B  Check base course 1st layer  for Retaining Wall foundation from St. 3+180 to 3+220 RHS  04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-NAB-244-A Inspect rebar work for  Retaining Wall from St. 3+240 to 3+300- RHS    04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-244-B Inspect rebar work for  Retaining Wall from St. 3+240 to 3+300- RHS    04/27/14 4/27/2014 04/27/14 0 A
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IR-13-00014-NAB-245-A Inspect casting concrete for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-245-B Inspect casting concrete for foundation of Retaining Wall from St. 3+240 to 3+300- RHS    04/27/14 04/27/14 04/28/14 1 A

IR-13-00014-NAB-246-A Inspect subgrade layer , from st.3+000 to 3+100 -LHS 04/24/14 04/26/14 04/26/14 0 C

IR-13-00014-NAB-246-B Inspect subgrade layer , from st.3+000 to 3+100 -LHS 04/27/14 04/27/14 04/27/14 0 C

IR-13-00014-NAB-246-C Inspect subgrade layer , from st.3+000 to 3+100 -LHS 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-247-A Inspect subgrade layer , from st. 2+740 to 2+840 - RHS 04/24/14 04/26/14 04/26/14 0 A

IR-13-00014-NAB-248-A Requested for spraying MC to proceed asphalt works (binder layer ) 1” from St. 2+120 to 2+580- RHS  04/24/14 04/26/14 04/26/14 0 A

IR-13-00014-NAB-249-A Check excavation, bedding and installation of pipes for 12” water pipeline from St. 4+070 to 4+200 – RHS   04/26/14 04/26/14 04/27/14 1 A

IR-13-00014-NAB-250-A Check excavation, bedding layer , installation of 3 “ pipes, prior backfilling , from sta. 2+900 to 3+300 at LHS 04/27/14 04/27/14 04/28/14 1 A

IR-13-00014-NAB-251-A
Check isolation 2nd  coat prior to start backfilling for Retaining Wall as specification , from St. 2+880 to 2+916 & from St. 

2+937 to 2+954 & from St. 2+965 to 2+980 and from St. 3+006 to 3+018- RHS 
04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-NAB-252-A Check rebar work for Reatining Wall  foundation , from st. 3+560 to 3+590- RHS 04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-NAB-253-A Check natural ground level , from St. 1+500 to 2+000 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-254-A Check subgrade layer , level, from st. 2+680 to 2+740 - RHS 04/28/14 04/28/14 04/28/14 0 C

IR-13-00014-NAB-254-B Check subgrade layer , level, from st. 2+680 to 2+740 - RHS 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-255-A Check base course layer , level, from St. 2+680 to 2+880- LHS 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-256-A Check rebar , casting concrete for storm water manhole base , m# 70at St. 3+030 , M# 69 at St. 3+080 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-NAB-257-A Check topping layer, level from St. 2+740 to 2+840- RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-258-A Check topping layer, level from St. 2+900 to 3+060- LHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-259-A Check base course 2nd layer under Retaining Wall . From St .3+180 to Sta.3+240  at RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-260-A Check casting blinding concrete for Retaining Wall foundation from st. 3+180 to 3+240 – RHS 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-261-A  Check rebar works , and casting concrete for storm water manhole base M# 68 at St. 3+120 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-NAB-262-A Check rebar work for storm water manhole wall M# 70 to proceed  fromwork 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-263-A Check rebar work for Retaining Wall from St. 3+566.5 to 3+576.5, and from St. 3+582 to 3+589.5 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-264-A Check subgrade layer , level from St. 2+940 to 3+040 RHS 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-265-A Check rebar work for storm water manhole wall M# 69 to proceed  fromwork 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-NAB-266-A Inspect casting concrete for Retaining Wall from St. 3+566.50 to 3+576.5, and from St. 3+582.00 to 3+589.5  04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-267-A Inspect rebar , and casting concrete for Retaining Wall foundation , from St. 3+180 to 3+240 –RHS   04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-268-A Inspect excavation works for Retaining Wall from St. 3+341 to 3+370 –RHS    04/30/14 05/01/14 05/01/14 0 C

IR-13-00014-NAB-268-B Inspect excavation works for Retaining Wall from St. 3+341 to 3+370 –RHS    05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-269-A
Inspect  subgrade layer , level, from St. 2+840 to 2+940 –RHS & FROM St. 3+040 to 3+180 RHS , and from St. 3+160  to 

3+280 LHS 
04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-270-A Check casting concrete for storm water manhole wall , M# 69 at St,. 3+080, M# 70 at St. 3+030     04/30/14 05/01/14 05/01/14 0 A

IR-13-00014-NAB-271-A Inspect rebar work for Retaining Wall from St.  3+576.5 to 3+582.00 04/30/14 05/03/14 05/04/14 1 C

IR-13-00014-NAB-271-B Inspect rebar work for Retaining Wall from St.  3+576.5 to 3+582.00 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-272-A Inspect casting concrete for Retaining Wall from St.  3+576.5 to 3+582.00 04/30/14 05/03/14 05/04/14 1 C

IR-13-00014-NAB-272-B Inspect casting concrete for Retaining Wall from St.  3+576.5 to 3+582.00 05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-273-A Inspect  topping layer , level , from St. 2+840 to 3+000 RHS  05/03/14 05/03/14 05/04/14 1 A

IR-13-00014-NAB-274-A Inspect rebar works for storm water manhole wall for M# 68 at St. 3+120 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-275-A Inspect casting concrete for storm water manhole wall for M# 68 at St. 3+120 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-276-A Inspect rebar work for retaining wall from St. 3+180 to 3+190 RHS 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-277-A Inspect rebar work for retaining wall from St. 3+194 to 3+204 RHS 05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-278-A Inspect topping layer, level , from St. 3+000 to 3+160 – RHS  05/04/14 05/04/14 05/04/14 0 A

IR-13-00014-NAB-279-A Inspect backfilling single size for storm water manhole M# 70 at St. 3+030 , M# 69 at St. 3+080  05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-280-A Inspect excavation , bedding, and installation of 3” steel pipes from St. 3+160 to 3+385- LHS   05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-281-A Inspect topping layer , level , from St. 3+160 to 3+280- LHS    05/05/14 05/05/14 05/05/14 0 A
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IR-13-00014-NAB-282-A Inspect casting concrete for Retaining Wall from St. 3+180 to 3+190 , and from St. 3+194 to 3+204      05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-NAB-283-A Check isolation work for Retaining wall to proceed backfilling from St. 3+240 to 3+280 RHS 05/05/14 05/05/14 05/05/14 0 C

IR-13-00014-NAB-283-B Check isolation work for Retaining wall to proceed backfilling from St. 3+240 to 3+280 RHS 05/06/14 05/06/14 05/06/14 0 C

IR-13-00014-NAB-283-C Check isolation work for Retaining wall to proceed backfilling from St. 3+240 to 3+280 RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-284-A Check excavation work for Retaining Wall foundation from St. 3+284 to 3+294 RHS 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-285-A check bench mark (BM) from St. 3+500 to 4+100 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-286-A Check excavation, bedding , installation of 6” electrical sleeves at St. 2+620 with total length 6*27 =162 lm 05/06/14 05/06/14 05/06/14 0 C

IR-13-00014-NAB-286-B Check excavation, bedding , installation of 6” electrical sleeves at St. 2+620 with total length 6*27 =162 lm 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-287-A Check rebar work for Retaining Wall from St. 3+190 to 3+194 , and from St. 3+204 to 3+214 – RHS 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-288-A Check backfilling single soze around storm water manhole M# 68 at St. 3+120 05/06/14 05/06/14 05/06/14 0 A

IR-13-00014-NAB-289-A check vasting concrete  for Retaining Wall from St. 3+190 to 3+194 , and from St. 3+204 to 3+214 – RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-290-A Check base course 1st layer, under Retaining Wall foundation , from St. 3+284 to 3+294 -RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-291-A Check backfilling selected materilas behind Retaining Wall from st. 3+240 to 3+280-RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-292-A Check base course 1st layer, under Retaining Wall foundation , from St. 3+341 to 3+370 -RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-293-A Check base course 2nd layer, under Retaining Wall foundation , from St. 3+284 to 3+294 -RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-294-A Check excavation, bedding , installation of 6” electrical sleeves at St. 2+950 with total length 4*27 =108 lm 05/07/14 05/07/14 05/07/14 0 C

IR-13-00014-NAB-294-B Check excavation, bedding , installation of 6” electrical sleeves at St. 2+950 with total length 4*27 =108 lm 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-295-A check excavation , bedding , installation of 6”electrical sleeves , at St. 2+950, with total length 4*27=108 lm 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-296-A
to check alignment for stone wall , from St. 3+375 to 3+402 –LHS and for boundary wall  from St. 3+950 to 3+986 LHS, and 

for boundary wall  from St. 3+828 to 3+855 RHS 
05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-297-A Check casting  blinding concrete for Retaining Wall foundation from ST.3+284 to 2+394- RHS 05/07/14 05/07/14 05/07/14 0 A

IR-13-00014-NAB-298-A
Inspect  excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 65 at St. 3+720  and M# 64 

at St. 3+760)
05/11/14 05/11/14 05/11/14 0 A

IR-13-00014-NAB-299-A
Inspect  excavation , dimensions, elevations, for Storm water line (600 mm) , from Manholes (M # 64 at St. 3+760  and M# 63 

at St. 3+800)
05/11/14 05/11/14 05/11/14 0 A

IR-13-00014-NAB-300-A Inspect isolattion work 1st coat  for Reatining Wall , from st. 3+180 to 3+220 to proceed 2nd coat 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-301-A Inspect isolattion work 2ND coat  for Reatining Wall , from st. 3+180 to 3+220 to proceed backfilling 05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-302-A Inspect rebar work , and casting concrete for Retaining Wall foundation , from St. 3+560 to 3+566.5- RHS  05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-303-A Inspect  base course 2nd layer under Retaining Wall foundation from St. 3+341 to 3+370- RHS   05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-304-A Inspect  casting blinding concrete for Retaining Wall foundation from St. 3+341 to 3+370- RHS   05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-305-A Inspect  base course 1st layer , level, from St. 2+740 to 2+880 –RHS    05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-306-A  Inspect  base course 1st layer , level, from St. 2+880 to 3+000 –RHS    05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-307-A
Inspect  installation , of  concrete pipes  600 mm , and bedding for storm water line , from M# 66 at St. 3+680 to M# 65 at St. 

3+720     
05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-308-A Inspect rebar work , and casting concrete for Retaining Wall foundation , from St. 3+284 to 3+294- RHS  05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-309-A
Inspect  installation , of  concrete pipes  600 mm , and bedding for storm water line , from M# 65 at St. 3+720 to M# 64 at St. 

3+760 , and from M# 64 at St. 3+760 to M# 63 at St. 3+800     
05/12/14 05/12/14 05/12/14 0 A

IR-13-00014-NAB-310-A
Check excavation, bedding and  installation of catch basin  line from M# 70 at St. 3+030 with total length 12.25 m and   M# 

69 at St. 3+080  with total length 12.25 m – LHS 
05/12/14 05/12/14 05/13/14 1 A

IR-13-00014-NAB-311-A Inspect rebar work for Retaining Wall from St. 3+284 to 3+294 –RHS to proceed from work   05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-312-A Inspect subgrade  layer , level , from St. 3+000 to 3+160- RHS 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-313-A Check Bench Mark from St. 1+000 to 2+000 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-314-A Check base course 1st layer , from St. 3+000 to 3+160-RHS 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-315-A Inspect isolation 1st coat for  Retaining Wall from St. 3+560 to 3+590 to proceed 2nd coat 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-316-A
Check excavation, bedding and  installation of catch basin  line from M# 70 at St. 3+030 & M# 69 at St. 3+080, and M# 68 at 

St. 3+120 – RHS 
05/13/14 05/13/14 05/13/14 0 A
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IR-13-00014-NAB-317-A  Inspect isolation 2nd coat for  Retaining Wall from St. 3+560 to 3+590 to proceed backfilling  05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-318-A  Check rebar , casting concrete for base of storm water manhole  M# 63 at St. 3+800, M# 64 at St. 3+760, M# 65 at St. 3+720 05/13/14 05/13/14 05/13/14 0 A

IR-13-00014-NAB-319-A Check casting concrete for Retaining Wall, from St. 3+284 to 3+294-RHS 05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-NAB-320-A Check rebar and casting concrete for Retaining Wall foundation , from St. 3+341 to 3+370-RHS  05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-NAB-321-A Check rebar work for storm water manhole wall for M# 65 at St. 3+720 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-322-A  Check topping layer , level, from St. 2+680 to 2+740 –RHS  05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-323-A Check subgrade layer , level, from St. 3+160 to 3+280 –RHS  05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-324-A Check casting concrete for storm water manhole M# 65 at St. 3+720 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-NAB-325-A Check NGL , from St. 4+100 to 4+850 05/15/14 05/15/14 05/15/14 0 C

IR-13-00014-NAB-325-B Check NGL , from St. 4+100 to 4+850 05/18/14 15/18/2014 05/18/14 0 C

IR-13-00014-NAB-326-A Check subgrade layer, from St. 3+480 to 3+600- RHS 05/15/14 05/17/14 05/18/14 1 C

IR-13-00014-NAB-326-B Check subgrade layer, from St. 3+440 to 3+540- RHS 05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-327-A Check subgrade layer, from St. 3+700 to 3+860- RHS 05/15/14 05/17/14 05/18/14 1 C

IR-13-00014-NAB-327-B Check subgrade layer, from St. 3+700 to 3+860- RHS 05/28/14 05/28/14 05/28/14 0 C

IR-13-00014-NAB-327-C Check subgrade layer, from St. 3+700 to 3+860- RHS 05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-328-A Check rebar work for storm water manhole wall , for M# 64 at St. 3+760 , M# 63 at St. 3+800   05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-329-A Check rebar work Retaining Wall, from St. 3+340 to 3+350, and from St.  3+360 to 3+370- RHS to proceed form work    05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-330-A Check excavation , bedding , installation of 12 “ water pipeline , from St. 4+100 to 4+400     05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-331-A Check excavation for Junction at St. 2+620      05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-332-A check base course 1st layer , from St. 2+880 to 3+060 - LHS  05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-NAB-333-A Inspect solation 1st coat for Retaining Wall  , from St. 3+284 to 3+294- RHS  to proceed 2nd coat 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-334-A  Check casting concrete for storm water manhole M# 64 at St. 3+760, M3 63 at St. 3+800 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-335-A Inspect isolation 2nd  coat for Retaining Wall  , from St. 3+284 to 3+294- RHS  to proceed backfilling  05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-336-A Check casting concrete Retaining Wall, from St. 3+340 to 3+350, and from St.  3+360 to 3+370- RHS 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-337-A Check topping layer , level, from St. 3+160 to 3+260- RHS     05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-338-A Check casting blinding concrete under Retaining all foundation from St. 3+828 to 3+854- RHS      05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-339-A Check backfilling around storm water manhole M# 65 at St. 3+720       05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-340-A Check implementation of traffic control plan from St. 1+380 to 2+000       05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-NAB-341-A Check rebar  work for Retaining Wall, from St. 3+350 to 3+360- RHS  to proceed shuttering 05/19/14 05/19/14 05/19/14 0 A

IR-13-00014-NAB-342-A  Check topping layer , for Junction at St. 2+620 to 2+580 05/19/14 05/19/14 05/20/14 1 A

IR-13-00014-NAB-343-A Check casting concrete Retaining Wall, from St. 3+350 to 3+360- RHS 05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-344-A Check Back filling around storm water manhole M# 64 at St. 3+760 , M# 63 at St. 3+800  05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-345-A  Check casting concrete for Boundary  Wall foundation from St. 3+828 to 3+854- RHS      05/20/14 05/20/14 05/20/14 0 A

IR-13-00014-NAB-346-A topping layer , level, from St. 3+060 to 3+160- LHS       05/21/14 05/21/14 05/21/14 0 A

IR-13-00014-NAB-347-A  Check base course 1st  layer , level, from St. 3+160 to 3+280- RHS       05/21/14 05/21/14 05/21/14 0 C

IR-13-00014-NAB-347-B  Check base course 1st  layer , level, from St. 3+160 to 3+280- RHS       05/22/14 05/22/14 05/22/14 0 C

IR-13-00014-NAB-347-C  Check base course 1st  layer , level, from St. 3+160 to 3+280- RHS       05/25/14 05/25/14 05/25/14 0 A

IR-13-00014-NAB-348-A Check base course 1st  layer , level , for Junction at St. 2+580 to 2+620 05/21/14 05/21/14 05/22/14 1 A

IR-13-00014-NAB-349-A Check base course 1st  layer , level , for Junction at St. 2+620 to 2+680 05/21/14 05/21/14 05/22/14 1 A

IR-13-00014-NAB-350-A Check backfilling single size for  12 “ water pipeline , from St. 4+100 to 4+400     05/21/14 05/21/14 05/22/14 1 A

IR-13-00014-NAB-351-A Check base course 1st layer , from St. 2+680 to 2+740- RHS      05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-352-A Check excavation for Retaining Wall , from St. 3+650 to 3+690- RHS       05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-353-A Check removal unsuitable materials and replacement with rock fill. Layer , from St. 3+720 to 3+825- RHS      05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-354-A Check base course 1st layer under  Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/22/14 05/22/14 05/22/14 0 C
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IR-13-00014-NAB-354-B Check base course 1st layer under  Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/24/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-355-A Check rebar work for concrete stairs at St. 3+370- LHS , to proceed form work        05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-356-A Check casting concrete for concrete stairs at St. 3+370- LHS         05/22/14 05/22/14 05/22/14 0 A

IR-13-00014-NAB-357-A Check base course 2nd layer under  Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-358-A Check casting  blinding concrete under Retaining Wall foundation , from St. 3+650 to 3+690- RHS       05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-359-A Check excavation , bedding , installation of 12 “ water pipeline , from St. 4+400 to 4+600     05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-360-A Check subgrade layer , level, from St. 3+980 to 4+080- RHS      05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-361-A Check base course 1st layer , level, from St. 3+060 to 3+280- LHS      05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-NAB-362-A Check base course 2nd layer , level, from St. 2+740 to 3+160- RHS      05/22/14 05/24/14 05/24/14 0 C

IR-13-00014-NAB-362-B Check base course 2nd layer , level, from St. 2+740 to 3+160- RHS      05/27/14 05/27/14 05/27/14 0 C

IR-13-00014-NAB-363-A Check base course 2nd layer , level, from St. 2+700 to 3+060- LHS      05/22/14 05/24/14 05/24/14 0 C

IR-13-00014-NAB-363-B Check base course 2nd layer , level, from St. 2+700 to 3+060- LHS      05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-364-A  Check isolation work 1st coat for Retaining Wall , from St. 3+341 to 3+370- RHS to proceed 2nd  coat       05/25/14 05/25/14 05/25/14 0 A

IR-13-00014-NAB-365-A  Check isolation work 2nd coat for Retaining Wall , from St. 3+341 to 3+370- RHS to proceed backfilling 05/25/14 05/25/14 05/25/14 0 A

IR-13-00014-NAB-366-A  Check rebar work for Retaining Wall foundation , from St. 3+650 to 3+690-RHS to proceed casting concrete         05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-NAB-367-A Check rebar work for parapet  of stairs at St. 3+370 – RHS 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-NAB-368-A Check casting concrete  for parapet  of stairs at St. 3+370 – RHS 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-NAB-369-A Check topping layer , level, from St. 3+440 to 3+540- RHS  05/26/14 05/26/14 05/26/14 0 C

IR-13-00014-NAB-369-B Check topping layer , level, from St. 3+440 to 3+540- RHS  05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-370-A Check base course 2nd layer surface , for Junction , from St. 2+580 to 2+680 to proceed  spray prime coat   05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-371-A Check toping layer , level ,from St. 3+980 to 4+080- RHS 05/27/14 05/27/14 05/27/14 0 C

IR-13-00014-NAB-371-B Check toping layer , level ,from St. 3+980 to 4+080- RHS 05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-372-A excavation , bedding , installation of 12 “ water pipeline , from St. 4+600 to 4+700     05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-373-A Check base course 2nd layer , level, from St. 2+680  to 2+740- RHS      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-374-A Check casting blinding concrete for boundary wall , from St. 3+3+828 to 3+854 - RHS      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-375-A Check rebar work and  casting concrete for boundary wall  foundation , from St. 3+3+828 to 3+854 - RHS      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-376-A Check removal unsuitable materials and replacement with suitable fill material , from St. 3+860 to 3+980- RHS  full width     05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-377-A Check base course 2nd layer surface from St. 2+580 to 3+000 RHS, to proceed  spray prime coat      05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-NAB-378-A Check rebar work for Retaining Wall from St. 3+670 to 3+680, and from St. 3+680 to 3+690- RHS       05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-379-A Check base course 2nd layer , from St. 3+160 to 3+220- RHS        05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-NAB-380-A Check base course 2nd layer surface from St. 2+680 to 3+060 LHS, to proceed  spray prime coat      05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-381-A Check casting concrete for Retaining Wall from St. 3+670 to 3+680, and from St. 3+680 to 3+690- RHS       05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-382-A Check base course 1st layer , from St. 3+440 to 3+540- RHS        05/29/14 05/29/14 05/29/14 0 C

IR-13-00014-NAB-382-B Check base course 1st layer , from St. 3+440 to 3+540- RHS        06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-383-A Check subgrade layer , from St. 3+540 to 3+600- RHS        05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-384-A Check base course 2nd layer , level , from St. 3+060 to 3+260- LHS        05/29/14 05/29/14 05/29/14 0 C

IR-13-00014-NAB-384-B Check base course 2nd layer , level , from St. 3+060 to 3+260- LHS        06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-NAB-385-A Check subgrade layer , level , from St. 3+860 to 3+980- RHS        05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-NAB-386-A Check excavation , dimension  of sewer line from M# 20 to M#23  06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-387-A Check installation  of sewer line , and bedding  from M# 20 to M#23 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-388-A Check rebar work for boundary wall , from St. 3+828 to 3+854- RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-389-A check rebar work for Retaining wall , from St. 3+650 to 3+660, and from St. 3+670 to 3+680- RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-390-A Check leakage test for sewer line pipes for M# 21 at St. 3+430 and M# 22 at St. 3+470 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-391-A Check excavation , dimension  of sewer line from M# 23 at St. 3+510  to M#24 at St. 3+560      06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-392-A Check bedding and installation   of sewer line from M# 23 at St. 3+510  to M#24 at St. 3+560      06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-393-A check casting concrete for boundary wall , from St. 3+828 to 3+854- RHS 06/01/14 06/01/14 06/01/14 0 A
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IR-13-00014-NAB-394-A Check casting concrete for Retaining wall , from St. 3+650 to 3+660 - RHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-395-A Check casting blinding  concrete for Retaining wall foundation  , from St. 3+218 to 3+226 -LHS 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-NAB-396-A Check casting concrete for Retaining wall , from St. 3+670 to 3+680 - RHS 06/02/14 06/02/14 06/02/14 0 A

IR-13-00014-NAB-397-A Check leakage test for sewer line pipes for M# 20 at St. 3+407 and M# 21 at St. 3+430 06/02/14 06/02/14 06/02/14 0 A

IR-13-00014-NAB-398-A Check subgrade layer, level from St. 3+820 to 4+080 LHS 06/02/14 06/02/14 06/02/14 0 A

IR-13-00014-NAB-399-A Check excavation , dimension for storm water manhole , from M# 67 at St. 3+640 to M# 66 at St. 3+680 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-NAB-400-A  Check bedding , installation of storm water manhole , from M# 67 at St. 3+640 to M# 66 at St. 3+680 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-NAB-401-A Check isolation 1st coat for boundary wall from St. 3+828 to 3+854- RHS to proceed 2nd coat 06/03/14 06/03/14 06/03/14 0 C

IR-13-00014-NAB-401-B Check isolation 1st coat for boundary wall from St. 3+828 to 3+854- RHS to proceed 2nd coat 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-402-A Check isolation work 1st coat for Retaining Wall from St. 3+650 to 3+690- RHs to proceed 2nd coat 06/03/14 06/03/14 06/03/14 0 C

IR-13-00014-NAB-402-B Check isolation work 1st coat for Retaining Wall from St. 3+650 to 3+690- RHs to proceed 2nd coat 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-403-A Check bench mark (BM ) from St. 4+100 to 4+700 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-NAB-404-A Check subgrade layer , level from St. 3+480 to 3+600 LHS 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-NAB-405-A Check topping layer , level from St. 3+840 to 4+060 LHS 06/05/14 06/07/14 06/08/14 1 A

IR-13-00014-NAB-406-A Check topping layer , level from St. 3+700 to 3+820 RHS  06/05/14 06/07/14 06/08/14 1 A

IR-13-00014-NAB-407-A Check topping layer , level from St. 3+500 to 3+600  LHS 06/08/14 06/08/14 06/08/14 0 C

IR-13-00014-NAB-407-B Check topping layer , level from St. 3+500 to 3+600  LHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00014-NAB-408-A Check topping layer , level from St. 3+860 to 3+980  RHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-409-A Check subgrade layer , level from St. 3+720 to 3+820  LHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-NAB-410-A Check the alignment of Retaining Wall from St. 1+865 to 1+935 , and from St. 1+720 to 1+750- RHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00014-NAB-411-A Check isolation 2nd coat for boundary wall from St. 3+828 to 3+854- RHS to proceed backfilling  06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-412-A Check isolation work 2nd coat for Retaining Wall from St. 3+650 to 3+690- RHs to proceed backfilling 06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-413-A Check base course 1st layer and level from St. 3+980 to 4+080 -RHS 06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-414-A Check subgrade layer and level from St. 3+620 to 3+720- LHS 06/10/14 06/10/14 06/10/14 0 A

IR-13-00014-NAB-415-A Check topping layer and level from St. 3+720 to 3+820- LHS 06/10/14 06/10/14 06/10/14 0 C

IR-13-00014-NAB-415-B Check topping layer and level from St. 3+720 to 3+820- LHS 06/11/14 06/11/14 06/11/14 0 A

IR-13-00014-NAB-416-A Check excavation , level and coordinate to proceed casting blinding concrete for box culvert out let wall at St. 3+610 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-NAB-417-A Check shuttering and rebar work for RC stair at St. 3+170 LHS to proceed casting concrete 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-NAB-418-A Check casting blinding concrete for Retaining Wall from St. 1+860 to 1+935 –RHS 06/12/14 06/12/14 06/12/14 0 C

IR-13-00014-NAB-418-B Check casting blinding concrete for Retaining Wall from St. 1+860 to 1+935 –RHS 06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-419-A Check excavation , bedding and installation of 16” catch basin , from M# 63 to M# 65 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-NAB-420-A Check base course 1st layer , level from St. 3+500 to 3+600 LHS 06/12/14 06/14/14 06/14/14 0 A

IR-13-00014-NAB-421-A Check base course 1st layer , level from St. 3+820 to 4+060 LHS 0612/2014 06/14/14 06/14/14 0 A

IR-13-00014-NAB-422-A Check subgrade layer, level from St. 3+620 to 3+720 RHS 06/12/44 06/14/14 06/15/14 1 C

IR-13-00014-NAB-422-B Check subgrade layer, level from St. 3+620 to 3+720 RHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00014-NAB-423-A Check subgrade layer, level from St. 1+580 to 1+840 LHS 0612/2014 06/14/14 06/15/14 1 C

IR-13-00014-NAB-423-B Check subgrade layer, level from St. 1+580 to 1+840 LHS 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-424-A
 Check excavation , bedding and installation of 16” catch basin , from M# 63at St. 3+800 , M# 64 at St. 3+760 and  M# 65 at 

St. 3+720  LHS , for M# 66 at St. 3+680 RHS and M# 67 at St. 3+640 RHS
06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-425-A Check `topping layer , level from St. 3+620 to 3+720 –LHS 06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-426-A Check rebar work for box culvert foundation and bream to proceed casting concrete at St. 3+610 06/15/14 06/15/14 06/15/14 0 A

IR-13-00014-NAB-427-A Check excavation , bedding and installation of 16” catch basin at M# 67 at St. 3+640 LHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00014-NAB-428-A Check rebar  and casting concrete for Retaining Wall foundation from St. 1+860 to 1+935 –RHS 06/16/14 06/16/14 06/16/14 0 A

IR-13-00014-NAB-429-A check excavation , dimension and elevation for storm water line from M wadi to M # 1 06/17/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-430-A Check excavation work dimension for Retaining Wall from St. 1+735 to 1+750 RHS to proceed casting blinding concrete 06/17/14 06/17/14 06/17/14 0 A
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IR-13-00014-NAB-431-A Check rebar work for Retaining Wall from St. 1+890 to 1+902.5 RHS to proceed formwork 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-NAB-432-A Check installation , bedding for storm water line from M wadi to M # 01 to proceed backfilling 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-433-A  Check topping layer, level from St. 3+620 to 3+700 RHS , and from St. 3+560 to 3+600 RHS 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-434-A Check center line , from St. 1+000 to 1+500 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-435-A Check rebar work for Retaining Wall from St. 1+870 to 1+882 RHS to proceed formwork 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-436-A Check casting concrete for Retaining Wall from St. 1+870 to 1+882 RHS and from St. 1+890 to 1+902.5 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-437-A Check Natural Ground Level (NGL) from St. 1+050 to 1+500 06/18/14 06/18/14 06/19/14 1 A

IR-13-00014-NAB-438-A Check rebar work for RC stair at St. 3+245 RHS to proceed formwork 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-439-A Check formwork for RC stair at St. 3+245 RHS to proceed casting concrete 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-NAB-440-A Check rebar work for box culvert wall  to proceed casting concrete at St. 3+610 06/19/14 06/19/14 06/19/14 0 D

IR-13-00014-NAB-440-B Check rebar work for box culvert wall  to proceed casting concrete at St. 3+610 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-441-A Check casting blinding concrete for box culvert at St. 3+610 06/19/14 06/19/14 06/19/14 0 A

IR-13-00014-NAB-442-A Check excavation , dimension  and elevation for storm water line from M#01 at St. 1+690 to M#02 at St. 1+740 06/19/14 06/19/14 06/19/14 0 A

IR-13-00014-NAB-443-A Check bedding and installation for storm water line from M#01 at St. 1+690 to M#02 at St. 1+740 06/19/14 06/20/14 06/22/14 2 C

IR-13-00014-NAB-444-A Check subgrade layer , level and center line from St. 1+660 to 1+600- RHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-445-A Check base course 1st layer , level from St. 3+620 to 3+820 LHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-446-A Check rebar work for Retaining Wall from St. 1+902.5 to 1+913 RHS to proceed formwork 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-447-A Check rebar work for Retaining Wall from St. 1+863 to 1+870 RHS to proceed formwork 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-448-A Check rebar work  and casting concrete for Retaining Wall foundation from St. 1+913 to 1+935  RHS 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-449-A Check casting concrete for box culvert wall at St. 3+610 06/19/14 06/21/14 06/22/14 1 A

IR-13-00014-NAB-450-A Check excavation , dimensions and elevation for storm water line from M# 06 at St. 1+900 to M# 07 at St. 1+940 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-451-A
 Check excavation , dimensions and elevation for storm water line from M# 02 at St. 1+740 to M# 03 at St. 1+780, from M# 

04 at St. 1+820 to M# 05 at St. 1+860
06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-452-A
Check bedding and installation for storm water line from M# 02 at St. 1+740 to M# 03 at St. 1+780, from M# 04 at St. 1+820 

to M# 05 at St. 1+860
06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-453-A Check rebar and casting concrete for Retaining Wall foundation from St. 1+735 to 1+750 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-454-A Check subgrade layer , level and center line from St. 1+680 to 1+780 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-455-A Check casting blinding concrete for box culvert  at St. 3+610 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-456-A Check subgrade layer , level and center line from St. 1+780 to 1+880 RHS 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-NAB-457-A Check rebar work for Retaining Wall from St. 1+913 to 1+935 RHS to proceed formwork  06/23/14 06/23/14 06/23/14 0 A

IR-13-00014-NAB-458-A Check rebar work for Retaining Wall from St. 1+735 to 1+750 RHS to proceed formwork  06/23/14 06/23/14 06/23/14 0 A

IR-13-00014-NAB-459-A
 check excavation , elevation and bedding for storm water manhole from M# 02 at St. 1+740 to M# 03 at St. 1+780 to proceed 

backfilling single size 
06/23/14 06/23/14 06/23/14 0 C

IR-13-00014-NAB-459-B
 check excavation , elevation and bedding for storm water manhole from M# 02 at St. 1+740 to M# 03 at St. 1+780 to proceed 

backfilling single size 
06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-NAB-460-A Check subgrade layer , level and center line from St. 4+120 to 4+200 LHS 06/23/14 06/23/14 06/23/14 0 C

IR-13-00014-NAB-460-B Check subgrade layer , level and center line from St. 4+120 to 4+200 LHS 06/23/14 06/23/14 06/24/14 1 A

IR-13-00014-NAB-461-A Check subgrade layer , level and center line from St. 2+020 to 2+080 RHS  06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-NAB-462-A Check casting concrete  for Retaining Wall from St. 1+735 to 1+750 RHS &1+913 to 1+935 RHS 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-NAB-463-A Check rebars & casting concrete  for storm water base  manholes  # M5 at St. 1+860  & M6 at St 1+900 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-NAB-464-A  Check base course 1st layer , level from St. 3+720 to 3+860 RHS 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-NAB-465-A Check base course 1st layer , level from St. 3+620 to 3+720 RHS 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-NAB-466-A Check rebars & casting concrete  for storm water manholes base for  # M4at St. 1+820  06/25/14 06/25/14 06/26/14 1 A

IR-13-00014-NAB-467-A Check rebar for storm water manholes wall  for  # M5 at St. 1+860  06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-468-A Check casting concrete for storm water manholes wall  for  # M5 at St. 1+860 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-469-A Check rebar work for storm water manholes wall  for  # M6 at St. 1+900 06/26/14 06/26/14 06/26/14 0 A
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IR-13-00014-NAB-470-A Check excavation, bedding and installation of 12” water pipeline from St. 1+920 to 1+820 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-471-A Check isolation work 1st coat for Retaining Wall  from St. 1+860 to 1+935 to proceed 2nd coat  06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-NAB-472-A Check casting concrete for storm water manholes wall  for  # M6 at St. 1+900 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-473-A Check isolation work 2nd coat for Retaining Wall  from St. 1+860 to 1+935 to proceed backfilling 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-474-A Check excavation, bedding and installation of 12” water pipeline from St. 1+820 to 1+700 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-475-A Check subgrade layer , level and center line from St. 4+200 to 4+300 LHS 06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-NAB-475-B Check subgrade layer , level and center line from St. 4+200 to 4+300 LHS 06/29/14 06/29/14 06/29/14 0 A

IR-13-00014-NAB-476-A Check subgrade layer , level and center line from St. 4+120 to 4+250 RHS 06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-NAB-476-B Check subgrade layer , level and center line from St. 4+120 to 4+250 RHS 06/29/14 06/29/14 06/29/14 0 A

IR-13-00014-NAB-477-A Check subgrade  layer , level and center line  from St. 3+540 to 3+600  RHS 06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-478-A Check rebar work and casting concrete for box culvert foundation at St. 3+610 RHS 06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-NAB-478-B Check rebar work and casting concrete for box culvert foundation at St. 3+610 RHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-479-A
Check excavation , elevation and installation of concrete pipes for storm water line , from manhole M# 08 at St. 1+98 0 to M# 

37 
06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-NAB-480-A Check rebar work  for storm water manhole wall  M# 04 at St. 1+820 to proceed formwork 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-NAB-481-A Check formwork  for storm water manhole wall  M# 04 at St. 1+820 to proceed casting concrete 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-NAB-482-A Check topping layer , level from St. 3+440 to 3+500 LHS 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-NAB-483-A Check rebar and formwork for box culvert foundation at St. 3+610 RHS to proceed casting concrete at 11:00 pm 06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-NAB-483-B Check rebar and formwork for box culvert foundation at St. 3+610 RHS to proceed casting concrete at 11:00 pm 06/30/14 06/30/14 07/01/14 1 A

IR-13-00014-NAB-484-A Check isolation work for storm water manhole wall M# 37 at St. 2+000 to proceed backfilling 06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-NAB-485-A Check excavation , bedding and installation of 2” water pipeline from St. 3+800 to 3+860 LHS 07/01/14 07/01/14 07/01/14 0 D

IR-13-00014-NAB-486-A Check rebar work for storm water manhole wall M# 07 at St. 1+940 to proceed formwork 07/01/14 07/01/14 07/01/14 0 D

IR-13-00014-NAB-486-B Check rebar work for storm water manhole wall M# 07 at St. 1+940 to proceed casting concrete 07/16/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-487-A Check casting blinding concrete for Retaining Wall foundation from St. 3+715 to 3+730 LHS 07/01/14 07/01/14 07/01/14 0 A

IR-13-00014-NAB-488-A Check excavation , bedding and installation of 2” water pipeline from St. 3+860 to 3+950 LHS 07/01/14 07/01/14 07/01/14 0 D

IR-13-00014-NAB-489-A  Check base course 1st layer , level from St. 3+540 to 3+600 RHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-490-A Check base course 1st layer , level from St. 3+440 to 3+500 LHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-491-A Check topping  layer , level from St. 4+120 to 4+300 LHS 07/02/14 07/02/14 07/02/14 0 C

IR-13-00014-NAB-492-A Check topping  layer , level from St. 4+120 to 4+260 RHS 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-493-A Check excavation work  for RC stair at St. 3+226 LHS to proceed casting blinding concrete 07/02/14 07/02/14 07/02/14 0 A

IR-13-00014-NAB-494-A Check subgrade layer , level and center line from St. 1+660 to 1+900 LHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-NAB-495-A Check rebar work for box culvert wall  to proceed formwork – as per attachment 07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-NAB-496-A Check rebar work and casting concrete for storm water manhole base M# 37 at St. 2+020 07/03/14 07/03/14 07/03/14 0 C

IR-13-00014-NAB-496-B Check rebar work and casting concrete for storm water manhole base M# 37 at St. 2+020 07/17/14 07/17/14 07/17/14 0 C

IR-13-00014-NAB-496-C Check rebar work and casting concrete for storm water manhole base M# 37 at St. 2+020 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-497-A Check subgrade layer , level and center line from St. 1+860 to 2+000 RHS 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-NAB-498-A Check topping layer , level and center line from St.2+000 to 2+080 RHS 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-NAB-499-A Check topping  layer , level and center line from St. 1+580 to 1+860 RHS 07/03/14 07/05/14 07/06/14 1 C

IR-13-00014-NAB-500-A Check excavation and elevation for sewer line from M# 14 to M# 15, M# 15 to M#16, and from M# 16 to M# 17 07/03/14 07/05/14 07/06/14 1 C

IR-13-00014-NAB-501-A Check bedding  and installation of sewer line from M# 14 to M# 15, M# 15 to M#16, and from M# 16 to M# 17 07/03/14 07/05/14 07/06/14 1 C

IR-13-00014-NAB-502-A Check rebar work for RC stair foundation at St. 3+226 LHS  to proceed casting concrete 07/06/14 07/06/14 07/06/14 0 A

IR-13-00014-NAB-503-A Check topping layer , level  from St. 1+660 to 1+900 LHS 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-504-A Check topping layer , level from St. 1+860 to 2+000 RHS 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-505-A Check excavation and elevation for sewer line from  M# 15  at St. 2+000 to M#16 at St. 1+960 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-506-A Check installation , bedding  for sewer line from  M# 12  at St. 2+000 to M#16 at St. 1+960 07/06/14 07/06/14 07/07/14 1 A

IR-13-00014-NAB-507-A Check excavation , elevation  for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/06/14 07/06/14 07/07/14 1 C
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IR-13-00014-NAB-507-B Check excavation , elevation  for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/07/14 07/07/14 07/07/14 0 A

IR-13-00014-NAB-508-A Check installation , bedding for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/06/14 07/06/14 07/07/14 1 C

IR-13-00014-NAB-508-B Check installation , bedding for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/07/14 07/07/14 07/07/14 0 C

IR-13-00014-NAB-508-C Check installation , bedding for sewer line from  M# 16 at St. 1+960 to M#17 at St. 1+920 07/07/14 07/07/14 07/08/14 1 A

IR-13-00014-NAB-509-A Check formwork for box culvert wall at St. 3+610 RHS as per attachment to proceed casting concrete 07/07/14 07/07/14 07/07/14 0 A

IR-13-00014-NAB-510-A Check formwork for box culvert foundation  at St. 3+610 RHS as per attachment to proceed casting concrete 07/07/14 07/07/14 07/07/14 0 A

IR-13-00014-NAB-511-A Check excavation for Branches of  2” Galvanized steel pipes  at St. 3+480 , St. 3+560 , St. 3+660 and St. 3+740- RHS 07/07/14 07/07/14 07/08/14 1 A

IR-13-00014-NAB-512-A
Check bedding and installation of  Branches 2” Galvanized steel pipes  at St. 3+480 , St. 3+560 , St. 3+660 and St. 3+740- 

RHS to proceed backfilling 
07/07/14 07/07/14 07/08/14 1 C

IR-13-00014-NAB-513-A Check rebar work and casting concrete for Retaining Wall foundation , from St. 3+715 to 3+730 LHS 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-514-A Check the alignment  for sewer pipeline from M#13 at St. 4+140 to M#14 at St. 4+100 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-515-A Check excavation , elevation for sewer pipeline from M#13 at St. 4+140  to M#14 at St. 4+100 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-516-A Check the alignment and excavation  for sewer pipeline from M#13 at St. 4+140 to M#12 at St. 4+180 07/08/14 07/08/14 07/08/14 0 A

IR-13-00014-NAB-517-A Check the alignment and excavation  for sewer pipeline from M#12 at St. 4+180 to M#11 at St. 4+220 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-518-A Check bedding , installation for sewer pipeline from M#13 at St. 4+140  to M#14 at St. 4+100 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-519-A Check the bedding and installation for sewer pipeline from M#13 at St. 4+140 to M#12 at St. 4+180 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-520-A Check bedding and installation  for sewer pipeline from M#12 at St. 4+180 to M#11 at St. 4+220 07/08/14 07/08/14 07/09/14 1 A

IR-13-00014-NAB-521-A Check casting concrete for box culver wall as per attachment 07/09/14 07/09/14 07/10/14 1 A

IR-13-00014-NAB-522-A Check casting concrete for box culver foundation at St. 3+610 RHS  as per attachment 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-523-A Check rebar work for parapet  of concrete  stairs at St. 3+226 –LHS to proceed formwork 07/09/14 07/09/14 07/09/14 0 A

IR-13-00014-NAB-524-A Check the excavation , elevation for sewer pipeline from M#11 at St. 4+220 to M#10 at St. 4+260 07/09/14 07/09/14 07/09/14 0 D

IR-13-00014-NAB-524-B Check the excavation , elevation for sewer pipeline from M#11 at St. 4+220 to M#10 at St. 4+260 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-525-A Check the bedding and installation for sewer pipeline from M#11 at St. 4+220 to M#10 at St. 4+260 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-526-A Check casting concrete for parapet of concrete stair at St. 3+226 LHS 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-527-A Check excavation , elevation of 3”water pipeline from St. 2+050 to 1+940 LHS 07/09/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-528-A Check the excavation , elevation for sewer pipeline from M#10 at St. 4+260 to M#09 at St. 4+300 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-529-A Check backfilling single size  for sewer pipeline from M#12 at St. 4+180 to M#11 at St. 4+220 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-530-A Check the bedding  and installation for sewer pipeline from M#10 at St. 4+260 to M#09 at St. 4+300 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-531-A Check the excavation , elevation  for sewer pipeline from M#9 at St. 4+300 to M#08 at St. 4+340 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-532-A Check the excavation , elevation  for sewer pipeline from M#08 at St. 4+340 to M#07 at St. 4+380 07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-NAB-533-A Check the bedding and installation for sewer pipeline from M#9 at St. 4+300 to M#08 at St. 4+340 07/10/14 07/10/14 07/10/14 0 C

IR-13-00014-NAB-534-A Check the bedding and installation for sewer pipeline from M#08 at St. 4+340 to M#07 at St. 4+380 07/10/14 07/10/14 07/10/14 0 C

IR-13-00014-NAB-535-A Check 1st base course layer , level  from St. 1+660 to 1+900 LHS 07/10/14 07/12/14 07/13/14 1 A

IR-13-00014-NAB-536-A Check subgrade layer , level  from St. 1+900 to 2+100 LHS 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-536-B Check subgrade layer , level  from St. 1+900 to 2+100 LHS 07/13/14 07/13/14 07/14/14 1 A

IR-13-00014-NAB-537-A Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-537-B Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/14/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-537-C Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-538-A Check the excavation , elevation  for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-538-B Check the bedding and installation for sewer pipeline from M#07 at St. 4+380 to M#06 at St. 4+420 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-539-A Check the excavation , elevation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-539-B Check the excavation , elevation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/14/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-539-C Check the excavation , elevation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-540-A Check the bedding and installation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/10/14 07/12/14 07/13/14 1 C

IR-13-00014-NAB-540-B Check the bedding and installation  for sewer pipeline from M#06 at St. 4+420to M#05 at St. 4+455 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-541-A Check base course 1st layer , level from St. 3+860 to 3+980 RHS 07/13/14 07/13/14 07/13/14 0 C
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IR-13-00014-NAB-542-A Check rebar work for box culvert wall at St. 3+610 as per attachment 07/13/14 07/13/14 07/13/14 0 A

IR-13-00014-NAB-543-A Check excavation work for 16” storm water catch basin at St. 1+740 & St. 1+780 LHS 07/13/14 07/13/14 07/13/14 0 A

IR-13-00014-NAB-544-A Check excavation work for 16” storm water catch basin for M # 4 at St. 1+820 ,M# 05 at St. 1+860 07/13/14 07/13/14 07/14/14 1 A

IR-13-00014-NAB-545-A
Check bedding  and installation  work for 16” storm water catch basin for M # 4 at St. 1+820 ,M# 05 at St. 1+860 , M# 2 at St. 

1+740 & M# 3 at St. 1+780
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-546-A Check rebar work for parapet of concrete stair at St. 3+180 LHS to proceed formwork 07/14/14 07/14/14 07/14/14 0 C

IR-13-00014-NAB-546-B Check rebar work for parapet of concrete stair at St. 3+180 LHS to proceed formwork 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-547-A Check rebar work for Retaining Wall from St. 3+725 to 3+735  LHS prior to  close shuttering  , the height 3.5 m –Part 1 07/14/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-548-A Check formwork for box culvert at St. 3+610 RHS as per attachment  to proceed casting concrete   07/14/14 07/14/14 07/14/14 0 A

IR-13-00014-NAB-549-A Check casting concrete for box culvert at St. 3+610 RHS -as Per attachment 07/14/14 07/15/14 07/15/14 0 A

IR-13-00014-NAB-550-A Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/15/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-550-B Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-550-C Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/22/14 07/22/14 07/22/14 0 C

IR-13-00014-NAB-550-D Check 2nd base course layer , level from St. 3+760 to 4+040 LHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-551-A Check topping layer  , level from St. 1+900 to 2+080 LHS 07/15/14 07/15/14 07/15/14 0 C

IR-13-00014-NAB-551-B Check topping layer  , level from St. 1+900 to 2+080 LHS 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-552-A Check excavation ,elevation for sewer pipeline from M# 05 at St. 4+455 to M# 04 at St. 4+495 07/15/14 07/15/14 07/16/14 1 A

IR-13-00014-NAB-553-A Check excavation ,dimensions for 12” water pipeline from St. 1+700 to St. 1+500 LHS 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-554-A Check excavation work  for 16”  storm water catch basin at St. 1+900  (M# 06) 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-555-A Check formwork for  Retaining Wall Part -1  (3 m height)  from St. 3+725 to 3+735 LHS to proceed casting concrete 07/16/14 07/16/14 07/16/14 0 C

IR-13-00014-NAB-556-A Check bedding and installation for 16”  storm water catch basin at St. 1+900  (M# 06) 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-557-A Check bedding and installation for sewer pipeline from M# 05 at St. 4+455 to M# 04 at St. 4+495 07/16/14 07/16/14 07/16/14 0 A

IR-13-00014-NAB-558-A Check bedding and installation for 12” water pipeline from St. 1+700 to St. 1+500 LHS 07/16/14 07/16/14 07/17/14 1 A

IR-13-00014-NAB-559-A Check casting concrete for Retaining Wall from St. 3+725 to 3+735 LHS – Part 1 07/16/14 07/17/14 07/17/14 0 C

IR-13-00014-NAB-560-A Check 1st base course layer , level  from St. 1+860 to 2+080 RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-561-A Check  Subgrade  layer  from St. 4+060 to 4+120 LHS 07/17/14 07/17/14 07/17/14 0 C

IR-13-00014-NAB-561-B Check  Subgrade  layer  from St. 4+060 to 4+120 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-562-A Check  Subgrade  layer  from St. 4+080 to 4+120  RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-563-A Check 2nd base course layer , level from St. 3+980 to 4+080 RHS 07/17/14 07/17/14 07/17/14 0 A

IR-13-00014-NAB-564-A Check 2nd base course layer , level from St. 3+460 to 3+560 LHS 0717/2014 07/19/14 07/20/14 1 C

IR-13-00014-NAB-564-B Check 2nd base course layer , level from St. 3+460 to 3+560 LHS 07/23/14 07/23/14 07/24/14 1 A

IR-13-00014-NAB-565-A Check 2nd base course layer , level from St. 3+460 to 3+560 RHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-565-B Check 2nd base course layer , level from St. 3+460 to 3+560 RHS 07/23/14 07/23/14 07/24/14 1 A

IR-13-00014-NAB-566-A Check 2nd base course layer , level from St. 3+660 to 3+860 RHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-566-B Check 2nd base course layer , level from St. 3+660 to 3+860 RHS 07/22/14 07/22/14 07/22/14 0 C

IR-13-00014-NAB-566-C Check 2nd base course layer , level from St. 3+660 to 3+860 RHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-567-A Check subgrade layer , level Center Line from St. 1+560 to 1+660 LHS 07/17/14 07/19/14 07/20/14 1 C

IR-13-00014-NAB-568-A Check excavation ,elevation for sewer pipeline from M# 04 at St. 4+495 to M# 03 at St. 4+560 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-NAB-569-A Check 1st base course layer , level from St. 1+940 to 2+080 LHS 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-NAB-570-A Check  rebar & casting concrete for stair at St. 3+226 LHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-571-A Check excavation ,dimensions for 12” water pipeline from St. 1+500 to St. 1+400 LHS 07/20/14 07/20/14 07/21/14 1 A

IR-13-00014-NAB-572-A Check bedding and installation for sewer pipeline from M# 04 at St. 4+495 to M# 03 at St. 4+560 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-573-A Check rebar  for  Retaining Wall Part -2  (3.0 to 6.20  m height)  from St. 3+725 to 3+735 LHS to proceed formwork 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-574-A Check  2nd base course layer and level from St. 3+860 to 3+980 RHS 07/20/14 07/20/14 07/20/14 0 A

IR-13-00014-NAB-575-A Check  1st base course layer and level from St. 1+580  to 1+860 RHS 07/20/14 07/20/14 07/20/14 0 C

IR-13-00014-NAB-576-A Check casting concrete for Retaining Wall from St. 3+725 to 3+735 LHS 07/20/14 07/20/14 07/20/14 0 A
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IR-13-00014-NAB-577-A Check topping layer , level from St. 4+060 to 4+120 LHS & RHS 07/20/14 07/20/14 07/21/14 1 A

IR-13-00014-NAB-578-A Check 1st base course layer , level from St. 1+900 to 1+940 LHS 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-579-A Check bedding and installation of  12” water pipeline from St. 1+500 to St. 1+400 LHS to proceed backfilling 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-579-B Check bedding and installation of  12” water pipeline from St. 1+500 to St. 1+400 LHS to proceed backfilling 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-580-A Check excavation , elevation for storm water manhole from M# 09 at St. 4+220 to Discharge 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-581-A Check bedding and installation for storm water manhole from M# 09 at St. 4+220 to Discharge 07/20/14 07/21/14 07/21/14 0 C

IR-13-00014-NAB-582-A Check rebar work for storm water manhole wall  at St. 3+610 RHS- as per attachment 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-583-A Check  1st base course layer and level from St. 1+580  to 1+680 RHS 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-NAB-584-A Check excavation , dimension of  12” water pipeline from St. 1+400 to St. 1+300 LHS 07/23/14 07/23/14 07/24/14 1 A

IR-13-00014-NAB-585-A Check isolation work  for storm water manholes wall  for  # M7 at St. 1+940 to proceed backfilling 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-NAB-586-A
Check 2nd  layer base course laid ,compacted to level, and final preparations  prior to spray road oil (prime coat.),from St 

3+660 to 4+080 R.H.S & 3+720 to 4+040  LHS
07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-587-A Check excavation work  for 16” catch basin for M# 07 at St. 1+940  LHS & M# 08 at St. 1+980 LHS 07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-588-A Check bedding and installation of 16” catch basin for M# 07 at St. 1+940  LHS & M# 08 at St. 1+980 LHS 07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-589-A Check casting concrete for storm water manhole wall at St. 3+610 RHS –AS per attachment 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-590-A Check casting  concrete  for box culvert  wall at St. 3+610 RHS –AS per attachment 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-591-A Check excavation , dimensions for 12” water pipeline from St. 1+300 to St. 1+200 LHS 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-592-A Check excavation work  for 16” catch basin at St. 1+690  LHS 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-593-A Check rebar work for storm water manhole wall , M# 37 at St. 2+020 to proceed formwork 07/24/14 07/24/14 07/24/14 0 A

IR-13-00014-NAB-594-A Check bedding and installation for 12” water pipeline from St. 1+300 to St. 1+200 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-595-A Check bedding and installation for 12” water pipeline from St. 1+400 to St. 1+300 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-596-A Check backfilling single size above  12” water pipeline from St. 1+400 to St. 1+300 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-597-A Check backfilling single size above  12” water pipeline from St. 1+300 to St. 1+200 LHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-598-A Check casting concrete for storm water manhole wall , M# 37 at St. 2+020 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-599-A Check 2nd base course layer , level from St. 1+680 to 1+920 LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-600-A Check 2nd base course layer , level from St. 1+920 to 2+020 LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-601-A Check 2nd base course layer , level from St. 2+020 to 2+140  LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-602-A Check 2nd base course layer , level from St. 2+020 to 2+140 RHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-603-A Check 1st base course layer , level from St.4+100 to 4+300  LHS 07/24/14 07/26/14 07/27/14 1 C

IR-13-00014-NAB-604-A Check 1st base course layer , level from St.4+100 to 4+200  RHS 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-605-A Check excavation , dimensions for 12” water pipeline from St. 1+200 to St. 1+050 LHS 07/26/14 07/26/14 07/27/14 1 A

IR-13-00014-NAB-606-A Check bedding and installation of 12”water pipeline from St. 1+200 to 1+050  07/26/14 07/26/14 07/27/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00014-DSR-001-A Implementation  of traffic control plan 02/06/14 02/09/14 02/09/14 0 C

IR-13-00014-DSR-001-B Implementation  of traffic control plan 02/13/14 02/15/14 02/16/14 1 C

IR-13-00014-DSR-002-A Inspect Natural Ground Level , from Sta. 0+100-0+700 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-DSR-003-A Setting out Center Line , from Sta. 0+100-0+700 02/10/14 02/10/14 02/10/14 0 A

IR-13-00014-DSR-004-A Setting out Designed Control Point 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-DSR-005-A Start Excavation , from sta. 0+000-0+700 02/22/14 02/22/14 02/22/14 0 D

IR-13-00014-DSR-005-B Start Excavation , from sta. 0+000-0+700 02/23/14 02/23/14 02/24/14 1 A

IR-13-00014-DSR-006-A Check BM , from sta. 0+000-0+700 02/26/14 02/26/14 02/26/14 0 C

IR-13-00014-DSR-006-B Check BM , from sta. 0+000-0+700 03/03/14 03/03/14 03/03/14 0 A

IR-13-00014-DSR-007-A Check Subgrade level , from Sta .0+220-0+560 03/10/14 03/10/14 03/10/14 0 C

IR-13-00014-DSR-007-B Check Subgrade level , from Sta .0+260-0+440 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-DSR-008-A Check Natural Ground Level , from sta. 0+700-1+200 03/10/14 03/10/14 03/10/14 0 A

IR-13-00014-DSR-009-A Start Excavation , from sta. 0+700-1+200 03/10/14 03/10/14 03/10/14 0 D

IR-13-00014-DSR-010-A Check Subgrade level , from Sta .0+440-0+560 03/11/14 03/11/14 03/12/14 1 C

IR-13-00014-DSR-009-B Excavation and removal existing asphalt layer from Sta. 0+700-0+1+200 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-010-B Check Subgrade level , from Sta .0+440-0+560 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-011-A
Check excavation, replacement with filling materials , from sta. 0+233-0+255, at RHS and from 0+530-

0+579 at C.L
03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-012-A
Check Excavation, from Sta 0+150-0+200, and from  Sta. 0+200-0+445 at LHS, and from 0+560-0+680 at 

LHS  
03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-DSR-013-A Check Subgrade level , coordianate , from Sta .0+560-0+660 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-DSR-014-A Check Subgrade level , coordianate , from Sta .0+150-0+260 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-DSR-014-B Check Subgrade level , coordianate , from Sta .0+150-0+260 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-DSR-015-A Check Bench Mark , from St. 0+700-1+200 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-DSR-016-A Check Pulverization layer , coocrdinate , from St. 0+480-0+650 03/31/14 03/31/14 04/01/14 1 A

IR-13-00014-DSR-017-A Check Natural Ground Level , and center line from sta. 1+200-1+800 04/01/14 04/01/14 04/01/14 0 A

IR-13-00014-DSR-018-A Check start Removal existing asphalt layer , from St. 1+200-1+800 04/01/14 04/01/14 04/01/14 0 D

IR-13-00014-DSR-018-B Check start Removal existing asphalt layer , from St. 1+200-1+800 04/03/14 04/03/14 04/03/14 0 A

IR-13-00014-DSR-019-A Check Pulverization layer , coocrdinate , from St. 0+150-0+480 04/03/14 04/05/14 04/06/14 1 A

IR-13-00014-DSR-020-A Base course layer ,  level  , Coordinate,   from Sta. 0+660 - 0+900 04/10/14 04/10/14 04/10/14 0 A

IR-13-00014-DSR-021-A  Check subgrade layer ,  level  , Coordinate  from Sta. 0+800 - 1+100 04/10/14 04/12/14 04/13/14 1 A

IR-13-00014-DSR-022-A

Check Excavation and  Replacement with filling materials , from (0+870 to 0+880) R.H.S , (0+670 to 

0+720) L.H.S) , (0+720 to 0+731)L.H.S, (0+760 to 0+780) L.H.S,  (0+810 to 0+830) L.H.S and (0+940 to 

0+1090) L.H.S 

04/13/14 04/13/14 04/13/14 0 A

IR-13-00014-DSR-023-A Check base course layer , level and coordinate from St. 0+440-0+640 04/14/14 04/14/14 04/14/14 0 A

IR-13-00014-DSR-024-A Check pulverization layer , level and coordinate from St. 0+650-0+880 04/14/14 04/14/14 04/14/14 0 C

IR-13-00014-DSR-024-B Check pulverization layer , level and coordinate from St. 0+650-0+880 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-DSR-025-A  Check topping  ,  level  , Coordinate, and compaction test   from Sta. 0+800 - 1+100 04/15/14 04/15/14 04/15/14 0 A

IR-13-00014-DSR-026-A  Check base course layer  ,  level  , Coordinate, and compaction test   from Sta. 0+260 to 0+440 04/17/14 04/17/14 04/17/14 0 A

 SUBMITTAL TRACKING DATES
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IR-13-00014-DSR-027-A  Check subgrade  layer  ,  level  , Coordinate,  from Sta.1+040 to 1+200 04/23/14 04/23/14 04/23/14 0 A

IR-13-00014-DSR-028-A Check base course 1st layer ,  level  , Coordinate, from Sta. 0+640 - 1+000 04/26/14 04/26/14 04/27/14 1 A

IR-13-00014-DSR-029-A Check bedding materials and installation for road crossing duct diameter (6 in) at sta. 0+440 , sta.0+720 and sta. 1+00004/26/14 04/26/14 04/27/14 1 A

IR-13-00014-DSR-030-A Check excavation ,elevation for road crossing duct diameter (6 in) at sta. 0+440 , sta.0+720 and sta. 1+000 04/26/14 04/26/14 04/27/14 1 A

IR-13-00014-DSR-031-A  Check pulverization  layer  ,  level  , Coordinate,  from Sta.1+040 to 1+200 04/27/14 04/27/14 04/27/14 0 A

IR-13-00014-DSR-032-A Check Bench Mark , from St. 1+200 to 1+800 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-DSR-033-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+200 to Sta. 1+400 04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-DSR-034-A Check excavation, bedding, installation of 8” UPVS pipes  for sewer line at St. 1+000  04/28/14 04/28/14 04/28/14 0 A

IR-13-00014-DSR-035-A Check excavation, bedding, installation of 8” UPVS pipes  for sewer line at St. 0+440 04/29/14 04/29/14 04/29/14 0 A

IR-13-00014-DSR-036-A Check NGL , from st. 1+800 to 2+100 04/30/14 04/30/14 04/30/14 0 A

IR-13-00014-DSR-037-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+400 to Sta. 1+600 04/30/14 05/03/14 05/04/14 1 A

IR-13-00014-DSR-038-A Check Pulverization layer  ,  level  and, Coordinate,  from Sta. 1+200 - 1+400 05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-DSR-039-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+600 to Sta. 1+800 05/05/14 05/05/14 05/05/14 0 A

IR-13-00014-DSR-040-A check excavation and  replacement with filling materials , from (1+280 to 1+325) L.H.S , (1+460 to 1+520) L.H.S), (1+540 to 1+600)R.H.S, (1+600to 1+800) R.H.S, (1+770 to 1+800) C.L, (1+580 to 1+620) L.H.S05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-DSR-041-A Check Pulverization layer  ,  level  and, Coordinate,  from Sta. 1+400 - 1+520 05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-DSR-042-A  Check Excavation and  Replacement with filling materials , from (1+880 to 2+020) R.H.S 05/14/14 05/14/14 05/14/14 0 A

IR-13-00014-DSR-043-A Check start delivering , spreading base course 2nd layer , from St. 0+260 to 0+550 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-DSR-044-A Check Subgrade layer ,  level , and Coordinate   from Sta. 1+800 to Sta. 2+100 05/15/14 05/15/14 05/15/14 0 A

IR-13-00014-DSR-045-A Check excavation , bedding , installation of pipe culvert at St. 0+860 05/15/14 05/15/14 05/18/14 3 A

IR-13-00014-DSR-046-A Check backfilling single size around pipe culvert at St. 0+860 05/15/14 05/15/14 05/18/14 3 A

IR-13-00014-DSR-047-A Check excavation , bedding , installation of 6” future sleeves at St. 1+870 to proceed backfilling  05/15/14 05/15/14 05/18/14 3 A

IR-13-00014-DSR-048-A Check base course 1st  layer ,  level , from Sta. 1+000 to Sta. 1+200 05/15/14 05/17/14 05/18/14 1 A

IR-13-00014-DSR-049-A Check pulverization layer, level , from St. 1+520 to 1+800 05/15/14 05/17/14 05/18/14 1 C

IR-13-00014-DSR-049-B Check pulverization layer, level , from St. 1+520 to 1+800 05/18/14 05/18/14 05/19/14 1 A

IR-13-00014-DSR-050-A Check start delivering , spreading base course 2nd layer , from St. 0+550 to 1+000 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-DSR-051-A Check excavation , bedding and installation of sewer line pipes at St. 1+100 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-DSR-052-A Check backfilling single size around sewer pips at St. 1+100 05/18/14 05/18/14 05/18/14 0 A

IR-13-00014-DSR-053-A C heck  pulverization layer , level , from St. 1+800 to 2+020 05/19/14 05/19/14 05/19/14 0 D

IR-13-00014-DSR-053-B C heck  pulverization layer , level , from St. 1+800 to 2+020 05/21/14 05/21/14 05/21/14 0 A

IR-13-00014-DSR-054-A Check subgrade layer , level , from St. 2+020 to 2+100 05/19/14 05/19/14 05/19/14 0 D

IR-13-00014-DSR-055-A  Check excavation , bedding , and installation of future sleeves at St. 1+460 to proceed backfilling 05/21/14 05/21/14 05/21/14 0 A

IR-13-00014-DSR-056-A Check subgrade  layer , level  from St. 2+020 to 2+080 05/22/14 05/24/14 05/24/14 0 A

IR-13-00014-DSR-057-A  Check alignment for step barrier , from St. 1+300 to 1+900 as Per SM-033 05/25/14 05/25/14 05/25/14 0 C

IR-13-00014-DSR-058-A  Check alignment for step barrier , from St. 1+300 to 1+440 as Per SM-033 05/26/14 05/26/14 05/26/14 0 A

IR-13-00014-DSR-059-A Check rebar work for step barrier from St. 1+300 to 1+345 to proceed casting concrete 05/26/14 05/26/14 05/27/14 1 A

IR-13-00014-DSR-060-A Check excavation , bedding& installation of pipe culvert at St. 1+480 05/27/14 05/27/14 05/27/14 0 A

IR-13-00014-DSR-061-A  Check backfilling single size for pipe culvert at St. 1+480 027/2014 05/27/14 05/27/14 0 A

IR-13-00014-DSR-062-A Check casting concrete for step barrier from St. 1+300 to 1+345 027/2014 05/27/14 05/27/14 0 A

IR-13-00014-DSR-063-A Check rebar work for step barrier beam  from St. 1+345 to 1+390 to proceed casting concrete 05/27/14 05/27/14 05/27/14 0 A
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IR-13-00014-DSR-064-A  Check subgrade layer ,  level , and Coordinate   from Sta. 2+080 to Sta. 2+180 05/28/14 05/28/14 05/28/14 0 A

IR-13-00014-DSR-065-A Check rebar work for step barrier beam  from St. 1+390 to 1+435 to proceed casting concrete 05/29/14 05/29/14 05/29/14 0 A

IR-13-00014-DSR-066-A Check Base Course second  Layer,  level , and Coordinate   from Sta. 0+260 to Sta. 0+500 05/29/14 05/31/14 06/01/14 1 C

IR-13-00014-DSR-066-B Check Base Course second  Layer,  level , and Coordinate   from Sta. 0+260 to Sta. 0+500 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-067-A Check  excavation work for the wall of inlet of pipe culvert at St. 0+860 05/29/14 05/31/14 06/01/14 1 A

IR-13-00014-DSR-068-A Check  casting blinding concrete for  inlet of pipe culvert at St. 0+860 05/29/14 05/31/14 06/01/14 1 A

IR-13-00014-DSR-069-A Check rebar work for step barrier beam  from St. 1+435 to 1+457 to proceed  casting concrete 05/29/14 05/31/14 06/01/14 1 A

IR-13-00014-DSR-070-A Check alignment for step barrier , from St. 1+515 to 1+585 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-DSR-071-A Check rebar work  for step barrier beam , from St. 1+515 to 1+585 06/01/14 06/01/14 06/01/14 0 A

IR-13-00014-DSR-072-A Check casting concrete  for step barrier beam, from St. 1+515 to 1+585 06/01/201 06/01/14 06/01/14 0 A

IR-13-00014-DSR-073-A Check base course 2nd layer , level , from St.0+500 to 0+840 06/02/14 06/02/14 06/03/14 1 C

IR-13-00014-DSR-073-B Check base course 2nd layer , level , from St.0+500 to 0+830 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-074-A Check alignment for step barrier , from St. 1+585 to 1+605 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-DSR-075-A Check rebar work  for step barrier beam , from St. 1+585 to 1+605 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-DSR-076-A Check casting concrete  for step barrier beam, from St. 1+585 to 1+605 06/02/14 06/02/14 06/03/14 1 A

IR-13-00014-DSR-077-A Check alignment for step barrier beam  , from St. 1+605 to 1+650 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-078-A Check rebar and shuttering work for step barrier beam , from St. 1+605 to 1+650 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-079-A Check casting concrete for step barrier beam  , from St. 1+605 to 1+650 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-080-A Check rebar and shuttering work for base of the inlet for pipe culvert at St. 0+860 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-081-A Check casting concrete for base of the inlet for pipe culvert at St. 0+860 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-082-A Check rebar and shuttering work for base of the inlet for pipe culvert at St. 1+995 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-083-A  Check casting concrete for base of the inlet for pipe culvert at St. 1+995 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-084-A Check Pulverization layer  ,  level  and, Coordinate,  from Sta. 2+020 - 2+180 06/03/14 06/03/14 06/04/14 1 A

IR-13-00014-DSR-085-A Check the surface of second base course layer to proceed prime coat , from St. 0+260 to 0+830 06/04/14 06/04/14 06/04/14 0 A

IR-13-00014-DSR-086-A Check the alignment and elevation of inlet of wall for pipe culvert at St. 0+860 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-087-A Check the rebar and shuttering of inlet of wall for pipe culvert at St. 0+860 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-088-A Check casting concrete  of inlet of wall for pipe culvert at St. 0+860 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-089-A Check excavation for Retaining Wall , from St. 1+665 to 1+760 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-090-A Check rebar and shuttering for Retaining Wall , from St. 1+665 to 1+760 to proceed casting concrete 06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-091-A Check excavation for Retaining Wall , from St. 1+470 to 1+500  06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-092-A Check casting blinding concrete for Retaining Wall , from St. 1+470 to 1+500  06/04/14 06/04/14 06/05/14 1 A

IR-13-00014-DSR-093-A Check case course 2nd  Layer,  level , and coordinate   from St. 0+890 to St. 1+120 06/05/14 06/05/14 06/05/14 0 C

IR-13-00014-DSR-093-B Check case course 2nd  Layer,  level , and coordinate   from St. 0+890 to St. 1+120 06/07/14 06/07/14 06/08/14 1 A

IR-13-00014-DSR-094-A Check alignment of step barrier beam from St. 1+765 to 1+810 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-DSR-095-A Check rebar work of step barrier beam from St. 1+765 to 1+810 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-DSR-096-A Check casting concrete work of step barrier beam from St. 1+765 to 1+810 06/05/14 06/05/14 06/05/14 0 A

IR-13-00014-DSR-097-A  Check base course 1st  Layer,  level , and coordinate  from St. 1+200  to St. 1+420 06/05/14 06/07/14 06/07/14 0 A

IR-13-00014-DSR-098-A Check alignment of step barrier beam from St. 1+810 to 1+855 06/07/14 06/07/14 06/08/14 1 A

IR-13-00014-DSR-099-A Check rebar work for step barrier beam from St. 1+810 to 1+855 06/07/14 06/07/14 06/08/14 1 A

100



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

inspection 

Required 

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #14, Deir Sharaf - Tulkarem Road 

Inspection Request Log - Project 02

IR-13-00014-DSR-100-A Check formwork for the step barrier beam to proceed casting concrete from St. 1+810 to 1+855 06/07/14 06/07/14 06/08/14 1 A

IR-13-00014-DSR-101-A Check rebar work for the inlet of pipe culvert at St. 0+860 to proceed formwork  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-102-A Check rebar work Retaining Wall foundation from St. 1+470 to 1+500 to proceed casting concrete   06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-103-A Check alignment for step barrier beam from St. 1+855 to 1+880  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-104-A  Check rebar work for step barrier beam from St. 1+855 to 1+880  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-105-A Check formwork  for step barrier beam from St. 1+855 to 1+880  to proceed casting concrete 06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-106-A Check alignment and elevation of pipe culvert at St. 1+995 LHS  06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-107-A Check base course 2nd layer , level from St. 0+830 to 0+890   06/08/14 06/08/14 06/08/14 0 A

IR-13-00014-DSR-108-A Check formwork of 2nd head wall of pipe culvert at St. 0+860 to proceed casting concrete    06/08/14 06/08/14 06/09/14 1 A

IR-13-00014-DSR-109-A Check base course 2nd layer , level from St. 1+120 to 1+160    06/09/14 06/09/14 06/09/14 0 A

IR-13-00014-DSR-110-A Check base course 1st layer , level from St. 2+040 to 2+198    06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-111-A Check formwork  for encasement of pipe culvert at St. 1+995 LHS  to proceed casting concrete  06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-112-A Check  rebar and casting concrete for Retaining Wall foundation from St. 1+470 to 1+500- Part 2 06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-113-A Check  casting blinding  concrete for the inlet of pipe culvert at St. 1+480  06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-114-A Check the surface of second base course layer to proceed prime coat , from St. 0+820 to 1+140 06/09/14 06/09/14 06/10/14 1 A

IR-13-00014-DSR-115-A Check the base course 1st layer and level from St. 1+540 to 1+620 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-116-A Check the base course 1st layer and level from St. 1+780 to 1+880 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-117-A Check rebar work for Concrete Wall from St. 1+665 to 1+670 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-118-A Check formwork  for Concrete Wall from St. 1+665 to 1+670 to proceed casting concrete 06/10/14 06/10/14 06/11/14 1 A

IR-13-00014-DSR-119-A Check rebar work for concrete wall from St. 1+480 to 1+500 to proceed formwork  06/11/14 06/11/14 06/11/14 0 A

IR-13-00014-DSR-120-A Check alignment of step barrier beam from St. 1+665 to 1+710   06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-121-A Check rebar work of step barrier beam from St. 1+665 to 1+710  to proceed formwork 06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-122-A Check formwork of step barrier beam from St. 1+665 to 1+710  to proceed casting concrete  06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-123-A Check rebar work for foundation for  the inlet of pipe culvert at St. 1+480 to proceed formwork 06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-124-A Check formwork for the foundation for the  inlet of pipe culvert at St. 1+480 to proceed casting concrete  06/11/14 06/11/14 06/12/14 1 A

IR-13-00014-DSR-125-A Check base course 2nd layer , from st. 1+150 to 1+420 06/12/14 06/12/14 06/12/14 0 C

IR-13-00014-DSR-126-A Check casting concrete for Retaining Wall from St. 1+495 to 1+515 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-DSR-127-A Check rebar work  for Retaining Wall from St. 1+744 o 1+754 to proceed formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-DSR-128-A check formwork  for Retaining Wall from St. 1+744 o 1+754 to proceed casting concrete 06/12/14 06/12/14 06/12/14 0 A

IR-13-00014-DSR-129-A Check rebar wok for inlet wall of pipe culvert at St. 1+480 to proceed formwork  06/14/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-130-A check formwork for inlet wall of pipe culvert at St. 1+480 to proceed casting concrete   06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-131-A check alignment of step barrier beam from St. 1+710 to 1+765  06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-132-A Check rebar work for step barrier beam from St. 1+710 to 1+765 to proceed formwork 06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-133-A Check formwork for step barrier beam from St. 1+710 to 1+765 to proceed casting concrete 06/12/14 06/14/14 06/15/14 1 A

IR-13-00014-DSR-134-A Check base course 1st layer , level from St. 1+880 to 1+960 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-135-A Check base course 2nd layer , level from St. 2+050 to 2+190 06/15/14 06/15/14 06/16/14 1 C

IR-13-00014-DSR-135-B Check base course 2nd layer , level from St. 2+050 to 2+190 06/16/14 06/17/14 06/17/14 0 C

IR-13-00014-DSR-135-C Check base course 2nd layer , level from St. 2+050 to 2+190 06/22/14 06/22/14 06/22/14 0 A
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IR-13-00014-DSR-136-A Check rebar work for concrete wall from St. 1+470 to 1+480  to proceed formwork 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-137-A Check formwork for concrete wall from St. 1+470 to 1+480  to proceed casting concrete 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-138-A Check rebar for retaining wall from St. 1+670 to 1+680  to proceed formwork 06/16/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-139-A Check formwork for retaining wall from St. 1+670 to 1+680  to proceed casting concrete 06/15/14 06/15/14 06/16/14 1 A

IR-13-00014-DSR-140-A Check base course 1stlayer , level from St. 1+620 to 1+780 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-141-A Check the surface of second base course layer to proceed spraying  prime coat , from St. 1+140 to 1+420 06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-142-A
Check rebar work for concrete wall from St. 1+695 to 1+705 and from St. 1+730 to 1+740 to proceed 

formwork 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-143-A
Check formwork for concrete wall from St. 1+695 to 1+705 and from St. 1+730 to 1+740 to proceed 

casting concrete 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00014-DSR-144-A Check rebar work for encasement of pipe culvert at St. 1+995 to proceed formwork 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-DSR-145-A Check formwork for encasement of pipe culvert at St. 1+995 to proceed casting concrete 06/18/14 06/18/14 06/18/14 0 A

IR-13-00014-DSR-146-A
Check formwork for concrete wall from St. 1+695 to 1+705 and from St. 1+730 to 1+740 to proceed 

casting concrete – Part 2
06/18/14 06/18/14 06/19/14 1 A

IR-13-00014-DSR-147-A  Check rebar for concrete wall from St. 1+470 to 1+485 to proceed formwork  06/18/14 06/18/14 06/19/14 1 A

IR-13-00014-DSR-148-A Check installation of concrete pipe culvert at St. 1+995 RHS   06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-149-A Check  rebar work for Retaining Wall from St. 1+470 to 1+485 LHS to proceed formwork  06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-150-A Check  formwork for Retaining Wall from St. 1+470 to 1+485 LHS to proceed casting concrete 06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-151-A Check  rebar for encasement of pipe culvert at St. 1+995 LHS to proceed formwork  06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-152-A Check  formwork for encasement of pipe culvert at St. 1+995 LHS to proceed casting concrete 06/19/14 06/19/14 06/22/14 3 A

IR-13-00014-DSR-153-A Check  base course 2nd layer , level from St. 1+520 to 1+880 06/19/14 06/21/14 06/23/14 2 C

IR-13-00014-DSR-153-B Check  base course 2nd layer , level from St. 1+520 to 1+880 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-DSR-154-A Check the surface of second base course layer to proceed spraying  prime coat , from St. 2+050 to 2+200 06/22/14 06/22/14 06/22/14 0 A

IR-13-00014-DSR-155-A Check  rebar work for Retaining Wall from St. 1+750 to 1+760 LHS to proceed formwork  06/22/14 06/22/14 06/23/14 1 A

IR-13-00014-DSR-156-A  Check formwork for Retaining Wall from St. 1+750 to 1+760 LHS to proceed casting concrete  06/22/14 06/22/14 06/23/14 1 A

IR-13-00014-DSR-157-A
Check  formwork for Retaining Wall from St. 1+750 to 1+760 LHS and from St. 1+675 to 1+685 LHS 

–Part 2  to proceed casting concrete  
06/23/14 06/23/14 06/24/14 1 A

IR-13-00014-DSR-158-A Check  formwork and rebar for step barrier from St.(1+475) to St.(1+515) 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-DSR-159-A Check  casting concrete B 250 for step barrier from St.(1+475) to St.(1+515) 06/24/14 06/24/14 06/25/14 1 A

IR-13-00014-DSR-160-A Check  base course 1st layer , level and center line from St. 1+420 to 1+540 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-161-A Check  base course 1st layer , level and center line from St. 1+960 to 2+040 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-162-A Check rebar work for concrete wall from St. 1+720 to 1+730 to proceed formwork 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-163-A Check formwork for concrete wall from St. 1+720 to 1+730 to proceed casting concrete 06/25/14 06/25/14 06/25/14 0 A

IR-13-00014-DSR-164-A Check rebar work for step barrier from St.  1+300 to1+307.5 to proceed formwork 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-165-A Check formwork for step barrier from St.  1+300 to1+307.5 to proceed casting concrete 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-166-A Check rebar work for concrete wall from St. 1+720 to 1+730 to proceed formwork –Part 2 06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-167-A Check formwork for concrete wall from St. 1+720 to 1+730 to proceed casting concrete –Part 2 06/26/14 06/26/14 06/26/14 0 A
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IR-13-00014-DSR-168-A
 Check preparation , laying and shaping base course layer for concrete open ditches from St. 0+460 to 

0+580 prior  to start concrete open ditch construction   
06/26/14 06/26/14 06/26/14 0 A

IR-13-00014-DSR-169-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 0+580 to 

0+860 prior  to start concrete open ditch construction   
06/26/14 06/27/14 06/29/14 2 A

IR-13-00014-DSR-170-A check  rebar work for concrete open ditch to proceed casting concrete from St. 0+460 to 0+860   06/26/14 06/27/14 06/29/14 2 A

IR-13-00014-DSR-171-A Check  pulverization layer , level from St. 0+250 to 0+120    06/26/14 06/28/14 06/29/14 1 C

IR-13-00014-DSR-172-A

Chech rebar work for step barrier from St. 1+314.4 to 1+321.6, St. 1+328.8 to 1+336, St. 1+343.2 to 

1+350.4 , St. 1+357.6 to 1+364.8, St. 1+372 to 1+379.2 , and from St. 1+386.4 to 1+393.6 to proceed 

formwork 

06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-DSR-173-A

Check  formwork for step barrier from St. 1+314.4 to 1+321.6, St. 1+328.8 to 1+336, St. 1+343.2 to 

1+350.4 , St. 1+357.6 to 1+364.8, St. 1+372 to 1+379.2 , and from St. 1+386.4 to 1+393.6 to proceed 

casting concrete 

06/26/14 06/28/14 06/29/14 1 A

IR-13-00014-DSR-174-A Check  base course 2nd layer , level from St. 1+880 to 2+050  06/29/14 06/29/14 06/29/14 0 C

IR-13-00014-DSR-174-B Check  base course 2nd layer , level from St. 1+880 to 2+050  07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-DSR-175-A Check excavation and elevation of 3” water pipeline from St. 0+440 to 0+720 06/30/14 06/30/14 06/30/14 0 C

IR-13-00014-DSR-175-B Check excavation and elevation of 3” water pipeline from St. 0+440 to 0+720 06/30/14 06/30/14 07/01/14 1 A

IR-13-00014-DSR-176-A Check base course 2nd layer , level from St. 1+420 to 1+540 06/30/14 06/30/14 06/30/14 0 A

IR-13-00014-DSR-177-A

Check rebar work for step barriers from St. 1+307.2 to 1+314.4, St. 1+321.6 to 1+328.8, St. 1+336 

to1+343.2 , St. 1+350.4 to 1+357.6 , St. 1+364.8 to 1+372 , St. 1+379.2 to 1+386.4 and from St. 1+393.6 

to 1+400.8 to proceed formwork  

06/30/14 07/01/14 07/01/14 0 A

IR-13-00014-DSR-178-A

check formwork for step barriers from St. 1+307.2 to 1+314.4, St. 1+321.6 to 1+328.8, St. 1+336 

to1+343.2 , St. 1+350.4 to 1+357.6 , St. 1+364.8 to 1+372 , St. 1+379.2 to 1+386.4 and from St. 1+393.6 

to 1+400.8 to proceed casting  concrete  

06/30/14 07/01/14 07/01/14 0 A

IR-13-00014-DSR-179-A Check bedding ,  installation  and welding of 3”water pipeline from St.  0+440 to 0+720 LHS 06/30/14 07/01/14 07/01/14 0 A

IR-13-00014-DSR-180-A Check excavation and elevation of 3”water pipeline from St. 0+720 to 1+105 LHS  07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-DSR-181-A Check bedding, installation and welding of 3”water pipeline from St.  0+720 to 1+105  LHS 07/03/14 07/03/14 07/03/14 0 A

IR-13-00014-DSR-182-A Check the surface of second base course layer to proceed spraying  prime coat , from St. 1+420 to 2+050 07/03/14 07/05/14 07/06/14 1 A

IR-13-00014-DSR-183-A Check excavation and elevation of 3”water pipeline from St.  0+410 to 0+440 LHS 07/07/14 07/07/14 07/08/14 1 A

IR-13-00014-DSR-184-A Check bedding, installation and welding of 3”water pipeline from St.  0+410 to 0+440 LHS 07/08/14 07/07/14 07/08/14 1 A

IR-13-00014-DSR-185-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 0+870 to 

0+960 prior  to start concrete open ditch construction   
07/10/14 07/10/14 07/10/14 0 C

IR-13-00014-DSR-185-B
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 0+870 to 

0+960 prior  to start concrete open ditch construction   
07/12/14 07/13/14 07/13/14 0 A

IR-13-00014-DSR-186-A
check rebar work for step barriers from St. 1+408 to 1+415.2, St. 1+422.4 to 1+429.6, St. 1+436.8 to1+444 

, St. 1+451.2 to 1+458.4 , St. 1+475 to 1+482.2 and from St. 1+489.4 to 1+496.6 to proceed formwork  
07/10/14 07/10/14 07/10/14 0 A

IR-13-00014-DSR-187-A Check casting concrete for open ditch from St. 0+870 to 0+960  07/10/14 07/12/14 07/12/14 0 C
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IR-13-00014-DSR-188-A
check casting concrete for step barriers from St. 1+408 to 1+415.2, St. 1+422.4 to 1+429.6, St. 1+436.8 

to1+444 , St. 1+451.2 to 1+458.4 , St. 1+475 to 1+482.2 and from St. 1+489.4 to 1+496.6 
07/10/14 07/12/14 07/12/14 0 A

IR-13-00014-DSR-189-A
check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+800 to 

2+140  prior  to start concrete open ditch construction   
07/10/14 07/12/14 07/12/14 0 C

IR-13-00014-DSR-189-B
check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+800 to 

1+950 prior  to start concrete open ditch construction   
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-DSR-190-A

Check rebar work for step barriers from St. 1+400.8 to 1+1408, St. 1+415.2 to 1+422.4, St. 1+429.6 

to1+436.8 , St. 1+444 to 1+451.2 , St. 1+458.4 to 1+463.4 and from St. 1+482.2 to 1+489.4 to proceed 

formwork  

07/12/14 07/13/14 07/13/14 0 A

IR-13-00014-DSR-191-A
Check casting concrete  for step barriers from St. 1+400.8 to 1+1408, St. 1+415.2 to 1+422.4, St. 1+429.6 

to1+436.8 ,  and from St. 1+444 to 1+451.2 
07/12/14 07/13/14 07/13/14 0 A

IR-13-00014-DSR-192-A
Check rebar work   for step barriers from St. 1+458.4 to 1+463.4, St. 1+482.2 to 1+489.4, St. 1+503.8 

to1+511 ,  and from St. 1+511 to 1+518.2 
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-DSR-193-A
Check casting concrete   for step barriers from St. 1+458.4 to 1+463.4, St. 1+482.2 to 1+489.4, St. 1+503.8 

to1+511 ,  and from St. 1+511 to 1+518.2 
07/13/14 07/14/14 07/14/14 0 A

IR-13-00014-DSR-194-A
Check rebar work  for step barriers from St. 1+518.2 to 1+525.4, St. 1+532.6 to 1+539.8, St. 1+547.00 

to1+554.2 ,  St. 1+561.4 to 1+568.6 , St. 1+575.8 to 1+583 and from St. 1+590.2 to 1+597.2
07/14/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-195-A
Check casting concrete  for step barriers from St. 1+518.2 to 1+525.4, St. 1+532.6 to 1+539.8, St. 

1+547.00 to1+554.2 ,  St. 1+561.4 to 1+568.6 , St. 1+575.8 to 1+583 and from St. 1+590.2 to 1+597.2
07/14/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-196-A
check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+950 to 

1+995  prior  to start concrete open ditch construction   
07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-197-A Check excavation up to exact level  for the inlet of pipe culvert at St. 1+995 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-198-A Check blinding concrete for the inlet of pipe culvert  at St. 1+995 07/15/14 07/15/14 07/15/14 0 A

IR-13-00014-DSR-199-A Check excavation  for the outlet of pipe culvert at St. 1+995 07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-200-A Check  casting blinding concrete for the outlet of pipe culvert  at St. 1+995 07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-201-A Check  casting concrete for concrete ditches from St. 1+800 to 1+950 07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-202-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+995 to 

2+140  prior  to start concrete open ditch construction   
07/15/14 07/16/14 07/16/14 0 C

IR-13-00014-DSR-202-B
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+995 to 

2+140  prior  to start concrete open ditch construction   
07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-203-A
Check rebar work  for step barriers from St. 1+525.4 to 1+532.6, St. 1+539.8 to 1+547, St. 1+554.2 

to1+561.4 ,  St. 1+568.6 to 1+575.8 , St. 1+583.0 to 1+590.2 and from St. 1+604.6 to 1+611.8
07/15/14 07/16/14 07/16/14 0 A

IR-13-00014-DSR-204-A
Check casting concrete  for step barriers from St. 1+525.4 to 1+532.6, St. 1+539.8 to 1+547, St. 1+554.2 

to1+561.4 ,  St. 1+568.6 to 1+575.8 , St. 1+583.0 to 1+590.2 and from St. 1+604.6 to 1+611.8
07/15/14 07/16/14 07/16/14 0 A
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IR-13-00014-DSR-205-A
Check rebar work  for step barriers from St. 1+597.4 to 1+604.6, St. 1+611.8 to 1+619, St. 1+626.2 

to1+633.4 ,  St. 1+640.6 to 1+647.8 , St. 1+655 to 1+662.2 and from St. 1+669.4 to 1+676.6
07/16/14 07/17/14 07/17/14 0 A

IR-13-00014-DSR-206-A
Check casting concrete for step barriers from St. 1+597.4 to 1+604.6, St. 1+611.8 to 1+619, St. 1+626.2 

to1+633.4 ,  St. 1+640.6 to 1+647.8 , St. 1+655 to 1+662.2 and from St. 1+669.4 to 1+676.6
07/16/14 07/17/14 07/17/14 0 A

IR-13-00014-DSR-207-A

Check rebar work  for step barriers from St. 1+619 to 1+626.2, St. 1+633.4 to 1+640.6, St. 1+647.8 

to1+655 ,  St. 1+662.2 to 1+669.4, St. 1+683.8to 1+691 and from St. 1+698.2 to 1+705.4 to proceed 

formwork 

07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-208-A

Check fromwork  for step barriers from St. 1+619 to 1+626.2, St. 1+633.4 to 1+640.6, St. 1+647.8 

to1+655 ,  St. 1+662.2 to 1+669.4, St. 1+683.8to 1+691 and from St. 1+698.2 to 1+705.4 to casting 

concrete 

07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-209-A Casting concrete for concrete ditch from st. 1+995 to 2+140 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-210-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+400  to 

1+600  prior  to start concrete open ditch construction   
07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-211-A Check Rebar work for concrete protection from St. 2+030 to 2+198 to proceed formwork 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-212-A Check formwork  for concrete protection from St. 2+030 to 2+198 to proceed casting concrete 07/17/14 07/19/14 07/20/14 1 A

IR-13-00014-DSR-213-A Check rebar work for concrete protection from St. 1+120 to 2+1300 to proceed formwork    07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-214-A Check formwork for concrete protection from St. 1+120 to 1+300 to proceed casting concrete     07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-215-A Check  rebar and casting concrete for concrete ditch from St. 1+400  to 1+600 07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-216-A

Check rebar work  for step barriers from St. 1+676.6 to 1+683.8, St. 1+691 to 1+698.2, St. 1+712.6 

to1+719.8 ,  St. 1+734.2 to 1+741.4, St. 1+741.4to 1+748.6 and from St. 1+755.8 to 1+763 to proceed 

formwork

07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-217-A

 Check formwork  for step barriers from St. 1+676.6 to 1+683.8, St. 1+691 to 1+698.2, St. 1+712.6 

to1+719.8 ,  St. 1+734.2 to 1+741.4, St. 1+741.4to 1+748.6 and from St. 1+755.8 to 1+763 to proceed 

casting concrete 

07/19/14 07/20/14 07/20/14 0 A

IR-13-00014-DSR-218-A

Check rebar work  for step barriers from St. 1+705.4 to 1+712.6, St. 1+719.8 to 1+727, St. 1+734.2 

to1+741.4 ,  St. 1+748.6 to 1+755.8, St. 1+770.2 to  1+777.4 and from St. 1+784.6 to 1+791.8 to proceed 

formwork

07/21/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-219-A

 Check formwork for step barrier from St. 1+705.4 to 1+712.6, St. 1+719.8 to 1+727, St. 1+734.2 

to1+741.4 ,  St. 1+748.6 to 1+755.8, St. 1+770.2 to  1+777.4 and from St. 1+784.6 to 1+791.8 to proceed 

casting concrete 

07/21/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-220-A Check rebar work for the inlet of pipe culvert foundation at St. 1+995 RHS to proceed formwork 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-221-A Check casting concrete  the inlet of pipe culvert foundation at St. 1+995 RHS 07/22/14 07/22/14 07/22/14 0 A

IR-13-00014-DSR-222-A Check rebar work for the outlet of pipe culvert foundation at St. 1+995 LHS to proceed formwork 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-223-A Check casting concrete  the outlet of pipe culvert foundation at St. 1+995 LHS 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-224-A

Check rebar work  for step barriers from St. 1+763 to 1+770.2, St. 1+ 777.4to 1+784.6, St. 1+799 

to1+806.2 ,  St. 1+813.4 to 1+820.6., St. 1+827.8 to  1+835 and from St. 1+842.2 to 1+849.4 to proceed 

formwork

07/23/14 07/23/14 07/23/14 0 A
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IR-13-00014-DSR-225-A
Check casting concrete   for step barriers from St. 1+763 to 1+770.2, St. 1+ 777.4to 1+784.6, St. 1+799 

to1+806.2 ,  St. 1+813.4 to 1+820.6., St. 1+827.8 to  1+835 and from St. 1+842.2 to 1+849.4 
07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-226-A
Check  preparation , laying and shaping base course layer for concrete open ditches from St. 1+600  to 

1+800  prior  to start concrete open ditch construction   
07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-227-A Check rebar work for the inlet of pipe culvert wall  at St. 1+995 RHS to proceed formwork 07/23/14 07/23/14 07/23/14 0 A

IR-13-00014-DSR-228-A
Check rebar work  for step barriers from St. 1+791.8 to 1+799, St. 1+ 806.2 1+813.4, St. 1+799 to1+820.3 

,  St. 1+827.8 to 1+820.6., St. 1+835 to  1+842.2 and from St. 1+856.62 to 1+863.8 to proceed formwork
07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-DSR-229-A
Check casting concrete  for step barriers from St. 1+791.8 to 1+799, St. 1+ 806.2 1+813.4, St. 1+799 

to1+820.3 ,  St. 1+827.8 to 1+820.6., St. 1+835 to  1+842.2 and from St. 1+856.62 to 1+863.8 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-DSR-230-A Check  casting concrete for concrete ditch from St. 1+600 to 1+800 07/23/14 07/24/14 07/24/14 0 A

IR-13-00014-DSR-231-A Check rebar work for concrete protection from St. 0+960 to 1+090  to proceed 07/24/14 07/26/14 07/27/14 1 A

IR-13-00014-DSR-232-A Check casting concrete  for concrete protection from St. 0+960 to 1+090  07/24/14 07/26/14 07/27/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00014-MRNII-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRNII P 12/08/13 12/29/13 12/22/13 14 B

SUB-13-00014-MRNII-002-A Temporary and Permanent Signs Plan MRNII P 12/08/13 12/29/13 12/22/13 14 B

SUB-13-00014-MRNII-003-A Bank Guarantee MRNII P 12/08/13 12/29/13 12/31/13 23 E

SUB-13-00014-MRNII-004-A Subcontracting Plan MRNII P 12/22/13 01/12/14 12/31/13 9 E

SUB-13-00014-MRNII-005-A Testing Labs MRNII P 12/23/13 01/13/14 01/05/14 13 B

SUB-13-00014-MRNII-006-A

Insurance Policy:  Projects 01 and 02 Contractors all Risk Insurance, 

Amendment No. 1, Commercial General Liability, Vehicle Insurance, and 

Workmen's Compensation Policy, 2013.

MRNII P 12/25/13 01/15/14 01/06/14 12 E

SUB-13-00014-MRNII-007-A Field Offices Furniture and Equipment List MRNII P 12/25/13 01/15/14 12/31/13 6 B

SUB-13-00014-MRNII-008-A Branding Plan MRNII P 12/25/13 01/15/14 01/07/14 13 E

SUB-13-00014-MRNII-009-A Quality Control Program (QCP) MRNII P 12/25/13 01/15/14 01/09/14 15 B

SUB-13-00014-MRNII-010-A Key Personnel Plan MRNII P 12/25/13 01/15/14 12/31/13 6 E

SUB-13-00014-NAB-011-A Water drainage RC Pipes - PCP Co. - Project 01- BOQ Item No. 4.02 NAB M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00014-NAB-011-B Storm water drainage RC Pipes - PCP Co. - Project 01- BOQ Item No. 4.02 NAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00014-MRNII-012-A Prime Coat - Pazkar - BOQ Item No. 3.01 MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-013-A Tack Coat - Pazkar - BOQ Item No. 3.02 MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-014-A Cat Eyes - Iriflex - BOQ Items No. 5.03.b and 5.03.c MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-015-A Thermoplastic Paint- Prismo- BOQ Item No. 5.03.a MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-NAB-016-A UPVC Pipes - Royal Co. - Project 01- BOQ Item No. 4.04 NAB M 12/25/13 01/15/14 01/13/14 19 A

SUB-13-00014-MRNII-017-A Curbstone Marking Paint- Tambour- BOQ Item No. 4.12 MRNII M 12/25/13 01/15/14 01/05/14 11 B

SUB-13-00014-MRNII-018-A Safety Plan MRNII P 12/25/13 01/15/14 01/13/14 19 B

SUB-13-00014-MRNII-019-A Security System MRNII P 12/29/13 01/19/14 01/05/14 7 C

SUB-13-00014-MRNII-019-B Security System MRNII P 01/16/14 02/06/14 01/16/14 0 B

SUB-13-00014-MRNII-020-A Method Statement MRNII P 12/29/13 01/19/14 01/13/14 15 C

SUB-13-00014-MRNII-020-B Method Statement MRNII P 01/21/14 02/11/14 01/22/14 1 B

SUB-13-00014-NAB-021-A
Survey Plan from Sta.0+000 to Sta. 5+537-Nablus Beit Iba Deir Sharaf Road -

Project 01
NAB P 12/29/13 01/19/14 01/15/14 17 C

SUB-13-00014-NAB-021-B
Survey Plan from Sta.0+000 to Sta. 5+537-Nablus Beit Iba Deir Sharaf Road -

Project 01
NAB P 01/20/14 02/10/14 01/22/14 2 B

SUB-13-00014-MRNII-022-A 60-Day Plan of Operation MRNII P 12/29/13 01/19/14 01/08/14 10 B

SUB-13-00014-MRNII-023-A Submittals Schedule MRNII P 12/29/13 01/19/14 01/13/14 15 B

SUB-13-00014-MRNII-024-A Project Overview Bar Chart & Master Plan MRNII P 12/29/13 01/19/14 01/08/14 10 E

SUB-13-00014-DSR-025-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a DSR M 12/29/13 01/19/14 01/05/14 7 A

SUB-13-00014-MRNII-026-A Construction Time Schedule MRNII P 12/29/13 01/19/14 01/16/14 18 C

SUB-13-00014-MRNII-026-B Construction Time Schedule and S-Curve MRNII P 01/26/14 02/16/14 02/09/14 14 C

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               


TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00014-MRNII-026-C Construction Time Schedule and S-Curve MRNII P 02/20/14 03/13/14 03/04/14 12 A

SUB-13-00014-NAB-027-A
Traffic Control Plan (Area A and B) Phase I from Sta.2+020 to Sta.5+450-

Nablus Beit Iba Der Sharaf Road -Project 01
NAB P 12/29/13 01/19/14 01/05/14 7 C

SUB-13-00014-NAB-027-B
Traffic Control Plan (Area A and B) Phase I from Sta.2+020 to Sta.3+400-

Nablus Beit Iba Der Sharaf Road -Project 01
NAB P 01/16/14 02/06/14 01/20/14 4 B

SUB-13-00014-DSR-028-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 DSR M 12/30/13 01/20/14 01/09/14 10 C

SUB-13-00014-DSR-028-B Storm water drainage RC Pipes - PCP Co. - Project 02- BOQ Item No. 4.02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-MRNII-029-A Proposed Project Signs Location MRNII P 12/30/13 01/20/14 01/05/14 6 B

SUB-13-00014-NAB-030-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12-Project 01 NAB M 12/30/13 01/20/14 12/31/13 1 A

SUB-13-00014-DSR-031-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a-Project 02 DSR M 12/30/13 01/20/14 12/31/13 1 A

SUB-13-00014-MRNII-032-A Coordination with Local Authorities Plan and List of Permits and Licenses MRNII P 12/30/13 01/20/14 01/13/14 14 B

SUB-13-00014-NAB-033-A JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 01 NAB M 12/30/13 01/20/14 01/09/14 10 B

SUB-13-00014-DSR-034-A Survey Plan from Sta.0+000 to Sta. 2+592.7 -Project 02 DSR P 12/31/13 01/21/14 01/14/14 14 B

SUB-13-00014-NAB-035-A JMF for Bituminous Binder 1inch_Developed Co_ Project 1_item 3.05 NAB M 01/02/14 01/23/14 01/09/14 7 B

SUB-13-00014-MRNII-036-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRNII M 01/05/14 01/26/14 01/08/14 3 B

SUB-13-00014-MRNII-037-A Primary field office location and layout MRNII P 01/06/14 01/27/14 01/09/14 3 B

SUB-13-00014-MRNII-038-A Proposed Dumping Area     P 01/06/14 01/27/14 01/13/14 7 B

SUB-13-00014-NAB-039-A Dilapidation Survey -Phase 01-  Project 01- Segment A NAB P 01/07/14 01/28/14 01/16/14 9 B

SUB-13-00014-NAB-040-A
Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 

Project 01
NAB S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00014-NAB-040-B
Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 

Project 01
NAB S 01/22/14 02/12/14 01/26/14 4 C

SUB-13-00014-NAB-040-C
Shop Drawing: Plan, Profile and Cross Sections from St. 2+020 to St. 2+590- 

Project 01
NAB S 02/04/14 02/25/14 02/09/14 5 B

SUB-13-00014-NAB-040-D
Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 

Project 01-For Engineering Record 
NAB S 07/27/14 08/17/14 PE

SUB-13-00014-DSR-041-A
Shop Drawing: Plan, Profile and Cross Sections from St. 0+100 to St. 0+700- 

Project 02
DSR S 01/15/14 02/05/14 01/26/14 11 E

SUB-13-00014-DSR-041-B
Shop Drawing: Plan, Profile and Cross Sections from St. 0+100 to St. 0+700- 

Project 02
DSR S 02/03/14 02/24/14 02/09/14 6 B

SUB-13-00014-DSR-042-A Dilapidation Survey- Deer Sharaf Inab Road -Project 02 DSR P 01/15/14 02/05/14 01/21/14 6 B

SUB-13-00014-NAB-043-A
Shop Drawing: Storm Water Manholes: Plan ,Profile and Cross Section from 

Sta.2+020 to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 01/16/14 02/06/14 01/26/14 10 C

SUB-13-00014-NAB-043-B
Shop Drawing: Storm Water : Plan ,Profile and Cross Section from Sta.2+020 

to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 02/05/14 02/26/14 02/13/14 8 B
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SUB-13-00014-NAB-044-A
Shop Drawing: Water Pipeline: Plan from Sta.2+020 to Sta.2+500-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB S 01/16/14 02/06/14 01/26/14 10 C

SUB-13-00014-NAB-044-B
Shop Drawing: Water Pipeline: Plan from Sta.2+020 to Sta.2+500-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB S 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00014-MRNII-045-A Environmental Mitigation Plan MRNII P 01/16/14 02/06/14 01/26/14 10 B

SUB-13-00014-NAB-046-A Steel Pipes and fittings-Middle East EN Catalog-Project 01 NAB M 01/19/14 02/09/14 01/27/14 8 B

SUB-13-00014-NAB-047-A
Proposed staging and storage yard -Nablus Beit Iba Der Sharaf Road -Project 

01
NAB P 01/19/14 02/09/14 01/21/14 2 B

SUB-13-00014-NAB-048-A
Risk Management Program-Phase I from Sta.2+000 to Sta.3+000 -Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 01/19/14 02/09/14 01/23/14 4 B

SUB-13-00014-NAB-049-A
 Proposed Welders for welders qualification test - CVs-Nablus Beit Iba Der 

Sharaf Road -Project 01
NAB P 01/20/14 02/10/14 01/26/14 6 B

SUB-13-00014-NAB-050-A
Shop Drawings: Sewer System: Plan, Profile and Cross Section from 

Sta.1+900 to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 01/20/14 02/10/14 01/30/14 10 C

SUB-13-00014-NAB-050-B
Shop Drawings: Sewer System: Plan, Profile and Cross Section from 

Sta.1+900 to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 02/02/14 02/23/14 02/09/14 7 B

SUB-13-00014-DSR-051-A Base-course Material Source- Abu Khanfa Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-052-A Base-course Material main Source- Abu Shusha Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-053-A Base-course Material Source- Al Ashaqar Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-054-A Single size aggregate material source -Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-055-A Bedding (somsom) Material source -Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-MRNII-056-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis MRNII P 01/22/14 02/12/14 01/26/14 4 C

SUB-13-00014-NAB-057-A Base-course Material main Source- Abu Shusha Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-058-A Base-course Material Source- Al Ashaqar Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-059-A Base-course Material Source- Abu Khanfa Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-060-A Bedding (somsom) Material source -Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-061-A Single size aggregate material source -Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-062-A Topping Material Source- Abu Shusha Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-063-A Proposed storage yard and dumping area -Project 02 DSR P 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-MRNII-064-A Public Relation Plan MRNII P 01/26/14 02/16/14 02/03/14 8 E

SUB-13-00014-DSR-065-A Traffic Control Plan -Phase I- from Sta.0+000 to Sta.2+180 -Project 02 DSR P 01/26/14 02/16/14 02/05/14 10 B

SUB-13-00014-NAB-066-A Concrete Mix Ready -Bonyan Ready mix plant -Project 01 NAB M 01/28/14 02/18/14 02/03/14 6 B

SUB-13-00014-NAB-067-A Concrete Mix Ready -Muwasi Ready mix plant -Project 01 NAB M 01/28/14 02/18/14 02/03/14 6 B

SUB-13-00014-MRNII-068-A Shop Drawings: Formwork System  for Retaining Wall MRNII S 01/29/14 02/19/14 02/09/14 11 B

SUB-13-00014-DSR-069-A Risk Management Program - Der Sharaf Tulkarem Road -Project 02 DSR P 01/29/14 02/19/14 02/05/14 7 B
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SUB-13-00014-NAB-070-A Square and Circular Manholes- item No. 5.05 and 5.03 -Project 01 NAB M 01/30/14 02/20/14 02/09/14 10 C

SUB-13-00014-NAB-070-B Square and Circular Manholes- item No. 4.03 and 4.05 -Project 01 NAB M 02/16/14 03/09/14 02/17/14 1 B

SUB-13-00014-NAB-071-A Proposed Dumping Area -Project 01 NAB P 01/30/14 02/20/14 02/02/14 3 C

SUB-13-00014-MRNII-072-A Elecometer 266  Holiday detector MRNII M 02/02/14 02/23/14 02/11/14 9 E

SUB-13-00014-DSR-073-A Concrete Mix Ready -Bonyan Ready mix plant -Project 02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-DSR-074-A Concrete Mix Ready -Muwasi Ready mix plant -Project 02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-NAB-075-A Catch basin- PCP- item 4.06.a-Project 01 NAB M 02/04/14 02/25/14 02/11/14 7 B

SUB-13-00014-NAB-076-A Cast Iron Cover & curb for catch basin- item 4.06.a- Project 01 NAB M 02/04/14 02/25/14 02/13/14 9 C

SUB-13-00014-MRNII-077-A
Field Offices Furniture and Equipment List Amendment (For Submittal No.: 

SUB-13-00014-MRNII-007-A)
MRNII P 02/05/14 02/26/14 02/09/14 4 B

SUB-13-00014-NAB-078-A
Traffic Control Plan (Area A and B)  from Sta.2+020 to Sta.2+540-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00014-NAB-079-A Base-Course Source -Salous Crusher -B.O.Q item No. 2.02-Project 01 NAB M 02/06/14 02/27/14 02/11/14 5 C

SUB-13-00014-NAB-079-B Base-Course Source -Salous Crusher -B.O.Q item No. 2.02-Project 01 NAB M 03/31/14 04/21/14 04/01/14 1 A

SUB-13-00014-NAB-080-A Topping Material Source -Salous Crusher -B.O.Q item No. 1.02.b-Project 01 NAB M 02/06/14 02/27/14 02/11/14 5 B

SUB-13-00014-NAB-081-A
Shop Drawings: Retaining Wall from Sta.2+339 to Sta.2+369 RHS -Segment 

A-Project 01
NAB S 02/06/14 02/27/14 02/09/14 3 B

SUB-13-00014-NAB-082-A
Shop Drawings: Concrete Wall from Sta.2+040 to Sta.2+065 LHS -Segment A-

Project 01
NAB S 02/06/14 02/27/14 02/09/14 3 C

SUB-13-00014-NAB-082-B
Shop Drawings: Retaining Wall from Sta.2+040 to Sta.2+059 LHS -Segment 

A-Project 01
NAB S 03/11/14 04/01/14 03/13/14 2 B

SUB-13-00014-NAB-083-A Proposed Welders for welders qualification test - CVs NAB P 02/09/14 03/02/14 02/18/14 9 C

SUB-13-00014-NAB-083-B Proposed Welders for welders qualification test - CVs NAB P 05/12/14 06/02/14 05/13/14 1 A

SUB-13-00014-NAB-084-A Proposed Dumping Area -Project 01 NAB P 02/11/14 03/04/14 02/12/14 1 B

SUB-13-00014-NAB-085-A
Shop Drawings: Retaining Wall from Sta.A2+475 to Sta.A2+515 RHS -Project 

01
NAB S 02/16/14 03/09/14 02/23/14 7 B

SUB-13-00014-NAB-086-A
Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+600 to Sta. 

3+000- Project 01
NAB S 02/16/14 03/09/14 02/23/14 7 C

SUB-13-00014-NAB-086-B
Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+600 to Sta. 

3+000- Project 01
NAB S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00014-NAB-087-A
Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 02/17/14 03/10/14 02/23/14 6 C

SUB-13-00014-NAB-087-B
Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 02/26/14 03/19/14 03/02/14 4 A

SUB-13-00014-NAB-088-A Galvanized Malleable Iron Fittings up to 2”- Modgal NAB M 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00014-NAB-089-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement NAB P 02/19/14 03/12/14 02/24/14 5 E
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SUB-13-00014-NAB-090-A Shop Drawings: Lighting Details from Sta.2+033.73 to Sta.2+983.73-Project 01 NAB S 02/19/14 03/12/14 03/02/14 11 C

SUB-13-00014-NAB-090-B Shop Drawings: Lighting Details from Sta.2+033.73 to Sta.2+983.73-Project 01 NAB S 04/21/14 05/12/14 04/30/14 9 C

SUB-13-00014-NAB-090-C Shop Drawings: Lighting Details from Sta.2+000 to Sta.3+000-Project 01 NAB S 05/08/14 05/29/14 05/25/14 17 B

SUB-13-00014-NAB-091-A Cast insitu concrete manhole for storm water -Project 01 NAB M 02/19/14 03/12/14 03/02/14 11 C

SUB-13-00014-NAB-091-B Manholes for Storm System detail NAB M 03/20/14 04/10/14 03/23/14 3 B

SUB-13-00014-MRNII-092-A Reinforcement Steel (Israel+Turkey) -BOQ  Item No.4.07-C MRNII M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-MRNII-093-A
Concrete Water Proofer for Manholes outside painting -Nitroproof 30 

,Nitroproof 230 
MRNII M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-NAB-094-A 3 inch Procedure Qualification Record (PQR) NAB P 02/19/14 03/12/14 02/26/14 7 B

SUB-13-00014-DSR-095-A JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 02 DSR M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-DSR-096-A JMF for Bituminous Binder 1inch_Developed Co-item 3.05- Project 2 DSR M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-NAB-097-A Street Lighting -BOQ No. 5.08 -Project 01 NAB M 02/23/14 03/16/14 03/02/14 7 B

SUB-13-00014-NAB-098-A Safety Guardrail-Lime Berlin -Project 01 NAB P 02/24/14 03/17/14 02/25/14 1 E

SUB-13-00014-NAB-099-A

Risk Management Program-Phase II from Sta.0+000 to Sta.2+000 and from 

Sta.3+000 to the end of the Project -Nablus Beit Iba Der Sharaf Road -Project 

01

NAB P 02/27/14 03/20/14 03/03/14 4 B

SUB-13-00014-NAB-100-A
Dilapidation Survey and Risk Management Program -Segment B-Nablus Beit 

Iba Der Sharaf Road -Project 01
NAB P 02/27/14 03/20/14 03/05/14 6 B

SUB-13-00014-NAB-101-A Epoxy Paint for Concrete protection-Nitocote ET550 NAB M 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-DSR-102-A
Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -

Project 02
DSR S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-DSR-102-B
Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -

Project 02-As per Site Memo # 13-Project 02
DSR S 03/25/14 04/15/14 03/27/14 2 B

SUB-13-00014-DSR-102-C
Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -

Project 02-For engineering Record
DSR S 04/21/14 05/12/14 04/24/14 3 B

SUB-13-00014-NAB-103-A Shop Drawings: Retaining Wall from Sta.2+740 to Sta.2+850 RHS -Project 01 NAB S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-NAB-104-A
Shop Drawing: Storm Water : Plan and Profile from Sta.2+900 to Sta.2+980 -

Project 01
NAB S 03/02/14 03/23/14 03/05/14 3 E

SUB-13-00014-NAB-105-A
Shop Drawings: Plan ,Profile and Cross Section from Sta.3+000 to Sta.3+600 -

Project 01
NAB S 03/02/14 03/23/14 03/09/14 7 C

SUB-13-00014-NAB-105-B
Shop Drawings: Plan ,Profile and Cross Section from Sta.3+000 to Sta.3+600 -

Project 01
NAB S 03/18/14 04/08/14 03/26/14 8 B

SUB-13-00014-NAB-106-A
Shop Drawing: Retaining Wall from Sta.2+880 to Sta.2+916 RHS and from 

Sta.2+937 to Sta.2+980 RHS-Project 01
NAB S 03/05/14 03/26/14 03/10/14 5 C
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SUB-13-00014-NAB-106-B
Shop Drawing: Retaining Wall from Sta.2+880 to Sta.2+916 RHS , from 

Sta.2+937 to Sta.2+954 RHS and from Sta.2+965 to Sta.2+980 RHS-Project 01
NAB S 03/18/14 04/08/14 03/23/14 5 B

SUB-13-00014-NAB-107-A 12'' inch Procedure Qualification Record (PQR) -Project 01 NAB P 03/05/14 03/26/14 03/13/14 8 C

SUB-13-00014-NAB-107-B 12'' inch Procedure Qualification Record (PQR) -Project 01 NAB P 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00014-NAB-108-A
Shop Drawing: Plan ,Profile and Cross Section from Sta.3+500 to Sta.4+100 -

Project 01
NAB S 03/06/14 03/27/14 03/17/14 11 B

SUB-13-00014-NAB-109-A Supply of water pipes and fittings -FIP Co.- Project 01 NAB M 03/06/14 03/27/14 03/13/14 7 C

SUB-13-00014-NAB-109-B Supply of water pipes and fittings -FIP Co.- Project 01 NAB M 03/16/14 04/06/14 03/30/14 14 B

SUB-13-00014-NAB-110-A
Shop Drawing: Storm Water : Plan , Profile and Cross Section from Sta.2+580 

to Sta.2+740 and from Sta.2+870 to Sta.2+980-Project 01
NAB S 03/06/14 03/27/14 03/10/14 4 B

SUB-13-00014-MRNII-111-A Updated Construction Schedule -February 2014 MRNII SCH 03/09/14 03/30/14 03/16/14 7 B

SUB-13-00014-NAB-112-A
Shop Drawings: Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 

01
NAB S 03/10/14 03/31/14 03/17/14 7 C

SUB-13-00014-NAB-112-B
Shop Drawings: Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 

01
NAB S 03/25/14 04/15/14 03/31/14 6 B

SUB-13-00014-NAB-113-A Shop Drawings: Edge Wall from Sta.A2+718 to Sta.A2+730 LHS -Project 01 NAB S 03/10/14 03/31/14 03/13/14 3 C

SUB-13-00014-NAB-113-B
Shop Drawings: Retaining  Wall from Sta.A2+719 to Sta.A2+730 LHS -

Project 01
NAB S 04/24/14 05/15/14 05/05/14 11 E

SUB-13-00014-NAB-114-A
Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01
NAB S 04/10/14 05/01/14 04/21/14 11 C

SUB-13-00014-NAB-114-B
Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01
NAB S 04/30/14 05/21/14 05/05/14 5 B

SUB-13-00014-NAB-114-C
Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01-For  Engineering Record 
NAB S 05/12/14 06/02/14 05/15/14 3 B

SUB-13-00014-NAB-114-D

Shop Drawings: Plan , Profile and Cross Section from Sta.1+500 to Sta.2+000-

Project 01-For  Engineering Record (2)-Considering Intersection at Sta.2+000 NAB S 07/24/14 08/14/14 PE

SUB-13-00014-NAB-115-A Shop Drawings: Retaining Wall from Sta.3+230 to Sta.3+300 RHS -Project 01 NAB S 03/16/14 04/06/14 03/19/14 3 C

SUB-13-00014-NAB-115-B Shop Drawings: Retaining Wall from Sta.3+240 to Sta.3+300 RHS -Project 01 NAB S 04/03/14 04/24/14 04/06/14 3 B

SUB-13-00014-NAB-116-A
Shop Drawings: Retaining Wall from Sta.3+160 to Sta.3+190 LHS and  from 

Sta.3+180 to Sta.3+220 RHS -Project 01 
NAB S 03/19/14 04/09/14 03/31/14 12 B

SUB-13-00014-NAB-117-A
Shop Drawing: Water Pipeline 12'': Plan ,Profile and Typical section from 

Sta.2+000 to Sta.3+000-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 03/17/14 04/07/14 03/23/14 6 B

SUB-13-00014-NAB-118-A
Shop Drawings: Retaining Wall from Sta.A3+560 to Sta.A3+590 RHS -Project 

01
NAB S 03/19/14 04/09/14 03/24/14 5 B
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SUB-13-00014-NAB-119-A
Shop Drawings: Retaining Wall from Sta.A3+010 to Sta.A3+020 RHS -Project 

01
NAB S 03/24/14 04/14/14 03/27/14 3 B

SUB-13-00014-NAB-120-A Welding Procedure 3-12 inch pipes NAB P 03/24/14 04/14/14 03/31/14 7 B

SUB-13-00014-NAB-121-A
Shop Drawings: Retaining Wall from Sta.A3+340 to Sta.A3+370 RHS -Project 

01
NAB S 03/25/14 04/15/14 04/01/14 7 C

SUB-13-00014-NAB-121-B
Shop Drawings: Retaining Wall from Sta.A3+341 to Sta.A3+370 RHS -Project 

01
NAB S 04/06/14 04/27/14 04/22/14 16 B

SUB-13-00014-NAB-122-A Specific Method Statement for Sewer lines Leakage Testing-Project 01 NAB P 03/25/14 04/15/14 03/30/14 5 B

SUB-13-00014-NAB-123-A Shop Drawing: Retaining Wall from Sta.3+655 to Sta.3+695 RHS-Project 01 NAB S 03/27/14 04/17/14 04/06/14 10 B

SUB-13-00014-NAB-124-A
Shop Drawing: Plan , Profile and Cross Section from Sta.4+100 to Sta.4+850 -

Project 01
NAB S 03/27/14 04/17/14 04/08/14 12 C

SUB-13-00014-NAB-124-B
Shop Drawing: Plan , Profile and Cross Section from Sta.4+100 to Sta.4+850 -

Project 01
NAB S 05/04/14 05/25/14 05/07/14 3 B

SUB-13-00014-NAB-125-A Shop Drawing: Retaining Wall from Sta.3+373 to Sta.3+402 LHS-Project 01 NAB S 03/31/14 04/21/14 04/06/14 6 B

SUB-13-00014-NAB-126-A
Shop Drawing: Retaining Wall from Sta.3+828.5 to Sta.3+855.5 RHS-Project 

01
NAB S 04/03/14 04/24/14 04/06/14 3 C

SUB-13-00014-NAB-126-B Shop Drawings: Boundary wall from Sta.3+828 to Sta.3+854.5 RHS-Project 01 NAB S 04/30/14 05/21/14 05/05/14 5 B

SUB-13-00014-DSR-127-A Shop Drawing: Pipe Culvert at Sta.0+946 -Project 01 DSR S 04/03/14 04/24/14 04/14/14 11 E

SUB-13-00014-NAB-128-A Shop Drawings: Boundary wall from Sta.3+950 to Sta.3+985 LHS-Project 01 NAB S 04/03/14 04/24/14 04/06/14 3 C

SUB-13-00014-NAB-128-B Shop Drawings: Boundary wall from Sta.3+950 to Sta.3+985 LHS-Project 01 NAB S 04/24/14 05/15/14 04/30/14 6 B

SUB-13-00014-NAB-129-A
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.3+000 

to Sta.4+100 -Project 01
NAB S 04/03/14 04/24/14 04/08/14 5 B

SUB-13-00014-MRNII-130-A Updated Construction Schedule and S-curve -March 2014 MRNII SCH 04/06/14 04/27/14 04/22/14 16 C

SUB-13-00014-MRNII-130-B Updated Construction Schedule and S-curve -March 2014 MRNII SCH 04/30/14 05/21/14 05/13/14 13 B

SUB-13-00014-DSR-131-A
Shop Drawings: Plan , Profile and Cross Section from Sta.1+200 to Sta.1+800-

Project 02
DSR S 04/08/14 04/29/14 04/09/14 1 B

SUB-13-00014-NAB-132-A
Traffic Control Plan from Sta.3+520 to Sta.4+620  -Nablus Beit Iba Der Sharaf 

Road -Project 01
NAB P 04/08/14 04/29/14 04/14/14 6 C

SUB-13-00014-NAB-132-B
Traffic Control Plan from Sta.3+520 to Sta.4+620  -Nablus Beit Iba Der Sharaf 

Road -Project 01
NAB P 04/28/14 05/19/14 04/28/14 0 B

SUB-13-00014-NAB-133-A
Shop Drawings: Water 3'' -Plan , Profile and Typical Section from Sta.2+900 to 

Sta.4+400 -Project 01
NAB S 04/10/14 05/01/14 04/16/14 6 B

SUB-13-00014-NAB-134-A
Shop Drawing: Storm Water : Plan and Profile from Sta.3+600 to Sta.3+840 -

Project 01
NAB S 04/14/14 05/05/14 04/23/14 9 C
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SUB-13-00014-NAB-134-B
Shop Drawing: Storm Water : Plan and Profile from Sta.3+600 to Sta.3+840 -

Project 01
NAB S 05/05/14 05/26/14 05/06/14 1 B

SUB-13-00014-NAB-134-C
Shop Drawing: Storm Water : Plan and Profile from Sta.3+600 to Sta.3+840 -

Project 01-For Engineering Record 
NAB S 05/08/14 05/29/14 05/13/14 5 B

SUB-13-00014-NAB-135-A
Shop Drawings: Stone Wall from Sta.A2+980 to Sta.A3+010 LHS-Project 01

NAB S 04/16/14 05/07/14 04/21/14 5 E

SUB-13-00014-NAB-136-A Shop Drawings: Stone Wall from Sta.A3+162 to Sta.A3+189 LHS-Project 01 NAB S 04/16/14 05/07/14 04/21/14 5 E

SUB-13-00014-NAB-137-A Cover for catch basin_ related item 4.06.a-Project 01 NAB M 04/17/14 05/08/14 04/22/14 5 C

SUB-13-00014-NAB-138-A
Shop Drawing: Storm Water : Plan and Profile from Sta.3+000 to Sta.3+120 -

Project 01
NAB S 04/17/14 05/08/14 04/21/14 4 B

SUB-13-00014-NAB-139-A Special Method Statements for Hydrostatic Test for concrete pipes - project 01 NAB P 04/22/14 05/13/14 04/24/14 2 B

SUB-13-00014-NAB-140-A Shop Drawing: Retaining Wall from Sta.4+090 to Sta.4+100 -Project 01 NAB S 04/24/14 05/15/14 05/05/14 11 C

SUB-13-00014-NAB-141-A
Shop Drawings: Plan , Profile and Cross Section for Junction at Sta.3+420 -

Project 01
NAB S 04/24/14 05/15/14 05/05/14 11 C

SUB-13-00014-NAB-141-B
Shop Drawings: Plan , Profile and Cross Section for Junction at Sta.3+420 -

Project 01
NAB S 05/12/14 06/02/14 05/13/14 1 B

SUB-13-00014-NAB-142-A Shop Drawing: Stone Wall from Sta.3+376 to Sta.3+402 LHS-Project 01 NAB S 04/24/14 05/15/14 04/28/14 4 B

SUB-13-00014-DSR-143-A
Shop Drawings: Plan, Profile and Cross Section from Sta.1+800 to Sta.2+100 -

Project 02
DSR S 04/27/14 05/18/14 04/29/14 2 B

SUB-13-00014-NAB-144-A
Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000  -Nablus Beit Iba 

Der Sharaf Road -Project 01
NAB P 04/28/14 05/19/14 04/29/14 1 C

SUB-13-00014-NAB-144-B
Traffic Control Plan Phase II from Sta.0+000 to Sta.2+000  -DCL Final 

Written Approval -Nablus Beit Iba Der Sharaf Road -Project 01
NAB P 05/07/14 05/28/14 05/13/14 6 B

SUB-13-00014-NAB-145-A
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.1+050 

to Sta.2+000 -Project 01
NAB S 04/28/14 05/19/14 05/08/14 10 C

SUB-13-00014-NAB-145-B
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.1+050 

to Sta.2+000 -Project 01
NAB S 05/22/14 06/12/14 06/01/14 10 B

SUB-13-00014-NAB-146-A
Traffic Control Plan Phase II from Sta.1+381 to Sta.2+000 (Area B) -Nablus 

Beit Iba Der Sharaf Road -Project 01
NAB P 04/29/14 05/20/14 05/04/14 5 B

SUB-13-00014-DSR-147-A Shop Drawings: Pipe Culvert at Sta.0+860-Project 02 DSR S 04/30/14 05/21/14 05/07/14 7 B

SUB-13-00014-NAB-148-A Shop Drawings: Junction at Sta.2+600 LHS and at Sta.2+640 RHS -Project 01 NAB S 05/04/14 05/25/14 05/06/14 2 B

SUB-13-00014-NAB-148-B
Shop Drawings: Junction at Sta.2+600 LHS and at Sta.2+640 RHS -Project 01-

For Engineering Record
NAB S 05/13/14 06/03/14 05/15/14 2 B

SUB-13-00014-NAB-149-A Shop Drawings: Retaining Wall from Sta.1+720  to Sta.1+750 RHS-Project 01 NAB S 05/04/14 05/25/14 05/07/14 3 B

SUB-13-00014-NAB-150-A
Shop Drawings: Water 12'' : Plan ,Profile and Typical Section from Sta.4+100 

to Sta.4+850 -Project 01
NAB S 05/05/14 05/26/14 05/07/14 2 B
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SUB-13-00014-NAB-151-A Shop Drawings: Retaining Wall from Sta.1+865  to Sta.1+930 RHS-Project 01 NAB S 05/05/14 05/26/14 05/07/14 2 B

SUB-13-00014-NAB-152-A
Shop Drawings: Retaining Wall from Sta.3+217 to Sta.3+226 LHS and 

Concrete Stair from Sta. 3+226 to Sta.3+229 LHS -Project 01 
NAB S 05/07/14 05/28/14 05/19/14 12 B

SUB-13-00014-MRNII-153-A Updated Construction Schedule and S-curve -April  2014 MRNII SCH 05/07/14 05/28/14 05/21/14 14 C

SUB-13-00014-MRNII-153-B Updated Construction Schedule and S-curve -April  2014 MRNII SCH 05/26/14 06/16/14 05/29/14 3 B

SUB-13-00014-NAB-154-A Confined space safety plan -Project 01 NAB P 05/06/14 05/27/14 05/08/14 2 B

SUB-13-00014-NAB-155-A Updated Risk Management Program from Sta.3+250 to Sta.3+350 -Project 01 NAB P 05/12/14 06/02/14 05/14/14 2 C

SUB-13-00014-DSR-156-A
Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+100 to Sta. 

2+540- Project 02
DSR S 05/08/14 05/29/14 05/15/14 7 B

SUB-13-00014-NAB-157-A Shop Drawing: Stone Wall from Sta.4+710 to Sta.4+776 LHS-Project 01 NAB S 05/12/14 06/02/14 05/13/14 1 E

SUB-13-00014-NAB-158-A Shop Drawings: Retaining Wall from Sta.3+715 to Sta.3+740 LHS-Project 01 NAB S 05/12/14 06/02/14 05/28/14 16 B

SUB-13-00014-NAB-158-B
Shop Drawings: Retaining Wall with stair  from Sta.3+715 to Sta.3+740 LHS-

Project 01-For Engineering Record 
NAB S 06/19/14 07/10/14 06/22/14 3 B

SUB-13-00014-NAB-159-A
Shop Drawings: Sewer System: Plan, Profile and Cross Section from 

Sta.3+407 to Sta.3+560-Nablus Beit Iba Der Sharaf Road -Project 01
NAB S 05/13/14 06/03/14 05/15/14 2 B

SUB-13-00014-NAB-160-A
Shop Drawings: Retaining Wall from Sta.A4+545 to Sta.A4+617 RHS -Project 

01
NAB S 05/13/14 06/03/14 05/21/14 8 B

SUB-13-00014-NAB-161-A
Shop Drawings: Retaining Wall from Sta.A4+826 to Sta.A4+865 RHS -Project 

01
NAB S 05/14/14 06/04/14 05/21/14 7 C

SUB-13-00014-NAB-162-A Shop Drawings: Box Culvert at Sta.3+610 -Project 01 NAB S 05/15/14 06/05/14 05/21/14 6 B

SUB-13-00014-NAB-162-B
Shop Drawings: Box Culvert at Sta.3+610 -Project 01-For Engineering 

Record
NAB S 05/28/14 06/18/14 06/04/14 7 B

SUB-13-00014-NAB-163-A
Shop Drawings:  Plan , Profile and Cross Section from Sta.1+050 to Sta.1+500 

-Project 01 
NAB S 05/15/14 06/05/14 05/27/14 12 C

SUB-13-00014-NAB-163-B
Shop Drawings:  Plan , Profile and Cross Section from Sta.1+050 to Sta.1+500 

-Project 01 
NAB S 06/19/14 07/10/14 06/22/14 3 B

SUB-13-00014-NAB-163-C
Shop Drawings:  Plan , Profile and Cross Section from Sta.1+050 to Sta.1+500 

-Project 01 -For Engineering Record 
NAB S 07/02/14 07/23/14 07/07/14 5 B

SUB-13-00014-NAB-164-A
Shop Drawing: Storm Water : Plan and Profile from Sta.1+690 to Sta.2+020 -

Project 01
NAB S 05/19/14 06/09/14 05/27/14 8 B

SUB-13-00014-NAB-164-B

Shop Drawing: Storm Water : Plan and Profile from Sta.1+690 to Sta.2+020-

Considering Revised Intersection at Sta.2+000 -Project 01- For Engineering 

Record 

NAB S 07/22/14 08/12/14 07/23/14 1 B

SUB-13-00014-DSR-165-A Shop Drawings: Pipe Culvert at Sta.1+480-Project 02 DSR S 05/19/14 06/09/14 05/21/14 2 B
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SUB-13-00014-NAB-166-A
Precast Concrete Curbstone & Edge beam -2000 Block and Investment Co.-

item 4.12 -Project 01
NAB M 05/21/14 06/11/14 05/26/14 5 B

SUB-13-00014-MRNII-167-A

Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi 

Construction Labs )- Amendment to Submittal No. : SUB-13-00014-MRNII-

005-A

MRNII P 05/21/14 06/11/14 05/27/14 6 A

SUB-13-00014-DSR-168-A Shop Drawings: Pipe Culvert at Sta.1+995 -Project 02 DSR S 05/22/14 06/12/14 05/28/14 6 B

SUB-13-00014-DSR-168-B
Shop Drawings: Double Pipe Culvert at Sta.1+995 -Project 02-For Engineering 

Record 
DSR S 06/05/14 06/26/14 06/08/14 3 B

SUB-13-00014-NAB-169-A
Shop Drawings: Plan , Profile and Cross Section for Junction from Sta.1+910 

to Sta.2+040 -Project 01
NAB S 05/25/14 06/15/14 06/05/14 11 B

SUB-13-00014-NAB-169-B
Shop Drawings: Plan , Profile and Cross Section for Junction from Sta.1+910 

to Sta.2+040 -Project 01-For Engineering Record
NAB S 06/18/14 07/09/14 06/26/14 8 B

SUB-13-00014-DSR-170-A
Shop Drawings: Retaining Wall from Sta.1+300 to Sta.1+310 LHS and from 

Sta.1+700 to Sta.1+760 LHS -Project 02
DSR S 05/26/14 06/16/14 05/28/14 2 B

SUB-13-00014-DSR-171-A Shop Drawings: Retaining Wall from Sta.1+475 to Sta.1+500 LHS -Project 02 DSR S 05/27/14 06/17/14 05/29/14 2 B

SUB-13-00014-NAB-172-A
Portland Cement Sulfate Resisting – CEM III 42.5 N/B) for concrete benching 

for manholes-PCP Co. -Project 01
NAB M 05/28/14 06/18/14 06/04/14 7 B

SUB-13-00014-NAB-173-A Lamp, Cable and Cobra Pipe for street lighting -Project 01 NAB M 05/28/14 06/18/14 06/05/14 8 B

SUB-13-00014-MRNII-174-A Updated Construction Schedule and S-curve -May  2014 MRNII SCH 06/05/14 06/26/14 06/22/14 17 B

SUB-13-00014-NAB-175-A

Shop Drawings: Revised Plan , Profile and Cross Section for Intersection at 

Sta.0+000 , from Sta.0+000 to Sta.0+240 as per SM No. SM -13-00014-NAB-

036

NAB S 06/11/14 07/02/14 06/23/14 12 B

SUB-13-00014-DSR-176-A
Shop Drawings: Plan for Ditch and Concrete Step Barrier from Sta.0+000 to 

Sta.2+180 -Project 02
DSR S 06/12/14 07/03/14 06/17/14 5 B

SUB-13-00014-DSR-177-A
Shop Drawings: Water 3'' -Plan , Profile and Typical Section from Sta.0+410 to 

Sta.1+100 -Project 01
DSR S 06/12/14 07/03/14 06/22/14 10 B

SUB-13-00014-NAB-178-A
Shop Drawing: Storm Water : Plan and Profile from Sta.0+030 to Sta.0+180 -

Project 01
NAB S 06/15/14 07/06/14 06/26/14 11 C

SUB-13-00014-NAB-178-B
Shop Drawing: Storm Water : Plan and Profile from Sta.0+030 to Sta.0+180 -

Project 01
NAB S 07/07/14 07/28/14 07/10/14 3 B

SUB-13-00014-DSR-179-A
Shop Drawing: Storm Water : Plan and Profile from Sta.0+100 to Sta.0+180 -

Project 02
DSR S 06/16/14 07/07/14 06/26/14 10 E

SUB-13-00014-NAB-180-A
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta. 0+399-

Segment B
NAB S 06/18/14 07/09/14 06/26/14 8 C

SUB-13-00014-NAB-180-B
Shop Drawings: Plan , Profile and Cross Section from Sta.0+000 to Sta. 0+399-

Segment B & Junction at Sta.1+910 to Sta.2+040
NAB s 07/22/14 08/12/14 PE

SUB-13-00014-NAB-181-A
Shop Drawings: Street Lighting Poles from Sta.1+500 to Sta.2+000 &from 

sta.3+000 to Sta.4+850 -Project 01
NAB S 06/18/14 07/09/14 06/22/14 4 B

SUB-13-00014-NAB-182-A Shop Drawings: Side Walk from sta.2+000 to sta.2+600 -Project 01 NAB S 06/18/14 07/09/14 06/23/14 5 B
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SUB-13-00014-DSR-183-A
Shop Drawings: Crossing Pipe Culvert from Sta.1+938 to Sta.1+962 RHS -

Project 02
DSR S 06/22/14 07/13/14 06/25/14 3 E

SUB-13-00014-DSR-184-A
Shop Drawings: Plan , Details for Road Marking , Guardrail and Traffic Sign 

from Sta.0+000 to Sta.2+180 -Project 02
DSR S 06/25/14 07/16/14 07/03/14 8 C

SUB-13-00014-DSR-184-B
Shop Drawings: Plan , Details for Road Marking , Guardrail and Traffic Sign 

from Sta.0+000 to Sta.2+180 -Project 02
DSR S 07/13/14 08/03/14 07/16/14 3 B

SUB-13-00014-NAB-185-A
Shop Drawings: Storm Water : Plan and Profile from Sta.1+300 to Sta.1+620 -

Project 01
NAB S 06/26/14 07/17/14 07/09/14 13 B

SUB-13-00014-NAB-186-A
Shop Drawings: Sewer System : Plan and Profile from Sta.4+100 to Sta.4+620 -

Project 01
NAB S 06/26/14 07/17/14 07/03/14 7 B

SUB-13-00014-NAB-187-A
Shop Drawings: Storm System : Plan and Profile from Sta.4+100 to Sta.4+560 -

Project 01
NAB S 06/26/14 07/17/14 07/02/14 6 C

SUB-13-00014-NAB-187-B
Shop Drawings: Storm System : Plan and Profile from Sta.4+100 to Sta.4+400 -

Project 01
NAB S 07/10/14 07/31/14 07/17/14 7 B

SUB-13-00014-NAB-187-C
Shop Drawings: Storm System : Plan and Profile from Sta.4+100 to Sta.4+400 -

Project 01-For Engineering Record
NAB S 07/24/14 08/14/14 PE

SUB-13-00014-NAB-188-A
Shop Drawings: Storm System : Plan and Profile from Sta.1+100 to Sta.1+260 -

Project 01
NAB S 06/28/14 07/19/14 07/09/14 11 B

SUB-13-00014-DSR-189-A

Shop Drawings: Simple Access Road at Sta.0+170 LHS ,0+360 RHS , 0+430 

RHS ,0+930 RHS , 0+990 RHS ,1+100 LHS , 1+439 ,1+460 LHS ,1+950 

RHS and 1+940 LHS -Project 02

DSR S 06/28/14 07/19/14 07/03/14 5 B

SUB-13-00014-DSR-190-A Shop Drawings: Directional Signs -Project 02 DSR S 07/01/14 07/22/14 07/07/14 6 C

SUB-13-00014-MRNII-191-A Revised Construction Schedule and S-Curve -June 30,2014 MRNII SCH 07/08/14 07/29/14 07/24/14 16 C

SUB-13-00014-NAB-192-A Shop Drawings: Side Walk from sta.2+600 to sta.3+000 -Project 01 NAB S 07/08/14 07/29/14 07/14/14 6 C

SUB-13-00014-NAB-192-B Shop Drawings: Side Walk from sta.2+600 to sta.3+000 -Project 01 NAB S 07/22/14 08/12/14 07/23/14 1 C

SUB-13-00014-NAB-193-A
Work Zone Traffic Control and Operations at Night(Specific Night Work 

Safety Plan)
NAB P 07/09/14 07/30/14 07/09/14 0 B

SUB-13-00014-NAB-194-A
Shop Drawings: Plan , Profile and Cross Section from Sta.0+150 to Sta.1+050 -

Project 01
NAB S 07/10/14 07/31/14 07/22/14 12 C

SUB-13-00014-NAB-195-A Shop Drawings: Box Culvert at Sta.B0+095-Segment B NAB S 07/10/14 07/31/14 07/16/14 6 C

SUB-13-00014-NAB-195-B Shop Drawings: Box Culvert at Sta.B0+095-Segment B NAB S 07/20/14 08/10/14 07/23/14 3 B

SUB-13-00014-MRNII-196-A Concrete repairing  (honeycombing &Voids) - P01& P02 MRNII M 07/14/14 08/04/14 07/15/14 1 B

SUB-13-00014-NAB-197-A
Shop Drawing: Typical Detail for Storm Manhole for Median Island 3.0m 

Width
NAB S 07/22/14 08/12/14 07/24/14 2 B

SUB-13-00014-NAB-198-A Shop Drawing: Side Walk from sta.3+500 to Sta.4+000 NAB S 07/22/14 08/12/14 07/23/14 1 B

SUB-13-00014-NAB-199-A Shop Drawing: Retaining Wall from Sta.A0+470 to Sta.A0+590 RHS NAB S 07/24/14 08/14/14 PE

SUB-13-00014-NAB-200-A
Shop Drawing: Retaining Wall from Sta.1+620 to Sta.1+684 RHS& Sta.1+689 

to Sta.1+720 RHS
NAB S 07/24/14 08/14/14 PE

SUB-13-00014-NAB-201-A Shop Drawing: Retaining Wall from Sta.1+560 to Sta.1+570 -Project 01 NAB S 07/27/14 08/17/14 PE
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SUB-13-00014-NAB-202-A
Shop Drawings: Concrete Wall from Sta.1+438 to Sta.1+448 RHS and from 

Sta.1+452 to Sta.1+490 RHS -Project 01
NAB S 07/27/14 08/17/14 PE

SUB-13-00014-MRNII-203-A Concrete surfaces repairing material  - Renderoc FC -Fosroc MRNII M 07/27/14 08/17/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Test -13-00014-NAB-001-A Bedding Materials (Somsom) -M/1402/89 NAB 02/13/14 03/06/14 02/18/14 5 B

Test -13-00014-NAB-002-A Single size- M/1402/111 NAB 02/13/14 03/06/14 02/18/14 5 B

Test -13-00014-NAB-003-A Slope excavation -M/1401/299b NAB 02/13/14 03/06/14 02/18/14 5 E

Test -13-00014-NAB-004-A Reinforcing Steel Bars- M/1402/239 NAB 03/02/14 03/23/14 03/03/14 1 B

Test -13-00014-NAB-005-A Reiforced Concrete Cylindrical Pipes for Storm Warer Φ 80 cm / M/1402/249 NAB 03/02/14 03/23/14 03/03/14 1 B

Test -13-00014-NAB-006-A Test for Subgarde of Retaining Wall, from St. (2+339- 2+369) P01-M/1402/289 NAB 03/03/14 03/24/14 03/04/14 1 C

Test -13-00014-NAB-006-B Test for Subgarde of Retaining Wall, from St. (2+339- 2+369) P01-M/1402/289 NAB 03/05/14 03/26/14 03/05/14 0 A

Test -13-00014-NAB-007-A Test for Subgarde of Retaining Wall, from St. (2+475- 2+515) P01-M/1402/269 NAB 03/03/14 03/24/14 03/04/14 1 B

Test -13-00014-NAB-008-A Field density test , from sta. (2+730- 2+800) P 01-(014-0297) NAB 03/06/14 03/27/14 03/06/14 0 A

Test -13-00014-NAB-009-A
Test Report on concrete compressive strength- Strom water manhole Walls , M# 40- 

M#41 (M/1403/22)
NAB 03/09/14 03/30/14 03/10/14 1 B

Test -13-00014-NAB-010-A Topping Material Tes t(014-0311) NAB 03/09/14 03/30/14 03/10/14 1 C

Test -13-00014-NAB-010-B Topping Material Test (014-0311) NAB 03/12/14 04/02/14 03/13/14 1 B

Test -13-00014-NAB-011-A
Test Report on concrete Compressive Strength, for manhole Base (M # 40-41-42-

43)- Project 01  (M/1402/282)
NAB 03/09/14 03/30/14 03/10/14 1 A

Test -13-00014-DSR-012-A Test on Granular Pulverized Materials -P 02(M/1403/81) DSR 03/10/14 03/31/14 03/10/14 0 B

Test -13-00014-NAB-013-A Reinforcing Steel Bars- M/1403/79 NAB 03/11/14 04/01/14 03/12/14 1 B

Test -13-00014-NAB-014-A Compacted subgrade layer - Field density - Project 01 NAB 03/13/14 04/03/14 03/16/14 3 B

Test -13-00014-NAB-015-A Topping Material Test (014-0338) NAB 03/16/14 04/06/14 03/16/14 0 B

Test -13-00014-NAB-016-A Concrete Cube for Manhole Wall (M# 48-M# 49) (014-0307) NAB 03/16/14 04/06/14 03/17/14 1 B

Test -13-00014-NAB-017-A
Report of compacted Subgrade layer (Field Deisity ) , from Sta. 0+400-0+600 -

Project 02
NAB 03/19/14 04/09/14 03/20/14 1 B

Test -13-00014-NAB-018-A
Report of compacted Base Course under Retaining Wall   (Field Deisity  , from Sta. 

0+475-0+515 - RHS -Project 01
NAB 03/20/14 04/10/14 03/24/14 4 C

Test -13-00014-NAB-018-B
Report of Field Density Test (Under Retaining Wall )from St. 2+475-2+515 at RHS 

(MTC:014-0367)
NAB 03/30/14 04/20/14 03/31/14 1 A

Test -13-00014-NAB-019-A
Report of compacted Subgrade layer  (Field Deisity)  , from Sta. 2+800-2+880 -

Project 01
NAB 03/20/14 04/10/14 03/24/14 4 C

Test -13-00014-NAB-019-B Report of Field Density Test ,from St. 2+800-2+880 (MTC:014-0366) NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-020-A
Report on concrete Compressive Strength – Base for Storm water Manhole # 48-49, 

Blinding for Storm Water Manhole # 50-51-38-39- Project 01
NAB 03/23/14 04/13/14 03/24/14 1 B

Test -13-00014-NAB-021-A Report on concrete Compressive Strength – Wall for Storm water Manhole # 42-43 NAB 03/23/14 04/13/14 03/24/14 1 B

Test -13-00014-NAB-022-A Concrete Cube for Manhole Wall (M# 46-M# 47) (014-0354) NAB 03/25/14 04/15/14 03/26/14 1 B

Test -13-00014-NAB-023-A
Test on Granular Topping Material-Comprehensive (Mobile Crusher ) NAB- 

Project 01 (M-1403-225)
NAB 03/30/14 04/20/14 03/31/14 1 B
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Test -13-00014-NAB-024-A
Test on Concrete Compressive Strength (Base for Storm water Manhole # 40-41-42-

43)-Project 01 (M-1402-282-a)
NAB 03/30/14 04/20/14 03/31/14 1 A

Test -13-00014-NAB-025-A
Test on Concrete Compressive Strength (Retaining Wall from St. 2+339-2+369 at 

RHS  )-Project 01(M-1403-190)
NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-026-A Test on Granular Subgrade Material under Retaining Wall -Project 01 (M-1403-254) NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-027-A Concrete Cube for storm water manhole M#45(MTC: 014-0385) NAB 03/30/14 04/20/14 04/01/14 2 E

Test -13-00014-NAB-028-A Concrete Cube for storm water manhole M#48-M# 49( MTC:014-0307) NAB 03/30/14 04/20/14 04/01/14 2 B

Test -13-00014-NAB-029-A
Field density test , from sta. (2+280- 2+350) -(0+350-0+420) P  01 (MTC:014-

0443)
NAB 03/30/14 04/20/14 04/01/14 2 A

Test -13-00014-NAB-030-A Concrete Cube ( storm water manhole )M# 46-47-(MTC:014-0354) NAB 03/31/14 04/21/14 04/01/14 1 B

Test -13-00014-NAB-031-A Field Density (Compaction Test ) - (MTC:014-0427) NAB 03/31/14 04/21/14 04/01/14 1 C

Test -13-00014-NAB-031-B Field Density (Compaction Test ) - (MTC:014-0427) NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-032-A Field Density (Compaction Test ) - subgrade layer  (MTC:014-0405) NAB 03/31/14 04/21/14 04/01/14 1 C

Test -13-00014-NAB-032-B Field Density (Compaction Test ) - subgrade layer  (MTC:014-0405) NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-033-A
Field Density (Compaction Test ) for Subgrade layer from St. 2+320-2+480- at LHS 

, from St. 2+880-2+980 at LHS (M-0469-R )
NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-034-A
Compressive Strength for Storm water manhole Base (M# 51& M#55), and for 

Storm Water wall for (M# 50) (MTC:014-0421)
NAB 04/02/14 04/23/14 04/03/14 1 B

Test -13-00014-NAB-035-A
Field Density of Base Course under Retaining Wall from (2+740-2+850) at RHS 

(MTC: 014-0466)
NAB 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-036-A
Concrete Compressive Strength for Storm water manhole Wall – M#44, at 7 Days 

(M-1403-235)
NAB 04/02/14 04/23/14 04/03/14 1 B

Test -13-00014-DSR-037-A Field Density of Subgrade layer , from St. 0+260-0+660(M-1403-253) DSR 04/02/14 04/23/14 04/03/14 1 A

Test -13-00014-NAB-038-A
Concrete Compressive Strength for Base of Retaining wall from St. 2+339-2+369 

RHS , at 7 days (M-1403-134)
NAB 04/03/14 04/24/14 04/03/14 0 B

Test -13-00014-DSR-039-A Field Density – subgrade layer from St. 0+150-0+260 (M-1403-313) DSR 04/03/14 04/24/14 04/03/14 0 A

Test -13-00014-NAB-040-A
Concrete Compressive Strength for Storm water manhole (M# 41-40) at 28 days (M-

1403-22a)
NAB 04/03/14 04/24/14 04/03/14 0 A

Test -13-00014-NAB-041-A
Concrete Compressive Strength for Bas of Retaining Wall  from St. 2+475-2+515-

RHS at 7 days  ( M-1403-247)
NAB 04/03/14 04/24/14 04/03/14 0 B

Test -13-00014-NAB-042-A Field Density of subgrade from St. 2+420-2+580- at RHS (M-0467) NAB 04/03/14 04/24/14 04/03/14 0 A

Test -13-00014-NAB-043-A
Concrete Compressive strength for storm water manhole Wall # 51-AT 7 Days - 

Project 01 (MTC:0429)
NAB 04/06/14 04/27/14 04/08/14 2 B

Test -13-00014-NAB-044-A

Concrete Compressive strength for storm water manhole base M# 52, 53,54,60), 

and for manhole Wall  (M# 39), blinding for Manhole M# 45 at 7 days - Project 

01(MTC:014-0426)

NAB 04/06/14 04/27/14 04/08/14 2 B

Test -13-00014-NAB-045-A
Compressive for Topping Materials from St .2+100-2+580 RHS- Project 01 (M-

1403-330-a)
NAB 04/06/14 04/27/14 04/08/14 2 A
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Test -13-00014-NAB-046-A
Compressive strength for base of storm water manhole # 48-49 at 28 Days - Project 

01 (M-1403-58a)
NAB 04/07/14 04/28/14 04/08/14 1 A

Test -13-00014-NAB-047-A
Soil Classification for subgrade under Retaining wall St.(2+880-2+916)-St.(2+937-

2+954)-St. (2+965-2+980)- RHS Project 01 (M-1404-3)
NAB 04/07/14 04/28/14 04/08/14 1 B

Test -13-00014-NAB-048-A
Concrete Compressive Strength of storm water manhole Wall M# 42-M#43 at 28 

Days –Project 01 (M-1403-57a)
NAB 04/07/14 04/28/14 04/08/14 1 A

Test -13-00014-NAB-049-A
Compressive for Topping Materials from St .2+100-2+580 LHS- Project 01 

(MTC:014-0383)
NAB 04/07/14 04/28/14 04/08/14 1 B

Test -13-00014-NAB-050-A
Concrete compressive strength for storm water manhole wall M# 48-M# 49 at 28 

Days ( MTC:0307)
NAB 04/08/14 04/29/14 04/14/14 6 A

Test -13-00014-NAB-051-A
Comprehensive for Topping materials , from St. 2+680-2+980- LHS- Project 01(M-

1404-54)
NAB 04/08/14 04/29/14 04/14/14 6 B

Test -13-00014-NAB-052-A
Field density of base course under Retaining Wall, from St. 2+880-2+916- RHS- 

project 01(M-1404-55)
NAB 04/08/14 04/29/14 04/14/14 6 A

Test -13-00014-NAB-053-A
Concrete Compressive strength for storm water manhole wall M# 53-54-, and fro 

Base M# 38-45 at 7 Days –Project 01(MTC:0451)
NAB 04/08/14 04/29/14 04/14/14 6 B

Test -13-00014-NAB-054-A Comprehensive of base course (mobile crusher)-Project 01 (MTC:014-0425) NAB 04/13/14 05/04/14 04/15/14 2 B

Test -13-00014-DSR-055-A
Field density of pulverization layer, from St. 0+480-0+650 –Project 02 (M-1404-53-

a)
DSR 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-DSR-056-A
Field density for pulverization layer , from St. 0+150-0+480- and Retest-Project 02 

(M-1404-81)
DSR 04/14/14 05/05/14 04/15/14 1 C

Test -13-00014-DSR-056-B
Field density for pulverization layer , at St. 0+180 and Retest-Project 02 (M-1405-

188)
DSR 05/24/14 06/14/14 05/26/14 2 A

Test -13-00014-DSR-057-A Comprehensive test for base course from St.0+150-0+660-Project 02 (M-1404-71) DSR 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-NAB-058-A
Concrete Compressive strength for retaining wall from St.2+339-2+369- RHS at 28 

days – Project 01(M-1403-134-a)
NAB 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-NAB-059-A
Concrete Compressive strength for base of retaining wall from St.2+339-2+369- 

RHS at 28 days – Project 01 (M-1403-116-a)
NAB 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-DSR-060-A
Comprehensive test for pulverization layer, from St. 0+150-0+660- Project 02 (M-

1403-307)
DSR 04/14/14 05/05/14 04/15/14 1 A

Test -13-00014-NAB-061-A
Concrete Compressive strength for retaining wall from St.2+475-2+515- RHS at 7 

days – Project 01(N-1403-317)
NAB 04/14/14 05/05/14 04/15/14 1 B

Test -13-00014-NAB-062-A
Concrete compressive strength for base of retaining wall from St. 2+740to 2+850- 

RHS- Project 01- (M-1404-70)
NAB 04/15/14 05/06/14 04/21/14 6 B

Test -13-00014-NAB-063-A
Field density for  base course 2nd layer under retaining wall , from St. 2+937-

2+954, and from St. 2+965-2+980- RHS –Project 01(M-0511)
NAB 04/15/14 05/06/14 04/21/14 6 A

Test -13-00014-NAB-064-A Field density of topping layer , from St. 2+120 to St. 2+580- Project 01 (M-0512) NAB 04/15/14 05/06/14 04/21/14 6 B
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Test -13-00014-NAB-065-A
Field density of topping layer , from St. 2+120 to St. 2+580-LHS- Project 

01(MTC:014-0567)
NAB 04/15/14 05/06/14 04/21/14 6 A

Test -13-00014-NAB-066-A
Concrete Compressive strength for Retaining Wall from St. 2+339 to 2+369- part 2 

at 28 Days – Project 01  (M-1403-190a)                                                                
NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-067-A
Concrete Compressive strength for Retaining Wall from St. 2+740 to 2+745,and 

from St. 2+750 to 2+760 at 7 Days – Project 01 (M-1404-124)                                                                     NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-DSR-068-A Field density of subgrade layer , from St. 0+660 to 0+880 –Project 02 (M-1404-129) DSR 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-069-A
Comprehensive test for base course 1st layer , from St. 2+120 to 2+580 LHS- 

Project 01 (MTC:14-0566)
NAB 04/20/14 05/11/14 04/22/14 2 B

Test -13-00014-NAB-070-A
Field density of base course 1st layer  from St. 2+120 to 2+580- RHS –Project 

01(MTC:014-0604)
NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-071-A
Field density of base course 1st layer  from St. 2+100 to 2+300- LHS –Project 

01(MTC:014-0608)
NAB 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-DSR-072-A Field density of subgrade layer , from St. 0+880 to 1+040- Project 02 (M-1404-142) DSR 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-DSR-073-A Field density of Pulverization layer , from St. 0+650 to 0+720-P 02- (M-1404-156) DSR 04/20/14 05/11/14 04/22/14 2 B

Test -13-00014-DSR-074-A
Field density of Pulverization layer , from St. 0+720 to 0+880 and retest - Project 

02 (M-1404-183)
DSR 04/20/14 05/11/14 04//22/2014 2 A

Test -13-00014-DSR-075-A
Field density of Pulverization layer , from St. 0+880 to1+040 and retest - Project 02 

(M-1404-189)
DSR 04/20/14 05/11/14 04/22/14 2 A

Test -13-00014-NAB-076-A
Comprehensive test for base course 2nd layer from St. 2+120 to 2+258- LHS & 

RHS –Project 01(MTC:14-0605)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-DSR-077-A
Field Density of base course 1st layer from St. 0+260 to 0+440- Project 02(M-1404-

212)
DSR 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-078-A
Concrete compressive strength for wall of storm water manhole M# 46 at 28 Days 

–Project 01(MTC:14-0354)
NAB 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-079-A
Concrete compressive strength for wall of storm water manhole M# 45 at 7 Days 

–Project 01(MTC:0471)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-080-A
Concrete compressive strength for wall of storm water manhole M# 52- M# 38 at 7 

Days –Project 01(MTC:14-0490)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-081-A
Concrete compressive strength for wall of storm water manhole M# 58- at 7 Days 

–Project 01(MTC:14-097)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-082-A
Test report on Bituminous Mixture (3/4”)- for Sarra detour – Project 01(M-1404-

134) 
NAB 04/24/14 05/15/14 04/28/14 4 B

Test -13-00014-DSR-083-A
Comprehensive test for pulverization layer , from St. 0+660 to 1+000-Project 02 (M-

1403-149)
DSR 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-DSR-084-A

Field density of base course 1st layer  from St. 0+440 to 0+640- 

Project 02 (M-1404-157) DSR 04/24/14 05/15/14 04/27/14 3 A
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Test -13-00014-NAB-085-A
Test report on Bituminous Mixture (3/4”)- for Bei Iba detour  Project 01 (M-1404-

185)
NAB 04/24/14 05/15/14 04/28/14 4 B

Test -13-00014-NAB-086-A
Concrete compressive strength for wall of storm water manhole M# 60 at 7 days 

–Project 01 (MTC:14-0521)
NAB 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-087-A
Concrete compressive strength for wall of storm water manhole M# 59 at 7 days 

–Project 01 (MTC:14-0527)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-088-A
Concrete compressive strength for foundation of Retaining Wall , from St. 2+880 to 

2+916 RHS- Project 01 (M-1404-119)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-089-A
Concrete compressive strength for Retaining Wall , from St. 2+790 to 2+800, and 

from St. 2+810 to 2+820- RHS- Project 01 (M-1404-143)
NAB 04/24/14 05/15/14 04/27/14 3 B

Test -13-00014-NAB-090-A
Concrete compressive strength for wall of storm water manhole M# 44 at 28 Days 

–Project 01 (M-1403-235-a)
NAB 04/24/14 05/15/14 04/27/14 3 A

Test -13-00014-NAB-091-A
Concrete compressive strength for Retaining Wall , from St. 2+770 to 2+780 –RHS-

Project 01(m-1404-120)
NAB 04/24/14 05/15/14 04/28/14 4 B

Test -13-00014-DSR-092-A  Field density for subgrade layer , from St. 1+040 to 1+200-Project 02(M-1404-296) DSR 04/27/14 05/18/14 04/28/14 1 A

Test -13-00014-DSR-093-A
Comprehensive test for base course 1st layer from St. 0+660 to 1+040- Project 

02(M-1404-222)
DSR 04/27/14 05/18/14 04/28/14 1 B

Test -13-00014-NAB-094-A Test report for core test for Beit Iba Detour – Project 01(M-1404-370) NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-DSR-095-A
Comprehensive test for Pulverization layer , from St. 1+040 to 1+500- Project 02 

(M-1404-316)
DSR 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-096-A
Test report on bituminous mixture (Marshal analysis ) –for binder course from St. 

2+140 to 2+340- Project 01(M-1404-321)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-097-A
Test report on bituminous mixture (Marshal analysis ) –for binder course from St. 

2+340 to 2+550- RHS-Project 01(M-1404-335)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-098-A
Field density of based course 2nd layer under retaining wall at St. 3+240- 3+600 

–RHS-Project 01(MTC: 014-0611)
NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-099-A
Field density of based course 2nd layer under retaining wall at St. 3+560- 

3+590–RHS-Project 01 (MTC: 014-0640)
NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-100-A
Granular rock fill materials, from St. 2+740 to 2+850 behind Retaining Wall –RHS- 

Project 01(M-1404-251)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-101-A
Concrete compressive Strength for Retaining Wall , from St. 2+937 to 2+954, and 

from St. 2+965 to 2+980- RHS –Project 01(M-1404-172)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-102-A
Concrete compressive Strength for Retaining Wall , from St. 2+745 to 2+750, and 

from St. 2+830 to 2+840- RHS at 7 Days  –Project 01(M-1404-173)
NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-103-A
Concrete compressive Strength for Retaining Wall , from St. 2+475 to 2+515- RHS 

at 28 Days –Project 01(M-1403-317a)
NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-104-A

Concrete compressive Strength for Retaining Wall , from St. 2+780 to 2+790 & 

from St. 2+800 to 2+810, & from St. 2+820 to 2+830 and from St. 2+840 to 2+850 -

RHS at 7 Days –Project 01(M-1404-209)

NAB 05/04/14 05/25/14 05/06/14 2 B

Test -13-00014-NAB-105-A
Concrete compressive Strength for Retaining Wall , from St. 2+880 to 2+916-RHS 

at 7 days- Project 01 (M-1404-263)
NAB 05/04/14 05/25/14 05/06/14 2 B
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Test -13-00014-NAB-106-A Test report for Asphalt core for Sarra detour – Project 01 (M-1404-370) NAB 05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-107-A
Field density for back filling materials , behind  Retaining Wall from St. 2+740 to 

2+850 – RHS- Project 01(MTC: 014-0639)
05/04/14 05/25/14 05/06/14 2 A

Test -13-00014-NAB-108-A Field density of subgrade layer , from St. 2+740 to 2+840-RHS- Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-109-A Field density of topping  layer , from St. 2+840 to 3+000-RHS- Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-110-A Field density of subgrade layer , from St. 2+840 to 2+940-RHS- Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-111-A
Field density of subgrade layer , from St. 3+040 to 3+180-RHS , and from St. 

3+160 to 3+280 LHS-Project 01
NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-112-A Field density of subgrade layer , from St. 2+940 to 3+040- RHS-Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-113-A Field density of topping layer , from St. 2+900 to 3+060 LHS & retest –Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-114-A Field density of topping layer , from St. 2+740 to 2+840 RHS Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-115-A Field density of base course 1st layer , from St. 2+680 to 2+880 – LHS –Project 01 NAB 05/05/14 05/26/14 05/06/14 1 A

Test -13-00014-NAB-116-A

Concrete compressive strength for Retaining Wall from St. 3+240 to 3+280, and for 

Retaining Wall foundation from St. 3+560 to 3+590-RHS-Project 01(M-1404-361)

NAB 05/08/14 05/29/14 05/08/14 0 B

Test -13-00014-NAB-117-A
Concrete compressive strength for base course of Retaining Wall from St.2+740 to 

2+850-RHS at 28 Days -Project 01 (M-1404-70a)
NAB 05/08/14 05/29/14 05/08/14 0 A

Test -13-00014-DSR-118-A Field density of subgrade layer , from St. 1+500 to 1+600-Project 02(M-1405-5) DSR 05/08/14 05/29/14 05/08/14 0 A

Test -13-00014-NAB-119-A
Field density of topping layer , from St. 3+000 to 3+160-RHS-Project 01(MTC:014-

0740)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-120-A
Field density of base course 2nd  layer , from St. 2+120 to 2+580-LHS – Project 

01(MTC:014-0674)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-121-A
Test report for bituminous mixture (binder) from St. 2+120 to 2+580-LGS-Project 

01(MTC:14-0687)
NAB 05/11/14 06/01/14 05/14/14 3 B

Test -13-00014-DSR-122-A
Field density for base course 1st layer , from St. 0+640 to 1+000 & retest –Project 

02(M-1404-379)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-123-A
Field density of pulverization layer m from St. 1+040 to 1+200 & retest -Project 

02(M-1404-378)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-124-A
Field density for pulverization layer, from St. 1+200 to 1+400 & retest-Project 02(,-

1405-44)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-125-A
Field density of subgrade layer , from St. 1+200 to 1+400 & retest –Project 02(M-

1404-360)
DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-126-A Field density of subgrade layer , from St. 1+400 to 1+500–Project 02 (M-1405-4) DSR 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-DSR-127-A Field density of subgrade layer , from St. 1+600 to 1+800–Project 02(M-1405-43) DSR 05/11/14 06/01/14 05/14/14 3 A
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Test -13-00014-NAB-128-A

Concrete compressive strength for Retaining Wall , from St. 2+880 to 2+885, from 

St. 2+895 to 2+903, from St. 2+949 to 2+954, and for Retaining Wall foundation , 

from St. 3+240 to 3+300- RHS- at 7 days –Project 01(M-1404-309)

NAB 5/11/2014 06/01/14 05/14/14 3 B

Test -13-00014-NAB-129-A
Field density for topping layer , from St. 3+160 to 3+280- LHS- Project 

01(MTC:014-0754)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-130-A
Field density for topping layer , from St. 3+240 to 3+280- RHS- Project 

01(MTC:014-0777)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-131-A
Field density for base course 1st  layer , from St. 2+300 to 2+580- LHS- Project 

01(MTC:014-0641)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-132-A
Field density for base course 1st  layer ,under Retaining wall from St. 3+340 to 

3+370- RHS- Project 01(MTC:014-0778)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-133-A
Field density for subgrade layer , from St. 3+000 to 3+100- LHS-Project 

01(MTC:014-0661)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-134-A
Field density for topping  layer , from St. 2+700 to 2+900- LHS-Project 

01(MTC:014-0621)
NAB 05/11/14 06/01/14 05/14/14 3 A

Test -13-00014-NAB-135-A
Field density for base course 1st layer , from St. 2+740 to 3+000 –RHS & retest 

Project 01 (MTC: 014-0815)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-136-A
Comprehensive test for topping layer from St. 2+680 to 3+300- LHS & RHS 

–Project 01(MTC:14-0733)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-137-A
Comprehensive test for base course 1st layer , from St. 2+680 to 3+180 RHS- 

Project 01 (MTC:14-0734)
NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-NAB-138-A
Comprehensive test for base course 1st layer from St. 2+640 to 3+160- LHS 

–Project 01(MTC: 14-0773)
NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-NAB-139-A

Concrete compressive strength for storm water manhole base for M# 51 & 55, storm 

water wall M# 50, and blinding for M# 54& 53& 52 & 60& 59& 58- at 28 Days 

–Project 01(MTC:14-0421)

NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-140-A

Concrete compressive strength for storm water manhole base for M# 52 & 53& 

54& 60, storm water wall M# 39, and blinding for M# 45 at 28 Days –Project 

01(MTC:14-0426)

NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-141-A
Concrete compressive strength for storm water manhole wall for M# 45 at 28 Days 

–Project 01 (MTC: 0471)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-142-A
Concrete compressive strength for storm water manhole wall for M# 51, for base 

M#45, M# 59, M#58, and blinding for M#38 at 28 Days (MTC:0429) –Project 01
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-143-A
Concrete compressive strength for storm water manhole wall for M# 55& M# 38, at 

28 Days –Project 01 (MTC:14-0490)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-144-A
Concrete compressive strength for storm water manhole wall for M# 58, at 28 Days 

–Project 01 (MTC:14-0497)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-145-A
Concrete compressive strength for storm water manhole wall for M# 60 at 28 Days 

–Project 01(MTC: 14-0512)
NAB 05/14/14 06/04/14 05/19/14 5 A
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Test -13-00014-NAB-146-A
Concrete compressive strength for storm water manhole wall for M# 59 at 28 Days 

–Project 01 (MTC:14-0527)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-147-A
Concrete compressive strength for Retaining Wall, from St. 2+740 to 2+745, and 

from St. 2+750 to 2+760 at 28 Days- Project 01(M-1404-124a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-148-A
Concrete compressive strength for Retaining Wall foundation, from St. 2+880 to 

2+916- RHS at 28 Days- Project 01(M-1404-143a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-149-A
Concrete compressive strength for Retaining Wall foundation, from St. 2+880 to 

2+916- RHS at 28 Days- Project 01(M-1404-119a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-150-A
Concrete compressive strength for Retaining Wall ,from St. 2+770 to 2+780- RHS 

at 28 Days- Project 01(M-1404-120-a)
NAB 05/14/14 06/04/14 05/19/14 5 A

Test -13-00014-NAB-151-A
Concrete compressive strength for Retaining Wall ,from St. 3+247 to 3+255 , and 

from St. 3+262 to 3+273- RHS at 7 Days- Project 01             (M-1404-6)
NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-NAB-152-A

Concrete compressive strength for Retaining Wall ,from St. 3+566 to 3+576 , and 

from St. 3+582 to 3+589- and for Retaining wall foundation from St. 3+180 to 

3+220-RHS at 7 Days- Project 01(M-1405-6)

NAB 05/14/14 06/04/14 05/19/14 5 B

Test -13-00014-DSR-153-A Comprehensive test for base course (Mobile Crusher )- Project 02(M-1405-29 a) DSR 05/15/14 06/05/14 05/19/14 4 B

Test -13-00014-NAB-154-A

Concrete compressive strength for Retaining Wall from St. 3+180 to 3+190, and 

from St. 3+194 to 3+204, and from St. 3+576 to 3+582 at 7 Days -Project 01 -(M-

1405-54)

NAB 05/18/14 06/08/14 05/19/14 1 B

Test -13-00014-NAB-155-A
Concrete compressive strength for Retaining Wall ,from St. 3+190 to 3+194 , and 

from St. 3+204 to 3+214- RHS at 7 Days- Project 01(M-1405-88)
NAB 05/18/14 06/08/14 05/19/14 1 B

Test -13-00014-NAB-156-A

Concrete compressive strength for Retaining Wall ,from St. 2+780 to 2+790 , from 

St. 2+800 to 2+810, from St. 2+820 to 2+830, and from   St. 2+840 to 2+850 RHS 

at 28 Days- Project 01(M-1404-209a)

NAB 05/18/14 06/08/14 05/19/14 1 A

Test -13-00014-NAB-157-A
Concrete compressive strength for Retaining Wall ,from St. 2+937 to 2+954 , from 

St. 2+965 to 2+980 RHS at 28 Days- Project 01(M-1404-172a)
NAB 05/18/14 06/08/14 05/19/14 1 A

Test -13-00014-NAB-158-A
Concrete compressive strength for Retaining Wall ,from St. 2+745 to 2+750 , from 

St. 2+830 to 2+840 RHS at 28 Days- Project 01 (M-1404-173 a )
NAB 05/18/14 06/08/14 05/19/14 1 A

Test -13-00014-DSR-159-A
Comprehensive test for pulverization layer , from St. 1+500 to 2+000- Project 02 

(MTC:14-0775)
DSR 05/21/14 06/11/14 05/26/14 5 A

Test -13-00014-DSR-160-A
Field density for base course 1st  layer , from St. 1+000 to 1+160- LHS –Project 02 

(MTC:014-0865)
DSR 05/21/14 06/11/14 05/26/14 5 A

Test -13-00014-DSR-161-A Field density for subgrade layer, from St. 1+800 to 2+020- Project 02 (M-1405-172) DSR 05/21/14 06/11/14 05/26/14 5 A

Test -13-00014-DSR-162-A
Comprehensive test for base course 1st layer , from St. 1+000 to 1+200- Project 02 

(M-1405-77)
DSR 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-163-A
Field density for base course 2nd layer , from St. 2+100 to 2+580- RHS-Project 01 

(MTC: 014-0652)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-DSR-164-A Comprehensive test for base course Mobile crusher- Project 02 )MTC: 14-0837) DSR 05/25/14 06/15/14 05/26/14 1 A
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Test -13-00014-NAB-165-A
Comprehensive test for base course 2nd layer , from St. 2+740 to 3+180- RHS- 

Project 011 (M-1405-190)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-166-A Comprehensive test for base course Jamaeen Crusher –Project 01 (MTC: 14-0834) NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-167-A
Field density for topping layer , from St. 2+580 to 2+680- RHS- Project 

01(MTC:014-0874)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-168-A
Field density for base course 1st layer  , from St. 2+880 to 3+060- LHS- Project 01 

(MTC: 014-0867)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-169-A
Field density for subgrade layer , from St. 3+440 to 3+540- LHS-Project 01 

(MTC:014-0882)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-170-A
Field density for subgrade layer , from St. 3+180 to 3+280- RHS-Project 01 

(MTC:014-0845)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-171-A
Field density for subgrade layer , from St. 2+580 to 2+680 -Project 01 (MTC: 014-

0859)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-172-A
Field density for topping  layer , from St. 2+680 to 2+740- RHS-Project 01 

(MTC:014-0846)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-173-A

Concrete compressive strength for Retaining Wall from St. (3+566 to 3+576) , & 

from St. 3+582 to 3+589), and for foundation from St. (3+180 to 3+220) –RHS 

–Project 01 (M-1405-7)

NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-174-A
Comprehensive test base course 1st layer from St. 3+160 to 3+300 RHS & LHS , 

and for junction , from St. 2+580 to 2+680 -Project 01 (M1405-233)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-175-A
Sieve & proctor for base course 2nd layer , from St. 2+680 to 2+860-LHS-Project 

01 (MTC:14-0819)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-176-A
Field density for base course 1st layer, from St. 2+680 to 2+740 & from St.  3+180 

to 3+280 -RHS-Project 01 (M-1405-282)
NAB 05/25/14 06/15/14 05/26/14 1 A

Test -13-00014-NAB-177-A
Field density for subgrade layer , from St. 2+680 to 2+740- RHS- Project 01  

(MTC: 014-0830B)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-178-A
Concrete compressive strength for Retaining Wall , from St. 2+880 to 2+916- RHS 

at 28 Days –Project 01 (M-1404-263a)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-179-A

Concrete compressive strength for Retaining Wall foundation , from St. 3+341 to 

3+370, and for Retaining Wall from St. 3+284 to 3+294 - RHS at 7 Days –Project 

01 (M-1405-179)

NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-180-A
Comprehensive test for base course 2nd layer , from St. 2+680 to 3+160- LHS 

–Project 01 (M-1405-249)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-NAB-181-A
Field density test for base course 1st layer , from St. 3+000 to 3+160-RHS- & retest 

Project 01   (MTC: 014-0830)
NAB 05/26/14 06/16/14 05/29/14 3 A

Test -13-00014-DSR-182-A
Field density test for pulverization layer, from St. 1+400 to 1+800& retest –Project 

02 (M-1405-188)
DSR 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-NAB-183-A
Comprehensive test for topping layer , from St. 3+440 to 3+540- RHS-Project 

01(MTC:14-0902)
NAB 05/27/14 06/17/14 05/29/14 2 A
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Test -13-00014-NAB-184-A

Concrete compressive strength for Retaining Wall , from St. 3+240 to 3+280- RHS , 

and for Retaining Wall foundation from St. 3+560 to 3+590- RHS-at 28 Days-

Project 01 (M-1404-361)

NAB 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-NAB-185-A
Concrete compressive strength for Retaining Wall , from St. 3+340 to 3+350- RHS , 

and from St. 3+360 to 3+370- RHS-at 7 Days-Project 01(M-1405-220)
NAB 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-DSR-186-A
Field density for subgrade layer , from St. 2+020 to 2+080- Project 02 (M-1405-

325)
DSR 05/27/14 06/17/14 05/29/14 2 A

Test -13-00014-DSR-187-A
Sieve & proctor test for base course 2nd layer , from St. 0+800 to 1+200 LHS 

–Project 02 (MTC: 14-0945)
DSR 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-188-A
Field Density for subgrade layer , from St. 3+980 to 4+080- RHS Project 01 (MTC: 

014-0913)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-189-A
Field Density for topping layer from St. 3+980 to 4+080-RHS Project 01 (MTC: 

014-0948) (MTC: 014-0962)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-190A
Field Density for 2nd base course  layer from St. 3+160 to 3+260-RHS Project 01 

(MTC: 014-0961)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-191-A
Field Density for base course 1st  layer from St. 3+060 to 3+280-LHS-Project 01 

(MTC: 014-0912)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-192-A
Field Density for base course 1st  layer from St. 2+580 to 2+680 Project 01(MTC: 

014-0896)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-193-A Test report for bituminous mixture (binder 1” ) from St. 3+060 to 3+220- LHS & 

RHS  (MTC: 014-0973)
NAB 06/03/14 06/24/14 06/08/14 5 A

Test -13-00014-NAB-194-A
Test report for bituminous mixture (binder 1” ) from St. 2+550 to 3+060 -RHS 

Project 01 (MTC: 14-0952)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-195-A
Test report for bituminous mixture (binder 1” ) from St. 2+580 to 3+060 -LHS 

Project 01 (MTC: 14-0954)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-196-A
Field density for subgrade layer from St. 3+860 to 3+980 THS- Project 01(MTC: 

014-0965)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-197-A
Field density for subgrade layer from St. 3+540 to 3+600 and from St. 3+700 to 

3+860 RHS-Project 01 (MTC: 014-0966)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-198-A
Field density for base course 2nd  layer from St. 2+580 to 3+160 – RHS- Project 01 

(MYC: 014-0940)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-199-A
Field density for base course 2nd  layer from St. 3+060 to 3+220 – LHS- Project 01 

(MTC: 014--0964)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-200-A
Comprehensive test for topping layer from St. 3+440 to 4+000- RHS- Project 01 

(MTC: 14-0902)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-201-A

Comprehensive test base course 2nd layer from St. 2+580 to 2+680 RHS & LHS , 

and St. 2+680 to 2+740- RHS and St. 3+160 to 3+260 RHS & LHS – Project 01 

(MTC: 14-0908)

NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-202-A
Field density for base course 2nd layer from St. 2+580 to 3+060- LHS (MTC:014-

0947)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-DSR-203-A Field density for pulverization layer from St. 1+800 to 2+020- LHS  (M-1405-340) NAB 06/04/14 06/25/14 06/08/14 4 C
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Test -13-00014-DSR-203-B
Field density for pulverization layer from St. 1+800 to 2+020- LHS & Retest(M-

1405-323)(M-1405-368) (M-1405-340) 
NAB 06/16/14 07/07/14 06/16/14 0 A

Test -13-00014-NAB-204-A
Field density for topping layer from St. 3+440 to 3+540- RHS –Project 01 & retest 

(MTC: 014-0936) (MTC:014-0938)
NAB 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-DSR-205-A
Comprehensive test for base course 2nd layer from St. 0+250 to 1+000 RHS 

_Project 02 (MTC: 014-0878)
DSR 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-DSR-206-A
Comprehensive test for base course 2nd layer , from St. 0+260 to 1+000 – LHS 

–Project 02 (MTC:014-0860)
DSR 06/04/14 06/25/14 06/08/14 4 A

Test -13-00014-NAB-207-A
Test report for bituminous mixture binder 1” from St. 2+550 to 3+060- RHS 

–Project 01 (MTC:14-0944)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-208-A Test report for steel reinforcement Ф12- at Project 02 (M-1406-26) DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-209-A Field density for subgrade layer from St. 2+080 to 2+180- Project 02 (M-1405-357) DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-210-A
Concrete compressive strength for Retaining Wall from St. 3+180 to 3+190- St. 

3+194 to 3+204 and from St. 3+576 to 3+582 at 28 Days- Project 01 (M-1405-54 a)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-211-A Field density of subgrade layer , from St. 3+820 to 4+060- Project 01 (M-1406-26) NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-212-A
Concrete compressive strength for Retaining Wall from St. 3+247 to 3+255 and 

from St. 3+262 to 3+273 – RHS- at 28 Days –Project 01 (M-1406-6a)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-213-A
Concrete compressive strength for Retaining Wall from St. 3+190 to 3+194 and 

from St. 3+204 to 3+214 – RHS- at 28 Days –Project 01 (M-1405-88a)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-214-A

Concrete compressive strength for Retaining Wall from St. 3+565 to 3+576 and 

from St. 3+582 to 3+389, and foundation from St. 3+180 to 3+220 RHS at 28 Days 

–Project 01 (M-1405-7a)

NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-215-A

Concrete compressive strength for Retaining Wall from St. 3+550 to 3+360 RHS , 

and foundation for boundary wall from St. 3+828 to 3+854 RHS at 7 Days –Project 

01 (M-1405-265)

NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-216-A
Concrete test report for foundation of step barrier from St. 1+390 to 1+425) Project 

02 ( M-1405-403)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-217-A
Concrete test report for step barrier beam from St. 1+300 to 1+390 at 7 Days 

–Project 02 (M-1405-359)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-218-A
Concrete compressive strength for boundary wall from St. 3+842 to 3+854 RHS and 

for foundation from St. 3+824 to 3+832) RHS- Project 01 (M-1405-358)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-219-A
Concrete test report for Retaining Wall from St. 3+660 to 3+670 and from St. 

3+680 to 3+690 at 7 Days – Project 01 (M 1405-404)
NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-220-A

Concrete compressive strength for Retaining Wall foundation from St. 3+650 to 

3+690 RHS , and Parapet for stair at St. 2+370 RHS – at 7 Days- Project 01 (M-

1405-345)

NAB 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-221-A
Comprehensive test for base course 1stlayer from St. 3+450 to 4+000- RHS- Project 

01 (MTC: 14-0951)
NAB 06/10/14 07/01/14 06/11/14 1 A
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Test -13-00014-DSR-222-A
Field density for base course 1st layer from St. 1+200 to 1+420- Project 02 (M-

1406-85a)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-223-A
Comprehensive test for pulverization layer , from St. 2+000 to 2+180- Project 02 

(MTC: 14-0981)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-224-A
Field density for pulverization layer from St. 2+000 to 2+180& Retest – Project 02 

(MTC: 014-1006) (MTC:014-1012A)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-225-A
Comprehensive test for base course 1st layer from St. 1+200 to 1+700 RHS-Project 

02 (M-1406-9)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-DSR-226-A
Comprehensive test for base course 1st layer from St. 1+200 to 1+700 LHS-Project 

02 (M-1405-318)
DSR 06/10/14 07/01/14 06/11/14 1 A

Test -13-00014-NAB-227-A
Field density for topping layer from St. 3+720 to 3+820 RHS and from St. 3+840 to 

3+960 LHS & Retest – Project 01 (MTC:014-1047)(MTC: 014-1048)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-228-A
Comprehensive Test for topping layer from St. 3+440 to 4+000 LHS –Project 01 

(MTC:014-1028)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-229-A
Comprehensive test for base course 1st layer from St. 3+500 to 4+000 LHS- Project 

01 (M-1406-125)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-230-A
Field density for base course 1st layer from St. 3+440 to 3+980 RHS & Retest 

–Project 01 (MTC:014-1066)((MTC:014-1091)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-231-A
Field density for topping layer from St. 3+500 to 3+600 LHS-Project 01 (MTC: 014-

1056)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-232-A
Field density for subgrade layer from St. 3+720 to 3+820 LHS- Project 01  (MTC: 

014-1049)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-233-A
Field density for subgrade layer from St. 3+620 to 3+720 LHS- Project 01 (MTC: 

014-1067)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-234-A
Field density for subgrade layer from St. 3+500 to 3+600 LHS- Project 01 (MTC: 

014-1031) 
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-235-A
Field density for topping layer from St. 3+720 to 3+820 LHS- Project 01 (MTC: 

014-1082)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-236-A
Concrete test report on Retaining Wall at St. 3+630 – RHS at 7 Days –Project 01 

(M-1405-33)
NAB 06/16/14 07/07/14 06/19/14 3 A

Test -13-00014-NAB-237-A
Field density for subgrade layer from St. 3+680 to 3+720  RHS- Project 01 (MYTC: 

014-1120)
NAB 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-NAB-238-A
Field density for topping layer from St. 3+680 to 3+720  LHS- Project 01 (mtc:014-

1109)
NAB 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-NAB-239-A
Test report on Asphalt core test from St. 2+170 to 3+200 – RHS- Project 01 (MTC: 

14-1016)
NAB 06/21/14 07/12/14 06/24/14 3 C

Test -13-00014-NAB-240-A
Concrete test report for Retaining Wall foundation  at St. 3+280 at 28 Days- Project 

01 (M-1405-132 a)
NAB 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-241-A
Field density for base course 1st layer from St. 1+880 to 1+980 – Project 02(MTC: 

014-1119)
DSR 06/21/14 07/12/14 06/24/14 3 A
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Test -13-00014-DSR-242-A
Concrete test report for retaining Wall from St. 3+560 to 3+570 RHS and boundary 

Wall from St. 3+828 to 3+857- Project 02(M-1405-15)
DSR 06/21/14 07/12/14 06/24/14 3 C

Test -13-00014-NAB-242-B
Concrete test report for retaining Wall from St. 3+560 to 3+570 RHS and boundary 

Wall from St. 3+828 to 3+857- Project 01 )M-1406-15a)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-243-A
Concrete compressive strength for step barrier from St. 1+515 to 1+585- RHS 

–Project 02 (M-1405-16)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-244-A
Concrete compressive strength for step barrier from St. 1+585 to 1+605- at 7 Days 

–Project 02(M-1405-32)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-245-A
Concrete compressive strength for step barrier from St. 1+418 to 1+440- at 7 Days 

–Project 02(M-1405-418)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-246-A Test report on Reinforcement steel bars Ф14- Project 02(M-1406-126) DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-247-A
Field density for base course 1st layer from St. 1+520 to 1+640 - & Retest –Project 

02 (MTC:014-1070) (MTC:014-1094)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-248-A
Field density for base course 1st layer from St. 1+780 to 1+880-Project 02 

(MTC:014-1071)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-249-A
Field density for base course 2nd layer from St. 0+260 to 0+830-Project 02 

(MTC:014-1005)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-250-A
Field density for base course 1st layer from St. 2+020 to 2+200 & Retest -Project 

02 (MTC:014-1058) (MTC:014-1059)
DSR 06/21/14 07/12/14 06/24/14 3 A

Test -13-00014-DSR-251-A
Comprehensive test for base course 2nd layer from St. 1+500 to 2+000- Project 02 

(MTC:14-1122)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-252-A
Comprehensive test for base course 2nd layer from St. 1+000 to 1+500- Project 

02(MTC:14-1053)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-253-A
Comprehensive test for base course 1st layer from St. 1+700 to 2+180- Project 02 

(MTC: 14-1013)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-254-A
Field density for base course 2nd layer , from St. 0+830 to 1+120 & Retest –Project 

02 (MTC: 014-1055)(MTC:014-1055 A)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-255-A
Test report for Asphalt marshal test from St. 0+500 to 0+830 –Project 02 

(MTC:014-1023)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-DSR-256-A
Test report for Asphalt marshal test from St. 0+260 to 0+500 –Project 02 (MTC:14-

1032)
DSR 06/23/14 07/14/14 06/24/14 1 A

Test -13-00014-NAB-257-A Test Report for Steel Reinforcement Ф18 –Project 01-(M-1406-325) NAB 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-NAB-258-A
Field Density for Topping layer from St. 3+620 to 3+720 LHS- Project 01 

(MTC:014-1109)
NAB 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-NAB-259-A
Field Density subgrade layer from St. 1+600 to 1+660 –RHS- Project 01- (M-1406-

278)
NAB 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-260-A
Test Report on Concrete Compressive strength for Wall of Pipe culvert at St. 0+860 

–Project 02 (M-1406-133)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-261-A
Test Report on concrete Compressive Strength for Retaining Wall base from St. 

1+470 to 1+500 at out let pipe culvert at St. 1+480- Project 02 (M-1406-134)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-262-A
Test Report on concrete Compressive Strength for Retaining Wall from St. 1+60 to 

1+680 & at St. 1+470 to 1+480-at 7 Days Project 02 (M-1406-218)
DSR 06/28/14 07/19/14 07/01/14 3 A
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Test -13-00014-DSR-263-A
Test Report on concrete Compressive Strength for Retaining Wall from St. 1+690 to 

1+700 & at St. 1+710 to 1+720-at 7 Days Project 02 (M-1406-149)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-264-A
Test Report on concrete Compressive Strength the base of inlet of pipe culvert at St. 

1+480 at 7 Days Project 02(M-1406-170)
DSR 06/28/14 07/19/14 07/01/14 3 C

Test -13-00014-DSR-264-B
Concrete Compressive Strength the base of double wall of pipe culvert at St. 1+480 

at 7 Days Project 02 (M-1406/170a)
DSR 07/15/14 08/05/14 07/16/14 1 A

Test -13-00014-DSR-265-A
Test Report on concrete Compressive Strength for step barrier at St. 1+665 to 

1+710- Project 02 (M-1406-171)
DSR 06/28/14 07/19/14 07/01/14 3 C

Test -13-00014-DSR-266-A
Test Report on concrete Compressive Strength for walls at St. 1+744 to 1+754- 

LHS-at 7 Days  Project 02 (M-1406-182)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-267-A
Test Report on concrete Compressive Strength for  Retaining walls at St. 1+465 to 

1+515- LHS-at 7 Days  Project 02 (M-1406-183)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-268-A
Test Report on concrete Compressive Strength step barrier beam from St. 1+710 to 

1+765 at 7 Days  Project 02 (M-1406-201)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-DSR-269-A
Test Report on Asphalt marshal (1” binder) from St. 1+100 to 1+400 – Project 02 

(MTC: 14-1249)
DSR 06/28/14 07/19/14 07/01/14 3 A

Test -13-00014-NAB-270-A
Comprehensive test for Topping material from St, 1+500 to 2+000 RHS- Project 01 

(M-1406-290)
NAB 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-271-A Test report for Curbstone side walk Project 01 (M-1406-277) NAB 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-272-A Test report for Curbstone side walk Median-Project 01 (M-1406-277a) NAB 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-273-A
Test report for asphalt marshal (1” binder ) from St. 0+820 to 1+140 –  Project 02 

(MTC:14-1065)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-274-A
Concrete compressive strength for step barrier beam at St. 1+505 and foundation of 

inlet  pipe culvert at St. 1+995 & St. 0+860 at 28 Days – Project 02 (M-1406-51 a)
DSR 07/15/14 08/05/14 07/16/14 1 A

Test -13-00014-DSR-275-A
Concrete compressive strength for base wall from St. 1+665 to 1+760 at 7days- 

Project 02 (M-1406-65)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-276-A
Concrete compressive strength base of barrier wall from St. 1+765 to 1+810- at 7 

Days –Project 02 (M-1406-76)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-277-A
Concrete compressive strength for wall of pipe culvert at St. 0+860 RHS- at 7 Days- 

Project 02 (M-1406-64)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-278-A
Comprehensive test for base course 2nd layer from St. 2+000 to 2+200- Project 02 

(MTC: 14-1064)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-279-A Field density for base course 2nd layer from St. 2+000 to 2+200- Project 02 DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-280-A
Concrete compressive strength for Retaining Wall from St. 1+890 to 1+902 RHS, 

and from St. 1+870 to 1+882 LHS  at 7 Days-Project 01 (M-1406-268)
DSR 07/15/14 08/05/14 07/16/14 1 A

Test -13-00014-DSR-281-A Test report for asphalt core from St. 0+300 to 1+400- Project 02 (MTC: 14-1273) DSR 07/06/14 07/27/14 07/09/14 3 C

Test -13-00014-DSR-282-A
Field density for base course 1st layer from St. 1+960 to 2+040- Project 02 

(MTC:14-1315)
DSR 07/06/14 07/27/14 07/09/14 3 A
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Test -13-00014-DSR-283-A
Field density for base course 1st layer from St. 1+620 to 1+780 Project 02 

(MTC:014-1239A )( MTC:014-1258)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-DSR-284-A
Field density for base course 1st layer from St. 1+420 to 1+540 RHS & LHS - 

Project 02 (MTC:014-1340) (MTC:014-1314)
DSR 07/06/14 07/27/14 07/09/14 3 A

Test -13-00014-NAB-285-A
Comprehensive test for topping layer from St. 4+000 to 4+500 LHS & RHS 

–Project 01 (MTC:014-1350 A)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-286-A
Concrete test report for step barrier from St. 1+775 to 1+515 AT 7 Days – Project 

02 (M-1406-353)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-287-A
Concrete test report for foundation of outlet box culvert at St. 3+610 RHS at 7 Days 

– Project 01 (M-1406-217)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-288-A
Concrete test report for Retaining Wall from St. 1+913 to 1+935 & from St. 1+735 

to 1+1750 RHS –Project 01
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-289-A
Field density for subgrade layer from St. 4+200 to 4+300 LHS & from St. 4+120 to 

4+240- RHS-Project 01(MTC:014-1346)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-290-A
Field density for topping layer from St. 3+440 to 3+500 LHS-Project 01 (MTC:014-

1348)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-291-A Field density for subgrade layer from St. 1+680 to 1+880 -Project 01 (M-1406-309) NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-292-A
Field density for stopping  layer from St. 3+860 to 3+980 -RHS Project 01 (MTC: 

014-1121)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-293-A
Field density for  2nd base course layer from St. 1+480 to 1+840-Project 02 

(MTC:014-1367)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-294-A
Field density for  2nd base course layer from St. 1+920 to 2+000 -Project 02 

(MTC:014-1355)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-295-A
Field density for topping  layer from St. 3+540 to 3+720 –RHS & Retest  Project 

01(MTCl014-1254)(MTC:014-1340)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-296-A
Field density for topping  layer from St. 4+200  to 4+300–LHS & St. 4+120 to 

4+260 RHS- Project 01(MTC:014-1360)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-297-A
Field density for 1st base course layer from St. 3+620to 3+860 RHS & retest 

(MTC:014-1320)(MTC:014-014-1351)(MTC:014-1379) 
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-298-A
Field density for topping  layer from St. 2+000 to  0+080 RHS & St. 1+500 to 

1+860 RHS & Retest  –Project 01(MTC:014-1373)(MTC:014-1380)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-299-A
Field density for 1st base course layer from St. 3+620 to 4+060 LHS & Retest 

–Project 01 (MTC: 014-1296)(MTC:014-1321)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-NAB-300-A
Field density for 1st base course layer from St. 3+500 to 3+600 LHS & Retest 

–Project 01(MTC:014-1108)(MTC: 014-1255)
NAB 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-301-A
Concrete test report for pipe culvert encasement at St. 1+995 RHS  & Retaining 

Wall from St. 1+470 to 1+485- LHS –Project 02 (M-1406-281)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-302-A
Concrete test report for wall from St. 1+750 to 1+760 & from St. 1+675 to 1+685 at 

7 Days –Project 02 (M-1406-337)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-303-A
Field density for 1st base course layer from St. 1+620 to1+780 RHS –Project 02 

(MTC:014-1239 A)
DSR 07/13/14 08/03/14 07/14/14 1 A
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Test -13-00014-DSR-304-A
Field density for 1st base course layer from St. 1+620 to1+780 LHS –Project 02 

(MTC:014-1239-A)
DSR 07/13/14 08/03/14 07/14/14 1 A

Test -13-00014-DSR-305-A
Field density for 1st base course layer from St. 1+420to1+540 LHS &RHS–Project 

02 (MTC:014-1340)
DSR 07/13/14 08/03/14 07/14/14 1 E

Test -13-00014-NAB-306-A
Field density for 1st base course layer from St. 3+500 to 3+600 RHS–Project 01 

(MTC:014-1362)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-307-A
Field density subgrade layer from St. 1+860 to 2+000 RHS–Project 01 (MTC:014-

1374)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-308-A
Field density for 1st base course layer from St. 3+440 to 3+500  LHS & Retest -

Project 01(MTC:014-1387)(MTC:014-1398)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-309-A
Field density for subgrade layer from St. 1+660 to 1+900  LHS -Project 01 (M-

1407-33)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-310-A
Comprehensive test report for 2nd base course layer from St. 3+500 to 4+100-  

LHS- Project 01 (M-1406-398)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-311-A
Comprehensive test report for 1st base course layer from St. 1+500 to 2+000- LHS-

Project 01 (M-1407-90)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-312-A
Comprehensive test report for 1st base course layer from St. 1+500 to 2+000- RHS-

Project 01 (MTC:014-1399)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-313-A
Comprehensive test report topping material  from St. 1+500 to 2+000 - LHS-Project 

01 (MTC:14-1375)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-314-A
Comprehensive test for 1st base course layer from St. 4+000 to 4+300 LHS & RHS -

Project 01 (M-1407-35)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-315-A
Field density for topping layer from St. 1+660 to 1+900 LHS St. 1+860 to 2+000 

RHS & Retest – Project 01 (MTC:014-1396)(MTC:014-1397)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-316-A
Field density for subgrade layer from St. 1+900 to 2+100 LHS – Project 01 

(MTC:014-1421)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-317-A
Concrete compressive strength for box culvert foundation at St. 3+610 RHS- at 7 

Days –Project 01 (M-1407-9)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-NAB-318-A
Concrete compressive strength for storm water manhole wall at St. 1+940- at 7 

Days –Project 01(M-1407-10)
NAB 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-319-A
Test report on Asphalt Marshal (1” binder ) from St. 1+400 to 1+600- Project 02 

(MTC: 14-1400)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-320-A
Test report on Asphalt Marshal (1” binder ) from St. 1+600 to 1+900- Project 02 

(MTC: 14-1387)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-321-A
Test report on Asphalt Marshal (1” binder ) from St. 1+900 to 2+050 - Project 02 

(MTC:14-1377)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-322-A
Concrete compressive strength for concrete ditch , from St. 0+460 to 0+860 – RHS 

– at 7 Days -Project 02(M-1406-392)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-323-A
Concrete compressive strength for barrier at St.1+300 to 1+400 –at 7 Days -Project 

02(M-1407-11)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-324-A
Concrete compressive strength for  base of barrier at St.1+810 to 1+855 at 28 Days  

–Project 02 (M-1406-112 a)
DSR 07/20/14 08/10/14 07/21/14 1 A
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Approval Status

Spec. 

No.

Submittal No  Description DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #14, MULTIPLE ROADS PROJECT IN THE NORTH (MRNII)

 SUBMITTAL TRACKING DATES

Test -13-00014-DSR-325-A
Concrete compressive strength for  encasement of pipe culvert at St. 1+995 LHS  at 

28 Days – Project 02 (M-1406-135 a)
DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-326-A

Concrete compressive strength for  barrier at St. 1+358 to 1+365, St. 1+343 to 

1+350, St. 1+329 to 1+336 , St. 1+314 to 1+321 , St. 1+386 to 1+394 & St. 1+372 

to 1+379 –at 7 Days -Project 02 (M-1406-400)

DSR 07/20/14 08/10/14 07/21/14 1 A

Test -13-00014-DSR-327-A
Asphalt core test for  binder layer from St. 1+430 to 2+180 – Project 02 (MTC:14-

1422)
DSR 07/23/14 08/13/14 07/24/14 1 A

Test -13-00014-DSR-328-A
Comprehensive test for 2nd base course layer from St. 1+500 to 2+00 –RHS- 

Project 01 (M-1407-190 A)
NAB 07/23/14 08/13/14 07/24/14 1 C

Test -13-00014-DSR-329-A
Comprehensive test for 2nd base course layer from St. 3+500 to 4+100 –RHS- 

Project 01
NAB 07/23/14 08/13/14 07/24/14 1 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Spec. 

No.

RFI No  Description DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00014-MRNII-001 Scope of work out of ROW  Deir Sharaf – Inab road  Project, TO # 14 NAB 01/15/14 02/05/14 01/28/14 13 Saleem Tafesh

RFI-13-00014-MRNII-002 Storm water manholes in Nablus Beit Iba Der Sharaf Road-TO # 14 NAB 01/15/14 02/05/14 01/28/14 13 Saleem Tafesh

RFI-13-00014-MRNII-003
New scope for underground utilities /Nablus -Beit iba Road project, TO # 14

NAB 01/30/14 02/20/14 02/13/14 14 Saleem Tafesh

RFI-13-00014-MRNII-004
Outfall for storm water at Sta. 2+220 / Nablus - Beit Iba - Deir Sharaf Road  

Project TO # 14
NAB 02/05/14 02/26/14 02/13/14 8 Saleem Tafesh

RFI-13-00014-MRNII-005
Part of Scope of work out of ROW- Nablus Beit Iba Der Sharaf Road-Segment 

A
NAB 02/11/14 03/04/14 02/24/14 13 Saleem Tafesh

RFI-13-00014-MRNII-006
Unsuitable sub grade material in Nablus - Beit Iba - Deir Sharaf Road  

Project#1, TO # 14
NAB 02/11/14 03/04/14 02/24/14 13 Saleem Tafesh

RFI-13-00014-MRNII-007 Stone Wall at cut slope at Nablus Beit Eba – Deir Sharaf Road, TO #14 NAB 02/13/14 03/06/14 02/24/14 11 Saleem Tafesh

RFI-13-00014-MRNII-008
Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.2+600 to Sta.3+000 - Project #1
NAB 02/16/14 03/09/14 02/24/14 8 Saleem Tafesh

RFI-13-00014-MRNII-009
Storm water system -Outfall at Sta. 2+640  / Nablus - Beit Iba - Deir Sharaf 

Road  Project TO # 14
NAB 03/01/14 03/22/14 03/05/14 4 Saleem Tafesh

RFI-13-00014-MRNII-010

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.0+700 to Sta.1+200  AT Deir 

Sharaf –Tulkarem road Project Task Order #14

DSR 03/01/14 03/22/14 03/05/14 4 Saleem Tafesh

RFI-13-00014-MRNII-011
Lighting Poles -SUB-13-00014-NAB-090-A-Nablus-Beit Iba -Project 01-

T.O.14
NAB 03/06/14 03/27/14 03/10/14 4 Saleem Tafesh

RFI-13-00014-MRNII-012

Existing sewer manholes at sta. 0+150, 0+193 and 0+420 

Extend inlet of existing pipe culvert @sta. 0+180 AT Deir Sharaf –Tulkarem 

road Project # 2 Task Order #14
DSR 03/09/14 03/30/14 03/11/14 2 Saleem Tafesh

RFI-13-00014-MRNII-013

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.3+500 to Sta.4+100  

At Nablus – Beit Iba – Deir Sharaf Road Project #1, (TO #14)
NAB 03/09/14 03/30/14 03/18/14 9 Saleem Tafesh

RFI-13-00014-MRNII-014

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.2+300 to Sta.3+500 -At Nablus – 

Beit Iba – Deir Sharaf Road Project #1, (TO #14)

NAB 03/09/14 03/30/14 03/13/14 4 Saleem Tafesh

RFI-13-00014-MRNII-015
Replacement of Sub grade-Deir Sharaf –Tulkarem Road Project02 Task Order 

#14
DSR 03/10/14 03/31/14 03/11/14 1 Saleem Tafesh

RFI-13-00014-MRNII-016
Revised Intersection at Sta. 2+600 -at Nablus – Beit Iba – Deir Sharaf Road 

Project #1, (TO #14)
NAB 04/02/14 04/23/14 04/15/14 13 Saleem Tafesh

RFI-13-00014-MRNII-017
Existing pipe culvert  at sta. 0+730 AT Deir Sharaf –Tulkarem road Project # 

2 Task Order #14
DSR 04/06/14 04/27/14 04/15/14 9 Saleem Tafesh

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)

RFIs log - MRNII

 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               


Response By
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Spec. 

No.

RFI No  Description DV Submitted 

on (M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)

RFIs log - MRNII

 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               


Response By

RFI-13-00014-MRNII-018
Double box culvert and Storm water system -Outfall at Sta. 3+609  / Nablus - 

Beit Iba - Deir Sharaf Road  Project TO # 14
NAB 04/06/14 04/27/14 04/24/14 18 Saleem Tafesh

RFI-13-00014-MRNII-019
Outfall for storm water at Sta. 3+280 / Nablus - Beit Iba - Deir Sharaf Road  

Project TO # 14
NAB 04/17/14 05/08/14 04/24/14 7 Saleem Tafesh

RFI-13-00014-MRNII-020
Working out of Road ROW   from sta. 1+500 to sta. 2+020  (Project #1, TO # 

14 
NAB 04/28/14 05/19/14 05/12/14 14 Saleem Tafesh

RFI-13-00014-MRNII-021

Working out of Road ROW   from sta. 4+100 to sta. 4+105 RHS ,from 

Sta.4+410 to Sta.4+520 LHS and from Sta.4+820 to Sta.4+830 LHS  (Project 

#1, TO # 14 )

NAB 04/28/14 05/19/14 05/12/14 14 Saleem Tafesh

RFI-13-00014-MRNII-022

Site conditions to be considered during the preparation of shop drawings from 

Sta.4+100 to Sta.4+800-at Nablus – Beit Iba – Deir Sharaf Road Project #1, 

(TO #14)

NAB 05/08/14 05/29/14 05/21/14 13 Saleem Tafesh

RFI-13-00014-MRNII-023
Proposed pipe culvert at sta. 1+480 AT Deir Sharaf –Tulkarem road Project # 

2 Task Order #14
DSR 05/12/14 06/02/14 05/14/14 2 Saleem Tafesh

RFI-13-00014-MRNII-024
Unsuitable subgrade material and required  concrete ditch/ protection  from 

sta. 1+800 to sta. 2+180, Project #2, TO 13-00014.
DSR 05/19/14 06/09/14 05/26/14 7 Saleem Tafesh

RFI-13-00014-MRNII-025
PALTEL regarding their proposed  underground services  / Deir Sharaf 

–Tulkarem road Project # 2 Task Order #14
DSR 05/25/14 06/15/14 05/26/14 1 Saleem Tafesh

RFI-13-00014-MRNII-026
Additional precast manholes for   underground high tension cables   and  for 

connection of future sewer pipelines  at Nablus -Beit Iba Road project, TO # 14
NAB 05/25/14 06/15/14 06/04/14 10 Saleem Tafesh

RFI-13-00014-MRNII-027
Existing storm pipes and manhole at sta. 3+920 RHS At Nablus – Beit Iba – 

Deir Sharaf  Road Project #1, (TO #14)
NAB 06/30/14 07/21/14 07/08/14 8 Saleem Tafesh

RFI-13-00014-MRNII-028
Waste water open channel close to the edge of  main road pavement layers 

from sta. 4+150 to sta. 4+300 Nablus - Beit Iba - Deir Sharaf Road  Project 01 
NAB 07/10/14 07/31/14 07/23/14 13 Saleem Tafesh

RFI-13-00014-MRNII-029

Site conditions and challenges to design requirements to be considered during 

the preparation of shop drawings from Sta.0+150 to Sta.1+050 , at Nablus – 

Beit Iba – Deir Sharaf Road Project #1, (TO #14)
NAB 07/14/14 08/04/14 07/23/14 9 Saleem Tafesh

RFI-13-00014-MRNII-030
Revised roundabout at Sta. 0+000 -at Nablus – Beit Iba – Deir Sharaf Road 

Project #1, (TO #14)
NAB 07/20/14 08/10/14 07/23/14 3 Saleem Tafesh

RFI-13-00014-MRNII-031
Water Connection at intersection sta. 1+960  Nablus -Beit Iba-Project 01-

T.O.#14
NAB 07/22/14 08/12/14 07/27/14 5 Saleem Tafesh

RFI-13-00014-MRNII-032
Revised Proposed box culvert at segment B  Nablus -Beit Iba-Project 01-

T.O.#14
NAB 07/27/14 08/17/14
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Multiple Roads North - MRNII

Project 01- Nablus- Beit Iba- Deir Sharaf Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 27.9 8.1 8.6 0.0 0.0 44.6 1.9

January 2014 85.6 65.9 163.4 143.1 0.0 458.0 19.2

February 2014 79.9 96.0 480.0 289.9 0.0 945.8 39.7

March 2014 89.4 135.4 735.6 443.5 0.0 1403.9 59.0

April 2014 83.0 153.4 1119.0 700.5 0.0 2055.9 86.4

May 2014 74.0 110.3 822.6 622.1 0.0 1629.0 68.4

June 2014 97.9 103.4 973.1 781.9 0.0 1956.3 82.2

July 2014 81.4 77.8 781.0 532.3 0.0 1472.4 61.9

August 2014 0.0 0.0

September 2014 0.0 0.0

Total of FY 2014 9965.8 418.7

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              Note: Numbers are rounded to the nearest decimal number.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: July 31, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00014

Multiple Roads North-MRNII
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Multiple Roads North - MRNII

Project 02- Deir Sharaf- Tulkarem Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 17.5 4.8 6.0 0.0 0.0 28.3 1.2

January 2014 27.0 13.8 1.3 4.3 0.0 46.3 1.9

February 2014 29.8 36.6 27.2 24.8 0.0 118.3 5.0

March 2014 38.8 41.4 197.4 113.6 0.0 391.1 16.4

April 2014 39.6 64.5 344.5 110.8 0.0 559.4 23.5

May 2014 34.4 67.1 312.6 109.9 0.0 524.0 22.0

June 2014 30.9 76.9 485.6 333.1 0.0 926.5 38.9

July 2014 30.1 46.1 169.1 223.5 0.0 468.9 19.7

August 2014 0.0 0.0

September 2014 0.0 0.0

Total of FY 2014 3062.7 128.7

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              Note: Numbers are rounded to the nearest decimal number.

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

Task Order Name: PERIOD FROM: December 03, 2013

Sub-project or Activity Name: PERIOD TO: July 31, 2014

CONTRACTOR: APCO/ArCon

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00014

Multiple Roads North-MRNII
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September

MRNII 0.0 0.0 72.9 504.3 1064.1 1795.0 2615.3 2153.0 2882.8 1941.3 0 0

NAB 0.0 0.0 44.6 458.0 945.8 1403.9 2055.9 1629.0 1956.3 1472.4

DSR 0.0 0.0 28.3 46.3 118.3 391.1 559.4 524.0 926.5 468.9

MRNII 13028.4 547.4

NAB 9965.8 418.7

DSR 3062.7 128.7

PROJECT 01

PROJECT 02

PROJECT 02

Total

FY14

Total

Project Name

PROJECT 01

QRT 4

Jul. 1, 2014 to Sep. 30,  2014

QRT 3

Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2

Jan. 1, 2014 to Mar. 31,  2014

QRT 1

Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV (FTE) Jobs
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Total Femal Employment days per fiscal year

October November December January February March April May June July August September

MRN(II) 0.0 0.0 0.0 21.6 27.6 34.1 30.4 30.5 31.9 22.9 0 0

NAB 0 0 0 162 221 256 175 173 172 119

DSR 0 0 0 11 0 17 68 71 83 64

Total Man-days

MRN(II) 199.0 8.4

NAB 159.8 6.7

DSR 39.3 1.6

FY14

Total (Days)

Project Name

PROJECT 01

QRT 4

Jul. 1, 2014 to Sep. 30,  2014

QRT 3

Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2

Jan. 1, 2014 to Mar. 31,  2014

QRT 1

Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV Total FTE

PROJECT 01 (Hrs)

PROJECT 02 (Hrs)

PROJECT 02 

Total (Days)
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Daily Work Force /July  2014

Project 01: Nablus - Beit Iba- Deir Sharaf Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 5 5 8 6 6 8 5 8 8 8 APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 4 39 26

Subcontractor 14 36 18 153 72 171 18 Subcontractor 16 36 18 174 72 171 18

APCO/ArCon 5 5 8 5 5 8 5 8 8 8 APCO/ArCon 0 0 0 0

Subcontractor 16 36 18 136 72 171 18 Subcontractor

APCO/ArCon 5 5 8 5 5 8 5 8 8 8 APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 4 39 26

Subcontractor 16 36 18 135 72 171 18 Subcontractor 16 36 18 174 72 171 18

APCO/ArCon APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 3 38 22

Subcontractor Subcontractor 13 36 18 166 72 144 18

APCO/ArCon 5 5 8 5 5 8 5 8 8 8 APCO/ArCon 7 0 1 0 0

Subcontractor 16 36 18 135 72 171 18 Subcontractor

APCO/ArCon 6 5 8 5 5 8 6 8 8 8 APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 3 37 23

Subcontractor 16 36 18 136 72 171 18 Subcontractor 13 36 18 152 81 153 18

APCO/ArCon 5 5 8 5 5 8 6 8 8 8 APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 3 38 23

Subcontractor 16 36 18 143 72 171 18 Subcontractor 13 36 18 162 81 153 18

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 3 42 28

Subcontractor 16 36 18 151 72 171 18 Subcontractor 13 36 18 196 81 189 18

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 0 0 0 0

Subcontractor 16 36 18 174 72 171 18 Subcontractor

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 5 6 8 5 5 8 5 8 8 8 4 3 37 23

Subcontractor 16 36 18 154 72 171 18 Subcontractor 13 36 18 152 81 153 18

APCO/ArCon APCO/ArCon 6 5 5 5 8 5 8 3 2 2 2

Subcontractor Subcontractor 16 8

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 1 0

Subcontractor 16 36 18 160 72 171 18 Subcontractor 0 0 0 0 0 4 0 0

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 1 0

Subcontractor 16 36 18 174 72 171 18 Subcontractor 0 0 0 0 0 4 0 0

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 0 0 0 0 0 0 0 0 0 0 0 0 1 0

Subcontractor 16 36 18 174 72 171 18 Subcontractor 0 0 0 0 0 4 0 0

APCO/ArCon 6 5 8 5 5 8 5 8 8 8 APCO/ArCon 6 5 0 5 8 8 0 0 0 0 3 1 3 0

Subcontractor 16 36 18 174 72 171 18 Subcontractor 0 0 0 0 0 21 0 0

APCO/ArCon 5 6 8 5 5 8 5 8 8 8 81 78 781 532

Subcontractor 16 36 18 174 72 171 18

Daily Work Force /July 2013

Date
Name of 

Contractor 

/Subcontractor
Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days

July 2, 2014 July 18, 2014

Engineers

4

4

3

4 26

July 3, 2014 July 19, 2014

July 1, 2014 July 17, 201436 26

34

July 4, 2014 July 20, 2014

July 5, 2014 July 21, 2014

4

4

4

4

26

26

34

34

0 0 0 0

July 28, 2014

July 9, 2014 July 25, 2014

July 7, 2014

July 10, 2014 July 26, 2014

July 11, 2014 July 27, 2014

July 6, 2014 July 22, 2014

July 23, 2014

July 8, 2014 July 24, 2014

4

4July 12, 2014

4

4

4

4

4

0

4

July 16, 2014 Total 

July 13, 2014 July 29, 2014

July 14, 2014 July 30, 2014

July 15, 2014 July 31, 2014

4

4

4

39

26

26

4

4

39

39

4 26

4 39 26

0

26

26

26

26

26

263544

4

4

34

36

39

36

0

37

4
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Daily Work Force /July 2014

Project 02: Deir Sharaf - Tulkarem Road

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 2 2 2 2 8 3 APCO/ArCon 3 2 3 3 8 3

Subcontractor 8 20 56 8 56 Subcontractor 6 5 14 18 32 128

APCO/ArCon 3 3 3 3 8 3 APCO/ArCon

Subcontractor 8 20 16 8 24 Subcontractor

APCO/ArCon 3 3 3 2 8 3 APCO/ArCon 3 2 3 3 8 3

Subcontractor 8 20 16 8 24 Subcontractor 6 5 22 15 32 144

APCO/ArCon APCO/ArCon 3 2 3 3 8 3

Subcontractor Subcontractor 5 16 15 32 144

APCO/ArCon 3 3 3 3 8 3 APCO/ArCon

Subcontractor 6 6 6 6 3 8 Subcontractor

APCO/ArCon 3 3 2 3 8 2 APCO/ArCon 3 1 3 3 8 3

Subcontractor 8 8 94 Subcontractor 5 16 18 32 144

APCO/ArCon 2 3 2 3 8 2 APCO/ArCon 3 1 2 3 8 3

Subcontractor 8 16 102 24 8 80 16 Subcontractor 5 16 9 31 144

APCO/ArCon 2 3 2 3 8 3 APCO/ArCon 3 1 2 3 8 3

Subcontractor 8 8 60 33 4 48 16 Subcontractor 5 16 18 32 144

APCO/ArCon 2 3 3 3 8 3 APCO/ArCon

Subcontractor 8 8 32 64 Subcontractor

APCO/ArCon 2 3 3 3 8 3 APCO/ArCon 3 2 2 3 8 3

Subcontractor 5 8 32 80 Subcontractor 5 16 6 24 64

APCO/ArCon APCO/ArCon 2 2 2 3 8 3

Subcontractor Subcontractor

APCO/ArCon 2 3 3 3 8 3 APCO/ArCon

Subcontractor 5 8 6 32 80 Subcontractor

APCO/ArCon 2 2 3 3 8 3 APCO/ArCon

Subcontractor 5 8 6 32 80 Subcontractor

APCO/ArCon 2 3 3 3 8 3 APCO/ArCon

Subcontractor 5 8 6 32 80 Subcontractor

APCO/ArCon 2 3 3 3 8 3 APCO/ArCon 2 3 3 3 8 0

Subcontractor 5 8 6 32 80 Subcontractor 0 0 0 0 0

APCO/ArCon 3 2 3 3 8 3 30 46 169 224

Subcontractor 6 5 20 27 32 6 140
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July 16, 2014 Total 

July 13, 2014 July 29, 2014

July 14, 2014 July 30, 2014

July 15, 2014 July 31, 2014

1

1

1

1

2 6 10

2 6 10

2 6 10

3 11 18

July 10, 2014 July 26, 2014

July 11, 2014 July 27, 2014

July 12, 2014 July 28, 2014

1

0

1

2 5 10

2 6 10

0 0 0

July 7, 2014 July 23, 2014

July 8, 2014 July 24, 2014

July 9, 2014 July 25, 2014

1

1

1

19 12

813

2

2

2 5 8

July 5, 2014 July 21, 2014

July 6, 2014 July 22, 2014

2

1

Daily Work Force /July 2013

Date
Name of 

Contractor 

/Subcontractor

Worker/Classification (Hours)
Man-days

Date
Name of 

Contractor 

/Subcontractor

Worker/Classification (Hour)
Man-days

Management UnskilledManagement Engineers SkilledEngineers Skilled Unskilled

July 3, 2014

July 1, 2014 July 17, 2014

July 2, 2014 July 18, 2014

1 1 12 7

January 2, 1900 July 20, 2014

July 19, 20141 1 7 3

0 0 0 0

2 1 7 3 0 0 0 0

0 0 0 0

2 3

13

1

02

9

8

0

8

1

1

0

1

2

0
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CONTRACTOR: APCO/ArCon PERIOD FROM: July 01, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00014

Multiple Roads Project (North II)

PERIOD TO: July 31, 2014

SubT
ot

al

DATE 

Nablus- Beit Iba- Deir Sharaf Road

SubT
ot

al Deir Sharaf- Tulkarem Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

July 1, 2014 3.8 3.4 35.9 25.6 68.6 1.0 1.4 11.5 7.0 20.9

July 2, 2014 3.5 3.6 33.8 25.6 66.5 1.5 1.4 6.5 3.0 12.4

July 3, 2014 3.5 3.6 33.6 25.6 66.4 1.4 1.4 6.5 3.0 12.3

July 4, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

July 5, 2014 3.5 3.6 33.6 25.6 66.4 1.5 2.1 2.6 1.0 7.3

July 6, 2014 3.6 3.8 33.8 25.6 66.8 1.4 2.3 12.8 0.0 16.4

July 7, 2014 3.5 3.8 34.6 25.6 67.5 1.3 2.3 18.8 12.0 34.3

July 8, 2014 3.6 3.6 35.6 25.6 68.5 1.3 2.4 13.1 8.0 24.8

July 9, 2014 3.6 3.6 38.5 25.6 71.4 1.4 2.4 5.0 8.0 16.8

July 10, 2014 3.6 3.6 36.0 25.6 68.9 1.4 2.0 5.0 10.0 18.4

July 11, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

July 12, 2014 3.6 3.6 36.8 25.6 69.6 1.4 2.0 5.8 10.0 19.1

July 13, 2014 3.6 3.6 38.5 25.6 71.4 1.3 2.0 5.8 10.0 19.0

July 14, 2014 3.6 3.6 38.5 25.6 71.4 1.4 2.0 5.8 10.0 19.1

July 15, 2014 3.6 3.6 38.5 25.6 71.4 1.4 2.0 5.8 10.0 19.1

July 16, 2014 3.6 3.6 38.5 25.6 71.4 1.4 2.8 10.6 17.5 32.3

July 17, 2014 3.6 3.6 38.5 25.6 71.4 1.4 2.8 8.0 16.0 28.1

July 18, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

July 19, 2014 3.6 3.6 38.5 25.6 71.4 1.4 2.8 8.6 18.0 30.8

July 20, 2014 3.6 3.3 37.5 22.3 66.6 1.4 2.0 7.9 18.0 29.3

July 21, 2014 0.0 0.9 0.0 0.0 0.9 0.0 0.0 0.0 0.0 0.0

July 22, 2014 3.6 3.3 36.9 23.4 67.1 1.3 2.0 8.3 18.0 29.5

July 23, 2014 3.6 3.3 38.1 23.4 68.4 1.1 2.0 7.0 18.0 28.1

July 24, 2014 3.6 3.3 42.4 27.9 77.1 1.1 2.0 8.3 18.0 29.4

July 25, 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

July 26, 2014 3.6 3.3 36.9 23.4 67.1 1.3 2.0 5.8 8.0 17.0

July 27, 2014 2.6 1.6 2.0 2.0 8.3 1.1 1.4 0.0 0.0 2.5

July 28, 2014 0.0 0.0 0.5 0.0 0.5 0.0 0.0 0.0 0.0 0.0

July 29, 2014 0.0 0.0 0.5 0.0 0.5 0.0 0.0 0.0 0.0 0.0

July 30, 2014 0.0 0.0 0.5 0.0 0.5 0.0 0.0 0.0 0.0 0.0

July 31, 2014 3.0 1.0 2.6 0.0 6.6 1.4 1.0 0.0 0.0 2.4

Sub Total of July 81.4 77.8 781.0 532.3 0.0 1472.4 30.1 46.1 169.1 223.5 0.0 468.9

Total Job Days
July, 2014

1941.3

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

81.6

DATE 

Nablus- Beit Iba- Deir Sharaf Road

SubT
ot

al Deir Sharaf- Tulkarem Road
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