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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 
Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 
13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 
minor segment B, 1.2km long 150mm diameter transmission line from Segment 
A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 
long 150mm diameter transmission line from Segment A to Silat Ad Dahir 
existing reservoir. 
The pipeline will connect to an existing 300mm diameter pipeline at Deir 
Sharaf junction, and will pass by and supply water from metered turn-outs to Al 
Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 
and Bazzariya. 
 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 
piping, valves, fittings and associated accessories required for complete 
installation and operation of transmission main. Related civil and mechanical 
works, concrete encasement, backfilling excavated areas, repaving, milling and 
reinstatement of the roadways, pipe pressure testing, pipe disinfection and 
cleaning, as well as  other work needed to complete this project as specified  in 
the bidding  documents. 
 

Project Location  Nablus – Jenin District (Area B and C) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00013 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Dec. 03, 2013 
Task Order Contract Value  $6,859,034 
BOQ Items $6,509,034 
Day Work $350,000 
Modified BOQ Items $6,377,880.38 (per VO#01) 
Modified Day Work $481,153.62 (per VO#01) 
Start of Construction March 26, 2014 
Contractual period of Performance 450 Calendar Days  
Contractual End Date  Feb. 25, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Feb. 25, 2015 
Planned Percentage of Completion 43.1% (BL01) 
Planned Percentage of Completion 31.1% (BL02) 
Actual Percentage of Completion 37.5% 

Total Float 28 Days  
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SAFETY: 

During this reporting period, no accidents were reported and zero Notices of unsafe 
condition were issued.1 toolbox talk was conducted as detailed in below log.    

Date 
Tool Box 
No.                                  

Location  Description 

July 15, 2014 045 Sta. 2+300 General safety refreshment 

 

  
Figure 01- Safety Toolbox talk on July 15, 
2014. 

ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 
impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  
Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 
workers health and safety measures, traffic control and other measures).  
 
TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm. For road segments that are located in Area B, 
copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of Transport and local councils. 
Stamped and approved copies were distributed to all entities that have jurisdiction over the work area. Traffic Control plan 
written approval for road segments in Area C was received on April 10th, 2014, copies of approval was submitted to CMC. 
Maatz written approval was received on April 10, 2014. Traffic Control measures were implemented on site prior starting 
pipeline installation. 
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COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 
Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 
challenges when needed.   

 
COORDINATION: 
During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

July 14, 2014 

PWA-   Aysar Rabaya 
Black & Veatch-  Abe Siag 
  Talal Marziq 
  Anan Saleh 
  Sari Nasser Al Deen 
  Nadia Bani Odeh 
APCO ArCon- Jomana Zaqzaq 
  Tahreer Mayyaleh 
Brothers-  Mohammad Abu Ghoush 
  Moain Salah 

Bi-weekly progress 
meeting #011 

Review progress of work, discuss project issues 
and provide solutions where required 

 
SITE VISITORS: 
 
During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
No site visits were conducted during this reporting period  

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  

 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 43.1% 
Planned % (proposed baseline 02) 31.1% 
Actual % 37.5% 
Total Float 28 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

 
 

% of Completion: 
 

- Survey          100% 
- Shop drawing preparation      78.0% 
- Installation of steel pipe 300mm      63.4% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 
 Continue submittals preparation for materials and shop drawings. 
 Delivery # 17 of 300 mm steel pipes 329.4 l.m.  
 Delivery # 18 of 300 mm steel pipes 329.4 l.m.  
 Delivery # 19 of 300 mm steel pipes 329.4 l.m.  
 Delivery # 20 of 300 mm steel pipes 658.8 l.m. 
 Fabrication for mitered bends in the storage yard. 
 Finish excavation of trench and installation of 300 mm steel pipes from Sta. A3+462 to St. A1+872. 
 Finish backfill the bedding materials from Sta. 4+081.25 to Sta. 3+916.77, from Sta. 3+354.05 to Sta. 3+320.91 and from 

Sta. 2+959.22 to Sta. 2+935.5. 
 Casting concrete as encasement around the main pipeline from Sta. 3+461.7 to Sta. 2+959.22, from Sta. A2+935.5 to Sta. 

A2+319.78, and from Sta. 2+299.88 to Sta. 1+909. 
 Compaction test of asphalt reinstatement (First Layer) from Sta. 9+700 Sta. 13+480. 
 Casted concrete of walls and roof slab of the first room of Al Assa’asa connection chamber. 
 Casted concrete of walls of the second room of Al Assa’asa connection chamber. 
 Insulation works of 200mm for gate valve at Sta. 9+941, and butterfly valve at Sta. 13+700.  
 Casting concrete of the roof slab of 250mm for gate valve at Sta. 13+617. 
 Installation of pre-cast gate valve chamber at Sta. 10+461 

 
 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 
 Continue implementation of traffic control plan and detour. 
 Continue delivery of 300 mm and 150 mm steel pipes and fittings. 
 Continue excavation of trench, installation of 300 mm steel pipes, bedding where needed, backfilling where needed and 

concrete encasement from Sta. A1+872 to Sta. A0+048 and from Sta. A9+700 to St. 9+000. 
 Continue construction of valve chambers. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (100% Completed) during this reporting period       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 
 

 
1.590 Km       
15.05Km   
8.666 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 23 

6 Accumulated Working Days  200 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 7 

8 Accumulated non-working days (Holidays and weekends) 37 

9 No. of other non-working days during this month** 1 

10 Accumulated other non-working days  4 

 
** Works were suspended on July 21 due to latest Gaza war developments and the strike in the West Bank. 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 

(Note: Totals are rounded to nearest integer number - Person-day) 

 
Task Order  

- Target value= 13,920 
- Employment generated previously = 4,876 Person-Days (Audited up to Feb. 2014) 
- Employment generated this month = 630 Person-Days 
- Total cumulative employment generated to-date= 5,506 Person-Days  

- Total Female employment generated previously= 316 Person-Days  

- Total Female employment generated this month= 35 Person-Days  

- Total cumulative Female employment generated to-date= 352 Person-Days  

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 4,876 Person-days     Generated previously =  205 

During this reporting period = 630 Person-days During this reporting period = 26 

Total generated to-date = 5,506 Person-days Total  generated to-date = 231 
 

SITE MEMO:  

        Please see Appendix D- Site Memos log 
PROCUREMENT:  

Pipes delivered to site  during this reporting period is as the followings: 
12 inch polyethylene coated pipes        329.4 L.M delivered to site on July 07, 2014- Middle East Product 
                                                            329.4 L.M delivered to site on July 10, 2014- Middle East Product 
                                                            329.4 L.M delivered to site on July 15, 2014- Middle East Product 
                                                            658.8 L.M delivered to site on July 21, 2014- Middle East Product 
For detailed information of materials delivered to site, please see Annex A 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 92 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

92 91 1 78 0 13 0 0 

% 98.9% 1.1% 84.8% 0.0% 14.1% 0.0% 0.0% 

 
Non Compliance Report Log - NCR -    

One NCR was issued during this reporting period as the following: 

NCR log  

Number  Date Subject Corrective Action  

001 July 16,2014 Concrete compressive Strength of 250 
mm for gate valve Chamber 
Foundation at St. 13+617 does not 
conform to the specifications 
requirements. 

Structural analysis for gate valve chamber walls was submitted 
to CMC submittal No. SUB-13-0013-DST-138-A on July 23, 
2014 as a proposed correction, still waiting for CMC response. 
NCR corrective action will be submitted in August 2014. 
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QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 41 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

41 36 5 26 3 7 0 0 

% 87.8% 12.2% 63.4% 7.3% 17.1% 0.0% 0.0% 

 

Tests Log summary table during up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  
(Sumsum) & Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single 
Size Backfilling  Material 

1 1 0 
 

Somsom Aggregate 
(Bedding Material) 

Somsom Aggregate  Test 8 8 0 
 

Single Size Aggregate  

(Backfilling Material) 
Gradation Test for Single Size 
Aggregate Material 8 8 0 

 

Concrete 7 Days concrete compressive 
strength For trial batch mix 31 25 3 

Waiting for 28 concrete strength 
results.  
3 Pending Submittals 

 28 Days concrete 
compressive strength For trial 
batch mix 

21 13 6 4 of the failed tests were for trial 
batch were repeated by conducting 
site trial batch for foundation of gate 
valve through IR-13-00013-DST-
237-A 

For the other two failed tests 
structural calculations were 
submitted to CMC for review. 

2 Pending Submittals 

Compaction core test 1 0 1 Structural calculations were 
submitted to CMC for review under 
SUB-13-00013-DST-138-A 

8 Days concrete compressive 
strength  

1 1 0  

Base course  
 

Base Course Comprehensive 
Test 9 9 0  

Field compaction test  8 7 1 Failed area was re-worked, re-
compacted and re-tested. Test result 
was submitted for CMC review- 
TEST-13-00013-DST-026-A. 

Fabricated elbows Radiographic test by Morex 
company 

6 6 0  

Asphalt  

 

Marshall test 10 10 0  

Compaction degree test 1 0 1 Will be resubmitted including lab’s 
recommendation and Jordanian 
specification limits. 

Steel Steel reinforcement test 4 3 1 Re-submitted after removing Turkey 
source results as it will not be used. 
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
During this reporting period 17 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

17 9 8 1 5 3 0 0 

% 52.9% 47.1% 5.9% 29.4% 17.6% 0.0% 0.0% 
 

RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July 03.2014 By Email USAID/ APCO/ArCon Security Notice_ Confirm Receipt 
July 03.2014 By Email APCO/ArCon/  USAID T.O 13- June 2014 - Monthly Report- Draft 
July 16.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- COR Comments on June 2014 Monthly 

Report 
July 21.2014 By Email APCO/ArCon/  USAID security Situation- Strike 
July 21.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- COR Comments on June 2014 Monthly 

Report 
July 26.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- COR Comments on June 2014 Monthly 

Report 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

July 01.2014 By Email B&V/APCO/ArCon RE: No work at your project on Tuesday, June 1st 
July 03.2014 By Email B&V/APCO/ArCon RE: TO 13-00013 DST: Addition of new FCV 
July 03.2014 By Email B&V/APCO/ArCon FW: USAID Pipe Marking 
July 03.2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Addition of new FCV 
July 03.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 
July 06.2014 By Email APCO/ArCon/ B&V June 2014- Geo-MIS Data 
July 09.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft Walkthrough MoM #06 
July 09.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting Agenda # 011 
July 09.2014 By Email B&V/APCO/ArCon RE: USAID Pipe Marking 
July 09.2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Draft Walkthrough MoM #06 
July 10.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 
July 12.2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Draft Walkthrough MoM #06 
July 12.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 
July 14.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Final Walkthrough MoM #06 
July 15.2014 By Email APCO/ArCon/ B&V Pipeline Marking 
July 15.2014 By Email APCO/ArCon/ B&V RE: USAID Pipe Marking 
July 16.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft MoM #011 
July 17.2014 By Email APCO/ArCon/ B&V Al-Naqura Connection Chamber 
July 20.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Final MoM #011 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 $ 293,694.98 May 07, 2014 

03 May 29, 2014 $ 438,876.10 $0.00 $ 438,876.10 June 16, 2014 

04 June 19, 2014 $ 408,935.56  $0.00 $ 408,935.56 July 07, 2014 

05 July 08, 2014 $ 362,241.24  $0.00 $ 362,241.24 July 23, 2014 

Total   $1,751,711.08  $0.00 $1,751,711.08  

APCO/ArCon total accrued expenditures  $639,347.92 
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01 
Archeological excavation and New Definitive 
Quantities AP AP AP 

May 22, 
2014 

May 28, 
2014 

$(131,153.62) 00

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Steel Mini guard Vs. New Jersey Concrete May 26, 2014 
$0.00 

Approved.  
00 Days 

02-A 
200mm future connection of Silat Al Daher water tank at Sta. 
9+920 and Sta. 10+463  2. 250mm future connection of 
Sanour Cluster at Sta. 13+671. 

June 24, 2014 
$55,286.70 

In Process 
00 Days 

 

OBSTACLES AND CHALLENGES 
1. The connection with the existing inlet and outlet Shavi 

Shamroun pipes.  
1. A Joint walkthrough was conducted with the WBWD and BV on 

June 10, 2014 to determine the exact location of connections; we 
are still waiting to receive final decision from WBWD after 
conducting required coordination with Mekorot. This issue is still 
pending.  

2. Possible suspected archeological sites along the 
water pipeline. 

2. Israeli Archeological Authority started excavation in the cave 
near Sabastia on June 24, 2014. They stopped their works on 
June 26, 2014 after an accident, the cave collapsed while workers 
were investigating inside resulting in a loss of a life. Up to date 
we do not have any information when they will return back and 
complete their works. No construction works are allowed at that 

area until further notice from the Israeli related authorities.    
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PROGRESS PHOTOS (Pipeline installation from St. 2+770 to St. 2+760) : 

  
1- Vantage Photo- Before trench excavation 2- Vantage Photo- Concrete ditch removed, trench 

excavated and excavated materials were removed from 
the working area. 

  
3- Vantage Photo- Bedding, 12” Pipeline installation and welding. 4- Vantage Photo- Concrete encasement.  

 

  

Progress Photo-  Steel works for Al Assa’asa Connection Chamber Progress Photo- 12” Pipeline installation at St. 2+430. 
 



A │Materials- Equipments Receiving Log
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Project: Deir Sharaf Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/July  2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use

Quantity  
idle

Quantity in 
use

Quantity  
idle

1-Jul 1 2 2 1 2 1 1 1

2-Jul 1 2 2 3 1 2 1 1 1

3-Jul 1 2 3 1 2

4-Jul

5-Jul 1 3 3 1 1 2 1 1 1 1

6-Jul 2 1 1 1

7-Jul 2 2 2 1 1 1

8-Jul 2 2 2 1 1 1

9-Jul 2 1 1 1

10-Jul 3 3 2 1 2 1 1

11-Jul

12-Jul 3 3 1 1 1 1

13-Jul 1 3 2 2 1 1 1 1 1

14-Jul 4 2 2 1 1 1

15-Jul 2 2 1 2 1

16-Jul 2 2 1 1 1

17-Jul 2 1 1 1 1

18-Jul

19-Jul 2 1 1 1 1

20-Jul 2 2 2 1 1 1 1

21-Jul 1 1 2

22-Jul 1 2 2 1 1 1 1

23-Jul 3 2 2 1 1 1 1

24-Jul 2 2 2 1 1 1 1 1

25-Jul

26-Jul

27-Jul

28-Jul

29-Jul

30-Jul

31-Jul

Eid Al Fitr Holiday

Concrete 

pump
Bob Cat

Date

Grader  

Cat, G12, 

H140

Concrete 

mixer

Welder 

machine
JCB Truck 1971

Truck  

1979
Tractor

 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car
Steel plate  Steel Roller

Asphalt 

Finisher
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Date Material Delivered to Site Quantity

Bedding material 18 m3

Single size 54 m3

Base course 108 m3

Concrete B 150 for pipe encasement 45 m3

Concrete B  350 for foundation of small chamber 6 m3

Base course for ditch 144 m3

3-Jul Base course for ditch 108 m3
4-Jul

Base course for backfilling 36 m3

Concrete B 150 for encasement 36 m3

Concrete B 350 for foundation & walls 20 m3

6-Jul Concrete B 150 for encasement 36  m3
Concrete B 150 for encasement 45 m3

Base course 18 m3

Bedding material 18 m3

Single size 18 m3

12’’ steel pipes-Middle East product 329.40 m
Shrinkable sheet-WLC type 27 sheet

8-Jul Concrete B 150 for encasement 63 m3
9-Jul Bedding material 18 m3

Concrete B 150 90 m3

12’’ steel pipes-Middle East Product 329.40 m
Shrinkable sheet 27 sheet

11-Jul
Concrete B 150 63 m3

Single size 36 m3

Saddle 6’’ 14 piece 
Tee 3’’/3’’ 4 pieces
Reducer Tee 3’’/2” 8 Pieces
Tee 12’’/12’’ 2 pieces
Reducer  Tee12’’/10’’ 2 pieces
Reducer Tee 12’’/6’’ 5 pieces
Reducer Tee 10’’/6’’ 2 pieces
Reducer Tee 6’’/4’’ 3 pieces
Reducer Tee 6’’/3’’ 2 pieces

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ July 2014

12-Jul

1-Jul

2-Jul

5-Jul

7-Jul

10-Jul

13



Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ July 2014

Reducer Tee 4’’/3’’ 4 pieces
Reducer Tee 4’’/2’’ 4 pieces
Tee 4’’/4’’ 2 pieces
Reducer 6’’/2’’ 1 pieces
Reducer 12’’/6’’ 1 piece
Reducer 3’’/2’’ 6 pieces
Reducer 10’’/6’’ 2 pieces
Reducer 6’’/3’’ 7 pieces
Reducer 12’’/8’’ 4 pieces
Reducer 12’’/10’’ 3 pieces
Eccentric Reducer 6’’/4’’ 1 piece
Reducer 6’’/4’’ 8 pieces
Reducer 4’’/3’’ 3 pieces
Elbow 3’’/90’’ 6 pieces
Elbow 4’’/90’’ 8 pieces
Elbow 6’’/90’’ 15 piece
Elbow 12’’/90’’ 1 piece
Concrete B 150 for pipe encasement 72 m3

Concrete B 450 (cylinder 350) for walls 15 m3

14-Jul Concrete B 150 for pipe encasement 99  m3
12’’ steel pipes-Middle East Co. 329.40 m
Shrinkable sheet-WLC type 27 sheet
Pre cast manhole (base slab, roof slab & rings) (base slab, roof slab & rings)
Single size aggregate 36 m3

16-Jul
17-Jul
18-Jul

Concrete B 150 for pipe encasement 36 m3

Single size 18 m3

Concrete B 150 for pipe encasement 54 m3

Single size 36 m3

12’’ steel pipes-Middle East Product 658.8 m
Shrinkable sheets-WLC type 54 sheet

22-Jul Concrete B 150 for pipe encasement 18 m3

23-Jul Concrete B 150 for pipe encasement 108 m3

Concrete B 150 for pipe encasement 27 m3

24-Jul

19-Jul

20-Jul

21-Jul

15-Jul

13-Jul

12-Jul

14



Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ July 2014

Concrete B 350 for roof slab 6.5 m3

Base course 18 m3

25-Jul
26-Jul
27-Jul
28-Jul
29-Jul
30-Jul
31-Jul

24-Jul

15



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2
Finish

Total
Float

Budgeted
Total Cost

Actual
Total Cost

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline ProjectDeir- Sharaf Main Pipeline Project 450d 181d 03-Dec-13 A 28-Jan-15 03-Dec-13 25-Feb-15 28d $6,377,880 $2,391,059

MilestonesMilestonesMilestones 450d 181d 03-Dec-13 A 28-Jan-15 03-Dec-13 25-Feb-15 28d $0 $0

General milestoneGeneral milestoneGeneral milestone 422d 0d 03-Dec-13 A 28-Jan-15 03-Dec-13 25-Feb-15 28d $0 $0

DST0000 Start Date NTP 100% 0d 0d 03-Dec-13 A 03-Dec-13 $0 $0

DST0010 Completion Project 0% 0d 0d 28-Jan-15 25-Feb-15 28d $0 $0

Task Order DurationTask Order DurationTask Order Duration 450d 181d 03-Dec-13 A 28-Jan-15 03-Dec-13 25-Feb-15 28d $0 $0

DST0020 Project Duration  (Calendar  Days) 59.83% 450d 181d 03-Dec-13 A 28-Jan-15 03-Dec-13 25-Feb-15 28d $0 $0

DST0030 Project Duration  (Working  Days) 58.99% 341d 140d 03-Dec-13 A 28-Jan-15 03-Dec-13 25-Feb-15 21d $0 $0

Pre Construction MilestoPre Construction MilestonesPre Construction Milestones 172d 0d 08-Dec-13 A 07-Aug-14 09-Dec-13 01-Jun-14 145d $0 $0

DST0050 Start Preconstruction Submittal 100% 0d 0d 08-Dec-13 A 09-Dec-13 $0 $0

DST0060 Finish  Preconstruction Submittal 0% 0d 0d 07-Aug-14 01-Jun-14 145d $0 $0

Mobilization MilestonesMobilization MilestonesMobilization Milestones 0d 0d 04-Dec-13 A 14-Jan-14 A 01-Mar-14 01-Mar-14 $0 $0

DST0070 Start Mobilization 100% 0d 0d 04-Dec-13 A 01-Mar-14 $0 $0

DST0080 Finish Mobilization 100% 0d 0d 14-Jan-14 A 01-Mar-14 $0 $0

Shop Drawing MilestoneShop Drawing MilestonesShop Drawing Milestones 202d 0d 02-Feb-14 A 23-Sep-14 11-Jan-14 15-Oct-14 115d $0 $0

DST0090 Start Shop Drawing Submittal 100% 0d 0d 02-Feb-14 A 11-Jan-14 $0 $0

DST0100 Finish Shop Drawing Submittal 0% 0d 0d 23-Sep-14 15-Oct-14 115d $0 $0

Material MilestonesMaterial MilestonesMaterial Milestones 176d 0d 25-Dec-13 A 13-Aug-14 23-Dec-13 12-Jun-14 150d $0 $0

DST0105 Start Material Submittal 100% 0d 0d 25-Dec-13 A 23-Dec-13 $0 $0

DST0110 Finish Material submittal 0% 0d 0d 13-Aug-14 12-Jun-14 150d $0 $0

Construction MilestonesConstruction MilestonesConstruction Milestones 226d 0d 26-Mar-14 A 20-Jan-15 30-Mar-14 17-Feb-15 20d $0 $0

DST0115 Start Construction (Ground Breaking) 100% 0d 0d 26-Mar-14 A 30-Mar-14 $0 $0

DST0120 Finish Construction 0% 0d 0d 20-Jan-15 17-Feb-15 20d $0 $0

Pre Construction PhaPre Construction PhasePre Construction Phase 229d 5d 03-Dec-13 A 06-Aug-14 03-Dec-13 14-May-14 203d $247,963 $247,963

Pre Construction SubmiPre Construction SubmittalsPre Construction Submittals 223d 5d 08-Dec-13 A 06-Aug-14 09-Dec-13 14-May-14 203d $0 $0

DST0170 Bank Guarantee Certificates 100% 10d 0d 08-Dec-13 A 31-Dec-13 A 09-Dec-13 23-Dec-13 $0 $0

DST0160 Scheduling Qualification Submittals 100% 10d 0d 08-Dec-13 A 22-Dec-13 A 09-Dec-13 22-Dec-13 $0 $0

DST0180 Submittals Schedule 100% 10d 0d 19-Dec-13 A 04-Feb-14 A 16-Dec-13 29-Dec-13 $0 $0

DST0240 Subcontractors' profile 100% 10d 0d 22-Dec-13 A 31-Dec-13 A 19-Dec-13 02-Jan-14 $0 $0

N D J F M A M J Jul A S O N D J F M A M J ul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 r 3

2014 2015

28-Jan-15

28-Jan-15

28-Jan-15

Start Date NTP

Completion Projec

28-Jan-15

07-Aug-14

Start Preconstruction Submittal

Finish  Preconstruction Submittal

14-Jan-14 A

Start Mobilization

Finish Mobilization

23-Sep-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

13-Aug-14

Start Material Submittal

Finish Material submittal

20-Jan-15

Start Construction (Ground Breaking)

Finish Constructio

06-Aug-14

06-Aug-14

 Updated Construction Program
July 31, 2014

TO13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
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Level of Effort
Summary
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2
Finish

Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST0270 60-Day Plan of Operation 100% 10d 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0 $0

DST0280 Project Overview Bar Chart 100% 10d 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0 $0

DST0200 Testing Lab 100% 10d 0d 23-Dec-13 A 02-Jan-14 A 17-Dec-13 30-Dec-13 $0 $0

DST0173 Field Offices Location & Layout 100% 10d 0d 23-Dec-13 A 31-Dec-13 A 16-Dec-13 29-Dec-13 $0 $0

DST0399 Safety Trench plan 100% 10d 0d 25-Dec-13 A 20-Jan-14 A 06-Jan-14 19-Jan-14 $0 $0

DST0210 Key Personnel Plan 100% 10d 0d 25-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0 $0

DST0290 QCP-Quality Control Program 100% 10d 0d 25-Dec-13 A 13-Jan-14 A 23-Dec-13 06-Jan-14 $0 $0

DST0300 Safety Plan 100% 10d 0d 25-Dec-13 A 20-Jan-14 A 26-Dec-13 09-Jan-14 $0 $0

DST0370 Material Staging ,Storage  and dumping Areas Plan 100% 10d 0d 25-Dec-13 A 31-Dec-13 A 05-Jan-14 16-Jan-14 $0 $0

DST0310 USAID Branding Plan 100% 10d 0d 25-Dec-13 A 09-Jan-14 A 02-Jan-14 15-Jan-14 $0 $0

DST0230 Insurances 100% 10d 0d 25-Dec-13 A 07-Jan-14 A 18-Dec-13 31-Dec-13 $0 $0

DST0177 Field Offices Furniture & Equipment Plan 100% 10d 0d 25-Dec-13 A 31-Dec-13 A 25-Dec-13 08-Jan-14 $0 $0

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

100% 10d 0d 29-Dec-13 A 23-Jan-14 A 05-Jan-14 16-Jan-14 $0 $0

DST0304 Environmental Mitigation Plan 100% 10d 0d 29-Dec-13 A 09-Jan-14 A 31-Dec-13 14-Jan-14 $0 $0

DST0306 CPM-Construction Schedule and S-Curve 100% 10d 0d 29-Dec-13 A 24-Feb-14 A 31-Dec-13 14-Jan-14 $0 $0

DST0350 Coordination with local Authorities Plan including  list of permits & 
and  licenses

100% 10d 0d 30-Dec-13 A 09-Jan-14 A 05-Jan-14 16-Jan-14 $0 $0

DST0204 Temporary and Permanent Project  Sign Plan 100% 10d 0d 30-Dec-13 A 31-Dec-13 A 18-Dec-13 31-Dec-13 $0 $0

DST0250 Existing Survey Plan 100% 10d 0d 02-Jan-14 A 13-Jan-14 A 19-Dec-13 02-Jan-14 $0 $0

DST0320 Dilapidation Survey 100% 10d 0d 02-Jan-14 A 12-Jan-14 A 02-Jan-14 15-Jan-14 $0 $0

DST0390 Traffic Control Plan Phase I 100% 10d 0d 05-Jan-14 A 16-Jan-14 A 05-Jan-14 16-Jan-14 $0 $0

DST0415 welders qualification 100% 10d 0d 20-Jan-14 A 26-Jan-14 A 23-Jan-14 05-Feb-14 $0 $0

DST0393 Welding procedure 100% 10d 0d 23-Jan-14 A 20-Mar-14 A 06-Jan-14 19-Jan-14 $0 $0

DST0330 Risk Management Plan 100% 10d 0d 26-Jan-14 A 04-Feb-14 A 02-Jan-14 15-Jan-14 $0 $0

DST0410 Third party testing lab -Arc-Eyes 100% 10d 0d 26-Jan-14 A 30-Jan-14 A 09-Jan-14 22-Jan-14 $0 $0

DST0396 Public relation plan 100% 10d 0d 27-Jan-14 A 30-Jan-14 A 06-Jan-14 19-Jan-14 $0 $0

DST0415-new Pipeline trenching method statement 100% 10d 0d 13-Feb-14 A 02-Apr-14 A 24-Mar-14 02-Apr-14 $0 $0

DST0416-new Pipe Installation method statement 100% 10d 0d 16-Feb-14 A 02-Mar-14 A 24-Mar-14 02-Apr-14 $0 $0

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods 
Holes In The Concrete

100% 10d 0d 24-Feb-14 A 13-Mar-14 A 24-Mar-14 02-Apr-14 $0 $0

DST0419-new Radiographic Testing Safety Plan 100% 10d 0d 04-Mar-14 A 02-Apr-14 A 24-Mar-14 02-Apr-14 $0 $0

N D J F M A M J Jul A S O N D J F M A M J ul
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 r 3
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2
Finish

Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 100% 10d 0d 05-Mar-14 A 20-Mar-14 A 24-Mar-14 02-Apr-14 $0 $0

DST0422-new Radiographic Testing (RT) Method Statement 100% 10d 0d 16-Mar-14 A 20-Mar-14 A 24-Mar-14 02-Apr-14 $0 $0

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 100% 10d 0d 02-Apr-14 A 15-Apr-14 A 01-May-14 14-May-14 $0 $0

DST0425-new Work Zone Traffic Control and Operations at Night (Specific 
Night Work Safety Plan)

50% 10d 5d 10-Jul-14 A 06-Aug-14 156d $0 $0

MobilizationMobilizationMobilization 82d 0d 04-Dec-13 A 03-Feb-14 A 04-Dec-13 25-Mar-14 $247,963 $247,963

DST0420 Mobilization Total Cost (4.0%) 100% 20d 0d 04-Dec-13 A 16-Jan-14 A 01-Mar-14 25-Mar-14 $247,963 $247,963

DST0460 Start Preparation Construction Submittals (Survey plan , Shop 
Drawings & Materials)

100% 8d 0d 21-Dec-13 A 31-Dec-13 A 21-Dec-13 31-Dec-13 $0 $0

DST0480 Supply and install Office IT Equipments & Applience 100% 2d 0d 07-Jan-14 A 03-Feb-14 A 29-Dec-13 31-Dec-13 $0 $0

DST0470 Supply and install Office Furniture's and Supplies 100% 2d 0d 07-Jan-14 A 03-Feb-14 A 28-Dec-13 29-Dec-13 $0 $0

DST0430 Site Hand Over 100% 1d 0d 08-Jan-14 A 08-Jan-14 A 04-Dec-13 04-Dec-13 $0 $0

DST0440 Checking With CMC Existing-Bench Marks, Survey Control 
Points

100% 2d 0d 12-Jan-14 A 12-Jan-14 A 04-Dec-13 07-Dec-13 $0 $0

DST0490 Install Temporary Project Sign 100% 1d 0d 14-Jan-14 A 16-Jan-14 A 31-Dec-13 04-Jan-14 $0 $0

Conformed Drawings anConformed Drawings and CoordinationConformed Drawings and Coordination 40d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14 $0 $0

DST0492 Final for Construction Drawing (Conformed) 100% 1d 0d 03-Dec-13 A 03-Dec-13 A 03-Dec-13 03-Dec-13 $0 $0

DST0495 Coordination with Israeli authorities for approval and permit area 
C

100% 40d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14 $0 $0

Construction PhaseConstruction PhaseConstruction Phase 394d 173d 25-Dec-13 A 20-Jan-15 23-Dec-13 18-Feb-15 36d $6,067,926 $2,143,096

Construction SubmittalsConstruction SubmittalsConstruction Submittals 212d 46d 25-Dec-13 A 23-Sep-14 23-Dec-13 15-Oct-14 115d $0 $0

Shop Drawing SubmittaShop Drawing SubmittalsShop Drawing Submittals 202d 46d 02-Feb-14 A 23-Sep-14 11-Jan-14 15-Oct-14 115d $0 $0

WaterlineWaterlineWaterline 177d 11d 02-Feb-14 A 13-Aug-14 11-Jan-14 27-Aug-14 150d $0 $0

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. 
A12+120 At RHS

100% 21d 0d 02-Feb-14 A 09-Apr-14 A 11-Jan-14 05-Feb-14 $0 $0

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. 
A9+700 At RHS

100% 21d 0d 23-Mar-14 A 09-Apr-14 A 19-Apr-14 14-May-14 $0 $0

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. 
A13+580 At LHS

100% 21d 0d 08-Apr-14 A 30-Apr-14 A 28-Apr-14 22-May-14 $0 $0

DST0595 Waterline 150 mm Main pipeline at Segment B 100% 21d 0d 28-Apr-14 A 21-May-14 A 03-May-14 26-May-14 $0 $0

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 100% 21d 0d 06-May-14 A 21-May-14 A 17-May-14 09-Jun-14 $0 $0

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 100% 21d 0d 12-May-14 A 27-May-14 A 19-May-14 11-Jun-14 $0 $0

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000
At RHS

100% 21d 0d 01-Jun-14 A 12-Jun-14 A 01-Jun-14 24-Jun-14 $0 $0

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900
At RHS

100% 21d 0d 10-Jun-14 A 01-Jul-14 A 25-Jun-14 03-Aug-14 $0 $0

DST0610 Waterline 300 mm Main pipeline from Sta. A7+010 to Sta. A9+700 
At LHS

50% 21d 11d 14-Jul-14 A 13-Aug-14 03-Aug-14 27-Aug-14 150d $0 $0

Rock Cutting in SlopeRock Cutting in SlopeRock Cutting in Slope 21d 0d 01-Jun-14 A 03-Jul-14 A 01-Jun-14 24-Jun-14 $0 $0

N D J F M A M J Jul A S O N D J F M A M J ul
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2
Finish

Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+6
6+650-7+740)

100% 21d 0d 01-Jun-14 A 03-Jul-14 A 01-Jun-14 24-Jun-14 $0 $0

Connection and ValvConnection and Valves ChambersConnection and Valves Chambers 115d 46d 27-Mar-14 A 23-Sep-14 28-Apr-14 15-Oct-14 115d $0 $0

DST0630 Structural & Mechanical detail for valve chambers for (Water 
Pipeline) From Sta. 9+700 to 12+120

100% 21d 0d 27-Mar-14 A 09-Jun-14 A 28-Apr-14 24-May-14 $0 $0

DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 0% 21d 21d 08-Jun-14 A 25-Aug-14 16-Aug-14 09-Sep-14 52d $0 $0

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 
5+000 to Sta. 7+000 & from Sta.12+000 to 13+700

100% 21d 0d 08-Jun-14 A 12-Jun-14 A $0 $0

DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to 
exist. Pipes

50% 21d 11d 15-Jun-14 A 13-Aug-14 20-Jul-14 20-Aug-14 102d $0 $0

DST0640 Sielat AL Dahir connection chamber at Sta. A10+424 50% 21d 11d 15-Jun-14 A 13-Aug-14 17-Jun-14 20-Jul-14 82d $0 $0

DST0645-new Structural & Mechanical detail for valve chambers for (Water 
Pipeline) From Sta. 2+000 to 5+000

50% 21d 11d 22-Jul-14 A 13-Aug-14 150d $0 $0

DST0646-new Structural & Mechanical detail for valve chambers for (Water 
Pipeline) for Seg. B

50% 21d 11d 22-Jul-14 A 13-Aug-14 150d $0 $0

DST0647-new Structural & Mechanical detail for valve chambers for (Water 
Pipeline) From 1+000 to 2+900 & From Sta. 7+000 to 9+000

50% 5d 3d 24-Jul-14 A 04-Aug-14 158d $0 $0

DST0710 Sabastia connection chamber at Sta. A2+280 & connect to 
exist.WSP

0% 21d 21d 02-Aug-14 25-Aug-14 18-Aug-14 11-Sep-14 52d $0 $0

DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to 
exist.WSP

0% 21d 21d 02-Aug-14 25-Aug-14 04-Aug-14 28-Aug-14 102d $0 $0

DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 0% 21d 21d 02-Aug-14 25-Aug-14 25-Jun-14 04-Aug-14 82d $0 $0

DST0720 Flow control Valve chamber @ Sta.A1+070 0% 21d 21d 03-Aug-14 26-Aug-14 19-Aug-14 13-Sep-14 52d $0 $0

DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect 
to exist.B.S pipe

0% 21d 21d 04-Aug-14 27-Aug-14 20-Aug-14 14-Sep-14 79d $0 $0

DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. 
Pipeline

0% 21d 21d 10-Aug-14 02-Sep-14 12-Aug-14 06-Sep-14 102d $0 $0

DST0660 Connection to the existing WSP and elevated tank 0% 21d 21d 10-Aug-14 02-Sep-14 06-Jul-14 12-Aug-14 82d $0 $0

DST0760 Beit Iba connection TO14 0% 21d 21d 11-Aug-14 03-Sep-14 27-Aug-14 21-Sep-14 82d $0 $0

DST0764 Qussin connection TO14 0% 21d 21d 18-Aug-14 10-Sep-14 03-Sep-14 28-Sep-14 82d $0 $0

DST0768 Nablus connection TO14 0% 21d 21d 26-Aug-14 18-Sep-14 11-Sep-14 11-Oct-14 82d $0 $0

DST0770 Shavei Shamron TO14 0% 21d 21d 31-Aug-14 23-Sep-14 16-Sep-14 15-Oct-14 82d $0 $0

Material Submittals inclMaterial Submittals including Manufacturers Qualifications , Shop Test, Product DataMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 179d 11d 25-Dec-13 A 13-Aug-14 23-Dec-13 09-Jun-14 150d $0 $0

Material Submittals PMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams,Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling sch 179d 11d 25-Dec-13 A 13-Aug-14 23-Dec-13 09-Jun-14 150d $0 $0

DST0780 Steel pipeline 300 mm 100% 21d 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 25-Jan-14 $0 $0

DST0790 Steel pipeline 150 mm 100% 21d 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 25-Jan-14 $0 $0

DST0792 Pipe Fittings 100% 21d 0d 16-Jan-14 A 09-Feb-14 A 23-Dec-13 25-Jan-14 $0 $0

DST0797 Gate valves 100% 21d 0d 20-Jan-14 A 26-Jan-14 A 21-Jan-14 16-Feb-14 $0 $0

DST0895 Dismantling joints 100% 21d 0d 20-Jan-14 A 28-Jan-14 A 28-Jan-14 22-Feb-14 $0 $0

DST0798 Butterfly valves 100% 21d 0d 20-Jan-14 A 26-Jan-14 A 20-Jan-14 15-Feb-14 $0 $0
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DST0898 Identification Tape for water pipeline 100% 21d 0d 21-Jan-14 A 22-Jan-14 A 29-Jan-14 23-Feb-14 $0 $0

DST0810 Ball valves 100% 21d 0d 26-Jan-14 A 30-Jan-14 A 22-Jan-14 17-Feb-14 $0 $0

DST0865 Elecometer 266 Holiday detector 100% 21d 0d 26-Jan-14 A 30-Jan-14 A 25-Jan-14 18-Feb-14 $0 $0

DST0935 Heavy duty frame and cover 100% 21d 0d 27-Jan-14 A 30-Jan-14 A 01-Apr-14 26-Apr-14 $0 $0

DST0870 Combination air release valves. 100% 21d 0d 27-Jan-14 A 02-Feb-14 A 26-Jan-14 19-Feb-14 $0 $0

DST0910 Strainers. 100% 21d 0d 27-Jan-14 A 30-Jan-14 A 03-Feb-14 27-Feb-14 $0 $0

DST0874 Air release valves. 100% 21d 0d 27-Jan-14 A 30-Jan-14 A 26-Jan-14 19-Feb-14 $0 $0

DST0890 Flange adaptors 50% 21d 11d 29-Jan-14 A 13-Aug-14 27-Jan-14 20-Feb-14 150d $0 $0

DST0930 Pressure relief valves. 100% 21d 0d 30-Jan-14 A 04-Feb-14 A 05-Feb-14 02-Mar-14 $0 $0

DST0820 Pipe Flanges 100% 21d 0d 30-Jan-14 A 04-Feb-14 A 18-Feb-14 15-Mar-14 $0 $0

DST0975 UPVC pipe for drainage 100% 21d 0d 03-Feb-14 A 04-Feb-14 A 30-Mar-14 23-Apr-14 $0 $0

DST0937 Repair pipe cement  lining and coating 100% 21d 0d 10-Feb-14 A 16-Apr-14 A 24-Mar-14 16-Apr-14 $0 $0

DST0970 Flow control valves 100% 21d 0d 10-Feb-14 A 20-Feb-14 A 17-Mar-14 09-Apr-14 $0 $0

DST0970-new Pressure reducing Valves 100% 21d 0d 10-Feb-14 A 02-Apr-14 A 05-Feb-14 02-Mar-14 $0 $0

DST0795 Shrinkable sheet 100% 21d 0d 18-Feb-14 A 23-Feb-14 A 18-Jan-14 12-Feb-14 $0 $0

DST0972-new Washout Flap valve 100% 21d 0d 20-Feb-14 A 25-Feb-14 A 01-Mar-14 25-Mar-14 $0 $0

DST0974-new Check Valve 100% 21d 0d 02-Mar-14 A 03-Mar-14 A 01-Mar-14 25-Mar-14 $0 $0

DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside 
chambers

100% 21d 0d 13-Mar-14 A 30-Mar-14 A 01-Mar-14 25-Mar-14 $0 $0

DST0976-new Bolts, Nuts& washers 100% 21d 0d 23-Mar-14 A 05-May-14 A 01-Mar-14 25-Mar-14 $0 $0

DST0920 Electro-magnetic flow meters 100% 21d 0d 21-Apr-14 A 09-Jun-14 A 03-May-14 26-May-14 $0 $0

DST0950-new Hubbed slip on flanges for welding (Alternative) 100% 21d 0d 08-May-14 A 18-May-14 A 17-May-14 09-Jun-14 $0 $0

DST0940 Pressure Gauges 50% 21d 11d 12-May-14 A 13-Aug-14 17-May-14 09-Jun-14 150d $0 $0

DST0955-new Structural analysis for gate valve chamber walls. 50% 21d 11d 23-Jul-14 A 13-Aug-14 150d $0 $0

Material Submittals cMaterial Submittals civilMaterial Submittals civil 152d 0d 15-Jan-14 A 22-Jul-14 A 18-Jan-14 09-Jun-14 $0 $0

DST1015 Bedding material 100% 21d 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 12-Feb-14 $0 $0

DST1018 Backfilling material (Basecourse and single size) 100% 21d 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 12-Feb-14 $0 $0

DST1100 Prime Coat 100% 21d 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 15-Mar-14 $0 $0

DST1110 Tack Coat 100% 21d 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 15-Mar-14 $0 $0

DST1042 Cold Bituminous material 100% 21d 0d 26-Jan-14 A 26-Jan-14 A 29-Jan-14 23-Feb-14 $0 $0
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DST1130 Asphalt -Mix Design 100% 21d 0d 28-Jan-14 A 06-Feb-14 A 18-Feb-14 15-Mar-14 $0 $0

DST1010 Concrete Mix Design including Cement type 100% 21d 0d 30-Jan-14 A 26-Feb-14 A 18-Jan-14 12-Feb-14 $0 $0

DST1030 Steel Reinforcement 100% 21d 0d 02-Feb-14 A 06-Feb-14 A 01-Mar-14 25-Mar-14 $0 $0

DST1035-new Concrete & Plastic Supports/Spacers 100% 21d 0d 02-Mar-14 A 18-Mar-14 A 01-Mar-14 25-Mar-14 $0 $0

DST1028 Concrete Formwork Tie Rods 100% 21d 0d 04-Mar-14 A 18-Mar-14 A 01-Mar-14 25-Mar-14 $0 $0

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted 
Road & Israeli Roads

100% 21d 0d 05-Mar-14 A 16-Apr-14 A 01-Mar-14 25-Mar-14 $0 $0

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With
Non-Shrink Grout

100% 21d 0d 08-May-14 A 27-May-14 A 17-May-14 09-Jun-14 $0 $0

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 100% 21d 0d 29-May-14 A 22-Jul-14 A $0 $0

ProcurementsProcurementsProcurements 204d 53d 20-Jan-14 A 03-Oct-14 26-Jan-14 03-Sep-14 38d $0 $0

OrderOrderOrder 134d 0d 20-Jan-14 A 19-Jun-14 A 26-Jan-14 12-Jun-14 $0 $0

DST1160 Start Order 300 mm,150 mm  pipes and fittings 100% 0d 0d 20-Jan-14 A 26-Jan-14 $0 $0

DST1170 Start Order valves and other related materials 100% 0d 0d 19-Jun-14 A 12-Jun-14 $0 $0

ManufacturingManufacturingManufacturing 174d 53d 20-Jan-14 A 03-Oct-14 02-Mar-14 03-Sep-14 38d $0 $0

DST1190 300 mm,150 mm  pipes and fittings 100% 29d 0d 20-Jan-14 A 11-Mar-14 A 02-Mar-14 04-Apr-14 $0 $0

DST1200 valves and other related materials 25% 70d 53d 22-Jun-14 A 03-Oct-14 12-Jun-14 03-Sep-14 38d $0 $0

DeliveryDeliveryDelivery 149d 0d 11-Mar-14 A 03-Oct-14 31-Mar-14 03-Sep-14 38d $0 $0

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 100% 0d 0d 11-Mar-14 A 31-Mar-14 $0 $0

DST1220 Start Delivery valves and other related materials 0% 0d 0d 03-Oct-14 03-Sep-14 38d $0 $0

TestingTestingTesting 2d 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14 $0 $0

DST1230 300 mm,150 mm  pipes and fittings 100% 2d 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14 $0 $0

Construction WorkConstruction WorkConstruction Work 285d 172d 19-Jan-14 A 20-Jan-15 10-Apr-14 18-Feb-15 36d $6,067,926 $2,143,096

Implement traffic controlImplement traffic controlImplement traffic control 5d 0d 19-Jan-14 A 23-Mar-14 A 10-Apr-14 16-Apr-14 $0 $0

DST1240 Start Implement traffic control and safety plan 100% 5d 0d 19-Jan-14 A 23-Mar-14 A 10-Apr-14 16-Apr-14 $0 $0

Main pipelineMain pipelineMain pipeline 274d 172d 26-Mar-14 A 20-Jan-15 22-Apr-14 18-Feb-15 36d $6,067,926 $2,143,096

Phase One  from Sta.Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B)Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 140d 38d 26-Mar-14 A 09-Sep-14 22-Apr-14 16-Sep-14 157d $908,454 $728,894

300 mm Main pipe300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 136d 36d 06-Apr-14 A 07-Sep-14 24-Apr-14 14-Sep-14 159d $541,854 $390,494

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 78d 23d 06-Apr-14 A 27-Aug-14 24-Apr-14 09-Aug-14 127d $0 $0

DST1570 Maintain traffic control and safety plan 71.3% 78d 23d 06-Apr-14 A 27-Aug-14 24-Apr-14 09-Aug-14 127d $0 $0

DST1580 Milling Asphalt and or remove Exist. concrete ditch 100% 7d 0d 07-Apr-14 A 29-Apr-14 A 03-May-14 11-May-14 $0 $0
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Pipe InstallationPipe InstallationPipe Installation 65d 1d 07-Apr-14 A 02-Aug-14 04-May-14 30-Jun-14 75d $291,004 $291,004

DST1590 Trench excavation for 300 mm main pipeline  length approx. 
(1600 LM) and road crossing

100% 19d 0d 07-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $32,000 $32,000

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  
Steel pipe include testing

100% 19d 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $224,528 $224,528

DST1620 Compact Approved Backfill material ,sub base / base course 
above pipeline

100% 19d 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $25,381 $25,381

DST1610 Casting concrete as encasement around the main pipeline from 
Sta. A10+360 and Sta. A10+433 (107 LM)

100% 19d 0d 20-Apr-14 A 22-Apr-14 A 17-May-14 07-Jun-14 $9,095 $9,095

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 0% 1d 1d 02-Aug-14 02-Aug-14 29-Jun-14 30-Jun-14 75d $0 $0

Civil Chamber wCivil Chamber workCivil Chamber work 59d 29d 26-May-14 A 04-Sep-14 12-Jun-14 11-Sep-14 115d $198,050 $58,241

DST1630 Construct -  Gate Valve chamber @ Sta. A9+920 91.99% 14d 1d 26-May-14 A 03-Aug-14 12-Jun-14 29-Jun-14 59d $7,425 $6,831

DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ 
Sta 11+187

92% 18d 1d 02-Jun-14 A 03-Aug-14 07-Aug-14 28-Aug-14 60d $49,100 $45,173

DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 84% 14d 2d 15-Jul-14 A 04-Aug-14 02-Jul-14 28-Jul-14 114d $7,425 $6,237

DST1640 Construct-Air Valve chamber   @ Sta. A9+970 0% 14d 14d 03-Aug-14 19-Aug-14 15-Jun-14 02-Jul-14 115d $14,100 $0

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 &
connect to exist.

0% 12d 12d 13-Aug-14 27-Aug-14 28-Aug-14 11-Sep-14 106d $72,000 $0

DST1650 Construct - Wash out Valve chamber @ A10+930 0% 14d 14d 19-Aug-14 04-Sep-14 28-Jul-14 17-Aug-14 115d $48,000 $0

TestingTestingTesting 34d 3d 05-May-14 A 07-Sep-14 04-Aug-14 14-Sep-14 155d $0 $0

DST1674 Radiograph Testing 100% 2d 0d 05-May-14 A 05-May-14 A 04-Aug-14 06-Aug-14 $0 $0

DST1676 Pressure Testing 0% 2d 2d 04-Sep-14 07-Sep-14 11-Sep-14 14-Sep-14 115d $0 $0

ReinstatementReinstatementReinstatement 4d 1d 30-Apr-14 A 02-Aug-14 18-Aug-14 21-Aug-14 149d $52,800 $41,250

DST1680 Asphalt reinstatement 78.02% 4d 1d 30-Apr-14 A 02-Aug-14 18-Aug-14 21-Aug-14 149d $52,800 $41,250

300 mm Main pipe300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area(300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 140d 38d 26-Mar-14 A 09-Sep-14 22-Apr-14 16-Sep-14 155d $366,600 $338,400

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 75d 33d 26-Mar-14 A 09-Sep-14 23-Apr-14 04-Aug-14 115d $0 $0

DST1682 Maintain traffic control and safety plan 70% 63d 33d 26-Mar-14 A 09-Sep-14 08-May-14 04-Aug-14 115d $0 $0

DST1690 Milling Asphalt and or remove Exist. concrete ditch 100% 7d 0d 26-Mar-14 A 11-May-14 A 23-Apr-14 30-Apr-14 $0 $0

Pipe InstallationPipe InstallationPipe Installation 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $285,600 $285,600

DST1700 Trench excavation for 300 mm main pipeline length approx. 
(1600 LM) and road crossing

100% 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $32,000 $32,000

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  
Steel pipe include testing

100% 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $226,400 $226,400

DST1730 Compact Approved Backfill material ,sub base / base course 
above pipeline

100% 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $27,200 $27,200

Civil Chamber wCivil Chamber workCivil Chamber work 18d 18d 03-Aug-14 24-Aug-14 12-Aug-14 02-Sep-14 127d $28,200 $0

DST1750 Construct - Air Valve chamber @ 12+500 0% 14d 14d 03-Aug-14 19-Aug-14 12-Aug-14 28-Aug-14 59d $14,100 $0

DST1760 Construct - Air Valve chamber @ 11+760 0% 14d 14d 07-Aug-14 24-Aug-14 17-Aug-14 02-Sep-14 127d $14,100 $0
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TestingTestingTesting 140d 2d 30-Mar-14 A 09-Sep-14 22-Apr-14 16-Sep-14 155d $0 $0

DST1772 Radiograph Testing 100% 2d 0d 30-Mar-14 A 07-May-14 A 22-Apr-14 23-Apr-14 $0 $0

DST1774 Pressure Testing 0% 2d 2d 07-Sep-14 09-Sep-14 14-Sep-14 16-Sep-14 115d $0 $0

ReinstatementReinstatementReinstatement 4d 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14 $52,800 $52,800

DST1778 Asphalt reinstatement 100% 4d 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14 $52,800 $52,800

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ LocatPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 115d 40d 11-May-14 A 11-Sep-14 19-May-14 18-Sep-14 155d $59,935 $59,935

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 38d 35d 11-May-14 A 11-Sep-14 07-Jun-14 04-Aug-14 115d $0 $0

DST1850 Maintain traffic control and safety plan 100% 26d 35d 11-May-14 A 11-Sep-14 21-Jun-14 04-Aug-14 115d $0 $0

DST1860 Milling and or remove Exist. concrete ditch if needed 100% 3d 0d 12-May-14 A 15-May-14 A 07-Jun-14 10-Jun-14 $0 $0

Pipe InstallationPipe InstallationPipe Installation 28d 0d 13-May-14 A 24-May-14 A 19-May-14 15-Jun-14 $51,553 $51,553

DST1870 Trench excavation for 300 mm main pipeline length approx. (254 
LM) and road crossing

100% 6d 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $5,080 $5,080

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  
Steel pipe include testing

100% 6d 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $35,451 $35,451

DST1890 Compact Approved Backfill material ,sub base / base course 
above pipeline

100% 6d 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $3,842 $3,842

DST1885 Casting concrete as encasement around the main pipeline or 
single size if required (from Sta. 13+055 to Sta. 13+083)

100% 6d 0d 15-May-14 A 15-May-14 A 19-May-14 25-May-14 $2,380 $2,380

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 100% 2d 0d 24-May-14 A 24-May-14 A 19-May-14 20-May-14 $4,800 $4,800

TestingTestingTesting 2d 2d 09-Sep-14 11-Sep-14 16-Sep-14 18-Sep-14 115d $0 $0

DST1894 Pressure Testing 0% 2d 2d 09-Sep-14 11-Sep-14 16-Sep-14 18-Sep-14 115d $0 $0

ReinstatementReinstatementReinstatement 2d 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14 $8,382 $8,382

DST1898 Asphalt reinstatement 100% 2d 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14 $8,382 $8,382

Phase Three 300 mm Phase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ LocaPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 20d 15-May-14 A 25-Aug-14 10-May-14 14-Sep-14 141d $236,663 $185,593

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 88d 20d 15-May-14 A 25-Aug-14 10-May-14 03-Sep-14 141d $0 $0

DST1900 Maintain traffic control and safety plan 77.14% 88d 20d 15-May-14 A 25-Aug-14 10-May-14 03-Sep-14 141d $0 $0

DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed 100% 4d 0d 15-May-14 A 22-May-14 A 10-May-14 13-May-14 $0 $0

Pipe InstallationPipe InstallationPipe Installation 56d 1d 15-May-14 A 03-Aug-14 17-May-14 01-Jul-14 75d $99,315 $98,335

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 
LM) and road crossing

100% 10d 0d 15-May-14 A 24-May-14 A 17-May-14 27-May-14 $11,120 $11,140

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  
Steel pipe include testing

100% 10d 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14 $78,709 $78,202

DST1940 Compact Approved Backfill material ,sub base / base course 
above pipeline

100% 10d 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14 $9,486 $8,993

DST1938 Future connection  at  A13+625 0% 1d 1d 03-Aug-14 03-Aug-14 30-Jun-14 01-Jul-14 75d $0 $0

Civil Chamber workCivil Chamber workCivil Chamber work 43d 18d 07-Jun-14 A 23-Aug-14 16-Aug-14 11-Sep-14 59d $119,000 $76,500
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DST2030 Construct - Gate Valve chamber  at  A13+625 75% 5d 1d 07-Jun-14 A 03-Aug-14 18-Aug-14 24-Aug-14 65d $0 $0

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 90% 14d 1d 09-Jun-14 A 03-Aug-14 24-Aug-14 09-Sep-14 76d $35,000 $31,500

DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & 
connect to exist. Pipes

75% 14d 4d 25-Jun-14 A 05-Aug-14 26-Aug-14 11-Sep-14 74d $60,000 $45,000

DST1950 Construct - Wash out Valve chamber @ Sta. A13+631 0% 14d 14d 06-Aug-14 23-Aug-14 16-Aug-14 01-Sep-14 59d $24,000 $0

TestingTestingTesting 2d 2d 23-Aug-14 25-Aug-14 11-Sep-14 14-Sep-14 59d $0 $0

DST1977 Pressure Testing 0% 2d 2d 23-Aug-14 25-Aug-14 11-Sep-14 14-Sep-14 59d $0 $0

ReinstatementReinstatementReinstatement 5d 2d 02-Jun-14 A 04-Aug-14 11-Jun-14 17-Jun-14 159d $18,348 $10,758

DST1979 Asphalt reinstatement 56% 5d 2d 02-Jun-14 A 04-Aug-14 11-Jun-14 17-Jun-14 159d $18,348 $10,758

Phase Four  from StaPhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C)Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 179d 93d 25-May-14 A 03-Nov-14 29-May-14 13-Dec-14 115d $1,578,826 $1,058,560

300 mm Main pipe300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 132d 22d 25-May-14 A 27-Aug-14 29-May-14 19-Nov-14 61d $528,688 $484,821

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 68d 22d 25-May-14 A 27-Aug-14 26-Aug-14 19-Nov-14 59d $0 $0

DST2260 Maintain traffic control and safety plan 67.47% 68d 22d 25-May-14 A 27-Aug-14 26-Aug-14 19-Nov-14 59d $0 $0

DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed 100% 9d 0d 26-May-14 A 17-Jun-14 A 26-Aug-14 06-Sep-14 $0 $0

Pipe InstallationPipe InstallationPipe Installation 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $408,307 $408,307

DST2290 Trench excavation for 300 mm main pipeline length approx. 
(1783 LM) and road crossing

100% 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $35,660 $35,660

DST2300 install 300 mm schedule 20  Steel pipe include testing 100% 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $221,092 $221,092

DST2310 Casting concrete as encasement around the main pipeline or 
single size if required

100% 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $151,555 $151,555

Civil Chamber wCivil Chamber workCivil Chamber work 14d 14d 02-Aug-14 17-Aug-14 23-Aug-14 08-Sep-14 65d $28,200 $0

DST2340 Construct -  Air Valve chamber @ 6+250 0% 14d 14d 02-Aug-14 17-Aug-14 23-Aug-14 08-Sep-14 65d $28,200 $0

TestingTestingTesting 2d 2d 25-Aug-14 27-Aug-14 14-Sep-14 16-Sep-14 59d $0 $0

DST2354 Pressure Testing 0% 2d 2d 25-Aug-14 27-Aug-14 14-Sep-14 16-Sep-14 59d $0 $0

ReinstatementReinstatementReinstatement 12d 2d 29-May-14 A 04-Aug-14 21-Oct-14 03-Nov-14 81d $92,181 $76,514

DST2356 Concrete Reinstatement 83% 12d 2d 29-May-14 A 04-Aug-14 21-Oct-14 03-Nov-14 81d $92,181 $76,514

300 mm Main pipe300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 158d 75d 17-Jun-14 A 16-Oct-14 18-Jun-14 23-Nov-14 133d $455,873 $290,301

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 117d 61d 17-Jun-14 A 16-Oct-14 18-Jun-14 23-Nov-14 100d $0 $0

DST2360 Maintain traffic control and safety plan 47.65% 117d 61d 17-Jun-14 A 16-Oct-14 18-Jun-14 23-Nov-14 37d $0 $0

DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 90% 9d 1d 17-Jun-14 A 02-Aug-14 23-Jun-14 05-Jul-14 160d $0 $0

Pipe InstallationPipe InstallationPipe Installation 39d 4d 17-Jun-14 A 06-Aug-14 25-Jun-14 26-Jul-14 204d $342,808 $290,301

DST2390 Trench excavation for 300 mm main pipeline length approx. 
(1450 LM) and road crossing

88% 18d 2d 17-Jun-14 A 04-Aug-14 25-Jun-14 26-Jul-14 159d $34,100 $30,188
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DST2400 Install 300 mm Steel pipe schedule 20   include testing 88% 18d 2d 17-Jun-14 A 04-Aug-14 25-Jun-14 26-Jul-14 159d $179,800 $159,340

DST2410 Casting concrete as encasement around the main pipeline or 
single size if required

77% 18d 4d 17-Jun-14 A 06-Aug-14 25-Jun-14 26-Jul-14 37d $123,250 $95,115

DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 100% 1d 0d 01-Jul-14 A 01-Jul-14 A $2,870 $2,870

DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 100% 1d 0d 01-Jul-14 A 01-Jul-14 A $2,788 $2,788

DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 90% 9d 1d 14-Jul-14 A 02-Aug-14 82d $0 $0

Civil Chamber wCivil Chamber workCivil Chamber work 28d 28d 20-Aug-14 22-Sep-14 13-Aug-14 15-Sep-14 37d $38,100 $0

DST2430 Construct -   Air Valve chamber @ 5+100 0% 14d 14d 20-Aug-14 06-Sep-14 13-Aug-14 30-Aug-14 37d $14,100 $0

DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 0% 14d 14d 06-Sep-14 22-Sep-14 30-Aug-14 15-Sep-14 37d $24,000 $0

TestingTestingTesting 59d 2d 19-Jun-14 A 24-Sep-14 27-Jul-14 17-Sep-14 48d $0 $0

DST2444 Radiograph Testing 100% 2d 0d 19-Jun-14 A 19-Jun-14 A 27-Jul-14 28-Jul-14 $0 $0

DST2446 Pressure Testing 0% 2d 2d 22-Sep-14 24-Sep-14 15-Sep-14 17-Sep-14 37d $0 $0

ReinstatementReinstatementReinstatement 15d 15d 24-Sep-14 16-Oct-14 04-Nov-14 23-Nov-14 37d $74,965 $0

DST2448 Concrete Reinstatement 0% 15d 15d 24-Sep-14 16-Oct-14 04-Nov-14 23-Nov-14 37d $74,965 $0

300 mm Main pipe300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 125d 93d 30-Jun-14 A 03-Nov-14 26-Jul-14 13-Dec-14 115d $594,265 $283,439

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 74d 76d 30-Jun-14 A 03-Nov-14 26-Jul-14 13-Dec-14 85d $0 $0

DST2450 Maintain traffic control and safety plan 40% 74d 76d 30-Jun-14 A 03-Nov-14 26-Jul-14 13-Dec-14 37d $0 $0

DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 81.99% 9d 2d 01-Jul-14 A 03-Aug-14 26-Jul-14 10-Aug-14 159d $0 $0

Pipe InstallationPipe InstallationPipe Installation 49d 3d 01-Jul-14 A 05-Aug-14 28-Jul-14 23-Aug-14 205d $346,166 $283,439

DST2480 Trench excavation for 300 mm main pipeline length approx. 
(1470 LM) and road crossing

82% 19d 3d 01-Jul-14 A 05-Aug-14 28-Jul-14 23-Aug-14 158d $36,900 $30,150

DST2490 Install 300 mm Steel pipe schedule 20   include testing 82% 19d 3d 01-Jul-14 A 05-Aug-14 28-Jul-14 23-Aug-14 90d $182,280 $148,800

DST2500 Casting concrete as encasement around the main pipeline or 
single size if required

82% 19d 3d 02-Jul-14 A 05-Aug-14 28-Jul-14 23-Aug-14 52d $124,950 $102,454

DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 &
Sta. 2+961 to Sta. 2+936

100% 19d 0d 03-Jul-14 A 09-Jul-14 A $1,033 $1,033

DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 
2+936

100% 19d 0d 03-Jul-14 A 09-Jul-14 A $1,003 $1,003

Civil Chamber wCivil Chamber workCivil Chamber work 41d 41d 05-Aug-14 22-Sep-14 23-Aug-14 14-Oct-14 52d $172,100 $0

DST2520 Construct -Wash out chamber @2+960 0% 14d 14d 05-Aug-14 21-Aug-14 23-Aug-14 08-Sep-14 52d $24,000 $0

DST2530 Construct -   Air Valve chamber combined with Butterfly Valve 
@A3+340

0% 20d 20d 10-Aug-14 02-Sep-14 27-Aug-14 20-Sep-14 52d $49,100 $0

DST2540 Construct - Butterfly Valve chamber @ 2+955 0% 14d 14d 19-Aug-14 04-Sep-14 06-Sep-14 22-Sep-14 52d $35,000 $0

DST2550 Construct Sabastia connection chamber at Sta. A2+322 & 
connect to exist.WSP

0% 14d 14d 06-Sep-14 22-Sep-14 23-Sep-14 14-Oct-14 52d $64,000 $0

TestingTestingTesting 49d 49d 06-Aug-14 24-Sep-14 24-Aug-14 16-Oct-14 68d $0 $0
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DST2553 Radiograph Testing 0% 2d 2d 06-Aug-14 07-Aug-14 24-Aug-14 25-Aug-14 88d $0 $0

DST2555 Pressure Testing 0% 2d 2d 22-Sep-14 24-Sep-14 14-Oct-14 16-Oct-14 52d $0 $0

ReinstatementReinstatementReinstatement 15d 15d 16-Oct-14 03-Nov-14 24-Nov-14 13-Dec-14 37d $75,999 $0

DST2557 Concrete Reinstatement 0% 15d 15d 16-Oct-14 03-Nov-14 24-Nov-14 13-Dec-14 37d $75,999 $0

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ LocatioPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 119d 106d 15-Jul-14 A 16-Nov-14 28-Jul-14 28-Dec-14 51d $313,255 $95,614

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 83d 86d 15-Jul-14 A 16-Nov-14 28-Jul-14 28-Dec-14 37d $0 $0

DST2560 Maintain traffic control and safety plan 20% 83d 86d 15-Jul-14 A 16-Nov-14 28-Jul-14 28-Dec-14 37d $0 $0

DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed 50% 5d 3d 17-Jul-14 A 04-Aug-14 23-Aug-14 28-Aug-14 27d $0 $0

Pipe InstallationPipe InstallationPipe Installation 29d 9d 17-Jul-14 A 12-Aug-14 24-Aug-14 10-Sep-14 20d $244,870 $95,614

DST2590 Trench excavation for 300 mm main pipeline length approx. 
(1050 LM) and road crossing

39% 15d 9d 17-Jul-14 A 12-Aug-14 24-Aug-14 10-Sep-14 20d $25,420 $9,924

DST2600 install 300 mm schedule 20  Steel pipe include testing 39% 15d 9d 19-Jul-14 A 12-Aug-14 24-Aug-14 10-Sep-14 20d $130,200 $50,840

DST2610 Casting concrete as encasement around the main pipeline or 
single size if required

39% 15d 9d 20-Jul-14 A 12-Aug-14 24-Aug-14 10-Sep-14 20d $89,250 $34,850

Civil Chamber workCivil Chamber workCivil Chamber work 14d 14d 12-Aug-14 28-Aug-14 10-Sep-14 27-Sep-14 65d $14,100 $0

DST2650 Construct -  Air Valve chamber @ 1+700 0% 14d 14d 12-Aug-14 28-Aug-14 10-Sep-14 27-Sep-14 65d $14,100 $0

TestingTestingTesting 19d 19d 12-Aug-14 31-Aug-14 10-Sep-14 29-Sep-14 113d $0 $0

DST2652 Radiograph Testing 0% 2d 2d 12-Aug-14 14-Aug-14 10-Sep-14 12-Sep-14 99d $0 $0

DST2654 Pressure Testing 0% 2d 2d 28-Aug-14 31-Aug-14 27-Sep-14 29-Sep-14 88d $0 $0

ReinstatementReinstatementReinstatement 10d 10d 03-Nov-14 16-Nov-14 14-Dec-14 28-Dec-14 37d $54,285 $0

DST2656 Concrete Reinstatement 0% 10d 10d 03-Nov-14 16-Nov-14 14-Dec-14 28-Dec-14 37d $54,285 $0

Phase Six 300 mm MaPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ LocationPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 107d 107d 12-Aug-14 27-Nov-14 10-Sep-14 10-Jan-15 53d $588,213 $0

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 86d 86d 12-Aug-14 27-Nov-14 10-Sep-14 10-Jan-15 37d $0 $0

DST2660 Maintain traffic control and safety plan 0% 86d 86d 12-Aug-14 27-Nov-14 10-Sep-14 10-Jan-15 37d $0 $0

DST2670 Milling Asphalt and or remove Exist. concrete ditch if needed 0% 5d 5d 12-Aug-14 18-Aug-14 10-Sep-14 16-Sep-14 20d $0 $0

Pipe InstallationPipe InstallationPipe Installation 20d 20d 13-Aug-14 06-Sep-14 11-Sep-14 05-Oct-14 44d $286,422 $0

DST2700 Install 300 mm schedule 20  Steel pipe include testing 0% 19d 19d 13-Aug-14 04-Sep-14 11-Sep-14 04-Oct-14 20d $151,032 $0

DST2710 Casting concrete as encasement around the main pipeline or 
single size if required

0% 19d 19d 13-Aug-14 04-Sep-14 11-Sep-14 04-Oct-14 39d $104,550 $0

DST2690 Trench excavation for 300 mm main pipeline length approx. 
(1230 LM) and road crossing

0% 19d 19d 13-Aug-14 04-Sep-14 11-Sep-14 04-Oct-14 20d $30,840 $0

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water 
pipe) @ 1+080

0% 1d 1d 04-Sep-14 06-Sep-14 04-Oct-14 05-Oct-14 44d $0 $0

Civil Chamber workCivil Chamber workCivil Chamber work 49d 49d 06-Sep-14 06-Nov-14 05-Oct-14 09-Dec-14 44d $238,200 $0
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DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 0% 14d 14d 06-Sep-14 22-Sep-14 05-Oct-14 26-Oct-14 44d $95,000 $0

DST2750 Construct -   Air Valve chamber combined with Butterfly Valve 
@A1+000

0% 20d 20d 08-Sep-14 01-Oct-14 12-Oct-14 04-Nov-14 69d $49,100 $0

DST2730 Construct -  Air Valve chamber  @ 1+117 0% 14d 14d 22-Sep-14 13-Oct-14 26-Oct-14 11-Nov-14 44d $14,100 $0

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 
& connect to exist.B.S pipe

0% 21d 21d 13-Oct-14 06-Nov-14 11-Nov-14 09-Dec-14 44d $80,000 $0

TestingTestingTesting 41d 41d 04-Sep-14 15-Oct-14 05-Oct-14 13-Nov-14 83d $0 $0

DST2760 Radiograph Testing 0% 2d 2d 04-Sep-14 07-Sep-14 05-Oct-14 06-Oct-14 87d $0 $0

DST2763 Pressure Testing 0% 2d 2d 13-Oct-14 15-Oct-14 11-Nov-14 13-Nov-14 63d $0 $0

ReinstatementReinstatementReinstatement 9d 9d 16-Nov-14 27-Nov-14 29-Dec-14 10-Jan-15 37d $63,591 $0

DST2800 Concrete Reinstatement 0% 9d 9d 16-Nov-14 27-Nov-14 29-Dec-14 10-Jan-15 37d $63,591 $0

Phase Seven   300 mmPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ LocaPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 108d 108d 17-Aug-14 03-Dec-14 15-Sep-14 17-Jan-15 54d $171,282 $0

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 87d 87d 17-Aug-14 03-Dec-14 15-Sep-14 17-Jan-15 37d $0 $0

DST1980 Maintain traffic control and safety plan 0% 87d 87d 17-Aug-14 03-Dec-14 15-Sep-14 17-Jan-15 37d $0 $0

DST1990 Milling Asphalt and or remove Exist. concrete ditch if needed 0% 4d 4d 18-Aug-14 23-Aug-14 16-Sep-14 21-Sep-14 31d $0 $0

Pipe InstallationPipe InstallationPipe Installation 10d 10d 04-Sep-14 16-Sep-14 04-Oct-14 20-Oct-14 39d $138,843 $0

DST2000 Trench excavation for 300 mm main pipeline length approx. (672 
LM) and road crossing

0% 10d 10d 04-Sep-14 16-Sep-14 04-Oct-14 20-Oct-14 20d $18,540 $0

DST2010 install 300 mm schedule 20  Steel pipe include testing 0% 10d 10d 04-Sep-14 16-Sep-14 04-Oct-14 20-Oct-14 20d $83,328 $0

DST2020 Casting concrete as encasement around the main pipeline or 
single size if required

0% 10d 10d 04-Sep-14 16-Sep-14 04-Oct-14 20-Oct-14 39d $36,975 $0

TestingTestingTesting 7d 7d 16-Sep-14 23-Sep-14 20-Oct-14 26-Oct-14 118d $0 $0

DST2032 Radiograph Testing 0% 2d 2d 16-Sep-14 18-Sep-14 20-Oct-14 22-Oct-14 89d $0 $0

DST2034 Pressure Testing 0% 2d 2d 21-Sep-14 23-Sep-14 25-Oct-14 26-Oct-14 87d $0 $0

ReinstatementReinstatementReinstatement 5d 5d 27-Nov-14 03-Dec-14 11-Jan-15 17-Jan-15 37d $32,439 $0

DST2036 Concrete Reinstatement 0% 5d 5d 27-Nov-14 03-Dec-14 11-Jan-15 17-Jan-15 37d $32,439 $0

Phase Eight 300 mm Phase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ LocatioPhase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 91d 91d 16-Sep-14 16-Dec-14 20-Oct-14 28-Jan-15 55d $349,465 $0

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 70d 70d 16-Sep-14 16-Dec-14 20-Oct-14 28-Jan-15 37d $0 $0

DST2040 Maintain traffic control and safety plan 0% 70d 70d 16-Sep-14 16-Dec-14 20-Oct-14 28-Jan-15 37d $0 $0

DST2050 Milling Asphalt and or remove Exist. concrete ditch if needed 0% 5d 5d 16-Sep-14 22-Sep-14 20-Oct-14 26-Oct-14 20d $0 $0

Pipe InstallationPipe InstallationPipe Installation 14d 14d 17-Sep-14 04-Oct-14 21-Oct-14 06-Nov-14 38d $226,250 $0

DST2070 Trench excavation for 300 mm main pipeline length approx. (950 
LM) and road crossing

0% 14d 14d 17-Sep-14 04-Oct-14 21-Oct-14 06-Nov-14 20d $27,700 $0

DST2080 install 300 mm schedule 20  Steel pipe include testing 0% 14d 14d 17-Sep-14 04-Oct-14 21-Oct-14 06-Nov-14 20d $117,800 $0
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DST2090 Casting concrete as encasement around the main pipeline or 
single size if required

0% 14d 14d 17-Sep-14 04-Oct-14 21-Oct-14 06-Nov-14 38d $80,750 $0

Civil Chamber workCivil Chamber workCivil Chamber work 16d 16d 04-Oct-14 27-Oct-14 06-Nov-14 27-Nov-14 67d $74,100 $0

DST2120 Construct - AR/AV Valve chamber @ Sta.A8+900 0% 14d 14d 04-Oct-14 25-Oct-14 06-Nov-14 25-Nov-14 67d $14,100 $0

DST2130 Construct Bazzariya connection chamber at Sta. A8+222 0% 14d 14d 11-Oct-14 27-Oct-14 09-Nov-14 27-Nov-14 67d $60,000 $0

TestingTestingTesting 22d 22d 05-Oct-14 27-Oct-14 06-Nov-14 27-Nov-14 91d $0 $0

DST2132 Radiograph Testing 0% 2d 2d 05-Oct-14 06-Oct-14 06-Nov-14 09-Nov-14 80d $0 $0

DST2134 Pressure Testing 0% 2d 2d 25-Oct-14 27-Oct-14 25-Nov-14 27-Nov-14 67d $0 $0

ReinstatementReinstatementReinstatement 9d 9d 03-Dec-14 16-Dec-14 18-Jan-15 28-Jan-15 37d $49,115 $0

DST2136 Concrete Reinstatement 0% 9d 9d 03-Dec-14 16-Dec-14 18-Jan-15 28-Jan-15 37d $49,115 $0

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ LocatioPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 96d 96d 04-Oct-14 08-Jan-15 06-Nov-14 18-Feb-15 49d $532,928 $0

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 70d 70d 04-Oct-14 08-Jan-15 06-Nov-14 18-Feb-15 37d $0 $0

DST2140 Maintain traffic control and safety plan 0% 70d 70d 04-Oct-14 08-Jan-15 06-Nov-14 18-Feb-15 37d $0 $0

DST2150 Milling Asphalt and or remove Exist. concrete ditch if needed 0% 9d 9d 04-Oct-14 19-Oct-14 06-Nov-14 18-Nov-14 20d $0 $0

Pipe InstallationPipe InstallationPipe Installation 16d 16d 05-Oct-14 28-Oct-14 08-Nov-14 29-Nov-14 35d $263,113 $0

DST2170 Trench excavation for 300 mm main pipeline length approx. 
(1097 LM) and road crossing

0% 16d 16d 05-Oct-14 28-Oct-14 08-Nov-14 29-Nov-14 20d $33,840 $0

DST2180 Install 300 mm Steel pipe schedule 20   include testing 0% 14d 14d 05-Oct-14 26-Oct-14 08-Nov-14 26-Nov-14 20d $136,028 $0

DST2190 Casting concrete as encasement around the main pipeline or 
single size if required

0% 14d 14d 05-Oct-14 26-Oct-14 08-Nov-14 26-Nov-14 37d $93,245 $0

Civil Chamber workCivil Chamber workCivil Chamber work 38d 38d 26-Oct-14 14-Dec-14 26-Nov-14 19-Jan-15 37d $213,100 $0

DST2210 Construct - Wash out chamber @ Sta.  A7+467 0% 14d 14d 26-Oct-14 11-Nov-14 26-Nov-14 15-Dec-14 37d $24,000 $0

DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ 
Sta. A7+465

0% 20d 20d 30-Oct-14 25-Nov-14 01-Dec-14 30-Dec-14 37d $49,100 $0

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect 
to exist. Pipeline

0% 14d 14d 09-Nov-14 27-Nov-14 13-Dec-14 03-Jan-15 49d $60,000 $0

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+100 0% 14d 14d 25-Nov-14 14-Dec-14 30-Dec-14 19-Jan-15 37d $80,000 $0

TestingTestingTesting 51d 51d 26-Oct-14 16-Dec-14 26-Nov-14 21-Jan-15 55d $0 $0

DST2253 Radiograph Testing 0% 2d 2d 26-Oct-14 28-Oct-14 26-Nov-14 28-Nov-14 77d $0 $0

DST2254 Pressure Testing 0% 2d 2d 14-Dec-14 16-Dec-14 19-Jan-15 21-Jan-15 37d $0 $0

ReinstatementReinstatementReinstatement 15d 15d 16-Dec-14 08-Jan-15 31-Jan-15 18-Feb-15 37d $56,715 $0

DST2256 Concrete Reinstatement 0% 15d 15d 16-Dec-14 08-Jan-15 31-Jan-15 18-Feb-15 37d $56,715 $0

Phase Ten 150 mm MPhase Ten 150 mm Main pipeline at Segment B & C / Location Area( B)Phase Ten 150 mm Main pipeline at Segment B & C / Location Area( B) 57d 57d 26-Oct-14 22-Dec-14 26-Nov-14 04-Feb-15 58d $364,680 $0

Safety and Milling Safety and Milling AsphaltSafety and Milling Asphalt 44d 44d 26-Oct-14 22-Dec-14 26-Nov-14 04-Feb-15 41d $0 $0
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DST1780 Maintain traffic control and safety plan 0% 44d 44d 26-Oct-14 22-Dec-14 26-Nov-14 04-Feb-15 41d $0 $0

DST1790 Milling Asphalt 0% 4d 4d 26-Oct-14 30-Oct-14 26-Nov-14 01-Dec-14 20d $0 $0

Pipe InstallationPipe InstallationPipe Installation 19d 19d 27-Oct-14 19-Nov-14 27-Nov-14 23-Dec-14 56d $182,010 $0

DST1800 Trench excavation for150 mm main pipeline length approx. (900 
LM)  / Segment B

0% 12d 12d 27-Oct-14 10-Nov-14 27-Nov-14 14-Dec-14 20d $15,750 $0

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  
Steel pipe include testing

0% 12d 12d 27-Oct-14 10-Nov-14 27-Nov-14 14-Dec-14 20d $83,250 $0

DST1830 Compact Approved Backfill material ,sub base / base course 
above pipeline

0% 12d 12d 27-Oct-14 10-Nov-14 27-Nov-14 14-Dec-14 20d $13,500 $0

DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 0% 1d 1d 09-Nov-14 10-Nov-14 13-Dec-14 14-Dec-14 63d $0 $0

DST1820 Double Trench pipes excavation for150 mm length approx. (300 
LM)  / Segment C

0% 7d 7d 10-Nov-14 19-Nov-14 14-Dec-14 23-Dec-14 56d $7,710 $0

DST1824 Compact Approved Backfill material ,sub base / base course 
above pipeline

0% 7d 7d 10-Nov-14 19-Nov-14 14-Dec-14 23-Dec-14 56d $6,600 $0

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  
Steel pipe include testing

0% 7d 7d 10-Nov-14 19-Nov-14 14-Dec-14 23-Dec-14 56d $55,200 $0

Civil Chamber workCivil Chamber workCivil Chamber work 21d 21d 10-Nov-14 08-Dec-14 14-Dec-14 13-Jan-15 25d $143,670 $0

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 0% 12d 12d 10-Nov-14 26-Nov-14 14-Dec-14 31-Dec-14 29d $65,000 $0

DST1826 Construct -Gate Valve chamber @B0+350 - B0+590 0% 14d 14d 10-Nov-14 29-Nov-14 14-Dec-14 04-Jan-15 28d $26,840 $0

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya 
Entrance (St. @ 0+018)

0% 14d 14d 16-Nov-14 03-Dec-14 20-Dec-14 10-Jan-15 28d $51,830 $0

DST1840 Connection to the existing WSP and elevated tank 0% 14d 14d 19-Nov-14 08-Dec-14 23-Dec-14 13-Jan-15 20d $0 $0

TestingTestingTesting 21d 21d 19-Nov-14 10-Dec-14 25-Dec-14 17-Jan-15 65d $0 $0

DST1843 Radiograph Testing 0% 2d 2d 19-Nov-14 21-Nov-14 25-Dec-14 26-Dec-14 62d $0 $0

DST1846 Pressure Testing 0% 2d 2d 08-Dec-14 10-Dec-14 13-Jan-15 17-Jan-15 45d $0 $0

ReinstatementReinstatementReinstatement 4d 4d 16-Dec-14 22-Dec-14 31-Jan-15 04-Feb-15 41d $39,000 $0

DST1849 Asphalt reinstatement 0% 4d 4d 16-Dec-14 22-Dec-14 31-Jan-15 04-Feb-15 41d $39,000 $0

Rock Cutting in SlopeRock Cutting in SlopeRock Cutting in Slope 27d 11d 28-May-14 A 13-Aug-14 15-Sep-14 20-Oct-14 141d $73,080 $14,500

DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+6
6+650 7+740)

60% 27d 11d 28-May-14 A 13-Aug-14 15-Sep-14 20-Oct-14 141d $73,080 $14,500

Connection Valves inConnection Valves in TO14Connection Valves in TO14 47d 47d 02-Aug-14 24-Sep-14 02-Dec-14 10-Dec-14 82d $363,250 $0

DST2830 Washout chamber 0% 1d 1d 02-Aug-14 02-Aug-14 02-Dec-14 03-Dec-14 123d $36,400 $0

DST2820 Combination Air Valve Chambers 0% 1d 1d 03-Aug-14 03-Aug-14 03-Dec-14 06-Dec-14 127d $59,400 $0

DST2840 Butterfly Valve chamber 0% 1d 1d 03-Aug-14 03-Aug-14 03-Dec-14 06-Dec-14 123d $28,000 $0

DST2850 Beit Iba connection 0% 1d 1d 04-Aug-14 04-Aug-14 06-Dec-14 07-Dec-14 123d $65,000 $0

DST2860 Qussin connection TO14 0% 1d 1d 11-Sep-14 11-Sep-14 07-Dec-14 08-Dec-14 91d $55,000 $0

DST2870 Nablus connection 0% 1d 1d 20-Sep-14 20-Sep-14 08-Dec-14 09-Dec-14 85d $54,450 $0
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Start Finish BL2 Start BL2
Finish

Total
Float

Budgeted
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Actual
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DST2875 Shavei Shamron connection chamber 0% 1d 1d 24-Sep-14 24-Sep-14 09-Dec-14 10-Dec-14 82d $65,000 $0

Main Pipeline from StMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final worksMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 134d 134d 02-Aug-14 20-Jan-15 03-Jun-14 17-Feb-15 20d $527,896 $0

DST2886 archeological findings 0% 5d 5d 02-Aug-14* 06-Aug-14 03-Jun-14 08-Jun-14 149d $7,246 $0

DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 0% 15d 15d 04-Oct-14 25-Oct-14 10-Sep-14 28-Sep-14 39d $0 $0

DST2879 Mech. Work including install valves fittings, and flushing pipes 
phase 1,2,3,4,5,6

0% 21d 21d 26-Oct-14 19-Nov-14 28-Sep-14 27-Oct-14 39d $145,225 $0

DST2884 Confined Space  Safety Test for Chambers phase 7,  8,9 and 10 0% 13d 13d 29-Nov-14 16-Dec-14 04-Jan-15 21-Jan-15 29d $0 $0

DST2890 Mech. Work including install valves fittings, and flushing pipes 
phase 7,8,9 and 10

0% 21d 21d 15-Dec-14 14-Jan-15 13-Jan-15 12-Feb-15 20d $202,425 $0

DST2900 Milling 0% 2d 2d 16-Dec-14 20-Dec-14 31-Jan-15 01-Feb-15 41d $20,000 $0

DST2920 5 cm  asphalt wearing Course 0% 2d 2d 20-Dec-14 22-Dec-14 02-Feb-15 03-Feb-15 41d $143,000 $0

DST2910 Disinfection and Pressure Testing For Pipeline 0% 14d 14d 31-Dec-14 20-Jan-15 28-Jan-15 17-Feb-15 20d $10,000 $0

Post Construction PhPost Construction PhasePost Construction Phase 24d 24d 05-Jan-15 28-Jan-15 02-Feb-15 25-Feb-15 28d $61,991 $0

Post Construction SubmPost Construction SubmittalsPost Construction Submittals 0d 0d 28-Jan-15 28-Jan-15 25-Feb-15 25-Feb-15 21d $0 $0

DST2930 Start preparation Operation and maintenance manual 0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST2940 Start preparation Training completion document 0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST2950 Start preparation Warranties (to USAID) 0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST2960 Start preparation Final Acceptance Certificate 0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST2970 Start preparation Release of liens and waiver of debts and claims
againts the government

0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST2980 Start preparation Final payment 0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST2990 Start preparation Final  Report 0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

DST3010 Start preparation certificate from local entities/ Authorities 
invloved

0% 0d 0d 28-Jan-15 25-Feb-15 21d $0 $0

Start up, Training and coStart up, Training and commissioningStart up, Training and commissioning 21d 21d 05-Jan-15 26-Jan-15 02-Feb-15 23-Feb-15 31d $0 $0

DST3020 Start up, Training and commissioning 0% 21d 21d 05-Jan-15 26-Jan-15 02-Feb-15 23-Feb-15 31d $0 $0

DemobilizationDemobilizationDemobilization 1d 1d 27-Jan-15 28-Jan-15 25-Feb-15 25-Feb-15 28d $61,991 $0

DST3040 Start Demobilization and  submitting close-out documents 
including as-built drawings

0% 1d 1d 27-Jan-15 28-Jan-15 25-Feb-15 25-Feb-15 28d $61,991 $0

Post Construction activiPost Construction activitiesPost Construction activities 8d 8d 20-Jan-15 28-Jan-15 18-Feb-15 25-Feb-15 28d $0 $0

DST3050 Walk through and check  Punch list 0% 8d 8d 20-Jan-15 28-Jan-15 18-Feb-15 25-Feb-15 28d $0 $0

DST3060 Start preparation as-built drawings 0% 0d 0d 28-Jan-15 25-Feb-15 28d $0 $0
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 337d 03-Dec-13 A 28-Jan-15 22d

MilestonesMilestones 337d 03-Dec-13 A 28-Jan-15 22d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 450d 03-Dec-13 A 28-Jan-15 28d
DST0020 Project Duration  (Calendar  Days) 450d 59.83% 03-Dec-13 A 28-Jan-15 28d
DST0030 Project Duration  (Working  Days) 341d 58.99% 03-Dec-13 A 28-Jan-15 21d

Pre Construction MilestonPre Construction Milestones 0d 07-Aug-14 07-Aug-14 145d
DST0060 Finish  Preconstruction Submittal 0d 0% 07-Aug-14 145d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 13-Aug-14 13-Aug-14 150d
DST0110 Finish Material submittal 0d 0% 13-Aug-14 150d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 14d 10-Jul-14 A 06-Aug-14 150d

Pre Construction SubmittPre Construction Submittals 10d 10-Jul-14 A 06-Aug-14 156d
DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) 10d 50% 10-Jul-14 A 06-Aug-14 156d

MobilizationMobilization 0d 0d

Conformed Drawings andConformed Drawings and Coordination 0d 0d

Construction PhaseConstruction Phase 232d 29-Jan-14 A 03-Dec-14 65d

Construction SubmittalsConstruction Submittals 182d 29-Jan-14 A 23-Sep-14 114d

Shop Drawing SubmittalsShop Drawing Submittals 75d 08-Jun-14 A 23-Sep-14 114d

WaterlineWaterline 21d 14-Jul-14 A 13-Aug-14 150d
DST0610 Waterline 300 mm Main pipeline from Sta. A7+010 to Sta. A9+700 At LHS 21d 50% 14-Jul-14 A 13-Aug-14 150d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection and ValveConnection and Valves Chambers 72d 08-Jun-14 A 23-Sep-14 115d
DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 08-Jun-14 A 25-Aug-14 52d
DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 50% 15-Jun-14 A 13-Aug-14 102d
DST0640 Sielat AL Dahir connection chamber at Sta. A10+424 21d 50% 15-Jun-14 A 13-Aug-14 82d
DST0645-new Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 50% 22-Jul-14 A 13-Aug-14 150d
DST0646-new Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B 21d 50% 22-Jul-14 A 13-Aug-14 150d
DST0647-new Structural & Mechanical detail for valve chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+000 to 9+000 5d 50% 24-Jul-14 A 04-Aug-14 158d
DST0710 Sabastia connection chamber at Sta. A2+280 & connect to exist.WSP 21d 0% 02-Aug-14 25-Aug-14 52d
DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 02-Aug-14 25-Aug-14 102d
DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 02-Aug-14 25-Aug-14 82d
DST0720 Flow control Valve chamber @ Sta.A1+070 21d 0% 03-Aug-14 26-Aug-14 52d
DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect to exist.B.S pipe 21d 0% 04-Aug-14 27-Aug-14 79d
DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 21d 0% 10-Aug-14 02-Sep-14 102d
DST0660 Connection to the existing WSP and elevated tank 21d 0% 10-Aug-14 02-Sep-14 82d
DST0760 Beit Iba connection TO14 21d 0% 11-Aug-14 03-Sep-14 82d
DST0764 Qussin connection TO14 21d 0% 18-Aug-14 10-Sep-14 82d
DST0768 Nablus connection TO14 21d 0% 26-Aug-14 18-Sep-14 82d
DST0770 Shavei Shamron TO14 21d 0% 31-Aug-14 23-Sep-14 82d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 153d 29-Jan-14 A 13-Aug-14 145d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 157d 29-Jan-14 A 13-Aug-14 150d
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 13-Aug-14 150d
DST0940 Pressure Gauges 21d 50% 12-May-14 A 13-Aug-14 150d
DST0955-new Structural analysis for gate valve chamber walls. 21d 50% 23-Jul-14 A 13-Aug-14 150d

Material Submittals civMaterial Submittals civil 0d 0d

ProcurementsProcurements 64d 22-Jun-14 A 03-Oct-14 35d

OrderOrder 0d 0d

ManufacturingManufacturing 70d 22-Jun-14 A 03-Oct-14 38d
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DST1200 valves and other related materials 70d 25% 22-Jun-14 A 03-Oct-14 38d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 164d 26-Mar-14 A 03-Dec-14 65d

Implement traffic controlImplement traffic control 0d 0d

Main pipelineMain pipeline 164d 26-Mar-14 A 03-Dec-14 65d

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 100d 26-Mar-14 A 09-Sep-14 116d

300 mm Main pipeli300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 100d 06-Apr-14 A 04-Sep-14 119d

Safety and MillinSafety and Milling Asphalt 78d 06-Apr-14 A 27-Aug-14 127d
DST1570 Maintain traffic control and safety plan 78d 71.3% 06-Apr-14 A 27-Aug-14 127d

Pipe InstallationPipe Installation 1d 02-Aug-14 02-Aug-14 75d
DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 0% 02-Aug-14 02-Aug-14 75d

Civil Chamber woCivil Chamber work 59d 26-May-14 A 04-Sep-14 115d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+920 14d 91.99% 26-May-14 A 03-Aug-14 59d
DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 18d 92% 02-Jun-14 A 03-Aug-14 60d
DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 14d 84% 15-Jul-14 A 04-Aug-14 114d
DST1640 Construct-Air Valve chamber   @ Sta. A9+970 14d 0% 03-Aug-14 19-Aug-14 115d
DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. 12d 0% 13-Aug-14 27-Aug-14 106d
DST1650 Construct - Wash out Valve chamber @ A10+930 14d 0% 19-Aug-14 04-Sep-14 115d

TestingTesting 0d 0d

ReinstatementReinstatement 4d 30-Apr-14 A 02-Aug-14 149d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 02-Aug-14 149d

300 mm Main pipeli300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 81d 26-Mar-14 A 09-Sep-14 114d

Safety and MillinSafety and Milling Asphalt 63d 26-Mar-14 A 09-Sep-14 115d
DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 09-Sep-14 115d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 18d 03-Aug-14 24-Aug-14 127d
DST1750 Construct - Air Valve chamber @ 12+500 14d 0% 03-Aug-14 19-Aug-14 59d
DST1760 Construct - Air Valve chamber @ 11+760 14d 0% 07-Aug-14 24-Aug-14 127d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 34d 11-May-14 A 11-Sep-14 114d

Safety and Milling ASafety and Milling Asphalt 26d 11-May-14 A 11-Sep-14 115d
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 11-Sep-14 115d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 15-May-14 A 25-Aug-14 141d

Safety and Milling ASafety and Milling Asphalt 88d 15-May-14 A 25-Aug-14 141d
DST1900 Maintain traffic control and safety plan 88d 77.14% 15-May-14 A 25-Aug-14 141d

Pipe InstallationPipe Installation 1d 03-Aug-14 03-Aug-14 75d
DST1938 Future connection  at  A13+625 1d 0% 03-Aug-14 03-Aug-14 75d

Civil Chamber workCivil Chamber work 43d 07-Jun-14 A 23-Aug-14 59d
DST2030 Construct - Gate Valve chamber  at  A13+625 5d 75% 07-Jun-14 A 03-Aug-14 65d
DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 90% 09-Jun-14 A 03-Aug-14 76d
DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 75% 25-Jun-14 A 05-Aug-14 74d
DST1950 Construct - Wash out Valve chamber @ Sta. A13+631 14d 0% 06-Aug-14 23-Aug-14 59d

TestingTesting 2d 23-Aug-14 25-Aug-14 59d
DST1977 Pressure Testing 2d 0% 23-Aug-14 25-Aug-14 59d

ReinstatementReinstatement 5d 02-Jun-14 A 04-Aug-14 159d
DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 04-Aug-14 159d

Phase Four  from Sta. Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 115d 25-May-14 A 03-Nov-14 88d
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300 mm Main pipeli300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 79d 25-May-14 A 27-Aug-14 53d

Safety and MillinSafety and Milling Asphalt 68d 25-May-14 A 27-Aug-14 59d
DST2260 Maintain traffic control and safety plan 68d 67.47% 25-May-14 A 27-Aug-14 59d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 14d 02-Aug-14 17-Aug-14 65d
DST2340 Construct -  Air Valve chamber @ 6+250 14d 0% 02-Aug-14 17-Aug-14 65d

TestingTesting 2d 25-Aug-14 27-Aug-14 59d
DST2354 Pressure Testing 2d 0% 25-Aug-14 27-Aug-14 59d

ReinstatementReinstatement 12d 29-May-14 A 04-Aug-14 81d
DST2356 Concrete Reinstatement 12d 83% 29-May-14 A 04-Aug-14 81d

300 mm Main pipeli300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 115d 17-Jun-14 A 16-Oct-14 97d

Safety and MillinSafety and Milling Asphalt 117d 17-Jun-14 A 16-Oct-14 100d
DST2360 Maintain traffic control and safety plan 117d 47.65% 17-Jun-14 A 16-Oct-14 37d
DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 90% 17-Jun-14 A 02-Aug-14 160d

Pipe InstallationPipe Installation 20d 17-Jun-14 A 06-Aug-14 157d
DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road crossing 18d 88% 17-Jun-14 A 04-Aug-14 159d
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 88% 17-Jun-14 A 04-Aug-14 159d
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 77% 17-Jun-14 A 06-Aug-14 37d
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 14-Jul-14 A 02-Aug-14 82d

Civil Chamber woCivil Chamber work 14d 20-Aug-14 06-Sep-14 37d
DST2430 Construct -   Air Valve chamber @ 5+100 14d 0% 20-Aug-14 06-Sep-14 37d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

300 mm Main pipeli300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 75d 30-Jun-14 A 03-Nov-14 88d

Safety and MillinSafety and Milling Asphalt 74d 30-Jun-14 A 03-Nov-14 85d
DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 03-Nov-14 37d
DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 81.99% 01-Jul-14 A 03-Aug-14 159d

Pipe InstallationPipe Installation 19d 01-Jul-14 A 05-Aug-14 158d
DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) and road crossing 19d 82% 01-Jul-14 A 05-Aug-14 158d
DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 82% 01-Jul-14 A 05-Aug-14 90d
DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 82% 02-Jul-14 A 05-Aug-14 52d

Civil Chamber woCivil Chamber work 26d 05-Aug-14 04-Sep-14 52d
DST2520 Construct -Wash out chamber @2+960 14d 0% 05-Aug-14 21-Aug-14 52d
DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+340 20d 0% 10-Aug-14 02-Sep-14 52d
DST2540 Construct - Butterfly Valve chamber @ 2+955 14d 0% 19-Aug-14 04-Sep-14 52d

TestingTesting 2d 06-Aug-14 07-Aug-14 88d
DST2553 Radiograph Testing 2d 0% 06-Aug-14 07-Aug-14 88d

ReinstatementReinstatement 0d 0d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 86d 15-Jul-14 A 16-Nov-14 39d

Safety and Milling ASafety and Milling Asphalt 83d 15-Jul-14 A 16-Nov-14 37d
DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 16-Nov-14 37d
DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 50% 17-Jul-14 A 04-Aug-14 27d

Pipe InstallationPipe Installation 29d 17-Jul-14 A 12-Aug-14 20d
DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road crossing 15d 39% 17-Jul-14 A 12-Aug-14 20d
DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 39% 19-Jul-14 A 12-Aug-14 20d
DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 39% 20-Jul-14 A 12-Aug-14 20d

Civil Chamber workCivil Chamber work 14d 12-Aug-14 28-Aug-14 65d
DST2650 Construct -  Air Valve chamber @ 1+700 14d 0% 12-Aug-14 28-Aug-14 65d

TestingTesting 19d 12-Aug-14 31-Aug-14 113d
DST2652 Radiograph Testing 2d 0% 12-Aug-14 14-Aug-14 99d
DST2654 Pressure Testing 2d 0% 28-Aug-14 31-Aug-14 88d

ReinstatementReinstatement 0d 0d
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Phase Six 300 mm MaiPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 78d 12-Aug-14 27-Nov-14 39d

Safety and Milling ASafety and Milling Asphalt 86d 12-Aug-14 27-Nov-14 37d
DST2660 Maintain traffic control and safety plan 86d 0% 12-Aug-14 27-Nov-14 37d
DST2670 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 12-Aug-14 18-Aug-14 20d

Pipe InstallationPipe Installation 19d 13-Aug-14 04-Sep-14 39d
DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 0% 13-Aug-14 04-Sep-14 20d
DST2710 Casting concrete as encasement around the main pipeline or single size if required 19d 0% 13-Aug-14 04-Sep-14 39d
DST2690 Trench excavation for 300 mm main pipeline length approx. (1230 LM) and road crossing 19d 0% 13-Aug-14 04-Sep-14 20d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Seven   300 mmPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 79d 17-Aug-14 03-Dec-14 40d

Safety and Milling ASafety and Milling Asphalt 87d 17-Aug-14 03-Dec-14 37d
DST1980 Maintain traffic control and safety plan 87d 0% 17-Aug-14 03-Dec-14 37d
DST1990 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 0% 18-Aug-14 23-Aug-14 31d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 0d 0d

Phase Ten 150 mm MaPhase Ten 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 27d 28-May-14 A 13-Aug-14 141d
DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+650-7+ 27d 60% 28-May-14 A 13-Aug-14 141d

Connection Valves in TConnection Valves in TO14 3d 02-Aug-14 04-Aug-14 126d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 5d 02-Aug-14 06-Aug-14 149d

Post Construction PhaPost Construction Phase 0d 0d

Post Construction SubmitPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 0d 0d
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Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 337d 03-Dec-13 A 28-Jan-15 22d

MilestonesMilestones 450d 03-Dec-13 A 28-Jan-15 28d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 450d 03-Dec-13 A 28-Jan-15 28d
DST0020 Project Duration  (Calendar  Days) 450d 59.83% 03-Dec-13 A 28-Jan-15 28d
DST0030 Project Duration  (Working  Days) 341d 58.99% 03-Dec-13 A 28-Jan-15 21d

Pre Construction MilestoPre Construction Milestones 0d 08-Dec-13 A 08-Dec-13 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestonesConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhaPre Construction Phase 229d 03-Dec-13 A 06-Aug-14 203d

Pre Construction SubmitPre Construction Submittals 223d 08-Dec-13 A 06-Aug-14 203d
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A
DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A
DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
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DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A
DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A
DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A
DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) 10d 50% 10-Jul-14 A 06-Aug-14 156d

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings andConformed Drawings and Coordination 40d 03-Dec-13 A 15-May-14 A
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 03-Dec-13 A 15-May-14 A

Construction PhaseConstruction Phase 250d 25-Dec-13 A 16-Nov-14 79d

Construction SubmittalsConstruction Submittals 187d 25-Dec-13 A 25-Aug-14 140d

Shop Drawing SubmittalsShop Drawing Submittals 177d 02-Feb-14 A 25-Aug-14 140d

WaterlineWaterline 177d 02-Feb-14 A 13-Aug-14 150d
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 08-Apr-14 A 30-Apr-14 A
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 28-Apr-14 A 21-May-14 A
DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 06-May-14 A 21-May-14 A
DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 12-May-14 A 27-May-14 A
DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 01-Jun-14 A 12-Jun-14 A
DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 10-Jun-14 A 01-Jul-14 A
DST0610 Waterline 300 mm Main pipeline from Sta. A7+010 to Sta. A9+700 At LHS 21d 50% 14-Jul-14 A 13-Aug-14 150d

Rock Cutting in SlopeRock Cutting in Slope 21d 01-Jun-14 A 03-Jul-14 A
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+6 21d 100% 01-Jun-14 A 03-Jul-14 A

Connection and ValveConnection and Valves Chambers 86d 27-Mar-14 A 25-Aug-14 140d
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 21d 100% 27-Mar-14 A 09-Jun-14 A
DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 08-Jun-14 A 25-Aug-14 52d
DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 & from Sta.12+000 to 13+700 21d 100% 08-Jun-14 A 12-Jun-14 A
DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 50% 15-Jun-14 A 13-Aug-14 102d
DST0640 Sielat AL Dahir connection chamber at Sta. A10+424 21d 50% 15-Jun-14 A 13-Aug-14 82d
DST0645-new Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 50% 22-Jul-14 A 13-Aug-14 150d
DST0646-new Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B 21d 50% 22-Jul-14 A 13-Aug-14 150d
DST0647-new Structural & Mechanical detail for valve chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+000 to 9+0 5d 50% 24-Jul-14 A 04-Aug-14 158d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 179d 25-Dec-13 A 13-Aug-14 150d

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 179d 25-Dec-13 A 13-Aug-14 150d
DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
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DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0874 Air release valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 13-Aug-14 150d
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0937 Repair pipe cement  lining and coating 21d 100% 10-Feb-14 A 16-Apr-14 A
DST0970 Flow control valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970-new Pressure reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A
DST0795 Shrinkable sheet 21d 100% 18-Feb-14 A 23-Feb-14 A
DST0972-new Washout Flap valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 30-Mar-14 A
DST0976-new Bolts, Nuts& washers 21d 100% 23-Mar-14 A 05-May-14 A
DST0920 Electro-magnetic flow meters 21d 100% 21-Apr-14 A 09-Jun-14 A
DST0950-new Hubbed slip on flanges for welding (Alternative) 21d 100% 08-May-14 A 18-May-14 A
DST0940 Pressure Gauges 21d 50% 12-May-14 A 13-Aug-14 150d
DST0955-new Structural analysis for gate valve chamber walls. 21d 50% 23-Jul-14 A 13-Aug-14 150d

Material Submittals ciMaterial Submittals civil 152d 15-Jan-14 A 22-Jul-14 A
DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A
DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A
DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 08-May-14 A 27-May-14 A
DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 29-May-14 A 22-Jul-14 A

ProcurementsProcurements 204d 20-Jan-14 A 03-Oct-14 55d

OrderOrder 134d 20-Jan-14 A 19-Jun-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A
DST1170 Start Order valves and other related materials 0d 100% 19-Jun-14 A

ManufacturingManufacturing 174d 20-Jan-14 A 03-Oct-14 55d
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A
DST1200 valves and other related materials 70d 25% 22-Jun-14 A 03-Oct-14 55d

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 167d 19-Jan-14 A 16-Nov-14 79d

Implement traffic controlImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A
DST1240 Start Implement traffic control and safety plan 5d 100% 19-Jan-14 A 23-Mar-14 A

Main pipelineMain pipeline 159d 26-Mar-14 A 16-Nov-14 79d
Phase One  from Sta. Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 98d 26-Mar-14 A 09-Sep-14 116d

300 mm Main pipel300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 127d 06-Apr-14 A 27-Aug-14 169d

Safety and MillinSafety and Milling Asphalt 78d 06-Apr-14 A 27-Aug-14 127d
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DST1570 Maintain traffic control and safety plan 78d 71.3% 06-Apr-14 A 27-Aug-14 127d
DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallationPipe Installation 30d 07-Apr-14 A 30-Apr-14 A
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 100% 07-Apr-14 A 30-Apr-14 A
DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 and Sta. A10+433 (107 LM) 19d 100% 20-Apr-14 A 22-Apr-14 A

Civil Chamber wCivil Chamber work 54d 26-May-14 A 04-Aug-14 114d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+920 14d 91.99% 26-May-14 A 03-Aug-14 59d
DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 18d 92% 02-Jun-14 A 03-Aug-14 60d
DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 14d 84% 15-Jul-14 A 04-Aug-14 114d

TestingTesting 2d 05-May-14 A 05-May-14 A
DST1674 Radiograph Testing 2d 100% 05-May-14 A 05-May-14 A

ReinstatementReinstatement 4d 30-Apr-14 A 02-Aug-14 149d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 02-Aug-14 149d

300 mm Main pipel300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 78d 26-Mar-14 A 09-Sep-14 114d
Safety and MillinSafety and Milling Asphalt 75d 26-Mar-14 A 09-Sep-14 115d

DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 09-Sep-14 115d
DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 100% 26-Mar-14 A 11-May-14 A

Pipe InstallationPipe Installation 19d 26-Mar-14 A 13-May-14 A
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing 19d 100% 26-Mar-14 A 13-May-14 A
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 26-Mar-14 A 13-May-14 A
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 26-Mar-14 A 13-May-14 A

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 2d 30-Mar-14 A 07-May-14 A
DST1772 Radiograph Testing 2d 100% 30-Mar-14 A 07-May-14 A

ReinstatementReinstatement 4d 04-May-14 A 02-Jun-14 A
DST1778 Asphalt reinstatement 4d 100% 04-May-14 A 02-Jun-14 A

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 60d 11-May-14 A 11-Sep-14 114d

Safety and Milling ASafety and Milling Asphalt 38d 11-May-14 A 11-Sep-14 115d
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 11-Sep-14 115d
DST1860 Milling and or remove Exist. concrete ditch if needed 3d 100% 12-May-14 A 15-May-14 A

Pipe InstallationPipe Installation 28d 13-May-14 A 24-May-14 A
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road crossing 6d 100% 13-May-14 A 15-May-14 A
DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 6d 100% 13-May-14 A 15-May-14 A
DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 13-May-14 A 15-May-14 A
DST1885 Casting concrete as encasement around the main pipeline or single size if required (from Sta. 13+055 to Sta. 13+083) 6d 100% 15-May-14 A 15-May-14 A
DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 24-May-14 A 24-May-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 2d 02-Jun-14 A 02-Jun-14 A
DST1898 Asphalt reinstatement 2d 100% 02-Jun-14 A 02-Jun-14 A

Phase Three 300 mm Phase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 15-May-14 A 25-Aug-14 137d

Safety and Milling ASafety and Milling Asphalt 88d 15-May-14 A 25-Aug-14 141d
DST1900 Maintain traffic control and safety plan 88d 77.14% 15-May-14 A 25-Aug-14 141d
DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 100% 15-May-14 A 22-May-14 A

Pipe InstallationPipe Installation 10d 15-May-14 A 24-May-14 A
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road crossing 10d 100% 15-May-14 A 24-May-14 A
DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 10d 100% 17-May-14 A 24-May-14 A
DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 17-May-14 A 24-May-14 A

Civil Chamber workCivil Chamber work 43d 07-Jun-14 A 05-Aug-14 74d
DST2030 Construct - Gate Valve chamber  at  A13+625 5d 75% 07-Jun-14 A 03-Aug-14 65d
DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 90% 09-Jun-14 A 03-Aug-14 76d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

30-Apr-14 A

04-Aug-14

05-May-14 A

02-Aug-14

09-Sep-14
09-Sep-14

13-May-14 A

07-May-14 A

02-Jun-14 A

11-Sep-14
11-Sep-14

24-May-14 A

02-Jun-14 A

25-Aug-14
25-Aug-14

24-May-14 A

05-Aug-14

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 6 Date Revision Checked Approved
03-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 75% 25-Jun-14 A 05-Aug-14 74d
TestingTesting 0d 0d

ReinstatementReinstatement 5d 02-Jun-14 A 04-Aug-14 159d
DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 04-Aug-14 159d

Phase Four  from Sta.Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 131d 25-May-14 A 03-Nov-14 88d
300 mm Main pipel300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 128d 25-May-14 A 27-Aug-14 53d

Safety and MillinSafety and Milling Asphalt 68d 25-May-14 A 27-Aug-14 59d
DST2260 Maintain traffic control and safety plan 68d 67.47% 25-May-14 A 27-Aug-14 59d
DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 100% 26-May-14 A 17-Jun-14 A

Pipe InstallationPipe Installation 22d 26-May-14 A 17-Jun-14 A
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road crossing 22d 100% 26-May-14 A 17-Jun-14 A
DST2300 install 300 mm schedule 20  Steel pipe include testing 22d 100% 26-May-14 A 17-Jun-14 A
DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 26-May-14 A 17-Jun-14 A

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 12d 29-May-14 A 04-Aug-14 81d
DST2356 Concrete Reinstatement 12d 83% 29-May-14 A 04-Aug-14 81d

300 mm Main pipel300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 115d 17-Jun-14 A 16-Oct-14 97d

Safety and MillinSafety and Milling Asphalt 117d 17-Jun-14 A 16-Oct-14 100d
DST2360 Maintain traffic control and safety plan 117d 47.65% 17-Jun-14 A 16-Oct-14 37d
DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 90% 17-Jun-14 A 02-Aug-14 160d

Pipe InstallationPipe Installation 39d 17-Jun-14 A 06-Aug-14 204d
DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road crossing 18d 88% 17-Jun-14 A 04-Aug-14 159d
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 88% 17-Jun-14 A 04-Aug-14 159d
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 77% 17-Jun-14 A 06-Aug-14 37d
DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 01-Jul-14 A 01-Jul-14 A
DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 1d 100% 01-Jul-14 A 01-Jul-14 A
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 14-Jul-14 A 02-Aug-14 82d

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 2d 19-Jun-14 A 19-Jun-14 A
DST2444 Radiograph Testing 2d 100% 19-Jun-14 A 19-Jun-14 A

ReinstatementReinstatement 0d 0d

300 mm Main pipel300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 91d 30-Jun-14 A 03-Nov-14 88d

Safety and MillinSafety and Milling Asphalt 74d 30-Jun-14 A 03-Nov-14 85d
DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 03-Nov-14 37d
DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 81.99% 01-Jul-14 A 03-Aug-14 159d

Pipe InstallationPipe Installation 49d 01-Jul-14 A 05-Aug-14 205d
DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) and road crossing 19d 82% 01-Jul-14 A 05-Aug-14 158d
DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 82% 01-Jul-14 A 05-Aug-14 90d
DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 82% 02-Jul-14 A 05-Aug-14 52d
DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A
DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 86d 15-Jul-14 A 16-Nov-14 39d

Safety and Milling ASafety and Milling Asphalt 83d 15-Jul-14 A 16-Nov-14 37d
DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 16-Nov-14 37d
DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 50% 17-Jul-14 A 04-Aug-14 27d

Pipe InstallationPipe Installation 29d 17-Jul-14 A 12-Aug-14 20d
DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road crossing 15d 39% 17-Jul-14 A 12-Aug-14 20d
DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 39% 19-Jul-14 A 12-Aug-14 20d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

04-Aug-14

03-Nov-14
27-Aug-14
27-Aug-14

17-Jun-14 A

04-Aug-14

16-Oct-14
16-Oct-14

06-Aug-14

19-Jun-14 A

03-Nov-14
03-Nov-14

05-Aug-14

16-Nov-14
16-Nov-14

12-Aug-14

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 39% 20-Jul-14 A 12-Aug-14 20d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Six 300 mm MaPhase Six 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d
Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d
TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Seven   300 mmPhase Seven   300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d
Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d
Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d
TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d
Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Ten 150 mm MaPhase Ten 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Safety and Milling ASafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 27d 28-May-14 A 13-Aug-14 141d
DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+62 27d 60% 28-May-14 A 13-Aug-14 141d

Connection Valves in Connection Valves in TO14 0d 0d

Main Pipeline from StMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post Construction SubmiPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

13-Aug-14

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                             6,509,034 

 $                             6,859,034 

 $                             6,377,880 

 Planned Value   (Baseline1) 243,399$            4,564$          444,151$                   600,069$      538,308$         594,890$      377,421$      612,260$      703,787$               553,822$      979,703$         377,997$      337,946$      140,717$          $6,509,034

 Planned  Value (CUM) 243,399$            247,963$      247,963$          692,114$                   1,292,183$   1,830,491$      2,425,381$   2,802,802$   3,415,062$   4,118,849$            4,672,671$   5,652,374$       6,030,371$   6,368,317$   6,509,034$        

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) BL1 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

 Planned Value (Baseline2) 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         $473,193 $339,393 $794,438 $702,148 $730,757 $595,252 $905,160 $445,782 $223,726 6,377,880$     

 Planned  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,641,224$   1,980,617$   2,775,055$   3,477,203$            4,207,960$   4,803,212$       5,708,372$   6,154,154$   6,377,880$        

% Planned 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 7.4% 5.3% 12.5% 11.0% 11.5% 9.3% 14.2% 7.0% 3.5% 100.00%

% Planned  (CUM) BL2 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 25.7% 31.1% 43.5% 54.5% 66.0% 75.3% 89.5% 96.5% 100.0%

Actual Value 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         776,652$      446,376$      2,391,059$     

Actual  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,944,683$   2,391,059$   

% Actual 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 12.2% 7.0% 37.5%

% Actual (CUM) 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 30.5% 37.5%

`
63.3%

71.8%

86.8%

92.6%
97.8%

100.0%

66.0%

75.3%

89.5%

96.5%
100.0%

60.0%

70.0%

80.0%

90.0%

100.0%

110.0%

% Planned  (CUM) BL1 % Actual (CUM)

% Planned  (CUM) BL2

Construction Progress S-Curve
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19.9%
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3.0%
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TRACKING DATES

Spec. 

No.

Site Memo No. Subject Project Received on (M/D/Y)

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 Site Instruction 
2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 Site Instruction 
3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 Site Instruction 
4 SM-13-00013-DST-E-C-004 Revised Segments for Location of Cut Slopes DST 06/03/14 Site Instruction 
5 SM-13-00013-DST-E-C-005 Night Shift Works DST 07/08/14 Site Instruction 
6 SM-13-00013-DST-E-C-006 Concrete Compressive Strength of GV Chamber Walls DST 07/09/14 Site Instruction 
7 SM-13-00013-DST-E-C-007 Concrete Compressive Strength Test Results DST 07/22/14 Site Instruction 
8 SM-13-00013-DST-E-C-008 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-002'' DST 07/23/14 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL

Remarks
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TRACKING DATES

Spec. 

No.

Site Memo No. Subject Project Submitted on (M/D/Y)

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 Other
2 SM-13-00013-DST-C-E-002 Reply Response to RFI #015 DST 07/01/14

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL

Remarks
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C
IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-
020-A 

01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B Material, fabrication and installation for Two Temporary Signs at  location as specified in 
SUB-13-00013-DST-020-A 01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C
IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A
IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C
IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A
IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A
IR-13-00013-DST-006-A Safety facilities concrete barrires 02/23/14 02/24/14 02/25/14 1 A
IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A
IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A
IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C
IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A
IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C
IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A
IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A
IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A
IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A Conduct compresseive strength at 7 days for BONYAN concrete trial batch & related 
aggregate sieve analysis 03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A
IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A Safety precautions and traffic control while conducting  Trial pits for existing water 
pipeline in St. 10+580 & St. 10+750 03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A 12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel 
pipes,QTY=2000m 03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

IR-13-00013-DST-020-A Manufacturing process of external polyethylene coating & internal cement lining for 12 
3/4 OD pipes,Qty =2000m 03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A

IR-13-00013-DST-022-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 
(Rendroc S and FC for Fair Face finish) 03/25/14 03/25/14 03/25/14 0 A

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 
2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-
QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2
3-CANUSA Shrinkable sheet, QTY=25.

IR-13-00013-DST-024-A compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve 
analysis 03/25/14 03/26/14 03/27/14 1 A

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A
IR-13-00013-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A
IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A
IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A
IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A
IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A Internal cement lining manufacture process for externally coated pipe-FIP product (12 
inch,QTY=2000 m) 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A
IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A
IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  
agency , the quantities will be as follow:
 12 inch 11 ¼ bends=29 piece 
              6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A
IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A
IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A
IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

Inspection for the following FIP-fittings:
Elbow 45° /12’’-QTY= 1
Elbow 90°/12’’-QTY=3
Tee 300x300x250-QTY=2
Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A
IR-13-00013-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A
IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A compressive strength at 7 days for BONYAN concrete trial batch & related aggregate 
sieve analysis 03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

03/31/14

03/27/14

03/26/14

03/30/14 03/31/14

IR-13-00013-DST-023-A 03/25/14 03/26/14

IR-13-00013-DST-035-A

CIR-13-00013-DST-040-A

0 D

04/01/14 103/30/14

1 A
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IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A
IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A
IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A
IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A
IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :
12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 
Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A
IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A
IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A
IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A
IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A
IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A
IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A
IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

Inspection for the following FIP-fittings:
Elbow 45° /12’’-QTY= 12
Elbow 90°/12’’-QTY=13
Tee 300x300x250-QTY=2
Tee 300x300x200-QTY=2
Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A
IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A
IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A
IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A
IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A
IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A
IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A
IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

·         Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on 
Apr. 06)
·          Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on 
Apr. 08)

·         Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)

·         Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)
·         Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

1 A

04/02/14

04/07/14

04/08/14

04/14/14 7

04/09/14

A

IR-13-00013-DST-069-A 04/08/14

AIR-13-00013-DST-051-A 04/01/14 04/03/14 1

IR-13-00013-DST-060-A 04/06/14
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IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A
IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A
IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A
IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A
IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A
IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A
IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A
IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A
IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A
IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A
IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A
IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A
IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A
IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A
IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A
IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A
IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A
IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A
IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-
Borusan/ Middle East Tube Company Ltd. product., QTY= 866.2 m
12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-
Borusan/ Middle East Tube Company Ltd. product.QTY= 122 m
Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube                
Company Ltd . ),QTY=70 sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A
IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A
IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A
IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A
IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A
IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A
IR-13-00013-DST-096-A Trench excavation from St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A
IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A
IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A
IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A
IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A
IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A
IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C

04/19/14 3 A04/16/14IR-13-00013-DST-089-A 04/15/14
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IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A
IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A
IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A
IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A
IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A
IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A
IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A
IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A
IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-112-A 12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 
53, QTY=1500 m 04/23/14 04/24/14 04/28/14 4 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  
agency , the quantities will be as follow:
·         12 inch 11 ¼ bends=36 piece 
·         6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  
agency 04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A
IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A
IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A
IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A
IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A
IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A
IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C
IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A
IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A
IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A
IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A
IR-13-00013-DST-128-A Trench excavation from St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A
IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A
IR-13-00013-DST-130-A Trench backfilling  from St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A
IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A
IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 05/04/14 4 A
IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 05/04/14 3 A
IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 05/04/14 2 A

IR-13-00013-DST-113-A 04/23/14 04/24/14 0 C04/24/14
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IR-13-00013-DST-135-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+360 to 
St. 10+760 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-136-A Trench excavation from St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A
IR-13-00013-DST-137-A Pipeline installation and bedding from  St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A
IR-13-00013-DST-138-A Trench backfilling  from    St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A
IR-13-00013-DST-139-A Inspection to spread prime coat on finished base course layer 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-140-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 11+060 to 
St. 11+510 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-141-A Trench excavation from St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A
IR-13-00013-DST-142-A Pipeline installation and bedding from   St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A
IR-13-00013-DST-143-A Trench backfilling  from    St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A
IR-13-00013-DST-144-A Inspection for 12 inch fabricated bends, QTY=30 05/04/14 05/04/14 05/08/14 4 A
IR-13-00013-DST-145-A Pipeline alignment marked on site from St. 12+400 to St. 12+600 05/05/14 05/05/14 05/05/14 0 A
IR-13-00013-DST-146-A Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/05/14 0 C
IR-13-00013-DST-146-B Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-147-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+760 to 
St. 11+060
St. 11+510 to St. 11+660

05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-147-B Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 10+760 to 
St. 11+060 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-148-A Trench excavation from  St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A
IR-13-00013-DST-149-A Pipeline installation and bedding from    St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A
IR-13-00013-DST-150-A Trench backfilling  from   St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A
IR-13-00013-DST-151-A Inspection to spread prime coat on finished base course layer 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-152-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+360 to 
St. 11+760 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-153-A Trench excavation from   St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A
IR-13-00013-DST-154-A Pipeline installation and bedding from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A
IR-13-00013-DST-155-A Trench backfilling  from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-156-A Electric resistance welded black steel pipe( casing sleeve)-OD=16 inch, wall thickness= 
9.52 mm, QTY=106 m , Supplier FIP 05/06/14 05/06/14 05/07/14 1 C

IR-13-00013-DST-156-B Epoxy coated Electric resistance welded black steel pipe( casing sleeve)-OD=12 inch, 
wall thickness= 9.52 mm, QTY=106 m 05/22/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-157-A Inspection for 12 inch fabricated bends, QTY=7 05/06/14 05/06/14 05/08/14 2 A

IR-13-00013-DST-158-A Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  
agency, QTY= 30 pieces 05/06/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-159-A Concrete trial batch- Grade B 350  of Me'mar concrete mix design 05/06/14 05/08/14 05/12/14 4 A
IR-13-00013-DST-160-A Inspection to spread prime coat on finished base course layer 05/07/14 05/07/14 05/08/14 1 A
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IR-13-00013-DST-161-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+660 to 
St. 12+060 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-162-A Trench excavation from    St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A
IR-13-00013-DST-163-A Pipeline installation and bedding from   St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A
IR-13-00013-DST-164-A Trench backfilling  from  St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A
IR-13-00013-DST-165-A Pipeline alignment marked on site from  St. 12+600 to St. 12+800 05/07/14 05/07/14 05/12/14 5 A
IR-13-00013-DST-166-A Trench excavation from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A
IR-13-00013-DST-167-A Pipeline installation and bedding from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A
IR-13-00013-DST-168-A Trench backfilling  fromSt. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A
IR-13-00013-DST-169-A 6 inch fabrication bends, degree= 11.25°, QTY=14 05/07/14 05/10/14 05/11/14 1 C
IR-13-00013-DST-169-B 6 inch and 12 inch fabrication bends 05/15/14 05/22/14 05/25/14 3 A
IR-13-00013-DST-170-A Pipeline alignment marked on site from St. 12+800 to St. 12+920 05/11/14 05/11/14 05/12/14 1 A

IR-13-00013-DST-171-A 12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 
Toscelik/Middle East Tube Company Ltd. product., QTY= 660 m 05/11/14 05/11/14 05/14/14 3 A

IR-13-00013-DST-172-A Trench excavation from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A
IR-13-00013-DST-173-A Pipeline installation and bedding from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A
IR-13-00013-DST-174-A Trench backfilling  from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-175-A Conduct internal cement lining for 12 inch  mitered bends fabrication starting from May 
12,2014 at time 8:00 AM, QTY=15 05/12/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-176-A Pipeline alignment marked on site from St. 12+920 to St. 13+140 05/12/14 05/12/14 05/14/14 2 A
IR-13-00013-DST-177-A Trench excavation from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A
IR-13-00013-DST-178-A Pipeline installation and bedding from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A
IR-13-00013-DST-179-A Trench backfilling from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A
IR-13-00013-DST-180-A Trench excavation from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A
IR-13-00013-DST-181-A Pipeline installation and bedding from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A
IR-13-00013-DST-182-A Trench backfilling from St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-183-A 12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 
Toscelik/Middle East Tube Company Ltd. product., QTY= 660.16 m 05/13/14 05/13/14 05/14/14 1 A

IR-13-00013-DST-184-A Trench excavation from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A
IR-13-00013-DST-185-A Pipeline installation and bedding from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A
IR-13-00013-DST-186-A Trench backfilling from  St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A
IR-13-00013-DST-187-A Field compaction test for finished base course layer 05/14/14 05/14/14 05/15/14 1 A
IR-13-00013-DST-188-A Pipeline alignment marked on site from  St. 13+140 to St. 13+580 05/15/14 05/15/14 05/18/14 3 A
IR-13-00013-DST-189-A Inspection to spread prime coat on finished base course layer 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-190-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 9+690 to St. 
10+050 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-191-A Trench excavation from St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A
IR-13-00013-DST-192-A Pipeline installation and bedding from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A
IR-13-00013-DST-193-A Trench backfilling from St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A
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IR-13-00013-DST-194-A Trench excavation from St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A
IR-13-00013-DST-195-A Pipeline installation and bedding from    St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A
IR-13-00013-DST-196-A Trench backfilling from  St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A
IR-13-00013-DST-197-A Trench excavation from   Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A
IR-13-00013-DST-198-A Pipeline installation and bedding from    Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A
IR-13-00013-DST-199-A Trench backfilling from  Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A
IR-13-00013-DST-200-A Inspection for mobile traffic signs for traffic control of area C 05/18/14 05/19/14 05/20/14 1 A
IR-13-00013-DST-201-A Trench excavation from Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A
IR-13-00013-DST-202-A Pipeline installation and bedding from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A
IR-13-00013-DST-203-A Trench backfilling from Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A
IR-13-00013-DST-204-A Trench excavation from Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A
IR-13-00013-DST-205-A Pipeline installation and bedding from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A
IR-13-00013-DST-206-A Trench backfilling from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-207-A Inspection to spread prime coat on finished base course layer St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-208-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+000 to 
St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-209-A Pipeline alignment marked on site from St. 13+580 to St. 13+725 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-210-A Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-D400, 
QTY=50 pieces 05/21/14 05/22/14 05/26/14 4 C

IR-13-00013-DST-210-B Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-
D400(one sample) 07/08/14 07/09/14 07/15/14 6 A

IR-13-00013-DST-211-A Trench excavation from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A
IR-13-00013-DST-212-A Pipeline installation and bedding from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A
IR-13-00013-DST-213-A Trench backfilling from  Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-214-A 12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 
Toscelik/Middle East Tube Company Ltd. product., QTY= 1986 m 05/22/14 05/26/14 05/27/14 1 C

IR-13-00013-DST-214-B 13 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 
Toscelik/Middle East Tube Company Ltd. product., QTY= 1781.2 m 06/12/14 06/12/14 06/15/14 3 A

IR-13-00013-DST-215-A Trench excavation from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 
Sta. 12+587.61 05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-216-A Pipes installation and bedding from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 
12+578.42 to Sta. 12+587.61 05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-217-A Trench backfilling from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 
Sta. 12+587.61 05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-218-A
Road crossing from Sta. 12+562.11 to Sta. 12+578.42 include :
Excavation, pipes installation , install casing pipe , poring low concrete strength and final 
backfilling

05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-219-A Inspection for welding bends to 12 inch pipe 05/25/14 05/26/14 05/28/14 2 C
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IR-13-00013-DST-220-A Starting excavation for gate valve (200 mm) manhole at Sta. 09+941.31 05/25/14 05/26/14 05/27/14 1 A
IR-13-00013-DST-221-A Trench excavation from    Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A
IR-13-00013-DST-222-A Pipes installation from Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A
IR-13-00013-DST-223-A Pipe encasement by  casting concrete B 150  from Sta. 6+981 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A
IR-13-00013-DST-224-A Trench excavation from  Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A
IR-13-00013-DST-225-A Pipes installation from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A
IR-13-00013-DST-226-A Pipe encasement by  casting concrete B 150  from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

Inspection for 200 mm gate valve at Sta. 9+941.31, include  :
·         Excavation 
·         Spread single size below base slab
·         Safety around the manhole

IR-13-00013-DST-228-A Trench excavation from   Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A
IR-13-00013-DST-229-A Pipes installation from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A
IR-13-00013-DST-230-A Pipe encasement by  casting concrete B 150  from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A
IR-13-00013-DST-231-A Inspection to start excavation (location & marking) for 200 GV at Sta. 10+461 05/28/14 05/28/14 05/29/14 1 A
IR-13-00013-DST-232-A Trench excavation from   Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A
IR-13-00013-DST-233-A Pipes installation from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A
IR-13-00013-DST-234-A Pipe encasement by  casting concrete B 150  from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A
IR-13-00013-DST-235-A 12 inch fabrication bends, QTY=4 pieces 05/29/14 05/29/14 06/01/14 3 A

Inspection for 200 mm gate valve at Sta. 10+461, include  :
·         Excavation 
·         Spread single size below base slab
·         Safety around the manhole
Inspection for 200 mm gate valve at Sta. 10+461, include  :
·         Excavation 
·         Safety around manhole
·         Spreading single size below blind layer
·         Drainage system for sewage water
·         Level
·         Dimensions

IR-13-00013-DST-237-A Concrete casting for reinforced foundation of 200 GV at Sta. 9+941 05/31/14 05/31/14 06/01/14 1 A
IR-13-00013-DST-238-A Inspection to spread prime coat on finshed base course layer 05/31/14 05/31/14 06/01/14 1 A
IR-13-00013-DST-239-A Asphalt reinstatment over trench edges with 300 mm pipes (first Layer) 05/31/14 05/31/14 06/01/14 1 A
IR-13-00013-DST-240-A Trench excavation from  Sta. 6+603 to Sta. 6+400 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-241-A • Pipes installation from  Sta. 6+603 to Sta. 6+400
• Bedding backfilling from Sta. 6+508.7 to Sta. 6+430 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-242-A
• Pipe encasement by casting concrete B 150 from Sta. 6+603 to Sta. 6+508.7 and from 
Sta. 6+430 to Sta. 6+400
• Trench backfilling from Sta. 6+508.7 Sta. 6+430                   

06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-236-B 06/17/14 06/17/14 06/17/14

IR-13-00013-DST-236-A 05/29/14 05/31/14 06/01/14

05/28/14 1 AIR-13-00013-DST-227-A 05/27/14 05/27/14

C1

0 C
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IR-13-00013-DST-243-A Field compaction test for finished base course layer St. 12+578 to St. 13+070 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-244-A Inspection to spread prime coat on finished base course layer St. 12+578 to St. 12+835 
and from St. 13+040 to St. 13+200 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-245-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. St. 12+578 
to St. 12+835 and from St. 13+040 to St. 13+200 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-246-A Steel reinforcement for walls of GV 200 mm at Sta. 9+941 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-247-A Inspection to start excavation ( Location & marking) for combined air release valve with 
butterfly valve chamber at St. 11+187 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-248-A Field compaction test for finished base course layer (St. 12+835 to St. 13+040 and from 
Sta. 13+200 to St. 13+480) 06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-249-A Inspection to spread prime coat on finished base course layer (St. 12+835 to St. 13+040 
and from Sta. 13+200 to St. 13+480) 06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-250-A Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).(St. 12+835 to 
St. 13+040 and from Sta. 13+200 to St. 13+480) 06/02/14 06/02/14 06/03/14 1 A

Inspection for combined air release valve and butterfly valve chamber at Sta. 11+187, 
include  :
·         Excavation 
·         Spread single size below base slab
·         Safety around the manhole

IR-13-00013-DST-252-A Trench excavation from  Sta. 6+400 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-253-A
• Pipes installation from  Sta. 6+400 to Sta. 6+320
• Bedding backfilling from Sta. 6+364 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-254-A • Pipe encasement by casting concrete B 150 from Sta. 6+400 to Sta. 6+364
• Trench backfilling  from  Sta. 6+364 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-255-A Steel reinforcement and formwork shuttering for walls of 200 mm GV at Sta. 9+941 06/03/14 06/03/14 06/03/14 0 A
IR-13-00013-DST-256-A Trench excavation from  Sta. 6+320 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-257-A
Pipes installation from  Sta. 6+320 to Sta. 6+240
Bedding backfilling from Sta. 6+320 to Sta. 6+289.68 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-258-A Pipe encasement by casting concrete B 150  from  Sta. 6+289.68 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-259-A Inspection for mock up of implemented drainage ditch from Sta. 6+975 to Sta. 6+951 06/05/14 06/08/14 06/09/14 1 C

06/02/14 06/02/14 06/03/14 1 AIR-13-00013-DST-251-A

58



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-260-A Inspection to start excavation (Location & marking) for  250 mm Gate valve chamber at 
St. 13+617 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-261-A Trench backfilling  from  Sta. 6+320 to Sta. 6+289.68 06/05/14 06/07/14 06/08/14 1 A
IR-13-00013-DST-262-A Trench excavation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A
IR-13-00013-DST-263-A Pipes installation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A
IR-13-00013-DST-264-A Trench backfilling from Sta. 6+289.68 to Sta. 6+241.18 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-265-A Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 
reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.04 06/08/14 06/09/14 06/10/14 1 C

IR-13-00013-DST-265-B Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 
reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.05) 06/10/14 06/10/14 06/11/14 1 A

Inspection for 250 mm gate valve at Sta. 13+617, include  :
·         Excavation
·         Spread single size below base slab
·         Safety around the manhole.
·         level

IR-13-00013-DST-267-A Formwork and steel reinforcement for  foundation of combined butterfly valve and Air 
release valve chamber to cast concrete at Sta. 11+187 06/08/14 06/08/14 06/09/14 1 A

IR-13-00013-DST-268-A 12 inch  black steel pipes /Grade B  ASTM A53 ERW welded steel pipes- 
Toscelik/Middle East Tube Company Ltd. product., QTY= 5000 m 06/08/14 06/09/14 06/11/14 2 C

IR-13-00013-DST-269-A 12 inch fabrication bends starting from June 09,2014 at 8:00 AM 06/08/14 06/15/14 06/15/14 0 C
IR-13-00013-DST-269-B 12 inch fabrication bends starting from June 17,2014 at 8:00 AM 06/17/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-270-A Steel reinforcement for walls of combined air release valve and butterfly valve at Sta. 
11+187 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-271-A Trench excavation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A
IR-13-00013-DST-272-A Pipes installation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A
IR-13-00013-DST-273-A Pipe encasement by casting concrete B 150 from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A
IR-13-00013-DST-274-A Trench excavation from   Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A
IR-13-00013-DST-275-A Pipes installation from  Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A
IR-13-00013-DST-276-A Pipe encasement by casting concrete B 150 from Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-277-A Inspection to start excavation (Location & marking) for  butterfly valve chamber at St. 
13+700 06/09/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-278-A Trench excavation from   Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A
IR-13-00013-DST-279-A Pipes installation from     Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A
IR-13-00013-DST-280-A Pipe encasement by casting concrete B 150 from    Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

formwork for walls of combined air release valve and butterfly valve chamber at Sta. 
11+187 to cast concrete:
 Level
 Dimension
Verticality   

06/08/14 06/09/14 1

06/10/14 06/10/14

AIR-13-00013-DST-266-A 06/08/14

06/11/14 1 AIR-13-00013-DST-281-A
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IR-13-00013-DST-282-A Formwork and steel reinforcement for foundation of 250 mm GV at Sta. 13+617 to 
concrete casting 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-283-A Excavation for butterfly valve chamber at Sta. 13+617 06/11/14 06/11/14 06/12/14 1 C
IR-13-00013-DST-283-B Excavation for butterfly valve chamber at Sta. 13+700 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-284-A Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 
concrete 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-284-B Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 
concrete 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-285-A Concrete casting for concrete ditch from Sta. 6+975 to Sta. 6+750 06/11/14 06/11/14 06/12/14 1 A
IR-13-00013-DST-286-A Trench excavation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A
IR-13-00013-DST-287-A Pipes installation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/11/14 -3 C
IR-13-00013-DST-287-B Pipes installation from  Sta. 5+770 to Sta. 5+620 06/12/14 06/14/14 06/15/14 1 A
IR-13-00013-DST-288-A Pipes encasement by casting concrete B 150 from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-289-A Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 
from Sta. 6+750 to Sta. 6+548 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-290-A Steel reinforcement work for walls of 250 mm GV to close the shutters of formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-291-A Steel reinforcement work and formwork for foundation of butterfly valve to cast concrete 
at Sta. 13+700 06/12/14 06/14/14 06/15/14 1 A

Formwork for walls of 250 mm GV chamber at Sta. 13+617 to cast concrete :
·         Level
·         Dimensions
·         Verticality  

IR-13-00013-DST-293-A Trench excavation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A
IR-13-00013-DST-294-A Pipes installation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A
IR-13-00013-DST-295-A Pipes encasement by casting concrete B 150 from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A
IR-13-00013-DST-296-A Trench excavation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A
IR-13-00013-DST-297-A Pipes installation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A
IR-13-00013-DST-298-A Pipe encasement by casting concrete B 150 from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A
IR-13-00013-DST-299-A Trench excavation from   Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A
IR-13-00013-DST-300-A Pipes installation from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A
IR-13-00013-DST-301-A Pipe encasement by casting concrete B 150 from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-302-A Inspection for walls steel reinforcement of butterfly valve at Sta. 13+700 to close the 
shutters 06/17/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-303-A Trench excavation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A
IR-13-00013-DST-304-A Pipes installation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A
IR-13-00013-DST-305-A Pipe encasement by casting concrete B 150 from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-306-A Conducting radiographic nondestructive test for  12 inch fabricated bends & Field joints  
in attendees of MOREX  agency 06/17/14 06/19/14 06/19/14 0 A

106/14/14 06/15/14 AIR-13-00013-DST-292-A 06/12/14
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IR-13-00013-DST-307-A Steel reinforcement and formwork for roof slab of combined air release and butterfly 
valves to cast concrete at Sta. 11+187 06/18/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-308-A Trench excavation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A
IR-13-00013-DST-309-A Pipes installation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

Formwork for walls of Butterfly valve  chamber at Sta. 13+700 to cast concrete :
·         Level
·         Dimensions
·         Verticality  

IR-13-00013-DST-311-A
Starting filling conical holes and surface finish for walls of combined air release and 
butterfly valves chamber and 200 mm gate valve at Sta. 11+187 & Sta. 9+941 using 
approved FOSROC material (from June 21,2014 at 8:00 AM)

06/19/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-312-A Bedding backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A
IR-13-00013-DST-313-A Trench backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-314-A Pipes encasements by casting concrete B 150 from Sta. 5+160 to Sta. 5+128.10 and from 
Sta. 5+091.24 to Sta. 4+960 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-315-A Trench excavation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A
IR-13-00013-DST-316-A Pipes installation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A
IR-13-00013-DST-317-A Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 06/22/14 06/22/14 06/23/14 1 C
IR-13-00013-DST-317-B Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/13/14 07/13/14 07/14/14 1 C
IR-13-00013-DST-317-C Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/14/14 07/14/14 07/15/14 1 A

IR-13-00013-DST-318-A Steel reinforcement work and formwork for roof slab of butterfly valve to cast concrete at 
Sta. 13+700 06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-319-A Surface preparation to start painting the external face of combined air release and 
butterfly valves chamber at Sta. 11+187 with accepted bitumen material  06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-320-A Trench excavation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A
IR-13-00013-DST-321-A Pipes installation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A
IR-13-00013-DST-322-A Pipe encasement by casting concrete B 150  from  Sta. 4+960 to Sta. 4+700 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-323-A Painting the second layer for external face of combined air release and butterfly valves 
chamber at Sta. 11+187 with accepted bitumen material  06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-324-A Backfilling with single size around combined air release and butterfly valves chamber at 
Sta. 11+187 06/23/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-325-A Trench excavation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A
IR-13-00013-DST-326-A pipes installation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A
IR-13-00013-DST-327-A Pipe encasement by casting concrete B 150  from Sta. 4+700 to  Sta. 4+500 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-328-A Inspection to start excavation (Location & marking) for  Al Asa’sa  connection chamber 
at Sta. 13+608 06/24/14 06/24/14 06/25/14 1 A

IR-13-00013-DST-329-A 12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 
East Tube Company Ltd. product. 06/24/14 07/02/14 07/02/14 0 C

IR-13-00013-DST-310-A 06/18/14 06/18/14 06/18/14 0 A
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IR-13-00013-DST-329-B 12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 
East Tube Company Ltd. product. 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-330-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch , 
Sta. 6+548 to Sta. 6+520, Sta. 6+410 to Sta. 6+340, Sta. 6+325 to Sta. 6+202.01& Sta. 
6+165.05 to Sta. 5+880

06/24/14 06/25/14 06/26/14 1 A

Inspection for Al Asa’sa connection chamber to cast blind layer at Sta. 13+608, include  :

·         Dimension of excavation 
·         Spread single size below base slab
·         Safety around the manhole.
·         level

IR-13-00013-DST-332-A Trench excavation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A
IR-13-00013-DST-333-A Pipes installation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A
IR-13-00013-DST-334-A Pipe encasement by casting concrete B 150 from Sta. 4+500 to  Sta. 4+300 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-335-A Steel reinforcement work and finish base course layer to cast concrete for drainage ditch ( 
Sta. 5+880 to Sta. 5+350) 06/26/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-336-A Trench excavation from  Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A
IR-13-00013-DST-337-A Pipes installation from Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A
IR-13-00013-DST-338-A Pipe encasement by casting concrete B 150 from Sta. 4+300 to Sta. 4+081.25 06/30/14 06/30/14 06/30/14 0 A

IR-13-00013-DST-339-A Steel reinforcement work and formwork for foundation of small chamber from AlAsa’sa 
connection  to cast concrete at Sta. 13+608 07/01/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-340-A Trench excavation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A
IR-13-00013-DST-341-A Pipes installation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A
IR-13-00013-DST-342-A Bedding from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A
IR-13-00013-DST-343-A Trench backfilling from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A
IR-13-00013-DST-344-A Trench excavation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A
IR-13-00013-DST-345-A Pipes installation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-346-A Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 
13+700 using approved FOSROC material 07/02/14 07/02/14 07/03/14 1 C

IR-13-00013-DST-346-B Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 
13+700 using approved FOSROC material 07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-347-A Steel reinforcement for walls of first  room of Al Asa’sa chamber at Sta. 13+608 07/03/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-348-A Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 
at Sta. 13+608 to cast concrete 07/03/14 07/03/14 07/03/14 0 C

IR-13-00013-DST-348-B Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 
at Sta. 13+608 to cast concrete 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-349-A 12 inch fabrication bends starting from July 03,2014 at 10:00 AM 07/03/14 07/15/14 07/16/14 1 A
IR-13-00013-DST-350-A Trench excavation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A
IR-13-00013-DST-351-A Pipes installation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-331-A 06/25/14 106/25/14 06/26/14 A
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IR-13-00013-DST-352-A Compaction test for asphalt reinstatement over trench edges (first layer )from Sta. 9+700 
to sta. 13+480 07/03/14 07/05/14 07/06/14 1 A

Formwork for walls of first room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level
·         Dimensions
·         Verticality  

IR-13-00013-DST-354-A Trench excavation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A
IR-13-00013-DST-355-A Pipes installation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A
IR-13-00013-DST-356-A Trench backfilling from Sta. 4+870.67to Sta. 4+821.83 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-357-A Pipes encasement by casting concrete B 150 from Sta. 3+461 to Sta. 3+354.05 and from 
Sta. 3+320.91 to Sta. 3+300 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-358-A Bedding from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A
IR-13-00013-DST-359-A Backfilling from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A
IR-13-00013-DST-360-A Pipe encasement by casting concrete B 150 from Sta. 3+300 to Sta. 3+230 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-361-A Excavation ,Pipe installation and connection to pipe of 200 mm GV at Sta. 9+941starting 
from July 08,2014 07/08/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-362-A Trench excavation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A
IR-13-00013-DST-363-A Pipes installation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A
IR-13-00013-DST-364-A Pipe encasement by casting concrete B 150 from Sta. 3+230 to Sta. 3+100 07/08/14 07/09/14 07/09/14 0 A
IR-13-00013-DST-365-A Steel reinforcement for walls of second  room of Al Asa’sa chamber at Sta. 13+608 07/09/14 07/09/14 07/09/14 0 A
IR-13-00013-DST-366-A Trench excavation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 A
IR-13-00013-DST-367-A Pipes installation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 C

IR-13-00013-DST-368-A Inspection to conduct core test of concrete for walls of 200 mm GV chamber at Sta. 
9+941 07/09/14 07/10/14 07/10/14 0 A

IR-13-00013-DST-369-A Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 
bitumen material 07/10/14 07/10/14 07/10/14 0 C

IR-13-00013-DST-369-B Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 
bitumen material 07/13/14 07/13/14 07/13/14 0 A

Formwork for walls of second(large) room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :
·         Level
·         Dimensions
·         Verticality  

IR-13-00013-DST-371-A Bedding from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A
IR-13-00013-DST-372-A Trench backfilling from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-373-A Conduct compaction test for core samples from walls of 200 GV chamber at Sta. 9+941 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-374-A Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 
attached certificate on origin 07/13/14 07/13/14 07/15/14 2 C

IR-13-00013-DST-370-A 07/10/14 07/12/14 07/13/14 1 A

07/06/14 1 AIR-13-00013-DST-353-A 07/05/14 07/05/14
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IR-13-00013-DST-375-A Backfilling with single size around butterfly valves chamber at Sta. 13+700 07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-376-A Pipe encasement by casting concrete B 150 from Sta. 3+100 to Sta. 2+959.22 & Sta. 
2+935.50 to Sta. 2+900 07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-377-A Pipe encasement by casting concrete B 150 from Sta. 2+900 to Sta. 2+700 07/13/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-378-A 12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 
Tube Company Ltd. product.(Delivery No. A14011304 & A1401331), QTY= 658.8m 07/14/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-379-A Painting the first layer for external body of 200 mm GV chamber at Sta. 9+941with 
accepted bitumen material 07/14/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-380-A Trench excavation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A
IR-13-00013-DST-381-A Pipes installation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A
IR-13-00013-DST-382-A Pipe encasement by casting concrete B 150 from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-383-A Painting the second layer for external body of 200 mm GV chamber at Sta. 9+941with 
accepted bitumen material 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-384-A Trench excavation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A
IR-13-00013-DST-385-A Pipes installation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A
IR-13-00013-DST-386-A Pipe encasement by casting concrete B 150 from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A
IR-13-00013-DST-387-A Finish of casted concrete ditch from Sta. 6+975 to Sta. 6+675 07/15/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-388-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 
Tube Company Ltd. product.(Delivery No. 
A1401202,A1401226,A1401228,A1401239,A1401240,A1401246 & A1401247), QTY= 
2305.80 m

07/15/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-389-A Installation of pre cast manhole at Sta. 10+461 07/15/14 07/15/14 07/15/14 0 A
IR-13-00013-DST-390-A Backfilling with single size aggregate around gate valve chamber at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A
IR-13-00013-DST-391-A Bedding and backfilling of 200 mm pipe for connection of 200 mm GV at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-392-A Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 
room)  at Sta. 13+608 to cast concrete 07/16/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-392-B Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 
room)  at Sta. 13+608 to cast concrete 07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-393-A Finish of casted concrete ditch from Sta. 6+675 to Sta. 6+520 and Sta. 6+410 to Sta. 
6+340 07/16/14 07/17/14 07/17/14 0 C

IR-13-00013-DST-394-A Trench excavation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A
IR-13-00013-DST-395-A Pipes installation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A
IR-13-00013-DST-396-A Pipe encasement by casting concrete B 150 from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A
IR-13-00013-DST-397-A Road crossing from Sta. 2+319.78 to Sta. 2+299.88 07/17/14 07/19/14 07/22/14 3 A
IR-13-00013-DST-398-A Trench excavation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A
IR-13-00013-DST-399-A Pipes installation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A
IR-13-00013-DST-400-A Pipe encasement by casting concrete B 150  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A
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IR-13-00013-DST-401-A Surface preparation to start painting the external face of pre cast  chamber at Sta. 10+461 
with accepted bitumen material  07/17/14 07/17/14 07/17/14 0 A

IR-13-00013-DST-402-A Painting the first layer for external body of pre cast chamber at Sta. 10+461 with accepted 
bitumen material 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-403-A Painting the second layer for external body of pre cast chamber at Sta. 10+461 with 
accepted bitumen material 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-404-A Sand plastering for external body of mechanical fittings as surface preparation (Elbow 
,Tee, Reducer ,Saddle…etc) 07/20/14 07/20/14 07/20/14 0 A

IR-13-00013-DST-405-A Painting with epoxy material for external body of mechanical fittings (Elbow ,Tee, 
Rreducer ,Saddle…etc)-Starting from July 20,2014 at 8:00 AM 07/20/14 07/22/14 07/23/14 1 A

IR-13-00013-DST-406-A Start finishing work for internal surface of pre cast at Sta. 10+461 from July 20,2014 At 
9:00 AM 07/20/14 07/23/14 07/23/14 0 C

IR-13-00013-DST-407-A Backfilling with single size around pre-cast manhole at sta. 10+461 ,starting from July 
20,2014 at 10:00AM 07/20/14 07/21/14 07/22/14 1 C

IR-13-00013-DST-408-A Trench excavation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A
IR-13-00013-DST-409-A Pipes installation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A
IR-13-00013-DST-410-A Pipe encasement by casting concrete B 150 from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A
IR-13-00013-DST-411-A Trench excavation  from  Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A
IR-13-00013-DST-412-A Pipes installation  from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A
IR-13-00013-DST-413-A Pipe encasement by casting concrete B 150 from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-414-A Conduct internal cement lining for 12 inch  mitered bends fabrication starting from July 
22,2014 at time 01:30 PM 07/22/14 07/31/14 PE

Inspection to start excavation (Location & marking) for  the followings chambers:
Combined Air release & butterfly valves at Sta. 3+340
Air release valve at Sta. 9+970
Air release valve at Sta. 12+500

IR-13-00013-DST-416-A Steel reinforcement and formwork for roof slab of 250mm gate valve  at Sta. 13+617 to 
cast concrete 07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-417-A Trench excavation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A
IR-13-00013-DST-418-A Pipes installation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A
IR-13-00013-DST-419-A Pipe encasement by casting concrete B 150  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

IR-13-00013-DST-415-A 07/23/14 07/23/14 07/24/14 1 A
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 12/22/13 14 A
SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 12/31/13 23 E
SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/07/14 19 C
SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/04/14 12 B
SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 12/31/13 9 E
SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 12/31/13 9 B
SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 12/31/13 9 A
SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/02/14 10 B
SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 12/31/13 8 B

SUB-13-00013-DST-009-A Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, 
Vehicle Insurance, and Workmen's Compensation Policy, 2013. DST P 12/25/13 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 12/31/13 6 B
SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 12/31/13 6 B
SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/09/14 15 E
SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 2.1.2 DST M 12/25/13 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 12/31/13 6 E
SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/13/14 19 C
SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 01/20/14 4 B
SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/05/14 7 C
SUB-13-00013-DST-017-B Security System DST P 01/16/14 01/16/14 0 B
SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/09/14 11 C
SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 01/23/14 2 B
SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/07/14 9 C
SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/04/14 12 C
SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 02/25/14 9 A
SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 12/31/13 1 B
SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/09/14 10 B
SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/09/14 10 B
SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 01/12/14 10 B
SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 01/13/14 8 B
SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 01/13/14 11 B
SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 01/16/14 11 B
SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 01/20/14 5 B
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SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 01/20/14 5 B
SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 01/20/14 5 B
SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 01/23/14 7 C

SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 02/09/14 5 B

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 01/26/14 6 B

SUB-13-00013-DST-032-A Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-
3.2.1,2,3,6,7,8,9,10,11-3.4.1,2 and 3.5.1,2,3 DST M 01/20/14 01/26/14 6 B

SUB-13-00013-DST-033-A Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-
3.4.1,2-3.5.1,2,3 and 3.6.1 DST M 01/20/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 01/26/14 6 B
SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 01/22/14 1 B
SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 01/22/14 1 B
SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 01/26/14 3 C
SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 01/30/14 4 B
SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 01/30/14 4 B
SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/04/14 9 B
SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 01/30/14 4 E
SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 01/30/14 4 B
SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/02/14 6 B
SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/23/14 27 D
SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 04/16/14 13 E
SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 01/30/14 3 B
SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 01/30/14 3 E
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SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/06/14 9 C
SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 02/06/14 7 B
SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 02/06/14 7 B
SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 02/05/14 6 E
SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 02/04/14 5 B
SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 02/04/14 5 B
SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 02/20/14 18 C
SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 04/16/14 14 B

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 
Sta.12+120

DST S 02/02/14 02/12/14 10 C

SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 
Sta.12+120

DST S 02/25/14 03/12/14 15 C

 SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to 
Sta.12+120

DST S 03/23/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 02/04/14 2 B
SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 02/06/14 4 B
SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 02/12/14 7 E

SUB-13-00013-DST-067-A Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-DST-
011-A) DST P 02/05/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 02/16/14 6 C
SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 02/27/14 3 B

SUB-13-00013-DST-069-A Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 
itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10 DST M 02/10/14 02/16/14 6 C

 SUB-13-00013-DST-069-B Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 
itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10 DST M 03/16/14 04/02/14 17 B

SUB-13-00013-DST-070-A Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 
3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1 DST M 02/10/14 02/20/14 10 B

SUB-13-00013-DST-070-B Manufacturer "Bermad" sizing of Deir Sharaf Pressure Reducing Valve -For Engineering Record DST M 06/17/14 07/01/14 14 C

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 02/20/14 7 B

SUB-13-00013-DST-072-A Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for Submittal 
No.:SUB-13-00013-DST-007-A)  DST P 02/13/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 02/20/14 7 B
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SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/03/14 18 C
SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/02/14 10 B
SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/02/14 14 B
SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 02/23/14 5 B
SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 02/20/14 2 B
SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX PLANT) DST M 02/20/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 02/25/14 5 C
SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 03/10/14 1 C
SUB-13-00013-DST-081-C Flange Gaskets_Reinz AFM 34 DST M 05/19/14 05/28/14 9 C
SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 02/25/14 5 B
SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/13/14 17 B
SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/13/14 17 B

SUB-13-00013-DST-085-A  Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10 DST M 03/02/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 03/18/14 16 B
SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 03/18/14 14 B
SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 03/16/14 12 C
SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/02/14 8 B
SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 03/18/14 13 D
SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/16/14 B
SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 03/16/14 11 B
SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 03/18/14 13 A

SUB-13-00013-DST-092-A Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-
068-B) DST P 03/05/14 03/19/14 14 C

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 03/10/14 5 B
SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 03/09/14 4 C

SUB-13-00013-DST-094-B 6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification 
(WPS). DST P 03/16/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 03/09/14 4 C
SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 03/20/14 4 A
SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 03/12/14 3 C
SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 03/19/14 3 B
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SUB-13-00013-DST-097-A Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle East 
Factory DST M 03/11/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote 
EP405

DST M 03/13/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote 
EP405

DST M 03/23/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 03/20/14 4 B

SUB-13-00013-DST-100-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on 

shelf)
DST M 03/27/14 04/02/14 6 C

SUB-13-00013-DST-100-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on 

shelf)
DST M 04/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 03/16/14 03/20/14 4 C

SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 04/03/14 04/13/14 10 B

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 03/24/14 4 B
SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 03/30/14 7 C
SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 04/09/14 7 C
SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/05/14 7 B

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to Sta.10+403 DST S 03/23/14 04/09/14 17 B

SUB-13-00013-DST-105-A Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. Nabil 
Ali DST P 04/15/14 04/28/14 13 B

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/13/14 17 C

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 
12+120 DST S 03/27/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 
12+120 DST S 04/28/14 05/14/14 16 C

SUB-13-00013-DST-107-C Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 
12+120 DST S 05/28/14 06/09/14 12 B

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 04/15/14 13 B
 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 04/15/14 9 B

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For Engineering 

Record
DST S 04/28/14 04/30/14 2 A
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SUB-13-00013-DST-111-A
Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-
150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 
DN 150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/06/14 15 C

SUB-13-00013-DST-111-B
Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-
150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 
DN 150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 06/09/14 06/09/14 0 B

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/21/14 23 B

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/05/14 5 B
SUB-13-00013-DST-114-A Updated Construction Schedule & S-Curve-April 30,2014 DST SCH 05/04/14 05/14/14 10 B
SUB-13-00013-DST-115-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.13+560 To St.13+725 DST S 05/06/14 05/21/14 15 B
SUB-13-00013-DST-116-A Hubbed slip on flanges for welding (Alternative) DST M 05/08/14 05/18/14 10 B
SUB-13-00013-DST-117-A Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout DST M 05/08/14 05/27/14 19 B
SUB-13-00013-DST-118-A Pressure Gauge- Ashcroft 1279  DST M 05/12/14 05/18/14 6 C
SUB-13-00013-DST-119-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 DST S 05/12/14 05/27/14 15 B

SUB-13-00013-DST-119-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 -For Engineering 

Record
DST S 06/05/14 06/09/14 4 A

SUB-13-00013-DST-120-A Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi Construction Labs-
Amendment for Submittal No.:SUB-13-00013-DST-007-A) & (SUB-13-00013-DST-072-A) DST P 05/22/14 05/28/14 6 A

SUB-13-00013-DST-121-A Strainer- alternative-Dier Sharaf - PN 40 - B.O.Q-item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 
3.2.7, 3.2.8, 3.2.9, 3.2.10, 3.2.11 DST M 06/01/14 06/05/14 4 B

SUB-13-00013-DST-122-A Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products 
LTD. DST M 05/29/14 06/11/14 13 C

SUB-13-00013-DST-122-B Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products 
LTD. DST M 6/24/2014 07/22/14 28 B

SUB-13-00013-DST-123-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.2+900  To St.5+000 DST S 06/01/14 06/12/14 11 B
SUB-13-00013-DST-124-A Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/05/14 06/22/14 17 B
SUB-13-00013-DST-124-B Revised Construction Schedule & S-Curve (May 31, 2014)-For Engineering Record DST SCH 06/29/14 07/07/14 8 A
SUB-13-00013-DST-125-A Pressure Reducing Valves_ Asasa chamber_ PN 40_Bermad DST M 06/17/14 06/26/14 9 B

SUB-13-00013-DST-126-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 5+000 to Sta. 
7+000 & from Sta.12+000 to 13+700 DST S 06/08/14 06/12/14 4 B

SUB-13-00013-DST-127-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.1+100  To St.2+900 DST S 06/10/14 07/01/14 21 B
SUB-13-00013-DST-128-A Project Grid Elevation for Cut Slope Area from Sta. 00+000 To Sta. 06+770 DST S 06/15/14 07/03/14 18 B
SUB-13-00013-DST-129-A Structural & Mechanical detail for SELIT ALDAHER & ALASASA Connection Chambers DST S 06/15/14 07/02/14 17 C

SUB-13-00013-DST-129-B
Structural & Mechanical detail for:

- SELIT ALDAHER Chamber at Sta.10+420
 -ALASASA Connection Chamber at Sta.13+600.

DST S 07/23/14 PE
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SUB-13-00013-DST-130-A Pressure Gauge-Wika- (Alternative) DST M 06/19/14 07/01/14 12 C
SUB-13-00013-DST-131-A Updated Construction Schedule & S-Curve-June 30,2014 DST SCH 07/06/14 07/10/14 4 B
SUB-13-00013-DST-132-A Stainless Steel Bolts (Alternative) DST M 07/13/14 PE
SUB-13-00013-DST-133-A Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) DST P 07/13/14 PE
SUB-13-00013-DST-134-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.7+020 to St.9+700 DST S 07/14/14 PE
SUB-13-00013-DST-135-A Drainage Proposal for gate valve Sta. 10+461. DST S 07/14/14 07/20/14 6 B

SUB-13-00013-DST-136-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 to 5+000 DST S 07/22/14 PE

SUB-13-00013-DST-137-A Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B DST S 07/22/14 PE
SUB-13-00013-DST-138-A Structural analysis for gate valve chamber walls. DST M 07/23/14 PE

SUB-13-00013-DST-139-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 1+000 to 2+900 
& From Sta. 7+000 to Sta.9+000 DST S 07/24/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials - O= Others 
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TEST-13-00013-DST-001-A

Gradation Test for Bedding Material (Sumsum )& Single Size Backfilling  
Material were taken from stock piles  Material near St. 12+100 &  from Jaba’ 
Storage yard stockpiles- Source Al ashqar crusher – Location from sta. 12+105 
to sta. 12+066/Reports NO. M/1403/284, M/1403/285,  M/1403/286

03/30/14 04/20/14 04/14/14 15 B

TEST-13-00013-DST-002-A Gradation Test for Single Size Aggregate Material were taken from  Stock Piles  
near St. 11+990 - Source Al Ashqar Crusher /Reports NO. M/1403/305

04/01/14 04/22/14 04/14/14 13 B

TEST-13-00013-DST-003-A
7 Days concrete compressive strength For trial batch mix of grade B150,B250 
& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202, 

M/1403/202a, M/1403/202b

04/01/14 04/22/14 04/24/14 23 B

TEST-13-00013-DST-004-A
7 days concrete compressive strength for the first trial mix  of grade B150, 
B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/126a, M/1403/127, M/1403/128

04/01/14 04/22/14 04/24/14 23 B

TEST-13-00013-DST-005-A
7 days concrete compressive strength for the second trial mix  of grade B250 & 
B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261, 

M/1403/261a

04/02/14 04/23/14 04/24/14 22 B

TEST-13-00013-DST-006-A Base Course Comprehensive Test From Stock Piles  At Sta. 12+120 For Trench 
Backfilling Final layer –Alashqar Crusher/Reports NO. M/1403/283

04/02/14 04/23/14 04/14/14 12 B

TEST-13-00013-DST-007-A Base Course Comprehensive Test From Stock Piles  At Sta. 11+690 For Trench 
Backfilling Final layer –Alashqar Crusher /Reports NO. M/1404/13  

04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-008-A Single Size Aggregate  Test From Stock Piles  At Sta. 11+500 For Trench 
Backfilling/Reports NO. M/1404/52

04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-009-A Somsom Aggregate  Test From Stock Piles  at Sta. 11+500 For Trench Bedding 
/Reports NO. M/1404/51

04/07/14 04/28/14 04/14/14 7 B

TEST-13-00013-DST-010-A Gradation Test for Bedding Material (Sumsum )were taken from stock piles  
Material near St. 11+050 –Source Alashqar Crusher/Reports NO. M/1404/126

04/13/14 05/04/14 04/14/14 1 B

TEST-13-00013-DST-011-A Single Size Aggregate  Test From Stock Piles  At Sta. 10+900 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/153

04/15/14 05/06/14 04/16/14 1 B

TEST-13-00013-DST-012-A Base Course Comprehensive Test From Stock Piles  At Sta. 11+120 For Trench 
Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/125

04/15/14 05/06/14 04/16/14 1 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES
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TEST-13-00013-DST-013-A
28 Days concrete compressive strength For trial batch mix of grade B150,B250 
& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202c, 

M/1403/202d, M/1403/202e

04/23/14 05/14/14 04/24/14 1 C

TEST-13-00013-DST-014-A
Base Course Comprehensive Test From Stock Piles  At Sta. 10+670  For 

Trench Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/204

04/24/14 05/15/14 04/27/14 3 A

TEST-13-00013-DST-015-A
28 days concrete compressive strength for the second trial mix of grade B250 & 
B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261b & 

M/1403/261c  

04/24/14 05/15/14 04/27/14 3 C

TEST-13-00013-DST-016-A
Fabrication elbows Radiographic test results by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)
04/28/14 05/19/14 05/27/14 29 B

TEST-13-00013-DST-017-A
28 days concrete compressive strength for the first trial mix of grade B150, 
B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/127a 

04/28/14 05/19/14 05/08/14 10 C

TEST-13-00013-DST-018-A Single Size Aggregate  Test From Stock Piles  At Sta. 10+250 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/299

04/29/14 05/20/14 05/08/14 9 A

TEST-13-00013-DST-019-A Somsom Aggregate Test From Stock Piles at Sta. 10+250 For Trench Bedding - 
Source Al Ashqar Crusher/Reports NO. M/1404/300

04/29/14 05/20/14 05/08/14 9 A

TEST-13-00013-DST-020-A
Fabrication elbows Radiographic test results by MOREX 
company(Examination date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 
pieces)  and 6 inch (QTY=7 pieces

04/29/14 05/20/14 05/28/14 29 B

TEST-13-00013-DST-021-A Field compaction test at Sta. 10+700 , Sta. 10+560 & Sta. 10+410 /Report No. 

M/1404/381
04/30/14 05/21/14 05/08/14 8 A

TEST-13-00013-DST-022-A
Base Course Comprehensive Test From Stock Piles  At Sta. 10+140  For 
Trench Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. 

M/1404/318

05/04/14 05/25/14 05/08/14 4 A

TEST-13-00013-DST-023-A Single Size Aggregate  Test From Stock Piles  At Sta. 9+800 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/388

05/04/14 05/25/14 05/08/14 4 A

TEST-13-00013-DST-024-A Somsom Aggregate Test From Stock Piles at Sta. 9+800 For Trench Bedding - 
Source Al Ashqar Crusher/Reports NO. M/1404/387

05/04/14 05/25/14 05/08/14 4 A

TEST-13-00013-DST-025-A Field compaction test at Sta. 10+795 , Sta. 10+985 ,Sta. 11+300, Sta. 11+435 & 
Sta. 11+580/Report No. M/1404/11

05/04/14 05/25/14 05/08/14 4 C

TEST-13-00013-DST-026-A Field compaction test at Sta. 10+800 , Sta. 10+970 & Sta. 11+570/Report No. 

M/1404/31
05/05/14 05/26/14 05/14/14 9 A

TEST-13-00013-DST-027-A
Base Course Comprehensive Test From Stock Piles  At Sta. 9+940 , Sta. 
10+000 & Sta. 9+980  For Trench Backfilling Final layer –Source Al Ashqar 
Crusher/Reports NO. M/1404/376

05/05/14 05/26/14 05/14/14 9 A

TEST-13-00013-DST-028-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+360 to Sta. 10+760 
–Source Developed Company/Reports NO. M/1404/389

05/06/14 05/27/14 05/18/14 12 A
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TEST-13-00013-DST-029-A Field compaction test at Sta. 11+750, Sta. 11+880 & Sta. 12+030/Report No. 

M/1404/46
05/06/14 05/27/14 05/14/14 8 A

TEST-13-00013-DST-030-A Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64

05/11/14 06/01/14 05/14/14 3 A

TEST-13-00013-DST-031-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+060 to Sta. 11+360 
/Reports NO. M/1404/16

05/11/14 06/01/14 05/18/14 7 A

TEST-13-00013-DST-032-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+760 to Sta. 
11+060/Reports NO. M/1404/37

05/11/14 06/01/14 05/18/14 7 A

TEST-13-00013-DST-033-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+360 to Sta. 
11+660/Reports NO. M/1404/65

05/11/14 06/01/14 05/18/14 7 A

TEST-13-00013-DST-034-A Somsom Aggregate Test From Stock Piles at Sta. 12+380 For Trench Bedding - 
Source Al Ashqar Crusher/Reports NO. M/1404/64a

05/11/14 06/01/14 05/14/14 3 A

TEST-13-00013-DST-035-A Fabrication elbows Radiographic test films by Morex company(Examination 
date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)

05/12/14 06/02/14 05/28/14 16 B

TEST-13-00013-DST-036-A
Fabrication elbows Radiographic test films by MOREX company(Examination 
date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 pieces)  and 6 inch (QTY=7 
pieces) 

05/12/14 06/02/14 05/28/14 16 B

TEST-13-00013-DST-037-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+660 to Sta. 
12+080/Reports NO. M/1404/78

05/14/14 06/04/14 05/27/14 13 A

TEST-13-00013-DST-038-A
Base Course Comprehensive Test From Stock Piles  at Sta. 12+590  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1404/106

05/15/14 06/05/14 05/27/14 12 A

TEST-13-00013-DST-039-A Field compaction test at Sta. 9+730, Sta. 9+870 & Sta. 10+000 and retest at Sta. 
9+870 & Sta. 9+904/Report No. M/1405/160 & M/1405/167

05/18/14 06/08/14 05/27/14 9 A

TEST-13-00013-DST-040-A Somsom Aggregate Test From Stock Piles at Sta. 12+850 For Trench Bedding - 
Source Al Ashqar Crusher/Reports NO. M/1405/163

05/19/14 06/09/14 05/27/14 8 A

TEST-13-00013-DST-041-A Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64

05/19/14 06/09/14 05/28/14 9 A

TEST-13-00013-DST-042-A 7 days concrete compressive strength for the first trial mix  of grade B350 
–Source Me'mar Ready-Mix Plant /Reports NO. M/1405/139

05/19/14 06/09/14 05/29/14 10 B

TEST-13-00013-DST-043-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 9+690 to Sta. 9+904 
and from Sta. 9+960 to Sta. 10+000/Reports NO. M/1405/168

05/20/14 06/10/14 05/28/14 8 A

TEST-13-00013-DST-044-A Field compaction test at Sta. 10+130, Sta. 10+210 & Sta. 10+300 /Report No. 

M/1405/247 
05/21/14 06/11/14 05/28/14 7 A

TEST-13-00013-DST-045-A
Base Course Comprehensive Test From Stock Piles  at Sta. 12+850  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/161

05/21/14 06/11/14 05/28/14 7 A

TEST-13-00013-DST-046-A Somsom Aggregate Test From Stock Piles at Sta. 13+490 For Trench Bedding - 
Source Al Ashqar Crusher/Reports NO. M/1405/245

05/25/14 06/15/14 05/28/14 3 A

TEST-13-00013-DST-047-A Single Size Aggregate  Test From Stock Piles  At Sta. 13+490 For Trench 
Backfilling-Source Al Ashqar Crusher/Reports NO. M/1405/246

05/25/14 06/15/14 05/28/14 3 A
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TEST-13-00013-DST-048-A Base Course Comprehensive Test From Stock Piles  at Sta. 13+490  for Trench 
Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/244

05/28/14 06/18/14 06/03/14 6 A

TEST-13-00013-DST-049-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+000 to Sta. 10+360 
/Reports NO. M/1405/260

05/29/14 06/19/14 06/03/14 5 A

TEST-13-00013-DST-050-A Field compaction test at Sta. 12+300, Sta. 12+400 , Sta. 12+500 & Sta. 
12+150/Report No. M/1405/396, M/1405/401

06/01/14 06/22/14 06/04/14 3 A

TEST-13-00013-DST-051-A Steel reinforcement Test for 200 mm GV at Sta. 9+941/Report No. 

M/1405/369
06/02/14 06/23/14 06/04/14 2 A

TEST-13-00013-DST-052-A

Field compaction (compacted base course) test  at Sta. 13+260, Sta. 13+390 
,Sta. 13+160 , Sta. 12+645, Sta. 12+750, Sta. 12+850 ,Sta. 12+960 & Sta. 
13+070 and retest at Sta. 12+870 Sta. 12+930 & Sta. 12+990 /Report No. 

M/1405/1, M/1405/2

06/02/14 06/23/14 06/11/14 9 A

TEST-13-00013-DST-053-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+080 to Sta. 12+510 
/Reports NO. M/1405/400

06/04/14 06/25/14 06/15/14 11 A

TEST-13-00013-DST-054-A 7 days concrete compressive strength for the trial mix  of grade B150 –Source 
MUWASI  Ready-Mix Plant /Reports NO. M/1405/344

06/04/14 06/25/14 06/15/14 11 B

TEST-13-00013-DST-055-A 8 days concrete compressive strength for the trial mix  of grade B150–Source 
MUWASI Ready-Mix Plant /Reports NO. M/1405/373

06/04/14 06/25/14 06/15/14 11 B

TEST-13-00013-DST-056-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+835 to Sta. 13+040 
& Sta. 13+210 to Sta. 13+480/Reports NO. M/1406/23 

06/08/14 06/29/14 06/15/14 7 A

TEST-13-00013-DST-057-A Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+510 to Sta. 12+835 
& Sta. 13+040 to Sta. 13+210/Reports NO. M/1406/6 

06/08/14 06/29/14 06/15/14 7 A

TEST-13-00013-DST-058-A Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 06/08/14 06/29/14 06/19/14 11 C
TEST-13-00013-DST-058-B Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 07/02/14 07/23/14 07/07/14 5 A

TEST-13-00013-DST-059-A
7 days concrete compressive strength for foundation of 200 mm GV at Sta. 
9+941  of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/3

06/08/14 06/29/14 06/19/14 11 B

TEST-13-00013-DST-060-A
7 days concrete compressive strength for walls of 200 mm GV chamber at Sta. 
9+941  of grade B350 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/52 

06/10/14 07/01/14 06/19/14 9 B

TEST-13-00013-DST-061-A
7 days concrete compressive strength for pipe encasement from Sta. 6+740 to 
Sta. 6+640  of grade B150 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1405/402 

06/10/14 07/01/14 06/19/14 9 A

TEST-13-00013-DST-062-A 7 days concrete compressive strength of concrete for ditches at Sta. 6+970  of 
grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/61

06/15/14 07/06/14 06/19/14 4 A

TEST-13-00013-DST-063-A 7 days concrete compressive strength for pipe encasement at Sta. 6+080  of 
grade B150 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/110

06/16/14 07/07/14 06/19/14 3 A
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USAID WEST BANK/ GAZA         
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CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES

TEST-13-00013-DST-064-A
7 days concrete compressive strength for foundation of combined air release 
valve and butterfly valve  at Sta. 11+187  of grade B350 –Source MUWASI  
Ready-Mix Plant /Reports NO. M/1406/111

06/16/14 07/07/14 06/19/14 3 A

TEST-13-00013-DST-065-A
Fabrication elbows Radiographic test results & films by Morex 
company(Examination date May 11, 2014, 11 ¼ elbow 12 inch, Quantity: 25 
pieces & one on field)

06/19/14 07/10/14 07/10/14 21 A

TEST-13-00013-DST-066-A
7 days concrete compressive strength for reinforced pipes encasement from Sta. 
6+202 to Sta. 6+165   of grade B150 –Source MUWASI  Ready-Mix Plant 
/Reports NO. M/1406/148

06/19/14 07/10/14 06/22/14 3 A

TEST-13-00013-DST-067-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

5+850 to Sta. 5+790 and from 5+580 to Sta. 5+780  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/168 & M/1406/169

06/19/14 07/10/14 06/22/14 3 A

TEST-13-00013-DST-068-A
7 days concrete compressive strength for drainage ditch from Sta. 6+975 to Sta. 
6+750 of grade B250 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/166 

06/19/14 07/10/14 06/22/14 3 A

TEST-13-00013-DST-069-A
7 days concrete compressive strength for combined air release and butterfly 
valves walls at Sta. 11+187 of grade B350 –Source MUWASI  Ready-Mix 
Plant /Reports NO. M/1406/167

06/19/14 07/10/14 06/22/14 3 B

TEST-13-00013-DST-070-A
7 days concrete compressive strength for foundation of 250 mm GV at Sta. 
13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165

06/19/14 07/10/14 06/24/14 5 C

TEST-13-00013-DST-071-A
Fabrication elbows Radiographic test results & films by Morex 
company(Examination date June 19, 2014, 11 ¼ elbow 12 inch, Quantity: 14 
pieces & 5 joints on field)

06/23/14 07/14/14 07/10/14 17 A

TEST-13-00013-DST-072-A
7 days concrete compressive strength for base slab of butterfly valve at Sta. 
13+700 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202

06/24/14 07/15/14 07/07/14 13 B

TEST-13-00013-DST-073-A
7 days concrete compressive strength for wall of 250 mm GV chamber at Sta. 
13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219

06/24/14 07/15/14 07/07/14 13 B

TEST-13-00013-DST-074-A
7 days concrete compressive strength for concrete ditch from Sta. 6+750 to Sta. 
6+530 of grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/195
06/24/14 07/15/14 07/07/14 13 A

TEST-13-00013-DST-075-A 28 days concrete compressive strength for trial mix of grade B 350  –Source 
Me’mar  Ready-Mix Plant /Reports NO. M/1406/139a

06/24/14 07/15/14 07/07/14 13 C

TEST-13-00013-DST-076-A
28 days concrete compressive strength for foundation of 200 mm GV at Sta. 
9+941 of grade B 350  –Source Me’mar  Ready-Mix Plant/Reports NO. 

M/1406/3a 

06/29/14 07/20/14 07/07/14 8 A
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TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES

TEST-13-00013-DST-077-A
28 days concrete compressive strength for Pipe encasement from Sta. 6+740 to 
Sta. 6+640 of grade B 150  –Source Me’mar  Ready-Mix Plant /Reports NO. 

M/1406/402a

06/29/14 07/20/14 07/07/14 8 A

TEST-13-00013-DST-078-A

7 days concrete compressive strength for Pipe encasement from Sta. 5+338 to 
Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of grade B 150  –Source 
MUWASI  Ready-Mix Plant /Reports NO. M/1406/248 & Reports NO. 

M/1406/269

07/02/14 07/23/14 07/07/14 5 A

TEST-13-00013-DST-079-A

7 days concrete compressive strength for roof slab for combined chamber at Sta. 

11+187 and walls of butterfly chamber at Sta. 13+700 of grade B 350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/268

07/02/14 07/23/14 07/07/14 5 A

TEST-13-00013-DST-080-A
28 days concrete compressive strength for pipe encasement from Sta. 6+921.56 
to Sta. 6+846 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/373a

07/02/14 07/23/14 07/09/14 7 A

TEST-13-00013-DST-081-A Steel reinforcement Test – Source Alas’sa connection chamber/Reports NO. 

M/1406/417
07/02/14 07/23/14 07/09/14 7 A

TEST-13-00013-DST-082-A
28 days concrete compressive strength for walls of GV chamber at Sta. 9+941 
of grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/52a

07/02/14 07/23/14 07/15/14 13 C

TEST-13-00013-DST-083-A
28 days concrete compressive strength for pipe encasement from Sta. 6+981 to 
Sta. 6+921.56 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/344a

07/07/14 07/28/14 07/10/14 3 A

TEST-13-00013-DST-084-A
7days concrete compressive strength for roof slab of butterfly chamber at Sta. 
13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336

07/07/14 07/28/14 07/10/14 3 A

TEST-13-00013-DST-085-A
Somsom Aggregate Test From Stock Piles at Sta. 4+000 near Al Masaudyeh 
For Trench Bedding - Source Source Al Ashqar Crusher/Reports NO. 

M/1406/418

07/07/14 07/28/14 07/10/14 3 A

TEST-13-00013-DST-086-A
28 days concrete compressive strength for pipe encasement from Sta. 6+223 to 
Sta. 6+202 & Sta. 6+165 to Sta. 6+055 of  grade B 150  –Source MUWASI  
Ready-Mix Plant /Reports NO. M/1406/110a

07/08/14 07/29/14 07/15/14 7 A

TEST-13-00013-DST-087-A
7 days concrete compressive strength for pipe encasement from Sta. 4+871 to 
Sta. 4+612 & Sta. 4+460 to Sta. 4+342 of  grade B 150  –Source MUWASI  
Ready-Mix Plant /Reports NO. M/1406/335 & M/1406/372

07/08/14 07/29/14 07/15/14 7 A

TEST-13-00013-DST-088-A
28 days concrete compressive strength for Concrete ditch(Mock up) from Sta. 
6+970 to Sta. 6+951 of  grade B 250  –Source MUWASI  Ready-Mix Plant / 
Reports NO. M/1406/61a

07/08/14 07/29/14 07/15/14 7 A

TEST-13-00013-DST-089-A
7 days concrete compressive strength for concrete ditch from Sta. 6+020to Sta. 
5+575 of  grade B 250  –Source MUWASI  Ready-Mix Plant / Reports NO. 

M/1406/383

07/08/14 07/29/14 07/15/14 7 A
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 SUBMITTAL TRACKING DATES

TEST-13-00013-DST-090-A
28 days concrete compressive strength for foundation of combined air release 
and butterfly valves at Sta. 11+187 of  grade B 250  –Source MUWASI  Ready-
Mix Plant /Reports NO. M/1406/111a

07/08/14 07/29/14 07/15/14 7 A

TEST-13-00013-DST-091-A

28 days concrete compressive strength for pipe encasement from Sta. 6+202 to 
Sta. 6+165 ,Sta. 5+580 to Sta. 5+780 & Sta. 5+580 to Sta. 5+790 of  grade B 
150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/148a, 

M/1406/168a & M/1406/169a

07/13/14 08/03/14 07/16/14 3 A

TEST-13-00013-DST-092-A
28 days concrete compressive strength for combined AR/AV and BVF chamber 
walls at Sta. 11+187 of  grade B 350  –Source MUWASI  Ready-Mix Plant 
/Reports NO. M/1406/167a

07/13/14 08/03/14 07/16/14 3 A

TEST-13-00013-DST-093-A
28 days concrete compressive strength for drainage ditch fro Sta. 6+975 to Sta. 
6+750 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/166a

07/13/14 08/03/14 07/16/14 3 A

TEST-13-00013-DST-094-A
28 days concrete compressive strength for foundation of 250 mm GV at Sta. 
13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165a

07/13/14 08/03/14 07/16/14 3 C

TEST-13-00013-DST-095-A
7 days concrete compressive strength for foundation of small room of Al Asa’sa 
connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-
Mix Plant /Reports NO. M/1407/26

07/13/14 08/03/14 07/17/14 4 C

TEST-13-00013-DST-096-A
7 days concrete compressive strength pipe encasement from Sta. 3+461 to Sta. 
3+354 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/28

07/13/14 08/03/14 07/17/14 4 A

TEST-13-00013-DST-097-A

7 days concrete compressive strength for  drainage concrete ditch from Sta. 

6+410 to Sta. 6+340 , Sta. 6+325 to Sta. 6+202 & Sta. 6+165 to Sta. 6+020 of  

grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/373

07/13/14 08/03/14 07/17/14 4 A

TEST-13-00013-DST-098-A
Compaction degree test & thickness for first layer of asphalted trench from Sta. 
9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36

07/13/14 08/03/14 07/17/14 4 C

TEST-13-00013-DST-099-A
28 days concrete compressive strength for  Base slab of butterfly valve at Sta. 
13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

07/15/14 08/05/14 07/20/14 5 A

TEST-13-00013-DST-100-A
7 days concrete compressive strength for  foundation of large room of Al Asa’sa 
connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-
Mix Plant /Reports NO. M/1407/49

07/15/14 08/05/14 07/20/14 5 C

TEST-13-00013-DST-101-A
7 days concrete compressive strength for  walls of small room of Al Asa’sa 
connection chamber at Sta. 13+608of  grade B 350  –Source MUWASI  Ready-
Mix Plant /Reports NO. M/1407/50

07/15/14 08/05/14 07/20/14 5 B

TEST-13-00013-DST-102-A
28 days concrete compressive strength for  concrete ditch from Sta. 6+750 to 
Sta. 6+530 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/195a

07/15/14 08/05/14 07/24/14 9 A
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TEST-13-00013-DST-103-A
28 days concrete compressive strength for  wall of 10’’ GV chamber at Sta. 
13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219a

07/15/14 08/05/14 07/24/14 9 A

TEST-13-00013-DST-104-A Compaction core test for walls of 200 mm GV at Sta. 9+941 /Reports NO. 

M/1407/102
07/15/14 08/05/14 07/24/14 9 C

TEST-13-00013-DST-105-A

28 days concrete compressive strength for  pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of  grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248a & M/1406/269a

07/20/14 08/10/14 PE

TEST-13-00013-DST-106-A
7 days concrete compressive strength for  foundation for small room of Al 
Asa’sa connection chamber at Sta. 13+608of  grade B 350  –Source MUWASI  
Ready-Mix Plant /Reports NO. M/1407/26

07/20/14 08/10/14 PE

TEST-13-00013-DST-107-A
7 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 
Sta. 3+060 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1407/84

07/20/14 08/10/14 PE

TEST-13-00013-DST-108-A
7 days concrete compressive strength for  walls of Al Asa’sa connection B 
(large  room) at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-Mix 
Plant /Reports NO. M/1407/133

07/22/14 08/12/14 PE

TEST-13-00013-DST-109-A
28 days concrete compressive strength for  roof slab of butterfly chamber at Sta. 
13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336a

07/22/14 08/12/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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RFI-13-00013-DST-001 Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 
Project (DST),Task order # 13 DST 12/05/13 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002
Pressure rating for fittings and valves located downstream of pressure reducing 
valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 
–task order #13

DST 12/19/13 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 02/16/14 12 Talal Attalah
RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 02/27/14 18 Talal Attalah
RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/03/14 18 Talal Attalah
RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/02/14 17 Talal Attalah
RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/12/14 20 Talal Attalah
RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/11/14 13 Talal Attalah
RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 03/05/14 3 Talal Attalah
RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline 
Task Order #13 DST 03/25/14 04/23/14 29 Talal Attalah

RFI-13-00013-DST-012 Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 
12+120. DST 03/25/14 04/09/14 15 Talal Attalah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 04/21/14 19 Talal Attalah
RFI-13-00013-DST-014 Concrete ditch/ Deir Sharaf Main Pipeline Project –task order #13 DST 05/08/14 05/14/14 6 Talal Attalah

RFI-13-00013-DST-015 Base Course Under Concrete Ditches / Deir Sharaf Main Pipeline Project –task 
order #13 DST 06/03/14 06/29/14 26 Talal Attalah

 RFI-13-00013-DST-017 Dismantling joint for Qussin Chamber/task order #13 DST 06/25/14 07/02/14 7 Talal Attalah
RFI-13-00013-DST-018 Flow Control Valve at Deir Sharaf Main Pipeline Project- task order #13 DST 07/03/14 07/17/14 14 Talal Attalah

RFI-13-00013-DST-019 Propeller water meter as alternative than electro-magnetic water meters for 
bypass lines / Deir Sharaf Main Pipeline Project –task order #13 DST 07/14/14 07/24/14 10 Talal Attalah

RFI-13-00013-DST-020 CMC response to RFI # 18  regarding  FCV at Deir Sharaf Main Pipeline 
Project –task order #13 DST 07/22/14

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Reviewed By
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23 7 46 0 0 76 3 184 23

January 2014 90 55 32 53 0 230 10 360 45

February 2014 95 91 25 48 1 260 11 384 48

March 2014 120 114 108 110 1 453 19 432 54

April 2014 168 128 627 312 3 1238 52 400 50

May 2014 167 127 638 315 0 1245 52 387 48

June 2014 151 117 735 371 0 1375 58 384 48

July 2014 95 73 307 155 0 630 26 281 35

August 2014 0 0

September 2014 0 0

Total of FY 2014 5506 231 2812 352

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Females 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)

                   Numbers are rounded to the nearest integer number. 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: July 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Daily Work Force /June  2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 6 6 7 6 6 6 8 8 3 19 9 0 APCO/ArCon 6 7 7 7 7 6 8 8 4 3 15 7 0
Subcontractor 8 8 6 8 56 32 16 14 24 48 8 Subcontractor 7 7 7 8 24 42 14 32 32 8
APCO/ArCon 6 6 7 6 6 6 8 8 3 20 9 0 APCO/ArCon 0 0 0 0 0
Subcontractor 8 7 7 8 72 28 8 14 32 48 8 Subcontractor

APCO/ArCon 6 6 6 6 6 6 8 8 3 17 7 0 APCO/ArCon 6 7 7 7 7 6 8 8 4 3 9 7 0
Subcontractor 6 7 7 8 49 32 32 12 32 8 Subcontractor 7 7 7 8 24 28 14 32 8
APCO/ArCon 0 0 0 0 APCO/ArCon 6 7 7 7 7 6 8 8 4 3 12 7 0
Subcontractor Subcontractor 7 7 7 8 48 28 14 32 8
APCO/ArCon 6 6 7 6 6 6 8 8 3 18 6 0 APCO/ArCon 3 8 8 1 1 4 7 0
Subcontractor 7 7 7 8 42 28 12 21 30 32 Subcontractor 5 5 5 8 20 40
APCO/ArCon 6 6 7 6 6 6 8 8 3 17 6 0 APCO/ArCon 6 7 7 7 7 6 8 8 4 3 11 7 0
Subcontractor 7 7 6 8 24 42 21 40 32 Subcontractor 7 7 7 8 40 28 14 32 8
APCO/ArCon 7 7 7 7 7 6 8 8 3 13 7 0 APCO/ArCon 6 7 7 7 7 4 8 8 4 3 13 7 0
Subcontractor 7 7 7 8 49 28 14 8 32 8 Subcontractor 7 7 7 8 56 28 14 32 8
APCO/ArCon 6 6 7 7 7 6 8 8 3 17 7 0 APCO/ArCon 6 7 7 7 7 6 8 8 4 3 14 7 0
Subcontractor 7 7 7 8 42 28 24 14 16 32 8 Subcontractor 7 7 7 8 49 28 14 12 32 8
APCO/ArCon 6 8 7 7 7 6 8 8 4 13 7 0 APCO/ArCon 0 0 0 0 0
Subcontractor 7 7 8 8 14 28 40 14 32 8 Subcontractor

APCO/ArCon 7 7 7 7 7 7 8 8 4 19 7 0 APCO/ArCon 6 6 6 6 6 6 8 8 3 2 0 2 0
Subcontractor 6 8 7 8 56 28 40 21 32 8 Subcontractor

APCO/ArCon 0 0 0 0 APCO/ArCon 6 6 6 6 6 6 8 8 3 2 0 2 0
Subcontractor Subcontractor

APCO/ArCon 6 7 7 7 7 6 8 8 3 14 7 0 APCO/ArCon 0 0 0 0 0
Subcontractor 7 7 7 8 63 28 14 32 8 Subcontractor

APCO/ArCon 6 7 7 7 7 6 8 8 3 17 7 0 APCO/ArCon 0 0 0 0 0
Subcontractor 7 7 7 8 63 28 20 14 32 8 Subcontractor

APCO/ArCon 6 7 7 7 7 6 8 8 3 16 7 0 APCO/ArCon 0 0 0 0 0
Subcontractor 5 7 7 8 56 28 18 14 32 8 Subcontractor

APCO/ArCon 6 7 7 7 7 6 8 8 3 16 7 0 APCO/ArCon 8 8 8 8 8 8 8 8 4 2 0 2 0
Subcontractor 7 7 7 8 35 28 16 14 24 32 8 Subcontractor

APCO/ArCon 6 8 7 7 7 6 8 8 3 15 7 0 95 73 307 155 0

Subcontractor 7 7 7 8 32 28 14 16 32 8

Eid Al Fitr Holiday

Man-days

Daily Work Force /July 2014

4

4

4

July 6, 2014 July 22, 2014

July 23, 2014

July 8, 2014 July 24, 2014

July 9, 2014 July 25, 2014

July 7, 2014

July 10, 2014 July 26, 2014

4

4

July 16, 2014 Total 

July 13, 2014 July 29, 2014

July 14, 2014 July 30, 2014

July 15, 2014 July 31, 2014

4

4

4

4

July 12, 2014 July 28, 2014

July 11, 2014 July 27, 2014

4

4

July 5, 2014 July 21, 2014

0

0

4

Worker/Classification (Hour)

July 3, 2014 July 19, 2014

July 4, 2014 July 20, 2014

July 1, 2014 July 17, 2014

July 2, 2014 July 18, 2014

Enginee

4

4

Others
Man-days

Worker/Classification (Hours)

Date
Name of 

Contractor 

/Subcontractor
Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement OthersManagement SkilledEngineers Unskilled

86



CONTRACTOR: APCO/ArCon PERIOD FROM: July 01, 2013

PERIOD TO: July 31, 2013

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

July 1, 2014 4 3 19 9 0 35
July 2, 2014 4 3 20 9 0 37
July 3, 2014 4 3 17 7 0 31
July 4, 2014 0 0 0 0 0 0
July 5, 2014 4 3 18 6 0 31
July 6, 2014 4 3 17 6 0 30
July 7, 2014 4 3 13 7 0 28
July 8, 2014 4 3 17 7 0 31
July 9, 2014 4 4 13 7 0 28

July 10, 2014 4 4 19 7 0 34
July 11, 2014 0 0 0 0 0 0
July 12, 2014 4 3 14 7 0 29
July 13, 2014 4 3 17 7 0 31
July 14, 2014 4 3 16 7 0 30
July 15, 2014 4 3 16 7 0 30
July 16, 2014 4 3 15 7 0 30
July 17, 2014 4 3 15 7 0 30
July 18, 2014 0 0 0 0 0 0
July 19, 2014 4 3 9 7 0 24
July 20, 2014 4 3 12 7 0 27
July 21, 2014 1 1 4 7 0 13
July 22, 2014 4 3 11 7 0 26
July 23, 2014 4 3 13 7 0 28
July 24, 2014 4 3 14 7 0 29
July 25, 2014 0 0 0 0 0 0
July 26, 2014 3 2 0 2 0 7
July 27, 2014 3 2 0 2 0 7
July 28, 2014 0 0 0 0 0 0
July 29, 2014 0 0 0 0 0 0
July 30, 2014 0 0 0 0 0 0
July 31, 2014 4 2 0 2 0 8

Sub Total of July 95 73 307 155 0 630

Total Job Days
July, 2014

630

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

26

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0
2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor 0
6 External Delay or 

realignment of 
pipeline works.

Possibility of an archeological 
site in the pipeline alignment.

L APCO
/USAID/ 
CMC in 
progress 
meetings

Mar. 30, 2014 3 2 6 Yes, deposit 
amount was 
included 
under 
VO#01.

No schedule 
impact to date

Avoid Investigate 
feasibility of 
pipeline 
realignment

External In Progress  
After several coordination meetings and site visits 
with the Israeli Archeology POC and Deputy Water 
officer, APCO paid the requested amount of money as 
a deposit for the Israeli Archeology POC to start 
excavation and investigation in the mentioned areas. 
The deposit amount was included under VO#01. 
Israeli Archeological Authority started excavation in 
the cave near Sabastia on June 24, 2014. They stopped 
their works on June 26, 2014 after an accident, the 
cave collapsed while workers were investigating 
inside resulting in a loss of a life. Up to date we do not 
have any information when they will return back and 
complete their works. No construction works are 
allowed at that area until further notice from the Israeli 
related authorities.  

7 Procurement 0
8 Skills 0
9 Complexity 0

10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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