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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 

Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 

13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 

minor segment B, 1.2km long 150mm diameter transmission line from Segment 

A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 

long 150mm diameter transmission line from Segment A to Silat Ad Dahir 

existing reservoir. 

The pipeline will connect to an existing 300mm diameter pipeline at Deir 

Sharaf junction, and will pass by and supply water from metered turn-outs to Al 

Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 

and Bazzariya. 

 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 

piping, valves, fittings and associated accessories required for complete 

installation and operation of transmission main. Related civil and mechanical 

works, concrete encasement, backfilling excavated areas, repaving, milling and 

reinstatement of the roadways, pipe pressure testing, pipe disinfection and 

cleaning, as well as  other work needed to complete this project as specified  in 

the bidding  documents. 

 

Project Location  Nablus – Jenin District (Area B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00013 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Contract Value  $6,859,034 

BOQ Items $6,509,034 

Day Work $350,000 

Modified BOQ Items $6,377,880.38 (per VO#01) 

Modified Day Work $481,153.62 (per VO#01) 

Start of Construction March 26, 2014 

Contractual period of Performance 450 Calendar Days  

Contractual End Date  Feb. 25, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date Feb. 25, 2015 

Planned Percentage of Completion 52.5% (BL01) 

Planned Percentage of Completion 43.5% (BL02) 

Actual Percentage of Completion 48.6% 

Total Float 23 Days  
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SAFETY: 

During this reporting period, no accidents were reported and zero Notices of unsafe 

condition were issued.7 toolbox talk were conducted as detailed in below log.    

Date 
Tool Box 
No.                                  

Location  Description 

Aug. 03, 2014 046 Sta. 5+000 First day for new workers 

Aug. 06, 2014 047 Sta. 1+450 Working in Area C & traffic control measures 
implementation-refreshment 

Aug. 11, 2014 048 Sta.9+700 General safety refreshment 2 

Aug. 19, 2014 049 Sta. 9+020 Accident prevention  

Aug. 20, 2014 050 Sta. 9+000 General Safety Rules-refreshment 

Aug. 27, 2014 051 Sta. 1+400 Concrete Masonry-refreshment 

Aug. 27, 2014 052 Sta. 8+600 Heat Stoke-refreshment  

 

 

 
Figure 01- Safety Toolbox talk on August 19, 

2014. 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 

impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  

Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 

workers health and safety measures, traffic control and other measures). Two Environmental Checklists (ECL) were 

received during May and July 2014, APCO responded to the listed recommendations immediately and closed officially 

the two ECLs in August 2014. 
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TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm. For road segments that are located in Area B, 

copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of Transport and local councils. 

Stamped and approved copies were distributed to all entities that have jurisdiction over the work area. Traffic Control plan 

written approval for road segments in Area C was received on April 10
th
, 2014, copies of approval was submitted to CMC. 

Maatz written approval was received on April 10,
 
2014. Traffic Control measures were implemented on site prior starting 

pipeline installation. 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 

challenges when needed as detailed below:   

Aug. 10, 2014  Meeting at Silat Al Daher Municipality and Al-Fanduqumiya village council to discuss project progress and 

   existing asphalted roads condition in the two localities and the roads that need reasphalting. 

Aug. 13, 2014  Meeting at Al Naqura village council to discuss project progress and request plans for village existing  

   asphalted roads and condition. 

Aug. 21, 2014  Meeting at Al Naqura village council to receive plans for village existing asphalted roads. 

Aug. 23, 2014  Meeting at Silat Al Daher Municipality regarding existing asphalted roads conditions. 

Aug. 27, 2014  At Silat Al Daher – taking photos for the project and the labors.  

 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Aug. 04 ,2014 

PWA/ Aysar Rabaya 
Black & Veatch/ Abe Siag 
Black & Veatch/ Talal Marziq 
Black & Veatch/Sari Nasseral deen 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/Ibrahim Hindi 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Moain Salah 

Bi weekly meeting 
# 012 

Review progress of work, discuss project issues 
and provide solutions where required 

Aug. 14,2014 

Black & Veatch Representatives 
APCO Representative.  
WBWD Representative 
Mekerot Representative 
Subcontractors Representatives 

Coordination 
Meeting 

 
Determine the alignment of inlet & outlet of 
Shavie Shamron booster station 

Aug. 16,2014 
APCO ArCon/Jomana Zaqzaq 
APCO ArCon/Qamar Dweikat 
Al Naqura council/Ahmad Muhsen 

Coordination 
Meeting 

Determine the location of Al Naqura existing 
chamber. 

Aug. 18,2014 

PWA/ Aysar Rabaya 
Black & Veatch/ Abe Siag 
Black & Veatch/ Talal Marziq 
Black & Veatch/Anan Saleh 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/Tahreer Mayyaleh 
Brothers/ Moain Salah 
Brothers/Mohammad Abu Ghoush 

Bi weekly meeting 
# 013 

Review progress of work, discuss project issues 
and provide solutions where required 

Aug. 21,2014 
APCO ArCon/ Qamar Dweikat 
APCO ArCon/ Jamil Abu Baker 
Al Naqura council/ Ahmad Mohsen 

Coordination 
Meeting 

Determine the location of Al Naqura existing 
chamber within R.O.W. 

Aug. 26 ,2014 
USAID representatives 
B&V representatives 
APCO representatives 

Monthly 
Contracting 
Officer’s Meeting  
(All Task Orders) 

Review progress of work, safety, quality and 
discuss project issues. 
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SITE VISITORS: 
 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
Aug. 04,2014 PWA/ Aysar Rabay’a Field Office Attend Bi-weekly progress meeting 

Aug. 14,2014 WBWD/ Zidan Al Hereni Site & office Attend site meeting to determine the alignment of inlet & outlet of 
Shavi Shamron booster station   

Aug. 18,2014 PWA/ Aysar Rabaiya Field Office Attend Bi-weekly progress meeting 
 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  

 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 52.5% 
Planned % (proposed baseline 02) 43.5% 
Actual % 48.6% 
Total Float 23 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

 
 

ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 

 Continue submittals preparation for materials and shop drawings. 

 Delivery # 21 of 300 mm steel pipes 658.8 l.m.  

 Delivery # 22 of 300 mm steel pipes 329.4 l.m.  

 Delivery # 23 of 150 mm steel pipes 719.8 l.m.  

 Delivery # 24 of 300 mm steel pipes 329.4 l.m. 

 Fabrication for mitered bends in the storage yard. 

 Finish excavation of trench of 300 mm steel pipes from Sta. A1+872 to St. A1+213, and from St. 9+691 to St. 8+280. 

 Finish installation of 300 mm steel pipes from Sta. A1+872 to St. A1+213, and from St. 9+691 to St. 8+322. 

 Finish the bedding materials from Sta.9+005.4 to St. 8+814.8, from St. 9+691.34 to St. 9+610 and from St. 1+413 to 1+360 

 Finish backfill materials from Sta. 9+011.17 to St. 8+814.8, from St. 9+691.34 to St. 9+557 and from St. 1+413 to St. 1+360. 

 Casting concrete as encasement around the main pipeline from Sta. 2+100 to St. 1+413, from St. 1+360 to St. 1+239, from 

St. 9+610 to St. 9+029.89, from St. 9+011.17 to St. 9+005.4 and from St. 8+814.8 to St. 8+500. 

 First layer of asphalt reinstatement from Sta. 6+537 to Sta. 6+434 and from St. 4+049.2 to St. 3+942. 

 Casted concrete drainage ditch between St. 5+581, St. 4+050, between St. 1+231.6 – St. 1+800 and St. 1+900 – St. 2+240. 

% of Completion: 

 

- Survey          100% 

- Shop drawing preparation       90.0% 

- Installation of steel pipe 300mm      77.9 % 

- Concrete Chambers        31.0% 

- Concrete encasement        74.0% 

- Asphalt reinstatement 300mm           86.0% 

- Reinstatement concrete ditch             35.0% 
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 Al Assa’asa connection chamber: Finish the roof slab, surface preparation of walls, neck and painting 

 BFV at St. 2+952: Finish the excavation, foundation, walls, roof slab, surface preparation and painting.  

 W.O. at St. 13+628:Excavation,  Install the pre-cast chamber and connect the pipe 

 W.O. at St. 2+936: painting and backfilling 

 GV at St. 13+617: Surface preparation for walls, neck, pipe connection, painting and backfilling 

 BFV at St. 13+700: Cast the neck 

 Combined BFV and AR/AV at St. 11+187: Cast the neck 

 AR/AV at St. 11+743 and St. 12+514: Excavation, Install the pre cast chamber, pipes connection, painting and backfilling 

 BFV at St. 3+350: Finish the excavation, foundation, walls, roof slab, neck, surface preparation and painting. 

 Silat Al Dhaher at St. 10+410: Excavation, Foundation, backfilling the chamber 

 GV at St. 9+941: Internal surface preparation 

 Al-Fandaqumia connection chamber at St. 12+143: Excavation, Foundation 

 AR/AV at St. 5+110 and St. 6+332: Excavation 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 

 Continue implementation of traffic control plan and detour. 

 Continue delivery of 300 mm and 150 mm steel pipes and fittings. 

 Continue excavation of trench, installation of 300 mm steel pipes, bedding where needed, backfilling where needed and 

concrete encasement from Sta. A1+213 to Sta. A0+048, from st. 3+480 to St.3+880 and from Sta. A8+280 to St. 7+000. 

 Continue construction of valve chambers. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (100% Completed) during this reporting period       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 
 

 
1.992 Km       
15.05Km   
10.658 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  226 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 5 

8 Accumulated non-working days (Holidays and weekends) 42 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  4 

  

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
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on the approved Daily Joint Reports.   
 

(Note: Totals are rounded to nearest decimal number - Person-day) 

 
Task Order  

- Target value= 13,920 

- Employment generated previously = 5,506.3 ≈5,506 Person-Days (Audited up to Feb. 2014) 

- Employment generated this month = 1,528.6 ≈ 1,529 Person-Days 

- Total cumulative employment generated to-date= 7,034.9 ≈ 7,035 Person-Days   

- Total Female employment generated previously= 351.5 ≈ 352 Person-Days  

- Total Female employment generated this month= 49.6 ≈ 50 Person-Days  

- Total cumulative Female employment generated to-date= 401.1 ≈ 401 Person-Days  

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 5,506 Person-days     Generated previously =  231.4≈ 231 

During this reporting period = 1,529 Person-days During this reporting period = 64.2≈ 64 

Total generated to-date = 7,035 Person-days Total  generated to-date = 295.6 ≈ 296 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
 
PROCUREMENT:  

Pipes delivered to site  during this reporting period is as the followings: 
12 inch polyethylene coated pipes       658.8 L.M delivered to site on August 11, 2014- Middle East Product 
  329.4 L.M delivered to site on August 12, 2014- Middle East Product 
                                                             329.4 L.M delivered to site on August 20, 2014- Middle East Product 
6 inch polyethylene coated pipes        719.8 L.M delivered to site on August 18, 2014- Middle East Product 
 
 For detailed information of materials delivered to site, please see Annex A 
 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 166 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

166 155 11 140 0 14 1 0 

% 93.4% 6.6% 84.3% 0.0% 8.4% 0.6% 0.0% 

 
Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 40 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

40 36 4 27 6 3 0 0 

% 90.0% 10.0% 67.5% 15.0% 7.5% 0.0% 0.0% 
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Tests Log summary table during up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  
(Sumsum) & Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single 
Size Backfilling  Material 

1 1 0 

 

Somsom Aggregate 
(Bedding Material) 

Somsom Aggregate  Test 
9 9 0 

 

Single Size Aggregate  

(Backfilling Material) 

Gradation Test for Single Size 

Aggregate Material 9 9 0 
 

Concrete 7 Days concrete compressive 

strength For trial batch mix 
48 39 6 

Waiting for 28 concrete strength 
results.  
1 Submittal retracted, 2 Pending 
Submittal pending 

28 Days concrete 
compressive strength For trial 
batch mix 

31 24 6 4 of the failed tests were for trial 
batch were repeated by conducting 
site trial batch for foundation of gate 
valve through IR-13-00013-DST-
237-A 

For the other two failed tests 
structural calculations were 
submitted to CMC for review. 

1 Pending Submittals 

Compaction core test 1 0 1 Structural calculations were 
submitted to CMC for review under 
SUB-13-00013-DST-138-A 

8 Days concrete compressive 
strength  

1 1 0  

28 & 47 Days concrete 
compressive strength 

1 1 0  

Base course  

 

Base Course Comprehensive 

Test 
10 10 0 

 

Field compaction test  9 8 1 Failed area was re-worked, re-
compacted and re-tested. Test result 
was submitted for CMC review- 
TEST-13-00013-DST-026-A. 

Fabricated elbows Radiographic test by Morex 
company 

6 6 0  

Asphalt  

 

Marshall test 10 10 0  

Compaction degree test 2 1 1 Will be resubmitted including lab’s 
recommendation and Jordanian 
specification limits. 

Steel Steel reinforcement test 4 3 1 Re-submitted after removing Turkey 
source results as it will not be used. 

Cast iron Nondestructive loading test  1 1 0  
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
During this reporting period 21 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

21 21 0 3 9 7 1 1 

% 100% 0.0% 14.3% 42.9% 33.3% 4.8% 4.8% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 02. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- COR Comments on June 2014 Monthly 

Report 

August 04. 2014 By Email APCO/ArCon/  USAID T.O 13- July 2014 - Monthly Report- Draft 

August 04. 2014 By Email APCO/ArCon/  USAID Resending: T.O 13- July 2014 - Monthly Report- Draft 

August 05. 2014 By Email APCO/ArCon/  USAID progress payments 

August 05. 2014 By Email USAID/ APCO/ArCon Re: progress payments 

August 05. 2014 By Email APCO/ArCon/  USAID RE: progress payments 

August 05. 2014 By Email APCO/ArCon/  USAID RE: progress payments 

August 10. 2014 By Email APCO/ArCon/  USAID T.O 13 and 15: Pending Monthly Reports approval and review 

comments 

August 10. 2014 By Email APCO/ArCon/  USAID Progress payments 

August 13. 2014 By Email USAID/ APCO/ArCon MONTHLY CONTRACTING OFFICER MEETING #11 

August 16. 2014 By Email APCO/ArCon/  USAID T.Os 13 and 15- COR comments on July Monthly Reports 

August 16. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13 and 15: Pending Monthly Reports approval 

and review comments 

August 20. 2014 By Email APCO/ArCon/  USAID REMINDER: T.Os 13 and 15- COR comments on July Monthly 

Reports 

August 20. 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13 and 15: Pending Monthly Reports approval 

and review comments 

August 20. 2014 By Email USAID/ APCO/ArCon Re: REMINDER: T.O 13 and 15: Pending Monthly Reports 

approval and review comments 

August 23. 2014 By Email APCO/ArCon/  USAID RE: USAID comments on Deir Sharaf Pipeline June 2014- Reports 

Modified 

August 23. 2014 By Email APCO/ArCon/  USAID RE: USAID comments on Deir Sharaf July 2014 monthly report 

August 27. 2014 By Email USAID/ APCO/ArCon Re: USAID comments on Deir Sharaf Pipeline June 2014- Reports 

Modified 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 02.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting 

August 03.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting Agenda # 012 

August 07.2014 By Email APCO/ArCon/ B&V July 2014- Geo-MIS Data 

August 10.2014 By Email APCO/ArCon/ B&V RT Testing 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

August 10.2014 By Email APCO/ArCon/ B&V M. Jaradat, I. Hindi and A. Krunz 

August 11.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft MoM #12 

August 11.2014 By Email B&V/APCO/ArCon RE: RT Testing 

August 11.2014 By Email B&V/APCO/ArCon RE: M. Jaradat, I. Hindi and A. Krunz 

August 13.2014 By Email B&V/APCO/ArCon QCM offsite Inspections 

August 14.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Final MoM #12 

August 14.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting #013 - Agenda 

August 17.2014 By Email APCO/ArCon/ B&V RE: QCM offsite Inspections 

August 20.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft MoM #013 

August 23.2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Draft MoM #013 

August 25.2014 By Email APCO/ArCon/ B&V RE: APCO Task Orders: Updates 

August 25.2014 By Email APCO/ArCon/ B&V Long Lead Mechanical Fittings and Accessories 

August 27.2014 By Email APCO/ArCon/ B&V CO Meeting Presentation - Aug. 26, 2014 

August 27.2014 By Email B&V/APCO/ArCon TO 13-00013 DST : Final MoM # 13 

August 28.2014 By Email APCO/ArCon/ B&V FW: Bolts/Nuts 

August 28.2014 By Email B&V/APCO/ArCon RE: Bolts/Nuts 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 $ 293,694.98 May 07, 2014 

03 May 29, 2014 $ 438,876.10 $0.00 $ 438,876.10 June 16, 2014 

04 June 19, 2014 $ 408,935.56  $0.00 $ 408,935.56 July 07, 2014 

05 July 08, 2014 $ 362,241.24  $0.00 $ 362,241.24 July 23, 2014 

06 August 03, 2014 $ 305,436.46  $0.00 $ 305,436.46 August 22, 2014 

 
     

Total   $2,057,147.54 $0.00 $2,057,147.54  

APCO/ArCon total accrued expenditures  $1,042,760.34 
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01 
Archeological excavation and New Definitive 
Quantities AP AP AP 

May 22, 
2014 

May 28, 
2014 

$(131,153.62) 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Steel Mini guard Vs. New Jersey Concrete May 26, 2014 
$0.00 

Approved.  
00 Days 

02-A 
200mm future connection of Silat Al Daher water tank at 
Sta. 9+920 and Sta. 10+463  2. 250mm future connection of 
Sanour Cluster at Sta. 13+671. 

June 24, 2014 

$55,286.70 

Revise-with supporting 
documents for prices 

00 Days 

 

 
OBSTACLES AND CHALLENGES 

1. Silat Al Daher connection chamber at St. 10+410.  1. BV asked APCO to backfill this chamber and stop 
construction works at this connection due to safety issues 
since Aug. 11, 2014, APCO is still waiting BV feedback 
regarding the new location of this chamber. This issue does 
not fall within the critical path during this reporting period 
but required APCO attention and follow-up. 
 

2. Possible suspected archeological sites along the 
water pipeline. 

2. Israeli Archeological Authority started excavation in the cave 
near Sabastia on June 24, 2014. They stopped their works on 
June 26, 2014 after an accident, the cave collapsed while workers 
were investigating inside resulting in a loss of a life. Up to date 
we do not have any information when they will return back and 
complete their works. No construction works are allowed at that 

area until further notice from the Israeli related authorities.   
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PROGRESS PHOTOS (Pipeline installation from St. 9+685 to St. 9+680) : 

  

1- Vantage Photo- Before trench excavation 2- Vantage Photo- Concrete ditch removed, trench 
excavated and excavated materials were removed from 
the working area. 

  
3- Vantage Photo- Bedding, 12” Pipeline installation and welding. 4- Vantage Photo- Backfill and pipe caution tape. 

 

  

Progress Photo-  Steel works for Connection Chamber. Progress Photo- Concrete ditches works. 
 



A │Materials- Equipments Receiving Log
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Project: Deir Sharaf Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/August  2014

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

1-Aug

2-Aug 1 3 2 3 1 2 1 1

3-Aug 1 3 2 3 1 2 1 1

4-Aug 3 2 3 1 2 1 1 2 1

5-Aug 1 4 3 3 1 2 1 2 1

6-Aug 1 5 2 3 1 2 1 2

7-Aug 1 4 2 3 1 3 1 2 1

8-Aug

9-Aug 1 2 2 2 1 3 1 2 1

10-Aug 1 1 2 1 3 1 1 1

11-Aug 1 1 2 3 1 3 2 1 3 1 2

12-Aug 1 3 1 3 1 3 2 1 2 1 1 1

13-Aug 2 3 1 3 1 1 2

14-Aug 4 2 2 1 3 1 1 2 1

15-Aug

16-Aug 3 2 2 1 3 2 2 1 1

17-Aug 1 5 2 2 1 2 1 2 1

18-Aug 1 1 2 2 1 3 2 2

19-Aug 1 2 2 2 1 3 1 2 1

20-Aug 1 1 2 2 1 3 2 2 1

21-Aug 1 3 2 3 1 3 1 2 1

22-Aug

23-Aug 1 2 3 1 3 1 2 1

24-Aug 1 3 1 3 1 3 1

25-Aug 1 2 3 1 3 1 1 2 1

26-Aug 1 1 1 3 1 3 2 2 1

27-Aug 4 2 3 1 3 1 2

28-Aug 3 3 4 1 3 1

29-Aug

30-Aug 3 2 3 1 3 1 1

31-Aug 3 2 4 1 3 1 2

Concrete 

pump
Bob Cat

Date

Wheel 

excavator

Concrete 

mixer

Welder 

machine
JCB Truck 1971

Truck  

1979
Tractor

 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car

Steel plate 

compactor 
 Steel Roller

Asphalt 

Finisher

14



USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ August 2014

Date Material Delivered to Site Quantity

1-Aug

Concrete B 150 for pipe encasement 63 m
3

Base course 72 m
3

Base course 72 m
3

Concrete B 150 for pipe encasement 63 m
3

Base course 54 m
3

Concrete B 150 for pipe encasement 36 m
3

Concrete B 250 for ditch 54 m
3

Base course on pipe encasement 36 m
3

Concrete B 150 for pipe encasement 90 m
3

Concrete B 250 for ditch 54 m
3

Concrete B 150 for pipe encasement 27 m
3

Concrete B 250 for ditch 54 m
3

Concrete B 250 for foundation 7 m
3

Base course on pipe encasement 72 m
3

Single size 36 m
3

Concrete B 150 for pipe encasement 36 m
3

Base course 72 m
3

Bedding material 36 m
3

Single size 36 m
3

Concrete B 200 18 m
3

Rock fill 18  m
3

Steel 3 ton

8-Aug

Concrete B 150 for pipe encasement 27 m
3

Concrete B 350 for walls 10 m
3

Low concrete  strength 12 m
3

Base course 90 m
3

Concrete B 350 8 m
3

Base course on pipe encasement 72 m
3

Steel 10.400 ton

 Base course 18 m
3

 Single size 36 m
3

Bedding material 36 m
3

Concrete B 200 for blind concrete 2 m
3

Steel pipes-Middle east Product 658.8 m

Shrinkable sheet- Canuca WLC type 54 sheet

6-Aug

Project: Deir Sharaf Main Pipeline Project

2-Aug

3-Aug

4-Aug

5-Aug

11-Aug

10-Aug

7-Aug

9-Aug

15



USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ August 2014

Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project

 Base course 18 m
3

 Single size 18 m
3

Bedding material 36 m
3

Concrete B 150 for pipe encasement 27 m
3

Concrete B 350 (cylinder) 5 m
3

Steel pipes-Middle east Product 329.4 m

Shrinkable sheet- CANUSA WLC type 26 sheet

13-Aug  Base course 18 m
3

 Concrete B 150 108 m
3

Concrete B 350 for walls 7.5 m
3

Base course on pipe encasement 54 m
3

Single size 18 m
3

15-Aug

Concrete B 150 for pipe encasement 63 m3

Base course 40 m3

 Concrete B 150 63 m
3

Base course on pipe encasement & at road entrances 36 m
3

Concrete B 350 7 m
3

 Concrete B 150 27 m
3

Base course on pipe encasement 90  m
3

Steel pipes-6 inch 719.80 m  

Shrinkable sheet-CANUCA type 59 sheet

 Concrete B 150 (cylinder) 36 m
3

Concrete B  250 (Cube)  13 m
3

Low concrete strength 6 m
3

Single size 36 m
3

Bedding 36 m
3

Base course 18 m
3

Base course on pipe encasement 18 m
3

Concrete B  250 (Cube)  6 m
3

Single size 36 m
3

Bedding 36 m
3

Base course 36 m
3

12’’ Steel pipes-Middle East Product 329.40 m

Shrinkable sheet-CANUSA type 27 sheet

Concrete B  250 (cylinder) 72 m
3

Single size 36 m
3

Bedding 18 m
3

Base course 36 m
3

22-Aug

19-Aug

18-Aug

17-Aug

16-Aug

14-Aug

12-Aug

21-Aug

20-Aug

16



USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ August 2014

Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project

Single size 18 m3

Bedding 36 m3

Base course 18 m3

Single size 36 m
3

Bedding 18 m
3

Base course 18 m
3

Concrete B 250 99 m
3

Single size 36 m3

Bedding 36 m3

Base course 36 m3

Single size 36 m
3

Bedding 36 m
3

Base course 54 m
3

Concrete B 150 36 m
3

27-Aug Concrete B 250 90 m
3

Concrete B 150 18 m
3

Concrete B 250 92 m
3

Concrete B 150 45 m
3

Single size aggregate 18 m
3

29-Aug

Concrete B 200 (Cubic) 6.5 m
3

Concrete B 150 (Cylinder) 90 m
3

Concrete B 150 72 m
3

Concrete B 350 (Cylinder) 6.5 m
3

Base course 72 m
3

25-Aug

24-Aug

31-Aug

28-Aug

30-Aug

26-Aug

23-Aug

17



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2 Finish Total
Float

Budgeted Total
Cost

Actual Total
Cost

Deir- Sharaf Main PipDeir- Sharaf Main Pipeline ProjectDeir- Sharaf Main Pipeline Project 450d 155d 03-Dec-13 A 03-Feb-15 03-Dec-13 25-Feb-15 23d $6,377,880.38 $3,099,907.88

MilestonesMilestonesMilestones 450d 155d 03-Dec-13 A 03-Feb-15 03-Dec-13 25-Feb-15 23d $0.00 $0.00

General milestoneGeneral milestoneGeneral milestone 427d 0d 03-Dec-13 A 03-Feb-15 03-Dec-13 25-Feb-15 23d $0.00 $0.00

DST0000 Start Date NTP 100% 0d 0d 03-Dec-13 A 03-Dec-13 $0.00 $0.00

DST0010 Completion Project 0% 0d 0d 03-Feb-15 25-Feb-15 23d $0.00 $0.00

Task Order DurationTask Order DurationTask Order Duration 450d 155d 03-Dec-13 A 03-Feb-15 03-Dec-13 25-Feb-15 23d $0.00 $0.00

DST0020 Project Duration  (Calendar  Days) 65.49% 450d 155d 03-Dec-13 A 03-Feb-15 03-Dec-13 25-Feb-15 23d $0.00 $0.00

DST0030 Project Duration  (Working  Days) 65.55% 341d 117d 03-Dec-13 A 03-Feb-15 03-Dec-13 25-Feb-15 18d $0.00 $0.00

Pre Construction MilesPre Construction MilestonesPre Construction Milestones 173d 0d 08-Dec-13 A 03-Aug-14 A 09-Dec-13 01-Jun-14 $0.00 $0.00

DST0050 Start Preconstruction Submittal 100% 0d 0d 08-Dec-13 A 09-Dec-13 $0.00 $0.00

DST0060 Finish  Preconstruction Submittal 100% 0d 0d 03-Aug-14 A 01-Jun-14 $0.00 $0.00

Mobilization MilestonesMobilization MilestonesMobilization Milestones 0d 0d 04-Dec-13 A 14-Jan-14 A 01-Mar-14 01-Mar-14 $0.00 $0.00

DST0070 Start Mobilization 100% 0d 0d 04-Dec-13 A 01-Mar-14 $0.00 $0.00

DST0080 Finish Mobilization 100% 0d 0d 14-Jan-14 A 01-Mar-14 $0.00 $0.00

Shop Drawing MilestonShop Drawing MilestonesShop Drawing Milestones 227d 0d 02-Feb-14 A 27-Oct-14 11-Jan-14 15-Oct-14 90d $0.00 $0.00

DST0090 Start Shop Drawing Submittal 100% 0d 0d 02-Feb-14 A 11-Jan-14 $0.00 $0.00

DST0100 Finish Shop Drawing Submittal 0% 0d 0d 27-Oct-14 15-Oct-14 90d $0.00 $0.00

Material MilestonesMaterial MilestonesMaterial Milestones 202d 0d 25-Dec-13 A 13-Sep-14 23-Dec-13 12-Jun-14 124d $0.00 $0.00

DST0105 Start Material Submittal 100% 0d 0d 25-Dec-13 A 23-Dec-13 $0.00 $0.00

DST0110 Finish Material submittal 0% 0d 0d 13-Sep-14 12-Jun-14 124d $0.00 $0.00

Construction MilestonesConstruction MilestonesConstruction Milestones 230d 0d 26-Mar-14 A 26-Jan-15 30-Mar-14 17-Feb-15 17d $0.00 $0.00

DST0115 Start Construction (Ground Breaking) 100% 0d 0d 26-Mar-14 A 30-Mar-14 $0.00 $0.00

DST0120 Finish Construction 0% 0d 0d 26-Jan-15 17-Feb-15 17d $0.00 $0.00

Pre Construction PhPre Construction PhasePre Construction Phase 229d 0d 03-Dec-13 A 03-Aug-14 A 03-Dec-13 14-May-14 $247,963.20 $247,963.20

Pre Construction SubmPre Construction SubmittalsPre Construction Submittals 223d 0d 08-Dec-13 A 03-Aug-14 A 09-Dec-13 14-May-14 $0.00 $0.00

DST0170 Bank Guarantee Certificates 100% 10d 0d 08-Dec-13 A 31-Dec-13 A 09-Dec-13 23-Dec-13 $0.00 $0.00

DST0160 Scheduling Qualification Submittals 100% 10d 0d 08-Dec-13 A 22-Dec-13 A 09-Dec-13 22-Dec-13 $0.00 $0.00

DST0180 Submittals Schedule 100% 10d 0d 19-Dec-13 A 04-Feb-14 A 16-Dec-13 29-Dec-13 $0.00 $0.00

DST0240 Subcontractors' profile 100% 10d 0d 22-Dec-13 A 31-Dec-13 A 19-Dec-13 02-Jan-14 $0.00 $0.00

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

03-Feb-15

03-Feb-15

03-Feb-15

Start Date NTP

Completion

03-Feb-15

03-Aug-14 A

Start Preconstruction Submittal

Finish  Preconstruction Subm

14-Jan-14 A

Start Mobilization

Finish Mobilization

27-Oct-14

Start Shop Drawing Submittal

Finish Shop Drawing 

13-Sep-14

Start Material Submittal

Finish Material submittal

26-Jan-15

Start Construction (Ground Breaking)

Finish Cons

03-Aug-14 A

03-Aug-14 A

 Updated Construction Program
August 31, 2014

TO13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 16 Date Revision Checked Approved
02-Sep-14
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2 Finish Total
Float

Budgeted Total
Cost

Actual Total
Cost

DST0270 60-Day Plan of Operation 100% 10d 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0.00 $0.00

DST0280 Project Overview Bar Chart 100% 10d 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0.00 $0.00

DST0200 Testing Lab 100% 10d 0d 23-Dec-13 A 02-Jan-14 A 17-Dec-13 30-Dec-13 $0.00 $0.00

DST0173 Field Offices Location & Layout 100% 10d 0d 23-Dec-13 A 31-Dec-13 A 16-Dec-13 29-Dec-13 $0.00 $0.00

DST0399 Safety Trench plan 100% 10d 0d 25-Dec-13 A 20-Jan-14 A 06-Jan-14 19-Jan-14 $0.00 $0.00

DST0210 Key Personnel Plan 100% 10d 0d 25-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0.00 $0.00

DST0290 QCP-Quality Control Program 100% 10d 0d 25-Dec-13 A 13-Jan-14 A 23-Dec-13 06-Jan-14 $0.00 $0.00

DST0300 Safety Plan 100% 10d 0d 25-Dec-13 A 20-Jan-14 A 26-Dec-13 09-Jan-14 $0.00 $0.00

DST0370 Material Staging ,Storage  and dumping Areas Plan 100% 10d 0d 25-Dec-13 A 31-Dec-13 A 05-Jan-14 16-Jan-14 $0.00 $0.00

DST0310 USAID Branding Plan 100% 10d 0d 25-Dec-13 A 09-Jan-14 A 02-Jan-14 15-Jan-14 $0.00 $0.00

DST0230 Insurances 100% 10d 0d 25-Dec-13 A 07-Jan-14 A 18-Dec-13 31-Dec-13 $0.00 $0.00

DST0177 Field Offices Furniture & Equipment Plan 100% 10d 0d 25-Dec-13 A 31-Dec-13 A 25-Dec-13 08-Jan-14 $0.00 $0.00

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

100% 10d 0d 29-Dec-13 A 23-Jan-14 A 05-Jan-14 16-Jan-14 $0.00 $0.00

DST0304 Environmental Mitigation Plan 100% 10d 0d 29-Dec-13 A 09-Jan-14 A 31-Dec-13 14-Jan-14 $0.00 $0.00

DST0306 CPM-Construction Schedule and S-Curve 100% 10d 0d 29-Dec-13 A 24-Feb-14 A 31-Dec-13 14-Jan-14 $0.00 $0.00

DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 100% 10d 0d 30-Dec-13 A 09-Jan-14 A 05-Jan-14 16-Jan-14 $0.00 $0.00

DST0204 Temporary and Permanent Project  Sign Plan 100% 10d 0d 30-Dec-13 A 31-Dec-13 A 18-Dec-13 31-Dec-13 $0.00 $0.00

DST0250 Existing Survey Plan 100% 10d 0d 02-Jan-14 A 13-Jan-14 A 19-Dec-13 02-Jan-14 $0.00 $0.00

DST0320 Dilapidation Survey 100% 10d 0d 02-Jan-14 A 12-Jan-14 A 02-Jan-14 15-Jan-14 $0.00 $0.00

DST0390 Traffic Control Plan Phase I 100% 10d 0d 05-Jan-14 A 16-Jan-14 A 05-Jan-14 16-Jan-14 $0.00 $0.00

DST0415 welders qualification 100% 10d 0d 20-Jan-14 A 26-Jan-14 A 23-Jan-14 05-Feb-14 $0.00 $0.00

DST0393 Welding procedure 100% 10d 0d 23-Jan-14 A 20-Mar-14 A 06-Jan-14 19-Jan-14 $0.00 $0.00

DST0330 Risk Management Plan 100% 10d 0d 26-Jan-14 A 04-Feb-14 A 02-Jan-14 15-Jan-14 $0.00 $0.00

DST0410 Third party testing lab -Arc-Eyes 100% 10d 0d 26-Jan-14 A 30-Jan-14 A 09-Jan-14 22-Jan-14 $0.00 $0.00

DST0396 Public relation plan 100% 10d 0d 27-Jan-14 A 30-Jan-14 A 06-Jan-14 19-Jan-14 $0.00 $0.00

DST0415-new Pipeline trenching method statement 100% 10d 0d 13-Feb-14 A 02-Apr-14 A 24-Mar-14 02-Apr-14 $0.00 $0.00

DST0416-new Pipe Installation method statement 100% 10d 0d 16-Feb-14 A 02-Mar-14 A 24-Mar-14 02-Apr-14 $0.00 $0.00

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The 
Concrete

100% 10d 0d 24-Feb-14 A 13-Mar-14 A 24-Mar-14 02-Apr-14 $0.00 $0.00

DST0419-new Radiographic Testing Safety Plan 100% 10d 0d 04-Mar-14 A 02-Apr-14 A 24-Mar-14 02-Apr-14 $0.00 $0.00

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

 Updated Construction Program
August 31, 2014

TO13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 16 Date Revision Checked Approved
02-Sep-14
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Activity ID Activity Name Activity %
Complete

Original
Duration

Remaining
Duration

Start Finish BL2 Start BL2 Finish Total
Float

Budgeted Total
Cost

Actual Total
Cost

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 100% 10d 0d 05-Mar-14 A 20-Mar-14 A 24-Mar-14 02-Apr-14 $0.00 $0.00

DST0422-new Radiographic Testing (RT) Method Statement 100% 10d 0d 16-Mar-14 A 20-Mar-14 A 24-Mar-14 02-Apr-14 $0.00 $0.00

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 100% 10d 0d 02-Apr-14 A 15-Apr-14 A 01-May-14 14-May-14 $0.00 $0.00

DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety 
Plan)

100% 10d 0d 13-Jul-14 A 03-Aug-14 A $0.00 $0.00

MobilizationMobilizationMobilization 82d 0d 04-Dec-13 A 03-Feb-14 A 04-Dec-13 25-Mar-14 $247,963.20 $247,963.20

DST0420 Mobilization Total Cost (4.0%) 100% 20d 0d 04-Dec-13 A 16-Jan-14 A 01-Mar-14 25-Mar-14 $247,963.20 $247,963.20

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

100% 8d 0d 21-Dec-13 A 31-Dec-13 A 21-Dec-13 31-Dec-13 $0.00 $0.00

DST0480 Supply and install Office IT Equipments & Applience 100% 2d 0d 07-Jan-14 A 03-Feb-14 A 29-Dec-13 31-Dec-13 $0.00 $0.00

DST0470 Supply and install Office Furniture's and Supplies 100% 2d 0d 07-Jan-14 A 03-Feb-14 A 28-Dec-13 29-Dec-13 $0.00 $0.00

DST0430 Site Hand Over 100% 1d 0d 08-Jan-14 A 08-Jan-14 A 04-Dec-13 04-Dec-13 $0.00 $0.00

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 100% 2d 0d 12-Jan-14 A 12-Jan-14 A 04-Dec-13 07-Dec-13 $0.00 $0.00

DST0490 Install Temporary Project Sign 100% 1d 0d 14-Jan-14 A 16-Jan-14 A 31-Dec-13 04-Jan-14 $0.00 $0.00

Conformed Drawings aConformed Drawings and CoordinationConformed Drawings and Coordination 40d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14 $0.00 $0.00

DST0492 Final for Construction Drawing (Conformed) 100% 1d 0d 03-Dec-13 A 03-Dec-13 A 03-Dec-13 03-Dec-13 $0.00 $0.00

DST0495 Coordination with Israeli authorities for approval and permit area C 100% 40d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14 $0.00 $0.00

Construction PhaseConstruction PhaseConstruction Phase 399d 147d 25-Dec-13 A 26-Jan-15 23-Dec-13 18-Feb-15 31d $6,067,926.38 $2,851,944.68

Construction SubmittalsConstruction SubmittalsConstruction Submittals 237d 45d 25-Dec-13 A 27-Oct-14 23-Dec-13 15-Oct-14 90d $0.00 $0.00

Shop Drawing SubmittShop Drawing SubmittalsShop Drawing Submittals 227d 45d 02-Feb-14 A 27-Oct-14 11-Jan-14 15-Oct-14 90d $0.00 $0.00

WaterlineWaterlineWaterline 177d 0d 02-Feb-14 A 04-Aug-14 A 11-Jan-14 27-Aug-14 $0.00 $0.00

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 100% 21d 0d 02-Feb-14 A 09-Apr-14 A 11-Jan-14 05-Feb-14 $0.00 $0.00

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 100% 21d 0d 23-Mar-14 A 09-Apr-14 A 19-Apr-14 14-May-14 $0.00 $0.00

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 100% 21d 0d 08-Apr-14 A 30-Apr-14 A 28-Apr-14 22-May-14 $0.00 $0.00

DST0595 Waterline 150 mm Main pipeline at Segment B 100% 21d 0d 28-Apr-14 A 21-May-14 A 03-May-14 26-May-14 $0.00 $0.00

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 100% 21d 0d 06-May-14 A 21-May-14 A 17-May-14 09-Jun-14 $0.00 $0.00

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 100% 21d 0d 12-May-14 A 27-May-14 A 19-May-14 11-Jun-14 $0.00 $0.00

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 100% 21d 0d 01-Jun-14 A 12-Jun-14 A 01-Jun-14 24-Jun-14 $0.00 $0.00

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 100% 21d 0d 10-Jun-14 A 01-Jul-14 A 25-Jun-14 03-Aug-14 $0.00 $0.00

DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 100% 21d 0d 14-Jul-14 A 04-Aug-14 A 03-Aug-14 27-Aug-14 $0.00 $0.00

Rock Cutting in SloRock Cutting in SlopeRock Cutting in Slope 21d 0d 15-Jun-14 A 03-Jul-14 A 01-Jun-14 24-Jun-14 $0.00 $0.00
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DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650-7+740)

100% 21d 0d 15-Jun-14 A 03-Jul-14 A 01-Jun-14 24-Jun-14 $0.00 $0.00

Connection and ValConnection and Valves ChambersConnection and Valves Chambers 140d 45d 27-Mar-14 A 27-Oct-14 28-Apr-14 15-Oct-14 90d $0.00 $0.00

DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta.
9+700 to 12+120

100% 21d 0d 27-Mar-14 A 09-Jun-14 A 28-Apr-14 24-May-14 $0.00 $0.00

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 
7+000 & from Sta.12+000 to 13+700

100% 21d 0d 08-Jun-14 A 12-Jun-14 A $0.00 $0.00

DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ 
Sta.7+180

50% 21d 11d 12-Jun-14 A 13-Sep-14 16-Aug-14 09-Sep-14 93d $0.00 $0.00

DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 100% 21d 0d 15-Jun-14 A 06-Aug-14 A 20-Jul-14 20-Aug-14 $0.00 $0.00

DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 100% 21d 0d 15-Jun-14 A 06-Aug-14 A 17-Jun-14 20-Jul-14 $0.00 $0.00

DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 
Sta. 2+000 to 5+000

50% 21d 11d 22-Jul-14 A 13-Sep-14 124d $0.00 $0.00

DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for Seg. 
B

100% 21d 0d 22-Jul-14 A 12-Aug-14 A $0.00 $0.00

DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 
1+000 to 2+900 & From Sta. 7+000 to 9+000

50% 21d 11d 03-Aug-14 A 13-Sep-14 124d $0.00 $0.00

DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 100% 21d 0d 04-Aug-14 A 28-Aug-14 A 18-Aug-14 11-Sep-14 $0.00 $0.00

DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 100% 21d 0d 04-Aug-14 A 28-Aug-14 A 25-Jun-14 04-Aug-14 $0.00 $0.00

DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 50% 21d 11d 12-Aug-14 A 13-Sep-14 12-Aug-14 06-Sep-14 93d $0.00 $0.00

DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 50% 21d 11d 12-Aug-14 A 13-Sep-14 04-Aug-14 28-Aug-14 86d $0.00 $0.00

DST0720 Flow Control Valve Chamber @ Sta.A1+070 0% 21d 21d 01-Sep-14 24-Sep-14 19-Aug-14 13-Sep-14 36d $0.00 $0.00

DST0660 Connection to the Existing WSP and Elevated Tank 0% 21d 21d 01-Sep-14 24-Sep-14 06-Jul-14 12-Aug-14 64d $0.00 $0.00

DST0730 Shavei Shamron Connection Chamber at Sta. A0+330 & Connect to Exist.B.S 
Pipe

0% 21d 21d 02-Sep-14 25-Sep-14 20-Aug-14 14-Sep-14 57d $0.00 $0.00

DST0760 Beit Iba connection TO14 0% 21d 21d 09-Sep-14 02-Oct-14 27-Aug-14 21-Sep-14 57d $0.00 $0.00

DST0764 Qussin connection TO14 0% 21d 21d 16-Sep-14 14-Oct-14 03-Sep-14 28-Sep-14 57d $0.00 $0.00

DST0768 Nablus connection TO14 0% 21d 21d 24-Sep-14 22-Oct-14 11-Sep-14 11-Oct-14 57d $0.00 $0.00

DST0770 Shavei Shamron TO14 0% 21d 21d 29-Sep-14 27-Oct-14 16-Sep-14 15-Oct-14 57d $0.00 $0.00

Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product DataMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 206d 11d 25-Dec-13 A 13-Sep-14 23-Dec-13 09-Jun-14 124d $0.00 $0.00

Material Submittals Material Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling scheMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 206d 11d 25-Dec-13 A 13-Sep-14 23-Dec-13 09-Jun-14 124d $0.00 $0.00

DST0780 Steel pipeline 300 mm 100% 21d 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 25-Jan-14 $0.00 $0.00

DST0790 Steel pipeline 150 mm 100% 21d 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 25-Jan-14 $0.00 $0.00

DST0792 Pipe Fittings 100% 21d 0d 16-Jan-14 A 09-Feb-14 A 23-Dec-13 25-Jan-14 $0.00 $0.00

DST0797 Gate valves 100% 21d 0d 20-Jan-14 A 26-Jan-14 A 21-Jan-14 16-Feb-14 $0.00 $0.00

DST0895 Dismantling joints 100% 21d 0d 20-Jan-14 A 28-Jan-14 A 28-Jan-14 22-Feb-14 $0.00 $0.00

DST0798 Butterfly valves 100% 21d 0d 20-Jan-14 A 26-Jan-14 A 20-Jan-14 15-Feb-14 $0.00 $0.00
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DST0898 Identification Tape for water pipeline 100% 21d 0d 21-Jan-14 A 22-Jan-14 A 29-Jan-14 23-Feb-14 $0.00 $0.00

DST0810 Ball valves 100% 21d 0d 26-Jan-14 A 30-Jan-14 A 22-Jan-14 17-Feb-14 $0.00 $0.00

DST0865 Elecometer 266 Holiday detector 100% 21d 0d 26-Jan-14 A 30-Jan-14 A 25-Jan-14 18-Feb-14 $0.00 $0.00

DST0935 Heavy duty frame and cover 100% 21d 0d 27-Jan-14 A 30-Jan-14 A 01-Apr-14 26-Apr-14 $0.00 $0.00

DST0870 Combination air release valves. 100% 21d 0d 27-Jan-14 A 02-Feb-14 A 26-Jan-14 19-Feb-14 $0.00 $0.00

DST0910 Strainers. 100% 21d 0d 27-Jan-14 A 30-Jan-14 A 03-Feb-14 27-Feb-14 $0.00 $0.00

DST0874 Air Release Valves. 100% 21d 0d 27-Jan-14 A 30-Jan-14 A 26-Jan-14 19-Feb-14 $0.00 $0.00

DST0930 Pressure relief valves. 100% 21d 0d 30-Jan-14 A 04-Feb-14 A 05-Feb-14 02-Mar-14 $0.00 $0.00

DST0820 Pipe Flanges 100% 21d 0d 30-Jan-14 A 04-Feb-14 A 18-Feb-14 15-Mar-14 $0.00 $0.00

DST0975 UPVC pipe for drainage 100% 21d 0d 03-Feb-14 A 04-Feb-14 A 30-Mar-14 23-Apr-14 $0.00 $0.00

DST0937 Repair Pipe Cement  Lining and Coating 100% 21d 0d 10-Feb-14 A 16-Apr-14 A 24-Mar-14 16-Apr-14 $0.00 $0.00

DST0970 Flow Control Valves 100% 21d 0d 10-Feb-14 A 20-Feb-14 A 17-Mar-14 09-Apr-14 $0.00 $0.00

DST0970-new Pressure Reducing Valves 100% 21d 0d 10-Feb-14 A 02-Apr-14 A 05-Feb-14 02-Mar-14 $0.00 $0.00

DST0795 Shrinkable Sheet 100% 21d 0d 18-Feb-14 A 23-Feb-14 A 18-Jan-14 12-Feb-14 $0.00 $0.00

DST0972-new Washout Flap Valve 100% 21d 0d 20-Feb-14 A 25-Feb-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST0974-new Check Valve 100% 21d 0d 02-Mar-14 A 03-Mar-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 100% 21d 0d 13-Mar-14 A 30-Mar-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST0976-new Bolts, Nuts& Washers 100% 21d 0d 23-Mar-14 A 05-May-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST0920 Electro-Magnetic Flow Meters 100% 21d 0d 21-Apr-14 A 09-Jun-14 A 03-May-14 26-May-14 $0.00 $0.00

DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 100% 21d 0d 08-May-14 A 18-May-14 A 17-May-14 09-Jun-14 $0.00 $0.00

DST0940 Pressure Gauges 100% 21d 0d 12-May-14 A 21-Aug-14 A 17-May-14 09-Jun-14 $0.00 $0.00

DST0955-new Structural Analysis for Gate Valve Chamber Walls. 100% 21d 0d 23-Jul-14 A 04-Aug-14 A $0.00 $0.00

DST0960-new Adjustable support for pipes & Fittings inside chambers 50% 21d 11d 20-Aug-14 A 13-Sep-14 124d $0.00 $0.00

DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 100% 21d 0d 27-Aug-14 A 28-Aug-14 A $0.00 $0.00

DST0975-new Galvanized Manhole ladder 100% 21d 0d 27-Aug-14 A 01-Sep-14 135d $0.00 $0.00

Material Submittals Material Submittals civilMaterial Submittals civil 152d 0d 15-Jan-14 A 22-Jul-14 A 18-Jan-14 09-Jun-14 $0.00 $0.00

DST1015 Bedding material 100% 21d 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 12-Feb-14 $0.00 $0.00

DST1018 Backfilling material (Basecourse and single size) 100% 21d 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 12-Feb-14 $0.00 $0.00

DST1100 Prime Coat 100% 21d 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 15-Mar-14 $0.00 $0.00
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DST1110 Tack Coat 100% 21d 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 15-Mar-14 $0.00 $0.00

DST1042 Cold Bituminous material 100% 21d 0d 26-Jan-14 A 26-Jan-14 A 29-Jan-14 23-Feb-14 $0.00 $0.00

DST1130 Asphalt -Mix Design 100% 21d 0d 28-Jan-14 A 06-Feb-14 A 18-Feb-14 15-Mar-14 $0.00 $0.00

DST1010 Concrete Mix Design including Cement type 100% 21d 0d 30-Jan-14 A 26-Feb-14 A 18-Jan-14 12-Feb-14 $0.00 $0.00

DST1030 Steel Reinforcement 100% 21d 0d 02-Feb-14 A 06-Feb-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST1035-new Concrete & Plastic Supports/Spacers 100% 21d 0d 02-Mar-14 A 18-Mar-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST1028 Concrete Formwork Tie Rods 100% 21d 0d 04-Mar-14 A 18-Mar-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli 
Roads

100% 21d 0d 05-Mar-14 A 16-Apr-14 A 01-Mar-14 25-Mar-14 $0.00 $0.00

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink 
Grout

100% 21d 0d 08-May-14 A 27-May-14 A 17-May-14 09-Jun-14 $0.00 $0.00

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 100% 21d 0d 29-May-14 A 22-Jul-14 A $0.00 $0.00

ProcurementsProcurementsProcurements 222d 46d 20-Jan-14 A 31-Oct-14 26-Jan-14 03-Sep-14 20d $0.00 $0.00

OrderOrderOrder 134d 0d 20-Jan-14 A 19-Jun-14 A 26-Jan-14 12-Jun-14 $0.00 $0.00

DST1160 Start Order 300 mm,150 mm  pipes and fittings 100% 0d 0d 20-Jan-14 A 26-Jan-14 $0.00 $0.00

DST1170 Start Order valves and other related materials 100% 0d 0d 19-Jun-14 A 12-Jun-14 $0.00 $0.00

ManufacturingManufacturingManufacturing 174d 46d 20-Jan-14 A 31-Oct-14 02-Mar-14 03-Sep-14 20d $0.00 $0.00

DST1190 300 mm,150 mm  pipes and fittings 100% 29d 0d 20-Jan-14 A 11-Mar-14 A 02-Mar-14 04-Apr-14 $0.00 $0.00

DST1200 valves and other related materials 35% 70d 46d 22-Jun-14 A 31-Oct-14 12-Jun-14 03-Sep-14 20d $0.00 $0.00

DeliveryDeliveryDelivery 167d 0d 11-Mar-14 A 31-Oct-14 31-Mar-14 03-Sep-14 20d $0.00 $0.00

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 100% 0d 0d 11-Mar-14 A 31-Mar-14 $0.00 $0.00

DST1220 Start Delivery valves and other related materials 0% 0d 0d 31-Oct-14 03-Sep-14 20d $0.00 $0.00

TestingTestingTesting 2d 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14 $0.00 $0.00

DST1230 300 mm,150 mm  pipes and fittings 100% 2d 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14 $0.00 $0.00

Construction WorkConstruction WorkConstruction Work 290d 147d 19-Jan-14 A 26-Jan-15 10-Apr-14 18-Feb-15 31d $6,067,926.38 $2,851,944.68

Implement traffic contImplement traffic controlImplement traffic control 5d 0d 19-Jan-14 A 23-Mar-14 A 10-Apr-14 16-Apr-14 $0.00 $0.00

DST1240 Start Implement traffic control and safety plan 100% 5d 0d 19-Jan-14 A 23-Mar-14 A 10-Apr-14 16-Apr-14 $0.00 $0.00

Main pipelineMain pipelineMain pipeline 279d 147d 26-Mar-14 A 26-Jan-15 22-Apr-14 18-Feb-15 31d $6,067,926.38 $2,851,944.68

Phase One  from StaPhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B)Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 174d 42d 26-Mar-14 A 12-Oct-14 22-Apr-14 16-Sep-14 128d $911,715.50 $764,778.00

300 mm Main pip300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B)300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 165d 35d 06-Apr-14 A 05-Oct-14 24-Apr-14 14-Sep-14 126d $541,853.50 $401,966.00

Safety and RemSafety and Remove AsphaltSafety and Remove Asphalt 78d 11d 06-Apr-14 A 14-Sep-14 24-Apr-14 09-Aug-14 109d $0.00 $0.00
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DST1570 Maintain traffic control and safety plan 85.92% 78d 11d 06-Apr-14 A 14-Sep-14 24-Apr-14 09-Aug-14 109d $0.00 $0.00

DST1580 Remove Asphalt 100% 7d 0d 07-Apr-14 A 29-Apr-14 A 03-May-14 11-May-14 $0.00 $0.00

Pipe InstallatioPipe InstallationPipe Installation 72d 0d 07-Apr-14 A 29-May-14 A 04-May-14 30-Jun-14 $291,003.50 $291,003.50

DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road
crossing

100% 19d 0d 07-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $32,000.00 $32,000.00

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

100% 19d 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $224,527.50 $224,527.50

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 100% 19d 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $25,381.00 $25,381.00

DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 
and Sta. A10+433 (107 LM)

100% 19d 0d 20-Apr-14 A 22-Apr-14 A 17-May-14 07-Jun-14 $9,095.00 $9,095.00

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 100% 1d 0d 29-May-14 A 29-May-14 A 29-Jun-14 30-Jun-14 $0.00 $0.00

Civil Chamber Civil Chamber workCivil Chamber work 84d 28d 26-May-14 A 02-Oct-14 12-Jun-14 11-Sep-14 86d $198,050.00 $69,712.50

DST1630 Construct -  Gate Valve chamber @ Sta. A9+941 100% 14d 0d 26-May-14 A 15-Jul-14 A 12-Jun-14 29-Jun-14 $7,425.00 $7,425.00

DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 100% 18d 0d 02-Jun-14 A 23-Jun-14 A 07-Aug-14 28-Aug-14 $49,100.00 $49,100.00

DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 100% 14d 0d 15-Jul-14 A 20-Jul-14 A 02-Jul-14 28-Jul-14 $7,425.00 $7,425.00

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to 
exist.

8% 12d 11d 04-Aug-14 A 14-Sep-14 28-Aug-14 11-Sep-14 91d $72,000.00 $5,762.50

DST1640 Construct-Air Valve chamber   @ Sta. A9+970 0% 14d 14d 01-Sep-14 16-Sep-14 15-Jun-14 02-Jul-14 86d $14,100.00 $0.00

DST1650 Construct - Wash out Valve chamber @ A10+930 0% 14d 14d 17-Sep-14 02-Oct-14 28-Jul-14 17-Aug-14 86d $48,000.00 $0.00

TestingTestingTesting 63d 2d 05-May-14 A 05-Oct-14 04-Aug-14 14-Sep-14 119d $0.00 $0.00

DST1674 Radiograph Testing 100% 2d 0d 05-May-14 A 05-May-14 A 04-Aug-14 06-Aug-14 $0.00 $0.00

DST1676 Pressure Testing 0% 2d 2d 04-Oct-14 05-Oct-14 11-Sep-14 14-Sep-14 86d $0.00 $0.00

ReinstatementReinstatementReinstatement 4d 1d 30-Apr-14 A 01-Sep-14 18-Aug-14 21-Aug-14 119d $52,800.00 $41,250.00

DST1680 Asphalt reinstatement 78.02% 4d 1d 30-Apr-14 A 01-Sep-14 18-Aug-14 21-Aug-14 119d $52,800.00 $41,250.00

300 mm Main pip300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B)300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 174d 42d 26-Mar-14 A 12-Oct-14 22-Apr-14 16-Sep-14 128d $369,862.00 $362,812.00

Safety and RemSafety and Remove AsphaltSafety and Remove Asphalt 75d 32d 26-Mar-14 A 12-Oct-14 23-Apr-14 04-Aug-14 86d $0.00 $0.00

DST1682 Maintain traffic control and safety plan 70% 63d 32d 26-Mar-14 A 12-Oct-14 08-May-14 04-Aug-14 86d $0.00 $0.00

DST1690 Remove Asphalt 100% 7d 0d 26-Mar-14 A 11-May-14 A 23-Apr-14 30-Apr-14 $0.00 $0.00

Pipe InstallatioPipe InstallationPipe Installation 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $288,862.00 $288,862.00

DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road 
crossing(Sta. 12+562.11 to Sta. 12+578.42

100% 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $35,262.00 $35,262.00

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

100% 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $226,400.00 $226,400.00

DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 100% 19d 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $27,200.00 $27,200.00
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Civil Chamber Civil Chamber workCivil Chamber work 18d 12d 25-Aug-14 A 14-Sep-14 12-Aug-14 02-Sep-14 116d $28,200.00 $21,150.00

DST1750 Construct - Air Valve chamber @ 12+514 75% 14d 4d 25-Aug-14 A 04-Sep-14 12-Aug-14 28-Aug-14 112d $14,100.00 $10,575.00

DST1760 Construct - Air Valve chamber @ 11+743 75% 14d 4d 25-Aug-14 A 04-Sep-14 17-Aug-14 02-Sep-14 112d $14,100.00 $10,575.00

DST1765-new Al Foudqumiya connection chamber at Sta. 12+143 15% 14d 12d 28-Aug-14 A 14-Sep-14 116d $0.00 $0.00

TestingTestingTesting 174d 2d 30-Mar-14 A 12-Oct-14 22-Apr-14 16-Sep-14 114d $0.00 $0.00

DST1772 Radiograph Testing 100% 2d 0d 30-Mar-14 A 07-May-14 A 22-Apr-14 23-Apr-14 $0.00 $0.00

DST1774 Pressure Testing 0% 2d 2d 11-Oct-14 12-Oct-14 14-Sep-14 16-Sep-14 86d $0.00 $0.00

ReinstatementReinstatementReinstatement 4d 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14 $52,800.00 $52,800.00

DST1778 Asphalt reinstatement 100% 4d 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14 $52,800.00 $52,800.00

Phase Two  300 mmPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B)Phase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 149d 44d 11-May-14 A 14-Oct-14 19-May-14 18-Sep-14 117d $63,295.00 $63,295.00

Safety and RemoSafety and Remove AsphaltSafety and Remove Asphalt 38d 34d 11-May-14 A 14-Oct-14 07-Jun-14 04-Aug-14 86d $0.00 $0.00

DST1850 Maintain traffic control and safety plan 100% 26d 34d 11-May-14 A 14-Oct-14 21-Jun-14 04-Aug-14 86d $0.00 $0.00

DST1860 Remove Asphalt 100% 3d 0d 12-May-14 A 15-May-14 A 07-Jun-14 10-Jun-14 $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 28d 0d 13-May-14 A 24-May-14 A 19-May-14 15-Jun-14 $54,913.00 $54,913.00

DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road 
crossing

100% 6d 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $5,080.00 $5,080.00

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

100% 6d 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $35,451.00 $35,451.00

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 100% 6d 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $3,842.00 $3,842.00

DST1885 Casting concrete as encasement around the main pipeline or single size if 
required (from Sta. 13+055 to Sta. 13+083)

100% 6d 0d 15-May-14 A 15-May-14 A 19-May-14 25-May-14 $2,380.00 $2,380.00

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 100% 2d 0d 24-May-14 A 24-May-14 A 19-May-14 20-May-14 $8,160.00 $8,160.00

TestingTestingTesting 2d 2d 13-Oct-14 14-Oct-14 16-Sep-14 18-Sep-14 86d $0.00 $0.00

DST1894 Pressure Testing 0% 2d 2d 13-Oct-14 14-Oct-14 16-Sep-14 18-Sep-14 86d $0.00 $0.00

ReinstatementReinstatementReinstatement 2d 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14 $8,382.00 $8,382.00

DST1898 Asphalt reinstatement 100% 2d 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14 $8,382.00 $8,382.00

Phase Three 300 mmPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C)Phase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 3d 15-May-14 A 03-Sep-14 10-May-14 14-Sep-14 132d $236,663.00 $225,212.93

Safety and RemoSafety and Remove AsphaltSafety and Remove Asphalt 88d 3d 15-May-14 A 03-Sep-14 10-May-14 03-Sep-14 132d $0.00 $0.00

DST1900 Maintain traffic control and safety plan 96.93% 88d 3d 15-May-14 A 03-Sep-14 10-May-14 03-Sep-14 132d $0.00 $0.00

DST1910 Remove Asphalt 100% 4d 0d 15-May-14 A 22-May-14 A 10-May-14 13-May-14 $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 63d 0d 15-May-14 A 24-May-14 A 17-May-14 01-Jul-14 $99,315.00 $98,458.50

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road 
crossing

100% 10d 0d 15-May-14 A 24-May-14 A 17-May-14 27-May-14 $11,120.00 $11,140.00
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DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

100% 10d 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14 $78,709.00 $78,325.50

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 100% 10d 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14 $9,486.00 $8,993.00

DST1938 Future connection  at  A13+625 100% 1d 0d 20-May-14 A 20-May-14 A 30-Jun-14 01-Jul-14 $0.00 $0.00

Civil Chamber woCivil Chamber workCivil Chamber work 43d 1d 05-Jun-14 A 01-Sep-14 16-Aug-14 11-Sep-14 128d $119,000.00 $115,996.43

DST2030 Construct - Gate Valve chamber  at  A13+617 100% 5d 0d 05-Jun-14 A 28-Aug-14 A 18-Aug-14 24-Aug-14 $0.00 $0.00

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 100% 14d 0d 09-Jun-14 A 12-Jul-14 A 24-Aug-14 09-Sep-14 $35,000.00 $35,000.00

DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. 
Pipes

96.99% 14d 0d 25-Jun-14 A 01-Sep-14 26-Aug-14 11-Sep-14 102d $60,000.00 $58,196.43

DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 95% 14d 1d 13-Aug-14 A 01-Sep-14 16-Aug-14 01-Sep-14 128d $24,000.00 $22,800.00

TestingTestingTesting 2d 2d 01-Sep-14 03-Sep-14 11-Sep-14 14-Sep-14 128d $0.00 $0.00

DST1977 Pressure Testing 0% 2d 2d 01-Sep-14 03-Sep-14 11-Sep-14 14-Sep-14 128d $0.00 $0.00

ReinstatementReinstatementReinstatement 5d 2d 02-Jun-14 A 03-Sep-14 11-Jun-14 17-Jun-14 133d $18,348.00 $10,758.00

DST1979 Asphalt reinstatement 56% 5d 2d 02-Jun-14 A 03-Sep-14 11-Jun-14 17-Jun-14 133d $18,348.00 $10,758.00

Phase Four  from StPhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C)Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 179d 41d 25-May-14 A 11-Oct-14 29-May-14 13-Dec-14 137d $1,464,750.60 $1,210,358.95

300 mm Main pip300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 132d 16d 25-May-14 A 18-Sep-14 29-May-14 19-Nov-14 119d $528,688.10 $497,524.83

Safety and RemSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 68d 16d 25-May-14 A 18-Sep-14 26-Aug-14 19-Nov-14 117d $0.00 $0.00

DST2260 Maintain traffic control and safety plan 76.47% 68d 16d 25-May-14 A 18-Sep-14 26-Aug-14 19-Nov-14 117d $0.00 $0.00

DST2270 Remove Exist. concrete ditch 100% 9d 0d 26-May-14 A 17-Jun-14 A 26-Aug-14 06-Sep-14 $0.00 $0.00

Pipe InstallatioPipe InstallationPipe Installation 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $408,307.00 $408,307.00

DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road 
crossing

100% 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $35,660.00 $35,660.00

DST2300 install 300 mm schedule 20  Steel pipe include testing 100% 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $221,092.00 $221,092.00

DST2310 Casting concrete as encasement around the main pipeline or single size if 
required

100% 22d 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $151,555.00 $151,555.00

Civil Chamber Civil Chamber workCivil Chamber work 14d 14d 01-Sep-14 16-Sep-14 23-Aug-14 08-Sep-14 117d $28,200.00 $0.00

DST2340 Construct -  Air Valve chamber @ 6+250 0% 14d 14d 01-Sep-14 16-Sep-14 23-Aug-14 08-Sep-14 117d $28,200.00 $0.00

TestingTestingTesting 2d 2d 17-Sep-14 18-Sep-14 14-Sep-14 16-Sep-14 117d $0.00 $0.00

DST2354 Pressure Testing 0% 2d 2d 17-Sep-14 18-Sep-14 14-Sep-14 16-Sep-14 117d $0.00 $0.00

ReinstatementReinstatementReinstatement 63d 1d 29-May-14 A 01-Sep-14 21-Oct-14 03-Nov-14 134d $92,181.10 $89,217.83

DST2356 Concrete Reinstatement 93.99% 12d 1d 29-May-14 A 01-Sep-14 21-Oct-14 03-Nov-14 134d $92,181.10 $86,643.83

DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 100% 5d 0d 11-Aug-14 A 11-Aug-14 A $0.00 $2,574.00

300 mm Main pip300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 158d 35d 17-Jun-14 A 05-Oct-14 18-Jun-14 23-Nov-14 143d $412,163.00 $338,148.70
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Safety and RemSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 117d 30d 17-Jun-14 A 05-Oct-14 18-Jun-14 23-Nov-14 105d $0.00 $0.00

DST2360 Maintain traffic control and safety plan 74.31% 117d 30d 17-Jun-14 A 05-Oct-14 18-Jun-14 23-Nov-14 105d $0.00 $0.00

DST2370 Remove Exist. concrete ditch 100% 9d 0d 17-Jun-14 A 30-Jun-14 A 23-Jun-14 05-Jul-14 $0.00 $0.00

Pipe InstallatioPipe InstallationPipe Installation 31d 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $299,098.00 $293,998.00

DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) and road 
crossing

100% 18d 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $31,500.00 $26,400.00

DST2400 Install 300 mm Steel pipe schedule 20   include testing 100% 18d 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $163,680.00 $163,680.00

DST2410 Casting concrete as encasement around the main pipeline or single size if 
required

100% 18d 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $98,260.00 $98,260.00

DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 100% 1d 0d 30-Jun-14 A 30-Jun-14 A $2,870.00 $2,870.00

DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 100% 1d 0d 30-Jun-14 A 30-Jun-14 A $2,788.00 $2,788.00

Civil Chamber Civil Chamber workCivil Chamber work 28d 28d 01-Sep-14 02-Oct-14 13-Aug-14 15-Sep-14 75d $38,100.00 $0.00

DST2430 Construct -   Air Valve chamber @ 5+100 0% 14d 14d 01-Sep-14 16-Sep-14 13-Aug-14 30-Aug-14 75d $14,100.00 $0.00

DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 0% 14d 14d 17-Sep-14 02-Oct-14 30-Aug-14 15-Sep-14 75d $24,000.00 $0.00

TestingTestingTesting 71d 2d 19-Jun-14 A 05-Oct-14 27-Jul-14 17-Sep-14 143d $0.00 $0.00

DST2444 Radiograph Testing 100% 2d 0d 19-Jun-14 A 19-Jun-14 A 27-Jul-14 28-Jul-14 $0.00 $0.00

DST2446 Pressure Testing 0% 2d 2d 04-Oct-14 05-Oct-14 15-Sep-14 17-Sep-14 105d $0.00 $0.00

ReinstatementReinstatementReinstatement 54d 6d 05-Aug-14 A 08-Sep-14 04-Nov-14 23-Nov-14 114d $74,965.00 $44,150.70

DST2448 Concrete Reinstatement 58% 15d 6d 05-Aug-14 A 08-Sep-14 04-Nov-14 23-Nov-14 114d $74,965.00 $39,860.70

DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 100% 15d 0d 11-Aug-14 A 11-Aug-14 A $0.00 $4,290.00

300 mm Main pip300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 125d 41d 30-Jun-14 A 11-Oct-14 26-Jul-14 13-Dec-14 137d $523,899.50 $374,685.42

Safety and RemSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 74d 31d 30-Jun-14 A 11-Oct-14 26-Jul-14 13-Dec-14 104d $0.00 $0.00

DST2450 Maintain traffic control and safety plan 40% 74d 31d 30-Jun-14 A 11-Oct-14 26-Jul-14 13-Dec-14 104d $0.00 $0.00

DST2460 Remove Exist. concrete ditch 100% 9d 0d 16-Jul-14 A 16-Jul-14 A 26-Jul-14 10-Aug-14 $0.00 $0.00

Pipe InstallatioPipe InstallationPipe Installation 49d 0d 01-Jul-14 A 16-Jul-14 A 28-Jul-14 23-Aug-14 $275,800.50 $275,715.50

DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) and road 
crossing

100% 19d 0d 01-Jul-14 A 16-Jul-14 A 28-Jul-14 23-Aug-14 $27,980.00 $27,980.00

DST2490 Install 300 mm Steel pipe schedule 20   include testing 100% 19d 0d 01-Jul-14 A 16-Jul-14 A 28-Jul-14 23-Aug-14 $148,800.00 $148,800.00

DST2500 Casting concrete as encasement around the main pipeline or single size if 
required

100% 19d 0d 02-Jul-14 A 16-Jul-14 A 28-Jul-14 23-Aug-14 $96,985.00 $96,985.00

DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to 
Sta. 2+936

100% 19d 0d 03-Jul-14 A 09-Jul-14 A $1,032.50 $1,032.50

DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 100% 19d 0d 03-Jul-14 A 09-Jul-14 A $1,003.00 $918.00
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Civil Chamber Civil Chamber workCivil Chamber work 33d 14d 02-Aug-14 A 16-Sep-14 23-Aug-14 14-Oct-14 104d $172,100.00 $98,969.92

DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 92% 20d 2d 02-Aug-14 A 02-Sep-14 27-Aug-14 20-Sep-14 116d $49,100.00 $45,172.00

DST2540 Construct - Butterfly Valve chamber @ 2+952 91.99% 14d 1d 10-Aug-14 A 02-Sep-14 06-Sep-14 22-Sep-14 89d $35,000.00 $32,197.92

DST2520 Construct -Wash out chamber @2+936 90% 14d 1d 13-Aug-14 A 02-Sep-14 23-Aug-14 08-Sep-14 117d $24,000.00 $21,600.00

DST2550 Construct Sabastia connection chamber at Sta. A2+322 & connect to exist.WSP 0% 14d 14d 01-Sep-14 16-Sep-14 23-Sep-14 14-Oct-14 89d $64,000.00 $0.00

TestingTestingTesting 18d 18d 01-Sep-14 18-Sep-14 24-Aug-14 16-Oct-14 143d $0.00 $0.00

DST2553 Radiograph Testing 0% 2d 2d 01-Sep-14 02-Sep-14 24-Aug-14 25-Aug-14 117d $0.00 $0.00

DST2555 Pressure Testing 0% 2d 2d 17-Sep-14 18-Sep-14 14-Oct-14 16-Oct-14 104d $0.00 $0.00

ReinstatementReinstatementReinstatement 65d 31d 14-Jul-14 A 11-Oct-14 24-Nov-14 13-Dec-14 104d $75,999.00 $0.00

DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 90% 9d 1d 14-Jul-14 A 01-Sep-14 134d $0.00 $0.00

DST2557 Concrete Reinstatement 0% 15d 15d 20-Sep-14 11-Oct-14 24-Nov-14 13-Dec-14 104d $75,999.00 $0.00

Phase Five  300 mmPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C)Phase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 119d 18d 15-Jul-14 A 18-Sep-14 28-Jul-14 28-Dec-14 160d $311,835.00 $290,660.50

Safety and RemoSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 83d 14d 15-Jul-14 A 16-Sep-14 28-Jul-14 28-Dec-14 121d $0.00 $0.00

DST2560 Maintain traffic control and safety plan 20% 83d 14d 15-Jul-14 A 16-Sep-14 28-Jul-14 28-Dec-14 53d $0.00 $0.00

DST2570 Remove Exist. concrete ditch 50% 5d 3d 17-Jul-14 A 03-Sep-14 23-Aug-14 28-Aug-14 133d $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 29d 0d 17-Jul-14 A 09-Aug-14 A 24-Aug-14 10-Sep-14 $243,450.00 $241,028.50

DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road 
crossing(Sta.1+239 to sta. 1+224)

100% 15d 0d 17-Jul-14 A 09-Aug-14 A 24-Aug-14 10-Sep-14 $24,000.00 $24,000.00

DST2600 install 300 mm schedule 20  Steel pipe include testing 100% 15d 0d 19-Jul-14 A 09-Aug-14 A 24-Aug-14 10-Sep-14 $130,200.00 $130,200.00

DST2610 Casting concrete as encasement around the main pipeline or single size if 
required

100% 15d 0d 20-Jul-14 A 09-Aug-14 A 24-Aug-14 10-Sep-14 $89,250.00 $85,000.00

DST2620-new Bedding from Sta. 1+413 to Sta. 1+360 (53m) 100% 15d 0d 07-Aug-14 A 07-Aug-14 A $0.00 $927.50

DST2630-new Backfilling from Sta. 1+413 to Sta. 1+360 ( 53m) 100% 15d 0d 07-Aug-14 A 07-Aug-14 A $0.00 $901.00

Civil Chamber woCivil Chamber workCivil Chamber work 14d 14d 01-Sep-14 16-Sep-14 10-Sep-14 27-Sep-14 53d $14,100.00 $0.00

DST2650 Construct -  Air Valve chamber @ 1+700 0% 14d 14d 01-Sep-14 16-Sep-14 10-Sep-14 27-Sep-14 53d $14,100.00 $0.00

TestingTestingTesting 18d 18d 01-Sep-14 18-Sep-14 10-Sep-14 29-Sep-14 160d $0.00 $0.00

DST2652 Radiograph Testing 0% 2d 2d 01-Sep-14 02-Sep-14 10-Sep-14 12-Sep-14 134d $0.00 $0.00

DST2654 Pressure Testing 0% 2d 2d 17-Sep-14 18-Sep-14 27-Sep-14 29-Sep-14 119d $0.00 $0.00

ReinstatementReinstatementReinstatement 10d 1d 27-Aug-14 A 01-Sep-14 14-Dec-14 28-Dec-14 105d $54,285.00 $49,632.00

DST2656 Concrete Reinstatement 90% 10d 1d 27-Aug-14 A 01-Sep-14 14-Dec-14 28-Dec-14 105d $54,285.00 $49,632.00

Phase Six 300 mm MPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C)Phase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 29d 13d 09-Aug-14 A 13-Sep-14 15-Sep-14 17-Jan-15 134d $191,767.00 $156,138.50
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Safety and RemoSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 25d 11d 09-Aug-14 A 13-Sep-14 15-Sep-14 17-Jan-15 100d $0.00 $0.00

DST1980 Maintain traffic control and safety plan 56.28% 25d 11d 09-Aug-14 A 13-Sep-14 15-Sep-14 17-Jan-15 100d $0.00 $0.00

DST1990 Remove Exist. concrete ditch 100% 4d 0d 10-Aug-14 A 17-Aug-14 A 16-Sep-14 21-Sep-14 $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 16d 0d 10-Aug-14 A 19-Aug-14 A 04-Oct-14 20-Oct-14 $159,328.00 $156,138.50

DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) and Road
Crossing

100% 10d 0d 10-Aug-14 A 18-Aug-14 A 04-Oct-14 20-Oct-14 $18,880.00 $18,880.00

DST2010 Install 300 mm schedule 20  Steel pipe include testing 100% 10d 0d 11-Aug-14 A 18-Aug-14 A 04-Oct-14 20-Oct-14 $83,328.00 $83,328.00

DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 100% 2d 0d 11-Aug-14 A 12-Aug-14 A $0.00 $1,417.50

DST2064-new Backfilling from Sta. 9+691 to Sta. 9+557 (134) 100% 2d 0d 11-Aug-14 A 12-Aug-14 A $0.00 $2,278.00

DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if 
Required

100% 10d 0d 12-Aug-14 A 19-Aug-14 A 04-Oct-14 20-Oct-14 $57,120.00 $50,235.00

TestingTestingTesting 7d 7d 01-Sep-14 07-Sep-14 20-Oct-14 26-Oct-14 133d $0.00 $0.00

DST2032 Radiograph Testing 0% 2d 2d 01-Sep-14 02-Sep-14 20-Oct-14 22-Oct-14 100d $0.00 $0.00

DST2034 Pressure Testing 0% 2d 2d 04-Sep-14 07-Sep-14 25-Oct-14 26-Oct-14 100d $0.00 $0.00

ReinstatementReinstatementReinstatement 5d 5d 07-Sep-14 13-Sep-14 11-Jan-15 17-Jan-15 100d $32,439.00 $0.00

DST2036 Concrete Reinstatement 0% 5d 5d 07-Sep-14 13-Sep-14 11-Jan-15 17-Jan-15 100d $32,439.00 $0.00

Phase Seven 300 mmPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C)Phase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 59d 45d 18-Aug-14 A 15-Oct-14 20-Oct-14 28-Jan-15 133d $349,503.00 $127,000.80

Safety and RemoSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 39d 35d 18-Aug-14 A 15-Oct-14 20-Oct-14 28-Jan-15 100d $0.00 $0.00

DST2040 Maintain traffic control and safety plan 10.77% 39d 35d 18-Aug-14 A 15-Oct-14 20-Oct-14 28-Jan-15 85d $0.00 $0.00

DST2050 Remove Exist. concrete ditch 0% 5d 5d 01-Sep-14 06-Sep-14 20-Oct-14 26-Oct-14 130d $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 16d 10d 19-Aug-14 A 11-Sep-14 21-Oct-14 06-Nov-14 17d $226,288.00 $127,000.80

DST2070 Trench excavation for 300 mm Main Pipeline Length Approx. (950 LM)  Road 
Crossing(Sta. 9+029.89 to Sta. 9+011.7)

68.01% 14d 4d 19-Aug-14 A 06-Sep-14 21-Oct-14 06-Nov-14 21d $27,738.00 $16,538.00

DST2080 Install 300 mm schedule 20  Steel pipe include testing 68.01% 14d 4d 19-Aug-14 A 06-Sep-14 21-Oct-14 06-Nov-14 21d $117,800.00 $79,980.00

DST2090 Casting concrete as encasement around the main pipeline or single size if 
required

30% 14d 10d 20-Aug-14 A 11-Sep-14 21-Oct-14 06-Nov-14 17d $80,750.00 $23,800.00

DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 100% 14d 0d 21-Aug-14 A 21-Aug-14 A $0.00 $3,335.50

DST2076-new Backfilling from Sta. 9+011.7 to Sta. 8+814.8 (196.9 m) 100% 14d 0d 21-Aug-14 A 21-Aug-14 A $0.00 $3,347.30

Civil Chamber woCivil Chamber workCivil Chamber work 16d 16d 11-Sep-14 30-Sep-14 06-Nov-14 27-Nov-14 85d $74,100.00 $0.00

DST2120 Construct - AR/AV Valve chamber @ Sta.A8+900 0% 14d 14d 11-Sep-14 28-Sep-14 06-Nov-14 25-Nov-14 85d $14,100.00 $0.00

DST2130 Construct Bazzariya connection chamber at Sta. A8+222 0% 14d 14d 14-Sep-14 30-Sep-14 09-Nov-14 27-Nov-14 85d $60,000.00 $0.00

TestingTestingTesting 24d 24d 07-Sep-14 30-Sep-14 06-Nov-14 27-Nov-14 117d $0.00 $0.00

DST2132 Radiograph Testing 0% 2d 2d 07-Sep-14 08-Sep-14 06-Nov-14 09-Nov-14 101d $0.00 $0.00
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DST2134 Pressure Testing 0% 2d 2d 28-Sep-14 30-Sep-14 25-Nov-14 27-Nov-14 85d $0.00 $0.00

ReinstatementReinstatementReinstatement 9d 9d 30-Sep-14 15-Oct-14 18-Jan-15 28-Jan-15 85d $49,115.00 $0.00

DST2136 Concrete Reinstatement 0% 9d 9d 30-Sep-14 15-Oct-14 18-Jan-15 28-Jan-15 85d $49,115.00 $0.00

Phase Eight 300 mmPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C)Phase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 94d 94d 06-Sep-14 09-Dec-14 06-Nov-14 18-Feb-15 78d $529,847.90 $0.00

Safety and RemoSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 74d 74d 06-Sep-14 09-Dec-14 06-Nov-14 18-Feb-15 56d $0.00 $0.00

DST2140 Maintain traffic control and safety plan 0% 74d 74d 06-Sep-14 09-Dec-14 06-Nov-14 18-Feb-15 56d $0.00 $0.00

DST2150 Remove Exist. concrete ditch 0% 9d 9d 06-Sep-14 16-Sep-14 06-Nov-14 18-Nov-14 21d $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 19d 19d 06-Sep-14 28-Sep-14 08-Nov-14 29-Nov-14 17d $260,033.00 $0.00

DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) and road 
crossing

0% 14d 14d 06-Sep-14 22-Sep-14 08-Nov-14 29-Nov-14 21d $30,760.00 $0.00

DST2180 Install 300 mm Steel pipe schedule 20   include testing 0% 14d 14d 06-Sep-14 22-Sep-14 08-Nov-14 26-Nov-14 21d $136,028.00 $0.00

DST2190 Casting concrete as encasement around the main pipeline or single size if 
required

0% 14d 14d 11-Sep-14 28-Sep-14 08-Nov-14 26-Nov-14 17d $93,245.00 $0.00

Civil Chamber woCivil Chamber workCivil Chamber work 38d 38d 28-Sep-14 17-Nov-14 26-Nov-14 19-Jan-15 56d $213,100.00 $0.00

DST2210 Construct - Wash out chamber @ Sta.  A7+467 0% 14d 14d 28-Sep-14 19-Oct-14 26-Nov-14 15-Dec-14 56d $24,000.00 $0.00

DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. A7+465 0% 20d 20d 02-Oct-14 30-Oct-14 01-Dec-14 30-Dec-14 56d $49,100.00 $0.00

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 0% 14d 14d 16-Oct-14 02-Nov-14 13-Dec-14 03-Jan-15 68d $60,000.00 $0.00

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+100 0% 14d 14d 30-Oct-14 17-Nov-14 30-Dec-14 19-Jan-15 56d $80,000.00 $0.00

TestingTestingTesting 58d 58d 22-Sep-14 19-Nov-14 26-Nov-14 21-Jan-15 81d $0.00 $0.00

DST2253 Radiograph Testing 0% 2d 2d 22-Sep-14 24-Sep-14 26-Nov-14 28-Nov-14 98d $0.00 $0.00

DST2254 Pressure Testing 0% 2d 2d 17-Nov-14 19-Nov-14 19-Jan-15 21-Jan-15 56d $0.00 $0.00

ReinstatementReinstatementReinstatement 15d 15d 19-Nov-14 09-Dec-14 31-Jan-15 18-Feb-15 56d $56,714.90 $0.00

DST2256 Concrete Reinstatement 0% 15d 15d 19-Nov-14 09-Dec-14 31-Jan-15 18-Feb-15 56d $56,714.90 $0.00

Phase Nine 300 mmPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C)Phase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 85d 85d 16-Sep-14 09-Dec-14 10-Sep-14 10-Jan-15 53d $589,233.00 $0.00

Safety and RemoSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 66d 66d 16-Sep-14 09-Dec-14 10-Sep-14 10-Jan-15 36d $0.00 $0.00

DST2660 Maintain Traffic Control and Safety Plan 0% 66d 66d 16-Sep-14 09-Dec-14 10-Sep-14 10-Jan-15 36d $0.00 $0.00

DST2670 Remove Exist. Concrete Ditch 0% 5d 5d 22-Sep-14 28-Sep-14 10-Sep-14 16-Sep-14 21d $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 24d 24d 22-Sep-14 25-Oct-14 11-Sep-14 05-Oct-14 17d $287,442.00 $0.00

DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) and road 
crossing

0% 19d 19d 22-Sep-14 19-Oct-14 11-Sep-14 04-Oct-14 21d $31,860.00 $0.00

DST2700 Install 300 mm schedule 20  Steel pipe include testing 0% 19d 19d 22-Sep-14 19-Oct-14 11-Sep-14 04-Oct-14 21d $151,032.00 $0.00

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 1+080 0% 1d 1d 22-Sep-14 23-Sep-14 04-Oct-14 05-Oct-14 37d $0.00 $0.00
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DST2710 Casting concrete as encasement around the main pipeline or single size if 
required

0% 19d 19d 28-Sep-14 25-Oct-14 11-Sep-14 04-Oct-14 17d $104,550.00 $0.00

Civil Chamber woCivil Chamber workCivil Chamber work 49d 49d 25-Sep-14 27-Nov-14 05-Oct-14 09-Dec-14 36d $238,200.00 $0.00

DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 0% 14d 14d 25-Sep-14 15-Oct-14 05-Oct-14 26-Oct-14 36d $95,000.00 $0.00

DST2750 Construct -   Air Valve chamber combined with Butterfly Valve @A1+000 0% 20d 20d 28-Sep-14 25-Oct-14 12-Oct-14 04-Nov-14 61d $49,100.00 $0.00

DST2730 Construct -  Air Valve chamber  @ 1+117 0% 14d 14d 16-Oct-14 01-Nov-14 26-Oct-14 11-Nov-14 36d $14,100.00 $0.00

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 & connect to 
exist.B.S pipe

0% 21d 21d 02-Nov-14 27-Nov-14 11-Nov-14 09-Dec-14 36d $80,000.00 $0.00

TestingTestingTesting 15d 15d 19-Oct-14 03-Nov-14 05-Oct-14 13-Nov-14 76d $0.00 $0.00

DST2760 Radiograph Testing 0% 2d 2d 19-Oct-14 21-Oct-14 05-Oct-14 06-Oct-14 65d $0.00 $0.00

DST2763 Pressure Testing 0% 2d 2d 02-Nov-14 03-Nov-14 11-Nov-14 13-Nov-14 55d $0.00 $0.00

ReinstatementReinstatementReinstatement 9d 9d 29-Nov-14 09-Dec-14 29-Dec-14 10-Jan-15 36d $63,591.00 $0.00

DST2800 Concrete Reinstatement 0% 9d 9d 29-Nov-14 09-Dec-14 29-Dec-14 10-Jan-15 36d $63,591.00 $0.00

Phase Ten 300 mm MPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480Phase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 80d 80d 28-Sep-14 16-Dec-14 54d $90,410.00 $0.00

Safety and RemoSafety and Remove Exist. concrete ditchSafety and Remove Exist. concrete ditch 27d 27d 28-Sep-14 25-Oct-14 98d $0.00 $0.00

DST2808-new Maintain traffic Control and Safety Plan 0% 5d 5d 28-Sep-14 03-Oct-14 120d $0.00 $0.00

DST2809-new Remove Exist. concrete ditch 0% 5d 5d 19-Oct-14 25-Oct-14 21d $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 11d 11d 19-Oct-14 01-Nov-14 17d $90,410.00 $0.00

DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) and road 
crossing

0% 6d 6d 19-Oct-14 26-Oct-14 21d $8,000.00 $0.00

DST2810-new Install 300 mm schedule 20  Steel pipe include testing 0% 6d 6d 20-Oct-14 27-Oct-14 21d $49,600.00 $0.00

DST2835-new Casting concrete as encasement around the main pipeline or single size if 
required

0% 6d 6d 25-Oct-14 01-Nov-14 17d $32,810.00 $0.00

TestingTestingTesting 4d 4d 27-Oct-14 01-Nov-14 66d $0.00 $0.00

DST2846-new Radiograph Testing 0% 2d 2d 27-Oct-14 29-Oct-14 66d $0.00 $0.00

DST2847-new Pressure Testing 0% 2d 2d 29-Oct-14 01-Nov-14 66d $0.00 $0.00

ReinstatementReinstatementReinstatement 5d 5d 10-Dec-14 16-Dec-14 36d $0.00 $0.00

DST2848-new Concrete Reinstatement 0% 5d 5d 10-Dec-14 16-Dec-14 36d $0.00 $0.00

Phase Eleven 150 mPhase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B)Phase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 92d 92d 22-Sep-14 23-Dec-14 26-Nov-14 04-Feb-15 52d $364,680.00 $0.00

Safety and MillingSafety and Milling AsphaltSafety and Milling Asphalt 70d 70d 22-Sep-14 23-Dec-14 26-Nov-14 04-Feb-15 36d $0.00 $0.00

DST1780 Maintain traffic control and safety plan 0% 70d 70d 22-Sep-14 23-Dec-14 26-Nov-14 04-Feb-15 36d $0.00 $0.00

DST1790 Remove Asphalt 0% 4d 4d 22-Sep-14 27-Sep-14 26-Nov-14 01-Dec-14 46d $0.00 $0.00

Pipe InstallationPipe InstallationPipe Installation 23d 23d 27-Oct-14 25-Nov-14 27-Nov-14 23-Dec-14 46d $182,010.00 $0.00
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DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment 
B

0% 12d 12d 27-Oct-14 10-Nov-14 27-Nov-14 14-Dec-14 21d $15,750.00 $0.00

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe 
include testing

0% 12d 12d 01-Nov-14 16-Nov-14 27-Nov-14 14-Dec-14 17d $83,250.00 $0.00

DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 0% 12d 12d 01-Nov-14 16-Nov-14 27-Nov-14 14-Dec-14 17d $13,500.00 $0.00

DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / Segment 
C

0% 7d 7d 10-Nov-14 19-Nov-14 14-Dec-14 23-Dec-14 50d $7,710.00 $0.00

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe 
include testing

0% 7d 7d 10-Nov-14 19-Nov-14 14-Dec-14 23-Dec-14 50d $55,200.00 $0.00

DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 0% 1d 1d 13-Nov-14 16-Nov-14 13-Dec-14 14-Dec-14 53d $0.00 $0.00

DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 0% 7d 7d 16-Nov-14 25-Nov-14 14-Dec-14 23-Dec-14 46d $6,600.00 $0.00

Civil Chamber woCivil Chamber workCivil Chamber work 25d 25d 10-Nov-14 14-Dec-14 14-Dec-14 13-Jan-15 21d $143,670.00 $0.00

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 0% 12d 12d 10-Nov-14 26-Nov-14 14-Dec-14 31-Dec-14 30d $65,000.00 $0.00

DST1826 Construct -Gate Valve chamber @B0+350 - B0+590 0% 14d 14d 16-Nov-14 03-Dec-14 14-Dec-14 04-Jan-15 24d $26,840.00 $0.00

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance (St. @ 
0+018)

0% 14d 14d 22-Nov-14 09-Dec-14 20-Dec-14 10-Jan-15 24d $51,830.00 $0.00

DST1840 Connection to the existing WSP and elevated tank 0% 14d 14d 25-Nov-14 14-Dec-14 23-Dec-14 13-Jan-15 17d $0.00 $0.00

TestingTestingTesting 21d 21d 25-Nov-14 16-Dec-14 25-Dec-14 17-Jan-15 54d $0.00 $0.00

DST1843 Radiograph Testing 0% 2d 2d 25-Nov-14 27-Nov-14 25-Dec-14 26-Dec-14 50d $0.00 $0.00

DST1846 Pressure Testing 0% 2d 2d 14-Dec-14 16-Dec-14 13-Jan-15 17-Jan-15 36d $0.00 $0.00

ReinstatementReinstatementReinstatement 4d 4d 17-Dec-14 23-Dec-14 31-Jan-15 04-Feb-15 36d $39,000.00 $0.00

DST1849 Asphalt reinstatement 0% 4d 4d 17-Dec-14 23-Dec-14 31-Jan-15 04-Feb-15 36d $39,000.00 $0.00

Rock Cutting in SloRock Cutting in SlopeRock Cutting in Slope 27d 11d 28-May-14 A 13-Sep-14 15-Sep-14 20-Oct-14 115d $73,080.00 $14,500.00

DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

60% 27d 11d 28-May-14 A 13-Sep-14 15-Sep-14 20-Oct-14 115d $73,080.00 $14,500.00

Connection Valves iConnection Valves in TO14Connection Valves in TO14 46d 46d 01-Sep-14 28-Oct-14 02-Dec-14 10-Dec-14 57d $363,250.00 $0.00

DST2830 Washout chamber 0% 1d 1d 01-Sep-14 01-Sep-14 02-Dec-14 03-Dec-14 97d $36,400.00 $0.00

DST2820 Combination Air Valve Chambers 0% 1d 1d 02-Sep-14 02-Sep-14 03-Dec-14 06-Dec-14 101d $59,400.00 $0.00

DST2840 Butterfly Valve chamber 0% 1d 1d 02-Sep-14 02-Sep-14 03-Dec-14 06-Dec-14 97d $28,000.00 $0.00

DST2850 Beit Iba connection 0% 1d 1d 03-Sep-14 03-Sep-14 06-Dec-14 07-Dec-14 97d $65,000.00 $0.00

DST2860 Qussin connection TO14 0% 1d 1d 15-Oct-14 15-Oct-14 07-Dec-14 08-Dec-14 66d $55,000.00 $0.00

DST2870 Nablus connection 0% 1d 1d 23-Oct-14 23-Oct-14 08-Dec-14 09-Dec-14 60d $54,450.00 $0.00

DST2875 Shavei Shamron connection chamber 0% 1d 1d 28-Oct-14 28-Oct-14 09-Dec-14 10-Dec-14 57d $65,000.00 $0.00

Main Pipeline from SMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final worksMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 111d 111d 01-Sep-14 26-Jan-15 03-Jun-14 17-Feb-15 17d $527,896.38 $0.00

DST2886 archeological findings 0% 5d 5d 01-Sep-14* 06-Sep-14 03-Jun-14 08-Jun-14 123d $7,246.38 $0.00
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DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 0% 15d 15d 01-Nov-14 18-Nov-14 10-Sep-14 28-Sep-14 19d $0.00 $0.00

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 1,2,3,4,5,6 0% 21d 21d 19-Nov-14 16-Dec-14 28-Sep-14 27-Oct-14 19d $145,225.00 $0.00

DST2884 Confined Space  Safety Test for Chambers phase 7,  8,9 and 10 0% 13d 13d 03-Dec-14 22-Dec-14 04-Jan-15 21-Jan-15 25d $0.00 $0.00

DST2890 Mech. Work including install valves fittings, and flushing pipes phase 7,8,9 and 
10

0% 21d 21d 20-Dec-14 19-Jan-15 13-Jan-15 12-Feb-15 17d $202,425.00 $0.00

DST2900 Milling 0% 2d 2d 23-Dec-14 28-Dec-14 31-Jan-15 01-Feb-15 36d $20,000.00 $0.00

DST2920 5 cm  asphalt wearing Course 0% 2d 2d 28-Dec-14 30-Dec-14 02-Feb-15 03-Feb-15 36d $143,000.00 $0.00

DST2910 Disinfection and Pressure Testing For Pipeline 0% 14d 14d 06-Jan-15 26-Jan-15 28-Jan-15 17-Feb-15 17d $10,000.00 $0.00

Post Construction PPost Construction PhasePost Construction Phase 23d 23d 10-Jan-15 03-Feb-15 02-Feb-15 25-Feb-15 23d $61,990.80 $0.00
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Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 337d 03-Dec-13 A 03-Feb-15 18d

MilestonesMilestones 337d 03-Dec-13 A 03-Feb-15 18d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 450d 03-Dec-13 A 03-Feb-15 23d
DST0020 Project Duration  (Calendar  Days) 450d 65.49% 03-Dec-13 A 03-Feb-15 23d
DST0030 Project Duration  (Working  Days) 341d 65.55% 03-Dec-13 A 03-Feb-15 18d

Pre Construction MilestonPre Construction Milestones 0d 0d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 13-Sep-14 13-Sep-14 124d
DST0110 Finish Material submittal 0d 0% 13-Sep-14 124d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Conformed Drawings andConformed Drawings and Coordination 0d 0d

Construction PhaseConstruction Phase 179d 26-Mar-14 A 23-Dec-14 50d

Construction SubmittalsConstruction Submittals 82d 12-Jun-14 A 27-Oct-14 89d

Shop Drawing SubmittalsShop Drawing Submittals 82d 12-Jun-14 A 27-Oct-14 89d
WaterlineWaterline 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection and ValvesConnection and Valves Chambers 81d 12-Jun-14 A 27-Oct-14 90d
DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 21d 50% 12-Jun-14 A 13-Sep-14 93d
DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 50% 22-Jul-14 A 13-Sep-14 124d
DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+000 to 9 21d 50% 03-Aug-14 A 13-Sep-14 124d
DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 50% 12-Aug-14 A 13-Sep-14 93d
DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 50% 12-Aug-14 A 13-Sep-14 86d
DST0720 Flow Control Valve Chamber @ Sta.A1+070 21d 0% 01-Sep-14 24-Sep-14 36d
DST0660 Connection to the Existing WSP and Elevated Tank 21d 0% 01-Sep-14 24-Sep-14 64d
DST0730 Shavei Shamron Connection Chamber at Sta. A0+330 & Connect to Exist.B.S Pipe 21d 0% 02-Sep-14 25-Sep-14 57d
DST0760 Beit Iba connection TO14 21d 0% 09-Sep-14 02-Oct-14 57d
DST0764 Qussin connection TO14 21d 0% 16-Sep-14 14-Oct-14 57d
DST0768 Nablus connection TO14 21d 0% 24-Sep-14 22-Oct-14 57d
DST0770 Shavei Shamron TO14 21d 0% 29-Sep-14 27-Oct-14 57d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 19d 20-Aug-14 A 13-Sep-14 123d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 21d 20-Aug-14 A 13-Sep-14 124d
DST0960-new Adjustable support for pipes & Fittings inside chambers 21d 50% 20-Aug-14 A 13-Sep-14 124d
DST0975-new Galvanized Manhole ladder 21d 100% 27-Aug-14 A 01-Sep-14 135d

Material Submittals civMaterial Submittals civil 0d 0d

ProcurementsProcurements 64d 22-Jun-14 A 31-Oct-14 18d

OrderOrder 0d 0d

ManufacturingManufacturing 70d 22-Jun-14 A 31-Oct-14 20d
DST1200 valves and other related materials 70d 35% 22-Jun-14 A 31-Oct-14 20d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 179d 26-Mar-14 A 23-Dec-14 50d

Implement traffic controlImplement traffic control 0d 0d

Main pipelineMain pipeline 179d 26-Mar-14 A 23-Dec-14 50d

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 123d 26-Mar-14 A 12-Oct-14 94d
300 mm Main pipelin300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 123d 06-Apr-14 A 02-Oct-14 93d

Safety and RemoSafety and Remove Asphalt 78d 06-Apr-14 A 14-Sep-14 109d
DST1570 Maintain traffic control and safety plan 78d 85.92% 06-Apr-14 A 14-Sep-14 109d
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Pipe InstallationPipe Installation 0d 0d
Civil Chamber woCivil Chamber work 44d 04-Aug-14 A 02-Oct-14 86d

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. 12d 8% 04-Aug-14 A 14-Sep-14 91d
DST1640 Construct-Air Valve chamber   @ Sta. A9+970 14d 0% 01-Sep-14 16-Sep-14 86d
DST1650 Construct - Wash out Valve chamber @ A10+930 14d 0% 17-Sep-14 02-Oct-14 86d

TestingTesting 0d 0d

ReinstatementReinstatement 4d 30-Apr-14 A 01-Sep-14 119d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 01-Sep-14 119d

300 mm Main pipelin300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 97d 26-Mar-14 A 12-Oct-14 94d

Safety and RemoSafety and Remove Asphalt 63d 26-Mar-14 A 12-Oct-14 86d
DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 12-Oct-14 86d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 18d 25-Aug-14 A 14-Sep-14 116d
DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 25-Aug-14 A 04-Sep-14 112d
DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 25-Aug-14 A 04-Sep-14 112d
DST1765-new Al Foudqumiya connection chamber at Sta. 12+143 14d 15% 28-Aug-14 A 14-Sep-14 116d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 34d 11-May-14 A 14-Oct-14 84d

Safety and Remove Safety and Remove Asphalt 26d 11-May-14 A 14-Oct-14 86d
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 14-Oct-14 86d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 92d 15-May-14 A 03-Sep-14 129d

Safety and Remove Safety and Remove Asphalt 88d 15-May-14 A 03-Sep-14 132d
DST1900 Maintain traffic control and safety plan 88d 96.93% 15-May-14 A 03-Sep-14 132d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 41d 25-Jun-14 A 01-Sep-14 128d
DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 96.99% 25-Jun-14 A 01-Sep-14 102d
DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 95% 13-Aug-14 A 01-Sep-14 128d

TestingTesting 2d 01-Sep-14 03-Sep-14 128d
DST1977 Pressure Testing 2d 0% 01-Sep-14 03-Sep-14 128d

ReinstatementReinstatement 5d 02-Jun-14 A 03-Sep-14 133d
DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 03-Sep-14 133d

Phase Four  from Sta. Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 115d 25-May-14 A 11-Oct-14 101d

300 mm Main pipelin300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 61d 25-May-14 A 18-Sep-14 117d

Safety and RemoSafety and Remove Exist. concrete ditch 68d 25-May-14 A 18-Sep-14 117d
DST2260 Maintain traffic control and safety plan 68d 76.47% 25-May-14 A 18-Sep-14 117d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 14d 01-Sep-14 16-Sep-14 117d
DST2340 Construct -  Air Valve chamber @ 6+250 14d 0% 01-Sep-14 16-Sep-14 117d

TestingTesting 2d 17-Sep-14 18-Sep-14 117d
DST2354 Pressure Testing 2d 0% 17-Sep-14 18-Sep-14 117d

ReinstatementReinstatement 12d 29-May-14 A 01-Sep-14 134d
DST2356 Concrete Reinstatement 12d 93.99% 29-May-14 A 01-Sep-14 134d

300 mm Main pipelin300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 115d 17-Jun-14 A 05-Oct-14 106d

Safety and RemoSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 05-Oct-14 105d
DST2360 Maintain traffic control and safety plan 117d 74.31% 17-Jun-14 A 05-Oct-14 105d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber woCivil Chamber work 28d 01-Sep-14 02-Oct-14 75d

DST2430 Construct -   Air Valve chamber @ 5+100 14d 0% 01-Sep-14 16-Sep-14 75d
DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 14d 0% 17-Sep-14 02-Oct-14 75d
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TestingTesting 0d 0d
ReinstatementReinstatement 15d 05-Aug-14 A 08-Sep-14 114d

DST2448 Concrete Reinstatement 15d 58% 05-Aug-14 A 08-Sep-14 114d

300 mm Main pipelin300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 81d 30-Jun-14 A 11-Oct-14 101d

Safety and RemoSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 11-Oct-14 104d
DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 11-Oct-14 104d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 33d 02-Aug-14 A 16-Sep-14 104d
DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 20d 92% 02-Aug-14 A 02-Sep-14 116d
DST2540 Construct - Butterfly Valve chamber @ 2+952 14d 91.99% 10-Aug-14 A 02-Sep-14 89d
DST2520 Construct -Wash out chamber @2+936 14d 90% 13-Aug-14 A 02-Sep-14 117d
DST2550 Construct Sabastia connection chamber at Sta. A2+322 & connect to exist.WSP 14d 0% 01-Sep-14 16-Sep-14 89d

TestingTesting 18d 01-Sep-14 18-Sep-14 143d
DST2553 Radiograph Testing 2d 0% 01-Sep-14 02-Sep-14 117d
DST2555 Pressure Testing 2d 0% 17-Sep-14 18-Sep-14 104d

ReinstatementReinstatement 65d 14-Jul-14 A 11-Oct-14 104d
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 14-Jul-14 A 01-Sep-14 134d
DST2557 Concrete Reinstatement 15d 0% 20-Sep-14 11-Oct-14 104d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 73d 15-Jul-14 A 18-Sep-14 117d

Safety and Remove Safety and Remove Exist. concrete ditch 83d 15-Jul-14 A 16-Sep-14 121d
DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 16-Sep-14 53d
DST2570 Remove Exist. concrete ditch 5d 50% 17-Jul-14 A 03-Sep-14 133d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 14d 01-Sep-14 16-Sep-14 53d
DST2650 Construct -  Air Valve chamber @ 1+700 14d 0% 01-Sep-14 16-Sep-14 53d

TestingTesting 18d 01-Sep-14 18-Sep-14 160d
DST2652 Radiograph Testing 2d 0% 01-Sep-14 02-Sep-14 134d
DST2654 Pressure Testing 2d 0% 17-Sep-14 18-Sep-14 119d

ReinstatementReinstatement 10d 27-Aug-14 A 01-Sep-14 105d
DST2656 Concrete Reinstatement 10d 90% 27-Aug-14 A 01-Sep-14 105d

Phase Six 300 mm MaiPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 22d 09-Aug-14 A 13-Sep-14 98d

Safety and Remove Safety and Remove Exist. concrete ditch 25d 09-Aug-14 A 13-Sep-14 100d
DST1980 Maintain traffic control and safety plan 25d 56.28% 09-Aug-14 A 13-Sep-14 100d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 7d 01-Sep-14 07-Sep-14 133d
DST2032 Radiograph Testing 2d 0% 01-Sep-14 02-Sep-14 100d
DST2034 Pressure Testing 2d 0% 04-Sep-14 07-Sep-14 100d

ReinstatementReinstatement 5d 07-Sep-14 13-Sep-14 100d
DST2036 Concrete Reinstatement 5d 0% 07-Sep-14 13-Sep-14 100d

Phase Seven 300 mm MPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 59d 18-Aug-14 A 15-Oct-14 133d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 68d 06-Sep-14 09-Dec-14 60d

Phase Nine 300 mm MaPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 60d 16-Sep-14 09-Dec-14 39d

Safety and Remove Safety and Remove Exist. concrete ditch 66d 16-Sep-14 09-Dec-14 36d
DST2660 Maintain Traffic Control and Safety Plan 66d 0% 16-Sep-14 09-Dec-14 36d
DST2670 Remove Exist. Concrete Ditch 5d 0% 22-Sep-14 28-Sep-14 21d

Pipe InstallationPipe Installation 24d 22-Sep-14 25-Oct-14 17d
DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) and road crossing 19d 0% 22-Sep-14 19-Oct-14 21d
DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 0% 22-Sep-14 19-Oct-14 21d
DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 1+080 1d 0% 22-Sep-14 23-Sep-14 37d
DST2710 Casting concrete as encasement around the main pipeline or single size if required 19d 0% 28-Sep-14 25-Oct-14 17d

Civil Chamber workCivil Chamber work 22d 25-Sep-14 25-Oct-14 61d
DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 14d 0% 25-Sep-14 15-Oct-14 36d
DST2750 Construct -   Air Valve chamber combined with Butterfly Valve @A1+000 20d 0% 28-Sep-14 25-Oct-14 61d
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TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Ten 300 mm MaPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 5d 28-Sep-14 03-Oct-14 86d

Safety and Remove Safety and Remove Exist. concrete ditch 5d 28-Sep-14 03-Oct-14 120d
DST2808-new Maintain traffic Control and Safety Plan 5d 0% 28-Sep-14 03-Oct-14 120d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d
Phase Eleven 150 mm Phase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 66d 22-Sep-14 23-Dec-14 40d

Rock Cutting in SlopeRock Cutting in Slope 27d 28-May-14 A 13-Sep-14 115d
DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+62 27d 60% 28-May-14 A 13-Sep-14 115d

Connection Valves in TConnection Valves in TO14 3d 01-Sep-14 03-Sep-14 100d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 5d 01-Sep-14 06-Sep-14 123d

Post Construction PhaPost Construction Phase 0d 0d

Post Construction SubmitPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 0d 0d
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Deir- Sharaf Main PipDeir- Sharaf Main Pipeline Project 337d 03-Dec-13 A 03-Feb-15 18d

MilestonesMilestones 450d 03-Dec-13 A 03-Feb-15 23d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 450d 03-Dec-13 A 03-Feb-15 23d
DST0020 Project Duration  (Calendar  Days) 450d 65.49% 03-Dec-13 A 03-Feb-15 23d
DST0030 Project Duration  (Working  Days) 341d 65.55% 03-Dec-13 A 03-Feb-15 18d

Pre Construction MilestPre Construction Milestones 173d 08-Dec-13 A 03-Aug-14 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A
DST0060 Finish  Preconstruction Submittal 0d 100% 03-Aug-14 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestoneShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestonesConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhaPre Construction Phase 229d 03-Dec-13 A 03-Aug-14 A

Pre Construction SubmPre Construction Submittals 223d 08-Dec-13 A 03-Aug-14 A
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A
DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A
DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A
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DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A
DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A
DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) 10d 100% 13-Jul-14 A 03-Aug-14 A

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings anConformed Drawings and Coordination 40d 03-Dec-13 A 15-May-14 A
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 03-Dec-13 A 15-May-14 A

Construction PhaseConstruction Phase 250d 25-Dec-13 A 31-Oct-14 90d

Construction SubmittalsConstruction Submittals 206d 25-Dec-13 A 13-Sep-14 124d
Shop Drawing SubmittShop Drawing Submittals 184d 02-Feb-14 A 13-Sep-14 124d

WaterlineWaterline 177d 02-Feb-14 A 04-Aug-14 A
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 08-Apr-14 A 30-Apr-14 A
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 28-Apr-14 A 21-May-14 A
DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 06-May-14 A 21-May-14 A
DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 12-May-14 A 27-May-14 A
DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 01-Jun-14 A 12-Jun-14 A
DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 10-Jun-14 A 01-Jul-14 A
DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 21d 100% 14-Jul-14 A 04-Aug-14 A

Rock Cutting in SlopRock Cutting in Slope 21d 15-Jun-14 A 03-Jul-14 A
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+650-7+ 21d 100% 15-Jun-14 A 03-Jul-14 A

Connection and ValvConnection and Valves Chambers 97d 27-Mar-14 A 13-Sep-14 124d
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 21d 100% 27-Mar-14 A 09-Jun-14 A
DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 & from Sta.12+000 to 13+700 21d 100% 08-Jun-14 A 12-Jun-14 A
DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 21d 50% 12-Jun-14 A 13-Sep-14 93d
DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 15-Jun-14 A 06-Aug-14 A
DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 15-Jun-14 A 06-Aug-14 A
DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 50% 22-Jul-14 A 13-Sep-14 124d
DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for Seg. B 21d 100% 22-Jul-14 A 12-Aug-14 A
DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+000 to 9+000 21d 50% 03-Aug-14 A 13-Sep-14 124d
DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 04-Aug-14 A 28-Aug-14 A
DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 04-Aug-14 A 28-Aug-14 A
DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 50% 12-Aug-14 A 13-Sep-14 93d
DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 50% 12-Aug-14 A 13-Sep-14 86d

Material Submittals incMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 206d 25-Dec-13 A 13-Sep-14 124d
Material Submittals PMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 206d 25-Dec-13 A 13-Sep-14 124d

DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
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DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0874 Air Release Valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 10-Feb-14 A 16-Apr-14 A
DST0970 Flow Control Valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970-new Pressure Reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A
DST0795 Shrinkable Sheet 21d 100% 18-Feb-14 A 23-Feb-14 A
DST0972-new Washout Flap Valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 21d 100% 13-Mar-14 A 30-Mar-14 A
DST0976-new Bolts, Nuts& Washers 21d 100% 23-Mar-14 A 05-May-14 A
DST0920 Electro-Magnetic Flow Meters 21d 100% 21-Apr-14 A 09-Jun-14 A
DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 08-May-14 A 18-May-14 A
DST0940 Pressure Gauges 21d 100% 12-May-14 A 21-Aug-14 A
DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 23-Jul-14 A 04-Aug-14 A
DST0960-new Adjustable support for pipes & Fittings inside chambers 21d 50% 20-Aug-14 A 13-Sep-14 124d
DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 27-Aug-14 A 28-Aug-14 A
DST0975-new Galvanized Manhole ladder 21d 100% 27-Aug-14 A 01-Sep-14 135d

Material Submittals cMaterial Submittals civil 152d 15-Jan-14 A 22-Jul-14 A
DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A
DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A
DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 08-May-14 A 27-May-14 A
DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 29-May-14 A 22-Jul-14 A

ProcurementsProcurements 204d 20-Jan-14 A 31-Oct-14 20d

OrderOrder 134d 20-Jan-14 A 19-Jun-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A
DST1170 Start Order valves and other related materials 0d 100% 19-Jun-14 A

ManufacturingManufacturing 174d 20-Jan-14 A 31-Oct-14 20d
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A
DST1200 valves and other related materials 70d 35% 22-Jun-14 A 31-Oct-14 20d

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 167d 19-Jan-14 A 15-Oct-14 97d
Implement traffic contrImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A

DST1240 Start Implement traffic control and safety plan 5d 100% 19-Jan-14 A 23-Mar-14 A
Main pipelineMain pipeline 159d 26-Mar-14 A 15-Oct-14 97d
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Phase One  from StaPhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 145d 26-Mar-14 A 12-Oct-14 128d
300 mm Main pipe300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 127d 06-Apr-14 A 14-Sep-14 148d

Safety and RemSafety and Remove Asphalt 78d 06-Apr-14 A 14-Sep-14 109d
DST1570 Maintain traffic control and safety plan 78d 85.92% 06-Apr-14 A 14-Sep-14 109d
DST1580 Remove Asphalt 7d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallationPipe Installation 72d 07-Apr-14 A 29-May-14 A
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 100% 07-Apr-14 A 30-Apr-14 A
DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 and Sta. A10+433 (107 LM) 19d 100% 20-Apr-14 A 22-Apr-14 A
DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 29-May-14 A 29-May-14 A

Civil Chamber Civil Chamber work 54d 26-May-14 A 14-Sep-14 91d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+941 14d 100% 26-May-14 A 15-Jul-14 A
DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 18d 100% 02-Jun-14 A 23-Jun-14 A
DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 14d 100% 15-Jul-14 A 20-Jul-14 A
DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. 12d 8% 04-Aug-14 A 14-Sep-14 91d

TestingTesting 2d 05-May-14 A 05-May-14 A
DST1674 Radiograph Testing 2d 100% 05-May-14 A 05-May-14 A

ReinstatementReinstatement 4d 30-Apr-14 A 01-Sep-14 119d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 01-Sep-14 119d

300 mm Main pipe300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 145d 26-Mar-14 A 12-Oct-14 128d
Safety and RemSafety and Remove Asphalt 75d 26-Mar-14 A 12-Oct-14 86d

DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 12-Oct-14 86d
DST1690 Remove Asphalt 7d 100% 26-Mar-14 A 11-May-14 A

Pipe InstallationPipe Installation 19d 26-Mar-14 A 13-May-14 A
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing(Sta. 12+562.11 to Sta. 12+578.42 19d 100% 26-Mar-14 A 13-May-14 A
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 26-Mar-14 A 13-May-14 A
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 26-Mar-14 A 13-May-14 A

Civil Chamber Civil Chamber work 18d 25-Aug-14 A 14-Sep-14 116d
DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 25-Aug-14 A 04-Sep-14 112d
DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 25-Aug-14 A 04-Sep-14 112d
DST1765-new Al Foudqumiya connection chamber at Sta. 12+143 14d 15% 28-Aug-14 A 14-Sep-14 116d

TestingTesting 2d 30-Mar-14 A 07-May-14 A
DST1772 Radiograph Testing 2d 100% 30-Mar-14 A 07-May-14 A

ReinstatementReinstatement 4d 04-May-14 A 02-Jun-14 A
DST1778 Asphalt reinstatement 4d 100% 04-May-14 A 02-Jun-14 A

Phase Two  300 mm Phase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area(  B) 60d 11-May-14 A 14-Oct-14 84d
Safety and RemovSafety and Remove Asphalt 38d 11-May-14 A 14-Oct-14 86d

DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 14-Oct-14 86d
DST1860 Remove Asphalt 3d 100% 12-May-14 A 15-May-14 A

Pipe InstallationPipe Installation 28d 13-May-14 A 24-May-14 A
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road crossing 6d 100% 13-May-14 A 15-May-14 A
DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 6d 100% 13-May-14 A 15-May-14 A
DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 13-May-14 A 15-May-14 A
DST1885 Casting concrete as encasement around the main pipeline or single size if required (from Sta. 13+055 to Sta. 13+083) 6d 100% 15-May-14 A 15-May-14 A
DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 24-May-14 A 24-May-14 A

TestingTesting 0d 0d
ReinstatementReinstatement 2d 02-Jun-14 A 02-Jun-14 A

DST1898 Asphalt reinstatement 2d 100% 02-Jun-14 A 02-Jun-14 A
Phase Three 300 mmPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 94d 15-May-14 A 03-Sep-14 129d

Safety and RemovSafety and Remove Asphalt 88d 15-May-14 A 03-Sep-14 132d
DST1900 Maintain traffic control and safety plan 88d 96.93% 15-May-14 A 03-Sep-14 132d
DST1910 Remove Asphalt 4d 100% 15-May-14 A 22-May-14 A
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Pipe InstallationPipe Installation 63d 15-May-14 A 24-May-14 A
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road crossing 10d 100% 15-May-14 A 24-May-14 A
DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 10d 100% 17-May-14 A 24-May-14 A
DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 17-May-14 A 24-May-14 A
DST1938 Future connection  at  A13+625 1d 100% 20-May-14 A 20-May-14 A

Civil Chamber woCivil Chamber work 43d 05-Jun-14 A 01-Sep-14 128d
DST2030 Construct - Gate Valve chamber  at  A13+617 5d 100% 05-Jun-14 A 28-Aug-14 A
DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 100% 09-Jun-14 A 12-Jul-14 A
DST1970 Construct Al Asasa connection chamber at Sta. A13+619 & connect to exist. Pipes 14d 96.99% 25-Jun-14 A 01-Sep-14 102d
DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 95% 13-Aug-14 A 01-Sep-14 128d

TestingTesting 0d 0d
ReinstatementReinstatement 5d 02-Jun-14 A 03-Sep-14 133d

DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 03-Sep-14 133d

Phase Four  from StPhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 131d 25-May-14 A 11-Oct-14 101d
300 mm Main pipe300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 128d 25-May-14 A 18-Sep-14 117d

Safety and RemSafety and Remove Exist. concrete ditch 68d 25-May-14 A 18-Sep-14 117d
DST2260 Maintain traffic control and safety plan 68d 76.47% 25-May-14 A 18-Sep-14 117d
DST2270 Remove Exist. concrete ditch 9d 100% 26-May-14 A 17-Jun-14 A

Pipe InstallationPipe Installation 22d 26-May-14 A 17-Jun-14 A
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road crossing 22d 100% 26-May-14 A 17-Jun-14 A
DST2300 install 300 mm schedule 20  Steel pipe include testing 22d 100% 26-May-14 A 17-Jun-14 A
DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 26-May-14 A 17-Jun-14 A

Civil Chamber Civil Chamber work 0d 0d
TestingTesting 0d 0d
ReinstatementReinstatement 63d 29-May-14 A 01-Sep-14 134d

DST2356 Concrete Reinstatement 12d 93.99% 29-May-14 A 01-Sep-14 134d
DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pipe300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 115d 17-Jun-14 A 05-Oct-14 106d

Safety and RemSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 05-Oct-14 105d
DST2360 Maintain traffic control and safety plan 117d 74.31% 17-Jun-14 A 05-Oct-14 105d
DST2370 Remove Exist. concrete ditch 9d 100% 17-Jun-14 A 30-Jun-14 A

Pipe InstallationPipe Installation 31d 17-Jun-14 A 30-Jun-14 A
DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) and road crossing 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A
DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A

Civil Chamber Civil Chamber work 0d 0d
TestingTesting 2d 19-Jun-14 A 19-Jun-14 A

DST2444 Radiograph Testing 2d 100% 19-Jun-14 A 19-Jun-14 A
ReinstatementReinstatement 54d 05-Aug-14 A 08-Sep-14 114d

DST2448 Concrete Reinstatement 15d 58% 05-Aug-14 A 08-Sep-14 114d
DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pipe300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 91d 30-Jun-14 A 11-Oct-14 101d
Safety and RemSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 11-Oct-14 104d

DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 11-Oct-14 104d
DST2460 Remove Exist. concrete ditch 9d 100% 16-Jul-14 A 16-Jul-14 A

Pipe InstallationPipe Installation 49d 01-Jul-14 A 16-Jul-14 A
DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) and road crossing 19d 100% 01-Jul-14 A 16-Jul-14 A
DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 100% 01-Jul-14 A 16-Jul-14 A
DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 100% 02-Jul-14 A 16-Jul-14 A
DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A
DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A
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Civil Chamber Civil Chamber work 21d 02-Aug-14 A 02-Sep-14 116d
DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 20d 92% 02-Aug-14 A 02-Sep-14 116d
DST2540 Construct - Butterfly Valve chamber @ 2+952 14d 91.99% 10-Aug-14 A 02-Sep-14 89d
DST2520 Construct -Wash out chamber @2+936 14d 90% 13-Aug-14 A 02-Sep-14 117d

TestingTesting 0d 0d
ReinstatementReinstatement 9d 14-Jul-14 A 01-Sep-14 134d

DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 14-Jul-14 A 01-Sep-14 134d

Phase Five  300 mm Phase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 86d 15-Jul-14 A 16-Sep-14 119d
Safety and RemovSafety and Remove Exist. concrete ditch 83d 15-Jul-14 A 16-Sep-14 121d

DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 16-Sep-14 53d
DST2570 Remove Exist. concrete ditch 5d 50% 17-Jul-14 A 03-Sep-14 133d

Pipe InstallationPipe Installation 29d 17-Jul-14 A 09-Aug-14 A
DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road crossing(Sta.1+239 to sta. 1+224) 15d 100% 17-Jul-14 A 09-Aug-14 A
DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 100% 19-Jul-14 A 09-Aug-14 A
DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 100% 20-Jul-14 A 09-Aug-14 A
DST2620-new Bedding from Sta. 1+413 to Sta. 1+360 (53m) 15d 100% 07-Aug-14 A 07-Aug-14 A
DST2630-new Backfilling from Sta. 1+413 to Sta. 1+360 ( 53m) 15d 100% 07-Aug-14 A 07-Aug-14 A

Civil Chamber woCivil Chamber work 0d 0d
TestingTesting 0d 0d

ReinstatementReinstatement 10d 27-Aug-14 A 01-Sep-14 105d
DST2656 Concrete Reinstatement 10d 90% 27-Aug-14 A 01-Sep-14 105d

Phase Six 300 mm MPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 22d 09-Aug-14 A 13-Sep-14 98d

Safety and RemovSafety and Remove Exist. concrete ditch 25d 09-Aug-14 A 13-Sep-14 100d
DST1980 Maintain traffic control and safety plan 25d 56.28% 09-Aug-14 A 13-Sep-14 100d
DST1990 Remove Exist. concrete ditch 4d 100% 10-Aug-14 A 17-Aug-14 A

Pipe InstallationPipe Installation 16d 10-Aug-14 A 19-Aug-14 A
DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) and Road Crossing 10d 100% 10-Aug-14 A 18-Aug-14 A
DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 11-Aug-14 A 18-Aug-14 A
DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 11-Aug-14 A 12-Aug-14 A
DST2064-new Backfilling from Sta. 9+691 to Sta. 9+557 (134) 2d 100% 11-Aug-14 A 12-Aug-14 A
DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if Required 10d 100% 12-Aug-14 A 19-Aug-14 A

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Seven 300 mmPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 35d 18-Aug-14 A 15-Oct-14 83d
Safety and RemovSafety and Remove Exist. concrete ditch 39d 18-Aug-14 A 15-Oct-14 85d

DST2040 Maintain traffic control and safety plan 39d 10.77% 18-Aug-14 A 15-Oct-14 85d

Pipe InstallationPipe Installation 16d 19-Aug-14 A 11-Sep-14 17d
DST2070 Trench excavation for 300 mm Main Pipeline Length Approx. (950 LM)  Road Crossing(Sta. 9+029.89 to Sta. 9+011.7) 14d 68.01% 19-Aug-14 A 06-Sep-14 21d
DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 68.01% 19-Aug-14 A 06-Sep-14 21d
DST2090 Casting concrete as encasement around the main pipeline or single size if required 14d 30% 20-Aug-14 A 11-Sep-14 17d
DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 21-Aug-14 A 21-Aug-14 A
DST2076-new Backfilling from Sta. 9+011.7 to Sta. 8+814.8 (196.9 m) 14d 100% 21-Aug-14 A 21-Aug-14 A

Civil Chamber woCivil Chamber work 0d 0d
TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Eight 300 mmPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 0d 0d
Safety and RemovSafety and Remove Exist. concrete ditch 0d 0d
Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 0d 0d
TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Nine 300 mm Phase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d
Safety and RemovSafety and Remove Exist. concrete ditch 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb ar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

02-Sep-14

01-Sep-14

16-Sep-14
16-Sep-14

09-Aug-14 A

01-Sep-14

13-Sep-14
13-Sep-14

19-Aug-14 A

15-Oct-14
15-Oct-14

11-Sep-14

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 6 of 7 Date Revision Checked Approved
02-Sep-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Pipe InstallationPipe Installation 0d 0d
Civil Chamber woCivil Chamber work 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Ten 300 mm MPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 0d 0d
Safety and RemovSafety and Remove Exist. concrete ditch 0d 0d
Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Eleven 150 mmPhase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Safety and MillingSafety and Milling Asphalt 0d 0d
Pipe InstallationPipe Installation 0d 0d
Civil Chamber woCivil Chamber work 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Rock Cutting in SlopRock Cutting in Slope 27d 28-May-14 A 13-Sep-14 115d
DST1330 Rock Cut Slope   Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+ 27d 60% 28-May-14 A 13-Sep-14 115d

Connection Valves inConnection Valves in TO14 0d 0d
Main Pipeline from SMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post Construction SubmPost Construction Submittals 0d 0d

Start up, Training and coStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb ar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

13-Sep-14

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 7 of 7 Date Revision Checked Approved
02-Sep-14
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                             6,509,034 

 $                             6,859,034 

 $                             6,377,880 

 Planned Value   (Baseline1) 243,399$            4,564$          444,151$                   600,069$      538,308$         594,890$      377,421$          612,260$      703,787$               553,822$      979,703$         377,997$      337,946$      140,717$          $6,509,034

 Planned  Value (CUM) 243,399$            247,963$      247,963$          692,114$                   1,292,183$   1,830,491$      2,425,381$   2,802,802$       3,415,062$   4,118,849$            4,672,671$   5,652,374$       6,030,371$   6,368,317$   6,509,034$        

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) BL1 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

 Planned Value (Baseline2) 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         $473,193 $339,393 $794,438 $702,148 $730,757 $595,252 $905,160 $445,782 $223,726 6,377,880$     

 Planned  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,641,224$   1,980,617$       2,775,055$   3,477,203$            4,207,960$   4,803,212$       5,708,372$   6,154,154$   6,377,880$        

% Planned 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 7.4% 5.3% 12.5% 11.0% 11.5% 9.3% 14.2% 7.0% 3.5% 100.00%

% Planned  (CUM) BL2 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 25.7% 31.1% 43.5% 54.5% 66.0% 75.3% 89.5% 96.5% 100.0%

Actual Value 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         776,652$      446,376$          708,849$      3,099,908$     

Actual  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,944,683$   2,391,059$       3,099,908$   

% Actual 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 12.2% 7.0% 11.1% 48.6%

% Actual (CUM) 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 30.5% 37.5% 48.6%

`
63.3%

71.8%

86.8%

92.6%
97.8%

100.0%

66.0%

75.3%

89.5%

96.5%
100.0%

60.0%

70.0%

80.0%

90.0%

100.0%

110.0%

% Planned  (CUM) BL1 % Actual (CUM)

% Planned  (CUM) BL2

Construction Progress S-Curve

3.7%

3.8%
3.8%

10.6%

19.9%

28.1%

37.3%

43.1%

52.5%

3.0%
3.9%

3.9%
5.0%

10.7%

18.3%

30.5%

37.5%
48.6%

25.7%
31.1%

43.5%

54.5%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014 October. 2014 November. 2014 December. 2014 January. 2015 February. 2015
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 

2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 04/16/14 1 Site Instruction 

3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 04/23/14 0 Site Instruction 

4 SM-13-00013-DST-E-C-004 Revised Segments for Location of Cut Slopes DST 06/03/14 06/03/14 0 Site Instruction 

5 SM-13-00013-DST-E-C-005 Night Shift Works DST 07/08/14 07/08/14 0 Site Instruction 

6 SM-13-00013-DST-E-C-006 Concrete Compressive Strength of GV Chamber Walls DST 07/09/14 07/09/14 0 Site Instruction 

7 SM-13-00013-DST-E-C-007 Concrete Compressive Strength Test Results DST 07/22/14 07/22/14 0 Site Instruction 

8 SM-13-00013-DST-E-C-008 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-002'' DST 07/23/14 07/23/14 0 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES

Remarks
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

2 SM-13-00013-DST-C-E-002 Reply Response to RFI #015 DST 07/01/14 07/01/14 0 Other

3 SM-13-00013-DST-C-E-003 Shavi Shamroun Connections DST 08/06/14 08/06/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES

Remarks
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C

IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A
Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-

020-A 
01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B
Material, fabrication and installation for Two Temporary Signs at  location as specified in 

SUB-13-00013-DST-020-A 
01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A

IR-13-00013-DST-006-A Safety facilities concrete barrires 02/23/14 02/24/14 02/25/14 1 A

IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A

IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A

IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C

IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A

IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C

IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A

IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A

IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A

IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A
Conduct compresseive strength at 7 days for BONYAN concrete trial batch & related 

aggregate sieve analysis
03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A
Safety precautions and traffic control while conducting  Trial pits for existing water 

pipeline in St. 10+580 & St. 10+750
03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A
12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel 

pipes,QTY=2000m
03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

IR-13-00013-DST-020-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 

3/4 OD pipes,Qty =2000m
03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A

IR-13-00013-DST-022-A
Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 

(Rendroc S and FC for Fair Face finish)
03/25/14 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 

2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-

QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2

3-CANUSA Shrinkable sheet, QTY=25.

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

03/26/14IR-13-00013-DST-023-A 03/25/14 03/26/14 0 D
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-024-A
compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve 

analysis 
03/25/14 03/26/14 03/27/14 1 A

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A
Internal cement lining manufacture process for externally coated pipe-FIP product (12 

inch,QTY=2000 m)
03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency , the quantities will be as follow:

12 inch 11 ¼ bends=29 piece 

6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 1

Elbow 90°/12’’-QTY=3

Tee 300x300x250-QTY=2

Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A
compressive strength at 7 days for BONYAN concrete trial batch & related aggregate 

sieve analysis 
03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :

12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 

03/31/14

04/02/14

03/27/14 03/30/14 03/31/14IR-13-00013-DST-035-A

CIR-13-00013-DST-040-A

1 A

04/03/14 1 A

04/01/14 1

IR-13-00013-DST-051-A 04/01/14

03/30/14
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A

IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 12

Elbow 90°/12’’-QTY=13

Tee 300x300x250-QTY=2

Tee 300x300x200-QTY=2

Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on Apr. 06)

Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on Apr. 08)

Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)

Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)

Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

1 A

04/02/14

04/07/14

04/08/14

04/14/14 7

04/09/14

A

IR-13-00013-DST-069-A 04/08/14

04/03/14 1

IR-13-00013-DST-060-A 04/06/14

AIR-13-00013-DST-051-A 04/01/14
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IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 

12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product., QTY= 866.2 m

12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product.QTY= 122 m

Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube                

Company Ltd . ),QTY=70 sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-096-A Trench excavation fromSt. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C

IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A

IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-089-A 04/15/14 04/19/14 A04/16/14 3
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IR-13-00013-DST-112-A
12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 

53, QTY=1500 m
04/23/14 04/24/14 04/28/14 4 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency , the quantities will be as follow:

·   12 inch 11 ¼ bends=36 piece 

·    6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B
Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency
04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C

IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-128-A Trench excavation from    St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-130-A Trench backfilling  from     St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 05/04/14 4 A

IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 05/04/14 3 A

IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 05/04/14 2 A

IR-13-00013-DST-135-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+360 to 

St. 10+760
04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-136-A Trench excavation from St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-137-A Pipeline installation and bedding from  St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-138-A Trench backfilling  from    St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-139-A Inspection to spread prime coat on finished base course layer 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-140-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 11+060 to 

St. 11+510
05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-141-A Trench excavation from St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-142-A Pipeline installation and bedding from   St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-113-A 04/23/14 04/24/14 0 C04/24/14
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IR-13-00013-DST-143-A Trench backfilling  from    St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-144-A Inspection for 12 inch fabricated bends, QTY=30 05/04/14 05/04/14 05/08/14 4 A

IR-13-00013-DST-145-A Pipeline alignment marked on site from St. 12+400 to St. 12+600 05/05/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-146-A Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-146-B Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-147-A

Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+760 to 

St. 11+060

St. 11+510 to St. 11+660

05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-147-B
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 10+760 to 

St. 11+060
05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-148-A Trench excavation from  St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-149-A Pipeline installation and bedding from    St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-150-A Trench backfilling  from   St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-151-A Inspection to spread prime coat on finished base course layer 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-152-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+360 to 

St. 11+760
05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-153-A Trench excavation from   St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-154-A Pipeline installation and bedding from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-155-A Trench backfilling  from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-156-A
Electric resistance welded black steel pipe( casing sleeve)-OD=16 inch, wall thickness= 

9.52 mm, QTY=106 m , Supplier FIP
05/06/14 05/06/14 05/07/14 1 C

IR-13-00013-DST-156-B
Epoxy coated Electric resistance welded black steel pipe( casing sleeve)-OD=12 inch, 

wall thickness= 9.52 mm, QTY=106 m
05/22/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-157-A Inspection for 12 inch fabricated bends, QTY=7 05/06/14 05/06/14 05/08/14 2 A

IR-13-00013-DST-158-A
Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency, QTY= 30 pieces 
05/06/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-159-A Concrete trial batch- Grade B 350  of Me'mar concrete mix design 05/06/14 05/08/14 05/12/14 4 A

IR-13-00013-DST-160-A Inspection to spread prime coat on finished base course layer 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-161-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+660 to 

St. 12+060
05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-162-A Trench excavation from    St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-163-A Pipeline installation and bedding from   St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-164-A Trench backfilling  from  St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-165-A Pipeline alignment marked on site from  St. 12+600 to St. 12+800 05/07/14 05/07/14 05/12/14 5 A

IR-13-00013-DST-166-A Trench excavation from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-167-A Pipeline installation and bedding from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-168-A Trench backfilling  fromSt. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-169-A 6 inch fabrication bends, degree= 11.25°, QTY=14 05/07/14 05/10/14 05/11/14 1 C

IR-13-00013-DST-169-B 6 inch and 12 inch fabrication bends 05/15/14 05/22/14 05/25/14 3 A
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IR-13-00013-DST-170-A Pipeline alignment marked on site from St. 12+800 to St. 12+920 05/11/14 05/11/14 05/12/14 1 A

IR-13-00013-DST-171-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660 m
05/11/14 05/11/14 05/14/14 3 A

IR-13-00013-DST-172-A Trench excavation from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-173-A Pipeline installation and bedding from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-174-A Trench backfilling  from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-175-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from May 

12,2014 at time 8:00 AM, QTY=15
05/12/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-176-A Pipeline alignment marked on site from St. 12+920 to St. 13+140 05/12/14 05/12/14 05/14/14 2 A

IR-13-00013-DST-177-A Trench excavation from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-178-A Pipeline installation and bedding from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-179-A Trench backfilling from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-180-A Trench excavation from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-181-A Pipeline installation and bedding from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-182-A Trench backfilling from St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-183-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660.16 m
05/13/14 05/13/14 05/14/14 1 A

IR-13-00013-DST-184-A Trench excavation from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-185-A Pipeline installation and bedding from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-186-A Trench backfilling from  St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-187-A Field compaction test for finished base course layer 05/14/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-188-A Pipeline alignment marked on site from  St. 13+140 to St. 13+580 05/15/14 05/15/14 05/18/14 3 A

IR-13-00013-DST-189-A Inspection to spread prime coat on finished base course layer 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-190-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 9+690 to St. 

10+050
05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-191-A Trench excavation from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-192-A Pipeline installation and bedding from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-193-A Trench backfilling from   St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-194-A Trench excavation from     St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-195-A Pipeline installation and bedding from    St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-196-A Trench backfilling from  St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-197-A Trench excavation from   Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-198-A Pipeline installation and bedding from    Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-199-A Trench backfilling from  Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-200-A Inspection for mobile traffic signs for traffic control of area C 05/18/14 05/19/14 05/20/14 1 A

IR-13-00013-DST-201-A Trench excavation from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-202-A Pipeline installation and bedding from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-203-A Trench backfilling from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-204-A Trench excavation from   Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A
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IR-13-00013-DST-205-A Pipeline installation and bedding from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-206-A Trench backfilling from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-207-A Inspection to spread prime coat on finished base course layer St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-208-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+000 to 

St. 10+360
05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-209-A Pipeline alignment marked on site from St. 13+580 to St. 13+725 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-210-A
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-D400, 

QTY=50 pieces 
05/21/14 05/22/14 05/26/14 4 C

IR-13-00013-DST-210-B
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-

D400(one sample)
07/08/14 07/09/14 07/15/14 6 A

IR-13-00013-DST-211-A Trench excavation from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-212-A Pipeline installation and bedding from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-213-A Trench backfilling from  Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-214-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1986 m
05/22/14 05/26/14 05/27/14 1 C

IR-13-00013-DST-214-B
13 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1781.2 m
06/12/14 06/12/14 06/15/14 3 A

IR-13-00013-DST-215-A
Trench excavation from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61 
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-216-A
Pipes installation and bedding from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 

12+578.42 to Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-217-A
Trench backfilling from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-218-A

Road crossing from Sta. 12+562.11 to Sta. 12+578.42 include :

Excavation, pipes installation , install casing pipe , poring low concrete strength and final 

backfilling

05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-219-A Inspection for welding bends to 12 inch pipe 05/25/14 05/26/14 05/28/14 2 C

IR-13-00013-DST-220-A Starting excavation for gate valve (200 mm) manhole at Sta. 09+941.31 05/25/14 05/26/14 05/27/14 1 A

IR-13-00013-DST-221-A Trench excavation from    Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-222-A Pipes installation from Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-223-A Pipe encasement by  casting concrete B 150  from Sta. 6+981 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-224-A Trench excavation from  Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-225-A Pipes installation from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-226-A Pipe encasement by  casting concrete B 150  from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

Inspection for 200 mm gate valve at Sta. 9+941.31, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

05/28/14 1 AIR-13-00013-DST-227-A 05/27/14 05/27/14
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IR-13-00013-DST-228-A Trench excavation from   Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-229-A Pipes installation from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-230-A Pipe encasement by  casting concrete B 150  from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-231-A Inspection to start excavation (location & marking) for 200 GV at Sta. 10+461 05/28/14 05/28/14 05/29/14 1 A

IR-13-00013-DST-232-A Trench excavation from   Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-233-A Pipes installation from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-234-A Pipe encasement by  casting concrete B 150  from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-235-A 12 inch fabrication bends, QTY=4 pieces 05/29/14 05/29/14 06/01/14 3 A

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Safety around manhole

·         Spreading single size below blind layer

·         Drainage system for sewage water

·         Level

·         Dimensions

IR-13-00013-DST-237-A Concrete casting for reinforced foundation of 200 GV at Sta. 9+941 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-238-A Inspection to spread prime coat on finshed base course layer 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-239-A Asphalt reinstatment over trench edges with 300 mm pipes (first Layer) 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-240-A Trench excavation from  Sta. 6+603 to Sta. 6+400 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-241-A
• Pipes installation from  Sta. 6+603 to Sta. 6+400

• Bedding backfilling from Sta. 6+508.7 to Sta. 6+430
06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-242-A

• Pipe encasement by casting concrete B 150 from Sta. 6+603 to Sta. 6+508.7 and from 

Sta. 6+430 to Sta. 6+400

• Trench backfilling from Sta. 6+508.7 Sta. 6+430                   

06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-243-A Field compaction test for finished base course layer St. 12+578 to St. 13+070 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-244-A
Inspection to spread prime coat on finished base course layer St. 12+578 to St. 12+835 

and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-245-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. St. 12+578 

to St. 12+835 and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-246-A Steel reinforcement for walls of GV 200 mm at Sta. 9+941 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-247-A
Inspection to start excavation ( Location & marking) for combined air release valve with 

butterfly valve chamber at St. 11+187
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-248-A
Field compaction test for finished base course layer (St. 12+835 to St. 13+040 and from 

Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-236-B 06/17/14 06/17/14 06/17/14

IR-13-00013-DST-236-A 05/29/14 05/31/14 06/01/14

0 C

C1
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IR-13-00013-DST-249-A
Inspection to spread prime coat on finished base course layer (St. 12+835 to St. 13+040 

and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-250-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).(St. 12+835 to 

St. 13+040 and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

Inspection for combined air release valve and butterfly valve chamber at Sta. 11+187, 

include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-252-A Trench excavation from  Sta. 6+400 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-253-A
• Pipes installation from  Sta. 6+400 to Sta. 6+320

• Bedding backfilling from Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-254-A
• Pipe encasement by casting concrete B 150 from Sta. 6+400 to Sta. 6+364

• Trench backfilling  from  Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-255-A Steel reinforcement and formwork shuttering for walls of 200 mm GV at Sta. 9+941 06/03/14 06/03/14 06/03/14 0 A

IR-13-00013-DST-256-A Trench excavation from  Sta. 6+320 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-257-A
Pipes installation from  Sta. 6+320 to Sta. 6+240

Bedding backfilling from Sta. 6+320 to Sta. 6+289.68
06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-258-A Pipe encasement by casting concrete B 150  from  Sta. 6+289.68 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-259-A Inspection for mock up of implemented drainage ditch from Sta. 6+975 to Sta. 6+951 06/05/14 06/08/14 06/09/14 1 C

IR-13-00013-DST-260-A
Inspection to start excavation (Location & marking) for  250 mm Gate valve chamber at 

St. 13+617
06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-261-A Trench backfilling  from  Sta. 6+320 to Sta. 6+289.68 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-262-A Trench excavation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-263-A Pipes installation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-264-A Trench backfilling from Sta. 6+289.68 to Sta. 6+241.18 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-265-A
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.04
06/08/14 06/09/14 06/10/14 1 C

IR-13-00013-DST-265-B
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.05)
06/10/14 06/10/14 06/11/14 1 A

Inspection for 250 mm gate valve at Sta. 13+617, include  :

·         Excavation

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-267-A
Formwork and steel reinforcement for  foundation of combined butterfly valve and Air 

release valve chamber to cast concrete at Sta. 11+187
06/08/14 06/08/14 06/09/14 1 A

06/02/14 06/02/14 06/03/14

06/08/14 06/09/14 1

1

AIR-13-00013-DST-266-A 06/08/14

AIR-13-00013-DST-251-A
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IR-13-00013-DST-268-A
12 inch  black steel pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 5000 m
06/08/14 06/09/14 06/11/14 2 C

IR-13-00013-DST-269-A 12 inch fabrication bends starting from June 09,2014 at 8:00 AM 06/08/14 06/15/14 06/15/14 0 C

IR-13-00013-DST-269-B 12 inch fabrication bends starting from June 17,2014 at 8:00 AM 06/17/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-270-A
Steel reinforcement for walls of combined air release valve and butterfly valve at Sta. 

11+187
06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-271-A Trench excavation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-272-A Pipes installation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-273-A Pipe encasement by casting concrete B 150 from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-274-A Trench excavation from   Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-275-A Pipes installation from  Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-276-A Pipe encasement by casting concrete B 150 from Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-277-A
Inspection to start excavation (Location & marking) for  butterfly valve chamber at St. 

13+700
06/09/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-278-A Trench excavation from   Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-279-A Pipes installation from     Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-280-A Pipe encasement by casting concrete B 150 from    Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

formwork for walls of combined air release valve and butterfly valve chamber at Sta. 

11+187 to cast concrete:

 Level

 Dimension

Verticality   

IR-13-00013-DST-282-A
Formwork and steel reinforcement for foundation of 250 mm GV at Sta. 13+617 to 

concrete casting
06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-283-A Excavation for butterfly valve chamber at Sta. 13+617 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-283-B Excavation for butterfly valve chamber at Sta. 13+700 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-284-A
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-284-B
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-285-A Concrete casting for concrete ditch from Sta. 6+975 to Sta. 6+750 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-286-A Trench excavation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-287-A Pipes installation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/11/14 -3 C

IR-13-00013-DST-287-B Pipes installation from  Sta. 5+770 to Sta. 5+620 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-288-A Pipes encasement by casting concrete B 150 from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-289-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 6+750 to Sta. 6+548
06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-290-A Steel reinforcement work for walls of 250 mm GV to close the shutters of formwork 06/12/14 06/12/14 06/12/14 0 A

06/10/14 06/10/14 AIR-13-00013-DST-281-A 06/11/14 1
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IR-13-00013-DST-291-A
Steel reinforcement work and formwork for foundation of butterfly valve to cast concrete 

at Sta. 13+700
06/12/14 06/14/14 06/15/14 1 A

Formwork for walls of 250 mm GV chamber at Sta. 13+617 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-293-A Trench excavation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-294-A Pipes installation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-295-A Pipes encasement by casting concrete B 150 from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-296-A Trench excavation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-297-A Pipes installation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-298-A Pipe encasement by casting concrete B 150 from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-299-A Trench excavation from   Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-300-A Pipes installation from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-301-A Pipe encasement by casting concrete B 150 from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-302-A
Inspection for walls steel reinforcement of butterfly valve at Sta. 13+700 to close the 

shutters 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-303-A Trench excavation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-304-A Pipes installation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-305-A Pipe encasement by casting concrete B 150 from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-306-A
Conducting radiographic nondestructive test for  12 inch fabricated bends & Field joints  

in attendees of MOREX  agency
06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-307-A
Steel reinforcement and formwork for roof slab of combined air release and butterfly 

valves to cast concrete at Sta. 11+187
06/18/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-308-A Trench excavation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

IR-13-00013-DST-309-A Pipes installation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

Formwork for walls of Butterfly valve  chamber at Sta. 13+700 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-311-A

Starting filling conical holes and surface finish for walls of combined air release and 

butterfly valves chamber and 200 mm gate valve at Sta. 11+187 & Sta. 9+941 using 

approved FOSROC material (from June 21,2014 at 8:00 AM)

06/19/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-312-A Bedding backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-313-A Trench backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-314-A
Pipes encasements by casting concrete B 150 from Sta. 5+160 to Sta. 5+128.10 and from 

Sta. 5+091.24 to Sta. 4+960
06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-315-A Trench excavation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-316-A Pipes installation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

1

IR-13-00013-DST-310-A 06/18/14 06/18/14 06/18/14 0 A

06/14/14 06/15/14 AIR-13-00013-DST-292-A 06/12/14
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IR-13-00013-DST-317-A Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 06/22/14 06/22/14 06/23/14 1 C

IR-13-00013-DST-317-B Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-317-C Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/14/14 07/14/14 07/15/14 1 A

IR-13-00013-DST-318-A
Steel reinforcement work and formwork for roof slab of butterfly valve to cast concrete at 

Sta. 13+700
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-319-A
Surface preparation to start painting the external face of combined air release and 

butterfly valves chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-320-A Trench excavation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-321-A Pipes installation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-322-A Pipe encasement by casting concrete B 150  from  Sta. 4+960 to Sta. 4+700 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-323-A
Painting the second layer for external face of combined air release and butterfly valves 

chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-324-A
Backfilling with single size around combined air release and butterfly valves chamber at 

Sta. 11+187 
06/23/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-325-A Trench excavation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-326-A pipes installation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-327-A Pipe encasement by casting concrete B 150  from Sta. 4+700 to  Sta. 4+500 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-328-A
Inspection to start excavation (Location & marking) for  Al Asa’sa  connection chamber 

at Sta. 13+608
06/24/14 06/24/14 06/25/14 1 A

IR-13-00013-DST-329-A
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
06/24/14 07/02/14 07/02/14 0 C

IR-13-00013-DST-329-B
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-330-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch , 

Sta. 6+548 to Sta. 6+520, Sta. 6+410 to Sta. 6+340, Sta. 6+325 to Sta. 6+202.01& Sta. 

6+165.05 to Sta. 5+880

06/24/14 06/25/14 06/26/14 1 A

Inspection for Al Asa’sa connection chamber to cast blind layer at Sta. 13+608, include  :

·         Dimension of excavation 

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-332-A Trench excavation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-333-A Pipes installation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-334-A Pipe encasement by casting concrete B 150 from Sta. 4+500 to  Sta. 4+300 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-335-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch ( 

Sta. 5+880 to Sta. 5+350)
06/26/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-336-A Trench excavation from  Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-337-A Pipes installation from Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-331-A 06/25/14 106/25/14 06/26/14 A
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IR-13-00013-DST-338-A Pipe encasement by casting concrete B 150 from Sta. 4+300 to Sta. 4+081.25 06/30/14 06/30/14 06/30/14 0 A

IR-13-00013-DST-339-A
Steel reinforcement work and formwork for foundation of small chamber from AlAsa’sa 

connection  to cast concrete at Sta. 13+608
07/01/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-340-A Trench excavation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-341-A Pipes installation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-342-A Bedding from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-343-A Trench backfilling from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-344-A Trench excavation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-345-A Pipes installation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-346-A
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/02/14 07/02/14 07/03/14 1 C

IR-13-00013-DST-346-B
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-347-A Steel reinforcement for walls of first  room of Al Asa’sa chamber at Sta. 13+608 07/03/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-348-A
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/03/14 07/03/14 0 C

IR-13-00013-DST-348-B
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-349-A 12 inch fabrication bends starting from July 03,2014 at 10:00 AM 07/03/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-350-A Trench excavation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-351-A Pipes installation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-352-A
Compaction test for asphalt reinstatement over trench edges (first layer )from Sta. 9+700 

to sta. 13+480
07/03/14 07/05/14 07/06/14 1 A

Formwork for walls of first room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-354-A Trench excavation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-355-A Pipes installation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-356-A Trench backfilling from Sta. 4+870.67to Sta. 4+821.83 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-357-A
Pipes encasement by casting concrete B 150 from Sta. 3+461 to Sta. 3+354.05 and from 

Sta. 3+320.91 to Sta. 3+300
07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-358-A Bedding from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-359-A Backfilling from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-360-A Pipe encasement by casting concrete B 150 from Sta. 3+300 to Sta. 3+230 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-361-A
Excavation ,Pipe installation and connection to pipe of 200 mm GV at Sta. 9+941starting 

from July 08,2014
07/08/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-362-A Trench excavation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

07/06/14 1 AIR-13-00013-DST-353-A 07/05/14 07/05/14
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IR-13-00013-DST-363-A Pipes installation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-364-A Pipe encasement by casting concrete B 150 from Sta. 3+230 to Sta. 3+100 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-365-A Steel reinforcement for walls of second  room of Al Asa’sa chamber at Sta. 13+608 07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-366-A Trench excavation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 A

IR-13-00013-DST-367-A Pipes installation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 C

IR-13-00013-DST-368-A
Inspection to conduct core test of concrete for walls of 200 mm GV chamber at Sta. 

9+941 
07/09/14 07/10/14 07/10/14 0 A

IR-13-00013-DST-369-A
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/10/14 07/10/14 07/10/14 0 C

IR-13-00013-DST-369-B
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/13/14 07/13/14 07/13/14 0 A

Formwork for walls of second(large) room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-371-A Bedding from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-372-A Trench backfilling from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-373-A Conduct compaction test for core samples from walls of 200 GV chamber at Sta. 9+941 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-374-A
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
07/13/14 07/13/14 07/15/14 2 C

IR-13-00013-DST-374-B
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-375-A Backfilling with single size around butterfly valves chamber at Sta. 13+700 07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-376-A
Pipe encasement by casting concrete B 150 from Sta. 3+100 to Sta. 2+959.22 & Sta. 

2+935.50 to Sta. 2+900 
07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-377-A Pipe encasement by casting concrete B 150 from Sta. 2+900 to Sta. 2+700 07/13/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-378-A
12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A14011304 & A1401331), QTY= 658.8m
07/14/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-379-A
Painting the first layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-380-A Trench excavation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-381-A Pipes installation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-382-A Pipe encasement by casting concrete B 150 from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-383-A
Painting the second layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-384-A Trench excavation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-385-A Pipes installation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-370-A 07/10/14 07/12/14 07/13/14 1 A
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IR-13-00013-DST-386-A Pipe encasement by casting concrete B 150 from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-387-A Finish of casted concrete ditch from Sta. 6+975 to Sta. 6+675 07/15/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-388-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. 

A1401202,A1401226,A1401228,A1401239,A1401240,A1401246 & A1401247), QTY= 

2305.80 m

07/15/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-389-A Installation of pre cast manhole at Sta. 10+461 07/15/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-390-A Backfilling with single size aggregate around gate valve chamber at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-391-A Bedding and backfilling of 200 mm pipe for connection of 200 mm GV at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-392-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/16/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-392-B
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-393-A
Finish of casted concrete ditch from Sta. 6+675 to Sta. 6+520 and Sta. 6+410 to Sta. 

6+340
07/16/14 07/17/14 07/17/14 0 C

IR-13-00013-DST-394-A Trench excavation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-395-A Pipes installation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-396-A Pipe encasement by casting concrete B 150 from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-397-A Road crossing from Sta. 2+319.78 to Sta. 2+299.88 07/17/14 07/19/14 07/22/14 3 A

IR-13-00013-DST-398-A Trench excavation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-399-A Pipes installation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-400-A Pipe encasement by casting concrete B 150  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-401-A
Surface preparation to start painting the external face of pre cast  chamber at Sta. 10+461 

with accepted bitumen material  
07/17/14 07/17/14 07/17/14 0 A

IR-13-00013-DST-402-A
Painting the first layer for external body of pre cast chamber at Sta. 10+461 with accepted 

bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-403-A
Painting the second layer for external body of pre cast chamber at Sta. 10+461 with 

accepted bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-404-A
Sand plastering for external body of mechanical fittings as surface preparation (Elbow 

,Tee, Reducer ,Saddle…etc)
07/20/14 07/20/14 07/20/14 0 A

IR-13-00013-DST-405-A
Painting with epoxy material for external body of mechanical fittings (Elbow ,Tee, 

Rreducer ,Saddle…etc)-Starting from July 20,2014 at 8:00 AM
07/20/14 07/22/14 07/23/14 1 A

IR-13-00013-DST-406-A
Start finishing work for internal surface of pre cast at Sta. 10+461 from July 20,2014 At 

9:00 AM
07/20/14 07/23/14 07/23/14 0 C

IR-13-00013-DST-406-B Finishing work for internal surface of pre cast at Sta. 10+461 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-407-A
Backfilling with single size around pre-cast manhole at sta. 10+461 ,starting from July 

20,2014 at 10:00AM
07/20/14 07/21/14 07/22/14 1 C

IR-13-00013-DST-408-A Trench excavation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-409-A Pipes installation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A
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IR-13-00013-DST-410-A Pipe encasement by casting concrete B 150 from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-411-A Trench excavation  from  Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-412-A Pipes installation  from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-413-A Pipe encasement by casting concrete B 150 from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-414-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from July 

22,2014 at time 01:30 PM
07/22/14 07/31/14 08/03/14 3 A

Inspection to start excavation (Location & marking) for  the followings chambers:

·         Combined Air release & butterfly valves at Sta. 3+340

·         Air release valve at Sta. 9+970

·         Air release valve at Sta. 12+500

IR-13-00013-DST-416-A
Steel reinforcement and formwork for roof slab of 250mm gate valve  at Sta. 13+617 to 

cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-417-A Trench excavation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-418-A Pipes installation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-419-A Pipe encasement by casting concrete B 150  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-420-A Trench excavation from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-421-A Pipes installation  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-422-A Pipe encasement by casting concrete B 150  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-423-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch ( 

Sta. 5+581 to Sta. 5+389)
08/03/14 08/03/14 08/04/14 1 A

IR-13-00013-DST-424-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+389 to Sta. 5+189

(Starting from August 04,2014 at 8:00 AM)

08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-425-A
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/03/14 08/03/14 08/04/14 1 C

IR-13-00013-DST-425-B
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-426-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401359,A1401396 &A1401394), QTY= 

988.20 m

08/03/14 08/05/14 08/07/14 2 A

IR-13-00013-DST-427-A 12 inch mitered bends fabrication 08/03/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-428-A Trench excavation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-429-A Pipes installation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-430-A Pipe encasement by casting concrete B 150 from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

Inspection for Combined AR/AV and BFV at Sta. 3+350, include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

A

IR-13-00013-DST-415-A 07/23/14 07/23/14 07/24/14 1 A

IR-13-00013-DST-431-A 08/04/14 08/05/14 08/06/14 1
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IR-13-00013-DST-432-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+690.40 to Sta. 5+746 
08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-433-A
Conduct internal cement lining repair for the fabricated bends # (142,143,144,145 

,146,147 & 148)
08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-434-A Trench excavation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-435-A Pipes installation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-436-A Pipe encasement by casting concrete B 150 from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-437-A
Steel reinforcement work and formwork for foundation of combined AV/AR & BFV at 

Sta. 3+350 to cast concrete
08/06/14 08/06/14 08/06/14 0 A

IR-13-00013-DST-438-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+189 to Sta. 4+960( Starting from Aug. 06 at 9:00 AM) 
08/06/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-439-A Trench excavation from  Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-440-A Pipes installation from Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-441-A
Pipe encasement by casting concrete B 150 from Sta. 1+580 to Sta. 1+413 and from Sta. 

1+360 to Sta. 1+300
08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-442-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+960 to Sta. 4+870
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-443-A Steel reinforcement work for walls of combined AV/AR & BFV at Sta. 3+350 08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-444-A
Inspection for dimension level & single size layer for excavation of Silat Al Daher to cast 

rubble concrete under foundation
08/07/14 08/07/14 08/10/14 3 A

IR-13-00013-DST-445-A
Steel reinforcement work and formwork for walls of combined AV/AR & BFV at Sta. 

3+350 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-446-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (large 

room)  at Sta. 13+608 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-447-A Inspection for complete installed pre-cast manhole (Base slab, raiser rings & roof slab) 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-448-A
Inspection to start excavation (location & marking) for butterfly valve chamber at Sta. 

2+952
08/10/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-449-A Bedding from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-450-A Backfilling from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-451-A
Trench excavation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-452-A
Pipes installation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-453-A Main road crossing from Sta. 1+239 to Sta. 1+224.19 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-454-A Pipe encasement by casting concrete B 150 from Sta. 1+300 to Sta. 1+239 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-455-A
Steel reinforcement and formwork for foundation of Silat Al Daher connection chamber 

part 1 (small room) at Sta. 10+410
08/10/14 08/10/14 08/11/14 1 D
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IR-13-00013-DST-456-A
Conduct base course field compaction test from Sta. 3+950 to Sta. 4+080 and Sta. 6+430 

to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-457-A Trench excavation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-458-A Pipes installation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-459-A Bedding  from Sta. 9+691.34 to Sta. 9+610 08/11/14 08/12/14 08/14/14 2 A

IR-13-00013-DST-460-A Trench backfilling from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-461-A
Inspection to spread prime coat on finished base course layer from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-462-A
Asphalt reinstatement over trench edges with 300 mm pipes from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

Inspection for butterfly valve at Sta. 2+952 to cast blind concrete , include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-464-A
Inspection to start excavation (location & marking) for two wash out valve chambers at 

Sta. 2+936 & Sta. 13+627
08/12/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-465-A
Steel reinforcement work and formwork for foundation of butterfly valve chamber at Sta. 

2+952 to cast concrete
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-466-A
Conduct internal cement lining repair for the fabricated bends # 

(138,129,130,135,165,166,169,167,122,168,170,118,171,172,121,119,125 & 103)
08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-467-A Pipe encasement by casting concrete B 150 from Sta. 9+610 to Sta. 9+548 08/13/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-468-A Formwork and steel reinforcement for walls of butterfly valve chamber at Sta. 2+952 08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-469-A Trench excavation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-470-A Pipes installation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-471-A Trench backfilling  from Sta. 9+590 to Sta. 9+557 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-472-A
Inspection for complete installed pre-cast wash out manhole (Base slab, raiser rings & 

roof slab)
08/13/14 08/13/14 08/14/14 1 C

Formwork for walls of butterfly valve  chamber at Sta. 2+952 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-474-A
Inspection to start excavation (location & marking) for Al Foundqumiya connection 

chamber at Sta. 12+142
08/14/14 08/14/14 08/14/14 0 C

IR-13-00013-DST-475-A Pipe encasement by casting concrete B 150 from Sta. 9+548 to sta. 9+490 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-476-A Trench excavation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-477-A Pipes installation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-478-A Pipe encasement by casting concrete B 150 from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-473-A 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-463-A 08/11/14 08/11/14 08/11/14 0 A
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IR-13-00013-DST-479-A Trench excavation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-480-A Pipes installation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-481-A Pipe encasement by casting concrete B 150 from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-482-A

Inspection for pre-cast wash out manhole at Sta. 2+936, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-483-A

Inspection for pre-cast wash out manhole at Sta. 13+627, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-484-A Inspection for installing pre-cast wash out manhole at Sta. 2+936 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-485-A Inspection for installing  pre-cast wash out manhole at Sta. 13+627 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-486-A Trench excavation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-487-A Pipes installation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-488-A Pipe encasement by casting concrete B 150 from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-489-A
Steel reinforcement and formwork for roof slab of combined AV/AR & BFV chamber at 

Sta. 3+350 to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-490-A
Steel reinforcement and formwork for roof slab of butterfly valve chamber  at Sta. 2+952 

to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-491-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 & 

6 inch OD pipes
08/17/14 08/18/14 08/20/14 2 A

IR-13-00013-DST-492-A
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material (starting from Aug. 18,2014 at 8:30 AM) 
08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-492-B
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-493-A

Surface finish preparation and  filling conical holes for walls of Al asa’sa connection(part 

A &B)  chamber at Sta. 13+608 using approved FOSROC material (starting from Aug. 

18,2014 at 8:30 AM) 

08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-493-B
Surface finish preparation and  filling conical holes for walls of Al asa’sa connection(part 

A &B)  chamber at Sta. 13+608 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-494-A Trench excavation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-495-A Pipes installation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-496-A Pipe encasement by casting concrete B 150 from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A
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IR-13-00013-DST-497-A

Formwork and steel reinforcement for opening neck of manhole cover to cast concrete, 

for the followings chambers:

• BFV chamber at Sta. 13+700

• 250 GV chamber at sta. 13+617

• Al Asa’sa connection chamber (part A & B) at Sta. 13+608

• Combined AV/AR & BFV at Sta. 11+187 

08/18/14 08/18/14 08/19/14 1 C

IR-13-00013-DST-498-A Inspection for marking location of AV/AR chamber at Sta. 8+900 08/18/14 08/19/14 08/20/14 1 A

IR-13-00013-DST-499-A Trench excavation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-500-A Pipes installation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-501-A Pipe encasement by casting concrete B 150  from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-502-A Road crossing from Sta. 9+029.89 to Sta. 9+011.7 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-503-A Trench excavation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-504-A Pipe installation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-505-A Pipe encasement by casting concrete B 150 from Sta. 9+011.7 to Sta. 9+005.40 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-506-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+870 to Sta. 4+720 (Starting from Aug. 21,2014 at 8:30 AM)
08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-507-A
Welding & pipe installation for W.O manhole connections at Sta. 13+628 (Starting from 

Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-508-A
Welding & pipe installation for 250 mm GV manhole connections at Sta. 

13+617(Starting from Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-509-A Bedding  from Sta. 9+005.40 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-510-A Backfilling from Sta. 9+011.7 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-511-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+720 to Sta. 4+570 (Starting from Aug. 21,2014 at 11:00 AM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-512-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+570  to Sta. 4+220 (Starting from Aug. 23,2014 at 08:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-513-A Trench excavation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-513-B Trench excavation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-514-A Pipes installation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-514-B Pipes installation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-515-A
Start painting the external face of Al Asa’sa connection chamber at Sta. 13+608 with 

accepted bitumen material (Starting Aug. 21,2014 at time 3:00 PM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-516-A
Welding & pipe installation for W.O manhole connections at Sta. 2+936(Starting from 

Aug. 21,2014 at 3:00 PM)
08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-517-A
External surface preparation using FOSROC material for W.O manhole at Sta. 2+936 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A
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IR-13-00013-DST-518-A
External surface preparation using FOSROC material for W.O manhole at Sta. 13+628 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-519-A 12 inch fabrication bends starting from Aug. 24,2014 at 11:00 AM 08/24/14 09/04/14 PE

IR-13-00013-DST-520-A Surface finish preparation for external body of combined AV/AR chamber at Sta. 3+350 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-521-A Surface finish preparation for external body of butterfly valve chamber at Sta. 2+952 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-522-A
Finished base course layer under drainage ditch to start reinforcement work from Sta. 

1+239 to Sta. 1+330 & Sta. 1+370 to Sta. 1+800 
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-523-A
Conduct internal cement lining repair for the fabricated bends # 

(181,182,183,184,185,186,187)
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-524-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+220 to Sta. 4+050
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-525-A
Painting the first layer for external face of Al Asa’sa connection  chamber at Sta. 13+608 

with accepted bitumen material  
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-526-A Location & marking for AV/AR valve chamber at Sta. 11+743 08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-527-A
Surface finish preparation for  internal walls of 200 mm GV at Sta. 9+941 using 

FOSROC material (Staring from Aug. 25,2014 at 3:00 PM)
08/25/14 08/26/14 08/27/14 1 C

IR-13-00013-DST-528-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401589,A1401532 ,A1401526 & 

A15401523), QTY= 1317.6 m

08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-529-A
6 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
08/26/14 08/27/14 08/28/14 1 C

IR-13-00013-DST-530-A Trench excavation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-531-A Pipes installation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-532-A
Inspection for installation AV/AR pre-cast manhole at Sta. 11+743(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-533-A
Inspection for installation AV/AR pre-cast manhole at Sta. 12+514(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-534-A
Welding & pipe installation for AV/AR manhole connections at Sta. 11+743(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-535-A
Welding & pipe installation for AV/AR manhole connections at Sta. 12+514(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-536-A
Finished surface repair for fabricated bends NO. (181,182,183,184,185,186,187) using 

FC FOSROC material ( Starting from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-537-A Bedding from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-538-A Trench backfilling from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-539-A
Formwork and steel reinforcement for drainage ditch from Sta. 1+239 to Sta. 1+330 & 

Sta. 1+370 to Sta. 1+800 to cast concrete (Starting Aug. 27,2014 at 8:00 AM)
08/26/14 08/28/14 08/28/14 0 A
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IR-13-00013-DST-540-A
External surface preparation for pre-cast AV/AR manhole at Sta. 11+743(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-541-A
External surface preparation for pre-cast AV/AR manhole at Sta. 12+514(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-542-A Pipe encasement by casting concrete B 150 from Sta. 8+814.8 to Sta. 8+800 08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-543-A Pipe encasement by casting concrete B 150 from Sta. 8+800 to Sta. 8+700 08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-544-A
Painting the first layer for external face of 250 mm GV chamber at sta. 13+617 with 

accepted bitumen material 
08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-545-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-546-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-547-A
Marking location of Al Foundqumiya connection chamber at Sta. 12+143 & Sabstiya 

connection chamber at Sta. 2+320
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-548-A
Painting the second layer for external face of  250 mm GV chamber at sta. 13+617 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-549-A
Painting the second layer for external face of Al Asa’sa connection chamber at sta. 

13+608 with accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-550-A

Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 

with accepted bitumen material(Starting from Aug. 27,2014 at 4:00PM)

 


08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-551-A

Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 

with accepted bitumen material

 (Starting from Aug. 27,2014 at 4:00PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-552-A
Backfilling with single size around AV/AR manhole at Sta. 11+743(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-553-A
Backfilling with single size around AV/AR manhole at Sta. 12+514(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-554-A
Painting the first layer for external face of BFV chamber at Sta. 2+952 by accepted 

bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-555-A
Painting the first layer for external face of combined AV/AR & BFV chamber at Sta. 

3+350 by accepted bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-556-A Trench excavation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-557-A Pipes installation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-558-A Backfilling with single size around 250 mm GV chamber at Sta. 13+617 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-559-A 6 inch bends fabrication (Starting from Aug. 28,2014 at 9: 00 AM) 08/28/14 09/04/14 PE

IR-13-00013-DST-560-A
Finished base course layer under daring ditch to start steel reinforcement work from Sta. 

1+909 to Sta. 2+224
08/28/14 08/28/14 08/28/14 0 A
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IR-13-00013-DST-561-A
Steel reinforcement work for drainage ditch to cast concrete from Sta. 1+909 to Sta. 

2+224(Starting from Aug. 28,2014 at 10:30 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-562-A Trench excavation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-563-A Pipes installation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-564-A Pipe encasement by casting concrete B 150  from Sta. 8+700 Sta. 8+600 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-565-A
Starting excavation for Al Foundqumiya connection chamber at Sta. 12+143(Starting 

from Aug. 28,2014 at 11:00 AM)
08/28/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-566-A
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material(Starting from Aug. 28,2014 at 3:00 PM)
08/28/14 08/30/14 08/31/14 1 C

IR-13-00013-DST-567-A

Inspection for Al Foundqumeya connection chamber to cast blind layer at Sta. 12+143, 

include  :

•         Dimension of excavation 

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/30/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-568-A
Painting the second layer for external face of combined AV/AR & BFV at Sta. 3+350 

with accepted bitumen material
08/31/14 08/31/14 PE

IR-13-00013-DST-569-A
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate (Starting from Aug. 31,2014 at 9:00AM)
08/31/14 09/01/14 PE

IR-13-00013-DST-570-A  Marking location of  two AV/AR chambers at Sta. 5+110 & Sta. 6+332 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-571-A Trench excavation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 PE

IR-13-00013-DST-572-A Pipe installation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 PE

IR-13-00013-DST-573-A Pipe encasement by casting concrete B 150  from Sta. 8+600 to Sta. 8+500 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-574-A Trench excavation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 PE

IR-13-00013-DST-575-A  Pipe installation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 PE

IR-13-00013-DST-576-A Pipe encasement by casting concrete B 150 from Sta. 8+500 to Sta. 8+400 08/31/14 09/02/14 PE

IR-13-00013-DST-577-A

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

08/31/14 08/31/14 PE

IR-13-00013-DST-578-A
Formwork and steel reinforcement work for foundation  part A (Small room)of Al 

Foundqumiya connection chamber at Sta. 12+143 to cast concrete 
08/31/14 08/31/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A

SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E

SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C

SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B

SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E

SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B

SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A

SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B

SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A 
Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, 

Vehicle Insurance, and Workmen's Compensation Policy, 2013.
DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E

SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E

SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C

SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B

SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C

SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B

SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C

SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C

SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A

SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B

SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B

SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B

SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B

SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B

SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00013-DST-032-A
Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-

3.2.1,2,3,6,7,8,9,10,11-3.4.1,2 and 3.5.1,2,3
DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A
Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-

3.4.1,2-3.5.1,2,3 and 3.6.1
DST M 01/20/14 02/19/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B

SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E

SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D

SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 05/03/14 04/16/14 13 E

SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E

SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C

SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E

SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C

SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 05/02/14 04/16/14 14 B
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SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/02/14 03/04/14 02/12/14 10 C

SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/25/14 03/27/14 03/12/14 15 C

 SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 03/23/14 04/22/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B

SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A
Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-DST-

011-A)
DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C

SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 

itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 02/10/14 03/12/14 02/16/14 6 C

 SUB-13-00013-DST-069-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ 

itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00013-DST-070-A
Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1
DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-070-B Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 06/17/14 07/17/14 07/01/14 14 C

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A
Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for Submittal 

No.:SUB-13-00013-DST-007-A)  
DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C

SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B

SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C

SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C

SUB-13-00013-DST-081-C Flange Gaskets_Reinz AFM 34 DST M 05/19/14 06/18/14 05/28/14 9 C

SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B

SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-085-A  Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B
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SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B

SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C

SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B

SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D

SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 04/16/14 17 B

SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B

SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A
Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-

B)
DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-092-B
Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-

B)
DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B

SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B
6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification 

(WPS). 
DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A

SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C

SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A
Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle East 

Factory
DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A
Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on 

shelf)
DST M 03/27/14 04/26/14 04/02/14 6 C

SUB-13-00013-DST-100-B
Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on 

shelf)
DST M 04/10/14 05/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 04/03/14 05/03/14 04/13/14 10 B

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B

SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C

SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 05/02/14 04/09/14 7 C

SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to Sta.10+403 DST S 03/23/14 04/22/14 04/09/14 17 B

SUB-13-00013-DST-105-A
Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. Nabil 

Ali
DST P 04/15/14 05/15/14 04/28/14 13 B
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SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 04/13/14 17 C

SUB-13-00013-DST-106-B Welders Performance Qualification Certificate- RT-Negative Films are attached DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 03/27/14 04/26/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 04/28/14 05/28/14 05/14/14 16 C

SUB-13-00013-DST-107-C Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 05/28/14 06/27/14 06/09/14 12 B

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 05/02/14 04/15/14 13 B

 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 05/06/14 04/15/14 9 B

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 05/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B
Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For Engineering 

Record
DST S 04/28/14 05/28/14 04/30/14 2 A

SUB-13-00013-DST-111-A

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-

150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 

150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/21/14 05/06/14 15 C

SUB-13-00013-DST-111-B

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-

150, 3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 

150-100, 3.2.10 DN 100 & 3.2.11 DN50.

DST M 06/09/14 07/09/14 06/09/14 0 B

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/28/14 05/21/14 23 B

SUB-13-00013-DST-112-B
Shop Drawings: 6" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998-For 

Engineering Record
DST S 08/06/14 09/05/14 08/20/14 14 A

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00013-DST-114-A Updated Construction Schedule & S-Curve-April 30,2014 DST SCH 05/04/14 06/03/14 05/14/14 10 B

SUB-13-00013-DST-115-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.13+560 To St.13+725 DST S 05/06/14 06/05/14 05/21/14 15 B

SUB-13-00013-DST-116-A Hubbed slip on flanges for welding (Alternative) DST M 05/08/14 06/07/14 05/18/14 10 B

SUB-13-00013-DST-117-A Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout DST M 05/08/14 06/07/14 05/27/14 19 B

SUB-13-00013-DST-118-A Pressure Gauge- Ashcroft 1279   DST M 05/12/14 06/11/14 05/18/14 6 C

SUB-13-00013-DST-118-B Pressure Gauge- Ashcroft 1279   DST M 08/20/14 09/19/14 08/21/14 1 B

SUB-13-00013-DST-119-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 DST S 05/12/14 06/11/14 05/27/14 15 B

SUB-13-00013-DST-119-B
Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 -For Engineering 

Record
DST S 06/05/14 07/05/14 06/09/14 4 A

SUB-13-00013-DST-120-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi Construction Labs-

Amendment for Submittal No.:SUB-13-00013-DST-007-A) & (SUB-13-00013-DST-072-A)
DST P 05/22/14 06/21/14 05/28/14 6 A

SUB-13-00013-DST-121-A
Strainer- alternative-Dier Sharaf - PN 40 - B.O.Q-item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 

3.2.8, 3.2.9, 3.2.10, 3.2.11
DST M 06/01/14 07/01/14 06/05/14 4 B

SUB-13-00013-DST-122-A
Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products 

LTD.
DST M 05/29/14 06/28/14 06/11/14 13 C

SUB-13-00013-DST-122-B
Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products 

LTD.
DST M 6/24/2014 07/24/14 07/22/14 28 B

SUB-13-00013-DST-123-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.2+900  To St.5+000 DST S 06/01/14 07/01/14 06/12/14 11 B

SUB-13-00013-DST-124-A Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/05/14 07/05/14 06/22/14 17 B

SUB-13-00013-DST-124-B Revised Construction Schedule & S-Curve (May 31, 2014)-For Engineering Record DST SCH 06/29/14 07/07/14 8 A
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SUB-13-00013-DST-125-A Pressure Reducing Valves_ Asasa chamber_ PN 40_Bermad DST M 06/17/14 07/17/14 06/26/14 9 B

SUB-13-00013-DST-126-A
Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 5+000 to Sta. 

7+000 & from Sta.12+000 to 13+700
DST S 06/08/14 07/08/14 06/12/14 4 B

SUB-13-00013-DST-127-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.1+100  To St.2+900 DST S 06/10/14 07/10/14 07/01/14 21 B

SUB-13-00013-DST-128-A Project Grid Elevation for Cut Slope Area from Sta. 00+000 To Sta. 06+770 DST S 06/15/14 07/15/14 07/03/14 18 B

SUB-13-00013-DST-129-A Structural & Mechanical detail for SELIT ALDAHER & ALASASA Connection Chambers DST S 06/15/14 07/15/14 07/02/14 17 C

SUB-13-00013-DST-129-B

Structural & Mechanical detail for:

- SELIT ALDAHER Chamber at Sta.10+420

 -ALASASA Connection Chamber at Sta.13+600.
DST S 07/23/14 08/22/14 08/06/14 14 B

SUB-13-00013-DST-130-A Pressure Gauge-Wika- (Alternative) DST M 06/19/14 07/19/14 07/01/14 12 C

SUB-13-00013-DST-131-A Updated Construction Schedule & S-Curve-June 30,2014 DST SCH 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00013-DST-132-A Stainless Steel Bolts (Alternative) DST M 07/13/14 08/12/14 08/03/14 21 D

SUB-13-00013-DST-133-A Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) DST P 07/13/14 08/12/14 08/03/14 21 E

SUB-13-00013-DST-134-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.7+020 to St.9+700 DST S 07/14/14 08/13/14 08/04/14 21 B

SUB-13-00013-DST-135-A Drainage Proposal for gate valve Sta. 10+461. DST S 07/14/14 08/13/14 07/20/14 6 B

SUB-13-00013-DST-136-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 to 5+000 DST S 07/22/14 08/21/14 08/12/14 21 C

SUB-13-00013-DST-137-A Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B DST S 07/22/14 08/21/14 08/12/14 21 B

SUB-13-00013-DST-138-A Structural analysis for gate valve chamber walls. DST M 07/23/14 08/22/14 08/04/14 B

SUB-13-00013-DST-139-A
Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 1+000 to 2+900 

& From Sta. 7+000 to Sta.9+000
DST S 08/03/14 09/02/14 08/21/14 18 B

SUB-13-00013-DST-140-A
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/04/14 09/03/14 08/12/14 8 C

SUB-13-00013-DST-140-B
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/27/14 09/26/14 08/28/14 1 B

SUB-13-00013-DST-141-A Updated Construction Schedule & S-Curve-July 31,2014 DST SCH 08/05/14 09/04/14 08/14/14 9 B

SUB-13-00013-DST-142-A Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-143-A Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-144-A Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 08/12/14 09/11/14 08/28/14 16 C

SUB-13-00013-DST-145-A Adjustable support for pipes & Fittings inside chambers DST M 08/19/14 09/18/14 08/28/14 9 C

SUB-13-00013-DST-146-A Ball Valve-Tyco F120 for Pressure Gauge DST M 08/27/14 09/26/14 08/27/14 0 B

SUB-13-00013-DST-147-A Galvanized Manhole ladder DST M 08/27/14 09/26/14 08/31/14 4 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials - O= Others 
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TEST-13-00013-DST-001-A

Gradation Test for Bedding Material (Sumsum )& Single Size Backfilling  

Material were taken from stock piles  Material near St. 12+100 &  from Jaba’ 

Storage yard stockpiles- Source Al ashqar crusher – Location from sta. 12+105 

to sta. 12+066/Reports NO. M/1403/284, M/1403/285,  M/1403/286

03/30/14 04/29/14 04/14/14 15 B

TEST-13-00013-DST-002-A
Gradation Test for Single Size Aggregate Material were taken from  Stock Piles  

near St. 11+990 - Source Al Ashqar Crusher /Reports NO. M/1403/305
04/01/14 05/01/14 04/14/14 13 B

TEST-13-00013-DST-003-A

7 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202, 

M/1403/202a, M/1403/202b

04/01/14 05/01/14 04/24/14 23 B

TEST-13-00013-DST-004-A

7 days concrete compressive strength for the first trial mix  of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/126a, M/1403/127, M/1403/128

04/01/14 05/01/14 04/24/14 23 B

TEST-13-00013-DST-005-A

7 days concrete compressive strength for the second trial mix  of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261, 

M/1403/261a

04/02/14 05/02/14 04/24/14 22 B

TEST-13-00013-DST-006-A
Base Course Comprehensive Test From Stock Piles  At Sta. 12+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1403/283
04/02/14 05/02/14 04/14/14 12 B

TEST-13-00013-DST-007-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+690 For Trench 

Backfilling Final layer –Alashqar Crusher /Reports NO. M/1404/13  
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-008-A
Single Size Aggregate  Test From Stock Piles  At Sta. 11+500 For Trench 

Backfilling/Reports NO. M/1404/52
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-009-A
Somsom Aggregate  Test From Stock Piles  at Sta. 11+500 For Trench Bedding 

/Reports NO. M/1404/51
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-010-A
Gradation Test for Bedding Material (Sumsum )were taken from stock piles  

Material near St. 11+050 –Source Alashqar Crusher/Reports NO. M/1404/126
04/13/14 05/13/14 04/14/14 1 B

TEST-13-00013-DST-011-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+900 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/153
04/15/14 05/15/14 04/16/14 1 B

TEST-13-00013-DST-012-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/125
04/15/14 05/15/14 04/16/14 1 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES
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TEST-13-00013-DST-013-A

28 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202c, 

M/1403/202d, M/1403/202e

04/23/14 05/23/14 04/24/14 1 C

TEST-13-00013-DST-014-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+670  For 

Trench Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/204

04/24/14 05/24/14 04/27/14 3 A

TEST-13-00013-DST-015-A

28 days concrete compressive strength for the second trial mix of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261b & 

M/1403/261c  

04/24/14 05/24/14 04/27/14 3 C

TEST-13-00013-DST-016-A

Fabrication elbows Radiographic test results by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)

04/28/14 05/28/14 05/27/14 29 B

TEST-13-00013-DST-017-A

28 days concrete compressive strength for the first trial mix of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/127a 

04/28/14 05/28/14 05/08/14 10 C

TEST-13-00013-DST-018-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+250 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/299
04/29/14 05/29/14 05/08/14 9 A

TEST-13-00013-DST-019-A
Somsom Aggregate Test From Stock Piles at Sta. 10+250 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/300
04/29/14 05/29/14 05/08/14 9 A

TEST-13-00013-DST-020-A

Fabrication elbows Radiographic test results by MOREX 

company(Examination date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 

pieces)  and 6 inch (QTY=7 pieces

04/29/14 05/29/14 05/28/14 29 B

TEST-13-00013-DST-021-A
Field compaction test at Sta. 10+700 , Sta. 10+560 & Sta. 10+410 /Report No. 

M/1404/381
04/30/14 05/30/14 05/08/14 8 A

TEST-13-00013-DST-022-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+140  For 

Trench Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. 

M/1404/318

05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-023-A
Single Size Aggregate  Test From Stock Piles  At Sta. 9+800 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/388
05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-024-A
Somsom Aggregate Test From Stock Piles at Sta. 9+800 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/387
05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-025-A
Field compaction test at Sta. 10+795 , Sta. 10+985 ,Sta. 11+300, Sta. 11+435 & 

Sta. 11+580/Report No. M/1404/11
05/04/14 06/03/14 05/08/14 4 C

TEST-13-00013-DST-026-A
Field compaction test at Sta. 10+800 , Sta. 10+970 & Sta. 11+570/Report No. 

M/1404/31
05/05/14 06/04/14 05/14/14 9 A

TEST-13-00013-DST-027-A

Base Course Comprehensive Test From Stock Piles  At Sta. 9+940 , Sta. 

10+000 & Sta. 9+980  For Trench Backfilling Final layer –Source Al Ashqar 

Crusher/Reports NO. M/1404/376

05/05/14 06/04/14 05/14/14 9 A

TEST-13-00013-DST-028-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+360 to Sta. 10+760 

–Source Developed Company/Reports NO. M/1404/389
05/06/14 06/05/14 05/18/14 12 A
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TEST-13-00013-DST-029-A
Field compaction test at Sta. 11+750, Sta. 11+880 & Sta. 12+030/Report No. 

M/1404/46
05/06/14 06/05/14 05/14/14 8 A

TEST-13-00013-DST-030-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/11/14 06/10/14 05/14/14 3 A

TEST-13-00013-DST-031-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+060 to Sta. 11+360 

/Reports NO. M/1404/16
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-032-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+760 to Sta. 

11+060/Reports NO. M/1404/37
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-033-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+360 to Sta. 

11+660/Reports NO. M/1404/65
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-034-A
Somsom Aggregate Test From Stock Piles at Sta. 12+380 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/64a
05/11/14 06/10/14 05/14/14 3 A

TEST-13-00013-DST-035-A
Fabrication elbows Radiographic test films by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)
05/12/14 06/11/14 05/28/14 16 B

TEST-13-00013-DST-036-A

Fabrication elbows Radiographic test films by MOREX company(Examination 

date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 pieces)  and 6 inch (QTY=7 

pieces) 

05/12/14 06/11/14 05/28/14 16 B

TEST-13-00013-DST-037-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+660 to Sta. 

12+080/Reports NO. M/1404/78
05/14/14 06/13/14 05/27/14 13 A

TEST-13-00013-DST-038-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+590  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1404/106

05/15/14 06/14/14 05/27/14 12 A

TEST-13-00013-DST-039-A
Field compaction test at Sta. 9+730, Sta. 9+870 & Sta. 10+000 and retest at Sta. 

9+870 & Sta. 9+904/Report No. M/1405/160 & M/1405/167
05/18/14 06/17/14 05/27/14 9 A

TEST-13-00013-DST-040-A
Somsom Aggregate Test From Stock Piles at Sta. 12+850 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/163
05/19/14 06/18/14 05/27/14 8 A

TEST-13-00013-DST-041-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/19/14 06/18/14 05/28/14 9 A

TEST-13-00013-DST-042-A
7 days concrete compressive strength for the first trial mix  of grade B350 

–Source Me'mar Ready-Mix Plant /Reports NO. M/1405/139
05/19/14 06/18/14 05/29/14 10 B

TEST-13-00013-DST-043-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 9+690 to Sta. 9+904 

and from Sta. 9+960 to Sta. 10+000/Reports NO. M/1405/168
05/20/14 06/19/14 05/28/14 8 A

TEST-13-00013-DST-044-A
Field compaction test at Sta. 10+130, Sta. 10+210 & Sta. 10+300 /Report No. 

M/1405/247 
05/21/14 06/20/14 05/28/14 7 A

TEST-13-00013-DST-045-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+850  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/161

05/21/14 06/20/14 05/28/14 7 A

TEST-13-00013-DST-046-A
Somsom Aggregate Test From Stock Piles at Sta. 13+490 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/245
05/25/14 06/24/14 05/28/14 3 A

TEST-13-00013-DST-047-A
Single Size Aggregate  Test From Stock Piles  At Sta. 13+490 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1405/246
05/25/14 06/24/14 05/28/14 3 A
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TEST-13-00013-DST-048-A
Base Course Comprehensive Test From Stock Piles  at Sta. 13+490  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/244
05/28/14 06/27/14 06/03/14 6 A

TEST-13-00013-DST-049-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+000 to Sta. 10+360 

/Reports NO. M/1405/260
05/29/14 06/28/14 06/03/14 5 A

TEST-13-00013-DST-050-A
Field compaction test at Sta. 12+300, Sta. 12+400 , Sta. 12+500 & Sta. 

12+150/Report No. M/1405/396, M/1405/401
06/01/14 07/01/14 06/04/14 3 A

TEST-13-00013-DST-051-A Steel reinforcement Test for 200 mm GV at Sta. 9+941/Report No. M/1405/369 06/02/14 07/02/14 06/04/14 2 A

TEST-13-00013-DST-052-A

Field compaction (compacted base course) test  at Sta. 13+260, Sta. 13+390 

,Sta. 13+160 , Sta. 12+645, Sta. 12+750, Sta. 12+850 ,Sta. 12+960 & Sta. 

13+070 and retest at Sta. 12+870 Sta. 12+930 & Sta. 12+990 /Report No. M/1405/1, 

M/1405/2

06/02/14 07/02/14 06/11/14 9 A

TEST-13-00013-DST-053-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+080 to Sta. 12+510 

/Reports NO. M/1405/400
06/04/14 07/04/14 06/15/14 11 A

TEST-13-00013-DST-054-A
7 days concrete compressive strength for the trial mix  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1405/344
06/04/14 07/04/14 06/15/14 11 B

TEST-13-00013-DST-055-A
8 days concrete compressive strength for the trial mix  of grade B150–Source 

MUWASI Ready-Mix Plant /Reports NO. M/1405/373
06/04/14 07/04/14 06/15/14 11 B

TEST-13-00013-DST-056-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+835 to Sta. 13+040 

& Sta. 13+210 to Sta. 13+480/Reports NO. M/1406/23 
06/08/14 07/08/14 06/15/14 7 A

TEST-13-00013-DST-057-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+510 to Sta. 12+835 

& Sta. 13+040 to Sta. 13+210/Reports NO. M/1406/6 
06/08/14 07/08/14 06/15/14 7 A

TEST-13-00013-DST-058-A Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 06/08/14 07/08/14 06/19/14 11 C

TEST-13-00013-DST-058-B Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-059-A

7 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/3

06/08/14 07/08/14 06/19/14 11 B

TEST-13-00013-DST-060-A

7 days concrete compressive strength for walls of 200 mm GV chamber at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/52 

06/10/14 07/10/14 06/19/14 9 B

TEST-13-00013-DST-061-A

7 days concrete compressive strength for pipe encasement from Sta. 6+740 to 

Sta. 6+640  of grade B150 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1405/402 

06/10/14 07/10/14 06/19/14 9 A

TEST-13-00013-DST-062-A
7 days concrete compressive strength of concrete for ditches at Sta. 6+970  of 

grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/61
06/15/14 07/15/14 06/19/14 4 A

TEST-13-00013-DST-063-A
7 days concrete compressive strength for pipe encasement at Sta. 6+080  of 

grade B150 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/110
06/16/14 07/16/14 06/19/14 3 A
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TEST-13-00013-DST-064-A

7 days concrete compressive strength for foundation of combined air release 

valve and butterfly valve  at Sta. 11+187  of grade B350 –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/111

06/16/14 07/16/14 06/19/14 3 A

TEST-13-00013-DST-065-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date May 11, 2014, 11 ¼ elbow 12 inch, Quantity: 25 

pieces & one on field)

06/19/14 07/19/14 07/10/14 21 A

TEST-13-00013-DST-066-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

6+202 to Sta. 6+165   of grade B150 –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/148

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-067-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

5+850 to Sta. 5+790 and from 5+580 to Sta. 5+780  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/168 & M/1406/169

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-068-A

7 days concrete compressive strength for drainage ditch from Sta. 6+975 to Sta. 

6+750 of grade B250 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/166 

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-069-A

7 days concrete compressive strength for combined air release and butterfly 

valves walls at Sta. 11+187 of grade B350 –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1406/167

06/19/14 07/19/14 06/22/14 3 B

TEST-13-00013-DST-070-A

7 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165

06/19/14 07/19/14 06/24/14 5 C

TEST-13-00013-DST-071-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date June 19, 2014, 11 ¼ elbow 12 inch, Quantity: 14 

pieces & 5 joints on field)

06/23/14 07/23/14 07/10/14 17 A

TEST-13-00013-DST-072-A

7 days concrete compressive strength for base slab of butterfly valve at Sta. 

13+700 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202

06/24/14 07/24/14 07/07/14 13 B

TEST-13-00013-DST-073-A

7 days concrete compressive strength for wall of 250 mm GV chamber at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219

06/24/14 07/24/14 07/07/14 13 B

TEST-13-00013-DST-074-A

7 days concrete compressive strength for concrete ditch from Sta. 6+750 to Sta. 

6+530 of grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/195

06/24/14 07/24/14 07/07/14 13 A

TEST-13-00013-DST-075-A
28 days concrete compressive strength for trial mix of grade B 350  –Source 

Me’mar  Ready-Mix Plant /Reports NO. M/1406/139a
06/24/14 07/24/14 07/07/14 13 C

TEST-13-00013-DST-076-A

28 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941 of grade B 350  –Source Me’mar  Ready-Mix Plant/Reports NO. 

M/1406/3a 

06/29/14 07/29/14 07/07/14 8 A
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TEST-13-00013-DST-077-A

28 days concrete compressive strength for Pipe encasement from Sta. 6+740 to 

Sta. 6+640 of grade B 150  –Source Me’mar  Ready-Mix Plant /Reports NO. 

M/1406/402a

06/29/14 07/29/14 07/07/14 8 A

TEST-13-00013-DST-078-A

7 days concrete compressive strength for Pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248 & Reports NO. 

M/1406/269

07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-079-A

7 days concrete compressive strength for roof slab for combined chamber at Sta. 

11+187 and walls of butterfly chamber at Sta. 13+700 of grade B 350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/268

07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-080-A

28 days concrete compressive strength for pipe encasement from Sta. 6+921.56 

to Sta. 6+846 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/373a

07/02/14 08/01/14 07/09/14 7 A

TEST-13-00013-DST-081-A
Steel reinforcement Test – Source Alas’sa connection chamber/Reports NO. 

M/1406/417
07/02/14 08/01/14 07/09/14 7 A

TEST-13-00013-DST-082-A

28 days concrete compressive strength for walls of GV chamber at Sta. 9+941 

of grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/52a

07/02/14 08/01/14 07/15/14 13 C

TEST-13-00013-DST-083-A

28 days concrete compressive strength for pipe encasement from Sta. 6+981 to 

Sta. 6+921.56 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/344a

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-084-A

7days concrete compressive strength for roof slab of butterfly chamber at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-085-A

Somsom Aggregate Test From Stock Piles at Sta. 4+000 near Al Masaudyeh 

For Trench Bedding - Source Source Al Ashqar Crusher/Reports NO. 

M/1406/418

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-086-A

28 days concrete compressive strength for pipe encasement from Sta. 6+223 to 

Sta. 6+202 & Sta. 6+165 to Sta. 6+055 of  grade B 150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/110a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-087-A

7 days concrete compressive strength for pipe encasement from Sta. 4+871 to 

Sta. 4+612 & Sta. 4+460 to Sta. 4+342 of  grade B 150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/335 & M/1406/372

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-088-A

28 days concrete compressive strength for Concrete ditch(Mock up) from Sta. 

6+970 to Sta. 6+951 of  grade B 250  –Source MUWASI  Ready-Mix Plant / 

Reports NO. M/1406/61a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-089-A

7 days concrete compressive strength for concrete ditch from Sta. 6+020to Sta. 

5+575 of  grade B 250  –Source MUWASI  Ready-Mix Plant / Reports NO. 

M/1406/383

07/08/14 08/07/14 07/15/14 7 A
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TEST-13-00013-DST-090-A

28 days concrete compressive strength for foundation of combined air release 

and butterfly valves at Sta. 11+187 of  grade B 250  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1406/111a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-091-A

28 days concrete compressive strength for pipe encasement from Sta. 6+202 to 

Sta. 6+165 ,Sta. 5+580 to Sta. 5+780 & Sta. 5+580 to Sta. 5+790 of  grade B 

150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/148a, 

M/1406/168a & M/1406/169a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-092-A

28 days concrete compressive strength for combined AR/AV and BVF chamber 

walls at Sta. 11+187 of  grade B 350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/167a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-093-A

28 days concrete compressive strength for drainage ditch fro Sta. 6+975 to Sta. 

6+750 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/166a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-094-A

28 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165a

07/13/14 08/12/14 07/16/14 3 C

TEST-13-00013-DST-095-A

7 days concrete compressive strength for foundation of small room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/26

07/13/14 08/12/14 07/17/14 4 C

TEST-13-00013-DST-095-B

7 days concrete compressive strength for foundation of small room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/26

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-096-A

7 days concrete compressive strength pipe encasement from Sta. 3+461 to Sta. 

3+354 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/28

07/13/14 08/12/14 07/17/14 4 A

TEST-13-00013-DST-097-A

7 days concrete compressive strength for  drainage concrete ditch from Sta. 

6+410 to Sta. 6+340 , Sta. 6+325 to Sta. 6+202 & Sta. 6+165 to Sta. 6+020 of  

grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/373

07/13/14 08/12/14 07/17/14 4 A

TEST-13-00013-DST-098-A

Compaction degree test & thickness for first layer of asphalted trench from Sta. 

9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36

07/13/14 08/12/14 07/17/14 4 C

TEST-13-00013-DST-098-B

Compaction degree test & thickness for first layer of asphalted trench from Sta. 

9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36aa

08/06/14 09/05/14 08/18/14 12 A

TEST-13-00013-DST-099-A

28 days concrete compressive strength for  Base slab of butterfly valve at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

07/15/14 08/14/14 07/20/14 5 A

TEST-13-00013-DST-100-A

7 days concrete compressive strength for  foundation of large room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/49

07/15/14 08/14/14 07/20/14 5 C
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 SUBMITTAL TRACKING DATES

TEST-13-00013-DST-100-B

7 days concrete compressive strength for  foundation of large room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/49

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-101-A

7 days concrete compressive strength for  walls of small room of Al Asa’sa 

connection chamber at Sta. 13+608of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/50

07/15/14 08/14/14 07/20/14 5 B

TEST-13-00013-DST-102-A

28 days concrete compressive strength for  concrete ditch from Sta. 6+750 to 

Sta. 6+530 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/195a

07/15/14 08/14/14 07/24/14 9 A

TEST-13-00013-DST-103-A

28 days concrete compressive strength for  wall of 10’’ GV chamber at Sta. 

13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219a

07/15/14 08/14/14 07/24/14 9 A

TEST-13-00013-DST-104-A
Compaction core test for walls of 200 mm GV at Sta. 9+941 /Reports NO. 

M/1407/102
07/15/14 08/14/14 07/24/14 9 C

TEST-13-00013-DST-105-A

28 days concrete compressive strength for  pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of  grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248a & M/1406/269a

07/20/14 08/19/14 08/06/14 17 B

TEST-13-00013-DST-106-A

7 days concrete compressive strength for  foundation of butterfly valve chamber 

at Sta. 2+952  of  grade B350  –Source MUWASI  Ready-Mix Plant 

08/21/14 09/20/14 08/27/14 6 A

TEST-13-00013-DST-107-A

7 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 

Sta. 3+060 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1407/84

07/20/14 08/19/14 08/06/14 17 B

TEST-13-00013-DST-108-A

7 days concrete compressive strength for  walls of Al Asa’sa connection B 

(large  room) at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1407/133

07/22/14 08/21/14 08/06/14 15 B

TEST-13-00013-DST-109-A

28 days concrete compressive strength for  roof slab of butterfly chamber at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336a

07/22/14 08/21/14 08/06/14 15 B

TEST-13-00013-DST-110-A

7 days concrete compressive strength for  pipe encasement near Sabastia 

junction of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/203

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-111-A

28 days concrete compressive strength for  pipe encasement from Sta. 4+871 to 

Sta. 4+612 , Sta. 4+460 to Sta.4+342 & Sta. 3+461 to Sta. 3+354 of  grade 

B150  –Source MUWASI  Ready-Mix Plant  /Reports NO. M/1406/372a,  

M/1407/28a & M/1406/335a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-112-A

28 days concrete compressive strength for  concrete ditch from Sta. 6+020 to 

Sta. 5+575 , Sta. 6+410 to Sta. 6+340 ,Sta. 6+325 to Sta. 6+202 & Sta. 6+165 

to Sta. 6+020 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/373a,  & M/1406/383a

08/03/14 09/02/14 08/07/14 4 A
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TEST-13-00013-DST-113-A

28 days concrete compressive strength for  foundation of small room of Al-

Assa’sa connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/26a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-114-A

28 days concrete compressive strength for  foundation of large room of Al-

Assa’sa connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/49a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-115-A

28 days concrete compressive strength for  walls of small room of Al-Assa’sa 

connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/50a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-116-A

9 days concrete compressive strength for  roof slab of 250mm GV and small 

room of Alassa’sa connection chamber of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/274

08/03/14 09/02/14 08/13/14 10 A

TEST-13-00013-DST-117-A

9 days concrete compressive strength for  pipe encasement from Sta. 1+950 to 

Sta. 1+890  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/275

08/03/14 09/02/14 08/13/14 10 A

TEST-13-00013-DST-118-A

28 & 47 days concrete compressive strength for  roof slab of combined chamber 

at Sta. 11+187 and walls of butterfly valve chamber of  grade B350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/268a

08/06/14 09/05/14 08/13/14 7 A

TEST-13-00013-DST-119-A

28 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 

Sta. 3+060 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/84a

08/10/14 09/09/14 08/18/14 8 A

TEST-13-00013-DST-120-A
Nondestructive loading test for ductile cast iron manhole cover(Dia. 750 mm)-

GMT lab 
08/10/14 09/09/14 08/18/14 8 A

TEST-13-00013-DST-121-A
Field compaction test for base course layer  from Sta. 3+950 to Sta. 4+080  & 

Sta. 6+508 to Sta. 6+430 /Reports NO. M/1408/95
08/11/14 09/10/14 08/18/14 7 A

TEST-13-00013-DST-122-A

28 days concrete compressive strength for  roof slab of 200 mm GV at Sta. 

9+941 of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

08/12/14 09/11/14 08/18/14 6 A

TEST-13-00013-DST-123-A

7 days concrete compressive strength for  ditch from Sta. 5+395 to Sta. 5+120 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/48

08/17/14 09/16/14 08/21/14 4 C

TEST-13-00013-DST-124-A

7 days concrete compressive strength for  walls of combined AV/AR & BFV at 

Sta. 3+350of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/88

08/17/14 09/16/14 08/21/14 4 B

TEST-13-00013-DST-125-A

7 days concrete compressive strength for  foundation of combined AV/AR & 

BFV at Sta. 3+350 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1408/56

08/17/14 09/16/14 08/21/14 4 B

TEST-13-00013-DST-126-A
Single Size Aggregate test From Stock Piles at Sta. 9+660  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/119
08/17/14 09/16/14 08/21/14 4 A

TEST-13-00013-DST-127-A
Somsom Aggregate test From Stock Piles at Sta. 9+660  for Trench Bedding -

Source Al Ashqar Crusher/Reports NO. M/1408/120
08/17/14 09/16/14 08/21/14 4 A
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TEST-13-00013-DST-128-A

7 days concrete compressive strength for  pipe encasement from Sta. 1+350 to 

Sta. 1+275 , Sta. 1+670 to Sta. 1+710 & Sta. 5+120 to Sta. 4+900 of  grade 

B150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1408/76, 

M/1408/36 & M/1408/57

08/17/14 09/16/14 08/21/14 4 C

TEST-13-00013-DST-128-B

7 days concrete compressive strength for  pipe encasement from Sta. 1+350 to 

Sta. 1+275 & Sta. 1+670 to Sta. 1+710 of  grade B150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1408/76, M/1408/36 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-129-A

Fabrication Bends Radiographic test results by Morex company(Examination 

date Aug. 14, 2014, bends 12 inch, Quantity: 28 pieces 

08/18/14 09/17/14 PE

TEST-13-00013-DST-130-A

7 days concrete compressive strength for  ditch from Sta. 5+580 to Sta. 5+395 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/37

08/19/14 09/18/14 08/24/14 5 C

TEST-13-00013-DST-131-A

7 days concrete compressive strength for  roof slab of Al Asa’sa connection 

chamber(part B) at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/106

08/19/14 09/18/14 08/24/14 5 A

TEST-13-00013-DST-132-A

28 days concrete compressive strength for  pipe encasement from Sta. 2+369 to 

Sta. 2+320 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/203a

08/19/14 09/18/14 08/24/14 5 A

TEST-13-00013-DST-133-A

Base Course Comprehensive Test From Stock Piles at Sta. 9+600  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/135

8/19/2014 09/18/14 08/24/14 5 A

TEST-13-00013-DST-134-A

7 days concrete compressive strength for drainage ditch from Sta. 5+120 to Sta. 

4+900   of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/57

08/21/14 09/20/14 08/27/14 6 A

TEST-13-00013-DST-135-A

28 days concrete compressive strength for  roof slab of 250 mm GV and small 

room of Al Asa’sa connection chamber at sta. 13+608 of  grade B350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1407/274A 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-136-A

7 days concrete compressive strength Pipe encasement from Sta. 9+548 to Sta. 

9+358 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/173+175 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-137-A

7 days concrete compressive strength for walls of butterfly valve chamber at 

Sta. 2+952 of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/174 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-138-A

7 days concrete compressive strength for roof slab of butterfly valve chamber at 

Sta. 2+952 and  for combined AV/AR & BFV chamber at Sta. 3+350 of  grade 

B350  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1408/196

08/28/14 09/27/14 PE
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TEST-13-00013-DST-139-A

7 days concrete compressive strength for pipe encasement from Sta. 9+240 to 

Sta. 9+141 of  grade B150  –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/197 

08/28/14 09/27/14 PE

TEST-13-00013-DST-140-A

28 days concrete compressive strength for pipe encasement from Sta. 1+950 to 

Sta. 1+890 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/275a

08/28/14 09/27/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Spec. 

No.
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(M/D/Y)
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(M/D/Y)
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Days

RFI-13-00013-DST-001 
Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 

Project (DST),Task order # 13
DST 12/05/13 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002

Pressure rating for fittings and valves located downstream of pressure reducing 

valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 

–task order #13

DST 12/19/13 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 02/16/14 12 Talal Attalah

RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 02/27/14 18 Talal Attalah

RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/03/14 18 Talal Attalah

RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/02/14 17 Talal Attalah

RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/12/14 20 Talal Attalah

RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/11/14 13 Talal Attalah

RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 03/05/14 3 Talal Attalah

RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline 

Task Order #13
DST 03/25/14 04/23/14 29 Talal Attalah

RFI-13-00013-DST-012
Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 

12+120.
DST 03/25/14 04/09/14 15 Talal Attalah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 04/21/14 19 Talal Attalah

RFI-13-00013-DST-014 Concrete ditch/ Deir Sharaf Main Pipeline Project –task order #13 DST 05/08/14 05/14/14 6 Talal Attalah

RFI-13-00013-DST-015
Base Course Under Concrete Ditches / Deir Sharaf Main Pipeline Project 

–Task order #13
DST 06/03/14 06/29/14 26 Talal Attalah

 RFI-13-00013-DST-017 Dismantling joint for Qussin Chamber/task order #13 DST 06/25/14 07/02/14 7 Talal Attalah

RFI-13-00013-DST-018 Flow Control Valve at Deir Sharaf Main Pipeline Project- task order #13 DST 07/03/14 07/17/14 14 Talal Attalah

RFI-13-00013-DST-019
Propeller water meter as alternative than electro-magnetic water meters for 

bypass lines / Deir Sharaf Main Pipeline Project –task order #13
DST 07/14/14 07/24/14 10 Talal Attalah

RFI-13-00013-DST-020
CMC response to RFI # 18  regarding  FCV at Deir Sharaf Main Pipeline 

Project –task order #13
DST 07/22/14 08/03/14 12 Talal Attalah

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23.0 7.0 46.0 0.0 0.0 76.0 3.2 184 23.0

January 2014 90.0 55.0 31.5 53.0 0.0 229.5 9.6 360 45.0

February 2014 95.0 90.9 25.0 48.0 1.0 259.9 10.9 384 48.0

March 2014 120.4 113.8 108.4 109.6 0.5 452.7 19.0 432 54.0

April 2014 167.6 128.4 627.4 312.0 2.6 1238.0 52.0 400 50.0

May 2014 166.6 126.6 637.5 314.5 0.0 1245.3 52.3 387 48.4

June 2014 151.1 117.4 735.0 371.4 0.0 1374.9 57.8 384 48.0

July 2014 94.6 73.1 307.4 155.0 0.0 630.1 26.5 281 35.1

August 2014 154.4 119.8 845.8 408.8 0.0 1528.6 64.2 397 49.6

September 2014 0 0.0

Total of FY 2014 7034.9 295.6 3209 401.1

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

                   Numbers are rounded to the nearest decimal number. 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: August 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Females 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)
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CONTRACTOR: APCO/ArCon PERIOD FROM: August 01, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

PERIOD TO: August 31, 2014

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

August 1, 2014 0.0 0.0 0.0 0.0 0.0 0.0

August 2, 2014 6.1 5.1 29.5 15.9 0.0 56.6

August 3, 2014 6.0 5.1 30.3 15.8 0.0 57.1

August 4, 2014 6.3 4.6 28.9 15.8 0.0 55.5

August 5, 2014 6.4 4.8 38.4 18.5 0.0 68.0

August 6, 2014 6.6 3.0 36.4 18.5 0.0 64.5

August 7, 2014 5.8 4.5 36.3 18.3 0.0 64.8

August 8, 2014 0.0 0.0 0.0 0.0 0.0 0.0

August 9, 2014 5.3 4.8 36.5 18.5 0.0 65.0

August 10, 2014 4.5 4.8 22.8 14.5 0.0 46.5

August 11, 2014 6.1 4.4 37.8 21.0 0.0 69.3

August 12, 2014 6.1 4.8 35.8 15.8 0.0 62.4

August 13, 2014 6.5 4.1 28.4 10.3 0.0 49.3

August 14, 2014 5.8 4.6 30.6 10.3 0.0 51.3

August 15, 2014 0.0 0.0 0.0 0.0 0.0 0.0

August 16, 2014 5.8 4.9 36.5 18.5 0.0 65.6

August 17, 2014 5.8 4.9 36.5 18.5 0.0 65.6

August 18, 2014 6.1 4.4 27.8 15.8 0.0 54.0

August 19, 2014 6.6 5.1 31.9 19.0 0.0 62.6

August 20, 2014 6.5 4.4 28.9 14.9 0.0 54.6

August 21, 2014 4.5 4.3 33.5 13.3 0.0 55.5

August 22, 2014 0.0 0.0 0.0 0.0 0.0 0.0

August 23, 2014 5.8 4.5 29.8 17.0 0.0 57.0

August 24, 2014 5.4 4.5 29.9 9.8 0.0 49.5

August 25, 2014 6.5 4.8 34.8 17.0 0.0 63.0

August 26, 2014 6.1 5.0 34.6 16.3 0.0 62.0

August 27, 2014 6.5 4.5 31.4 18.5 0.0 60.9

August 28, 2014 5.5 4.5 31.3 17.0 0.0 58.3

August 29, 2014 0.0 0.0 0.0 0.0 0.0 0.0

August 30, 2014 5.9 4.9 32.9 10.3 0.0 53.9

August 31, 2014 6.1 4.8 34.9 10.3 0.0 56.0

Sub Total of August 154.4 119.8 845.8 408.8 0.0 1528.6

Total Job Days
August, 2014

1529

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

64

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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Daily Work Force /June  2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 11 8 11 8 8 8 6 5 37 19 0

Subcontractor Subcontractor 11 11 9 8 120 88 22 54 110 22

APCO/ArCon 8 8 11 11 11 8 8 8 5 30 16 0 APCO/ArCon 8 12 12 10 8 8 8 8 6 4 28 16 0

Subcontractor 11 11 11 11 121 66 22 16 100 11 Subcontractor 7 10 9 10 90 72 16 18 16 90 20

APCO/ArCon 8 9 11 9 11 8 8 8 5 30 16 0 APCO/ArCon 8 9 12 12 12 8 8 8 7 5 32 19 0

Subcontractor 11 11 11 11 110 77 22 22 99 11 Subcontractor 12 12 9 12 120 99 24 112 24

APCO/ArCon 8 11 11 11 8 8 8 8 5 29 16 0 APCO/ArCon 8 11 11 11 8 8 8 8 7 4 29 15 0

Subcontractor 9 11 10 10 100 99 22 99 11 Subcontractor 11 11 8 22 99 88 22 81 22

APCO/ArCon 8 10 11 11 11 8 8 8 5 38 19 0 APCO/ArCon 9 11 8 9 8 8 8 5 4 34 13 0

Subcontractor 11 11 8 11 121 88 27 33 27 110 22 Subcontractor 8 9 8 16 88 94 24 22 24 72 18

APCO/ArCon 8 11 11 11 8 8 8 8 3 36 19 0 APCO/ArCon 0 0 0 0 0

Subcontractor 12 8 11 130 88 22 40 110 22 Subcontractor

APCO/ArCon 8 10 10 8 10 8 8 8 5 36 18 0 APCO/ArCon 8 8 10 10 10 8 8 8 6 5 30 17 0

Subcontractor 10 10 8 20 130 80 24 20 16 110 20 Subcontractor 10 10 8 10 80 80 24 20 24 100 20

APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 8 8 8 8 8 5 5 30 10 0

Subcontractor Subcontractor 11 11 9 11 100 72 24 8 24 40 22

APCO/ArCon 9 11 11 11 8 8 8 5 37 19 0 APCO/ArCon 8 12 12 12 8 8 8 8 7 5 35 17 0

Subcontractor 11 11 8 22 100 88 30 22 30 110 22 Subcontractor 8 12 10 12 108 88 24 22 24 96 24

APCO/ArCon 8 10 8 10 8 8 8 5 23 15 0 APCO/ArCon 8 8 11 11 11 8 8 8 6 5 35 16 0

Subcontractor 10 10 10 20 80 32 20 30 80 20 Subcontractor 11 11 10 11 110 88 24 20 24 92 22

APCO/ArCon 8 11 11 11 8 8 8 8 4 38 21 0 APCO/ArCon 8 11 11 11 8 8 8 8 7 5 31 19 0

Subcontractor 8 11 8 20 110 110 40 22 130 22 Subcontractor 11 11 9 11 120 99 21 110 22

APCO/ArCon 8 8 11 11 11 8 8 8 5 36 16 0 APCO/ArCon 8 10 10 8 8 8 8 8 6 5 31 17 0

Subcontractor 11 11 8 22 143 67 16 6 32 88 22 Subcontractor 8 11 9 10 120 90 30 100 20

APCO/ArCon 8 11 11 11 8 8 8 8 4 28 10 0 APCO/ArCon 0 0 0 0 0

Subcontractor 11 9 8 11 80 66 24 22 24 44 22 Subcontractor

APCO/ArCon 8 11 11 8 11 8 8 8 5 31 10 0 APCO/ArCon 8 8 10 10 10 8 8 8 6 5 33 10 0

Subcontractor 8 10 8 10 110 55 24 22 24 44 22 Subcontractor 11 11 10 11 110 74 24 20 24 44 22

APCO/ArCon 0 0 0 0 APCO/ArCon 8 11 11 8 11 5 8 8 6 5 35 10 0

Subcontractor Subcontractor 11 11 11 11 120 74 27 20 27 44 22

APCO/ArCon 8 8 11 11 11 8 8 8 5 37 19 0 154 120 846 409 0

Subcontractor 11 11 9 11 121 55 24 22 24 44 22

OthersManagement SkilledEngineers Unskilled

Worker/Classification (Hours)

Date
Name of 

Contractor 

/Subcontractor
Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement

6

6

Worker/Classification (Hour)

August 3, 2014 August 19, 2014

August 4, 2014 August 20, 2014

August 1, 2014 August 17, 2014

August 2, 2014 August 18, 2014

Engineers

0

6

Others
Man-days

August 11, 2014 August 27, 2014

6

7

August 5, 2014 August 21, 2014

6

6

August 16, 2014 Total 

August 13, 2014 August 29, 2014

August 14, 2014 August 30, 2014

August 15, 2014 August 31, 2014

7

6

0

6

August 12, 2014 August 28, 2014

Man-days

Daily Work Force /August  2014

0

5

5

August 6, 2014 August 22, 2014

August 23, 2014

August 8, 2014 August 24, 2014

August 9, 2014 August 25, 2014

August 7, 2014

August 10, 2014 August 26, 2014

6
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Construction 0

3 Owner 0

4 USAID 0

5 Contractor 0

6 External Delay or realignment 

of pipeline works.

Possibility of an archeological 

site in the pipeline alignment.

L APCO

/USAID/ 

CMC in 

progress 

meetings

Mar. 30, 2014 3 2 6 Yes, deposit 

amount was 

included 

under 

VO#01.

No schedule 

impact to date

Avoid Investigate 

feasibility of 

pipeline 

realignment

External In Progress  

After several coordination meetings and site visits with 

the Israeli Archeology POC and Deputy Water officer, 

APCO paid the requested amount of money as a 

deposit for the Israeli Archeology POC to start 

excavation and investigation in the mentioned areas. 

The deposit amount was included under VO#01. 

Israeli Archeological Authority started excavation in 

the cave near Sabastia on June 24, 2014. They stopped 

their works on June 26, 2014 after an accident, the 

cave collapsed while workers were investigating inside 

resulting in a loss of a life. Up to date we do not have 

any information when they will return back and 

complete their works. No construction works are 

allowed at that area until further notice from the Israeli 

related authorities.  

7 Procurement 0

8 Skills 0

9 Complexity 0

10 Resources 0

11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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