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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 

Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 

13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 

minor segment B, 1.2km long 150mm diameter transmission line from Segment 

A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 

long 150mm diameter transmission line from Segment A to Silat Ad Dahir 

existing reservoir. 

The pipeline will connect to an existing 300mm diameter pipeline at Deir 

Sharaf junction, and will pass by and supply water from metered turn-outs to Al 

Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 

and Bazzariya. 

 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 

piping, valves, fittings and associated accessories required for complete 

installation and operation of transmission main. Related civil and mechanical 

works, concrete encasement, backfilling excavated areas, repaving, milling and 

reinstatement of the roadways, pipe pressure testing, pipe disinfection and 

cleaning, as well as  other work needed to complete this project as specified  in 

the bidding  documents. 

 

Project Location  Nablus – Jenin District (Area B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00013 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Contract Value  $6,859,034 

BOQ Items $6,509,034 

Day Work $350,000 

Modified BOQ Items $6,377,880.38 (per VO#01) 

Modified Day Work $481,153.62 (per VO#01) 

Start of Construction March 26, 2014 

Contractual period of Performance 450 Calendar Days  

Contractual End Date  Feb. 25, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date Feb. 25, 2015 

Planned Percentage of Completion 63.3% (BL01) 

Planned Percentage of Completion 54.5% (BL02) 

Actual Percentage of Completion 63.2% 

Total Float 28 Days  
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SAFETY: 

During this reporting period, one accident was reported and zero Notices of unsafe 

condition were issued.7 toolbox talks were conducted as detailed in below logs.    

Date 
Tool Box 
No.                                  

Location  Description 

Sep. 02,2014 053 Sta. 9+230 Traffic control -Refreshment 

Sep. 06,2014 054 Sta. 8+150 Cutting tools hazards 

Sep. 13,2014 055 Sta. 7+630 Welding and cutting AHA-Refreshment  

Sep. 17,2014 056 Sta. 7+300 Equipments, Vehicles & Excavators-
Refreshment 

Sep. 22,2014 057 Sta. 3+600 Safety Equipments & tools –Refreshment  

Sep. 23,2014 058 Sta. 9+500 Concrete masonry works safety measures 

Sep. 24,2014 059 Sta. 3+800 Accident prevention-Refreshment  

 

 

 
Figure 01- Safety Toolbox talk on 

September 06, 2014. 

 

 

Accidents log  

No. Date  Location  Accident Condition Action Taken  

2 Sep. 29, 

2014 

Near Sta. 

2+200 

A truck was driving in the RHS back to the site at St. 2+200 (no 
work in this area in this day) after unloading the excavated 
materials in a near duping area, a minibus was moving at the 
other lane LHS in a high speed, suddenly the minibus driver lost 
control on his vehicle and hit the truck from its left side and slide 
partially into the road shoulder. This caused damage to both 
truck and minibus and all of the minibus passengers (8 persons) 
were injured including the driver while the truck driver was not 
injured.  

Palestinian police came to the accident 
scene to conduct investigation. An 
ambulance also arrived; all passengers 
were evacuated and transported to 
hospital. The police determined that 
this traffic accident is due to minibus 
slippage and high speed; no action was 
required from the contractor.  
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ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 

impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  

Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 

workers health and safety measures, traffic control and other measures). One Environmental Checklist (ECL) was 

received on September 17, 2014; APCO responded to the listed recommendations immediately and closed officially the 

ECL on Sep. 22, 2014. 
 

 

TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm. For road segments that are located in Area B, 

copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of Transport and local councils. 

Stamped and approved copies were distributed to all entities that have jurisdiction over the work area. Traffic Control plan 

written approval for road segments in Area C was received on April 10
th
, 2014, copies of approval was submitted to CMC. 

Maatz written approval was received on April 10,
 
2014. Traffic Control measures were implemented on site prior starting 

pipeline installation. 
 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 

challenges when needed as detailed below:   

Septemebr 21, 2014 Coordinate and schedule a date to conduct safety toolbox talks at Al Fandaqumiya Schools Students. 

Septemebr 28, 2014 Safety toolbox talk and awarness presentation at Al Fandaqumiya Girls School. 

 

 

Figure 02- Meeting at Silat Al Daher & Al Founqumiya councils on 

September 01, 2014. 

 

Figures 03 - Meetings with Al Fandaqumiya Schools 

administration to  Coordinate and schedule a date to conduct 

safety toolbox talks. 

Figure 04- Safety toolbox talk and awarness presentation at Al 

Fandaqumiya Girls School on September 28, 2014. 
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COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Sep. 01,2014 

APCO ArCon/Qamar Dweikat 
APCO ArCon/ Jamil Dweilkat 
Silat Al Daher Municipality/ 
Omar Al Jamal 
Al Foundqumiya council/  
Bassam Qarariya 

Coordination 
Meeting  

Meeting with Silat Al Daher & Al Founqumiya 

representatives to discuss the condition of existing 

paved roads. 

 

Sep. 07,2014 
Black & Veatch/Hakam Al Nazer 
APCO ArCon/Tahreer Mayyaleh 

Technical Meeting  
Auditing meeting 

Checking random samples of DJR’s against Geo-
MIS Collection Sheets for February through 
August 2014 reporting period.  

Sep. 22,2014 

PWA/ Amin Weshahi 
Black & Veatch/ Abe Siag 
Black & Veatch/ Osama Al Khalili 
Black & Veatch/Sari Nasseral deen 
Black & Veatch/Anan Saleh 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Moain Salah 

Bi weekly meeting 
# 14 

Review progress of work, discuss project issues 
and provide solutions where required 

SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
Sep. 04,2014 USAID/ Dave Harden 

Mark Peters, Anan Al Masri 
Rami Abu Ktaish 

Site Site visit to USAID Northern Projects to follow-up work progress. 

Sep. 22,2014 PWA/ Amin Weshahi Office Attend the Bi weekly progress meeting 

Sep. 25,2014 PWA/ Amin Weshahi Office Discuss the remaining day work amount and the possibility to 
utilize this amount to expand the scope of work.  

 

MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 63.3% 
Planned % (baseline 02) 54.5% 
Actual % 63.2% 
Total Float 28 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

 

% of Completion: 

 

- Installation of steel pipe 300mm      92.2% 

- Concrete Chambers        50.0% 

- Concrete encasement        85.0% 

- Asphalt reinstatement 300mm           88.0% 

- Reinstatement concrete ditch             52.0% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works, submittals preparation for materials and shop drawings. 

 Delivery # 25 of 300 mm steel pipes 329.94 l.m.  

 Delivery # 26 of 300 mm steel pipes 329.94 l.m.  

 Delivery # 27 of 300 mm steel pipes 328.55 l.m.  

 Fabrication for mitered bends. 

 Finish excavation of trench of 300 mm steel pipes from Sta. A8+280 to St. A6+983, and from St. 3+461to St. 3+900, and 

from St. 1+213 to St. 0+995. 

 Finish installation of 300 mm steel pipes from Sta. from Sta. A8+322 to St. A6+983, and from St. 3+461to St. 3+900, and 

from St. 1+213 to St. 0+996. 

 Finish the bedding materials from Sta.7+020 to St. 6+991, from St. 3+898 to St. 3+900 and from St. 1+213 to 1+063 

 Finish backfill materials from St. 7+444 to St. 7+406, from St. 7+395 to St. 7+383Sta. 7+020 to St. 6+992, from St. 3+898 to 

St. 3+900 and from St. 1+213 to 1+036 

 Casting concrete as encasement around the main pipeline between Sta. 8+814 and St. 6+983 and also between St. 3+461 and 

St. 3+898 where needed. 

 Casting concrete drainage ditch between St. 9+030 to St. 9+600, St. 8+850 to St. 8+500, St. 8+500 to St. 8+215, and St. 

8+050 to St. 7+850. 

 Finish the construction of Sabastia chamber. (Excavation, Foundation, walls and roof slab) 

 Finish the construction of Al Fandaqumia chamber. (Excavation, Foundation, walls and roof slab) 

 Bazzarya Chamber: Excavation, blind concrete, foundation and walls 

 Combined AR/AV & BFV chamber at St. 7+400: Excavation, foundation and walls 

 Flow monitoring chamber at St. 7+160: Excavation and blind concrete 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 

 Continue implementation of traffic control plan and detour. 

 Continue delivery of 300 mm and 150 mm steel pipes and fittings. 

 Continue excavation of trench, installation of 300 mm, bedding where needed, backfilling where needed and concrete 

encasement where needed from Sta. A0+996.49 to St. 0+048 for 300mm pipes. 

 Start the excavation, bedding and backfilling for 150 mm in segments B and C. 

 Continue construction of valve chambers. 

 
 

INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (100% Completed) during this reporting period       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 

 
2.057 Km       
15.05Km   
12.715 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 26 

6 Accumulated Working Days  252 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 46 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  4 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 

(Note: Totals are rounded to nearest decimal number - Person-day) 

 
Task Order  

- Target value= 13,920 

- Employment generated previously = 7,034.9 ≈ 7,035 Person-Days (Audited up to Feb. 2014) 

- Employment generated this month = 1,591.5 ≈ 1,592 Person-Days 

- Total cumulative employment generated to-date= 8,626.4 ≈ 8,626 Person-Days   

- Total Female employment generated previously= 401.1 ≈ 401 Person-Days  

- Total Female employment generated this month= 49.5 ≈ 50 Person-Days  

- Total cumulative Female employment generated to-date= 450.6 ≈ 451 Person-Days  

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 7,035 Person-days     Generated previously =  295.6 ≈ 296 

During this reporting period = 1,529 Person-days During this reporting period = 66.9≈ 67 

Total generated to-date = 8,626 Person-days Total  generated to-date = 362.5 ≈ 363 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
 
PROCUREMENT:  

Pipes delivered to site  during this reporting period is as the followings: 
12 inch polyethylene coated pipes       329.94 L.M delivered to site on September 01, 2014- Middle East Product 
  329.94 L.M delivered to site on September 04, 2014- Middle East Product 
                                                             328.55 L.M delivered to site on September 10, 2014- Middle East Product 
 
 For detailed information of materials delivered to site, please see Annex A 
 
 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 186 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

186 179 7 169 0 10 0 0 

% 96.2% 3.8% 90.9% 0.0% 5.4% 0.0% 0.0% 

 
Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
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QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 45 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

45 38 7 34 1 3 0 0 

% 84.4% 15.6% 75.6% 2.2% 6.7% 0.0% 0.0% 

 

Tests Log summary table during up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  
(Sumsum) & Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single 
Size Backfilling  Material 

1 1 0 

 

Somsom Aggregate 
(Bedding Material) 

Somsom Aggregate  Test 
9 9 0 

 

Single Size Aggregate  

(Backfilling Material) 

Gradation Test for Single Size 

Aggregate Material 9 9 0 
 

Concrete 7 Days concrete compressive 

strength  
68 57 7 

Still waiting for 28 concrete strength 
results. 

1 Submittal retracted, 4 Pending 
Submittal pending  

9 Days concrete compressive 

strength 

2 2 0 

 

Concrete 28 Days concrete 
compressive strength  

52 39 7 4 tests for trial batch were repeated 
by conducting site trial batch for 
foundation of GV through IR-13-
00013-DST-237-A 

For the other two  tests structural 
calculation were submitted to CMC 
for review and check 

6Pending Submittals 

28 & 47 Days concrete 
compressive strength 

1 1 0  

Compaction core test 1 0 1 Structural calculation were submitted 
to CMC for review and check under 
SUB-13-00013-DST-138-A 

8 Days concrete compressive 
strength  

1 1 0  

Base course  

 

Base Course Comprehensive 

Test 
10 10 0 

 

Field compaction test  9 8 1 Failed area was re-worked, re-
compacted and re-tested. Test result 
was submitted for CMC review- 
TEST-13-00013-DST-026-A. 
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Fabricated elbows Radiographic test by Morex 
company 

7 6 1 According to Morex test results all 
elbows passed, the CMC requested 
one test report to be revised as they 
requested more quality assurance on 
tested elbows.  

Asphalt  

 

Marshall test 10 10 0  

Compaction degree test 2 1 1 Will be resubmitted including lab’s 
recommendation and Jordanian 
specification limits. 

Steel Steel reinforcement test 6 5 1 Re-submitted after removing Turkey 
source results as it will not be used. 

Cast iron Nondestructive loading test  1 1 0  
 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
 

During this reporting period 21 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

21 15 6 0 11 4 0 0 

% 71.4% 28.6% 0.0% 52.4% 19.0% 0.0% 0.0% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 

 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 03.2014 By Email USAID/ APCO/ArCon Re: USAID comments on Deir Sharaf July 2014 monthly report 

September 03.2014 By Email APCO/ArCon/  USAID RE: T.O 15- May 2014 - Monthly Report- Revised 

September 04.2014 By Email APCO/ArCon/  USAID T.O 13- August 2014 - Monthly Report- Draft 

September 05.2014 By Email USAID/ APCO/ArCon Arrival of the Infrastructure Contracting/Agreement officer 

September 18.2014 By Email APCO/ArCon/  USAID T.Os 13 and 15- COR comments on August Monthly Reports 

September 18.2014 By Email USAID/ APCO/ArCon Accruals haven’t come through yet 

September 18.2014 By Email APCO/ArCon/  USAID RE: Accruals haven’t come through yet 

September 18.2014 By Email USAID/ APCO/ArCon Re: Accruals haven’t come through yet 

September 20.2014 By Email APCO/ArCon/  USAID September Monthly Reports Due Date 

September 22.2014 By Email USAID/ APCO/ArCon Re: September Monthly Reports Due Date 

September 27.2014 By Email APCO/ArCon/  USAID REMINDER: T.Os 13 and 15- COR comments on August 

Monthly Reports 

September 30.2014 By Email USAID/ APCO/ArCon Re: T.O 13- August 2014 - Monthly Report- Draft 

 

 

 



Monthly Progress Report No. 10 

 
 

 10 | P a g e  
 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

September 01.2014 By Email B&V/APCO/ArCon Advance Notice of USAID high level visit 

September 01.2014 By Email B&V/APCO/ArCon TO 13-00013 DST : Project Manger Change 

September 07.2014 By Email APCO/ArCon/ B&V Geo-MIS Data - August 2014 

September 08.2014 By Email B&V/APCO/ArCon RE: All Task Orders: Traffic Plan Status Update 

September 09.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: CMC PM Change 

September 10.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Walk through - MOM No.07 

September 11.2014 By Email APCO/ArCon/ B&V Archeological Remains 

September 16.2014 By Email B&V/APCO/ArCon FW: TO 13-00013 DST :Resume construction works 

September 16.2014 By Email APCO/ArCon/ B&V FW: Archeological Remains 

September 17.2014 By Email B&V/APCO/ArCon RE: Long Lead Mechanical Fittings and Accessories 

September 18.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting No. 014_Agenda 

September 22.2014 By Email B&V/APCO/ArCon RE: Common work under TO#14 and TO #13 

September 28.2014 By Email B&V/APCO/ArCon TO 13-00013DST : Draft MOM #14 

September 28.2014 By Email B&V/APCO/ArCon Safety and Traffic controls during Eid Holiday 

September 29.2014 By Email B&V/APCO/ArCon Southern Task Orders: USAID Visit - October 01, 2014 

September 30.2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Final MOM #014 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 $ 293,694.98 May 07, 2014 

03 May 29, 2014 $ 438,876.10 $0.00 $ 438,876.10 June 16, 2014 

04 June 19, 2014 $ 408,935.56  $0.00 $ 408,935.56 July 07, 2014 

05 July 08, 2014 $ 362,241.24  $0.00 $ 362,241.24 July 23, 2014 

06 August 03, 2014 $ 305,436.46  $0.00 $ 305,436.46 August 22, 2014 

07 September 02, 2014 $ 525,953.60  $0.00 $ 525,953.60 September 23, 2014 

Total   $ 2,583,101.14  $0.00 $ 2,583,101.14  

APCO/ArCon total accrued expenditures  $1,447,322.74 
 

 

VARIATION ORDERS 

V
O

 N
o

. 

DESCRIPTION 

V
O

 

S
ta

tu
s 

(A
P

/
P

E
/

R
E

/
R

J)
 

D
a
te

 S
e
n

t 
to

 B
&

V
 

U
S

A
D

 A
p

p
ro

va
l 

  
  

  
  
  

  
  

 

D
a
te

 

V
a
ri

a
ti

o
n

 o
rd

e
r 

A
m

o
u

n
t 

T
im

e
 E

x
. 

D
a
y
s 

A
P

C
O

 

B
&

V
 

U
S

A
ID

 

01 
Archeological excavation and New Definitive 
Quantities AP AP AP 

May 22, 
2014 

May 28, 
2014 

$(131,153.62) 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Steel Mini guard Vs. New Jersey Concrete May 26, 2014 
$0.00 

Approved.  
00 Days 

02-A 
200mm future connection of Silat Al Daher water tank at 
Sta. 9+920 and Sta. 10+463  2. 250mm future connection of 
Sanour Cluster at Sta. 13+671. 

June 24, 2014 

$55,286.70 

Revise-with supporting 
documents for prices 

00 Days 

03-A 

New items :Change in Scope of work 

Sep. 01, 2014 
$252,581.54 

Revise Resubmit 
00 Days 

03-B Sep. 28, 2014 
$242,572.36 

In Progress 
00 Days 

04-A Trench excavation for pipeline Sep. 23, 2014 
$42,470 

In Progress 
00 Days 

05-A Additional works (new item prices) Sep. 28, 2014 
$482,000 

In Progress 
00 Days 

 

 
OBSTACLES AND CHALLENGES 

1. Silat Al Daher connection chamber at St. 10+410.  1. BV asked APCO to backfill this chamber and stop 
construction works at this connection due to safety 
issues since Aug. 11, 2014, issue was resolved after 
receiving site instruction from the CMC on Sep. 11, 
2014 to relocate the chamber from St. 10+410 to Silat 
Al Daher reservoir.  
 

2. Possible suspected archeological sites along the water 
pipeline. 

2. Israeli Archeological Authority started excavation in the cave 
near Sabastia on June 24, 2014. They stopped their works on 
June 26, 2014 after an accident, the cave collapsed while 
workers were investigating inside resulting in a loss of a life. 
APCO conducted intensive coordination with Israeli related 
authorities in order to resume work.  Work was resumed on 
Sep. 21, 2014 after receiving Israeli permit. Issue resolved.   

 

 

 

 

 

 

 

 

 

 

 



Monthly Progress Report No. 10 
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PROGRESS PHOTOS (Pipeline installation from St. 7+500 to St. 7+490) : 

  
1- Vantage Photo- Before trench excavation 2- Vantage Photo- Concrete ditch removed, trench excavated 

and excavated materials were removed from the working area. 

  
3- Vantage Photo- Bedding, 12” Pipeline installation and welding. 4- Vantage Photo- Concrete casting above pipe. 

  

Progress Photo- Steel works for Connection Chamber. Progress Photo- Concrete ditch works. 



A │Materials- Equipments Receiving Log
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Project: Deir Sharaf Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/September  2014

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

1-Sep 2 2 1 1 3 2 2

2-Sep 3 2 2 1 3 2 1

3-Sep 2 2 3 1 3 2 1 3 1

4-Sep 1 2 2 2 1 3 2 2 1

5-Sep

6-Sep 3 2 2 1 3 1 2 1

7-Sep 1 3 1 2 1 2 1 1 2

8-Sep 3 2 3 1 3 1 2 1

9-Sep 3 2 3 1 2 2 1

10-Sep 3 2 3 1 3 2

11-Sep 3 2 3 1 2 1 2 1

12-Sep 2

13-Sep 3 2 3 1 2 1 2 1

14-Sep 1 3 2 3 1 2 1

15-Sep 1 3 2 3 1 3 1 2 1

16-Sep 1 3 1 3 1 3 2 2

17-Sep 1 3 2 3 1 3 1 2

18-Sep 1 3 1 3 1 3 2 1 1

19-Sep

20-Sep 1 3 1 3 1 3 1 2

21-Sep 1 3 2 3 1 3 1 2 1

22-Sep 3 1 2 1 3 1 2 1

23-Sep 3 1 3 1 3 1 1 2 1 1

24-Sep 5 1 2 1 3 2 2

25-Sep 1 1 1 1 3 1 1 1

26-Sep

27-Sep 1 1 3 1 3 1 1 2 1 1

28-Sep 3 1 3 1 3 1 2 1 1

29-Sep 3 1 3 1 3 1 2

30-Sep 2 2 2 1 2 2 1 2 1

Concrete 

pump
Bob Cat

Date

Wheel 

excavator

Concrete 

mixer

Welder 

machine
JCB Truck 1971

Truck  

1979
Tractor

 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car

Steel plate 

compactor 
 Steel Roller

Asphalt 

Finisher

14



USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ September 2014

Date Material Delivered to Site Quantity

Concrete B 150 27 m
3

Steel  6 ton 

Base course 90 m
3

12’’ Steel pipes-Middle east product 329.4 m

Shrinkable sheet 27 sheet

Concrete B 150 45 m
3

Low strength concrete 22 m
3

Concrete B 350 (cylinder) 9 m
3

Concrete B 200 (cubic) 6 m
3

Single size 162 m
3

Steel 3 ton 

Concrete B 350 (cylinder) 12 m
3

Steel 6 ton

Steel pipes –Middle East product 329.40 m

Shrinkable Sheet- Wlc/Klc 27 sheet

5-Sep

6-Sep Concrete B 150 (cylinder) 60 m
3

Concrete B 150 (cylinder) 18 m
3

Low strength concrete 12 m
3

Concrete B 250 9 m
3

Concrete B 150 (cylinder) 45 m
3

Concrete B 350 15.5 m
3

Concrete B 150 (cylinder) 45 m
3

Concrete B 350 (cylinder) 7 m
3

Concrete B 350 (cylinder) 6 m
3

Concrete B 150 (cylinder) 72 m
3

Steel 3 ton

Steel pipes-Middle East Co. 329.40 m

Shrinkable sheets-CANUSA 27 sheet

Base course 36 m
3

Concrete B 150 (cylinder) 72 m
3

Concrete B 350 8 m
3

Single size 108 m
3

12-Sep

7-Sep

11-Sep

10-Sep

9-Sep

8-Sep

Project: Deir Sharaf Main Pipeline Project

1-Sep

2-Sep

3-Sep

4-Sep
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USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ September 2014

Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project

Concrete B 150 54 m
3

Concrete B 350 10 m
3

Base course 90 m
3

Concrete B 150 54 m
3

Concrete B 200 (cubic) 6 m
3

Concrete B 150 54 m
3

Concrete B 350(cylinder) 7.5 m
3

Base course 90 m
3

Steel 3 ton

Concrete B 150 54 m
3

Base course 198 m
3

Concrete B 150 72 m
3

Base course 126 m
3

Single size 18 m3

Concrete B 150 54 m
3

Base course 18 m
3

Concrete B 350 20 m3

19-Sep

Concrete B 150 45 m
3

Base course 36 m
3

Single size 72 m3

Bedding material  18 m
3

Concrete B 150 54 m
3

Base course 36 m
3

Concrete B 350 6 m
3

Bedding material 18 m
3

Concrete B 150 99 m
3

Concrete B 150 5 m
3

Base course 18 m
3

Concrete B 350 9 m
3

Single size 54 m
3

Concrete B 150 108 m3

Concrete B 350 5 m3

13-Sep

23-Sep

22-Sep

14-Sep

15-Sep

21-Sep

18-Sep

20-Sep

17-Sep

16-Sep
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USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ September 2014

Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project

Concrete B 150 54 m
3

Concrete B 250 99 m
3

Bedding material 36 m
3

Base course 36 m
3

Single size 36 m
3

25-Sep Concrete B 350 6 m
3

26-Sep

Concrete B 350 14 m
3

Bedding material 36 m
3

Single size 36 m
3

Concrete B 250 54 m
3

Concrete B 350 7.5 m
3

Bedding material 36 m
3

Single size 18 m
3

Concrete B 250 117 m
3

Bedding material 18 m
3

Base course 36 m
3

Concrete B 350 12 m
3

Bedding material 36 m
3

Base course 54 m
3

Single size 108 m
3

30-Sep

29-Sep

24-Sep

28-Sep

27-Sep

17



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Deir- Sharaf Main PipelDeir- Sharaf Main Pipeline Project 450d 120d 03-Dec-13 25-Feb-15 03-Dec-13 A 28-Jan-15 28d $6,377,880 $4,030,424

MilestonesMilestones 450d 120d 03-Dec-13 25-Feb-15 03-Dec-13 A 28-Jan-15 28d $0 $0

General milestoneGeneral milestone 422d 0d 03-Dec-13 25-Feb-15 03-Dec-13 A 28-Jan-15 28d $0 $0

DST0000 Start Date NTP 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

DST0010 Completion Project 0d 0% 0d 25-Feb-15 28-Jan-15 28d $0 $0

Task Order DurationTask Order Duration 450d 120d 03-Dec-13 25-Feb-15 03-Dec-13 A 28-Jan-15 28d $0 $0

DST0020 Project Duration  (Calendar  Days) 450d 73.37% 120d 03-Dec-13 25-Feb-15 03-Dec-13 A 28-Jan-15 28d $0 $0

DST0030 Project Duration  (Working  Days) 341d 74.24% 88d 03-Dec-13 25-Feb-15 03-Dec-13 A 28-Jan-15 21d $0 $0

Pre Construction MilestonPre Construction Milestones 173d 0d 09-Dec-13 01-Jun-14 08-Dec-13 A 03-Aug-14 A $0 $0

DST0050 Start Preconstruction Submittal 0d 100% 0d 09-Dec-13 08-Dec-13 A $0 $0

DST0060 Finish  Preconstruction Submittal 0d 100% 0d 01-Jun-14 03-Aug-14 A $0 $0

Mobilization MilestonesMobilization Milestones 0d 0d 01-Mar-14 01-Mar-14 04-Dec-13 A 14-Jan-14 A $0 $0

DST0070 Start Mobilization 0d 100% 0d 01-Mar-14 04-Dec-13 A $0 $0

DST0080 Finish Mobilization 0d 100% 0d 01-Mar-14 14-Jan-14 A $0 $0

Shop Drawing MilestonesShop Drawing Milestones 218d 0d 11-Jan-14 15-Oct-14 02-Feb-14 A 18-Oct-14 98d $0 $0

DST0090 Start Shop Drawing Submittal 0d 100% 0d 11-Jan-14 02-Feb-14 A $0 $0

DST0100 Finish Shop Drawing Submittal 0d 0% 0d 15-Oct-14 18-Oct-14 98d $0 $0

Material MilestonesMaterial Milestones 228d 0d 23-Dec-13 12-Jun-14 25-Dec-13 A 18-Oct-14 98d $0 $0

DST0105 Start Material Submittal 0d 100% 0d 23-Dec-13 25-Dec-13 A $0 $0

DST0110 Finish Material submittal 0d 0% 0d 12-Jun-14 18-Oct-14 98d $0 $0

Construction MilestonesConstruction Milestones 226d 0d 30-Mar-14 17-Feb-15 26-Mar-14 A 20-Jan-15 20d $0 $0

DST0115 Start Construction (Ground Breaking) 0d 100% 0d 30-Mar-14 26-Mar-14 A $0 $0

DST0120 Finish Construction 0d 0% 0d 17-Feb-15 20-Jan-15 20d $0 $0

Pre Construction PhasPre Construction Phase 229d 0d 03-Dec-13 14-May-14 03-Dec-13 A 03-Aug-14 A $247,963 $247,963

Pre Construction SubmittaPre Construction Submittals 223d 0d 09-Dec-13 14-May-14 08-Dec-13 A 03-Aug-14 A $0 $0

DST0170 Bank Guarantee Certificates 10d 100% 0d 09-Dec-13 23-Dec-13 08-Dec-13 A 31-Dec-13 A $0 $0

DST0160 Scheduling Qualification Submittals 10d 100% 0d 09-Dec-13 22-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

DST0180 Submittals Schedule 10d 100% 0d 16-Dec-13 29-Dec-13 19-Dec-13 A 04-Feb-14 A $0 $0

DST0240 Subcontractors' profile 10d 100% 0d 19-Dec-13 02-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0270 60-Day Plan of Operation 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

28-Jan-15

28-Jan-15

28-Jan-15

Start Date NTP

Completion
28-Jan-15

03-Aug-14 A

Start Preconstruction Submittal

Finish  Preconstruction Submit
14-Jan-14 A

Start Mobilization

Finish Mobilization
18-Oct-14

Start Shop Drawing Submittal

Finish Shop Drawing S
18-Oct-14

Start Material Submittal

Finish Material submitta
20-Jan-15

Start Construction (Ground Breaking)

Finish Cons
03-Aug-14 A

03-Aug-14 A

 Updated Construction Program
September 30, 2014

TO.13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 16 Date Revision Checked Approved
02-Oct-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST0280 Project Overview Bar Chart 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0200 Testing Lab 10d 100% 0d 17-Dec-13 30-Dec-13 23-Dec-13 A 02-Jan-14 A $0 $0

DST0173 Field Offices Location & Layout 10d 100% 0d 16-Dec-13 29-Dec-13 23-Dec-13 A 31-Dec-13 A $0 $0

DST0399 Safety Trench plan 10d 100% 0d 06-Jan-14 19-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0210 Key Personnel Plan 10d 100% 0d 22-Dec-13 05-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0290 QCP-Quality Control Program 10d 100% 0d 23-Dec-13 06-Jan-14 25-Dec-13 A 13-Jan-14 A $0 $0

DST0300 Safety Plan 10d 100% 0d 26-Dec-13 09-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 05-Jan-14 16-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0310 USAID Branding Plan 10d 100% 0d 02-Jan-14 15-Jan-14 25-Dec-13 A 09-Jan-14 A $0 $0

DST0230 Insurances 10d 100% 0d 18-Dec-13 31-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 0d 25-Dec-13 08-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 05-Jan-14 16-Jan-14 29-Dec-13 A 23-Jan-14 A $0 $0

DST0304 Environmental Mitigation Plan 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 09-Jan-14 A $0 $0

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 24-Feb-14 A $0 $0

DST0350 Coordination with local Authorities Plan including  list of permits & and  
licenses

10d 100% 0d 05-Jan-14 16-Jan-14 30-Dec-13 A 09-Jan-14 A $0 $0

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 0d 18-Dec-13 31-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

DST0250 Existing Survey Plan 10d 100% 0d 19-Dec-13 02-Jan-14 02-Jan-14 A 13-Jan-14 A $0 $0

DST0320 Dilapidation Survey 10d 100% 0d 02-Jan-14 15-Jan-14 02-Jan-14 A 12-Jan-14 A $0 $0

DST0390 Traffic Control Plan Phase I 10d 100% 0d 05-Jan-14 16-Jan-14 05-Jan-14 A 16-Jan-14 A $0 $0

DST0415 Welders qualification 10d 100% 0d 23-Jan-14 05-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0393 Welding procedure 10d 100% 0d 06-Jan-14 19-Jan-14 23-Jan-14 A 20-Mar-14 A $0 $0

DST0330 Risk Management Plan 10d 100% 0d 02-Jan-14 15-Jan-14 26-Jan-14 A 04-Feb-14 A $0 $0

DST0410 Third party testing lab -Arc-Eyes 10d 100% 0d 09-Jan-14 22-Jan-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0396 Public relation plan 10d 100% 0d 06-Jan-14 19-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0415-new Pipeline trenching method statement 10d 100% 0d 24-Mar-14 02-Apr-14 13-Feb-14 A 02-Apr-14 A $0 $0

DST0416-new Pipe Installation method statement 10d 100% 0d 24-Mar-14 02-Apr-14 16-Feb-14 A 02-Mar-14 A $0 $0

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In 
The Concrete

10d 100% 0d 24-Mar-14 02-Apr-14 24-Feb-14 A 13-Mar-14 A $0 $0

DST0419-new Radiographic Testing Safety Plan 10d 100% 0d 24-Mar-14 02-Apr-14 04-Mar-14 A 02-Apr-14 A $0 $0

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 24-Mar-14 02-Apr-14 05-Mar-14 A 20-Mar-14 A $0 $0

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 0d 24-Mar-14 02-Apr-14 16-Mar-14 A 20-Mar-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

 Updated Construction Program
September 30, 2014

TO.13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 0d 01-May-14 14-May-14 02-Apr-14 A 15-Apr-14 A $0 $0

DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work 
Safety Plan)

10d 100% 0d 13-Jul-14 A 03-Aug-14 A $0 $0

MobilizationMobilization 82d 0d 04-Dec-13 25-Mar-14 04-Dec-13 A 03-Feb-14 A $247,963 $247,963

DST0420 Mobilization Total Cost (4.0%) 20d 100% 0d 01-Mar-14 25-Mar-14 04-Dec-13 A 16-Jan-14 A $247,963 $247,963

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings 
& Materials)

8d 100% 0d 21-Dec-13 31-Dec-13 21-Dec-13 A 31-Dec-13 A $0 $0

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 0d 29-Dec-13 31-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 0d 28-Dec-13 29-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0430 Site Hand Over 1d 100% 0d 04-Dec-13 04-Dec-13 08-Jan-14 A 08-Jan-14 A $0 $0

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 04-Dec-13 07-Dec-13 12-Jan-14 A 12-Jan-14 A $0 $0

DST0490 Install Temporary Project Sign 1d 100% 0d 31-Dec-13 04-Jan-14 14-Jan-14 A 16-Jan-14 A $0 $0

Conformed Drawings and Conformed Drawings and Coordination 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 15-May-14 A $0 $0

DST0492 Final for Construction Drawing (Conformed) 1d 100% 0d 03-Dec-13 03-Dec-13 03-Dec-13 A 03-Dec-13 A $0 $0

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 15-May-14 A $0 $0

Construction PhaseConstruction Phase 394d 112d 23-Dec-13 18-Feb-15 25-Dec-13 A 20-Jan-15 36d $6,067,926 $3,782,461

Construction SubmittalsConstruction Submittals 242d 21d 23-Dec-13 15-Oct-14 25-Dec-13 A 29-Oct-14 88d $0 $0

Shop Drawing SubmittalsShop Drawing Submittals 232d 21d 11-Jan-14 15-Oct-14 02-Feb-14 A 29-Oct-14 88d $0 $0

WaterlineWaterline 209d 0d 11-Jan-14 27-Aug-14 02-Feb-14 A 15-Sep-14 A $0 $0

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At 
RHS

21d 100% 0d 11-Jan-14 05-Feb-14 02-Feb-14 A 09-Apr-14 A $0 $0

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At 
RHS

21d 100% 0d 19-Apr-14 14-May-14 23-Mar-14 A 09-Apr-14 A $0 $0

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At 
LHS

21d 100% 0d 28-Apr-14 22-May-14 08-Apr-14 A 30-Apr-14 A $0 $0

DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 0d 03-May-14 26-May-14 28-Apr-14 A 21-May-14 A $0 $0

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 0d 17-May-14 09-Jun-14 06-May-14 A 21-May-14 A $0 $0

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 0d 19-May-14 11-Jun-14 12-May-14 A 27-May-14 A $0 $0

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At 
RHS

21d 100% 0d 01-Jun-14 24-Jun-14 01-Jun-14 A 12-Jun-14 A $0 $0

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At 
RHS

21d 100% 0d 25-Jun-14 03-Aug-14 10-Jun-14 A 01-Jul-14 A $0 $0

DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At 
LHS

21d 100% 0d 03-Aug-14 27-Aug-14 14-Jul-14 A 04-Aug-14 A $0 $0

DST0620 Waterline 300 mm Main pipeline from Sta. 0+034 to Sta. 1+250 21d 100% 0d 02-Sep-14 A 15-Sep-14 A $0 $0

Rock Cutting in SlopeRock Cutting in Slope 21d 0d 01-Jun-14 24-Jun-14 15-Jun-14 A 03-Jul-14 A $0 $0

DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

21d 100% 0d 01-Jun-14 24-Jun-14 15-Jun-14 A 03-Jul-14 A $0 $0

Connection and ValvesConnection and Valves Chambers 145d 21d 28-Apr-14 15-Oct-14 27-Mar-14 A 29-Oct-14 88d $0 $0

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

03-Feb-14 A

15-May-14 A

20-Jan-15

29-Oct-14

29-Oct-14

15-Sep-14 A

03-Jul-14 A

29-Oct-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) 
From Sta. 9+700 to 12+120

21d 100% 0d 28-Apr-14 24-May-14 27-Mar-14 A 09-Jun-14 A $0 $0

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to 
Sta. 7+000 & from Sta.12+000 to 13+700

21d 100% 0d 08-Jun-14 A 12-Jun-14 A $0 $0

DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 0d 20-Jul-14 20-Aug-14 15-Jun-14 A 06-Aug-14 A $0 $0

DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 0d 17-Jun-14 20-Jul-14 15-Jun-14 A 06-Aug-14 A $0 $0

DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) 
From Sta. 2+000 to 5+000

21d 50% 11d 22-Jul-14 A 18-Oct-14 98d $0 $0

DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) 
for Seg. B

21d 100% 0d 22-Jul-14 A 12-Aug-14 A $0 $0

DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) 
From 1+000 to 2+900 & From Sta. 7+000 to 9+000

21d 100% 0d 03-Aug-14 A 21-Aug-14 A $0 $0

DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 0d 18-Aug-14 11-Sep-14 04-Aug-14 A 28-Aug-14 A $0 $0

DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 0d 25-Jun-14 04-Aug-14 04-Aug-14 A 28-Aug-14 A $0 $0

DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 100% 0d 12-Aug-14 06-Sep-14 12-Aug-14 A 10-Sep-14 A $0 $0

DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber
@ Sta.7+180

21d 100% 0d 16-Aug-14 09-Sep-14 12-Aug-14 A 15-Sep-14 A $0 $0

DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 100% 0d 04-Aug-14 28-Aug-14 12-Aug-14 A 10-Sep-14 A $0 $0

DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at 
Sta. 1+156

21d 50% 11d 19-Aug-14 13-Sep-14 08-Sep-14 A 18-Oct-14 20d $0 $0

DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at 
Sta. 1+170

21d 50% 11d 09-Sep-14 A 18-Oct-14 20d $0 $0

DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) 
From Sta. 0+034 To 1+250

21d 50% 11d 14-Sep-14 A 18-Oct-14 20d $0 $0

DST0778-new Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber 
Sta. 0+365 in TO #14

21d 100% 0d 14-Sep-14 A 25-Sep-14 A $0 $0

DST0770 Mechanical Detail for Shavi Shomron Main System Flow Monitoring 
Chamber at Sta. A 1+870 (TO.14)

21d 100% 0d 16-Sep-14 15-Oct-14 16-Sep-14 A 25-Sep-14 A $0 $0

DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 50% 11d 27-Aug-14 21-Sep-14 18-Sep-14 A 18-Oct-14 99d $0 $0

DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 50% 11d 03-Sep-14 28-Sep-14 18-Sep-14 A 18-Oct-14 63d $0 $0

DST0768 Nablus Connection Chamber @ St. B 0+040 21d 50% 11d 11-Sep-14 11-Oct-14 18-Sep-14 A 18-Oct-14 64d $0 $0

DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 
Beit Iba Road

21d 50% 11d 21-Sep-14 A 18-Oct-14 61d $0 $0

DST0730 Shavei Shamron Connection Chamber at Sta. A0+330 & Connect to 
Exist.B.S Pipe

21d 0% 21d 20-Aug-14 14-Sep-14 01-Oct-14 29-Oct-14 38d $0 $0

DST0660 Connection to the Existing WSP and Elevated Tank 21d 0% 21d 06-Jul-14 12-Aug-14 01-Oct-14 29-Oct-14 38d $0 $0

Material Submittals includMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 214d 11d 23-Dec-13 09-Jun-14 25-Dec-13 A 18-Oct-14 98d $0 $0

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labelin 214d 11d 23-Dec-13 09-Jun-14 25-Dec-13 A 18-Oct-14 98d $0 $0

DST0780 Steel pipeline 300 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0790 Steel pipeline 150 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0792 Pipe Fittings 21d 100% 0d 23-Dec-13 25-Jan-14 16-Jan-14 A 09-Feb-14 A $0 $0

DST0797 Gate valves 21d 100% 0d 21-Jan-14 16-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0895 Dismantling joints 21d 100% 0d 28-Jan-14 22-Feb-14 20-Jan-14 A 28-Jan-14 A $0 $0
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DST0798 Butterfly valves 21d 100% 0d 20-Jan-14 15-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0898 Identification Tape for water pipeline 21d 100% 0d 29-Jan-14 23-Feb-14 21-Jan-14 A 22-Jan-14 A $0 $0

DST0810 Ball valves 21d 100% 0d 22-Jan-14 17-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0865 Elecometer 266 Holiday detector 21d 100% 0d 25-Jan-14 18-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0935 Heavy duty frame and cover 21d 100% 0d 01-Apr-14 26-Apr-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0870 Combination air release valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 02-Feb-14 A $0 $0

DST0910 Strainers. 21d 100% 0d 03-Feb-14 27-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0874 Air Release Valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0930 Pressure relief valves. 21d 100% 0d 05-Feb-14 02-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0820 Pipe Flanges 21d 100% 0d 18-Feb-14 15-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0975 UPVC pipe for drainage 21d 100% 0d 30-Mar-14 23-Apr-14 03-Feb-14 A 04-Feb-14 A $0 $0

DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 0d 24-Mar-14 16-Apr-14 10-Feb-14 A 16-Apr-14 A $0 $0

DST0970 Flow Control Valves 21d 100% 0d 17-Mar-14 09-Apr-14 10-Feb-14 A 20-Feb-14 A $0 $0

DST0970-new Pressure Reducing Valves 21d 100% 0d 05-Feb-14 02-Mar-14 10-Feb-14 A 02-Apr-14 A $0 $0

DST0795 Shrinkable Sheet 21d 100% 0d 18-Jan-14 12-Feb-14 18-Feb-14 A 23-Feb-14 A $0 $0

DST0972-new Washout Flap Valve 21d 100% 0d 01-Mar-14 25-Mar-14 20-Feb-14 A 25-Feb-14 A $0 $0

DST0974-new Check Valve 21d 100% 0d 01-Mar-14 25-Mar-14 02-Mar-14 A 03-Mar-14 A $0 $0

DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside 
Chambers

21d 100% 0d 01-Mar-14 25-Mar-14 13-Mar-14 A 30-Mar-14 A $0 $0

DST0976-new Bolts, Nuts& Washers 21d 100% 0d 01-Mar-14 25-Mar-14 23-Mar-14 A 05-May-14 A $0 $0

DST0920 Electro-Magnetic Flow Meters 21d 100% 0d 03-May-14 26-May-14 21-Apr-14 A 09-Jun-14 A $0 $0

DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 0d 17-May-14 09-Jun-14 08-May-14 A 18-May-14 A $0 $0

DST0940 Pressure Gauges 21d 100% 0d 17-May-14 09-Jun-14 12-May-14 A 21-Aug-14 A $0 $0

DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 0d 23-Jul-14 A 04-Aug-14 A $0 $0

DST0960-new Adjustable Support for pipes & Fittings inside chambers 21d 100% 0d 20-Aug-14 A 16-Sep-14 A $0 $0

DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 0d 27-Aug-14 A 28-Aug-14 A $0 $0

DST0975-new Galvanized Manhole ladder 21d 50% 11d 27-Aug-14 A 18-Oct-14 98d $0 $0

DST0980-new Measuring Ranges for Pressure Gauges 5d 100% 0d 09-Sep-14 A 16-Sep-14 A $0 $0

Material Submittals civilMaterial Submittals civil 152d 0d 18-Jan-14 09-Jun-14 15-Jan-14 A 22-Jul-14 A $0 $0

DST1015 Bedding material 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1018 Backfilling material (Basecourse and single size) 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0
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DST1100 Prime Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1110 Tack Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1042 Cold Bituminous material 21d 100% 0d 29-Jan-14 23-Feb-14 26-Jan-14 A 26-Jan-14 A $0 $0

DST1130 Asphalt -Mix Design 21d 100% 0d 18-Feb-14 15-Mar-14 28-Jan-14 A 06-Feb-14 A $0 $0

DST1010 Concrete Mix Design including Cement type 21d 100% 0d 18-Jan-14 12-Feb-14 30-Jan-14 A 26-Feb-14 A $0 $0

DST1030 Steel Reinforcement 21d 100% 0d 01-Mar-14 25-Mar-14 02-Feb-14 A 06-Feb-14 A $0 $0

DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 0d 01-Mar-14 25-Mar-14 02-Mar-14 A 18-Mar-14 A $0 $0

DST1028 Concrete Formwork Tie Rods 21d 100% 0d 01-Mar-14 25-Mar-14 04-Mar-14 A 18-Mar-14 A $0 $0

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & 
Israeli Roads

21d 100% 0d 01-Mar-14 25-Mar-14 05-Mar-14 A 16-Apr-14 A $0 $0

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With 
Non-Shrink Grout

21d 100% 0d 17-May-14 09-Jun-14 08-May-14 A 27-May-14 A $0 $0

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 0d 29-May-14 A 22-Jul-14 A $0 $0

ProcurementsProcurements 212d 11d 26-Jan-14 03-Sep-14 20-Jan-14 A 20-Oct-14 30d $0 $0

OrderOrder 134d 0d 26-Jan-14 12-Jun-14 20-Jan-14 A 19-Jun-14 A $0 $0

DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 0d 26-Jan-14 20-Jan-14 A $0 $0

DST1170 Start Order valves and other related materials 0d 100% 0d 12-Jun-14 19-Jun-14 A $0 $0

ManufacturingManufacturing 174d 11d 02-Mar-14 03-Sep-14 20-Jan-14 A 20-Oct-14 30d $0 $0

DST1190 300 mm,150 mm  pipes and fittings 29d 100% 0d 02-Mar-14 04-Apr-14 20-Jan-14 A 11-Mar-14 A $0 $0

DST1200 Valves and other related materials 70d 85% 11d 12-Jun-14 03-Sep-14 22-Jun-14 A 20-Oct-14 30d $0 $0

DeliveryDelivery 157d 0d 31-Mar-14 03-Sep-14 11-Mar-14 A 20-Oct-14 30d $0 $0

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 0d 31-Mar-14 11-Mar-14 A $0 $0

DST1220 Start Delivery valves and other related materials 0d 0% 0d 03-Sep-14 20-Oct-14 30d $0 $0

TestingTesting 2d 0d 24-Mar-14 25-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

DST1230 300 mm,150 mm  pipes and fittings 2d 100% 0d 24-Mar-14 25-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

Construction WorkConstruction Work 285d 112d 10-Apr-14 18-Feb-15 19-Jan-14 A 20-Jan-15 36d $6,067,926 $3,782,461

Implement traffic controlImplement traffic control 5d 0d 10-Apr-14 16-Apr-14 19-Jan-14 A 23-Mar-14 A $0 $0

DST1240 Start Implement traffic control and safety plan 5d 100% 0d 10-Apr-14 16-Apr-14 19-Jan-14 A 23-Mar-14 A $0 $0

Main pipelineMain pipeline 274d 112d 22-Apr-14 18-Feb-15 26-Mar-14 A 20-Jan-15 36d $6,067,926 $3,782,461

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 184d 22d 22-Apr-14 16-Sep-14 26-Mar-14 A 23-Oct-14 126d $911,716 $823,576

300 mm Main pipelin300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 180d 20d 24-Apr-14 14-Sep-14 06-Apr-14 A 21-Oct-14 128d $541,854 $460,764

Safety and RemoSafety and Remove Asphalt 78d 11d 24-Apr-14 09-Aug-14 06-Apr-14 A 19-Oct-14 83d $0 $0
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DST1570 Maintain traffic control and safety plan 78d 85.92% 11d 24-Apr-14 09-Aug-14 06-Apr-14 A 19-Oct-14 83d $0 $0

DST1580 Remove Asphalt 7d 100% 0d 03-May-14 11-May-14 07-Apr-14 A 29-Apr-14 A $0 $0

Pipe InstallationPipe Installation 72d 0d 04-May-14 30-Jun-14 07-Apr-14 A 29-May-14 A $291,004 $291,004

DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) 
and road crossing

19d 100% 0d 04-May-14 26-May-14 07-Apr-14 A 30-Apr-14 A $32,000 $32,000

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

19d 100% 0d 04-May-14 26-May-14 08-Apr-14 A 30-Apr-14 A $224,528 $224,528

DST1620 Compact Approved Backfill material ,sub base / base course above 
pipeline

19d 100% 0d 04-May-14 26-May-14 08-Apr-14 A 30-Apr-14 A $25,381 $25,381

DST1610 Casting concrete as encasement around the main pipeline from Sta. 
A10+360 and Sta. A10+433 (107 LM)

19d 100% 0d 17-May-14 07-Jun-14 20-Apr-14 A 22-Apr-14 A $9,095 $9,095

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 0d 29-Jun-14 30-Jun-14 29-May-14 A 29-May-14 A $0 $0

Civil Chamber woCivil Chamber work 95d 11d 12-Jun-14 11-Sep-14 26-May-14 A 19-Oct-14 98d $198,050 $128,510

DST1630 Construct -  Gate Valve chamber @ Sta. A9+941 14d 100% 0d 12-Jun-14 29-Jun-14 26-May-14 A 15-Jul-14 A $7,425 $7,425

DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 
11+187

18d 100% 0d 07-Aug-14 28-Aug-14 02-Jun-14 A 23-Jun-14 A $49,100 $49,100

DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 (Precast) 14d 100% 0d 02-Jul-14 28-Jul-14 15-Jul-14 A 20-Jul-14 A $7,425 $7,425

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & 
connect to exist.

12d 8% 11d 28-Aug-14 11-Sep-14 04-Aug-14 A 19-Oct-14 65d $72,000 $5,763

DST1640 Construct-Air Valve chamber @ Sta. A9+928 (Precast) 14d 96.99% 0d 15-Jun-14 02-Jul-14 08-Sep-14 A 01-Oct-14 109d $14,100 $13,676

DST1650 Construct - Wash out Valve chamber @ A10+889 14d 94% 1d 28-Jul-14 17-Aug-14 15-Sep-14 A 01-Oct-14 87d $48,000 $45,121

TestingTesting 78d 2d 04-Aug-14 14-Sep-14 05-May-14 A 21-Oct-14 104d $0 $0

DST1674 Radiograph Testing 2d 100% 0d 04-Aug-14 06-Aug-14 05-May-14 A 05-May-14 A $0 $0

DST1676 Pressure Testing 2d 0% 2d 11-Sep-14 14-Sep-14 19-Oct-14 21-Oct-14 77d $0 $0

ReinstatementReinstatement 4d 1d 18-Aug-14 21-Aug-14 30-Apr-14 A 01-Oct-14 93d $52,800 $41,250

DST1680 Asphalt reinstatement 4d 78.02% 1d 18-Aug-14 21-Aug-14 30-Apr-14 A 01-Oct-14 93d $52,800 $41,250

300 mm Main pipelin300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 184d 22d 22-Apr-14 16-Sep-14 26-Mar-14 A 23-Oct-14 118d $369,862 $362,812

Safety and RemoSafety and Remove Asphalt 75d 15d 23-Apr-14 04-Aug-14 26-Mar-14 A 23-Oct-14 77d $0 $0

DST1682 Maintain traffic control and safety plan 63d 70% 15d 08-May-14 04-Aug-14 26-Mar-14 A 23-Oct-14 77d $0 $0

DST1690 Remove Asphalt 7d 100% 0d 23-Apr-14 30-Apr-14 26-Mar-14 A 11-May-14 A $0 $0

Pipe InstallationPipe Installation 19d 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $288,862 $288,862

DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) 
and road crossing(Sta. 12+562.11 to Sta. 12+578.42

19d 100% 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $35,262 $35,262

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

19d 100% 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $226,400 $226,400

DST1730 Compact Approved Backfill material ,sub base / base course above 
pipeline

19d 100% 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $27,200 $27,200

Civil Chamber woCivil Chamber work 18d 4d 12-Aug-14 02-Sep-14 25-Aug-14 A 05-Oct-14 99d $28,200 $21,150

DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 4d 12-Aug-14 28-Aug-14 25-Aug-14 A 05-Oct-14 86d $14,100 $10,575
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DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 4d 17-Aug-14 02-Sep-14 25-Aug-14 A 05-Oct-14 86d $14,100 $10,575

DST1765-new Al Foudqumiya Connection Chamber at Sta. 12+143 14d 94% 1d 28-Aug-14 A 01-Oct-14 101d $0 $0

TestingTesting 184d 2d 22-Apr-14 16-Sep-14 30-Mar-14 A 23-Oct-14 104d $0 $0

DST1772 Radiograph Testing 2d 100% 0d 22-Apr-14 23-Apr-14 30-Mar-14 A 07-May-14 A $0 $0

DST1774 Pressure Testing 2d 0% 2d 14-Sep-14 16-Sep-14 21-Oct-14 23-Oct-14 77d $0 $0

ReinstatementReinstatement 4d 0d 22-Jul-14 02-Aug-14 04-May-14 A 02-Jun-14 A $52,800 $52,800

DST1778 Asphalt reinstatement 4d 100% 0d 22-Jul-14 02-Aug-14 04-May-14 A 02-Jun-14 A $52,800 $52,800

Phase Two  300 mm MaPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Are 160d 25d 19-May-14 18-Sep-14 11-May-14 A 26-Oct-14 106d $63,295 $63,295

Safety and Remove Safety and Remove Asphalt 38d 17d 07-Jun-14 04-Aug-14 11-May-14 A 26-Oct-14 77d $0 $0

DST1850 Maintain traffic control and safety plan 26d 100% 17d 21-Jun-14 04-Aug-14 11-May-14 A 26-Oct-14 77d $0 $0

DST1860 Remove Asphalt 3d 100% 0d 07-Jun-14 10-Jun-14 12-May-14 A 15-May-14 A $0 $0

Pipe InstallationPipe Installation 28d 0d 19-May-14 15-Jun-14 13-May-14 A 24-May-14 A $54,913 $54,913

DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) 
and road crossing

6d 100% 0d 08-Jun-14 15-Jun-14 13-May-14 A 15-May-14 A $5,080 $5,080

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

6d 100% 0d 08-Jun-14 15-Jun-14 13-May-14 A 15-May-14 A $35,451 $35,451

DST1890 Compact Approved Backfill material ,sub base / base course above 
pipeline

6d 100% 0d 08-Jun-14 15-Jun-14 13-May-14 A 15-May-14 A $3,842 $3,842

DST1885 Casting Concrete as Encasement around the Main Pipeline or Single 
Size if required (from Sta. 13+055 to Sta. 13+083)

6d 100% 0d 19-May-14 25-May-14 15-May-14 A 15-May-14 A $2,380 $2,380

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 0d 19-May-14 20-May-14 24-May-14 A 24-May-14 A $8,160 $8,160

TestingTesting 2d 2d 16-Sep-14 18-Sep-14 23-Oct-14 26-Oct-14 77d $0 $0

DST1894 Pressure Testing 2d 0% 2d 16-Sep-14 18-Sep-14 23-Oct-14 26-Oct-14 77d $0 $0

ReinstatementReinstatement 2d 0d 09-Jun-14 11-Jun-14 02-Jun-14 A 02-Jun-14 A $8,382 $8,382

DST1898 Asphalt reinstatement 2d 100% 0d 09-Jun-14 11-Jun-14 02-Jun-14 A 02-Jun-14 A $8,382 $8,382

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Ar 114d 3d 10-May-14 14-Sep-14 15-May-14 A 04-Oct-14 106d $236,663 $225,069

Safety and Remove Safety and Remove Asphalt 88d 3d 10-May-14 03-Sep-14 15-May-14 A 04-Oct-14 106d $0 $0

DST1900 Maintain traffic control and Safety plan 88d 96.93% 3d 10-May-14 03-Sep-14 15-May-14 A 04-Oct-14 106d $0 $0

DST1910 Remove Asphalt 4d 100% 0d 10-May-14 13-May-14 15-May-14 A 22-May-14 A $0 $0

Pipe InstallationPipe Installation 63d 0d 17-May-14 01-Jul-14 15-May-14 A 24-May-14 A $99,315 $98,315

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) 
and road crossing

10d 100% 0d 17-May-14 27-May-14 15-May-14 A 24-May-14 A $11,120 $11,120

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel 
pipe include testing

10d 100% 0d 17-May-14 27-May-14 17-May-14 A 24-May-14 A $78,709 $78,202

DST1940 Compact Approved Backfill material ,sub base / base course above 
pipeline

10d 100% 0d 17-May-14 27-May-14 17-May-14 A 24-May-14 A $9,486 $8,993

DST1938 Future connection  at  A13+625 1d 100% 0d 30-Jun-14 01-Jul-14 20-May-14 A 20-May-14 A $0 $0
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Civil Chamber workCivil Chamber work 43d 1d 16-Aug-14 11-Sep-14 05-Jun-14 A 01-Oct-14 78d $119,000 $115,996

DST2030 Construct - Gate Valve chamber  at  A13+617 5d 100% 0d 18-Aug-14 24-Aug-14 05-Jun-14 A 28-Aug-14 A $0 $0

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 100% 0d 24-Aug-14 09-Sep-14 09-Jun-14 A 12-Jul-14 A $35,000 $35,000

DST1970 Construct Al Asasa connection chamber at Sta. A13+608 & connect to 
exist. Pipes

14d 96.99% 0d 26-Aug-14 11-Sep-14 25-Jun-14 A 01-Oct-14 76d $60,000 $58,196

DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 95% 1d 16-Aug-14 01-Sep-14 13-Aug-14 A 01-Oct-14 78d $24,000 $22,800

TestingTesting 2d 2d 11-Sep-14 14-Sep-14 01-Oct-14 04-Oct-14 78d $0 $0

DST1977 Pressure Testing 2d 0% 2d 11-Sep-14 14-Sep-14 01-Oct-14 04-Oct-14 78d $0 $0

ReinstatementReinstatement 5d 2d 11-Jun-14 17-Jun-14 02-Jun-14 A 04-Oct-14 107d $18,348 $10,758

DST1979 Asphalt reinstatement 5d 56% 2d 11-Jun-14 17-Jun-14 02-Jun-14 A 04-Oct-14 107d $18,348 $10,758

Phase Four  from Sta. APhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 179d 39d 29-May-14 13-Dec-14 25-May-14 A 08-Nov-14 109d $1,464,751 $1,324,827

300 mm Main pipelin300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 132d 5d 29-May-14 19-Nov-14 25-May-14 A 11-Oct-14 104d $528,688 $525,725

Safety and RemoSafety and Remove Exist. concrete ditch 68d 5d 26-Aug-14 19-Nov-14 25-May-14 A 11-Oct-14 78d $0 $0

DST2260 Maintain traffic control and safety plan 68d 93.09% 5d 26-Aug-14 19-Nov-14 25-May-14 A 11-Oct-14 78d $0 $0

DST2270 Remove Exist. concrete ditch 9d 100% 0d 26-Aug-14 06-Sep-14 26-May-14 A 17-Jun-14 A $0 $0

Pipe InstallationPipe Installation 22d 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $408,307 $408,307

DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) 
and road crossing

22d 100% 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $35,660 $35,660

DST2300 Install 300 mm schedule 20  Steel Pipe Include testing 22d 100% 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $221,092 $221,092

DST2310 Casting concrete as encasement around the main pipeline or single size 
if required

22d 100% 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $151,555 $151,555

Civil Chamber woCivil Chamber work 14d 0d 23-Aug-14 08-Sep-14 31-Aug-14 A 03-Sep-14 A $28,200 $28,200

DST2340 Construct -  Air Valve chamber @ 6+ 6+332 14d 100% 0d 23-Aug-14 08-Sep-14 31-Aug-14 A 03-Sep-14 A $28,200 $28,200

TestingTesting 2d 2d 14-Sep-14 16-Sep-14 04-Oct-14 11-Oct-14 78d $0 $0

DST2354 Pressure Testing 2d 0% 2d 14-Sep-14 16-Sep-14 04-Oct-14 11-Oct-14 78d $0 $0

ReinstatementReinstatement 63d 1d 21-Oct-14 03-Nov-14 31-May-14 A 01-Oct-14 108d $92,181 $89,218

DST2356 Concrete Reinstatement 12d 93.99% 1d 21-Oct-14 03-Nov-14 31-May-14 A 01-Oct-14 108d $92,181 $86,644

DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 0d 11-Aug-14 A 11-Aug-14 A $0 $2,574

300 mm Main pipelin300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 158d 19d 18-Jun-14 23-Nov-14 17-Jun-14 A 19-Oct-14 100d $412,163 $359,449

Safety and RemoSafety and Remove Exist. concrete ditch 117d 12d 18-Jun-14 23-Nov-14 17-Jun-14 A 19-Oct-14 73d $0 $0

DST2360 Maintain Traffic Control and Safety Plan 117d 89.9% 12d 18-Jun-14 23-Nov-14 17-Jun-14 A 19-Oct-14 73d $0 $0

DST2370 Remove Exist. concrete ditch 9d 100% 0d 23-Jun-14 05-Jul-14 17-Jun-14 A 30-Jun-14 A $0 $0

Pipe InstallationPipe Installation 31d 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $299,098 $293,998
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DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) 
and road crossing

18d 100% 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $31,500 $26,400

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $163,680 $163,680

DST2410 Casting concrete as encasement around the main pipeline or single size 
if required

18d 100% 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $98,260 $98,260

DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 0d 30-Jun-14 A 30-Jun-14 A $2,870 $2,870

DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 1d 100% 0d 30-Jun-14 A 30-Jun-14 A $2,788 $2,788

Civil Chamber woCivil Chamber work 36d 10d 13-Aug-14 15-Sep-14 31-Aug-14 A 16-Oct-14 67d $38,100 $21,300

DST2430 Construct -   Air Valve chamber @ 5+110 14d 100% 0d 13-Aug-14 30-Aug-14 31-Aug-14 A 03-Sep-14 A $14,100 $14,100

DST2442 Construct - Wash out Valve chamber @ Sta. A3+924 14d 30% 10d 30-Aug-14 15-Sep-14 29-Sep-14 A 16-Oct-14 67d $24,000 $7,200

TestingTesting 85d 3d 27-Jul-14 17-Sep-14 19-Jun-14 A 19-Oct-14 98d $0 $0

DST2444 Radiograph Testing 2d 100% 0d 27-Jul-14 28-Jul-14 19-Jun-14 A 19-Jun-14 A $0 $0

DST2446 Pressure Testing 2d 0% 2d 15-Sep-14 17-Sep-14 16-Oct-14 19-Oct-14 73d $0 $0

ReinstatementReinstatement 54d 6d 04-Nov-14 23-Nov-14 05-Aug-14 A 13-Oct-14 81d $74,965 $44,151

DST2448 Concrete Reinstatement 15d 58% 6d 04-Nov-14 23-Nov-14 05-Aug-14 A 13-Oct-14 81d $74,965 $39,861

DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 0d 11-Aug-14 A 11-Aug-14 A $0 $4,290

300 mm Main pipelin300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 131d 39d 26-Jul-14 13-Dec-14 30-Jun-14 A 08-Nov-14 109d $523,900 $439,654

Safety and RemoSafety and Remove Exist. concrete ditch 74d 29d 26-Jul-14 13-Dec-14 30-Jun-14 A 08-Nov-14 73d $0 $0

DST2450 Maintain traffic control and safety plan 74d 40% 29d 26-Jul-14 13-Dec-14 30-Jun-14 A 08-Nov-14 73d $0 $0

DST2460 Remove Exist. concrete ditch 9d 100% 0d 26-Jul-14 10-Aug-14 16-Jul-14 A 16-Jul-14 A $0 $0

Pipe InstallationPipe Installation 49d 0d 28-Jul-14 23-Aug-14 01-Jul-14 A 17-Jul-14 A $275,801 $275,716

DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) 
and road crossing(2+319.78 to Sta. 2+299)(20.78m)

19d 100% 0d 28-Jul-14 23-Aug-14 01-Jul-14 A 17-Jul-14 A $27,980 $27,980

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 100% 0d 28-Jul-14 23-Aug-14 01-Jul-14 A 16-Jul-14 A $148,800 $148,800

DST2500 Casting concrete as encasement around the main pipeline or single size 
if required

19d 100% 0d 28-Jul-14 23-Aug-14 02-Jul-14 A 16-Jul-14 A $96,985 $96,985

DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 
2+961 to Sta. 2+936

19d 100% 0d 03-Jul-14 A 09-Jul-14 A $1,033 $1,033

DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 19d 100% 0d 03-Jul-14 A 09-Jul-14 A $1,003 $918

Civil Chamber woCivil Chamber work 33d 1d 23-Aug-14 14-Oct-14 02-Aug-14 A 02-Oct-14 84d $172,100 $163,938

DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 20d 100% 0d 27-Aug-14 20-Sep-14 02-Aug-14 A 07-Sep-14 A $49,100 $49,100

DST2540 Construct - Butterfly Valve chamber @ 2+952 14d 100% 0d 06-Sep-14 22-Sep-14 10-Aug-14 A 07-Sep-14 A $35,000 $35,000

DST2520 Construct -Wash out chamber @2+936 14d 90% 1d 23-Aug-14 08-Sep-14 13-Aug-14 A 02-Oct-14 84d $24,000 $21,600

DST2550 Construct Sabastia connection chamber at Sta. A2+320 & connect to 
exist.WSP

14d 91% 1d 23-Sep-14 14-Oct-14 01-Sep-14 A 02-Oct-14 75d $64,000 $58,238

TestingTesting 21d 21d 24-Aug-14 16-Oct-14 01-Oct-14 21-Oct-14 98d $0 $0
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DST2553 Radiograph Testing 2d 0% 2d 24-Aug-14 25-Aug-14 01-Oct-14 02-Oct-14 84d $0 $0

DST2555 Pressure Testing 2d 0% 2d 14-Oct-14 16-Oct-14 19-Oct-14 21-Oct-14 73d $0 $0

ReinstatementReinstatement 89d 29d 24-Nov-14 13-Dec-14 14-Jul-14 A 08-Nov-14 80d $75,999 $0

DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 1d 14-Jul-14 A 01-Oct-14 108d $0 $0

DST2557 Concrete Reinstatement 15d 0% 15d 24-Nov-14 13-Dec-14 21-Oct-14 08-Nov-14 73d $75,999 $0

Phase Five  300 mm MaPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area 119d 12d 28-Jul-14 28-Dec-14 15-Jul-14 A 12-Oct-14 108d $311,835 $309,270

Safety and Remove Safety and Remove Exist. concrete ditch 83d 0d 28-Jul-14 28-Dec-14 15-Jul-14 A 01-Oct-14 40d $0 $0

DST2560 Maintain traffic control and safety plan 83d 20% 0d 28-Jul-14 28-Dec-14 15-Jul-14 A 01-Oct-14 40d $0 $0

DST2570 Remove Exist. concrete ditch 5d 100% 0d 23-Aug-14 28-Aug-14 17-Jul-14 A 09-Aug-14 A $0 $0

Pipe InstallationPipe Installation 68d 0d 24-Aug-14 10-Sep-14 17-Jul-14 A 29-Sep-14 A $243,450 $241,167

DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) 
and road crossing(Sta.1+239 to sta. 1+224)

15d 100% 0d 24-Aug-14 10-Sep-14 17-Jul-14 A 09-Aug-14 A $24,000 $24,000

DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 100% 0d 24-Aug-14 10-Sep-14 19-Jul-14 A 09-Aug-14 A $130,200 $130,200

DST2610 Casting concrete as encasement around the main pipeline or single size 
if required

15d 100% 0d 24-Aug-14 10-Sep-14 20-Jul-14 A 09-Aug-14 A $89,250 $85,000

DST2620-new Bedding from Sta. 1+413 to Sta. 1+360 (53m) 15d 100% 0d 07-Aug-14 A 07-Aug-14 A $0 $928

DST2630-new Backfilling from Sta. 1+413 to Sta. 1+360 ( 53m) 15d 100% 0d 07-Aug-14 A 07-Aug-14 A $0 $901

DST2635-new Bedding from sta.1+224 to Sta.1+220 15d 100% 0d 29-Sep-14 A 29-Sep-14 A $0 $70

DST2640-new Backfilling from Sta.1+224 to Sta.1+221 15d 100% 0d 29-Sep-14 A 29-Sep-14 A $0 $68

Civil Chamber workCivil Chamber work 14d 0d 10-Sep-14 27-Sep-14 15-Sep-14 A 01-Oct-14 40d $14,100 $13,819

DST2650 Construct -  Air Valve chamber @ @ 1+389 14d 98.01% 0d 10-Sep-14 27-Sep-14 15-Sep-14 A 01-Oct-14 40d $14,100 $13,819

TestingTesting 12d 12d 10-Sep-14 29-Sep-14 01-Oct-14 12-Oct-14 108d $0 $0

DST2652 Radiograph Testing 2d 0% 2d 10-Sep-14 12-Sep-14 01-Oct-14 02-Oct-14 85d $0 $0

DST2654 Pressure Testing 2d 0% 2d 27-Sep-14 29-Sep-14 05-Oct-14 12-Oct-14 82d $0 $0

ReinstatementReinstatement 10d 0d 14-Dec-14 28-Dec-14 27-Aug-14 A 28-Aug-14 A $54,285 $54,285

DST2656 Concrete Reinstatement 10d 100% 0d 14-Dec-14 28-Dec-14 27-Aug-14 A 28-Aug-14 A $54,285 $54,285

Phase Six 300 mm MainPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C 60d 14d 15-Sep-14 17-Jan-15 09-Aug-14 A 14-Oct-14 126d $191,767 $183,712

Safety and Remove Safety and Remove Exist. concrete ditch 25d 8d 15-Sep-14 17-Jan-15 09-Aug-14 A 14-Oct-14 82d $0 $0

DST1980 Maintain traffic control and safety plan 25d 68.34% 8d 15-Sep-14 17-Jan-15 09-Aug-14 A 14-Oct-14 82d $0 $0

DST1990 Remove Exist. concrete ditch 4d 100% 0d 16-Sep-14 21-Sep-14 10-Aug-14 A 17-Aug-14 A $0 $0

Pipe InstallationPipe Installation 16d 0d 04-Oct-14 20-Oct-14 10-Aug-14 A 19-Aug-14 A $159,328 $156,139

DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) 
and Road Crossing

10d 100% 0d 04-Oct-14 20-Oct-14 10-Aug-14 A 18-Aug-14 A $18,880 $18,880

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

08-Nov-14

12-Oct-14

01-Oct-14

29-Sep-14 A

01-Oct-14

12-Oct-14

28-Aug-14 A

14-Oct-14

14-Oct-14

19-Aug-14 A

 Updated Construction Program
September 30, 2014

TO.13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 11 of 16 Date Revision Checked Approved
02-Oct-14

29



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 0d 04-Oct-14 20-Oct-14 11-Aug-14 A 18-Aug-14 A $83,328 $83,328

DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 0d 11-Aug-14 A 12-Aug-14 A $0 $1,418

DST2064-new Backfilling from Sta. 9+691 to Sta. 9+557 (134) 2d 100% 0d 11-Aug-14 A 12-Aug-14 A $0 $2,278

DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single 
Size if Required

10d 100% 0d 04-Oct-14 20-Oct-14 12-Aug-14 A 19-Aug-14 A $57,120 $50,235

TestingTesting 37d 2d 20-Oct-14 26-Oct-14 14-Aug-14 A 14-Oct-14 110d $0 $0

DST2032 Radiograph Testing 2d 100% 0d 20-Oct-14 22-Oct-14 14-Aug-14 A 14-Aug-14 A $0 $0

DST2034 Pressure Testing 2d 0% 2d 25-Oct-14 26-Oct-14 12-Oct-14 14-Oct-14 82d $0 $0

ReinstatementReinstatement 5d 1d 11-Jan-15 17-Jan-15 23-Sep-14 A 01-Oct-14 101d $32,439 $27,573

DST2036 Concrete Reinstatement 5d 85% 1d 11-Jan-15 17-Jan-15 23-Sep-14 A 01-Oct-14 101d $32,439 $27,573

Phase Seven 300 mm MPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area 65d 16d 20-Oct-14 28-Jan-15 14-Aug-14 A 16-Oct-14 132d $349,503 $343,762

Safety and Remove Safety and Remove Exist. concrete ditch 39d 3d 20-Oct-14 28-Jan-15 18-Aug-14 A 04-Oct-14 106d $0 $0

DST2040 Maintain traffic control and safety plan 39d 92.82% 3d 20-Oct-14 28-Jan-15 18-Aug-14 A 04-Oct-14 106d $0 $0

DST2050 Remove Exist. concrete ditch 5d 100% 0d 20-Oct-14 26-Oct-14 18-Aug-14 A 06-Sep-14 A $0 $0

Pipe InstallationPipe Installation 16d 0d 21-Oct-14 06-Nov-14 19-Aug-14 A 08-Sep-14 A $226,288 $232,971

DST2070 Trench excav. for 300 mm Main Pipeline Approx.(950 LM) Road 
Crossing(St.9+030-9+012)(18m)&(8+214.04-8+164)(50m)

14d 100% 0d 21-Oct-14 06-Nov-14 19-Aug-14 A 06-Sep-14 A $27,738 $27,738

DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 100% 0d 21-Oct-14 06-Nov-14 19-Aug-14 A 06-Sep-14 A $117,800 $117,800

DST2090 Casting concrete as encasement around the main pipeline or single size 
if required

14d 100% 0d 21-Oct-14 06-Nov-14 20-Aug-14 A 08-Sep-14 A $80,750 $80,750

DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 0d 21-Aug-14 A 26-Aug-14 A $0 $3,336

DST2076-new Backfilling from Sta. 9+011.7 to Sta. 8+814.8 (196.9 m) 14d 100% 0d 21-Aug-14 A 26-Aug-14 A $0 $3,347

Civil Chamber workCivil Chamber work 14d 3d 06-Nov-14 27-Nov-14 06-Sep-14 A 04-Oct-14 106d $74,100 $61,676

DST2120 Construct - AR/AV Valve chamber @ Sta.A8+885 14d 96.99% 0d 06-Nov-14 25-Nov-14 06-Sep-14 A 01-Oct-14 89d $14,100 $13,676

DST2130 Construct Bazzariya connection chamber at Sta. A8+206 14d 80% 3d 09-Nov-14 27-Nov-14 11-Sep-14 A 04-Oct-14 106d $60,000 $48,000

TestingTesting 38d 2d 06-Nov-14 27-Nov-14 14-Aug-14 A 16-Oct-14 110d $0 $0

DST2132 Radiograph Testing 2d 100% 0d 06-Nov-14 09-Nov-14 14-Aug-14 A 14-Aug-14 A $0 $0

DST2134 Pressure Testing 2d 0% 2d 25-Nov-14 27-Nov-14 14-Oct-14 16-Oct-14 82d $0 $0

ReinstatementReinstatement 9d 0d 18-Jan-15 28-Jan-15 24-Sep-14 A 29-Sep-14 A $49,115 $49,115

DST2136 Concrete Reinstatement 9d 100% 0d 18-Jan-15 28-Jan-15 24-Sep-14 A 29-Sep-14 A $49,115 $49,115

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area 88d 40d 06-Nov-14 18-Feb-15 06-Sep-14 A 09-Nov-14 108d $529,848 $327,163

Safety and Remove Safety and Remove Exist. concrete ditch 63d 30d 06-Nov-14 18-Feb-15 06-Sep-14 A 09-Nov-14 79d $0 $0

DST2140 Maintain traffic control and safety plan 63d 53% 30d 06-Nov-14 18-Feb-15 06-Sep-14 A 09-Nov-14 79d $0 $0
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DST2150 Remove Exist. concrete ditch 9d 100% 0d 06-Nov-14 18-Nov-14 07-Sep-14 A 21-Sep-14 A $0 $0

Pipe InstallationPipe Installation 29d 0d 08-Nov-14 29-Nov-14 07-Sep-14 A 20-Sep-14 A $260,033 $261,373

DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) 
and Road crossing(8+070.64 to Sta. 8+053.03)(17.61m)

14d 100% 0d 08-Nov-14 29-Nov-14 07-Sep-14 A 20-Sep-14 A $30,760 $30,760

DST2180 Install 300 mm Steel pipe schedule 20   include testing 14d 100% 0d 08-Nov-14 26-Nov-14 07-Sep-14 A 20-Sep-14 A $136,028 $136,028

DST2190 Casting concrete as encasement around the main pipeline or single size 
if required

14d 100% 0d 08-Nov-14 26-Nov-14 08-Sep-14 A 20-Sep-14 A $93,245 $93,245

DST2195-new Backfilling from Sta. 7+444 to Sta. 7+406 & Sta. 7+395 to Sta. 0+383 14d 100% 0d 17-Sep-14 A 17-Sep-14 A $0 $850

DST2205-new Bedding from sta. 7+094 to Sta. 7+020.95 14d 100% 0d 20-Sep-14 A 20-Sep-14 A $0 $490

DST2210-new Backfilling from sta. 7+094 to Sta. 7+020.96 14d 100% 0d 20-Sep-14 A 20-Sep-14 A $0 $0

Civil Chamber workCivil Chamber work 34d 13d 26-Nov-14 19-Jan-15 17-Sep-14 A 20-Oct-14 79d $213,100 $65,790

DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. 
A7+400

20d 68% 6d 01-Dec-14 30-Dec-14 17-Sep-14 A 13-Oct-14 85d $49,100 $33,388

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+170 14d 24% 11d 30-Dec-14 19-Jan-15 20-Sep-14 A 18-Oct-14 81d $80,000 $19,202

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. 
Pipeline

14d 10% 13d 13-Dec-14 03-Jan-15 27-Sep-14 A 20-Oct-14 79d $60,000 $6,000

DST2210 Construct - Wash out chamber @ Sta. A7+440 14d 30% 10d 26-Nov-14 15-Dec-14 29-Sep-14 A 16-Oct-14 82d $24,000 $7,200

TestingTesting 22d 22d 26-Nov-14 21-Jan-15 01-Oct-14 22-Oct-14 109d $0 $0

DST2253 Radiograph Testing 2d 0% 2d 26-Nov-14 28-Nov-14 01-Oct-14 02-Oct-14 92d $0 $0

DST2254 Pressure Testing 2d 0% 2d 19-Jan-15 21-Jan-15 20-Oct-14 22-Oct-14 79d $0 $0

ReinstatementReinstatement 15d 15d 31-Jan-15 18-Feb-15 22-Oct-14 09-Nov-14 79d $56,715 $0

DST2256 Concrete Reinstatement 15d 0% 15d 31-Jan-15 18-Feb-15 22-Oct-14 09-Nov-14 79d $56,715 $0

Phase Ten 300 mm MaiPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 112d 102d 21-Sep-14 A 10-Jan-15 29d $90,410 $90,410

Safety and Remove Safety and Remove Exist. concrete ditch 5d 5d 21-Sep-14 A 05-Oct-14 118d $0 $0

DST2808-new Maintain traffic Control and Safety Plan 5d 50% 5d 21-Sep-14 A 05-Oct-14 118d $0 $0

DST2809-new Remove Exist. concrete ditch 5d 100% 0d 21-Sep-14 A 24-Sep-14 A $0 $0

Pipe InstallationPipe Installation 7d 0d 21-Sep-14 A 24-Sep-14 A $90,410 $90,410

DST2810-new Install 300 mm schedule 20  Steel pipe include testing 6d 100% 0d 21-Sep-14 A 24-Sep-14 A $49,600 $49,600

DST2835-new Casting concrete as encasement around the main pipeline or single size 
if required

6d 100% 0d 21-Sep-14 A 24-Sep-14 A $32,810 $32,810

DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) 
and road crossing

6d 100% 0d 21-Sep-14 A 24-Sep-14 A $8,000 $8,000

TestingTesting 4d 4d 01-Oct-14 05-Oct-14 85d $0 $0

DST2846-new Radiograph Testing 2d 0% 2d 01-Oct-14 02-Oct-14 85d $0 $0

DST2847-new Pressure Testing 2d 0% 2d 04-Oct-14 05-Oct-14 85d $0 $0

ReinstatementReinstatement 5d 5d 03-Jan-15 10-Jan-15 20d $0 $0
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DST2848-new Concrete Reinstatement 5d 0% 5d 03-Jan-15 10-Jan-15 20d $0 $0

Phase Nine 300 mm MaPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area 99d 95d 10-Sep-14 10-Jan-15 24-Sep-14 A 03-Jan-15 28d $589,233 $29,259

Safety and Remove Safety and Remove Exist. concrete ditch 69d 69d 10-Sep-14 10-Jan-15 24-Sep-14 A 03-Jan-15 20d $0 $0

DST2660 Maintain Traffic Control and Safety Plan 64d 0% 69d 10-Sep-14 10-Jan-15 24-Sep-14 A 03-Jan-15 20d $0 $0

DST2670 Remove Exist. Concrete Ditch 5d 16% 4d 10-Sep-14 16-Sep-14 27-Sep-14 A 11-Oct-14 34d $0 $0

Pipe InstallationPipe Installation 21d 17d 11-Sep-14 05-Oct-14 27-Sep-14 A 25-Oct-14 23d $287,442 $29,259

DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) 
and road crossing

19d 16% 16d 11-Sep-14 04-Oct-14 27-Sep-14 A 23-Oct-14 24d $31,860 $5,097

DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 16% 16d 11-Sep-14 04-Oct-14 27-Sep-14 A 23-Oct-14 23d $151,032 $24,162

DST2735-new Bedding from Sta. 1+220 to Sta. 1+063 (157m) 2d 100% 0d 29-Sep-14 A 30-Sep-14 A $0 $0

DST2745-new Backfilling from Sta. 1+220 to Sta. 1+063 (157m) 2d 100% 0d 29-Sep-14 A 30-Sep-14 A $0 $0

DST2710 Casting concrete as encasement around the main pipeline or single size 
if required

17d 0% 17d 11-Sep-14 04-Oct-14 01-Oct-14 25-Oct-14 23d $104,550 $0

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 
1+080

1d 0% 1d 04-Oct-14 05-Oct-14 01-Oct-14 01-Oct-14 30d $0 $0

Civil Chamber workCivil Chamber work 49d 49d 05-Oct-14 09-Dec-14 18-Oct-14 20-Dec-14 20d $238,200 $0

DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 14d 0% 14d 05-Oct-14 26-Oct-14 18-Oct-14 03-Nov-14 20d $95,000 $0

DST2750 Construct - Air Valve chamber combined with Butterfly Valve @A1+000 20d 0% 20d 12-Oct-14 04-Nov-14 20-Oct-14 12-Nov-14 45d $49,100 $0

DST2730 Construct - Air Valve chamber  @ 1+117 14d 0% 14d 26-Oct-14 11-Nov-14 03-Nov-14 22-Nov-14 20d $14,100 $0

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 & 
connect to exist.B.S pipe

21d 0% 21d 11-Nov-14 09-Dec-14 22-Nov-14 20-Dec-14 20d $80,000 $0

TestingTesting 32d 32d 05-Oct-14 13-Nov-14 24-Oct-14 24-Nov-14 55d $0 $0

DST2760 Radiograph Testing 2d 0% 2d 05-Oct-14 06-Oct-14 24-Oct-14 26-Oct-14 61d $0 $0

DST2763 Pressure Testing 2d 0% 2d 11-Nov-14 13-Nov-14 22-Nov-14 24-Nov-14 39d $0 $0

ReinstatementReinstatement 9d 9d 29-Dec-14 10-Jan-15 20-Dec-14 03-Jan-15 20d $63,591 $0

DST2800 Concrete Reinstatement 9d 0% 9d 29-Dec-14 10-Jan-15 20-Dec-14 03-Jan-15 20d $63,591 $0

Phase Eleven 150 mm MPhase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 96d 96d 26-Nov-14 04-Feb-15 11-Oct-14 14-Jan-15 29d $364,680 $0

Safety and Milling ASafety and Milling Asphalt 74d 74d 26-Nov-14 04-Feb-15 11-Oct-14 14-Jan-15 20d $0 $0

DST1780 Maintain traffic control and safety plan 74d 0% 74d 26-Nov-14 04-Feb-15 11-Oct-14 14-Jan-15 20d $0 $0

DST1790 Remove Asphalt 4d 0% 4d 26-Nov-14 01-Dec-14 11-Oct-14 15-Oct-14 34d $0 $0

Pipe InstallationPipe Installation 20d 20d 27-Nov-14 23-Dec-14 23-Oct-14 17-Nov-14 52d $182,010 $0

DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / 
Segment B

12d 0% 12d 27-Nov-14 14-Dec-14 23-Oct-14 06-Nov-14 24d $15,750 $0

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel 
pipe include testing

12d 0% 12d 27-Nov-14 14-Dec-14 23-Oct-14 06-Nov-14 24d $83,250 $0

DST1830 Compact Approved Backfill material ,sub base / base course above 
pipeline

12d 0% 12d 27-Nov-14 14-Dec-14 26-Oct-14 08-Nov-14 23d $13,500 $0
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DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 1d 0% 1d 13-Dec-14 14-Dec-14 05-Nov-14 06-Nov-14 60d $0 $0

DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / 
Segment C

7d 0% 7d 14-Dec-14 23-Dec-14 06-Nov-14 16-Nov-14 53d $7,710 $0

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel 
pipe include testing

7d 0% 7d 14-Dec-14 23-Dec-14 06-Nov-14 16-Nov-14 53d $55,200 $0

DST1824 Compact Approved Backfill material ,sub base / base course above 
pipeline

7d 0% 7d 14-Dec-14 23-Dec-14 09-Nov-14 17-Nov-14 52d $6,600 $0

Civil Chamber workCivil Chamber work 22d 22d 14-Dec-14 13-Jan-15 06-Nov-14 06-Dec-14 27d $143,670 $0

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 12d 0% 12d 14-Dec-14 31-Dec-14 06-Nov-14 23-Nov-14 33d $65,000 $0

DST1826 Construct -Gate Valve chamber @B0+350 - B0+590 14d 0% 14d 14-Dec-14 04-Jan-15 09-Nov-14 26-Nov-14 30d $26,840 $0

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance (St. 
@ 0+018)

14d 0% 14d 20-Dec-14 10-Jan-15 13-Nov-14 01-Dec-14 30d $51,830 $0

DST1840 Connection to the existing WSP and elevated tank 14d 0% 14d 23-Dec-14 13-Jan-15 18-Nov-14 06-Dec-14 23d $0 $0

TestingTesting 21d 21d 25-Dec-14 17-Jan-15 18-Nov-14 08-Dec-14 62d $0 $0

DST1843 Radiograph Testing 2d 0% 2d 25-Dec-14 26-Dec-14 18-Nov-14 19-Nov-14 57d $0 $0

DST1846 Pressure Testing 2d 0% 2d 13-Jan-15 17-Jan-15 07-Dec-14 08-Dec-14 42d $0 $0

ReinstatementReinstatement 4d 4d 31-Jan-15 04-Feb-15 10-Jan-15 14-Jan-15 20d $39,000 $0

DST1849 Asphalt Reinstatement 4d 0% 4d 31-Jan-15 04-Feb-15 10-Jan-15 14-Jan-15 20d $39,000 $0

Rock Cutting in SlopeRock Cutting in Slope 27d 4d 15-Sep-14 20-Oct-14 28-May-14 A 11-Oct-14 96d $73,080 $62,118

DST1330 Rock Cut Slope Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

27d 85% 4d 15-Sep-14 20-Oct-14 28-May-14 A 11-Oct-14 96d $73,080 $62,118

Connection Valves in TConnection Valves in TO14 16d 16d 02-Dec-14 10-Dec-14 01-Oct-14 23-Oct-14 61d $363,250 $0

DST2830 Washout chamber 1d 0% 1d 02-Dec-14 03-Dec-14 01-Oct-14 01-Oct-14 71d $36,400 $0

DST2820 Combination Air Valve Chambers 1d 0% 1d 03-Dec-14 06-Dec-14 18-Oct-14 19-Oct-14 65d $59,400 $0

DST2840 Butterfly Valve chamber 1d 0% 1d 03-Dec-14 06-Dec-14 18-Oct-14 19-Oct-14 61d $28,000 $0

DST2850 Beit Iba connection 1d 0% 1d 06-Dec-14 07-Dec-14 19-Oct-14 20-Oct-14 61d $65,000 $0

DST2860 Qussin connection TO14 1d 0% 1d 07-Dec-14 08-Dec-14 20-Oct-14 21-Oct-14 61d $55,000 $0

DST2870 Nablus connection 1d 0% 1d 08-Dec-14 09-Dec-14 21-Oct-14 22-Oct-14 61d $54,450 $0

DST2875 Shavei Shamron connection chamber 1d 0% 1d 09-Dec-14 10-Dec-14 22-Oct-14 23-Oct-14 61d $65,000 $0

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 82d 82d 03-Jun-14 17-Feb-15 01-Oct-14 20-Jan-15 20d $527,896 $0

DST2886 Archeological findings 5d 0% 5d 03-Jun-14 08-Jun-14 01-Oct-14* 11-Oct-14 97d $7,246 $0

DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 15d 0% 15d 10-Sep-14 28-Sep-14 20-Oct-14 06-Nov-14 28d $0 $0

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 
1,2,3,4,5,6

21d 0% 21d 28-Sep-14 27-Oct-14 06-Nov-14 03-Dec-14 28d $145,225 $0

DST2884 Confined Space  Safety Test for Chambers phase 7,  8,9 and 10 13d 0% 13d 04-Jan-15 21-Jan-15 27-Nov-14 14-Dec-14 31d $0 $0

DST2890 Mech. Work including install valves fittings, and flushing pipes phase 
7,8,9 and 10

21d 0% 21d 13-Jan-15 12-Feb-15 13-Dec-14 11-Jan-15 23d $202,425 $0
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DST2910 Disinfection and Pressure Testing For Pipeline 14d 0% 14d 28-Jan-15 17-Feb-15 29-Dec-14 18-Jan-15 23d $10,000 $0

DST2900 Milling 2d 0% 2d 31-Jan-15 01-Feb-15 14-Jan-15 18-Jan-15 20d $20,000 $0

DST2920 5 cm  asphalt wearing Course 2d 0% 2d 02-Feb-15 03-Feb-15 18-Jan-15 20-Jan-15 20d $143,000 $0

Post Construction PhaPost Construction Phase 28d 28d 02-Feb-15 25-Feb-15 01-Jan-15 28-Jan-15 28d $61,991 $0

Post Construction SubmitPost Construction Submittals 0d 0d 25-Feb-15 25-Feb-15 28-Jan-15 28-Jan-15 21d $0 $0

DST2930 Start preparation Operation and maintenance manual 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST2940 Start preparation Training completion document 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST2950 Start preparation Warranties (to USAID) 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST2960 Start preparation Final Acceptance Certificate 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST2970 Start preparation Release of liens and waiver of debts and claims againts
the government

0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST2980 Start preparation Final payment 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST2990 Start preparation Final  Report 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 0% 0d 25-Feb-15 28-Jan-15 21d $0 $0

Start up, Training and comStart up, Training and commissioning 21d 21d 02-Feb-15 23-Feb-15 01-Jan-15 21-Jan-15 35d $0 $0

DST3020 Start up, Training and commissioning 21d 0% 21d 02-Feb-15 23-Feb-15 01-Jan-15 21-Jan-15 35d $0 $0

DemobilizationDemobilization 1d 1d 25-Feb-15 25-Feb-15 27-Jan-15 28-Jan-15 28d $61,991 $0

DST3040 Start Demobilization and  submitting close-out documents including 
as-built drawings

1d 0% 1d 25-Feb-15 25-Feb-15 27-Jan-15 28-Jan-15 28d $61,991 $0

Post Construction activitiePost Construction activities 8d 8d 18-Feb-15 25-Feb-15 20-Jan-15 28-Jan-15 28d $0 $0

DST3050 Walk through and check  Punch list 8d 0% 8d 18-Feb-15 25-Feb-15 20-Jan-15 28-Jan-15 28d $0 $0

DST3060 Start preparation as-built drawings 0d 0% 0d 25-Feb-15 28-Jan-15 28d $0 $0
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Activity ID Activity Name Original
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Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 450d 03-Dec-13 A 28-Jan-15

MilestonesMilestones 450d 03-Dec-13 A 28-Jan-15

General milestoneGeneral milestone 0d

Task Order DurationTask Order Duration 450d 03-Dec-13 A 28-Jan-15
DST0020 Project Duration  (Calendar  Days) 450d 73.37% 03-Dec-13 A 28-Jan-15
DST0030 Project Duration  (Working  Days) 341d 74.24% 03-Dec-13 A 28-Jan-15

Pre Construction MilestonPre Construction Milestones 0d

Mobilization MilestonesMobilization Milestones 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 18-Oct-14 18-Oct-14
DST0100 Finish Shop Drawing Submittal 0d 0% 18-Oct-14

Material MilestonesMaterial Milestones 0d 18-Oct-14 18-Oct-14
DST0110 Finish Material submittal 0d 0% 18-Oct-14

Construction MilestonesConstruction Milestones 0d

Pre Construction PhasPre Construction Phase 0d

Pre Construction SubmittPre Construction Submittals 0d

MobilizationMobilization 0d

Conformed Drawings andConformed Drawings and Coordination 0d

Construction PhaseConstruction Phase 266d 26-Mar-14 A 14-Jan-15

Construction SubmittalsConstruction Submittals 108d 22-Jul-14 A 29-Oct-14

Shop Drawing SubmittalsShop Drawing Submittals 108d 22-Jul-14 A 29-Oct-14

WaterlineWaterline 0d

Rock Cutting in SlopeRock Cutting in Slope 0d

Connection and ValveConnection and Valves Chambers 81d 22-Jul-14 A 29-Oct-14
DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 50% 22-Jul-14 A 18-Oct-14
DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 21d 50% 08-Sep-14 A 18-Oct-14
DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 21d 50% 09-Sep-14 A 18-Oct-14
DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) From Sta. 0+034 To 1+250 21d 50% 14-Sep-14 A 18-Oct-14
DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 50% 18-Sep-14 A 18-Oct-14
DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 50% 18-Sep-14 A 18-Oct-14
DST0768 Nablus Connection Chamber @ St. B 0+040 21d 50% 18-Sep-14 A 18-Oct-14
DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 Beit Iba Road 21d 50% 21-Sep-14 A 18-Oct-14
DST0730 Shavei Shamron Connection Chamber at Sta. A0+330 & Connect to Exist.B.S Pipe 21d 0% 01-Oct-14 29-Oct-14
DST0660 Connection to the Existing WSP and Elevated Tank 21d 0% 01-Oct-14 29-Oct-14

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 24d 27-Aug-14 A 18-Oct-14

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 21d 27-Aug-14 A 18-Oct-14
DST0975-new Galvanized Manhole ladder 21d 50% 27-Aug-14 A 18-Oct-14

Material Submittals civMaterial Submittals civil 0d

ProcurementsProcurements 100d 22-Jun-14 A 20-Oct-14

OrderOrder 0d

ManufacturingManufacturing 70d 22-Jun-14 A 20-Oct-14
DST1200 Valves and other related materials 70d 85% 22-Jun-14 A 20-Oct-14

DeliveryDelivery 0d 20-Oct-14 20-Oct-14
DST1220 Start Delivery valves and other related materials 0d 0% 20-Oct-14

TestingTesting 0d

Construction WorkConstruction Work 266d 26-Mar-14 A 14-Jan-15

Implement traffic controlImplement traffic control 0d

Main pipelineMain pipeline 266d 26-Mar-14 A 14-Jan-15

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 182d 26-Mar-14 A 23-Oct-14

300 mm Main pipeli300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 180d 06-Apr-14 A 21-Oct-14

Safety and RemoSafety and Remove Asphalt 78d 06-Apr-14 A 19-Oct-14
DST1570 Maintain traffic control and safety plan 78d 85.92% 06-Apr-14 A 19-Oct-14
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Pipe InstallationPipe Installation 0d

Civil Chamber woCivil Chamber work 55d 04-Aug-14 A 19-Oct-14
DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. 12d 8% 04-Aug-14 A 19-Oct-14
DST1640 Construct-Air Valve chamber @ Sta. A9+928 (Precast) 14d 96.99% 08-Sep-14 A 01-Oct-14
DST1650 Construct - Wash out Valve chamber @ A10+889 14d 94% 15-Sep-14 A 01-Oct-14

TestingTesting 2d 19-Oct-14 21-Oct-14
DST1676 Pressure Testing 2d 0% 19-Oct-14 21-Oct-14

ReinstatementReinstatement 4d 30-Apr-14 A 01-Oct-14
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 01-Oct-14

300 mm Main pipeli300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 167d 26-Mar-14 A 23-Oct-14

Safety and RemoSafety and Remove Asphalt 63d 26-Mar-14 A 23-Oct-14
DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 23-Oct-14

Pipe InstallationPipe Installation 0d

Civil Chamber woCivil Chamber work 18d 25-Aug-14 A 05-Oct-14
DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 25-Aug-14 A 05-Oct-14
DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 25-Aug-14 A 05-Oct-14
DST1765-new Al Foudqumiya Connection Chamber at Sta. 12+143 14d 94% 28-Aug-14 A 01-Oct-14

TestingTesting 2d 21-Oct-14 23-Oct-14
DST1774 Pressure Testing 2d 0% 21-Oct-14 23-Oct-14

ReinstatementReinstatement 0d

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 126d 11-May-14 A 26-Oct-14

Safety and RemoveSafety and Remove Asphalt 26d 11-May-14 A 26-Oct-14
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 26-Oct-14

Pipe InstallationPipe Installation 0d

TestingTesting 2d 23-Oct-14 26-Oct-14
DST1894 Pressure Testing 2d 0% 23-Oct-14 26-Oct-14

ReinstatementReinstatement 0d

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 148d 15-May-14 A 04-Oct-14

Safety and RemoveSafety and Remove Asphalt 88d 15-May-14 A 04-Oct-14
DST1900 Maintain traffic control and Safety plan 88d 96.93% 15-May-14 A 04-Oct-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 41d 25-Jun-14 A 01-Oct-14
DST1970 Construct Al Asasa connection chamber at Sta. A13+608 & connect to exist. Pipes 14d 96.99% 25-Jun-14 A 01-Oct-14
DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 95% 13-Aug-14 A 01-Oct-14

TestingTesting 2d 01-Oct-14 04-Oct-14
DST1977 Pressure Testing 2d 0% 01-Oct-14 04-Oct-14

ReinstatementReinstatement 5d 02-Jun-14 A 04-Oct-14
DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 04-Oct-14

Phase Four  from Sta. Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 158d 25-May-14 A 08-Nov-14

300 mm Main pipeli300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 85d 25-May-14 A 11-Oct-14

Safety and RemoSafety and Remove Exist. concrete ditch 68d 25-May-14 A 11-Oct-14
DST2260 Maintain traffic control and safety plan 68d 93.09% 25-May-14 A 11-Oct-14

Pipe InstallationPipe Installation 0d

Civil Chamber woCivil Chamber work 0d

TestingTesting 2d 04-Oct-14 11-Oct-14
DST2354 Pressure Testing 2d 0% 04-Oct-14 11-Oct-14

ReinstatementReinstatement 12d 31-May-14 A 01-Oct-14
DST2356 Concrete Reinstatement 12d 93.99% 31-May-14 A 01-Oct-14

300 mm Main pipeli300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 158d 17-Jun-14 A 19-Oct-14

Safety and RemoSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 19-Oct-14
DST2360 Maintain Traffic Control and Safety Plan 117d 89.9% 17-Jun-14 A 19-Oct-14

Pipe InstallationPipe Installation 0d
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Civil Chamber woCivil Chamber work 14d 29-Sep-14 A 16-Oct-14
DST2442 Construct - Wash out Valve chamber @ Sta. A3+924 14d 30% 29-Sep-14 A 16-Oct-14

TestingTesting 2d 16-Oct-14 19-Oct-14
DST2446 Pressure Testing 2d 0% 16-Oct-14 19-Oct-14

ReinstatementReinstatement 15d 05-Aug-14 A 13-Oct-14
DST2448 Concrete Reinstatement 15d 58% 05-Aug-14 A 13-Oct-14

300 mm Main pipeli300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 118d 30-Jun-14 A 08-Nov-14

Safety and RemoSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 08-Nov-14
DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 08-Nov-14

Pipe InstallationPipe Installation 0d

Civil Chamber woCivil Chamber work 26d 13-Aug-14 A 02-Oct-14
DST2520 Construct -Wash out chamber @2+936 14d 90% 13-Aug-14 A 02-Oct-14
DST2550 Construct Sabastia connection chamber at Sta. A2+320 & connect to exist.WSP 14d 91% 01-Sep-14 A 02-Oct-14

TestingTesting 21d 01-Oct-14 21-Oct-14
DST2553 Radiograph Testing 2d 0% 01-Oct-14 02-Oct-14
DST2555 Pressure Testing 2d 0% 19-Oct-14 21-Oct-14

ReinstatementReinstatement 89d 14-Jul-14 A 08-Nov-14
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 14-Jul-14 A 01-Oct-14
DST2557 Concrete Reinstatement 15d 0% 21-Oct-14 08-Nov-14

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 103d 15-Jul-14 A 12-Oct-14

Safety and RemoveSafety and Remove Exist. concrete ditch 83d 15-Jul-14 A 01-Oct-14
DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 01-Oct-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 14d 15-Sep-14 A 01-Oct-14
DST2650 Construct -  Air Valve chamber @ @ 1+389 14d 98.01% 15-Sep-14 A 01-Oct-14

TestingTesting 12d 01-Oct-14 12-Oct-14
DST2652 Radiograph Testing 2d 0% 01-Oct-14 02-Oct-14
DST2654 Pressure Testing 2d 0% 05-Oct-14 12-Oct-14

ReinstatementReinstatement 0d

Phase Six 300 mm MaiPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 60d 09-Aug-14 A 14-Oct-14

Safety and RemoveSafety and Remove Exist. concrete ditch 25d 09-Aug-14 A 14-Oct-14
DST1980 Maintain traffic control and safety plan 25d 68.34% 09-Aug-14 A 14-Oct-14

Pipe InstallationPipe Installation 0d

TestingTesting 2d 12-Oct-14 14-Oct-14
DST2034 Pressure Testing 2d 0% 12-Oct-14 14-Oct-14

ReinstatementReinstatement 5d 23-Sep-14 A 01-Oct-14
DST2036 Concrete Reinstatement 5d 85% 23-Sep-14 A 01-Oct-14

Phase Seven 300 mm MPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 60d 18-Aug-14 A 16-Oct-14

Safety and RemoveSafety and Remove Exist. concrete ditch 39d 18-Aug-14 A 04-Oct-14
DST2040 Maintain traffic control and safety plan 39d 92.82% 18-Aug-14 A 04-Oct-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 14d 06-Sep-14 A 04-Oct-14
DST2120 Construct - AR/AV Valve chamber @ Sta.A8+885 14d 96.99% 06-Sep-14 A 01-Oct-14
DST2130 Construct Bazzariya connection chamber at Sta. A8+206 14d 80% 11-Sep-14 A 04-Oct-14

TestingTesting 2d 14-Oct-14 16-Oct-14
DST2134 Pressure Testing 2d 0% 14-Oct-14 16-Oct-14

ReinstatementReinstatement 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 82d 06-Sep-14 A 09-Nov-14

Safety and RemoveSafety and Remove Exist. concrete ditch 63d 06-Sep-14 A 09-Nov-14
DST2140 Maintain traffic control and safety plan 63d 53% 06-Sep-14 A 09-Nov-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 34d 17-Sep-14 A 20-Oct-14
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DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. A7+400 20d 68% 17-Sep-14 A 13-Oct-14
DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+170 14d 24% 20-Sep-14 A 18-Oct-14
DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 14d 10% 27-Sep-14 A 20-Oct-14
DST2210 Construct - Wash out chamber @ Sta. A7+440 14d 30% 29-Sep-14 A 16-Oct-14

TestingTesting 22d 01-Oct-14 22-Oct-14
DST2253 Radiograph Testing 2d 0% 01-Oct-14 02-Oct-14
DST2254 Pressure Testing 2d 0% 20-Oct-14 22-Oct-14

ReinstatementReinstatement 15d 22-Oct-14 09-Nov-14
DST2256 Concrete Reinstatement 15d 0% 22-Oct-14 09-Nov-14

Phase Ten 300 mm MaPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 15d 21-Sep-14 A 05-Oct-14

Safety and RemoveSafety and Remove Exist. concrete ditch 5d 21-Sep-14 A 05-Oct-14
DST2808-new Maintain traffic Control and Safety Plan 5d 50% 21-Sep-14 A 05-Oct-14

Pipe InstallationPipe Installation 0d

TestingTesting 4d 01-Oct-14 05-Oct-14
DST2846-new Radiograph Testing 2d 0% 01-Oct-14 02-Oct-14
DST2847-new Pressure Testing 2d 0% 04-Oct-14 05-Oct-14

ReinstatementReinstatement 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 93d 24-Sep-14 A 03-Jan-15

Safety and RemoveSafety and Remove Exist. concrete ditch 69d 24-Sep-14 A 03-Jan-15
DST2660 Maintain Traffic Control and Safety Plan 64d 0% 24-Sep-14 A 03-Jan-15
DST2670 Remove Exist. Concrete Ditch 5d 16% 27-Sep-14 A 11-Oct-14

Pipe InstallationPipe Installation 21d 27-Sep-14 A 25-Oct-14
DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) and road crossing 19d 16% 27-Sep-14 A 23-Oct-14
DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 16% 27-Sep-14 A 23-Oct-14
DST2710 Casting concrete as encasement around the main pipeline or single size if required 17d 0% 01-Oct-14 25-Oct-14
DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 1+080 1d 0% 01-Oct-14 01-Oct-14

Civil Chamber workCivil Chamber work 22d 18-Oct-14 12-Nov-14
DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 14d 0% 18-Oct-14 03-Nov-14
DST2750 Construct - Air Valve chamber combined with Butterfly Valve @A1+000 20d 0% 20-Oct-14 12-Nov-14

TestingTesting 2d 24-Oct-14 26-Oct-14
DST2760 Radiograph Testing 2d 0% 24-Oct-14 26-Oct-14

ReinstatementReinstatement 0d

Phase Eleven 150 mm Phase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 96d 11-Oct-14 14-Jan-15

Safety and Milling ASafety and Milling Asphalt 74d 11-Oct-14 14-Jan-15
DST1780 Maintain traffic control and safety plan 74d 0% 11-Oct-14 14-Jan-15
DST1790 Remove Asphalt 4d 0% 11-Oct-14 15-Oct-14

Pipe InstallationPipe Installation 13d 23-Oct-14 08-Nov-14
DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment B 12d 0% 23-Oct-14 06-Nov-14
DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include testing 12d 0% 23-Oct-14 06-Nov-14
DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 12d 0% 26-Oct-14 08-Nov-14

Civil Chamber workCivil Chamber work 0d

TestingTesting 0d

ReinstatementReinstatement 0d

Rock Cutting in SlopeRock Cutting in Slope 27d 28-May-14 A 11-Oct-14

Connection Valves in TConnection Valves in TO14 16d 01-Oct-14 23-Oct-14

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 28d 01-Oct-14 06-Nov-14

Post Construction PhaPost Construction Phase 0d

Post Construction SubmitPost Construction Submittals 0d

Start up, Training and comStart up, Training and commissioning 0d

DemobilizationDemobilization 0d

Post Construction activitiPost Construction activities 0d
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Deir- Sharaf Main PipDeir- Sharaf Main Pipeline Project 450d 03-Dec-13 A 28-Jan-15 28d

MilestonesMilestones 450d 03-Dec-13 A 28-Jan-15 28d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A

DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 450d 03-Dec-13 A 28-Jan-15 28d

DST0020 Project Duration  (Calendar  Days) 450d 73.37% 03-Dec-13 A 28-Jan-15 28d

DST0030 Project Duration  (Working  Days) 341d 74.24% 03-Dec-13 A 28-Jan-15 21d

Pre Construction MilesPre Construction Milestones 173d 08-Dec-13 A 03-Aug-14 A

DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

DST0060 Finish  Preconstruction Submittal 0d 100% 03-Aug-14 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A

DST0070 Start Mobilization 0d 100% 04-Dec-13 A

DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A

DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A

DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestoneConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A

DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhPre Construction Phase 229d 03-Dec-13 A 03-Aug-14 A

Pre Construction SubmPre Construction Submittals 223d 08-Dec-13 A 03-Aug-14 A

DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A

DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A

DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A

DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A

DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A

DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A

DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A

DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A

DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A

DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A

DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A

DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A

DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A

DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A

DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A

DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A

DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A

DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A

DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A

DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A

DST0415 Welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A

DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
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DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A

DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A

DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A

DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A

DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A

DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A

DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) 10d 100% 13-Jul-14 A 03-Aug-14 A

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A

DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A

DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A

DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings aConformed Drawings and Coordination 40d 03-Dec-13 A 15-May-14 A

DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 03-Dec-13 A 15-May-14 A

Construction PhaseConstruction Phase 371d 25-Dec-13 A 03-Jan-15 54d

Construction SubmittaConstruction Submittals 242d 25-Dec-13 A 18-Oct-14 99d

Shop Drawing SubmiShop Drawing Submittals 232d 02-Feb-14 A 18-Oct-14 99d

WaterlineWaterline 209d 02-Feb-14 A 15-Sep-14 A

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 08-Apr-14 A 30-Apr-14 A

DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 28-Apr-14 A 21-May-14 A

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 06-May-14 A 21-May-14 A

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 12-May-14 A 27-May-14 A

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 01-Jun-14 A 12-Jun-14 A

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 10-Jun-14 A 01-Jul-14 A

DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 21d 100% 14-Jul-14 A 04-Aug-14 A

DST0620 Waterline 300 mm Main pipeline from Sta. 0+034 to Sta. 1+250 21d 100% 02-Sep-14 A 15-Sep-14 A

Rock Cutting in SloRock Cutting in Slope 21d 15-Jun-14 A 03-Jul-14 A

DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6 21d 100% 15-Jun-14 A 03-Jul-14 A

Connection and VaConnection and Valves Chambers 145d 27-Mar-14 A 18-Oct-14 99d

DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 21d 100% 27-Mar-14 A 09-Jun-14 A

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 & from Sta.12+000 to 13+ 21d 100% 08-Jun-14 A 12-Jun-14 A

DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 15-Jun-14 A 06-Aug-14 A

DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 15-Jun-14 A 06-Aug-14 A

DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 50% 22-Jul-14 A 18-Oct-14 98d

DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for Seg. B 21d 100% 22-Jul-14 A 12-Aug-14 A

DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+ 21d 100% 03-Aug-14 A 21-Aug-14 A

DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 04-Aug-14 A 28-Aug-14 A

DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 04-Aug-14 A 28-Aug-14 A
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DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 100% 12-Aug-14 A 10-Sep-14 A

DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 21d 100% 12-Aug-14 A 15-Sep-14 A

DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 100% 12-Aug-14 A 10-Sep-14 A

DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 21d 50% 08-Sep-14 A 18-Oct-14 20d

DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 21d 50% 09-Sep-14 A 18-Oct-14 20d

DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) From Sta. 0+034 To 1+250 21d 50% 14-Sep-14 A 18-Oct-14 20d

DST0778-new Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 0+365 in TO #14 21d 100% 14-Sep-14 A 25-Sep-14 A

DST0770 Mechanical Detail for Shavi Shomron Main System Flow Monitoring Chamber at Sta. A 1+870 (TO.14) 21d 100% 16-Sep-14 A 25-Sep-14 A

DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 50% 18-Sep-14 A 18-Oct-14 99d

DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 50% 18-Sep-14 A 18-Oct-14 63d

DST0768 Nablus Connection Chamber @ St. B 0+040 21d 50% 18-Sep-14 A 18-Oct-14 64d

DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 Beit Iba Road 21d 50% 21-Sep-14 A 18-Oct-14 61d

Material Submittals inMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 214d 25-Dec-13 A 18-Oct-14 98d

Material SubmittalsMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 214d 25-Dec-13 A 18-Oct-14 98d

DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A

DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A

DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A

DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A

DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A

DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A

DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A

DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A

DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A

DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A

DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A

DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A

DST0874 Air Release Valves. 21d 100% 27-Jan-14 A 30-Jan-14 A

DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A

DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A

DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A

DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 10-Feb-14 A 16-Apr-14 A

DST0970 Flow Control Valves 21d 100% 10-Feb-14 A 20-Feb-14 A

DST0970-new Pressure Reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A

DST0795 Shrinkable Sheet 21d 100% 18-Feb-14 A 23-Feb-14 A

DST0972-new Washout Flap Valve 21d 100% 20-Feb-14 A 25-Feb-14 A

DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A

DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 21d 100% 13-Mar-14 A 30-Mar-14 A

DST0976-new Bolts, Nuts& Washers 21d 100% 23-Mar-14 A 05-May-14 A

DST0920 Electro-Magnetic Flow Meters 21d 100% 21-Apr-14 A 09-Jun-14 A

DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 08-May-14 A 18-May-14 A

DST0940 Pressure Gauges 21d 100% 12-May-14 A 21-Aug-14 A

DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 23-Jul-14 A 04-Aug-14 A

DST0960-new Adjustable Support for pipes & Fittings inside chambers 21d 100% 20-Aug-14 A 16-Sep-14 A

DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 27-Aug-14 A 28-Aug-14 A

DST0975-new Galvanized Manhole ladder 21d 50% 27-Aug-14 A 18-Oct-14 98d

DST0980-new Measuring Ranges for Pressure Gauges 5d 100% 09-Sep-14 A 16-Sep-14 A

Material SubmittalsMaterial Submittals civil 152d 15-Jan-14 A 22-Jul-14 A

DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

18-Oct-14

18-Oct-14

22-Jul-14 A

Construction Program
Completed & In Progress Activities

TO.13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 3 of 9 Date Revision Checked Approved
02-Oct-14

42



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A

DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A

DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A

DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A

DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A

DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A

DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A

DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A

DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 08-May-14 A 27-May-14 A

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 29-May-14 A 22-Jul-14 A

ProcurementsProcurements 204d 20-Jan-14 A 20-Oct-14 30d

OrderOrder 134d 20-Jan-14 A 19-Jun-14 A

DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A

DST1170 Start Order valves and other related materials 0d 100% 19-Jun-14 A

ManufacturingManufacturing 174d 20-Jan-14 A 20-Oct-14 30d

DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A

DST1200 Valves and other related materials 70d 85% 22-Jun-14 A 20-Oct-14 30d

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A

DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 262d 19-Jan-14 A 03-Jan-15 54d

Implement traffic conImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A

DST1240 Start Implement traffic control and safety plan 5d 100% 19-Jan-14 A 23-Mar-14 A

Main pipelineMain pipeline 251d 26-Mar-14 A 03-Jan-15 54d

Phase One  from SPhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 182d 26-Mar-14 A 23-Oct-14 126d

300 mm Main pip300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 180d 06-Apr-14 A 19-Oct-14 130d

Safety and ReSafety and Remove Asphalt 78d 06-Apr-14 A 19-Oct-14 83d

DST1570 Maintain traffic control and safety plan 78d 85.92% 06-Apr-14 A 19-Oct-14 83d

DST1580 Remove Asphalt 7d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallatiPipe Installation 72d 07-Apr-14 A 29-May-14 A

DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 100% 07-Apr-14 A 30-Apr-14 A

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 08-Apr-14 A 30-Apr-14 A

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 08-Apr-14 A 30-Apr-14 A

DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 and Sta. A10+433 (107 LM) 19d 100% 20-Apr-14 A 22-Apr-14 A

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 29-May-14 A 29-May-14 A

Civil ChambeCivil Chamber work 95d 26-May-14 A 19-Oct-14 98d

DST1630 Construct -  Gate Valve chamber @ Sta. A9+941 14d 100% 26-May-14 A 15-Jul-14 A

DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 18d 100% 02-Jun-14 A 23-Jun-14 A

DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 (Precast) 14d 100% 15-Jul-14 A 20-Jul-14 A

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. 12d 8% 04-Aug-14 A 19-Oct-14 65d

DST1640 Construct-Air Valve chamber @ Sta. A9+928 (Precast) 14d 96.99% 08-Sep-14 A 01-Oct-14 109d

DST1650 Construct - Wash out Valve chamber @ A10+889 14d 94% 15-Sep-14 A 01-Oct-14 87d

TestingTesting 2d 05-May-14 A 05-May-14 A

DST1674 Radiograph Testing 2d 100% 05-May-14 A 05-May-14 A

ReinstatementReinstatement 4d 30-Apr-14 A 01-Oct-14 93d
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DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 01-Oct-14 93d

300 mm Main pip300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 145d 26-Mar-14 A 23-Oct-14 118d

Safety and ReSafety and Remove Asphalt 75d 26-Mar-14 A 23-Oct-14 77d

DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 23-Oct-14 77d

DST1690 Remove Asphalt 7d 100% 26-Mar-14 A 11-May-14 A

Pipe InstallatiPipe Installation 19d 26-Mar-14 A 13-May-14 A

DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing(Sta. 12+562.11 to S 19d 100% 26-Mar-14 A 13-May-14 A

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 26-Mar-14 A 13-May-14 A

DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 26-Mar-14 A 13-May-14 A

Civil ChambeCivil Chamber work 18d 25-Aug-14 A 05-Oct-14 99d

DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 25-Aug-14 A 05-Oct-14 86d

DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 25-Aug-14 A 05-Oct-14 86d

DST1765-n Al Foudqumiya Connection Chamber at Sta. 12+143 14d 94% 28-Aug-14 A 01-Oct-14 101d

TestingTesting 2d 30-Mar-14 A 07-May-14 A

DST1772 Radiograph Testing 2d 100% 30-Mar-14 A 07-May-14 A

ReinstatementReinstatement 4d 04-May-14 A 02-Jun-14 A

DST1778 Asphalt reinstatement 4d 100% 04-May-14 A 02-Jun-14 A

Phase Two  300 mmPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 78d 11-May-14 A 26-Oct-14 106d

Safety and RemoSafety and Remove Asphalt 38d 11-May-14 A 26-Oct-14 77d

DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 26-Oct-14 77d

DST1860 Remove Asphalt 3d 100% 12-May-14 A 15-May-14 A

Pipe InstallationPipe Installation 28d 13-May-14 A 24-May-14 A

DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road crossing 6d 100% 13-May-14 A 15-May-14 A

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 6d 100% 13-May-14 A 15-May-14 A

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 13-May-14 A 15-May-14 A

DST1885 Casting Concrete as Encasement around the Main Pipeline or Single Size if required (from Sta. 13+055 to Sta 6d 100% 15-May-14 A 15-May-14 A

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 24-May-14 A 24-May-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 2d 02-Jun-14 A 02-Jun-14 A

DST1898 Asphalt reinstatement 2d 100% 02-Jun-14 A 02-Jun-14 A

Phase Three 300 mPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 123d 15-May-14 A 04-Oct-14 144d

Safety and RemoSafety and Remove Asphalt 88d 15-May-14 A 04-Oct-14 106d

DST1900 Maintain traffic control and Safety plan 88d 96.93% 15-May-14 A 04-Oct-14 106d

DST1910 Remove Asphalt 4d 100% 15-May-14 A 22-May-14 A

Pipe InstallationPipe Installation 63d 15-May-14 A 24-May-14 A

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road crossing 10d 100% 15-May-14 A 24-May-14 A

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 10d 100% 17-May-14 A 24-May-14 A

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 17-May-14 A 24-May-14 A

DST1938 Future connection  at  A13+625 1d 100% 20-May-14 A 20-May-14 A

Civil Chamber wCivil Chamber work 43d 05-Jun-14 A 01-Oct-14 78d

DST2030 Construct - Gate Valve chamber  at  A13+617 5d 100% 05-Jun-14 A 28-Aug-14 A

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+725 14d 100% 09-Jun-14 A 12-Jul-14 A

DST1970 Construct Al Asasa connection chamber at Sta. A13+608 & connect to exist. Pipes 14d 96.99% 25-Jun-14 A 01-Oct-14 76d

DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 95% 13-Aug-14 A 01-Oct-14 78d

TestingTesting 0d 0d

ReinstatementReinstatement 5d 02-Jun-14 A 04-Oct-14 107d

DST1979 Asphalt reinstatement 5d 56% 02-Jun-14 A 04-Oct-14 107d

Phase Four  from SPhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 179d 25-May-14 A 08-Nov-14 109d
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300 mm Main pip300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 174d 25-May-14 A 11-Oct-14 137d

Safety and ReSafety and Remove Exist. concrete ditch 68d 25-May-14 A 11-Oct-14 78d

DST2260 Maintain traffic control and safety plan 68d 93.09% 25-May-14 A 11-Oct-14 78d

DST2270 Remove Exist. concrete ditch 9d 100% 26-May-14 A 17-Jun-14 A

Pipe InstallatiPipe Installation 22d 26-May-14 A 17-Jun-14 A

DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road crossing 22d 100% 26-May-14 A 17-Jun-14 A

DST2300 Install 300 mm schedule 20  Steel Pipe Include testing 22d 100% 26-May-14 A 17-Jun-14 A

DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 26-May-14 A 17-Jun-14 A

Civil ChambeCivil Chamber work 14d 31-Aug-14 A 03-Sep-14 A

DST2340 Construct -  Air Valve chamber @ 6+ 6+332 14d 100% 31-Aug-14 A 03-Sep-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 63d 31-May-14 A 01-Oct-14 108d

DST2356 Concrete Reinstatement 12d 93.99% 31-May-14 A 01-Oct-14 108d

DST2360-n Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pip300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 158d 17-Jun-14 A 19-Oct-14 100d

Safety and ReSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 19-Oct-14 73d

DST2360 Maintain Traffic Control and Safety Plan 117d 89.9% 17-Jun-14 A 19-Oct-14 73d

DST2370 Remove Exist. concrete ditch 9d 100% 17-Jun-14 A 30-Jun-14 A

Pipe InstallatiPipe Installation 31d 17-Jun-14 A 30-Jun-14 A

DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) and road crossing 18d 100% 17-Jun-14 A 30-Jun-14 A

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 17-Jun-14 A 30-Jun-14 A

DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 100% 17-Jun-14 A 30-Jun-14 A

DST2420-n Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A

DST2425-n Backfilling from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A

Civil ChambeCivil Chamber work 36d 31-Aug-14 A 16-Oct-14 67d

DST2430 Construct -   Air Valve chamber @ 5+110 14d 100% 31-Aug-14 A 03-Sep-14 A

DST2442 Construct - Wash out Valve chamber @ Sta. A3+924 14d 30% 29-Sep-14 A 16-Oct-14 67d

TestingTesting 2d 19-Jun-14 A 19-Jun-14 A

DST2444 Radiograph Testing 2d 100% 19-Jun-14 A 19-Jun-14 A

ReinstatementReinstatement 54d 05-Aug-14 A 13-Oct-14 81d

DST2448 Concrete Reinstatement 15d 58% 05-Aug-14 A 13-Oct-14 81d

DST2449-n Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pip300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 125d 30-Jun-14 A 08-Nov-14 109d

Safety and ReSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 08-Nov-14 73d

DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 08-Nov-14 73d

DST2460 Remove Exist. concrete ditch 9d 100% 16-Jul-14 A 16-Jul-14 A

Pipe InstallatiPipe Installation 49d 01-Jul-14 A 17-Jul-14 A

DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) and road crossing(2+319.78 to Sta. 2 19d 100% 01-Jul-14 A 17-Jul-14 A

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 100% 01-Jul-14 A 16-Jul-14 A

DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 100% 02-Jul-14 A 16-Jul-14 A

DST2510-n Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A

DST2520-n Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A

Civil ChambeCivil Chamber work 33d 02-Aug-14 A 02-Oct-14 84d

DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 20d 100% 02-Aug-14 A 07-Sep-14 A

DST2540 Construct - Butterfly Valve chamber @ 2+952 14d 100% 10-Aug-14 A 07-Sep-14 A

DST2520 Construct -Wash out chamber @2+936 14d 90% 13-Aug-14 A 02-Oct-14 84d

DST2550 Construct Sabastia connection chamber at Sta. A2+320 & connect to exist.WSP 14d 91% 01-Sep-14 A 02-Oct-14 75d

TestingTesting 0d 0d
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ReinstatementReinstatement 9d 14-Jul-14 A 01-Oct-14 108d

DST2426-n Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 90% 14-Jul-14 A 01-Oct-14 108d

Phase Five  300 mmPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 119d 15-Jul-14 A 01-Oct-14 54d

Safety and RemoSafety and Remove Exist. concrete ditch 83d 15-Jul-14 A 01-Oct-14 40d

DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 01-Oct-14 40d

DST2570 Remove Exist. concrete ditch 5d 100% 17-Jul-14 A 09-Aug-14 A

Pipe InstallationPipe Installation 68d 17-Jul-14 A 29-Sep-14 A

DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road crossing(Sta.1+239 to sta. 1 15d 100% 17-Jul-14 A 09-Aug-14 A

DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 100% 19-Jul-14 A 09-Aug-14 A

DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 100% 20-Jul-14 A 09-Aug-14 A

DST2620-new Bedding from Sta. 1+413 to Sta. 1+360 (53m) 15d 100% 07-Aug-14 A 07-Aug-14 A

DST2630-new Backfilling from Sta. 1+413 to Sta. 1+360 ( 53m) 15d 100% 07-Aug-14 A 07-Aug-14 A

DST2635-new Bedding from sta.1+224 to Sta.1+220 15d 100% 29-Sep-14 A 29-Sep-14 A

DST2640-new Backfilling from Sta.1+224 to Sta.1+221 15d 100% 29-Sep-14 A 29-Sep-14 A

Civil Chamber wCivil Chamber work 14d 15-Sep-14 A 01-Oct-14 40d

DST2650 Construct -  Air Valve chamber @ @ 1+389 14d 98.01% 15-Sep-14 A 01-Oct-14 40d

TestingTesting 0d 0d

ReinstatementReinstatement 10d 27-Aug-14 A 28-Aug-14 A

DST2656 Concrete Reinstatement 10d 100% 27-Aug-14 A 28-Aug-14 A

Phase Six 300 mm Phase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 60d 09-Aug-14 A 14-Oct-14 126d

Safety and RemoSafety and Remove Exist. concrete ditch 25d 09-Aug-14 A 14-Oct-14 82d

DST1980 Maintain traffic control and safety plan 25d 68.34% 09-Aug-14 A 14-Oct-14 82d

DST1990 Remove Exist. concrete ditch 4d 100% 10-Aug-14 A 17-Aug-14 A

Pipe InstallationPipe Installation 16d 10-Aug-14 A 19-Aug-14 A

DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) and Road Crossing 10d 100% 10-Aug-14 A 18-Aug-14 A

DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 11-Aug-14 A 18-Aug-14 A

DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 11-Aug-14 A 12-Aug-14 A

DST2064-new Backfilling from Sta. 9+691 to Sta. 9+557 (134) 2d 100% 11-Aug-14 A 12-Aug-14 A

DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if Required 10d 100% 12-Aug-14 A 19-Aug-14 A

TestingTesting 2d 14-Aug-14 A 14-Aug-14 A

DST2032 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A

ReinstatementReinstatement 5d 23-Sep-14 A 01-Oct-14 101d

DST2036 Concrete Reinstatement 5d 85% 23-Sep-14 A 01-Oct-14 101d

Phase Seven 300 mPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 65d 14-Aug-14 A 04-Oct-14 144d

Safety and RemoSafety and Remove Exist. concrete ditch 39d 18-Aug-14 A 04-Oct-14 106d

DST2040 Maintain traffic control and safety plan 39d 92.82% 18-Aug-14 A 04-Oct-14 106d

DST2050 Remove Exist. concrete ditch 5d 100% 18-Aug-14 A 06-Sep-14 A

Pipe InstallationPipe Installation 16d 19-Aug-14 A 08-Sep-14 A

DST2070 Trench excav. for 300 mm Main Pipeline Approx.(950 LM) Road Crossing(St.9+030-9+012)(18m)&(8+214.04 14d 100% 19-Aug-14 A 06-Sep-14 A

DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 100% 19-Aug-14 A 06-Sep-14 A

DST2090 Casting concrete as encasement around the main pipeline or single size if required 14d 100% 20-Aug-14 A 08-Sep-14 A

DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 21-Aug-14 A 26-Aug-14 A

DST2076-new Backfilling from Sta. 9+011.7 to Sta. 8+814.8 (196.9 m) 14d 100% 21-Aug-14 A 26-Aug-14 A

Civil Chamber wCivil Chamber work 14d 06-Sep-14 A 04-Oct-14 106d

DST2120 Construct - AR/AV Valve chamber @ Sta.A8+885 14d 96.99% 06-Sep-14 A 01-Oct-14 89d

DST2130 Construct Bazzariya connection chamber at Sta. A8+206 14d 80% 11-Sep-14 A 04-Oct-14 106d

TestingTesting 2d 14-Aug-14 A 14-Aug-14 A

DST2132 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

01-Oct-14

01-Oct-14

01-Oct-14

29-Sep-14 A

01-Oct-14

28-Aug-14 A

14-Oct-14

14-Oct-14

19-Aug-14 A

14-Aug-14 A

01-Oct-14

04-Oct-14

04-Oct-14

08-Sep-14 A

04-Oct-14

14-Aug-14 A

Construction Program
Completed & In Progress Activities

TO.13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 7 of 9 Date Revision Checked Approved
02-Oct-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

ReinstatementReinstatement 9d 24-Sep-14 A 29-Sep-14 A

DST2136 Concrete Reinstatement 9d 100% 24-Sep-14 A 29-Sep-14 A

Phase Eight 300 mmPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 88d 06-Sep-14 A 09-Nov-14 108d

Safety and RemoSafety and Remove Exist. concrete ditch 63d 06-Sep-14 A 09-Nov-14 79d

DST2140 Maintain traffic control and safety plan 63d 53% 06-Sep-14 A 09-Nov-14 79d

DST2150 Remove Exist. concrete ditch 9d 100% 07-Sep-14 A 21-Sep-14 A

Pipe InstallationPipe Installation 29d 07-Sep-14 A 20-Sep-14 A

DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) and Road crossing(8+070.64 to Sta. 8 14d 100% 07-Sep-14 A 20-Sep-14 A

DST2180 Install 300 mm Steel pipe schedule 20   include testing 14d 100% 07-Sep-14 A 20-Sep-14 A

DST2190 Casting concrete as encasement around the main pipeline or single size if required 14d 100% 08-Sep-14 A 20-Sep-14 A

DST2195-new Backfilling from Sta. 7+444 to Sta. 7+406 & Sta. 7+395 to Sta. 0+383 14d 100% 17-Sep-14 A 17-Sep-14 A

DST2205-new Bedding from sta. 7+094 to Sta. 7+020.95 14d 100% 20-Sep-14 A 20-Sep-14 A

DST2210-new Backfilling from sta. 7+094 to Sta. 7+020.96 14d 100% 20-Sep-14 A 20-Sep-14 A

Civil Chamber wCivil Chamber work 34d 17-Sep-14 A 20-Oct-14 79d

DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. A7+400 20d 68% 17-Sep-14 A 13-Oct-14 85d

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+170 14d 24% 20-Sep-14 A 18-Oct-14 81d

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 14d 10% 27-Sep-14 A 20-Oct-14 79d

DST2210 Construct - Wash out chamber @ Sta. A7+440 14d 30% 29-Sep-14 A 16-Oct-14 82d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Ten 300 mm Phase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 8d 21-Sep-14 A 05-Oct-14 118d

Safety and RemoSafety and Remove Exist. concrete ditch 5d 21-Sep-14 A 05-Oct-14 118d

DST2808-new Maintain traffic Control and Safety Plan 5d 50% 21-Sep-14 A 05-Oct-14 118d

DST2809-new Remove Exist. concrete ditch 5d 100% 21-Sep-14 A 24-Sep-14 A

Pipe InstallationPipe Installation 7d 21-Sep-14 A 24-Sep-14 A

DST2810-new Install 300 mm schedule 20  Steel pipe include testing 6d 100% 21-Sep-14 A 24-Sep-14 A

DST2835-new Casting concrete as encasement around the main pipeline or single size if required 6d 100% 21-Sep-14 A 24-Sep-14 A

DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) and road crossing 6d 100% 21-Sep-14 A 24-Sep-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Nine 300 mmPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 93d 24-Sep-14 A 03-Jan-15 28d

Safety and RemoSafety and Remove Exist. concrete ditch 69d 24-Sep-14 A 03-Jan-15 20d

DST2660 Maintain Traffic Control and Safety Plan 64d 0% 24-Sep-14 A 03-Jan-15 20d

DST2670 Remove Exist. Concrete Ditch 5d 16% 27-Sep-14 A 11-Oct-14 34d

Pipe InstallationPipe Installation 19d 27-Sep-14 A 23-Oct-14 24d

DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) and road crossing 19d 16% 27-Sep-14 A 23-Oct-14 24d

DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 16% 27-Sep-14 A 23-Oct-14 23d

DST2735-new Bedding from Sta. 1+220 to Sta. 1+063 (157m) 2d 100% 29-Sep-14 A 30-Sep-14 A

DST2745-new Backfilling from Sta. 1+220 to Sta. 1+063 (157m) 2d 100% 29-Sep-14 A 30-Sep-14 A

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Eleven 150 mPhase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Safety and MillinSafety and Milling Asphalt 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

29-Sep-14 A

09-Nov-14

09-Nov-14

20-Sep-14 A

20-Oct-14

05-Oct-14

05-Oct-14

24-Sep-14 A

03-Jan-15

03-Jan-15

23-Oct-14

Construction Program
Completed & In Progress Activities

TO.13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Rock Cutting in SloRock Cutting in Slope 27d 28-May-14 A 11-Oct-14 96d

DST1330 Rock Cut Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+5 27d 85% 28-May-14 A 11-Oct-14 96d

Connection Valves Connection Valves in TO14 0d 0d

Main Pipeline from Main Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Post Construction PPost Construction Phase 0d 0d

Post Construction SubPost Construction Submittals 0d 0d

Start up, Training and cStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction actiPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb r
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

11-Oct-14

Construction Program
Completed & In Progress Activities

TO.13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

 Planned Value   (Baseline1) 243,399$            4,564$          444,151$                   600,069$      538,308$         594,890$      377,421$          612,260$      703,787$               553,822$      979,703$         377,997$      337,946$      140,717$          $6,509,034

 Planned  Value (CUM) 243,399$            247,963$      247,963$          692,114$                   1,292,183$   1,830,491$      2,425,381$   2,802,802$       3,415,062$   4,118,849$            4,672,671$   5,652,374$       6,030,371$   6,368,317$   6,509,034$        

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) BL1 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

 Planned Value (Baseline2) 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         $473,193 $339,393 $794,438 $702,148 $730,757 $595,252 $905,160 $445,782 $223,726 6,377,880$     

 Planned  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,641,224$   1,980,617$       2,775,055$   3,477,203$            4,207,960$   4,803,212$       5,708,372$   6,154,154$   6,377,880$        

% Planned 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 7.4% 5.3% 12.5% 11.0% 11.5% 9.3% 14.2% 7.0% 3.5% 100.00%

% Planned  (CUM) BL2 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 25.7% 31.1% 43.5% 54.5% 66.0% 75.3% 89.5% 96.5% 100.0%

Actual Value 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         776,652$      446,376$          708,849$      930,516$               4,030,424$     

Actual  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,944,683$   2,391,059$       3,099,908$   4,030,424$            

% Actual 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 12.2% 7.0% 11.1% 14.6% 63.2%

% Actual (CUM) 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 30.5% 37.5% 48.6% 63.2%

`

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 

2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 04/16/14 1 Site Instruction 

3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 04/23/14 0 Site Instruction 

4 SM-13-00013-DST-E-C-004 Revised Segments for Location of Cut Slopes DST 06/03/14 06/03/14 0 Site Instruction 

5 SM-13-00013-DST-E-C-005 Night Shift Works DST 07/08/14 07/08/14 0 Site Instruction 

6 SM-13-00013-DST-E-C-006 Concrete Compressive Strength of GV Chamber Walls DST 07/09/14 07/09/14 0 Site Instruction 

7 SM-13-00013-DST-E-C-007 Concrete Compressive Strength Test Results DST 07/22/14 07/22/14 0 Site Instruction 

8 SM-13-00013-DST-E-C-008 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-002'' DST 07/23/14 07/23/14 0 Site Instruction 

9 SM-13-00013-DST-E-C-009 Asphalt Reinstatement Width - Second Layer DST 09/11/14 09/11/14 0 Site Instruction 

10 SM-13-00013-DST-E-C-010 Relocation of Seilt Adaher Connection Chamber DST 09/11/14 09/11/14 0 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

2 SM-13-00013-DST-C-E-002 Reply Response to RFI #015 DST 07/01/14 07/01/14 0 Other

3 SM-13-00013-DST-C-E-003 Shavi Shamroun Connections DST 08/06/14 08/06/14 0 Other

4 SM-13-00013-DST-C-E-004 Thanks letters DST 09/16/14 09/16/14 0 Other

5 SM-13-00013-DST-C-E-005 Milling of Existing Asphalt DST 09/22/14 09/22/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C

IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A
Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-

020-A 
01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B
Material, fabrication and installation for Two Temporary Signs at  location as specified in 

SUB-13-00013-DST-020-A 
01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A

IR-13-00013-DST-006-A Safety facilities concrete barrires 02/23/14 02/24/14 02/25/14 1 A

IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A

IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A

IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C

IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A

IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C

IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A

IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A

IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A

IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A
Conduct compresseive strength at 7 days for BONYAN concrete trial batch & related 

aggregate sieve analysis
03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A
Safety precautions and traffic control while conducting  Trial pits for existing water 

pipeline in St. 10+580 & St. 10+750
03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A
12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel 

pipes,QTY=2000m
03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

IR-13-00013-DST-020-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 

3/4 OD pipes,Qty =2000m
03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A

IR-13-00013-DST-022-A
Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 

(Rendroc S and FC for Fair Face finish)
03/25/14 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 

2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-

QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2

3-CANUSA Shrinkable sheet, QTY=25.

0 D

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

03/26/14IR-13-00013-DST-023-A 03/25/14 03/26/14
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-024-A
compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve 

analysis 
03/25/14 03/26/14 03/27/14 1 A

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A
Internal cement lining manufacture process for externally coated pipe-FIP product (12 

inch,QTY=2000 m)
03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency , the quantities will be as follow:

 12 inch 11 ¼ bends=29 piece 

              6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 1

Elbow 90°/12’’-QTY=3

Tee 300x300x250-QTY=2

Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A
compressive strength at 7 days for BONYAN concrete trial batch & related aggregate 

sieve analysis 
03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :

12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 

IR-13-00013-DST-035-A

CIR-13-00013-DST-040-A 03/31/14

03/27/14 03/30/14 03/31/14 1 A

04/01/14 103/30/14

IR-13-00013-DST-051-A 04/01/14 04/02/14 04/03/14 1 A
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Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A

IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 12

Elbow 90°/12’’-QTY=13

Tee 300x300x250-QTY=2

Tee 300x300x200-QTY=2

Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

·         Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on 

Apr. 06)

·          Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on 

Apr. 08)

·         Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)

·         Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)

·         Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-051-A 04/01/14 04/02/14 04/03/14 1 A

IR-13-00013-DST-060-A 04/06/14 04/07/14 04/14/14 7 A

IR-13-00013-DST-069-A 04/08/14 04/08/14 04/09/14 1 A
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IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 

12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product., QTY= 866.2 m

12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product.QTY= 122 m

      Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube                

Company Ltd . ),QTY=70 sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-096-A Trench excavation fromSt. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C

IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A

IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-089-A 04/15/14 04/16/14 04/19/14 3 A
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IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-112-A
12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 

53, QTY=1500 m
04/23/14 04/24/14 04/28/14 4 A

Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency , the quantities will be as follow:

·         12 inch 11 ¼ bends=36 piece 

·         6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B
Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency
04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C

IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-128-A Trench excavation from    St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-130-A Trench backfilling  from     St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 05/04/14 4 A

IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 05/04/14 3 A

IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 05/04/14 2 A

IR-13-00013-DST-135-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+360 to 

St. 10+760
04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-136-A Trench excavation from St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-137-A Pipeline installation and bedding from  St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-138-A Trench backfilling  from    St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-139-A Inspection to spread prime coat on finished base course layer 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-140-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 11+060 to 

St. 11+510
05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-141-A Trench excavation from St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-113-A 04/23/14 04/24/14 04/24/14 0 C
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IR-13-00013-DST-142-A Pipeline installation and bedding from   St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-143-A Trench backfilling  from    St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-144-A Inspection for 12 inch fabricated bends, QTY=30 05/04/14 05/04/14 05/08/14 4 A

IR-13-00013-DST-145-A Pipeline alignment marked on site from St. 12+400 to St. 12+600 05/05/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-146-A Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-146-B Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-147-A

Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+760 to 

St. 11+060

St. 11+510 to St. 11+660

05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-147-B
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 10+760 to 

St. 11+060
05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-148-A Trench excavation from  St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-149-A Pipeline installation and bedding from    St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-150-A Trench backfilling  from   St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-151-A Inspection to spread prime coat on finished base course layer 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-152-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+360 to 

St. 11+760
05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-153-A Trench excavation from   St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-154-A Pipeline installation and bedding from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-155-A Trench backfilling  from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-156-A
Electric resistance welded black steel pipe( casing sleeve)-OD=16 inch, wall thickness= 

9.52 mm, QTY=106 m , Supplier FIP
05/06/14 05/06/14 05/07/14 1 C

IR-13-00013-DST-156-B
Epoxy coated Electric resistance welded black steel pipe( casing sleeve)-OD=12 inch, 

wall thickness= 9.52 mm, QTY=106 m
05/22/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-157-A Inspection for 12 inch fabricated bends, QTY=7 05/06/14 05/06/14 05/08/14 2 A

IR-13-00013-DST-158-A
Conducting radiographic nondestructive test for fabricated bends in attendees of MOREX  

agency, QTY= 30 pieces 
05/06/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-159-A Concrete trial batch- Grade B 350  of Me'mar concrete mix design 05/06/14 05/08/14 05/12/14 4 A

IR-13-00013-DST-160-A Inspection to spread prime coat on finished base course layer 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-161-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+660 to 

St. 12+060
05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-162-A Trench excavation from    St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-163-A Pipeline installation and bedding from   St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-164-A Trench backfilling  from  St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-165-A Pipeline alignment marked on site from  St. 12+600 to St. 12+800 05/07/14 05/07/14 05/12/14 5 A

IR-13-00013-DST-166-A Trench excavation from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-167-A Pipeline installation and bedding from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-168-A Trench backfilling  fromSt. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-169-A 6 inch fabrication bends, degree= 11.25°, QTY=14 05/07/14 05/10/14 05/11/14 1 C
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IR-13-00013-DST-169-B 6 inch and 12 inch fabrication bends 05/15/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-170-A Pipeline alignment marked on site from St. 12+800 to St. 12+920 05/11/14 05/11/14 05/12/14 1 A

IR-13-00013-DST-171-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660 m
05/11/14 05/11/14 05/14/14 3 A

IR-13-00013-DST-172-A Trench excavation from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-173-A Pipeline installation and bedding from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-174-A Trench backfilling  from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-175-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from May 

12,2014 at time 8:00 AM, QTY=15
05/12/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-176-A Pipeline alignment marked on site from St. 12+920 to St. 13+140 05/12/14 05/12/14 05/14/14 2 A

IR-13-00013-DST-177-A Trench excavation from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-178-A Pipeline installation and bedding from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-179-A Trench backfilling from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-180-A Trench excavation from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-181-A Pipeline installation and bedding from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-182-A Trench backfilling from St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-183-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660.16 m
05/13/14 05/13/14 05/14/14 1 A

IR-13-00013-DST-184-A Trench excavation from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-185-A Pipeline installation and bedding from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-186-A Trench backfilling from  St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-187-A Field compaction test for finished base course layer 05/14/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-188-A Pipeline alignment marked on site from  St. 13+140 to St. 13+580 05/15/14 05/15/14 05/18/14 3 A

IR-13-00013-DST-189-A Inspection to spread prime coat on finished base course layer 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-190-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 9+690 to St. 

10+050
05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-191-A Trench excavation from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-192-A Pipeline installation and bedding from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-193-A Trench backfilling from   St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-194-A Trench excavation from     St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-195-A Pipeline installation and bedding from    St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-196-A Trench backfilling from  St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-197-A Trench excavation from   Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-198-A Pipeline installation and bedding from    Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-199-A Trench backfilling from  Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-200-A Inspection for mobile traffic signs for traffic control of area C 05/18/14 05/19/14 05/20/14 1 A

IR-13-00013-DST-201-A Trench excavation from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-202-A Pipeline installation and bedding from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-203-A Trench backfilling from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A
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IR-13-00013-DST-204-A Trench excavation from   Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-205-A Pipeline installation and bedding from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-206-A Trench backfilling from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-207-A Inspection to spread prime coat on finished base course layer St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-208-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+000 to 

St. 10+360
05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-209-A Pipeline alignment marked on site from St. 13+580 to St. 13+725 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-210-A
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-D400, 

QTY=50 pieces 
05/21/14 05/22/14 05/26/14 4 C

IR-13-00013-DST-210-B
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-

D400(one sample)
07/08/14 07/09/14 07/15/14 6 A

IR-13-00013-DST-211-A Trench excavation from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-212-A Pipeline installation and bedding from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-213-A Trench backfilling from  Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-214-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1986 m
05/22/14 05/26/14 05/27/14 1 C

IR-13-00013-DST-214-B
13 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1781.2 m
06/12/14 06/12/14 06/15/14 3 A

IR-13-00013-DST-215-A
Trench excavation from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61 
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-216-A
Pipes installation and bedding from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 

12+578.42 to Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-217-A
Trench backfilling from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-218-A

Road crossing from Sta. 12+562.11 to Sta. 12+578.42 include :

Excavation, pipes installation , install casing pipe , poring low concrete strength and final 

backfilling

05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-219-A Inspection for welding bends to 12 inch pipe 05/25/14 05/26/14 05/28/14 2 C

IR-13-00013-DST-220-A Starting excavation for gate valve (200 mm) manhole at Sta. 09+941.31 05/25/14 05/26/14 05/27/14 1 A

IR-13-00013-DST-221-A Trench excavation from    Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-222-A Pipes installation from Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-223-A Pipe encasement by  casting concrete B 150  from Sta. 6+981 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-224-A Trench excavation from  Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-225-A Pipes installation from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-226-A Pipe encasement by  casting concrete B 150  from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

Inspection for 200 mm gate valve at Sta. 9+941.31, include  :

·         Excavation 

·         Spread single size below base slab
IR-13-00013-DST-227-A 05/27/14 05/27/14 05/28/14 1 A
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·         Safety around the manhole

IR-13-00013-DST-228-A Trench excavation from   Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-229-A Pipes installation from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-230-A Pipe encasement by  casting concrete B 150  from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-231-A Inspection to start excavation (location & marking) for 200 GV at Sta. 10+461 05/28/14 05/28/14 05/29/14 1 A

IR-13-00013-DST-232-A Trench excavation from   Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-233-A Pipes installation from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-234-A Pipe encasement by  casting concrete B 150  from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-235-A 12 inch fabrication bends, QTY=4 pieces 05/29/14 05/29/14 06/01/14 3 A

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Safety around manhole

·         Spreading single size below blind layer

·         Drainage system for sewage water

·         Level

·         Dimensions

IR-13-00013-DST-237-A Concrete casting for reinforced foundation of 200 GV at Sta. 9+941 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-238-A Inspection to spread prime coat on finshed base course layer 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-239-A Asphalt reinstatment over trench edges with 300 mm pipes (first Layer) 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-240-A Trench excavation from  Sta. 6+603 to Sta. 6+400 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-241-A
• Pipes installation from  Sta. 6+603 to Sta. 6+400

• Bedding backfilling from Sta. 6+508.7 to Sta. 6+430
06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-242-A

• Pipe encasement by casting concrete B 150 from Sta. 6+603 to Sta. 6+508.7 and from 

Sta. 6+430 to Sta. 6+400

• Trench backfilling from Sta. 6+508.7 Sta. 6+430                   

06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-243-A Field compaction test for finished base course layer St. 12+578 to St. 13+070 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-244-A
Inspection to spread prime coat on finished base course layer St. 12+578 to St. 12+835 

and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-245-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. St. 12+578 

to St. 12+835 and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-246-A Steel reinforcement for walls of GV 200 mm at Sta. 9+941 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-247-A
Inspection to start excavation ( Location & marking) for combined air release valve with 

butterfly valve chamber at St. 11+187
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-248-A
Field compaction test for finished base course layer (St. 12+835 to St. 13+040 and from 

Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-236-B 06/17/14 06/17/14 06/17/14 0

IR-13-00013-DST-227-A 05/27/14 05/27/14 05/28/14 1 A

IR-13-00013-DST-236-A 05/29/14 05/31/14 06/01/14 1 C

C
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IR-13-00013-DST-249-A
Inspection to spread prime coat on finished base course layer (St. 12+835 to St. 13+040 

and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-250-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).(St. 12+835 to 

St. 13+040 and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

Inspection for combined air release valve and butterfly valve chamber at Sta. 11+187, 

include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-252-A Trench excavation from  Sta. 6+400 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-253-A

• Pipes installation from  Sta. 6+400 to Sta. 6+320

• Bedding backfilling from Sta. 6+364 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-254-A
• Pipe encasement by casting concrete B 150 from Sta. 6+400 to Sta. 6+364

• Trench backfilling  from  Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-255-A Steel reinforcement and formwork shuttering for walls of 200 mm GV at Sta. 9+941 06/03/14 06/03/14 06/03/14 0 A

IR-13-00013-DST-256-A Trench excavation from  Sta. 6+320 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-257-A

Pipes installation from  Sta. 6+320 to Sta. 6+240

Bedding backfilling from Sta. 6+320 to Sta. 6+289.68 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-258-A Pipe encasement by casting concrete B 150  from  Sta. 6+289.68 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-259-A Inspection for mock up of implemented drainage ditch from Sta. 6+975 to Sta. 6+951 06/05/14 06/08/14 06/09/14 1 C

IR-13-00013-DST-260-A
Inspection to start excavation (Location & marking) for  250 mm Gate valve chamber at 

St. 13+617
06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-261-A Trench backfilling  from  Sta. 6+320 to Sta. 6+289.68 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-262-A Trench excavation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-263-A Pipes installation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-264-A Trench backfilling from Sta. 6+289.68 to Sta. 6+241.18 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-265-A
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.04
06/08/14 06/09/14 06/10/14 1 C

IR-13-00013-DST-265-B
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.05)
06/10/14 06/10/14 06/11/14 1 A

Inspection for 250 mm gate valve at Sta. 13+617, include  :

·         Excavation

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-251-A 06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-266-A 06/08/14 06/08/14 06/09/14 1 A
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IR-13-00013-DST-267-A
Formwork and steel reinforcement for  foundation of combined butterfly valve and Air 

release valve chamber to cast concrete at Sta. 11+187
06/08/14 06/08/14 06/09/14 1 A

IR-13-00013-DST-268-A
12 inch  black steel pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 5000 m
06/08/14 06/09/14 06/11/14 2 C

IR-13-00013-DST-269-A 12 inch fabrication bends starting from June 09,2014 at 8:00 AM 06/08/14 06/15/14 06/15/14 0 C

IR-13-00013-DST-269-B 12 inch fabrication bends starting from June 17,2014 at 8:00 AM 06/17/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-270-A
Steel reinforcement for walls of combined air release valve and butterfly valve at Sta. 

11+187
06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-271-A Trench excavation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-272-A Pipes installation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-273-A Pipe encasement by casting concrete B 150 from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-274-A Trench excavation from   Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-275-A Pipes installation from  Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-276-A Pipe encasement by casting concrete B 150 from Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-277-A
Inspection to start excavation (Location & marking) for  butterfly valve chamber at St. 

13+700
06/09/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-278-A Trench excavation from   Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-279-A Pipes installation from     Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-280-A Pipe encasement by casting concrete B 150 from    Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

Formwork for walls of combined air release valve and butterfly valve chamber at Sta. 

11+187 to cast concrete:

 Level

 Dimension

Verticality   

IR-13-00013-DST-282-A
Formwork and steel reinforcement for foundation of 250 mm GV at Sta. 13+617 to 

concrete casting
06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-283-A Excavation for butterfly valve chamber at Sta. 13+617 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-283-B Excavation for butterfly valve chamber at Sta. 13+700 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-284-A
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-284-B
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-285-A Concrete casting for concrete ditch from Sta. 6+975 to Sta. 6+750 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-286-A Trench excavation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-287-A Pipes installation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/11/14 -3 C

IR-13-00013-DST-287-B Pipes installation from  Sta. 5+770 to Sta. 5+620 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-288-A Pipes encasement by casting concrete B 150 from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-289-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 6+750 to Sta. 6+548
06/12/14 06/12/14 06/12/14 0 A

AIR-13-00013-DST-281-A 06/10/14 06/10/14 06/11/14 1
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IR-13-00013-DST-290-A Steel reinforcement work for walls of 250 mm GV to close the shutters of formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-291-A
Steel reinforcement work and formwork for foundation of butterfly valve to cast concrete 

at Sta. 13+700
06/12/14 06/14/14 06/15/14 1 A

Formwork for walls of 250 mm GV chamber at Sta. 13+617 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-293-A Trench excavation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-294-A Pipes installation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-295-A Pipes encasement by casting concrete B 150 from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-296-A Trench excavation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-297-A Pipes installation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-298-A Pipe encasement by casting concrete B 150 from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-299-A Trench excavation from   Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-300-A Pipes installation from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-301-A Pipe encasement by casting concrete B 150 from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-302-A
Inspection for walls steel reinforcement of butterfly valve at Sta. 13+700 to close the 

shutters 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-303-A Trench excavation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-304-A Pipes installation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-305-A Pipe encasement by casting concrete B 150 from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-306-A
Conducting radiographic nondestructive test for  12 inch fabricated bends & Field joints  

in attendees of MOREX  agency
06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-307-A
Steel reinforcement and formwork for roof slab of combined air release and butterfly 

valves to cast concrete at Sta. 11+187
06/18/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-308-A Trench excavation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

IR-13-00013-DST-309-A Pipes installation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

Formwork for walls of Butterfly valve  chamber at Sta. 13+700 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-311-A

Starting filling conical holes and surface finish for walls of combined air release and 

butterfly valves chamber and 200 mm gate valve at Sta. 11+187 & Sta. 9+941 using 

approved FOSROC material (from June 21,2014 at 8:00 AM)

06/19/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-312-A Bedding backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-313-A Trench backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-314-A
Pipes encasements by casting concrete B 150 from Sta. 5+160 to Sta. 5+128.10 and from 

Sta. 5+091.24 to Sta. 4+960
06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-315-A Trench excavation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-292-A 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-310-A 06/18/14 06/18/14 06/18/14 0 A
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IR-13-00013-DST-316-A Pipes installation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-317-A Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 06/22/14 06/22/14 06/23/14 1 C

IR-13-00013-DST-317-B Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-317-C Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/14/14 07/14/14 07/15/14 1 A

IR-13-00013-DST-318-A
Steel reinforcement work and formwork for roof slab of butterfly valve to cast concrete at 

Sta. 13+700
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-319-A
Surface preparation to start painting the external face of combined air release and 

butterfly valves chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-320-A Trench excavation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-321-A Pipes installation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-322-A Pipe encasement by casting concrete B 150  from  Sta. 4+960 to Sta. 4+700 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-323-A
Painting the second layer for external face of combined air release and butterfly valves 

chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-324-A
Backfilling with single size around combined air release and butterfly valves chamber at 

Sta. 11+187 
06/23/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-325-A Trench excavation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-326-A pipes installation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-327-A Pipe encasement by casting concrete B 150  from Sta. 4+700 to  Sta. 4+500 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-328-A
Inspection to start excavation (Location & marking) for  Al Asa’sa  connection chamber 

at Sta. 13+608
06/24/14 06/24/14 06/25/14 1 A

IR-13-00013-DST-329-A
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
06/24/14 07/02/14 07/02/14 0 C

IR-13-00013-DST-329-B
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-330-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch , 

Sta. 6+548 to Sta. 6+520, Sta. 6+410 to Sta. 6+340, Sta. 6+325 to Sta. 6+202.01& Sta. 

6+165.05 to Sta. 5+880

06/24/14 06/25/14 06/26/14 1 A

Inspection for Al Asa’sa connection chamber to cast blind layer at Sta. 13+608, include  :

·         Dimension of excavation 

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-332-A Trench excavation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-333-A Pipes installation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-334-A Pipe encasement by casting concrete B 150 from Sta. 4+500 to  Sta. 4+300 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-335-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch ( 

Sta. 5+880 to Sta. 5+350)
06/26/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-336-A Trench excavation from  Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

06/25/14 06/26/14 1 AIR-13-00013-DST-331-A 06/25/14
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IR-13-00013-DST-337-A Pipes installation from Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-338-A Pipe encasement by casting concrete B 150 from Sta. 4+300 to Sta. 4+081.25 06/30/14 06/30/14 06/30/14 0 A

IR-13-00013-DST-339-A
Steel reinforcement work and formwork for foundation of small chamber from AlAsa’sa 

connection  to cast concrete at Sta. 13+608
07/01/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-340-A Trench excavation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-341-A Pipes installation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-342-A Bedding from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-343-A Trench backfilling from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-344-A Trench excavation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-345-A Pipes installation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-346-A
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/02/14 07/02/14 07/03/14 1 C

IR-13-00013-DST-346-B
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-347-A Steel reinforcement for walls of first  room of Al Asa’sa chamber at Sta. 13+608 07/03/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-348-A
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/03/14 07/03/14 0 C

IR-13-00013-DST-348-B
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-349-A 12 inch fabrication bends starting from July 03,2014 at 10:00 AM 07/03/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-350-A Trench excavation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-351-A Pipes installation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-352-A
Compaction test for asphalt reinstatement over trench edges (first layer )from Sta. 9+700 

to sta. 13+480
07/03/14 07/05/14 07/06/14 1 A

Formwork for walls of first room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-354-A Trench excavation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-355-A Pipes installation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-356-A Trench backfilling from Sta. 4+870.67to Sta. 4+821.83 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-357-A
Pipes encasement by casting concrete B 150 from Sta. 3+461 to Sta. 3+354.05 and from 

Sta. 3+320.91 to Sta. 3+300
07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-358-A Bedding from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-359-A Backfilling from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-360-A Pipe encasement by casting concrete B 150 from Sta. 3+300 to Sta. 3+230 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-361-A
Excavation ,Pipe installation and connection to pipe of 200 mm GV at Sta. 9+941starting 

from July 08,2014
07/08/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-353-A 07/05/14 07/05/14 07/06/14 1 A
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IR-13-00013-DST-362-A Trench excavation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-363-A Pipes installation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-364-A Pipe encasement by casting concrete B 150 from Sta. 3+230 to Sta. 3+100 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-365-A Steel reinforcement for walls of second  room of Al Asa’sa chamber at Sta. 13+608 07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-366-A Trench excavation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 A

IR-13-00013-DST-367-A Pipes installation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 C

IR-13-00013-DST-368-A
Inspection to conduct core test of concrete for walls of 200 mm GV chamber at Sta. 

9+941 
07/09/14 07/10/14 07/10/14 0 A

IR-13-00013-DST-369-A
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/10/14 07/10/14 07/10/14 0 C

IR-13-00013-DST-369-B
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/13/14 07/13/14 07/13/14 0 A

Formwork for walls of second(large) room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-371-A Bedding from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-372-A Trench backfilling from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-373-A Conduct compaction test for core samples from walls of 200 GV chamber at Sta. 9+941 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-374-A
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
07/13/14 07/13/14 07/15/14 2 C

IR-13-00013-DST-374-B
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-375-A Backfilling with single size around butterfly valves chamber at Sta. 13+700 07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-376-A
Pipe encasement by casting concrete B 150 from Sta. 3+100 to Sta. 2+959.22 & Sta. 

2+935.50 to Sta. 2+900 
07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-377-A Pipe encasement by casting concrete B 150 from Sta. 2+900 to Sta. 2+700 07/13/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-378-A
12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A14011304 & A1401331), QTY= 658.8m
07/14/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-379-A
Painting the first layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-380-A Trench excavation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-381-A Pipes installation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-382-A Pipe encasement by casting concrete B 150 from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-383-A
Painting the second layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-384-A Trench excavation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-370-A 07/10/14 07/12/14 07/13/14 1 A
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IR-13-00013-DST-385-A Pipes installation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-386-A Pipe encasement by casting concrete B 150 from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-387-A Finish of casted concrete ditch from Sta. 6+975 to Sta. 6+675 07/15/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-388-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. 

A1401202,A1401226,A1401228,A1401239,A1401240,A1401246 & A1401247), QTY= 

2305.80 m

07/15/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-389-A Installation of pre cast manhole at Sta. 10+461 07/15/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-390-A Backfilling with single size aggregate around gate valve chamber at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-391-A Bedding and backfilling of 200 mm pipe for connection of 200 mm GV at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-392-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/16/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-392-B
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-393-A
Finish of casted concrete ditch from Sta. 6+675 to Sta. 6+520 and Sta. 6+410 to Sta. 

6+340
07/16/14 07/17/14 07/17/14 0 C

IR-13-00013-DST-394-A Trench excavation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-395-A Pipes installation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-396-A Pipe encasement by casting concrete B 150 from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-397-A Road crossing from Sta. 2+319.78 to Sta. 2+299.88 07/17/14 07/19/14 07/22/14 3 A

IR-13-00013-DST-398-A Trench excavation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-399-A Pipes installation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-400-A Pipe encasement by casting concrete B 150  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-401-A
Surface preparation to start painting the external face of pre cast  chamber at Sta. 10+461 

with accepted bitumen material  
07/17/14 07/17/14 07/17/14 0 A

IR-13-00013-DST-402-A
Painting the first layer for external body of pre cast chamber at Sta. 10+461 with accepted 

bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-403-A
Painting the second layer for external body of pre cast chamber at Sta. 10+461 with 

accepted bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-404-A
Sand plastering for external body of mechanical fittings as surface preparation (Elbow 

,Tee, Reducer ,Saddle…etc)
07/20/14 07/20/14 07/20/14 0 A

IR-13-00013-DST-405-A
Painting with epoxy material for external body of mechanical fittings (Elbow ,Tee, 

Rreducer ,Saddle…etc)-Starting from July 20,2014 at 8:00 AM
07/20/14 07/22/14 07/23/14 1 A

IR-13-00013-DST-406-A
Start finishing work for internal surface of pre cast at Sta. 10+461 from July 20,2014 At 

9:00 AM
07/20/14 07/23/14 07/23/14 0 C

IR-13-00013-DST-406-B Finishing work for internal surface of pre cast at Sta. 10+461 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-407-A
Backfilling with single size around pre-cast manhole at sta. 10+461 ,starting from July 

20,2014 at 10:00AM
07/20/14 07/21/14 07/22/14 1 C

IR-13-00013-DST-408-A Trench excavation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A
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IR-13-00013-DST-409-A Pipes installation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-410-A Pipe encasement by casting concrete B 150 from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-411-A Trench excavation  from  Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-412-A Pipes installation  from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-413-A Pipe encasement by casting concrete B 150 from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-414-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from July 

22,2014 at time 01:30 PM
07/22/14 07/31/14 08/03/14 3 A

Inspection to start excavation (Location & marking) for  the followings chambers:

·         Combined Air release & butterfly valves at Sta. 3+340

·         Air release valve at Sta. 9+970

·         Air release valve at Sta. 12+500

IR-13-00013-DST-416-A
Steel reinforcement and formwork for roof slab of 250mm gate valve  at Sta. 13+617 to 

cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-417-A Trench excavation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-418-A Pipes installation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-419-A Pipe encasement by casting concrete B 150  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-420-A Trench excavation from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-421-A Pipes installation  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-422-A Pipe encasement by casting concrete B 150  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-423-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch ( 

Sta. 5+581 to Sta. 5+389)
08/03/14 08/03/14 08/04/14 1 A

IR-13-00013-DST-424-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+389 to Sta. 5+189

(Starting from August 04,2014 at 8:00 AM)
08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-425-A
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/03/14 08/03/14 08/04/14 1 C

IR-13-00013-DST-425-B
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-426-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401359,A1401396 &A1401394), QTY= 

988.20 m

08/03/14 08/05/14 08/07/14 2 A

IR-13-00013-DST-427-A 12 inch mitered bends fabrication 08/03/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-428-A Trench excavation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-429-A Pipes installation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-430-A Pipe encasement by casting concrete B 150 from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

Inspection for Combined AR/AV and BFV at Sta. 3+350, include  :

·         Excavation dimensions

·         Spread single size below base slab

IR-13-00013-DST-415-A 07/23/14 07/23/14 07/24/14 1 A

IR-13-00013-DST-431-A 08/04/14 08/05/14 08/06/14 A
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·         Safety around the manhole.

·         level

IR-13-00013-DST-432-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+690.40 to Sta. 5+746 
08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-433-A Conduct internal cement lining repair for the fabricated bends # (142,143,144,145 

,146,147 & 148)

08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-434-A Trench excavation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-435-A Pipes installation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-436-A Pipe encasement by casting concrete B 150 from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-437-A
Steel reinforcement work and formwork for foundation of combined AV/AR & BFV at 

Sta. 3+350 to cast concrete
08/06/14 08/06/14 08/06/14 0 A

IR-13-00013-DST-438-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+189 to Sta. 4+960( Starting from Aug. 06 at 9:00 AM) 
08/06/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-439-A Trench excavation from  Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-440-A Pipes installation from Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-441-A
Pipe encasement by casting concrete B 150 from Sta. 1+580 to Sta. 1+413 and from Sta. 

1+360 to Sta. 1+300
08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-442-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+960 to Sta. 4+870
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-443-A Steel reinforcement work for walls of combined AV/AR & BFV at Sta. 3+350 08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-444-A
Inspection for dimension level & single size layer for excavation of Silat Al Daher to cast 

rubble concrete under foundation
08/07/14 08/07/14 08/10/14 3 A

IR-13-00013-DST-445-A
Steel reinforcement work and formwork for walls of combined AV/AR & BFV at Sta. 

3+350 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-446-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (large 

room)  at Sta. 13+608 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-447-A Inspection for complete installed pre-cast manhole (Base slab, raiser rings & roof slab) 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-448-A
Inspection to start excavation (location & marking) for butterfly valve chamber at Sta. 

2+952
08/10/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-449-A Bedding from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-450-A Backfilling from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-451-A
Trench excavation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-452-A
Pipes installation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-453-A Main road crossing from Sta. 1+239 to Sta. 1+224.19 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-454-A Pipe encasement by casting concrete B 150 from Sta. 1+300 to Sta. 1+239 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-431-A 08/04/14 08/05/14 08/06/14 A
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IR-13-00013-DST-455-A
Steel reinforcement and formwork for foundation of Silat Al Daher connection chamber 

part 1 (small room) at Sta. 10+410
08/10/14 08/10/14 08/11/14 1 D

IR-13-00013-DST-456-A
Conduct base course field compaction test from Sta. 3+950 to Sta. 4+080 and Sta. 6+430 

to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-457-A Trench excavation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-458-A Pipes installation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-459-A Bedding  from Sta. 9+691.34 to Sta. 9+610 08/11/14 08/12/14 08/14/14 2 A

IR-13-00013-DST-460-A Trench backfilling from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-461-A
Inspection to spread prime coat on finished base course layer from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-462-A
Asphalt reinstatement over trench edges with 300 mm pipes from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

Inspection for butterfly valve at Sta. 2+952 to cast blind concrete , include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-464-A
Inspection to start excavation (location & marking) for two wash out valve chambers at 

Sta. 2+936 & Sta. 13+627
08/12/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-465-A
Steel reinforcement work and formwork for foundation of butterfly valve chamber at Sta. 

2+952 to cast concrete
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-466-A
Conduct internal cement lining repair for the fabricated bends # 

(138,129,130,135,165,166,169,167,122,168,170,118,171,172,121,119,125 & 103)
08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-467-A Pipe encasement by casting concrete B 150 from Sta. 9+610 to Sta. 9+548 08/13/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-468-A Formwork and steel reinforcement for walls of butterfly valve chamber at Sta. 2+952 08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-469-A Trench excavation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-470-A Pipes installation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-471-A Trench backfilling  from Sta. 9+590 to Sta. 9+557 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-472-A
Inspection for complete installed pre-cast wash out manhole (Base slab, raiser rings & 

roof slab)
08/13/14 08/13/14 08/14/14 1 C

Formwork for walls of butterfly valve  chamber at Sta. 2+952 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-474-A

Inspection to start excavation (location & marking) for Al Foundqumiya connection 

chamber at Sta. 12+142
08/14/14 08/14/14 08/14/14 0 C

IR-13-00013-DST-473-A 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-463-A 08/11/14 08/11/14 08/11/14 0 A
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IR-13-00013-DST-475-A Pipe encasement by casting concrete B 150 from Sta. 9+548 to sta. 9+490 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-476-A Trench excavation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-477-A Pipes installation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-478-A Pipe encasement by casting concrete B 150 from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-479-A Trench excavation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-480-A Pipes installation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-481-A Pipe encasement by casting concrete B 150 from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-482-A

Inspection for pre-cast wash out manhole at Sta. 2+936, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-483-A

Inspection for pre-cast wash out manhole at Sta. 13+627, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-484-A Inspection for installing pre-cast wash out manhole at Sta. 2+936 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-485-A Inspection for installing  pre-cast wash out manhole at Sta. 13+627 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-486-A Trench excavation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-487-A Pipes installation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-488-A

Pipe encasement by casting concrete B 150 from Sta. 9+300 to Sta. 9+200

08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-489-A
Steel reinforcement and formwork for roof slab of combined AV/AR & BFV chamber at 

Sta. 3+350 to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-490-A
Steel reinforcement and formwork for roof slab of butterfly valve chamber  at Sta. 2+952 

to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-491-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 & 

6 inch OD pipes
08/17/14 08/18/14 08/20/14 2 A

IR-13-00013-DST-492-A
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material (starting from Aug. 18,2014 at 8:30 AM) 
08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-492-B
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A
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IR-13-00013-DST-493-A

Surface finish preparation and  filling conical holes for walls of Al asa’sa connection(part 

A &B)  chamber at Sta. 13+608 using approved FOSROC material (starting from Aug. 

18,2014 at 8:30 AM) 

08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-493-B
Surface finish preparation and  filling conical holes for walls of Al asa’sa connection(part 

A &B)  chamber at Sta. 13+608 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-494-A Trench excavation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-495-A Pipes installation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-496-A Pipe encasement by casting concrete B 150 from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-497-A

Formwork and steel reinforcement for opening neck of manhole cover to cast concrete, 

for the followings chambers:

• BFV chamber at Sta. 13+700

• 250 GV chamber at sta. 13+617

• Al Asa’sa connection chamber (part A & B) at Sta. 13+608

• Combined AV/AR & BFV at Sta. 11+187 

08/18/14 08/18/14 08/19/14 1 C

IR-13-00013-DST-498-A Inspection for marking location of AV/AR chamber at Sta. 8+900 08/18/14 08/19/14 08/20/14 1 A

IR-13-00013-DST-499-A
Trench excavation from Sta. 9+100 to Sta. 9+029.89

08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-500-A Pipes installation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-501-A Pipe encasement by casting concrete B 150  from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-502-A Road crossing from Sta. 9+029.89 to Sta. 9+011.7 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-503-A Trench excavation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-504-A Pipe installation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-505-A Pipe encasement by casting concrete B 150 from Sta. 9+011.7 to Sta. 9+005.40 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-506-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+870 to Sta. 4+720 (Starting from Aug. 21,2014 at 8:30 AM)
08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-507-A

Welding & pipe installation for W.O manhole connections at Sta. 13+628 (Starting from 

Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-508-A
Welding & pipe installation for 250 mm GV manhole connections at Sta. 

13+617(Starting from Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-509-A Bedding  from Sta. 9+005.40 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-510-A Backfilling from Sta. 9+011.7 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-511-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+720 to Sta. 4+570 (Starting from Aug. 21,2014 at 11:00 AM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-512-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+570  to Sta. 4+220 (Starting from Aug. 23,2014 at 08:30 AM)
08/21/14 08/24/14 08/25/14 1 A
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IR-13-00013-DST-513-A Trench excavation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-513-B Trench excavation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-514-A Pipes installation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-514-B Pipes installation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-515-A
Start painting the external face of Al Asa’sa connection chamber at Sta. 13+608 with 

accepted bitumen material (Starting Aug. 21,2014 at time 3:00 PM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-516-A
Welding & pipe installation for W.O manhole connections at Sta. 2+936(Starting from 

Aug. 21,2014 at 3:00 PM)
08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-517-A
External surface preparation using FOSROC material for W.O manhole at Sta. 2+936 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-518-A
External surface preparation using FOSROC material for W.O manhole at Sta. 13+628 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-519-A 12 inch fabrication bends starting from Aug. 24,2014 at 11:00 AM 08/24/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-520-A Surface finish preparation for external body of combined AV/AR chamber at Sta. 3+350 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-521-A Surface finish preparation for external body of butterfly valve chamber at Sta. 2+952 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-522-A
Finished base course layer under drainage ditch to start reinforcement work from Sta. 

1+239 to Sta. 1+330 & Sta. 1+370 to Sta. 1+800 
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-523-A
Conduct internal cement lining repair for the fabricated bends # 

(181,182,183,184,185,186,187)
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-524-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+220 to Sta. 4+050
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-525-A
Painting the first layer for external face of Al Asa’sa connection  chamber at Sta. 13+608 

with accepted bitumen material  
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-526-A Location & marking for AV/AR valve chamber at Sta. 11+743 08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-527-A
Surface finish preparation for  internal walls of 200 mm GV at Sta. 9+941 using 

FOSROC material (Staring from Aug. 25,2014 at 3:00 PM)
08/25/14 08/26/14 08/27/14 1 C

IR-13-00013-DST-528-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401589,A1401532 ,A1401526 & 

A15401523), QTY= 1317.6 m

08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-529-A
6 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
08/26/14 08/27/14 08/28/14 1 C

IR-13-00013-DST-529-B
7 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
09/23/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-530-A Trench excavation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-531-A Pipes installation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-532-A
Inspection for installation AV/AR pre-cast manhole at Sta. 11+743(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A
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IR-13-00013-DST-533-A
Inspection for installation AV/AR pre-cast manhole at Sta. 12+514(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-534-A
Welding & pipe installation for AV/AR manhole connections at Sta. 11+743(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-535-A
Welding & pipe installation for AV/AR manhole connections at Sta. 12+514(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-536-A
Finished surface repair for fabricated bends NO. (181,182,183,184,185,186,187) using 

FC FOSROC material ( Starting from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-537-A Bedding from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-538-A Trench backfilling from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-539-A
Formwork and steel reinforcement for drainage ditch from Sta. 1+239 to Sta. 1+330 & 

Sta. 1+370 to Sta. 1+800 to cast concrete (Starting Aug. 27,2014 at 8:00 AM)
08/26/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-540-A
External surface preparation for pre-cast AV/AR manhole at Sta. 11+743(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-541-A
External surface preparation for pre-cast AV/AR manhole at Sta. 12+514(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-542-A Pipe encasement by casting concrete B 150 from Sta. 8+814.8 to Sta. 8+800 08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-543-A Pipe encasement by casting concrete B 150 from Sta. 8+800 to Sta. 8+700 08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-544-A
Painting the first layer for external face of 250 mm GV chamber at sta. 13+617 with 

accepted bitumen material 
08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-545-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-546-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-547-A
Marking location of Al Foundqumiya connection chamber at Sta. 12+143 & Sabstiya 

connection chamber at Sta. 2+320
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-548-A
Painting the second layer for external face of  250 mm GV chamber at sta. 13+617 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-549-A
Painting the second layer for external face of Al Asa’sa connection chamber at sta. 

13+608 with accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-550-A
Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 

with accepted bitumen material(Starting from Aug. 27,2014 at 4:00PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-551-A

Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 

with accepted bitumen material

 (Starting from Aug. 27,2014 at 4:00PM)

08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-552-A
Backfilling with single size around AV/AR manhole at Sta. 11+743(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-553-A
Backfilling with single size around AV/AR manhole at Sta. 12+514(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A
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IR-13-00013-DST-554-A
Painting the first layer for external face of BFV chamber at Sta. 2+952 by accepted 

bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-555-A
Painting the first layer for external face of combined AV/AR & BFV chamber at Sta. 

3+350 by accepted bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-556-A Trench excavation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-557-A Pipes installation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-558-A Backfilling with single size around 250 mm GV chamber at Sta. 13+617 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-559-A 6 inch bends fabrication (Starting from Aug. 28,2014 at 9: 00 AM) 08/28/14 09/04/14 09/04/14 0 C

IR-13-00013-DST-559-B Continue 6 inch bends fabrication (Starting from Sep. 13,2014 at 11:00 AM) 09/13/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-560-A
Finished base course layer under daring ditch to start steel reinforcement work from Sta. 

1+909 to Sta. 2+224
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-561-A
Steel reinforcement work for drainage ditch to cast concrete from Sta. 1+909 to Sta. 

2+224(Starting from Aug. 28,2014 at 10:30 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-562-A Trench excavation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-563-A Pipes installation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-564-A Pipe encasement by casting concrete B 150  from Sta. 8+700 Sta. 8+600 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-565-A
Starting excavation for Al Foundqumiya connection chamber at Sta. 12+143(Starting 

from Aug. 28,2014 at 11:00 AM)
08/28/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-566-A
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material(Starting from Aug. 28,2014 at 3:00 PM)
08/28/14 08/30/14 08/31/14 1 C

IR-13-00013-DST-566-B
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material
09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-567-A

Inspection for Al Foundqumeya connection chamber to cast blind layer at Sta. 12+143, 

include  :

•         Dimension of excavation 

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/30/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-568-A
Painting the second layer for external face of combined AV/AR & BFV at Sta. 3+350 

with accepted bitumen material
08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-569-A
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate (Starting from Aug. 31,2014 at 9:00AM)
08/31/14 09/01/14 09/02/14 1 C

IR-13-00013-DST-569-B
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate
09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-570-A  Marking location of  two AV/AR chambers at Sta. 5+110 & Sta. 6+332 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-571-A Trench excavation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-572-A Pipe installation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-573-A Pipe encasement by casting concrete B 150  from Sta. 8+600 to Sta. 8+500 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-574-A Trench excavation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 09/02/14 0 A
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IR-13-00013-DST-575-A  Pipe installation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-576-A Pipe encasement by casting concrete B 150 from Sta. 8+500 to Sta. 8+400 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-577-A

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

08/31/14 08/31/14 09/01/14 1 C

IR-13-00013-DST-577-B

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

09/09/14 09/09/14 09/09/14 0 A

IR-13-00013-DST-578-A
Formwork and steel reinforcement work for foundation  part A (Small room)of Al 

Foundqumiya connection chamber at Sta. 12+143 to cast concrete 
08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-579-A
Start excavation for Sabstiya connection chamber at Sta. 2+320(Starting from Sep. 

01,2014 at 1:30 PM)
09/01/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-580-A Inspection for installation of pre-cast AV/AR  manhole at Sta. 5+110 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-581-A Inspection for installation of pre-cast AV/AR  manhole at Sta. 6+332 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-582-A Marking location of AV/AR chamber at Sta. 8+885 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-583-A Trench excavation from Sta. 8+300 to Sta. 8+239 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-584-A Pipes installation from Sta. 8+300 to Sta. 8+239 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-585-A Pipe encasement by casting concrete B 150 from Sta. 8+400 to Sta. 8+300 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-586-A
Formwork and steel reinforcement work for walls of Al Founqumiya connection 

chamber(part 1) at Sta. 12+143 to cast concrete 
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-587-A

Inspection for Sabastiya connection chamber at Sta. 2+320 to cast blind concrete, include  

:

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-588-A
Pipe installation of pre-cast AV/AR manhole at Sta. 5+110(Starting from Sep. 03 at 2:00 

PM)
09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-589-A
Pipe installation of pre-cast AV/AR manhole at Sta. 6+332(Starting from Sep. 03 at 2:00 

PM)
09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-590-A Backfilling around BFV chamber at Sta. 2+952 with single size 09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-591-A Surface preparation for external body of pre-cast AV/AR manhole at Sta. 5+110 09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-592-A Surface preparation for external body of pre-cast AV/AR manhole at Sta. 6+332 09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-593-A
Painting the first layer of external face of pre-cast AV/AR manhole at Sta. 5+110 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A
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IR-13-00013-DST-594-A
Painting the first layer of external face of pre-cast AV/AR manhole at Sta. 6+332 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-595-A
Painting the second layer of external face of pre-cast AV/AR manhole at Sta. 5+110 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-596-A
Painting the second layer of external face of pre-cast AV/AR manhole at Sta. 6+332 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-597-A Backfilling around pre-cast AV/AR manhole at Sta. 5+110 with single size aggregate 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-598-A Backfilling around pre-cast AV/AR manhole at Sta. 6+332 with single size aggregate 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-599-A
Formwork and steel reinforcement work for foundation of Al Foundqumiya connection 

chamber part 2 at Sta. 12+143 to cast concrete 
09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-600-A
Formwork and steel reinforcement work for foundation of Sabstiya connection chamber 

part 1 at Sta. 2+320 to cast concrete 
09/04/14 09/06/14 09/07/14 1 C

IR-13-00013-DST-600-B
Formwork and steel reinforcement work for foundation of Sabstiya connection chamber 

part 1 at Sta. 2+320 to cast concrete 
09/09/14 09/09/14 09/09/14 0 A

IR-13-00013-DST-601-A Road crossing from Sta. 8+238. 26 to Sta. 8+214.66 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-602-A Trench excavation from  Sta. 8+214.66 to Sta. 8+ 170 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-603-A Pipes installation from  Sta. 8+214.66 to Sta. 8+ 170 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-604-A Trench excavation from  Sta. 8+ 170 to Sta. 8+070 09/04/14 09/06/14 09/07/14 1 A

IR-13-00013-DST-605-A Pipes installation from  Sta. 8+ 170 to Sta. 8+070 09/04/14 09/06/14 09/07/14 1 A

IR-13-00013-DST-606-A Pipe encasement by casting concrete B 150 from Sta. 8+300 to Sta. 8+238.26 09/07/14 09/07/14 09/07/14 0 A

IR-13-00013-DST-607-A Pipe encasement by casting concrete B 150 from Sta. 8+214.66 to Sta. 8+170 09/07/14 09/07/14 09/07/14 0 A

IR-13-00013-DST-608-A Marking location of W.O pre-cast manhole at Sta. 10+889 to start excavation 09/07/14 09/07/14 09/08/14 1 A

IR-13-00013-DST-609-A
External formwork and steel reinforcement work for walls of Al Foundqumiya (part 2) at 

Sta. 12+143 to cast concrete 
09/08/14 09/08/14 09/08/14 0 A

IR-13-00013-DST-610-A

Formwork for walls of Al foundqumiya (part 2) connection chamber at Sta. 12+143 to 

cast concrete :

•         Level

•         Dimensions

•         Verticality  

09/08/14 09/08/14 09/09/14 1 A

IR-13-00013-DST-611-A Road crossing from Sta. 8+070.64 to Sta. 8+053.03 09/08/14 09/08/14 09/08/14 0 A

IR-13-00013-DST-612-A Trench excavation from Sta. 8+053.03 to Sta. 7+950 09/08/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-613-A Pipes installation from Sta. 8+053.03 to Sta. 7+950 09/08/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-614-A Excavation work for AV/AR pre-cast manhole at Sta. 9+928 09/09/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-615-A
Formwork and steel reinforcement work for roof opening neck of GV chamber at Sta. 

9+941 to cast concrete 
09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-616-A
Formwork and steel reinforcement work for roof slab of Al Foundqumiya connection 

chamber (part 1) at Sta. 12+143 to cast concrete  
09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-617-A Pipe encasement by casting concrete B 150 from Sta. 8+170 to Sta. 8+070.64  09/09/14 09/09/14 09/10/14 1 A
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IR-13-00013-DST-618-A Pipe encasement by casting concrete B 150 from Sta. 8+053.03 to Sta. 7+950  09/09/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-619-A Trench excavation from Sta. 7+950  to Sta. 7+850 09/09/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-620-A Pipes installation from Sta. 7+950  to Sta. 7+850 09/09/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-621-A Installation of pre-cast AV/AR manhole at Sta. 9+928 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-622-A Installation of pre-cast AV/AR manhole at Sta. 8+885 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-623-A Marking location of Bizzayia connection chamber at Sta. 8+206 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-624-A
Steel reinforcement for walls of Sabstiya connection chamber (part 1) at Sta. 2+320 to 

close formwork shuttering 
09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-625-A 12 inch bends fabrication (Starting from Sep. 11,2014 at 8:00 AM) 09/10/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-626-A
Surface preparation & finishing for external body of AV/AR pre-cast manhole at Sta. 

8+885 
09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-627-A
Surface preparation & finishing for external body of AV/AR pre-cast manhole at Sta. 

9+928 
09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-628-A
Formwork and steel reinforcement work for walls of Sabstiya connection chamber (part 

1) at Sta. 2+320 to cast concrete 
09/11/14 09/11/14 09/14/14 3 A

IR-13-00013-DST-629-A Trench excavation from Sta. 7+850 to Sta. 7+750 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-630-A Pipes installation from Sta. 7+850 to Sta. 7+750 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-631-A Pipe encasement by casting concrete B 150 from Sta. 7+950 Sta. 7+850 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-632-A
Excavation work for Bizzariya connection chamber at Sta. 8+206 (Starting from Sep. 

11,2014 at 10:30 AM)
09/11/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-633-A
Pipes installation for AV/AR pre-cast manhole at Sta. 8+885 (Starting from Sep. 11,2014 

at 10:30 AM)
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-634-A
Pipes installation for AV/AR pre-cast manhole at Sta. 9+928(Starting from Sep. 11,2014 

at 10:30 AM)
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-635-A

• 24.40 m of 3.96 mm wall thickness of  4’’pipe (use for ventilation purpose ) 

• 109.80 m of Sch. 40 wall thickness of 4’’ water pipes 09/11/14 09/14/14 09/15/14 1 C

IR-13-00013-DST-636-A
Formwork and steel reinforcement work for foundation of Sabstiya connection 

chamber(part 2) at Sta. 2+320 to cast concrete  
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-637-A Trench excavation from Sta. 7+750 to Sta. 7+670  09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-638-A Pipes installation from Sta. 7+750 to Sta. 7+670  09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-639-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401745, A1401698  & A1401664), QTY= 

988.20 m

09/11/14 09/14/14 09/15/14 0 A

IR-13-00013-DST-640-A
Cement lining repair for fabricated bends No. (190, 191, 192, 193, 194, 195, 196, 197& 

198) Starting from Sep. 13,2014 at 8:00 AM
09/13/14 09/16/14 09/17/14 1 A

IR-13-00013-DST-641-A
Painting first layer for external body of AV/AR pre-cast manhole at Sta. 8+885 with 

accepted bitumen material
09/13/14 09/13/14 09/14/14 1 A
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IR-13-00013-DST-642-A
Painting first layer for external body of AV/AR pre-cast manhole at Sta. 9+928 with 

accepted bitumen material
09/13/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-643-A Conduct test pit for W.O manhole at Sta. 10+889 09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-644-A

Inspection for Bizzariya connection chamber at Sta. 8+206 to cast blind concrete, include  

:

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-645-A
Painting second layer for external body of AV/AR pre-cast manhole at Sta. 8+885 with 

accepted bitumen material
09/14/14 09/14/14 09/14/14 0 A

IR-13-00013-DST-646-A
Painting second layer for external body of AV/AR pre-cast manhole at Sta. 9+928 with 

accepted bitumen material
09/14/14 09/14/14 09/14/14 0 A

IR-13-00013-DST-647-A
Cement lining repair for bends No. (199,200 &201) Starting from Sep. 14,2014 at 1:30 

PM
09/14/14 09/16/14 09/17/14 1 A

IR-13-00013-DST-648-A Marking location of AV/AR pre-cast manhole at Sta. 1+389 09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-649-A Backfilling around AV/AR pre-cast manhole at Sta. 8+885 with single size aggregate 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-650-A Backfilling around AV/AR pre-cast manhole at Sta. 9+928 with single size aggregate 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-651-A Pipe encasement by casting concrete B 150 from Sta. 7+850 to Sta. 7+750 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-652-A Pipe encasement by casting concrete B 150 from Sta. 7+750 to Sta. 7+670 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-653-A Trench excavation from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-654-A Pipes installation from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-655-A Pipe encasement by casting concrete B 150 from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-656-A Trench excavation from  Sta. 7+500 to Sta. 7+400 09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-657-A Pipes installation from  Sta. 7+500 to Sta. 7+400 09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-658-A
Formwork and steel reinforcement work for roof slab of Al Foundqumiya connection 

chamber(part 2) at Sta. 12+143 to cast concrete
09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-659-A
Excavation work for W.O pre-cast manhole at sta. 10+889(Starting from Sep. 15,2014 at 

11:30 AM)
09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-660-A Excavation work for AV/AR pre-cast manhole at Sta. 1+389 09/15/14 09/15/14 09/16/14 1 A

IR-13-00013-DST-661-A

Surface preparation for external walls of Al Foundqumiya connection chamber at Sta. 

12+143 using FOSROC material

(Starting from Sep. 16,2014 at 10:00 AM)
09/16/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-662-A
External formwork and steel reinforcement work for Sabstiya connection chamber( part 

2) at Sta. 2+320 to close shutters 
09/16/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-663-A Trench excavation from Sta. 7+400 to Sta. 7+300 09/16/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-664-A Pipes installation from Sta. 7+400 to Sta. 7+300 09/16/14 09/17/14 09/17/14 0 A
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IR-13-00013-DST-665-A Pipe encasement by casting concrete B 150 from Sta. 7+500 to Sta. 7+400 09/16/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-666-A Installation for AV/AR pre-cast manhole at Sta. 1+389 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-667-A Installation for W.O pre-cast manhole at Sta. 10+889 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-668-A
Marking location for combined AV/AR & BFV chamber at Sta. 7+400

09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-669-A Trench excavation from Sta. 7+300 to Sta. 7+200 09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-670-A Pipes installation from Sta. 7+300 to Sta. 7+200 09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-671-A Pipe encasement by casting concrete B150  from Sta. 7+395 to Sta. 7+300 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-672-A
Formwork and steel reinforcement work for walls of Sabstiya connection chamber (part 

2) at Sta. 2+320 to cast concrete 
09/17/14 09/17/14 09/18/14 1 A

IR-13-00013-DST-673-A
Excavation work for combined AV/AR & BFV chamber at Sta. 7+400 (starting from 

Sep. 17,2014 at 1:00 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-674-A
Pipes installation for AV/AR pre-cast manhole at Sta. 1+389(Starting from Sep. 17,2014 

at 2:30 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-675-A
Pipes installation for W.O pre-cast manhole at Sta. 10+889(Starting from Sep. 17,2014 at 

2:30 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-676-A
Formwork and steel reinforcement work for foundation of Bizzariya connection chamber 

(part 1) at Sta. 8+206 to cast concrete 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-677-A
Painting the first layer of external body of Al Foundqumiya connection chamber at Sta. 

12+143 with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-678-A
Surface preparation using FOSROC material for external walls of W.O pre-cast manhole 

at Sta. 10+889 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-679-A
Surface preparation using FOSROC material for external walls of AV/AR pre-cast 

manhole at Sta. 1+389 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-680-A
Painting the first layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-681-A
Painting the first layer for external body of AV/AR pre-cast manhole at Sta. 1+389 with 

accepted bitumen material
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-682-A Trench backfilling from Sta. 7+444 to Sta. 7+406 & from Sta. 7+395 to Sta. 7+383 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-683-A Trench excavation from Sta. 7+200 to Sta. 7+167.5 & from Sta. 7+150 to Sta. 7+100 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-684-A Pipes installation from Sta. 7+200 to Sta. 7+167.5 & from Sta. 7+150 to Sta. 7+100 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-685-A Pipe encasement by casting concrete B150 from Sta. 7+300 to Sta. 7+200 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-686-A
Painting the second layer for external body of AV/AR pre-cast manhole at Sta. 1+389 

with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 C

IR-13-00013-DST-686-B
Painting the second layer for external body of AV/AR pre-cast manhole at Sta. 1+389 

with accepted bitumen material 
09/20/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-687-A
Painting the second layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 C
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IR-13-00013-DST-688-A
Painting the second layer for external body of Al Foundqumiya connection chamber at 

Sta. 12+143 with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-689-A

Inspection for combined AV/AR & BFV chamber at Sta. 7+400 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-690-A Backfilling around AV/AR pre-cast manhole at Sta. 1+389 with single size aggregate 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-691-A Backfilling around W.O pre-cast manhole at Sta. 10+889 with single size aggregate 09/18/14 09/20/14 09/21/14 1 C

IR-13-00013-DST-692-A
Backfilling around Al Foundqumiya connection chamber at Sta. 12+143 with single size 

aggregate 
09/18/14 09/20/14 09/21/14 1 C

IR-13-00013-DST-693-A Trench excavation from Sta. 7+100 to Sta. 6+983 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-694-A Pipes installation from Sta. 7+100 to Sta. 6+983 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-695-A Marking location of flow monitoring chamber at Sta. 7+160 09/20/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-696-A
Formwork and steel reinforcement work for roof slab of Sabstiya connection chamber 

(part 1) at Sta. 2+320  to cast concrete  
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-697-A
Pipe encasement by casting  concrete B 150 from Sta. 7+200 to Sta. 7+166 & Sta. 7+149 

to Sta. 7+100
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-698-A
Pipe encasement by casting  concrete B 150 from Sta. 7+100 to Sta. 7+020.95 & Sta. 

6+992.82 to Sta. 6+981
09/21/14 09/21/14 09/22/14 1 A

IR-13-00013-DST-699-A
External formwork and steel reinforcement for walls of Bazzariya connection chamber 

(part1) at Sta. 8+206 to close shutters
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-700-A Bedding from Sta. 7+020.95 to Sta. 6+992.82 09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-701-A Trench backfilling from Sta. 7+020.95 to Sta. 6+992.82 09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-702-A Trench excavation from Sta. 3+461.70 to Sta. 3+550 09/21/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-703-A Pipe installation from Sta. 3+461.70 to Sta. 3+550 09/21/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-704-A 6 inch fabrication bends, QTY=11 bends (Starting from Sep. 21,2014 at 12:30 PM) 09/21/14 09/24/14 09/24/14 0 A

IR-13-00013-DST-705-A
Formwork and steel reinforcement work for walls of Bazzariya connection chamber (part 

1) at Sta. 8+206 to cast concrete  
09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-706-A

Inspection for flow monitoring  chamber at Sta. 7+160 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-707-A Trench excavation from Sta. 3+550 to Sta. 3+700 09/22/14 09/23/14 09/23/14 0 A
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IR-13-00013-DST-708-A Pipes installation from Sta. 3+550 to Sta. 3+700 09/22/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-709-A Pipe encasement by casting concrete B 150 from Sta. 3+461.70 to Sta. 3+550 09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-710-A
Base course preparation (leveling & compacting) to install steel reinforcement from Sta. 

9+600 to Sta. 9+030
09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-711-A Trench excavation from Sta. 3+700 to Sta. 3+800 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-712-A Pipes installation from Sta. 3+700 to Sta. 3+800 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-713-A Pipe encasement by casting concrete B 150 from Sta. 3+550 to Sta. 3+700 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-714-A Mock up for rung steps of GV chamber at Sta. 10+460 09/23/14 09/24/14 09/25/14 1 C

IR-13-00013-DST-715-A
Formwork and steel reinforcement work for foundation of Bazzariya connection chamber 

(part 2) at Sta. 8+206 to cast concrete 
09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-716-A Location of air vent  for W.O chamber at Sta. 10+889 09/23/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-717-A
Steel reinforcement work for drainage ditch from Sta. 9+600 to Sta. 9+030 to cast 

concrete (Starting from Sep. 24,2014 at 11:00AM)
09/24/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-718-A Trench excavation from Sta. 3+800 to Sta. 3+900 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-719-A Pipes installation from Sta. 3+800 to Sta. 3+900 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-720-A Pipe encasement by casting concrete B 150 from Sta. 3+700 to Sta. 3+800 09/24/14 09/24/14 09/24/14 0 A

IR-13-00013-DST-721-A Base course preparation for drainage ditch from Sta. 8+850 to Sta. 8+500 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-722-A Steel reinforcement for walls of Bazzariya connection chamber (part 2) at Sta. 8+206 09/25/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-723-A
Formwork and steel reinforcement for foundation of combined AV/AR & BFV at Sta. 

7+400 to cast concrete  
09/25/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-724-A Trench excavation from Sta. 1+224.19 to Sta. 1+140  09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-725-A Pipes installation from Sta. 1+224.19 to Sta. 1+140  09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-726-A
Formwork and steel reinforcement for drainage ditch from Sta. 8+850 to Sta. 8+500 to 

cast concrete (Starting from Sep. 27,2014 at 8:00 AM)  
09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-727-A
Formwork and steel reinforcement for walls of Bazzariya connection chamber(part 2) at 

Sta. 8+206 to cast concrete   
09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-728-A Marking location for Burqa connection chamber at Sta. 7+032 to start excavation 09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-729-A Trench excavation from Sta. 3+900 to Sta. 3+916.77     09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-730-A Pipe installation from Sta. 3+900 to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-731-A Pipe encasement by casting concrete B 150  from Sta. 3+800 to Sta. 3+898.89     09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-732-A Bedding from Sta. 3+898.89  to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-733-A Trench backfilling from Sta. 3+898.89  to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-734-A
Base course preparation for drainage ditch from Sta. 8+500 to Sta. 8+215

09/28/14 09/28/14 09/28/14 0 A

IR-13-00013-DST-735-A
Steel reinforcement for drainage ditch from Sta. 8+500 to Sta. 8+215 to cast concrete 

(Starting from Sep. 28,2014 at 11:00 AM
09/28/14 09/29/14 09/29/14 0 A

IR-13-00013-DST-736-A
Formwork and steel reinforcement work for roof slab of Sabstiya connection 

chamber(part 2) at Sta. 2+320 to cast concrete
09/28/14 09/28/14 09/29/14 1 A

IR-13-00013-DST-737-A Base course preparation for drainage ditch from Sta. 8+050 to Sta. 7+400 09/29/14 09/29/14 09/29/14 0 A
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IR-13-00013-DST-738-A
Formwork and steel reinforcement for drainage ditch from Sta. 8+050 to Sta. 7+850 to 

cast concrete(starting from Sep. 29,2014 at 01:00 PM) 
09/29/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-739-A
Pipes installation to connect main pipeline with Al Foundqumiya connection chamber at 

Sta. 12+143 (Starting from Sep. 29,2014 at 11:30 AM)
09/29/14 09/30/14 PE

IR-13-00013-DST-740-A Marking location of W.O chamber at Sta. 7+440 to start excavation 09/29/14 09/29/14 09/30/14 1 A

IR-13-00013-DST-741-A
Formwork and steel reinforcment for walls of combined AV/AR & BFV at Sta. 7+400 to 

close shutters 
09/29/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-742-A Bedding form Sta. 1+224.19 to Sta. 1+140 09/30/14 09/30/14 PE

IR-13-00013-DST-743-A Trench backfilling form Sta. 1+224.19 to Sta. 1+140 09/30/14 09/30/14 PE

IR-13-00013-DST-744-A Trench excavation form Sta. 1+140 to Sta. 1+040 09/30/14 10/01/14 PE

IR-13-00013-DST-745-A Pipes installation form Sta. 1+140 to Sta. 1+040 09/30/14 10/01/14 PE

IR-13-00013-DST-746-A
Formwork and steel reinforcement for drainage ditch from Sta. 7+850 to Sta. 7+750 to 

cast concrete 
09/30/14 09/30/14 PE

IR-13-00013-DST-747-A
Formwork and steel reinforcement work for walls of combined AV/AR & BFV chamber 

at Sta. 7+400 to cast concrete  
09/30/14 09/30/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A

SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E

SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C

SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B

SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E

SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B

SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A

SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B

SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A 
Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, Vehicle 

Insurance, and Workmen's Compensation Policy, 2013.
DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E

SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E

SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C

SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B

SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C

SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B

SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C

SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C

SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A

SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B

SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B

SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B

SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B

SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B

SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-032-A
Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-3.2.1,2,3,6,7,8,9,10,11-

3.4.1,2 and 3.5.1,2,3
DST M 01/20/14 02/19/14 01/26/14 6 B
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SUB-13-00013-DST-033-A
Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-3.4.1,2-

3.5.1,2,3 and 3.6.1
DST M 01/20/14 02/19/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B

SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E

SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D

SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 05/03/14 04/16/14 13 E

SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E

SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C

SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E

SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C

SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 05/02/14 04/16/14 14 B

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/02/14 03/04/14 02/12/14 10 C
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SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/25/14 03/27/14 03/12/14 15 C

 SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 03/23/14 04/22/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B

SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-DST-011-A) DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C

SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ itemd 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 02/10/14 03/12/14 02/16/14 6 C

 SUB-13-00013-DST-069-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ itemd 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00013-DST-070-A
Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 3.2.1, 

3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1
DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-070-B Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 06/17/14 07/17/14 07/01/14 14 C

SUB-13-00013-DST-070-C Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 09/02/14 10/02/14 09/16/14 14 B

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A
Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for Submittal 

No.:SUB-13-00013-DST-007-A)  
DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C

SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B

SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C

SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C

SUB-13-00013-DST-081-C Flange Gaskets_Reinz AFM 34 DST M 05/19/14 06/18/14 05/28/14 9 C

SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B

SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-085-A Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B

SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B

SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C
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SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B

SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D

SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 04/16/14 17 B

SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B

SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-B) DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-092-B Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-B) DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B

SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B 6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification (WPS). DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A

SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C

SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle East Factory DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on shelf) DST M 03/27/14 04/26/14 04/02/14 6 C

SUB-13-00013-DST-100-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on shelf) DST M 04/10/14 05/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 04/03/14 05/03/14 04/13/14 10 B

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B

SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C

SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 05/02/14 04/09/14 7 C

SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to Sta.10+403 DST S 03/23/14 04/22/14 04/09/14 17 B

SUB-13-00013-DST-105-A Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. Nabil Ali DST P 04/15/14 05/15/14 04/28/14 13 B

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 04/13/14 17 C

SUB-13-00013-DST-106-B Welders Performance Qualification Certificate- RT-Negative Films are attached DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 03/27/14 04/26/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 04/28/14 05/28/14 05/14/14 16 C
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SUB-13-00013-DST-107-C Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 05/28/14 06/27/14 06/09/14 12 B

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 05/02/14 04/15/14 13 B

 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 05/06/14 04/15/14 9 B

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 05/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For Engineering Record DST S 04/28/14 05/28/14 04/30/14 2 A

SUB-13-00013-DST-111-A

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-150, 

3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 150-100, 

3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/21/14 05/06/14 15 C

SUB-13-00013-DST-111-B

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-150, 

3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 150-100, 

3.2.10 DN 100 & 3.2.11 DN50.

DST M 06/09/14 07/09/14 06/09/14 0 B

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/28/14 05/21/14 23 B

SUB-13-00013-DST-112-B
Shop Drawings: 6" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998-For 

Engineering Record
DST S 08/06/14 09/05/14 08/20/14 14 A

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00013-DST-114-A Updated Construction Schedule & S-Curve-April 30,2014 DST SCH 05/04/14 06/03/14 05/14/14 10 B

SUB-13-00013-DST-115-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.13+560 To St.13+725 DST S 05/06/14 06/05/14 05/21/14 15 B

SUB-13-00013-DST-116-A Hubbed slip on flanges for welding (Alternative) DST M 05/08/14 06/07/14 05/18/14 10 B

SUB-13-00013-DST-117-A Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout DST M 05/08/14 06/07/14 05/27/14 19 B

SUB-13-00013-DST-118-A Pressure Gauge- Ashcroft 1279   DST M 05/12/14 06/11/14 05/18/14 6 C

SUB-13-00013-DST-118-B Pressure Gauge- Ashcroft 1279   DST M 08/20/14 09/19/14 08/21/14 1 B

SUB-13-00013-DST-119-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 DST S 05/12/14 06/11/14 05/27/14 15 B

SUB-13-00013-DST-119-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 -For Engineering Record DST S 06/05/14 07/05/14 06/09/14 4 A

SUB-13-00013-DST-120-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi Construction Labs-

Amendment for Submittal No.:SUB-13-00013-DST-007-A) & (SUB-13-00013-DST-072-A)
DST P 05/22/14 06/21/14 05/28/14 6 A

SUB-13-00013-DST-121-A
Strainer- alternative-Dier Sharaf - PN 40 - B.O.Q-item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 

3.2.9, 3.2.10, 3.2.11
DST M 06/01/14 07/01/14 06/05/14 4 B

SUB-13-00013-DST-122-A Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products LTD. DST M 05/29/14 06/28/14 06/11/14 13 C

SUB-13-00013-DST-122-B Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products LTD. DST M 6/24/2014 07/24/14 07/22/14 28 B

SUB-13-00013-DST-123-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.2+900  To St.5+000 DST S 06/01/14 07/01/14 06/12/14 11 B

SUB-13-00013-DST-124-A Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/05/14 07/05/14 06/22/14 17 B

SUB-13-00013-DST-124-B Revised Construction Schedule & S-Curve (May 31, 2014)-For Engineering Record DST SCH 06/29/14 07/07/14 8 A

SUB-13-00013-DST-125-A Pressure Reducing Valves_ Asasa chamber_ PN 40_Bermad DST M 06/17/14 07/17/14 06/26/14 9 B

SUB-13-00013-DST-126-A
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 5+000 

to Sta. 7+000 & from Sta.12+000 to 13+700
DST S 06/08/14 07/08/14 06/12/14 4 B

SUB-13-00013-DST-127-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.1+100  To St.2+900 DST S 06/10/14 07/10/14 07/01/14 21 B

SUB-13-00013-DST-128-A Project Grid Elevation for Cut Slope Area from Sta. 00+000 To Sta. 06+770 DST S 06/15/14 07/15/14 07/03/14 18 B

SUB-13-00013-DST-129-A
Shop Drawings: Structural & Mechanical detail for SELIT ALDAHER & ALASASA Connection 

Chambers 
DST S 06/15/14 07/15/14 07/02/14 17 C

92



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00013-DST-129-B

Structural & Mechanical detail for:

- SELIT ALDAHER Chamber at Sta.10+420

 -ALASASA Connection Chamber at Sta.13+600.
DST S 07/23/14 08/22/14 08/06/14 14 B

SUB-13-00013-DST-130-A Pressure Gauge-Wika- (Alternative) DST M 06/19/14 07/19/14 07/01/14 12 C

SUB-13-00013-DST-131-A Updated Construction Schedule & S-Curve-June 30,2014 DST SCH 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00013-DST-132-A Stainless Steel Bolts (Alternative) DST M 07/13/14 08/12/14 08/03/14 21 D

SUB-13-00013-DST-133-A Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) DST P 07/13/14 08/12/14 08/03/14 21 E

SUB-13-00013-DST-134-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.7+020 to St.9+700 DST S 07/14/14 08/13/14 08/04/14 21 B

SUB-13-00013-DST-135-A Drainage Proposal for gate valve Sta. 10+461. DST S 07/14/14 08/13/14 07/20/14 6 B

 SUB-13-00013-DST-136-A
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 07/22/14 08/21/14 08/12/14 21 C

SUB-13-00013-DST-136-B
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 09/24/14 10/24/14 PE

SUB-13-00013-DST-137-A Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B DST S 07/22/14 08/21/14 08/12/14 21 B

SUB-13-00013-DST-138-A Structural analysis for gate valve chamber walls. DST M 07/23/14 08/22/14 08/04/14 B

SUB-13-00013-DST-139-A
Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 1+000 to 2+900 & 

From Sta. 7+000 to Sta.9+000
DST S 08/03/14 09/02/14 08/21/14 18 B

SUB-13-00013-DST-140-A
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/04/14 09/03/14 08/12/14 8 C

SUB-13-00013-DST-140-B
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/27/14 09/26/14 08/28/14 1 B

SUB-13-00013-DST-141-A Updated Construction Schedule & S-Curve-July 31,2014 DST SCH 08/05/14 09/04/14 08/14/14 9 B

SUB-13-00013-DST-142-A Shop Drawings: Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-142-B Shop Drawings: Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 09/04/14 10/04/14 09/10/14 6 B

SUB-13-00013-DST-143-A Shop Drawings: Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-143-B Shop Drawings: Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 09/04/14 10/04/14 09/10/14 6 B

SUB-13-00013-DST-144-A Shop Drawings: Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 08/12/14 09/11/14 08/28/14 16 C

SUB-13-00013-DST-144-B Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 09/04/14 10/04/14 09/15/14 11 B

SUB-13-00013-DST-145-A Adjustable support for pipes & Fittings inside chambers DST M 08/19/14 09/18/14 08/28/14 9 C

SUB-13-00013-DST-145-B Adjustable support for pipes & Fittings inside chambers DST M 09/10/14 10/10/14 09/16/14 6 B

SUB-13-00013-DST-146-A Ball Valve-Tyco F120 for Pressure Gauge DST M 08/27/14 09/26/14 08/27/14 0 B

SUB-13-00013-DST-147-A Galvanized Manhole ladder DST M 08/27/14 09/26/14 08/31/14 4 C

SUB-13-00013-DST-147-B Manhole Ladder steps DST M 09/04/14 10/04/14 09/11/14 7 C

SUB-13-00013-DST-147-C Manhole Ladder steps- EYAR Plastic Industries Co. DST M 09/24/14 10/24/14 PE

SUB-13-00013-DST-148-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta. 0+034 to Sta. 1+250 DST S 09/02/14 10/02/14 09/15/14 13 B

SUB-13-00013-DST-149-A Fasteners- TorqBolt DST M 09/04/14 10/04/14 09/11/14 7 B

SUB-13-00013-DST-150-A Updated Construction Schedule and S

‐

 Curve (August 31, 2014) DST SCH 09/07/14 10/07/14 09/15/14 8 B

SUB-13-00013-DST-151-A Shop Drawings: Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 DST S 09/08/14 10/08/14 09/22/14 14 C

SUB-13-00013-DST-152-A Measuring ranges for pressure gauges DST M 09/09/14 10/09/14 09/16/14 7 B
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SUB-13-00013-DST-153-A Shop Drawings: Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 DST S 09/09/14 10/09/14 09/18/14 9 C

SUB-13-00013-DST-153-B Shop Drawings: Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 DST S 09/24/14 10/24/14 PE

SUB-13-00013-DST-154-A
Shop Drawings: Structural & Mechanical Detail For valve Chambers For (Water Pipeline) From Sta. 

0+034 To 1+250
DST S 09/14/14 10/14/14 09/22/14 8 C

SUB-13-00013-DST-154-B
Shop Drawings: Structural & Mechanical Detail For valve Chambers For (Water Pipeline) From Sta. 

0+034 To 1+250
DST S 09/28/14 10/28/14 PE

SUB-13-00013-DST-155-A

Mechanical Detail For Beit Iba Connection Chambers in TO#14:

1. Beit Iba Connection Chamber @ St. Seg. B 0+342

2. Nablus Connection Chamber @ St. B 0+040 
DST S 09/25/14 10/25/14 PE

SUB-13-00013-DST-156-A Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 0+365 in TO #14 DST S 09/14/14 10/14/14 09/25/14 11 B

SUB-13-00013-DST-157-A
Shop Drawings: Mechanical Detail for Shavi Shomron  Main System Flow Monitoring Chamber at Sta. A 

1+870(TO.14)
DST S 09/16/14 10/16/14 09/25/14 9 B

SUB-13-00013-DST-158-A
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 09/21/14 10/21/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

P= Preconstruction - S= Shop drawings -  M= Materials - O= Others - SCH= Schedule
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TEST-13-00013-DST-001-A

Gradation Test for Bedding Material (Sumsum )& Single Size Backfilling  

Material were taken from stock piles  Material near St. 12+100 &  from Jaba’ 

Storage yard stockpiles- Source Al ashqar crusher – Location from sta. 12+105 

to sta. 12+066/Reports NO. M/1403/284, M/1403/285,  M/1403/286

03/30/14 04/29/14 04/14/14 15 B

TEST-13-00013-DST-002-A
Gradation Test for Single Size Aggregate Material were taken from  Stock Piles  

near St. 11+990 - Source Al Ashqar Crusher /Reports NO. M/1403/305
04/01/14 05/01/14 04/14/14 13 B

TEST-13-00013-DST-003-A

7 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202, 

M/1403/202a, M/1403/202b

04/01/14 05/01/14 04/24/14 23 B

TEST-13-00013-DST-004-A

7 days concrete compressive strength for the first trial mix  of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/126a, M/1403/127, M/1403/128

04/01/14 05/01/14 04/24/14 23 B

TEST-13-00013-DST-005-A

7 days concrete compressive strength for the second trial mix  of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261, 

M/1403/261a

04/02/14 05/02/14 04/24/14 22 B

TEST-13-00013-DST-006-A
Base Course Comprehensive Test From Stock Piles  At Sta. 12+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1403/283
04/02/14 05/02/14 04/14/14 12 B

TEST-13-00013-DST-007-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+690 For Trench 

Backfilling Final layer –Alashqar Crusher /Reports NO. M/1404/13  
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-008-A
Single Size Aggregate  Test From Stock Piles  At Sta. 11+500 For Trench 

Backfilling/Reports NO. M/1404/52
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-009-A
Somsom Aggregate  Test From Stock Piles  at Sta. 11+500 For Trench Bedding 

/Reports NO. M/1404/51
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-010-A
Gradation Test for Bedding Material (Sumsum )were taken from stock piles  

Material near St. 11+050 –Source Alashqar Crusher/Reports NO. M/1404/126
04/13/14 05/13/14 04/14/14 1 B

TEST-13-00013-DST-011-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+900 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/153
04/15/14 05/15/14 04/16/14 1 B

TEST-13-00013-DST-012-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/125
04/15/14 05/15/14 04/16/14 1 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES
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TEST-13-00013-DST-013-A

28 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202c, 

M/1403/202d, M/1403/202e

04/23/14 05/23/14 04/24/14 1 C

TEST-13-00013-DST-014-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+670  For 

Trench Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/204

04/24/14 05/24/14 04/27/14 3 A

TEST-13-00013-DST-015-A

28 days concrete compressive strength for the second trial mix of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261b & 

M/1403/261c  

04/24/14 05/24/14 04/27/14 3 C

TEST-13-00013-DST-016-A

Fabrication elbows Radiographic test results by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)

04/28/14 05/28/14 05/27/14 29 B

TEST-13-00013-DST-017-A

28 days concrete compressive strength for the first trial mix of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/127a 

04/28/14 05/28/14 05/08/14 10 C

TEST-13-00013-DST-018-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+250 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/299
04/29/14 05/29/14 05/08/14 9 A

TEST-13-00013-DST-019-A
Somsom Aggregate Test From Stock Piles at Sta. 10+250 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/300
04/29/14 05/29/14 05/08/14 9 A

TEST-13-00013-DST-020-A

Fabrication elbows Radiographic test results by MOREX 

company(Examination date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 

pieces)  and 6 inch (QTY=7 pieces

04/29/14 05/29/14 05/28/14 29 B

TEST-13-00013-DST-021-A
Field compaction test at Sta. 10+700 , Sta. 10+560 & Sta. 10+410 /Report No. 

M/1404/381
04/30/14 05/30/14 05/08/14 8 A

TEST-13-00013-DST-022-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+140  For 

Trench Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. 

M/1404/318

05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-023-A
Single Size Aggregate  Test From Stock Piles  At Sta. 9+800 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/388
05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-024-A
Somsom Aggregate Test From Stock Piles at Sta. 9+800 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/387
05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-025-A
Field compaction test at Sta. 10+795 , Sta. 10+985 ,Sta. 11+300, Sta. 11+435 & 

Sta. 11+580/Report No. M/1404/11
05/04/14 06/03/14 05/08/14 4 C

TEST-13-00013-DST-026-A
Field compaction test at Sta. 10+800 , Sta. 10+970 & Sta. 11+570/Report No. 

M/1404/31
05/05/14 06/04/14 05/14/14 9 A

TEST-13-00013-DST-027-A

Base Course Comprehensive Test From Stock Piles  At Sta. 9+940 , Sta. 

10+000 & Sta. 9+980  For Trench Backfilling Final layer –Source Al Ashqar 

Crusher/Reports NO. M/1404/376

05/05/14 06/04/14 05/14/14 9 A

TEST-13-00013-DST-028-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+360 to Sta. 10+760 

–Source Developed Company/Reports NO. M/1404/389
05/06/14 06/05/14 05/18/14 12 A
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TEST-13-00013-DST-029-A
Field compaction test at Sta. 11+750, Sta. 11+880 & Sta. 12+030/Report No. 

M/1404/46
05/06/14 06/05/14 05/14/14 8 A

TEST-13-00013-DST-030-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/11/14 06/10/14 05/14/14 3 A

TEST-13-00013-DST-031-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+060 to Sta. 11+360 

/Reports NO. M/1404/16
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-032-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+760 to Sta. 

11+060/Reports NO. M/1404/37
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-033-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+360 to Sta. 

11+660/Reports NO. M/1404/65
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-034-A
Somsom Aggregate Test From Stock Piles at Sta. 12+380 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/64a
05/11/14 06/10/14 05/14/14 3 A

TEST-13-00013-DST-035-A
Fabrication elbows Radiographic test films by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)
05/12/14 06/11/14 05/28/14 16 B

TEST-13-00013-DST-036-A

Fabrication elbows Radiographic test films by MOREX company(Examination 

date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 pieces)  and 6 inch (QTY=7 

pieces) 

05/12/14 06/11/14 05/28/14 16 B

TEST-13-00013-DST-037-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+660 to Sta. 

12+080/Reports NO. M/1404/78
05/14/14 06/13/14 05/27/14 13 A

TEST-13-00013-DST-038-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+590  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1404/106

05/15/14 06/14/14 05/27/14 12 A

TEST-13-00013-DST-039-A
Field compaction test at Sta. 9+730, Sta. 9+870 & Sta. 10+000 and retest at Sta. 

9+870 & Sta. 9+904/Report No. M/1405/160 & M/1405/167
05/18/14 06/17/14 05/27/14 9 A

TEST-13-00013-DST-040-A
Somsom Aggregate Test From Stock Piles at Sta. 12+850 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/163
05/19/14 06/18/14 05/27/14 8 A

TEST-13-00013-DST-041-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/19/14 06/18/14 05/28/14 9 A

TEST-13-00013-DST-042-A
7 days concrete compressive strength for the first trial mix  of grade B350 

–Source Me'mar Ready-Mix Plant /Reports NO. M/1405/139
05/19/14 06/18/14 05/29/14 10 B

TEST-13-00013-DST-043-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 9+690 to Sta. 9+904 

and from Sta. 9+960 to Sta. 10+000/Reports NO. M/1405/168
05/20/14 06/19/14 05/28/14 8 A

TEST-13-00013-DST-044-A
Field compaction test at Sta. 10+130, Sta. 10+210 & Sta. 10+300 /Report No. 

M/1405/247 
05/21/14 06/20/14 05/28/14 7 A

TEST-13-00013-DST-045-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+850  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/161

05/21/14 06/20/14 05/28/14 7 A

TEST-13-00013-DST-046-A
Somsom Aggregate Test From Stock Piles at Sta. 13+490 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/245
05/25/14 06/24/14 05/28/14 3 A

TEST-13-00013-DST-047-A
Single Size Aggregate  Test From Stock Piles  At Sta. 13+490 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1405/246
05/25/14 06/24/14 05/28/14 3 A
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TEST-13-00013-DST-048-A
Base Course Comprehensive Test From Stock Piles  at Sta. 13+490  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/244
05/28/14 06/27/14 06/03/14 6 A

TEST-13-00013-DST-049-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+000 to Sta. 10+360 

/Reports NO. M/1405/260
05/29/14 06/28/14 06/03/14 5 A

TEST-13-00013-DST-050-A
Field compaction test at Sta. 12+300, Sta. 12+400 , Sta. 12+500 & Sta. 

12+150/Report No. M/1405/396, M/1405/401
06/01/14 07/01/14 06/04/14 3 A

TEST-13-00013-DST-051-A Steel reinforcement Test for 200 mm GV at Sta. 9+941/Report No. M/1405/369 06/02/14 07/02/14 06/04/14 2 A

TEST-13-00013-DST-052-A

Field compaction (compacted base course) test  at Sta. 13+260, Sta. 13+390 

,Sta. 13+160 , Sta. 12+645, Sta. 12+750, Sta. 12+850 ,Sta. 12+960 & Sta. 

13+070 and retest at Sta. 12+870 Sta. 12+930 & Sta. 12+990 /Report No. 

M/1405/1, M/1405/2

06/02/14 07/02/14 06/11/14 9 A

TEST-13-00013-DST-053-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+080 to Sta. 12+510 

/Reports NO. M/1405/400
06/04/14 07/04/14 06/15/14 11 A

TEST-13-00013-DST-054-A
7 days concrete compressive strength for the trial mix  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1405/344
06/04/14 07/04/14 06/15/14 11 B

TEST-13-00013-DST-055-A
8 days concrete compressive strength for the trial mix  of grade B150–Source 

MUWASI Ready-Mix Plant /Reports NO. M/1405/373
06/04/14 07/04/14 06/15/14 11 B

TEST-13-00013-DST-056-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+835 to Sta. 13+040 

& Sta. 13+210 to Sta. 13+480/Reports NO. M/1406/23 
06/08/14 07/08/14 06/15/14 7 A

TEST-13-00013-DST-057-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+510 to Sta. 12+835 

& Sta. 13+040 to Sta. 13+210/Reports NO. M/1406/6 
06/08/14 07/08/14 06/15/14 7 A

TEST-13-00013-DST-058-A Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 06/08/14 07/08/14 06/19/14 11 C

TEST-13-00013-DST-058-B Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-059-A

7 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/3

06/08/14 07/08/14 06/19/14 11 B

TEST-13-00013-DST-060-A

7 days concrete compressive strength for walls of 200 mm GV chamber at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/52 

06/10/14 07/10/14 06/19/14 9 B

TEST-13-00013-DST-061-A

7 days concrete compressive strength for pipe encasement from Sta. 6+740 to 

Sta. 6+640  of grade B150 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1405/402 

06/10/14 07/10/14 06/19/14 9 A

TEST-13-00013-DST-062-A
7 days concrete compressive strength of concrete for ditches at Sta. 6+970  of 

grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/61
06/15/14 07/15/14 06/19/14 4 A

TEST-13-00013-DST-063-A
7 days concrete compressive strength for pipe encasement at Sta. 6+080  of 

grade B150 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/110
06/16/14 07/16/14 06/19/14 3 A
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TEST-13-00013-DST-064-A

7 days concrete compressive strength for foundation of combined air release 

valve and butterfly valve  at Sta. 11+187  of grade B350 –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/111

06/16/14 07/16/14 06/19/14 3 A

TEST-13-00013-DST-065-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date May 11, 2014, 11 ¼ elbow 12 inch, Quantity: 25 

pieces & one on field)

06/19/14 07/19/14 07/10/14 21 A

TEST-13-00013-DST-066-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

6+202 to Sta. 6+165   of grade B150 –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/148

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-067-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

5+850 to Sta. 5+790 and from 5+580 to Sta. 5+780  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/168 & M/1406/169

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-068-A

7 days concrete compressive strength for drainage ditch from Sta. 6+975 to Sta. 

6+750 of grade B250 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/166 

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-069-A

7 days concrete compressive strength for combined air release and butterfly 

valves walls at Sta. 11+187 of grade B350 –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1406/167

06/19/14 07/19/14 06/22/14 3 B

TEST-13-00013-DST-070-A

7 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165

06/19/14 07/19/14 06/24/14 5 C

TEST-13-00013-DST-071-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date June 19, 2014, 11 ¼ elbow 12 inch, Quantity: 14 

pieces & 5 joints on field)

06/23/14 07/23/14 07/10/14 17 A

TEST-13-00013-DST-072-A

7 days concrete compressive strength for base slab of butterfly valve at Sta. 

13+700 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202

06/24/14 07/24/14 07/07/14 13 B

TEST-13-00013-DST-073-A

7 days concrete compressive strength for wall of 250 mm GV chamber at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219

06/24/14 07/24/14 07/07/14 13 B

TEST-13-00013-DST-074-A

7 days concrete compressive strength for concrete ditch from Sta. 6+750 to Sta. 

6+530 of grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/195

06/24/14 07/24/14 07/07/14 13 A

TEST-13-00013-DST-075-A
28 days concrete compressive strength for trial mix of grade B 350  –Source 

Me’mar  Ready-Mix Plant /Reports NO. M/1406/139a
06/24/14 07/24/14 07/07/14 13 C

TEST-13-00013-DST-076-A

28 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941 of grade B 350  –Source Me’mar  Ready-Mix Plant/Reports NO. 

M/1406/3a 

06/29/14 07/29/14 07/07/14 8 A
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TEST-13-00013-DST-077-A

28 days concrete compressive strength for Pipe encasement from Sta. 6+740 to 

Sta. 6+640 of grade B 150  –Source Me’mar  Ready-Mix Plant /Reports NO. 

M/1406/402a

06/29/14 07/29/14 07/07/14 8 A

TEST-13-00013-DST-078-A

7 days concrete compressive strength for Pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248 & Reports NO. 

M/1406/269

07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-079-A

7 days concrete compressive strength for roof slab for combined chamber at Sta. 

11+187 and walls of butterfly chamber at Sta. 13+700 of grade B 350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/268

07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-080-A

28 days concrete compressive strength for pipe encasement from Sta. 6+921.56 

to Sta. 6+846 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/373a

07/02/14 08/01/14 07/09/14 7 A

TEST-13-00013-DST-081-A
Steel reinforcement Test – Source Alas’sa connection chamber/Reports NO. 

M/1406/417
07/02/14 08/01/14 07/09/14 7 A

TEST-13-00013-DST-082-A

28 days concrete compressive strength for walls of GV chamber at Sta. 9+941 

of grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/52a

07/02/14 08/01/14 07/15/14 13 C

TEST-13-00013-DST-083-A

28 days concrete compressive strength for pipe encasement from Sta. 6+981 to 

Sta. 6+921.56 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/344a

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-084-A

7days concrete compressive strength for roof slab of butterfly chamber at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-085-A

Somsom Aggregate Test From Stock Piles at Sta. 4+000 near Al Masaudyeh 

For Trench Bedding - Source Source Al Ashqar Crusher/Reports NO. 

M/1406/418

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-086-A

28 days concrete compressive strength for pipe encasement from Sta. 6+223 to 

Sta. 6+202 & Sta. 6+165 to Sta. 6+055 of  grade B 150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/110a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-087-A

7 days concrete compressive strength for pipe encasement from Sta. 4+871 to 

Sta. 4+612 & Sta. 4+460 to Sta. 4+342 of  grade B 150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/335 & M/1406/372

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-088-A

28 days concrete compressive strength for Concrete ditch(Mock up) from Sta. 

6+970 to Sta. 6+951 of  grade B 250  –Source MUWASI  Ready-Mix Plant / 

Reports NO. M/1406/61a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-089-A

7 days concrete compressive strength for concrete ditch from Sta. 6+020to Sta. 

5+575 of  grade B 250  –Source MUWASI  Ready-Mix Plant / Reports NO. 

M/1406/383

07/08/14 08/07/14 07/15/14 7 A

100



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Return Date  AS 

Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES

TEST-13-00013-DST-090-A

28 days concrete compressive strength for foundation of combined air release 

and butterfly valves at Sta. 11+187 of  grade B 250  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1406/111a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-091-A

28 days concrete compressive strength for pipe encasement from Sta. 6+202 to 

Sta. 6+165 ,Sta. 5+580 to Sta. 5+780 & Sta. 5+580 to Sta. 5+790 of  grade B 

150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/148a, 

M/1406/168a & M/1406/169a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-092-A

28 days concrete compressive strength for combined AR/AV and BVF chamber 

walls at Sta. 11+187 of  grade B 350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/167a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-093-A

28 days concrete compressive strength for drainage ditch fro Sta. 6+975 to Sta. 

6+750 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/166a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-094-A

28 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165a

07/13/14 08/12/14 07/16/14 3 C

TEST-13-00013-DST-095-A

7 days concrete compressive strength for foundation of small room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/26

07/13/14 08/12/14 07/17/14 4 C

TEST-13-00013-DST-095-B

7 days concrete compressive strength for foundation of small room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/26

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-096-A

7 days concrete compressive strength pipe encasement from Sta. 3+461 to Sta. 

3+354 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/28

07/13/14 08/12/14 07/17/14 4 A

TEST-13-00013-DST-097-A

7 days concrete compressive strength for  drainage concrete ditch from Sta. 

6+410 to Sta. 6+340 , Sta. 6+325 to Sta. 6+202 & Sta. 6+165 to Sta. 6+020 of  

grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/373

07/13/14 08/12/14 07/17/14 4 A

TEST-13-00013-DST-098-A

Compaction degree test & thickness for first layer of asphalted trench from Sta. 

9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36

07/13/14 08/12/14 07/17/14 4 C

TEST-13-00013-DST-098-B

Compaction degree test & thickness for first layer of asphalted trench from Sta. 

9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36aa

08/06/14 09/05/14 08/18/14 12 A

TEST-13-00013-DST-099-A

28 days concrete compressive strength for  Base slab of butterfly valve at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

07/15/14 08/14/14 07/20/14 5 A

TEST-13-00013-DST-100-A

7 days concrete compressive strength for  foundation of large room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/49

07/15/14 08/14/14 07/20/14 5 C
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TEST-13-00013-DST-100-B

7 days concrete compressive strength for  foundation of large room of Al Asa’sa 

connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/49

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-101-A

7 days concrete compressive strength for  walls of small room of Al Asa’sa 

connection chamber at Sta. 13+608of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/50

07/15/14 08/14/14 07/20/14 5 B

TEST-13-00013-DST-102-A

28 days concrete compressive strength for  concrete ditch from Sta. 6+750 to 

Sta. 6+530 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/195a

07/15/14 08/14/14 07/24/14 9 A

TEST-13-00013-DST-103-A

28 days concrete compressive strength for  wall of 10’’ GV chamber at Sta. 

13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219a

07/15/14 08/14/14 07/24/14 9 A

TEST-13-00013-DST-104-A
Compaction core test for walls of 200 mm GV at Sta. 9+941 /Reports NO. 

M/1407/102
07/15/14 08/14/14 07/24/14 9 C

TEST-13-00013-DST-105-A

28 days concrete compressive strength for  pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of  grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248a & M/1406/269a

07/20/14 08/19/14 08/06/14 17 B

TEST-13-00013-DST-106-A

7 days concrete compressive strength for  foundation of butterfly valve chamber 

at Sta. 2+952  of  grade B350  –Source MUWASI  Ready-Mix Plant 

08/21/14 09/20/14 08/27/14 6 A

TEST-13-00013-DST-107-A

7 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 

Sta. 3+060 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1407/84

07/20/14 08/19/14 08/06/14 17 B

TEST-13-00013-DST-108-A

7 days concrete compressive strength for  walls of Al Asa’sa connection B 

(large  room) at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1407/133

07/22/14 08/21/14 08/06/14 15 B

TEST-13-00013-DST-109-A

28 days concrete compressive strength for  roof slab of butterfly chamber at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336a

07/22/14 08/21/14 08/06/14 15 B

TEST-13-00013-DST-110-A

7 days concrete compressive strength for  pipe encasement near Sabastia 

junction of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/203

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-111-A

28 days concrete compressive strength for  pipe encasement from Sta. 4+871 to 

Sta. 4+612 , Sta. 4+460 to Sta.4+342 & Sta. 3+461 to Sta. 3+354 of  grade 

B150  –Source MUWASI  Ready-Mix Plant  /Reports NO. M/1406/372a,  

M/1407/28a & M/1406/335a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-112-A

28 days concrete compressive strength for  concrete ditch from Sta. 6+020 to 

Sta. 5+575 , Sta. 6+410 to Sta. 6+340 ,Sta. 6+325 to Sta. 6+202 & Sta. 6+165 

to Sta. 6+020 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/373a,  & M/1406/383a

08/03/14 09/02/14 08/07/14 4 A
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TEST-13-00013-DST-113-A

28 days concrete compressive strength for  foundation of small room of Al-

Assa’sa connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/26a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-114-A

28 days concrete compressive strength for  foundation of large room of Al-

Assa’sa connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/49a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-115-A

28 days concrete compressive strength for  walls of small room of Al-Assa’sa 

connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/50a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-116-A

9 days concrete compressive strength for  roof slab of 250mm GV and small 

room of Alassa’sa connection chamber of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/274

08/03/14 09/02/14 08/13/14 10 A

TEST-13-00013-DST-117-A

9 days concrete compressive strength for  pipe encasement from Sta. 1+950 to 

Sta. 1+890  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/275

08/03/14 09/02/14 08/13/14 10 A

TEST-13-00013-DST-118-A

28 & 47 days concrete compressive strength for  roof slab of combined chamber 

at Sta. 11+187 and walls of butterfly valve chamber of  grade B350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/268a

08/06/14 09/05/14 08/13/14 7 A

TEST-13-00013-DST-119-A

28 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 

Sta. 3+060 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/84a

08/10/14 09/09/14 08/18/14 8 A

TEST-13-00013-DST-120-A
Nondestructive loading test for ductile cast iron manhole cover(Dia. 750 mm)-

GMT lab 
08/10/14 09/09/14 08/18/14 8 A

TEST-13-00013-DST-121-A
Field compaction test for base course layer  from Sta. 3+950 to Sta. 4+080  & 

Sta. 6+508 to Sta. 6+430 /Reports NO. M/1408/95
08/11/14 09/10/14 08/18/14 7 A

TEST-13-00013-DST-122-A

28 days concrete compressive strength for  roof slab of 200 mm GV at Sta. 

9+941 of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

08/12/14 09/11/14 08/18/14 6 A

TEST-13-00013-DST-123-A

7 days concrete compressive strength for  ditch from Sta. 5+395 to Sta. 5+120 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/48

08/17/14 09/16/14 08/21/14 4 C

TEST-13-00013-DST-124-A

7 days concrete compressive strength for  walls of combined AV/AR & BFV at 

Sta. 3+350of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/88

08/17/14 09/16/14 08/21/14 4 B

TEST-13-00013-DST-125-A

7 days concrete compressive strength for  foundation of combined AV/AR & 

BFV at Sta. 3+350 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1408/56

08/17/14 09/16/14 08/21/14 4 B

TEST-13-00013-DST-126-A
Single Size Aggregate test From Stock Piles at Sta. 9+660  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/119
08/17/14 09/16/14 08/21/14 4 A

TEST-13-00013-DST-127-A
Somsom Aggregate test From Stock Piles at Sta. 9+660  for Trench Bedding -

Source Al Ashqar Crusher/Reports NO. M/1408/120
08/17/14 09/16/14 08/21/14 4 A
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TEST-13-00013-DST-128-A

7 days concrete compressive strength for  pipe encasement from Sta. 1+350 to 

Sta. 1+275 , Sta. 1+670 to Sta. 1+710 & Sta. 5+120 to Sta. 4+900 of  grade 

B150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1408/76, 

M/1408/36 & M/1408/57

08/17/14 09/16/14 08/21/14 4 C

TEST-13-00013-DST-128-B

7 days concrete compressive strength for  pipe encasement from Sta. 1+350 to 

Sta. 1+275 & Sta. 1+670 to Sta. 1+710 of  grade B150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1408/76, M/1408/36 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-129-A

Fabrication Bends Radiographic test results by Morex company(Examination 

date Aug. 14, 2014, bends 12 inch, Quantity: 28 pieces 

08/18/14 09/17/14 09/01/14 14 C

TEST-13-00013-DST-130-A

7 days concrete compressive strength for  ditch from Sta. 5+580 to Sta. 5+395 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/37

08/19/14 09/18/14 08/24/14 5 C

TEST-13-00013-DST-131-A

7 days concrete compressive strength for  roof slab of Al Asa’sa connection 

chamber(part B) at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/106

08/19/14 09/18/14 08/24/14 5 A

TEST-13-00013-DST-132-A

28 days concrete compressive strength for  pipe encasement from Sta. 2+369 to 

Sta. 2+320 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/203a

08/19/14 09/18/14 08/24/14 5 A

TEST-13-00013-DST-133-A

Base Course Comprehensive Test From Stock Piles at Sta. 9+600  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/135

8/19/2014 09/18/14 08/24/14 5 A

TEST-13-00013-DST-134-A

7 days concrete compressive strength for drainage ditch from Sta. 5+120 to Sta. 

4+900   of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/57

08/21/14 09/20/14 08/27/14 6 A

TEST-13-00013-DST-135-A

28 days concrete compressive strength for  roof slab of 250 mm GV and small 

room of Al Asa’sa connection chamber at sta. 13+608 of  grade B350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1407/274A 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-136-A

7 days concrete compressive strength Pipe encasement from Sta. 9+548 to Sta. 

9+358 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/173+175 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-137-A

7 days concrete compressive strength for walls of butterfly valve chamber at 

Sta. 2+952 of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/174 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-138-A

7 days concrete compressive strength for roof slab of butterfly valve chamber at 

Sta. 2+952 and  for combined AV/AR & BFV chamber at Sta. 3+350 of  grade 

B350  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1408/196

08/28/14 09/27/14 09/08/14 11 A
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TEST-13-00013-DST-139-A

7 days concrete compressive strength for pipe encasement from Sta. 9+240 to 

Sta. 9+141 of  grade B150  –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/197 

08/28/14 09/27/14 09/08/14 11 A

TEST-13-00013-DST-140-A

28 days concrete compressive strength for pipe encasement from Sta. 1+950 to 

Sta. 1+890 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/275a

08/28/14 09/27/14 09/10/14 13 A

TEST-13-00013-DST-141-A

7 days concrete compressive strength for drainage ditch from Sta. 4+860 to Sta. 

4+560 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/253

09/01/14 10/01/14 09/08/14 7 A

TEST-13-00013-DST-142-A

7 days concrete compressive strength for drainage ditch from Sta. 4+000 to Sta. 

4+490 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/290 +291

09/02/14 10/02/14 09/08/14 6 C

TEST-13-00013-DST-143-A

28  days concrete compressive strength for drainage ditch from Sta. 5+580 to 

Sta. 5+395 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/37a

09/02/14 10/02/14 09/08/14 6 A

TEST-13-00013-DST-144-A

28  days concrete compressive strength for pipe encasement from Sta. 1+670 to 

Sta. 1+710 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/36a

09/02/14 10/02/14 09/08/14 6 A

TEST-13-00013-DST-145-A

28  days concrete compressive strength for ditch from Sta. 5+395 to Sta. 5+120 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/48a

09/04/14 10/04/14 09/10/14 6 C

TEST-13-00013-DST-146-A

7  days concrete compressive strength for ditch from Sta. 1+400 to Sta. 1+280 

& Sta. 1+620 to Sta. 1+700 of  grade B250  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/342+343

09/04/14 10/04/14 09/10/14 6 A

TEST-13-00013-DST-147-A

28  days concrete compressive strength for ditch from Sta. 5+120 to Sta. 4+900 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/57a

09/04/14 10/04/14 09/17/14 13 A

TEST-13-00013-DST-148-A

28  days concrete compressive strength for foundation of combined AV/AR & 

BFV chamber at Sta. 3+350 of  grade B350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/56a

09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-149-A
Reinforcing steel bars used for pre-cast manhole from PCP Co./Reports NO. 

M/1409/20
09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-150-A
Reinforcing steel bars used for Al Foundqumiya connection chamber at Sta. 

12+143/Reports NO. M/1409/4
09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-151-A

28  days concrete compressive strength for pipe encasement from Sta. 1+350 to 

Sta. 1+275 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/76a

09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-152-A

7 days concrete compressive strength for pipe encasement from Sta. 8+700 to 

Sta. 8+630 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/365

09/07/14 10/07/14 09/18/14 11 A
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TEST-13-00013-DST-153-A

7 days concrete compressive strength for ditch from Sta. 1+720 to Sta. 2+060 & 

Sta. 2+120 to Sta. 2+200 of  grade B150  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1408/363+364

09/07/14 10/07/14 09/18/14 11 A

TEST-13-00013-DST-154-A

28 days concrete compressive strength for walls of Al Asa’sa connection 

chamber at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1407/133a

09/10/14 10/10/14 09/22/14 12 B

TEST-13-00013-DST-155-A

7 days concrete compressive strength for pipe encasement from Sta. 8+324 to 

Sta. 8+246 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1409/25

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-156-A

28 days concrete compressive strength for foundation of butterfly valve 

chamber at Sta. 2+952 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1408/142a

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-157-A

7 days concrete compressive strength for Base slab for pre-cast manholes 

produced by PCP Factory(1.5 m) of  grade B350  /Reports NO. M/1409/24

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-158-A

28 days concrete compressive strength for walls of combined AV/AR & BFV at 

Sta. 3+350 of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1408/88a

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-159-A

28 days concrete compressive strength for roof slab of Al Asa’sa connection 

chamber (part B)at Sta. 13+608 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1408/106a

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-160-A

7 days concrete compressive strength for base slab of Al Foundqumiya 

connection chamber (part 1) at Sta. 12+143 of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1408/395

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-161-A

7 days concrete compressive strength for  foundation of large room of Al 

Foundqumiya connection chamber at Sta. 12+143 of  grade B350- Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1409/47

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-162-A

28 days concrete compressive strength for  pipe encasement from Sta. 9+548 to 

Sta. 9+358 of  grade B150- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/173a+175a  

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-163-A

28 days concrete compressive strength for  walls of butterfly valve chamber at 

Sta. 2+952 of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1408/174a

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-164-A

7 days concrete compressive strength for  walls part 1 of Al Foundqumiya 

connection chamber at sta. 12+143 of  grade B350- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1409/53

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-165-A

28 days concrete compressive strength for  pipe encasement from Sta. 9+240 to 

Sta. 9+141 of  grade B150- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/197a  

09/14/14 10/14/14 09/23/14 9 A
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TEST-13-00013-DST-166-A

28 days concrete compressive strength for  roof slab of butterfly valve at Sta. 

2+952 & combined AV/AR & BFV at Sta. 3+350 of grade B350- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1408/196a

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-167-A

7 days concrete compressive strength for  foundation for Al Foundqumiya 

connection chamber(part 2) at Sta. 12+143 of grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/101

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-168-A

7 days concrete compressive strength for  pipe encasement from Sta. 7+695 to 

Sta. 7+605 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/179

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-169-A

7 days concrete compressive strength for  roof slab of Al Foundqumiya 

connection chamber(part A) at Sta. 12+143 of grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/120

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-170-A

7 days concrete compressive strength for  walls of Sabstiya connection chamber 

(part A) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1409/158

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-171-A

7 days concrete compressive strength for  base slab of Sabstiya connection 

chamber (part A) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/119

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-172-A

7 days concrete compressive strength for  pipe encasement from Sta. 7+975 to 

Sta. 7+912 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/118

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-173-A

7 days concrete compressive strength for  foundation of Sabstiya connection 

chamber (part 2)at Sta. 2+320  of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/178

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-174-A

28 days concrete compressive strength for  drainage ditch from Sta. 4+860 to 

Sta. 4+560  of grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1409/253a  

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-175-A

28 days concrete compressive strength for  drainage ditch from Sta. 1+400 to 

Sta. 1+280 & from  Sta. 1+620 to Sta. 1+700  of grade B250- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1408/342+343a

09/28/14 10/28/14 PE

TEST-13-00013-DST-176-A

28 days concrete compressive strength for  pipe encasement from Sta. 8+700 to 

Sta. 8+630  of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1408/365a

09/28/14 10/28/14 PE

TEST-13-00013-DST-177-A

28 days concrete compressive strength for  drainage ditch from Sta. 4+000 to 

Sta. 4+490  of grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/290+291a  

09/28/14 10/28/14 PE

TEST-13-00013-DST-178-A

28 days concrete compressive strength for  drainage ditch from Sta. 1+720 to 

sta. 2+060 & Sta. 2+120 to Sta. 2+200  of grade B250- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1408/363 + 364a

09/28/14 10/28/14 PE
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TEST-13-00013-DST-179-A

7 days concrete compressive strength for  walls of Sabstiya connection chamber 

at Sta. 2+320  & base slab of Bazzariya connection chamber at Sta. 8+206 of 

grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. M/1409/256

09/28/14 10/28/14 PE

TEST-13-00013-DST-180-A

7 days concrete compressive strength for  roof slab of part 2 of Al Foundqumiya 

connection chamber at Sta. 12+143 of grade B350- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1409/217

09/28/14 10/28/14 PE

TEST-13-00013-DST-181-A

7 days concrete compressive strength for  pipe encasement from sta. 7+500 to 

Sta. 7+417 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/218

09/28/14 10/28/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

108
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00013-DST-001 
Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 

Project (DST),Task order # 13
DST 12/05/13 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002

Pressure rating for fittings and valves located downstream of pressure reducing 

valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 

–task order #13

DST 12/19/13 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 02/16/14 12 Talal Attalah

RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 02/27/14 18 Talal Attalah

RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/03/14 18 Talal Attalah

RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/02/14 17 Talal Attalah

RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/12/14 20 Talal Attalah

RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/11/14 13 Talal Attalah

RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 03/05/14 3 Talal Attalah

RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline 

Task Order #13
DST 03/25/14 04/23/14 29 Talal Attalah

RFI-13-00013-DST-012
Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 

12+120.
DST 03/25/14 04/09/14 15 Talal Attalah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 04/21/14 19 Talal Attalah

RFI-13-00013-DST-014 Concrete ditch/ Deir Sharaf Main Pipeline Project –task order #13 DST 05/08/14 05/14/14 6 Talal Attalah

RFI-13-00013-DST-015
Base Course Under Concrete Ditches / Deir Sharaf Main Pipeline Project –task 

order #13
DST 06/03/14 06/29/14 26 Talal Attalah

 RFI-13-00013-DST-017 Dismantling joint for Qussin Chamber/task order #13 DST 06/25/14 07/02/14 7 Talal Attalah

RFI-13-00013-DST-018 Flow Control Valve at Deir Sharaf Main Pipeline Project- task order #13 DST 07/03/14 07/17/14 14 Talal Attalah

RFI-13-00013-DST-019

Propeller water meter as alternative than electro-magnetic water meters for 

bypass lines / Deir Sharaf Main Pipeline Project –task order #13
DST 07/14/14 07/24/14 10 Talal Attalah

RFI-13-00013-DST-020
CMC response to RFI # 18  regarding  FCV at Deir Sharaf Main Pipeline 

Project –task order #13
DST 07/22/14 08/03/14 12 Talal Attalah

RFI-13-00013-DST-021  Design working pressure - Dial ranges table DST 09/07/14 09/11/14 4 Osama Al Khalili

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23.0 7.0 46.0 0.0 0.0 76.0 3.2 184 23.0

January 2014 90.0 55.0 31.5 53.0 0.0 229.5 9.6 360 45.0

February 2014 95.0 90.9 25.0 48.0 1.0 259.9 10.9 384 48.0

March 2014 120.4 113.8 108.4 109.6 0.5 452.7 19.0 432 54.0

April 2014 167.6 128.4 627.4 312.0 2.6 1238.0 52.0 400 50.0

May 2014 166.6 126.6 637.5 314.5 0.0 1245.3 52.3 387 48.4

June 2014 151.1 117.4 735.0 371.4 0.0 1374.9 57.8 384 48.0

July 2014 94.6 73.1 307.4 155.0 0.0 630.1 26.5 281 35.1

August 2014 154.4 119.8 845.8 408.8 0.0 1528.6 64.2 397 49.6

September 2014 151.9 123.1 935.1 381.4 0.0 1591.5 66.9 396 49.5

Total of FY 2014 8626.4 362.5 3605 450.6

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Females 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)

                   Numbers are rounded to the nearest decimal number. 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: Sep. 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Daily Work Force /June  2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 12 9 8 8 8 8 6 5 30 15 APCO/ArCon 6 11 11 11 8 8 8 8 5 5 42 19

Subcontractor 12 12 8 12 72 84 24 48 88 16 Subcontractor 4 11 10 22 110 110 32 22 40 110 22

APCO/ArCon 8 8 11 11 11 8 8 8 6 5 16 12 APCO/ArCon 11 11 8 11 8 8 8 5 5 40 17

Subcontractor 12 12 9 12 57 16 22 24 60 22 Subcontractor 7 11 10 20 120 103 32 11 32 100 20

APCO/ArCon 8 11 4 11 6 8 8 6 4 33 10 APCO/ArCon 0 0 0 0

Subcontractor 12 12 12 12 110 60 40 8 30 44 22 Subcontractor

APCO/ArCon 8 10 10 8 10 8 8 8 6 5 29 9 APCO/ArCon 8 11 11 11 8 8 8 5 5 41 19

Subcontractor 8 10 10 10 81 63 18 60 36 18 Subcontractor 11 11 10 22 110 110 40 11 32 110 22

APCO/ArCon 0 0 0 0 APCO/ArCon 8 11 11 11 8 8 8 8 7 5 47 19

Subcontractor Subcontractor 11 11 10 22 121 121 48 22 40 110 22

APCO/ArCon 8 9 9 9 9 8 8 8 6 5 29 9 APCO/ArCon 8 11 11 8 11 8 8 8 6 5 40 19

Subcontractor 10 10 9 10 100 60 24 16 24 36 18 Subcontractor 8 11 10 20 110 110 40 11 32 110 22

APCO/ArCon 8 8 10 8 10 8 8 8 6 5 35 10 APCO/ArCon 8 8 11 11 11 8 8 8 6 5 27 19

Subcontractor 10 10 10 10 112 81 40 9 24 40 20 Subcontractor 11 11 10 22 110 40 11 32 110 22

APCO/ArCon 8 11 11 11 8 8 8 8 6 5 43 9 APCO/ArCon 8 12 12 12 8 8 8 8 7 5 39 20

Subcontractor 9 11 10 22 110 66 63 22 63 44 8 Subcontractor 12 12 10 24 132 99 24 11 24 120 24

APCO/ArCon 8 8 10 10 10 8 8 8 6 5 37 10 APCO/ArCon 8 8 8 8 8 8 8 4 4 25 14

Subcontractor 11 11 10 22 110 44 30 20 70 44 22 Subcontractor 8 8 8 16 40 72 48 8 16 80 16

APCO/ArCon 8 11 11 11 8 8 8 8 7 5 36 10 APCO/ArCon 0 0 0 0

Subcontractor 11 11 10 22 120 44 40 22 40 44 22 Subcontractor

APCO/ArCon 8 8 11 8 10 8 8 8 5 5 34 10 APCO/ArCon 8 8 8 11 11 8 8 8 6 7 35 20

Subcontractor 8 11 8 22 100 77 32 22 16 44 22 Subcontractor 11 11 22 90 125 40 5 16 121 22

APCO/ArCon 8 1 0 6 0 APCO/ArCon 8 11 11 8 11 8 8 8 6 5 44 20

Subcontractor 24 24 Subcontractor 11 11 8 22 121 143 24 11 32 121 22

APCO/ArCon 8 8 11 11 11 8 8 8 6 5 35 10 APCO/ArCon 8 11 11 11 8 8 8 8 6 4 42 20

Subcontractor 11 11 10 22 100 77 16 33 32 44 22 Subcontractor 8 11 8 22 110 132 40 11 24 121 22

APCO/ArCon 8 11 11 11 6 8 8 8 7 4 37 19 APCO/ArCon 8 8 11 11 11 8 8 8 6 5 31 10

Subcontractor 11 11 10 22 80 110 32 22 32 110 22 Subcontractor 11 11 8 22 77 66 40 22 24 44 22

APCO/ArCon 8 10 10 8 10 8 8 8 6 5 40 17 0 0 0 0

Subcontractor 8 10 10 20 120 100 27 20 36 100 20

APCO/ArCon 8 8 11 11 11 8 8 5 5 42 19 152 123 935 381

Subcontractor 11 11 10 22 110 24 11 32 110 22

September 15, 2014

September 16, 2014 Total 

September 13, 2014 September 29, 2014

September 14, 2014 September 30, 2014

September 11, 2014 September 27, 2014

September 12, 2014 September 28, 2014

September 9, 2014 September 25, 2014

September 10, 2014 September 26, 2014

September 7, 2014 September 23, 2014

September 8, 2014 September 24, 2014

September 5, 2014 September 21, 2014

September 6, 2014 September 22, 2014

September 3, 2014 September 19, 2014

September 4, 2014 September 20, 2014

Unskilled

September 1, 2014 September 17, 2014

September 2, 2014 September 18, 2014

Engineers Skilled Unskilled Management Engineers Skilled

Daily Work Force /September 2014

Date

Name of 

Contractor 

/Subcontractor

Working Hours
Man-days

Date

Name of 

Contractor 

/Subcontractor

Working Hours
Man-days

Management 
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CONTRACTOR: APCO/ArCon PERIOD FROM: September 01, 2014

PERIOD TO: September 30, 2014

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

September 1, 2014 6.1 4.5 30.0 15.0 55.6

September 2, 2014 6.3 5.0 16.4 12.3 39.9

September 3, 2014 5.8 3.8 32.5 10.3 52.3

September 4, 2014 5.5 4.8 29.0 8.8 48.0

September 5, 2014 0.0 0.0 0.0 0.0 0.0

September 6, 2014 5.6 4.5 29.3 8.8 48.1

September 7, 2014 5.5 4.8 34.5 9.5 54.3

September 8, 2014 6.3 4.6 43.3 8.5 62.6

September 9, 2014 5.9 4.9 37.0 10.3 58.0

September 10, 2014 6.5 4.6 36.0 10.3 57.4

September 11, 2014 5.4 4.6 33.6 10.3 53.9

September 12, 2014 1.0 0.0 6.0 0.0 7.0

September 13, 2014 6.1 5.0 35.0 10.3 56.4

September 14, 2014 6.5 4.4 37.3 18.5 66.6

September 15, 2014 5.5 4.8 40.4 17.0 67.6

September 16, 2014 5.4 4.6 42.0 18.5 70.5

September 17, 2014 5.4 4.6 42.0 18.5 70.5

September 18, 2014 4.6 5.0 39.8 17.0 66.4

September 19, 2014 0.0 0.0 0.0 0.0 0.0

September 20, 2014 5.1 5.0 40.6 18.5 69.3

September 21, 2014 6.5 4.6 46.8 18.5 76.4

September 22, 2014 5.8 5.0 40.4 18.5 69.6

September 23, 2014 6.1 5.0 26.9 18.5 56.5

September 24, 2014 7.0 4.8 39.3 20.0 71.0

September 25, 2014 4.0 4.0 25.0 14.0 47.0

September 26, 2014 0.0 0.0 0.0 0.0 0.0

September 27, 2014 5.8 6.5 34.5 19.9 66.6

September 28, 2014 6.1 4.8 44.1 19.9 74.9

September 29, 2014 6.1 4.4 42.4 19.9 72.8

September 30, 2014 6.1 4.8 31.4 10.3 52.5

0.0 0.0 0.0 0.0 0.0

Sub Total of 

September
151.9 123.1 935.1 381.4 0.0 1591.5

Total Job Days
September, 2014

1591.5

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

66.9

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Construction 0

3 Owner 0

4 USAID 0

5 Contractor 0

6 External Delay or realignment 

of pipeline works.

Possibility of an archeological 

site in the pipeline alignment.

L APCO

/USAID/ 

CMC in 

progress 

meetings

Mar. 30, 2014 1 2 2 Yes, deposit 

amount was 

included 

under 

VO#01.

To be evaluated Mitigate Investigate 

feasibility of 

pipeline 

realignment

External In Progress  

After several coordination meetings and site visits with 

the Israeli Archeology POC and Deputy Water officer, 

APCO paid the requested amount of money as a 

deposit for the Israeli Archeology POC to start 

excavation and investigation in the mentioned areas. 

The deposit amount was included under VO#01. 

Israeli Archeological Authority started excavation in 

the cave near Sabastia on June 24, 2014. They stopped 

their works on June 26, 2014 after an accident, the 

cave collapsed while workers were investigating inside 

resulting in a loss of a life. APCO conducted intensive 

coordination with Israeli related authorities in order to 

resume work.  Work was resumed on Sep. 21, 2014 

after receiving Israeli permit. Issue resolved.  

7 Procurement 0

8 Skills 0

9 Complexity 0

10 Resources 0

11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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