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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 

Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 

13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 

minor segment B, 1.2km long 150mm diameter transmission line from Segment 

A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 

long 150mm diameter transmission line from Segment A to Silat Ad Dahir 

existing reservoir. 

The pipeline will connect to an existing 300mm diameter pipeline at Deir 

Sharaf junction, and will pass by and supply water from metered turn-outs to Al 

Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 

and Bazzariya. 

 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 

piping, valves, fittings and associated accessories required for complete 

installation and operation of transmission main. Related civil and mechanical 

works, concrete encasement, backfilling excavated areas, repaving, milling and 

reinstatement of the roadways, pipe pressure testing, pipe disinfection and 

cleaning, as well as  other work needed to complete this project as specified  in 

the bidding  documents. 

 

Project Location  Nablus – Jenin District (Area B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00013 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Contract Value  $6,859,034 

BOQ Items $6,509,034 

Day Work $350,000 

Modified BOQ Items $6,377,880.38 (per VO#01) 

Modified Day Work $481,153.62 (per VO#01) 

Start of Construction March 26, 2014 

Contractual period of Performance 450 Calendar Days  

Contractual End Date  Feb. 25, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date Feb. 25, 2015 

Planned Percentage of Completion 86.8% (BL01) 

Planned Percentage of Completion 75.3% (BL02) 

Actual Percentage of Completion 77.3% 

Total Float 9 Days  
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SAFETY: 

During this reporting period, no accidents were reported and zero Notices of unsafe 

condition were issued.3 toolbox talks were conducted as detailed in below logs.    

Date 
Tool Box 
No.                                  

Location  Description 

Nov. 06, 2014 064 Seg. B at Sta. 
0+630 

Working in crowded and narrow roads-safety 
measures refreshment. 

Nov. 10, 2014 065 Sta. 12+390 Safety measures during asphalt works. 

Nov. 17, 2014 066 Seg. B at Sta. 
0+150 

Working in crowded and narrow roads-safety 
measures refreshment. 

 

  

Figure 01- Safety Toolbox talk on November 

17, 2014. 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 

impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  

Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 

workers health and safety measures, traffic control and other measures). One Environmental Checklist (ECL) was 

received in November 2014; requesting APCO to replant / replace the removed tree at St. 1+156 with coordination with 

Sebastia municipality and CMC, make sure that all culverts affected by work activities are functional, remove or 

provide written approval for material stored at St.12+130 and install damaged traffic sign at St. 1+100. APCO will 

adhere to CMC recommendations and close officially the ECL.  
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TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm. For road segments that are located in Area B, 

copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of Transport and local councils. 

Stamped and approved copies were distributed to all entities that have jurisdiction over the work area. Traffic Control plan 

written approval for road segments in Area C was received on April 10
th
, 2014, copies of approval was submitted to CMC. 

Maatz written approval was received on April 10,
 
2014. Traffic Control measures were implemented on site prior starting 

pipeline installation. 

 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 

challenges when needed as detailed below:   

 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Nov. 03, 2014 USAID/Mark Peter 
Black & Veatch/ Adnan Safi 
Adnan Azazmeh,  Abe Siag 
APCO ArCon/Jomana Zaqzaq 
APCO ArCon/Tahreer Mayyaleh 
Brothers/Moain Saleh 
Brothers/Raed Abu Sneneh 

Meeting with USAID Discuss project issues in general 

Nov. 05, 2014 PWA/Aysar Rabayia 
WBWD/ Raed Ya’quob 
WBWD/ Mohammad Abu aiyash 
WBWD/ Rasha Hamdan 
Black & Veatch/ Khaled Al Harami 
Mekorot representatives  

Site meeting Determine the exact location of inlet & 
outlet of Shavi Shamron booster station 

Nov.13,  2014 USAID representatives 
Black and Veatch representatives 
APCO/ArCon representatives 

Monthly Contracting 
Officer’s Meeting  
(All Task Orders) 

Review progress of work , safety, quality 
and  discuss project issues 

Nov. 24, 2014 PWA/ Aysar Rabaiya 
Black & Veatch/ Abe Siag 
Osama Al Khalili, Sari Nasseral deen 
Anan Saleh, Haya Tafakji 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Moain Salah 

Bi-weekly progress 
meeting #16 

Review progress of work, discuss project 
issues and provide solutions where 
required. 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
Nov. 03,2014 PWA/Amin Weshahi 

USAID/Mark Peter 
Site & 
Office 

Site visit to follow-up work progress and project  issues. 

Nov. 05,2014 PWA/Aysar Rabayia 
WBWD/ Raed Ya’quob 
WBWD/ Mohammad Abu Ayash 
WBWD/ Rasha Hamdan 
Mekarot/ Mekarot representatives  

Site & 
Office 

Attend the site meeting and determine the exact location of inlet 
& outlet of Shavi Shamron booster station. 

Nov. 24,2014 PWA/Aysar Rabayia 
 

Office Attend Bi-weekly meeting #16 
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MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 86.8% 
Planned % (baseline 02) 75.3% 
Actual % 77.3% 
Total Float 9 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

 
 

ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works, submittals preparation for materials and shop drawings. 

 Delivery # 3 of 150 mm steel pipes 305 l.m.  

 Finish excavation, installation, bedding, backfilling and concrete encasement of the 150 mm steel pipes (seg. B). 

 Surface preparation for chambers 

 Casting concrete for drainage ditch from St. 0+520 to St. 1+032. 

 Finishing asphalt works from St. 6+992 to 13+700. 

 Excavation, cast blind concrete, foundation and walls for the flow control valve chamber at St. 1+174. 

 Excavation, cast blind concrete, foundation and walls for the flow control valve chamber at St. 1+162. 

 Install precast washout chamber at St. 0+010 and the precast gate valve chamber at St. 0+384 in Segment B. 

 Excavation of inlet Shavi Shamroun Flow Monitoring Chamber at St. 1+159.  

 Steel reinforcement for drainage ditch between St. 0+090 and St. 1+700. 
 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 

 Continue implementation of traffic control plan and detour. 

 Cleaning, disinfection and pressure test. 

 Continue delivery of valves and fittings. 

 Start installation of valves and fittings. 

 Continue construction of valve chambers. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  Total Pipelines installed (100% Completed) during this reporting period       
Target value  
Number of kilometers of pipelines installed through end of this reporting period. 

0.970 Km       
15.05Km   
15.253 Km 

 

 

% of Completion: 

 

- Installation of steel pipe 300mm      100 % 

- Installation of steel pipe 150mm      100% 

- Concrete Chambers                            88% 

- Concrete encasement                        100% 

- Asphalt reinstatement 300mm            95% 

- Reinstatement concrete ditch              95% 

- Asphalt Milling                    100% 

- Asphalt Wearing                    100% 

 

 

 

 

 

 

 

86.8% 

75.3% 77.3% 

0.0% 
5.0% 

10.0% 
15.0% 
20.0% 
25.0% 
30.0% 
35.0% 
40.0% 
45.0% 
50.0% 
55.0% 
60.0% 
65.0% 
70.0% 
75.0% 
80.0% 
85.0% 
90.0% 
95.0% 

100.0% 

Task Order 

% Planned BL01 Planned % BL02 % Actual  



Monthly Progress Report No. 12 

 
 

 6 | P a g e  
 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 21 

6 Accumulated Working Days  294 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 60 

9 No. of other non-working days during this month** 5 

10 Accumulated other non-working days  9 

 ** Worked stopped due to rainy weather 

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
(Note: Totals are rounded to nearest decimal number - Person-day) 

Task Order  
- Target value= 13,920 

- Employment generated previously = 9,701.9 ≈ 9,702 Person-Days (Audited up to Feb. 2014) 

- Employment generated this month = 1,086.5 ≈ 1,087 Person-Days 

- Total cumulative employment generated to-date= 10,788.4 ≈ 10,788 Person-Days   

- Total Female employment generated previously= 486.6 ≈ 487 Person-Days  

- Total Female employment generated this month= 44  Person-Days  

- Total cumulative Female employment generated to-date= 530.6 ≈ 531 Person-Days  

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 9,702 Person-days     Generated previously = 407.6 ≈ 408 

During this reporting period = 1,087 Person-days During this reporting period = 45.7≈ 46 

Total generated to-date = 10,788 Person-days Total  generated to-date = 453.3 ≈ 453 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
 
 
PROCUREMENT:  

Pipes delivered to site  during this reporting period is as the followings: 
6 inch polyethylene coated pipes                        305 L.M delivered to site on November 11, 2014- FIP. 
2 inch flanged strainer  PN40 Quantity: 1 
3 inch flanged strainer  PN25 Quantity: 1 
3 inch flanged strainer  PN40 Quantity: 2 
4 inch flanged strainer  PN40 Quantity: 3 
6 inch flanged strainer  PN40 Quantity: 2 
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10 inch flanged strainer  PN40 Quantity: 1 
12 inch flanged strainer  PN40 Quantity: 3 
2 inch flange  PN 40 Quantity: 12 
3 inch flange  PN 25 Quantity: 22 
4 inch flange  PN 40 Quantity: 91 
6 inch flange  PN 40 Quantity: 40 
8 inch flange  PN 40 Quantity: 10 
10 inch flange  PN 40 Quantity: 19 
12 inch flange  PN 40 Quantity: 17 
 
 For detailed information of materials delivered to site, please see Annex A 
 
 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 138 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

138 130 8 117 0 13 0 0 

% 94.2% 5.8% 84.8% 0.0% 9.4% 0.0% 0.0% 

 
Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
 
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 38 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

38 33 5 31 0 2 0 0 

% 86.8% 13.2% 81.6% 0.0% 5.3% 0.0% 0.0% 

 

 

Tests Log summary table during up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  
(Sumsum) & Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single 
Size Backfilling  Material 

1 1 0  

Somsom Aggregate 
(Bedding Material) 

Somsom Aggregate  Test 11 11 0  

Single Size Aggregate  

(Backfilling Material) 

Gradation Test for Single Size 

Aggregate Material 

11 11 0  

Concrete 7 Days concrete compressive 

strength  

97 85 11 Still waiting for 28 concrete strength 
results. 

9 Days concrete compressive 

strength 

 

2 2 0  
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Concrete 28 Days concrete 
compressive strength  

84 76 8 4 tests for trial batch were repeated 
by conducting site trial batch for 
foundation of GV through IR-13-
00013-DST-237-A 

For the other two  tests structural 
calculation were submitted to CMC 
for review and check 

45 days concrete strength was 
submitted for one failed submittal 
and passed. 

28 & 47 Days concrete 
compressive strength 

2 2 0  

Compaction core test 1 0 1 Structural calculation were submitted 
to CMC for review and check under 
SUB-13-00013-DST-138-A 

8 Days concrete compressive 
strength  

1 1 0  

Base course  

 

Base Course Comprehensive 

Test 

12 12 0  

Field compaction test  10 9 1 Failed area was re-worked, re-
compacted and re-tested. Test result 
was submitted for CMC review- 
TEST-13-00013-DST-026-A. 

Fabricated elbows Radiographic test by Morex 
company 

10 9 1 According to Morex test results all 
elbows passed, the CMC requested 
one test report to be revised as they 
requested more quality assurance on 
tested elbows.  

Asphalt  

 

Marshall test 18 13 0 5 Pending submittals 

Compaction degree test 3 2 1 Will be resubmitted including lab’s 
recommendation and Jordanian 
specification limits. 

Asphalt Milled materials 1 1 0  

Steel Steel reinforcement test 6 5 1 Re-submitted after removing Turkey 
source results as it will not be used. 

Cast iron Nondestructive loading test  1 1 0  

Metal Manhole Rungs 1 1 0  
 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
 

During this reporting period 15 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

15 14 1 4 6 3 1 0 

% 93.3% 6.7% 26.7% 40.0% 20.0% 6.7% 0.0% 
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RFI: 

 See Appendix G    RFI’s log for this reporting period. 

TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 05.2014 By Email APCO/ArCon/  USAID T.O 13- October 2014 - Monthly Report- Draft 

November 05.2014 By Email APCO/ArCon/  USAID RESENDING: T.O 13- October 2014 - Monthly Report- Draft 

November 05.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- September 2014 - Monthly Report- COR 

Comments 

November 05.2014 By Email APCO/ArCon/  USAID RE: REMINDER: T.O 13- August 2014 - Monthly Report- 

Modified 

November 07.2014 By Email USAID/ APCO/ArCon Re: T.O 13- August 2014 - Monthly Report- Modified 

November 07.2014 By Email USAID/ APCO/ArCon Re: T.O 13- September 2014 - Monthly Report- Draft 

November 07.2014 By Email USAID/ APCO/ArCon CPARS Notification 

November 08.2014 By Email APCO/ArCon/  USAID RE: T.O 13- September 2014 - Monthly Report- Modified 

November 08.2014 By Email USAID/ APCO/ArCon CPARS Notification 

November 09.2014 By Email USAID/ APCO/ArCon CPARS Notification 

November 12.2014 By Email USAID/ APCO/ArCon Re: MONTHLY CONTRACTING OFFICER"S MEETING # 12 

November 15.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- September 2014 - Monthly Report- 

Modified- COR Approval 

November 18.2014 By Email USAID/ APCO/ArCon Re: Security Situation - All projects 

November 19.2014 By Email APCO/ArCon/  USAID Request for safety Officer Replacement -TO#13 

November 20.2014 By Email USAID/ APCO/ArCon Re: Request for safety Officer Replacement -TO#13 

November 25.2014 By Email USAID/ APCO/ArCon CPARS: AID294I1200005 AID294TO1300013 

November 27.2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- September 2014 - Monthly Report- 

Modified- COR Approval 

November 27.2014 By Email APCO/ArCon/  USAID Reminder: T.O 13- October 2014 - Monthly Report- COR 

Comments 

November 28.2014 By Email USAID/ APCO/ArCon Re: T.O 13- September 2014 - Monthly Report- Modified 

November 28.2014 By Email USAID/ APCO/ArCon Re: T.O 13- October 2014 - Monthly Report- Draft 

November 28.2014 By Email USAID/ APCO/ArCon Re: Request for safety Officer Replacement -TO#13 

November 29.2014 By Email APCO/ArCon/  USAID RE: T.O 13- October 2014 - Monthly Report- COR Comments 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

November 03.2014 By Email B&V/APCO/ArCon TO 13-00013 DST : Final MoM #015 

November 05.2014 By Email APCO/ArCon/ B&V Geo-MIS Data - October 2014 

November 12.2014 By Email APCO/ArCon/ B&V RE: APCO Task Orders: Updated Figures 

November 15.2014 By Email APCO/ArCon/ B&V Water Pipe Price Increase 

November 15.2014 By Email APCO/ArCon/ B&V RE: Water Pipe Price Increase 

November 16.2014 By Email APCO/ArCon/ B&V RE: Water Pipe Price Increase 

November 17.2014 By Email B&V/APCO/ArCon RE: Water Pipe Price Increase 

November 19.2014 By Email B&V/APCO/ArCon TO 13-00013 DST : Progress Meeting No.15 - Agenda 

November 22.2014 By Email APCO/ArCon/ B&V Forecast Quantities 

November 25.2014 By Email APCO/ArCon/ B&V RE: Water Pipe Price Increase 

November 26.2014 By Email APCO/ArCon/ B&V Weather Conditions all Task Orders 

November 26.2014 By Email B&V/APCO/ArCon RE: Water Pipe Price Increase 

November 26.2014 By Email B&V/APCO/ArCon TO 13-00013DST : Draft MOM #16 

November 30.2014 By Email B&V/APCO/ArCon TO 13-00013DST : Final MOM #16 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 $ 293,694.98 May 07, 2014 

03 May 29, 2014 $ 438,876.10 $0.00 $ 438,876.10 June 16, 2014 

04 June 19, 2014 $ 408,935.56  $0.00 $ 408,935.56 July 07, 2014 

05 July 08, 2014 $ 362,241.24  $0.00 $ 362,241.24 July 23, 2014 

06 August 03, 2014 $ 305,436.46  $0.00 $ 305,436.46 August 22, 2014 

07 September 02, 2014 $ 525,953.60  $0.00 $ 525,953.60 September 23, 2014 

08 October 08, 2014 $ 507,167.47  $0.00 $ 507,167.47 October 28, 2014 

09 Nov. 19, 2014 $309,973.08 $0.00 Not received yet  

 
     

Total   $3,400,241.69  $0.00 $3,090,268.61  

APCO/ArCon total accrued expenditures  $1,840,080.39 
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01 
Archeological excavation and New Definitive 
Quantities AP AP AP 

May 22, 
2014 

May 28, 
2014 

$(131,153.62) 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Steel Mini guard Vs. New Jersey Concrete May 26, 2014 
$0.00 

Approved.  
00 Days 

02-A 
200mm future connection of Silat Al Daher water tank at 
Sta. 9+920 and Sta. 10+463  2. 250mm future connection of 
Sanour Cluster at Sta. 13+671. 

June 24, 2014 

$55,286.70 

Revise-with supporting 
documents for prices 

00 Days 

03-A 

New items :Change in Scope of work 

Sep. 01, 2014 
$252,581.54 

Revise Resubmit 
00 Days 

03-B Sep. 28, 2014 
$242,572.36 

Noted. 
00 Days 

03-C Nov. 26, 2014 
$138,118.41 

In Progress 
00 Days 
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VOR 
No. 

DESCRIPTION 
Date Sent to 
B&V 

Variation order 
Amount 

 
Time Ex. 

04-A 

Trench excavation for pipeline 

Sep. 23, 2014 
$42,470 
Revise Resubmit 

00 Days 

04-B Nov. 09, 2014 
$42,470 
In Progress 

00 Days 

05-A 

Additional works (new item prices) 

Sep. 28, 2014 
$482,000 
Revise Resubmit 

00 Days 

05-B Nov. 10, 2014 
$477,000 
Noted 

00 Days 

06-A 
New Items: Construction of new 8’’ UPVC sewer pipeline 
and 1000 mm dia. precast concrete manhole and Time 
Extension 

Nov. 06, 2014 
$59,775 
In Progress 

07 Days 

 

 
OBSTACLES AND CHALLENGES 

No issues during this reporting period.  

PROGRESS PHOTOS (Pipeline installation from Sta. 0+720 to Sta. 0+710 (Segment B)) : 

  
1- Vantage Photo- Before trench excavation 2- Vantage Photo- trench excavated and excavated materials 

were removed from the working area. 

  
3- Vantage Photo- Double trench 6” Pipeline installation and 

welding. 
4- Vantage Photo- Concrete casting above pipes and trench 

backfill. 
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Progress Photo- 6” Pipe installation.  Progress Photo- Bitumen painting for Burqa connection chamber at 
Sta. 7+032. 
 

  
Progress Photo- Concrete works for road ditches.  Progress Photo- Formwork and steel reinforcement work for 

combined AVAR & BFV foundation at Sta. 1+162. 
 

  
Progress Photo- Formwork for flow control valves chamber walls at 
Sta. 1+174. 

Progress Photo- Concrete encasement above double trench 6” 
pipeline. 
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Progress Photo- Wearing course and second layer asphalt 
reinstatement. 

Progress Photo- Bedding for 6'' double trench. 
 
 



A │Materials- Equipments Receiving Log
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Project: Deir Sharaf Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/November  2014

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

1-Nov

2-Nov 1 2 1 2 1 3 1

3-Nov 1 1 1

4-Nov 1 2 2 2 1 3 2

5-Nov 1 5 2 2 1 3 2

6-Nov 1 1 1 2 1 3 1

7-Nov

8-Nov 1 1 1 1 1 3 1

9-Nov 2 1 1 1 1 3 2 1 1 1 1

10-Nov 2 1 1 1 1 3 2 1 1 1 3

11-Nov 2 2 2 2 1 3 2 1 1 1 4

12-Nov 2 2 2 1 3 2 1 1 1 3

13-Nov 2 1 3 1 3 1 2 1 1 1 1 3

14-Nov

15-Nov 2 1 2 1 3 1 2 1

16-Nov

17-Nov 1 2 1 3 1

18-Nov 1 1 2 1 3 1 1

19-Nov 1 1 1 2 1 3 1

20-Nov 1 1 2 1 3 1 1

21-Nov

22-Nov

23-Nov 1 1 1 1

24-Nov 2 1 3 1 1 2 1 1

25-Nov 2 2 4 1 3 2 1

26-Nov

27-Nov

28-Nov

29-Nov 1 2 2 1 3 2 1

30-Nov 1 3 2 1 2 2 1 1

Rubber 

Roller

Asphalt 

Truck

Concrete 

pump
Bob Cat

Date

Wheel 

excavator

Concrete 

mixer

Welder 

machine
JCB Truck 1971

Truck  

1979
Tractor

 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car

Steel plate 

compactor 

 Steel Roller 

compactor

Asphalt 

Finisher

Milling 

Machine
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Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ November 2014

Date Material Delivered to Site Quantity

Base course 18 m3

Hubbed slip on flanges-Dia. 2’’, PN40 12  PCS

Hubbed slip on flanges-Dia. 3’’, PN25 22  PCS

Hubbed slip on flanges-Dia. 4’’, PN40 91  PCS

Hubbed slip on flanges-Dia. 6’’, PN40 40  PCS

Concrete B 150 27 m
3

Base course 36 m
3

3-Nov …………….. ………………….

Concrete B 150 18 m
3

Base course 18 m
3

Concrete B 150 9 m
3

Concrete B 250 72 m
3

Base course 36 m
3

Concrete B 250 9 m
3

Bedding material 54 m
3

Base course 18 m
3

7-Nov

Concrete B 150 18 m
3

Bedding material 18 m
3

Base course 144 m
3

Concrete B 150 36 m
3

Asphalt ¾ “ 326.5 ton 

Concrete B 150 27 m
3

Asphalt ¾ “ 330 ton 

Base course 36  m
3

Concrete B 150 18 m
3

Asphalt ¾ “ 370 ton 

Bedding 36 m
3

Asphalt ¾ “ 200 ton 

Base course 54 m
3

Single size 36 m
3

Bedding 18 m
3

Asphalt ¾ “ 160 ton 

Base course 36 m
3

Single size 18 m
3

14-Nov

9-Nov

13-Nov

11-Nov

12-Nov

10-Nov

6-Nov

8-Nov

1-Nov

2-Nov

4-Nov

5-Nov
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Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ November 2014

Date Material Delivered to Site Quantity

Bedding 36 m
3

Base course 36 m
3

Single size 36 m
3

Asphalt ¾ “ 27   ton 

6 ‘’ steel pipes-FIP supplier 305 m

10’’ weld neck flange 19 PCS

 12’’ weld neck flange 17 PCS

16-Nov …………………………….. ………………………………………

Bedding 18 m
3

Base course 36 m
3

Single size 36 m
3

Concrete  B 200 (cubic) 6 m
3

Bedding 18 m
3

Base course 18 m
3

Single size 36 m
3

Bedding 18 m
3

Single size 18 m
3

Concrete B 350 10 m
3

Concrete B 200 (cubic) 2 m
3

Pre-cast manhole 2 manhole

single size 18 m3

21-Nov

22-Nov …………………………….. ……………………………..

23-Nov Base course 18 m
3

Base course 72 m
3

Single size 90 m
3

Concrete B 350 6 m
3

Concrete B 200 (cubic) 7 m
3

Single size 216 m
3

Concrete B 350 15 m
3

26-Nov …………………………….. ……………………………..

27-Nov …………………………….. ……………………………..

28-Nov

29-Nov …………………………….. ……………………………..

30-Nov Concrete B 250 90 m3

25-Nov

20-Nov

17-Nov

18-Nov

19-Nov

15-Nov

24-Nov

17



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Deir- Sharaf Main PipelinDeir- Sharaf Main Pipeline Project 450d 78d 03-Dec-13 25-Feb-15 03-Dec-13 A 17-Feb-15 9d $6,377,880 $4,930,349

MilestonesMilestones 450d 78d 03-Dec-13 25-Feb-15 03-Dec-13 A 17-Feb-15 9d $0 $0

General milestoneGeneral milestone 441d 0d 03-Dec-13 25-Feb-15 03-Dec-13 A 17-Feb-15 9d $0 $0
DST0000 Start Date NTP 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

DST0010 Completion Project 0d 0% 0d 25-Feb-15 17-Feb-15 9d $0 $0

Task Order DurationTask Order Duration 450d 78d 03-Dec-13 25-Feb-15 03-Dec-13 A 17-Feb-15 9d $0 $0
DST0020 Project Duration  (Calendar  Days) 450d 82.61% 78d 03-Dec-13 25-Feb-15 03-Dec-13 A 17-Feb-15 9d $0 $0

DST0030 Project Duration  (Working  Days) 341d 83.78% 55d 03-Dec-13 25-Feb-15 03-Dec-13 A 17-Feb-15 8d $0 $0

Pre Construction MilestonesPre Construction Milestones 259d 0d 09-Dec-13 01-Jun-14 08-Dec-13 A 07-Dec-14 58d $0 $0
DST0050 Start Preconstruction Submittal 0d 100% 0d 09-Dec-13 08-Dec-13 A $0 $0

DST0060 Finish  Preconstruction Submittal 0d 0% 0d 01-Jun-14 07-Dec-14 58d $0 $0

Mobilization MilestonesMobilization Milestones 0d 0d 01-Mar-14 01-Mar-14 04-Dec-13 A 14-Jan-14 A $0 $0
DST0070 Start Mobilization 0d 100% 0d 01-Mar-14 04-Dec-13 A $0 $0

DST0080 Finish Mobilization 0d 100% 0d 01-Mar-14 14-Jan-14 A $0 $0

Shop Drawing MilestonesShop Drawing Milestones 254d 0d 11-Jan-14 15-Oct-14 02-Feb-14 A 01-Dec-14 63d $0 $0
DST0090 Start Shop Drawing Submittal 0d 100% 0d 11-Jan-14 02-Feb-14 A $0 $0

DST0100 Finish Shop Drawing Submittal 0d 0% 0d 15-Oct-14 01-Dec-14 63d $0 $0

Material MilestonesMaterial Milestones 236d 0d 23-Dec-13 12-Jun-14 25-Dec-13 A 18-Nov-14
A

$0 $0
DST0105 Start Material Submittal 0d 100% 0d 23-Dec-13 25-Dec-13 A $0 $0

DST0110 Finish Material submittal 0d 100% 0d 12-Jun-14 18-Nov-14 A $0 $0

Construction MilestonesConstruction Milestones 239d 0d 30-Mar-14 17-Feb-15 26-Mar-14 A 09-Feb-15 8d $0 $0
DST0115 Start Construction (Ground Breaking) 0d 100% 0d 30-Mar-14 26-Mar-14 A $0 $0

DST0120 Finish Construction 0d 0% 0d 17-Feb-15 09-Feb-15 8d $0 $0

Pre Construction PhasePre Construction Phase 359d 7d 03-Dec-13 14-May-14 03-Dec-13 A 07-Dec-14 80d $247,963 $247,963

Pre Construction SubmittalsPre Construction Submittals 252d 5d 09-Dec-13 14-May-14 08-Dec-13 A 07-Dec-14 58d $0 $0
DST0170 Bank Guarantee Certificates 10d 100% 0d 09-Dec-13 23-Dec-13 08-Dec-13 A 31-Dec-13 A $0 $0

DST0160 Scheduling Qualification Submittals 10d 100% 0d 09-Dec-13 22-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

DST0180 Submittals Schedule 10d 100% 0d 16-Dec-13 29-Dec-13 19-Dec-13 A 04-Feb-14 A $0 $0

DST0240 Subcontractors' profile 10d 100% 0d 19-Dec-13 02-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0270 60-Day Plan of Operation 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0280 Project Overview Bar Chart 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0200 Testing Lab 10d 100% 0d 17-Dec-13 30-Dec-13 23-Dec-13 A 02-Jan-14 A $0 $0

DST0173 Field Offices Location & Layout 10d 100% 0d 16-Dec-13 29-Dec-13 23-Dec-13 A 31-Dec-13 A $0 $0

DST0399 Safety Trench plan 10d 100% 0d 06-Jan-14 19-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

17-Feb-15

17-Feb-15

17-Feb-15

Start Date NTP

Completion Proje

17-Feb-15

07-Dec-14

Start Preconstruction Submittal

Finish  Preconstruction Su

14-Jan-14 A

Start Mobilization

Finish Mobilization

01-Dec-14

Start Shop Drawing Submittal

Finish Shop Drawing Subm

18-Nov-14 A

Start Material Submittal

Finish Material submittal

09-Feb-15

Start Construction (Ground Breaking)

Finish Constructio

07-Dec-14

07-Dec-14

 Updated Construction Program
November 30, 2014

TO13
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST0210 Key Personnel Plan 10d 100% 0d 22-Dec-13 05-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0290 QCP-Quality Control Program 10d 100% 0d 23-Dec-13 06-Jan-14 25-Dec-13 A 13-Jan-14 A $0 $0

DST0300 Safety Plan 10d 100% 0d 26-Dec-13 09-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 05-Jan-14 16-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0310 USAID Branding Plan 10d 100% 0d 02-Jan-14 15-Jan-14 25-Dec-13 A 09-Jan-14 A $0 $0

DST0230 Insurances 10d 100% 0d 18-Dec-13 31-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 0d 25-Dec-13 08-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 05-Jan-14 16-Jan-14 29-Dec-13 A 23-Jan-14 A $0 $0

DST0304 Environmental Mitigation Plan 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 09-Jan-14 A $0 $0

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 24-Feb-14 A $0 $0

DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 0d 05-Jan-14 16-Jan-14 30-Dec-13 A 09-Jan-14 A $0 $0

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 0d 18-Dec-13 31-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

DST0250 Existing Survey Plan 10d 100% 0d 19-Dec-13 02-Jan-14 02-Jan-14 A 13-Jan-14 A $0 $0

DST0320 Dilapidation Survey 10d 100% 0d 02-Jan-14 15-Jan-14 02-Jan-14 A 12-Jan-14 A $0 $0

DST0390 Traffic Control Plan Phase I 10d 100% 0d 05-Jan-14 16-Jan-14 05-Jan-14 A 16-Jan-14 A $0 $0

DST0415 Welders qualification 10d 100% 0d 23-Jan-14 05-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0393 Welding procedure 10d 100% 0d 06-Jan-14 19-Jan-14 23-Jan-14 A 20-Mar-14 A $0 $0

DST0330 Risk Management Plan 10d 100% 0d 02-Jan-14 15-Jan-14 26-Jan-14 A 04-Feb-14 A $0 $0

DST0410 Third party testing lab -Arc-Eyes 10d 100% 0d 09-Jan-14 22-Jan-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0396 Public relation plan 10d 100% 0d 06-Jan-14 19-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0415-new Pipeline trenching method statement 10d 100% 0d 24-Mar-14 02-Apr-14 13-Feb-14 A 02-Apr-14 A $0 $0

DST0416-new Pipe Installation method statement 10d 100% 0d 24-Mar-14 02-Apr-14 16-Feb-14 A 02-Mar-14 A $0 $0

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The 
Concrete

10d 100% 0d 24-Mar-14 02-Apr-14 24-Feb-14 A 13-Mar-14 A $0 $0

DST0419-new Radiographic Testing Safety Plan 10d 100% 0d 24-Mar-14 02-Apr-14 04-Mar-14 A 02-Apr-14 A $0 $0

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 24-Mar-14 02-Apr-14 05-Mar-14 A 20-Mar-14 A $0 $0

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 0d 24-Mar-14 02-Apr-14 16-Mar-14 A 20-Mar-14 A $0 $0

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 0d 01-May-14 14-May-14 02-Apr-14 A 15-Apr-14 A $0 $0

DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety
Plan)

10d 100% 0d 13-Jul-14 A 03-Aug-14 A $0 $0

DST0426-new Cleaning, washing, hydraulic test and disinfection plan 10d 50% 5d 12-Nov-14 A 07-Dec-14 58d $0 $0

MobilizationMobilization 82d 0d 04-Dec-13 25-Mar-14 04-Dec-13 A 03-Feb-14 A $247,963 $247,963

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

03-Feb-14 A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST0420 Mobilization Total Cost (4.0%) 20d 100% 0d 01-Mar-14 25-Mar-14 04-Dec-13 A 16-Jan-14 A $247,963 $247,963

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

8d 100% 0d 21-Dec-13 31-Dec-13 21-Dec-13 A 31-Dec-13 A $0 $0

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 0d 29-Dec-13 31-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 0d 28-Dec-13 29-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0430 Site Hand Over 1d 100% 0d 04-Dec-13 04-Dec-13 08-Jan-14 A 08-Jan-14 A $0 $0

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 04-Dec-13 07-Dec-13 12-Jan-14 A 12-Jan-14 A $0 $0

DST0490 Install Temporary Project Sign 1d 100% 0d 31-Dec-13 04-Jan-14 14-Jan-14 A 16-Jan-14 A $0 $0

Conformed Drawings and CoConformed Drawings and Coordination 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 15-May-14
A

$0 $0
DST0492 Final for Construction Drawing (Conformed) 1d 100% 0d 03-Dec-13 03-Dec-13 03-Dec-13 A 03-Dec-13 A $0 $0

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 15-May-14 A $0 $0

Construction PhaseConstruction Phase 423d 70d 23-Dec-13 18-Feb-15 25-Dec-13 A 09-Feb-15 17d $6,067,926 $4,682,386

Construction SubmittalsConstruction Submittals 279d 11d 23-Dec-13 15-Oct-14 25-Dec-13 A 15-Dec-14 17d $0 $0
Shop Drawing SubmittalsShop Drawing Submittals 269d 11d 11-Jan-14 15-Oct-14 02-Feb-14 A 15-Dec-14 17d $0 $0

WaterlineWaterline 209d 0d 11-Jan-14 27-Aug-14 02-Feb-14 A 15-Sep-14 A $0 $0
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 0d 11-Jan-14 05-Feb-14 02-Feb-14 A 09-Apr-14 A $0 $0

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 0d 19-Apr-14 14-May-14 23-Mar-14 A 09-Apr-14 A $0 $0

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 0d 28-Apr-14 22-May-14 08-Apr-14 A 30-Apr-14 A $0 $0

DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 0d 03-May-14 26-May-14 28-Apr-14 A 21-May-14 A $0 $0

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 0d 17-May-14 09-Jun-14 06-May-14 A 21-May-14 A $0 $0

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 0d 19-May-14 11-Jun-14 12-May-14 A 27-May-14 A $0 $0

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 0d 01-Jun-14 24-Jun-14 01-Jun-14 A 12-Jun-14 A $0 $0

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 0d 25-Jun-14 03-Aug-14 10-Jun-14 A 01-Jul-14 A $0 $0

DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 21d 100% 0d 03-Aug-14 27-Aug-14 14-Jul-14 A 04-Aug-14 A $0 $0

DST0620 Waterline 300 mm Main pipeline from Sta. 0+034 to Sta. 1+250 21d 100% 0d 02-Sep-14 A 15-Sep-14 A $0 $0

Rock Cutting in SlopeRock Cutting in Slope 21d 0d 01-Jun-14 24-Jun-14 15-Jun-14 A 03-Jul-14 A $0 $0
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 

2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650-7+740)

21d 100% 0d 01-Jun-14 24-Jun-14 15-Jun-14 A 03-Jul-14 A $0 $0

Connection and Valves CConnection and Valves Chambers 182d 11d 28-Apr-14 15-Oct-14 27-Mar-14 A 15-Dec-14 17d $0 $0
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From 

Sta. 9+700 to 12+120
21d 100% 0d 28-Apr-14 24-May-14 27-Mar-14 A 09-Jun-14 A $0 $0

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 
7+000 & from Sta.12+000 to 13+700

21d 100% 0d 08-Jun-14 A 12-Jun-14 A $0 $0

DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 0d 20-Jul-14 20-Aug-14 15-Jun-14 A 06-Aug-14 A $0 $0

DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 0d 17-Jun-14 20-Jul-14 15-Jun-14 A 06-Aug-14 A $0 $0

DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 
Sta. 2+000 to 5+000

21d 100% 0d 22-Jul-14 A 24-Nov-14 A $0 $0

DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for 
Seg. B

21d 100% 0d 22-Jul-14 A 12-Aug-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

15-May-14 A

09-Feb-15

15-Dec-14
15-Dec-14

15-Sep-14 A

03-Jul-14 A

15-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
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BL2 Start BL2 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 
1+000 to 2+900 & From Sta. 7+000 to 9+000

21d 100% 0d 03-Aug-14 A 21-Aug-14 A $0 $0

DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 0d 18-Aug-14 11-Sep-14 04-Aug-14 A 28-Aug-14 A $0 $0

DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 0d 25-Jun-14 04-Aug-14 04-Aug-14 A 28-Aug-14 A $0 $0

DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 100% 0d 12-Aug-14 06-Sep-14 12-Aug-14 A 10-Sep-14 A $0 $0

DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ 
Sta.7+180

21d 100% 0d 16-Aug-14 09-Sep-14 12-Aug-14 A 15-Sep-14 A $0 $0

DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 100% 0d 04-Aug-14 28-Aug-14 12-Aug-14 A 10-Sep-14 A $0 $0

DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 
1+156

21d 100% 0d 19-Aug-14 13-Sep-14 08-Sep-14 A 28-Oct-14 A $0 $0

DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 
1+170

21d 100% 0d 09-Sep-14 A 02-Oct-14 A $0 $0

DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) From 
Sta. 0+034 To 1+250

21d 100% 0d 14-Sep-14 A 02-Oct-14 A $0 $0

DST0778-new Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 
0+365 in TO #14

21d 100% 0d 14-Sep-14 A 25-Sep-14 A $0 $0

DST0770 Mechanical Detail for Shavi Shomron Main System Flow Monitoring Chamber 
at Sta. A 1+870 (TO.14)

21d 100% 0d 16-Sep-14 15-Oct-14 16-Sep-14 A 25-Sep-14 A $0 $0

DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 100% 0d 27-Aug-14 21-Sep-14 18-Sep-14 A 02-Oct-14 A $0 $0

DST0768 Nablus Connection Chamber @ St. B 0+040 21d 100% 0d 11-Sep-14 11-Oct-14 18-Sep-14 A 02-Oct-14 A $0 $0

DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 Beit Iba
Road

21d 100% 0d 21-Sep-14 A 05-Nov-14 A $0 $0

DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 50% 11d 03-Sep-14 28-Sep-14 27-Oct-14 A 15-Dec-14 17d $0 $0

DST0785-new Structural & Mechanical Detail for New Location of Selit Aldaher Connection 21d 100% 0d 04-Nov-14 A 18-Nov-14 A $0 $0

DST0786-new Mechanical Detail for 250 Mm Washout Sta. 0+038- in TO# 14 21d 100% 0d 23-Nov-14 A 30-Nov-14 A $0 $0

Material Submittals includinMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 272d 0d 23-Dec-13 09-Jun-14 25-Dec-13 A 18-Nov-14 $0 $0
Material Submittals PipeliMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedu 272d 0d 23-Dec-13 09-Jun-14 25-Dec-13 A 18-Nov-14 $0 $0

DST0780 Steel pipeline 300 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0790 Steel pipeline 150 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0792 Pipe Fittings 21d 100% 0d 23-Dec-13 25-Jan-14 16-Jan-14 A 09-Feb-14 A $0 $0

DST0797 Gate valves 21d 100% 0d 21-Jan-14 16-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0895 Dismantling joints 21d 100% 0d 28-Jan-14 22-Feb-14 20-Jan-14 A 28-Jan-14 A $0 $0

DST0798 Butterfly valves 21d 100% 0d 20-Jan-14 15-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0898 Identification Tape for water pipeline 21d 100% 0d 29-Jan-14 23-Feb-14 21-Jan-14 A 22-Jan-14 A $0 $0

DST0810 Ball valves 21d 100% 0d 22-Jan-14 17-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0865 Elecometer 266 Holiday detector 21d 100% 0d 25-Jan-14 18-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0935 Heavy duty frame and cover 21d 100% 0d 01-Apr-14 26-Apr-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0870 Combination air release valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 02-Feb-14 A $0 $0

DST0910 Strainers. 21d 100% 0d 03-Feb-14 27-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0
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DST0874 Air Release Valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0930 Pressure relief valves. 21d 100% 0d 05-Feb-14 02-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0820 Pipe Flanges 21d 100% 0d 18-Feb-14 15-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0975 UPVC pipe for drainage 21d 100% 0d 30-Mar-14 23-Apr-14 03-Feb-14 A 04-Feb-14 A $0 $0

DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 0d 24-Mar-14 16-Apr-14 10-Feb-14 A 16-Apr-14 A $0 $0

DST0970 Flow Control Valves 21d 100% 0d 17-Mar-14 09-Apr-14 10-Feb-14 A 20-Feb-14 A $0 $0

DST0970-new Pressure Reducing Valves 21d 100% 0d 05-Feb-14 02-Mar-14 10-Feb-14 A 02-Apr-14 A $0 $0

DST0795 Shrinkable Sheet 21d 100% 0d 18-Jan-14 12-Feb-14 18-Feb-14 A 23-Feb-14 A $0 $0

DST0972-new Washout Flap Valve 21d 100% 0d 01-Mar-14 25-Mar-14 20-Feb-14 A 25-Feb-14 A $0 $0

DST0974-new Check Valve 21d 100% 0d 01-Mar-14 25-Mar-14 02-Mar-14 A 03-Mar-14 A $0 $0

DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 21d 100% 0d 01-Mar-14 25-Mar-14 13-Mar-14 A 30-Mar-14 A $0 $0

DST0976-new Bolts, Nuts& Washers 21d 100% 0d 01-Mar-14 25-Mar-14 23-Mar-14 A 05-May-14 A $0 $0

DST0920 Electro-Magnetic Flow Meters 21d 100% 0d 03-May-14 26-May-14 21-Apr-14 A 09-Jun-14 A $0 $0

DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 0d 17-May-14 09-Jun-14 08-May-14 A 18-May-14 A $0 $0

DST0940 Pressure Gauges 21d 100% 0d 17-May-14 09-Jun-14 12-May-14 A 21-Aug-14 A $0 $0

DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 0d 23-Jul-14 A 04-Aug-14 A $0 $0

DST0960-new Adjustable Support for pipes & Fittings inside chambers 21d 100% 0d 20-Aug-14 A 16-Sep-14 A $0 $0

DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 0d 27-Aug-14 A 28-Aug-14 A $0 $0

DST0975-new Galvanized Manhole ladder 21d 100% 0d 27-Aug-14 A 15-Oct-14 A $0 $0

DST0980-new Measuring Ranges for Pressure Gauges 21d 100% 0d 09-Sep-14 A 16-Sep-14 A $0 $0

DST0990-new Weld neck flange-DIN 2635 for 10" and 12" sizes 21d 100% 0d 06-Nov-14 A 10-Nov-14 A $0 $0

DST0985-new Strainer Ball Valve 21d 100% 0d 09-Nov-14 A 11-Nov-14 A $0 $0

DST0995-new Pipe Marker 21d 100% 0d 09-Nov-14 A 18-Nov-14 A $0 $0

Material Submittals civilMaterial Submittals civil 152d 0d 18-Jan-14 09-Jun-14 15-Jan-14 A 22-Jul-14 A $0 $0
DST1015 Bedding material 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1018 Backfilling material (Basecourse and single size) 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1100 Prime Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1110 Tack Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1042 Cold Bituminous material 21d 100% 0d 29-Jan-14 23-Feb-14 26-Jan-14 A 26-Jan-14 A $0 $0

DST1130 Asphalt -Mix Design 21d 100% 0d 18-Feb-14 15-Mar-14 28-Jan-14 A 06-Feb-14 A $0 $0
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DST1010 Concrete Mix Design including Cement type 21d 100% 0d 18-Jan-14 12-Feb-14 30-Jan-14 A 26-Feb-14 A $0 $0

DST1030 Steel Reinforcement 21d 100% 0d 01-Mar-14 25-Mar-14 02-Feb-14 A 06-Feb-14 A $0 $0

DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 0d 01-Mar-14 25-Mar-14 02-Mar-14 A 18-Mar-14 A $0 $0

DST1028 Concrete Formwork Tie Rods 21d 100% 0d 01-Mar-14 25-Mar-14 04-Mar-14 A 18-Mar-14 A $0 $0

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli 
Roads

21d 100% 0d 01-Mar-14 25-Mar-14 05-Mar-14 A 16-Apr-14 A $0 $0

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink 
Grout

21d 100% 0d 17-May-14 09-Jun-14 08-May-14 A 27-May-14 A $0 $0

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 0d 29-May-14 A 22-Jul-14 A $0 $0

ProcurementsProcurements 247d 0d 26-Jan-14 03-Sep-14 20-Jan-14 A 01-Dec-14 12d $0 $0
OrderOrder 134d 0d 26-Jan-14 12-Jun-14 20-Jan-14 A 19-Jun-14 A $0 $0

DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 0d 26-Jan-14 20-Jan-14 A $0 $0

DST1170 Start Order valves and other related materials 0d 100% 0d 12-Jun-14 19-Jun-14 A $0 $0

ManufacturingManufacturing 174d 0d 02-Mar-14 03-Sep-14 20-Jan-14 A 13-Nov-14 $0 $0
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 0d 02-Mar-14 04-Apr-14 20-Jan-14 A 11-Mar-14 A $0 $0

DST1200 Valves and other related materials 70d 100% 0d 12-Jun-14 03-Sep-14 22-Jun-14 A 13-Nov-14 A $0 $0

DeliveryDelivery 192d 0d 31-Mar-14 03-Sep-14 11-Mar-14 A 01-Dec-14 12d $0 $0
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 0d 31-Mar-14 11-Mar-14 A $0 $0

DST1220 Start Delivery valves and other related materials 0d 0% 0d 03-Sep-14 01-Dec-14 12d $0 $0

TestingTesting 2d 0d 24-Mar-14 25-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 0d 24-Mar-14 25-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

Construction WorkConstruction Work 314d 70d 10-Apr-14 18-Feb-15 19-Jan-14 A 09-Feb-15 17d $6,067,926 $4,682,386

Implement traffic controlImplement traffic control 5d 0d 10-Apr-14 16-Apr-14 19-Jan-14 A 23-Mar-14 A $0 $0
DST1240 Start Implement traffic control and safety plan 5d 100% 0d 10-Apr-14 16-Apr-14 19-Jan-14 A 23-Mar-14 A $0 $0

Main pipelineMain pipeline 303d 70d 22-Apr-14 18-Feb-15 26-Mar-14 A 09-Feb-15 17d $6,067,926 $4,682,386
Phase One  from Sta. A9+Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 244d 21d 22-Apr-14 16-Sep-14 26-Mar-14 A 22-Dec-14 66d $983,494 $898,232

300 mm Main pipeline f300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 240d 19d 24-Apr-14 14-Sep-14 06-Apr-14 A 20-Dec-14 68d $581,032 $502,820
Safety and Remove Safety and Remove Asphalt 78d 11d 24-Apr-14 09-Aug-14 06-Apr-14 A 16-Dec-14 37d $0 $0

DST1570 Maintain traffic control and safety plan 78d 85.92% 11d 24-Apr-14 09-Aug-14 06-Apr-14 A 16-Dec-14 37d $0 $0

DST1580 Remove Asphalt 7d 100% 0d 03-May-14 11-May-14 07-Apr-14 A 29-Apr-14 A $0 $0

Pipe InstallationPipe Installation 72d 0d 04-May-14 30-Jun-14 07-Apr-14 A 29-May-14 $291,004 $291,004
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and 

road crossing
19d 100% 0d 04-May-14 26-May-14 07-Apr-14 A 30-Apr-14 A $32,000 $32,000

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

19d 100% 0d 04-May-14 26-May-14 08-Apr-14 A 30-Apr-14 A $224,528 $224,528

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 0d 04-May-14 26-May-14 08-Apr-14 A 30-Apr-14 A $25,381 $25,381

DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 
and Sta. A10+433 (107 LM)

19d 100% 0d 17-May-14 07-Jun-14 20-Apr-14 A 22-Apr-14 A $9,095 $9,095

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 0d 29-Jun-14 30-Jun-14 29-May-14 A 29-May-14 A $0 $0

Civil Chamber workCivil Chamber work 95d 11d 12-Jun-14 11-Sep-14 26-May-14 A 16-Dec-14 52d $198,050 $131,389
DST1630 Construct -  Gate Valve chamber @ Sta. A9+941 14d 100% 0d 12-Jun-14 29-Jun-14 26-May-14 A 15-Jul-14 A $7,425 $7,425
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DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 18d 100% 0d 07-Aug-14 28-Aug-14 02-Jun-14 A 23-Jun-14 A $49,100 $49,100

DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 (Precast) 14d 100% 0d 02-Jul-14 28-Jul-14 15-Jul-14 A 20-Jul-14 A $7,425 $7,425

DST1670 Construct Selit AL daher connection chamber at Sta. A10+434 & connect to 
exist.

12d 8% 11d 28-Aug-14 11-Sep-14 04-Aug-14 A 16-Dec-14 8d $72,000 $5,763

DST1640 Construct-Air Valve chamber @ Sta. A9+928 (Precast) 14d 96.99% 0d 15-Jun-14 02-Jul-14 08-Sep-14 A 01-Dec-14 63d $14,100 $13,676

DST1650 Construct - Wash out Valve chamber @ A10+889 14d 100% 0d 28-Jul-14 17-Aug-14 15-Sep-14 A 01-Oct-14 A $48,000 $48,000

TestingTesting 138d 4d 04-Aug-14 14-Sep-14 05-May-14 A 20-Dec-14 11d $0 $0
DST1674 Radiograph Testing 2d 100% 0d 04-Aug-14 06-Aug-14 05-May-14 A 05-May-14 A $0 $0

DST1676 Pressure Testing 2d 0% 2d 11-Sep-14 14-Sep-14 16-Dec-14 20-Dec-14 8d $0 $0

ReinstatementReinstatement 76d 1d 18-Aug-14 21-Aug-14 30-Apr-14 A 01-Dec-14 47d $91,978 $80,428
DST1680 Asphalt reinstatement 4d 78.02% 1d 18-Aug-14 21-Aug-14 30-Apr-14 A 01-Dec-14 47d $52,800 $41,250

DST1685-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A $4,000 $4,000

DST1690-new Asphalt reinstatement (wearing course) 5d 100% 0d 10-Nov-14 A 13-Nov-14 A $35,178 $35,178

300 mm Main pipeline f300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 244d 21d 22-Apr-14 16-Sep-14 26-Mar-14 A 22-Dec-14 13d $402,462 $395,412
Safety and Remove Safety and Remove Asphalt 75d 15d 23-Apr-14 04-Aug-14 26-Mar-14 A 22-Dec-14 8d $0 $0

DST1682 Maintain traffic control and safety plan 63d 70% 15d 08-May-14 04-Aug-14 26-Mar-14 A 22-Dec-14 8d $0 $0

DST1690 Remove Asphalt 7d 100% 0d 23-Apr-14 30-Apr-14 26-Mar-14 A 11-May-14 A $0 $0

Pipe InstallationPipe Installation 19d 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 $288,862 $288,862
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and 

road crossing(Sta. 12+562.11 to Sta. 12+578.42
19d 100% 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $35,262 $35,262

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

19d 100% 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $226,400 $226,400

DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 0d 24-Apr-14 17-May-14 26-Mar-14 A 13-May-14 A $27,200 $27,200

Civil Chamber workCivil Chamber work 18d 4d 12-Aug-14 02-Sep-14 25-Aug-14 A 06-Dec-14 17d $28,200 $21,150
DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 4d 12-Aug-14 28-Aug-14 25-Aug-14 A 06-Dec-14 17d $14,100 $10,575

DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 4d 17-Aug-14 02-Sep-14 25-Aug-14 A 06-Dec-14 17d $14,100 $10,575

DST1765-new Al Foudqumiya Connection Chamber at Sta. 12+143 14d 100% 0d 28-Aug-14 A 01-Oct-14 A $0 $0

TestingTesting 244d 2d 22-Apr-14 16-Sep-14 30-Mar-14 A 22-Dec-14 13d $0 $0
DST1772 Radiograph Testing 2d 100% 0d 22-Apr-14 23-Apr-14 30-Mar-14 A 07-May-14 A $0 $0

DST1774 Pressure Testing 2d 0% 2d 14-Sep-14 16-Sep-14 20-Dec-14 22-Dec-14 8d $0 $0

ReinstatementReinstatement 107d 0d 22-Jul-14 02-Aug-14 04-May-14 A 10-Nov-14 $85,400 $85,400
DST1778 Asphalt reinstatement 4d 100% 0d 22-Jul-14 02-Aug-14 04-May-14 A 02-Jun-14 A $52,800 $52,800

DST1780-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A $4,000 $4,000

DST1788-new Asphalt Reinstatement (wearing course) 5d 100% 0d 09-Nov-14 A 10-Nov-14 A $28,600 $28,600

Phase Two  300 mm Main Phase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area(  B) 222d 26d 19-May-14 18-Sep-14 11-May-14 A 27-Dec-14 10d $69,815 $69,815
Safety and Remove AsSafety and Remove Asphalt 38d 17d 07-Jun-14 04-Aug-14 11-May-14 A 27-Dec-14 8d $0 $0

DST1850 Maintain traffic control and safety plan 26d 100% 17d 21-Jun-14 04-Aug-14 11-May-14 A 27-Dec-14 8d $0 $0

DST1860 Remove Asphalt 3d 100% 0d 07-Jun-14 10-Jun-14 12-May-14 A 15-May-14 A $0 $0
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Pipe InstallationPipe Installation 28d 0d 19-May-14 15-Jun-14 13-May-14 A 24-May-14 $54,913 $54,913
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road 

crossing
6d 100% 0d 08-Jun-14 15-Jun-14 13-May-14 A 15-May-14 A $5,080 $5,080

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

6d 100% 0d 08-Jun-14 15-Jun-14 13-May-14 A 15-May-14 A $35,451 $35,451

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 0d 08-Jun-14 15-Jun-14 13-May-14 A 15-May-14 A $3,842 $3,842

DST1885 Casting Concrete as Encasement around the Main Pipeline or Single Size if 
required (from Sta. 13+055 to Sta. 13+083)

6d 100% 0d 19-May-14 25-May-14 15-May-14 A 15-May-14 A $2,380 $2,380

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 0d 19-May-14 20-May-14 24-May-14 A 24-May-14 A $8,160 $8,160

TestingTesting 2d 2d 16-Sep-14 18-Sep-14 22-Dec-14 27-Dec-14 8d $0 $0
DST1894 Pressure Testing 2d 0% 2d 16-Sep-14 18-Sep-14 22-Dec-14 27-Dec-14 8d $0 $0

ReinstatementReinstatement 112d 0d 09-Jun-14 11-Jun-14 02-Jun-14 A 09-Nov-14 $14,902 $14,902
DST1898 Asphalt reinstatement 2d 100% 0d 09-Jun-14 11-Jun-14 02-Jun-14 A 02-Jun-14 A $8,382 $8,382

DST1990-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A $800 $800

DST1999-new Asphalt Reinstatement (wearing course) 5d 100% 0d 09-Nov-14 A 09-Nov-14 A $5,720 $5,720

Phase Three 300 mm MainPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 177d 19d 10-May-14 14-Sep-14 15-May-14 A 29-Dec-14 8d $248,059 $248,059
Safety and Remove AsSafety and Remove Asphalt 88d 19d 10-May-14 03-Sep-14 15-May-14 A 29-Dec-14 8d $0 $0

DST1900 Maintain traffic control and Safety plan 88d 78.36% 19d 10-May-14 03-Sep-14 15-May-14 A 29-Dec-14 8d $0 $0

DST1910 Remove Asphalt 4d 100% 0d 10-May-14 13-May-14 15-May-14 A 22-May-14 A $0 $0

Pipe InstallationPipe Installation 63d 0d 17-May-14 01-Jul-14 15-May-14 A 24-May-14 $99,301 $99,301
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road 

crossing
10d 100% 0d 17-May-14 27-May-14 15-May-14 A 24-May-14 A $11,140 $11,140

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

10d 100% 0d 17-May-14 27-May-14 17-May-14 A 24-May-14 A $78,692 $78,692

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 0d 17-May-14 27-May-14 17-May-14 A 24-May-14 A $9,469 $9,469

DST1938 Future connection  at  A13+625 1d 100% 0d 30-Jun-14 01-Jul-14 20-May-14 A 20-May-14 A $0 $0

Civil Chamber workCivil Chamber work 43d 0d 16-Aug-14 11-Sep-14 05-Jun-14 A 09-Nov-14 $119,000 $119,000
DST2030 Construct - Gate Valve chamber  at  A13+617 5d 100% 0d 18-Aug-14 24-Aug-14 05-Jun-14 A 28-Aug-14 A $0 $0

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+700 14d 100% 0d 24-Aug-14 09-Sep-14 09-Jun-14 A 12-Jul-14 A $35,000 $35,000

DST1970 Construct Al Asasa connection chamber at Sta. A13+608 & connect to exist. 
Pipes

14d 100% 0d 26-Aug-14 11-Sep-14 25-Jun-14 A 12-Oct-14 A $60,000 $60,000

DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 100% 0d 16-Aug-14 01-Sep-14 13-Aug-14 A 09-Nov-14 A $24,000 $24,000

TestingTesting 2d 2d 11-Sep-14 14-Sep-14 27-Dec-14 29-Dec-14 8d $0 $0
DST1977 Pressure Testing 2d 0% 2d 11-Sep-14 14-Sep-14 27-Dec-14 29-Dec-14 8d $0 $0

ReinstatementReinstatement 110d 0d 11-Jun-14 17-Jun-14 02-Jun-14 A 09-Nov-14 $29,758 $29,758
DST1979 Asphalt reinstatement 5d 100% 0d 11-Jun-14 17-Jun-14 02-Jun-14 A 29-Oct-14 A $18,348 $18,348

DST1989-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A $1,400 $1,400

DST1995-new Asphalt Reinstatement (wearing course) 5d 100% 0d 09-Nov-14 A 09-Nov-14 A $10,010 $10,010

Phase Four  from Sta. A6+Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 243d 57d 29-May-14 13-Dec-14 25-May-14 A 27-Jan-15 22d $1,463,399 $1,370,962
300 mm Main pipeline f300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 162d 21d 29-May-14 19-Nov-14 25-May-14 A 31-Dec-14 8d $528,688 $531,262

Safety and Remove Safety and Remove Exist. concrete ditch 68d 21d 26-Aug-14 19-Nov-14 25-May-14 A 31-Dec-14 8d $0 $0
DST2260 Maintain traffic control and safety plan 68d 69.06% 21d 26-Aug-14 19-Nov-14 25-May-14 A 31-Dec-14 8d $0 $0
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DST2270 Remove Exist. concrete ditch 9d 100% 0d 26-Aug-14 06-Sep-14 26-May-14 A 17-Jun-14 A $0 $0

Pipe InstallationPipe Installation 22d 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $408,307 $408,307
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and 

road crossing
22d 100% 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $35,660 $35,660

DST2300 Install 300 mm schedule 20  Steel Pipe Include testing 22d 100% 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $221,092 $221,092

DST2310 Casting concrete as encasement around the main pipeline or single size if 
required

22d 100% 0d 29-May-14 23-Jun-14 26-May-14 A 17-Jun-14 A $151,555 $151,555

Civil Chamber workCivil Chamber work 14d 0d 23-Aug-14 08-Sep-14 31-Aug-14 A 03-Sep-14 A $28,200 $28,200
DST2340 Construct -  Air Valve chamber @ 6+ 6+332 14d 100% 0d 23-Aug-14 08-Sep-14 31-Aug-14 A 03-Sep-14 A $28,200 $28,200

TestingTesting 2d 2d 14-Sep-14 16-Sep-14 29-Dec-14 31-Dec-14 8d $0 $0
DST2354 Pressure Testing 2d 0% 2d 14-Sep-14 16-Sep-14 29-Dec-14 31-Dec-14 8d $0 $0

ReinstatementReinstatement 63d 0d 21-Oct-14 03-Nov-14 31-May-14 A 11-Aug-14 A $92,181 $94,755
DST2356 Concrete Reinstatement 12d 100% 0d 21-Oct-14 03-Nov-14 31-May-14 A 05-Aug-14 A $92,181 $92,181

DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 0d 11-Aug-14 A 11-Aug-14 A $0 $2,574

300 mm Main pipeline f300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 199d 34d 18-Jun-14 23-Nov-14 17-Jun-14 A 04-Jan-15 10d $410,295 $397,485
Safety and Remove Safety and Remove Exist. concrete ditch 117d 23d 18-Jun-14 23-Nov-14 17-Jun-14 A 04-Jan-15 8d $0 $0

DST2360 Maintain Traffic Control and Safety Plan 117d 80.27% 23d 18-Jun-14 23-Nov-14 17-Jun-14 A 04-Jan-15 8d $0 $0

DST2370 Remove Exist. concrete ditch 9d 100% 0d 23-Jun-14 05-Jul-14 17-Jun-14 A 30-Jun-14 A $0 $0

Pipe InstallationPipe Installation 31d 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $297,230 $292,130
DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) and 

road crossing
18d 100% 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $31,500 $26,400

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $163,680 $163,680

DST2410 Casting concrete as encasement around the main pipeline or single size if 
required

18d 100% 0d 25-Jun-14 26-Jul-14 17-Jun-14 A 30-Jun-14 A $95,115 $95,115

DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 0d 30-Jun-14 A 30-Jun-14 A $3,518 $3,518

DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 1d 100% 0d 30-Jun-14 A 30-Jun-14 A $3,417 $3,417

Civil Chamber workCivil Chamber work 36d 7d 13-Aug-14 15-Sep-14 31-Aug-14 A 09-Dec-14 22d $38,100 $26,100
DST2430 Construct -   Air Valve chamber @ 5+110 14d 100% 0d 13-Aug-14 30-Aug-14 31-Aug-14 A 03-Sep-14 A $14,100 $14,100

DST2442 Construct - Wash out Valve chamber @ Sta. A3+924 14d 50% 7d 30-Aug-14 15-Sep-14 29-Sep-14 A 09-Dec-14 22d $24,000 $12,000

TestingTesting 161d 4d 27-Jul-14 17-Sep-14 19-Jun-14 A 04-Jan-15 10d $0 $0
DST2444 Radiograph Testing 2d 100% 0d 27-Jul-14 28-Jul-14 19-Jun-14 A 19-Jun-14 A $0 $0

DST2446 Pressure Testing 2d 0% 2d 15-Sep-14 17-Sep-14 31-Dec-14 04-Jan-15 8d $0 $0

ReinstatementReinstatement 54d 0d 04-Nov-14 23-Nov-14 05-Aug-14 A 11-Aug-14 A $74,965 $79,255
DST2448 Concrete Reinstatement 15d 100% 0d 04-Nov-14 23-Nov-14 05-Aug-14 A 11-Aug-14 A $74,965 $74,965

DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 0d 11-Aug-14 A 11-Aug-14 A $0 $4,290

300 mm Main pipeline f300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 210d 57d 26-Jul-14 13-Dec-14 30-Jun-14 A 27-Jan-15 22d $524,417 $442,216
Safety and Remove Safety and Remove Exist. concrete ditch 74d 40d 26-Jul-14 13-Dec-14 30-Jun-14 A 27-Jan-15 16d $0 $0

DST2450 Maintain traffic control and safety plan 74d 40% 40d 26-Jul-14 13-Dec-14 30-Jun-14 A 27-Jan-15 16d $0 $0

DST2460 Remove Exist. concrete ditch 9d 100% 0d 26-Jul-14 10-Aug-14 16-Jul-14 A 16-Jul-14 A $0 $0

Pipe InstallationPipe Installation 49d 0d 28-Jul-14 23-Aug-14 01-Jul-14 A 17-Jul-14 A $275,801 $275,716
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DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) and 
road crossing(2+319.78 to Sta. 2+299)(20.78m)

19d 100% 0d 28-Jul-14 23-Aug-14 01-Jul-14 A 17-Jul-14 A $27,980 $27,980

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 100% 0d 28-Jul-14 23-Aug-14 01-Jul-14 A 16-Jul-14 A $148,800 $148,800

DST2500 Casting concrete as encasement around the main pipeline or single size if 
required

19d 100% 0d 28-Jul-14 23-Aug-14 02-Jul-14 A 16-Jul-14 A $96,985 $96,985

DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to
Sta. 2+936

19d 100% 0d 03-Jul-14 A 09-Jul-14 A $1,033 $1,033

DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 19d 100% 0d 03-Jul-14 A 09-Jul-14 A $1,003 $918

Civil Chamber workCivil Chamber work 33d 1d 23-Aug-14 14-Oct-14 02-Aug-14 A 02-Dec-14 29d $172,100 $166,500
DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 20d 100% 0d 27-Aug-14 20-Sep-14 02-Aug-14 A 07-Sep-14 A $49,100 $49,100

DST2540 Construct - Butterfly Valve chamber @ 2+952 14d 100% 0d 06-Sep-14 22-Sep-14 10-Aug-14 A 07-Sep-14 A $35,000 $35,000

DST2520 Construct -Wash out chamber @2+936 14d 90% 1d 23-Aug-14 08-Sep-14 13-Aug-14 A 02-Dec-14 29d $24,000 $21,600

DST2550 Construct Sabastia connection chamber at Sta. A2+320 & connect to 
exist.WSP

14d 95% 1d 23-Sep-14 14-Oct-14 01-Sep-14 A 01-Dec-14 30d $64,000 $60,800

TestingTesting 65d 2d 24-Aug-14 16-Oct-14 14-Aug-14 A 06-Jan-15 12d $0 $0
DST2553 Radiograph Testing 2d 100% 0d 24-Aug-14 25-Aug-14 14-Aug-14 A 14-Aug-14 A $0 $0

DST2555 Pressure Testing 2d 0% 2d 14-Oct-14 16-Oct-14 04-Jan-15 06-Jan-15 8d $0 $0

ReinstatementReinstatement 146d 15d 24-Nov-14 13-Dec-14 14-Jul-14 A 27-Jan-15 16d $76,516 $0
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 100% 0d 14-Jul-14 A 01-Oct-14 A $0 $0

DST2557 Concrete Reinstatement 15d 0% 15d 24-Nov-14 13-Dec-14 06-Jan-15 27-Jan-15 16d $76,516 $0

Phase Five  300 mm Main Phase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 174d 40d 28-Jul-14 28-Dec-14 15-Jul-14 A 10-Jan-15 10d $309,752 $309,470
Safety and Remove ExSafety and Remove Exist. concrete ditch 83d 0d 28-Jul-14 28-Dec-14 15-Jul-14 A 01-Dec-14 30d $0 $0

DST2560 Maintain traffic control and safety plan 83d 20% 0d 28-Jul-14 28-Dec-14 15-Jul-14 A 01-Dec-14 30d $0 $0

DST2570 Remove Exist. concrete ditch 5d 100% 0d 23-Aug-14 28-Aug-14 17-Jul-14 A 09-Aug-14 A $0 $0

Pipe InstallationPipe Installation 68d 0d 24-Aug-14 10-Sep-14 17-Jul-14 A 29-Sep-14 A $241,367 $241,367
DST2590 Trench excavation for 300 mm main pipeline length approx. (1060 LM) and 

road crossing (Sta.1+239 to Sta. 1+224)
15d 100% 0d 24-Aug-14 10-Sep-14 17-Jul-14 A 09-Aug-14 A $24,200 $24,200

DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 100% 0d 24-Aug-14 10-Sep-14 19-Jul-14 A 09-Aug-14 A $130,200 $130,200

DST2610 Casting concrete as encasement around the main pipeline or single size if 
required

15d 100% 0d 24-Aug-14 10-Sep-14 20-Jul-14 A 09-Aug-14 A $85,000 $85,000

DST2620-new Bedding from Sta. 1+413 to Sta. 1+360 (53m) 15d 100% 0d 07-Aug-14 A 07-Aug-14 A $928 $928

DST2630-new Backfilling from Sta. 1+413 to Sta. 1+360 ( 53m) 15d 100% 0d 07-Aug-14 A 07-Aug-14 A $901 $901

DST2635-new Bedding from sta.1+224 to Sta.1+220 15d 100% 0d 29-Sep-14 A 29-Sep-14 A $70 $70

DST2640-new Backfilling from Sta.1+224 to Sta.1+221 15d 100% 0d 29-Sep-14 A 29-Sep-14 A $68 $68

Civil Chamber workCivil Chamber work 14d 0d 10-Sep-14 27-Sep-14 15-Sep-14 A 01-Dec-14 30d $14,100 $13,819
DST2650 Construct -  Air Valve chamber @ @ 1+389 14d 98.01% 0d 10-Sep-14 27-Sep-14 15-Sep-14 A 01-Dec-14 30d $14,100 $13,819

TestingTesting 75d 4d 10-Sep-14 29-Sep-14 14-Aug-14 A 10-Jan-15 10d $0 $0
DST2652 Radiograph Testing 2d 100% 0d 10-Sep-14 12-Sep-14 14-Aug-14 A 14-Aug-14 A $0 $0

DST2654 Pressure Testing 2d 0% 2d 27-Sep-14 29-Sep-14 06-Jan-15 10-Jan-15 8d $0 $0

ReinstatementReinstatement 10d 0d 14-Dec-14 28-Dec-14 27-Aug-14 A 28-Aug-14 A $54,285 $54,285
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DST2656 Concrete Reinstatement 10d 100% 0d 14-Dec-14 28-Dec-14 27-Aug-14 A 28-Aug-14 A $54,285 $54,285

Phase Six 300 mm Main pPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 147d 2d 15-Sep-14 17-Jan-15 09-Aug-14 A 12-Jan-15 10d $188,578 $192,538
Safety and Remove ExSafety and Remove Exist. concrete ditch 25d 0d 15-Sep-14 17-Jan-15 09-Aug-14 A 24-Sep-14 A $0 $0

DST1980 Maintain traffic control and safety plan 25d 100% 0d 15-Sep-14 17-Jan-15 09-Aug-14 A 24-Sep-14 A $0 $0

DST1990 Remove Exist. concrete ditch 4d 100% 0d 16-Sep-14 21-Sep-14 10-Aug-14 A 17-Aug-14 A $0 $0

Pipe InstallationPipe Installation 16d 0d 04-Oct-14 20-Oct-14 10-Aug-14 A 19-Aug-14 A $156,139 $156,139
DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) and 

Road Crossing
10d 100% 0d 04-Oct-14 20-Oct-14 10-Aug-14 A 18-Aug-14 A $18,880 $18,880

DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 0d 04-Oct-14 20-Oct-14 11-Aug-14 A 18-Aug-14 A $83,328 $83,328

DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 0d 11-Aug-14 A 12-Aug-14 A $1,418 $1,418

DST2064-new Backfilling from Sta. 9+691 to Sta. 9+557 (134) 2d 100% 0d 11-Aug-14 A 12-Aug-14 A $2,278 $2,278

DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if 
Required

10d 100% 0d 04-Oct-14 20-Oct-14 12-Aug-14 A 19-Aug-14 A $50,235 $50,235

TestingTesting 126d 2d 20-Oct-14 26-Oct-14 14-Aug-14 A 12-Jan-15 10d $0 $0
DST2032 Radiograph Testing 2d 100% 0d 20-Oct-14 22-Oct-14 14-Aug-14 A 14-Aug-14 A $0 $0

DST2034 Pressure Testing 2d 0% 2d 25-Oct-14 26-Oct-14 10-Jan-15 12-Jan-15 8d $0 $0

ReinstatementReinstatement 18d 0d 11-Jan-15 17-Jan-15 01-Sep-14 A 29-Oct-14 A $32,439 $36,399
DST2036 Concrete Reinstatement 5d 100% 0d 11-Jan-15 17-Jan-15 01-Sep-14 A 24-Sep-14 A $32,439 $32,439

DST2040-new Asphalt Reinstatement from Sta. 9+570 to Sta. 9+690 1d 100% 0d 29-Oct-14 A 29-Oct-14 A $0 $3,960

Phase Seven 300 mm MaiPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 149d 44d 20-Oct-14 28-Jan-15 14-Aug-14 A 14-Jan-15 12d $343,421 $348,112
Safety and Remove ExSafety and Remove Exist. concrete ditch 39d 0d 20-Oct-14 28-Jan-15 18-Aug-14 A 19-Oct-14 A $0 $0

DST2040 Maintain traffic control and safety plan 39d 100% 0d 20-Oct-14 28-Jan-15 18-Aug-14 A 19-Oct-14 A $0 $0

DST2050 Remove Exist. concrete ditch 5d 100% 0d 20-Oct-14 26-Oct-14 18-Aug-14 A 06-Sep-14 A $0 $0

Pipe InstallationPipe Installation 16d 0d 21-Oct-14 06-Nov-14 19-Aug-14 A 08-Sep-14 A $220,206 $220,206
DST2070 Trench excav. for 300 mm Main Pipeline Approx.(950 LM) Road 

Crossing(St.9+030-9+012)(18m)&(8+214.04-8+164)(50m)
14d 100% 0d 21-Oct-14 06-Nov-14 19-Aug-14 A 06-Sep-14 A $27,738 $27,738

DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 100% 0d 21-Oct-14 06-Nov-14 19-Aug-14 A 06-Sep-14 A $117,800 $117,800

DST2090 Casting concrete as encasement around the main pipeline or single size if 
required

14d 100% 0d 21-Oct-14 06-Nov-14 20-Aug-14 A 08-Sep-14 A $68,000 $68,000

DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 0d 21-Aug-14 A 26-Aug-14 A $3,336 $3,336

DST2076-new Backfilling from Sta. 9+011.7 to Sta. 8+814.8 (196.9 m) 14d 100% 0d 21-Aug-14 A 26-Aug-14 A $3,332 $3,332

Civil Chamber workCivil Chamber work 14d 0d 06-Nov-14 27-Nov-14 06-Sep-14 A 01-Dec-14 36d $74,100 $73,676
DST2120 Construct - AR/AV Valve chamber @ Sta.A8+885 14d 96.99% 0d 06-Nov-14 25-Nov-14 06-Sep-14 A 01-Dec-14 36d $14,100 $13,676

DST2130 Construct Bazzariya connection chamber at Sta. A8+206 14d 100% 0d 09-Nov-14 27-Nov-14 11-Sep-14 A 19-Oct-14 A $60,000 $60,000

TestingTesting 127d 2d 06-Nov-14 27-Nov-14 14-Aug-14 A 14-Jan-15 12d $0 $0
DST2132 Radiograph Testing 2d 100% 0d 06-Nov-14 09-Nov-14 14-Aug-14 A 14-Aug-14 A $0 $0

DST2134 Pressure Testing 2d 0% 2d 25-Nov-14 27-Nov-14 12-Jan-15 14-Jan-15 8d $0 $0

ReinstatementReinstatement 18d 0d 18-Jan-15 28-Jan-15 24-Sep-14 A 29-Oct-14 A $49,115 $54,230
DST2136 Concrete Reinstatement 9d 100% 0d 18-Jan-15 28-Jan-15 24-Sep-14 A 29-Sep-14 A $49,115 $49,115
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DST2138-new Asphalt reinstatement from Sta. 9+010 to Sta. 8+855 1d 100% 0d 29-Oct-14 A 29-Oct-14 A $0 $5,115

Phase Eight 300 mm MainPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 131d 48d 06-Nov-14 18-Feb-15 06-Sep-14 A 18-Jan-15 10d $518,652 $513,057
Safety and Remove ExSafety and Remove Exist. concrete ditch 63d 1d 06-Nov-14 18-Feb-15 06-Sep-14 A 01-Dec-14 38d $0 $0

DST2140 Maintain traffic control and safety plan 63d 98.45% 1d 06-Nov-14 18-Feb-15 06-Sep-14 A 01-Dec-14 38d $0 $0

DST2150 Remove Exist. concrete ditch 9d 100% 0d 06-Nov-14 18-Nov-14 07-Sep-14 A 21-Sep-14 A $0 $0

Pipe InstallationPipe Installation 18d 0d 08-Nov-14 29-Nov-14 07-Sep-14 A 20-Sep-14 A $249,354 $249,354
DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) and 

Road crossing(8+070.64 to Sta. 8+053.03)(17.61m)
14d 100% 0d 08-Nov-14 29-Nov-14 07-Sep-14 A 20-Sep-14 A $30,760 $30,760

DST2180 Install 300 mm Steel pipe schedule 20   include testing 14d 100% 0d 08-Nov-14 26-Nov-14 07-Sep-14 A 20-Sep-14 A $136,028 $136,028

DST2190 Casting concrete as encasement around the main pipeline or single size if 
required

14d 100% 0d 08-Nov-14 26-Nov-14 08-Sep-14 A 20-Sep-14 A $80,750 $80,750

DST2195-new Backfilling from Sta. 7+444 to Sta. 7+406 & Sta. 7+395 to Sta. 0+383 14d 100% 0d 17-Sep-14 A 17-Sep-14 A $850 $850

DST2205-new Bedding from sta. 7+094 to Sta. 7+020.95 1d 100% 0d 20-Sep-14 A 20-Sep-14 A $490 $490

DST2210-new Backfilling from sta. 7+094 to Sta. 7+020.96 1d 100% 0d 20-Sep-14 A 20-Sep-14 A $476 $476

Civil Chamber workCivil Chamber work 34d 1d 26-Nov-14 19-Jan-15 17-Sep-14 A 01-Dec-14 38d $213,100 $207,505
DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. A7+400 20d 100% 0d 01-Dec-14 30-Dec-14 17-Sep-14 A 01-Dec-14 39d $49,100 $49,100

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+160 14d 93.01% 1d 30-Dec-14 19-Jan-15 20-Sep-14 A 01-Dec-14 38d $80,000 $74,405

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. 
Pipeline

14d 100% 0d 13-Dec-14 03-Jan-15 27-Sep-14 A 25-Nov-14 A $60,000 $60,000

DST2210 Construct - Wash out chamber @ Sta. A7+440 14d 100% 0d 26-Nov-14 15-Dec-14 29-Sep-14 A 21-Oct-14 A $24,000 $24,000

TestingTesting 83d 4d 26-Nov-14 21-Jan-15 21-Oct-14 A 18-Jan-15 10d $0 $0
DST2253 Radiograph Testing 2d 100% 0d 26-Nov-14 28-Nov-14 21-Oct-14 A 21-Oct-14 A $0 $0

DST2254 Pressure Testing 2d 0% 2d 19-Jan-15 21-Jan-15 14-Jan-15 18-Jan-15 8d $0 $0

ReinstatementReinstatement 15d 0d 31-Jan-15 18-Feb-15 29-Sep-14 A 30-Nov-14 $56,198 $56,198
DST2256 Concrete Reinstatement 15d 100% 0d 31-Jan-15 18-Feb-15 29-Sep-14 A 30-Nov-14 A $56,198 $56,198

Phase Ten 300 mm Main pPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 128d 57d 21-Sep-14 A 27-Jan-15 13d $90,410 $90,410
Safety and Remove ExSafety and Remove Exist. concrete ditch 5d 5d 21-Sep-14 A 05-Dec-14 57d $0 $0

DST2808-new Maintain traffic Control and Safety Plan 5d 50% 5d 21-Sep-14 A 05-Dec-14 57d $0 $0

DST2809-new Remove Exist. concrete ditch 5d 100% 0d 21-Sep-14 A 24-Sep-14 A $0 $0

Pipe InstallationPipe Installation 7d 0d 21-Sep-14 A 24-Sep-14 A $90,410 $90,410
DST2810-new Install 300 mm schedule 20 Steel pipe include testing 6d 100% 0d 21-Sep-14 A 24-Sep-14 A $49,600 $49,600

DST2835-new Casting concrete as encasement around the main pipeline or single size if 
required

6d 100% 0d 21-Sep-14 A 24-Sep-14 A $32,810 $32,810

DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) and road 
crossing

6d 100% 0d 21-Sep-14 A 24-Sep-14 A $8,000 $8,000

TestingTesting 63d 2d 21-Oct-14 A 20-Jan-15 8d $0 $0
DST2846-new Radiograph Testing 2d 100% 0d 21-Oct-14 A 21-Oct-14 A $0 $0

DST2847-new Pressure Testing 2d 0% 2d 18-Jan-15 20-Jan-15 8d $0 $0

ReinstatementReinstatement 5d 5d 20-Jan-15 27-Jan-15 8d $0 $0
DST2848-new Concrete Reinstatement 5d 0% 5d 20-Jan-15 27-Jan-15 8d $0 $0

Phase Nine 300 mm Main Phase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 145d 29d 10-Sep-14 10-Jan-15 24-Sep-14 A 29-Dec-14 59d $518,777 $377,986
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Safety and Remove ExSafety and Remove Exist. concrete ditch 69d 15d 10-Sep-14 10-Jan-15 24-Sep-14 A 21-Dec-14 48d $0 $0
DST2660 Maintain Traffic Control and Safety Plan 64d 77.03% 15d 10-Sep-14 10-Jan-15 24-Sep-14 A 21-Dec-14 48d $0 $0

DST2670 Remove Exist. Concrete Ditch 5d 90% 1d 10-Sep-14 16-Sep-14 27-Sep-14 A 01-Dec-14 63d $0 $0

Pipe InstallationPipe Installation 21d 0d 11-Sep-14 04-Oct-14 27-Sep-14 A 16-Oct-14 A $216,986 $216,986
DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) and 

road crossing
19d 100% 0d 11-Sep-14 04-Oct-14 27-Sep-14 A 16-Oct-14 A $31,640 $31,640

DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 100% 0d 11-Sep-14 04-Oct-14 27-Sep-14 A 16-Oct-14 A $151,032 $151,032

DST2735-new Bedding from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 0d 29-Sep-14 A 01-Oct-14 A $3,290 $3,290

DST2745-new Backfilling from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 0d 29-Sep-14 A 01-Oct-14 A $3,196 $3,196

DST2710 Casting concrete as encasement around the main pipeline or single size if 
required

17d 100% 0d 11-Sep-14 04-Oct-14 01-Oct-14 A 16-Oct-14 A $25,500 $25,500

DST2746-new Bedding from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 0d 16-Oct-14 A 16-Oct-14 A $1,636 $1,636

DST2747-new Backfilling from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 0d 16-Oct-14 A 16-Oct-14 A $691 $691

Civil Chamber workCivil Chamber work 93d 18d 05-Oct-14 09-Dec-14 22-Oct-14 A 27-Dec-14 46d $238,200 $134,530
DST2740 Construct -Flow control Valve chamber @ Sta.A1+174 14d 75% 4d 05-Oct-14 26-Oct-14 22-Oct-14 A 06-Dec-14 26d $95,000 $71,250

DST2750 Construct - Air Valve chamber combined with Butterfly Valve @A1+162 70d 80% 14d 12-Oct-14 04-Nov-14 15-Nov-14 A 20-Dec-14 30d $49,100 $39,280

DST2757 Construct Shavei Shamron connection chamber at Sta. A1+159 & connect to 
exist.B.S pipe

21d 30% 15d 11-Nov-14 09-Dec-14 18-Nov-14 A 21-Dec-14 48d $80,000 $24,000

DST2730 Construct - Air Valve chamber  @ 1+117 14d 0% 14d 26-Oct-14 11-Nov-14 06-Dec-14 27-Dec-14 26d $14,100 $0

TestingTesting 62d 2d 05-Oct-14 13-Nov-14 21-Oct-14 A 29-Dec-14 36d $0 $0
DST2760 Radiograph Testing 2d 100% 0d 05-Oct-14 06-Oct-14 21-Oct-14 A 21-Oct-14 A $0 $0

DST2763 Pressure Testing 2d 0% 2d 11-Nov-14 13-Nov-14 27-Dec-14 29-Dec-14 26d $0 $0

ReinstatementReinstatement 9d 5d 29-Dec-14 10-Jan-15 05-Nov-14 A 08-Dec-14 38d $63,591 $26,470
DST2800 Concrete Reinstatement 9d 41.99% 5d 29-Dec-14 10-Jan-15 05-Nov-14 A 08-Dec-14 38d $63,591 $26,470

Phase Eleven 150 mm MaPhase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 124d 63d 26-Nov-14 04-Feb-15 18-Oct-14 A 02-Feb-15 11d $372,840 $242,000
Safety and Milling AspSafety and Milling Asphalt 80d 44d 26-Nov-14 04-Feb-15 18-Oct-14 A 02-Feb-15 8d $0 $0

DST1780 Maintain traffic control and safety plan 62d 28.67% 44d 26-Nov-14 04-Feb-15 18-Oct-14 A 02-Feb-15 8d $0 $0

DST1790 Remove Asphalt 4d 100% 0d 26-Nov-14 01-Dec-14 19-Oct-14 A 20-Oct-14 A $0 $0

Pipe InstallationPipe Installation 46d 0d 27-Nov-14 23-Dec-14 20-Oct-14 A 19-Nov-14 $190,170 $190,170
Segment CSegment C 46d 0d 14-Dec-14 23-Dec-14 20-Oct-14 A 22-Oct-14 A $20,500 $20,500

DST1820 Trench pipes excavation for150 mm length approx. (126 LM)  / Segment C 7d 100% 0d 14-Dec-14 23-Dec-14 20-Oct-14 A 22-Oct-14 A $2,205 $2,205

DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 100% 0d 14-Dec-14 23-Dec-14 20-Oct-14 A 22-Oct-14 A $213 $213

DST1822 Install 150 mm schedule 40  Steel pipe include testing 7d 100% 0d 14-Dec-14 23-Dec-14 20-Oct-14 A 22-Oct-14 A $9,702 $9,702

DST1834-new Pipe encasement from Sta. 0+111.80 to Sta. 0+016 2d 100% 0d 20-Oct-14 A 22-Oct-14 A $8,160 $8,160

DST1834 Bedding (single size aggregate) from Sta. 0+126 to Sta. 0+111.80 5d 100% 0d 20-Oct-14 A 20-Oct-14 A $220 $220

Segment BSegment B 27d 0d 27-Nov-14 14-Dec-14 23-Oct-14 A 19-Nov-14 $169,670 $169,670
Double Trench  (SDouble Trench  (Sta. 1+000 to Sta. 0+426.94). 27d 0d 27-Nov-14 14-Dec-14 23-Oct-14 A 12-Nov-14 $69,510 $69,510

DST1800 Double Trench excavation for150 mm main pipeline length approx. (900 LM)  / 
Segment B

12d 100% 0d 27-Nov-14 14-Dec-14 23-Oct-14 A 12-Nov-14 A $7,710 $7,710
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DST1810-new Bedding (single size aggregate) 12d 100% 0d 23-Oct-14 A 12-Nov-14 A $9,000 $9,000

DST1842-new Pipe Encasement 12d 100% 0d 23-Oct-14 A 11-Nov-14 A $0 $0

DST3110 Install 150 mm schedule 40  Steel pipe include testing 12d 100% 0d 23-Oct-14 A 12-Nov-14 A $46,200 $46,200

DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 12d 100% 0d 27-Nov-14 14-Dec-14 23-Oct-14 A 12-Nov-14 A $6,600 $6,600

Single Trench (StSingle Trench (Sta. 0+426.94 to Sta. 0+007.24 ) 15d 0d 23-Oct-14 A 19-Nov-14 $100,160 $100,160
DST3070-new Single Trench excavation for150 mm main pipeline length approx. (900 LM)  / 

Segment B
12d 100% 0d 23-Oct-14 A 19-Nov-14 A $13,545 $13,545

DST3080-new Bedding (single size aggregate) 12d 100% 0d 23-Oct-14 A 19-Nov-14 A $13,730 $13,730

DST3100-new Install 150 mm schedule 40  Steel pipe include testing 12d 100% 0d 23-Oct-14 A 19-Nov-14 A $59,598 $59,598

DST3090-new Compact Approved Backfill material, sub base / base course above pipeline 12d 100% 0d 23-Oct-14 A 19-Nov-14 A $13,287 $13,287

Civil Chamber workCivil Chamber work 16d 14d 14-Dec-14 13-Jan-15 20-Nov-14 A 20-Dec-14 32d $143,670 $51,830
DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance (St. @ 

0+010)
14d 100% 0d 20-Dec-14 10-Jan-15 20-Nov-14 A 25-Nov-14 A $51,830 $51,830

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 12d 0% 12d 14-Dec-14 31-Dec-14 01-Dec-14 16-Dec-14 15d $65,000 $0

DST1840 Connection to the existing WSP and elevated tank 14d 0% 14d 23-Dec-14 13-Jan-15 01-Dec-14 20-Dec-14 13d $0 $0

DST1826 Construct -Gate Valve chamber @B0+350 - B0+590 14d 0% 14d 14-Dec-14 04-Jan-15 01-Dec-14 20-Dec-14 32d $26,840 $0

TestingTesting 31d 31d 25-Dec-14 17-Jan-15 01-Dec-14 31-Dec-14 39d $0 $0
DST1843 Radiograph Testing 2d 0% 2d 25-Dec-14 26-Dec-14 01-Dec-14 02-Dec-14 46d $0 $0

DST1846 Pressure Testing 2d 0% 2d 13-Jan-15 17-Jan-15 29-Dec-14 31-Dec-14 26d $0 $0

ReinstatementReinstatement 4d 4d 31-Jan-15 04-Feb-15 27-Jan-15 02-Feb-15 8d $39,000 $0
DST1849 Asphalt Reinstatement 4d 0% 4d 31-Jan-15 04-Feb-15 27-Jan-15 02-Feb-15 8d $39,000 $0

Rock Cutting in SlopeRock Cutting in Slope 27d 0d 15-Sep-14 20-Oct-14 28-May-14 A 09-Aug-14 A $73,080 $14,500
DST1330 Rock Cut Slope Seg. A From Sta (1+430-1+825, 

2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650-7+740)

27d 100% 0d 15-Sep-14 20-Oct-14 28-May-14 A 09-Aug-14 A $73,080 $14,500

Connection Valves in TO1Connection Valves in TO14 14d 14d 02-Dec-14 10-Dec-14 01-Dec-14 20-Dec-14 17d $363,250 $0
DST2830 Washout chamber 1d 0% 1d 02-Dec-14 03-Dec-14 01-Dec-14 01-Dec-14 25d $36,400 $0

DST2820 Combination Air Valve Chambers 1d 0% 1d 03-Dec-14 06-Dec-14 02-Dec-14 02-Dec-14 29d $59,400 $0

DST2840 Butterfly Valve chamber 1d 0% 1d 03-Dec-14 06-Dec-14 02-Dec-14 02-Dec-14 25d $28,000 $0

DST2850 Beit Iba connection 1d 0% 1d 06-Dec-14 07-Dec-14 03-Dec-14 03-Dec-14 25d $65,000 $0

DST2860 Qussin connection TO14 1d 0% 1d 07-Dec-14 08-Dec-14 15-Dec-14 16-Dec-14 17d $55,000 $0

DST2870 Nablus connection 1d 0% 1d 08-Dec-14 09-Dec-14 16-Dec-14 17-Dec-14 17d $54,450 $0

DST2875 Shavei Shamron connection chamber 1d 0% 1d 09-Dec-14 10-Dec-14 17-Dec-14 20-Dec-14 17d $65,000 $0

Main Pipeline from Sta.  AMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 76d 48d 03-Jun-14 17-Feb-15 03-Jun-14 A 09-Feb-15 8d $524,402 $7,246
DST2886 Archeological findings 5d 100% 0d 03-Jun-14 08-Jun-14 03-Jun-14 A 05-Jun-14 A $7,246 $7,246

DST3000-new Finishing work for cahmbers internanl body included ladders 21d 22% 16d 23-Nov-14 A 23-Dec-14 40d $0 $0

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 
1,2,3,4,5,6

21d 0% 21d 28-Sep-14 27-Oct-14 01-Dec-14 30-Dec-14 10d $145,225 $0
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DST2890 Mech. Work including install valves fittings, and flushing pipes phase 7,8,9 and
10

21d 0% 21d 13-Jan-15 12-Feb-15 31-Dec-14 28-Jan-15 10d $288,639 $0

DST2910 Disinfection and Pressure Testing For Pipeline 14d 0% 14d 28-Jan-15 17-Feb-15 17-Jan-15 04-Feb-15 10d $10,000 $0

DST2900 Milling Quntitiest Not detreminte yet 2d 0% 2d 31-Jan-15 01-Feb-15 02-Feb-15 04-Feb-15 8d $9,800 $0

DST2920 5 cm  asphalt wearing Course Quntitiest Not detreminte yet 2d 0% 2d 02-Feb-15 03-Feb-15 04-Feb-15 09-Feb-15 8d $63,492 $0

Post Construction PhasePost Construction Phase 28d 28d 02-Feb-15 25-Feb-15 20-Jan-15 17-Feb-15 9d $61,991 $0

Post Construction SubmittalsPost Construction Submittals 0d 0d 25-Feb-15 25-Feb-15 17-Feb-15 17-Feb-15 8d $0 $0
DST2930 Start preparation Operation and maintenance manual 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST2940 Start preparation Training completion document 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST2950 Start preparation Warranties (to USAID) 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST2960 Start preparation Final Acceptance Certificate 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST2970 Start preparation Release of liens and waiver of debts and claims againts the 
government

0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST2980 Start preparation Final payment 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST2990 Start preparation Final  Report 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 0% 0d 25-Feb-15 17-Feb-15 8d $0 $0

Start up, Training and commiStart up, Training and commissioning 21d 21d 02-Feb-15 23-Feb-15 20-Jan-15 09-Feb-15 16d $0 $0
DST3020 Start up, Training and commissioning 21d 0% 21d 02-Feb-15 23-Feb-15 20-Jan-15 09-Feb-15 16d $0 $0

DemobilizationDemobilization 1d 1d 25-Feb-15 25-Feb-15 16-Feb-15 17-Feb-15 9d $61,991 $0
DST3040 Start Demobilization and  submitting close-out documents including as-built 

drawings
1d 0% 1d 25-Feb-15 25-Feb-15 16-Feb-15 17-Feb-15 9d $61,991 $0

Post Construction activitiesPost Construction activities 8d 8d 18-Feb-15 25-Feb-15 09-Feb-15 17-Feb-15 9d $0 $0
DST3050 Walk through and check  Punch list 8d 0% 8d 18-Feb-15 25-Feb-15 09-Feb-15 17-Feb-15 9d $0 $0

DST3060 Start preparation as-built drawings 0d 0% 0d 25-Feb-15 17-Feb-15 9d $0 $0
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Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 450d 03-Dec-13 A 17-Feb-15 9d

MilestonesMilestones 450d 03-Dec-13 A 17-Feb-15 9d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 450d 03-Dec-13 A 17-Feb-15 9d
DST0020 Project Duration  (Calendar  Days) 450d 82.61% 03-Dec-13 A 17-Feb-15 9d
DST0030 Project Duration  (Working  Days) 341d 83.78% 03-Dec-13 A 17-Feb-15 8d

Pre Construction MilestonPre Construction Milestones 0d 07-Dec-14 07-Dec-14 58d
DST0060 Finish  Preconstruction Submittal 0d 0% 07-Dec-14 58d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 01-Dec-14 01-Dec-14 63d
DST0100 Finish Shop Drawing Submittal 0d 0% 01-Dec-14 63d

Material MilestonesMaterial Milestones 0d 0d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 14d 12-Nov-14 A 07-Dec-14 80d

Pre Construction SubmittPre Construction Submittals 10d 12-Nov-14 A 07-Dec-14 58d
DST0426-new Cleaning, washing, hydraulic test and disinfection plan 10d 50% 12-Nov-14 A 07-Dec-14 58d

MobilizationMobilization 0d 0d

Conformed Drawings andConformed Drawings and Coordination 0d 0d

Construction PhaseConstruction Phase 301d 26-Mar-14 A 02-Feb-15 24d

Construction SubmittalsConstruction Submittals 27d 27-Oct-14 A 15-Dec-14 26d

Shop Drawing SubmittalsShop Drawing Submittals 27d 27-Oct-14 A 15-Dec-14 26d

WaterlineWaterline 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection and ValvesConnection and Valves Chambers 21d 27-Oct-14 A 15-Dec-14 17d
DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 50% 27-Oct-14 A 15-Dec-14 17d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 0d 0d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 0d 0d

Material Submittals civMaterial Submittals civil 0d 0d

ProcurementsProcurements 0d 01-Dec-14 01-Dec-14 14d

OrderOrder 0d 0d

ManufacturingManufacturing 0d 0d
DeliveryDelivery 0d 01-Dec-14 01-Dec-14 12d

DST1220 Start Delivery valves and other related materials 0d 0% 01-Dec-14 12d

TestingTesting 0d 0d

Construction WorkConstruction Work 301d 26-Mar-14 A 02-Feb-15 24d

Implement traffic controlImplement traffic control 0d 0d

Main pipelineMain pipeline 301d 26-Mar-14 A 02-Feb-15 24d
Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 242d 26-Mar-14 A 22-Dec-14 66d

300 mm Main pipelin300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 240d 06-Apr-14 A 20-Dec-14 68d

Safety and RemoSafety and Remove Asphalt 78d 06-Apr-14 A 16-Dec-14 37d
DST1570 Maintain traffic control and safety plan 78d 85.92% 06-Apr-14 A 16-Dec-14 37d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 41d 04-Aug-14 A 16-Dec-14 52d
DST1670 Construct Selit AL daher connection chamber at Sta. A10+434 & connect to exist. 12d 8% 04-Aug-14 A 16-Dec-14 8d
DST1640 Construct-Air Valve chamber @ Sta. A9+928 (Precast) 14d 96.99% 08-Sep-14 A 01-Dec-14 63d

TestingTesting 2d 16-Dec-14 20-Dec-14 8d
DST1676 Pressure Testing 2d 0% 16-Dec-14 20-Dec-14 8d

ReinstatementReinstatement 4d 30-Apr-14 A 01-Dec-14 47d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 01-Dec-14 47d

300 mm Main pipelin300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 227d 26-Mar-14 A 22-Dec-14 13d

Safety and RemoSafety and Remove Asphalt 63d 26-Mar-14 A 22-Dec-14 8d
DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 22-Dec-14 8d
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Pipe InstallationPipe Installation 0d 0d
Civil Chamber woCivil Chamber work 18d 25-Aug-14 A 06-Dec-14 17d

DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 25-Aug-14 A 06-Dec-14 17d
DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 25-Aug-14 A 06-Dec-14 17d

TestingTesting 2d 20-Dec-14 22-Dec-14 8d
DST1774 Pressure Testing 2d 0% 20-Dec-14 22-Dec-14 8d

ReinstatementReinstatement 0d 0d

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 188d 11-May-14 A 27-Dec-14 10d
Safety and Remove Safety and Remove Asphalt 26d 11-May-14 A 27-Dec-14 8d

DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 27-Dec-14 8d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 2d 22-Dec-14 27-Dec-14 8d
DST1894 Pressure Testing 2d 0% 22-Dec-14 27-Dec-14 8d

ReinstatementReinstatement 0d 0d
Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 233d 15-May-14 A 29-Dec-14 11d

Safety and Remove Safety and Remove Asphalt 88d 15-May-14 A 29-Dec-14 8d
DST1900 Maintain traffic control and Safety plan 88d 78.36% 15-May-14 A 29-Dec-14 8d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 2d 27-Dec-14 29-Dec-14 8d
DST1977 Pressure Testing 2d 0% 27-Dec-14 29-Dec-14 8d

ReinstatementReinstatement 0d 0d

Phase Four  from Sta. Phase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 199d 25-May-14 A 27-Jan-15 22d

300 mm Main pipelin300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 127d 25-May-14 A 31-Dec-14 12d

Safety and RemoSafety and Remove Exist. concrete ditch 68d 25-May-14 A 31-Dec-14 8d
DST2260 Maintain traffic control and safety plan 68d 69.06% 25-May-14 A 31-Dec-14 8d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 0d 0d

TestingTesting 2d 29-Dec-14 31-Dec-14 8d
DST2354 Pressure Testing 2d 0% 29-Dec-14 31-Dec-14 8d

ReinstatementReinstatement 0d 0d

300 mm Main pipelin300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 199d 17-Jun-14 A 04-Jan-15 10d
Safety and RemoSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 04-Jan-15 8d

DST2360 Maintain Traffic Control and Safety Plan 117d 80.27% 17-Jun-14 A 04-Jan-15 8d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber woCivil Chamber work 14d 29-Sep-14 A 09-Dec-14 22d
DST2442 Construct - Wash out Valve chamber @ Sta. A3+924 14d 50% 29-Sep-14 A 09-Dec-14 22d

TestingTesting 2d 31-Dec-14 04-Jan-15 8d
DST2446 Pressure Testing 2d 0% 31-Dec-14 04-Jan-15 8d

ReinstatementReinstatement 0d 0d

300 mm Main pipelin300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 91d 30-Jun-14 A 27-Jan-15 22d

Safety and RemoSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 27-Jan-15 16d
DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 27-Jan-15 16d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber woCivil Chamber work 26d 13-Aug-14 A 02-Dec-14 29d

DST2520 Construct -Wash out chamber @2+936 14d 90% 13-Aug-14 A 02-Dec-14 29d
DST2550 Construct Sabastia connection chamber at Sta. A2+320 & connect to exist.WSP 14d 95% 01-Sep-14 A 01-Dec-14 30d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 103d 15-Jul-14 A 01-Dec-14 43d
Safety and Remove Safety and Remove Exist. concrete ditch 83d 15-Jul-14 A 01-Dec-14 30d

DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 01-Dec-14 30d

Pipe InstallationPipe Installation 0d 0d

v Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
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31-Dec-14
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Civil Chamber workCivil Chamber work 14d 15-Sep-14 A 01-Dec-14 30d
DST2650 Construct -  Air Valve chamber @ @ 1+389 14d 98.01% 15-Sep-14 A 01-Dec-14 30d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Six 300 mm MaiPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Safety and Remove Safety and Remove Exist. concrete ditch 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Seven 300 mm MPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 17d 06-Sep-14 A 01-Dec-14 52d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 82d 06-Sep-14 A 01-Dec-14 55d

Phase Ten 300 mm MaPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 5d 21-Sep-14 A 05-Dec-14 57d

Safety and Remove Safety and Remove Exist. concrete ditch 5d 21-Sep-14 A 05-Dec-14 57d
DST2808-new Maintain traffic Control and Safety Plan 5d 50% 21-Sep-14 A 05-Dec-14 57d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Nine 300 mm MaPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 145d 24-Sep-14 A 29-Dec-14 59d

Safety and Remove Safety and Remove Exist. concrete ditch 69d 24-Sep-14 A 21-Dec-14 48d
DST2660 Maintain Traffic Control and Safety Plan 64d 77.03% 24-Sep-14 A 21-Dec-14 48d
DST2670 Remove Exist. Concrete Ditch 5d 90% 27-Sep-14 A 01-Dec-14 63d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 93d 22-Oct-14 A 27-Dec-14 46d
DST2740 Construct -Flow control Valve chamber @ Sta.A1+174 14d 75% 22-Oct-14 A 06-Dec-14 26d
DST2750 Construct - Air Valve chamber combined with Butterfly Valve @A1+162 70d 80% 15-Nov-14 A 20-Dec-14 30d
DST2757 Construct Shavei Shamron connection chamber at Sta. A1+159 & connect to exist.B.S pipe 21d 30% 18-Nov-14 A 21-Dec-14 48d
DST2730 Construct - Air Valve chamber  @ 1+117 14d 0% 06-Dec-14 27-Dec-14 26d

TestingTesting 2d 27-Dec-14 29-Dec-14 26d
DST2763 Pressure Testing 2d 0% 27-Dec-14 29-Dec-14 26d

ReinstatementReinstatement 9d 05-Nov-14 A 08-Dec-14 38d
DST2800 Concrete Reinstatement 9d 41.99% 05-Nov-14 A 08-Dec-14 38d

Phase Eleven 150 mm Phase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 85d 18-Oct-14 A 02-Feb-15 11d
Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection Valves in TConnection Valves in TO14 14d 01-Dec-14 20-Dec-14 17d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 48d 23-Nov-14 A 28-Jan-15 14d

Post Construction PhaPost Construction Phase 0d 0d

Post Construction SubmitPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 0d 0d

v Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
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Deir- Sharaf Main PipeliDeir- Sharaf Main Pipeline Project 450d 03-Dec-13 A 17-Feb-15 9d

MilestonesMilestones 450d 03-Dec-13 A 17-Feb-15 9d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 450d 03-Dec-13 A 17-Feb-15 9d
DST0020 Project Duration  (Calendar  Days) 450d 82.61% 03-Dec-13 A 17-Feb-15 9d
DST0030 Project Duration  (Working  Days) 341d 83.78% 03-Dec-13 A 17-Feb-15 8d

Pre Construction MilestonePre Construction Milestones 0d 08-Dec-13 A 08-Dec-13 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 236d 25-Dec-13 A 18-Nov-14 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A
DST0110 Finish Material submittal 0d 100% 18-Nov-14 A

Construction MilestonesConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhasePre Construction Phase 359d 03-Dec-13 A 07-Dec-14 80d

Pre Construction SubmittaPre Construction Submittals 252d 08-Dec-13 A 07-Dec-14 58d
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 Welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A
DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A
DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

17-Feb

17-Feb

03-Dec-13 A
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Start Mobilization
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Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 9 Date Revision Checked Approved
03-Dec-14

38



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A
DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A
DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) 10d 100% 13-Jul-14 A 03-Aug-14 A
DST0426-new Cleaning, washing, hydraulic test and disinfection plan 10d 50% 12-Nov-14 A 07-Dec-14 58d

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings and CConformed Drawings and Coordination 40d 03-Dec-13 A 15-May-14 A
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 03-Dec-13 A 15-May-14 A

Construction PhaseConstruction Phase 423d 25-Dec-13 A 02-Feb-15 24d

Construction SubmittalsConstruction Submittals 279d 25-Dec-13 A 15-Dec-14 17d

Shop Drawing SubmittalsShop Drawing Submittals 269d 02-Feb-14 A 15-Dec-14 17d

WaterlineWaterline 209d 02-Feb-14 A 15-Sep-14 A
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 08-Apr-14 A 30-Apr-14 A
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 28-Apr-14 A 21-May-14 A
DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 06-May-14 A 21-May-14 A
DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 12-May-14 A 27-May-14 A
DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 01-Jun-14 A 12-Jun-14 A
DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 10-Jun-14 A 01-Jul-14 A
DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 21d 100% 14-Jul-14 A 04-Aug-14 A
DST0620 Waterline 300 mm Main pipeline from Sta. 0+034 to Sta. 1+250 21d 100% 02-Sep-14 A 15-Sep-14 A

Rock Cutting in SlopeRock Cutting in Slope 21d 15-Jun-14 A 03-Jul-14 A
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620,

6+650-7+740)
21d 100% 15-Jun-14 A 03-Jul-14 A

Connection and Valves Connection and Valves Chambers 182d 27-Mar-14 A 15-Dec-14 17d
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 21d 100% 27-Mar-14 A 09-Jun-14 A
DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 & from Sta.12+000 to 13+700 21d 100% 08-Jun-14 A 12-Jun-14 A
DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 15-Jun-14 A 06-Aug-14 A
DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 15-Jun-14 A 06-Aug-14 A
DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 100% 22-Jul-14 A 24-Nov-14 A
DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for Seg. B 21d 100% 22-Jul-14 A 12-Aug-14 A
DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+000 

to 9+000
21d 100% 03-Aug-14 A 21-Aug-14 A

DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 04-Aug-14 A 28-Aug-14 A
DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 04-Aug-14 A 28-Aug-14 A
DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 100% 12-Aug-14 A 10-Sep-14 A
DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 21d 100% 12-Aug-14 A 15-Sep-14 A
DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 100% 12-Aug-14 A 10-Sep-14 A
DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 21d 100% 08-Sep-14 A 28-Oct-14 A
DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 21d 100% 09-Sep-14 A 02-Oct-14 A
DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) From Sta. 0+034 To 1+250 21d 100% 14-Sep-14 A 02-Oct-14 A
DST0778-new Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 0+365 in TO #14 21d 100% 14-Sep-14 A 25-Sep-14 A
DST0770 Mechanical Detail for Shavi Shomron Main System Flow Monitoring Chamber at Sta. A 1+870 (TO.14) 21d 100% 16-Sep-14 A 25-Sep-14 A
DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 100% 18-Sep-14 A 02-Oct-14 A
DST0768 Nablus Connection Chamber @ St. B 0+040 21d 100% 18-Sep-14 A 02-Oct-14 A
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DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 Beit Iba Road 21d 100% 21-Sep-14 A 05-Nov-14 A
DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 50% 27-Oct-14 A 15-Dec-14 17d
DST0785-new Structural & Mechanical Detail for New Location of Selit Aldaher Connection 21d 100% 04-Nov-14 A 18-Nov-14 A
DST0786-new Mechanical Detail for 250 Mm Washout Sta. 0+038- in TO# 14 21d 100% 23-Nov-14 A 30-Nov-14 A

Material Submittals includMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 272d 25-Dec-13 A 18-Nov-14 A

Material Submittals PipeMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 272d 25-Dec-13 A 18-Nov-14 A
DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0874 Air Release Valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 10-Feb-14 A 16-Apr-14 A
DST0970 Flow Control Valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970-new Pressure Reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A
DST0795 Shrinkable Sheet 21d 100% 18-Feb-14 A 23-Feb-14 A
DST0972-new Washout Flap Valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 21d 100% 13-Mar-14 A 30-Mar-14 A
DST0976-new Bolts, Nuts& Washers 21d 100% 23-Mar-14 A 05-May-14 A
DST0920 Electro-Magnetic Flow Meters 21d 100% 21-Apr-14 A 09-Jun-14 A
DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 08-May-14 A 18-May-14 A
DST0940 Pressure Gauges 21d 100% 12-May-14 A 21-Aug-14 A
DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 23-Jul-14 A 04-Aug-14 A
DST0960-new Adjustable Support for pipes & Fittings inside chambers 21d 100% 20-Aug-14 A 16-Sep-14 A
DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 27-Aug-14 A 28-Aug-14 A
DST0975-new Galvanized Manhole ladder 21d 100% 27-Aug-14 A 15-Oct-14 A
DST0980-new Measuring Ranges for Pressure Gauges 21d 100% 09-Sep-14 A 16-Sep-14 A
DST0990-new Weld neck flange-DIN 2635 for 10" and 12" sizes 21d 100% 06-Nov-14 A 10-Nov-14 A
DST0985-new Strainer Ball Valve 21d 100% 09-Nov-14 A 11-Nov-14 A
DST0995-new Pipe Marker 21d 100% 09-Nov-14 A 18-Nov-14 A

Material Submittals civilMaterial Submittals civil 152d 15-Jan-14 A 22-Jul-14 A
DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A
DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A
DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 08-May-14 A 27-May-14 A
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DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 29-May-14 A 22-Jul-14 A

ProcurementsProcurements 204d 20-Jan-14 A 13-Nov-14 A

OrderOrder 134d 20-Jan-14 A 19-Jun-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A
DST1170 Start Order valves and other related materials 0d 100% 19-Jun-14 A

ManufacturingManufacturing 174d 20-Jan-14 A 13-Nov-14 A
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A
DST1200 Valves and other related materials 70d 100% 22-Jun-14 A 13-Nov-14 A

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 314d 19-Jan-14 A 02-Feb-15 24d

Implement traffic controlImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A
DST1240 Start Implement traffic control and safety plan 5d 100% 19-Jan-14 A 23-Mar-14 A

Main pipelineMain pipeline 303d 26-Mar-14 A 02-Feb-15 24d

Phase One  from Sta. A9Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 212d 26-Mar-14 A 22-Dec-14 66d

300 mm Main pipeline300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 210d 06-Apr-14 A 16-Dec-14 72d

Safety and RemovSafety and Remove Asphalt 78d 06-Apr-14 A 16-Dec-14 37d
DST1570 Maintain traffic control and safety plan 78d 85.92% 06-Apr-14 A 16-Dec-14 37d
DST1580 Remove Asphalt 7d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallationPipe Installation 72d 07-Apr-14 A 29-May-14 A
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 100% 07-Apr-14 A 30-Apr-14 A
DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 08-Apr-14 A 30-Apr-14 A
DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+360 and Sta. A10+433 (107 LM) 19d 100% 20-Apr-14 A 22-Apr-14 A
DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 29-May-14 A 29-May-14 A

Civil Chamber workCivil Chamber work 95d 26-May-14 A 16-Dec-14 52d
DST1630 Construct -  Gate Valve chamber @ Sta. A9+941 14d 100% 26-May-14 A 15-Jul-14 A
DST1660 Construct - Combined Butterfly Valve and Air Valve chamber @ Sta 11+187 18d 100% 02-Jun-14 A 23-Jun-14 A
DST1645 Construct -  Gate Valve chamber @  Sta. A10+461 (Precast) 14d 100% 15-Jul-14 A 20-Jul-14 A
DST1670 Construct Selit AL daher connection chamber at Sta. A10+434 & connect to exist. 12d 8% 04-Aug-14 A 16-Dec-14 8d
DST1640 Construct-Air Valve chamber @ Sta. A9+928 (Precast) 14d 96.99% 08-Sep-14 A 01-Dec-14 63d
DST1650 Construct - Wash out Valve chamber @ A10+889 14d 100% 15-Sep-14 A 01-Oct-14 A

TestingTesting 2d 05-May-14 A 05-May-14 A
DST1674 Radiograph Testing 2d 100% 05-May-14 A 05-May-14 A

ReinstatementReinstatement 76d 30-Apr-14 A 01-Dec-14 47d
DST1680 Asphalt reinstatement 4d 78.02% 30-Apr-14 A 01-Dec-14 47d
DST1685-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1690-new Asphalt reinstatement (wearing course) 5d 100% 10-Nov-14 A 13-Nov-14 A

300 mm Main pipeline300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 198d 26-Mar-14 A 22-Dec-14 13d

Safety and RemovSafety and Remove Asphalt 75d 26-Mar-14 A 22-Dec-14 8d
DST1682 Maintain traffic control and safety plan 63d 70% 26-Mar-14 A 22-Dec-14 8d
DST1690 Remove Asphalt 7d 100% 26-Mar-14 A 11-May-14 A

Pipe InstallationPipe Installation 19d 26-Mar-14 A 13-May-14 A
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing(Sta. 12+562.11 to Sta. 

12+578.42
19d 100% 26-Mar-14 A 13-May-14 A

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 100% 26-Mar-14 A 13-May-14 A
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 100% 26-Mar-14 A 13-May-14 A

Civil Chamber workCivil Chamber work 18d 25-Aug-14 A 06-Dec-14 17d
DST1750 Construct - Air Valve chamber @ 12+514 14d 75% 25-Aug-14 A 06-Dec-14 17d
DST1760 Construct - Air Valve chamber @ 11+743 14d 75% 25-Aug-14 A 06-Dec-14 17d
DST1765-new Al Foudqumiya Connection Chamber at Sta. 12+143 14d 100% 28-Aug-14 A 01-Oct-14 A

TestingTesting 2d 30-Mar-14 A 07-May-14 A
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DST1772 Radiograph Testing 2d 100% 30-Mar-14 A 07-May-14 A

ReinstatementReinstatement 107d 04-May-14 A 10-Nov-14 A
DST1778 Asphalt reinstatement 4d 100% 04-May-14 A 02-Jun-14 A
DST1780-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1788-new Asphalt Reinstatement (wearing course) 5d 100% 09-Nov-14 A 10-Nov-14 A

Phase Two  300 mm MaiPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 171d 11-May-14 A 27-Dec-14 10d

Safety and Remove ASafety and Remove Asphalt 38d 11-May-14 A 27-Dec-14 8d
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 27-Dec-14 8d
DST1860 Remove Asphalt 3d 100% 12-May-14 A 15-May-14 A

Pipe InstallationPipe Installation 28d 13-May-14 A 24-May-14 A
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road crossing 6d 100% 13-May-14 A 15-May-14 A
DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 6d 100% 13-May-14 A 15-May-14 A
DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 13-May-14 A 15-May-14 A
DST1885 Casting Concrete as Encasement around the Main Pipeline or Single Size if required (from Sta. 13+055 to Sta. 

13+083)
6d 100% 15-May-14 A 15-May-14 A

DST1890-new Road crossing from Sta. 12+562 to Sta. 12+578 2d 100% 24-May-14 A 24-May-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 112d 02-Jun-14 A 09-Nov-14 A
DST1898 Asphalt reinstatement 2d 100% 02-Jun-14 A 02-Jun-14 A
DST1990-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1999-new Asphalt Reinstatement (wearing course) 5d 100% 09-Nov-14 A 09-Nov-14 A

Phase Three 300 mm MaPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 180d 15-May-14 A 29-Dec-14 11d

Safety and Remove ASafety and Remove Asphalt 88d 15-May-14 A 29-Dec-14 8d
DST1900 Maintain traffic control and Safety plan 88d 78.36% 15-May-14 A 29-Dec-14 8d
DST1910 Remove Asphalt 4d 100% 15-May-14 A 22-May-14 A

Pipe InstallationPipe Installation 63d 15-May-14 A 24-May-14 A
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road crossing 10d 100% 15-May-14 A 24-May-14 A
DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 10d 100% 17-May-14 A 24-May-14 A
DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 17-May-14 A 24-May-14 A
DST1938 Future connection  at  A13+625 1d 100% 20-May-14 A 20-May-14 A

Civil Chamber workCivil Chamber work 43d 05-Jun-14 A 09-Nov-14 A
DST2030 Construct - Gate Valve chamber  at  A13+617 5d 100% 05-Jun-14 A 28-Aug-14 A
DST1960 Construct - Butterfly Valve chamber @ Sta. A13+700 14d 100% 09-Jun-14 A 12-Jul-14 A
DST1970 Construct Al Asasa connection chamber at Sta. A13+608 & connect to exist. Pipes 14d 100% 25-Jun-14 A 12-Oct-14 A
DST1950 Construct - Wash out Valve chamber @ Sta. A13+628 14d 100% 13-Aug-14 A 09-Nov-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 110d 02-Jun-14 A 09-Nov-14 A
DST1979 Asphalt reinstatement 5d 100% 02-Jun-14 A 29-Oct-14 A
DST1989-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1995-new Asphalt Reinstatement (wearing course) 5d 100% 09-Nov-14 A 09-Nov-14 A

Phase Four  from Sta. APhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 179d 25-May-14 A 27-Jan-15 22d

300 mm Main pipeline300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 174d 25-May-14 A 31-Dec-14 12d

Safety and RemovSafety and Remove Exist. concrete ditch 68d 25-May-14 A 31-Dec-14 8d
DST2260 Maintain traffic control and safety plan 68d 69.06% 25-May-14 A 31-Dec-14 8d
DST2270 Remove Exist. concrete ditch 9d 100% 26-May-14 A 17-Jun-14 A

Pipe InstallationPipe Installation 22d 26-May-14 A 17-Jun-14 A
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) and road crossing 22d 100% 26-May-14 A 17-Jun-14 A
DST2300 Install 300 mm schedule 20  Steel Pipe Include testing 22d 100% 26-May-14 A 17-Jun-14 A
DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 26-May-14 A 17-Jun-14 A

Civil Chamber workCivil Chamber work 14d 31-Aug-14 A 03-Sep-14 A
DST2340 Construct -  Air Valve chamber @ 6+ 6+332 14d 100% 31-Aug-14 A 03-Sep-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 63d 31-May-14 A 11-Aug-14 A
DST2356 Concrete Reinstatement 12d 100% 31-May-14 A 05-Aug-14 A
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DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pipeline300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 158d 17-Jun-14 A 04-Jan-15 10d

Safety and RemovSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 04-Jan-15 8d
DST2360 Maintain Traffic Control and Safety Plan 117d 80.27% 17-Jun-14 A 04-Jan-15 8d
DST2370 Remove Exist. concrete ditch 9d 100% 17-Jun-14 A 30-Jun-14 A

Pipe InstallationPipe Installation 31d 17-Jun-14 A 30-Jun-14 A
DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) and road crossing 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A
DST2425-new Backfilling from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A

Civil Chamber workCivil Chamber work 36d 31-Aug-14 A 09-Dec-14 22d
DST2430 Construct -   Air Valve chamber @ 5+110 14d 100% 31-Aug-14 A 03-Sep-14 A
DST2442 Construct - Wash out Valve chamber @ Sta. A3+924 14d 50% 29-Sep-14 A 09-Dec-14 22d

TestingTesting 2d 19-Jun-14 A 19-Jun-14 A
DST2444 Radiograph Testing 2d 100% 19-Jun-14 A 19-Jun-14 A

ReinstatementReinstatement 54d 05-Aug-14 A 11-Aug-14 A
DST2448 Concrete Reinstatement 15d 100% 05-Aug-14 A 11-Aug-14 A
DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pipeline300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 126d 30-Jun-14 A 27-Jan-15 22d

Safety and RemovSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 27-Jan-15 16d
DST2450 Maintain traffic control and safety plan 74d 40% 30-Jun-14 A 27-Jan-15 16d
DST2460 Remove Exist. concrete ditch 9d 100% 16-Jul-14 A 16-Jul-14 A

Pipe InstallationPipe Installation 49d 01-Jul-14 A 17-Jul-14 A
DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) and road crossing(2+319.78 to Sta. 

2+299)(20.78m)
19d 100% 01-Jul-14 A 17-Jul-14 A

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 100% 01-Jul-14 A 16-Jul-14 A
DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 100% 02-Jul-14 A 16-Jul-14 A
DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A
DST2520-new Backfilling from Sta. 3+354 to Sta. 3+325 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A

Civil Chamber workCivil Chamber work 33d 02-Aug-14 A 02-Dec-14 29d
DST2530 Construct -   Air Valve chamber combined with Butterfly Valve @A3+350 20d 100% 02-Aug-14 A 07-Sep-14 A
DST2540 Construct - Butterfly Valve chamber @ 2+952 14d 100% 10-Aug-14 A 07-Sep-14 A
DST2520 Construct -Wash out chamber @2+936 14d 90% 13-Aug-14 A 02-Dec-14 29d
DST2550 Construct Sabastia connection chamber at Sta. A2+320 & connect to exist.WSP 14d 95% 01-Sep-14 A 01-Dec-14 30d

TestingTesting 2d 14-Aug-14 A 14-Aug-14 A
DST2553 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A

ReinstatementReinstatement 9d 14-Jul-14 A 01-Oct-14 A
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 100% 14-Jul-14 A 01-Oct-14 A

Phase Five  300 mm MaiPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 119d 15-Jul-14 A 01-Dec-14 43d

Safety and Remove ESafety and Remove Exist. concrete ditch 83d 15-Jul-14 A 01-Dec-14 30d
DST2560 Maintain traffic control and safety plan 83d 20% 15-Jul-14 A 01-Dec-14 30d
DST2570 Remove Exist. concrete ditch 5d 100% 17-Jul-14 A 09-Aug-14 A

Pipe InstallationPipe Installation 68d 17-Jul-14 A 29-Sep-14 A
DST2590 Trench excavation for 300 mm main pipeline length approx. (1060 LM) and road crossing (Sta.1+239 to Sta. 

1+224)
15d 100% 17-Jul-14 A 09-Aug-14 A

DST2600 install 300 mm schedule 20  Steel pipe include testing 15d 100% 19-Jul-14 A 09-Aug-14 A
DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 100% 20-Jul-14 A 09-Aug-14 A
DST2620-new Bedding from Sta. 1+413 to Sta. 1+360 (53m) 15d 100% 07-Aug-14 A 07-Aug-14 A
DST2630-new Backfilling from Sta. 1+413 to Sta. 1+360 ( 53m) 15d 100% 07-Aug-14 A 07-Aug-14 A
DST2635-new Bedding from sta.1+224 to Sta.1+220 15d 100% 29-Sep-14 A 29-Sep-14 A
DST2640-new Backfilling from Sta.1+224 to Sta.1+221 15d 100% 29-Sep-14 A 29-Sep-14 A

Civil Chamber workCivil Chamber work 14d 15-Sep-14 A 01-Dec-14 30d
DST2650 Construct -  Air Valve chamber @ @ 1+389 14d 98.01% 15-Sep-14 A 01-Dec-14 30d

TestingTesting 2d 14-Aug-14 A 14-Aug-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

04-Jan-15
04-Jan-15

30-Jun-14 A

09-Dec-14

19-Jun-14 A

11-Aug-14 A

27-Jan-15
27-Jan-15

17-Jul-14 A

02-Dec-14

14-Aug-14 A

01-Oct-14 A

01-Dec-14
01-Dec-14

29-Sep-14 A

01-Dec-14

14-Aug-14 A

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 6 of 9 Date Revision Checked Approved
03-Dec-14

43



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST2652 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A

ReinstatementReinstatement 10d 27-Aug-14 A 28-Aug-14 A
DST2656 Concrete Reinstatement 10d 100% 27-Aug-14 A 28-Aug-14 A

Phase Six 300 mm Main Phase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 76d 09-Aug-14 A 29-Oct-14 A

Safety and Remove ESafety and Remove Exist. concrete ditch 25d 09-Aug-14 A 24-Sep-14 A
DST1980 Maintain traffic control and safety plan 25d 100% 09-Aug-14 A 24-Sep-14 A
DST1990 Remove Exist. concrete ditch 4d 100% 10-Aug-14 A 17-Aug-14 A

Pipe InstallationPipe Installation 16d 10-Aug-14 A 19-Aug-14 A
DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) and Road Crossing 10d 100% 10-Aug-14 A 18-Aug-14 A
DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 11-Aug-14 A 18-Aug-14 A
DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 11-Aug-14 A 12-Aug-14 A
DST2064-new Backfilling from Sta. 9+691 to Sta. 9+557 (134) 2d 100% 11-Aug-14 A 12-Aug-14 A
DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if Required 10d 100% 12-Aug-14 A 19-Aug-14 A

TestingTesting 2d 14-Aug-14 A 14-Aug-14 A
DST2032 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A

ReinstatementReinstatement 18d 01-Sep-14 A 29-Oct-14 A
DST2036 Concrete Reinstatement 5d 100% 01-Sep-14 A 24-Sep-14 A
DST2040-new Asphalt Reinstatement from Sta. 9+570 to Sta. 9+690 1d 100% 29-Oct-14 A 29-Oct-14 A

Phase Seven 300 mm MPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 76d 14-Aug-14 A 01-Dec-14 52d

Safety and Remove ESafety and Remove Exist. concrete ditch 39d 18-Aug-14 A 19-Oct-14 A
DST2040 Maintain traffic control and safety plan 39d 100% 18-Aug-14 A 19-Oct-14 A
DST2050 Remove Exist. concrete ditch 5d 100% 18-Aug-14 A 06-Sep-14 A

Pipe InstallationPipe Installation 16d 19-Aug-14 A 08-Sep-14 A
DST2070 Trench excav. for 300 mm Main Pipeline Approx.(950 LM) Road 

Crossing(St.9+030-9+012)(18m)&(8+214.04-8+164)(50m)
14d 100% 19-Aug-14 A 06-Sep-14 A

DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 100% 19-Aug-14 A 06-Sep-14 A
DST2090 Casting concrete as encasement around the main pipeline or single size if required 14d 100% 20-Aug-14 A 08-Sep-14 A
DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 21-Aug-14 A 26-Aug-14 A
DST2076-new Backfilling from Sta. 9+011.7 to Sta. 8+814.8 (196.9 m) 14d 100% 21-Aug-14 A 26-Aug-14 A

Civil Chamber workCivil Chamber work 14d 06-Sep-14 A 01-Dec-14 36d
DST2120 Construct - AR/AV Valve chamber @ Sta.A8+885 14d 96.99% 06-Sep-14 A 01-Dec-14 36d
DST2130 Construct Bazzariya connection chamber at Sta. A8+206 14d 100% 11-Sep-14 A 19-Oct-14 A

TestingTesting 2d 14-Aug-14 A 14-Aug-14 A
DST2132 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A

ReinstatementReinstatement 18d 24-Sep-14 A 29-Oct-14 A
DST2136 Concrete Reinstatement 9d 100% 24-Sep-14 A 29-Sep-14 A
DST2138-new Asphalt reinstatement from Sta. 9+010 to Sta. 8+855 1d 100% 29-Oct-14 A 29-Oct-14 A

Phase Eight 300 mm MaPhase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 88d 06-Sep-14 A 01-Dec-14 55d

Safety and Remove ESafety and Remove Exist. concrete ditch 63d 06-Sep-14 A 01-Dec-14 38d
DST2140 Maintain traffic control and safety plan 63d 98.45% 06-Sep-14 A 01-Dec-14 38d
DST2150 Remove Exist. concrete ditch 9d 100% 07-Sep-14 A 21-Sep-14 A

Pipe InstallationPipe Installation 18d 07-Sep-14 A 20-Sep-14 A
DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) and Road crossing(8+070.64 to Sta. 

8+053.03)(17.61m)
14d 100% 07-Sep-14 A 20-Sep-14 A

DST2180 Install 300 mm Steel pipe schedule 20   include testing 14d 100% 07-Sep-14 A 20-Sep-14 A
DST2190 Casting concrete as encasement around the main pipeline or single size if required 14d 100% 08-Sep-14 A 20-Sep-14 A
DST2195-new Backfilling from Sta. 7+444 to Sta. 7+406 & Sta. 7+395 to Sta. 0+383 14d 100% 17-Sep-14 A 17-Sep-14 A
DST2205-new Bedding from sta. 7+094 to Sta. 7+020.95 1d 100% 20-Sep-14 A 20-Sep-14 A
DST2210-new Backfilling from sta. 7+094 to Sta. 7+020.96 1d 100% 20-Sep-14 A 20-Sep-14 A

Civil Chamber workCivil Chamber work 34d 17-Sep-14 A 01-Dec-14 38d
DST2230 Construct - Air valve chamber  combined with Butterfly Valve @ Sta. A7+400 20d 100% 17-Sep-14 A 01-Dec-14 39d
DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+160 14d 93.01% 20-Sep-14 A 01-Dec-14 38d
DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 14d 100% 27-Sep-14 A 25-Nov-14 A
DST2210 Construct - Wash out chamber @ Sta. A7+440 14d 100% 29-Sep-14 A 21-Oct-14 A

TestingTesting 2d 21-Oct-14 A 21-Oct-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

28-Aug-14 A

29-Oct-14 A
24-Sep-14 A

19-Aug-14 A

14-Aug-14 A

29-Oct-14 A

01-Dec-14
19-Oct-14 A

08-Sep-14 A

01-Dec-14

14-Aug-14 A

29-Oct-14 A

01-Dec-14
01-Dec-14

20-Sep-14 A

01-Dec-14

21-Oct-14 A

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 7 of 9 Date Revision Checked Approved
03-Dec-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST2253 Radiograph Testing 2d 100% 21-Oct-14 A 21-Oct-14 A

ReinstatementReinstatement 15d 29-Sep-14 A 30-Nov-14 A
DST2256 Concrete Reinstatement 15d 100% 29-Sep-14 A 30-Nov-14 A

Phase Ten 300 mm MainPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 38d 21-Sep-14 A 05-Dec-14 57d

Safety and Remove ESafety and Remove Exist. concrete ditch 5d 21-Sep-14 A 05-Dec-14 57d
DST2808-new Maintain traffic Control and Safety Plan 5d 50% 21-Sep-14 A 05-Dec-14 57d
DST2809-new Remove Exist. concrete ditch 5d 100% 21-Sep-14 A 24-Sep-14 A

Pipe InstallationPipe Installation 7d 21-Sep-14 A 24-Sep-14 A
DST2810-new Install 300 mm schedule 20 Steel pipe include testing 6d 100% 21-Sep-14 A 24-Sep-14 A
DST2835-new Casting concrete as encasement around the main pipeline or single size if required 6d 100% 21-Sep-14 A 24-Sep-14 A
DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) and road crossing 6d 100% 21-Sep-14 A 24-Sep-14 A

TestingTesting 2d 21-Oct-14 A 21-Oct-14 A
DST2846-new Radiograph Testing 2d 100% 21-Oct-14 A 21-Oct-14 A

ReinstatementReinstatement 0d 0d

Phase Nine 300 mm MaiPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+000 At RHS/ Location Area( C) 145d 24-Sep-14 A 21-Dec-14 66d

Safety and Remove ESafety and Remove Exist. concrete ditch 69d 24-Sep-14 A 21-Dec-14 48d
DST2660 Maintain Traffic Control and Safety Plan 64d 77.03% 24-Sep-14 A 21-Dec-14 48d
DST2670 Remove Exist. Concrete Ditch 5d 90% 27-Sep-14 A 01-Dec-14 63d

Pipe InstallationPipe Installation 21d 27-Sep-14 A 16-Oct-14 A
DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) and road crossing 19d 100% 27-Sep-14 A 16-Oct-14 A
DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 100% 27-Sep-14 A 16-Oct-14 A
DST2735-new Bedding from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 29-Sep-14 A 01-Oct-14 A
DST2745-new Backfilling from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 29-Sep-14 A 01-Oct-14 A
DST2710 Casting concrete as encasement around the main pipeline or single size if required 17d 100% 01-Oct-14 A 16-Oct-14 A
DST2746-new Bedding from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 16-Oct-14 A 16-Oct-14 A
DST2747-new Backfilling from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 16-Oct-14 A 16-Oct-14 A

Civil Chamber workCivil Chamber work 93d 22-Oct-14 A 21-Dec-14 48d
DST2740 Construct -Flow control Valve chamber @ Sta.A1+174 14d 75% 22-Oct-14 A 06-Dec-14 26d
DST2750 Construct - Air Valve chamber combined with Butterfly Valve @A1+162 70d 80% 15-Nov-14 A 20-Dec-14 30d
DST2757 Construct Shavei Shamron connection chamber at Sta. A1+159 & connect to exist.B.S pipe 21d 30% 18-Nov-14 A 21-Dec-14 48d

TestingTesting 2d 21-Oct-14 A 21-Oct-14 A
DST2760 Radiograph Testing 2d 100% 21-Oct-14 A 21-Oct-14 A

ReinstatementReinstatement 9d 05-Nov-14 A 08-Dec-14 38d
DST2800 Concrete Reinstatement 9d 41.99% 05-Nov-14 A 08-Dec-14 38d

Phase Eleven 150 mm MPhase Eleven 150 mm Main pipeline at Segment B & C / Location Area( B) 116d 18-Oct-14 A 02-Feb-15 11d

Safety and Milling AsSafety and Milling Asphalt 80d 18-Oct-14 A 02-Feb-15 8d
DST1780 Maintain traffic control and safety plan 62d 28.67% 18-Oct-14 A 02-Feb-15 8d
DST1790 Remove Asphalt 4d 100% 19-Oct-14 A 20-Oct-14 A

Pipe InstallationPipe Installation 46d 20-Oct-14 A 19-Nov-14 A

Segment CSegment C 46d 20-Oct-14 A 22-Oct-14 A
DST1820 Trench pipes excavation for150 mm length approx. (126 LM)  / Segment C 7d 100% 20-Oct-14 A 22-Oct-14 A
DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 100% 20-Oct-14 A 22-Oct-14 A
DST1822 Install 150 mm schedule 40  Steel pipe include testing 7d 100% 20-Oct-14 A 22-Oct-14 A
DST1834-new Pipe encasement from Sta. 0+111.80 to Sta. 0+016 2d 100% 20-Oct-14 A 22-Oct-14 A
DST1834 Bedding (single size aggregate) from Sta. 0+126 to Sta. 0+111.80 5d 100% 20-Oct-14 A 20-Oct-14 A

Segment BSegment B 27d 23-Oct-14 A 19-Nov-14 A

Double Trench  Double Trench  (Sta. 1+000 to Sta. 0+426.94). 27d 23-Oct-14 A 12-Nov-14 A
DST1800 Double Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment B 12d 100% 23-Oct-14 A 12-Nov-14 A
DST1810-new Bedding (single size aggregate) 12d 100% 23-Oct-14 A 12-Nov-14 A
DST1842-new Pipe Encasement 12d 100% 23-Oct-14 A 11-Nov-14 A
DST3110 Install 150 mm schedule 40  Steel pipe include testing 12d 100% 23-Oct-14 A 12-Nov-14 A
DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 12d 100% 23-Oct-14 A 12-Nov-14 A

Single Trench (SSingle Trench (Sta. 0+426.94 to Sta. 0+007.24 ) 15d 23-Oct-14 A 19-Nov-14 A
DST3070-new Single Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment B 12d 100% 23-Oct-14 A 19-Nov-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

30-Nov-14 A

05-Dec-14
05-Dec-14

24-Sep-14 A

21-Oct-14 A

21-Dec-14
21-Dec-14

16-Oct-14 A

21-Dec-14

21-Oct-14 A

08-Dec-14

02-Feb-15
02-Feb-15

19-Nov-14 A
22-Oct-14 A

19-Nov-14 A
12-Nov-14 A

19-Nov-14 A

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 8 of 9 Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST3080-new Bedding (single size aggregate) 12d 100% 23-Oct-14 A 19-Nov-14 A
DST3100-new Install 150 mm schedule 40  Steel pipe include testing 12d 100% 23-Oct-14 A 19-Nov-14 A
DST3090-new Compact Approved Backfill material, sub base / base course above pipeline 12d 100% 23-Oct-14 A 19-Nov-14 A

Civil Chamber workCivil Chamber work 14d 20-Nov-14 A 25-Nov-14 A
DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance (St. @ 0+010) 14d 100% 20-Nov-14 A 25-Nov-14 A

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 27d 28-May-14 A 09-Aug-14 A
DST1330 Rock Cut Slope Seg. A From Sta (1+430-1+825, 

2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 6+650-7+740)
27d 100% 28-May-14 A 09-Aug-14 A

Connection Valves in TOConnection Valves in TO14 0d 0d

Main Pipeline from Sta. Main Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 43d 03-Jun-14 A 23-Dec-14 40d
DST2886 Archeological findings 5d 100% 03-Jun-14 A 05-Jun-14 A
DST3000-new Finishing work for cahmbers internanl body included ladders 21d 22% 23-Nov-14 A 23-Dec-14 40d

Post Construction PhasPost Construction Phase 0d 0d

Post Construction SubmittaPost Construction Submittals 0d 0d

Start up, Training and commStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiesPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

25-Nov-14 A

09-Aug-14 A

23-Dec-14

Construction Program
Completed & In Progress Activities

TO13
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 9 of 9 Date Revision Checked Approved
03-Dec-14
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO1-BL2):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                             6,509,034 

 $                             6,859,034 

 $                             6,377,880 

 Planned Value   (Baseline1) 243,399$            4,564$          444,151$                   600,069$      538,308$         594,890$      377,421$               612,260$      703,787$               553,822$      979,703$         377,997$      337,946$      140,717$          $6,509,034

 Planned  Value (CUM) 243,399$            247,963$      247,963$          692,114$                   1,292,183$   1,830,491$      2,425,381$   2,802,802$            3,415,062$   4,118,849$            4,672,671$   5,652,374$       6,030,371$   6,368,317$   6,509,034$        

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) BL1 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

 Planned Value (Baseline2) 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         $473,193 $339,393 $794,438 $702,148 $730,757 $595,252 $905,160 $445,782 $223,726 6,377,880$     

 Planned  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,641,224$   1,980,617$            2,775,055$   3,477,203$            4,207,960$   4,803,212$       5,708,372$   6,154,154$   6,377,880$        

% Planned 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 7.4% 5.3% 12.5% 11.0% 11.5% 9.3% 14.2% 7.0% 3.5% 100.00%

% Planned  (CUM) BL2 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 25.7% 31.1% 43.5% 54.5% 66.0% 75.3% 89.5% 96.5% 100.0%

Actual Value 193,915$            54,048$        -$                     73,274$                     359,440$      487,354$         776,652$      446,376$               708,849$      930,516$               422,776$      477,149$         4,930,349$     

Actual  Value (CUM) 193,915$            247,963$      247,963$          321,237$                   680,677$      1,168,031$      1,944,683$   2,391,059$            3,099,908$   4,030,424$            4,453,200$   4,930,349$       

% Actual 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 12.2% 7.0% 11.1% 14.6% 6.6% 7.5% 77.3%

% Actual (CUM) 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 30.5% 37.5% 48.6% 63.2% 69.8% 77.3%

`
63.3%

71.8%

86.8%

92.6%
97.8%

100.0%

63.2%

69.8%

77.3%

66.0%

75.3%

89.5%

96.5%
100.0%

60.0%

70.0%

80.0%

90.0%

100.0%

110.0%

% Planned  (CUM) BL1 % Actual (CUM)

% Planned  (CUM) BL2

Construction Progress S-Curve

3.7%

3.8%
3.8%

10.6%

19.9%

28.1%

37.3%

43.1%

52.5%

3.0%
3.9%

3.9%
5.0%

10.7%

18.3%

30.5%

37.5%
48.6%

25.7%
31.1%

43.5%

54.5%
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10.0%
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30.0%

40.0%

50.0%

60.0%

December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014 October. 2014 November. 2014 December. 2014 January. 2015 February. 2015
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 

2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 04/16/14 1 Site Instruction 

3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 04/23/14 0 Site Instruction 

4 SM-13-00013-DST-E-C-004 Revised Segments for Location of Cut Slopes DST 06/03/14 06/03/14 0 Site Instruction 

5 SM-13-00013-DST-E-C-005 Night Shift Works DST 07/08/14 07/08/14 0 Site Instruction 

6 SM-13-00013-DST-E-C-006 Concrete Compressive Strength of GV Chamber Walls DST 07/09/14 07/09/14 0 Site Instruction 

7 SM-13-00013-DST-E-C-007 Concrete Compressive Strength Test Results DST 07/22/14 07/22/14 0 Site Instruction 

8 SM-13-00013-DST-E-C-008 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-002'' DST 07/23/14 07/23/14 0 Site Instruction 

9 SM-13-00013-DST-E-C-009 Asphalt Reinstatement Width - Second Layer DST 09/11/14 09/11/14 0 Site Instruction 

10 SM-13-00013-DST-E-C-010 Relocation of Seilt Adaher Connection Chamber DST 09/11/14 09/11/14 0 Site Instruction 

11 SM-13-00013-DST-E-C-011 Site Modification DST 10/19/14 10/19/14 0 Site Instruction 

12 SM-13-00013-DST-E-C-012 Additional Sewer Lines DST 10/22/14 10/22/14 0 Site Instruction 

13 SM-13-00013-DST-E-C-013 Additional Works for the 150 mm Pipeline at Al Fondaqumiya DST 10/23/14 10/23/14 0 Site Instruction 

14 SM-13-00013-DST-E-C-014 Mail Server System at the West Bank Water Department (WBWD) DST 10/28/14 10/28/14 0 Site Instruction 

15 SM-13-00013-DST-E-C-015 Concrete Encasement for 150mm Pipeline DST 10/27/14 10/27/14 0 Site Instruction 

16 SM-13-00013-DST-E-C-016 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-005'' DST 10/30/14 10/30/14 0 Site Instruction 

17 SM-13-00013-DST-E-C-017
Relocation of Mainline flow Monitoring chamber"PD-05" (Shavi Shamron 

Montoring chamber
DST 11/02/14 11/02/14 0 Site Instruction 

18 SM-13-00013-DST-E-C-018 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-006'' DST 11/06/14 11/06/14 0 Site Instruction 

19 SM-13-00013-DST-E-C-019 Concrete Compressive Strength DST 11/09/14 11/09/14 0 Site Instruction 

20 SM-13-00013-DST-E-C-020 Telephone Service DST 11/11/14 11/11/14 0 Site Instruction 

21 SM-13-00013-DST-E-C-021 Additional Works DST 11/12/14 11/12/14 0 Site Instruction 

22 SM-13-00013-DST-E-C-022 Box Culverts DST 11/20/14 11/20/14 0 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

2 SM-13-00013-DST-C-E-002 Reply Response to RFI #015 DST 07/01/14 07/01/14 0 Other

3 SM-13-00013-DST-C-E-003 Shavi Shamroun Connections DST 08/06/14 08/06/14 0 Other

4 SM-13-00013-DST-C-E-004 Thanks letters DST 09/16/14 09/16/14 0 Other

5 SM-13-00013-DST-C-E-005 Milling of Existing Asphalt DST 09/22/14 09/22/14 0 Other

6 SM-13-00013-DST-C-E-006
Relocation of Mainline flow Monitoring chamber (Shavi Sbamron Monitoring 

chamber)
DST 11/04/14 11/04/14 0 Other

7 SM-13-00013-DST-C-E-007 Telephone Service DST 11/12/14 11/12/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES

Remarks
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C

IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A
Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-

020-A 
01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B Material, fabrication and installation for Two Temporary Signs at  location as specified 

in SUB-13-00013-DST-020-A 
01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A

IR-13-00013-DST-006-A Safety facilities concrete barrires 02/23/14 02/24/14 02/25/14 1 A

IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A

IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A

IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C

IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A

IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C

IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A

IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A

IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A

IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A
Conduct compresseive strength at 7 days for BONYAN concrete trial batch & related 

aggregate sieve analysis
03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A
Safety precautions and traffic control while conducting  Trial pits for existing water 

pipeline in St. 10+580 & St. 10+750
03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A
12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel 

pipes,QTY=2000m
03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

IR-13-00013-DST-020-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 

3/4 OD pipes,Qty =2000m
03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A
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IR-13-00013-DST-022-A
Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 

(Rendroc S and FC for Fair Face finish)
03/25/14 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 

2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-

QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2

3-CANUSA Shrinkable sheet, QTY=25.

IR-13-00013-DST-024-A
compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve 

analysis 
03/25/14 03/26/14 03/27/14 1 A

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A
Internal cement lining manufacture process for externally coated pipe-FIP product (12 

inch,QTY=2000 m)
03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency , the quantities will be as follow:

12 inch 11 ¼ bends=29 piece 

6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 1

Elbow 90°/12’’-QTY=3

Tee 300x300x250-QTY=2

Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

03/31/14

03/27/14

03/26/14

03/30/14 03/31/14

IR-13-00013-DST-023-A 03/25/14 03/26/14

IR-13-00013-DST-035-A

CIR-13-00013-DST-040-A

0 D

1 A

04/01/14 103/30/14
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IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A
compressive strength at 7 days for BONYAN concrete trial batch & related aggregate 

sieve analysis 
03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :

12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 

Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A

IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 12

Elbow 90°/12’’-QTY=13

Tee 300x300x250-QTY=2

Tee 300x300x200-QTY=2

Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

04/02/14

04/07/14 04/14/14 7 A

04/03/14 1

IR-13-00013-DST-060-A 04/06/14

AIR-13-00013-DST-051-A 04/01/14
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Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on Apr. 06)

Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on Apr. 08)

Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)

Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)

Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 

12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product., QTY= 866.2 m

12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product.QTY= 122 m

Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube                

Company Ltd . ),QTY=70 sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

1 A04/08/14 04/09/14

IR-13-00013-DST-089-A 04/15/14 04/19/14

IR-13-00013-DST-069-A 04/08/14

A04/16/14 3
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IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-096-A Trench excavation fromSt. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C

IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A

IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-112-A 12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 

53, QTY=1500 m
04/23/14 04/24/14 04/28/14 4 A

Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency , the quantities will be as follow:

·         12 inch 11 ¼ bends=36 piece 

·         6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B
Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency
04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C

IR-13-00013-DST-113-A 04/23/14 04/24/14 0 C04/24/14
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IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-128-A Trench excavation from    St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-130-A Trench backfilling  from     St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 05/04/14 4 A

IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 05/04/14 3 A

IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 05/04/14 2 A

IR-13-00013-DST-135-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+360 to 

St. 10+760
04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-136-A Trench excavation from St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-137-A Pipeline installation and bedding from  St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-138-A Trench backfilling  from    St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-139-A Inspection to spread prime coat on finished base course layer 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-140-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 11+060 to 

St. 11+510
05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-141-A Trench excavation from St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-142-A Pipeline installation and bedding from   St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-143-A Trench backfilling  from    St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-144-A Inspection for 12 inch fabricated bends, QTY=30 05/04/14 05/04/14 05/08/14 4 A

IR-13-00013-DST-145-A Pipeline alignment marked on site from St. 12+400 to St. 12+600 05/05/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-146-A Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-146-B Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-147-A

Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+760 to 

St. 11+060

St. 11+510 to St. 11+660

05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-147-B
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 10+760 to 

St. 11+060
05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-148-A Trench excavation from  St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-149-A Pipeline installation and bedding from    St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-150-A Trench backfilling  from   St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-151-A Inspection to spread prime coat on finished base course layer 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-152-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+360 to 

St. 11+760
05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-153-A Trench excavation from   St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A
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IR-13-00013-DST-154-A Pipeline installation and bedding from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-155-A Trench backfilling  from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-156-A
Electric resistance welded black steel pipe( casing sleeve)-OD=16 inch, wall thickness= 

9.52 mm, QTY=106 m , Supplier FIP
05/06/14 05/06/14 05/07/14 1 C

IR-13-00013-DST-156-B
Epoxy coated Electric resistance welded black steel pipe( casing sleeve)-OD=12 inch, 

wall thickness= 9.52 mm, QTY=106 m
05/22/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-157-A Inspection for 12 inch fabricated bends, QTY=7 05/06/14 05/06/14 05/08/14 2 A

IR-13-00013-DST-158-A
Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency, QTY= 30 pieces 
05/06/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-159-A Concrete trial batch- Grade B 350  of Me'mar concrete mix design 05/06/14 05/08/14 05/12/14 4 A

IR-13-00013-DST-160-A Inspection to spread prime coat on finished base course layer 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-161-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+660 to 

St. 12+060
05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-162-A Trench excavation from    St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-163-A Pipeline installation and bedding from   St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-164-A Trench backfilling  from  St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-165-A Pipeline alignment marked on site from  St. 12+600 to St. 12+800 05/07/14 05/07/14 05/12/14 5 A

IR-13-00013-DST-166-A Trench excavation from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-167-A Pipeline installation and bedding from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-168-A Trench backfilling  fromSt. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-169-A 6 inch fabrication bends, degree= 11.25°, QTY=14 05/07/14 05/10/14 05/11/14 1 C

IR-13-00013-DST-169-B 6 inch and 12 inch fabrication bends 05/15/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-170-A Pipeline alignment marked on site from St. 12+800 to St. 12+920 05/11/14 05/11/14 05/12/14 1 A

IR-13-00013-DST-171-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660 m
05/11/14 05/11/14 05/14/14 3 A

IR-13-00013-DST-172-A Trench excavation from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-173-A Pipeline installation and bedding from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-174-A Trench backfilling  from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-175-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from May 

12,2014 at time 8:00 AM, QTY=15
05/12/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-176-A Pipeline alignment marked on site from St. 12+920 to St. 13+140 05/12/14 05/12/14 05/14/14 2 A

IR-13-00013-DST-177-A Trench excavation from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-178-A Pipeline installation and bedding from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-179-A Trench backfilling from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-180-A Trench excavation from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-181-A Pipeline installation and bedding from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-182-A Trench backfilling from St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A
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IR-13-00013-DST-183-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660.16 m
05/13/14 05/13/14 05/14/14 1 A

IR-13-00013-DST-184-A Trench excavation from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-185-A Pipeline installation and bedding from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-186-A Trench backfilling from  St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-187-A Field compaction test for finished base course layer 05/14/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-188-A Pipeline alignment marked on site from  St. 13+140 to St. 13+580 05/15/14 05/15/14 05/18/14 3 A

IR-13-00013-DST-189-A Inspection to spread prime coat on finished base course layer 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-190-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 9+690 to 

St. 10+050
05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-191-A Trench excavation from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-192-A Pipeline installation and bedding from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-193-A Trench backfilling from   St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-194-A Trench excavation from     St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-195-A Pipeline installation and bedding from    St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-196-A Trench backfilling from  St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-197-A Trench excavation from   Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-198-A Pipeline installation and bedding from    Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-199-A Trench backfilling from  Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-200-A Inspection for mobile traffic signs for traffic control of area C 05/18/14 05/19/14 05/20/14 1 A

IR-13-00013-DST-201-A Trench excavation from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-202-A Pipeline installation and bedding from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-203-A Trench backfilling from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-204-A Trench excavation from   Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-205-A Pipeline installation and bedding from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-206-A Trench backfilling from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-207-A Inspection to spread prime coat on finished base course layer St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-208-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+000 to 

St. 10+360
05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-209-A Pipeline alignment marked on site from St. 13+580 to St. 13+725 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-210-A
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-D400, 

QTY=50 pieces 
05/21/14 05/22/14 05/26/14 4 C

IR-13-00013-DST-210-B
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-

D400(one sample)
07/08/14 07/09/14 07/15/14 6 A

IR-13-00013-DST-211-A Trench excavation from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-212-A Pipeline installation and bedding from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A
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IR-13-00013-DST-213-A Trench backfilling from  Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-214-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1986 m
05/22/14 05/26/14 05/27/14 1 C

IR-13-00013-DST-214-B
13 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1781.2 m
06/12/14 06/12/14 06/15/14 3 A

IR-13-00013-DST-215-A
Trench excavation from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61 
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-216-A
Pipes installation and bedding from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 

12+578.42 to Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-217-A
Trench backfilling from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-218-A

Road crossing from Sta. 12+562.11 to Sta. 12+578.42 include :

Excavation, pipes installation , install casing pipe , poring low concrete strength and 

final backfilling

05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-219-A Inspection for welding bends to 12 inch pipe 05/25/14 05/26/14 05/28/14 2 C

IR-13-00013-DST-220-A Starting excavation for gate valve (200 mm) manhole at Sta. 09+941.31 05/25/14 05/26/14 05/27/14 1 A

IR-13-00013-DST-221-A Trench excavation from    Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-222-A Pipes installation from Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-223-A Pipe encasement by  casting concrete B 150  from Sta. 6+981 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-224-A Trench excavation from  Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-225-A Pipes installation from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-226-A Pipe encasement by  casting concrete B 150  from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

Inspection for 200 mm gate valve at Sta. 9+941.31, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-228-A Trench excavation from   Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-229-A Pipes installation from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-230-A Pipe encasement by  casting concrete B 150  from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-231-A Inspection to start excavation (location & marking) for 200 GV at Sta. 10+461 05/28/14 05/28/14 05/29/14 1 A

IR-13-00013-DST-232-A Trench excavation from   Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-233-A Pipes installation from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-234-A Pipe encasement by  casting concrete B 150  from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-235-A 12 inch fabrication bends, QTY=4 pieces 05/29/14 05/29/14 06/01/14 3 A

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Spread single size below base slab
IR-13-00013-DST-236-A 05/29/14 05/31/14 06/01/14

05/28/14 1 AIR-13-00013-DST-227-A 05/27/14 05/27/14

C1
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·         Safety around the manhole

Inspection for 200 mm gate valve at Sta. 10+461, include  :

·         Excavation 

·         Safety around manhole

·         Spreading single size below blind layer

·         Drainage system for sewage water

·         Level

·         Dimensions

IR-13-00013-DST-237-A Concrete casting for reinforced foundation of 200 GV at Sta. 9+941 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-238-A Inspection to spread prime coat on finshed base course layer 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-239-A Asphalt reinstatment over trench edges with 300 mm pipes (first Layer) 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-240-A Trench excavation from  Sta. 6+603 to Sta. 6+400 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-241-A
• Pipes installation from  Sta. 6+603 to Sta. 6+400

• Bedding backfilling from Sta. 6+508.7 to Sta. 6+430
06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-242-A

• Pipe encasement by casting concrete B 150 from Sta. 6+603 to Sta. 6+508.7 and from 

Sta. 6+430 to Sta. 6+400

• Trench backfilling from Sta. 6+508.7 Sta. 6+430                   

06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-243-A Field compaction test for finished base course layer St. 12+578 to St. 13+070 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-244-A
Inspection to spread prime coat on finished base course layer St. 12+578 to St. 12+835 

and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-245-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. St. 12+578 

to St. 12+835 and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-246-A Steel reinforcement for walls of GV 200 mm at Sta. 9+941 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-247-A
Inspection to start excavation ( Location & marking) for combined air release valve with 

butterfly valve chamber at St. 11+187
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-248-A
Field compaction test for finished base course layer (St. 12+835 to St. 13+040 and from 

Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-249-A
Inspection to spread prime coat on finished base course layer (St. 12+835 to St. 13+040 

and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-250-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).(St. 12+835 to 

St. 13+040 and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

Inspection for combined air release valve and butterfly valve chamber at Sta. 11+187, 

include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-252-A Trench excavation from  Sta. 6+400 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-236-B 06/17/14 06/17/14 06/17/14

06/02/14 06/02/14 06/03/14

IR-13-00013-DST-236-A 05/29/14 05/31/14 06/01/14

1

0 C

AIR-13-00013-DST-251-A

C1
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IR-13-00013-DST-253-A

• Pipes installation from  Sta. 6+400 to Sta. 6+320

• Bedding backfilling from Sta. 6+364 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-254-A
• Pipe encasement by casting concrete B 150 from Sta. 6+400 to Sta. 6+364

• Trench backfilling  from  Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-255-A Steel reinforcement and formwork shuttering for walls of 200 mm GV at Sta. 9+941 06/03/14 06/03/14 06/03/14 0 A

IR-13-00013-DST-256-A Trench excavation from  Sta. 6+320 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-257-A
Pipes installation from  Sta. 6+320 to Sta. 6+240

Bedding backfilling from Sta. 6+320 to Sta. 6+289.68
06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-258-A Pipe encasement by casting concrete B 150  from  Sta. 6+289.68 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-259-A Inspection for mock up of implemented drainage ditch from Sta. 6+975 to Sta. 6+951 06/05/14 06/08/14 06/09/14 1 C

IR-13-00013-DST-260-A
Inspection to start excavation (Location & marking) for  250 mm Gate valve chamber at 

St. 13+617
06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-261-A Trench backfilling  from  Sta. 6+320 to Sta. 6+289.68 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-262-A Trench excavation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-263-A Pipes installation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-264-A Trench backfilling from Sta. 6+289.68 to Sta. 6+241.18 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-265-A
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.04
06/08/14 06/09/14 06/10/14 1 C

IR-13-00013-DST-265-B
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.05)
06/10/14 06/10/14 06/11/14 1 A

Inspection for 250 mm gate valve at Sta. 13+617, include  :

·         Excavation

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-267-A
Formwork and steel reinforcement for  foundation of combined butterfly valve and Air 

release valve chamber to cast concrete at Sta. 11+187
06/08/14 06/08/14 06/09/14 1 A

IR-13-00013-DST-268-A
12 inch  black steel pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 5000 m
06/08/14 06/09/14 06/11/14 2 C

IR-13-00013-DST-269-A 12 inch fabrication bends starting from June 09,2014 at 8:00 AM 06/08/14 06/15/14 06/15/14 0 C

IR-13-00013-DST-269-B 12 inch fabrication bends starting from June 17,2014 at 8:00 AM 06/17/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-270-A
Steel reinforcement for walls of combined air release valve and butterfly valve at Sta. 

11+187
06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-271-A Trench excavation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-272-A Pipes installation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

06/08/14 06/09/14 1 AIR-13-00013-DST-266-A 06/08/14
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IR-13-00013-DST-273-A Pipe encasement by casting concrete B 150 from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-274-A Trench excavation from   Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-275-A Pipes installation from  Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-276-A Pipe encasement by casting concrete B 150 from Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-277-A
Inspection to start excavation (Location & marking) for  butterfly valve chamber at St. 

13+700
06/09/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-278-A Trench excavation from   Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-279-A Pipes installation from     Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-280-A Pipe encasement by casting concrete B 150 from    Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

formwork for walls of combined air release valve and butterfly valve chamber at Sta. 

11+187 to cast concrete:

 Level

 Dimension

Verticality   

IR-13-00013-DST-282-A
Formwork and steel reinforcement for foundation of 250 mm GV at Sta. 13+617 to 

concrete casting
06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-283-A Excavation for butterfly valve chamber at Sta. 13+617 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-283-B Excavation for butterfly valve chamber at Sta. 13+700 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-284-A
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-284-B
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-285-A Concrete casting for concrete ditch from Sta. 6+975 to Sta. 6+750 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-286-A Trench excavation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-287-A Pipes installation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/11/14 -3 C

IR-13-00013-DST-287-B Pipes installation from  Sta. 5+770 to Sta. 5+620 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-288-A Pipes encasement by casting concrete B 150 from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-289-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 6+750 to Sta. 6+548
06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-290-A Steel reinforcement work for walls of 250 mm GV to close the shutters of formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-291-A
Steel reinforcement work and formwork for foundation of butterfly valve to cast concrete 

at Sta. 13+700
06/12/14 06/14/14 06/15/14 1 A

Formwork for walls of 250 mm GV chamber at Sta. 13+617 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

106/14/14 06/15/14 AIR-13-00013-DST-292-A 06/12/14

06/10/14 06/10/14 AIR-13-00013-DST-281-A 06/11/14 1
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IR-13-00013-DST-293-A Trench excavation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-294-A Pipes installation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-295-A Pipes encasement by casting concrete B 150 from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-296-A Trench excavation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-297-A Pipes installation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-298-A Pipe encasement by casting concrete B 150 from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-299-A Trench excavation from   Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-300-A Pipes installation from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-301-A Pipe encasement by casting concrete B 150 from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-302-A
Inspection for walls steel reinforcement of butterfly valve at Sta. 13+700 to close the 

shutters 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-303-A Trench excavation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-304-A Pipes installation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-305-A Pipe encasement by casting concrete B 150 from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-306-A
Conducting radiographic nondestructive test for  12 inch fabricated bends & Field joints  

in attendees of MOREX  agency
06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-307-A
Steel reinforcement and formwork for roof slab of combined air release and butterfly 

valves to cast concrete at Sta. 11+187
06/18/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-308-A Trench excavation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

IR-13-00013-DST-309-A Pipes installation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

Formwork for walls of Butterfly valve  chamber at Sta. 13+700 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-311-A

Starting filling conical holes and surface finish for walls of combined air release and 

butterfly valves chamber and 200 mm gate valve at Sta. 11+187 & Sta. 9+941 using 

approved FOSROC material (from June 21,2014 at 8:00 AM)

06/19/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-312-A Bedding backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-313-A Trench backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-314-A
Pipes encasements by casting concrete B 150 from Sta. 5+160 to Sta. 5+128.10 and from 

Sta. 5+091.24 to Sta. 4+960
06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-315-A Trench excavation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-316-A Pipes installation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-317-A Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 06/22/14 06/22/14 06/23/14 1 C

IR-13-00013-DST-317-B Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-317-C Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/14/14 07/14/14 07/15/14 1 A

IR-13-00013-DST-310-A 06/18/14 06/18/14 06/18/14 0 A
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IR-13-00013-DST-318-A
Steel reinforcement work and formwork for roof slab of butterfly valve to cast concrete 

at Sta. 13+700
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-319-A
Surface preparation to start painting the external face of combined air release and 

butterfly valves chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-320-A Trench excavation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-321-A Pipes installation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-322-A Pipe encasement by casting concrete B 150  from  Sta. 4+960 to Sta. 4+700 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-323-A
Painting the second layer for external face of combined air release and butterfly valves 

chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-324-A
Backfilling with single size around combined air release and butterfly valves chamber at 

Sta. 11+187 
06/23/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-325-A Trench excavation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-326-A pipes installation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-327-A Pipe encasement by casting concrete B 150  from Sta. 4+700 to  Sta. 4+500 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-328-A
Inspection to start excavation (Location & marking) for  Al Asa’sa  connection chamber 

at Sta. 13+608
06/24/14 06/24/14 06/25/14 1 A

IR-13-00013-DST-329-A
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
06/24/14 07/02/14 07/02/14 0 C

IR-13-00013-DST-329-B
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-330-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

, Sta. 6+548 to Sta. 6+520, Sta. 6+410 to Sta. 6+340, Sta. 6+325 to Sta. 6+202.01& Sta. 

6+165.05 to Sta. 5+880

06/24/14 06/25/14 06/26/14 1 A

Inspection for Al Asa’sa connection chamber to cast blind layer at Sta. 13+608, include  

:

·         Dimension of excavation 

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-332-A Trench excavation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-333-A Pipes installation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-334-A Pipe encasement by casting concrete B 150 from Sta. 4+500 to  Sta. 4+300 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-335-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

( Sta. 5+880 to Sta. 5+350)
06/26/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-336-A Trench excavation from  Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-337-A Pipes installation from Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-338-A Pipe encasement by casting concrete B 150 from Sta. 4+300 to Sta. 4+081.25 06/30/14 06/30/14 06/30/14 0 A

IR-13-00013-DST-331-A 06/25/14 106/25/14 06/26/14 A
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IR-13-00013-DST-339-A
Steel reinforcement work and formwork for foundation of small chamber from AlAsa’sa 

connection  to cast concrete at Sta. 13+608
07/01/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-340-A Trench excavation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-341-A Pipes installation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-342-A Bedding from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-343-A Trench backfilling from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-344-A Trench excavation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-345-A Pipes installation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-346-A
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/02/14 07/02/14 07/03/14 1 C

IR-13-00013-DST-346-B
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-347-A Steel reinforcement for walls of first  room of Al Asa’sa chamber at Sta. 13+608 07/03/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-348-A
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/03/14 07/03/14 0 C

IR-13-00013-DST-348-B
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-349-A 12 inch fabrication bends starting from July 03,2014 at 10:00 AM 07/03/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-350-A Trench excavation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-351-A Pipes installation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-352-A
Compaction test for asphalt reinstatement over trench edges (first layer )from Sta. 9+700 

to sta. 13+480
07/03/14 07/05/14 07/06/14 1 A

Formwork for walls of first room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-354-A Trench excavation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-355-A Pipes installation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-356-A Trench backfilling from Sta. 4+870.67to Sta. 4+821.83 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-357-A
Pipes encasement by casting concrete B 150 from Sta. 3+461 to Sta. 3+354.05 and from 

Sta. 3+320.91 to Sta. 3+300
07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-358-A Bedding from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-359-A Backfilling from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-360-A Pipe encasement by casting concrete B 150 from Sta. 3+300 to Sta. 3+230 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-361-A
Excavation ,Pipe installation and connection to pipe of 200 mm GV at Sta. 9+941starting 

from July 08,2014
07/08/14 07/10/14 07/13/14 3 A

07/06/14 1 AIR-13-00013-DST-353-A 07/05/14 07/05/14
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IR-13-00013-DST-362-A Trench excavation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-363-A Pipes installation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-364-A Pipe encasement by casting concrete B 150 from Sta. 3+230 to Sta. 3+100 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-365-A Steel reinforcement for walls of second  room of Al Asa’sa chamber at Sta. 13+608 07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-366-A Trench excavation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 A

IR-13-00013-DST-367-A Pipes installation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 C

IR-13-00013-DST-368-A
Inspection to conduct core test of concrete for walls of 200 mm GV chamber at Sta. 

9+941 
07/09/14 07/10/14 07/10/14 0 A

IR-13-00013-DST-369-A
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/10/14 07/10/14 07/10/14 0 C

IR-13-00013-DST-369-B
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/13/14 07/13/14 07/13/14 0 A

Formwork for walls of second(large) room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-371-A Bedding from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-372-A Trench backfilling from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-373-A Conduct compaction test for core samples from walls of 200 GV chamber at Sta. 9+941 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-374-A
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
07/13/14 07/13/14 07/15/14 2 C

IR-13-00013-DST-374-B
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-375-A Backfilling with single size around butterfly valves chamber at Sta. 13+700 07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-376-A
Pipe encasement by casting concrete B 150 from Sta. 3+100 to Sta. 2+959.22 & Sta. 

2+935.50 to Sta. 2+900 
07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-377-A Pipe encasement by casting concrete B 150 from Sta. 2+900 to Sta. 2+700 07/13/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-378-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A14011304 & A1401331), QTY= 

658.8m

07/14/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-379-A
Painting the first layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-380-A Trench excavation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-381-A Pipes installation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-382-A Pipe encasement by casting concrete B 150 from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-370-A 07/10/14 07/12/14 07/13/14 1 A
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IR-13-00013-DST-383-A
Painting the second layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-384-A Trench excavation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-385-A Pipes installation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-386-A Pipe encasement by casting concrete B 150 from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-387-A Finish of casted concrete ditch from Sta. 6+975 to Sta. 6+675 07/15/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-388-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. 

A1401202,A1401226,A1401228,A1401239,A1401240,A1401246 & A1401247), QTY= 

2305.80 m

07/15/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-389-A Installation of pre cast manhole at Sta. 10+461 07/15/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-390-A Backfilling with single size aggregate around gate valve chamber at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-391-A Bedding and backfilling of 200 mm pipe for connection of 200 mm GV at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-392-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/16/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-392-B
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-393-A
Finish of casted concrete ditch from Sta. 6+675 to Sta. 6+520 and Sta. 6+410 to Sta. 

6+340
07/16/14 07/17/14 07/17/14 0 C

IR-13-00013-DST-394-A Trench excavation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-395-A Pipes installation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-396-A Pipe encasement by casting concrete B 150 from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-397-A Road crossing from Sta. 2+319.78 to Sta. 2+299.88 07/17/14 07/19/14 07/22/14 3 A

IR-13-00013-DST-398-A Trench excavation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-399-A Pipes installation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-400-A Pipe encasement by casting concrete B 150  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-401-A
Surface preparation to start painting the external face of pre cast  chamber at Sta. 10+461 

with accepted bitumen material  
07/17/14 07/17/14 07/17/14 0 A

IR-13-00013-DST-402-A
Painting the first layer for external body of pre cast chamber at Sta. 10+461 with 

accepted bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-403-A
Painting the second layer for external body of pre cast chamber at Sta. 10+461 with 

accepted bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-404-A
Sand plastering for external body of mechanical fittings as surface preparation (Elbow 

,Tee, Reducer ,Saddle…etc)
07/20/14 07/20/14 07/20/14 0 A

IR-13-00013-DST-405-A
Painting with epoxy material for external body of mechanical fittings (Elbow ,Tee, 

Rreducer ,Saddle…etc)-Starting from July 20,2014 at 8:00 AM
07/20/14 07/22/14 07/23/14 1 A
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IR-13-00013-DST-406-A
Start finishing work for internal surface of pre cast at Sta. 10+461 from July 20,2014 At 

9:00 AM
07/20/14 07/23/14 07/23/14 0 C

IR-13-00013-DST-406-B Finishing work for internal surface of pre cast at Sta. 10+461 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-407-A
Backfilling with single size around pre-cast manhole at sta. 10+461 ,starting from July 

20,2014 at 10:00AM
07/20/14 07/21/14 07/22/14 1 C

IR-13-00013-DST-408-A Trench excavation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-409-A Pipes installation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-410-A Pipe encasement by casting concrete B 150 from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-411-A Trench excavation  from  Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-412-A Pipes installation  from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-413-A Pipe encasement by casting concrete B 150 from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-414-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from July 

22,2014 at time 01:30 PM
07/22/14 07/31/14 08/03/14 3 A

Inspection to start excavation (Location & marking) for  the followings chambers:

·         Combined Air release & butterfly valves at Sta. 3+340

·         Air release valve at Sta. 9+970

·         Air release valve at Sta. 12+500

IR-13-00013-DST-416-A
Steel reinforcement and formwork for roof slab of 250mm gate valve  at Sta. 13+617 to 

cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-417-A Trench excavation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-418-A Pipes installation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-419-A Pipe encasement by casting concrete B 150  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-420-A Trench excavation from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-421-A Pipes installation  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-422-A Pipe encasement by casting concrete B 150  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-423-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

( Sta. 5+581 to Sta. 5+389)
08/03/14 08/03/14 08/04/14 1 A

IR-13-00013-DST-424-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+389 to Sta. 5+189

(Starting from August 04,2014 at 8:00 AM)
08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-425-A
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/03/14 08/03/14 08/04/14 1 C

IR-13-00013-DST-425-B
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-415-A 07/23/14 07/23/14 07/24/14 1 A
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IR-13-00013-DST-426-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A1401359,A1401396 &A1401394), 

QTY= 988.20 m

08/03/14 08/05/14 08/07/14 2 A

IR-13-00013-DST-427-A 12 inch mitered bends fabrication 08/03/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-428-A Trench excavation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-429-A Pipes installation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-430-A Pipe encasement by casting concrete B 150 from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

Inspection for Combined AR/AV and BFV at Sta. 3+350, include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-432-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+690.40 to Sta. 5+746 
08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-433-A
Conduct internal cement lining repair for the fabricated bends # (142,143,144,145 

,146,147 & 148)
08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-434-A Trench excavation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-435-A Pipes installation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-436-A Pipe encasement by casting concrete B 150 from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-437-A
Steel reinforcement work and formwork for foundation of combined AV/AR & BFV at 

Sta. 3+350 to cast concrete
08/06/14 08/06/14 08/06/14 0 A

IR-13-00013-DST-438-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+189 to Sta. 4+960( Starting from Aug. 06 at 9:00 AM) 
08/06/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-439-A Trench excavation from  Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-440-A Pipes installation from Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-441-A
Pipe encasement by casting concrete B 150 from Sta. 1+580 to Sta. 1+413 and from Sta. 

1+360 to Sta. 1+300
08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-442-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+960 to Sta. 4+870
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-443-A Steel reinforcement work for walls of combined AV/AR & BFV at Sta. 3+350 08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-444-A
Inspection for dimension level & single size layer for excavation of Silat Al Daher to 

cast rubble concrete under foundation
08/07/14 08/07/14 08/10/14 3 A

IR-13-00013-DST-445-A
Steel reinforcement work and formwork for walls of combined AV/AR & BFV at Sta. 

3+350 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-446-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (large 

room)  at Sta. 13+608 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

AIR-13-00013-DST-431-A 08/04/14 08/05/14 08/06/14
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IR-13-00013-DST-447-A Inspection for complete installed pre-cast manhole (Base slab, raiser rings & roof slab) 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-448-A
Inspection to start excavation (location & marking) for butterfly valve chamber at Sta. 

2+952
08/10/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-449-A Bedding from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-450-A Backfilling from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-451-A
Trench excavation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-452-A
Pipes installation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-453-A Main road crossing from Sta. 1+239 to Sta. 1+224.19 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-454-A Pipe encasement by casting concrete B 150 from Sta. 1+300 to Sta. 1+239 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-455-A
Steel reinforcement and formwork for foundation of Silat Al Daher connection chamber 

part 1 (small room) at Sta. 10+410
08/10/14 08/10/14 08/11/14 1 D

IR-13-00013-DST-456-A
Conduct base course field compaction test from Sta. 3+950 to Sta. 4+080 and Sta. 6+430 

to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-457-A Trench excavation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-458-A Pipes installation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-459-A Bedding  from Sta. 9+691.34 to Sta. 9+610 08/11/14 08/12/14 08/14/14 2 A

IR-13-00013-DST-460-A Trench backfilling from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-461-A
Inspection to spread prime coat on finished base course layer from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-462-A
Asphalt reinstatement over trench edges with 300 mm pipes from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

Inspection for butterfly valve at Sta. 2+952 to cast blind concrete , include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-464-A
Inspection to start excavation (location & marking) for two wash out valve chambers at 

Sta. 2+936 & Sta. 13+627
08/12/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-465-A
Steel reinforcement work and formwork for foundation of butterfly valve chamber at Sta. 

2+952 to cast concrete
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-466-A
Conduct internal cement lining repair for the fabricated bends # 

(138,129,130,135,165,166,169,167,122,168,170,118,171,172,121,119,125 & 103)
08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-467-A Pipe encasement by casting concrete B 150 from Sta. 9+610 to Sta. 9+548 08/13/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-463-A 08/11/14 08/11/14 08/11/14 0 A
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IR-13-00013-DST-468-A Formwork and steel reinforcement for walls of butterfly valve chamber at Sta. 2+952 08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-469-A Trench excavation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-470-A Pipes installation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-471-A Trench backfilling  from Sta. 9+590 to Sta. 9+557 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-472-A
Inspection for complete installed pre-cast wash out manhole (Base slab, raiser rings & 

roof slab)
08/13/14 08/13/14 08/14/14 1 C

Formwork for walls of butterfly valve  chamber at Sta. 2+952 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-474-A
Inspection to start excavation (location & marking) for Al Foundqumiya connection 

chamber at Sta. 12+142
08/14/14 08/14/14 08/14/14 0 C

IR-13-00013-DST-475-A Pipe encasement by casting concrete B 150 from Sta. 9+548 to sta. 9+490 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-476-A Trench excavation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-477-A Pipes installation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-478-A Pipe encasement by casting concrete B 150 from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-479-A Trench excavation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-480-A Pipes installation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-481-A Pipe encasement by casting concrete B 150 from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-482-A

Inspection for pre-cast wash out manhole at Sta. 2+936, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-483-A

Inspection for pre-cast wash out manhole at Sta. 13+627, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-484-A Inspection for installing pre-cast wash out manhole at Sta. 2+936 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-485-A Inspection for installing  pre-cast wash out manhole at Sta. 13+627 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-486-A Trench excavation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-487-A Pipes installation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-488-A Pipe encasement by casting concrete B 150 from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-473-A 08/14/14 08/14/14 08/14/14 0 A
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IR-13-00013-DST-489-A
Steel reinforcement and formwork for roof slab of combined AV/AR & BFV chamber at 

Sta. 3+350 to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-490-A
Steel reinforcement and formwork for roof slab of butterfly valve chamber  at Sta. 2+952 

to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-491-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 

& 6 inch OD pipes
08/17/14 08/18/14 08/20/14 2 A

IR-13-00013-DST-492-A
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material (starting from Aug. 18,2014 at 8:30 AM) 
08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-492-B
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-493-A

Surface finish preparation and  filling conical holes for walls of Al asa’sa 

connection(part A &B)  chamber at Sta. 13+608 using approved FOSROC material 

(starting from Aug. 18,2014 at 8:30 AM) 

08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-493-B
Surface finish preparation and  filling conical holes for walls of Al asa’sa 

connection(part A &B)  chamber at Sta. 13+608 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-494-A Trench excavation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-495-A Pipes installation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-496-A Pipe encasement by casting concrete B 150 from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-497-A

Formwork and steel reinforcement for opening neck of manhole cover to cast concrete, 

for the followings chambers:

• BFV chamber at Sta. 13+700

• 250 GV chamber at sta. 13+617

• Al Asa’sa connection chamber (part A & B) at Sta. 13+608

• Combined AV/AR & BFV at Sta. 11+187 

08/18/14 08/18/14 08/19/14 1 C

IR-13-00013-DST-498-A Inspection for marking location of AV/AR chamber at Sta. 8+900 08/18/14 08/19/14 08/20/14 1 A

IR-13-00013-DST-499-A Trench excavation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-500-A Pipes installation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-501-A Pipe encasement by casting concrete B 150  from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-502-A Road crossing from Sta. 9+029.89 to Sta. 9+011.7 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-503-A Trench excavation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-504-A Pipe installation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-505-A Pipe encasement by casting concrete B 150 from Sta. 9+011.7 to Sta. 9+005.40 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-506-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+870 to Sta. 4+720 (Starting from Aug. 21,2014 at 8:30 AM)
08/20/14 08/21/14 08/21/14 0 A
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IR-13-00013-DST-507-A
Welding & pipe installation for W.O manhole connections at Sta. 13+628 (Starting from 

Aug. 21,2014 at 9:30 AM) 08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-508-A
Welding & pipe installation for 250 mm GV manhole connections at Sta. 

13+617(Starting from Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-509-A Bedding  from Sta. 9+005.40 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-510-A Backfilling from Sta. 9+011.7 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-511-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+720 to Sta. 4+570 (Starting from Aug. 21,2014 at 11:00 AM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-512-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+570  to Sta. 4+220 (Starting from Aug. 23,2014 at 08:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-513-A Trench excavation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-513-B Trench excavation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-514-A Pipes installation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-514-B Pipes installation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-515-A
Start painting the external face of Al Asa’sa connection chamber at Sta. 13+608 with 

accepted bitumen material (Starting Aug. 21,2014 at time 3:00 PM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-516-A
Welding & pipe installation for W.O manhole connections at Sta. 2+936(Starting from 

Aug. 21,2014 at 3:00 PM)
08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-517-A
External surface preparation using FOSROC material for W.O manhole at Sta. 2+936 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-518-A
External surface preparation using FOSROC material for W.O manhole at Sta. 13+628 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-519-A 12 inch fabrication bends starting from Aug. 24,2014 at 11:00 AM 08/24/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-520-A Surface finish preparation for external body of combined AV/AR chamber at Sta. 3+350 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-521-A Surface finish preparation for external body of butterfly valve chamber at Sta. 2+952 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-522-A
Finished base course layer under drainage ditch to start reinforcement work from Sta. 

1+239 to Sta. 1+330 & Sta. 1+370 to Sta. 1+800 
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-523-A
Conduct internal cement lining repair for the fabricated bends # 

(181,182,183,184,185,186,187)
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-524-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+220 to Sta. 4+050
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-525-A
Painting the first layer for external face of Al Asa’sa connection  chamber at Sta. 13+608 

with accepted bitumen material  
08/25/14 08/25/14 08/25/14 0 A
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IR-13-00013-DST-526-A Location & marking for AV/AR valve chamber at Sta. 11+743 08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-527-A
Surface finish preparation for  internal walls of 200 mm GV at Sta. 9+941 using 

FOSROC material (Staring from Aug. 25,2014 at 3:00 PM)
08/25/14 08/26/14 08/27/14 1 C

IR-13-00013-DST-528-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A1401589,A1401532 ,A1401526 & 

A15401523), QTY= 1317.6 m

08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-529-A
6 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
08/26/14 08/27/14 08/28/14 1 C

IR-13-00013-DST-529-B
7 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
09/23/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-530-A Trench excavation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-531-A Pipes installation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-532-A
Inspection for installation AV/AR pre-cast manhole at Sta. 11+743(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-533-A
Inspection for installation AV/AR pre-cast manhole at Sta. 12+514(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-534-A
Welding & pipe installation for AV/AR manhole connections at Sta. 11+743(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-535-A
Welding & pipe installation for AV/AR manhole connections at Sta. 12+514(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-536-A
Finished surface repair for fabricated bends NO. (181,182,183,184,185,186,187) using 

FC FOSROC material ( Starting from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-537-A Bedding from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-538-A Trench backfilling from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-539-A
Formwork and steel reinforcement for drainage ditch from Sta. 1+239 to Sta. 1+330 & 

Sta. 1+370 to Sta. 1+800 to cast concrete (Starting Aug. 27,2014 at 8:00 AM)
08/26/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-540-A
External surface preparation for pre-cast AV/AR manhole at Sta. 11+743(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-541-A
External surface preparation for pre-cast AV/AR manhole at Sta. 12+514(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-542-A Pipe encasement by casting concrete B 150 from Sta. 8+814.8 to Sta. 8+800 08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-543-A Pipe encasement by casting concrete B 150 from Sta. 8+800 to Sta. 8+700 08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-544-A
Painting the first layer for external face of 250 mm GV chamber at sta. 13+617 with 

accepted bitumen material 
08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-545-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 

with accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A
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IR-13-00013-DST-546-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 

with accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-547-A
Marking location of Al Foundqumiya connection chamber at Sta. 12+143 & Sabstiya 

connection chamber at Sta. 2+320
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-548-A
Painting the second layer for external face of  250 mm GV chamber at sta. 13+617 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-549-A
Painting the second layer for external face of Al Asa’sa connection chamber at sta. 

13+608 with accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-550-A
Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 

with accepted bitumen material(Starting from Aug. 27,2014 at 4:00PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-551-A

Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 

with accepted bitumen material

 (Starting from Aug. 27,2014 at 4:00PM)

08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-552-A
Backfilling with single size around AV/AR manhole at Sta. 11+743(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-553-A
Backfilling with single size around AV/AR manhole at Sta. 12+514(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-554-A
Painting the first layer for external face of BFV chamber at Sta. 2+952 by accepted 

bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-555-A
Painting the first layer for external face of combined AV/AR & BFV chamber at Sta. 

3+350 by accepted bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-556-A Trench excavation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-557-A Pipes installation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-558-A Backfilling with single size around 250 mm GV chamber at Sta. 13+617 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-559-A 6 inch bends fabrication (Starting from Aug. 28,2014 at 9: 00 AM) 08/28/14 09/04/14 09/04/14 0 C

IR-13-00013-DST-559-B Continue 6 inch bends fabrication (Starting from Sep. 13,2014 at 11:00 AM) 09/13/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-560-A
Finished base course layer under daring ditch to start steel reinforcement work from Sta. 

1+909 to Sta. 2+224
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-561-A
Steel reinforcement work for drainage ditch to cast concrete from Sta. 1+909 to Sta. 

2+224(Starting from Aug. 28,2014 at 10:30 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-562-A Trench excavation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-563-A Pipes installation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-564-A Pipe encasement by casting concrete B 150  from Sta. 8+700 Sta. 8+600 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-565-A
Starting excavation for Al Foundqumiya connection chamber at Sta. 12+143(Starting 

from Aug. 28,2014 at 11:00 AM)
08/28/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-566-A
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material(Starting from Aug. 28,2014 at 3:00 PM)
08/28/14 08/30/14 08/31/14 1 C
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IR-13-00013-DST-566-B
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material
09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-567-A

Inspection for Al Foundqumeya connection chamber to cast blind layer at Sta. 12+143, 

include  :

•         Dimension of excavation 

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/30/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-568-A
Painting the second layer for external face of combined AV/AR & BFV at Sta. 3+350 

with accepted bitumen material
08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-569-A
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate (Starting from Aug. 31,2014 at 9:00AM)
08/31/14 09/01/14 09/02/14 1 C

IR-13-00013-DST-569-B
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate
09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-570-A  Marking location of  two AV/AR chambers at Sta. 5+110 & Sta. 6+332 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-571-A Trench excavation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-572-A Pipe installation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-573-A Pipe encasement by casting concrete B 150  from Sta. 8+600 to Sta. 8+500 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-574-A Trench excavation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-575-A  Pipe installation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-576-A Pipe encasement by casting concrete B 150 from Sta. 8+500 to Sta. 8+400 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-577-A

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

08/31/14 08/31/14 09/01/14 1 C

IR-13-00013-DST-577-B

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

09/09/14 09/09/14 09/09/14 0 A

IR-13-00013-DST-578-A
Formwork and steel reinforcement work for foundation  part A (Small room)of Al 

Foundqumiya connection chamber at Sta. 12+143 to cast concrete 
08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-579-A
Start excavation for Sabstiya connection chamber at Sta. 2+320(Starting from Sep. 

01,2014 at 1:30 PM)
09/01/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-580-A Inspection for installation of pre-cast AV/AR  manhole at Sta. 5+110 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-581-A Inspection for installation of pre-cast AV/AR  manhole at Sta. 6+332 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-582-A Marking location of AV/AR chamber at Sta. 8+885 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-583-A Trench excavation from Sta. 8+300 to Sta. 8+239 09/02/14 09/02/14 09/03/14 1 A
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IR-13-00013-DST-584-A Pipes installation from Sta. 8+300 to Sta. 8+239 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-585-A Pipe encasement by casting concrete B 150 from Sta. 8+400 to Sta. 8+300 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-586-A
Formwork and steel reinforcement work for walls of Al Founqumiya connection 

chamber(part 1) at Sta. 12+143 to cast concrete 
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-587-A

Inspection for Sabastiya connection chamber at Sta. 2+320 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-588-A
Pipe installation of pre-cast AV/AR manhole at Sta. 5+110(Starting from Sep. 03 at 2:00 

PM)
09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-589-A
Pipe installation of pre-cast AV/AR manhole at Sta. 6+332(Starting from Sep. 03 at 2:00 

PM)
09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-590-A Backfilling around BFV chamber at Sta. 2+952 with single size 09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-591-A Surface preparation for external body of pre-cast AV/AR manhole at Sta. 5+110 09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-592-A Surface preparation for external body of pre-cast AV/AR manhole at Sta. 6+332 09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-593-A
Painting the first layer of external face of pre-cast AV/AR manhole at Sta. 5+110 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-594-A
Painting the first layer of external face of pre-cast AV/AR manhole at Sta. 6+332 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-595-A
Painting the second layer of external face of pre-cast AV/AR manhole at Sta. 5+110 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-596-A
Painting the second layer of external face of pre-cast AV/AR manhole at Sta. 6+332 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-597-A Backfilling around pre-cast AV/AR manhole at Sta. 5+110 with single size aggregate 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-598-A Backfilling around pre-cast AV/AR manhole at Sta. 6+332 with single size aggregate 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-599-A
Formwork and steel reinforcement work for foundation of Al Foundqumiya connection 

chamber part 2 at Sta. 12+143 to cast concrete 
09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-600-A
Formwork and steel reinforcement work for foundation of Sabstiya connection chamber 

part 1 at Sta. 2+320 to cast concrete 
09/04/14 09/06/14 09/07/14 1 C

IR-13-00013-DST-600-B
Formwork and steel reinforcement work for foundation of Sabstiya connection chamber 

part 1 at Sta. 2+320 to cast concrete 
09/09/14 09/09/14 09/09/14 0 A

IR-13-00013-DST-601-A Road crossing from Sta. 8+238. 26 to Sta. 8+214.66 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-602-A Trench excavation from  Sta. 8+214.66 to Sta. 8+ 170 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-603-A Pipes installation from  Sta. 8+214.66 to Sta. 8+ 170 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-604-A Trench excavation from  Sta. 8+ 170 to Sta. 8+070 09/04/14 09/06/14 09/07/14 1 A
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IR-13-00013-DST-605-A Pipes installation from  Sta. 8+ 170 to Sta. 8+070 09/04/14 09/06/14 09/07/14 1 A

IR-13-00013-DST-606-A Pipe encasement by casting concrete B 150 from Sta. 8+300 to Sta. 8+238.26 09/07/14 09/07/14 09/07/14 0 A

IR-13-00013-DST-607-A Pipe encasement by casting concrete B 150 from Sta. 8+214.66 to Sta. 8+170 09/07/14 09/07/14 09/07/14 0 A

IR-13-00013-DST-608-A Marking location of W.O pre-cast manhole at Sta. 10+889 to start excavation 09/07/14 09/07/14 09/08/14 1 A

IR-13-00013-DST-609-A
External formwork and steel reinforcement work for walls of Al Foundqumiya (part 2) at 

Sta. 12+143 to cast concrete 
09/08/14 09/08/14 09/08/14 0 A

IR-13-00013-DST-610-A

Formwork for walls of Al foundqumiya (part 2) connection chamber at Sta. 12+143 to 

cast concrete :

•         Level

•         Dimensions

•         Verticality  

09/08/14 09/08/14 09/09/14 1 A

IR-13-00013-DST-611-A Road crossing from Sta. 8+070.64 to Sta. 8+053.03 09/08/14 09/08/14 09/08/14 0 A

IR-13-00013-DST-612-A Trench excavation from Sta. 8+053.03 to Sta. 7+950 09/08/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-613-A Pipes installation from Sta. 8+053.03 to Sta. 7+950 09/08/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-614-A Excavation work for AV/AR pre-cast manhole at Sta. 9+928 09/09/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-615-A
Formwork and steel reinforcement work for roof opening neck of GV chamber at Sta. 

9+941 to cast concrete 
09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-616-A
Formwork and steel reinforcement work for roof slab of Al Foundqumiya connection 

chamber (part 1) at Sta. 12+143 to cast concrete  
09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-617-A Pipe encasement by casting concrete B 150 from Sta. 8+170 to Sta. 8+070.64  09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-618-A Pipe encasement by casting concrete B 150 from Sta. 8+053.03 to Sta. 7+950  09/09/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-619-A Trench excavation from Sta. 7+950  to Sta. 7+850 09/09/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-620-A Pipes installation from Sta. 7+950  to Sta. 7+850 09/09/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-621-A Installation of pre-cast AV/AR manhole at Sta. 9+928 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-622-A Installation of pre-cast AV/AR manhole at Sta. 8+885 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-623-A Marking location of Bizzayia connection chamber at Sta. 8+206 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-624-A
Steel reinforcement for walls of Sabstiya connection chamber (part 1) at Sta. 2+320 to 

close formwork shuttering 
09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-625-A 12 inch bends fabrication (Starting from Sep. 11,2014 at 8:00 AM) 09/10/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-626-A
Surface preparation & finishing for external body of AV/AR pre-cast manhole at Sta. 

8+885 
09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-627-A
Surface preparation & finishing for external body of AV/AR pre-cast manhole at Sta. 

9+928 
09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-628-A
Formwork and steel reinforcement work for walls of Sabstiya connection chamber (part 

1) at Sta. 2+320 to cast concrete 
09/11/14 09/11/14 09/14/14 3 A

IR-13-00013-DST-629-A Trench excavation from Sta. 7+850 to Sta. 7+750 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-630-A Pipes installation from Sta. 7+850 to Sta. 7+750 09/11/14 09/11/14 09/11/14 0 A
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IR-13-00013-DST-631-A Pipe encasement by casting concrete B 150 from Sta. 7+950 Sta. 7+850 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-632-A
Excavation work for Bizzariya connection chamber at Sta. 8+206 (Starting from Sep. 

11,2014 at 10:30 AM)
09/11/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-633-A
Pipes installation for AV/AR pre-cast manhole at Sta. 8+885 (Starting from Sep. 

11,2014 at 10:30 AM)
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-634-A
Pipes installation for AV/AR pre-cast manhole at Sta. 9+928(Starting from Sep. 11,2014 

at 10:30 AM)
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-635-A
• 24.40 m of 3.96 mm wall thickness of  4’’pipe (use for ventilation purpose ) 

• 109.80 m of Sch. 40 wall thickness of 4’’ water pipes
09/11/14 09/14/14 09/15/14 1 C

IR-13-00013-DST-635-B 4 inch galvanized pipe-Sch. 40 for pipe chamber ventilation 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-636-A
Formwork and steel reinforcement work for foundation of Sabstiya connection 

chamber(part 2) at Sta. 2+320 to cast concrete  
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-637-A Trench excavation from Sta. 7+750 to Sta. 7+670  09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-638-A Pipes installation from Sta. 7+750 to Sta. 7+670  09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-639-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A1401745, A1401698  & A1401664), 

QTY= 988.20 m

09/11/14 09/14/14 09/15/14 0 A

IR-13-00013-DST-640-A
Cement lining repair for fabricated bends No. (190, 191, 192, 193, 194, 195, 196, 197& 

198) Starting from Sep. 13,2014 at 8:00 AM
09/13/14 09/16/14 09/17/14 1 A

IR-13-00013-DST-641-A
Painting first layer for external body of AV/AR pre-cast manhole at Sta. 8+885 with 

accepted bitumen material
09/13/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-642-A
Painting first layer for external body of AV/AR pre-cast manhole at Sta. 9+928 with 

accepted bitumen material
09/13/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-643-A Conduct test pit for W.O manhole at Sta. 10+889 09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-644-A

Inspection for Bizzariya connection chamber at Sta. 8+206 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-645-A
Painting second layer for external body of AV/AR pre-cast manhole at Sta. 8+885 with 

accepted bitumen material
09/14/14 09/14/14 09/14/14 0 A

IR-13-00013-DST-646-A
Painting second layer for external body of AV/AR pre-cast manhole at Sta. 9+928 with 

accepted bitumen material
09/14/14 09/14/14 09/14/14 0 A

IR-13-00013-DST-647-A
Cement lining repair for bends No. (199,200 &201) Starting from Sep. 14,2014 at 1:30 

PM
09/14/14 09/16/14 09/17/14 1 A

IR-13-00013-DST-648-A Marking location of AV/AR pre-cast manhole at Sta. 1+389 09/14/14 09/14/14 09/15/14 1 A
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IR-13-00013-DST-649-A Backfilling around AV/AR pre-cast manhole at Sta. 8+885 with single size aggregate 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-650-A Backfilling around AV/AR pre-cast manhole at Sta. 9+928 with single size aggregate 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-651-A Pipe encasement by casting concrete B 150 from Sta. 7+850 to Sta. 7+750 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-652-A Pipe encasement by casting concrete B 150 from Sta. 7+750 to Sta. 7+670 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-653-A Trench excavation from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-654-A Pipes installation from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-655-A Pipe encasement by casting concrete B 150 from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-656-A Trench excavation from  Sta. 7+500 to Sta. 7+400 09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-657-A Pipes installation from  Sta. 7+500 to Sta. 7+400 09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-658-A
Formwork and steel reinforcement work for roof slab of Al Foundqumiya connection 

chamber(part 2) at Sta. 12+143 to cast concrete
09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-659-A
Excavation work for W.O pre-cast manhole at sta. 10+889(Starting from Sep. 15,2014 at 

11:30 AM)
09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-660-A Excavation work for AV/AR pre-cast manhole at Sta. 1+389 09/15/14 09/15/14 09/16/14 1 A

IR-13-00013-DST-661-A

Surface preparation for external walls of Al Foundqumiya connection chamber at Sta. 

12+143 using FOSROC material

(Starting from Sep. 16,2014 at 10:00 AM)

09/16/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-662-A
External formwork and steel reinforcement work for Sabstiya connection chamber( part 

2) at Sta. 2+320 to close shutters 
09/16/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-663-A Trench excavation from Sta. 7+400 to Sta. 7+300 09/16/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-664-A Pipes installation from Sta. 7+400 to Sta. 7+300 09/16/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-665-A Pipe encasement by casting concrete B 150 from Sta. 7+500 to Sta. 7+400 09/16/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-666-A Installation for AV/AR pre-cast manhole at Sta. 1+389 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-667-A Installation for W.O pre-cast manhole at Sta. 10+889 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-668-A Marking location for combined AV/AR & BFV chamber at Sta. 7+400 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-669-A Trench excavation from Sta. 7+300 to Sta. 7+200 09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-670-A Pipes installation from Sta. 7+300 to Sta. 7+200 09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-671-A Pipe encasement by casting concrete B150  from Sta. 7+395 to Sta. 7+300 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-672-A
Formwork and steel reinforcement work for walls of Sabstiya connection chamber (part 

2) at Sta. 2+320 to cast concrete 
09/17/14 09/17/14 09/18/14 1 A

IR-13-00013-DST-673-A
Excavation work for combined AV/AR & BFV chamber at Sta. 7+400 (starting from 

Sep. 17,2014 at 1:00 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-674-A
Pipes installation for AV/AR pre-cast manhole at Sta. 1+389(Starting from Sep. 17,2014 

at 2:30 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-675-A
Pipes installation for W.O pre-cast manhole at Sta. 10+889(Starting from Sep. 17,2014 

at 2:30 PM)
09/17/14 09/18/14 09/18/14 0 A
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IR-13-00013-DST-676-A
Formwork and steel reinforcement work for foundation of Bizzariya connection chamber 

(part 1) at Sta. 8+206 to cast concrete 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-677-A
Painting the first layer of external body of Al Foundqumiya connection chamber at Sta. 

12+143 with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-678-A
Surface preparation using FOSROC material for external walls of W.O pre-cast manhole 

at Sta. 10+889 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-679-A
Surface preparation using FOSROC material for external walls of AV/AR pre-cast 

manhole at Sta. 1+389 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-680-A
Painting the first layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-681-A
Painting the first layer for external body of AV/AR pre-cast manhole at Sta. 1+389 with 

accepted bitumen material
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-682-A Trench backfilling from Sta. 7+444 to Sta. 7+406 & from Sta. 7+395 to Sta. 7+383 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-683-A Trench excavation from Sta. 7+200 to Sta. 7+167.5 & from Sta. 7+150 to Sta. 7+100 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-684-A Pipes installation from Sta. 7+200 to Sta. 7+167.5 & from Sta. 7+150 to Sta. 7+100 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-685-A Pipe encasement by casting concrete B150 from Sta. 7+300 to Sta. 7+200 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-686-A
Painting the second layer for external body of AV/AR pre-cast manhole at Sta. 1+389 

with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 C

IR-13-00013-DST-686-B
Painting the second layer for external body of AV/AR pre-cast manhole at Sta. 1+389 

with accepted bitumen material 
09/20/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-687-A
Painting the second layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 C

IR-13-00013-DST-687-B
Painting the second layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material 
10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-688-A
Painting the second layer for external body of Al Foundqumiya connection chamber at 

Sta. 12+143 with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-689-A

Inspection for combined AV/AR & BFV chamber at Sta. 7+400 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-690-A Backfilling around AV/AR pre-cast manhole at Sta. 1+389 with single size aggregate 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-691-A Backfilling around W.O pre-cast manhole at Sta. 10+889 with single size aggregate 09/18/14 09/20/14 09/21/14 1 C

IR-13-00013-DST-691-B Backfilling around W.O pre-cast manhole at Sta. 10+889 with single size aggregate 10/01/14 10/02/14 10/02/14 0 A
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IR-13-00013-DST-692-A
Backfilling around Al Foundqumiya connection chamber at Sta. 12+143 with single size 

aggregate 
09/18/14 09/20/14 09/21/14 1 C

IR-13-00013-DST-692-B
Backfilling around Al Foundqumiya connection chamber at Sta. 12+143 with single size 

aggregate 
10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-693-A Trench excavation from Sta. 7+100 to Sta. 6+983 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-694-A Pipes installation from Sta. 7+100 to Sta. 6+983 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-695-A Marking location of flow monitoring chamber at Sta. 7+160 09/20/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-696-A
Formwork and steel reinforcement work for roof slab of Sabstiya connection chamber 

(part 1) at Sta. 2+320  to cast concrete  
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-697-A
Pipe encasement by casting  concrete B 150 from Sta. 7+200 to Sta. 7+166 & Sta. 7+149 

to Sta. 7+100
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-698-A
Pipe encasement by casting  concrete B 150 from Sta. 7+100 to Sta. 7+020.95 & Sta. 

6+992.82 to Sta. 6+981
09/21/14 09/21/14 09/22/14 1 A

IR-13-00013-DST-699-A
External formwork and steel reinforcement for walls of Bazzariya connection chamber 

(part1) at Sta. 8+206 to close shutters
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-700-A Bedding from Sta. 7+020.95 to Sta. 6+992.82 09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-701-A Trench backfilling from Sta. 7+020.95 to Sta. 6+992.82 09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-702-A Trench excavation from Sta. 3+461.70 to Sta. 3+550 09/21/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-703-A Pipe installation from Sta. 3+461.70 to Sta. 3+550 09/21/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-704-A 6 inch fabrication bends, QTY=11 bends (Starting from Sep. 21,2014 at 12:30 PM) 09/21/14 09/24/14 09/24/14 0 A

IR-13-00013-DST-705-A
Formwork and steel reinforcement work for walls of Bazzariya connection chamber (part 

1) at Sta. 8+206 to cast concrete  
09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-706-A

Inspection for flow monitoring  chamber at Sta. 7+160 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-707-A Trench excavation from Sta. 3+550 to Sta. 3+700 09/22/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-708-A Pipes installation from Sta. 3+550 to Sta. 3+700 09/22/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-709-A Pipe encasement by casting concrete B 150 from Sta. 3+461.70 to Sta. 3+550 09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-710-A
Base course preparation (leveling & compacting) to install steel reinforcement from Sta. 

9+600 to Sta. 9+030
09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-711-A Trench excavation from Sta. 3+700 to Sta. 3+800 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-712-A Pipes installation from Sta. 3+700 to Sta. 3+800 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-713-A Pipe encasement by casting concrete B 150 from Sta. 3+550 to Sta. 3+700 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-714-A Mock up for rung steps of GV chamber at Sta. 10+460 09/23/14 09/24/14 09/25/14 1 C
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IR-13-00013-DST-715-A
Formwork and steel reinforcement work for foundation of Bazzariya connection chamber 

(part 2) at Sta. 8+206 to cast concrete 
09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-716-A Location of air vent  for W.O chamber at Sta. 10+889 09/23/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-717-A
Steel reinforcement work for drainage ditch from Sta. 9+600 to Sta. 9+030 to cast 

concrete (Starting from Sep. 24,2014 at 11:00AM)
09/24/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-718-A Trench excavation from Sta. 3+800 to Sta. 3+900 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-719-A Pipes installation from Sta. 3+800 to Sta. 3+900 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-720-A Pipe encasement by casting concrete B 150 from Sta. 3+700 to Sta. 3+800 09/24/14 09/24/14 09/24/14 0 A

IR-13-00013-DST-721-A Base course preparation for drainage ditch from Sta. 8+850 to Sta. 8+500 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-722-A Steel reinforcement for walls of Bazzariya connection chamber (part 2) at Sta. 8+206 09/25/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-723-A
Formwork and steel reinforcement for foundation of combined AV/AR & BFV at Sta. 

7+400 to cast concrete  
09/25/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-724-A Trench excavation from Sta. 1+224.19 to Sta. 1+140  09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-725-A Pipes installation from Sta. 1+224.19 to Sta. 1+140  09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-726-A
Formwork and steel reinforcement for drainage ditch from Sta. 8+850 to Sta. 8+500 to 

cast concrete (Starting from Sep. 27,2014 at 8:00 AM)  
09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-727-A
Formwork and steel reinforcement for walls of Bazzariya connection chamber(part 2) at 

Sta. 8+206 to cast concrete   
09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-728-A Marking location for Burqa connection chamber at Sta. 7+032 to start excavation 09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-729-A Trench excavation from Sta. 3+900 to Sta. 3+916.77     09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-730-A Pipe installation from Sta. 3+900 to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-731-A Pipe encasement by casting concrete B 150  from Sta. 3+800 to Sta. 3+898.89     09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-732-A Bedding from Sta. 3+898.89  to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-733-A Trench backfilling from Sta. 3+898.89  to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-734-A
Base course preparation for drainage ditch from Sta. 8+500 to Sta. 8+215

09/28/14 09/28/14 09/28/14 0 A

IR-13-00013-DST-735-A
Steel reinforcement for drainage ditch from Sta. 8+500 to Sta. 8+215 to cast concrete 

(Starting from Sep. 28,2014 at 11:00 AM
09/28/14 09/29/14 09/29/14 0 A

IR-13-00013-DST-736-A
Formwork and steel reinforcement work for roof slab of Sabstiya connection 

chamber(part 2) at Sta. 2+320 to cast concrete
09/28/14 09/28/14 09/29/14 1 A

IR-13-00013-DST-737-A Base course preparation for drainage ditch from Sta. 8+050 to Sta. 7+400 09/29/14 09/29/14 09/29/14 0 A

IR-13-00013-DST-738-A
Formwork and steel reinforcement for drainage ditch from Sta. 8+050 to Sta. 7+850 to 

cast concrete(starting from Sep. 29,2014 at 01:00 PM) 
09/29/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-739-A
Pipes installation to connect main pipeline with Al Foundqumiya connection chamber at 

Sta. 12+143 (Starting from Sep. 29,2014 at 11:30 AM)
09/29/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-740-A Marking location of W.O chamber at Sta. 7+440 to start excavation 09/29/14 09/29/14 09/30/14 1 A
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IR-13-00013-DST-741-A
Formwork and steel reinforcment for walls of combined AV/AR & BFV at Sta. 7+400 to 

close shutters 
09/29/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-742-A Bedding form Sta. 1+224.19 to Sta. 1+140 09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-743-A Trench backfilling form Sta. 1+224.19 to Sta. 1+140 09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-744-A Trench excavation form Sta. 1+140 to Sta. 1+040 09/30/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-745-A Pipes installation form Sta. 1+140 to Sta. 1+040 09/30/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-746-A
Formwork and steel reinforcement for drainage ditch from Sta. 7+850 to Sta. 7+750 to 

cast concrete 
09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-747-A
Formwork and steel reinforcement work for walls of combined AV/AR & BFV chamber 

at Sta. 7+400 to cast concrete  
09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-748-A
Formwork and steel reinforcement work for drainage ditch from Sta. 7+750 to Sta. 

7+450 to cast concrete (Strating from Oct. 01,2014 at 9:30 AM)
10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-749-A Trench excavationfrom Sta. 1+040 to Sta. 0+960 10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-750-A Pipes installation from Sta. 1+040 to Sta. 0+960 10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-751-A Bedding from Sta. 1+140 to Sta. 1+045 10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-752-A Trench backfilling from Sta. 1+140 to Sta. 1+045 10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-753-A Marking location for pre-cast W.O manhole at Sta. 3+924 to start excavation 10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-754-A Installation for pre-cast W.O manhole at Sta. 7+440 10/01/14 10/01/14 10/02/14 1 A

IR-13-00013-DST-755-A Installation for pre-cast W.O manhole at Sta. 3+924 10/01/14 10/01/14 10/02/14 1 A

IR-13-00013-DST-756-A
Pipe installation to connect main pipeline with pre-cast W.O manhole at Sta. 7+440 

(Starting from Oct. 01,2014 at 12:00 PM)
10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-757-A
Pipe installation to connect main pipeline with pre-cast W.O manhole at Sta. 3+924 

(Starting from Oct. 01,2014 at 12:00 PM)
10/01/14 10/02/14 10/02/14 0 C

IR-13-00013-DST-757-B Pipe installation to connect main pipeline with pre-cast W.O manhole at Sta. 3+924 10/11/14 10/11/14 10/12/14 1 A

IR-13-00013-DST-758-A
Surface preparation for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted FOSROC material(Starting from Oct. 01,2014 at 10:00 AM)
10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-759-A
Formwork and steel reinforcement work for foundation of flow monitoring chamber at 

Sta. 7+160 to cast concrete 
10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-760-A Trench excavation from Sta. 0+960 to Sta. 0+860 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-761-A Pipes installation from Sta. 0+960 to Sta. 0+860 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-762-A Bedding from Sta. 1+045 to Sta. 1+032 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-763-A Trench backfilling from Sta. 1+045 to Sta. 1+032 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-764-A Pipe encasement by casting concrete B 150 from Sta. 1+032 to Sta. 0+960 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-765-A Trench excavation from Sta. 0+860 to 0+780 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-766-A Pipes installation from Sta. 0+860 to 0+780 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-767-A
Formwork and steel reinforcement work for roof slab of Bazzariya connection chamber 

(part 1) at Sat. 8+206 to cast concrete 
10/02/14 10/02/14 10/02/14 0 A
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IR-13-00013-DST-768-A
Formwork and steel reinforcement work for roof slab of Bazzariya connection chamber 

(part 2) at Sat. 8+206 to cast concrete 
10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-769-A Trench excavation from Sta. 0+780 to Sta. 0+700 10/02/14 10/11/14 10/12/14 1 A

IR-13-00013-DST-770-A Pipes installation from Sta. 0+780 to Sta. 0+700 10/02/14 10/11/14 10/12/14 1 A

IR-13-00013-DST-771-A
External formwork and steel reinforcement for walls of flow monitoring chamber at sta. 

7+160 to close shutters  
10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-772-A Pipe encasement by casting concrete B 150 from Sta. 0+960 to Sta. 0+860 10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-773-A Pipe encasement by casting concrete B 150 from Sta. 0+860 to Sta. 0+780 10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-774-A Pipe encasement by casting concrete B 150 from Sta. 0+780 to Sta. 0+700 10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-775-A Trench excavation from Sta. 0+700 to Sta. 0+600 10/12/14 10/13/14 10/13/14 0 A

IR-13-00013-DST-776-A Pipes installation from Sta. 0+700 to Sta. 0+600 10/12/14 10/13/14 10/13/14 0 A

IR-13-00013-DST-777-A
Base course preparation for drainage ditch from Sta. 7+365 to Sta. 7+180 to install steel 

reinforcement 
10/12/14 10/12/14 10/13/14 1 A

IR-13-00013-DST-778-A
Concrete casting for drainage ditch from Sta. 7+365 to Sta. 7+180 (Starting from Oct. 

13,2014 at 9:00 AM)
10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-779-A
Surface preparation for external walls of Bazzariya connection chamber at Sta. 8+206 

using accepted FOSROC material 
10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-780-A Trench excavation from Sta. 0+600 to Sta. 0+500   10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-781-A Pipes installation from Sta. 0+600 to Sta. 0+500   10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-782-A Pipe encasement by casting concrete B 150 from Sta. 0+700 to Sta. 0+600   10/13/14 10/13/14 10/13/14 0 A

IR-13-00013-DST-783-A Welding repair for fabricated bend No. 116 10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-784-A
Formwork and steel reinforcement work for roof slab of combined AV/AR & BFV 

chamber at Sta. 7+400 to cast concrete 
10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-785-A
Formwork and steel reinforcement work for walls of flow monitoring chamber at Sta. 

7+160 to cast concrete  
10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-786-A Excavation to cast blind layer for Burqa connection chamber at Sta. 7+032   10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-787-A Trench excavation from Sta. 0+500 to Sta. 0+400   10/13/14 10/14/14 10/15/14 1 A

IR-13-00013-DST-788-A Pipe installation from Sta. 0+500 to Sta. 0+400   10/13/14 10/14/14 10/15/14 1 A

IR-13-00013-DST-789-A Trench excavation from Sta. 0+400 to Sta. 0+300   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-790-A Pipes installation from Sta. 0+400 to Sta. 0+300   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-791-A Pipe encasement by casting concrete B 150 from Sta. 0+600 to Sta. 0+500   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-792-A Pipe encasement by casting concrete B 150 from Sta. 0+500 to Sta. 0+400   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-793-A Trench excavation from Sta. 0+300 to Sta. 0+200   10/15/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-794-A Pipes installation from Sta. 0+300 to Sta. 0+200   10/15/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-795-A
Pipe installation to connect main pipeline with Al Asa’sa connection chamber at Sta. 

13+608   
10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-796-A .Pipe encasement by casting concrete B 150 from Sta. 0+400 to Sta. 0+300   10/16/14 10/16/14 10/16/14 0 A
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IR-13-00013-DST-797-A
Surface preparation for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted FOSROC material    
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-798-A
Painting first layer for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted bitumen material     
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-799-A
Painting first layer for external body of Bazzariya connection chamber at Sta. 8+206  

using accepted bitumen material     
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-800-A Marking for milling and asphalt reinstatement from Sta. 9+700 to Sta. 11+200     10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-801-A
Milling for asphalt layer from Sta. 9+700 to Sta. 10+700 (Starting from Oct. 18,2014 at 

8:00 AM)    
10/16/14 10/19/14 10/20/14 1 C

IR-13-00013-DST-801-B Milling for asphalt layer from Sta. 9+700 to Sta. 10+700 10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-802-A
Formwork and steel reinforcement for foundation of Burqa (part 1) at Sta. 7+032  to cast 

concrete   
10/16/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-803-A Trench excavation from Sta. 0+200 to Sta. 0+100   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-804-A Pipes installation from Sta. 0+200 to Sta. 0+100   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-805-A Pipe encasement by casting concrete B 150 from Sta. 0+300 to Sta. 0+200   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-806-A
Conduct connection for GV chamber at Sta. 10+461 to connect with main pipeline 

(Starting from Oct. 16,2014 at 8:00 AM)   
10/16/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-807-A Trench excavation from Sta. 0+000 to Sta. 0+100 (Segment. C) 10/16/14 10/19/14 10/20/14 1 A

IR-13-00013-DST-808-A Pipes installation from Sta. 0+000 to Sta. 0+100 (Segment. C) 10/16/14 10/19/14 10/20/14 1 A

IR-13-00013-DST-809-A
Painting second layer for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted bitumen material     
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-810-A
Painting second layer for external body of Bazzariya connection chamber at sta. 8+206 

with accepted bitumen material      
10/18/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-811-A Backfilling with single size around Bazzariya connection chamber at Sta. 8+206      10/18/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-812-A Marking alignment for segment C from Sta. 0+000 to 0+130      10/20/14 10/20/14 10/20/14 0 A

IR-13-00013-DST-813-A
External formwork and steel reinforcement work for walls of Burqa connection chamber 

(part 1) at Sta. 7+032 to close shutters       
10/20/14 10/20/14 10/20/14 0 A

IR-13-00013-DST-814-A Marking for milling and asphalt reinstatement from Sta. 11+200 to Sta. 11+700 10/20/14 10/20/14 10/20/14 0 A

IR-13-00013-DST-815-A Marking location for flow control valve chamber at Sta. 1+174 to start excavation 10/20/14 10/20/14 10/21/14 1 A

IR-13-00013-DST-816-A Marking alignment for segment B from Sta. 0+999 to Sta. 0+899 10/20/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-817-A
Formwork and steel reinforcement work for walls of Burqa connection chamber(part 1) 

at Sta. 7+032 to cast concrete  
10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-818-A
Formwork and steel reinforcement work for foundation of Burqa connection 

chamber(part 2) at Sta. 7+032 to cast concrete  
10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-819-A Marking location for pre-cast AV/AR chamber at Sta. 1+107 to start excavation  10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-820-A Marking location for butterfly valve chamber at Sta. 1+167 to start excavation  10/21/14 10/21/14 10/22/14 1 A
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IR-13-00013-DST-821-A
Marking location for combined AV/AR & BFV chamber at Sta. 1+162 to start 

excavation 
10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-822-A Marking for milling and asphalt reinstatement from Sta. 11+700 to Sta. 13+725 10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-823-A

12 inch steel pipes /Grade B ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401958, QTY=122 m , A1401959 

,QTY=170.8 m & A1401962,QTY=329.4 m)

10/21/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-824-A Backfilling with single size aggregate around pre-cast W.O manhole at Sta. 7+440 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-825-A Trench excavation for segment C from Sta. 0+100 to Sta. 0+126 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-826-A 6 “ Pipe installation for segment C from Sta. 0+100 to Sta. 0+126 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-827-A Bedding for segment C from Sta. 0+126.00 to Sta. 0+111.80 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-828-A Pipe encasement for segment C from Sta. 0+111.80 to Sta. 0+000.00 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-829-A Trench backfilling for segment C from Sta. 0+126 to Sta. 0+000 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-830-A Inspection for safety measures around backfilling material stock piles on site 10/23/14 10/26/14 10/26/14 0 A

IR-13-00013-DST-831-A Inspection for chevrons installation at manholes 10/23/14 10/26/14 10/26/14 0 A

IR-13-00013-DST-832-A
Formwork and steel reinforcement work for roof slab of flow monitoring chamber at Sa. 

7+160 to cast concrete 
10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-833-A
External formwork and steel reinforcement work for walls of Burqa connection 

chamber(part 2) at Sta. 7+032 to close shutters  
10/23/14 10/23/14 10/23/14 0 A

IR-13-00013-DST-834-A

Inspection for delivered strainers type DOFUS VANADOKUM DIS TICARET LTD 

STI :

DV50,DN80,DN100,DN150,DN250 & DN300 
10/23/14 10/26/14 10/26/14 0 C

IR-13-00013-DST-835-A Trench excavation for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-836-A Pipe installation for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-837-A Pipe encasement for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-838-A Trench backfilling for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-839-A Trench excavation for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-840-A Pipe installation for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-841-A Pipe encasement for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-842-A Trench backfilling for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-843-A
Formwork and steel reinforcement work for walls of Burqa connection chamber (part 2) 

at Sta. 7+032 to cast concrete
10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-844-A
Milling for asphalt layer from Sta. 10+700 to Sta. 12+500 (Starting from Oct. 25,2014 at 

8:00 AM)    
10/23/14 10/25/14 10/26/14 1 C

IR-13-00013-DST-844-B Milling for asphalt layer from Sta. 10+700 to Sta. 12+500 11/10/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-845-A
Surface preparation for external body of combined AV/AR & BFV chamber at Sta. 

7+400 using FOSROC material     
10/23/14 10/23/14 10/23/14 0 A
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IR-13-00013-DST-846-A Marking alignment for segment B from Sta. 0+899 to Sta. 0+640 10/25/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-847-A
Surface preparation for external body of Sabstiya connection chamber at Sta. 2+320 

using FOSROC material
10/26/14 10/26/14 10/27/14 1 A

IR-13-00013-DST-848-A

Formwork and steel reinforcement for opening necks of the following chambers to cast 

concrete :

• GV chamber at Sta. 10+461

• AV/AR chamber at Sta. 9+924

• WO chamber at Sta. 10+891

10/26/14 10/26/14 10/27/14 1 A

IR-13-00013-DST-849-A
Formwork and steel reinforcement for opening necks of Bazzariya connection chamber 

at Sta. 8+206 to cast concrete 
10/27/14 10/27/14 10/27/14 0 A

IR-13-00013-DST-850-A Trench excavation for segment B from Sta. 0+870 to Sta. 0+830 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-851-A 6” pipes installation for segment B from Sta. 0+870 to Sta. 0+830 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-852-A Pipe encasement for segment B from Sta. 0+870 to Sta. 0+848.55 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-853-A Trench backfilling for segment B from Sta. 0+870 to Sta. 0+830 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-854-A
Air ventilation installation for AV/AR manhole at Sta. 9+928 & GV manhole at Sta. 

9+941
10/27/14 10/27/14 10/27/14 0 A

IR-13-00013-DST-855-A
Formwork and steel reinforcement for opening neck of combined AV/AR & BFV at Sta. 

7+400 to cast concrete 
10/27/14 10/27/14 10/28/14 1 A

IR-13-00013-DST-856-A
Painting first layer for external body of combined AV/AR & BFV chamber at Sta. 7+400 

with accepted bitumen material
10/27/14 10/27/14 10/28/14 1 A

IR-13-00013-DST-857-A
Painting second layer for external body of combined AV/AR & BFV chamber at Sta. 

7+400 with accepted bitumen material
10/28/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-858-A
Air ventilation pipe installation for W.O manhole at Sta. 10+889 & GV manhole at Sta. 

10+461
10/28/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-859-A
Formwork and steel reinforcement for roof slab of Burqa connection chamber at Sta. 

7+032 (part 1 & 2) to cast concrete 
10/28/14 10/28/14 10/29/14 1 A

IR-13-00013-DST-860-A
Backfilling around combined AV/AR  & BFV chamber at Sta. 7+400 with accepted 

milled asphalt material
10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-861-A Bedding from Sta. 0+848.55 to Sta. 0+825.45 10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-862-A Trench excavation for segment B from Sta. 0+830 to Sta. 0+800 (double trench) 10/29/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-863-A 6 “ pipes installation for segment B from Sta. 0+830 to Sta. 0+800 (double trench) 10/29/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-864-A
Painting first layer for external body of Sabastiya connection chamber(part 1&2) at sta. 

2+320 with accepted bitumen material
10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-865-A
Surface preparation for external body of flow monitoring chamber at Sta. 7+160 using 

accepted FOSROC material
10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-866-A Milling for asphalt layer from Sta. 12+500 to Sta. 13+480 10/29/14 10/29/14 10/29/14 0 A
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IR-13-00013-DST-867-A
Compacted base course layer to reinstate asphalt trench from Sta. 9+010 to Sta. 8+855 

,Sta. 9+570 to Sta. 9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-868-A
Inspection to spread prime coat on finished base course layer from Sta. 9+010 to Sta. 

8+855 ,Sta. 9+570 to Sta. 9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-869-A
Conduct cement lining repair for 6 inch fabricated bends(Starting from Oct. 30,2014 at 

9:30 AM)
10/30/14 11/02/14 11/03/14 1 A

IR-13-00013-DST-870-A
Painting second layer for external body of Sabstiya connection chamber at sta. 2+320 

with accepted bitumen material
10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-871-A Pipe encasement for segment B from Sta. 0+825.45 to Sta. 0+800 (double trench) 10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-872-A Trench backfilling for segment B from Sta. 0+830 to Sta. 0+800 (double trench) 10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-873-A
Inspection to asphalt reinstatement from Sta. 9+010 to Sta. 8+855 ,Sta. 9+570 to Sta. 

9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-874-A Trench excavation for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-875-A 6” pipes installation for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-876-A Pipe encasement for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-877-A Trench backfilling for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-878-A

Finishing work for internal body of the followings chamber :

• BFV chamber at Sta. 13+700

• GV chamber at Sta. 13+617

• WO chamber at Sta.  13+628

• Al Asa’sa connection chamber at Sta. 13+608

(Starting from Nov. 01,2014 at 8:00 AM)

10/30/14 11/10/14 11/11/14 1 C

IR-13-00013-DST-878-B
Finishing work for internal body (base slab, walls & ceiling) of BFV chamber at Sta. 

13+700
11/30/14 11/30/14 PE

IR-13-00013-DST-879-A Hubbed slip on flanges 11/02/14 11/02/14 11/03/14 1 A

IR-13-00013-DST-880-A
Painting first layer for external body of flow monitoring chamber at Sta. 7+160 with 

accepted bitumen material 
11/02/14 11/02/14 11/02/14 0 A

IR-13-00013-DST-881-A Base course preparation for drainage ditch from Sta. 0+520 to Sta.1+032 11/02/14 11/02/14 11/02/14 0 A

IR-13-00013-DST-882-A
Painting second layer for external body of flow monitoring chamber at Sta. 7+160 with 

accepted bitumen material
11/02/14 11/02/14 11/02/14 0 A

IR-13-00013-DST-883-A Trench excavation for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-884-A 6” pipes installation for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-885-A Pipe encasement for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-886-A Trench backfilling for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A
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IR-13-00013-DST-887-A
Inspection for welding flanges on manholes pipes spools(8,6,4,3&2inch)(Starting from 

Nov. 03,2014)
11/03/14 11/06/14 11/06/14 0 C

IR-13-00013-DST-888-A Formwork and steel reinforcement for drainage ditch from Sta. 0+520 to Sta. 1+032 11/04/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-889-A Trench excavation for segment B from Sta. 0+716 to Sta. 0+680 (double trench) 11/04/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-890-A Pipes installation for segment B from Sta. 0+716 to Sta. 0+680 (double trench) 11/04/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-891-A Air ventilation pipe installation for AV/AR chamber at Sta. 12+514  11/05/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-892-A Trench excavation for segment B from Sta. 0+680  to Sta. 0+650(double trench) 11/05/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-893-A Pipes installation for segment B from Sta. 0+680  to Sta. 0+650(double trench) 11/05/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-894-A
Concrete casting for drainage ditch from Sta. 0+520 to Sta. 1+032(Starting from Nov. 

05,2014 at 1:00 PM)
11/05/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-895-A Pipe encasement from Sta. 0+200 to Sta. 0+148 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-896-A Bedding and backfilling from Sta. 0+148 to Sta. 0+100 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-897-A Trench excavation  from Sta. 0+100 to Sta. 0+019.5 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-898-A 12’’ pipes installation from Sta. 0+100 to Sta. 0+019.5 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-899-A Bedding and backfilling from Sta. 0+100 to Sta. 0+019.5 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-900-A Pipe encasement for segment B from Sta. 0+716 to Sta. 0+680 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-901-A Trench backfilling for segment B from Sta. 0+716 to Sta. 0+680 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-902-A Pipe encasement for segment B from Sta. 0+680 to Sta. 0+678 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-903-A Bedding for segment B from Sta. 0+678 to Sta. 0+650 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-904-A Trench backfilling for segment B from Sta. 0+680 to Sta. 0+650 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-905-A Trench excavation for segment B from Sta. 0+650 to Sta. 0+620 (double trench) 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-906-A 6” pipes installation for segment B from Sta. 0+650 to Sta. 0+620 (double trench) 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-907-A
Milling for asphalt layer from Sta. 10+700 to Sta. 13+480(Starting from Nov. 08,2014 at 

8:00 AM)
11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-908-A Trench excavation for segment B from Sta. 0+620 to Sta. 0+590 (double trench) 11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-909-A 6” pipes installation for segment B from Sta. 0+620 to Sta. 0+590 (double trench) 11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-910-A
External surface preparation for Burqa connection chamber at Sta. 7+032 using 

FOSROC material(Stating from Nov. 08,2014)
11/06/14 11/09/14 11/10/14 1 C

IR-13-00013-DST-911-A
Conduct core test for first layer of asphalt trench reinstatement from Sta. 9+010 to Sta. 

8+855 ,Sta. 9+570 to Sta. 9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-912-A Bedding for segment B from Sta. 0+650 to Sta. 0+620(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-913-A Trench backfilling for segment B from Sta. 0+650 to Sta. 0+620(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-914-A Bedding for segment B from Sta. 0+620 to Sta. 0+580.5(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-915-A Trench backfilling for segment B from Sta. 0+620 to Sta. 0+580.5(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-916-A Trench excavation for segment B from Sta. 0+590 to Sta. 0+500(double trench) 11/09/14 11/10/14 11/10/14 0 A
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IR-13-00013-DST-917-A 6” pipes installation for segment B from Sta. 0+590 to Sta. 0+500(double trench) 11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-918-A Spreading tack coat on asphalt layer from Sta. 13+700 to Sta. 12+500 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-919-A

Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer)Sta. 13+700 to Sta. 12+500

(Starting from Nov. 09,2014 at 10:00 AM)
11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-920-A Pipe encasement for segment B from Sta. 0+580.5 to Sta. 0+500(double trench) 11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-921-A Trench backfilling for segment B from Sta. 0+580.5 to Sta. 0+500(double trench) 11/10/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-922-A Spreading tack coat on asphalt layer from Sta. 12+500 to Sta. 11+300 11/10/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-923-A

Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer) from Sta. 12+500 to Sta. 11+300 (Starting from Nov. 10,2014 at 10:30 

AM)

11/10/14 11/11/14 11/11/14 0 A

IR-13-00013-DST-924-A Trench excavation for segment B from Sta. 0+500 to Sta. 0+450(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-925-A 6” pipes installation for segment B from Sta. 0+500 to Sta. 0+450(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-926-A Pipe encasement for segment B from Sta. 0+500 to Sta. 0+457(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-927-A Trench backfilling for segment B from Sta. 0+500 to Sta. 0+450(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-928-A Spreading tack coat on asphalt layer from Sta. 11+300 to Sta. 10+400 11/11/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-929-A

Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer) from Sta. 11+300 to Sta. 10+400 (Starting from Nov. 11,2014 at 11:00 

AM)

11/11/14 11/12/14 11/12/14 0 A

IR-13-00013-DST-930-A
Pipes installation to connect Burqa connection chamber at Sta. 7+032 with main pipeline 

(Starting from Nov. 12,2014 at 9:30 AM) 
11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-931-A Spreading tack coat on asphalt layer from Sta.  10+400 to Sta. 9+700 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-932-A
Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer) from Sta. 10+400 to Sta. 9+700 (Starting from Nov. 12,2014 at 10:00 AM)
11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-933-A Bedding for segment B from Sta. 0+457 to Sta. 0+450(double trench) 11/12/14 11/12/14 11/12/14 0 A

IR-13-00013-DST-934-A Trench excavation for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-935-A 6’’ pipes installation for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-936-A Bedding for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-937-A Trench backfilling for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-938-A Trench excavation for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-939-A 6’’ pipes installation for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-940-A Bedding for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-941-A Trench backfilling for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-942-A Trench excavation for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-943-A 6’’ pipes installation for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A
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IR-13-00013-DST-944-A Bedding for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-945-A Trench backfilling for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-946-A

Inspection for flow control valve chamber at Sta. 1+174 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level 

11/13/14 11/15/14 11/16/14 1 C

IR-13-00013-DST-946-B

Inspection for flow control valve chamber at Sta. 1+174 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level 

11/17/14 11/17/14 11/17/14 0 A

IR-13-00013-DST-947-A
Excavation for combined AV/AR & BFV chamber at Sta. 1+162 (Starting on Saturday 

11/15/2014) 
11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-948-A Trench excavation for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-949-A 6’’ pipes installation for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-950-A Bedding for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-951-A Backfilling for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-952-A Trench excavation for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-953-A 6’’ pipes installation for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-954-A Bedding for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-955-A Trench backfilling for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-956-A

Asphalt reinstatement for 300mm pipeline trench first & second layer from Sta. 7+748 to 

Sta. 7+945, Sta. 7+672 to Sta. 7+665,Sta. 7+624 to Sta. 7+617,Sta. 7+470 to Sta. 

7+356,Sta. 7+318 to sta. 7+314,Sta. 7+222 to Sta. 7+217,Sta. 7+208 to Sta. 7+202,Sta. 

8+214 to Sta. 8+238 ,Sta. 8+070 to Sta. 8+053 & Sta. 7+021 to Sta. 6+992

11/17/14 11/17/14 11/17/14 0 A

IR-13-00013-DST-957-A
6 inch -polyethylene coated pipes/Grade B  ASTM A53 steel pipes Sch. 40- 

Toscelik/FIP supplier ,QTY= 305 m
11/17/14 11/17/14 11/18/14 1 A

IR-13-00013-DST-958-A

Inspection for check weld neck flanges-DIN 2635:

10 inch weld neck flange, QTY= 19 PCS,

12 inch weld neck flange, QTY=17 PCS 
11/17/14 11/17/14 11/18/14 1 C
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IR-13-00013-DST-959-A Trench excavation for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-960-A 6’’ pipes installation for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-961-A Bedding for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-962-A Trench backfilling for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-963-A
Start excavation of flow monitoring Shavi Shamron chamber(PD-05) at Sta. 

1+156(Starting from Nov. 18,2014 at 10:30 AM)
11/18/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-964-A
Formwork and steel reinforcement work for foundation of flow control valve chamber at 

Sta. 1+174
11/19/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-965-A

Inspection for combined AV/AR & BFV chamber at Sta. 1+162 at  to cast blind 

concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

11/19/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-966-A Trench excavation for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-967-A 6’’ pipes installation for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-968-A Bedding for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-969-A Trench backfilling for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-970-A Conduct 4” pipes installation for segment B wash out chamber at sta. 0+010 11/20/14 11/20/14 11/20/14 0 C

IR-13-00013-DST-970-B Conduct 4” pipes installation for segment B wash out chamber at sta. 0+010 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-971-A Precast wash out manhole  installation for segment B at sta. 0+010 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-972-A Precast 6” G.V manhole  installation for segment B at sta. 0+384 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-973-A Surface preparation for external body of 6” G.V  manhole  - segment B at sta. 0+384 11/20/14 11/20/14 11/20/14 0 C

IR-13-00013-DST-974-A
Surface preparation for external body of 4” Wash out   manhole  - segment B at sta. 

0+010
11/20/14 11/20/14 11/20/14 0 C

IR-13-00013-DST-974-B
Surface preparation for external body of 4” Wash out   manhole  - segment B at sta. 

0+010
11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-975-A Trench excavation from Sta. 7+167 to Sta. 7+149 ( starting at 11/20/2014 11/20/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-976-A 12” Pipes installation from Sta. 7+167 to Sta. 7+149 ( starting at 11/20/2014) 11/20/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-977-A Pipes installation for outlet wash out chamber at sta. 7+440  ( starting at 11/22/2014) 11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-978-A Backfilling around 250 mm G.V chamber at sta. 13+617   ( starting at 11/20/2014) 11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-979-A
Backfilling around  Al assasa connection  chamber at sta. 13+608   ( starting at 

11/20/2014)
11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-980-A Backfilling around Wash out chamber at sta. 13+628   ( starting at 11/20/2014) 11/20/14 11/24/14 11/25/14 1 C
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IR-13-00013-DST-981-A
Inspection for welding flanges on manholes pipes spools(8,6,4,3&2inch)(Starting from 

Nov. 22,2014)
11/22/14 11/25/14 11/26/14 1 C

IR-13-00013-DST-981-B
Inspection for welding flanges on manholes pipes spools(8,6,4,3&2inch)(Starting from 

Nov. 29,2014)
11/27/14 12/15/14 PE

IR-13-00013-DST-982-A
External formwork and steel reinforcement for walls of flow control valve chamber at 

Sta. 1+174 to close shutters 
11/23/14 11/23/14 11/23/14 0 A

IR-13-00013-DST-983-A
formwork and steel reinforcement for walls of flow control valve chamber at Sta. 1+174 

to cast concrete 
11/24/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-984-A
Formwork and steel reinforcement for foundation of combined AV/AR & BFV chamber 

at Sta. 1+162 to cast concrete 
11/24/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-985-A
Excavation work for inlet Shavi Shamron flow monitoring chamber at Sta. 1+159 to cast 

blind concrete 
11/24/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-986-A
Painting first layer for external body of Burqa connection chamber(small room) at Sta. 

7+032 wit accepted bitumen material 
11/25/14 11/25/14 11/25/14 0 A

IR-13-00013-DST-987-A
Painting second layer for external body of Burqa connection chamber(small room) at Sta. 

7+032 with accepted bitumen material 
11/25/14 11/25/14 11/25/14 0 A

IR-13-00013-DST-988-A Trench Bedding from Sta. 7+167 to Sta. 7+149 11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-989-A
Painting first layer for external body of WO manhole at Sta. 0+010-seg. B using 

accepted bitumen material   
11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-990-A
Painting second layer for external body of WO manhole at Sta. 0+010-seg. B using 

accepted bitumen material   
11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-991-A Trench Backfilling from Sta. 7+167 to Sta. 7+149 11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-992-A
Base course preparation for double trench asphalt reinstatement (segment B) from sta. 

0+580 to sta. 0+427. (starting 29-11-2014)
11/27/14 12/01/14 PE

IR-13-00013-DST-993-A
Formwork & steel reinforcement for drainage ditch from sta. 1+700 to sta. 1+933, from 

sta. 1+332 to sta. 1+368. & from  sta. 0+520 to sta. 0+090  (starting 29-11-2014)
11/27/14 12/01/14 PE

IR-13-00013-DST-994-A Back filling for Burqa connection chamber at sta. 7+032 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-995-A Back filling for flow monitoring chamber at sta. 7+160 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-996-A Back filling for precast washout  chamber at sta. 0+010 segment B 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-997-A
External formwork and steel reinforcement work for walls of combined AV/AR & BFV 

chamber at Sta. 1+162 to close shutters
11/29/14 11/29/14 11/30/14 1 A

IR-13-00013-DST-998-A
Finishing work for internal body (base slab, walls & sailing) of GV chamber at Sta. 

13+617
11/30/14 11/30/14 PE

IR-13-00013-DST-999-A
Base course preparation for drainage ditch from Sta. 7+470 to Sta. 7+356, Sta. 7+185 to 

Sta. 7+021, Sta. 6+992 to Sta. 6+983 & at Sta. 8+214 near Bazzarya connection 
11/30/14 11/30/14 11/30/14 0 A

96



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-1000-A

Formwork and steel reinforcement work for drainage ditch to cast concrete from Sta. 

7+470 to Sta. 7+356, Sta. 7+185 to Sta. 7+021, Sta. 6+992 to Sta. 6+983 & at Sta. 

8+214 near Bazzarya connection  

11/30/14 11/30/14 11/30/14 0 A

IR-13-00013-DST-1001-A
Pipe installation for 6” G.V manhole at Sta. 0+384 to connect with 6’’ pipeline –segment 

B 
11/30/14 11/30/14 11/30/14 0 A

IR-13-00013-DST-1002-A

Inspection for ASHCROFT pressure gauges:

Pressure gauge-PN16,QTY= 4

Pressure gauge-PN25,QTY= 8

Pressure gauge-PN40,QTY=10

11/30/14 12/01/14 PE

IR-13-00013-DST-1003-A
Formwork and steel reinforcement work for opening necks of Al Foundqumiya 

connection chamber at sta. 12+143 & WO manhole at Sta. 0+010-seg. B to cast concrete 
11/30/14 11/30/14 PE

IR-13-00013-DST-1004-A
Formwork and steel reinforcement work for foundation of  inlet Shavi Shamron flow 

monitoring chamber at Sta. 1+159 to cast concrete  
11/30/14 12/01/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A

SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E

SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C

SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B

SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E

SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B

SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A

SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B

SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A 
Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, Vehicle 

Insurance, and Workmen's Compensation Policy, 2013.
DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E

SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E

SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C

SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B

SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C

SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B

SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C

SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C

SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A

SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B

SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B

SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B

SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B

SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B

SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-032-A
Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-3.2.1,2,3,6,7,8,9,10,11-

3.4.1,2 and 3.5.1,2,3
DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A
Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-3.4.1,2-

3.5.1,2,3 and 3.6.1
DST M 01/20/14 02/19/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-038-B Water Quality Testing Lab-Birzeit University Testing Laboratories  DST P 11/09/14 12/09/14 11/18/14 9 B

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B

SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E

SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D

SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 05/03/14 04/16/14 13 E

SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E

SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C

SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B
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SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E

SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C

SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 05/02/14 04/16/14 14 B

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/02/14 03/04/14 02/12/14 10 C

SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/25/14 03/27/14 03/12/14 15 C

 SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 03/23/14 04/22/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B

SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-DST-011-A) DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C

SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ itemd 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 02/10/14 03/12/14 02/16/14 6 C

 SUB-13-00013-DST-069-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ itemd 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00013-DST-070-A
Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 3.2.1, 

3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1
DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-070-B Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 06/17/14 07/17/14 07/01/14 14 C

SUB-13-00013-DST-070-C Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 09/02/14 10/02/14 09/16/14 14 B

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A
Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for Submittal 

No.:SUB-13-00013-DST-007-A)  
DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C

SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B

SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C
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SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C

SUB-13-00013-DST-081-C Flange Gaskets_Reinz AFM 34 DST M 05/19/14 06/18/14 05/28/14 9 C

SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B

SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-085-A Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B

SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B

SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C

SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B

SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D

SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 04/16/14 17 B

SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B

SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-B) DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-092-B Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-B) DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B

SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B 6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification (WPS). DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A

SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C

SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle East Factory DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on shelf) DST M 03/27/14 04/26/14 04/02/14 6 C

SUB-13-00013-DST-100-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on shelf) DST M 04/10/14 05/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 04/03/14 05/03/14 04/13/14 10 B
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SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B

SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C

SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 05/02/14 04/09/14 7 C

SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to Sta.10+403 DST S 03/23/14 04/22/14 04/09/14 17 B

SUB-13-00013-DST-105-A Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. Nabil Ali DST P 04/15/14 05/15/14 04/28/14 13 B

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 04/13/14 17 C

SUB-13-00013-DST-106-B Welders Performance Qualification Certificate- RT-Negative Films are attached DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 03/27/14 04/26/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 04/28/14 05/28/14 05/14/14 16 C

SUB-13-00013-DST-107-C Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 05/28/14 06/27/14 06/09/14 12 B

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 05/02/14 04/15/14 13 B

 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 05/06/14 04/15/14 9 B

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 05/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For Engineering Record DST S 04/28/14 05/28/14 04/30/14 2 A

SUB-13-00013-DST-111-A

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-150, 

3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 150-100, 

3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/21/14 05/06/14 15 C

SUB-13-00013-DST-111-B

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-150, 

3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 150-100, 

3.2.10 DN 100 & 3.2.11 DN50.

DST M 06/09/14 07/09/14 06/09/14 0 B

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/28/14 05/21/14 23 B

SUB-13-00013-DST-112-B
Shop Drawings: 6" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998-For 

Engineering Record
DST S 08/06/14 09/05/14 08/20/14 14 A

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00013-DST-114-A Updated Construction Schedule & S-Curve-April 30,2014 DST SCH 05/04/14 06/03/14 05/14/14 10 B

SUB-13-00013-DST-115-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.13+560 To St.13+725 DST S 05/06/14 06/05/14 05/21/14 15 B

SUB-13-00013-DST-116-A Hubbed slip on flanges for welding (Alternative) DST M 05/08/14 06/07/14 05/18/14 10 B

SUB-13-00013-DST-117-A Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout DST M 05/08/14 06/07/14 05/27/14 19 B

SUB-13-00013-DST-118-A Pressure Gauge- Ashcroft 1279   DST M 05/12/14 06/11/14 05/18/14 6 C

SUB-13-00013-DST-118-B Pressure Gauge- Ashcroft 1279   DST M 08/20/14 09/19/14 08/21/14 1 B

SUB-13-00013-DST-119-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 DST S 05/12/14 06/11/14 05/27/14 15 B

SUB-13-00013-DST-119-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 -For Engineering Record DST S 06/05/14 07/05/14 06/09/14 4 A

SUB-13-00013-DST-120-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi Construction Labs-

Amendment for Submittal No.:SUB-13-00013-DST-007-A) & (SUB-13-00013-DST-072-A)
DST P 05/22/14 06/21/14 05/28/14 6 A

SUB-13-00013-DST-121-A
Strainer- alternative-Dier Sharaf - PN 40 - B.O.Q-item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 

3.2.9, 3.2.10, 3.2.11
DST M 06/01/14 07/01/14 06/05/14 4 B
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SUB-13-00013-DST-122-A Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products LTD. DST M 05/29/14 06/28/14 06/11/14 13 C

SUB-13-00013-DST-122-B Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products LTD. DST M 6/24/2014 07/24/14 07/22/14 28 B

SUB-13-00013-DST-123-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.2+900  To St.5+000 DST S 06/01/10 07/01/10 06/12/14 1472 B

SUB-13-00013-DST-124-A Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/05/14 07/05/14 06/22/14 17 B

SUB-13-00013-DST-124-B Revised Construction Schedule & S-Curve (May 31, 2014)-For Engineering Record DST SCH 06/29/14 07/07/14 8 A

SUB-13-00013-DST-125-A Pressure Reducing Valves_ Asasa chamber_ PN 40_Bermad DST M 06/17/14 07/17/14 06/26/14 9 B

SUB-13-00013-DST-126-A
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 5+000 

to Sta. 7+000 & from Sta.12+000 to 13+700
DST S 06/08/14 07/08/14 06/12/14 4 B

SUB-13-00013-DST-127-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.1+100  To St.2+900 DST S 06/10/14 07/10/14 07/01/14 21 B

SUB-13-00013-DST-128-A Project Grid Elevation for Cut Slope Area from Sta. 00+000 To Sta. 06+770 DST S 06/15/14 07/15/14 07/03/14 18 B

SUB-13-00013-DST-129-A
Shop Drawings: Structural & Mechanical detail for SELIT ALDAHER & ALASASA Connection 

Chambers 
DST S 06/15/14 07/15/14 07/02/14 17 C

SUB-13-00013-DST-129-B

Structural & Mechanical detail for:

- SELIT ALDAHER Chamber at Sta.10+420

 -ALASASA Connection Chamber at Sta.13+600.
DST S 07/23/14 08/22/14 08/06/14 14 B

SUB-13-00013-DST-130-A Pressure Gauge-Wika- (Alternative) DST M 06/19/14 07/19/14 07/01/14 12 C

SUB-13-00013-DST-131-A Updated Construction Schedule & S-Curve-June 30,2014 DST SCH 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00013-DST-132-A Stainless Steel Bolts (Alternative) DST M 07/13/14 08/12/14 08/03/14 21 D

SUB-13-00013-DST-133-A Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) DST P 07/13/14 08/12/14 08/03/14 21 E

SUB-13-00013-DST-134-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.7+020 to St.9+700 DST S 07/14/14 08/13/14 08/04/14 21 B

SUB-13-00013-DST-135-A Drainage Proposal for gate valve Sta. 10+461. DST S 07/14/14 08/13/14 07/20/14 6 B

 SUB-13-00013-DST-136-A
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 07/22/14 08/21/14 08/12/14 21 C

SUB-13-00013-DST-136-B
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 09/24/14 10/24/14 10/15/14 21 C

SUB-13-00013-DST-136-C
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 11/17/14 12/17/14 11/24/14 7 A

SUB-13-00013-DST-137-A Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B DST S 07/22/14 08/21/14 08/12/14 21 B

SUB-13-00013-DST-138-A Structural analysis for gate valve chamber walls. DST M 07/23/14 08/22/14 08/04/14 B

SUB-13-00013-DST-139-A
Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 1+000 to 2+900 & 

From Sta. 7+000 to Sta.9+000
DST S 08/03/14 09/02/14 08/21/14 18 B

SUB-13-00013-DST-140-A
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/04/14 09/03/14 08/12/14 8 C

SUB-13-00013-DST-140-B
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/27/14 09/26/14 08/28/14 1 B

SUB-13-00013-DST-141-A Updated Construction Schedule & S-Curve-July 31,2014 DST SCH 08/05/14 09/04/14 08/14/14 9 B

SUB-13-00013-DST-142-A Shop Drawings: Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-142-B Shop Drawings: Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 09/04/14 10/04/14 09/10/14 6 B
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SUB-13-00013-DST-143-A Shop Drawings: Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-143-B Shop Drawings: Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 09/04/14 10/04/14 09/10/14 6 B

SUB-13-00013-DST-144-A Shop Drawings: Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 08/12/14 09/11/14 08/28/14 16 C

SUB-13-00013-DST-144-B Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 09/04/14 10/04/14 09/15/14 11 B

SUB-13-00013-DST-145-A Adjustable support for pipes & Fittings inside chambers DST M 08/19/14 09/18/14 08/28/14 9 C

SUB-13-00013-DST-145-B Adjustable support for pipes & Fittings inside chambers DST M 09/10/14 10/10/14 09/16/14 6 B

SUB-13-00013-DST-146-A Ball Valve-Tyco F120 for Pressure Gauge DST M 08/27/14 09/26/14 08/27/14 0 B

SUB-13-00013-DST-147-A Galvanized Manhole ladder DST M 08/27/14 09/26/14 08/31/14 4 C

SUB-13-00013-DST-147-B Manhole Ladder steps DST M 09/04/14 10/04/14 09/11/14 7 C

SUB-13-00013-DST-147-C Manhole Ladder steps- EYAR Plastic Industries Co. DST M 09/24/14 10/24/14 10/15/14 21 B

SUB-13-00013-DST-148-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta. 0+034 to Sta. 1+250 DST S 09/02/14 10/02/14 09/15/14 13 B

SUB-13-00013-DST-149-A Fasteners- TorqBolt DST M 09/04/14 10/04/14 09/11/14 7 B

SUB-13-00013-DST-150-A Updated Construction Schedule and S

‐

 Curve (August 31, 2014) DST SCH 09/07/14 10/07/14 09/15/14 8 B

SUB-13-00013-DST-151-A Shop Drawings: Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 DST S 09/08/14 10/08/14 09/22/14 14 C

SUB-13-00013-DST-151-B Shop Drawings: Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 DST S 10/16/14 11/15/14 10/28/14 12 B

SUB-13-00013-DST-152-A Measuring ranges for pressure gauges DST M 09/09/14 10/09/14 09/16/14 7 B

SUB-13-00013-DST-153-A Shop Drawings: Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 DST S 09/09/14 10/09/14 09/18/14 9 C

SUB-13-00013-DST-153-B Shop Drawings: Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 DST S 09/24/14 10/24/14 10/02/14 8 B

SUB-13-00013-DST-154-A
Shop Drawings: Structural & Mechanical Detail For valve Chambers For (Water Pipeline) From Sta. 

0+034 To 1+250
DST S 09/14/14 10/14/14 09/22/14 8 C

SUB-13-00013-DST-154-B
Shop Drawings: Structural & Mechanical Detail For valve Chambers For (Water Pipeline) From Sta. 

0+034 To 1+250
DST S 09/28/14 10/28/14 10/02/14 4 B

SUB-13-00013-DST-155-A

Mechanical Detail For Beit Iba Connection Chambers in TO#14:

1. Beit Iba Connection Chamber @ St. Seg. B 0+342

2. Nablus Connection Chamber @ St. B 0+040 
DST S 09/25/14 10/25/14 10/2/2014 7 A

SUB-13-00013-DST-156-A Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 0+365 in TO #14 DST S 09/14/14 10/14/14 09/25/14 11 B

SUB-13-00013-DST-157-A
Shop Drawings: Mechanical Detail for Shavi Shomron  Main System Flow Monitoring Chamber at Sta. A 

1+870(TO.14)
DST S 09/16/14 10/16/14 09/25/14 9 B

SUB-13-00013-DST-158-A
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 09/21/14 10/21/14 10/13/14 22 C

SUB-13-00013-DST-158-B
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 10/16/14 11/15/14 10/28/14 12 C

SUB-13-00013-DST-158-C
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 10/30/14 11/29/14 11/05/14 6 A

SUB-13-00013-DST-159-A Bolts and Nuts Sample - Torq Bolt Inc. DST M 10/12/14 11/11/14 10/15/14 3 B

SUB-13-00013-DST-160-A Updated Construction Schedule & S-Curve-September 30,2014 DST SCH 10/12/14 11/11/14 10/27/14 15 B

SUB-13-00013-DST-161-A Shop Drawings: Mechanical Detail for Qusin Flow Monitoring Chamber Sta. 0+184 DST S 10/27/14 11/26/14 11/06/14 10 C

SUB-13-00013-DST-161-B Shop Drawings: Mechanical Detail for Qusin Flow Monitoring Chamber Sta. 0+184-in TO# 14 DST S 11/24/14 12/24/14

SUB-13-00013-DST-162-A DIN  Steel Flanges DST M 10/29/14 11/28/14 11/03/14 5 D

105



Approval Status

Spec. 

No.

Submittal No  Description Proje

ct

DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00013-DST-163-A Shop Drawings: Structural & Mechanical Detail for New Location of Selit Aldaher Connection DST S 11/04/14 12/04/14 11/18/14 14 B

SUB-13-00013-DST-164-A Updated Construction Schedule & S-Curve-October 31,2014 DST SCH 11/06/14 12/06/14 11/18/14 12 B

SUB-13-00013-DST-165-A Weld neck flange-DIN 2635 for 10" and 12" sizes DST M 11/06/14 12/06/14 11/10/14 4 A

SUB-13-00013-DST-166-A
Strainer ball valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,  

3.2.11
DST M 11/09/14 12/09/14 11/11/14 2 B

SUB-13-00013-DST-167-A 3/4 inch Asphalt Wearing Course-Palestine Co. -Hijjawi lab DST M 11/10/14 12/10/14 11/11/14 1 B

SUB-13-00013-DST-168-A Pipe marker- B.O.Q- item No.7 DST M 11/10/14 12/10/14 11/18/14 8 B

SUB-13-00013-DST-169-A Cleaning, washing, hydraulic test and disinfection plan DST P 11/12/14 12/12/14 11/20/14 8 C

SUB-13-00013-DST-169-B Cleaning, washing, hydraulic test and disinfection plan DST P 11/25/14 11/26/14 11/30/14 5 C

SUB-13-00013-DST-170-A Shop Drawings: Mechanical Detail for 250 mm Washout Sta. 0+038- in TO# 14 DST S 11/23/14 12/23/14 11/30/14 7 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit   E= Review Not Required 

P= Preconstruction - S= Shop drawings -  M= Materials - O= Others - SCH= Schedule
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00013-DST-001 
Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 

Project (DST),Task order # 13
DST 12/05/13 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002

Pressure rating for fittings and valves located downstream of pressure reducing 

valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 

–task order #13

DST 12/19/13 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 02/16/14 12 Talal Attalah

RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 02/27/14 18 Talal Attalah

RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/03/14 18 Talal Attalah

RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/02/14 17 Talal Attalah

RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/12/14 20 Talal Attalah

RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/11/14 13 Talal Attalah

RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 03/05/14 3 Talal Attalah

RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline 

Task Order #13
DST 03/25/14 04/23/14 29 Talal Attalah

RFI-13-00013-DST-012
Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 

12+120.
DST 03/25/14 04/09/14 15 Talal Attalah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 04/21/14 19 Talal Attalah

RFI-13-00013-DST-014 Concrete ditch/ Deir Sharaf Main Pipeline Project –task order #13 DST 05/08/14 05/14/14 6 Talal Attalah

RFI-13-00013-DST-015
Base Course Under Concrete Ditches / Deir Sharaf Main Pipeline Project –task 

order #13
DST 06/03/14 06/29/14 26 Talal Attalah

 RFI-13-00013-DST-017 Dismantling joint for Qussin Chamber/task order #13 DST 06/25/14 07/02/14 7 Talal Attalah

RFI-13-00013-DST-018 Flow Control Valve at Deir Sharaf Main Pipeline Project- task order #13 DST 07/03/14 07/17/14 14 Talal Attalah

RFI-13-00013-DST-019
Propeller water meter as alternative than electro-magnetic water meters for 

bypass lines / Deir Sharaf Main Pipeline Project –task order #13
DST 07/14/14 07/24/14 10 Talal Attalah

RFI-13-00013-DST-020
CMC response to RFI # 18  regarding  FCV at Deir Sharaf Main Pipeline 

Project –task order #13
DST 07/22/14 08/03/14 12 Talal Attalah

RFI-13-00013-DST-021  Design working pressure - Dial ranges table DST 09/07/14 09/11/14 4 Osama Al Khalili

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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H  │Geo-MIS DATA COLLECTION SHEET
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23.0 7.0 46.0 0.0 0.0 76.0 3.2 184 23.0

January 2014 90.0 55.0 31.5 53.0 0.0 229.5 9.6 360 45.0

February 2014 95.0 90.9 25.0 48.0 1.0 259.9 10.9 384 48.0

March 2014 120.4 113.8 108.4 109.6 0.5 452.7 19.0 432 54.0

April 2014 167.6 128.4 627.4 312.0 2.6 1238.0 52.0 400 50.0

May 2014 166.6 126.6 637.5 314.5 0.0 1245.3 52.3 387 48.4

June 2014 151.1 117.4 735.0 371.4 0.0 1374.9 57.8 384 48.0

July 2014 94.6 73.1 307.4 155.0 0.0 630.1 26.5 281 35.1

August 2014 154.4 119.8 845.8 408.8 0.0 1528.6 64.2 397 49.6

September 2014 151.9 123.1 935.1 381.4 0.0 1591.5 66.9 396 49.5

Total of FY 2014 8626.4 362.5 3605 450.6

October 2014 109.4 84.9 644.6 236.6 0.0 1075.5 45.2 288 36.0

November 2014 127.0 106.1 599.0 254.4 0.0 1086.5 45.7 352 44.0

December 2014 0.0 0.0

January 2015 0.0 0.0

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 2162.0 90.8 640 80.0

                   Numbers are rounded to the nearest decimal number. 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: Nov. 30, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Females 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)
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Daily Work Force /November 2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 8 8 8 8 8 4 1 2 APCO/ArCon 8 10 10 8 10 8 8 8 6 5 17 10

Subcontractor 8 8 8 8 Subcontractor 10 10 8 10 60 59 9 40 20

APCO/ArCon 10 10 10 8 8 8 8 4 20 10 APCO/ArCon 8 8 10 10 10 8 8 8 6 5 23 10

Subcontractor 8 11 8 11 77 64 9 44 22 Subcontractor 10 10 8 10 56 68 18 9 24 40 20

APCO/ArCon 8 8 9 8 8 8 8 8 4 10 6 APCO/ArCon 8 10 9 9 8 8 8 8 6 4 26 10

Subcontractor 8 9 8 8 8 58 9 32 Subcontractor 10 10 8 10 81 68 9 40 40 20

APCO/ArCon 8 8 10 10 10 8 8 8 5 31 10 APCO/ArCon 8 8 9 8 8 8 8 5 3 23 9

Subcontractor 4 11 8 22 77 127 18 44 22 Subcontractor 9 9 8 9 72 54 18 9 24 36 18

APCO/ArCon 8 8 11 11 8 8 8 8 4 36 17 APCO/ArCon 0 0 0 0

Subcontractor 11 11 8 22 120 127 18 100 22 Subcontractor

APCO/ArCon 8 9 9 8 9 8 8 8 4 23 10 APCO/ArCon 8 8 8 8 8 8 8 4 4 1 2

Subcontractor 8 9 9 9 63 99 9 45 18 Subcontractor 8 8 8 8

APCO/ArCon 0 0 0 APCO/ArCon 8 8 9 8 8 8 8 4 4 23 7

Subcontractor Subcontractor 9 9 8 9 16 74 24 9 48 40

APCO/ArCon 8 8 10 10 10 8 8 8 5 20 12 APCO/ArCon 8 8 9 8 8 8 8 4 4 31 7

Subcontractor 11 11 8 11 66 75 9 55 22 Subcontractor 9 9 8 9 40 65 40 9 88 40

APCO/ArCon 8 10 10 10 8 8 8 8 4 36 20 APCO/ArCon 8 8 8 8 8 8 8 4 4 28 7

Subcontractor 10 10 9 20 130 132 9 110 33 Subcontractor 8 8 8 16 64 64 48 16 16 40

APCO/ArCon 8 10 10 9 10 8 8 8 5 29 18 APCO/ArCon 4 4 8 8 2 3 1 2

Subcontractor 8 10 8 20 80 119 9 100 30 Subcontractor 8 8 8 8

APCO/ArCon 8 8 10 10 10 8 8 8 5 44 19 APCO/ArCon 8 8 8 8 8 3 3 4 2

Subcontractor 11 11 8 22 165 148 18 110 22 Subcontractor 8 8 8 8 16 8

APCO/ArCon 8 9 9 9 8 8 8 8 4 37 17 APCO/ArCon 0 0 0 0

Subcontractor 10 10 8 20 135 126 18 100 20 Subcontractor

APCO/ArCon 8 8 9 7 9 8 8 8 4 37 16 APCO/ArCon 8 8 8 5 8 8 8 5 3 32 6

Subcontractor 8 10 7 18 136 126 18 90 18 Subcontractor 8 8 8 16 48 96 40 16 40 32

APCO/ArCon 0 0 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 36 10

Subcontractor Subcontractor 9 9 8 16 72 104 40 16 40 64

APCO/ArCon 8 8 9 9 9 8 8 8 4 28 16 APCO/ArCon 0 0 0 0

Subcontractor 10 10 8 20 90 108 9 90 20 Subcontractor

APCO/ArCon 8 8 8 8 8 8 8 8 4 1 2 127 106 599 254

Subcontractor 8 8 8 8

Management SkilledEngineers Unskilled

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement

5

6

Total Working Hours

November 3, 2014 November 19, 2014

November 4, 2014 November 20, 2014

November 1, 2014 November 17, 2014

November 2, 2014 November 18, 2014

Engineers

4

5

Man-days
Total Working Hours

November 11, 2014 November 27, 2014

0

5

November 5, 2014 November 21, 2014

6

6

November 16, 2014 Total 

November 13, 2014 November 29, 2014

November 14, 2014 November 30, 2014

November 15, 2014

5

0

6

5

November 12, 2014 November 28, 2014

Man-days

Daily Work Force /November 2014

6

6

6

November 6, 2014 November 22, 2014

November 23, 2014

November 8, 2014 November 24, 2014

November 9, 2014 November 25, 2014

November 7, 2014

November 10, 2014 November 26, 2014

5
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CONTRACTOR: APCO/ArCon PERIOD FROM: Nov. 01, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

PERIOD TO: Nov. 30, 2014

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

November 1, 2014 4.0 4.0 1.0 2.0 11.0

November 2, 2014 4.8 4.4 20.1 10.3 39.5

November 3, 2014 5.1 4.1 10.4 6.0 25.6

November 4, 2014 5.0 4.6 30.5 10.3 50.4

November 5, 2014 6.1 4.4 35.9 17.3 63.6

November 6, 2014 5.3 4.4 22.5 9.9 42.0

November 7, 2014 0.0 0.0 0.0 0.0 0.0

November 8, 2014 5.9 4.6 20.1 11.6 42.3

November 9, 2014 6.0 4.4 36.4 19.9 66.6

November 10, 2014 5.6 4.5 28.5 18.3 56.9

November 11, 2014 5.9 4.6 44.1 18.5 73.1

November 12, 2014 5.6 4.3 37.4 17.0 64.3

November 13, 2014 5.0 4.3 37.3 15.5 62.0

November 14, 2014 0.0 0.0 0.0 0.0 0.0

November 15, 2014 5.5 4.4 28.4 15.8 54.0

November 16, 2014 5.0 4.0 1.0 2.0 12.0

November 17, 2014 5.8 4.5 17.3 9.5 37.0

November 18, 2014 5.8 4.5 23.1 9.5 42.9

November 19, 2014 5.8 4.3 26.0 9.5 45.5

November 20, 2014 5.3 3.1 23.3 8.8 40.4

November 21, 2014 0.0 0.0 0.0 0.0 0.0

November 22, 2014 4.0 4.0 1.0 2.0 11.0

November 23, 2014 4.3 4.1 22.5 7.0 37.9

November 24, 2014 4.3 4.1 31.4 7.0 46.8

November 25, 2014 4.0 4.0 28.0 7.0 43.0

November 26, 2014 1.5 2.5 1.0 2.0 7.0

November 27, 2014 3.0 3.0 4.0 2.0 12.0

November 28, 2014 0.0 0.0 0.0 0.0 0.0

November 29, 2014 4.6 3.0 32.0 6.0 45.6

November 30, 2014 4.1 4.1 36.0 10.0 54.3

0.0 0.0 0.0 0.0 0.0

Sub Total of 

November
127.0 106.1 599.0 254.4 0.0 1086.5

Total Job Days
Nov, 2014

1086.5

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

45.7

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Construction 0

3 Owner 0

4 USAID 0

5 Contractor 0

6 External 0

7 Procurement 0

8 Skills 0

9 Complexity 0

10 Resources 0

11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 

No Risks during this 

reporting period.
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