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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 

Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 

13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 

minor segment B, 1.2km long 150mm diameter transmission line from Segment 

A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 

long 150mm diameter transmission line from Segment A to Silat Ad Dahir 

existing reservoir. 

The pipeline will connect to an existing 300mm diameter pipeline at Deir 

Sharaf junction, and will pass by and supply water from metered turn-outs to Al 

Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 

and Bazzariya. 

 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 

piping, valves, fittings and associated accessories required for complete 

installation and operation of transmission main. Related civil and mechanical 

works, concrete encasement, backfilling excavated areas, repaving, milling and 

reinstatement of the roadways, pipe pressure testing, pipe disinfection and 

cleaning, as well as  other work needed to complete this project as specified  in 

the bidding  documents. 

Project Location  Nablus – Jenin District (Area B and C) 

Contract No. 294-I-00-12-00005 

Task Order No. AID-294-TO-13-00013 

Employer USAID  

Contractor APCO/ArCon 

Engineer / CMC Black and Veatch 

Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 

Notice To Proceed (NTP)  Dec. 03, 2013 

Task Order Contract Value  $6,859,034 

BOQ Items $6,509,034 

Day Work $350,000 

Modified BOQ Items $6,754,213.83 (per VO#03) 

Modified Day Work $104,820.17 (per VO#03) 

Start of Construction March 26, 2014 

Contractual period of Performance 450 Calendar Days  

Contractual End Date  Feb. 25, 2015 

Modified period of Performance --- 

Modified End Date  --- 

Estimated Completion Date Feb. 25, 2015 

Planned Percentage of Completion 97.8% (BL01) 

Planned Percentage of Completion 96.5% (BL02) 

Planned Percentage of Completion 96.5% (BL03) 

Actual Percentage of Completion 90.1% 

Total Float -7 Days  
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100.0% 
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SAFETY: 

During this reporting period, no accidents were reported; zero Notices of unsafe 

condition were issued and 2 toolbox talks were conducted as detailed in below logs.    

Date 
Tool Box 
No.                                  

Location  Description 

Jan. 19, 2015 070 Sta. 7+370 Safety precautions during asphalt works 
at Site. 

Jan. 20, 2015 071 Sta. 0+330-Burqa Personal Protective Equipment PPEs 
and safety equipment.  

 

  

Figure 01- Safety Toolbox talk No. 071. 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 

impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  

Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 

workers health and safety measures, traffic control and other measures). One Environmental Checklist (ECL) was 

received on January 26, 2015 for the month of December; requesting APCO to close all previous checklists, replant/ 

replace removed tree at St. 1+150 and install damaged traffic sign at St. 0+450. APCO will adhere to CMC 

recommendations and close officially pending ECLs.  

 
TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm. For road segments that are located in Area B, 

copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of Transport and local councils. 

Stamped and approved copies were distributed to all entities that have jurisdiction over the work area. Traffic Control plan 

written approval for road segments in Area C was received on April 10
th
, 2014, copies of approval was submitted to CMC. 

Maatz written approval was received on April 10,
 
2014. Traffic Control measures were implemented on site prior starting 

pipeline installation. 
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COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 

challenges when needed as detailed below:   

 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Jan. 19, 2015 

PWA/ Aysar Rabaiya 
Black & Veatch/ Abe Siag 
Black & Veatch/ Osama Al Khalili 
Black & Veatch/Sari Nasseral deen 
Black & Veatch/Anan Saleh 
Black & Veatch/ Haya Tafakji 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Tahreer Mayyaleh 

Bi weekly meeting 
#018 

Review progress of work, discuss project 
issues and provide solutions where 
required. 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 
Jan. 12, 2015 PWA- Aysar Rabaia Office Follow-up work progress. 

Jan. 14, 2015 PWA- Aysar Rabaia Office & Site Site visit to follow-up work progress. 

Jan. 19, 2015 PWA- Aysar Rabaia Office Attend Bi-weekly meeting #018 
 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 
PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 
Completion% T.O 
Planned %   (baseline 01) 97.8% 
Planned % (baseline 02) 96.5% 
Planned % (baseline 03) 96.5% 
Actual % 90.1% 
Total Float -7Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

 
 

 

% of Completion: 
- Installation of steel pipe 300mm      100 % 

- Installation of steel pipe 150mm      100 % 

- Concrete Chambers                          95% 

- Concrete encasement                  100% 

- Asphalt reinstatement 300mm       100% 

- Reinstatement concrete ditch           100% 

- Asphalt reinstatement 150mm         93% 

- Milling                              100% 

- Asphalt wearing                   100% 

- Mechanical works for chambers       75% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works, submittals preparation for materials and shop drawings. 

 Delivery of fittings and valves. 

 Surface preparation for chambers. 

 Continue installation of fittings and valves inside the chambers. 

 Complete the milling and the asphalting wearing course. 

 Continue the internal finishing inside the chambers. 

 Start and finish the work in the sewer line. 

 Pipeline marking and fittings labeling according to USAID branding policy. 

 Work in Burqa line from St. 0+019.5 to St. 0+788.8. 

 Start the acrylic paint. 

 Formwork and steel reinforcement for Seilat Al Dahir pad. 

 Excavation the additional chambers in Al Fandaqumia.  
 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials and shop drawings. 

 Continue implementation of traffic control plan and detour. 

 Continue installation of valves and fittings. 

 Continue milling and asphalting works. 

 Finish the acrylic paint. 

 Complete Burqa pipeline installation, reinstatement, washing and pressure test. 

 Complete installation of additional chambers. 

 Start the work in Scada System. 

 Connect to the existing lines. 

 Disinfection test. 

 Training. 

 Pre commissioning and commissioning. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  Total Pipelines installed (100% Completed) during this reporting period       
Target value (Original Design) 
Number of kilometers of pipelines installed through end of this reporting period. 

0.769 Km       
15.05Km   
16.151 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 

2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 21 

6 Accumulated Working Days  342 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 68 

9 No. of other non-working days during this month** 6 

10 Accumulated other non-working days  15 

 ** Worked stopped due to rainy weather 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
(Note: Totals are rounded to nearest decimal number - Person-day) 

Task Order  
- Target value= 13,920 

- Employment generated previously = 11,726.4 ≈ 11,726 Person-Days (Audited up to Feb. 2014) 

- Employment generated this month = 994.5 ≈ 995 Person-Days 

- Total cumulative employment generated to-date= 12,720.9 ≈ 12,721 Person-Days   

- Total Female employment generated previously= 581.6 ≈ 582 Person-Days  

- Total Female employment generated this month= 44 Person-Days  

- Total cumulative Female employment generated to-date= 625.6 ≈ 625 Person-Days  

Total Person Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Person Days / 23.8) 

Generated previously = 11,726 Person-days     Generated previously = 492.7 ≈ 493 

During this reporting period = 995 Person-days During this reporting period = 41.8≈ 42 

Total generated to-date = 12,721 Person-days Total  generated to-date = 534.5 ≈ 535 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
 
 
PROCUREMENT:  

 Jan. 06, 2015 50mm froged flange- 41 pieces. 
 Jan. 06, 2015 75mm froged flange- 64 pieces. 
 Jan. 06, 2015 100mm frogrd flange- 2 pieces. 
 Jan. 06, 2015 150 mm froged flange- 52 pieces. 
 Jan. 06, 2015 300 mm welded neck flange- 33 pieces. 
 Jan. 14, 2015 300mm flanged check valve- 3 pieces. 
 Jan. 14, 2015 150mm flanged check valve- 1 piece. 
 Jan. 15, 2015 4 inch steel pipes- 1195 LM. 
 
 
INSPECTION REQUEST: 
 

       Please see Appendix E- Inspection requests  log   
During this reporting period 171 inspection requests were issued and/or closed as follow: 

No. of IRs No. 
Reviewed 

No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

171 163 8 116 0 46 1 0 

% 95.3% 4.7% 67.8% 0.0% 26.9% 0.6% 0.0% 

 
 
Non Compliance Report Log - NCR -    

No NCRs were issued during this reporting period. 
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QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 44 Test reports were submitted and/or closed as the following: 
No. of Tests No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

44 41 3 39 0 2 0 0 

% 93.2% 6.8% 88.6% 0.0% 4.5% 0.0% 0.0% 
 

Tests Log summary table during up to this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding material  (Sumsum) 
& Single size  

Gradation Test for Bedding 
Material (Sumsum )& Single Size 
Backfilling  Material 

1 1 0  

Somsom Aggregate 
(Bedding Material) 

Somsom Aggregate  Test 13 13 0  

Single Size Aggregate  
(Backfilling Material) 

Gradation Test for Single Size 
Aggregate Material 

12 12 0  

Concrete 7 Days concrete compressive 
strength  

119 102 17 28 concrete strength results were 
submitted and passed. 

9 Days concrete compressive 
strength 

2 2 0  

Concrete 28 Days concrete compressive 
strength  

106 98 8 4 tests for trial batch were repeated by 
conducting site trial batch for 
foundation of GV through IR-13-
00013-DST-237-A 
For two tests structural calculation 
were submitted to CMC for review 
and check.  
45 days concrete strength was 
submitted for two failed submittals 
and passed. 

28 & 47 Days concrete 
compressive strength 

2 2 0  

Compaction core test 1 0 1 Structural calculation were submitted 
to CMC for review and check under 
SUB-13-00013-DST-138-A 

8 Days concrete compressive 
strength  

1 1 0  

Base course  
 

Base Course Comprehensive 
Test 

13 13 0  

Field compaction test  13 12 1 Failed area was re-worked, re-
compacted and re-tested. Test result 
was submitted for CMC review- 
TEST-13-00013-DST-026-A. 

Fabricated elbows Radiographic test by Morex 
company 

11 10 1 According to Morex test results all 
elbows passed, the CMC requested 
one test report to be revised as they 
requested more quality assurance on 
tested elbows.  

Asphalt  
 

Marshall test 32 30 0 2 Pending Submittals 

Compaction degree test 5 3 2 Will be resubmitted including lab’s 
recommendation and Jordanian 
specification limits. 

Asphalt Milled materials 1 1 0  
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Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Steel Steel reinforcement test 6 5 1 Re-submitted after removing Turkey 
source results as it will not be used. 

Cast iron Nondestructive loading test  1 1 0  

Metal Manhole Rungs 1 1 0  

Selected  material Backfill material -sewer 
pipeline 

1 1  0 Pending submittal 

Paint Acrylic paint (traffic paint)  1   1 Pending submittal 
 

 
 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
 

During this reporting period 14 submittals were submitted and/or closed as the following: 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

14 11 3 3 5 3 0 0 

% 78.6% 21.4% 21.4% 35.7% 21.4% 0.0% 0.0% 
 

 
 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 
 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

January 02, 2015 By Email USAID/ APCO/ArCon Re: T.O 13- October 2014 - Monthly Report- COR Comments 

January 03, 2015 By Email APCO/ArCon/  USAID RE: T.O 13- October 2014 - Monthly Report- COR Comments 

January 05, 2015 By Email APCO/ArCon/  USAID T.O 13- December 2014 - Monthly Report- Draft 

January 07, 2015 By Email USAID/ APCO/ArCon Fwd: PVS: "Brothers Company for Contracting" is eligible for 

USAID assistance. 

January 12, 2015 By Email USAID/ APCO/ArCon CPARS Notification (Contract: AID294I1200005 

AID294TO1300013) 

January 14, 2015 By Email USAID/ APCO/ArCon Re: T.O 13- October 2014 - Monthly Report- COR Comments 

January 14, 2015 By Email USAID/ APCO/ArCon Re: T.O 13- December 2014 - Monthly Report- Draft 

January 15, 2015 By Email APCO/ArCon/  USAID RE: T.O 13- November 2014 - Monthly Report- Modified 

January 15, 2015 By Email APCO/ArCon/  USAID RE: T.O 13- December 2014 - Monthly Report- COR Comments 

Modified 

January 19, 2015 By Email APCO/ArCon/  USAID T.O 13- Branding - Fittings and Valves 

January 24, 2015 By Email APCO/ArCon/  USAID REMINDER: T.O 13- November 2014 - Monthly Report- 

Modified 

January 24, 2015 By Email APCO/ArCon/  USAID REMINDER: T.O 13- December 2014 - Monthly Report- COR 

Comments Modified 

January 27, 2015 By Email USAID/ APCO/ArCon VOs- Variation Order #03 

January 28, 2015 By Email APCO/ArCon/  USAID RE: VOs- Variation Order #03 
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Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

January 04, 2015 By Email B&V/APCO/ArCon TO 13-00013DST : Final MOM #17 

January 11, 2015 By Email APCO/ArCon/ B&V All Task Orders- Geo-MIS Data - December 2014 

January 14, 2015 By Email B&V/APCO/ArCon FW: TO 13-00013 DST: Progress Meeting No. 018_Agenda 

January 14, 2015 By Email B&V/APCO/ArCon TO 13-00013 DST: Variation Order #03 - Final for Signature 

January 15, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Variation Order #03 -Final for Signature 

January 20, 2015 By Email B&V/APCO/ArCon TO 13-00013DST : Draft MOM #18 

January 22, 2015 By Email B&V/APCO/ArCon TO 13-00013DST : Final MOM #18 

January 28, 2015 By Email B&V/APCO/ArCon RE: TO 13-00013 DST : Delays - Essential Works 

January 29, 2015 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting No.19 - Agenda 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

02 April 21, 2014 $ 293,694.98 $0.00 $ 293,694.98 May 07, 2014 

03 May 29, 2014 $ 438,876.10 $0.00 $ 438,876.10 June 16, 2014 

04 June 19, 2014 $ 408,935.56  $0.00 $ 408,935.56 July 07, 2014 

05 July 08, 2014 $ 362,241.24  $0.00 $ 362,241.24 July 23, 2014 

06 August 03, 2014 $ 305,436.46  $0.00 $ 305,436.46 August 22, 2014 

07 September 02, 2014 $ 525,953.60  $0.00 $ 525,953.60 September 23, 2014 

08 October 08, 2014 $ 507,167.47  $0.00 $ 507,167.47 October 28, 2014 

09 Nov. 19, 2014 $309,973.08 $0.00 $309,973.08 December 07, 2014 

10 December 10, 2014 $553,258.80  $0.00 $553,258.80 December 19, 2014 

11 January 29, 2015 $545,174.42  $0.00 Not received yet  

 
     

Total   $4,498,674.91  $0.00 $3,953,500.49  

APCO/ArCon total accrued expenditures  $2,130,586.42 
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01 
Archeological excavation and New Definitive 
Quantities AP AP AP 

May 22, 
2014 

May 28, 
2014 

$(131,153.62) 00 

02 
Additional Works, Changes in Requirements & 
New Items,  and Project New Definitive Quantities AP AP AP 

Dec. 18, 
2014 

Dec. 19, 
2014 

$263,369.21 00 

03 
New Item: Upgrading the Remote Flow Monitoring 
GBRS/GSM System and New Definitive Quantities AP AP AP 

Jan. 15, 
2015 

Jan. 26, 
2015 

$112,964.24 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
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VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01-A Steel Mini guard Vs. New Jersey Concrete May 26, 2014 
$0.00 

Approved.  
00 Days 

02-A 
200mm future connection of Silat Al Daher water tank at 
Sta. 9+920 and Sta. 10+463  2. 250mm future connection of 
Sanour Cluster at Sta. 13+671. 

June 24, 2014 

$55,286.70 

Revise-with supporting 
documents for prices 

00 Days 

03-A 

New items :Change in Scope of work 

Sep. 01, 2014 
$252,581.54 

Revise Resubmit 
00 Days 

03-B Sep. 28, 2014 
$242,572.36 

Noted. 
00 Days 

03-C Nov. 26, 2014 

$138,118.41 

Suspended by 
VOR#08-A / Price is 
noted.  

00 Days 

04-A 

Trench excavation for pipeline 

Sep. 23, 2014 
$42,470 
Revise Resubmit 

00 Days 

04-B Nov. 09, 2014 
$42,470 
Closed under VO#02 

00 Days 

05-A 

Additional works (new item prices) 

Sep. 28, 2014 
$482,000 
Revise Resubmit 

00 Days 

05-B Nov. 10, 2014 
$477,000 
Noted 

00 Days 

06-A 
New Items: Construction of new 8’’ UPVC sewer pipeline 
and 1000 mm dia. precast concrete manhole and Time 
Extension 

Nov. 06, 2014 
$59,775 
Revise Resubmit 

07 Days 

06-B 
New Items: Construction of new 8’’ UPVC sewer pipeline 
and 1000 mm dia. precast concrete manhole and Time 
Extension 

Dec. 03, 2014 
$52,030 
Closed under VO#02 

07 Days 

07-A 
Additional Works (New items) – 1200 l.m of 4” water 
pipeline and gate valve.  

Dec. 03, 2014 
$265,214 
Closed under VO#02 

14 Days 

08-A 
New items: Change in Scope of work- new and combined 
chambers and new future connections 

Dec. 04, 2014 
To be evaluated 
Closed under VO#02 

00 Days 

09-A 
New items and change in scope of work: 
a. Upgrading Remote Flow Monitoring GPRS/GSM system. 
b. Time impact analysis 

Dec. 24, 2014 
Option 01 $46,690 
Option 02 $53,786 
In Progress 

6 weeks 
from start to 
finish 

10-A 
Time Extension: 
a. Upgrading Remote Flow Monitoring GPRS/GSM system. 
b. Time impact analysis 

Jan. 29, 2014 
$---- 
In Progress 

14 Days 

 

 
 
OBSTACLES AND CHALLENGES 

No issues during this reporting period. 
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PROGRESS PHOTOS 

  

Progress Photo- Asphalt wearing course for LHS shoulder of main 
road around Sta. 6+000. 

Progress Photo- Asphalt wearing course from RHS shoulder of main 
road. 
 

  

Progress Photo- Mechanical fittings installation inside gate valve 
chamber. 

Progress Photo- Milling for RHS shoulder of main road around Sta. 
5+400. 
 

  
Progress Photo- Milling for RHS shoulder of main road. Progress Photo- Sewer pipeline bedding from MH-02 to MH-03. 
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Progress Photo- Sewer pipes installation from MH-01 to MH-02. Progress Photo- Sewer pipes installation from MH-02 to MH-03. 

 

  
Progress Photo- Single size backfilling for 4 '' Burqa waterline at Sta. 
0+180. 

Progress Photo- Trench exaction for 4 '' Burqa waterline at Sta. 
0+186. 
 

  
Progress Photo- Welding of flanges at Silat Al Daher workshop. Progress Photo- Wearing course asphalting for RHS shoulder of main 

road. 
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Project: Deir Sharaf Main Pipeline Project

USAID Contract   No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Equipment receiving log/January 2015

Quantity 

in use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use

Quantity 

idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use
Quantity idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

Quantity in 

use

Quantity  

idle

1-Jan 1 1 1 1 2 1 1 1 6

2-Jan 1 1 1 1 1 1 5

3-Jan 1 1

4-Jan 1 1

5-Jan 1 2

6-Jan 1 1

7-Jan

8-Jan

9-Jan

10-Jan

11-Jan

12-Jan 1 1

13-Jan 2 1 1 1 2 1 1 2 1 1 1 1 3

14-Jan 2 1 1 1 2 1 1 2 1 1 1 3

15-Jan 2 1 2

16-Jan

17-Jan 1 2 3 1 3 1 2 1

18-Jan 2 3 1 3 1 2 1

19-Jan 2 2 2 1 3 1 2 1 1 1 4

20-Jan 2 2 2 1 3 1 2 1 1 1 3

21-Jan 2 2 2 1 3 1 2 1 1 1 4

22-Jan 1 3 2 1 2 1 2 1 1 1 3

23-Jan

24-Jan 1 2 2 1 2 1 2 1

25-Jan 1 2 2 1 2 1 3 1

26-Jan 1 2 2 1 2 1 3 1

27-Jan 1 1 2 1 2 1 2 1

28-Jan 1 1 1 1 1 1 1

29-Jan 1 1 1 1 1 1 1

30-Jan

31-Jan 1 1 2 1 1 1 2

Acrylic 

paint 

machine

Rubber 

Roller 

compactor

Asphalt 

Truck

Concrete 

pump
Bob Cat

Concrete 

mixer

Welder 

machine
JCB

Truck 

1971

Truck  

1979
Tractor

 Truck 

CraneDate

Wheel 

excavator

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car

Steel plate 

compactor 

 Steel Roller 

compactor

Asphalt 

Finisher

Milling 

Machine
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Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ January 2015

Date Material Delivered to Site Quantity

1-Jan Asphalt ¾” 276 ton

2-Jan Asphalt ¾” 415 ton

3-Jan ………………….. …………………..

4-Jan ………………….. …………………..

5-Jan ………………….. …………………..

50 mm froged flange (Hubbed slip-on ) 38

50 mm  froged flange (Hubbed slip-on ) 3

75 mm  froged flange (Hubbed slip-on ) 9

75 mm  froged flange (Hubbed slip-on ) 55

100 mm froged flange (Hubbed slip-on ) 2

150 mm froged flange (Hubbed slip-on ) 52

300 mm Welded Neck flange 33

7-Jan ………………….. …………………..

8-Jan ………………….. …………………..

9-Jan

10-Jan ………………….. …………………..

11-Jan ………………….. …………………..

12-Jan ………………….. …………………..

13-Jan Asphalt ¾ “ 311 ton

Asphalt ¾ “ 175 ton

Bedding material 54 m
3

Sewage pre-cast manhole 2

300mm flanged check valve 3

150mm flanged check valve 1

4 ‘’ steel pipes 1195 m

Bedding material 54 m
3

16-Jan

17-Jan ………………….. …………………..

Bedding material 36 m
3

Single size 36 m
3

Base course 36 m
3

Bedding material 36 m
3

Single size 54 m
3

Base course 36 m
3

¾ ‘’ asphalt 245 ton

Bedding material 54 m
3

Single size 36 m
3

Base course 18 m
3

¾ ‘’ asphalt 90 ton

Bedding material 54 m
3

Single size 72 m
3

Base course 54 m
3

¾ ‘’ asphalt 350 ton

Bedding material 36 m
3

Single size 36 m
3

Base course 36 m
3

¾ ‘’ asphalt 140 ton

6-Jan

14-Jan

15-Jan

22-Jan

21-Jan

20-Jan

19-Jan

18-Jan
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Project: Deir Sharaf Main Pipeline Project

USAID Contract  No. 294-I-00-12-00005

Contractor: APCO/ArCon

Title: Materials Receiving Log/ January 2015

Date Material Delivered to Site Quantity

23-Jan

Bedding material 54 m
3

Single size 72 m
3

Base course 72 m
3

Bedding material 36 m
3

Single size 18 m
3

Base course 18 m
3

26-Jan ………………….. …………………..

27-Jan Concrete B 350-clyinder 6 m
3

28-Jan ………………….. …………………..

29-Jan Asphalt ¾ ‘’ 30 ton

30-Jan

Bedding material 36 m
3

Single size 18 m
3

Base course 36 m
3

31-Jan

25-Jan

24-Jan

16
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL3 Start BL3 Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

Deir- Sharaf Main PipeliDeir- Sharaf Main Pipeline Project 457d 32d 03-Dec-13 A 04-Mar-15 03-Dec-13 25-Feb-15 -7d $6,754,214 $6,084,087

MilestonesMilestones 457d 32d 03-Dec-13 A 04-Mar-15 03-Dec-13 25-Feb-15 -7d $0 $0

General milestoneGeneral milestone 457d 0d 03-Dec-13 A 04-Mar-15 03-Dec-13 25-Feb-15 -7d $0 $0

DST0000 Start Date NTP 0d 100% 0d 03-Dec-13 A 03-Dec-13 $0 $0

DST0010 Completion Project 0d 0% 0d 04-Mar-15 25-Feb-15 -7d $0 $0

Task Order DurationTask Order Duration 450d 32d 03-Dec-13 A 04-Mar-15 03-Dec-13 25-Feb-15 -7d $0 $0

DST0020 Project Duration  (Calendar  Days) 450d 92.92% 32d 03-Dec-13 A 04-Mar-15 03-Dec-13 25-Feb-15 -7d $0 $0

DST0030 Project Duration  (Working  Days) 343d 92.2% 27d 03-Dec-13 A 04-Mar-15 03-Dec-13 25-Feb-15 -6d $0 $0

Pre Construction MilestonePre Construction Milestones 254d 0d 08-Dec-13 A 25-Jan-15 A 09-Dec-13 01-Dec-14 $0 $0

DST0050 Start Preconstruction Submittal 0d 100% 0d 08-Dec-13 A 09-Dec-13 $0 $0

DST0060 Finish  Preconstruction Submittal 0d 100% 0d 25-Jan-15 A 01-Dec-14 $0 $0

Mobilization MilestonesMobilization Milestones 0d 0d 04-Dec-13 A 14-Jan-14 A 01-Mar-14 01-Mar-14 $0 $0

DST0070 Start Mobilization 0d 100% 0d 04-Dec-13 A 01-Mar-14 $0 $0

DST0080 Finish Mobilization 0d 100% 0d 14-Jan-14 A 01-Mar-14 $0 $0

Shop Drawing MilestonesShop Drawing Milestones 296d 0d 02-Feb-14 A 01-Feb-15 11-Jan-14 17-Jan-15 21d $0 $0

DST0090 Start Shop Drawing Submittal 0d 100% 0d 02-Feb-14 A 11-Jan-14 $0 $0

DST0100 Finish Shop Drawing Submittal 0d 0% 0d 01-Feb-15 17-Jan-15 21d $0 $0

Material MilestonesMaterial Milestones 319d 0d 25-Dec-13 A 14-Feb-15 23-Dec-13 17-Jan-15 10d $0 $0

DST0105 Start Material Submittal 0d 100% 0d 25-Dec-13 A 23-Dec-13 $0 $0

DST0110 Finish Material submittal 0d 0% 0d 14-Feb-15 17-Jan-15 10d $0 $0

Construction MilestonesConstruction Milestones 253d 0d 26-Mar-14 A 25-Feb-15 30-Mar-14 14-Feb-15 -5d $0 $0

DST0115 Start Construction (Ground Breaking) 0d 100% 0d 26-Mar-14 A 30-Mar-14 $0 $0

DST0120 Finish Construction 0d 0% 0d 25-Feb-15 14-Feb-15 -5d $0 $0

Pre Construction PhasePre Construction Phase 426d 0d 03-Dec-13 A 25-Jan-15 A 03-Dec-13 26-Nov-14 $247,963 $247,963

Pre Construction SubmittaPre Construction Submittals 299d 0d 08-Dec-13 A 25-Jan-15 A 09-Dec-13 26-Nov-14 $0 $0

DST0170 Bank Guarantee Certificates 10d 100% 0d 08-Dec-13 A 31-Dec-13 A 09-Dec-13 23-Dec-13 $0 $0

DST0160 Scheduling Qualification Submittals 10d 100% 0d 08-Dec-13 A 22-Dec-13 A 09-Dec-13 22-Dec-13 $0 $0

DST0180 Submittals Schedule 10d 100% 0d 19-Dec-13 A 04-Feb-14 A 16-Dec-13 29-Dec-13 $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

04-Mar-15

04-Mar-15

04-Mar-15

Start Date NTP

Completion Pro

04-Mar-15

25-Jan-15 A

Start Preconstruction Submittal

Finish  Preconstruc

14-Jan-14 A

Start Mobilization

Finish Mobilization

01-Feb-15

Start Shop Drawing Submittal

Finish Shop Draw

14-Feb-15

Start Material Submittal

Finish Material su

25-Feb-15

Start Construction (Ground Breaking)

Finish Construc

25-Jan-15 A

25-Jan-15 A

 Updated Construction Program
January 31, 2015

TO13-Updated
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 20 Date Revision Checked Approved
02-Feb-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL3 Start BL3 Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST0240 Subcontractors' profile 10d 100% 0d 22-Dec-13 A 31-Dec-13 A 19-Dec-13 02-Jan-14 $0 $0

DST0270 60-Day Plan of Operation 10d 100% 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0 $0

DST0280 Project Overview Bar Chart 10d 100% 0d 22-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0 $0

DST0200 Testing Lab 10d 100% 0d 23-Dec-13 A 02-Jan-14 A 17-Dec-13 30-Dec-13 $0 $0

DST0173 Field Offices Location & Layout 10d 100% 0d 23-Dec-13 A 31-Dec-13 A 16-Dec-13 29-Dec-13 $0 $0

DST0399 Safety Trench plan 10d 100% 0d 25-Dec-13 A 20-Jan-14 A 06-Jan-14 19-Jan-14 $0 $0

DST0210 Key Personnel Plan 10d 100% 0d 25-Dec-13 A 31-Dec-13 A 22-Dec-13 05-Jan-14 $0 $0

DST0290 QCP-Quality Control Program 10d 100% 0d 25-Dec-13 A 13-Jan-14 A 23-Dec-13 06-Jan-14 $0 $0

DST0300 Safety Plan 10d 100% 0d 25-Dec-13 A 20-Jan-14 A 26-Dec-13 09-Jan-14 $0 $0

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 25-Dec-13 A 31-Dec-13 A 05-Jan-14 16-Jan-14 $0 $0

DST0310 USAID Branding Plan 10d 100% 0d 25-Dec-13 A 09-Jan-14 A 02-Jan-14 15-Jan-14 $0 $0

DST0230 Insurances 10d 100% 0d 25-Dec-13 A 07-Jan-14 A 18-Dec-13 31-Dec-13 $0 $0

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 0d 25-Dec-13 A 31-Dec-13 A 25-Dec-13 08-Jan-14 $0 $0

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 29-Dec-13 A 23-Jan-14 A 05-Jan-14 16-Jan-14 $0 $0

DST0304 Environmental Mitigation Plan 10d 100% 0d 29-Dec-13 A 09-Jan-14 A 31-Dec-13 14-Jan-14 $0 $0

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 0d 29-Dec-13 A 24-Feb-14 A 31-Dec-13 14-Jan-14 $0 $0

DST0350 Coordination with local Authorities Plan including  list of permits & and  
licenses

10d 100% 0d 30-Dec-13 A 09-Jan-14 A 05-Jan-14 16-Jan-14 $0 $0

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 0d 30-Dec-13 A 31-Dec-13 A 18-Dec-13 31-Dec-13 $0 $0

DST0250 Existing Survey Plan 10d 100% 0d 02-Jan-14 A 13-Jan-14 A 19-Dec-13 02-Jan-14 $0 $0

DST0320 Dilapidation Survey 10d 100% 0d 02-Jan-14 A 12-Jan-14 A 02-Jan-14 15-Jan-14 $0 $0

DST0390 Traffic Control Plan Phase I 10d 100% 0d 05-Jan-14 A 16-Jan-14 A 05-Jan-14 16-Jan-14 $0 $0

DST0415 Welders qualification 10d 100% 0d 20-Jan-14 A 26-Jan-14 A 23-Jan-14 05-Feb-14 $0 $0

DST0393 Welding procedure 10d 100% 0d 23-Jan-14 A 20-Mar-14 A 06-Jan-14 19-Jan-14 $0 $0

DST0330 Risk Management Plan 10d 100% 0d 26-Jan-14 A 04-Feb-14 A 02-Jan-14 15-Jan-14 $0 $0

DST0410 Third party testing lab -Arc-Eyes 10d 100% 0d 26-Jan-14 A 30-Jan-14 A 09-Jan-14 22-Jan-14 $0 $0

DST0396 Public relation plan 10d 100% 0d 27-Jan-14 A 30-Jan-14 A 06-Jan-14 19-Jan-14 $0 $0

DST0415-new Pipeline trenching method statement 10d 100% 0d 13-Feb-14 A 02-Apr-14 A 24-Mar-14 06-Apr-14 $0 $0

DST0416-new Pipe Installation method statement 10d 100% 0d 16-Feb-14 A 02-Mar-14 A 24-Mar-14 06-Apr-14 $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

 Updated Construction Program
January 31, 2015

TO13-Updated
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 20 Date Revision Checked Approved
02-Feb-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL3 Start BL3 Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The 
Concrete

10d 100% 0d 24-Feb-14 A 13-Mar-14 A 24-Mar-14 06-Apr-14 $0 $0

DST0419-new Radiographic Testing Safety Plan 10d 100% 0d 04-Mar-14 A 02-Apr-14 A 24-Mar-14 06-Apr-14 $0 $0

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 20-Mar-14 A 24-Mar-14 06-Apr-14 $0 $0

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 0d 16-Mar-14 A 20-Mar-14 A 24-Mar-14 06-Apr-14 $0 $0

DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 0d 02-Apr-14 A 15-Apr-14 A 01-May-14 14-May-14 $0 $0

DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work 
Safety Plan)

10d 100% 0d 13-Jul-14 A 03-Aug-14 A 01-Jul-14 15-Jul-14 $0 $0

DST0426-new Cleaning, washing, hydraulic test and disinfection plan 10d 100% 0d 12-Nov-14 A 08-Dec-14 A 13-Nov-14 26-Nov-14 $0 $0

DST0427-new Second Source for Third Party Testing 10d 100% 0d 21-Jan-15 A 25-Jan-15 A $0 $0

MobilizationMobilization 85d 0d 04-Dec-13 A 03-Feb-14 A 04-Dec-13 25-Mar-14 $247,963 $247,963

DST0420 Mobilization Total Cost (4.0%) 20d 100% 0d 04-Dec-13 A 16-Jan-14 A 01-Mar-14 25-Mar-14 $247,963 $247,963

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

8d 100% 0d 21-Dec-13 A 31-Dec-13 A 21-Dec-13 30-Dec-13 $0 $0

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 0d 07-Jan-14 A 03-Feb-14 A 30-Dec-13 31-Dec-13 $0 $0

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 0d 07-Jan-14 A 03-Feb-14 A 28-Dec-13 29-Dec-13 $0 $0

DST0430 Site Hand Over 1d 100% 0d 08-Jan-14 A 08-Jan-14 A 04-Dec-13 04-Dec-13 $0 $0

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 12-Jan-14 A 12-Jan-14 A 04-Dec-13 05-Dec-13 $0 $0

DST0490 Install Temporary Project Sign 1d 100% 0d 14-Jan-14 A 16-Jan-14 A 02-Jan-14 02-Jan-14 $0 $0

Conformed Drawings and CConformed Drawings and Coordination 40d 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14 $0 $0

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 03-Dec-13 A 15-May-14 A 03-Dec-13 11-Jan-14 $0 $0

DST0492 Final for Construction Drawing (Conformed) 1d 100% 0d 03-Dec-13 A 03-Dec-13 A 03-Dec-13 03-Dec-13 $0 $0

Construction PhaseConstruction Phase 430d 25d 25-Dec-13 A 25-Feb-15 23-Dec-13 18-Feb-15 0d $6,444,260 $5,836,124

Construction SubmittalsConstruction Submittals 321d 11d 25-Dec-13 A 14-Feb-15 23-Dec-13 28-Jan-15 10d $0 $0

Shop Drawing SubmittalsShop Drawing Submittals 296d 0d 02-Feb-14 A 27-Jan-15 A 11-Jan-14 28-Jan-15 $0 $0

WaterlineWaterline 295d 0d 02-Feb-14 A 12-Jan-15 A 11-Jan-14 28-Jan-15 $0 $0

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At 
RHS

21d 100% 0d 02-Feb-14 A 09-Apr-14 A 11-Jan-14 04-Feb-14 $0 $0

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 0d 23-Mar-14 A 09-Apr-14 A 19-Apr-14 15-May-14 $0 $0

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At 
LHS

21d 100% 0d 08-Apr-14 A 30-Apr-14 A 28-Apr-14 24-May-14 $0 $0

DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 0d 28-Apr-14 A 21-May-14 A 03-May-14 27-May-14 $0 $0

DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 0d 06-May-14 A 21-May-14 A 17-May-14 09-Jun-14 $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

03-Feb-14 A

15-May-14 A

25-Feb-15

14-Feb-15

27-Jan-15 A

12-Jan-15 A

 Updated Construction Program
January 31, 2015

TO13-Updated
Deir- Sharaf Main Pipeline Project
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Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
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Level of Effort
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02-Feb-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL3 Start BL3 Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 0d 12-May-14 A 27-May-14 A 19-May-14 11-Jun-14 $0 $0

DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 0d 01-Jun-14 A 12-Jun-14 A 01-Jun-14 24-Jun-14 $0 $0

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 0d 10-Jun-14 A 01-Jul-14 A 25-Jun-14 03-Aug-14 $0 $0

DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 21d 100% 0d 14-Jul-14 A 04-Aug-14 A 02-Aug-14 25-Aug-14 $0 $0

DST0620 Waterline 300 mm Main pipeline from Sta. 0+034 to Sta. 1+250 21d 100% 0d 02-Sep-14 A 15-Sep-14 A 08-Sep-14 01-Oct-14 $0 $0

DST0660-new Waterline 100 mm Main pipeline Burqa From St. 0+000 To St. 1+135 21d 100% 0d 30-Dec-14 A 12-Jan-15 A 31-Dec-14 28-Jan-15 $0 $0

Sewer LineSewer Line 21d 0d 28-Dec-14 A 06-Jan-15 A 15-Dec-14 11-Jan-15 $0 $0

DST0665-new 8'' Sewer Line From Sta. 0+000 to Sta. 0+260 21d 100% 0d 28-Dec-14 A 06-Jan-15 A 15-Dec-14 11-Jan-15 $0 $0

Rock Cutting in SlopeRock Cutting in Slope 21d 0d 15-Jun-14 A 03-Jul-14 A 01-Jun-14 24-Jun-14 $0 $0

DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

21d 100% 0d 15-Jun-14 A 03-Jul-14 A 01-Jun-14 24-Jun-14 $0 $0

Connection and Valves Connection and Valves Chambers 208d 0d 27-Mar-14 A 27-Jan-15 A 28-Apr-14 21-Dec-14 $0 $0

DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) 
From Sta. 9+700 to 12+120

21d 100% 0d 27-Mar-14 A 09-Jun-14 A 28-Apr-14 25-May-14 $0 $0

DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta.
7+000 & from Sta.12+000 to 13+700

21d 100% 0d 08-Jun-14 A 12-Jun-14 A 25-Jun-14 03-Aug-14 $0 $0

DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 0d 15-Jun-14 A 06-Aug-14 A 20-Jul-14 20-Aug-14 $0 $0

DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 0d 15-Jun-14 A 06-Aug-14 A 17-Jun-14 20-Jul-14 $0 $0

DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) 
From Sta. 2+000 to 5+000

21d 100% 0d 22-Jul-14 A 24-Nov-14 A 14-Jul-14 16-Aug-14 $0 $0

DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for 
Seg. B

21d 100% 0d 22-Jul-14 A 12-Aug-14 A 22-Jul-14 21-Aug-14 $0 $0

DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) 
From 1+000 to 2+900 & From Sta. 7+000 to 9+000

21d 100% 0d 03-Aug-14 A 21-Aug-14 A 02-Aug-14 25-Aug-14 $0 $0

DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 0d 04-Aug-14 A 28-Aug-14 A 02-Aug-14 25-Aug-14 $0 $0

DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 0d 04-Aug-14 A 28-Aug-14 A 02-Aug-14 25-Aug-14 $0 $0

DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 100% 0d 12-Aug-14 A 10-Sep-14 A 10-Aug-14 02-Sep-14 $0 $0

DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber 
@ Sta.7+180

21d 100% 0d 12-Aug-14 A 15-Sep-14 A 10-Jul-14 14-Aug-14 $0 $0

DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 100% 0d 12-Aug-14 A 10-Sep-14 A 02-Aug-14 25-Aug-14 $0 $0

DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at 
Sta. 1+156

21d 100% 0d 08-Sep-14 A 28-Oct-14 A 08-Sep-14 01-Oct-14 $0 $0

DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at 
Sta. 1+170

21d 100% 0d 09-Sep-14 A 02-Oct-14 A 08-Sep-14 01-Oct-14 $0 $0

DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) 
From Sta. 0+034 To 1+250

21d 100% 0d 14-Sep-14 A 02-Oct-14 A 08-Sep-14 01-Oct-14 $0 $0

DST0778-new Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 
0+365 in TO #14

21d 100% 0d 14-Sep-14 A 25-Sep-14 A 08-Sep-14 01-Oct-14 $0 $0

DST0770 Mechanical Detail for Shavi Shomron Main System Flow Monitoring 
Chamber at Sta. A 1+870 (TO.14)

21d 100% 0d 16-Sep-14 A 25-Sep-14 A 11-Oct-14 05-Nov-14 $0 $0
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DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 100% 0d 18-Sep-14 A 02-Oct-14 A 15-Sep-14 13-Oct-14 $0 $0

DST0768 Nablus Connection Chamber @ St. B 0+040 21d 100% 0d 18-Sep-14 A 02-Oct-14 A 30-Sep-14 29-Oct-14 $0 $0

DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 
Beit Iba Road

21d 100% 0d 21-Sep-14 A 05-Nov-14 A 08-Sep-14 01-Oct-14 $0 $0

DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 100% 0d 27-Oct-14 A 01-Dec-14 A 27-Oct-14 24-Nov-14 $0 $0

DST0785-new Structural & Mechanical Detail for New Location of Selit Aldaher Connection 21d 100% 0d 04-Nov-14 A 18-Nov-14 A 13-Nov-14 11-Dec-14 $0 $0

DST0786-new Mechanical Detail for 250 Mm Washout Sta. 0+038- in TO# 14 21d 100% 0d 23-Nov-14 A 30-Nov-14 A 24-Nov-14 21-Dec-14 $0 $0

DST0788-new 6''&4'' G.V Al-Foundqumieh @0+990, 2*2'' G.V  Al-Foundqumieh @0+410 
& 0+430 &2*4" G.V  Bourqa @1+120 & 1+130

21d 100% 0d 18-Jan-15 A 27-Jan-15 A $0 $0

Material Submittals includMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 321d 11d 25-Dec-13 A 14-Feb-15 23-Dec-13 28-Jan-15 10d $0 $0

Material Submittals PipeMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling s 321d 11d 25-Dec-13 A 14-Feb-15 23-Dec-13 28-Jan-15 10d $0 $0

DST0780 Steel pipeline 300 mm 21d 100% 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 20-Jan-14 $0 $0

DST0790 Steel pipeline 150 mm 21d 100% 0d 25-Dec-13 A 05-Jan-14 A 23-Dec-13 20-Jan-14 $0 $0

DST0792 Pipe Fittings 21d 100% 0d 16-Jan-14 A 09-Feb-14 A 23-Dec-13 20-Jan-14 $0 $0

DST0797 Gate valves 21d 100% 0d 20-Jan-14 A 26-Jan-14 A 21-Jan-14 15-Feb-14 $0 $0

DST0895 Dismantling joints 21d 100% 0d 20-Jan-14 A 28-Jan-14 A 28-Jan-14 22-Feb-14 $0 $0

DST0798 Butterfly valves 21d 100% 0d 20-Jan-14 A 26-Jan-14 A 20-Jan-14 13-Feb-14 $0 $0

DST0898 Identification Tape for water pipeline 21d 100% 0d 21-Jan-14 A 22-Jan-14 A 29-Jan-14 23-Feb-14 $0 $0

DST0810 Ball valves 21d 100% 0d 26-Jan-14 A 30-Jan-14 A 22-Jan-14 16-Feb-14 $0 $0

DST0865 Elecometer 266 Holiday detector 21d 100% 0d 26-Jan-14 A 30-Jan-14 A 25-Jan-14 18-Feb-14 $0 $0

DST0935 Heavy duty frame and cover 21d 100% 0d 27-Jan-14 A 30-Jan-14 A 01-Apr-14 26-Apr-14 $0 $0

DST0870 Combination air release valves. 21d 100% 0d 27-Jan-14 A 02-Feb-14 A 26-Jan-14 19-Feb-14 $0 $0

DST0910 Strainers. 21d 100% 0d 27-Jan-14 A 30-Jan-14 A 03-Feb-14 27-Feb-14 $0 $0

DST0874 Air Release Valves. 21d 100% 0d 27-Jan-14 A 30-Jan-14 A 26-Jan-14 19-Feb-14 $0 $0

DST0930 Pressure relief valves. 21d 100% 0d 30-Jan-14 A 04-Feb-14 A 05-Feb-14 02-Mar-14 $0 $0

DST0820 Pipe Flanges 21d 100% 0d 30-Jan-14 A 04-Feb-14 A 18-Feb-14 16-Mar-14 $0 $0

DST0975 UPVC pipe for drainage 21d 100% 0d 03-Feb-14 A 04-Feb-14 A 30-Mar-14 23-Apr-14 $0 $0

DST0970-new Pressure Reducing Valves 21d 100% 0d 10-Feb-14 A 02-Apr-14 A 05-Feb-14 02-Mar-14 $0 $0

DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 0d 10-Feb-14 A 16-Apr-14 A 24-Mar-14 16-Apr-14 $0 $0

DST0970 Flow Control Valves 21d 100% 0d 10-Feb-14 A 20-Feb-14 A 17-Mar-14 09-Apr-14 $0 $0
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DST0795 Shrinkable Sheet 21d 100% 0d 18-Feb-14 A 23-Feb-14 A 18-Jan-14 11-Feb-14 $0 $0

DST0972-new Washout Flap Valve 21d 100% 0d 20-Feb-14 A 25-Feb-14 A 01-Mar-14 26-Mar-14 $0 $0

DST0974-new Check Valve 21d 100% 0d 02-Mar-14 A 03-Mar-14 A 01-Mar-14 26-Mar-14 $0 $0

DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 21d 100% 0d 13-Mar-14 A 30-Mar-14 A 01-Mar-14 26-Mar-14 $0 $0

DST0976-new Bolts, Nuts& Washers 21d 100% 0d 23-Mar-14 A 05-May-14 A 01-Mar-14 26-Mar-14 $0 $0

DST0920 Electro-Magnetic Flow Meters 21d 100% 0d 21-Apr-14 A 09-Jun-14 A 03-May-14 27-May-14 $0 $0

DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 0d 08-May-14 A 18-May-14 A 17-May-14 09-Jun-14 $0 $0

DST0940 Pressure Gauges 21d 100% 0d 12-May-14 A 21-Aug-14 A 17-May-14 09-Jun-14 $0 $0

DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 0d 23-Jul-14 A 04-Aug-14 A 14-Jul-14 16-Aug-14 $0 $0

DST0960-new Adjustable Support for pipes & Fittings inside chambers 21d 100% 0d 20-Aug-14 A 16-Sep-14 A 24-Aug-14 16-Sep-14 $0 $0

DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 0d 27-Aug-14 A 28-Aug-14 A 24-Aug-14 16-Sep-14 $0 $0

DST0975-new Galvanized Manhole ladder 21d 100% 0d 27-Aug-14 A 15-Oct-14 A 24-Aug-14 16-Sep-14 $0 $0

DST0980-new Measuring Ranges for Pressure Gauges 21d 100% 0d 09-Sep-14 A 16-Sep-14 A 21-Sep-14 20-Oct-14 $0 $0

DST0990-new Weld neck flange-DIN 2635 for 10" and 12" sizes 21d 100% 0d 06-Nov-14 A 10-Nov-14 A 13-Nov-14 11-Dec-14 $0 $0

DST0985-new Strainer Ball Valve 21d 100% 0d 09-Nov-14 A 11-Nov-14 A 13-Nov-14 11-Dec-14 $0 $0

DST0995-new Pipe Marker 21d 100% 0d 09-Nov-14 A 18-Nov-14 A 13-Nov-14 11-Dec-14 $0 $0

DST0999-new Anti Seize for Stainless Steel Bolts 21d 100% 0d 17-Dec-14 A 22-Dec-14 A 31-Dec-14 28-Jan-15 $0 $0

DST0310-new Sewer Manhole Cover 60cm clear opening 21d 50% 11d 18-Jan-15 A 14-Feb-15 10d $0 $0

DST0300-new FCVs Orifice Calculations 21d 50% 11d 29-Jan-15 A 14-Feb-15 10d $0 $0

Material Submittals civilMaterial Submittals civil 302d 11d 15-Jan-14 A 14-Feb-15 18-Jan-14 28-Jan-15 10d $0 $0

DST1015 Bedding material 21d 100% 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 11-Feb-14 $0 $0

DST1018 Backfilling material (Basecourse and single size) 21d 100% 0d 15-Jan-14 A 20-Jan-14 A 18-Jan-14 11-Feb-14 $0 $0

DST1100 Prime Coat 21d 100% 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 16-Mar-14 $0 $0

DST1110 Tack Coat 21d 100% 0d 23-Jan-14 A 26-Jan-14 A 18-Feb-14 16-Mar-14 $0 $0

DST1042 Cold Bituminous material 21d 100% 0d 26-Jan-14 A 26-Jan-14 A 29-Jan-14 23-Feb-14 $0 $0

DST1130 Asphalt -Mix Design 21d 100% 0d 28-Jan-14 A 06-Feb-14 A 18-Feb-14 16-Mar-14 $0 $0

DST1010 Concrete Mix Design including Cement type 21d 100% 0d 30-Jan-14 A 26-Feb-14 A 18-Jan-14 11-Feb-14 $0 $0

DST1030 Steel Reinforcement 21d 100% 0d 02-Feb-14 A 06-Feb-14 A 01-Mar-14 26-Mar-14 $0 $0
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DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 0d 02-Mar-14 A 18-Mar-14 A 01-Mar-14 26-Mar-14 $0 $0

DST1028 Concrete Formwork Tie Rods 21d 100% 0d 04-Mar-14 A 18-Mar-14 A 01-Mar-14 26-Mar-14 $0 $0

DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & 
Israeli Roads

21d 100% 0d 05-Mar-14 A 16-Apr-14 A 01-Mar-14 26-Mar-14 $0 $0

DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With 
Non-Shrink Grout

21d 100% 0d 08-May-14 A 27-May-14 A 17-May-14 09-Jun-14 $0 $0

DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 0d 29-May-14 A 22-Jul-14 A 25-Jun-14 03-Aug-14 $0 $0

DST1040-new Sewer UPVC Pipes  (DN 8" SN 8) 21d 100% 0d 30-Dec-14 A 13-Jan-15 A 31-Dec-14 28-Jan-15 $0 $0

DST1045-new Sewer Circular Precast Concrete Manhole (one meter internal diameter) 21d 50% 11d 30-Dec-14 A 14-Feb-15 31-Dec-14 28-Jan-15 10d $0 $0

DST1046-new Rubber Gasket for 8" sewer UPVC pipes/ Sample 21d 100% 0d 15-Jan-15 A 20-Jan-15 A $0 $0

ProcurementsProcurements 259d 0d 20-Jan-14 A 08-Dec-14 A 26-Jan-14 15-Dec-14 $0 $0

OrderOrder 134d 0d 20-Jan-14 A 19-Jun-14 A 26-Jan-14 13-Jul-14 $0 $0

DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 0d 20-Jan-14 A 26-Jan-14 $0 $0

DST1170 Start Order valves and other related materials 0d 100% 0d 19-Jun-14 A 13-Jul-14 $0 $0

ManufacturingManufacturing 174d 0d 20-Jan-14 A 13-Nov-14 A 02-Mar-14 03-Oct-14 $0 $0

DST1190 300 mm,150 mm  pipes and fittings 29d 100% 0d 20-Jan-14 A 11-Mar-14 A 02-Mar-14 04-Apr-14 $0 $0

DST1200 Valves and other related materials 70d 100% 0d 22-Jun-14 A 13-Nov-14 A 13-Jul-14 03-Oct-14 $0 $0

DeliveryDelivery 204d 0d 11-Mar-14 A 08-Dec-14 A 31-Mar-14 15-Dec-14 $0 $0

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 0d 11-Mar-14 A 31-Mar-14 $0 $0

DST1220 Start Delivery valves and other related materials 0d 100% 0d 08-Dec-14 A 15-Dec-14 $0 $0

TestingTesting 2d 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14 $0 $0

DST1230 300 mm,150 mm  pipes and fittings 2d 100% 0d 16-Mar-14 A 16-Mar-14 A 24-Mar-14 25-Mar-14 $0 $0

Construction WorkConstruction Work 320d 25d 19-Jan-14 A 25-Feb-15 12-Apr-14 18-Feb-15 -6d $6,444,260 $5,836,124

Implement traffic controlImplement traffic control 5d 0d 19-Jan-14 A 23-Mar-14 A 12-Apr-14 16-Apr-14 $0 $0

DST1240 Start Implement traffic control and safety plan 5d 100% 0d 19-Jan-14 A 23-Mar-14 A 12-Apr-14 16-Apr-14 $0 $0

Main pipelineMain pipeline 310d 25d 26-Mar-14 A 25-Feb-15 22-Apr-14 18-Feb-15 -6d $6,444,260 $5,836,124

Segment ASegment A 303d 0d 26-Mar-14 A 24-Dec-14 A 22-Apr-14 18-Feb-15 $4,722,385 $4,722,417

Phase One  from StaPhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 243d 0d 26-Mar-14 A 18-Dec-14 A 22-Apr-14 20-Dec-14 $1,005,721 $1,005,743

300 mm Main pipe300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 237d 0d 06-Apr-14 A 18-Dec-14 A 24-Apr-14 16-Dec-14 $522,671 $522,671

Safety and RemSafety and Remove Asphalt 78d 0d 06-Apr-14 A 18-Dec-14 A 24-Apr-14 10-Aug-14 $0 $0
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DST1570 Maintain traffic control and safety plan 78d 100% 0d 06-Apr-14 A 18-Dec-14 A 24-Apr-14 10-Aug-14 $0 $0

DST1580 Remove Asphalt 6d 100% 0d 07-Apr-14 A 29-Apr-14 A 03-May-14 11-May-14 $0 $0

Pipe InstallationPipe Installation 71d 0d 07-Apr-14 A 29-May-14 A 04-May-14 10-Aug-14 $319,363 $319,363

DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) 
and road crossing

18d 100% 0d 07-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $51,136 $51,136

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe
include testing

18d 100% 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $224,538 $224,538

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 18d 100% 0d 08-Apr-14 A 30-Apr-14 A 04-May-14 26-May-14 $27,166 $27,166

DST1610 Casting concrete as encasement around the main pipeline from Sta. 
A10+326 and Sta. A10+431 (105 LM)

19d 100% 0d 20-Apr-14 A 22-Apr-14 A 17-May-14 07-Jun-14 $8,925 $8,925

DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 0d 29-May-14 A 29-May-14 A 10-Aug-14 10-Aug-14 $7,599 $7,599

Civil Chamber wCivil Chamber work 95d 0d 26-May-14 A 14-Dec-14 A 12-Jun-14 20-Oct-14 $110,124 $110,124

DST1630 Construct -  Gate Valve chambe (Dia. 200 mm) @ Sta. A9+941 14d 100% 0d 26-May-14 A 15-Jul-14 A 12-Jun-14 29-Jun-14 $14,850 $14,850

DST1660 Construct - Combined Butterfly Valve (Dia.300) and Air Valve 
chamber(Dia.100mm) @ Sta. 11+187

18d 100% 0d 02-Jun-14 A 23-Jun-14 A 09-Aug-14 28-Aug-14 $46,039 $46,039

DST1645 Construct -  Gate Valve chamber (Dia. 200mm) @  Sta. A10+461 
(Precast)

14d 100% 0d 15-Jul-14 A 20-Jul-14 A 10-Aug-14 26-Aug-14 $14,850 $14,850

DST1640 Construct- Combination Air Valve chamber (Dia.100mm)  @ Sta. A9+928 
(Precast)

14d 100% 0d 08-Sep-14 A 14-Dec-14 A 14-Sep-14 29-Sep-14 $14,100 $14,100

DST1650 Construct - Wash out Valve chamber (Dia.150mm)  @ A10+889 13d 100% 0d 15-Sep-14 A 01-Oct-14 A 30-Sep-14 20-Oct-14 $20,285 $20,285

TestingTesting 135d 0d 05-May-14 A 18-Dec-14 A 04-Aug-14 16-Dec-14 $0 $0

DST1674 Radiograph Testing 2d 100% 0d 05-May-14 A 05-May-14 A 04-Aug-14 06-Aug-14 $0 $0

DST1676 Pressure Testing 2d 100% 0d 14-Dec-14 A 18-Dec-14 A 15-Dec-14 16-Dec-14 $0 $0

ReinstatementReinstatement 74d 0d 30-Apr-14 A 13-Nov-14 A 18-Aug-14 19-Nov-14 $93,184 $93,184

DST1680 Asphalt reinstatement 4d 100% 0d 30-Apr-14 A 12-Nov-14 A 18-Aug-14 21-Aug-14 $53,086 $53,086

DST1685-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A 02-Nov-14 02-Nov-14 $4,920 $4,920

DST1690-new Asphalt reinstatement (wearing course) 5d 100% 0d 10-Nov-14 A 13-Nov-14 A 13-Nov-14 19-Nov-14 $35,178 $35,178

300 mm Main pipe300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 243d 0d 26-Mar-14 A 18-Dec-14 A 22-Apr-14 20-Dec-14 $483,050 $483,072

Safety and RemSafety and Remove Asphalt 75d 0d 26-Mar-14 A 18-Dec-14 A 23-Apr-14 04-Aug-14 $0 $0

DST1682 Maintain traffic control and safety plan 63d 100% 0d 26-Mar-14 A 18-Dec-14 A 10-May-14 04-Aug-14 $0 $0

DST1690 Remove Asphalt 7d 100% 0d 26-Mar-14 A 11-May-14 A 23-Apr-14 30-Apr-14 $0 $0

Pipe InstallationPipe Installation 21d 0d 26-Mar-14 A 24-May-14 A 24-Apr-14 20-May-14 $305,077 $305,099

DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) 18d 100% 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $50,946 $50,968

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe
include testing

18d 100% 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $223,946 $223,946
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DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 18d 100% 0d 26-Mar-14 A 13-May-14 A 24-Apr-14 17-May-14 $26,923 $26,923

DST1890-new Road crossing from Sta. 12+562.11 to St. 12+578.42 (16.31m) 2d 100% 0d 24-May-14 A 24-May-14 A 19-May-14 20-May-14 $3,262 $3,262

Civil Chamber wCivil Chamber work 18d 0d 25-Aug-14 A 02-Dec-14 A 24-Aug-14 13-Sep-14 $93,200 $93,200

DST1750 Construct - Combination Air Valve chamber  (Dia. 100mm) @ 12+500 14d 100% 0d 25-Aug-14 A 05-Nov-14 A 24-Aug-14 08-Sep-14 $14,100 $14,100

DST1760 Construct - Combination Air Valve chamber (Dia.100mm) @ 11+743 14d 100% 0d 25-Aug-14 A 02-Dec-14 A 28-Aug-14 13-Sep-14 $14,100 $14,100

DST1765-new Al Foudqumiya Connection Chamber (Dia.100mm) at Sta. 12+142 14d 100% 0d 28-Aug-14 A 01-Oct-14 A 24-Aug-14 08-Sep-14 $65,000 $65,000

TestingTesting 243d 0d 30-Mar-14 A 18-Dec-14 A 22-Apr-14 20-Dec-14 $0 $0

DST1772 Radiograph Testing 2d 100% 0d 30-Mar-14 A 07-May-14 A 22-Apr-14 23-Apr-14 $0 $0

DST1774 Pressure Testing 3d 100% 0d 14-Dec-14 A 18-Dec-14 A 17-Dec-14 20-Dec-14 $0 $0

ReinstatementReinstatement 82d 0d 04-May-14 A 10-Nov-14 A 22-Jul-14 08-Nov-14 $84,773 $84,773

DST1778 Asphalt reinstatement 4d 100% 0d 04-May-14 A 02-Jun-14 A 22-Jul-14 02-Aug-14 $52,173 $52,173

DST1780-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A 02-Nov-14 02-Nov-14 $4,000 $4,000

DST1788-new Asphalt Reinstatement (wearing course) 5d 100% 0d 09-Nov-14 A 10-Nov-14 A 02-Nov-14 08-Nov-14 $28,600 $28,600

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Are 164d 0d 11-May-14 A 18-Dec-14 A 19-May-14 22-Dec-14 $65,165 $65,165

Safety and RemovSafety and Remove Asphalt 38d 0d 11-May-14 A 18-Dec-14 A 07-Jun-14 04-Aug-14 $0 $0

DST1850 Maintain traffic control and safety plan 26d 100% 0d 11-May-14 A 18-Dec-14 A 21-Jun-14 04-Aug-14 $0 $0

DST1860 Remove Asphalt 3d 100% 0d 12-May-14 A 15-May-14 A 07-Jun-14 10-Jun-14 $0 $0

Pipe InstallationPipe Installation 24d 0d 13-May-14 A 15-May-14 A 19-May-14 15-Jun-14 $50,263 $50,263

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe
include testing

6d 100% 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $35,458 $35,458

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $4,318 $4,318

DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) 6d 100% 0d 13-May-14 A 15-May-14 A 08-Jun-14 15-Jun-14 $8,128 $8,128

DST1885 Casting Concrete as Encasement around the Main Pipeline or Single Size if
required (from Sta. 13+055.40 to Sta. 13+083)

6d 100% 0d 15-May-14 A 15-May-14 A 19-May-14 25-May-14 $2,359 $2,359

TestingTesting 2d 0d 14-Dec-14 A 18-Dec-14 A 21-Dec-14 22-Dec-14 $0 $0

DST1894 Pressure Testing 2d 100% 0d 14-Dec-14 A 18-Dec-14 A 21-Dec-14 22-Dec-14 $0 $0

ReinstatementReinstatement 110d 0d 02-Jun-14 A 09-Nov-14 A 09-Jun-14 05-Nov-14 $14,902 $14,902

DST1898 Asphalt reinstatement 2d 100% 0d 02-Jun-14 A 02-Jun-14 A 09-Jun-14 11-Jun-14 $8,382 $8,382

DST1990-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A 02-Nov-14 02-Nov-14 $800 $800

DST1999-new Asphalt Reinstatement (wearing course) 3d 100% 0d 09-Nov-14 A 09-Nov-14 A 02-Nov-14 05-Nov-14 $5,720 $5,720
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Phase Three 300 mmPhase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Ar 174d 0d 15-May-14 A 18-Dec-14 A 10-May-14 25-Dec-14 $277,533 $277,533

Safety and RemovSafety and Remove Asphalt 88d 0d 15-May-14 A 18-Dec-14 A 10-May-14 03-Sep-14 $0 $0

DST1900 Maintain traffic control and Safety plan 88d 100% 0d 15-May-14 A 18-Dec-14 A 10-May-14 03-Sep-14 $0 $0

DST1910 Remove Asphalt 4d 100% 0d 15-May-14 A 22-May-14 A 10-May-14 13-May-14 $0 $0

Pipe InstallationPipe Installation 63d 0d 15-May-14 A 24-May-14 A 17-May-14 11-Aug-14 $106,655 $106,655

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) 10d 100% 0d 15-May-14 A 24-May-14 A 17-May-14 27-May-14 $17,819 $17,819

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe
include testing

10d 100% 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14 $78,684 $78,684

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 0d 17-May-14 A 24-May-14 A 17-May-14 27-May-14 $9,466 $9,466

DST1938 Future connection  at  A13+625 1d 100% 0d 20-May-14 A 20-May-14 A 11-Aug-14 11-Aug-14 $686 $686

Civil Chamber workCivil Chamber work 43d 0d 05-Jun-14 A 02-Dec-14 A 12-Jul-14 09-Sep-14 $143,462 $143,462

DST2030 Construct - Gate Valve chamber (Dia. 250mm) at  A13+617 5d 100% 0d 05-Jun-14 A 28-Aug-14 A 19-Aug-14 24-Aug-14 $28,178 $28,178

DST1960 Construct - Butterfly Valve chamber (Dia. 300mm) @ Sta. A13+700 14d 100% 0d 09-Jun-14 A 12-Jul-14 A 25-Aug-14 09-Sep-14 $35,000 $35,000

DST1970 Construct Al Asasa connection chamber (Dia. 50mm)  at Sta. A13+608 & 
connect to exist. Pipes

14d 100% 0d 25-Jun-14 A 12-Oct-14 A 12-Jul-14 06-Aug-14 $60,000 $60,000

DST1950 Construct - Wash out Valve chamber (Dia. 150mm) @ Sta. A13+628 14d 100% 0d 13-Aug-14 A 02-Dec-14 A 23-Aug-14 08-Sep-14 $20,285 $20,285

TestingTesting 2d 0d 14-Dec-14 A 18-Dec-14 A 23-Dec-14 25-Dec-14 $0 $0

DST1977 Pressure Testing 2d 100% 0d 14-Dec-14 A 18-Dec-14 A 23-Dec-14 25-Dec-14 $0 $0

ReinstatementReinstatement 108d 0d 02-Jun-14 A 09-Nov-14 A 11-Jun-14 05-Nov-14 $27,415 $27,415

DST1979 Asphalt reinstatement 5d 100% 0d 02-Jun-14 A 29-Oct-14 A 11-Jun-14 17-Jun-14 $16,005 $16,005

DST1989-new Milling of Existing Asphalt 1d 100% 0d 28-Oct-14 A 28-Oct-14 A 02-Nov-14 02-Nov-14 $1,400 $1,400

DST1995-new Asphalt Reinstatement (wearing course) 3d 100% 0d 09-Nov-14 A 09-Nov-14 A 02-Nov-14 05-Nov-14 $10,010 $10,010

Phase Four  from StaPhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 245d 0d 25-May-14 A 24-Dec-14 A 29-May-14 28-Jan-15 $1,348,516 $1,348,516

300 mm Main pipe300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 162d 0d 25-May-14 A 14-Dec-14 A 29-May-14 31-Dec-14 $502,228 $502,228

Safety and RemSafety and Remove Exist. concrete ditch 68d 0d 25-May-14 A 14-Dec-14 A 26-Aug-14 23-Nov-14 $0 $0

DST2260 Maintain traffic control and safety plan 68d 100% 0d 25-May-14 A 14-Dec-14 A 26-Aug-14 23-Nov-14 $0 $0

DST2270 Remove Exist. concrete ditch 9d 100% 0d 26-May-14 A 17-Jun-14 A 26-Aug-14 06-Sep-14 $0 $0

Pipe InstallationPipe Installation 154d 0d 26-May-14 A 17-Jun-14 A 29-May-14 21-Dec-14 $400,343 $400,343

DST2320 Backfilling from Sta.6+241.18 to 6+364 - 6+430.00 to 6+508.70 (201.52) 6d 100% 0d 26-May-14 A 17-Jun-14 A 15-Dec-14 21-Dec-14 $3,426 $3,426

DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) 22d 100% 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $34,599 $34,599
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DST2300 Install 300 mm schedule 20  Steel Pipe Include testing 22d 100% 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $221,092 $221,092

DST2310 Casting concrete as encasement around the main pipeline or single size if 
required

22d 100% 0d 26-May-14 A 17-Jun-14 A 29-May-14 23-Jun-14 $138,548 $138,548

DST2330 Bedding (single size aggregate) from Sta.6+289.68 to 6+364 - 6+430.00 to 
6+508.70 (153.02)

6d 100% 0d 26-May-14 A 17-Jun-14 A 15-Dec-14 21-Dec-14 $2,678 $2,678

Civil Chamber wCivil Chamber work 14d 0d 31-Aug-14 A 03-Sep-14 A 01-Sep-14 16-Sep-14 $14,100 $14,100

DST2340 Construct - Combination Air Valve chamber (Dia. 100) @ Sta. A6+332 14d 100% 0d 31-Aug-14 A 03-Sep-14 A 01-Sep-14 16-Sep-14 $14,100 $14,100

TestingTesting 2d 0d 14-Dec-14 A 14-Dec-14 A 29-Dec-14 31-Dec-14 $0 $0

DST2354 Pressure Testing 2d 100% 0d 14-Dec-14 A 14-Dec-14 A 29-Dec-14 31-Dec-14 $0 $0

ReinstatementReinstatement 61d 0d 31-May-14 A 11-Aug-14 A 18-Aug-14 03-Nov-14 $87,785 $87,785

DST2356 Concrete Reinstatement 11d 100% 0d 31-May-14 A 05-Aug-14 A 21-Oct-14 03-Nov-14 $84,386 $84,386

DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 0d 11-Aug-14 A 11-Aug-14 A 18-Aug-14 23-Aug-14 $3,399 $3,399

300 mm Main pipe300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 200d 0d 17-Jun-14 A 14-Dec-14 A 18-Jun-14 04-Jan-15 $384,595 $384,595

Safety and RemSafety and Remove Exist. concrete ditch 117d 0d 17-Jun-14 A 14-Dec-14 A 18-Jun-14 25-Nov-14 $0 $0

DST2360 Maintain Traffic Control and Safety Plan 117d 100% 0d 17-Jun-14 A 14-Dec-14 A 18-Jun-14 25-Nov-14 $0 $0

DST2370 Remove Exist. concrete ditch 9d 100% 0d 17-Jun-14 A 30-Jun-14 A 14-Jul-14 02-Aug-14 $0 $0

Pipe InstallationPipe Installation 31d 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $290,462 $290,462

DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) 18d 100% 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $27,302 $27,302

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $161,200 $161,200

DST2410 Casting concrete as encasement around the main pipeline or single size if 
required

18d 100% 0d 17-Jun-14 A 30-Jun-14 A 25-Jun-14 26-Jul-14 $93,566 $93,566

DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 0d 30-Jun-14 A 30-Jun-14 A 01-Jul-14 02-Jul-14 $3,836 $3,836

DST2425-new Backfilling from Sta. 4+186.06 to Sta. 3+918 1d 100% 0d 30-Jun-14 A 30-Jun-14 A 01-Jul-14 01-Jul-14 $4,557 $4,557

Civil Chamber wCivil Chamber work 36d 0d 31-Aug-14 A 27-Oct-14 A 01-Sep-14 16-Oct-14 $34,385 $34,385

DST2430 Construct - Combination Air Valve chamber (Dia. 100mm) @ 5+110 14d 100% 0d 31-Aug-14 A 03-Sep-14 A 01-Sep-14 16-Sep-14 $14,100 $14,100

DST2442 Construct - Wash out Valve chamber (Dia. 150mm)  @ Sta. A3+924 14d 100% 0d 29-Sep-14 A 27-Oct-14 A 27-Sep-14 16-Oct-14 $20,285 $20,285

TestingTesting 162d 0d 19-Jun-14 A 14-Dec-14 A 27-Jul-14 04-Jan-15 $0 $0

DST2444 Radiograph Testing 2d 100% 0d 19-Jun-14 A 19-Jun-14 A 27-Jul-14 28-Jul-14 $0 $0

DST2446 Pressure Testing 2d 100% 0d 14-Dec-14 A 14-Dec-14 A 31-Dec-14 04-Jan-15 $0 $0

ReinstatementReinstatement 54d 0d 05-Aug-14 A 11-Aug-14 A 10-Aug-14 16-Oct-14 $59,748 $59,748

DST2448 Concrete Reinstatement 15d 100% 0d 05-Aug-14 A 11-Aug-14 A 24-Sep-14 16-Oct-14 $56,211 $56,211
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DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 0d 11-Aug-14 A 11-Aug-14 A 10-Aug-14 26-Aug-14 $3,538 $3,538

300 mm Main pipe300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 212d 0d 30-Jun-14 A 24-Dec-14 A 01-Jul-14 28-Jan-15 $461,692 $461,692

Safety and RemSafety and Remove Exist. concrete ditch 74d 0d 30-Jun-14 A 14-Dec-14 A 04-Aug-14 05-Nov-14 $0 $0

DST2450 Maintain traffic control and safety plan 74d 100% 0d 30-Jun-14 A 14-Dec-14 A 04-Aug-14 05-Nov-14 $0 $0

DST2460 Remove Exist. concrete ditch 9d 100% 0d 16-Jul-14 A 16-Jul-14 A 06-Aug-14 17-Aug-14 $0 $0

Pipe InstallationPipe Installation 125d 0d 01-Jul-14 A 19-Jul-14 A 01-Jul-14 20-Dec-14 $272,368 $272,368

DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) 19d 100% 0d 01-Jul-14 A 17-Jul-14 A 21-Jul-14 18-Aug-14 $22,167 $22,167

DST2490 Install 300 mm Steel pipe schedule 20 include testing 19d 100% 0d 01-Jul-14 A 16-Jul-14 A 21-Jul-14 18-Aug-14 $148,800 $148,800

DST2500 Casting concrete as encasement around the main pipeline or single size if 
required

19d 100% 0d 02-Jul-14 A 16-Jul-14 A 21-Jul-14 18-Aug-14 $95,472 $95,472

DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 
2+961 to Sta. 2+936

19d 100% 0d 03-Jul-14 A 09-Jul-14 A 01-Jul-14 05-Aug-14 $995 $995

DST2520-new Backfilling from Sta. 3+354 to Sta. 3+324 & Sta. 2+961.86 to Sta. 2+935 
(56.86m)

19d 100% 0d 03-Jul-14 A 09-Jul-14 A 01-Jul-14 05-Aug-14 $944 $944

DST2530-new Road crossing from St.2+319.78  to St. 2+299.88 (19.9m) 5d 100% 0d 19-Jul-14 A 19-Jul-14 A 15-Dec-14 20-Dec-14 $3,990 $3,990

Civil Chamber wCivil Chamber work 132d 0d 02-Aug-14 A 24-Dec-14 A 10-Aug-14 28-Jan-15 $189,324 $189,324

DST2530 Construct -   Air Valve chamber (Dia. 100mm) combined with Butterfly 
Valve (Dia. 300mm) @A3+350

20d 100% 0d 02-Aug-14 A 07-Sep-14 A 10-Aug-14 02-Sep-14 $46,039 $46,039

DST2540 Construct - Butterfly Valve chamber (Dia. 300mm) @ 2+952 14d 100% 0d 10-Aug-14 A 07-Sep-14 A 18-Aug-14 02-Sep-14 $35,000 $35,000

DST2520 Construct -Wash out chamber (Dia. 150mm) @2+952 14d 100% 0d 13-Aug-14 A 24-Dec-14 A 18-Aug-14 02-Sep-14 $20,285 $20,285

DST2552 Sabastiya Washout (Dia. 250mm) @ St.2+936 5d 100% 0d 13-Aug-14 A 24-Aug-14 A 24-Jan-15 28-Jan-15 $24,000 $24,000

DST2550 Construct Sabastia connection chamber (Dia. 75mm) at Sta. A2+322 & 
connect to exist.WSP

14d 100% 0d 01-Sep-14 A 02-Dec-14 A 01-Sep-14 16-Sep-14 $64,000 $64,000

TestingTesting 66d 0d 14-Aug-14 A 14-Dec-14 A 02-Nov-14 06-Jan-15 $0 $0

DST2553 Radiograph Testing 2d 100% 0d 14-Aug-14 A 14-Aug-14 A 02-Nov-14 03-Nov-14 $0 $0

DST2555 Pressure Testing 2d 100% 0d 14-Dec-14 A 14-Dec-14 A 04-Jan-15 06-Jan-15 $0 $0

ReinstatementReinstatement 9d 0d 14-Jul-14 A 01-Oct-14 A 14-Jul-14 02-Aug-14 $0 $0

DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 100% 0d 14-Jul-14 A 01-Oct-14 A 14-Jul-14 02-Aug-14 $0 $0

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area 174d 0d 15-Jul-14 A 14-Dec-14 A 20-Jul-14 10-Jan-15 $302,982 $302,982

Safety and RemovSafety and Remove Exist. concrete ditch 83d 0d 15-Jul-14 A 14-Dec-14 A 05-Aug-14 18-Nov-14 $0 $0

DST2560 Maintain traffic control and safety plan 83d 100% 0d 15-Jul-14 A 14-Dec-14 A 05-Aug-14 18-Nov-14 $0 $0

DST2570 Remove Exist. concrete ditch 5d 100% 0d 17-Jul-14 A 09-Aug-14 A 17-Aug-14 23-Aug-14 $0 $0

Pipe InstallationPipe Installation 115d 0d 17-Jul-14 A 29-Sep-14 A 20-Jul-14 20-Dec-14 $236,477 $236,477

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

24-Dec-14 A

14-Dec-14 A

19-Jul-14 A

24-Dec-14 A

14-Dec-14 A

01-Oct-14 A

14-Dec-14 A

14-Dec-14 A

29-Sep-14 A

 Updated Construction Program
January 31, 2015

TO13-Updated
Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 12 of 20 Date Revision Checked Approved
02-Feb-15

29



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

Start Finish BL3 Start BL3 Finish Total
Float

Budgeted
Total Cost

Actual
Total Cost

DST2590 Trench excavation for 300 mm main pipeline length approx. (1060 LM) 15d 100% 0d 17-Jul-14 A 09-Aug-14 A 11-Aug-14 28-Aug-14 $19,621 $19,621

DST2600 Install 300 mm schedule 20  Steel pipe include testing 15d 100% 0d 19-Jul-14 A 09-Aug-14 A 11-Aug-14 28-Aug-14 $127,992 $127,992

DST2610 Casting concrete as encasement around the main pipeline or single size if 
required

15d 100% 0d 20-Jul-14 A 09-Aug-14 A 20-Jul-14 12-Aug-14 $83,980 $83,980

DST2620-new Bedding from Sta. 1+360 to 1+413 (53m) 15d 100% 0d 07-Aug-14 A 07-Aug-14 A 02-Aug-14 18-Aug-14 $928 $928

DST2630-new Backfilling from Sta. 1+360 to 1+413 (53m) 15d 100% 0d 07-Aug-14 A 07-Aug-14 A 02-Aug-14 18-Aug-14 $850 $850

DST2645-new Road crossing from St. 1+239 to St. 1+224.19 5d 100% 0d 08-Aug-14 A 08-Aug-14 A 15-Dec-14 20-Dec-14 $2,962 $2,962

DST2635-new Bedding from sta.1+224.19 to Sta.1+220 (4.2m) 15d 100% 0d 29-Sep-14 A 29-Sep-14 A 27-Sep-14 18-Oct-14 $74 $74

DST2640-new Backfilling from Sta.1+224.19 to Sta.1+221 ( 4.2m) 15d 100% 0d 29-Sep-14 A 29-Sep-14 A 27-Sep-14 18-Oct-14 $71 $71

Civil Chamber workCivil Chamber work 14d 0d 15-Sep-14 A 02-Dec-14 A 14-Sep-14 29-Sep-14 $14,100 $14,100

DST2650 Construct - Combination Air Valve chamber (Dia. 100) @ 1+390 14d 100% 0d 15-Sep-14 A 02-Dec-14 A 14-Sep-14 29-Sep-14 $14,100 $14,100

TestingTesting 76d 0d 14-Aug-14 A 14-Dec-14 A 27-Oct-14 10-Jan-15 $0 $0

DST2652 Radiograph Testing 2d 100% 0d 14-Aug-14 A 14-Aug-14 A 27-Oct-14 28-Oct-14 $0 $0

DST2654 Pressure Testing 2d 100% 0d 14-Dec-14 A 14-Dec-14 A 06-Jan-15 10-Jan-15 $0 $0

ReinstatementReinstatement 10d 0d 27-Aug-14 A 28-Aug-14 A 15-Oct-14 27-Oct-14 $52,406 $52,406

DST2656 Concrete Reinstatement 10d 100% 0d 27-Aug-14 A 28-Aug-14 A 15-Oct-14 27-Oct-14 $52,406 $52,406

Phase Six 300 mm MaPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 148d 0d 09-Aug-14 A 18-Dec-14 A 18-Aug-14 12-Jan-15 $182,321 $182,321

Safety and RemovSafety and Remove Exist. concrete ditch 25d 0d 09-Aug-14 A 18-Dec-14 A 18-Aug-14 15-Sep-14 $0 $0

DST1980 Maintain traffic control and safety plan 25d 100% 0d 09-Aug-14 A 18-Dec-14 A 18-Aug-14 15-Sep-14 $0 $0

DST1990 Remove Exist. concrete ditch 4d 100% 0d 10-Aug-14 A 17-Aug-14 A 18-Aug-14 21-Aug-14 $0 $0

Pipe InstallationPipe Installation 14d 0d 10-Aug-14 A 19-Aug-14 A 18-Aug-14 02-Sep-14 $150,859 $150,859

DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) 10d 100% 0d 10-Aug-14 A 18-Aug-14 A 23-Aug-14 02-Sep-14 $14,021 $14,021

DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 0d 11-Aug-14 A 18-Aug-14 A 23-Aug-14 02-Sep-14 $83,328 $83,328

DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 0d 11-Aug-14 A 12-Aug-14 A 18-Aug-14 19-Aug-14 $1,575 $1,575

DST2064-new Backfilling from Sta. 9+702 to Sta. 9+557 (145) 2d 100% 0d 11-Aug-14 A 12-Aug-14 A 18-Aug-14 19-Aug-14 $2,465 $2,465

DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if
Required

10d 100% 0d 12-Aug-14 A 19-Aug-14 A 23-Aug-14 02-Sep-14 $49,470 $49,470

TestingTesting 127d 0d 14-Aug-14 A 18-Dec-14 A 08-Sep-14 12-Jan-15 $0 $0

DST2032 Radiograph Testing 2d 100% 0d 14-Aug-14 A 14-Aug-14 A 08-Sep-14 09-Sep-14 $0 $0

DST2034 Pressure Testing 2d 100% 0d 14-Dec-14 A 18-Dec-14 A 10-Jan-15 12-Jan-15 $0 $0
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ReinstatementReinstatement 18d 0d 01-Sep-14 A 29-Oct-14 A 12-Oct-14 02-Nov-14 $31,463 $31,463

DST2036 Concrete Reinstatement 5d 100% 0d 01-Sep-14 A 24-Sep-14 A 12-Oct-14 16-Oct-14 $25,964 $25,964

DST2040-new Asphalt Reinstatement from Sta. 9+570 to Sta. 9+690 1d 100% 0d 29-Oct-14 A 29-Oct-14 A 02-Nov-14 02-Nov-14 $5,499 $5,499

Phase Seven 300 mmPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area 135d 0d 14-Aug-14 A 18-Dec-14 A 18-Aug-14 30-Dec-14 $322,632 $322,643

Safety and RemovSafety and Remove Exist. concrete ditch 39d 0d 18-Aug-14 A 18-Dec-14 A 18-Aug-14 01-Oct-14 $0 $0

DST2040 Maintain traffic control and safety plan 39d 100% 0d 18-Aug-14 A 18-Dec-14 A 18-Aug-14 01-Oct-14 $0 $0

DST2050 Remove Exist. concrete ditch 5d 100% 0d 18-Aug-14 A 06-Sep-14 A 08-Sep-14 13-Sep-14 $0 $0

Pipe InstallationPipe Installation 100d 0d 19-Aug-14 A 08-Sep-14 A 23-Aug-14 30-Dec-14 $206,276 $206,287

DST2070 Trench excav. for 300 mm Main Pipeline Approx.(950 LM) 14d 100% 0d 19-Aug-14 A 06-Sep-14 A 23-Aug-14 08-Sep-14 $18,773 $18,773

DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 100% 0d 19-Aug-14 A 06-Sep-14 A 24-Aug-14 08-Sep-14 $112,552 $112,552

DST2072-new Road Crossing from 9+029.89 to 9+011.17(18.72m) 5d 100% 0d 19-Aug-14 A 19-Aug-14 A 15-Dec-14 20-Dec-14 $3,744 $3,744

DST2090 Casting concrete as encasement around the main pipeline or single size if 
required

14d 100% 0d 20-Aug-14 A 08-Sep-14 A 24-Aug-14 08-Sep-14 $60,942 $60,942

DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 0d 21-Aug-14 A 26-Aug-14 A 25-Aug-14 09-Sep-14 $3,325 $3,336

DST2076-new Backfilling from Sta. 8+945.97 to Sta. 8+814.8 (131.17 m) 14d 100% 0d 21-Aug-14 A 26-Aug-14 A 25-Aug-14 09-Sep-14 $2,230 $2,230

DST2073-new Road Crossing from Sta. 8+238.26 to Sta. 8+214.66 (23.6) 1d 100% 0d 02-Sep-14 A 02-Sep-14 A 30-Dec-14 30-Dec-14 $4,710 $4,710

Civil Chamber workCivil Chamber work 14d 0d 06-Sep-14 A 02-Dec-14 A 10-Sep-14 27-Sep-14 $74,100 $74,100

DST2120 Construct - Combination Air Valve chamber (Dia. 100mm) @ Sta.A8+885 14d 100% 0d 06-Sep-14 A 02-Dec-14 A 10-Sep-14 27-Sep-14 $14,100 $14,100

DST2130 Construct Bazzariya connection chamber (Dia. 75mm) at Sta. A8+206 14d 100% 0d 11-Sep-14 A 19-Oct-14 A 11-Sep-14 27-Sep-14 $60,000 $60,000

TestingTesting 99d 0d 14-Aug-14 A 18-Dec-14 A 09-Sep-14 17-Dec-14 $0 $0

DST2132 Radiograph Testing 2d 100% 0d 14-Aug-14 A 14-Aug-14 A 09-Sep-14 11-Sep-14 $0 $0

DST2134 Pressure Testing 2d 100% 0d 14-Dec-14 A 18-Dec-14 A 15-Dec-14 17-Dec-14 $0 $0

ReinstatementReinstatement 18d 0d 24-Sep-14 A 29-Oct-14 A 12-Oct-14 02-Nov-14 $42,256 $42,256

DST2136 Concrete Reinstatement 8d 100% 0d 24-Sep-14 A 29-Sep-14 A 12-Oct-14 21-Oct-14 $35,647 $35,647

DST2138-new Asphalt reinstatement from Sta. 9+010 to Sta. 8+855 1d 100% 0d 29-Oct-14 A 29-Oct-14 A 02-Nov-14 02-Nov-14 $6,609 $6,609

Phase Eight 300 mm Phase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area 104d 0d 06-Sep-14 A 18-Dec-14 A 09-Sep-14 21-Dec-14 $512,165 $512,165

Safety and RemovSafety and Remove Exist. concrete ditch 63d 0d 06-Sep-14 A 18-Dec-14 A 15-Sep-14 09-Dec-14 $0 $0

DST2140 Maintain traffic control and safety plan 63d 100% 0d 06-Sep-14 A 18-Dec-14 A 15-Sep-14 09-Dec-14 $0 $0

DST2150 Remove Exist. concrete ditch 9d 100% 0d 07-Sep-14 A 21-Sep-14 A 21-Sep-14 01-Oct-14 $0 $0
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Pipe InstallationPipe Installation 78d 0d 07-Sep-14 A 20-Sep-14 A 09-Sep-14 21-Dec-14 $248,673 $248,673

DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) 14d 100% 0d 07-Sep-14 A 20-Sep-14 A 09-Sep-14 25-Sep-14 $21,891 $21,891

DST2180 Install 300 mm Steel pipe schedule 20 include testing 14d 100% 0d 07-Sep-14 A 20-Sep-14 A 09-Sep-14 25-Sep-14 $132,604 $132,604

DST2275-new Road Crossing from St. 8+070.64 to St. 8+053.03 (17.61) 6d 100% 0d 07-Sep-14 A 07-Sep-14 A 15-Dec-14 21-Dec-14 $3,522 $3,522

DST2190 Casting concrete as encasement around the main pipeline or single size if 
required

14d 100% 0d 08-Sep-14 A 20-Sep-14 A 10-Sep-14 27-Sep-14 $86,926 $86,926

DST2195-new Backfilling from Sta. 7+444 to Sta. 7+406 & Sta. 7+395 to Sta. 7+383 14d 100% 0d 17-Sep-14 A 17-Sep-14 A 14-Sep-14 29-Sep-14 $1,572 $1,572

DST2205-new Bedding from sta. 7+094 to Sta. 7+020.95 1d 100% 0d 20-Sep-14 A 20-Sep-14 A 27-Sep-14 27-Sep-14 $900 $900

DST2210-new Backfilling from sta. 7+094 to Sta. 7+020.96 1d 100% 0d 20-Sep-14 A 20-Sep-14 A 27-Sep-14 27-Sep-14 $1,258 $1,258

Civil Chamber workCivil Chamber work 32d 0d 17-Sep-14 A 02-Dec-14 A 27-Sep-14 09-Nov-14 $206,324 $206,324

DST2230 Construct - Air valve chamber (Dia. 100mm)combined with Butterfly 
Valve(Dia. 300mm) @ Sta. A7+400

19d 100% 0d 17-Sep-14 A 02-Dec-14 A 27-Sep-14 23-Oct-14 $46,039 $46,039

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+160 12d 100% 0d 20-Sep-14 A 02-Dec-14 A 25-Oct-14 09-Nov-14 $80,000 $80,000

DST2240 Construct Burqa connection chamber (Dia. 100mm) at Sta. A7+032 & 
connect to exist. Pipeline

14d 100% 0d 27-Sep-14 A 25-Nov-14 A 27-Sep-14 16-Oct-14 $60,000 $60,000

DST2210 Construct - Wash out chamber (Dia. 150mm) @ Sta. A7+440 14d 100% 0d 29-Sep-14 A 21-Oct-14 A 27-Sep-14 16-Oct-14 $20,285 $20,285

TestingTesting 54d 0d 21-Oct-14 A 18-Dec-14 A 27-Oct-14 20-Dec-14 $0 $0

DST2253 Radiograph Testing 2d 100% 0d 21-Oct-14 A 21-Oct-14 A 27-Oct-14 28-Oct-14 $0 $0

DST2254 Pressure Testing 2d 100% 0d 14-Dec-14 A 18-Dec-14 A 17-Dec-14 20-Dec-14 $0 $0

ReinstatementReinstatement 40d 0d 29-Sep-14 A 30-Nov-14 A 22-Oct-14 15-Dec-14 $57,168 $57,168

DST2256 Concrete Reinstatement 14d 100% 0d 29-Sep-14 A 30-Nov-14 A 22-Oct-14 09-Nov-14 $54,728 $54,728

DST2266 Asphalt Reinstatement 1d 100% 0d 29-Oct-14 A 29-Oct-14 A 15-Dec-14 15-Dec-14 $2,440 $2,440

Phase Ten 300 mm MPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 122d 0d 21-Sep-14 A 14-Dec-14 A 21-Sep-14 20-Jan-15 $90,720 $90,720

Safety and RemovSafety and Remove Exist. concrete ditch 5d 0d 21-Sep-14 A 14-Dec-14 A 21-Sep-14 25-Sep-14 $0 $0

DST2808-new Maintain traffic Control and Safety Plan 5d 100% 0d 21-Sep-14 A 14-Dec-14 A 21-Sep-14 25-Sep-14 $0 $0

DST2809-new Remove Exist. concrete ditch 5d 100% 0d 21-Sep-14 A 24-Sep-14 A 21-Sep-14 25-Sep-14 $0 $0

Pipe InstallationPipe Installation 7d 0d 21-Sep-14 A 24-Sep-14 A 21-Sep-14 28-Sep-14 $90,720 $90,720

DST2810-new Install 300 mm schedule 20 Steel pipe include testing 6d 100% 0d 21-Sep-14 A 24-Sep-14 A 22-Sep-14 28-Sep-14 $49,600 $49,600

DST2835-new Casting concrete as encasement around the main pipeline or single size if 
required

6d 100% 0d 21-Sep-14 A 24-Sep-14 A 22-Sep-14 28-Sep-14 $34,000 $34,000

DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) and 
road crossing

6d 100% 0d 21-Sep-14 A 24-Sep-14 A 21-Sep-14 27-Sep-14 $7,120 $7,120

TestingTesting 64d 0d 21-Oct-14 A 14-Dec-14 A 27-Oct-14 20-Jan-15 $0 $0
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DST2846-new Radiograph Testing 2d 100% 0d 21-Oct-14 A 21-Oct-14 A 27-Oct-14 28-Oct-14 $0 $0

DST2847-new Pressure Testing 2d 100% 0d 14-Dec-14 A 14-Dec-14 A 18-Jan-15 20-Jan-15 $0 $0

ReinstatementReinstatement 0d 0d 0d $0 $0

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+019 At RHS/ Location Area 145d 0d 24-Sep-14 A 24-Dec-14 A 27-Sep-14 18-Feb-15 $611,595 $611,595

Safety and RemovSafety and Remove Exist. concrete ditch 69d 0d 24-Sep-14 A 20-Dec-14 A 27-Sep-14 28-Dec-14 $0 $0

DST2660 Maintain Traffic Control and Safety Plan 64d 100% 0d 24-Sep-14 A 20-Dec-14 A 01-Oct-14 28-Dec-14 $0 $0

DST2670 Remove Exist. Concrete Ditch 5d 100% 0d 27-Sep-14 A 16-Oct-14 A 27-Sep-14 01-Oct-14 $0 $0

Pipe InstallationPipe Installation 20d 0d 27-Sep-14 A 16-Oct-14 A 27-Sep-14 25-Oct-14 $259,668 $259,668

DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) -a 18d 100% 0d 27-Sep-14 A 16-Oct-14 A 27-Sep-14 22-Oct-14 $21,397 $21,397

DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 100% 0d 27-Sep-14 A 16-Oct-14 A 27-Sep-14 23-Oct-14 $151,900 $151,900

DST2735-new Bedding from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 0d 29-Sep-14 A 01-Oct-14 A 27-Sep-14 28-Sep-14 $3,963 $3,963

DST2745-new Backfilling from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 0d 29-Sep-14 A 01-Oct-14 A 27-Sep-14 28-Sep-14 $3,256 $3,256

DST2710 Casting concrete as encasement around the main pipeline or single size if 
required

16d 100% 0d 01-Oct-14 A 16-Oct-14 A 01-Oct-14 25-Oct-14 $75,140 $75,140

DST2747-new Backfilling from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 0d 16-Oct-14 A 16-Oct-14 A 01-Oct-14 01-Oct-14 $2,315 $2,315

DST2746-new Bedding from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 0d 16-Oct-14 A 16-Oct-14 A 01-Oct-14 01-Oct-14 $1,698 $1,698

Civil Chamber workCivil Chamber work 93d 0d 22-Oct-14 A 24-Dec-14 A 18-Oct-14 18-Feb-15 $306,200 $306,200

DST2740 Construct -Flow control Valve chamber (Dia. 300mm)  @ Sta.A1+174 12d 100% 0d 22-Oct-14 A 16-Dec-14 A 18-Oct-14 03-Nov-14 $132,345 $132,345

DST2750 Construct - Air Valve chamber(Dia. 50mm)  combined with Butterfly 
Valve(Dia. 300mm)  @A1+162

72d 100% 0d 15-Nov-14 A 21-Dec-14 A 13-Nov-14 18-Feb-15 $44,755 $44,755

DST2757 Construct Shavei Shamron connection chamber at Sta. A1+159 & connect 
to exist.B.S pipe

23d 100% 0d 18-Nov-14 A 20-Dec-14 A 17-Dec-14 18-Jan-15 $80,000 $80,000

DST2730 Construct - Combination Air Valve chamber (Dia. 100mm)  @ 1+107 17d 100% 0d 30-Nov-14 A 09-Dec-14 A 06-Dec-14 27-Dec-14 $14,100 $14,100

DST2760-new Construct BFV chamber (Dia. 300mm) for outlet Shavi Shamron pipe at 
Sta. 1+172

24d 100% 0d 07-Dec-14 A 24-Dec-14 A 01-Dec-14 30-Dec-14 $35,000 $35,000

TestingTesting 56d 0d 21-Oct-14 A 14-Dec-14 A 28-Oct-14 23-Dec-14 $0 $0

DST2760 Radiograph Testing 2d 100% 0d 21-Oct-14 A 21-Oct-14 A 28-Oct-14 30-Oct-14 $0 $0

DST2763 Pressure Testing 2d 100% 0d 14-Dec-14 A 14-Dec-14 A 21-Dec-14 23-Dec-14 $0 $0

ReinstatementReinstatement 11d 0d 05-Nov-14 A 01-Dec-14 A 08-Dec-14 21-Dec-14 $45,727 $45,727

DST2800 Concrete Reinstatement 11d 100% 0d 05-Nov-14 A 01-Dec-14 A 08-Dec-14 21-Dec-14 $45,727 $45,727

Rock Cutting in SlopeRock Cutting in Slope 26d 0d 28-May-14 A 09-Aug-14 A 15-Sep-14 20-Oct-14 $3,035 $3,035

DST1330 Rock Cut Slope Seg. A From Sta (1+430-1+825, 
2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+620, 
6+650 7+740)

26d 100% 0d 28-May-14 A 09-Aug-14 A 15-Sep-14 20-Oct-14 $3,035 $3,035
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Segment B & C 150 mmSegment B & C 150 mm Main pipeline at  / Location Area( B) 90d 0d 19-Oct-14 A 27-Dec-14 A 01-Oct-14 02-Feb-15 $385,724 $385,724

Safety and Milling AsSafety and Milling Asphalt 79d 0d 19-Oct-14 A 21-Dec-14 A 11-Oct-14 25-Jan-15 $0 $0

DST1790 Remove Asphalt 4d 100% 0d 19-Oct-14 A 20-Oct-14 A 11-Oct-14 15-Oct-14 $0 $0

DST1780 Maintain traffic control and safety plan 62d 100% 0d 20-Oct-14 A 21-Dec-14 A 02-Nov-14 25-Jan-15 $0 $0

Pipe InstallationPipe Installation 32d 0d 20-Oct-14 A 19-Nov-14 A 01-Oct-14 13-Nov-14 $268,803 $268,803

Segment CSegment C 32d 0d 20-Oct-14 A 22-Oct-14 A 01-Oct-14 13-Nov-14 $23,388 $23,388

DST1834-new Pipe encasement from Sta. 0+111.80 to Sta. 0+016 1d 100% 0d 20-Oct-14 A 22-Oct-14 A 01-Oct-14 01-Oct-14 $9,431 $9,431

DST1834 Bedding (single size aggregate) from Sta. 0+126 to Sta. 0+111.80 5d 100% 0d 20-Oct-14 A 20-Oct-14 A 01-Oct-14 11-Oct-14 $221 $221

DST1820 Trench pipes excavation for150 mm length approx. (126 LM)  / Segment C 7d 100% 0d 20-Oct-14 A 22-Oct-14 A 03-Nov-14 11-Nov-14 $2,206 $2,206

DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 100% 0d 20-Oct-14 A 22-Oct-14 A 06-Nov-14 13-Nov-14 $1,891 $1,891

DST1822 Install 150 mm schedule 40  Steel pipe include testing 7d 100% 0d 20-Oct-14 A 22-Oct-14 A 03-Nov-14 11-Nov-14 $9,640 $9,640

Segment BSegment B 25d 0d 23-Oct-14 A 19-Nov-14 A 01-Oct-14 06-Nov-14 $245,415 $245,415

Double Trench  Double Trench  (Sta. 1+000 to Sta. 0+426.94). 25d 0d 23-Oct-14 A 12-Nov-14 A 01-Oct-14 06-Nov-14 $192,303 $192,303

DST1800 Double Trench excavation for150 mm main pipeline length approx. (573.06
LM)  / Segment B

11d 100% 0d 23-Oct-14 A 12-Nov-14 A 20-Oct-14 03-Nov-14 $14,856 $14,856

DST1810-new Bedding (single size aggregate) 11d 100% 0d 23-Oct-14 A 12-Nov-14 A 20-Oct-14 03-Nov-14 $4,670 $4,670

DST3110 Install 150 mm schedule 40  Steel pipe include testing 11d 100% 0d 23-Oct-14 A 12-Nov-14 A 20-Oct-14 03-Nov-14 $88,251 $88,251

DST1842-new Pipe Encasement 11d 100% 0d 23-Oct-14 A 11-Nov-14 A 01-Oct-14 19-Oct-14 $71,808 $71,808

DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 11d 100% 0d 23-Oct-14 A 12-Nov-14 A 23-Oct-14 06-Nov-14 $12,717 $12,717

Single Trench (SSingle Trench (Sta. 0+426.94 to Sta. 0+007.24 ) 13d 0d 23-Oct-14 A 19-Nov-14 A 20-Oct-14 06-Nov-14 $53,112 $53,112

DST3070-new Single Trench excavation for150 mm main pipeline length (432.95 lm)  / 
Segment B

11d 100% 0d 23-Oct-14 A 19-Nov-14 A 20-Oct-14 03-Nov-14 $7,577 $7,577

DST3080-new Bedding (single size aggregate) 11d 100% 0d 23-Oct-14 A 19-Nov-14 A 20-Oct-14 03-Nov-14 $6,724 $6,724

DST3100-new Install 150 mm schedule 40  Steel pipe include testing 11d 100% 0d 23-Oct-14 A 19-Nov-14 A 20-Oct-14 03-Nov-14 $32,317 $32,317

DST3090-new Compact Approved Backfill material, sub base / base course above pipeline 11d 100% 0d 23-Oct-14 A 19-Nov-14 A 23-Oct-14 06-Nov-14 $6,494 $6,494

Civil Chamber workCivil Chamber work 30d 0d 20-Nov-14 A 09-Dec-14 A 29-Nov-14 05-Jan-15 $45,528 $45,528

DST1836 Construct -Gate Valve chamber (Dia. 150mm) @ B0+653 5d 100% 0d 20-Nov-14 A 09-Dec-14 A 30-Dec-14 05-Jan-15 $14,288 $14,288

DST1828 Construct - Wash out Valve chamber (Dia. 100mm) @  Al Fonduqamiya 
Entrance (St. @ B0+010)

15d 100% 0d 20-Nov-14 A 25-Nov-14 A 29-Nov-14 16-Dec-14 $16,830 $16,830

DST1826 Construct -Gate Valve chamber (Dia. 150mm) @B0+384 16d 100% 0d 20-Nov-14 A 09-Dec-14 A 01-Dec-14 20-Dec-14 $14,410 $14,410

TestingTesting 2d 0d 20-Dec-14 A 21-Dec-14 A 05-Jan-15 06-Jan-15 $0 $0
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DST1846 Pressure Testing 2d 100% 0d 20-Dec-14 A 21-Dec-14 A 05-Jan-15 06-Jan-15 $0 $0

ReinstatementReinstatement 4d 0d 25-Dec-14 A 27-Dec-14 A 27-Jan-15 02-Feb-15 $71,393 $71,393

DST1849 Asphalt Reinstatement Seg.B&C 4d 100% 0d 25-Dec-14 A 27-Dec-14 A 27-Jan-15 02-Feb-15 $71,393 $71,393

Connection Valves in TOConnection Valves in TO14 3d 3d 01-Feb-15 03-Feb-15 03-Jan-15 05-Jan-15 13d $298,526 $0

DST2830 Washout chamber (Dia. 250mm) 1d 0% 1d 01-Feb-15 01-Feb-15 03-Jan-15 03-Jan-15 13d $18,200 $0

DST2850 Beit Iba connection (Dia. 75mm) 1d 0% 1d 02-Feb-15 02-Feb-15 04-Jan-15 04-Jan-15 13d $65,000 $0

DST2860 Qussin connection (Dia. 250mm) TO14 1d 0% 1d 02-Feb-15 02-Feb-15 04-Jan-15 04-Jan-15 13d $57,448 $0

DST2840 Combined BFV and AR/AV (dia 75/300) 1d 0% 1d 02-Feb-15 02-Feb-15 04-Jan-15 04-Jan-15 13d $38,428 $0

DST2870 Nablus connection (Dia. 100mm) 1d 0% 1d 03-Feb-15 03-Feb-15 05-Jan-15 05-Jan-15 13d $54,450 $0

DST2875 Shavei Shamron connection chamber (Dia. 300mm) 1d 0% 1d 03-Feb-15 03-Feb-15 05-Jan-15 05-Jan-15 13d $65,000 $0

Additional Water PipelinAdditional Water Pipeline 20d 9d 15-Jan-15 A 11-Feb-15 17-Jan-15 09-Feb-15 7d $252,474 $115,477

Pipeline installationPipeline installation 11d 3d 15-Jan-15 A 03-Feb-15 17-Jan-15 01-Feb-15 -2d $148,800 $108,613

DST2879-new Delivery steel pipeline 4'' 0d 100% 0d 15-Jan-15 A 17-Jan-15 $0 $0

DST2880-new Trench excavation 4'' water pipeline Bedding, install and Backfilling 
approx.(1200 LM)

11d 72.99% 3d 17-Jan-15 A 03-Feb-15 17-Jan-15 01-Feb-15 -2d $148,800 $108,613

ChambersChambers 6d 6d 26-Jan-15 A 08-Feb-15 01-Feb-15 04-Feb-15 -2d $70,004 $6,864

DST2900-new Constuct Gate valve (PN 16 DN 150 mm) gate valve and it is chamber at 
Al fondaqmia elevated reservoir

3d 15% 3d 26-Jan-15 A 03-Feb-15 01-Feb-15 04-Feb-15 1d $13,179 $1,977

DST2890-new Constuct Gate valve chamber (PN 16 DN 50 mm) at Al fondaqmia at Sta. 
0+410

3d 15% 3d 27-Jan-15 A 03-Feb-15 01-Feb-15 04-Feb-15 1d $21,362 $3,204

DST2895-new Constuct Gate valve (PN 16 DN 100 mm) at Al fondaqmia at Sta. 0+430 3d 15% 3d 27-Jan-15 A 03-Feb-15 01-Feb-15 04-Feb-15 1d $11,221 $1,683

DST2885-new Constuct Gate valve chamber (PN 25 DN 100 mm) at Burqa junction 3d 0% 3d 03-Feb-15 08-Feb-15 01-Feb-15 04-Feb-15 -2d $23,142 $0

DST2910-new Connection 4'' water pipeline to the existing chamber 3d 0% 3d 03-Feb-15 08-Feb-15 01-Feb-15 04-Feb-15 -2d $1,100 $0

TestingTesting 3d 3d 08-Feb-15 11-Feb-15 04-Feb-15 09-Feb-15 -2d $0 $0

DST2912-new Pressure Testing 3d 0% 3d 08-Feb-15 11-Feb-15 04-Feb-15 09-Feb-15 -2d $0 $0

ReinstatementReinstatement 5d 5d 03-Feb-15 10-Feb-15 01-Feb-15 08-Feb-15 8d $33,670 $0

DST2914-new Asphalt Reinstatement 5d 0% 5d 03-Feb-15 10-Feb-15 01-Feb-15 08-Feb-15 8d $33,670 $0

Asphalt WorksAsphalt Works 22d 0d 29-Dec-14 A 26-Jan-15 A 31-Dec-14 31-Jan-15 $533,201 $533,201

DST2920-new Asphalt Wearing Layer 70mm Thick for Road Shoulders Including Tack 
coat inculding milling

21d 100% 0d 29-Dec-14 A 22-Jan-15 A 31-Dec-14 28-Jan-15 $485,201 $485,201

DST2930-new Acrylic Paint for Road Marking 5d 100% 0d 25-Jan-15 A 26-Jan-15 A 24-Jan-15 31-Jan-15 $48,000 $48,000

Sewer Pipeline from StaSewer Pipeline from Sta. 0+000 Sta. 0+260 9d 0d 13-Jan-15 A 18-Jan-15 A 17-Jan-15 28-Jan-15 $52,280 $52,280

N D J F M A M J J A S O N D J F M A M J J A
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Activity ID Activity Name Original
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Remaining
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Start Finish BL3 Start BL3 Finish Total
Float

Budgeted
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Actual
Total Cost

DST2940-new Excavation 8'' UPVC sewer pipelines Bedding, Install and Backfilling 
including precast concrete manhole (1000 dia)

8d 100% 0d 13-Jan-15 A 18-Jan-15 A 17-Jan-15 27-Jan-15 $51,780 $51,780

DST2950-new Connection to the existing sewer manhole 1d 100% 0d 18-Jan-15 A 18-Jan-15 A 27-Jan-15 28-Jan-15 $500 $500

Main Pipeline from Sta. Main Pipeline from Sta.  A0+000 to Sta. A13+732, Segment B & C Final works 116d 19d 03-Jun-14 A 19-Feb-15 27-Oct-14 14-Feb-15 0d $132,440 $27,025

DST2886 Archeological findings 4d 100% 0d 03-Jun-14 A 05-Jun-14 A 27-Oct-14 30-Oct-14 $7,246 $7,246

DST3000-new Finishing work for chambers internal body included ladders ( Part one 18 
chambers)

21d 100% 0d 23-Nov-14 A 31-Dec-14 A 24-Nov-14 21-Dec-14 $0 $0

DST2890 Mech. Work including install valves fittings, and flushing pipes ( Part one 12
chambers)

16d 100% 0d 08-Dec-14 A 31-Dec-14 A 25-Jan-15 14-Feb-15 $0 $0

DST3050-new Finishing work for chambers internal body included ladders ( Part two 18 
chambers)

21d 85% 3d 01-Jan-15 A 04-Feb-15 08-Jan-15 07-Feb-15 4d $0 $0

DST2900 Mech. Work including install valves fittings, and flushing pipes (Part Two 12 
chambers)

15d 100% 0d 01-Jan-15 A 28-Jan-15 A 01-Jan-15 15-Jan-15 $0 $0

DST3010-new Pipeline Marking 10d 80% 2d 25-Jan-15 A 02-Feb-15 03-Jan-15 14-Jan-15 14d $9,614 $7,691

DST3120 Mech. Work including install valves fittings, and flushing pipes (Part Three 
12 chambers)

15d 15% 13d 29-Jan-15 A 16-Feb-15 20-Jan-15 09-Feb-15 -6d $80,580 $12,087

DST1840 Connection to the existing WSP and elevated tank 2d 0% 2d 01-Feb-15 02-Feb-15 03-Jan-15 04-Jan-15 5d $25,000 $0

DST2910 Disinfection and flushing For Pipeline 3d 0% 3d 16-Feb-15 19-Feb-15 10-Feb-15 12-Feb-15 -6d $10,000 $0

Upgrade the Remote FlUpgrade the Remote Flow Monitoring GBRS/GSM System 38d 25d 29-Jan-15 A 25-Feb-15 -6d $67,230 $0

DST3015-new Design Remote Flow Monitoring GBRS/GSM System 6d 50% 3d 29-Jan-15 A 03-Feb-15 -5d $0 $0

DST3020-new Order Remote Flow Monitoring GBRS/GSM System 0d 0% 0d 04-Feb-15 -7d $0 $0

DST3030-new Delivery 0d 0% 0d 08-Feb-15 -5d $0 $0

DST3040-new Installation 9d 0% 9d 08-Feb-15 18-Feb-15 -5d $67,230 $0

DST3060-new Testing Commissioning and training 6d 0% 6d 18-Feb-15 25-Feb-15 -5d $0 $0

Post Construction PhasPost Construction Phase 15d 15d 17-Feb-15 04-Mar-15 11-Feb-15 25-Feb-15 -7d $61,991 $0

Post Construction SubmittPost Construction Submittals 0d 0d 04-Mar-15 04-Mar-15 25-Feb-15 25-Feb-15 -6d $0 $0

DST2930 Start preparation Operation and maintenance manual 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST2940 Start preparation Training completion document 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST2950 Start preparation Warranties (to USAID) 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST2960 Start preparation Final Acceptance Certificate 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST2970 Start preparation Release of liens and waiver of debts and claims againts 
the government

0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST2980 Start preparation Final payment 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST2990 Start preparation Final  Report 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 0% 0d 04-Mar-15 25-Feb-15 -6d $0 $0

N D J F M A M J J A S O N D J F M A M J J A
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Start up, Training and commStart up, Training and commissioning 15d 15d 17-Feb-15 04-Mar-15 11-Feb-15 25-Feb-15 -7d $0 $0

DST3030 Pre-commissioning 5d 0% 5d 17-Feb-15 22-Feb-15 11-Feb-15 15-Feb-15 -7d $0 $0

DST3070 commissioning 5d 0% 5d 22-Feb-15 27-Feb-15 16-Feb-15 20-Feb-15 -7d $0 $0

DST3020 Start up and Training 5d 0% 5d 27-Feb-15 04-Mar-15 21-Feb-15 25-Feb-15 -7d $0 $0

DemobilizationDemobilization 1d 1d 03-Mar-15 04-Mar-15 25-Feb-15 25-Feb-15 -7d $61,991 $0

DST3040 Start Demobilization and  submitting close-out documents including as-built 
drawings

1d 0% 1d 03-Mar-15 04-Mar-15 25-Feb-15 25-Feb-15 -7d $61,991 $0

Post Construction activitiesPost Construction activities 5d 5d 27-Feb-15 04-Mar-15 21-Feb-15 25-Feb-15 -7d $0 $0

DST3050 Walk through and check  Punch list 5d 0% 5d 27-Feb-15 04-Mar-15 21-Feb-15 25-Feb-15 -7d $0 $0

DST3060 Start preparation as-built drawings 0d 0% 0d 04-Mar-15 25-Feb-15 -7d $0 $0

N D J F M A M J J A S O N D J F M A M J J A
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 457d 03-Dec-13 A 04-Mar-15 -7d

MilestonesMilestones 450d 03-Dec-13 A 04-Mar-15 -7d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 450d 03-Dec-13 A 04-Mar-15 -7d
DST0020 Project Duration  (Calendar  Days) 450d 92.92% 03-Dec-13 A 04-Mar-15 -7d
DST0030 Project Duration  (Working  Days) 343d 92.2% 03-Dec-13 A 04-Mar-15 -6d

Pre Construction MilestonPre Construction Milestones 0d 0d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 01-Feb-15 01-Feb-15 21d
DST0100 Finish Shop Drawing Submittal 0d 0% 01-Feb-15 21d

Material MilestonesMaterial Milestones 0d 14-Feb-15 14-Feb-15 10d
DST0110 Finish Material submittal 0d 0% 14-Feb-15 10d

Construction MilestonesConstruction Milestones 0d 25-Feb-15 25-Feb-15 -5d
DST0120 Finish Construction 0d 0% 25-Feb-15 -5d

Pre Construction PhasPre Construction Phase 0d 0d

Pre Construction SubmittPre Construction Submittals 0d 0d

MobilizationMobilization 0d 0d

Conformed Drawings andConformed Drawings and Coordination 0d 0d

Construction PhaseConstruction Phase 57d 30-Dec-14 A 25-Feb-15 0d

Construction SubmittalsConstruction Submittals 47d 30-Dec-14 A 14-Feb-15 12d

Shop Drawing SubmittalsShop Drawing Submittals 0d 0d

WaterlineWaterline 0d 0d

Sewer LineSewer Line 0d 0d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

Connection and ValvesConnection and Valves Chambers 0d 0d
Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 34d 30-Dec-14 A 14-Feb-15 10d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 21d 18-Jan-15 A 14-Feb-15 10d
DST0310-new Sewer Manhole Cover 60cm clear opening 21d 50% 18-Jan-15 A 14-Feb-15 10d
DST0300-new FCVs Orifice Calculations 21d 50% 29-Jan-15 A 14-Feb-15 10d

Material Submittals civMaterial Submittals civil 21d 30-Dec-14 A 14-Feb-15 10d
DST1045-new Sewer Circular Precast Concrete Manhole (one meter internal diameter) 21d 50% 30-Dec-14 A 14-Feb-15 10d

ProcurementsProcurements 0d 0d

OrderOrder 0d 0d

ManufacturingManufacturing 0d 0d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 40d 01-Jan-15 A 25-Feb-15 -6d
Implement traffic controlImplement traffic control 0d 0d

Main pipelineMain pipeline 40d 01-Jan-15 A 25-Feb-15 -6d

Segment ASegment A 0d 0d

Segment B & C 150 mmSegment B & C 150 mm Main pipeline at  / Location Area( B) 0d 0d

Connection Valves in TConnection Valves in TO14 3d 01-Feb-15 03-Feb-15 13d
DST2830 Washout chamber (Dia. 250mm) 1d 0% 01-Feb-15 01-Feb-15 13d
DST2850 Beit Iba connection (Dia. 75mm) 1d 0% 02-Feb-15 02-Feb-15 13d
DST2860 Qussin connection (Dia. 250mm) TO14 1d 0% 02-Feb-15 02-Feb-15 13d
DST2840 Combined BFV and AR/AV (dia 75/300) 1d 0% 02-Feb-15 02-Feb-15 13d
DST2870 Nablus connection (Dia. 100mm) 1d 0% 03-Feb-15 03-Feb-15 13d
DST2875 Shavei Shamron connection chamber (Dia. 300mm) 1d 0% 03-Feb-15 03-Feb-15 13d

Additional Water PipelAdditional Water Pipeline 20d 17-Jan-15 A 11-Feb-15 7d
Pipeline installationPipeline installation 11d 17-Jan-15 A 03-Feb-15 -2d

DST2880-new Trench excavation 4'' water pipeline Bedding, install and Backfilling approx.(1200 LM) 11d 72.99% 17-Jan-15 A 03-Feb-15 -2d

ChambersChambers 6d 26-Jan-15 A 08-Feb-15 -2d

v Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

04-Mar-15

04-Mar-15

04-Mar-15

01-Feb-15

Finish Shop Drawing Su
14-Feb-15

Finish Material submi
25-Feb-15

Finish Construction

25-Feb-15

14-Feb-15

14-Feb-15
14-Feb-15

14-Feb-15

25-Feb-15

25-Feb-15

03-Feb-15

11-Feb-15
03-Feb-15

08-Feb-15

 Construction Program
One Month Lookahead

TO13-Updated
Deir- Sharaf Main Pipeline Project

Actual Work Early Bar Critical Bar Milestone Summary Page 1 of 2 Date Revision Checked Approved
02-Feb-15

39



Activity ID Activity Name Original
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DST2900-new Constuct Gate valve (PN 16 DN 150 mm) gate valve and it is chamber at Al fondaqmia elevated reservoir 3d 15% 26-Jan-15 A 03-Feb-15 1d
DST2890-new Constuct Gate valve chamber (PN 16 DN 50 mm) at Al fondaqmia at Sta. 0+410 3d 15% 27-Jan-15 A 03-Feb-15 1d
DST2895-new Constuct Gate valve (PN 16 DN 100 mm) at Al fondaqmia at Sta. 0+430 3d 15% 27-Jan-15 A 03-Feb-15 1d
DST2885-new Constuct Gate valve chamber (PN 25 DN 100 mm) at Burqa junction 3d 0% 03-Feb-15 08-Feb-15 -2d
DST2910-new Connection 4'' water pipeline to the existing chamber 3d 0% 03-Feb-15 08-Feb-15 -2d

TestingTesting 3d 08-Feb-15 11-Feb-15 -2d
DST2912-new Pressure Testing 3d 0% 08-Feb-15 11-Feb-15 -2d

ReinstatementReinstatement 5d 03-Feb-15 10-Feb-15 8d
DST2914-new Asphalt Reinstatement 5d 0% 03-Feb-15 10-Feb-15 8d

Asphalt WorksAsphalt Works 0d 0d

Sewer Pipeline from StSewer Pipeline from Sta. 0+000 Sta. 0+260 0d 0d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732, Segment B & C Final works 25d 01-Jan-15 A 19-Feb-15 0d
DST3050-new Finishing work for chambers internal body included ladders ( Part two 18 chambers) 21d 85% 01-Jan-15 A 04-Feb-15 4d
DST3010-new Pipeline Marking 10d 80% 25-Jan-15 A 02-Feb-15 14d
DST3120 Mech. Work including install valves fittings, and flushing pipes (Part Three 12 chambers) 15d 15% 29-Jan-15 A 16-Feb-15 -6d
DST1840 Connection to the existing WSP and elevated tank 2d 0% 01-Feb-15 02-Feb-15 5d
DST2910 Disinfection and flushing For Pipeline 3d 0% 16-Feb-15 19-Feb-15 -6d

Upgrade the Remote FUpgrade the Remote Flow Monitoring GBRS/GSM System 38d 29-Jan-15 A 25-Feb-15 -6d
DST3015-new Design Remote Flow Monitoring GBRS/GSM System 6d 50% 29-Jan-15 A 03-Feb-15 -5d
DST3020-new Order Remote Flow Monitoring GBRS/GSM System 0d 0% 04-Feb-15 -7d
DST3030-new Delivery 0d 0% 08-Feb-15 -5d
DST3040-new Installation 9d 0% 08-Feb-15 18-Feb-15 -5d
DST3060-new Testing Commissioning and training 6d 0% 18-Feb-15 25-Feb-15 -5d

Post Construction PhaPost Construction Phase 15d 17-Feb-15 04-Mar-15 -7d

Post Construction SubmitPost Construction Submittals 0d 0d

Start up, Training and comStart up, Training and commissioning 15d 17-Feb-15 04-Mar-15 -7d
DST3030 Pre-commissioning 5d 0% 17-Feb-15 22-Feb-15 -7d
DST3070 commissioning 5d 0% 22-Feb-15 27-Feb-15 -7d
DST3020 Start up and Training 5d 0% 27-Feb-15 04-Mar-15 -7d

DemobilizationDemobilization 0d 0d

Post Construction activitiPost Construction activities 5d 27-Feb-15 04-Mar-15 -7d
DST3050 Walk through and check  Punch list 5d 0% 27-Feb-15 04-Mar-15 -7d

v Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May n
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Deir- Sharaf Main PipeliDeir- Sharaf Main Pipeline Project 450d 03-Dec-13 A 04-Mar-15 -7d

MilestonesMilestones 450d 03-Dec-13 A 04-Mar-15 -7d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 450d 03-Dec-13 A 04-Mar-15 -7d
DST0020 Project Duration  (Calendar  Days) 450d 92.92% 03-Dec-13 A 04-Mar-15 -7d
DST0030 Project Duration  (Working  Days) 343d 92.2% 03-Dec-13 A 04-Mar-15 -6d

Pre Construction MilestonePre Construction Milestones 254d 08-Dec-13 A 25-Jan-15 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A
DST0060 Finish  Preconstruction Submittal 0d 100% 25-Jan-15 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestonesConstruction Milestones 0d 26-Mar-14 A 26-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 26-Mar-14 A

Pre Construction PhasePre Construction Phase 426d 03-Dec-13 A 25-Jan-15 A

Pre Construction SubmittaPre Construction Submittals 299d 08-Dec-13 A 25-Jan-15 A
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 Welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A
DST0415-new Pipeline trenching method statement 10d 100% 13-Feb-14 A 02-Apr-14 A
DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A
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DST0419-new Radiographic Testing Safety Plan 10d 100% 04-Mar-14 A 02-Apr-14 A
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A
DST0423-new Approved Temporary Traffic Plan by DCL (Area C) 10d 100% 02-Apr-14 A 15-Apr-14 A
DST0425-new Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) 10d 100% 13-Jul-14 A 03-Aug-14 A
DST0426-new Cleaning, washing, hydraulic test and disinfection plan 10d 100% 12-Nov-14 A 08-Dec-14 A
DST0427-new Second Source for Third Party Testing 10d 100% 21-Jan-15 A 25-Jan-15 A

MobilizationMobilization 85d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings and CConformed Drawings and Coordination 40d 03-Dec-13 A 15-May-14 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 100% 03-Dec-13 A 15-May-14 A
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A

Construction PhaseConstruction Phase 423d 25-Dec-13 A 16-Feb-15 9d

Construction SubmittalsConstruction Submittals 321d 25-Dec-13 A 14-Feb-15 10d

Shop Drawing SubmittalsShop Drawing Submittals 296d 02-Feb-14 A 27-Jan-15 A

WaterlineWaterline 295d 02-Feb-14 A 12-Jan-15 A
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 100% 02-Feb-14 A 09-Apr-14 A
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 100% 23-Mar-14 A 09-Apr-14 A
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+580 At LHS 21d 100% 08-Apr-14 A 30-Apr-14 A
DST0595 Waterline 150 mm Main pipeline at Segment B 21d 100% 28-Apr-14 A 21-May-14 A
DST0650-new Waterline 300 mm Main pipeline From St.13+560 To St.13+725 21d 100% 06-May-14 A 21-May-14 A
DST0655-new Waterline 300 mm Main pipeline From St.5+000 To St.7+010 21d 100% 12-May-14 A 27-May-14 A
DST0615 Waterline 300 mm Main pipeline  from Sta. A2+900 to Sta. A5+000 At RHS 21d 100% 01-Jun-14 A 12-Jun-14 A
DST0625 Waterline 300 mm Main pipeline from  Sta. A1+100  To St. A2+900 At RHS 21d 100% 10-Jun-14 A 01-Jul-14 A
DST0610 Waterline 300 mm Main pipeline from Sta. A7+020 to Sta. A9+700 At LHS 21d 100% 14-Jul-14 A 04-Aug-14 A
DST0620 Waterline 300 mm Main pipeline from Sta. 0+034 to Sta. 1+250 21d 100% 02-Sep-14 A 15-Sep-14 A
DST0660-new Waterline 100 mm Main pipeline Burqa From St. 0+000 To St. 1+135 21d 100% 30-Dec-14 A 12-Jan-15 A

Sewer LineSewer Line 21d 28-Dec-14 A 06-Jan-15 A
DST0665-new 8'' Sewer Line From Sta. 0+000 to Sta. 0+260 21d 100% 28-Dec-14 A 06-Jan-15 A

Rock Cutting in SlopeRock Cutting in Slope 21d 15-Jun-14 A 03-Jul-14 A
DST0585 Cut  Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560-6+62 21d 100% 15-Jun-14 A 03-Jul-14 A

Connection and Valves Connection and Valves Chambers 208d 27-Mar-14 A 27-Jan-15 A
DST0630 Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 21d 100% 27-Mar-14 A 09-Jun-14 A
DST0680-new Structural & Mechanical detail for valve chambers- From Sta. 5+000 to Sta. 7+000 & from Sta.12+000 to 13+700 21d 100% 08-Jun-14 A 12-Jun-14 A
DST0670 Al Asasa connection chamber at Sta. A13+600 & connect to exist. Pipes 21d 100% 15-Jun-14 A 06-Aug-14 A
DST0640 Sielat AL Dahir connection chamber at Sta. A10+420 21d 100% 15-Jun-14 A 06-Aug-14 A
DST0645-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From Sta. 2+000 to 5+000 21d 100% 22-Jul-14 A 24-Nov-14 A
DST0646-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) for Seg. B 21d 100% 22-Jul-14 A 12-Aug-14 A
DST0647-new Structural & Mechanical Detail for Valve Chambers for (Water Pipeline) From 1+000 to 2+900 & From Sta. 7+000 21d 100% 03-Aug-14 A 21-Aug-14 A
DST0710 Sabastia Connection Chamber at Sta. A2+280 & Connect to Exist.WSP 21d 100% 04-Aug-14 A 28-Aug-14 A
DST0650 Al Fondaqumiya Connection Chamber at Sta. A12+120 21d 100% 04-Aug-14 A 28-Aug-14 A
DST0690 Burqa Connection Chamber at Sta. A7+032 & Connect to Exist. Pipeline 21d 100% 12-Aug-14 A 10-Sep-14 A
DST0700 Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 21d 100% 12-Aug-14 A 15-Sep-14 A
DST0680 Bazzariya Connection Chamber at Sta. A8+230 & Connect to Exist.WSP 21d 100% 12-Aug-14 A 10-Sep-14 A
DST0720 Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 21d 100% 08-Sep-14 A 28-Oct-14 A
DST0740-new Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 21d 100% 09-Sep-14 A 02-Oct-14 A
DST0750-new Structural & Mechanical Detail for Valve Chambers For (Water Pipeline) From Sta. 0+034 To 1+250 21d 100% 14-Sep-14 A 02-Oct-14 A
DST0778-new Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 0+365 in TO #14 21d 100% 14-Sep-14 A 25-Sep-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar pr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 2

2014 2015

03-Feb-14 A

15-May-14 A

16-Feb-15

14-Feb-15
27-Jan-15 A

12-Jan-15 A

06-Jan-15 A

03-Jul-14 A

27-Jan-15 A

Construction Program
Completed & In Progress Activities

TO13-Updated
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 10 Date Revision Checked Approved
02-Feb-15

42



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST0770 Mechanical Detail for Shavi Shomron Main System Flow Monitoring Chamber at Sta. A 1+870 (TO.14) 21d 100% 16-Sep-14 A 25-Sep-14 A
DST0760 Beit Iba Connection Chamber @ St. Seg. B 0+342 21d 100% 18-Sep-14 A 02-Oct-14 A
DST0768 Nablus Connection Chamber @ St. B 0+040 21d 100% 18-Sep-14 A 02-Oct-14 A
DST0780-new Mechanical Detail For Combined Butterfly & Av/Ar Chamber Sta. 0+810 Beit Iba Road 21d 100% 21-Sep-14 A 05-Nov-14 A
DST0764 Qusin Flow Monitoring Chamber @St. 0+184 21d 100% 27-Oct-14 A 01-Dec-14 A
DST0785-new Structural & Mechanical Detail for New Location of Selit Aldaher Connection 21d 100% 04-Nov-14 A 18-Nov-14 A
DST0786-new Mechanical Detail for 250 Mm Washout Sta. 0+038- in TO# 14 21d 100% 23-Nov-14 A 30-Nov-14 A
DST0788-new 6''&4'' G.V Al-Foundqumieh @0+990, 2*2'' G.V  Al-Foundqumieh @0+410 & 0+430 &2*4" G.V  Bourqa @1+120 21d 100% 18-Jan-15 A 27-Jan-15 A

Material Submittals includMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 321d 25-Dec-13 A 14-Feb-15 10d

Material Submittals PipeMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 321d 25-Dec-13 A 14-Feb-15 10d
DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0874 Air Release Valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0970-new Pressure Reducing Valves 21d 100% 10-Feb-14 A 02-Apr-14 A
DST0937 Repair Pipe Cement  Lining and Coating 21d 100% 10-Feb-14 A 16-Apr-14 A
DST0970 Flow Control Valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0795 Shrinkable Sheet 21d 100% 18-Feb-14 A 23-Feb-14 A
DST0972-new Washout Flap Valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0977-new Finish Paint for Exposed Pipes/Fittings and Pipes/Fittings Inside Chambers 21d 100% 13-Mar-14 A 30-Mar-14 A
DST0976-new Bolts, Nuts& Washers 21d 100% 23-Mar-14 A 05-May-14 A
DST0920 Electro-Magnetic Flow Meters 21d 100% 21-Apr-14 A 09-Jun-14 A
DST0950-new Hubbed Slip on Flanges for Welding (Alternative) 21d 100% 08-May-14 A 18-May-14 A
DST0940 Pressure Gauges 21d 100% 12-May-14 A 21-Aug-14 A
DST0955-new Structural Analysis for Gate Valve Chamber Walls. 21d 100% 23-Jul-14 A 04-Aug-14 A
DST0960-new Adjustable Support for pipes & Fittings inside chambers 21d 100% 20-Aug-14 A 16-Sep-14 A
DST0965-new Ball Valve-Tyco F120 for Pressure Gauge 21d 100% 27-Aug-14 A 28-Aug-14 A
DST0975-new Galvanized Manhole ladder 21d 100% 27-Aug-14 A 15-Oct-14 A
DST0980-new Measuring Ranges for Pressure Gauges 21d 100% 09-Sep-14 A 16-Sep-14 A
DST0990-new Weld neck flange-DIN 2635 for 10" and 12" sizes 21d 100% 06-Nov-14 A 10-Nov-14 A
DST0985-new Strainer Ball Valve 21d 100% 09-Nov-14 A 11-Nov-14 A
DST0995-new Pipe Marker 21d 100% 09-Nov-14 A 18-Nov-14 A
DST0999-new Anti Seize for Stainless Steel Bolts 21d 100% 17-Dec-14 A 22-Dec-14 A
DST0310-new Sewer Manhole Cover 60cm clear opening 21d 50% 18-Jan-15 A 14-Feb-15 10d
DST0300-new FCVs Orifice Calculations 21d 50% 29-Jan-15 A 14-Feb-15 10d

Material Submittals civilMaterial Submittals civil 302d 15-Jan-14 A 14-Feb-15 10d
DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
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DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A
DST1036-new Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads 21d 100% 05-Mar-14 A 16-Apr-14 A
DST1037-new Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout 21d 100% 08-May-14 A 27-May-14 A
DST1038-new Precast Manhole for Washout , Air vent  & release Manhole 21d 100% 29-May-14 A 22-Jul-14 A
DST1040-new Sewer UPVC Pipes  (DN 8" SN 8) 21d 100% 30-Dec-14 A 13-Jan-15 A
DST1045-new Sewer Circular Precast Concrete Manhole (one meter internal diameter) 21d 50% 30-Dec-14 A 14-Feb-15 10d
DST1046-new Rubber Gasket for 8" sewer UPVC pipes/ Sample 21d 100% 15-Jan-15 A 20-Jan-15 A

ProcurementsProcurements 259d 20-Jan-14 A 08-Dec-14 A

OrderOrder 134d 20-Jan-14 A 19-Jun-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A
DST1170 Start Order valves and other related materials 0d 100% 19-Jun-14 A

ManufacturingManufacturing 174d 20-Jan-14 A 13-Nov-14 A
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A
DST1200 Valves and other related materials 70d 100% 22-Jun-14 A 13-Nov-14 A

DeliveryDelivery 204d 11-Mar-14 A 08-Dec-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A
DST1220 Start Delivery valves and other related materials 0d 100% 08-Dec-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 313d 19-Jan-14 A 16-Feb-15 3d

Implement traffic controlImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A
DST1240 Start Implement traffic control and safety plan 5d 100% 19-Jan-14 A 23-Mar-14 A

Main pipelineMain pipeline 303d 26-Mar-14 A 16-Feb-15 3d

Segment ASegment A 303d 26-Mar-14 A 24-Dec-14 A

Phase One  from Sta.Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 243d 26-Mar-14 A 18-Dec-14 A

300 mm Main pipe300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 237d 06-Apr-14 A 18-Dec-14 A

Safety and RemSafety and Remove Asphalt 78d 06-Apr-14 A 18-Dec-14 A
DST1570 Maintain traffic control and safety plan 78d 100% 06-Apr-14 A 18-Dec-14 A
DST1580 Remove Asphalt 6d 100% 07-Apr-14 A 29-Apr-14 A

Pipe InstallationPipe Installation 71d 07-Apr-14 A 29-May-14 A
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 18d 100% 07-Apr-14 A 30-Apr-14 A
DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 18d 100% 08-Apr-14 A 30-Apr-14 A
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 18d 100% 08-Apr-14 A 30-Apr-14 A
DST1610 Casting concrete as encasement around the main pipeline from Sta. A10+326 and Sta. A10+431 (105 LM) 19d 100% 20-Apr-14 A 22-Apr-14 A
DST1672 Future connection  at Sta. A10+460 and Sta. A9+920 1d 100% 29-May-14 A 29-May-14 A

Civil Chamber wCivil Chamber work 95d 26-May-14 A 14-Dec-14 A
DST1630 Construct -  Gate Valve chambe (Dia. 200 mm) @ Sta. A9+941 14d 100% 26-May-14 A 15-Jul-14 A
DST1660 Construct - Combined Butterfly Valve (Dia.300) and Air Valve chamber(Dia.100mm) @ Sta. 11+187 18d 100% 02-Jun-14 A 23-Jun-14 A
DST1645 Construct -  Gate Valve chamber (Dia. 200mm) @  Sta. A10+461 (Precast) 14d 100% 15-Jul-14 A 20-Jul-14 A
DST1640 Construct- Combination Air Valve chamber (Dia.100mm)  @ Sta. A9+928 (Precast) 14d 100% 08-Sep-14 A 14-Dec-14 A
DST1650 Construct - Wash out Valve chamber (Dia.150mm)  @ A10+889 13d 100% 15-Sep-14 A 01-Oct-14 A

TestingTesting 135d 05-May-14 A 18-Dec-14 A
DST1674 Radiograph Testing 2d 100% 05-May-14 A 05-May-14 A
DST1676 Pressure Testing 2d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 74d 30-Apr-14 A 13-Nov-14 A
DST1680 Asphalt reinstatement 4d 100% 30-Apr-14 A 12-Nov-14 A
DST1685-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1690-new Asphalt reinstatement (wearing course) 5d 100% 10-Nov-14 A 13-Nov-14 A

300 mm Main pipe300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 243d 26-Mar-14 A 18-Dec-14 A

Safety and RemSafety and Remove Asphalt 75d 26-Mar-14 A 18-Dec-14 A
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DST1682 Maintain traffic control and safety plan 63d 100% 26-Mar-14 A 18-Dec-14 A
DST1690 Remove Asphalt 7d 100% 26-Mar-14 A 11-May-14 A

Pipe InstallationPipe Installation 21d 26-Mar-14 A 24-May-14 A
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) 18d 100% 26-Mar-14 A 13-May-14 A
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 18d 100% 26-Mar-14 A 13-May-14 A
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 18d 100% 26-Mar-14 A 13-May-14 A
DST1890-new Road crossing from Sta. 12+562.11 to St. 12+578.42 (16.31m) 2d 100% 24-May-14 A 24-May-14 A

Civil Chamber wCivil Chamber work 18d 25-Aug-14 A 02-Dec-14 A
DST1750 Construct - Combination Air Valve chamber  (Dia. 100mm) @ 12+500 14d 100% 25-Aug-14 A 05-Nov-14 A
DST1760 Construct - Combination Air Valve chamber (Dia.100mm) @ 11+743 14d 100% 25-Aug-14 A 02-Dec-14 A
DST1765-new Al Foudqumiya Connection Chamber (Dia.100mm) at Sta. 12+142 14d 100% 28-Aug-14 A 01-Oct-14 A

TestingTesting 243d 30-Mar-14 A 18-Dec-14 A
DST1772 Radiograph Testing 2d 100% 30-Mar-14 A 07-May-14 A
DST1774 Pressure Testing 3d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 82d 04-May-14 A 10-Nov-14 A
DST1778 Asphalt reinstatement 4d 100% 04-May-14 A 02-Jun-14 A
DST1780-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1788-new Asphalt Reinstatement (wearing course) 5d 100% 09-Nov-14 A 10-Nov-14 A

Phase Two  300 mm MPhase Two  300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 164d 11-May-14 A 18-Dec-14 A

Safety and RemovSafety and Remove Asphalt 38d 11-May-14 A 18-Dec-14 A
DST1850 Maintain traffic control and safety plan 26d 100% 11-May-14 A 18-Dec-14 A
DST1860 Remove Asphalt 3d 100% 12-May-14 A 15-May-14 A

Pipe InstallationPipe Installation 24d 13-May-14 A 15-May-14 A
DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 6d 100% 13-May-14 A 15-May-14 A
DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 100% 13-May-14 A 15-May-14 A
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) 6d 100% 13-May-14 A 15-May-14 A
DST1885 Casting Concrete as Encasement around the Main Pipeline or Single Size if required (from Sta. 13+055.40 to Sta 6d 100% 15-May-14 A 15-May-14 A

TestingTesting 2d 14-Dec-14 A 18-Dec-14 A
DST1894 Pressure Testing 2d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 110d 02-Jun-14 A 09-Nov-14 A
DST1898 Asphalt reinstatement 2d 100% 02-Jun-14 A 02-Jun-14 A
DST1990-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1999-new Asphalt Reinstatement (wearing course) 3d 100% 09-Nov-14 A 09-Nov-14 A

Phase Three 300 mm Phase Three 300 mm Main pipeline from Sta. A13+154 to Sta. A13+710 At LHS/ Location Area( C) 174d 15-May-14 A 18-Dec-14 A

Safety and RemovSafety and Remove Asphalt 88d 15-May-14 A 18-Dec-14 A
DST1900 Maintain traffic control and Safety plan 88d 100% 15-May-14 A 18-Dec-14 A
DST1910 Remove Asphalt 4d 100% 15-May-14 A 22-May-14 A

Pipe InstallationPipe Installation 63d 15-May-14 A 24-May-14 A
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) 10d 100% 15-May-14 A 24-May-14 A
DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 10d 100% 17-May-14 A 24-May-14 A
DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 100% 17-May-14 A 24-May-14 A
DST1938 Future connection  at  A13+625 1d 100% 20-May-14 A 20-May-14 A

Civil Chamber workCivil Chamber work 43d 05-Jun-14 A 02-Dec-14 A
DST2030 Construct - Gate Valve chamber (Dia. 250mm) at  A13+617 5d 100% 05-Jun-14 A 28-Aug-14 A
DST1960 Construct - Butterfly Valve chamber (Dia. 300mm) @ Sta. A13+700 14d 100% 09-Jun-14 A 12-Jul-14 A
DST1970 Construct Al Asasa connection chamber (Dia. 50mm)  at Sta. A13+608 & connect to exist. Pipes 14d 100% 25-Jun-14 A 12-Oct-14 A
DST1950 Construct - Wash out Valve chamber (Dia. 150mm) @ Sta. A13+628 14d 100% 13-Aug-14 A 02-Dec-14 A

TestingTesting 2d 14-Dec-14 A 18-Dec-14 A
DST1977 Pressure Testing 2d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 108d 02-Jun-14 A 09-Nov-14 A
DST1979 Asphalt reinstatement 5d 100% 02-Jun-14 A 29-Oct-14 A
DST1989-new Milling of Existing Asphalt 1d 100% 28-Oct-14 A 28-Oct-14 A
DST1995-new Asphalt Reinstatement (wearing course) 3d 100% 09-Nov-14 A 09-Nov-14 A

Phase Four  from StaPhase Four  from Sta. A6+983 to Sta. A2+280 At RHS/ Location Area( C) 245d 25-May-14 A 24-Dec-14 A
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300 mm Main pipe300 mm Main pipeline from Sta. A6+983 to Sta. A5+200 At RHS/ Location Area( C) 162d 25-May-14 A 14-Dec-14 A

Safety and RemSafety and Remove Exist. concrete ditch 68d 25-May-14 A 14-Dec-14 A
DST2260 Maintain traffic control and safety plan 68d 100% 25-May-14 A 14-Dec-14 A
DST2270 Remove Exist. concrete ditch 9d 100% 26-May-14 A 17-Jun-14 A

Pipe InstallationPipe Installation 154d 26-May-14 A 17-Jun-14 A
DST2320 Backfilling from Sta.6+241.18 to 6+364 - 6+430.00 to 6+508.70 (201.52) 6d 100% 26-May-14 A 17-Jun-14 A
DST2290 Trench excavation for 300 mm main pipeline length approx. (1783 LM) 22d 100% 26-May-14 A 17-Jun-14 A
DST2300 Install 300 mm schedule 20  Steel Pipe Include testing 22d 100% 26-May-14 A 17-Jun-14 A
DST2310 Casting concrete as encasement around the main pipeline or single size if required 22d 100% 26-May-14 A 17-Jun-14 A
DST2330 Bedding (single size aggregate) from Sta.6+289.68 to 6+364 - 6+430.00 to 6+508.70 (153.02) 6d 100% 26-May-14 A 17-Jun-14 A

Civil Chamber wCivil Chamber work 14d 31-Aug-14 A 03-Sep-14 A
DST2340 Construct - Combination Air Valve chamber (Dia. 100) @ Sta. A6+332 14d 100% 31-Aug-14 A 03-Sep-14 A

TestingTesting 2d 14-Dec-14 A 14-Dec-14 A
DST2354 Pressure Testing 2d 100% 14-Dec-14 A 14-Dec-14 A

ReinstatementReinstatement 61d 31-May-14 A 11-Aug-14 A
DST2356 Concrete Reinstatement 11d 100% 31-May-14 A 05-Aug-14 A
DST2360-new Asphalt Reinstatement (Sta. 6+508 to Sta. 6+430) 78 m 5d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pipe300 mm Main pipeline from Sta. A5+200 to Sta. A3+880 At RHS/ Location Area( C) 200d 17-Jun-14 A 14-Dec-14 A

Safety and RemSafety and Remove Exist. concrete ditch 117d 17-Jun-14 A 14-Dec-14 A
DST2360 Maintain Traffic Control and Safety Plan 117d 100% 17-Jun-14 A 14-Dec-14 A
DST2370 Remove Exist. concrete ditch 9d 100% 17-Jun-14 A 30-Jun-14 A

Pipe InstallationPipe Installation 31d 17-Jun-14 A 30-Jun-14 A
DST2390 Trench excavation for 300 mm main pipeline length approx. (1320 LM) 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2410 Casting concrete as encasement around the main pipeline or single size if required 18d 100% 17-Jun-14 A 30-Jun-14 A
DST2420-new Bedding (single size aggregate) from Sta. 4+081.25 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A
DST2425-new Backfilling from Sta. 4+186.06 to Sta. 3+918 1d 100% 30-Jun-14 A 30-Jun-14 A

Civil Chamber wCivil Chamber work 36d 31-Aug-14 A 27-Oct-14 A
DST2430 Construct - Combination Air Valve chamber (Dia. 100mm) @ 5+110 14d 100% 31-Aug-14 A 03-Sep-14 A
DST2442 Construct - Wash out Valve chamber (Dia. 150mm)  @ Sta. A3+924 14d 100% 29-Sep-14 A 27-Oct-14 A

TestingTesting 162d 19-Jun-14 A 14-Dec-14 A
DST2444 Radiograph Testing 2d 100% 19-Jun-14 A 19-Jun-14 A
DST2446 Pressure Testing 2d 100% 14-Dec-14 A 14-Dec-14 A

ReinstatementReinstatement 54d 05-Aug-14 A 11-Aug-14 A
DST2448 Concrete Reinstatement 15d 100% 05-Aug-14 A 11-Aug-14 A
DST2449-new Asphalt Reinstatement (Sta. 3+950 to Sta. 4+080 (130 m) 15d 100% 11-Aug-14 A 11-Aug-14 A

300 mm Main pipe300 mm Main pipeline from Sta. A3+480 to Sta. A2+280 At RHS/ Location Area( C) 212d 30-Jun-14 A 24-Dec-14 A

Safety and RemSafety and Remove Exist. concrete ditch 74d 30-Jun-14 A 14-Dec-14 A
DST2450 Maintain traffic control and safety plan 74d 100% 30-Jun-14 A 14-Dec-14 A
DST2460 Remove Exist. concrete ditch 9d 100% 16-Jul-14 A 16-Jul-14 A

Pipe InstallationPipe Installation 125d 01-Jul-14 A 19-Jul-14 A
DST2480 Trench excavation for 300 mm main pipeline length approx. (1200 LM) 19d 100% 01-Jul-14 A 17-Jul-14 A
DST2490 Install 300 mm Steel pipe schedule 20 include testing 19d 100% 01-Jul-14 A 16-Jul-14 A
DST2500 Casting concrete as encasement around the main pipeline or single size if required 19d 100% 02-Jul-14 A 16-Jul-14 A
DST2510-new Bedding (single size aggregate)  from Sta. 3+354 to Sta. 3+321 & Sta. 2+961 to Sta. 2+936 19d 100% 03-Jul-14 A 09-Jul-14 A
DST2520-new Backfilling from Sta. 3+354 to Sta. 3+324 & Sta. 2+961.86 to Sta. 2+935 (56.86m) 19d 100% 03-Jul-14 A 09-Jul-14 A
DST2530-new Road crossing from St.2+319.78  to St. 2+299.88 (19.9m) 5d 100% 19-Jul-14 A 19-Jul-14 A

Civil Chamber wCivil Chamber work 132d 02-Aug-14 A 24-Dec-14 A
DST2530 Construct -   Air Valve chamber (Dia. 100mm) combined with Butterfly Valve (Dia. 300mm) @A3+350 20d 100% 02-Aug-14 A 07-Sep-14 A
DST2540 Construct - Butterfly Valve chamber (Dia. 300mm) @ 2+952 14d 100% 10-Aug-14 A 07-Sep-14 A
DST2520 Construct -Wash out chamber (Dia. 150mm) @2+952 14d 100% 13-Aug-14 A 24-Dec-14 A
DST2552 Sabastiya Washout (Dia. 250mm) @ St.2+936 5d 100% 13-Aug-14 A 24-Aug-14 A
DST2550 Construct Sabastia connection chamber (Dia. 75mm) at Sta. A2+322 & connect to exist.WSP 14d 100% 01-Sep-14 A 02-Dec-14 A

TestingTesting 66d 14-Aug-14 A 14-Dec-14 A
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DST2553 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A
DST2555 Pressure Testing 2d 100% 14-Dec-14 A 14-Dec-14 A

ReinstatementReinstatement 9d 14-Jul-14 A 01-Oct-14 A
DST2426-new Backfilling with selected material from Sta. 3+460 to Sta. 2+340 9d 100% 14-Jul-14 A 01-Oct-14 A

Phase Five  300 mm MPhase Five  300 mm Main pipeline from  Sta. A2+280 to Sta. A1+220 At LHS/ Location Area( C) 174d 15-Jul-14 A 14-Dec-14 A

Safety and RemovSafety and Remove Exist. concrete ditch 83d 15-Jul-14 A 14-Dec-14 A
DST2560 Maintain traffic control and safety plan 83d 100% 15-Jul-14 A 14-Dec-14 A
DST2570 Remove Exist. concrete ditch 5d 100% 17-Jul-14 A 09-Aug-14 A

Pipe InstallationPipe Installation 115d 17-Jul-14 A 29-Sep-14 A
DST2590 Trench excavation for 300 mm main pipeline length approx. (1060 LM) 15d 100% 17-Jul-14 A 09-Aug-14 A
DST2600 Install 300 mm schedule 20  Steel pipe include testing 15d 100% 19-Jul-14 A 09-Aug-14 A
DST2610 Casting concrete as encasement around the main pipeline or single size if required 15d 100% 20-Jul-14 A 09-Aug-14 A
DST2620-new Bedding from Sta. 1+360 to 1+413 (53m) 15d 100% 07-Aug-14 A 07-Aug-14 A
DST2630-new Backfilling from Sta. 1+360 to 1+413 (53m) 15d 100% 07-Aug-14 A 07-Aug-14 A
DST2645-new Road crossing from St. 1+239 to St. 1+224.19 5d 100% 08-Aug-14 A 08-Aug-14 A
DST2635-new Bedding from sta.1+224.19 to Sta.1+220 (4.2m) 15d 100% 29-Sep-14 A 29-Sep-14 A
DST2640-new Backfilling from Sta.1+224.19 to Sta.1+221 ( 4.2m) 15d 100% 29-Sep-14 A 29-Sep-14 A

Civil Chamber workCivil Chamber work 14d 15-Sep-14 A 02-Dec-14 A
DST2650 Construct - Combination Air Valve chamber (Dia. 100) @ 1+390 14d 100% 15-Sep-14 A 02-Dec-14 A

TestingTesting 76d 14-Aug-14 A 14-Dec-14 A
DST2652 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A
DST2654 Pressure Testing 2d 100% 14-Dec-14 A 14-Dec-14 A

ReinstatementReinstatement 10d 27-Aug-14 A 28-Aug-14 A
DST2656 Concrete Reinstatement 10d 100% 27-Aug-14 A 28-Aug-14 A

Phase Six 300 mm MaPhase Six 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 148d 09-Aug-14 A 18-Dec-14 A

Safety and RemovSafety and Remove Exist. concrete ditch 25d 09-Aug-14 A 18-Dec-14 A
DST1980 Maintain traffic control and safety plan 25d 100% 09-Aug-14 A 18-Dec-14 A
DST1990 Remove Exist. concrete ditch 4d 100% 10-Aug-14 A 17-Aug-14 A

Pipe InstallationPipe Installation 14d 10-Aug-14 A 19-Aug-14 A
DST2000 Trench Excavation for 300 mm Main Pipeline Length approx. (672 LM) 10d 100% 10-Aug-14 A 18-Aug-14 A
DST2010 Install 300 mm schedule 20  Steel pipe include testing 10d 100% 11-Aug-14 A 18-Aug-14 A
DST2060-new Bedding from Sta. 9+691 to Sta. 9+610 (81 m) 2d 100% 11-Aug-14 A 12-Aug-14 A
DST2064-new Backfilling from Sta. 9+702 to Sta. 9+557 (145) 2d 100% 11-Aug-14 A 12-Aug-14 A
DST2020 Casting Concrete as Encasement Around the Main Pipeline or Single Size if Required 10d 100% 12-Aug-14 A 19-Aug-14 A

TestingTesting 127d 14-Aug-14 A 18-Dec-14 A
DST2032 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A
DST2034 Pressure Testing 2d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 18d 01-Sep-14 A 29-Oct-14 A
DST2036 Concrete Reinstatement 5d 100% 01-Sep-14 A 24-Sep-14 A
DST2040-new Asphalt Reinstatement from Sta. 9+570 to Sta. 9+690 1d 100% 29-Oct-14 A 29-Oct-14 A

Phase Seven 300 mmPhase Seven 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 135d 14-Aug-14 A 18-Dec-14 A

Safety and RemovSafety and Remove Exist. concrete ditch 39d 18-Aug-14 A 18-Dec-14 A
DST2040 Maintain traffic control and safety plan 39d 100% 18-Aug-14 A 18-Dec-14 A
DST2050 Remove Exist. concrete ditch 5d 100% 18-Aug-14 A 06-Sep-14 A

Pipe InstallationPipe Installation 100d 19-Aug-14 A 08-Sep-14 A
DST2070 Trench excav. for 300 mm Main Pipeline Approx.(950 LM) 14d 100% 19-Aug-14 A 06-Sep-14 A
DST2080 Install 300 mm schedule 20  Steel pipe include testing 14d 100% 19-Aug-14 A 06-Sep-14 A
DST2072-new Road Crossing from 9+029.89 to 9+011.17(18.72m) 5d 100% 19-Aug-14 A 19-Aug-14 A
DST2090 Casting concrete as encasement around the main pipeline or single size if required 14d 100% 20-Aug-14 A 08-Sep-14 A
DST2075-new Bedding from Sta. 9+005.4 to Sta. 8+814.8 (190.6 m) 14d 100% 21-Aug-14 A 26-Aug-14 A
DST2076-new Backfilling from Sta. 8+945.97 to Sta. 8+814.8 (131.17 m) 14d 100% 21-Aug-14 A 26-Aug-14 A
DST2073-new Road Crossing from Sta. 8+238.26 to Sta. 8+214.66 (23.6) 1d 100% 02-Sep-14 A 02-Sep-14 A

Civil Chamber workCivil Chamber work 14d 06-Sep-14 A 02-Dec-14 A
DST2120 Construct - Combination Air Valve chamber (Dia. 100mm) @ Sta.A8+885 14d 100% 06-Sep-14 A 02-Dec-14 A
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DST2130 Construct Bazzariya connection chamber (Dia. 75mm) at Sta. A8+206 14d 100% 11-Sep-14 A 19-Oct-14 A

TestingTesting 99d 14-Aug-14 A 18-Dec-14 A
DST2132 Radiograph Testing 2d 100% 14-Aug-14 A 14-Aug-14 A
DST2134 Pressure Testing 2d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 18d 24-Sep-14 A 29-Oct-14 A
DST2136 Concrete Reinstatement 8d 100% 24-Sep-14 A 29-Sep-14 A
DST2138-new Asphalt reinstatement from Sta. 9+010 to Sta. 8+855 1d 100% 29-Oct-14 A 29-Oct-14 A

Phase Eight 300 mm Phase Eight 300 mm Main pipeline from Sta. A8+080 to Sta. A6+983 At RHS/ Location Area( C) 104d 06-Sep-14 A 18-Dec-14 A

Safety and RemovSafety and Remove Exist. concrete ditch 63d 06-Sep-14 A 18-Dec-14 A
DST2140 Maintain traffic control and safety plan 63d 100% 06-Sep-14 A 18-Dec-14 A
DST2150 Remove Exist. concrete ditch 9d 100% 07-Sep-14 A 21-Sep-14 A

Pipe InstallationPipe Installation 78d 07-Sep-14 A 20-Sep-14 A
DST2170 Trench excavation for 300 mm main pipeline length approx. (1097 LM) 14d 100% 07-Sep-14 A 20-Sep-14 A
DST2180 Install 300 mm Steel pipe schedule 20 include testing 14d 100% 07-Sep-14 A 20-Sep-14 A
DST2275-new Road Crossing from St. 8+070.64 to St. 8+053.03 (17.61) 6d 100% 07-Sep-14 A 07-Sep-14 A
DST2190 Casting concrete as encasement around the main pipeline or single size if required 14d 100% 08-Sep-14 A 20-Sep-14 A
DST2195-new Backfilling from Sta. 7+444 to Sta. 7+406 & Sta. 7+395 to Sta. 7+383 14d 100% 17-Sep-14 A 17-Sep-14 A
DST2205-new Bedding from sta. 7+094 to Sta. 7+020.95 1d 100% 20-Sep-14 A 20-Sep-14 A
DST2210-new Backfilling from sta. 7+094 to Sta. 7+020.96 1d 100% 20-Sep-14 A 20-Sep-14 A

Civil Chamber workCivil Chamber work 32d 17-Sep-14 A 02-Dec-14 A
DST2230 Construct - Air valve chamber (Dia. 100mm)combined with Butterfly Valve(Dia. 300mm) @ Sta. A7+400 19d 100% 17-Sep-14 A 02-Dec-14 A
DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+160 12d 100% 20-Sep-14 A 02-Dec-14 A
DST2240 Construct Burqa connection chamber (Dia. 100mm) at Sta. A7+032 & connect to exist. Pipeline 14d 100% 27-Sep-14 A 25-Nov-14 A
DST2210 Construct - Wash out chamber (Dia. 150mm) @ Sta. A7+440 14d 100% 29-Sep-14 A 21-Oct-14 A

TestingTesting 54d 21-Oct-14 A 18-Dec-14 A
DST2253 Radiograph Testing 2d 100% 21-Oct-14 A 21-Oct-14 A
DST2254 Pressure Testing 2d 100% 14-Dec-14 A 18-Dec-14 A

ReinstatementReinstatement 40d 29-Sep-14 A 30-Nov-14 A
DST2256 Concrete Reinstatement 14d 100% 29-Sep-14 A 30-Nov-14 A
DST2266 Asphalt Reinstatement 1d 100% 29-Oct-14 A 29-Oct-14 A

Phase Ten 300 mm MPhase Ten 300 mm Main pipeline from  Sta. A3+880 to Sta. A3+480 122d 21-Sep-14 A 14-Dec-14 A

Safety and RemovSafety and Remove Exist. concrete ditch 5d 21-Sep-14 A 14-Dec-14 A
DST2808-new Maintain traffic Control and Safety Plan 5d 100% 21-Sep-14 A 14-Dec-14 A
DST2809-new Remove Exist. concrete ditch 5d 100% 21-Sep-14 A 24-Sep-14 A

Pipe InstallationPipe Installation 7d 21-Sep-14 A 24-Sep-14 A
DST2810-new Install 300 mm schedule 20 Steel pipe include testing 6d 100% 21-Sep-14 A 24-Sep-14 A
DST2835-new Casting concrete as encasement around the main pipeline or single size if required 6d 100% 21-Sep-14 A 24-Sep-14 A
DST2825-new Trench excavation for 300 mm main pipeline length approx. (400 LM) and road crossing 6d 100% 21-Sep-14 A 24-Sep-14 A

TestingTesting 64d 21-Oct-14 A 14-Dec-14 A
DST2846-new Radiograph Testing 2d 100% 21-Oct-14 A 21-Oct-14 A
DST2847-new Pressure Testing 2d 100% 14-Dec-14 A 14-Dec-14 A

ReinstatementReinstatement 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+220 to Sta. A0+019 At RHS/ Location Area( C) 145d 24-Sep-14 A 24-Dec-14 A

Safety and RemovSafety and Remove Exist. concrete ditch 69d 24-Sep-14 A 20-Dec-14 A
DST2660 Maintain Traffic Control and Safety Plan 64d 100% 24-Sep-14 A 20-Dec-14 A
DST2670 Remove Exist. Concrete Ditch 5d 100% 27-Sep-14 A 16-Oct-14 A

Pipe InstallationPipe Installation 20d 27-Sep-14 A 16-Oct-14 A
DST2690 Trench excavation for 300 mm main pipeline length approx. (1220 LM) -a 18d 100% 27-Sep-14 A 16-Oct-14 A
DST2700 Install 300 mm schedule 20  Steel pipe include testing 19d 100% 27-Sep-14 A 16-Oct-14 A
DST2735-new Bedding from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 29-Sep-14 A 01-Oct-14 A
DST2745-new Backfilling from Sta. 1+220 to Sta. 1+032 (188m) 2d 100% 29-Sep-14 A 01-Oct-14 A
DST2710 Casting concrete as encasement around the main pipeline or single size if required 16d 100% 01-Oct-14 A 16-Oct-14 A
DST2747-new Backfilling from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 16-Oct-14 A 16-Oct-14 A
DST2746-new Bedding from Sta. 0+148 to Sta. 0+054.5  (93.5m) 1d 100% 16-Oct-14 A 16-Oct-14 A
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Civil Chamber workCivil Chamber work 93d 22-Oct-14 A 24-Dec-14 A
DST2740 Construct -Flow control Valve chamber (Dia. 300mm)  @ Sta.A1+174 12d 100% 22-Oct-14 A 16-Dec-14 A
DST2750 Construct - Air Valve chamber(Dia. 50mm)  combined with Butterfly Valve(Dia. 300mm)  @A1+162 72d 100% 15-Nov-14 A 21-Dec-14 A
DST2757 Construct Shavei Shamron connection chamber at Sta. A1+159 & connect to exist.B.S pipe 23d 100% 18-Nov-14 A 20-Dec-14 A
DST2730 Construct - Combination Air Valve chamber (Dia. 100mm)  @ 1+107 17d 100% 30-Nov-14 A 09-Dec-14 A
DST2760-new Construct BFV chamber (Dia. 300mm) for outlet Shavi Shamron pipe at Sta. 1+172 24d 100% 07-Dec-14 A 24-Dec-14 A

TestingTesting 56d 21-Oct-14 A 14-Dec-14 A
DST2760 Radiograph Testing 2d 100% 21-Oct-14 A 21-Oct-14 A
DST2763 Pressure Testing 2d 100% 14-Dec-14 A 14-Dec-14 A

ReinstatementReinstatement 11d 05-Nov-14 A 01-Dec-14 A
DST2800 Concrete Reinstatement 11d 100% 05-Nov-14 A 01-Dec-14 A

Rock Cutting in SlopeRock Cutting in Slope 26d 28-May-14 A 09-Aug-14 A
DST1330 Rock Cut Slope Seg. A From Sta (1+430-1+825, 2+020-2+115,4+920-4+980,5+060-5+100,5+750-5+820,6+560- 26d 100% 28-May-14 A 09-Aug-14 A

Segment B & C 150 mmSegment B & C 150 mm Main pipeline at  / Location Area( B) 90d 19-Oct-14 A 27-Dec-14 A

Safety and Milling AsSafety and Milling Asphalt 79d 19-Oct-14 A 21-Dec-14 A
DST1790 Remove Asphalt 4d 100% 19-Oct-14 A 20-Oct-14 A
DST1780 Maintain traffic control and safety plan 62d 100% 20-Oct-14 A 21-Dec-14 A

Pipe InstallationPipe Installation 32d 20-Oct-14 A 19-Nov-14 A

Segment CSegment C 32d 20-Oct-14 A 22-Oct-14 A
DST1834-new Pipe encasement from Sta. 0+111.80 to Sta. 0+016 1d 100% 20-Oct-14 A 22-Oct-14 A
DST1834 Bedding (single size aggregate) from Sta. 0+126 to Sta. 0+111.80 5d 100% 20-Oct-14 A 20-Oct-14 A
DST1820 Trench pipes excavation for150 mm length approx. (126 LM)  / Segment C 7d 100% 20-Oct-14 A 22-Oct-14 A
DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 100% 20-Oct-14 A 22-Oct-14 A
DST1822 Install 150 mm schedule 40  Steel pipe include testing 7d 100% 20-Oct-14 A 22-Oct-14 A

Segment BSegment B 25d 23-Oct-14 A 19-Nov-14 A

Double Trench  Double Trench  (Sta. 1+000 to Sta. 0+426.94). 25d 23-Oct-14 A 12-Nov-14 A
DST1800 Double Trench excavation for150 mm main pipeline length approx. (573.06 LM)  / Segment B 11d 100% 23-Oct-14 A 12-Nov-14 A
DST1810-new Bedding (single size aggregate) 11d 100% 23-Oct-14 A 12-Nov-14 A
DST3110 Install 150 mm schedule 40  Steel pipe include testing 11d 100% 23-Oct-14 A 12-Nov-14 A
DST1842-new Pipe Encasement 11d 100% 23-Oct-14 A 11-Nov-14 A
DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 11d 100% 23-Oct-14 A 12-Nov-14 A

Single Trench (SSingle Trench (Sta. 0+426.94 to Sta. 0+007.24 ) 13d 23-Oct-14 A 19-Nov-14 A
DST3070-new Single Trench excavation for150 mm main pipeline length (432.95 lm)  / Segment B 11d 100% 23-Oct-14 A 19-Nov-14 A
DST3080-new Bedding (single size aggregate) 11d 100% 23-Oct-14 A 19-Nov-14 A
DST3100-new Install 150 mm schedule 40  Steel pipe include testing 11d 100% 23-Oct-14 A 19-Nov-14 A
DST3090-new Compact Approved Backfill material, sub base / base course above pipeline 11d 100% 23-Oct-14 A 19-Nov-14 A

Civil Chamber workCivil Chamber work 30d 20-Nov-14 A 09-Dec-14 A
DST1836 Construct -Gate Valve chamber (Dia. 150mm) @ B0+653 5d 100% 20-Nov-14 A 09-Dec-14 A
DST1828 Construct - Wash out Valve chamber (Dia. 100mm) @  Al Fonduqamiya Entrance (St. @ B0+010) 15d 100% 20-Nov-14 A 25-Nov-14 A
DST1826 Construct -Gate Valve chamber (Dia. 150mm) @B0+384 16d 100% 20-Nov-14 A 09-Dec-14 A

TestingTesting 2d 20-Dec-14 A 21-Dec-14 A
DST1846 Pressure Testing 2d 100% 20-Dec-14 A 21-Dec-14 A

ReinstatementReinstatement 4d 25-Dec-14 A 27-Dec-14 A
DST1849 Asphalt Reinstatement Seg.B&C 4d 100% 25-Dec-14 A 27-Dec-14 A

Connection Valves in TOConnection Valves in TO14 0d 0d

Additional Water PipelineAdditional Water Pipeline 18d 15-Jan-15 A 03-Feb-15 1d

Pipeline installationPipeline installation 11d 15-Jan-15 A 03-Feb-15 -2d
DST2879-new Delivery steel pipeline 4'' 0d 100% 15-Jan-15 A
DST2880-new Trench excavation 4'' water pipeline Bedding, install and Backfilling approx.(1200 LM) 11d 72.99% 17-Jan-15 A 03-Feb-15 -2d

ChambersChambers 3d 26-Jan-15 A 03-Feb-15 1d
DST2900-new Constuct Gate valve (PN 16 DN 150 mm) gate valve and it is chamber at Al fondaqmia elevated reservoir 3d 15% 26-Jan-15 A 03-Feb-15 1d
DST2890-new Constuct Gate valve chamber (PN 16 DN 50 mm) at Al fondaqmia at Sta. 0+410 3d 15% 27-Jan-15 A 03-Feb-15 1d
DST2895-new Constuct Gate valve (PN 16 DN 100 mm) at Al fondaqmia at Sta. 0+430 3d 15% 27-Jan-15 A 03-Feb-15 1d

TestingTesting 0d 0d
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ReinstatementReinstatement 0d 0d

Asphalt WorksAsphalt Works 22d 29-Dec-14 A 26-Jan-15 A
DST2920-new Asphalt Wearing Layer 70mm Thick for Road Shoulders Including Tack coat inculding milling 21d 100% 29-Dec-14 A 22-Jan-15 A
DST2930-new Acrylic Paint for Road Marking 5d 100% 25-Jan-15 A 26-Jan-15 A

Sewer Pipeline from StaSewer Pipeline from Sta. 0+000 Sta. 0+260 9d 13-Jan-15 A 18-Jan-15 A
DST2940-new Excavation 8'' UPVC sewer pipelines Bedding, Install and Backfilling including precast concrete manhole (1000 dia 8d 100% 13-Jan-15 A 18-Jan-15 A
DST2950-new Connection to the existing sewer manhole 1d 100% 18-Jan-15 A 18-Jan-15 A

Main Pipeline from Sta. Main Pipeline from Sta.  A0+000 to Sta. A13+732, Segment B & C Final works 112d 03-Jun-14 A 16-Feb-15 3d
DST2886 Archeological findings 4d 100% 03-Jun-14 A 05-Jun-14 A
DST3000-new Finishing work for chambers internal body included ladders ( Part one 18 chambers) 21d 100% 23-Nov-14 A 31-Dec-14 A
DST2890 Mech. Work including install valves fittings, and flushing pipes ( Part one 12 chambers) 16d 100% 08-Dec-14 A 31-Dec-14 A
DST3050-new Finishing work for chambers internal body included ladders ( Part two 18 chambers) 21d 85% 01-Jan-15 A 04-Feb-15 4d
DST2900 Mech. Work including install valves fittings, and flushing pipes (Part Two 12 chambers) 15d 100% 01-Jan-15 A 28-Jan-15 A
DST3010-new Pipeline Marking 10d 80% 25-Jan-15 A 02-Feb-15 14d
DST3120 Mech. Work including install valves fittings, and flushing pipes (Part Three 12 chambers) 15d 15% 29-Jan-15 A 16-Feb-15 -6d

Upgrade the Remote FloUpgrade the Remote Flow Monitoring GBRS/GSM System 6d 29-Jan-15 A 03-Feb-15 -5d
DST3015-new Design Remote Flow Monitoring GBRS/GSM System 6d 50% 29-Jan-15 A 03-Feb-15 -5d

Post Construction PhasPost Construction Phase 0d 0d

Post Construction SubmittaPost Construction Submittals 0d 0d

Start up, Training and commStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiesPost Construction activities 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar pr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 2

2014 2015

26-Jan-15 A

18-Jan-15 A

16-Feb-15

03-Feb-15

Construction Program
Completed & In Progress Activities

TO13-Updated
Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 10 of 10 Date Revision Checked Approved
02-Feb-15
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Total Contract Value (VO1-BL2):

Total Contract Value (VO2-BL3):

Total Contract Value (VO3):

Project Duration :

NTP Date:

* Day Work Not Included

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

 450 Calender Days  

Construction Progress S-Curve

 $                            6,509,034 

 $                            6,859,034 

 $                            6,377,880 

 $                       6,641,249.59 

 $                       6,754,213.83 

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014

October. 
2014

November. 
2014

December. 
2014

January. 
2015

February. 2015 TOTAL

 Planned Value   (Baseline2) 193,915$           54,048$       -$                    73,274$                    359,440$     487,354$         473,193$     339,393$              794,438$        702,148$              730,757$     595,252$         905,160$     445,782$      223,726$          $6,377,880

 Planned  Value (CUM) 193,915$           247,963$     247,963$         321,237$                  680,677$     1,168,031$      1,641,224$  1,980,617$           2,775,055$      3,477,203$            4,207,960$  4,803,212$      5,708,372$  6,154,154$   6,377,880$       

% Planned 3.0% 0.8% 0.0% 1.1% 5.6% 7.6% 7.4% 5.3% 12.5% 11.0% 11.5% 9.3% 14.2% 7.0% 3.5% 100%

% Planned  (CUM) BL2 3.0% 3.9% 3.9% 5.0% 10.7% 18.3% 25.7% 31.1% 43.5% 54.5% 66.0% 75.3% 89.5% 96.5% 100.0%

 Planned Value (Baseline3) 193,915$           54,048$       -$                    73,274$                    359,440$     487,354$         776,652$     446,376$              708,849$        930,516$              422,776$     512,146$         477,149$     966,992$      231,763$          6,641,249.59$   

 Planned  Value (CUM) 193,915$           247,963$     247,963$         321,237$                  680,677$     1,168,031$      1,944,683$  2,391,059$           3,099,908$      4,030,424$            4,453,200$  4,965,346$      5,442,495$  6,409,487$   6,641,250$       

% Planned 2.9% 0.8% 0.0% 1.1% 5.4% 7.3% 11.7% 6.7% 10.7% 14.0% 6.4% 7.7% 7.2% 14.6% 3.5% 100.00%

% Planned  (CUM) BL3 2.9% 3.7% 3.7% 4.8% 10.2% 17.6% 29.3% 36.0% 46.7% 60.7% 67.1% 74.8% 81.9% 96.5% 100.0%

Actual Value 193,915$           54,048$       -$                    73,274$                    359,440$     487,354$         776,652$     446,376$              708,849$        930,516$              422,776$     477,149$         515,440$     638,298$      6,084,086.91$   

Actual  Value (CUM) 193,915$           247,963$     247,963$         321,237$                  680,677$     1,168,031$      1,944,683$  2,391,059$           3,099,908$      4,030,424$            4,453,200$  4,930,349$      5,445,789$  6,084,087$   

% Actual 2.9% 0.8% 0.0% 1.1% 5.3% 7.2% 11.5% 6.6% 10.5% 13.8% 6.3% 7.1% 7.6% 9.5% 90.1%

% Actual (CUM) 2.9% 3.7% 3.7% 4.8% 10.1% 17.3% 28.8% 35.4% 45.9% 59.7% 65.9% 73.0% 80.6% 90.1%

66.0%

75.3%

89.5%

96.5%

100.0%

65.9%

73.0%

80.6%

90.1%

60 7%

67.1%

74.8%

81.9%

96.5%
100.0%

70.0%

80.0%

90.0%

100.0%

110.0%

% Planned  (CUM) BL2 % Actual (CUM)

% Planned  (CUM) BL3

Construction Progress S-Curve

`

3.0%

3.9%
3.9%

5.0%

10.7%

18.3%

25.7%

31.1%

43.5%

54.5%

2.9%
3.7%

3.7%
4.8%

10.1%

17.3%

28.8%

35.4%
45.9%

59.7%

29.3% 36.0%

46.7%

60.7%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014 October. 2014 November. 2014 December. 2014 January. 2015 February. 2015
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 

2 SM-13-00013-DST-E-C-002 Mobilization Items DST 04/15/14 04/16/14 1 Site Instruction 

3 SM-13-00013-DST-E-C-003 Revised List of Chambers DST 04/23/14 04/23/14 0 Site Instruction 

4 SM-13-00013-DST-E-C-004 Revised Segments for Location of Cut Slopes DST 06/03/14 06/03/14 0 Site Instruction 

5 SM-13-00013-DST-E-C-005 Night Shift Works DST 07/08/14 07/08/14 0 Site Instruction 

6 SM-13-00013-DST-E-C-006 Concrete Compressive Strength of GV Chamber Walls DST 07/09/14 07/09/14 0 Site Instruction 

7 SM-13-00013-DST-E-C-007 Concrete Compressive Strength Test Results DST 07/22/14 07/22/14 0 Site Instruction 

8 SM-13-00013-DST-E-C-008 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-002'' DST 07/23/14 07/23/14 0 Site Instruction 

9 SM-13-00013-DST-E-C-009 Asphalt Reinstatement Width - Second Layer DST 09/11/14 09/11/14 0 Site Instruction 

10 SM-13-00013-DST-E-C-010 Relocation of Seilt Adaher Connection Chamber DST 09/11/14 09/11/14 0 Site Instruction 

11 SM-13-00013-DST-E-C-011 Site Modification DST 10/19/14 10/19/14 0 Site Instruction 

12 SM-13-00013-DST-E-C-012 Additional Sewer Lines DST 10/22/14 10/22/14 0 Site Instruction 

13 SM-13-00013-DST-E-C-013 Additional Works for the 150 mm Pipeline at Al Fondaqumiya DST 10/23/14 10/23/14 0 Site Instruction 

14 SM-13-00013-DST-E-C-014 Mail Server System at the West Bank Water Department (WBWD) DST 10/28/14 10/28/14 0 Site Instruction 

15 SM-13-00013-DST-E-C-015 Concrete Encasement for 150mm Pipeline DST 10/27/14 10/27/14 0 Site Instruction 

16 SM-13-00013-DST-E-C-016 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-005'' DST 10/30/14 10/30/14 0 Site Instruction 

17 SM-13-00013-DST-E-C-017
Relocation of Mainline flow Monitoring chamber"PD-05" (Shavi Shamron 

Montoring chamber
DST 11/02/14 11/02/14 0 Site Instruction 

18 SM-13-00013-DST-E-C-018 Response to Contractor's Site Memo ''SM-13-00013-DST-C-E-006'' DST 11/06/14 11/06/14 0 Site Instruction 

19 SM-13-00013-DST-E-C-019 Concrete Compressive Strength DST 11/09/14 11/09/14 0 Site Instruction 

20 SM-13-00013-DST-E-C-020 Telephone Service DST 11/11/14 11/11/14 0 Site Instruction 

21 SM-13-00013-DST-E-C-021 Additional Works DST 11/12/14 11/12/14 0 Site Instruction 

22 SM-13-00013-DST-E-C-022 Box Culverts DST 11/20/14 11/20/14 0 Site Instruction 

23 SM-13-00013-DST-E-C-023 Relocation of Air Vent DST 12/30/14 12/30/14 0 Site Instruction 

24 SM-13-00013-DST-E-C-024 Letter Received from Al Fundaqomeya Village Council DST 01/13/15 01/13/15 0 Site Instruction 

25 SM-13-00013-DST-E-C-025 Box Culvert at Sta. 13+640 DST 01/27/15 01/27/15 0 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

2 SM-13-00013-DST-C-E-002 Reply Response to RFI #015 DST 07/01/14 07/01/14 0 Other

3 SM-13-00013-DST-C-E-003 Shavi Shamroun Connections DST 08/06/14 08/06/14 0 Other

4 SM-13-00013-DST-C-E-004 Thanks letters DST 09/16/14 09/16/14 0 Other

5 SM-13-00013-DST-C-E-005 Milling of Existing Asphalt DST 09/22/14 09/22/14 0 Other

6 SM-13-00013-DST-C-E-006
Relocation of Mainline flow Monitoring chamber (Shavi Sbamron Monitoring 

chamber)
DST 11/04/14 11/04/14 0 Other

7 SM-13-00013-DST-C-E-007 Telephone Service DST 11/12/14 11/12/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 01/05/14 0 C

IR-13-00013-DST-001-B CMC office 02/02/14 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A
Installation for Two Temporary Signs at  location as specified in SUB-13-00013-DST-

020-A 
01/14/14 01/14/14 01/14/14 0 C

IR-13-00013DST-002-B
Material, fabrication and installation for Two Temporary Signs at  location as specified 

in SUB-13-00013-DST-020-A 
01/16/14 01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-004-A Storage yard 01/26/14 01/26/14 01/27/14 1 C

IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 01/29/14 0 A

IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/27/14 01/29/14 2 A

IR-13-00013-DST-006-A Safety facilities concrete barrires 02/23/14 02/24/14 02/25/14 1 A

IR-13-00013-DST-007-A Welders training and testing 02/25/14 02/27/14 03/02/14 3 A

IR-13-00013-DST-008-A Pipe identification tape 03/03/14 03/04/14 03/04/14 0 A

IR-13-00013-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 03/05/14 0 C

IR-13-00013-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/06/14 03/10/14 4 A

IR-13-00013-DST-010-A Welders testing 03/04/14 03/05/14 03/12/14 7 C

IR-13-00013-DST-010-B Welders testing 03/09/14 03/11/14 03/12/14 1 A

IR-13-00013-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/10/14 03/11/14 1 A

IR-13-00013-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 03/09/14 03/09/14 03/10/14 1 A

IR-13-00013-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/16/14 03/18/14 2 A

IR-13-00013-DST-014-A
Conduct compresseive strength at 7 days for BONYAN concrete trial batch & related 

aggregate sieve analysis
03/16/14 03/17/14 03/18/14 1 A

IR-13-00013-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-017-A
Safety precautions and traffic control while conducting  Trial pits for existing water 

pipeline in St. 10+580 & St. 10+750
03/19/14 03/19/14 03/20/14 1 A

IR-13-00013-DST-018-A
12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm steel 

pipes,QTY=2000m
03/19/14 03/20/14 03/20/14 0 A

IR-13-00013-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/23/14 03/25/14 2 A

IR-13-00013-DST-020-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 

3/4 OD pipes,Qty =2000m
03/23/14 03/24/14 03/26/14 2 A

IR-13-00013-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/24/14 03/25/14 1 A

IR-13-00013-DST-022-A
Cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 

(Rendroc S and FC for Fair Face finish)
03/25/14 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

03/26/14IR-13-00013-DST-023-A 03/25/14 03/26/14 0 D
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 12x12x6-

QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-QTY=2

3-CANUSA Shrinkable sheet, QTY=25.

IR-13-00013-DST-024-A
compressive strength at 7 days for MUASI concrete trial batch & related aggregate sieve 

analysis 
03/25/14 03/26/14 03/27/14 1 A

IR-13-00013-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/26/14 03/30/14 4 A

IR-13-00013-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-031-A
Internal cement lining manufacture process for externally coated pipe-FIP product (12 

inch,QTY=2000 m)
03/27/14 03/27/14 03/30/14 3 A

IR-13-00013-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

IR-13-00013-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/29/14 03/30/14 1 A

Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency , the quantities will be as follow:

 12 inch 11 ¼ bends=29 piece 

6 inch 11 ¼ bends=8 piece 

IR-13-00013-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/30/14 03/31/14 1 A

IR-13-00013-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 03/31/14 04/01/14 1 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 1

Elbow 90°/12’’-QTY=3

Tee 300x300x250-QTY=2

Tee 300x300x150-QTY=1

IR-13-00013-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-044-A
compressive strength at 7 days for BONYAN concrete trial batch & related aggregate 

sieve analysis 
03/31/14 03/31/14 04/01/14 1 A

IR-13-00013-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

IR-13-00013-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 04/02/14 04/02/14 0 A

03/31/14

03/27/14

03/26/14

03/30/14 03/31/14

IR-13-00013-DST-023-A 03/25/14

IR-13-00013-DST-035-A

CIR-13-00013-DST-040-A

03/26/14 0 D

1 A

04/01/14 103/30/14
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-048-A Trench excavation from  St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-049-A Pipeline installation and bedding from St. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

IR-13-00013-DST-050-A Trench backfilling fromSt. 11+680 to St. 11+600 04/01/14 04/03/14 04/03/14 0 A

Inspection for :

12 ¾   inch steel pipes-FIP product, QTY: 704.07 m 

Shrinkable sheet-CANUCA type-WLO, QTY=58 sheet

IR-13-00013-DST-052-A Trench excavation from  St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-053-A Pipeline installation and bedding from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-054-A Trench backfilling from St. 11+600 to St. 11+500 04/02/14 04/05/14 04/07/14 2 A

IR-13-00013-DST-055-A Trench excavation from   St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-056-A Pipeline installation and bedding from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-057-A Trench backfilling from St. 11+500 to St. 11+380 04/03/14 04/06/14 04/07/14 1 A

IR-13-00013-DST-058-A Trench excavation from    St. 11+380 to St. 11+330 04/06/14 04/07/14 04/09/14 2 A

IR-13-00013-DST-059-A Compressive strength at 28 days for BONYAN concrete first trial batch 04/06/14 04/07/14 04/09/14 2 A

Inspection for the following FIP-fittings:

Elbow 45° /12’’-QTY= 12

Elbow 90°/12’’-QTY=13

Tee 300x300x250-QTY=2

Tee 300x300x200-QTY=2

Tee 300x300x150-QTY=4

IR-13-00013-DST-061-A Pipeline installation and bedding from  St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-062-A Trench backfilling from St. 11+380 to St. 11+330 04/06/14 04/08/14 04/09/14 1 A

IR-13-00013-DST-063-A Trench excavation from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-064-A Pipeline installation and bedding from   St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-065-A Trench backfilling from  St. 11+330 to St. 11+270 04/07/14 04/09/14 04/09/14 0 A

IR-13-00013-DST-066-A Trench excavation from    St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-067-A Pipeline installation and bedding from  St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

IR-13-00013-DST-068-A Trench backfilling from   St. 11+270 to St. 11+200 04/08/14 04/10/14 04/10/14 0 A

Polyethylene coated pipes-12 inch FIP product, QTY= 326.11 m (Delivered on Apr. 06)

Polyethylene coated pipes-12 inch FIP product, QTY= 144.38 m (Delivered on Apr. 08)

Epoxy coated pipes-12 inch FIP product, QTY= 36.27 m (Delivered on Apr. 06)

Shrinkable sheet-CANUCA type, QTY= 29 (Delivered on Apr. 06)

 Shrinkable sheet-CANUCA type, QTY= 10 (Delivered on Apr. 08)

IR-13-00013-DST-070-A Trench excavation from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-071-A Pipeline installation and bedding from St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

1 A

04/02/14

04/07/14

04/08/14

04/14/14 7

04/09/14

04/06/14 A

04/03/14 1

IR-13-00013-DST-060-A

IR-13-00013-DST-069-A 04/08/14

AIR-13-00013-DST-051-A 04/01/14
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IR-13-00013-DST-072-A Trench backfilling from   St. 11+200 to St. 11+130 04/09/14 04/12/14 04/14/14 2 A

IR-13-00013-DST-073-A Trench excavation from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-074-A Pipeline installation and bedding from St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-075-A Trench backfilling from    St. 11+130 to St. 11+030 04/10/14 04/13/14 04/14/14 1 A

IR-13-00013-DST-076-A Trench excavation from    St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-077-A Pipeline installation and bedding from  St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-078-A Trench backfilling from     St. 11+030 to St. 10+950 04/13/14 04/14/14 04/14/14 0 A

IR-13-00013-DST-079-A Trench excavation from    St. 10+950 to St. 11+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-080-A Pipeline installation and bedding from  St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-081-A Trench backfilling from    St. 10+950 to St. 10+870 04/13/14 04/15/14 04/16/14 1 A

IR-13-00013-DST-082-A Trench excavation from     St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-083-A Pipeline installation and bedding from  St. 10+870 to St. 11+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-084-A Trench backfilling from    St. 10+870 to St. 10+780 04/14/14 04/16/14 04/16/14 0 A

IR-13-00013-DST-085-A Trench excavation from    St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-086-A Pipeline installation and bedding from  St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-087-A Trench backfilling from St. 10+780 to St. 10+700 04/14/14 04/16/14 04/17/14 1 A

IR-13-00013-DST-088-A Compressive strength at 28 days for MUWASI concrete first trial batch 04/15/14 04/16/14 04/17/14 1 A

Inspection for : 

12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product., QTY= 866.2 m

12 inch-FBE primer  coated pipes /Grade B  ASTM A53 ERW welded steel pipes-

Borusan/ Middle East Tube Company Ltd. product.QTY= 122 m

      Shrinkable sheet-CANUCA WLC-KLC type (Supplier Middle East Tube                

Company Ltd . ),QTY=70 sheet

IR-13-00013-DST-090-A Trench excavation from     St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-091-A Pipeline installation and bedding from  St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-092-A Trench backfilling from St. 10+700 to St. 10+620 04/15/14 04/17/14 04/17/14 0 A

IR-13-00013-DST-093-A Trench excavation from St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-094-A Pipeline installation and bedding from   St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-095-A Trench backfilling  from  St. 10+620 to St. 10+540 04/16/14 04/19/14 04/21/14 2 A

IR-13-00013-DST-096-A Trench excavation fromSt. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-097-A Pipeline installation and bedding from   St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-098-A Trench backfilling  from  St. 10+540 to St. 10+460 04/17/14 04/20/14 04/21/14 1 A

IR-13-00013-DST-099-A Trench excavation from St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-100-A Pipeline installation and bedding from   St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-101-A Trench backfilling  from  St. 10+460 to St. 10+380 04/17/14 04/21/14 04/22/14 1 A

IR-13-00013-DST-102-A Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/17/14 04/22/14 04/22/14 0 C

3IR-13-00013-DST-089-A 04/19/1404/15/14 A04/16/14
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IR-13-00013-DST-102-B Pipeline alignment marked on site from St. 9+700 to St. 10+400 04/22/14 04/22/14 04/23/14 1 A

IR-13-00013-DST-103-A Trench excavation from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-104-A Pipeline installation and bedding from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-105-A Trench backfilling  from  St. 10+380 to St. 10+300 04/21/14 04/23/14 04/24/14 1 A

IR-13-00013-DST-106-A Trench excavation from St. 10+300 to St. 10+220 4/22/2014 4/24/2014 04/24/14 0 A

IR-13-00013-DST-107-A Pipeline installation and bedding from St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-108-A Trench backfilling  from  St. 10+300 to St. 10+220 04/22/14 04/24/14 04/24/14 0 A

IR-13-00013-DST-109-A Trench excavation from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-110-A Pipeline installation and bedding from St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-111-A Trench backfilling  from  St. 10+220 to St. 10+120 04/23/14 04/26/14 04/27/14 1 A

IR-13-00013-DST-112-A
12 ¾ OD, ERW welded steel pipes- Toscelik/Tzinorot-steel Grade B sch. 20 ASTM A 

53, QTY=1500 m
04/23/14 04/24/14 04/28/14 4 A

Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency , the quantities will be as follow:

·         12 inch 11 ¼ bends=36 piece 

·         6 inch 11 ¼ bends=8 piece

IR-13-00013-DST-113-B
Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency
04/24/14 04/24/14 04/27/14 3 A

IR-13-00013-DST-114-A Trench excavation from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-115-A Pipeline installation and bedding from  St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-116-A Trench backfilling  from   St. 10+120 to St. 10+040 04/24/14 04/27/14 04/28/14 1 A

IR-13-00013-DST-117-A Trench excavation from   St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-118-A Pipeline installation and bedding from  St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-119-A Trench backfilling  from    St. 10+040 to St. 9+940 04/24/14 04/28/14 04/29/14 1 A

IR-13-00013-DST-120-A Trench excavation from    St. 9+940 to St. 10+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-121-A Pipeline installation and bedding from St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-122-A Trench backfilling  from  St. 9+940 to St. 9+860 04/27/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-123-A  Pipeline alignment marked on site from St. 12+120 to St. 13+580 04/28/14 04/29/14 04/30/14 1 C

IR-13-00013-DST-123-B  Pipeline alignment marked on site from St. 12+120 to St. 13+580 12/09/14 12/09/14 12/09/14 0 A

IR-13-00013-DST-124-A Trench excavation from     St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-125-A Pipeline installation and bedding from St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-126-A Trench backfilling  from    St. 9+860 to St. 9+780 04/29/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-127-A Field compaction test for finished base course layer 04/29/14 04/29/14 04/30/14 1 A

IR-13-00013-DST-128-A Trench excavation from    St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-129-A Pipeline installation and bedding from   St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-130-A Trench backfilling  from     St. 9+780 to St. 9+700 04/30/14 05/03/14 05/04/14 1 A

IR-13-00013-DST-131-A Inspection to spread prime coat on finished base course layer 04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-113-A 04/23/14 04/24/14 0 C04/24/14
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IR-13-00013-DST-132-A Pipeline alignment marked on site from St. 12+100 to St. 12+400 04/30/14 04/30/14 05/04/14 4 A

IR-13-00013-DST-133-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/01/14 05/04/14 3 A

IR-13-00013-DST-134-A Inspection for fabrication of mitered bends-12 inch 04/30/14 05/02/14 05/04/14 2 A

IR-13-00013-DST-135-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+360 to 

St. 10+760
04/30/14 04/30/14 04/30/14 0 A

IR-13-00013-DST-136-A Trench excavation from St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-137-A Pipeline installation and bedding from  St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-138-A Trench backfilling  from    St. 12+105 to St. 12+185 05/04/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-139-A Inspection to spread prime coat on finished base course layer 05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-140-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 11+060 to 

St. 11+510
05/04/14 05/04/14 05/05/14 1 A

IR-13-00013-DST-141-A Trench excavation from St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-142-A Pipeline installation and bedding from   St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-143-A Trench backfilling  from    St. 12+185 to St. 12+265 05/04/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-144-A Inspection for 12 inch fabricated bends, QTY=30 05/04/14 05/04/14 05/08/14 4 A

IR-13-00013-DST-145-A Pipeline alignment marked on site from St. 12+400 to St. 12+600 05/05/14 05/05/14 05/05/14 0 A

IR-13-00013-DST-146-A Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-146-B Inspection to spread prime coat on finished base course layer 05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-147-A

Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+760 to 

St. 11+060

St. 11+510 to St. 11+660

05/05/14 05/05/14 05/05/14 0 C

IR-13-00013-DST-147-B
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 10+760 to 

St. 11+060
05/05/14 05/05/14 05/06/14 1 A

IR-13-00013-DST-148-A Trench excavation from  St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-149-A Pipeline installation and bedding from    St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-150-A Trench backfilling  from   St. 12+265 to St. 12+400 05/05/14 05/07/14 05/07/14 0 A

IR-13-00013-DST-151-A Inspection to spread prime coat on finished base course layer 05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-152-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+360 to 

St. 11+760
05/06/14 05/06/14 05/06/14 0 A

IR-13-00013-DST-153-A Trench excavation from   St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-154-A Pipeline installation and bedding from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-155-A Trench backfilling  from     St. 12+400 to St. 12+500 05/06/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-156-A
Electric resistance welded black steel pipe( casing sleeve)-OD=16 inch, wall thickness= 

9.52 mm, QTY=106 m , Supplier FIP
05/06/14 05/06/14 05/07/14 1 C

IR-13-00013-DST-156-B
Epoxy coated Electric resistance welded black steel pipe( casing sleeve)-OD=12 inch, 

wall thickness= 9.52 mm, QTY=106 m
05/22/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-157-A Inspection for 12 inch fabricated bends, QTY=7 05/06/14 05/06/14 05/08/14 2 A
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IR-13-00013-DST-158-A
Conducting radiographic nondestructive test for fabricated bends in attendees of 

MOREX  agency, QTY= 30 pieces 
05/06/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-159-A Concrete trial batch- Grade B 350  of Me'mar concrete mix design 05/06/14 05/08/14 05/12/14 4 A

IR-13-00013-DST-160-A Inspection to spread prime coat on finished base course layer 05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-161-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 11+660 to 

St. 12+060
05/07/14 05/07/14 05/08/14 1 A

IR-13-00013-DST-162-A Trench excavation from    St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-163-A Pipeline installation and bedding from   St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-164-A Trench backfilling  from  St. 12+500 to St. 12+550.71 05/07/14 05/08/14 05/08/14 0 A

IR-13-00013-DST-165-A Pipeline alignment marked on site from  St. 12+600 to St. 12+800 05/07/14 05/07/14 05/12/14 5 A

IR-13-00013-DST-166-A Trench excavation from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-167-A Pipeline installation and bedding from   St. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-168-A Trench backfilling  fromSt. 12+587.61 to St. 12+646 05/07/14 05/10/14 05/11/14 1 A

IR-13-00013-DST-169-A 6 inch fabrication bends, degree= 11.25°, QTY=14 05/07/14 05/10/14 05/11/14 1 C

IR-13-00013-DST-169-B 6 inch and 12 inch fabrication bends 05/15/14 05/22/14 05/25/14 3 A

IR-13-00013-DST-170-A Pipeline alignment marked on site from St. 12+800 to St. 12+920 05/11/14 05/11/14 05/12/14 1 A

IR-13-00013-DST-171-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660 m
05/11/14 05/11/14 05/14/14 3 A

IR-13-00013-DST-172-A Trench excavation from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-173-A Pipeline installation and bedding from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-174-A Trench backfilling  from    St. 12+646 to St. 12+750 05/11/14 05/12/14 05/12/14 0 A

IR-13-00013-DST-175-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from May 

12,2014 at time 8:00 AM, QTY=15
05/12/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-176-A Pipeline alignment marked on site from St. 12+920 to St. 13+140 05/12/14 05/12/14 05/14/14 2 A

IR-13-00013-DST-177-A Trench excavation from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-178-A Pipeline installation and bedding from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-179-A Trench backfilling from St. 12+750 to St. 12+850 05/12/14 05/14/14 05/14/14 0 A

IR-13-00013-DST-180-A Trench excavation from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-181-A Pipeline installation and bedding from  St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-182-A Trench backfilling from St. 12+850 to St. 13+000 05/12/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-183-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 660.16 m
05/13/14 05/13/14 05/14/14 1 A

IR-13-00013-DST-184-A Trench excavation from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-185-A Pipeline installation and bedding from   St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-186-A Trench backfilling from  St. 13+000 to St. 13+080 05/14/14 05/17/14 05/18/14 1 A

IR-13-00013-DST-187-A Field compaction test for finished base course layer 05/14/14 05/14/14 05/15/14 1 A

IR-13-00013-DST-188-A Pipeline alignment marked on site from  St. 13+140 to St. 13+580 05/15/14 05/15/14 05/18/14 3 A
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IR-13-00013-DST-189-A Inspection to spread prime coat on finished base course layer 05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-190-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. 9+690 to 

St. 10+050
05/15/14 05/15/14 05/15/14 0 A

IR-13-00013-DST-191-A Trench excavation from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-192-A Pipeline installation and bedding from    St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-193-A Trench backfilling from   St. 13+080 to St. 13+200 05/15/14 05/18/14 05/18/14 0 A

IR-13-00013-DST-194-A Trench excavation from     St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-195-A Pipeline installation and bedding from    St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-196-A Trench backfilling from  St. 13+200 to Sta. 13+280 05/18/14 05/19/14 05/19/14 0 A

IR-13-00013-DST-197-A Trench excavation from   Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-198-A Pipeline installation and bedding from    Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-199-A Trench backfilling from  Sta. 13+280 to Sra. 13+380 05/18/14 05/20/14 05/20/14 0 A

IR-13-00013-DST-200-A Inspection for mobile traffic signs for traffic control of area C 05/18/14 05/19/14 05/20/14 1 A

IR-13-00013-DST-201-A Trench excavation from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-202-A Pipeline installation and bedding from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-203-A Trench backfilling from    Sta. 13+380 to Sta. 13+480 05/19/14 05/21/14 05/21/14 0 A

IR-13-00013-DST-204-A Trench excavation from   Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-205-A Pipeline installation and bedding from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-206-A Trench backfilling from  Sta. 13+480 to St. 13+580 05/20/14 05/22/14 05/22/14 0 A

IR-13-00013-DST-207-A Inspection to spread prime coat on finished base course layer St. 10+000 to St. 10+360 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-208-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer). St. 10+000 to 

St. 10+360
05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-209-A Pipeline alignment marked on site from St. 13+580 to St. 13+725 05/21/14 05/21/14 05/22/14 1 A

IR-13-00013-DST-210-A
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-D400, 

QTY=50 pieces 
05/21/14 05/22/14 05/26/14 4 C

IR-13-00013-DST-210-B
Visual inspection for delivered  ductile cast iron manhole cover GGG50-EN124-

D400(one sample)
07/08/14 07/09/14 07/15/14 6 A

IR-13-00013-DST-211-A Trench excavation from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-212-A Pipeline installation and bedding from    Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-213-A Trench backfilling from  Sta. 13+580 to St. 13+710.58 05/21/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-214-A
12 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1986 m
05/22/14 05/26/14 05/27/14 1 C

IR-13-00013-DST-214-B
13 inch -polyethylene coated pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 1781.2 m
06/12/14 06/12/14 06/15/14 3 A

IR-13-00013-DST-215-A
Trench excavation from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61 
05/22/14 05/24/14 05/25/14 1 A
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IR-13-00013-DST-216-A
Pipes installation and bedding from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 

12+578.42 to Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-217-A
Trench backfilling from Sta. 12+550.71 to Sta. 12+562.11 and from Sta. 12+578.42 to 

Sta. 12+587.61
05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-218-A

Road crossing from Sta. 12+562.11 to Sta. 12+578.42 include :

Excavation, pipes installation , install casing pipe , poring low concrete strength and 

final backfilling

05/22/14 05/24/14 05/25/14 1 A

IR-13-00013-DST-219-A Inspection for welding bends to 12 inch pipe 05/25/14 05/26/14 05/28/14 2 C

IR-13-00013-DST-220-A Starting excavation for gate valve (200 mm) manhole at Sta. 09+941.31 05/25/14 05/26/14 05/27/14 1 A

IR-13-00013-DST-221-A Trench excavation from    Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-222-A Pipes installation from Sta. 6+983 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-223-A Pipe encasement by  casting concrete B 150  from Sta. 6+981 to Sta. 6+903 05/26/14 05/28/14 05/28/14 0 A

IR-13-00013-DST-224-A Trench excavation from  Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-225-A Pipes installation from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

IR-13-00013-DST-226-A Pipe encasement by  casting concrete B 150  from Sta. 6+903 to Sta. 6+823 05/27/14 05/29/14 05/29/14 0 A

Inspection for 200 mm gate valve at Sta. 9+941.31, include  :

·         Excavation 

·         Spread single size below base slab

·         Safety around the manhole

IR-13-00013-DST-228-A Trench excavation from   Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-229-A Pipes installation from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-230-A Pipe encasement by  casting concrete B 150  from Sta. 6+823 to Sta. 6+723 05/28/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-231-A Inspection to start excavation (location & marking) for 200 GV at Sta. 10+461 05/28/14 05/28/14 05/29/14 1 A

IR-13-00013-DST-232-A Trench excavation from   Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-233-A Pipes installation from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-234-A Pipe encasement by  casting concrete B 150  from Sta. 6+723 to Sta. 6+603 05/29/14 06/01/14 06/01/14 0 A

IR-13-00013-DST-235-A 12 inch fabrication bends, QTY=4 pieces 05/29/14 05/29/14 06/01/14 3 A

IR-13-00013-DST-236-A

Inspection for 200 mm gate valve, include  :

• Excavation 

• Spread single size below base slab

• Safety around manhole

05/29/14 05/31/14 06/01/14 1 C

05/28/14 1 AIR-13-00013-DST-227-A 05/27/14 05/27/14
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IR-13-00013-DST-236-B

Inspection for 200 mm gate valve, include  :

• Excavation 

• Safety around manhole

• Spreading single size below blind layer

• Drainage system for sewage water

• Level

• Dimension 

06/17/14 06/17/14 06/17/14 0 C

IR-13-00013-DST-236-C

Inspection for 200 mm gate valve, include  :

• Excavation 

• Safety around manhole

• Spreading single size below blind layer

• Drainage system for sewage water

• Level

• Dimension 

12/09/14 12/09/14 12/09/14 0 A

IR-13-00013-DST-237-A Concrete casting for reinforced foundation of 200 GV at Sta. 9+941 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-238-A Inspection to spread prime coat on finshed base course layer 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-239-A Asphalt reinstatment over trench edges with 300 mm pipes (first Layer) 05/31/14 05/31/14 06/01/14 1 A

IR-13-00013-DST-240-A Trench excavation from  Sta. 6+603 to Sta. 6+400 06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-241-A
• Pipes installation from  Sta. 6+603 to Sta. 6+400

• Bedding backfilling from Sta. 6+508.7 to Sta. 6+430
06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-242-A

• Pipe encasement by casting concrete B 150 from Sta. 6+603 to Sta. 6+508.7 and from 

Sta. 6+430 to Sta. 6+400

• Trench backfilling from Sta. 6+508.7 Sta. 6+430                   

06/01/14 06/03/14 06/04/14 1 A

IR-13-00013-DST-243-A Field compaction test for finished base course layer St. 12+578 to St. 13+070 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-244-A
Inspection to spread prime coat on finished base course layer St. 12+578 to St. 12+835 

and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-245-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).St. St. 12+578 

to St. 12+835 and from St. 13+040 to St. 13+200
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-246-A Steel reinforcement for walls of GV 200 mm at Sta. 9+941 06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-247-A
Inspection to start excavation ( Location & marking) for combined air release valve with 

butterfly valve chamber at St. 11+187
06/01/14 06/01/14 06/02/14 1 A

IR-13-00013-DST-248-A
Field compaction test for finished base course layer (St. 12+835 to St. 13+040 and from 

Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-249-A
Inspection to spread prime coat on finished base course layer (St. 12+835 to St. 13+040 

and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A

IR-13-00013-DST-250-A
Asphalt reinstatement over trench edges with 300 mm pipes (First Layer).(St. 12+835 to 

St. 13+040 and from Sta. 13+200 to St. 13+480)
06/02/14 06/02/14 06/03/14 1 A
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Inspection for combined air release valve and butterfly valve chamber at Sta. 11+187, 

include  :

·         Excavation 

·         Spread single size below base slab

·     Safety around the manhole

IR-13-00013-DST-252-A Trench excavation from  Sta. 6+400 to Sta. 6+320 06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-253-A
• Pipes installation from  Sta. 6+400 to Sta. 6+320

• Bedding backfilling from Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-254-A
• Pipe encasement by casting concrete B 150 from Sta. 6+400 to Sta. 6+364

• Trench backfilling  from  Sta. 6+364 to Sta. 6+320
06/03/14 06/05/14 06/05/14 0 A

IR-13-00013-DST-255-A Steel reinforcement and formwork shuttering for walls of 200 mm GV at Sta. 9+941 06/03/14 06/03/14 06/03/14 0 A

IR-13-00013-DST-256-A Trench excavation from  Sta. 6+320 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-257-A
Pipes installation from  Sta. 6+320 to Sta. 6+240

Bedding backfilling from Sta. 6+320 to Sta. 6+289.68
06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-258-A Pipe encasement by casting concrete B 150  from  Sta. 6+289.68 to Sta. 6+240 06/04/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-259-A Inspection for mock up of implemented drainage ditch from Sta. 6+975 to Sta. 6+951 06/05/14 06/08/14 06/09/14 1 C

IR-13-00013-DST-260-A
Inspection to start excavation (Location & marking) for  250 mm Gate valve chamber at 

St. 13+617
06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-261-A Trench backfilling  from  Sta. 6+320 to Sta. 6+289.68 06/05/14 06/07/14 06/08/14 1 A

IR-13-00013-DST-262-A Trench excavation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-263-A Pipes installation from Sta. 6+240 to Sta. 6+100 06/08/14 06/09/14 06/10/14 1 A

IR-13-00013-DST-264-A Trench backfilling from Sta. 6+289.68 to Sta. 6+241.18 06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-265-A
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.04
06/08/14 06/09/14 06/10/14 1 C

IR-13-00013-DST-265-B
Pipe encasement by casting concrete B 150  from  Sta. 6+240 to Sta. 6+100 (including 

reinforced concrete fro Sta. 6+202.01 to Sta. 6+165.05)
06/10/14 06/10/14 06/11/14 1 A

Inspection for 250 mm gate valve at Sta. 13+617, include  :

·         Excavation

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-267-A
Formwork and steel reinforcement for  foundation of combined butterfly valve and Air 

release valve chamber to cast concrete at Sta. 11+187
06/08/14 06/08/14 06/09/14 1 A

IR-13-00013-DST-268-A
12 inch  black steel pipes /Grade B  ASTM A53 ERW welded steel pipes- 

Toscelik/Middle East Tube Company Ltd. product., QTY= 5000 m
06/08/14 06/09/14 06/11/14 2 C

IR-13-00013-DST-269-A 12 inch fabrication bends starting from June 09,2014 at 8:00 AM 06/08/14 06/15/14 06/15/14 0 C

06/08/14 06/09/14 1

1

A

06/03/1406/02/14 06/02/14 AIR-13-00013-DST-251-A

06/08/14IR-13-00013-DST-266-A
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IR-13-00013-DST-269-B 12 inch fabrication bends starting from June 17,2014 at 8:00 AM 06/17/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-270-A
Steel reinforcement for walls of combined air release valve and butterfly valve at Sta. 

11+187
06/08/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-271-A Trench excavation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-272-A Pipes installation from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-273-A Pipe encasement by casting concrete B 150 from  Sta. 6+100 to Sta. 6+000 06/09/14 06/10/14 06/11/14 1 A

IR-13-00013-DST-274-A Trench excavation from   Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-275-A Pipes installation from  Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-276-A Pipe encasement by casting concrete B 150 from Sta. 6+000 to Sta. 5+920` 06/09/14 06/11/14 06/11/14 0 A

IR-13-00013-DST-277-A
Inspection to start excavation (Location & marking) for  butterfly valve chamber at St. 

13+700
06/09/14 06/09/14 06/09/14 0 A

IR-13-00013-DST-278-A Trench excavation from   Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-279-A Pipes installation from     Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-280-A Pipe encasement by casting concrete B 150 from    Sta. 5+920 to Sta. 5+770` 06/10/14 06/12/14 06/12/14 0 A

Formwork for walls of combined air release valve and butterfly valve chamber at Sta. 

11+187 to cast concrete:

 Level

 Dimension

Verticality   

IR-13-00013-DST-282-A
Formwork and steel reinforcement for foundation of 250 mm GV at Sta. 13+617 to 

concrete casting
06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-283-A Excavation for butterfly valve chamber at Sta. 13+617 06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-283-B Excavation for butterfly valve chamber at Sta. 13+700 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-284-A
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/11/14 06/11/14 06/12/14 1 C

IR-13-00013-DST-284-B
Formwork and steel reinforcement for roof slab of 200 mm GV at Sta. 9+941 to cast 

concrete 
06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-285-A Concrete casting for concrete ditch from Sta. 6+975 to Sta. 6+750 06/11/14 06/11/14 06/12/14 1 A

IR-13-00013-DST-286-A Trench excavation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-287-A Pipes installation from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/11/14 -3 C

IR-13-00013-DST-287-B Pipes installation from  Sta. 5+770 to Sta. 5+620 06/12/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-288-A Pipes encasement by casting concrete B 150 from  Sta. 5+770 to Sta. 5+620 06/11/14 06/14/14 06/15/14 1 A

IR-13-00013-DST-289-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 6+750 to Sta. 6+548
06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-290-A Steel reinforcement work for walls of 250 mm GV to close the shutters of formwork 06/12/14 06/12/14 06/12/14 0 A

IR-13-00013-DST-291-A
Steel reinforcement work and formwork for foundation of butterfly valve to cast concrete 

at Sta. 13+700
06/12/14 06/14/14 06/15/14 1 A

AIR-13-00013-DST-281-A 06/10/14 06/10/14 06/11/14 1
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Formwork for walls of 250 mm GV chamber at Sta. 13+617 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-293-A Trench excavation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-294-A Pipes installation from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-295-A Pipes encasement by casting concrete B 150 from  Sta. 5+620 to Sta. 5+540 06/12/14 06/15/14 06/16/14 1 A

IR-13-00013-DST-296-A Trench excavation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-297-A Pipes installation from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-298-A Pipe encasement by casting concrete B 150 from  Sta. 5+540 to Sta. 5+460 06/15/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-299-A Trench excavation from   Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-300-A Pipes installation from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-301-A Pipe encasement by casting concrete B 150 from  Sta. 5+460 to Sta. 5+360 06/16/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-302-A
Inspection for walls steel reinforcement of butterfly valve at Sta. 13+700 to close the 

shutters 
06/17/14 06/17/14 06/17/14 0 A

IR-13-00013-DST-303-A Trench excavation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-304-A Pipes installation from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-305-A Pipe encasement by casting concrete B 150 from  Sta. 5+360 to Sta. 5+160 06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-306-A
Conducting radiographic nondestructive test for  12 inch fabricated bends & Field joints  

in attendees of MOREX  agency
06/17/14 06/19/14 06/19/14 0 A

IR-13-00013-DST-307-A
Steel reinforcement and formwork for roof slab of combined air release and butterfly 

valves to cast concrete at Sta. 11+187
06/18/14 06/18/14 06/18/14 0 A

IR-13-00013-DST-308-A Trench excavation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

IR-13-00013-DST-309-A Pipes installation from  Sta. 5+160 to Sta. 4+960 06/18/14 06/21/14 06/22/14 1 A

Formwork for walls of Butterfly valve  chamber at Sta. 13+700 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-311-A

Starting filling conical holes and surface finish for walls of combined air release and 

butterfly valves chamber and 200 mm gate valve at Sta. 11+187 & Sta. 9+941 using 

approved FOSROC material (from June 21,2014 at 8:00 AM)

06/19/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-312-A Bedding backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-313-A Trench backfilling from Sta. 5+128.10 to Sta. 5+091.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-314-A
Pipes encasements by casting concrete B 150 from Sta. 5+160 to Sta. 5+128.10 and from 

Sta. 5+091.24 to Sta. 4+960
06/22/14 06/22/14 06/22/14 0 A

IR-13-00013-DST-315-A Trench excavation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-316-A Pipes installation from  Sta. 4+960 to Sta. 4+700 06/22/14 06/24/14 06/24/14 0 A

1

IR-13-00013-DST-310-A 06/18/14 06/18/14 06/18/14 0 A

06/14/14 06/15/14 AIR-13-00013-DST-292-A 06/12/14
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IR-13-00013-DST-317-A Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 06/22/14 06/22/14 06/23/14 1 C

IR-13-00013-DST-317-B Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-317-C Pre- cast manhole for 200 mm GV at Sta. 10+461-PCP product 07/14/14 07/14/14 07/15/14 1 A

IR-13-00013-DST-318-A
Steel reinforcement work and formwork for roof slab of butterfly valve to cast concrete 

at Sta. 13+700
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-319-A
Surface preparation to start painting the external face of combined air release and 

butterfly valves chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-320-A Trench excavation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-321-A Pipes installation from  Sta. 4+700 to Sta. 4+500 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-322-A Pipe encasement by casting concrete B 150  from  Sta. 4+960 to Sta. 4+700 06/23/14 06/25/14 06/25/14 0 A

IR-13-00013-DST-323-A
Painting the second layer for external face of combined air release and butterfly valves 

chamber at Sta. 11+187 with accepted bitumen material  
06/23/14 06/23/14 06/23/14 0 A

IR-13-00013-DST-324-A
Backfilling with single size around combined air release and butterfly valves chamber at 

Sta. 11+187 
06/23/14 06/24/14 06/24/14 0 A

IR-13-00013-DST-325-A Trench excavation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-326-A pipes installation from Sta. 4+500 to Sta. 4+300 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-327-A Pipe encasement by casting concrete B 150  from Sta. 4+700 to  Sta. 4+500 06/24/14 06/26/14 06/26/14 0 A

IR-13-00013-DST-328-A
Inspection to start excavation (Location & marking) for  Al Asa’sa  connection chamber 

at Sta. 13+608
06/24/14 06/24/14 06/25/14 1 A

IR-13-00013-DST-329-A
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
06/24/14 07/02/14 07/02/14 0 C

IR-13-00013-DST-329-B
12 inch  steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product. 
07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-330-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

, Sta. 6+548 to Sta. 6+520, Sta. 6+410 to Sta. 6+340, Sta. 6+325 to Sta. 6+202.01& Sta. 

6+165.05 to Sta. 5+880

06/24/14 06/25/14 06/26/14 1 A

Inspection for Al Asa’sa connection chamber to cast blind layer at Sta. 13+608, include  

:

·         Dimension of excavation 

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-332-A Trench excavation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-333-A Pipes installation from Sta. 4+300 to Sta. 4+050 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-334-A Pipe encasement by casting concrete B 150 from Sta. 4+500 to  Sta. 4+300 06/25/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-335-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

( Sta. 5+880 to Sta. 5+350)
06/26/14 06/28/14 06/29/14 1 A

IR-13-00013-DST-331-A 06/25/14 A06/25/14 06/26/14 1
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IR-13-00013-DST-336-A Trench excavation from  Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-337-A Pipes installation from Sta. 4+050 to Sta. 3+950 06/29/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-338-A Pipe encasement by casting concrete B 150 from Sta. 4+300 to Sta. 4+081.25 06/30/14 06/30/14 06/30/14 0 A

IR-13-00013-DST-339-A
Steel reinforcement work and formwork for foundation of small chamber from AlAsa’sa 

connection  to cast concrete at Sta. 13+608
07/01/14 07/01/14 07/02/14 1 A

IR-13-00013-DST-340-A Trench excavation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-341-A Pipes installation from Sta. 3+950 to Sta. 3+916.77 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-342-A Bedding from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-343-A Trench backfilling from Sta. 4+081.25 to Sta. 3+917 07/02/14 07/02/14 07/03/14 1 A

IR-13-00013-DST-344-A Trench excavation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-345-A Pipes installation from Sta. 3+461.70 to Sta. 3+300 07/02/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-346-A
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/02/14 07/02/14 07/03/14 1 C

IR-13-00013-DST-346-B
Filling conical holes and surface finish for walls of butterfly valve chamber at Sta. 

13+700 using approved FOSROC material 
07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-347-A Steel reinforcement for walls of first  room of Al Asa’sa chamber at Sta. 13+608 07/03/14 07/03/14 07/03/14 0 A

IR-13-00013-DST-348-A
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/03/14 07/03/14 0 C

IR-13-00013-DST-348-B
Steel reinforcement and formwork for foundation of second  room of Al Asa’sa chamber 

at Sta. 13+608 to cast concrete 
07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-349-A 12 inch fabrication bends starting from July 03,2014 at 10:00 AM 07/03/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-350-A Trench excavation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-351-A Pipes installation from Sta. 3+300 to Sta. 3+230 07/03/14 07/05/14 07/06/14 1 A

IR-13-00013-DST-352-A
Compaction test for asphalt reinstatement over trench edges (first layer )from Sta. 9+700 

to sta. 13+480
07/03/14 07/05/14 07/06/14 1 A

Formwork for walls of first room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-354-A Trench excavation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-355-A Pipes installation from Sta. 3+230 to Sta. 3+100 07/06/14 07/08/14 07/08/14 0 A

IR-13-00013-DST-356-A Trench backfilling from Sta. 4+870.67to Sta. 4+821.83 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-357-A
Pipes encasement by casting concrete B 150 from Sta. 3+461 to Sta. 3+354.05 and from 

Sta. 3+320.91 to Sta. 3+300
07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-358-A Bedding from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-359-A Backfilling from Sta. 3+354.05 to Sta. 3+320.91 07/06/14 07/06/14 07/07/14 1 A

07/06/14 1 AIR-13-00013-DST-353-A 07/05/14 07/05/14
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IR-13-00013-DST-360-A Pipe encasement by casting concrete B 150 from Sta. 3+300 to Sta. 3+230 07/06/14 07/06/14 07/07/14 1 A

IR-13-00013-DST-361-A
Excavation ,Pipe installation and connection to pipe of 200 mm GV at Sta. 9+941starting 

from July 08,2014
07/08/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-362-A Trench excavation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-363-A Pipes installation from Sta. 3+100 to Sta. 2+900 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-364-A Pipe encasement by casting concrete B 150 from Sta. 3+230 to Sta. 3+100 07/08/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-365-A Steel reinforcement for walls of second  room of Al Asa’sa chamber at Sta. 13+608 07/09/14 07/09/14 07/09/14 0 A

IR-13-00013-DST-366-A Trench excavation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 A

IR-13-00013-DST-367-A Pipes installation from Sta. 2+900 to Sta. 2+700 07/09/14 07/12/14 07/13/14 1 C

IR-13-00013-DST-367-B Pipes installation from Sta. 2+900 to Sta. 2+700 01/22/15 01/22/15 01/22/15 0 A

IR-13-00013-DST-368-A
Inspection to conduct core test of concrete for walls of 200 mm GV chamber at Sta. 

9+941 
07/09/14 07/10/14 07/10/14 0 A

IR-13-00013-DST-369-A
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/10/14 07/10/14 07/10/14 0 C

IR-13-00013-DST-369-B
Painting the external body of butterfly valve chamber at Sta. 13+700 with accepted 

bitumen material
07/13/14 07/13/14 07/13/14 0 A

Formwork for walls of second(large) room of Al asa’sa  chamber at Sta. 13+608 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-371-A Bedding from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-372-A Trench backfilling from Sta. 2+959.22 to Sta. 2+935.50 07/10/14 07/10/14 07/13/14 3 A

IR-13-00013-DST-373-A Conduct compaction test for core samples from walls of 200 GV chamber at Sta. 9+941 07/13/14 07/13/14 07/14/14 1 C

IR-13-00013-DST-374-A
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
07/13/14 07/13/14 07/15/14 2 C

IR-13-00013-DST-374-B
Inspection for Fittings (Reducer, Elbow, Saddle & Tee) , Quantities and type shown in 

attached certificate on origin 
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-375-A Backfilling with single size around butterfly valves chamber at Sta. 13+700 07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-376-A
Pipe encasement by casting concrete B 150 from Sta. 3+100 to Sta. 2+959.22 & Sta. 

2+935.50 to Sta. 2+900 
07/13/14 07/13/14 07/13/14 0 A

IR-13-00013-DST-377-A Pipe encasement by casting concrete B 150 from Sta. 2+900 to Sta. 2+700 07/13/14 07/14/14 07/14/14 0 A

IR-13-00013-DST-378-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A14011304 & A1401331), QTY= 

658.8m

07/14/14 07/15/14 07/16/14 1 A

IR-13-00013-DST-379-A
Painting the first layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/14/14 07/14/14 0 A

AIR-13-00013-DST-370-A 07/10/14 07/12/14 07/13/14 1
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IR-13-00013-DST-380-A Trench excavation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-381-A Pipes installation from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-382-A Pipe encasement by casting concrete B 150 from Sta. 2+700 to Sta. 2+500 07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-383-A
Painting the second layer for external body of 200 mm GV chamber at Sta. 9+941with 

accepted bitumen material
07/14/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-384-A Trench excavation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-385-A Pipes installation from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-386-A Pipe encasement by casting concrete B 150 from Sta. 2+500 to Sta. 2+350 07/15/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-387-A Finish of casted concrete ditch from Sta. 6+975 to Sta. 6+675 07/15/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-388-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. 

A1401202,A1401226,A1401228,A1401239,A1401240,A1401246 & A1401247), QTY= 

2305.80 m

07/15/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-389-A Installation of pre cast manhole at Sta. 10+461 07/15/14 07/15/14 07/15/14 0 A

IR-13-00013-DST-390-A Backfilling with single size aggregate around gate valve chamber at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-391-A Bedding and backfilling of 200 mm pipe for connection of 200 mm GV at Sta. 9+941 07/16/14 07/16/14 07/16/14 0 A

IR-13-00013-DST-392-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/16/14 07/16/14 07/17/14 1 C

IR-13-00013-DST-392-B
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (small 

room)  at Sta. 13+608 to cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-393-A
Finish of casted concrete ditch from Sta. 6+675 to Sta. 6+520 and Sta. 6+410 to Sta. 

6+340
07/16/14 07/17/14 07/17/14 0 C

IR-13-00013-DST-394-A Trench excavation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-395-A Pipes installation from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-396-A Pipe encasement by casting concrete B 150 from Sta. 2+350 to Sta. 2+319.78 07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-397-A Road crossing from Sta. 2+319.78 to Sta. 2+299.88 07/17/14 07/19/14 07/22/14 3 A

IR-13-00013-DST-398-A Trench excavation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-399-A Pipes installation  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-400-A Pipe encasement by casting concrete B 150  from Sta. 2+299.88 to Sta. 2+230 07/17/14 07/20/14 07/22/14 2 A

IR-13-00013-DST-401-A
Surface preparation to start painting the external face of pre cast  chamber at Sta. 10+461 

with accepted bitumen material  
07/17/14 07/17/14 07/17/14 0 A

IR-13-00013-DST-402-A
Painting the first layer for external body of pre cast chamber at Sta. 10+461 with 

accepted bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-403-A
Painting the second layer for external body of pre cast chamber at Sta. 10+461 with 

accepted bitumen material
07/17/14 07/19/14 07/20/14 1 A

IR-13-00013-DST-404-A
Sand plastering for external body of mechanical fittings as surface preparation (Elbow 

,Tee, Reducer ,Saddle…etc)
07/20/14 07/20/14 07/20/14 0 A
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IR-13-00013-DST-405-A
Painting with epoxy material for external body of mechanical fittings (Elbow ,Tee, 

Rreducer ,Saddle…etc)-Starting from July 20,2014 at 8:00 AM
07/20/14 07/22/14 07/23/14 1 A

IR-13-00013-DST-406-A
Start finishing work for internal surface of pre cast at Sta. 10+461 from July 20,2014 At 

9:00 AM
07/20/14 07/23/14 07/23/14 0 C

IR-13-00013-DST-406-B Finishing work for internal surface of pre cast at Sta. 10+461 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-407-A
Backfilling with single size around pre-cast manhole at sta. 10+461 ,starting from July 

20,2014 at 10:00AM
07/20/14 07/21/14 07/22/14 1 C

IR-13-00013-DST-407-B Backfilling with single size around pre-cast manhole at sta. 10+461 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-408-A Trench excavation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-409-A Pipes installation  from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-410-A Pipe encasement by casting concrete B 150 from Sta. 2+230 to Sta. 2+100 07/22/14 07/23/14 07/23/14 0 A

IR-13-00013-DST-411-A Trench excavation  from  Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-412-A Pipes installation  from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-413-A Pipe encasement by casting concrete B 150 from Sta. 2+100 to Sta. 2+000 07/22/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-414-A
Conduct internal cement lining for 12 inch  mitered bends fabrication starting from July 

22,2014 at time 01:30 PM
07/22/14 07/31/14 08/03/14 3 A

Inspection to start excavation (Location & marking) for  the followings chambers:

·         Combined Air release & butterfly valves at Sta. 3+340

·         Air release valve at Sta. 9+970

·         Air release valve at Sta. 12+500

IR-13-00013-DST-416-A
Steel reinforcement and formwork for roof slab of 250mm gate valve  at Sta. 13+617 to 

cast concrete 
07/23/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-417-A Trench excavation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-418-A Pipes installation  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-419-A Pipe encasement by casting concrete B 150  from Sta. 2+000 to Sta. 1+880 07/24/14 07/24/14 07/24/14 0 A

IR-13-00013-DST-420-A Trench excavation from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-421-A Pipes installation  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-422-A Pipe encasement by casting concrete B 150  from  Sta. 1+880 to Sta. 1+780 08/02/14 08/04/14 08/04/14 0 A

IR-13-00013-DST-423-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

( Sta. 5+581 to Sta. 5+389)
08/03/14 08/03/14 08/04/14 1 A

IR-13-00013-DST-424-A

Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+389 to Sta. 5+189

(Starting from August 04,2014 at 8:00 AM)

08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-425-A
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/03/14 08/03/14 08/04/14 1 C

IR-13-00013-DST-425-B
Inspection to start excavation (location & marking) for Silat Al Daher connection 

chamber at Sta. 10+410
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-415-A 07/23/14 07/23/14 07/24/14 1 A
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IR-13-00013-DST-426-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A1401359,A1401396 &A1401394), 

QTY= 988.20 m

08/03/14 08/05/14 08/07/14 2 A

IR-13-00013-DST-427-A 12 inch mitered bends fabrication 08/03/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-428-A Trench excavation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-429-A Pipes installation from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-430-A Pipe encasement by casting concrete B 150 from  Sta. 1+780 to Sta. 1+680 08/03/14 08/05/14 08/06/14 1 A

Inspection for Combined AR/AV and BFV at Sta. 3+350, include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-432-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+690.40 to Sta. 5+746 
08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-433-A Conduct internal cement lining repair for the fabricated bends # (142,143,144,145 

,146,147 & 148)

08/05/14 08/05/14 08/06/14 1 A

IR-13-00013-DST-434-A Trench excavation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-435-A Pipes installation from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-436-A Pipe encasement by casting concrete B 150 from Sta. 1+680 to Sta. 1+580 08/05/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-437-A
Steel reinforcement work and formwork for foundation of combined AV/AR & BFV at 

Sta. 3+350 to cast concrete
08/06/14 08/06/14 08/06/14 0 A

IR-13-00013-DST-438-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 5+189 to Sta. 4+960( Starting from Aug. 06 at 9:00 AM) 
08/06/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-439-A Trench excavation from  Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-440-A Pipes installation from Sta. 1+580 to Sta. 1+300 08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-441-A
Pipe encasement by casting concrete B 150 from Sta. 1+580 to Sta. 1+413 and from Sta. 

1+360 to Sta. 1+300
08/06/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-442-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+960 to Sta. 4+870
08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-443-A Steel reinforcement work for walls of combined AV/AR & BFV at Sta. 3+350 08/07/14 08/07/14 08/07/14 0 A

IR-13-00013-DST-444-A
Inspection for dimension level & single size layer for excavation of Silat Al Daher to 

cast rubble concrete under foundation
08/07/14 08/07/14 08/10/14 3 A

IR-13-00013-DST-445-A
Steel reinforcement work and formwork for walls of combined AV/AR & BFV at Sta. 

3+350 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

IR-13-00013-DST-446-A
Steel reinforcement and formwork for roof slab of Al Asa’sa connection chamber (large 

room)  at Sta. 13+608 to cast concrete 
08/07/14 08/09/14 08/10/14 1 A

AIR-13-00013-DST-431-A 08/04/14 08/05/14 08/06/14
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IR-13-00013-DST-447-A Inspection for complete installed pre-cast manhole (Base slab, raiser rings & roof slab) 08/07/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-448-A
Inspection to start excavation (location & marking) for butterfly valve chamber at Sta. 

2+952
08/10/14 08/10/14 08/11/14 1 A

IR-13-00013-DST-449-A Bedding from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-450-A Backfilling from Sta. 1+413 to Sta. 1+360 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-451-A
Trench excavation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-452-A
Pipes installation  from Sta. 1+300 to Sta. 1+239 and from Sta. 1+224.19 to Sta. 

1+213.25
08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-453-A Main road crossing from Sta. 1+239 to Sta. 1+224.19 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-454-A Pipe encasement by casting concrete B 150 from Sta. 1+300 to Sta. 1+239 08/10/14 08/10/14 08/10/14 0 A

IR-13-00013-DST-455-A
Steel reinforcement and formwork for foundation of Silat Al Daher connection chamber 

part 1 (small room) at Sta. 10+410
08/10/14 08/10/14 08/11/14 1 D

IR-13-00013-DST-455-B
Steel reinforcement and formwork for foundation of Silat Al Daher connection chamber 

part 1 (small room) at Sta. 10+411
01/26/15 01/26/15 01/27/15 1 A

IR-13-00013-DST-456-A
Conduct base course field compaction test from Sta. 3+950 to Sta. 4+080 and Sta. 6+430 

to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-457-A Trench excavation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-458-A Pipes installation from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/12/14 0 A

IR-13-00013-DST-459-A Bedding  from Sta. 9+691.34 to Sta. 9+610 08/11/14 08/12/14 08/14/14 2 A

IR-13-00013-DST-460-A Trench backfilling from Sta. 9+691.34 to Sta. 9+590 08/11/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-461-A
Inspection to spread prime coat on finished base course layer from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

IR-13-00013-DST-462-A
Asphalt reinstatement over trench edges with 300 mm pipes from Sta. 3+950 to Sta. 

4+080 and Sta. 6+430 to Sta. 6+508
08/11/14 08/11/14 08/11/14 0 A

Inspection for butterfly valve at Sta. 2+952 to cast blind concrete , include  :

·         Excavation dimensions

·         Spread single size below base slab

·         Safety around the manhole.

·         level

IR-13-00013-DST-464-A
Inspection to start excavation (location & marking) for two wash out valve chambers at 

Sta. 2+936 & Sta. 13+627
08/12/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-465-A
Steel reinforcement work and formwork for foundation of butterfly valve chamber at Sta. 

2+952 to cast concrete
08/12/14 08/12/14 08/13/14 1 A

IR-13-00013-DST-463-A 08/11/14 08/11/14 08/11/14 0 A
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IR-13-00013-DST-466-A
Conduct internal cement lining repair for the fabricated bends # 

(138,129,130,135,165,166,169,167,122,168,170,118,171,172,121,119,125 & 103)
08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-467-A Pipe encasement by casting concrete B 150 from Sta. 9+610 to Sta. 9+548 08/13/14 08/13/14 08/13/14 0 A

IR-13-00013-DST-468-A Formwork and steel reinforcement for walls of butterfly valve chamber at Sta. 2+952 08/13/14 08/13/14 08/14/14 1 A

IR-13-00013-DST-469-A Trench excavation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-470-A Pipes installation from Sta. 9+590 to Sta. 9+490 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-471-A Trench backfilling  from Sta. 9+590 to Sta. 9+557 08/13/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-472-A
Inspection for complete installed pre-cast wash out manhole (Base slab, raiser rings & 

roof slab)
08/13/14 08/13/14 08/14/14 1 C

IR-13-00013-DST-472-B
Inspection for complete installed pre-cast wash out manhole (Base slab, raiser rings & 

roof slab)
01/21/15 01/21/15 01/22/15 1 A

Formwork for walls of butterfly valve  chamber at Sta. 2+952 to cast concrete :

·         Level

·         Dimensions

·         Verticality  

IR-13-00013-DST-474-A
Inspection to start excavation (location & marking) for Al Foundqumiya connection 

chamber at Sta. 12+142
08/14/14 08/14/14 08/14/14 0 C

IR-13-00013-DST-474-B
Inspection to start excavation (location & marking) for Al Foundqumiya connection 

chamber at Sta. 12+142
01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-475-A Pipe encasement by casting concrete B 150 from Sta. 9+548 to sta. 9+490 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-476-A Trench excavation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-477-A Pipes installation from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-478-A Pipe encasement by casting concrete B 150 from Sta. 9+490 to Sta. 9+390 08/14/14 08/14/14 08/14/14 0 A

IR-13-00013-DST-479-A Trench excavation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-480-A Pipes installation from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-481-A Pipe encasement by casting concrete B 150 from Sta. 9+390 to Sta. 9+300 08/14/14 08/16/14 08/17/14 1 A

IR-13-00013-DST-482-A

Inspection for pre-cast wash out manhole at Sta. 2+936, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-483-A

Inspection for pre-cast wash out manhole at Sta. 13+627, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/16/14 08/16/14 08/18/14 2 A

IR-13-00013-DST-473-A 08/14/14 08/14/14 08/14/14 0 A
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IR-13-00013-DST-484-A Inspection for installing pre-cast wash out manhole at Sta. 2+936 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-484-B Inspection for installing pre-cast wash out manhole at Sta. 2+936 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-485-A Inspection for installing  pre-cast wash out manhole at Sta. 13+627 08/16/14 08/16/14 08/18/14 2 C

IR-13-00013-DST-485-B Inspection for installing  pre-cast wash out manhole at Sta. 13+627 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-486-A Trench excavation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-487-A Pipes installation from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-488-A Pipe encasement by casting concrete B 150 from Sta. 9+300 to Sta. 9+200 08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-489-A
Steel reinforcement and formwork for roof slab of combined AV/AR & BFV chamber at 

Sta. 3+350 to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-490-A
Steel reinforcement and formwork for roof slab of butterfly valve chamber  at Sta. 2+952 

to cast concrete 
08/17/14 08/17/14 08/18/14 1 A

IR-13-00013-DST-491-A
Manufacturing process of external polyethylene coating & internal cement lining for 12 

& 6 inch OD pipes
08/17/14 08/18/14 08/20/14 2 A

IR-13-00013-DST-492-A
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material (starting from Aug. 18,2014 at 8:30 AM) 
08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-492-B
Surface finish preparation and  filling conical holes for walls of GV chamber at Sta. 

13+617 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-493-A

Surface finish preparation and  filling conical holes for walls of Al asa’sa 

connection(part A &B)  chamber at Sta. 13+608 using approved FOSROC material 

(starting from Aug. 18,2014 at 8:30 AM) 

08/18/14 08/19/14 08/20/14 1 C

IR-13-00013-DST-493-B
Surface finish preparation and  filling conical holes for walls of Al asa’sa 

connection(part A &B)  chamber at Sta. 13+608 using approved FOSROC material 
08/21/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-494-A Trench excavation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-495-A Pipes installation from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-496-A Pipe encasement by casting concrete B 150 from Sta. 9+200 to Sta. 9+100 08/18/14 08/18/14 08/19/14 1 A

IR-13-00013-DST-497-A

Formwork and steel reinforcement for opening neck of manhole cover to cast concrete, 

for the followings chambers:

• BFV chamber at Sta. 13+700

• 250 GV chamber at sta. 13+617

• Al Asa’sa connection chamber (part A & B) at Sta. 13+608

• Combined AV/AR & BFV at Sta. 11+187 

08/18/14 08/18/14 08/19/14 1 C

IR-13-00013-DST-497-B

Formwork and steel reinforcement for opening neck of manhole cover to cast concrete, 

for the followings chambers:

• BFV chamber at Sta. 13+700

• 250 GV chamber at sta. 13+617

• Al Asa’sa connection chamber (part A & B) at Sta. 13+608

• Combined AV/AR & BFV at Sta. 11+187 

01/21/15 01/21/15 01/22/15 1 A
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IR-13-00013-DST-498-A Inspection for marking location of AV/AR chamber at Sta. 8+900 08/18/14 08/19/14 08/20/14 1 A

IR-13-00013-DST-499-A Trench excavation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-500-A Pipes installation from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-501-A Pipe encasement by casting concrete B 150  from Sta. 9+100 to Sta. 9+029.89 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-502-A Road crossing from Sta. 9+029.89 to Sta. 9+011.7 08/20/14 08/20/14 08/21/14 1 A

IR-13-00013-DST-503-A Trench excavation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-504-A Pipe installation from Sta. 9+011.7 to Sta. 8+900 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-505-A Pipe encasement by casting concrete B 150 from Sta. 9+011.7 to Sta. 9+005.40 08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-506-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+870 to Sta. 4+720 (Starting from Aug. 21,2014 at 8:30 AM)
08/20/14 08/21/14 08/21/14 0 A

IR-13-00013-DST-507-A
Welding & pipe installation for W.O manhole connections at Sta. 13+628 (Starting from 

Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-508-A
Welding & pipe installation for 250 mm GV manhole connections at Sta. 

13+617(Starting from Aug. 21,2014 at 9:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-509-A Bedding  from Sta. 9+005.40 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-510-A Backfilling from Sta. 9+011.7 to Sta. 8+900 (Starting from Aug. 21,2014 at 11:00 AM) 08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-511-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+720 to Sta. 4+570 (Starting from Aug. 21,2014 at 11:00 AM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-512-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+570  to Sta. 4+220 (Starting from Aug. 23,2014 at 08:30 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-513-A Trench excavation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-513-B Trench excavation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-514-A Pipes installation from Sta. 8+900 to Sta. 8+800 08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-514-B Pipes installation from Sta. 8+900 to Sta. 8+800 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-515-A
Start painting the external face of Al Asa’sa connection chamber at Sta. 13+608 with 

accepted bitumen material (Starting Aug. 21,2014 at time 3:00 PM)
08/21/14 08/23/14 08/24/14 1 A

IR-13-00013-DST-516-A
Welding & pipe installation for W.O manhole connections at Sta. 2+936(Starting from 

Aug. 21,2014 at 3:00 PM)
08/21/14 08/23/14 08/24/14 1 C

IR-13-00013-DST-516-B Welding & pipe installation for W.O manhole connections at Sta. 2+936 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-517-A
External surface preparation using FOSROC material for W.O manhole at Sta. 2+936 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-518-A
External surface preparation using FOSROC material for W.O manhole at Sta. 13+628 

(Starting Aug. 23,2014 at 8:00 AM)
08/21/14 08/24/14 08/25/14 1 A

IR-13-00013-DST-519-A 12 inch fabrication bends starting from Aug. 24,2014 at 11:00 AM 08/24/14 09/04/14 09/04/14 0 A
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IR-13-00013-DST-520-A Surface finish preparation for external body of combined AV/AR chamber at Sta. 3+350 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-521-A Surface finish preparation for external body of butterfly valve chamber at Sta. 2+952 08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-522-A
Finished base course layer under drainage ditch to start reinforcement work from Sta. 

1+239 to Sta. 1+330 & Sta. 1+370 to Sta. 1+800 
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-523-A
Conduct internal cement lining repair for the fabricated bends # 

(181,182,183,184,185,186,187)
08/25/14 08/25/14 08/26/14 1 A

IR-13-00013-DST-524-A
Steel reinforcement work and finish base course layer to cast concrete for drainage ditch 

from Sta. 4+220 to Sta. 4+050
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-525-A
Painting the first layer for external face of Al Asa’sa connection  chamber at Sta. 13+608 

with accepted bitumen material  
08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-526-A Location & marking for AV/AR valve chamber at Sta. 11+743 08/25/14 08/25/14 08/25/14 0 A

IR-13-00013-DST-527-A
Surface finish preparation for  internal walls of 200 mm GV at Sta. 9+941 using 

FOSROC material (Staring from Aug. 25,2014 at 3:00 PM)
08/25/14 08/26/14 08/27/14 1 C

IR-13-00013-DST-527-B Surface finish preparation for  internal walls of 200 mm GV at Sta. 9+941 12/14/14 12/14/14 12/15/14 1 C

IR-13-00013-DST-527-C Surface finish preparation for  internal walls of 200 mm GV at Sta. 9+941 01/25/15 01/25/15 01/25/15 0 A

IR-13-00013-DST-528-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A1401589,A1401532 ,A1401526 & 

A15401523), QTY= 1317.6 m

08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-529-A
6 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
08/26/14 08/27/14 08/28/14 1 C

IR-13-00013-DST-529-B
7 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401568) QTY= 719.8 m
09/23/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-530-A Trench excavation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-531-A Pipes installation from Sta. 8+800 to Sta. 8+700 08/26/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-532-A
Inspection for installation AV/AR pre-cast manhole at Sta. 11+743(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-533-A
Inspection for installation AV/AR pre-cast manhole at Sta. 12+514(Starting from Aug. 

26,2014 at 12:00 PM)
08/26/14 08/26/14 08/27/14 1 A

IR-13-00013-DST-534-A
Welding & pipe installation for AV/AR manhole connections at Sta. 11+743(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-535-A
Welding & pipe installation for AV/AR manhole connections at Sta. 12+514(Starting 

from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-536-A
Finished surface repair for fabricated bends NO. (181,182,183,184,185,186,187) using 

FC FOSROC material ( Starting from Aug. 26,2014 at 12:00 PM)
08/26/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-537-A Bedding from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A

IR-13-00013-DST-538-A Trench backfilling from Sta. 8+900 to Sta. 8+814.8 08/26/14 08/26/14 08/26/14 0 A
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IR-13-00013-DST-539-A
Formwork and steel reinforcement for drainage ditch from Sta. 1+239 to Sta. 1+330 & 

Sta. 1+370 to Sta. 1+800 to cast concrete (Starting Aug. 27,2014 at 8:00 AM)
08/26/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-540-A
External surface preparation for pre-cast AV/AR manhole at Sta. 11+743(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-541-A
External surface preparation for pre-cast AV/AR manhole at Sta. 12+514(Starting from 

Aug. 27,2014 at 9:00 AM)
08/27/14 08/27/14 08/28/14 1 A

IR-13-00013-DST-542-A Pipe encasement by casting concrete B 150 from Sta. 8+814.8 to Sta. 8+800 08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-543-A Pipe encasement by casting concrete B 150 from Sta. 8+800 to Sta. 8+700 08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-544-A
Painting the first layer for external face of 250 mm GV chamber at sta. 13+617 with 

accepted bitumen material 
08/27/14 08/27/14 08/27/14 0 A

IR-13-00013-DST-545-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 

with accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-546-A
Painting the first layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 

with accepted bitumen material(Staring from Aug. 27,2014 at 3:30 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-547-A
Marking location of Al Foundqumiya connection chamber at Sta. 12+143 & Sabstiya 

connection chamber at Sta. 2+320
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-548-A
Painting the second layer for external face of  250 mm GV chamber at sta. 13+617 with 

accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-549-A
Painting the second layer for external face of Al Asa’sa connection chamber at sta. 

13+608 with accepted bitumen material(Staring from Aug. 27,2014 at 3:00 PM) 
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-550-A
Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 11+743 

with accepted bitumen material(Starting from Aug. 27,2014 at 4:00PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-551-A

Painting the second layer for external face  of pre-cast AV/AR  chamber at Sta. 12+514 

with accepted bitumen material

 (Starting from Aug. 27,2014 at 4:00PM)

08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-552-A
Backfilling with single size around AV/AR manhole at Sta. 11+743(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-553-A
Backfilling with single size around AV/AR manhole at Sta. 12+514(Starting from Aug. 

27,2014 at 5:30 PM)
08/27/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-554-A
Painting the first layer for external face of BFV chamber at Sta. 2+952 by accepted 

bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-555-A
Painting the first layer for external face of combined AV/AR & BFV chamber at Sta. 

3+350 by accepted bitumen material (Starting from Aug. 28,2014 at 9:00 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-556-A Trench excavation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-557-A Pipes installation from Sta. 8+700 to Sta. 8+600 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-558-A Backfilling with single size around 250 mm GV chamber at Sta. 13+617 08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-559-A 6 inch bends fabrication (Starting from Aug. 28,2014 at 9: 00 AM) 08/28/14 09/04/14 09/04/14 0 C
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IR-13-00013-DST-559-B Continue 6 inch bends fabrication (Starting from Sep. 13,2014 at 11:00 AM) 09/13/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-560-A
Finished base course layer under daring ditch to start steel reinforcement work from Sta. 

1+909 to Sta. 2+224
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-561-A
Steel reinforcement work for drainage ditch to cast concrete from Sta. 1+909 to Sta. 

2+224(Starting from Aug. 28,2014 at 10:30 AM)
08/28/14 08/28/14 08/28/14 0 A

IR-13-00013-DST-562-A Trench excavation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-563-A Pipes installation from Sta. 8+600 to Sta. 8+500 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-564-A Pipe encasement by casting concrete B 150  from Sta. 8+700 Sta. 8+600 08/28/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-565-A
Starting excavation for Al Foundqumiya connection chamber at Sta. 12+143(Starting 

from Aug. 28,2014 at 11:00 AM)
08/28/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-566-A
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material(Starting from Aug. 28,2014 at 3:00 PM)
08/28/14 08/30/14 08/31/14 1 C

IR-13-00013-DST-566-B
Painting the second layer for external face of BFV at Sta. 2+952 with accepted bitumen 

material
09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-567-A

Inspection for Al Foundqumeya connection chamber to cast blind layer at Sta. 12+143, 

include  :

•         Dimension of excavation 

•         Spread single size below base slab

•         Safety around the manhole.

•         level

08/30/14 08/30/14 08/31/14 1 A

IR-13-00013-DST-568-A
Painting the second layer for external face of combined AV/AR & BFV at Sta. 3+350 

with accepted bitumen material
08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-569-A
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate (Starting from Aug. 31,2014 at 9:00AM)
08/31/14 09/01/14 09/02/14 1 C

IR-13-00013-DST-569-B
Backfilling around combined AV/AR & BFV chamber at Sta. 3+350 with single size 

aggregate
09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-570-A  Marking location of  two AV/AR chambers at Sta. 5+110 & Sta. 6+332 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-571-A Trench excavation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-572-A Pipe installation from Sta. 8+500 to Sta. 8+400 08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-573-A Pipe encasement by casting concrete B 150  from Sta. 8+600 to Sta. 8+500 08/31/14 08/31/14 08/31/14 0 A

IR-13-00013-DST-574-A Trench excavation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-575-A  Pipe installation from Sta. 8+400 to Sta. 8+300 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-576-A Pipe encasement by casting concrete B 150 from Sta. 8+500 to Sta. 8+400 08/31/14 09/02/14 09/02/14 0 A

IR-13-00013-DST-577-A

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

08/31/14 08/31/14 09/01/14 1 C
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IR-13-00013-DST-577-B

Formwork and Steel reinforcement work of opening neck to cast concrete for the 

following chambers:

• BFV at Sta. 2+952

• Combined AV/AR & BFV at Sta. 3+350

09/09/14 09/09/14 09/09/14 0 A

IR-13-00013-DST-578-A
Formwork and steel reinforcement work for foundation  part A (Small room)of Al 

Foundqumiya connection chamber at Sta. 12+143 to cast concrete 
08/31/14 08/31/14 09/01/14 1 A

IR-13-00013-DST-579-A
Start excavation for Sabstiya connection chamber at Sta. 2+320(Starting from Sep. 

01,2014 at 1:30 PM)
09/01/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-580-A Inspection for installation of pre-cast AV/AR  manhole at Sta. 5+110 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-581-A Inspection for installation of pre-cast AV/AR  manhole at Sta. 6+332 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-582-A Marking location of AV/AR chamber at Sta. 8+885 09/02/14 09/03/14 09/03/14 0 A

IR-13-00013-DST-583-A Trench excavation from Sta. 8+300 to Sta. 8+239 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-584-A Pipes installation from Sta. 8+300 to Sta. 8+239 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-585-A Pipe encasement by casting concrete B 150 from Sta. 8+400 to Sta. 8+300 09/02/14 09/02/14 09/03/14 1 A

IR-13-00013-DST-586-A
Formwork and steel reinforcement work for walls of Al Founqumiya connection 

chamber(part 1) at Sta. 12+143 to cast concrete 
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-587-A

Inspection for Sabastiya connection chamber at Sta. 2+320 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-588-A
Pipe installation of pre-cast AV/AR manhole at Sta. 5+110(Starting from Sep. 03 at 2:00 

PM)
09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-589-A
Pipe installation of pre-cast AV/AR manhole at Sta. 6+332(Starting from Sep. 03 at 2:00 

PM)
09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-590-A Backfilling around BFV chamber at Sta. 2+952 with single size 09/03/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-591-A Surface preparation for external body of pre-cast AV/AR manhole at Sta. 5+110 09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-592-A Surface preparation for external body of pre-cast AV/AR manhole at Sta. 6+332 09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-593-A
Painting the first layer of external face of pre-cast AV/AR manhole at Sta. 5+110 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-594-A
Painting the first layer of external face of pre-cast AV/AR manhole at Sta. 6+332 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-595-A
Painting the second layer of external face of pre-cast AV/AR manhole at Sta. 5+110 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A

IR-13-00013-DST-596-A
Painting the second layer of external face of pre-cast AV/AR manhole at Sta. 6+332 with 

accepted bitumen material
09/03/14 09/03/14 09/04/14 1 A
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IR-13-00013-DST-597-A Backfilling around pre-cast AV/AR manhole at Sta. 5+110 with single size aggregate 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-598-A Backfilling around pre-cast AV/AR manhole at Sta. 6+332 with single size aggregate 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-599-A
Formwork and steel reinforcement work for foundation of Al Foundqumiya connection 

chamber part 2 at Sta. 12+143 to cast concrete 
09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-600-A
Formwork and steel reinforcement work for foundation of Sabstiya connection chamber 

part 1 at Sta. 2+320 to cast concrete 
09/04/14 09/06/14 09/07/14 1 C

IR-13-00013-DST-600-B
Formwork and steel reinforcement work for foundation of Sabstiya connection chamber 

part 1 at Sta. 2+320 to cast concrete 
09/09/14 09/09/14 09/09/14 0 A

IR-13-00013-DST-601-A Road crossing from Sta. 8+238. 26 to Sta. 8+214.66 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-602-A Trench excavation from  Sta. 8+214.66 to Sta. 8+ 170 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-603-A Pipes installation from  Sta. 8+214.66 to Sta. 8+ 170 09/04/14 09/04/14 09/04/14 0 A

IR-13-00013-DST-604-A Trench excavation from  Sta. 8+ 170 to Sta. 8+070 09/04/14 09/06/14 09/07/14 1 A

IR-13-00013-DST-605-A Pipes installation from  Sta. 8+ 170 to Sta. 8+070 09/04/14 09/06/14 09/07/14 1 A

IR-13-00013-DST-606-A Pipe encasement by casting concrete B 150 from Sta. 8+300 to Sta. 8+238.26 09/07/14 09/07/14 09/07/14 0 A

IR-13-00013-DST-607-A Pipe encasement by casting concrete B 150 from Sta. 8+214.66 to Sta. 8+170 09/07/14 09/07/14 09/07/14 0 A

IR-13-00013-DST-608-A Marking location of W.O pre-cast manhole at Sta. 10+889 to start excavation 09/07/14 09/07/14 09/08/14 1 A

IR-13-00013-DST-609-A
External formwork and steel reinforcement work for walls of Al Foundqumiya (part 2) at 

Sta. 12+143 to cast concrete 
09/08/14 09/08/14 09/08/14 0 A

IR-13-00013-DST-610-A

Formwork for walls of Al foundqumiya (part 2) connection chamber at Sta. 12+143 to 

cast concrete :

•         Level

•         Dimensions

•         Verticality  

09/08/14 09/08/14 09/09/14 1 A

IR-13-00013-DST-611-A Road crossing from Sta. 8+070.64 to Sta. 8+053.03 09/08/14 09/08/14 09/08/14 0 A

IR-13-00013-DST-612-A Trench excavation from Sta. 8+053.03 to Sta. 7+950 09/08/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-613-A Pipes installation from Sta. 8+053.03 to Sta. 7+950 09/08/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-614-A Excavation work for AV/AR pre-cast manhole at Sta. 9+928 09/09/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-615-A
Formwork and steel reinforcement work for roof opening neck of GV chamber at Sta. 

9+941 to cast concrete 
09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-616-A
Formwork and steel reinforcement work for roof slab of Al Foundqumiya connection 

chamber (part 1) at Sta. 12+143 to cast concrete  
09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-617-A Pipe encasement by casting concrete B 150 from Sta. 8+170 to Sta. 8+070.64  09/09/14 09/09/14 09/10/14 1 A

IR-13-00013-DST-618-A Pipe encasement by casting concrete B 150 from Sta. 8+053.03 to Sta. 7+950  09/09/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-619-A Trench excavation from Sta. 7+950  to Sta. 7+850 09/09/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-620-A Pipes installation from Sta. 7+950  to Sta. 7+850 09/09/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-621-A Installation of pre-cast AV/AR manhole at Sta. 9+928 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-622-A Installation of pre-cast AV/AR manhole at Sta. 8+885 09/10/14 09/10/14 09/10/14 0 A
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IR-13-00013-DST-623-A Marking location of Bizzayia connection chamber at Sta. 8+206 09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-624-A
Steel reinforcement for walls of Sabstiya connection chamber (part 1) at Sta. 2+320 to 

close formwork shuttering 
09/10/14 09/10/14 09/10/14 0 A

IR-13-00013-DST-625-A 12 inch bends fabrication (Starting from Sep. 11,2014 at 8:00 AM) 09/10/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-626-A
Surface preparation & finishing for external body of AV/AR pre-cast manhole at Sta. 

8+885 
09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-627-A
Surface preparation & finishing for external body of AV/AR pre-cast manhole at Sta. 

9+928 
09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-628-A
Formwork and steel reinforcement work for walls of Sabstiya connection chamber (part 

1) at Sta. 2+320 to cast concrete 
09/11/14 09/11/14 09/14/14 3 A

IR-13-00013-DST-629-A Trench excavation from Sta. 7+850 to Sta. 7+750 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-630-A Pipes installation from Sta. 7+850 to Sta. 7+750 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-631-A Pipe encasement by casting concrete B 150 from Sta. 7+950 Sta. 7+850 09/11/14 09/11/14 09/11/14 0 A

IR-13-00013-DST-632-A
Excavation work for Bizzariya connection chamber at Sta. 8+206 (Starting from Sep. 

11,2014 at 10:30 AM)
09/11/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-633-A
Pipes installation for AV/AR pre-cast manhole at Sta. 8+885 (Starting from Sep. 

11,2014 at 10:30 AM)
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-634-A
Pipes installation for AV/AR pre-cast manhole at Sta. 9+928(Starting from Sep. 11,2014 

at 10:30 AM)
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-635-A
• 24.40 m of 3.96 mm wall thickness of  4’’pipe (use for ventilation purpose ) 

• 109.80 m of Sch. 40 wall thickness of 4’’ water pipes
09/11/14 09/14/14 09/15/14 1 C

IR-13-00013-DST-635-B 4 inch galvanized pipe-Sch. 40 for pipe chamber ventilation 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-636-A
Formwork and steel reinforcement work for foundation of Sabstiya connection 

chamber(part 2) at Sta. 2+320 to cast concrete  
09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-637-A Trench excavation from Sta. 7+750 to Sta. 7+670  09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-638-A Pipes installation from Sta. 7+750 to Sta. 7+670  09/11/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-639-A

12 inch steel pipes /Grade B  ASTM A53 ERW welded steel pipes- Toscelik/Middle 

East Tube Company Ltd. product.(Delivery No. A1401745, A1401698  & A1401664), 

QTY= 988.20 m

09/11/14 09/14/14 09/15/14 0 A

IR-13-00013-DST-640-A
Cement lining repair for fabricated bends No. (190, 191, 192, 193, 194, 195, 196, 197& 

198) Starting from Sep. 13,2014 at 8:00 AM
09/13/14 09/16/14 09/17/14 1 A

IR-13-00013-DST-641-A
Painting first layer for external body of AV/AR pre-cast manhole at Sta. 8+885 with 

accepted bitumen material
09/13/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-642-A
Painting first layer for external body of AV/AR pre-cast manhole at Sta. 9+928 with 

accepted bitumen material
09/13/14 09/13/14 09/14/14 1 A

IR-13-00013-DST-643-A Conduct test pit for W.O manhole at Sta. 10+889 09/14/14 09/14/14 09/15/14 1 A
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IR-13-00013-DST-644-A

Inspection for Bizzariya connection chamber at Sta. 8+206 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-645-A
Painting second layer for external body of AV/AR pre-cast manhole at Sta. 8+885 with 

accepted bitumen material
09/14/14 09/14/14 09/14/14 0 A

IR-13-00013-DST-646-A
Painting second layer for external body of AV/AR pre-cast manhole at Sta. 9+928 with 

accepted bitumen material
09/14/14 09/14/14 09/14/14 0 A

IR-13-00013-DST-647-A
Cement lining repair for bends No. (199,200 &201) Starting from Sep. 14,2014 at 1:30 

PM
09/14/14 09/16/14 09/17/14 1 A

IR-13-00013-DST-648-A Marking location of AV/AR pre-cast manhole at Sta. 1+389 09/14/14 09/14/14 09/15/14 1 A

IR-13-00013-DST-649-A Backfilling around AV/AR pre-cast manhole at Sta. 8+885 with single size aggregate 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-650-A Backfilling around AV/AR pre-cast manhole at Sta. 9+928 with single size aggregate 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-651-A Pipe encasement by casting concrete B 150 from Sta. 7+850 to Sta. 7+750 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-652-A Pipe encasement by casting concrete B 150 from Sta. 7+750 to Sta. 7+670 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-653-A Trench excavation from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-654-A Pipes installation from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-655-A Pipe encasement by casting concrete B 150 from Sta. 7+670 to Sta. 7+500 09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-656-A Trench excavation from  Sta. 7+500 to Sta. 7+400 09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-657-A Pipes installation from  Sta. 7+500 to Sta. 7+400 09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-658-A
Formwork and steel reinforcement work for roof slab of Al Foundqumiya connection 

chamber(part 2) at Sta. 12+143 to cast concrete
09/15/14 09/15/14 09/15/14 0 A

IR-13-00013-DST-659-A
Excavation work for W.O pre-cast manhole at sta. 10+889(Starting from Sep. 15,2014 at 

11:30 AM)
09/15/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-660-A Excavation work for AV/AR pre-cast manhole at Sta. 1+389 09/15/14 09/15/14 09/16/14 1 A

IR-13-00013-DST-661-A

Surface preparation for external walls of Al Foundqumiya connection chamber at Sta. 

12+143 using FOSROC material

(Starting from Sep. 16,2014 at 10:00 AM)

09/16/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-662-A
External formwork and steel reinforcement work for Sabstiya connection chamber( part 

2) at Sta. 2+320 to close shutters 
09/16/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-663-A Trench excavation from Sta. 7+400 to Sta. 7+300 09/16/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-664-A Pipes installation from Sta. 7+400 to Sta. 7+300 09/16/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-665-A Pipe encasement by casting concrete B 150 from Sta. 7+500 to Sta. 7+400 09/16/14 09/16/14 09/16/14 0 A

IR-13-00013-DST-666-A Installation for AV/AR pre-cast manhole at Sta. 1+389 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-667-A Installation for W.O pre-cast manhole at Sta. 10+889 09/17/14 09/17/14 09/17/14 0 A
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IR-13-00013-DST-668-A Marking location for combined AV/AR & BFV chamber at Sta. 7+400 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-669-A Trench excavation from Sta. 7+300 to Sta. 7+200 09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-670-A Pipes installation from Sta. 7+300 to Sta. 7+200 09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-671-A Pipe encasement by casting concrete B150  from Sta. 7+395 to Sta. 7+300 09/17/14 09/17/14 09/17/14 0 A

IR-13-00013-DST-672-A
Formwork and steel reinforcement work for walls of Sabstiya connection chamber (part 

2) at Sta. 2+320 to cast concrete 
09/17/14 09/17/14 09/18/14 1 A

IR-13-00013-DST-673-A
Excavation work for combined AV/AR & BFV chamber at Sta. 7+400 (starting from 

Sep. 17,2014 at 1:00 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-674-A
Pipes installation for AV/AR pre-cast manhole at Sta. 1+389(Starting from Sep. 17,2014 

at 2:30 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-675-A
Pipes installation for W.O pre-cast manhole at Sta. 10+889(Starting from Sep. 17,2014 

at 2:30 PM)
09/17/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-676-A
Formwork and steel reinforcement work for foundation of Bizzariya connection chamber 

(part 1) at Sta. 8+206 to cast concrete 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-677-A
Painting the first layer of external body of Al Foundqumiya connection chamber at Sta. 

12+143 with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-678-A
Surface preparation using FOSROC material for external walls of W.O pre-cast manhole 

at Sta. 10+889 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-679-A
Surface preparation using FOSROC material for external walls of AV/AR pre-cast 

manhole at Sta. 1+389 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-680-A
Painting the first layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-681-A
Painting the first layer for external body of AV/AR pre-cast manhole at Sta. 1+389 with 

accepted bitumen material
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-682-A Trench backfilling from Sta. 7+444 to Sta. 7+406 & from Sta. 7+395 to Sta. 7+383 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-683-A Trench excavation from Sta. 7+200 to Sta. 7+167.5 & from Sta. 7+150 to Sta. 7+100 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-684-A Pipes installation from Sta. 7+200 to Sta. 7+167.5 & from Sta. 7+150 to Sta. 7+100 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-685-A Pipe encasement by casting concrete B150 from Sta. 7+300 to Sta. 7+200 09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-686-A
Painting the second layer for external body of AV/AR pre-cast manhole at Sta. 1+389 

with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 C

IR-13-00013-DST-686-B
Painting the second layer for external body of AV/AR pre-cast manhole at Sta. 1+389 

with accepted bitumen material 
09/20/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-687-A
Painting the second layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 C

IR-13-00013-DST-687-B
Painting the second layer for external body of W.O pre-cast manhole at Sta. 10+889 with 

accepted bitumen material 
10/01/14 10/01/14 10/01/14 0 A
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IR-13-00013-DST-688-A
Painting the second layer for external body of Al Foundqumiya connection chamber at 

Sta. 12+143 with accepted bitumen material 
09/18/14 09/18/14 09/18/14 0 A

IR-13-00013-DST-689-A

Inspection for combined AV/AR & BFV chamber at Sta. 7+400 to cast blind concrete, 

include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-690-A Backfilling around AV/AR pre-cast manhole at Sta. 1+389 with single size aggregate 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-691-A Backfilling around W.O pre-cast manhole at Sta. 10+889 with single size aggregate 09/18/14 09/20/14 09/21/14 1 C

IR-13-00013-DST-691-B Backfilling around W.O pre-cast manhole at Sta. 10+889 with single size aggregate 10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-692-A
Backfilling around Al Foundqumiya connection chamber at Sta. 12+143 with single size 

aggregate 
09/18/14 09/20/14 09/21/14 1 C

IR-13-00013-DST-692-B
Backfilling around Al Foundqumiya connection chamber at Sta. 12+143 with single size 

aggregate 
10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-693-A Trench excavation from Sta. 7+100 to Sta. 6+983 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-694-A Pipes installation from Sta. 7+100 to Sta. 6+983 09/18/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-695-A Marking location of flow monitoring chamber at Sta. 7+160 09/20/14 09/20/14 09/21/14 1 A

IR-13-00013-DST-696-A
Formwork and steel reinforcement work for roof slab of Sabstiya connection chamber 

(part 1) at Sta. 2+320  to cast concrete  
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-697-A
Pipe encasement by casting  concrete B 150 from Sta. 7+200 to Sta. 7+166 & Sta. 7+149 

to Sta. 7+100
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-698-A
Pipe encasement by casting  concrete B 150 from Sta. 7+100 to Sta. 7+020.95 & Sta. 

6+992.82 to Sta. 6+981
09/21/14 09/21/14 09/22/14 1 A

IR-13-00013-DST-699-A
External formwork and steel reinforcement for walls of Bazzariya connection chamber 

(part1) at Sta. 8+206 to close shutters
09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-700-A Bedding from Sta. 7+020.95 to Sta. 6+992.82 09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-701-A Trench backfilling from Sta. 7+020.95 to Sta. 6+992.82 09/21/14 09/21/14 09/21/14 0 A

IR-13-00013-DST-702-A Trench excavation from Sta. 3+461.70 to Sta. 3+550 09/21/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-703-A Pipe installation from Sta. 3+461.70 to Sta. 3+550 09/21/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-704-A 6 inch fabrication bends, QTY=11 bends (Starting from Sep. 21,2014 at 12:30 PM) 09/21/14 09/24/14 09/24/14 0 A

IR-13-00013-DST-705-A
Formwork and steel reinforcement work for walls of Bazzariya connection chamber (part 

1) at Sta. 8+206 to cast concrete  
09/22/14 09/22/14 09/22/14 0 A
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IR-13-00013-DST-706-A

Inspection for flow monitoring  chamber at Sta. 7+160 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-707-A Trench excavation from Sta. 3+550 to Sta. 3+700 09/22/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-708-A Pipes installation from Sta. 3+550 to Sta. 3+700 09/22/14 09/23/14 09/23/14 0 A

IR-13-00013-DST-709-A Pipe encasement by casting concrete B 150 from Sta. 3+461.70 to Sta. 3+550 09/22/14 09/22/14 09/22/14 0 A

IR-13-00013-DST-710-A
Base course preparation (leveling & compacting) to install steel reinforcement from Sta. 

9+600 to Sta. 9+030
09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-711-A Trench excavation from Sta. 3+700 to Sta. 3+800 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-712-A Pipes installation from Sta. 3+700 to Sta. 3+800 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-713-A Pipe encasement by casting concrete B 150 from Sta. 3+550 to Sta. 3+700 09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-714-A Mock up for rung steps of GV chamber at Sta. 10+460 09/23/14 09/24/14 09/25/14 1 C

IR-13-00013-DST-715-A
Formwork and steel reinforcement work for foundation of Bazzariya connection chamber 

(part 2) at Sta. 8+206 to cast concrete 
09/23/14 09/23/14 09/24/14 1 A

IR-13-00013-DST-716-A Location of air vent  for W.O chamber at Sta. 10+889 09/23/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-717-A
Steel reinforcement work for drainage ditch from Sta. 9+600 to Sta. 9+030 to cast 

concrete (Starting from Sep. 24,2014 at 11:00AM)
09/24/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-718-A Trench excavation from Sta. 3+800 to Sta. 3+900 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-719-A Pipes installation from Sta. 3+800 to Sta. 3+900 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-720-A Pipe encasement by casting concrete B 150 from Sta. 3+700 to Sta. 3+800 09/24/14 09/24/14 09/24/14 0 A

IR-13-00013-DST-721-A Base course preparation for drainage ditch from Sta. 8+850 to Sta. 8+500 09/24/14 09/24/14 09/25/14 1 A

IR-13-00013-DST-722-A Steel reinforcement for walls of Bazzariya connection chamber (part 2) at Sta. 8+206 09/25/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-723-A
Formwork and steel reinforcement for foundation of combined AV/AR & BFV at Sta. 

7+400 to cast concrete  
09/25/14 09/25/14 09/25/14 0 A

IR-13-00013-DST-724-A Trench excavation from Sta. 1+224.19 to Sta. 1+140  09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-725-A Pipes installation from Sta. 1+224.19 to Sta. 1+140  09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-726-A
Formwork and steel reinforcement for drainage ditch from Sta. 8+850 to Sta. 8+500 to 

cast concrete (Starting from Sep. 27,2014 at 8:00 AM)  
09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-727-A
Formwork and steel reinforcement for walls of Bazzariya connection chamber(part 2) at 

Sta. 8+206 to cast concrete   
09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-728-A Marking location for Burqa connection chamber at Sta. 7+032 to start excavation 09/25/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-729-A Trench excavation from Sta. 3+900 to Sta. 3+916.77     09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-730-A Pipe installation from Sta. 3+900 to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-731-A Pipe encasement by casting concrete B 150  from Sta. 3+800 to Sta. 3+898.89     09/27/14 09/27/14 09/28/14 1 A
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IR-13-00013-DST-732-A Bedding from Sta. 3+898.89  to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-733-A Trench backfilling from Sta. 3+898.89  to Sta. 3+916.77   09/27/14 09/27/14 09/28/14 1 A

IR-13-00013-DST-734-A Base course preparation for drainage ditch from Sta. 8+500 to Sta. 8+215 09/28/14 09/28/14 09/28/14 0 A

IR-13-00013-DST-735-A
Steel reinforcement for drainage ditch from Sta. 8+500 to Sta. 8+215 to cast concrete 

(Starting from Sep. 28,2014 at 11:00 AM
09/28/14 09/29/14 09/29/14 0 A

IR-13-00013-DST-736-A
Formwork and steel reinforcement work for roof slab of Sabstiya connection 

chamber(part 2) at Sta. 2+320 to cast concrete
09/28/14 09/28/14 09/29/14 1 A

IR-13-00013-DST-737-A Base course preparation for drainage ditch from Sta. 8+050 to Sta. 7+400 09/29/14 09/29/14 09/29/14 0 A

IR-13-00013-DST-738-A
Formwork and steel reinforcement for drainage ditch from Sta. 8+050 to Sta. 7+850 to 

cast concrete(starting from Sep. 29,2014 at 01:00 PM) 
09/29/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-739-A
Pipes installation to connect main pipeline with Al Foundqumiya connection chamber at 

Sta. 12+143 (Starting from Sep. 29,2014 at 11:30 AM)
09/29/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-740-A Marking location of W.O chamber at Sta. 7+440 to start excavation 09/29/14 09/29/14 09/30/14 1 A

IR-13-00013-DST-741-A
Formwork and steel reinforcment for walls of combined AV/AR & BFV at Sta. 7+400 to 

close shutters 
09/29/14 09/30/14 09/30/14 0 A

IR-13-00013-DST-742-A Bedding form Sta. 1+224.19 to Sta. 1+140 09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-743-A Trench backfilling form Sta. 1+224.19 to Sta. 1+140 09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-744-A Trench excavation form Sta. 1+140 to Sta. 1+040 09/30/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-745-A Pipes installation form Sta. 1+140 to Sta. 1+040 09/30/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-746-A
Formwork and steel reinforcement for drainage ditch from Sta. 7+850 to Sta. 7+750 to 

cast concrete 
09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-747-A
Formwork and steel reinforcement work for walls of combined AV/AR & BFV chamber 

at Sta. 7+400 to cast concrete  
09/30/14 09/30/14 10/01/14 1 A

IR-13-00013-DST-748-A
Formwork and steel reinforcement work for drainage ditch from Sta. 7+750 to Sta. 

7+450 to cast concrete (Strating from Oct. 01,2014 at 9:30 AM)
10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-749-A Trench excavationfrom Sta. 1+040 to Sta. 0+960 10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-750-A Pipes installation from Sta. 1+040 to Sta. 0+960 10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-751-A Bedding from Sta. 1+140 to Sta. 1+045 10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-752-A Trench backfilling from Sta. 1+140 to Sta. 1+045 10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-753-A Marking location for pre-cast W.O manhole at Sta. 3+924 to start excavation 10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-754-A Installation for pre-cast W.O manhole at Sta. 7+440 10/01/14 10/01/14 10/02/14 1 A

IR-13-00013-DST-755-A Installation for pre-cast W.O manhole at Sta. 3+924 10/01/14 10/01/14 10/02/14 1 A

IR-13-00013-DST-756-A
Pipe installation to connect main pipeline with pre-cast W.O manhole at Sta. 7+440 

(Starting from Oct. 01,2014 at 12:00 PM)
10/01/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-757-A
Pipe installation to connect main pipeline with pre-cast W.O manhole at Sta. 3+924 

(Starting from Oct. 01,2014 at 12:00 PM)
10/01/14 10/02/14 10/02/14 0 C

IR-13-00013-DST-757-B Pipe installation to connect main pipeline with pre-cast W.O manhole at Sta. 3+924 10/11/14 10/11/14 10/12/14 1 A
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IR-13-00013-DST-758-A
Surface preparation for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted FOSROC material(Starting from Oct. 01,2014 at 10:00 AM)
10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-759-A
Formwork and steel reinforcement work for foundation of flow monitoring chamber at 

Sta. 7+160 to cast concrete 
10/01/14 10/01/14 10/01/14 0 A

IR-13-00013-DST-760-A Trench excavation from Sta. 0+960 to Sta. 0+860 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-761-A Pipes installation from Sta. 0+960 to Sta. 0+860 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-762-A Bedding from Sta. 1+045 to Sta. 1+032 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-763-A Trench backfilling from Sta. 1+045 to Sta. 1+032 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-764-A Pipe encasement by casting concrete B 150 from Sta. 1+032 to Sta. 0+960 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-765-A Trench excavation from Sta. 0+860 to 0+780 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-766-A Pipes installation from Sta. 0+860 to 0+780 10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-767-A
Formwork and steel reinforcement work for roof slab of Bazzariya connection chamber 

(part 1) at Sat. 8+206 to cast concrete 
10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-768-A
Formwork and steel reinforcement work for roof slab of Bazzariya connection chamber 

(part 2) at Sat. 8+206 to cast concrete 
10/02/14 10/02/14 10/02/14 0 A

IR-13-00013-DST-769-A Trench excavation from Sta. 0+780 to Sta. 0+700 10/02/14 10/11/14 10/12/14 1 A

IR-13-00013-DST-770-A Pipes installation from Sta. 0+780 to Sta. 0+700 10/02/14 10/11/14 10/12/14 1 A

IR-13-00013-DST-771-A
External formwork and steel reinforcement for walls of flow monitoring chamber at sta. 

7+160 to close shutters  
10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-772-A Pipe encasement by casting concrete B 150 from Sta. 0+960 to Sta. 0+860 10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-773-A Pipe encasement by casting concrete B 150 from Sta. 0+860 to Sta. 0+780 10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-774-A Pipe encasement by casting concrete B 150 from Sta. 0+780 to Sta. 0+700 10/12/14 10/12/14 10/12/14 0 A

IR-13-00013-DST-775-A Trench excavation from Sta. 0+700 to Sta. 0+600 10/12/14 10/13/14 10/13/14 0 A

IR-13-00013-DST-776-A Pipes installation from Sta. 0+700 to Sta. 0+600 10/12/14 10/13/14 10/13/14 0 A

IR-13-00013-DST-777-A
Base course preparation for drainage ditch from Sta. 7+365 to Sta. 7+180 to install steel 

reinforcement 
10/12/14 10/12/14 10/13/14 1 A

IR-13-00013-DST-778-A
Concrete casting for drainage ditch from Sta. 7+365 to Sta. 7+180 (Starting from Oct. 

13,2014 at 9:00 AM)
10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-779-A
Surface preparation for external walls of Bazzariya connection chamber at Sta. 8+206 

using accepted FOSROC material 
10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-780-A Trench excavation from Sta. 0+600 to Sta. 0+500   10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-781-A Pipes installation from Sta. 0+600 to Sta. 0+500   10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-782-A Pipe encasement by casting concrete B 150 from Sta. 0+700 to Sta. 0+600   10/13/14 10/13/14 10/13/14 0 A

IR-13-00013-DST-783-A Welding repair for fabricated bend No. 116 10/13/14 10/13/14 10/14/14 1 A

IR-13-00013-DST-784-A
Formwork and steel reinforcement work for roof slab of combined AV/AR & BFV 

chamber at Sta. 7+400 to cast concrete 
10/13/14 10/14/14 10/14/14 0 A
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IR-13-00013-DST-785-A
Formwork and steel reinforcement work for walls of flow monitoring chamber at Sta. 

7+160 to cast concrete  
10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-786-A Excavation to cast blind layer for Burqa connection chamber at Sta. 7+032   10/13/14 10/14/14 10/14/14 0 A

IR-13-00013-DST-787-A Trench excavation from Sta. 0+500 to Sta. 0+400   10/13/14 10/14/14 10/15/14 1 A

IR-13-00013-DST-788-A Pipe installation from Sta. 0+500 to Sta. 0+400   10/13/14 10/14/14 10/15/14 1 A

IR-13-00013-DST-789-A Trench excavation from Sta. 0+400 to Sta. 0+300   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-790-A Pipes installation from Sta. 0+400 to Sta. 0+300   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-791-A Pipe encasement by casting concrete B 150 from Sta. 0+600 to Sta. 0+500   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-792-A Pipe encasement by casting concrete B 150 from Sta. 0+500 to Sta. 0+400   10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-793-A Trench excavation from Sta. 0+300 to Sta. 0+200   10/15/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-794-A Pipes installation from Sta. 0+300 to Sta. 0+200   10/15/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-795-A
Pipe installation to connect main pipeline with Al Asa’sa connection chamber at Sta. 

13+608   
10/15/14 10/15/14 10/15/14 0 A

IR-13-00013-DST-796-A .Pipe encasement by casting concrete B 150 from Sta. 0+400 to Sta. 0+300   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-797-A
Surface preparation for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted FOSROC material    
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-798-A
Painting first layer for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted bitumen material     
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-799-A
Painting first layer for external body of Bazzariya connection chamber at Sta. 8+206  

using accepted bitumen material     
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-800-A Marking for milling and asphalt reinstatement from Sta. 9+700 to Sta. 11+200     10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-801-A
Milling for asphalt layer from Sta. 9+700 to Sta. 10+700 (Starting from Oct. 18,2014 at 

8:00 AM)    
10/16/14 10/19/14 10/20/14 1 C

IR-13-00013-DST-801-B Milling for asphalt layer from Sta. 9+700 to Sta. 10+700 10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-802-A
Formwork and steel reinforcement for foundation of Burqa (part 1) at Sta. 7+032  to cast 

concrete   
10/16/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-803-A Trench excavation from Sta. 0+200 to Sta. 0+100   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-804-A Pipes installation from Sta. 0+200 to Sta. 0+100   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-805-A Pipe encasement by casting concrete B 150 from Sta. 0+300 to Sta. 0+200   10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-806-A
Conduct connection for GV chamber at Sta. 10+461 to connect with main pipeline 

(Starting from Oct. 16,2014 at 8:00 AM)   
10/16/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-807-A Trench excavation from Sta. 0+000 to Sta. 0+100 (Segment. C) 10/16/14 10/19/14 10/20/14 1 A

IR-13-00013-DST-808-A Pipes installation from Sta. 0+000 to Sta. 0+100 (Segment. C) 10/16/14 10/19/14 10/20/14 1 A

IR-13-00013-DST-809-A
Painting second layer for external body of pre-cast W.O manhole at Sta. 7+440 using 

accepted bitumen material     
10/16/14 10/16/14 10/16/14 0 A

IR-13-00013-DST-810-A
Painting second layer for external body of Bazzariya connection chamber at sta. 8+206 

with accepted bitumen material      
10/18/14 10/18/14 10/19/14 1 A
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IR-13-00013-DST-811-A Backfilling with single size around Bazzariya connection chamber at Sta. 8+206      10/18/14 10/18/14 10/19/14 1 A

IR-13-00013-DST-812-A Marking alignment for segment C from Sta. 0+000 to 0+130      10/20/14 10/20/14 10/20/14 0 A

IR-13-00013-DST-813-A
External formwork and steel reinforcement work for walls of Burqa connection chamber 

(part 1) at Sta. 7+032 to close shutters       
10/20/14 10/20/14 10/20/14 0 A

IR-13-00013-DST-814-A Marking for milling and asphalt reinstatement from Sta. 11+200 to Sta. 11+700 10/20/14 10/20/14 10/20/14 0 A

IR-13-00013-DST-815-A Marking location for flow control valve chamber at Sta. 1+174 to start excavation 10/20/14 10/20/14 10/21/14 1 A

IR-13-00013-DST-816-A Marking alignment for segment B from Sta. 0+999 to Sta. 0+899 10/20/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-817-A
Formwork and steel reinforcement work for walls of Burqa connection chamber(part 1) 

at Sta. 7+032 to cast concrete  
10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-818-A
Formwork and steel reinforcement work for foundation of Burqa connection 

chamber(part 2) at Sta. 7+032 to cast concrete  
10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-819-A Marking location for pre-cast AV/AR chamber at Sta. 1+107 to start excavation  10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-820-A Marking location for butterfly valve chamber at Sta. 1+167 to start excavation  10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-821-A
Marking location for combined AV/AR & BFV chamber at Sta. 1+162 to start 

excavation 
10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-822-A Marking for milling and asphalt reinstatement from Sta. 11+700 to Sta. 13+725 10/21/14 10/21/14 10/22/14 1 A

IR-13-00013-DST-823-A

12 inch steel pipes /Grade B ASTM A53 ERW welded steel pipes- Toscelik/Middle East 

Tube Company Ltd. product.(Delivery No. A1401958, QTY=122 m , A1401959 

,QTY=170.8 m & A1401962,QTY=329.4 m)

10/21/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-824-A Backfilling with single size aggregate around pre-cast W.O manhole at Sta. 7+440 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-825-A Trench excavation for segment C from Sta. 0+100 to Sta. 0+126 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-826-A 6 “ Pipe installation for segment C from Sta. 0+100 to Sta. 0+126 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-827-A Bedding for segment C from Sta. 0+126.00 to Sta. 0+111.80 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-828-A Pipe encasement for segment C from Sta. 0+111.80 to Sta. 0+000.00 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-829-A Trench backfilling for segment C from Sta. 0+126 to Sta. 0+000 10/22/14 10/22/14 10/22/14 0 A

IR-13-00013-DST-830-A Inspection for safety measures around backfilling material stock piles on site 10/23/14 10/26/14 10/26/14 0 A

IR-13-00013-DST-831-A Inspection for chevrons installation at manholes 10/23/14 10/26/14 10/26/14 0 A

IR-13-00013-DST-832-A
Formwork and steel reinforcement work for roof slab of flow monitoring chamber at Sa. 

7+160 to cast concrete 
10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-833-A
External formwork and steel reinforcement work for walls of Burqa connection 

chamber(part 2) at Sta. 7+032 to close shutters  
10/23/14 10/23/14 10/23/14 0 A

IR-13-00013-DST-834-A

Inspection for delivered strainers type DOFUS VANADOKUM DIS TICARET LTD 

STI :

DV50,DN80,DN100,DN150,DN250 & DN300 

10/23/14 10/26/14 10/26/14 0 C

IR-13-00013-DST-835-A Trench excavation for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-836-A Pipe installation for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-837-A Pipe encasement for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A
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IR-13-00013-DST-838-A Trench backfilling for segment B from Sta. 1+000 to Sta. 0+950 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-839-A Trench excavation for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-840-A Pipe installation for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-841-A Pipe encasement for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-842-A Trench backfilling for segment B from Sta. 0+950 to Sta. 0+870 (double trench) 10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-843-A
Formwork and steel reinforcement work for walls of Burqa connection chamber (part 2) 

at Sta. 7+032 to cast concrete
10/23/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-844-A
Milling for asphalt layer from Sta. 10+700 to Sta. 12+500 (Starting from Oct. 25,2014 at 

8:00 AM)    
10/23/14 10/25/14 10/26/14 1 C

IR-13-00013-DST-844-B Milling for asphalt layer from Sta. 10+700 to Sta. 12+500 11/10/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-845-A
Surface preparation for external body of combined AV/AR & BFV chamber at Sta. 

7+400 using FOSROC material     
10/23/14 10/23/14 10/23/14 0 A

IR-13-00013-DST-846-A Marking alignment for segment B from Sta. 0+899 to Sta. 0+640 10/25/14 10/25/14 10/26/14 1 A

IR-13-00013-DST-847-A
Surface preparation for external body of Sabstiya connection chamber at Sta. 2+320 

using FOSROC material
10/26/14 10/26/14 10/27/14 1 A

IR-13-00013-DST-848-A

Formwork and steel reinforcement for opening necks of the following chambers to cast 

concrete :

• GV chamber at Sta. 10+461

• AV/AR chamber at Sta. 9+924

• WO chamber at Sta. 10+891

10/26/14 10/26/14 10/27/14 1 A

IR-13-00013-DST-849-A
Formwork and steel reinforcement for opening necks of Bazzariya connection chamber 

at Sta. 8+206 to cast concrete 
10/27/14 10/27/14 10/27/14 0 A

IR-13-00013-DST-850-A Trench excavation for segment B from Sta. 0+870 to Sta. 0+830 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-851-A 6” pipes installation for segment B from Sta. 0+870 to Sta. 0+830 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-852-A Pipe encasement for segment B from Sta. 0+870 to Sta. 0+848.55 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-853-A Trench backfilling for segment B from Sta. 0+870 to Sta. 0+830 (double trench) 10/27/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-854-A
Air ventilation installation for AV/AR manhole at Sta. 9+928 & GV manhole at Sta. 

9+941
10/27/14 10/27/14 10/27/14 0 A

IR-13-00013-DST-855-A
Formwork and steel reinforcement for opening neck of combined AV/AR & BFV at Sta. 

7+400 to cast concrete 
10/27/14 10/27/14 10/28/14 1 A

IR-13-00013-DST-856-A
Painting first layer for external body of combined AV/AR & BFV chamber at Sta. 7+400 

with accepted bitumen material
10/27/14 10/27/14 10/28/14 1 A

IR-13-00013-DST-857-A
Painting second layer for external body of combined AV/AR & BFV chamber at Sta. 

7+400 with accepted bitumen material
10/28/14 10/28/14 10/28/14 0 A

IR-13-00013-DST-858-A
Air ventilation pipe installation for W.O manhole at Sta. 10+889 & GV manhole at Sta. 

10+461
10/28/14 10/28/14 10/28/14 0 A
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IR-13-00013-DST-859-A
Formwork and steel reinforcement for roof slab of Burqa connection chamber at Sta. 

7+032 (part 1 & 2) to cast concrete 
10/28/14 10/28/14 10/29/14 1 A

IR-13-00013-DST-860-A
Backfilling around combined AV/AR  & BFV chamber at Sta. 7+400 with accepted 

milled asphalt material
10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-861-A Bedding from Sta. 0+848.55 to Sta. 0+825.45 10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-862-A Trench excavation for segment B from Sta. 0+830 to Sta. 0+800 (double trench) 10/29/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-863-A 6 “ pipes installation for segment B from Sta. 0+830 to Sta. 0+800 (double trench) 10/29/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-864-A
Painting first layer for external body of Sabastiya connection chamber(part 1&2) at sta. 

2+320 with accepted bitumen material
10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-865-A
Surface preparation for external body of flow monitoring chamber at Sta. 7+160 using 

accepted FOSROC material
10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-866-A Milling for asphalt layer from Sta. 12+500 to Sta. 13+480 10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-867-A
Compacted base course layer to reinstate asphalt trench from Sta. 9+010 to Sta. 8+855 

,Sta. 9+570 to Sta. 9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
10/29/14 10/29/14 10/29/14 0 A

IR-13-00013-DST-868-A
Inspection to spread prime coat on finished base course layer from Sta. 9+010 to Sta. 

8+855 ,Sta. 9+570 to Sta. 9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
10/29/14 10/29/14 10/30/14 1 A

IR-13-00013-DST-869-A
Conduct cement lining repair for 6 inch fabricated bends(Starting from Oct. 30,2014 at 

9:30 AM)
10/30/14 11/02/14 11/03/14 1 A

IR-13-00013-DST-870-A
Painting second layer for external body of Sabstiya connection chamber at sta. 2+320 

with accepted bitumen material
10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-871-A Pipe encasement for segment B from Sta. 0+825.45 to Sta. 0+800 (double trench) 10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-872-A Trench backfilling for segment B from Sta. 0+830 to Sta. 0+800 (double trench) 10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-873-A
Inspection to asphalt reinstatement from Sta. 9+010 to Sta. 8+855 ,Sta. 9+570 to Sta. 

9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
10/30/14 10/30/14 10/30/14 0 A

IR-13-00013-DST-874-A Trench excavation for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-875-A 6” pipes installation for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-876-A Pipe encasement for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-877-A Trench backfilling for segment B from Sta. 0+800 to Sta. 0+740 (double trench) 10/30/14 11/01/14 11/02/14 1 A

IR-13-00013-DST-878-A

Finishing work for internal body of the followings chamber :

• BFV chamber at Sta. 13+700

• GV chamber at Sta. 13+617

• WO chamber at Sta.  13+628

• Al Asa’sa connection chamber at Sta. 13+608

(Starting from Nov. 01,2014 at 8:00 AM)

10/30/14 11/10/14 11/11/14 1 C
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IR-13-00013-DST-878-B
Finishing work for internal body (base slab, walls & ceiling) of BFV chamber at Sta. 

13+700
11/30/14 11/30/14 12/01/14 1 C

IR-13-00013-DST-879-A Hubbed slip on flanges 11/02/14 11/02/14 11/03/14 1 A

IR-13-00013-DST-880-A
Painting first layer for external body of flow monitoring chamber at Sta. 7+160 with 

accepted bitumen material 
11/02/14 11/02/14 11/02/14 0 A

IR-13-00013-DST-881-A Base course preparation for drainage ditch from Sta. 0+520 to Sta.1+032 11/02/14 11/02/14 11/02/14 0 A

IR-13-00013-DST-882-A
Painting second layer for external body of flow monitoring chamber at Sta. 7+160 with 

accepted bitumen material
11/02/14 11/02/14 11/02/14 0 A

IR-13-00013-DST-883-A Trench excavation for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-884-A 6” pipes installation for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-885-A Pipe encasement for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-886-A Trench backfilling for segment B from Sta. 0+740 to Sta. 0+716 (double trench) 11/03/14 11/03/14 11/03/14 0 A

IR-13-00013-DST-887-A
Inspection for welding flanges on manholes pipes spools(8,6,4,3&2inch)(Starting from 

Nov. 03,2014)
11/03/14 11/06/14 11/06/14 0 C

IR-13-00013-DST-888-A Formwork and steel reinforcement for drainage ditch from Sta. 0+520 to Sta. 1+032 11/04/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-889-A Trench excavation for segment B from Sta. 0+716 to Sta. 0+680 (double trench) 11/04/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-890-A Pipes installation for segment B from Sta. 0+716 to Sta. 0+680 (double trench) 11/04/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-891-A Air ventilation pipe installation for AV/AR chamber at Sta. 12+514  11/05/14 11/05/14 11/05/14 0 A

IR-13-00013-DST-892-A Trench excavation for segment B from Sta. 0+680  to Sta. 0+650(double trench) 11/05/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-893-A Pipes installation for segment B from Sta. 0+680  to Sta. 0+650(double trench) 11/05/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-894-A
Concrete casting for drainage ditch from Sta. 0+520 to Sta. 1+032(Starting from Nov. 

05,2014 at 1:00 PM)
11/05/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-895-A Pipe encasement from Sta. 0+200 to Sta. 0+148 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-896-A Bedding and backfilling from Sta. 0+148 to Sta. 0+100 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-897-A Trench excavation  from Sta. 0+100 to Sta. 0+019.5 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-898-A 12’’ pipes installation from Sta. 0+100 to Sta. 0+019.5 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-899-A Bedding and backfilling from Sta. 0+100 to Sta. 0+019.5 11/05/14 11/05/14 11/06/14 1 A

IR-13-00013-DST-900-A Pipe encasement for segment B from Sta. 0+716 to Sta. 0+680 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-901-A Trench backfilling for segment B from Sta. 0+716 to Sta. 0+680 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-902-A Pipe encasement for segment B from Sta. 0+680 to Sta. 0+678 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-903-A Bedding for segment B from Sta. 0+678 to Sta. 0+650 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-904-A Trench backfilling for segment B from Sta. 0+680 to Sta. 0+650 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-905-A Trench excavation for segment B from Sta. 0+650 to Sta. 0+620 (double trench) 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-906-A 6” pipes installation for segment B from Sta. 0+650 to Sta. 0+620 (double trench) 11/06/14 11/06/14 11/06/14 0 A

IR-13-00013-DST-907-A
Milling for asphalt layer from Sta. 10+700 to Sta. 13+480(Starting from Nov. 08,2014 at 

8:00 AM)
11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-908-A Trench excavation for segment B from Sta. 0+620 to Sta. 0+590 (double trench) 11/06/14 11/08/14 11/09/14 1 A
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IR-13-00013-DST-909-A 6” pipes installation for segment B from Sta. 0+620 to Sta. 0+590 (double trench) 11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-910-A
External surface preparation for Burqa connection chamber at Sta. 7+032 using 

FOSROC material(Stating from Nov. 08,2014)
11/06/14 11/09/14 11/10/14 1 C

IR-13-00013-DST-910-B
External surface preparation for Burqa connection chamber at Sta. 7+032 using 

FOSROC material
01/26/15 01/26/15 01/26/15 0 A

IR-13-00013-DST-911-A
Conduct core test for first layer of asphalt trench reinstatement from Sta. 9+010 to Sta. 

8+855 ,Sta. 9+570 to Sta. 9+690,Sta. 9+910 to sta. 9+950 & Sta. 13+480 to Sta. 13+700
11/06/14 11/08/14 11/09/14 1 A

IR-13-00013-DST-912-A Bedding for segment B from Sta. 0+650 to Sta. 0+620(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-913-A Trench backfilling for segment B from Sta. 0+650 to Sta. 0+620(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-914-A Bedding for segment B from Sta. 0+620 to Sta. 0+580.5(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-915-A Trench backfilling for segment B from Sta. 0+620 to Sta. 0+580.5(double trench) 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-916-A Trench excavation for segment B from Sta. 0+590 to Sta. 0+500(double trench) 11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-917-A 6” pipes installation for segment B from Sta. 0+590 to Sta. 0+500(double trench) 11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-918-A Spreading tack coat on asphalt layer from Sta. 13+700 to Sta. 12+500 11/09/14 11/09/14 11/10/14 1 A

IR-13-00013-DST-919-A

Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer)Sta. 13+700 to Sta. 12+500

(Starting from Nov. 09,2014 at 10:00 AM)

11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-920-A Pipe encasement for segment B from Sta. 0+580.5 to Sta. 0+500(double trench) 11/09/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-921-A Trench backfilling for segment B from Sta. 0+580.5 to Sta. 0+500(double trench) 11/10/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-922-A Spreading tack coat on asphalt layer from Sta. 12+500 to Sta. 11+300 11/10/14 11/10/14 11/10/14 0 A

IR-13-00013-DST-923-A

Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer) from Sta. 12+500 to Sta. 11+300 (Starting from Nov. 10,2014 at 10:30 

AM)

11/10/14 11/11/14 11/11/14 0 A

IR-13-00013-DST-924-A Trench excavation for segment B from Sta. 0+500 to Sta. 0+450(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-925-A 6” pipes installation for segment B from Sta. 0+500 to Sta. 0+450(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-926-A Pipe encasement for segment B from Sta. 0+500 to Sta. 0+457(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-927-A Trench backfilling for segment B from Sta. 0+500 to Sta. 0+450(double trench) 11/10/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-928-A Spreading tack coat on asphalt layer from Sta. 11+300 to Sta. 10+400 11/11/14 11/11/14 11/12/14 1 A

IR-13-00013-DST-929-A

Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer) from Sta. 11+300 to Sta. 10+400 (Starting from Nov. 11,2014 at 11:00 

AM)

11/11/14 11/12/14 11/12/14 0 A

IR-13-00013-DST-930-A
Pipes installation to connect Burqa connection chamber at Sta. 7+032 with main pipeline 

(Starting from Nov. 12,2014 at 9:30 AM) 
11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-931-A Spreading tack coat on asphalt layer from Sta.  10+400 to Sta. 9+700 11/12/14 11/12/14 11/13/14 1 A
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IR-13-00013-DST-932-A
Asphalt reinstatement for wearing course layer (pipeline trench second layer & wearing 

course layer) from Sta. 10+400 to Sta. 9+700 (Starting from Nov. 12,2014 at 10:00 AM)
11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-933-A Bedding for segment B from Sta. 0+457 to Sta. 0+450(double trench) 11/12/14 11/12/14 11/12/14 0 A

IR-13-00013-DST-934-A Trench excavation for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-935-A 6’’ pipes installation for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-936-A Bedding for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-937-A Trench backfilling for segment B from Sta. 0+450 to Sta. 0+427 (double trench) 11/12/14 11/12/14 11/13/14 1 A

IR-13-00013-DST-938-A Trench excavation for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-939-A 6’’ pipes installation for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-940-A Bedding for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-941-A Trench backfilling for segment B from Sta. 0+427 to Sta. 0+370(Single trench) 11/12/14 11/13/14 11/13/14 0 A

IR-13-00013-DST-942-A Trench excavation for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-943-A 6’’ pipes installation for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-944-A Bedding for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-945-A Trench backfilling for segment B from Sta. 0+370 to Sta. 0+300(Single trench) 11/13/14 11/15/14 11/16/14 1 A

IR-13-00013-DST-946-A

Inspection for flow control valve chamber at Sta. 1+174 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level 

11/13/14 11/15/14 11/16/14 1 C

IR-13-00013-DST-946-B

Inspection for flow control valve chamber at Sta. 1+174 to cast blind concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level 

11/17/14 11/17/14 11/17/14 0 A

IR-13-00013-DST-947-A
Excavation for combined AV/AR & BFV chamber at Sta. 1+162 (Starting on Saturday 

11/15/2014) 
11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-948-A Trench excavation for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-949-A 6’’ pipes installation for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-950-A Bedding for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-951-A Backfilling for segment B from Sta. 0+300 to Sta. 0+250(Single trench) 11/13/14 11/16/14 11/17/14 1 A

IR-13-00013-DST-952-A Trench excavation for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-953-A 6’’ pipes installation for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-954-A Bedding for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A
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IR-13-00013-DST-955-A Trench backfilling for segment B from Sta. 0+250 to Sta. 0+150(Single trench) 11/17/14 11/18/14 11/18/14 0 A

IR-13-00013-DST-956-A

Asphalt reinstatement for 300mm pipeline trench first & second layer from Sta. 7+748 to 

Sta. 7+945, Sta. 7+672 to Sta. 7+665,Sta. 7+624 to Sta. 7+617,Sta. 7+470 to Sta. 

7+356,Sta. 7+318 to sta. 7+314,Sta. 7+222 to Sta. 7+217,Sta. 7+208 to Sta. 7+202,Sta. 

8+214 to Sta. 8+238 ,Sta. 8+070 to Sta. 8+053 & Sta. 7+021 to Sta. 6+992

11/17/14 11/17/14 11/17/14 0 A

IR-13-00013-DST-957-A
6 inch -polyethylene coated pipes/Grade B  ASTM A53 steel pipes Sch. 40- 

Toscelik/FIP supplier ,QTY= 305 m
11/17/14 11/17/14 11/18/14 1 A

IR-13-00013-DST-958-A

Inspection for check weld neck flanges-DIN 2635:

10 inch weld neck flange, QTY= 19 PCS,

12 inch weld neck flange, QTY=17 PCS 

11/17/14 11/17/14 11/18/14 1 C

IR-13-00013-DST-959-A Trench excavation for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-960-A 6’’ pipes installation for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-961-A Bedding for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-962-A Trench backfilling for segment B from Sta. 0+150 to Sta. 0+050(Single trench) 11/18/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-963-A
Start excavation of flow monitoring Shavi Shamron chamber(PD-05) at Sta. 

1+156(Starting from Nov. 18,2014 at 10:30 AM)
11/18/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-964-A
Formwork and steel reinforcement work for foundation of flow control valve chamber at 

Sta. 1+174
11/19/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-965-A

Inspection for combined AV/AR & BFV chamber at Sta. 1+162 at  to cast blind 

concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

11/19/14 11/19/14 11/19/14 0 A

IR-13-00013-DST-966-A Trench excavation for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-967-A 6’’ pipes installation for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-968-A Bedding for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-969-A Trench backfilling for segment B from Sta. 0+050 to Sta. 0+007.24(Single trench) 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-970-A Conduct 4” pipes installation for segment B wash out chamber at sta. 0+010 11/20/14 11/20/14 11/20/14 0 C

IR-13-00013-DST-970-B Conduct 4” pipes installation for segment B wash out chamber at sta. 0+010 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-971-A Precast wash out manhole  installation for segment B at sta. 0+010 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-972-A Precast 6” G.V manhole  installation for segment B at sta. 0+384 11/20/14 11/20/14 11/20/14 0 A

IR-13-00013-DST-973-A Surface preparation for external body of 6” G.V  manhole  - segment B at sta. 0+384 11/20/14 11/20/14 11/20/14 0 C

IR-13-00013-DST-973-B Surface preparation for external body of 6” G.V  manhole  - segment B at sta. 0+384 01/26/15 01/26/15 01/26/15 0 A

IR-13-00013-DST-974-A
Surface preparation for external body of 4” Wash out   manhole  - segment B at sta. 

0+010
11/20/14 11/20/14 11/20/14 0 C
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IR-13-00013-DST-974-B
Surface preparation for external body of 4” Wash out   manhole  - segment B at sta. 

0+010
11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-975-A Trench excavation from Sta. 7+167 to Sta. 7+149 ( starting at 11/20/2014 11/20/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-976-A 12” Pipes installation from Sta. 7+167 to Sta. 7+149 ( starting at 11/20/2014) 11/20/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-977-A Pipes installation for outlet wash out chamber at sta. 7+440  ( starting at 11/22/2014) 11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-977-B Pipes installation for outlet wash out chamber at sta. 7+440  01/26/15 01/26/15 01/26/15 0 A

IR-13-00013-DST-978-A Backfilling around 250 mm G.V chamber at sta. 13+617   ( starting at 11/20/2014) 11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-978-B Backfilling around 250 mm G.V chamber at sta. 13+617   12/04/14 12/04/14 12/04/14 0 A

IR-13-00013-DST-979-A
Backfilling around  Al assasa connection  chamber at sta. 13+608   ( starting at 

11/20/2014)
11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-979-B Backfilling around  Al assasa connection  chamber at sta. 13+608   12/04/14 12/04/14 12/04/14 0 A

IR-13-00013-DST-980-A Backfilling around Wash out chamber at sta. 13+628  11/20/14 11/24/14 11/25/14 1 C

IR-13-00013-DST-980-B Backfilling around Wash out chamber at sta. 13+628  12/04/14 12/04/14 12/04/14 0 A

IR-13-00013-DST-981-A
Inspection for welding flanges on manholes pipes spools(8,6,4,3&2inch)(Starting from 

Nov. 22,2014)
11/22/14 11/25/14 11/26/14 1 C

IR-13-00013-DST-981-B
Inspection for welding flanges on manholes pipes spools(8,6,4,3&2inch)(Starting from 

Nov. 29,2014)
11/27/14 12/15/14 12/15/14 0 A

IR-13-00013-DST-982-A
External formwork and steel reinforcement for walls of flow control valve chamber at 

Sta. 1+174 to close shutters 
11/23/14 11/23/14 11/23/14 0 A

IR-13-00013-DST-983-A
formwork and steel reinforcement for walls of flow control valve chamber at Sta. 1+174 

to cast concrete 
11/24/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-984-A
Formwork and steel reinforcement for foundation of combined AV/AR & BFV chamber 

at Sta. 1+162 to cast concrete 
11/24/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-985-A
Excavation work for inlet Shavi Shamron flow monitoring chamber at Sta. 1+159 to cast 

blind concrete 
11/24/14 11/24/14 11/25/14 1 A

IR-13-00013-DST-986-A
Painting first layer for external body of Burqa connection chamber(small room) at Sta. 

7+032 wit accepted bitumen material 
11/25/14 11/25/14 11/25/14 0 A

IR-13-00013-DST-987-A
Painting second layer for external body of Burqa connection chamber(small room) at Sta. 

7+032 with accepted bitumen material 
11/25/14 11/25/14 11/25/14 0 A

IR-13-00013-DST-988-A Trench Bedding from Sta. 7+167 to Sta. 7+149 11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-989-A
Painting first layer for external body of WO manhole at Sta. 0+010-seg. B using 

accepted bitumen material   
11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-990-A
Painting second layer for external body of WO manhole at Sta. 0+010-seg. B using 

accepted bitumen material   
11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-991-A Trench Backfilling from Sta. 7+167 to Sta. 7+149 11/25/14 11/25/14 11/26/14 1 A

IR-13-00013-DST-992-A
Base course preparation for double trench asphalt reinstatement (segment B) from sta. 

0+580 to sta. 0+427. (starting 29-11-2014)
11/27/14 12/01/14 12/02/14 1 A
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IR-13-00013-DST-993-A
Formwork & steel reinforcement for drainage ditch from sta. 1+700 to sta. 1+933, from 

sta. 1+332 to sta. 1+368. & from  sta. 0+520 to sta. 0+090  (starting 29-11-2014)
11/27/14 12/01/14 12/01/14 0 A

IR-13-00013-DST-994-A Back filling for Burqa connection chamber at sta. 7+032 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-995-A Back filling for flow monitoring chamber at sta. 7+160 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-996-A Back filling for precast washout  chamber at sta. 0+010 segment B 11/27/14 11/27/14 11/27/14 0 A

IR-13-00013-DST-997-A
External formwork and steel reinforcement work for walls of combined AV/AR & BFV 

chamber at Sta. 1+162 to close shutters
11/29/14 11/29/14 11/30/14 1 A

IR-13-00013-DST-998-A
Finishing work for internal body (base slab, walls & sailing) of GV chamber at Sta. 

13+617
11/30/14 11/30/14 12/01/14 1 C

IR-13-00013-DST-999-A
Base course preparation for drainage ditch from Sta. 7+470 to Sta. 7+356, Sta. 7+185 to 

Sta. 7+021, Sta. 6+992 to Sta. 6+983 & at Sta. 8+214 near Bazzarya connection 
11/30/14 11/30/14 11/30/14 0 A

IR-13-00013-DST-1000-A

Formwork and steel reinforcement work for drainage ditch to cast concrete from Sta. 

7+470 to Sta. 7+356, Sta. 7+185 to Sta. 7+021, Sta. 6+992 to Sta. 6+983 & at Sta. 

8+214 near Bazzarya connection  

11/30/14 11/30/14 11/30/14 0 A

IR-13-00013-DST-1001-A
Pipe installation for 6” G.V manhole at Sta. 0+384 to connect with 6’’ pipeline –segment 

B 
11/30/14 11/30/14 11/30/14 0 A

IR-13-00013-DST-1002-A

Inspection for ASHCROFT pressure gauges:

Pressure gauge-PN16,QTY= 4

Pressure gauge-PN25,QTY= 8

Pressure gauge-PN40,QTY=10

11/30/14 12/01/14 12/01/14 0 A

IR-13-00013-DST-1003-A
Formwork and steel reinforcement work for opening necks of Al Foundqumiya 

connection chamber at sta. 12+143 & WO manhole at Sta. 0+010-seg. B to cast concrete 
11/30/14 11/30/14 12/01/14 1 A

IR-13-00013-DST-1004-A
Formwork and steel reinforcement work for foundation of  inlet Shavi Shamron flow 

monitoring chamber at Sta. 1+159 to cast concrete  
11/30/14 12/01/14 12/01/14 0 A

IR-13-00013-DST-1005-A

Base course preparation for drainage ditch from Sta. 1+800 to Sta. 1+933, Sta. 1+332 to 

Sta. 1+369,Sta. 5+772 to Sta. 5+761,Sta. 5+136 to Sta. 5+126 & Sta. 4+086 to Sta. 

4+072  

12/01/14 12/01/14 12/01/14 0 A

IR-13-00013-DST-1006-A
Formwork and steel reinforcement  for drainage ditch to cast concrete from Sta. 5+772 to 

Sta. 5+761,Sta. 5+136 to Sta. 5+126 & Sta. 4+086 to Sta. 4+072  
12/01/14 12/01/14 12/01/14 0 A

IR-13-00013-DST-1007-A Base course preparation for drainage ditch from Sta. 0+520 to Sta. 0+090  12/01/14 12/01/14 12/01/14 0 A

IR-13-00013-DST-1008-A
Start excavation for GV chamber at Sta. 0+653 (starting from Dec. 01,2014 at 11:30 

AM)
12/01/14 12/02/14 12/02/14 0 A

IR-13-00013-DST-1009-A Excavation work for AV/AR chamber at Sta. 1+107 12/01/14 12/01/14 12/01/14 0 A
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IR-13-00013-DST-1010-A
Pipes installation for Sabstiya connection chamber at Sta. 2+320 to connect with 300 

mm main pipeline
12/01/14 12/01/14 12/02/14 1 A

IR-13-00013-DST-1011-A
Base course preparation for double trench asphalt reinstatement (segment B) from Sta. 

1+000 to Sta. 0+580
12/01/14 12/01/14 12/02/14 1 A

IR-13-00013-DST-1012-A
Spreading prime coat over finished base course layer from Sta. B1+000 to Sta. 

B0+427(Starting from Dec. 02,2014 at 9:30 AM)
12/02/14 12/03/14 12/03/14 0 A

IR-13-00013-DST-1013-A
Asphalt reinstatement over trench edges with 150 mm pipes (First Layer) from Sta. 

B1+000 to Sta. B0+427(Starting from Dec. 02,2014 at 11:00 AM)
12/02/14 12/03/14 12/04/14 1 A

IR-13-00013-DST-1014-A Installation for AV/AR pre-cast manhole at Sta. 1+107 12/02/14 12/02/14 12/03/14 1 A

IR-13-00013-DST-1015-A Installation for GV pre-cast manhole at Sta. 0+653 12/02/14 12/02/14 12/03/14 1 A

IR-13-00013-DST-1016-A

Formwork and steel reinforcement work for opening necks of the followings chambers to 

cast concrete :

1. WO at Sta. 13+628

2. AV/AR at Sta. 8+885

3. AV/AR at Sta. 11+743

4. AV/AR at Sta. 1+390

5. Flow control valve at Sta. 7+160

6. Combined AV/AR & BFV at Sta. 7+400

7. Sabastiya connection chamber at Sta. 2+320

12/02/14 12/02/14 12/03/14 1 A

IR-13-00013-DST-1017-A
Base course preparation for single trench asphalt reinstatement (segment B ) from Sta. 

0+427 to Sta. 0+007
12/03/14 12/03/14 12/03/14 0 A

IR-13-00013-DST-1018-A Backfilling around Sabstiya connection chamber at Sta. 2+320 with single size aggregate 12/03/14 12/03/14 12/03/14 0 A

IR-13-00013-DST-1019-A
Spreading prime coat on finished base course layer(segment B ) from Sta. 0+427 to Sta. 

0+007
12/03/14 12/03/14 12/04/14 1 A

IR-13-00013-DST-1020-A
Asphalt reinstatement over trench edges with 150 mm(first layer) from Sta. 0+427 to Sta. 

0+007(segment B )
12/03/14 12/03/14 12/04/14 1 A

IR-13-00013-DST-1021-A
Pipes installation for AV/AR precast manhole at Sta. 1+107 to connect with 300 mm 

main pipeline 
12/04/14 12/04/14 12/04/14 0 A

IR-13-00013-DST-1022-A
Pipes installation for GV precast manhole at Sta. 0+653 to connect with 150 mm main 

pipeline (segment B)
12/04/14 12/06/14 12/07/14 1 A

IR-13-00013-DST-1023-A
Formwork and steel reinforcement work for walls of combined AV/AR & BFV chamber 

at Sta. 1+162 to cast concrete 
12/04/14 12/04/14 12/04/14 0 A

IR-13-00013-DST-1024-A
Steel reinforcement work for walls of inlet Shavi Shamron flow monitoring chamber at 

Sta. 1+159 to close shutters
12/04/14 12/04/14 12/04/14 0 A

IR-13-00013-DST-1025-A
Formwork and steel reinforcement work for roof slab of flow control valve chamber at 

Sta. 1+174 to cast concrete
12/04/14 12/06/14 12/07/14 1 C
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IR-13-00013-DST-1025-B
Formwork and steel reinforcement work for roof slab of flow control valve chamber at 

Sta. 1+174 to cast concrete
12/09/14 12/09/14 12/09/14 0 A

IR-13-00013-DST-1026-A
External surface preparation for body of GV precast manhole at Sta. 0+653(segment B) 

using FOSROC material 
12/06/14 12/06/14 12/07/14 1 A

IR-13-00013-DST-1027-A
Painting first layer for external body of GV precast manhole at Sta. 0+653(segment B) 

using bitumen material 
12/06/14 12/06/14 12/07/14 1 A

IR-13-00013-DST-1028-A
Painting second layer for external body of GV precast manhole at Sta. 0+653(segment B) 

using bitumen material 
12/06/14 12/06/14 12/07/14 1 A

IR-13-00013-DST-1029-A
Backfilling around GV precast manhole at Sta. 0+653(segment B) with single size 

aggregate  
12/08/14 12/08/14 12/08/14 0 A

IR-13-00013-DST-1030-A
Painting first layer for external body of GV precast manhole at Sta. 0+384 (segment B) 

using bitumen material  
12/08/14 12/08/14 12/08/14 0 A

IR-13-00013-DST-1031-A
Painting second layer for external body of GV precast manhole at Sta. 0+384 (segment 

B) using bitumen material  
12/08/14 12/08/14 12/08/14 0 A

IR-13-00013-DST-1032-A
Backfilling around GV precast manhole at Sta. 0+384 (segment B) with single size 

aggregate  
12/08/14 12/08/14 12/08/14 0 A

IR-13-00013-DST-1033-A
Formwork and steel reinforcement for walls of inlet Shavi Shamron chamber at Sta. 

1+159 to cast concrete 
12/08/14 12/08/14 12/09/14 1 A

IR-13-00013-DST-1034-A
Start excavation for BFV chamber for outlet Shavi Shamron pipe at Sta. 1+172 (starting 

from Dec. 08,2014 )
12/08/14 12/09/14 12/10/14 1 A

IR-13-00013-DST-1035-A
Surface preparation for external body of AV/AR precast manhole at Sta. 1+107 using 

FOSROC material
12/08/14 12/08/14 12/09/14 1 A

IR-13-00013-DST-1036-A
Painting first & second layer for external body of AV/AR precast manhole at Sta. 1+107 

using bitumen material
12/08/14 12/08/14 12/09/14 1 A

IR-13-00013-DST-1037-A
Quality certificate for 6’’ steel pipes delivered on Oct. 21, 2014 – (delivery No. 

A1402022 )
12/09/14 12/09/14 12/09/14 0 A

IR-13-00013-DST-1038-A Cleaning and washing for 300 mm pipeline from Sta. 7+180 to Sta. 0+019-segment A 12/09/14 12/09/14 12/10/14 1 C

IR-13-00013-DST-1038-B

Cleaning and washing for 300 mm pipeline from Sta. 7+180 to Sta. 0+019-segment 

A(Flushing point at Sta. 0+019,Sta. 2+960 & Sta. 3+960) 12/13/14 12/13/14 12/14/14 1 A

IR-13-00013-DST-1039-A Backfilling around AV/AR precast manhole at Sta. 1+107 with single size aggregate 12/10/14 12/10/14 12/10/14 0 A
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IR-13-00013-DST-1040-A

Inspection for BFV chamber for outlet Shavi Shamron pipe at Sta. 1+172 to cast blind 

concrete, include  :

•         Excavation dimensions

•         Spread single size below base slab

•         Safety around the manhole.

•         level

12/10/14 12/10/14 12/10/14 0 A

IR-13-00013-DST-1041-A
Inspection for Torq Bolts, Nuts & Washers (see the  attached  sheets for dimensional & 

quantities )
12/10/14 12/10/14 12/11/14 1 C

IR-13-00013-DST-1041-B
Inspection for Torq Bolts, Nuts & Washers (see the  attached  sheets for dimensional , 

quantities & quality test report)
12/21/14 12/21/14 12/22/14 1 A

IR-13-00013-DST-1042-A
Surface preparation for external body of flow control valve chamber at Sta. 1+174 using 

FOSROC material 
12/11/14 12/11/14 12/11/14 0 A

IR-13-00013-DST-1043-A Inspection for fittings 12/11/14 12/11/14 12/11/14 0 C

IR-13-00013-DST-1043-B Inspection for fittings 01/20/15 01/20/15 01/22/15 2 A

IR-13-00013-DST-1044-A
Painting first layer for external body of FCV chamber at Sta. 1+174 using bitumen 

material   
12/11/14 12/11/14 12/11/14 0 C

IR-13-00013-DST-1044-B
Painting first layer for external body of FCV chamber at Sta. 1+174 using bitumen 

material   
12/13/14 12/13/14 12/14/14 1 A

IR-13-00013-DST-1045-A
Surface preparation for external body of inlet Shavi Shamron flow monitoring chamber 

at sta. 1+159 (starting from Dec. 11,2014 at 11:30 AM)   
12/11/14 12/15/14 12/16/14 1 C

IR-13-00013-DST-1045-B
Surface preparation for external body of inlet Shavi Shamron flow monitoring chamber 

at sta. 1+159 using FOSROC material
12/17/14 12/17/14 12/17/14 0 A

IR-13-00013-DST-1046-A
Formwork and steel reinforcement work for foundation of BFV chamber for outlet Shavi 

Shamron pipe at Sta. 1+172 to cast concrete 
12/11/14 12/13/14 12/14/14 1 A

IR-13-00013-DST-1047-A
Formwork and steel reinforcement work for roof slab of combined AV/AR & BFV 

chamber at sta. 1+162 to cast concrete 
12/11/14 12/13/14 12/14/14 1 A

IR-13-00013-DST-1048-A
Formwork and steel reinforcement work for roof slab of inlet Shavi Shamron flow 

monitoring chamber to cast concrete 
12/11/14 12/13/14 12/14/14 1 C

IR-13-00013-DST-1048-B
Formwork and steel reinforcement work for roof slab of inlet Shavi Shamron flow 

monitoring chamber to cast concrete 
12/15/14 12/15/14 12/15/14 0 A

IR-13-00013-DST-1049-A
Painting second layer for external body of FCV chamber at Sta. 1+174 using bitumen 

material   
12/13/14 12/13/14 12/14/14 1 A

IR-13-00013-DST-1050-A Internal finishing work for AV/AR a chamber at Sta. 9+928   12/14/14 12/14/14 12/15/14 1 C

IR-13-00013-DST-1051-A Inspection for Hydraulic pressure test for segment A from Sta. 7+160 to Sta. 0+019   12/14/14 12/14/14 12/15/14 1 A

IR-13-00013-DST-1052-A Painting flanged manholes spools pipes with epoxy paint (starting from Dec. 16,2014 )   12/16/14 12/30/14 12/31/14 1 A
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IR-13-00013-DST-1053-A
Steel reinforcement for walls of BFV chamber for Shavi Shamron oulet pipe at Sta. 

1+172 to close shutters   
12/16/14 12/16/14 12/16/14 0 A

IR-13-00013-DST-1054-A
Marking for edges of trench asphalt reinstatement (second layer) at segment B from Sta. 

1+000 to Sta.  0+720  
12/16/14 12/16/14 12/17/14 1 A

IR-13-00013-DST-1055-A
Marking for edges of trench asphalt reinstatement (second layer) at segment B from  Sta.  

0+720 to Sta. 0+680
12/16/14 12/16/14 12/17/14 1 A

IR-13-00013-DST-1056-A
Cleaning and washing for 300 mm pipeline(segment A) from Sta. 7+180 to Sta. 13+710 

&for 150 mm pipeline from Sta. 0+000 to Sta. 0+126(segment C)
12/16/14 12/16/14 12/17/14 1 A

IR-13-00013-DST-1057-A

Formwork and steel reinforcement for opening necks of the following chambers to cast 

concrete :

• AV/AR chamber at Sta. 5+110

• AV/AR chamber at Sta. 1+390

• AV/AR  chamber at Sta. 6+332

• WO at chamber Sta. 3+960

12/16/14 12/16/14 12/17/14 1 A

IR-13-00013-DST-1058-A
Formwork and steel reinforcement for walls of BFV chamber for Shavi Shamron oulet 

pipe at Sta. 1+172 to cast concrete    
12/16/14 12/17/14 12/17/14 0 A

IR-13-00013-DST-1059-A Backfilling around FCV chamber at Sta. 1+174 with single size aggregate     12/17/14 12/17/14 12/17/14 0 A

IR-13-00013-DST-1060-A
Washing for 6’’ supply water line from Sta. 1+000 to Sta. 0+007  (segment B)-washing 

point at Al Foundqumiya connection at Sta. 12+143   
12/17/14 12/17/14 12/17/14 0 A

IR-13-00013-DST-1061-A
Surface preparation for external body of combined AV/AR & BFV chamber at Sta.. 

1+162   using FOSROC material 
12/17/14 12/17/14 12/17/14 0 A

IR-13-00013-DST-1062-A
Painting first layer for external body of combined AV/AR & BFV chamber at Sta. 1+162   

using bitumen material 
12/17/14 12/17/14 12/17/14 0 A

IR-13-00013-DST-1063-A
Hydraulic pressure test for 300 mm pipeline(segment A) from Sta. 7+160 to Sta. 13+710 

&for 150 mm pipeline from Sta. 0+000 to Sta. 0+126(segment C) 
12/18/14 12/18/14 12/18/14 0 A

IR-13-00013-DST-1064-A Welding flanges on manholes pipes spools(starting from Dec. 18,2014) 12/18/14 12/31/14 12/31/14 0 A

IR-13-00013-DST-1065-A
Painting second layer for external body of combined AV/AR & BFV chamber at Sta. 

1+162   using bitumen material
12/18/14 12/18/14 12/18/14 0 A

IR-13-00013-DST-1066-A
Painting first layer for external body of inlet Shavi Shamron flow monitoring chamber at 

Sta. 1+159  using bitumen material
12/18/14 12/18/14 12/18/14 0 A

IR-13-00013-DST-1067-A
Painting second layer for external body of inlet Shavi Shamron flow monitoring chamber 

at Sta. 1+159  using bitumen material
12/18/14 12/18/14 12/18/14 0 A

IR-13-00013-DST-1068-A
Formwork and steel reinforcement for roof slab of BFV chamber for Shavi Shamron 

outlet pipe at Sta. 1+172 to cast concrete 
12/18/14 12/20/14 12/21/14 1 A

IR-13-00013-DST-1069-A Washing for 6’’ returned water line from Sta. 1+000 to Sta. 0+427(segment B) 12/18/14 12/20/14 12/21/14 1 A

IR-13-00013-DST-1070-A
Hydraulic pressure test  for 6’’ returned water line from Sta. 1+000 to Sta. 

0+427(segment B)
12/18/14 12/20/14 12/21/14 1 A
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IR-13-00013-DST-1071-A
Hydraulic pressure test  for 6’’ supply water line from Sta. 1+000 to Sta. 0+007  

(segment B)
12/18/14 12/20/14 12/21/14 1 A

IR-13-00013-DST-1072-A

Formwork and steel reinforcement for opening necks of the following chambers to cast 

concrete :

• Combined AV/AR & BFV chamber at Sta. 1+162

• Flow control valve chamber at Sta. 1+174

• Inlet Shavi Shamron flow monitoring chamber at Sta. 1+159

12/21/14 12/21/14 12/21/14 0 A

IR-13-00013-DST-1073-A
Marking for edges of trench asphalt reinstatement (second layer) at segment B from  Sta. 

0+680 to Sta. 0+427
12/21/14 12/21/14 12/21/14 0 A

IR-13-00013-DST-1074-A
Marking for edges of trench asphalt reinstatement (second layer) at segment B from  Sta. 

0+427 to Sta. 0+007
12/21/14 12/21/14 12/21/14 0 A

IR-13-00013-DST-1075-A

Formwork and steel reinforcement for openings necks for the following chambers to cast 

concrete :

• GV precast manhole at Sta. B0+653

• GV precast manhole at Sta. B0+384

• BFV chamber at Sta. A1+172

• FCV chamber at Sta. A1+174(square opening neck) 

12/22/14 12/22/14 12/22/14 0 A

IR-13-00013-DST-1076-A
Surface preparation for external body of  BFV chamber for Shavi Shamron outlet at Sta. 

1+172 using FOSROC material 
12/22/14 12/22/14 12/22/14 0 A

IR-13-00013-DST-1077-A
Painting first layer for external body of  BFV chamber for Shavi Shamron outlet at Sta. 

1+172 using bitumen material 
12/22/14 12/22/14 12/23/14 1 A

IR-13-00013-DST-1078-A
Inspection for SITRANS F M MAG 8000 WATER METER PN40(see the attached table 

& quality inspection certificates) 
12/23/14 12/23/14 12/24/14 1 A

IR-13-00013-DST-1079-A
Painting second layer for external body of  BFV chamber for Shavi Shamron outlet at 

Sta. 1+172 using bitumen material 
12/23/14 12/23/14 12/23/14 0 A

IR-13-00013-DST-1080-A Spreading tack coat on asphalt first layer from Sta. 1+000 to Sta. 0+600(segment B) 12/24/14 12/25/14 12/25/14 0 A

IR-13-00013-DST-1081-A Trench asphalt reinstatement (second layer) from Sta. 1+000 to Sta. 0+600(segment B) 12/24/14 12/25/14 12/25/14 0 A

IR-13-00013-DST-1082-A Spreading tack coat on asphalt first layer from Sta. 0+600 to Sta. 0+300(segment B) 12/24/14 12/26/14 12/28/14 2 A

IR-13-00013-DST-1083-A Trench asphalt reinstatement (second layer) from Sta. 0+600 to Sta. 0+300(segment B) 12/24/14 12/26/14 12/28/14 2 A

IR-13-00013-DST-1084-A Spreading tack coat on asphalt first layer from Sta. 0+300 to Sta. 0+007(segment B) 12/24/14 12/27/14 12/28/14 1 A

IR-13-00013-DST-1085-A Trench asphalt reinstatement (second layer) from Sta. 0+300 to Sta. 0+007(segment B) 12/24/14 12/27/14 12/28/14 1 A

IR-13-00013-DST-1086-A

Fittings installation (air release valve, gate valve & dismantling joint ) for the AV/AR 

chambers at Sta. 12+500, Sta. 11+743,Sta. 1+390 ,Sta. 1+107,Sta. 6+332,Sta. 

8+885,Sta. 5+110 & Sta. 9+928 (starting from Dec. 25,2014)

12/24/14 12/29/14 12/29/14 0 C
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IR-13-00013-DST-1087-A Painting welded flanges inside chambers (starting from Dec. 25,2014) 12/24/14 12/30/14 12/31/14 1 A

IR-13-00013-DST-1088-A
Pipes installation to connect inlet Shavi Shamron chamber at Sta. 1+159 with 300 mm 

pipeline 
12/28/14 12/28/14 12/28/14 0 A

IR-13-00013-DST-1089-A
Pipes installation to connect BFV chamber for Shavi Shamron outlet pipe at Sta. 1+172 

with 300 mm pipeline 
12/28/14 12/28/14 12/28/14 0 A

IR-13-00013-DST-1090-A

Welding flanges inside chambers in segment B at the following stations :

• WO chamber at Sta. B0+010

• GV chamber at Sta. B0+384

• GV chamber at Sta. B0+653

(Starting from Dec. 28,2014)

12/28/14 12/29/14 12/29/14 0 C

IR-13-00013-DST-1091-A Inspection for Air release valves 12/28/14 12/29/14 12/29/14 0 C

IR-13-00013-DST-1091-B Inspection for Air release valves 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1091-C Inspection for Air release valves 01/26/15 01/28/15 01/29/15 1 A

IR-13-00013-DST-1092-A Inspection for check valves: 12/28/14 12/29/14 12/29/14 0 C

IR-13-00013-DST-1092-B Inspection for check valves: 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1092-C Inspection for check valves: 01/26/15 01/26/15 01/29/15 3 A

IR-13-00013-DST-1093-A Inspection for Air release valve (Model S-015-01) 12/29/14 12/29/14 12/29/14 0 C

IR-13-00013-DST-1093-B Inspection for Air release valve (Model S-015-01) 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1093-C Inspection for Air release valve (Model S-015-01) 01/26/15 01/26/15 01/29/15 3 A

IR-13-00013-DST-1094-A Inspection for Flap valves: 12/29/14 12/30/14 12/30/14 0 A

IR-13-00013-DST-1095-A Milling for RHS shoulder for main road from Sta. 1+240 to Sta. 4+300 12/29/14 12/29/14 12/30/14 1 A

IR-13-00013-DST-1096-A
Spreading tack coat on milled RHS shoulder for main road from Sta. 1+240 to Sta. 

2+740
12/29/14 12/29/14 12/30/14 1 A

IR-13-00013-DST-1097-A
Asphalt wearing course for RHS shoulder of main road from Sta. 1+240 to Sta. 2+740 

(starting from Dec. 29,2014 at 11:00AM)
12/29/14 12/29/14 12/30/14 1 A

IR-13-00013-DST-1098-A
Spreading tack coat on milled RHS shoulder for main road from Sta. 2+740 to Sta. 

3+740
12/30/14 12/30/14 12/30/14 0 A

IR-13-00013-DST-1099-A
Asphalt wearing course for RHS shoulder of main road from Sta. 2+740 to Sta. 3+740 

(starting from Dec. 30,2014 at 11:00AM)
12/30/14 12/30/14 12/31/14 1 A

IR-13-00013-DST-1100-A Inspection for Flow Control Valves 12/30/14 01/04/15 01/06/15 2 C

IR-13-00013-DST-1101-A Inspection for Pressure Reducing Control Valves 12/30/14 01/04/15 01/06/15 2 C

IR-13-00013-DST-1102-A Inspection for Pressure Relief Valves 12/30/14 01/04/15 01/06/15 2 C

IR-13-00013-DST-1103-A Welding flanges inside WO chamber at Sta. 0+010-segment B 12/30/14 12/31/14 12/31/14 0 A

IR-13-00013-DST-1104-A Fitting installation for WO chamber at Sta. 0+010-segment B 12/30/14 12/31/14 12/31/14 0 A

IR-13-00013-DST-1105-A Welding flanges inside Al Foundqumiya connection chamber at Sta. 12+143 12/30/14 12/31/14 12/31/14 0 A

IR-13-00013-DST-1106-A
Spreading tack coat on milled RHS shoulder for main road from Sta. 3+740 to Sta. 

4+300
12/31/14 12/31/14 12/31/14 0 A

107



Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Date 

Inspection 

Required

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00013-DST-1107-A
Asphalt wearing course for RHS shoulder of main road from Sta. 3+740 to Sta. 4+300 

(starting from Dec. 31,2014 at 11:00AM)
12/31/14 12/31/14 12/31/14 0 A

IR-13-00013-DST-1108-A Fittings installation for  Al Foundqumiya connection chamber at Sta. 12+143 12/31/14 12/31/14 12/31/14 0 C

IR-13-00013-DST-1110-A Milling for LHS shoulder for main road from Sta. 1+240 to Sta. 4+300 12/31/14 12/31/14 01/01/15 1 A

IR-13-00013-DST-1111-A
Spreading tack coat on milled LHS shoulder for main road from Sta. 4+300 to Sta. 

3+800
12/31/14 12/31/14 01/01/15 1 A

IR-13-00013-DST-1112-A
Asphalt wearing course for LHS shoulder of main road from Sta. 4+300 to Sta. 3+800 

(starting from Dec. 31,2014 at 2:00PM)
12/31/14 12/31/14 01/01/15 1 A

IR-13-00013-DST-1113-A
Spreading tack coat on milled LHS shoulder for main road from Sta. 3+800 to Sta. 

2+600
12/31/14 01/01/15 01/01/15 0 A

IR-13-00013-DST-1114-A Asphalt wearing course for LHS shoulder of main road from Sta. 3+800 to Sta. 2+600 12/31/14 01/01/15 01/01/15 0 A

IR-13-00013-DST-1115-A
Spreading tack coat on milled LHS shoulder for main road from Sta. 2+600 to Sta. 

1+240
12/31/14 01/02/15 01/03/15 1 A

IR-13-00013-DST-1116-A Asphalt wearing course for LHS shoulder of main road from Sta. 2+600 to Sta. 1+240 12/31/14 01/02/15 01/03/15 1 A

IR-13-00013-DST-1118-A Milling for RHS shoulder for main road from Sta. 4+300 to Sta. 5+500 12/31/14 12/31/14 01/01/15 1 D

IR-13-00013-DST-1118-B Milling for RHS shoulder for main road from Sta. 4+300 to Sta. 5+500 01/02/14 01/02/15 01/03/15 1 A

IR-13-00013-DST-1119-A
Spreading tack coat on milled RHS shoulder for main road from Sta. 4+300 to Sta. 

5+500
12/31/14 01/03/15 01/03/15 0 A

IR-13-00013-DST-1120-A Asphalt wearing course for RHS shoulder of main road from Sta. 4+300 to Sta. 5+500 12/31/14 01/03/15 01/03/15 0 A

IR-13-00013-DST-1121-A Mechanical fittings installation inside 250 mm GV chamber at Sta. 13+617 01/05/15 01/05/15 01/06/15 1 A

IR-13-00013-DST-1122-A Mechanical fittings installation inside 200 mm GV chamber at Sta. 10+461 01/05/15 01/05/15 01/06/15 1 A

IR-13-00013-DST-1123-A Mechanical fittings installation inside 200 mm GV chamber at Sta. 9+941 01/05/15 01/05/15 01/06/15 1 A

IR-13-00013-DST-1124-A Inspection for Froged flange (Hubbed slip-on ) & Welded Neck flange 01/11/15 01/12/15 01/13/15 1 C

IR-13-00013-DST-1125-A
Mechanical fittings installation for WO chamber at Sta. 13+628(150 mm gate valve and 

150 mm dismantling joint )
01/12/15 01/12/15 01/13/15 1 C

IR-13-00013-DST-1126-A
Mechanical fittings installation for WO chamber at Sta. 10+889(150 mm gate valve and 

150 mm dismantling joint )
01/12/15 01/12/15 01/13/15 1 A

IR-13-00013-DST-1127-A
Mechanical fittings installation for WO chamber at Sta. 3+924(150 mm gate valve and 

150 mm dismantling joint )
01/12/15 01/12/15 01/13/15 1 A

IR-13-00013-DST-1128-A
Internal finishing work(floor, ceiling & walls) for combined AV/AR & BFV chamber at 

Sta. 1+162
01/12/15 01/13/15 01/14/15 1 C

IR-13-00013-DST-1129-A
Internal finishing work(floor, ceiling & walls) for BFV Shavi Shamron outlet chamber at 

Sta. 1+172
01/12/15 01/13/15 01/14/15 1 C
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IR-13-00013-DST-1130-A
Internal finishing work(floor, ceiling & walls) for inlet Shavi Shamron chamber at Sta. 

1+159
01/12/15 01/13/15 01/14/15 1 C

IR-13-00013-DST-1131-A
Internal finishing work(floor, ceiling & walls) for flow control valve chamber at Sta. 

1+174
01/12/15 01/13/15 01/14/15 1 C

IR-13-00013-DST-1132-A Internal finishing work(floor, ceiling & walls) for AV/AR chamber at Sta. 1+107 01/12/15 01/13/15 01/14/15 1 C

IR-13-00013-DST-1133-A
Mechanical fittings installation for WO chamber at Sta. 7+440(150 mm gate valve and 

150 mm dismantling joint )
01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1134-A
Inspection for alignment of sewer pipeline and manholes location from Sta. 0+000 to 

Sta. 0+250 
01/13/15 01/13/15 01/13/15 0 A

IR-13-00013-DST-1135-A Material inspection for sewer precast manholes 01/13/15 01/13/15 01/13/15 0 C

IR-13-00013-DST-1136-A Material inspection for UPVC sewer pipes  01/13/15 01/13/15 01/13/15 0 A

IR-13-00013-DST-1137-A Milling for RHS shoulder of main road from Sta. 5+500 to Sta. 7+300 01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1138-A
Spreading tack coat on  milled RHS shoulder of main road from Sta. 5+500 to Sta. 

6+500
01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1139-A Asphalt wearing course for  RHS shoulder of main road from Sta. 5+500 to Sta. 6+500 01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1140-A Excavation for sewer pipeline from MH-01 to MH-02 01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1141-A Installation for sewer UPCV pipes from MH-01 to MH-02 01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1142-A Bedding for sewer pipeline from MH-01 to MH-02 01/13/15 01/13/15 01/14/15 1 A

IR-13-00013-DST-1143-A Backfilling for sewer pipeline from MH-01 to MH-02 01/13/15 01/13/15 01/14/15 1 C

IR-13-00013-DST-1143-B Backfilling for sewer pipeline from MH-01 to MH-02 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1144-A Installation for  MH-01 & MH-02 01/13/15 01/13/15 01/14/15 1 C

IR-13-00013-DST-1145-A
Internal finishing work(floor, ceiling & walls) for Bazzariya connection chamber at Sta. 

8+206
01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1146-A
Internal finishing work(floor, ceiling & walls) for Al Asa’sa connection chamber at Sta. 

13+608
01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1147-A Internal finishing work(floor, ceiling & walls) for GV chamber at  13+617 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1148-A Internal finishing work(floor, ceiling & walls) for  BFV chamber at Sta. 13+700 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1149-A Internal finishing work(floor, ceiling & walls) for  WO chamber at Sta. 13+628 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1150-A
Internal finishing work(floor, ceiling & walls) for  Al Foundqumiya connection chamber 

at Sta. 12+143
01/14/15 01/15/15 01/15/15 0 C

IR-13-00013-DST-1151-A Excavation for sewer pipeline from MH-02 to MH-03 01/14/15 01/14/15 01/15/15 1 A

IR-13-00013-DST-1152-A Installation for  MH-03 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1153-A Installation for sewer UPCV pipes from MH-02 to MH-03 01/14/15 01/14/15 01/15/15 1 A

IR-13-00013-DST-1154-A Bedding for sewer pipeline from MH-02 to MH-03 01/14/15 01/14/15 01/15/15 1 A

IR-13-00013-DST-1155-A Backfilling for sewer pipeline from MH-02 to MH-03 01/14/15 01/14/15 01/15/15 1 C

IR-13-00013-DST-1155-B Backfilling for sewer pipeline from MH-02 to MH-03 01/25/15 01/25/15 01/26/15 1 A
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IR-13-00013-DST-1156-A
Spreading tack coat on  milled RHS shoulder of main road from Sta. 6+500 to Sta. 

7+250
01/15/15 01/15/15 01/15/15 0 A

IR-13-00013-DST-1157-A Asphalt wearing course for  RHS shoulder of main road from Sta. 6+500 to Sta. 7+250 01/15/15 01/15/15 01/15/15 0 A

IR-13-00013-DST-1158-A Excavation for sewer pipeline from MH-03 to MH-04 01/15/15 01/15/15 01/15/15 0 A

IR-13-00013-DST-1159-A Installation for  MH-04 01/15/15 01/15/15 01/15/15 0 C

IR-13-00013-DST-1160-A Installation for sewer UPCV pipes from MH-03 to MH-04 01/15/15 01/15/15 01/15/15 0 A

IR-13-00013-DST-1161-A Bedding for sewer pipeline from MH-03 to MH-04 01/15/15 01/15/15 01/15/15 0 A

IR-13-00013-DST-1162-A Backfilling for sewer pipeline from MH-03 to MH-04 01/15/15 01/15/15 01/15/15 0 C

IR-13-00013-DST-1162-B Backfilling for sewer pipeline from MH-03 to MH-04 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1163-A Excavation for sewer pipeline from MH-04 to MH-05 to MH-06 01/15/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1164-A Installation for  MH-05 & MH-06 01/15/15 01/17/15 01/18/15 1 C

IR-13-00013-DST-1165-A Installation for sewer UPCV pipes from MH-04 to MH-05 to MH-06 01/15/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1166-A Bedding for sewer pipeline from MH-04 to MH-05 to MH-06 01/15/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1167-A Backfilling for sewer pipeline from MH-04 to MH-05 to MH-06 01/15/15 01/17/15 01/18/15 1 C

IR-13-00013-DST-1167-B Backfilling for sewer pipeline from MH-04 to MH-05 to MH-06 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1168-A Marking alignment of 4” Burqa water pipeline from Sta. 0+000 to Sta. 0+300 01/15/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1169-A
Trench excavation for  Burqa water pipeline from Sta. 0+000 to Sta. 0+100 (Starting 

from Jan. 17,2015)
01/15/15 01/18/15 01/19/15 1 A

IR-13-00013-DST-1170-A
4 '' pipes installation for  Burqa water pipeline from Sta. 0+000 to Sta. 0+100 (Starting 

from Jan. 17,2015)
01/15/15 01/18/15 01/19/15 1 A

IR-13-00013-DST-1171-A
Bedding for  Burqa water pipeline from Sta. 0+000 to Sta. 0+100 (Starting from Jan. 

17,2015)
01/15/15 01/18/15 01/19/15 1 A

IR-13-00013-DST-1172-A
Backfilling for  Burqa water pipeline from Sta. 0+000 to Sta. 0+100 (Starting from Jan. 

17,2015)
01/15/15 01/18/15 01/19/15 1 A

IR-13-00013-DST-1173-A Welding flanges inside combined AV/AR & BFV chamber at Sta. 7+400 01/15/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1174-A Excavation for sewer pipeline from MH-06 to MH-07 01/17/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1175-A Installation for  MH-07 01/17/15 01/17/15 01/18/15 1 C

IR-13-00013-DST-1176-A Installation for sewer UPCV pipes from MH-06 to MH-07 01/17/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1177-A Bedding for sewer pipeline from MH-06 to MH-07 01/17/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1178-A Backfilling for sewer pipeline from MH-06 to MH-07 01/17/15 01/17/15 01/18/15 1 C

IR-13-00013-DST-1178-B Backfilling for sewer pipeline from MH-06 to MH-07 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1179-A Excavation for sewer pipeline from MH-07 to MH-08 01/17/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1180-A Installation for  MH-08 01/17/15 01/17/15 01/18/15 1 C

IR-13-00013-DST-1181-A Installation for sewer UPCV pipes from MH-07 to MH-08 01/17/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1182-A Bedding for sewer pipeline from MH-07 to MH-08 01/17/15 01/17/15 01/18/15 1 A

IR-13-00013-DST-1183-A Backfilling for sewer pipeline from MH-07 to MH-08 01/17/15 01/17/15 01/18/15 1 C
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IR-13-00013-DST-1183-B Backfilling for sewer pipeline from MH-07 to MH-08 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1184-A Internal finishing work(floor, ceiling & walls) for WO chamber at  Sta. 7+440 01/18/15 01/18/15 01/19/15 1 C

IR-13-00013-DST-1185-A
Internal finishing work(floor, ceiling & walls) for combined AV//AR & BFV chamber at  

Sta. 7+400
01/18/15 01/18/15 01/19/15 1 C

IR-13-00013-DST-1186-A
Internal finishing work(floor, ceiling & walls) for flow monitoring chamber at  Sta. 

7+160
01/18/15 01/18/15 01/19/15 1 C

IR-13-00013-DST-1187-A
Internal finishing work(floor, ceiling & walls) for Burqa connection chamber at  Sta. 

7+032
01/18/15 01/18/15 01/19/15 1 C

IR-13-00013-DST-1188-A
Internal finishing work(floor, ceiling & walls) for combined AV/AR & BFV chamber at  

Sta. 3+350
01/18/15 01/19/15 01/19/15 0 C

IR-13-00013-DST-1189-A Milling for LHS shoulder of main road from Sta. 4+300 to Sta. 7+370 01/18/15 01/18/15 01/19/15 1 A

IR-13-00013-DST-1190-A
Excavation for sewer pipeline from MH-08 to MH-09 to MH-10 to MH-11(starting from 

Jan. 18,2015)
01/18/15 01/19/15 01/19/15 0 A

IR-13-00013-DST-1191-A Installation for  MH-09 & MH-10 01/18/15 01/19/15 01/19/15 0 C

IR-13-00013-DST-1192-A Installation for sewer UPCV pipes from MH-08 to MH-09 to MH-10 to MH-11 01/18/15 01/19/15 01/19/15 0 A

IR-13-00013-DST-1193-A Bedding for sewer pipeline from MH-08 to MH-09 to MH-10 to MH-11 01/18/15 01/19/15 01/19/15 0 A

IR-13-00013-DST-1194-A Backfilling for sewer pipeline from MH-08 to MH-09 to MH-10 to MH-11 01/18/15 01/19/15 01/19/15 0 C

IR-13-00013-DST-1194-B Backfilling for sewer pipeline from MH-08 to MH-09 to MH-10 to MH-11 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1195-A Spreading tack coat on milled LHS shoulder of main road from Sta. 7+370 to Sta. 6+300 01/19/15 01/19/15 01/20/15 1 A

IR-13-00013-DST-1196-A
Asphalt wearing course for  LHS shoulder of main road from Sta. 7+370 to Sta. 

6+300(staring from Jan. 19,2015 at 11:00 AM)
01/19/15 01/19/15 01/20/15 1 A

IR-13-00013-DST-1197-A Trench excavation for  Burqa water pipeline from Sta. 0+100 to Sta. 0+250 01/19/15 01/20/15 01/20/15 0 A

IR-13-00013-DST-1198-A 4’’ pipes installation for  Burqa water pipeline from Sta. 0+100 to Sta. 0+250 01/19/15 01/20/15 01/20/15 0 A

IR-13-00013-DST-1199-A Bedding for Burqa water pipeline from Sta. 0+100 to Sta. 0+250 01/19/15 01/20/15 01/20/15 0 A

IR-13-00013-DST-1200-A Backfilling for Burqa water pipeline from Sta. 0+100 to Sta. 0+250 01/19/15 01/20/15 01/20/15 0 A

IR-13-00013-DST-1201-A Trench excavation for Burqa water pipeline from Sta. 0+250 to Sta. 0+350 01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1202-A 4’’ pipes installation for Burqa water pipeline from Sta. 0+250 to Sta. 0+350 01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1203-A Bedding for Burqa water pipeline from Sta. 0+250 to Sta. 0+350 01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1204-A Backfilling for Burqa water pipeline from Sta. 0+250 to Sta. 0+350 01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1205-A Spreading tack coat on milled LHS shoulder from Sta. 6+300 to Sta.  5+800 01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1206-A Asphalt wearing course for LHS shoulder from Sta. 6+300 to Sta.  5+800 01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1207-A
Marking alignment for Burqa water pipeline from Sta. 0+300 to Sta. 0+700 (starting 

from Jan. 20,2015)
01/20/15 01/20/15 01/21/15 1 A

IR-13-00013-DST-1208-A Inspection for Butterfly valves 01/20/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1209-A Inspection for Ball valves 01/20/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1210-A Trench excavation for Burqa water pipeline from Sta. 0+350 to Sta. 0+450 01/21/15 01/21/15 01/22/15 1 A
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IR-13-00013-DST-1211-A 4’’ pipes installation for Burqa water pipeline from Sta. 0+350 to Sta. 0+450 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1212-A Bedding for Burqa water pipeline from Sta. 0+350 to Sta. 0+450 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1213-A Backfilling for Burqa water pipeline from Sta. 0+350 to Sta. 0+450 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1214-A Welding flanges inside BFV of Shavi Shamron outlet chamber at Sta. 1+172 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1215-A Welding flanges inside combined  AV/AR & BFV chamber at Sta. 1+162 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1216-A Spreading tack coat on milled LHS shoulder from Sta. 5+800 to Sta. 4+300 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1217-A Asphalt wearing course for LHS shoulder from Sta.  5+800 to Sta. 4+300 01/21/15 01/21/15 01/22/15 1 A

IR-13-00013-DST-1218-A Trench excavation for Burqa water pipeline from Sta. 0+450 to Sta. 0+600 01/22/15 01/22/15 01/22/15 0 A

IR-13-00013-DST-1219-A 4’’ pipes installation for Burqa water pipeline from Sta. 0+450 to Sta. 0+600 01/22/15 01/22/15 01/22/15 0 A

IR-13-00013-DST-1220-A Bedding for Burqa water pipeline from Sta. 0+450 to Sta. 0+600 01/22/15 01/22/15 01/22/15 0 A

IR-13-00013-DST-1221-A Backfilling for Burqa water pipeline from Sta. 0+450 to Sta. 0+600 01/22/15 01/22/15 01/22/15 0 A

IR-13-00013-DST-1222-A Trench excavation for Burqa water pipeline from Sta. 0+600 to Sta. 0+800 01/22/15 01/24/15 01/25/15 1 A

IR-13-00013-DST-1223-A 4’’ pipes installation for Burqa water pipeline from Sta. 0+600 to Sta. 0+800 01/22/15 01/24/15 01/25/15 1 A

IR-13-00013-DST-1224-A Bedding for Burqa water pipeline from Sta. 0+600 to Sta. 0+800 01/22/15 01/24/15 01/25/15 1 A

IR-13-00013-DST-1225-A Backfilling for Burqa water pipeline from Sta. 0+600 to Sta. 0+800 01/22/15 01/24/15 01/25/15 1 A

IR-13-00013-DST-1226-A
Mechanical fittings installation for BFV chamber at Sta. 2+952(starting from Jan. 

24,2015 at 8:00AM)
01/22/15 01/25/15 01/26/15 1 C

IR-13-00013-DST-1227-A
Mechanical fittings installation for BFV chamber at Sta. 13+700(starting from Jan. 

24,2015 at 8:00AM)
01/22/15 01/25/15 01/26/15 1 C

IR-13-00013-DST-1228-A
Mechanical fittings installation for combined AV/AR & BFV chamber at Sta. 11+187 

(starting from Jan. 24,2015 at 8:00AM)
01/22/15 01/25/15 01/26/15 1 C

IR-13-00013-DST-1229-A
Mechanical fittings installation for combined AV/AR & BFV chamber at Sta. 7+400 

(starting from Jan. 24,2015 at 8:00AM)
01/22/15 01/25/15 01/26/15 1 C

IR-13-00013-DST-1230-A
Epoxy painting for internal walls of GV chamber at Sta. 9+941 (Starting from Jan. 

22,2015 at 2:00 PM)
01/22/15 01/24/15 01/25/15 1 A

IR-13-00013-DST-1231-A
Marking alignment for Acrylic paint for RHS shoulder of main road from Sta. 1+240 to 

Sta. 7+250
01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1232-A Marking alignment for Burqa water pipeline from Sta. 0+700 to Sta. 1+000 01/25/15 01/25/15 01/26/15 1 A

IR-13-00013-DST-1233-A
Marking alignment for Acrylic paint for LHS shoulder of main road from Sta. 1+240 to 

Sta. 7+370
01/26/15 01/26/15 01/26/15 0 A

IR-13-00013-DST-1234-A Acrylic painting for RHS shoulder of main road from Sta. 1+240 to Sta. 7+250 01/26/15 01/26/15 01/26/15 0 C

IR-13-00013-DST-1235-A Asphalt wearing course for RHS shoulder of main road from Sta. 7+250 to Sta. 7+370 01/26/15 01/26/15 01/26/15 0 A

IR-13-00013-DST-1236-A Acrylic painting for RHS shoulder of main road from Sta. 7+250 to Sta. 7+370 01/26/15 01/26/15 01/26/15 0 C

IR-13-00013-DST-1237-A Formwork and steel reinforcement for Sialt Al Daher concrete pad to cast concrete 01/26/15 01/26/15 01/27/15 1 A

IR-13-00013-DST-1238-A Acrylic painting for LHS shoulder of main road from Sta. 1+240 to Sta. 7+370 01/27/15 01/27/15 01/28/15 1 C
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IR-13-00013-DST-1239-A
Marking location for 6 “ GV chamber for Al Foundqumiya at Sta. 0+990 to start 

excavation 
01/27/15 01/27/15 01/27/15 0 A

IR-13-00013-DST-1240-A
Marking location for 4 “ GV chamber for Al Foundqumiya at Sta. 0+990 to start 

excavation 
01/27/15 01/27/15 01/27/15 0 A

IR-13-00013-DST-1241-A
Marking location for 2 “ GV chamber for Al Foundqumiya at Sta. 0+410 to start 

excavation 
01/27/15 01/27/15 01/27/15 0 A

IR-13-00013-DST-1242-A
Marking location for 2 “ GV chamber for Al Foundqumiya at Sta. 0+430 to start 

excavation 
01/27/15 01/27/15 01/27/15 0 A

IR-13-00013-DST-1243-A Trench excavation for Burqa water pipeline from Sta. 0+800 to Sta. 0+900 01/29/15 01/31/15 PE

IR-13-00013-DST-1244-A 4’’ pipes installation for Burqa water pipeline from Sta. 0+800 to Sta. 0+900 01/29/15 01/31/15 PE

IR-13-00013-DST-1245-A Bedding for Burqa water pipeline from Sta. 0+800 to Sta. 0+900 01/29/15 01/31/15 PE

IR-13-00013-DST-1246-A Backfilling for Burqa water pipeline from Sta. 0+800 to Sta. 0+900 01/29/15 01/31/15 PE

IR-13-00013-DST-1247-A
Welding flanges inside Al Asa’sa connection chamber at Sta. 13+608 (Starting from Jan. 

31,2015)
01/29/15 02/02/15 PE

IR-13-00013-DST-1248-A
Mechanical fittings installation for FCV chamber at Sta. 1+174(Starting from Jan. 

31,2015)
01/29/15 02/02/15 PE

IR-13-00013-DST-1249-A
Mechanical fittings installation for combined AV/AR & BFV chamber at Sta. 

11+187(Starting from Jan. 31,2015)
01/29/15 02/02/15 PE

IR-13-00013-DST-1250-A Marking location for Sabastiya GV chamber around Sta. 2+952 to start excavation 01/31/15 01/31/15 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A

SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E

SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C

SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B

SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E

SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B

SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A

SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B

SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A 
Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General Liability, Vehicle 

Insurance, and Workmen's Compensation Policy, 2013.
DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E

SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E

SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C

SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B

SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C

SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B

SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C

SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B

SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C

SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C

SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A

SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B

SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B

SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B

SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B

SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B

SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B

SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         

CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00013-DST-032-A
Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-3.2.1,2,3,6,7,8,9,10,11-

3.4.1,2 and 3.5.1,2,3
DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A
Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-3.4.1,2-

3.5.1,2,3 and 3.6.1
DST M 01/20/14 02/19/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B

SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-038-B Water Quality Testing Lab-Birzeit University Testing Laboratories  DST P 11/09/14 12/09/14 11/18/14 9 B

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B

SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E

SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D

SUB-13-00013-DST-051-B Cost break down DST P 04/03/14 05/03/14 04/16/14 13 E

SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E

SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C

SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-056-B Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 12/08/14 01/07/15 12/11/14 3 E

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B

SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E

SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B

SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C
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SUB-13-00013-DST-062-B Method statement for  Repairing pipes cement mortar lining DST M 04/02/14 05/02/14 04/16/14 14 B

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/02/14 03/04/14 02/12/14 10 C

SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 02/25/14 03/27/14 03/12/14 15 C

 SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 to Sta.12+120 DST S 03/23/14 04/22/14 04/09/14 17 A

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B

SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B

SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-00013-DST-011-A) DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C

SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ itemd 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 02/10/14 03/12/14 02/16/14 6 C

 SUB-13-00013-DST-069-B
Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 15200, BOQ itemd 

3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10
DST M 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00013-DST-070-A
Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 15200,BOQ item 3.2.1, 

3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1
DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-070-B Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 06/17/14 07/17/14 07/01/14 14 C

SUB-13-00013-DST-070-C Manufacturer "Bermad" sizing of Deir Sharaf Flow Control Valves -For Engineering Record DST M 09/02/14 10/02/14 09/16/14 14 B

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A
Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment for Submittal 

No.:SUB-13-00013-DST-007-A)  
DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C

SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B

SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B

SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C

SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C

SUB-13-00013-DST-081-C Flange Gaskets_Reinz AFM 34 DST M 05/19/14 06/18/14 05/28/14 9 C

SUB-13-00013-DST-081-D Flange Gaskets_Reinz AFM 34 DST M 12/08/14 01/07/15 12/11/14 3 A

SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B

SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B
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SUB-13-00013-DST-085-A Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B

SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B

SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C

SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B

SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D

SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 04/16/14 17 B

SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B

SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-B) DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-092-B Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-00013-DST-068-B) DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B

SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B 6 inch and over Procedure Qualification Record (PQR) and Welding Procedure Specification (WPS). DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A

SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C

SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at Middle East Factory DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP405 DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on shelf) DST M 03/27/14 04/26/14 04/02/14 6 C

SUB-13-00013-DST-100-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 2.1.1 (Pipe on shelf) DST M 04/10/14 05/10/14 04/14/14 4 B

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00013-DST-101-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 2.1.1, 2.1.2 DST M 04/03/14 05/03/14 04/13/14 10 B

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B

SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C

SUB-13-00013-DST-103-B Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/02/14 05/02/14 04/09/14 7 C

SUB-13-00013-DST-103-C Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to Sta.10+403 DST S 03/23/14 04/22/14 04/09/14 17 B
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SUB-13-00013-DST-105-A Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and Mr. Nabil Ali DST P 04/15/14 05/15/14 04/28/14 13 B

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 04/13/14 17 C

SUB-13-00013-DST-106-B Welders Performance Qualification Certificate- RT-Negative Films are attached DST P 08/07/14 09/06/14 08/12/14 5 A

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 03/27/14 04/26/14 04/14/14 18 C

SUB-13-00013-DST-107-B Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 04/28/14 05/28/14 05/14/14 16 C

SUB-13-00013-DST-107-C Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 9+700 to 12+120 DST S 05/28/14 06/27/14 06/09/14 12 B

SUB-13-00013-DST-108-A Approved Temporary Traffic Plan by DCL (Area C) DST P 04/02/14 05/02/14 04/15/14 13 B

 SUB-13-00013-DST-109-A Updated Construction Schedule & S-Curve-March 31,2014 DST SCH 04/06/14 05/06/14 04/15/14 9 B

SUB-13-00013-DST-110-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580 DST S 04/08/14 05/08/14 04/17/14 9 B

SUB-13-00013-DST-110-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.12+120 To St.13+580-For Engineering Record DST S 04/28/14 05/28/14 04/30/14 2 A

SUB-13-00013-DST-111-A

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-150, 

3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 150-100, 

3.2.10 DN 100 & 3.2.11 DN50.

DST M 04/21/14 05/21/14 05/06/14 15 C

SUB-13-00013-DST-111-B

Electro-Magnetic water meter-Siemens- PN 40- B.O.Q- item No. 3.2.1,DN 80-50, 3.2.2,DN 250-150, 

3.2.3 DN 100-80, 3.2.4, 3.2.5 DN 300, 3.2.6 DN 80, 3.2.7 DN 100-80, 3.2.8 DN 80, 3.2.9 DN 150-100, 

3.2.10 DN 100 & 3.2.11 DN50.

DST M 06/09/14 07/09/14 06/09/14 0 B

SUB-13-00013-DST-112-A Shop Drawings: 12" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998 DST S 04/28/14 05/28/14 05/21/14 23 B

SUB-13-00013-DST-112-B
Shop Drawings: 6" Main Pipeline Plan,Profile For Segment" B" From St.0+000 To St.0+998-For 

Engineering Record
DST S 08/06/14 09/05/14 08/20/14 14 A

SUB-13-00013-DST-113-A Concrete Mix Design for Me'mar Ready-mix Plant DST M 04/30/14 05/30/14 05/05/14 5 B

SUB-13-00013-DST-114-A Updated Construction Schedule & S-Curve-April 30,2014 DST SCH 05/04/14 06/03/14 05/14/14 10 B

SUB-13-00013-DST-115-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.13+560 To St.13+725 DST S 05/06/14 06/05/14 05/21/14 15 B

SUB-13-00013-DST-116-A Hubbed slip on flanges for welding (Alternative) DST M 05/08/14 06/07/14 05/18/14 10 B

SUB-13-00013-DST-117-A Stainless Steel Chocks & Materials for Filling Annular Space With Non-Shrink Grout DST M 05/08/14 06/07/14 05/27/14 19 B

SUB-13-00013-DST-118-A Pressure Gauge- Ashcroft 1279   DST M 05/12/14 06/11/14 05/18/14 6 C

SUB-13-00013-DST-118-B Pressure Gauge- Ashcroft 1279   DST M 08/20/14 09/19/14 08/21/14 1 B

SUB-13-00013-DST-119-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 DST S 05/12/14 06/11/14 05/27/14 15 B

SUB-13-00013-DST-119-B Shop Drawings: 12" Main Pipeline Plan,Profile From St.5+000 To St.7+010 -For Engineering Record DST S 06/05/14 07/05/14 06/09/14 4 A

SUB-13-00013-DST-120-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Hijjawi Construction Labs-

Amendment for Submittal No.:SUB-13-00013-DST-007-A) & (SUB-13-00013-DST-072-A)
DST P 05/22/14 06/21/14 05/28/14 6 A

SUB-13-00013-DST-121-A
Strainer- alternative-Dier Sharaf - PN 40 - B.O.Q-item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 

3.2.8, 3.2.9, 3.2.10, 3.2.11
DST M 06/01/14 07/01/14 06/05/14 4 B

SUB-13-00013-DST-122-A Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products LTD. DST M 05/29/14 06/28/14 06/11/14 13 C

SUB-13-00013-DST-122-B Precast Manhole for Washout , Air vent  & release Manhole –Palestinian Construction Products LTD. DST M 6/24/2014 07/24/14 07/22/14 28 B

SUB-13-00013-DST-123-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.2+900  To St.5+000 DST S 06/01/10 07/01/10 06/12/14 1472 B

SUB-13-00013-DST-124-A Revised Construction Schedule & S-Curve (May 31, 2014) DST SCH 06/05/14 07/05/14 06/22/14 17 B

SUB-13-00013-DST-124-B Revised Construction Schedule & S-Curve (May 31, 2014)-For Engineering Record DST SCH 06/29/14 07/07/14 8 A

SUB-13-00013-DST-125-A Pressure Reducing Valves_ Asasa chamber_ PN 40_Bermad DST M 06/17/14 07/17/14 06/26/14 9 B
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SUB-13-00013-DST-126-A
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 5+000 

to Sta. 7+000 & from Sta.12+000 to 13+700
DST S 06/08/14 07/08/14 06/12/14 4 B

SUB-13-00013-DST-127-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.1+100  To St.2+900 DST S 06/10/14 07/10/14 07/01/14 21 B

SUB-13-00013-DST-128-A Project Grid Elevation for Cut Slope Area from Sta. 00+000 To Sta. 06+770 DST S 06/15/14 07/15/14 07/03/14 18 B

SUB-13-00013-DST-129-A
Shop Drawings: Structural & Mechanical detail for SELIT ALDAHER & ALASASA Connection 

Chambers 
DST S 06/15/14 07/15/14 07/02/14 17 C

SUB-13-00013-DST-129-B

Structural & Mechanical detail for:

- SELIT ALDAHER Chamber at Sta.10+420

 -ALASASA Connection Chamber at Sta.13+600.
DST S 07/23/14 08/22/14 08/06/14 14 B

SUB-13-00013-DST-130-A Pressure Gauge-Wika- (Alternative) DST M 06/19/14 07/19/14 07/01/14 12 C

SUB-13-00013-DST-130-B Pressure Gauge-Wika- (Alternative) DST M 12/08/14 01/07/15 12/11/14 3 E

SUB-13-00013-DST-131-A Updated Construction Schedule & S-Curve-June 30,2014 DST SCH 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00013-DST-132-A Stainless Steel Bolts (Alternative) DST M 07/13/14 08/12/14 08/03/14 21 D

SUB-13-00013-DST-132-B Stainless Steel Bolts (Alternative) DST M 12/08/14 01/07/15 12/11/14 3 E

SUB-13-00013-DST-133-A Work Zone Traffic Control and Operations at Night (Specific Night Work Safety Plan) DST P 07/13/14 08/12/14 08/03/14 21 E

SUB-13-00013-DST-134-A Shop Drawings: 12" Main Pipeline Plan,Profile From St.7+020 to St.9+700 DST S 07/14/14 08/13/14 08/04/14 21 B

SUB-13-00013-DST-135-A Drainage Proposal for gate valve Sta. 10+461. DST S 07/14/14 08/13/14 07/20/14 6 B

 SUB-13-00013-DST-136-A
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 07/22/14 08/21/14 08/12/14 21 C

SUB-13-00013-DST-136-B
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 09/24/14 10/24/14 10/15/14 21 C

SUB-13-00013-DST-136-C
Shop Drawings: Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 2+000 

to 5+000
DST S 11/17/14 12/17/14 11/24/14 7 A

SUB-13-00013-DST-137-A Structural & Mechanical detail for valve chambers for (Water Pipeline) for Seg. B DST S 07/22/14 08/21/14 08/12/14 21 B

SUB-13-00013-DST-138-A Structural analysis for gate valve chamber walls. DST M 07/23/14 08/22/14 08/04/14 B

SUB-13-00013-DST-139-A
Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 1+000 to 2+900 & 

From Sta. 7+000 to Sta.9+000
DST S 08/03/14 09/02/14 08/21/14 18 B

SUB-13-00013-DST-140-A
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/04/14 09/03/14 08/12/14 8 C

SUB-13-00013-DST-140-B
Structural & Mechanical detail for:

Al-Foundqumieh & Sabastiya connection chamber.
DST S 08/27/14 09/26/14 08/28/14 1 B

SUB-13-00013-DST-141-A Updated Construction Schedule & S-Curve-July 31,2014 DST SCH 08/05/14 09/04/14 08/14/14 9 B

SUB-13-00013-DST-142-A Shop Drawings: Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-142-B Shop Drawings: Structural & Mechanical detail for Bizzariya connection chamber @ Sta.8+230 DST S 09/04/14 10/04/14 09/10/14 6 B

SUB-13-00013-DST-143-A Shop Drawings: Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 08/12/14 09/11/14 08/25/14 13 C

SUB-13-00013-DST-143-B Shop Drawings: Structural & Mechanical detail for Burqa connection chamber @ Sta.7+032 DST S 09/04/14 10/04/14 09/10/14 6 B

SUB-13-00013-DST-144-A Shop Drawings: Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 08/12/14 09/11/14 08/28/14 16 C

SUB-13-00013-DST-144-B Structural & Mechanical detail for Flow Water Meter connection chamber @ Sta.7+180 DST S 09/04/14 10/04/14 09/15/14 11 B

SUB-13-00013-DST-145-A Adjustable support for pipes & Fittings inside chambers DST M 08/19/14 09/18/14 08/28/14 9 C

SUB-13-00013-DST-145-B Adjustable support for pipes & Fittings inside chambers DST M 09/10/14 10/10/14 09/16/14 6 B

SUB-13-00013-DST-146-A Ball Valve-Tyco F120 for Pressure Gauge DST M 08/27/14 09/26/14 08/27/14 0 B
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SUB-13-00013-DST-147-A Galvanized Manhole ladder DST M 08/27/14 09/26/14 08/31/14 4 C

SUB-13-00013-DST-147-B Manhole Ladder steps DST M 09/04/14 10/04/14 09/11/14 7 C

SUB-13-00013-DST-147-C Manhole Ladder steps- EYAR Plastic Industries Co. DST M 09/24/14 10/24/14 10/15/14 21 B

SUB-13-00013-DST-148-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta. 0+034 to Sta. 1+250 DST S 09/02/14 10/02/14 09/15/14 13 B

SUB-13-00013-DST-149-A Fasteners- TorqBolt DST M 09/04/14 10/04/14 09/11/14 7 B

SUB-13-00013-DST-150-A Updated Construction Schedule and S

‐

 Curve (August 31, 2014) DST SCH 09/07/14 10/07/14 09/15/14 8 B

SUB-13-00013-DST-151-A Shop Drawings: Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 DST S 09/08/14 10/08/14 09/22/14 14 C

SUB-13-00013-DST-151-B Shop Drawings: Structural & Mechanical Detail for Water Meter Connection Chamber at Sta. 1+156 DST S 10/16/14 11/15/14 10/28/14 12 B

SUB-13-00013-DST-152-A Measuring ranges for pressure gauges DST M 09/09/14 10/09/14 09/16/14 7 B

SUB-13-00013-DST-153-A Shop Drawings: Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 DST S 09/09/14 10/09/14 09/18/14 9 C

SUB-13-00013-DST-153-B Shop Drawings: Structural & Mechanical Detail for Flow Control Connection Chamber at Sta. 1+170 DST S 09/24/14 10/24/14 10/02/14 8 B

SUB-13-00013-DST-154-A
Shop Drawings: Structural & Mechanical Detail For valve Chambers For (Water Pipeline) From Sta. 

0+034 To 1+250
DST S 09/14/14 10/14/14 09/22/14 8 C

SUB-13-00013-DST-154-B
Shop Drawings: Structural & Mechanical Detail For valve Chambers For (Water Pipeline) From Sta. 

0+034 To 1+250
DST S 09/28/14 10/28/14 10/02/14 4 B

SUB-13-00013-DST-155-A

Mechanical Detail For Beit Iba Connection Chambers in TO#14:

1. Beit Iba Connection Chamber @ St. Seg. B 0+342

2. Nablus Connection Chamber @ St. B 0+040 
DST S 09/25/14 10/25/14 10/2/2014 7 A

SUB-13-00013-DST-156-A Mechanical Detail For 250 mm Washout Sta. 0+90 & AV/AR Chamber Sta. 0+365 in TO #14 DST S 09/14/14 10/14/14 09/25/14 11 B

SUB-13-00013-DST-157-A
Shop Drawings: Mechanical Detail for Shavi Shomron  Main System Flow Monitoring Chamber at Sta. A 

1+870 (TO.14)
DST S 09/16/14 10/16/14 09/25/14 9 B

SUB-13-00013-DST-158-A
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 09/21/14 10/21/14 10/13/14 22 C

SUB-13-00013-DST-158-B
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 10/16/14 11/15/14 10/28/14 12 C

SUB-13-00013-DST-158-C
Shop Drawings: Mechanical Detail For Combined Butterfly & Av/Ar Chamber @Sta. 0+810 Beit Iba 

Road.
DST S 10/30/14 11/29/14 11/05/14 6 A

SUB-13-00013-DST-159-A Bolts and Nuts Sample - Torq Bolt Inc. DST M 10/12/14 11/11/14 10/15/14 3 B

SUB-13-00013-DST-160-A Updated Construction Schedule & S-Curve-September 30,2014 DST SCH 10/12/14 11/11/14 10/27/14 15 B

SUB-13-00013-DST-161-A Shop Drawings: Mechanical Detail for Qusin Flow Monitoring Chamber Sta. 0+184 DST S 10/27/14 11/26/14 11/06/14 10 C

SUB-13-00013-DST-161-B Shop Drawings: Mechanical Detail for Qusin Flow Monitoring Chamber Sta. 0+184-in TO# 14 DST S 11/24/14 12/24/14 12/01/14 7 B

SUB-13-00013-DST-162-A DIN  Steel Flanges DST M 10/29/14 11/28/14 11/03/14 5 D

SUB-13-00013-DST-162-B DIN  Steel Flanges DST M 12/08/14 01/07/15 12/11/14 3 E

SUB-13-00013-DST-163-A Shop Drawings: Structural & Mechanical Detail for New Location of Selit Aldaher Connection DST S 11/04/14 12/04/14 11/18/14 14 B

SUB-13-00013-DST-164-A Updated Construction Schedule & S-Curve-October 31,2014 DST SCH 11/06/14 12/06/14 11/18/14 12 B

SUB-13-00013-DST-165-A Weld neck flange-DIN 2635 for 10" and 12" sizes DST M 11/06/14 12/06/14 11/10/14 4 A

SUB-13-00013-DST-166-A
Strainer ball valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,  

3.2.11
DST M 11/09/14 12/09/14 11/11/14 2 B
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SUB-13-00013-DST-167-A 3/4 inch Asphalt Wearing Course-Palestine Co. -Hijjawi lab DST M 11/10/14 12/10/14 11/11/14 1 B

SUB-13-00013-DST-168-A Pipe marker- B.O.Q- item No.7 DST M 11/10/14 12/10/14 11/18/14 8 B

SUB-13-00013-DST-169-A Cleaning, washing, hydraulic test and disinfection plan DST P 11/12/14 12/12/14 11/20/14 8 C

SUB-13-00013-DST-169-B Cleaning, washing, hydraulic test and disinfection plan DST P 11/25/14 12/25/14 11/30/14 5 C

SUB-13-00013-DST-169-C Cleaning, washing, hydraulic test and disinfection plan DST P 12/02/14 01/01/15 12/08/14 6 B

SUB-13-00013-DST-170-A Shop Drawings: Mechanical Detail for 250 mm Washout Sta. 0+038- in TO# 14 DST S 11/23/14 12/23/14 11/30/14 7 A

SUB-13-00013-DST-171-A Rock Cut Grid Elevation from Sta. 00+000 to Sta. 06+780 DST S 12/01/14 12/31/14 12/22/14 21 E

SUB-13-00013-DST-172-A Updated Construction Schedule & S-Curve-November 30, 2014 DST SCH 12/08/14 01/07/15 12/22/14 14 B

SUB-13-00013-DST-173-A Anti Seize for Stainless Steel Bolts-FIP Co. DST M 12/17/14 01/16/15 12/22/14 5 B

SUB-13-00013-DST-174-A Shop Drawings: 8'' Sewer Line From Sta. 0+000 to Sta. 0+260 DST S 12/28/14 01/27/15 01/06/15 9 B

SUB-13-00013-DST-175-A
Shop Drawings: Burqa 4"Water Pipeline: Plan, Profile & Typical Section from Sta.0+000 to Sta.1+135- 

Deir Sharaf Main Pipeline
DST S 12/30/14 01/29/15 01/12/15 13 B

SUB-13-00013-DST-176-A Sewer UPVC Pipes Manufactures Data Sheet (DN 8" SN 8) -Royal Product DST M 12/30/14 01/29/15 01/06/15 7 C

SUB-13-00013-DST-176-B Sewer UPVC Pipes Manufactures Data Sheet (DN 8" SN 8) -Royal Product DST M 01/12/15 02/11/15 01/13/15 1 A

SUB-13-00013-DST-177-A Sewer Circular Precast Concrete Manhole (one meter internal diameter) - PCP Product. DST M 12/30/14 01/29/15 01/06/15 7 C

SUB-13-00013-DST-177-B Sewer Circular Precast Concrete Manhole (one meter internal diameter) - PCP Product. DST M 01/28/15 02/27/15 PE

SUB-13-00013-DST-178-A Revised Construction Schedule & S-Curve-December 31, 2014 DST SCH 01/04/15 02/03/15 01/13/15 9 B

SUB-13-00013-DST-178-B Revised Construction Schedule & S-Curve-December 31, 2014- For Engineering Record DST SCH 01/20/15 02/19/15 PE

SUB-13-00013-DST-179-A

Shop Drawings: Structural & Mechanical Detail For:

1. 6''&4'' G.V for Al-Foundqumieh @ Sta. 0+990

2. 2*2'' G.V  for Al-Foundqumieh @ Sta. 0+410 & 0+430

3. 2*4" G.V  for Bourqa @ Sta. 1+120 & 1+130

DST S 01/18/15 02/17/15 01/27/15 9 B

SUB-13-00013-DST-180-A Rubber Gasket for 8" sewer UPVC pipes/ Sample DST M 01/15/15 02/14/15 01/20/15 5 A

SUB-13-00013-DST-181-A Check Valve DN 50, PN 40_ARI -NR-034 - BOQ item No. 3.2.11 DST M 01/18/15 02/17/15 01/21/15 3 B

SUB-13-00013-DST-182-A Sewer Manhole Cover 60cm clear opening DST M 01/18/15 02/17/15 01/27/15 9 C

SUB-13-00013-DST-183-A
Second Source for Third Party Testing – Radiographic Testing Company – Gabi Shoef LTD. N.D.T. and 

Quality Control. 
DST P 01/21/15 02/20/15 01/25/15 4 A

SUB-13-00013-DST-184-A FCVs Orifice Calculations. - BOQ item No. 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10, 3.2.11, 3.6.1 DST M 01/29/15 02/28/15 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit   E= Review Not Required 

P= Preconstruction - S= Shop drawings -  M= Materials - O= Others - SCH= Schedules - PC= Post constructions
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TEST-13-00013-DST-001-A

Gradation Test for Bedding Material (Sumsum )& Single Size Backfilling  

Material were taken from stock piles  Material near St. 12+100 &  from Jaba’ 

Storage yard stockpiles- Source Al ashqar crusher – Location from sta. 12+105 

to sta. 12+066/Reports NO. M/1403/284, M/1403/285,  M/1403/286

03/30/14 04/29/14 04/14/14 15 B

TEST-13-00013-DST-002-A
Gradation Test for Single Size Aggregate Material were taken from  Stock Piles  

near St. 11+990 - Source Al Ashqar Crusher /Reports NO. M/1403/305
04/01/14 05/01/14 04/14/14 13 B

TEST-13-00013-DST-003-A

7 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202, 

M/1403/202a, M/1403/202b

04/01/14 05/01/14 04/24/14 23 B

TEST-13-00013-DST-004-A

7 days concrete compressive strength for the first trial mix  of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/126a, M/1403/127, M/1403/128

04/01/14 05/01/14 04/24/14 23 B

TEST-13-00013-DST-005-A

7 days concrete compressive strength for the second trial mix  of grade B250 & 

B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261, 

M/1403/261a

04/02/14 05/02/14 04/24/14 22 B

TEST-13-00013-DST-006-A
Base Course Comprehensive Test From Stock Piles  At Sta. 12+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1403/283
04/02/14 05/02/14 04/14/14 12 B

TEST-13-00013-DST-007-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+690 For Trench 

Backfilling Final layer –Alashqar Crusher /Reports NO. M/1404/13  
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-008-A
Single Size Aggregate  Test From Stock Piles  At Sta. 11+500 For Trench 

Backfilling/Reports NO. M/1404/52
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-009-A
Somsom Aggregate  Test From Stock Piles  at Sta. 11+500 For Trench Bedding 

/Reports NO. M/1404/51
04/07/14 05/07/14 04/14/14 7 B

TEST-13-00013-DST-010-A
Gradation Test for Bedding Material (Sumsum )were taken from stock piles  

Material near St. 11+050 –Source Alashqar Crusher/Reports NO. M/1404/126
04/13/14 05/13/14 04/14/14 1 B

TEST-13-00013-DST-011-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+900 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/153
04/15/14 05/15/14 04/16/14 1 B

TEST-13-00013-DST-012-A
Base Course Comprehensive Test From Stock Piles  At Sta. 11+120 For Trench 

Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/125
04/15/14 05/15/14 04/16/14 1 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project (DST)

 SUBMITTAL TRACKING DATES
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TEST-13-00013-DST-013-A

28 Days concrete compressive strength For trial batch mix of grade B150,B250 

& B350–Source MUASI Ready-Mix Plant/Reports NO. M/1403/202c, 

M/1403/202d, M/1403/202e

04/23/14 05/23/14 04/24/14 1 C

TEST-13-00013-DST-014-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+670  For 

Trench Backfilling Final layer –Alashqar Crusher/Reports NO. M/1404/204

04/24/14 05/24/14 04/27/14 3 A

TEST-13-00013-DST-015-A

28 days concrete compressive strength for the second trial mix of grade B250 

& B350 –Source BONYAN Ready-Mix Plant/Reports NO. M/1403/261b & 

M/1403/261c  

04/24/14 05/24/14 04/27/14 3 C

TEST-13-00013-DST-016-A

Fabrication elbows Radiographic test results by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)

04/28/14 05/28/14 05/27/14 29 B

TEST-13-00013-DST-017-A

28 days concrete compressive strength for the first trial mix of grade B150, 

B250 & B350 –Source BONYAN Ready-Mix Plant/Reports NO. 

M/1403/127a 

04/28/14 05/28/14 05/08/14 10 C

TEST-13-00013-DST-018-A
Single Size Aggregate  Test From Stock Piles  At Sta. 10+250 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/299
04/29/14 05/29/14 05/08/14 9 A

TEST-13-00013-DST-019-A
Somsom Aggregate Test From Stock Piles at Sta. 10+250 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/300
04/29/14 05/29/14 05/08/14 9 A

TEST-13-00013-DST-020-A

Fabrication elbows Radiographic test results by MOREX 

company(Examination date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 

pieces)  and 6 inch (QTY=7 pieces

04/29/14 05/29/14 05/28/14 29 B

TEST-13-00013-DST-021-A
Field compaction test at Sta. 10+700 , Sta. 10+560 & Sta. 10+410 /Report No. 

M/1404/381
04/30/14 05/30/14 05/08/14 8 A

TEST-13-00013-DST-022-A

Base Course Comprehensive Test From Stock Piles  At Sta. 10+140  For 

Trench Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. 

M/1404/318

05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-023-A
Single Size Aggregate  Test From Stock Piles  At Sta. 9+800 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/388
05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-024-A
Somsom Aggregate Test From Stock Piles at Sta. 9+800 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/387
05/04/14 06/03/14 05/08/14 4 A

TEST-13-00013-DST-025-A
Field compaction test at Sta. 10+795 , Sta. 10+985 ,Sta. 11+300, Sta. 11+435 

& Sta. 11+580/Report No. M/1404/11
05/04/14 06/03/14 05/08/14 4 C

TEST-13-00013-DST-025-B
Field compaction test at Sta. 10+795 , Sta. 10+985 ,Sta. 11+300, Sta. 11+435 

& Sta. 11+580/Report No. M/1405/31
12/16/14 01/15/15 12/30/14 14 A

TEST-13-00013-DST-026-A
Field compaction test at Sta. 10+800 , Sta. 10+970 & Sta. 11+570/Report No. 

M/1404/31
05/05/14 06/04/14 05/14/14 9 A
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TEST-13-00013-DST-027-A

Base Course Comprehensive Test From Stock Piles  At Sta. 9+940 , Sta. 

10+000 & Sta. 9+980  For Trench Backfilling Final layer –Source Al Ashqar 

Crusher/Reports NO. M/1404/376

05/05/14 06/04/14 05/14/14 9 A

TEST-13-00013-DST-028-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+360 to Sta. 10+760 

–Source Developed Company/Reports NO. M/1404/389
05/06/14 06/05/14 05/18/14 12 A

TEST-13-00013-DST-029-A
Field compaction test at Sta. 11+750, Sta. 11+880 & Sta. 12+030/Report No. 

M/1404/46
05/06/14 06/05/14 05/14/14 8 A

TEST-13-00013-DST-030-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/11/14 06/10/14 05/14/14 3 A

TEST-13-00013-DST-031-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+060 to Sta. 11+360 

/Reports NO. M/1404/16
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-032-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+760 to Sta. 

11+060/Reports NO. M/1404/37
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-033-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+360 to Sta. 

11+660/Reports NO. M/1404/65
05/11/14 06/10/14 05/18/14 7 A

TEST-13-00013-DST-034-A
Somsom Aggregate Test From Stock Piles at Sta. 12+380 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1404/64a
05/11/14 06/10/14 05/14/14 3 A

TEST-13-00013-DST-035-A
Fabrication elbows Radiographic test films by Morex company(Examination 

date Mar. 30, 2014, 11 ¼ elbow 12 inch, Quantity: 22 pieces)
05/12/14 06/11/14 05/28/14 16 B

TEST-13-00013-DST-036-A

Fabrication elbows Radiographic test films by MOREX company(Examination 

date Apr. 27, 2014, 11 ¼ elbow 12 inch(QTY=21 pieces)  and 6 inch (QTY=7 

pieces) 

05/12/14 06/11/14 05/28/14 16 B

TEST-13-00013-DST-037-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 11+660 to Sta. 

12+080/Reports NO. M/1404/78
05/14/14 06/13/14 05/27/14 13 A

TEST-13-00013-DST-038-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+590  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1404/106

05/15/14 06/14/14 05/27/14 12 A

TEST-13-00013-DST-039-A
Field compaction test at Sta. 9+730, Sta. 9+870 & Sta. 10+000 and retest at 

Sta. 9+870 & Sta. 9+904/Report No. M/1405/160 & M/1405/167
05/18/14 06/17/14 05/27/14 9 A

TEST-13-00013-DST-040-A
Somsom Aggregate Test From Stock Piles at Sta. 12+850 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/163
05/19/14 06/18/14 05/27/14 8 A

TEST-13-00013-DST-041-A
Single Size Aggregate  Test From Stock Piles  At Sta. 12+380 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1404/64
05/19/14 06/18/14 05/28/14 9 A

TEST-13-00013-DST-042-A
7 days concrete compressive strength for the first trial mix  of grade B350 

–Source Me'mar Ready-Mix Plant /Reports NO. M/1405/139
05/19/14 06/18/14 05/29/14 10 B

TEST-13-00013-DST-043-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 9+690 to Sta. 9+904 

and from Sta. 9+960 to Sta. 10+000/Reports NO. M/1405/168
05/20/14 06/19/14 05/28/14 8 A

TEST-13-00013-DST-044-A
Field compaction test at Sta. 10+130, Sta. 10+210 & Sta. 10+300 /Report No. 

M/1405/247 
05/21/14 06/20/14 05/28/14 7 A
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TEST-13-00013-DST-045-A

Base Course Comprehensive Test From Stock Piles  at Sta. 12+850  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/161

05/21/14 06/20/14 05/28/14 7 A

TEST-13-00013-DST-046-A
Somsom Aggregate Test From Stock Piles at Sta. 13+490 For Trench Bedding - 

Source Al Ashqar Crusher/Reports NO. M/1405/245
05/25/14 06/24/14 05/28/14 3 A

TEST-13-00013-DST-047-A
Single Size Aggregate  Test From Stock Piles  At Sta. 13+490 For Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1405/246
05/25/14 06/24/14 05/28/14 3 A

TEST-13-00013-DST-048-A
Base Course Comprehensive Test From Stock Piles  at Sta. 13+490  for Trench 

Backfilling Final layer –Source Al Ashqar Crusher/Reports NO. M/1405/244
05/28/14 06/27/14 06/03/14 6 A

TEST-13-00013-DST-049-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 10+000 to Sta. 10+360 

/Reports NO. M/1405/260
05/29/14 06/28/14 06/03/14 5 A

TEST-13-00013-DST-050-A
Field compaction test at Sta. 12+300, Sta. 12+400 , Sta. 12+500 & Sta. 

12+150/Report No. M/1405/396, M/1405/401
06/01/14 07/01/14 06/04/14 3 A

TEST-13-00013-DST-051-A Steel reinforcement Test for 200 mm GV at Sta. 9+941/Report No. M/1405/369 06/02/14 07/02/14 06/04/14 2 A

TEST-13-00013-DST-052-A

Field compaction (compacted base course) test  at Sta. 13+260, Sta. 13+390 

,Sta. 13+160 , Sta. 12+645, Sta. 12+750, Sta. 12+850 ,Sta. 12+960 & Sta. 

13+070 and retest at Sta. 12+870 Sta. 12+930 & Sta. 12+990 /Report No. 

M/1405/1, M/1405/2

06/02/14 07/02/14 06/11/14 9 A

TEST-13-00013-DST-053-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+080 to Sta. 12+510 

/Reports NO. M/1405/400
06/04/14 07/04/14 06/15/14 11 A

TEST-13-00013-DST-054-A
7 days concrete compressive strength for the trial mix  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1405/344
06/04/14 07/04/14 06/15/14 11 B

TEST-13-00013-DST-055-A
8 days concrete compressive strength for the trial mix  of grade B150–Source 

MUWASI Ready-Mix Plant /Reports NO. M/1405/373
06/04/14 07/04/14 06/15/14 11 B

TEST-13-00013-DST-056-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+835 to Sta. 13+040 

& Sta. 13+210 to Sta. 13+480/Reports NO. M/1406/23 
06/08/14 07/08/14 06/15/14 7 A

TEST-13-00013-DST-057-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 12+510 to Sta. 12+835 

& Sta. 13+040 to Sta. 13+210/Reports NO. M/1406/6 
06/08/14 07/08/14 06/15/14 7 A

TEST-13-00013-DST-058-A Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 06/08/14 07/08/14 06/19/14 11 C

TEST-13-00013-DST-058-B Steel reinforcement Test /Report No. M/1406/22 & M/1406/22a 07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-059-A

7 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/3

06/08/14 07/08/14 06/19/14 11 B

TEST-13-00013-DST-060-A

7 days concrete compressive strength for walls of 200 mm GV chamber at Sta. 

9+941  of grade B350 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/52 

06/10/14 07/10/14 06/19/14 9 B
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TEST-13-00013-DST-061-A

7 days concrete compressive strength for pipe encasement from Sta. 6+740 to 

Sta. 6+640  of grade B150 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1405/402 

06/10/14 07/10/14 06/19/14 9 A

TEST-13-00013-DST-062-A
7 days concrete compressive strength of concrete for ditches at Sta. 6+970  of 

grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/61
06/15/14 07/15/14 06/19/14 4 A

TEST-13-00013-DST-063-A
7 days concrete compressive strength for pipe encasement at Sta. 6+080  of 

grade B150 –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/110
06/16/14 07/16/14 06/19/14 3 A

TEST-13-00013-DST-064-A

7 days concrete compressive strength for foundation of combined air release 

valve and butterfly valve  at Sta. 11+187  of grade B350 –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/111

06/16/14 07/16/14 06/19/14 3 A

TEST-13-00013-DST-065-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date May 11, 2014, 11 ¼ elbow 12 inch, Quantity: 25 

pieces & one on field)

06/19/14 07/19/14 07/10/14 21 A

TEST-13-00013-DST-066-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

6+202 to Sta. 6+165   of grade B150 –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/148

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-067-A

7 days concrete compressive strength for reinforced pipes encasement from Sta. 

5+850 to Sta. 5+790 and from 5+580 to Sta. 5+780  of grade B150 –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/168 & M/1406/169

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-068-A

7 days concrete compressive strength for drainage ditch from Sta. 6+975 to Sta. 

6+750 of grade B250 –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1406/166 

06/19/14 07/19/14 06/22/14 3 A

TEST-13-00013-DST-069-A

7 days concrete compressive strength for combined air release and butterfly 

valves walls at Sta. 11+187 of grade B350 –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1406/167

06/19/14 07/19/14 06/22/14 3 B

TEST-13-00013-DST-070-A

7 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165

06/19/14 07/19/14 06/24/14 5 C

TEST-13-00013-DST-071-A

Fabrication elbows Radiographic test results & films by Morex 

company(Examination date June 19, 2014, 11 ¼ elbow 12 inch, Quantity: 14 

pieces & 5 joints on field)

06/23/14 07/23/14 07/10/14 17 A

TEST-13-00013-DST-072-A

7 days concrete compressive strength for base slab of butterfly valve at Sta. 

13+700 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202

06/24/14 07/24/14 07/07/14 13 B

TEST-13-00013-DST-073-A

7 days concrete compressive strength for wall of 250 mm GV chamber at Sta. 

13+617 of grade B350 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219

06/24/14 07/24/14 07/07/14 13 B
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TEST-13-00013-DST-074-A

7 days concrete compressive strength for concrete ditch from Sta. 6+750 to Sta. 

6+530 of grade B250 –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/195

06/24/14 07/24/14 07/07/14 13 A

TEST-13-00013-DST-075-A
28 days concrete compressive strength for trial mix of grade B 350  –Source 

Me’mar  Ready-Mix Plant /Reports NO. M/1406/139a
06/24/14 07/24/14 07/07/14 13 C

TEST-13-00013-DST-076-A

28 days concrete compressive strength for foundation of 200 mm GV at Sta. 

9+941 of grade B 350  –Source Me’mar  Ready-Mix Plant/Reports NO. 

M/1406/3a 

06/29/14 07/29/14 07/07/14 8 A

TEST-13-00013-DST-077-A

28 days concrete compressive strength for Pipe encasement from Sta. 6+740 to 

Sta. 6+640 of grade B 150  –Source Me’mar  Ready-Mix Plant /Reports NO. 

M/1406/402a

06/29/14 07/29/14 07/07/14 8 A

TEST-13-00013-DST-078-A

7 days concrete compressive strength for Pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248 & Reports NO. 

M/1406/269

07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-079-A

7 days concrete compressive strength for roof slab for combined chamber at 

Sta. 11+187 and walls of butterfly chamber at Sta. 13+700 of grade B 350  

–Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/268

07/02/14 08/01/14 07/07/14 5 A

TEST-13-00013-DST-080-A

28 days concrete compressive strength for pipe encasement from Sta. 6+921.56 

to Sta. 6+846 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/373a

07/02/14 08/01/14 07/09/14 7 A

TEST-13-00013-DST-081-A
Steel reinforcement Test – Source Alas’sa connection chamber/Reports NO. 

M/1406/417
07/02/14 08/01/14 07/09/14 7 A

TEST-13-00013-DST-082-A

28 days concrete compressive strength for walls of GV chamber at Sta. 9+941 

of grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/52a

07/02/14 08/01/14 07/15/14 13 C

TEST-13-00013-DST-083-A

28 days concrete compressive strength for pipe encasement from Sta. 6+981 to 

Sta. 6+921.56 of grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1405/344a

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-084-A

7days concrete compressive strength for roof slab of butterfly chamber at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/336

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-085-A

Somsom Aggregate Test From Stock Piles at Sta. 4+000 near Al Masaudyeh 

For Trench Bedding - Source Source Al Ashqar Crusher/Reports NO. 

M/1406/418

07/07/14 08/06/14 07/10/14 3 A

TEST-13-00013-DST-086-A

28 days concrete compressive strength for pipe encasement from Sta. 6+223 to 

Sta. 6+202 & Sta. 6+165 to Sta. 6+055 of  grade B 150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/110a

07/08/14 08/07/14 07/15/14 7 A
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TEST-13-00013-DST-087-A

7 days concrete compressive strength for pipe encasement from Sta. 4+871 to 

Sta. 4+612 & Sta. 4+460 to Sta. 4+342 of  grade B 150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1406/335 & M/1406/372

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-088-A

28 days concrete compressive strength for Concrete ditch(Mock up) from Sta. 

6+970 to Sta. 6+951 of  grade B 250  –Source MUWASI  Ready-Mix Plant / 

Reports NO. M/1406/61a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-089-A

7 days concrete compressive strength for concrete ditch from Sta. 6+020to Sta. 

5+575 of  grade B 250  –Source MUWASI  Ready-Mix Plant / Reports NO. 

M/1406/383

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-090-A

28 days concrete compressive strength for foundation of combined air release 

and butterfly valves at Sta. 11+187 of  grade B 250  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1406/111a

07/08/14 08/07/14 07/15/14 7 A

TEST-13-00013-DST-091-A

28 days concrete compressive strength for pipe encasement from Sta. 6+202 to 

Sta. 6+165 ,Sta. 5+580 to Sta. 5+780 & Sta. 5+580 to Sta. 5+790 of  grade B 

150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/148a, 

M/1406/168a & M/1406/169a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-092-A

28 days concrete compressive strength for combined AR/AV and BVF chamber 

walls at Sta. 11+187 of  grade B 350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1406/167a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-093-A

28 days concrete compressive strength for drainage ditch fro Sta. 6+975 to Sta. 

6+750 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/166a

07/13/14 08/12/14 07/16/14 3 A

TEST-13-00013-DST-094-A

28 days concrete compressive strength for foundation of 250 mm GV at Sta. 

13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/165a

07/13/14 08/12/14 07/16/14 3 C

TEST-13-00013-DST-095-A

7 days concrete compressive strength for foundation of small room of Al 

Asa’sa connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/26

07/13/14 08/12/14 07/17/14 4 C

TEST-13-00013-DST-095-B

7 days concrete compressive strength for foundation of small room of Al 

Asa’sa connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/26

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-096-A

7 days concrete compressive strength pipe encasement from Sta. 3+461 to Sta. 

3+354 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/28

07/13/14 08/12/14 07/17/14 4 A

TEST-13-00013-DST-097-A

7 days concrete compressive strength for  drainage concrete ditch from Sta. 

6+410 to Sta. 6+340 , Sta. 6+325 to Sta. 6+202 & Sta. 6+165 to Sta. 6+020 of  

grade B 250  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/373

07/13/14 08/12/14 07/17/14 4 A
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TEST-13-00013-DST-098-A

Compaction degree test & thickness for first layer of asphalted trench from Sta. 

9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36

07/13/14 08/12/14 07/17/14 4 C

TEST-13-00013-DST-098-B

Compaction degree test & thickness for first layer of asphalted trench from Sta. 

9+690 to Sta.  13+481 –Material Source Development Co. /Reports NO. 

M/1407/36aa

08/06/14 09/05/14 08/18/14 12 A

TEST-13-00013-DST-099-A

28 days concrete compressive strength for  Base slab of butterfly valve at Sta. 

13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

07/15/14 08/14/14 07/20/14 5 A

TEST-13-00013-DST-100-A

7 days concrete compressive strength for  foundation of large room of Al 

Asa’sa connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/49

07/15/14 08/14/14 07/20/14 5 C

TEST-13-00013-DST-100-B

7 days concrete compressive strength for  foundation of large room of Al 

Asa’sa connection chamber at Sta. 13+608 of  grade B 350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/49

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-101-A

7 days concrete compressive strength for  walls of small room of Al Asa’sa 

connection chamber at Sta. 13+608of  grade B 350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/50

07/15/14 08/14/14 07/20/14 5 B

TEST-13-00013-DST-102-A

28 days concrete compressive strength for  concrete ditch from Sta. 6+750 to 

Sta. 6+530 of  grade B 250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/195a

07/15/14 08/14/14 07/24/14 9 A

TEST-13-00013-DST-103-A

28 days concrete compressive strength for  wall of 10’’ GV chamber at Sta. 

13+617 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/219a

07/15/14 08/14/14 07/24/14 9 A

TEST-13-00013-DST-104-A
Compaction core test for walls of 200 mm GV at Sta. 9+941 /Reports NO. 

M/1407/102
07/15/14 08/14/14 07/24/14 9 C

TEST-13-00013-DST-105-A

28 days concrete compressive strength for  pipe encasement from Sta. 5+338 to 

Sta. 5+253 & from Sta. 5+253 to Sta. 5+153 of  grade B 150  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1406/248a & M/1406/269a

07/20/14 08/19/14 08/06/14 17 B

TEST-13-00013-DST-106-A

7 days concrete compressive strength for  foundation of butterfly valve 

chamber at Sta. 2+952  of  grade B350  –Source MUWASI  Ready-Mix Plant 

08/21/14 09/20/14 08/27/14 6 A

TEST-13-00013-DST-107-A

7 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 

Sta. 3+060 of  grade B 150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1407/84

07/20/14 08/19/14 08/06/14 17 B

TEST-13-00013-DST-108-A

7 days concrete compressive strength for  walls of Al Asa’sa connection B 

(large  room) at Sta. 13+608 of  grade B 350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1407/133

07/22/14 08/21/14 08/06/14 15 B
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TEST-13-00013-DST-109-A

28 days concrete compressive strength for  roof slab of butterfly chamber at 

Sta. 13+700 of  grade B 350  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/336a

07/22/14 08/21/14 08/06/14 15 B

TEST-13-00013-DST-110-A

7 days concrete compressive strength for  pipe encasement near Sabastia 

junction of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/203

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-111-A

28 days concrete compressive strength for  pipe encasement from Sta. 4+871 to 

Sta. 4+612 , Sta. 4+460 to Sta.4+342 & Sta. 3+461 to Sta. 3+354 of  grade 

B150  –Source MUWASI  Ready-Mix Plant  /Reports NO. M/1406/372a,  

M/1407/28a & M/1406/335a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-112-A

28 days concrete compressive strength for  concrete ditch from Sta. 6+020 to 

Sta. 5+575 , Sta. 6+410 to Sta. 6+340 ,Sta. 6+325 to Sta. 6+202 & Sta. 6+165 

to Sta. 6+020 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1406/373a,  & M/1406/383a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-113-A

28 days concrete compressive strength for  foundation of small room of Al-

Assa’sa connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/26a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-114-A

28 days concrete compressive strength for  foundation of large room of Al-

Assa’sa connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/49a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-115-A

28 days concrete compressive strength for  walls of small room of Al-Assa’sa 

connection chamber at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1407/50a

08/03/14 09/02/14 08/07/14 4 A

TEST-13-00013-DST-116-A

9 days concrete compressive strength for  roof slab of 250mm GV and small 

room of Alassa’sa connection chamber of  grade B350  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1407/274

08/03/14 09/02/14 08/13/14 10 A

TEST-13-00013-DST-117-A

9 days concrete compressive strength for  pipe encasement from Sta. 1+950 to 

Sta. 1+890  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1407/275

08/03/14 09/02/14 08/13/14 10 A

TEST-13-00013-DST-118-A

28 & 47 days concrete compressive strength for  roof slab of combined 

chamber at Sta. 11+187 and walls of butterfly valve chamber of  grade B350  

–Source MUWASI  Ready-Mix Plant /Reports NO. M/1406/268a

08/06/14 09/05/14 08/13/14 7 A

TEST-13-00013-DST-119-A

28 days concrete compressive strength for  pipe encasement from Sta. 3+100 to 

Sta. 3+060 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1407/84a

08/10/14 09/09/14 08/18/14 8 A

TEST-13-00013-DST-120-A
Nondestructive loading test for ductile cast iron manhole cover(Dia. 750 mm)-

GMT lab 
08/10/14 09/09/14 08/18/14 8 A

TEST-13-00013-DST-121-A
Field compaction test for base course layer  from Sta. 3+950 to Sta. 4+080  & 

Sta. 6+508 to Sta. 6+430 /Reports NO. M/1408/95
08/11/14 09/10/14 08/18/14 7 A
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TEST-13-00013-DST-122-A

28 days concrete compressive strength for  roof slab of 200 mm GV at Sta. 

9+941 of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1406/202a

08/12/14 09/11/14 08/18/14 6 A

TEST-13-00013-DST-123-A

7 days concrete compressive strength for  ditch from Sta. 5+395 to Sta. 5+120 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/48

08/17/14 09/16/14 08/21/14 4 C

TEST-13-00013-DST-124-A

7 days concrete compressive strength for  walls of combined AV/AR & BFV at 

Sta. 3+350of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/88

08/17/14 09/16/14 08/21/14 4 B

TEST-13-00013-DST-125-A

7 days concrete compressive strength for  foundation of combined AV/AR & 

BFV at Sta. 3+350 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1408/56

08/17/14 09/16/14 08/21/14 4 B

TEST-13-00013-DST-126-A
Single Size Aggregate test From Stock Piles at Sta. 9+660  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/119
08/17/14 09/16/14 08/21/14 4 A

TEST-13-00013-DST-127-A
Somsom Aggregate test From Stock Piles at Sta. 9+660  for Trench Bedding -

Source Al Ashqar Crusher/Reports NO. M/1408/120
08/17/14 09/16/14 08/21/14 4 A

TEST-13-00013-DST-128-A

7 days concrete compressive strength for  pipe encasement from Sta. 1+350 to 

Sta. 1+275 , Sta. 1+670 to Sta. 1+710 & Sta. 5+120 to Sta. 4+900 of  grade 

B150  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1408/76, 

M/1408/36 & M/1408/57

08/17/14 09/16/14 08/21/14 4 C

TEST-13-00013-DST-128-B

7 days concrete compressive strength for  pipe encasement from Sta. 1+350 to 

Sta. 1+275 & Sta. 1+670 to Sta. 1+710 of  grade B150  –Source MUWASI  

Ready-Mix Plant /Reports NO. M/1408/76, M/1408/36 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-129-A

Fabrication Bends Radiographic test results by Morex company(Examination 

date Aug. 14, 2014, bends 12 inch, Quantity: 28 pieces 

08/18/14 09/17/14 09/01/14 14 C

TEST-13-00013-DST-129-B Fabrication Bends Radiographic test results by Morex company 10/15/14 11/14/14 10/23/14 8 A

TEST-13-00013-DST-130-A

7 days concrete compressive strength for  ditch from Sta. 5+580 to Sta. 5+395 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/37

08/19/14 09/18/14 08/24/14 5 C

TEST-13-00013-DST-130-B

7 days concrete compressive strength for  ditch from Sta. 5+580 to Sta. 5+395 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/37

10/01/14 10/31/14 10/23/14 22 A

TEST-13-00013-DST-131-A

7 days concrete compressive strength for  roof slab of Al Asa’sa connection 

chamber(part B) at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-

Mix Plant /Reports NO. M/1408/106

08/19/14 09/18/14 08/24/14 5 A

TEST-13-00013-DST-132-A

28 days concrete compressive strength for  pipe encasement from Sta. 2+369 to 

Sta. 2+320 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/203a

08/19/14 09/18/14 08/24/14 5 A
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TEST-13-00013-DST-133-A

Base Course Comprehensive Test From Stock Piles at Sta. 9+600  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/135

8/19/2014 09/18/14 08/24/14 5 A

TEST-13-00013-DST-134-A

7 days concrete compressive strength for drainage ditch from Sta. 5+120 to Sta. 

4+900   of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/57

08/21/14 09/20/14 08/27/14 6 A

TEST-13-00013-DST-135-A

28 days concrete compressive strength for  roof slab of 250 mm GV and small 

room of Al Asa’sa connection chamber at sta. 13+608 of  grade B350  –Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1407/274A 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-136-A

7 days concrete compressive strength Pipe encasement from Sta. 9+548 to Sta. 

9+358 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/173+175 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-137-A

7 days concrete compressive strength for walls of butterfly valve chamber at 

Sta. 2+952 of  grade B350  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/174 

08/24/14 09/23/14 08/27/14 3 A

TEST-13-00013-DST-138-A

7 days concrete compressive strength for roof slab of butterfly valve chamber at 

Sta. 2+952 and  for combined AV/AR & BFV chamber at Sta. 3+350 of  grade 

B350  –Source MUWASI  Ready-Mix Plant /Reports NO. M/1408/196

08/28/14 09/27/14 09/08/14 11 A

TEST-13-00013-DST-139-A

7 days concrete compressive strength for pipe encasement from Sta. 9+240 to 

Sta. 9+141 of  grade B150  –Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/197 

08/28/14 09/27/14 09/08/14 11 A

TEST-13-00013-DST-140-A

28 days concrete compressive strength for pipe encasement from Sta. 1+950 to 

Sta. 1+890 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/275a

08/28/14 09/27/14 09/10/14 13 A

TEST-13-00013-DST-141-A

7 days concrete compressive strength for drainage ditch from Sta. 4+860 to Sta. 

4+560 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/253

09/01/14 10/01/14 09/08/14 7 A

TEST-13-00013-DST-142-A

7 days concrete compressive strength for drainage ditch from Sta. 4+000 to Sta. 

4+490 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/290 +291

09/02/14 10/02/14 09/08/14 6 C

TEST-13-00013-DST-142-B

7days concrete compressive strength for drainage ditch from Sta. 4+000 to Sta. 

4+490 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/290 +291a

12/16/14 01/15/15 12/30/14 14 A

TEST-13-00013-DST-143-A

28  days concrete compressive strength for drainage ditch from Sta. 5+580 to 

Sta. 5+395 of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/37a

09/02/14 10/02/14 09/08/14 6 A
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TEST-13-00013-DST-144-A

28  days concrete compressive strength for pipe encasement from Sta. 1+670 to 

Sta. 1+710 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/36a

09/02/14 10/02/14 09/08/14 6 A

TEST-13-00013-DST-145-A

28  days concrete compressive strength for ditch from Sta. 5+395 to Sta. 5+120 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/48a

09/04/14 10/04/14 09/10/14 6 C

TEST-13-00013-DST-146-A

7  days concrete compressive strength for ditch from Sta. 1+400 to Sta. 1+280 

& Sta. 1+620 to Sta. 1+700 of  grade B250  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/342+343

09/04/14 10/04/14 09/10/14 6 A

TEST-13-00013-DST-147-A

28  days concrete compressive strength for ditch from Sta. 5+120 to Sta. 4+900 

of  grade B250  –Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1408/57a

09/04/14 10/04/14 09/17/14 13 A

TEST-13-00013-DST-148-A

28  days concrete compressive strength for foundation of combined AV/AR & 

BFV chamber at Sta. 3+350 of  grade B350  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/56a

09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-149-A
Reinforcing steel bars used for pre-cast manhole from PCP Co./Reports NO. 

M/1409/20
09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-150-A
Reinforcing steel bars used for Al Foundqumiya connection chamber at Sta. 

12+143/Reports NO. M/1409/4
09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-151-A

28  days concrete compressive strength for pipe encasement from Sta. 1+350 to 

Sta. 1+275 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/76a

09/07/14 10/07/14 09/17/14 10 A

TEST-13-00013-DST-152-A

7 days concrete compressive strength for pipe encasement from Sta. 8+700 to 

Sta. 8+630 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1408/365

09/07/14 10/07/14 09/18/14 11 A

TEST-13-00013-DST-153-A

7 days concrete compressive strength for ditch from Sta. 1+720 to Sta. 2+060 

& Sta. 2+120 to Sta. 2+200 of  grade B150  –Source MUWASI  Ready-Mix 

Plant /Reports NO. M/1408/363+364

09/07/14 10/07/14 09/18/14 11 A

TEST-13-00013-DST-154-A

28 days concrete compressive strength for walls of Al Asa’sa connection 

chamber at Sta. 13+608 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1407/133a

09/10/14 10/10/14 09/22/14 12 B

TEST-13-00013-DST-155-A

7 days concrete compressive strength for pipe encasement from Sta. 8+324 to 

Sta. 8+246 of  grade B150  –Source MUWASI  Ready-Mix Plant /Reports 

NO. M/1409/25

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-156-A

28 days concrete compressive strength for foundation of butterfly valve 

chamber at Sta. 2+952 of  grade B350  –Source MUWASI  Ready-Mix Plant 

/Reports NO. M/1408/142a

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-157-A

7 days concrete compressive strength for Base slab for pre-cast manholes 

produced by PCP Factory(1.5 m) of  grade B350  /Reports NO. M/1409/24

09/10/14 10/10/14 09/18/14 8 A
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TEST-13-00013-DST-158-A

28 days concrete compressive strength for walls of combined AV/AR & BFV 

at Sta. 3+350 of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports 

NO. M/1408/88a

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-159-A

28 days concrete compressive strength for roof slab of Al Asa’sa connection 

chamber (part B)at Sta. 13+608 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1408/106a

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-160-A

7 days concrete compressive strength for base slab of Al Foundqumiya 

connection chamber (part 1) at Sta. 12+143 of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1408/395

09/10/14 10/10/14 09/18/14 8 A

TEST-13-00013-DST-161-A

7 days concrete compressive strength for  foundation of large room of Al 

Foundqumiya connection chamber at Sta. 12+143 of  grade B350- Source 

MUWASI  Ready-Mix Plant /Reports NO. M/1409/47

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-162-A

28 days concrete compressive strength for  pipe encasement from Sta. 9+548 to 

Sta. 9+358 of  grade B150- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/173a+175a  

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-163-A

28 days concrete compressive strength for  walls of butterfly valve chamber at 

Sta. 2+952 of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1408/174a

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-164-A

7 days concrete compressive strength for  walls part 1 of Al Foundqumiya 

connection chamber at sta. 12+143 of  grade B350- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1409/53

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-165-A

28 days concrete compressive strength for  pipe encasement from Sta. 9+240 to 

Sta. 9+141 of  grade B150- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/197a  

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-166-A

28 days concrete compressive strength for  roof slab of butterfly valve at Sta. 

2+952 & combined AV/AR & BFV at Sta. 3+350 of grade B350- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1408/196a

09/14/14 10/14/14 09/23/14 9 A

TEST-13-00013-DST-167-A

7 days concrete compressive strength for  foundation for Al Foundqumiya 

connection chamber(part 2) at Sta. 12+143 of grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/101

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-168-A

7 days concrete compressive strength for  pipe encasement from Sta. 7+695 to 

Sta. 7+605 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/179

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-169-A

7 days concrete compressive strength for  roof slab of Al Foundqumiya 

connection chamber(part A) at Sta. 12+143 of grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/120

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-170-A

7 days concrete compressive strength for  walls of Sabstiya connection 

chamber (part A) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/158

09/21/14 10/21/14 09/29/14 8 A
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TEST-13-00013-DST-171-A

7 days concrete compressive strength for  base slab of Sabstiya connection 

chamber (part A) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/119

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-172-A

7 days concrete compressive strength for  pipe encasement from Sta. 7+975 to 

Sta. 7+912 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/118

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-173-A

7 days concrete compressive strength for  foundation of Sabstiya connection 

chamber (part 2)at Sta. 2+320  of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/178

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-174-A

28 days concrete compressive strength for  drainage ditch from Sta. 4+860 to 

Sta. 4+560  of grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1409/253a  

09/21/14 10/21/14 09/29/14 8 A

TEST-13-00013-DST-175-A

28 days concrete compressive strength for  drainage ditch from Sta. 1+400 to 

Sta. 1+280 & from  Sta. 1+620 to Sta. 1+700  of grade B250- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1408/342+343a

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-176-A

28 days concrete compressive strength for  pipe encasement from Sta. 8+700 to 

Sta. 8+630  of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1408/365a

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-177-A

28 days concrete compressive strength for  drainage ditch from Sta. 4+000 to 

Sta. 4+490  of grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1408/290+291a  

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-178-A

28 days concrete compressive strength for  drainage ditch from Sta. 1+720 to 

sta. 2+060 & Sta. 2+120 to Sta. 2+200  of grade B250- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1408/363 + 364a

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-179-A

7 days concrete compressive strength for  walls of Sabstiya connection 

chamber at Sta. 2+320  & base slab of Bazzariya connection chamber at Sta. 

8+206 of grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/256

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-180-A

7 days concrete compressive strength for  roof slab of part 2 of Al 

Foundqumiya connection chamber at Sta. 12+143 of grade B350- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1409/217

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-181-A

7 days concrete compressive strength for  pipe encasement from sta. 7+500 to 

Sta. 7+417 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/218

09/28/14 10/28/14 10/01/14 3 A

TEST-13-00013-DST-182-A

7 days concrete compressive strength for  pipe encasement from Sta. 7+215 to 

Sta. 7+166 & from Sta. 7+149 to Sta. 7+094 of grade B150- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/257

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-183-A

7 days concrete compressive strength for  walls of Bazzariya connection 

chamber (part 1)at Sta. 8+206 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/361

10/01/14 10/31/14 10/15/14 14 A
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TEST-13-00013-DST-184-A

7 days concrete compressive strength for  pipe encasement from Sta. 3+461 to 

Sta. 3+530 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/300

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-185-A

7 days concrete compressive strength for  roof slab of Sabastiya connection 

chamber (part1) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/299

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-186-A

28 days concrete compressive strength for  base slab of Al Foundqumiya 

connection chamber (part 1) at Sta. 12+143 of grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1408/395a

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-187-A

28 days concrete compressive strength for  pipe encasement from Sta. 8+324 to 

Sta. 8+246 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/25a

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-188-A

28 days concrete compressive strength for  base slab of pre-cast manholes 

produced(1.5 m) by PCP factory of grade B350/Reports NO. M/1409/24a

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-189-A

7 days concrete compressive strength for  base slab of Bazzariya connection 

chamber (part2) at Sta. 8+206 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/325

10/01/14 10/31/14 10/15/14 14 A

TEST-13-00013-DST-190-A

7 days concrete compressive strength for  foundation of combined AV/AR & 

BFV at Sta. 7+400 of grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1409/385

10/02/14 11/01/14 10/15/14 13 A

TEST-13-00013-DST-191-A

28 days concrete compressive strength for  foundation of Al Foundqumiya 

connection chamber (large room) at Sta. 12+143 of grade B350- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1409/47a

10/02/14 11/01/14 10/15/14 13 A

TEST-13-00013-DST-192-A

7 days concrete compressive strength for drainage ditch from Sta. 8+850 to Sta. 

8+214 & Sta. 8+060 to Sta. 7+450 of grade B250- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1409/399, M/1409/422, M/1409/423 & 

M/1410/31

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-193-A

7 days concrete compressive strength for drainage ditch from sta. 9+350 to sta. 

9+550 of grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/360

10/12/14 11/11/14 10/20/14 8 C

TEST-13-00013-DST-193-B

7 days concrete compressive strength for drainage ditch from sta. 9+350 to sta. 

9+550 of grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/360aa

12/10/14 01/09/15 12/18/14 8 A

TEST-13-00013-DST-194-A

7 days concrete compressive strength for drainage ditch from sta. 9+030 to sta. 

9+350 of grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/368

10/12/14 11/11/14 10/20/14 8 C

TEST-13-00013-DST-194-B

8 days concrete compressive strength for drainage ditch from sta. 9+030 to sta. 

9+350 of grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/368

10/23/14 11/22/14 10/29/14 6 A
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TEST-13-00013-DST-195-A

7 days concrete compressive strength for roof slab of Bazzariya connection 

chamber (part 1+ 2) at Sta. 8+206 of grade B350- Source MUWASI  Ready-

Mix Plant /Reports NO. M/1410/20 

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-196-A

7 days concrete compressive strength for foundation of flow monitoring 

chamber at Sta. 7+160 of grade B350- Source MUWASI  Ready-Mix 

Plant/Reports NO. M/1410/16  

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-197-A

7 days concrete compressive strength for walls of Bazzariya connection 

chamber (part 2) at Sta. 8+206 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/386

10/12/14 11/11/14 10/20/14 8 C

TEST-13-00013-DST-197-B

7 days concrete compressive strength for walls of Bazzariya connection 

chamber (part 2) at Sta. 8+206 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/386a

12/16/14 01/15/15 12/30/14 14 A

TEST-13-00013-DST-198-A

7 days concrete compressive strength for roof slab of Sabastiya connection 

chamber (part 2) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/398

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-199-A

7 days concrete compressive strength for walls of combined AV/AR & BFV 

chamber at Sta. 7+400 of grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1409/445

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-200-A

28 days concrete compressive strength for walls of Al Foundqumiya connection 

chamber(part 1) at Sta. 12+143 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/53a

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-201-A

28 days concrete compressive strength for base slab of Sabastiya connection 

chamber (part A) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/119a

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-202-A

28 days concrete compressive strength for walls of Al Foundqumiya connection 

chamber(part 2) at Sta. 12+143 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/101a

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-203-A

28 days concrete compressive strength for walls of Sabastiya connection 

chamber (part A) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/158a

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-204-A

28 days concrete compressive strength for roof slab of Al Foundqumiya 

connection (part A) at Sta. 12+143 of grade B350- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1409/120a

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-205-A

28 days concrete compressive strength for pipe encasement from Sta. 7+975 to 

Sta. 7+912 & Sta. 8+095 to Sta. 8+070.6 of grade B150- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/118a

10/12/14 11/11/14 10/16/14 4 A

TEST-13-00013-DST-206-A

Base Course Comprehensive Test From Stock Piles at Sta. 1+180  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/414

10/12/14 11/11/14 10/22/14 10 A
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TEST-13-00013-DST-207-A
Single size aggregate Test From Stock Piles at Sta. 1+180  for Trench 

Backfilling-Source Al Ashqar Crusher/Reports NO. M/1408/415
10/12/14 11/11/14 10/22/14 10 A

TEST-13-00013-DST-208-A
Sumsum aggregate Test From Stock Piles at Sta. 1+180  for Trench Bedding-

Source Al Ashqar Crusher/Reports NO. M/1408/416
10/12/14 11/11/14 10/22/14 10 A

TEST-13-00013-DST-209-A

28 days concrete compressive strength for pipe encasement from Sta. 7+695 to 

Sta. 7+605 & Sta. 7+500 to Sta. 7+417 of grade B150- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/179a, M/1409/218a

10/19/14 11/18/14 10/23/14 4 A

TEST-13-00013-DST-210-A

28 days concrete compressive strength for foundation of  Sabastiya connection 

chamber (part 2) at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/178a

10/19/14 11/18/14 10/23/14 4 A

TEST-13-00013-DST-211-A

28 days concrete compressive strength for roof slab of Al Foundqumiya 

connection chamber (part 2) at Sta. 12+143 of grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/217a

10/19/14 11/18/14 10/23/14 4 A

TEST-13-00013-DST-212-A

28 days concrete compressive strength for walls of Sabastiya connection (part 

B) at Sta. 2+300 & base slab of Bazzariya connection chamber (part A) at Sta. 

8+206 of grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/256a

10/19/14 11/18/14 10/23/14 4 A

TEST-13-00013-DST-213-A

28 days concrete compressive strength for pipe encasement from Sta. 7+215 to 

Sta. 7+166 & from Sta. 7+149 to Sta. 7+094 of grade B150- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1409/257a

10/19/14 11/18/14 10/23/14 4 A

TEST-13-00013-DST-214-A Manhole Rungs Test  /Reports NO. M/1410/113 10/19/14 11/18/14 10/23/14 4 A

TEST-13-00013-DST-215-A
Fabrication Bends Radiographic test results &films by Morex 

company(Examination date Sep. 29, 2014, bends 6 inch, Quantity: 5 pieces
10/22/14 11/21/14 10/29/14 7 A

TEST-13-00013-DST-216-A
Fabrication Bends Radiographic test films by Morex company(Examination 

date: June 19,2014 & Aug. 14, 2014) 
10/22/14 11/21/14 10/29/14 7 A

TEST-13-00013-DST-217-A

28 days concrete compressive strength for base slab of Bazzariya connection 

chamber (part 2) at sta. 8+206 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/325a

10/22/14 11/21/14 10/29/14 7 A

TEST-13-00013-DST-218-A

28 days concrete compressive strength for roof slab of Sabastiya connection 

chamber (part 1)at Sta. 2+320 of grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/299a

10/22/14 11/21/14 10/29/14 7 A

TEST-13-00013-DST-219-A

7 days concrete compressive strength for pipe encasement from Sta. 0+715 to 

Sta. 0+557 of grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1410/60

10/22/14 11/21/14 10/29/14 7 A

TEST-13-00013-DST-220-A

7 days concrete compressive strength for walls of flow monitoring chamber at 

Sta. 7+160 grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1410/93a

10/22/14 11/21/14 10/29/14 7 A
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TEST-13-00013-DST-221-A

7 days concrete compressive strength for roof slab of combined AV/AR & BFV 

chamber at Sta. 7+400 grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1410/93

10/22/14 11/21/14 10/29/14 7 A

TEST-13-00013-DST-222-A

28 days concrete compressive strength for drainage ditch from Sta. 9+030 to 

Sta. 9+350 of  grade B250- Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1409/368a 

10/23/14 11/22/14 10/29/14 6 A

TEST-13-00013-DST-223-A

28 days concrete compressive strength for pipe encasement from Sta. 3+461 to 

Sta. 3+530 of  grade B150- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/300a

10/23/14 11/22/14 10/29/14 6 A

TEST-13-00013-DST-224-A

28 days concrete compressive strength for walls of Bazzariya connection 

chamber (part 1)at Sta. 8+206 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/361a

10/23/14 11/22/14 10/29/14 6 A

TEST-13-00013-DST-225-A
Asphalt milling materials to be used around chambers /Reports NO. 

M/1410/121
10/23/14 11/22/14 10/29/14 6 A

TEST-13-00013-DST-226-A

7 days concrete compressive strength for base slab of Burqa connection 

chamber(part1) at Sta. 7+032 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/129

11/02/14 12/02/14 11/05/14 3 A

TEST-13-00013-DST-227-A

7 days concrete compressive strength for drainage ditch from Sta. 7+360 to Sta. 

7+180 of  grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1410/73  

11/02/14 12/02/14 11/05/14 3 A

TEST-13-00013-DST-228-A

7 days concrete compressive strength for pipe encasement from Sta. 0+230 to 

Sta. 0+148 of  grade B150- Source MUWASI  Ready-Mix Plant /Reports NO. 

M/1410/114 

11/02/14 12/02/14 11/05/14 3 A

TEST-13-00013-DST-229-A

28 days concrete compressive strength for foundation of combined AV/AR & 

BFV chamber at Sta. 7+400 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/385a

11/02/14 12/02/14 11/05/14 3 A

TEST-13-00013-DST-230-A

28 days concrete compressive strength for walls of Bazzariya connection 

chamber (part 2) at Sta. 8+206 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/386a

11/02/14 12/02/14 11/05/14 3 A

TEST-13-00013-DST-231-A

28 days concrete compressive strength for roof slab of Sabastiya connection 

chamber (part 2) at Sta. 2+320 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1409/398a

11/02/14 12/02/14 11/05/14 3 A

TEST-13-00013-DST-232-A

28 days concrete compressive strength for drainage ditch from Sta. 9+350 to 

Sta. 9+550 ,Sta. 8+850 to Sta. 8+500, Sta. 8+500-Sta. 8+214 & Sta. 8+060 to 

Sta. 7+800 of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1409/360a, M/1409/399a, M/1409/422a & M/1409/423a

11/02/14 12/02/14 11/05/14 3 C

TEST-13-00013-DST-232-B

29 days concrete compressive strength for drainage ditch from Sta. 9+350 to 

Sta. 9+550 , of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports 

NO. M/1409/360aa

12/10/14 01/09/15 12/18/14 8 A
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TEST-13-00013-DST-233-A

28 days concrete compressive strength for walls of combined AV/AR & BFV 

chamber at Sta. 7+400 of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1409/445a

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-234-A

28 days concrete compressive strength for foundation of flow monitoring 

chamber at Sta. 7+160 of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1410/16a

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-235-A

28 days concrete compressive strength for drainage ditch from Sta. 7+800 to 

Sta. 7+450 of  grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1410/31a  

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-236-A

28 days concrete compressive strength for roof slab of Bazzariya connection 

chamber (part1&2) at Sta. 8+206 of  grade B350- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1410/20a

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-237-A

7 days concrete compressive strength for walls of Burqa connection 

chamber(part2) at Sta. 7+032 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/208

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-238-A

7 days concrete compressive strength for walls (part1) & base slab (part2)for 

Burqa connection chamber at Sta. 7+032 of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1410/163

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-239-A

7 days concrete compressive strength for roof slab of flow monitoring chamber 

at Sta. 7+160 of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports 

NO. M/1410/208a

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-240-A
Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 13+480 to Sta. 

13+680, from Sta. 9+010 to Sta. 8+855 /Reports NO. M/1410/254
11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-241-A

Field compaction test(compacted base course) at Sta. 8+885,Sta. 8+950,Sta. 

9+610,Sta. 9+940,Sta. 13+500 & Sta. 13+600 and retest at Sta. 9+650 & Sta. 

9+680 /Reports NO. M/1410/252 & M/1410/253

11/04/14 12/04/14 11/12/14 8 A

TEST-13-00013-DST-242-A

Compaction degree & thickness for first layer of asphalted trench(core test) at 

Sta. 8+900 ,Sta. 9+680,Sta. 9+675,Sta. 9+665,Sta. 9+928 & Sta. 13+500 

–Material Source Development Co./Reports NO. M/1411/72 

11/09/14 12/09/14 11/19/14 10 A

TEST-13-00013-DST-243A

7 days concrete compressive strength for roof slab of Burqa connection 

chamber (part 2) at Sta. 7+032 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/270

11/11/14 12/11/14 11/19/14 8 A

TEST-13-00013-DST-244-A

7 days concrete compressive strength for roof slab of Burqa connection 

chamber (part 1) at Sta. 7+032 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/271

11/11/14 12/11/14 11/19/14 8 A

TEST-13-00013-DST-245-A

7 days concrete compressive strength for 6’’ pipe encasement at Sta. 0+758 to 

Sta. 0+717of  grade B150- Source MUWASI  Ready-Mix Plant  t/Reports NO. 

M/1411/28  

11/11/14 12/11/14 11/19/14 8 C
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TEST-13-00013-DST-245-B

8 days concrete compressive strength for 6’’ pipe encasement at Sta. 0+758 to 

Sta. 0+717of  grade B150- Source MUWASI  Ready-Mix Plant  t/Reports NO. 

M/1411/28a  

12/10/14 01/09/15 12/24/14 14 A

TEST-13-00013-DST-246-A

28 days concrete compressive strength for Concrete ditch from Sta. 7+360 to 

Sta. 7+180 & 45 days concrete compressive strength Sta. 9+350 to Sta. 9+550 

grade B250- Source MUWASI  Ready-Mix Plant    /Reports NO. M/1410/73a 

& NO. M/1410/360aa

11/11/14 12/11/14 11/24/14 13 A

TEST-13-00013-DST-247-A

28 days concrete compressive strength for 6 ‘’ pipe encasement from Sta. 

0+715 to Sta. 0+557 grade B150- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1410/60a 

11/11/14 12/11/14 11/24/14 13 A

TEST-13-00013-DST-248-A

Marshall Test for ¾ ‘’ Asphalt Binder Course from Sta. 9+580 to Sta. 9+700 & 

Sta. 9+912 to Sta. 9+950 (first layer) AND from Sta. 9+550 to Sta. 9+950 

(second layer) /Reports NO. M/1410/283

11/11/14 12/11/14 11/24/14 13 A

TEST-13-00013-DST-249-A
Marshall Test for ¾ ‘’ Asphalt Wearing Course from Sta. 13+700 to Sta. 

12+450/Reports NO. M/1411/87
11/11/14 12/11/14 11/24/14 13 A

TEST-13-00013-DST-250-A

Base Course Comprehensive Test from Stock Piles at Sta. 0+780 (segment B)  

for Trench Backfilling-Source Al Ashqar Crusher/Reports NO. M/1411/25

11/11/14 12/11/14 11/24/14 13 A

TEST-13-00013-DST-251-A

Single size aggregate test from stock piles from Sta. 0+200 to Sta. 0+100 

(segment B)  for Trench Backfilling-Source Al Ashqar Crusher/Reports NO. 

M/1411/202

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-252-A

Bedding  aggregate test from Stock Piles from Sta. 0+200 to Sta. 0+100 

(segment B)  for Trench Backfilling-Source Al Ashqar Crusher/Reports NO. 

M/1411/203

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-253-A

28 days concrete compressive strength for roof slab of combined chamber at 

Sta. 7+400 of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1410/93b

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-254-A

28 days concrete compressive strength for walls of flow monitoring chamber at 

Sta. 7+160 of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1410/93c

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-255-A

28 days concrete compressive strength for base slab of Burqa connection 

chamber (part 1) at Sta. 7+023 of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/129a

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-256-A

28 days concrete compressive strength for concrete encasement for 12’’ pipes 

from Sta. 0+230 to Sta. 0+148  of  grade B150- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/114a

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-257-A

28 days concrete compressive strength for walls (part1) & base slab (part 2) of 

Burqa connection chamber at Sta. 7+032  of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1410/163a

11/23/14 12/23/14 11/25/14 2 A
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TEST-13-00013-DST-258-A

7 days concrete compressive strength for drainage ditch from Sta. 0+980 to Sta. 

0+500  of  grade B250- Source MUWASI  Ready-Mix Plant/  Reports NO. 

M/1411/67

11/23/14 12/23/14 11/25/14 2 A

TEST-13-00013-DST-259-A

Marshall Test for ¾ ‘’ Asphalt Wearing Course & trench second layer from 

Sta. 13+700 to Sta. 12+450-Source Abu Sukar Co. /Reports NO. M/1411/88

11/23/14 12/23/14 12/02/14 9 A

TEST-13-00013-DST-260-A

Marshall Test for ¾ ‘’ Asphalt Wearing Course & trench second layer from 

Sta. 12+450 to Sta. 11+350-Source Abu Sukar Co. /Reports NO. M/1411/99

11/23/14 12/23/14 12/02/14 9 A

TEST-13-00013-DST-261-A

Marshall Test for ¾ ‘’ Asphalt Wearing Course & trench second layer from 

Sta. 11+350 to Sta. 10+450-Source Abu Sukar Co. /Reports NO. M/1411/112

11/23/14 12/23/14 12/02/14 9 A

TEST-13-00013-DST-262-A

Marshall Test for ¾ ‘’ Asphalt Wearing Course & trench second layer from 

Sta. 10+400 to Sta. 10+000 & from Sta. 10+080 to Sta. 9+900-Source Abu 

Sukar Co. /Reports NO. M/1411/132

11/23/14 12/23/14 12/02/14 9 A

TEST-13-00013-DST-263-A

Marshall Test for ¾ ‘’ Asphalt Wearing Course & trench second layer from 

Sta. 10+080 to Sta. 10+000 & from Sta. 9+900 to Sta. 9+660-Source Abu 

Sukar Co. /Reports NO. M/1411/155

11/23/14 12/23/14 12/02/14 9 A

TEST-13-00013-DST-264-A

7 days concrete compressive strength for walls of FCV chamber at sta. 1+174  

of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1411/295

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-265-A

7 days concrete compressive strength for base slab of FCV chamber at sta. 

1+174  of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1411/236

12/09/14 01/08/15 12/14/14 5 C

TEST-13-00013-DST-265-B

8 days concrete compressive strength for base slab of FCV chamber at sta. 

1+174  of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1411/236a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-266-A

7 days concrete compressive strength for base slab of combined AV/AR & 

BFV chamber at Sta. 1+162  of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1411/286

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-267-A

28 days concrete compressive strength for walls of Burqa connection chamber 

(part 2) at Sta. 7+032 of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1410/208a

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-268-A

28 days concrete compressive strength for roof slab of Burqa connection 

chamber (part 2) at St. 7+032  of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/270a

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-269-A

28 days concrete compressive strength for roof slab of Burqa connection 

chamber (part 1) at St. 7+032  of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1410/271a

12/09/14 01/08/15 12/14/14 5 A
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TEST-13-00013-DST-270-A

28 days concrete compressive strength for roof slab of flow monitoring 

chamber at Sta. 7+180  of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1410/208b

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-271-A

28 days concrete compressive strength for 6’’ pipe encasement from Sta. 0+757 

to Sta. 0+717(segment B)  of  grade B150- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1410/28a

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-272-A

28 days concrete compressive strength for drainage ditch from Sta. 0+980 to 

Sta. 0+500  of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports 

NO. M/1410/67a

12/09/14 01/08/15 12/14/14 5 A

TEST-13-00013-DST-273-A

7 days concrete compressive strength for drainage ditch from Sta. 1+332 to Sta. 

1+369 & Sta. 1+806 to Sta. 1+933  of  grade B250- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1411/323

12/10/14 01/09/15 12//18/2014 8 C

TEST-13-00013-DST-273-B

8 days concrete compressive strength for drainage ditch from Sta. 1+332 to Sta. 

1+369 & Sta. 1+806 to Sta. 1+933  of  grade B250- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1411/323a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-274-A

7 days concrete compressive strength for drainage ditch at sta. 8+200 near 

Bazzariya connection from Sta. 7+470 to sta. 7+356 ,Sta. 7+185 to Sta. 

7+021,Sta. 6+992 to Sta. 6+983 & Sta. 5+772 to Sta. 5+761  of  grade B250- 

Source MUWASI  Ready-Mix Plant  /Reports NO. M/1411/322

12/10/14 01/09/15 12//18/2014 8 C

TEST-13-00013-DST-274-B

8 days concrete compressive strength for drainage ditch at sta. 8+200 near 

Bazzariya connection from Sta. 7+470 to sta. 7+356 ,Sta. 7+185 to Sta. 

7+021,Sta. 6+992 to Sta. 6+983 & Sta. 5+772 to Sta. 5+761  of  grade B250- 

Source MUWASI  Ready-Mix Plant /Reports NO. M/1411/322      

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-275-A
Marshall Test for ¾ ‘’ Asphalt trench first layer –segment B from Sta. Sta. 

1+000 to Sta. 0+384-Source Development Co. /Reports NO. M/1412/22
12/10/14 01/09/15 12//18/2014 8 A

TEST-13-00013-DST-276-A
Marshall Test for ¾ ‘’ Asphalt trench first layer –segment B from Sta. Sta. 

0+007 to Sta. 0+384-Source Development Co. /Reports NO. M/1412/43
12/10/14 01/09/15 12//18/2014 8 A

TEST-13-00013-DST-277-A
Field compaction test & retest for base course layer  at Sta. 0+330 ,Sta. 0+200 

& Sta. 0+075-segment B/Reports NO. M/1412/23 & M/1412/29
12/10/14 01/09/15 12//18/2014 8 A

TEST-13-00013-DST-278-A
Field compaction test for base course layer  at Sta. 0+900 ,Sta. 0+730 & Sta. 

0+500-segment B/Reports NO. M/1411/6
12/10/14 01/09/15 12//18/2014 8 A

TEST-13-00013-DST-279-A

Base Course Comprehensive Test From Stock Piles at sta. 0+200 to sta. 0+100 

–segment B for Trench Backfilling-Source Al Ashqar Crusher/Reports NO. 

M/1411/201

12/10/14 01/09/15 12//18/2014 8 A
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TEST-13-00013-DST-280-A

7 days concrete compressive strength for drainage ditch from Sta. 1+800 to Sta. 

1+900  of  grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1412/35  

12/11/14 01/10/15 12/24/14 13 C

TEST-13-00013-DST-280-B

8 days concrete compressive strength for drainage ditch from Sta. 1+800 to Sta. 

1+900  of  grade B250- Source MUWASI  Ready-Mix Plant/Reports NO. 

M/1412/35a  

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-281-A

7 days concrete compressive strength for drainage ditch from Sta. 0+520 to Sta. 

0+090of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1412/34

12/11/14 01/10/15 12/24/14 13 A

TEST-13-00013-DST-282-A

7 days concrete compressive strength for base slab of inlet Shavi Shamron flow 

monitoring chamber at Sta. 1+159 of  grade B350- Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1412/33

12/11/14 01/10/15 12//18/2014 8 A

TEST-13-00013-DST-283-A

Compaction degree & thickness for first layer of asphalted trench(core test) at 

Sta. B0+030 ,Sta. B0+280,Sta. B0+490 ,Sta. B0+700,Sta. B0+905,Sta. 

B0+910 & Sta. B 0+900–Material Source Development Co./Reports NO. 

M/1412/99

12/14/14 01/13/15 12/30/14 16 A

TEST-13-00013-DST-284-A

Compaction degree & thickness for wearing course &  second layer of 

asphalted trench(core test) from  Sta. 9+660 to Sta. 12+400 & from Sta. 

13+200 to Sta. 13+710–Material Source Development Co. &Abu Sukar Co. 

/Reports NO. M/1412/24

12/16/14 01/15/15 12/30/14 14 C

TEST-13-00013-DST-285-A

7 days concrete compressive strength for foundation of BFV chamber at Sta. 

1+172 & roof slab of combined chamber  AV/AR & BFV at Sta. 1+162 of  

grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. M/1412/221

12/23/14 01/22/15 01/11/15 19 A

TEST-13-00013-DST-286-A

7 days concrete compressive strength for walls of combined AV/AR & BFV 

chamber  at Sta. 1+162  of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1412/69

12/23/14 01/22/15 01/11/15 19 A

TEST-13-00013-DST-287-A

28 days concrete compressive strength for base slab of combined AV/AR &  

BFV chamber at Sta. 1+162   of  grade B350- Source MUWASI  Ready-Mix 

Plant  /Reports NO. M/1412/286a

12/23/14 01/22/15 01/11/15 19 A

TEST-13-00013-DST-288-A

7 days concrete compressive strength for roof slab of flow control valve 

chamber at Sta. 1+174  of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1412/143

12/23/14 01/22/15 01/11/15 19 C

TEST-13-00013-DST-288-B

7 days concrete compressive strength for roof slab of flow control valve 

chamber at Sta. 1+174  of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1412/143a

01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-289-A

7 days concrete compressive strength for walls of inlet Shavi Shamron chamber 

at Sta. 1+159  of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports 

NO. M/1412/142

12/23/14 01/22/15 01/11/15 19 C
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TEST-13-00013-DST-289-B

8 days concrete compressive strength for walls of inlet Shavi Shamron chamber 

at Sta. 1+159  of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports 

NO. M/1412/142a

01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-290-A

7 days concrete compressive strength for walls of BFV chamber (Shavi 

Shamron outlet chamber) at Sta. 1+172  of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1412/302

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-291-A

7 days concrete compressive strength for roof slab of BFV chamber (Shavi 

Shamron outlet chamber) at Sta. 1+172  of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1412/362

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-292-A

28 days concrete compressive strength for base slab for inlet Shavi Shamron 

flow monitoring chamber at Sta. 1+159  of  grade B350- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1412/33a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-293-A

28 days concrete compressive strength for base slab of FCV chamber at Sta. 

1+174  of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1411/236a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-294-A

28 days concrete compressive strength for walls of FCV chamber at Sta. 1+174  

of  grade B350- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1411/295a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-295-A

28 days concrete compressive strength for drainage ditches from Sta. 1+800 to 

Sta. 1+900 of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1412/35a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-296-A

28 days concrete compressive strength for drainage ditches from Sta. 7+470 to 

Sta. 7+356 ,Sta. 7+185 to Sta. 7+021, Sta. 6+992 to Sta. 6+983 , Sta. 5+772 to 

Sta. 5+761 & near Bazzariya at Sta. 8+200 of  grade B250- Source MUWASI  

Ready-Mix Plant  /Reports NO. M/1411/322a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-297-A

28 days concrete compressive strength for drainage ditches from Sta. 0+520 to 

Sta. 0+090 of  grade B250- Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1412/34a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-298-A

28 days concrete compressive strength for drainage ditches  at  Sta. 1+350 ,Sta. 

1+322 tpo Sta. 1+369 & Sta. 1+806 to Sta. 1+933 of  grade B250- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1411/323a

01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-299-A
Marshall Test for ¾ ‘’ Asphalt reinstatement  from Sta. 1+000 to Sta. 0+520 

(segment B) -Source Development Co./Reports NO. M/1412/435
01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-300-A
Marshall Test for ¾ ‘’ Asphalt reinstatement  from Sta. 0+520 to Sta. 

0+007(segment B) -Source Development Co./Reports NO. M/1412/450
01/04/15 02/03/15 01/11/15 7 A

TEST-13-00013-DST-301-A
Marshall Test for ¾ ‘’  asphalt RHS shoulders  from Sta. 1+240 to Sta. 2+600-

Source Abu Sukar Co./Reports NO. M/1412/491
01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-302-A
Marshall Test for ¾ ‘’  asphalt RHS shoulders  from Sta. 2+600  to Sta. 4+050 -

Source Abu Sukar Co./Reports NO. M/1412/504
01/12/15 02/11/15 01/20/15 8 A
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TEST-13-00013-DST-303-A
Marshall Test for ¾ ‘’  asphalt LHS shoulders  from Sta. 3+400  to Sta. 2+180 -

Source Abu Sukar Co./Reports NO. M/1501/2
01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-304-A

Marshall Test for ¾ ‘’  asphalt RHS shoulders  from Sta. 4+300  to Sta. 5+250 

& LHS shoulders from Sta. 2+180 to Sta. 1+240  -Source Abu Sukar 

Co./Reports NO. M/1501/4

01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-305-A

28 days concrete compressive strength for roof slab of flow control valve 

chamber at Sta. 1+174 of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1412/143a

01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-306-A

28 days concrete compressive strength for walls of inlet Shavi Shamroon 

chamber at Sta. 1+159 of  grade B350- Source MUWASI  Ready-Mix Plant  

/Reports NO. M/1412/142a

01/12/15 02/11/15 01/20/15 8 A

TEST-13-00013-DST-307-A

Marshall Test for ¾ ‘’  asphalt RHS shoulders  from Sta. 4+050  to Sta. 4+300 

& LHS shoulders from Sta. 4+300 to Sta. 3+400  -Source Abu Sukar 

Co./Reports NO. M/1412/521

01/13/15 02/12/15 01/27/15 14 A

TEST-13-00013-DST-308-A

28 days concrete compressive strength for foundation of BFV chamber at Sta. 

1+172 & roof slab of combined AV/AR & BFV chamber at Sta. 1+162- Source 

MUWASI  Ready-Mix Plant  /Reports NO. M/1412/221a

01/15/15 02/14/15 01/27/15 12 A

TEST-13-00013-DST-309-A

28 days concrete compressive strength for walls of combined AV/AR & BFV 

chamber at Sta. 1+162 - Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1412/69a

01/15/15 02/14/15 01/27/15 12 A

TEST-13-00013-DST-310-A

28 days concrete compressive strength for roof slab of inlet Shavi Shamron 

chamber at Sta. 1+159 - Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1412/261a

01/15/15 02/14/15 01/27/15 12 A

TEST-13-00013-DST-311-A

28 days concrete compressive strength for walls of BFV Shavi Shamron outlet 

at Sta. 1+172 chamber - Source MUWASI  Ready-Mix Plant  /Reports NO. 

M/1412/302a

01/15/15 02/14/15 01/27/15 12 A

TEST-13-00013-DST-312-A

28 days concrete compressive strength for roof slab of BFV outlet Shavi 

Shamron chamber at Sta. 1+172 of grade B 350 - Source MUWASI  Ready-

Mix Plant  /Reports NO. M/1412/362a

01/18/15 02/17/15 01/27/15 9 A

TEST-13-00013-DST-313-A
Somsom aggregate  test from stock Piles  at Sta. 0+200(sewer line)  for trench 

bedding/Reports NO. M/1501/70
01/18/15 02/17/15 01/28/15 10 A

TEST-13-00013-DST-314-A Backfill material test  for sewer line from stock pile /Reports NO. M/1501/69 01/20/15 02/19/15 01/28/15 8 A

TEST-13-00013-DST-315-A
Marshall Test for ¾ ‘’  asphalt RHS shoulders  from Sta. 5+250  to Sta. 6+440 -

Source Abu Sukar Co./Reports NO. M/1501/59
01/20/15 02/19/15 01/28/15 8 A

TEST-13-00013-DST-316-A
Marshall Test for ¾ ‘’  asphalt RHS shoulders  from Sta. 6+440 to Sta. 7+300 -

Source Abu Sukar Co./Reports NO. M/1501/68
01/20/15 02/19/15 01/28/15 8 A
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TEST-13-00013-DST-317-A

Fabrication Bends Radiographic test results by Morex company(Examination 

date Oct. 21, 2014, bends 6 inch, QTY: 5 pieces & field joint 12 inch ,QTY: 6 

pieces

01/20/15 02/19/15 01/25/15 5 A

TEST-13-00013-DST-318-A
Somsom aggregate  test from stock Piles  at Sta. 0+100(Burqa pipeline)  for 

trench bedding/Reports NO. M/1501/107
01/25/15 02/24/15 01/28/15 3 A

TEST-13-00013-DST-319-A
Single size aggregate  test from stock Piles  at Sta. 0+100(Burqa pipeline)  for 

trench backfilling/Reports NO. M/1501/108
01/25/15 02/24/15 01/28/15 3 A

TEST-13-00013-DST-320-A
Marshall Test for ¾ ‘’  asphalt LHS shoulders  from Sta. 7+370 to Sta. 6+250 -

Source Abu Sukar Co./Reports NO. M/1501/124
01/25/15 02/24/15 PE

TEST-13-00013-DST-321-A
Marshall Test for ¾ ‘’  asphalt LHS shoulders  from Sta. 6+250  to Sta. 5+800 -

Source Abu Sukar Co./Reports NO. M/1501/130
01/25/15 02/24/15 PE

TEST-13-00013-DST-322-A Acrylic Paint Test /Reports NO. M/1501/204 01/27/15 02/26/15 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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RFI-13-00013-DST-001 
Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 

Project (DST),Task order # 13
DST 12/05/13 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002

Pressure rating for fittings and valves located downstream of pressure reducing 

valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 

–task order #13

DST 12/19/13 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 02/16/14 12 Talal Attalah

RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 02/27/14 18 Talal Attalah

RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/03/14 18 Talal Attalah

RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/02/14 17 Talal Attalah

RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/12/14 20 Talal Attalah

RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/11/14 13 Talal Attalah

RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 03/05/14 3 Talal Attalah

RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline 

Task Order #13
DST 03/25/14 04/23/14 29 Talal Attalah

RFI-13-00013-DST-012
Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 

12+120.
DST 03/25/14 04/09/14 15 Talal Attalah

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14 04/21/14 19 Talal Attalah

RFI-13-00013-DST-014 Concrete ditch/ Deir Sharaf Main Pipeline Project –task order #13 DST 05/08/14 05/14/14 6 Talal Attalah

RFI-13-00013-DST-015
Base Course Under Concrete Ditches / Deir Sharaf Main Pipeline Project –task order 

#13
DST 06/03/14 06/29/14 26 Talal Attalah

 RFI-13-00013-DST-017 Dismantling joint for Qussin Chamber/task order #13 DST 06/25/14 07/02/14 7 Talal Attalah

RFI-13-00013-DST-018 Flow Control Valve at Deir Sharaf Main Pipeline Project- task order #13 DST 07/03/14 07/17/14 14 Talal Attalah

RFI-13-00013-DST-019
Propeller water meter as alternative than electro-magnetic water meters for 

bypass lines / Deir Sharaf Main Pipeline Project –task order #13
DST 07/14/14 07/24/14 10 Talal Attalah

RFI-13-00013-DST-020
CMC response to RFI # 18  regarding  FCV at Deir Sharaf Main Pipeline 

Project –task order #13
DST 07/22/14 08/03/14 12 Talal Attalah

RFI-13-00013-DST-021  Design working pressure - Dial ranges table DST 09/07/14 09/11/14 4 Osama Al Khalili

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Approved By
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23.0 7.0 46.0 0.0 0.0 76.0 3.2 184 23.0

January 2014 90.0 55.0 31.5 53.0 0.0 229.5 9.6 360 45.0

February 2014 95.0 90.9 25.0 48.0 1.0 259.9 10.9 384 48.0

March 2014 120.4 113.8 108.4 109.6 0.5 452.7 19.0 432 54.0

April 2014 167.6 128.4 627.4 312.0 2.6 1238.0 52.0 400 50.0

May 2014 166.6 126.6 637.5 314.5 0.0 1245.3 52.3 387 48.4

June 2014 151.1 117.4 735.0 371.4 0.0 1374.9 57.8 384 48.0

July 2014 94.6 73.1 307.4 155.0 0.0 630.1 26.5 281 35.1

August 2014 154.4 119.8 845.8 408.8 0.0 1528.6 64.2 397 49.6

September 2014 151.9 123.1 935.1 381.4 0.0 1591.5 66.9 396 49.5

Total of FY 2014 8626.4 362.5 3605 450.6

October 2014 109.4 84.9 644.6 236.6 0.0 1075.5 45.2 288 36.0

November 2014 127.0 106.1 599.0 254.4 0.0 1086.5 45.7 352 44.0

December 2014 122.8 107.9 546.6 160.8 0.0 938.0 39.4 408 51

January 2015 122.6 99.6 582.6 189.6 0.0 994.5 41.8 352 44

February 2015 0.0 0.0

March 2015 0.0 0.0

April 2015 0.0 0.0

May 2015 0.0 0.0

June 2015 0.0 0.0

July 2015 0.0 0.0

August 2015 0.0 0.0

September 2015 0.0 0.0

Total of FY 2015 4094.5 172.0 1400 175.0

Females 

Working 

Hours

Female 

Working 

Days

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)

                   Numbers are rounded to the nearest decimal number. 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: January 31, 2015CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Daily Work Force /January 2015

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 11 11 8 8 8 8 4 35 12 APCO/ArCon 8 8 11 11 11 8 8 8 6 5 32 13

Subcontractor 11 11 8 22 124 126 8 77 Subcontractor 11 11 8 22 88 121 22 77 11

APCO/ArCon 10 0 25 10 APCO/ArCon 8 11 11 8 8 8 8 8 6 4 36 12

Subcontractor 22 110 66 77 Subcontractor 11 11 8 20 121 110 33 44 33

APCO/ArCon 8 8 8 8 8 8 8 4 6 2 APCO/ArCon 8 8 10 8 10 8 8 8 5 5 36 13

Subcontractor 8 8 8 8 32 8 Subcontractor 8 11 8 22 110 132 22 55 33

APCO/ArCon 8 8 8 8 8 8 8 8 4 4 2 APCO/ArCon 8 8 10 8 10 8 8 8 6 5 35 10

Subcontractor 8 8 8 8 16 8 Subcontractor 11 11 8 22 100 132 22 44 22

APCO/ArCon 8 8 8 8 8 8 8 8 4 12 7 APCO/ArCon 8 10 10 8 8 8 8 8 6 4 45 10

Subcontractor 8 8 8 16 64 16 40 Subcontractor 12 11 8 24 180 132 20 44 22

APCO/ArCon 8 8 8 8 8 8 8 8 4 12 4 APCO/ArCon 8 11 11 8 8 8 8 8 6 4 36 12

Subcontractor 8 8 8 16 64 16 16 Subcontractor 11 11 8 22 122 121 22 66 11

APCO/ArCon 1 1 0 0 0 APCO/ArCon 0 0 0 0

Subcontractor Subcontractor

APCO/ArCon 1 1 0 0 0 APCO/ArCon 8 9 9 8 9 8 8 8 6 4 22 8

Subcontractor Subcontractor 10 10 8 20 70 67 18 40 10

APCO/ArCon 0 0 0 APCO/ArCon 8 10 10 8 8 8 8 8 6 4 34 9

Subcontractor Subcontractor 11 11 8 22 88 143 22 44 11

APCO/ArCon 2 1 0 APCO/ArCon 8 8 9 8 9 8 8 8 5 4 26 6

Subcontractor 5 8 8 Subcontractor 9 9 8 18 56 91 8 18 16 32

APCO/ArCon 8 8 8 8 8 8 8 4 1 2 APCO/ArCon 8 8 10 8 8 8 8 8 6 4 23 5

Subcontractor 8 8 8 Subcontractor 10 10 8 20 56 62 24 20 24

APCO/ArCon 8 8 8 8 8 8 8 8 4 12 5 APCO/ArCon 8 9 9 8 6 8 8 8 5 4 17 7

Subcontractor 8 8 8 16 72 8 24 Subcontractor 9 9 8 18 48 63 9 36

APCO/ArCon 8 8 9 9 9 8 8 8 4 39 11 APCO/ArCon 8 8 9 8 9 8 8 8 5 4 23 8

Subcontractor 10 10 8 20 140 146 8 70 Subcontractor 8 9 8 18 48 107 9 50

APCO/ArCon 8 8 8 8 8 8 8 8 4 33 10 APCO/ArCon 0 0 0 0

Subcontractor 8 8 8 16 112 128 8 64 Subcontractor

APCO/ArCon 8 9 8 8 8 8 8 8 4 13 6 APCO/ArCon 8 8 10 8 10 8 8 8 6 5 27 7

Subcontractor 8 8 8 8 40 56 32 Subcontractor 10 10 8 20 60 110 8 10 8 40

APCO/ArCon 0 0 0 123 100 583 190

Subcontractor

Management SkilledEngineers Unskilled

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement

5

5

Total Working Hours

January 3, 2015 January 19, 2015

January 4, 2015 January 20, 2015

January 1, 2015 January 17, 2015

January 2, 2015 January 18, 2015

Engineers

5

1

Man-days
Total Working Hours

January 11, 2015 January 27, 2015

0

5

January 5, 2015 January 21, 2015

3

5

January 16, 2015 Total 

January 13, 2015 January 29, 2015

January 14, 2015 January 30, 2015

January 15, 2015 January 31, 2015

6

5

5

0

January 12, 2015 January 28, 2015

Man-days

Daily Work Force /January 2015

0

0

0

January 6, 2015 January 22, 2015

January 23, 2015

January 8, 2015 January 24, 2015

January 9, 2015 January 25, 2015

January 7, 2015

January 10, 2015 January 26, 2015

4
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CONTRACTOR: APCO/ArCon PERIOD FROM:Jan. 01, 2015

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

PERIOD TO: Jan. 31, 2015

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor 
Unskilled 

labor 
Other 

January 1, 2015 5.13 4.38 35.00 11.63 56.13

January 2, 2015 1.25 0.00 24.75 9.63 35.63

January 3, 2015 4.00 4.00 6.00 2.00 16.00

January 4, 2015 5.00 4.00 4.00 2.00 15.00

January 5, 2015 5.00 4.00 12.00 7.00 28.00

January 6, 2015 5.00 4.00 12.00 4.00 25.00

January 7, 2015 0.13 0.13 0.00 0.00 0.25

January 8, 2015 0.13 0.13 0.00 0.00 0.25

January 9, 2015 0.00 0.00 0.00 0.00 0.00

January 10, 2015 0.00 1.63 1.00 0.00 2.63

January 11, 2015 3.00 4.00 1.00 2.00 10.00

January 12, 2015 5.00 4.00 12.00 5.00 26.00

January 13, 2015 5.50 4.38 39.25 10.75 59.88

January 14, 2015 5.00 4.00 33.00 10.00 52.00

January 15, 2015 5.13 4.00 13.00 6.00 28.13

January 16, 2015 0.00 0.00 0.00 0.00 0.00

January 17, 2015 6.13 4.75 31.63 13.00 55.50

January 18, 2015 6.13 4.38 35.50 11.63 57.63

January 19, 2015 5.25 4.63 35.75 13.00 58.63

January 20, 2015 5.63 4.63 34.50 10.25 55.00

January 21, 2015 6.00 4.38 44.50 10.25 65.13

January 22, 2015 6.13 4.38 35.88 11.63 58.00

January 23, 2015 0.00 0.00 0.00 0.00 0.00

January 24, 2015 5.50 4.38 21.88 8.25 40.00

January 25, 2015 5.88 4.38 34.38 8.88 53.50

January 26, 2015 5.25 4.25 25.88 6.00 41.38

January 27, 2015 5.50 4.25 22.75 5.00 37.50

January 28, 2015 5.38 3.88 17.25 6.50 33.00

January 29, 2015 5.13 4.25 22.75 8.25 40.38

January 30, 2015 0.00 0.00 0.00 0.00 0.00

January 31, 2015 5.50 4.50 27.00 7.00 44.00

Sub Total of January 122.6 99.6 582.6 189.6 0.0 994.5

Total Job Days
Jan, 2015

994.5

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

41.8

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER LOG 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

155



Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 High/ Critical 3 3 6 9

L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 

containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 

of objectives.
Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 

multiple causes leading to a Risk Event.
Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0

2 Construction 0

3 Owner 0

4 USAID 0

5 Contractor 0

6 External 0

7 Procurement 0

8 Skills 0

9 Complexity 0

10 Resources 0

11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 

No Risks during this 

reporting period.
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